
Project ID 000101055 Category Description Program Identifier

Highway SH 20 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District El Paso County El Paso 2

From Limit STATE LINE To Limit SH 20 (MESA) 3

Construction Cost/Estimate $205,728 TIER NA 4

Description Texturize Shoulders (profile Pavement Markers), Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.125 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chris Weber, P.E. Contact Phone (432)837-7800 10

Construction Company Contact L&L COMPANY

Design 30% Complete Target 9/2/2015 Design 30% Complete Actual 9/21/2015

Design 60% Complete Target 10/7/2015 Design 60% Complete Actual 10/7/2015

Design 100% Complete Target 11/25/2015 Design 100% Complete Actual 11/25/2015

Notice to Proceed Date 3/28/2016 Work Begin Date 9/26/2016

Percent of Time Used 32.50 Percent of Budget Used 56.91

Start Design Target 8/10/2015 Start Design Actual 8/10/2015

Received ENV Clearance Target 10/14/2015 Received ENV Clearance Actual 11/30/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/17/2015 Project Ready to Bid Target 12/17/2015

Project Engineering Cost to Date $365 Construction Cost  to Date $169,336

Construction Engineering Cost to 
Date

$1,392 Total Cost to Date $171,093

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$312,682

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000101058 Category Description Program Identifier

Highway SH 20 Status Construction Scheduled 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1405)

District El Paso County El Paso 2 Category 12 - Strategic Priority 
(141205)

CMQ

From Limit NM STATE LINE To Limit SH 20 MESA 3

Construction Cost/Estimate $1,133,586 TIER NA 4

Description Traffic Operation Improvements 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Timothy F. Twomey, P.E. Contact Phone (915)757-5901 10

Construction Company Contact LESNA CONSTRUCTION, INC.

Design 30% Complete Target 2/4/2014 Design 30% Complete Actual 2/5/2014

Design 60% Complete Target 4/3/2014 Design 60% Complete Actual 4/7/2014

Design 100% Complete Target 4/3/2014 Design 100% Complete Actual 4/7/2014

Notice to Proceed Date 9/30/2014 Work Begin Date 1/12/2015

Percent of Time Used 100.00 Percent of Budget Used 96.40

Start Design Target 12/16/2013 Start Design Actual 12/16/2013

Received ENV Clearance Target 3/17/2014 Received ENV Clearance Actual 2/11/2014

Utility Coordination Target 4/3/2014 Utility Coordination Actual 5/8/2014

Right of Way Coordination Target 4/3/2014 Right of Way Coordination Actual 5/8/2014

Project Ready to Bid Actual 5/8/2014 Project Ready to Bid Target 5/16/2014

Project Engineering Cost to Date $233,199 Construction Cost  to Date $2,271,400

Construction Engineering Cost to 
Date

$184,251 Total Cost to Date $2,688,850

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3



Category Amount

$1,077,448

$700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000101060 Category Description Program Identifier

Highway SH 20 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District El Paso County El Paso 2

From Limit TEXAS/NEW MEXICO 
STATE LINE

To Limit MESA ST (SH 20) 3

Construction Cost/Estimate $1,700,000 TIER NA 4

Description Doniphan Drive Corridor Study 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2027 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.152 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,113,436 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,113,436

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000102055 Category Description Program Identifier

Highway SH 20 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District El Paso County El Paso 2 Category 11 - District 
Discretionary (1911)

From Limit SUNLAND PARK DRIVE To Limit 750 FT S OF IH 10 3

Construction Cost/Estimate $7,500,000 TIER 1 4

Description Mill And Inlay 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 64.56 Total Score 85.45 7

Project Length 4.029 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 12/5/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 2/6/2018 Design 60% Complete Actual TBD

Design 100% Complete Target 6/15/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/2/2017 Start Design Actual TBD

Received ENV Clearance Target 3/15/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 3/8/2018 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/25/2018

Project Engineering Cost to Date $34,542 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $34,542

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,300,000

$1,910,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000102059 Category Description Program Identifier

Highway SH 20 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District El Paso County El Paso 2

From Limit DONIPHAN DR To Limit TEXAS AVE 3

Construction Cost/Estimate $1,800,000 TIER NA 4

Description Mesa Corridor Study 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2027 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.300 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,083,354 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,083,354

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000102060 Category Description Program Identifier

Highway SH 20 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District El Paso County El Paso 2

From Limit 1.466 MI N OF IH 10 To Limit 1.231 MI N OF IH 10 3

Construction Cost/Estimate $137,203 TIER 1 4

Description Pedestrian Hybrid Beacon 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 69.71 Total Score 80.20 7

Project Length 0.235 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$137,203

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000103056 Category Description Program Identifier

Highway SH 20 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District El Paso County El Paso 2

From Limit 1.231 MI N OF IH 10 To Limit 1.085 MI N OF IH 10 3

Construction Cost/Estimate $10,000 TIER 1 4

Description Pedestrian Hybrid Beacon 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 69.71 Total Score 80.20 7

Project Length 0.146 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000104094 Category Description Program Identifier

Highway US 62 Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1510GR)

GR

District El Paso County El Paso 2 Category 11 - District 
Discretionary (1511)

From Limit 650 FT W OF 
EUCALYPTUS ST

To Limit BARCELONA DR 3

Construction Cost/Estimate $365,960 TIER NA 4

Description Fy 2015 Green Ribbon Program 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.402 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Timothy F. Twomey, P.E. Contact Phone (915)757-5901 10

Construction Company Contact DOUBLE H CONTRACTING INC.

Design 30% Complete Target TBD Design 30% Complete Actual 9/3/2014

Design 60% Complete Target TBD Design 60% Complete Actual 11/7/2014

Design 100% Complete Target TBD Design 100% Complete Actual 2/3/2015

Notice to Proceed Date 8/4/2015 Work Begin Date 4/4/2016

Percent of Time Used 99.00 Percent of Budget Used 92.16

Start Design Target TBD Start Design Actual 8/1/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/6/2015

Utility Coordination Target TBD Utility Coordination Actual 2/26/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 2/26/2015

Project Ready to Bid Actual 3/12/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $213,991 Construction Cost  to Date $739,225

Construction Engineering Cost to 
Date

$43,097 Total Cost to Date $996,314

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$381,800

$12,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000104095 Category Description Program Identifier

Highway US 85 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District El Paso County El Paso 2

From Limit 0.575 MI W OF US 62 To Limit 0.155 MI W OF US 62 3

Construction Cost/Estimate $150,247 TIER 1 4

Description Install Led Flashing Chevrons 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 66.76 Total Score 79.20 7

Project Length 0.420 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$150,247

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000201055 Category Description Program Identifier

Highway SH 20 Status Finalizing for Construction 1 Category 12 - Strategic Priority 
(1612)

District El Paso County El Paso 2

From Limit PADRES To Limit LOOP 375 (AMERICAS AVENUE) 3

Construction Cost/Estimate $8,674,506 TIER 1 4

Description Reconstruciton Of Roadway, Intersection Improvements & Rehab 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 87.06 Total Score 88.60 7

Project Length 1.895 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 9/11/2015 Design 30% Complete Actual 9/4/2015

Design 60% Complete Target 10/23/2015 Design 60% Complete Actual 1/6/2016

Design 100% Complete Target 11/6/2015 Design 100% Complete Actual 7/22/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/8/2014 Start Design Actual 9/8/2014

Received ENV Clearance Target 12/16/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 12/9/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 12/17/2015 Right of Way Coordination Actual 7/22/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target 12/17/2015

Project Engineering Cost to Date $15,091,104 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $15,091,104

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,156,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000201095 Category Description Program Identifier

Highway SH 20 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District El Paso County El Paso 2

From Limit 0.142 MI S OF FM 76 To Limit 0.242 MI S OF FM 76 3

Construction Cost/Estimate $300,000 TIER NA 4

Description Extend Box Culvert, Pedestrian Improvements And Driveways 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 10/24/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 1/24/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 5/19/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2016 Start Design Actual 8/1/2016

Received ENV Clearance Target 8/16/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 12/11/2017 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 12/11/2017

Project Engineering Cost to Date $71,653 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $71,653

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22



Project ID 000201096 Category Description Program Identifier

Highway SH 20 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

District El Paso County El Paso 2

From Limit PADRES To Limit PRESA 3

Construction Cost/Estimate $1,250,000 TIER NA 4

Description Roadway Rehab, Crcp, Intersection Improvements 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.944 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000202053 Category Description Program Identifier

Highway SH 20 Status Construction Scheduled 1 Category 11 - Proposition 1 
(15P111)

15S

District El Paso County El Paso 2

From Limit 470 FT E OF FM 1110 To Limit 0.246 MI E OF FM 76 3

Construction Cost/Estimate $367,327 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.355 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chris Weber, P.E. Contact Phone (432)837-7800 10

Construction Company Contact COX PAVING OF TEXAS, INC.

Design 30% Complete Target 1/22/2015 Design 30% Complete Actual 1/22/2015

Design 60% Complete Target 3/27/2015 Design 60% Complete Actual 3/27/2015

Design 100% Complete Target 9/11/2015 Design 100% Complete Actual 10/29/2015

Notice to Proceed Date 4/18/2016 Work Begin Date TBD

Percent of Time Used 50.00 Percent of Budget Used 98.74

Start Design Target 1/20/2015 Start Design Actual 1/20/2015

Received ENV Clearance Target 2/24/2015 Received ENV Clearance Actual 10/27/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/4/2015 Project Ready to Bid Target 10/1/2015

Project Engineering Cost to Date $17,683 Construction Cost  to Date $730,643

Construction Engineering Cost to 
Date

$0 Total Cost to Date $748,326

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$367,328

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000202054 Category Description Program Identifier

Highway SH 20 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

District El Paso County El Paso 2 Category 11 - District 
Discretionary (2111)

From Limit LP 375 To Limit FM 1110 3

Construction Cost/Estimate $5,500,000 TIER NA 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.953 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,736,500

$1,808,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000203020 Category Description Program Identifier

Highway SH 20 Status Construction Scheduled 1 Category 11 - Proposition 1 
(15P111)

15S

District El Paso County El Paso 2

From Limit 0.246 M E OF FM 76 To Limit 1.3 MI E OF FM 76 3

Construction Cost/Estimate $33,983 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.060 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chris Weber, P.E. Contact Phone (432)837-7800 10

Construction Company Contact COX PAVING OF TEXAS, INC.

Design 30% Complete Target 1/22/2015 Design 30% Complete Actual 1/22/2015

Design 60% Complete Target 3/27/2015 Design 60% Complete Actual 3/27/2015

Design 100% Complete Target 9/11/2015 Design 100% Complete Actual 10/29/2015

Notice to Proceed Date 4/18/2016 Work Begin Date TBD

Percent of Time Used 50.00 Percent of Budget Used 98.74

Start Design Target 1/20/2015 Start Design Actual 1/20/2015

Received ENV Clearance Target 2/24/2015 Received ENV Clearance Actual 10/27/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/4/2015 Project Ready to Bid Target 10/1/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $69,592

Construction Engineering Cost to 
Date

$0 Total Cost to Date $69,592

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$33,983

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000204030 Category Description Program Identifier

Highway SH 20 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District El Paso County Hudspeth 2

From Limit EL PASO/HUDSPETH 
COUNTYLINE

To Limit IH 10 3

Construction Cost/Estimate $106,311 TIER NA 4

Description Texturize Shoulders (profile Pavement Markers), Centerline T Exturing 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 16.758 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chris Weber, P.E. Contact Phone (432)837-7800 10

Construction Company Contact L&L COMPANY

Design 30% Complete Target 9/2/2015 Design 30% Complete Actual 9/21/2015

Design 60% Complete Target 10/7/2015 Design 60% Complete Actual 10/7/2015

Design 100% Complete Target 11/25/2015 Design 100% Complete Actual 11/25/2015

Notice to Proceed Date 3/28/2016 Work Begin Date 9/26/2016

Percent of Time Used 32.50 Percent of Budget Used 56.91

Start Design Target 8/10/2015 Start Design Actual 8/10/2015

Received ENV Clearance Target 10/14/2015 Received ENV Clearance Actual 11/30/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/17/2015 Project Ready to Bid Target 12/17/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $87,490

Construction Engineering Cost to 
Date

$719 Total Cost to Date $88,209

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$287,588

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000204031 Category Description Program Identifier

Highway SH 20 Status Construction Scheduled 1 Category 11 - Proposition 1 
(15P111)

15S

District El Paso County Hudspeth 2

From Limit EL PASO/HUDSPETH 
COUNTY LINE

To Limit I-10 3

Construction Cost/Estimate $421,651 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 16.759 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chris Weber, P.E. Contact Phone (432)837-7800 10

Construction Company Contact COX PAVING OF TEXAS, INC.

Design 30% Complete Target 1/22/2015 Design 30% Complete Actual 1/22/2015

Design 60% Complete Target 3/27/2015 Design 60% Complete Actual 3/27/2015

Design 100% Complete Target 9/11/2015 Design 100% Complete Actual 10/29/2015

Notice to Proceed Date 4/18/2016 Work Begin Date TBD

Percent of Time Used 50.00 Percent of Budget Used 98.74

Start Design Target 1/20/2015 Start Design Actual 1/20/2015

Received ENV Clearance Target 2/24/2015 Received ENV Clearance Actual 10/27/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/4/2015 Project Ready to Bid Target 10/1/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $823,788

Construction Engineering Cost to 
Date

$0 Total Cost to Date $823,788

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$421,651

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000205044 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District El Paso County Hudspeth 2

From Limit 0.117 MI S OF SH 20 To Limit 0.8 MI E OF FM 34 3

Construction Cost/Estimate $151,851 TIER NA 4

Description Texturize Shoulders (profile Pavement Markers) 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.535 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chris Weber, P.E. Contact Phone (432)837-7800 10

Construction Company Contact L&L COMPANY

Design 30% Complete Target 9/2/2015 Design 30% Complete Actual 9/21/2015

Design 60% Complete Target 10/7/2015 Design 60% Complete Actual 10/7/2015

Design 100% Complete Target 11/25/2015 Design 100% Complete Actual 11/25/2015

Notice to Proceed Date 3/28/2016 Work Begin Date 9/26/2016

Percent of Time Used 32.50 Percent of Budget Used 56.91

Start Design Target 8/10/2015 Start Design Actual 8/10/2015

Received ENV Clearance Target 10/14/2015 Received ENV Clearance Actual 11/30/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/17/2015 Project Ready to Bid Target 12/17/2015

Project Engineering Cost to Date $38,766 Construction Cost  to Date $124,986

Construction Engineering Cost to 
Date

$1,027 Total Cost to Date $164,780

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$236,012

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000205045 Category Description Program Identifier

Highway IH 10 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District El Paso County Hudspeth 2

From Limit 0.81 MI W OF FM 34 To Limit FM 34 3

Construction Cost/Estimate $930,000 TIER 1 4

Description Channel Improvements 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 64.71 Total Score 86.25 7

Project Length 0.813 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 9/9/2016 Design 30% Complete Actual 9/9/2016

Design 60% Complete Target 12/19/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 3/20/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/8/2016 Start Design Actual 2/8/2016

Received ENV Clearance Target 2/9/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 1/27/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 3/21/2017 Right of Way Coordination Actual 7/26/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/11/2017

Project Engineering Cost to Date $66,951 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $66,951

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000206049 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 11 - Proposition 1 
(15P111)

15S

District El Paso County Hudspeth 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

From Limit 0.194 MI W OF FM 34 To Limit 2.573 MI E OF FM 34 3

Construction Cost/Estimate $1,693,862 TIER NA 4

Description Mill And Inlay Mainlanes And Ramps 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.779 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chris Weber, P.E. Contact Phone (432)837-7800 10

Construction Company Contact DAN WILLIAMS COMPANY

Design 30% Complete Target 7/16/2015 Design 30% Complete Actual 7/16/2015

Design 60% Complete Target 8/20/2015 Design 60% Complete Actual 8/5/2015

Design 100% Complete Target 11/2/2015 Design 100% Complete Actual 11/4/2015

Notice to Proceed Date 3/15/2016 Work Begin Date 4/14/2016

Percent of Time Used 68.44 Percent of Budget Used 108.24

Start Design Target 5/22/2015 Start Design Actual 5/22/2015

Received ENV Clearance Target 8/24/2015 Received ENV Clearance Actual 11/23/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/10/2015 Project Ready to Bid Target 11/10/2015

Project Engineering Cost to Date $33,962 Construction Cost  to Date $879,051

Construction Engineering Cost to 
Date

$588 Total Cost to Date $913,601

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,147,183

$1,030,419

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000206053 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District El Paso County Hudspeth 2

From Limit 0.8 MI E OF FM 34 To Limit 0.54 MI E OF LASCA RD 3

Construction Cost/Estimate $183,227 TIER NA 4

Description Texturize Shoulders (profile Pavement Markers) 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.022 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chris Weber, P.E. Contact Phone (432)837-7800 10

Construction Company Contact L&L COMPANY

Design 30% Complete Target 9/2/2015 Design 30% Complete Actual 9/21/2015

Design 60% Complete Target 10/7/2015 Design 60% Complete Actual 10/7/2015

Design 100% Complete Target 11/25/2015 Design 100% Complete Actual 11/25/2015

Notice to Proceed Date 3/28/2016 Work Begin Date 9/26/2016

Percent of Time Used 32.50 Percent of Budget Used 56.91

Start Design Target 8/10/2015 Start Design Actual 8/10/2015

Received ENV Clearance Target 10/14/2015 Received ENV Clearance Actual 11/30/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/17/2015 Project Ready to Bid Target 12/17/2015

Project Engineering Cost to Date $4,429 Construction Cost  to Date $150,790

Construction Engineering Cost to 
Date

$1,239 Total Cost to Date $156,458

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$292,896

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000206054 Category Description Program Identifier

Highway IH 10 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2201)

PM

District El Paso County Hudspeth 2 Category 11 - District 
Discretionary (2211)

From Limit 12.233 MI E OF FM 34 To Limit 8.173 MI W OF RM 1111 3

Construction Cost/Estimate $3,650,000 TIER NA 4

Description Seal Coat (frontage Road) 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.699 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,686,200

$1,813,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000207045 Category Description Program Identifier

Highway IH 10 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District El Paso County Hudspeth 2

From Limit 11.2 MI E OF FM 34 To Limit 0.1 MI E OF RM 1111 3

Construction Cost/Estimate $648,777 TIER 1 4

Description Install Median Barrier 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 75.00 Total Score 90.50 7

Project Length 8.123 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 8/3/2016 Design 30% Complete Actual 8/3/2016

Design 60% Complete Target 10/13/2016 Design 60% Complete Actual 10/5/2016

Design 100% Complete Target 12/27/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 10/20/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 9/29/2016 Utility Coordination Actual 8/19/2016

Right of Way Coordination Target 10/20/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/10/2017

Project Engineering Cost to Date $3,657 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,657

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$648,777

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000207046 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

BMN

District El Paso County Hudspeth 2

From Limit 0.20 MI W OF JCT IH 
10/RM 1111

To Limit 0.20 MI E OF JCT IH 10/RM 1111 3

Construction Cost/Estimate $471,487 TIER NA 4

Description Bridge MaintenancE-wb 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.378 (mi) Estimated Completed Date 6/18/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Chris Weber, P.E. Contact Phone (432)837-7800 10

Construction Company Contact INTERNATIONAL EAGLE ENTERPRISES, INC.

Design 30% Complete Target 2/4/2015 Design 30% Complete Actual 2/4/2015

Design 60% Complete Target 3/31/2015 Design 60% Complete Actual 3/31/2015

Design 100% Complete Target 4/27/2015 Design 100% Complete Actual 4/27/2015

Notice to Proceed Date 8/24/2015 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 12/18/2014 Start Design Actual 12/18/2014

Received ENV Clearance Target 4/27/2015 Received ENV Clearance Actual 4/27/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/4/2015 Project Ready to Bid Target 5/4/2015

Project Engineering Cost to Date $42,593 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$1,791 Total Cost to Date $44,383

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$468,579

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000207047 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

BMN

District El Paso County Hudspeth 2

From Limit 0.20 MI W OF JCT IH 
10/RM 1111

To Limit 0.20 MI E OF JCT IH 10/RM 1111 3

Construction Cost/Estimate $255,694 TIER NA 4

Description Bridge MaintenancE-eb 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.378 (mi) Estimated Completed Date 6/18/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Chris Weber, P.E. Contact Phone (432)837-7800 10

Construction Company Contact INTERNATIONAL EAGLE ENTERPRISES, INC.

Design 30% Complete Target 2/4/2015 Design 30% Complete Actual 2/4/2015

Design 60% Complete Target 3/31/2015 Design 60% Complete Actual 3/31/2015

Design 100% Complete Target 4/27/2015 Design 100% Complete Actual 4/27/2015

Notice to Proceed Date 8/24/2015 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 12/18/2014 Start Design Actual 12/18/2014

Received ENV Clearance Target 4/27/2015 Received ENV Clearance Actual 4/27/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/4/2015 Project Ready to Bid Target 5/4/2015

Project Engineering Cost to Date $2,691 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$1,424 Total Cost to Date $4,116

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$252,311

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000207048 Category Description Program Identifier

Highway IH 10 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2201)

PM

District El Paso County Hudspeth 2

From Limit 8.173 MI W OF RM 1111 To Limit 0.971 MI W OF RM 1111 3

Construction Cost/Estimate $400,000 TIER NA 4

Description Seal Coat (frontange Road) 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000208052 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District El Paso County Hudspeth 2

From Limit 0.52 MI E OF FM 1111 To Limit 0.14 MI E OF STONE RD 3

Construction Cost/Estimate $154,923 TIER NA 4

Description Texturize Shoulders (profile Pavement Markers) 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.551 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chris Weber, P.E. Contact Phone (432)837-7800 10

Construction Company Contact L&L COMPANY

Design 30% Complete Target 9/2/2015 Design 30% Complete Actual 9/21/2015

Design 60% Complete Target 10/7/2015 Design 60% Complete Actual 10/7/2015

Design 100% Complete Target 11/25/2015 Design 100% Complete Actual 11/25/2015

Notice to Proceed Date 3/28/2016 Work Begin Date 9/26/2016

Percent of Time Used 32.50 Percent of Budget Used 56.91

Start Design Target 8/10/2015 Start Design Actual 8/10/2015

Received ENV Clearance Target 10/14/2015 Received ENV Clearance Actual 11/30/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/17/2015 Project Ready to Bid Target 12/17/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $127,405

Construction Engineering Cost to 
Date

$1,047 Total Cost to Date $128,452

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$238,676

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000208053 Category Description Program Identifier

Highway IH 10 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2201)

PM

District El Paso County Hudspeth 2

From Limit RM 1111 To Limit 9.925 MI E OF RM 1111 3

Construction Cost/Estimate $4,000,000 TIER NA 4

Description Seal Coat (frontage Road) 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.569 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,962,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000209037 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District El Paso County Hudspeth 2

From Limit 0.14 MI E OF STONE RD To Limit 3.2 W OF GUEST RANCH RD 3

Construction Cost/Estimate $157,089 TIER NA 4

Description Texturize Shoulders (profile Pavement Markers) 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.242 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chris Weber, P.E. Contact Phone (432)837-7800 10

Construction Company Contact L&L COMPANY

Design 30% Complete Target 9/2/2015 Design 30% Complete Actual 9/21/2015

Design 60% Complete Target 10/7/2015 Design 60% Complete Actual 10/7/2015

Design 100% Complete Target 11/25/2015 Design 100% Complete Actual 11/25/2015

Notice to Proceed Date 3/28/2016 Work Begin Date 9/26/2016

Percent of Time Used 32.50 Percent of Budget Used 56.91

Start Design Target 8/10/2015 Start Design Actual 8/10/2015

Received ENV Clearance Target 10/14/2015 Received ENV Clearance Actual 11/30/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/17/2015 Project Ready to Bid Target 12/17/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $129,220

Construction Engineering Cost to 
Date

$1,062 Total Cost to Date $130,282

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$220,954

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000209039 Category Description Program Identifier

Highway IH 10 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2201)

PM

District El Paso County Hudspeth 2

From Limit 9.925 MI E OF RM 1111 To Limit 9.399 MI W OF 
HUDSPETH/CULBERSON CL

3

Construction Cost/Estimate $3,650,000 TIER NA 4

Description Seal Coat (frontage Road) 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.116 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,572,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000210037 Category Description Program Identifier

Highway IH 10 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2201)

PM

District El Paso County Hudspeth 2

From Limit 9.399 MI W OF 
HUDSPETH/
CULBERSON CL

To Limit 3.773 MI W OF 
HUDSPETH/CULBERSON CL

3

Construction Cost/Estimate $2,300,000 TIER NA 4

Description Seal Coat (frontage Road) 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.626 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,813,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000212023 Category Description Program Identifier

Highway US 62 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District El Paso County El Paso 2

From Limit AT TROWBRIDGE To Limit . 3

Construction Cost/Estimate $327,140 TIER 1 4

Description Improve Traffic Signal 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 66.18 Total Score 75.30 7

Project Length 0.250 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 2/3/2016 Design 30% Complete Actual 2/5/2016

Design 60% Complete Target 4/1/2016 Design 60% Complete Actual 4/11/2016

Design 100% Complete Target 6/1/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/7/2015 Start Design Actual 12/7/2015

Received ENV Clearance Target 4/8/2016 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/21/2016

Project Engineering Cost to Date $24,642 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $24,642

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 63



Category Amount

$265,273

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000212024 Category Description Program Identifier

Highway US 62 Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1510GR)

GR

District El Paso County El Paso 2 Category 11 - District 
Discretionary (1511)

From Limit EL PASO DR To Limit US 62/180 (MONTANA AVE) 3

Construction Cost/Estimate $317,007 TIER NA 4

Description Fy 2015 Green Ribbon Program 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.216 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Timothy F. Twomey, P.E. Contact Phone (915)757-5901 10

Construction Company Contact DOUBLE H CONTRACTING INC.

Design 30% Complete Target TBD Design 30% Complete Actual 9/3/2014

Design 60% Complete Target TBD Design 60% Complete Actual 11/7/2014

Design 100% Complete Target TBD Design 100% Complete Actual 2/3/2015

Notice to Proceed Date 8/4/2015 Work Begin Date 4/4/2016

Percent of Time Used 99.00 Percent of Budget Used 92.16

Start Design Target TBD Start Design Actual 8/1/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/6/2015

Utility Coordination Target TBD Utility Coordination Actual 2/26/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 2/26/2015

Project Ready to Bid Actual 3/12/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $881,172

Construction Engineering Cost to 
Date

$51,373 Total Cost to Date $932,545

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$212,000

$171,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000212025 Category Description Program Identifier

Highway US 62 Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1705)

District El Paso County El Paso 2

From Limit E YANDELL DR To Limit MONTANA AVE 3

Construction Cost/Estimate $393,553 TIER 2 4

Description Traffic Signal Modifications At Paisano Dr/trowbridge dr 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 39.71 Total Score 70.00 7

Project Length 0.171 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$393,553

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000301054 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District El Paso County Culberson 2

From Limit 0.05 MI E OF US 90 To Limit EVERGREEN RD 3

Construction Cost/Estimate $231,002 TIER NA 4

Description Texturize Shoulders (profile Pavement Markers) 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.223 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chris Weber, P.E. Contact Phone (432)837-7800 10

Construction Company Contact L&L COMPANY

Design 30% Complete Target 9/2/2015 Design 30% Complete Actual 9/21/2015

Design 60% Complete Target 10/7/2015 Design 60% Complete Actual 10/7/2015

Design 100% Complete Target 11/25/2015 Design 100% Complete Actual 11/25/2015

Notice to Proceed Date 3/28/2016 Work Begin Date 9/26/2016

Percent of Time Used 32.50 Percent of Budget Used 56.91

Start Design Target 8/10/2015 Start Design Actual 8/10/2015

Received ENV Clearance Target 10/14/2015 Received ENV Clearance Actual 11/30/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/17/2015 Project Ready to Bid Target 12/17/2015

Project Engineering Cost to Date $391 Construction Cost  to Date $190,100

Construction Engineering Cost to 
Date

$1,562 Total Cost to Date $192,053

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$339,477

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000301055 Category Description Program Identifier

Highway IH 10 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District El Paso County Culberson 2

From Limit 8.5 MI E OF VAN HORN To Limit EVERGREEN RD 3

Construction Cost/Estimate $23,000,000 TIER NA 4

Description Construct New Safety Rest Area 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.912 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $270,366 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $270,366

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$23,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000302039 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 4 - Proposition 1 
(15P104)

15S

District El Paso County Culberson 2 Category 1 - Proposition 1 
(15P101)

15S

From Limit 24.04 MI W 
CULBERSON/JEFF 
DAVIS C L

To Limit 13.2 MI W CULBERSON/JEFF DAVIS C 
L

3 Category 1 - Proposition 1 
(16P101)

16S

Construction Cost/Estimate $9,482,866 TIER NA 4 Category 11 - Proposition 1 
(16P111)

16S

Description Mill And Inlay 5 Category 4 - Proposition 1 
(16P104)

16S

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.838 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chris Weber, P.E. Contact Phone (432)837-7800 10

Construction Company Contact DAN WILLIAMS COMPANY

Design 30% Complete Target 7/16/2015 Design 30% Complete Actual 7/16/2015

Design 60% Complete Target 8/20/2015 Design 60% Complete Actual 8/5/2015

Design 100% Complete Target 11/2/2015 Design 100% Complete Actual 11/4/2015

Notice to Proceed Date 3/15/2016 Work Begin Date 4/14/2016

Percent of Time Used 68.44 Percent of Budget Used 108.24

Start Design Target 5/22/2015 Start Design Actual 5/22/2015

Received ENV Clearance Target 8/24/2015 Received ENV Clearance Actual 11/23/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/10/2015 Project Ready to Bid Target 11/10/2015

Project Engineering Cost to Date $692,715 Construction Cost  to Date $34,478,934

Construction Engineering Cost to 
Date

$1,267,696 Total Cost to Date $36,439,345

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$638,605

$1,183,040

$3,690,000

$1,754,000

$1,371,801

$2,755,091

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000302042 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 1 - Proposition 1 
(15P101)

15S

District El Paso County Culberson 2

From Limit 1.494 MI W OF MOON 
RD

To Limit 0.150 MI W OF MOON RD 3

Construction Cost/Estimate $47,857 TIER NA 4

Description Seal Coat (southside Frontage Road) 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.196 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chris Weber, P.E. Contact Phone (432)837-7800 10

Construction Company Contact COX PAVING OF TEXAS, INC.

Design 30% Complete Target 1/22/2015 Design 30% Complete Actual 1/22/2015

Design 60% Complete Target 3/27/2015 Design 60% Complete Actual 3/27/2015

Design 100% Complete Target 9/11/2015 Design 100% Complete Actual 10/29/2015

Notice to Proceed Date 4/18/2016 Work Begin Date TBD

Percent of Time Used 50.00 Percent of Budget Used 98.74

Start Design Target 1/20/2015 Start Design Actual 1/20/2015

Received ENV Clearance Target 2/24/2015 Received ENV Clearance Actual 10/27/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/4/2015 Project Ready to Bid Target 10/1/2015

Project Engineering Cost to Date $338 Construction Cost  to Date $63,858

Construction Engineering Cost to 
Date

$0 Total Cost to Date $64,196

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$47,857

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000302044 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District El Paso County Culberson 2

From Limit EVERGREEN RD To Limit 0.3 MI W OF BORACHO STATION 3

Construction Cost/Estimate $284,618 TIER NA 4

Description Texturize Shoulders (profile Pavement Markers) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.754 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chris Weber, P.E. Contact Phone (432)837-7800 10

Construction Company Contact DAN WILLIAMS COMPANY

Design 30% Complete Target 7/16/2015 Design 30% Complete Actual 7/16/2015

Design 60% Complete Target 8/20/2015 Design 60% Complete Actual 8/5/2015

Design 100% Complete Target 11/2/2015 Design 100% Complete Actual 11/4/2015

Notice to Proceed Date 3/15/2016 Work Begin Date 4/14/2016

Percent of Time Used 68.44 Percent of Budget Used 108.24

Start Design Target 5/22/2015 Start Design Actual 5/22/2015

Received ENV Clearance Target 8/24/2015 Received ENV Clearance Actual 11/23/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/10/2015 Project Ready to Bid Target 11/10/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $282,154

Construction Engineering Cost to 
Date

$0 Total Cost to Date $282,154

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$322,619

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000303044 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 4 - Proposition 1 
(15P104)

15S

District El Paso County Culberson 2

From Limit BORRACHO STA To Limit 0.873 MI E OF BORRACHO STA 3

Construction Cost/Estimate $21,125 TIER NA 4

Description Seal Coat (southside Frontage Road) 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.873 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chris Weber, P.E. Contact Phone (432)837-7800 10

Construction Company Contact COX PAVING OF TEXAS, INC.

Design 30% Complete Target 1/22/2015 Design 30% Complete Actual 1/22/2015

Design 60% Complete Target 3/27/2015 Design 60% Complete Actual 3/27/2015

Design 100% Complete Target 9/11/2015 Design 100% Complete Actual 10/29/2015

Notice to Proceed Date 4/18/2016 Work Begin Date TBD

Percent of Time Used 50.00 Percent of Budget Used 98.74

Start Design Target 1/20/2015 Start Design Actual 1/20/2015

Received ENV Clearance Target 2/24/2015 Received ENV Clearance Actual 10/27/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/4/2015 Project Ready to Bid Target 10/1/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $40,513

Construction Engineering Cost to 
Date

$0 Total Cost to Date $40,513

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 79



Category Amount

$21,126

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000303045 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 11 - Proposition 1 
(15P111)

15S

District El Paso County Culberson 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

From Limit 13.2 MI W 
CULBERSON/JEFF 
DAVIS CL

To Limit 12.293 MI W CULBERSON/JEFF DAVIS 
CL

3

Construction Cost/Estimate $1,413,353 TIER NA 4

Description Mill And Inlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.907 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chris Weber, P.E. Contact Phone (432)837-7800 10

Construction Company Contact DAN WILLIAMS COMPANY

Design 30% Complete Target 7/16/2015 Design 30% Complete Actual 7/16/2015

Design 60% Complete Target 8/20/2015 Design 60% Complete Actual 8/5/2015

Design 100% Complete Target 11/2/2015 Design 100% Complete Actual 11/4/2015

Notice to Proceed Date 3/15/2016 Work Begin Date 4/14/2016

Percent of Time Used 68.44 Percent of Budget Used 108.24

Start Design Target 5/22/2015 Start Design Actual 5/22/2015

Received ENV Clearance Target 8/24/2015 Received ENV Clearance Actual 11/23/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/10/2015 Project Ready to Bid Target 11/10/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $2,590,973

Construction Engineering Cost to 
Date

$490 Total Cost to Date $2,591,464

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$850,000

$663,676

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000304051 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District El Paso County Jeff Davis 2

From Limit 3.451 MI E OF SH 118 To Limit 4.555 MI W OF IH 20 3

Construction Cost/Estimate $563,630 TIER NA 4

Description Bridge Rail Replacement At Adobe Draw Bridge (on Frontage Road) 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.992 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chris Weber, P.E. Contact Phone (432)837-7800 10

Construction Company Contact DAN WILLIAMS COMPANY

Design 30% Complete Target 12/9/2015 Design 30% Complete Actual 10/15/2015

Design 60% Complete Target 1/13/2016 Design 60% Complete Actual 3/4/2016

Design 100% Complete Target 3/4/2016 Design 100% Complete Actual 3/4/2016

Notice to Proceed Date 7/27/2016 Work Begin Date 10/10/2016

Percent of Time Used 45.00 Percent of Budget Used 57.89

Start Design Target 9/28/2015 Start Design Actual 9/28/2015

Received ENV Clearance Target 1/22/2016 Received ENV Clearance Actual 4/20/2016

Utility Coordination Target 2/3/2016 Utility Coordination Actual 2/3/2016

Right of Way Coordination Target 11/6/2015 Right of Way Coordination Actual 11/6/2015

Project Ready to Bid Actual 3/25/2016 Project Ready to Bid Target 3/18/2016

Project Engineering Cost to Date $7,934 Construction Cost  to Date $510,462

Construction Engineering Cost to 
Date

$1,119 Total Cost to Date $519,516

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000306088 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Odessa County Reeves 2

From Limit 3.0 MILES WEST OF FM 
2903

To Limit 2.7 MILES EAST OF FM 2903 3

Construction Cost/Estimate $7,700,000 TIER 1 4

Description Facility Upgrades To Meet Freeway Standards 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 60.88 Total Score 84.20 7

Project Length 5.722 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target 8/31/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 11/14/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 2/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/13/2016 Start Design Actual 6/13/2016

Received ENV Clearance Target 2/22/2019 Received ENV Clearance Actual TBD

Utility Coordination Target 9/13/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 1/12/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/13/2017

Project Engineering Cost to Date $32,450 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $32,450

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000308060 Category Description Program Identifier

Highway BI 20-B Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Odessa County Reeves 2

From Limit IH 20 SOUTH 
FRONTAGE ROAD

To Limit WARD COUNTY LINE 3

Construction Cost/Estimate $219,075 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.688 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target 4/8/2016 Design 30% Complete Actual 4/8/2016

Design 60% Complete Target 4/22/2016 Design 60% Complete Actual 4/22/2016

Design 100% Complete Target 6/28/2016 Design 100% Complete Actual 7/14/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/29/2016 Start Design Actual 2/29/2016

Received ENV Clearance Target 8/19/2016 Received ENV Clearance Actual 8/1/2016

Utility Coordination Target 5/23/2016 Utility Coordination Actual 5/24/2016

Right of Way Coordination Target 5/23/2016 Right of Way Coordination Actual 5/24/2016

Project Ready to Bid Actual 7/14/2016 Project Ready to Bid Target 6/28/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$239,900

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 88



Project ID 000402058 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Odessa County Ward 2 Category 11 - District 
Discretionary (1911)

From Limit PECOS RIVER To Limit 1.5 MILES WEST OF FM 1927 3

Construction Cost/Estimate $24,400,000 TIER 1 4

Description Faility Upgrades To Meet Freeway Standards 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 60.88 Total Score 84.20 7

Project Length 15.561 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $9,155 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $9,155

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,500,000

$15,900,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000403048 Category Description Program Identifier

Highway SS 57 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Odessa County Ward 2

From Limit BI 20-D (MONAHANS) To Limit 3/4 MI WEST OF RM 1927 3

Construction Cost/Estimate $46,807 TIER NA 4

Description Texturize Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.059 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)336-3671 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 9/25/2015

Notice to Proceed Date 3/16/2016 Work Begin Date 4/7/2016

Percent of Time Used 75.79 Percent of Budget Used 91.09

Start Design Target TBD Start Design Actual 5/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/20/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/13/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $15,067 Construction Cost  to Date $91,234

Construction Engineering Cost to 
Date

$117 Total Cost to Date $106,418

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$110,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000403049 Category Description Program Identifier

Highway BI 20-D Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Odessa County Ward 2

From Limit AT SL 464. To Limit . 3

Construction Cost/Estimate $291,583 TIER 1 4

Description Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 55.88 Total Score 82.50 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target 10/31/2016 Design 30% Complete Actual 10/31/2016

Design 60% Complete Target 12/2/2016 Design 60% Complete Actual 12/2/2016

Design 100% Complete Target 2/15/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/7/2016 Start Design Actual 9/7/2016

Received ENV Clearance Target 4/13/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 1/6/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 1/6/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/15/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $6,136

Construction Engineering Cost to 
Date

$0 Total Cost to Date $6,136

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$291,583

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000403050 Category Description Program Identifier

Highway SS 57 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Odessa County Ward 2

From Limit 0.1 MI EAST OF FM 
1219

To Limit 0.1 MI WEST OF FM 1219 3

Construction Cost/Estimate $110,722 TIER NA 4

Description Install Intersection Flashing Beacon,install Advance_warning Signals,and Signs(intersection) Safety 
Lighting At Intersect

5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Fred G. Herrera, P.E. Contact Phone (432)498-4770 10

Construction Company Contact WILLIS ELECTRIC CO., LP

Design 30% Complete Target 4/25/2016 Design 30% Complete Actual 4/25/2016

Design 60% Complete Target 5/31/2016 Design 60% Complete Actual 5/31/2016

Design 100% Complete Target 7/26/2016 Design 100% Complete Actual 8/1/2016

Notice to Proceed Date 11/22/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 3/30/2016 Start Design Actual 3/30/2016

Received ENV Clearance Target 9/14/2016 Received ENV Clearance Actual 8/26/2016

Utility Coordination Target 6/20/2016 Utility Coordination Actual 6/24/2016

Right of Way Coordination Target 6/20/2016 Right of Way Coordination Actual 6/24/2016

Project Ready to Bid Actual 8/3/2016 Project Ready to Bid Target 7/26/2016

Project Engineering Cost to Date $78,909 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $78,909

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$251,160

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000404086 Category Description Program Identifier

Highway IH 20 Status Construction Scheduled 1 Category 1 - Proposition 1 
(17P101)

17S

District Odessa County Ward 2 Category 1 - Preservation & 
Energy Sector (16B01)

PES

From Limit FM 1219 To Limit EAST BI 20-D 3 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

Construction Cost/Estimate $14,274,035 TIER NA 4

Description Facility Upgrades To Meet Freeway Standards 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.723 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Fred G. Herrera, P.E. Contact Phone (432)498-4770 10

Construction Company Contact FNF CONSTRUCTION, INC.

Design 30% Complete Target 2/24/2016 Design 30% Complete Actual 2/24/2016

Design 60% Complete Target 4/7/2016 Design 60% Complete Actual 4/7/2016

Design 100% Complete Target 7/5/2016 Design 100% Complete Actual 7/11/2016

Notice to Proceed Date 10/21/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 1/11/2016 Start Design Actual 1/11/2016

Received ENV Clearance Target 8/16/2016 Received ENV Clearance Actual 7/29/2016

Utility Coordination Target 5/27/2016 Utility Coordination Actual 5/31/2016

Right of Way Coordination Target 5/27/2016 Right of Way Coordination Actual 5/31/2016

Project Ready to Bid Actual 7/11/2016 Project Ready to Bid Target 7/5/2016

Project Engineering Cost to Date $168,624 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $168,624

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,710,000

$13,050,000

$4,950,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000404087 Category Description Program Identifier

Highway IH 20 Status Construction Scheduled 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Odessa County Ward 2

From Limit 1.5 MILES WEST OF FM 
1927

To Limit FM 1219 3

Construction Cost/Estimate $13,195,417 TIER NA 4

Description Facility Upgrades To Meet Freeway Standards 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.026 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Fred G. Herrera, P.E. Contact Phone (432)498-4770 10

Construction Company Contact JONES BROS. DIRT & PAVING CONTRACTORS, INC.

Design 30% Complete Target 6/17/2016 Design 30% Complete Actual 6/9/2016

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/12/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date 12/12/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 11/4/2015 Start Design Actual 11/4/2015

Received ENV Clearance Target 8/22/2016 Received ENV Clearance Actual 9/23/2016

Utility Coordination Target 8/22/2016 Utility Coordination Actual 12/9/2016

Right of Way Coordination Target 8/22/2016 Right of Way Coordination Actual 9/9/2016

Project Ready to Bid Actual 10/6/2016 Project Ready to Bid Target 9/12/2016

Project Engineering Cost to Date $379,448 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $379,448

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$18,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000407115 Category Description Program Identifier

Highway IH 20 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

ADM

District Odessa County Ector 2

From Limit 0.5 MI WEST OF FM 866 To Limit EAST END OF MONAHANS DRAW 
BRIDGE

3

Construction Cost/Estimate $68,000,000 TIER NA 4

Description Ih 20 Corridor Study 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2030 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.226 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $584,060 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $584,060

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 101



Category Amount

$68,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000407121 Category Description Program Identifier

Highway IH 20 Status Construction Scheduled 1 Category 1 - Energy Sector 
Projects (1501E)

ES4

District Odessa County Ector 2

From Limit 0.6 MI EAST OF FM 
1882

To Limit 0.1 MI EAST OF WLP 338 3

Construction Cost/Estimate $10,110,073 TIER NA 4

Description Extend On/off Ramps 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.014 (mi) Estimated Completed Date 8/30/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Fred G. Herrera, P.E. Contact Phone (432)498-4770 10

Construction Company Contact JONES BROS. DIRT & PAVING CONTRACTORS, INC.

Design 30% Complete Target 2/21/2014 Design 30% Complete Actual 3/5/2014

Design 60% Complete Target 5/8/2014 Design 60% Complete Actual 5/30/2014

Design 100% Complete Target 11/7/2014 Design 100% Complete Actual 10/17/2014

Notice to Proceed Date 6/1/2015 Work Begin Date 5/23/2016

Percent of Time Used 68.10 Percent of Budget Used 33.46

Start Design Target 12/16/2013 Start Design Actual 12/16/2013

Received ENV Clearance Target 2/10/2014 Received ENV Clearance Actual 2/12/2015

Utility Coordination Target 8/1/2014 Utility Coordination Actual 2/13/2015

Right of Way Coordination Target 8/1/2014 Right of Way Coordination Actual 2/13/2014

Project Ready to Bid Actual 2/13/2015 Project Ready to Bid Target 2/13/2015

Project Engineering Cost to Date $378,279 Construction Cost  to Date $6,750,987

Construction Engineering Cost to 
Date

$44,116 Total Cost to Date $7,173,383

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,706,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000407124 Category Description Program Identifier

Highway IH 20 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Odessa County Ector 2

From Limit FM 1936 To Limit LOOP 338 WEST 3

Construction Cost/Estimate $11,016,000 TIER NA 4

Description Improve Mobility And Add Capacity 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.800 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$11,016,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000407125 Category Description Program Identifier

Highway IH 20 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Odessa County Ector 2

From Limit LOOP 338 WEST To Limit MONAHANS DRAW 3

Construction Cost/Estimate $15,275,000 TIER NA 4

Description Improve Mobility And Add Capacity 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.600 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$15,275,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000407126 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Odessa County Ector 2

From Limit @ CRANE AVE To Limit . 3

Construction Cost/Estimate $1,227,000 TIER 1 4

Description Bridge Repair 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 66.91 Total Score 79.25 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,227,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000501107 Category Description Program Identifier

Highway BI 20-E Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

District Odessa County Ector 2

From Limit EAST SL 338 To Limit MIDLAND COUNTY LINE 3

Construction Cost/Estimate $1,930,000 TIER NA 4

Description Roadway Rehabilitation 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.605 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,930,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000501108 Category Description Program Identifier

Highway BI 20-E Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Odessa County Ector 2

From Limit IH 20 To Limit MIDLAND COUNTY LINE 3

Construction Cost/Estimate $605,036 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.892 (mi) Estimated Completed Date 12/20/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)336-3671 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target 4/24/2015 Design 30% Complete Actual 5/29/2015

Design 60% Complete Target 7/10/2015 Design 60% Complete Actual 7/17/2015

Design 100% Complete Target 9/1/2015 Design 100% Complete Actual 9/4/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 6/23/2016

Percent of Time Used 104.26 Percent of Budget Used 99.32

Start Design Target 4/13/2015 Start Design Actual 4/13/2015

Received ENV Clearance Target 5/6/2015 Received ENV Clearance Actual 9/16/2015

Utility Coordination Target 7/31/2015 Utility Coordination Actual 7/31/2015

Right of Way Coordination Target 7/31/2015 Right of Way Coordination Actual 7/31/2015

Project Ready to Bid Actual 9/4/2015 Project Ready to Bid Target 9/1/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $1,267,598

Construction Engineering Cost to 
Date

$6,710 Total Cost to Date $1,274,308

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$622,844

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000501109 Category Description Program Identifier

Highway BI 20-E Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Odessa County Ector 2

From Limit AT SH 302 To Limit . 3

Construction Cost/Estimate $115,257 TIER 1 4

Description Install Intersection Flashing Beacons, Warning Signals And Signs 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 55.88 Total Score 82.50 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$115,257

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000502109 Category Description Program Identifier

Highway BI 20-E Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

District Odessa County Midland 2

From Limit ECTOR COUNTY LINE To Limit SH 158 3

Construction Cost/Estimate $12,020,000 TIER NA 4

Description Roadway Rehabilitation 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.017 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$12,020,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000504069 Category Description Program Identifier

Highway IH 20 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Odessa County Martin 2

From Limit AT SH 137 To Limit . 3

Construction Cost/Estimate $57,915 TIER NA 4

Description Install Intersection Flashing Beacon 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.004 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Ciro A. Baeza, P.E. Contact Phone (432)694-2195 10

Construction Company Contact WILLIS ELECTRIC CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 10/30/2015 Design 100% Complete Actual 11/18/2015

Notice to Proceed Date 3/14/2016 Work Begin Date TBD

Percent of Time Used 28.46 Percent of Budget Used 19.06

Start Design Target 8/25/2015 Start Design Actual 8/25/2015

Received ENV Clearance Target 10/30/2015 Received ENV Clearance Actual 12/18/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/18/2015 Project Ready to Bid Target 12/18/2015

Project Engineering Cost to Date $23,472 Construction Cost  to Date $22,136

Construction Engineering Cost to 
Date

$168 Total Cost to Date $45,776

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$51,364

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000504071 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1811)

District Odessa County Martin 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

From Limit WEST OF SH 137 To Limit EAST OF BI20-F EAST INTERCHANGE 3

Construction Cost/Estimate $5,225,000 TIER 1 4

Description Rehabilitation Of Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 64.71 Total Score 85.50 7

Project Length 5.008 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $5,878 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,878

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,725,000

$3,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000504072 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Odessa County Martin 2

From Limit AT BI 20-F WEST To Limit . 3

Construction Cost/Estimate $1,227,000 TIER 2 4

Description Bridge Repair 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 48.53 Total Score 73.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,227,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000505102 Category Description Program Identifier

Highway IH 20 Status Construction Scheduled 1 Category 3 - Proposition 12 
(13V2DT)

District Abilene County Howard 2 Category 12 - Strategic Priority 
(1112D)

From Limit AT US 87 (NEW 
LOCATION)

To Limit . 3 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1301A)

Construction Cost/Estimate $18,434,934 TIER NA 4

Description Construct New Interchange 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.719 (mi) Estimated Completed Date 8/31/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Dave Collins, P.E. Contact Phone (432)263-4768 10

Construction Company Contact DELHUR INDUSTRIES, INC.

Design 30% Complete Target 3/6/2012 Design 30% Complete Actual 2/3/2012

Design 60% Complete Target 9/19/2012 Design 60% Complete Actual 4/24/2012

Design 100% Complete Target 4/22/2013 Design 100% Complete Actual 1/8/2013

Notice to Proceed Date 8/19/2013 Work Begin Date 5/13/2014

Percent of Time Used 102.46 Percent of Budget Used 96.55

Start Design Target 9/1/2011 Start Design Actual 8/30/2011

Received ENV Clearance Target 9/1/2011 Received ENV Clearance Actual 1/16/2013

Utility Coordination Target 4/22/2013 Utility Coordination Actual 1/8/2013

Right of Way Coordination Target 4/22/2013 Right of Way Coordination Actual 1/8/2013

Project Ready to Bid Actual 1/16/2013 Project Ready to Bid Target 4/22/2013

Project Engineering Cost to Date $2,332,879 Construction Cost  to Date $37,396,710

Construction Engineering Cost to 
Date

$2,337,535 Total Cost to Date $42,067,125

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$16,549,163

$190,000

$4,269,882

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000505109 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Abilene County Howard 2

From Limit MARTIN COUNTY LINE To Limit NEAR US 87 (WB LANES ONLY) 3

Construction Cost/Estimate $8,005,015 TIER 2 4

Description Roadway Rehabilitation / Armoring 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 49.26 Total Score 73.25 7

Project Length 8.815 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 1/27/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 2/24/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 8/31/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/14/2016 Start Design Actual 9/14/2016

Received ENV Clearance Target 8/31/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 8/31/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 8/31/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/31/2017

Project Engineering Cost to Date $3,952 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,952

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,005,015

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000505110 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Abilene County Howard 2

From Limit MARTIN COUNTY LINE To Limit NEAR US 87_(EB LANES ONLY) 3

Construction Cost/Estimate $6,805,015 TIER 2 4

Description Roadway Rehabilitation / Armoring 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 49.26 Total Score 73.25 7

Project Length 8.815 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 11/14/2016 Design 30% Complete Actual 11/22/2016

Design 60% Complete Target 12/5/2016 Design 60% Complete Actual 12/1/2016

Design 100% Complete Target 1/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/14/2016 Start Design Actual 7/11/2016

Received ENV Clearance Target 1/13/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 1/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 1/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/13/2017

Project Engineering Cost to Date $5,607 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,607

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000506101 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Cateogry 9 - Safety Rest Area 
Program (0409RA)

BRA

District Abilene County Howard 2

From Limit @ 1.8 MILES WEST OF 
HOWARD/MITCHELL

To Limit NORTH AND SOUTH OF IH 20 3

Construction Cost/Estimate $500,000 TIER 2 4

Description Construct New Safety Rest Areas 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2020 6

Strategic Score 46.32 Total Score 72.25 7

Project Length 0.824 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $108,575 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $108,575

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000506116 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Abilene County Howard 2

From Limit AT FM 700 To Limit FRONTAGE ROADS ONLY 3

Construction Cost/Estimate $137,371 TIER 2 4

Description Install Intersection Flashing Beacon, Advance Warnining Signals And Signs, Install Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 49.26 Total Score 66.25 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$137,371

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000510021 Category Description Program Identifier

Highway BI 20-G Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Abilene County Howard 2

From Limit IH 20 WEST OF BIG 
SPRING

To Limit NEAR JONES STREET 3

Construction Cost/Estimate $364,177 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.459 (mi) Estimated Completed Date 8/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Stewart Chapman, P.E. Contact Phone (325)573-0143 10

Construction Company Contact LIPHAM ASPHALT AND PAVING COMPANY, LLC

Design 30% Complete Target 4/30/2015 Design 30% Complete Actual 5/1/2015

Design 60% Complete Target 5/29/2015 Design 60% Complete Actual 5/28/2015

Design 100% Complete Target 9/2/2015 Design 100% Complete Actual 8/17/2015

Notice to Proceed Date 3/24/2016 Work Begin Date 5/9/2016

Percent of Time Used 82.98 Percent of Budget Used 102.47

Start Design Target 4/2/2015 Start Design Actual 4/2/2015

Received ENV Clearance Target 8/18/2015 Received ENV Clearance Actual 8/12/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/17/2015 Project Ready to Bid Target 9/2/2015

Project Engineering Cost to Date $16,425 Construction Cost  to Date $325,869

Construction Engineering Cost to 
Date

$1,181 Total Cost to Date $343,476

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$147,540

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000510022 Category Description Program Identifier

Highway BI 20-G Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Abilene County Howard 2

From Limit IH 20 WEST OF BIG 
SPRING

To Limit NEAR JONES STREET 3

Construction Cost/Estimate $33,617 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.462 (mi) Estimated Completed Date 8/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Stewart Chapman, P.E. Contact Phone (325)573-0143 10

Construction Company Contact LIPHAM ASPHALT AND PAVING COMPANY, LLC

Design 30% Complete Target 4/30/2015 Design 30% Complete Actual 5/1/2015

Design 60% Complete Target 5/29/2015 Design 60% Complete Actual 5/28/2015

Design 100% Complete Target 9/2/2015 Design 100% Complete Actual 8/17/2015

Notice to Proceed Date 3/24/2016 Work Begin Date 5/9/2016

Percent of Time Used 82.98 Percent of Budget Used 102.47

Start Design Target 4/2/2015 Start Design Actual 4/2/2015

Received ENV Clearance Target 8/18/2015 Received ENV Clearance Actual 8/12/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/17/2015 Project Ready to Bid Target 9/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $75,533

Construction Engineering Cost to 
Date

$274 Total Cost to Date $75,806

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$147,720

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000511004 Category Description Program Identifier

Highway BI 20-H Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Abilene County Mitchell 2

From Limit IH 20 WEST OF WEST 
BROOK

To Limit IH 20 EAST OF WEST BROOK 3

Construction Cost/Estimate $39,809 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.069 (mi) Estimated Completed Date 8/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Stewart Chapman, P.E. Contact Phone (325)573-0143 10

Construction Company Contact LIPHAM ASPHALT AND PAVING COMPANY, LLC

Design 30% Complete Target 4/30/2015 Design 30% Complete Actual 5/1/2015

Design 60% Complete Target 5/29/2015 Design 60% Complete Actual 5/28/2015

Design 100% Complete Target 9/2/2015 Design 100% Complete Actual 8/17/2015

Notice to Proceed Date 3/24/2016 Work Begin Date 5/9/2016

Percent of Time Used 82.98 Percent of Budget Used 102.47

Start Design Target 4/2/2015 Start Design Actual 4/2/2015

Received ENV Clearance Target 8/18/2015 Received ENV Clearance Actual 8/12/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/17/2015 Project Ready to Bid Target 9/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $89,920

Construction Engineering Cost to 
Date

$326 Total Cost to Date $90,246

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$64,140

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000512013 Category Description Program Identifier

Highway BI 20-J Status Finalizing for Construction 1 Category 1 - Proposition 1 
(17P101)

17S

District Abilene County Mitchell 2 Category 11 - Proposition 1 
(17P111)

17S

From Limit IH 20 W OF COLORADO 
CITY

To Limit IH 20 E OF COLORADO CITY 3

Construction Cost/Estimate $3,664,912 TIER 1 4

Description Roadway Rehabilitation / Armoring 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 66.47 Total Score 88.60 7

Project Length 5.926 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 2/3/2016 Design 30% Complete Actual 2/5/2016

Design 60% Complete Target 4/8/2016 Design 60% Complete Actual 2/25/2016

Design 100% Complete Target 6/7/2016 Design 100% Complete Actual 5/16/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/5/2015 Start Design Actual 10/5/2015

Received ENV Clearance Target 6/7/2016 Received ENV Clearance Actual 4/8/2016

Utility Coordination Target 6/7/2016 Utility Coordination Actual 1/5/2016

Right of Way Coordination Target 6/7/2016 Right of Way Coordination Actual 1/5/2016

Project Ready to Bid Actual 5/16/2016 Project Ready to Bid Target 6/7/2016

Project Engineering Cost to Date $205,110 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $205,110

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,570,000

$2,930,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000513047 Category Description Program Identifier

Highway IH 20 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

ADM

District Odessa County Ector 2

From Limit EAST END OF 
MONAHANS DRAW 
BRIDGE

To Limit MIDLAND COUNTY LINE 3

Construction Cost/Estimate $24,000,000 TIER NA 4

Description Ih 20 Corridor Study 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2030 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.762 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $428,806 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $428,806

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$24,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000513055 Category Description Program Identifier

Highway IH 20 Status Construction Scheduled 1 Category 1 - Energy Sector 
Projects (1501E)

ES4

District Odessa County Ector 2

From Limit 0.5 MI EAST OF E LP 
338

To Limit 0.4 MI EAST OF JBS PRKWY 3

Construction Cost/Estimate $9,922,718 TIER NA 4

Description Extend On/off Ramps 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.613 (mi) Estimated Completed Date 10/16/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Fred G. Herrera, P.E. Contact Phone (432)498-4770 10

Construction Company Contact JONES BROS. DIRT & PAVING CONTRACTORS, INC.

Design 30% Complete Target 12/2/2013 Design 30% Complete Actual 12/2/2013

Design 60% Complete Target 6/2/2014 Design 60% Complete Actual 6/2/2014

Design 100% Complete Target 9/26/2014 Design 100% Complete Actual 3/6/2015

Notice to Proceed Date 6/11/2015 Work Begin Date 12/14/2015

Percent of Time Used 94.88 Percent of Budget Used 74.91

Start Design Target 2/5/2013 Start Design Actual 2/5/2013

Received ENV Clearance Target 6/11/2014 Received ENV Clearance Actual 6/11/2014

Utility Coordination Target 11/12/2014 Utility Coordination Actual 2/25/2015

Right of Way Coordination Target 7/1/2014 Right of Way Coordination Actual 2/25/2015

Project Ready to Bid Actual 2/13/2015 Project Ready to Bid Target 11/12/2014

Project Engineering Cost to Date $833,192 Construction Cost  to Date $13,790,356

Construction Engineering Cost to 
Date

$1,871,439 Total Cost to Date $16,494,987

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 145



Category Amount

$8,634,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000513056 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

BMN

District Odessa County Ector 2

From Limit MONAHANS DRAW To Limit DIXIE BLVD 3

Construction Cost/Estimate $700,000 TIER 1 4

Description Upgrade Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 94.12 Total Score 95.50 7

Project Length 0.916 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target 7/8/2016 Design 30% Complete Actual 4/11/2016

Design 60% Complete Target 11/15/2016 Design 60% Complete Actual 5/16/2016

Design 100% Complete Target 5/5/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/1/2016 Start Design Actual 3/1/2016

Received ENV Clearance Target 6/20/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/30/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 3/30/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/5/2017

Project Engineering Cost to Date $56,109 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $56,109

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000513057 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

BMN

District Odessa County Ector 2

From Limit GRANDVIEW AVE To Limit MIDLAND CO LINE 3

Construction Cost/Estimate $1,463,849 TIER 1 4

Description Upgrade Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 94.12 Total Score 95.50 7

Project Length 4.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target 7/8/2016 Design 30% Complete Actual 4/11/2016

Design 60% Complete Target 11/15/2016 Design 60% Complete Actual 5/16/2016

Design 100% Complete Target 5/5/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/1/2016 Start Design Actual 3/1/2016

Received ENV Clearance Target 6/20/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/30/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 3/30/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/5/2017

Project Engineering Cost to Date $20,891 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $20,891

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,463,849

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000513059 Category Description Program Identifier

Highway IH 20 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Odessa County Ector 2

From Limit MONAHANS DRAW To Limit US 385 3

Construction Cost/Estimate $4,309,000 TIER NA 4

Description Improve Mobility And Add Capacity 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.600 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,309,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000514066 Category Description Program Identifier

Highway IH 20 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

ADM

District Odessa County Midland 2

From Limit ECTOR COUNTY LINE To Limit 0.4 MI EAST OF SH 349 OVERPASS 3

Construction Cost/Estimate $120,000,000 TIER NA 4

Description Ih 20 Corridor Study 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2030 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.660 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $671,772 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $671,772

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$120,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000514067 Category Description Program Identifier

Highway IH 20 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Odessa County Midland 2

From Limit 0.5 MILES EAST OF 
MIDKIFF RD

To Limit 1.0 MILES WEST OF MIDKIFF RD 3

Construction Cost/Estimate $28,160,001 TIER NA 4

Description Replace Existing Underpass With A 4-Lane Wide Overpass Structure, Urban Median, Y-Ramps 
Configuration

5

Last Update Date 12/21/2016 Bid Received Date 1/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.500 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target 3/29/2016 Design 30% Complete Actual 3/29/2016

Design 60% Complete Target 11/9/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 3/3/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/23/2015 Start Design Actual 2/23/2015

Received ENV Clearance Target 12/13/2019 Received ENV Clearance Actual TBD

Utility Coordination Target 1/3/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 1/3/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/3/2017

Project Engineering Cost to Date $1,903,223 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,903,223

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$28,160,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000514080 Category Description Program Identifier

Highway IH 20 Status Construction Scheduled 1 Category 11 - Proposition 1 
(15P111)

15S

District Odessa County Midland 2 Category 2U - Proposition 1 
(15P102)

15S

From Limit WEST OF FM 1788 To Limit EAST OF FM 1788 3

Construction Cost/Estimate $11,801,427 TIER NA 4

Description Extend On/off Ramps 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.154 (mi) Estimated Completed Date 5/25/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Ciro A. Baeza, P.E. Contact Phone (432)694-2195 10

Construction Company Contact JONES BROS. DIRT & PAVING CONTRACTORS, INC.

Design 30% Complete Target 5/15/2014 Design 30% Complete Actual 3/5/2014

Design 60% Complete Target 9/25/2014 Design 60% Complete Actual 5/30/2014

Design 100% Complete Target 1/27/2015 Design 100% Complete Actual 10/17/2014

Notice to Proceed Date 6/11/2015 Work Begin Date 8/9/2016

Percent of Time Used 37.14 Percent of Budget Used 22.63

Start Design Target 12/16/2013 Start Design Actual TBD

Received ENV Clearance Target 1/3/2014 Received ENV Clearance Actual 2/12/2015

Utility Coordination Target 1/27/2015 Utility Coordination Actual 2/13/2015

Right of Way Coordination Target 1/27/2015 Right of Way Coordination Actual 2/13/2015

Project Ready to Bid Actual 2/13/2015 Project Ready to Bid Target 2/10/2015

Project Engineering Cost to Date $269,809 Construction Cost  to Date $5,196,679

Construction Engineering Cost to 
Date

$105,494 Total Cost to Date $5,571,982

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,853,140

$1,962,876

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000514082 Category Description Program Identifier

Highway IH 20 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Odessa County Midland 2

From Limit AT CR 1250 To Limit . 3

Construction Cost/Estimate $3,000,000 TIER NA 4

Description Construct West Bound Access Ramps 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 1/6/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,050,835 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,050,835

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 159



Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000514084 Category Description Program Identifier

Highway IH 20 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Odessa County Midland 2

From Limit AT CR 1250 To Limit . 3

Construction Cost/Estimate $19,840,000 TIER NA 4

Description Construct New Interchange 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 161



Category Amount

$19,840,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000514085 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Odessa County Midland 2

From Limit AT LOOP 250 WEST To Limit . 3

Construction Cost/Estimate $1,227,000 TIER 1 4

Description Bridge Repair 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 82.35 Total Score 84.50 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,227,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000515076 Category Description Program Identifier

Highway IH 20 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

ADM

District Odessa County Midland 2

From Limit 0.4 MI EAST OF SH 349 
OVERPASS

To Limit MARTIN COUNTY LINE 3

Construction Cost/Estimate $30,000,000 TIER NA 4

Description Ih 20 Corridor Study 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2030 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.027 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $584,984 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $584,984

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$30,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000515084 Category Description Program Identifier

Highway IH 20 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Odessa County Midland 2

From Limit EAST OF LAMESA To Limit EAST OF SH 158 3

Construction Cost/Estimate $6,321,500 TIER NA 4

Description Extend On/off Ramps, Ramp Reversal 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.500 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $702,855 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $702,855

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,321,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000515088 Category Description Program Identifier

Highway IH 20 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Odessa County Midland 2

From Limit LAMESA ROAD To Limit FM 715 3

Construction Cost/Estimate $4,500,000 TIER NA 4

Description Reversal Of Eb On/off Ramps 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.998 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target 5/12/2016 Design 30% Complete Actual 5/12/2016

Design 60% Complete Target 8/30/2016 Design 60% Complete Actual 8/18/2016

Design 100% Complete Target 1/25/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/6/2015 Start Design Actual 1/6/2015

Received ENV Clearance Target 1/4/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 1/4/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 1/4/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/25/2017

Project Engineering Cost to Date $377,466 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $377,466

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000515089 Category Description Program Identifier

Highway IH 20 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Odessa County Midland 2

From Limit SH 158 To Limit FM 307 3

Construction Cost/Estimate $2,000,000 TIER NA 4

Description Roadway Rehabilitation, And Drainage Easement From Ih 20 To South Midland Drainage Channel 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.625 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000515090 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Odessa County Midland 2

From Limit @ SL 250 To Limit . 3

Construction Cost/Estimate $513,261 TIER 2 4

Description Install Traffic Signal And Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 72.06 Total Score 74.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$513,261

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000516014 Category Description Program Identifier

Highway BI 20-F Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Odessa County Martin 2

From Limit IH 20 WEST To Limit IH 20 EAST 3

Construction Cost/Estimate $236,728 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.687 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target 4/8/2016 Design 30% Complete Actual 4/8/2016

Design 60% Complete Target 4/22/2016 Design 60% Complete Actual 4/22/2016

Design 100% Complete Target 6/28/2016 Design 100% Complete Actual 7/14/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/29/2016 Start Design Actual 2/29/2016

Received ENV Clearance Target 8/19/2016 Received ENV Clearance Actual 8/1/2016

Utility Coordination Target 5/23/2016 Utility Coordination Actual 5/24/2016

Right of Way Coordination Target 5/23/2016 Right of Way Coordination Actual 5/24/2016

Project Ready to Bid Actual 7/14/2016 Project Ready to Bid Target 6/28/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$262,300

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000601100 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1911)

District Abilene County Mitchell 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

From Limit AT IH 20 EXIT 226A (WB 
OFF RAMP)

To Limit . 3

Construction Cost/Estimate $500,000 TIER 2 4

Description Remove Existing Ramp 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2018 6

Strategic Score 44.12 Total Score 71.50 7

Project Length 0.028 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/13/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $385 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $385

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$360,000

$140,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000602112 Category Description Program Identifier

Highway IH 20 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Abilene County Nolan 2

From Limit 0.037 MI W OF CR 104 To Limit 1.1 MI E OF CR 104 3

Construction Cost/Estimate $353,942 TIER NA 4

Description High Friction Course Surface Treatment, Plane And Texture Center Line And Shoulders, Install Chevrons 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.137 (mi) Estimated Completed Date 10/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Wayne Ekdahl Contact Phone (325)690-9821 10

Construction Company Contact TOTAL HIGHWAY MAINTENANCE, LLC

Design 30% Complete Target 11/23/2015 Design 30% Complete Actual 12/31/2015

Design 60% Complete Target 1/4/2016 Design 60% Complete Actual 1/22/2016

Design 100% Complete Target 2/9/2016 Design 100% Complete Actual 2/11/2016

Notice to Proceed Date 5/12/2016 Work Begin Date 8/8/2016

Percent of Time Used 112.50 Percent of Budget Used 47.20

Start Design Target 10/5/2015 Start Design Actual 10/5/2015

Received ENV Clearance Target 2/9/2016 Received ENV Clearance Actual 2/2/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/11/2016 Project Ready to Bid Target 2/9/2016

Project Engineering Cost to Date $23,173 Construction Cost  to Date $278,086

Construction Engineering Cost to 
Date

$1,434 Total Cost to Date $302,693

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,280,678

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000602113 Category Description Program Identifier

Highway IH 20 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Abilene County Nolan 2

From Limit 0.769 MI E OF CR 104 To Limit 1.1 MI E OF CR 104 3

Construction Cost/Estimate $475,941 TIER NA 4

Description Increase Superelevation 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.331 (mi) Estimated Completed Date 10/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Wayne Ekdahl Contact Phone (325)690-9821 10

Construction Company Contact TOTAL HIGHWAY MAINTENANCE, LLC

Design 30% Complete Target 11/23/2015 Design 30% Complete Actual 12/31/2015

Design 60% Complete Target 1/4/2016 Design 60% Complete Actual 1/22/2016

Design 100% Complete Target 2/9/2016 Design 100% Complete Actual 2/11/2016

Notice to Proceed Date 5/12/2016 Work Begin Date 8/8/2016

Percent of Time Used 112.50 Percent of Budget Used 47.20

Start Design Target 10/5/2015 Start Design Actual 10/5/2015

Received ENV Clearance Target 2/9/2016 Received ENV Clearance Actual 2/2/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/11/2016 Project Ready to Bid Target 2/9/2016

Project Engineering Cost to Date $65,027 Construction Cost  to Date $366,319

Construction Engineering Cost to 
Date

$1,889 Total Cost to Date $433,236

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$445,698

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000602114 Category Description Program Identifier

Highway IH 20 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Abilene County Nolan 2

From Limit US 84 AT ROSCOE To Limit . 3

Construction Cost/Estimate $25,000,000 TIER NA 4

Description Construct New Interchange 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.944 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$25,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000602115 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Abilene County Nolan 2

From Limit NITCHELL CO LINE (EB 
LANES ONLY)

To Limit BI 20-L IN ROSCOE 3

Construction Cost/Estimate $3,500,000 TIER 2 4

Description Roadway Rehabilitation / Armoring 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 38.24 Total Score 69.50 7

Project Length 6.406 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000602116 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Abilene County Nolan 2

From Limit MITCHELL CO 
LINE_(WB LANES 
ONLY)

To Limit BI 20-L IN ROSCOE 3

Construction Cost/Estimate $3,500,000 TIER 2 4

Description Roadway Rehabilitation / Armoring 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 38.24 Total Score 69.50 7

Project Length 6.406 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 188



Project ID 000603121 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Cateogry 9 - Safety Rest Area 
Program (0409RA)

BRA

District Abilene County Nolan 2

From Limit @ N OF IH 20,2.7 MI W 
OF NOLAN C/L

To Limit @ S OF IH 20, 7.0 MI W OF NOLAN C/L 3

Construction Cost/Estimate $1,975,000 TIER 2 4

Description Construct New Safety Rest Areas 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2020 6

Strategic Score 43.38 Total Score 71.25 7

Project Length 1.341 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $257,002 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $257,002

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,975,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000603132 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Abilene County Nolan 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

From Limit EAST BI 20-M IN 
SWEETWATER

To Limit TAYLOR COUNTY LINE 3

Construction Cost/Estimate $14,138,072 TIER 1 4

Description Roadway Rehabilitation / Armoringa 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 76.47 Total Score 92.00 7

Project Length 12.477 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 1/20/2016 Design 30% Complete Actual 1/20/2016

Design 60% Complete Target 3/10/2016 Design 60% Complete Actual 3/10/2016

Design 100% Complete Target 9/30/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/26/2015 Start Design Actual 8/26/2015

Received ENV Clearance Target 9/30/2016 Received ENV Clearance Actual 10/11/2016

Utility Coordination Target 1/5/2016 Utility Coordination Actual 1/5/2016

Right of Way Coordination Target 1/5/2016 Right of Way Coordination Actual 1/5/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/30/2016

Project Engineering Cost to Date $493,191 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $493,191

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 191



Category Amount

$11,860,000

$2,640,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000603133 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

ON

District Abilene County Nolan 2

From Limit AT BI 20-M To Limit EAST OF SWEETWATER 3

Construction Cost/Estimate $850,000 TIER 2 4

Description Rehabilitate Bridge 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 70.59 Total Score 54.10 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $228 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $228

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$388,416

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000603134 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1811)

District Abilene County Nolan 2

From Limit BS 70-G_(NORTH 
FRONTAGE ROAD 
ONLY)

To Limit EAST ARIZONA AVENUE (IN 
SWEETWATER)

3

Construction Cost/Estimate $574,590 TIER 2 4

Description Rehabilitate Roadway, And Install Limited Curb & Gutter 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 48.53 Total Score 73.00 7

Project Length 0.657 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$613,243

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000604072 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

BMN

District Abilene County Taylor 2

From Limit AT NOODLE CREEK (IH 
20 & NFR & SFR)

To Limit 0.10 MI E OF FM 1085 3

Construction Cost/Estimate $73,876 TIER 2 4

Description Replace Bridge And Approach Railing Or Add Safety End Treatment Or Replace Guardfence 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 38.24 Total Score 62.90 7

Project Length 0.070 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $9,066 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $9,066

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 197



Category Amount

$69,224

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000604073 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

BMN

District Abilene County Taylor 2

From Limit AT BITTER CREEK (IH 
20 & NFR & SFR)

To Limit 2.50 MI E OF FM 1085 3

Construction Cost/Estimate $47,672 TIER 2 4

Description Replace Bridge And Approach Railing Or Add Safety End Treatment Or Replace Guardfence 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 38.24 Total Score 69.50 7

Project Length 0.066 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $6,259 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $6,259

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 199



Category Amount

$56,372

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000604074 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

BMN

District Abilene County Taylor 2

From Limit AT LITTLE BITTER CK 
(IH 20 & N FTG)

To Limit 3.10 MI W OF FM 126 3

Construction Cost/Estimate $20,601 TIER 2 4

Description Replace Bridge And Approach Railing Or Add Safety End Treatment Or Replace Guardfence 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 48.53 Total Score 73.00 7

Project Length 0.065 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $5,292 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,292

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$53,992

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000604075 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

BMN

District Abilene County Taylor 2

From Limit AT MULBERRY CREEK 
BRANCH (ML & FTG)

To Limit 4.55 MI E OF FM 126 3

Construction Cost/Estimate $35,738 TIER 2 4

Description Replace Bridge And Approach Railing Or Add Safety End Treatment Or Replace Guardfence 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 50.00 Total Score 73.50 7

Project Length 0.062 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,670 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,670

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$45,900

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000604076 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

BMN

District Abilene County Taylor 2

From Limit AT DRAW (IH 20 ML & N 
FRTG)

To Limit 1.05 MI W OF FM 126 3

Construction Cost/Estimate $53,822 TIER 2 4

Description Replace Bridge And Approach Railing Or Add Safety End Treatment Or Replace Guardfence 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 38.24 Total Score 69.50 7

Project Length 0.066 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,445 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,445

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$58,276

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000604077 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

BMN

District Abilene County Taylor 2

From Limit AT E FORK BITTER 
CREEK (IH 20 & FR)

To Limit 0.35 MI E OF FM 126 3

Construction Cost/Estimate $56,690 TIER 2 4

Description Replace Bridge And Approach Railing Or Add Safety End Treatment Or Replace Guardfence 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 50.00 Total Score 73.50 7

Project Length 0.071 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,059 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,059

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$69,700

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000604078 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

BMN

District Abilene County Taylor 2

From Limit AT DRAW (IH 20 ML & 
FRTG RD)

To Limit 1.95 MI E OF FM 126 3

Construction Cost/Estimate $33,118 TIER 2 4

Description Replace Bridge And Approach Railing Or Add Safety End Treatment Or Replace Guardfence 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 39.71 Total Score 70.00 7

Project Length 0.062 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,889 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,889

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$45,900

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000604079 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TCD

District Abilene County Taylor 2

From Limit NOLAN COUNTY LINE To Limit APPROX 270' EAST OF CR 287 3

Construction Cost/Estimate $254,234 TIER 1 4

Description Installation Of Pavement Markings And Raised Reflective Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 40.44 Total Score 79.75 7

Project Length 13.435 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 10/10/2016

Design 60% Complete Target TBD Design 60% Complete Actual 11/2/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/8/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 11/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 11/2/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $5,217 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,217

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$270,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000605112 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

BMN

District Abilene County Taylor 2

From Limit AT INDIAN CREEK (IH 
20 & N FRTG RD)

To Limit 0.35 MI W OF FM 707 3

Construction Cost/Estimate $403,062 TIER 3 4

Description Replace Bridge And Approach Railing Or Add Safety End Treatment Or Replace Guardfence 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 50.00 Total Score 47.10 7

Project Length 0.063 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $5,232 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,232

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$49,232

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000605113 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

BMN

District Abilene County Taylor 2

From Limit AT DRAW (IH 20 WB) To Limit 0.20 MI E OF US 83 3

Construction Cost/Estimate $131,400 TIER 3 4

Description Replace Bridge And Approach Railing Or Add Safety End Treatment Or Replace Guardfence 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 38.24 Total Score 49.70 7

Project Length 0.082 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,971 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,971

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$96,356

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000605114 Category Description Program Identifier

Highway IH 20 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Abilene County Taylor 2

From Limit BI 20-Q (SFR ONLY) To Limit IH 20 EXIT RAMP 277 3

Construction Cost/Estimate $4,800 TIER NA 4

Description Install Advance Warning Signs (curve),and Chevrons (curve) On South Frontage Road Only 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.443 (mi) Estimated Completed Date 1/9/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Stewart Chapman, P.E. Contact Phone (325)573-0143 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target 3/31/2016 Design 30% Complete Actual 4/4/2016

Design 60% Complete Target 4/22/2016 Design 60% Complete Actual 4/27/2016

Design 100% Complete Target 6/6/2016 Design 100% Complete Actual 6/6/2016

Notice to Proceed Date 9/20/2016 Work Begin Date 11/29/2016

Percent of Time Used 28.13 Percent of Budget Used 30.78

Start Design Target 3/4/2016 Start Design Actual 3/4/2016

Received ENV Clearance Target 6/6/2016 Received ENV Clearance Actual 6/6/2016

Utility Coordination Target 6/6/2016 Utility Coordination Actual 6/2/2016

Right of Way Coordination Target 6/6/2016 Right of Way Coordination Actual 6/2/2016

Project Ready to Bid Actual 6/6/2016 Project Ready to Bid Target 6/6/2016

Project Engineering Cost to Date $8,400 Construction Cost  to Date $1,487

Construction Engineering Cost to 
Date

$104 Total Cost to Date $9,991

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,619

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000605115 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TCD

District Abilene County Taylor 2

From Limit APPROX 270' EAST OF 
CR 287

To Limit CATCLAW CREEK 3

Construction Cost/Estimate $95,702 TIER 2 4

Description Installation Of Pavement Markings And Raised Reflective Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 40.44 Total Score 70.25 7

Project Length 10.636 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 10/10/2016

Design 60% Complete Target TBD Design 60% Complete Actual 11/2/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/8/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 11/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 11/2/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,452 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,452

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$102,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000605116 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Abilene County Taylor 2

From Limit 0.717 MI E OF FM 3438 To Limit NEAR OLD ANSON RD 3

Construction Cost/Estimate $18,019 TIER 2 4

Description Milled Edgeline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 40.44 Total Score 70.25 7

Project Length 2.618 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$18,019

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000606099 Category Description Program Identifier

Highway IH 20 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1706)

ON

District Abilene County Taylor 2

From Limit IH 20 EAST BOUND 
LANE

To Limit AT SH 351(AMBLER AVE IN ABILENE) 3

Construction Cost/Estimate $5,844,909 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.966 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 2/24/2016 Design 30% Complete Actual 2/24/2016

Design 60% Complete Target 4/27/2016 Design 60% Complete Actual 4/27/2016

Design 100% Complete Target 8/15/2016 Design 100% Complete Actual 8/30/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/18/2015 Start Design Actual 11/18/2015

Received ENV Clearance Target 8/15/2016 Received ENV Clearance Actual 9/1/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/1/2016 Project Ready to Bid Target 8/15/2016

Project Engineering Cost to Date $491,430 Construction Cost  to Date $1,033

Construction Engineering Cost to 
Date

$0 Total Cost to Date $492,462

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000606100 Category Description Program Identifier

Highway IH 20 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1706)

ON

District Abilene County Taylor 2

From Limit IH 20 WEST BOUND 
LANE

To Limit AT SH 351(AMBLER AVE IN ABILENE) 3

Construction Cost/Estimate $6,324,451 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.966 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 2/24/2016 Design 30% Complete Actual 2/24/2016

Design 60% Complete Target 4/27/2016 Design 60% Complete Actual 4/27/2016

Design 100% Complete Target 8/15/2016 Design 100% Complete Actual 8/30/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/18/2015 Start Design Actual 11/18/2015

Received ENV Clearance Target 8/15/2016 Received ENV Clearance Actual 9/1/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/1/2016 Project Ready to Bid Target 8/15/2016

Project Engineering Cost to Date $444,024 Construction Cost  to Date $17

Construction Engineering Cost to 
Date

$0 Total Cost to Date $444,041

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000606101 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TCD

District Abilene County Taylor 2

From Limit CATCLAW CREEK To Limit CALLAHAN COUNTY LINE 3

Construction Cost/Estimate $65,235 TIER 2 4

Description Installation Of Pavement Markings And Raised Reflective Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 40.44 Total Score 70.25 7

Project Length 8.276 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 10/10/2016

Design 60% Complete Target TBD Design 60% Complete Actual 11/2/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/8/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 11/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 11/2/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,138 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,138

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$70,433

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000606102 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Abilene County Taylor 2

From Limit OLD ANSON RD To Limit 0.089 MI W OF CALLAHAN CO LINE 3

Construction Cost/Estimate $55,894 TIER 2 4

Description Milled Edgeline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 40.44 Total Score 70.25 7

Project Length 8.276 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$55,894

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000606103 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

ON

District Abilene County Taylor 2

From Limit AT FW&D (SOUTHERN 
SWITCHING) RR

To Limit HARDY STREET WEST BOUND 3

Construction Cost/Estimate $619,785 TIER 1 4

Description Rehab Existing Bridge 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 55.88 Total Score 75.50 7

Project Length 0.224 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$619,785

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000606104 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

ON

District Abilene County Taylor 2

From Limit AT FW&D (SOUTHERN 
SWITCHING) RR

To Limit HARDY STREET EAST BOUND 3

Construction Cost/Estimate $550,000 TIER 1 4

Description Rehab Existing Bridge 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 55.88 Total Score 75.50 7

Project Length 0.224 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$550,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000607075 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Abilene County Callahan 2

From Limit AT FM 1707 To Limit FRONTAGE ROADS ONLY 3

Construction Cost/Estimate $72,412 TIER 2 4

Description Install Intersection Flashing Beacon, Advance Warnining Signals And Signs, Install Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 60.29 Total Score 70.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 235



Category Amount

$72,412

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000607076 Category Description Program Identifier

Highway IH 20 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

BMN

District Abilene County Callahan 2

From Limit AT DRAW (IH 20 ML) To Limit 1.00 MI E OF TAYLOR C/L 3

Construction Cost/Estimate $95,827 TIER NA 4

Description Repair Culvert Safety End Treatments 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.065 (mi) Estimated Completed Date 6/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Wayne Ekdahl Contact Phone (325)690-9821 10

Construction Company Contact MHB CONSTRUCTION, INC.

Design 30% Complete Target 8/24/2015 Design 30% Complete Actual 9/1/2015

Design 60% Complete Target 10/5/2015 Design 60% Complete Actual 10/5/2015

Design 100% Complete Target 11/13/2015 Design 100% Complete Actual 11/9/2015

Notice to Proceed Date 3/31/2016 Work Begin Date 4/20/2016

Percent of Time Used 97.50 Percent of Budget Used 99.83

Start Design Target 7/9/2015 Start Design Actual 7/9/2015

Received ENV Clearance Target 11/13/2015 Received ENV Clearance Actual 10/28/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/9/2015 Project Ready to Bid Target 11/13/2015

Project Engineering Cost to Date $60,508 Construction Cost  to Date $52,471

Construction Engineering Cost to 
Date

$2,648 Total Cost to Date $115,627

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$53,040

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000607077 Category Description Program Identifier

Highway IH 20 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

BMN

District Abilene County Callahan 2

From Limit AT DRAW (IH 20 ML & 
NFR)

To Limit 7.80 MI E OF TAYLOR CO/L 3

Construction Cost/Estimate $25,038 TIER NA 4

Description Replace Metal Beam Guard Fence 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.061 (mi) Estimated Completed Date 6/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Wayne Ekdahl Contact Phone (325)690-9821 10

Construction Company Contact MHB CONSTRUCTION, INC.

Design 30% Complete Target 8/24/2015 Design 30% Complete Actual 9/1/2015

Design 60% Complete Target 10/5/2015 Design 60% Complete Actual 10/5/2015

Design 100% Complete Target 11/13/2015 Design 100% Complete Actual 11/9/2015

Notice to Proceed Date 3/31/2016 Work Begin Date 4/20/2016

Percent of Time Used 97.50 Percent of Budget Used 99.83

Start Design Target 7/9/2015 Start Design Actual 7/9/2015

Received ENV Clearance Target 11/13/2015 Received ENV Clearance Actual 10/28/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/9/2015 Project Ready to Bid Target 11/13/2015

Project Engineering Cost to Date $154 Construction Cost  to Date $83,056

Construction Engineering Cost to 
Date

$4,192 Total Cost to Date $87,402

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$43,996

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000607078 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TCD

District Abilene County Callahan 2

From Limit TAYLOR COUNTY LINE To Limit APPROX .125 MI. EAST OF FM 2047 3

Construction Cost/Estimate $94,830 TIER 2 4

Description Installation Of Pavement Markings And Raised Reflective Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 38.24 Total Score 69.50 7

Project Length 12.940 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 10/10/2016

Design 60% Complete Target TBD Design 60% Complete Actual 11/2/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/8/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 11/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 11/2/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,454 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,454

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$113,328

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000608007 Category Description Program Identifier

Highway SL 170 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Abilene County Nolan 2

From Limit IH 20 To Limit BI 20-M IN SWEETWATER 3

Construction Cost/Estimate $44,440 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.209 (mi) Estimated Completed Date 8/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Stewart Chapman, P.E. Contact Phone (325)573-0143 10

Construction Company Contact LIPHAM ASPHALT AND PAVING COMPANY, LLC

Design 30% Complete Target 4/30/2015 Design 30% Complete Actual 5/1/2015

Design 60% Complete Target 5/29/2015 Design 60% Complete Actual 5/28/2015

Design 100% Complete Target 9/2/2015 Design 100% Complete Actual 8/17/2015

Notice to Proceed Date 3/24/2016 Work Begin Date 5/9/2016

Percent of Time Used 82.98 Percent of Budget Used 102.47

Start Design Target 4/2/2015 Start Design Actual 4/2/2015

Received ENV Clearance Target 8/18/2015 Received ENV Clearance Actual 8/12/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/17/2015 Project Ready to Bid Target 9/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $99,991

Construction Engineering Cost to 
Date

$362 Total Cost to Date $100,353

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$72,540

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000611022 Category Description Program Identifier

Highway FM 18 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Abilene County Callahan 2

From Limit TAYLOR C/L To Limit BI 20T 3

Construction Cost/Estimate $175,703 TIER 2 4

Description Texturize ShoulderS-RolleD-In Or MilleD-in 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 27.21 Total Score 58.75 7

Project Length 15.494 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$175,703

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000613010 Category Description Program Identifier

Highway BI 20-K Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Abilene County Mitchell 2

From Limit IH 20 WEST OF 
LORAINE

To Limit IH 20 EAST OF LORAINE 3

Construction Cost/Estimate $59,878 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.633 (mi) Estimated Completed Date 8/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Stewart Chapman, P.E. Contact Phone (325)573-0143 10

Construction Company Contact LIPHAM ASPHALT AND PAVING COMPANY, LLC

Design 30% Complete Target 4/30/2015 Design 30% Complete Actual 5/1/2015

Design 60% Complete Target 5/29/2015 Design 60% Complete Actual 5/28/2015

Design 100% Complete Target 9/2/2015 Design 100% Complete Actual 8/17/2015

Notice to Proceed Date 3/24/2016 Work Begin Date 5/9/2016

Percent of Time Used 82.98 Percent of Budget Used 102.47

Start Design Target 4/2/2015 Start Design Actual 4/2/2015

Received ENV Clearance Target 8/18/2015 Received ENV Clearance Actual 8/12/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/17/2015 Project Ready to Bid Target 9/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $135,239

Construction Engineering Cost to 
Date

$490 Total Cost to Date $135,730

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$97,980

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000614004 Category Description Program Identifier

Highway BI 20-L Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Abilene County Nolan 2

From Limit 0.8 MILE NORTH OF IH 
20

To Limit 1.2 MILES NORTH OF IH 20 3

Construction Cost/Estimate $65,622 TIER 2 4

Description High Friction Surface Treatment Of Curve And Install Chevrons On Curve 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 0.400 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 8/5/2016 Design 30% Complete Actual 9/7/2016

Design 60% Complete Target 11/7/2016 Design 60% Complete Actual 11/2/2016

Design 100% Complete Target 1/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/13/2016 Start Design Actual 4/13/2016

Received ENV Clearance Target 1/13/2017 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/13/2017

Project Engineering Cost to Date $10,444 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $10,444

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$66,831

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000615034 Category Description Program Identifier

Highway BI 20-M Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

ON

District Abilene County Nolan 2

From Limit AT THE UPRR To Limit IN SWEETWATER (PSN 044) 3

Construction Cost/Estimate $4,000,000 TIER 2 4

Description Replace Bridge 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 29.71 Total Score 66.60 7

Project Length 0.134 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 4/1/2016 Design 30% Complete Actual 4/13/2016

Design 60% Complete Target 7/1/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 8/26/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/17/2015 Start Design Actual 8/10/2015

Received ENV Clearance Target 8/26/2016 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/26/2016

Project Engineering Cost to Date $470,944 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $470,944

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000617006 Category Description Program Identifier

Highway BI 20-P Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Abilene County Taylor 2

From Limit IH 20 WEST To Limit IH 20 EAST IN MERKEL 3

Construction Cost/Estimate $115,196 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.786 (mi) Estimated Completed Date 8/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Stewart Chapman, P.E. Contact Phone (325)573-0143 10

Construction Company Contact LIPHAM ASPHALT AND PAVING COMPANY, LLC

Design 30% Complete Target 4/30/2015 Design 30% Complete Actual 5/1/2015

Design 60% Complete Target 5/29/2015 Design 60% Complete Actual 5/28/2015

Design 100% Complete Target 9/2/2015 Design 100% Complete Actual 8/17/2015

Notice to Proceed Date 3/24/2016 Work Begin Date 5/9/2016

Percent of Time Used 82.98 Percent of Budget Used 102.47

Start Design Target 4/2/2015 Start Design Actual 4/2/2015

Received ENV Clearance Target 8/18/2015 Received ENV Clearance Actual 8/12/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/17/2015 Project Ready to Bid Target 9/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $260,408

Construction Engineering Cost to 
Date

$944 Total Cost to Date $261,351

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$167,160

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000618055 Category Description Program Identifier

Highway US 84 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PMT

District Abilene County Taylor 2

From Limit NEAR OLD BANKHEAD 
HWY

To Limit NEAR US 83 3

Construction Cost/Estimate $2,371,863 TIER NA 4

Description Spot Repair, Mill & Overlay 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.660 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Wayne Ekdahl Contact Phone (325)690-9821 10

Construction Company Contact J. H. STRAIN & SONS, INC.

Design 30% Complete Target 11/16/2015 Design 30% Complete Actual 11/16/2015

Design 60% Complete Target 1/11/2016 Design 60% Complete Actual 1/5/2016

Design 100% Complete Target 2/10/2016 Design 100% Complete Actual 2/9/2016

Notice to Proceed Date 5/19/2016 Work Begin Date 6/13/2016

Percent of Time Used 100.00 Percent of Budget Used 92.55

Start Design Target 10/5/2015 Start Design Actual 10/5/2015

Received ENV Clearance Target 2/10/2016 Received ENV Clearance Actual 1/11/2016

Utility Coordination Target 2/10/2016 Utility Coordination Actual 2/9/2016

Right of Way Coordination Target 2/10/2016 Right of Way Coordination Actual 2/9/2016

Project Ready to Bid Actual 2/9/2016 Project Ready to Bid Target 2/10/2016

Project Engineering Cost to Date $203,652 Construction Cost  to Date $4,632,136

Construction Engineering Cost to 
Date

$29,629 Total Cost to Date $4,865,417

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,793,306

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000618056 Category Description Program Identifier

Highway BI 20-R Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

BMN

District Abilene County Taylor 2

From Limit AT MOORE SLOUGH To Limit 0.70 MI E OF US 83 3

Construction Cost/Estimate $73,219 TIER NA 4

Description Install Safety End Treatment, Replace Bridge Rail, And Replace Metal Beam Guard Fence 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.067 (mi) Estimated Completed Date 6/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Wayne Ekdahl Contact Phone (325)690-9821 10

Construction Company Contact MHB CONSTRUCTION, INC.

Design 30% Complete Target 8/24/2015 Design 30% Complete Actual 9/1/2015

Design 60% Complete Target 10/5/2015 Design 60% Complete Actual 10/5/2015

Design 100% Complete Target 11/13/2015 Design 100% Complete Actual 11/9/2015

Notice to Proceed Date 3/31/2016 Work Begin Date 4/20/2016

Percent of Time Used 97.50 Percent of Budget Used 99.83

Start Design Target 7/9/2015 Start Design Actual 7/9/2015

Received ENV Clearance Target 11/13/2015 Received ENV Clearance Actual 10/28/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/9/2015 Project Ready to Bid Target 11/13/2015

Project Engineering Cost to Date $285 Construction Cost  to Date $243,108

Construction Engineering Cost to 
Date

$12,270 Total Cost to Date $255,662

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$60,656

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000618057 Category Description Program Identifier

Highway BI 20-R Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

BMN

District Abilene County Taylor 2

From Limit AT BIG ELM CREEK To Limit 1.00 MI E OF US 83 3

Construction Cost/Estimate $55,023 TIER NA 4

Description Replace Bridge Rail And Metal Beam Guard Fence 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.078 (mi) Estimated Completed Date 6/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Wayne Ekdahl Contact Phone (325)690-9821 10

Construction Company Contact MHB CONSTRUCTION, INC.

Design 30% Complete Target 8/24/2015 Design 30% Complete Actual 9/1/2015

Design 60% Complete Target 10/5/2015 Design 60% Complete Actual 10/5/2015

Design 100% Complete Target 11/13/2015 Design 100% Complete Actual 11/9/2015

Notice to Proceed Date 3/31/2016 Work Begin Date 4/20/2016

Percent of Time Used 97.50 Percent of Budget Used 99.83

Start Design Target 7/9/2015 Start Design Actual 7/9/2015

Received ENV Clearance Target 11/13/2015 Received ENV Clearance Actual 10/28/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/9/2015 Project Ready to Bid Target 11/13/2015

Project Engineering Cost to Date $241 Construction Cost  to Date $182,555

Construction Engineering Cost to 
Date

$9,214 Total Cost to Date $192,010

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$86,836

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000618058 Category Description Program Identifier

Highway BI 20-R Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1811)

District Abilene County Taylor 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

From Limit US 83 (WINTERS FWY) To Limit NEAR NEWMAN ROAD 3

Construction Cost/Estimate $5,520,913 TIER 2 4

Description Rehabilitate Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 44.85 Total Score 71.75 7

Project Length 6.432 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$230,000

$5,770,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 262



Project ID 000618059 Category Description Program Identifier

Highway BI 20-R Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1606)

BMN

District Abilene County Taylor 2

From Limit @ SOUTHERN 
SWITCHING RR (MLK 
BRG)

To Limit 2.35 MILES WEST OF LOOP 322 3

Construction Cost/Estimate $1,200,000 TIER 2 4

Description Rehab Existing Bridge 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 26.47 Total Score 65.50 7

Project Length 0.373 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000701054 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 1 - Proposition 1 
(17P101)

17S

District Abilene County Callahan 2 Category 11 - District 
Discretionary (1711)

From Limit NEAR BAIRD WEST 
CITY LIMIT_(WBL)

To Limit APPROX 0.3 MI E OF MEXIA CREEK 3 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

Construction Cost/Estimate $4,227,049 TIER 2 4

Description Spot Base Repair,1-Course Surface Treatment, 1" Porous Friction Course Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 44.12 Total Score 71.50 7

Project Length 8.802 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 11/10/2016 Design 30% Complete Actual 11/22/2016

Design 60% Complete Target 12/5/2016 Design 60% Complete Actual 12/1/2016

Design 100% Complete Target 1/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/23/2016 Start Design Actual 9/23/2016

Received ENV Clearance Target 1/13/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 1/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 1/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/13/2017

Project Engineering Cost to Date $5,796 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,796

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$363,974

$1,013,075

$2,850,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000701055 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Abilene County Callahan 2

From Limit NEAR BAIRD WEST 
CITY LIMIT_(EBL)

To Limit APPROX 0.3 MI E OF MEXIA CREEK 3

Construction Cost/Estimate $4,227,049 TIER 2 4

Description Spot Base Repair,1-Course Surface Treatment, 1" Porous Friction Course Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 44.12 Total Score 71.50 7

Project Length 8.802 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 1/27/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 2/24/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 8/31/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/23/2016 Start Design Actual 9/23/2016

Received ENV Clearance Target 8/31/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 8/31/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 8/31/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/31/2017

Project Engineering Cost to Date $980 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $980

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,227,049

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000701056 Category Description Program Identifier

Highway IH 20 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Abilene County Callahan 2

From Limit 640' E. OF FM 2047 
(FRTG RDS ONLY)

To Limit 1700' E. OF MEXIA CRK BRIDGE 3

Construction Cost/Estimate $884,103 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.802 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 7/11/2016 Design 30% Complete Actual 9/5/2016

Design 60% Complete Target 8/8/2016 Design 60% Complete Actual 9/26/2016

Design 100% Complete Target 10/4/2016 Design 100% Complete Actual 10/4/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/6/2016 Start Design Actual 6/6/2016

Received ENV Clearance Target 10/4/2016 Received ENV Clearance Actual 9/29/2016

Utility Coordination Target 10/4/2016 Utility Coordination Actual 9/14/2016

Right of Way Coordination Target 10/4/2016 Right of Way Coordination Actual 9/14/2016

Project Ready to Bid Actual 10/4/2016 Project Ready to Bid Target 10/4/2016

Project Engineering Cost to Date $8,155 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $8,155

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000702051 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1911)

District Abilene County Callahan 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

From Limit APPROX 0.3 MI EAST 
OF MEXIA CREEK

To Limit EASTLAND CO LINE_(EB LANES 
ONLY)

3

Construction Cost/Estimate $2,000,000 TIER 2 4

Description Spot Base Repair, One Course Surface Treatment, 1" Porous Friction Course 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 44.12 Total Score 71.50 7

Project Length 8.802 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000702052 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TCD

District Abilene County Callahan 2

From Limit APPROX .3 MI. EAST 
OF MEXIA CREEK

To Limit EASTLAND COUNTY LINE 3

Construction Cost/Estimate $63,035 TIER 2 4

Description Installation Of Pavement Markings And Raised Reflective Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 38.24 Total Score 69.50 7

Project Length 8.802 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 10/10/2016

Design 60% Complete Target TBD Design 60% Complete Actual 11/2/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/8/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 11/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 11/2/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,149 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,149

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$77,886

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000703092 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Brownwood County Eastland 2

From Limit CALAHAN COUNTY 
LINE

To Limit FM 570 (CS BREAK) 3

Construction Cost/Estimate $7,500,000 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2018 6

Strategic Score 12.79 Total Score 67.85 7

Project Length 20.008 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000704113 Category Description Program Identifier

Highway IH 20 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Brownwood County Eastland 2

From Limit AT IH 20 To Limit . 3

Construction Cost/Estimate $278,880 TIER NA 4

Description Crash Walls 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 12/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Larry Smith, P.E. Contact Phone (254)629-3845 10

Construction Company Contact MHB CONSTRUCTION, INC.

Design 30% Complete Target 10/13/2010 Design 30% Complete Actual TBD

Design 60% Complete Target 12/15/2010 Design 60% Complete Actual TBD

Design 100% Complete Target 4/26/2011 Design 100% Complete Actual TBD

Notice to Proceed Date 9/15/2016 Work Begin Date 10/11/2016

Percent of Time Used 52.00 Percent of Budget Used 80.82

Start Design Target 8/2/2010 Start Design Actual TBD

Received ENV Clearance Target 1/18/2011 Received ENV Clearance Actual TBD

Utility Coordination Target 7/27/2011 Utility Coordination Actual TBD

Right of Way Coordination Target 7/13/2011 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/27/2011

Project Engineering Cost to Date $7,748 Construction Cost  to Date $344,388

Construction Engineering Cost to 
Date

$0 Total Cost to Date $352,136

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$266,014

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000704124 Category Description Program Identifier

Highway SH 6 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Brownwood County Eastland 2

From Limit AMMERMAN STREET To Limit SH 112 3

Construction Cost/Estimate $7,500,000 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2019 6

Strategic Score 12.79 Total Score 67.85 7

Project Length 0.505 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000704125 Category Description Program Identifier

Highway SH 112 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

District Brownwood County Eastland 2

From Limit LEON RIVER BRIDGE E To Limit FM 570 3

Construction Cost/Estimate $7,500,000 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.300 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000704126 Category Description Program Identifier

Highway SH 206 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Brownwood County Eastland 2

From Limit US 183 To Limit .1 MI S OF IH 20 S.F.R IN CISCO 3

Construction Cost/Estimate $78,392 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 12.79 Total Score 63.35 7

Project Length 1.882 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$78,392

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000704127 Category Description Program Identifier

Highway SH 6 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Brownwood County Eastland 2

From Limit US 183 IN CISCO E To Limit AMERMAN ST IN EASTLAND 3

Construction Cost/Estimate $384,003 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 12.79 Total Score 70.35 7

Project Length 9.221 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 285



Category Amount

$384,003

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000704128 Category Description Program Identifier

Highway SH 6 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2301)

District Brownwood County Eastland 2

From Limit HILLCREST To Limit AMMERMAN ST. 3

Construction Cost/Estimate $5,430,000 TIER NA 4

Description Rehab Urban Roadway 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.839 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,430,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000706070 Category Description Program Identifier

Highway IH 20 Status Construction Scheduled 1 Category 9 - Safety Rest Area 
Program (1309RA)

BRA

District Brownwood County Eastland 2

From Limit AT 0.5 MI. W OF FM 571 
AND ALSO AT

To Limit 2.5 MI. W OF SH 16 3

Construction Cost/Estimate $16,358,387 TIER NA 4

Description Construct Two Safety Rest Areas 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2012 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.119 (mi) Estimated Completed Date 12/21/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Larry Smith, P.E. Contact Phone (254)629-3845 10

Construction Company Contact JAY MILLS CONTRACTING, INCORPORATED

Design 30% Complete Target 9/16/2011 Design 30% Complete Actual 4/23/2012

Design 60% Complete Target 11/22/2011 Design 60% Complete Actual 5/17/2012

Design 100% Complete Target 12/22/2011 Design 100% Complete Actual 8/24/2012

Notice to Proceed Date 1/4/2013 Work Begin Date 2/1/2013

Percent of Time Used 105.55 Percent of Budget Used 98.15

Start Design Target 12/27/2010 Start Design Actual 12/27/2010

Received ENV Clearance Target 9/16/2011 Received ENV Clearance Actual 10/24/2011

Utility Coordination Target 12/22/2011 Utility Coordination Actual 8/7/2012

Right of Way Coordination Target 12/22/2011 Right of Way Coordination Actual 2/7/2011

Project Ready to Bid Actual 8/27/2012 Project Ready to Bid Target 12/22/2011

Project Engineering Cost to Date $1,735,882 Construction Cost  to Date $42,511,196

Construction Engineering Cost to 
Date

$1,144,164 Total Cost to Date $45,391,241

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,375,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000706084 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Brownwood County Eastland 2 Category 4 - Connectivity (16B04) CNN

From Limit APPROX 3.5 MILES 
EAST OF LP 254

To Limit 0.5 MI E OF SH 16 3

Construction Cost/Estimate $79,521,933 TIER 2 4

Description Realign Existing Roadway Including Grading, Pavement Drainage, Signing, And Illumination. 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 72.06 Total Score 72.65 7

Project Length 3.496 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target 5/27/2016 Design 30% Complete Actual 5/27/2016

Design 60% Complete Target 8/11/2016 Design 60% Complete Actual 8/11/2016

Design 100% Complete Target 10/13/2016 Design 100% Complete Actual 10/13/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/14/2015 Start Design Actual 4/14/2015

Received ENV Clearance Target 10/26/2016 Received ENV Clearance Actual 10/26/2016

Utility Coordination Target 12/9/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 10/17/2016 Right of Way Coordination Actual 10/17/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target 12/9/2016

Project Engineering Cost to Date $4,505,215 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,505,215

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$26,801,915

$48,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000706087 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Brownwood County Eastland 2

From Limit 0.4 MI. W OF FM 2461 To Limit LP 254 3

Construction Cost/Estimate $200,000 TIER 1 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 61.76 Total Score 87.00 7

Project Length 5.537 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,258 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,258

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000706255 Category Description Program Identifier

Highway IH 20 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2401)

District Brownwood County Eastland 2

From Limit AT INTERSECTION OF 
LP 254

To Limit . 3

Construction Cost/Estimate $3,500,000 TIER NA 4

Description Reconstruct Intersection 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.008 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $11,440 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $11,440

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,430,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000706256 Category Description Program Identifier

Highway IH 20 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Brownwood County Eastland 2

From Limit 0.3 MI. W OF FM 2461, E To Limit LP 254E 3

Construction Cost/Estimate $10,745,000 TIER NA 4

Description Reconstruct Roadway With Concrete Pavement - Westbound Lanes  Only 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.301 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,745,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000706257 Category Description Program Identifier

Highway IH 20 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Brownwood County Eastland 2

From Limit 0.3 MI. W OF FM 2461, E To Limit LP 254E 3

Construction Cost/Estimate $10,745,000 TIER NA 4

Description Reconstruct Roadway With Concrete Pavement - Eastbound Lanes Only 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.301 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,745,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000707026 Category Description Program Identifier

Highway SH 16 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Fort Worth County Palo Pinto 2

From Limit SOUTH OF STRAWN 
CITY LIMIT

To Limit EASTLAND COUNTY LINE 3

Construction Cost/Estimate $10,549 TIER 2 4

Description Milled Edgeline & Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 6.91 Total Score 51.85 7

Project Length 1.300 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,549

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000708028 Category Description Program Identifier

Highway SH 16 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Fort Worth County Palo Pinto 2

From Limit US 180 To Limit SOUTH OF STRAWN CITY LIMIT 3

Construction Cost/Estimate $106,657 TIER 2 4

Description Milled Edgeline & Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 22.06 Total Score 57.00 7

Project Length 13.248 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$106,657

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000709020 Category Description Program Identifier

Highway US 180 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Fort Worth County Palo Pinto 2

From Limit EAST OF SH 16 To Limit APPRX 1.65 MILES EAST OF FM 919 3

Construction Cost/Estimate $1,454,867 TIER 2 4

Description Mill And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 32.35 Total Score 74.50 7

Project Length 5.125 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 9/23/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $114 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $114

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,454,867

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000710060 Category Description Program Identifier

Highway US 180 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

PM

District Fort Worth County Palo Pinto 2

From Limit POLLARD CREEK To Limit SH 337 3

Construction Cost/Estimate $128,867 TIER NA 4

Description Microsurfacing And Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.825 (mi) Estimated Completed Date 12/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Ricardo Gonzalez, P.E. Contact Phone (817)370-6521 10

Construction Company Contact NY-MAC ENTERPRISES, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 3/28/2012

Design 60% Complete Target TBD Design 60% Complete Actual 4/13/2012

Design 100% Complete Target TBD Design 100% Complete Actual 5/16/2014

Notice to Proceed Date 10/28/2014 Work Begin Date 11/7/2014

Percent of Time Used 135.48 Percent of Budget Used 96.18

Start Design Target TBD Start Design Actual 3/1/2011

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/13/2012

Utility Coordination Target TBD Utility Coordination Actual 4/20/2012

Right of Way Coordination Target TBD Right of Way Coordination Actual 4/20/2012

Project Ready to Bid Actual 5/16/2014 Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,867 Construction Cost  to Date $303,199

Construction Engineering Cost to 
Date

$0 Total Cost to Date $307,066

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$117,685

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000710061 Category Description Program Identifier

Highway US 180 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Fort Worth County Palo Pinto 2

From Limit WEST OF POLLARD 
CREEK

To Limit WEST OF US 281 3

Construction Cost/Estimate $840,000 TIER 2 4

Description Mill, Base, And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 40.29 Total Score 70.20 7

Project Length 0.958 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 309



Category Amount

$840,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000710062 Category Description Program Identifier

Highway US 180 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Fort Worth County Palo Pinto 2

From Limit FM 4 To Limit SH 337 3

Construction Cost/Estimate $74,065 TIER 2 4

Description Milled Edgeline & Centerline Rumblestrips 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 42.21 Total Score 63.85 7

Project Length 8.624 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$74,065

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000712007 Category Description Program Identifier

Highway BI 20-T Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Abilene County Callahan 2

From Limit FM 2047 To Limit IH 20 3

Construction Cost/Estimate $83,428 TIER 2 4

Description Texturize ShoulderS-Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 32.35 Total Score 60.50 7

Project Length 2.826 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$83,428

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000801046 Category Description Program Identifier

Highway US 180 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Fort Worth County Palo Pinto 2

From Limit WEST OF US 281 To Limit FM 1821 3

Construction Cost/Estimate $1,590,000 TIER 2 4

Description Mill, Base, And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 40.29 Total Score 70.20 7

Project Length 1.813 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,590,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000802072 Category Description Program Identifier

Highway US 180 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

PM

District Fort Worth County Parker 2

From Limit SP 312 To Limit PALO PINTO C/L 3

Construction Cost/Estimate $1,653,876 TIER NA 4

Description Microsurfacing And Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.000 (mi) Estimated Completed Date 12/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Ricardo Gonzalez, P.E. Contact Phone (817)370-6521 10

Construction Company Contact NY-MAC ENTERPRISES, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 3/28/2012

Design 60% Complete Target TBD Design 60% Complete Actual 4/13/2012

Design 100% Complete Target TBD Design 100% Complete Actual 5/16/2014

Notice to Proceed Date 10/28/2014 Work Begin Date 11/7/2014

Percent of Time Used 135.48 Percent of Budget Used 96.18

Start Design Target TBD Start Design Actual 3/1/2011

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/13/2012

Utility Coordination Target TBD Utility Coordination Actual 4/20/2012

Right of Way Coordination Target TBD Right of Way Coordination Actual 4/20/2012

Project Ready to Bid Actual 5/16/2014 Project Ready to Bid Target TBD

Project Engineering Cost to Date $5,203 Construction Cost  to Date $4,145,921

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,151,124

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,295,729

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000803089 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Fort Worth County Parker 2

From Limit 450 FT WEST OF FM 5 To Limit 550 FT EAST OF FM 5 3

Construction Cost/Estimate $3,879,109 TIER 1 4

Description Rehabilitate Existing Fr Rds; Convert To One Way Operation; Add Turnarounds On East & West Sides; 
Install Signals

5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 77.94 Total Score 90.75 7

Project Length 0.189 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target 9/1/2003 Design 30% Complete Actual 9/1/2003

Design 60% Complete Target 3/19/2007 Design 60% Complete Actual 3/19/2007

Design 100% Complete Target 5/7/2010 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/12/2003 Start Design Actual 3/12/2003

Received ENV Clearance Target 4/12/2010 Received ENV Clearance Actual TBD

Utility Coordination Target 4/1/2011 Utility Coordination Actual TBD

Right of Way Coordination Target 5/7/2010 Right of Way Coordination Actual 1/13/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/1/2011

Project Engineering Cost to Date $1,482,869 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,482,869

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,766,664

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000803092 Category Description Program Identifier

Highway IH 20 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Fort Worth County Parker 2

From Limit RANCH HOUSE ROAD To Limit FM 1187 3

Construction Cost/Estimate $4,000,000 TIER NA 4

Description Relocation Entrance And Exit Ramps 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.982 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target 4/13/2012 Design 30% Complete Actual 4/13/2012

Design 60% Complete Target 7/12/2013 Design 60% Complete Actual TBD

Design 100% Complete Target 9/6/2013 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/1/2005 Start Design Actual 6/1/2005

Received ENV Clearance Target 6/24/2013 Received ENV Clearance Actual TBD

Utility Coordination Target 9/6/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 9/6/2013 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/6/2013

Project Engineering Cost to Date $1,202,731 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,202,731

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000803094 Category Description Program Identifier

Highway IH 20 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Fort Worth County Parker 2

From Limit FM 1187/3325 To Limit WALSH RANCH PARKWAY 3

Construction Cost/Estimate $5,000,000 TIER NA 4

Description Construction Of New Interchange At Walsh Ranch Parkway, Int. With Minor Arterial 2 And Turnaround At 
Fm 1187/3325

5

Last Update Date 12/21/2016 Bid Received Date 1/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.967 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $12,815 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $12,815

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000803103 Category Description Program Identifier

Highway IH 20 Status Construction Scheduled 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1407)

District Fort Worth County Parker 2

From Limit AT FM 1187 To Limit . 3

Construction Cost/Estimate $4,795,525 TIER NA 4

Description Widen Bridge Over Ih 20 To Accommodate 4 Thru Lanes And Turn Lanes 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.722 (mi) Estimated Completed Date 5/14/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name David Neeley, P.E. Contact Phone (682)229-2800 10

Construction Company Contact IEA, INC

Design 30% Complete Target TBD Design 30% Complete Actual 1/21/2014

Design 60% Complete Target TBD Design 60% Complete Actual 2/26/2014

Design 100% Complete Target TBD Design 100% Complete Actual 6/23/2014

Notice to Proceed Date 10/27/2014 Work Begin Date 8/22/2015

Percent of Time Used 138.95 Percent of Budget Used 51.81

Start Design Target TBD Start Design Actual 8/1/2011

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/3/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/29/2014 Project Ready to Bid Target TBD

Project Engineering Cost to Date $967,004 Construction Cost  to Date $5,203,574

Construction Engineering Cost to 
Date

$581,036 Total Cost to Date $6,751,615

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,029,440

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 326



Project ID 000803107 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Fort Worth County Parker 2

From Limit FM 1187 To Limit IH 30 3

Construction Cost/Estimate $1,492,600 TIER 1 4

Description Overlay Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 57.35 Total Score 83.00 7

Project Length 1.400 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 2/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $59,705 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $59,705

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,492,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000803109 Category Description Program Identifier

Highway IH 20 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Fort Worth County Parker 2

From Limit RANCH HOUSE ROAD To Limit FM 3325 3

Construction Cost/Estimate $4,000,000 TIER NA 4

Description Add Lane To Wb And Eb Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.962 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000803110 Category Description Program Identifier

Highway IH 20 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Fort Worth County Parker 2

From Limit WEST OF FM 3325 To Limit EAST OF FM 3325 3

Construction Cost/Estimate $5,000,000 TIER NA 4

Description Add Two General Purpose Lanes wb 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.025 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000803111 Category Description Program Identifier

Highway IH 20 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Fort Worth County Parker 2

From Limit WEST OF FM 3325 To Limit EAST OF FM 3325 3

Construction Cost/Estimate $2,500,000 TIER NA 4

Description Add One General Purpose Lane eb 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.025 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000803112 Category Description Program Identifier

Highway IH 20 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Fort Worth County Parker 2

From Limit IH 30 To Limit WALSH RANCH PARKWAY 3

Construction Cost/Estimate $2,500,000 TIER NA 4

Description Add One General Purpose Lane eb 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.885 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000803113 Category Description Program Identifier

Highway IH 20 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Fort Worth County Parker 2

From Limit RANCH HOUSE ROAD To Limit FM 3325 3

Construction Cost/Estimate $8,000,000 TIER NA 4

Description Relocate Exit And Entrance Ramps 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.962 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000803114 Category Description Program Identifier

Highway IH 20 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Fort Worth County Parker 2

From Limit 0.843 MILES WEST OF 
FM 5

To Limit FM 5 3

Construction Cost/Estimate $1,000,000 TIER NA 4

Description Construct Wb And Eb Auxiliary Lane 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.843 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000803116 Category Description Program Identifier

Highway US 180 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Fort Worth County Parker 2

From Limit JACK BORDEN WAY To Limit LAKESHORE DRIVE 3

Construction Cost/Estimate $3,470,906 TIER 1 4

Description Mill And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 56.91 Total Score 75.85 7

Project Length 4.972 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,470,906

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000803117 Category Description Program Identifier

Highway US 180 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Fort Worth County Parker 2

From Limit SS 312 To Limit FM 2552 3

Construction Cost/Estimate $876,970 TIER 1 4

Description Mill And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 66.47 Total Score 79.10 7

Project Length 1.230 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$876,970

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000803118 Category Description Program Identifier

Highway IH 20 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Fort Worth County Parker 2

From Limit WALSH RANCH 
PARKWAY

To Limit AT PROPOSED MINOR 1 3

Construction Cost/Estimate $5,000,000 TIER NA 4

Description Construct Interchange At Minor 1 Arterial For Walsh Ranch Pkwy 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.469 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000804046 Category Description Program Identifier

Highway SS 580 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Fort Worth County Tarrant 2

From Limit IH 820 To Limit WELLINGTON ROAD 3

Construction Cost/Estimate $3,743,232 TIER NA 4

Description Hmac Overlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.808 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Gregory Cedillo, P.E. Contact Phone (817)370-6638 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target 1/5/2015 Design 30% Complete Actual 1/5/2015

Design 60% Complete Target 7/15/2015 Design 60% Complete Actual 7/15/2015

Design 100% Complete Target 11/30/2015 Design 100% Complete Actual 11/30/2015

Notice to Proceed Date 5/20/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 1.91

Start Design Target 11/7/2014 Start Design Actual 11/7/2014

Received ENV Clearance Target 4/14/2015 Received ENV Clearance Actual 4/14/2015

Utility Coordination Target 11/16/2015 Utility Coordination Actual 11/16/2015

Right of Way Coordination Target 11/16/2015 Right of Way Coordination Actual 11/16/2015

Project Ready to Bid Actual 11/30/2015 Project Ready to Bid Target 11/30/2015

Project Engineering Cost to Date $885,022 Construction Cost  to Date $154,227

Construction Engineering Cost to 
Date

$224,075 Total Cost to Date $1,263,324

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,238,492

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000805027 Category Description Program Identifier

Highway SH 180 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Fort Worth County Tarrant 2

From Limit WEST OF RIVERSIDE 
DRIVE

To Limit TIERNEY ROAD 3

Construction Cost/Estimate $5,120,286 TIER 2 4

Description Mill, Repair Failures, And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 44.85 Total Score 71.75 7

Project Length 3.566 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,887,546

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000805029 Category Description Program Identifier

Highway SH 180 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Fort Worth County Tarrant 2

From Limit IH 35W To Limit TIERNEY RD 3

Construction Cost/Estimate $37,500,000 TIER NA 4

Description Reconstruct Roadway 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.623 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$37,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000806050 Category Description Program Identifier

Highway SH 180 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Fort Worth County Tarrant 2

From Limit LOUISE ST. To Limit WEST OF VILLAGE CREEK BRIDGE 3

Construction Cost/Estimate $2,649,686 TIER NA 4

Description Mill, Base Repair, Hmac Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.997 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Gregory Cedillo, P.E. Contact Phone (817)370-6638 10

Construction Company Contact PEACHTREE CONSTRUCTION, LTD.

Design 30% Complete Target 4/22/2015 Design 30% Complete Actual 4/22/2015

Design 60% Complete Target 5/20/2015 Design 60% Complete Actual 5/18/2015

Design 100% Complete Target 8/25/2015 Design 100% Complete Actual 1/4/2016

Notice to Proceed Date 4/20/2016 Work Begin Date 6/20/2016

Percent of Time Used 68.45 Percent of Budget Used 47.57

Start Design Target 4/6/2015 Start Design Actual 4/6/2015

Received ENV Clearance Target 8/11/2015 Received ENV Clearance Actual 12/14/2015

Utility Coordination Target 6/11/2015 Utility Coordination Actual 12/14/2015

Right of Way Coordination Target 6/11/2015 Right of Way Coordination Actual 12/14/2015

Project Ready to Bid Actual 1/6/2016 Project Ready to Bid Target 9/14/2015

Project Engineering Cost to Date $205,742 Construction Cost  to Date $2,020,367

Construction Engineering Cost to 
Date

$60,213 Total Cost to Date $2,286,323

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,540,027

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000806051 Category Description Program Identifier

Highway SH 180 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Fort Worth County Tarrant 2

From Limit TIERNEY RD To Limit LOUISE ST 3

Construction Cost/Estimate $2,068,350 TIER 2 4

Description Mill, Repair Failures, And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 40.00 Total Score 70.10 7

Project Length 1.354 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,974,197

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000806052 Category Description Program Identifier

Highway SH 180 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Fort Worth County Tarrant 2

From Limit TIERNEY RD To Limit IH 820 3

Construction Cost/Estimate $12,500,000 TIER NA 4

Description Reconstruct Roadway 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.216 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$12,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000807034 Category Description Program Identifier

Highway SH 180 Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1705)

District Fort Worth County Tarrant 2

From Limit COOPER STREET/FM 
157 ON SH 180

To Limit COLLINS STREET; IN ARLINGTON 3

Construction Cost/Estimate $305,775 TIER 2 4

Description Construct Division Bike/pedestrian Project 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 42.94 Total Score 64.10 7

Project Length 0.900 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,541 Construction Cost  to Date $1,707

Construction Engineering Cost to 
Date

$0 Total Cost to Date $6,247

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$305,775

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000807035 Category Description Program Identifier

Highway SH 180 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Fort Worth County Tarrant 2

From Limit FIELDER RD To Limit WEST 23RD ST 3

Construction Cost/Estimate $4,822,283 TIER 2 4

Description Mill, Repair Failures, 2" Hmac Overlay, Pav Markers 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 34.85 Total Score 61.75 7

Project Length 4.301 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,523,275

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000808075 Category Description Program Identifier

Highway SH 180 Status Construction Scheduled 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Dallas County Dallas 2

From Limit TARRANT COUNTY 
LINE

To Limit SL 12 3

Construction Cost/Estimate $227,962 TIER NA 4

Description Seal Coat Of Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.087 (mi) Estimated Completed Date 9/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name John Hudspeth, P.E. Contact Phone (214)320-6201 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 11/22/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $102,229 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $102,229

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$175,032

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000809035 Category Description Program Identifier

Highway FM 5 Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1709)

MDC

District Fort Worth County Parker 2

From Limit AUTUMNWOOD DR To Limit VILLAGE PARKWAY 3

Construction Cost/Estimate $276,250 TIER 2 4

Description Construct Sidewalk Along West Side Of Fm 5 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 49.26 Total Score 61.95 7

Project Length 0.400 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 1/4/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $8,603 Construction Cost  to Date $85,354

Construction Engineering Cost to 
Date

$0 Total Cost to Date $93,957

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$203,608

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000812090 Category Description Program Identifier

Highway IH 20 Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1610GR)

GR

District Fort Worth County Tarrant 2

From Limit WESTLAKE DR. To Limit WEST OF SOUTH DR. 3

Construction Cost/Estimate $88,582 TIER NA 4

Description Install Plants And Irrigation 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.176 (mi) Estimated Completed Date 12/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Gregory Cedillo, P.E. Contact Phone (817)370-6638 10

Construction Company Contact LANDSTAR GROUP

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 8/3/2016 Work Begin Date 9/12/2016

Percent of Time Used 40.74 Percent of Budget Used 77.08

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $25,759 Construction Cost  to Date $138,485

Construction Engineering Cost to 
Date

$13,455 Total Cost to Date $177,700

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$37,363

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000812091 Category Description Program Identifier

Highway SH 183 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Fort Worth County Tarrant 2

From Limit AT BRYANT IRVIN To Limit . 3

Construction Cost/Estimate $986,900 TIER 2 4

Description Construct New Texas Uturns 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 47.65 Total Score 72.70 7

Project Length 0.371 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$986,900

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000812092 Category Description Program Identifier

Highway SH 183 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Fort Worth County Tarrant 2

From Limit SE OF BENBROOK 
TRAFFIC CIRCLE

To Limit W VICKERY OVERPASS 3

Construction Cost/Estimate $1,236,169 TIER 2 4

Description 2" Mill And Overlay, Pavement Markings, Update Signals 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 42.50 Total Score 70.95 7

Project Length 0.905 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,236,169

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000813124 Category Description Program Identifier

Highway IH 820 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

ADM

District Fort Worth County Tarrant 2

From Limit N INTERCHANGE AT 
SH 121

To Limit RANDOL MILL ROAD 3

Construction Cost/Estimate $166,326,600 TIER NA 4

Description Recon Fr Sh121/183 Int To Sh121/10 Int To 10ml W/2man Toll W /4/6ftG-C & Fr Sh121/10 To Ran.mil 
10ml W/2/6ftG-Dc W/aux ln

5

Last Update Date 12/21/2016 Bid Received Date 2/1/2027 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $18,011,339 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $18,011,339

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$166,326,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000813125 Category Description Program Identifier

Highway IH 820 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2302M)

District Fort Worth County Tarrant 2 Category DA - Develop Authority 
(DDA)

From Limit IH 20 To Limit MEADOWBROOK DR 3

Construction Cost/Estimate $415,990,495 TIER NA 4

Description Recon From 4/8 Ln With 2/4/6 FrtG-C To 8 Ln With 4/6 FrtG-C & 2 Hov/M-R Fr Us 287 To Ih 20 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.476 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $9,206,806 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $9,206,806

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$140,160,000

$281,171,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000813179 Category Description Program Identifier

Highway IH 820 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

ON

District Fort Worth County Tarrant 2

From Limit SH 183 OVER IH 820 To Limit . 3

Construction Cost/Estimate $3,360,702 TIER 1 4

Description Rehabilitate And Combine The 2 Bridges Into One Wider Bridge 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 98.53 Total Score 90.00 7

Project Length 0.099 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target 8/1/2009 Design 30% Complete Actual 8/6/2009

Design 60% Complete Target 10/1/2009 Design 60% Complete Actual 10/6/2009

Design 100% Complete Target 5/1/2010 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/5/2009 Start Design Actual 3/16/2009

Received ENV Clearance Target 3/18/2004 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/2/2010

Project Engineering Cost to Date $659,171 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $659,171

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,694,513

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000813206 Category Description Program Identifier

Highway IH 820 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

CNG

District Fort Worth County Tarrant 2

From Limit IH 20/IH820 
INTERCHANGE

To Limit WEST OF ANGLIN DRIVE 3

Construction Cost/Estimate $97,578,017 TIER NA 4

Description Widen Freeway At Interchange With Ih 20 Eastbound And Westbound 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2027 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.284 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$97,578,017

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000813210 Category Description Program Identifier

Highway IH 820 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

ON

District Fort Worth County Tarrant 2

From Limit IH 820 NB OVER WEST 
FORK OF TRINITY

To Limit . 3

Construction Cost/Estimate $8,200,000 TIER 1 4

Description Replace Bridge As A Part Of Ih 820 Corridor Improvements 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 97.06 Total Score 89.50 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,294,034 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,294,034

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$17,744,013

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000813221 Category Description Program Identifier

Highway IH 820 Status Under Development 1 Category 11 - Congestion 
(16C11)

CNG

District Fort Worth County Tarrant 2

From Limit RANDOL MILL RD To Limit N. INTERCHANGE WITH SH121/SH 183 3

Construction Cost/Estimate $130,000,000 TIER NA 4

Description Rm To Trin:recon To 6 Lns + Aux,&const Ih 820/sh 121 Dir Con Trin To N Int:widen To 11 Lns,1/3 Lns Nb 
Cont Fr,2 Sb Con fr

5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.600 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target 8/1/2009 Design 30% Complete Actual 8/6/2009

Design 60% Complete Target 10/1/2009 Design 60% Complete Actual 10/6/2009

Design 100% Complete Target 5/1/2010 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/5/2009 Start Design Actual 3/16/2009

Received ENV Clearance Target 3/18/2004 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/2/2010

Project Engineering Cost to Date $221,950 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $221,950

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$36,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000813229 Category Description Program Identifier

Highway IH 820 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Fort Worth County Tarrant 2

From Limit US 287/IH 820 SPLIT To Limit NORTH OF SUN VALLEY DRIVE 3

Construction Cost/Estimate $675,365 TIER NA 4

Description Convert Median Barrier 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.558 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Gregory Cedillo, P.E. Contact Phone (817)370-6638 10

Construction Company Contact ED BELL CONSTRUCTION COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual 9/25/2014

Design 60% Complete Target TBD Design 60% Complete Actual 10/26/2014

Design 100% Complete Target TBD Design 100% Complete Actual 2/9/2015

Notice to Proceed Date 6/1/2015 Work Begin Date 9/15/2015

Percent of Time Used 123.68 Percent of Budget Used 102.57

Start Design Target TBD Start Design Actual 9/2/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 12/4/2014

Utility Coordination Target TBD Utility Coordination Actual 1/5/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 1/5/2015

Project Ready to Bid Actual 2/9/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $47,819 Construction Cost  to Date $2,538,958

Construction Engineering Cost to 
Date

$153,019 Total Cost to Date $2,739,796

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$271,385

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 386



Project ID 000813231 Category Description Program Identifier

Highway IH 20 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Fort Worth County Tarrant 2 Category 11 - District 
Discretionary (1611)

TDC

From Limit .62 MI W OF BU 287P To Limit .01 M N OF IH 820 3

Construction Cost/Estimate $897,233 TIER NA 4

Description Remove Metal Beam Guard Fence And Install Concrete Traffic Barrier 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.695 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 7/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 9/8/2015

Design 100% Complete Target TBD Design 100% Complete Actual 6/20/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 6/8/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 5/3/2016

Utility Coordination Target TBD Utility Coordination Actual 5/16/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 5/16/2016

Project Ready to Bid Actual 6/20/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $112,864 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $112,864

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$481,314

$426,431

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000813233 Category Description Program Identifier

Highway IH 820 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Fort Worth County Tarrant 2

From Limit SH 10/SH 183 To Limit PIPELINE RD/GLENVIEW DR 3

Construction Cost/Estimate $1,496,570 TIER 1 4

Description Shoulder Widening & Restriping Of Sb Ih820 To Add Exit Lane To Sh10 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 80.88 Total Score 84.00 7

Project Length 0.854 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $55,365 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $55,365

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,468,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000813234 Category Description Program Identifier

Highway IH 20 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Fort Worth County Tarrant 2

From Limit FWWR To Limit CAMPUS DRIVE 3

Construction Cost/Estimate $800,000 TIER NA 4

Description Relocate Existing Westbound Entrance Ramp 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.759 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $11,760 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $11,760

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000813235 Category Description Program Identifier

Highway IH 820 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

ON

District Fort Worth County Tarrant 2

From Limit SB IH 820 OVER W 
FORK TRINITY

To Limit . 3

Construction Cost/Estimate $6,355,623 TIER 1 4

Description Replace Bridge Structure As Part Of Ih 820 Corridor Improvements 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 88.24 Total Score 86.50 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,355,623

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000813236 Category Description Program Identifier

Highway IH 820 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

ON

District Fort Worth County Tarrant 2

From Limit SB IH820 OVER W 
FORK TRINITY RELIEF

To Limit . 3

Construction Cost/Estimate $4,630,850 TIER 1 4

Description Replace Bridge Structure As Part Of Ih 820 Corridor Improvements 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 79.41 Total Score 83.50 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,630,850

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000813237 Category Description Program Identifier

Highway IH 820 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

ON

District Fort Worth County Tarrant 2

From Limit NB IH820 OVER W 
FORK TRINITY RELIEF

To Limit . 3

Construction Cost/Estimate $4,630,850 TIER 1 4

Description Replace Bridge Structure As Part Of Ih 820 Corridor Improvements 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 79.41 Total Score 83.50 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,630,850

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000814115 Category Description Program Identifier

Highway IH 820 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Fort Worth County Tarrant 2

From Limit LAKE WORTH BRIDGE 
(SOUTH SIDE)

To Limit QUEBEC ST 3

Construction Cost/Estimate $1,508,492 TIER 1 4

Description Diamond Grind ML-Except Bridges; Mill & Overlay Bridges; Joint Repair, Seal Coat Shldrs, Striping 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 44.12 Total Score 78.50 7

Project Length 2.120 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target 3/22/2016 Design 30% Complete Actual 7/7/2015

Design 60% Complete Target 4/5/2016 Design 60% Complete Actual 7/20/2015

Design 100% Complete Target 5/23/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/2/2015 Start Design Actual 1/2/2015

Received ENV Clearance Target 7/8/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 4/14/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 4/14/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/19/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,508,492

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000814116 Category Description Program Identifier

Highway IH 820 Status Construction Scheduled 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1605)

MDC

District Fort Worth County Tarrant 2

From Limit LAKE WORTH BRIDGE To Limit MARK IV PARKWAY 3

Construction Cost/Estimate $2,116,858 TIER NA 4

Description Install Its Fiber, Detection, & Dms 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.400 (mi) Estimated Completed Date 4/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Theresa Poer, P.E. Contact Phone (817)370-6619 10

Construction Company Contact MICA CORPORATION

Design 30% Complete Target 7/10/2014 Design 30% Complete Actual TBD

Design 60% Complete Target 6/5/2015 Design 60% Complete Actual TBD

Design 100% Complete Target 6/27/2015 Design 100% Complete Actual 6/1/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 3/24/2016

Percent of Time Used 68.36 Percent of Budget Used 38.67

Start Design Target 5/1/2014 Start Design Actual 5/1/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/24/2015

Utility Coordination Target 6/12/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 6/12/2015 Right of Way Coordination Actual 4/15/2015

Project Ready to Bid Actual 7/1/2015 Project Ready to Bid Target 7/1/2015

Project Engineering Cost to Date $72,023 Construction Cost  to Date $1,850,732

Construction Engineering Cost to 
Date

$163,494 Total Cost to Date $2,086,248

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,515,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000814117 Category Description Program Identifier

Highway IH 820 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Fort Worth County Tarrant 2

From Limit MILE MARKER 9 To Limit MARK IV PARKWAY 3

Construction Cost/Estimate $280,989 TIER NA 4

Description Seal Coat Shoulders Fy 16 Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.190 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Ricardo Gonzalez, P.E. Contact Phone (817)370-6521 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 1/29/2016 Work Begin Date 5/3/2016

Percent of Time Used 95.88 Percent of Budget Used 102.82

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $286 Construction Cost  to Date $616,722

Construction Engineering Cost to 
Date

$309 Total Cost to Date $617,317

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$390,925

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000814118 Category Description Program Identifier

Highway IH 820 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Fort Worth County Tarrant 2

From Limit 0.124 MI SW OF FM 
1220

To Limit 0.122 MI NE OF FM 1220 3

Construction Cost/Estimate $289,763 TIER 2 4

Description Install Protection 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 6.91 Total Score 51.85 7

Project Length 0.246 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$289,763

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000815046 Category Description Program Identifier

Highway IH 820 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Fort Worth County Tarrant 2

From Limit WESTPOINT 
BOULEVARD

To Limit LAKE WORTH BRIDGE 3

Construction Cost/Estimate $2,505,403 TIER 1 4

Description Diamond Grind Mainlanes, Mill And Overlay Bridges, Seal Coat Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 49.26 Total Score 80.25 7

Project Length 3.638 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target 3/22/2016 Design 30% Complete Actual 7/7/2015

Design 60% Complete Target 4/5/2016 Design 60% Complete Actual 7/20/2015

Design 100% Complete Target 5/23/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/2/2015 Start Design Actual 1/2/2015

Received ENV Clearance Target 7/8/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 4/14/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 4/14/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/19/2016

Project Engineering Cost to Date $29,481 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$711 Total Cost to Date $30,192

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,505,403

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000815049 Category Description Program Identifier

Highway IH 820 Status Construction Scheduled 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1605)

MDC

District Fort Worth County Tarrant 2

From Limit IH 30 To Limit LAKE WORTH BRIDGE 3

Construction Cost/Estimate $1,535,676 TIER NA 4

Description Install Its Fiber, Detection, & Dms 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.500 (mi) Estimated Completed Date 4/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Theresa Poer, P.E. Contact Phone (817)370-6619 10

Construction Company Contact MICA CORPORATION

Design 30% Complete Target 7/10/2014 Design 30% Complete Actual TBD

Design 60% Complete Target 6/5/2015 Design 60% Complete Actual TBD

Design 100% Complete Target 6/27/2015 Design 100% Complete Actual 6/1/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 3/24/2016

Percent of Time Used 68.36 Percent of Budget Used 38.67

Start Design Target 5/1/2014 Start Design Actual 5/1/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/24/2015

Utility Coordination Target 6/12/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 6/12/2015 Right of Way Coordination Actual 4/15/2015

Project Ready to Bid Actual 7/1/2015 Project Ready to Bid Target 7/1/2015

Project Engineering Cost to Date $102,660 Construction Cost  to Date $1,407,406

Construction Engineering Cost to 
Date

$82,245 Total Cost to Date $1,592,311

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,515,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000815050 Category Description Program Identifier

Highway IH 820 Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1707)

District Fort Worth County Tarrant 2

From Limit .3 MILES N OF TEAM 
RANCH ROAD

To Limit 1.3 MILES S OF TEAM RANCH ROAD 3

Construction Cost/Estimate $284,600 TIER 2 4

Description Replace Electrical Conductors And Conduit For Roadway Illumination 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 37.35 Total Score 69.20 7

Project Length 1.600 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$284,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000815051 Category Description Program Identifier

Highway IH 820 Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1707)

District Fort Worth County Tarrant 2

From Limit 0.3 MILES N OF 
WESTPOINT BLVD

To Limit 0.3 MILES S OF NORMANDALE ST 3

Construction Cost/Estimate $216,260 TIER 2 4

Description Replace Electrical Conductors And Conduit For Roadway Illumination 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 51.47 Total Score 74.00 7

Project Length 1.300 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$216,260

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000815052 Category Description Program Identifier

Highway IH 820 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

District Fort Worth County Tarrant 2

From Limit IH 820/IH 20 SPLIT To Limit SS 580 3

Construction Cost/Estimate $4,389,143 TIER NA 4

Description Mill, Base Repair, Hmac Overlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.807 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,389,143

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000815053 Category Description Program Identifier

Highway IH 820 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Fort Worth County Tarrant 2

From Limit IH 30 WEST To Limit IH 820 3

Construction Cost/Estimate $3,702,593 TIER NA 4

Description Widen And Add Lane To Approach And Departure Ramp 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.958 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,702,593

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 418



Project ID 000816036 Category Description Program Identifier

Highway IH 20 Status Construction Scheduled 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1507)

District Fort Worth County Tarrant 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit AT IH 20 To Limit ON BRYANT IRVIN ROAD 3

Construction Cost/Estimate $3,864,790 TIER NA 4

Description Add 3 Left Turn Lanes To Bridge Over Ih 20 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.220 (mi) Estimated Completed Date 7/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Gregory Cedillo, P.E. Contact Phone (817)370-6638 10

Construction Company Contact IEA, INC

Design 30% Complete Target 4/1/2013 Design 30% Complete Actual 4/1/2014

Design 60% Complete Target 6/4/2013 Design 60% Complete Actual 8/25/2014

Design 100% Complete Target 9/27/2013 Design 100% Complete Actual 6/16/2015

Notice to Proceed Date 7/24/2015 Work Begin Date 11/18/2016

Percent of Time Used 4.41 Percent of Budget Used 8.50

Start Design Target 6/15/2007 Start Design Actual 6/15/2007

Received ENV Clearance Target 7/18/2013 Received ENV Clearance Actual 2/19/2014

Utility Coordination Target 11/22/2013 Utility Coordination Actual 7/8/2015

Right of Way Coordination Target 1/21/2014 Right of Way Coordination Actual 1/7/2015

Project Ready to Bid Actual 7/8/2015 Project Ready to Bid Target 1/21/2014

Project Engineering Cost to Date $2,376,651 Construction Cost  to Date $432,759

Construction Engineering Cost to 
Date

$145,351 Total Cost to Date $2,954,760

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

$1,122,167

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000816041 Category Description Program Identifier

Highway IH 20 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

District Fort Worth County Tarrant 2

From Limit US 377 To Limit IH 820/IH 20 SPLIT 3

Construction Cost/Estimate $2,191,281 TIER NA 4

Description Mill, Base Repair, Hmac Overlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.944 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 421



Category Amount

$2,191,281

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000816042 Category Description Program Identifier

Highway IH 20 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2402M)

District Fort Worth County Tarrant 2

From Limit IH 820 To Limit CHISHOLM TRAIL PARKWAY 3

Construction Cost/Estimate $45,000,000 TIER NA 4

Description Add 1 General Purpose Lane In Each Direction 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.480 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $31,178 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $31,178

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$45,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000816043 Category Description Program Identifier

Highway IH 20 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Fort Worth County Tarrant 2

From Limit AT CHISHOLM TRAIL To Limit . 3

Construction Cost/Estimate $25,000,000 TIER NA 4

Description Add Direct Connect Ramps 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$31,085,095

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000902040 Category Description Program Identifier

Highway SH 78 Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1905)

District Dallas County Dallas 2

From Limit IN GARLAND FROM IH 
635

To Limit FOREST LANE 3

Construction Cost/Estimate $3,204,376 TIER 1 4

Description Traffic Signals And Intersection Improvement 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 42.50 Total Score 77.95 7

Project Length 1.976 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 11/2/2015

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/1/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,269,004 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,269,004

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,088,080

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000902045 Category Description Program Identifier

Highway SH 78 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(151205)

CMQ

District Dallas County Dallas 2 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1505)

From Limit GARLAND RD FROM 
SOUTH OF 
TRANQUILLA

To Limit SP 244 (NORTHWEST HIGHWAY) 3

Construction Cost/Estimate $6,587,482 TIER NA 4

Description 9 Intersection Improvements 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.863 (mi) Estimated Completed Date 9/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Mashell, P.E. Contact Phone (214)320-6240 10

Construction Company Contact LONE STAR CIVIL CONSTRUCTION, INC.

Design 30% Complete Target 12/9/2013 Design 30% Complete Actual 12/6/2013

Design 60% Complete Target 6/30/2014 Design 60% Complete Actual 6/30/2014

Design 100% Complete Target 10/24/2014 Design 100% Complete Actual 12/2/2014

Notice to Proceed Date 4/20/2015 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 1/20/2009 Start Design Actual 1/20/2009

Received ENV Clearance Target 3/18/2014 Received ENV Clearance Actual 2/10/2014

Utility Coordination Target 11/3/2014 Utility Coordination Actual 12/3/2014

Right of Way Coordination Target 10/10/2014 Right of Way Coordination Actual 12/3/2014

Project Ready to Bid Actual 12/12/2014 Project Ready to Bid Target 11/3/2014

Project Engineering Cost to Date $3,962,924 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$35,377 Total Cost to Date $3,998,301

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$140,000

$4,360,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000902065 Category Description Program Identifier

Highway SH 78 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Dallas County Dallas 2

From Limit LEON RD To Limit STRATFORD DR 3

Construction Cost/Estimate $653,703 TIER 1 4

Description Mill, Full Depth Repair & Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 49.12 Total Score 80.20 7

Project Length 0.700 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/5/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 5/27/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 5/27/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $27,064 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $27,064

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$653,703

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000902067 Category Description Program Identifier

Highway SH 78 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2102M)

District Dallas County Dallas 2

From Limit AT GASTON AVE To Limit . 3

Construction Cost/Estimate $4,500,000 TIER NA 4

Description Reconfigure Intersection 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.760 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $866,985 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $866,985

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000902068 Category Description Program Identifier

Highway SH 78 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District Dallas County Dallas 2

From Limit MILLER RD To Limit SH 66 3

Construction Cost/Estimate $11,022,073 TIER NA 4

Description Construct 0 To 4 Lane Highway 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2030 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.032 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $191,011 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $191,011

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 435



Category Amount

$11,022,073

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000903045 Category Description Program Identifier

Highway SH 66 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Dallas County Dallas 2 Category 10 - Green Ribbon 
Landscape Improvement 
(1710GR)

GR

From Limit WESTERN CITY LIMIT 
OF ROWLET

To Limit DALROCK RD 3

Construction Cost/Estimate $1,600,000 TIER 2 4

Description Landscape Treatment Of Right Of Way Medians 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 30.88 Total Score 67.00 7

Project Length 4.484 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$200,000

$1,400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000904060 Category Description Program Identifier

Highway SH 66 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Dallas County Rockwall 2

From Limit SH 205 (ROCKWALL 
SQUARE)

To Limit FM 3549 3

Construction Cost/Estimate $34,160,000 TIER NA 4

Description Widen & Reconstruct From 2 Ln Rural Undivided To 4 Ln Urban Divided With 2/2 Couplet From Existing 
Sh 205 To John King

5

Last Update Date 12/21/2016 Bid Received Date 1/1/2027 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.673 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 9/1/2010

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $123,688 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $123,688

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$34,160,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000904061 Category Description Program Identifier

Highway SH 66 Status Construction Scheduled 1 Category 1 - Proposition 1 
(16P101)

16S

District Dallas County Rockwall 2 Category 8 - Highway Safety 
Improvement Program (1608)

HES

From Limit 0.1 MILE WEST OF FM 
1141

To Limit COLLIN COUNTY LINE 3 Category 1 - Preservation & 
Energy Sector (16B01)

PES

Construction Cost/Estimate $10,521,700 TIER NA 4

Description Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.925 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 9/18/2015

Design 100% Complete Target TBD Design 100% Complete Actual 12/11/2015

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 11/8/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 1/12/2016

Utility Coordination Target TBD Utility Coordination Actual 1/13/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 1/13/2016

Project Ready to Bid Actual 1/14/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $447,540 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$14,647 Total Cost to Date $462,188

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,000,000

$3,520,003

$3,502,432

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000904064 Category Description Program Identifier

Highway SH 66 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Dallas County Rockwall 2

From Limit FM 3549 To Limit EAST OF ERBY CAMPBELL 3

Construction Cost/Estimate $69,220,000 TIER NA 4

Description Widen And Reconstruct From 2 Lane Rural Undivided To 4 Lane Urban Divided 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2027 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.300 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 9/1/2010

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$69,220,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 444



Project ID 000904065 Category Description Program Identifier

Highway SH 66 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Dallas County Rockwall 2

From Limit FM 1141 To Limit E COUNTY LINE ROAD (COUNTY LINE) 3

Construction Cost/Estimate $2,605,687 TIER NA 4

Description Add Turn Lanes At Four Intersections 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.772 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 9/18/2015

Design 100% Complete Target TBD Design 100% Complete Actual 12/11/2015

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 11/8/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 1/12/2016

Utility Coordination Target TBD Utility Coordination Actual 1/13/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 1/13/2016

Project Ready to Bid Actual 1/14/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $66,222 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$3,265 Total Cost to Date $69,486

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,820,984

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 446



Project ID 000904066 Category Description Program Identifier

Highway SH 66 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Dallas County Rockwall 2

From Limit AT LAKE RAY 
HUBBARD BRIDGE EB

To Limit NORTH SLOPE NEAR EAST END 3

Construction Cost/Estimate $1,000,000 TIER 2 4

Description Slope Failure Repair 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 30.00 Total Score 73.70 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $188,100 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $188,100

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000904068 Category Description Program Identifier

Highway SH 66 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Dallas County Rockwall 2 Category 10 - Green Ribbon 
Landscape Improvement 
(1710GR)

GR

From Limit DALROCK ROAD To Limit HERITAGE PARKWAY 3

Construction Cost/Estimate $150,000 TIER 2 4

Description Landscape Treatment Of Right Of Way 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 30.00 Total Score 66.70 7

Project Length 0.890 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$50,000

$100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000905011 Category Description Program Identifier

Highway SH 66 Status Construction Scheduled 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Dallas County Collin 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

From Limit ROCKWALL COUNTY 
LINE

To Limit HUNT COUNTY LINE 3

Construction Cost/Estimate $2,744,978 TIER NA 4

Description Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.156 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 9/18/2015

Design 100% Complete Target TBD Design 100% Complete Actual 12/11/2015

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 11/8/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 1/12/2016

Utility Coordination Target TBD Utility Coordination Actual 1/13/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 1/13/2016

Project Ready to Bid Actual 1/14/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $423,151 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$3,043 Total Cost to Date $426,194

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$460,614

$2,950,521

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000905012 Category Description Program Identifier

Highway SH 66 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Dallas County Collin 2

From Limit EAST OF ERBY 
CAMPBELL

To Limit FM 1777 3

Construction Cost/Estimate $2,210,000 TIER NA 4

Description Widen & Reconst From 2 Ln Rural Undivided To 4 Ln Urban Divided With 2/2 Couplet Frm W Of Houston 
St To Josephine st

5

Last Update Date 12/21/2016 Bid Received Date 1/1/2027 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.600 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 9/1/2010

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,210,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000906051 Category Description Program Identifier

Highway SH 66 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Paris County Hunt 2

From Limit 0.167 MI N OF FM 2642 To Limit 0.122 MI N OF FM 6 3

Construction Cost/Estimate $1,775,000 TIER 2 4

Description Sfty Treat Fixed Obj, Widen Pvd Shld To 5ft Or Less, Install Cont Turn Ln, Milled Edgeline And Centerline 
Rumble Strips

5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 33.38 Total Score 61.25 7

Project Length 4.765 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,673,568

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000907043 Category Description Program Identifier

Highway SS 302 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District Paris County Hunt 2

From Limit SH 34 To Limit FM 499 3

Construction Cost/Estimate $590,325 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 23.53 Total Score 64.50 7

Project Length 1.700 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$590,325

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000909081 Category Description Program Identifier

Highway IH 30 Status Construction Scheduled 1 Category 9 - Safety Rest Area 
Program (1609RA)

TE

District Paris County Hopkins 2

From Limit ON IH 30, 1 MILE EAST 
OF CUMBY

To Limit . 3

Construction Cost/Estimate $23,690,540 TIER NA 4

Description Construction Of Safety Rest Area 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.363 (mi) Estimated Completed Date 1/15/2018 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Daniel Taylor, P.E. Contact Phone (903)885-4031 10

Construction Company Contact HAYDON BUILDING CORP.

Design 30% Complete Target 1/16/2015 Design 30% Complete Actual 1/16/2015

Design 60% Complete Target 4/2/2015 Design 60% Complete Actual 4/2/2015

Design 100% Complete Target 2/12/2016 Design 100% Complete Actual 2/12/2016

Notice to Proceed Date 7/1/2016 Work Begin Date 8/8/2016

Percent of Time Used 21.20 Percent of Budget Used 17.38

Start Design Target 8/15/2014 Start Design Actual 8/15/2014

Received ENV Clearance Target 8/5/2015 Received ENV Clearance Actual 8/5/2015

Utility Coordination Target 8/6/2015 Utility Coordination Actual 8/6/2015

Right of Way Coordination Target 8/6/2015 Right of Way Coordination Actual 8/6/2015

Project Ready to Bid Actual 2/12/2016 Project Ready to Bid Target 2/12/2016

Project Engineering Cost to Date $2,135,950 Construction Cost  to Date $7,257,024

Construction Engineering Cost to 
Date

$71,697 Total Cost to Date $9,464,672

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$15,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000909101 Category Description Program Identifier

Highway IH 30 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Paris County Hopkins 2

From Limit 0.436 MI W OF SH 19 
OVERPASS (NFR)

To Limit TEXAS AVE IN SULPHUR SPRINGS 3

Construction Cost/Estimate $867,374 TIER NA 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.889 (mi) Estimated Completed Date 10/31/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel Taylor, P.E. Contact Phone (903)885-4031 10

Construction Company Contact RK HALL, LLC

Design 30% Complete Target 9/8/2015 Design 30% Complete Actual 9/8/2015

Design 60% Complete Target 9/16/2015 Design 60% Complete Actual 9/16/2015

Design 100% Complete Target 1/15/2016 Design 100% Complete Actual 1/15/2016

Notice to Proceed Date 7/11/2016 Work Begin Date 8/11/2016

Percent of Time Used 77.42 Percent of Budget Used 92.47

Start Design Target 8/24/2015 Start Design Actual 8/24/2015

Received ENV Clearance Target 5/2/2016 Received ENV Clearance Actual 1/20/2016

Utility Coordination Target 1/15/2016 Utility Coordination Actual 1/15/2016

Right of Way Coordination Target 1/15/2016 Right of Way Coordination Actual 1/15/2016

Project Ready to Bid Actual 1/15/2016 Project Ready to Bid Target 1/15/2016

Project Engineering Cost to Date $12,213 Construction Cost  to Date $1,452,313

Construction Engineering Cost to 
Date

$14,802 Total Cost to Date $1,479,328

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$290,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000909102 Category Description Program Identifier

Highway IH 30 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Paris County Hopkins 2

From Limit 0.436 MI W OF SH 19 
OVERPASS (SFR)

To Limit TEXAS AVE IN SULPHUR SPRINGS 3

Construction Cost/Estimate $328,128 TIER NA 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.889 (mi) Estimated Completed Date 10/31/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel Taylor, P.E. Contact Phone (903)885-4031 10

Construction Company Contact RK HALL, LLC

Design 30% Complete Target 9/8/2015 Design 30% Complete Actual 9/8/2015

Design 60% Complete Target 9/16/2015 Design 60% Complete Actual 9/16/2015

Design 100% Complete Target 1/15/2016 Design 100% Complete Actual 1/15/2016

Notice to Proceed Date 7/11/2016 Work Begin Date 8/11/2016

Percent of Time Used 77.42 Percent of Budget Used 92.47

Start Design Target 8/24/2015 Start Design Actual 8/24/2015

Received ENV Clearance Target 5/2/2016 Received ENV Clearance Actual 1/20/2016

Utility Coordination Target 1/15/2016 Utility Coordination Actual 1/15/2016

Right of Way Coordination Target 1/15/2016 Right of Way Coordination Actual 1/15/2016

Project Ready to Bid Actual 1/15/2016 Project Ready to Bid Target 1/15/2016

Project Engineering Cost to Date $9,119 Construction Cost  to Date $706,171

Construction Engineering Cost to 
Date

$7,197 Total Cost to Date $722,487

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$290,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000909103 Category Description Program Identifier

Highway IH 30 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

BMN

District Paris County Hopkins 2

From Limit AT RILEY CREEK, 
LINDLEY CREEK,

To Limit AND ELM CREEK 3

Construction Cost/Estimate $136,748 TIER 2 4

Description Replace Bridge And Approach Railing Or Add Safety End Treatment Or Replace Guardfence 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2020 6

Strategic Score 26.03 Total Score 58.35 7

Project Length 0.114 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$162,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000909104 Category Description Program Identifier

Highway IH 30 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

CNN

District Paris County Hopkins 2

From Limit HUNT COUNTY LINE To Limit 0.21 MI EAST OF FM 2297 3

Construction Cost/Estimate $39,000,000 TIER NA 4

Description Widen 4-Lane Freeway To 6-Lane Freeway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.912 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$39,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000911129 Category Description Program Identifier

Highway IH 30 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2302M)

District Dallas County Dallas 2 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (2305)

From Limit IH 45 To Limit BASS PRO DRIVE (IN GARLAND) 3 Category 7 - Metropolitan 
Mobility/Rehabilitation (2307)

Construction Cost/Estimate $989,631,249 TIER NA 4 Category 11 - District 
Discretionary (2311)

Description Rcnst 6 Ln Discont To 6 Ln Contin Frtg Rd; I-45 To Us80:rcns & Wdn 8 To 10 Ml; Us80 To Bass Pro: 
Rcnst & Wdn 6 To 8 ml

5 Category DA - Develop Authority 
(DDA)

CNG

Last Update Date 12/21/2016 Bid Received Date 9/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 17.121 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 1/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $18,415,845 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $18,415,845

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$25,000,000

$40,212,803

$88,755,981

$12,000,000

$823,662,465

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000911181 Category Description Program Identifier

Highway IH 30 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Dallas County Dallas 2 Category 2M - Metropolitan Area 
Corridor (2202M)

From Limit IH 35E To Limit IH 45 3 Category DA - Develop Authority 
(DDA)

CNG

Construction Cost/Estimate $228,347,215 TIER NA 4 Category 11 - District 
Discretionary (2211)

Description Reconstruct And Widen 8 To 10 Mainlanes And Reconstruct And Widen 4 Ln Discontinuous To 6 Lane 
Continuous Frontage Roads

5 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (2205)

Last Update Date 12/21/2016 Bid Received Date 9/1/2025 6 Category 7 - Metropolitan 
Mobility/Rehabilitation (2207)

Strategic Score 0.00 Total Score 0.00 7 Category DA - Develop Authority 
(DDA)

Project Length 2.256 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 1/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,344,679 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,344,679

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$27,144,097

$25,000,000

$3,209,619

$2,660,924

$33,734,013

$9,060,238

$127,538,324

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000911227 Category Description Program Identifier

Highway IH 30 Status Construction Scheduled 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1405)

MDC

District Dallas County Dallas 2

From Limit IH 635 To Limit CHAHA RD. 3

Construction Cost/Estimate $1,942,949 TIER NA 4

Description Its Installation 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.693 (mi) Estimated Completed Date 2/28/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Christopher Blain, P.E. Contact Phone (214)320-6680 10

Construction Company Contact MICA CORPORATION

Design 30% Complete Target TBD Design 30% Complete Actual 3/7/2014

Design 60% Complete Target TBD Design 60% Complete Actual 3/19/2014

Design 100% Complete Target TBD Design 100% Complete Actual 6/18/2014

Notice to Proceed Date 5/8/2015 Work Begin Date 8/10/2015

Percent of Time Used 76.50 Percent of Budget Used 80.69

Start Design Target TBD Start Design Actual 2/13/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/11/2014

Utility Coordination Target TBD Utility Coordination Actual 5/5/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual 5/5/2014

Project Ready to Bid Actual 7/11/2014 Project Ready to Bid Target TBD

Project Engineering Cost to Date $135,820 Construction Cost  to Date $4,163,053

Construction Engineering Cost to 
Date

$119,097 Total Cost to Date $4,417,970

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,966,776

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000911233 Category Description Program Identifier

Highway IH 30 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Dallas County Dallas 2

From Limit AT ST FRANCIS To Limit . 3

Construction Cost/Estimate $2,254,488 TIER NA 4

Description Construct Prefab Pedestrian Bridge 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.174 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Mashell, P.E. Contact Phone (214)320-6240 10

Construction Company Contact RAMA ENTERPRISES, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 9/15/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.73

Start Design Target TBD Start Design Actual 11/1/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,606,714 Construction Cost  to Date $35,625

Construction Engineering Cost to 
Date

$261 Total Cost to Date $1,642,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$964,508

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000911238 Category Description Program Identifier

Highway IH 30 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2302M)

District Dallas County Dallas 2 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (2305)

From Limit BASS PRO DRIVE IN 
GARLAND

To Limit DALROCK RD 3 Category 7 - Metropolitan 
Mobility/Rehabilitation (2307)

Construction Cost/Estimate $34,820,091 TIER NA 4

Description Widen 6 To 8 Mainlanes. 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.379 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $983,463 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $983,463

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$28,464,329

$3,495,528

$2,860,234

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000911240 Category Description Program Identifier

Highway IH 30 Status Construction Scheduled 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Dallas County Dallas 2

From Limit SL 12 To Limit IH 635 3

Construction Cost/Estimate $83,049 TIER NA 4

Description Seal Coat Of Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.150 (mi) Estimated Completed Date 9/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name John Hudspeth, P.E. Contact Phone (214)320-6201 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 11/22/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$83,160

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000911241 Category Description Program Identifier

Highway IH 30 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Dallas County Dallas 2

From Limit BASS PRO DRIVE To Limit DALROCK RD 3

Construction Cost/Estimate $125,387,960 TIER NA 4

Description Construct 0 To 6 Lane Frontage Roads, Bayside Interchange, & Ramp Modifications; Reconstruct Dalrock 
Interchange

5

Last Update Date 12/21/2016 Bid Received Date 3/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.358 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$125,387,960

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000912072 Category Description Program Identifier

Highway IH 30 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

109

District Dallas County Rockwall 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit AT FM 3549 To Limit . 3

Construction Cost/Estimate $32,882,301 TIER NA 4

Description Reconstruct Interchange At Fm 3549 Including Frontage Roads And Ramps Construction 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.704 (mi) Estimated Completed Date 10/31/2018 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name JEFF BUSH, P.E. Contact Phone (972)962-3617 10

Construction Company Contact SEMA CONSTRUCTION, INC.

Design 30% Complete Target 9/15/2011 Design 30% Complete Actual 9/15/2011

Design 60% Complete Target 2/28/2012 Design 60% Complete Actual 2/28/2012

Design 100% Complete Target 6/5/2014 Design 100% Complete Actual 6/18/2014

Notice to Proceed Date 8/5/2016 Work Begin Date 9/20/2016

Percent of Time Used 12.17 Percent of Budget Used 8.74

Start Design Target 4/27/2007 Start Design Actual 4/27/2007

Received ENV Clearance Target 3/18/2013 Received ENV Clearance Actual 3/18/2013

Utility Coordination Target 4/16/2014 Utility Coordination Actual 12/9/2015

Right of Way Coordination Target 4/24/2014 Right of Way Coordination Actual 12/9/2015

Project Ready to Bid Actual 7/15/2014 Project Ready to Bid Target 6/5/2014

Project Engineering Cost to Date $1,662,538 Construction Cost  to Date $5,347,613

Construction Engineering Cost to 
Date

$120,736 Total Cost to Date $7,130,887

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$20,792,000

$6,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000912074 Category Description Program Identifier

Highway IH 30 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Dallas County Rockwall 2 Category 12 - Strategic Priority 
(1112D)

From Limit INTERCHANGE AT 
ERBY CAMPBELL BLVD

To Limit . 3 Category 11 - District 
Discretionary (1211A)

Construction Cost/Estimate $19,988,909 TIER NA 4 Category 12 - Strategic Priority 
(1112T)

Description Construct Interchange At Erby Campbell Blvd 5 Category 7 - Metropolitan 
Mobility/Rehabilitation (1207A)

Last Update Date 12/21/2016 Bid Received Date 1/1/2012 6 Category 3 - Regional Toll 
Revenue (RTR122)

Strategic Score 0.00 Total Score 0.00 7 Category 3 - Regional Toll 
Revenue (RTR121)

Project Length 1.383 (mi) Estimated Completed Date 1/31/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name JEFF BUSH, P.E. Contact Phone (972)962-3617 10

Construction Company Contact WEBBER, LLC

Design 30% Complete Target 3/9/2011 Design 30% Complete Actual 1/14/2011

Design 60% Complete Target 4/27/2011 Design 60% Complete Actual 4/15/2011

Design 100% Complete Target 7/1/2011 Design 100% Complete Actual 9/1/2011

Notice to Proceed Date 3/28/2012 Work Begin Date 5/28/2013

Percent of Time Used 100.00 Percent of Budget Used 104.64

Start Design Target 11/17/2010 Start Design Actual 11/17/2010

Received ENV Clearance Target 5/11/2011 Received ENV Clearance Actual 10/4/2011

Utility Coordination Target 5/29/2012 Utility Coordination Actual 11/16/2011

Right of Way Coordination Target 4/16/2012 Right of Way Coordination Actual 11/16/2011

Project Ready to Bid Actual 11/16/2011 Project Ready to Bid Target 5/29/2012

Project Engineering Cost to Date $4,892,654 Construction Cost  to Date $57,836,158

Construction Engineering Cost to 
Date

$3,563,910 Total Cost to Date $66,292,722

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,500,000

$2,000,000

$2,700,000

$3,070,000

$6,250,000

$389,626

$1,040,374

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 486



Project ID 000912078 Category Description Program Identifier

Highway IH 30 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Dallas County Rockwall 2 Category 3 - Proposition 12 
(13V2DT)

From Limit AT FM 551 To Limit . 3

Construction Cost/Estimate $30,862,690 TIER NA 4

Description Reconstruct Fm 551 At Ih 30 Including Frontage Roads And Ramps 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.572 (mi) Estimated Completed Date 1/31/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name JEFF BUSH, P.E. Contact Phone (972)962-3617 10

Construction Company Contact WEBBER, LLC

Design 30% Complete Target 9/15/2011 Design 30% Complete Actual 9/15/2011

Design 60% Complete Target 5/30/2012 Design 60% Complete Actual 3/1/2013

Design 100% Complete Target 4/15/2013 Design 100% Complete Actual 4/15/2013

Notice to Proceed Date 12/10/2013 Work Begin Date 6/10/2014

Percent of Time Used 100.00 Percent of Budget Used 96.90

Start Design Target 8/31/2011 Start Design Actual 8/31/2011

Received ENV Clearance Target 5/16/2012 Received ENV Clearance Actual 4/15/2013

Utility Coordination Target 3/5/2013 Utility Coordination Actual 4/24/2013

Right of Way Coordination Target 4/15/2013 Right of Way Coordination Actual 4/24/2013

Project Ready to Bid Actual 5/13/2013 Project Ready to Bid Target 4/15/2013

Project Engineering Cost to Date $387,222 Construction Cost  to Date $63,721,645

Construction Engineering Cost to 
Date

$1,873,488 Total Cost to Date $65,982,355

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,111,438

$21,276,646

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000912211 Category Description Program Identifier

Highway IH 30 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Dallas County Rockwall 2

From Limit 0.1 MI W END OF RAY 
HUBBARD BR

To Limit HUNT COUNTY LINE 3

Construction Cost/Estimate $7,968,098 TIER 1 4

Description Flexible Pavement Repair, Overlay And Pavement Markings (frontage Roads Only) 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2018 6

Strategic Score 62.50 Total Score 84.75 7

Project Length 13.311 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 1/20/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $160,614 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $160,614

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,661,628

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 490



Project ID 000912212 Category Description Program Identifier

Highway IH 30 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Dallas County Rockwall 2

From Limit DALLAS COUNTY LINE To Limit HUNT COUNTY LINE 3

Construction Cost/Estimate $2,635,129 TIER 1 4

Description Full Depth Concrete Pavement Repair Of Mainlanes And Frontage Road 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 57.35 Total Score 84.50 7

Project Length 14.993 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 3/16/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/24/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 1/5/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/29/2016

Utility Coordination Target TBD Utility Coordination Actual 6/6/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/31/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $133,770 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $133,770

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,635,129

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000912214 Category Description Program Identifier

Highway IH 30 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Dallas County Rockwall 2

From Limit SH 205 To Limit JOHN KING BLVD 3

Construction Cost/Estimate $3,485,857 TIER NA 4

Description Reverse Ih 30 Ramps East Of Sh 205 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.746 (mi) Estimated Completed Date 2/28/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name JEFF BUSH, P.E. Contact Phone (972)962-3617 10

Construction Company Contact ED BELL CONSTRUCTION COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual 1/12/2015

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 5/26/2016 Work Begin Date 7/10/2016

Percent of Time Used 86.45 Percent of Budget Used 59.39

Start Design Target TBD Start Design Actual 11/1/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 3/7/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 3/7/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $131,034 Construction Cost  to Date $3,907,383

Construction Engineering Cost to 
Date

$173,668 Total Cost to Date $4,212,086

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,087,473

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000912215 Category Description Program Identifier

Highway IH 30 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2302M)

District Dallas County Rockwall 2 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (2305)

From Limit DALROCK RD (DALLAS 
C/L)

To Limit SH 205 3 Category 7 - Metropolitan 
Mobility/Rehabilitation (2307)

Construction Cost/Estimate $55,510,426 TIER NA 4

Description Reconstruct & Widen 6 To 8 Ml & Reconstruct 0/4 Discont To 6 Lane Continuous Frontage Roads Across 
Lake Ray Hubbard

5

Last Update Date 12/21/2016 Bid Received Date 1/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.633 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $960,737 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $960,737

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$49,338,170

$6,058,914

$113,342

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000912216 Category Description Program Identifier

Highway IH 30 Status Construction Scheduled 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1705)

District Dallas County Rockwall 2

From Limit DALLAS COUNTY LINE To Limit HUNT COUNTY LINE 3

Construction Cost/Estimate $1,105,996 TIER NA 4

Description Installation Of Wireless Its 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.993 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Christopher Blain, P.E. Contact Phone (214)320-6680 10

Construction Company Contact FLORIDA TRAFFIC CONTROL DEVICES, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 1/28/2016

Design 60% Complete Target TBD Design 60% Complete Actual 3/15/2016

Design 100% Complete Target TBD Design 100% Complete Actual 7/14/2016

Notice to Proceed Date 10/21/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 9/22/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 5/17/2016

Utility Coordination Target TBD Utility Coordination Actual 3/10/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 3/10/2016

Project Ready to Bid Actual 7/14/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $136,922 Construction Cost  to Date $1,224

Construction Engineering Cost to 
Date

$168 Total Cost to Date $138,314

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,325,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000912217 Category Description Program Identifier

Highway IH 30 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Dallas County Rockwall 2

From Limit HORIZON DRIVE To Limit FM 740 3

Construction Cost/Estimate $2,415,836 TIER 2 4

Description Construct New Westbound Entrance Ramp 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 77.94 Total Score 56.60 7

Project Length 0.353 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000912218 Category Description Program Identifier

Highway IH 30 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Dallas County Rockwall 2 Category 1 - Proposition 1 
(16P101)

16S

From Limit FM 35 To Limit HUNT COUNTY LINE 3

Construction Cost/Estimate $2,144,806 TIER NA 4

Description Convert Frontage Roads To One Way 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.575 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact AUSTIN BRIDGE & ROAD SERVICES, LP

Design 30% Complete Target 11/13/2015 Design 30% Complete Actual 2/2/2016

Design 60% Complete Target 1/26/2016 Design 60% Complete Actual 3/26/2016

Design 100% Complete Target 6/16/2016 Design 100% Complete Actual 7/11/2016

Notice to Proceed Date 10/26/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 9/15/2015 Start Design Actual 7/27/2015

Received ENV Clearance Target 10/6/2015 Received ENV Clearance Actual 5/24/2016

Utility Coordination Target 6/13/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 4/22/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/16/2016

Project Engineering Cost to Date $4,779 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$311 Total Cost to Date $5,090

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$150,000

$1,994,807

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000912219 Category Description Program Identifier

Highway IH 30 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2302M)

District Dallas County Rockwall 2 Category DA - Develop Authority 
(DDA)

CNG

From Limit SH 205 To Limit WEST OF FM 2642 (HUNT C/L) 3 Category 7 - Metropolitan 
Mobility/Rehabilitation (2307)

Construction Cost/Estimate $281,745,485 TIER NA 4 Category DA - Develop Authority 
(DDA)

Description Reconstruct And Widen From 4 To 6 Mainlanes And Reconstruct Existing 4 Ln Frtg Roads 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.360 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$70,000,000

$30,000,000

$50,000,000

$131,745,485

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000912220 Category Description Program Identifier

Highway IH 30 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Dallas County Rockwall 2

From Limit DALROCK To Limit HORIZON 3

Construction Cost/Estimate $196,890,552 TIER NA 4

Description Construct 0 To 6 Lane Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.807 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$196,890,552

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000913159 Category Description Program Identifier

Highway IH 30 Status Construction Scheduled 1 Category 2M - Proposition 1 
(16P102)

16S

District Paris County Hunt 2 Category 4 - Proposition 1 
(16P104)

16S

From Limit ROCKWALL COUNTY 
LINE

To Limit FM 1565 NORTH 3

Construction Cost/Estimate $19,557,884 TIER NA 4

Description Replace Existing Bridge Facilities 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.937 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact AUSTIN BRIDGE & ROAD SERVICES, LP

Design 30% Complete Target 11/13/2015 Design 30% Complete Actual 2/2/2016

Design 60% Complete Target 1/26/2016 Design 60% Complete Actual 3/26/2016

Design 100% Complete Target 6/16/2016 Design 100% Complete Actual 7/11/2016

Notice to Proceed Date 10/26/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 9/15/2015 Start Design Actual 7/27/2015

Received ENV Clearance Target 10/6/2015 Received ENV Clearance Actual 5/24/2016

Utility Coordination Target 6/13/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 4/22/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/16/2016

Project Engineering Cost to Date $1,859,838 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$2,430 Total Cost to Date $1,862,268

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$14,000,000

$5,557,884

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000913162 Category Description Program Identifier

Highway IH 30 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Paris County Hunt 2

From Limit SH 34 To Limit HOPKINS COUNTY LINE 3

Construction Cost/Estimate $60,000,000 TIER NA 4

Description Widen 4-Lane Freeway To 6-Lane Freeway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 29.759 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$60,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000913163 Category Description Program Identifier

Highway IH 30 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PMT

District Paris County Hunt 2

From Limit SS 302; SFR To Limit SH 24 3

Construction Cost/Estimate $769,286 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.799 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 8/1/2016 Design 30% Complete Actual 6/14/2016

Design 60% Complete Target 9/14/2016 Design 60% Complete Actual 7/14/2016

Design 100% Complete Target 10/11/2016 Design 100% Complete Actual 10/13/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 8/1/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target 9/27/2016 Utility Coordination Actual 9/27/2016

Right of Way Coordination Target 9/27/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/13/2016 Project Ready to Bid Target 10/11/2016

Project Engineering Cost to Date $37,118 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $37,118

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$167,230

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000913164 Category Description Program Identifier

Highway IH 30 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PMT

District Paris County Hunt 2

From Limit SS 302; NFR To Limit SH 24 3

Construction Cost/Estimate $167,446 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.318 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 8/1/2016 Design 30% Complete Actual 6/14/2016

Design 60% Complete Target 9/14/2016 Design 60% Complete Actual 7/14/2016

Design 100% Complete Target 10/11/2016 Design 100% Complete Actual 10/13/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 8/1/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target 9/27/2016 Utility Coordination Actual 9/27/2016

Right of Way Coordination Target 9/27/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/13/2016 Project Ready to Bid Target 10/11/2016

Project Engineering Cost to Date $588 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $588

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$167,230

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000913166 Category Description Program Identifier

Highway IH 30 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Paris County Hunt 2

From Limit 0.4 W OF FM 2642 To Limit US 69 3

Construction Cost/Estimate $66,000,000 TIER NA 4

Description Widen 4-Lane To 6-Lane Freeway 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.397 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 515



Category Amount

$66,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000914002 Category Description Program Identifier

Highway SS 302 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District Paris County Hunt 2

From Limit FM 499 To Limit IH 30 3

Construction Cost/Estimate $104,175 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 26.47 Total Score 65.50 7

Project Length 0.300 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$104,175

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000915027 Category Description Program Identifier

Highway US 69 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Paris County Hunt 2 Category 11 - District 
Discretionary (1811)

From Limit SH 66 To Limit BUS 69 3

Construction Cost/Estimate $2,300,000 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 45.44 Total Score 59.15 7

Project Length 3.800 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 7/25/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 8/30/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 10/12/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/21/2016 Start Design Actual TBD

Received ENV Clearance Target 7/21/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 9/19/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 9/19/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/12/2016

Project Engineering Cost to Date $47,513 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $47,513

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000917004 Category Description Program Identifier

Highway FM 499 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Paris County Hopkins 2

From Limit HUNT COUNTY LINE To Limit IH 30 3

Construction Cost/Estimate $88,967 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.397 (mi) Estimated Completed Date 9/23/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact CDM HOLDINGS, LLC

Design 30% Complete Target 5/29/2015 Design 30% Complete Actual 6/8/2015

Design 60% Complete Target 6/29/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 7/8/2015 Design 100% Complete Actual 8/25/2015

Notice to Proceed Date 1/26/2016 Work Begin Date 6/4/2016

Percent of Time Used 124.29 Percent of Budget Used 88.54

Start Design Target 5/29/2015 Start Design Actual 1/5/2015

Received ENV Clearance Target 5/29/2015 Received ENV Clearance Actual 8/19/2015

Utility Coordination Target 8/5/2015 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 8/5/2015 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 8/25/2015 Project Ready to Bid Target 7/8/2015

Project Engineering Cost to Date $630 Construction Cost  to Date $157,033

Construction Engineering Cost to 
Date

$216 Total Cost to Date $157,879

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$127,486

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000918019 Category Description Program Identifier

Highway BU 67-V Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Paris County Hopkins 2

From Limit JACKSON STREET To Limit LOOP 301 3

Construction Cost/Estimate $68,829 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.505 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 8/1/2016 Design 30% Complete Actual 6/14/2016

Design 60% Complete Target 9/14/2016 Design 60% Complete Actual 7/14/2016

Design 100% Complete Target 10/11/2016 Design 100% Complete Actual 10/13/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 8/1/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target 9/27/2016 Utility Coordination Actual 9/27/2016

Right of Way Coordination Target 9/27/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/13/2016 Project Ready to Bid Target 10/11/2016

Project Engineering Cost to Date $487 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $487

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$67,585

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000918020 Category Description Program Identifier

Highway BU 67-V Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Paris County Hopkins 2

From Limit IH 30 To Limit SH 19 3

Construction Cost/Estimate $108,320 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 19.12 Total Score 63.00 7

Project Length 2.708 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$108,320

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 000922005 Category Description Program Identifier

Highway FM 499 Status Under Development 1 Category 6 - Bridge Program 
(2106)

ON

District Paris County Hunt 2

From Limit AT LYNN CREEK To Limit . 3

Construction Cost/Estimate $667,631 TIER NA 4

Description Bridge Replacement 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.130 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 2/22/2016 Design 30% Complete Actual 1/20/2016

Design 60% Complete Target 3/22/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 7/14/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/30/2015 Start Design Actual 4/30/2015

Received ENV Clearance Target 1/13/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 6/15/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 6/15/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/14/2016

Project Engineering Cost to Date $237,883 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $237,883

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$220,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001002093 Category Description Program Identifier

Highway IH 30 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Paris County Hopkins 2

From Limit TEXAS AVE IN 
SULPHUR SPRINGS 
(NFR)

To Limit 0.412 MI E OF SL 301 OVERPASS 
(NFR)

3

Construction Cost/Estimate $594,789 TIER NA 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.839 (mi) Estimated Completed Date 10/31/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel Taylor, P.E. Contact Phone (903)885-4031 10

Construction Company Contact RK HALL, LLC

Design 30% Complete Target 9/8/2015 Design 30% Complete Actual 9/8/2015

Design 60% Complete Target 9/16/2015 Design 60% Complete Actual 9/16/2015

Design 100% Complete Target 1/15/2016 Design 100% Complete Actual 1/15/2016

Notice to Proceed Date 7/11/2016 Work Begin Date 8/11/2016

Percent of Time Used 77.42 Percent of Budget Used 92.47

Start Design Target 8/24/2015 Start Design Actual 8/24/2015

Received ENV Clearance Target 5/2/2016 Received ENV Clearance Actual 1/20/2016

Utility Coordination Target 1/15/2016 Utility Coordination Actual 1/15/2016

Right of Way Coordination Target 1/15/2016 Right of Way Coordination Actual 1/15/2016

Project Ready to Bid Actual 1/15/2016 Project Ready to Bid Target 1/15/2016

Project Engineering Cost to Date $11,436 Construction Cost  to Date $1,280,125

Construction Engineering Cost to 
Date

$13,047 Total Cost to Date $1,304,608

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$695,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001002094 Category Description Program Identifier

Highway IH 30 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Paris County Hopkins 2

From Limit TEXAS AVE IN 
SULPHUR SPRINGS 
(SFR)

To Limit 0.265 MI E OF SL 301 OVERPASS 
(SFR)

3

Construction Cost/Estimate $613,370 TIER NA 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.810 (mi) Estimated Completed Date 10/31/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel Taylor, P.E. Contact Phone (903)885-4031 10

Construction Company Contact RK HALL, LLC

Design 30% Complete Target 9/8/2015 Design 30% Complete Actual 9/8/2015

Design 60% Complete Target 9/16/2015 Design 60% Complete Actual 9/16/2015

Design 100% Complete Target 1/15/2016 Design 100% Complete Actual 1/15/2016

Notice to Proceed Date 7/11/2016 Work Begin Date 8/11/2016

Percent of Time Used 77.42 Percent of Budget Used 92.47

Start Design Target 8/24/2015 Start Design Actual 8/24/2015

Received ENV Clearance Target 5/2/2016 Received ENV Clearance Actual 1/20/2016

Utility Coordination Target 1/15/2016 Utility Coordination Actual 1/15/2016

Right of Way Coordination Target 1/15/2016 Right of Way Coordination Actual 1/15/2016

Project Ready to Bid Actual 1/15/2016 Project Ready to Bid Target 1/15/2016

Project Engineering Cost to Date $10,828 Construction Cost  to Date $1,320,025

Construction Engineering Cost to 
Date

$13,454 Total Cost to Date $1,344,307

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$831,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001002096 Category Description Program Identifier

Highway IH 30 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District Paris County Hopkins 2

From Limit SL 301 To Limit CANEY CREEK 3

Construction Cost/Estimate $4,773,027 TIER 2 4

Description Mill And Overlay, Pfc 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 54.41 Total Score 68.00 7

Project Length 7.234 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,773,027

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001002097 Category Description Program Identifier

Highway IH 30 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

BMN

District Paris County Hopkins 2

From Limit AT SH 154 AND AT 
ROCK CR RELIEF #1

To Limit . 3

Construction Cost/Estimate $198,424 TIER 2 4

Description Replace Bridge And Approach Railing Or Add Safety End Treatment Or Replace Guardfence 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2020 6

Strategic Score 67.65 Total Score 52.70 7

Project Length 0.119 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$145,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001002098 Category Description Program Identifier

Highway IH 30 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

CNN

District Paris County Hopkins 2

From Limit 0.21 MI EAST OF FM 
2297

To Limit CANEY CREEK BRIDGE 3

Construction Cost/Estimate $27,000,000 TIER NA 4

Description Widen 4-Lane Freeway To 6-Lane Freeway 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.720 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$27,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001004021 Category Description Program Identifier

Highway US 67 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Paris County Franklin 2

From Limit SH 37 S To Limit HOPKINS COUNTY LINE 3

Construction Cost/Estimate $110,286 TIER 2 4

Description Milled Edgeline And Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 4.377 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$110,286

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001005023 Category Description Program Identifier

Highway US 67 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Paris County Franklin 2

From Limit TITUS COUNTY LINE To Limit SS 423 3

Construction Cost/Estimate $151,207 TIER 2 4

Description Milled Edgeline And Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 5.654 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$151,207

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001006040 Category Description Program Identifier

Highway US 67 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Atlanta County Titus 2

From Limit 0.1 MI W OF US 271 To Limit 0.1 MI E OF FM 1734 W 3

Construction Cost/Estimate $937,469 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.040 (mi) Estimated Completed Date 7/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Icenhower Contact Phone (903)838-8574 10

Construction Company Contact MISSOURI PETROLEUM PRODUCTS COMPANY LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/16/2015 Design 100% Complete Actual 6/16/2015

Notice to Proceed Date 1/22/2016 Work Begin Date 5/22/2016

Percent of Time Used 58.00 Percent of Budget Used 42.83

Start Design Target 1/2/2015 Start Design Actual 1/2/2015

Received ENV Clearance Target 6/18/2015 Received ENV Clearance Actual 7/21/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/2/2015 Project Ready to Bid Target 7/2/2015

Project Engineering Cost to Date $25,838 Construction Cost  to Date $224,959

Construction Engineering Cost to 
Date

$10,311 Total Cost to Date $261,108

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 543



Category Amount

$888,590

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001006041 Category Description Program Identifier

Highway US 67 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Atlanta County Titus 2

From Limit US 271 To Limit FRANKLIN C/L 3

Construction Cost/Estimate $104,676 TIER NA 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.730 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rebecca Wells, P.E. Contact Phone (903)799-1480 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 1/4/2016 Design 60% Complete Actual 4/22/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/14/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 11/16/2015 Start Design Actual 11/16/2015

Received ENV Clearance Target 1/8/2016 Received ENV Clearance Actual 1/21/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/20/2016 Project Ready to Bid Target 7/19/2016

Project Engineering Cost to Date $17,055 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$23 Total Cost to Date $17,078

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$172,625

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001006042 Category Description Program Identifier

Highway US 67 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Titus 2

From Limit BU 271 To Limit FRANKLIN C/L 3

Construction Cost/Estimate $447,462 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 29.41 Total Score 59.50 7

Project Length 9.401 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$447,462

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001006043 Category Description Program Identifier

Highway US 67 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Atlanta County Titus 2

From Limit US 271 To Limit FRANKLIN C/L 3

Construction Cost/Estimate $66,670 TIER 2 4

Description Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 24.26 Total Score 57.75 7

Project Length 7.700 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$66,670

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001007050 Category Description Program Identifier

Highway US 67 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Atlanta County Titus 2

From Limit MORRIS C/L To Limit 0.9 MI. E. OF FM 1402 3

Construction Cost/Estimate $146,350 TIER 1 4

Description Texturize Shoulders & Cl Texturing 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 45.88 Total Score 80.60 7

Project Length 7.909 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/31/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/1/2015 Start Design Actual 7/1/2015

Received ENV Clearance Target 3/31/2016 Received ENV Clearance Actual 10/12/2016

Utility Coordination Target 1/5/2016 Utility Coordination Actual 11/29/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/2/2016 Project Ready to Bid Target 10/6/2016

Project Engineering Cost to Date $29,897 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $29,897

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 551



Category Amount

$580,351

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001007052 Category Description Program Identifier

Highway US 67 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Titus 2

From Limit MORRIS CO LINE To Limit BU 271 3

Construction Cost/Estimate $441,607 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 24.56 Total Score 57.85 7

Project Length 9.278 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$441,607

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001008053 Category Description Program Identifier

Highway US 67 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Atlanta County Morris 2

From Limit FM 161 To Limit TITUS C/L 3

Construction Cost/Estimate $240,204 TIER NA 4

Description Texturize Shoulders & Cl Texturing 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.222 (mi) Estimated Completed Date 5/3/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Rebecca Wells, P.E. Contact Phone (903)799-1480 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target 3/15/2015 Design 30% Complete Actual 3/15/2015

Design 60% Complete Target 4/6/2015 Design 60% Complete Actual 4/6/2015

Design 100% Complete Target 7/31/2015 Design 100% Complete Actual 4/28/2015

Notice to Proceed Date 10/22/2015 Work Begin Date 3/28/2016

Percent of Time Used 65.22 Percent of Budget Used 100.37

Start Design Target 3/2/2015 Start Design Actual 3/2/2015

Received ENV Clearance Target 9/3/2013 Received ENV Clearance Actual 9/3/2013

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/17/2015 Project Ready to Bid Target 7/31/2015

Project Engineering Cost to Date $19,918 Construction Cost  to Date $490,278

Construction Engineering Cost to 
Date

$2,449 Total Cost to Date $512,645

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$625,871

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001008055 Category Description Program Identifier

Highway US 67 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Morris 2

From Limit FM 114 N To Limit FM 114 S 3

Construction Cost/Estimate $76,338 TIER 1 4

Description Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 45.88 Total Score 79.10 7

Project Length 0.271 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$76,338

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001010026 Category Description Program Identifier

Highway US 67 Status Under Development 1 Category 6 - Bridge Program 
(2106)

ON

District Atlanta County Cass 2

From Limit AT JENNINGS SLOUGH To Limit . 3

Construction Cost/Estimate $8,000,000 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.208 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $45 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $45

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001011069 Category Description Program Identifier

Highway US 67 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Atlanta County Bowie 2 Category 6 - Bridge Program 
(1706)

BMN

From Limit AT BASSETT'S CREEK To Limit . 3

Construction Cost/Estimate $520,455 TIER 1 4

Description Bridge Preventative Maintenance 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 38.24 Total Score 76.50 7

Project Length 0.069 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 4/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/1/2016 Start Design Actual 12/1/2016

Received ENV Clearance Target 2/14/2017 Received ENV Clearance Actual 12/16/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/13/2017

Project Engineering Cost to Date $19,665 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $19,665

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 561



Category Amount

$100,000

$425,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001012067 Category Description Program Identifier

Highway US 67 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Atlanta County Bowie 2

From Limit FM 2149 To Limit SH 8 (NORTH) 3

Construction Cost/Estimate $285,723 TIER NA 4

Description Texturize Shoulders & Cl Texturing 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.577 (mi) Estimated Completed Date 10/31/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Rebecca Wells, P.E. Contact Phone (903)799-1480 10

Construction Company Contact STRIPING TECHNOLOGY, L.P.

Design 30% Complete Target 12/30/2014 Design 30% Complete Actual 1/21/2015

Design 60% Complete Target 1/6/2015 Design 60% Complete Actual 2/13/2015

Design 100% Complete Target 5/8/2015 Design 100% Complete Actual 7/20/2015

Notice to Proceed Date 10/21/2015 Work Begin Date 3/7/2016

Percent of Time Used 73.76 Percent of Budget Used 71.12

Start Design Target 11/19/2014 Start Design Actual 11/19/2014

Received ENV Clearance Target 9/4/2013 Received ENV Clearance Actual 9/4/2013

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/31/2015 Project Ready to Bid Target 7/17/2015

Project Engineering Cost to Date $50,390 Construction Cost  to Date $190,503

Construction Engineering Cost to 
Date

$3,563 Total Cost to Date $244,456

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$399,386

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001012069 Category Description Program Identifier

Highway US 67 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Bowie 2

From Limit 3.6 MI. W. OF FM 2148 To Limit FM 2149 3

Construction Cost/Estimate $190,871 TIER 1 4

Description Profile Centerline & Edgeline Markings Centerline Bars & Edgeline Bars 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2019 6

Strategic Score 48.82 Total Score 80.10 7

Project Length 4.814 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$190,871

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001013056 Category Description Program Identifier

Highway US 67 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Atlanta County Bowie 2

From Limit 0.2 MI W OF FM 989 To Limit FM 2148(S) 3

Construction Cost/Estimate $23,360,001 TIER NA 4

Description Widen 4-Lane Undivided Highway To 4-Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.096 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $35,200 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $35,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$23,360,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001013087 Category Description Program Identifier

Highway US 67 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Atlanta County Bowie 2

From Limit AT IH 369 
INTERSECTION

To Limit . 3

Construction Cost/Estimate $193,650 TIER NA 4

Description Improve Traffic Signal 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.003 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 7/8/2016 Design 100% Complete Actual 8/31/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/4/2016 Start Design Actual 1/4/2016

Received ENV Clearance Target 3/11/2016 Received ENV Clearance Actual 6/2/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/31/2016 Project Ready to Bid Target 7/8/2016

Project Engineering Cost to Date $32,547 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $32,547

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$246,712

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001013088 Category Description Program Identifier

Highway US 67 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Atlanta County Bowie 2

From Limit AT FM 989 
INTERSECTION

To Limit . 3

Construction Cost/Estimate $196,986 TIER NA 4

Description Improve Traffic Signal, Install Advance Warning Signs, Install Pavement Markings & Install Pedestrian 
Crosswalk

5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.003 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 7/8/2016 Design 100% Complete Actual 8/31/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/4/2016 Start Design Actual 1/4/2016

Received ENV Clearance Target 3/11/2016 Received ENV Clearance Actual 6/2/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/31/2016 Project Ready to Bid Target 7/8/2016

Project Engineering Cost to Date $2,640 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,640

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$264,480

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001013091 Category Description Program Identifier

Highway US 67 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Bowie 2

From Limit 0.2 MI. W. OF FM 989 To Limit 3.6 MI. W. OF FM 2148 3

Construction Cost/Estimate $268,662 TIER 1 4

Description Profile Centerline & Edgeline Markings Centerline Bars & Edgeline Bars 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2019 6

Strategic Score 53.53 Total Score 81.70 7

Project Length 6.550 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$268,662

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001013092 Category Description Program Identifier

Highway US 67 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Atlanta County Bowie 2

From Limit ARKANSAS STATE 
LINE

To Limit APPLE STREET 3

Construction Cost/Estimate $1,177,800 TIER 2 4

Description Resurface Existing 3-Lane Roadway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 47.06 Total Score 72.50 7

Project Length 1.570 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,177,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001013093 Category Description Program Identifier

Highway US 67 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Atlanta County Bowie 2

From Limit ARKANSAS STATE 
LINE

To Limit FM 2148(N) 3

Construction Cost/Estimate $65,045 TIER 2 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2019 6

Strategic Score 37.35 Total Score 62.20 7

Project Length 7.075 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$65,045

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001013094 Category Description Program Identifier

Highway US 67 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Atlanta County Bowie 2

From Limit FM 989 To Limit FM 2148 3

Construction Cost/Estimate $1,990,495 TIER 2 4

Description Install Continuous Turn Lane, Milled Edgeline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 32.21 Total Score 60.45 7

Project Length 2.378 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,990,495

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001019010 Category Description Program Identifier

Highway FM 991 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Atlanta County Bowie 2

From Limit US 67 W To Limit US 67 E 3

Construction Cost/Estimate $274,904 TIER 1 4

Description Profile Centerline & Edgeline Markings Centerline Bars & Edgeline Bars 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 45.59 Total Score 79.00 7

Project Length 6.803 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 7/17/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/10/2016 Start Design Actual 10/10/2016

Received ENV Clearance Target 2/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 11/1/2016 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/17/2017

Project Engineering Cost to Date $9,508 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $9,508

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$274,904

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001019011 Category Description Program Identifier

Highway FM 991 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Atlanta County Bowie 2

From Limit US 67 W To Limit US 67 E 3

Construction Cost/Estimate $449,147 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.803 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/24/2016 Design 100% Complete Actual 7/25/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/1/2016 Start Design Actual 6/1/2016

Received ENV Clearance Target 6/1/2016 Received ENV Clearance Actual 7/18/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/25/2016 Project Ready to Bid Target 8/24/2016

Project Engineering Cost to Date $15,871 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $15,871

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$554,231

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001019012 Category Description Program Identifier

Highway FM 991 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Atlanta County Bowie 2

From Limit US 67 W To Limit US 67 E 3

Construction Cost/Estimate $418,932 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 24.26 Total Score 57.75 7

Project Length 6.803 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$418,932

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001101030 Category Description Program Identifier

Highway SH 351 Status Construction Scheduled 1 Category 2U - Proposition 1 
(15P102)

15S

District Abilene County Taylor 2 Category 1 - Proposition 1 
(15P101)

15S

From Limit IH 20 To Limit ABILENE EAST CITY LIMIT 3

Construction Cost/Estimate $6,920,470 TIER NA 4

Description Curb&gutter,median,storm Sewer,driveways,sidewalks, Continuous Illumination,traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.768 (mi) Estimated Completed Date 9/30/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Wayne Ekdahl Contact Phone (325)690-9821 10

Construction Company Contact CONTRACT PAVING CO.

Design 30% Complete Target 7/9/2013 Design 30% Complete Actual 7/9/2013

Design 60% Complete Target 4/17/2014 Design 60% Complete Actual 4/17/2014

Design 100% Complete Target 11/7/2014 Design 100% Complete Actual 12/31/2014

Notice to Proceed Date 4/10/2015 Work Begin Date 6/10/2015

Percent of Time Used 98.39 Percent of Budget Used 101.00

Start Design Target 3/25/2013 Start Design Actual 3/25/2013

Received ENV Clearance Target 11/7/2014 Received ENV Clearance Actual 1/13/2015

Utility Coordination Target 12/31/2014 Utility Coordination Actual 1/26/2015

Right of Way Coordination Target 12/31/2014 Right of Way Coordination Actual 12/31/2014

Project Ready to Bid Actual 1/26/2015 Project Ready to Bid Target 12/31/2014

Project Engineering Cost to Date $1,137,088 Construction Cost  to Date $12,414,205

Construction Engineering Cost to 
Date

$1,173,163 Total Cost to Date $14,724,456

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,984,000

$2,016,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001101035 Category Description Program Identifier

Highway SH 351 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Abilene County Taylor 2

From Limit EAST STAMFORD 
STREET

To Limit EAST OVERLAND STREET 3

Construction Cost/Estimate $2,469,640 TIER NA 4

Description Replace Existing Flexible Pavement With Concrete Pavement 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.180 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 2/24/2016 Design 30% Complete Actual 2/24/2016

Design 60% Complete Target 4/27/2016 Design 60% Complete Actual 4/27/2016

Design 100% Complete Target 8/15/2016 Design 100% Complete Actual 8/30/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/18/2015 Start Design Actual 11/18/2015

Received ENV Clearance Target 8/15/2016 Received ENV Clearance Actual 9/1/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/1/2016 Project Ready to Bid Target 8/15/2016

Project Engineering Cost to Date $173,831 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $173,831

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001101036 Category Description Program Identifier

Highway SH 351 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Abilene County Taylor 2

From Limit BU 83-D (TREADAWAY 
ST)

To Limit IH 20 3

Construction Cost/Estimate $2,124,342 TIER 2 4

Description Mill,spot Repair,leveL-Up & Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 45.44 Total Score 71.95 7

Project Length 1.670 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,267,251

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001101037 Category Description Program Identifier

Highway SH 351 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Abilene County Taylor 2

From Limit ABILENE CITY LIMITS To Limit CALLAHAN COUNTY LINE 3

Construction Cost/Estimate $99,460 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.008 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 7/11/2016 Design 30% Complete Actual 9/5/2016

Design 60% Complete Target 8/8/2016 Design 60% Complete Actual 9/26/2016

Design 100% Complete Target 10/4/2016 Design 100% Complete Actual 10/4/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/6/2016 Start Design Actual 6/6/2016

Received ENV Clearance Target 10/4/2016 Received ENV Clearance Actual 9/29/2016

Utility Coordination Target 10/4/2016 Utility Coordination Actual 9/14/2016

Right of Way Coordination Target 10/4/2016 Right of Way Coordination Actual 9/14/2016

Project Ready to Bid Actual 10/4/2016 Project Ready to Bid Target 10/4/2016

Project Engineering Cost to Date $351 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $351

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$125,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001102015 Category Description Program Identifier

Highway SH 351 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Abilene County Callahan 2

From Limit TAYLOR COUNTY LINE To Limit JONES COUNTY LINE 3

Construction Cost/Estimate $19,648 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.650 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 7/11/2016 Design 30% Complete Actual 9/5/2016

Design 60% Complete Target 8/8/2016 Design 60% Complete Actual 9/26/2016

Design 100% Complete Target 10/4/2016 Design 100% Complete Actual 10/4/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/6/2016 Start Design Actual 6/6/2016

Received ENV Clearance Target 10/4/2016 Received ENV Clearance Actual 9/29/2016

Utility Coordination Target 10/4/2016 Utility Coordination Actual 9/14/2016

Right of Way Coordination Target 10/4/2016 Right of Way Coordination Actual 9/14/2016

Project Ready to Bid Actual 10/4/2016 Project Ready to Bid Target 10/4/2016

Project Engineering Cost to Date $696 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $696

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$32,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001103013 Category Description Program Identifier

Highway SH 351 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Abilene County Jones 2

From Limit CALLAHAN COUNTY 
LINE

To Limit SHACKELFORD COUNTY LINE 3

Construction Cost/Estimate $17,219 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.580 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 7/11/2016 Design 30% Complete Actual 9/5/2016

Design 60% Complete Target 8/8/2016 Design 60% Complete Actual 9/26/2016

Design 100% Complete Target 10/4/2016 Design 100% Complete Actual 10/4/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/6/2016 Start Design Actual 6/6/2016

Received ENV Clearance Target 10/4/2016 Received ENV Clearance Actual 9/29/2016

Utility Coordination Target 10/4/2016 Utility Coordination Actual 9/14/2016

Right of Way Coordination Target 10/4/2016 Right of Way Coordination Actual 9/14/2016

Project Ready to Bid Actual 10/4/2016 Project Ready to Bid Target 10/4/2016

Project Engineering Cost to Date $1,032 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,032

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$29,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001104024 Category Description Program Identifier

Highway SH 351 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Abilene County Shackelford 2

From Limit 1.022 MI N. OF FM 604 To Limit 1.876 MI N. OF FM 604 3

Construction Cost/Estimate $319,997 TIER NA 4

Description High Friction Course Surface Treatment, Centerline And Shoulder Profile Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.854 (mi) Estimated Completed Date 10/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Wayne Ekdahl Contact Phone (325)690-9821 10

Construction Company Contact TOTAL HIGHWAY MAINTENANCE, LLC

Design 30% Complete Target 11/23/2015 Design 30% Complete Actual 12/31/2015

Design 60% Complete Target 1/4/2016 Design 60% Complete Actual 1/22/2016

Design 100% Complete Target 2/9/2016 Design 100% Complete Actual 2/11/2016

Notice to Proceed Date 5/12/2016 Work Begin Date 8/8/2016

Percent of Time Used 112.50 Percent of Budget Used 47.20

Start Design Target 10/5/2015 Start Design Actual 10/5/2015

Received ENV Clearance Target 2/9/2016 Received ENV Clearance Actual 2/2/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/11/2016 Project Ready to Bid Target 2/9/2016

Project Engineering Cost to Date $2,505 Construction Cost  to Date $250,769

Construction Engineering Cost to 
Date

$1,293 Total Cost to Date $254,567

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$595,091

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001104025 Category Description Program Identifier

Highway SH 351 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Abilene County Shackelford 2

From Limit FM 604 To Limit US 180 3

Construction Cost/Estimate $205,378 TIER 2 4

Description Texturize Shoulders And Center Line RolleD-In Or MilleD-in 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 22.06 Total Score 57.00 7

Project Length 13.836 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$205,378

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001104026 Category Description Program Identifier

Highway SH 351 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Abilene County Shackelford 2

From Limit JONES COUNTY LINE To Limit US 180 3

Construction Cost/Estimate $514,196 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 17.469 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 7/11/2016 Design 30% Complete Actual 9/5/2016

Design 60% Complete Target 8/8/2016 Design 60% Complete Actual 9/26/2016

Design 100% Complete Target 10/4/2016 Design 100% Complete Actual 10/4/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/6/2016 Start Design Actual 6/6/2016

Received ENV Clearance Target 10/4/2016 Received ENV Clearance Actual 9/29/2016

Utility Coordination Target 10/4/2016 Utility Coordination Actual 9/14/2016

Right of Way Coordination Target 10/4/2016 Right of Way Coordination Actual 9/14/2016

Project Ready to Bid Actual 10/4/2016 Project Ready to Bid Target 10/4/2016

Project Engineering Cost to Date $912 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $912

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$753,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001105049 Category Description Program Identifier

Highway US 180 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TCD

District Abilene County Shackelford 2

From Limit SH 351 To Limit SOUTH 4TH STREET IN ALBANY 3

Construction Cost/Estimate $46,932 TIER 2 4

Description Installation Of Pavement Markings And Raised Reflective Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 26.76 Total Score 65.60 7

Project Length 7.369 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 10/10/2016

Design 60% Complete Target TBD Design 60% Complete Actual 11/2/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/8/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 11/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 11/2/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,072 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,072

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$56,544

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001106044 Category Description Program Identifier

Highway US 180 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Abilene County Shackelford 2

From Limit 0.206 MI E OF US 283 To Limit 0.063 MI W OF STEPHENS C/L 3

Construction Cost/Estimate $167,645 TIER 2 4

Description Texturize Shoulders And Center Line RolleD-In Or MilleD-in 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 26.76 Total Score 58.60 7

Project Length 11.294 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$167,645

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001106045 Category Description Program Identifier

Highway US 180 Status Construction Scheduled 1 Category 8 - Safety (16B08) HET

District Abilene County Shackelford 2

From Limit @ US 283 To Limit . 3

Construction Cost/Estimate $3,715 TIER NA 4

Description Install Intersection Flashing Beacon. 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 5/15/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Wayne Ekdahl Contact Phone (325)690-9821 10

Construction Company Contact DBI SERVICES, LLC

Design 30% Complete Target 3/31/2016 Design 30% Complete Actual 4/4/2016

Design 60% Complete Target 4/22/2016 Design 60% Complete Actual 4/18/2016

Design 100% Complete Target 6/6/2016 Design 100% Complete Actual 6/2/2016

Notice to Proceed Date 9/15/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 3/4/2016 Start Design Actual 3/4/2016

Received ENV Clearance Target 6/6/2016 Received ENV Clearance Actual 5/26/2016

Utility Coordination Target 6/6/2016 Utility Coordination Actual 6/2/2016

Right of Way Coordination Target 6/6/2016 Right of Way Coordination Actual 6/2/2016

Project Ready to Bid Actual 6/2/2016 Project Ready to Bid Target 6/6/2016

Project Engineering Cost to Date $9,615 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $9,616

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$78,611

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001106046 Category Description Program Identifier

Highway US 180 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Abilene County Shackelford 2

From Limit ALBANY EAST CITY 
LIMITS

To Limit STEPHENS COUNTY LINE 3

Construction Cost/Estimate $358,937 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.415 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 7/11/2016 Design 30% Complete Actual 9/5/2016

Design 60% Complete Target 8/8/2016 Design 60% Complete Actual 9/26/2016

Design 100% Complete Target 10/4/2016 Design 100% Complete Actual 10/4/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/6/2016 Start Design Actual 6/6/2016

Received ENV Clearance Target 10/4/2016 Received ENV Clearance Actual 9/29/2016

Utility Coordination Target 10/4/2016 Utility Coordination Actual 9/14/2016

Right of Way Coordination Target 10/4/2016 Right of Way Coordination Actual 9/14/2016

Project Ready to Bid Actual 10/4/2016 Project Ready to Bid Target 10/4/2016

Project Engineering Cost to Date $1,004 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,004

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$661,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001107047 Category Description Program Identifier

Highway US 180 Status Construction Scheduled 1 Category 4 - Proposition 1 
(15P104)

15S

District Brownwood County Stephens 2 Category 11 - Proposition 1 
(15P111)

15S

From Limit 0.47 MI. E OF 
SHACKELFORD C/L

To Limit 0.77 MI. E OF FM 3201 3

Construction Cost/Estimate $4,046,707 TIER NA 4

Description Base Overlay, Two Course Surface Treatment, Add Passing Lane 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.452 (mi) Estimated Completed Date 3/21/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Larry Smith, P.E. Contact Phone (254)629-3845 10

Construction Company Contact A. L. HELMCAMP, INC.

Design 30% Complete Target 8/14/2013 Design 30% Complete Actual 8/14/2013

Design 60% Complete Target 9/3/2013 Design 60% Complete Actual 9/3/2013

Design 100% Complete Target 1/2/2014 Design 100% Complete Actual 1/2/2014

Notice to Proceed Date 3/3/2016 Work Begin Date 4/4/2016

Percent of Time Used 71.43 Percent of Budget Used 55.53

Start Design Target 7/19/2013 Start Design Actual 7/19/2013

Received ENV Clearance Target 5/15/2015 Received ENV Clearance Actual 3/27/2015

Utility Coordination Target 3/26/2015 Utility Coordination Actual 5/15/2015

Right of Way Coordination Target 5/15/2015 Right of Way Coordination Actual 5/15/2015

Project Ready to Bid Actual 5/15/2015 Project Ready to Bid Target 5/15/2015

Project Engineering Cost to Date $440,869 Construction Cost  to Date $4,582,207

Construction Engineering Cost to 
Date

$450 Total Cost to Date $5,023,525

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,530,224

$1,483,120

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001107049 Category Description Program Identifier

Highway US 180 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Brownwood County Stephens 2

From Limit 0.5 MI. W OF FM 2231 To Limit FM 3099 3

Construction Cost/Estimate $102,340 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.076 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name                                         Contact Phone (915)646-2591 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target 7/10/2015 Design 30% Complete Actual 6/16/2015

Design 60% Complete Target 7/30/2015 Design 60% Complete Actual 7/2/2015

Design 100% Complete Target 8/26/2015 Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 6/15/2016

Percent of Time Used 100.00 Percent of Budget Used 89.10

Start Design Target 5/18/2015 Start Design Actual 5/18/2015

Received ENV Clearance Target 8/26/2015 Received ENV Clearance Actual 8/11/2015

Utility Coordination Target 9/11/2015 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 9/11/2015 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target 9/11/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $214,360

Construction Engineering Cost to 
Date

$924 Total Cost to Date $215,284

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 615



Category Amount

$268,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001107050 Category Description Program Identifier

Highway US 180 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Brownwood County Stephens 2

From Limit FM 3099 To Limit HARDING STREET 3

Construction Cost/Estimate $60,764 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 12.79 Total Score 70.35 7

Project Length 1.459 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$60,764

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001107051 Category Description Program Identifier

Highway US 180 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

District Brownwood County Stephens 2

From Limit @ HUBBARD CREEK 
LAKE BRIDGE

To Limit . 3

Construction Cost/Estimate $2,000,000 TIER 2 4

Description Clean And Patch Spall And Cracks, Rehab Exterior Pan Girders Address Steel Paint Issues 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 24.56 Total Score 64.85 7

Project Length 0.700 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001108026 Category Description Program Identifier

Highway US 180 Status Construction Scheduled 1 Category 1 - Proposition 1 
(16P101)

16S

District Brownwood County Stephens 2 Category 11 - Proposition 1 
(16P111)

16S

From Limit GONZALES CREEK To Limit FM 287 3 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

Construction Cost/Estimate $4,435,980 TIER NA 4

Description Reconstruct Urban Roadway 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.726 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Larry Smith, P.E. Contact Phone (254)629-3845 10

Construction Company Contact PRATER EQUIPMENT CO., INC.

Design 30% Complete Target 6/15/2015 Design 30% Complete Actual 3/18/2015

Design 60% Complete Target 7/29/2015 Design 60% Complete Actual 9/28/2015

Design 100% Complete Target 9/22/2015 Design 100% Complete Actual 3/3/2016

Notice to Proceed Date 7/11/2016 Work Begin Date 9/15/2016

Percent of Time Used 9.03 Percent of Budget Used 15.48

Start Design Target 2/2/2015 Start Design Actual 2/2/2015

Received ENV Clearance Target 11/13/2015 Received ENV Clearance Actual 2/29/2016

Utility Coordination Target 11/13/2015 Utility Coordination Actual 3/17/2016

Right of Way Coordination Target 11/13/2015 Right of Way Coordination Actual 3/17/2016

Project Ready to Bid Actual 3/18/2016 Project Ready to Bid Target 11/13/2015

Project Engineering Cost to Date $381,422 Construction Cost  to Date $959,708

Construction Engineering Cost to 
Date

$182 Total Cost to Date $1,341,311

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 621



Category Amount

$2,860,000

$360,000

$405,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001108028 Category Description Program Identifier

Highway US 180 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Brownwood County Stephens 2

From Limit HARDING STREET To Limit ROSE STREET 3

Construction Cost/Estimate $39,894 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 12.79 Total Score 70.35 7

Project Length 0.958 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$39,894

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001109065 Category Description Program Identifier

Highway US 180 Status Construction Scheduled 1 Category 4 - Proposition 1 
(16P104)

16S

District Brownwood County Stephens 2 Category 11 - Proposition 1 
(16P111)

16S

From Limit FM 287 To Limit 0.10 MI. W OF CR 241 3 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

Construction Cost/Estimate $2,960,609 TIER NA 4

Description Reconstruct Urban Roadway Including Curb And Gutter And Storm Drain 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.620 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Larry Smith, P.E. Contact Phone (254)629-3845 10

Construction Company Contact PRATER EQUIPMENT CO., INC.

Design 30% Complete Target 6/15/2015 Design 30% Complete Actual 3/18/2015

Design 60% Complete Target 7/29/2015 Design 60% Complete Actual 9/28/2015

Design 100% Complete Target 9/22/2015 Design 100% Complete Actual 3/3/2016

Notice to Proceed Date 7/11/2016 Work Begin Date 9/15/2016

Percent of Time Used 9.03 Percent of Budget Used 15.48

Start Design Target 2/2/2015 Start Design Actual 2/2/2015

Received ENV Clearance Target 11/13/2015 Received ENV Clearance Actual 2/29/2016

Utility Coordination Target 11/13/2015 Utility Coordination Actual 3/17/2016

Right of Way Coordination Target 11/13/2015 Right of Way Coordination Actual 3/17/2016

Project Ready to Bid Actual 3/18/2016 Project Ready to Bid Target 11/13/2015

Project Engineering Cost to Date $85,122 Construction Cost  to Date $642,261

Construction Engineering Cost to 
Date

$122 Total Cost to Date $727,505

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$626,000

$1,600,000

$124,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001109067 Category Description Program Identifier

Highway US 180 Status Construction Scheduled 1 Category 4 - Proposition 1 
(16P104)

16S

District Brownwood County Stephens 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

From Limit 0.10 MI. W OF CR 241 To Limit 0.13 MI. E OF SH 67 3

Construction Cost/Estimate $3,963,996 TIER NA 4

Description Reconstruct Urban Roadway 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.111 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Larry Smith, P.E. Contact Phone (254)629-3845 10

Construction Company Contact PRATER EQUIPMENT CO., INC.

Design 30% Complete Target 6/15/2015 Design 30% Complete Actual 3/18/2015

Design 60% Complete Target 7/29/2015 Design 60% Complete Actual 9/28/2015

Design 100% Complete Target 9/22/2015 Design 100% Complete Actual 3/3/2016

Notice to Proceed Date 7/11/2016 Work Begin Date 9/15/2016

Percent of Time Used 9.03 Percent of Budget Used 15.48

Start Design Target 2/2/2015 Start Design Actual 2/2/2015

Received ENV Clearance Target 11/13/2015 Received ENV Clearance Actual 2/29/2016

Utility Coordination Target 11/13/2015 Utility Coordination Actual 3/17/2016

Right of Way Coordination Target 11/13/2015 Right of Way Coordination Actual 3/17/2016

Project Ready to Bid Actual 3/18/2016 Project Ready to Bid Target 11/13/2015

Project Engineering Cost to Date $32,810 Construction Cost  to Date $774,135

Construction Engineering Cost to 
Date

$147 Total Cost to Date $807,092

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,174,000

$151,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001109068 Category Description Program Identifier

Highway US 180 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Brownwood County Stephens 2

From Limit 0.132 M. E OF US 67 To Limit 0.113 MI. E OF FM 207 3

Construction Cost/Estimate $60,251 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.364 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name                                         Contact Phone (915)646-2591 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target 7/10/2015 Design 30% Complete Actual 6/16/2015

Design 60% Complete Target 7/30/2015 Design 60% Complete Actual 7/2/2015

Design 100% Complete Target 8/26/2015 Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 6/15/2016

Percent of Time Used 100.00 Percent of Budget Used 89.10

Start Design Target 5/18/2015 Start Design Actual 5/18/2015

Received ENV Clearance Target 8/26/2015 Received ENV Clearance Actual 8/11/2015

Utility Coordination Target 9/11/2015 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 9/11/2015 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target 9/11/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $125,161

Construction Engineering Cost to 
Date

$548 Total Cost to Date $125,708

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$82,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001109070 Category Description Program Identifier

Highway US 180 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

District Brownwood County Stephens 2

From Limit AT SOUR BRANCH 
BRIDGE

To Limit . 3

Construction Cost/Estimate $250,000 TIER 2 4

Description Repair T Beams, Add Pedestals 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 0.020 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001110027 Category Description Program Identifier

Highway US 180 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District Fort Worth County Palo Pinto 2

From Limit STEPHENS C/L To Limit 0.978 MI EAST OF SH 16 SOUTH 3

Construction Cost/Estimate $3,281,029 TIER 2 4

Description Resurface Roadway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 41.91 Total Score 70.75 7

Project Length 8.600 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 9/23/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,281,029

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001112006 Category Description Program Identifier

Highway SL 252 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Brownwood County Stephens 2

From Limit US 180 W OF CADDO To Limit US 180 E OF CADDO 3

Construction Cost/Estimate $65,591 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 12.79 Total Score 70.35 7

Project Length 1.575 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$65,591

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001302020 Category Description Program Identifier

Highway US 81 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Wichita Falls County Montague 2

From Limit 3.513 MI N OF SL 19 To Limit 0.121 MI N OF SL 19 3

Construction Cost/Estimate $49,615 TIER NA 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.394 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael D. Hallum, P.E. Contact Phone (940)665-5071 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 4/24/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/14/2015

Design 100% Complete Target TBD Design 100% Complete Actual 6/5/2015

Notice to Proceed Date 3/29/2016 Work Begin Date 10/20/2016

Percent of Time Used 90.00 Percent of Budget Used 86.61

Start Design Target TBD Start Design Actual 4/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/20/2015

Utility Coordination Target TBD Utility Coordination Actual 6/1/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 4/23/2015

Project Ready to Bid Actual 7/1/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $6,478 Construction Cost  to Date $18,399

Construction Engineering Cost to 
Date

$16 Total Cost to Date $24,893

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$29,026

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001302021 Category Description Program Identifier

Highway US 81 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Wichita Falls County Montague 2

From Limit RED RIVER To Limit NEAR SL 19 3

Construction Cost/Estimate $305,054 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.394 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 4/20/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/3/2016

Design 100% Complete Target TBD Design 100% Complete Actual 7/1/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/23/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/1/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $20,702 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $20,702

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$825,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001303033 Category Description Program Identifier

Highway US 81 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Wichita Falls County Montague 2

From Limit 0.121 MI N OF SL 19 To Limit FM 1806 3

Construction Cost/Estimate $57,799 TIER NA 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.265 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael D. Hallum, P.E. Contact Phone (940)665-5071 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 4/24/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/14/2015

Design 100% Complete Target TBD Design 100% Complete Actual 6/5/2015

Notice to Proceed Date 3/29/2016 Work Begin Date 10/20/2016

Percent of Time Used 90.00 Percent of Budget Used 86.61

Start Design Target TBD Start Design Actual 4/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/20/2015

Utility Coordination Target TBD Utility Coordination Actual 6/1/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 4/23/2015

Project Ready to Bid Actual 7/1/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,074 Construction Cost  to Date $64,062

Construction Engineering Cost to 
Date

$56 Total Cost to Date $65,192

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$96,340

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001303034 Category Description Program Identifier

Highway US 81 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Wichita Falls County Montague 2

From Limit NEAR SL 19 To Limit FM 1806 WEST 3

Construction Cost/Estimate $341,114 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.265 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 4/20/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/3/2016

Design 100% Complete Target TBD Design 100% Complete Actual 7/1/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/23/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/1/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $68 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $68

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$532,192

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001303035 Category Description Program Identifier

Highway US 81 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1711)

TDC

District Wichita Falls County Montague 2

From Limit SL 19 To Limit BLACKMAN RD 3

Construction Cost/Estimate $115,419 TIER 2 4

Description Full Depth Concrete Repair 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 44.41 Total Score 71.60 7

Project Length 1.372 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 11/1/2016

Design 60% Complete Target TBD Design 60% Complete Actual 11/22/2016

Design 100% Complete Target TBD Design 100% Complete Actual 12/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 6/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,319 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,319

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$116,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001304018 Category Description Program Identifier

Highway US 81 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Wichita Falls County Montague 2

From Limit FM 1806 To Limit 0.684 MI N OF FM 174 3

Construction Cost/Estimate $38,473 TIER NA 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.174 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael D. Hallum, P.E. Contact Phone (940)665-5071 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 4/24/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/14/2015

Design 100% Complete Target TBD Design 100% Complete Actual 6/5/2015

Notice to Proceed Date 3/29/2016 Work Begin Date 10/20/2016

Percent of Time Used 90.00 Percent of Budget Used 86.61

Start Design Target TBD Start Design Actual 4/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/20/2015

Utility Coordination Target TBD Utility Coordination Actual 6/1/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 4/23/2015

Project Ready to Bid Actual 7/1/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $880 Construction Cost  to Date $42,652

Construction Engineering Cost to 
Date

$37 Total Cost to Date $43,569

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$61,352

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 648



Project ID 001304019 Category Description Program Identifier

Highway US 81 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Wichita Falls County Montague 2

From Limit FM 1806 WEST To Limit FM 174 3

Construction Cost/Estimate $239,790 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.926 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 4/20/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/3/2016

Design 100% Complete Target TBD Design 100% Complete Actual 7/1/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/23/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/1/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $68 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $68

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$325,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 650



Project ID 001304020 Category Description Program Identifier

Highway US 81 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1711)

TDC

District Wichita Falls County Montague 2

From Limit BACUS ST To Limit FM 174 3

Construction Cost/Estimate $77,869 TIER 2 4

Description Full Depth Concrete Repair 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 19.71 Total Score 63.20 7

Project Length 0.275 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 11/1/2016

Design 60% Complete Target TBD Design 60% Complete Actual 11/22/2016

Design 100% Complete Target TBD Design 100% Complete Actual 12/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 6/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $226 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $226

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$78,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001305058 Category Description Program Identifier

Highway US 81 Status Construction Scheduled 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Wichita Falls County Montague 2 Category 11 - District 
Discretionary (1611)

From Limit FRUITLAND ROAD To Limit WISE COUNTY LINE  (NBL) 3

Construction Cost/Estimate $3,543,753 TIER NA 4

Description Heavy Hot Mix Overlay 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.987 (mi) Estimated Completed Date 2/28/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael D. Hallum, P.E. Contact Phone (940)665-5071 10

Construction Company Contact APAC-TEXAS, INC.

Design 30% Complete Target 6/12/2012 Design 30% Complete Actual 7/17/2012

Design 60% Complete Target 7/3/2012 Design 60% Complete Actual 8/8/2012

Design 100% Complete Target 8/15/2012 Design 100% Complete Actual 9/2/2014

Notice to Proceed Date 8/3/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 6/1/2012 Start Design Actual 6/1/2012

Received ENV Clearance Target 7/3/2012 Received ENV Clearance Actual 4/26/2016

Utility Coordination Target 7/27/2012 Utility Coordination Actual TBD

Right of Way Coordination Target 7/27/2012 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 3/1/2016 Project Ready to Bid Target 8/15/2012

Project Engineering Cost to Date $79,754 Construction Cost  to Date $126

Construction Engineering Cost to 
Date

$0 Total Cost to Date $79,880

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,100,000

$100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001305059 Category Description Program Identifier

Highway US 81 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1711)

TDC

District Wichita Falls County Montague 2

From Limit FM 174 To Limit FRUITLAND RD 3

Construction Cost/Estimate $120,684 TIER 2 4

Description Full Depth Concrete Repair 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 24.12 Total Score 64.70 7

Project Length 5.362 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 11/1/2016

Design 60% Complete Target TBD Design 60% Complete Actual 11/22/2016

Design 100% Complete Target TBD Design 100% Complete Actual 12/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 6/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $880 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $880

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$121,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 656



Project ID 001305060 Category Description Program Identifier

Highway US 81 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Wichita Falls County Montague 2

From Limit 0.410 MI N OF SS 511 To Limit WISE CO LINE 3

Construction Cost/Estimate $1,424,859 TIER 2 4

Description Safety Lighting, Improve Horizontal Alignment 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 36.03 Total Score 68.75 7

Project Length 0.714 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 2/1/2017

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,424,859

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001307081 Category Description Program Identifier

Highway US 81 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Fort Worth County Wise 2

From Limit BU 81D To Limit BU 380F 3

Construction Cost/Estimate $20,000 TIER NA 4

Description Preliminary Engineering 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.774 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$20,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001308111 Category Description Program Identifier

Highway US 81 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Fort Worth County Wise 2 Category 2M - Metropolitan Area 
Corridor  (1902M)

From Limit SH 114 To Limit TARRANT/WISE COUNTY LINE 3 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1905)

Construction Cost/Estimate $36,600,000 TIER NA 4

Description Engineering For Addition Of Frontage Roads And Ramps 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.601 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 9/24/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $616,712 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $616,712

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$14,516,440

$7,083,560

$15,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001308130 Category Description Program Identifier

Highway US 81 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Fort Worth County Wise 2

From Limit 0.581 MILES NORTH OF 
CR 4228

To Limit 1.195 MILES SOUTH OF CR 4228 3

Construction Cost/Estimate $7,086,521 TIER 2 4

Description Construct Grade Separation At Cr 4227/cr 4228 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 61.76 Total Score 64.70 7

Project Length 1.570 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $651,692 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $651,692

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,912,664

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001308131 Category Description Program Identifier

Highway US 81 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Fort Worth County Wise 2

From Limit AT RAMHORN HILL 
ROAD

To Limit . 3

Construction Cost/Estimate $4,472,731 TIER 1 4

Description Construct Grade Separation 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 57.35 Total Score 83.00 7

Project Length 1.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $9,169 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $9,169

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,472,731

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001308132 Category Description Program Identifier

Highway US 81 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Fort Worth County Wise 2

From Limit 2.682 MI N OF FM 407 To Limit 0.555 MI N OF FM 407 3

Construction Cost/Estimate $3,218,056 TIER 2 4

Description 3" Hmaq Overlay, Concrete Pav Repair, Pav Markings, Shoulder Texturing 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 33.82 Total Score 75.00 7

Project Length 2.127 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,540 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,540

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,218,056

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001308133 Category Description Program Identifier

Highway US 81 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Fort Worth County Wise 2

From Limit 0.313 MILES SOUTH OF 
FM 2264

To Limit 2.682 MILES NORTH OF FM 407 3

Construction Cost/Estimate $5,920,397 TIER 1 4

Description 3" Hmac Overlay, Concrete Pav Repair, Pav Markings, Shoulder Texturizing 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 35.29 Total Score 75.50 7

Project Length 5.714 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,037 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,037

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,920,397

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001308134 Category Description Program Identifier

Highway US 81 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1911)

CNG

District Fort Worth County Wise 2

From Limit CR 4838 To Limit CR 4840 3

Construction Cost/Estimate $9,631,726 TIER 1 4

Description Grade Separation 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 67.65 Total Score 79.50 7

Project Length 1.726 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/16/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,631,726

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001308135 Category Description Program Identifier

Highway US 81 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Fort Worth County Wise 2

From Limit US 380 To Limit FM 730 3

Construction Cost/Estimate $905,883 TIER 2 4

Description Mill, Inlay Hmac & Spot Pavement Repair On Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2020 6

Strategic Score 33.82 Total Score 68.00 7

Project Length 1.781 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$905,883

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001308136 Category Description Program Identifier

Highway US 81 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Fort Worth County Wise 2

From Limit BU 380F To Limit FM 2264 3

Construction Cost/Estimate $20,000 TIER NA 4

Description Preliminary Engineering 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.230 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$20,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001310082 Category Description Program Identifier

Highway BU 287P Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Fort Worth County Tarrant 2

From Limit AT W. BAILEY 
BOSWELL RD

To Limit IN SAGINAW 3

Construction Cost/Estimate $11,000,000 TIER 2 4

Description Construct New Overpass Bridge 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 40.29 Total Score 63.20 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/7/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $13,799 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $13,799

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$11,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001310083 Category Description Program Identifier

Highway BU 287P Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Fort Worth County Tarrant 2

From Limit BONDS RANCH ROAD To Limit AVONDALE HASLET ROAD 3

Construction Cost/Estimate $1,946,597 TIER 2 4

Description Mill, Base Repair, Overlay, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2020 6

Strategic Score 35.15 Total Score 68.45 7

Project Length 3.090 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,946,597

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001401022 Category Description Program Identifier

Highway BU 287P Status Construction Scheduled 1 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

District Fort Worth County Tarrant 2 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

From Limit AT BYPASS CHANNEL; 
IN FORT WORTH

To Limit NEAR TRINITY RIVER 3 Category 7 - Metropolitan 
Mobility/Rehabilitation (1407)

Construction Cost/Estimate $14,905,914 TIER NA 4 Category 12 - Strategic Priority 
(141207)

STP

Description Construct New Bridge At Proposed Location Of Bypass Channel For Trinity River Near Cbd Of Fort Worth 5 Category 9 - Transportation 
Enhancement (1409TE)

TE

Last Update Date 12/21/2016 Bid Received Date 5/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.163 (mi) Estimated Completed Date 1/30/2019 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Minh Tran, P.E. Contact Phone (817)399-4300 10

Construction Company Contact STERLING DELAWARE HOLDING COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 9/10/2010

Design 60% Complete Target TBD Design 60% Complete Actual 1/24/2011

Design 100% Complete Target TBD Design 100% Complete Actual 3/25/2012

Notice to Proceed Date 8/4/2014 Work Begin Date 10/28/2014

Percent of Time Used 57.24 Percent of Budget Used 31.30

Start Design Target TBD Start Design Actual 5/5/2010

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/5/2012

Utility Coordination Target TBD Utility Coordination Actual 7/26/2012

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/26/2012

Project Ready to Bid Actual 9/5/2012 Project Ready to Bid Target TBD

Project Engineering Cost to Date $204,020 Construction Cost  to Date $9,442,937

Construction Engineering Cost to 
Date

$868,710 Total Cost to Date $10,515,667

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 681



Category Amount

$231,244

$6,180,556

$1,159,871

$4,215,129

$3,372,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001402049 Category Description Program Identifier

Highway IH 35W Status Construction Scheduled 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1607)

District Fort Worth County Tarrant 2

From Limit ON MCPHERSON To Limit AT IH 35W 3

Construction Cost/Estimate $6,093,666 TIER NA 4

Description Construct 3 Lane Bridge For A Total Of 6 Lanes At This LocatioN-Existing 3 Lane Bridge 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 3/31/2018 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Gregory Cedillo, P.E. Contact Phone (817)370-6638 10

Construction Company Contact RAGLE CONSTRUCTION, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 2/11/2013

Design 60% Complete Target TBD Design 60% Complete Actual 4/30/2013

Design 100% Complete Target TBD Design 100% Complete Actual 6/22/2016

Notice to Proceed Date 11/22/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 1/2/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/22/2016

Utility Coordination Target TBD Utility Coordination Actual 6/29/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 6/24/2016

Project Ready to Bid Actual 6/29/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $171,736 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $171,736

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,281,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001402050 Category Description Program Identifier

Highway IH 35W Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

CNG

District Fort Worth County Tarrant 2

From Limit IH 20 To Limit SH 174 3

Construction Cost/Estimate $482,000,000 TIER NA 4

Description Reconstruct Freeway Mainlanes. Add 1 Gp Lane Each Direction For Total Of 4 Gp Lanes Each Direction 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2027 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.613 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $41,558 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $41,558

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$482,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001402051 Category Description Program Identifier

Highway IH 35W Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1705)

District Fort Worth County Tarrant 2

From Limit IH 20 To Limit SH 174 3

Construction Cost/Estimate $2,000,000 TIER 1 4

Description Installation Of Its Fiber And Equipment 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 67.65 Total Score 79.50 7

Project Length 9.690 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001402052 Category Description Program Identifier

Highway IH 35W Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TDC

District Fort Worth County Tarrant 2

From Limit IH 20 To Limit JOHNSON COUNTY LINE 3

Construction Cost/Estimate $272,602 TIER 2 4

Description Seal Coat Shoulders Fy 17 Seal Coat Program 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 67.65 Total Score 59.70 7

Project Length 7.190 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$182,435

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001403087 Category Description Program Identifier

Highway IH 35W Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

ON

District Fort Worth County Johnson 2

From Limit IH 35W NB OVER  BI 35
-V (IH 35W SB

To Limit EXIT TO ALVARADO) 3

Construction Cost/Estimate $1,800,000 TIER 1 4

Description Remove Thru Lane Overpass & Replace With At Grade Thru Lanes 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2018 6

Strategic Score 94.12 Total Score 89.50 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/5/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $507,433 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $507,433

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,814,099

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001403088 Category Description Program Identifier

Highway IH 35W Status Under Development 1 Category DA - Develop Authority 
(DDA)

18S

District Fort Worth County Johnson 2

From Limit RICKY LN To Limit US 67 3

Construction Cost/Estimate $5,000,000 TIER NA 4

Description Reconstruct Interchange And Convert Frontage Roads To One Way Operation 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/24/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $420,549 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $420,549

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$15,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001403095 Category Description Program Identifier

Highway IH 35W Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Fort Worth County Johnson 2

From Limit CR 604 To Limit TARRANT C/L 3

Construction Cost/Estimate $6,775,646 TIER 1 4

Description Plane Pvt Surface, Fabric Underseal, Hmac Overlay, Pvt Markers 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 61.76 Total Score 84.50 7

Project Length 9.351 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 9/19/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $550 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $550

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,775,646

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001403096 Category Description Program Identifier

Highway IH 35W Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Fort Worth County Johnson 2

From Limit 0.391 MI S OF FM 917 To Limit 1.672 MI N OF FM 917 3

Construction Cost/Estimate $597,779 TIER 2 4

Description Safety Lighting 2014 Approved Hsip 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 72.06 Total Score 74.00 7

Project Length 2.063 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/9/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$597,779

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001404079 Category Description Program Identifier

Highway IH 35W Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Fort Worth County Johnson 2

From Limit CR 201-A To Limit FM-3136 3

Construction Cost/Estimate $491,339 TIER NA 4

Description Seal Coat Frontage Roads & Shoulders Fy16 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.628 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Ricardo Gonzalez, P.E. Contact Phone (817)370-6521 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 1/29/2016 Work Begin Date 5/3/2016

Percent of Time Used 95.88 Percent of Budget Used 102.82

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $174 Construction Cost  to Date $1,079,264

Construction Engineering Cost to 
Date

$540 Total Cost to Date $1,079,978

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$646,456

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001404080 Category Description Program Identifier

Highway IH 35W Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Fort Worth County Johnson 2

From Limit W. COTTER AVE 
OVERPASS

To Limit N FORK CHAMBERS CREEK BRIDGE 3

Construction Cost/Estimate $243,825 TIER NA 4

Description Cable Median Barrier Installation 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.404 (mi) Estimated Completed Date 1/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Randy Bowers, P.E. Contact Phone (817)202-2900 10

Construction Company Contact SCR CIVIL CONSTRUCTION, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 8/1/2016

Notice to Proceed Date 10/13/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 5/2/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/25/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/9/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $8,936 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$188 Total Cost to Date $9,124

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 701



Category Amount

$270,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001407099 Category Description Program Identifier

Highway SH 81 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Waco County Hill 2

From Limit SH 22 To Limit IH 35 3

Construction Cost/Estimate $283,866 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.817 (mi) Estimated Completed Date 10/27/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Smith,  P.E. Contact Phone (254)865-7115 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target 6/12/2015 Design 30% Complete Actual 6/15/2015

Design 60% Complete Target 7/2/2015 Design 60% Complete Actual 7/2/2015

Design 100% Complete Target 7/31/2015 Design 100% Complete Actual 8/14/2015

Notice to Proceed Date 3/18/2016 Work Begin Date 5/3/2016

Percent of Time Used 71.43 Percent of Budget Used 103.17

Start Design Target 5/26/2015 Start Design Actual 5/26/2015

Received ENV Clearance Target 7/31/2015 Received ENV Clearance Actual 8/14/2015

Utility Coordination Target 7/31/2015 Utility Coordination Actual 8/14/2015

Right of Way Coordination Target 7/31/2015 Right of Way Coordination Actual 7/31/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $618,702

Construction Engineering Cost to 
Date

$8,097 Total Cost to Date $626,799

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$314,100

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001407100 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

BMN

District Waco County Hill 2

From Limit @ FM 1304 OP NB To Limit (STR #473) 3

Construction Cost/Estimate $918,012 TIER NA 4

Description Repair Bridge 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.221 (mi) Estimated Completed Date 12/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Duncan, P.E. Contact Phone (254)582-5432 10

Construction Company Contact RAGLE CONSTRUCTION, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 6/8/2016 Work Begin Date 7/11/2016

Percent of Time Used 92.52 Percent of Budget Used 91.30

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $53,415 Construction Cost  to Date $1,560,039

Construction Engineering Cost to 
Date

$2,613 Total Cost to Date $1,616,067

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001407101 Category Description Program Identifier

Highway SH 81 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (2011)

District Waco County Hill 2 Category 1 - Preventative 
Maintenance & Rehab (2001)

From Limit SH 22 To Limit IH 35 3

Construction Cost/Estimate $923,383 TIER 2 4

Description Mill/overlay 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2020 6

Strategic Score 42.65 Total Score 71.00 7

Project Length 2.417 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$590,000

$333,383

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001410062 Category Description Program Identifier

Highway BU 77-L Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District Waco County Mclennan 2

From Limit IH 35 To Limit BU 77-L 3

Construction Cost/Estimate $207,000 TIER 1 4

Description Mill And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 68.24 Total Score 86.70 7

Project Length 0.446 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$207,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001413005 Category Description Program Identifier

Highway BI 35-V Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

PM

District Fort Worth County Johnson 2

From Limit MERGE W/ IH 35 W S To Limit MERGE W/ IH 35 W N 3

Construction Cost/Estimate $180,584 TIER NA 4

Description Microsurfacing And Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.300 (mi) Estimated Completed Date 12/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Ricardo Gonzalez, P.E. Contact Phone (817)370-6521 10

Construction Company Contact NY-MAC ENTERPRISES, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 3/28/2012

Design 60% Complete Target TBD Design 60% Complete Actual 4/13/2012

Design 100% Complete Target TBD Design 100% Complete Actual 5/16/2014

Notice to Proceed Date 10/28/2014 Work Begin Date 11/7/2014

Percent of Time Used 135.48 Percent of Budget Used 96.18

Start Design Target TBD Start Design Actual 3/1/2011

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/13/2012

Utility Coordination Target TBD Utility Coordination Actual 4/20/2012

Right of Way Coordination Target TBD Right of Way Coordination Actual 4/20/2012

Project Ready to Bid Actual 5/16/2014 Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,561 Construction Cost  to Date $435,025

Construction Engineering Cost to 
Date

$0 Total Cost to Date $439,587

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$135,518

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001415033 Category Description Program Identifier

Highway US 287 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor (2002M)

District Fort Worth County Tarrant 2

From Limit FM 3479 (HARMON 
ROAD)

To Limit SOUTH OF PROPOSED NTP 
CROSSOVER

3

Construction Cost/Estimate $1,541,669 TIER 1 4

Description Reconstruct Northbound Frontage Road And Exit Ramp South Of Fm 3479 (harmon Road); Phase 1b 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2020 6

Strategic Score 77.94 Total Score 90.00 7

Project Length 0.580 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,541,669

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001415034 Category Description Program Identifier

Highway US 287 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor (2002M)

District Fort Worth County Tarrant 2

From Limit FM 3479 (HARMON 
ROAD)

To Limit SOUTHBOUND ENTRANCE RAMP 3

Construction Cost/Estimate $1,538,180 TIER 1 4

Description Construct Turnaround From Nb To Sb At North Tarrant Parkway Reconstruct Existing Sb Frontage Rd 
From Fm 3479 To Us 287

5

Last Update Date 12/21/2016 Bid Received Date 7/1/2020 6

Strategic Score 72.79 Total Score 88.25 7

Project Length 1.777 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,538,179

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001415035 Category Description Program Identifier

Highway US 287 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor (2002M)

District Fort Worth County Tarrant 2

From Limit ENTRANCE/EXIT 
RAMP, NORTH

To Limit FM 3479 (HARMON ROAD) 3

Construction Cost/Estimate $1,538,179 TIER 1 4

Description Reconstruct Nb Frontage Road From Fm 3479 To Ramp And Sb Frontage Road From Ramp To Fm 3479 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2020 6

Strategic Score 77.94 Total Score 90.00 7

Project Length 0.358 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,538,179

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001415036 Category Description Program Identifier

Highway US 287 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor (2002M)

District Fort Worth County Tarrant 2

From Limit NORTH OF FM 3479 To Limit NORTH OF IH 35W INTERCHANGE 3

Construction Cost/Estimate $1,556,479 TIER 1 4

Description Construct Auxiliary Lane From Nb Entrance From Fm 3479 & Ih35w To Ntp; Auxiliary For Sb Exit To Fm 
3479 & Entr Fr Ntp

5

Last Update Date 12/21/2016 Bid Received Date 7/1/2020 6

Strategic Score 72.79 Total Score 88.25 7

Project Length 1.900 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,556,479

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001415037 Category Description Program Identifier

Highway US 81 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Fort Worth County Tarrant 2 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1905)

From Limit WISE COUNTY LINE To Limit AVONDALE-HASLET ROAD 3 Category 11 - District 
Discretionary (1911)

Construction Cost/Estimate $7,261,800 TIER NA 4

Description Construct Frontage Roads And Ramps 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.410 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 9/24/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,159,873 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,159,873

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,971,762

$2,100,000

$190,038

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001415038 Category Description Program Identifier

Highway US 81 Status Long Term Planning 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Fort Worth County Tarrant 2

From Limit WEST OF FM 3479 To Limit FM 3479 3

Construction Cost/Estimate $10,000 TIER NA 4

Description Review Schematic For Southbound Exit Ramp To Fm 3479 Revision 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2040 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,054 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,054

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001415075 Category Description Program Identifier

Highway US 81 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Fort Worth County Tarrant 2

From Limit IH 35W To Limit ALLIANCE CT. 3

Construction Cost/Estimate $534,931 TIER 1 4

Description Install Protection, Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 61.76 Total Score 77.50 7

Project Length 8.965 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$534,931

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001415076 Category Description Program Identifier

Highway US 81 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Fort Worth County Tarrant 2 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1905)

From Limit AVONDALE-HASLET 
ROAD

To Limit IH 35W 3 Category 11 - District 
Discretionary (1911)

Construction Cost/Estimate $44,608,200 TIER NA 4

Description Construct Frontage Roads And Ramps 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.569 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$30,540,821

$12,900,000

$1,167,379

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001416252 Category Description Program Identifier

Highway IH 35W Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

ADM

District Fort Worth County Tarrant 2

From Limit IH 820 To Limit US 81/287 3

Construction Cost/Estimate $34,544,000 TIER NA 4

Description Widen 4 To 8 Gp Lanes And Add 2 Managed Lanes Between Ih 820 And Basswood Blvd. 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2028 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.839 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $10,468,619 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $10,468,619

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$34,544,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001416255 Category Description Program Identifier

Highway IH 35W Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1312C)

12M

District Fort Worth County Tarrant 2 Category 12 - Strategic Priority 
(1312C)

12M

From Limit IH 820 To Limit US 81/287 SPLIT 3

Construction Cost/Estimate $107,918,000 TIER NA 4

Description Reconstruct Roadway And Add 4 Managed (toll) Lanes 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2012 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.735 (mi) Estimated Completed Date 2/28/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Minh Tran, P.E. Contact Phone (817)399-4300 10

Construction Company Contact THE LANE CONSTRUCTION CORPORATION

Design 30% Complete Target TBD Design 30% Complete Actual 12/16/2011

Design 60% Complete Target TBD Design 60% Complete Actual 3/26/2012

Design 100% Complete Target TBD Design 100% Complete Actual 7/18/2012

Notice to Proceed Date 11/1/2012 Work Begin Date 4/29/2013

Percent of Time Used 127.27 Percent of Budget Used 84.92

Start Design Target TBD Start Design Actual 11/12/2010

Received ENV Clearance Target TBD Received ENV Clearance Actual 3/19/2012

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual 11/29/2012

Project Ready to Bid Actual 7/18/2012 Project Ready to Bid Target TBD

Project Engineering Cost to Date $22,245,531 Construction Cost  to Date $196,639,511

Construction Engineering Cost to 
Date

$24,439,124 Total Cost to Date $243,324,166

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 731



Category Amount

$87,415,200

$33,994,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001416268 Category Description Program Identifier

Highway IH 35W Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

ADM

District Fort Worth County Tarrant 2

From Limit IH 30 To Limit IH 820 3

Construction Cost/Estimate $350,000,000 TIER NA 4

Description Widen 4/6/8 To 8 Gp Lanes W/collector Distributor Auxiliary Lanes And Fr Rds Connections Including Sh 
121 Interchange

5

Last Update Date 12/21/2016 Bid Received Date 1/1/2030 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.495 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $39,500 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $39,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$350,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001423032 Category Description Program Identifier

Highway IH 35W Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Waco County Hill 2

From Limit IH 35 IN HILLSBORO To Limit JOHNSON CO LINE 3

Construction Cost/Estimate $1,948,180 TIER NA 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.284 (mi) Estimated Completed Date 4/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Duncan, P.E. Contact Phone (254)582-5432 10

Construction Company Contact BEAR CREEK CONSTRUCTION, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 11/8/2016 Work Begin Date 12/12/2016

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $64,040 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $64,040

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,511,543

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001501171 Category Description Program Identifier

Highway IH 35 Status Under Development 1 Category 2U - Urban Area 
Corridor (1902U)

District Waco County Mclennan 2 Category DA - Develop Authority 
(SWDA)

CNN

From Limit S LP 340 To Limit N LP 340 3

Construction Cost/Estimate $396,000,000 TIER NA 4

Description Reconst.,widen Mainlanes From 6 To 8,reconst.frontage Rd And Extend Frontage Roads Where 
Discontinuous And Realign Ramps

5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.436 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target 8/13/2010 Design 30% Complete Actual 8/13/2010

Design 60% Complete Target 1/31/2011 Design 60% Complete Actual 1/31/2011

Design 100% Complete Target 1/31/2011 Design 100% Complete Actual 1/31/2011

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/15/2010 Start Design Actual 3/15/2010

Received ENV Clearance Target 5/16/2011 Received ENV Clearance Actual 10/12/2015

Utility Coordination Target 12/10/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 12/9/2013 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 12/10/2013

Project Engineering Cost to Date $52,583,133 Construction Cost  to Date $21,497

Construction Engineering Cost to 
Date

$0 Total Cost to Date $52,604,630

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$18,770,000

$377,230,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001501186 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1212A)

12M

District Waco County Mclennan 2 Category 12 - Strategic Priority 
(1212A)

12M

From Limit SOUTH FM 2837 IN 
LORENA

To Limit FM 2063 IN HEWITT 3

Construction Cost/Estimate $106,717,698 TIER NA 4

Description Reconstruct And Widen From Four To Six Main Lanes To Reduce Congestion And Enhance Safety 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2011 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.930 (mi) Estimated Completed Date 3/12/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Solomon Thomas , P.E. Contact Phone (254)772-2890 10

Construction Company Contact THE LANE CONSTRUCTION CORPORATION

Design 30% Complete Target 7/21/2010 Design 30% Complete Actual 9/2/2010

Design 60% Complete Target 11/29/2010 Design 60% Complete Actual 12/28/2010

Design 100% Complete Target 4/30/2011 Design 100% Complete Actual 5/31/2011

Notice to Proceed Date 12/13/2011 Work Begin Date 3/5/2012

Percent of Time Used 99.92 Percent of Budget Used 95.84

Start Design Target 12/20/2009 Start Design Actual 1/2/2009

Received ENV Clearance Target 5/15/2010 Received ENV Clearance Actual 10/8/2010

Utility Coordination Target 4/30/2011 Utility Coordination Actual 1/3/2014

Right of Way Coordination Target 4/30/2011 Right of Way Coordination Actual 9/16/2014

Project Ready to Bid Actual 5/16/2011 Project Ready to Bid Target 5/1/2011

Project Engineering Cost to Date $13,920,261 Construction Cost  to Date $215,208,898

Construction Engineering Cost to 
Date

$6,525,150 Total Cost to Date $235,654,310

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$78,455,000

$42,245,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001501187 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1212A)

12M

District Waco County Mclennan 2 Category 12 - Strategic Priority 
(1212A)

12M

From Limit WOODLAWN RD To Limit SOUTH FM 2837 IN LORENA 3

Construction Cost/Estimate $57,479,657 TIER NA 4

Description Reconstruct And Widen From Four To Six Lanes To Reduce Congestion And Enhance Safety 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2011 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.866 (mi) Estimated Completed Date 3/12/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Solomon Thomas , P.E. Contact Phone (254)772-2890 10

Construction Company Contact THE LANE CONSTRUCTION CORPORATION

Design 30% Complete Target 7/21/2010 Design 30% Complete Actual 9/2/2010

Design 60% Complete Target 11/29/2010 Design 60% Complete Actual 12/28/2010

Design 100% Complete Target 4/30/2011 Design 100% Complete Actual 5/31/2011

Notice to Proceed Date 12/13/2011 Work Begin Date 3/5/2012

Percent of Time Used 99.92 Percent of Budget Used 95.84

Start Design Target 12/20/2009 Start Design Actual 1/2/2009

Received ENV Clearance Target 5/15/2010 Received ENV Clearance Actual 10/8/2010

Utility Coordination Target 4/30/2011 Utility Coordination Actual 1/3/2014

Right of Way Coordination Target 4/30/2011 Right of Way Coordination Actual 9/16/2014

Project Ready to Bid Actual 5/16/2011 Project Ready to Bid Target 5/1/2011

Project Engineering Cost to Date $9,135,778 Construction Cost  to Date $118,528,413

Construction Engineering Cost to 
Date

$3,608,738 Total Cost to Date $131,272,929

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$32,045,000

$17,255,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001501213 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1406)

ON

District Waco County Mclennan 2

From Limit @ FORREST AVE UP To Limit (STR #298) 3

Construction Cost/Estimate $3,605,883 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.075 (mi) Estimated Completed Date 8/26/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Solomon Thomas , P.E. Contact Phone (254)772-2890 10

Construction Company Contact JAMES CONSTRUCTION GROUP, L.L.C.

Design 30% Complete Target 2/14/2013 Design 30% Complete Actual 2/14/2013

Design 60% Complete Target 3/1/2013 Design 60% Complete Actual 3/1/2013

Design 100% Complete Target 3/18/2013 Design 100% Complete Actual 3/18/2013

Notice to Proceed Date 5/20/2014 Work Begin Date 3/9/2015

Percent of Time Used 81.26 Percent of Budget Used 63.01

Start Design Target 2/4/2013 Start Design Actual 2/4/2013

Received ENV Clearance Target 3/18/2013 Received ENV Clearance Actual 3/18/2013

Utility Coordination Target 3/18/2013 Utility Coordination Actual 3/18/2013

Right of Way Coordination Target 3/18/2013 Right of Way Coordination Actual 3/18/2013

Project Ready to Bid Actual 3/18/2013 Project Ready to Bid Target 3/18/2013

Project Engineering Cost to Date $15,091 Construction Cost  to Date $1,441,336

Construction Engineering Cost to 
Date

$1,591 Total Cost to Date $1,458,019

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001501225 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1212A)

12M

District Waco County Mclennan 2

From Limit UNIVERSITY PARKS 
DRIVE

To Limit MARTIN LUTHER KING BLVD IN WACO 3

Construction Cost/Estimate $39,890,558 TIER NA 4

Description Reconstruct Frontage Roads And Construct Bridges To Create Continuous Frontage Roads. 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2011 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.867 (mi) Estimated Completed Date 3/12/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Solomon Thomas , P.E. Contact Phone (254)772-2890 10

Construction Company Contact THE LANE CONSTRUCTION CORPORATION

Design 30% Complete Target 7/21/2010 Design 30% Complete Actual 9/2/2010

Design 60% Complete Target 11/29/2010 Design 60% Complete Actual 12/28/2010

Design 100% Complete Target 4/30/2011 Design 100% Complete Actual 5/31/2011

Notice to Proceed Date 12/13/2011 Work Begin Date 3/5/2012

Percent of Time Used 99.92 Percent of Budget Used 95.84

Start Design Target 12/20/2009 Start Design Actual 1/2/2009

Received ENV Clearance Target 5/15/2010 Received ENV Clearance Actual 10/8/2010

Utility Coordination Target 4/30/2011 Utility Coordination Actual 1/3/2014

Right of Way Coordination Target 4/30/2011 Right of Way Coordination Actual 9/16/2014

Project Ready to Bid Actual 5/16/2011 Project Ready to Bid Target 5/1/2011

Project Engineering Cost to Date $5,965,541 Construction Cost  to Date $88,114,590

Construction Engineering Cost to 
Date

$2,674,532 Total Cost to Date $96,754,663

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$20,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001501226 Category Description Program Identifier

Highway IH 35 Status Under Development 1 Category DA - Develop Authority 
(SWDA)

CNN

District Waco County Mclennan 2

From Limit N LP 340 To Limit CRAVEN AVE 3

Construction Cost/Estimate $4,000,000 TIER NA 4

Description Construct Flush Median Including Drainage And Concrete Traffic Barrier 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.245 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target 8/13/2010 Design 30% Complete Actual 8/13/2010

Design 60% Complete Target 1/31/2011 Design 60% Complete Actual 1/31/2011

Design 100% Complete Target 1/31/2011 Design 100% Complete Actual 1/31/2011

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/15/2010 Start Design Actual 3/15/2010

Received ENV Clearance Target 5/16/2011 Received ENV Clearance Actual 10/12/2015

Utility Coordination Target 12/10/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 12/9/2013 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 12/10/2013

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001501229 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 3 - Proposition 12 
(13V2MP)

MPO

District Waco County Mclennan 2 Category 3 - Proposition 12 
(13V2DT)

From Limit MARTIN LUTHER KING 
BLVD

To Limit BU 77 3 Category 3 - Proposition 14 
(P14B)

Construction Cost/Estimate $22,261,230 TIER NA 4 Category 11 - District 
Discretionary (1411)

Description Construct Southbound And Northbound Frontage Roads 5 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

Last Update Date 12/21/2016 Bid Received Date 3/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.760 (mi) Estimated Completed Date 8/26/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Solomon Thomas , P.E. Contact Phone (254)772-2890 10

Construction Company Contact JAMES CONSTRUCTION GROUP, L.L.C.

Design 30% Complete Target 2/14/2013 Design 30% Complete Actual 2/14/2013

Design 60% Complete Target 3/1/2013 Design 60% Complete Actual 3/1/2013

Design 100% Complete Target 3/18/2013 Design 100% Complete Actual 3/18/2013

Notice to Proceed Date 5/20/2014 Work Begin Date 3/9/2015

Percent of Time Used 81.26 Percent of Budget Used 63.01

Start Design Target 2/4/2013 Start Design Actual 2/4/2013

Received ENV Clearance Target 3/18/2013 Received ENV Clearance Actual 3/18/2013

Utility Coordination Target 3/18/2013 Utility Coordination Actual 3/18/2013

Right of Way Coordination Target 3/18/2013 Right of Way Coordination Actual 3/18/2013

Project Ready to Bid Actual 3/18/2013 Project Ready to Bid Target 3/18/2013

Project Engineering Cost to Date $1,995,186 Construction Cost  to Date $32,688,564

Construction Engineering Cost to 
Date

$1,038,099 Total Cost to Date $35,721,849

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,245,000

$5,800,000

$270,000

$3,950,000

$5,230,660

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001501237 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

BMN

District Waco County Mclennan 2

From Limit @ FM 434 (UNIVERSITY 
PARKS DR) NB

To Limit (STR #289) 3

Construction Cost/Estimate $1,221,390 TIER NA 4

Description Repair Bridge 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.054 (mi) Estimated Completed Date 7/13/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Solomon Thomas , P.E. Contact Phone (254)772-2890 10

Construction Company Contact GIBSON & ASSOCIATES, INC.

Design 30% Complete Target 3/30/2015 Design 30% Complete Actual 3/30/2015

Design 60% Complete Target 4/14/2015 Design 60% Complete Actual 4/14/2015

Design 100% Complete Target 6/3/2015 Design 100% Complete Actual 6/17/2015

Notice to Proceed Date 11/13/2015 Work Begin Date 1/4/2016

Percent of Time Used 96.09 Percent of Budget Used 94.98

Start Design Target 2/2/2015 Start Design Actual 1/27/2015

Received ENV Clearance Target 6/3/2015 Received ENV Clearance Actual 6/17/2015

Utility Coordination Target 6/3/2015 Utility Coordination Actual 6/17/2015

Right of Way Coordination Target 6/3/2015 Right of Way Coordination Actual 6/17/2015

Project Ready to Bid Actual 7/13/2015 Project Ready to Bid Target 6/17/2015

Project Engineering Cost to Date $78,719 Construction Cost  to Date $1,867,003

Construction Engineering Cost to 
Date

$65,911 Total Cost to Date $2,011,634

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$663,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001501238 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

BMN

District Waco County Mclennan 2

From Limit @ FM 434 (UNIVERSITY 
PARKS DR) SB

To Limit (STR #290) 3

Construction Cost/Estimate $1,460,563 TIER NA 4

Description Repair Bridge 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.054 (mi) Estimated Completed Date 7/13/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Solomon Thomas , P.E. Contact Phone (254)772-2890 10

Construction Company Contact GIBSON & ASSOCIATES, INC.

Design 30% Complete Target 3/30/2015 Design 30% Complete Actual 3/30/2015

Design 60% Complete Target 4/14/2015 Design 60% Complete Actual 4/14/2015

Design 100% Complete Target 6/3/2015 Design 100% Complete Actual 6/17/2015

Notice to Proceed Date 11/13/2015 Work Begin Date 1/4/2016

Percent of Time Used 96.09 Percent of Budget Used 94.98

Start Design Target 2/2/2015 Start Design Actual 1/27/2015

Received ENV Clearance Target 6/3/2015 Received ENV Clearance Actual 6/17/2015

Utility Coordination Target 6/3/2015 Utility Coordination Actual 6/17/2015

Right of Way Coordination Target 6/3/2015 Right of Way Coordination Actual 6/17/2015

Project Ready to Bid Actual 7/13/2015 Project Ready to Bid Target 6/17/2015

Project Engineering Cost to Date $23,090 Construction Cost  to Date $2,982,786

Construction Engineering Cost to 
Date

$105,301 Total Cost to Date $3,111,177

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$975,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001501239 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

BMN

District Waco County Mclennan 2

From Limit @ 4TH & 5TH ST (NB) To Limit (STR #264) 3

Construction Cost/Estimate $797,712 TIER NA 4

Description Repair Bridge 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.094 (mi) Estimated Completed Date 7/13/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Solomon Thomas , P.E. Contact Phone (254)772-2890 10

Construction Company Contact GIBSON & ASSOCIATES, INC.

Design 30% Complete Target 3/30/2015 Design 30% Complete Actual 3/30/2015

Design 60% Complete Target 4/14/2015 Design 60% Complete Actual 4/14/2015

Design 100% Complete Target 6/3/2015 Design 100% Complete Actual 6/17/2015

Notice to Proceed Date 11/13/2015 Work Begin Date 1/4/2016

Percent of Time Used 96.09 Percent of Budget Used 94.98

Start Design Target 2/2/2015 Start Design Actual 1/27/2015

Received ENV Clearance Target 6/3/2015 Received ENV Clearance Actual 6/17/2015

Utility Coordination Target 6/3/2015 Utility Coordination Actual 6/17/2015

Right of Way Coordination Target 6/3/2015 Right of Way Coordination Actual 6/17/2015

Project Ready to Bid Actual 7/13/2015 Project Ready to Bid Target 6/17/2015

Project Engineering Cost to Date $17,792 Construction Cost  to Date $1,640,957

Construction Engineering Cost to 
Date

$57,931 Total Cost to Date $1,716,681

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$558,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001501240 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

BMN

District Waco County Mclennan 2

From Limit @ 4TH & 5TH ST (SB) To Limit (STR #265) 3

Construction Cost/Estimate $485,264 TIER NA 4

Description Repair Bridge 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.102 (mi) Estimated Completed Date 7/13/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Solomon Thomas , P.E. Contact Phone (254)772-2890 10

Construction Company Contact GIBSON & ASSOCIATES, INC.

Design 30% Complete Target 3/30/2015 Design 30% Complete Actual 3/30/2015

Design 60% Complete Target 4/14/2015 Design 60% Complete Actual 4/14/2015

Design 100% Complete Target 6/3/2015 Design 100% Complete Actual 6/17/2015

Notice to Proceed Date 11/13/2015 Work Begin Date 1/4/2016

Percent of Time Used 96.09 Percent of Budget Used 94.98

Start Design Target 2/2/2015 Start Design Actual 1/27/2015

Received ENV Clearance Target 6/3/2015 Received ENV Clearance Actual 6/17/2015

Utility Coordination Target 6/3/2015 Utility Coordination Actual 6/17/2015

Right of Way Coordination Target 6/3/2015 Right of Way Coordination Actual 6/17/2015

Project Ready to Bid Actual 7/13/2015 Project Ready to Bid Target 6/17/2015

Project Engineering Cost to Date $16,428 Construction Cost  to Date $982,365

Construction Engineering Cost to 
Date

$34,681 Total Cost to Date $1,033,474

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$365,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001501241 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

BMN

District Waco County Mclennan 2

From Limit @ NEW ROAD (NB) To Limit (STR #212) 3

Construction Cost/Estimate $260,261 TIER NA 4

Description Repair Bridge 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.042 (mi) Estimated Completed Date 7/13/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Solomon Thomas , P.E. Contact Phone (254)772-2890 10

Construction Company Contact GIBSON & ASSOCIATES, INC.

Design 30% Complete Target 3/30/2015 Design 30% Complete Actual 3/30/2015

Design 60% Complete Target 4/14/2015 Design 60% Complete Actual 4/14/2015

Design 100% Complete Target 6/3/2015 Design 100% Complete Actual 6/17/2015

Notice to Proceed Date 11/13/2015 Work Begin Date 1/4/2016

Percent of Time Used 96.09 Percent of Budget Used 94.98

Start Design Target 2/2/2015 Start Design Actual 1/27/2015

Received ENV Clearance Target 6/3/2015 Received ENV Clearance Actual 6/17/2015

Utility Coordination Target 6/3/2015 Utility Coordination Actual 6/17/2015

Right of Way Coordination Target 6/3/2015 Right of Way Coordination Actual 6/17/2015

Project Ready to Bid Actual 7/13/2015 Project Ready to Bid Target 6/17/2015

Project Engineering Cost to Date $18,432 Construction Cost  to Date $517,526

Construction Engineering Cost to 
Date

$18,270 Total Cost to Date $554,228

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$225,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001501242 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

BMN

District Waco County Mclennan 2

From Limit @ NEW ROAD (SB) To Limit (STR #213) 3

Construction Cost/Estimate $255,110 TIER NA 4

Description Repair Bridge 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.042 (mi) Estimated Completed Date 7/13/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Solomon Thomas , P.E. Contact Phone (254)772-2890 10

Construction Company Contact GIBSON & ASSOCIATES, INC.

Design 30% Complete Target 3/30/2015 Design 30% Complete Actual 3/30/2015

Design 60% Complete Target 4/14/2015 Design 60% Complete Actual 4/14/2015

Design 100% Complete Target 6/3/2015 Design 100% Complete Actual 6/17/2015

Notice to Proceed Date 11/13/2015 Work Begin Date 1/4/2016

Percent of Time Used 96.09 Percent of Budget Used 94.98

Start Design Target 2/2/2015 Start Design Actual 1/27/2015

Received ENV Clearance Target 6/3/2015 Received ENV Clearance Actual 6/17/2015

Utility Coordination Target 6/3/2015 Utility Coordination Actual 6/17/2015

Right of Way Coordination Target 6/3/2015 Right of Way Coordination Actual 6/17/2015

Project Ready to Bid Actual 7/13/2015 Project Ready to Bid Target 6/17/2015

Project Engineering Cost to Date $13,916 Construction Cost  to Date $507,329

Construction Engineering Cost to 
Date

$17,910 Total Cost to Date $539,155

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$221,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001501243 Category Description Program Identifier

Highway IH 35 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District Waco County Mclennan 2

From Limit S 18TH STREET To Limit FORREST STREET 3

Construction Cost/Estimate $160,000,000 TIER NA 4

Description Reconst, Widen Mainlanes From 6 To 8, Reconst Frontage Rd & Realign Ramps 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.491 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$160,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001502048 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1212A)

12M

District Waco County Mclennan 2 Category 12 - Strategic Priority 
(1212A)

12M

From Limit FALLS COUNTY LINE To Limit WOODLAWN RD 3

Construction Cost/Estimate $48,531,313 TIER NA 4

Description Reconstruct And Widen From Four To Six Lanes To Reduce Congestion And Enhance Safety 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2011 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.705 (mi) Estimated Completed Date 1/3/2018 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Ali Bashi, P.E. Contact Phone (254)939-3778 10

Construction Company Contact JAMES CONSTRUCTION GROUP, L.L.C.

Design 30% Complete Target 5/31/2010 Design 30% Complete Actual 5/14/2010

Design 60% Complete Target 11/15/2010 Design 60% Complete Actual 9/22/2010

Design 100% Complete Target 7/30/2011 Design 100% Complete Actual 3/31/2011

Notice to Proceed Date 12/27/2011 Work Begin Date 6/25/2012

Percent of Time Used 107.52 Percent of Budget Used 57.26

Start Design Target 1/15/2010 Start Design Actual 1/13/2010

Received ENV Clearance Target 5/14/2010 Received ENV Clearance Actual 11/30/2010

Utility Coordination Target 7/31/2011 Utility Coordination Actual 3/31/2011

Right of Way Coordination Target 7/31/2011 Right of Way Coordination Actual 3/31/2011

Project Ready to Bid Actual 3/31/2011 Project Ready to Bid Target 7/31/2011

Project Engineering Cost to Date $7,363,659 Construction Cost  to Date $59,917,740

Construction Engineering Cost to 
Date

$3,034,742 Total Cost to Date $70,316,141

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$47,120,000

$11,780,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001503035 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1212A)

12M

District Waco County Falls 2 Category 12 - Strategic Priority 
(1212A)

12M

From Limit BELL CO LN To Limit MCLENNAN CO LN 3

Construction Cost/Estimate $25,893,412 TIER NA 4

Description Reconstruct And Widen From Four To Six Lanes To Reduce Congestion And Enhance Safety 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2011 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.850 (mi) Estimated Completed Date 1/3/2018 8

Project Note TxDOT Design 9

TxDOT Contact Name Ali Bashi, P.E. Contact Phone (254)939-3778 10

Construction Company Contact JAMES CONSTRUCTION GROUP, L.L.C.

Design 30% Complete Target 5/31/2010 Design 30% Complete Actual 5/14/2010

Design 60% Complete Target 11/15/2010 Design 60% Complete Actual 9/22/2010

Design 100% Complete Target 7/30/2011 Design 100% Complete Actual 3/31/2011

Notice to Proceed Date 12/27/2011 Work Begin Date 6/25/2012

Percent of Time Used 107.52 Percent of Budget Used 57.26

Start Design Target 1/15/2010 Start Design Actual 1/13/2010

Received ENV Clearance Target 5/14/2010 Received ENV Clearance Actual 11/30/2010

Utility Coordination Target 7/31/2011 Utility Coordination Actual 3/31/2011

Right of Way Coordination Target 7/31/2011 Right of Way Coordination Actual 3/31/2011

Project Ready to Bid Actual 3/31/2011 Project Ready to Bid Target 7/31/2011

Project Engineering Cost to Date $3,444,490 Construction Cost  to Date $30,510,818

Construction Engineering Cost to 
Date

$1,590,595 Total Cost to Date $35,545,903

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$24,800,000

$6,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001504067 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 3 - Proposition 12 (P12)

District Waco County Bell 2

From Limit NORTH LP 363 To Limit N OF TROY 3

Construction Cost/Estimate $120,853,802 TIER NA 4

Description Reconstruct And Widen From Four To Six Lanes To Reduce Congestion And Enhance Safety 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2011 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.469 (mi) Estimated Completed Date 12/22/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Ali Bashi, P.E. Contact Phone (254)939-3778 10

Construction Company Contact JAMES CONSTRUCTION GROUP, L.L.C.

Design 30% Complete Target 5/19/2010 Design 30% Complete Actual 6/17/2010

Design 60% Complete Target 10/15/2010 Design 60% Complete Actual 11/15/2010

Design 100% Complete Target 5/31/2011 Design 100% Complete Actual 5/20/2011

Notice to Proceed Date 7/22/2011 Work Begin Date 3/12/2012

Percent of Time Used 119.30 Percent of Budget Used 59.11

Start Design Target 1/15/2010 Start Design Actual 1/30/2010

Received ENV Clearance Target 5/15/2010 Received ENV Clearance Actual 11/30/2010

Utility Coordination Target 5/31/2011 Utility Coordination Actual 5/20/2011

Right of Way Coordination Target 5/31/2011 Right of Way Coordination Actual 5/20/2011

Project Ready to Bid Actual 5/20/2011 Project Ready to Bid Target 6/1/2011

Project Engineering Cost to Date $16,908,007 Construction Cost  to Date $148,138,595

Construction Engineering Cost to 
Date

$7,805,504 Total Cost to Date $172,852,106

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$120,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001504073 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1212A)

12M

District Waco County Bell 2 Category 12 - Strategic Priority 
(1212A)

12M

From Limit N OF TROY @ 
CARPENTER CR

To Limit FALLS CO LN 3

Construction Cost/Estimate $44,030,701 TIER NA 4

Description Reconstruct And Widen From Four To Six Lanes To Reduce Congestion And Enhance Safety 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2011 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.437 (mi) Estimated Completed Date 1/3/2018 8

Project Note TxDOT Design 9

TxDOT Contact Name Ali Bashi, P.E. Contact Phone (254)939-3778 10

Construction Company Contact JAMES CONSTRUCTION GROUP, L.L.C.

Design 30% Complete Target 5/31/2010 Design 30% Complete Actual 5/14/2010

Design 60% Complete Target 11/15/2010 Design 60% Complete Actual 9/22/2010

Design 100% Complete Target 7/30/2011 Design 100% Complete Actual 3/31/2011

Notice to Proceed Date 12/27/2011 Work Begin Date 6/25/2012

Percent of Time Used 107.52 Percent of Budget Used 57.26

Start Design Target 1/15/2010 Start Design Actual 1/13/2010

Received ENV Clearance Target 5/14/2010 Received ENV Clearance Actual 11/30/2010

Utility Coordination Target 7/31/2011 Utility Coordination Actual 3/31/2011

Right of Way Coordination Target 7/31/2011 Right of Way Coordination Actual 3/31/2011

Project Ready to Bid Actual 3/31/2011 Project Ready to Bid Target 7/31/2011

Project Engineering Cost to Date $7,293,731 Construction Cost  to Date $52,773,091

Construction Engineering Cost to 
Date

$2,747,265 Total Cost to Date $62,814,087

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$52,080,000

$13,020,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001504087 Category Description Program Identifier

Highway SS 290 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Waco County Bell 2

From Limit IH 35 To Limit SH 53 3

Construction Cost/Estimate $1,274,187 TIER NA 4

Description Mill And Inlay 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.716 (mi) Estimated Completed Date 3/8/2018 8

Project Note TxDOT Design 9

TxDOT Contact Name Ali Bashi, P.E. Contact Phone (254)939-3778 10

Construction Company Contact BIG CREEK CONSTRUCTION, LTD.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/21/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $66,192 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$335 Total Cost to Date $66,527

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 773



Category Amount

$1,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001505045 Category Description Program Identifier

Highway FM 93 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Waco County Bell 2

From Limit SH 317 To Limit FM 817 3

Construction Cost/Estimate $20,970 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.315 (mi) Estimated Completed Date 10/27/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Smith,  P.E. Contact Phone (254)865-7115 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target 6/12/2015 Design 30% Complete Actual 6/15/2015

Design 60% Complete Target 7/2/2015 Design 60% Complete Actual 7/2/2015

Design 100% Complete Target 7/31/2015 Design 100% Complete Actual 8/14/2015

Notice to Proceed Date 3/18/2016 Work Begin Date 5/3/2016

Percent of Time Used 71.43 Percent of Budget Used 103.17

Start Design Target 5/26/2015 Start Design Actual 5/26/2015

Received ENV Clearance Target 7/31/2015 Received ENV Clearance Actual 8/14/2015

Utility Coordination Target 7/31/2015 Utility Coordination Actual 8/14/2015

Right of Way Coordination Target 7/31/2015 Right of Way Coordination Actual 7/31/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $45,313

Construction Engineering Cost to 
Date

$593 Total Cost to Date $45,907

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$22,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001505047 Category Description Program Identifier

Highway FM 817 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Waco County Bell 2

From Limit FM 93 To Limit IH 35 3

Construction Cost/Estimate $169,096 TIER 1 4

Description High Friction Surface Treatment On Curve 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 45.59 Total Score 81.50 7

Project Length 3.106 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $32,099 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $32,099

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$193,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001505048 Category Description Program Identifier

Highway SH 317 Status Long Term Planning 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1707)

District Waco County Bell 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit AVENUE C To Limit AVENUE J 3

Construction Cost/Estimate $405,292 TIER NA 4

Description Repair And Install Sidewalks On Eastside Of South Main St/ Sh 317 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.427 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $3,941

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,941

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$200,395

$124,344

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001505049 Category Description Program Identifier

Highway FM 817 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

BMN

District Waco County Bell 2

From Limit @ LEON RIVER To Limit (STR #060) 3

Construction Cost/Estimate $1,100,000 TIER 2 4

Description Truss Cleaning And Painting 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,617 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,617

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001506071 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category VA - Economic Stimulus 
(ARRA) (MPOES)

District Waco County Bell 2 Category VA - Economic Stimulus 
(ARRA) (09ES)

From Limit AMITY ROAD To Limit US 190 3 Category 11 - District 
Discretionary (1011A)

Construction Cost/Estimate $85,749,849 TIER NA 4

Description Reconstruct And Widen From Four To Six Lanes To Reduce Congestion And Enhance Safety 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2010 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.219 (mi) Estimated Completed Date 6/11/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bobby A. Ramthun, P.E. Contact Phone (512)930-5402 10

Construction Company Contact JAMES CONSTRUCTION GROUP, L.L.C.

Design 30% Complete Target 9/1/2009 Design 30% Complete Actual 8/31/2009

Design 60% Complete Target 12/2/2009 Design 60% Complete Actual 4/29/2013

Design 100% Complete Target 1/31/2010 Design 100% Complete Actual 4/29/2013

Notice to Proceed Date 6/10/2010 Work Begin Date 7/28/2010

Percent of Time Used 142.81 Percent of Budget Used 92.14

Start Design Target 12/7/2009 Start Design Actual 7/1/2009

Received ENV Clearance Target 7/15/2009 Received ENV Clearance Actual 7/15/2009

Utility Coordination Target 1/29/2010 Utility Coordination Actual 4/29/2013

Right of Way Coordination Target 1/29/2010 Right of Way Coordination Actual 4/29/2013

Project Ready to Bid Actual 4/29/2013 Project Ready to Bid Target 2/1/2010

Project Engineering Cost to Date $9,140,147 Construction Cost  to Date $168,345,244

Construction Engineering Cost to 
Date

$16,855,097 Total Cost to Date $194,340,489

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,896,239

$99,165,445

$6,182

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001506077 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 10 - Miscellaneous 
Transportation Projects (0310)

BCD

District Waco County Bell 2 Category VA - Economic Stimulus 
(ARRA) (MPOES)

From Limit AT LAMPASAS RIVER 
(NB FR)

To Limit . 3 Category VA - Economic Stimulus 
(ARRA) (09ES)

Construction Cost/Estimate $681,854 TIER NA 4

Description Add Northbound Frontage Road To Reduce Congestion And Enhance Safety 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2010 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.940 (mi) Estimated Completed Date 6/11/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Bobby A. Ramthun, P.E. Contact Phone (512)930-5402 10

Construction Company Contact JAMES CONSTRUCTION GROUP, L.L.C.

Design 30% Complete Target 9/1/2009 Design 30% Complete Actual 8/31/2009

Design 60% Complete Target 12/2/2009 Design 60% Complete Actual 4/29/2013

Design 100% Complete Target 1/31/2010 Design 100% Complete Actual 4/29/2013

Notice to Proceed Date 6/10/2010 Work Begin Date 7/28/2010

Percent of Time Used 142.81 Percent of Budget Used 92.14

Start Design Target 12/7/2009 Start Design Actual 7/1/2009

Received ENV Clearance Target 7/15/2009 Received ENV Clearance Actual 7/15/2009

Utility Coordination Target 1/29/2010 Utility Coordination Actual 4/29/2013

Right of Way Coordination Target 1/29/2010 Right of Way Coordination Actual 4/29/2013

Project Ready to Bid Actual 4/29/2013 Project Ready to Bid Target 2/1/2010

Project Engineering Cost to Date $4,212,159 Construction Cost  to Date $1,435,963

Construction Engineering Cost to 
Date

$577,036 Total Cost to Date $6,225,158

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

$181,853

$114,404

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001506078 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category VA - Economic Stimulus 
(ARRA) (MPOES)

District Waco County Bell 2 Category VA - Economic Stimulus 
(ARRA) (09ES)

TMS

From Limit @ US 190 To Limit . 3

Construction Cost/Estimate $174,516 TIER NA 4

Description Install Overhead Dynamic Message Signs To Make Freeway Operations More Efficient And Better Inform 
Drivers

5

Last Update Date 12/21/2016 Bid Received Date 4/1/2010 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.004 (mi) Estimated Completed Date 6/11/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Bobby A. Ramthun, P.E. Contact Phone (512)930-5402 10

Construction Company Contact JAMES CONSTRUCTION GROUP, L.L.C.

Design 30% Complete Target 9/1/2009 Design 30% Complete Actual 8/31/2009

Design 60% Complete Target 12/2/2009 Design 60% Complete Actual 4/29/2013

Design 100% Complete Target 1/31/2010 Design 100% Complete Actual 4/29/2013

Notice to Proceed Date 6/10/2010 Work Begin Date 7/28/2010

Percent of Time Used 142.81 Percent of Budget Used 92.14

Start Design Target 12/7/2009 Start Design Actual 7/1/2009

Received ENV Clearance Target 7/15/2009 Received ENV Clearance Actual 7/15/2009

Utility Coordination Target 1/29/2010 Utility Coordination Actual 4/29/2013

Right of Way Coordination Target 1/29/2010 Right of Way Coordination Actual 4/29/2013

Project Ready to Bid Actual 4/29/2013 Project Ready to Bid Target 2/1/2010

Project Engineering Cost to Date $954 Construction Cost  to Date $399,011

Construction Engineering Cost to 
Date

$40,320 Total Cost to Date $440,285

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 787



Category Amount

$103,294

$470,801

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001506080 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category VA - Economic Stimulus 
(ARRA) (MPOES)

District Waco County Bell 2 Category VA - Economic Stimulus 
(ARRA) (09ES)

ON

From Limit LP 121 CROSSES 
OVER IH 35

To Limit (STR #194) 3

Construction Cost/Estimate $1,608,845 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2010 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 6/11/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Bobby A. Ramthun, P.E. Contact Phone (512)930-5402 10

Construction Company Contact JAMES CONSTRUCTION GROUP, L.L.C.

Design 30% Complete Target 9/1/2009 Design 30% Complete Actual 8/31/2009

Design 60% Complete Target 12/2/2009 Design 60% Complete Actual 4/29/2013

Design 100% Complete Target 1/31/2010 Design 100% Complete Actual 4/29/2013

Notice to Proceed Date 6/10/2010 Work Begin Date 7/28/2010

Percent of Time Used 142.81 Percent of Budget Used 92.14

Start Design Target 12/7/2009 Start Design Actual 7/1/2009

Received ENV Clearance Target 7/15/2009 Received ENV Clearance Actual 7/15/2009

Utility Coordination Target 1/29/2010 Utility Coordination Actual 4/29/2013

Right of Way Coordination Target 1/29/2010 Right of Way Coordination Actual 4/29/2013

Project Ready to Bid Actual 4/29/2013 Project Ready to Bid Target 2/1/2010

Project Engineering Cost to Date $27,317 Construction Cost  to Date $3,194,965

Construction Engineering Cost to 
Date

$323,054 Total Cost to Date $3,545,336

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$113,558

$1,844,700

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001506081 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category VA - Economic Stimulus 
(ARRA) (MPOES)

District Waco County Bell 2 Category VA - Economic Stimulus 
(ARRA) (09ES)

ON

From Limit @ LAMPASAS RV SB 
FRTG

To Limit (STR #055) 3

Construction Cost/Estimate $666,183 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2010 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 6/11/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Bobby A. Ramthun, P.E. Contact Phone (512)930-5402 10

Construction Company Contact JAMES CONSTRUCTION GROUP, L.L.C.

Design 30% Complete Target 9/1/2009 Design 30% Complete Actual 8/31/2009

Design 60% Complete Target 12/2/2009 Design 60% Complete Actual 4/29/2013

Design 100% Complete Target 1/31/2010 Design 100% Complete Actual 4/29/2013

Notice to Proceed Date 6/10/2010 Work Begin Date 7/28/2010

Percent of Time Used 142.81 Percent of Budget Used 92.14

Start Design Target 12/7/2009 Start Design Actual 7/1/2009

Received ENV Clearance Target 7/15/2009 Received ENV Clearance Actual 7/15/2009

Utility Coordination Target 1/29/2010 Utility Coordination Actual 4/29/2013

Right of Way Coordination Target 1/29/2010 Right of Way Coordination Actual 4/29/2013

Project Ready to Bid Actual 4/29/2013 Project Ready to Bid Target 2/1/2010

Project Engineering Cost to Date $6,415 Construction Cost  to Date $1,199,912

Construction Engineering Cost to 
Date

$121,424 Total Cost to Date $1,327,750

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$148,628

$706,298

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001507065 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 3 - Proposition 12 (P12)

District Waco County Bell 2

From Limit FM 2843 To Limit FM 2484 3

Construction Cost/Estimate $69,902,150 TIER NA 4

Description Reconstruct And Widen From Four To Six Lanes To Reduce Congestion And Enhance Safety 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2011 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.333 (mi) Estimated Completed Date 4/1/2015 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bobby A. Ramthun, P.E. Contact Phone (512)930-5402 10

Construction Company Contact JAMES CONSTRUCTION GROUP, L.L.C.

Design 30% Complete Target 6/29/2010 Design 30% Complete Actual 6/22/2010

Design 60% Complete Target 8/13/2010 Design 60% Complete Actual 10/27/2010

Design 100% Complete Target 3/31/2011 Design 100% Complete Actual 4/28/2011

Notice to Proceed Date 8/30/2011 Work Begin Date 1/5/2012

Percent of Time Used 144.35 Percent of Budget Used 90.17

Start Design Target 1/15/2010 Start Design Actual 4/1/2010

Received ENV Clearance Target 5/14/2010 Received ENV Clearance Actual 7/10/2010

Utility Coordination Target 3/31/2011 Utility Coordination Actual 5/13/2011

Right of Way Coordination Target 3/31/2011 Right of Way Coordination Actual 5/13/2011

Project Ready to Bid Actual 5/13/2011 Project Ready to Bid Target 4/1/2011

Project Engineering Cost to Date $12,683,537 Construction Cost  to Date $131,300,118

Construction Engineering Cost to 
Date

$18,538,576 Total Cost to Date $162,522,232

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$90,400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001507072 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category VA - Economic Stimulus 
(ARRA) (MPOES)

District Waco County Bell 2 Category VA - Economic Stimulus 
(ARRA) (09ES)

From Limit FM 2484 To Limit AMITY ROAD 3

Construction Cost/Estimate $14,506,004 TIER NA 4

Description Reconstruct And Widen From Four To Six Lanes To Reduce Congestion And Enhance Safety 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2010 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.446 (mi) Estimated Completed Date 6/11/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Bobby A. Ramthun, P.E. Contact Phone (512)930-5402 10

Construction Company Contact JAMES CONSTRUCTION GROUP, L.L.C.

Design 30% Complete Target 9/1/2009 Design 30% Complete Actual 8/31/2009

Design 60% Complete Target 12/2/2009 Design 60% Complete Actual 4/29/2013

Design 100% Complete Target 1/31/2010 Design 100% Complete Actual 4/29/2013

Notice to Proceed Date 6/10/2010 Work Begin Date 7/28/2010

Percent of Time Used 142.81 Percent of Budget Used 92.14

Start Design Target 12/7/2009 Start Design Actual 7/1/2009

Received ENV Clearance Target 7/15/2009 Received ENV Clearance Actual 7/15/2009

Utility Coordination Target 1/29/2010 Utility Coordination Actual 4/29/2013

Right of Way Coordination Target 1/29/2010 Right of Way Coordination Actual 4/29/2013

Project Ready to Bid Actual 4/29/2013 Project Ready to Bid Target 2/1/2010

Project Engineering Cost to Date $5,118,368 Construction Cost  to Date $28,164,788

Construction Engineering Cost to 
Date

$2,852,110 Total Cost to Date $36,135,267

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,858,179

$16,698,352

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001508139 Category Description Program Identifier

Highway IH 35 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

BMN

District Austin County Williamson 2

From Limit 2064 FT SOUTH OF SS 
158

To Limit 1911 FT SOUTH OF SS_158 3

Construction Cost/Estimate $55,000 TIER 2 4

Description Upgrade Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 64.71 Total Score 71.50 7

Project Length 0.028 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,855 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,855

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$55,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001508142 Category Description Program Identifier

Highway IH 35 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CC

District Austin County Williamson 2

From Limit CORN HILL (BUD 
STOCKTON LP) 
UNDRPSS

To Limit FM 972 OVERPASS 3

Construction Cost/Estimate $10,438,530 TIER NA 4

Description Construct Ramps And Convert To One Way Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.948 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $66,664 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $66,664

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001508143 Category Description Program Identifier

Highway IH 35 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

ADM

District Austin County Williamson 2

From Limit SH 29 To Limit NORTH OF SH 130 3

Construction Cost/Estimate $124,172,800 TIER NA 4

Description Future Transportation Corridor 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.771 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$124,172,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001508144 Category Description Program Identifier

Highway IH 35 Status Under Development 1 Category DA - Develop Authority 
(SWDA)

District Austin County Williamson 2

From Limit SOUTH OF WILLIAMS 
DRIVE

To Limit NORTH OF LAKEWAY DRIVE 3

Construction Cost/Estimate $19,911,000 TIER NA 4

Description Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.928 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $113,362 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $113,362

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$19,911,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001508145 Category Description Program Identifier

Highway IH 35 Status Under Development 1 Category DA - Develop Authority 
(SWDA)

District Austin County Williamson 2

From Limit AT SH 29 To Limit . 3

Construction Cost/Estimate $12,112,400 TIER NA 4

Description Operational ImprovementS-Interchange 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.020 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$12,112,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001508146 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1610GR)

GR

District Austin County Williamson 2

From Limit 1310 FT. SOUTH OF 
LAKEWAY DRIVE

To Limit 2250 FT. NORTH OF LAKEWAY DRIVE 3

Construction Cost/Estimate $647,640 TIER NA 4

Description Landscaping And Irrigation 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.815 (mi) Estimated Completed Date 12/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact APEX LANDSCAPE & IRRIGATION, LLC

Design 30% Complete Target TBD Design 30% Complete Actual 1/4/2016

Design 60% Complete Target TBD Design 60% Complete Actual 1/29/2016

Design 100% Complete Target TBD Design 100% Complete Actual 4/28/2016

Notice to Proceed Date 8/24/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 10/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/27/2016

Utility Coordination Target TBD Utility Coordination Actual 3/8/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 2/8/2016

Project Ready to Bid Actual 4/29/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $54,231 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$1,020 Total Cost to Date $55,251

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$770,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001508147 Category Description Program Identifier

Highway IH 35 Status Under Development 1 Category DA - Develop Authority 
(SWDA)

District Austin County Williamson 2

From Limit AT WILLIAMS DR To Limit . 3

Construction Cost/Estimate $30,478,300 TIER NA 4

Description Reconstruct Interchange 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.763 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $548,240 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $548,240

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$30,478,300

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001509166 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1407)

District Austin County Williamson 2

From Limit US 79 To Limit FM 3406 3

Construction Cost/Estimate $5,626,067 TIER NA 4

Description Upgrade Frontage Roads And Relocate Ramps 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.256 (mi) Estimated Completed Date 6/1/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact AARON CONCRETE CONTRACTORS, L.P.

Design 30% Complete Target 6/19/2012 Design 30% Complete Actual 6/19/2012

Design 60% Complete Target 7/31/2012 Design 60% Complete Actual 7/31/2012

Design 100% Complete Target 4/3/2014 Design 100% Complete Actual 6/11/2014

Notice to Proceed Date 10/2/2014 Work Begin Date 11/10/2014

Percent of Time Used 84.80 Percent of Budget Used 106.65

Start Design Target 3/1/2012 Start Design Actual 3/1/2012

Received ENV Clearance Target 2/26/2014 Received ENV Clearance Actual 5/19/2014

Utility Coordination Target 1/14/2014 Utility Coordination Actual 7/10/2014

Right of Way Coordination Target 1/14/2014 Right of Way Coordination Actual 7/10/2014

Project Ready to Bid Actual 7/11/2014 Project Ready to Bid Target 7/18/2014

Project Engineering Cost to Date $98,425 Construction Cost  to Date $12,474,957

Construction Engineering Cost to 
Date

$263,353 Total Cost to Date $12,836,735

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001509169 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Austin County Williamson 2

From Limit AT SH 45 FRONTAGE 
ROADS

To Limit . 3

Construction Cost/Estimate $56,151 TIER NA 4

Description Improve Traffic Signal 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.120 (mi) Estimated Completed Date 9/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact MIDASCO, LLC

Design 30% Complete Target 8/15/2013 Design 30% Complete Actual 1/13/2014

Design 60% Complete Target 10/28/2013 Design 60% Complete Actual 2/18/2014

Design 100% Complete Target 6/5/2014 Design 100% Complete Actual 8/29/2014

Notice to Proceed Date 2/11/2015 Work Begin Date 5/4/2015

Percent of Time Used 120.96 Percent of Budget Used 101.55

Start Design Target 3/18/2013 Start Design Actual 3/18/2013

Received ENV Clearance Target 4/10/2013 Received ENV Clearance Actual 5/29/2014

Utility Coordination Target 3/18/2013 Utility Coordination Actual 1/13/2014

Right of Way Coordination Target 3/18/2013 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/29/2014 Project Ready to Bid Target 6/5/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $116,504

Construction Engineering Cost to 
Date

$9,515 Total Cost to Date $126,020

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$251,208

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001509173 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 2M - Proposition 1 
(15P102)

15S

District Austin County Williamson 2 Category 4 - Proposition 1 
(15P104)

15S

From Limit US 79 To Limit SH 45N 3 Category 1 - Proposition 1 
(15P101)

15S

Construction Cost/Estimate $27,970,899 TIER NA 4 Category 11 - Proposition 1 
(15P111)

15S

Description Addition Of Shoulders, Auxiliary Lanes, Ramp Improvements, Turn Lanes, And Bicycle And Pedestrian 
Improvements

5 Category 7 - Metropolitan 
Mobility/Rehabilitation (1607)

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.293 (mi) Estimated Completed Date 9/1/2019 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bobby A. Ramthun, P.E. Contact Phone (512)930-5402 10

Construction Company Contact CAPITAL EXCAVATION COMPANY

Design 30% Complete Target 4/8/2015 Design 30% Complete Actual 4/8/2015

Design 60% Complete Target 6/2/2015 Design 60% Complete Actual 6/2/2015

Design 100% Complete Target 9/25/2015 Design 100% Complete Actual 9/29/2015

Notice to Proceed Date 5/25/2016 Work Begin Date 6/20/2016

Percent of Time Used 20.00 Percent of Budget Used 16.01

Start Design Target 3/2/2015 Start Design Actual 3/2/2015

Received ENV Clearance Target 8/6/2015 Received ENV Clearance Actual 9/29/2015

Utility Coordination Target 6/29/2015 Utility Coordination Actual 9/29/2015

Right of Way Coordination Target 7/15/2015 Right of Way Coordination Actual 9/29/2015

Project Ready to Bid Actual 9/29/2015 Project Ready to Bid Target 10/6/2015

Project Engineering Cost to Date $5,165,141 Construction Cost  to Date $8,258,888

Construction Engineering Cost to 
Date

$141,484 Total Cost to Date $13,565,513

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$15,943,764

$300,000

$1,649,828

$857,500

$10,344,765

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001509174 Category Description Program Identifier

Highway IH 35 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Austin County Williamson 2

From Limit 600 FT. SOUTH OF 
MCNEIL ROAD

To Limit 600 FT. NORTH OF MCNEIL ROAD 3

Construction Cost/Estimate $114,000 TIER 1 4

Description Pavement Markings & Signing @ Uprr X-Ing & Gtwn Industrial Lead 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 80.15 Total Score 76.75 7

Project Length 0.228 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target 12/2/2013 Design 30% Complete Actual 12/2/2013

Design 60% Complete Target 9/7/2014 Design 60% Complete Actual 9/7/2014

Design 100% Complete Target 8/5/2015 Design 100% Complete Actual 2/25/2015

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/25/2012 Start Design Actual 6/25/2012

Received ENV Clearance Target 5/15/2015 Received ENV Clearance Actual 8/12/2014

Utility Coordination Target 7/10/2015 Utility Coordination Actual 2/13/2015

Right of Way Coordination Target 6/26/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/26/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $948

Construction Engineering Cost to 
Date

$0 Total Cost to Date $948

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$114,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001509175 Category Description Program Identifier

Highway IH 35 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

ADM

District Austin County Williamson 2

From Limit RM 1431 To Limit SH 45N 3

Construction Cost/Estimate $53,490,500 TIER NA 4

Description Operational Improvements 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.529 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $10,466 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $10,466

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$53,490,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001509176 Category Description Program Identifier

Highway IH 35 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

BMN

District Austin County Williamson 2

From Limit 2339 FT NORTH OF US 
79

To Limit 575 FT NORTH OF BI 35L 3

Construction Cost/Estimate $290,000 TIER 3 4

Description Upgrade Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 65.44 Total Score 45.35 7

Project Length 0.942 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,176 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,176

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001509177 Category Description Program Identifier

Highway IH 35 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

BMN

District Austin County Williamson 2

From Limit AT WEST FORK SMITH 
BRANCH

To Limit . 3

Construction Cost/Estimate $50,000 TIER 2 4

Description Upgrade Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 62.35 Total Score 70.70 7

Project Length 0.041 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,166 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,166

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$50,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001509178 Category Description Program Identifier

Highway IH 35 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

ADM

District Austin County Williamson 2

From Limit RM 1431 To Limit SH 45N 3

Construction Cost/Estimate $24,333,000 TIER NA 4

Description Future Transportation Corridor 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.560 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $603,793 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $603,793

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$24,333,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001509179 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 4 - Proposition 1 
(17P104)

17S

District Austin County Williamson 2

From Limit AT FM 3406 To Limit . 3

Construction Cost/Estimate $12,359,960 TIER NA 4

Description Bridge Replacement & Intersection Improvements @ Fm 3406 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.417 (mi) Estimated Completed Date 4/30/2019 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bobby A. Ramthun, P.E. Contact Phone (512)930-5402 10

Construction Company Contact FLATIRON CONSTRUCTORS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 10/8/2015

Design 60% Complete Target TBD Design 60% Complete Actual 2/3/2016

Design 100% Complete Target TBD Design 100% Complete Actual 5/11/2016

Notice to Proceed Date 11/3/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 7/16/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 5/2/2016

Utility Coordination Target TBD Utility Coordination Actual 5/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 2/22/2016

Project Ready to Bid Actual 5/20/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,844,720 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,844,720

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$12,359,960

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001509180 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 4 - Proposition 1 
(16P104)

16S

District Austin County Williamson 2

From Limit FM 3406 To Limit RM 1431 3

Construction Cost/Estimate $9,069,517 TIER NA 4

Description Ramps Reversals 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.093 (mi) Estimated Completed Date 6/1/2018 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bobby A. Ramthun, P.E. Contact Phone (512)930-5402 10

Construction Company Contact DAN WILLIAMS COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual 9/17/2015

Design 60% Complete Target TBD Design 60% Complete Actual 12/15/2015

Design 100% Complete Target TBD Design 100% Complete Actual 3/18/2016

Notice to Proceed Date 9/26/2016 Work Begin Date 11/9/2016

Percent of Time Used 6.92 Percent of Budget Used 5.94

Start Design Target TBD Start Design Actual 7/17/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 5/2/2016

Utility Coordination Target TBD Utility Coordination Actual 5/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 2/18/2016

Project Ready to Bid Actual 5/2/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,413,407 Construction Cost  to Date $564,294

Construction Engineering Cost to 
Date

$4,595 Total Cost to Date $2,982,297

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001509181 Category Description Program Identifier

Highway IH 35 Status Under Development 1 Category DA - Develop Authority 
(SWDA)

District Austin County Williamson 2

From Limit SOUTH OF WILLIAMS 
DRIVE

To Limit NORTH OF WILLIAMS DRIVE 3

Construction Cost/Estimate $26,053,000 TIER NA 4

Description Reconstruct Interchange 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.470 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,338,390 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,338,390

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$26,053,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001509183 Category Description Program Identifier

Highway IH 35 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

ADM

District Austin County Williamson 2

From Limit RM 1431 To Limit SH 29 3

Construction Cost/Estimate $108,779,700 TIER NA 4

Description Future Transporation Cooridor 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.160 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$108,779,700

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001509184 Category Description Program Identifier

Highway IH 35 Status Under Development 1 Category DA - Develop Authority 
(SWDA)

District Austin County Williamson 2

From Limit AT SH 29 To Limit . 3

Construction Cost/Estimate $12,112,400 TIER NA 4

Description Operational ImprovementS-Interchange 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.445 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 835



Category Amount

$12,112,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001509185 Category Description Program Identifier

Highway IH 35 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

ADM

District Austin County Williamson 2

From Limit AT RM 2243 To Limit . 3

Construction Cost/Estimate $34,348,200 TIER NA 4

Description Operational ImprovementS-Interchange 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.488 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,098,165 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,098,165

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$34,348,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001509186 Category Description Program Identifier

Highway IH 35 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

ADM

District Austin County Williamson 2

From Limit AT WESTINGHOUSE 
ROAD

To Limit . 3

Construction Cost/Estimate $35,722,100 TIER NA 4

Description Operational ImprovementS-Interchange 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.627 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$35,722,100

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001509187 Category Description Program Identifier

Highway IH 35 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

ADM

District Austin County Williamson 2

From Limit RM 1431 To Limit RM 2243 3

Construction Cost/Estimate $25,188,100 TIER NA 4

Description Operational ImprovementS-Ramp Reversals 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.408 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$25,188,100

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 842



Project ID 001509188 Category Description Program Identifier

Highway IH 35 Status Finalizing for Construction 1 Category 2M - Proposition 1 
(17P102)

17S

District Austin County Williamson 2

From Limit US 79 To Limit WESTINGHOUSE 3

Construction Cost/Estimate $6,079,289 TIER 1 4

Description Mill, Seal And Inlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 64.71 Total Score 78.50 7

Project Length 4.103 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 8/4/2016

Design 60% Complete Target TBD Design 60% Complete Actual 8/31/2016

Design 100% Complete Target TBD Design 100% Complete Actual 9/6/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 6/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/2/2016

Utility Coordination Target TBD Utility Coordination Actual 9/1/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 9/1/2016

Project Ready to Bid Actual 9/1/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $87,148 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $87,148

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,332,700

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001509193 Category Description Program Identifier

Highway IH 35 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Austin County Williamson 2

From Limit FM 3406 To Limit RM 1431 3

Construction Cost/Estimate $10,400,000 TIER NA 4

Description Widen Nb Frontage Rd To 3 Lanes With Associated Paving, Grad Ing,drainage And Driveway 
Improvements

5

Last Update Date 12/21/2016 Bid Received Date 8/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.093 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $276,887 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $276,887

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001509194 Category Description Program Identifier

Highway IH 35 Status Under Development 1 Category DA - Develop Authority 
(SWDA)

District Austin County Williamson 2

From Limit SH 45N To Limit US 79 3

Construction Cost/Estimate $46,800,000 TIER NA 4

Description Southbound Operational Improvements 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.293 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $5,192 Construction Cost  to Date $1,610

Construction Engineering Cost to 
Date

$0 Total Cost to Date $6,802

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 847



Category Amount

$46,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001510060 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 2M - Proposition 1 
(17P102)

17S

District Austin County Travis 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

From Limit SH 45 To Limit 0.4 M SOUTH OF WELLS BRANCH 
PARKWAY

3 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

Construction Cost/Estimate $2,171,995 TIER NA 4 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

Description Mill, Seal & Thin Ov Frontage Rds 5 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.132 (mi) Estimated Completed Date 10/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact LONE STAR PAVING COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 8/17/2016

Notice to Proceed Date 12/12/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 10/16/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 5/2/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/17/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $62,864 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $62,864

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,171,995

$1,216

$181,658

$65,582

$32,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001510062 Category Description Program Identifier

Highway IH 35 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

ADM

District Austin County Travis 2

From Limit SH 45N To Limit FM 1825 3

Construction Cost/Estimate $188,464,900 TIER NA 4

Description Future Transportation Corridor 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.800 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $802,749 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $802,749

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$188,464,900

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001510063 Category Description Program Identifier

Highway IH 35 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

ADM

District Austin County Travis 2

From Limit GRAND AVE PRKWY To Limit SH 45N 3

Construction Cost/Estimate $3,242,800 TIER NA 4

Description Ramp Reversal 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.005 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $407,647 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $407,647

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,242,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001510064 Category Description Program Identifier

Highway IH 35 Status Under Development 1 Category DA - Develop Authority 
(SWDA)

District Austin County Travis 2

From Limit AT WELLS BRANCH 
PKWY

To Limit . 3

Construction Cost/Estimate $29,246,500 TIER NA 4

Description Operational ImprovementS-Interchange 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.566 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $414,384 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $414,384

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$29,246,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001510066 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Austin County Travis 2

From Limit 0.4 MI. SOUTH OF 
WELLS BRANCH PKWY

To Limit SH 45 3

Construction Cost/Estimate $164,800 TIER NA 4

Description Full Depth Repair 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.147 (mi) Estimated Completed Date 11/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact LONE STAR PAVING COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 6/2/2016 Work Begin Date 9/18/2016

Percent of Time Used 143.48 Percent of Budget Used 105.40

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $285,916

Construction Engineering Cost to 
Date

$6,048 Total Cost to Date $291,964

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 857



Category Amount

$400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001511061 Category Description Program Identifier

Highway SL 275 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Austin County Travis 2

From Limit AT RUNDBERG LN To Limit . 3

Construction Cost/Estimate $105,098 TIER NA 4

Description Improve Traffic Signal 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 12/15/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact MIDASCO, LLC

Design 30% Complete Target 6/10/2013 Design 30% Complete Actual 6/10/2013

Design 60% Complete Target 9/9/2013 Design 60% Complete Actual 9/9/2013

Design 100% Complete Target 2/9/2014 Design 100% Complete Actual 2/27/2015

Notice to Proceed Date 8/31/2015 Work Begin Date 12/1/2015

Percent of Time Used 106.67 Percent of Budget Used 72.63

Start Design Target 3/5/2013 Start Design Actual 3/5/2013

Received ENV Clearance Target 12/16/2013 Received ENV Clearance Actual 9/11/2014

Utility Coordination Target 12/16/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 12/16/2013 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 6/2/2015 Project Ready to Bid Target 2/9/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $69,121

Construction Engineering Cost to 
Date

$2,563 Total Cost to Date $71,685

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 859



Category Amount

$161,354

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001511062 Category Description Program Identifier

Highway LP 275 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(131PMA)

PM

District Austin County Travis 2

From Limit 400' S OF WALNUT 
CREEK BRIDGE

To Limit RUTLAND DR 3

Construction Cost/Estimate $1,249,602 TIER NA 4

Description Mill, Seal & Thin Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.944 (mi) Estimated Completed Date 10/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact AUSTIN MATERIALS, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 12/21/2012 Design 100% Complete Actual 12/21/2012

Notice to Proceed Date 6/3/2013 Work Begin Date 10/21/2013

Percent of Time Used 97.62 Percent of Budget Used 97.87

Start Design Target 12/3/2012 Start Design Actual 12/3/2012

Received ENV Clearance Target 1/22/2013 Received ENV Clearance Actual 10/15/2012

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 1/22/2013 Project Ready to Bid Target 1/22/2013

Project Engineering Cost to Date $18,020 Construction Cost  to Date $3,421,039

Construction Engineering Cost to 
Date

$163,231 Total Cost to Date $3,602,290

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 861



Category Amount

$1,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001511063 Category Description Program Identifier

Highway SL 275 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

BMN

District Austin County Travis 2

From Limit 0.868 MI SOUTH OF FM 
734

To Limit 0.961 MI EAST OF US 183 3

Construction Cost/Estimate $181,669 TIER 2 4

Description Upgrade Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 45.59 Total Score 65.00 7

Project Length 2.900 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 12/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 4/14/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/2/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 12/4/2015

Utility Coordination Target TBD Utility Coordination Actual 8/16/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 8/16/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $139,130 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $139,130

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$175,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001511064 Category Description Program Identifier

Highway SL 275 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Austin County Travis 2

From Limit RUNDBERG LN To Limit MORROW LN 3

Construction Cost/Estimate $2,265,790 TIER 2 4

Description Mill, Seal And Inlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 53.24 Total Score 74.60 7

Project Length 1.498 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,265,790

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001513077 Category Description Program Identifier

Highway IH 35 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

ADM

District Austin County Travis 2

From Limit RIVERSIDE DR To Limit LADY BIRD LAKE 3

Construction Cost/Estimate $195,584,400 TIER NA 4

Description Future Transportation Corridor 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.340 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $30,986,943 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $30,986,943

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$195,584,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001513352 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

District Austin County Travis 2

From Limit BEN WHITE BLVD. To Limit HOLLY STREET 3

Construction Cost/Estimate $1,822,826 TIER NA 4

Description Repair, Mill, Seal & Overlay Mainlanes 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.057 (mi) Estimated Completed Date 4/20/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/6/2014 Design 100% Complete Actual 11/21/2014

Notice to Proceed Date 4/1/2015 Work Begin Date 9/28/2015

Percent of Time Used 96.97 Percent of Budget Used 104.73

Start Design Target 5/22/2014 Start Design Actual 5/22/2014

Received ENV Clearance Target 6/11/2014 Received ENV Clearance Actual 6/24/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/6/2014

Project Engineering Cost to Date $82,131 Construction Cost  to Date $4,120,702

Construction Engineering Cost to 
Date

$117,599 Total Cost to Date $4,320,432

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001513360 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Austin County Travis 2

From Limit 53RD STREET To Limit BARBARA JORDAN BLVD 3

Construction Cost/Estimate $2,905,019 TIER NA 4

Description Add Access From Nbfr To 53rd Street 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.270 (mi) Estimated Completed Date 10/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact CAPITAL EXCAVATION COMPANY

Design 30% Complete Target 10/4/2012 Design 30% Complete Actual 7/23/2012

Design 60% Complete Target 3/21/2013 Design 60% Complete Actual 1/25/2013

Design 100% Complete Target 12/6/2013 Design 100% Complete Actual 9/30/2013

Notice to Proceed Date 2/19/2014 Work Begin Date 9/16/2014

Percent of Time Used 95.68 Percent of Budget Used 101.80

Start Design Target 6/13/2011 Start Design Actual 6/13/2011

Received ENV Clearance Target 8/7/2013 Received ENV Clearance Actual 6/14/2013

Utility Coordination Target 8/16/2013 Utility Coordination Actual 8/30/2013

Right of Way Coordination Target 10/4/2012 Right of Way Coordination Actual 4/12/2013

Project Ready to Bid Actual 9/30/2013 Project Ready to Bid Target 12/6/2013

Project Engineering Cost to Date $623,109 Construction Cost  to Date $6,804,853

Construction Engineering Cost to 
Date

$493,546 Total Cost to Date $7,921,508

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001513361 Category Description Program Identifier

Highway IH 35 Status Long Term Planning 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Austin County Travis 2

From Limit AIRPORT BLVD. To Limit NORTH OF 51ST STREET 3

Construction Cost/Estimate $1,003,300 TIER NA 4

Description Realign Southbound Entrance Ramp Near 51st Street 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2039 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.878 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,003,300

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001513363 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Austin County Travis 2

From Limit AT US 290/ SH 71 To Limit . 3

Construction Cost/Estimate $74,570 TIER NA 4

Description Improve Traffic Signal 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 9/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact MIDASCO, LLC

Design 30% Complete Target 8/15/2013 Design 30% Complete Actual 1/13/2014

Design 60% Complete Target 10/28/2013 Design 60% Complete Actual 2/18/2014

Design 100% Complete Target 6/5/2014 Design 100% Complete Actual 8/29/2014

Notice to Proceed Date 2/11/2015 Work Begin Date 5/4/2015

Percent of Time Used 120.96 Percent of Budget Used 101.55

Start Design Target 3/18/2013 Start Design Actual 3/18/2013

Received ENV Clearance Target 4/10/2013 Received ENV Clearance Actual 5/29/2014

Utility Coordination Target 3/18/2013 Utility Coordination Actual 1/13/2014

Right of Way Coordination Target 3/18/2013 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/29/2014 Project Ready to Bid Target 6/5/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $156,663

Construction Engineering Cost to 
Date

$12,795 Total Cost to Date $169,458

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$245,471

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001513364 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Austin County Travis 2

From Limit AT 15TH STREET To Limit . 3

Construction Cost/Estimate $197,642 TIER NA 4

Description Improve Traffic Signal 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 9/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact MIDASCO, LLC

Design 30% Complete Target 8/15/2013 Design 30% Complete Actual 1/13/2014

Design 60% Complete Target 10/28/2013 Design 60% Complete Actual 2/18/2014

Design 100% Complete Target 6/5/2014 Design 100% Complete Actual 8/29/2014

Notice to Proceed Date 2/11/2015 Work Begin Date 5/4/2015

Percent of Time Used 120.96 Percent of Budget Used 101.55

Start Design Target 3/18/2013 Start Design Actual 3/18/2013

Received ENV Clearance Target 4/10/2013 Received ENV Clearance Actual 5/29/2014

Utility Coordination Target 3/18/2013 Utility Coordination Actual 1/13/2014

Right of Way Coordination Target 3/18/2013 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/29/2014 Project Ready to Bid Target 6/5/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $419,460

Construction Engineering Cost to 
Date

$34,258 Total Cost to Date $453,718

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 877



Category Amount

$204,072

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001513365 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Austin County Travis 2

From Limit AT EAST RUNDBURG 
LN

To Limit . 3

Construction Cost/Estimate $212,553 TIER NA 4

Description Improve Traffic Signal 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 9/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact MIDASCO, LLC

Design 30% Complete Target 8/15/2013 Design 30% Complete Actual 1/13/2014

Design 60% Complete Target 10/28/2013 Design 60% Complete Actual 2/18/2014

Design 100% Complete Target 6/5/2014 Design 100% Complete Actual 8/29/2014

Notice to Proceed Date 2/11/2015 Work Begin Date 5/4/2015

Percent of Time Used 120.96 Percent of Budget Used 101.55

Start Design Target 3/18/2013 Start Design Actual 3/18/2013

Received ENV Clearance Target 4/10/2013 Received ENV Clearance Actual 5/29/2014

Utility Coordination Target 3/18/2013 Utility Coordination Actual 1/13/2014

Right of Way Coordination Target 3/18/2013 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/29/2014 Project Ready to Bid Target 6/5/2014

Project Engineering Cost to Date $164 Construction Cost  to Date $451,896

Construction Engineering Cost to 
Date

$36,907 Total Cost to Date $488,967

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$204,072

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001513366 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Austin County Travis 2

From Limit AT SS 69/ US 290 To Limit . 3

Construction Cost/Estimate $338,807 TIER NA 4

Description Improve Traffic Signal 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 9/1/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact MIDASCO, LLC

Design 30% Complete Target 8/15/2013 Design 30% Complete Actual 1/13/2014

Design 60% Complete Target 10/28/2013 Design 60% Complete Actual 2/18/2014

Design 100% Complete Target 6/5/2014 Design 100% Complete Actual 8/29/2014

Notice to Proceed Date 2/11/2015 Work Begin Date 5/4/2015

Percent of Time Used 120.96 Percent of Budget Used 101.55

Start Design Target 3/18/2013 Start Design Actual 3/18/2013

Received ENV Clearance Target 4/10/2013 Received ENV Clearance Actual 5/29/2014

Utility Coordination Target 3/18/2013 Utility Coordination Actual 1/13/2014

Right of Way Coordination Target 3/18/2013 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/29/2014 Project Ready to Bid Target 6/5/2014

Project Engineering Cost to Date $898,218 Construction Cost  to Date $564,870

Construction Engineering Cost to 
Date

$46,134 Total Cost to Date $1,509,221

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$251,208

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001513367 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Austin County Travis 2

From Limit AT SLAUGHTER LN To Limit . 3

Construction Cost/Estimate $80,717 TIER NA 4

Description Improve Traffic Signal 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 9/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact MIDASCO, LLC

Design 30% Complete Target 8/15/2013 Design 30% Complete Actual 1/13/2014

Design 60% Complete Target 10/28/2013 Design 60% Complete Actual 2/18/2014

Design 100% Complete Target 6/5/2014 Design 100% Complete Actual 8/29/2014

Notice to Proceed Date 2/11/2015 Work Begin Date 5/4/2015

Percent of Time Used 120.96 Percent of Budget Used 101.55

Start Design Target 3/18/2013 Start Design Actual 3/18/2013

Received ENV Clearance Target 4/10/2013 Received ENV Clearance Actual 5/29/2014

Utility Coordination Target 3/18/2013 Utility Coordination Actual 1/13/2014

Right of Way Coordination Target 3/18/2013 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/29/2014 Project Ready to Bid Target 6/5/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $170,123

Construction Engineering Cost to 
Date

$13,894 Total Cost to Date $184,017

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$150,640

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001513374 Category Description Program Identifier

Highway IH 35 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Austin County Travis 2

From Limit RUNDBERG LANE To Limit LADYBIRD LAKE 3

Construction Cost/Estimate $7,958,106 TIER 1 4

Description Mill, Seal & Thin Ov Frontage Rds 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 72.79 Total Score 81.25 7

Project Length 7.983 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 3/14/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $76,176 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $76,176

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001513377 Category Description Program Identifier

Highway IH 35 Status Finalizing for Construction 1 Category 2M - Proposition 1 
(17P102)

17S

District Austin County Travis 2

From Limit HOLLY STREET To Limit BRAKER LANE 3

Construction Cost/Estimate $10,960,040 TIER 2 4

Description Resurface Roadway 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 72.79 Total Score 74.25 7

Project Length 9.355 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 6/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $143,254 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $143,254

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$15,478,700

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001513378 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 11 - Proposition 1 
(16P111)

16S

District Austin County Travis 2 Category 11 - Congestion 
(16C11)

CNG

From Limit NORTH OF OLTORF To Limit SOUTH OF OLTORF 3 Category 11 - Congestion 
(16C11)

CNG

Construction Cost/Estimate $38,225,002 TIER NA 4

Description Add Shoulders, Auxiliary Lns, Ramp Improvements, Pavement Rehab, Bike And Ped Imprvmts & 
Frontage Rd Intersect Imprvmt

5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.346 (mi) Estimated Completed Date 8/31/2019 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact OHL USA, INC.

Design 30% Complete Target 2/24/2015 Design 30% Complete Actual 2/24/2015

Design 60% Complete Target 5/7/2015 Design 60% Complete Actual 5/7/2015

Design 100% Complete Target 8/6/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 11/15/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 11/25/2014 Start Design Actual 11/25/2014

Received ENV Clearance Target 10/30/2015 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual 10/5/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/30/2015

Project Engineering Cost to Date $7,764,308 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$1,665 Total Cost to Date $7,765,973

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$12,000

$54,488,000

$12,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001513379 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 2M - Proposition 1 
(15P102)

15S

District Austin County Travis 2 Category 4 - Proposition 1 
(15P104)

15S

From Limit NORTH OF STASSNEY 
LANE

To Limit SOUTH OF WILLIAM CANNON DRIVE 3 Category 1 - Proposition 1 
(15P101)

15S

Construction Cost/Estimate $71,531,269 TIER NA 4 Category 1 - Proposition 1 
(16P101)

16S

Description Add Shoulders, Auxiliary Lns, Ramp Improvements, Pavement Rehab,bike And Ped Imprvmts, & Frontage 
Rd Intersect Imprvmt

5 Category 7 - Metropolitan 
Mobility/Rehabilitation (1607)

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.655 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact OHL USA, INC.

Design 30% Complete Target 10/6/2014 Design 30% Complete Actual 10/6/2014

Design 60% Complete Target 12/22/2014 Design 60% Complete Actual 12/22/2014

Design 100% Complete Target 7/27/2015 Design 100% Complete Actual 9/11/2015

Notice to Proceed Date 4/18/2016 Work Begin Date 7/18/2016

Percent of Time Used 10.60 Percent of Budget Used 14.45

Start Design Target 4/14/2014 Start Design Actual 4/14/2014

Received ENV Clearance Target 10/31/2014 Received ENV Clearance Actual 10/31/2014

Utility Coordination Target TBD Utility Coordination Actual 9/11/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 9/11/2015

Project Ready to Bid Actual 9/11/2015 Project Ready to Bid Target 7/27/2015

Project Engineering Cost to Date $9,277,038 Construction Cost  to Date $18,581,235

Construction Engineering Cost to 
Date

$156,489 Total Cost to Date $28,014,763

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$34,655,236

$5,490,820

$4,546,593

$48,357

$22,345,764

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001513380 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Austin County Travis 2 Category 11 - Congestion 
(16C11)

CNG

From Limit NORTH OF 51ST  
STREET

To Limit SOUTH OF 51ST  STREET 3

Construction Cost/Estimate $16,489,785 TIER NA 4

Description Add Shoulders, Auxiliary Lns, Ramp Improvements, Pavement Rehab, Bike & Ped Imprvmts, & Frontage 
Rd Intersect Imprvmts

5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.949 (mi) Estimated Completed Date 10/1/2019 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact CAPITAL EXCAVATION COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual 9/4/2015

Design 60% Complete Target TBD Design 60% Complete Actual 11/13/2015

Design 100% Complete Target TBD Design 100% Complete Actual 4/11/2016

Notice to Proceed Date 8/18/2016 Work Begin Date 10/17/2016

Percent of Time Used 7.30 Percent of Budget Used 11.36

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/8/2016

Utility Coordination Target TBD Utility Coordination Actual 4/29/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 1/4/2016

Project Ready to Bid Actual 4/29/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,986,098 Construction Cost  to Date $2,956,465

Construction Engineering Cost to 
Date

$69,916 Total Cost to Date $8,012,479

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,200,000

$11,391,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001513381 Category Description Program Identifier

Highway IH 35 Status Under Development 1 Category DA - Develop Authority 
(SWDA)

CNG

District Austin County Travis 2

From Limit SOUTH OF HOLLY 
STREET

To Limit NORTH OF OLTORF 3

Construction Cost/Estimate $162,303,162 TIER NA 4

Description Add Cds, Aux Lanes, Ramp Improvements, Pavement Rehab, Bike & Ped Imprvmnts, Frontage Rd 
Intersection Improvmnts

5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.323 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $5,704,491 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,704,491

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 895



Category Amount

$158,550,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001513382 Category Description Program Identifier

Highway IH 35 Status Under Development 1 Category 11 - Congestion 
(16C11)

CNG

District Austin County Travis 2 Category DA - Develop Authority 
(SWDA)

From Limit RUNDBERG LANE To Limit US 183 3

Construction Cost/Estimate $127,873,691 TIER NA 4

Description Add Shoulders, Auxiliary Lanes, Ramp Improvements, Direct Connectors, Bike And Ped Improvements & 
Pavement Rehab

5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.478 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/28/2016

Design 60% Complete Target TBD Design 60% Complete Actual 11/3/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 3/21/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $12,227,478 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $12,227,478

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$417,318

$129,582,682

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001513384 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Austin County Travis 2

From Limit SLAUGHTER LANE  <SL 
275>

To Limit 0.705 MI NORTH OF STASSNEY LANE 3

Construction Cost/Estimate $2,247,731 TIER NA 4

Description Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.233 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact OHL USA, INC.

Design 30% Complete Target 10/6/2014 Design 30% Complete Actual 10/6/2014

Design 60% Complete Target 12/22/2014 Design 60% Complete Actual 12/22/2014

Design 100% Complete Target 7/27/2015 Design 100% Complete Actual 9/11/2015

Notice to Proceed Date 4/18/2016 Work Begin Date 7/18/2016

Percent of Time Used 10.60 Percent of Budget Used 14.45

Start Design Target 4/14/2014 Start Design Actual 4/14/2014

Received ENV Clearance Target 10/31/2014 Received ENV Clearance Actual 10/31/2014

Utility Coordination Target TBD Utility Coordination Actual 9/11/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 9/11/2015

Project Ready to Bid Actual 9/11/2015 Project Ready to Bid Target 7/27/2015

Project Engineering Cost to Date $169 Construction Cost  to Date $521,505

Construction Engineering Cost to 
Date

$4,392 Total Cost to Date $526,066

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,594,378

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001513385 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 10 - Landscape 
Incentive Awards (GCAA) 
(1310LI)

LIA

District Austin County Travis 2 Category 10 - Green Ribbon 
Landscape Improvement 
(1610GR)

GR

From Limit IH 35 AT RUNDBERG 
LANE

To Limit . 3

Construction Cost/Estimate $320,535 TIER NA 4

Description Landscaping 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 6/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact ENCINO LANDSCAPE, INC.

Design 30% Complete Target 6/30/2015 Design 30% Complete Actual TBD

Design 60% Complete Target 8/21/2015 Design 60% Complete Actual TBD

Design 100% Complete Target 12/4/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 3/8/2016 Work Begin Date 5/3/2016

Percent of Time Used 55.83 Percent of Budget Used 84.03

Start Design Target 5/18/2015 Start Design Actual 5/18/2015

Received ENV Clearance Target 8/14/2015 Received ENV Clearance Actual 8/10/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 12/4/2015

Project Engineering Cost to Date $95,422 Construction Cost  to Date $542,512

Construction Engineering Cost to 
Date

$35,848 Total Cost to Date $673,782

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 901



Category Amount

$310,000

$30,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001513386 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 2M - Proposition 1 
(17P102)

17S

District Austin County Travis 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

From Limit 0.4 MI SOUTH OF 
WELLS BRANCH PKWY

To Limit RUNDBERG LANE 3 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

Construction Cost/Estimate $2,577,998 TIER NA 4 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

Description Mill, Seal & Thin Overlay Frontage Roads 5 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.600 (mi) Estimated Completed Date 10/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact LONE STAR PAVING COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 8/17/2016

Notice to Proceed Date 12/12/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 10/16/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 5/2/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/17/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $25,723 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $25,723

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,577,998

$1,824

$272,487

$98,373

$49,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001513387 Category Description Program Identifier

Highway IH 35 Status Finalizing for Construction 1 Category 12 - Strategic Priority 
(1712)

District Austin County Travis 2 Category 11 - Congestion 
(16C11)

CNG

From Limit US 183 To Limit US 290 E 3 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

Construction Cost/Estimate $51,545,612 TIER 1 4

Description Operational Improvements To Ramps And Direct Connectors 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 97.06 Total Score 83.50 7

Project Length 1.197 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/28/2016

Design 60% Complete Target TBD Design 60% Complete Actual 11/3/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 3/21/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $6,490,634 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $6,490,634

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$16,200,000

$55,681,280

$359,406

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001513388 Category Description Program Identifier

Highway IH 35 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

ADM

District Austin County Travis 2

From Limit US 183 To Limit RIVERSIDE DR 3

Construction Cost/Estimate $575,726,200 TIER NA 4

Description Future Transportation Corridor 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.792 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $5,340,570 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,340,570

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$575,726,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001513389 Category Description Program Identifier

Highway IH 35 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

ADM

District Austin County Travis 2

From Limit FM 1825 To Limit US 183 3

Construction Cost/Estimate $119,701,200 TIER NA 4

Description Future Transportation Corridor 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.097 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,307,030 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,307,030

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$119,701,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001513391 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Austin County Travis 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit 0.042 MI. S OF EAST 
CESAR CHAVEZ ST

To Limit 0.027 MI. N OF 38TH&1/2 ST 3

Construction Cost/Estimate $412,025 TIER NA 4

Description Install Overhead Bridge Detection 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.700 (mi) Estimated Completed Date 10/7/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact ANALYTICAL TECHNOLOGY CONSULTANTS, INC.

Design 30% Complete Target 8/11/2015 Design 30% Complete Actual 8/12/2015

Design 60% Complete Target 9/8/2015 Design 60% Complete Actual TBD

Design 100% Complete Target 10/15/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 3/16/2016 Work Begin Date 6/20/2016

Percent of Time Used 82.00 Percent of Budget Used 28.29

Start Design Target 7/8/2015 Start Design Actual 7/8/2015

Received ENV Clearance Target 9/16/2015 Received ENV Clearance Actual 7/14/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/15/2015

Project Engineering Cost to Date $13,909 Construction Cost  to Date $241,580

Construction Engineering Cost to 
Date

$43,310 Total Cost to Date $298,799

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$365,000

$70,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001513396 Category Description Program Identifier

Highway IH 35 Status Under Development 1 Category DA - Develop Authority 
(SWDA)

CNG

District Austin County Travis 2

From Limit AT PARMER LN To Limit . 3

Construction Cost/Estimate $25,042,000 TIER NA 4

Description Reconstruct Intersection 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $585,384 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $585,384

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$25,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001513401 Category Description Program Identifier

Highway IH 35 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Austin County Travis 2

From Limit  AT 6TH STREET To Limit . 3

Construction Cost/Estimate $74,874 TIER 1 4

Description Improve Traffic Signal 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 77.94 Total Score 83.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/9/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$89,882

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001513402 Category Description Program Identifier

Highway IH 35 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Austin County Travis 2

From Limit IH 35 NBFR AND 8TH 
STREET INTER.

To Limit . 3

Construction Cost/Estimate $215,800 TIER 1 4

Description Install Traffic Signal 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2018 6

Strategic Score 77.94 Total Score 83.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$215,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001513403 Category Description Program Identifier

Highway IH 35 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Austin County Travis 2

From Limit 0.2 MILES SOUTH OF 
RUNDBERG LANE

To Limit 0.2 MILES NORTH OF RUNDBERG 
LANE

3

Construction Cost/Estimate $407,770 TIER 1 4

Description Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2018 6

Strategic Score 88.24 Total Score 86.50 7

Project Length 0.400 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$403,770

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001513405 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Austin County Travis 2

From Limit RIVERSIDE DRIVE To Limit 0.4 MI SOUTH OF WELLS BRANCH 
PKWY

3

Construction Cost/Estimate $683,790 TIER NA 4

Description Full Depth Repair 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.889 (mi) Estimated Completed Date 11/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact LONE STAR PAVING COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 6/2/2016 Work Begin Date 9/18/2016

Percent of Time Used 143.48 Percent of Budget Used 105.40

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $1,407,899

Construction Engineering Cost to 
Date

$29,782 Total Cost to Date $1,437,681

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001514091 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 3 - Proposition 12 
(13V2MP)

MPO

District Waco County Bell 2 Category 12 - Strategic Priority 
(1212A)

From Limit S LP 363 IN TEMPLE To Limit NUGENT AVE 3 Category 10 - Landscape 
Incentive Awards (GCAA) 
(1110LI)

LIA

Construction Cost/Estimate $98,379,773 TIER NA 4 Category 3 - Proposition 12 
(13V2CN)

CN

Description Reconstruct And Widen From Four To Eight Lanes 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2012 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.158 (mi) Estimated Completed Date 2/1/2018 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Ali Bashi, P.E. Contact Phone (254)939-3778 10

Construction Company Contact JAMES CONSTRUCTION GROUP, L.L.C.

Design 30% Complete Target 12/1/2011 Design 30% Complete Actual 6/28/2010

Design 60% Complete Target 8/2/2012 Design 60% Complete Actual 10/4/2010

Design 100% Complete Target 5/2/2013 Design 100% Complete Actual 5/11/2011

Notice to Proceed Date 11/15/2012 Work Begin Date 9/11/2013

Percent of Time Used 69.58 Percent of Budget Used 55.61

Start Design Target 4/1/2011 Start Design Actual 3/10/2010

Received ENV Clearance Target 4/30/2013 Received ENV Clearance Actual TBD

Utility Coordination Target 5/31/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 5/31/2013 Right of Way Coordination Actual 9/4/2012

Project Ready to Bid Actual 9/4/2012 Project Ready to Bid Target 5/31/2013

Project Engineering Cost to Date $24,810,622 Construction Cost  to Date $122,930,053

Construction Engineering Cost to 
Date

$9,178,940 Total Cost to Date $156,919,614

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

$16,000,000

$190,000

$22,079,772

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001514102 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 3 - Proposition 12 
(13V2MP)

MPO

District Waco County Bell 2 Category 12 - Strategic Priority 
(1212A)

From Limit NUGENT AVE To Limit NORTH LP 363 3 Category 3 - Proposition 12 
(13V2CN)

CN

Construction Cost/Estimate $126,618,729 TIER NA 4

Description Reconstruct And Widen From Four To Eight Lanes 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2012 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.585 (mi) Estimated Completed Date 2/1/2018 8

Project Note TxDOT Design 9

TxDOT Contact Name Ali Bashi, P.E. Contact Phone (254)939-3778 10

Construction Company Contact JAMES CONSTRUCTION GROUP, L.L.C.

Design 30% Complete Target 12/1/2011 Design 30% Complete Actual 6/28/2010

Design 60% Complete Target 8/2/2012 Design 60% Complete Actual 10/4/2010

Design 100% Complete Target 5/2/2013 Design 100% Complete Actual 5/11/2011

Notice to Proceed Date 11/15/2012 Work Begin Date 9/11/2013

Percent of Time Used 69.58 Percent of Budget Used 55.61

Start Design Target 4/1/2011 Start Design Actual 3/10/2010

Received ENV Clearance Target 4/30/2013 Received ENV Clearance Actual TBD

Utility Coordination Target 5/31/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 5/31/2013 Right of Way Coordination Actual 9/4/2012

Project Ready to Bid Actual 9/4/2012 Project Ready to Bid Target 5/31/2013

Project Engineering Cost to Date $21,548,065 Construction Cost  to Date $142,139,689

Construction Engineering Cost to 
Date

$12,365,094 Total Cost to Date $176,052,848

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

$34,000,000

$1,795,728

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 926



Project ID 001514125 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1212A)

District Waco County Bell 2 Category 3 - Proposition 12 
(13V2CN)

CN

From Limit MIDWAY DRIVE To Limit S LP 363 IN TEMPLE 3

Construction Cost/Estimate $7,309,292 TIER NA 4

Description Reverse Entrance Ramp, Exit Ramp And Construct Auxiliary Lane 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2012 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.817 (mi) Estimated Completed Date 2/1/2018 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Ali Bashi, P.E. Contact Phone (254)939-3778 10

Construction Company Contact JAMES CONSTRUCTION GROUP, L.L.C.

Design 30% Complete Target 12/1/2011 Design 30% Complete Actual 6/28/2010

Design 60% Complete Target 8/2/2012 Design 60% Complete Actual 10/4/2010

Design 100% Complete Target 5/2/2013 Design 100% Complete Actual 5/11/2011

Notice to Proceed Date 11/15/2012 Work Begin Date 9/11/2013

Percent of Time Used 69.58 Percent of Budget Used 55.61

Start Design Target 4/1/2011 Start Design Actual 3/10/2010

Received ENV Clearance Target 4/30/2013 Received ENV Clearance Actual TBD

Utility Coordination Target 5/31/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 5/31/2013 Right of Way Coordination Actual 9/4/2012

Project Ready to Bid Actual 9/4/2012 Project Ready to Bid Target 5/31/2013

Project Engineering Cost to Date $93,671 Construction Cost  to Date $8,082,395

Construction Engineering Cost to 
Date

$669,909 Total Cost to Date $8,845,976

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,000,000

$2,309,292

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001517027 Category Description Program Identifier

Highway SS 158 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Austin County Williamson 2

From Limit LAKEWAY DR To Limit WILLIAMSON DR 3

Construction Cost/Estimate $2,100,000 TIER 2 4

Description Mill, Seal & Inlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 37.50 Total Score 69.25 7

Project Length 2.260 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 930



Project ID 001518006 Category Description Program Identifier

Highway FM 93 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Waco County Bell 2

From Limit FM 817 To Limit IH 35 3

Construction Cost/Estimate $33,969 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.630 (mi) Estimated Completed Date 10/27/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Smith,  P.E. Contact Phone (254)865-7115 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target 6/12/2015 Design 30% Complete Actual 6/15/2015

Design 60% Complete Target 7/2/2015 Design 60% Complete Actual 7/2/2015

Design 100% Complete Target 7/31/2015 Design 100% Complete Actual 8/14/2015

Notice to Proceed Date 3/18/2016 Work Begin Date 5/3/2016

Percent of Time Used 71.43 Percent of Budget Used 103.17

Start Design Target 5/26/2015 Start Design Actual 5/26/2015

Received ENV Clearance Target 7/31/2015 Received ENV Clearance Actual 8/14/2015

Utility Coordination Target 7/31/2015 Utility Coordination Actual 8/14/2015

Right of Way Coordination Target 7/31/2015 Right of Way Coordination Actual 7/31/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $73,199

Construction Engineering Cost to 
Date

$958 Total Cost to Date $74,157

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$37,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001521012 Category Description Program Identifier

Highway FM 3476 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Waco County Mclennan 2

From Limit SH 6 To Limit FM 2063 3

Construction Cost/Estimate $846,210 TIER 2 4

Description Mill, Seal And Inlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 38.82 Total Score 58.40 7

Project Length 2.631 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $61,861 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $61,861

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 933



Category Amount

$550,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001601108 Category Description Program Identifier

Highway LP 275 Status Construction Scheduled 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1407)

District Austin County Travis 2

From Limit EBERHART LANE To Limit FOREMOST DR 3

Construction Cost/Estimate $5,832,740 TIER NA 4

Description Reconst To 4-Ln Divided Rdwy 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.340 (mi) Estimated Completed Date 9/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Victor Vargas, P.E. Contact Phone (512)292-2401 10

Construction Company Contact DAN WILLIAMS COMPANY

Design 30% Complete Target 3/27/2012 Design 30% Complete Actual 3/20/2012

Design 60% Complete Target 1/17/2013 Design 60% Complete Actual 1/9/2013

Design 100% Complete Target 8/22/2013 Design 100% Complete Actual 4/15/2014

Notice to Proceed Date 8/8/2014 Work Begin Date 10/6/2014

Percent of Time Used 133.01 Percent of Budget Used 101.99

Start Design Target 8/1/2011 Start Design Actual 8/1/2011

Received ENV Clearance Target 1/21/2014 Received ENV Clearance Actual 3/11/2014

Utility Coordination Target 3/28/2014 Utility Coordination Actual 4/15/2014

Right of Way Coordination Target 3/28/2014 Right of Way Coordination Actual 4/15/2014

Project Ready to Bid Actual 6/3/2014 Project Ready to Bid Target 3/31/2014

Project Engineering Cost to Date $1,020,297 Construction Cost  to Date $13,904,606

Construction Engineering Cost to 
Date

$611,731 Total Cost to Date $15,536,634

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,492,810

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001601109 Category Description Program Identifier

Highway LP 275 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

PM

District Austin County Travis 2

From Limit WILLIAMSON CREEK To Limit EBERHART LANE 3

Construction Cost/Estimate $453,261 TIER NA 4

Description Seal & Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.038 (mi) Estimated Completed Date 10/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Victor Vargas, P.E. Contact Phone (512)292-2401 10

Construction Company Contact AUSTIN MATERIALS, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 1/17/2014 Design 100% Complete Actual 1/17/2014

Notice to Proceed Date 4/15/2014 Work Begin Date 10/26/2015

Percent of Time Used 225.00 Percent of Budget Used 91.50

Start Design Target 5/10/2013 Start Design Actual 5/10/2013

Received ENV Clearance Target 1/14/2014 Received ENV Clearance Actual 1/3/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 1/17/2014 Project Ready to Bid Target 1/17/2014

Project Engineering Cost to Date $21,051 Construction Cost  to Date $799,676

Construction Engineering Cost to 
Date

$25,467 Total Cost to Date $846,194

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$486,540

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001601110 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Austin County Travis 2

From Limit SLAUGHTER LANE To Limit HAYS COUNTY LINE 3

Construction Cost/Estimate $2,011,906 TIER NA 4

Description Mill, Seal, & Overlay Frtg Rds 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.957 (mi) Estimated Completed Date 12/14/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact ANGEL BROTHERS HOLDINGS CORP.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 3/1/2016 Work Begin Date 10/19/2016

Percent of Time Used 37.04 Percent of Budget Used 76.42

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $46,268 Construction Cost  to Date $1,615,839

Construction Engineering Cost to 
Date

$12,079 Total Cost to Date $1,674,186

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,072,041

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001601112 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Austin County Travis 2

From Limit 0.4 MI S OF ONION 
CREEK PARKWAY

To Limit SLAUGHTER LANE <SL 275> 3

Construction Cost/Estimate $1,425,326 TIER NA 4

Description Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.576 (mi) Estimated Completed Date 2/15/2018 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact CAPITAL EXCAVATION COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual 6/9/2015

Design 60% Complete Target TBD Design 60% Complete Actual 8/14/2015

Design 100% Complete Target TBD Design 100% Complete Actual 10/2/2015

Notice to Proceed Date 2/16/2016 Work Begin Date 5/3/2016

Percent of Time Used 39.54 Percent of Budget Used 50.26

Start Design Target TBD Start Design Actual 5/4/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/2/2015

Utility Coordination Target TBD Utility Coordination Actual 10/2/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 10/2/2015

Project Ready to Bid Actual 10/2/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $7,228 Construction Cost  to Date $1,612,628

Construction Engineering Cost to 
Date

$79,408 Total Cost to Date $1,699,264

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 941



Category Amount

$1,594,377

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001601113 Category Description Program Identifier

Highway IH 35 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

ADM

District Austin County Travis 2

From Limit LP 275-SLAUGHTER 
LANE

To Limit HAYS COUNTY LINE 3

Construction Cost/Estimate $120,573,000 TIER NA 4

Description Future Transportation Corridor 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.926 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,522,274 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,522,274

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$120,573,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001601114 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1510GR)

GR

District Austin County Travis 2

From Limit IH 35 AT SLAUGHTER 
LANE

To Limit . 3

Construction Cost/Estimate $630,022 TIER NA 4

Description Landscaping And Irrigation 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 6/15/2018 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact ENCINO LANDSCAPE, INC.

Design 30% Complete Target 1/6/2015 Design 30% Complete Actual 1/6/2015

Design 60% Complete Target 3/3/2015 Design 60% Complete Actual 2/25/2015

Design 100% Complete Target 5/20/2015 Design 100% Complete Actual 5/7/2015

Notice to Proceed Date 8/24/2015 Work Begin Date 12/1/2015

Percent of Time Used 71.67 Percent of Budget Used 82.08

Start Design Target 11/3/2014 Start Design Actual 11/3/2014

Received ENV Clearance Target 6/17/2015 Received ENV Clearance Actual 4/23/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/7/2015 Project Ready to Bid Target 6/17/2015

Project Engineering Cost to Date $19,146 Construction Cost  to Date $1,044,216

Construction Engineering Cost to 
Date

$23,110 Total Cost to Date $1,086,472

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$640,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001601115 Category Description Program Identifier

Highway SL 275 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

BMN

District Austin County Travis 2

From Limit AT WILLIAMSON 
CREEK

To Limit . 3

Construction Cost/Estimate $234,842 TIER NA 4

Description Upgrade Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.080 (mi) Estimated Completed Date 11/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Victor Vargas, P.E. Contact Phone (512)292-2401 10

Construction Company Contact DAN WILLIAMS COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 3/15/2016 Work Begin Date 7/11/2016

Percent of Time Used 113.46 Percent of Budget Used 94.83

Start Design Target TBD Start Design Actual 9/14/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $32,972 Construction Cost  to Date $374,641

Construction Engineering Cost to 
Date

$28,268 Total Cost to Date $435,882

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$178,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001601116 Category Description Program Identifier

Highway SL 275 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

BMN

District Austin County Travis 2

From Limit 825 FT NORTH OF 
SLAUGHTER LANE

To Limit 465 FT NORTH OF SLAUGHTER LANE 3

Construction Cost/Estimate $58,158 TIER NA 4

Description Upgrade Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.068 (mi) Estimated Completed Date 11/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Victor Vargas, P.E. Contact Phone (512)292-2401 10

Construction Company Contact DAN WILLIAMS COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 3/15/2016 Work Begin Date 7/11/2016

Percent of Time Used 113.46 Percent of Budget Used 94.83

Start Design Target TBD Start Design Actual 9/14/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $10,471 Construction Cost  to Date $95,238

Construction Engineering Cost to 
Date

$9,343 Total Cost to Date $115,052

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001601117 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 2M - Proposition 1 
(15P102)

15S

District Austin County Travis 2 Category 1 - Proposition 1 
(15P101)

15S

From Limit AT SLAUGHTER CREEK 
OVERPASS

To Limit . 3 Category 11 - Proposition 1 
(16P111)

16S

Construction Cost/Estimate $7,807,546 TIER NA 4 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

Description Bridge Replacement Crossing I-35 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.309 (mi) Estimated Completed Date 2/15/2018 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact CAPITAL EXCAVATION COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual 6/9/2015

Design 60% Complete Target TBD Design 60% Complete Actual 8/14/2015

Design 100% Complete Target TBD Design 100% Complete Actual 10/2/2015

Notice to Proceed Date 2/16/2016 Work Begin Date 5/3/2016

Percent of Time Used 39.54 Percent of Budget Used 50.26

Start Design Target TBD Start Design Actual 5/4/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/2/2015

Utility Coordination Target TBD Utility Coordination Actual 10/2/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 10/2/2015

Project Ready to Bid Actual 10/2/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,381,390 Construction Cost  to Date $7,406,544

Construction Engineering Cost to 
Date

$364,706 Total Cost to Date $9,152,640

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,500,000

$96,956

$5,044

$930,690

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001601120 Category Description Program Identifier

Highway IH 35 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

ADM

District Austin County Travis 2

From Limit HAYS COUNTY LINE To Limit SH 45SE 3

Construction Cost/Estimate $30,504,829 TIER NA 4

Description Future Transportation Cooridor 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.770 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$30,504,829

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001601121 Category Description Program Identifier

Highway IH 35 Status Under Development 1 Category DA - Develop Authority 
(SWDA)

District Austin County Travis 2

From Limit SH 45SE To Limit ONION CREEK PARKWAY 3

Construction Cost/Estimate $6,400,000 TIER NA 4

Description Ramp Reversal 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.210 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $22,739 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $22,739

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001602114 Category Description Program Identifier

Highway IH 35 Status Under Development 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

109

District Austin County Hays 2

From Limit FM 1626 To Limit YARRINGTON RD 3

Construction Cost/Estimate $11,340,000 TIER NA 4

Description Reconstruct Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.733 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $138,933 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $138,933

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,014,117

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001602133 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Austin County Hays 2 Category 3 - Proposition 12 
(13V2DT)

From Limit AT CEMENT PLANT 
ROAD &

To Limit AT RM 150 & FM 1626 3

Construction Cost/Estimate $6,087,133 TIER NA 4

Description Widen Existing Bridge & Add Turnaround Brdg @ Cement Plant Rd & Construct Turnaround Bridges @ 
Rm 150 & Fm 1626

5

Last Update Date 12/21/2016 Bid Received Date 8/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.700 (mi) Estimated Completed Date 11/1/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Victor Vargas, P.E. Contact Phone (512)292-2401 10

Construction Company Contact THE LANE CONSTRUCTION CORPORATION

Design 30% Complete Target 7/31/2012 Design 30% Complete Actual 7/31/2012

Design 60% Complete Target 8/22/2012 Design 60% Complete Actual 8/24/2012

Design 100% Complete Target 2/19/2013 Design 100% Complete Actual 5/16/2013

Notice to Proceed Date 11/8/2013 Work Begin Date 1/7/2014

Percent of Time Used 134.07 Percent of Budget Used 95.30

Start Design Target 6/7/2012 Start Design Actual 6/7/2012

Received ENV Clearance Target 12/31/2012 Received ENV Clearance Actual 4/11/2013

Utility Coordination Target 8/30/2013 Utility Coordination Actual 5/16/2013

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/16/2013 Project Ready to Bid Target 4/22/2013

Project Engineering Cost to Date $1,617,886 Construction Cost  to Date $12,391,320

Construction Engineering Cost to 
Date

$555,952 Total Cost to Date $14,565,159

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$29,795

$6,206,520

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001602134 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 3 - Proposition 12 
(13V2DT)

District Austin County Hays 2

From Limit FM 2001 To Limit FM 1626/KYLE PKWY 3

Construction Cost/Estimate $5,334,921 TIER NA 4

Description Revise Ramps_and Contruct Turnaround Bridge @ Fm 2001 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.000 (mi) Estimated Completed Date 11/1/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Victor Vargas, P.E. Contact Phone (512)292-2401 10

Construction Company Contact THE LANE CONSTRUCTION CORPORATION

Design 30% Complete Target 7/31/2012 Design 30% Complete Actual 7/31/2012

Design 60% Complete Target 8/22/2012 Design 60% Complete Actual 8/24/2012

Design 100% Complete Target 2/19/2013 Design 100% Complete Actual 5/16/2013

Notice to Proceed Date 11/8/2013 Work Begin Date 1/7/2014

Percent of Time Used 134.07 Percent of Budget Used 95.30

Start Design Target 6/7/2012 Start Design Actual 6/7/2012

Received ENV Clearance Target 12/31/2012 Received ENV Clearance Actual 4/11/2013

Utility Coordination Target 8/30/2013 Utility Coordination Actual 5/16/2013

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/16/2013 Project Ready to Bid Target 4/22/2013

Project Engineering Cost to Date $999,640 Construction Cost  to Date $10,791,026

Construction Engineering Cost to 
Date

$497,768 Total Cost to Date $12,288,434

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,705,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001602135 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

109

District Austin County Hays 2

From Limit 2000 FEET N OF 
YARRINGTON RD

To Limit 2000 FEET S OF YARRINGTON RD 3

Construction Cost/Estimate $10,640,445 TIER NA 4

Description Replace Bridge 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.758 (mi) Estimated Completed Date 6/1/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Victor Vargas, P.E. Contact Phone (512)292-2401 10

Construction Company Contact OHL USA, INC.

Design 30% Complete Target 4/23/2012 Design 30% Complete Actual 4/23/2012

Design 60% Complete Target 2/15/2013 Design 60% Complete Actual 2/15/2013

Design 100% Complete Target 4/12/2013 Design 100% Complete Actual 4/12/2013

Notice to Proceed Date 1/17/2014 Work Begin Date 6/16/2014

Percent of Time Used 137.62 Percent of Budget Used 95.35

Start Design Target 4/2/2012 Start Design Actual 4/2/2012

Received ENV Clearance Target 5/14/2013 Received ENV Clearance Actual 5/14/2013

Utility Coordination Target 4/12/2013 Utility Coordination Actual 4/12/2013

Right of Way Coordination Target 4/12/2013 Right of Way Coordination Actual 4/12/2013

Project Ready to Bid Actual 5/14/2013 Project Ready to Bid Target 5/14/2013

Project Engineering Cost to Date $164,306 Construction Cost  to Date $20,785,605

Construction Engineering Cost to 
Date

$914,596 Total Cost to Date $21,864,507

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$13,115,367

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001602138 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Austin County Hays 2

From Limit TRAVIS COUNTY LINE To Limit LP 82 NORTH IN SAN MARCOS 3

Construction Cost/Estimate $779,428 TIER NA 4

Description Improve Guardrail To Standards 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.347 (mi) Estimated Completed Date 11/15/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Victor Vargas, P.E. Contact Phone (512)292-2401 10

Construction Company Contact CKORP, LLC

Design 30% Complete Target 1/19/2015 Design 30% Complete Actual 1/19/2015

Design 60% Complete Target 2/2/2015 Design 60% Complete Actual 2/2/2015

Design 100% Complete Target 2/6/2015 Design 100% Complete Actual 2/23/2015

Notice to Proceed Date 6/30/2015 Work Begin Date 9/17/2015

Percent of Time Used 185.15 Percent of Budget Used 86.09

Start Design Target 1/5/2015 Start Design Actual 1/5/2015

Received ENV Clearance Target 2/3/2015 Received ENV Clearance Actual 2/18/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/23/2015 Project Ready to Bid Target 2/6/2015

Project Engineering Cost to Date $30,735 Construction Cost  to Date $1,202,498

Construction Engineering Cost to 
Date

$88,601 Total Cost to Date $1,321,834

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$668,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001602145 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 2M - Proposition 1 
(15P102)

15S

District Austin County Hays 2 Category 1 - Proposition 1 
(15P101)

15S

From Limit BLANCO RIVER To Limit RM 150 3 Category 12 - Strategic Priority 
(1612)

Construction Cost/Estimate $8,969,401 TIER NA 4 Category 7 - Metropolitan 
Mobility/Rehabilitation (1607)

Description Reverse Northbound & Southbound Ramp Configuration 5 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6 Category 3 - Local 
Contribution/Participation 
(LOCAL)

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.539 (mi) Estimated Completed Date 7/28/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Victor Vargas, P.E. Contact Phone (512)292-2401 10

Construction Company Contact ANGEL BROTHERS HOLDINGS CORP.

Design 30% Complete Target 4/1/2015 Design 30% Complete Actual 4/1/2015

Design 60% Complete Target 5/28/2015 Design 60% Complete Actual 5/28/2015

Design 100% Complete Target 8/31/2015 Design 100% Complete Actual 9/16/2015

Notice to Proceed Date 3/11/2016 Work Begin Date 4/7/2016

Percent of Time Used 57.88 Percent of Budget Used 48.18

Start Design Target 3/2/2015 Start Design Actual 3/2/2015

Received ENV Clearance Target 8/14/2015 Received ENV Clearance Actual 9/21/2015

Utility Coordination Target 8/14/2015 Utility Coordination Actual 9/17/2015

Right of Way Coordination Target 8/14/2015 Right of Way Coordination Actual 9/21/2015

Project Ready to Bid Actual 10/9/2015 Project Ready to Bid Target 8/31/2015

Project Engineering Cost to Date $3,674,801 Construction Cost  to Date $8,582,956

Construction Engineering Cost to 
Date

$149,435 Total Cost to Date $12,407,192

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,678,000

$203,000

$1,000,000

$419,000

$856,000

$200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001602148 Category Description Program Identifier

Highway IH 35 Status Finalizing for Construction 1 Category 2M - Proposition 1 
(17P102)

17S

District Austin County Hays 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

From Limit YARRINGTON ROAD To Limit RM 150 3

Construction Cost/Estimate $1,563,472 TIER 2 4

Description Mill, Seal & Tom 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 61.76 Total Score 64.30 7

Project Length 5.761 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 11/3/2016

Design 60% Complete Target TBD Design 60% Complete Actual 11/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 9/13/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/28/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,540 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,540

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,176,000

$5,880

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001602149 Category Description Program Identifier

Highway IH 35 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Austin County Hays 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

From Limit NORTH OF RIVER 
RIDGE PARKWAY

To Limit LOOP 82 3

Construction Cost/Estimate $10,533,816 TIER NA 4

Description Reconstruct Ramps 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.260 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 9/29/2016

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/11/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,234,355 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,234,355

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,180,000

$45,900

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001602150 Category Description Program Identifier

Highway IH 35 Status Under Development 1 Category DA - Develop Authority 
(SWDA)

District Austin County Hays 2

From Limit BLANCO RIVER To Limit RIVER RIDGE PARKWAY 3

Construction Cost/Estimate $7,272,800 TIER NA 4

Description Operational ImprovementS-Rampm Reversals 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.870 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,272,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001602152 Category Description Program Identifier

Highway IH 35 Status Under Development 1 Category DA - Develop Authority 
(SWDA)

17S

District Austin County Hays 2

From Limit KYLE CROSSING To Limit RM 150 3

Construction Cost/Estimate $24,026,229 TIER NA 4

Description Ramp Improvements 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.670 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 10/27/2016

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 3/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,221,191 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,221,191

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$18,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001602153 Category Description Program Identifier

Highway IH 35 Status Under Development 1 Category DA - Develop Authority 
(SWDA)

District Austin County Hays 2

From Limit SOUTH OF ROBERT S 
LIGHT

To Limit HAYS COUNTY LINE 3

Construction Cost/Estimate $120,829,822 TIER NA 4

Description Future Transportation Cooridor 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.050 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$120,829,822

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001602155 Category Description Program Identifier

Highway IH 35 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

ADM

District Austin County Hays 2

From Limit SOUTH OF ROBERT S 
LIGHT BLVD

To Limit NORTH OF YARRINGTON ROAD 3

Construction Cost/Estimate $237,975,900 TIER NA 4

Description Future Transportation Cooridor 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.767 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$237,975,900

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001602156 Category Description Program Identifier

Highway IH 35 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

ADM

District Austin County Hays 2

From Limit NORTH OF 
YARRINGTON ROAD

To Limit LOOP 82 3

Construction Cost/Estimate $266,302,082 TIER NA 4

Description Future Transportation Corridor 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.790 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$266,302,082

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001602157 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Austin County Hays 2

From Limit BLANCO RIVER To Limit SL 82 3

Construction Cost/Estimate $261,493 TIER NA 4

Description Mill & Inlay Nb & Sb Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.366 (mi) Estimated Completed Date 9/16/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact LONE STAR PAVING COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 6/23/2016 Work Begin Date 9/7/2016

Percent of Time Used 91.67 Percent of Budget Used 107.59

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $585,792

Construction Engineering Cost to 
Date

$7,179 Total Cost to Date $592,971

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$565,630

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001603096 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Austin County Hays 2

From Limit SL 82 To Limit SH 123 3

Construction Cost/Estimate $905,036 TIER NA 4

Description Mill & Inlay Nb & Sb Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.461 (mi) Estimated Completed Date 9/16/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact LONE STAR PAVING COMPANY

Design 30% Complete Target 2/1/2009 Design 30% Complete Actual 2/1/2009

Design 60% Complete Target 2/10/2009 Design 60% Complete Actual 2/10/2009

Design 100% Complete Target 12/21/2009 Design 100% Complete Actual 12/21/2009

Notice to Proceed Date 6/23/2016 Work Begin Date 9/7/2016

Percent of Time Used 91.67 Percent of Budget Used 107.59

Start Design Target 2/1/2009 Start Design Actual 2/1/2009

Received ENV Clearance Target 2/12/2009 Received ENV Clearance Actual 2/12/2009

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/21/2009 Project Ready to Bid Target 12/21/2009

Project Engineering Cost to Date $43,855 Construction Cost  to Date $1,962,682

Construction Engineering Cost to 
Date

$23,924 Total Cost to Date $2,030,461

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,019,045

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001603099 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Austin County Hays 2

From Limit LP 82 NORTH IN SAN 
MARCOS

To Limit COMAL COUNTY LINE 3

Construction Cost/Estimate $698,457 TIER NA 4

Description Improve Guardrail To Standards 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.001 (mi) Estimated Completed Date 11/15/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Victor Vargas, P.E. Contact Phone (512)292-2401 10

Construction Company Contact CKORP, LLC

Design 30% Complete Target 1/19/2015 Design 30% Complete Actual 1/19/2015

Design 60% Complete Target 2/2/2015 Design 60% Complete Actual 2/2/2015

Design 100% Complete Target 2/6/2015 Design 100% Complete Actual 2/23/2015

Notice to Proceed Date 6/30/2015 Work Begin Date 9/17/2015

Percent of Time Used 185.15 Percent of Budget Used 86.09

Start Design Target 1/5/2015 Start Design Actual 1/5/2015

Received ENV Clearance Target 2/3/2015 Received ENV Clearance Actual 2/18/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/23/2015 Project Ready to Bid Target 2/6/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $1,259,619

Construction Engineering Cost to 
Date

$92,809 Total Cost to Date $1,352,428

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$391,900

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001603101 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

TDC

District Austin County Hays 2

From Limit SH 123 To Limit RM 12 3

Construction Cost/Estimate $386,404 TIER NA 4

Description Mill & Inlay Southbound Frontage Road 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.183 (mi) Estimated Completed Date 10/28/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Victor Vargas, P.E. Contact Phone (512)292-2401 10

Construction Company Contact AUSTIN MATERIALS, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 12/11/2015

Notice to Proceed Date 6/2/2016 Work Begin Date 10/11/2016

Percent of Time Used 114.29 Percent of Budget Used 77.33

Start Design Target TBD Start Design Actual 9/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 12/16/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $16,080 Construction Cost  to Date $593,884

Construction Engineering Cost to 
Date

$29,472 Total Cost to Date $639,436

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$593,300

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 990



Project ID 001603103 Category Description Program Identifier

Highway IH 35 Status Finalizing for Construction 1 Category 2M - Proposition 1 
(17P102)

17S

District Austin County Hays 2 Category 12 - Strategic Priority 
(1712)

From Limit 0.741 MI. N. OF POSEY 
ROAD

To Limit COMAL COUNTY LINE 3

Construction Cost/Estimate $26,562,332 TIER 2 4

Description Replace Bridge & Approaches 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 63.24 Total Score 51.20 7

Project Length 2.271 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target 8/7/2014 Design 30% Complete Actual 10/14/2014

Design 60% Complete Target 11/26/2014 Design 60% Complete Actual 8/26/2015

Design 100% Complete Target 5/1/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/2/2014 Start Design Actual 10/1/2014

Received ENV Clearance Target 4/28/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 4/28/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 4/28/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/1/2015

Project Engineering Cost to Date $88,400 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $88,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,000,000

$13,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001603107 Category Description Program Identifier

Highway IH 35 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

ADM

District Austin County Hays 2

From Limit LOOP 82 To Limit SOUTH OF SH 80 3

Construction Cost/Estimate $64,507,910 TIER NA 4

Description Future Transportation Cooridor 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.160 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$64,507,910

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001603108 Category Description Program Identifier

Highway IH 35 Status Under Development 1 Category DA - Develop Authority 
(SWDA)

District Austin County Hays 2

From Limit NORTH OF 
WONDERWORLD DR

To Limit SOUTH OF WONDERWORLD DR 3

Construction Cost/Estimate $49,487,200 TIER NA 4

Description Operational ImprovementS-Interchange 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.288 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$49,487,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001603109 Category Description Program Identifier

Highway IH 35 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

ADM

District Austin County Hays 2

From Limit NORTH OF MCCARTY 
LN

To Limit SOUTH OF MCCARTY LN 3

Construction Cost/Estimate $37,072,600 TIER NA 4

Description Operational ImprovementS-Interchange 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.282 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$37,072,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001603110 Category Description Program Identifier

Highway IH 35 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Austin County Hays 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

From Limit LOOP 82 To Limit SOUTH OF LOOP 82 3

Construction Cost/Estimate $1,020,000 TIER NA 4

Description Reconstruct Ramps 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 9/29/2016

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/11/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $23,407 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $23,407

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$481,233

$5,100

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001603111 Category Description Program Identifier

Highway IH 35 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

ADM

District Austin County Hays 2

From Limit SOUTH OF SH 80 To Limit NORTH OF POSEY ROAD 3

Construction Cost/Estimate $57,559,700 TIER NA 4

Description Future Transportation Cooridor 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.042 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$57,559,700

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001603112 Category Description Program Identifier

Highway IH 35 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

ADM

District Austin County Hays 2

From Limit NORTH OF 
CENTERPOINT

To Limit SOUTH OF CENTERPOINT 3

Construction Cost/Estimate $77,892,100 TIER NA 4

Description Operational ImprovementS-Interchange 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.810 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$77,892,100

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001603113 Category Description Program Identifier

Highway IH 35 Status Under Development 1 Category DA - Develop Authority 
(SWDA)

District Austin County Hays 2

From Limit POSEY ROAD To Limit LOOP 82 3

Construction Cost/Estimate $12,750,000 TIER NA 4

Description Future Transportation Cooridor 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.469 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$12,750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001603114 Category Description Program Identifier

Highway IH 35 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Austin County Hays 2

From Limit NORTH OF SH123 To Limit SOUTH OF SH 123 3

Construction Cost/Estimate $89,438,000 TIER NA 4

Description Add Shlds, Aux Lns, Ramp Imprvmts, Pvmt Rehab, Frtg Rd Inter Sect Improvmt, Bike & Ped Imprvmts 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.580 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,764,427 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,764,427

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$89,438,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001603119 Category Description Program Identifier

Highway IH 35 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Austin County Hays 2

From Limit HAYS COUNTY LINE To Limit SH 80 3

Construction Cost/Estimate $8,335,000 TIER 1 4

Description Mill, Seal And PfC-C Inlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 61.76 Total Score 77.50 7

Project Length 7.880 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,335,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001604111 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

BMN

District San Antonio County Comal 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

From Limit FM 306 To Limit HAYS / COMAL COUNTY LINE 3

Construction Cost/Estimate $5,557,723 TIER NA 4

Description Seal Coat, Pfc Overlay & Pavement Markings On Mainlanes 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.290 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Will Lockett, P.E. Contact Phone (830)609-0707 10

Construction Company Contact AUSTIN MATERIALS, LLC

Design 30% Complete Target TBD Design 30% Complete Actual 11/4/2015

Design 60% Complete Target TBD Design 60% Complete Actual 12/9/2015

Design 100% Complete Target TBD Design 100% Complete Actual 1/26/2016

Notice to Proceed Date 5/20/2016 Work Begin Date TBD

Percent of Time Used 55.95 Percent of Budget Used 47.62

Start Design Target TBD Start Design Actual 9/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/30/2015

Utility Coordination Target TBD Utility Coordination Actual 12/15/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 12/15/2015

Project Ready to Bid Actual 1/26/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $190,392 Construction Cost  to Date $4,881,581

Construction Engineering Cost to 
Date

$246,191 Total Cost to Date $5,318,165

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$556,515

$7,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001604112 Category Description Program Identifier

Highway IH 35 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2602M)

District San Antonio County Comal 2 Category DA - Develop Authority 
(DDA)

CNG

From Limit GUADALUPE RIVER To Limit HAYS / COMAL COUNTY LINE 3

Construction Cost/Estimate $50,000,000 TIER NA 4

Description Operational Improvements Including Ramp Revisions And Intersection ImprovementS-Convert Frontage 
Road To One Way

5

Last Update Date 12/21/2016 Bid Received Date 9/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.598 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,476,327 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,476,327

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,390,000

$41,610,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001604113 Category Description Program Identifier

Highway IH 35 Status Finalizing for Construction 1 Category 12 - Strategic Priority 
(1712)

District San Antonio County Comal 2

From Limit HAYS COUNTY LINE To Limit 0.5 MI S OF HAYS COUNTY LINE 3

Construction Cost/Estimate $881,419 TIER 1 4

Description Revise Ramps And Convert Frontage Roads From Two Way To One Way Operation 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 91.18 Total Score 87.50 7

Project Length 0.497 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target 8/7/2014 Design 30% Complete Actual 10/14/2014

Design 60% Complete Target 11/26/2014 Design 60% Complete Actual 8/26/2015

Design 100% Complete Target 5/1/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/2/2014 Start Design Actual 10/1/2014

Received ENV Clearance Target 4/28/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 4/28/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 4/28/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/1/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001605109 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District San Antonio County Comal 2 Category 1 - Preservation & 
Energy Sector (16B01)

PES

From Limit SOLMS ROAD To Limit 0.1 MI N OF FM 725 3 Category 1 - Preservation & 
Energy Sector (16B01)

PES

Construction Cost/Estimate $6,295,132 TIER NA 4

Description Base Repair, Hot In Place Recycling, Thin Bonded Pfc Overlay And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.276 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target 3/21/2014 Design 30% Complete Actual 6/12/2014

Design 60% Complete Target 8/1/2014 Design 60% Complete Actual 6/12/2014

Design 100% Complete Target 12/23/2014 Design 100% Complete Actual 12/23/2014

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/1/2013 Start Design Actual 10/14/2013

Received ENV Clearance Target 12/23/2014 Received ENV Clearance Actual 12/23/2014

Utility Coordination Target 12/23/2014 Utility Coordination Actual 12/23/2014

Right of Way Coordination Target 12/23/2014 Right of Way Coordination Actual 12/23/2014

Project Ready to Bid Actual TBD Project Ready to Bid Target 12/23/2014

Project Engineering Cost to Date $276,584 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$88 Total Cost to Date $276,672

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,557,438

$1,100,396

$3,637,298

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001605111 Category Description Program Identifier

Highway IH 35 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District San Antonio County Comal 2

From Limit GUADALUPE/COMAL 
COUNTY LINE

To Limit FM 1103 3

Construction Cost/Estimate $116,178,000 TIER 1 4

Description Expand From 6 Ln To 10 Ln Expy - Add 4 New Managed Lanes 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 92.65 Total Score 95.00 7

Project Length 1.151 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $686,347 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $686,347

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$116,178,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001605113 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District San Antonio County Comal 2

From Limit AT ENGEL ROAD To Limit . 3

Construction Cost/Estimate $158,409 TIER NA 4

Description Installing Flashing Beacon At Frontage Road Intersection 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel L. Stacks, P.E. Contact Phone 10

Construction Company Contact E-Z BEL CONSTRUCTION, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/21/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $11,250 Construction Cost  to Date $470

Construction Engineering Cost to 
Date

$0 Total Cost to Date $11,720

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$84,375

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001605114 Category Description Program Identifier

Highway IH 35 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District San Antonio County Comal 2

From Limit GUADALUPE RIVER To Limit FM 1103 3

Construction Cost/Estimate $50,000,000 TIER NA 4

Description Operational Improvements Including Ramp Revisions Intersection Improvement 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.269 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,323,492 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,323,492

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$50,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001605115 Category Description Program Identifier

Highway IH 35 Status Finalizing for Construction 1 Category 2M - Proposition 1 
(17P102)

17S

District San Antonio County Comal 2

From Limit AT FM 1103 To Limit . 3

Construction Cost/Estimate $8,001,000 TIER 1 4

Description Replace Existing Bridge, Construct New Turnaraounds And Intersection Operational Improvements 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 86.76 Total Score 87.75 7

Project Length 0.335 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 5/17/2016

Design 60% Complete Target TBD Design 60% Complete Actual 8/8/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $732,432 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $732,432

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001605118 Category Description Program Identifier

Highway IH 35 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District San Antonio County Comal 2

From Limit GUADALUPE COUNTY 
LINE

To Limit 250 FEET SOUHT OF SOLM ROAD 3

Construction Cost/Estimate $492,611 TIER 1 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 64.71 Total Score 78.50 7

Project Length 6.485 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1027



Category Amount

$492,611

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001606047 Category Description Program Identifier

Highway IH 35 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District San Antonio County Guadalupe 2

From Limit BEXAR/GUADALUPE 
COUNTY LINE

To Limit GUADALUPE/COMAL COUNTY LINE 3

Construction Cost/Estimate $259,546,500 TIER 1 4

Description Expand From 8 Ln To 12 Ln Expy Thru Fm 3009 & 6 Ln To 10 Ln Expy From Fm 3009 To Comal C/l -Add 
4 New Managed Lanes

5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 95.59 Total Score 96.00 7

Project Length 3.253 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,211,119 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,211,119

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$259,546,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001606048 Category Description Program Identifier

Highway IH 35 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District San Antonio County Guadalupe 2

From Limit 0.1 MI N OF FM 3009 To Limit COMAL COUNTY LINE 3

Construction Cost/Estimate $91,168 TIER 1 4

Description Seal Coat And Pavement Marking 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 77.94 Total Score 83.00 7

Project Length 1.263 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$91,168

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001607113 Category Description Program Identifier

Highway IH 35 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District San Antonio County Bexar 2

From Limit IH 410 N To Limit GUADALUPE/BEXAR COUNTY LINE 3

Construction Cost/Estimate $617,968,000 TIER 1 4

Description Expand From 8 Ln To 12 Ln ExpY-Add 4 New Managed Lanes Including Managed Lane Conns At Lp 
1604

5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 95.59 Total Score 96.00 7

Project Length 6.778 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $10,063,473 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $10,063,473

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$617,968,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001607132 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1310GR)

GR

District San Antonio County Bexar 2

From Limit 0.2 MI N OF 
TOEPPERWEIN RD

To Limit 0.2 MI S OF LOOP 1604 3

Construction Cost/Estimate $287,874 TIER NA 4

Description Landscape Development 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.800 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Reyes, P.E. Contact Phone (210)633-1401 10

Construction Company Contact ALTEX LANDSCAPE CONSTRUCTION, INC.

Design 30% Complete Target 8/19/2012 Design 30% Complete Actual 9/18/2012

Design 60% Complete Target 10/18/2012 Design 60% Complete Actual 9/28/2012

Design 100% Complete Target 10/19/2012 Design 100% Complete Actual 11/9/2012

Notice to Proceed Date 5/13/2013 Work Begin Date 10/20/2014

Percent of Time Used 85.96 Percent of Budget Used 92.68

Start Design Target 6/15/2012 Start Design Actual 6/17/2012

Received ENV Clearance Target 8/21/2012 Received ENV Clearance Actual 1/8/2013

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 1/9/2013 Project Ready to Bid Target 10/23/2012

Project Engineering Cost to Date $56,454 Construction Cost  to Date $555,270

Construction Engineering Cost to 
Date

$17,010 Total Cost to Date $628,734

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$350,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001608034 Category Description Program Identifier

Highway SL 368 Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2007)

District San Antonio County Bexar 2 Category 11 - District 
Discretionary (2011)

From Limit BURR ROAD To Limit IH 35 3

Construction Cost/Estimate $14,000,000 TIER 1 4

Description Roadway Rehabilitation And Complete Streets Improvements 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2019 6

Strategic Score 69.71 Total Score 87.20 7

Project Length 2.308 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,376,420 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,376,420

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,000,000

$5,900,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001608036 Category Description Program Identifier

Highway SL 368 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District San Antonio County Bexar 2

From Limit AT N. NEW 
BRAUNFELS 
INTERSECTION

To Limit . 3

Construction Cost/Estimate $649,474 TIER 1 4

Description Intersection Operational Improvements 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 37.35 Total Score 76.20 7

Project Length 0.390 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 1/14/2016

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/15/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $6,252 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $6,252

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$649,774

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001608037 Category Description Program Identifier

Highway SL 368 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District San Antonio County Bexar 2

From Limit AT CASA BLANCA To Limit . 3

Construction Cost/Estimate $218,364 TIER 1 4

Description Improve Traffic Signals & Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 46.62 Total Score 79.35 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$218,364

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001608038 Category Description Program Identifier

Highway SL 368 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District San Antonio County Bexar 2

From Limit AT ELEANOR To Limit . 3

Construction Cost/Estimate $193,261 TIER 1 4

Description Improve Traffic Signals & Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 46.62 Total Score 79.35 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$193,261

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001609033 Category Description Program Identifier

Highway LP 82 Status Construction Scheduled 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1407)

District Austin County Hays 2 Category 6 - Bridge Program 
(1406)

RGS

From Limit THORPE LANE To Limit CHARLES AUSTIN ST 3 Category 3 - Local 
Contribution/Participation 
(LOCAL)

Construction Cost/Estimate $19,292,346 TIER NA 4

Description Construct Railroad Grade Separation Structure Loop 82 Railroad Overpass 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.876 (mi) Estimated Completed Date 9/1/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Victor Vargas, P.E. Contact Phone (512)292-2401 10

Construction Company Contact JORDAN FOSTER CONSTRUCTION, LLC

Design 30% Complete Target 5/7/2012 Design 30% Complete Actual 5/7/2012

Design 60% Complete Target 9/27/2012 Design 60% Complete Actual 9/27/2012

Design 100% Complete Target 7/11/2013 Design 100% Complete Actual 6/2/2014

Notice to Proceed Date 10/28/2014 Work Begin Date 6/1/2015

Percent of Time Used 67.34 Percent of Budget Used 52.00

Start Design Target 10/4/2010 Start Design Actual 10/4/2010

Received ENV Clearance Target 3/17/2014 Received ENV Clearance Actual 8/21/2013

Utility Coordination Target 1/16/2014 Utility Coordination Actual 6/2/2014

Right of Way Coordination Target 11/12/2013 Right of Way Coordination Actual 6/2/2014

Project Ready to Bid Actual 6/2/2014 Project Ready to Bid Target 3/7/2014

Project Engineering Cost to Date $3,176,391 Construction Cost  to Date $20,614,571

Construction Engineering Cost to 
Date

$610,635 Total Cost to Date $24,401,596

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,250,000

$25,000,000

$5,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001609039 Category Description Program Identifier

Highway SL 82 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Austin County Hays 2

From Limit IH 35 NORTH To Limit SH 80 3

Construction Cost/Estimate $1,556,500 TIER 2 4

Description Mill, Seal And Inlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 53.53 Total Score 74.70 7

Project Length 2.170 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,556,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001611016 Category Description Program Identifier

Highway BI 35-H Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District San Antonio County Comal 2

From Limit 0.5 MI NORTH OF SH 46 To Limit NORTH Y 3

Construction Cost/Estimate $33,428 TIER 2 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 37.06 Total Score 69.10 7

Project Length 2.075 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$33,428

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1050



Project ID 001611017 Category Description Program Identifier

Highway BI 35-H Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

PM

District San Antonio County Comal 2

From Limit GRUENE RD. To Limit S. PEACH AVE. 3

Construction Cost/Estimate $7,526,000 TIER 2 4

Description Overlay & Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 41.91 Total Score 70.75 7

Project Length 3.684 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,526,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001616028 Category Description Program Identifier

Highway RM 967 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Austin County Hays 2

From Limit GOFORTH RD (CR228) To Limit IH 35 3

Construction Cost/Estimate $1,689,000 TIER 2 4

Description Add Shoulders And Resurface 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 32.35 Total Score 60.50 7

Project Length 2.606 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,689,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001616029 Category Description Program Identifier

Highway RM 967 Status Finalizing for Construction 1 Category 12 - Strategic Priority 
(1712)

District Austin County Hays 2

From Limit 0.130 MI N OF ROBERT 
S LIGHT

To Limit 0.141 MI S OF ROBERT S LIGHT 3

Construction Cost/Estimate $582,733 TIER 2 4

Description Add Left Turn Lane And Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 30.15 Total Score 66.75 7

Project Length 0.271 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 4/6/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/8/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/13/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001617013 Category Description Program Identifier

Highway RM 150 Status Under Development 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Austin County Hays 2

From Limit BURLESON ST IN KYLE To Limit IH 35 3

Construction Cost/Estimate $2,700,000 TIER NA 4

Description Widen Roadway 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.297 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $163 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $163

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001701023 Category Description Program Identifier

Highway SL 353 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District San Antonio County Bexar 2

From Limit PITLUK RD To Limit CASSIN ROAD 3

Construction Cost/Estimate $82,163 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.258 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 5/6/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/3/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/15/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 4/18/2016

Percent of Time Used 115.09 Percent of Budget Used 102.54

Start Design Target TBD Start Design Actual 1/2/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/17/2015

Utility Coordination Target TBD Utility Coordination Actual 9/15/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 9/15/2015

Project Ready to Bid Actual 9/17/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $5,507 Construction Cost  to Date $162,026

Construction Engineering Cost to 
Date

$721 Total Cost to Date $168,254

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$98,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001702076 Category Description Program Identifier

Highway IH 35 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District San Antonio County Bexar 2

From Limit 0.3 MILES NORTH OF 
OUSETT ROAD

To Limit FISHER ROAD 3

Construction Cost/Estimate $123,378 TIER 1 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 66.76 Total Score 79.20 7

Project Length 2.249 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$123,378

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001703064 Category Description Program Identifier

Highway IH 35 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District San Antonio County Bexar 2

From Limit ATASCOSA COUNTY 
LINE

To Limit .03 MILES NORTH OF OUSETT ROAD 3

Construction Cost/Estimate $441,426 TIER 1 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 58.82 Total Score 76.50 7

Project Length 8.483 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$441,426

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001706084 Category Description Program Identifier

Highway IH 35 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1811)

PES

District San Antonio County Frio 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

From Limit FM 3352 To Limit FM 462 3

Construction Cost/Estimate $7,392,680 TIER 1 4

Description Rehabitate Existing Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 86.76 Total Score 93.00 7

Project Length 6.356 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $373,214 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $373,214

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,500,000

$1,127,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001707134 Category Description Program Identifier

Highway IH 35 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District San Antonio County Frio 2

From Limit FM 140 To Limit COUNTY LINE ROAD 3

Construction Cost/Estimate $573,056 TIER 1 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 57.35 Total Score 76.00 7

Project Length 18.787 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$573,056

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001708079 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1406)

ON

District Laredo County Lasalle 2

From Limit 4.44 MI S OF FM469 AT 
THE UPRR WYE

To Limit 4.160 MI S OF FM469 3

Construction Cost/Estimate $3,430,660 TIER NA 4

Description Bridge Deck Replacement (4 Bridges) 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.357 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Justin Obinna, P.E. Contact Phone (830)876-1000 10

Construction Company Contact RELMCO, INC.

Design 30% Complete Target 6/14/2013 Design 30% Complete Actual 4/19/2013

Design 60% Complete Target 8/6/2013 Design 60% Complete Actual 5/31/2013

Design 100% Complete Target 9/10/2013 Design 100% Complete Actual 9/24/2013

Notice to Proceed Date 10/14/2014 Work Begin Date 10/28/2015

Percent of Time Used 139.68 Percent of Budget Used 85.51

Start Design Target 1/22/2013 Start Design Actual 1/22/2013

Received ENV Clearance Target 7/23/2013 Received ENV Clearance Actual 9/24/2013

Utility Coordination Target 9/10/2013 Utility Coordination Actual 9/24/2013

Right of Way Coordination Target 9/10/2013 Right of Way Coordination Actual 9/24/2013

Project Ready to Bid Actual 6/6/2014 Project Ready to Bid Target 9/18/2013

Project Engineering Cost to Date $171,785 Construction Cost  to Date $6,144,936

Construction Engineering Cost to 
Date

$126,831 Total Cost to Date $6,443,551

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,233,151

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001708080 Category Description Program Identifier

Highway IH 35 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Laredo County Lasalle 2

From Limit 0.32 MI S OF FM469 
SOUTH INT.

To Limit 0.37 MI N OF FM 469 SOUTH INT 3

Construction Cost/Estimate $1,478,934 TIER 2 4

Description Reconstruction Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 57.35 Total Score 69.00 7

Project Length 0.697 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target 10/16/2013 Design 30% Complete Actual TBD

Design 60% Complete Target 11/12/2013 Design 60% Complete Actual TBD

Design 100% Complete Target 12/19/2013 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/2/2013 Start Design Actual 10/2/2013

Received ENV Clearance Target 11/18/2013 Received ENV Clearance Actual TBD

Utility Coordination Target 12/19/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 12/19/2013 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/2/2014

Project Engineering Cost to Date $126,132 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $126,132

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,478,934

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001708081 Category Description Program Identifier

Highway IH 35 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Laredo County Lasalle 2

From Limit REFERENCE MARKER 
73 - GARDENDALE

To Limit 0.783 MI NORTH 3

Construction Cost/Estimate $1,478,934 TIER 1 4

Description Reconstruction Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 77.94 Total Score 76.00 7

Project Length 0.783 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target 11/1/2013 Design 30% Complete Actual TBD

Design 60% Complete Target 12/4/2013 Design 60% Complete Actual TBD

Design 100% Complete Target 1/14/2014 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/2/2013 Start Design Actual 10/2/2013

Received ENV Clearance Target 11/18/2013 Received ENV Clearance Actual TBD

Utility Coordination Target 1/14/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 1/14/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/22/2014

Project Engineering Cost to Date $214,086 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $214,086

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,478,934

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1074



Project ID 001708086 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

District Laredo County Lasalle 2

From Limit 0.148 MI SOUTH OF 
BI35C (NORTH INT)

To Limit 1.929 MI SOUTH OF BI35C (NORTH 
INT)

3

Construction Cost/Estimate $1,018,309 TIER NA 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.781 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Justin Obinna, P.E. Contact Phone (830)876-1000 10

Construction Company Contact H. L. ZUMWALT CONSTRUCTION, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 2/28/2014

Design 60% Complete Target TBD Design 60% Complete Actual 2/28/2014

Design 100% Complete Target TBD Design 100% Complete Actual 2/28/2014

Notice to Proceed Date 11/3/2014 Work Begin Date 11/2/2015

Percent of Time Used 100.00 Percent of Budget Used 113.02

Start Design Target TBD Start Design Actual 12/2/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/28/2014

Utility Coordination Target TBD Utility Coordination Actual 2/28/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual 2/28/2014

Project Ready to Bid Actual 2/28/2014 Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,070 Construction Cost  to Date $3,092,889

Construction Engineering Cost to 
Date

$42,709 Total Cost to Date $3,136,668

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,277,703

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001708087 Category Description Program Identifier

Highway IH 35 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Laredo County Lasalle 2

From Limit 0.235 MI SOUTH OF 
RRGS AT RELIEF RT

To Limit 0.235 MI NORTH OF RRGS AT RELIEF 
RT

3

Construction Cost/Estimate $4,522,300 TIER 1 4

Description Construct 2 Lane Undivided Facility With Elevated Intersect 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2020 6

Strategic Score 77.94 Total Score 76.00 7

Project Length 0.726 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $1,541

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,541

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,522,300

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001708091 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Laredo County Lasalle 2

From Limit 8.5 MI SOUTH OF FRIO 
CL

To Limit FRIO COUNTY LINE 3

Construction Cost/Estimate $1,382,248 TIER NA 4

Description Thin Overlay Mixture 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Justin Obinna, P.E. Contact Phone (830)876-1000 10

Construction Company Contact ANGEL BROTHERS HOLDINGS CORP.

Design 30% Complete Target TBD Design 30% Complete Actual 11/30/2015

Design 60% Complete Target TBD Design 60% Complete Actual 9/30/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/30/2015

Notice to Proceed Date 4/7/2016 Work Begin Date 10/17/2016

Percent of Time Used 30.00 Percent of Budget Used 13.76

Start Design Target TBD Start Design Actual 1/25/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 1/25/2016

Utility Coordination Target TBD Utility Coordination Actual 1/25/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 1/25/2016

Project Ready to Bid Actual 1/29/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $324,955

Construction Engineering Cost to 
Date

$2,772 Total Cost to Date $327,726

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,769,700

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001708096 Category Description Program Identifier

Highway IH 35 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Laredo County Lasalle 2

From Limit NUECES RIVER 
BRIDGE (EFR)

To Limit IH 35/BI 35C NORTH INT 3

Construction Cost/Estimate $1,259,478 TIER 1 4

Description Rehabilitation Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 62.50 Total Score 77.75 7

Project Length 1.906 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target 6/23/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 9/11/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 12/18/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2016 Start Design Actual 8/1/2016

Received ENV Clearance Target 11/29/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 11/29/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 11/29/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 12/18/2017

Project Engineering Cost to Date $30,576 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $30,576

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,259,478

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001708102 Category Description Program Identifier

Highway IH 35 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Laredo County Lasalle 2

From Limit @ FM 468 To Limit . 3

Construction Cost/Estimate $412,518 TIER 3 4

Description Install Traffic Signal 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 26.03 Total Score 38.95 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $9,743 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $9,743

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$199,132

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001708103 Category Description Program Identifier

Highway IH 35 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Laredo County Lasalle 2

From Limit NUECES RIVER (WFR) To Limit 0.1 MI N OF IH 35/BI 35C NORTH INT 3

Construction Cost/Estimate $839,652 TIER 1 4

Description Rehabilitation Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 62.50 Total Score 77.75 7

Project Length 1.896 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target 6/23/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 9/11/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 12/18/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2016 Start Design Actual 8/1/2016

Received ENV Clearance Target 11/29/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 11/29/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 11/29/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 12/18/2017

Project Engineering Cost to Date $12,582 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $12,582

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$839,652

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001709096 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1410GR)

GR

District San Antonio County Bexar 2

From Limit 0.2 MILES NORTH OF 
US 90

To Limit 0.2 MILES SOUTH OF US 90 3

Construction Cost/Estimate $748,708 TIER NA 4

Description Landscape Plantng And Irrigation 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.377 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Reyes, P.E. Contact Phone (210)633-1401 10

Construction Company Contact ENCINO LANDSCAPE, INC.

Design 30% Complete Target 8/26/2013 Design 30% Complete Actual 12/10/2013

Design 60% Complete Target 8/28/2013 Design 60% Complete Actual 3/3/2014

Design 100% Complete Target 12/30/2013 Design 100% Complete Actual 3/10/2014

Notice to Proceed Date 6/13/2014 Work Begin Date 10/22/2014

Percent of Time Used 92.08 Percent of Budget Used 95.11

Start Design Target 8/23/2013 Start Design Actual 12/10/2013

Received ENV Clearance Target 8/26/2013 Received ENV Clearance Actual 3/18/2014

Utility Coordination Target 12/9/2013 Utility Coordination Actual 3/10/2014

Right of Way Coordination Target 12/9/2013 Right of Way Coordination Actual 3/10/2014

Project Ready to Bid Actual 3/18/2014 Project Ready to Bid Target 12/30/2013

Project Engineering Cost to Date $171,545 Construction Cost  to Date $1,462,613

Construction Engineering Cost to 
Date

$11,115 Total Cost to Date $1,645,273

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$760,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001709097 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District San Antonio County Bexar 2

From Limit LP 410 To Limit SOMERSET ROAD 3

Construction Cost/Estimate $94,781 TIER NA 4

Description Seal Coat And Pavement Markings On Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.686 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 5/6/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/3/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/15/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 4/18/2016

Percent of Time Used 115.09 Percent of Budget Used 102.54

Start Design Target TBD Start Design Actual 1/2/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/17/2015

Utility Coordination Target TBD Utility Coordination Actual 9/15/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 9/15/2015

Project Ready to Bid Actual 9/17/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $196,791

Construction Engineering Cost to 
Date

$845 Total Cost to Date $197,636

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1089



Category Amount

$84,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001709098 Category Description Program Identifier

Highway IH 35 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District San Antonio County Bexar 2

From Limit 0.3 MI S OF IH 10 To Limit 0.3 MI N OF IH 10 3

Construction Cost/Estimate $121,632 TIER 1 4

Description Install Warning/guide SignS-Overhead Advance Flashers & Horizontal Signing 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 85.29 Total Score 92.50 7

Project Length 0.600 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$121,632

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001709099 Category Description Program Identifier

Highway IH 35 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District San Antonio County Bexar 2

From Limit SOMERSET ROAD To Limit LP 13 3

Construction Cost/Estimate $209,505 TIER 1 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 63.97 Total Score 78.25 7

Project Length 3.997 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$209,050

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001710168 Category Description Program Identifier

Highway IH 35 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District San Antonio County Bexar 2

From Limit IH 410 S To Limit IH 410 N 3

Construction Cost/Estimate $568,530,500 TIER 1 4

Description Expand 8 To 12 Ln Expy -Add 4 New Managed LaneS- Including Managed Lane Conns At Ih 410 N & Ih 
410 S

5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 95.59 Total Score 89.00 7

Project Length 3.949 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,742,455 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,742,455

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$568,530,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001710261 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 3 - Proposition 12 
(13V2TM)

TMA

District San Antonio County Bexar 2 Category 11 - District 
Discretionary (1311A)

TDC

From Limit IH 410 SOUTH To Limit IH 410 NORTH 3 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1301A)

TDC

Construction Cost/Estimate $34,249,407 TIER NA 4

Description Expand From 6 To 8 Lane Expressway And Operational Improvements 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.686 (mi) Estimated Completed Date 5/24/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Reyes, P.E. Contact Phone (210)633-1401 10

Construction Company Contact THE LANE CONSTRUCTION CORPORATION

Design 30% Complete Target 8/13/2012 Design 30% Complete Actual 9/13/2012

Design 60% Complete Target 10/30/2012 Design 60% Complete Actual 1/23/2013

Design 100% Complete Target 3/27/2013 Design 100% Complete Actual 4/4/2013

Notice to Proceed Date 10/24/2013 Work Begin Date 11/11/2013

Percent of Time Used 99.13 Percent of Budget Used 78.94

Start Design Target 4/2/2012 Start Design Actual 4/2/2012

Received ENV Clearance Target 3/27/2013 Received ENV Clearance Actual 5/13/2013

Utility Coordination Target 3/27/2013 Utility Coordination Actual 4/1/2013

Right of Way Coordination Target 3/27/2013 Right of Way Coordination Actual 4/2/2013

Project Ready to Bid Actual 5/13/2013 Project Ready to Bid Target 3/27/2013

Project Engineering Cost to Date $6,069,548 Construction Cost  to Date $55,312,171

Construction Engineering Cost to 
Date

$7,100,938 Total Cost to Date $68,482,657

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$18,500,000

$2,430,000

$5,160,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001710264 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 10 - Miscellaneous 
Transportation Projects (1310)

District San Antonio County Bexar 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1301A)

TDC

From Limit AT IH 410 S To Limit . 3

Construction Cost/Estimate $26,946,958 TIER NA 4

Description Construct Direct Connector From Ih 35 Sb To Ih 410 sb 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.115 (mi) Estimated Completed Date 5/24/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Reyes, P.E. Contact Phone (210)633-1401 10

Construction Company Contact THE LANE CONSTRUCTION CORPORATION

Design 30% Complete Target 8/13/2012 Design 30% Complete Actual 9/13/2012

Design 60% Complete Target 10/30/2012 Design 60% Complete Actual 1/23/2013

Design 100% Complete Target 3/27/2013 Design 100% Complete Actual 4/4/2013

Notice to Proceed Date 10/24/2013 Work Begin Date 11/11/2013

Percent of Time Used 99.13 Percent of Budget Used 78.94

Start Design Target 4/2/2012 Start Design Actual 4/2/2012

Received ENV Clearance Target 3/27/2013 Received ENV Clearance Actual 5/13/2013

Utility Coordination Target 3/27/2013 Utility Coordination Actual 4/1/2013

Right of Way Coordination Target 3/27/2013 Right of Way Coordination Actual 4/2/2013

Project Ready to Bid Actual 5/13/2013 Project Ready to Bid Target 3/27/2013

Project Engineering Cost to Date $5,970,969 Construction Cost  to Date $46,135,993

Construction Engineering Cost to 
Date

$2,919,065 Total Cost to Date $55,026,028

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$25,000,000

$6,979,595

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001710267 Category Description Program Identifier

Highway IH 35 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District San Antonio County Bexar 2

From Limit VARIOUS LOCATIONS 
ON IH 35

To Limit LAREDO ST TO 0.2 MI W OF IH 37 3

Construction Cost/Estimate $6,000,000 TIER 1 4

Description Repair / Replace Bridge Expansion Joints 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 77.94 Total Score 90.00 7

Project Length 2.867 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $375,527 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $375,527

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1101



Category Amount

$6,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001710268 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1407)

District San Antonio County Bexar 2

From Limit US 281 To Limit 0.5 MI N OF US 281 3

Construction Cost/Estimate $2,120,939 TIER NA 4

Description Operational Improvements To Include South Bound Auxilliary Lanes 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.460 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Reyes, P.E. Contact Phone (210)633-1401 10

Construction Company Contact RELMCO, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 4/3/2014

Design 60% Complete Target TBD Design 60% Complete Actual 5/8/2014

Design 100% Complete Target TBD Design 100% Complete Actual 6/10/2014

Notice to Proceed Date 9/30/2014 Work Begin Date TBD

Percent of Time Used 123.64 Percent of Budget Used 98.95

Start Design Target TBD Start Design Actual 3/31/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/13/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 6/13/2014 Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,641,011 Construction Cost  to Date $4,577,399

Construction Engineering Cost to 
Date

$42,450 Total Cost to Date $6,260,860

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001710269 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1407)

District San Antonio County Bexar 2

From Limit 1.1 MI S OF IH 410 
SOUTH CONNECTOR

To Limit IH 410 SOUTH CONNECTOR 3

Construction Cost/Estimate $8,209,727 TIER NA 4

Description Operational Improvements To Include Ramp Revisions And Auxilliary Lanes 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.950 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Reyes, P.E. Contact Phone (210)633-1401 10

Construction Company Contact THE LANE CONSTRUCTION CORPORATION

Design 30% Complete Target TBD Design 30% Complete Actual 4/10/2014

Design 60% Complete Target TBD Design 60% Complete Actual 5/8/2014

Design 100% Complete Target TBD Design 100% Complete Actual 6/10/2014

Notice to Proceed Date 12/9/2014 Work Begin Date TBD

Percent of Time Used 180.63 Percent of Budget Used 107.31

Start Design Target TBD Start Design Actual 3/13/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/13/2014

Utility Coordination Target TBD Utility Coordination Actual 6/10/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual 6/10/2014

Project Ready to Bid Actual 6/13/2014 Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,379,887 Construction Cost  to Date $17,670,665

Construction Engineering Cost to 
Date

$1,824,149 Total Cost to Date $20,874,701

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001710270 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

BMN

District San Antonio County Bexar 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

From Limit BROADWAY To Limit IH 410 S INC 3

Construction Cost/Estimate $5,439,587 TIER NA 4

Description Mill, Seal Coat, Overlay And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.600 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Reyes, P.E. Contact Phone (210)633-1401 10

Construction Company Contact AUSTIN MATERIALS, LLC

Design 30% Complete Target 11/14/2013 Design 30% Complete Actual 11/14/2013

Design 60% Complete Target 3/10/2014 Design 60% Complete Actual 9/10/2015

Design 100% Complete Target 6/20/2014 Design 100% Complete Actual 12/22/2015

Notice to Proceed Date 5/25/2016 Work Begin Date TBD

Percent of Time Used 34.68 Percent of Budget Used 62.56

Start Design Target 8/26/2013 Start Design Actual 8/26/2013

Received ENV Clearance Target 6/20/2014 Received ENV Clearance Actual 1/28/2016

Utility Coordination Target 6/20/2014 Utility Coordination Actual 12/22/2015

Right of Way Coordination Target 6/20/2014 Right of Way Coordination Actual 12/22/2015

Project Ready to Bid Actual 12/22/2015 Project Ready to Bid Target 6/20/2014

Project Engineering Cost to Date $369,248 Construction Cost  to Date $6,721,274

Construction Engineering Cost to 
Date

$27,901 Total Cost to Date $7,118,424

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$627,454

$6,100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001710271 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1507)

District San Antonio County Bexar 2

From Limit 0.8 MI S OF US 281 To Limit 0.1 MI S OF US 281 3

Construction Cost/Estimate $2,254,456 TIER NA 4

Description Install Median Barrier, Pavement Markings And Signing 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.770 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Reyes, P.E. Contact Phone (210)633-1401 10

Construction Company Contact AUSTIN MATERIALS, LLC

Design 30% Complete Target TBD Design 30% Complete Actual 4/10/2014

Design 60% Complete Target TBD Design 60% Complete Actual 5/8/2014

Design 100% Complete Target TBD Design 100% Complete Actual 6/26/2014

Notice to Proceed Date 1/7/2015 Work Begin Date 7/15/2015

Percent of Time Used 172.41 Percent of Budget Used 89.95

Start Design Target TBD Start Design Actual 3/13/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/13/2014

Utility Coordination Target TBD Utility Coordination Actual 6/25/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual 6/25/2014

Project Ready to Bid Actual 6/26/2014 Project Ready to Bid Target TBD

Project Engineering Cost to Date $457,352 Construction Cost  to Date $4,178,228

Construction Engineering Cost to 
Date

$33,976 Total Cost to Date $4,669,556

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001710272 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District San Antonio County Bexar 2

From Limit 0.3 MI W OF IH 37 To Limit 0.5 MI E OF IH 37 3

Construction Cost/Estimate $194,592 TIER NA 4

Description Install Warning/guide SignS-Overhead Advance Flashers & Horizontal Signing 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.800 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel L. Stacks, P.E. Contact Phone 10

Construction Company Contact STAR OPERATIONS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 9/9/2015

Design 60% Complete Target TBD Design 60% Complete Actual 10/9/2015

Design 100% Complete Target TBD Design 100% Complete Actual 11/20/2015

Notice to Proceed Date 3/1/2016 Work Begin Date TBD

Percent of Time Used 122.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 7/6/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/3/2015

Utility Coordination Target TBD Utility Coordination Actual 10/15/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 10/15/2015

Project Ready to Bid Actual 11/20/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,183 Construction Cost  to Date $13,433

Construction Engineering Cost to 
Date

$1,919 Total Cost to Date $16,535

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$212,856

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001710273 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

ONT

District San Antonio County Bexar 2

From Limit AT NEW BRAUNFELS 
AVENUE

To Limit . 3

Construction Cost/Estimate $4,992,612 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8/3/2018 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Reyes, P.E. Contact Phone (210)633-1401 10

Construction Company Contact CRG

Design 30% Complete Target 8/12/2015 Design 30% Complete Actual 8/12/2015

Design 60% Complete Target 7/31/2015 Design 60% Complete Actual 9/29/2015

Design 100% Complete Target 9/14/2015 Design 100% Complete Actual 11/9/2015

Notice to Proceed Date 6/30/2016 Work Begin Date TBD

Percent of Time Used 12.11 Percent of Budget Used 12.79

Start Design Target 6/22/2015 Start Design Actual 5/24/2015

Received ENV Clearance Target 7/1/2015 Received ENV Clearance Actual 8/26/2015

Utility Coordination Target 8/6/2015 Utility Coordination Actual 10/5/2015

Right of Way Coordination Target 8/6/2015 Right of Way Coordination Actual 10/5/2015

Project Ready to Bid Actual 11/9/2015 Project Ready to Bid Target 9/14/2015

Project Engineering Cost to Date $1,724,067 Construction Cost  to Date $987,459

Construction Engineering Cost to 
Date

$52,167 Total Cost to Date $2,763,693

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,022,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001710275 Category Description Program Identifier

Highway IH 35 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District San Antonio County Bexar 2

From Limit AUSTIN ST. To Limit CRESTWAY/RANDOLPH 3

Construction Cost/Estimate $6,673,800 TIER 2 4

Description Overlay & Pavement Markings On Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 77.94 Total Score 70.20 7

Project Length 9.131 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,440,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1116



Project ID 001710277 Category Description Program Identifier

Highway IH 35 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District San Antonio County Bexar 2

From Limit SL 353 (NOGALITOS) To Limit MCCULLOUGH AVE 3

Construction Cost/Estimate $141,920 TIER 1 4

Description Wrong Way Driver Advanced Technologies 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 77.94 Total Score 90.00 7

Project Length 3.014 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$141,920

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001710280 Category Description Program Identifier

Highway IH 35 Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1807)

District San Antonio County Bexar 2

From Limit IH 37/US 281 To Limit WALTERS ST. 3

Construction Cost/Estimate $1,000,000 TIER 1 4

Description Construct Sidewalks Along Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 80.15 Total Score 90.75 7

Project Length 1.694 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1119



Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001713010 Category Description Program Identifier

Highway SH 132 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District San Antonio County Atascosa 2

From Limit AT SOMERSET STREET To Limit . 3

Construction Cost/Estimate $204,841 TIER 1 4

Description Improve Traffic Signal And Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 48.82 Total Score 80.10 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$204,841

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001714017 Category Description Program Identifier

Highway SH 132 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

PM

District San Antonio County Medina 2

From Limit FM 471 W To Limit COLLEGE ST. 3

Construction Cost/Estimate $5,697,000 TIER 2 4

Description Base Repair, Sealcoat, Overlay And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2020 6

Strategic Score 34.56 Total Score 68.25 7

Project Length 4.418 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,697,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001714018 Category Description Program Identifier

Highway SH 132 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District San Antonio County Medina 2

From Limit ATASCOSA C/L To Limit FM 463 3

Construction Cost/Estimate $704,697 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.778 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/5/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $13,096 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$1 Total Cost to Date $13,097

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1125



Category Amount

$294,255

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001717009 Category Description Program Identifier

Highway BI 35-C Status Under Development 1 Category DA - Develop Authority 
(DDA)

ON

District Laredo County Lasalle 2

From Limit 0.809 MI S OF SH 97 To Limit 0.850 MI S OF SH 97 AT NUECES 
RIVER

3

Construction Cost/Estimate $600,000 TIER NA 4

Description The Replacement Of An Existing Bridge 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.040 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target 3/4/2013 Design 30% Complete Actual 3/4/2013

Design 60% Complete Target 3/4/2013 Design 60% Complete Actual 3/4/2013

Design 100% Complete Target 7/15/2013 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/22/2013 Start Design Actual 1/22/2013

Received ENV Clearance Target 11/27/2013 Received ENV Clearance Actual TBD

Utility Coordination Target 7/15/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 7/15/2013 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/27/2013

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001801076 Category Description Program Identifier

Highway IH 35 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Laredo County Lasalle 2

From Limit 0.128 MI N OF FM 133 To Limit 0.015 MI S OF FM 133 3

Construction Cost/Estimate $1,666,658 TIER 2 4

Description Rehabilitaiton Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 76.47 Total Score 64.60 7

Project Length 0.322 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target 8/20/2013 Design 30% Complete Actual 8/20/2013

Design 60% Complete Target 9/19/2013 Design 60% Complete Actual 9/19/2013

Design 100% Complete Target 2/12/2014 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/22/2013 Start Design Actual 7/22/2013

Received ENV Clearance Target 6/9/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 6/9/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 6/9/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/9/2016

Project Engineering Cost to Date $326,232 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $326,232

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001801078 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

District Laredo County Lasalle 2

From Limit 0.775 MI NORTH OF 
BI35C (SOUTH INT)

To Limit 1.031 MI SOUTH OF BI35C (SOUTH 
INT)

3

Construction Cost/Estimate $1,068,735 TIER NA 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.806 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Justin Obinna, P.E. Contact Phone (830)876-1000 10

Construction Company Contact H. L. ZUMWALT CONSTRUCTION, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 2/28/2014

Design 60% Complete Target TBD Design 60% Complete Actual 2/28/2014

Design 100% Complete Target TBD Design 100% Complete Actual 2/28/2014

Notice to Proceed Date 11/3/2014 Work Begin Date 11/2/2015

Percent of Time Used 100.00 Percent of Budget Used 113.02

Start Design Target TBD Start Design Actual 12/2/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/28/2014

Utility Coordination Target TBD Utility Coordination Actual 2/28/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual 2/28/2014

Project Ready to Bid Actual 2/28/2014 Project Ready to Bid Target TBD

Project Engineering Cost to Date $91,544 Construction Cost  to Date $2,787,129

Construction Engineering Cost to 
Date

$38,487 Total Cost to Date $2,917,160

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,355,104

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001801091 Category Description Program Identifier

Highway IH 35 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Laredo County Lasalle 2

From Limit 2.80 MI N OF FM 133 
(UPRR UNDERPAS)

To Limit 0.295 MI N OF FM 3408 3

Construction Cost/Estimate $2,761,600 TIER 1 4

Description Rehabilitation Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 62.50 Total Score 77.75 7

Project Length 7.118 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $21,731 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $21,731

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,761,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001801093 Category Description Program Identifier

Highway IH 35 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Laredo County Lasalle 2

From Limit 1.96 MILES NORTH OF 
FM 133 (WFR)

To Limit IH 35/BI 35 SOUTH INT 3

Construction Cost/Estimate $2,879,600 TIER 1 4

Description Rehabilitation Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 62.50 Total Score 77.75 7

Project Length 7.199 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target 5/22/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 8/10/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 11/15/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2016 Start Design Actual 8/1/2016

Received ENV Clearance Target 10/27/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 10/27/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 10/27/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/15/2017

Project Engineering Cost to Date $22,675 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$373 Total Cost to Date $23,048

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,879,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001801094 Category Description Program Identifier

Highway IH 35 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Laredo County Lasalle 2

From Limit FM 133 (EFR) To Limit 2.757 MI N OF FM 133 3

Construction Cost/Estimate $793,600 TIER 1 4

Description Rehabilitation Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 64.71 Total Score 78.50 7

Project Length 1.960 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/27/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,959 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,959

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$793,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001802059 Category Description Program Identifier

Highway IH 35 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Laredo County Lasalle 2

From Limit 0.015 MI S OF FM 133 To Limit 0.038 MI S OF FM 133 3

Construction Cost/Estimate $155,493 TIER 1 4

Description Rehabilitation Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 76.47 Total Score 91.00 7

Project Length 0.265 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target 8/20/2013 Design 30% Complete Actual 8/20/2013

Design 60% Complete Target 9/19/2013 Design 60% Complete Actual 9/19/2013

Design 100% Complete Target 2/12/2014 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/22/2013 Start Design Actual 7/22/2013

Received ENV Clearance Target 6/9/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 6/9/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 6/9/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/9/2016

Project Engineering Cost to Date $81,114 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $81,114

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001802062 Category Description Program Identifier

Highway IH 35 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Laredo County Lasalle 2

From Limit WEBB/LASALLE 
COUNTY LINE

To Limit 0.95 MI NORTH OF WEBB/LASALLE CL 3

Construction Cost/Estimate $2,561,641 TIER NA 4

Description New East Frontage Roadway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.950 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $93,212 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $93,212

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,333,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001802064 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Laredo County Lasalle 2

From Limit SH 44 EAST 
FRONTAGE ROAD

To Limit CAIMAN CREEK INTERCHANGE 3

Construction Cost/Estimate $6,908,417 TIER NA 4

Description Widening And Rehabilitation Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.356 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Justin Obinna, P.E. Contact Phone (830)876-1000 10

Construction Company Contact J. CARROLL WEAVER, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 9/26/2016 Work Begin Date 10/26/2016

Percent of Time Used 10.77 Percent of Budget Used 12.99

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $817,130 Construction Cost  to Date $1,383,259

Construction Engineering Cost to 
Date

$18,654 Total Cost to Date $2,219,042

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,145,053

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001802067 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Laredo County Lasalle 2

From Limit WEBB COUNTY LINE To Limit 2.6 MI S OF FM 133 3

Construction Cost/Estimate $4,289,218 TIER NA 4

Description Thin Overlay Mixture 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.158 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Justin Obinna, P.E. Contact Phone (830)876-1000 10

Construction Company Contact ANGEL BROTHERS HOLDINGS CORP.

Design 30% Complete Target TBD Design 30% Complete Actual 11/30/2015

Design 60% Complete Target TBD Design 60% Complete Actual 9/30/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/30/2015

Notice to Proceed Date 4/7/2016 Work Begin Date 10/17/2016

Percent of Time Used 30.00 Percent of Budget Used 13.76

Start Design Target TBD Start Design Actual 1/25/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 1/25/2016

Utility Coordination Target TBD Utility Coordination Actual 1/25/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 1/25/2016

Project Ready to Bid Actual 1/29/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $25,846 Construction Cost  to Date $974,344

Construction Engineering Cost to 
Date

$8,311 Total Cost to Date $1,008,501

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,742,354

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1146



Project ID 001802068 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 1 - Energy Sector 
Projects (1501E)

ES4

District Laredo County Lasalle 2

From Limit 6.52 MI S OF FM 133_
(SBML)

To Limit 2.6 MI S OF FM 133 (SBML) 3

Construction Cost/Estimate $1,186,924 TIER NA 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.920 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Justin Obinna, P.E. Contact Phone (830)876-1000 10

Construction Company Contact ANDERSON COLUMBIA CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 7/16/2015 Work Begin Date 5/2/2016

Percent of Time Used 94.74 Percent of Budget Used 105.83

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $29,149 Construction Cost  to Date $2,655,595

Construction Engineering Cost to 
Date

$12,956 Total Cost to Date $2,697,700

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1147



Category Amount

$836,572

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1148



Project ID 001802071 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Laredo County Lasalle 2

From Limit 2.59 MI S OF FM 133 
(NBML)

To Limit FM 133 3

Construction Cost/Estimate $1,355,672 TIER NA 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.600 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Justin Obinna, P.E. Contact Phone (830)876-1000 10

Construction Company Contact ANDERSON COLUMBIA CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual 12/8/2015

Design 60% Complete Target TBD Design 60% Complete Actual 12/8/2015

Design 100% Complete Target TBD Design 100% Complete Actual 12/8/2015

Notice to Proceed Date 3/14/2016 Work Begin Date 6/17/2016

Percent of Time Used 100.00 Percent of Budget Used 101.50

Start Design Target TBD Start Design Actual 9/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 12/8/2015

Utility Coordination Target TBD Utility Coordination Actual 12/8/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 12/8/2015

Project Ready to Bid Actual 12/8/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $33,342 Construction Cost  to Date $2,780,178

Construction Engineering Cost to 
Date

$28,640 Total Cost to Date $2,842,160

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1149



Category Amount

$1,515,465

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1150



Project ID 001802085 Category Description Program Identifier

Highway IH 35 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

BMN

District Laredo County Lasalle 2

From Limit WEBB COUNTY LINE To Limit FM 133 3

Construction Cost/Estimate $438,555 TIER 2 4

Description Replace Bridge And Approach Railing Or Add Safety End Treatm Ent Or Replace Guardfence 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2018 6

Strategic Score 47.06 Total Score 72.50 7

Project Length 17.743 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,589 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,589

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1151



Category Amount

$438,555

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1152



Project ID 001802086 Category Description Program Identifier

Highway IH 35 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Laredo County Lasalle 2

From Limit 7.00 MI SOUTH OF FM 
133 (EFR)

To Limit FM 133 3

Construction Cost/Estimate $3,097,640 TIER 2 4

Description Rehabilitation Of An Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 54.41 Total Score 75.00 7

Project Length 7.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/27/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,749 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,749

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,097,640

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001803049 Category Description Program Identifier

Highway IH 35 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Laredo County Webb 2

From Limit 1000 FT SOUTH OF 
MARTINENA

To Limit WEBB/LASALLE COUNTY LINE 3

Construction Cost/Estimate $841,499 TIER NA 4

Description New East Frontage Roadway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.546 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $210,788 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $210,788

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,046,080

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1156



Project ID 001803055 Category Description Program Identifier

Highway IH 35 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PMT

District Laredo County Webb 2

From Limit WEBB/LASALLE CL (NB 
OUTSIDE LN)

To Limit 4.0 MI S OF LASALLE CL (NB OUTSIDE 3

Construction Cost/Estimate $1,234,843 TIER 2 4

Description Remove Hot Mix & Base, Inlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 62.50 Total Score 51.35 7

Project Length 4.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1158



Project ID 001803056 Category Description Program Identifier

Highway IH 35 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Laredo County Webb 2

From Limit 0.945 MI N OF 
CALLAGHAN INT (EFR)

To Limit WEBB/LA SALLE COUNTY LINE 3

Construction Cost/Estimate $352,734 TIER 1 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 57.35 Total Score 76.00 7

Project Length 9.889 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1159



Category Amount

$352,734

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1160



Project ID 001804056 Category Description Program Identifier

Highway IH 35 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Laredo County Webb 2

From Limit 1.100 MI NORTH OF US 
83 (WFR)

To Limit 0.945 MI NORTH OF CALLAGHAN 
INTCHG

3

Construction Cost/Estimate $310,394 TIER 1 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 67.65 Total Score 79.50 7

Project Length 8.702 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1161



Category Amount

$310,394

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001804057 Category Description Program Identifier

Highway IH 35 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Laredo County Webb 2

From Limit 1.1 MI NORTH_OF US 
83 (EFR)

To Limit 0.945 MI NORTH OF CALLAGHAN 
INTCHG

3

Construction Cost/Estimate $310,395 TIER 1 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 67.65 Total Score 79.50 7

Project Length 7.249 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$310,395

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001805085 Category Description Program Identifier

Highway IH 35 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Laredo County Webb 2

From Limit 0.691 MI N OF 
UNIROYAL INT(NBML)

To Limit 1.8 MI NORTH OF US 83 3

Construction Cost/Estimate $1,241,115 TIER 2 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 57.35 Total Score 69.00 7

Project Length 5.534 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,241,115

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001805089 Category Description Program Identifier

Highway IH 35 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Laredo County Webb 2

From Limit 0.500 MI S OF 
UNIROYAL 
INTERCHANGE

To Limit 1.000 MI N OF UNIROYAL 
INTERCHANGE

3

Construction Cost/Estimate $65,000,000 TIER NA 4

Description Bridge Replacement 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$23,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001805090 Category Description Program Identifier

Highway IH 35 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District Laredo County Webb 2

From Limit 0.173 MI N OF 
UNIROYAL DRIVE 
(WFR)

To Limit US 183 3

Construction Cost/Estimate $3,048,449 TIER 1 4

Description Restoration Of Exisitng Highway 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 57.35 Total Score 76.00 7

Project Length 5.270 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1169



Category Amount

$3,048,449

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001805092 Category Description Program Identifier

Highway IH 35 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Laredo County Webb 2

From Limit 0.691 MI N OF 
UNIROYAL IN (SBML)

To Limit 1.1 MI NORTH OF US 83 3

Construction Cost/Estimate $931,453 TIER 1 4

Description Thin Overlay Mixture 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 57.35 Total Score 76.00 7

Project Length 5.534 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$931,453

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001805093 Category Description Program Identifier

Highway IH 35 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Laredo County Webb 2

From Limit 0.287 MI N OF 
UNIROYAL DR (EFR)

To Limit 0.620 MI N OF US 83 3

Construction Cost/Estimate $227,214 TIER 1 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 57.35 Total Score 76.00 7

Project Length 6.370 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1173



Category Amount

$227,214

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001806136 Category Description Program Identifier

Highway IH 35 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Laredo County Webb 2

From Limit SHILOH ROAD To Limit 0.25 MILES N. OF LOOP 20/FM 3464 IN 3

Construction Cost/Estimate $54,000,000 TIER NA 4

Description Widen Nb And Sb Mainlanes To 3 Lanes Each Direction And Rr Grade Separation 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.442 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,304,332 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,304,332

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$54,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001806175 Category Description Program Identifier

Highway IH 35 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

PM

District Laredo County Webb 2

From Limit SL 20 CONCRETE 
SECTION (NB & SBML)

To Limit 1.19 MI SOUTH OF CARRIER RD 3

Construction Cost/Estimate $729,670 TIER 2 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2020 6

Strategic Score 61.76 Total Score 70.50 7

Project Length 3.433 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$729,670

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001806181 Category Description Program Identifier

Highway IH 35 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

PM

District Laredo County Webb 2

From Limit 0.212 MI S OF 
SANCHEZ (END OF 
CONC)

To Limit 0.35 MI SOUTH OF SL 20 (NB & SBML) 3

Construction Cost/Estimate $1,788,000 TIER 2 4

Description Resurface Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2020 6

Strategic Score 75.00 Total Score 75.00 7

Project Length 6.253 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1179



Category Amount

$1,788,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1180



Project ID 001806183 Category Description Program Identifier

Highway IH 35 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Laredo County Webb 2

From Limit 0.5 MI SOUTH OF US59
-SL20

To Limit 0.50 MI EAST OF IH35 / US59-SL20 3

Construction Cost/Estimate $30,000,000 TIER NA 4

Description For The Construction Of Direct Connector Interchange (dc#5) 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1181



Category Amount

$30,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1182



Project ID 001806184 Category Description Program Identifier

Highway IH 35 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Laredo County Webb 2

From Limit 0.5 MI WEST OF IH35 / 
US59-SL20

To Limit 0.50 MI SOUTH OF US59-SL20 3

Construction Cost/Estimate $20,000,000 TIER NA 4

Description For The Construction Of Direct Connector Interchange (dc#8) 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1183



Category Amount

$20,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1184



Project ID 001806185 Category Description Program Identifier

Highway IH 35 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Laredo County Webb 2

From Limit 0.50 MI EAST OF IH35/ 
US59-SL20

To Limit 0.50 MI NORTH OF IH35 / US59-SL20 3

Construction Cost/Estimate $30,000,000 TIER NA 4

Description For The Construction Of Direct Connector Interchange(dc#3) 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1185



Category Amount

$30,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1186



Project ID 001806186 Category Description Program Identifier

Highway IH 35 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Laredo County Webb 2

From Limit 0.5 MI EAST OF 
IH35/US59-SL20

To Limit 0.5 MI NORTH OF IH 35/US59-SL20 3

Construction Cost/Estimate $20,000,000 TIER NA 4

Description For The Construction Of Direct Connector Interchange (dc#4) 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1187



Category Amount

$20,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1188



Project ID 001806187 Category Description Program Identifier

Highway IH 35 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Laredo County Webb 2

From Limit 0.5 MI SOUTH OF US59
-SL20

To Limit 0.5 MI EAST OF IH35/US59-SL20 3

Construction Cost/Estimate $15,000,000 TIER NA 4

Description For The Construction Of Direct Connector Interchange (dc#6) 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1189



Category Amount

$15,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001806192 Category Description Program Identifier

Highway IH 35 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District Laredo County Webb 2

From Limit SCOTT STREET (WFR) To Limit 0.403 MI NORTH OF SHILOH RD 3

Construction Cost/Estimate $1,271,883 TIER 1 4

Description Thin Overlay Mixture 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 75.00 Total Score 82.00 7

Project Length 5.743 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1191



Category Amount

$1,271,883

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001806193 Category Description Program Identifier

Highway IH 35 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District Laredo County Webb 2

From Limit SCOTT STREET (EFR) To Limit 0.403 MI NORTH OF SHILOH RD 3

Construction Cost/Estimate $1,122,854 TIER 1 4

Description Thin Overlay Mixture 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 75.00 Total Score 82.00 7

Project Length 5.743 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1193



Category Amount

$1,122,854

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1194



Project ID 001808025 Category Description Program Identifier

Highway BI 35-A Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Laredo County Webb 2

From Limit W CALTON RD To Limit MATAMOROS ST 3

Construction Cost/Estimate $194,086 TIER NA 4

Description Interconnect Signals 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.800 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Carlos G. Rodriguez, 
P.E.

Contact Phone (956)712-7701 10

Construction Company Contact TRAF-TEX, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 9/14/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $655

Construction Engineering Cost to 
Date

$0 Total Cost to Date $655

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1195



Category Amount

$176,375

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1196



Project ID 001808027 Category Description Program Identifier

Highway BI 35-A Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Laredo County Webb 2

From Limit 0.179 MI N OF CALTON 
RD

To Limit MATAMOROS ST 3

Construction Cost/Estimate $749,727 TIER NA 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.800 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,819 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,819

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1197



Category Amount

$910,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1198



Project ID 001808028 Category Description Program Identifier

Highway BI 35-A Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Laredo County Webb 2

From Limit US 83 (NB) To Limit INTERNATIONAL BRIDGE 3

Construction Cost/Estimate $127,565 TIER 2 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.600 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1199



Category Amount

$127,565

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1200



Project ID 001809007 Category Description Program Identifier

Highway BI 35-C Status Under Development 1 Category DA - Develop Authority 
(DDA)

ON

District Laredo County Lasalle 2

From Limit 0.850 MI S OF SH97 AT 
NUECES BRIDGE

To Limit 1.110 MI S OF SH 97 3

Construction Cost/Estimate $4,842,440 TIER NA 4

Description The Replacement Of An Existing Bridge 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.260 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target 3/4/2013 Design 30% Complete Actual 3/4/2013

Design 60% Complete Target 3/4/2013 Design 60% Complete Actual 3/4/2013

Design 100% Complete Target 7/15/2013 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/22/2013 Start Design Actual 1/22/2013

Received ENV Clearance Target 11/27/2013 Received ENV Clearance Actual TBD

Utility Coordination Target 7/15/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 7/15/2013 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/27/2013

Project Engineering Cost to Date $581,860 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $581,860

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1201



Category Amount

$4,842,440

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 001901141 Category Description Program Identifier

Highway SH 174 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

PM

District Fort Worth County Johnson 2

From Limit VAUGHN RD To Limit FM 1718 3

Construction Cost/Estimate $490,140 TIER NA 4

Description Microsurfacing And Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.800 (mi) Estimated Completed Date 12/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Ricardo Gonzalez, P.E. Contact Phone (817)370-6521 10

Construction Company Contact NY-MAC ENTERPRISES, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 3/28/2012

Design 60% Complete Target TBD Design 60% Complete Actual 4/13/2012

Design 100% Complete Target TBD Design 100% Complete Actual 5/16/2014

Notice to Proceed Date 10/28/2014 Work Begin Date 11/7/2014

Percent of Time Used 135.48 Percent of Budget Used 96.18

Start Design Target TBD Start Design Actual 3/1/2011

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/13/2012

Utility Coordination Target TBD Utility Coordination Actual 4/20/2012

Right of Way Coordination Target TBD Right of Way Coordination Actual 4/20/2012

Project Ready to Bid Actual 5/16/2014 Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,101 Construction Cost  to Date $1,245,754

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,249,855

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1203



Category Amount

$506,324

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1204



Project ID 001901144 Category Description Program Identifier

Highway SH 174 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Fort Worth County Johnson 2

From Limit SOUTH OF FM 731 To Limit PHILLIPS DRIVE SOUTH OF JOSHUA 3

Construction Cost/Estimate $3,929,910 TIER NA 4

Description 2 In Salv, Haul & Stkpl Rcl Aph Pv, Hmac Inlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.100 (mi) Estimated Completed Date 9/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Randy Bowers, P.E. Contact Phone (817)202-2900 10

Construction Company Contact PEACHTREE CONSTRUCTION, LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 10/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 10/5/2015

Design 100% Complete Target TBD Design 100% Complete Actual 10/8/2015

Notice to Proceed Date 5/10/2016 Work Begin Date 11/4/2016

Percent of Time Used 12.15 Percent of Budget Used 4.56

Start Design Target TBD Start Design Actual 9/15/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 1/6/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 1/26/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $26,728 Construction Cost  to Date $269,070

Construction Engineering Cost to 
Date

$429,471 Total Cost to Date $725,269

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1205



Category Amount

$4,213,407

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1206



Project ID 001903027 Category Description Program Identifier

Highway SH 171 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Waco County Hill 2

From Limit JOHNSON CO LINE To Limit FM 2719 3

Construction Cost/Estimate $299,525 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 27.94 Total Score 73.00 7

Project Length 5.045 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/16/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/3/2017 Start Design Actual TBD

Received ENV Clearance Target 5/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 6/16/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 6/16/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/3/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1207



Category Amount

$299,525

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1208



Project ID 002001020 Category Description Program Identifier

Highway US 90 Status Construction Scheduled 1 Category 1 - Proposition 1 
(15P101)

15S

District El Paso County Culberson 2

From Limit BI 10 D (BROADWAY 
ST)

To Limit 3.950 MI N OF FM 1523 3

Construction Cost/Estimate $255,289 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.061 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chris Weber, P.E. Contact Phone (432)837-7800 10

Construction Company Contact COX PAVING OF TEXAS, INC.

Design 30% Complete Target 1/22/2015 Design 30% Complete Actual 1/22/2015

Design 60% Complete Target 3/27/2015 Design 60% Complete Actual 3/27/2015

Design 100% Complete Target 9/11/2015 Design 100% Complete Actual 10/29/2015

Notice to Proceed Date 4/18/2016 Work Begin Date TBD

Percent of Time Used 50.00 Percent of Budget Used 98.74

Start Design Target 1/20/2015 Start Design Actual 1/20/2015

Received ENV Clearance Target 2/24/2015 Received ENV Clearance Actual 10/27/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/4/2015 Project Ready to Bid Target 10/1/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $514,801

Construction Engineering Cost to 
Date

$0 Total Cost to Date $514,801

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$255,289

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1210



Project ID 002001021 Category Description Program Identifier

Highway US 90 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District El Paso County Culberson 2

From Limit 830 FT S OF BI 10D 
(BROADWAY ST)

To Limit 750 FT S OF IH 10 3

Construction Cost/Estimate $1,050,000 TIER 1 4

Description Concrete Intersection 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 45.88 Total Score 79.10 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1211



Category Amount

$1,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002003019 Category Description Program Identifier

Highway US 90 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District El Paso County Jeff Davis 2

From Limit CULBERSON/JEFF 
DAVIS COUNTY LINE

To Limit 7.653 MI S OF FM 2017 3

Construction Cost/Estimate $3,507,766 TIER NA 4

Description Full Depth Reclamation, Surface Treatment 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.236 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chris Weber, P.E. Contact Phone (432)837-7800 10

Construction Company Contact DAN WILLIAMS COMPANY

Design 30% Complete Target 2/3/2016 Design 30% Complete Actual 2/4/2016

Design 60% Complete Target 4/6/2016 Design 60% Complete Actual 4/6/2016

Design 100% Complete Target 5/27/2016 Design 100% Complete Actual 6/2/2016

Notice to Proceed Date 9/8/2016 Work Begin Date 11/9/2016

Percent of Time Used 5.11 Percent of Budget Used 4.91

Start Design Target 12/22/2015 Start Design Actual 12/22/2015

Received ENV Clearance Target 4/13/2016 Received ENV Clearance Actual 5/12/2016

Utility Coordination Target 3/30/2016 Utility Coordination Actual 3/30/2016

Right of Way Coordination Target 4/20/2016 Right of Way Coordination Actual 4/20/2016

Project Ready to Bid Actual 6/17/2016 Project Ready to Bid Target 6/15/2016

Project Engineering Cost to Date $4,962 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,962

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,637,035

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002004016 Category Description Program Identifier

Highway US 90 Status Construction Scheduled 1 Category 4 - Proposition 1 
(16P104)

16S

District El Paso County Jeff Davis 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

From Limit 7.653 MI S OF FM 2017 To Limit 7.265 MI N OF RM 505 3

Construction Cost/Estimate $4,954,524 TIER NA 4

Description Full Depth Reclamation, Surface Treatment 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.904 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chris Weber, P.E. Contact Phone (432)837-7800 10

Construction Company Contact DAN WILLIAMS COMPANY

Design 30% Complete Target 2/3/2016 Design 30% Complete Actual 2/4/2016

Design 60% Complete Target 4/6/2016 Design 60% Complete Actual 4/6/2016

Design 100% Complete Target 5/27/2016 Design 100% Complete Actual 6/2/2016

Notice to Proceed Date 9/8/2016 Work Begin Date 11/9/2016

Percent of Time Used 5.11 Percent of Budget Used 4.91

Start Design Target 12/22/2015 Start Design Actual 12/22/2015

Received ENV Clearance Target 4/13/2016 Received ENV Clearance Actual 5/12/2016

Utility Coordination Target 3/30/2016 Utility Coordination Actual 3/30/2016

Right of Way Coordination Target 4/20/2016 Right of Way Coordination Actual 4/20/2016

Project Ready to Bid Actual 6/17/2016 Project Ready to Bid Target 6/15/2016

Project Engineering Cost to Date $197,811 Construction Cost  to Date $453,794

Construction Engineering Cost to 
Date

$67,478 Total Cost to Date $719,083

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,637,035

$3,118,965

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002005015 Category Description Program Identifier

Highway US 90 Status Construction Scheduled 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District El Paso County Jeff Davis 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

From Limit 7.265 MI N OF RM 505 To Limit JEFF DAVIS/PRESIDIO COUNTY LINE 3

Construction Cost/Estimate $3,360,797 TIER NA 4

Description Full Depth Reclamation, Surface Treatment 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.720 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chris Weber, P.E. Contact Phone (432)837-7800 10

Construction Company Contact DAN WILLIAMS COMPANY

Design 30% Complete Target 2/3/2016 Design 30% Complete Actual 2/4/2016

Design 60% Complete Target 4/6/2016 Design 60% Complete Actual 4/6/2016

Design 100% Complete Target 5/27/2016 Design 100% Complete Actual 6/2/2016

Notice to Proceed Date 9/8/2016 Work Begin Date 11/9/2016

Percent of Time Used 5.11 Percent of Budget Used 4.91

Start Design Target 12/22/2015 Start Design Actual 12/22/2015

Received ENV Clearance Target 4/13/2016 Received ENV Clearance Actual 5/12/2016

Utility Coordination Target 3/30/2016 Utility Coordination Actual 3/30/2016

Right of Way Coordination Target 4/20/2016 Right of Way Coordination Actual 4/20/2016

Project Ready to Bid Actual 6/17/2016 Project Ready to Bid Target 6/15/2016

Project Engineering Cost to Date $1,178 Construction Cost  to Date $276,548

Construction Engineering Cost to 
Date

$0 Total Cost to Date $277,727

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,390,000

$510,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002006017 Category Description Program Identifier

Highway US 90 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District El Paso County Presidio 2

From Limit JEFF DAVIS/PRESIDIO 
COUNTY LINE

To Limit 12.96 MI W OF RM 2810 3

Construction Cost/Estimate $1,235,000 TIER 1 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 77.94 Total Score 90.00 7

Project Length 14.012 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,235,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002007031 Category Description Program Identifier

Highway US 90 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District El Paso County Presidio 2

From Limit 12.96 MI E OF RM 2810 To Limit US 67 3

Construction Cost/Estimate $1,095,000 TIER 1 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 52.94 Total Score 81.50 7

Project Length 11.961 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,195,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002008043 Category Description Program Identifier

Highway US 67 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HES

District El Paso County Presidio 2

From Limit 11.082 MI W OF FM 
1703

To Limit 0.172 MI E OF SH 17 3

Construction Cost/Estimate $13,447 TIER NA 4

Description Texturize Shoulder RolleD-in 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.384 (mi) Estimated Completed Date 3/31/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Chris Weber, P.E. Contact Phone (432)837-7800 10

Construction Company Contact FNF CONSTRUCTION, INC.

Design 30% Complete Target 3/30/2015 Design 30% Complete Actual 3/30/2015

Design 60% Complete Target 4/29/2015 Design 60% Complete Actual 4/29/2015

Design 100% Complete Target 6/22/2015 Design 100% Complete Actual 6/22/2015

Notice to Proceed Date 10/20/2015 Work Begin Date 2/2/2016

Percent of Time Used 100.00 Percent of Budget Used 95.20

Start Design Target 10/10/2014 Start Design Actual 10/10/2014

Received ENV Clearance Target 5/20/2015 Received ENV Clearance Actual 5/20/2015

Utility Coordination Target 3/30/2015 Utility Coordination Actual 3/30/2015

Right of Way Coordination Target 6/10/2015 Right of Way Coordination Actual 6/10/2015

Project Ready to Bid Actual 7/6/2015 Project Ready to Bid Target 7/6/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $34,386

Construction Engineering Cost to 
Date

$1,841 Total Cost to Date $36,227

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$30,784

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002101053 Category Description Program Identifier

Highway US 67 Status Finalizing for Construction 1 Category 1 - Proposition 1 
(17P101)

17S

District El Paso County Brewster 2 Category 11 - Proposition 1 
(17P111)

17S

From Limit JCT US 90 To Limit 1.35 MI E OF SH 223 3 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

Construction Cost/Estimate $2,409,713 TIER 1 4

Description Roadway Rehabilitation 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 45.59 Total Score 81.50 7

Project Length 6.309 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 5/4/2016 Design 30% Complete Actual 5/19/2016

Design 60% Complete Target 7/6/2016 Design 60% Complete Actual 7/6/2016

Design 100% Complete Target 9/21/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/15/2016 Start Design Actual 1/15/2016

Received ENV Clearance Target 7/13/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 8/31/2016 Utility Coordination Actual 8/15/2016

Right of Way Coordination Target 8/18/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/10/2016

Project Engineering Cost to Date $627,724 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $627,724

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,950,000

$130,000

$380,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002101054 Category Description Program Identifier

Highway US 90 Status Construction Scheduled 1 Category 4 - Proposition 1 
(16P104)

16S

District El Paso County Brewster 2

From Limit 1.63 MI E OF US 67 To Limit 6.89 MI E OF US 67 3

Construction Cost/Estimate $538,285 TIER NA 4

Description Hot Mix Shoulder Level Up And One Course Surface Treatment 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.266 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chris Weber, P.E. Contact Phone (432)837-7800 10

Construction Company Contact DAN WILLIAMS COMPANY

Design 30% Complete Target 11/19/2015 Design 30% Complete Actual 11/19/2015

Design 60% Complete Target 11/20/2015 Design 60% Complete Actual 12/17/2015

Design 100% Complete Target 1/5/2016 Design 100% Complete Actual 1/22/2016

Notice to Proceed Date 5/6/2016 Work Begin Date 5/24/2016

Percent of Time Used 67.50 Percent of Budget Used 75.70

Start Design Target 10/16/2015 Start Design Actual 11/3/2015

Received ENV Clearance Target 12/21/2015 Received ENV Clearance Actual 2/29/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 3/31/2016 Project Ready to Bid Target 2/24/2016

Project Engineering Cost to Date $6,542 Construction Cost  to Date $606,956

Construction Engineering Cost to 
Date

$0 Total Cost to Date $613,498

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$326,755

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002101055 Category Description Program Identifier

Highway US 90 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District El Paso County Brewster 2

From Limit 0.298 MI E OF US 67/US 
90 INTER

To Limit 1.103 MI E OF US 67/US 90 INTER 3

Construction Cost/Estimate $1,345,486 TIER 2 4

Description Erosion Control At Ramsey Draw Bridge 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 55.88 Total Score 64.80 7

Project Length 1.402 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 5/4/2016 Design 30% Complete Actual 5/19/2016

Design 60% Complete Target 7/6/2016 Design 60% Complete Actual 7/6/2016

Design 100% Complete Target 9/21/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/15/2016 Start Design Actual 1/15/2016

Received ENV Clearance Target 7/13/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 8/31/2016 Utility Coordination Actual 8/15/2016

Right of Way Coordination Target 8/18/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/10/2016

Project Engineering Cost to Date $147,618 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $147,618

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,202,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002101057 Category Description Program Identifier

Highway US 90 Status Finalizing for Construction 1 Category 11 - Proposition 1 
(17P111)

17S

District El Paso County Brewster 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

From Limit JCT US 67 To Limit 1.63 MI E OF US 67 3

Construction Cost/Estimate $542,774 TIER 1 4

Description Roadway Rehabilitation 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 63.24 Total Score 87.50 7

Project Length 1.877 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 5/4/2016 Design 30% Complete Actual 5/19/2016

Design 60% Complete Target 7/6/2016 Design 60% Complete Actual 7/6/2016

Design 100% Complete Target 9/21/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/15/2016 Start Design Actual 1/15/2016

Received ENV Clearance Target 7/13/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 8/31/2016 Utility Coordination Actual 8/15/2016

Right of Way Coordination Target 8/18/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/10/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$200,000

$325,577

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002102024 Category Description Program Identifier

Highway US 90 Status Construction Scheduled 1 Category 4 - Proposition 1 
(16P104)

16S

District El Paso County Brewster 2

From Limit 6.89 MI E OF US 67 To Limit 0.43 MI W OF US 385 3

Construction Cost/Estimate $2,059,343 TIER NA 4

Description Hot Mix Shoulder Level Up And One Course Surface Treatment 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.117 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chris Weber, P.E. Contact Phone (432)837-7800 10

Construction Company Contact DAN WILLIAMS COMPANY

Design 30% Complete Target 11/19/2015 Design 30% Complete Actual 11/19/2015

Design 60% Complete Target 11/20/2015 Design 60% Complete Actual 12/17/2015

Design 100% Complete Target 1/5/2016 Design 100% Complete Actual 1/22/2016

Notice to Proceed Date 5/6/2016 Work Begin Date 5/24/2016

Percent of Time Used 67.50 Percent of Budget Used 75.70

Start Design Target 10/16/2015 Start Design Actual 11/3/2015

Received ENV Clearance Target 12/21/2015 Received ENV Clearance Actual 2/29/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 3/31/2016 Project Ready to Bid Target 2/24/2016

Project Engineering Cost to Date $53,331 Construction Cost  to Date $4,268,567

Construction Engineering Cost to 
Date

$68,948 Total Cost to Date $4,390,845

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,559,191

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002103025 Category Description Program Identifier

Highway US 90 Status Construction Scheduled 1 Category 4 - Proposition 1 
(16P104)

16S

District El Paso County Brewster 2

From Limit 0.43 MI W OF US 385 To Limit 13.436 MI E OF US 385 3

Construction Cost/Estimate $1,259,819 TIER NA 4

Description Hot Mix Shoulder Level Up And One Course Surface Treatment 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.866 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chris Weber, P.E. Contact Phone (432)837-7800 10

Construction Company Contact DAN WILLIAMS COMPANY

Design 30% Complete Target 11/19/2015 Design 30% Complete Actual 11/19/2015

Design 60% Complete Target 11/20/2015 Design 60% Complete Actual 12/17/2015

Design 100% Complete Target 1/5/2016 Design 100% Complete Actual 1/22/2016

Notice to Proceed Date 5/6/2016 Work Begin Date 5/24/2016

Percent of Time Used 67.50 Percent of Budget Used 75.70

Start Design Target 10/16/2015 Start Design Actual 11/3/2015

Received ENV Clearance Target 12/21/2015 Received ENV Clearance Actual 2/29/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 3/31/2016 Project Ready to Bid Target 2/24/2016

Project Engineering Cost to Date $2,467 Construction Cost  to Date $1,302,773

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,305,240

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,113,942

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002104023 Category Description Program Identifier

Highway US 90 Status Construction Scheduled 1 Category 4 - Proposition 1 
(16P104)

16S

District El Paso County Brewster 2

From Limit 13.436 MI E OF US 385 To Limit 17.830 MI E OF US 385 3

Construction Cost/Estimate $438,169 TIER NA 4

Description Hot Mix Shoulder Level Up And One Course Surface Treatment 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.394 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chris Weber, P.E. Contact Phone (432)837-7800 10

Construction Company Contact DAN WILLIAMS COMPANY

Design 30% Complete Target 11/19/2015 Design 30% Complete Actual 11/19/2015

Design 60% Complete Target 11/20/2015 Design 60% Complete Actual 12/17/2015

Design 100% Complete Target 1/5/2016 Design 100% Complete Actual 1/22/2016

Notice to Proceed Date 5/6/2016 Work Begin Date 5/24/2016

Percent of Time Used 67.50 Percent of Budget Used 75.70

Start Design Target 10/16/2015 Start Design Actual 11/3/2015

Received ENV Clearance Target 12/21/2015 Received ENV Clearance Actual 2/29/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 3/31/2016 Project Ready to Bid Target 2/24/2016

Project Engineering Cost to Date $29 Construction Cost  to Date $587,369

Construction Engineering Cost to 
Date

$0 Total Cost to Date $587,398

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$386,123

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002105019 Category Description Program Identifier

Highway US 90 Status Construction Scheduled 1 Category 4 - Proposition 1 
(16P104)

16S

District El Paso County Brewster 2

From Limit 17.830 MI E OF US 385 To Limit BREWSTER/PECOS COUNTY LINE 3

Construction Cost/Estimate $1,319,021 TIER NA 4

Description Hot Mix Shoulder Level Up And One Course Surface Treatment 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.695 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chris Weber, P.E. Contact Phone (432)837-7800 10

Construction Company Contact DAN WILLIAMS COMPANY

Design 30% Complete Target 11/19/2015 Design 30% Complete Actual 11/19/2015

Design 60% Complete Target 11/20/2015 Design 60% Complete Actual 12/17/2015

Design 100% Complete Target 1/5/2016 Design 100% Complete Actual 1/22/2016

Notice to Proceed Date 5/6/2016 Work Begin Date 5/24/2016

Percent of Time Used 67.50 Percent of Budget Used 75.70

Start Design Target 10/16/2015 Start Design Actual 11/3/2015

Received ENV Clearance Target 12/21/2015 Received ENV Clearance Actual 2/29/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 3/31/2016 Project Ready to Bid Target 2/24/2016

Project Engineering Cost to Date $29 Construction Cost  to Date $1,721,090

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,721,119

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$918,153

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002203030 Category Description Program Identifier

Highway US 90 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Odessa County Terrell 2

From Limit 10 MI EAST OF SH 349 To Limit VAL VERDE COUNTY LINE 3

Construction Cost/Estimate $524,157 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.554 (mi) Estimated Completed Date 12/20/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)336-3671 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target 4/24/2015 Design 30% Complete Actual 5/29/2015

Design 60% Complete Target 7/10/2015 Design 60% Complete Actual 7/17/2015

Design 100% Complete Target 9/1/2015 Design 100% Complete Actual 9/4/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 6/23/2016

Percent of Time Used 104.26 Percent of Budget Used 99.32

Start Design Target 4/13/2015 Start Design Actual 4/13/2015

Received ENV Clearance Target 5/6/2015 Received ENV Clearance Actual 9/16/2015

Utility Coordination Target 7/31/2015 Utility Coordination Actual 7/31/2015

Right of Way Coordination Target 7/31/2015 Right of Way Coordination Actual 7/31/2015

Project Ready to Bid Actual 9/4/2015 Project Ready to Bid Target 9/1/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $1,098,156

Construction Engineering Cost to 
Date

$5,813 Total Cost to Date $1,103,969

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$544,197

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002204021 Category Description Program Identifier

Highway US 90 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Laredo County Val Verde 2

From Limit TERRELL CO LINE To Limit SL 25 (NORTH) 3

Construction Cost/Estimate $3,260,377 TIER 2 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 29.71 Total Score 66.60 7

Project Length 13.394 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,260,377

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002205025 Category Description Program Identifier

Highway US 90 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Laredo County Val Verde 2

From Limit SL 25 (NORTH) To Limit PECOS BRIDGE 3

Construction Cost/Estimate $4,568,654 TIER 2 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 17.998 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,568,654

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002207029 Category Description Program Identifier

Highway US 90 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Laredo County Val Verde 2

From Limit 0.70 MI EAST END OF 
PECOS BRIDGE

To Limit 0.43 MI SOUTH OF SH 163 3

Construction Cost/Estimate $600,688 TIER NA 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.972 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name ANTONIO PEREA, P.E. Contact Phone (830)703-1422 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 8/12/2015

Design 60% Complete Target TBD Design 60% Complete Actual 8/12/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/12/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 4/19/2016

Percent of Time Used 32.47 Percent of Budget Used 102.85

Start Design Target TBD Start Design Actual 6/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/13/2015

Utility Coordination Target TBD Utility Coordination Actual 7/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/13/2015

Project Ready to Bid Actual 10/2/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $39,012 Construction Cost  to Date $1,097,850

Construction Engineering Cost to 
Date

$4,317 Total Cost to Date $1,141,178

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,048,102

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002207030 Category Description Program Identifier

Highway US 90 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Laredo County Val Verde 2

From Limit 1.195 MI W OF PR 67 To Limit 0.5 MI E OF SH 163 3

Construction Cost/Estimate $212,800 TIER 2 4

Description Profile Edgeline Markings, Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 10.850 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$212,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002207031 Category Description Program Identifier

Highway US 90 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Laredo County Val Verde 2

From Limit PECOS BRIDGE To Limit 0.43 MI SOUTH OF SH 163 3

Construction Cost/Estimate $2,374,246 TIER 2 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 39.71 Total Score 70.00 7

Project Length 10.870 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,374,246

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002208024 Category Description Program Identifier

Highway US 90 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Laredo County Val Verde 2

From Limit 0.5 MI E OF SH 163 To Limit 0.366 MI NW OF SS 406 3

Construction Cost/Estimate $159,318 TIER 2 4

Description Profile Edgeline Markings, Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 8.069 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$159,318

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002208025 Category Description Program Identifier

Highway US 90 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Laredo County Val Verde 2

From Limit 0.440 MI SOUTH OF SH 
163

To Limit 0.484 MI NORTH OF SPUR 406 3

Construction Cost/Estimate $293,767 TIER NA 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.040 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name ANTONIO PEREA, P.E. Contact Phone (830)703-1422 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/21/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $132

Construction Engineering Cost to 
Date

$0 Total Cost to Date $132

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$374,160

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002209053 Category Description Program Identifier

Highway US 90 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District Laredo County Val Verde 2

From Limit 0.484 MI NORTH OF 
SPUR 406

To Limit US 277 3

Construction Cost/Estimate $1,219,003 TIER 2 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 40.00 Total Score 63.10 7

Project Length 18.429 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,219,003

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002209054 Category Description Program Identifier

Highway US 90 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Laredo County Val Verde 2

From Limit 0.366 MI NW OF SS 406 To Limit 0.244 MI E OF SS 349 3

Construction Cost/Estimate $214,467 TIER 2 4

Description Profile Edgeline Markings, Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 11.197 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$214,467

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002210062 Category Description Program Identifier

Highway US 90 Status Construction Scheduled 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Laredo County Val Verde 2

From Limit STRICKLEN DRIVE To Limit 17TH STREET 3

Construction Cost/Estimate $592,522 TIER NA 4

Description Thin Overlay Mixture 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.185 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name ANTONIO PEREA, P.E. Contact Phone (830)703-1422 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 8/16/2016 Work Begin Date 10/27/2016

Percent of Time Used 35.00 Percent of Budget Used 19.89

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,225 Construction Cost  to Date $127,607

Construction Engineering Cost to 
Date

$481 Total Cost to Date $132,313

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$554,969

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002210063 Category Description Program Identifier

Highway US 90 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Laredo County Val Verde 2

From Limit @ 15TH STREET To Limit . 3

Construction Cost/Estimate $36,979 TIER NA 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name ANTONIO PEREA, P.E. Contact Phone (830)703-1422 10

Construction Company Contact STAR OPERATIONS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/22/2015 Work Begin Date 4/25/2016

Percent of Time Used 97.32 Percent of Budget Used 24.14

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $25,522

Construction Engineering Cost to 
Date

$2,031 Total Cost to Date $27,554

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$37,938

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002210064 Category Description Program Identifier

Highway US 90 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Laredo County Val Verde 2

From Limit AT 2ND ST To Limit . 3

Construction Cost/Estimate $80,478 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 26.03 Total Score 65.35 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$80,478

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002210065 Category Description Program Identifier

Highway US 90 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Laredo County Val Verde 2

From Limit AT CHEVROLET DR To Limit . 3

Construction Cost/Estimate $50,231 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 26.03 Total Score 65.35 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$50,231

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002210066 Category Description Program Identifier

Highway US 90 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Laredo County Val Verde 2

From Limit AT SS 297 To Limit . 3

Construction Cost/Estimate $53,820 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 26.03 Total Score 65.35 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$53,820

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002210067 Category Description Program Identifier

Highway US 90 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Laredo County Val Verde 2

From Limit 17TH STREET To Limit STRICKLEN DR 3

Construction Cost/Estimate $417,774 TIER 1 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 59.41 Total Score 76.70 7

Project Length 1.253 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$417,774

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002210068 Category Description Program Identifier

Highway US 90 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Laredo County Val Verde 2

From Limit @ E 7TH STREET To Limit . 3

Construction Cost/Estimate $60,077 TIER 2 4

Description Improve Traffic Signal 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 26.03 Total Score 65.35 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$60,077

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002301087 Category Description Program Identifier

Highway US 90 Status Construction Scheduled 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Laredo County Val Verde 2

From Limit AVENUE F To Limit 0.546 MI EAST OF LAUGHLIN AFB 3

Construction Cost/Estimate $3,654,416 TIER NA 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.413 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name ANTONIO PEREA, P.E. Contact Phone (830)703-1422 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 8/16/2016 Work Begin Date 10/27/2016

Percent of Time Used 35.00 Percent of Budget Used 19.89

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $23,672 Construction Cost  to Date $688,175

Construction Engineering Cost to 
Date

$2,596 Total Cost to Date $714,443

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,531,044

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002301090 Category Description Program Identifier

Highway US 90 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Laredo County Val Verde 2

From Limit AT SL 79 To Limit . 3

Construction Cost/Estimate $165,152 TIER 2 4

Description Install Traffic Signal 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 26.03 Total Score 65.35 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$165,152

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002301091 Category Description Program Identifier

Highway US 90 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Laredo County Val Verde 2

From Limit AT DE LA ROSA To Limit . 3

Construction Cost/Estimate $42,306 TIER 2 4

Description Improve Traffic Signal 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 26.03 Total Score 65.35 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$42,306

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002301092 Category Description Program Identifier

Highway US 90 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Laredo County Val Verde 2

From Limit 1.017 MI E OF SL 79 To Limit KINNEY COUNTY LINE 3

Construction Cost/Estimate $117,113 TIER 2 4

Description Profile Edgeline Markings, Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 26.03 Total Score 65.35 7

Project Length 6.029 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1281



Category Amount

$117,113

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002301093 Category Description Program Identifier

Highway US 90 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Laredo County Val Verde 2

From Limit US 277 To Limit 1.627 MI EAST OF BEDELL AVENUE 3

Construction Cost/Estimate $247,967 TIER 2 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 53.68 Total Score 74.75 7

Project Length 2.322 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$247,967

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002301094 Category Description Program Identifier

Highway US 90 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Laredo County Val Verde 2

From Limit 5.7 MI W OF KINNEY 
COUNTY LINE

To Limit KINNEY COUNTY LINE 3

Construction Cost/Estimate $1,868,338 TIER 2 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 53.97 Total Score 74.85 7

Project Length 5.700 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,868,338

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002302040 Category Description Program Identifier

Highway US 90 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Laredo County Kinney 2

From Limit VAL VERDE/KINNEY 
COUNTY LINE

To Limit 2.055 MI WEST OF FM 693 3

Construction Cost/Estimate $2,758,187 TIER 2 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 37.06 Total Score 69.10 7

Project Length 14.781 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,758,187

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002302041 Category Description Program Identifier

Highway US 90 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Laredo County Kinney 2

From Limit VAL VERDE COUNTY 
LINE

To Limit 0.030 MI E OF SL 166 3

Construction Cost/Estimate $340,702 TIER 2 4

Description Profile Edgeline Markings, Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 17.468 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$340,702

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002302042 Category Description Program Identifier

Highway US 90 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

BMN

District Laredo County Kinney 2

From Limit VALVERDE COUNTY 
LINE

To Limit AT SYCAMORE CREEK 3

Construction Cost/Estimate $775,030 TIER 2 4

Description Replace Bridge And Approach Railing Or Add Safety End Treatm Ent Or Replace Guardfence 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2019 6

Strategic Score 34.56 Total Score 68.25 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$775,030

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002302043 Category Description Program Identifier

Highway US 90 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Laredo County Kinney 2

From Limit VAL VERDE COUNTY 
LINE

To Limit 14.934 MI E OF VAL VERDE CL 3

Construction Cost/Estimate $292,749 TIER 2 4

Description Milled Edgeline And Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 14.934 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$292,749

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002303049 Category Description Program Identifier

Highway US 90 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Laredo County Kinney 2

From Limit 2.055 MI WEST OF FM 
693

To Limit 0.375 MI EAST OF SH 131 3

Construction Cost/Estimate $864,740 TIER 2 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 26.76 Total Score 65.60 7

Project Length 4.552 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$864,740

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002303050 Category Description Program Identifier

Highway US 90 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Laredo County Kinney 2

From Limit 14.934 MI E OF VAL 
VERDE CL

To Limit 0.024 MI W OF SL 166 3

Construction Cost/Estimate $47,953 TIER 2 4

Description Milled Edgeline And Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 2.451 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$47,953

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002304063 Category Description Program Identifier

Highway US 90 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Laredo County Kinney 2

From Limit 0.416 MI E OF SL 166 To Limit UVALDE COUNTY LINE 3

Construction Cost/Estimate $354,827 TIER 2 4

Description Profile Edgeline Markings, Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 18.236 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$354,827

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002304065 Category Description Program Identifier

Highway US 90 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Laredo County Kinney 2

From Limit 0.375 MI EAST OF SH 
131

To Limit KINNEY/UVALDE COUNTY LINE 3

Construction Cost/Estimate $7,014,621 TIER 2 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 31.62 Total Score 54.05 7

Project Length 18.653 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $9,392 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $9,392

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,939,959

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002304066 Category Description Program Identifier

Highway US 90 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Laredo County Kinney 2

From Limit 0.393 MI E OF SL 166 To Limit UVALDE COUNTY LINE 3

Construction Cost/Estimate $355,101 TIER 2 4

Description Milled Edgeline And Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 18.249 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$355,101

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002305084 Category Description Program Identifier

Highway US 90 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District San Antonio County Uvalde 2

From Limit KINNEY COUNTY LINE To Limit WEST WEN C.A.M. JOB BORD.PAT. 
STAT.

3

Construction Cost/Estimate $481,888 TIER 2 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 37.06 Total Score 69.10 7

Project Length 9.366 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$481,888

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002305085 Category Description Program Identifier

Highway US 90 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District San Antonio County Uvalde 2

From Limit EAST END OF C.A.M. 
JOB PAT. SECTION

To Limit EAST OF NUECES RIVER BRIDGE 3

Construction Cost/Estimate $27,569 TIER 2 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 47.35 Total Score 72.60 7

Project Length 1.363 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$27,569

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002307014 Category Description Program Identifier

Highway SL 166 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Laredo County Kinney 2

From Limit US 90 W 
INTERSECTION

To Limit US 90 E INTERSECTION 3

Construction Cost/Estimate $59,244 TIER NA 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.809 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name ANTONIO PEREA, P.E. Contact Phone (830)703-1422 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 8/12/2015

Design 60% Complete Target TBD Design 60% Complete Actual 8/12/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/12/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 4/19/2016

Percent of Time Used 32.47 Percent of Budget Used 102.85

Start Design Target TBD Start Design Actual 6/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/13/2015

Utility Coordination Target TBD Utility Coordination Actual 7/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/13/2015

Project Ready to Bid Actual 10/2/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $135,136

Construction Engineering Cost to 
Date

$531 Total Cost to Date $135,668

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$121,389

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002309010 Category Description Program Identifier

Highway US 277 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Laredo County Val Verde 2

From Limit AT US 90 To Limit . 3

Construction Cost/Estimate $51,557 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 26.03 Total Score 65.35 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$51,557

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002309011 Category Description Program Identifier

Highway US 277 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Laredo County Val Verde 2

From Limit US 90 To Limit 0.185 MILES SOUTH OF US 90 3

Construction Cost/Estimate $134,657 TIER 1 4

Description Concrete Pavement Diamond Grinding 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 58.82 Total Score 76.50 7

Project Length 0.185 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $6,435 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $6,435

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002401101 Category Description Program Identifier

Highway US 90 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1911)

District San Antonio County Uvalde 2

From Limit FM 3447 To Limit . 3

Construction Cost/Estimate $454,453 TIER 1 4

Description Intersection Improvements 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 46.18 Total Score 79.20 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 8/13/2015

Design 60% Complete Target TBD Design 60% Complete Actual 10/8/2015

Design 100% Complete Target TBD Design 100% Complete Actual 11/12/2015

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 6/11/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $84,086 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $84,086

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002401102 Category Description Program Identifier

Highway US 90 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District San Antonio County Uvalde 2

From Limit FM 2369 To Limit FRIO RIVER IN KNIPPA 3

Construction Cost/Estimate $287,427 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.549 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/5/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,790 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$1 Total Cost to Date $1,791

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$370,098

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002401103 Category Description Program Identifier

Highway US 90 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District San Antonio County Uvalde 2

From Limit FM 1435 - S. GROVE 
ST.

To Limit FM 2369 3

Construction Cost/Estimate $2,064,000 TIER 2 4

Description Overlay & Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 32.21 Total Score 67.45 7

Project Length 5.264 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,546 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,546

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,064,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002406061 Category Description Program Identifier

Highway US 90 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District San Antonio County Medina 2

From Limit AT VICTORY LANE - CR 
4712

To Limit . 3

Construction Cost/Estimate $137,818 TIER NA 4

Description Install Traffic Signal 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel L. Stacks, P.E. Contact Phone 10

Construction Company Contact E-Z BEL CONSTRUCTION, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/21/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,906 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,906

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$182,719

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002406062 Category Description Program Identifier

Highway US 90 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District San Antonio County Medina 2

From Limit AT CR 482 (BIPPERT 
LN)

To Limit . 3

Construction Cost/Estimate $63,377 TIER 1 4

Description Install Flashing Beacon And Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 52.94 Total Score 81.50 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$63,377

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002406063 Category Description Program Identifier

Highway US 90 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District San Antonio County Medina 2

From Limit AT CR 485 To Limit . 3

Construction Cost/Estimate $63,377 TIER 1 4

Description Install Flashing Beacon & Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 52.94 Total Score 81.50 7

Project Length 0.148 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$63,377

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002406064 Category Description Program Identifier

Highway US 90 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District San Antonio County Medina 2

From Limit AT CONSTANTINOPLE To Limit . 3

Construction Cost/Estimate $425,233 TIER NA 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel L. Stacks, P.E. Contact Phone 10

Construction Company Contact THE LEVY COMPANY, L.P.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/12/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $364,400 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $364,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$226,598

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002406065 Category Description Program Identifier

Highway US 90 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District San Antonio County Medina 2

From Limit 0.172 MI EAST OF CR 
4643

To Limit FM 1343 3

Construction Cost/Estimate $357,048 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.397 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/5/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$1 Total Cost to Date $1

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$391,941

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002406066 Category Description Program Identifier

Highway US 90 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District San Antonio County Medina 2

From Limit FM 471 SOUTH To Limit BEXAR C/L 3

Construction Cost/Estimate $202,702 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.125 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/5/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$1 Total Cost to Date $1

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$226,817

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002407058 Category Description Program Identifier

Highway US 90 Status Construction Scheduled 1 Category 4 - Proposition 1 
(15P104)

15S

District San Antonio County Bexar 2 Category 1 - Proposition 1 
(15P101)

15S

From Limit LP 1604 To Limit 0.8 MI. WEST OF IH 410 3

Construction Cost/Estimate $20,101,916 TIER NA 4

Description Frontage Road, Intersection & Ramp Operational Improvements 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.505 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Reyes, P.E. Contact Phone (210)633-1401 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 4/10/2014

Design 60% Complete Target TBD Design 60% Complete Actual 5/8/2014

Design 100% Complete Target TBD Design 100% Complete Actual 4/15/2015

Notice to Proceed Date 7/30/2015 Work Begin Date 10/12/2015

Percent of Time Used 56.95 Percent of Budget Used 58.29

Start Design Target TBD Start Design Actual 3/3/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/9/2015

Utility Coordination Target TBD Utility Coordination Actual 4/8/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 4/8/2015

Project Ready to Bid Actual 4/15/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,614,424 Construction Cost  to Date $26,092,494

Construction Engineering Cost to 
Date

$100,827 Total Cost to Date $27,807,746

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$11,780,000

$8,321,917

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002407059 Category Description Program Identifier

Highway US 90 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2202M)

District San Antonio County Bexar 2 Category DA - Develop Authority 
(DDA)

CNG

From Limit SH 211 To Limit 0.8 MILES W OF IH 410 3

Construction Cost/Estimate $90,000,000 TIER NA 4

Description Expand From 4 Lane Divided To 6 Lane Expressway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.416 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $9,706 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $9,706

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$63,900,000

$26,100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002408128 Category Description Program Identifier

Highway US 90 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District San Antonio County Bexar 2

From Limit IH 410 To Limit LP 13 3

Construction Cost/Estimate $2,319,953 TIER 2 4

Description Construct Pedestrian Bridge Over Us 90 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 77.06 Total Score 72.40 7

Project Length 1.172 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target 2/12/2015 Design 30% Complete Actual 2/12/2015

Design 60% Complete Target 2/6/2015 Design 60% Complete Actual 4/9/2015

Design 100% Complete Target 2/26/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/2/2015 Start Design Actual 1/2/2015

Received ENV Clearance Target 2/2/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 2/17/2015 Utility Coordination Actual 6/11/2015

Right of Way Coordination Target 2/17/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/26/2015

Project Engineering Cost to Date $1,261,498 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$397 Total Cost to Date $1,261,895

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,304,880

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002408129 Category Description Program Identifier

Highway US 90 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District San Antonio County Bexar 2

From Limit OLD HWY 90 To Limit ACME ROAD 3

Construction Cost/Estimate $122,991 TIER NA 4

Description Seal Coat And Pavement Markings On Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.474 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 5/6/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/3/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/15/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 4/18/2016

Percent of Time Used 115.09 Percent of Budget Used 102.54

Start Design Target TBD Start Design Actual 1/2/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/17/2015

Utility Coordination Target TBD Utility Coordination Actual 9/15/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 9/15/2015

Project Ready to Bid Actual 9/17/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $338 Construction Cost  to Date $251,358

Construction Engineering Cost to 
Date

$1,094 Total Cost to Date $252,790

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$106,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002408130 Category Description Program Identifier

Highway US 90 Status Construction Scheduled 1 Category 1 - Proposition 1 
(15P101)

15S

District San Antonio County Bexar 2

From Limit 0.8 MI. WEST OF IH 410 To Limit IH 410 3

Construction Cost/Estimate $2,614,554 TIER NA 4

Description Frontage Road, Intersection & Ramp Operational Improvements 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.768 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Reyes, P.E. Contact Phone (210)633-1401 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 4/10/2014

Design 60% Complete Target TBD Design 60% Complete Actual 5/8/2014

Design 100% Complete Target TBD Design 100% Complete Actual 4/15/2015

Notice to Proceed Date 7/30/2015 Work Begin Date 10/12/2015

Percent of Time Used 56.95 Percent of Budget Used 58.29

Start Design Target TBD Start Design Actual 3/3/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/9/2015

Utility Coordination Target TBD Utility Coordination Actual 4/8/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 4/8/2015

Project Ready to Bid Actual 4/15/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $64,763 Construction Cost  to Date $724,115

Construction Engineering Cost to 
Date

$13,334 Total Cost to Date $802,213

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,614,554

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002408131 Category Description Program Identifier

Highway US 90 Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1510GR)

GR

District San Antonio County Bexar 2

From Limit 1.0 MILE WEST OF 
LOOP 13

To Limit 1.0 MILE EAST OF LOOP 13 3

Construction Cost/Estimate $355,044 TIER NA 4

Description Landscape Development 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Reyes, P.E. Contact Phone (210)633-1401 10

Construction Company Contact ENCINO LANDSCAPE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 4/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 4/30/2015

Design 100% Complete Target TBD Design 100% Complete Actual 5/5/2015

Notice to Proceed Date 7/14/2015 Work Begin Date 10/15/2015

Percent of Time Used 74.14 Percent of Budget Used 87.49

Start Design Target TBD Start Design Actual 3/31/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 5/5/2015

Utility Coordination Target TBD Utility Coordination Actual 5/5/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 5/5/2015

Project Ready to Bid Actual 5/5/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $48,324 Construction Cost  to Date $636,146

Construction Engineering Cost to 
Date

$578 Total Cost to Date $685,049

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1343



Category Amount

$358,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002408133 Category Description Program Identifier

Highway US 90 Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1610GR)

GR

District San Antonio County Bexar 2

From Limit LP 13 -W MILITARY DR To Limit CUPPLES ROAD 3

Construction Cost/Estimate $1,069,800 TIER NA 4

Description Landscape Development 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.900 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Reyes, P.E. Contact Phone (210)633-1401 10

Construction Company Contact ENCINO LANDSCAPE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 5/23/2016

Notice to Proceed Date 8/18/2016 Work Begin Date TBD

Percent of Time Used 22.56 Percent of Budget Used 33.45

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 5/26/2016

Utility Coordination Target TBD Utility Coordination Actual 5/23/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 5/23/2016

Project Ready to Bid Actual 5/23/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $64,399 Construction Cost  to Date $534,716

Construction Engineering Cost to 
Date

$1,690 Total Cost to Date $600,805

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,280,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1346



Project ID 002408134 Category Description Program Identifier

Highway US 90 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

PM

District San Antonio County Bexar 2

From Limit 0.10 MI. WEST OF 
HUNT LANE

To Limit WEST MILITARY - LP 13 3

Construction Cost/Estimate $1,376,000 TIER NA 4

Description Overlay & Pavement Markings On Eb Frontage Road 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.093 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,376,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1348



Project ID 002408135 Category Description Program Identifier

Highway US 90 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

PM

District San Antonio County Bexar 2

From Limit 0.2 MI EAST OF IH 410 To Limit 0.4 MI EAST OF SOUTH ACME ROAD 3

Construction Cost/Estimate $2,752,000 TIER NA 4

Description Overlay & Pavement Markings On Eb Frontage Road 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.860 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,752,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1350



Project ID 002408136 Category Description Program Identifier

Highway US 90 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District San Antonio County Bexar 2

From Limit LOOP 13 To Limit SH 151 3

Construction Cost/Estimate $1,600,000 TIER 1 4

Description Upgrade From Continuous Illumination To High Mast Illumination 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 68.97 Total Score 86.95 7

Project Length 2.441 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,654 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,654

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1351



Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1352



Project ID 002408137 Category Description Program Identifier

Highway US 90 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District San Antonio County Bexar 2

From Limit IH 410 To Limit LOOP 13 3

Construction Cost/Estimate $1,250,000 TIER NA 4

Description Upgrade From Continuous Illumination To High Mast Illumination 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.836 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $901 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $901

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1353



Category Amount

$1,250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1354



Project ID 002408138 Category Description Program Identifier

Highway US 90 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2202M)

District San Antonio County Bexar 2

From Limit 0.8 MILES W OF IH 410 To Limit IH 410 3

Construction Cost/Estimate $10,000,000 TIER NA 4

Description Expand From 4 Lane Divided To 6 Lane Expressway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.081 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1356



Project ID 002408139 Category Description Program Identifier

Highway US 90 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2602M)

District San Antonio County Bexar 2

From Limit AT ZARZAMORA To Limit . 3

Construction Cost/Estimate $16,000,000 TIER NA 4

Description Construct Westbound Entrance Ramp 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.640 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$16,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002409024 Category Description Program Identifier

Highway SS 371 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District San Antonio County Bexar 2

From Limit BILLY MITCHELL ROAD To Limit US 90 3

Construction Cost/Estimate $2,090,928 TIER 2 4

Description Overlay & Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 46.91 Total Score 72.45 7

Project Length 1.775 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1359



Category Amount

$2,064,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1360



Project ID 002502160 Category Description Program Identifier

Highway IH 10 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor  (1802M)

District San Antonio County Bexar 2 Category DA - Develop Authority 
(DDA)

CNG

From Limit IH 410 To Limit LOOP 1604 3

Construction Cost/Estimate $120,000,000 TIER NA 4

Description Expand From 4 To 6 Lane Expressway 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.235 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $68,018 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $68,018

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$17,990,000

$100,280,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002502193 Category Description Program Identifier

Highway IH 10 Status Under Development 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2507)

District San Antonio County Bexar 2

From Limit AT PRESA STREET To Limit . 3

Construction Cost/Estimate $30,000,000 TIER NA 4

Description Construct New Entrance And Exit Ramps 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.021 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $257,676 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $257,676

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1364



Project ID 002502196 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

PM

District San Antonio County Bexar 2

From Limit IH 35 To Limit 0.1 MI W. OF S. NEW BRAUNFELS 
AVE.

3

Construction Cost/Estimate $4,673,605 TIER NA 4

Description Overlay And Pavement Markings On Mainlanes 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.990 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Reyes, P.E. Contact Phone (210)633-1401 10

Construction Company Contact ANGEL BROTHERS ENTERPRISES, LTD.

Design 30% Complete Target 7/16/2013 Design 30% Complete Actual 7/11/2013

Design 60% Complete Target 7/22/2013 Design 60% Complete Actual 7/11/2013

Design 100% Complete Target 10/15/2014 Design 100% Complete Actual 11/26/2013

Notice to Proceed Date 9/9/2014 Work Begin Date 7/13/2015

Percent of Time Used 114.08 Percent of Budget Used 93.07

Start Design Target 6/10/2013 Start Design Actual 6/10/2013

Received ENV Clearance Target 10/15/2014 Received ENV Clearance Actual 2/25/2014

Utility Coordination Target 10/15/2014 Utility Coordination Actual 11/26/2013

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/25/2014 Project Ready to Bid Target 10/15/2014

Project Engineering Cost to Date $339,723 Construction Cost  to Date $9,981,337

Construction Engineering Cost to 
Date

$29,237 Total Cost to Date $10,350,298

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002502197 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District San Antonio County Bexar 2

From Limit 0.1 MI E. OF S. 
WALTERS ST

To Limit IH 410 EAST 3

Construction Cost/Estimate $5,828,748 TIER NA 4

Description Base Repair, Mill, Overlay And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.530 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Reyes, P.E. Contact Phone (210)633-1401 10

Construction Company Contact ANGEL BROTHERS ENTERPRISES, LTD.

Design 30% Complete Target 7/16/2013 Design 30% Complete Actual 7/11/2013

Design 60% Complete Target 7/22/2013 Design 60% Complete Actual 7/11/2013

Design 100% Complete Target 10/15/2014 Design 100% Complete Actual 11/26/2013

Notice to Proceed Date 9/9/2014 Work Begin Date 7/13/2015

Percent of Time Used 114.08 Percent of Budget Used 93.07

Start Design Target 6/10/2013 Start Design Actual 6/10/2013

Received ENV Clearance Target 10/15/2014 Received ENV Clearance Actual 2/25/2014

Utility Coordination Target 10/15/2014 Utility Coordination Actual 11/26/2013

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/25/2014 Project Ready to Bid Target 10/15/2014

Project Engineering Cost to Date $54,205 Construction Cost  to Date $10,296,833

Construction Engineering Cost to 
Date

$36,465 Total Cost to Date $10,387,502

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,430,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002502198 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 2M - Proposition 1 
(16P102)

16S

District San Antonio County Bexar 2 Category 4 - Proposition 1 
(16P104)

16S

From Limit FOSTER ROAD To Limit GRAYTOWN ROAD 3 Category 1 - Proposition 1 
(16P101)

16S

Construction Cost/Estimate $63,752,806 TIER NA 4

Description Construct Grade Separation At Woodlake Parkway; Intersection Improvements & Convert Frontage Roads 
To One Way Operation

5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.269 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Reyes, P.E. Contact Phone (210)633-1401 10

Construction Company Contact STERLING DELAWARE HOLDING COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 10/21/2015

Design 60% Complete Target TBD Design 60% Complete Actual 11/12/2015

Design 100% Complete Target TBD Design 100% Complete Actual 3/21/2016

Notice to Proceed Date 10/14/2016 Work Begin Date TBD

Percent of Time Used 3.45 Percent of Budget Used 6.04

Start Design Target TBD Start Design Actual 6/11/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/26/2016

Utility Coordination Target TBD Utility Coordination Actual 12/1/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 12/1/2015

Project Ready to Bid Actual 4/26/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,109,894 Construction Cost  to Date $4,299,582

Construction Engineering Cost to 
Date

$22,797 Total Cost to Date $8,432,273

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1369



Category Amount

$47,000,000

$15,500,000

$1,252,807

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002502201 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HES

District San Antonio County Bexar 2

From Limit 0.2 MI WEST OF 
GRAYTOWN

To Limit 0.2 MI EAST OF PFEIL 3

Construction Cost/Estimate $161,836 TIER NA 4

Description Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.358 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Reyes, P.E. Contact Phone (210)633-1401 10

Construction Company Contact THE LEVY COMPANY, L.P.

Design 30% Complete Target 7/14/2014 Design 30% Complete Actual 7/14/2014

Design 60% Complete Target 7/14/2014 Design 60% Complete Actual 7/14/2014

Design 100% Complete Target 8/11/2014 Design 100% Complete Actual 8/11/2014

Notice to Proceed Date 11/14/2014 Work Begin Date 2/17/2015

Percent of Time Used 99.15 Percent of Budget Used 100.29

Start Design Target 4/10/2014 Start Design Actual 4/10/2014

Received ENV Clearance Target 8/11/2014 Received ENV Clearance Actual 9/12/2014

Utility Coordination Target 8/11/2014 Utility Coordination Actual 8/11/2014

Right of Way Coordination Target 8/11/2014 Right of Way Coordination Actual 8/11/2014

Project Ready to Bid Actual 9/12/2014 Project Ready to Bid Target 8/11/2014

Project Engineering Cost to Date $170,429 Construction Cost  to Date $834,351

Construction Engineering Cost to 
Date

$340 Total Cost to Date $1,005,120

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$223,128

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002502204 Category Description Program Identifier

Highway IH 10 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District San Antonio County Bexar 2 Category 7 - Metropolitan 
Mobility/Rehabilitation (1907)

From Limit AT PRESA STREET To Limit . 3

Construction Cost/Estimate $10,000,000 TIER 1 4

Description Add Eastbound Exit Ramp 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 80.88 Total Score 84.00 7

Project Length 0.231 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

$9,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002502210 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District San Antonio County Bexar 2 Category 6 - Bridge Program 
(1606)

BMN

From Limit IH 10 EB AT AMANDA 
STREET

To Limit . 3

Construction Cost/Estimate $2,671,455 TIER NA 4

Description Replace Abutment, Approach Slab, Clean & Paint Structure 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.834 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Reyes, P.E. Contact Phone (210)633-1401 10

Construction Company Contact J3 COMPANY, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/26/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 2.38

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $435,291 Construction Cost  to Date $39,318

Construction Engineering Cost to 
Date

$419 Total Cost to Date $475,028

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$235,000

$750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002502211 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

BMN

District San Antonio County Bexar 2

From Limit IH 10 WB AT AMANDA 
STREET

To Limit . 3

Construction Cost/Estimate $2,026,497 TIER NA 4

Description Replace Abutment, Approach Slab, Clean & Paint Structure 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.834 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Reyes, P.E. Contact Phone (210)633-1401 10

Construction Company Contact J3 COMPANY, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/26/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 2.38

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $412,209 Construction Cost  to Date $75,600

Construction Engineering Cost to 
Date

$336 Total Cost to Date $488,145

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1377



Category Amount

$750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1378



Project ID 002502212 Category Description Program Identifier

Highway IH 10 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

BMN

District San Antonio County Bexar 2

From Limit IH 10 NFR AT CIB0LO 
CREEK

To Limit . 3

Construction Cost/Estimate $1,566,043 TIER 2 4

Description Clean And Paint Steel Truss, Bridge Repair, Mill, Overlay An D Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 79.41 Total Score 58.85 7

Project Length 0.044 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 2/11/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $224,479 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $224,479

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1379



Category Amount

$750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1380



Project ID 002502214 Category Description Program Identifier

Highway IH 10 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

PM

District San Antonio County Bexar 2

From Limit SOUTH HACKBERRY 
ST.

To Limit LP 13 - WW WHITE RD. 3

Construction Cost/Estimate $7,596,000 TIER 1 4

Description Base Repair, Sealcoat, Overlay And Pavement Markings On Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2020 6

Strategic Score 61.62 Total Score 77.45 7

Project Length 4.969 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1381



Category Amount

$7,596,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1382



Project ID 002502215 Category Description Program Identifier

Highway IH 10 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District San Antonio County Bexar 2

From Limit LOOP 1604 To Limit GUADALUPE/BEXAR COUNTY LINE 3

Construction Cost/Estimate $171,000,000 TIER NA 4

Description Expand From 4 Lane To 6 Lane Expressway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.860 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $23,124 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $23,124

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1383



Category Amount

$171,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1384



Project ID 002503097 Category Description Program Identifier

Highway IH 10 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District San Antonio County Guadalupe 2

From Limit BEXAR/GUADALUPE 
COUNTY LINE

To Limit US 90A 3

Construction Cost/Estimate $229,000,000 TIER NA 4

Description Expand From 4 Lane To 6 Lane Expressway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.151 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $30,832 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $30,832

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1385



Category Amount

$229,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1386



Project ID 002505020 Category Description Program Identifier

Highway US 90A Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Yoakum County Gonzales 2

From Limit SH 80 To Limit 0.25 MI. E. OF CR 143 3

Construction Cost/Estimate $674,558 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.449 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Walsh, P.E. Contact Phone (361)572-5214 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/14/2015 Design 100% Complete Actual 8/5/2015

Notice to Proceed Date 2/29/2016 Work Begin Date 7/25/2016

Percent of Time Used 81.67 Percent of Budget Used 95.40

Start Design Target 3/23/2015 Start Design Actual 3/23/2015

Received ENV Clearance Target 7/1/2015 Received ENV Clearance Actual 7/8/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/5/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $38,451 Construction Cost  to Date $458,646

Construction Engineering Cost to 
Date

$0 Total Cost to Date $497,098

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1387



Category Amount

$268,494

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1388



Project ID 002505021 Category Description Program Identifier

Highway US 90A Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Yoakum County Gonzales 2

From Limit GUADALUPE C/L To Limit 8.702 MI E OF GUADALUPE C/L 3

Construction Cost/Estimate $1,066,191 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 22.35 Total Score 64.10 7

Project Length 8.702 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1389



Category Amount

$1,066,191

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1390



Project ID 002505022 Category Description Program Identifier

Highway US 90A Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Yoakum County Gonzales 2

From Limit GUADALUPE C/L To Limit 0.1 MI EAST OF SH 80 3

Construction Cost/Estimate $1,184,545 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.460 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/9/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/4/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 7/29/2016 Received ENV Clearance Actual 7/8/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $62,132 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $62,132

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1391



Category Amount

$1,088,023

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1392



Project ID 002506054 Category Description Program Identifier

Highway US 90A Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Yoakum County Gonzales 2

From Limit 0.25 MI. E. OF CR 143 To Limit 1.3 MI WEST OF FM 2091 3

Construction Cost/Estimate $105,574 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.991 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Walsh, P.E. Contact Phone (361)572-5214 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/14/2015 Design 100% Complete Actual 8/5/2015

Notice to Proceed Date 2/29/2016 Work Begin Date 7/25/2016

Percent of Time Used 81.67 Percent of Budget Used 95.40

Start Design Target 3/23/2015 Start Design Actual 3/23/2015

Received ENV Clearance Target 7/1/2015 Received ENV Clearance Actual 7/8/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/5/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $442 Construction Cost  to Date $214,686

Construction Engineering Cost to 
Date

$0 Total Cost to Date $215,127

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1393



Category Amount

$124,021

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1394



Project ID 002506055 Category Description Program Identifier

Highway US 90A Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Yoakum County Gonzales 2

From Limit 8.702 MI E OF 
GUADALUPE C/L

To Limit US 183(WATER ST) 3

Construction Cost/Estimate $1,000,000 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 32.65 Total Score 67.60 7

Project Length 7.587 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1395



Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1396



Project ID 002509076 Category Description Program Identifier

Highway FM 78 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District San Antonio County Bexar 2

From Limit AT LP 1604 To Limit . 3

Construction Cost/Estimate $2,187,618 TIER NA 4

Description Improve Traffic Signal, Add Left And Right Turn Lanes 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.106 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Reyes, P.E. Contact Phone (210)633-1401 10

Construction Company Contact RELMCO, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual 11/13/2014

Design 100% Complete Target TBD Design 100% Complete Actual 12/11/2014

Notice to Proceed Date 3/20/2015 Work Begin Date TBD

Percent of Time Used 109.91 Percent of Budget Used 77.22

Start Design Target TBD Start Design Actual 6/18/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/4/2014

Utility Coordination Target TBD Utility Coordination Actual 12/11/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual 12/11/2014

Project Ready to Bid Actual 12/11/2014 Project Ready to Bid Target TBD

Project Engineering Cost to Date $788,879 Construction Cost  to Date $3,659,364

Construction Engineering Cost to 
Date

$9,721 Total Cost to Date $4,457,964

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1397



Category Amount

$2,841,208

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1398



Project ID 002509077 Category Description Program Identifier

Highway FM 78 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District San Antonio County Bexar 2

From Limit AT FOSTER/RITTIMAN To Limit . 3

Construction Cost/Estimate $222,184 TIER 1 4

Description Improve Traffic Signal & Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 69.41 Total Score 87.10 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1399



Category Amount

$222,184

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1400



Project ID 002510073 Category Description Program Identifier

Highway FM 78 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1301A)

District San Antonio County Guadalupe 2

From Limit SANTA CLARA CREEK, 
WEST OF MARION

To Limit SANTA CLARA CREEK, EAST OF 
MARION

3

Construction Cost/Estimate $4,136,147 TIER NA 4

Description Reconstruct And Widen Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.080 (mi) Estimated Completed Date 10/24/2014 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Will Lockett, P.E. Contact Phone (830)609-0707 10

Construction Company Contact DEAN WORD COMPANY, LTD.

Design 30% Complete Target 10/13/2011 Design 30% Complete Actual 10/13/2011

Design 60% Complete Target 10/13/2011 Design 60% Complete Actual 10/13/2011

Design 100% Complete Target 4/3/2012 Design 100% Complete Actual 5/30/2012

Notice to Proceed Date 7/16/2013 Work Begin Date 11/11/2013

Percent of Time Used 120.69 Percent of Budget Used 111.65

Start Design Target 10/13/2011 Start Design Actual 10/13/2011

Received ENV Clearance Target 9/12/2011 Received ENV Clearance Actual 11/12/2012

Utility Coordination Target 4/3/2012 Utility Coordination Actual 9/24/2012

Right of Way Coordination Target 9/12/2011 Right of Way Coordination Actual 9/24/2012

Project Ready to Bid Actual 11/12/2012 Project Ready to Bid Target 4/3/2012

Project Engineering Cost to Date $2,025,565 Construction Cost  to Date $9,748,585

Construction Engineering Cost to 
Date

$241,278 Total Cost to Date $12,015,428

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1401



Category Amount

$3,314,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1402



Project ID 002510092 Category Description Program Identifier

Highway FM 78 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District San Antonio County Guadalupe 2

From Limit 0.1 MI EAST OF 
SCHWAB ROAD

To Limit 0.1 MI WEST OF WESTGATE DRIVE 3

Construction Cost/Estimate $4,943,610 TIER 2 4

Description Overlay & Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 29.41 Total Score 53.30 7

Project Length 6.909 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1403



Category Amount

$4,128,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1404



Project ID 002510093 Category Description Program Identifier

Highway FM 78 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District San Antonio County Guadalupe 2

From Limit AT FM 1620 To Limit . 3

Construction Cost/Estimate $69,360 TIER NA 4

Description Modernize Intersection Flashing Beacon, Advance Warning Signal/signs, Safety Lighting & Transverse 
Rumble Strips

5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel L. Stacks, P.E. Contact Phone 10

Construction Company Contact THE LEVY COMPANY, L.P.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/12/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $447 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $447

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1405



Category Amount

$117,210

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1406



Project ID 002603042 Category Description Program Identifier

Highway US 90 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1706)

ON

District Yoakum County Fayette 2

From Limit AT MIDDLE CREEK To Limit STR # 0026-03-028 3

Construction Cost/Estimate $831,842 TIER NA 4

Description Widen Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.288 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 3/17/2015 Design 30% Complete Actual 10/9/2015

Design 60% Complete Target 4/13/2015 Design 60% Complete Actual 1/13/2016

Design 100% Complete Target 10/14/2016 Design 100% Complete Actual 10/5/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/19/2013 Start Design Actual 11/19/2013

Received ENV Clearance Target 7/7/2016 Received ENV Clearance Actual 6/29/2016

Utility Coordination Target 10/14/2016 Utility Coordination Actual 10/5/2016

Right of Way Coordination Target 10/14/2016 Right of Way Coordination Actual 10/5/2016

Project Ready to Bid Actual 10/5/2016 Project Ready to Bid Target 10/14/2016

Project Engineering Cost to Date $246,701 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $246,701

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1407



Category Amount

$840,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1408



Project ID 002603043 Category Description Program Identifier

Highway US 90 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Yoakum County Fayette 2

From Limit US 77 To Limit IH 10 3

Construction Cost/Estimate $958,370 TIER NA 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.326 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rodney Svec, P.E. Contact Phone (361)293-4378 10

Construction Company Contact FNH CONSTRUCTION, LLC

Design 30% Complete Target 7/24/2015 Design 30% Complete Actual 7/20/2015

Design 60% Complete Target 8/26/2015 Design 60% Complete Actual 9/15/2015

Design 100% Complete Target 11/13/2015 Design 100% Complete Actual 11/6/2015

Notice to Proceed Date 5/9/2016 Work Begin Date 10/5/2016

Percent of Time Used 72.00 Percent of Budget Used 51.82

Start Design Target 6/22/2015 Start Design Actual 6/22/2015

Received ENV Clearance Target 9/22/2015 Received ENV Clearance Actual 10/14/2015

Utility Coordination Target 11/13/2015 Utility Coordination Actual 11/6/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/6/2015 Project Ready to Bid Target 11/13/2015

Project Engineering Cost to Date $54,260 Construction Cost  to Date $922,083

Construction Engineering Cost to 
Date

$28,681 Total Cost to Date $1,005,023

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$596,202

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1410



Project ID 002603044 Category Description Program Identifier

Highway US 90 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Yoakum County Fayette 2

From Limit FM 1579 To Limit COLORADO C/L 3

Construction Cost/Estimate $109,513 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.911 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/9/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/4/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 7/29/2016 Received ENV Clearance Actual 7/8/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$150,955

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002604045 Category Description Program Identifier

Highway US 90 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Yoakum County Colorado 2

From Limit FAYETTE C/L To Limit WEIMER EAST C-L 3

Construction Cost/Estimate $95,623 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.274 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Walsh, P.E. Contact Phone (361)572-5214 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/14/2015 Design 100% Complete Actual 8/5/2015

Notice to Proceed Date 2/29/2016 Work Begin Date 7/25/2016

Percent of Time Used 81.67 Percent of Budget Used 95.40

Start Design Target 3/23/2015 Start Design Actual 3/23/2015

Received ENV Clearance Target 7/1/2015 Received ENV Clearance Actual 7/8/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/5/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $1,142 Construction Cost  to Date $195,169

Construction Engineering Cost to 
Date

$0 Total Cost to Date $196,310

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$128,333

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002605023 Category Description Program Identifier

Highway US 90 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Yoakum County Colorado 2

From Limit 0.1 MI W OF 
HATTERMANN LANE

To Limit 0.8 MI W OF FM 2434 3

Construction Cost/Estimate $81,858 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.784 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/9/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/4/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 7/29/2016 Received ENV Clearance Actual 7/8/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1415



Category Amount

$93,098

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1416



Project ID 002606030 Category Description Program Identifier

Highway US 90 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Yoakum County Colorado 2

From Limit 0.8 MI W OF FM 2434 To Limit 0.3 MI E OF FM 806 3

Construction Cost/Estimate $88,286 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.839 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/9/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/4/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 7/29/2016 Received ENV Clearance Actual 7/8/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$94,937

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002701040 Category Description Program Identifier

Highway US 90 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

ON

District Yoakum County Colorado 2

From Limit AT COLORADO RIVER To Limit STR # 0027-01-001 3

Construction Cost/Estimate $6,847,738 TIER 2 4

Description Construct One Way Bridge And Approaches (westbound) 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 61.76 Total Score 71.90 7

Project Length 0.364 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 8/21/2014 Design 30% Complete Actual 8/21/2014

Design 60% Complete Target 4/10/2015 Design 60% Complete Actual 4/10/2015

Design 100% Complete Target 3/10/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/17/2014 Start Design Actual 3/17/2014

Received ENV Clearance Target 6/13/2016 Received ENV Clearance Actual 7/8/2016

Utility Coordination Target 3/10/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 3/10/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/10/2017

Project Engineering Cost to Date $1,787,257 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,787,257

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,443,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002701042 Category Description Program Identifier

Highway US 90 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

BMN

District Yoakum County Colorado 2

From Limit AT COLORADO RIVER To Limit STR # 0027-01-001 3

Construction Cost/Estimate $5,700,000 TIER 2 4

Description Rehabilitate Existing Bridge 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 26.47 Total Score 58.50 7

Project Length 0.259 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $5,072 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,072

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002702031 Category Description Program Identifier

Highway FM 102 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Yoakum County Colorado 2

From Limit IH 10 To Limit 0.64 MI S OF FM 949 3

Construction Cost/Estimate $191,333 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.731 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/9/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/4/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 7/29/2016 Received ENV Clearance Actual 7/8/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$142,265

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002703071 Category Description Program Identifier

Highway US 90A Status Finalizing for Construction 1 Category 11 - District 
Discretionary (2011)

District Yoakum County Colorado 2

From Limit FM 102 IN EAGLE LAKE To Limit WHARTON COUNTY LINE 3

Construction Cost/Estimate $5,138,140 TIER 1 4

Description Construct Super 2 Lanes 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2019 6

Strategic Score 47.35 Total Score 81.10 7

Project Length 5.048 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 6/4/2013 Design 30% Complete Actual 6/4/2013

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/16/2019 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/15/2013 Start Design Actual 4/15/2013

Received ENV Clearance Target 7/5/2019 Received ENV Clearance Actual 8/15/2016

Utility Coordination Target 8/16/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 8/16/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/16/2019

Project Engineering Cost to Date $652,862 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $652,862

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002703072 Category Description Program Identifier

Highway FM 102 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Yoakum County Colorado 2

From Limit 0.64 MI S OF FM 949 To Limit MCCARTY ST 3

Construction Cost/Estimate $152,311 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.963 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/9/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/4/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 7/29/2016 Received ENV Clearance Actual 7/8/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$112,655

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002706046 Category Description Program Identifier

Highway US 90A Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor  (1702M)

District Houston County Fort Bend 2

From Limit AT UP RR IN 
ROSENBERG

To Limit . 3

Construction Cost/Estimate $14,232,144 TIER 2 4

Description Replace Railroad Underpass 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 76.47 Total Score 71.20 7

Project Length 0.724 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 2/3/2010 Design 30% Complete Actual 2/3/2010

Design 60% Complete Target 1/6/2012 Design 60% Complete Actual 1/6/2012

Design 100% Complete Target 8/21/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/22/2009 Start Design Actual 6/22/2009

Received ENV Clearance Target 11/16/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 8/18/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 7/7/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/21/2017

Project Engineering Cost to Date $4,433,420 Construction Cost  to Date $12,093

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,445,513

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,263,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002706051 Category Description Program Identifier

Highway US 90A Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Houston County Fort Bend 2

From Limit FM 1952 To Limit SP 10 3

Construction Cost/Estimate $10,400,000 TIER 2 4

Description Add 10-Foot Shoulders, Overlay And Replace Bridge Culverts 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 26.03 Total Score 73.10 7

Project Length 5.921 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 6/5/2014 Design 30% Complete Actual 6/5/2014

Design 60% Complete Target 5/26/2015 Design 60% Complete Actual 5/16/2016

Design 100% Complete Target 7/11/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/18/2014 Start Design Actual 3/18/2014

Received ENV Clearance Target 7/11/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 7/11/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 7/11/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/11/2017

Project Engineering Cost to Date $1,215,379 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,215,379

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002706052 Category Description Program Identifier

Highway US 90A Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Houston County Fort Bend 2

From Limit WHARTON COUNTY 
LINE

To Limit FM 1952 3

Construction Cost/Estimate $6,200,000 TIER 1 4

Description Add 10-Foot Shoulders, Overlay And Replace/extend Culverts 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 38.53 Total Score 77.35 7

Project Length 3.257 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 6/5/2014 Design 30% Complete Actual 6/5/2014

Design 60% Complete Target 5/26/2015 Design 60% Complete Actual 5/16/2016

Design 100% Complete Target 7/11/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/18/2014 Start Design Actual 3/18/2014

Received ENV Clearance Target 7/11/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 7/11/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 7/11/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/11/2017

Project Engineering Cost to Date $113,517 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $113,517

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002706056 Category Description Program Identifier

Highway US 90A Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

District Houston County Fort Bend 2

From Limit SPUR 529 To Limit MILLIE ST 3

Construction Cost/Estimate $3,365,603 TIER NA 4

Description Wb OnE-Way Pair, CrisS-Cross, Intersections And 1.5" Overlay 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.540 (mi) Estimated Completed Date 7/1/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Grady Mapes, P.E. Contact Phone (281)238-7900 10

Construction Company Contact DURWOOD GREENE CONSTRUCTION CO.

Design 30% Complete Target 3/1/2013 Design 30% Complete Actual 3/1/2013

Design 60% Complete Target 4/18/2013 Design 60% Complete Actual 4/18/2013

Design 100% Complete Target 1/17/2014 Design 100% Complete Actual TBD

Notice to Proceed Date 1/22/2015 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 19.38

Start Design Target 1/12/2012 Start Design Actual 1/12/2012

Received ENV Clearance Target 1/8/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 7/18/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 7/18/2013 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/17/2014

Project Engineering Cost to Date $258,208 Construction Cost  to Date $1,353,244

Construction Engineering Cost to 
Date

$192,199 Total Cost to Date $1,803,651

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,900,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002706057 Category Description Program Identifier

Highway US 90A Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Houston County Fort Bend 2

From Limit 0.267 MILE EAST OF 
SPUR 10

To Limit 0.147 MILE WEST OF SPUR 529 3

Construction Cost/Estimate $741,888 TIER NA 4

Description Base Repair And 1.5" Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.886 (mi) Estimated Completed Date 1/24/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Grady Mapes, P.E. Contact Phone (281)238-7900 10

Construction Company Contact JAMES CONSTRUCTION GROUP, L.L.C.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 4/20/2016 Design 100% Complete Actual TBD

Notice to Proceed Date 10/25/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 10/27/2015 Start Design Actual 10/27/2015

Received ENV Clearance Target 4/20/2016 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/20/2016 Project Ready to Bid Target 4/20/2016

Project Engineering Cost to Date $95,509 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$167 Total Cost to Date $95,676

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$960,256

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002707032 Category Description Program Identifier

Highway US 90A Status Finalizing for Construction 1 Category 3 - Proposition 14 
(P14B)

District Houston County Fort Bend 2 Category 3 - Texas Mobility 
Funds (TMFB)

From Limit 0.21 MILES WEST OF 
LANE DRIVE

To Limit FM 3155 3

Construction Cost/Estimate $20,263,944 TIER 1 4

Description Replace Railroad Underpass 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 69.12 Total Score 88.50 7

Project Length 0.595 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 12/10/2004 Design 30% Complete Actual 12/10/2004

Design 60% Complete Target 11/17/2006 Design 60% Complete Actual 11/17/2006

Design 100% Complete Target 2/13/2018 Design 100% Complete Actual 5/3/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/18/2003 Start Design Actual 11/18/2003

Received ENV Clearance Target 4/1/2015 Received ENV Clearance Actual 2/7/2014

Utility Coordination Target 1/13/2017 Utility Coordination Actual 10/3/2016

Right of Way Coordination Target 1/13/2016 Right of Way Coordination Actual 10/3/2016

Project Ready to Bid Actual 10/4/2016 Project Ready to Bid Target 2/13/2018

Project Engineering Cost to Date $5,163,542 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,163,542

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,680,000

$27,620,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002708137 Category Description Program Identifier

Highway US 90A Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Houston County Fort Bend 2

From Limit SH 99 To Limit 0.3 MI W OF SH 6 3

Construction Cost/Estimate $10,000,000 TIER NA 4

Description Widen To 8-Lane Divided And Construct Dc To Sh 99 (phase 1 Of 3) 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.914 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,739,754 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,739,754

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002708146 Category Description Program Identifier

Highway US 90A Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Houston County Fort Bend 2

From Limit LP 762 To Limit FM 359 3

Construction Cost/Estimate $20,000,000 TIER NA 4

Description Widen To 6-Lane Divided (phase 3 Of 3) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.399 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $493,421 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $493,421

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$20,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002708147 Category Description Program Identifier

Highway US 90A Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Houston County Fort Bend 2

From Limit FM 359 To Limit SH 99 3

Construction Cost/Estimate $35,000,000 TIER NA 4

Description Widen To 6-Lane Divided_(phase 2 Of 3) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.519 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$35,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002708172 Category Description Program Identifier

Highway US 90A Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Houston County Fort Bend 2

From Limit 0.381 MILES WEST OF 
SH 99

To Limit 0.537 MILES. EAST OF FM 359 3

Construction Cost/Estimate $959,303 TIER NA 4

Description Base Repair And 1.5" Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.570 (mi) Estimated Completed Date 9/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Grady Mapes, P.E. Contact Phone (281)238-7900 10

Construction Company Contact DURWOOD GREENE CONSTRUCTION CO.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 10/8/2015 Design 100% Complete Actual 10/8/2015

Notice to Proceed Date 3/9/2016 Work Begin Date 4/11/2016

Percent of Time Used 90.83 Percent of Budget Used 107.24

Start Design Target 1/27/2015 Start Design Actual 1/27/2015

Received ENV Clearance Target 10/8/2015 Received ENV Clearance Actual 10/8/2015

Utility Coordination Target 10/8/2015 Utility Coordination Actual 10/8/2015

Right of Way Coordination Target 10/8/2015 Right of Way Coordination Actual 10/8/2015

Project Ready to Bid Actual 12/16/2015 Project Ready to Bid Target 12/18/2015

Project Engineering Cost to Date $199,811 Construction Cost  to Date $2,024,379

Construction Engineering Cost to 
Date

$29,836 Total Cost to Date $2,254,026

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,420,983

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002708173 Category Description Program Identifier

Highway US 90A Status Construction Scheduled 1 Category 4 - Proposition 1 
(15P104)

15S

District Houston County Fort Bend 2

From Limit SH 6 To Limit SH 99 3

Construction Cost/Estimate $9,975,760 TIER NA 4

Description Widen From 4 To 6 Lanes With Asphalt 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.288 (mi) Estimated Completed Date 6/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Grady Mapes, P.E. Contact Phone (281)238-7900 10

Construction Company Contact DURWOOD GREENE CONSTRUCTION CO.

Design 30% Complete Target 6/3/2014 Design 30% Complete Actual 6/3/2014

Design 60% Complete Target 7/1/2015 Design 60% Complete Actual 7/1/2015

Design 100% Complete Target 12/2/2015 Design 100% Complete Actual 12/2/2015

Notice to Proceed Date 2/17/2016 Work Begin Date 3/22/2016

Percent of Time Used 81.58 Percent of Budget Used 64.40

Start Design Target 1/1/2014 Start Design Actual 1/1/2014

Received ENV Clearance Target 12/3/2015 Received ENV Clearance Actual 12/3/2015

Utility Coordination Target 12/2/2015 Utility Coordination Actual 12/2/2015

Right of Way Coordination Target 12/22/2015 Right of Way Coordination Actual 12/22/2015

Project Ready to Bid Actual 10/1/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $2,393,820 Construction Cost  to Date $12,680,017

Construction Engineering Cost to 
Date

$175,936 Total Cost to Date $15,249,773

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1449



Category Amount

$9,975,760

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002708174 Category Description Program Identifier

Highway US 90A Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

BMN

District Houston County Fort Bend 2

From Limit AT DITCH H AND 
DRAINAGE DITCH

To Limit . 3

Construction Cost/Estimate $196,670 TIER 1 4

Description Replace Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2020 6

Strategic Score 60.59 Total Score 77.10 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$196,670

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002708178 Category Description Program Identifier

Highway US 90A Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Houston County Fort Bend 2

From Limit 0 030 MILES EAST 4TH 
STREET

To Limit 0.143 MILES WEST RIVEREDGE DRIVE 3

Construction Cost/Estimate $24,600 TIER 2 4

Description Improve Traffic Signals, Install Pavement Markings And Install Pedestrian Crosswalk 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 41.18 Total Score 70.50 7

Project Length 0.147 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$24,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002709103 Category Description Program Identifier

Highway US 90A Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1610GR)

GR

District Houston County Harris 2

From Limit HARRIS/FORT BEND 
COUNTY LINE

To Limit FARISS ST & VARIOUS LOCATIONS 3

Construction Cost/Estimate $768,190 TIER NA 4

Description Landscape Development 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.480 (mi) Estimated Completed Date 5/15/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Jamal Elahi, P.E. Contact Phone (409)978-2500 10

Construction Company Contact YELLOWSTONE LANDSCAPE - CENTRAL, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 8/16/2016 Work Begin Date 10/3/2016

Percent of Time Used 27.50 Percent of Budget Used 8.84

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $23,375 Construction Cost  to Date $76,485

Construction Engineering Cost to 
Date

$2,588 Total Cost to Date $102,448

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002709104 Category Description Program Identifier

Highway US 90A Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2202M)

District Houston County Harris 2

From Limit FORT BEND COUNTY 
LINE

To Limit IH 610S 3

Construction Cost/Estimate $10,000,000 TIER NA 4

Description Install Its Equipment And Infrastructure 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.895 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$14,701,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1458



Project ID 002710062 Category Description Program Identifier

Highway US 90A Status Construction Scheduled 1 Category 6 - Bridge Program 
(1406)

ON

District Houston County Harris 2

From Limit 0.19 MI S. OF U.P.R.R. 
BASIN YARD

To Limit 0.20 MI N. OF U.P.R.R. BASIN YARD 3

Construction Cost/Estimate $13,996,561 TIER NA 4

Description Replace Two Bridges (nbi# 12102002710257 Nb And Nbi# 12102002710065 Sb) 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.388 (mi) Estimated Completed Date 7/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Melody Galland, P.E. Contact Phone (281)464-5500 10

Construction Company Contact NBG CONSTRUCTORS, INC.

Design 30% Complete Target 3/29/2010 Design 30% Complete Actual 3/29/2010

Design 60% Complete Target 1/12/2012 Design 60% Complete Actual 1/12/2012

Design 100% Complete Target 11/4/2013 Design 100% Complete Actual 11/1/2013

Notice to Proceed Date 2/11/2015 Work Begin Date 6/13/2016

Percent of Time Used 33.33 Percent of Budget Used 45.06

Start Design Target 3/2/2010 Start Design Actual 3/2/2010

Received ENV Clearance Target 10/15/2007 Received ENV Clearance Actual 10/15/2007

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/1/2013 Project Ready to Bid Target 11/7/2013

Project Engineering Cost to Date $3,028,310 Construction Cost  to Date $13,903,649

Construction Engineering Cost to 
Date

$199,333 Total Cost to Date $17,131,292

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$12,247,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002710071 Category Description Program Identifier

Highway US 90A Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

ON

District Houston County Harris 2

From Limit US 90A/S.WAYSIDE @ 
COUNTRY CLUB BYU

To Limit . 3

Construction Cost/Estimate $3,500,000 TIER 1 4

Description Replace Bridge And Approaches (nbi# 12102002710037) 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 60.29 Total Score 84.00 7

Project Length 0.020 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $765,318 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $765,318

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002712097 Category Description Program Identifier

Highway IH 69 Status Construction Scheduled 1 Category 3 - Texas Mobility 
Funds (TMFBM)

District Houston County Fort Bend 2 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1405)

From Limit W OF FM 762 To Limit 0.31 MI W OF FM 2759 3 Category 12 - Strategic Priority 
(141207)

STP

Construction Cost/Estimate $155,200,553 TIER NA 4 Category 12 - Strategic Priority 
(141205)

CMQ

Description Widen To 8 Ml, Frontage Roads, Its, Tms And Construct 2-Way Hov Lanes 5 Category 12 - Strategic Priority 
(1112T)

Last Update Date 12/21/2016 Bid Received Date 8/1/2014 6 Category 7 - Metropolitan 
Mobility/Rehabilitation (1407)

Strategic Score 0.00 Total Score 0.00 7 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

Project Length 4.271 (mi) Estimated Completed Date 11/1/2018 8

Project Note TxDOT Design 9

TxDOT Contact Name Grady Mapes, P.E. Contact Phone (281)238-7900 10

Construction Company Contact WILLIAMS BROTHERS CONSTRUCTION CO., INC.

Design 30% Complete Target 8/1/2011 Design 30% Complete Actual 8/1/2011

Design 60% Complete Target 11/1/2012 Design 60% Complete Actual 11/1/2012

Design 100% Complete Target 3/17/2014 Design 100% Complete Actual 8/12/2015

Notice to Proceed Date 9/23/2014 Work Begin Date 9/23/2014

Percent of Time Used 49.28 Percent of Budget Used 44.98

Start Design Target 2/16/2010 Start Design Actual 2/16/2010

Received ENV Clearance Target 11/7/2013 Received ENV Clearance Actual TBD

Utility Coordination Target 3/20/2014 Utility Coordination Actual 6/10/2015

Right of Way Coordination Target 3/6/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/28/2015 Project Ready to Bid Target 3/20/2014

Project Engineering Cost to Date $14,779,859 Construction Cost  to Date $144,058,038

Construction Engineering Cost to 
Date

$4,067,066 Total Cost to Date $162,904,962

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$20,000,000

$19,000,000

$2,470,000

$770,000

$370,000

$63,490,000

$5,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002712105 Category Description Program Identifier

Highway US 59 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1412)

District Houston County Fort Bend 2 Category 7 - Metropolitan 
Mobility/Rehabilitation (1407)

From Limit W OF SH 36 To Limit W OF FM 762 3 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1405FX)

SW

Construction Cost/Estimate $66,758,908 TIER NA 4

Description Widen To 6-Lane Rural Freeway, Frontage Roads, Its And Tsm With Grade Separation 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.210 (mi) Estimated Completed Date 10/17/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Grady Mapes, P.E. Contact Phone (281)238-7900 10

Construction Company Contact WILLIAMS BROTHERS CONSTRUCTION CO., INC.

Design 30% Complete Target 3/29/2012 Design 30% Complete Actual 3/29/2012

Design 60% Complete Target 5/13/2013 Design 60% Complete Actual 3/17/2014

Design 100% Complete Target 8/23/2013 Design 100% Complete Actual 4/7/2014

Notice to Proceed Date 2/27/2014 Work Begin Date 4/17/2014

Percent of Time Used 18.33 Percent of Budget Used 40.47

Start Design Target 3/10/2010 Start Design Actual 3/10/2010

Received ENV Clearance Target 11/28/2012 Received ENV Clearance Actual 11/28/2012

Utility Coordination Target 8/2/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 8/2/2013 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/7/2014 Project Ready to Bid Target 8/23/2013

Project Engineering Cost to Date $10,965,071 Construction Cost  to Date $68,791,806

Construction Engineering Cost to 
Date

$4,114,046 Total Cost to Date $83,870,923

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1465



Category Amount

$52,000,000

$7,300,000

$7,440,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002712106 Category Description Program Identifier

Highway US 59 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1412)

District Houston County Fort Bend 2 Category 7 - Metropolitan 
Mobility/Rehabilitation (1407)

From Limit SP 10 To Limit W OF SH 36 3 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

Construction Cost/Estimate $66,714,550 TIER NA 4

Description Widen To 6 Ln Rural Freeway, Frontage Roads, Its & Tms 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.140 (mi) Estimated Completed Date 10/17/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Grady Mapes, P.E. Contact Phone (281)238-7900 10

Construction Company Contact WILLIAMS BROTHERS CONSTRUCTION CO., INC.

Design 30% Complete Target 3/29/2012 Design 30% Complete Actual 3/29/2012

Design 60% Complete Target 5/13/2013 Design 60% Complete Actual 3/17/2014

Design 100% Complete Target 8/23/2013 Design 100% Complete Actual 4/7/2014

Notice to Proceed Date 2/27/2014 Work Begin Date 4/17/2014

Percent of Time Used 18.33 Percent of Budget Used 40.47

Start Design Target 3/10/2010 Start Design Actual 3/10/2010

Received ENV Clearance Target 11/28/2012 Received ENV Clearance Actual 11/28/2012

Utility Coordination Target 8/2/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 8/2/2013 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/7/2014 Project Ready to Bid Target 8/23/2013

Project Engineering Cost to Date $444,160 Construction Cost  to Date $42,736,094

Construction Engineering Cost to 
Date

$3,573,081 Total Cost to Date $46,753,335

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$38,000,000

$8,700,000

$27,375,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002712136 Category Description Program Identifier

Highway US 59 Status Long Term Planning 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Houston County Fort Bend 2

From Limit WILLIAMS TRACE 
BOULEVARD

To Limit FORT BEND CITY (DITCH H) 3

Construction Cost/Estimate $2,341,607 TIER NA 4

Description 10' Wide Shared Use Path North And South Bound Within Frtg Road Row With Ped/bike Crossing 
Improvements

5

Last Update Date 12/21/2016 Bid Received Date 8/1/2030 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.080 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 5/13/2013 Design 30% Complete Actual 5/13/2013

Design 60% Complete Target 11/4/2013 Design 60% Complete Actual TBD

Design 100% Complete Target 1/2/2014 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/8/2013 Start Design Actual 4/8/2013

Received ENV Clearance Target 1/2/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 12/2/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 6/24/2013 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/2/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,341,607

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002712137 Category Description Program Identifier

Highway IH 69 Status Construction Scheduled 1 Category 9 - Transportation 
Enhancement (1409TE)

TE

District Houston County Fort Bend 2

From Limit FM 762 EAST To Limit FM 762 WEST 3

Construction Cost/Estimate $535,282 TIER NA 4

Description Landscape 44 Acres W/ Native & Natural Veg, Install Solar Irrigation, Sidewalks, Traffic Rail And Upgrade 
Ped Signals

5

Last Update Date 12/21/2016 Bid Received Date 8/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 11/1/2018 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Grady Mapes, P.E. Contact Phone (281)238-7900 10

Construction Company Contact WILLIAMS BROTHERS CONSTRUCTION CO., INC.

Design 30% Complete Target 8/1/2011 Design 30% Complete Actual 8/1/2011

Design 60% Complete Target 11/1/2012 Design 60% Complete Actual 11/1/2012

Design 100% Complete Target 3/17/2014 Design 100% Complete Actual 8/12/2015

Notice to Proceed Date 9/23/2014 Work Begin Date 9/23/2014

Percent of Time Used 49.28 Percent of Budget Used 44.98

Start Design Target 2/16/2010 Start Design Actual 2/16/2010

Received ENV Clearance Target 11/7/2013 Received ENV Clearance Actual TBD

Utility Coordination Target 3/20/2014 Utility Coordination Actual 6/10/2015

Right of Way Coordination Target 3/6/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/28/2015 Project Ready to Bid Target 3/20/2014

Project Engineering Cost to Date $168,917 Construction Cost  to Date $253

Construction Engineering Cost to 
Date

$91 Total Cost to Date $169,260

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,373,585

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002712144 Category Description Program Identifier

Highway IH 69 Status Construction Scheduled 1 Category 3 - Texas Mobility 
Funds (TMFBM)

District Houston County Fort Bend 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

From Limit AT FM 762 To Limit . 3

Construction Cost/Estimate $293,400 TIER NA 4

Description Intersection Improvements At Both Nb And Sb Frontage Intersections 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 11/1/2018 8

Project Note TxDOT Design 9

TxDOT Contact Name Grady Mapes, P.E. Contact Phone (281)238-7900 10

Construction Company Contact WILLIAMS BROTHERS CONSTRUCTION CO., INC.

Design 30% Complete Target 8/1/2011 Design 30% Complete Actual 8/1/2011

Design 60% Complete Target 11/1/2012 Design 60% Complete Actual 11/1/2012

Design 100% Complete Target 3/17/2014 Design 100% Complete Actual 8/12/2015

Notice to Proceed Date 9/23/2014 Work Begin Date 9/23/2014

Percent of Time Used 49.28 Percent of Budget Used 44.98

Start Design Target 2/16/2010 Start Design Actual 2/16/2010

Received ENV Clearance Target 11/7/2013 Received ENV Clearance Actual TBD

Utility Coordination Target 3/20/2014 Utility Coordination Actual 6/10/2015

Right of Way Coordination Target 3/6/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/28/2015 Project Ready to Bid Target 3/20/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $241,675

Construction Engineering Cost to 
Date

$0 Total Cost to Date $241,675

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$240,000

$60,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002712147 Category Description Program Identifier

Highway IH 69 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

BMN

District Houston County Fort Bend 2

From Limit AT MIDDLE BAYOU 
AND COON CREEK

To Limit TRIBUTARY 3

Construction Cost/Estimate $107,304 TIER 1 4

Description Replace Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2020 6

Strategic Score 77.94 Total Score 83.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$107,304

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002712151 Category Description Program Identifier

Highway IH 69 Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1610GR)

GR

District Houston County Fort Bend 2

From Limit BRAZOS CANYON 
DRIVE

To Limit SOUTH OF SH 99 & VARIOUS 
LOCATIONS

3

Construction Cost/Estimate $1,126,356 TIER NA 4

Description Landscape Development 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.350 (mi) Estimated Completed Date 3/17/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Grady Mapes, P.E. Contact Phone (281)238-7900 10

Construction Company Contact ENCINO LANDSCAPE, INC.

Design 30% Complete Target 3/23/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 6/8/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 9/1/2016 Design 100% Complete Actual TBD

Notice to Proceed Date 8/18/2016 Work Begin Date 10/3/2016

Percent of Time Used 42.22 Percent of Budget Used 23.17

Start Design Target 1/4/2016 Start Design Actual 1/4/2016

Received ENV Clearance Target 6/17/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 4/29/2016 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/17/2016 Project Ready to Bid Target 4/17/2016

Project Engineering Cost to Date $45,247 Construction Cost  to Date $419,283

Construction Engineering Cost to 
Date

$23,065 Total Cost to Date $487,595

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002712152 Category Description Program Identifier

Highway IH 69 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2302M)

District Houston County Fort Bend 2

From Limit READING ROAD To Limit SH 99 3

Construction Cost/Estimate $17,966,000 TIER NA 4

Description Install Its Equipment And Infrastructure 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.230 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$17,966,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002713190 Category Description Program Identifier

Highway US 59 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1301A)

District Houston County Harris 2

From Limit LANCASHIRE STREET 
(W. OF NEWCASTLE)

To Limit SHEPHERD DRIVE 3

Construction Cost/Estimate $18,777,770 TIER NA 4

Description Reconstruct Frontage Roads And Intersections 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2012 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.881 (mi) Estimated Completed Date 9/30/2014 8

Project Note TxDOT Design 9

TxDOT Contact Name John Elam, P.E. Contact Phone (281)319-6400 10

Construction Company Contact HASSELL CONSTRUCTION COMPANY, INC.

Design 30% Complete Target 6/1/2006 Design 30% Complete Actual 6/2/2006

Design 60% Complete Target 12/2/2006 Design 60% Complete Actual 12/4/2006

Design 100% Complete Target 3/3/2011 Design 100% Complete Actual 8/14/2012

Notice to Proceed Date 1/29/2013 Work Begin Date 6/24/2013

Percent of Time Used 100.42 Percent of Budget Used 98.74

Start Design Target 1/1/2006 Start Design Actual 1/2/2006

Received ENV Clearance Target 8/1/2006 Received ENV Clearance Actual 8/14/2012

Utility Coordination Target 3/1/2011 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/14/2012 Project Ready to Bid Target 5/4/2011

Project Engineering Cost to Date $1,970,189 Construction Cost  to Date $42,281,132

Construction Engineering Cost to 
Date

$1,567,734 Total Cost to Date $45,819,054

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$15,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002713200 Category Description Program Identifier

Highway IH 69 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Houston County Harris 2

From Limit IH 45 To Limit SH 288 3

Construction Cost/Estimate $173,500,000 TIER NA 4

Description Reconstruct And Widen To 12 Main Lanes And Reconstruct Ih69/ Sh 288 Interchange 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$173,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002713201 Category Description Program Identifier

Highway IH 69 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Houston County Harris 2

From Limit SH 288 To Limit SP 527 3

Construction Cost/Estimate $192,000,000 TIER NA 4

Description Reconstruct To 10 Main Lanes 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$192,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002713210 Category Description Program Identifier

Highway IH 69 Status Finalizing for Construction 1 Category 2M - Proposition 1 
(17P102)

17S

District Houston County Harris 2 Category 11 - Congestion 
(16C11)

CNG

From Limit IH 69 SOUTHWEST 
FWY SOUTH BOUND

To Limit IH 610 SOUTH BOUND CONNECTOR 3

Construction Cost/Estimate $22,000,000 TIER 1 4

Description Reconstruction Of Direct Connector (phase 2) 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 94.12 Total Score 83.25 7

Project Length 0.343 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 3/6/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 11/7/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 5/18/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/2/2014 Start Design Actual 9/2/2014

Received ENV Clearance Target 7/28/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 4/25/2018 Utility Coordination Actual TBD

Right of Way Coordination Target 4/25/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/18/2018

Project Engineering Cost to Date $934,702 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $934,702

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$16,376,000

$5,624,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002713211 Category Description Program Identifier

Highway IH 69 Status Finalizing for Construction 1 Category 11 - Congestion 
(16C11)

CNG

District Houston County Harris 2

From Limit IH 69 SOUTHWEST 
FWY NORTH BOUND

To Limit IH 610 NORTH BOUND CONNECTOR 3

Construction Cost/Estimate $22,000,000 TIER 1 4

Description Reconstruction Of Direct Connector (phase 2) 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 94.12 Total Score 83.25 7

Project Length 0.214 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 3/6/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 11/7/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 5/18/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/2/2014 Start Design Actual 9/2/2014

Received ENV Clearance Target 7/28/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 4/25/2018 Utility Coordination Actual TBD

Right of Way Coordination Target 4/25/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/18/2018

Project Engineering Cost to Date $826,794 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $826,794

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1489



Category Amount

$22,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002713212 Category Description Program Identifier

Highway IH 69 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Houston County Harris 2

From Limit FORT BEND C/L To Limit SOUTH OF BISSONNET 3

Construction Cost/Estimate $2,024,000 TIER 1 4

Description Upgrade High Mast & Underpass Lighting 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 80.88 Total Score 91.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $10,316 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $10,316

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,024,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002713213 Category Description Program Identifier

Highway IH 69 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Houston County Harris 2

From Limit SOUTH OF BISSONNET To Limit NORTH OF BEECHNUT 3

Construction Cost/Estimate $3,425,000 TIER 1 4

Description Upgrade High Mast & Underpass Lighting 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 80.88 Total Score 91.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $6,328 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $6,328

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,425,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002713218 Category Description Program Identifier

Highway IH 69 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District Houston County Harris 2

From Limit SPUR 527 To Limit BELTWAY 8 3

Construction Cost/Estimate $2,500,000 TIER NA 4

Description Planning Environmental Linkage Study 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2030 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.240 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,132 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,132

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002713219 Category Description Program Identifier

Highway US 59 Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1610GR)

GR

District Houston County Harris 2

From Limit GREENBRIAR DRIVE To Limit MAIN ST & VARIOUS LOCATIONS 3

Construction Cost/Estimate $312,754 TIER NA 4

Description Landscape Development 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.710 (mi) Estimated Completed Date 5/15/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Jamal Elahi, P.E. Contact Phone (409)978-2500 10

Construction Company Contact YELLOWSTONE LANDSCAPE - CENTRAL, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 8/16/2016 Work Begin Date 10/3/2016

Percent of Time Used 27.50 Percent of Budget Used 8.84

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $14,255 Construction Cost  to Date $27,232

Construction Engineering Cost to 
Date

$1,361 Total Cost to Date $42,848

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$255,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002713221 Category Description Program Identifier

Highway IH 69 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Houston County Harris 2

From Limit AT MCGOWEN, TUAM 
AND ELGIN

To Limit . 3

Construction Cost/Estimate $55,800,000 TIER NA 4

Description Construct 3 Gateway Bridges 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$55,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002713222 Category Description Program Identifier

Highway IH 69 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Houston County Harris 2

From Limit N OF BEECHNUT To Limit HILLCROFT 3

Construction Cost/Estimate $3,130,000 TIER 1 4

Description Upgrade High Mast Lighting 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2019 6

Strategic Score 77.94 Total Score 90.00 7

Project Length 3.825 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,130,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002713223 Category Description Program Identifier

Highway IH 69 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Houston County Harris 2

From Limit HILLCROFT To Limit CHIMNEY ROCK 3

Construction Cost/Estimate $2,220,000 TIER 1 4

Description Install High Mast Lighting 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2019 6

Strategic Score 88.24 Total Score 93.50 7

Project Length 1.615 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,220,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002715026 Category Description Program Identifier

Highway SS 527 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

TDC

District Houston County Harris 2

From Limit NB & SB FRONTAGE 
RDS FROM ALABAMA

To Limit RICHMOND AVE 3

Construction Cost/Estimate $2,585,958 TIER NA 4

Description Concrete Pavement, Asphalt Stabilized Base, Cement Treated Base, Concrete Curb And Sidewalk 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.394 (mi) Estimated Completed Date 9/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name John Elam, P.E. Contact Phone (281)319-6400 10

Construction Company Contact MAIN LANE INDUSTRIES LTD.

Design 30% Complete Target 12/12/2014 Design 30% Complete Actual 12/12/2014

Design 60% Complete Target 5/13/2015 Design 60% Complete Actual 5/13/2015

Design 100% Complete Target 3/17/2016 Design 100% Complete Actual 3/17/2016

Notice to Proceed Date 8/2/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 8/18/2014 Start Design Actual 8/18/2014

Received ENV Clearance Target 12/2/2015 Received ENV Clearance Actual 12/2/2015

Utility Coordination Target 3/17/2016 Utility Coordination Actual 3/17/2016

Right of Way Coordination Target 3/11/2016 Right of Way Coordination Actual 3/11/2016

Project Ready to Bid Actual 3/11/2016 Project Ready to Bid Target 12/18/2015

Project Engineering Cost to Date $728,970 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$5,599 Total Cost to Date $734,569

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002715027 Category Description Program Identifier

Highway SS 527 Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1610GR)

GR

District Houston County Harris 2

From Limit US 59 To Limit ELGIN ST & VARIOUS LOCATIONS 3

Construction Cost/Estimate $251,550 TIER NA 4

Description Landscape Development 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.863 (mi) Estimated Completed Date 5/15/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Jamal Elahi, P.E. Contact Phone (409)978-2500 10

Construction Company Contact YELLOWSTONE LANDSCAPE - CENTRAL, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 8/16/2016 Work Begin Date 10/3/2016

Percent of Time Used 27.50 Percent of Budget Used 8.84

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $9,616 Construction Cost  to Date $21,613

Construction Engineering Cost to 
Date

$731 Total Cost to Date $31,961

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$145,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002801067 Category Description Program Identifier

Highway BU 90-U Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2002M)

District Houston County Harris 2 Category DA - Develop Authority 
(DDA)

CNG

From Limit IH 610, NE To Limit E OF MESA RD (OLD FM 527) 3

Construction Cost/Estimate $17,006,000 TIER NA 4

Description Widen To 6 Lane Divided Urban_(phase 2) 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.161 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 8/6/2007 Design 30% Complete Actual 8/6/2007

Design 60% Complete Target 12/17/2009 Design 60% Complete Actual 12/17/2009

Design 100% Complete Target 6/20/2013 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/27/2009 Start Design Actual 4/27/2009

Received ENV Clearance Target 10/17/2011 Received ENV Clearance Actual TBD

Utility Coordination Target 5/29/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 5/7/2013 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/20/2013

Project Engineering Cost to Date $3,397,359 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,397,359

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,146,000

$6,860,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002801098 Category Description Program Identifier

Highway BU 90-U Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Houston County Harris 2

From Limit SAN JACINTO RIVER 
BRIDGE

To Limit IH 610 3

Construction Cost/Estimate $1,400,000 TIER 2 4

Description Upgrade Drainage Structures (eb & Wb) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 23.09 Total Score 64.35 7

Project Length 12.190 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002801099 Category Description Program Identifier

Highway US 90A Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Houston County Harris 2

From Limit IH 10 To Limit IH 610 3

Construction Cost/Estimate $3,726,000 TIER 1 4

Description Base Repair, Mill, Overlay And Overlay The Flex Base Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2020 6

Strategic Score 60.59 Total Score 84.10 7

Project Length 1.470 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,726,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1514



Project ID 002801101 Category Description Program Identifier

Highway BU 90-U Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Houston County Harris 2

From Limit SAN JACINTO RIVER 
RELIEF BRIDGE

To Limit WEST OF MCKINNEY LANE 3

Construction Cost/Estimate $577,826 TIER 2 4

Description Install Mbgf/sgts 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 26.47 Total Score 65.50 7

Project Length 1.246 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $17,030 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $17,030

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$577,826

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002802089 Category Description Program Identifier

Highway US 90 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Houston County Harris 2

From Limit AT LINDSTROM ROAD To Limit . 3

Construction Cost/Estimate $111,111 TIER NA 4

Description Install Intersection Flashing Beacon 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.250 (mi) Estimated Completed Date 7/14/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Dock Gee, P.E. Contact Phone (713)802-5405 10

Construction Company Contact STATEWIDE TRAFFIC SIGNAL COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/16/2015 Work Begin Date 4/14/2016

Percent of Time Used 78.57 Percent of Budget Used 96.10

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $67,253 Construction Cost  to Date $241,139

Construction Engineering Cost to 
Date

$7,192 Total Cost to Date $315,584

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$257,247

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002802090 Category Description Program Identifier

Highway US 90 Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1410GR)

GR

District Houston County Harris 2

From Limit IH 610 To Limit BW 8 3

Construction Cost/Estimate $574,853 TIER NA 4

Description Landscape Development 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 10/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name John Elam, P.E. Contact Phone (281)319-6400 10

Construction Company Contact BOYER, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/11/2014 Design 100% Complete Actual TBD

Notice to Proceed Date 11/4/2014 Work Begin Date 2/2/2015

Percent of Time Used 92.67 Percent of Budget Used 65.98

Start Design Target 11/1/2013 Start Design Actual TBD

Received ENV Clearance Target 6/11/2014 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/11/2014

Project Engineering Cost to Date $44,576 Construction Cost  to Date $761,309

Construction Engineering Cost to 
Date

$33,052 Total Cost to Date $838,937

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1520



Project ID 002802091 Category Description Program Identifier

Highway US 90 Status Construction Scheduled 1 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

District Houston County Harris 2 Category 10 - Green Ribbon 
Landscape Improvement 
(1510GR)

GR

From Limit HUNTING BAYOU To Limit NORTH OF FM 2100 3 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

Construction Cost/Estimate $1,983,175 TIER NA 4

Description Landscape Development 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.070 (mi) Estimated Completed Date 10/22/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name John Elam, P.E. Contact Phone (281)319-6400 10

Construction Company Contact YELLOWSTONE LANDSCAPE - CENTRAL, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 11/12/2015 Work Begin Date 3/7/2016

Percent of Time Used 94.17 Percent of Budget Used 81.51

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $39,485 Construction Cost  to Date $2,956,220

Construction Engineering Cost to 
Date

$38,739 Total Cost to Date $3,034,443

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,437,500

$500,000

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002802092 Category Description Program Identifier

Highway US 90 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor  (1802M)

District Houston County Harris 2

From Limit IH 610 E To Limit BW 8 3

Construction Cost/Estimate $4,573,000 TIER 1 4

Description Install Its Equipment & Infrstructure (fiber Trunk Line, Clo SeD-Circuit Cameras, Dynamic Sign, Radar 
Sensors, Time Reade

5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 48.09 Total Score 79.85 7

Project Length 6.473 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 8/20/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 8/20/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 10/3/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/24/2013 Start Design Actual 6/24/2013

Received ENV Clearance Target 8/20/2016 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/3/2016

Project Engineering Cost to Date $34,089 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $34,089

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,573,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1524



Project ID 002802093 Category Description Program Identifier

Highway US 90 Status Finalizing for Construction 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1710GR)

GR

District Houston County Harris 2

From Limit BW 8 To Limit VAN ROAD 3

Construction Cost/Estimate $30,000 TIER 2 4

Description Landscape Development 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 44.71 Total Score 71.70 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$30,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002803100 Category Description Program Identifier

Highway US 90 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Beaumont County Liberty 2

From Limit HARRIS CO LINE To Limit SH 146 3

Construction Cost/Estimate $670,053 TIER NA 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.311 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Omar X. De  Leon , P.E. Contact Phone (409)336-2244 10

Construction Company Contact L.C. JORDAN & SON

Design 30% Complete Target 10/3/2014 Design 30% Complete Actual 10/3/2014

Design 60% Complete Target 2/2/2015 Design 60% Complete Actual 2/2/2015

Design 100% Complete Target 3/23/2015 Design 100% Complete Actual 3/23/2015

Notice to Proceed Date 6/30/2015 Work Begin Date 8/25/2015

Percent of Time Used 99.57 Percent of Budget Used 89.32

Start Design Target 8/18/2014 Start Design Actual 8/18/2014

Received ENV Clearance Target 3/25/2015 Received ENV Clearance Actual 3/25/2015

Utility Coordination Target 3/23/2015 Utility Coordination Actual 3/23/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 3/25/2015 Project Ready to Bid Target 3/25/2015

Project Engineering Cost to Date $161,483 Construction Cost  to Date $1,546,161

Construction Engineering Cost to 
Date

$11,797 Total Cost to Date $1,719,440

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$457,607

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002803103 Category Description Program Identifier

Highway US 90 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Beaumont County Liberty 2

From Limit @ FM 1409 To Limit . 3

Construction Cost/Estimate $135,923 TIER NA 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Cory Taylor, P.E. Contact Phone (409)898-5768 10

Construction Company Contact FLORIDA TRAFFIC CONTROL DEVICES, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 5/12/2016 Work Begin Date 9/8/2016

Percent of Time Used 57.50 Percent of Budget Used 69.73

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/26/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $21,526 Construction Cost  to Date $411,150

Construction Engineering Cost to 
Date

$1,112 Total Cost to Date $433,788

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$104,388

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002803104 Category Description Program Identifier

Highway US 90 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Beaumont County Liberty 2

From Limit AT SH 321 To Limit . 3

Construction Cost/Estimate $132,799 TIER 1 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 46.18 Total Score 79.20 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$132,799

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002803105 Category Description Program Identifier

Highway US 90 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Beaumont County Liberty 2

From Limit 0.100 MI W OF SH 321 To Limit 0.103 MI E OF MAIN 3

Construction Cost/Estimate $436,502 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 40.29 Total Score 70.20 7

Project Length 0.343 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$436,502

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002804073 Category Description Program Identifier

Highway US 90 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

TDC

District Beaumont County Liberty 2

From Limit 0.22 MI E OF TRINITY 
RIVER, EAST

To Limit 0.14 MI W OF SH 146 N 3

Construction Cost/Estimate $969,509 TIER NA 4

Description Overlay Exisitng Roadway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.390 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Omar X. De  Leon , P.E. Contact Phone (409)336-2244 10

Construction Company Contact ANGEL BROTHERS HOLDINGS CORP.

Design 30% Complete Target TBD Design 30% Complete Actual 12/28/2015

Design 60% Complete Target TBD Design 60% Complete Actual 1/28/2016

Design 100% Complete Target TBD Design 100% Complete Actual 2/18/2016

Notice to Proceed Date 5/16/2016 Work Begin Date 6/5/2016

Percent of Time Used 96.67 Percent of Budget Used 103.84

Start Design Target TBD Start Design Actual 12/14/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 3/8/2016

Utility Coordination Target TBD Utility Coordination Actual 2/16/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 3/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $39,367 Construction Cost  to Date $2,033,962

Construction Engineering Cost to 
Date

$9,938 Total Cost to Date $2,083,267

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,650,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002804075 Category Description Program Identifier

Highway US 90 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Beaumont County Liberty 2

From Limit FM 160 To Limit SH 61 3

Construction Cost/Estimate $1,038,226 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.582 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 5/11/2015 Design 30% Complete Actual 5/11/2015

Design 60% Complete Target 6/9/2015 Design 60% Complete Actual 6/25/2015

Design 100% Complete Target 8/16/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 12/15/2015 Work Begin Date 5/23/2016

Percent of Time Used 100.00 Percent of Budget Used 95.38

Start Design Target 4/21/2015 Start Design Actual 5/13/2015

Received ENV Clearance Target 7/24/2015 Received ENV Clearance Actual 8/11/2015

Utility Coordination Target 7/25/2015 Utility Coordination Actual 4/28/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/16/2015

Project Engineering Cost to Date $243,969 Construction Cost  to Date $882,433

Construction Engineering Cost to 
Date

$2,469 Total Cost to Date $1,128,871

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$810,511

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002804076 Category Description Program Identifier

Highway US 90 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Beaumont County Liberty 2

From Limit AT SL 227 To Limit . 3

Construction Cost/Estimate $143,380 TIER 1 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 43.24 Total Score 78.20 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$143,380

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002804077 Category Description Program Identifier

Highway US 90 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Beaumont County Liberty 2

From Limit FM 563 To Limit FM 160 3

Construction Cost/Estimate $8,250,000 TIER NA 4

Description Widen To 4 Lanes With Cltl 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.388 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002805042 Category Description Program Identifier

Highway US 90 Status Construction Scheduled 1 Category 3 - Proposition 12 
(13V2TM)

TMA

District Beaumont County Liberty 2 Category 3 - Proposition 12 
(13V2CN)

CN

From Limit SH 61 IN DEVERS To Limit 4.0 MI W OF JEFFERSON CO. LINE 3 Category 7 - Metropolitan 
Mobility/Rehabilitation (1307A)

Construction Cost/Estimate $20,677,586 TIER NA 4

Description Add 2 Lanes To Existing 2 Lane Highway 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.440 (mi) Estimated Completed Date 7/12/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Omar X. De  Leon , P.E. Contact Phone (409)336-2244 10

Construction Company Contact APAC-TEXAS, INC.

Design 30% Complete Target 6/2/2011 Design 30% Complete Actual 1/5/2012

Design 60% Complete Target 11/15/2011 Design 60% Complete Actual 5/10/2012

Design 100% Complete Target 8/3/2012 Design 100% Complete Actual 5/22/2013

Notice to Proceed Date 9/11/2013 Work Begin Date 12/12/2013

Percent of Time Used 90.93 Percent of Budget Used 83.28

Start Design Target 10/1/2010 Start Design Actual 10/1/2010

Received ENV Clearance Target 1/26/2012 Received ENV Clearance Actual TBD

Utility Coordination Target 5/30/2012 Utility Coordination Actual TBD

Right of Way Coordination Target 8/8/2012 Right of Way Coordination Actual 5/29/2013

Project Ready to Bid Actual 5/22/2013 Project Ready to Bid Target 8/8/2012

Project Engineering Cost to Date $1,639,288 Construction Cost  to Date $35,421,020

Construction Engineering Cost to 
Date

$636,389 Total Cost to Date $37,696,697

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,956,026

$5,210,706

$6,510,854

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002806078 Category Description Program Identifier

Highway US 90 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Beaumont County Jefferson 2

From Limit SH 326 To Limit 4.094 MILES E OF SH 326 3

Construction Cost/Estimate $1,358,126 TIER 1 4

Description Construct Paved Shoulders (1-4 Ft.) 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 49.56 Total Score 80.35 7

Project Length 4.094 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 6/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $106,105 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $106,105

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,358,126

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002806080 Category Description Program Identifier

Highway US 90 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Beaumont County Jefferson 2

From Limit MEEKER ROAD To Limit FM 364 3

Construction Cost/Estimate $377,352 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.477 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 5/11/2015 Design 30% Complete Actual 5/11/2015

Design 60% Complete Target 6/9/2015 Design 60% Complete Actual 6/25/2015

Design 100% Complete Target 8/16/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 12/15/2015 Work Begin Date 5/23/2016

Percent of Time Used 100.00 Percent of Budget Used 95.38

Start Design Target 4/21/2015 Start Design Actual 5/13/2015

Received ENV Clearance Target 7/24/2015 Received ENV Clearance Actual 8/11/2015

Utility Coordination Target 7/25/2015 Utility Coordination Actual 4/28/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/16/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $786,386

Construction Engineering Cost to 
Date

$2,200 Total Cost to Date $788,586

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$425,321

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002806081 Category Description Program Identifier

Highway US 90 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Beaumont County Jefferson 2

From Limit LIBERTY C/L To Limit MEEKER ROAD 3

Construction Cost/Estimate $1,724,319 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.648 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 4/30/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/30/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/8/2016

Notice to Proceed Date 12/6/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 5.77

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/8/2016

Utility Coordination Target TBD Utility Coordination Actual 8/14/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/6/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $170,288 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $170,288

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$887,335

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002807052 Category Description Program Identifier

Highway US 90 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

BMN

District Beaumont County Jefferson 2

From Limit AT HILLEBRANDT 
BAYOU

To Limit (STR 201240002807044) 3

Construction Cost/Estimate $81,600 TIER 1 4

Description Upgrade Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 39.71 Total Score 77.00 7

Project Length 0.019 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$81,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002807053 Category Description Program Identifier

Highway US 90 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

BMN

District Beaumont County Jefferson 2

From Limit AT CALDWOOD 
CUTOFF

To Limit (STR 201240002807063) 3

Construction Cost/Estimate $83,360 TIER 1 4

Description Upgrade Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 36.76 Total Score 76.00 7

Project Length 0.021 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$83,360

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002807054 Category Description Program Identifier

Highway US 90 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

BMN

District Beaumont County Jefferson 2

From Limit AT PINCHBACK To Limit (STR 201240002807130) 3

Construction Cost/Estimate $72,080 TIER 2 4

Description Upgrade Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 33.82 Total Score 75.00 7

Project Length 0.015 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$72,080

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002809111 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1206A)

ON

District Beaumont County Orange 2

From Limit AT NECHES RIVER 
BRIDGE

To Limit (STR 002809065) 3

Construction Cost/Estimate $58,877,950 TIER NA 4

Description Replace Existing Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2012 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.055 (mi) Estimated Completed Date 9/22/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Wiemers, P.E. Contact Phone (409)924-6521 10

Construction Company Contact WILLIAMS BROTHERS CONSTRUCTION CO., INC.

Design 30% Complete Target 5/1/2005 Design 30% Complete Actual 5/10/2005

Design 60% Complete Target 7/2/2007 Design 60% Complete Actual 1/11/2010

Design 100% Complete Target 12/3/2009 Design 100% Complete Actual 4/14/2011

Notice to Proceed Date 3/16/2012 Work Begin Date 6/25/2012

Percent of Time Used 84.02 Percent of Budget Used 81.57

Start Design Target 9/1/2004 Start Design Actual 9/1/2004

Received ENV Clearance Target 12/1/2009 Received ENV Clearance Actual 2/17/2011

Utility Coordination Target 12/1/2009 Utility Coordination Actual 12/1/2009

Right of Way Coordination Target TBD Right of Way Coordination Actual 10/17/2008

Project Ready to Bid Actual 4/14/2011 Project Ready to Bid Target 9/4/2010

Project Engineering Cost to Date $4,377,055 Construction Cost  to Date $101,616,917

Construction Engineering Cost to 
Date

$3,153,666 Total Cost to Date $109,147,638

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$76,004,455

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1558



Project ID 002809116 Category Description Program Identifier

Highway IH 10 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Beaumont County Orange 2

From Limit JEFFERSON COUNTY 
LINE, EAST

To Limit WEST OF VIDOR 3

Construction Cost/Estimate $3,085,000 TIER NA 4

Description Install High Mast Lighting 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.201 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 10/13/2013

Design 60% Complete Target TBD Design 60% Complete Actual 2/25/2014

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 6/1/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 12/16/2013

Utility Coordination Target TBD Utility Coordination Actual 4/26/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $498,649 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $498,649

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,085,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002811179 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 2U - Proposition 1 
(16P102)

16S

District Beaumont County Orange 2 Category 1 - Proposition 1 
(16P101)

16S

From Limit FM 1442, EAST To Limit UP RR 3

Construction Cost/Estimate $10,166,447 TIER NA 4

Description Widen Existing Mainlanes From 4 To 6 Lanes 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.105 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Wiemers, P.E. Contact Phone (409)924-6521 10

Construction Company Contact JAMES CONSTRUCTION GROUP, L.L.C.

Design 30% Complete Target 11/4/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 11/4/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 11/4/2016 Design 100% Complete Actual TBD

Notice to Proceed Date 12/12/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 7/31/2015 Start Design Actual 7/31/2015

Received ENV Clearance Target 11/4/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 11/4/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 11/4/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/4/2016

Project Engineering Cost to Date $4,947,131 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,947,131

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,186,797

$813,203

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002811193 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 2U - Urban Area 
Corridor (1602U)

District Beaumont County Orange 2

From Limit KCS RR, EAST To Limit COW BAYOU 3

Construction Cost/Estimate $7,661,804 TIER NA 4

Description Widen Existing Mainlanes From 4 To 6 Lanes 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.983 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Wiemers, P.E. Contact Phone (409)924-6521 10

Construction Company Contact STERLING DELAWARE HOLDING COMPANY, INC.

Design 30% Complete Target 1/30/2014 Design 30% Complete Actual 1/30/2014

Design 60% Complete Target 8/14/2014 Design 60% Complete Actual 7/9/2014

Design 100% Complete Target 1/26/2015 Design 100% Complete Actual 5/22/2015

Notice to Proceed Date 2/10/2016 Work Begin Date 3/22/2016

Percent of Time Used 28.51 Percent of Budget Used 49.42

Start Design Target 8/28/2009 Start Design Actual 8/28/2009

Received ENV Clearance Target 6/17/2014 Received ENV Clearance Actual 7/10/2015

Utility Coordination Target 1/26/2015 Utility Coordination Actual 5/5/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/10/2015 Project Ready to Bid Target 2/9/2015

Project Engineering Cost to Date $600,048 Construction Cost  to Date $9,204,873

Construction Engineering Cost to 
Date

$416,588 Total Cost to Date $10,221,509

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002811199 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 4 - Proposition 1 
(15P104)

15S

District Beaumont County Orange 2

From Limit COW BAYOU, EAST To Limit FM 1442 3

Construction Cost/Estimate $5,427,821 TIER NA 4

Description Widen Existing Mainlanes From 4 To 6 Lanes 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.747 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Wiemers, P.E. Contact Phone (409)924-6521 10

Construction Company Contact STERLING DELAWARE HOLDING COMPANY, INC.

Design 30% Complete Target 1/30/2014 Design 30% Complete Actual 1/30/2014

Design 60% Complete Target 8/14/2014 Design 60% Complete Actual 7/9/2014

Design 100% Complete Target 1/26/2015 Design 100% Complete Actual 5/22/2015

Notice to Proceed Date 2/10/2016 Work Begin Date 3/22/2016

Percent of Time Used 28.51 Percent of Budget Used 49.42

Start Design Target 8/28/2009 Start Design Actual 8/28/2009

Received ENV Clearance Target 6/17/2014 Received ENV Clearance Actual 7/10/2015

Utility Coordination Target 1/26/2015 Utility Coordination Actual 5/5/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/10/2015 Project Ready to Bid Target 2/9/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $2,716,586

Construction Engineering Cost to 
Date

$364,386 Total Cost to Date $3,080,972

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,427,821

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002811202 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Beaumont County Orange 2

From Limit 0.13 MILES E. OF FM 
105 (FRTG RD)

To Limit 0.4 MILES E. OF KCS RR (FRTG RD) 3

Construction Cost/Estimate $195,503 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.627 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 5/11/2015 Design 30% Complete Actual 5/11/2015

Design 60% Complete Target 6/9/2015 Design 60% Complete Actual 6/25/2015

Design 100% Complete Target 8/16/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 12/15/2015 Work Begin Date 5/23/2016

Percent of Time Used 100.00 Percent of Budget Used 95.38

Start Design Target 4/21/2015 Start Design Actual 5/13/2015

Received ENV Clearance Target 7/24/2015 Received ENV Clearance Actual 8/11/2015

Utility Coordination Target 7/25/2015 Utility Coordination Actual 4/28/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/16/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $403,698

Construction Engineering Cost to 
Date

$1,130 Total Cost to Date $404,828

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$233,007

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002811203 Category Description Program Identifier

Highway IH 10 Status Finalizing for Construction 1 Category 1 - Proposition 1 
(17P101)

17S

District Beaumont County Orange 2

From Limit SH 62, EAST To Limit UP RR OVERPASS (FRONTAGE ROAD) 3

Construction Cost/Estimate $2,650,000 TIER 1 4

Description Rehabilitate Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 74.26 Total Score 75.15 7

Project Length 1.030 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target 12/23/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 2/1/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 4/3/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/3/2016 Start Design Actual 11/3/2016

Received ENV Clearance Target 4/7/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/25/2017 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/7/2017

Project Engineering Cost to Date $25,511 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $25,511

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,480,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002813134 Category Description Program Identifier

Highway IH 10 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Beaumont County Jefferson 2

From Limit US 69 NORTH 
INTERCHANGE

To Limit NECHES RIVER BRIDGE 3

Construction Cost/Estimate $1,878,000 TIER NA 4

Description Install High Mast Lighting 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.600 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 10/13/2013

Design 60% Complete Target TBD Design 60% Complete Actual 2/25/2014

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 6/1/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 12/16/2013

Utility Coordination Target TBD Utility Coordination Actual 4/26/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $269,606 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $269,606

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,878,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002813135 Category Description Program Identifier

Highway IH 10 Status Under Development 1 Category DA - Develop Authority 
(SWDA)

ADM

District Beaumont County Jefferson 2

From Limit HOLLYWOOD 
OVERPASS, EAST

To Limit 7TH STREET 3

Construction Cost/Estimate $250,000,000 TIER NA 4

Description Widen Freeway To 6 Main Lanes And Reconstruct Interchange 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2028 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.456 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$250,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002814091 Category Description Program Identifier

Highway IH 10 Status Finalizing for Construction 1 Category 2U - Urban Area 
Corridor (1902U)

District Beaumont County Orange 2

From Limit 0.54 MILES EAST OF 
FM 3247

To Limit SABINE RIVER BRIDGE 3

Construction Cost/Estimate $40,000,000 TIER 2 4

Description Widen Existing Mainlanes From 4 To 6 Lanes 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 65.44 Total Score 58.95 7

Project Length 4.352 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,013,575 Construction Cost  to Date $14,723

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,028,298

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1575



Category Amount

$21,670,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002814100 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1406)

ON

District Beaumont County Orange 2 Category 12 - Strategic Priority 
(1412)

From Limit AT LITTLE CYPRESS 
BAYOU

To Limit (STR 002814069)AND(STR 002814068) 3

Construction Cost/Estimate $5,064,500 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.189 (mi) Estimated Completed Date 2/28/2020 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kenneth Wiemers, P.E. Contact Phone (409)924-6521 10

Construction Company Contact WILLIAMS BROTHERS CONSTRUCTION CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 4/2/2013 Design 100% Complete Actual 1/10/2014

Notice to Proceed Date 3/18/2014 Work Begin Date 5/30/2014

Percent of Time Used 51.10 Percent of Budget Used 42.85

Start Design Target 10/17/2011 Start Design Actual 10/17/2011

Received ENV Clearance Target 4/2/2013 Received ENV Clearance Actual 1/10/2014

Utility Coordination Target 12/30/2012 Utility Coordination Actual TBD

Right of Way Coordination Target 12/30/2012 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 1/10/2014 Project Ready to Bid Target 4/2/2013

Project Engineering Cost to Date $827 Construction Cost  to Date $1,278,987

Construction Engineering Cost to 
Date

$359,935 Total Cost to Date $1,639,749

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,610,000

$818,300

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002814108 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 3 - Proposition 12 
(13V2MP)

MPO

District Beaumont County Orange 2 Category 3 - Proposition 12 
(13V2DT)

From Limit W OF ADAMS BAYOU, 
EAST

To Limit W OF SABINE RIVER BRIDGE 3 Category 3 - Proposition 12 
(13V2CN)

CN

Construction Cost/Estimate $47,282,929 TIER NA 4 Category 2U - Urban Area 
Corridor (1402U)

Description Reconstruct Main Lanes Of Existing 4 Lane Freeway 5 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

Last Update Date 12/21/2016 Bid Received Date 2/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.669 (mi) Estimated Completed Date 2/28/2020 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Wiemers, P.E. Contact Phone (409)924-6521 10

Construction Company Contact WILLIAMS BROTHERS CONSTRUCTION CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 4/2/2013 Design 100% Complete Actual 1/10/2014

Notice to Proceed Date 3/18/2014 Work Begin Date 5/30/2014

Percent of Time Used 51.10 Percent of Budget Used 42.85

Start Design Target 10/17/2011 Start Design Actual 10/17/2011

Received ENV Clearance Target 4/2/2013 Received ENV Clearance Actual 1/10/2014

Utility Coordination Target 12/30/2012 Utility Coordination Actual TBD

Right of Way Coordination Target 12/30/2012 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 1/10/2014 Project Ready to Bid Target 4/2/2013

Project Engineering Cost to Date $2,843,469 Construction Cost  to Date $29,683,382

Construction Engineering Cost to 
Date

$3,358,971 Total Cost to Date $35,885,822

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,801,710

$30,539,689

$3,422,705

$8,295,584

$223,241

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002814109 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1406)

ON

District Beaumont County Orange 2 Category 12 - Strategic Priority 
(1412)

From Limit AT SH 87 AND T&NO 
RR

To Limit (STR 002814108 & 109) 3 Category 2U - Urban Area 
Corridor (1402U)

Construction Cost/Estimate $16,093,790 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.322 (mi) Estimated Completed Date 2/28/2020 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Wiemers, P.E. Contact Phone (409)924-6521 10

Construction Company Contact WILLIAMS BROTHERS CONSTRUCTION CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 4/2/2013 Design 100% Complete Actual 1/10/2014

Notice to Proceed Date 3/18/2014 Work Begin Date 5/30/2014

Percent of Time Used 51.10 Percent of Budget Used 42.85

Start Design Target 10/17/2011 Start Design Actual 10/17/2011

Received ENV Clearance Target 4/2/2013 Received ENV Clearance Actual 1/10/2014

Utility Coordination Target 12/30/2012 Utility Coordination Actual TBD

Right of Way Coordination Target 12/30/2012 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 1/10/2014 Project Ready to Bid Target 4/2/2013

Project Engineering Cost to Date $459,661 Construction Cost  to Date $31,117,187

Construction Engineering Cost to 
Date

$1,834,084 Total Cost to Date $33,410,932

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$13,250,000

$2,249,374

$594,416

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002814112 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 4 - Proposition 1 
(16P104)

16S

District Beaumont County Orange 2

From Limit UP RR OVERPASS, 
EAST

To Limit 0.54 MILES EAST OF FM 3247 3

Construction Cost/Estimate $2,252,158 TIER NA 4

Description Widen Existing Mainlanes From 4 To 6 Lanes 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.922 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Wiemers, P.E. Contact Phone (409)924-6521 10

Construction Company Contact JAMES CONSTRUCTION GROUP, L.L.C.

Design 30% Complete Target 11/4/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 11/4/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 11/4/2016 Design 100% Complete Actual TBD

Notice to Proceed Date 12/12/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 7/31/2015 Start Design Actual 7/31/2015

Received ENV Clearance Target 11/4/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 11/4/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 11/4/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/4/2016

Project Engineering Cost to Date $265 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $265

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,252,158

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002815054 Category Description Program Identifier

Highway BU 90-Y Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Beaumont County Orange 2

From Limit IH 10, EAST To Limit FM 3247 3

Construction Cost/Estimate $800,000 TIER 2 4

Description Overlay Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 32.35 Total Score 74.50 7

Project Length 4.097 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 3/7/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $8,503 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $8,503

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 002905025 Category Description Program Identifier

Highway US 90 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Yoakum County Gonzales 2

From Limit CALDWELL C/L To Limit 0.35 MI W OF SH 97 3

Construction Cost/Estimate $479,890 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.922 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/9/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/4/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 7/29/2016 Received ENV Clearance Actual 7/8/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$655,491

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1588



Project ID 003001032 Category Description Program Identifier

Highway US 83 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Amarillo County Ochiltree 2

From Limit OKLAHOMA STATE 
LINE

To Limit SH 15 3

Construction Cost/Estimate $498,017 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.940 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Wesley D. Kimmell, P. E. Contact Phone (806)665-2374 10

Construction Company Contact MISSOURI PETROLEUM PRODUCTS COMPANY LLC

Design 30% Complete Target 5/13/2015 Design 30% Complete Actual 5/25/2015

Design 60% Complete Target 6/11/2015 Design 60% Complete Actual 6/22/2015

Design 100% Complete Target 8/14/2015 Design 100% Complete Actual 9/8/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 7/18/2016

Percent of Time Used 98.94 Percent of Budget Used 95.73

Start Design Target 4/27/2015 Start Design Actual 4/28/2015

Received ENV Clearance Target 5/20/2015 Received ENV Clearance Actual 6/15/2015

Utility Coordination Target 7/3/2015 Utility Coordination Actual 7/17/2015

Right of Way Coordination Target 7/3/2015 Right of Way Coordination Actual 7/17/2015

Project Ready to Bid Actual 7/17/2015 Project Ready to Bid Target 7/3/2015

Project Engineering Cost to Date $33,008 Construction Cost  to Date $472,547

Construction Engineering Cost to 
Date

$1,883 Total Cost to Date $507,438

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$672,900

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003001033 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Amarillo County Ochiltree 2

From Limit OKLAHOMA STATE 
LINE

To Limit SH 15 3

Construction Cost/Estimate $68,260 TIER 2 4

Description Milled Edgeline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 32.21 Total Score 67.45 7

Project Length 6.939 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$68,260

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003002044 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 11 - Proposition 1 
(17P111)

17S

District Amarillo County Ochiltree 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TDC

From Limit PEER STREET To Limit COUNTY ROAD K 3

Construction Cost/Estimate $3,633,422 TIER 2 4

Description Rehab Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 27.94 Total Score 59.00 7

Project Length 1.513 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target 7/6/2015 Design 30% Complete Actual 7/6/2015

Design 60% Complete Target 4/25/2016 Design 60% Complete Actual 4/25/2016

Design 100% Complete Target 11/3/2016 Design 100% Complete Actual 11/30/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/3/2015 Start Design Actual 6/3/2015

Received ENV Clearance Target 6/6/2016 Received ENV Clearance Actual 6/6/2016

Utility Coordination Target 11/3/2016 Utility Coordination Actual 12/5/2016

Right of Way Coordination Target 11/3/2016 Right of Way Coordination Actual 12/5/2016

Project Ready to Bid Actual 11/30/2016 Project Ready to Bid Target 11/3/2016

Project Engineering Cost to Date $299,176 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $299,176

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,680,000

$960,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003002047 Category Description Program Identifier

Highway US 83 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Amarillo County Ochiltree 2

From Limit SH 15 To Limit PEER STREET (PERRYTON) 3

Construction Cost/Estimate $975,494 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.080 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target 6/14/2016 Design 30% Complete Actual 6/16/2016

Design 60% Complete Target 7/27/2016 Design 60% Complete Actual 6/24/2016

Design 100% Complete Target 8/24/2016 Design 100% Complete Actual 8/25/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/16/2016 Start Design Actual 5/16/2016

Received ENV Clearance Target 7/13/2016 Received ENV Clearance Actual 6/27/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/28/2016 Project Ready to Bid Target 8/10/2016

Project Engineering Cost to Date $41,327 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $41,327

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,024,962

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003002048 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Amarillo County Ochiltree 2

From Limit AT FM 377 To Limit . 3

Construction Cost/Estimate $231,691 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 30.00 Total Score 66.70 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$231,691

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003002049 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Amarillo County Ochiltree 2

From Limit SL 143 To Limit 3.047 MILES SE OF SH 70 3

Construction Cost/Estimate $77,022 TIER 2 4

Description Milled Edgeline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 27.06 Total Score 65.70 7

Project Length 7.967 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$77,022

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003002050 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Amarillo County Ochiltree 2

From Limit 3.047 MILES SE OF SH 
70

To Limit WOLF CREEK 3

Construction Cost/Estimate $9,849 TIER 2 4

Description Milled Edgeline And Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 31.62 Total Score 67.25 7

Project Length 0.906 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,849

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003003026 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (2011)

PES

District Amarillo County Ochiltree 2

From Limit WOLF CREEK To Limit LIPSCOMB COUNTY LINE 3

Construction Cost/Estimate $7,500,000 TIER 2 4

Description Base Repair And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 27.06 Total Score 65.70 7

Project Length 17.560 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003003027 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Amarillo County Ochiltree 2

From Limit WOLF CREEK To Limit LIPSCOMB COUNTY LINE 3

Construction Cost/Estimate $190,900 TIER 2 4

Description Milled Edgeline And Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 27.06 Total Score 65.70 7

Project Length 17.560 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$190,900

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003004017 Category Description Program Identifier

Highway US 83 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1512SW)

SW

District Amarillo County Lipscomb 2

From Limit OCHILTREE COUNTY 
LINE

To Limit HEMPHILL COUNTY LINE 3

Construction Cost/Estimate $2,804,933 TIER NA 4

Description Restoration Of Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.242 (mi) Estimated Completed Date 10/15/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Wesley D. Kimmell, P. E. Contact Phone (806)665-2374 10

Construction Company Contact RK HALL, LLC

Design 30% Complete Target 7/9/2014 Design 30% Complete Actual 7/9/2014

Design 60% Complete Target 7/30/2014 Design 60% Complete Actual 9/9/2014

Design 100% Complete Target 9/5/2014 Design 100% Complete Actual 11/17/2014

Notice to Proceed Date 3/3/2015 Work Begin Date 8/6/2015

Percent of Time Used 94.53 Percent of Budget Used 87.66

Start Design Target 5/27/2014 Start Design Actual 5/27/2014

Received ENV Clearance Target 10/3/2014 Received ENV Clearance Actual 11/17/2014

Utility Coordination Target 10/3/2014 Utility Coordination Actual 10/31/2014

Right of Way Coordination Target 10/3/2014 Right of Way Coordination Actual 10/31/2014

Project Ready to Bid Actual 10/31/2014 Project Ready to Bid Target 10/3/2014

Project Engineering Cost to Date $143,407 Construction Cost  to Date $5,837,744

Construction Engineering Cost to 
Date

$10,365 Total Cost to Date $5,991,516

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003004019 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Amarillo County Lipscomb 2

From Limit OCHILTREE COUNTY 
LINE

To Limit HEMPHILL COUNTY LINE 3

Construction Cost/Estimate $39,767 TIER 2 4

Description Milled Edgeline And Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 32.21 Total Score 67.45 7

Project Length 3.658 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$39,767

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003005063 Category Description Program Identifier

Highway US 83 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

District Amarillo County Hemphill 2

From Limit HORSE CREEK To Limit US 60 3

Construction Cost/Estimate $4,694,000 TIER NA 4

Description Overlay, Jrcp Joint Repair 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.995 (mi) Estimated Completed Date 10/15/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Wesley D. Kimmell, P. E. Contact Phone (806)665-2374 10

Construction Company Contact RK HALL, LLC

Design 30% Complete Target 7/9/2014 Design 30% Complete Actual 7/9/2014

Design 60% Complete Target 7/30/2014 Design 60% Complete Actual 9/9/2014

Design 100% Complete Target 9/5/2014 Design 100% Complete Actual 11/17/2014

Notice to Proceed Date 3/3/2015 Work Begin Date 8/6/2015

Percent of Time Used 94.53 Percent of Budget Used 87.66

Start Design Target 5/27/2014 Start Design Actual 5/27/2014

Received ENV Clearance Target 10/3/2014 Received ENV Clearance Actual 11/17/2014

Utility Coordination Target 10/3/2014 Utility Coordination Actual 10/31/2014

Right of Way Coordination Target 10/3/2014 Right of Way Coordination Actual 10/31/2014

Project Ready to Bid Actual 10/31/2014 Project Ready to Bid Target 10/3/2014

Project Engineering Cost to Date $66,758 Construction Cost  to Date $8,862,556

Construction Engineering Cost to 
Date

$14,965 Total Cost to Date $8,944,279

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003005064 Category Description Program Identifier

Highway US 60 Status Under Development 1 Category DA - Develop Authority 
(DDA)

PES

District Amarillo County Hemphill 2

From Limit CANADIAN RIVER 
BRIDGE

To Limit US 83 3

Construction Cost/Estimate $400,000 TIER NA 4

Description Base Repair And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.366 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003005065 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Amarillo County Hemphill 2

From Limit LIPSCOMB COUNTY 
LINE

To Limit US 60 3

Construction Cost/Estimate $133,219 TIER 2 4

Description Milled Edgeline And Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 27.06 Total Score 65.70 7

Project Length 12.254 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$133,219

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003006056 Category Description Program Identifier

Highway US 60 Status Construction Scheduled 1 Category 1 - Proposition 1 
(15P101)

15S

District Amarillo County Hemphill 2 Category 11 - Proposition 1 
(15P111)

15S

From Limit US 83/ US 60 
INTERCHANGE

To Limit CANADIAN 3 Category 12 - Strategic Priority 
(1512SW)

SW

Construction Cost/Estimate $12,716,824 TIER NA 4

Description Rehab 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.372 (mi) Estimated Completed Date 4/11/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Wesley D. Kimmell, P. E. Contact Phone (806)665-2374 10

Construction Company Contact DUININCK, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 10/30/2014

Design 60% Complete Target TBD Design 60% Complete Actual 1/12/2015

Design 100% Complete Target TBD Design 100% Complete Actual 3/18/2015

Notice to Proceed Date 7/10/2015 Work Begin Date 4/11/2016

Percent of Time Used 91.76 Percent of Budget Used 91.84

Start Design Target TBD Start Design Actual 7/14/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/10/2015

Utility Coordination Target TBD Utility Coordination Actual 1/30/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 1/30/2015

Project Ready to Bid Actual 1/30/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $69,933 Construction Cost  to Date $23,249,858

Construction Engineering Cost to 
Date

$40,122 Total Cost to Date $23,359,913

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,990,242

$3,759,758

$6,350,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003006059 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Amarillo County Hemphill 2

From Limit AT SH 33 To Limit . 3

Construction Cost/Estimate $140,774 TIER 2 4

Description Install Intersection Flashing Beacon, Install Adv Warn Signa Ls And Signs, Install Pav Markings 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 26.76 Total Score 58.60 7

Project Length 0.566 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,073 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,073

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$140,774

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003006060 Category Description Program Identifier

Highway US 60 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Amarillo County Hemphill 2

From Limit BIRCH STREET IN 
CANADIAN

To Limit FM 2388 3

Construction Cost/Estimate $3,000,000 TIER NA 4

Description Concrete Paving 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.850 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003006061 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Amarillo County Hemphill 2

From Limit US 60 To Limit FM 277 3

Construction Cost/Estimate $81,681 TIER 2 4

Description Milles Edgeline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 26.76 Total Score 65.60 7

Project Length 8.449 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$81,681

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003007019 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Amarillo County Hemphill 2

From Limit FM 277 To Limit WHEELER COUNTY LINE 3

Construction Cost/Estimate $286,500 TIER 2 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 31.91 Total Score 67.35 7

Project Length 5.333 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$286,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003007020 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Amarillo County Hemphill 2

From Limit FM 277 To Limit WHELLER COUNTY LINE 3

Construction Cost/Estimate $50,900 TIER 2 4

Description Milled Edgeline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 31.91 Total Score 67.35 7

Project Length 5.265 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$50,900

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003008035 Category Description Program Identifier

Highway US 83 Status Construction Scheduled 1 Category 11 - Proposition 1 
(15P111)

15S

District Childress County Wheeler 2 Category 1 - Proposition 1 
(15P101)

15S

From Limit 250 FT. NORTH OF 
WHEELER NCL, NORTH

To Limit HEMPHILL COUNTY LINE 3

Construction Cost/Estimate $9,811,524 TIER NA 4

Description Widening Of A NoN-Freeway Facility 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.458 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jacen Lemons, P.E. Contact Phone (940)937-7196 10

Construction Company Contact RK HALL, LLC

Design 30% Complete Target TBD Design 30% Complete Actual 12/5/2014

Design 60% Complete Target TBD Design 60% Complete Actual 3/10/2015

Design 100% Complete Target TBD Design 100% Complete Actual 5/18/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 9/6/2016

Percent of Time Used 26.47 Percent of Budget Used 17.60

Start Design Target TBD Start Design Actual 7/1/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/23/2015

Utility Coordination Target TBD Utility Coordination Actual 5/18/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 5/18/2015

Project Ready to Bid Actual 5/18/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $768,102 Construction Cost  to Date $2,445,417

Construction Engineering Cost to 
Date

$12,970 Total Cost to Date $3,226,488

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,960,000

$3,189,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003101022 Category Description Program Identifier

Highway US 83 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2601)

CNN

District Childress County Wheeler 2

From Limit FM 2033, SOUTH To Limit COLLINGSWORTH C/L 3

Construction Cost/Estimate $1,720,000 TIER NA 4

Description Super 2 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.185 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,720,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003102028 Category Description Program Identifier

Highway US 83 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Childress County Collingsworth 2

From Limit WHEELER C/L, S To Limit 3.929 MILES N OF FM 1439 3

Construction Cost/Estimate $25,421 TIER NA 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.551 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target 1/20/2016 Design 30% Complete Actual 1/20/2016

Design 60% Complete Target 2/10/2016 Design 60% Complete Actual 2/10/2016

Design 100% Complete Target 4/12/2016 Design 100% Complete Actual 4/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/28/2015 Start Design Actual 12/28/2015

Received ENV Clearance Target 3/24/2016 Received ENV Clearance Actual 3/24/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/12/2016 Project Ready to Bid Target 4/12/2016

Project Engineering Cost to Date $7,643 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $7,643

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$87,157

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003102029 Category Description Program Identifier

Highway US 83 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2601)

CNN

District Childress County Collingsworth 2

From Limit WHEELER C/L, SOUTH To Limit 7.551 MILES 3

Construction Cost/Estimate $6,100,000 TIER NA 4

Description Super 2 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.551 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003103041 Category Description Program Identifier

Highway US 83 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Childress County Collingsworth 2

From Limit 3.929 MILES N OF FM 
1439, S

To Limit FM 1439 3

Construction Cost/Estimate $16,724 TIER NA 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.929 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target 1/20/2016 Design 30% Complete Actual 1/20/2016

Design 60% Complete Target 2/10/2016 Design 60% Complete Actual 2/10/2016

Design 100% Complete Target 4/12/2016 Design 100% Complete Actual 4/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/28/2015 Start Design Actual 12/28/2015

Received ENV Clearance Target 3/24/2016 Received ENV Clearance Actual 3/24/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/12/2016 Project Ready to Bid Target 4/12/2016

Project Engineering Cost to Date $936 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $936

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$45,351

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003103042 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Childress County Collingsworth 2

From Limit 865  N OF SALT FORK 
RR BRIDGE, N

To Limit END OF DIVIDED SECTION (NBL) 3

Construction Cost/Estimate $2,336,000 TIER 2 4

Description Rehabilitation Of Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 29.71 Total Score 60.35 7

Project Length 4.140 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $18,893 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $18,893

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,336,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003103043 Category Description Program Identifier

Highway US 83 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Childress County Collingsworth 2

From Limit FM 1439, SOUTH To Limit N END OF SALT FORK BRIDGE 
NBL/SBL

3

Construction Cost/Estimate $137,449 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.457 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jacen Lemons, P.E. Contact Phone (940)937-7196 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 7/10/2015

Notice to Proceed Date 11/2/2015 Work Begin Date 8/1/2016

Percent of Time Used 62.00 Percent of Budget Used 100.15

Start Design Target TBD Start Design Actual 5/4/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/26/2015

Utility Coordination Target TBD Utility Coordination Actual 6/26/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/10/2015

Project Ready to Bid Actual 7/10/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $180,937

Construction Engineering Cost to 
Date

$1,016 Total Cost to Date $181,953

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$182,737

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003103044 Category Description Program Identifier

Highway US 83 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2601)

CNN

District Childress County Collingsworth 2

From Limit 7.551 MILES SOUTH OF 
WHEELER C/L, S

To Limit FM 1439 3

Construction Cost/Estimate $1,400,000 TIER NA 4

Description Super 2 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.787 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003104051 Category Description Program Identifier

Highway US 83 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Childress County Collingsworth 2

From Limit S END OF SALT FORK 
BRIDGE, SOUTH

To Limit FM 3197 (NBL)/(SBL) 3

Construction Cost/Estimate $216,116 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.686 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jacen Lemons, P.E. Contact Phone (940)937-7196 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 7/10/2015

Notice to Proceed Date 11/2/2015 Work Begin Date 8/1/2016

Percent of Time Used 62.00 Percent of Budget Used 100.15

Start Design Target TBD Start Design Actual 5/4/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/26/2015

Utility Coordination Target TBD Utility Coordination Actual 6/26/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/10/2015

Project Ready to Bid Actual 7/10/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $566,298

Construction Engineering Cost to 
Date

$1,598 Total Cost to Date $567,896

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$274,126

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003104052 Category Description Program Identifier

Highway US 83 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Childress County Collingsworth 2

From Limit FM 338, SOUTH To Limit CHILDRESS C/L 3

Construction Cost/Estimate $166,322 TIER NA 4

Description District Wide Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.020 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target 1/11/2016 Design 30% Complete Actual 1/11/2016

Design 60% Complete Target 2/1/2016 Design 60% Complete Actual 2/1/2016

Design 100% Complete Target 4/12/2016 Design 100% Complete Actual 4/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/21/2015 Start Design Actual 12/21/2015

Received ENV Clearance Target 3/24/2016 Received ENV Clearance Actual 3/24/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/12/2016 Project Ready to Bid Target 4/12/2016

Project Engineering Cost to Date $3,246 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,246

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$287,820

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003104053 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Childress County Collingsworth 2

From Limit RED RIVER BRIDGE 
SOUTH

To Limit 3.675 MILES (NBL) 3

Construction Cost/Estimate $1,800,000 TIER 2 4

Description Rehabilitation Of Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 29.71 Total Score 67.35 7

Project Length 3.675 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $5,893 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,893

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003104054 Category Description Program Identifier

Highway US 83 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2501)

CNN

District Childress County Collingsworth 2

From Limit FM 338, SOUTH To Limit CHILDRESS C/L 3

Construction Cost/Estimate $5,691,680 TIER NA 4

Description Super 2 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.251 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,691,680

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003105042 Category Description Program Identifier

Highway US 62 Status Construction Scheduled 1 Category 1 - Proposition 1 
(16P101)

16S

District Childress County Childress 2 Category 11 - Proposition 1 
(16P111)

16S

From Limit PRAIRIE DOG TOWN 
FORK OF RR, NORTH

To Limit US 62/83 SPLIT 3

Construction Cost/Estimate $4,890,499 TIER NA 4

Description Rehabilitation Of Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.557 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jacen Lemons, P.E. Contact Phone (940)937-7196 10

Construction Company Contact RK HALL, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 10/9/2015 Design 100% Complete Actual 10/9/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 6/9/2016

Percent of Time Used 89.22 Percent of Budget Used 102.66

Start Design Target 9/24/2015 Start Design Actual 9/24/2015

Received ENV Clearance Target 10/5/2015 Received ENV Clearance Actual 10/5/2015

Utility Coordination Target 10/5/2015 Utility Coordination Actual 10/5/2015

Right of Way Coordination Target 10/9/2015 Right of Way Coordination Actual 10/9/2015

Project Ready to Bid Actual 10/9/2015 Project Ready to Bid Target 10/9/2015

Project Engineering Cost to Date $10,091 Construction Cost  to Date $9,777,303

Construction Engineering Cost to 
Date

$67,130 Total Cost to Date $9,854,525

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,127,500

$2,762,999

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003105043 Category Description Program Identifier

Highway US 83 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2501)

CNN

District Childress County Childress 2

From Limit COLLINGSWORTH C/L, 
SOUTH

To Limit FM 1034 3

Construction Cost/Estimate $1,575,000 TIER NA 4

Description Super 2 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.007 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,575,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003105044 Category Description Program Identifier

Highway US 62 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Childress County Childress 2

From Limit S END - PRAIRIE DOG 
TOWN FORK OF RR

To Limit N END - PRAIRIE DOG TOWN FORK 
OF RR

3

Construction Cost/Estimate $161,920 TIER NA 4

Description Mill / Overlay 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.392 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jacen Lemons, P.E. Contact Phone (940)937-7196 10

Construction Company Contact RK HALL, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual 6/3/2016

Design 100% Complete Target TBD Design 100% Complete Actual 7/11/2016

Notice to Proceed Date 10/26/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 2/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/27/2016

Utility Coordination Target TBD Utility Coordination Actual 3/1/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 3/1/2016

Project Ready to Bid Actual 7/13/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $850 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$3 Total Cost to Date $852

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$221,890

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003106031 Category Description Program Identifier

Highway US 62 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Childress County Childress 2

From Limit CHILDRESS NCL To Limit 8.951 MI NORTH OF CHILDRESS NCL 3

Construction Cost/Estimate $7,863 TIER NA 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.273 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jacen Lemons, P.E. Contact Phone (940)937-7196 10

Construction Company Contact RK HALL, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual 6/3/2016

Design 100% Complete Target TBD Design 100% Complete Actual 7/11/2016

Notice to Proceed Date 10/26/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 2/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/27/2016

Utility Coordination Target TBD Utility Coordination Actual 3/1/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 3/1/2016

Project Ready to Bid Actual 7/13/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $7,289 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $7,289

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$118,232

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003106032 Category Description Program Identifier

Highway US 62 Status Construction Scheduled 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Childress County Childress 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

From Limit END OF US 287 CONC 
INTERSECTION, N

To Limit PRAIRIE DOG TOWN FORK OF RED 
RIVER

3

Construction Cost/Estimate $5,116,110 TIER NA 4

Description Rehabilitation Of Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.166 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jacen Lemons, P.E. Contact Phone (940)937-7196 10

Construction Company Contact RK HALL, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual 6/3/2016

Design 100% Complete Target TBD Design 100% Complete Actual 7/11/2016

Notice to Proceed Date 10/26/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 2/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/27/2016

Utility Coordination Target TBD Utility Coordination Actual 3/1/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 3/1/2016

Project Ready to Bid Actual 7/13/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $73,194 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$76 Total Cost to Date $73,269

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,950,000

$1,550,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003201033 Category Description Program Identifier

Highway US 62 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Childress County Childress 2

From Limit FM 164, SOUTH To Limit CHILDRESS C/L 3

Construction Cost/Estimate $325,775 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.632 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jacen Lemons, P.E. Contact Phone (940)937-7196 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 7/10/2015

Notice to Proceed Date 11/2/2015 Work Begin Date 8/1/2016

Percent of Time Used 62.00 Percent of Budget Used 100.15

Start Design Target TBD Start Design Actual 5/4/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/26/2015

Utility Coordination Target TBD Utility Coordination Actual 6/26/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/10/2015

Project Ready to Bid Actual 7/10/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $669,670

Construction Engineering Cost to 
Date

$2,409 Total Cost to Date $672,079

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$353,912

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003201034 Category Description Program Identifier

Highway US 62 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2201)

District Childress County Childress 2

From Limit FM 2042, S To Limit COTTLE C/L 3

Construction Cost/Estimate $2,400,000 TIER NA 4

Description Asphaltic Concrete Pavement Overlay 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.680 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003204032 Category Description Program Identifier

Highway US 83 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Childress County Cottle 2

From Limit US 70, SOUTH To Limit KING C/L 3

Construction Cost/Estimate $56,105 TIER NA 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.786 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target 1/20/2016 Design 30% Complete Actual 1/20/2016

Design 60% Complete Target 2/10/2016 Design 60% Complete Actual 2/10/2016

Design 100% Complete Target 4/12/2016 Design 100% Complete Actual 4/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/28/2015 Start Design Actual 12/28/2015

Received ENV Clearance Target 3/24/2016 Received ENV Clearance Actual 3/24/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/12/2016 Project Ready to Bid Target 4/12/2016

Project Engineering Cost to Date $1,806 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,806

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$86,999

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003205039 Category Description Program Identifier

Highway US 83 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Childress County King 2

From Limit KING/COTTLE C/L To Limit GUTHRIE 3

Construction Cost/Estimate $427,826 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.270 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jacen Lemons, P.E. Contact Phone (940)937-7196 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 7/10/2015

Notice to Proceed Date 11/2/2015 Work Begin Date 8/1/2016

Percent of Time Used 62.00 Percent of Budget Used 100.15

Start Design Target TBD Start Design Actual 5/4/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/26/2015

Utility Coordination Target TBD Utility Coordination Actual 6/26/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/10/2015

Project Ready to Bid Actual 7/10/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $830,214

Construction Engineering Cost to 
Date

$3,179 Total Cost to Date $833,393

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$626,070

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003205040 Category Description Program Identifier

Highway US 83 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Childress County King 2

From Limit GUTHRIE NCL To Limit US 82 3

Construction Cost/Estimate $53,838 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.998 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jacen Lemons, P.E. Contact Phone (940)937-7196 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 7/10/2015

Notice to Proceed Date 11/2/2015 Work Begin Date 8/1/2016

Percent of Time Used 62.00 Percent of Budget Used 100.15

Start Design Target TBD Start Design Actual 5/4/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/26/2015

Utility Coordination Target TBD Utility Coordination Actual 6/26/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/10/2015

Project Ready to Bid Actual 7/10/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $112,002

Construction Engineering Cost to 
Date

$398 Total Cost to Date $112,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$81,919

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003205041 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Childress County King 2

From Limit 1.5 MILES N OF 5TH ST 
IN GUTHRIE, S

To Limit 5TH STREET 3

Construction Cost/Estimate $3,220,000 TIER 2 4

Description Rehabilitation Of Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 39.71 Total Score 70.00 7

Project Length 1.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 10/28/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 12/1/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/10/2016 Start Design Actual 10/10/2016

Received ENV Clearance Target 1/17/2017 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/17/2017

Project Engineering Cost to Date $40,201 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $40,201

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,220,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003206037 Category Description Program Identifier

Highway US 83 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Childress County King 2

From Limit US 82, SOUTH To Limit STONEWALL C/L 3

Construction Cost/Estimate $401,797 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.682 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jacen Lemons, P.E. Contact Phone (940)937-7196 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 7/10/2015

Notice to Proceed Date 11/2/2015 Work Begin Date 8/1/2016

Percent of Time Used 62.00 Percent of Budget Used 100.15

Start Design Target TBD Start Design Actual 5/4/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/26/2015

Utility Coordination Target TBD Utility Coordination Actual 6/26/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/10/2015

Project Ready to Bid Actual 7/10/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $814,586

Construction Engineering Cost to 
Date

$2,971 Total Cost to Date $817,557

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$601,962

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1676



Project ID 003206038 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Childress County King 2

From Limit US 82, SOUTH To Limit NORTH CROTON CREEK 3

Construction Cost/Estimate $4,200,000 TIER 2 4

Description Asphaltic Concrete Pavement Overlay 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2019 6

Strategic Score 23.53 Total Score 65.25 7

Project Length 6.153 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,002 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,002

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003206039 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Childress County King 2

From Limit NORTH CROTON 
CREEK, SOUTH

To Limit STONEWALL C/L 3

Construction Cost/Estimate $2,300,000 TIER 2 4

Description Asphaltic Concrete Pavement Overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 8.529 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 10/28/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 12/1/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/10/2016 Start Design Actual 10/10/2016

Received ENV Clearance Target 1/17/2017 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/17/2017

Project Engineering Cost to Date $5,472 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,472

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003207029 Category Description Program Identifier

Highway US 83 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Abilene County Stonewall 2

From Limit US 380 To Limit KING COUNTY LINE 3

Construction Cost/Estimate $13,560,388 TIER NA 4

Description Construct Super Two 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.597 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 8/26/2013 Design 30% Complete Actual 8/8/2013

Design 60% Complete Target 11/18/2013 Design 60% Complete Actual 10/31/2013

Design 100% Complete Target 12/30/2013 Design 100% Complete Actual 1/17/2014

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/20/2013 Start Design Actual 3/20/2013

Received ENV Clearance Target 12/23/2013 Received ENV Clearance Actual 2/6/2014

Utility Coordination Target 12/30/2013 Utility Coordination Actual 8/12/2014

Right of Way Coordination Target 12/30/2013 Right of Way Coordination Actual 1/17/2014

Project Ready to Bid Actual 8/12/2014 Project Ready to Bid Target 12/30/2013

Project Engineering Cost to Date $1,521,671 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,521,671

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$13,560,387

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003207031 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Abilene County Stonewall 2

From Limit FM 1263 To Limit US 380 3

Construction Cost/Estimate $174,325 TIER 2 4

Description Texturize Shoulders And Center Line RolleD-In Or MilleD-in 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 28.68 Total Score 59.25 7

Project Length 12.264 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$174,325

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003207032 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Abilene County Stonewall 2

From Limit FROM NEAR STINKING 
CREEK

To Limit NEAR COUNTY ROAD 111 3

Construction Cost/Estimate $2,351,470 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 16.18 Total Score 62.00 7

Project Length 4.678 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,351,470

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003207033 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Abilene County Stonewall 2

From Limit DICKENS COUNTY 
LINE

To Limit HALF MILE SOUTH OF FM 1263 3

Construction Cost/Estimate $1,838,531 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 26.47 Total Score 65.50 7

Project Length 3.656 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,838,531

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003207034 Category Description Program Identifier

Highway US 83 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Abilene County Stonewall 2

From Limit US 380 To Limit KING COUNTY LINE 3

Construction Cost/Estimate $545,169 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.597 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 7/11/2016 Design 30% Complete Actual 9/5/2016

Design 60% Complete Target 8/8/2016 Design 60% Complete Actual 9/26/2016

Design 100% Complete Target 10/4/2016 Design 100% Complete Actual 10/4/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/6/2016 Start Design Actual 6/6/2016

Received ENV Clearance Target 10/4/2016 Received ENV Clearance Actual 9/29/2016

Utility Coordination Target 10/4/2016 Utility Coordination Actual 9/14/2016

Right of Way Coordination Target 10/4/2016 Right of Way Coordination Actual 9/14/2016

Project Ready to Bid Actual 10/4/2016 Project Ready to Bid Target 10/4/2016

Project Engineering Cost to Date $677 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $677

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$769,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003301038 Category Description Program Identifier

Highway US 83 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Abilene County Stonewall 2

From Limit FISHER COUNTY LINE To Limit US 380 3

Construction Cost/Estimate $9,605,066 TIER NA 4

Description Construct Super Two 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.104 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 8/8/2013 Design 30% Complete Actual 8/8/2013

Design 60% Complete Target 10/31/2013 Design 60% Complete Actual 10/31/2013

Design 100% Complete Target 1/20/2014 Design 100% Complete Actual 1/20/2014

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/20/2013 Start Design Actual 3/20/2013

Received ENV Clearance Target 2/6/2014 Received ENV Clearance Actual 2/6/2014

Utility Coordination Target 8/29/2014 Utility Coordination Actual 8/12/2014

Right of Way Coordination Target 1/20/2014 Right of Way Coordination Actual 1/20/2014

Project Ready to Bid Actual 8/12/2014 Project Ready to Bid Target 8/29/2014

Project Engineering Cost to Date $1,134,957 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,134,957

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,605,066

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003301039 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Abilene County Stonewall 2

From Limit 0.811 MI S OF FM 610 To Limit FISHER COUNTY LINE 3

Construction Cost/Estimate $176,319 TIER 2 4

Description Texturize Shoulders And Center Line RolleD-In Or MilleD-in 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 28.97 Total Score 59.35 7

Project Length 12.311 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$176,319

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003301040 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

ON

District Abilene County Stonewall 2

From Limit AT DOUBLE MTN FORK 
OF BRAZOS RIVER

To Limit . 3

Construction Cost/Estimate $5,367,648 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2020 6

Strategic Score 26.76 Total Score 65.60 7

Project Length 0.137 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $228 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $228

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,367,648

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003301041 Category Description Program Identifier

Highway US 83 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Abilene County Stonewall 2

From Limit FISHER COUNTY LINE To Limit US 380 IN ASPERMONT 3

Construction Cost/Estimate $458,696 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.241 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 7/11/2016 Design 30% Complete Actual 9/5/2016

Design 60% Complete Target 8/8/2016 Design 60% Complete Actual 9/26/2016

Design 100% Complete Target 10/4/2016 Design 100% Complete Actual 10/4/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/6/2016 Start Design Actual 6/6/2016

Received ENV Clearance Target 10/4/2016 Received ENV Clearance Actual 9/29/2016

Utility Coordination Target 10/4/2016 Utility Coordination Actual 9/14/2016

Right of Way Coordination Target 10/4/2016 Right of Way Coordination Actual 9/14/2016

Project Ready to Bid Actual 10/4/2016 Project Ready to Bid Target 10/4/2016

Project Engineering Cost to Date $677 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $677

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$655,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003302017 Category Description Program Identifier

Highway US 83 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Abilene County Fisher 2

From Limit JONES COUNTY LINE To Limit STONEWALL COUNTY LINE 3

Construction Cost/Estimate $1,358,709 TIER NA 4

Description Construct Super Two 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.616 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 8/8/2013 Design 30% Complete Actual 8/8/2013

Design 60% Complete Target 10/31/2013 Design 60% Complete Actual 10/31/2013

Design 100% Complete Target 1/20/2014 Design 100% Complete Actual 1/20/2014

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/20/2013 Start Design Actual 3/20/2013

Received ENV Clearance Target 2/6/2014 Received ENV Clearance Actual 2/6/2014

Utility Coordination Target 8/29/2014 Utility Coordination Actual 8/12/2014

Right of Way Coordination Target 1/20/2014 Right of Way Coordination Actual 1/20/2014

Project Ready to Bid Actual 8/12/2014 Project Ready to Bid Target 8/29/2014

Project Engineering Cost to Date $134,381 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $134,381

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,358,709

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003302018 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Abilene County Fisher 2

From Limit STONEWALL COUNTY 
LINE

To Limit JONES COUNTY LINE 3

Construction Cost/Estimate $23,059 TIER 2 4

Description Texturize Shoulders And Center Line RolleD-In Or MilleD-in 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 23.53 Total Score 57.50 7

Project Length 1.610 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$23,059

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003302019 Category Description Program Identifier

Highway US 83 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Abilene County Fisher 2

From Limit JONES COUNTY LINE To Limit STONEWALL COUNTY LINE 3

Construction Cost/Estimate $55,198 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.610 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 7/11/2016 Design 30% Complete Actual 9/5/2016

Design 60% Complete Target 8/8/2016 Design 60% Complete Actual 9/26/2016

Design 100% Complete Target 10/4/2016 Design 100% Complete Actual 10/4/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/6/2016 Start Design Actual 6/6/2016

Received ENV Clearance Target 10/4/2016 Received ENV Clearance Actual 9/29/2016

Utility Coordination Target 10/4/2016 Utility Coordination Actual 9/14/2016

Right of Way Coordination Target 10/4/2016 Right of Way Coordination Actual 9/14/2016

Project Ready to Bid Actual 10/4/2016 Project Ready to Bid Target 10/4/2016

Project Engineering Cost to Date $1,230 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,230

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$79,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003303026 Category Description Program Identifier

Highway US 83 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Abilene County Jones 2

From Limit SH 92 IN HAMLIN To Limit FISHER COUNTY LINE 3

Construction Cost/Estimate $1,393,862 TIER NA 4

Description Construct Super Two 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.769 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 8/8/2013 Design 30% Complete Actual 8/8/2013

Design 60% Complete Target 10/31/2013 Design 60% Complete Actual 10/31/2013

Design 100% Complete Target 1/20/2014 Design 100% Complete Actual 1/20/2014

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/20/2013 Start Design Actual 3/20/2013

Received ENV Clearance Target 2/6/2014 Received ENV Clearance Actual 2/6/2014

Utility Coordination Target 8/29/2014 Utility Coordination Actual 8/12/2014

Right of Way Coordination Target 1/20/2014 Right of Way Coordination Actual 1/20/2014

Project Ready to Bid Actual 8/12/2014 Project Ready to Bid Target 8/29/2014

Project Engineering Cost to Date $164,512 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $164,512

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,393,862

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003303028 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Abilene County Jones 2

From Limit FISHER COUNTY LINE To Limit FM 540 3

Construction Cost/Estimate $10,498 TIER 2 4

Description Texturize Shoulders And Center Line RolleD-In Or MilleD-in 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 23.53 Total Score 57.50 7

Project Length 0.733 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,498

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003303029 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 4 - Proposition 1 
(17P104)

17S

District Abilene County Jones 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

From Limit SH 92 To Limit HAMLIN NORTH CITY LIMITS 3

Construction Cost/Estimate $4,156,018 TIER 2 4

Description Spot Base Repair, 1-Course Surface Treatment, Mill Existing Pavement 4", Fill With 4" Of Asphaltic 
Concrete Pavement

5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 40.00 Total Score 70.10 7

Project Length 1.961 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 11/8/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 12/5/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 3/1/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/6/2016 Start Design Actual 9/6/2016

Received ENV Clearance Target 3/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/1/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 3/1/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/1/2017

Project Engineering Cost to Date $4,483 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,483

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,340,000

$1,816,018

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003303030 Category Description Program Identifier

Highway US 83 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Abilene County Jones 2

From Limit FISHER COUNTY LINE To Limit HAMLIN NORTH CITY LIMITS 3

Construction Cost/Estimate $68,042 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.009 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 7/11/2016 Design 30% Complete Actual 9/5/2016

Design 60% Complete Target 8/8/2016 Design 60% Complete Actual 9/26/2016

Design 100% Complete Target 10/4/2016 Design 100% Complete Actual 10/4/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/6/2016 Start Design Actual 6/6/2016

Received ENV Clearance Target 10/4/2016 Received ENV Clearance Actual 9/29/2016

Utility Coordination Target 10/4/2016 Utility Coordination Actual 9/14/2016

Right of Way Coordination Target 10/4/2016 Right of Way Coordination Actual 9/14/2016

Project Ready to Bid Actual 10/4/2016 Project Ready to Bid Target 10/4/2016

Project Engineering Cost to Date $1,217 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,217

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$92,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003304063 Category Description Program Identifier

Highway US 83 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Abilene County Jones 2

From Limit US 277 NORTH OF 
ANSON

To Limit SH 92 IN HAMLIN 3

Construction Cost/Estimate $10,530,514 TIER NA 4

Description Construct Super Two 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 17.559 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 7/11/2013 Design 30% Complete Actual 7/11/2013

Design 60% Complete Target 11/21/2013 Design 60% Complete Actual 11/21/2013

Design 100% Complete Target 1/27/2014 Design 100% Complete Actual 1/27/2014

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/11/2013 Start Design Actual 3/11/2013

Received ENV Clearance Target 2/7/2014 Received ENV Clearance Actual 2/7/2014

Utility Coordination Target 8/29/2014 Utility Coordination Actual 8/12/2014

Right of Way Coordination Target 1/27/2014 Right of Way Coordination Actual 1/27/2014

Project Ready to Bid Actual 8/12/2014 Project Ready to Bid Target 8/29/2014

Project Engineering Cost to Date $1,624,999 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,624,999

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,512,713

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003304065 Category Description Program Identifier

Highway US 83 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Abilene County Jones 2

From Limit JUST SOUTH OF 13TH 
STREET IN ANSON

To Limit NEAR US 277 3

Construction Cost/Estimate $2,186,458 TIER NA 4

Description Plane Existing Surface, Pavement Repair, Underseal And Asphalt Concrete Pavement Overlay 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.231 (mi) Estimated Completed Date 11/20/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Stewart Chapman, P.E. Contact Phone (325)573-0143 10

Construction Company Contact J. H. STRAIN & SONS, INC.

Design 30% Complete Target 1/15/2015 Design 30% Complete Actual 1/15/2015

Design 60% Complete Target 3/24/2015 Design 60% Complete Actual 3/18/2015

Design 100% Complete Target 7/10/2015 Design 100% Complete Actual 7/31/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 2/29/2016

Percent of Time Used 88.89 Percent of Budget Used 91.60

Start Design Target 12/8/2014 Start Design Actual 12/8/2014

Received ENV Clearance Target 6/26/2015 Received ENV Clearance Actual 7/10/2015

Utility Coordination Target 6/11/2015 Utility Coordination Actual 5/26/2015

Right of Way Coordination Target 6/11/2015 Right of Way Coordination Actual 5/26/2015

Project Ready to Bid Actual 7/31/2015 Project Ready to Bid Target 7/10/2015

Project Engineering Cost to Date $153,949 Construction Cost  to Date $3,862,505

Construction Engineering Cost to 
Date

$54,691 Total Cost to Date $4,071,144

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,705,494

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003304066 Category Description Program Identifier

Highway US 83 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Abilene County Jones 2

From Limit 0.853 MI E. OF FM 1661 To Limit 1.217MI E. OF FM 1661 3

Construction Cost/Estimate $141,356 TIER NA 4

Description High Friction Course Surface Treatment, Centerline And Shoulder Profile Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.364 (mi) Estimated Completed Date 10/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Wayne Ekdahl Contact Phone (325)690-9821 10

Construction Company Contact TOTAL HIGHWAY MAINTENANCE, LLC

Design 30% Complete Target 11/23/2015 Design 30% Complete Actual 12/31/2015

Design 60% Complete Target 1/4/2016 Design 60% Complete Actual 1/22/2016

Design 100% Complete Target 2/9/2016 Design 100% Complete Actual 2/11/2016

Notice to Proceed Date 5/12/2016 Work Begin Date 8/8/2016

Percent of Time Used 112.50 Percent of Budget Used 47.20

Start Design Target 10/5/2015 Start Design Actual 10/5/2015

Received ENV Clearance Target 2/9/2016 Received ENV Clearance Actual 2/2/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/11/2016 Project Ready to Bid Target 2/9/2016

Project Engineering Cost to Date $2,035 Construction Cost  to Date $106,809

Construction Engineering Cost to 
Date

$551 Total Cost to Date $109,394

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$479,939

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003304068 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Abilene County Jones 2

From Limit 0.9 MI S OF SH 92 To Limit US 277 3

Construction Cost/Estimate $209,915 TIER 2 4

Description Texturize ShoulderS-RolleD-In Or MilleD-in 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 28.97 Total Score 59.35 7

Project Length 15.136 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$209,915

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003304069 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 4 - Proposition 1 
(17P104)

17S

District Abilene County Jones 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

From Limit HAMLIN SOUTH CITY 
LIMITS

To Limit SH 92 3

Construction Cost/Estimate $2,140,979 TIER 2 4

Description Spot Base Repair, 1-Course Surface Treatment, Mill Existing Pavement 4", Fill With 4" Of Asphaltic 
Concrete Pavement

5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 29.71 Total Score 66.60 7

Project Length 0.803 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 11/8/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 12/5/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 3/1/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/6/2016 Start Design Actual 9/6/2016

Received ENV Clearance Target 3/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/1/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 3/1/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/1/2017

Project Engineering Cost to Date $2,003 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,003

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,100,000

$1,040,979

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003305086 Category Description Program Identifier

Highway US 83 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Abilene County Jones 2

From Limit NEAR FM 707 To Limit JUST SOUTH OF 13TH STREET IN 
ANSON

3

Construction Cost/Estimate $2,239,431 TIER NA 4

Description Plane Existing Surface, Pavement Repair, Underseal And Asphalt Concrete Pavement Overlay 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.201 (mi) Estimated Completed Date 11/20/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Stewart Chapman, P.E. Contact Phone (325)573-0143 10

Construction Company Contact J. H. STRAIN & SONS, INC.

Design 30% Complete Target 1/15/2015 Design 30% Complete Actual 1/15/2015

Design 60% Complete Target 3/24/2015 Design 60% Complete Actual 3/18/2015

Design 100% Complete Target 7/10/2015 Design 100% Complete Actual 7/31/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 2/29/2016

Percent of Time Used 88.89 Percent of Budget Used 91.60

Start Design Target 12/8/2014 Start Design Actual 12/8/2014

Received ENV Clearance Target 6/26/2015 Received ENV Clearance Actual 7/10/2015

Utility Coordination Target 6/11/2015 Utility Coordination Actual 5/26/2015

Right of Way Coordination Target 6/11/2015 Right of Way Coordination Actual 5/26/2015

Project Ready to Bid Actual 7/31/2015 Project Ready to Bid Target 7/10/2015

Project Engineering Cost to Date $72,457 Construction Cost  to Date $4,707,508

Construction Engineering Cost to 
Date

$66,655 Total Cost to Date $4,846,620

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,591,123

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003305088 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Abilene County Jones 2

From Limit AT FM 707 To Limit . 3

Construction Cost/Estimate $58,793 TIER 2 4

Description Install Intersection Flashing Beacon,advance Warning Signals IntersectioN-Existing Signal,flashing 
Beacon Or Stop Signs

5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 47.65 Total Score 65.70 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$58,793

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003305089 Category Description Program Identifier

Highway US 83 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Abilene County Jones 2

From Limit .67 MILES NORTH OF 
FM 3034

To Limit .28 MILES SOUTH OF FM 3034 3

Construction Cost/Estimate $13,000,000 TIER NA 4

Description Construct New Overpass 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.872 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,696 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,696

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003305090 Category Description Program Identifier

Highway US 83 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Abilene County Jones 2

From Limit AT FM 3326 To Limit . 3

Construction Cost/Estimate $63,466 TIER NA 4

Description Install Intersection Flashing Beacon, Install Advanced Warning Signals And Signs (intersection), Safety 
Lighting

5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 5/15/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Wayne Ekdahl Contact Phone (325)690-9821 10

Construction Company Contact DBI SERVICES, LLC

Design 30% Complete Target 3/31/2016 Design 30% Complete Actual 4/4/2016

Design 60% Complete Target 4/22/2016 Design 60% Complete Actual 4/18/2016

Design 100% Complete Target 6/6/2016 Design 100% Complete Actual 6/2/2016

Notice to Proceed Date 9/15/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 3/4/2016 Start Design Actual 3/4/2016

Received ENV Clearance Target 6/6/2016 Received ENV Clearance Actual 5/26/2016

Utility Coordination Target 6/6/2016 Utility Coordination Actual 6/2/2016

Right of Way Coordination Target 6/6/2016 Right of Way Coordination Actual 6/2/2016

Project Ready to Bid Actual 6/2/2016 Project Ready to Bid Target 6/6/2016

Project Engineering Cost to Date $4,050 Construction Cost  to Date $5

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,055

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$150,610

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1730



Project ID 003305091 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1811)

District Abilene County Jones 2

From Limit ANSON SOUTH CITY 
LIMITS

To Limit HAWLEY (SOUTHBOUND MAINLANES 
ONLY)

3

Construction Cost/Estimate $4,748,321 TIER 2 4

Description Spot Base Repair, Mill & Fill Driving Lanes With 1-Cst And 1" Thin Overlay Mix 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 32.94 Total Score 67.70 7

Project Length 10.453 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,748,321

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003306107 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Abilene County Taylor 2

From Limit NEAR FM 2404 To Limit NEAR S 7TH ST IN ABILENE 3

Construction Cost/Estimate $8,693,278 TIER 1 4

Description Planing, Underseal, Permeable Friction Course Surfaces Treatment, Bridge Rail And Bridge Joints 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 75.59 Total Score 84.10 7

Project Length 4.822 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 2/2/2016 Design 30% Complete Actual 2/2/2016

Design 60% Complete Target 2/24/2016 Design 60% Complete Actual 2/24/2016

Design 100% Complete Target 9/1/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/19/2015 Start Design Actual 8/19/2015

Received ENV Clearance Target 4/7/2016 Received ENV Clearance Actual 4/7/2016

Utility Coordination Target 8/8/2016 Utility Coordination Actual 6/27/2016

Right of Way Coordination Target 3/10/2016 Right of Way Coordination Actual 3/10/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/1/2016

Project Engineering Cost to Date $309,911 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $309,911

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003306108 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Abilene County Taylor 2

From Limit 0.15 MI N OF IH 20 To Limit 0.35 MI S OF IH 20 3

Construction Cost/Estimate $76,816 TIER 2 4

Description High Friction Surface TreatmenT-Curve, Texturize ShoulderS-Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 55.00 Total Score 68.20 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 8/5/2016 Design 30% Complete Actual 9/7/2016

Design 60% Complete Target 11/7/2016 Design 60% Complete Actual 11/2/2016

Design 100% Complete Target 1/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/13/2016 Start Design Actual 4/13/2016

Received ENV Clearance Target 1/13/2017 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/13/2017

Project Engineering Cost to Date $1,406 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,406

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$247,928

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003306109 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

BMN

District Abilene County Taylor 2

From Limit AT ELM CREEK (SBML) To Limit 1.10 MI SW OF IH 20 3

Construction Cost/Estimate $84,279 TIER 1 4

Description Replace Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 53.53 Total Score 83.20 7

Project Length 0.223 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 2/2/2016 Design 30% Complete Actual 2/2/2016

Design 60% Complete Target 2/24/2016 Design 60% Complete Actual 2/24/2016

Design 100% Complete Target 9/1/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/19/2015 Start Design Actual 8/19/2015

Received ENV Clearance Target 4/7/2016 Received ENV Clearance Actual 4/7/2016

Utility Coordination Target 8/8/2016 Utility Coordination Actual 6/27/2016

Right of Way Coordination Target 3/10/2016 Right of Way Coordination Actual 3/10/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/1/2016

Project Engineering Cost to Date $43,803 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $43,803

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$91,596

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003306110 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

BMN

District Abilene County Taylor 2

From Limit AT ELM CREEK (NBML) To Limit 1.10 MI SW OF IH 20 3

Construction Cost/Estimate $76,710 TIER 1 4

Description Replace Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 53.53 Total Score 82.45 7

Project Length 0.223 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 2/2/2016 Design 30% Complete Actual 2/2/2016

Design 60% Complete Target 2/24/2016 Design 60% Complete Actual 2/24/2016

Design 100% Complete Target 9/1/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/19/2015 Start Design Actual 8/19/2015

Received ENV Clearance Target 4/7/2016 Received ENV Clearance Actual 4/7/2016

Utility Coordination Target 8/8/2016 Utility Coordination Actual 6/27/2016

Right of Way Coordination Target 3/10/2016 Right of Way Coordination Actual 3/10/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/1/2016

Project Engineering Cost to Date $35,053 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $35,053

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$91,596

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003306111 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

BMN

District Abilene County Taylor 2

From Limit AT ELM CREEK RELIEF To Limit 1.45 MI S OF IH 20 3

Construction Cost/Estimate $60,725 TIER 2 4

Description Add Safety End Treatment 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 53.53 Total Score 69.25 7

Project Length 0.107 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 2/2/2016 Design 30% Complete Actual 2/2/2016

Design 60% Complete Target 2/24/2016 Design 60% Complete Actual 2/24/2016

Design 100% Complete Target 9/1/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/19/2015 Start Design Actual 8/19/2015

Received ENV Clearance Target 4/7/2016 Received ENV Clearance Actual 4/7/2016

Utility Coordination Target 8/8/2016 Utility Coordination Actual 6/27/2016

Right of Way Coordination Target 3/10/2016 Right of Way Coordination Actual 3/10/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/1/2016

Project Engineering Cost to Date $35,462 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $35,462

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$51,612

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003306112 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

BMN

District Abilene County Taylor 2

From Limit AT AMBLER AVE (US 83 
NB)

To Limit 0.55 MI SW OF IH 20 3

Construction Cost/Estimate $109,464 TIER 1 4

Description Replace Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 53.53 Total Score 84.20 7

Project Length 0.238 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 2/2/2016 Design 30% Complete Actual 2/2/2016

Design 60% Complete Target 2/24/2016 Design 60% Complete Actual 2/24/2016

Design 100% Complete Target 9/1/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/19/2015 Start Design Actual 8/19/2015

Received ENV Clearance Target 4/7/2016 Received ENV Clearance Actual 4/7/2016

Utility Coordination Target 8/8/2016 Utility Coordination Actual 6/27/2016

Right of Way Coordination Target 3/10/2016 Right of Way Coordination Actual 3/10/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/1/2016

Project Engineering Cost to Date $35,248 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $35,248

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$129,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003306113 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

BMN

District Abilene County Taylor 2

From Limit AT AMBLER AVE (US 83 
SB)

To Limit 0.55 MI SW OF IH 20 3

Construction Cost/Estimate $113,479 TIER 1 4

Description Replace Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 53.53 Total Score 82.45 7

Project Length 0.238 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 2/2/2016 Design 30% Complete Actual 2/2/2016

Design 60% Complete Target 2/24/2016 Design 60% Complete Actual 2/24/2016

Design 100% Complete Target 9/1/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/19/2015 Start Design Actual 8/19/2015

Received ENV Clearance Target 4/7/2016 Received ENV Clearance Actual 4/7/2016

Utility Coordination Target 8/8/2016 Utility Coordination Actual 6/27/2016

Right of Way Coordination Target 3/10/2016 Right of Way Coordination Actual 3/10/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/1/2016

Project Engineering Cost to Date $35,160 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $35,160

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$129,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003308038 Category Description Program Identifier

Highway BU 83-D Status Construction Scheduled 1 Category 1 - Proposition 1 
(16P101)

16S

District Abilene County Taylor 2 Category 2U - Proposition 1 
(16P102)

16S

From Limit HILL STREET To Limit NEAR IH 20 3 Category 2U - Proposition 1 
(17P102)

17S

Construction Cost/Estimate $9,806,711 TIER NA 4 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

Description Planing,pavement Structure Repair,undereseal,asphalt Concrete Pavement,metal Beam Guard 
Fence,bridge Rail

5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.394 (mi) Estimated Completed Date 12/16/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Wayne Ekdahl Contact Phone (325)690-9821 10

Construction Company Contact J. H. STRAIN & SONS, INC.

Design 30% Complete Target 11/19/2015 Design 30% Complete Actual 12/1/2015

Design 60% Complete Target 12/16/2015 Design 60% Complete Actual 12/22/2015

Design 100% Complete Target 2/9/2016 Design 100% Complete Actual 2/22/2016

Notice to Proceed Date 7/20/2016 Work Begin Date 8/29/2016

Percent of Time Used 84.06 Percent of Budget Used 84.15

Start Design Target 9/21/2015 Start Design Actual 9/21/2015

Received ENV Clearance Target 2/9/2016 Received ENV Clearance Actual 2/12/2016

Utility Coordination Target 1/14/2016 Utility Coordination Actual 1/5/2016

Right of Way Coordination Target 1/14/2016 Right of Way Coordination Actual 1/5/2016

Project Ready to Bid Actual 2/22/2016 Project Ready to Bid Target 2/9/2016

Project Engineering Cost to Date $379,251 Construction Cost  to Date $15,287,480

Construction Engineering Cost to 
Date

$13,413 Total Cost to Date $15,680,144

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,846,836

$2,923,000

$1,530,000

$1,422,616

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003308039 Category Description Program Identifier

Highway BU 83-D Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Abilene County Taylor 2

From Limit AT SL 322 (EXIT RAMP) To Limit . 3

Construction Cost/Estimate $68,022 TIER 2 4

Description Install Chevrons On Curve, High Friction Surface Treatment On Curve, Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 32.21 Total Score 67.45 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 8/5/2016 Design 30% Complete Actual 9/7/2016

Design 60% Complete Target 11/7/2016 Design 60% Complete Actual 11/2/2016

Design 100% Complete Target 1/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/13/2016 Start Design Actual 4/13/2016

Received ENV Clearance Target 1/13/2017 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/13/2017

Project Engineering Cost to Date $7,629 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $7,629

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$115,712

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003308040 Category Description Program Identifier

Highway BU 83-D Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Abilene County Taylor 2

From Limit AT LP 322 ENTRANCE 
RAMP

To Limit . 3

Construction Cost/Estimate $48,936 TIER 2 4

Description Install Chevrons On Curve, High Friction Surface Treatment On Curve, Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 27.06 Total Score 65.70 7

Project Length 0.180 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 8/5/2016 Design 30% Complete Actual 9/7/2016

Design 60% Complete Target 11/7/2016 Design 60% Complete Actual 11/2/2016

Design 100% Complete Target 1/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/13/2016 Start Design Actual 4/13/2016

Received ENV Clearance Target 1/13/2017 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/13/2017

Project Engineering Cost to Date $7,915 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $7,915

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$130,609

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003401126 Category Description Program Identifier

Highway US 83 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Abilene County Taylor 2

From Limit S OF FM 204
(CLARK/REMINGTON 
RD)

To Limit FM 707 3

Construction Cost/Estimate $10,000,000 TIER NA 4

Description Construct Overpass And Relocate Ramps 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.500 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $78,199 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $78,199

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003401127 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (2011)

District Abilene County Taylor 2

From Limit NORTH OF FM 707 To Limit NEAR ANTILLEY ROAD 3

Construction Cost/Estimate $6,410,000 TIER 2 4

Description Widen North Bound For Acceleration/deceleration Lanes 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 34.12 Total Score 68.10 7

Project Length 0.896 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,068 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,068

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,410,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1756



Project ID 003401128 Category Description Program Identifier

Highway US 83 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Abilene County Taylor 2

From Limit NEAR CR 150 To Limit NEAR MESA RIM DR 3

Construction Cost/Estimate $4,000,000 TIER NA 4

Description Regrade Vertical Curve To Eliminate Sight Distance Issues, Eliminate CrosS-Overs And Add Accel And 
Decel Lanes

5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.020 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 1/31/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 6/2/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 9/1/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2016 Start Design Actual 8/1/2016

Received ENV Clearance Target 9/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 9/1/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 9/1/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/1/2017

Project Engineering Cost to Date $39,736 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $39,736

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003401129 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 1 - Proposition 1 
(17P101)

District Abilene County Taylor 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

From Limit US 83 (UNDERPASS 
AND TURNAROUNDS)

To Limit AT SOUTH 27TH (SOUTWEST DR.) 3

Construction Cost/Estimate $2,141,088 TIER 2 4

Description Remove The Existing Pavement And Replace With Concerete To Create A Concrete Pavement 
Intersection

5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 47.65 Total Score 72.70 7

Project Length 0.058 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 10/21/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 12/9/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 4/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/6/2016 Start Design Actual 9/6/2016

Received ENV Clearance Target 4/13/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 4/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 4/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/13/2017

Project Engineering Cost to Date $28,938 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $28,938

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$566,895

$1,718,361

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003401130 Category Description Program Identifier

Highway US 83 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Abilene County Taylor 2

From Limit AT To Limit US 83/84 "Y" INTERCHANGE 3

Construction Cost/Estimate $15,000,000 TIER NA 4

Description Construct New Grade Separated Interchange 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$15,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003401131 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TCD

District Abilene County Taylor 2

From Limit END OF CONC 
(BETWEEN LP322 & 
FM89)

To Limit US 84 "Y" NORTHEAST OF TUSCOLA 3

Construction Cost/Estimate $84,032 TIER 2 4

Description Installation Of Pavement Markings And Raised Reflective Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 32.21 Total Score 67.45 7

Project Length 11.608 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 10/10/2016

Design 60% Complete Target TBD Design 60% Complete Actual 11/2/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/8/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 11/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 11/2/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,072 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,072

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$102,006

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003402044 Category Description Program Identifier

Highway US 83 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Abilene County Taylor 2

From Limit RUNNELS COUNTY 
LINE

To Limit US 84 3

Construction Cost/Estimate $10,000,000 TIER NA 4

Description Construct Super Two 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.405 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003402045 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TCD

District Abilene County Taylor 2

From Limit US 84 "Y" NORTHEAST 
OF TUSCOLA

To Limit RUNNELS COUNTY LINE 3

Construction Cost/Estimate $65,442 TIER 2 4

Description Installation Of Pavement Markings And Raised Reflective Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 41.91 Total Score 70.75 7

Project Length 14.405 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 10/10/2016

Design 60% Complete Target TBD Design 60% Complete Actual 11/2/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/8/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 11/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 11/2/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $897 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $897

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$83,571

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003403018 Category Description Program Identifier

Highway US 83 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District San Angelo County Runnels 2

From Limit TAYLOR COUNTY LINE To Limit 6.9 MILES S OF TAYLOR COUNTY LINE 3

Construction Cost/Estimate $221,640 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.897 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lewis Nowlin, P.E. Contact Phone (325)446-2413 10

Construction Company Contact COX PAVING OF TEXAS, INC.

Design 30% Complete Target 6/5/2015 Design 30% Complete Actual 6/5/2015

Design 60% Complete Target 7/24/2015 Design 60% Complete Actual 7/24/2015

Design 100% Complete Target 9/11/2015 Design 100% Complete Actual 9/2/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 5/23/2016

Percent of Time Used 52.31 Percent of Budget Used 106.35

Start Design Target 5/1/2015 Start Design Actual 5/1/2015

Received ENV Clearance Target 9/11/2015 Received ENV Clearance Actual 9/16/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/16/2015 Project Ready to Bid Target 9/11/2015

Project Engineering Cost to Date $14,854 Construction Cost  to Date $415,307

Construction Engineering Cost to 
Date

$3,367 Total Cost to Date $433,527

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$261,743

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003405039 Category Description Program Identifier

Highway US 83 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

ON

District San Angelo County Runnels 2

From Limit AT ELM CREEK AND AT 
RAILROAD/FM 382

To Limit . 3

Construction Cost/Estimate $11,182,678 TIER NA 4

Description Replace Bridge Decks 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.090 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lewis Nowlin, P.E. Contact Phone (325)446-2413 10

Construction Company Contact J. H. STRAIN & SONS, INC.

Design 30% Complete Target 8/16/2012 Design 30% Complete Actual 7/8/2013

Design 60% Complete Target 11/28/2012 Design 60% Complete Actual 10/4/2013

Design 100% Complete Target 5/2/2013 Design 100% Complete Actual 8/15/2014

Notice to Proceed Date 1/2/2015 Work Begin Date 1/26/2015

Percent of Time Used 95.18 Percent of Budget Used 79.62

Start Design Target 3/14/2012 Start Design Actual 3/14/2012

Received ENV Clearance Target 8/16/2013 Received ENV Clearance Actual 9/4/2014

Utility Coordination Target 1/7/2014 Utility Coordination Actual 8/15/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/4/2014 Project Ready to Bid Target 8/16/2013

Project Engineering Cost to Date $1,175,475 Construction Cost  to Date $17,733,625

Construction Engineering Cost to 
Date

$1,932,634 Total Cost to Date $20,841,734

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,920,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003405040 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District San Angelo County Runnels 2

From Limit 15.4 MI S OF TAYLOR 
CO LINE

To Limit US 67 3

Construction Cost/Estimate $231,225 TIER 1 4

Description Profile Edgeline And Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 50.00 Total Score 80.50 7

Project Length 8.839 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$231,225

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003501033 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District San Angelo County Runnels 2

From Limit 1.7 MI S OF US 67 To Limit CONCHO COUNTY LINE 3

Construction Cost/Estimate $229,055 TIER 1 4

Description Centerline And Shoulder Texturing 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 50.29 Total Score 81.35 7

Project Length 9.682 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 1/2/2017 Design 30% Complete Actual 7/31/2015

Design 60% Complete Target 2/21/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 5/17/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/3/2016 Start Design Actual 7/31/2015

Received ENV Clearance Target 6/9/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 5/17/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 5/17/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/9/2017

Project Engineering Cost to Date $16,660 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $16,660

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$229,055

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003501034 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District San Angelo County Runnels 2

From Limit US 67 To Limit CONCHO COUNTY LINE 3

Construction Cost/Estimate $379,000 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 31.91 Total Score 74.35 7

Project Length 11.432 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$379,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003502036 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District San Angelo County Concho 2

From Limit RUNNELS COUNTY 
LINE

To Limit 11.4 MI S OF RUNNELS COUNTY LINE 3

Construction Cost/Estimate $241,964 TIER 1 4

Description Centerline And Shoulder Texturing 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 50.29 Total Score 81.35 7

Project Length 11.359 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 1/2/2017 Design 30% Complete Actual 7/31/2015

Design 60% Complete Target 2/21/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 5/17/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/3/2016 Start Design Actual 7/31/2015

Received ENV Clearance Target 6/9/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 5/17/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 5/17/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/9/2017

Project Engineering Cost to Date $1,395 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,395

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$241,964

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003502037 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District San Angelo County Concho 2

From Limit RUNNELS COUNTY 
LINE

To Limit 11.4 MI S OF RUNNELS COUNTY LINE 3

Construction Cost/Estimate $377,000 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 26.76 Total Score 72.60 7

Project Length 11.359 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$377,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003503047 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District San Angelo County Concho 2

From Limit WEST BRYAN STREET 
IN EDEN

To Limit US 87 3

Construction Cost/Estimate $250,000 TIER 1 4

Description Grading, Base, Paving, Structures 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 57.94 Total Score 84.70 7

Project Length 0.143 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 12/28/2012 Design 30% Complete Actual 12/28/2012

Design 60% Complete Target 9/2/2016 Design 60% Complete Actual 9/30/2016

Design 100% Complete Target 4/14/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/20/2011 Start Design Actual 6/20/2011

Received ENV Clearance Target 5/12/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 4/14/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 4/14/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/12/2017

Project Engineering Cost to Date $464,431 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $464,431

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003503048 Category Description Program Identifier

Highway US 83 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District San Angelo County Concho 2

From Limit FM 2402 To Limit WEST BRYAN STREET IN EDEN 3

Construction Cost/Estimate $23,758 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.168 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lewis Nowlin, P.E. Contact Phone (325)446-2413 10

Construction Company Contact COX PAVING OF TEXAS, INC.

Design 30% Complete Target 6/5/2015 Design 30% Complete Actual 6/5/2015

Design 60% Complete Target 7/24/2015 Design 60% Complete Actual 7/24/2015

Design 100% Complete Target 9/11/2015 Design 100% Complete Actual 9/2/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 5/23/2016

Percent of Time Used 52.31 Percent of Budget Used 106.35

Start Design Target 5/1/2015 Start Design Actual 5/1/2015

Received ENV Clearance Target 9/11/2015 Received ENV Clearance Actual 9/16/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/16/2015 Project Ready to Bid Target 9/11/2015

Project Engineering Cost to Date $812 Construction Cost  to Date $23,288

Construction Engineering Cost to 
Date

$189 Total Cost to Date $24,289

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$12,261

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003503050 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District San Angelo County Concho 2

From Limit 11.4 MI S OF RUNNELS 
COUNTY LINE

To Limit 0.2 MILES SOUTH OF FM 765 3

Construction Cost/Estimate $71,000 TIER 1 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 37.06 Total Score 76.10 7

Project Length 2.142 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$71,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003504032 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1711)

District San Angelo County Concho 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

From Limit US 87 To Limit 0.5 MILES SOUTH OF US 87 3

Construction Cost/Estimate $4,500,000 TIER 2 4

Description Widen Grading, Base, Paving, Structures 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 35.15 Total Score 69.95 7

Project Length 0.469 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 12/28/2012 Design 30% Complete Actual 12/28/2012

Design 60% Complete Target 9/2/2016 Design 60% Complete Actual 9/30/2016

Design 100% Complete Target 4/14/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/20/2011 Start Design Actual 6/20/2011

Received ENV Clearance Target 5/12/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 4/14/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 4/14/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/12/2017

Project Engineering Cost to Date $383,797 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $383,797

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,500,000

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003505056 Category Description Program Identifier

Highway US 83 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District San Angelo County Menard 2

From Limit RM 2291 To Limit 0.5 MILES SOUTH OF RM 2291 3

Construction Cost/Estimate $37,939 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.463 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lewis Nowlin, P.E. Contact Phone (325)446-2413 10

Construction Company Contact COX PAVING OF TEXAS, INC.

Design 30% Complete Target 6/5/2015 Design 30% Complete Actual 6/5/2015

Design 60% Complete Target 7/24/2015 Design 60% Complete Actual 7/24/2015

Design 100% Complete Target 9/11/2015 Design 100% Complete Actual 9/2/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 5/23/2016

Percent of Time Used 52.31 Percent of Budget Used 106.35

Start Design Target 5/1/2015 Start Design Actual 5/1/2015

Received ENV Clearance Target 9/11/2015 Received ENV Clearance Actual 9/16/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/16/2015 Project Ready to Bid Target 9/11/2015

Project Engineering Cost to Date $3,803 Construction Cost  to Date $55,310

Construction Engineering Cost to 
Date

$448 Total Cost to Date $59,561

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$35,615

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003505057 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 1 - Proposition 1 
(17P101)

17S

District San Angelo County Menard 2

From Limit RM 2291 To Limit 0.5 MILES SOUTH OF RM 2291 3

Construction Cost/Estimate $250,000 TIER 1 4

Description Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 47.65 Total Score 79.70 7

Project Length 0.458 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 9/30/2016 Design 30% Complete Actual 9/30/2016

Design 60% Complete Target 10/14/2016 Design 60% Complete Actual 10/14/2016

Design 100% Complete Target 2/10/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/12/2016 Start Design Actual 8/12/2016

Received ENV Clearance Target 3/13/2017 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/13/2017

Project Engineering Cost to Date $15,088 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $15,088

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003506032 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1911)

CNN

District San Angelo County Menard 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

From Limit SH 29 To Limit KIMBLE COUNTY LINE 3

Construction Cost/Estimate $9,269,476 TIER 1 4

Description Add Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 68.24 Total Score 76.00 7

Project Length 11.796 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 11/13/2015 Design 30% Complete Actual 11/13/2015

Design 60% Complete Target 2/12/2016 Design 60% Complete Actual 2/12/2016

Design 100% Complete Target 1/10/2019 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/1/2015 Start Design Actual 4/1/2015

Received ENV Clearance Target 2/8/2019 Received ENV Clearance Actual TBD

Utility Coordination Target 1/10/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 1/10/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/8/2019

Project Engineering Cost to Date $653,107 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $653,107

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,500,000

$5,648,587

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003507043 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1811)

CNN

District San Angelo County Kimble 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

From Limit MENARD COUNTY LINE To Limit IH 10 3

Construction Cost/Estimate $9,480,466 TIER 1 4

Description Add Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 50.59 Total Score 76.60 7

Project Length 14.121 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 11/13/2015 Design 30% Complete Actual 11/13/2015

Design 60% Complete Target 2/12/2016 Design 60% Complete Actual 2/12/2016

Design 100% Complete Target 12/5/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/1/2015 Start Design Actual 4/1/2015

Received ENV Clearance Target 1/12/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 12/5/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 12/5/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/12/2018

Project Engineering Cost to Date $613,495 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $613,495

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

$7,217,629

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003507044 Category Description Program Identifier

Highway US 83 Status Construction Scheduled 1 Category 11 - Proposition 1 
(15P111)

15S

District San Angelo County Kimble 2

From Limit AT IH 10 FRONTAGE 
ROADS IN JUNCTION

To Limit . 3

Construction Cost/Estimate $1,487,817 TIER NA 4

Description Construct Traffic Signals And Improve Intersection 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.126 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lewis Nowlin, P.E. Contact Phone (325)446-2413 10

Construction Company Contact RELMCO, INC.

Design 30% Complete Target 6/12/2015 Design 30% Complete Actual 6/12/2015

Design 60% Complete Target 8/31/2015 Design 60% Complete Actual 8/31/2015

Design 100% Complete Target 11/13/2015 Design 100% Complete Actual 11/13/2015

Notice to Proceed Date 3/1/2016 Work Begin Date 6/20/2016

Percent of Time Used 133.75 Percent of Budget Used 87.95

Start Design Target 5/26/2015 Start Design Actual 5/26/2015

Received ENV Clearance Target 12/16/2015 Received ENV Clearance Actual 12/2/2015

Utility Coordination Target 11/13/2015 Utility Coordination Actual 11/13/2015

Right of Way Coordination Target 11/13/2015 Right of Way Coordination Actual 11/13/2015

Project Ready to Bid Actual 12/2/2015 Project Ready to Bid Target 12/16/2015

Project Engineering Cost to Date $169,362 Construction Cost  to Date $2,587,482

Construction Engineering Cost to 
Date

$162,518 Total Cost to Date $2,919,363

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,487,817

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003601015 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

PM

District San Angelo County Kimble 2

From Limit IH 10 To Limit 10.762 MI SOUTH OF IH 10 3

Construction Cost/Estimate $606,000 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2019 6

Strategic Score 26.47 Total Score 72.50 7

Project Length 10.762 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$606,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003602010 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

PM

District San Antonio County Kerr 2

From Limit 10.762 MI S OF IH 10 To Limit 17.091 MI S OF IH 10 3

Construction Cost/Estimate $254,000 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2019 6

Strategic Score 23.53 Total Score 64.50 7

Project Length 6.329 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$254,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003603034 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District San Angelo County Real 2

From Limit KERR COUNTY LINE To Limit 15.9 MI S OF KERR COUNTY LINE 3

Construction Cost/Estimate $338,396 TIER 1 4

Description Centerline And Shoulder Texturing 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 50.00 Total Score 81.25 7

Project Length 15.886 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 1/2/2017 Design 30% Complete Actual 7/31/2015

Design 60% Complete Target 2/21/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 5/17/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/3/2016 Start Design Actual 7/31/2015

Received ENV Clearance Target 6/9/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 5/17/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 5/17/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/9/2017

Project Engineering Cost to Date $2,371 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,371

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$338,396

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003605033 Category Description Program Identifier

Highway US 83 Status Construction Scheduled 1 Category 11 - District 
Discretionary (1511)

TDC

District San Angelo County Real 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

TDC

From Limit RM 336 To Limit RM 337 IN LEAKEY 3

Construction Cost/Estimate $3,155,233 TIER NA 4

Description Grading, Base And Surfacing 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.854 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lewis Nowlin, P.E. Contact Phone (325)446-2413 10

Construction Company Contact ALLEN KELLER COMPANY

Design 30% Complete Target 12/31/2013 Design 30% Complete Actual 12/31/2013

Design 60% Complete Target 6/23/2014 Design 60% Complete Actual 6/23/2014

Design 100% Complete Target 10/10/2014 Design 100% Complete Actual 10/10/2014

Notice to Proceed Date 1/28/2015 Work Begin Date 6/8/2015

Percent of Time Used 76.39 Percent of Budget Used 65.99

Start Design Target 9/9/2013 Start Design Actual 9/9/2013

Received ENV Clearance Target 11/7/2014 Received ENV Clearance Actual 11/6/2014

Utility Coordination Target 10/10/2014 Utility Coordination Actual 10/10/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/6/2014 Project Ready to Bid Target 11/7/2014

Project Engineering Cost to Date $383,348 Construction Cost  to Date $4,158,331

Construction Engineering Cost to 
Date

$144,610 Total Cost to Date $4,686,289

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,500,000

$383,818

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003605041 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District San Angelo County Real 2

From Limit 15.9 MI S OF KERR 
COUNTY LINE

To Limit 0.8 MI N OF RM 337 3

Construction Cost/Estimate $239,152 TIER 1 4

Description Centerline And Shoulder Texturing 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 50.00 Total Score 81.25 7

Project Length 11.227 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 1/2/2017 Design 30% Complete Actual 7/31/2015

Design 60% Complete Target 2/21/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 5/17/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/3/2016 Start Design Actual 7/31/2015

Received ENV Clearance Target 6/9/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 5/17/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 5/17/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/9/2017

Project Engineering Cost to Date $1,332 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,332

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$239,152

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003605042 Category Description Program Identifier

Highway US 83 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District San Angelo County Real 2

From Limit 4.5 MILES SOUTH OF 
SH 39

To Limit 8.3 MILES NORTH OF RM 336 3

Construction Cost/Estimate $246,520 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.080 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lewis Nowlin, P.E. Contact Phone (325)446-2413 10

Construction Company Contact COX PAVING OF TEXAS, INC.

Design 30% Complete Target 6/5/2015 Design 30% Complete Actual 6/5/2015

Design 60% Complete Target 7/24/2015 Design 60% Complete Actual 7/24/2015

Design 100% Complete Target 9/11/2015 Design 100% Complete Actual 9/2/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 5/23/2016

Percent of Time Used 52.31 Percent of Budget Used 106.35

Start Design Target 5/1/2015 Start Design Actual 5/1/2015

Received ENV Clearance Target 9/11/2015 Received ENV Clearance Actual 9/16/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/16/2015 Project Ready to Bid Target 9/11/2015

Project Engineering Cost to Date $2,894 Construction Cost  to Date $525,926

Construction Engineering Cost to 
Date

$4,263 Total Cost to Date $533,083

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$281,766

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003606021 Category Description Program Identifier

Highway US 83 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

TDC

District San Angelo County Real 2

From Limit RM 337 IN LEAKEY To Limit FM 1120 3

Construction Cost/Estimate $2,229,276 TIER NA 4

Description Grading, Base And Surfacing 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.663 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lewis Nowlin, P.E. Contact Phone (325)446-2413 10

Construction Company Contact ALLEN KELLER COMPANY

Design 30% Complete Target 12/31/2013 Design 30% Complete Actual 12/31/2013

Design 60% Complete Target 6/23/2014 Design 60% Complete Actual 6/23/2014

Design 100% Complete Target 10/10/2014 Design 100% Complete Actual 10/10/2014

Notice to Proceed Date 1/28/2015 Work Begin Date 6/8/2015

Percent of Time Used 76.39 Percent of Budget Used 65.99

Start Design Target 9/9/2013 Start Design Actual 9/9/2013

Received ENV Clearance Target 11/7/2014 Received ENV Clearance Actual 11/6/2014

Utility Coordination Target 10/10/2014 Utility Coordination Actual 10/10/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/6/2014 Project Ready to Bid Target 11/7/2014

Project Engineering Cost to Date $150,771 Construction Cost  to Date $2,954,313

Construction Engineering Cost to 
Date

$102,739 Total Cost to Date $3,207,823

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,370,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003606028 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District San Angelo County Real 2

From Limit 0.8 MI S OF RM 337 To Limit UVALDE COUNTY LINE 3

Construction Cost/Estimate $133,113 TIER 1 4

Description Centerline And Shoulder Texturing 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 50.00 Total Score 81.25 7

Project Length 6.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 1/2/2017 Design 30% Complete Actual 7/31/2015

Design 60% Complete Target 2/21/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 5/17/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/3/2016 Start Design Actual 7/31/2015

Received ENV Clearance Target 6/9/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 5/17/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 5/17/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/9/2017

Project Engineering Cost to Date $1,448 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,448

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1815



Category Amount

$133,113

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003607032 Category Description Program Identifier

Highway US 83 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District San Antonio County Uvalde 2

From Limit 1.0 MI SOUTH OF SH 
127

To Limit SH 127 3

Construction Cost/Estimate $10,032 TIER NA 4

Description Place Inverted Profile Pavement Markings Along Edgelines 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.022 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Coward, P.E. Contact Phone (830)257-8444 10

Construction Company Contact L&L COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual 11/2/2015

Design 100% Complete Target TBD Design 100% Complete Actual 1/6/2016

Notice to Proceed Date 4/21/2016 Work Begin Date TBD

Percent of Time Used 34.88 Percent of Budget Used 100.00

Start Design Target TBD Start Design Actual 9/28/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 1/28/2016

Utility Coordination Target TBD Utility Coordination Actual 12/4/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 1/6/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $329,086 Construction Cost  to Date $20,145

Construction Engineering Cost to 
Date

$538 Total Cost to Date $349,770

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$151,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003607033 Category Description Program Identifier

Highway US 83 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District San Antonio County Uvalde 2

From Limit AT SH 127 To Limit . 3

Construction Cost/Estimate $1,056,314 TIER NA 4

Description Improve Horizontal Alignment 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.227 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mike Coward, P.E. Contact Phone (830)257-8444 10

Construction Company Contact ALLEN KELLER COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual 10/9/2014

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/13/2016 Work Begin Date TBD

Percent of Time Used 12.82 Percent of Budget Used 11.15

Start Design Target TBD Start Design Actual 6/12/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/11/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $342,785 Construction Cost  to Date $120,231

Construction Engineering Cost to 
Date

$18,419 Total Cost to Date $481,435

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1819



Category Amount

$413,250

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003607034 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District San Antonio County Uvalde 2

From Limit REAL C/L To Limit 5.0 MI S OF REAL C/L 3

Construction Cost/Estimate $412,273 TIER 1 4

Description Texturize Shoulders -Milled in 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 50.29 Total Score 81.35 7

Project Length 5.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$412,273

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003607036 Category Description Program Identifier

Highway US 83 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District San Antonio County Uvalde 2

From Limit 0.031 MI N OF PR 29A To Limit 0.271 MI S OF PR 29A 3

Construction Cost/Estimate $163,482 TIER NA 4

Description Install Advance Warning Signals/signs/chevrons,high Friction Surface Treatment On Curve & 
Edgeline/centerline Markings

5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.302 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $339,646 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $339,646

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1823



Category Amount

$129,412

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003607037 Category Description Program Identifier

Highway US 83 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District San Antonio County Uvalde 2

From Limit REAL C/L To Limit SH 127 3

Construction Cost/Estimate $235,126 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.290 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/5/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $580 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$1 Total Cost to Date $581

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$483,972

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003608051 Category Description Program Identifier

Highway US 83 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District San Antonio County Uvalde 2

From Limit SH 55 To Limit 0.2 MI N OF FM 1051 3

Construction Cost/Estimate $1,685,721 TIER NA 4

Description Construct Left Turn Ln, Install Int Flashing Beacon, Safety Treat Fixed Obj & Place Inverted Profile Pvmt 
Mrk Along Edge

5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 17.800 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Coward, P.E. Contact Phone (830)257-8444 10

Construction Company Contact RELMCO, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 11/13/2014

Design 60% Complete Target TBD Design 60% Complete Actual 1/8/2015

Design 100% Complete Target TBD Design 100% Complete Actual 3/26/2015

Notice to Proceed Date 7/30/2015 Work Begin Date TBD

Percent of Time Used 71.43 Percent of Budget Used 42.16

Start Design Target TBD Start Design Actual 10/28/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/20/2015

Utility Coordination Target TBD Utility Coordination Actual 3/26/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 3/26/2015

Project Ready to Bid Actual 4/20/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $348,589 Construction Cost  to Date $1,915,252

Construction Engineering Cost to 
Date

$115,783 Total Cost to Date $2,379,624

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$943,116

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1828



Project ID 003608052 Category Description Program Identifier

Highway US 83 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District San Antonio County Uvalde 2

From Limit NORTH OF FM 1051 To Limit 1.0 MI SOUTH OF SH 127 3

Construction Cost/Estimate $22,654 TIER NA 4

Description Place Inverted Profile Pavement Markings Along Edgelines 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.187 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Coward, P.E. Contact Phone (830)257-8444 10

Construction Company Contact L&L COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual 11/2/2015

Design 100% Complete Target TBD Design 100% Complete Actual 1/6/2016

Notice to Proceed Date 4/21/2016 Work Begin Date TBD

Percent of Time Used 34.88 Percent of Budget Used 100.00

Start Design Target TBD Start Design Actual 9/28/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 1/28/2016

Utility Coordination Target TBD Utility Coordination Actual 12/4/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 1/6/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $559 Construction Cost  to Date $47,032

Construction Engineering Cost to 
Date

$1,219 Total Cost to Date $48,810

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$341,100

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003609010 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

PM

District San Angelo County Edwards 2

From Limit 17.091 MI S OF IH 10 To Limit 20.601 MI S OF IH 10 3

Construction Cost/Estimate $141,000 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2019 6

Strategic Score 29.41 Total Score 73.50 7

Project Length 3.510 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$141,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003610010 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

PM

District San Antonio County Kerr 2

From Limit 20.061 MI S OF IH 10 To Limit 28.578 MI S OF IH 10 3

Construction Cost/Estimate $363,000 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2019 6

Strategic Score 23.53 Total Score 64.50 7

Project Length 7.977 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$363,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003701042 Category Description Program Identifier

Highway US 83 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

District San Antonio County Uvalde 2

From Limit FM 1435 To Limit ZAVALA COUNTY LINE 3

Construction Cost/Estimate $13,884,366 TIER NA 4

Description Rehab Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.036 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 8/13/2015

Design 60% Complete Target TBD Design 60% Complete Actual 12/11/2015

Design 100% Complete Target TBD Design 100% Complete Actual 4/13/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 6/11/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 3/8/2016

Utility Coordination Target TBD Utility Coordination Actual 4/8/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 9/3/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $897,043 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $897,043

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$12,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003701043 Category Description Program Identifier

Highway US 83 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District San Antonio County Uvalde 2

From Limit AT FM 1435 To Limit . 3

Construction Cost/Estimate $145,190 TIER NA 4

Description Install Traffic Signal 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.300 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel L. Stacks, P.E. Contact Phone 10

Construction Company Contact E-Z BEL CONSTRUCTION, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/21/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,689 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,689

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$264,683

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1838



Project ID 003702053 Category Description Program Identifier

Highway US 83 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District Laredo County Zavala 2

From Limit 1.45 M S OF 
ZAVALA/UVALDE 
CL@NUECES

To Limit 2.44 M S OF ZAVALA/UVALDE CL 3

Construction Cost/Estimate $26,000,000 TIER NA 4

Description The Replacement Of An Existing Bridge 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2028 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.985 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$26,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003702057 Category Description Program Identifier

Highway US 83 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Laredo County Zavala 2

From Limit ZAVALA COUNTY LINE To Limit US 57 3

Construction Cost/Estimate $81,227 TIER NA 4

Description Profile Edgeline Markings Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.829 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Carlos G. Rodriguez, 
P.E.

Contact Phone (956)712-7701 10

Construction Company Contact D. I. J. CONSTRUCTION, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/5/2016 Work Begin Date TBD

Percent of Time Used 13.83 Percent of Budget Used 5.95

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,916 Construction Cost  to Date $5,496

Construction Engineering Cost to 
Date

$73 Total Cost to Date $7,485

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$210,983

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003703082 Category Description Program Identifier

Highway US 83 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Laredo County Zavala 2

From Limit 2.060 MI S OF US 57 To Limit 0.176 MI S OF FM 1025 3

Construction Cost/Estimate $38,195 TIER NA 4

Description Texturize Shoulders (rolled Or Milled In) Centerline Texture 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.800 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Justin Obinna, P.E. Contact Phone (830)876-1000 10

Construction Company Contact DOUBLE A CONTRACTING, L.P.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 7/29/2016 Work Begin Date 10/31/2016

Percent of Time Used 13.73 Percent of Budget Used 14.31

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $6,365

Construction Engineering Cost to 
Date

$313 Total Cost to Date $6,678

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$48,510

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003703083 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Laredo County Zavala 2

From Limit US 57 To Limit DIMMIT COUNTY LINE 3

Construction Cost/Estimate $408,426 TIER 2 4

Description Profile Edgeline Markings, Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 20.942 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$408,426

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003703085 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District Laredo County Zavala 2

From Limit 2.330 MI SOUTH OF FM 
1025

To Limit US 57 3

Construction Cost/Estimate $576,814 TIER 2 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 35.15 Total Score 68.45 7

Project Length 14.056 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$635,663

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003703086 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Laredo County Zavala 2

From Limit 0.320 MI NORTH OF FM 
1433

To Limit 2.330 MI SOUTH OF FM 1025 3

Construction Cost/Estimate $153,381 TIER 2 4

Description For The Construction Of A Sealcoat Type Of Work 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 2.520 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$153,381

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003703087 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District Laredo County Zavala 2

From Limit DIMMIT COUNTY LINE To Limit 2.33 MI S OF FM 1025 3

Construction Cost/Estimate $389,968 TIER 2 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 30.00 Total Score 66.70 7

Project Length 20.963 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,025,631

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003704019 Category Description Program Identifier

Highway SL 155 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Laredo County Zavala 2

From Limit US 83 To Limit FM 65 3

Construction Cost/Estimate $310,257 TIER 2 4

Description Rehabilitation Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 22.06 Total Score 57.00 7

Project Length 0.630 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$310,257

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003704020 Category Description Program Identifier

Highway FM 582 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Laredo County Zavala 2

From Limit FM 65 To Limit FM 1433 3

Construction Cost/Estimate $371,991 TIER 2 4

Description Rehabilitation Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 0.470 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$371,991

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003705049 Category Description Program Identifier

Highway US 83 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

TDC

District Laredo County Dimmit 2

From Limit SL 517 To Limit SH 85 3

Construction Cost/Estimate $1,001,574 TIER NA 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.457 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Justin Obinna, P.E. Contact Phone (830)876-1000 10

Construction Company Contact H. L. ZUMWALT CONSTRUCTION, INC.

Design 30% Complete Target 10/6/2014 Design 30% Complete Actual 8/31/2015

Design 60% Complete Target 10/6/2014 Design 60% Complete Actual 8/31/2015

Design 100% Complete Target 10/6/2014 Design 100% Complete Actual 8/31/2015

Notice to Proceed Date 5/21/2015 Work Begin Date 2/11/2016

Percent of Time Used 98.65 Percent of Budget Used 102.74

Start Design Target 9/2/2014 Start Design Actual TBD

Received ENV Clearance Target 10/13/2014 Received ENV Clearance Actual 8/31/2015

Utility Coordination Target 10/13/2014 Utility Coordination Actual 8/31/2015

Right of Way Coordination Target 10/13/2014 Right of Way Coordination Actual 8/31/2015

Project Ready to Bid Actual 8/31/2015 Project Ready to Bid Target 11/10/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $2,098,328

Construction Engineering Cost to 
Date

$21,293 Total Cost to Date $2,119,621

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003705050 Category Description Program Identifier

Highway US 83 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

PMT

District Laredo County Dimmit 2

From Limit ZAVALA / DIMMIT 
COUNTY LINE

To Limit SL 517 3

Construction Cost/Estimate $2,946,780 TIER NA 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.275 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Justin Obinna, P.E. Contact Phone (830)876-1000 10

Construction Company Contact H. L. ZUMWALT CONSTRUCTION, INC.

Design 30% Complete Target 10/6/2014 Design 30% Complete Actual 8/31/2015

Design 60% Complete Target 10/6/2014 Design 60% Complete Actual 8/31/2015

Design 100% Complete Target 10/6/2014 Design 100% Complete Actual 8/31/2015

Notice to Proceed Date 5/21/2015 Work Begin Date 2/11/2016

Percent of Time Used 98.65 Percent of Budget Used 102.74

Start Design Target 9/2/2014 Start Design Actual TBD

Received ENV Clearance Target 10/13/2014 Received ENV Clearance Actual 8/31/2015

Utility Coordination Target 10/13/2014 Utility Coordination Actual 8/31/2015

Right of Way Coordination Target 10/13/2014 Right of Way Coordination Actual 8/31/2015

Project Ready to Bid Actual 8/31/2015 Project Ready to Bid Target 11/10/2014

Project Engineering Cost to Date $35,220 Construction Cost  to Date $5,367,207

Construction Engineering Cost to 
Date

$54,463 Total Cost to Date $5,456,890

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,061,425

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003705051 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Laredo County Dimmit 2

From Limit AT FM 790 To Limit . 3

Construction Cost/Estimate $33,602 TIER 2 4

Description Install Intersection Flashing Beacon 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$33,602

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003705052 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Laredo County Dimmit 2

From Limit AT FM 1407 SOUTH To Limit . 3

Construction Cost/Estimate $31,326 TIER 2 4

Description Install Intersection Flashing Beacon 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$31,326

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003705053 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Laredo County Dimmit 2

From Limit ZAVALA COUNTY LINE To Limit 0.137 MI E OF FM 1917 3

Construction Cost/Estimate $170,127 TIER 2 4

Description Profile Edgeline Markings, Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 9.968 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$170,127

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003706093 Category Description Program Identifier

Highway US 83 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Laredo County Dimmit 2

From Limit 0.472 MI S OF FM 1917 To Limit ASHERTON SOUTH CITY LIMITS 3

Construction Cost/Estimate $265,603 TIER NA 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.046 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Justin Obinna, P.E. Contact Phone (830)876-1000 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 9/15/2015

Design 60% Complete Target TBD Design 60% Complete Actual 9/15/2015

Design 100% Complete Target TBD Design 100% Complete Actual 1/4/2016

Notice to Proceed Date 1/29/2016 Work Begin Date 4/4/2016

Percent of Time Used 41.89 Percent of Budget Used 101.16

Start Design Target TBD Start Design Actual 8/3/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/15/2015

Utility Coordination Target TBD Utility Coordination Actual 9/15/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 9/15/2015

Project Ready to Bid Actual 3/10/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $533,352

Construction Engineering Cost to 
Date

$1,236 Total Cost to Date $534,588

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1867



Category Amount

$429,278

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003706094 Category Description Program Identifier

Highway US 83 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District Laredo County Dimmit 2

From Limit 0.545 MI N OF FM 1917 To Limit 0.472 MI S OF FM 1917 3

Construction Cost/Estimate $298,954 TIER NA 4

Description Install Continuous Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.017 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Justin Obinna, P.E. Contact Phone (830)876-1000 10

Construction Company Contact H. L. ZUMWALT CONSTRUCTION, INC.

Design 30% Complete Target 10/6/2014 Design 30% Complete Actual 8/31/2015

Design 60% Complete Target 10/6/2014 Design 60% Complete Actual 8/31/2015

Design 100% Complete Target 10/6/2014 Design 100% Complete Actual 8/31/2015

Notice to Proceed Date 5/21/2015 Work Begin Date 2/11/2016

Percent of Time Used 98.65 Percent of Budget Used 102.74

Start Design Target 9/2/2014 Start Design Actual TBD

Received ENV Clearance Target 10/13/2014 Received ENV Clearance Actual 8/31/2015

Utility Coordination Target 10/13/2014 Utility Coordination Actual 8/31/2015

Right of Way Coordination Target 10/13/2014 Right of Way Coordination Actual 8/31/2015

Project Ready to Bid Actual 8/31/2015 Project Ready to Bid Target 11/10/2014

Project Engineering Cost to Date $2,480 Construction Cost  to Date $625,570

Construction Engineering Cost to 
Date

$6,348 Total Cost to Date $634,398

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$301,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003706095 Category Description Program Identifier

Highway US 83 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

PMT

District Laredo County Dimmit 2

From Limit SH 85 To Limit 0.545 MI N OF FM 1917 3

Construction Cost/Estimate $204,186 TIER NA 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.572 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Justin Obinna, P.E. Contact Phone (830)876-1000 10

Construction Company Contact H. L. ZUMWALT CONSTRUCTION, INC.

Design 30% Complete Target 10/6/2014 Design 30% Complete Actual 8/31/2015

Design 60% Complete Target 10/6/2014 Design 60% Complete Actual 8/31/2015

Design 100% Complete Target 10/6/2014 Design 100% Complete Actual 8/31/2015

Notice to Proceed Date 5/21/2015 Work Begin Date 2/11/2016

Percent of Time Used 98.65 Percent of Budget Used 102.74

Start Design Target 9/2/2014 Start Design Actual TBD

Received ENV Clearance Target 10/13/2014 Received ENV Clearance Actual 8/31/2015

Utility Coordination Target 10/13/2014 Utility Coordination Actual 8/31/2015

Right of Way Coordination Target 10/13/2014 Right of Way Coordination Actual 8/31/2015

Project Ready to Bid Actual 8/31/2015 Project Ready to Bid Target 11/10/2014

Project Engineering Cost to Date $65 Construction Cost  to Date $427,120

Construction Engineering Cost to 
Date

$4,334 Total Cost to Date $431,519

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003706097 Category Description Program Identifier

Highway US 83 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Laredo County Dimmit 2

From Limit ASHERTON (SOUTH) 
CITY LIMIT

To Limit 1.641 MI NORTH OF FM 133 3

Construction Cost/Estimate $709,832 TIER NA 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.249 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Carlos G. Rodriguez, 
P.E.

Contact Phone (956)712-7701 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 8/11/2015

Design 60% Complete Target TBD Design 60% Complete Actual 8/11/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/21/2015 Work Begin Date 2/1/2016

Percent of Time Used 100.00 Percent of Budget Used 99.53

Start Design Target TBD Start Design Actual 7/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/11/2015

Utility Coordination Target TBD Utility Coordination Actual 8/11/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 8/11/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $1,563,627

Construction Engineering Cost to 
Date

$3,476 Total Cost to Date $1,567,103

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$828,924

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003706098 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Laredo County Dimmit 2

From Limit 0.137 MI E OF FM 1917 To Limit 1.394 MI N OF FM 133 3

Construction Cost/Estimate $358,982 TIER 2 4

Description Profile Edgeline Markings, Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 17.676 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$358,982

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003707019 Category Description Program Identifier

Highway SL 225 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District Laredo County Dimmit 2

From Limit US 83 To Limit SH 85/US 83 INTERSECTION 3

Construction Cost/Estimate $40,491 TIER 2 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 27.21 Total Score 65.75 7

Project Length 0.886 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$40,491

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003708040 Category Description Program Identifier

Highway US 83 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Laredo County Dimmit 2

From Limit 1.641 MI NORTH OF FM 
133

To Limit WEBB COUNTY LINE 3

Construction Cost/Estimate $651,721 TIER NA 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.821 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Carlos G. Rodriguez, 
P.E.

Contact Phone (956)712-7701 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 8/11/2015

Design 60% Complete Target TBD Design 60% Complete Actual 8/11/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/21/2015 Work Begin Date 2/1/2016

Percent of Time Used 100.00 Percent of Budget Used 99.53

Start Design Target TBD Start Design Actual 7/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/11/2015

Utility Coordination Target TBD Utility Coordination Actual 8/11/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 8/11/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $1,435,644

Construction Engineering Cost to 
Date

$3,191 Total Cost to Date $1,438,835

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$761,816

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003708041 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Laredo County Dimmit 2

From Limit 1.394 MI N OF FM 133 To Limit WEBB COUNTY LINE 3

Construction Cost/Estimate $219,766 TIER 2 4

Description Profile Edgeline Markings, Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 10.821 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$219,766

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003709029 Category Description Program Identifier

Highway US 83 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Laredo County Webb 2

From Limit DIMMIT COUNTY LINE To Limit 3.4 MI SOUTH OF SH 44 3

Construction Cost/Estimate $1,158,749 TIER NA 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 16.479 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Carlos G. Rodriguez, 
P.E.

Contact Phone (956)712-7701 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 8/11/2015

Design 60% Complete Target TBD Design 60% Complete Actual 8/11/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/21/2015 Work Begin Date 2/1/2016

Percent of Time Used 100.00 Percent of Budget Used 99.53

Start Design Target TBD Start Design Actual 7/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/11/2015

Utility Coordination Target TBD Utility Coordination Actual 8/11/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 8/11/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $88,990 Construction Cost  to Date $2,223,949

Construction Engineering Cost to 
Date

$4,944 Total Cost to Date $2,317,883

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,561,283

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003710035 Category Description Program Identifier

Highway US 83 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Laredo County Webb 2

From Limit 3.422 MI SOUTH OF SH 
44

To Limit 0.613 MI SOUTH OF SS 255 3

Construction Cost/Estimate $435,778 TIER NA 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.371 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Carlos G. Rodriguez, 
P.E.

Contact Phone (956)712-7701 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 8/11/2015

Design 60% Complete Target TBD Design 60% Complete Actual 8/11/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/21/2015 Work Begin Date 2/1/2016

Percent of Time Used 100.00 Percent of Budget Used 99.53

Start Design Target TBD Start Design Actual 7/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/11/2015

Utility Coordination Target TBD Utility Coordination Actual 8/11/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 8/11/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $960,162

Construction Engineering Cost to 
Date

$4,204 Total Cost to Date $964,365

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$519,106

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003710036 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Laredo County Webb 2

From Limit IH 35 ON-RAMP (LOS 
BOTINES)

To Limit 1.7 MI WEST OF IH 35 3

Construction Cost/Estimate $2,324,480 TIER 3 4

Description Rehabilitation Of An Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 45.44 Total Score 45.55 7

Project Length 1.700 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,557 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,557

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003715009 Category Description Program Identifier

Highway FM 1917 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Laredo County Dimmit 2

From Limit SH 85 To Limit 0.243 MI S OF US 83 3

Construction Cost/Estimate $527,359 TIER NA 4

Description Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.089 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Justin Obinna, P.E. Contact Phone (830)876-1000 10

Construction Company Contact J. CARROLL WEAVER, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 9/15/2016 Work Begin Date 11/17/2016

Percent of Time Used 29.17 Percent of Budget Used 34.77

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $225,959 Construction Cost  to Date $183,955

Construction Engineering Cost to 
Date

$3,166 Total Cost to Date $413,081

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$477,481

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003801075 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Laredo County Webb 2

From Limit ESPEJO MOLINA ROAD To Limit ZAPATA/WEBB COUNTY LINE 3

Construction Cost/Estimate $1,159,777 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 29.71 Total Score 66.60 7

Project Length 5.930 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,159,777

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003801079 Category Description Program Identifier

Highway US 83 Status Construction Scheduled 1 Category 1 - Energy Sector 
Projects (1501E)

ES4

District Laredo County Webb 2

From Limit PALO BLANCO (SB) To Limit CIELITO-LINDO BLVD (SB) 3

Construction Cost/Estimate $755,750 TIER NA 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.826 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Justin Obinna, P.E. Contact Phone (830)876-1000 10

Construction Company Contact ANDERSON COLUMBIA CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 7/16/2015 Work Begin Date 5/2/2016

Percent of Time Used 94.74 Percent of Budget Used 105.83

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $2,277,179

Construction Engineering Cost to 
Date

$11,100 Total Cost to Date $2,288,279

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$613,715

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003801081 Category Description Program Identifier

Highway US 83 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1512SW)

SW

District Laredo County Webb 2

From Limit CIELITO-LINDO BLVD. 
(NB)

To Limit ESPEJO MOLINA ROAD (NB) 3

Construction Cost/Estimate $1,724,883 TIER NA 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.996 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Carlos G. Rodriguez, 
P.E.

Contact Phone (956)712-7701 10

Construction Company Contact ANDERSON COLUMBIA CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual 2/13/2015

Design 60% Complete Target TBD Design 60% Complete Actual 2/13/2015

Design 100% Complete Target TBD Design 100% Complete Actual 2/13/2015

Notice to Proceed Date 6/30/2015 Work Begin Date 10/5/2015

Percent of Time Used 121.05 Percent of Budget Used 86.90

Start Design Target TBD Start Design Actual 11/3/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 1/28/2015

Utility Coordination Target TBD Utility Coordination Actual 1/28/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 1/28/2015

Project Ready to Bid Actual 1/28/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $3,095,998

Construction Engineering Cost to 
Date

$158,046 Total Cost to Date $3,254,044

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,930,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003801085 Category Description Program Identifier

Highway US 83 Status Construction Scheduled 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Laredo County Webb 2

From Limit CHACON CREEK 
BRIDGE (NB)

To Limit PALO BLANCO STREET 3

Construction Cost/Estimate $368,244 TIER NA 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.581 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $5,208 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,208

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$429,219

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003801086 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TDC

District Laredo County Webb 2

From Limit ESPEJO MOLINA 
ROAD(NB &SB LANE)

To Limit ZAPATA/WEBB COUNTY LINE 3

Construction Cost/Estimate $3,863,395 TIER 3 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 29.71 Total Score 46.80 7

Project Length 5.951 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $13,322 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $13,322

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,319,552

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003802031 Category Description Program Identifier

Highway US 83 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1301A)

TDC

District Pharr County Zapata 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1301A)

From Limit 9.9 MI S. OF 
WEBB/ZAPATA CTY 
LINE

To Limit WEBB/ZAPATA COUNTY LINE 3

Construction Cost/Estimate $18,535,903 TIER NA 4

Description Rehab & Widen Pavement (super 2) 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2012 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.900 (mi) Estimated Completed Date 6/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Eduardo Gracia, Jr., P.E. Contact Phone (956)848-5006 10

Construction Company Contact ANDERSON COLUMBIA CO., INC.

Design 30% Complete Target 11/28/2011 Design 30% Complete Actual 2/25/2012

Design 60% Complete Target 2/22/2012 Design 60% Complete Actual 3/16/2012

Design 100% Complete Target 7/9/2012 Design 100% Complete Actual 4/20/2012

Notice to Proceed Date 1/4/2013 Work Begin Date 9/5/2013

Percent of Time Used 100.00 Percent of Budget Used 100.64

Start Design Target 7/25/2011 Start Design Actual 3/23/2011

Received ENV Clearance Target 7/11/2012 Received ENV Clearance Actual 4/5/2012

Utility Coordination Target 6/27/2012 Utility Coordination Actual 4/19/2012

Right of Way Coordination Target 7/25/2011 Right of Way Coordination Actual 9/1/2011

Project Ready to Bid Actual 5/7/2012 Project Ready to Bid Target 7/11/2012

Project Engineering Cost to Date $1,257,593 Construction Cost  to Date $39,021,798

Construction Engineering Cost to 
Date

$1,210,796 Total Cost to Date $41,490,187

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,764,684

$19,297,695

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003802033 Category Description Program Identifier

Highway US 83 Status Under Development 1 Category DA - Develop Authority 
(SWDA)

District Pharr County Zapata 2

From Limit WEBB/ZAPATA COUNY 
LINE

To Limit 9.90 MI S OF WEBB/ZAPATA CNTY 
LINE

3

Construction Cost/Estimate $40,120,000 TIER NA 4

Description Widen From 2 Lane_undivided To 4 Lane Undivided 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2035 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.900 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$40,120,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003803033 Category Description Program Identifier

Highway US 83 Status Construction Scheduled 1 Category 3 - Proposition 12 
(12V2DT)

District Pharr County Zapata 2 Category 11 - District 
Discretionary (1211A)

From Limit 1.50 MI N. OF FM 3169 To Limit 9.9 MI S. OF WEBB/ZAPATA CTY LINE 3 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1201A)

Construction Cost/Estimate $12,959,338 TIER NA 4

Description Rehab & Widen Pavement (super 2) 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2012 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.442 (mi) Estimated Completed Date 9/8/2014 8

Project Note TxDOT Design 9

TxDOT Contact Name Eduardo Gracia, Jr., P.E. Contact Phone (956)848-5006 10

Construction Company Contact ANDERSON COLUMBIA CO., INC.

Design 30% Complete Target 11/28/2011 Design 30% Complete Actual 2/25/2012

Design 60% Complete Target 2/22/2012 Design 60% Complete Actual 3/16/2012

Design 100% Complete Target 7/25/2012 Design 100% Complete Actual 4/20/2012

Notice to Proceed Date 8/10/2012 Work Begin Date 4/3/2013

Percent of Time Used 114.29 Percent of Budget Used 100.68

Start Design Target 7/25/2011 Start Design Actual 3/23/2011

Received ENV Clearance Target 7/11/2012 Received ENV Clearance Actual 4/5/2012

Utility Coordination Target 6/27/2012 Utility Coordination Actual 5/7/2012

Right of Way Coordination Target 7/25/2011 Right of Way Coordination Actual 9/1/2011

Project Ready to Bid Actual 5/7/2012 Project Ready to Bid Target 7/25/2012

Project Engineering Cost to Date $381,983 Construction Cost  to Date $27,614,249

Construction Engineering Cost to 
Date

$885,090 Total Cost to Date $28,881,322

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$464,955

$750,000

$8,362,344

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003803034 Category Description Program Identifier

Highway US 83 Status Construction Scheduled 1 Category 3 - Proposition 12 
(13V2DT)

District Pharr County Zapata 2 Category 11 - District 
Discretionary (1311A)

TDC

From Limit 0.98 MI S. OF FM 3169 To Limit 1.50 MI N. OF FM 3169 3 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1301A)

TDC

Construction Cost/Estimate $6,674,471 TIER NA 4

Description Rehab & Widen Pavement (super 2) 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.455 (mi) Estimated Completed Date 3/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Eduardo Gracia, Jr., P.E. Contact Phone (956)848-5006 10

Construction Company Contact ANDERSON COLUMBIA CO., INC.

Design 30% Complete Target 10/10/2011 Design 30% Complete Actual 10/10/2011

Design 60% Complete Target 12/22/2011 Design 60% Complete Actual 12/22/2011

Design 100% Complete Target 3/8/2012 Design 100% Complete Actual 3/8/2012

Notice to Proceed Date 10/21/2013 Work Begin Date 3/13/2014

Percent of Time Used 123.20 Percent of Budget Used 103.05

Start Design Target 9/1/2011 Start Design Actual 9/1/2011

Received ENV Clearance Target 7/24/2012 Received ENV Clearance Actual 1/8/2013

Utility Coordination Target 1/9/2012 Utility Coordination Actual 1/9/2012

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 1/8/2013 Project Ready to Bid Target 7/24/2012

Project Engineering Cost to Date $485,153 Construction Cost  to Date $14,186,866

Construction Engineering Cost to 
Date

$664,430 Total Cost to Date $15,336,449

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,508,959

$2,500,000

$890,034

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003803038 Category Description Program Identifier

Highway US 83 Status Under Development 1 Category DA - Develop Authority 
(SWDA)

District Pharr County Zapata 2

From Limit 3.90 MI S OF 
WEBB/ZAPATA CNTY 
LINE

To Limit 1.47 MI N OF FM 3169 3

Construction Cost/Estimate $22,170,000 TIER NA 4

Description Widen From 2 Lane Undivided To 4 Lane Undivided 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2035 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.474 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$22,170,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003803039 Category Description Program Identifier

Highway US 83 Status Under Development 1 Category DA - Develop Authority 
(SWDA)

District Pharr County Zapata 2

From Limit 1.475 MI N OF FM 3169 To Limit 0.975 MI S OF FM 3169 3

Construction Cost/Estimate $10,980,000 TIER NA 4

Description Widen From 2 Lane Rural To 4 Lane Divided Urban 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2035 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.709 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,980,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003803040 Category Description Program Identifier

Highway US 83 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Pharr County Zapata 2

From Limit 0.975 MI S OF FM 3169 To Limit 3.75 MI S OF FM 3169 3

Construction Cost/Estimate $12,150,000 TIER NA 4

Description Widen From 2 Lane Undivided_to 4 Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.671 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$12,150,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003804054 Category Description Program Identifier

Highway US 83 Status Construction Scheduled 1 Category 11 - District 
Discretionary (1411)

District Pharr County Zapata 2 Category 6 - Bridge Program 
(1406)

ON

From Limit .31 MI S OF ARROYO 
VELENO

To Limit .44 MI N OF ARROYO VELENO 3

Construction Cost/Estimate $18,618,647 TIER NA 4

Description Replace Sb And Nb Bridge And Reconstruct Approaches 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.108 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eduardo Gracia, Jr., P.E. Contact Phone (956)848-5006 10

Construction Company Contact ANDERSON COLUMBIA CO., INC.

Design 30% Complete Target 7/8/2011 Design 30% Complete Actual 7/8/2011

Design 60% Complete Target 8/8/2011 Design 60% Complete Actual 8/8/2011

Design 100% Complete Target 12/14/2011 Design 100% Complete Actual 11/23/2011

Notice to Proceed Date 6/30/2014 Work Begin Date 1/12/2015

Percent of Time Used 79.67 Percent of Budget Used 58.55

Start Design Target 7/1/2011 Start Design Actual 7/1/2011

Received ENV Clearance Target 5/23/2012 Received ENV Clearance Actual 9/20/2012

Utility Coordination Target 11/20/2012 Utility Coordination Actual 1/17/2014

Right of Way Coordination Target 9/18/2012 Right of Way Coordination Actual 1/17/2014

Project Ready to Bid Actual 2/24/2014 Project Ready to Bid Target 11/20/2012

Project Engineering Cost to Date $1,726,398 Construction Cost  to Date $22,175,136

Construction Engineering Cost to 
Date

$1,136,627 Total Cost to Date $25,038,161

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$17,000

$14,230,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003804064 Category Description Program Identifier

Highway US 83 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Pharr County Zapata 2

From Limit 3.685 MI S OF FM 3169 To Limit 9.723 MI S OF FM 3169 3

Construction Cost/Estimate $12,000,000 TIER NA 4

Description Widen From 2 Lane Undivided To 4 Lane 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.072 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$12,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003805040 Category Description Program Identifier

Highway US 83 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Pharr County Zapata 2

From Limit 0.3 MI S OF LASSO LN To Limit 0.28 MI S OF FM 2687 3

Construction Cost/Estimate $26,000,000 TIER NA 4

Description Widen From 2 Lane Rural To 4 Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.316 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,116 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,116

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$26,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003805041 Category Description Program Identifier

Highway US 83 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Pharr County Zapata 2

From Limit 0.73 MI S OF FM 2687 To Limit 1.75 MI N OF ZAPATA/STARR CL 3

Construction Cost/Estimate $46,530,000 TIER NA 4

Description Widen From 2 Lane Rural To 4 Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.282 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,760 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,760

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$46,530,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003806045 Category Description Program Identifier

Highway US 83 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Pharr County Starr 2

From Limit .262MI NORTH OF 
ZAPATA/STARR CL

To Limit LOMA BLANCA ROAD 3

Construction Cost/Estimate $51,290,000 TIER NA 4

Description Widen From 2 Lane Rural To 4 Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.657 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $121,781 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $121,781

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1923



Category Amount

$51,290,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1924



Project ID 003806046 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Pharr County Starr 2

From Limit FM 650 To Limit .839 MI E OF FM 650 3

Construction Cost/Estimate $347,846 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1925



Category Amount

$347,846

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1926



Project ID 003807058 Category Description Program Identifier

Highway US 83 Status Construction Scheduled 1 Category 2U - Proposition 1 
(15P102)

15S

District Pharr County Starr 2

From Limit @ ARROYO ROMA 
SOUTH

To Limit RIO GRANDE RIVER 3

Construction Cost/Estimate $1,229,939 TIER NA 4

Description Construct Drainage Outfall For Us 83 Phase I Trunk System 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 12/15/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eduardo Gracia, Jr., P.E. Contact Phone (956)848-5006 10

Construction Company Contact REIM CONSTRUCTION, INC.

Design 30% Complete Target 5/1/2005 Design 30% Complete Actual 5/3/2005

Design 60% Complete Target 12/11/2007 Design 60% Complete Actual 12/10/2007

Design 100% Complete Target 2/26/2009 Design 100% Complete Actual 2/10/2009

Notice to Proceed Date 5/23/2016 Work Begin Date 7/6/2016

Percent of Time Used 90.00 Percent of Budget Used 64.90

Start Design Target 7/10/2003 Start Design Actual 7/10/2003

Received ENV Clearance Target 6/1/2010 Received ENV Clearance Actual 7/16/2013

Utility Coordination Target 9/1/2010 Utility Coordination Actual 9/1/2010

Right of Way Coordination Target 9/1/2010 Right of Way Coordination Actual 7/31/2015

Project Ready to Bid Actual 7/31/2015 Project Ready to Bid Target 9/4/2010

Project Engineering Cost to Date $1,524,863 Construction Cost  to Date $1,458,281

Construction Engineering Cost to 
Date

$137,334 Total Cost to Date $3,120,478

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1927



Category Amount

$1,229,940

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1928



Project ID 003807065 Category Description Program Identifier

Highway US 83 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Pharr County Starr 2

From Limit @ EAGLE RD. To Limit . 3

Construction Cost/Estimate $22,089 TIER NA 4

Description Install Intersection Flashing Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., INC.

Design 30% Complete Target 7/15/2014 Design 30% Complete Actual 7/18/2014

Design 60% Complete Target 9/24/2014 Design 60% Complete Actual 12/11/2014

Design 100% Complete Target 1/22/2015 Design 100% Complete Actual 2/9/2015

Notice to Proceed Date 5/8/2015 Work Begin Date TBD

Percent of Time Used 95.38 Percent of Budget Used 93.92

Start Design Target 5/1/2014 Start Design Actual 6/30/2014

Received ENV Clearance Target 7/28/2014 Received ENV Clearance Actual 2/20/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/11/2015 Project Ready to Bid Target 1/22/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $42,638

Construction Engineering Cost to 
Date

$2,816 Total Cost to Date $45,454

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1929



Category Amount

$69,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1930



Project ID 003807066 Category Description Program Identifier

Highway US 83 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Pharr County Starr 2

From Limit @ GARCENO RD. To Limit . 3

Construction Cost/Estimate $23,835 TIER NA 4

Description Install Intersection Flashing Beacon, Sefety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., INC.

Design 30% Complete Target 7/15/2014 Design 30% Complete Actual 7/18/2014

Design 60% Complete Target 9/24/2014 Design 60% Complete Actual 12/11/2014

Design 100% Complete Target 1/22/2015 Design 100% Complete Actual 2/9/2015

Notice to Proceed Date 5/8/2015 Work Begin Date TBD

Percent of Time Used 95.38 Percent of Budget Used 93.92

Start Design Target 5/1/2014 Start Design Actual 6/30/2014

Received ENV Clearance Target 7/28/2014 Received ENV Clearance Actual 2/20/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/11/2015 Project Ready to Bid Target 1/22/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $47,089

Construction Engineering Cost to 
Date

$2,945 Total Cost to Date $50,034

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1931



Category Amount

$51,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1932



Project ID 003807067 Category Description Program Identifier

Highway US 83 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District Pharr County Starr 2

From Limit @ ARROYO QUIOTE To Limit . 3

Construction Cost/Estimate $1,161,596 TIER NA 4

Description Widen Bridge Class Culverts 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.178 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Eduardo Gracia, Jr., P.E. Contact Phone (956)848-5006 10

Construction Company Contact REIM CONSTRUCTION, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 11/16/2015

Design 60% Complete Target TBD Design 60% Complete Actual 1/4/2016

Design 100% Complete Target TBD Design 100% Complete Actual 11/16/2016

Notice to Proceed Date 1/29/2016 Work Begin Date 2/5/2016

Percent of Time Used 106.80 Percent of Budget Used 80.32

Start Design Target TBD Start Design Actual 9/21/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 5/23/2015

Utility Coordination Target TBD Utility Coordination Actual 11/16/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/7/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $183,057 Construction Cost  to Date $1,824,782

Construction Engineering Cost to 
Date

$245,577 Total Cost to Date $2,253,417

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1933



Category Amount

$500,563

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1934



Project ID 003807068 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Pharr County Starr 2

From Limit @ GUERRA GARZA RD. To Limit . 3

Construction Cost/Estimate $122,488 TIER 3 4

Description Install Intersection Flashing Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 6.91 Total Score 39.45 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $57,297 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $57,297

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1935



Category Amount

$60,020

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1936



Project ID 003807069 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Pharr County Starr 2

From Limit .839 MI E OF FM 650 To Limit ATHENS ST. 3

Construction Cost/Estimate $347,846 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1937



Category Amount

$347,846

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1938



Project ID 003807070 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Pharr County Starr 2

From Limit CHARCO BLANCO RD. To Limit .496 MI E OF CHARCO BLANCO RD. 3

Construction Cost/Estimate $404,213 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1939



Category Amount

$404,213

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1940



Project ID 003810011 Category Description Program Identifier

Highway FM 650 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Pharr County Starr 2

From Limit US 83 To Limit 4.7 MI W OF US 83 3

Construction Cost/Estimate $142,481 TIER 2 4

Description Texturize Shoulders (profile Pavement Markers) 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 19.12 Total Score 56.00 7

Project Length 4.719 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1941



Category Amount

$142,481

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1942



Project ID 003901082 Category Description Program Identifier

Highway US 83 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Pharr County Starr 2

From Limit FM 1430 (EAST) To Limit 0.724 MI EAST OF FM 2360 3

Construction Cost/Estimate $2,295,906 TIER NA 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.338 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Juan Bosquez, P.E. Contact Phone (956)399-5103 10

Construction Company Contact FOREMOST PAVING, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 2/9/2015

Design 60% Complete Target TBD Design 60% Complete Actual 2/9/2015

Design 100% Complete Target TBD Design 100% Complete Actual 5/27/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 2/9/2016

Percent of Time Used 112.00 Percent of Budget Used 102.89

Start Design Target TBD Start Design Actual 11/3/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/17/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/3/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $4,236,219

Construction Engineering Cost to 
Date

$119,231 Total Cost to Date $4,355,450

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1943



Category Amount

$1,160,122

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1944



Project ID 003901085 Category Description Program Identifier

Highway US 83 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Pharr County Starr 2

From Limit FM 755 To Limit REDWOOD ST. 3

Construction Cost/Estimate $280,954 TIER NA 4

Description Improve Traffic Signals, Interconnect Signals 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.673 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target 6/12/2015 Design 30% Complete Actual 11/24/2015

Design 60% Complete Target 8/21/2015 Design 60% Complete Actual 1/29/2016

Design 100% Complete Target 12/18/2015 Design 100% Complete Actual 8/5/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/1/2015 Start Design Actual 9/15/2015

Received ENV Clearance Target 8/25/2015 Received ENV Clearance Actual 8/18/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/18/2016 Project Ready to Bid Target 12/18/2015

Project Engineering Cost to Date $169,390 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $169,390

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1945



Category Amount

$212,831

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1946



Project ID 003901086 Category Description Program Identifier

Highway US 83 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Pharr County Starr 2

From Limit @ FRANCISCO CHAPA 
RD.

To Limit . 3

Construction Cost/Estimate $23,985 TIER NA 4

Description Install Intersection Flshing Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., INC.

Design 30% Complete Target 7/15/2014 Design 30% Complete Actual 7/18/2014

Design 60% Complete Target 9/24/2014 Design 60% Complete Actual 12/11/2014

Design 100% Complete Target 1/22/2015 Design 100% Complete Actual 2/9/2015

Notice to Proceed Date 5/8/2015 Work Begin Date TBD

Percent of Time Used 95.38 Percent of Budget Used 93.92

Start Design Target 5/1/2014 Start Design Actual 6/30/2014

Received ENV Clearance Target 7/28/2014 Received ENV Clearance Actual 2/20/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/11/2015 Project Ready to Bid Target 1/22/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $47,850

Construction Engineering Cost to 
Date

$2,969 Total Cost to Date $50,819

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1947



Category Amount

$51,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003901089 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Pharr County Starr 2

From Limit @ EL CHAPARRAL ST. To Limit . 3

Construction Cost/Estimate $34,296 TIER 2 4

Description Install Intersection Flashing Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1949



Category Amount

$55,009

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1950



Project ID 003901090 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Pharr County Starr 2

From Limit .496 MI E OF CHARCO 
BLANCO RD.

To Limit .126 MI E OF FM 755 3

Construction Cost/Estimate $404,213 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1951



Category Amount

$404,213

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003902040 Category Description Program Identifier

Highway US 83 Status Construction Scheduled 1 Category 10 - Coordinated Border 
Infrastructure (1010CB)

District Pharr County Hidalgo 2 Category 4 - Proposition 1 
(15P104)

15S

From Limit 0.85 MI E OF FM 886 
(EL FARO RD)

To Limit 232' W OF FM 1427 3 Category 3 - Texas Mobility 
Funds (TMFB)

Construction Cost/Estimate $57,163,619 TIER NA 4

Description Construct New 4 Lane Divided Rural Highway Facility 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.700 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact ANDERSON COLUMBIA CO., INC.

Design 30% Complete Target 4/3/2013 Design 30% Complete Actual 4/3/2014

Design 60% Complete Target 9/4/2013 Design 60% Complete Actual 8/1/2014

Design 100% Complete Target 12/17/2014 Design 100% Complete Actual 4/30/2015

Notice to Proceed Date 10/5/2015 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 5.94

Start Design Target 6/1/2012 Start Design Actual 6/1/2012

Received ENV Clearance Target 10/14/2013 Received ENV Clearance Actual 1/2/2015

Utility Coordination Target 6/23/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 9/25/2013 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/29/2015 Project Ready to Bid Target 12/17/2014

Project Engineering Cost to Date $11,101,812 Construction Cost  to Date $10,154,758

Construction Engineering Cost to 
Date

$31,927 Total Cost to Date $21,288,496

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1953



Category Amount

$18,328,590

$13,411,000

$24,530,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1954



Project ID 003902063 Category Description Program Identifier

Highway US 83 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Pharr County Hidalgo 2

From Limit 0.44 MI W OF FM 2221 To Limit 0.44 MI E OF LIBERTY BLVD. 3

Construction Cost/Estimate $35,000,000 TIER NA 4

Description Construct Overpassess @ Fm 2221, Tom Gill Rd., & Liberty Blvd. 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.807 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,256 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,256

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1955



Category Amount

$35,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1956



Project ID 003902064 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Pharr County Hidalgo 2

From Limit FM 2221 To Limit FM 1427 3

Construction Cost/Estimate $1,760,470 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 2.865 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1957



Category Amount

$1,760,470

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1958



Project ID 003902065 Category Description Program Identifier

Highway BU 83-S Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Pharr County Hidalgo 2

From Limit US 83 To Limit FM 1427 3

Construction Cost/Estimate $926,464 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 2.430 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1959



Category Amount

$926,464

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1960



Project ID 003902066 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Pharr County Hidalgo 2

From Limit HIDALGO/STARR CL To Limit FM 886 3

Construction Cost/Estimate $250,000 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 1.433 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1961



Category Amount

$250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1962



Project ID 003902067 Category Description Program Identifier

Highway BU 83-S Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Pharr County Hidalgo 2

From Limit RAMONA RD To Limit INSPIRATION RD. 3

Construction Cost/Estimate $250,929 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 3.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1963



Category Amount

$250,929

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1964



Project ID 003903101 Category Description Program Identifier

Highway BU 83-S Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Pharr County Hidalgo 2

From Limit FM 2220 To Limit FM 2061 3

Construction Cost/Estimate $763,953 TIER NA 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.061 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $32,153 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$109 Total Cost to Date $32,263

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1965



Category Amount

$1,228,318

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1966



Project ID 003903102 Category Description Program Identifier

Highway BU 83-S Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Pharr County Hidalgo 2

From Limit @ 26TH ST. To Limit . 3

Construction Cost/Estimate $49,954 TIER NA 4

Description Install Intersection Flashing Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., INC.

Design 30% Complete Target 7/15/2014 Design 30% Complete Actual 7/18/2014

Design 60% Complete Target 9/24/2014 Design 60% Complete Actual 12/11/2014

Design 100% Complete Target 1/22/2015 Design 100% Complete Actual 2/9/2015

Notice to Proceed Date 5/8/2015 Work Begin Date TBD

Percent of Time Used 95.38 Percent of Budget Used 93.92

Start Design Target 5/1/2014 Start Design Actual 6/30/2014

Received ENV Clearance Target 7/28/2014 Received ENV Clearance Actual 2/20/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/11/2015 Project Ready to Bid Target 1/22/2015

Project Engineering Cost to Date $75,589 Construction Cost  to Date $149,873

Construction Engineering Cost to 
Date

$2,368 Total Cost to Date $227,830

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1967



Category Amount

$51,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1968



Project ID 003903103 Category Description Program Identifier

Highway BU 83-S Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Pharr County Hidalgo 2

From Limit WEST SIDE SPLIT AT 
HOLLAND AVE.

To Limit EAST SIDE SPLIT AT MAYBERRY ST. 3

Construction Cost/Estimate $86,604 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.157 (mi) Estimated Completed Date 7/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 1/29/2016 Work Begin Date 4/5/2016

Percent of Time Used 100.00 Percent of Budget Used 105.65

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $173,753

Construction Engineering Cost to 
Date

$3,106 Total Cost to Date $176,859

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1969



Category Amount

$120,223

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1970



Project ID 003904095 Category Description Program Identifier

Highway BU 83-S Status Construction Scheduled 1 Category 3 - Proposition 12 
(12V2TM)

TMA

District Pharr County Hidalgo 2 Category 3 - Proposition 12 
(12V2DT)

From Limit TEXAS AVE (FM 491) IN 
MERCEDES, E

To Limit CAMERON COUNTY LINE 3 Category 7 - Metropolitan 
Mobility/Rehabilitation (1207A)

Construction Cost/Estimate $14,872,328 TIER NA 4

Description Construct 4 Lane Divided Urban 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2012 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.237 (mi) Estimated Completed Date 11/15/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Juan Bosquez, P.E. Contact Phone (956)399-5103 10

Construction Company Contact ANDERSON COLUMBIA CO., INC.

Design 30% Complete Target 11/18/2011 Design 30% Complete Actual 11/18/2011

Design 60% Complete Target 2/15/2012 Design 60% Complete Actual 12/30/2011

Design 100% Complete Target 8/13/2012 Design 100% Complete Actual 4/13/2012

Notice to Proceed Date 1/4/2013 Work Begin Date 4/8/2013

Percent of Time Used 121.76 Percent of Budget Used 101.46

Start Design Target 9/1/2011 Start Design Actual 8/10/2011

Received ENV Clearance Target 11/26/2012 Received ENV Clearance Actual 6/11/2012

Utility Coordination Target 8/13/2012 Utility Coordination Actual 4/13/2012

Right of Way Coordination Target 1/13/2012 Right of Way Coordination Actual 4/4/2012

Project Ready to Bid Actual 6/11/2012 Project Ready to Bid Target 11/26/2012

Project Engineering Cost to Date $2,331,000 Construction Cost  to Date $32,739,254

Construction Engineering Cost to 
Date

$1,009,818 Total Cost to Date $36,080,072

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1971



Category Amount

$1,428,132

$2,757,618

$5,814,250

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1972



Project ID 003904121 Category Description Program Identifier

Highway BU 83-S Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Pharr County Hidalgo 2

From Limit @ 7TH ST. To Limit . 3

Construction Cost/Estimate $20,559 TIER NA 4

Description Install Intersection Flashing Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., INC.

Design 30% Complete Target 7/15/2014 Design 30% Complete Actual 7/18/2014

Design 60% Complete Target 9/24/2014 Design 60% Complete Actual 12/11/2014

Design 100% Complete Target 1/22/2015 Design 100% Complete Actual 2/9/2015

Notice to Proceed Date 5/8/2015 Work Begin Date TBD

Percent of Time Used 95.38 Percent of Budget Used 93.92

Start Design Target 5/1/2014 Start Design Actual 6/30/2014

Received ENV Clearance Target 7/28/2014 Received ENV Clearance Actual 2/20/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/11/2015 Project Ready to Bid Target 1/22/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $40,953

Construction Engineering Cost to 
Date

$2,603 Total Cost to Date $43,556

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1973



Category Amount

$54,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1974



Project ID 003904122 Category Description Program Identifier

Highway BU 83-S Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Pharr County Hidalgo 2

From Limit @ JENNIFER ST. To Limit . 3

Construction Cost/Estimate $38,076 TIER NA 4

Description Install Intersection Flashing Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 2/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual 6/17/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/31/2015

Design 100% Complete Target TBD Design 100% Complete Actual 11/10/2015

Notice to Proceed Date 3/9/2016 Work Begin Date 8/4/2016

Percent of Time Used 52.50 Percent of Budget Used 62.70

Start Design Target TBD Start Design Actual 4/15/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/2/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/6/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $68,051 Construction Cost  to Date $319,813

Construction Engineering Cost to 
Date

$18 Total Cost to Date $387,882

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1975



Category Amount

$50,518

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1976



Project ID 003904124 Category Description Program Identifier

Highway BU 83-S Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Pharr County Hidalgo 2

From Limit @ 13TH ST. To Limit . 3

Construction Cost/Estimate $30,964 TIER 2 4

Description Install Intersection Flashing Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1977



Category Amount

$60,020

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1978



Project ID 003904125 Category Description Program Identifier

Highway BU 83-S Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Pharr County Hidalgo 2

From Limit US 281 To Limit FLOODWAY (MERCEDES) 3

Construction Cost/Estimate $1,306,000 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 16.300 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1979



Category Amount

$1,306,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1980



Project ID 003906041 Category Description Program Identifier

Highway BU 83-S Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Pharr County Cameron 2

From Limit NORTH OF BUS 
83,NEAR FM 2556

To Limit S. TO FLOODWAY 3

Construction Cost/Estimate $1,846,730 TIER NA 4

Description Improve Drainage Structures & Outfall 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 10/2/2009

Design 60% Complete Target TBD Design 60% Complete Actual 2/8/2011

Design 100% Complete Target TBD Design 100% Complete Actual 8/5/2011

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 9/1/2009

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 8/12/2011

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $648,385 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $648,385

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1981



Category Amount

$1,469,052

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1982



Project ID 003906043 Category Description Program Identifier

Highway BU 83-S Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Pharr County Cameron 2

From Limit PALM COURT DR To Limit IH69 E 3

Construction Cost/Estimate $419,346 TIER NA 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.788 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Juan Bosquez, P.E. Contact Phone (956)399-5103 10

Construction Company Contact FOREMOST PAVING, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 2/9/2015

Design 60% Complete Target TBD Design 60% Complete Actual 2/9/2015

Design 100% Complete Target TBD Design 100% Complete Actual 5/27/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 2/9/2016

Percent of Time Used 112.00 Percent of Budget Used 102.89

Start Design Target TBD Start Design Actual 11/3/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/17/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/3/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $995,235

Construction Engineering Cost to 
Date

$21,753 Total Cost to Date $1,016,988

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1983



Category Amount

$506,880

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1984



Project ID 003906044 Category Description Program Identifier

Highway BU 83-S Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Pharr County Cameron 2

From Limit @ DILWORTH RD. To Limit ;. 3

Construction Cost/Estimate $21,934 TIER NA 4

Description Install Intersection Flashing Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 2/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual 6/17/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/31/2015

Design 100% Complete Target TBD Design 100% Complete Actual 11/10/2015

Notice to Proceed Date 3/9/2016 Work Begin Date 8/4/2016

Percent of Time Used 52.50 Percent of Budget Used 62.70

Start Design Target TBD Start Design Actual 4/15/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/2/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/6/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$19 Total Cost to Date $19

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1985



Category Amount

$54,106

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1986



Project ID 003906045 Category Description Program Identifier

Highway BU 83-S Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Pharr County Cameron 2

From Limit @ BACKER POTTS RD. To Limit . 3

Construction Cost/Estimate $31,786 TIER 2 4

Description Install Intersection Flashing Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1987



Category Amount

$60,020

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1988



Project ID 003906046 Category Description Program Identifier

Highway BU 83-S Status Finalizing for Construction 1 Category 2U - Urban Area 
Corridor (1802U)

District Pharr County Cameron 2

From Limit @ DIXIELAND/BASS 
PRO DRIVE INT.

To Limit . 3

Construction Cost/Estimate $1,500,000 TIER 2 4

Description Turn Around Lanes 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1989



Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1990



Project ID 003907049 Category Description Program Identifier

Highway IH 69E Status Under Development 1 Category 2U - Urban Area 
Corridor (2502U)

District Pharr County Cameron 2

From Limit @ IH-69E & FM 732 
INTERSECTION

To Limit @ SHERER RD./BUS 77 
INTERSECTION

3

Construction Cost/Estimate $7,920,000 TIER NA 4

Description Proposed Continuous Frontage Rds. & Intersection Improvement 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1991



Category Amount

$7,920,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1992



Project ID 003907248 Category Description Program Identifier

Highway IH 69E Status Finalizing for Construction 1 Category 10 - Landscape 
Incentive Awards (GCAA) 
(1510LI)

LIA

District Pharr County Cameron 2

From Limit AT IH-69E/IH-2 
INTERCHANGE

To Limit (IN HARLINGEN) 3

Construction Cost/Estimate $299,101 TIER 2 4

Description Landscape Improvements 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 6.91 Total Score 52.65 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $55,158 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $55,158

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1993



Category Amount

$250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1994



Project ID 003907249 Category Description Program Identifier

Highway IH 69E Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Pharr County Cameron 2

From Limit SPUR 54 To Limit 4.325 MI S OF CAMERON/WILLACY CL 3

Construction Cost/Estimate $65,270,000 TIER NA 4

Description Upgrade To Interstate Standards 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.911 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1995



Category Amount

$65,270,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1996



Project ID 003908099 Category Description Program Identifier

Highway IH 69E Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Pharr County Cameron 2

From Limit 1.482 MI N OF SH 550 To Limit SH 100 3

Construction Cost/Estimate $2,491,543 TIER NA 4

Description Mill & Overlay 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.131 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Juan Bosquez, P.E. Contact Phone (956)399-5103 10

Construction Company Contact FOREMOST PAVING, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 2/9/2015

Design 60% Complete Target TBD Design 60% Complete Actual 2/9/2015

Design 100% Complete Target TBD Design 100% Complete Actual 5/27/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 2/9/2016

Percent of Time Used 112.00 Percent of Budget Used 102.89

Start Design Target TBD Start Design Actual 11/3/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/17/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/3/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $130,044 Construction Cost  to Date $6,444,112

Construction Engineering Cost to 
Date

$118,413 Total Cost to Date $6,692,569

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1997



Category Amount

$3,646,251

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1998



Project ID 003908100 Category Description Program Identifier

Highway IH 69E Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Pharr County Cameron 2 Category 2M - Metropolitan Area 
Corridor  (1802M)

From Limit .35 MI N OF OLD 
ALICE/STILLMAN RD.

To Limit 0.40 MI SOUTH OF MERRYMAN RD. 3 Category 7 - Metropolitan 
Mobility/Rehabilitation (1807)

Construction Cost/Estimate $12,000,000 TIER 2 4

Description Construct Nb Frontage Rd Overpasses For Vehicles & Hike And Bike 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2018 6

Strategic Score 6.91 Total Score 52.25 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $62,443 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $62,443

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 1999



Category Amount

$2,540,000

$7,290,000

$1,210,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2000



Project ID 003908101 Category Description Program Identifier

Highway IH 69E Status Finalizing for Construction 1 Category 2M - Proposition 1 
(17P102)

17S

District Pharr County Cameron 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

From Limit @ UNION PACIFIC 
RAILROAD (UPRR)

To Limit . 3

Construction Cost/Estimate $6,000,000 TIER 2 4

Description Construct Sb Frontage Rd. Overpass 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2001



Category Amount

$5,467,000

$533,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2002



Project ID 003908102 Category Description Program Identifier

Highway IH 69E Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Pharr County Cameron 2

From Limit SH 550 To Limit 0.597 MI NORTH-WEST OF FM 3248 3

Construction Cost/Estimate $1,476,050 TIER 2 4

Description Overlay (frontage Roads) 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 3.094 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2003



Category Amount

$1,476,050

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2004



Project ID 003909058 Category Description Program Identifier

Highway IH 69E Status Construction Scheduled 1 Category 3 - Proposition 14 
(P14BM)

District Pharr County Cameron 2

From Limit @ FM 3248 To Limit . 3

Construction Cost/Estimate $196,528 TIER NA 4

Description Add Right Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.075 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Juan Bosquez, P.E. Contact Phone (956)399-5103 10

Construction Company Contact IOC COMPANY LLC

Design 30% Complete Target 3/18/2013 Design 30% Complete Actual 3/18/2013

Design 60% Complete Target 6/3/2013 Design 60% Complete Actual 6/24/2013

Design 100% Complete Target 3/19/2014 Design 100% Complete Actual 3/19/2014

Notice to Proceed Date 8/7/2014 Work Begin Date 2/11/2015

Percent of Time Used 148.00 Percent of Budget Used 96.55

Start Design Target 3/18/2013 Start Design Actual 3/18/2013

Received ENV Clearance Target 4/10/2014 Received ENV Clearance Actual 3/19/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 3/19/2014 Project Ready to Bid Target 4/10/2014

Project Engineering Cost to Date $197,073 Construction Cost  to Date $380,335

Construction Engineering Cost to 
Date

$28,937 Total Cost to Date $606,345

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2005



Category Amount

$250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2006



Project ID 003909060 Category Description Program Identifier

Highway IH 69E Status Construction Scheduled 1 Category 3 - Proposition 14 
(P14BM)

District Pharr County Cameron 2 Category 7 - Metropolitan 
Mobility/Rehabilitation (1407)

From Limit 0.53 MI NORTH OF FM 
802

To Limit 0.026 MI NORTH OF FM 3248 3

Construction Cost/Estimate $3,796,971 TIER NA 4

Description Ramp Improvements 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.530 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Juan Bosquez, P.E. Contact Phone (956)399-5103 10

Construction Company Contact IOC COMPANY LLC

Design 30% Complete Target 3/18/2013 Design 30% Complete Actual 3/18/2013

Design 60% Complete Target 6/3/2013 Design 60% Complete Actual 6/24/2013

Design 100% Complete Target 3/19/2014 Design 100% Complete Actual 3/19/2014

Notice to Proceed Date 8/7/2014 Work Begin Date 2/11/2015

Percent of Time Used 148.00 Percent of Budget Used 96.55

Start Design Target 3/18/2013 Start Design Actual 3/18/2013

Received ENV Clearance Target 4/10/2014 Received ENV Clearance Actual 3/19/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 3/19/2014 Project Ready to Bid Target 4/10/2014

Project Engineering Cost to Date $2,861 Construction Cost  to Date $7,447,207

Construction Engineering Cost to 
Date

$563,295 Total Cost to Date $8,013,362

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2007



Category Amount

$985,000

$3,230,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2008



Project ID 003909061 Category Description Program Identifier

Highway IH 69E Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Pharr County Cameron 2

From Limit SH 3248 To Limit 0.507 MI NORTH-WEST OF FM 802 3

Construction Cost/Estimate $657,500 TIER 2 4

Description Overlay_(frontage Roads) 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 1.675 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2009



Category Amount

$657,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2010



Project ID 003909062 Category Description Program Identifier

Highway IH 69E Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Pharr County Cameron 2

From Limit .597 MI NORTH-WEST 
OF FM 3248

To Limit FM 3248 3

Construction Cost/Estimate $1,476,050 TIER 2 4

Description Overlay_(frontage Roads) 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.597 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2011



Category Amount

$1,476,050

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2012



Project ID 003910076 Category Description Program Identifier

Highway SH 4 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

109

District Pharr County Cameron 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit SH 32 To Limit 1.35 MI NE TO PROPOSED PORT 
ENTR.

3

Construction Cost/Estimate $4,348,270 TIER 2 4

Description Construct 2 Lane Undivided Roadway 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 6.91 Total Score 53.60 7

Project Length 1.350 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target 6/20/2011 Design 30% Complete Actual TBD

Design 60% Complete Target 11/28/2011 Design 60% Complete Actual TBD

Design 100% Complete Target 8/31/2012 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/4/2010 Start Design Actual 1/4/2010

Received ENV Clearance Target 4/29/2011 Received ENV Clearance Actual TBD

Utility Coordination Target 2/7/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 5/25/2012 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/7/2013

Project Engineering Cost to Date $8,433 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $8,433

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2013



Category Amount

$2,000,000

$2,348,270

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2014



Project ID 003910079 Category Description Program Identifier

Highway BU 77-Z Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Pharr County Cameron 2

From Limit @ COLONIAL DR. To Limit . 3

Construction Cost/Estimate $29,007 TIER 2 4

Description Install Intersection Flashing Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2015



Category Amount

$55,009

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2016



Project ID 003910080 Category Description Program Identifier

Highway SH 4 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Pharr County Cameron 2

From Limit FM 1419 To Limit YOLANDA RD 3

Construction Cost/Estimate $2,000,000 TIER 2 4

Description Rehabilitate Roadway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2017



Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2018



Project ID 003912053 Category Description Program Identifier

Highway BU 77-X Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Pharr County Cameron 2

From Limit 0.1 MI N OF STENGER 
RD.

To Limit 0.1 MI S OF SHERER RD. 3

Construction Cost/Estimate $162,669 TIER 2 4

Description Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.442 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2019



Category Amount

$199,260

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2020



Project ID 003912054 Category Description Program Identifier

Highway BU 77-X Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Pharr County Cameron 2

From Limit @ MILAM ST. To Limit . 3

Construction Cost/Estimate $29,566 TIER 2 4

Description Install Intersection Flashing Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2021



Category Amount

$60,020

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2022



Project ID 003912055 Category Description Program Identifier

Highway BU 77-X Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Pharr County Cameron 2

From Limit @ MCCULLOCH ST. To Limit . 3

Construction Cost/Estimate $31,080 TIER 2 4

Description Install Intersection Flashing Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2023



Category Amount

$60,020

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003912056 Category Description Program Identifier

Highway BU 77-X Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Pharr County Cameron 2

From Limit @ SHERER RD. To Limit . 3

Construction Cost/Estimate $49,833 TIER 2 4

Description Install Intersection Flashing Beacon, Saefty Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$55,009

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003912057 Category Description Program Identifier

Highway BU 77-X Status Under Development 1 Category 2U - Urban Area 
Corridor (2302U)

District Pharr County Cameron 2

From Limit ARROYO COLORADO 
BRIDGE

To Limit SH 345 3

Construction Cost/Estimate $29,400,000 TIER NA 4

Description Construct 6 Lane W/raised Median 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$29,400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003913017 Category Description Program Identifier

Highway FM 1430 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Pharr County Starr 2

From Limit FM 1430 & US 83 INT. 
(WEST)

To Limit FM 1430 & US 83 INT. (EAST) 3

Construction Cost/Estimate $913,228 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 4.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$913,228

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003916063 Category Description Program Identifier

Highway IH 69E Status Construction Scheduled 1 Category 3 - Proposition 14 
(P14BM)

District Pharr County Cameron 2 Category 7 - Metropolitan 
Mobility/Rehabilitation (1407)

From Limit FM 802 To Limit .53 MI NORTH OF FM 802 3

Construction Cost/Estimate $339,834 TIER NA 4

Description Ramp Improvements 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.530 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Juan Bosquez, P.E. Contact Phone (956)399-5103 10

Construction Company Contact IOC COMPANY LLC

Design 30% Complete Target 3/18/2013 Design 30% Complete Actual 3/18/2013

Design 60% Complete Target 6/3/2013 Design 60% Complete Actual 6/24/2013

Design 100% Complete Target 3/19/2014 Design 100% Complete Actual 3/19/2014

Notice to Proceed Date 8/7/2014 Work Begin Date 2/11/2015

Percent of Time Used 148.00 Percent of Budget Used 96.55

Start Design Target 3/18/2013 Start Design Actual 3/18/2013

Received ENV Clearance Target 4/10/2014 Received ENV Clearance Actual 3/19/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 3/19/2014 Project Ready to Bid Target 4/10/2014

Project Engineering Cost to Date $920,988 Construction Cost  to Date $294,379

Construction Engineering Cost to 
Date

$50,800 Total Cost to Date $1,266,167

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$15,000

$49,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003916066 Category Description Program Identifier

Highway IH 69E Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Pharr County Cameron 2

From Limit FM 802 To Limit SH 4 3

Construction Cost/Estimate $1,000,000 TIER 2 4

Description Overlay_(frontage Roads) 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 3.455 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003916067 Category Description Program Identifier

Highway IH 69E Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Pharr County Cameron 2

From Limit 0.507 NORTH WEST OF 
FM 802

To Limit FM 802 3

Construction Cost/Estimate $657,500 TIER 2 4

Description Overlay (frontage Roads) 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.507 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$657,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003917131 Category Description Program Identifier

Highway US 83 Status Construction Scheduled 1 Category 10 - Coordinated Border 
Infrastructure (1010CB)

District Pharr County Hidalgo 2 Category 4 - Proposition 1 
(15P104)

15S

From Limit 232' W OF FM 1427 To Limit 0.28 MI WEST OF SHOWERS RD 3 Category 2M - Proposition 1 
(15P102)

15S

Construction Cost/Estimate $30,058,579 TIER NA 4 Category 3 - Texas Mobility 
Funds (TMFB)

Description Construct New 4 Lane Divided Rural Highway Facility 5 Category 11 - Proposition 1 
(15P111)

15S

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.638 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact ANDERSON COLUMBIA CO., INC.

Design 30% Complete Target 4/3/2013 Design 30% Complete Actual 4/3/2014

Design 60% Complete Target 9/4/2013 Design 60% Complete Actual 8/1/2014

Design 100% Complete Target 12/17/2014 Design 100% Complete Actual 4/30/2015

Notice to Proceed Date 10/5/2015 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 5.94

Start Design Target 6/1/2012 Start Design Actual 6/1/2012

Received ENV Clearance Target 10/14/2013 Received ENV Clearance Actual 1/2/2015

Utility Coordination Target 6/23/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 9/25/2013 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/29/2015 Project Ready to Bid Target 12/17/2014

Project Engineering Cost to Date $4,216,882 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$18,719 Total Cost to Date $4,235,601

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,936,410

$5,301,000

$11,361,915

$8,005,000

$454,254

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003917175 Category Description Program Identifier

Highway IH 2 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Pharr County Hidalgo 2

From Limit @ US 83/US 281 
INTERCHANGE

To Limit . 3

Construction Cost/Estimate $120,000,000 TIER NA 4

Description Interchange Improvements 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target 11/1/2012 Design 30% Complete Actual TBD

Design 60% Complete Target 4/16/2013 Design 60% Complete Actual TBD

Design 100% Complete Target 9/13/2013 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/1/2012 Start Design Actual 6/1/2012

Received ENV Clearance Target 2/27/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 9/13/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 9/13/2013 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/27/2014

Project Engineering Cost to Date $2,578,832 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,578,832

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2039



Category Amount

$150,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003917176 Category Description Program Identifier

Highway US 83 Status Construction Scheduled 1 Category 3 - Proposition 12 
(13V2TM)

TMA

District Pharr County Hidalgo 2 Category 7 - Metropolitan 
Mobility/Rehabilitation (1307A)

TDC

From Limit 0.4 MI W OF 
INSPIRATION RD

To Limit 0.5 MI E OF INSPIRATION RD 3 Category 7 - Metropolitan 
Mobility/Rehabilitation (1307A)

TDC

Construction Cost/Estimate $35,990,314 TIER NA 4 Category 11 - District 
Discretionary (1311A)

TDC

Description Interchange Improvements 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.950 (mi) Estimated Completed Date 7/30/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact J.D. ABRAMS, L.P.

Design 30% Complete Target 12/16/2011 Design 30% Complete Actual 12/21/2011

Design 60% Complete Target 4/23/2012 Design 60% Complete Actual 4/20/2012

Design 100% Complete Target 10/25/2012 Design 100% Complete Actual 4/26/2013

Notice to Proceed Date 10/21/2013 Work Begin Date 12/18/2013

Percent of Time Used 95.22 Percent of Budget Used 88.68

Start Design Target 8/1/2011 Start Design Actual 8/15/2011

Received ENV Clearance Target 3/15/2012 Received ENV Clearance Actual 3/13/2013

Utility Coordination Target 11/1/2012 Utility Coordination Actual 3/13/2013

Right of Way Coordination Target 7/10/2012 Right of Way Coordination Actual 3/13/2013

Project Ready to Bid Actual 3/13/2013 Project Ready to Bid Target 11/1/2012

Project Engineering Cost to Date $376,450 Construction Cost  to Date $67,795,007

Construction Engineering Cost to 
Date

$3,301,353 Total Cost to Date $71,472,810

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$17,000,000

$9,192,000

$2,298,000

$241,336

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003917180 Category Description Program Identifier

Highway IH 2 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1612)

District Pharr County Hidalgo 2 Category 6 - Bridge Program 
(1606)

From Limit 0.209 MI W OF SP 115 To Limit 0.203 MI E OF SH 336 3

Construction Cost/Estimate $43,588,077 TIER NA 4

Description Interchange Improvements @ Main Street & Bicentennial 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.239 (mi) Estimated Completed Date 10/15/2019 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact ANDERSON COLUMBIA CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual 4/29/2015

Design 60% Complete Target TBD Design 60% Complete Actual 4/29/2015

Design 100% Complete Target TBD Design 100% Complete Actual 7/26/2016

Notice to Proceed Date 1/29/2016 Work Begin Date TBD

Percent of Time Used 3.28 Percent of Budget Used 4.80

Start Design Target TBD Start Design Actual 9/21/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/16/2015

Utility Coordination Target TBD Utility Coordination Actual 7/26/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/4/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $6,693,966 Construction Cost  to Date $3,944,281

Construction Engineering Cost to 
Date

$219,980 Total Cost to Date $10,858,226

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$30,000,000

$1,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003917181 Category Description Program Identifier

Highway IH 2 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Pharr County Hidalgo 2

From Limit @ GLASSCOCK RD. To Limit . 3

Construction Cost/Estimate $19,657 TIER NA 4

Description Install Intersection Flashing Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., INC.

Design 30% Complete Target 7/15/2014 Design 30% Complete Actual 7/18/2014

Design 60% Complete Target 9/24/2014 Design 60% Complete Actual 12/11/2014

Design 100% Complete Target 1/22/2015 Design 100% Complete Actual 2/9/2015

Notice to Proceed Date 5/8/2015 Work Begin Date TBD

Percent of Time Used 95.38 Percent of Budget Used 93.92

Start Design Target 5/1/2014 Start Design Actual 6/30/2014

Received ENV Clearance Target 7/28/2014 Received ENV Clearance Actual 2/20/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/11/2015 Project Ready to Bid Target 1/22/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $39,143

Construction Engineering Cost to 
Date

$2,486 Total Cost to Date $41,628

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$50,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003917182 Category Description Program Identifier

Highway IH 2 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Pharr County Hidalgo 2

From Limit @ BENTSEN RD. To Limit . 3

Construction Cost/Estimate $20,969 TIER NA 4

Description Install Intersecetion Flaching Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., INC.

Design 30% Complete Target 7/15/2014 Design 30% Complete Actual 7/18/2014

Design 60% Complete Target 9/24/2014 Design 60% Complete Actual 12/11/2014

Design 100% Complete Target 1/22/2015 Design 100% Complete Actual 2/9/2015

Notice to Proceed Date 5/8/2015 Work Begin Date TBD

Percent of Time Used 95.38 Percent of Budget Used 93.92

Start Design Target 5/1/2014 Start Design Actual 6/30/2014

Received ENV Clearance Target 7/28/2014 Received ENV Clearance Actual 2/20/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/11/2015 Project Ready to Bid Target 1/22/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $41,781

Construction Engineering Cost to 
Date

$2,662 Total Cost to Date $44,443

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$50,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003917186 Category Description Program Identifier

Highway IH 2 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

District Pharr County Hidalgo 2

From Limit IH 2 To Limit @ BICENTENNIAL RAMP,STR#0039-17
-278

3

Construction Cost/Estimate $2,514,580 TIER NA 4

Description Replace Bridge 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.125 (mi) Estimated Completed Date 10/15/2019 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact ANDERSON COLUMBIA CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual 4/29/2015

Design 60% Complete Target TBD Design 60% Complete Actual 4/29/2015

Design 100% Complete Target TBD Design 100% Complete Actual 7/26/2016

Notice to Proceed Date 1/29/2016 Work Begin Date TBD

Percent of Time Used 3.28 Percent of Budget Used 4.80

Start Design Target TBD Start Design Actual 9/21/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/16/2015

Utility Coordination Target TBD Utility Coordination Actual 7/26/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/4/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$14,191 Total Cost to Date $14,191

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003917188 Category Description Program Identifier

Highway IH 2 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2302M)

District Pharr County Hidalgo 2

From Limit @ 2ND ST. OVERPASS To Limit . 3

Construction Cost/Estimate $15,000,000 TIER NA 4

Description Build Overpass 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$15,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003917189 Category Description Program Identifier

Highway IH 2 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Pharr County Hidalgo 2

From Limit SH 364 To Limit BUS 83/I-2 INTERSECTION (WEST 
SIDE)

3

Construction Cost/Estimate $2,513,280 TIER 2 4

Description Overlay_(main Lanes) 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 4.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,513,280

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003917190 Category Description Program Identifier

Highway IH 2 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District Pharr County Hidalgo 2

From Limit @ 2ND ST. To Limit , 3

Construction Cost/Estimate $30,000,000 TIER NA 4

Description Construct Overpass 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2030 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 24.319 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$30,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003917191 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Pharr County Hidalgo 2

From Limit FM 1427 To Limit BUS 83 3

Construction Cost/Estimate $563,200 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$563,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003917192 Category Description Program Identifier

Highway IH 2 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Pharr County Hidalgo 2

From Limit FM 494 To Limit FM 2220 3

Construction Cost/Estimate $544,426 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 1.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$544,426

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003918009 Category Description Program Identifier

Highway IH 2 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

BMN

District Pharr County Hidalgo 2

From Limit ON VICTORIA RD. @ 
IH-2

To Limit STR #: 0039-18-014 3

Construction Cost/Estimate $250,000 TIER 2 4

Description Replace Bearing Pads & Joint Seals 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 37.35 Total Score 69.20 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003918114 Category Description Program Identifier

Highway IH 2 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Pharr County Hidalgo 2

From Limit FM 88 To Limit FM 1015 3

Construction Cost/Estimate $1,055,223 TIER NA 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.128 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact TEXAS SAI, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 6/8/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/6/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/27/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 3/10/2016

Percent of Time Used 100.00 Percent of Budget Used 103.07

Start Design Target TBD Start Design Actual 6/8/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/31/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/7/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $207,886 Construction Cost  to Date $2,134,423

Construction Engineering Cost to 
Date

$36,561 Total Cost to Date $2,378,870

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$939,840

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003918115 Category Description Program Identifier

Highway IH 2 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Pharr County Hidalgo 2

From Limit FM 1423 To Limit FM 88 3

Construction Cost/Estimate $2,057,607 TIER NA 4

Description Overlay_(frontage Lanes) 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.040 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact TEXAS SAI, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 6/8/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/6/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/27/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 3/10/2016

Percent of Time Used 100.00 Percent of Budget Used 103.07

Start Design Target TBD Start Design Actual 6/8/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/31/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/7/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $198 Construction Cost  to Date $4,443,938

Construction Engineering Cost to 
Date

$99,568 Total Cost to Date $4,543,705

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,542,426

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003918118 Category Description Program Identifier

Highway IH 2 Status Construction Scheduled 1 Category 11 - Proposition 1 
(15P111)

District Pharr County Hidalgo 2

From Limit FM 1015 To Limit HIDALGO/CAMERON COUNTY LINE 3

Construction Cost/Estimate $642,045 TIER NA 4

Description Seal Coat_(frontage Roads) 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.227 (mi) Estimated Completed Date 7/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 1/29/2016 Work Begin Date 4/5/2016

Percent of Time Used 100.00 Percent of Budget Used 105.65

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $41,727 Construction Cost  to Date $1,563,068

Construction Engineering Cost to 
Date

$16,766 Total Cost to Date $1,621,562

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$642,045

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003919060 Category Description Program Identifier

Highway IH 2 Status Construction Scheduled 1 Category 11 - Proposition 1 
(15P111)

15S

District Pharr County Cameron 2

From Limit HIDALGO/CAMERON 
COUNTY LINE

To Limit CHESTER PARK RD 3

Construction Cost/Estimate $632,973 TIER NA 4

Description Seal Coat_(frontage Roads) 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.400 (mi) Estimated Completed Date 7/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 1/29/2016 Work Begin Date 4/5/2016

Percent of Time Used 100.00 Percent of Budget Used 105.65

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $296 Construction Cost  to Date $1,269,910

Construction Engineering Cost to 
Date

$22,748 Total Cost to Date $1,292,955

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$632,973

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003920007 Category Description Program Identifier

Highway SS 54 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Pharr County Cameron 2

From Limit BUS 83 To Limit IH69 E 3

Construction Cost/Estimate $400,711 TIER NA 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.963 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Juan Bosquez, P.E. Contact Phone (956)399-5103 10

Construction Company Contact FOREMOST PAVING, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 2/9/2015

Design 60% Complete Target TBD Design 60% Complete Actual 2/9/2015

Design 100% Complete Target TBD Design 100% Complete Actual 5/27/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 2/9/2016

Percent of Time Used 112.00 Percent of Budget Used 102.89

Start Design Target TBD Start Design Actual 11/3/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/17/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/3/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $422 Construction Cost  to Date $708

Construction Engineering Cost to 
Date

$20,798 Total Cost to Date $21,928

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$373,164

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 003920008 Category Description Program Identifier

Highway SS 54 Status Finalizing for Construction 1 Category 2U - Urban Area 
Corridor (1802U)

District Pharr County Cameron 2

From Limit CHESTER PARK ROAD To Limit IH-69E SB FRONTAGE ROAD 3

Construction Cost/Estimate $6,874,133 TIER 2 4

Description Widen Roadway, C&g, Traffic Medians, Sidewalks, Lighting & Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,649 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,649

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,874,133

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004001047 Category Description Program Identifier

Highway US 87 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Amarillo County Dallam 2

From Limit NEW MEXICO STATE 
LINE

To Limit 8.6 MILES SOUTHEAST 3

Construction Cost/Estimate $8,000,000 TIER 2 4

Description Base Repair And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2018 6

Strategic Score 26.76 Total Score 65.60 7

Project Length 8.651 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004003058 Category Description Program Identifier

Highway US 87 Status Construction Scheduled 1 Category 4 - Proposition 1 
(15P104)

15S

District Amarillo County Dallam 2 Category 1 - Proposition 1 
(15P101)

15S

From Limit HARTLEY COUNTY 
LINE

To Limit US 54 3 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

Construction Cost/Estimate $5,746,157 TIER NA 4

Description Rehab Existing Rdwy 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.030 (mi) Estimated Completed Date 12/19/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Roy C. Neukam, P.E. Contact Phone (806)934-1122 10

Construction Company Contact WEBBER, LLC

Design 30% Complete Target 2/10/2015 Design 30% Complete Actual 1/9/2015

Design 60% Complete Target 3/16/2015 Design 60% Complete Actual 2/19/2015

Design 100% Complete Target 5/13/2015 Design 100% Complete Actual 6/8/2015

Notice to Proceed Date 2/2/2016 Work Begin Date 3/14/2016

Percent of Time Used 24.44 Percent of Budget Used 55.05

Start Design Target 4/1/2014 Start Design Actual 4/1/2014

Received ENV Clearance Target 5/13/2015 Received ENV Clearance Actual 2/10/2015

Utility Coordination Target 5/13/2015 Utility Coordination Actual 5/29/2015

Right of Way Coordination Target 5/13/2015 Right of Way Coordination Actual 5/29/2015

Project Ready to Bid Actual 5/29/2015 Project Ready to Bid Target 5/13/2015

Project Engineering Cost to Date $1,150,580 Construction Cost  to Date $5,610,715

Construction Engineering Cost to 
Date

$50,767 Total Cost to Date $6,812,061

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2077



Category Amount

$3,295,000

$705,000

$627,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004003059 Category Description Program Identifier

Highway US 87 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1512SW)

SW

District Amarillo County Dallam 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

From Limit US 54 To Limit LINCOLN STREET 3

Construction Cost/Estimate $10,653,222 TIER NA 4

Description Upgrade Rrd Underpass Rdwy Geometry To Improve Bridge Clearance From Current 13  7 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.347 (mi) Estimated Completed Date 12/19/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Roy C. Neukam, P.E. Contact Phone (806)934-1122 10

Construction Company Contact WEBBER, LLC

Design 30% Complete Target 2/10/2015 Design 30% Complete Actual 1/9/2015

Design 60% Complete Target 3/16/2015 Design 60% Complete Actual 2/19/2015

Design 100% Complete Target 5/13/2015 Design 100% Complete Actual 6/8/2015

Notice to Proceed Date 2/2/2016 Work Begin Date 3/14/2016

Percent of Time Used 24.44 Percent of Budget Used 55.05

Start Design Target 4/1/2014 Start Design Actual 4/1/2014

Received ENV Clearance Target 5/13/2015 Received ENV Clearance Actual 2/10/2015

Utility Coordination Target 5/13/2015 Utility Coordination Actual 5/29/2015

Right of Way Coordination Target 5/13/2015 Right of Way Coordination Actual 5/29/2015

Project Ready to Bid Actual 5/29/2015 Project Ready to Bid Target 5/13/2015

Project Engineering Cost to Date $3,285,570 Construction Cost  to Date $12,084,835

Construction Engineering Cost to 
Date

$66,194 Total Cost to Date $15,436,599

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,000,000

$1,161,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004003061 Category Description Program Identifier

Highway US 87 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Amarillo County Dallam 2

From Limit 0.65 MILES NW OF FM 
1879

To Limit 0.53 MILES NE OF FM 1727 3

Construction Cost/Estimate $1,081,638 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 16.295 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Wesley D. Kimmell, P. E. Contact Phone (806)665-2374 10

Construction Company Contact MISSOURI PETROLEUM PRODUCTS COMPANY LLC

Design 30% Complete Target 5/13/2015 Design 30% Complete Actual 5/25/2015

Design 60% Complete Target 6/11/2015 Design 60% Complete Actual 6/22/2015

Design 100% Complete Target 8/14/2015 Design 100% Complete Actual 9/8/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 7/18/2016

Percent of Time Used 98.94 Percent of Budget Used 95.73

Start Design Target 4/27/2015 Start Design Actual 4/28/2015

Received ENV Clearance Target 5/20/2015 Received ENV Clearance Actual 6/15/2015

Utility Coordination Target 7/3/2015 Utility Coordination Actual 7/17/2015

Right of Way Coordination Target 7/3/2015 Right of Way Coordination Actual 7/17/2015

Project Ready to Bid Actual 7/17/2015 Project Ready to Bid Target 7/3/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $2,159,996

Construction Engineering Cost to 
Date

$8,606 Total Cost to Date $2,168,601

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,588,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004003063 Category Description Program Identifier

Highway US 87 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

District Amarillo County Dallam 2

From Limit LINCOLN STREET IN 
DALHART

To Limit 1.81 MILES NW AT END OF C&G 3

Construction Cost/Estimate $2,156,071 TIER NA 4

Description Mill, Spot Repair And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.803 (mi) Estimated Completed Date 12/19/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Roy C. Neukam, P.E. Contact Phone (806)934-1122 10

Construction Company Contact WEBBER, LLC

Design 30% Complete Target 2/10/2015 Design 30% Complete Actual 1/9/2015

Design 60% Complete Target 3/16/2015 Design 60% Complete Actual 2/19/2015

Design 100% Complete Target 5/13/2015 Design 100% Complete Actual 6/8/2015

Notice to Proceed Date 2/2/2016 Work Begin Date 3/14/2016

Percent of Time Used 24.44 Percent of Budget Used 55.05

Start Design Target 4/1/2014 Start Design Actual 4/1/2014

Received ENV Clearance Target 5/13/2015 Received ENV Clearance Actual 2/10/2015

Utility Coordination Target 5/13/2015 Utility Coordination Actual 5/29/2015

Right of Way Coordination Target 5/13/2015 Right of Way Coordination Actual 5/29/2015

Project Ready to Bid Actual 5/29/2015 Project Ready to Bid Target 5/13/2015

Project Engineering Cost to Date $7,348 Construction Cost  to Date $3,184,686

Construction Engineering Cost to 
Date

$430,719 Total Cost to Date $3,622,753

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,947,743

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004003064 Category Description Program Identifier

Highway US 87 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Amarillo County Dallam 2

From Limit 0.65 MILES NW OF FM 
1879

To Limit 0.53 MILES NE OF FM 1727 3

Construction Cost/Estimate $18,000,000 TIER 2 4

Description Base Repair And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2019 6

Strategic Score 26.76 Total Score 65.60 7

Project Length 16.295 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$18,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004101044 Category Description Program Identifier

Highway US 87 Status Construction Scheduled 1 Category 1 - Proposition 1 
(15P101)

15S

District Amarillo County Hartley 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

From Limit DALLAM COUNTY LINE To Limit 0.1 MI S OF DALHART CITY LIMITS 3

Construction Cost/Estimate $5,586,153 TIER NA 4

Description Rehab Existing Rdwy 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.835 (mi) Estimated Completed Date 12/19/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Roy C. Neukam, P.E. Contact Phone (806)934-1122 10

Construction Company Contact WEBBER, LLC

Design 30% Complete Target 2/10/2015 Design 30% Complete Actual 1/9/2015

Design 60% Complete Target 3/16/2015 Design 60% Complete Actual 2/19/2015

Design 100% Complete Target 5/13/2015 Design 100% Complete Actual 6/8/2015

Notice to Proceed Date 2/2/2016 Work Begin Date 3/14/2016

Percent of Time Used 24.44 Percent of Budget Used 55.05

Start Design Target 4/1/2014 Start Design Actual 4/1/2014

Received ENV Clearance Target 5/13/2015 Received ENV Clearance Actual 2/10/2015

Utility Coordination Target 5/13/2015 Utility Coordination Actual 5/29/2015

Right of Way Coordination Target 5/13/2015 Right of Way Coordination Actual 5/29/2015

Project Ready to Bid Actual 5/29/2015 Project Ready to Bid Target 5/13/2015

Project Engineering Cost to Date $755,617 Construction Cost  to Date $5,587,536

Construction Engineering Cost to 
Date

$49,355 Total Cost to Date $6,392,508

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

$3,667,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004101045 Category Description Program Identifier

Highway US 87 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

District Amarillo County Hartley 2

From Limit DALHART To Limit HARTLEY 3

Construction Cost/Estimate $6,272,206 TIER NA 4

Description Rehab Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.048 (mi) Estimated Completed Date 8/16/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Roy C. Neukam, P.E. Contact Phone (806)934-1122 10

Construction Company Contact RK HALL, LLC

Design 30% Complete Target 9/27/2013 Design 30% Complete Actual 9/27/2013

Design 60% Complete Target 12/2/2013 Design 60% Complete Actual 12/2/2013

Design 100% Complete Target 1/3/2014 Design 100% Complete Actual 4/1/2014

Notice to Proceed Date 1/2/2015 Work Begin Date 7/28/2015

Percent of Time Used 95.83 Percent of Budget Used 92.61

Start Design Target 9/15/2013 Start Design Actual 9/15/2013

Received ENV Clearance Target 8/12/2014 Received ENV Clearance Actual 3/24/2014

Utility Coordination Target 8/12/2014 Utility Coordination Actual 4/1/2014

Right of Way Coordination Target 8/12/2014 Right of Way Coordination Actual 4/1/2014

Project Ready to Bid Actual 8/1/2014 Project Ready to Bid Target 8/12/2014

Project Engineering Cost to Date $81,070 Construction Cost  to Date $12,567,048

Construction Engineering Cost to 
Date

$42,670 Total Cost to Date $12,690,788

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,350,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004101046 Category Description Program Identifier

Highway US 87 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

District Amarillo County Hartley 2

From Limit DALHART To Limit HARTLEY 3

Construction Cost/Estimate $2,901,154 TIER NA 4

Description Rehab Sbl Of Existing Roadway Consisting Of Ov And Mbgf 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.002 (mi) Estimated Completed Date 8/16/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Roy C. Neukam, P.E. Contact Phone (806)934-1122 10

Construction Company Contact RK HALL, LLC

Design 30% Complete Target 9/27/2013 Design 30% Complete Actual 9/27/2013

Design 60% Complete Target 12/2/2013 Design 60% Complete Actual 12/2/2013

Design 100% Complete Target 1/3/2014 Design 100% Complete Actual 4/1/2014

Notice to Proceed Date 1/2/2015 Work Begin Date 7/28/2015

Percent of Time Used 95.83 Percent of Budget Used 92.61

Start Design Target 9/15/2013 Start Design Actual 9/15/2013

Received ENV Clearance Target 8/12/2014 Received ENV Clearance Actual 3/24/2014

Utility Coordination Target 8/12/2014 Utility Coordination Actual 4/1/2014

Right of Way Coordination Target 8/12/2014 Right of Way Coordination Actual 4/1/2014

Project Ready to Bid Actual 8/1/2014 Project Ready to Bid Target 8/12/2014

Project Engineering Cost to Date $18,667 Construction Cost  to Date $7,269,395

Construction Engineering Cost to 
Date

$21,189 Total Cost to Date $7,309,251

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004102014 Category Description Program Identifier

Highway US 385 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Amarillo County Hartley 2

From Limit SH 354 IN CHANNING To Limit US 87 3

Construction Cost/Estimate $4,406,225 TIER NA 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.392 (mi) Estimated Completed Date 7/25/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Roy C. Neukam, P.E. Contact Phone (806)934-1122 10

Construction Company Contact RK HALL, LLC

Design 30% Complete Target 9/15/2015 Design 30% Complete Actual 9/14/2015

Design 60% Complete Target 9/25/2015 Design 60% Complete Actual 9/17/2015

Design 100% Complete Target 10/13/2015 Design 100% Complete Actual 11/9/2015

Notice to Proceed Date 3/2/2016 Work Begin Date 5/23/2016

Percent of Time Used 80.56 Percent of Budget Used 96.75

Start Design Target 9/1/2015 Start Design Actual 9/1/2015

Received ENV Clearance Target 10/1/2015 Received ENV Clearance Actual 10/6/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/6/2015 Project Ready to Bid Target 10/2/2015

Project Engineering Cost to Date $44,456 Construction Cost  to Date $8,918,955

Construction Engineering Cost to 
Date

$40,189 Total Cost to Date $9,003,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004102015 Category Description Program Identifier

Highway US 385 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Amarillo County Hartley 2

From Limit CHANNING To Limit US 87 3

Construction Cost/Estimate $86,746 TIER NA 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.392 (mi) Estimated Completed Date 7/25/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Roy C. Neukam, P.E. Contact Phone (806)934-1122 10

Construction Company Contact RK HALL, LLC

Design 30% Complete Target 9/15/2015 Design 30% Complete Actual 9/14/2015

Design 60% Complete Target 9/25/2015 Design 60% Complete Actual 9/17/2015

Design 100% Complete Target 10/13/2015 Design 100% Complete Actual 11/9/2015

Notice to Proceed Date 3/2/2016 Work Begin Date 5/23/2016

Percent of Time Used 80.56 Percent of Budget Used 96.75

Start Design Target 9/1/2015 Start Design Actual 9/1/2015

Received ENV Clearance Target 10/1/2015 Received ENV Clearance Actual 10/6/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/6/2015 Project Ready to Bid Target 10/2/2015

Project Engineering Cost to Date $175 Construction Cost  to Date $189,755

Construction Engineering Cost to 
Date

$855 Total Cost to Date $190,785

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$130,083

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004102016 Category Description Program Identifier

Highway US 385 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Amarillo County Hartley 2

From Limit US 87 IN HARTLEY To Limit CHANNING 3

Construction Cost/Estimate $14,500,000 TIER NA 4

Description Construct Super 2 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.515 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$14,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004102017 Category Description Program Identifier

Highway US 385 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Amarillo County Hartley 2

From Limit US 87 To Limit CHANNING 3

Construction Cost/Estimate $135,392 TIER 2 4

Description Milled Edgeline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 24.12 Total Score 64.70 7

Project Length 14.513 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$135,392

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004103021 Category Description Program Identifier

Highway SH 354 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Amarillo County Hartley 2

From Limit US 385 To Limit MOORE COUNTY LINE 3

Construction Cost/Estimate $325,154 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.207 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Wesley D. Kimmell, P. E. Contact Phone (806)665-2374 10

Construction Company Contact MISSOURI PETROLEUM PRODUCTS COMPANY LLC

Design 30% Complete Target 5/13/2015 Design 30% Complete Actual 5/25/2015

Design 60% Complete Target 6/11/2015 Design 60% Complete Actual 6/22/2015

Design 100% Complete Target 8/14/2015 Design 100% Complete Actual 9/8/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 7/18/2016

Percent of Time Used 98.94 Percent of Budget Used 95.73

Start Design Target 4/27/2015 Start Design Actual 4/28/2015

Received ENV Clearance Target 5/20/2015 Received ENV Clearance Actual 6/15/2015

Utility Coordination Target 7/3/2015 Utility Coordination Actual 7/17/2015

Right of Way Coordination Target 7/3/2015 Right of Way Coordination Actual 7/17/2015

Project Ready to Bid Actual 7/17/2015 Project Ready to Bid Target 7/3/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $641,749

Construction Engineering Cost to 
Date

$2,557 Total Cost to Date $644,307

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$435,900

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004105050 Category Description Program Identifier

Highway US 87 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Amarillo County Potter 2

From Limit AMARILO CREEK To Limit MOORE COUNTY LINE 3

Construction Cost/Estimate $15,300,000 TIER 2 4

Description Preservation And Safety Improvements On A Freight Corridor 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 32.21 Total Score 60.45 7

Project Length 17.426 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $9,650 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $9,650

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$15,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004105052 Category Description Program Identifier

Highway US 87 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

BMN

District Amarillo County Potter 2

From Limit AT SAND CREEK 5 MI N 
OF CAN RIVER

To Limit . 3

Construction Cost/Estimate $114,510 TIER 2 4

Description Replace Bridge Rail 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 40.29 Total Score 63.20 7

Project Length 0.010 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$114,510

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004107105 Category Description Program Identifier

Highway US 87 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

BMN

District Amarillo County Potter 2

From Limit AT DRAIN JCT LOOP 
335

To Limit . 3

Construction Cost/Estimate $68,170 TIER 2 4

Description Replace Bridge Rail 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 34.41 Total Score 61.20 7

Project Length 0.010 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$68,170

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004107106 Category Description Program Identifier

Highway US 87 Status Under Development 1 Category DA - Develop Authority 
(6DA)

ON

District Amarillo County Potter 2

From Limit SBL AT BNSF RR To Limit . 3

Construction Cost/Estimate $3,500,000 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.823 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $106,272 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $106,272

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004201030 Category Description Program Identifier

Highway US 287 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Amarillo County Potter 2

From Limit IH 40 To Limit CARSON COUNTY LINE 3

Construction Cost/Estimate $3,150,000 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 32.21 Total Score 67.45 7

Project Length 4.043 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $816 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $816

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,150,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004202020 Category Description Program Identifier

Highway US 287 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Amarillo County Carson 2

From Limit CARSON COUNTY LINE To Limit ARMSTRONG COUNTY LINE 3

Construction Cost/Estimate $400,000 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 27.06 Total Score 65.70 7

Project Length 0.510 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $896 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $896

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004206068 Category Description Program Identifier

Highway US 287 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2601)

District Childress County Donley 2

From Limit SH 70 SOUTH To Limit CLARENDON EAST CITY LIMITS 3

Construction Cost/Estimate $714,750 TIER NA 4

Description Rehabilitation Of Existing Roads 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.576 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$714,750

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004206069 Category Description Program Identifier

Highway US 287 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

BMN

District Childress County Donley 2

From Limit 0.076 MILES SOUTH OF 
FM 2162, S

To Limit 0.030 MILES NORTH OF CLARENDON 
ECL

3

Construction Cost/Estimate $150,076 TIER 2 4

Description Upgrade Bridge & Approach Rail 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 27.94 Total Score 66.00 7

Project Length 1.205 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$150,076

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004207066 Category Description Program Identifier

Highway US 287 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

PM

District Childress County Donley 2 Category 11 - District 
Discretionary (2011)

From Limit 500 FT E OF 
CLARENDON ECL, E

To Limit 1025 FT E OF HEDLEY WCL(NBL) 3

Construction Cost/Estimate $5,487,537 TIER 1 4

Description Asphaltic Concrete Overlay 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 27.06 Total Score 75.20 7

Project Length 12.714 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target 8/6/2014 Design 30% Complete Actual 8/6/2014

Design 60% Complete Target 8/13/2014 Design 60% Complete Actual 8/20/2014

Design 100% Complete Target 8/20/2014 Design 100% Complete Actual 8/28/2015

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/18/2014 Start Design Actual 7/18/2014

Received ENV Clearance Target 8/8/2014 Received ENV Clearance Actual 1/22/2016

Utility Coordination Target 8/13/2014 Utility Coordination Actual 8/28/2015

Right of Way Coordination Target 8/29/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/29/2014

Project Engineering Cost to Date $17,638 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $17,638

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,900,000

$3,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004207067 Category Description Program Identifier

Highway US 287 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Childress County Donley 2

From Limit HEDLEY NCL, SOUTH To Limit 5,216.32 FT 3

Construction Cost/Estimate $4,600,000 TIER 2 4

Description Rehabilitation Of Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 30.00 Total Score 67.45 7

Project Length 0.988 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target 1/26/2015 Design 30% Complete Actual 2/3/2016

Design 60% Complete Target 2/2/2015 Design 60% Complete Actual 9/19/2016

Design 100% Complete Target 2/9/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/20/2016 Start Design Actual 1/20/2016

Received ENV Clearance Target 1/28/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 2/2/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 2/18/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/18/2015

Project Engineering Cost to Date $155,374 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $155,374

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004207068 Category Description Program Identifier

Highway US 287 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Childress County Donley 2

From Limit CLARENDON ECL, 
SOUTH

To Limit HEDLEY WCL, (NBL) 3

Construction Cost/Estimate $567,104 TIER NA 4

Description District Wide Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.842 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target 1/11/2016 Design 30% Complete Actual 1/11/2016

Design 60% Complete Target 2/1/2016 Design 60% Complete Actual 2/1/2016

Design 100% Complete Target 4/12/2016 Design 100% Complete Actual 4/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/21/2015 Start Design Actual 12/21/2015

Received ENV Clearance Target 3/24/2016 Received ENV Clearance Actual 3/24/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/12/2016 Project Ready to Bid Target 4/12/2016

Project Engineering Cost to Date $12,779 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $12,779

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$534,968

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004208056 Category Description Program Identifier

Highway US 287 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Childress County Donley 2

From Limit HEDLEY SCL, SE To Limit HALL C/L_(SBL) 3

Construction Cost/Estimate $2,680,663 TIER NA 4

Description Asphaltic Concrete Pavement Overlay 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.813 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jacen Lemons, P.E. Contact Phone (940)937-7196 10

Construction Company Contact J. LEE MILLIGAN, INC.

Design 30% Complete Target 8/3/2015 Design 30% Complete Actual 8/3/2015

Design 60% Complete Target 8/10/2015 Design 60% Complete Actual 8/17/2015

Design 100% Complete Target 8/17/2015 Design 100% Complete Actual 9/10/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 7/29/2016

Percent of Time Used 86.90 Percent of Budget Used 104.51

Start Design Target 7/13/2015 Start Design Actual 7/13/2015

Received ENV Clearance Target 8/20/2015 Received ENV Clearance Actual 8/28/2015

Utility Coordination Target 8/10/2015 Utility Coordination Actual 8/3/2015

Right of Way Coordination Target 8/25/2015 Right of Way Coordination Actual 8/3/2015

Project Ready to Bid Actual 9/11/2015 Project Ready to Bid Target 8/25/2015

Project Engineering Cost to Date $20,720 Construction Cost  to Date $5,846,327

Construction Engineering Cost to 
Date

$31,907 Total Cost to Date $5,898,953

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004208057 Category Description Program Identifier

Highway US 287 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Childress County Donley 2

From Limit 5216.32 FT NORTH OF 
HEDLEY SCL

To Limit HEDLEY SCL 3

Construction Cost/Estimate $1,000,000 TIER 2 4

Description Rehabilitation Of Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 30.00 Total Score 67.45 7

Project Length 0.113 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target 1/26/2015 Design 30% Complete Actual 2/3/2016

Design 60% Complete Target 2/2/2015 Design 60% Complete Actual 9/19/2016

Design 100% Complete Target 2/9/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/20/2016 Start Design Actual 1/20/2016

Received ENV Clearance Target 1/28/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 2/2/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 2/18/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/18/2015

Project Engineering Cost to Date $6,070 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $6,070

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004209121 Category Description Program Identifier

Highway US 287 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2601)

District Childress County Hall 2

From Limit MEMPHIS NCL, SOUTH To Limit MEMPHIS SCL 3

Construction Cost/Estimate $746,500 TIER NA 4

Description Rehabilitation Of Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.962 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2129



Category Amount

$746,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004209122 Category Description Program Identifier

Highway US 287 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Childress County Hall 2

From Limit MEMPHIS SCL, SE To Limit RED RIVER BRIDGE (NBL) 3

Construction Cost/Estimate $3,169,558 TIER NA 4

Description Asphaltic Concrete Pavement Overlay 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.956 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jacen Lemons, P.E. Contact Phone (940)937-7196 10

Construction Company Contact J. LEE MILLIGAN, INC.

Design 30% Complete Target 8/3/2015 Design 30% Complete Actual 8/3/2015

Design 60% Complete Target 8/10/2015 Design 60% Complete Actual 8/17/2015

Design 100% Complete Target 8/17/2015 Design 100% Complete Actual 9/10/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 7/29/2016

Percent of Time Used 86.90 Percent of Budget Used 104.51

Start Design Target 7/13/2015 Start Design Actual 7/13/2015

Received ENV Clearance Target 8/20/2015 Received ENV Clearance Actual 8/28/2015

Utility Coordination Target 8/10/2015 Utility Coordination Actual 8/3/2015

Right of Way Coordination Target 8/25/2015 Right of Way Coordination Actual 8/3/2015

Project Ready to Bid Actual 9/11/2015 Project Ready to Bid Target 8/25/2015

Project Engineering Cost to Date $11,192 Construction Cost  to Date $6,274,385

Construction Engineering Cost to 
Date

$50,836 Total Cost to Date $6,336,414

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004209123 Category Description Program Identifier

Highway US 287 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Childress County Hall 2 Category 11 - District 
Discretionary (1811)

From Limit 1.454 MILES SOUTH OF 
MEMPHIS SCL

To Limit RED RIVER BRIDGE (SBL) 3

Construction Cost/Estimate $4,200,000 TIER 2 4

Description Asphaltic Concrete Pavement Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 32.94 Total Score 67.70 7

Project Length 10.178 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/28/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $11,632 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $11,632

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,200,000

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004209124 Category Description Program Identifier

Highway US 287 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

District Childress County Hall 2 Category 11 - District 
Discretionary (2111)

From Limit MEMPHIS SCL, SOUTH To Limit 1.454 MILES 3

Construction Cost/Estimate $8,000,000 TIER NA 4

Description Realignment 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.454 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,500,000

$3,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004209125 Category Description Program Identifier

Highway US 287 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

PM

District Childress County Hall 2

From Limit MEMPHIS NCL, SOUTH To Limit MEMPHIS SCL 3

Construction Cost/Estimate $1,500,000 TIER NA 4

Description Asphaltic Concrete Overlay 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004212064 Category Description Program Identifier

Highway US 287 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Childress County Childress 2

From Limit 40 FT WEST OF 
CHILDRESS WCL, EAST

To Limit 17TH STREET 3

Construction Cost/Estimate $2,100,000 TIER 2 4

Description Rehabilitation Of Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 33.82 Total Score 75.00 7

Project Length 0.827 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $8,082 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $8,082

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004212080 Category Description Program Identifier

Highway US 287 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Childress County Childress 2

From Limit WINDMILL HILL, SOUTH To Limit CHILDRESS NCL (SBL) 3

Construction Cost/Estimate $184,589 TIER 2 4

Description 2018 District Wide Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 27.06 Total Score 65.70 7

Project Length 3.956 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 7/18/2016 Design 60% Complete Actual 8/30/2016

Design 100% Complete Target 7/18/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/18/2016 Start Design Actual 7/18/2016

Received ENV Clearance Target 8/22/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 7/18/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 7/18/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/22/2016

Project Engineering Cost to Date $292 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $292

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$184,589

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004301078 Category Description Program Identifier

Highway US 287 Status Construction Scheduled 1 Category 4 - Proposition 1 
(15P104)

15S

District Childress County Childress 2

From Limit 17TH STREET, EAST To Limit 340 FT. EAST OF FM 2530 3

Construction Cost/Estimate $2,560,132 TIER NA 4

Description Rehabilitation Of Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.007 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jacen Lemons, P.E. Contact Phone (940)937-7196 10

Construction Company Contact DUININCK, INC.

Design 30% Complete Target 12/5/2014 Design 30% Complete Actual 12/5/2014

Design 60% Complete Target 2/5/2015 Design 60% Complete Actual 2/5/2015

Design 100% Complete Target 4/8/2015 Design 100% Complete Actual 4/6/2015

Notice to Proceed Date 8/26/2015 Work Begin Date 1/14/2016

Percent of Time Used 82.57 Percent of Budget Used 87.98

Start Design Target 8/12/2014 Start Design Actual 8/12/2014

Received ENV Clearance Target 4/10/2015 Received ENV Clearance Actual 4/6/2015

Utility Coordination Target 4/10/2015 Utility Coordination Actual 4/10/2015

Right of Way Coordination Target 4/10/2015 Right of Way Coordination Actual 4/10/2015

Project Ready to Bid Actual 4/10/2015 Project Ready to Bid Target 4/10/2015

Project Engineering Cost to Date $44,352 Construction Cost  to Date $5,186,086

Construction Engineering Cost to 
Date

$41,614 Total Cost to Date $5,272,051

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,900,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2144



Project ID 004301079 Category Description Program Identifier

Highway US 287 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Childress County Childress 2

From Limit DISTRICT WIDE To Limit . 3

Construction Cost/Estimate $1,893,993 TIER NA 4

Description Install Dms & Upgrade Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.009 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jacen Lemons, P.E. Contact Phone (940)937-7196 10

Construction Company Contact AMERICAN LIGHTING AND SIGNALIZATION, INC.

Design 30% Complete Target 7/31/2015 Design 30% Complete Actual 7/29/2015

Design 60% Complete Target 8/7/2015 Design 60% Complete Actual 8/31/2015

Design 100% Complete Target 8/14/2015 Design 100% Complete Actual 9/23/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 9/5/2016

Percent of Time Used 32.48 Percent of Budget Used 36.36

Start Design Target 6/2/2015 Start Design Actual 6/2/2015

Received ENV Clearance Target 8/4/2015 Received ENV Clearance Actual 9/23/2015

Utility Coordination Target 8/7/2015 Utility Coordination Actual 9/23/2015

Right of Way Coordination Target 8/24/2015 Right of Way Coordination Actual 9/23/2015

Project Ready to Bid Actual 9/23/2015 Project Ready to Bid Target 8/24/2015

Project Engineering Cost to Date $138,072 Construction Cost  to Date $1,469,839

Construction Engineering Cost to 
Date

$66,367 Total Cost to Date $1,674,277

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004301080 Category Description Program Identifier

Highway US 287 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Childress County Childress 2

From Limit FM 2530, SOUTH To Limit HARDEMAN C/L (SBL) 3

Construction Cost/Estimate $461,472 TIER 2 4

Description 2018 District Wide Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 27.06 Total Score 65.70 7

Project Length 10.058 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 7/18/2016 Design 60% Complete Actual 8/30/2016

Design 100% Complete Target 7/18/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/18/2016 Start Design Actual 7/18/2016

Received ENV Clearance Target 8/22/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 7/18/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 7/18/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/22/2016

Project Engineering Cost to Date $2,748 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,748

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$461,472

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004302072 Category Description Program Identifier

Highway US 287 Status Construction Scheduled 1 Category 4 - Proposition 1 
(15P104)

15S

District Childress County Hardeman 2

From Limit 55 FT WEST OF FM 
2568, EAST

To Limit SH 6 3

Construction Cost/Estimate $442,291 TIER NA 4

Description Rehabilitation Of Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.840 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jacen Lemons, P.E. Contact Phone (940)937-7196 10

Construction Company Contact DUININCK, INC.

Design 30% Complete Target 12/5/2014 Design 30% Complete Actual 12/5/2014

Design 60% Complete Target 2/5/2015 Design 60% Complete Actual 2/5/2015

Design 100% Complete Target 4/8/2015 Design 100% Complete Actual 4/6/2015

Notice to Proceed Date 8/26/2015 Work Begin Date 1/14/2016

Percent of Time Used 82.57 Percent of Budget Used 87.98

Start Design Target 8/12/2014 Start Design Actual 8/12/2014

Received ENV Clearance Target 4/10/2015 Received ENV Clearance Actual 4/6/2015

Utility Coordination Target 4/10/2015 Utility Coordination Actual 4/10/2015

Right of Way Coordination Target 4/10/2015 Right of Way Coordination Actual 4/10/2015

Project Ready to Bid Actual 4/10/2015 Project Ready to Bid Target 4/10/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $817,271

Construction Engineering Cost to 
Date

$16,658 Total Cost to Date $833,929

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004302073 Category Description Program Identifier

Highway US 287 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Childress County Hardeman 2 Category 11 - District 
Discretionary (1711)

From Limit CHILDRESS C/L, SE To Limit FM 1166 (SBL) 3

Construction Cost/Estimate $4,283,750 TIER NA 4

Description Rehabilitation / Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.295 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jacen Lemons, P.E. Contact Phone (940)937-7196 10

Construction Company Contact RK HALL, LLC

Design 30% Complete Target 9/30/2015 Design 30% Complete Actual 9/30/2015

Design 60% Complete Target 1/11/2016 Design 60% Complete Actual 1/11/2016

Design 100% Complete Target 2/24/2016 Design 100% Complete Actual 2/24/2016

Notice to Proceed Date 10/25/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 7/14/2015 Start Design Actual 7/14/2015

Received ENV Clearance Target 1/14/2016 Received ENV Clearance Actual 1/14/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/26/2016 Project Ready to Bid Target 2/26/2016

Project Engineering Cost to Date $51,797 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$78 Total Cost to Date $51,875

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,150,000

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004302075 Category Description Program Identifier

Highway US 287 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

BMN

District Childress County Hardeman 2

From Limit 1.04 MILES WEST OF 
QUANAH WCL, EAST

To Limit QUANAH WCL 3

Construction Cost/Estimate $97,512 TIER 2 4

Description Upgrade Bridge & Approach Rail 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 27.06 Total Score 65.70 7

Project Length 1.035 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$97,512

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004302076 Category Description Program Identifier

Highway US 287 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Childress County Hardeman 2

From Limit LP 285, N To Limit LP 285, S (NBL) 3

Construction Cost/Estimate $198,433 TIER 2 4

Description 2018 District Wide Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 27.06 Total Score 65.70 7

Project Length 4.179 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 7/18/2016 Design 60% Complete Actual 8/30/2016

Design 100% Complete Target 7/18/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/18/2016 Start Design Actual 7/18/2016

Received ENV Clearance Target 8/22/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 7/18/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 7/18/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/22/2016

Project Engineering Cost to Date $578 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $578

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$198,433

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004304077 Category Description Program Identifier

Highway US 287 Status Construction Scheduled 1 Category 4 - Proposition 1 
(15P104)

15S

District Childress County Hardeman 2 Category 1 - Proposition 1 
(15P101)

15S

From Limit SH 6, EAST To Limit 65 FT. WEST OF FM 2568 3

Construction Cost/Estimate $6,912,523 TIER NA 4

Description Rehabilitation Of Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.226 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jacen Lemons, P.E. Contact Phone (940)937-7196 10

Construction Company Contact DUININCK, INC.

Design 30% Complete Target 12/5/2014 Design 30% Complete Actual 12/5/2014

Design 60% Complete Target 2/5/2015 Design 60% Complete Actual 2/5/2015

Design 100% Complete Target 4/8/2015 Design 100% Complete Actual 4/6/2015

Notice to Proceed Date 8/26/2015 Work Begin Date 1/14/2016

Percent of Time Used 82.57 Percent of Budget Used 87.98

Start Design Target 8/12/2014 Start Design Actual 8/12/2014

Received ENV Clearance Target 4/10/2015 Received ENV Clearance Actual 4/6/2015

Utility Coordination Target 4/10/2015 Utility Coordination Actual 4/10/2015

Right of Way Coordination Target 4/10/2015 Right of Way Coordination Actual 4/10/2015

Project Ready to Bid Actual 4/10/2015 Project Ready to Bid Target 4/10/2015

Project Engineering Cost to Date $16,334 Construction Cost  to Date $10,940,932

Construction Engineering Cost to 
Date

$219,862 Total Cost to Date $11,177,128

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,009,000

$791,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004304078 Category Description Program Identifier

Highway US 287 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Childress County Hardeman 2

From Limit FM 2568, SOUTH To Limit WANDERER'S CREEK (SBL) 3

Construction Cost/Estimate $554,470 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.491 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jacen Lemons, P.E. Contact Phone (940)937-7196 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 7/10/2015

Notice to Proceed Date 11/2/2015 Work Begin Date 8/1/2016

Percent of Time Used 62.00 Percent of Budget Used 100.15

Start Design Target TBD Start Design Actual 5/4/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/26/2015

Utility Coordination Target TBD Utility Coordination Actual 6/26/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/10/2015

Project Ready to Bid Actual 7/10/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $14,547 Construction Cost  to Date $1,106,568

Construction Engineering Cost to 
Date

$2,375 Total Cost to Date $1,123,490

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$471,131

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004304079 Category Description Program Identifier

Highway US 287 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

BMN

District Childress County Hardeman 2

From Limit @ WANDERER'S 
CREEK BRIDGE 
(RELIEF)

To Limit . 3

Construction Cost/Estimate $54,468 TIER 2 4

Description Upgrade Bridge & Approach Rail 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 27.06 Total Score 65.70 7

Project Length 0.008 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$54,468

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004304080 Category Description Program Identifier

Highway US 287 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Childress County Hardeman 2

From Limit FM 2568, EAST To Limit WANDERER'S CREEK (SBL) 3

Construction Cost/Estimate $526,078 TIER 2 4

Description 2018 District Wide Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 27.06 Total Score 65.70 7

Project Length 11.659 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 7/18/2016 Design 60% Complete Actual 8/30/2016

Design 100% Complete Target 7/18/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/18/2016 Start Design Actual 7/18/2016

Received ENV Clearance Target 8/22/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 7/18/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 7/18/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/22/2016

Project Engineering Cost to Date $435 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $435

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$526,078

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2164



Project ID 004305104 Category Description Program Identifier

Highway US 70 Status Construction Scheduled 1 Category 11 - Proposition 1 
(16P111)

16S

District Wichita Falls County Wilbarger 2

From Limit US 287 To Limit NEAR BENTLEY STREET 3

Construction Cost/Estimate $908,560 TIER NA 4

Description Full Depth Rep, Shldrs & Heavy Overlay 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.598 (mi) Estimated Completed Date 11/22/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name David Rohmer, P.E. Contact Phone (940)397-2076 10

Construction Company Contact ZACK BURKETT CO.

Design 30% Complete Target TBD Design 30% Complete Actual 7/9/2015

Design 60% Complete Target TBD Design 60% Complete Actual 8/14/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/24/2015

Notice to Proceed Date 3/14/2016 Work Begin Date 4/26/2016

Percent of Time Used 140.00 Percent of Budget Used 79.09

Start Design Target TBD Start Design Actual 5/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/14/2015

Utility Coordination Target TBD Utility Coordination Actual 7/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/13/2015

Project Ready to Bid Actual 10/14/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $23,349 Construction Cost  to Date $1,303,707

Construction Engineering Cost to 
Date

$28,820 Total Cost to Date $1,355,875

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$908,561

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004305105 Category Description Program Identifier

Highway US 287 Status Construction Scheduled 1 Category 11 - Proposition 1 
(16P111)

16S

District Wichita Falls County Wilbarger 2

From Limit RAILROAD OVERPASS To Limit US 70 3

Construction Cost/Estimate $628,760 TIER NA 4

Description Full Depth Rep, Shldrs & Heavy Overlay 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.668 (mi) Estimated Completed Date 11/22/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name David Rohmer, P.E. Contact Phone (940)397-2076 10

Construction Company Contact ZACK BURKETT CO.

Design 30% Complete Target TBD Design 30% Complete Actual 7/9/2015

Design 60% Complete Target TBD Design 60% Complete Actual 8/14/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/24/2015

Notice to Proceed Date 3/14/2016 Work Begin Date 4/26/2016

Percent of Time Used 140.00 Percent of Budget Used 79.09

Start Design Target TBD Start Design Actual 5/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/14/2015

Utility Coordination Target TBD Utility Coordination Actual 7/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/13/2015

Project Ready to Bid Actual 10/14/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $1,057,653

Construction Engineering Cost to 
Date

$23,381 Total Cost to Date $1,081,034

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$628,760

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004306081 Category Description Program Identifier

Highway US 70 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Wichita Falls County Wilbarger 2

From Limit AT BNSF AND DUGAN 
CREEK (NB)

To Limit . 3

Construction Cost/Estimate $5,000,000 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.233 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004306082 Category Description Program Identifier

Highway US 70 Status Under Development 1 Category DA - Develop Authority 
(DDA)

20S

District Wichita Falls County Wilbarger 2

From Limit AT BNSF AND DUGAN 
CREEK (SB)

To Limit . 3

Construction Cost/Estimate $5,000,000 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.233 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004306083 Category Description Program Identifier

Highway US 70 Status Under Development 1 Category DA - Develop Authority 
(DDA)

21S

District Wichita Falls County Wilbarger 2

From Limit AT FM 433 To Limit . 3

Construction Cost/Estimate $2,500,000 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.232 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004306084 Category Description Program Identifier

Highway US 70 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

BMN

District Wichita Falls County Wilbarger 2

From Limit FM 433 To Limit AT US 70/287 3

Construction Cost/Estimate $225,426 TIER 2 4

Description Bridge Maintenance 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 48.53 Total Score 73.00 7

Project Length 0.125 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/17/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $5,407 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,407

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$655,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004306085 Category Description Program Identifier

Highway US 70 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

BMN

District Wichita Falls County Wilbarger 2

From Limit SL 145 To Limit AT US 70/287 3

Construction Cost/Estimate $433,440 TIER 2 4

Description Bridge Rehabilitation 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 38.24 Total Score 69.50 7

Project Length 0.084 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/17/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,282 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,282

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$709,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004306086 Category Description Program Identifier

Highway US 70 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

BMN

District Wichita Falls County Wilbarger 2

From Limit US 287 NB To Limit AT US 70/183 3

Construction Cost/Estimate $261,471 TIER 2 4

Description Bridge Maintenance 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 36.03 Total Score 68.75 7

Project Length 0.160 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/17/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $119 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $119

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$486,179

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004306087 Category Description Program Identifier

Highway US 70 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

BMN

District Wichita Falls County Wilbarger 2

From Limit US 70 To Limit AT US 183 3

Construction Cost/Estimate $330,582 TIER 2 4

Description Bridge Maintenace 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 38.24 Total Score 69.50 7

Project Length 0.161 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/17/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$330,582

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004307108 Category Description Program Identifier

Highway US 287 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Wichita Falls County Wilbarger 2

From Limit FM 1763 To Limit SH 240 (FRONTAGE ROADS ONLY) 3

Construction Cost/Estimate $242,362 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.704 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Zachary Husen, P.E. Contact Phone (940)549-0676 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 6/29/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/20/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/4/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 6/20/2016

Percent of Time Used 100.00 Percent of Budget Used 98.02

Start Design Target TBD Start Design Actual 6/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/9/2015

Utility Coordination Target TBD Utility Coordination Actual 7/23/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/23/2015

Project Ready to Bid Actual 9/4/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $13,607 Construction Cost  to Date $114,585

Construction Engineering Cost to 
Date

$0 Total Cost to Date $128,192

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$58,854

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004307109 Category Description Program Identifier

Highway US 287 Status Construction Scheduled 1 Category 11 - Proposition 1 
(17P111)

17S

District Wichita Falls County Wilbarger 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

From Limit NEAR SH 240 To Limit NEAR BU 287H 3

Construction Cost/Estimate $2,490,919 TIER NA 4

Description Add Left Turn Lanes At Crossovers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.402 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name David Rohmer, P.E. Contact Phone (940)397-2076 10

Construction Company Contact A. L. HELMCAMP, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 6/3/2016

Design 60% Complete Target TBD Design 60% Complete Actual 6/6/2016

Design 100% Complete Target TBD Design 100% Complete Actual 7/22/2016

Notice to Proceed Date 11/22/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 5/16/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/26/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/22/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $50,597 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $50,597

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2185



Category Amount

$1,540,000

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004308074 Category Description Program Identifier

Highway US 287 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Wichita Falls County Wichita 2

From Limit COUNTY LINE ROAD To Limit FM 1769 (FRONTAGE ROADS ONLY) 3

Construction Cost/Estimate $156,909 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.193 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Zachary Husen, P.E. Contact Phone (940)549-0676 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 6/29/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/20/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/4/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 6/20/2016

Percent of Time Used 100.00 Percent of Budget Used 98.02

Start Design Target TBD Start Design Actual 6/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/9/2015

Utility Coordination Target TBD Utility Coordination Actual 7/23/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/23/2015

Project Ready to Bid Actual 9/4/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,171 Construction Cost  to Date $396,066

Construction Engineering Cost to 
Date

$0 Total Cost to Date $397,238

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$263,614

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004308075 Category Description Program Identifier

Highway US 287 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1811)

District Wichita Falls County Wichita 2

From Limit BU 287H SOUTH OF 
ELECTRA

To Limit NEAR BURNETT RANCH ROAD 3

Construction Cost/Estimate $1,500,000 TIER 1 4

Description Widen Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 35.00 Total Score 75.40 7

Project Length 1.674 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004308076 Category Description Program Identifier

Highway US 287 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Wichita Falls County Wichita 2

From Limit 0.350 MI W OF FM 1739 To Limit 0.450 MI E OF 1739 3

Construction Cost/Estimate $179,169 TIER 2 4

Description Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 43.38 Total Score 71.25 7

Project Length 0.800 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$179,169

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004309124 Category Description Program Identifier

Highway US 287 Status Construction Scheduled 1 Category 1 - Proposition 1 
(16P101)

16S

District Wichita Falls County Wichita 2

From Limit JOHSNSON ROAD To Limit FM 368 ENTRANCE RAMP (SB) 3

Construction Cost/Estimate $658,386 TIER NA 4

Description Mill And Inlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.420 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name David Rohmer, P.E. Contact Phone (940)397-2076 10

Construction Company Contact ZACK BURKETT CO.

Design 30% Complete Target TBD Design 30% Complete Actual 6/10/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/10/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/25/2015

Notice to Proceed Date 3/9/2016 Work Begin Date TBD

Percent of Time Used 243.24 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 5/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/6/2015

Utility Coordination Target TBD Utility Coordination Actual 7/14/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/14/2015

Project Ready to Bid Actual 10/6/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $11,310 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$2,299 Total Cost to Date $13,609

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004309125 Category Description Program Identifier

Highway US 287 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Wichita Falls County Wichita 2

From Limit AT BELL ROAD (NB & 
SB)

To Limit . 3

Construction Cost/Estimate $154,503 TIER NA 4

Description Mill And Inlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.138 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name David Rohmer, P.E. Contact Phone (940)397-2076 10

Construction Company Contact ZACK BURKETT CO.

Design 30% Complete Target TBD Design 30% Complete Actual 6/10/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/10/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/25/2015

Notice to Proceed Date 3/9/2016 Work Begin Date TBD

Percent of Time Used 243.24 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 5/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/6/2015

Utility Coordination Target TBD Utility Coordination Actual 7/14/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/14/2015

Project Ready to Bid Actual 10/6/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $357 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$795 Total Cost to Date $1,152

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$55,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004309126 Category Description Program Identifier

Highway US 287 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

ONT

District Wichita Falls County Wichita 2

From Limit AT WELLINGTON LANE To Limit . 3

Construction Cost/Estimate $2,454,759 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.311 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name David Rohmer, P.E. Contact Phone (940)397-2076 10

Construction Company Contact HODGES AND SON CONSTRUCTION COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 2/1/2016

Design 60% Complete Target TBD Design 60% Complete Actual 2/1/2016

Design 100% Complete Target TBD Design 100% Complete Actual 7/14/2016

Notice to Proceed Date 10/12/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 12/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/7/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/14/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $530,414 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$907 Total Cost to Date $531,321

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004309127 Category Description Program Identifier

Highway US 287 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Wichita Falls County Wichita 2

From Limit AT LP 11 (NB) To Limit . 3

Construction Cost/Estimate $3,500,000 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.302 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004309128 Category Description Program Identifier

Highway US 287 Status Under Development 1 Category DA - Develop Authority 
(DDA)

19S

District Wichita Falls County Wichita 2

From Limit AT LP 11 (SB) To Limit . 3

Construction Cost/Estimate $3,500,000 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.302 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004309129 Category Description Program Identifier

Highway US 287 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Wichita Falls County Wichita 2

From Limit BELL ROAD To Limit RIFLE RANGE ROAD 3

Construction Cost/Estimate $2,000,000 TIER NA 4

Description Rehabilitation Of Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.036 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004309130 Category Description Program Identifier

Highway US 287 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Wichita Falls County Wichita 2

From Limit AT RIFLE RANGE ROAD To Limit . 3

Construction Cost/Estimate $2,500,000 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.348 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $545,557 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $545,557

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004309131 Category Description Program Identifier

Highway US 287 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Wichita Falls County Wichita 2

From Limit JOHNSON ROAD To Limit FM 368 (FRONTAGE ROADS ONLY) 3

Construction Cost/Estimate $49,062 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Zachary Husen, P.E. Contact Phone (940)549-0676 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 6/29/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/20/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/4/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 6/20/2016

Percent of Time Used 100.00 Percent of Budget Used 98.02

Start Design Target TBD Start Design Actual 6/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/9/2015

Utility Coordination Target TBD Utility Coordination Actual 7/23/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/23/2015

Project Ready to Bid Actual 9/4/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $823 Construction Cost  to Date $123,304

Construction Engineering Cost to 
Date

$0 Total Cost to Date $124,127

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$27,644

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004309132 Category Description Program Identifier

Highway IH 44 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

TDC

District Wichita Falls County Wichita 2

From Limit AT 5TH STREET (NB) To Limit . 3

Construction Cost/Estimate $28,975 TIER NA 4

Description Repair Bridge Railing 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 1/25/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name David Rohmer, P.E. Contact Phone (940)397-2076 10

Construction Company Contact GIBSON & ASSOCIATES, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 12/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 4/1/2016

Design 100% Complete Target TBD Design 100% Complete Actual 4/11/2016

Notice to Proceed Date 6/20/2016 Work Begin Date 9/12/2016

Percent of Time Used 64.71 Percent of Budget Used 53.56

Start Design Target TBD Start Design Actual 10/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/1/2016

Utility Coordination Target TBD Utility Coordination Actual 4/1/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 4/1/2016

Project Ready to Bid Actual 4/11/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,278 Construction Cost  to Date $58,133

Construction Engineering Cost to 
Date

$1,189 Total Cost to Date $60,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$50,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004314024 Category Description Program Identifier

Highway SL 11 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Wichita Falls County Wichita 2 Category 6 - Bridge Program 
(1706)

BMN

From Limit LOOP 11 AT WICHITA 
RIVER

To Limit . 3

Construction Cost/Estimate $352,064 TIER 2 4

Description Upgrade Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 29.41 Total Score 75.00 7

Project Length 0.076 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 11/24/2015

Design 60% Complete Target TBD Design 60% Complete Actual 12/2/2015

Design 100% Complete Target TBD Design 100% Complete Actual 1/9/2017

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 1/6/2017 Project Ready to Bid Target TBD

Project Engineering Cost to Date $75,209 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $75,209

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$25,000

$325,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004314025 Category Description Program Identifier

Highway SL 11 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Wichita Falls County Wichita 2

From Limit FM 890 To Limit US 287 3

Construction Cost/Estimate $55,234 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.738 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Zachary Husen, P.E. Contact Phone (940)549-0676 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 6/29/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/20/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/4/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 6/20/2016

Percent of Time Used 100.00 Percent of Budget Used 98.02

Start Design Target TBD Start Design Actual 6/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/9/2015

Utility Coordination Target TBD Utility Coordination Actual 7/23/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/23/2015

Project Ready to Bid Actual 9/4/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $348 Construction Cost  to Date $139,495

Construction Engineering Cost to 
Date

$0 Total Cost to Date $139,843

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$26,752

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004315003 Category Description Program Identifier

Highway SL 145 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Wichita Falls County Wilbarger 2

From Limit US 287 FRONTAGE 
ROAD

To Limit US 70/287 3

Construction Cost/Estimate $21,399 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.811 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Zachary Husen, P.E. Contact Phone (940)549-0676 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 6/29/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/20/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/4/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 6/20/2016

Percent of Time Used 100.00 Percent of Budget Used 98.02

Start Design Target TBD Start Design Actual 6/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/9/2015

Utility Coordination Target TBD Utility Coordination Actual 7/23/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/23/2015

Project Ready to Bid Actual 9/4/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $348 Construction Cost  to Date $40,094

Construction Engineering Cost to 
Date

$0 Total Cost to Date $40,441

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,089

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2216



Project ID 004317029 Category Description Program Identifier

Highway BU 287J Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Wichita Falls County Wichita 2

From Limit IH 44 To Limit BRIDGE N OF FM 171 3

Construction Cost/Estimate $369,762 TIER NA 4

Description Thin Overlay Mix (tom) 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.975 (mi) Estimated Completed Date 10/3/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name David Rohmer, P.E. Contact Phone (940)397-2076 10

Construction Company Contact ZACK BURKETT CO.

Design 30% Complete Target TBD Design 30% Complete Actual 6/10/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/10/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/25/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 8/9/2016

Percent of Time Used 347.37 Percent of Budget Used 96.72

Start Design Target TBD Start Design Actual 5/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/6/2015

Utility Coordination Target TBD Utility Coordination Actual 7/14/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/14/2015

Project Ready to Bid Actual 10/6/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $24,359 Construction Cost  to Date $621,535

Construction Engineering Cost to 
Date

$12,647 Total Cost to Date $658,541

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$241,369

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004317030 Category Description Program Identifier

Highway BU 287J Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Wichita Falls County Wichita 2

From Limit JOHNSON ROAD. To Limit FM 368/ YOSEMITE ST. 3

Construction Cost/Estimate $721,182 TIER NA 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.572 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 7/29/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/29/2016

Design 100% Complete Target TBD Design 100% Complete Actual 10/1/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/1/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/1/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $57,022 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $57,022

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$900,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004318003 Category Description Program Identifier

Highway SL 404 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Wichita Falls County Wilbarger 2

From Limit US 287 To Limit SL 145 3

Construction Cost/Estimate $12,710 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.497 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Zachary Husen, P.E. Contact Phone (940)549-0676 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 6/29/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/20/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/4/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 6/20/2016

Percent of Time Used 100.00 Percent of Budget Used 98.02

Start Design Target TBD Start Design Actual 6/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/9/2015

Utility Coordination Target TBD Utility Coordination Actual 7/23/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/23/2015

Project Ready to Bid Actual 9/4/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $800 Construction Cost  to Date $23,677

Construction Engineering Cost to 
Date

$0 Total Cost to Date $24,477

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$13,529

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004319003 Category Description Program Identifier

Highway SL 404 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Wichita Falls County Wilbarger 2

From Limit SL 145 To Limit US 287 3

Construction Cost/Estimate $14,483 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.584 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Zachary Husen, P.E. Contact Phone (940)549-0676 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 6/29/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/20/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/4/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 6/20/2016

Percent of Time Used 100.00 Percent of Budget Used 98.02

Start Design Target TBD Start Design Actual 6/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/9/2015

Utility Coordination Target TBD Utility Coordination Actual 7/23/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/23/2015

Project Ready to Bid Actual 9/4/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $27,150

Construction Engineering Cost to 
Date

$0 Total Cost to Date $27,150

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$15,898

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004322010 Category Description Program Identifier

Highway BU 287H Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Wichita Falls County Wichita 2

From Limit SH 25 To Limit US 287 3

Construction Cost/Estimate $1,623,099 TIER NA 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.499 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name David Rohmer, P.E. Contact Phone (940)397-2076 10

Construction Company Contact ZACK BURKETT CO.

Design 30% Complete Target TBD Design 30% Complete Actual 6/10/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/10/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/25/2015

Notice to Proceed Date 3/9/2016 Work Begin Date TBD

Percent of Time Used 243.24 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 5/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/6/2015

Utility Coordination Target TBD Utility Coordination Actual 7/14/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/14/2015

Project Ready to Bid Actual 10/6/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$8,355 Total Cost to Date $8,355

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,650,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004401073 Category Description Program Identifier

Highway US 82 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Wichita Falls County Wichita 2

From Limit US 82 EB OVER SH 79 
SB

To Limit . 3

Construction Cost/Estimate $792,374 TIER NA 4

Description Rehabilitate Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2040 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.169 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $102,965 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $102,965

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$971,391

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004401103 Category Description Program Identifier

Highway US 82 Status Construction Scheduled 1 Category 2U - Proposition 1 
(15P102)

15S

District Wichita Falls County Wichita 2 Category 2U - Proposition 1 
(16P102)

16S

From Limit NEAR MCKINNEY RD To Limit CLAY COUNTY LINE 3

Construction Cost/Estimate $848,328 TIER NA 4

Description Upgrade Roadway Illumination 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.637 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Travis Herrell, P.E. Contact Phone (940)720-7844 10

Construction Company Contact DURABLE SPECIALTIES, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 12/15/2014

Design 60% Complete Target TBD Design 60% Complete Actual 1/30/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/25/2015

Notice to Proceed Date 5/23/2016 Work Begin Date 8/29/2016

Percent of Time Used 49.02 Percent of Budget Used 64.20

Start Design Target TBD Start Design Actual 11/6/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 1/23/2015

Utility Coordination Target TBD Utility Coordination Actual 8/19/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 2/24/2015

Project Ready to Bid Actual 9/25/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $11,981 Construction Cost  to Date $996,124

Construction Engineering Cost to 
Date

$437 Total Cost to Date $1,008,542

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$72,663

$775,665

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004401104 Category Description Program Identifier

Highway US 82 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1711)

TDC

District Wichita Falls County Wichita 2

From Limit KELL INTERCHANGE To Limit CLAY COUNTY LINE 3

Construction Cost/Estimate $164,316 TIER 1 4

Description Full Depth Concrete Repair 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 36.03 Total Score 75.75 7

Project Length 4.553 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 11/1/2016

Design 60% Complete Target TBD Design 60% Complete Actual 11/22/2016

Design 100% Complete Target TBD Design 100% Complete Actual 12/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 6/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,429 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,429

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$165,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004402079 Category Description Program Identifier

Highway US 82 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

BMN

District Wichita Falls County Clay 2

From Limit US 82 EASTBOUND AT 
DUCK CREEK

To Limit . 3

Construction Cost/Estimate $362,500 TIER NA 4

Description Replace Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.072 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name David Rohmer, P.E. Contact Phone (940)397-2076 10

Construction Company Contact ZACK BURKETT CO.

Design 30% Complete Target TBD Design 30% Complete Actual 7/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/6/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/11/2015

Notice to Proceed Date 3/31/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 5/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/6/2015

Utility Coordination Target TBD Utility Coordination Actual 7/1/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/1/2015

Project Ready to Bid Actual 10/6/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $71,750 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$500 Total Cost to Date $72,250

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$55,420

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004402080 Category Description Program Identifier

Highway US 82 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

BMN

District Wichita Falls County Clay 2

From Limit US 82 EASTBOUND AT 
DRAW

To Limit . 3

Construction Cost/Estimate $48,743 TIER NA 4

Description Replace Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.050 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name David Rohmer, P.E. Contact Phone (940)397-2076 10

Construction Company Contact ZACK BURKETT CO.

Design 30% Complete Target TBD Design 30% Complete Actual 7/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/6/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/11/2015

Notice to Proceed Date 3/31/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 5/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/6/2015

Utility Coordination Target TBD Utility Coordination Actual 7/1/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/1/2015

Project Ready to Bid Actual 10/6/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $892 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$431 Total Cost to Date $1,323

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$44,948

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2236



Project ID 004402081 Category Description Program Identifier

Highway US 82 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

BMN

District Wichita Falls County Clay 2

From Limit US 82 EASTBOUND AT 
DRAW

To Limit . 3

Construction Cost/Estimate $89,407 TIER NA 4

Description Replace Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.077 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name David Rohmer, P.E. Contact Phone (940)397-2076 10

Construction Company Contact ZACK BURKETT CO.

Design 30% Complete Target TBD Design 30% Complete Actual 7/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/6/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/11/2015

Notice to Proceed Date 3/31/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 5/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/6/2015

Utility Coordination Target TBD Utility Coordination Actual 7/1/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/1/2015

Project Ready to Bid Actual 10/6/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$792 Total Cost to Date $792

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$50,184

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004402082 Category Description Program Identifier

Highway US 82 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

BMN

District Wichita Falls County Clay 2

From Limit US 82 EASTBOUND AT 
DRAW

To Limit . 3

Construction Cost/Estimate $44,724 TIER NA 4

Description Replace Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.039 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name David Rohmer, P.E. Contact Phone (940)397-2076 10

Construction Company Contact ZACK BURKETT CO.

Design 30% Complete Target TBD Design 30% Complete Actual 7/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/6/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/11/2015

Notice to Proceed Date 3/31/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 5/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/6/2015

Utility Coordination Target TBD Utility Coordination Actual 7/1/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/1/2015

Project Ready to Bid Actual 10/6/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$396 Total Cost to Date $396

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$44,948

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004402083 Category Description Program Identifier

Highway US 82 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

BMN

District Wichita Falls County Clay 2

From Limit US 82 EASTBOUND AT 
DRAW

To Limit . 3

Construction Cost/Estimate $42,850 TIER NA 4

Description Replace Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.039 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name David Rohmer, P.E. Contact Phone (940)397-2076 10

Construction Company Contact ZACK BURKETT CO.

Design 30% Complete Target TBD Design 30% Complete Actual 7/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/6/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/11/2015

Notice to Proceed Date 3/31/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 5/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/6/2015

Utility Coordination Target TBD Utility Coordination Actual 7/1/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/1/2015

Project Ready to Bid Actual 10/6/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$380 Total Cost to Date $380

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$46,852

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004402084 Category Description Program Identifier

Highway US 82 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

BMN

District Wichita Falls County Clay 2

From Limit US 82 EASTBOUND AT 
BENNETT CREEK

To Limit . 3

Construction Cost/Estimate $51,035 TIER NA 4

Description Replace Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.039 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name David Rohmer, P.E. Contact Phone (940)397-2076 10

Construction Company Contact ZACK BURKETT CO.

Design 30% Complete Target TBD Design 30% Complete Actual 7/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/6/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/11/2015

Notice to Proceed Date 3/31/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 5/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/6/2015

Utility Coordination Target TBD Utility Coordination Actual 7/1/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/1/2015

Project Ready to Bid Actual 10/6/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$451 Total Cost to Date $451

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$50,660

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2244



Project ID 004402085 Category Description Program Identifier

Highway US 82 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

BMN

District Wichita Falls County Clay 2

From Limit US 82 EASTBOUND AT 
DRAW

To Limit . 3

Construction Cost/Estimate $66,522 TIER NA 4

Description Replace Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.052 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name David Rohmer, P.E. Contact Phone (940)397-2076 10

Construction Company Contact ZACK BURKETT CO.

Design 30% Complete Target TBD Design 30% Complete Actual 7/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/6/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/11/2015

Notice to Proceed Date 3/31/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 5/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/6/2015

Utility Coordination Target TBD Utility Coordination Actual 7/1/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/1/2015

Project Ready to Bid Actual 10/6/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$589 Total Cost to Date $589

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$44,948

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004402086 Category Description Program Identifier

Highway US 82 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Wichita Falls County Clay 2 Category 6 - Bridge Program 
(1606)

BMN

From Limit US 82 EASTBOUND AT 
LITTE WICHITA

To Limit RIVER RELIEF 3

Construction Cost/Estimate $324,924 TIER NA 4

Description Replace Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.084 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name David Rohmer, P.E. Contact Phone (940)397-2076 10

Construction Company Contact ZACK BURKETT CO.

Design 30% Complete Target TBD Design 30% Complete Actual 7/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/6/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/11/2015

Notice to Proceed Date 3/31/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 5/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/6/2015

Utility Coordination Target TBD Utility Coordination Actual 7/1/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/1/2015

Project Ready to Bid Actual 10/6/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$2,887 Total Cost to Date $2,887

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,000

$221,125

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004402087 Category Description Program Identifier

Highway US 82 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Wichita Falls County Clay 2 Category 6 - Bridge Program 
(1606)

BMN

From Limit US 82 WESTBOUND AT 
FM 2393

To Limit . 3

Construction Cost/Estimate $109,386 TIER NA 4

Description Replace Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.116 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name David Rohmer, P.E. Contact Phone (940)397-2076 10

Construction Company Contact ZACK BURKETT CO.

Design 30% Complete Target TBD Design 30% Complete Actual 7/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/6/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/11/2015

Notice to Proceed Date 3/31/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 5/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/6/2015

Utility Coordination Target TBD Utility Coordination Actual 7/1/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/1/2015

Project Ready to Bid Actual 10/6/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$968 Total Cost to Date $968

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2249



Category Amount

$4,500

$94,928

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2250



Project ID 004402088 Category Description Program Identifier

Highway US 82 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Wichita Falls County Clay 2 Category 6 - Bridge Program 
(1606)

BMN

From Limit US 82 EASTBOUND AT 
FM 2393

To Limit . 3

Construction Cost/Estimate $147,284 TIER NA 4

Description Replace Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.107 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name David Rohmer, P.E. Contact Phone (940)397-2076 10

Construction Company Contact ZACK BURKETT CO.

Design 30% Complete Target TBD Design 30% Complete Actual 7/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/6/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/11/2015

Notice to Proceed Date 3/31/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 5/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/6/2015

Utility Coordination Target TBD Utility Coordination Actual 7/1/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/1/2015

Project Ready to Bid Actual 10/6/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$1,304 Total Cost to Date $1,304

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2251



Category Amount

$2,250

$94,928

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004402089 Category Description Program Identifier

Highway US 82 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

BMN

District Wichita Falls County Clay 2

From Limit US 82 WESTBOUND AT 
LITTLE WICHITA

To Limit RIVER RELIEF 3

Construction Cost/Estimate $92,524 TIER NA 4

Description Replace Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.098 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name David Rohmer, P.E. Contact Phone (940)397-2076 10

Construction Company Contact ZACK BURKETT CO.

Design 30% Complete Target TBD Design 30% Complete Actual 7/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/6/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/11/2015

Notice to Proceed Date 3/31/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 5/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/6/2015

Utility Coordination Target TBD Utility Coordination Actual 7/1/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/1/2015

Project Ready to Bid Actual 10/6/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$819 Total Cost to Date $819

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2253



Category Amount

$77,316

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2254



Project ID 004402090 Category Description Program Identifier

Highway US 82 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

BMN

District Wichita Falls County Clay 2

From Limit US 82 WESTBOUND AT 
LITTLE WICHITA

To Limit RIVER 3

Construction Cost/Estimate $115,019 TIER NA 4

Description Replace Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.067 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name David Rohmer, P.E. Contact Phone (940)397-2076 10

Construction Company Contact ZACK BURKETT CO.

Design 30% Complete Target TBD Design 30% Complete Actual 7/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/6/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/11/2015

Notice to Proceed Date 3/31/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 5/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/6/2015

Utility Coordination Target TBD Utility Coordination Actual 7/1/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/1/2015

Project Ready to Bid Actual 10/6/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$1,018 Total Cost to Date $1,018

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2255



Category Amount

$110,636

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004402091 Category Description Program Identifier

Highway US 82 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

BMN

District Wichita Falls County Clay 2

From Limit US 82 AT DRAW To Limit . 3

Construction Cost/Estimate $16,148 TIER NA 4

Description Replace Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.016 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name David Rohmer, P.E. Contact Phone (940)397-2076 10

Construction Company Contact ZACK BURKETT CO.

Design 30% Complete Target TBD Design 30% Complete Actual 7/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/6/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/11/2015

Notice to Proceed Date 3/31/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 5/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/6/2015

Utility Coordination Target TBD Utility Coordination Actual 7/1/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/1/2015

Project Ready to Bid Actual 10/6/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$143 Total Cost to Date $143

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$59,704

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2258



Project ID 004402092 Category Description Program Identifier

Highway US 82 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

BMN

District Wichita Falls County Clay 2

From Limit US 82 WESTBOUND AT 
LITTLE WICHITA

To Limit RIVER RELIEF 3

Construction Cost/Estimate $104,481 TIER NA 4

Description Replace Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.044 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name David Rohmer, P.E. Contact Phone (940)397-2076 10

Construction Company Contact ZACK BURKETT CO.

Design 30% Complete Target TBD Design 30% Complete Actual 7/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/6/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/11/2015

Notice to Proceed Date 3/31/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 5/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/6/2015

Utility Coordination Target TBD Utility Coordination Actual 7/1/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/1/2015

Project Ready to Bid Actual 10/6/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$924 Total Cost to Date $924

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2259



Category Amount

$91,120

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004402093 Category Description Program Identifier

Highway US 82 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

BMN

District Wichita Falls County Clay 2

From Limit US 82 EASTBOUND AT 
LITTLE WICHITA

To Limit RIVER RELIEF 3

Construction Cost/Estimate $104,481 TIER NA 4

Description Replace Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.063 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name David Rohmer, P.E. Contact Phone (940)397-2076 10

Construction Company Contact ZACK BURKETT CO.

Design 30% Complete Target TBD Design 30% Complete Actual 7/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/6/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/11/2015

Notice to Proceed Date 3/31/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 5/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/6/2015

Utility Coordination Target TBD Utility Coordination Actual 7/1/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/1/2015

Project Ready to Bid Actual 10/6/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$924 Total Cost to Date $924

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2261



Category Amount

$91,120

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004402094 Category Description Program Identifier

Highway US 82 Status Construction Scheduled 1 Category 2M - Proposition 1 
(15P102)

15S

District Wichita Falls County Clay 2

From Limit WICHITA COUNTY LINE To Limit WILSON RD 3

Construction Cost/Estimate $103,544 TIER NA 4

Description Upgrade Roadway Illumination 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.532 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Travis Herrell, P.E. Contact Phone (940)720-7844 10

Construction Company Contact DURABLE SPECIALTIES, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 12/15/2014

Design 60% Complete Target TBD Design 60% Complete Actual 1/30/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/25/2015

Notice to Proceed Date 5/23/2016 Work Begin Date 8/29/2016

Percent of Time Used 49.02 Percent of Budget Used 64.20

Start Design Target TBD Start Design Actual 11/6/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 1/23/2015

Utility Coordination Target TBD Utility Coordination Actual 8/19/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 2/24/2015

Project Ready to Bid Actual 9/25/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $131,840

Construction Engineering Cost to 
Date

$58 Total Cost to Date $131,898

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$103,544

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004402095 Category Description Program Identifier

Highway US 82 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Wichita Falls County Clay 2

From Limit BUTLER ROAD To Limit HENRIETTA 3

Construction Cost/Estimate $1,928,846 TIER NA 4

Description Mill, Overlay & Pfc 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.716 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name David Rohmer, P.E. Contact Phone (940)397-2076 10

Construction Company Contact ZACK BURKETT CO.

Design 30% Complete Target TBD Design 30% Complete Actual 7/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/6/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/11/2015

Notice to Proceed Date 3/31/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 5/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/6/2015

Utility Coordination Target TBD Utility Coordination Actual 7/1/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/1/2015

Project Ready to Bid Actual 10/6/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $34,700 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$1,412 Total Cost to Date $36,112

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004402096 Category Description Program Identifier

Highway US 82 Status Construction Scheduled 1 Category 1 - Proposition 1 
(16P101)

16S

District Wichita Falls County Clay 2

From Limit 0.5 MILES WEST OF FM 
2393

To Limit 0.5 MILES EAST OF FM 2393 3

Construction Cost/Estimate $128,648 TIER NA 4

Description Illumination Upgrade 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Travis Herrell, P.E. Contact Phone (940)720-7844 10

Construction Company Contact DURABLE SPECIALTIES, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 4/14/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/29/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/2/2015

Notice to Proceed Date 4/21/2016 Work Begin Date 8/1/2016

Percent of Time Used 66.99 Percent of Budget Used 96.91

Start Design Target TBD Start Design Actual 4/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/1/2015

Utility Coordination Target TBD Utility Coordination Actual 5/27/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 5/27/2015

Project Ready to Bid Actual 10/7/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,806 Construction Cost  to Date $201,857

Construction Engineering Cost to 
Date

$223 Total Cost to Date $204,887

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$128,648

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2268



Project ID 004402097 Category Description Program Identifier

Highway US 82 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1711)

TDC

District Wichita Falls County Clay 2

From Limit WILSON OVERPASS AT 
BU 287J

To Limit . 3

Construction Cost/Estimate $26,902 TIER 1 4

Description Full Depth Concrete Repair 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 54.41 Total Score 82.00 7

Project Length 0.075 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 11/1/2016

Design 60% Complete Target TBD Design 60% Complete Actual 11/22/2016

Design 100% Complete Target TBD Design 100% Complete Actual 12/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 6/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,687 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,687

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$27,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004403039 Category Description Program Identifier

Highway US 82 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Wichita Falls County Clay 2

From Limit US 287 To Limit MONTAGUE CL 3

Construction Cost/Estimate $24,501,750 TIER NA 4

Description Upgrade To 4 Lane Divided Facility 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $576,105 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $576,105

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$24,501,750

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004403047 Category Description Program Identifier

Highway US 82 Status Construction Scheduled 1 Category 3 - Proposition 12 
(13V2DT)

District Wichita Falls County Clay 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1301A)

From Limit EAST CITY LIMITS OF 
HENRIETTA

To Limit MONTAGUE COUNTY LINE 3

Construction Cost/Estimate $4,771,350 TIER NA 4

Description Upgrade To Super 2 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.641 (mi) Estimated Completed Date 4/22/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name David Rohmer, P.E. Contact Phone (940)397-2076 10

Construction Company Contact ZACK BURKETT CO.

Design 30% Complete Target 9/5/2012 Design 30% Complete Actual 11/28/2012

Design 60% Complete Target 12/6/2012 Design 60% Complete Actual 12/11/2012

Design 100% Complete Target 2/25/2013 Design 100% Complete Actual TBD

Notice to Proceed Date 7/1/2013 Work Begin Date 12/18/2013

Percent of Time Used 178.26 Percent of Budget Used 101.39

Start Design Target 8/1/2012 Start Design Actual 7/18/2012

Received ENV Clearance Target 12/27/2012 Received ENV Clearance Actual TBD

Utility Coordination Target 2/5/2013 Utility Coordination Actual 1/23/2013

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/25/2013

Project Engineering Cost to Date $132,108 Construction Cost  to Date $11,512,076

Construction Engineering Cost to 
Date

$376,955 Total Cost to Date $12,021,139

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,000,000

$150,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004403048 Category Description Program Identifier

Highway US 82 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

ON

District Wichita Falls County Clay 2

From Limit AT DRY FORK LITTLE 
WICHITA RIVER

To Limit . 3

Construction Cost/Estimate $1,300,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2020 6

Strategic Score 56.18 Total Score 75.60 7

Project Length 0.095 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004403049 Category Description Program Identifier

Highway US 82 Status Construction Scheduled 1 Category 1 - Proposition 1 
(16P101)

16S

District Wichita Falls County Clay 2

From Limit 0.405 MILES WEST OF 
US 287

To Limit 0.327 MILES WEST OF SH 148 3

Construction Cost/Estimate $251,307 TIER NA 4

Description Illumination Upgrade 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.011 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Travis Herrell, P.E. Contact Phone (940)720-7844 10

Construction Company Contact DURABLE SPECIALTIES, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 4/14/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/29/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/2/2015

Notice to Proceed Date 4/21/2016 Work Begin Date 8/1/2016

Percent of Time Used 66.99 Percent of Budget Used 96.91

Start Design Target TBD Start Design Actual 4/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/1/2015

Utility Coordination Target TBD Utility Coordination Actual 5/27/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 5/27/2015

Project Ready to Bid Actual 10/7/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $499,348

Construction Engineering Cost to 
Date

$552 Total Cost to Date $499,900

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$245,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004403050 Category Description Program Identifier

Highway US 82 Status Construction Scheduled 1 Category 11 - District 
Discretionary (1711)

District Wichita Falls County Clay 2

From Limit US 287 To Limit 1.574 MILES EAST OF FM 1197 3

Construction Cost/Estimate $1,213,492 TIER NA 4

Description Mill And Inlay 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.109 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 7/29/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/29/2016

Design 100% Complete Target TBD Design 100% Complete Actual 10/1/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/1/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/1/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,339 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,339

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,440,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004404047 Category Description Program Identifier

Highway US 82 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Wichita Falls County Montague 2

From Limit NOCONA, WEST To Limit NEAR FM 1816 3

Construction Cost/Estimate $10,115,088 TIER NA 4

Description Upgrade To 4 Lane Divided Facility 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.677 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $89,914 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $89,914

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,115,088

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004404048 Category Description Program Identifier

Highway US 82 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Wichita Falls County Montague 2

From Limit CLAY C/L To Limit APPROX 0.5 MI. E OF US 81 
(RINGGOLD

3

Construction Cost/Estimate $8,194,492 TIER NA 4

Description Upgrade To 4 Lane Divided Facility 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.815 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $54,398 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $54,398

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2283



Category Amount

$8,194,492

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004404049 Category Description Program Identifier

Highway US 82 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Wichita Falls County Montague 2

From Limit 0.5 MI EAST OF US 81 To Limit NEAR FM 1816 3

Construction Cost/Estimate $9,813,448 TIER NA 4

Description Upgrade To 4 Lane Divided Facility 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.829 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $102,185 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $102,185

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,813,448

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2286



Project ID 004404056 Category Description Program Identifier

Highway US 82 Status Construction Scheduled 1 Category 3 - Proposition 12 
(13V2DT)

District Wichita Falls County Montague 2

From Limit CLAY COUNTY LINE To Limit 0.29 MI WEST OF UPRR 3

Construction Cost/Estimate $343,581 TIER NA 4

Description Upgrade To Super 2 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.247 (mi) Estimated Completed Date 4/22/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name David Rohmer, P.E. Contact Phone (940)397-2076 10

Construction Company Contact ZACK BURKETT CO.

Design 30% Complete Target 9/5/2012 Design 30% Complete Actual 11/28/2012

Design 60% Complete Target 12/6/2012 Design 60% Complete Actual 12/11/2012

Design 100% Complete Target 2/25/2013 Design 100% Complete Actual TBD

Notice to Proceed Date 7/1/2013 Work Begin Date 12/18/2013

Percent of Time Used 178.26 Percent of Budget Used 101.39

Start Design Target 8/1/2012 Start Design Actual 7/18/2012

Received ENV Clearance Target 12/27/2012 Received ENV Clearance Actual TBD

Utility Coordination Target 2/5/2013 Utility Coordination Actual 1/23/2013

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/25/2013

Project Engineering Cost to Date $15,266 Construction Cost  to Date $893,142

Construction Engineering Cost to 
Date

$29,353 Total Cost to Date $937,761

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2287



Category Amount

$350,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004404058 Category Description Program Identifier

Highway US 82 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Wichita Falls County Montague 2

From Limit US 81 To Limit 0.634 MI W OF SH 175 3

Construction Cost/Estimate $79,654 TIER NA 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.867 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael D. Hallum, P.E. Contact Phone (940)665-5071 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 4/24/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/14/2015

Design 100% Complete Target TBD Design 100% Complete Actual 6/5/2015

Notice to Proceed Date 3/29/2016 Work Begin Date 10/20/2016

Percent of Time Used 90.00 Percent of Budget Used 86.61

Start Design Target TBD Start Design Actual 4/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/20/2015

Utility Coordination Target TBD Utility Coordination Actual 6/1/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 4/23/2015

Project Ready to Bid Actual 7/1/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,778 Construction Cost  to Date $88,650

Construction Engineering Cost to 
Date

$78 Total Cost to Date $90,505

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2289



Category Amount

$100,972

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004404059 Category Description Program Identifier

Highway US 82 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Wichita Falls County Montague 2

From Limit HANSON ROAD To Limit NEAR NOCONA WEST CITY LIMITS 3

Construction Cost/Estimate $4,052,105 TIER 2 4

Description Full Depth Repair And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 31.91 Total Score 61.15 7

Project Length 12.458 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 8/26/2016

Design 60% Complete Target TBD Design 60% Complete Actual 8/26/2016

Design 100% Complete Target TBD Design 100% Complete Actual 10/4/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/1/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/1/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $25,746 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $25,746

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,584,830

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2292



Project ID 004407068 Category Description Program Identifier

Highway US 82 Status Construction Scheduled 1 Category 10 - Landscape 
Incentive Awards (GCAA) 
(1210LI)

LIA

District Wichita Falls County Cooke 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

From Limit ASH STREET To Limit MAPLE STREET 3

Construction Cost/Estimate $145,746 TIER NA 4

Description Landscape 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.302 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael D. Hallum, P.E. Contact Phone (940)665-5071 10

Construction Company Contact BEVERLY SUE GLOBAL SERVICES, LLC

Design 30% Complete Target 2/7/2014 Design 30% Complete Actual 2/7/2014

Design 60% Complete Target 2/18/2014 Design 60% Complete Actual 2/18/2014

Design 100% Complete Target 9/22/2014 Design 100% Complete Actual 10/31/2014

Notice to Proceed Date 2/26/2015 Work Begin Date 4/28/2015

Percent of Time Used 67.24 Percent of Budget Used 95.66

Start Design Target 12/2/2013 Start Design Actual 12/2/2013

Received ENV Clearance Target 9/2/2014 Received ENV Clearance Actual 11/3/2014

Utility Coordination Target 3/3/2014 Utility Coordination Actual 3/3/2014

Right of Way Coordination Target 3/3/2014 Right of Way Coordination Actual 3/3/2014

Project Ready to Bid Actual 11/3/2014 Project Ready to Bid Target 9/22/2014

Project Engineering Cost to Date $72,011 Construction Cost  to Date $400,103

Construction Engineering Cost to 
Date

$1,486 Total Cost to Date $473,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$90,000

$60,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2294



Project ID 004408065 Category Description Program Identifier

Highway US 82 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District Wichita Falls County Cooke 2

From Limit FM 2739 To Limit IH 35 3

Construction Cost/Estimate $1,000,000 TIER NA 4

Description Mobility Study 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2027 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.609 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,030,048 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,030,048

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004408067 Category Description Program Identifier

Highway US 82 Status Construction Scheduled 1 Category 1 - Proposition 1 
(16P101)

16S

District Wichita Falls County Cooke 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit NEAR WEBER DRIVE To Limit NEAR IH 35 3

Construction Cost/Estimate $1,776,441 TIER NA 4

Description Intersection Improvements (mid/long Term) 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.487 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael D. Hallum, P.E. Contact Phone (940)665-5071 10

Construction Company Contact JAGOE-PUBLIC COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual 7/8/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/13/2015

Design 100% Complete Target TBD Design 100% Complete Actual 10/22/2015

Notice to Proceed Date 5/18/2016 Work Begin Date 8/29/2016

Percent of Time Used 26.57 Percent of Budget Used 27.28

Start Design Target TBD Start Design Actual 7/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 12/1/2015

Utility Coordination Target TBD Utility Coordination Actual 12/1/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 12/1/2015

Project Ready to Bid Actual 12/18/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $70,887 Construction Cost  to Date $694,756

Construction Engineering Cost to 
Date

$303 Total Cost to Date $765,946

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

$1,049,945

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004409066 Category Description Program Identifier

Highway FM 1199 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Wichita Falls County Cooke 2

From Limit US 82 To Limit FM 3108 3

Construction Cost/Estimate $23,170 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.859 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Zachary Husen, P.E. Contact Phone (940)549-0676 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 6/29/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/20/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/4/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 6/20/2016

Percent of Time Used 100.00 Percent of Budget Used 98.02

Start Design Target TBD Start Design Actual 6/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/9/2015

Utility Coordination Target TBD Utility Coordination Actual 7/23/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/23/2015

Project Ready to Bid Actual 9/4/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,225 Construction Cost  to Date $43,566

Construction Engineering Cost to 
Date

$0 Total Cost to Date $44,792

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$53,504

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2300



Project ID 004410016 Category Description Program Identifier

Highway BU 287J Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Wichita Falls County Wichita 2

From Limit GALVESTON STREET To Limit WINDTHORST ROAD 3

Construction Cost/Estimate $285,526 TIER NA 4

Description Mill And Thin Overlay 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.619 (mi) Estimated Completed Date 10/3/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name David Rohmer, P.E. Contact Phone (940)397-2076 10

Construction Company Contact ZACK BURKETT CO.

Design 30% Complete Target TBD Design 30% Complete Actual 6/10/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/10/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/25/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 8/9/2016

Percent of Time Used 347.37 Percent of Budget Used 96.72

Start Design Target TBD Start Design Actual 5/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/6/2015

Utility Coordination Target TBD Utility Coordination Actual 7/14/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/14/2015

Project Ready to Bid Actual 10/6/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,111 Construction Cost  to Date $620,790

Construction Engineering Cost to 
Date

$12,632 Total Cost to Date $634,533

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$180,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2302



Project ID 004501055 Category Description Program Identifier

Highway US 82 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District Wichita Falls County Cooke 2

From Limit IH 35 To Limit GRAYSON COUNTY LINE 3

Construction Cost/Estimate $1,000,000 TIER NA 4

Description Mobility Study 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2027 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.916 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $497,686 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $497,686

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004501059 Category Description Program Identifier

Highway US 82 Status Construction Scheduled 1 Category 1 - Proposition 1 
(16P101)

16S

District Wichita Falls County Cooke 2

From Limit NEAR IH 35 To Limit NEAR FM 371 3

Construction Cost/Estimate $2,907,833 TIER NA 4

Description Intersection Improvements (mid/long Term) 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.834 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael D. Hallum, P.E. Contact Phone (940)665-5071 10

Construction Company Contact JAGOE-PUBLIC COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual 7/8/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/13/2015

Design 100% Complete Target TBD Design 100% Complete Actual 10/22/2015

Notice to Proceed Date 5/18/2016 Work Begin Date 8/29/2016

Percent of Time Used 26.57 Percent of Budget Used 27.28

Start Design Target TBD Start Design Actual 7/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 12/1/2015

Utility Coordination Target TBD Utility Coordination Actual 12/1/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 12/1/2015

Project Ready to Bid Actual 12/18/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $119,911 Construction Cost  to Date $1,688,627

Construction Engineering Cost to 
Date

$736 Total Cost to Date $1,809,275

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,420,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004503043 Category Description Program Identifier

Highway SH 56 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Paris County Grayson 2

From Limit SH 289 To Limit BINKLEY PARK DRIVE 3

Construction Cost/Estimate $2,043,901 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 19.41 Total Score 56.10 7

Project Length 4.542 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 5/12/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 5/19/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 7/17/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/8/2017 Start Design Actual 11/4/2016

Received ENV Clearance Target 5/8/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 6/26/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 6/26/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/17/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,043,900

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004503048 Category Description Program Identifier

Highway SH 56 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PMT

District Paris County Grayson 2

From Limit 564 FT E OF S BINKLEY 
PK DR

To Limit TOLBERT AVE 3

Construction Cost/Estimate $212,432 TIER NA 4

Description Mill & Overlay 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.303 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 10/21/2015 Design 30% Complete Actual 5/11/2015

Design 60% Complete Target 12/21/2015 Design 60% Complete Actual 12/17/2015

Design 100% Complete Target 4/26/2016 Design 100% Complete Actual 2/29/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/1/2015 Start Design Actual 10/9/2014

Received ENV Clearance Target 12/21/2015 Received ENV Clearance Actual 2/29/2016

Utility Coordination Target 4/1/2016 Utility Coordination Actual 2/29/2016

Right of Way Coordination Target 4/1/2016 Right of Way Coordination Actual 2/29/2016

Project Ready to Bid Actual 2/29/2016 Project Ready to Bid Target 4/26/2016

Project Engineering Cost to Date $39,810 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $39,810

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2309



Category Amount

$64,575

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004503049 Category Description Program Identifier

Highway SH 56 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PMT

District Paris County Grayson 2

From Limit S BINKLEY PK DR (WB 
WEST HOUSTON ST

To Limit TOLBERT AVE 3

Construction Cost/Estimate $206,209 TIER NA 4

Description Mill & Overlay 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.410 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 10/21/2015 Design 30% Complete Actual 5/11/2015

Design 60% Complete Target 12/21/2015 Design 60% Complete Actual 12/17/2015

Design 100% Complete Target 4/26/2016 Design 100% Complete Actual 2/29/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/1/2015 Start Design Actual 10/9/2014

Received ENV Clearance Target 12/21/2015 Received ENV Clearance Actual 2/29/2016

Utility Coordination Target 4/1/2016 Utility Coordination Actual 2/29/2016

Right of Way Coordination Target 4/1/2016 Right of Way Coordination Actual 2/29/2016

Project Ready to Bid Actual 2/29/2016 Project Ready to Bid Target 4/26/2016

Project Engineering Cost to Date $10,707 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $10,707

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$64,575

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004504062 Category Description Program Identifier

Highway SH 56 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PMT

District Paris County Grayson 2

From Limit TOLBERT AVE (EB 
WEST LAMAR ST)

To Limit HARRISON AVE 3

Construction Cost/Estimate $851,073 TIER NA 4

Description Mill & Overlay 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.498 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 10/21/2015 Design 30% Complete Actual 5/11/2015

Design 60% Complete Target 12/21/2015 Design 60% Complete Actual 12/17/2015

Design 100% Complete Target 4/26/2016 Design 100% Complete Actual 2/29/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/1/2015 Start Design Actual 10/9/2014

Received ENV Clearance Target 12/21/2015 Received ENV Clearance Actual 2/29/2016

Utility Coordination Target 4/1/2016 Utility Coordination Actual 2/29/2016

Right of Way Coordination Target 4/1/2016 Right of Way Coordination Actual 2/29/2016

Project Ready to Bid Actual 2/29/2016 Project Ready to Bid Target 4/26/2016

Project Engineering Cost to Date $12,348 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $12,348

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$443,425

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004504063 Category Description Program Identifier

Highway SH 56 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PMT

District Paris County Grayson 2

From Limit TOLBERT AVE (WB 
WEST HOUSTON ST)

To Limit COLBERT 3

Construction Cost/Estimate $769,573 TIER NA 4

Description Mill & Overlay 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.246 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 10/21/2015 Design 30% Complete Actual 5/11/2015

Design 60% Complete Target 12/21/2015 Design 60% Complete Actual 12/17/2015

Design 100% Complete Target 4/26/2016 Design 100% Complete Actual 2/29/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/1/2015 Start Design Actual 10/9/2014

Received ENV Clearance Target 12/21/2015 Received ENV Clearance Actual 2/29/2016

Utility Coordination Target 4/1/2016 Utility Coordination Actual 2/29/2016

Right of Way Coordination Target 4/1/2016 Right of Way Coordination Actual 2/29/2016

Project Ready to Bid Actual 2/29/2016 Project Ready to Bid Target 4/26/2016

Project Engineering Cost to Date $13,565 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $13,565

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$569,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004504065 Category Description Program Identifier

Highway SH 56 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Paris County Grayson 2

From Limit FM 1417 To Limit 1.378 MI W OF US 69 3

Construction Cost/Estimate $52,856 TIER 2 4

Description Texturize Shoulders, Rolled Or Milled In, Centerline And Texturing 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 45.59 Total Score 65.00 7

Project Length 8.300 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$52,856

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004504066 Category Description Program Identifier

Highway SH 56 Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1709TP)

TP

District Paris County Grayson 2

From Limit 0.492 MI E OF US 75 
(LAMAR ST)

To Limit 0.767 MI W OF SH 11(N 
THROCKMORTON)

3

Construction Cost/Estimate $498,450 TIER 2 4

Description Construct Shared Use Path And Streetscape 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 24.85 Total Score 64.95 7

Project Length 0.389 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$498,451

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004508038 Category Description Program Identifier

Highway US 82 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Paris County Lamar 2

From Limit AT FM 38 To Limit . 3

Construction Cost/Estimate $34,549 TIER 2 4

Description Install Intersection Flashing Beacon 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 37.35 Total Score 69.20 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$34,549

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004509101 Category Description Program Identifier

Highway US 82 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Paris County Lamar 2

From Limit 0.148 MI N OF BU 82H To Limit 0.86 MI W OF FM 196 3

Construction Cost/Estimate $172,185 TIER 2 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 29.26 Total Score 66.45 7

Project Length 10.349 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$172,185

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004509102 Category Description Program Identifier

Highway US 82 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Paris County Lamar 2

From Limit AT N COLLEGIATE DR To Limit . 3

Construction Cost/Estimate $69,466 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 50.59 Total Score 73.70 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$69,466

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004511038 Category Description Program Identifier

Highway US 82 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Paris County Lamar 2

From Limit DIVISION STREET To Limit 0.2 MI E OF FM 194 3

Construction Cost/Estimate $624,721 TIER 2 4

Description Install Continuous Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 32.94 Total Score 74.70 7

Project Length 1.146 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$624,721

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004511039 Category Description Program Identifier

Highway US 82 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Paris County Lamar 2

From Limit 0.2 MILES E OF FM 194 To Limit RED RIVER COUNTY LINE 3

Construction Cost/Estimate $173,143 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.117 (mi) Estimated Completed Date 9/23/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact CDM HOLDINGS, LLC

Design 30% Complete Target 5/29/2015 Design 30% Complete Actual 6/8/2015

Design 60% Complete Target 6/29/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 7/8/2015 Design 100% Complete Actual 8/25/2015

Notice to Proceed Date 1/26/2016 Work Begin Date 6/4/2016

Percent of Time Used 124.29 Percent of Budget Used 88.54

Start Design Target 5/29/2015 Start Design Actual 1/5/2015

Received ENV Clearance Target 5/29/2015 Received ENV Clearance Actual 8/19/2015

Utility Coordination Target 8/5/2015 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 8/5/2015 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 8/25/2015 Project Ready to Bid Target 7/8/2015

Project Engineering Cost to Date $715 Construction Cost  to Date $360,438

Construction Engineering Cost to 
Date

$5,612 Total Cost to Date $366,765

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$104,885

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004511040 Category Description Program Identifier

Highway US 82 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Paris County Lamar 2

From Limit FM 194 To Limit RED RIVER COUNTY LINE 3

Construction Cost/Estimate $4,481,000 TIER NA 4

Description Construct Super 2 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.135 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,481,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004511041 Category Description Program Identifier

Highway US 82 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Paris County Lamar 2

From Limit 0.86 MI W OF FM 196 To Limit RED RIVER COUNTY LINE 3

Construction Cost/Estimate $23,110 TIER 2 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 1.389 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$23,110

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004512080 Category Description Program Identifier

Highway US 82 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Paris County Red River 2

From Limit LAMAR COUNTY LINE To Limit FM 410 3

Construction Cost/Estimate $155,556 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.554 (mi) Estimated Completed Date 9/23/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact CDM HOLDINGS, LLC

Design 30% Complete Target 5/29/2015 Design 30% Complete Actual 6/8/2015

Design 60% Complete Target 6/29/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 7/8/2015 Design 100% Complete Actual 8/25/2015

Notice to Proceed Date 1/26/2016 Work Begin Date 6/4/2016

Percent of Time Used 124.29 Percent of Budget Used 88.54

Start Design Target 5/29/2015 Start Design Actual 1/5/2015

Received ENV Clearance Target 5/29/2015 Received ENV Clearance Actual 8/19/2015

Utility Coordination Target 8/5/2015 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 8/5/2015 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 8/25/2015 Project Ready to Bid Target 7/8/2015

Project Engineering Cost to Date $588 Construction Cost  to Date $325,038

Construction Engineering Cost to 
Date

$5,061 Total Cost to Date $330,687

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$100,512

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004512081 Category Description Program Identifier

Highway US 82 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Paris County Red River 2

From Limit LAMAR COUNTY LINE To Limit FM 2825 3

Construction Cost/Estimate $9,000,000 TIER NA 4

Description Construct Super 2 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.449 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004512082 Category Description Program Identifier

Highway US 82 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Paris County Red River 2

From Limit FM 410 To Limit SH 37 NORTH 3

Construction Cost/Estimate $550,520 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 26.76 Total Score 65.60 7

Project Length 13.763 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$550,520

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2340



Project ID 004512083 Category Description Program Identifier

Highway US 82 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Paris County Red River 2

From Limit LAMAR COUNTY LINE To Limit SH 37 3

Construction Cost/Estimate $301,516 TIER 2 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 26.76 Total Score 65.60 7

Project Length 16.524 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2341



Category Amount

$301,516

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2342



Project ID 004512084 Category Description Program Identifier

Highway US 82 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Paris County Red River 2

From Limit AT FM 410 To Limit . 3

Construction Cost/Estimate $102,719 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 37.35 Total Score 69.20 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$102,719

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004516011 Category Description Program Identifier

Highway FM 194 Status Construction Scheduled 1 Category 11 - Proposition 1 
(17P111)

17S

District Paris County Lamar 2

From Limit US 82 To Limit RED RIVER COUNTY LINE 3

Construction Cost/Estimate $115,749 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.762 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 8/1/2016 Design 30% Complete Actual 6/14/2016

Design 60% Complete Target 9/14/2016 Design 60% Complete Actual 7/14/2016

Design 100% Complete Target 10/11/2016 Design 100% Complete Actual 10/13/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 8/1/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target 9/27/2016 Utility Coordination Actual 9/27/2016

Right of Way Coordination Target 9/27/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/13/2016 Project Ready to Bid Target 10/11/2016

Project Engineering Cost to Date $610 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $610

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$115,750

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004517006 Category Description Program Identifier

Highway FM 194 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Paris County Red River 2

From Limit LAMAR COUNTY LINE To Limit FM 410 3

Construction Cost/Estimate $35,354 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.880 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 8/1/2016 Design 30% Complete Actual 6/14/2016

Design 60% Complete Target 9/14/2016 Design 60% Complete Actual 7/14/2016

Design 100% Complete Target 10/11/2016 Design 100% Complete Actual 10/13/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 8/1/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target 9/27/2016 Utility Coordination Actual 9/27/2016

Right of Way Coordination Target 9/27/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/13/2016 Project Ready to Bid Target 10/11/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2347



Category Amount

$66,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2348



Project ID 004518035 Category Description Program Identifier

Highway US 82 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Paris County Grayson 2

From Limit COOKE COUNTY LINE 
(EB LANES)

To Limit FM 901 3

Construction Cost/Estimate $236,240 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 26.76 Total Score 65.60 7

Project Length 5.906 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2349



Category Amount

$236,240

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2350



Project ID 004518036 Category Description Program Identifier

Highway US 82 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Paris County Grayson 2

From Limit COOKE COUNTY LINE 
(WB LANES)

To Limit FM 901 3

Construction Cost/Estimate $236,240 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 26.76 Total Score 65.60 7

Project Length 5.906 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2351



Category Amount

$236,240

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2352



Project ID 004519050 Category Description Program Identifier

Highway US 82 Status Construction Scheduled 1 Category 2U - Proposition 1 
(15P102)

15S

District Paris County Grayson 2 Category 4 - Proposition 1 
(15P104)

15S

From Limit FRISCO ROAD 
(SHERMAN)

To Limit FM 1417 EAST 3

Construction Cost/Estimate $12,500,127 TIER NA 4

Description Construct Main Lanes Of A 4-Lane Section With Depressed Median 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.617 (mi) Estimated Completed Date 11/24/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Aaron Bloom, P.E. Contact Phone (903)868-9251 10

Construction Company Contact RAGLE CONSTRUCTION, INC.

Design 30% Complete Target 7/22/2013 Design 30% Complete Actual 8/1/2013

Design 60% Complete Target 9/16/2013 Design 60% Complete Actual 9/23/2013

Design 100% Complete Target 12/17/2013 Design 100% Complete Actual 6/4/2015

Notice to Proceed Date 11/10/2015 Work Begin Date 1/20/2016

Percent of Time Used 55.71 Percent of Budget Used 55.05

Start Design Target 5/13/2013 Start Design Actual 5/1/2013

Received ENV Clearance Target 3/12/2014 Received ENV Clearance Actual 6/8/2015

Utility Coordination Target 2/10/2014 Utility Coordination Actual 5/15/2015

Right of Way Coordination Target 11/18/2013 Right of Way Coordination Actual 5/15/2015

Project Ready to Bid Actual 5/15/2015 Project Ready to Bid Target 2/10/2014

Project Engineering Cost to Date $1,323,908 Construction Cost  to Date $14,102,332

Construction Engineering Cost to 
Date

$167,533 Total Cost to Date $15,593,772

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2353



Category Amount

$4,451,000

$8,049,128

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2354



Project ID 004519051 Category Description Program Identifier

Highway US 82 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Paris County Grayson 2

From Limit AT SKAGGS ROAD To Limit . 3

Construction Cost/Estimate $6,000,000 TIER NA 4

Description Interchange Modification 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 6/25/2012 Design 30% Complete Actual 8/1/2013

Design 60% Complete Target 2/20/2013 Design 60% Complete Actual 9/23/2013

Design 100% Complete Target 12/31/2013 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/16/2012 Start Design Actual 5/1/2013

Received ENV Clearance Target 2/19/2013 Received ENV Clearance Actual 1/13/2014

Utility Coordination Target 10/28/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 10/28/2013 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/12/2014

Project Engineering Cost to Date $138,493 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $138,493

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2355



Category Amount

$6,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2356



Project ID 004519053 Category Description Program Identifier

Highway US 82 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Paris County Grayson 2

From Limit FM 131 To Limit FM 1897 3

Construction Cost/Estimate $1,164,771 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 26.76 Total Score 58.60 7

Project Length 12.572 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2357



Category Amount

$1,164,771

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2358



Project ID 004519054 Category Description Program Identifier

Highway US 82 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PMT

District Paris County Grayson 2

From Limit FM 1417 To Limit BETHANY ROAD 3

Construction Cost/Estimate $369,755 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.343 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 8/1/2016 Design 30% Complete Actual 6/14/2016

Design 60% Complete Target 9/14/2016 Design 60% Complete Actual 7/14/2016

Design 100% Complete Target 10/11/2016 Design 100% Complete Actual 10/13/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 8/1/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target 9/27/2016 Utility Coordination Actual 9/27/2016

Right of Way Coordination Target 9/27/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/13/2016 Project Ready to Bid Target 10/11/2016

Project Engineering Cost to Date $348 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $348

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2359



Category Amount

$210,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2360



Project ID 004520018 Category Description Program Identifier

Highway US 82 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Paris County Fannin 2

From Limit 0.5 MILES WEST OF SH 
121

To Limit SH 78 (0.478 MI EAST OF SH 78) 3

Construction Cost/Estimate $7,704,000 TIER NA 4

Description Add Two Lanes With Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.031 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 9/30/2014 Design 30% Complete Actual 6/15/2016

Design 60% Complete Target 11/24/2014 Design 60% Complete Actual 11/3/2016

Design 100% Complete Target 2/12/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2014 Start Design Actual 2/4/2014

Received ENV Clearance Target 5/28/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 1/15/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 1/15/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/12/2015

Project Engineering Cost to Date $813,672 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $813,672

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2361



Category Amount

$6,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2362



Project ID 004520019 Category Description Program Identifier

Highway US 82 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

TDC

District Paris County Fannin 2

From Limit AT FM 898 To Limit . 3

Construction Cost/Estimate $2,147,617 TIER NA 4

Description Interchange Improvement 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.759 (mi) Estimated Completed Date 9/15/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Aaron Bloom, P.E. Contact Phone (903)868-9251 10

Construction Company Contact HIGHWAY 19 CONSTRUCTION, LLC

Design 30% Complete Target 7/31/2015 Design 30% Complete Actual 11/30/2015

Design 60% Complete Target 9/28/2015 Design 60% Complete Actual 4/15/2016

Design 100% Complete Target 6/13/2016 Design 100% Complete Actual 6/30/2016

Notice to Proceed Date 10/5/2016 Work Begin Date 11/8/2016

Percent of Time Used 4.93 Percent of Budget Used 0.00

Start Design Target 6/12/2015 Start Design Actual 6/12/2015

Received ENV Clearance Target 6/25/2015 Received ENV Clearance Actual 7/7/2016

Utility Coordination Target 5/19/2016 Utility Coordination Actual 6/30/2016

Right of Way Coordination Target 5/9/2016 Right of Way Coordination Actual 6/30/2016

Project Ready to Bid Actual 6/30/2016 Project Ready to Bid Target 6/13/2016

Project Engineering Cost to Date $1,321,695 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$774 Total Cost to Date $1,322,469

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2363



Category Amount

$100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2364



Project ID 004520020 Category Description Program Identifier

Highway US 82 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PMT

District Paris County Fannin 2

From Limit SH 121 To Limit SH 78 3

Construction Cost/Estimate $109,075 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.154 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 8/1/2016 Design 30% Complete Actual 6/14/2016

Design 60% Complete Target 9/14/2016 Design 60% Complete Actual 7/14/2016

Design 100% Complete Target 10/11/2016 Design 100% Complete Actual 10/13/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 8/1/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target 9/27/2016 Utility Coordination Actual 9/27/2016

Right of Way Coordination Target 9/27/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/13/2016 Project Ready to Bid Target 10/11/2016

Project Engineering Cost to Date $582 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $582

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2365



Category Amount

$35,140

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2366



Project ID 004520022 Category Description Program Identifier

Highway US 82 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Paris County Fannin 2

From Limit AT SH 78 To Limit . 3

Construction Cost/Estimate $140,499 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 36.76 Total Score 69.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2367



Category Amount

$140,499

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2368



Project ID 004521011 Category Description Program Identifier

Highway US 82 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Paris County Fannin 2

From Limit 0.478 MI E OF SH 78 To Limit FM 100 3

Construction Cost/Estimate $38,000,000 TIER NA 4

Description Add Two Lanes With Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.487 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 9/30/2014 Design 30% Complete Actual 6/15/2016

Design 60% Complete Target 11/24/2014 Design 60% Complete Actual 11/3/2016

Design 100% Complete Target 2/12/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2014 Start Design Actual 2/4/2014

Received ENV Clearance Target 5/28/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 1/15/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 1/15/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/12/2015

Project Engineering Cost to Date $4,495,256 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,495,256

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2369



Category Amount

$38,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2370



Project ID 004521012 Category Description Program Identifier

Highway US 82 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Paris County Fannin 2

From Limit FM 100 To Limit 0.5 MILES EAST OF SH 56 3

Construction Cost/Estimate $12,266,000 TIER NA 4

Description Widen From 2-Lane To 4-Lane 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.636 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 9/30/2014 Design 30% Complete Actual 6/15/2016

Design 60% Complete Target 11/24/2014 Design 60% Complete Actual 11/3/2016

Design 100% Complete Target 2/12/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2014 Start Design Actual 2/4/2014

Received ENV Clearance Target 5/28/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 1/15/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 1/15/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/12/2015

Project Engineering Cost to Date $650,604 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $650,604

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2371



Category Amount

$7,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2372



Project ID 004521016 Category Description Program Identifier

Highway US 82 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PMT

District Paris County Fannin 2

From Limit SH 78 To Limit LAMAR COUNTY LINE 3

Construction Cost/Estimate $852,181 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 18.541 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 8/1/2016 Design 30% Complete Actual 6/14/2016

Design 60% Complete Target 9/14/2016 Design 60% Complete Actual 7/14/2016

Design 100% Complete Target 10/11/2016 Design 100% Complete Actual 10/13/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 8/1/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target 9/27/2016 Utility Coordination Actual 9/27/2016

Right of Way Coordination Target 9/27/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/13/2016 Project Ready to Bid Target 10/11/2016

Project Engineering Cost to Date $123 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $123

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2373



Category Amount

$647,460

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2374



Project ID 004601061 Category Description Program Identifier

Highway US 82 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

ONT

District Paris County Red River 2

From Limit @ KICKAPOO CREEK To Limit . 3

Construction Cost/Estimate $2,651,371 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.515 (mi) Estimated Completed Date 3/15/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Richard Harper, P.E. Contact Phone (903)737-4601 10

Construction Company Contact HIGHWAY 19 CONSTRUCTION, LLC

Design 30% Complete Target 11/19/2014 Design 30% Complete Actual 11/21/2014

Design 60% Complete Target 1/26/2015 Design 60% Complete Actual 12/23/2014

Design 100% Complete Target 5/1/2015 Design 100% Complete Actual 1/15/2015

Notice to Proceed Date 7/31/2015 Work Begin Date 10/2/2015

Percent of Time Used 54.50 Percent of Budget Used 63.64

Start Design Target 6/10/2014 Start Design Actual 6/10/2014

Received ENV Clearance Target 7/22/2015 Received ENV Clearance Actual 4/30/2016

Utility Coordination Target 3/25/2015 Utility Coordination Actual 4/17/2015

Right of Way Coordination Target 3/25/2015 Right of Way Coordination Actual 4/17/2015

Project Ready to Bid Actual 4/17/2015 Project Ready to Bid Target 5/1/2015

Project Engineering Cost to Date $635,072 Construction Cost  to Date $3,009,914

Construction Engineering Cost to 
Date

$89,501 Total Cost to Date $3,734,486

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2375



Category Amount

$1,840,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2376



Project ID 004601062 Category Description Program Identifier

Highway US 82 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District Paris County Red River 2

From Limit 0.285 MI WEST OF FM 
114

To Limit 0.185 MI EAST OF FM 412 3

Construction Cost/Estimate $450,928 TIER NA 4

Description Add Left Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.846 (mi) Estimated Completed Date 10/17/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Richard Harper, P.E. Contact Phone (903)737-4601 10

Construction Company Contact SAMMY GIST ENTERPRISES, INC.

Design 30% Complete Target 2/13/2015 Design 30% Complete Actual 1/7/2015

Design 60% Complete Target 4/14/2015 Design 60% Complete Actual 2/18/2015

Design 100% Complete Target 6/4/2015 Design 100% Complete Actual 6/18/2015

Notice to Proceed Date 10/30/2015 Work Begin Date 12/8/2015

Percent of Time Used 136.11 Percent of Budget Used 101.30

Start Design Target 2/2/2015 Start Design Actual 11/18/2014

Received ENV Clearance Target 2/2/2015 Received ENV Clearance Actual 7/2/2015

Utility Coordination Target 5/11/2015 Utility Coordination Actual 6/17/2015

Right of Way Coordination Target 5/11/2015 Right of Way Coordination Actual 6/17/2015

Project Ready to Bid Actual 6/30/2015 Project Ready to Bid Target 6/4/2015

Project Engineering Cost to Date $38,876 Construction Cost  to Date $871,141

Construction Engineering Cost to 
Date

$75,750 Total Cost to Date $985,767

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2377



Category Amount

$389,839

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2378



Project ID 004601063 Category Description Program Identifier

Highway US 82 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District Paris County Red River 2

From Limit 0.143 MI WEST OF FM 
44 N

To Limit 0.216 MI EAST OF FM 44 S 3

Construction Cost/Estimate $345,019 TIER NA 4

Description Add Left Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.405 (mi) Estimated Completed Date 10/17/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Richard Harper, P.E. Contact Phone (903)737-4601 10

Construction Company Contact SAMMY GIST ENTERPRISES, INC.

Design 30% Complete Target 2/13/2015 Design 30% Complete Actual 1/7/2015

Design 60% Complete Target 4/14/2015 Design 60% Complete Actual 2/18/2015

Design 100% Complete Target 6/4/2015 Design 100% Complete Actual 6/18/2015

Notice to Proceed Date 10/30/2015 Work Begin Date 12/8/2015

Percent of Time Used 136.11 Percent of Budget Used 101.30

Start Design Target 2/2/2015 Start Design Actual 11/18/2014

Received ENV Clearance Target 2/2/2015 Received ENV Clearance Actual 7/2/2015

Utility Coordination Target 5/11/2015 Utility Coordination Actual 6/17/2015

Right of Way Coordination Target 5/11/2015 Right of Way Coordination Actual 6/17/2015

Project Ready to Bid Actual 6/30/2015 Project Ready to Bid Target 6/4/2015

Project Engineering Cost to Date $28,927 Construction Cost  to Date $749,650

Construction Engineering Cost to 
Date

$67,175 Total Cost to Date $845,752

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2379



Category Amount

$339,206

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2380



Project ID 004601064 Category Description Program Identifier

Highway US 82 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Paris County Red River 2

From Limit BU 82 J To Limit BOWIE COUNTY LINE 3

Construction Cost/Estimate $10,940,000 TIER NA 4

Description Construct Super 2 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 16.885 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2381



Category Amount

$10,940,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2382



Project ID 004603038 Category Description Program Identifier

Highway US 82 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Atlanta County Bowie 2

From Limit 0.3 MI W OF US 259 To Limit FM 992 3

Construction Cost/Estimate $12,829,000 TIER NA 4

Description Widen Existing 2-Lane Highway To 4-Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.523 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $34,779 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $34,779

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2383



Category Amount

$12,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2384



Project ID 004603039 Category Description Program Identifier

Highway US 82 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Bowie 2

From Limit RED RIVER C/L To Limit US 259 3

Construction Cost/Estimate $258,134 TIER 1 4

Description Profile Centerline & Edgeline Markings Centerline Bars & Edgeline Bars 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2019 6

Strategic Score 53.24 Total Score 81.60 7

Project Length 6.388 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2385



Category Amount

$258,134

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2386



Project ID 004603040 Category Description Program Identifier

Highway US 82 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Atlanta County Bowie 2

From Limit RED RIVER C/L To Limit 0.3 MI W OF US 259 3

Construction Cost/Estimate $21,000,000 TIER NA 4

Description Reconstruct 2 Lane Roadway To Provide Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.485 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2387



Category Amount

$21,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2388



Project ID 004604061 Category Description Program Identifier

Highway US 82 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Atlanta County Bowie 2

From Limit FM 992 To Limit FM 1840 3

Construction Cost/Estimate $4,989,000 TIER NA 4

Description Widen Existing 2-Lane Highway To 4-Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.476 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $13,055 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $13,055

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2389



Category Amount

$4,900,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2390



Project ID 004604062 Category Description Program Identifier

Highway US 82 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Atlanta County Bowie 2

From Limit FM 1840 To Limit SH 98 3

Construction Cost/Estimate $17,190,000 TIER NA 4

Description Widen Existing 2-Lane Highway To 4-Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.650 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $146,985 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $146,985

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2391



Category Amount

$17,190,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2392



Project ID 004604063 Category Description Program Identifier

Highway US 82 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Atlanta County Bowie 2

From Limit SH 98 To Limit 0.4 MI. S. OF IH 30 3

Construction Cost/Estimate $7,455,600 TIER NA 4

Description Widen Existing 2-Lane Highway To 4-Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.125 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $872 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $872

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2393



Category Amount

$7,455,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2394



Project ID 004604065 Category Description Program Identifier

Highway US 82 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Atlanta County Bowie 2

From Limit FM 992 To Limit 0.5 MI. W. OF SH 8 3

Construction Cost/Estimate $137,771 TIER 2 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2019 6

Strategic Score 29.26 Total Score 59.45 7

Project Length 12.539 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2395



Category Amount

$137,771

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2396



Project ID 004605048 Category Description Program Identifier

Highway US 82 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Atlanta County Bowie 2

From Limit SS 86 To Limit FM 1398 3

Construction Cost/Estimate $4,200,000 TIER 1 4

Description Rehabilitate Pavement On Existing 2 Lane Highway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 50.59 Total Score 80.70 7

Project Length 4.451 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target 7/4/2016 Design 30% Complete Actual 7/4/2016

Design 60% Complete Target 11/23/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 2/6/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/8/2016 Start Design Actual 6/8/2016

Received ENV Clearance Target 12/23/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 2/6/2017 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/15/2017

Project Engineering Cost to Date $18,815 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $18,815

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2397



Category Amount

$4,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2398



Project ID 004605049 Category Description Program Identifier

Highway US 82 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Atlanta County Bowie 2

From Limit 0.5 MI. W. OF SH 8 To Limit FM 1398 3

Construction Cost/Estimate $100,657 TIER 2 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2019 6

Strategic Score 24.12 Total Score 57.70 7

Project Length 9.161 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2399



Category Amount

$100,657

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2400



Project ID 004606040 Category Description Program Identifier

Highway US 82 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Atlanta County Bowie 2

From Limit 0.2 MI W OF IH 369 IN 
TEXARKANA

To Limit 0.7 MI W OF FM 989 IN NASH 3

Construction Cost/Estimate $19,633,010 TIER NA 4

Description Widen Existing 2-Lane Highway To 4-Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.460 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,283,854 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,283,854

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2401



Category Amount

$19,633,010

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2402



Project ID 004606075 Category Description Program Identifier

Highway US 82 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Atlanta County Bowie 2

From Limit FM 1398 To Limit FM 2148 3

Construction Cost/Estimate $119,676 TIER 1 4

Description Texturize Shoulders & Cl Texturing 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 50.59 Total Score 80.70 7

Project Length 5.942 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/31/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/1/2015 Start Design Actual 7/1/2015

Received ENV Clearance Target 3/31/2016 Received ENV Clearance Actual 10/12/2016

Utility Coordination Target 1/5/2016 Utility Coordination Actual 11/29/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/2/2016 Project Ready to Bid Target 10/6/2016

Project Engineering Cost to Date $7,366 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $7,366

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2403



Category Amount

$435,309

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2404



Project ID 004606078 Category Description Program Identifier

Highway US 82 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Atlanta County Bowie 2

From Limit FM 1398 To Limit FM 989 3

Construction Cost/Estimate $5,000,000 TIER 1 4

Description Rehabilitate Pavement On Existing 2 Lane Highway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 50.59 Total Score 80.70 7

Project Length 7.637 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target 7/4/2016 Design 30% Complete Actual 7/4/2016

Design 60% Complete Target 11/23/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 2/6/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/8/2016 Start Design Actual 6/8/2016

Received ENV Clearance Target 12/23/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 2/6/2017 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/15/2017

Project Engineering Cost to Date $16,263 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $16,263

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2405



Category Amount

$5,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2406



Project ID 004606079 Category Description Program Identifier

Highway US 82 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Atlanta County Bowie 2

From Limit IH 369 To Limit US 67 3

Construction Cost/Estimate $3,300,000 TIER 2 4

Description Resurface Existing 4-Lane Roadway 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 34.41 Total Score 68.20 7

Project Length 3.250 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/1/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2407



Category Amount

$3,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2408



Project ID 004606080 Category Description Program Identifier

Highway US 82 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Atlanta County Bowie 2

From Limit FM 1398 To Limit US 67 3

Construction Cost/Estimate $143,169 TIER 2 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2019 6

Strategic Score 29.26 Total Score 59.45 7

Project Length 13.030 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2409



Category Amount

$143,169

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2410



Project ID 004608016 Category Description Program Identifier

Highway SL 14 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Atlanta County Bowie 2

From Limit US 71 To Limit 24TH STREET 3

Construction Cost/Estimate $249,230 TIER NA 4

Description Improve Traffic Signals, Install Flashing Yellow Arrow 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.876 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 7/8/2016 Design 100% Complete Actual 7/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/4/2016 Start Design Actual 1/4/2016

Received ENV Clearance Target 5/10/2016 Received ENV Clearance Actual 5/10/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/8/2016 Project Ready to Bid Target 7/8/2016

Project Engineering Cost to Date $6,759 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $6,759

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2411



Category Amount

$376,945

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2412



Project ID 004610001 Category Description Program Identifier

Highway US 82 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Paris County Red River 2

From Limit FM 1159 To Limit BU 82 J 3

Construction Cost/Estimate $560,000 TIER NA 4

Description Construct Super 2 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.855 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$560,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004610002 Category Description Program Identifier

Highway US 82 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Paris County Red River 2

From Limit AT FM 1159 To Limit . 3

Construction Cost/Estimate $33,077 TIER 2 4

Description Install Intersection Flashing Beacon 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 37.06 Total Score 69.10 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$33,077

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004701062 Category Description Program Identifier

Highway US 69 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Paris County Grayson 2

From Limit US 75 To Limit 0.148 MI N OF FM 120 3

Construction Cost/Estimate $352,861 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 12.79 Total Score 53.85 7

Project Length 2.954 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$352,861

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004701063 Category Description Program Identifier

Highway US 69 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

BMN

District Paris County Grayson 2

From Limit AT RED RIVER (SB & 
NB)

To Limit . 3

Construction Cost/Estimate $1,234,200 TIER 2 4

Description Upgrade Bridge / Approach Railing Or Add Safety End Treatment Or Replace Guardfence 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2020 6

Strategic Score 22.06 Total Score 57.00 7

Project Length 0.311 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,234,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004701067 Category Description Program Identifier

Highway US 69 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Paris County Grayson 2

From Limit STATE LINE (WFR) To Limit US 75 3

Construction Cost/Estimate $53,600 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 1.340 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$53,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004701068 Category Description Program Identifier

Highway US 75 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Paris County Grayson 2

From Limit STATE LINE To Limit US 69 3

Construction Cost/Estimate $7,575,000 TIER NA 4

Description Widen From 4 Lane To 6 Lane 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.515 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,575,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004702119 Category Description Program Identifier

Highway US 75 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Paris County Grayson 2

From Limit 0.5 M1 S. OF CENTER 
ST IN SHERMAN

To Limit TRAVIS STREET 3

Construction Cost/Estimate $75,000,000 TIER NA 4

Description Reconst Exist 4 Lns & Add 2 Additonal Lanes For 6 Lane Urban 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.812 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $199,532 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $199,532

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$75,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004702121 Category Description Program Identifier

Highway US 75 Status Under Development 1 Category DA - Develop Authority 
(6DA)

CNN

District Paris County Grayson 2

From Limit @ CENTER STREET 
(SOUTHBOUND)

To Limit . 3

Construction Cost/Estimate $4,000,000 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.092 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004702122 Category Description Program Identifier

Highway US 75 Status Under Development 1 Category DA - Develop Authority 
(6DA)

CNN

District Paris County Grayson 2

From Limit @ CENTER STREET 
(NORTHBOUND)

To Limit . 3

Construction Cost/Estimate $4,000,000 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.092 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004702123 Category Description Program Identifier

Highway US 75 Status Under Development 1 Category DA - Develop Authority 
(6DA)

CNN

District Paris County Grayson 2

From Limit @ LAMAR STREET 
(SOUTHBOUND)

To Limit . 3

Construction Cost/Estimate $4,000,000 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.003 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004702124 Category Description Program Identifier

Highway US 75 Status Under Development 1 Category DA - Develop Authority 
(6DA)

CNN

District Paris County Grayson 2

From Limit @ WASHINGTON 
STREET 
(NORTHBOUND)

To Limit . 3

Construction Cost/Estimate $4,000,000 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.092 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004702125 Category Description Program Identifier

Highway US 75 Status Under Development 1 Category DA - Develop Authority 
(6DA)

CNN

District Paris County Grayson 2

From Limit @ WASHINGTON 
STREET 
(SOUTHBOUND)

To Limit . 3

Construction Cost/Estimate $4,000,000 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004702134 Category Description Program Identifier

Highway US 75 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Paris County Grayson 2

From Limit SH 91 To Limit 1.5 MI N OF FM 1417 3

Construction Cost/Estimate $189,922 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 49.26 Total Score 66.25 7

Project Length 2.093 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 8/18/2016

Design 60% Complete Target TBD Design 60% Complete Actual 9/29/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 6/17/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $9,187 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $9,187

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$189,922

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004702136 Category Description Program Identifier

Highway US 75 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PMT

District Paris County Grayson 2

From Limit CENTER STREET To Limit 0.651 MI S OF CENTER ST, SFR 3

Construction Cost/Estimate $16,088 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.648 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 8/1/2016 Design 30% Complete Actual 6/14/2016

Design 60% Complete Target 9/14/2016 Design 60% Complete Actual 7/14/2016

Design 100% Complete Target 10/11/2016 Design 100% Complete Actual 10/13/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 8/1/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target 9/27/2016 Utility Coordination Actual 9/27/2016

Right of Way Coordination Target 9/27/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/13/2016 Project Ready to Bid Target 10/11/2016

Project Engineering Cost to Date $1,749 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,749

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$22,785

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004702137 Category Description Program Identifier

Highway US 75 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PMT

District Paris County Grayson 2

From Limit CENTER STREET To Limit 0.651 MI S OF CENTER ST, NFR 3

Construction Cost/Estimate $29,822 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.613 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 8/1/2016 Design 30% Complete Actual 6/14/2016

Design 60% Complete Target 9/14/2016 Design 60% Complete Actual 7/14/2016

Design 100% Complete Target 10/11/2016 Design 100% Complete Actual 10/13/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 8/1/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target 9/27/2016 Utility Coordination Actual 9/27/2016

Right of Way Coordination Target 9/27/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/13/2016 Project Ready to Bid Target 10/11/2016

Project Engineering Cost to Date $1,691 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,691

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$22,785

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004702138 Category Description Program Identifier

Highway US 75 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1811)

District Paris County Grayson 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

From Limit FM 131 To Limit 0.651 MILES S OF CENTER STREET 3

Construction Cost/Estimate $4,897,800 TIER 3 4

Description Mill And Inlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 6.91 Total Score 45.65 7

Project Length 4.676 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$700,000

$3,087,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004702139 Category Description Program Identifier

Highway SS 503 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Paris County Grayson 2

From Limit SH 91 To Limit US 69 3

Construction Cost/Estimate $13,480 TIER 2 4

Description Milled Edgeline Rumble Strips, Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 43.24 Total Score 71.20 7

Project Length 2.022 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$13,480

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004702140 Category Description Program Identifier

Highway US 69 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Paris County Grayson 2

From Limit 0.006 MI S OF MURRAY 
ST

To Limit SS 503 AND US 69 INTERSECTION 3

Construction Cost/Estimate $1,024 TIER 2 4

Description Milled Edgeline Rumble Strips, Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 12.79 Total Score 60.85 7

Project Length 0.155 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2447



Category Amount

$1,024

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2448



Project ID 004702142 Category Description Program Identifier

Highway SS 503 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Paris County Grayson 2

From Limit SH 91 (NFR) To Limit US 69 3

Construction Cost/Estimate $73,840 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 42.50 Total Score 70.95 7

Project Length 1.699 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2449



Category Amount

$73,840

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2450



Project ID 004702143 Category Description Program Identifier

Highway SS 503 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Paris County Grayson 2

From Limit SH 91 (SFR) To Limit US 69 3

Construction Cost/Estimate $74,680 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 42.50 Total Score 70.95 7

Project Length 1.678 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2451



Category Amount

$74,680

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004702144 Category Description Program Identifier

Highway SS 503 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Paris County Grayson 2

From Limit SH 91 (EB LANES) To Limit US 69 3

Construction Cost/Estimate $79,760 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 42.50 Total Score 70.95 7

Project Length 1.994 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$79,760

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2454



Project ID 004702145 Category Description Program Identifier

Highway SS 503 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Paris County Grayson 2

From Limit SH 91 (WB LANES) To Limit US 69 3

Construction Cost/Estimate $79,760 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 42.50 Total Score 70.95 7

Project Length 1.994 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2455



Category Amount

$79,760

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004702146 Category Description Program Identifier

Highway US 75 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Paris County Grayson 2

From Limit SH 91 To Limit 0.651 MI S OF CENTER STREET 3

Construction Cost/Estimate $10,555,000 TIER NA 4

Description Widen From 4 Lane To 6 Lane 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.111 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,555,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2458



Project ID 004702147 Category Description Program Identifier

Highway SH 91 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Paris County Grayson 2

From Limit AT WOODLAKE ROAD To Limit . 3

Construction Cost/Estimate $136,304 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 52.06 Total Score 74.20 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2459



Category Amount

$136,304

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004702148 Category Description Program Identifier

Highway US 75 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Paris County Grayson 2

From Limit AT FM 131 To Limit . 3

Construction Cost/Estimate $281,298 TIER 2 4

Description Improve Traffic Signals, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 44.85 Total Score 71.75 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$281,298

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004702149 Category Description Program Identifier

Highway US 75 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Paris County Grayson 2

From Limit AT SH 56 To Limit . 3

Construction Cost/Estimate $254,238 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 47.06 Total Score 72.50 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2463



Category Amount

$254,238

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004703057 Category Description Program Identifier

Highway US 75 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Paris County Grayson 2

From Limit 0.3 MI. S OF FM 1417 To Limit 0.5 M1. S OF CENTER ST IN SHERMAN 3

Construction Cost/Estimate $69,000,000 TIER NA 4

Description Reconst Exist 4 Lns & Add 2 Additional Lanes For 6 Ln Urban 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.184 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $54,304 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $54,304

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$69,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004703065 Category Description Program Identifier

Highway US 75 Status Under Development 1 Category DA - Develop Authority 
(6DA)

CNN

District Paris County Grayson 2

From Limit AT PARK ST (SB) To Limit . 3

Construction Cost/Estimate $4,000,000 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.152 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004703067 Category Description Program Identifier

Highway US 75 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

CNN

District Paris County Grayson 2

From Limit AT POST OAK CREEK 
(SB)

To Limit . 3

Construction Cost/Estimate $1,619,200 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 77.94 Total Score 63.20 7

Project Length 0.152 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,004 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,004

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2469



Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004703068 Category Description Program Identifier

Highway US 75 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

CNN

District Paris County Grayson 2

From Limit AT POST OAK CREEK 
(NB)

To Limit . 3

Construction Cost/Estimate $1,619,200 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 77.94 Total Score 63.20 7

Project Length 0.152 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,004 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,004

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,052,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004703069 Category Description Program Identifier

Highway US 75 Status Under Development 1 Category DA - Develop Authority 
(6DA)

CNN

District Paris County Grayson 2

From Limit NB OVER US 75 SB 
CONNECTION

To Limit . 3

Construction Cost/Estimate $1,460,000 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.152 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,460,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004703075 Category Description Program Identifier

Highway SH 5 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

PM

District Paris County Grayson 2

From Limit COLLIN COUNTY LINE To Limit US 75 3

Construction Cost/Estimate $3,711,918 TIER NA 4

Description Shoulder Repair And Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.575 (mi) Estimated Completed Date 1/12/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Aaron Bloom, P.E. Contact Phone (903)868-9251 10

Construction Company Contact D. L. LENNON INCORPORATED - CONTRACTOR

Design 30% Complete Target 5/14/2014 Design 30% Complete Actual 4/1/2014

Design 60% Complete Target 5/16/2014 Design 60% Complete Actual 5/16/2014

Design 100% Complete Target 6/12/2014 Design 100% Complete Actual 6/17/2014

Notice to Proceed Date 11/12/2014 Work Begin Date 12/2/2014

Percent of Time Used 226.61 Percent of Budget Used 99.13

Start Design Target 5/12/2014 Start Design Actual 2/18/2014

Received ENV Clearance Target 5/20/2014 Received ENV Clearance Actual 6/24/2014

Utility Coordination Target 6/12/2014 Utility Coordination Actual 6/17/2014

Right of Way Coordination Target 6/12/2014 Right of Way Coordination Actual 6/17/2014

Project Ready to Bid Actual 6/18/2014 Project Ready to Bid Target 6/13/2014

Project Engineering Cost to Date $148,004 Construction Cost  to Date $7,770,044

Construction Engineering Cost to 
Date

$182,222 Total Cost to Date $8,100,270

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2475



Category Amount

$3,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004703079 Category Description Program Identifier

Highway US 75 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PMT

District Paris County Grayson 2

From Limit FM 1417, NFR To Limit FM 902 3

Construction Cost/Estimate $153,488 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.588 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 8/1/2016 Design 30% Complete Actual 6/14/2016

Design 60% Complete Target 9/14/2016 Design 60% Complete Actual 7/14/2016

Design 100% Complete Target 10/11/2016 Design 100% Complete Actual 10/13/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 8/1/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target 9/27/2016 Utility Coordination Actual 9/27/2016

Right of Way Coordination Target 9/27/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/13/2016 Project Ready to Bid Target 10/11/2016

Project Engineering Cost to Date $240 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $240

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$160,475

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004703080 Category Description Program Identifier

Highway US 75 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PMT

District Paris County Grayson 2

From Limit FM 1417, SFR To Limit FM 902 3

Construction Cost/Estimate $131,235 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.666 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 8/1/2016 Design 30% Complete Actual 6/14/2016

Design 60% Complete Target 9/14/2016 Design 60% Complete Actual 7/14/2016

Design 100% Complete Target 10/11/2016 Design 100% Complete Actual 10/13/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 8/1/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target 9/27/2016 Utility Coordination Actual 9/27/2016

Right of Way Coordination Target 9/27/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/13/2016 Project Ready to Bid Target 10/11/2016

Project Engineering Cost to Date $358 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $358

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$160,475

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004703081 Category Description Program Identifier

Highway US 75 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PMT

District Paris County Grayson 2

From Limit 0.651 MI S OF CENTER 
ST, NFR

To Limit FM 1417 3

Construction Cost/Estimate $57,074 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.266 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 8/1/2016 Design 30% Complete Actual 6/14/2016

Design 60% Complete Target 9/14/2016 Design 60% Complete Actual 7/14/2016

Design 100% Complete Target 10/11/2016 Design 100% Complete Actual 10/13/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 8/1/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target 9/27/2016 Utility Coordination Actual 9/27/2016

Right of Way Coordination Target 9/27/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/13/2016 Project Ready to Bid Target 10/11/2016

Project Engineering Cost to Date $363 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $363

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$60,690

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004703082 Category Description Program Identifier

Highway US 75 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PMT

District Paris County Grayson 2

From Limit 0.651 MI S OF CENTER 
ST, SFR

To Limit FM 1417 3

Construction Cost/Estimate $41,260 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.564 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 8/1/2016 Design 30% Complete Actual 6/14/2016

Design 60% Complete Target 9/14/2016 Design 60% Complete Actual 7/14/2016

Design 100% Complete Target 10/11/2016 Design 100% Complete Actual 10/13/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 8/1/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target 9/27/2016 Utility Coordination Actual 9/27/2016

Right of Way Coordination Target 9/27/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/13/2016 Project Ready to Bid Target 10/11/2016

Project Engineering Cost to Date $123 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $123

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$60,690

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004703083 Category Description Program Identifier

Highway US 75 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Paris County Grayson 2

From Limit 0.651 MILES S OF 
CENTER STREET

To Limit SHEPPARD DRIVE 3

Construction Cost/Estimate $2,102,200 TIER 2 4

Description Mill And Inlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 44.12 Total Score 71.50 7

Project Length 2.005 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,102,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004703084 Category Description Program Identifier

Highway SH 5 Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1709TP)

TP

District Paris County Grayson 2

From Limit 0.339 MI N OF FM 121 
(GRAYS TRAIL)

To Limit 1.089 MI N OF FM 121(VAHS 
DRIVEWAY)

3

Construction Cost/Estimate $682,600 TIER 2 4

Description Construct Shared Use Path 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 16.91 Total Score 62.25 7

Project Length 0.750 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$754,273

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004703086 Category Description Program Identifier

Highway US 75 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Paris County Grayson 2

From Limit 0.651 MI S OF CENTER 
STREET

To Limit FM 902 3

Construction Cost/Estimate $32,160,000 TIER NA 4

Description Widen From 4 Lane To 6 Lane 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.432 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$32,160,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004704022 Category Description Program Identifier

Highway SH 5 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Dallas County Collin 2 Category 2M - Metropolitan Area 
Corridor (2102M)

From Limit SH 121 To Limit CR 375 3 Category DA - Develop Authority 
(DDA)

CNN

Construction Cost/Estimate $69,282,589 TIER NA 4

Description Reconstruct And Widen Two Lane Rural Highway To Four Lane Urban (ultimate Six) 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.993 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 3/18/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,167,426 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,167,426

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$34,641,295

$20,784,776

$13,856,518

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004704024 Category Description Program Identifier

Highway SH 5 Status Construction Scheduled 1 Category 1 - Proposition 1 
(16P101)

16S

District Dallas County Collin 2

From Limit SH 121 To Limit CR 422 3

Construction Cost/Estimate $1,706,081 TIER NA 4

Description Mill, Base Repair, Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.919 (mi) Estimated Completed Date 10/31/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Brenan Honey, P.E. Contact Phone (972)542-2345 10

Construction Company Contact JAGOE-PUBLIC COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual 12/9/2015

Design 60% Complete Target TBD Design 60% Complete Actual 12/9/2015

Design 100% Complete Target TBD Design 100% Complete Actual 2/4/2016

Notice to Proceed Date 4/7/2016 Work Begin Date 6/15/2016

Percent of Time Used 59.18 Percent of Budget Used 77.76

Start Design Target TBD Start Design Actual 10/5/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/26/2015

Utility Coordination Target TBD Utility Coordination Actual 12/9/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 12/9/2015

Project Ready to Bid Actual 2/4/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $49,921 Construction Cost  to Date $2,473,899

Construction Engineering Cost to 
Date

$76,927 Total Cost to Date $2,600,747

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,706,081

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004704025 Category Description Program Identifier

Highway SH 5 Status Construction Scheduled 1 Category 1 - Proposition 1 
(16P101)

16S

District Dallas County Collin 2

From Limit CR 422 To Limit GRAYSON COUNTY LINE 3

Construction Cost/Estimate $1,736,133 TIER NA 4

Description Mill, Flexible Pavement Repair And 2" Overlay _____________________________005407082 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.153 (mi) Estimated Completed Date 10/31/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Brenan Honey, P.E. Contact Phone (972)542-2345 10

Construction Company Contact JAGOE-PUBLIC COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual 12/9/2015

Design 60% Complete Target TBD Design 60% Complete Actual 12/9/2015

Design 100% Complete Target TBD Design 100% Complete Actual 2/4/2016

Notice to Proceed Date 4/7/2016 Work Begin Date 6/15/2016

Percent of Time Used 59.18 Percent of Budget Used 77.76

Start Design Target TBD Start Design Actual 10/5/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/26/2015

Utility Coordination Target TBD Utility Coordination Actual 12/9/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 12/9/2015

Project Ready to Bid Actual 2/4/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,152 Construction Cost  to Date $3,156,277

Construction Engineering Cost to 
Date

$98,146 Total Cost to Date $3,255,574

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,736,133

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004705054 Category Description Program Identifier

Highway SH 5 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2302M)

District Dallas County Collin 2

From Limit SPUR 399 To Limit SH 121 3

Construction Cost/Estimate $70,000,000 TIER NA 4

Description Reconstruct 4 Lane Undivided Roadway To 4 Lane Divided Curb And Gutter Urban Section 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.417 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,024,390 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,024,390

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$70,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004706133 Category Description Program Identifier

Highway US 75 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Dallas County Collin 2 Category 7 - Metropolitan 
Mobility/Rehabilitation (1607)

From Limit PGBT To Limit PARK BLVD 3 Category 3 - Regional Toll 
Revenue (RTR121)

Construction Cost/Estimate $37,466,722 TIER NA 4

Description Widen D-C From Pgbt To Nb Us 75 & Sb Us 75 To Pgbt; Ext Dart Rr Br & Repl Plano Pkwy O/pass; Aux 
Ln Nb To Park Exit Ramp

5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.391 (mi) Estimated Completed Date 10/30/2018 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Brenan Honey, P.E. Contact Phone (972)542-2345 10

Construction Company Contact ZACHRY CONSTRUCTION CORPORATION

Design 30% Complete Target 3/25/2013 Design 30% Complete Actual 3/25/2013

Design 60% Complete Target 3/5/2014 Design 60% Complete Actual 11/18/2013

Design 100% Complete Target 1/30/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 2/26/2016 Work Begin Date 5/9/2016

Percent of Time Used 21.73 Percent of Budget Used 16.62

Start Design Target 10/7/2005 Start Design Actual 10/7/2005

Received ENV Clearance Target 5/30/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 7/1/2013 Utility Coordination Actual 3/24/2015

Right of Way Coordination Target 2/27/2015 Right of Way Coordination Actual 3/24/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/27/2015

Project Engineering Cost to Date $9,567,682 Construction Cost  to Date $13,555,398

Construction Engineering Cost to 
Date

$1,572,316 Total Cost to Date $24,695,397

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,500,000

$37,722,743

$2,627,466

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004706139 Category Description Program Identifier

Highway US 75 Status Construction Scheduled 1 Category 3 - Regional Toll 
Revenue (RTR122)

District Dallas County Collin 2

From Limit SPRING CREEK 
PARKWAY

To Limit SH 121 (SAM RAYBURN TOLLWAY) 3

Construction Cost/Estimate $47,531,667 TIER NA 4

Description Widen And Reconstruct 6 Lane Freeway To 8 Lanes; Improve 2/3 Lane Frontage Roads And Ramps 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.509 (mi) Estimated Completed Date 3/31/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Brenan Honey, P.E. Contact Phone (972)542-2345 10

Construction Company Contact MCM

Design 30% Complete Target 12/17/2012 Design 30% Complete Actual 12/17/2012

Design 60% Complete Target 3/4/2013 Design 60% Complete Actual 3/4/2013

Design 100% Complete Target 9/27/2013 Design 100% Complete Actual 10/2/2013

Notice to Proceed Date 3/4/2014 Work Begin Date 4/24/2014

Percent of Time Used 91.15 Percent of Budget Used 88.57

Start Design Target 5/3/2010 Start Design Actual 5/3/2010

Received ENV Clearance Target 6/24/2013 Received ENV Clearance Actual 6/24/2013

Utility Coordination Target 7/1/2013 Utility Coordination Actual 9/30/2013

Right of Way Coordination Target 7/1/2013 Right of Way Coordination Actual 9/30/2013

Project Ready to Bid Actual 10/7/2013 Project Ready to Bid Target 9/27/2013

Project Engineering Cost to Date $8,956,205 Construction Cost  to Date $90,685,685

Construction Engineering Cost to 
Date

$3,243,148 Total Cost to Date $102,885,038

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$63,074,049

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004706145 Category Description Program Identifier

Highway US 75 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

ADM

District Dallas County Collin 2

From Limit DALLAS COUNTY LINE To Limit SH 121 / SPUR 399 3

Construction Cost/Estimate $1,635,794,506 TIER NA 4

Description Widen Freeway And Add Managed Lanes 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2030 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.560 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target 4/29/2015 Design 30% Complete Actual TBD

Design 60% Complete Target 7/15/2015 Design 60% Complete Actual TBD

Design 100% Complete Target 10/9/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/2/2009 Start Design Actual 1/2/2009

Received ENV Clearance Target 11/20/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 11/2/2033 Utility Coordination Actual TBD

Right of Way Coordination Target 1/6/2034 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/6/2034

Project Engineering Cost to Date $3,004,255 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,004,255

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,522,623,698

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004706147 Category Description Program Identifier

Highway US 75 Status Construction Scheduled 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1407)

District Dallas County Collin 2

From Limit FRONTAGE RDS IN 
RICHARDSON;

To Limit FROM DALLAS COUNTY LINE TO 
PGBT

3

Construction Cost/Estimate $366,719 TIER NA 4

Description Mobility And Safety Intersection Improvements; Construct Right Turn Lanes 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.238 (mi) Estimated Completed Date 1/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Mashell, P.E. Contact Phone (214)320-6240 10

Construction Company Contact O. TREVINO CONSTRUCTION, LLC

Design 30% Complete Target 4/19/2012 Design 30% Complete Actual 4/19/2012

Design 60% Complete Target 9/21/2012 Design 60% Complete Actual 9/21/2012

Design 100% Complete Target 1/17/2014 Design 100% Complete Actual 4/8/2014

Notice to Proceed Date 9/9/2014 Work Begin Date 2/8/2016

Percent of Time Used 90.11 Percent of Budget Used 94.21

Start Design Target 3/15/2011 Start Design Actual 3/15/2011

Received ENV Clearance Target 12/14/2009 Received ENV Clearance Actual 12/14/2009

Utility Coordination Target 3/14/2014 Utility Coordination Actual 4/9/2014

Right of Way Coordination Target 1/17/2014 Right of Way Coordination Actual 4/9/2014

Project Ready to Bid Actual 4/8/2014 Project Ready to Bid Target 3/14/2014

Project Engineering Cost to Date $102,090 Construction Cost  to Date $763,909

Construction Engineering Cost to 
Date

$18,527 Total Cost to Date $884,526

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$405,049

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004706157 Category Description Program Identifier

Highway US 75 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Dallas County Collin 2

From Limit SH 190 To Limit EXCHANGE PARKWAY 3

Construction Cost/Estimate $741,742 TIER NA 4

Description Full Depth Concrete Repair 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.087 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Brenan Honey, P.E. Contact Phone (972)542-2345 10

Construction Company Contact O. TREVINO CONSTRUCTION, LLC

Design 30% Complete Target TBD Design 30% Complete Actual 6/1/2014

Design 60% Complete Target TBD Design 60% Complete Actual 10/1/2014

Design 100% Complete Target TBD Design 100% Complete Actual 12/19/2014

Notice to Proceed Date 10/30/2015 Work Begin Date 3/14/2016

Percent of Time Used 95.86 Percent of Budget Used 95.43

Start Design Target TBD Start Design Actual 5/1/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/31/2014

Utility Coordination Target TBD Utility Coordination Actual 6/9/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 6/9/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $50,218 Construction Cost  to Date $1,394,551

Construction Engineering Cost to 
Date

$89,780 Total Cost to Date $1,534,550

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$287,730

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004706158 Category Description Program Identifier

Highway US 75 Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1907)

District Dallas County Collin 2

From Limit DALLAS COUNTY LINE To Limit BETHANY DRIVE 3

Construction Cost/Estimate $26,800,000 TIER 2 4

Description Remove Hov Lanes And Add Shoulder Running Lanes 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 63.97 Total Score 71.25 7

Project Length 7.241 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $49,427 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $49,427

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$26,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004706159 Category Description Program Identifier

Highway US 75 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Dallas County Collin 2

From Limit DALLAS COUNTY LINE To Limit FM 3038 3

Construction Cost/Estimate $540,000 TIER 1 4

Description Full Depth Concrete Repair 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 65.29 Total Score 85.70 7

Project Length 14.601 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $5,405 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,405

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$540,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004706160 Category Description Program Identifier

Highway US 75 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Dallas County Collin 2

From Limit DALLAS/COLLIN 
COUNTY LINE

To Limit PGBT 3

Construction Cost/Estimate $257,135 TIER 1 4

Description Clean And Paint Concrete Barrier And Walls 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 67.65 Total Score 86.50 7

Project Length 1.184 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 11/7/2016

Design 60% Complete Target TBD Design 60% Complete Actual 11/10/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/28/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $81,628 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $81,628

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$257,135

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2514



Project ID 004707206 Category Description Program Identifier

Highway US 75 Status Construction Scheduled 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1407)

District Dallas County Dallas 2

From Limit FRONTAGE RDS IN 
RICHARDSON

To Limit NORTH OF MIDPARK TO COLLIN C/L 3

Construction Cost/Estimate $624,884 TIER NA 4

Description Mobility And Safety Intersection Improvements; Construct Right Turn Lanes 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.051 (mi) Estimated Completed Date 1/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Mashell, P.E. Contact Phone (214)320-6240 10

Construction Company Contact O. TREVINO CONSTRUCTION, LLC

Design 30% Complete Target 4/19/2012 Design 30% Complete Actual 4/19/2012

Design 60% Complete Target 9/21/2012 Design 60% Complete Actual 9/21/2012

Design 100% Complete Target 1/17/2014 Design 100% Complete Actual 4/8/2014

Notice to Proceed Date 9/9/2014 Work Begin Date 2/8/2016

Percent of Time Used 90.11 Percent of Budget Used 94.21

Start Design Target 3/15/2011 Start Design Actual 3/15/2011

Received ENV Clearance Target 12/14/2009 Received ENV Clearance Actual 12/14/2009

Utility Coordination Target 3/14/2014 Utility Coordination Actual 4/9/2014

Right of Way Coordination Target 1/17/2014 Right of Way Coordination Actual 4/9/2014

Project Ready to Bid Actual 4/8/2014 Project Ready to Bid Target 3/14/2014

Project Engineering Cost to Date $1,605,446 Construction Cost  to Date $1,194,832

Construction Engineering Cost to 
Date

$28,978 Total Cost to Date $2,829,256

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$640,996

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004707219 Category Description Program Identifier

Highway US 75 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

ADM

District Dallas County Dallas 2

From Limit IH 635 To Limit COLLIN COUNTY LINE 3

Construction Cost/Estimate $1,057,420,197 TIER NA 4

Description Widen Freeway And Add Managed Lanes 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2030 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.210 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target 4/29/2015 Design 30% Complete Actual TBD

Design 60% Complete Target 7/15/2015 Design 60% Complete Actual TBD

Design 100% Complete Target 10/9/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/2/2009 Start Design Actual 1/2/2009

Received ENV Clearance Target 11/20/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 11/2/2033 Utility Coordination Actual TBD

Right of Way Coordination Target 1/6/2034 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/6/2034

Project Engineering Cost to Date $2,882,739 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,882,739

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,006,368,766

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004707226 Category Description Program Identifier

Highway US 75 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Dallas County Dallas 2

From Limit SP 366 / WOODALL 
RODGERS FWY

To Limit IH 635 IN DALLAS 3

Construction Cost/Estimate $3,097,136 TIER NA 4

Description Paint Retaining Walls, Bridges, Columns And Rails 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.113 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Mashell, P.E. Contact Phone (214)320-6240 10

Construction Company Contact S & S BRIDGE PAINTING, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 8/4/2015

Design 60% Complete Target TBD Design 60% Complete Actual 8/21/2015

Design 100% Complete Target TBD Design 100% Complete Actual 10/9/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 3/28/2016

Percent of Time Used 39.33 Percent of Budget Used 98.60

Start Design Target TBD Start Design Actual 7/21/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/5/2015

Utility Coordination Target TBD Utility Coordination Actual 8/14/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 8/14/2015

Project Ready to Bid Actual 10/9/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $150,792 Construction Cost  to Date $6,704,854

Construction Engineering Cost to 
Date

$73,134 Total Cost to Date $6,928,780

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004707228 Category Description Program Identifier

Highway US 75 Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1905)

District Dallas County Dallas 2

From Limit AT NORTHAVEN RD To Limit . 3

Construction Cost/Estimate $6,000,000 TIER 1 4

Description Construct Bike/pedestrian Bridge Over Us 75 (northaven Pedestrian Bridge) 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 77.94 Total Score 83.00 7

Project Length 0.015 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $18,345 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $18,345

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004707229 Category Description Program Identifier

Highway US 75 Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1610GR)

GR

District Dallas County Dallas 2

From Limit SP 366/WOODALL 
RODGERS FWY

To Limit IH 635 IN DALLAS 3

Construction Cost/Estimate $834,794 TIER NA 4

Description Landscape Median Areas And Bridge Areas (in City Of Dallas) 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.113 (mi) Estimated Completed Date 8/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Mashell, P.E. Contact Phone (214)320-6240 10

Construction Company Contact DBI SERVICES, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 9/15/2016 Work Begin Date 11/29/2016

Percent of Time Used 10.81 Percent of Budget Used 0.31

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $11,627

Construction Engineering Cost to 
Date

$2,764 Total Cost to Date $14,391

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004707230 Category Description Program Identifier

Highway US 75 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Dallas County Dallas 2

From Limit AT FOREST LANE To Limit . 3

Construction Cost/Estimate $406,400 TIER 1 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 85.29 Total Score 85.50 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$406,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2526



Project ID 004707231 Category Description Program Identifier

Highway US 75 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Dallas County Dallas 2

From Limit SP 366 To Limit IH 635 3

Construction Cost/Estimate $754,480 TIER NA 4

Description Install Guide Signs 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.225 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Christopher Blain, P.E. Contact Phone (214)320-6680 10

Construction Company Contact AMERICAN LIGHTING AND SIGNALIZATION, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 2/8/2016

Design 60% Complete Target TBD Design 60% Complete Actual 2/8/2016

Design 100% Complete Target TBD Design 100% Complete Actual 3/28/2016

Notice to Proceed Date 10/25/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 3/28/2016

Utility Coordination Target TBD Utility Coordination Actual 4/13/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 4/13/2016

Project Ready to Bid Actual 3/28/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $66,197 Construction Cost  to Date $118

Construction Engineering Cost to 
Date

$39 Total Cost to Date $66,354

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004707232 Category Description Program Identifier

Highway US 75 Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1907)

District Dallas County Dallas 2

From Limit I-635 To Limit COLLIN COUNTY LINE 3

Construction Cost/Estimate $13,200,000 TIER 1 4

Description Remove Hov Lanes And Add Shoulder Running Lanes 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2018 6

Strategic Score 64.71 Total Score 78.50 7

Project Length 5.250 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $28,566 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $28,566

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$13,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004707233 Category Description Program Identifier

Highway US 75 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Dallas County Dallas 2

From Limit IH 635 To Limit DALLAS/COLLIN COUNTY LINE 3

Construction Cost/Estimate $712,895 TIER 1 4

Description Clean And Paint Concrete Barrier And Walls 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 64.71 Total Score 85.50 7

Project Length 5.283 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 11/7/2016

Design 60% Complete Target TBD Design 60% Complete Actual 11/10/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/28/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $569 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $569

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$776,985

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004709033 Category Description Program Identifier

Highway SH 5 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

PM

District Dallas County Collin 2

From Limit FM 2786 To Limit SLOAN CREEK PKWY 3

Construction Cost/Estimate $738,457 TIER 2 4

Description Mill, Base Repair, Overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2020 6

Strategic Score 22.65 Total Score 71.20 7

Project Length 1.300 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $59,984 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $59,984

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$738,457

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004709034 Category Description Program Identifier

Highway SH 5 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2102M)

District Dallas County Collin 2

From Limit FRISCO ROAD (N OF 
FM 1378)

To Limit SPUR 399 3

Construction Cost/Estimate $10,000,000 TIER NA 4

Description Reconstruct 2 Lane Undivided Roadway To A 4 Lane Divided Urban Roadway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.537 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $22,123 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $22,123

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004713030 Category Description Program Identifier

Highway US 75 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PMT

District Paris County Grayson 2

From Limit FM 902 (EFR) To Limit COLLIN COUNTY LINE 3

Construction Cost/Estimate $193,524 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.541 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 8/1/2016 Design 30% Complete Actual 6/14/2016

Design 60% Complete Target 9/14/2016 Design 60% Complete Actual 7/14/2016

Design 100% Complete Target 10/11/2016 Design 100% Complete Actual 10/13/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 8/1/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target 9/27/2016 Utility Coordination Actual 9/27/2016

Right of Way Coordination Target 9/27/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/13/2016 Project Ready to Bid Target 10/11/2016

Project Engineering Cost to Date $1,059 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,059

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$282,930

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004713031 Category Description Program Identifier

Highway US 75 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PMT

District Paris County Grayson 2

From Limit FM 902 (WFR) To Limit COLLIN COUNTY LINE 3

Construction Cost/Estimate $169,413 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.548 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 8/1/2016 Design 30% Complete Actual 6/14/2016

Design 60% Complete Target 9/14/2016 Design 60% Complete Actual 7/14/2016

Design 100% Complete Target 10/11/2016 Design 100% Complete Actual 10/13/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 8/1/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target 9/27/2016 Utility Coordination Actual 9/27/2016

Right of Way Coordination Target 9/27/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/13/2016 Project Ready to Bid Target 10/11/2016

Project Engineering Cost to Date $711 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $711

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$282,930

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004713033 Category Description Program Identifier

Highway US 75 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Paris County Grayson 2

From Limit FM 902 To Limit COLLIN COUNTY LINE 3

Construction Cost/Estimate $15,000,000 TIER NA 4

Description Widen From 4 Lane To 6 Lane 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.521 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$15,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004714053 Category Description Program Identifier

Highway US 75 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor  (1702M)

18S

District Dallas County Collin 2 Category DA - Develop Authority 
(DDA)

CNN

From Limit NORTH OF CR 370 To Limit CR 375 (GRAYSON COUNTY LINE) 3 Category 11 - District 
Discretionary (1711)

Construction Cost/Estimate $65,192,829 TIER NA 4

Description Widen And Reconstruct From 4 Lane To 6 Lane Freeway And Reconstruct Existing 4 Lane To 4/6 Lane 
Frontage Roads

5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.149 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual 1/14/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $5,209,430 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,209,430

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,534,296

$54,712,111

$2,314,739

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004714068 Category Description Program Identifier

Highway US 75 Status Construction Scheduled 1 Category 3 - Proposition 12 
(12V2DT)

District Dallas County Collin 2 Category 3 - Proposition 12 
(12V2TM)

TMA

From Limit TELEPHONE RD (CR 
275)

To Limit NORTH OF MELISSA ROAD 3

Construction Cost/Estimate $63,579,302 TIER NA 4

Description Reconstruct And Widen 4 Lane To 6 Lanes And 2 Lane Frontage Roads Each Direction 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2012 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.146 (mi) Estimated Completed Date 12/31/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Brenan Honey, P.E. Contact Phone (972)542-2345 10

Construction Company Contact ED BELL CONSTRUCTION COMPANY

Design 30% Complete Target 3/15/2010 Design 30% Complete Actual 9/26/2011

Design 60% Complete Target 10/25/2010 Design 60% Complete Actual 11/28/2011

Design 100% Complete Target 8/1/2011 Design 100% Complete Actual 5/11/2012

Notice to Proceed Date 11/16/2012 Work Begin Date 9/9/2013

Percent of Time Used 103.10 Percent of Budget Used 96.57

Start Design Target 6/5/2000 Start Design Actual 6/5/2000

Received ENV Clearance Target 11/12/2010 Received ENV Clearance Actual 6/4/2012

Utility Coordination Target 8/1/2011 Utility Coordination Actual 7/3/2012

Right of Way Coordination Target 6/17/2011 Right of Way Coordination Actual 7/3/2012

Project Ready to Bid Actual 7/5/2012 Project Ready to Bid Target 8/1/2011

Project Engineering Cost to Date $10,181,957 Construction Cost  to Date $126,394,550

Construction Engineering Cost to 
Date

$4,429,199 Total Cost to Date $141,005,706

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$31,722,576

$39,499,727

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004714069 Category Description Program Identifier

Highway US 75 Status Construction Scheduled 1 Category 2M - Proposition 1 
(15P102)

15S

District Dallas County Collin 2 Category 4 - Proposition 1 
(15P104)

15S

From Limit NORTH OF MELISSA 
RD

To Limit SOUTH OF FM 455 INTERCHANGE 3 Category 1 - Proposition 1 
(15P101)

15S

Construction Cost/Estimate $52,320,789 TIER NA 4 Category 2M - Proposition 1 
(16P102)

16S

Description Reconstruct And Widen 4 Lane To 6 Lanes And 2 Lane Frontage Roads Each Direction 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.633 (mi) Estimated Completed Date 12/30/2019 8

Project Note TxDOT Design 9

TxDOT Contact Name Brenan Honey, P.E. Contact Phone (972)542-2345 10

Construction Company Contact AUSTIN BRIDGE & ROAD SERVICES, LP

Design 30% Complete Target 12/12/2011 Design 30% Complete Actual 12/12/2011

Design 60% Complete Target 8/30/2012 Design 60% Complete Actual 9/19/2012

Design 100% Complete Target 3/29/2013 Design 100% Complete Actual 10/7/2015

Notice to Proceed Date 3/16/2016 Work Begin Date 7/5/2016

Percent of Time Used 15.72 Percent of Budget Used 17.78

Start Design Target 3/3/2011 Start Design Actual 3/3/2011

Received ENV Clearance Target 6/7/2013 Received ENV Clearance Actual 6/15/2012

Utility Coordination Target 4/3/2014 Utility Coordination Actual 11/9/2015

Right of Way Coordination Target 2/27/2015 Right of Way Coordination Actual 11/9/2015

Project Ready to Bid Actual 10/9/2015 Project Ready to Bid Target 2/27/2015

Project Engineering Cost to Date $3,373,277 Construction Cost  to Date $16,382,666

Construction Engineering Cost to 
Date

$181,538 Total Cost to Date $19,937,480

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$15,274,228

$11,589,149

$2,663,469

$22,793,943

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004714074 Category Description Program Identifier

Highway US 75 Status Construction Scheduled 1 Category 2M - Proposition 1 
(16P102)

16S

District Dallas County Collin 2

From Limit AT FM 455 
INTERCHANGE IN 
ANNA

To Limit . 3

Construction Cost/Estimate $26,871,304 TIER NA 4

Description Construct Interchange 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.963 (mi) Estimated Completed Date 12/30/2019 8

Project Note TxDOT Design 9

TxDOT Contact Name Brenan Honey, P.E. Contact Phone (972)542-2345 10

Construction Company Contact AUSTIN BRIDGE & ROAD SERVICES, LP

Design 30% Complete Target 12/12/2011 Design 30% Complete Actual 12/12/2011

Design 60% Complete Target 8/30/2012 Design 60% Complete Actual 9/19/2012

Design 100% Complete Target 3/29/2013 Design 100% Complete Actual 10/7/2015

Notice to Proceed Date 3/16/2016 Work Begin Date 7/5/2016

Percent of Time Used 15.72 Percent of Budget Used 17.78

Start Design Target 3/3/2011 Start Design Actual 3/3/2011

Received ENV Clearance Target 6/7/2013 Received ENV Clearance Actual 6/15/2012

Utility Coordination Target 4/3/2014 Utility Coordination Actual 11/9/2015

Right of Way Coordination Target 2/27/2015 Right of Way Coordination Actual 11/9/2015

Project Ready to Bid Actual 10/9/2015 Project Ready to Bid Target 2/27/2015

Project Engineering Cost to Date $1,819,409 Construction Cost  to Date $8,574,363

Construction Engineering Cost to 
Date

$95,014 Total Cost to Date $10,488,785

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$26,871,305

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004714079 Category Description Program Identifier

Highway US 75 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Dallas County Collin 2

From Limit FRONTAGE RDS 
NORTH OF FM 455

To Limit MANTUA RD 3

Construction Cost/Estimate $225,580 TIER NA 4

Description One Course Surface Treatment, Back Filling, Restriping Of Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.351 (mi) Estimated Completed Date 12/30/2019 8

Project Note TxDOT Design 9

TxDOT Contact Name Brenan Honey, P.E. Contact Phone (972)542-2345 10

Construction Company Contact AUSTIN BRIDGE & ROAD SERVICES, LP

Design 30% Complete Target 12/12/2011 Design 30% Complete Actual 12/12/2011

Design 60% Complete Target 8/30/2012 Design 60% Complete Actual 9/19/2012

Design 100% Complete Target 3/29/2013 Design 100% Complete Actual 10/7/2015

Notice to Proceed Date 3/16/2016 Work Begin Date 7/5/2016

Percent of Time Used 15.72 Percent of Budget Used 17.78

Start Design Target 3/3/2011 Start Design Actual 3/3/2011

Received ENV Clearance Target 6/7/2013 Received ENV Clearance Actual 6/15/2012

Utility Coordination Target 4/3/2014 Utility Coordination Actual 11/9/2015

Right of Way Coordination Target 2/27/2015 Right of Way Coordination Actual 11/9/2015

Project Ready to Bid Actual 10/9/2015 Project Ready to Bid Target 2/27/2015

Project Engineering Cost to Date $3,773 Construction Cost  to Date $77,607

Construction Engineering Cost to 
Date

$860 Total Cost to Date $82,240

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004714080 Category Description Program Identifier

Highway US 75 Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1705)

District Dallas County Collin 2

From Limit SOUTH OF US 380 To Limit NORTH OF FM 455 3

Construction Cost/Estimate $1,270,645 TIER 1 4

Description Installation Of Wireless Its 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 62.35 Total Score 84.70 7

Project Length 10.258 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 8/25/2016

Design 60% Complete Target TBD Design 60% Complete Actual 10/12/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/11/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 10/12/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 10/12/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $43,861 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $43,861

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,215,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004714082 Category Description Program Identifier

Highway US 75 Status Finalizing for Construction 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1710GR)

GR

District Dallas County Collin 2

From Limit AT SH 121 
INTERCHANGE

To Limit . 3

Construction Cost/Estimate $1,750,000 TIER 2 4

Description Landscape Treatment Of Rights Of Way And Medians 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 61.62 Total Score 57.65 7

Project Length 0.930 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,810 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,810

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2556



Project ID 004714083 Category Description Program Identifier

Highway US 75 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Dallas County Collin 2

From Limit FM 3038 To Limit TELEPHONE RD 3

Construction Cost/Estimate $209,159 TIER 1 4

Description Full Depth Concrete Repair 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 66.18 Total Score 79.00 7

Project Length 5.974 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $417 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $417

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$209,159

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004714084 Category Description Program Identifier

Highway US 75 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor  (1802M)

District Dallas County Collin 2

From Limit NORTH OF FM 455 To Limit CR 370 3

Construction Cost/Estimate $21,501,729 TIER 1 4

Description Construct Interchange 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 56.47 Total Score 75.70 7

Project Length 1.136 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$22,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004715005 Category Description Program Identifier

Highway SS 359 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Dallas County Collin 2

From Limit US 75 To Limit GRAVES STREET 3

Construction Cost/Estimate $326,697 TIER NA 4

Description Full Depth Concrete Repair 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.573 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Brenan Honey, P.E. Contact Phone (972)542-2345 10

Construction Company Contact O. TREVINO CONSTRUCTION, LLC

Design 30% Complete Target TBD Design 30% Complete Actual 6/1/2014

Design 60% Complete Target TBD Design 60% Complete Actual 10/1/2014

Design 100% Complete Target TBD Design 100% Complete Actual 12/19/2014

Notice to Proceed Date 10/30/2015 Work Begin Date 3/14/2016

Percent of Time Used 95.86 Percent of Budget Used 95.43

Start Design Target TBD Start Design Actual 5/1/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/31/2014

Utility Coordination Target TBD Utility Coordination Actual 6/9/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 6/9/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $651,623

Construction Engineering Cost to 
Date

$41,951 Total Cost to Date $693,575

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$38,100

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004718069 Category Description Program Identifier

Highway US 75 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Paris County Grayson 2

From Limit INTER OF LOY LAKE 
AND US 75

To Limit INTER OF FM 691 AND US 75 3

Construction Cost/Estimate $7,230,000 TIER NA 4

Description Build New Ramps 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,230,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004718072 Category Description Program Identifier

Highway US 75 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Paris County Grayson 2

From Limit FM 120 To Limit SH 91 3

Construction Cost/Estimate $311,904 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 50.74 Total Score 66.75 7

Project Length 8.080 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 8/18/2016

Design 60% Complete Target TBD Design 60% Complete Actual 9/29/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 6/17/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $15,463 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $15,463

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$311,903

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004718073 Category Description Program Identifier

Highway US 75 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Paris County Grayson 2

From Limit 0.58 MI N OF LOY LAKE To Limit 0.90 MI N OF LOY LAKE 3

Construction Cost/Estimate $1,000,000 TIER NA 4

Description Rubblization Test Section 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.320 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 1/3/2017 Design 30% Complete Actual 8/12/2016

Design 60% Complete Target 1/17/2017 Design 60% Complete Actual 9/29/2016

Design 100% Complete Target 2/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/19/2016 Start Design Actual 1/19/2016

Received ENV Clearance Target 1/2/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 1/31/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 1/31/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/13/2017

Project Engineering Cost to Date $68,492 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $68,492

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004718074 Category Description Program Identifier

Highway US 75 Status Construction Scheduled 1 Category 2U - Proposition 1 
(16P102)

16S

District Paris County Grayson 2

From Limit AT FM 120, US 75 
NORTH BOUND FR

To Limit AT FM 120, US 75 SOUTH BOUND FR 3

Construction Cost/Estimate $2,216,121 TIER NA 4

Description Construct U-Turn Bridge 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.170 (mi) Estimated Completed Date 7/20/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Aaron Bloom, P.E. Contact Phone (903)868-9251 10

Construction Company Contact RAGLE CONSTRUCTION, INC.

Design 30% Complete Target 10/9/2015 Design 30% Complete Actual 1/28/2016

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 4/13/2016 Design 100% Complete Actual TBD

Notice to Proceed Date 8/19/2016 Work Begin Date 10/26/2016

Percent of Time Used 26.15 Percent of Budget Used 12.19

Start Design Target 7/24/2015 Start Design Actual 7/13/2015

Received ENV Clearance Target 9/9/2015 Received ENV Clearance Actual 4/26/2016

Utility Coordination Target 4/5/2016 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/13/2016

Project Engineering Cost to Date $914,881 Construction Cost  to Date $226,536

Construction Engineering Cost to 
Date

$3,475 Total Cost to Date $1,144,892

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,266,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2570



Project ID 004718075 Category Description Program Identifier

Highway US 75 Status Finalizing for Construction 1 Category 2U - Proposition 1 
(17P102)

17S

District Paris County Grayson 2

From Limit AT FM 120, US 75 
SOUTH BOUND FR

To Limit AT CRAWFORD LANE 3

Construction Cost/Estimate $3,610,000 TIER 2 4

Description Construct Ramp Reversal 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 44.12 Total Score 71.50 7

Project Length 0.957 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,610,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004718076 Category Description Program Identifier

Highway US 75 Status Construction Scheduled 1 Category 2U - Proposition 1 
(16P102)

16S

District Paris County Grayson 2 Category 4 - Proposition 1 
(16P104)

16S

From Limit FM 120, US 75 NORTH 
BOUND FR

To Limit CRAWFORD ST, US 75 NORTH BOUND 
FR

3

Construction Cost/Estimate $2,457,293 TIER NA 4

Description Construct Ramp Reversal 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.170 (mi) Estimated Completed Date 7/20/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Aaron Bloom, P.E. Contact Phone (903)868-9251 10

Construction Company Contact RAGLE CONSTRUCTION, INC.

Design 30% Complete Target 10/9/2015 Design 30% Complete Actual 1/28/2016

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 4/13/2016 Design 100% Complete Actual TBD

Notice to Proceed Date 8/19/2016 Work Begin Date 10/26/2016

Percent of Time Used 26.15 Percent of Budget Used 12.19

Start Design Target 7/24/2015 Start Design Actual 7/13/2015

Received ENV Clearance Target 9/9/2015 Received ENV Clearance Actual 4/26/2016

Utility Coordination Target 4/5/2016 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/13/2016

Project Engineering Cost to Date $4,659 Construction Cost  to Date $355,221

Construction Engineering Cost to 
Date

$5,449 Total Cost to Date $365,329

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,000,000

$457,294

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004718077 Category Description Program Identifier

Highway US 75 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Paris County Grayson 2

From Limit FM 84 To Limit FM 691 3

Construction Cost/Estimate $8,000,000 TIER NA 4

Description Bonded Concrete Overlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.908 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004718078 Category Description Program Identifier

Highway US 75 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Paris County Grayson 2

From Limit US 69 (NFR) To Limit LOY LAKE RD 3

Construction Cost/Estimate $413,160 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 43.38 Total Score 71.25 7

Project Length 10.329 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$413,160

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004718079 Category Description Program Identifier

Highway US 75 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Paris County Grayson 2

From Limit US 69 (SFR) To Limit LOY LAKE RD 3

Construction Cost/Estimate $409,920 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 43.38 Total Score 71.25 7

Project Length 10.248 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$409,920

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004718081 Category Description Program Identifier

Highway US 75 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TDC

District Paris County Grayson 2

From Limit 0.6 MILES N OF 
RANDALL LAKE ROAD

To Limit 0.4 MILES S OF RANDALL LAKE ROAD 3

Construction Cost/Estimate $1,250,000 TIER 2 4

Description Repair Slope Failure And Roadway 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 35.29 Total Score 68.50 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 7/5/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 8/2/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 9/15/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/1/2016 Start Design Actual 6/2/2016

Received ENV Clearance Target 6/1/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 8/26/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 8/26/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/15/2016

Project Engineering Cost to Date $86,850 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $86,850

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004718082 Category Description Program Identifier

Highway US 75 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Paris County Grayson 2

From Limit US 69 To Limit SH 91 3

Construction Cost/Estimate $60,685,000 TIER NA 4

Description Widen From 4 Lane To 6 Lane 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.137 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$60,685,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2584



Project ID 004719013 Category Description Program Identifier

Highway SS 503 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Paris County Grayson 2

From Limit US 75 To Limit SH 91 3

Construction Cost/Estimate $10,200 TIER 2 4

Description Milled Edgeline Rumble Strips, Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 42.65 Total Score 71.00 7

Project Length 1.530 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004719014 Category Description Program Identifier

Highway SS 503 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Paris County Grayson 2

From Limit US 75 (NFR) To Limit SH 91 3

Construction Cost/Estimate $59,360 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 36.76 Total Score 69.00 7

Project Length 1.484 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$59,360

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004719015 Category Description Program Identifier

Highway SS 503 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Paris County Grayson 2

From Limit US 75 (SFR) To Limit SH 91 3

Construction Cost/Estimate $52,640 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 36.76 Total Score 69.00 7

Project Length 1.316 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$52,640

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004801063 Category Description Program Identifier

Highway SH 342 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Dallas County Dallas 2

From Limit SIMPSON STUART RD To Limit SL 12 3

Construction Cost/Estimate $1,758,736 TIER 1 4

Description Mill, Full Depth Repair & Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 37.35 Total Score 76.20 7

Project Length 1.850 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $5,488 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,488

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,758,736

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004803050 Category Description Program Identifier

Highway US 77 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

ON

District Dallas County Ellis 2

From Limit AT UPRR AND 
WAXAHACHIE CREEK

To Limit . 3

Construction Cost/Estimate $8,014,109 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 74.12 Total Score 82.70 7

Project Length 0.265 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,186,528 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,186,528

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,852,390

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004803055 Category Description Program Identifier

Highway US 77 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

District Dallas County Ellis 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

18S

From Limit SOUTH OF FM 66 To Limit NORTH OF MCMILLAN STREET 3

Construction Cost/Estimate $11,778,119 TIER 2 4

Description Reconstruct And Convert 2 Lane Undivided To 4 Lane Divided OnE-Way Couplet 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 66.32 Total Score 73.05 7

Project Length 0.791 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,197,655 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,197,655

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,000,000

$1,778,119

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004803091 Category Description Program Identifier

Highway US 77 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Dallas County Ellis 2

From Limit IH 35E NB FR To Limit SOUTH OF FM 66 3

Construction Cost/Estimate $721,887 TIER 2 4

Description Base Repair And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 42.21 Total Score 71.25 7

Project Length 1.723 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $5,637 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,637

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$661,887

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004803092 Category Description Program Identifier

Highway US 77 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Dallas County Ellis 2

From Limit CONNECTOR BRIDGE 
AT 35E

To Limit YMCA DRIVE 3

Construction Cost/Estimate $1,198,085 TIER NA 4

Description Seal Coat, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.342 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name David Morren, P.E. Contact Phone (214)319-3574 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 6/8/2015

Design 60% Complete Target TBD Design 60% Complete Actual 6/8/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/3/2015 Work Begin Date 2/25/2016

Percent of Time Used 98.03 Percent of Budget Used 89.11

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/8/2015

Utility Coordination Target TBD Utility Coordination Actual 7/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/13/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $701,627 Construction Cost  to Date $863,940

Construction Engineering Cost to 
Date

$3,574 Total Cost to Date $1,569,141

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2599



Category Amount

$213,760

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004803093 Category Description Program Identifier

Highway SH 342 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Dallas County Ellis 2

From Limit US 77 To Limit DALLAS COUNTY LINE 3

Construction Cost/Estimate $856,786 TIER NA 4

Description Seal Coat, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.857 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $189,472 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $189,472

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$265,908

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004804079 Category Description Program Identifier

Highway IH 35E Status Construction Scheduled 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1507)

District Dallas County Ellis 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit US 77 SOUTH OF 
WAXAHACHIE

To Limit US 77 NORTH OF WAXAHACHIE 3 Category 12 - Strategic Priority 
(1512)

Construction Cost/Estimate $126,414,964 TIER NA 4 Category 2M - Proposition 1 
(15P102)

15S

Description Reconstruct And Widen From 4 Lanes To 6 Lanes 5 Category 4 - Proposition 1 
(15P104)

15S

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6 Category 1 - Proposition 1 
(15P101)

15S

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.976 (mi) Estimated Completed Date 5/31/2019 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Darwin Myers, P.E. Contact Phone (903)874-4351 10

Construction Company Contact OHL USA, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 1/29/2016 Work Begin Date 3/15/2016

Percent of Time Used 22.08 Percent of Budget Used 14.65

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 7/16/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/16/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $23,022,469 Construction Cost  to Date $37,734,036

Construction Engineering Cost to 
Date

$2,127,761 Total Cost to Date $62,884,267

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$426,443

$142,960

$120,000,000

$1,948,520

$1,948,520

$1,948,520

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004804087 Category Description Program Identifier

Highway US 77 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Dallas County Ellis 2

From Limit 0.1 MILE NORTH OF FM 
55

To Limit IH 35E NB FR 3

Construction Cost/Estimate $502,432 TIER 1 4

Description Base Repair And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 41.18 Total Score 77.50 7

Project Length 1.289 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,194 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,194

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$502,432

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004804089 Category Description Program Identifier

Highway US 77 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Dallas County Ellis 2

From Limit CHERRY ST IN 
FORRESTON(329)

To Limit 0.1 MI SOUTH OF FM 55 3

Construction Cost/Estimate $197,638 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.232 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name David Morren, P.E. Contact Phone (214)319-3574 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 6/8/2015

Design 60% Complete Target TBD Design 60% Complete Actual 6/8/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/3/2015 Work Begin Date 2/25/2016

Percent of Time Used 98.03 Percent of Budget Used 89.11

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/8/2015

Utility Coordination Target TBD Utility Coordination Actual 7/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/13/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $384,396

Construction Engineering Cost to 
Date

$1,591 Total Cost to Date $385,987

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$208,344

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004804090 Category Description Program Identifier

Highway IH 35E Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2502M)

District Dallas County Ellis 2 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (2505)

From Limit US 77 SOUTH To Limit US 77 NORTH 3 Category 7 - Metropolitan 
Mobility/Rehabilitation (2507)

Construction Cost/Estimate $213,432,219 TIER NA 4 Category DA - Develop Authority 
(DDA)

Description Recon 5 Interchanges(bus Us287/us287 Bypass/lofland/butcher (fm 387)/sterret Rd) And Frontage Roads 
& Ramp Modifications

5

Last Update Date 12/21/2016 Bid Received Date 8/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.597 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $323,980 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $323,980

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$53,358,055

$16,007,416

$37,350,638

$106,716,110

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004804092 Category Description Program Identifier

Highway IH 35E Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Dallas County Ellis 2 Category 2M - Metropolitan Area 
Corridor (2102M)

From Limit AT FM 1446 To Limit . 3 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (2105)

Construction Cost/Estimate $30,000,000 TIER NA 4

Description Reconstruct Interchange At Fm 1446 Including Frontage Roads And Ramps Construction 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2611



Category Amount

$8,250,000

$19,250,000

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004804093 Category Description Program Identifier

Highway IH 35E Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Dallas County Ellis 2 Category 2M - Metropolitan Area 
Corridor (2102M)

From Limit AT FM 66 To Limit . 3 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (2105)

Construction Cost/Estimate $30,000,000 TIER NA 4

Description Reconstruct Interchange At Fm 66 Including Frontage Roads And Ramps Construction 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,250,000

$19,250,000

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004805041 Category Description Program Identifier

Highway US 77 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Dallas County Ellis 2

From Limit HILL COUNTY LINE To Limit CHERRY ST IN FORRESTON (329) 3

Construction Cost/Estimate $537,189 TIER NA 4

Description Seal Coat, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.091 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name David Morren, P.E. Contact Phone (214)319-3574 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 6/8/2015

Design 60% Complete Target TBD Design 60% Complete Actual 6/8/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/3/2015 Work Begin Date 2/25/2016

Percent of Time Used 98.03 Percent of Budget Used 89.11

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/8/2015

Utility Coordination Target TBD Utility Coordination Actual 7/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/13/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $1,046,623

Construction Engineering Cost to 
Date

$4,330 Total Cost to Date $1,050,953

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$644,628

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004808049 Category Description Program Identifier

Highway IH 35E Status Construction Scheduled 1 Category 2M - Proposition 1 
(15P102)

15S

District Dallas County Ellis 2

From Limit 2 MILES SOUTH OF FM 
566 (HILL C/L)

To Limit US 77 SOUTH OF WAXAHACHIE 3

Construction Cost/Estimate $35,775,603 TIER NA 4

Description Widen 4 Lane Rural To 6 Lanes 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 18.481 (mi) Estimated Completed Date 1/31/2018 8

Project Note TxDOT Design 9

TxDOT Contact Name Darwin Myers, P.E. Contact Phone (903)874-4351 10

Construction Company Contact OHL USA, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 1/30/2015

Design 60% Complete Target TBD Design 60% Complete Actual 2/1/2015

Design 100% Complete Target TBD Design 100% Complete Actual 7/7/2015

Notice to Proceed Date 12/15/2015 Work Begin Date 2/1/2016

Percent of Time Used 45.47 Percent of Budget Used 27.78

Start Design Target TBD Start Design Actual 5/11/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/30/2015

Utility Coordination Target TBD Utility Coordination Actual 6/2/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 6/2/2015

Project Ready to Bid Actual 9/2/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,653,435 Construction Cost  to Date $19,992,686

Construction Engineering Cost to 
Date

$1,427,208 Total Cost to Date $25,073,329

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$35,775,603

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004809029 Category Description Program Identifier

Highway IH 35E Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Waco County Hill 2

From Limit IH 35W To Limit ELLIS CO LINE 3

Construction Cost/Estimate $100,000,000 TIER NA 4

Description Reconstruct And Widen From 4 Lanes To 6 Lanes, Reconstruct And Realign Ramps 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.887 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,334,829 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,334,829

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$100,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004901090 Category Description Program Identifier

Highway SH 6 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Waco County Mclennan 2

From Limit SH 164 To Limit FM 1860 (NB LNS ONLY) 3

Construction Cost/Estimate $1,700,001 TIER 1 4

Description Underseal/levelup/overlay 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 51.18 Total Score 82.40 7

Project Length 2.614 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $92,728 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $92,728

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004901091 Category Description Program Identifier

Highway SH 6 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

BMN

District Waco County Mclennan 2

From Limit @ TRIB OF SHAW 
CREEK

To Limit (STR #112) 3

Construction Cost/Estimate $33,000 TIER 1 4

Description Add Safety End Treatment 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 58.82 Total Score 83.50 7

Project Length 0.005 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $8,261 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $8,261

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$33,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004901092 Category Description Program Identifier

Highway SH 6 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Waco County Mclennan 2

From Limit BU 77 To Limit SH 164 3

Construction Cost/Estimate $3,425,000 TIER 1 4

Description Mill And Pfc Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 50.74 Total Score 81.50 7

Project Length 9.122 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $58,274 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $58,274

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,425,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004904062 Category Description Program Identifier

Highway SH 6 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Waco County Falls 2

From Limit 0.5 MI N OF FM 413 To Limit 0.8 MI S OF FM 46 3

Construction Cost/Estimate $99,113 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.438 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2627



Category Amount

$144,540

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004906076 Category Description Program Identifier

Highway SH 6 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Bryan County Robertson 2

From Limit ON SH 6 To Limit AT INTERSECTION WITH SH 14 3

Construction Cost/Estimate $83,985 TIER NA 4

Description Safety Work Consisting Of Installation Of An Intersection Flashing Beacon 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.030 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Karl Nelson Contact Phone (979)778-6233 10

Construction Company Contact THIRD COAST SERVICES LLC

Design 30% Complete Target TBD Design 30% Complete Actual 1/11/2016

Design 60% Complete Target TBD Design 60% Complete Actual 2/24/2016

Design 100% Complete Target TBD Design 100% Complete Actual 7/15/2016

Notice to Proceed Date 10/21/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 9/11/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/13/2016

Utility Coordination Target TBD Utility Coordination Actual 2/24/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 2/24/2016

Project Ready to Bid Actual 7/15/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $85,565 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$235 Total Cost to Date $85,799

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$54,974

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004907061 Category Description Program Identifier

Highway SH 6 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

ON

District Bryan County Robertson 2

From Limit AT MUD CREEK 
BRANCH

To Limit . 3

Construction Cost/Estimate $500,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2020 6

Strategic Score 37.35 Total Score 69.20 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004907063 Category Description Program Identifier

Highway US 79 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Bryan County Robertson 2

From Limit 0.145 MILES NORTH OF 
FM 485

To Limit WEST EVANS STREET 3

Construction Cost/Estimate $66,000 TIER 1 4

Description Safety Work Consisting Of Milled Edgeline And Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 47.06 Total Score 81.00 7

Project Length 2.135 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/11/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 12/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $45,359 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $45,359

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$66,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004908065 Category Description Program Identifier

Highway US 190 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Bryan County Robertson 2

From Limit 0.06 MILES SOUTH OF 
FM 391

To Limit 1.02 MILES NORTH OF OSR 3

Construction Cost/Estimate $8,000,000 TIER NA 4

Description Construct Turn Lanes 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.262 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004909068 Category Description Program Identifier

Highway BS 6-R Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Bryan County Brazos 2

From Limit US 190 To Limit SH 21 3

Construction Cost/Estimate $340,336 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.339 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 12/13/2014

Design 60% Complete Target TBD Design 60% Complete Actual 4/1/2015

Design 100% Complete Target TBD Design 100% Complete Actual 7/15/2015

Notice to Proceed Date 10/21/2015 Work Begin Date 6/15/2016

Percent of Time Used 117.65 Percent of Budget Used 96.70

Start Design Target TBD Start Design Actual 11/20/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/16/2015

Utility Coordination Target TBD Utility Coordination Actual 12/13/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/16/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $136,286 Construction Cost  to Date $390,344

Construction Engineering Cost to 
Date

$5,510 Total Cost to Date $532,140

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$940,278

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2638



Project ID 004909071 Category Description Program Identifier

Highway US 190 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

BMN

District Bryan County Brazos 2

From Limit AT THOMPSON 
BRANCH

To Limit . 3

Construction Cost/Estimate $77,320 TIER NA 4

Description Replace Bridge And Approach Railing Or Add End Treatment Or Replace Guardfence 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.110 (mi) Estimated Completed Date 5/2/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Karl Nelson Contact Phone (979)778-6233 10

Construction Company Contact KNIFE RIVER CORPORATION - SOUTH

Design 30% Complete Target TBD Design 30% Complete Actual 10/26/2015

Design 60% Complete Target TBD Design 60% Complete Actual 12/4/2015

Design 100% Complete Target TBD Design 100% Complete Actual 1/15/2016

Notice to Proceed Date 5/18/2016 Work Begin Date 6/23/2016

Percent of Time Used 9.80 Percent of Budget Used 16.20

Start Design Target TBD Start Design Actual 8/24/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/10/2016

Utility Coordination Target TBD Utility Coordination Actual 1/15/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/10/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $252,810 Construction Cost  to Date $18,029

Construction Engineering Cost to 
Date

$1,748 Total Cost to Date $272,587

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$30,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004909073 Category Description Program Identifier

Highway US 190 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Brazos 2

From Limit ON SH 6 EFR 0.2 MI 
NORTH OF FM 2818

To Limit 0.55 MILES SOUTH OF FM 2818 3

Construction Cost/Estimate $507,450 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.834 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $261,124 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $261,124

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2641



Category Amount

$40,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004909074 Category Description Program Identifier

Highway US 190 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Bryan County Brazos 2

From Limit 0.2 MI NORTH OF SH 21 To Limit FM 158 3

Construction Cost/Estimate $605,000 TIER 1 4

Description Overlay Consisting Of Hma, Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2019 6

Strategic Score 47.65 Total Score 79.70 7

Project Length 1.247 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2643



Category Amount

$605,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2644



Project ID 004912087 Category Description Program Identifier

Highway SH 6 Status Construction Scheduled 1 Category 10 - Miscellaneous 
Transportation Projects (0610)

DMO

District Bryan County Brazos 2 Category 12 - Strategic Priority 
(1312BD)

14M

From Limit FM 158 To Limit FM 2818 3 Category 12 - Strategic Priority 
(1312BM)

14M

Construction Cost/Estimate $9,587,818 TIER NA 4

Description Upgrade Freeway Facility Consisting Of Grading, Structures, Surface, Signs And Pavement Markings And 
Markers

5

Last Update Date 12/21/2016 Bid Received Date 12/1/2012 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.300 (mi) Estimated Completed Date 7/29/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Karl Nelson Contact Phone (979)778-6233 10

Construction Company Contact BIG CREEK CONSTRUCTION, LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 6/18/2012

Design 60% Complete Target TBD Design 60% Complete Actual 7/16/2012

Design 100% Complete Target TBD Design 100% Complete Actual 10/10/2012

Notice to Proceed Date 2/19/2013 Work Begin Date 5/16/2013

Percent of Time Used 93.08 Percent of Budget Used 91.95

Start Design Target TBD Start Design Actual 4/1/2012

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/17/2012

Utility Coordination Target TBD Utility Coordination Actual 10/10/2012

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/10/2012 Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,161,851 Construction Cost  to Date $24,674,362

Construction Engineering Cost to 
Date

$1,350,916 Total Cost to Date $28,187,128

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,227,500

$4,227,000

$2,755,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2646



Project ID 004912096 Category Description Program Identifier

Highway SH 6 Status Construction Scheduled 1 Category 4 - Proposition 1 
(15P104)

15S

District Bryan County Brazos 2 Category 2U - Proposition 1 
(15P102)

15S

From Limit SH 21 To Limit FM 158 3 Category 1 - Proposition 1 
(15P101)

15S

Construction Cost/Estimate $7,542,870 TIER NA 4

Description Upgrade Freeway Facility Consisting Of Grading, Structures, Surface, Signs And Pavement Markings And 
Markers

5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.459 (mi) Estimated Completed Date 12/7/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Karl Nelson Contact Phone (979)778-6233 10

Construction Company Contact KNIFE RIVER CORPORATION - SOUTH

Design 30% Complete Target TBD Design 30% Complete Actual 12/13/2014

Design 60% Complete Target TBD Design 60% Complete Actual 1/11/2015

Design 100% Complete Target TBD Design 100% Complete Actual 4/15/2015

Notice to Proceed Date 8/20/2015 Work Begin Date 2/29/2016

Percent of Time Used 40.32 Percent of Budget Used 29.77

Start Design Target TBD Start Design Actual 6/9/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 3/27/2015

Utility Coordination Target TBD Utility Coordination Actual 4/15/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 8/17/2014

Project Ready to Bid Actual 4/15/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,899,584 Construction Cost  to Date $4,294,300

Construction Engineering Cost to 
Date

$118,510 Total Cost to Date $6,312,394

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,100,000

$5,072,000

$312,542

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2648



Project ID 004912099 Category Description Program Identifier

Highway SH 6 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

BMN

District Bryan County Brazos 2

From Limit AT DRAW ON EFR AND 
WFR

To Limit . 3

Construction Cost/Estimate $65,000 TIER 2 4

Description Replace Bridge And Approach Railing Or Add End Treatment Or Replace Guardfence 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 36.03 Total Score 68.75 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$65,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2650



Project ID 004912100 Category Description Program Identifier

Highway SH 6 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

BMN

District Bryan County Brazos 2

From Limit AT DRAW ON NBML 
AND SBML

To Limit . 3

Construction Cost/Estimate $63,512 TIER 2 4

Description Replace Bridge And Approach Railing Or Add End Treatment Or Replace Guardfence 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 51.47 Total Score 74.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$63,512

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2652



Project ID 004912101 Category Description Program Identifier

Highway SH 6 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

BMN

District Bryan County Brazos 2

From Limit AT BURTON CREEK ON 
SBML

To Limit . 3

Construction Cost/Estimate $125,000 TIER 2 4

Description Replace Bridge And Approach Railing Or Add End Treatment Or Replace Guardfence 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 51.47 Total Score 74.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$125,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004912102 Category Description Program Identifier

Highway SH 6 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

BMN

District Bryan County Brazos 2

From Limit AT BURTON CREEK ON 
NBML

To Limit . 3

Construction Cost/Estimate $125,000 TIER 2 4

Description Replace Bridge And Approach Railing Or Add End Treatment Or Replace Guardfence 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 51.47 Total Score 74.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$125,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2656



Project ID 004912103 Category Description Program Identifier

Highway SH 6 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

BMN

District Bryan County Brazos 2

From Limit AT SH 30 To Limit . 3

Construction Cost/Estimate $120,000 TIER 2 4

Description Replace Bridge And Approach Railing Or Add End Treatment Or Replace Guardfence 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 50.59 Total Score 73.70 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$120,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004912104 Category Description Program Identifier

Highway SH 6 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

BMN

District Bryan County Brazos 2

From Limit AT SH 30 To Limit . 3

Construction Cost/Estimate $120,000 TIER 2 4

Description Replace Bridge And Approach Railing Or Add End Treatment Or Replace Guardfence 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 50.59 Total Score 73.70 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$120,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004912105 Category Description Program Identifier

Highway SH 6 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

BMN

District Bryan County Brazos 2

From Limit AT DRAW AT DRAW ON 
EFR AND WFR

To Limit . 3

Construction Cost/Estimate $55,000 TIER 2 4

Description Replace Bridge And Approach Railing Or Add End Treatment Or Replace Guardfence 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 41.18 Total Score 70.50 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$55,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004912106 Category Description Program Identifier

Highway US 190 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

BMN

District Bryan County Brazos 2

From Limit AT FM 974 ON SBML To Limit . 3

Construction Cost/Estimate $117,300 TIER 2 4

Description Replace Bridge And Approach Railing Or Add End Treatment Or Replace Guardfence 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 47.65 Total Score 72.70 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$117,300

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004912108 Category Description Program Identifier

Highway SH 6 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Brazos 2

From Limit ON SH 6 EFR .55 MI 
SOUTH OF FM 2818

To Limit SH 21 3

Construction Cost/Estimate $121,605 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.226 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$2 Total Cost to Date $2

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$150,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004912109 Category Description Program Identifier

Highway US 190 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Brazos 2

From Limit ON SH 6 WFR FROM BS 
6

To Limit SH 21 3

Construction Cost/Estimate $116,519 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.771 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$2 Total Cost to Date $2

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$140,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2668



Project ID 004912110 Category Description Program Identifier

Highway SH 6 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Bryan County Brazos 2

From Limit SH 21 To Limit BS-6R SOUTH 3

Construction Cost/Estimate $50,000,000 TIER NA 4

Description Widen NoN-Freeway Facility 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.364 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$50,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004914011 Category Description Program Identifier

Highway FM 46 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Bryan County Robertson 2

From Limit FALLS CO LINE To Limit SH 14 3

Construction Cost/Estimate $7,300 TIER 2 4

Description Safety Work Consisting Of Milled Edgeline And Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 25.00 Total Score 73.50 7

Project Length 1.370 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/11/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 12/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,300

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004915012 Category Description Program Identifier

Highway SH 14 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Bryan County Robertson 2

From Limit FM 46 To Limit SH 6 3

Construction Cost/Estimate $212,780 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.214 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 12/13/2014

Design 60% Complete Target TBD Design 60% Complete Actual 4/1/2015

Design 100% Complete Target TBD Design 100% Complete Actual 7/15/2015

Notice to Proceed Date 10/21/2015 Work Begin Date 6/15/2016

Percent of Time Used 117.65 Percent of Budget Used 96.70

Start Design Target TBD Start Design Actual 11/20/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/16/2015

Utility Coordination Target TBD Utility Coordination Actual 12/13/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/16/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $379,915

Construction Engineering Cost to 
Date

$5,363 Total Cost to Date $385,278

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$244,857

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 004915013 Category Description Program Identifier

Highway SH 14 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Bryan County Robertson 2

From Limit FM 46 To Limit SH 6 3

Construction Cost/Estimate $49,473 TIER 2 4

Description Safety Work Consisting Of Rolled Or Milled In Texture Shoulders And Centerline 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 19.41 Total Score 63.10 7

Project Length 4.228 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,062 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,062

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2675



Category Amount

$49,473

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2676



Project ID 004916001 Category Description Program Identifier

Highway SH 6 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Waco County Falls 2

From Limit BS 6P (NORTH) To Limit BS 6P (SOUTH) 3

Construction Cost/Estimate $26,180 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.712 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2677



Category Amount

$38,429

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2678



Project ID 005001079 Category Description Program Identifier

Highway BS 6-R Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Bryan County Brazos 2

From Limit ON BS 6-R To Limit AT THE INTERSECTION WITH 29TH ST 3

Construction Cost/Estimate $221,000 TIER 1 4

Description Safety Work Consisting Of Improvement Of Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 38.82 Total Score 76.70 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual 10/26/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/10/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $37,728 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $37,728

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2679



Category Amount

$221,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2680



Project ID 005001080 Category Description Program Identifier

Highway BS 6-R Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Bryan County Brazos 2

From Limit FM 2818 To Limit 0.4 MILES SOUTH OF FM 2818 3

Construction Cost/Estimate $126,266 TIER 2 4

Description Miscellaneous Construction Consisting Of Installation Of A Raised Median, Surface And Markers 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 38.09 Total Score 69.45 7

Project Length 0.400 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 9/19/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,060 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,060

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2681



Category Amount

$126,266

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2682



Project ID 005001081 Category Description Program Identifier

Highway BS 6-R Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Bryan County Brazos 2

From Limit UNIVERSITY DR To Limit DEACON DR 3

Construction Cost/Estimate $96,800 TIER 1 4

Description Install Flashing Yellow Arrow 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2018 6

Strategic Score 36.03 Total Score 75.75 7

Project Length 3.420 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2683



Category Amount

$96,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2684



Project ID 005001082 Category Description Program Identifier

Highway BS 6-R Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Bryan County Brazos 2

From Limit FM 158 To Limit FM 60 3

Construction Cost/Estimate $2,045,000 TIER 1 4

Description Overlay Consisting Of Hma, Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2019 6

Strategic Score 35.15 Total Score 75.45 7

Project Length 4.112 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2685



Category Amount

$2,045,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2686



Project ID 005002101 Category Description Program Identifier

Highway SH 6 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

BMN

District Bryan County Brazos 2

From Limit AT MILLICAN CREEK 
NORTH

To Limit . 3

Construction Cost/Estimate $50,184 TIER 2 4

Description Replace Bridge And Approach Railing Or Add End Treatment Or Replace Guardfence 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 30.00 Total Score 66.70 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2687



Category Amount

$50,184

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2688



Project ID 005002102 Category Description Program Identifier

Highway SH 6 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

BMN

District Bryan County Brazos 2

From Limit AT MILLICAN CREEK To Limit . 3

Construction Cost/Estimate $48,756 TIER 2 4

Description Replace Bridge And Approach Railing Or Add End Treatment Or Replace Guardfence 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 30.00 Total Score 66.70 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2689



Category Amount

$48,756

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2690



Project ID 005002103 Category Description Program Identifier

Highway SH 6 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

BMN

District Bryan County Brazos 2

From Limit AT DRAW To Limit . 3

Construction Cost/Estimate $35,000 TIER 2 4

Description Replace Bridge And Approach Railing Or Add End Treatment Or Replace Guardfence 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 19.71 Total Score 63.20 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2691



Category Amount

$35,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2692



Project ID 005002104 Category Description Program Identifier

Highway SH 6 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

BMN

District Bryan County Brazos 2

From Limit AT UPSHUR CREEK To Limit . 3

Construction Cost/Estimate $58,276 TIER 2 4

Description Replace Bridge And Approach Railing Or Add End Treatment Or Replace Guardfence 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 30.00 Total Score 66.70 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2693



Category Amount

$58,276

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2694



Project ID 005003093 Category Description Program Identifier

Highway SH 6 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

BMN

District Bryan County Grimes 2

From Limit AT SH 105 ON SBML To Limit . 3

Construction Cost/Estimate $220,665 TIER NA 4

Description Replace Bridge And Approach Railing Or Add End Treatment Or Replace Guardfence 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.139 (mi) Estimated Completed Date 5/2/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Karl Nelson Contact Phone (979)778-6233 10

Construction Company Contact KNIFE RIVER CORPORATION - SOUTH

Design 30% Complete Target TBD Design 30% Complete Actual 10/26/2015

Design 60% Complete Target TBD Design 60% Complete Actual 12/4/2015

Design 100% Complete Target TBD Design 100% Complete Actual 1/15/2016

Notice to Proceed Date 5/18/2016 Work Begin Date 6/23/2016

Percent of Time Used 9.80 Percent of Budget Used 16.20

Start Design Target TBD Start Design Actual 8/24/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/10/2016

Utility Coordination Target TBD Utility Coordination Actual 1/15/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/10/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $75,814

Construction Engineering Cost to 
Date

$7,352 Total Cost to Date $83,165

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2695



Category Amount

$120,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2696



Project ID 005003094 Category Description Program Identifier

Highway SH 6 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

BMN

District Bryan County Grimes 2

From Limit AT SH 105 ON NBML To Limit . 3

Construction Cost/Estimate $231,956 TIER NA 4

Description Replace Bridge And Approach Railing Or Add End Treatment Or Replace Guardfence 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.191 (mi) Estimated Completed Date 5/2/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Karl Nelson Contact Phone (979)778-6233 10

Construction Company Contact KNIFE RIVER CORPORATION - SOUTH

Design 30% Complete Target TBD Design 30% Complete Actual 10/26/2015

Design 60% Complete Target TBD Design 60% Complete Actual 12/4/2015

Design 100% Complete Target TBD Design 100% Complete Actual 1/15/2016

Notice to Proceed Date 5/18/2016 Work Begin Date 6/23/2016

Percent of Time Used 9.80 Percent of Budget Used 16.20

Start Design Target TBD Start Design Actual 8/24/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/10/2016

Utility Coordination Target TBD Utility Coordination Actual 1/15/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/10/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $80,419

Construction Engineering Cost to 
Date

$7,798 Total Cost to Date $88,217

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2697



Category Amount

$120,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2698



Project ID 005003095 Category Description Program Identifier

Highway SH 6 Status Construction Scheduled 1 Category 4 - Proposition 1 
(16P104)

16S

District Bryan County Grimes 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit 0.70 MILES N OF CR 
413

To Limit WALLER COUNTY LINE 3 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

Construction Cost/Estimate $5,968,700 TIER NA 4

Description Miscellaneous Construction Consisting Of Grading, Base, Surface, Markers And Markings 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.592 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Karl Nelson Contact Phone (979)778-6233 10

Construction Company Contact GLENN FUQUA, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 9/3/2015

Design 60% Complete Target TBD Design 60% Complete Actual 12/23/2015

Design 100% Complete Target TBD Design 100% Complete Actual 6/17/2016

Notice to Proceed Date 10/6/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 7/11/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/22/2016

Utility Coordination Target TBD Utility Coordination Actual 3/3/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 3/3/2016

Project Ready to Bid Actual 8/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,896,056 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$1,620 Total Cost to Date $1,897,675

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2699



Category Amount

$4,177,692

$200,000

$2,911,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2700



Project ID 005003096 Category Description Program Identifier

Highway SH 6 Status Under Development 1 Category DA - Develop Authority 
(8DA)

CNN

District Bryan County Grimes 2

From Limit AT FM 2 To Limit . 3

Construction Cost/Estimate $11,603,706 TIER NA 4

Description Safety Improvement Work Consisting Of Grading, Structures, Flexible Base, Surfacing And Pavement 
Markings

5

Last Update Date 12/21/2016 Bid Received Date 9/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 2/3/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $199,447 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $199,447

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2701



Category Amount

$11,603,706

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005006079 Category Description Program Identifier

Highway US 290 Status Construction Scheduled 1 Category 2M - Proposition 1 
(15P102)

15S

District Houston County Harris 2

From Limit 0.643 MILES EAST OF 
BADTKE ROAD

To Limit 0.664 MILES WEST OF BAUER 3

Construction Cost/Estimate $22,469,860 TIER NA 4

Description Widen To 6 Main Lanes With Auxiliary Lanes And Mill Acp And Overlay Two 2-Lane Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.085 (mi) Estimated Completed Date 7/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Jesse R. Garcia, P.E. Contact Phone (713)934-5900 10

Construction Company Contact WILLIAMS BROTHERS CONSTRUCTION CO., INC.

Design 30% Complete Target 9/24/2010 Design 30% Complete Actual 9/24/2010

Design 60% Complete Target 8/31/2012 Design 60% Complete Actual 8/31/2012

Design 100% Complete Target 1/6/2015 Design 100% Complete Actual 1/6/2015

Notice to Proceed Date 6/19/2015 Work Begin Date 6/24/2015

Percent of Time Used 57.19 Percent of Budget Used 50.61

Start Design Target 3/15/2010 Start Design Actual 3/15/2010

Received ENV Clearance Target 8/25/2010 Received ENV Clearance Actual 7/10/2013

Utility Coordination Target 1/2/2015 Utility Coordination Actual 1/7/2015

Right of Way Coordination Target 1/2/2015 Right of Way Coordination Actual 1/2/2015

Project Ready to Bid Actual 5/6/2015 Project Ready to Bid Target 5/22/2015

Project Engineering Cost to Date $3,184,439 Construction Cost  to Date $22,940,997

Construction Engineering Cost to 
Date

$1,304,913 Total Cost to Date $27,430,350

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2703



Category Amount

$22,469,860

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2704



Project ID 005006080 Category Description Program Identifier

Highway US 290 Status Construction Scheduled 1 Category 2M - Metropolitan Area 
Corridor  (1502M)

District Houston County Harris 2 Category 2M - Metropolitan Area 
Corridor  (1602M)

From Limit WEST OF MASON 
ROAD

To Limit EAST OF MUESCHKE ROAD 
(SEGMENT 10A)

3

Construction Cost/Estimate $48,599,234 TIER NA 4

Description Reconstruct And Widen To 8 Main Lanes With 2 Reversible Managed Lanes, Auxiliary Lanes And Two 2
-Lane Frontage Roads

5

Last Update Date 12/21/2016 Bid Received Date 7/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.292 (mi) Estimated Completed Date 12/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Jesse R. Garcia, P.E. Contact Phone (713)934-5900 10

Construction Company Contact WILLIAMS BROTHERS CONSTRUCTION CO., INC.

Design 30% Complete Target 10/19/2010 Design 30% Complete Actual 10/19/2010

Design 60% Complete Target 5/14/2015 Design 60% Complete Actual 3/18/2013

Design 100% Complete Target 4/22/2016 Design 100% Complete Actual 5/15/2014

Notice to Proceed Date 8/28/2014 Work Begin Date 9/12/2014

Percent of Time Used 0.00 Percent of Budget Used 59.74

Start Design Target 3/3/2010 Start Design Actual 12/28/2009

Received ENV Clearance Target 8/31/2010 Received ENV Clearance Actual 2/3/2014

Utility Coordination Target 2/12/2016 Utility Coordination Actual 5/15/2014

Right of Way Coordination Target 2/12/2016 Right of Way Coordination Actual 5/15/2014

Project Ready to Bid Actual 5/15/2014 Project Ready to Bid Target 4/22/2016

Project Engineering Cost to Date $7,217,446 Construction Cost  to Date $58,290,503

Construction Engineering Cost to 
Date

$1,637,754 Total Cost to Date $67,145,703

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2705



Category Amount

$36,210,000

$15,290,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005006081 Category Description Program Identifier

Highway US 290 Status Construction Scheduled 1 Category 3 - Proposition 12 
(13V2TM)

TMA

District Houston County Harris 2 Category 3 - Proposition 12 
(13V2DT)

From Limit EAST OF MUESCHKE 
ROAD

To Limit EAST OF TELGE ROAD (SEGMENT 9) 3 Category 3 - Proposition 12 (P12)

Construction Cost/Estimate $85,215,954 TIER NA 4 Category 3 - Local 
Contribution/Participation 
(LOCAL)

Description Reconstruct And Widen To 8 Main Lanes With 2 Reversible Managed Lanes, Auxiliary Lanes And Two 2
-Lane Frontage Roads

5 Category 2M - Metropolitan Area 
Corridor  (1402M)

TDC

Last Update Date 12/21/2016 Bid Received Date 11/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.962 (mi) Estimated Completed Date 2/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Jesse R. Garcia, P.E. Contact Phone (713)934-5900 10

Construction Company Contact WILLIAMS BROTHERS CONSTRUCTION CO., INC.

Design 30% Complete Target 6/7/2011 Design 30% Complete Actual 6/7/2011

Design 60% Complete Target 10/8/2012 Design 60% Complete Actual 10/8/2012

Design 100% Complete Target 6/14/2013 Design 100% Complete Actual 6/14/2013

Notice to Proceed Date 12/11/2013 Work Begin Date 2/11/2014

Percent of Time Used 88.54 Percent of Budget Used 73.20

Start Design Target 2/18/2010 Start Design Actual 2/18/2010

Received ENV Clearance Target 8/25/2010 Received ENV Clearance Actual 8/25/2010

Utility Coordination Target 6/14/2013 Utility Coordination Actual 6/14/2013

Right of Way Coordination Target 1/11/2010 Right of Way Coordination Actual 1/11/2010

Project Ready to Bid Actual 6/14/2013 Project Ready to Bid Target 6/14/2013

Project Engineering Cost to Date $8,894,291 Construction Cost  to Date $138,226,132

Construction Engineering Cost to 
Date

$7,169,883 Total Cost to Date $154,290,306

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$27,699,500

$12,830,000

$5,000,000

$15,125,060

$21,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005006086 Category Description Program Identifier

Highway US 290 Status Construction Scheduled 1 Category 2M - Metropolitan Area 
Corridor  (1602M)

TSP

District Houston County Harris 2

From Limit WEST OF BAUER 
ROAD

To Limit WEST OF MASON ROAD (SEGMENT 
10B)

3

Construction Cost/Estimate $36,840,375 TIER NA 4

Description Widen To 8 Main Lanes With Auxiliary Lanes And Two 2-Lane Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.955 (mi) Estimated Completed Date 6/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Jesse R. Garcia, P.E. Contact Phone (713)934-5900 10

Construction Company Contact WILLIAMS BROTHERS CONSTRUCTION CO., INC.

Design 30% Complete Target 10/19/2010 Design 30% Complete Actual 10/19/2010

Design 60% Complete Target 3/18/2013 Design 60% Complete Actual 3/18/2013

Design 100% Complete Target 1/9/2015 Design 100% Complete Actual 1/9/2015

Notice to Proceed Date 6/19/2015 Work Begin Date 6/24/2015

Percent of Time Used 54.08 Percent of Budget Used 68.81

Start Design Target 12/28/2009 Start Design Actual 12/28/2009

Received ENV Clearance Target 3/12/2015 Received ENV Clearance Actual 3/12/2015

Utility Coordination Target 3/13/2015 Utility Coordination Actual 3/13/2015

Right of Way Coordination Target 3/13/2015 Right of Way Coordination Actual 3/12/2015

Project Ready to Bid Actual 3/13/2015 Project Ready to Bid Target 3/13/2015

Project Engineering Cost to Date $990,899 Construction Cost  to Date $50,932,375

Construction Engineering Cost to 
Date

$2,565,762 Total Cost to Date $54,489,037

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$34,356,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005006089 Category Description Program Identifier

Highway US 290 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2302M)

District Houston County Harris 2

From Limit BADTKE To Limit MUESCHKE 3

Construction Cost/Estimate $26,932,000 TIER NA 4

Description Install Its Equipment And Infrastructure 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.345 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$26,932,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005006090 Category Description Program Identifier

Highway US 290 Status Finalizing for Construction 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1810GR)

GR

District Houston County Harris 2

From Limit TELGE ROAD To Limit B 290 3

Construction Cost/Estimate $750,000 TIER 1 4

Description Landscape Development 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 54.41 Total Score 82.00 7

Project Length 12.438 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $52 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $52

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005008086 Category Description Program Identifier

Highway US 290 Status Construction Scheduled 1 Category 3 - Proposition 12 (P12)

District Houston County Harris 2 Category 3 - Proposition 12 
(P12B)

From Limit WEST OF ELDRIDGE 
PARKWAY

To Limit WEST OF FM 529 (SEGMENT 7) 3

Construction Cost/Estimate $57,979,155 TIER NA 4

Description Widen To 8 Main Lanes With 3 Reversible Managed Lanes, , Auxiliary Lanes And Two 2-Lane Frontage 
Roads

5

Last Update Date 12/21/2016 Bid Received Date 3/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.576 (mi) Estimated Completed Date 9/1/2015 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jesse R. Garcia, P.E. Contact Phone (713)934-5900 10

Construction Company Contact WEBBER, LLC

Design 30% Complete Target 1/25/2011 Design 30% Complete Actual 7/1/2010

Design 60% Complete Target 4/6/2011 Design 60% Complete Actual 1/21/2011

Design 100% Complete Target 10/20/2011 Design 100% Complete Actual 11/15/2012

Notice to Proceed Date 7/17/2013 Work Begin Date 9/4/2013

Percent of Time Used 50.95 Percent of Budget Used 56.81

Start Design Target 1/2/2003 Start Design Actual 1/2/2003

Received ENV Clearance Target 8/4/2010 Received ENV Clearance Actual 8/25/2010

Utility Coordination Target 9/30/2011 Utility Coordination Actual 11/29/2012

Right of Way Coordination Target 10/20/2011 Right of Way Coordination Actual 11/29/2012

Project Ready to Bid Actual 12/3/2012 Project Ready to Bid Target 10/20/2011

Project Engineering Cost to Date $22,400,385 Construction Cost  to Date $74,836,788

Construction Engineering Cost to 
Date

$5,254,051 Total Cost to Date $102,491,224

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$32,052,609

$29,204,215

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005008087 Category Description Program Identifier

Highway US 290 Status Construction Scheduled 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1305A)

TDC

District Houston County Harris 2 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1305A)

TDC

From Limit EAST OF TELGE ROAD To Limit WEST OF ELDRIDGE PKWY 
(SEGMENT 8)

3 Category 3 - Proposition 12 
(13V2DT)

Construction Cost/Estimate $94,106,953 TIER NA 4 Category 3 - Local 
Contribution/Participation 
(LOCAL)

Description Reconstruct And Widen To 8 Main Lanes With 3 Reversible Managed Lanes And Two 2-Lane Frontage 
Roads

5 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1305C)

14M

Last Update Date 12/21/2016 Bid Received Date 4/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.125 (mi) Estimated Completed Date 10/1/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jesse R. Garcia, P.E. Contact Phone (713)934-5900 10

Construction Company Contact WILLIAMS BROTHERS CONSTRUCTION CO., INC.

Design 30% Complete Target 7/19/2011 Design 30% Complete Actual 1/28/2011

Design 60% Complete Target 11/15/2011 Design 60% Complete Actual 8/5/2011

Design 100% Complete Target 9/5/2012 Design 100% Complete Actual 11/13/2012

Notice to Proceed Date 5/16/2013 Work Begin Date 8/12/2013

Percent of Time Used 34.60 Percent of Budget Used 44.98

Start Design Target 1/2/2003 Start Design Actual 1/2/2003

Received ENV Clearance Target 8/4/2010 Received ENV Clearance Actual 8/25/2010

Utility Coordination Target 7/16/2012 Utility Coordination Actual 11/29/2012

Right of Way Coordination Target 7/16/2012 Right of Way Coordination Actual 11/29/2012

Project Ready to Bid Actual 12/3/2012 Project Ready to Bid Target 9/5/2012

Project Engineering Cost to Date $24,796,474 Construction Cost  to Date $114,916,447

Construction Engineering Cost to 
Date

$4,543,218 Total Cost to Date $144,256,139

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,184,000

$546,000

$35,473,143

$39,193,810

$16,710,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005008099 Category Description Program Identifier

Highway US 290 Status Finalizing for Construction 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1810GR)

GR

District Houston County Harris 2

From Limit FM 529 To Limit TELGE ROAD 3

Construction Cost/Estimate $250,000 TIER 1 4

Description Landscape Development 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 70.59 Total Score 87.50 7

Project Length 6.184 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $52 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $52

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2720



Project ID 005009069 Category Description Program Identifier

Highway US 290 Status Construction Scheduled 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1305A)

TDC

District Houston County Harris 2 Category 3 - Proposition 12 
(13V2DT)

From Limit WEST OF PINEMONT To Limit WEST OF 34TH STREET (SEGMENT 4) 3 Category 3 - Local 
Contribution/Participation 
(LOCAL)

Construction Cost/Estimate $102,747,441 TIER NA 4 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1305A)

TDC

Description Reconstruct And Widen To 8 Main Lanes With 3 Reversible Managed Lanes, Auxiliary Lanes And Two 2
-Lane Frontage Roads

5

Last Update Date 12/21/2016 Bid Received Date 5/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.026 (mi) Estimated Completed Date 3/1/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jesse R. Garcia, P.E. Contact Phone (713)934-5900 10

Construction Company Contact OHL USA, INC.

Design 30% Complete Target 8/18/2010 Design 30% Complete Actual 7/15/2010

Design 60% Complete Target 11/22/2010 Design 60% Complete Actual 3/1/2011

Design 100% Complete Target 6/28/2012 Design 100% Complete Actual 2/12/2013

Notice to Proceed Date 7/10/2013 Work Begin Date 2/3/2014

Percent of Time Used 85.12 Percent of Budget Used 65.25

Start Design Target 1/2/2003 Start Design Actual 1/2/2003

Received ENV Clearance Target 8/4/2010 Received ENV Clearance Actual 8/25/2010

Utility Coordination Target 6/8/2012 Utility Coordination Actual 2/12/2013

Right of Way Coordination Target 6/28/2012 Right of Way Coordination Actual 2/12/2013

Project Ready to Bid Actual 2/12/2013 Project Ready to Bid Target 6/28/2012

Project Engineering Cost to Date $35,915,365 Construction Cost  to Date $128,665,566

Construction Engineering Cost to 
Date

$11,943,905 Total Cost to Date $176,524,835

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,696,000

$51,210,000

$46,917,440

$924,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005009070 Category Description Program Identifier

Highway US 290 Status Construction Scheduled 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1305A)

TDC

District Houston County Harris 2 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1305A)

TDC

From Limit EAST OF WEST LITTLE 
YORK

To Limit W OF FAIRBANKS N. HOUSTON(SGMT 
5)

3 Category 3 - Local 
Contribution/Participation 
(LOCAL)

Construction Cost/Estimate $41,248,226 TIER NA 4 Category 12 - Strategic Priority 
(121207)

STP

Description Reconst & Widen To 8 Main Lns, 3 Reversible Managed Lns, Aux Lns & Two 2-Ln Frtg Rds, Grade Sep, 
Bridge Repl & Det Ponds

5

Last Update Date 12/21/2016 Bid Received Date 4/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.947 (mi) Estimated Completed Date 9/1/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jesse R. Garcia, P.E. Contact Phone (713)934-5900 10

Construction Company Contact WEBBER, LLC

Design 30% Complete Target 10/11/2010 Design 30% Complete Actual 8/19/2010

Design 60% Complete Target 2/4/2011 Design 60% Complete Actual 3/31/2011

Design 100% Complete Target 9/9/2011 Design 100% Complete Actual 12/21/2012

Notice to Proceed Date 7/16/2013 Work Begin Date 10/24/2013

Percent of Time Used 53.43 Percent of Budget Used 50.54

Start Design Target 1/2/2003 Start Design Actual 1/2/2003

Received ENV Clearance Target 8/4/2010 Received ENV Clearance Actual 8/25/2010

Utility Coordination Target 8/19/2011 Utility Coordination Actual 12/21/2012

Right of Way Coordination Target 9/9/2011 Right of Way Coordination Actual 12/21/2012

Project Ready to Bid Actual 12/28/2012 Project Ready to Bid Target 9/9/2011

Project Engineering Cost to Date $26,030,842 Construction Cost  to Date $92,737,811

Construction Engineering Cost to 
Date

$3,480,649 Total Cost to Date $122,249,302

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,808,000

$702,000

$32,938,226

$4,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005009071 Category Description Program Identifier

Highway US 290 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1312BD)

TMF

District Houston County Harris 2

From Limit WEST OF FM 529 To Limit E OF W LITTLE YORK (SEGMENT 6) 3

Construction Cost/Estimate $45,346,095 TIER NA 4

Description Construct 5 Main Lanes With Auxiliary Lanes & 2 Or 3 Lane Frontage Roads & Grade Separations 
(inbound Only)

5

Last Update Date 12/21/2016 Bid Received Date 9/1/2012 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.893 (mi) Estimated Completed Date 10/1/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jesse R. Garcia, P.E. Contact Phone (713)934-5900 10

Construction Company Contact WEBBER, LLC

Design 30% Complete Target TBD Design 30% Complete Actual 8/27/2010

Design 60% Complete Target TBD Design 60% Complete Actual 6/21/2011

Design 100% Complete Target TBD Design 100% Complete Actual 3/20/2012

Notice to Proceed Date 2/13/2013 Work Begin Date 2/27/2013

Percent of Time Used 88.55 Percent of Budget Used 86.48

Start Design Target TBD Start Design Actual 1/2/2003

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/13/2010

Utility Coordination Target TBD Utility Coordination Actual 1/16/2012

Right of Way Coordination Target TBD Right of Way Coordination Actual 1/16/2012

Project Ready to Bid Actual 3/20/2012 Project Ready to Bid Target TBD

Project Engineering Cost to Date $22,746,595 Construction Cost  to Date $87,041,001

Construction Engineering Cost to 
Date

$5,408,297 Total Cost to Date $115,195,893

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$38,931,373

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005009080 Category Description Program Identifier

Highway US 290 Status Construction Scheduled 1 Category 10 - Miscellaneous 
Transportation Projects (0410)

DMO

District Houston County Harris 2 Category 10 - Miscellaneous 
Transportation Projects (0410)

DMO

From Limit WEST OF FM 529 To Limit E OF W LITTLE YORK (SEGMENT 6) 3 Category 12 - Strategic Priority 
(1312BD)

TMF

Construction Cost/Estimate $40,245,926 TIER NA 4 Category 3 - Texas Mobility 
Funds (TMFB)

Description Construct 5 Main Lanes With Auxiliary Lanes & 2 Or 3 Lane Front Roads & Grade Sep (outbound Only)_fc 
0050-09-092

5 Category 7 - Metropolitan 
Mobility/Rehabilitation (1307B)

TMF

Last Update Date 12/21/2016 Bid Received Date 9/1/2012 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.893 (mi) Estimated Completed Date 10/1/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jesse R. Garcia, P.E. Contact Phone (713)934-5900 10

Construction Company Contact WEBBER, LLC

Design 30% Complete Target TBD Design 30% Complete Actual 8/27/2010

Design 60% Complete Target TBD Design 60% Complete Actual 6/21/2011

Design 100% Complete Target TBD Design 100% Complete Actual 3/20/2012

Notice to Proceed Date 2/13/2013 Work Begin Date 2/27/2013

Percent of Time Used 88.55 Percent of Budget Used 86.48

Start Design Target TBD Start Design Actual 1/2/2003

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/13/2010

Utility Coordination Target TBD Utility Coordination Actual 1/16/2012

Right of Way Coordination Target TBD Right of Way Coordination Actual 1/16/2012

Project Ready to Bid Actual 3/20/2012 Project Ready to Bid Target TBD

Project Engineering Cost to Date $8,054,292 Construction Cost  to Date $77,066,682

Construction Engineering Cost to 
Date

$5,123,531 Total Cost to Date $90,244,505

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,307,213

$5,940

$13,777,120

$3,680,000

$22,649,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005009081 Category Description Program Identifier

Highway US 290 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Houston County Harris 2

From Limit WEST OF PINEMONT To Limit EAST OF W 43RD-FRTG RD 
(SEGMENT 4)

3

Construction Cost/Estimate $38,902,893 TIER NA 4

Description Reconstruct 2-Lane Frontage Roads And Pinemont Bridge 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 3/1/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jesse R. Garcia, P.E. Contact Phone (713)934-5900 10

Construction Company Contact OHL USA, INC.

Design 30% Complete Target 8/18/2010 Design 30% Complete Actual 7/15/2010

Design 60% Complete Target 11/22/2010 Design 60% Complete Actual 3/1/2011

Design 100% Complete Target 6/28/2012 Design 100% Complete Actual 2/12/2013

Notice to Proceed Date 7/10/2013 Work Begin Date 2/3/2014

Percent of Time Used 85.12 Percent of Budget Used 65.25

Start Design Target 1/2/2003 Start Design Actual 1/2/2003

Received ENV Clearance Target 8/4/2010 Received ENV Clearance Actual 8/25/2010

Utility Coordination Target 6/8/2012 Utility Coordination Actual 2/12/2013

Right of Way Coordination Target 6/28/2012 Right of Way Coordination Actual 2/12/2013

Project Ready to Bid Actual 2/12/2013 Project Ready to Bid Target 6/28/2012

Project Engineering Cost to Date $6,527,729 Construction Cost  to Date $60,017,962

Construction Engineering Cost to 
Date

$46,058 Total Cost to Date $66,591,749

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$39,454,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005009082 Category Description Program Identifier

Highway US 290 Status Construction Scheduled 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1305A)

TDC

District Houston County Harris 2 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1305A)

TDC

From Limit WEST OF FAIRBANKS 
NORTH HOUSTON

To Limit WEST OF PINEMONT (SEGMENT 5) 3 Category 3 - Local 
Contribution/Participation 
(LOCAL)

Construction Cost/Estimate $107,762,875 TIER NA 4 Category 12 - Strategic Priority 
(1312C)

14M

Description Econstruct & Widen To 8 Main Lns, 3 Reversible Managed Lns, Auxiliary Lns, Two 2-Ln Frtg Rds & Grade 
Separation

5

Last Update Date 12/21/2016 Bid Received Date 4/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.614 (mi) Estimated Completed Date 9/1/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jesse R. Garcia, P.E. Contact Phone (713)934-5900 10

Construction Company Contact WEBBER, LLC

Design 30% Complete Target 10/11/2010 Design 30% Complete Actual 8/19/2010

Design 60% Complete Target 2/4/2011 Design 60% Complete Actual 3/31/2011

Design 100% Complete Target 9/9/2011 Design 100% Complete Actual 12/21/2012

Notice to Proceed Date 7/16/2013 Work Begin Date 10/24/2013

Percent of Time Used 53.43 Percent of Budget Used 50.54

Start Design Target 1/2/2003 Start Design Actual 1/2/2003

Received ENV Clearance Target 8/4/2010 Received ENV Clearance Actual 8/25/2010

Utility Coordination Target 8/19/2011 Utility Coordination Actual 12/21/2012

Right of Way Coordination Target 9/9/2011 Right of Way Coordination Actual 12/21/2012

Project Ready to Bid Actual 12/28/2012 Project Ready to Bid Target 9/9/2011

Project Engineering Cost to Date $17,028,692 Construction Cost  to Date $119,249,175

Construction Engineering Cost to 
Date

$4,557,818 Total Cost to Date $140,835,685

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,712,000

$1,178,000

$29,872,874

$72,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005009085 Category Description Program Identifier

Highway US 290 Status Construction Scheduled 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1305B)

TMF

District Houston County Harris 2 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1305B)

TMF

From Limit WEST OF FM 529 To Limit EAST OF WEST LITTLE YORK 3

Construction Cost/Estimate $6,384,687 TIER NA 4

Description Construct Auxiliary Lanes With Grade Separation Inbound 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2012 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.453 (mi) Estimated Completed Date 10/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Jesse R. Garcia, P.E. Contact Phone (713)934-5900 10

Construction Company Contact WEBBER, LLC

Design 30% Complete Target TBD Design 30% Complete Actual 8/27/2010

Design 60% Complete Target TBD Design 60% Complete Actual 6/21/2011

Design 100% Complete Target TBD Design 100% Complete Actual 3/20/2012

Notice to Proceed Date 2/13/2013 Work Begin Date 2/27/2013

Percent of Time Used 88.55 Percent of Budget Used 86.48

Start Design Target TBD Start Design Actual 1/2/2003

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/13/2010

Utility Coordination Target TBD Utility Coordination Actual 1/16/2012

Right of Way Coordination Target TBD Right of Way Coordination Actual 1/16/2012

Project Ready to Bid Actual 3/20/2012 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $12,159,111

Construction Engineering Cost to 
Date

$761,398 Total Cost to Date $12,920,510

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,916,648

$2,462,861

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005009095 Category Description Program Identifier

Highway US 290 Status Finalizing for Construction 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1810GR)

GR

District Houston County Harris 2

From Limit IH 610 To Limit FM 529 3

Construction Cost/Estimate $1,000,000 TIER 1 4

Description Landscape Development 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 75.74 Total Score 89.25 7

Project Length 9.065 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $52 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $52

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005011016 Category Description Program Identifier

Highway BS 6-S Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

PM

District Bryan County Grimes 2

From Limit SH 6 NORTH To Limit FM 3090 3

Construction Cost/Estimate $54,432 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.247 (mi) Estimated Completed Date 8/21/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target 2/14/2014 Design 30% Complete Actual 2/14/2014

Design 60% Complete Target 3/5/2014 Design 60% Complete Actual 3/5/2014

Design 100% Complete Target 10/23/2014 Design 100% Complete Actual 7/18/2014

Notice to Proceed Date 10/9/2014 Work Begin Date 7/15/2015

Percent of Time Used 129.09 Percent of Budget Used 95.85

Start Design Target 11/18/2013 Start Design Actual 11/18/2013

Received ENV Clearance Target 8/28/2014 Received ENV Clearance Actual 6/13/2014

Utility Coordination Target 11/19/2013 Utility Coordination Actual 11/19/2013

Right of Way Coordination Target 11/18/2013 Right of Way Coordination Actual 11/18/2013

Project Ready to Bid Actual 7/18/2014 Project Ready to Bid Target 10/23/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $109,303

Construction Engineering Cost to 
Date

$1,256 Total Cost to Date $110,559

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$46,767

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005011017 Category Description Program Identifier

Highway BS 6-S Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

PM

District Bryan County Grimes 2

From Limit SP 515 To Limit SH 6 SOUTH 3

Construction Cost/Estimate $77,065 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.766 (mi) Estimated Completed Date 8/21/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target 2/14/2014 Design 30% Complete Actual 2/14/2014

Design 60% Complete Target 3/5/2014 Design 60% Complete Actual 3/5/2014

Design 100% Complete Target 10/23/2014 Design 100% Complete Actual 7/18/2014

Notice to Proceed Date 10/9/2014 Work Begin Date 7/15/2015

Percent of Time Used 129.09 Percent of Budget Used 95.85

Start Design Target 11/18/2013 Start Design Actual 11/18/2013

Received ENV Clearance Target 8/28/2014 Received ENV Clearance Actual 6/13/2014

Utility Coordination Target 11/19/2013 Utility Coordination Actual 11/19/2013

Right of Way Coordination Target 11/18/2013 Right of Way Coordination Actual 11/18/2013

Project Ready to Bid Actual 7/18/2014 Project Ready to Bid Target 10/23/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $145,738

Construction Engineering Cost to 
Date

$1,674 Total Cost to Date $147,412

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$95,244

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005011019 Category Description Program Identifier

Highway BS 6-S Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Grimes 2

From Limit FM 3090 To Limit SPUR 515 3

Construction Cost/Estimate $66,262 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.292 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$1 Total Cost to Date $1

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$70,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005102079 Category Description Program Identifier

Highway SH 3 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1301A)

TDC

District Houston County Harris 2

From Limit AT FM 2351 AND AT 
SOUTH SHAVER ROAD

To Limit . 3

Construction Cost/Estimate $1,755,644 TIER NA 4

Description Addition Of Right Turn Lane Storage, Sidewalks, Railroad Planking/signals  With Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.548 (mi) Estimated Completed Date 11/15/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Jamal Elahi, P.E. Contact Phone (409)978-2500 10

Construction Company Contact TRIPLE B SERVICES LLP

Design 30% Complete Target 11/17/2010 Design 30% Complete Actual 11/17/2010

Design 60% Complete Target 1/23/2012 Design 60% Complete Actual 1/23/2012

Design 100% Complete Target 1/4/2013 Design 100% Complete Actual 1/4/2013

Notice to Proceed Date 10/30/2014 Work Begin Date 8/6/2015

Percent of Time Used 50.00 Percent of Budget Used 24.15

Start Design Target 10/1/2010 Start Design Actual 10/1/2010

Received ENV Clearance Target 2/26/2013 Received ENV Clearance Actual 2/26/2013

Utility Coordination Target 1/8/2013 Utility Coordination Actual 1/8/2013

Right of Way Coordination Target 1/4/2013 Right of Way Coordination Actual 1/4/2013

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/14/2013

Project Engineering Cost to Date $950,471 Construction Cost  to Date $1,264,952

Construction Engineering Cost to 
Date

$85,812 Total Cost to Date $2,301,235

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,318,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005102100 Category Description Program Identifier

Highway SH 3 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Houston County Harris 2

From Limit AT FM 1959, FUQUA 
AND

To Limit EL DORADO INTERSECTIONS (SB 
ONLY)

3

Construction Cost/Estimate $462,980 TIER 1 4

Description Add Right Turn Lanes At Intersections, Traffic Loops And Milling 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 69.71 Total Score 88.70 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $278,120 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $278,120

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2745



Category Amount

$462,980

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005102101 Category Description Program Identifier

Highway SH 3 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Houston County Harris 2 Category 9 - Transportation 
Alternatives Program (1809)

TM

From Limit RICHEY ST S To Limit GALVESTON C/L 3

Construction Cost/Estimate $7,583,400 TIER 1 4

Description Mill And Asphalt Overlay Of Shoulders, Shoulder Widening, Pavement Markings, Striping And Signage 
For Bike Facility

5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 52.79 Total Score 81.45 7

Project Length 13.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $98 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $98

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$384,800

$7,918,339

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005102102 Category Description Program Identifier

Highway SH 3 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Houston County Harris 2

From Limit AT EDGEBROOK DIVE To Limit . 3

Construction Cost/Estimate $350,000 TIER 2 4

Description Improve Traffic Signals And Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2020 6

Strategic Score 47.65 Total Score 72.70 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$350,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005103106 Category Description Program Identifier

Highway SH 3 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Houston County Galveston 2

From Limit AT SH 96 To Limit . 3

Construction Cost/Estimate $277,633 TIER NA 4

Description Improve Traffic Signals At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.250 (mi) Estimated Completed Date 8/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Dock Gee, P.E. Contact Phone (713)802-5405 10

Construction Company Contact MIDASCO, LLC

Design 30% Complete Target 11/3/2014 Design 30% Complete Actual TBD

Design 60% Complete Target 12/5/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 1/5/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 7/16/2015 Work Begin Date 12/7/2015

Percent of Time Used 99.03 Percent of Budget Used 85.83

Start Design Target 6/3/2014 Start Design Actual TBD

Received ENV Clearance Target 3/5/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 3/5/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 3/5/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/8/2015

Project Engineering Cost to Date $64,976 Construction Cost  to Date $527,137

Construction Engineering Cost to 
Date

$2,130 Total Cost to Date $594,244

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$262,665

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005103107 Category Description Program Identifier

Highway SH 3 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Houston County Galveston 2

From Limit AT FM 1764 To Limit . 3

Construction Cost/Estimate $136,920 TIER NA 4

Description Install Intersection Flashing Beacon 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.250 (mi) Estimated Completed Date 8/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Dock Gee, P.E. Contact Phone (713)802-5405 10

Construction Company Contact MIDASCO, LLC

Design 30% Complete Target 11/3/2014 Design 30% Complete Actual TBD

Design 60% Complete Target 12/5/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 1/5/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 7/16/2015 Work Begin Date 12/7/2015

Percent of Time Used 99.03 Percent of Budget Used 85.83

Start Design Target 6/3/2014 Start Design Actual TBD

Received ENV Clearance Target 3/5/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 3/5/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 3/5/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/8/2015

Project Engineering Cost to Date $40,098 Construction Cost  to Date $259,747

Construction Engineering Cost to 
Date

$1,050 Total Cost to Date $300,894

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$260,619

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005103108 Category Description Program Identifier

Highway SH 3 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Houston County Galveston 2

From Limit AT FM 1765/OAK 
STREET

To Limit . 3

Construction Cost/Estimate $194,665 TIER NA 4

Description Improve Traffic Signals At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.250 (mi) Estimated Completed Date 8/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Dock Gee, P.E. Contact Phone (713)802-5405 10

Construction Company Contact MIDASCO, LLC

Design 30% Complete Target 11/3/2014 Design 30% Complete Actual TBD

Design 60% Complete Target 12/5/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 1/5/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 7/16/2015 Work Begin Date 12/7/2015

Percent of Time Used 99.03 Percent of Budget Used 85.83

Start Design Target 6/3/2014 Start Design Actual TBD

Received ENV Clearance Target 3/5/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 3/5/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 3/5/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/8/2015

Project Engineering Cost to Date $58,330 Construction Cost  to Date $371,150

Construction Engineering Cost to 
Date

$1,500 Total Cost to Date $430,980

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$430,065

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005103109 Category Description Program Identifier

Highway SH 3 Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1809)

TM

District Houston County Galveston 2

From Limit HARRIS C/L To Limit FM 518 3

Construction Cost/Estimate $842,600 TIER 1 4

Description Mill And Asphalt Overlay Of Shoulders, Shoulder Widening, Pavement Markings, Striping And Signage 
For Bike Facility

5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 47.65 Total Score 79.70 7

Project Length 1.050 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $196 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $196

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2757



Category Amount

$842,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005103110 Category Description Program Identifier

Highway SH 3 Status Finalizing for Construction 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1710GR)

GR

District Houston County Galveston 2

From Limit FM 518 To Limit HARRIS COUNTY LINE 3

Construction Cost/Estimate $250,000 TIER 2 4

Description Landscaping Enhancement 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 27.06 Total Score 65.70 7

Project Length 1.050 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2759



Category Amount

$250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005104063 Category Description Program Identifier

Highway SH 87 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Houston County Galveston 2

From Limit AT 21ST STREET To Limit . 3

Construction Cost/Estimate $204,283 TIER NA 4

Description Improve Traffic Signals At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.030 (mi) Estimated Completed Date 6/26/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Dock Gee, P.E. Contact Phone (713)802-5405 10

Construction Company Contact FLORIDA TRAFFIC CONTROL DEVICES, INC.

Design 30% Complete Target 2/3/2015 Design 30% Complete Actual 2/3/2015

Design 60% Complete Target 3/7/2015 Design 60% Complete Actual 3/7/2015

Design 100% Complete Target 4/7/2015 Design 100% Complete Actual 7/5/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 5/24/2016

Percent of Time Used 66.19 Percent of Budget Used 71.65

Start Design Target 9/3/2014 Start Design Actual TBD

Received ENV Clearance Target 6/5/2015 Received ENV Clearance Actual 6/5/2015

Utility Coordination Target 6/5/2015 Utility Coordination Actual 6/5/2015

Right of Way Coordination Target 6/5/2015 Right of Way Coordination Actual 6/5/2015

Project Ready to Bid Actual 7/6/2015 Project Ready to Bid Target 6/8/2015

Project Engineering Cost to Date $124,749 Construction Cost  to Date $299,539

Construction Engineering Cost to 
Date

$2,539 Total Cost to Date $426,827

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$338,988

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005104064 Category Description Program Identifier

Highway SH 87 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Houston County Galveston 2

From Limit AT 39TH STREET To Limit . 3

Construction Cost/Estimate $181,719 TIER NA 4

Description Improve Traffic Signals At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.030 (mi) Estimated Completed Date 6/26/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Dock Gee, P.E. Contact Phone (713)802-5405 10

Construction Company Contact FLORIDA TRAFFIC CONTROL DEVICES, INC.

Design 30% Complete Target 2/3/2015 Design 30% Complete Actual 2/3/2015

Design 60% Complete Target 3/7/2015 Design 60% Complete Actual 3/7/2015

Design 100% Complete Target 4/7/2015 Design 100% Complete Actual 7/5/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 5/24/2016

Percent of Time Used 66.19 Percent of Budget Used 71.65

Start Design Target 9/3/2014 Start Design Actual TBD

Received ENV Clearance Target 6/5/2015 Received ENV Clearance Actual 6/5/2015

Utility Coordination Target 6/5/2015 Utility Coordination Actual 6/5/2015

Right of Way Coordination Target 6/5/2015 Right of Way Coordination Actual 6/5/2015

Project Ready to Bid Actual 7/6/2015 Project Ready to Bid Target 6/8/2015

Project Engineering Cost to Date $17,729 Construction Cost  to Date $264,215

Construction Engineering Cost to 
Date

$2,239 Total Cost to Date $284,183

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2763



Category Amount

$338,989

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2764



Project ID 005104065 Category Description Program Identifier

Highway SH 87 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Houston County Galveston 2

From Limit AT 51ST STREET To Limit . 3

Construction Cost/Estimate $158,681 TIER NA 4

Description Improve Traffic Signals At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.030 (mi) Estimated Completed Date 6/26/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Dock Gee, P.E. Contact Phone (713)802-5405 10

Construction Company Contact FLORIDA TRAFFIC CONTROL DEVICES, INC.

Design 30% Complete Target 2/3/2015 Design 30% Complete Actual 2/3/2015

Design 60% Complete Target 3/7/2015 Design 60% Complete Actual 3/7/2015

Design 100% Complete Target 4/7/2015 Design 100% Complete Actual 7/5/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 5/24/2016

Percent of Time Used 66.19 Percent of Budget Used 71.65

Start Design Target 9/3/2014 Start Design Actual TBD

Received ENV Clearance Target 6/5/2015 Received ENV Clearance Actual 6/5/2015

Utility Coordination Target 6/5/2015 Utility Coordination Actual 6/5/2015

Right of Way Coordination Target 6/5/2015 Right of Way Coordination Actual 6/5/2015

Project Ready to Bid Actual 7/6/2015 Project Ready to Bid Target 6/8/2015

Project Engineering Cost to Date $17,536 Construction Cost  to Date $231,648

Construction Engineering Cost to 
Date

$1,963 Total Cost to Date $251,146

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$338,989

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2766



Project ID 005104066 Category Description Program Identifier

Highway SH 87 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Houston County Galveston 2

From Limit AT 53RD STREET To Limit . 3

Construction Cost/Estimate $154,799 TIER NA 4

Description Improve Traffic Signals At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.030 (mi) Estimated Completed Date 6/26/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Dock Gee, P.E. Contact Phone (713)802-5405 10

Construction Company Contact FLORIDA TRAFFIC CONTROL DEVICES, INC.

Design 30% Complete Target 2/3/2015 Design 30% Complete Actual 2/3/2015

Design 60% Complete Target 3/7/2015 Design 60% Complete Actual 3/7/2015

Design 100% Complete Target 4/7/2015 Design 100% Complete Actual 7/5/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 5/24/2016

Percent of Time Used 66.19 Percent of Budget Used 71.65

Start Design Target 9/3/2014 Start Design Actual TBD

Received ENV Clearance Target 6/5/2015 Received ENV Clearance Actual 6/5/2015

Utility Coordination Target 6/5/2015 Utility Coordination Actual 6/5/2015

Right of Way Coordination Target 6/5/2015 Right of Way Coordination Actual 6/5/2015

Project Ready to Bid Actual 7/6/2015 Project Ready to Bid Target 6/8/2015

Project Engineering Cost to Date $8,806 Construction Cost  to Date $225,522

Construction Engineering Cost to 
Date

$1,912 Total Cost to Date $236,239

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2767



Category Amount

$262,595

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2768



Project ID 005108017 Category Description Program Identifier

Highway SS 342 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

TDC

District Houston County Galveston 2

From Limit IH 45 To Limit SEAWALL BLVD 3

Construction Cost/Estimate $1,738,923 TIER NA 4

Description 4" Milling, Base Repair, 1.5" Acp Overlay And Profile Striping 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.645 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jamal Elahi, P.E. Contact Phone (409)978-2500 10

Construction Company Contact ANGEL BROTHERS HOLDINGS CORP.

Design 30% Complete Target 4/9/2015 Design 30% Complete Actual TBD

Design 60% Complete Target 5/8/2015 Design 60% Complete Actual TBD

Design 100% Complete Target 7/13/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 7/28/2016 Work Begin Date 9/6/2016

Percent of Time Used 80.00 Percent of Budget Used 103.93

Start Design Target 4/1/2015 Start Design Actual TBD

Received ENV Clearance Target 5/8/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 6/24/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 6/24/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/15/2016 Project Ready to Bid Target 4/15/2016

Project Engineering Cost to Date $93,316 Construction Cost  to Date $3,746,955

Construction Engineering Cost to 
Date

$37,588 Total Cost to Date $3,877,859

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2769



Category Amount

$1,432,060

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2770



Project ID 005108018 Category Description Program Identifier

Highway SP 342 Status Finalizing for Construction 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1710GR)

GR

District Houston County Galveston 2

From Limit FM 3005 To Limit IH 45 3

Construction Cost/Estimate $80,000 TIER 2 4

Description Landscaping Enhancement 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 27.06 Total Score 65.70 7

Project Length 1.623 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,063 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,063

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$80,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2772



Project ID 005109024 Category Description Program Identifier

Highway FM 3005 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Houston County Galveston 2

From Limit 2.75 MILES WEST OF 
JAMAICA BEACH

To Limit WEST END OF GALVESTON'S 
SEAWALL

3

Construction Cost/Estimate $3,010,239 TIER 2 4

Description Install Cross Culverts, Driveway Adjustments, Outfall Improvements, Overlay And Striping (phase 2) 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 50.74 Total Score 68.30 7

Project Length 10.310 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 1/8/2010 Design 30% Complete Actual 1/8/2010

Design 60% Complete Target 12/2/2010 Design 60% Complete Actual 12/2/2010

Design 100% Complete Target 10/3/2012 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/4/2010 Start Design Actual 1/4/2010

Received ENV Clearance Target 10/3/2012 Received ENV Clearance Actual TBD

Utility Coordination Target 10/3/2012 Utility Coordination Actual TBD

Right of Way Coordination Target 10/3/2012 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/3/2012

Project Engineering Cost to Date $1,552,864 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,552,864

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2773



Category Amount

$3,900,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2774



Project ID 005109029 Category Description Program Identifier

Highway FM 3005 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Houston County Galveston 2

From Limit SAN LUIS PASS To Limit JAMAICA BEACH 3

Construction Cost/Estimate $4,000,000 TIER 1 4

Description Acp Overlay & Striping 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 46.32 Total Score 80.00 7

Project Length 9.120 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 1/8/2010 Design 30% Complete Actual 1/8/2010

Design 60% Complete Target 12/2/2010 Design 60% Complete Actual 12/2/2010

Design 100% Complete Target 10/3/2012 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/4/2010 Start Design Actual 1/4/2010

Received ENV Clearance Target 10/3/2012 Received ENV Clearance Actual TBD

Utility Coordination Target 10/3/2012 Utility Coordination Actual TBD

Right of Way Coordination Target 10/3/2012 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/3/2012

Project Engineering Cost to Date $2,038 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,038

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2775



Category Amount

$4,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005201040 Category Description Program Identifier

Highway US 70 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lubbock County Parmer 2

From Limit NEW MEXICO STATE 
LINE

To Limit BAILEY COUNTY LINE 3

Construction Cost/Estimate $376,763 TIER NA 4

Description Miscellaneous Construction 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.682 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/11/2016 Design 100% Complete Actual 8/11/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/8/2015 Start Design Actual 12/8/2015

Received ENV Clearance Target 7/8/2016 Received ENV Clearance Actual 7/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/11/2016 Project Ready to Bid Target 8/11/2016

Project Engineering Cost to Date $950 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $950

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$267,063

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005201041 Category Description Program Identifier

Highway US 70 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Lubbock County Parmer 2

From Limit FM 292 To Limit BAILEY COUNTY LINE 3

Construction Cost/Estimate $189,000 TIER 2 4

Description Removing Trees From Clear Zone 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 32.21 Total Score 67.45 7

Project Length 10.042 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 12/1/2016 Design 100% Complete Actual 12/1/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/24/2016 Start Design Actual TBD

Received ENV Clearance Target 11/14/2016 Received ENV Clearance Actual 11/14/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/1/2016 Project Ready to Bid Target 12/1/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2779



Category Amount

$184,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2780



Project ID 005202035 Category Description Program Identifier

Highway US 70 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lubbock County Bailey 2

From Limit PARMER COUNTY LINE To Limit UVALDE STREET IN MULESHOE 3

Construction Cost/Estimate $1,081,028 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.415 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 8/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/7/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $217 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $217

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2781



Category Amount

$894,003

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005204047 Category Description Program Identifier

Highway US 84 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lubbock County Lamb 2

From Limit BAILEY COUNTY LINE To Limit W SUDAN CITY LIMITS 3

Construction Cost/Estimate $1,105,788 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.488 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Craig, P.E. Contact Phone (806)293-5484 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 4/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/28/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/27/2016 Work Begin Date 7/13/2016

Percent of Time Used 52.94 Percent of Budget Used 53.91

Start Design Target TBD Start Design Actual 3/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/19/2015

Utility Coordination Target TBD Utility Coordination Actual 7/10/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/10/2015

Project Ready to Bid Actual 8/11/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $18,840 Construction Cost  to Date $561,565

Construction Engineering Cost to 
Date

$3,116 Total Cost to Date $583,521

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2783



Category Amount

$597,787

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2784



Project ID 005204049 Category Description Program Identifier

Highway US 84 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lubbock County Lamb 2

From Limit FM 1843 To Limit FM 37 3

Construction Cost/Estimate $182,828 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.983 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 8/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/7/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2785



Category Amount

$218,352

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005205043 Category Description Program Identifier

Highway US 84 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lubbock County Lamb 2

From Limit FM 37 To Limit W CITY LIMITS OF LITTLEFIELD 3

Construction Cost/Estimate $122,283 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.849 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 8/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/7/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2787



Category Amount

$151,620

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005206025 Category Description Program Identifier

Highway US 84 Status Under Development 1 Category DA - Develop Authority 
(DDA)

PM

District Lubbock County Hockley 2

From Limit LAMB COUNTY LINE To Limit LUBBOCK COUNTY LINE 3

Construction Cost/Estimate $734,319 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.820 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2789



Category Amount

$734,319

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005207061 Category Description Program Identifier

Highway US 84 Status Construction Scheduled 1 Category 4 - Proposition 1 
(15P104)

15S

District Lubbock County Lubbock 2 Category 11 - Proposition 1 
(15P111)

15S

From Limit 0.64 MILES 
NORTHWEST OF FM 
2528

To Limit 0.82 MILES SOUTHEAST OF FM 2528 3 Category 1 - Proposition 1 
(15P101)

15S

Construction Cost/Estimate $28,981,349 TIER NA 4 Category 1 - Proposition 1 
(16P101)

16S

Description Construction Of A New Interchange 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.467 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Will Barnett, P.E. Contact Phone (806)748-4466 10

Construction Company Contact WEBBER, LLC

Design 30% Complete Target TBD Design 30% Complete Actual 4/2/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/19/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 2/26/2016 Work Begin Date 4/1/2016

Percent of Time Used 34.05 Percent of Budget Used 41.35

Start Design Target TBD Start Design Actual 8/15/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/21/2015

Utility Coordination Target TBD Utility Coordination Actual 5/20/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 5/20/2015

Project Ready to Bid Actual 8/10/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,627,012 Construction Cost  to Date $24,844,564

Construction Engineering Cost to 
Date

$981,170 Total Cost to Date $28,452,746

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,377,905

$14,459,729

$680,000

$4,463,715

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005207067 Category Description Program Identifier

Highway US 84 Status Under Development 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2207)

District Lubbock County Lubbock 2

From Limit US 84 AT MILWAUKEE 
AVENUE

To Limit INTERCHANGE 3

Construction Cost/Estimate $166,666 TIER NA 4

Description Preliminary Engineering 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$166,666

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005207068 Category Description Program Identifier

Highway US 84 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Lubbock County Lubbock 2

From Limit HOCKLEY COUNTY 
LINE

To Limit SOUTH SL 388, SHALLOWATER 3

Construction Cost/Estimate $9,500,000 TIER 1 4

Description Rehabilitation Of Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2019 6

Strategic Score 35.88 Total Score 75.70 7

Project Length 8.151 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2795



Category Amount

$9,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2796



Project ID 005207070 Category Description Program Identifier

Highway US 84 Status Finalizing for Construction 1 Category 4 - Proposition 1 
(17P104)

17S

District Lubbock County Lubbock 2

From Limit LUBBOCK COUNTY 
LINE

To Limit SL 388 SHALLOWATER (SOUTH END) 3

Construction Cost/Estimate $1,600,000 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 30.00 Total Score 59.70 7

Project Length 8.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2797



Category Amount

$1,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2798



Project ID 005301120 Category Description Program Identifier

Highway US 84 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

RGS

District Lubbock County Lubbock 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

From Limit 1323' EAST OF FM 400 To Limit CR 3600 3

Construction Cost/Estimate $14,947,746 TIER NA 4

Description New Interchange 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.119 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Will Barnett, P.E. Contact Phone (806)748-4466 10

Construction Company Contact ALLEN BUTLER CONSTRUCTION, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 4/27/2015

Design 60% Complete Target TBD Design 60% Complete Actual 9/11/2015

Design 100% Complete Target TBD Design 100% Complete Actual 11/2/2015

Notice to Proceed Date 5/9/2016 Work Begin Date 5/31/2016

Percent of Time Used 34.31 Percent of Budget Used 44.57

Start Design Target TBD Start Design Actual 1/2/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 1/15/2016

Utility Coordination Target TBD Utility Coordination Actual 10/30/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 10/30/2015

Project Ready to Bid Actual 11/16/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $578,474 Construction Cost  to Date $13,161,018

Construction Engineering Cost to 
Date

$538,713 Total Cost to Date $14,278,205

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2799



Category Amount

$15,000,000

$376,423

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2800



Project ID 005301122 Category Description Program Identifier

Highway US 82 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Lubbock County Lubbock 2

From Limit US 84 (AVE Q) To Limit AVE L 3

Construction Cost/Estimate $846,556 TIER NA 4

Description Widen Freeway From 4 Lanes To 6 Lanes 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.364 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Will Barnett, P.E. Contact Phone (806)748-4466 10

Construction Company Contact WEBBER, LLC

Design 30% Complete Target TBD Design 30% Complete Actual 11/20/2015

Design 60% Complete Target TBD Design 60% Complete Actual 12/11/2015

Design 100% Complete Target TBD Design 100% Complete Actual 2/2/2016

Notice to Proceed Date 8/29/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 8/18/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/24/2016

Utility Coordination Target TBD Utility Coordination Actual 12/1/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 12/1/2015

Project Ready to Bid Actual 2/2/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $13,243 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$4 Total Cost to Date $13,247

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2801



Category Amount

$2,140,305

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2802



Project ID 005304040 Category Description Program Identifier

Highway US 84 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District Lubbock County Garza 2

From Limit 4 LANE DIVIDED HWY To Limit US 380 3

Construction Cost/Estimate $500,000 TIER NA 4

Description Miscellaneous Construction 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.719 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $15,349 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $15,349

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2803



Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2804



Project ID 005304041 Category Description Program Identifier

Highway US 84 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lubbock County Garza 2

From Limit 0.232 MI EAST OF LYNN 
COUNTY

To Limit 0.78 MI INSIDE W CITY LIMITS POST 3

Construction Cost/Estimate $870,715 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.443 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 8/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/7/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2805



Category Amount

$1,128,127

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2806



Project ID 005304042 Category Description Program Identifier

Highway US 84 Status Finalizing for Construction 1 Category 4 - Proposition 1 
(17P104)

17S

District Lubbock County Garza 2

From Limit 4 LANE DIVIDED 
HIGHWAY

To Limit US 380 EAST 3

Construction Cost/Estimate $1,090,716 TIER 2 4

Description Restoration Of Roadway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 30.00 Total Score 66.70 7

Project Length 0.719 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2807



Category Amount

$1,090,716

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2808



Project ID 005305050 Category Description Program Identifier

Highway US 84 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Lubbock County Garza 2

From Limit FM 2458 To Limit CR 386 3

Construction Cost/Estimate $4,383,853 TIER NA 4

Description Rehabilitation Of Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.085 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2809



Category Amount

$4,384,853

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2810



Project ID 005305051 Category Description Program Identifier

Highway US 84 Status Finalizing for Construction 1 Category 4 - Proposition 1 
(17P104)

17S

District Lubbock County Garza 2

From Limit US 380 EAST To Limit BNSF RR OVERPASS 3

Construction Cost/Estimate $1,409,284 TIER 2 4

Description Restoration Of Roadway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 30.00 Total Score 66.70 7

Project Length 0.929 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2811



Category Amount

$1,409,284

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2812



Project ID 005306029 Category Description Program Identifier

Highway US 84 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Lubbock County Garza 2

From Limit CR 386 To Limit SCURRY COUNTY LINE 3

Construction Cost/Estimate $14,022,147 TIER NA 4

Description Rehabilitation Of Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.733 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2813



Category Amount

$14,022,147

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2814



Project ID 005307038 Category Description Program Identifier

Highway US 84 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Abilene County Scurry 2

From Limit 0.200 MI S OF FM 612 To Limit 0.876 MI S OF FM 612 3

Construction Cost/Estimate $51,742 TIER 2 4

Description Install Advance Curve Warning Signals - Existing Warning Signs, Install Chevrons On Curve 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 50.59 Total Score 73.70 7

Project Length 0.676 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 8/5/2016 Design 30% Complete Actual 9/7/2016

Design 60% Complete Target 11/7/2016 Design 60% Complete Actual 11/2/2016

Design 100% Complete Target 1/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/13/2016 Start Design Actual 4/13/2016

Received ENV Clearance Target 1/13/2017 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/13/2017

Project Engineering Cost to Date $4,817 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,817

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2815



Category Amount

$77,425

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2816



Project ID 005308066 Category Description Program Identifier

Highway US 84 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Abilene County Scurry 2

From Limit AT SH 208 To Limit . 3

Construction Cost/Estimate $39,770 TIER NA 4

Description Install Intersection Flashing Beacons, Advance Warning Signals, And Stop Signs 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.190 (mi) Estimated Completed Date 5/15/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Wayne Ekdahl Contact Phone (325)690-9821 10

Construction Company Contact DBI SERVICES, LLC

Design 30% Complete Target 3/31/2016 Design 30% Complete Actual 4/4/2016

Design 60% Complete Target 4/22/2016 Design 60% Complete Actual 4/18/2016

Design 100% Complete Target 6/6/2016 Design 100% Complete Actual 6/2/2016

Notice to Proceed Date 9/15/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 3/4/2016 Start Design Actual 3/4/2016

Received ENV Clearance Target 6/6/2016 Received ENV Clearance Actual 5/26/2016

Utility Coordination Target 6/6/2016 Utility Coordination Actual 6/2/2016

Right of Way Coordination Target 6/6/2016 Right of Way Coordination Actual 6/2/2016

Project Ready to Bid Actual 6/2/2016 Project Ready to Bid Target 6/6/2016

Project Engineering Cost to Date $21,156 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $21,156

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2817



Category Amount

$79,659

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2818



Project ID 005308067 Category Description Program Identifier

Highway US 84 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Abilene County Scurry 2

From Limit AT FM 1673(INT WITH 
N.FRONT RD)

To Limit . 3

Construction Cost/Estimate $100,576 TIER 2 4

Description Install Intersection Flashing Beacon, Advance Warnining Signals And Signs, Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 30.00 Total Score 59.70 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2819



Category Amount

$100,576

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2820



Project ID 005310042 Category Description Program Identifier

Highway US 84 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Abilene County Scurry 2

From Limit AT FM 1606 To Limit . 3

Construction Cost/Estimate $48,876 TIER NA 4

Description Install Advanced Warning Signals And Signs (intersection), Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 5/15/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Wayne Ekdahl Contact Phone (325)690-9821 10

Construction Company Contact DBI SERVICES, LLC

Design 30% Complete Target 3/31/2016 Design 30% Complete Actual 4/4/2016

Design 60% Complete Target 4/22/2016 Design 60% Complete Actual 4/18/2016

Design 100% Complete Target 6/6/2016 Design 100% Complete Actual 6/2/2016

Notice to Proceed Date 9/15/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 3/4/2016 Start Design Actual 3/4/2016

Received ENV Clearance Target 6/6/2016 Received ENV Clearance Actual 5/26/2016

Utility Coordination Target 6/6/2016 Utility Coordination Actual 6/2/2016

Right of Way Coordination Target 6/6/2016 Right of Way Coordination Actual 6/2/2016

Project Ready to Bid Actual 6/2/2016 Project Ready to Bid Target 6/6/2016

Project Engineering Cost to Date $3,749 Construction Cost  to Date $4

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,753

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2821



Category Amount

$144,683

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2822



Project ID 005312064 Category Description Program Identifier

Highway US 84 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Abilene County Nolan 2

From Limit 0.262 MI NW OF IH 20 To Limit 0.038 MI NW OF IH 20 3

Construction Cost/Estimate $123,126 TIER 2 4

Description Texturize ShoulderS-Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 36.76 Total Score 62.00 7

Project Length 0.300 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2823



Category Amount

$123,126

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2824



Project ID 005312065 Category Description Program Identifier

Highway US 84 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Abilene County Nolan 2

From Limit MITCHELL COUNTY 
LINE (EBL ONLY)

To Limit 5 MI EAST OF MITCHELL COUNTY 
LINE

3

Construction Cost/Estimate $1,690,815 TIER 2 4

Description Roadway Rehabilitation / Armoring 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 40.29 Total Score 70.20 7

Project Length 5.008 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2825



Category Amount

$1,804,560

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2826



Project ID 005315022 Category Description Program Identifier

Highway FM 608 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Abilene County Nolan 2

From Limit BU 84-J (1ST STREET) 
IN ROSCOE

To Limit NEAR 2ND STREET IN MARYNEAL 3

Construction Cost/Estimate $459,430 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 16.672 (mi) Estimated Completed Date 8/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Stewart Chapman, P.E. Contact Phone (325)573-0143 10

Construction Company Contact LIPHAM ASPHALT AND PAVING COMPANY, LLC

Design 30% Complete Target 4/30/2015 Design 30% Complete Actual 5/1/2015

Design 60% Complete Target 5/29/2015 Design 60% Complete Actual 5/28/2015

Design 100% Complete Target 9/2/2015 Design 100% Complete Actual 8/17/2015

Notice to Proceed Date 3/24/2016 Work Begin Date 5/9/2016

Percent of Time Used 82.98 Percent of Budget Used 102.47

Start Design Target 4/2/2015 Start Design Actual 4/2/2015

Received ENV Clearance Target 8/18/2015 Received ENV Clearance Actual 8/12/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/17/2015 Project Ready to Bid Target 9/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $1,040,192

Construction Engineering Cost to 
Date

$3,770 Total Cost to Date $1,043,962

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,038,120

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2828



Project ID 005315023 Category Description Program Identifier

Highway FM 608 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Abilene County Nolan 2

From Limit IH 20 To Limit MARYNEAL 3

Construction Cost/Estimate $8,000,000 TIER 2 4

Description Rehab And Widen 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 22.35 Total Score 64.10 7

Project Length 16.672 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2830



Project ID 005315024 Category Description Program Identifier

Highway FM 608 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Abilene County Nolan 2

From Limit CR 152 To Limit FM 2319 3

Construction Cost/Estimate $1,317,719 TIER 2 4

Description Safety Treat Fixed Objects, Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 19.41 Total Score 63.10 7

Project Length 3.014 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,317,719

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2832



Project ID 005315025 Category Description Program Identifier

Highway FM 608 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Abilene County Nolan 2

From Limit CR 133 To Limit CR 240 3

Construction Cost/Estimate $1,084,451 TIER 2 4

Description Safety Treat Fixed Objects, Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 29.71 Total Score 66.60 7

Project Length 2.307 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2833



Category Amount

$1,084,451

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2834



Project ID 005316005 Category Description Program Identifier

Highway BU 84-H Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Abilene County Scurry 2

From Limit US 84 (N) To Limit US 84 (S) 3

Construction Cost/Estimate $79,002 TIER 2 4

Description Texturize ShoulderS-Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 27.21 Total Score 58.75 7

Project Length 3.035 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2835



Category Amount

$79,002

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2836



Project ID 005316006 Category Description Program Identifier

Highway BU 84-H Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Abilene County Scurry 2

From Limit US 84 SOUTH OF 
HERMLEIGH

To Limit US 84 NORTH OF HERMLEIGH 3

Construction Cost/Estimate $82,898 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.035 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 7/11/2016 Design 30% Complete Actual 9/5/2016

Design 60% Complete Target 8/8/2016 Design 60% Complete Actual 9/26/2016

Design 100% Complete Target 10/4/2016 Design 100% Complete Actual 10/4/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/6/2016 Start Design Actual 6/6/2016

Received ENV Clearance Target 10/4/2016 Received ENV Clearance Actual 9/29/2016

Utility Coordination Target 10/4/2016 Utility Coordination Actual 9/14/2016

Right of Way Coordination Target 10/4/2016 Right of Way Coordination Actual 9/14/2016

Project Ready to Bid Actual 10/4/2016 Project Ready to Bid Target 10/4/2016

Project Engineering Cost to Date $1,011 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,011

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$107,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005317031 Category Description Program Identifier

Highway US 180 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TCD

District Abilene County Scurry 2

From Limit SH 350 To Limit SH 208 3

Construction Cost/Estimate $39,162 TIER 2 4

Description Installation Of Pavement Markings And Raised Reflective Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 32.21 Total Score 67.45 7

Project Length 2.377 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 10/10/2016

Design 60% Complete Target TBD Design 60% Complete Actual 11/2/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/8/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 11/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 11/2/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $957 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $957

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2839



Category Amount

$46,121

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005317032 Category Description Program Identifier

Highway BU 84-G Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TCD

District Abilene County Scurry 2

From Limit US 84 To Limit US 180 3

Construction Cost/Estimate $42,238 TIER 2 4

Description Installation Of Pavement Markings And Raised Reflective Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 26.47 Total Score 65.50 7

Project Length 5.773 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 10/10/2016

Design 60% Complete Target TBD Design 60% Complete Actual 11/2/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/8/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 11/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 11/2/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,432 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,432

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2841



Category Amount

$51,568

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2842



Project ID 005318042 Category Description Program Identifier

Highway US 84 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lubbock County Lubbock 2

From Limit INTERSECTION To Limit AT MLK 3

Construction Cost/Estimate $550,122 TIER 1 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 62.35 Total Score 87.20 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 2/24/2016

Design 60% Complete Target TBD Design 60% Complete Actual 3/15/2016

Design 100% Complete Target TBD Design 100% Complete Actual 7/11/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 3/28/2016

Utility Coordination Target TBD Utility Coordination Actual 7/11/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/11/2016

Project Ready to Bid Actual 7/11/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $33,260 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $33,260

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2844



Project ID 005318043 Category Description Program Identifier

Highway US 84 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Lubbock County Lubbock 2

From Limit 0.19 MI N OF US 62 To Limit 0.804 MI NW OF I 27 3

Construction Cost/Estimate $1,217,935 TIER 2 4

Description Hazard Elimination And Safety 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 69.71 Total Score 74.00 7

Project Length 2.379 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 7/11/2016

Design 60% Complete Target TBD Design 60% Complete Actual 9/22/2016

Design 100% Complete Target TBD Design 100% Complete Actual 10/27/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 6/2/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/28/2016

Utility Coordination Target TBD Utility Coordination Actual 10/7/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 10/7/2016

Project Ready to Bid Actual 11/28/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,026 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,026

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2845



Category Amount

$1,044,560

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2846



Project ID 005318045 Category Description Program Identifier

Highway US 84 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lubbock County Lubbock 2

From Limit SP 326 To Limit IH 27 (SOUTH OF LUBBOCK) 3

Construction Cost/Estimate $289,221 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.883 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 8/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/7/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2847



Category Amount

$392,233

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2848



Project ID 005318046 Category Description Program Identifier

Highway US 84 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Lubbock County Lubbock 2

From Limit 2500 FT WEST OF LP 
289

To Limit ZENITH AVE 3

Construction Cost/Estimate $19,340,000 TIER NA 4

Description New Interchange 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.137 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2849



Category Amount

$19,340,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2850



Project ID 005319007 Category Description Program Identifier

Highway BU 84-E Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lubbock County Lubbock 2

From Limit US 84 NORTH AT FTR. 
RD.

To Limit US 84 SOUTH AT FM 400 3

Construction Cost/Estimate $109,074 TIER NA 4

Description Miscellaneous Construction 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/11/2016 Design 100% Complete Actual 8/11/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/8/2015 Start Design Actual 12/8/2015

Received ENV Clearance Target 7/8/2016 Received ENV Clearance Actual 7/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/11/2016 Project Ready to Bid Target 8/11/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2851



Category Amount

$121,364

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005401031 Category Description Program Identifier

Highway US 84 Status Construction Scheduled 1 Category 11 - District 
Discretionary (1611)

TDC

District Abilene County Taylor 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PMT

From Limit US 83 To Limit COLEMAN COUNTY LINE 3

Construction Cost/Estimate $7,380,051 TIER NA 4

Description Spot Repair, Seal & Overlay 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.210 (mi) Estimated Completed Date 11/4/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Wayne Ekdahl Contact Phone (325)690-9821 10

Construction Company Contact GILVIN-TERRILL, LTD.

Design 30% Complete Target 11/16/2015 Design 30% Complete Actual 11/16/2015

Design 60% Complete Target 1/11/2016 Design 60% Complete Actual 1/5/2016

Design 100% Complete Target 2/10/2016 Design 100% Complete Actual 2/9/2016

Notice to Proceed Date 5/19/2016 Work Begin Date 7/11/2016

Percent of Time Used 118.06 Percent of Budget Used 91.76

Start Design Target 10/5/2015 Start Design Actual 10/5/2015

Received ENV Clearance Target 2/10/2016 Received ENV Clearance Actual 1/13/2016

Utility Coordination Target 2/10/2016 Utility Coordination Actual 2/9/2016

Right of Way Coordination Target 2/10/2016 Right of Way Coordination Actual 2/9/2016

Project Ready to Bid Actual 2/9/2016 Project Ready to Bid Target 2/10/2016

Project Engineering Cost to Date $281,555 Construction Cost  to Date $13,106,131

Construction Engineering Cost to 
Date

$59,364 Total Cost to Date $13,447,050

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,360,000

$4,094,235

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005402031 Category Description Program Identifier

Highway US 84 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

District Brownwood County Coleman 2

From Limit TAYLOR C/L To Limit 5 MILES SOUTH 3

Construction Cost/Estimate $6,000,000 TIER NA 4

Description Base Overlay And 2 Course Surface Treatment 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005402032 Category Description Program Identifier

Highway US 84 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Brownwood County Coleman 2

From Limit TAYLOR C/L To Limit FM 702 3

Construction Cost/Estimate $105,620 TIER NA 4

Description Texturize Shoulders And Centerline 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.883 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bartholomew Fris, P.E. Contact Phone (325)643-0358 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 12/18/2015

Design 60% Complete Target TBD Design 60% Complete Actual 12/29/2015

Design 100% Complete Target TBD Design 100% Complete Actual 2/8/2016

Notice to Proceed Date 5/11/2016 Work Begin Date 7/5/2016

Percent of Time Used 59.68 Percent of Budget Used 104.93

Start Design Target TBD Start Design Actual 12/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/8/2016

Utility Coordination Target TBD Utility Coordination Actual 2/8/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 2/8/2016

Project Ready to Bid Actual 2/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $6,150 Construction Cost  to Date $225,431

Construction Engineering Cost to 
Date

$3,785 Total Cost to Date $235,366

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$95,660

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005402033 Category Description Program Identifier

Highway US 84 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Brownwood County Coleman 2

From Limit TAYLOR C/L To Limit NEAR ROUGH CREEK 3

Construction Cost/Estimate $431,300 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.840 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name                                         Contact Phone (915)646-2591 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target 7/10/2015 Design 30% Complete Actual 6/16/2015

Design 60% Complete Target 7/30/2015 Design 60% Complete Actual 7/2/2015

Design 100% Complete Target 8/26/2015 Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 6/15/2016

Percent of Time Used 100.00 Percent of Budget Used 89.10

Start Design Target 5/18/2015 Start Design Actual 5/18/2015

Received ENV Clearance Target 8/26/2015 Received ENV Clearance Actual 8/11/2015

Utility Coordination Target 9/11/2015 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 9/11/2015 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target 9/11/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $767,111

Construction Engineering Cost to 
Date

$3,891 Total Cost to Date $771,001

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$586,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005403023 Category Description Program Identifier

Highway US 84 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Brownwood County Coleman 2

From Limit FM 702 To Limit 2 MI NW OF US 283 3

Construction Cost/Estimate $118,623 TIER NA 4

Description Texturize Shoulder And Centerline 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.115 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bartholomew Fris, P.E. Contact Phone (325)643-0358 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 12/18/2015

Design 60% Complete Target TBD Design 60% Complete Actual 12/29/2015

Design 100% Complete Target TBD Design 100% Complete Actual 2/8/2016

Notice to Proceed Date 5/11/2016 Work Begin Date 7/5/2016

Percent of Time Used 59.68 Percent of Budget Used 104.93

Start Design Target TBD Start Design Actual 12/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/8/2016

Utility Coordination Target TBD Utility Coordination Actual 2/8/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 2/8/2016

Project Ready to Bid Actual 2/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $253,790

Construction Engineering Cost to 
Date

$4,261 Total Cost to Date $258,050

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$107,585

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2862



Project ID 005403024 Category Description Program Identifier

Highway US 84 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Brownwood County Coleman 2

From Limit NEAR ROUGH CREEK To Limit 2 MI W OF US 283 3

Construction Cost/Estimate $484,903 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.115 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name                                         Contact Phone (915)646-2591 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target 7/10/2015 Design 30% Complete Actual 6/16/2015

Design 60% Complete Target 7/30/2015 Design 60% Complete Actual 7/2/2015

Design 100% Complete Target 8/26/2015 Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 6/15/2016

Percent of Time Used 100.00 Percent of Budget Used 89.10

Start Design Target 5/18/2015 Start Design Actual 5/18/2015

Received ENV Clearance Target 8/26/2015 Received ENV Clearance Actual 8/11/2015

Utility Coordination Target 9/11/2015 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 9/11/2015 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target 9/11/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $934,826

Construction Engineering Cost to 
Date

$4,447 Total Cost to Date $939,273

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2863



Category Amount

$660,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2864



Project ID 005404103 Category Description Program Identifier

Highway US 84 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Brownwood County Coleman 2

From Limit 2 MI W OF US 283 To Limit NEAR COLEMAN N CITY LIMIT 3

Construction Cost/Estimate $8,261 TIER NA 4

Description Texturize Shoulder And Centerline 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.664 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bartholomew Fris, P.E. Contact Phone (325)643-0358 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 12/18/2015

Design 60% Complete Target TBD Design 60% Complete Actual 12/29/2015

Design 100% Complete Target TBD Design 100% Complete Actual 2/8/2016

Notice to Proceed Date 5/11/2016 Work Begin Date 7/5/2016

Percent of Time Used 59.68 Percent of Budget Used 104.93

Start Design Target TBD Start Design Actual 12/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/8/2016

Utility Coordination Target TBD Utility Coordination Actual 2/8/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 2/8/2016

Project Ready to Bid Actual 2/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $15,068

Construction Engineering Cost to 
Date

$253 Total Cost to Date $15,321

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2865



Category Amount

$11,172

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2866



Project ID 005404107 Category Description Program Identifier

Highway US 67 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Brownwood County Coleman 2

From Limit BROWN C/L To Limit 0.1 MI. N OF US 67 3

Construction Cost/Estimate $455,514 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.007 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target 6/23/2016 Design 30% Complete Actual 7/25/2016

Design 60% Complete Target 7/14/2016 Design 60% Complete Actual 8/11/2016

Design 100% Complete Target 8/19/2016 Design 100% Complete Actual 9/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 6/14/2016

Received ENV Clearance Target 8/19/2016 Received ENV Clearance Actual 9/9/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $32,789 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $32,789

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2867



Category Amount

$784,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2868



Project ID 005404108 Category Description Program Identifier

Highway US 84 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Brownwood County Coleman 2

From Limit SH 206 To Limit SH 153 3

Construction Cost/Estimate $97,162 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.091 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target 6/23/2016 Design 30% Complete Actual 7/25/2016

Design 60% Complete Target 7/14/2016 Design 60% Complete Actual 8/11/2016

Design 100% Complete Target 8/19/2016 Design 100% Complete Actual 9/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 6/14/2016

Received ENV Clearance Target 8/19/2016 Received ENV Clearance Actual 9/9/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $330 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $330

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2869



Category Amount

$81,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2870



Project ID 005404109 Category Description Program Identifier

Highway US 84 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Brownwood County Coleman 2

From Limit 2 MI W OF US 283 To Limit US 283 3

Construction Cost/Estimate $90,620 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.067 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name                                         Contact Phone (915)646-2591 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target 7/10/2015 Design 30% Complete Actual 6/16/2015

Design 60% Complete Target 7/30/2015 Design 60% Complete Actual 7/2/2015

Design 100% Complete Target 8/26/2015 Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 6/15/2016

Percent of Time Used 100.00 Percent of Budget Used 89.10

Start Design Target 5/18/2015 Start Design Actual 5/18/2015

Received ENV Clearance Target 8/26/2015 Received ENV Clearance Actual 8/11/2015

Utility Coordination Target 9/11/2015 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 9/11/2015 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target 9/11/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $215,489

Construction Engineering Cost to 
Date

$814 Total Cost to Date $216,303

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2871



Category Amount

$123,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2872



Project ID 005404110 Category Description Program Identifier

Highway US 84 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Brownwood County Coleman 2

From Limit SH 153 To Limit US 67 3

Construction Cost/Estimate $289,489 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 12.79 Total Score 70.35 7

Project Length 6.951 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2873



Category Amount

$289,489

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2874



Project ID 005404111 Category Description Program Identifier

Highway US 67 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Brownwood County Coleman 2

From Limit BROWN C/L To Limit SANTA ANNA CITY LIMITS 3

Construction Cost/Estimate $15,000,000 TIER NA 4

Description 4 Lane Divided Hwy 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.935 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2875



Category Amount

$15,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2876



Project ID 005405015 Category Description Program Identifier

Highway SH 206 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (2011)

District Brownwood County Coleman 2 Category 1 - Preventative 
Maintenance & Rehab (2001)

From Limit US 84 To Limit SH 153 3

Construction Cost/Estimate $4,876,000 TIER 2 4

Description Reconstruct Urban Road, Curb And Gutter, Sidewalk 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2020 6

Strategic Score 35.59 Total Score 68.60 7

Project Length 1.220 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $48,972 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $48,972

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2877



Category Amount

$1,820,000

$3,060,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2878



Project ID 005406097 Category Description Program Identifier

Highway US 67 Status Finalizing for Construction 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Brownwood County Brown 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

From Limit 0.5 MI. W OF FM 3254 To Limit CR 152 3

Construction Cost/Estimate $4,267,408 TIER 1 4

Description Rehabilitate Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 38.09 Total Score 78.95 7

Project Length 3.055 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target 8/2/2016 Design 30% Complete Actual 8/31/2016

Design 60% Complete Target 8/17/2016 Design 60% Complete Actual 9/19/2016

Design 100% Complete Target 10/5/2016 Design 100% Complete Actual 10/5/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/1/2016 Start Design Actual 8/22/2016

Received ENV Clearance Target 10/17/2016 Received ENV Clearance Actual 9/30/2016

Utility Coordination Target 10/17/2016 Utility Coordination Actual 10/4/2016

Right of Way Coordination Target 10/17/2016 Right of Way Coordination Actual 10/4/2016

Project Ready to Bid Actual 10/5/2016 Project Ready to Bid Target 10/17/2016

Project Engineering Cost to Date $162,972 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $162,972

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2879



Category Amount

$2,760,000

$1,550,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2880



Project ID 005406098 Category Description Program Identifier

Highway US 67 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Brownwood County Brown 2

From Limit ROMINES ST To Limit NEAR US 377 3

Construction Cost/Estimate $49,211 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.264 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name                                         Contact Phone (915)646-2591 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target 12/15/2015 Design 30% Complete Actual 12/8/2015

Design 60% Complete Target 1/8/2016 Design 60% Complete Actual 12/17/2015

Design 100% Complete Target 2/8/2016 Design 100% Complete Actual 1/11/2016

Notice to Proceed Date 6/2/2016 Work Begin Date 7/30/2016

Percent of Time Used 70.00 Percent of Budget Used 96.58

Start Design Target 11/16/2015 Start Design Actual 11/16/2015

Received ENV Clearance Target 2/8/2016 Received ENV Clearance Actual 1/15/2016

Utility Coordination Target 2/19/2016 Utility Coordination Actual 1/20/2016

Right of Way Coordination Target 2/19/2016 Right of Way Coordination Actual 1/20/2016

Project Ready to Bid Actual 1/20/2016 Project Ready to Bid Target 2/19/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $80,830

Construction Engineering Cost to 
Date

$173 Total Cost to Date $81,003

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2881



Category Amount

$36,625

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2882



Project ID 005406099 Category Description Program Identifier

Highway US 67 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Brownwood County Brown 2

From Limit BANGS W CITY LIMITS To Limit COLEMAN COUNTY LINE 3

Construction Cost/Estimate $152,312 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 12.79 Total Score 70.35 7

Project Length 3.657 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2883



Category Amount

$152,312

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2884



Project ID 005406101 Category Description Program Identifier

Highway US 67 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Brownwood County Brown 2

From Limit CR 152 To Limit E CITY LIMITS OF BANGS 3

Construction Cost/Estimate $132,894 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 12.79 Total Score 70.35 7

Project Length 3.191 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2885



Category Amount

$132,894

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2886



Project ID 005406102 Category Description Program Identifier

Highway US 67 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Brownwood County Brown 2

From Limit SPUR 586 To Limit BANGS W CITY LIMITS 3

Construction Cost/Estimate $64,621 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 12.79 Total Score 70.35 7

Project Length 1.552 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2887



Category Amount

$64,621

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2888



Project ID 005406103 Category Description Program Identifier

Highway US 67 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Brownwood County Brown 2

From Limit 1.5 MI E OF COLEMAN 
COUNTY LINE

To Limit COLEMAN COUNTY LINE 3

Construction Cost/Estimate $3,500,000 TIER NA 4

Description Build 4 Lane Divided Hwy 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.569 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2889



Category Amount

$3,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2890



Project ID 005407069 Category Description Program Identifier

Highway US 84 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

District Brownwood County Brown 2

From Limit AT FT. WORTH & 
WESTERN RAILROAD

To Limit . 3

Construction Cost/Estimate $8,488,150 TIER NA 4

Description Railroad Bridge Replacement And Roadway Widening Including Base, Acp, Culvert Widening And Mbgf. 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.520 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bartholomew Fris, P.E. Contact Phone (325)643-0358 10

Construction Company Contact FLATIRON CONSTRUCTORS, INC.

Design 30% Complete Target 9/2/2013 Design 30% Complete Actual 9/2/2013

Design 60% Complete Target 10/8/2013 Design 60% Complete Actual 10/8/2013

Design 100% Complete Target 1/28/2014 Design 100% Complete Actual 1/28/2014

Notice to Proceed Date 5/10/2016 Work Begin Date 9/7/2016

Percent of Time Used 12.25 Percent of Budget Used 16.23

Start Design Target 8/1/2013 Start Design Actual 8/1/2013

Received ENV Clearance Target 7/25/2014 Received ENV Clearance Actual 7/25/2014

Utility Coordination Target 2/24/2015 Utility Coordination Actual 2/24/2015

Right of Way Coordination Target 2/24/2015 Right of Way Coordination Actual 2/24/2015

Project Ready to Bid Actual 8/11/2015 Project Ready to Bid Target 7/17/2015

Project Engineering Cost to Date $1,839,952 Construction Cost  to Date $2,336,648

Construction Engineering Cost to 
Date

$56,722 Total Cost to Date $4,233,322

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2891



Category Amount

$1,210,576

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2892



Project ID 005407082 Category Description Program Identifier

Highway US 67 Status Construction Scheduled 1 Category 1 - Proposition 1 
(15P101)

15S

District Brownwood County Brown 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

From Limit NEAR US 377 To Limit NEAR US 84 3

Construction Cost/Estimate $297,382 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.168 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name                                         Contact Phone (915)646-2591 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target 12/15/2015 Design 30% Complete Actual 12/8/2015

Design 60% Complete Target 1/8/2016 Design 60% Complete Actual 12/17/2015

Design 100% Complete Target 2/8/2016 Design 100% Complete Actual 1/11/2016

Notice to Proceed Date 6/2/2016 Work Begin Date 7/30/2016

Percent of Time Used 70.00 Percent of Budget Used 96.58

Start Design Target 11/16/2015 Start Design Actual 11/16/2015

Received ENV Clearance Target 2/8/2016 Received ENV Clearance Actual 1/15/2016

Utility Coordination Target 2/19/2016 Utility Coordination Actual 1/20/2016

Right of Way Coordination Target 2/19/2016 Right of Way Coordination Actual 1/20/2016

Project Ready to Bid Actual 1/20/2016 Project Ready to Bid Target 2/19/2016

Project Engineering Cost to Date $5,796 Construction Cost  to Date $617,306

Construction Engineering Cost to 
Date

$1,319 Total Cost to Date $624,421

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2893



Category Amount

$296,381

$1,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2894



Project ID 005407083 Category Description Program Identifier

Highway US 84 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Brownwood County Brown 2

From Limit US 67 To Limit 1.013 MI E OF FM 2126 3

Construction Cost/Estimate $274,922 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.004 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target 6/23/2016 Design 30% Complete Actual 7/25/2016

Design 60% Complete Target 7/14/2016 Design 60% Complete Actual 8/11/2016

Design 100% Complete Target 8/19/2016 Design 100% Complete Actual 9/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 6/14/2016

Received ENV Clearance Target 8/19/2016 Received ENV Clearance Actual 9/9/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$216,491

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005408023 Category Description Program Identifier

Highway US 183 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Brownwood County Mills 2

From Limit BROWN C/L To Limit FM 573 3

Construction Cost/Estimate $19,000,000 TIER NA 4

Description Build Four Lane Undivided Facility 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.541 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $218,772 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $218,772

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$19,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005408027 Category Description Program Identifier

Highway US 84 Status Under Development 1 Category 11 - District 
Discretionary (2311)

District Brownwood County Mills 2

From Limit BROWN C/L To Limit FM 573 3

Construction Cost/Estimate $3,010,000 TIER NA 4

Description Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.541 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2899



Category Amount

$3,640,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005408028 Category Description Program Identifier

Highway US 84 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Brownwood County Mills 2

From Limit BROWN C/L To Limit FM 573 E 3

Construction Cost/Estimate $362,417 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.450 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target 6/23/2016 Design 30% Complete Actual 7/25/2016

Design 60% Complete Target 7/14/2016 Design 60% Complete Actual 8/11/2016

Design 100% Complete Target 8/19/2016 Design 100% Complete Actual 9/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 6/14/2016

Received ENV Clearance Target 8/19/2016 Received ENV Clearance Actual 9/9/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $1,049 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,049

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$380,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2902



Project ID 005409031 Category Description Program Identifier

Highway US 183 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Brownwood County Mills 2

From Limit FM 573 To Limit 0.53 MI. NORTH OF SH 16 3

Construction Cost/Estimate $18,200,000 TIER NA 4

Description Build Four Lane Undivided Facility 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.134 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $216,151 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $216,151

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$18,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005409035 Category Description Program Identifier

Highway US 84 Status Under Development 1 Category 11 - District 
Discretionary (2411)

District Brownwood County Mills 2

From Limit MULLIN NORTH CITY 
LIMIT

To Limit US 183 3

Construction Cost/Estimate $3,010,000 TIER NA 4

Description Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.991 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,010,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005409036 Category Description Program Identifier

Highway US 84 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Brownwood County Mills 2

From Limit FM 573 To Limit .2 MI E OF US 183 3

Construction Cost/Estimate $375,240 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 12.79 Total Score 70.35 7

Project Length 9.010 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$375,240

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005501027 Category Description Program Identifier

Highway US 84 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Brownwood County Mills 2

From Limit CR 332 To Limit HAMILTON C/L 3

Construction Cost/Estimate $185,406 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.878 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target 6/23/2016 Design 30% Complete Actual 7/25/2016

Design 60% Complete Target 7/14/2016 Design 60% Complete Actual 8/11/2016

Design 100% Complete Target 8/19/2016 Design 100% Complete Actual 9/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 6/14/2016

Received ENV Clearance Target 8/19/2016 Received ENV Clearance Actual 9/9/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$195,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005502023 Category Description Program Identifier

Highway US 84 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (2011)

District Waco County Hamilton 2

From Limit MILLS CO LINE To Limit CORYELL CO LINE 3

Construction Cost/Estimate $5,044,600 TIER 2 4

Description Shoulder Widening/overlay 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2019 6

Strategic Score 35.29 Total Score 68.50 7

Project Length 9.713 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,044,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2912



Project ID 005503027 Category Description Program Identifier

Highway US 84 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Waco County Coryell 2

From Limit HAMILTON CO LINE To Limit FM 932 3

Construction Cost/Estimate $526,641 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.442 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$620,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005505050 Category Description Program Identifier

Highway US 84 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Waco County Coryell 2

From Limit SH 36 BYPASS To Limit 0.653 MI E OF BONE RD 3

Construction Cost/Estimate $271,800 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 31.18 Total Score 74.10 7

Project Length 4.750 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/16/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/3/2017 Start Design Actual TBD

Received ENV Clearance Target 5/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 6/16/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 6/16/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/3/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$271,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005506031 Category Description Program Identifier

Highway US 84 Status Construction Scheduled 1 Category 1 - Proposition 1 
(15P101)

15S

District Waco County Coryell 2

From Limit CORYELL CREEK To Limit MCLENNAN CO LINE 3

Construction Cost/Estimate $2,984,248 TIER NA 4

Description Rehabilitate Roadway And Add Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.796 (mi) Estimated Completed Date 1/31/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Charles Smith,  P.E. Contact Phone (254)865-7115 10

Construction Company Contact KNIFE RIVER CORPORATION - SOUTH

Design 30% Complete Target 8/6/2013 Design 30% Complete Actual 8/6/2013

Design 60% Complete Target 9/5/2013 Design 60% Complete Actual 9/5/2013

Design 100% Complete Target 6/2/2014 Design 100% Complete Actual 6/2/2014

Notice to Proceed Date 7/16/2015 Work Begin Date 10/15/2015

Percent of Time Used 89.89 Percent of Budget Used 93.84

Start Design Target 5/20/2013 Start Design Actual 5/20/2013

Received ENV Clearance Target 8/19/2013 Received ENV Clearance Actual 8/19/2013

Utility Coordination Target 6/2/2014 Utility Coordination Actual 6/2/2014

Right of Way Coordination Target 6/2/2014 Right of Way Coordination Actual 6/2/2014

Project Ready to Bid Actual 6/2/2014 Project Ready to Bid Target 6/2/2014

Project Engineering Cost to Date $859,988 Construction Cost  to Date $5,870,667

Construction Engineering Cost to 
Date

$236,448 Total Cost to Date $6,967,103

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,984,248

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005506032 Category Description Program Identifier

Highway US 84 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Waco County Coryell 2

From Limit 0.653 MI E OF BONE RD To Limit CORYELL CREEK 3

Construction Cost/Estimate $146,800 TIER 1 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 2.209 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/16/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/3/2017 Start Design Actual TBD

Received ENV Clearance Target 5/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 6/16/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 6/16/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/3/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2919



Category Amount

$143,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005507059 Category Description Program Identifier

Highway US 84 Status Construction Scheduled 1 Category 1 - Proposition 1 
(15P101)

15S

District Waco County Mclennan 2

From Limit CORYELL CO LINE To Limit N JOHNSON DR IN MCGREGOR 3

Construction Cost/Estimate $2,634,178 TIER NA 4

Description Rehabilitate Roadway And Add Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.889 (mi) Estimated Completed Date 1/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Smith,  P.E. Contact Phone (254)865-7115 10

Construction Company Contact KNIFE RIVER CORPORATION - SOUTH

Design 30% Complete Target 8/6/2013 Design 30% Complete Actual 8/6/2013

Design 60% Complete Target 9/5/2013 Design 60% Complete Actual 9/5/2013

Design 100% Complete Target 6/2/2014 Design 100% Complete Actual 6/2/2014

Notice to Proceed Date 7/16/2015 Work Begin Date 10/15/2015

Percent of Time Used 89.89 Percent of Budget Used 93.84

Start Design Target 5/20/2013 Start Design Actual 5/20/2013

Received ENV Clearance Target 8/19/2013 Received ENV Clearance Actual 8/19/2013

Utility Coordination Target 6/2/2014 Utility Coordination Actual 6/2/2014

Right of Way Coordination Target 6/2/2014 Right of Way Coordination Actual 6/2/2014

Project Ready to Bid Actual 6/2/2014 Project Ready to Bid Target 6/2/2014

Project Engineering Cost to Date $685,689 Construction Cost  to Date $5,286,055

Construction Engineering Cost to 
Date

$213,455 Total Cost to Date $6,185,199

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,634,178

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005507061 Category Description Program Identifier

Highway US 84 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Waco County Mclennan 2

From Limit FM 2188 To Limit OAK CREEK CIRCLE 3

Construction Cost/Estimate $177,804 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.956 (mi) Estimated Completed Date 10/27/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Smith,  P.E. Contact Phone (254)865-7115 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target 6/12/2015 Design 30% Complete Actual 6/15/2015

Design 60% Complete Target 7/2/2015 Design 60% Complete Actual 7/2/2015

Design 100% Complete Target 7/31/2015 Design 100% Complete Actual 8/14/2015

Notice to Proceed Date 3/18/2016 Work Begin Date 5/3/2016

Percent of Time Used 71.43 Percent of Budget Used 103.17

Start Design Target 5/26/2015 Start Design Actual 5/26/2015

Received ENV Clearance Target 7/31/2015 Received ENV Clearance Actual 8/14/2015

Utility Coordination Target 7/31/2015 Utility Coordination Actual 8/14/2015

Right of Way Coordination Target 7/31/2015 Right of Way Coordination Actual 7/31/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $386,907

Construction Engineering Cost to 
Date

$5,063 Total Cost to Date $391,970

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2923



Category Amount

$196,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005508099 Category Description Program Identifier

Highway US 84 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Waco County Mclennan 2

From Limit HARRIS CREEK RD To Limit SOUTH BOSQUE RIVER 3

Construction Cost/Estimate $34,500,000 TIER NA 4

Description Add Frontage Rds & Op @ Fm 2837 To Reduce Congestion, Enhance Sfty & Extend FreewaY-Controlled 
Access Facility

5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.231 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target 7/23/2010 Design 30% Complete Actual 7/23/2010

Design 60% Complete Target 3/23/2011 Design 60% Complete Actual 3/23/2011

Design 100% Complete Target 6/30/2011 Design 100% Complete Actual 6/30/2011

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/4/2009 Start Design Actual 9/4/2009

Received ENV Clearance Target 6/23/2011 Received ENV Clearance Actual 6/23/2011

Utility Coordination Target 6/30/2011 Utility Coordination Actual 6/30/2011

Right of Way Coordination Target 8/1/2011 Right of Way Coordination Actual 8/1/2011

Project Ready to Bid Actual 8/1/2011 Project Ready to Bid Target 8/1/2011

Project Engineering Cost to Date $1,897,279 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,897,279

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$34,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005508114 Category Description Program Identifier

Highway US 84 Status Under Development 1 Category 6 - Bridge Program 
(2106)

ON

District Waco County Mclennan 2

From Limit @ SH 6 UP (NB FR) To Limit (STR #82) 3

Construction Cost/Estimate $2,600,000 TIER NA 4

Description Replace Brdige And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.006 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005508115 Category Description Program Identifier

Highway US 84 Status Under Development 1 Category 6 - Bridge Program 
(2106)

ON

District Waco County Mclennan 2

From Limit @ SH 6 UP (SB FR) To Limit (STR #079) 3

Construction Cost/Estimate $2,600,000 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.006 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005508117 Category Description Program Identifier

Highway US 84 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Waco County Mclennan 2

From Limit OAK CREEK CIRCLE To Limit WICKSON RD 3

Construction Cost/Estimate $513,368 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.010 (mi) Estimated Completed Date 10/27/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Smith,  P.E. Contact Phone (254)865-7115 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target 6/12/2015 Design 30% Complete Actual 6/15/2015

Design 60% Complete Target 7/2/2015 Design 60% Complete Actual 7/2/2015

Design 100% Complete Target 7/31/2015 Design 100% Complete Actual 8/14/2015

Notice to Proceed Date 3/18/2016 Work Begin Date 5/3/2016

Percent of Time Used 71.43 Percent of Budget Used 103.17

Start Design Target 5/26/2015 Start Design Actual 5/26/2015

Received ENV Clearance Target 7/31/2015 Received ENV Clearance Actual 8/14/2015

Utility Coordination Target 7/31/2015 Utility Coordination Actual 8/14/2015

Right of Way Coordination Target 7/31/2015 Right of Way Coordination Actual 7/31/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $1,120,635

Construction Engineering Cost to 
Date

$14,666 Total Cost to Date $1,135,301

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$563,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005508118 Category Description Program Identifier

Highway SS 298 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Waco County Mclennan 2

From Limit US 84 To Limit LP 396 3

Construction Cost/Estimate $214,499 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.674 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$189,738

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005508119 Category Description Program Identifier

Highway US 84 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Waco County Mclennan 2

From Limit WICKSON RD To Limit SPUR 298 3

Construction Cost/Estimate $2,106,500 TIER 1 4

Description Mill And Pfc Overlay 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2018 6

Strategic Score 45.88 Total Score 79.10 7

Project Length 4.304 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,106,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005508120 Category Description Program Identifier

Highway SS 298 Status Under Development 1 Category 2U - Urban Area 
Corridor (2202U)

District Waco County Mclennan 2

From Limit LAKE AIR DR To Limit NEW ROAD 3

Construction Cost/Estimate $8,800,000 TIER NA 4

Description Widen To Six Lanes Divided, Relocate Main Lanes To Frontage Roads, Construct Dual Left Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.590 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005508121 Category Description Program Identifier

Highway US 84 Status Under Development 1 Category 2U - Urban Area 
Corridor (2102U)

District Waco County Mclennan 2

From Limit FM 1695 To Limit TX CENTRAL PKWY 3

Construction Cost/Estimate $1,500,000 TIER NA 4

Description Realign On And Off Ramps From Diamond To "x" Configuration 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.056 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005515067 Category Description Program Identifier

Highway US 84 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District Waco County Mclennan 2

From Limit LAKE AIR DRIVE To Limit VALLEY MILLS DR (SL 396) 3

Construction Cost/Estimate $405,000 TIER 1 4

Description Seal And Thin Pfc Overlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 64.71 Total Score 85.50 7

Project Length 0.809 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$405,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005515068 Category Description Program Identifier

Highway US 84 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Waco County Mclennan 2

From Limit SPUR 298 To Limit LAKE AIR DR 3

Construction Cost/Estimate $200,000 TIER 1 4

Description Mill And Pfc Overlay 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2018 6

Strategic Score 45.88 Total Score 79.10 7

Project Length 0.356 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005601033 Category Description Program Identifier

Highway US 84 Status Construction Scheduled 1 Category 4 - Proposition 1 
(16P104)

16S

District Waco County Mclennan 2

From Limit SH 31/US 84 WYE To Limit LIMESTONE CO LINE 3

Construction Cost/Estimate $4,934,105 TIER NA 4

Description Rehabiltate Roadway And Add Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.104 (mi) Estimated Completed Date 8/30/2018 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Solomon Thomas , P.E. Contact Phone (254)772-2890 10

Construction Company Contact APAC-TEXAS, INC.

Design 30% Complete Target 8/7/2013 Design 30% Complete Actual 10/21/2013

Design 60% Complete Target 9/5/2013 Design 60% Complete Actual 9/5/2013

Design 100% Complete Target 6/30/2014 Design 100% Complete Actual 6/30/2014

Notice to Proceed Date 10/13/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 5/20/2013 Start Design Actual 5/20/2013

Received ENV Clearance Target 6/30/2014 Received ENV Clearance Actual 6/30/2014

Utility Coordination Target 6/30/2014 Utility Coordination Actual 6/30/2014

Right of Way Coordination Target 6/30/2014 Right of Way Coordination Actual 6/30/2014

Project Ready to Bid Actual 6/30/2014 Project Ready to Bid Target 6/30/2014

Project Engineering Cost to Date $1,216,332 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$1,385 Total Cost to Date $1,217,717

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,934,105

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005602031 Category Description Program Identifier

Highway US 84 Status Construction Scheduled 1 Category 1 - Proposition 1 
(16P101)

16S

District Waco County Limestone 2

From Limit MCLENNAN CO LINE To Limit FM 1245 3

Construction Cost/Estimate $4,471,281 TIER NA 4

Description Rehabilitate Roadway And Add Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.042 (mi) Estimated Completed Date 8/30/2018 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Solomon Thomas , P.E. Contact Phone (254)772-2890 10

Construction Company Contact APAC-TEXAS, INC.

Design 30% Complete Target 8/7/2013 Design 30% Complete Actual 10/21/2013

Design 60% Complete Target 9/5/2013 Design 60% Complete Actual 9/5/2013

Design 100% Complete Target 6/30/2014 Design 100% Complete Actual 6/30/2014

Notice to Proceed Date 10/13/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 5/20/2013 Start Design Actual 5/20/2013

Received ENV Clearance Target 6/30/2014 Received ENV Clearance Actual 6/30/2014

Utility Coordination Target 6/30/2014 Utility Coordination Actual 6/30/2014

Right of Way Coordination Target 6/30/2014 Right of Way Coordination Actual 6/30/2014

Project Ready to Bid Actual 6/30/2014 Project Ready to Bid Target 6/30/2014

Project Engineering Cost to Date $1,050,180 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$1,259 Total Cost to Date $1,051,439

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,471,281

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005602032 Category Description Program Identifier

Highway US 84 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Waco County Limestone 2

From Limit FM 1245 To Limit NAVASOTA RIVER 3

Construction Cost/Estimate $250,069 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.881 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$349,159

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005602033 Category Description Program Identifier

Highway US 84 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Waco County Limestone 2

From Limit FM 1245 To Limit NAVASOTA RIVER 3

Construction Cost/Estimate $3,959,200 TIER NA 4

Description Widen Shoulders And Add Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.880 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $205,023 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $205,023

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,959,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005603061 Category Description Program Identifier

Highway US 84 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Waco County Limestone 2

From Limit SH 14 To Limit N ROSS AVE 3

Construction Cost/Estimate $631,865 TIER NA 4

Description Mill, Seal And Inlay 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.119 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $9,737 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $9,737

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$670,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2954



Project ID 005603062 Category Description Program Identifier

Highway US 84 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Waco County Limestone 2

From Limit NAVASOTA RIVER To Limit SH 14 IN MEXIA 3

Construction Cost/Estimate $470,403 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.754 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$579,101

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005603063 Category Description Program Identifier

Highway US 84 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Waco County Limestone 2

From Limit NAVASOTA RIVER To Limit SH 14 3

Construction Cost/Estimate $6,982,500 TIER NA 4

Description Widen Shoulders And Add Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.756 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $170,833 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $170,833

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,982,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005701027 Category Description Program Identifier

Highway US 84 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Waco County Limestone 2

From Limit N ROSS AVE To Limit EAST MEXIA C/L 3

Construction Cost/Estimate $586,818 TIER NA 4

Description Mill, Seal And Inlay 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.206 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $5,791 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,791

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$610,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005701028 Category Description Program Identifier

Highway US 84 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Waco County Limestone 2

From Limit FM 1365 To Limit 1.05 MI E OF FM 1365 (MEXIA C/L) 3

Construction Cost/Estimate $10,000,000 TIER NA 4

Description Widen From Two To Four Lane Divided With Continuous Left Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.036 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $105,240 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $105,240

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005702035 Category Description Program Identifier

Highway US 84 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District Bryan County Freestone 2

From Limit AT BNSF UNDERPASS 
IN TEAGUE

To Limit . 3

Construction Cost/Estimate $100,000 TIER NA 4

Description Hydraulic Feasibility Study 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $82,642 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $82,642

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005702036 Category Description Program Identifier

Highway US 84 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Freestone 2

From Limit LIMESTONE COUNTY 
LINE

To Limit 0.179 MILES EAST OF FM 80 3

Construction Cost/Estimate $341,028 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.628 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$5 Total Cost to Date $5

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2966



Project ID 005703038 Category Description Program Identifier

Highway US 84 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Bryan County Freestone 2

From Limit IH 45 To Limit SH 75 3

Construction Cost/Estimate $18,794 TIER 2 4

Description Safety Work Consisting Of Rolled Or Milled In Texture Shoulders And Centerline 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 32.94 Total Score 67.70 7

Project Length 1.206 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$18,794

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005703039 Category Description Program Identifier

Highway US 84 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Freestone 2

From Limit 0.13 MILES WEST OF 
FM 533

To Limit TO IH 45 OVERPASS 3

Construction Cost/Estimate $341,757 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.682 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$5 Total Cost to Date $5

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005704025 Category Description Program Identifier

Highway US 84 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

PM

District Bryan County Freestone 2

From Limit THE EAST CITY LIMITS 
OF FAIRFIELD

To Limit FM 1364 3

Construction Cost/Estimate $179,516 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.211 (mi) Estimated Completed Date 8/21/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target 2/14/2014 Design 30% Complete Actual 2/14/2014

Design 60% Complete Target 3/5/2014 Design 60% Complete Actual 3/5/2014

Design 100% Complete Target 10/23/2014 Design 100% Complete Actual 7/18/2014

Notice to Proceed Date 10/9/2014 Work Begin Date 7/15/2015

Percent of Time Used 129.09 Percent of Budget Used 95.85

Start Design Target 11/18/2013 Start Design Actual 11/18/2013

Received ENV Clearance Target 8/28/2014 Received ENV Clearance Actual 6/13/2014

Utility Coordination Target 11/19/2013 Utility Coordination Actual 11/19/2013

Right of Way Coordination Target 11/18/2013 Right of Way Coordination Actual 11/18/2013

Project Ready to Bid Actual 7/18/2014 Project Ready to Bid Target 10/23/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $327,910

Construction Engineering Cost to 
Date

$3,767 Total Cost to Date $331,677

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$172,221

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005704026 Category Description Program Identifier

Highway US 84 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Bryan County Freestone 2

From Limit SH 75 To Limit FM 1364 3

Construction Cost/Estimate $70,000 TIER 2 4

Description Safety Work Consisting Of Rolled Or Milled In Texture Shoulders And Centerine 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 24.85 Total Score 64.95 7

Project Length 6.964 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $246 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $246

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$70,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005705027 Category Description Program Identifier

Highway US 84 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Bryan County Freestone 2

From Limit FM 1364 To Limit FM 489 3

Construction Cost/Estimate $307,049 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.156 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 12/13/2014

Design 60% Complete Target TBD Design 60% Complete Actual 4/1/2015

Design 100% Complete Target TBD Design 100% Complete Actual 7/15/2015

Notice to Proceed Date 10/21/2015 Work Begin Date 6/15/2016

Percent of Time Used 117.65 Percent of Budget Used 96.70

Start Design Target TBD Start Design Actual 11/20/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/16/2015

Utility Coordination Target TBD Utility Coordination Actual 12/13/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/16/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $548,270

Construction Engineering Cost to 
Date

$7,739 Total Cost to Date $556,009

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$351,691

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005705028 Category Description Program Identifier

Highway US 84 Status Construction Scheduled 1 Category 1 - Proposition 1 
(16P101)

16S

District Bryan County Freestone 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

From Limit 0.2 MI WEST OF FM 489 To Limit US 79 3

Construction Cost/Estimate $3,425,362 TIER NA 4

Description Overlay Consisting Of Planing, Hma Overlay And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.603 (mi) Estimated Completed Date 11/7/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Darlene Goehl, P.E. Contact Phone (936)295-3462 10

Construction Company Contact BIG CREEK CONSTRUCTION, LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 9/9/2015

Design 60% Complete Target TBD Design 60% Complete Actual 11/23/2015

Design 100% Complete Target TBD Design 100% Complete Actual 1/8/2016

Notice to Proceed Date 4/21/2016 Work Begin Date 5/17/2016

Percent of Time Used 100.00 Percent of Budget Used 98.72

Start Design Target TBD Start Design Actual 8/8/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 1/15/2016

Utility Coordination Target TBD Utility Coordination Actual 1/14/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 1/15/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $152,272 Construction Cost  to Date $7,199,383

Construction Engineering Cost to 
Date

$373,126 Total Cost to Date $7,724,781

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,425,362

$70,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005705029 Category Description Program Identifier

Highway US 84 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Bryan County Freestone 2

From Limit FM 1364 To Limit US 79 3

Construction Cost/Estimate $185,000 TIER 2 4

Description Safety Work Consisting Of Rolled Or Milled In Texture Shoulders And Centerline 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 19.41 Total Score 63.10 7

Project Length 15.361 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$185,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005901060 Category Description Program Identifier

Highway SH 7 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lufkin County Nacogdoches 2

From Limit SL 224 To Limit FM 2713 3

Construction Cost/Estimate $539,577 TIER NA 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.472 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 1/20/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 4/13/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 8/12/2016 Design 100% Complete Actual 8/16/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/2/2015 Start Design Actual 4/14/2016

Received ENV Clearance Target 4/28/2016 Received ENV Clearance Actual 9/6/2016

Utility Coordination Target 8/12/2016 Utility Coordination Actual 8/16/2016

Right of Way Coordination Target 8/12/2016 Right of Way Coordination Actual 8/16/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $58,647 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $58,647

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$593,706

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005902014 Category Description Program Identifier

Highway SH 7 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Lufkin County San Augustine 2

From Limit ATTOYAC BAYOU To Limit SHELBY CL 3

Construction Cost/Estimate $282,423 TIER 2 4

Description Plane, Seal And Resurface With Pfc 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 32.65 Total Score 67.60 7

Project Length 0.256 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 6/15/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 9/14/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 1/16/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/6/2017 Start Design Actual TBD

Received ENV Clearance Target 9/28/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 1/16/2018 Utility Coordination Actual TBD

Right of Way Coordination Target 1/16/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/9/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$282,423

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005902015 Category Description Program Identifier

Highway SH 7 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lufkin County San Augustine 2

From Limit ATTOYAC BAYOU To Limit SHELBY COUNTY LINE 3

Construction Cost/Estimate $18,514 TIER NA 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.256 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 1/20/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 4/13/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 8/12/2016 Design 100% Complete Actual 8/16/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/2/2015 Start Design Actual 4/14/2016

Received ENV Clearance Target 4/28/2016 Received ENV Clearance Actual 9/6/2016

Utility Coordination Target 8/12/2016 Utility Coordination Actual 8/16/2016

Right of Way Coordination Target 8/12/2016 Right of Way Coordination Actual 8/16/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$18,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005903020 Category Description Program Identifier

Highway SH 7 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Lufkin County Shelby 2

From Limit SAN AUGUSTINE 
COUNTY LINE

To Limit MOUNT HERMON 3

Construction Cost/Estimate $6,663,929 TIER 2 4

Description Plane, Seal And Resurface With Pfc 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 6.747 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 6/15/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 9/14/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 1/16/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/6/2017 Start Design Actual TBD

Received ENV Clearance Target 9/28/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 1/16/2018 Utility Coordination Actual TBD

Right of Way Coordination Target 1/16/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/9/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,663,929

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005903021 Category Description Program Identifier

Highway SH 7 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lufkin County Shelby 2

From Limit SAN AUGUSTINE 
COUNTY LINE

To Limit MOUNT HERMON 3

Construction Cost/Estimate $536,236 TIER NA 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.746 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 1/20/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 4/13/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 8/12/2016 Design 100% Complete Actual 8/16/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/2/2015 Start Design Actual 4/14/2016

Received ENV Clearance Target 4/28/2016 Received ENV Clearance Actual 9/6/2016

Utility Coordination Target 8/12/2016 Utility Coordination Actual 8/16/2016

Right of Way Coordination Target 8/12/2016 Right of Way Coordination Actual 8/16/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$446,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005904045 Category Description Program Identifier

Highway SH 7 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Lufkin County Shelby 2

From Limit 4.432 MI E OF FM 2913 To Limit US 96 3

Construction Cost/Estimate $1,260,126 TIER NA 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.550 (mi) Estimated Completed Date 11/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Shannon Ramos, P.E. Contact Phone (936)564-7782 10

Construction Company Contact L.C. JORDAN & SON

Design 30% Complete Target 2/27/2015 Design 30% Complete Actual 11/12/2014

Design 60% Complete Target 5/27/2015 Design 60% Complete Actual 6/24/2015

Design 100% Complete Target 9/11/2015 Design 100% Complete Actual 10/1/2015

Notice to Proceed Date 3/31/2016 Work Begin Date 5/23/2016

Percent of Time Used 86.99 Percent of Budget Used 51.62

Start Design Target 1/5/2015 Start Design Actual 9/8/2014

Received ENV Clearance Target 6/25/2015 Received ENV Clearance Actual 10/5/2015

Utility Coordination Target 9/11/2015 Utility Coordination Actual 10/1/2015

Right of Way Coordination Target 9/11/2015 Right of Way Coordination Actual 10/1/2015

Project Ready to Bid Actual 10/9/2015 Project Ready to Bid Target 10/9/2015

Project Engineering Cost to Date $401,253 Construction Cost  to Date $1,287,248

Construction Engineering Cost to 
Date

$23,614 Total Cost to Date $1,712,115

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$850,281

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 005904046 Category Description Program Identifier

Highway SH 7 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County Shelby 2

From Limit 4.246 MI N OF FM 2913 To Limit 0.763 MI W OF US 96 3

Construction Cost/Estimate $216,703 TIER 2 4

Description Texturize Shoulders (profile Edgeline Markings; Profile Centerline Markings) 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 32.65 Total Score 67.60 7

Project Length 8.900 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/31/2016 Start Design Actual 10/31/2016

Received ENV Clearance Target 3/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 3/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/17/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2993



Category Amount

$216,703

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2994



Project ID 005905044 Category Description Program Identifier

Highway SH 7 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County Shelby 2

From Limit 0.052 MI E OF SL 500 To Limit 0.833 MI W OF US 84 3

Construction Cost/Estimate $156,331 TIER 2 4

Description Texturize Shoulders (milled Edgeline Rumble Strips; Milled Centerline Rumble Strips) 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 37.79 Total Score 69.35 7

Project Length 11.849 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 2/14/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/11/2016 Start Design Actual 7/11/2016

Received ENV Clearance Target 2/2/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 2/14/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 2/14/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/14/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2995



Category Amount

$156,331

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2996



Project ID 006001017 Category Description Program Identifier

Highway SH 8 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Atlanta County Bowie 2

From Limit ARKANSAS STATE 
LINE

To Limit 2.8 MI. S. OF ARKANSAS STATE LINE 3

Construction Cost/Estimate $75,936 TIER 2 4

Description Profile Edgeline & Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 29.71 Total Score 59.60 7

Project Length 2.899 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2997



Category Amount

$75,936

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2998



Project ID 006002032 Category Description Program Identifier

Highway SH 8 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Atlanta County Bowie 2

From Limit 2.8 MI. S. OF 
ARKANSAS STATE 
LINE

To Limit US 82 3

Construction Cost/Estimate $127,670 TIER 2 4

Description Profile Edgeline & Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 24.85 Total Score 57.95 7

Project Length 4.874 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 2999



Category Amount

$127,670

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3000



Project ID 006101023 Category Description Program Identifier

Highway SH 8 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Atlanta County Bowie 2

From Limit US 82 To Limit FM 1840 3

Construction Cost/Estimate $32,874 TIER 2 4

Description Profile Edgeline & Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 19.71 Total Score 56.20 7

Project Length 1.255 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3001



Category Amount

$32,874

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3002



Project ID 006102030 Category Description Program Identifier

Highway SH 8 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Atlanta County Bowie 2

From Limit FM 1840 To Limit US 67 3

Construction Cost/Estimate $281,063 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.279 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/24/2016 Design 100% Complete Actual 7/25/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/1/2016 Start Design Actual 6/1/2016

Received ENV Clearance Target 6/1/2016 Received ENV Clearance Actual 7/18/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/25/2016 Project Ready to Bid Target 8/24/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3003



Category Amount

$310,873

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3004



Project ID 006102031 Category Description Program Identifier

Highway SH 8 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Atlanta County Bowie 2

From Limit FM 1840 To Limit US 67 3

Construction Cost/Estimate $217,437 TIER 2 4

Description Profile Edgeline & Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 24.56 Total Score 57.85 7

Project Length 8.301 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3005



Category Amount

$217,437

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3006



Project ID 006201035 Category Description Program Identifier

Highway SH 8 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

ON

District Atlanta County Bowie 2

From Limit AT SULPHUR RIVER & 
SULPHUR RIV REL

To Limit . 3

Construction Cost/Estimate $27,429,330 TIER 2 4

Description Replace Bridges And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 38.24 Total Score 65.00 7

Project Length 1.003 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target 2/17/2011 Design 30% Complete Actual 2/17/2011

Design 60% Complete Target 12/17/2014 Design 60% Complete Actual 12/17/2014

Design 100% Complete Target 6/20/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/23/2010 Start Design Actual 2/23/2010

Received ENV Clearance Target 5/21/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 1/29/2015 Utility Coordination Actual 1/29/2015

Right of Way Coordination Target 4/13/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/20/2018

Project Engineering Cost to Date $2,033,045 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,033,045

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3007



Category Amount

$26,784,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3008



Project ID 006201041 Category Description Program Identifier

Highway SH 8 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Atlanta County Bowie 2

From Limit US 67 To Limit CASS C/L 3

Construction Cost/Estimate $36,196 TIER 1 4

Description Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 45.88 Total Score 79.10 7

Project Length 5.475 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/31/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/1/2015 Start Design Actual 7/1/2015

Received ENV Clearance Target 3/31/2016 Received ENV Clearance Actual 10/12/2016

Utility Coordination Target 1/5/2016 Utility Coordination Actual 11/29/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/2/2016 Project Ready to Bid Target 10/6/2016

Project Engineering Cost to Date $12,742 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $12,742

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3009



Category Amount

$98,815

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3010



Project ID 006201042 Category Description Program Identifier

Highway SH 8 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Atlanta County Bowie 2

From Limit US 67 To Limit CASS C/L 3

Construction Cost/Estimate $66,075 TIER 2 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 24.56 Total Score 64.85 7

Project Length 5.475 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/31/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/1/2015 Start Design Actual 7/1/2015

Received ENV Clearance Target 3/31/2016 Received ENV Clearance Actual 10/12/2016

Utility Coordination Target 1/5/2016 Utility Coordination Actual 11/29/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/2/2016 Project Ready to Bid Target 10/6/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3011



Category Amount

$75,204

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3012



Project ID 006202024 Category Description Program Identifier

Highway SH 8 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

ON

District Atlanta County Cass 2

From Limit AT SULPHUR RIVER & 
SULPHUR RIV REL

To Limit . 3

Construction Cost/Estimate $2,500,000 TIER 2 4

Description Cass County Approach To Sulphur River Bridge 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 45.59 Total Score 67.50 7

Project Length 0.910 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target 2/17/2011 Design 30% Complete Actual 2/17/2011

Design 60% Complete Target 12/17/2014 Design 60% Complete Actual 12/17/2014

Design 100% Complete Target 6/20/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/23/2010 Start Design Actual 2/23/2010

Received ENV Clearance Target 5/21/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 1/29/2015 Utility Coordination Actual 1/29/2015

Right of Way Coordination Target 4/13/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/20/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3013



Category Amount

$6,216,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3014



Project ID 006203041 Category Description Program Identifier

Highway SH 8 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

District Atlanta County Cass 2

From Limit 2.3 MI. S. OF SH 77 To Limit FM 995 3

Construction Cost/Estimate $3,789,000 TIER NA 4

Description Provide Additional Paved Surface 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.534 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $284,717 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $284,717

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3015



Category Amount

$3,789,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3016



Project ID 006203042 Category Description Program Identifier

Highway SH 8 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Cass 2

From Limit SH 77 To Limit SH 155 3

Construction Cost/Estimate $217,117 TIER 2 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 19.12 Total Score 56.00 7

Project Length 13.871 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3017



Category Amount

$217,117

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3018



Project ID 006205062 Category Description Program Identifier

Highway US 59 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Atlanta County Marion 2

From Limit 0.9 MI. N. OF SH 49 To Limit SH 49 3

Construction Cost/Estimate $5,009,000 TIER 1 4

Description Rehabilitate Existing 4 Lane Divided Highway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 54.41 Total Score 84.50 7

Project Length 0.847 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target 6/1/2016 Design 30% Complete Actual 5/2/2016

Design 60% Complete Target 7/13/2016 Design 60% Complete Actual 7/13/2016

Design 100% Complete Target 2/8/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/1/2016 Start Design Actual 3/1/2016

Received ENV Clearance Target 7/21/2016 Received ENV Clearance Actual 10/28/2016

Utility Coordination Target 7/25/2016 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/24/2017

Project Engineering Cost to Date $191,668 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $191,668

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3019



Category Amount

$5,009,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3020



Project ID 006206053 Category Description Program Identifier

Highway US 59 Status Construction Scheduled 1 Category 1 - Proposition 1 
(16P101)

16S

District Atlanta County Marion 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

From Limit HARRISON C/L To Limit 0.1 MI. S. OF SH 49 3

Construction Cost/Estimate $2,050,586 TIER NA 4

Description Resurface Existing 4-Lane Rural Highway 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.048 (mi) Estimated Completed Date 10/17/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Paul Wong, P.E. Contact Phone (903)935-2809 10

Construction Company Contact EAST TEXAS BRIDGE, INC.

Design 30% Complete Target 8/20/2015 Design 30% Complete Actual 9/4/2015

Design 60% Complete Target 9/16/2015 Design 60% Complete Actual 10/15/2015

Design 100% Complete Target 11/30/2015 Design 100% Complete Actual 3/4/2016

Notice to Proceed Date 6/20/2016 Work Begin Date 8/24/2016

Percent of Time Used 104.00 Percent of Budget Used 104.61

Start Design Target 7/23/2015 Start Design Actual 7/23/2015

Received ENV Clearance Target 9/25/2015 Received ENV Clearance Actual 8/13/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 3/4/2016 Project Ready to Bid Target 1/7/2016

Project Engineering Cost to Date $95,987 Construction Cost  to Date $4,421,828

Construction Engineering Cost to 
Date

$50,717 Total Cost to Date $4,568,531

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3021



Category Amount

$1,000,000

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3022



Project ID 006207086 Category Description Program Identifier

Highway US 59 Status Construction Scheduled 1 Category 4 - Proposition 1 
(15P104)

15S

District Atlanta County Harrison 2

From Limit AT INTERSECTION OF 
SL 390

To Limit . 3

Construction Cost/Estimate $5,747,430 TIER NA 4

Description Reconstruct Intersection With Concrete Paving 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.531 (mi) Estimated Completed Date 1/30/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paul Wong, P.E. Contact Phone (903)935-2809 10

Construction Company Contact EAST TEXAS BRIDGE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 8/16/2013

Design 60% Complete Target TBD Design 60% Complete Actual 7/9/2014

Design 100% Complete Target TBD Design 100% Complete Actual 4/9/2015

Notice to Proceed Date 10/6/2015 Work Begin Date 11/11/2015

Percent of Time Used 87.69 Percent of Budget Used 75.10

Start Design Target TBD Start Design Actual 4/1/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/11/2013

Utility Coordination Target TBD Utility Coordination Actual 6/15/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 12/6/2013

Project Ready to Bid Actual 6/15/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $922,385 Construction Cost  to Date $7,993,793

Construction Engineering Cost to 
Date

$282,129 Total Cost to Date $9,198,307

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3023



Category Amount

$5,158,084

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3024



Project ID 006207087 Category Description Program Identifier

Highway US 59 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PMT

District Atlanta County Harrison 2

From Limit 3.3 MI. S. OF FM 1997 To Limit 0.1 MI. N. OF SH 43 (N) 3

Construction Cost/Estimate $2,713,718 TIER NA 4

Description Overlay Existing Four Lane Divided Highway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.723 (mi) Estimated Completed Date 3/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Paul Wong, P.E. Contact Phone (903)935-2809 10

Construction Company Contact MADDEN CONTRACTING COMPANY, LLC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 12/14/2015 Design 100% Complete Actual 12/14/2015

Notice to Proceed Date 5/16/2016 Work Begin Date 7/24/2016

Percent of Time Used 72.73 Percent of Budget Used 41.98

Start Design Target 8/3/2015 Start Design Actual 8/3/2015

Received ENV Clearance Target 10/13/2015 Received ENV Clearance Actual 10/13/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 1/26/2016 Project Ready to Bid Target 2/9/2016

Project Engineering Cost to Date $67,462 Construction Cost  to Date $2,359,314

Construction Engineering Cost to 
Date

$30,569 Total Cost to Date $2,457,346

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3025



Category Amount

$3,872,397

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006207088 Category Description Program Identifier

Highway US 59 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1911)

PES

District Atlanta County Harrison 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

From Limit MARION C/L To Limit FM 1997 3

Construction Cost/Estimate $15,000,000 TIER 1 4

Description Resurface Existing 4-Lane Highway 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 70.59 Total Score 87.50 7

Project Length 3.076 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 5/4/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/4/2016 Start Design Actual 5/4/2016

Received ENV Clearance Target 4/28/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 2/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 2/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/22/2018

Project Engineering Cost to Date $67,284 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $67,284

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,750,000

$12,250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006301087 Category Description Program Identifier

Highway US 59 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Atlanta County Harrison 2

From Limit 0.2 MI. S. OF IH 20 To Limit FM 1186 3

Construction Cost/Estimate $329,000 TIER 1 4

Description Texturize Shoulders & Cl Texturing 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 69.71 Total Score 87.20 7

Project Length 6.983 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 3/16/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/25/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $757 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $757

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$646,446

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006301088 Category Description Program Identifier

Highway US 59 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Atlanta County Harrison 2

From Limit 0.2 MI. S. OF IH 20 To Limit FM 1186 3

Construction Cost/Estimate $7,769,000 TIER 1 4

Description Resurface Existing 4-Lane Highway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 69.71 Total Score 88.70 7

Project Length 6.983 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 3/16/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/25/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $86,142 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $86,142

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,769,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006301089 Category Description Program Identifier

Highway US 59 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PMT

District Atlanta County Harrison 2

From Limit 0.1 MI S OF US 80 To Limit 0.1 MI S OF FM 31 3

Construction Cost/Estimate $699,361 TIER NA 4

Description Overlay Existing Six Lane Divided Highway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.511 (mi) Estimated Completed Date 3/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Paul Wong, P.E. Contact Phone (903)935-2809 10

Construction Company Contact MADDEN CONTRACTING COMPANY, LLC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 12/14/2015 Design 100% Complete Actual 12/14/2015

Notice to Proceed Date 5/16/2016 Work Begin Date 7/24/2016

Percent of Time Used 72.73 Percent of Budget Used 41.98

Start Design Target 8/3/2015 Start Design Actual 8/3/2015

Received ENV Clearance Target 10/13/2015 Received ENV Clearance Actual 10/13/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 1/26/2016 Project Ready to Bid Target 2/9/2016

Project Engineering Cost to Date $509 Construction Cost  to Date $655,399

Construction Engineering Cost to 
Date

$8,492 Total Cost to Date $664,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$779,852

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006301090 Category Description Program Identifier

Highway US 59 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Harrison 2

From Limit 0.3 MI. N. OF FM 2625 To Limit 0.3 MI. S. OF FM 2625 3

Construction Cost/Estimate $99,630 TIER 1 4

Description Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 69.71 Total Score 87.20 7

Project Length 0.600 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$99,630

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006301091 Category Description Program Identifier

Highway US 59 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Atlanta County Harrison 2

From Limit AT JOHNSON ST 
INTERSECTION

To Limit . 3

Construction Cost/Estimate $138,873 TIER NA 4

Description Install Traffic Signal 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.403 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 7/8/2016 Design 100% Complete Actual 7/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/4/2016 Start Design Actual 1/4/2016

Received ENV Clearance Target 3/11/2016 Received ENV Clearance Actual 3/11/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/8/2016 Project Ready to Bid Target 7/8/2016

Project Engineering Cost to Date $13,555 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $13,555

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$184,547

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006301092 Category Description Program Identifier

Highway FM 1186 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Atlanta County Harrison 2

From Limit US 59 To Limit PANOLA C/L 3

Construction Cost/Estimate $29,520 TIER NA 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.722 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 1/4/2016 Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 9/19/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/1/2015 Start Design Actual 10/1/2015

Received ENV Clearance Target 1/8/2016 Received ENV Clearance Actual 5/12/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/7/2016 Project Ready to Bid Target 8/9/2016

Project Engineering Cost to Date $23,142 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $23,142

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$146,837

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006301093 Category Description Program Identifier

Highway FM 1186 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Atlanta County Harrison 2

From Limit US 59 To Limit PANOLA C/L 3

Construction Cost/Estimate $29,446 TIER NA 4

Description Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.722 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 1/4/2016 Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 9/19/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/1/2015 Start Design Actual 10/1/2015

Received ENV Clearance Target 1/8/2016 Received ENV Clearance Actual 5/12/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/7/2016 Project Ready to Bid Target 8/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$40,727

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006301094 Category Description Program Identifier

Highway FM 1186 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Atlanta County Harrison 2

From Limit US 59 To Limit PANOLA C/L 3

Construction Cost/Estimate $138,974 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 40.44 Total Score 63.25 7

Project Length 4.722 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$138,974

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006302035 Category Description Program Identifier

Highway FM 1186 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Atlanta County Panola 2

From Limit HARRISON C/L To Limit FM 1794 3

Construction Cost/Estimate $18,047 TIER NA 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.184 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 1/4/2016 Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 9/19/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/1/2015 Start Design Actual 10/1/2015

Received ENV Clearance Target 1/8/2016 Received ENV Clearance Actual 5/12/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/7/2016 Project Ready to Bid Target 8/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$67,914

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3046



Project ID 006302036 Category Description Program Identifier

Highway FM 1794 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Atlanta County Panola 2

From Limit FM 2792 To Limit FM 1186 3

Construction Cost/Estimate $102,005 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.629 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/24/2016 Design 100% Complete Actual 7/25/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/1/2016 Start Design Actual 6/1/2016

Received ENV Clearance Target 6/1/2016 Received ENV Clearance Actual 7/18/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/25/2016 Project Ready to Bid Target 8/24/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$113,244

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006302037 Category Description Program Identifier

Highway FM 1186 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Atlanta County Panola 2

From Limit HARRISON C/L To Limit FM 1794 3

Construction Cost/Estimate $12,428 TIER NA 4

Description Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.184 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 1/4/2016 Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 9/19/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/1/2015 Start Design Actual 10/1/2015

Received ENV Clearance Target 1/8/2016 Received ENV Clearance Actual 5/12/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/7/2016 Project Ready to Bid Target 8/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$18,837

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006302038 Category Description Program Identifier

Highway FM 1186 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Atlanta County Panola 2

From Limit HARRISON C/L To Limit FM 1794 W 3

Construction Cost/Estimate $64,278 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 22.06 Total Score 57.00 7

Project Length 2.184 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$64,278

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006303060 Category Description Program Identifier

Highway US 59 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Atlanta County Panola 2

From Limit AT US 79 
INTERSECTION

To Limit . 3

Construction Cost/Estimate $155,645 TIER 1 4

Description Improve Traffic Signal & Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 49.12 Total Score 80.20 7

Project Length 0.003 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target 5/16/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 5/16/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 10/6/2016 Design 100% Complete Actual 10/19/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/13/2016 Start Design Actual 5/13/2016

Received ENV Clearance Target 8/23/2016 Received ENV Clearance Actual 9/19/2016

Utility Coordination Target 5/19/2016 Utility Coordination Actual 11/10/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/10/2016 Project Ready to Bid Target 11/10/2016

Project Engineering Cost to Date $36,996 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $36,996

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$289,132

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006303062 Category Description Program Identifier

Highway US 59 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Panola 2

From Limit BU 59D To Limit US 79 3

Construction Cost/Estimate $138,265 TIER 1 4

Description Profile Centerline & Edgeline Markings Centerline Bars & Edgeline Bars 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 56.47 Total Score 82.70 7

Project Length 2.214 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$138,265

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006303063 Category Description Program Identifier

Highway US 59 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Panola 2

From Limit FM 2792 To Limit 0.3 MI. S. OF FM 2792 3

Construction Cost/Estimate $49,815 TIER 1 4

Description Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 56.47 Total Score 82.70 7

Project Length 0.300 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$49,815

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006303064 Category Description Program Identifier

Highway US 59 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Atlanta County Panola 2 Category 6 - Bridge Program 
(1706)

BMN

From Limit AT US 79 (NB) To Limit . 3

Construction Cost/Estimate $314,300 TIER 1 4

Description Bridge Preventative Maintenance 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 49.12 Total Score 80.20 7

Project Length 0.030 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 4/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/1/2016 Start Design Actual 12/1/2016

Received ENV Clearance Target 2/14/2017 Received ENV Clearance Actual 12/16/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/13/2017

Project Engineering Cost to Date $1,664 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,664

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$50,000

$265,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006303065 Category Description Program Identifier

Highway US 59 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2401)

PES

District Atlanta County Panola 2

From Limit BU 59-D NORTH OF 
CARTHAGE

To Limit US 79 EAST OF CARTHAGE 3

Construction Cost/Estimate $6,766,400 TIER NA 4

Description Rehabilitate 4-Lane Divided Highway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.214 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,766,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006303066 Category Description Program Identifier

Highway US 59 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Atlanta County Panola 2 Category 6 - Bridge Program 
(1706)

BMN

From Limit AT US 79 (SB) To Limit . 3

Construction Cost/Estimate $3,150,000 TIER 3 4

Description Bridge Preventative Maintenance 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 32.94 Total Score 34.30 7

Project Length 0.030 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 4/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/1/2016 Start Design Actual 12/1/2016

Received ENV Clearance Target 2/14/2017 Received ENV Clearance Actual 12/16/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/13/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$50,000

$265,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006304060 Category Description Program Identifier

Highway US 59 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2401)

PES

District Atlanta County Panola 2

From Limit AT SH 149/BU 59-D 
INTERCHANGE

To Limit . 3

Construction Cost/Estimate $4,108,200 TIER NA 4

Description Reconstruct Intersection & Ramps With Concrete Paving 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.400 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,108,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006306096 Category Description Program Identifier

Highway US 96 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lufkin County Shelby 2

From Limit 1.46 MI N OF SH 87 IN 
CENTER

To Limit SH 87 IN CENTER 3

Construction Cost/Estimate $841,986 TIER NA 4

Description Plane Existing Surface And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.460 (mi) Estimated Completed Date 11/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Shannon Ramos, P.E. Contact Phone (936)564-7782 10

Construction Company Contact MOORE BROTHERS CONSTRUCTION COMPANY

Design 30% Complete Target 3/31/2015 Design 30% Complete Actual 3/31/2015

Design 60% Complete Target 6/24/2015 Design 60% Complete Actual 6/24/2015

Design 100% Complete Target 8/13/2015 Design 100% Complete Actual 8/17/2015

Notice to Proceed Date 2/22/2016 Work Begin Date 2/29/2016

Percent of Time Used 86.79 Percent of Budget Used 96.49

Start Design Target 2/16/2015 Start Design Actual 2/16/2015

Received ENV Clearance Target 7/8/2015 Received ENV Clearance Actual 8/3/2015

Utility Coordination Target 8/13/2015 Utility Coordination Actual 8/17/2015

Right of Way Coordination Target 8/13/2015 Right of Way Coordination Actual 8/17/2015

Project Ready to Bid Actual 9/11/2015 Project Ready to Bid Target 9/11/2015

Project Engineering Cost to Date $58,180 Construction Cost  to Date $1,669,073

Construction Engineering Cost to 
Date

$32,383 Total Cost to Date $1,759,637

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,084,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006306097 Category Description Program Identifier

Highway US 59 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

BMN

District Lufkin County Shelby 2

From Limit AT WALLER CREEK To Limit . 3

Construction Cost/Estimate $14,384 TIER 1 4

Description Replace Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 43.24 Total Score 78.20 7

Project Length 0.003 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 12/10/2015 Design 30% Complete Actual 12/10/2015

Design 60% Complete Target 3/30/2016 Design 60% Complete Actual 3/30/2016

Design 100% Complete Target 9/16/2016 Design 100% Complete Actual 9/16/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/8/2014 Start Design Actual 9/8/2014

Received ENV Clearance Target 8/1/2016 Received ENV Clearance Actual 8/1/2016

Utility Coordination Target 9/16/2016 Utility Coordination Actual 9/16/2016

Right of Way Coordination Target 9/16/2016 Right of Way Coordination Actual 9/16/2016

Project Ready to Bid Actual 10/7/2016 Project Ready to Bid Target 10/7/2016

Project Engineering Cost to Date $60,838 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $60,838

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$50,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006309015 Category Description Program Identifier

Highway US 59 Status Construction Scheduled 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Atlanta County Harrison 2

From Limit FM 1186 To Limit PANOLA C/L 3

Construction Cost/Estimate $4,850,066 TIER NA 4

Description Resurface Existing 4-Lane Rural Highway 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.193 (mi) Estimated Completed Date 8/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Paul Wong, P.E. Contact Phone (903)935-2809 10

Construction Company Contact MADDEN CONTRACTING COMPANY, LLC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/15/2016 Design 100% Complete Actual 4/18/2016

Notice to Proceed Date 7/29/2016 Work Begin Date 10/3/2016

Percent of Time Used 23.13 Percent of Budget Used 13.78

Start Design Target 3/16/2015 Start Design Actual 3/16/2015

Received ENV Clearance Target 1/14/2016 Received ENV Clearance Actual 1/14/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/18/2016 Project Ready to Bid Target 3/15/2016

Project Engineering Cost to Date $72,599 Construction Cost  to Date $1,059,316

Construction Engineering Cost to 
Date

$27,213 Total Cost to Date $1,159,127

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,570,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006310013 Category Description Program Identifier

Highway US 59 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Atlanta County Panola 2

From Limit AT INTERSECTION OF 
FM 2792

To Limit . 3

Construction Cost/Estimate $60,214 TIER 1 4

Description Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 49.12 Total Score 80.20 7

Project Length 0.003 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$60,214

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006310015 Category Description Program Identifier

Highway US 59 Status Under Development 1 Category DA - Develop Authority 
(8DA)

CNN

District Atlanta County Panola 2

From Limit AT INTERSECTION OF 
FM 1794

To Limit . 3

Construction Cost/Estimate $16,612,835 TIER NA 4

Description Construct Grade Separation To Interstate Standards (future Ih 369) 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target 6/6/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 9/20/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 2/12/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/18/2016 Start Design Actual 4/18/2016

Received ENV Clearance Target 1/10/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 7/2/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 1/9/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/2/2019

Project Engineering Cost to Date $362,330 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $362,330

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$16,612,835

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006310016 Category Description Program Identifier

Highway US 59 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Panola 2

From Limit 0.3 MI. N. OF FM 2792 To Limit FM 2792 3

Construction Cost/Estimate $49,815 TIER 1 4

Description Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 56.47 Total Score 82.70 7

Project Length 0.300 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$49,815

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006310017 Category Description Program Identifier

Highway US 59 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2401)

PES

District Atlanta County Panola 2

From Limit HARRISON COUNTY 
LINE

To Limit 0.1 MI N. OF FM 2792 3

Construction Cost/Estimate $6,888,200 TIER NA 4

Description Resurface Existing 4-Lane Highway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.309 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,888,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006311042 Category Description Program Identifier

Highway SH 149 Status Construction Scheduled 1 Category 4 - Proposition 1 
(16P104)

16S

District Atlanta County Panola 2 Category 11 - Proposition 1 
(16P111)

16S

From Limit US 79 To Limit 0.8 MI S. OF SH 315 3 Category 1 - Proposition 1 
(16P101)

16S

Construction Cost/Estimate $20,892,969 TIER NA 4 Category 10 - Green Ribbon 
Landscape Improvement 
(1610GR)

GR

Description Widen Existing 2 Ln Highway To 4 Ln Divided Including Construction Of An Interchange @ Sh 315 & 
Turnaround @ Us 79

5 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.980 (mi) Estimated Completed Date 1/31/2020 8

Project Note TxDOT Design 9

TxDOT Contact Name Paul Wong, P.E. Contact Phone (903)935-2809 10

Construction Company Contact EAST TEXAS BRIDGE, INC.

Design 30% Complete Target 1/1/2009 Design 30% Complete Actual 1/1/2009

Design 60% Complete Target 7/1/2009 Design 60% Complete Actual 7/1/2009

Design 100% Complete Target 2/10/2016 Design 100% Complete Actual 2/18/2016

Notice to Proceed Date 8/5/2016 Work Begin Date 9/8/2016

Percent of Time Used 9.63 Percent of Budget Used 4.02

Start Design Target 7/1/2008 Start Design Actual 7/1/2008

Received ENV Clearance Target 9/1/2008 Received ENV Clearance Actual 9/1/2008

Utility Coordination Target 12/29/2010 Utility Coordination Actual 12/29/2010

Right of Way Coordination Target 9/1/2008 Right of Way Coordination Actual 9/1/2008

Project Ready to Bid Actual 2/24/2016 Project Ready to Bid Target 3/18/2016

Project Engineering Cost to Date $1,447,361 Construction Cost  to Date $1,126,740

Construction Engineering Cost to 
Date

$93,896 Total Cost to Date $2,667,996

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,317,000

$2,980,000

$5,970,000

$97,300

$2,043,506

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006311054 Category Description Program Identifier

Highway SH 149 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Atlanta County Panola 2

From Limit 0.8 MI S. OF SH 315 To Limit US 59 3

Construction Cost/Estimate $14,654,608 TIER NA 4

Description Widen Existing 2-Lane Highway To 4-Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.674 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $221,205 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $221,205

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$14,654,608

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006311057 Category Description Program Identifier

Highway US 79 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Atlanta County Panola 2

From Limit AT SH 149 
INTERSECTION

To Limit . 3

Construction Cost/Estimate $186,715 TIER 1 4

Description Improve Traffic Signal & Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 48.82 Total Score 80.10 7

Project Length 0.003 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target 5/16/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 5/16/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 10/6/2016 Design 100% Complete Actual 10/19/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/13/2016 Start Design Actual 5/13/2016

Received ENV Clearance Target 8/23/2016 Received ENV Clearance Actual 9/19/2016

Utility Coordination Target 5/19/2016 Utility Coordination Actual 11/10/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/10/2016 Project Ready to Bid Target 11/10/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$306,822

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006401067 Category Description Program Identifier

Highway SH 87 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Lufkin County Shelby 2

From Limit SH 7 To Limit SH 147 3

Construction Cost/Estimate $727,219 TIER 2 4

Description Improve Guardrail To Design Standards, Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 32.65 Total Score 67.60 7

Project Length 9.621 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 12/14/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 3/15/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 7/17/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/3/2016 Start Design Actual 12/5/2016

Received ENV Clearance Target 3/29/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 7/17/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 7/17/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/11/2017

Project Engineering Cost to Date $88,264 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $88,264

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$727,219

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006401068 Category Description Program Identifier

Highway SH 87 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County Shelby 2

From Limit 0.276 MI E OF SL 500 To Limit SH 147 3

Construction Cost/Estimate $184,759 TIER 2 4

Description Texturize Shoulders (profile Edgeline Markings; Profile Centerline Markings) 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 37.79 Total Score 69.35 7

Project Length 7.966 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/31/2016 Start Design Actual 10/31/2016

Received ENV Clearance Target 3/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 3/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/17/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$184,759

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006402019 Category Description Program Identifier

Highway SH 147 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Lufkin County Shelby 2

From Limit SH 87 To Limit SAN AUGUSTINE COUNTY LINE 3

Construction Cost/Estimate $203,153 TIER 2 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 33.09 Total Score 74.75 7

Project Length 7.321 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 1/11/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 4/5/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 8/14/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/7/2016 Start Design Actual TBD

Received ENV Clearance Target 4/20/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 8/14/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 8/14/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/8/2017

Project Engineering Cost to Date $3,596 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,596

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$203,153

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006403020 Category Description Program Identifier

Highway SH 147 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lufkin County San Augustine 2

From Limit SHELBY COUNTY LINE To Limit SL 547 3

Construction Cost/Estimate $227,748 TIER NA 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.842 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 1/20/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 4/13/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 8/12/2016 Design 100% Complete Actual 8/16/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/2/2015 Start Design Actual 4/14/2016

Received ENV Clearance Target 4/28/2016 Received ENV Clearance Actual 9/6/2016

Utility Coordination Target 8/12/2016 Utility Coordination Actual 8/16/2016

Right of Way Coordination Target 8/12/2016 Right of Way Coordination Actual 8/16/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$188,695

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006403021 Category Description Program Identifier

Highway SH 147 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Lufkin County San Augustine 2

From Limit SHELBY COUNTY LINE To Limit 1.006 MILES NORTH OF FM 353 3

Construction Cost/Estimate $76,820 TIER 2 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 27.21 Total Score 65.75 7

Project Length 5.594 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/14/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/4/2018 Start Design Actual TBD

Received ENV Clearance Target 12/5/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 3/11/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 3/11/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/12/2019

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$76,820

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006404037 Category Description Program Identifier

Highway SH 21 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lufkin County San Augustine 2

From Limit SH 147 To Limit FM 1 3

Construction Cost/Estimate $269,129 TIER NA 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.802 (mi) Estimated Completed Date 10/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Jesse Sisco, P.E. Contact Phone (936)327-8981 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 3/23/2015 Design 30% Complete Actual 3/23/2015

Design 60% Complete Target 5/13/2015 Design 60% Complete Actual 5/13/2015

Design 100% Complete Target 9/11/2015 Design 100% Complete Actual 9/11/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 3/14/2016

Percent of Time Used 100.00 Percent of Budget Used 89.47

Start Design Target 2/3/2014 Start Design Actual 2/3/2014

Received ENV Clearance Target 8/21/2015 Received ENV Clearance Actual 9/23/2015

Utility Coordination Target 9/11/2015 Utility Coordination Actual 9/11/2015

Right of Way Coordination Target 9/11/2015 Right of Way Coordination Actual 9/11/2015

Project Ready to Bid Actual 10/9/2015 Project Ready to Bid Target 10/9/2015

Project Engineering Cost to Date $32,179 Construction Cost  to Date $414,916

Construction Engineering Cost to 
Date

$4,854 Total Cost to Date $451,949

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$225,884

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3098



Project ID 006404038 Category Description Program Identifier

Highway SH 21 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Lufkin County San Augustine 2

From Limit SH 147 To Limit FM 1 3

Construction Cost/Estimate $528,576 TIER NA 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.839 (mi) Estimated Completed Date 5/15/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Shannon Ramos, P.E. Contact Phone (936)564-7782 10

Construction Company Contact L.C. JORDAN & SON

Design 30% Complete Target 11/19/2014 Design 30% Complete Actual 11/19/2014

Design 60% Complete Target 4/8/2015 Design 60% Complete Actual 3/25/2015

Design 100% Complete Target 7/17/2015 Design 100% Complete Actual 7/15/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 1/18/2016

Percent of Time Used 94.89 Percent of Budget Used 76.90

Start Design Target 9/8/2014 Start Design Actual 9/8/2014

Received ENV Clearance Target 4/23/2015 Received ENV Clearance Actual 8/25/2015

Utility Coordination Target 7/17/2015 Utility Coordination Actual 7/15/2015

Right of Way Coordination Target 7/17/2015 Right of Way Coordination Actual 7/15/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $488,740 Construction Cost  to Date $777,345

Construction Engineering Cost to 
Date

$3,743 Total Cost to Date $1,269,829

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$637,707

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006404039 Category Description Program Identifier

Highway SH 21 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Lufkin County San Augustine 2

From Limit SH 147 To Limit FM 1 3

Construction Cost/Estimate $427,604 TIER NA 4

Description Resurface With Microsurfacing 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.802 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $417 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $417

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$427,604

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006404040 Category Description Program Identifier

Highway SH 21 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Lufkin County San Augustine 2

From Limit FM 3483 To Limit 0.352 MILES EAST OF FM 1 3

Construction Cost/Estimate $89,404 TIER 2 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2020 6

Strategic Score 32.35 Total Score 67.50 7

Project Length 6.600 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/13/2019 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/3/2019 Start Design Actual TBD

Received ENV Clearance Target 12/4/2019 Received ENV Clearance Actual TBD

Utility Coordination Target 3/16/2020 Utility Coordination Actual TBD

Right of Way Coordination Target 3/16/2020 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/10/2020

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$89,404

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006405059 Category Description Program Identifier

Highway US 96 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lufkin County Sabine 2

From Limit SH 184 To Limit 0.15 MI N OF FM 83 3

Construction Cost/Estimate $412,150 TIER NA 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.685 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 1/20/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 4/13/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 8/12/2016 Design 100% Complete Actual 8/16/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/2/2015 Start Design Actual 4/14/2016

Received ENV Clearance Target 4/28/2016 Received ENV Clearance Actual 9/6/2016

Utility Coordination Target 8/12/2016 Utility Coordination Actual 8/16/2016

Right of Way Coordination Target 8/12/2016 Right of Way Coordination Actual 8/16/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$234,704

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006405060 Category Description Program Identifier

Highway FM 1 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County Sabine 2

From Limit SH 103 To Limit SH 184 3

Construction Cost/Estimate $111,060 TIER 2 4

Description Texturize Shoulders (profile Edgeline Markings; Profile Centerline Markings) 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 4.575 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/31/2016 Start Design Actual 10/31/2016

Received ENV Clearance Target 3/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 3/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/17/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$111,060

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006405061 Category Description Program Identifier

Highway FM 1 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Lufkin County Sabine 2

From Limit SAN AUGUSTINE 
COUNTY LINE

To Limit SH 103 3

Construction Cost/Estimate $236,207 TIER 2 4

Description Safety Treat Fixed Objects; Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 24.26 Total Score 64.75 7

Project Length 2.722 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 2/14/2018 Design 30% Complete Actual TBD

Design 60% Complete Target 5/9/2018 Design 60% Complete Actual TBD

Design 100% Complete Target 9/10/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/6/2017 Start Design Actual TBD

Received ENV Clearance Target 5/23/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 9/10/2018 Utility Coordination Actual TBD

Right of Way Coordination Target 9/10/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/5/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$236,207

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006406051 Category Description Program Identifier

Highway US 96 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Lufkin County Sabine 2

From Limit FM 83 To Limit JASPER COUNTY LINE 3

Construction Cost/Estimate $1,184,561 TIER NA 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.757 (mi) Estimated Completed Date 5/15/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Shannon Ramos, P.E. Contact Phone (936)564-7782 10

Construction Company Contact L.C. JORDAN & SON

Design 30% Complete Target 11/19/2014 Design 30% Complete Actual 11/19/2014

Design 60% Complete Target 4/8/2015 Design 60% Complete Actual 3/25/2015

Design 100% Complete Target 7/17/2015 Design 100% Complete Actual 7/15/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 1/18/2016

Percent of Time Used 94.89 Percent of Budget Used 76.90

Start Design Target 9/8/2014 Start Design Actual 9/8/2014

Received ENV Clearance Target 4/23/2015 Received ENV Clearance Actual 8/25/2015

Utility Coordination Target 7/17/2015 Utility Coordination Actual 7/15/2015

Right of Way Coordination Target 7/17/2015 Right of Way Coordination Actual 7/15/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $232,336 Construction Cost  to Date $1,803,051

Construction Engineering Cost to 
Date

$8,681 Total Cost to Date $2,044,069

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,096,686

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006408057 Category Description Program Identifier

Highway US 96 Status Under Development 1 Category DA - Develop Authority 
(DDA)

PES

District Beaumont County Jasper 2

From Limit 0.3 MI. NORTH OF RE 
255

To Limit US 190 3

Construction Cost/Estimate $12,500,000 TIER NA 4

Description Overlay Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.299 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$12,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006408058 Category Description Program Identifier

Highway US 96 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Beaumont County Jasper 2

From Limit AT FM 776 To Limit . 3

Construction Cost/Estimate $162,299 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 42.50 Total Score 70.95 7

Project Length 0.380 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$162,299

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006408059 Category Description Program Identifier

Highway US 96 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Beaumont County Jasper 2

From Limit 0.642 MI N OF RE 255 To Limit 0.940 MI N OF FM 2800 3

Construction Cost/Estimate $25,117 TIER 2 4

Description Milled Edgeline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 32.21 Total Score 67.45 7

Project Length 8.108 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$25,117

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006411014 Category Description Program Identifier

Highway FM 1 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District Lufkin County Sabine 2

From Limit SH 184 To Limit SS 1 3

Construction Cost/Estimate $3,634,869 TIER NA 4

Description Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.038 (mi) Estimated Completed Date 11/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Shannon Ramos, P.E. Contact Phone (936)564-7782 10

Construction Company Contact PINTO CONSTRUCTION CO., INC.

Design 30% Complete Target 10/31/2014 Design 30% Complete Actual 10/31/2014

Design 60% Complete Target 1/5/2015 Design 60% Complete Actual 1/16/2015

Design 100% Complete Target 4/16/2015 Design 100% Complete Actual 4/16/2015

Notice to Proceed Date 9/9/2015 Work Begin Date 5/3/2016

Percent of Time Used 99.04 Percent of Budget Used 91.15

Start Design Target 10/5/2014 Start Design Actual 10/5/2014

Received ENV Clearance Target 4/2/2015 Received ENV Clearance Actual 3/23/2015

Utility Coordination Target 4/16/2015 Utility Coordination Actual 4/16/2015

Right of Way Coordination Target 4/16/2015 Right of Way Coordination Actual 4/16/2015

Project Ready to Bid Actual 5/15/2015 Project Ready to Bid Target 5/15/2015

Project Engineering Cost to Date $80,175 Construction Cost  to Date $6,627,481

Construction Engineering Cost to 
Date

$87,502 Total Cost to Date $6,795,159

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,923,177

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006411015 Category Description Program Identifier

Highway FM 1 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County Sabine 2

From Limit SH 184 To Limit SPUR 1 3

Construction Cost/Estimate $97,022 TIER 2 4

Description Texturize Shoulders (profile Edgeline Markings) 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 34.56 Total Score 68.25 7

Project Length 6.085 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/31/2016 Start Design Actual 10/31/2016

Received ENV Clearance Target 3/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 3/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/17/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$97,022

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006502055 Category Description Program Identifier

Highway US 96 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Beaumont County Jasper 2

From Limit 2.6 MILES N. OF FM 82 To Limit FM 1013 3

Construction Cost/Estimate $1,170,460 TIER 1 4

Description Overlay Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 40.29 Total Score 77.20 7

Project Length 1.268 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,170,460

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006503044 Category Description Program Identifier

Highway US 96 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Beaumont County Jasper 2

From Limit FM 1013 To Limit FM 82 3

Construction Cost/Estimate $1,229,540 TIER 1 4

Description Overlay Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 40.00 Total Score 77.10 7

Project Length 1.332 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,229,540

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006504079 Category Description Program Identifier

Highway US 96 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

BMN

District Beaumont County Jasper 2

From Limit AT GOODE BRANCH To Limit (STR 201220006504012) 3

Construction Cost/Estimate $44,472 TIER 2 4

Description Upgrade Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 32.65 Total Score 74.60 7

Project Length 0.004 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $61 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $61

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$44,472

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006504080 Category Description Program Identifier

Highway US 96 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

BMN

District Beaumont County Jasper 2

From Limit AT GUM SLOUGH To Limit (STR 201220006504013) 3

Construction Cost/Estimate $58,276 TIER 2 4

Description Upgrade Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 32.65 Total Score 74.60 7

Project Length 0.009 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$58,276

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006504081 Category Description Program Identifier

Highway US 96 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

BMN

District Beaumont County Jasper 2

From Limit AT LITTLE MARSH 
SLOUGH

To Limit (STR 201220006504014) 3

Construction Cost/Estimate $46,852 TIER 2 4

Description Upgrade Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 32.65 Total Score 74.60 7

Project Length 0.005 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3131



Category Amount

$46,852

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006504082 Category Description Program Identifier

Highway US 96 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

BMN

District Beaumont County Jasper 2

From Limit AT BIG MARSH To Limit (STR_201220006504015) 3

Construction Cost/Estimate $46,852 TIER 2 4

Description Upgrade Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 32.65 Total Score 74.60 7

Project Length 0.005 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$46,852

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006504083 Category Description Program Identifier

Highway US 96 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

BMN

District Beaumont County Jasper 2

From Limit AT QUINN MARSH To Limit (STR 201220006504016) 3

Construction Cost/Estimate $70,652 TIER 2 4

Description Upgrade Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 32.94 Total Score 74.70 7

Project Length 0.015 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$70,652

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006505143 Category Description Program Identifier

Highway US 96 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Beaumont County Hardin 2

From Limit @ CANDLESTICK To Limit . 3

Construction Cost/Estimate $107,869 TIER NA 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Cory Taylor, P.E. Contact Phone (409)898-5768 10

Construction Company Contact FLORIDA TRAFFIC CONTROL DEVICES, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 5/12/2016 Work Begin Date 9/8/2016

Percent of Time Used 57.50 Percent of Budget Used 69.73

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/26/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $85,624

Construction Engineering Cost to 
Date

$1,224 Total Cost to Date $86,848

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$96,060

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006505144 Category Description Program Identifier

Highway US 96 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Beaumont County Hardin 2

From Limit 0.360 MILES NORTH OF 
US 69

To Limit US 69 3

Construction Cost/Estimate $15,605 TIER NA 4

Description Texturize Shoulders (milleD-In Rumble Strips) 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.360 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Wiemers, P.E. Contact Phone (409)924-6521 10

Construction Company Contact TRP CONSTRUCTION GROUP, LLC

Design 30% Complete Target TBD Design 30% Complete Actual 7/9/2015

Design 60% Complete Target TBD Design 60% Complete Actual 9/17/2015

Design 100% Complete Target TBD Design 100% Complete Actual 2/9/2016

Notice to Proceed Date 5/12/2016 Work Begin Date 8/1/2016

Percent of Time Used 50.00 Percent of Budget Used 106.43

Start Design Target TBD Start Design Actual 4/6/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 3/7/2016

Utility Coordination Target TBD Utility Coordination Actual 9/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 3/7/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $14,510 Construction Cost  to Date $47,147

Construction Engineering Cost to 
Date

$49 Total Cost to Date $61,706

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$31,725

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006505145 Category Description Program Identifier

Highway US 96 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Beaumont County Hardin 2

From Limit VILLAGE CREEK 
BRIDGE

To Limit US 69 3

Construction Cost/Estimate $4,000,000 TIER 1 4

Description Overlay Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 35.15 Total Score 75.45 7

Project Length 4.896 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006505146 Category Description Program Identifier

Highway US 96 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Beaumont County Hardin 2

From Limit AT KNUPPLE To Limit . 3

Construction Cost/Estimate $111,044 TIER 2 4

Description Install Intersection Flashing Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 37.06 Total Score 69.10 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$111,044

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006506062 Category Description Program Identifier

Highway US 69 Status Under Development 1 Category 11 - District 
Discretionary (2111)

PM

District Beaumont County Hardin 2

From Limit US 96 To Limit JEFFERSON CO LINE 3

Construction Cost/Estimate $400,000 TIER NA 4

Description Resurface Roadway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.878 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006506063 Category Description Program Identifier

Highway US 69 Status Finalizing for Construction 1 Category 2U - Proposition 1 
(17P102)

17S

District Beaumont County Hardin 2 Category 4 - Proposition 1 
(17P104)

17S

From Limit COOKS LAKE RD., 
SOUTH

To Limit JEFFERSON C/L 3

Construction Cost/Estimate $6,700,000 TIER 1 4

Description Construct Frontage Roads Over Pine Island Bayou 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 61.62 Total Score 77.45 7

Project Length 0.745 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 8/19/2016

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 6/5/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $769,697 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $769,697

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,125,000

$3,575,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006506064 Category Description Program Identifier

Highway US 69 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Beaumont County Hardin 2

From Limit US 96, SOUTH To Limit JEFFERSON C/L 3

Construction Cost/Estimate $37,295 TIER NA 4

Description Texturize Shoulders (milleD-In) 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.797 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Wiemers, P.E. Contact Phone (409)924-6521 10

Construction Company Contact TRP CONSTRUCTION GROUP, LLC

Design 30% Complete Target TBD Design 30% Complete Actual 7/9/2015

Design 60% Complete Target TBD Design 60% Complete Actual 9/17/2015

Design 100% Complete Target TBD Design 100% Complete Actual 2/9/2016

Notice to Proceed Date 5/12/2016 Work Begin Date 8/1/2016

Percent of Time Used 50.00 Percent of Budget Used 106.43

Start Design Target TBD Start Design Actual 4/6/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 3/7/2016

Utility Coordination Target TBD Utility Coordination Actual 9/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 3/7/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $62,435

Construction Engineering Cost to 
Date

$1,650 Total Cost to Date $64,085

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$149,575

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006506065 Category Description Program Identifier

Highway US 69 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Beaumont County Hardin 2

From Limit 1.5 MILES N OF PINE 
ISLAND BAYOU

To Limit 0.4 MILES N OF PINE ISLAND BAYOU 3

Construction Cost/Estimate $1,315,000 TIER NA 4

Description Improve Roadway Drainage 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $66,871 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $66,871

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,315,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006507056 Category Description Program Identifier

Highway US 69 Status Under Development 1 Category 11 - District 
Discretionary (2111)

PM

District Beaumont County Jefferson 2

From Limit HARDIN CO LINE To Limit 0.2 MI SOUTH OF TRAM ROAD 3

Construction Cost/Estimate $444,499 TIER NA 4

Description Resurface Roadway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.970 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006507057 Category Description Program Identifier

Highway US 69 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Beaumont County Jefferson 2

From Limit HARDIN COUNTY LINE, 
SOUTH

To Limit NORTH OF SH 105 3

Construction Cost/Estimate $1,800,000 TIER NA 4

Description Install High Mast Lighting 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.800 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 10/13/2013

Design 60% Complete Target TBD Design 60% Complete Actual 2/25/2014

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 6/1/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 12/16/2013

Utility Coordination Target TBD Utility Coordination Actual 4/26/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $373,444 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $373,444

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006507059 Category Description Program Identifier

Highway US 69 Status Under Development 1 Category DA - Develop Authority 
(DDA)

PM

District Beaumont County Jefferson 2

From Limit 0.2 MI S OF TRAM 
ROAD, SOUTH

To Limit LNVA CANAL 3

Construction Cost/Estimate $1,000,000 TIER NA 4

Description Mill And Overlay Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $34,143 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $34,143

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006507060 Category Description Program Identifier

Highway US 69 Status Finalizing for Construction 1 Category 2U - Proposition 1 
(17P102)

17S

District Beaumont County Jefferson 2 Category 4 - Proposition 1 
(17P104)

17S

From Limit HARDIN C/L, SOUTH To Limit TRAM ROAD 3

Construction Cost/Estimate $4,100,000 TIER 1 4

Description Construct Frontage Roads Over Pine Island Bayou 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 61.62 Total Score 77.45 7

Project Length 0.459 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 8/19/2016

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 6/5/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $730,363 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $730,363

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,125,000

$975,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006507061 Category Description Program Identifier

Highway US 69 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Beaumont County Jefferson 2

From Limit HARDIN C/L, SOUTH To Limit 0.777 MILES 3

Construction Cost/Estimate $8,623 TIER NA 4

Description Texturize Shoulders (milleD-In) 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.777 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Wiemers, P.E. Contact Phone (409)924-6521 10

Construction Company Contact TRP CONSTRUCTION GROUP, LLC

Design 30% Complete Target TBD Design 30% Complete Actual 7/9/2015

Design 60% Complete Target TBD Design 60% Complete Actual 9/17/2015

Design 100% Complete Target TBD Design 100% Complete Actual 2/9/2016

Notice to Proceed Date 5/12/2016 Work Begin Date 8/1/2016

Percent of Time Used 50.00 Percent of Budget Used 106.43

Start Design Target TBD Start Design Actual 4/6/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 3/7/2016

Utility Coordination Target TBD Utility Coordination Actual 9/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 3/7/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $16,341

Construction Engineering Cost to 
Date

$381 Total Cost to Date $16,722

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3161



Category Amount

$39,950

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006510017 Category Description Program Identifier

Highway BU 96-E Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Beaumont County Jasper 2

From Limit US 96 To Limit SH 62 3

Construction Cost/Estimate $10,068 TIER 2 4

Description Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 25.00 Total Score 65.00 7

Project Length 1.325 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/1/2016

Design 60% Complete Target TBD Design 60% Complete Actual 9/20/2016

Design 100% Complete Target TBD Design 100% Complete Actual 10/3/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 12/12/2016

Utility Coordination Target TBD Utility Coordination Actual 8/22/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/12/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $27,785 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $27,785

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$13,674

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3164



Project ID 006515005 Category Description Program Identifier

Highway FM 3513 Status Under Development 1 Category 11 - District 
Discretionary (2111)

PM

District Beaumont County Hardin 2

From Limit EAST CHANCE CUT 
OFF

To Limit US 69 3

Construction Cost/Estimate $103,629 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.303 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$103,629

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3166



Project ID 006601018 Category Description Program Identifier

Highway US 287 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Amarillo County Dallam 2

From Limit OKLAHOMA STATE 
LINE

To Limit SHERMAN COUNTY LINE 3

Construction Cost/Estimate $66,860 TIER 2 4

Description Milled Edgeline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 27.06 Total Score 65.70 7

Project Length 6.916 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$66,860

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006602030 Category Description Program Identifier

Highway US 287 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Amarillo County Sherman 2

From Limit DALLAM COUNTY LINE To Limit US 54 3

Construction Cost/Estimate $78,491 TIER 2 4

Description Mulled Edgeline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 27.06 Total Score 65.70 7

Project Length 8.119 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$78,491

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006604072 Category Description Program Identifier

Highway US 287 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Amarillo County Moore 2

From Limit US 87 To Limit MCCLARY RD 3

Construction Cost/Estimate $8,000,000 TIER 1 4

Description Rehab Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2018 6

Strategic Score 55.74 Total Score 83.95 7

Project Length 1.968 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target 10/10/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 12/12/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 3/3/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/1/2016 Start Design Actual TBD

Received ENV Clearance Target 1/31/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/17/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 3/17/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/5/2017

Project Engineering Cost to Date $1,749,662 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,749,662

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006605065 Category Description Program Identifier

Highway US 87 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Amarillo County Moore 2

From Limit SOUTH CITY LIMITS OF 
DUMAS

To Limit SH 152 3

Construction Cost/Estimate $10,000,000 TIER 2 4

Description Rehab Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2018 6

Strategic Score 36.03 Total Score 61.75 7

Project Length 1.810 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target 10/10/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 12/12/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 3/3/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/1/2016 Start Design Actual TBD

Received ENV Clearance Target 1/31/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/17/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 3/17/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/5/2017

Project Engineering Cost to Date $2,233,764 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,233,764

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006605066 Category Description Program Identifier

Highway US 87 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Amarillo County Moore 2

From Limit DIVIDED 4 LANE 
SOUTH OF DUMAS

To Limit POTTER COUNTY LINE 3

Construction Cost/Estimate $17,000,000 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2019 6

Strategic Score 32.21 Total Score 67.45 7

Project Length 17.215 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$17,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006701080 Category Description Program Identifier

Highway US 87 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Amarillo County Randall 2

From Limit SOUTH OF CANYON 
(DIVIDED SECTION)

To Limit SWISHER COUNTY LINE 3

Construction Cost/Estimate $1,601,500 TIER 2 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 23.53 Total Score 64.50 7

Project Length 15.652 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,601,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006702068 Category Description Program Identifier

Highway IH 27 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

BMN

District Lubbock County Swisher 2

From Limit INTERSECTION OF To Limit US 87 & ATSF RR 3

Construction Cost/Estimate $150,000 TIER 1 4

Description Bridge Maintenance 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 63.82 Total Score 85.20 7

Project Length 0.169 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/18/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $65,305 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $65,305

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$150,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006702069 Category Description Program Identifier

Highway IH 27 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Lubbock County Swisher 2

From Limit SH 86 To Limit RANDALL COUNTY LINE 3

Construction Cost/Estimate $500,000 TIER 1 4

Description Miscellaneous Construction 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 57.94 Total Score 83.20 7

Project Length 15.795 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006702070 Category Description Program Identifier

Highway IH 27 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

BMN

District Lubbock County Swisher 2

From Limit INTERSECTION OF To Limit US 87 & ATSF RR 3

Construction Cost/Estimate $150,000 TIER 2 4

Description Bridge Maintenance 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 44.71 Total Score 71.70 7

Project Length 0.169 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/18/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$150,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006703049 Category Description Program Identifier

Highway IH 27 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Lubbock County Swisher 2

From Limit HALE COUNTY LINE To Limit SH 86 3

Construction Cost/Estimate $500,000 TIER 1 4

Description Miscellaneous Construction 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 57.94 Total Score 83.20 7

Project Length 15.609 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006703050 Category Description Program Identifier

Highway IH 27 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

BMN

District Lubbock County Swisher 2

From Limit INTERSECTION OF To Limit SOUTH TULE DRAW OF FM 928 3

Construction Cost/Estimate $412,500 TIER 2 4

Description Bridge Maintenance 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 44.71 Total Score 71.70 7

Project Length 0.045 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/18/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$412,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006703051 Category Description Program Identifier

Highway IH 27 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

BMN

District Lubbock County Swisher 2

From Limit INTERSECTION OF To Limit SOUTH TULE DRAW OF FM 928 3

Construction Cost/Estimate $412,500 TIER 2 4

Description Bridge Maintenance 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 44.71 Total Score 71.70 7

Project Length 0.045 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/18/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$412,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3190



Project ID 006704045 Category Description Program Identifier

Highway IH 27 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

PM

District Lubbock County Hale 2 Category 11 - District 
Discretionary (2011)

From Limit 860 FEET SOUTH OF 
US 70

To Limit NORTH I-27 BUSINESS LOOP 3

Construction Cost/Estimate $2,955,564 TIER 1 4

Description Restoration Of Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 71.18 Total Score 87.70 7

Project Length 3.975 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,255,564

$700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3192



Project ID 006704048 Category Description Program Identifier

Highway IH 27 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

BMN

District Lubbock County Hale 2

From Limit INTERSECTION AT To Limit US 70 3

Construction Cost/Estimate $167,500 TIER 1 4

Description Bridge Maintenance 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 53.53 Total Score 81.70 7

Project Length 0.045 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/18/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $25,344 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $25,344

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$167,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006704049 Category Description Program Identifier

Highway IH 27 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

BMN

District Lubbock County Hale 2

From Limit INTERSECTION OF To Limit SH 194 & BN RR 3

Construction Cost/Estimate $112,500 TIER 1 4

Description Bridge Maintenance 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 63.82 Total Score 85.20 7

Project Length 0.058 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/18/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $30,059 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $30,059

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$112,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3196



Project ID 006704050 Category Description Program Identifier

Highway IH 27 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Lubbock County Hale 2

From Limit US 70 IN PLAINVIEW To Limit SWISHER COUNTY LINE 3

Construction Cost/Estimate $500,000 TIER 1 4

Description Miscellanence Construction 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 57.94 Total Score 83.20 7

Project Length 8.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3198



Project ID 006704051 Category Description Program Identifier

Highway IH 27 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

BMN

District Lubbock County Hale 2

From Limit INTERSECTION OF To Limit SH 194 & BN RR 3

Construction Cost/Estimate $112,500 TIER 2 4

Description Bridge Maintenance 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 44.71 Total Score 71.70 7

Project Length 0.058 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/18/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$112,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006704052 Category Description Program Identifier

Highway IH 27 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

BMN

District Lubbock County Hale 2

From Limit INTERSECTION AT To Limit US 70 3

Construction Cost/Estimate $167,500 TIER 2 4

Description Bridge Maintenance 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 34.41 Total Score 68.20 7

Project Length 0.045 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/18/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$167,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006705047 Category Description Program Identifier

Highway IH 27 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

PM

District Lubbock County Hale 2 Category 11 - District 
Discretionary (2011)

From Limit SOUTH OF I27 
BUSINESS LOOP

To Limit 860' SOUTH OF US70 3

Construction Cost/Estimate $3,344,436 TIER 1 4

Description Restoration Of Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 50.59 Total Score 80.70 7

Project Length 4.498 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,644,436

$700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006707091 Category Description Program Identifier

Highway SS 326 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lubbock County Lubbock 2

From Limit IH 27 To Limit US 84 3

Construction Cost/Estimate $93,083 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 8/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/7/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$123,734

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006707092 Category Description Program Identifier

Highway IH 27 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lubbock County Lubbock 2

From Limit N SL 289 (FRONTAGE 
ROADS)

To Limit LUBBOCK CITY LIMITS 3

Construction Cost/Estimate $149,302 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.328 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 8/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/7/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$201,720

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006707093 Category Description Program Identifier

Highway IH 27 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Lubbock County Lubbock 2

From Limit SPUR 236 To Limit FM 1294 3

Construction Cost/Estimate $3,500,000 TIER NA 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.600 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006708011 Category Description Program Identifier

Highway FM 1318 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lubbock County Swisher 2

From Limit US 87 To Limit FM 146 3

Construction Cost/Estimate $48,069 TIER NA 4

Description Miscellaneous Construction 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.013 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/11/2016 Design 100% Complete Actual 8/11/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/8/2015 Start Design Actual 12/8/2015

Received ENV Clearance Target 7/8/2016 Received ENV Clearance Actual 7/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/11/2016 Project Ready to Bid Target 8/11/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$53,494

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006709033 Category Description Program Identifier

Highway BI 27-U Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

BMN

District Lubbock County Hale 2

From Limit INTERSECTION OF To Limit RUNNING WATER DRAW 3

Construction Cost/Estimate $140,000 TIER 1 4

Description Bridge Maintenance 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 35.59 Total Score 75.60 7

Project Length 0.024 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/18/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$140,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006711043 Category Description Program Identifier

Highway IH 27 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lubbock County Lubbock 2

From Limit US 82 To Limit SL 289 (NORTH) 3

Construction Cost/Estimate $210,359 TIER NA 4

Description Seal Coat Frontage Rd Northbound 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.511 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Craig, P.E. Contact Phone (806)293-5484 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 4/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/28/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/27/2016 Work Begin Date 7/13/2016

Percent of Time Used 52.94 Percent of Budget Used 53.91

Start Design Target TBD Start Design Actual 3/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/19/2015

Utility Coordination Target TBD Utility Coordination Actual 7/10/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/10/2015

Project Ready to Bid Actual 8/11/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $241,617

Construction Engineering Cost to 
Date

$1,625 Total Cost to Date $243,242

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3215



Category Amount

$120,630

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006711044 Category Description Program Identifier

Highway IH 27 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Lubbock County Lubbock 2

From Limit US 84 To Limit SPUR 327 3

Construction Cost/Estimate $2,500,000 TIER NA 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006717028 Category Description Program Identifier

Highway IH 27 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Amarillo County Randall 2

From Limit SWISHER COUNTY 
LINE (WEST FRT RD)

To Limit FM 3331 (WEST FRT RD) 3

Construction Cost/Estimate $534,300 TIER 2 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 36.62 Total Score 68.95 7

Project Length 18.988 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$534,300

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006801068 Category Description Program Identifier

Highway US 87 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lubbock County Lubbock 2

From Limit 82ND STREET To Limit FM 1585 3

Construction Cost/Estimate $333,479 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.029 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Craig, P.E. Contact Phone (806)293-5484 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 4/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/28/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/27/2016 Work Begin Date 7/13/2016

Percent of Time Used 52.94 Percent of Budget Used 53.91

Start Design Target TBD Start Design Actual 3/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/19/2015

Utility Coordination Target TBD Utility Coordination Actual 7/10/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/10/2015

Project Ready to Bid Actual 8/11/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $383,845

Construction Engineering Cost to 
Date

$2,134 Total Cost to Date $385,979

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$320,796

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006801069 Category Description Program Identifier

Highway US 87 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TDC

District Lubbock County Lubbock 2

From Limit END OF CRCP AT 82ND 
STREET

To Limit 2080 FT SOUTH OF FM 1585 3

Construction Cost/Estimate $9,853,819 TIER 1 4

Description Rehabilitation Of Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 60.88 Total Score 84.20 7

Project Length 3.525 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 10/10/2016 Design 100% Complete Actual 10/10/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/6/2016 Start Design Actual 2/8/2016

Received ENV Clearance Target 10/20/2016 Received ENV Clearance Actual 10/20/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/26/2016 Project Ready to Bid Target 10/26/2016

Project Engineering Cost to Date $27,213 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $27,213

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006801070 Category Description Program Identifier

Highway US 87 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Lubbock County Lubbock 2

From Limit INTERSECTION OF To Limit US 87 AT FM 41 3

Construction Cost/Estimate $86,257 TIER 2 4

Description Safety - Install Flashing Beacon 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$86,257

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006802047 Category Description Program Identifier

Highway US 87 Status Construction Scheduled 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Lubbock County Lynn 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

From Limit LUBBOCK COUNTY 
LINE

To Limit SOUTH TAHOKA CITY LIMITS 3

Construction Cost/Estimate $12,094,804 TIER NA 4

Description Rehabilitation Of Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 16.844 (mi) Estimated Completed Date 6/24/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Jim Combes, P.E. Contact Phone (806)637-4501 10

Construction Company Contact FNF CONSTRUCTION, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 10/9/2014

Design 60% Complete Target TBD Design 60% Complete Actual 10/28/2014

Design 100% Complete Target TBD Design 100% Complete Actual 2/3/2016

Notice to Proceed Date 5/10/2016 Work Begin Date 7/25/2016

Percent of Time Used 52.26 Percent of Budget Used 76.59

Start Design Target TBD Start Design Actual 10/3/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/4/2016

Utility Coordination Target TBD Utility Coordination Actual 12/10/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual 12/10/2014

Project Ready to Bid Actual 2/9/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $66,305 Construction Cost  to Date $18,665,801

Construction Engineering Cost to 
Date

$60,426 Total Cost to Date $18,792,531

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$12,634,542

$834,543

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006803032 Category Description Program Identifier

Highway US 87 Status Construction Scheduled 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Lubbock County Lynn 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

From Limit SOUTH TAHOKA CITY 
LIMITS

To Limit SOUTH 1.26 MILES 3

Construction Cost/Estimate $758,480 TIER NA 4

Description Rehabilitation Of Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.213 (mi) Estimated Completed Date 6/24/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Jim Combes, P.E. Contact Phone (806)637-4501 10

Construction Company Contact FNF CONSTRUCTION, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 10/9/2014

Design 60% Complete Target TBD Design 60% Complete Actual 10/28/2014

Design 100% Complete Target TBD Design 100% Complete Actual 2/3/2016

Notice to Proceed Date 5/10/2016 Work Begin Date 7/25/2016

Percent of Time Used 52.26 Percent of Budget Used 76.59

Start Design Target TBD Start Design Actual 10/3/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/4/2016

Utility Coordination Target TBD Utility Coordination Actual 12/10/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual 12/10/2014

Project Ready to Bid Actual 2/9/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $415 Construction Cost  to Date $1,333,565

Construction Engineering Cost to 
Date

$4,317 Total Cost to Date $1,338,297

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$423,294

$423,294

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006803033 Category Description Program Identifier

Highway US 87 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Lubbock County Lynn 2

From Limit 1.26 MI SOUTH OF 
TAHOKA CITY LIMITS

To Limit DAWSON COUNTY LINE 3

Construction Cost/Estimate $12,250,000 TIER NA 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.800 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$12,250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006804037 Category Description Program Identifier

Highway US 87 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lubbock County Dawson 2

From Limit LYNN COUNTY LINE To Limit 420' S OF FM 179 IN LAMESA 3

Construction Cost/Estimate $1,117,294 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.730 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Craig, P.E. Contact Phone (806)293-5484 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 4/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/28/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/27/2016 Work Begin Date 7/13/2016

Percent of Time Used 52.94 Percent of Budget Used 53.91

Start Design Target TBD Start Design Actual 3/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/19/2015

Utility Coordination Target TBD Utility Coordination Actual 7/10/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/10/2015

Project Ready to Bid Actual 8/11/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $1,288,622

Construction Engineering Cost to 
Date

$7,165 Total Cost to Date $1,295,788

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,199,961

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006804038 Category Description Program Identifier

Highway BU 87-K Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lubbock County Dawson 2

From Limit NORTH Y To Limit N 1ST ST. (DALLAS ST) 3

Construction Cost/Estimate $73,487 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.094 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Craig, P.E. Contact Phone (806)293-5484 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 4/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/28/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/27/2016 Work Begin Date 7/13/2016

Percent of Time Used 52.94 Percent of Budget Used 53.91

Start Design Target TBD Start Design Actual 3/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/19/2015

Utility Coordination Target TBD Utility Coordination Actual 7/10/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/10/2015

Project Ready to Bid Actual 8/11/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $83,966

Construction Engineering Cost to 
Date

$467 Total Cost to Date $84,433

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$39,003

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006804039 Category Description Program Identifier

Highway US 87 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Lubbock County Dawson 2

From Limit LYNN COUNTY LINE To Limit FM 2592 3

Construction Cost/Estimate $14,750,000 TIER NA 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$14,750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006805036 Category Description Program Identifier

Highway BU 87-K Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lubbock County Dawson 2

From Limit N 1ST ST. (DALLAS ST.) 
IN LAMESA

To Limit SOUTH Y 3

Construction Cost/Estimate $52,913 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.808 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Craig, P.E. Contact Phone (806)293-5484 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 4/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/28/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/27/2016 Work Begin Date 7/13/2016

Percent of Time Used 52.94 Percent of Budget Used 53.91

Start Design Target TBD Start Design Actual 3/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/19/2015

Utility Coordination Target TBD Utility Coordination Actual 7/10/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/10/2015

Project Ready to Bid Actual 8/11/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $59,976

Construction Engineering Cost to 
Date

$334 Total Cost to Date $60,309

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$76,288

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006808062 Category Description Program Identifier

Highway US 87 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Abilene County Howard 2

From Limit AT FM 846 To Limit . 3

Construction Cost/Estimate $52,704 TIER NA 4

Description Install Intersection Flashing Beacon, Install Advanced Warning Signals And Signs (intersection), Safety 
Lighting

5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 5/15/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Wayne Ekdahl Contact Phone (325)690-9821 10

Construction Company Contact DBI SERVICES, LLC

Design 30% Complete Target 3/31/2016 Design 30% Complete Actual 4/4/2016

Design 60% Complete Target 4/22/2016 Design 60% Complete Actual 4/18/2016

Design 100% Complete Target 6/6/2016 Design 100% Complete Actual 6/2/2016

Notice to Proceed Date 9/15/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 3/4/2016 Start Design Actual 3/4/2016

Received ENV Clearance Target 6/6/2016 Received ENV Clearance Actual 5/26/2016

Utility Coordination Target 6/6/2016 Utility Coordination Actual 6/2/2016

Right of Way Coordination Target 6/6/2016 Right of Way Coordination Actual 6/2/2016

Project Ready to Bid Actual 6/2/2016 Project Ready to Bid Target 6/6/2016

Project Engineering Cost to Date $4,485 Construction Cost  to Date $4

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,489

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$195,408

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006808063 Category Description Program Identifier

Highway US 87 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Abilene County Howard 2

From Limit BI 20-G (3RD ST IN BIG 
SPRING)

To Limit IH 20 SFR 3

Construction Cost/Estimate $1,200,000 TIER 2 4

Description Rehabilitation 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 40.29 Total Score 70.20 7

Project Length 1.044 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006808064 Category Description Program Identifier

Highway US 87 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TCD

District Abilene County Howard 2

From Limit BI 20-G To Limit FM 1584 3

Construction Cost/Estimate $72,761 TIER 2 4

Description Installation Of Pavement Markings And Raised Reflective Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 35.15 Total Score 68.45 7

Project Length 7.567 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 10/10/2016

Design 60% Complete Target TBD Design 60% Complete Actual 11/2/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/8/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 11/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 11/2/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,389 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,389

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$92,234

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006813003 Category Description Program Identifier

Highway SL 472 Status Finalizing for Construction 1 Category 1 - Proposition 1 
(17P101)

17S

District Lubbock County Lynn 2

From Limit NORTH OF TAHOKA To Limit SOUTH OF TAHOKA 3

Construction Cost/Estimate $1,000,000 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 25.00 Total Score 65.00 7

Project Length 1.579 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006813004 Category Description Program Identifier

Highway SL 472 Status Finalizing for Construction 1 Category 1 - Proposition 1 
(17P101)

17S

District Lubbock County Lynn 2

From Limit NORTH OF TAHOKA To Limit SOUTH OF TAHOKA 3

Construction Cost/Estimate $60,000 TIER 2 4

Description Miscellaneous Construction 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 6.91 Total Score 51.85 7

Project Length 1.579 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$60,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006901054 Category Description Program Identifier

Highway US 87 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Abilene County Howard 2

From Limit FM 700 To Limit BI 20-G (3RD ST IN BIG SPRING) 3

Construction Cost/Estimate $1,800,000 TIER 2 4

Description Rehabiliation 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 50.59 Total Score 73.70 7

Project Length 1.568 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006901055 Category Description Program Identifier

Highway US 87 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TCD

District Abilene County Howard 2

From Limit GLASSCOCK COUNTY 
LINE

To Limit BI 20-G 3

Construction Cost/Estimate $137,477 TIER 2 4

Description Installation Of Pavement Markings And Raised Reflective Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 40.29 Total Score 70.20 7

Project Length 13.111 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 10/10/2016

Design 60% Complete Target TBD Design 60% Complete Actual 11/2/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/8/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 11/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 11/2/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,389 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,389

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$170,654

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006901056 Category Description Program Identifier

Highway US 87 Status Finalizing for Construction 1 Category 11 - Proposition 1 
(17P111)

17S

District Abilene County Howard 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

From Limit 1800 'NORTH OF RM 33 To Limit 400'NORTH OF RM 33 3

Construction Cost/Estimate $2,300,000 TIER 2 4

Description Install French Drain And Rebuild Roadway 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 35.15 Total Score 68.45 7

Project Length 0.266 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $25,856 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $25,856

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$955,588

$544,412

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006901057 Category Description Program Identifier

Highway US 87 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1711)

District Abilene County Howard 2

From Limit WASSON ROAD To Limit RM 33 3

Construction Cost/Estimate $1,500,000 TIER 2 4

Description Drainage Work 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 40.29 Total Score 70.20 7

Project Length 1.893 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006902028 Category Description Program Identifier

Highway US 87 Status Construction Scheduled 1 Category 1 - Energy Sector 
Projects (1501E)

ES4

District San Angelo County Glasscock 2

From Limit HOWARD COUNTY 
LINE

To Limit STERLING COUNTY LINE 3

Construction Cost/Estimate $5,691,290 TIER NA 4

Description Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.166 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Casey McGee, P.E. Contact Phone (325)653-5811 10

Construction Company Contact REECE ALBERT, INC.

Design 30% Complete Target 12/23/2014 Design 30% Complete Actual 12/23/2014

Design 60% Complete Target 1/13/2015 Design 60% Complete Actual 1/20/2015

Design 100% Complete Target 2/12/2015 Design 100% Complete Actual 2/12/2015

Notice to Proceed Date 5/19/2015 Work Begin Date 9/30/2015

Percent of Time Used 120.00 Percent of Budget Used 96.17

Start Design Target 12/1/2014 Start Design Actual 12/1/2014

Received ENV Clearance Target 2/13/2015 Received ENV Clearance Actual 2/12/2015

Utility Coordination Target 2/13/2015 Utility Coordination Actual 2/13/2015

Right of Way Coordination Target 2/13/2015 Right of Way Coordination Actual 2/13/2015

Project Ready to Bid Actual 2/13/2015 Project Ready to Bid Target 2/13/2015

Project Engineering Cost to Date $25,090 Construction Cost  to Date $11,021,156

Construction Engineering Cost to 
Date

$284,071 Total Cost to Date $11,330,316

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,299,235

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006902029 Category Description Program Identifier

Highway US 87 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District San Angelo County Glasscock 2

From Limit HOWARD COUNTY 
LINE

To Limit STERLING COUNTY LINE 3

Construction Cost/Estimate $7,800,000 TIER NA 4

Description Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.166 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006903057 Category Description Program Identifier

Highway US 87 Status Construction Scheduled 1 Category 1 - Energy Sector 
Projects (1501E)

ES4

District San Angelo County Sterling 2

From Limit GLASSCOCK COUNTY 
LINE

To Limit SH 163 IN STERLING CITY 3

Construction Cost/Estimate $9,566,152 TIER NA 4

Description Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 19.831 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Casey McGee, P.E. Contact Phone (325)653-5811 10

Construction Company Contact REECE ALBERT, INC.

Design 30% Complete Target 12/23/2014 Design 30% Complete Actual 12/23/2014

Design 60% Complete Target 1/13/2015 Design 60% Complete Actual 1/20/2015

Design 100% Complete Target 2/12/2015 Design 100% Complete Actual 2/12/2015

Notice to Proceed Date 5/19/2015 Work Begin Date 9/30/2015

Percent of Time Used 120.00 Percent of Budget Used 96.17

Start Design Target 12/1/2014 Start Design Actual 12/1/2014

Received ENV Clearance Target 2/13/2015 Received ENV Clearance Actual 2/12/2015

Utility Coordination Target 2/13/2015 Utility Coordination Actual 2/13/2015

Right of Way Coordination Target 2/13/2015 Right of Way Coordination Actual 2/13/2015

Project Ready to Bid Actual 2/13/2015 Project Ready to Bid Target 2/13/2015

Project Engineering Cost to Date $10,130 Construction Cost  to Date $20,521,934

Construction Engineering Cost to 
Date

$528,954 Total Cost to Date $21,061,018

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$12,288,472

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006903058 Category Description Program Identifier

Highway US 87 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District San Angelo County Sterling 2

From Limit GLASSCOCK COUNTY 
LINE

To Limit SH 163 IN STERLING CITY 3

Construction Cost/Estimate $15,300,000 TIER NA 4

Description Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 19.791 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$15,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006904042 Category Description Program Identifier

Highway US 87 Status Construction Scheduled 1 Category 11 - Proposition 1 
(15P111)

15S

District San Angelo County Sterling 2

From Limit SH 158 IN STERLING 
CITY

To Limit COKE COUNTY LINE 3

Construction Cost/Estimate $5,421,165 TIER NA 4

Description Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.175 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Casey McGee, P.E. Contact Phone (325)653-5811 10

Construction Company Contact REECE ALBERT, INC.

Design 30% Complete Target 5/21/2015 Design 30% Complete Actual 5/29/2015

Design 60% Complete Target 7/24/2015 Design 60% Complete Actual 7/24/2015

Design 100% Complete Target 10/9/2015 Design 100% Complete Actual 10/9/2015

Notice to Proceed Date 3/1/2016 Work Begin Date 6/1/2016

Percent of Time Used 99.04 Percent of Budget Used 20.60

Start Design Target 8/22/2014 Start Design Actual 8/22/2014

Received ENV Clearance Target 10/9/2015 Received ENV Clearance Actual 10/22/2015

Utility Coordination Target 10/9/2015 Utility Coordination Actual 10/9/2015

Right of Way Coordination Target 10/9/2015 Right of Way Coordination Actual 10/9/2015

Project Ready to Bid Actual 10/22/2015 Project Ready to Bid Target 10/9/2015

Project Engineering Cost to Date $177,230 Construction Cost  to Date $1,851,270

Construction Engineering Cost to 
Date

$216,414 Total Cost to Date $2,244,913

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,421,166

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006904043 Category Description Program Identifier

Highway US 87 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District San Angelo County Sterling 2

From Limit SH 163 IN STERLING 
CITY

To Limit COKE COUNTY LINE 3

Construction Cost/Estimate $9,300,000 TIER NA 4

Description Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.070 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006905028 Category Description Program Identifier

Highway US 87 Status Construction Scheduled 1 Category 11 - Proposition 1 
(15P111)

15S

District San Angelo County Coke 2

From Limit STERLING COUNTY 
LINE

To Limit TOM GREEN COUNTY LINE 3

Construction Cost/Estimate $2,483,283 TIER NA 4

Description Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.576 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Casey McGee, P.E. Contact Phone (325)653-5811 10

Construction Company Contact REECE ALBERT, INC.

Design 30% Complete Target 5/21/2015 Design 30% Complete Actual 5/29/2015

Design 60% Complete Target 7/24/2015 Design 60% Complete Actual 7/24/2015

Design 100% Complete Target 10/9/2015 Design 100% Complete Actual 10/9/2015

Notice to Proceed Date 3/1/2016 Work Begin Date 6/1/2016

Percent of Time Used 99.04 Percent of Budget Used 20.60

Start Design Target 8/22/2014 Start Design Actual 8/22/2014

Received ENV Clearance Target 10/9/2015 Received ENV Clearance Actual 10/22/2015

Utility Coordination Target 10/9/2015 Utility Coordination Actual 10/9/2015

Right of Way Coordination Target 10/9/2015 Right of Way Coordination Actual 10/9/2015

Project Ready to Bid Actual 10/22/2015 Project Ready to Bid Target 10/9/2015

Project Engineering Cost to Date $46,949 Construction Cost  to Date $888,511

Construction Engineering Cost to 
Date

$103,867 Total Cost to Date $1,039,327

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,483,283

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3272



Project ID 006905029 Category Description Program Identifier

Highway US 87 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District San Angelo County Coke 2

From Limit STERLING COUNTY 
LINE

To Limit TOM GREEN COUNTY LINE 3

Construction Cost/Estimate $3,500,000 TIER NA 4

Description Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.576 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006906034 Category Description Program Identifier

Highway US 87 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1811)

District San Angelo County Tom Green 2

From Limit COKE COUNTY LINE To Limit 9.8 MILES SOUTH OF COKE COUNTY 
LINE

3

Construction Cost/Estimate $5,850,600 TIER 1 4

Description Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 43.24 Total Score 80.70 7

Project Length 9.751 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 4/1/2016 Design 30% Complete Actual 4/25/2016

Design 60% Complete Target 7/22/2016 Design 60% Complete Actual 7/22/2016

Design 100% Complete Target 11/22/2016 Design 100% Complete Actual 12/20/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/4/2016 Start Design Actual 1/4/2016

Received ENV Clearance Target 3/12/2021 Received ENV Clearance Actual TBD

Utility Coordination Target 2/5/2021 Utility Coordination Actual 12/20/2016

Right of Way Coordination Target 2/5/2021 Right of Way Coordination Actual 12/20/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/12/2021

Project Engineering Cost to Date $81,316 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $81,316

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3275



Category Amount

$5,850,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006906035 Category Description Program Identifier

Highway US 87 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District San Angelo County Tom Green 2

From Limit COKE COUNTY LINE To Limit 9.8 MILES SOUTH OF COKE COUNTY 
LINE

3

Construction Cost/Estimate $7,500,000 TIER NA 4

Description Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.751 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006907103 Category Description Program Identifier

Highway US 87 Status Construction Scheduled 1 Category 11 - Proposition 1 
(15P111)

15S

District San Angelo County Tom Green 2

From Limit 33RD STREET To Limit US 67 3

Construction Cost/Estimate $1,548,841 TIER NA 4

Description Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.055 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Casey McGee, P.E. Contact Phone (325)653-5811 10

Construction Company Contact REECE ALBERT, INC.

Design 30% Complete Target 9/14/2011 Design 30% Complete Actual 9/14/2011

Design 60% Complete Target 11/9/2011 Design 60% Complete Actual 11/9/2011

Design 100% Complete Target 2/27/2012 Design 100% Complete Actual 2/27/2012

Notice to Proceed Date 3/15/2016 Work Begin Date 10/9/2016

Percent of Time Used 145.83 Percent of Budget Used 65.23

Start Design Target 8/22/2011 Start Design Actual 8/22/2011

Received ENV Clearance Target 1/11/2016 Received ENV Clearance Actual 12/21/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/21/2015 Project Ready to Bid Target 1/11/2016

Project Engineering Cost to Date $160,981 Construction Cost  to Date $1,446,995

Construction Engineering Cost to 
Date

$32,104 Total Cost to Date $1,640,081

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,548,842

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006907105 Category Description Program Identifier

Highway US 87 Status Finalizing for Construction 1 Category 1 - Proposition 1 
(17P101)

17S

District San Angelo County Tom Green 2 Category 2U - Proposition 1 
(17P102)

17S

From Limit 9.8 MILES SOUTH OF 
COKE COUNTY LINE

To Limit 33RD STREET IN SAN ANGELO 3 Category 4 - Proposition 1 
(17P104)

17S

Construction Cost/Estimate $6,465,774 TIER 2 4 Category 11 - Proposition 1 
(17P111)

17S

Description Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 43.24 Total Score 73.10 7

Project Length 14.379 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 2/5/2016 Design 30% Complete Actual 2/5/2016

Design 60% Complete Target 4/13/2016 Design 60% Complete Actual 4/13/2016

Design 100% Complete Target 1/12/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/2/2015 Start Design Actual 11/2/2015

Received ENV Clearance Target 2/10/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 1/12/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 1/12/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/10/2017

Project Engineering Cost to Date $132,091 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $132,091

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$630,000

$949,000

$2,731,000

$1,812,821

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006907106 Category Description Program Identifier

Highway US 87 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District San Angelo County Tom Green 2

From Limit ON US 87 NB 
(KOENIGHEIM STREET)

To Limit AT WEST CONCHO AVENUE 3

Construction Cost/Estimate $350,000 TIER 1 4

Description Replace Traffic Signal And Reconfigure Intersection 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2018 6

Strategic Score 47.65 Total Score 79.70 7

Project Length 0.020 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,590 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,590

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$350,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 006907107 Category Description Program Identifier

Highway US 87 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District San Angelo County Tom Green 2

From Limit 9.8 MILES SOUTH OF 
COKE COUNTY LINE

To Limit 33RD STREET IN SAN ANGELO 3

Construction Cost/Estimate $11,100,000 TIER NA 4

Description Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.379 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$11,100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007001054 Category Description Program Identifier

Highway FM 1223 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District San Angelo County Tom Green 2

From Limit 0.5 MI S OF FM 388 To Limit US 87 3

Construction Cost/Estimate $112,110 TIER 1 4

Description Centerline And Shoulder Texturing 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 45.59 Total Score 79.75 7

Project Length 5.263 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 1/2/2017 Design 30% Complete Actual 7/31/2015

Design 60% Complete Target 2/21/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 5/17/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/3/2016 Start Design Actual 7/31/2015

Received ENV Clearance Target 6/9/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 5/17/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 5/17/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/9/2017

Project Engineering Cost to Date $1,494 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,494

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$112,110

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007002088 Category Description Program Identifier

Highway US 87 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District San Angelo County Tom Green 2

From Limit SL 570 NORTH OF 
WALL

To Limit CONCHO COUNTY LINE 3

Construction Cost/Estimate $858,000 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 30.00 Total Score 73.70 7

Project Length 12.283 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$858,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007003049 Category Description Program Identifier

Highway US 87 Status Under Development 1 Cateogry 9 - Safety Rest Area 
Program (0409RA)

BRA

District San Angelo County Concho 2

From Limit ON US 87 APPROX 9 
MILES WEST OF EDE

To Limit . 3

Construction Cost/Estimate $500,000 TIER NA 4

Description Reconstruction Of Safety Rest Area 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.259 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007003056 Category Description Program Identifier

Highway US 87 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District San Angelo County Concho 2

From Limit TOM GREEN COUNTY 
LINE

To Limit 15.8 MI E OF TOM GREEN COUNTY 
LINE

3

Construction Cost/Estimate $1,051,000 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 30.00 Total Score 73.70 7

Project Length 15.800 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 1/13/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 4/17/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 9/8/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/25/2016 Start Design Actual 10/25/2016

Received ENV Clearance Target 11/9/2017 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/9/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,051,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007003057 Category Description Program Identifier

Highway US 87 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District San Angelo County Concho 2

From Limit TOM GREEN CO LINE To Limit 16.724 MI S OF TOM GREEN CO LINE 3

Construction Cost/Estimate $315,396 TIER 2 4

Description Safety Treated Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 27.06 Total Score 65.70 7

Project Length 16.724 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 1/13/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 2/6/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 3/9/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/5/2016 Start Design Actual 12/5/2016

Received ENV Clearance Target 4/7/2017 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/7/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$315,396

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007004033 Category Description Program Identifier

Highway US 87 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District San Angelo County Concho 2

From Limit CONCHO STREET IN 
EDEN

To Limit SANTA FE STREET IN EDEN 3

Construction Cost/Estimate $750,000 TIER 1 4

Description Grading, Base, Paving, Structures 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 54.71 Total Score 76.60 7

Project Length 0.103 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 12/28/2012 Design 30% Complete Actual 12/28/2012

Design 60% Complete Target 9/2/2016 Design 60% Complete Actual 9/30/2016

Design 100% Complete Target 4/14/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/20/2011 Start Design Actual 6/20/2011

Received ENV Clearance Target 5/12/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 4/14/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 4/14/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/12/2017

Project Engineering Cost to Date $40,074 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $40,074

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007004035 Category Description Program Identifier

Highway US 87 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District San Angelo County Concho 2

From Limit SANTA FE STREET IN 
EDEN

To Limit 1.1 MILES EAST OF US 83 3

Construction Cost/Estimate $134,645 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 38.09 Total Score 59.15 7

Project Length 1.166 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 4/29/2016 Design 30% Complete Actual 4/29/2016

Design 60% Complete Target 8/1/2016 Design 60% Complete Actual 8/1/2016

Design 100% Complete Target 10/5/2016 Design 100% Complete Actual 10/7/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/4/2016 Start Design Actual 1/4/2016

Received ENV Clearance Target 11/10/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/24/2016 Project Ready to Bid Target 11/10/2016

Project Engineering Cost to Date $108,825 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $108,825

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$74,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007004036 Category Description Program Identifier

Highway US 87 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District San Angelo County Concho 2

From Limit 0.6 MILES WEST OF US 
83

To Limit CONCHO STREET IN EDEN 3

Construction Cost/Estimate $55,241 TIER 2 4

Description Seal Coat Travel Lanes And Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 32.94 Total Score 57.40 7

Project Length 0.494 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 4/29/2016 Design 30% Complete Actual 4/29/2016

Design 60% Complete Target 8/1/2016 Design 60% Complete Actual 8/1/2016

Design 100% Complete Target 10/5/2016 Design 100% Complete Actual 10/7/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/4/2016 Start Design Actual 1/4/2016

Received ENV Clearance Target 11/10/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/24/2016 Project Ready to Bid Target 11/10/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$30,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007004037 Category Description Program Identifier

Highway US 87 Status Under Development 1 Category 11 - District 
Discretionary (2611)

District San Angelo County Concho 2

From Limit 0.65 MILES WEST OF 
US 83

To Limit 1.1 MILES EAST OF US 83 3

Construction Cost/Estimate $10,000,000 TIER NA 4

Description Rehabilitate Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.819 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,980,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007005025 Category Description Program Identifier

Highway US 87 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District San Angelo County Concho 2

From Limit 13.7 MI W OF 
MCCULLOCH COUNTY 
LINE

To Limit MCCULLOCH COUNTY LINE 3

Construction Cost/Estimate $291,213 TIER 1 4

Description Centerline And Shoulder Texturing 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 53.24 Total Score 82.35 7

Project Length 13.671 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 1/2/2017 Design 30% Complete Actual 7/31/2015

Design 60% Complete Target 2/21/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 5/17/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/3/2016 Start Design Actual 7/31/2015

Received ENV Clearance Target 6/9/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 5/17/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 5/17/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/9/2017

Project Engineering Cost to Date $1,446 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,446

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$291,213

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007005036 Category Description Program Identifier

Highway US 87 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District San Angelo County Concho 2

From Limit 1.1 MILES EAST OF US 
83

To Limit MCCULLOCH COUNTY LINE 3

Construction Cost/Estimate $466,662 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 32.65 Total Score 63.90 7

Project Length 13.671 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 4/29/2016 Design 30% Complete Actual 4/29/2016

Design 60% Complete Target 8/1/2016 Design 60% Complete Actual 8/1/2016

Design 100% Complete Target 10/5/2016 Design 100% Complete Actual 10/7/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/4/2016 Start Design Actual 1/4/2016

Received ENV Clearance Target 11/10/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/24/2016 Project Ready to Bid Target 11/10/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$411,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007005037 Category Description Program Identifier

Highway US 87 Status Under Development 1 Category 11 - District 
Discretionary (2111)

CNN

District San Angelo County Concho 2 Category 1 - Preventative 
Maintenance & Rehab (2101)

From Limit 1.1 MILES EAST OF US 
83

To Limit MCCULLOCH COUNTY LINE 3

Construction Cost/Estimate $11,000,000 TIER NA 4

Description Construct Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.671 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,268 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,268

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3309



Category Amount

$9,380,000

$1,620,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007006045 Category Description Program Identifier

Highway US 87 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Brownwood County Mcculloch 2

From Limit CONCHO C/L To Limit BRADY N CITY LIMIT 3

Construction Cost/Estimate $68,001 TIER NA 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.697 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bartholomew Fris, P.E. Contact Phone (325)643-0358 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 12/18/2015

Design 60% Complete Target TBD Design 60% Complete Actual 12/29/2015

Design 100% Complete Target TBD Design 100% Complete Actual 2/8/2016

Notice to Proceed Date 5/11/2016 Work Begin Date 7/5/2016

Percent of Time Used 59.68 Percent of Budget Used 104.93

Start Design Target TBD Start Design Actual 12/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/8/2016

Utility Coordination Target TBD Utility Coordination Actual 2/8/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 2/8/2016

Project Ready to Bid Actual 2/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $144,164

Construction Engineering Cost to 
Date

$2,420 Total Cost to Date $146,584

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$55,774

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007006048 Category Description Program Identifier

Highway US 87 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Brownwood County Mcculloch 2

From Limit CONCHO C/L To Limit 0.2 MI. W OF US 283 3

Construction Cost/Estimate $206,226 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.477 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target 6/23/2016 Design 30% Complete Actual 7/25/2016

Design 60% Complete Target 7/14/2016 Design 60% Complete Actual 8/11/2016

Design 100% Complete Target 8/19/2016 Design 100% Complete Actual 9/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 6/14/2016

Received ENV Clearance Target 8/19/2016 Received ENV Clearance Actual 9/9/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $1,377 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,377

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$350,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007006049 Category Description Program Identifier

Highway US 87 Status Under Development 1 Category 11 - District 
Discretionary (2111)

CNN

District Brownwood County Mcculloch 2

From Limit CONCHO COUNTY 
LINE

To Limit CR 140 3

Construction Cost/Estimate $250,000 TIER NA 4

Description Construct Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.685 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007101052 Category Description Program Identifier

Highway US 87 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Brownwood County Mcculloch 2

From Limit 0.5 MI. S OF SH 71 To Limit 1 MI. N OF SAN SABA RIVER 3

Construction Cost/Estimate $224,083 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.664 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target 6/23/2016 Design 30% Complete Actual 7/25/2016

Design 60% Complete Target 7/14/2016 Design 60% Complete Actual 8/11/2016

Design 100% Complete Target 8/19/2016 Design 100% Complete Actual 9/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 6/14/2016

Received ENV Clearance Target 8/19/2016 Received ENV Clearance Actual 9/9/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$273,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007101053 Category Description Program Identifier

Highway US 87 Status Construction Scheduled 1 Category 1 - Proposition 1 
(15P101)

District Brownwood County Mcculloch 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

From Limit E. COMMERCE ST To Limit US 190 3

Construction Cost/Estimate $140,720 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.433 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name                                         Contact Phone (915)646-2591 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target 12/15/2015 Design 30% Complete Actual 12/8/2015

Design 60% Complete Target 1/8/2016 Design 60% Complete Actual 12/17/2015

Design 100% Complete Target 2/8/2016 Design 100% Complete Actual 1/11/2016

Notice to Proceed Date 6/2/2016 Work Begin Date 7/30/2016

Percent of Time Used 70.00 Percent of Budget Used 96.58

Start Design Target 11/16/2015 Start Design Actual 11/16/2015

Received ENV Clearance Target 2/8/2016 Received ENV Clearance Actual 1/15/2016

Utility Coordination Target 2/19/2016 Utility Coordination Actual 1/20/2016

Right of Way Coordination Target 2/19/2016 Right of Way Coordination Actual 1/20/2016

Project Ready to Bid Actual 1/20/2016 Project Ready to Bid Target 2/19/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $279,212

Construction Engineering Cost to 
Date

$597 Total Cost to Date $279,809

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$139,719

$1,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007101054 Category Description Program Identifier

Highway US 87 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TDC

District Brownwood County Mcculloch 2

From Limit S. CHURCH ST To Limit S. BRIDGE ST. 3

Construction Cost/Estimate $250,000 TIER 2 4

Description Reconstruct Urban Road 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 40.29 Total Score 70.20 7

Project Length 0.052 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target 6/21/2016 Design 30% Complete Actual 6/21/2016

Design 60% Complete Target 9/6/2016 Design 60% Complete Actual 9/6/2016

Design 100% Complete Target 11/30/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/24/2016 Start Design Actual 3/24/2016

Received ENV Clearance Target 2/10/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 2/10/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 11/30/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/10/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007102032 Category Description Program Identifier

Highway US 87 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Brownwood County Mcculloch 2

From Limit 1.2 MI N OF FM 1955 To Limit MASON CO LINE 3

Construction Cost/Estimate $65,914 TIER 1 4

Description Profile Edgeline And Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 45.88 Total Score 81.60 7

Project Length 5.343 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 11/29/2016

Design 60% Complete Target TBD Design 60% Complete Actual 12/2/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 11/16/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $905 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $905

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$140,104

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007102033 Category Description Program Identifier

Highway US 87 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Brownwood County Mcculloch 2

From Limit 1 MI N OF SAN SABA 
RIVER

To Limit MASON COUNTY LINE 3

Construction Cost/Estimate $237,772 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 12.79 Total Score 70.35 7

Project Length 5.709 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$237,772

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007103038 Category Description Program Identifier

Highway US 87 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Austin County Mason 2

From Limit MCCULLOCH COUNTY 
LINE

To Limit RM 1871 3

Construction Cost/Estimate $238,296 TIER NA 4

Description Improve Guardrail & Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.916 (mi) Estimated Completed Date 6/30/2018 8

Project Note TxDOT Design 9

TxDOT Contact Name Cathy Kratz, P.E. Contact Phone (512)756-2316 10

Construction Company Contact RELMCO, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 7/29/2016 Work Begin Date 9/6/2016

Percent of Time Used 35.09 Percent of Budget Used 21.84

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/10/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $34,294 Construction Cost  to Date $109,773

Construction Engineering Cost to 
Date

$609 Total Cost to Date $144,675

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$808,300

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3328



Project ID 007103040 Category Description Program Identifier

Highway US 87 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Austin County Mason 2

From Limit MCCULLOCH/MASON 
C/L

To Limit 0.603 MI S OF KRUSE RD 3

Construction Cost/Estimate $330,616 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.517 (mi) Estimated Completed Date 10/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Cathy Kratz, P.E. Contact Phone (512)756-2316 10

Construction Company Contact LONE STAR PAVING COMPANY

Design 30% Complete Target 3/24/2015 Design 30% Complete Actual 9/29/2015

Design 60% Complete Target 4/7/2015 Design 60% Complete Actual 9/30/2015

Design 100% Complete Target 7/8/2015 Design 100% Complete Actual 9/30/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 6/9/2016

Percent of Time Used 54.39 Percent of Budget Used 95.61

Start Design Target 2/9/2015 Start Design Actual 2/9/2015

Received ENV Clearance Target 4/9/2015 Received ENV Clearance Actual 5/4/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/28/2015 Project Ready to Bid Target 7/8/2015

Project Engineering Cost to Date $11,989 Construction Cost  to Date $667,772

Construction Engineering Cost to 
Date

$1,863 Total Cost to Date $681,624

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$779,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007103041 Category Description Program Identifier

Highway US 87 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Austin County Mason 2

From Limit US 377 To Limit SH 29 3

Construction Cost/Estimate $676,000 TIER 2 4

Description Full Depth Repair, Seal And Tom 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2019 6

Strategic Score 24.85 Total Score 64.95 7

Project Length 1.365 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$676,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007104054 Category Description Program Identifier

Highway US 87 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Austin County Mason 2

From Limit SH 29 To Limit MASON E. CITY LIMITS 3

Construction Cost/Estimate $26,000 TIER 2 4

Description Full Depth Repair, Seal And Tom 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2019 6

Strategic Score 19.71 Total Score 63.20 7

Project Length 0.059 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$26,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3334



Project ID 007105029 Category Description Program Identifier

Highway US 87 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Austin County Mason 2

From Limit RM 152 To Limit GILLESPIE COUNTY LINE 3

Construction Cost/Estimate $744,742 TIER NA 4

Description Improve Guardrail & Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.536 (mi) Estimated Completed Date 6/30/2018 8

Project Note TxDOT Design 9

TxDOT Contact Name Cathy Kratz, P.E. Contact Phone (512)756-2316 10

Construction Company Contact RELMCO, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 7/29/2016 Work Begin Date 9/6/2016

Percent of Time Used 35.09 Percent of Budget Used 21.84

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/10/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $56,936 Construction Cost  to Date $289,546

Construction Engineering Cost to 
Date

$1,606 Total Cost to Date $348,087

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,191,700

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007105030 Category Description Program Identifier

Highway US 87 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Austin County Mason 2

From Limit 0.415 MI E OF RM 152 To Limit RM 2242 3

Construction Cost/Estimate $3,572,002 TIER 2 4

Description Flexible Base Overlay 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2018 6

Strategic Score 19.41 Total Score 63.10 7

Project Length 5.181 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,572,002

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3338



Project ID 007105031 Category Description Program Identifier

Highway US 87 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Austin County Mason 2

From Limit SIMONVILLE RD To Limit MASON C/L 3

Construction Cost/Estimate $1,427,000 TIER 2 4

Description LeveL-Up & Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 19.41 Total Score 63.10 7

Project Length 8.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,427,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007106059 Category Description Program Identifier

Highway US 87 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Austin County Gillespie 2

From Limit MASON C/L To Limit FM 648 3

Construction Cost/Estimate $1,382,000 TIER 2 4

Description LeveL-Up & Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 19.41 Total Score 63.10 7

Project Length 7.750 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,382,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007201052 Category Description Program Identifier

Highway US 87 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Austin County Gillespie 2

From Limit 0.394 MI N OF 
EQUESTRIAN DR

To Limit 0.086 MI SO OF HITCHIN POST TR 3

Construction Cost/Estimate $1,298,673 TIER 3 4

Description Install Continuous Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 38.82 Total Score 42.90 7

Project Length 0.684 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target 3/9/2016 Design 30% Complete Actual 3/22/2016

Design 60% Complete Target 8/22/2016 Design 60% Complete Actual 9/12/2016

Design 100% Complete Target 11/29/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/2/2014 Start Design Actual 9/2/2014

Received ENV Clearance Target 8/29/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 9/21/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 8/29/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/29/2016

Project Engineering Cost to Date $559,412 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $559,412

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$949,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007201053 Category Description Program Identifier

Highway US 87 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Austin County Gillespie 2

From Limit US 87 AT MAIN STREET To Limit US 87 AT FREDERICKSBURG CITY 
LIMITS

3

Construction Cost/Estimate $610,923 TIER 2 4

Description Mill, Seal & Tom 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 29.26 Total Score 66.45 7

Project Length 1.299 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$610,923

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007201054 Category Description Program Identifier

Highway US 87 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Austin County Gillespie 2

From Limit 3.899 MI. SOUTH OF SH 
16

To Limit KENDALL COUNTY LINE 3

Construction Cost/Estimate $506,770 TIER 3 4

Description Convert 4-Lane Undivided To Super 2 With Shoulder 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 32.65 Total Score 47.80 7

Project Length 6.249 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 7/22/2016

Design 60% Complete Target TBD Design 60% Complete Actual 9/15/2016

Design 100% Complete Target TBD Design 100% Complete Actual 11/18/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/16/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/18/2016

Utility Coordination Target TBD Utility Coordination Actual 10/31/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 8/15/2016

Project Ready to Bid Actual 11/18/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $47,258 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $47,258

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$342,395

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007206071 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

District San Antonio County Kendall 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit SH 46 To Limit 0.4 MI WEST OF US 87 3

Construction Cost/Estimate $3,536,441 TIER NA 4

Description Reconfigure Ramps Frontage Roads And Intersections 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.044 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mike Coward, P.E. Contact Phone (830)257-8444 10

Construction Company Contact THE HANOVER INSURANCE COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual 4/10/2014

Design 60% Complete Target TBD Design 60% Complete Actual 4/11/2014

Design 100% Complete Target TBD Design 100% Complete Actual 6/23/2014

Notice to Proceed Date 1/30/2015 Work Begin Date TBD

Percent of Time Used 285.29 Percent of Budget Used 63.84

Start Design Target TBD Start Design Actual 3/6/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/13/2015

Utility Coordination Target TBD Utility Coordination Actual 6/23/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual 6/23/2014

Project Ready to Bid Actual 8/13/2014 Project Ready to Bid Target TBD

Project Engineering Cost to Date $228,056 Construction Cost  to Date $4,392,596

Construction Engineering Cost to 
Date

$394,943 Total Cost to Date $5,015,595

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,100,000

$3,100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007206072 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District San Antonio County Kendall 2 Category 12 - Strategic Priority 
(151207)

STP

From Limit AT SCENIC LOOP 
ROAD

To Limit . 3 Category 7 - Metropolitan 
Mobility/Rehabilitation (1507)

Construction Cost/Estimate $11,578,718 TIER NA 4

Description Replace Ih 10 Bridges, Reconstruct & Widen Scenic Loop To 4 Lanes, Sidewalk, Bike Accommodations & 
Intersection Imprmnts

5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.835 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mike Coward, P.E. Contact Phone (830)257-8444 10

Construction Company Contact AUSTIN BRIDGE & ROAD SERVICES, LP

Design 30% Complete Target TBD Design 30% Complete Actual 3/12/2015

Design 60% Complete Target TBD Design 60% Complete Actual 4/9/2015

Design 100% Complete Target TBD Design 100% Complete Actual 7/13/2015

Notice to Proceed Date 10/28/2015 Work Begin Date TBD

Percent of Time Used 52.88 Percent of Budget Used 39.99

Start Design Target TBD Start Design Actual 12/16/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/13/2015

Utility Coordination Target TBD Utility Coordination Actual 7/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/13/2015

Project Ready to Bid Actual 7/13/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,425,856 Construction Cost  to Date $9,201,111

Construction Engineering Cost to 
Date

$453,235 Total Cost to Date $12,080,202

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3351



Category Amount

$1,100,000

$1,030,000

$7,870,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007206073 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District San Antonio County Kendall 2

From Limit RANGER CREEK ROAD To Limit BEXAR/KENDALL C/L 3

Construction Cost/Estimate $265,648 TIER NA 4

Description Seal Coat And Pavement Markings On Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.870 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 5/6/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/3/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/15/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 4/18/2016

Percent of Time Used 115.09 Percent of Budget Used 102.54

Start Design Target TBD Start Design Actual 1/2/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/17/2015

Utility Coordination Target TBD Utility Coordination Actual 9/15/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 9/15/2015

Project Ready to Bid Actual 9/17/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $42,504 Construction Cost  to Date $502,468

Construction Engineering Cost to 
Date

$2,380 Total Cost to Date $547,352

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$273,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007206074 Category Description Program Identifier

Highway IH 10 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District San Antonio County Kendall 2

From Limit CASCADE 
CAVERNS/SCENIC 
LOOP

To Limit KENDALL/BEXAR COUNTY LINE 3

Construction Cost/Estimate $39,000,000 TIER NA 4

Description Reconfigure Ramps And Widen Frontage Road To Convert To One Way Operation 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.475 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/9/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $837,405 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $837,405

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3355



Category Amount

$10,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007206075 Category Description Program Identifier

Highway IH 10 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2002M)

District San Antonio County Kendall 2 Category DA - Develop Authority 
(DDA)

CNG

From Limit US 87 SOUTH "Y" To Limit CASCADE CAVERNS/SCENIC LOOP 3

Construction Cost/Estimate $27,000,000 TIER NA 4

Description Reconstruct Grade Separation At Us 87 South "y", Reconfigure Ramps & Widen Frontage Roads To 
Convert To One Way Operation

5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.268 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/9/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $730,254 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $730,254

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3357



Category Amount

$15,000,000

$12,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007206076 Category Description Program Identifier

Highway IH 10 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor  (1802M)

District San Antonio County Kendall 2

From Limit SH 46 To Limit US 87 SOUTH "Y" 3

Construction Cost/Estimate $30,000,000 TIER 1 4

Description Reconstruct Grade Separation At Sh 46, Reconfigure Ramps And Widen Eb Frontage Road To Convert 
To One Way Operation

5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 66.76 Total Score 80.20 7

Project Length 1.650 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $363,422 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $363,422

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$30,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007206081 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District San Antonio County Kendall 2

From Limit AT SH 46 To Limit . 3

Construction Cost/Estimate $34,183 TIER NA 4

Description Improve Traffic Signals And Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel L. Stacks, P.E. Contact Phone 10

Construction Company Contact THE LEVY COMPANY, L.P.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/12/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $447 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $447

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$271,245

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007206082 Category Description Program Identifier

Highway IH 10 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District San Antonio County Kendall 2

From Limit SH 46 To Limit BEXAR/KENDALL COUNTY LINE 3

Construction Cost/Estimate $83,000,000 TIER NA 4

Description Expand From 4 Lane To 6 Lane Expressway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.150 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$83,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007207041 Category Description Program Identifier

Highway IH 10 Status Finalizing for Construction 1 Category 12 - Strategic Priority 
(1712)

District San Antonio County Bexar 2

From Limit FM 3351 To Limit 1.40 MI S OF LEON SPRINGS 3

Construction Cost/Estimate $23,711,208 TIER 1 4

Description Expand From 4 To 8 Lane ExpresswaY-2 New General Purpose & 2 New Hov Lanes 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 92.65 Total Score 89.00 7

Project Length 2.061 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target 9/22/2014 Design 30% Complete Actual 9/28/2016

Design 60% Complete Target 5/20/2015 Design 60% Complete Actual 12/12/2016

Design 100% Complete Target 3/22/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/13/2014 Start Design Actual TBD

Received ENV Clearance Target 5/18/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 1/25/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 1/25/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/9/2016

Project Engineering Cost to Date $4,449,597 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,449,597

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$30,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007207059 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

District San Antonio County Bexar 2

From Limit FM 3351 To Limit DOMINION DRIVE 3

Construction Cost/Estimate $18,426,876 TIER NA 4

Description Widen & Convert Frontage Roads To One Way, Add New Ramp & Convert Existing Ramps To One Way 
Operation

5

Last Update Date 12/21/2016 Bid Received Date 7/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.064 (mi) Estimated Completed Date 7/27/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mike Coward, P.E. Contact Phone (830)257-8444 10

Construction Company Contact STERLING DELAWARE HOLDING COMPANY, INC.

Design 30% Complete Target 5/17/2013 Design 30% Complete Actual 5/9/2013

Design 60% Complete Target 8/16/2013 Design 60% Complete Actual 10/10/2013

Design 100% Complete Target 1/16/2014 Design 100% Complete Actual 5/18/2014

Notice to Proceed Date 10/2/2014 Work Begin Date 3/10/2015

Percent of Time Used 113.56 Percent of Budget Used 81.11

Start Design Target 4/16/2013 Start Design Actual 4/16/2013

Received ENV Clearance Target 1/16/2014 Received ENV Clearance Actual 5/30/2013

Utility Coordination Target 1/9/2014 Utility Coordination Actual 5/18/2014

Right of Way Coordination Target 1/9/2014 Right of Way Coordination Actual 5/18/2014

Project Ready to Bid Actual 5/18/2014 Project Ready to Bid Target 1/16/2014

Project Engineering Cost to Date $4,869,197 Construction Cost  to Date $30,323,642

Construction Engineering Cost to 
Date

$2,444,564 Total Cost to Date $37,637,403

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$17,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007207066 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 4 - Proposition 1 
(15P104)

15S

District San Antonio County Bexar 2 Category 1 - Proposition 1 
(15P101)

15S

From Limit FAIR OAKS To Limit FM 3351 3

Construction Cost/Estimate $31,088,817 TIER NA 4

Description Construct Grade Separation At Old Fredricksburg, Reconfigure Ramps & Widen Frontage Road To 
Convert To One Way Operation

5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.390 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mike Coward, P.E. Contact Phone (830)257-8444 10

Construction Company Contact SUNDT CONSTRUCTION, INC.

Design 30% Complete Target 11/13/2014 Design 30% Complete Actual 11/13/2014

Design 60% Complete Target 1/8/2015 Design 60% Complete Actual 1/8/2015

Design 100% Complete Target 5/22/2015 Design 100% Complete Actual 5/22/2015

Notice to Proceed Date 11/24/2015 Work Begin Date TBD

Percent of Time Used 29.38 Percent of Budget Used 38.93

Start Design Target 8/1/2014 Start Design Actual 8/1/2014

Received ENV Clearance Target 5/22/2015 Received ENV Clearance Actual 5/22/2015

Utility Coordination Target 5/22/2015 Utility Coordination Actual 5/22/2015

Right of Way Coordination Target 5/22/2015 Right of Way Coordination Actual 5/22/2015

Project Ready to Bid Actual 5/22/2015 Project Ready to Bid Target 5/22/2015

Project Engineering Cost to Date $4,616,205 Construction Cost  to Date $23,461,060

Construction Engineering Cost to 
Date

$1,148,453 Total Cost to Date $29,225,717

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$25,600,000

$5,488,817

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007207068 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District San Antonio County Bexar 2 Category 7 - Metropolitan 
Mobility/Rehabilitation (1607)

From Limit AT FAIR OAKS 
PARKWAY

To Limit . 3

Construction Cost/Estimate $7,586,328 TIER NA 4

Description Replace Existing 2 Lane Bridge With 4 Lane Bridge, Sidewalk, Bike Accommodations And Intersection 
Improvements

5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.267 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mike Coward, P.E. Contact Phone (830)257-8444 10

Construction Company Contact RELMCO, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 9/10/2015

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 3/14/2016

Notice to Proceed Date 8/4/2016 Work Begin Date TBD

Percent of Time Used 9.56 Percent of Budget Used 11.37

Start Design Target TBD Start Design Actual 6/11/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 5/22/2015

Utility Coordination Target TBD Utility Coordination Actual 3/14/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 3/14/2016

Project Ready to Bid Actual 3/14/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,901,406 Construction Cost  to Date $1,344,416

Construction Engineering Cost to 
Date

$65,185 Total Cost to Date $4,311,007

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$810,000

$7,190,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007207069 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District San Antonio County Bexar 2

From Limit BEXAR/KENDALL C/L To Limit WEST OF FAIR OAK PARKWAY 3

Construction Cost/Estimate $92,259 TIER NA 4

Description Seal Coat And Pavement Markings On Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.751 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 5/6/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/3/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/15/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 4/18/2016

Percent of Time Used 115.09 Percent of Budget Used 102.54

Start Design Target TBD Start Design Actual 1/2/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/17/2015

Utility Coordination Target TBD Utility Coordination Actual 9/15/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 9/15/2015

Project Ready to Bid Actual 9/17/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $203,137

Construction Engineering Cost to 
Date

$820 Total Cost to Date $203,958

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$314,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007207070 Category Description Program Identifier

Highway IH 10 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District San Antonio County Bexar 2

From Limit BEXAR/KENDALL 
COUNTY LINE

To Limit FAIR OAKS 3

Construction Cost/Estimate $29,000,000 TIER NA 4

Description Construct Grade Separation At Balcones Creek Road Reconfigure Ramps & Widen Fr Rd To Convert To 
One Way

5

Last Update Date 12/21/2016 Bid Received Date 9/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.835 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/9/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $735,214 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $735,214

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$29,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007207075 Category Description Program Identifier

Highway IH 10 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District San Antonio County Bexar 2

From Limit KENDALL/BEXAR 
COUNTY LINE

To Limit FM 3351 3

Construction Cost/Estimate $107,000,000 TIER NA 4

Description Expand From 4 Lane To 6 Lane Expressway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.324 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$107,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007208089 Category Description Program Identifier

Highway IH 10 Status Finalizing for Construction 1 Category 12 - Strategic Priority 
(1712)

District San Antonio County Bexar 2

From Limit 1.40 MI S OF LEON 
SPRINGS, S

To Limit LA CANTERA 3

Construction Cost/Estimate $31,614,944 TIER 1 4

Description Expand From 4 To 8 Lane ExpresswaY-2 New General Purpose & 2 New Hov Lanes 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 92.65 Total Score 89.00 7

Project Length 3.075 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target 9/22/2014 Design 30% Complete Actual 9/28/2016

Design 60% Complete Target 5/20/2015 Design 60% Complete Actual 12/12/2016

Design 100% Complete Target 3/22/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/13/2014 Start Design Actual TBD

Received ENV Clearance Target 5/18/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 1/25/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 1/25/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/9/2016

Project Engineering Cost to Date $6,182,335 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $6,182,335

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$40,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007208120 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1112T)

District San Antonio County Bexar 2 Category 7 - Metropolitan 
Mobility/Rehabilitation (1107A)

From Limit LP 1604 To Limit 1.0 MI N OF HUEBNER RD 3

Construction Cost/Estimate $25,923,457 TIER NA 4

Description Expand 6 To 8 Lane Expressway And Operational Improvements 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2011 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.513 (mi) Estimated Completed Date 12/15/2015 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Reyes, P.E. Contact Phone (210)633-1401 10

Construction Company Contact LIBERTY MUTUAL INSURANCE COMPANY

Design 30% Complete Target 7/1/2008 Design 30% Complete Actual 2/2/2006

Design 60% Complete Target 12/12/2008 Design 60% Complete Actual 8/10/2006

Design 100% Complete Target 10/17/2009 Design 100% Complete Actual 12/1/2009

Notice to Proceed Date 10/19/2011 Work Begin Date 1/2/2012

Percent of Time Used 102.08 Percent of Budget Used 95.60

Start Design Target 7/1/2008 Start Design Actual 11/16/2005

Received ENV Clearance Target 11/1/2009 Received ENV Clearance Actual 4/27/2010

Utility Coordination Target 11/1/2009 Utility Coordination Actual 12/1/2009

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/27/2010 Project Ready to Bid Target 11/4/2009

Project Engineering Cost to Date $5,477,647 Construction Cost  to Date $65,315,705

Construction Engineering Cost to 
Date

$3,645,298 Total Cost to Date $74,438,651

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,850,000

$15,340,275

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007208139 Category Description Program Identifier

Highway SL 345 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2201)

PM

District San Antonio County Bexar 2

From Limit IH 10 To Limit CALLAGHAN ROAD 3

Construction Cost/Estimate $5,160,000 TIER NA 4

Description Overlay & Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.322 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,160,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007208140 Category Description Program Identifier

Highway SL 345 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District San Antonio County Bexar 2

From Limit AT CINNAMON CREEK 
DR

To Limit . 3

Construction Cost/Estimate $222,854 TIER 1 4

Description Improve Traffic Signals & Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 66.76 Total Score 86.20 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$222,854

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007208141 Category Description Program Identifier

Highway SL 345 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District San Antonio County Bexar 2 Category 7 - Metropolitan 
Mobility/Rehabilitation (1807)

From Limit AT WURZBACH ROAD To Limit . 3

Construction Cost/Estimate $2,500,000 TIER 1 4

Description Intersection And Operational Improvements 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 69.71 Total Score 87.20 7

Project Length 0.300 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $711,901 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $711,901

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007210006 Category Description Program Identifier

Highway FM 289 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District San Antonio County Kendall 2

From Limit 1.1 M NW OF IH 10 To Limit IH 10 3

Construction Cost/Estimate $861,761 TIER 1 4

Description Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 38.24 Total Score 76.50 7

Project Length 1.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/20/2016

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 6/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $62,440 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $62,440

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$861,761

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007212179 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1107A)

District San Antonio County Bexar 2

From Limit 1.0 MI N OF HUEBNER 
RD

To Limit S. OF HUEBNER RD 3

Construction Cost/Estimate $9,635,856 TIER NA 4

Description Expand 6 To 8 Lane Expressway And Operational Improvements 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2011 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.464 (mi) Estimated Completed Date 12/15/2015 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Reyes, P.E. Contact Phone (210)633-1401 10

Construction Company Contact LIBERTY MUTUAL INSURANCE COMPANY

Design 30% Complete Target 7/1/2008 Design 30% Complete Actual 2/2/2006

Design 60% Complete Target 12/12/2008 Design 60% Complete Actual 8/10/2006

Design 100% Complete Target 10/17/2009 Design 100% Complete Actual 12/1/2009

Notice to Proceed Date 10/19/2011 Work Begin Date 1/2/2012

Percent of Time Used 102.08 Percent of Budget Used 95.60

Start Design Target 7/1/2008 Start Design Actual 11/16/2005

Received ENV Clearance Target 11/1/2009 Received ENV Clearance Actual 4/27/2010

Utility Coordination Target 11/1/2009 Utility Coordination Actual 12/1/2009

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/27/2010 Project Ready to Bid Target 11/4/2009

Project Engineering Cost to Date $250,049 Construction Cost  to Date $20,743,615

Construction Engineering Cost to 
Date

$45,931 Total Cost to Date $21,039,595

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$11,661,744

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007212191 Category Description Program Identifier

Highway IH 10 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District San Antonio County Bexar 2

From Limit 0.1 MI EAST OF 
HILDERBRAND

To Limit IH 35 3

Construction Cost/Estimate $5,105,017 TIER 2 4

Description Mill, Seal Coat, Overlay And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 65.44 Total Score 67.45 7

Project Length 2.902 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target 12/15/2011 Design 30% Complete Actual 12/8/2011

Design 60% Complete Target 1/13/2012 Design 60% Complete Actual 1/12/2012

Design 100% Complete Target 3/6/2012 Design 100% Complete Actual 11/26/2013

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/1/2011 Start Design Actual 10/26/2011

Received ENV Clearance Target 3/6/2012 Received ENV Clearance Actual TBD

Utility Coordination Target 3/6/2012 Utility Coordination Actual 11/26/2013

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/6/2012

Project Engineering Cost to Date $139,443 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $139,443

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007212194 Category Description Program Identifier

Highway IH 10 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District San Antonio County Bexar 2

From Limit VARIOUS LOCATIONS 
ON IH 10

To Limit MULBERRY TO POPLAR ST 3

Construction Cost/Estimate $4,000,000 TIER 1 4

Description Repair / Replace Bridge Expansion Joints 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 62.50 Total Score 84.75 7

Project Length 1.792 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $249,051 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $249,051

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007212197 Category Description Program Identifier

Highway IH 10 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PMT

District San Antonio County Bexar 2

From Limit CALLAGHAN To Limit WEST AVENUE 3

Construction Cost/Estimate $1,431,599 TIER 2 4

Description Overlay & Pavement Markings On Eb Frontage Road 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 60.29 Total Score 57.20 7

Project Length 2.693 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $22,984 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $22,984

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,578,444

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007212198 Category Description Program Identifier

Highway IH 10 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District San Antonio County Bexar 2 Category 7 - Metropolitan 
Mobility/Rehabilitation (1807)

From Limit AT WURZBACH ROAD To Limit . 3

Construction Cost/Estimate $2,300,000 TIER 1 4

Description Intersection And Operational Improvements 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 83.82 Total Score 92.00 7

Project Length 0.300 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $383,298 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $383,298

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

$1,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3400



Project ID 007214028 Category Description Program Identifier

Highway US 87 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District San Antonio County Kendall 2

From Limit IH 10 N To Limit IH 10 S 3

Construction Cost/Estimate $8,900,100 TIER 3 4

Description Overlay And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 31.62 Total Score 47.45 7

Project Length 4.795 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,816,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007214029 Category Description Program Identifier

Highway US 87 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District San Antonio County Kendall 2

From Limit AT SH 46 To Limit . 3

Construction Cost/Estimate $49,589 TIER 1 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 66.18 Total Score 86.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$49,589

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007303066 Category Description Program Identifier

Highway US 281 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District San Antonio County Atascosa 2

From Limit AT FM 536 To Limit . 3

Construction Cost/Estimate $76,379 TIER NA 4

Description Install Intersection Flashing Beacon, Advance Warning Signals/ Signs And Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel L. Stacks, P.E. Contact Phone 10

Construction Company Contact THE LEVY COMPANY, L.P.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/12/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $447 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $447

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$95,889

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3406



Project ID 007303067 Category Description Program Identifier

Highway US 281 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District San Antonio County Atascosa 2

From Limit BEXAR C/L To Limit FM 1470 3

Construction Cost/Estimate $304,221 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.201 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/5/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$1 Total Cost to Date $1

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$377,496

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007303068 Category Description Program Identifier

Highway US 281 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District San Antonio County Atascosa 2

From Limit SH 97 To Limit BEXAR COUNTY LINE 3

Construction Cost/Estimate $1,260,122 TIER 2 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 32.65 Total Score 67.60 7

Project Length 12.137 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,260,122

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007304047 Category Description Program Identifier

Highway US 281 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District San Antonio County Atascosa 2

From Limit SH 97 To Limit IH 37 3

Construction Cost/Estimate $61,132 TIER NA 4

Description Place Inverted Profile Pavement Markings Along Edgelines 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.075 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Coward, P.E. Contact Phone (830)257-8444 10

Construction Company Contact L&L COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual 11/2/2015

Design 100% Complete Target TBD Design 100% Complete Actual 1/6/2016

Notice to Proceed Date 4/21/2016 Work Begin Date TBD

Percent of Time Used 34.88 Percent of Budget Used 100.00

Start Design Target TBD Start Design Actual 9/28/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 1/28/2016

Utility Coordination Target TBD Utility Coordination Actual 12/4/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 1/6/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $18,132 Construction Cost  to Date $118,892

Construction Engineering Cost to 
Date

$3,289 Total Cost to Date $140,313

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$222,126

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007304048 Category Description Program Identifier

Highway US 281 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District San Antonio County Atascosa 2

From Limit AT CR 429 To Limit . 3

Construction Cost/Estimate $63,377 TIER 1 4

Description Install Flashing Beacon & Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 52.06 Total Score 81.20 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$63,377

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007304049 Category Description Program Identifier

Highway US 281 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District San Antonio County Atascosa 2

From Limit AT EUROSTAR DR To Limit . 3

Construction Cost/Estimate $63,377 TIER 1 4

Description Install Flashing Beacon & Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 52.06 Total Score 81.20 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$63,377

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007305070 Category Description Program Identifier

Highway IH 37 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

PM

District San Antonio County Atascosa 2

From Limit 1.2 MILES SOUTH OF 
US 281A

To Limit 1.1 MILES NORTH OF US 281A 3

Construction Cost/Estimate $2,743,000 TIER 1 4

Description Base Repair, Sealcoat, Overlay And Pavement Markings On Nb Mainlanes 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2020 6

Strategic Score 72.79 Total Score 81.25 7

Project Length 2.347 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,743,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3418



Project ID 007306048 Category Description Program Identifier

Highway IH 37 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

PM

District San Antonio County Atascosa 2

From Limit LIVE OAK/ATASCOSA 
COUNTY LINE

To Limit 1.2 MILES SOUTH OF US 281A 3

Construction Cost/Estimate $8,651,000 TIER 1 4

Description Base Repair, Sealcoat, Overlay And Pavement Markings On Nb Mainlanes 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2020 6

Strategic Score 62.50 Total Score 77.75 7

Project Length 7.403 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,651,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007307060 Category Description Program Identifier

Highway IH 37 Status Construction Scheduled 1 Category 1 - Proposition 1 
(15P101)

15S

District Corpus Christi County Live Oak 2 Category 11 - Proposition 1 
(15P111)

15S

From Limit US 281 To Limit ATASCOSA COUNTY LINE 3

Construction Cost/Estimate $6,295,218 TIER NA 4

Description Spot Base Repair And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.048 (mi) Estimated Completed Date 4/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Oscar Soliz,  P.E. Contact Phone (361)661-7050 10

Construction Company Contact ANGEL BROTHERS ENTERPRISES, LTD.

Design 30% Complete Target 3/31/2015 Design 30% Complete Actual 3/10/2015

Design 60% Complete Target 3/31/2015 Design 60% Complete Actual 3/31/2015

Design 100% Complete Target 4/6/2015 Design 100% Complete Actual 4/17/2015

Notice to Proceed Date 7/15/2015 Work Begin Date 3/11/2016

Percent of Time Used 93.17 Percent of Budget Used 102.20

Start Design Target 2/2/2015 Start Design Actual 2/2/2015

Received ENV Clearance Target 3/31/2015 Received ENV Clearance Actual 4/29/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/29/2015 Project Ready to Bid Target 4/6/2015

Project Engineering Cost to Date $127,939 Construction Cost  to Date $13,720,653

Construction Engineering Cost to 
Date

$123,752 Total Cost to Date $13,972,344

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,970,000

$1,030,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007307061 Category Description Program Identifier

Highway IH 37 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District Corpus Christi County Live Oak 2

From Limit 3 MI N. OF FM 2049 To Limit 5.5 MI N. OF FM 2049 3

Construction Cost/Estimate $1,207,875 TIER NA 4

Description Widen Roadway - N Bound Lanes 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.500 (mi) Estimated Completed Date 6/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Oscar Soliz,  P.E. Contact Phone (361)661-7050 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target 11/4/2014 Design 30% Complete Actual 12/5/2014

Design 60% Complete Target 1/8/2015 Design 60% Complete Actual 1/16/2015

Design 100% Complete Target 2/17/2015 Design 100% Complete Actual 2/10/2015

Notice to Proceed Date 4/20/2015 Work Begin Date 8/10/2015

Percent of Time Used 97.29 Percent of Budget Used 84.79

Start Design Target 10/1/2014 Start Design Actual 10/1/2014

Received ENV Clearance Target 1/30/2015 Received ENV Clearance Actual 1/23/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/10/2015 Project Ready to Bid Target 2/17/2015

Project Engineering Cost to Date $3,628 Construction Cost  to Date $2,702,584

Construction Engineering Cost to 
Date

$21,381 Total Cost to Date $2,727,592

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,596,578

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007307062 Category Description Program Identifier

Highway IH 37 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Corpus Christi County Live Oak 2

From Limit CONTROL BREAK (.2 MI 
N OF CR499)

To Limit ATASCOSA COUNTY LINE 3

Construction Cost/Estimate $673,475 TIER 1 4

Description Improve Guardrail To Desgin Standards 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 86.76 Total Score 93.00 7

Project Length 11.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$673,475

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007307063 Category Description Program Identifier

Highway IH 37 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Corpus Christi County Live Oak 2

From Limit 3.022 MI S OF 
ATASCOSA CO LINE

To Limit ATASCOSA CO LINE 3

Construction Cost/Estimate $599,985 TIER 1 4

Description Install Median Barrier 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 72.79 Total Score 81.25 7

Project Length 3.022 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 10/10/2016 Design 100% Complete Actual 10/14/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/3/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/3/2016 Project Ready to Bid Target 11/14/2016

Project Engineering Cost to Date $8,975 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $8,975

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$573,445

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007308173 Category Description Program Identifier

Highway US 281 Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1310GR)

GR

District San Antonio County Bexar 2

From Limit 0.2 MI N OF STADIUM 
DR

To Limit N ST MARY'S ST 3

Construction Cost/Estimate $143,550 TIER NA 4

Description Landscape Development 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.600 (mi) Estimated Completed Date 11/29/2013 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Reyes, P.E. Contact Phone (210)633-1401 10

Construction Company Contact ENCINO LANDSCAPE, INC.

Design 30% Complete Target 1/27/2013 Design 30% Complete Actual 1/25/2013

Design 60% Complete Target 3/9/2013 Design 60% Complete Actual 2/12/2013

Design 100% Complete Target 4/13/2013 Design 100% Complete Actual 2/26/2013

Notice to Proceed Date 8/12/2013 Work Begin Date 9/9/2013

Percent of Time Used 50.00 Percent of Budget Used 99.11

Start Design Target 1/27/2013 Start Design Actual 11/9/2012

Received ENV Clearance Target 4/12/2013 Received ENV Clearance Actual 2/5/2013

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/27/2013 Project Ready to Bid Target 4/13/2013

Project Engineering Cost to Date $42,028 Construction Cost  to Date $297,990

Construction Engineering Cost to 
Date

$21,207 Total Cost to Date $361,225

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$140,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007308180 Category Description Program Identifier

Highway IH 37 Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1510GR)

GR

District San Antonio County Bexar 2

From Limit S HACKBERRY STREET To Limit E CESAR E CHAVEZ BLVD 3

Construction Cost/Estimate $973,428 TIER NA 4

Description Landscape Development 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.950 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Reyes, P.E. Contact Phone (210)633-1401 10

Construction Company Contact LANDSCAPE CONTRACTING AND IRRIGATION, INC.

Design 30% Complete Target 10/21/2014 Design 30% Complete Actual 10/15/2014

Design 60% Complete Target 11/24/2014 Design 60% Complete Actual 11/13/2014

Design 100% Complete Target 2/3/2015 Design 100% Complete Actual 11/13/2014

Notice to Proceed Date 3/26/2015 Work Begin Date TBD

Percent of Time Used 85.38 Percent of Budget Used 93.54

Start Design Target 9/29/2014 Start Design Actual 10/6/2014

Received ENV Clearance Target 10/1/2014 Received ENV Clearance Actual 11/13/2014

Utility Coordination Target 12/22/2014 Utility Coordination Actual 11/13/2014

Right of Way Coordination Target 12/22/2014 Right of Way Coordination Actual 11/13/2014

Project Ready to Bid Actual 12/5/2014 Project Ready to Bid Target 2/3/2015

Project Engineering Cost to Date $72,552 Construction Cost  to Date $1,920,595

Construction Engineering Cost to 
Date

$760 Total Cost to Date $1,993,906

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$925,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007308181 Category Description Program Identifier

Highway US 281 Status Construction Scheduled 1 Category 1 - Proposition 1 
(16P101)

16S

District San Antonio County Bexar 2 Category 6 - Bridge Program 
(1606)

BMN

From Limit IH 35 To Limit IH 410 3 Category 1 - Proposition 1 
(16P101)

16S

Construction Cost/Estimate $8,673,181 TIER NA 4

Description Mill, Seal Coat, Overlay And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.199 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Reyes, P.E. Contact Phone (210)633-1401 10

Construction Company Contact LONE STAR PAVING COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual 8/13/2015

Design 60% Complete Target TBD Design 60% Complete Actual 9/10/2015

Design 100% Complete Target TBD Design 100% Complete Actual 12/1/2015

Notice to Proceed Date 4/19/2016 Work Begin Date 7/5/2016

Percent of Time Used 32.58 Percent of Budget Used 55.47

Start Design Target TBD Start Design Actual 6/11/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/21/2015

Utility Coordination Target TBD Utility Coordination Actual 10/22/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 10/22/2015

Project Ready to Bid Actual 12/1/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $445,539 Construction Cost  to Date $9,201,691

Construction Engineering Cost to 
Date

$151,166 Total Cost to Date $9,798,396

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,000,000

$357,183

$3,315,998

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007308182 Category Description Program Identifier

Highway IH 37 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District San Antonio County Bexar 2

From Limit 0.5 MI S OF IH 10 To Limit 0.4 MI N OF IH 10 3

Construction Cost/Estimate $121,632 TIER 1 4

Description Install Warning/guide Signs -Overhead Advanced Flashers; Horizontal Signing & Install Pavement 
Markings

5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 80.00 Total Score 90.70 7

Project Length 0.900 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$121,632

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3436



Project ID 007308183 Category Description Program Identifier

Highway IH 37 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District San Antonio County Bexar 2 Category 11 - District 
Discretionary (1711)

From Limit LP 13 To Limit IH 410 3

Construction Cost/Estimate $2,900,000 TIER 1 4

Description Construction Of A Partial Frontage Road, Ramps And Intersection Improvements 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 71.18 Total Score 80.70 7

Project Length 1.161 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 1/15/2016

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $17,158 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $17,158

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,175,000

$725,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007308184 Category Description Program Identifier

Highway US 281 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PMT

District San Antonio County Bexar 2

From Limit 0.6 MI S OF NAKOMA To Limit IH 410 3

Construction Cost/Estimate $1,838,760 TIER 1 4

Description Overlay & Pavement Markings On Nb & Sb Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 64.56 Total Score 85.45 7

Project Length 1.749 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $12,087 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $12,087

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,434,726

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007308186 Category Description Program Identifier

Highway IH 37 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1706)

BMN

District San Antonio County Bexar 2 Category 1 - Preservation & 
Energy Sector (16B01)

PES

From Limit IH 10 To Limit IH 35 3 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

Construction Cost/Estimate $6,072,879 TIER NA 4

Description Base Repair, Sealcoat, Overlay And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.129 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $45,092 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $45,092

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,055,000

$4,775,000

$1,955,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007308187 Category Description Program Identifier

Highway IH 37 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District San Antonio County Bexar 2

From Limit FAIR AVENUE To Limit IH 10 3

Construction Cost/Estimate $1,972,516 TIER NA 4

Description Base Repair, Sealcoat, Overlay And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.925 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,323,106

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007308188 Category Description Program Identifier

Highway US 281 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District San Antonio County Bexar 2

From Limit 0.6 MI SOUTH OF 
NAKOMA

To Limit LOOP 410 3

Construction Cost/Estimate $1,963,891 TIER NA 4

Description Mill, Sc, Overlay & Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.893 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Reyes, P.E. Contact Phone (210)633-1401 10

Construction Company Contact ANGEL BROTHERS HOLDINGS CORP.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 8/18/2016 Work Begin Date TBD

Percent of Time Used 54.69 Percent of Budget Used 14.09

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $12,561 Construction Cost  to Date $469,899

Construction Engineering Cost to 
Date

$12,867 Total Cost to Date $495,327

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,598,307

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007308190 Category Description Program Identifier

Highway IH 37 Status Finalizing for Construction 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1710GR)

GR

District San Antonio County Bexar 2

From Limit 0.3 MILES S OF IH 410 To Limit 0.4 MILES N OF LP 13 3

Construction Cost/Estimate $500,000 TIER 1 4

Description Landscape Development 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 64.56 Total Score 78.45 7

Project Length 2.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007312012 Category Description Program Identifier

Highway US 181 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District San Antonio County Bexar 2

From Limit AT OLD CORPUS 
CHRISTI HWY

To Limit . 3

Construction Cost/Estimate $229,079 TIER 1 4

Description Improve Traffic Signals, Interconnect Signals And Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 69.71 Total Score 87.20 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$229,079

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007401048 Category Description Program Identifier

Highway IH 37 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1512SW)

SW

District Corpus Christi County Live Oak 2

From Limit .7 MI N OF US59 (CONT. 
BREAK)

To Limit US 281 INTERSECTION 3

Construction Cost/Estimate $7,704,385 TIER NA 4

Description Rehab Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.400 (mi) Estimated Completed Date 6/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Oscar Soliz,  P.E. Contact Phone (361)661-7050 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target 11/4/2014 Design 30% Complete Actual 12/5/2014

Design 60% Complete Target 1/8/2015 Design 60% Complete Actual 1/16/2015

Design 100% Complete Target 2/17/2015 Design 100% Complete Actual 2/10/2015

Notice to Proceed Date 4/20/2015 Work Begin Date 8/10/2015

Percent of Time Used 97.29 Percent of Budget Used 84.79

Start Design Target 10/1/2014 Start Design Actual 10/1/2014

Received ENV Clearance Target 1/30/2015 Received ENV Clearance Actual 1/23/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/10/2015 Project Ready to Bid Target 2/17/2015

Project Engineering Cost to Date $5,784 Construction Cost  to Date $14,166,969

Construction Engineering Cost to 
Date

$142,384 Total Cost to Date $14,315,137

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007401049 Category Description Program Identifier

Highway IH 37 Status Construction Scheduled 1 Category 1 - Energy Sector 
Projects (1501E)

ES4

District Corpus Christi County Live Oak 2

From Limit US 281 To Limit .7 MI N OF US 59 INTERS. 3

Construction Cost/Estimate $1,117,453 TIER NA 4

Description Overlay Roadway - Sb Lanes Only 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.400 (mi) Estimated Completed Date 6/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Oscar Soliz,  P.E. Contact Phone (361)661-7050 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target 11/4/2014 Design 30% Complete Actual 12/5/2014

Design 60% Complete Target 1/8/2015 Design 60% Complete Actual 1/16/2015

Design 100% Complete Target 2/17/2015 Design 100% Complete Actual 2/10/2015

Notice to Proceed Date 4/20/2015 Work Begin Date 8/10/2015

Percent of Time Used 97.29 Percent of Budget Used 84.79

Start Design Target 10/1/2014 Start Design Actual 10/1/2014

Received ENV Clearance Target 1/30/2015 Received ENV Clearance Actual 1/23/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/10/2015 Project Ready to Bid Target 2/17/2015

Project Engineering Cost to Date $1,594 Construction Cost  to Date $2,825,722

Construction Engineering Cost to 
Date

$16,672 Total Cost to Date $2,843,988

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007401050 Category Description Program Identifier

Highway IH 37 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District Corpus Christi County Live Oak 2

From Limit 0.2 MI. N OF SH 72 To Limit .3 MI S. HERANDEZ RD (CONTRL 
BREAK)

3

Construction Cost/Estimate $1,272,149 TIER NA 4

Description Widen Roadway - N Bound Lanes 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.500 (mi) Estimated Completed Date 6/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Oscar Soliz,  P.E. Contact Phone (361)661-7050 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target 11/4/2014 Design 30% Complete Actual 12/5/2014

Design 60% Complete Target 1/8/2015 Design 60% Complete Actual 1/16/2015

Design 100% Complete Target 2/17/2015 Design 100% Complete Actual 2/10/2015

Notice to Proceed Date 4/20/2015 Work Begin Date 8/10/2015

Percent of Time Used 97.29 Percent of Budget Used 84.79

Start Design Target 10/1/2014 Start Design Actual 10/1/2014

Received ENV Clearance Target 1/30/2015 Received ENV Clearance Actual 1/23/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/10/2015 Project Ready to Bid Target 2/17/2015

Project Engineering Cost to Date $3,161 Construction Cost  to Date $2,135,677

Construction Engineering Cost to 
Date

$22,957 Total Cost to Date $2,161,795

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,247,036

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007401051 Category Description Program Identifier

Highway IH 37 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District Corpus Christi County Live Oak 2

From Limit 3.2 MI. S. OF SH 72 To Limit 1.2 MI. S. OF SH 72 3

Construction Cost/Estimate $659,865 TIER NA 4

Description Widen Roadway - N Bound Lanes 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.000 (mi) Estimated Completed Date 6/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Oscar Soliz,  P.E. Contact Phone (361)661-7050 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target 11/4/2014 Design 30% Complete Actual 12/5/2014

Design 60% Complete Target 1/8/2015 Design 60% Complete Actual 1/16/2015

Design 100% Complete Target 2/17/2015 Design 100% Complete Actual 2/10/2015

Notice to Proceed Date 4/20/2015 Work Begin Date 8/10/2015

Percent of Time Used 97.29 Percent of Budget Used 84.79

Start Design Target 10/1/2014 Start Design Actual 10/1/2014

Received ENV Clearance Target 1/30/2015 Received ENV Clearance Actual 1/23/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/10/2015 Project Ready to Bid Target 2/17/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $767,228

Construction Engineering Cost to 
Date

$12,098 Total Cost to Date $779,326

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,300,916

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007401052 Category Description Program Identifier

Highway IH 37 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Corpus Christi County Live Oak 2

From Limit CONTROL BREAK (.1 MI 
N OF CR302)

To Limit CONTROL BREAK (.2 MI N OF CR499) 3

Construction Cost/Estimate $942,865 TIER 1 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 57.35 Total Score 76.00 7

Project Length 15.420 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$942,865

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007401053 Category Description Program Identifier

Highway IH 37 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1711)

District Corpus Christi County Live Oak 2

From Limit .883 MI N. OF US 59 To Limit 2.198 MI N. OF US 59 3

Construction Cost/Estimate $251,677 TIER 1 4

Description Install Median Barrier 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 62.50 Total Score 77.75 7

Project Length 1.315 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 10/10/2016 Design 100% Complete Actual 10/14/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/3/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/3/2016 Project Ready to Bid Target 11/14/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$289,112

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007401054 Category Description Program Identifier

Highway IH 37 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Corpus Christi County Live Oak 2

From Limit NORTH OF US59 
INTERS.

To Limit US 281 INTERS. 3

Construction Cost/Estimate $82,000,000 TIER NA 4

Description Construct Additional Travel Lanes 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.400 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$82,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007402070 Category Description Program Identifier

Highway IH 37 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

District Corpus Christi County Live Oak 2

From Limit US 59 To Limit SAN PAT COUNTY LINE 3

Construction Cost/Estimate $5,386,820 TIER NA 4

Description Spot Base Repair And Overlay_(nb Lanes) 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 16.883 (mi) Estimated Completed Date 3/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Oscar Soliz,  P.E. Contact Phone (361)661-7050 10

Construction Company Contact ANGEL BROTHERS ENTERPRISES, LTD.

Design 30% Complete Target 6/25/2014 Design 30% Complete Actual 8/20/2014

Design 60% Complete Target 8/25/2014 Design 60% Complete Actual 10/17/2014

Design 100% Complete Target 12/12/2014 Design 100% Complete Actual 1/30/2015

Notice to Proceed Date 3/18/2015 Work Begin Date 10/1/2015

Percent of Time Used 108.78 Percent of Budget Used 96.49

Start Design Target 5/19/2014 Start Design Actual 6/23/2014

Received ENV Clearance Target 1/9/2015 Received ENV Clearance Actual 1/9/2015

Utility Coordination Target 12/12/2014 Utility Coordination Actual 1/1/2015

Right of Way Coordination Target 12/12/2014 Right of Way Coordination Actual 1/1/2015

Project Ready to Bid Actual 1/30/2015 Project Ready to Bid Target 1/9/2015

Project Engineering Cost to Date $220,245 Construction Cost  to Date $10,993,521

Construction Engineering Cost to 
Date

$101,985 Total Cost to Date $11,315,751

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007402071 Category Description Program Identifier

Highway IH 37 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1512SW)

SW

District Corpus Christi County Live Oak 2

From Limit US 59 To Limit 0.7 MI N OF US 59 (CONT. BREAK) 3

Construction Cost/Estimate $136,689 TIER NA 4

Description Rehab Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.700 (mi) Estimated Completed Date 6/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Oscar Soliz,  P.E. Contact Phone (361)661-7050 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target 11/4/2014 Design 30% Complete Actual 12/5/2014

Design 60% Complete Target 1/8/2015 Design 60% Complete Actual 1/16/2015

Design 100% Complete Target 2/17/2015 Design 100% Complete Actual 2/10/2015

Notice to Proceed Date 4/20/2015 Work Begin Date 8/10/2015

Percent of Time Used 97.29 Percent of Budget Used 84.79

Start Design Target 10/1/2014 Start Design Actual 10/1/2014

Received ENV Clearance Target 1/30/2015 Received ENV Clearance Actual 1/23/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/10/2015 Project Ready to Bid Target 2/17/2015

Project Engineering Cost to Date $861 Construction Cost  to Date $482,777

Construction Engineering Cost to 
Date

$2,478 Total Cost to Date $486,117

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007402072 Category Description Program Identifier

Highway IH 37 Status Construction Scheduled 1 Category 1 - Energy Sector 
Projects (1501E)

ES4

District Corpus Christi County Live Oak 2

From Limit .7 MI N OF US 59 
INTERS.

To Limit SAN PATRICIO COUNTY LINE 3

Construction Cost/Estimate $3,901,795 TIER NA 4

Description Novachip Roadway - Sb Lanes Only 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 17.785 (mi) Estimated Completed Date 8/18/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Oscar Soliz,  P.E. Contact Phone (361)661-7050 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target 12/10/2014 Design 30% Complete Actual 12/19/2014

Design 60% Complete Target 2/11/2015 Design 60% Complete Actual 1/16/2015

Design 100% Complete Target 2/26/2015 Design 100% Complete Actual 2/15/2015

Notice to Proceed Date 5/21/2015 Work Begin Date 4/1/2016

Percent of Time Used 100.00 Percent of Budget Used 107.33

Start Design Target 11/3/2014 Start Design Actual 11/3/2014

Received ENV Clearance Target 2/4/2015 Received ENV Clearance Actual 3/9/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 3/9/2015 Project Ready to Bid Target 2/26/2015

Project Engineering Cost to Date $37,734 Construction Cost  to Date $9,001,247

Construction Engineering Cost to 
Date

$131,902 Total Cost to Date $9,170,883

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007402073 Category Description Program Identifier

Highway IH 37 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District Corpus Christi County Live Oak 2

From Limit .5 MI S. OF US 59 To Limit .445 MI N OF US 59 (CONTROL BREAK) 3

Construction Cost/Estimate $406,141 TIER NA 4

Description Widen Roadway - N Bound Lanes 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.232 (mi) Estimated Completed Date 6/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Oscar Soliz,  P.E. Contact Phone (361)661-7050 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target 11/4/2014 Design 30% Complete Actual 12/5/2014

Design 60% Complete Target 1/8/2015 Design 60% Complete Actual 1/16/2015

Design 100% Complete Target 2/17/2015 Design 100% Complete Actual 2/10/2015

Notice to Proceed Date 4/20/2015 Work Begin Date 8/10/2015

Percent of Time Used 97.29 Percent of Budget Used 84.79

Start Design Target 10/1/2014 Start Design Actual 10/1/2014

Received ENV Clearance Target 1/30/2015 Received ENV Clearance Actual 1/23/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/10/2015 Project Ready to Bid Target 2/17/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $678,502

Construction Engineering Cost to 
Date

$7,322 Total Cost to Date $685,824

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$768,723

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007402074 Category Description Program Identifier

Highway IH 37 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District Corpus Christi County Live Oak 2

From Limit 3.8 MI. S. OF FM 799 To Limit 1.8 MI. S. OF FM 799 3

Construction Cost/Estimate $689,414 TIER NA 4

Description Widen Roadway (n Bound Lanes) 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.000 (mi) Estimated Completed Date 3/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Oscar Soliz,  P.E. Contact Phone (361)661-7050 10

Construction Company Contact ANGEL BROTHERS ENTERPRISES, LTD.

Design 30% Complete Target 6/25/2014 Design 30% Complete Actual 8/20/2014

Design 60% Complete Target 8/25/2014 Design 60% Complete Actual 10/17/2014

Design 100% Complete Target 12/12/2014 Design 100% Complete Actual 1/30/2015

Notice to Proceed Date 3/18/2015 Work Begin Date 10/1/2015

Percent of Time Used 108.78 Percent of Budget Used 96.49

Start Design Target 5/19/2014 Start Design Actual 6/23/2014

Received ENV Clearance Target 1/9/2015 Received ENV Clearance Actual 1/9/2015

Utility Coordination Target 12/12/2014 Utility Coordination Actual 1/1/2015

Right of Way Coordination Target 12/12/2014 Right of Way Coordination Actual 1/1/2015

Project Ready to Bid Actual 1/30/2015 Project Ready to Bid Target 1/9/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $1,662,626

Construction Engineering Cost to 
Date

$12,615 Total Cost to Date $1,675,241

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,126,334

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007402075 Category Description Program Identifier

Highway IH 37 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District Corpus Christi County Live Oak 2

From Limit 0.3 MI. S. OF FM 534 To Limit 1.2 MI. S. OF FM 534 3

Construction Cost/Estimate $529,321 TIER NA 4

Description Widen Roadway (n Bound Lanes) 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.500 (mi) Estimated Completed Date 3/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Oscar Soliz,  P.E. Contact Phone (361)661-7050 10

Construction Company Contact ANGEL BROTHERS ENTERPRISES, LTD.

Design 30% Complete Target 6/25/2014 Design 30% Complete Actual 8/20/2014

Design 60% Complete Target 8/25/2014 Design 60% Complete Actual 10/17/2014

Design 100% Complete Target 12/12/2014 Design 100% Complete Actual 1/30/2015

Notice to Proceed Date 3/18/2015 Work Begin Date 10/1/2015

Percent of Time Used 108.78 Percent of Budget Used 96.49

Start Design Target 5/19/2014 Start Design Actual 6/23/2014

Received ENV Clearance Target 1/9/2015 Received ENV Clearance Actual 1/9/2015

Utility Coordination Target 12/12/2014 Utility Coordination Actual 1/1/2015

Right of Way Coordination Target 12/12/2014 Right of Way Coordination Actual 1/1/2015

Project Ready to Bid Actual 1/30/2015 Project Ready to Bid Target 1/9/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $1,167,491

Construction Engineering Cost to 
Date

$9,654 Total Cost to Date $1,177,145

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$856,014

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007402076 Category Description Program Identifier

Highway IH 37 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Corpus Christi County Live Oak 2

From Limit SAN PATRICIO 
COUNTY LINE

To Limit CONTROL BREAK (.1 MI N OF CR302) 3

Construction Cost/Estimate $1,077,560 TIER 1 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 56.47 Total Score 75.70 7

Project Length 17.790 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,077,560

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007402077 Category Description Program Identifier

Highway IH 37 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1711)

District Corpus Christi County Live Oak 2

From Limit US 59 To Limit .883 MI N. OF US 59 3

Construction Cost/Estimate $148,398 TIER 1 4

Description Install Median Barrier 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 66.76 Total Score 79.20 7

Project Length 0.883 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 10/10/2016 Design 100% Complete Actual 10/14/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/3/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/3/2016 Project Ready to Bid Target 11/14/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$155,676

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007402078 Category Description Program Identifier

Highway IH 37 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Corpus Christi County Live Oak 2

From Limit SAN PATRICIO 
COUNTY LINE

To Limit NORTH OF US59/IH37 INTERS. 3

Construction Cost/Estimate $92,000,000 TIER NA 4

Description Construct Additional Travel Lanes 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 17.785 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$92,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007402079 Category Description Program Identifier

Highway IH 37 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Corpus Christi County Live Oak 2

From Limit LIVE OAK COUNTY 
LINE

To Limit FM 888 3

Construction Cost/Estimate $17,593 TIER NA 4

Description 2017 District Wide Seal Coat Project Low Control Csj 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.797 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/22/2016 Design 100% Complete Actual 8/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/7/2016 Project Ready to Bid Target 9/14/2016

Project Engineering Cost to Date $17,939 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$4 Total Cost to Date $17,944

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$22,781

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007403043 Category Description Program Identifier

Highway IH 37 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District Corpus Christi County San Patricio 2

From Limit 0.6 MI. S. OF SH 459 To Limit 1.9 MI. N. OF SH 459 3

Construction Cost/Estimate $721,930 TIER NA 4

Description Widen Roadway (n Bound Lanes) 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.500 (mi) Estimated Completed Date 3/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Oscar Soliz,  P.E. Contact Phone (361)661-7050 10

Construction Company Contact ANGEL BROTHERS ENTERPRISES, LTD.

Design 30% Complete Target 6/25/2014 Design 30% Complete Actual 8/20/2014

Design 60% Complete Target 8/25/2014 Design 60% Complete Actual 10/17/2014

Design 100% Complete Target 12/12/2014 Design 100% Complete Actual 1/30/2015

Notice to Proceed Date 3/18/2015 Work Begin Date 10/1/2015

Percent of Time Used 108.78 Percent of Budget Used 96.49

Start Design Target 5/19/2014 Start Design Actual 6/23/2014

Received ENV Clearance Target 1/9/2015 Received ENV Clearance Actual 1/9/2015

Utility Coordination Target 12/12/2014 Utility Coordination Actual 1/1/2015

Right of Way Coordination Target 12/12/2014 Right of Way Coordination Actual 1/1/2015

Project Ready to Bid Actual 1/30/2015 Project Ready to Bid Target 1/9/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $1,974,149

Construction Engineering Cost to 
Date

$13,267 Total Cost to Date $1,987,416

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,396,654

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3486



Project ID 007403044 Category Description Program Identifier

Highway IH 37 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Corpus Christi County San Patricio 2

From Limit NORTH OF SH188 
(CONTROL BREAK)

To Limit LIVE OAK COUNTY LINE 3

Construction Cost/Estimate $29,000,000 TIER NA 4

Description Construct Additional Travel Lanes 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.470 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$29,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3488



Project ID 007403045 Category Description Program Identifier

Highway IH 37 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Corpus Christi County San Patricio 2

From Limit SH 359 To Limit LIVE OAK COUNTY LINE 3

Construction Cost/Estimate $69,852 TIER NA 4

Description 2017 District Wide Seal Coat Project (ftgr) 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.391 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/22/2016 Design 100% Complete Actual 8/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/7/2016 Project Ready to Bid Target 9/14/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$17 Total Cost to Date $17

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3489



Category Amount

$91,964

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3490



Project ID 007403046 Category Description Program Identifier

Highway IH 37 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Corpus Christi County San Patricio 2

From Limit CONTROL BREAK To Limit CR 803 3

Construction Cost/Estimate $14,395 TIER NA 4

Description 2017 District Wide Seal Coat Project (ftgr) 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.643 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/22/2016 Design 100% Complete Actual 8/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/7/2016 Project Ready to Bid Target 9/14/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$3 Total Cost to Date $3

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3491



Category Amount

$22,842

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3492



Project ID 007404043 Category Description Program Identifier

Highway IH 37 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Corpus Christi County San Patricio 2

From Limit SOUTH OF SH188 
(CONTROL BREAK)

To Limit NORTH OF SH188 (CONTROL BREAK) 3

Construction Cost/Estimate $25,000,000 TIER NA 4

Description Construct Additional Travel Lanes 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.480 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3493



Category Amount

$25,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007404044 Category Description Program Identifier

Highway IH 37 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Corpus Christi County San Patricio 2

From Limit SH 188 To Limit CONTROL BREAK 3

Construction Cost/Estimate $64,453 TIER NA 4

Description 2017 District Wide Seal Coat Project (ftgr) 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.019 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/22/2016 Design 100% Complete Actual 8/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/7/2016 Project Ready to Bid Target 9/14/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$15 Total Cost to Date $15

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3495



Category Amount

$76,471

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007405096 Category Description Program Identifier

Highway IH 37 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District Corpus Christi County San Patricio 2

From Limit 1.4 MI. S. OF SH 234 To Limit 0.6 MI. S. OF SH 234 3

Construction Cost/Estimate $574,125 TIER NA 4

Description Widen Roadway (n Bound Lanes) 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.000 (mi) Estimated Completed Date 3/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Oscar Soliz,  P.E. Contact Phone (361)661-7050 10

Construction Company Contact ANGEL BROTHERS ENTERPRISES, LTD.

Design 30% Complete Target 6/25/2014 Design 30% Complete Actual 8/20/2014

Design 60% Complete Target 8/25/2014 Design 60% Complete Actual 10/17/2014

Design 100% Complete Target 12/12/2014 Design 100% Complete Actual 1/30/2015

Notice to Proceed Date 3/18/2015 Work Begin Date 10/1/2015

Percent of Time Used 108.78 Percent of Budget Used 96.49

Start Design Target 5/19/2014 Start Design Actual 6/23/2014

Received ENV Clearance Target 1/9/2015 Received ENV Clearance Actual 1/9/2015

Utility Coordination Target 12/12/2014 Utility Coordination Actual 1/1/2015

Right of Way Coordination Target 12/12/2014 Right of Way Coordination Actual 1/1/2015

Project Ready to Bid Actual 1/30/2015 Project Ready to Bid Target 1/9/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $1,270,787

Construction Engineering Cost to 
Date

$10,542 Total Cost to Date $1,281,329

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3497



Category Amount

$1,126,333

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007405097 Category Description Program Identifier

Highway IH 37 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Corpus Christi County San Patricio 2

From Limit NUECES COUNTY LINE To Limit BRIDGE (CONTROL BREAK) 3

Construction Cost/Estimate $6,000,000 TIER 2 4

Description Mill, Seal And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 54.41 Total Score 75.00 7

Project Length 13.752 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 4/19/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 6/7/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 8/8/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/13/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3499



Category Amount

$6,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3500



Project ID 007405098 Category Description Program Identifier

Highway IH 37 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Corpus Christi County San Patricio 2

From Limit NUECES RIVER (CB) To Limit IH37/US 77 INTERCHANGE 3

Construction Cost/Estimate $10,000,000 TIER NA 4

Description Widen Freeway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.520 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3501



Category Amount

$10,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007405099 Category Description Program Identifier

Highway IH 37 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Corpus Christi County San Patricio 2

From Limit IH37/US77 
INTERCHANGE

To Limit SOUTH OF SH188 (CONTROL BREAK) 3

Construction Cost/Estimate $71,000,000 TIER NA 4

Description Construct Additional Travel Lanes 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.802 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$71,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007406219 Category Description Program Identifier

Highway IH 37 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Corpus Christi County Nueces 2

From Limit N. CLARKWOOD To Limit FM 1694 3

Construction Cost/Estimate $10,000,000 TIER 1 4

Description Mill,underseal,overlay And Novachip 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2019 6

Strategic Score 39.71 Total Score 77.00 7

Project Length 4.599 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3505



Category Amount

$10,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007406221 Category Description Program Identifier

Highway IH 37 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Corpus Christi County Nueces 2

From Limit SOUTHERN MINERALS 
ROAD

To Limit N CLARKWOOD 3

Construction Cost/Estimate $6,000,000 TIER 1 4

Description Mill,underseal,overlay And Novachip 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 39.71 Total Score 77.00 7

Project Length 2.440 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 6/27/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 8/23/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 10/6/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/8/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3507



Category Amount

$6,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007406226 Category Description Program Identifier

Highway IH 37 Status Construction Scheduled 1 Category 1 - Proposition 1 
(16P101)

16S

District Corpus Christi County Nueces 2

From Limit SH 358 To Limit SOUTHERN MINERALS 3

Construction Cost/Estimate $6,667,564 TIER NA 4

Description Mill, Seal And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.200 (mi) Estimated Completed Date 4/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Martin Horst, P.E. Contact Phone (361)808-2261 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 5/26/2016 Design 100% Complete Actual 5/13/2016

Notice to Proceed Date 12/6/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 5/24/2016

Utility Coordination Target 6/14/2016 Utility Coordination Actual 5/24/2016

Right of Way Coordination Target 6/14/2016 Right of Way Coordination Actual 5/24/2016

Project Ready to Bid Actual 5/24/2016 Project Ready to Bid Target 6/14/2016

Project Engineering Cost to Date $109,077 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $109,077

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3510



Project ID 007406227 Category Description Program Identifier

Highway IH 37 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Corpus Christi County Nueces 2

From Limit US 181 To Limit 0.264 MI S OF US 77 3

Construction Cost/Estimate $405,900 TIER 1 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 58.82 Total Score 76.50 7

Project Length 16.757 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 10/19/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 12/7/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 2/14/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/12/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3511



Category Amount

$405,900

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007406228 Category Description Program Identifier

Highway IH 37 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Corpus Christi County Nueces 2

From Limit 1.381 MI W OF US 181 To Limit 1.224 MI W OF SH 358 3

Construction Cost/Estimate $454,106 TIER 2 4

Description Improve Traffic Signals, Interconnect Signals (frtg Lanes) 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 43.38 Total Score 71.25 7

Project Length 4.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 11/14/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 1/27/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 4/3/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/8/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3513



Category Amount

$454,106

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007406229 Category Description Program Identifier

Highway IH 37 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Corpus Christi County Nueces 2

From Limit 0.203 MI E OF FM 3386 To Limit 0.216 MI W OF FM 24 3

Construction Cost/Estimate $230,165 TIER 2 4

Description Improve Traffic Signals, Interconnect Signals (frtg Lanes) 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 53.68 Total Score 74.75 7

Project Length 1.060 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 11/14/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 1/27/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 4/3/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/8/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3515



Category Amount

$230,165

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007406230 Category Description Program Identifier

Highway IH 37 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Corpus Christi County Nueces 2

From Limit FM 1694_(CALLICOATE 
RD)

To Limit NUECES RIVER BRIDGE 3

Construction Cost/Estimate $10,000,000 TIER 2 4

Description Mill, Underseal And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 43.38 Total Score 71.25 7

Project Length 3.340 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 2/21/2018 Design 30% Complete Actual TBD

Design 60% Complete Target 4/10/2018 Design 60% Complete Actual TBD

Design 100% Complete Target 6/11/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target 7/17/2018 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/17/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007406231 Category Description Program Identifier

Highway IH 37 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

BMN

District Corpus Christi County Nueces 2

From Limit ON IH37 AT BUDDY 
LAWRENCE DR.

To Limit . 3

Construction Cost/Estimate $137,700 TIER 2 4

Description Rep. Brg. & Appr. Railing Or Add Sft End Trt. Or Rep. Gudf. On South Bond Lanes 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 38.24 Total Score 69.50 7

Project Length 0.130 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 10/19/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 12/7/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 2/14/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/12/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$137,700

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007406232 Category Description Program Identifier

Highway IH 37 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

BMN

District Corpus Christi County Nueces 2

From Limit ON IH37 AT BUDDY 
LAWRENCE

To Limit . 3

Construction Cost/Estimate $137,700 TIER 2 4

Description Rep. Brg. And Appr. Railing Or Add Sft. End Trt Or Rep. Gudf On North Bond Lanes 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 38.24 Total Score 69.50 7

Project Length 0.130 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 10/19/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 12/7/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 2/14/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/12/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$137,700

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007406235 Category Description Program Identifier

Highway IH 37 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

BMN

District Corpus Christi County Nueces 2

From Limit ON IH 37 AT 
NAVIGATION BLVD

To Limit . 3

Construction Cost/Estimate $142,400 TIER 2 4

Description Rep. Brg. & Appr. Railing Or Add Sft. End Trt. Or Rep. Guadf On The South Bound Lanes 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 48.53 Total Score 73.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 10/19/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 12/7/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 2/14/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/12/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3523



Category Amount

$142,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007406236 Category Description Program Identifier

Highway IH 37 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

BMN

District Corpus Christi County Nueces 2

From Limit ON IH 37 AT 
NAVIGATION BLVD

To Limit . 3

Construction Cost/Estimate $142,400 TIER 2 4

Description Rep. Brg. & Appr. Railing Or Add Sft. End Trt. Or Rep. Guadf On North Bound Lanes 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 48.53 Total Score 73.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 10/19/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 12/7/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 2/14/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/12/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$142,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007406237 Category Description Program Identifier

Highway IH 37 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

BMN

District Corpus Christi County Nueces 2

From Limit ON IH 37 AT UP RIVER 
RD.

To Limit . 3

Construction Cost/Estimate $170,500 TIER 2 4

Description Rep. Brg. & Appr. Railing Or Add Sft. End Trt. Or Rep. Guadf On The South Bound Lanes 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 38.24 Total Score 69.50 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 2/21/2018 Design 30% Complete Actual TBD

Design 60% Complete Target 4/10/2018 Design 60% Complete Actual TBD

Design 100% Complete Target 6/11/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target 7/17/2018 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/17/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$170,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007406238 Category Description Program Identifier

Highway IH 37 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

BMN

District Corpus Christi County Nueces 2

From Limit ON IH 37 AT UP RIVIER 
RD.

To Limit . 3

Construction Cost/Estimate $170,500 TIER 2 4

Description Rep. Brg. & Appr. Railing Or Add Sft. End Trt. Or Rep. Guadf On The North Bound Lanes 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 38.24 Total Score 69.50 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 2/21/2018 Design 30% Complete Actual TBD

Design 60% Complete Target 4/10/2018 Design 60% Complete Actual TBD

Design 100% Complete Target 6/11/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target 7/17/2018 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/17/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$170,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007406239 Category Description Program Identifier

Highway IH 37 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

BMN

District Corpus Christi County Nueces 2

From Limit ON IH 37 AT  CCTA RR To Limit . 3

Construction Cost/Estimate $116,300 TIER 2 4

Description Rep. Brg. & Appr. Railing Or Add Sft. End Trt. Or Rep. Guadf On South Bound Main Lanes 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 33.09 Total Score 67.75 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 10/19/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 12/7/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 2/14/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/12/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$116,300

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3532



Project ID 007406240 Category Description Program Identifier

Highway IH 37 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

BMN

District Corpus Christi County Nueces 2

From Limit ON IH 37 AT CCTA RR To Limit . 3

Construction Cost/Estimate $116,300 TIER 2 4

Description Rep. Brg. & Appr. Railing Or Add Sft. End Trt. Or Rep. Guadf On The North Bound Main Lanes 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 33.09 Total Score 67.75 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 10/19/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 12/7/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 2/14/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/12/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$116,300

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007406241 Category Description Program Identifier

Highway IH 37 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Corpus Christi County Nueces 2

From Limit RIPPLE RD. 
(OVERPASS)

To Limit NUECES RIVER_(CB) 3

Construction Cost/Estimate $25,000,000 TIER NA 4

Description Widen Freeway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.310 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$25,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3536



Project ID 007502026 Category Description Program Identifier

Highway US 67 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Odessa County Pecos 2

From Limit 16.8 MI SOUTH OF IH 
10

To Limit BREWSTER COUNTY LINE 3

Construction Cost/Estimate $13,995,600 TIER NA 4

Description Roadway Widening To A Modified Super 2 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.663 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$13,995,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007502027 Category Description Program Identifier

Highway US 67 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Odessa County Pecos 2

From Limit 0.2 MI S OF 
CHANCELLOR RD

To Limit BREWSTER COUNTY LINE 3

Construction Cost/Estimate $95,555 TIER 2 4

Description Milled Edgeline Rumble Strips, Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 44.85 Total Score 64.75 7

Project Length 11.663 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$95,555

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007503021 Category Description Program Identifier

Highway US 67 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Odessa County Pecos 2

From Limit 9.249 MI SOUTH OF IH 
10

To Limit 9.449 MI SOUTH OF IH 10 3

Construction Cost/Estimate $151,130 TIER 1 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 48.53 Total Score 80.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$151,130

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007503022 Category Description Program Identifier

Highway US 67 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Odessa County Pecos 2

From Limit IH 10 To Limit 16.8 MI SOUTH OF IH 10 3

Construction Cost/Estimate $18,997,200 TIER NA 4

Description Roadway Widening To A Modified Super 2 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.831 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$18,997,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007503023 Category Description Program Identifier

Highway US 67 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Odessa County Pecos 2

From Limit FM 1776 To Limit 0.2 MI S OF CHANCELLOR RD 3

Construction Cost/Estimate $129,686 TIER 2 4

Description Milled Edgeline Rumble Strips, Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 29.41 Total Score 59.50 7

Project Length 15.829 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$129,686

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007601026 Category Description Program Identifier

Highway US 67 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Odessa County Pecos 2

From Limit PECOS RIVER To Limit IH 10 NFR 3

Construction Cost/Estimate $611,300 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 22.132 (mi) Estimated Completed Date 12/20/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)336-3671 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target 4/24/2015 Design 30% Complete Actual 5/29/2015

Design 60% Complete Target 7/10/2015 Design 60% Complete Actual 7/17/2015

Design 100% Complete Target 9/1/2015 Design 100% Complete Actual 9/4/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 6/23/2016

Percent of Time Used 104.26 Percent of Budget Used 99.32

Start Design Target 4/13/2015 Start Design Actual 4/13/2015

Received ENV Clearance Target 5/6/2015 Received ENV Clearance Actual 9/16/2015

Utility Coordination Target 7/31/2015 Utility Coordination Actual 7/31/2015

Right of Way Coordination Target 7/31/2015 Right of Way Coordination Actual 7/31/2015

Project Ready to Bid Actual 9/4/2015 Project Ready to Bid Target 9/1/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $1,280,467

Construction Engineering Cost to 
Date

$6,778 Total Cost to Date $1,287,245

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$636,079

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007601027 Category Description Program Identifier

Highway US 67 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Odessa County Pecos 2

From Limit 1.2 MI NORTH OF FM 11 To Limit 4.3 MI SOUTH OF FM 11 3

Construction Cost/Estimate $489,232 TIER 1 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 55.88 Total Score 82.50 7

Project Length 5.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$489,232

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007601028 Category Description Program Identifier

Highway US 67 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Odessa County Pecos 2

From Limit 1.1 MI NORTH OF IH 10 To Limit 12.8 MI NORTH OF IH 10 3

Construction Cost/Estimate $3,130,852 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 55.88 Total Score 62.70 7

Project Length 12.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target 6/14/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 8/1/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 10/28/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/18/2016 Start Design Actual 4/18/2016

Received ENV Clearance Target 12/20/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 9/23/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 9/23/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/28/2016

Project Engineering Cost to Date $11,398 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $11,398

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3551



Category Amount

$1,607,690

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3552



Project ID 007601029 Category Description Program Identifier

Highway US 67 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Odessa County Pecos 2

From Limit CROCKETT COUNTY 
LINE

To Limit IH 10 3

Construction Cost/Estimate $27,138,000 TIER NA 4

Description Roadway Widening To A Modified Super 2 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 22.615 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $96,576 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $96,576

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3553



Category Amount

$27,138,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3554



Project ID 007601030 Category Description Program Identifier

Highway US 67 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Odessa County Pecos 2

From Limit CROCKETT COUNTY 
LINE

To Limit IH 10 3

Construction Cost/Estimate $174,255 TIER 2 4

Description Milled Edgeline Rumble Strips, Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 29.41 Total Score 59.50 7

Project Length 22.615 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3555



Category Amount

$174,255

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3556



Project ID 007603019 Category Description Program Identifier

Highway US 67 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

ONT

District Odessa County Crockett 2

From Limit AT PECOS RIVER To Limit . 3

Construction Cost/Estimate $2,756,478 TIER NA 4

Description Repl Bridge & Appr, Rail, Mbgf, Flbs, Seal Coat, Signs & Pav Mrk 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.366 (mi) Estimated Completed Date 10/3/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)336-3671 10

Construction Company Contact REECE ALBERT, INC.

Design 30% Complete Target 11/17/2015 Design 30% Complete Actual 11/17/2015

Design 60% Complete Target 1/4/2016 Design 60% Complete Actual 12/30/2015

Design 100% Complete Target 4/11/2016 Design 100% Complete Actual 4/7/2016

Notice to Proceed Date 8/4/2016 Work Begin Date 10/31/2016

Percent of Time Used 6.64 Percent of Budget Used 11.66

Start Design Target 5/1/2012 Start Design Actual 5/1/2012

Received ENV Clearance Target 8/29/2013 Received ENV Clearance Actual 4/26/2016

Utility Coordination Target 4/15/2016 Utility Coordination Actual 2/26/2016

Right of Way Coordination Target 4/15/2016 Right of Way Coordination Actual 2/26/2016

Project Ready to Bid Actual 4/18/2016 Project Ready to Bid Target 4/15/2016

Project Engineering Cost to Date $429,674 Construction Cost  to Date $355,687

Construction Engineering Cost to 
Date

$9,185 Total Cost to Date $794,546

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3557



Category Amount

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3558



Project ID 007603020 Category Description Program Identifier

Highway US 67 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Odessa County Crockett 2

From Limit CRANE COUNTY LINE To Limit PECOS COUNTY LINE 3

Construction Cost/Estimate $24,700 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.900 (mi) Estimated Completed Date 12/20/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)336-3671 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target 4/24/2015 Design 30% Complete Actual 5/29/2015

Design 60% Complete Target 7/10/2015 Design 60% Complete Actual 7/17/2015

Design 100% Complete Target 9/1/2015 Design 100% Complete Actual 9/4/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 6/23/2016

Percent of Time Used 104.26 Percent of Budget Used 99.32

Start Design Target 4/13/2015 Start Design Actual 4/13/2015

Received ENV Clearance Target 5/6/2015 Received ENV Clearance Actual 9/16/2015

Utility Coordination Target 7/31/2015 Utility Coordination Actual 7/31/2015

Right of Way Coordination Target 7/31/2015 Right of Way Coordination Actual 7/31/2015

Project Ready to Bid Actual 9/4/2015 Project Ready to Bid Target 9/1/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $51,476

Construction Engineering Cost to 
Date

$273 Total Cost to Date $51,749

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3559



Category Amount

$25,669

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3560



Project ID 007603021 Category Description Program Identifier

Highway US 67 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Odessa County Crockett 2

From Limit CRANE COUNTY LINE To Limit PECOS COUNTY LINE 3

Construction Cost/Estimate $1,018,800 TIER NA 4

Description Roadway Widening To A Modified Super 2 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.849 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,847 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,847

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3561



Category Amount

$1,018,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3562



Project ID 007603022 Category Description Program Identifier

Highway US 67 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Odessa County Crockett 2

From Limit CRANE COUNTY LINE To Limit PECOS COUNTY LINE 3

Construction Cost/Estimate $6,542 TIER 2 4

Description Milled Edgeline Rumble Strips, Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 29.41 Total Score 59.50 7

Project Length 0.849 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3563



Category Amount

$6,542

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3564



Project ID 007604025 Category Description Program Identifier

Highway US 67 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Odessa County Crane 2

From Limit UPTON COUNTY LINE To Limit CROCKETT COUNTY LINE 3

Construction Cost/Estimate $92,440 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.315 (mi) Estimated Completed Date 12/20/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)336-3671 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target 4/24/2015 Design 30% Complete Actual 5/29/2015

Design 60% Complete Target 7/10/2015 Design 60% Complete Actual 7/17/2015

Design 100% Complete Target 9/1/2015 Design 100% Complete Actual 9/4/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 6/23/2016

Percent of Time Used 104.26 Percent of Budget Used 99.32

Start Design Target 4/13/2015 Start Design Actual 4/13/2015

Received ENV Clearance Target 5/6/2015 Received ENV Clearance Actual 9/16/2015

Utility Coordination Target 7/31/2015 Utility Coordination Actual 7/31/2015

Right of Way Coordination Target 7/31/2015 Right of Way Coordination Actual 7/31/2015

Project Ready to Bid Actual 9/4/2015 Project Ready to Bid Target 9/1/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $193,035

Construction Engineering Cost to 
Date

$1,022 Total Cost to Date $194,057

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3565



Category Amount

$96,091

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3566



Project ID 007604026 Category Description Program Identifier

Highway US 67 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Odessa County Crane 2

From Limit UPTON COUNTY LINE To Limit CROCKETT COUNTY LINE 3

Construction Cost/Estimate $4,006,800 TIER NA 4

Description Roadway Widening To A Modified Super 2 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.339 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $13,609 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $13,609

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3567



Category Amount

$4,006,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3568



Project ID 007604027 Category Description Program Identifier

Highway US 67 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Odessa County Crane 2

From Limit CRANE COUNTY LINE To Limit CROCKETT COUNTY LINE 3

Construction Cost/Estimate $25,728 TIER 2 4

Description Milled Edgeline Rumble Strips, Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 29.41 Total Score 59.50 7

Project Length 3.339 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3569



Category Amount

$25,728

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3570



Project ID 007605029 Category Description Program Identifier

Highway US 67 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Odessa County Upton 2

From Limit 0.7 MILES SOUTH OF 
US 385

To Limit CRANE COUNTY LINE 3

Construction Cost/Estimate $115,171 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.175 (mi) Estimated Completed Date 12/20/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)336-3671 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target 4/24/2015 Design 30% Complete Actual 5/29/2015

Design 60% Complete Target 7/10/2015 Design 60% Complete Actual 7/17/2015

Design 100% Complete Target 9/1/2015 Design 100% Complete Actual 9/4/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 6/23/2016

Percent of Time Used 104.26 Percent of Budget Used 99.32

Start Design Target 4/13/2015 Start Design Actual 4/13/2015

Received ENV Clearance Target 5/6/2015 Received ENV Clearance Actual 9/16/2015

Utility Coordination Target 7/31/2015 Utility Coordination Actual 7/31/2015

Right of Way Coordination Target 7/31/2015 Right of Way Coordination Actual 7/31/2015

Project Ready to Bid Actual 9/4/2015 Project Ready to Bid Target 9/1/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $240,222

Construction Engineering Cost to 
Date

$1,272 Total Cost to Date $241,493

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$119,759

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3572



Project ID 007605030 Category Description Program Identifier

Highway US 67 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Odessa County Upton 2

From Limit US 385 To Limit CRANE COUNTY LINE 3

Construction Cost/Estimate $5,830,800 TIER NA 4

Description Roadway Widening To A Modified Super 2 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.859 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $18,947 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $18,947

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,830,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007605031 Category Description Program Identifier

Highway US 67 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Odessa County Upton 2

From Limit US 385 To Limit CRANE COUNTY LINE 3

Construction Cost/Estimate $37,440 TIER 2 4

Description Milled Edgeline Rumble Strips, Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 29.41 Total Score 59.50 7

Project Length 4.859 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3575



Category Amount

$37,440

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3576



Project ID 007606035 Category Description Program Identifier

Highway US 67 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Odessa County Upton 2

From Limit 0.9 MILES WEST OF SH 
329

To Limit US 385 3

Construction Cost/Estimate $80,658 TIER NA 4

Description Texturize Shoulders (profile Pavement Markers) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 17.298 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)336-3671 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 9/25/2015

Notice to Proceed Date 3/16/2016 Work Begin Date 4/7/2016

Percent of Time Used 75.79 Percent of Budget Used 91.09

Start Design Target TBD Start Design Actual 5/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/20/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/13/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $15,616 Construction Cost  to Date $157,061

Construction Engineering Cost to 
Date

$202 Total Cost to Date $172,879

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3577



Category Amount

$222,877

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3578



Project ID 007606036 Category Description Program Identifier

Highway US 67 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Odessa County Upton 2

From Limit RANKIN WEST CITY 
LIMITS

To Limit 0.2 MILES SOUTH OF SH 349 3

Construction Cost/Estimate $112,281 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.610 (mi) Estimated Completed Date 12/20/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)336-3671 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target 4/24/2015 Design 30% Complete Actual 5/29/2015

Design 60% Complete Target 7/10/2015 Design 60% Complete Actual 7/17/2015

Design 100% Complete Target 9/1/2015 Design 100% Complete Actual 9/4/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 6/23/2016

Percent of Time Used 104.26 Percent of Budget Used 99.32

Start Design Target 4/13/2015 Start Design Actual 4/13/2015

Received ENV Clearance Target 5/6/2015 Received ENV Clearance Actual 9/16/2015

Utility Coordination Target 7/31/2015 Utility Coordination Actual 7/31/2015

Right of Way Coordination Target 7/31/2015 Right of Way Coordination Actual 7/31/2015

Project Ready to Bid Actual 9/4/2015 Project Ready to Bid Target 9/1/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $233,787

Construction Engineering Cost to 
Date

$1,238 Total Cost to Date $235,025

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3579



Category Amount

$116,565

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007606037 Category Description Program Identifier

Highway US 67 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Odessa County Upton 2

From Limit SH 329 To Limit US 385 3

Construction Cost/Estimate $29,946,000 TIER NA 4

Description Roadway Widening To A Modified Super 2 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 17.964 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $70,987 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $70,987

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3581



Category Amount

$29,946,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3582



Project ID 007607036 Category Description Program Identifier

Highway US 67 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Odessa County Upton 2

From Limit REAGAN COUNTY LINE To Limit 0.9 MILES WEST OF SH 329 3

Construction Cost/Estimate $53,344 TIER NA 4

Description Texturize Shoulders (profile Pavement Markers) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.292 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)336-3671 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 9/25/2015

Notice to Proceed Date 3/16/2016 Work Begin Date 4/7/2016

Percent of Time Used 75.79 Percent of Budget Used 91.09

Start Design Target TBD Start Design Actual 5/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/20/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/13/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $103,937

Construction Engineering Cost to 
Date

$133 Total Cost to Date $104,071

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3583



Category Amount

$145,492

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3584



Project ID 007607037 Category Description Program Identifier

Highway US 67 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Odessa County Upton 2

From Limit REAGAN COUNTY LINE To Limit SH 329 3

Construction Cost/Estimate $12,752,400 TIER NA 4

Description Roadway Widening To A Modified Super 2 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.267 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $40,149 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $40,149

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3585



Category Amount

$12,752,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3586



Project ID 007608027 Category Description Program Identifier

Highway US 67 Status Under Development 1 Category 11 - District 
Discretionary (2211)

CNN

District San Angelo County Reagan 2 Category 1 - Preventative 
Maintenance & Rehab (2201)

From Limit SH 137 To Limit UPTON COUNTY LINE 3

Construction Cost/Estimate $25,500,000 TIER NA 4

Description Add Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 18.516 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 11/3/2016 Design 30% Complete Actual 11/3/2016

Design 60% Complete Target 5/19/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 10/20/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/23/2016 Start Design Actual 6/23/2016

Received ENV Clearance Target 2/4/2022 Received ENV Clearance Actual TBD

Utility Coordination Target 10/20/2017 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/4/2022

Project Engineering Cost to Date $358,554 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $358,554

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3587



Category Amount

$14,590,000

$10,910,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3588



Project ID 007608028 Category Description Program Identifier

Highway US 67 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District San Angelo County Reagan 2

From Limit SH 137 To Limit UPTON COUNTY LINE 3

Construction Cost/Estimate $394,419 TIER 1 4

Description Centerline And Shoulder Texturing 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 66.47 Total Score 86.85 7

Project Length 18.518 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 1/2/2017 Design 30% Complete Actual 7/31/2015

Design 60% Complete Target 2/21/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 5/17/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/3/2016 Start Design Actual 7/31/2015

Received ENV Clearance Target 6/9/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 5/17/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 5/17/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/9/2017

Project Engineering Cost to Date $882 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $882

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3589



Category Amount

$394,419

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3590



Project ID 007701029 Category Description Program Identifier

Highway US 67 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2201)

PM

District San Angelo County Reagan 2

From Limit IRION COUNTY LINE To Limit SH 137. 3

Construction Cost/Estimate $9,800,000 TIER NA 4

Description Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.893 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 11/3/2016 Design 30% Complete Actual 11/3/2016

Design 60% Complete Target 5/19/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 10/20/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/23/2016 Start Design Actual 6/23/2016

Received ENV Clearance Target 2/4/2022 Received ENV Clearance Actual TBD

Utility Coordination Target 10/20/2017 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/4/2022

Project Engineering Cost to Date $32,143 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $32,143

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3592



Project ID 007702031 Category Description Program Identifier

Highway US 67 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1512SW)

SW

District San Angelo County Irion 2 Category 1 - Energy Sector 
Projects (1501E)

ES4

From Limit 30.8 MI SOUTH OF TOM 
GREEN CO LINE

To Limit REAGAN COUNTY LINE 3 Category 11 - Proposition 1 
(15P111)

15S

Construction Cost/Estimate $8,502,268 TIER NA 4

Description Add Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.457 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Casey McGee, P.E. Contact Phone (325)653-5811 10

Construction Company Contact REECE ALBERT, INC.

Design 30% Complete Target 8/22/2014 Design 30% Complete Actual 8/22/2014

Design 60% Complete Target 12/15/2014 Design 60% Complete Actual 3/12/2015

Design 100% Complete Target 4/2/2015 Design 100% Complete Actual 5/15/2015

Notice to Proceed Date 10/20/2015 Work Begin Date 11/16/2015

Percent of Time Used 58.42 Percent of Budget Used 49.13

Start Design Target 7/9/2014 Start Design Actual 7/9/2014

Received ENV Clearance Target 4/10/2015 Received ENV Clearance Actual 6/9/2015

Utility Coordination Target 4/2/2015 Utility Coordination Actual 5/15/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 6/9/2015 Project Ready to Bid Target 4/10/2015

Project Engineering Cost to Date $554,980 Construction Cost  to Date $7,167,647

Construction Engineering Cost to 
Date

$435,905 Total Cost to Date $8,158,531

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3593



Category Amount

$7,748,845

$460,000

$293,423

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3594



Project ID 007702032 Category Description Program Identifier

Highway US 67 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District San Angelo County Irion 2

From Limit 30.8 MI S OF TOM 
GREEN COUNTY LINE

To Limit REAGAN COUNTY LINE 3

Construction Cost/Estimate $222,750 TIER 1 4

Description Centerline And Shoulder Texturing 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 66.47 Total Score 86.85 7

Project Length 13.982 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 1/2/2017 Design 30% Complete Actual 7/31/2015

Design 60% Complete Target 2/21/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 5/17/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/3/2016 Start Design Actual 7/31/2015

Received ENV Clearance Target 6/9/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 5/17/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 5/17/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/9/2017

Project Engineering Cost to Date $474 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $474

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3595



Category Amount

$222,750

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007702033 Category Description Program Identifier

Highway US 67 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District San Angelo County Irion 2

From Limit 30.8 MILES S OF TOM 
GREEN CO LINE

To Limit REAGAN COUNTY LINE 3

Construction Cost/Estimate $7,000,000 TIER NA 4

Description Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.982 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3597



Category Amount

$7,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007703030 Category Description Program Identifier

Highway US 67 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1512SW)

SW

District San Angelo County Irion 2 Category 1 - Energy Sector 
Projects (1501E)

ES4

From Limit 20.6 MI SOUTH OF TOM 
GREEN CO LINE

To Limit 30.8 MI SOUTH OF TOM GREEN CO 
LINE

3

Construction Cost/Estimate $8,240,385 TIER NA 4

Description Add Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.240 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Casey McGee, P.E. Contact Phone (325)653-5811 10

Construction Company Contact REECE ALBERT, INC.

Design 30% Complete Target 8/22/2014 Design 30% Complete Actual 8/22/2014

Design 60% Complete Target 12/15/2014 Design 60% Complete Actual 3/12/2015

Design 100% Complete Target 4/2/2015 Design 100% Complete Actual 5/15/2015

Notice to Proceed Date 10/20/2015 Work Begin Date 11/16/2015

Percent of Time Used 58.42 Percent of Budget Used 49.13

Start Design Target 7/9/2014 Start Design Actual 7/9/2014

Received ENV Clearance Target 4/10/2015 Received ENV Clearance Actual 6/9/2015

Utility Coordination Target 4/2/2015 Utility Coordination Actual 5/15/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 6/9/2015 Project Ready to Bid Target 4/10/2015

Project Engineering Cost to Date $267,714 Construction Cost  to Date $8,764,583

Construction Engineering Cost to 
Date

$533,024 Total Cost to Date $9,565,322

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3599



Category Amount

$7,555,495

$780,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3600



Project ID 007703031 Category Description Program Identifier

Highway US 67 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District San Angelo County Irion 2

From Limit 20.6 MI SOUTH OF TOM 
GREEN CO LINE

To Limit 30.8 MI SOUTH OF TOM GREEN CO 
LINE

3

Construction Cost/Estimate $5,200,000 TIER NA 4

Description Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.240 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3601



Category Amount

$5,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3602



Project ID 007704031 Category Description Program Identifier

Highway US 67 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1512SW)

SW

District San Angelo County Irion 2 Category 1 - Energy Sector 
Projects (1501E)

ES4

From Limit 10.2 MI SOUTH OF TOM 
GREEN CO LINE

To Limit 20.6 MI SOUTH OF TOM GREEN CO 
LINE

3 Category 11 - Proposition 1 
(15P111)

15S

Construction Cost/Estimate $5,604,205 TIER NA 4

Description Add Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.331 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Casey McGee, P.E. Contact Phone (325)653-5811 10

Construction Company Contact REECE ALBERT, INC.

Design 30% Complete Target 8/22/2014 Design 30% Complete Actual 8/22/2014

Design 60% Complete Target 12/15/2014 Design 60% Complete Actual 3/12/2015

Design 100% Complete Target 4/2/2015 Design 100% Complete Actual 5/15/2015

Notice to Proceed Date 10/20/2015 Work Begin Date 11/16/2015

Percent of Time Used 58.42 Percent of Budget Used 49.13

Start Design Target 7/9/2014 Start Design Actual 7/9/2014

Received ENV Clearance Target 4/10/2015 Received ENV Clearance Actual 6/9/2015

Utility Coordination Target 4/2/2015 Utility Coordination Actual 5/15/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 6/9/2015 Project Ready to Bid Target 4/10/2015

Project Engineering Cost to Date $220,884 Construction Cost  to Date $5,929,711

Construction Engineering Cost to 
Date

$360,619 Total Cost to Date $6,511,214

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,551,102

$13,500

$39,604

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007704032 Category Description Program Identifier

Highway US 67 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District San Angelo County Irion 2

From Limit 10.2 MI SOUTH OF TOM 
GREEN CO LINE

To Limit 20.6 MI SOUTH OF TOM GREEN CO 
LINE

3

Construction Cost/Estimate $5,200,000 TIER NA 4

Description Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.331 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3605



Category Amount

$5,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3606



Project ID 007705030 Category Description Program Identifier

Highway US 67 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1512SW)

SW

District San Angelo County Irion 2 Category 1 - Energy Sector 
Projects (1501E)

ES4

From Limit TOM GREEN COUNTY 
LINE

To Limit 10.2 MI SOUTH OF TOM GREEN CO 
LINE

3 Category 11 - Proposition 1 
(15P111)

15S

Construction Cost/Estimate $8,549,682 TIER NA 4

Description Add Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.219 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Casey McGee, P.E. Contact Phone (325)653-5811 10

Construction Company Contact REECE ALBERT, INC.

Design 30% Complete Target 8/22/2014 Design 30% Complete Actual 8/22/2014

Design 60% Complete Target 12/15/2014 Design 60% Complete Actual 3/12/2015

Design 100% Complete Target 4/2/2015 Design 100% Complete Actual 5/15/2015

Notice to Proceed Date 10/20/2015 Work Begin Date 11/16/2015

Percent of Time Used 58.42 Percent of Budget Used 49.13

Start Design Target 7/9/2014 Start Design Actual 7/9/2014

Received ENV Clearance Target 4/10/2015 Received ENV Clearance Actual 6/9/2015

Utility Coordination Target 4/2/2015 Utility Coordination Actual 5/15/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 6/9/2015 Project Ready to Bid Target 4/10/2015

Project Engineering Cost to Date $153,460 Construction Cost  to Date $9,086,447

Construction Engineering Cost to 
Date

$552,598 Total Cost to Date $9,792,504

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3607



Category Amount

$6,306,567

$760,000

$1,483,115

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3608



Project ID 007705031 Category Description Program Identifier

Highway US 67 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District San Angelo County Irion 2

From Limit TOM GREEN COUNTY 
LINE

To Limit 10.2 MI SOUTH OF TOM GREEN CO 
LINE

3

Construction Cost/Estimate $5,100,000 TIER NA 4

Description Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.219 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3609



Category Amount

$5,100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3610



Project ID 007706035 Category Description Program Identifier

Highway US 67 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District San Angelo County Tom Green 2

From Limit 12.3 MI N OF IRION 
COUNTY LINE

To Limit IRION COUNTY LINE 3

Construction Cost/Estimate $261,221 TIER 1 4

Description Centerline And Shoulder Texturing 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 67.94 Total Score 87.35 7

Project Length 11.597 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 1/2/2017 Design 30% Complete Actual 7/31/2015

Design 60% Complete Target 2/21/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 5/17/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/3/2016 Start Design Actual 7/31/2015

Received ENV Clearance Target 6/9/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 5/17/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 5/17/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/9/2017

Project Engineering Cost to Date $384 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $384

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3611



Category Amount

$261,221

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3612



Project ID 007706090 Category Description Program Identifier

Highway US 67 Status Construction Scheduled 1 Category 1 - Proposition 1 
(15P101)

15S

District San Angelo County Tom Green 2

From Limit CHADBOURNE STREET To Limit US 87 3

Construction Cost/Estimate $1,215,970 TIER NA 4

Description Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.320 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Casey McGee, P.E. Contact Phone (325)653-5811 10

Construction Company Contact PRICE CONSTRUCTION, LTD.

Design 30% Complete Target 9/13/2011 Design 30% Complete Actual 9/13/2011

Design 60% Complete Target 11/2/2011 Design 60% Complete Actual 11/2/2011

Design 100% Complete Target 1/17/2012 Design 100% Complete Actual 1/17/2012

Notice to Proceed Date 2/24/2016 Work Begin Date 3/28/2016

Percent of Time Used 81.82 Percent of Budget Used 53.47

Start Design Target 7/12/2011 Start Design Actual 7/12/2011

Received ENV Clearance Target 7/10/2015 Received ENV Clearance Actual 7/6/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/6/2015 Project Ready to Bid Target 7/10/2015

Project Engineering Cost to Date $137,048 Construction Cost  to Date $1,072,692

Construction Engineering Cost to 
Date

$22,732 Total Cost to Date $1,232,473

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,215,970

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007706094 Category Description Program Identifier

Highway US 67 Status Construction Scheduled 1 Category 4 - Proposition 1 
(15P104)

15S

District San Angelo County Tom Green 2

From Limit CHAPEL HILL DRIVE To Limit IRION COUNTY LINE 3

Construction Cost/Estimate $8,069,634 TIER NA 4

Description Flexible Pavement Structure Repair And Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.222 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Casey McGee, P.E. Contact Phone (325)653-5811 10

Construction Company Contact REECE ALBERT, INC.

Design 30% Complete Target 11/10/2014 Design 30% Complete Actual 11/10/2014

Design 60% Complete Target 6/9/2015 Design 60% Complete Actual 6/22/2015

Design 100% Complete Target 10/5/2015 Design 100% Complete Actual 10/5/2015

Notice to Proceed Date 3/1/2016 Work Begin Date 5/31/2016

Percent of Time Used 87.40 Percent of Budget Used 85.50

Start Design Target 10/1/2014 Start Design Actual 10/1/2014

Received ENV Clearance Target 10/9/2015 Received ENV Clearance Actual 10/22/2015

Utility Coordination Target 10/9/2015 Utility Coordination Actual 10/9/2015

Right of Way Coordination Target 10/9/2015 Right of Way Coordination Actual 10/9/2015

Project Ready to Bid Actual 10/22/2015 Project Ready to Bid Target 10/9/2015

Project Engineering Cost to Date $152,730 Construction Cost  to Date $15,218,494

Construction Engineering Cost to 
Date

$245,203 Total Cost to Date $15,616,428

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,069,635

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007706095 Category Description Program Identifier

Highway US 67 Status Construction Scheduled 1 Category 1 - Proposition 1 
(16P101)

16S

District San Angelo County Tom Green 2 Category 11 - Proposition 1 
(16P111)

16S

From Limit US 87 To Limit SHERWOOD WAY 3 Category 11 - Proposition 1 
(17P111)

17S

Construction Cost/Estimate $5,780,930 TIER NA 4 Category 11 - District 
Discretionary (1711)

PM

Description Acp Overlay 5 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.056 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 1/29/2016 Design 30% Complete Actual 1/28/2016

Design 60% Complete Target 3/15/2016 Design 60% Complete Actual 3/15/2016

Design 100% Complete Target 6/17/2016 Design 100% Complete Actual 6/17/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/2/2015 Start Design Actual 11/2/2015

Received ENV Clearance Target 7/15/2016 Received ENV Clearance Actual 9/23/2016

Utility Coordination Target 6/17/2016 Utility Coordination Actual 6/17/2016

Right of Way Coordination Target 6/17/2016 Right of Way Coordination Actual 6/17/2016

Project Ready to Bid Actual 9/23/2016 Project Ready to Bid Target 7/15/2016

Project Engineering Cost to Date $263,068 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $263,068

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,169,229

$974,522

$1,637,179

$2,255,231

$750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007706098 Category Description Program Identifier

Highway US 67 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District San Angelo County Tom Green 2 Category 2U - Proposition 1 
(16P102)

16S

From Limit SL 306 To Limit FM 2288 3 Category 1 - Proposition 1 
(16P101)

16S

Construction Cost/Estimate $3,805,304 TIER NA 4 Category 11 - Proposition 1 
(16P111)

16S

Description Grading, Base, Structures, Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.400 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Casey McGee, P.E. Contact Phone (325)653-5811 10

Construction Company Contact REECE ALBERT, INC.

Design 30% Complete Target 7/22/2015 Design 30% Complete Actual 7/22/2015

Design 60% Complete Target 9/11/2015 Design 60% Complete Actual 9/11/2015

Design 100% Complete Target 4/15/2016 Design 100% Complete Actual 4/18/2016

Notice to Proceed Date 9/14/2016 Work Begin Date 9/28/2016

Percent of Time Used 11.49 Percent of Budget Used 16.53

Start Design Target 6/22/2015 Start Design Actual 6/22/2015

Received ENV Clearance Target 5/13/2016 Received ENV Clearance Actual 5/24/2016

Utility Coordination Target 4/15/2016 Utility Coordination Actual 4/18/2016

Right of Way Coordination Target 4/15/2016 Right of Way Coordination Actual 4/18/2016

Project Ready to Bid Actual 5/24/2016 Project Ready to Bid Target 5/13/2016

Project Engineering Cost to Date $895,893 Construction Cost  to Date $931,252

Construction Engineering Cost to 
Date

$23,247 Total Cost to Date $1,850,391

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$200,000

$1,810,000

$611,304

$784,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007706099 Category Description Program Identifier

Highway US 67 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District San Angelo County Tom Green 2

From Limit CHAPEL HILL DRIVE To Limit IRION COUNTY LINE 3

Construction Cost/Estimate $5,600,000 TIER NA 4

Description Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.222 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 8/4/2016 Design 30% Complete Actual 8/4/2016

Design 60% Complete Target 9/14/2016 Design 60% Complete Actual 9/14/2016

Design 100% Complete Target 4/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/23/2016 Start Design Actual 6/23/2016

Received ENV Clearance Target 1/7/2022 Received ENV Clearance Actual TBD

Utility Coordination Target 12/10/2021 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/7/2022

Project Engineering Cost to Date $44,460 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $44,460

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007708042 Category Description Program Identifier

Highway SL 306 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District San Angelo County Tom Green 2

From Limit SHERWOOD WAY To Limit 0.4 MILES SOUTH OF SHERWOOD 
WAY

3

Construction Cost/Estimate $558,240 TIER NA 4

Description Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.379 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 1/29/2016 Design 30% Complete Actual 1/28/2016

Design 60% Complete Target 3/15/2016 Design 60% Complete Actual 3/15/2016

Design 100% Complete Target 6/17/2016 Design 100% Complete Actual 6/17/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/2/2015 Start Design Actual 11/2/2015

Received ENV Clearance Target 7/15/2016 Received ENV Clearance Actual 9/23/2016

Utility Coordination Target 6/17/2016 Utility Coordination Actual 6/17/2016

Right of Way Coordination Target 6/17/2016 Right of Way Coordination Actual 6/17/2016

Project Ready to Bid Actual 9/23/2016 Project Ready to Bid Target 7/15/2016

Project Engineering Cost to Date $3,846 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,846

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$900,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007801037 Category Description Program Identifier

Highway US 67 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District San Angelo County Runnels 2

From Limit COLEMAN COUNTY 
LINE

To Limit US 83 3

Construction Cost/Estimate $297,923 TIER 1 4

Description Centerline And Shoulder Texturing 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 70.59 Total Score 88.25 7

Project Length 13.986 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 1/2/2017 Design 30% Complete Actual 7/31/2015

Design 60% Complete Target 2/21/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 5/17/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/3/2016 Start Design Actual 7/31/2015

Received ENV Clearance Target 6/9/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 5/17/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 5/17/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/9/2017

Project Engineering Cost to Date $1,481 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,481

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$297,923

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007801038 Category Description Program Identifier

Highway US 67 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District San Angelo County Runnels 2

From Limit COLEMAN COUNTY 
LINE

To Limit US 83 3

Construction Cost/Estimate $500,000 TIER 1 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 34.56 Total Score 75.25 7

Project Length 13.986 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007802021 Category Description Program Identifier

Highway US 67 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Brownwood County Coleman 2

From Limit CR 185 To Limit RUNNELS COUNTY LINE 3

Construction Cost/Estimate $266,489 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 12.79 Total Score 70.35 7

Project Length 6.399 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3629



Category Amount

$266,489

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007803053 Category Description Program Identifier

Highway SH 206 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Brownwood County Coleman 2

From Limit COLEMAN S CITY LIMIT To Limit US 67 3

Construction Cost/Estimate $138,622 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.069 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name                                         Contact Phone (915)646-2591 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target 7/10/2015 Design 30% Complete Actual 6/16/2015

Design 60% Complete Target 7/30/2015 Design 60% Complete Actual 7/2/2015

Design 100% Complete Target 8/26/2015 Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 6/15/2016

Percent of Time Used 100.00 Percent of Budget Used 89.10

Start Design Target 5/18/2015 Start Design Actual 5/18/2015

Received ENV Clearance Target 8/26/2015 Received ENV Clearance Actual 8/11/2015

Utility Coordination Target 9/11/2015 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 9/11/2015 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target 9/11/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $248,204

Construction Engineering Cost to 
Date

$1,305 Total Cost to Date $249,509

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$188,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007803054 Category Description Program Identifier

Highway SH 206 Status Construction Scheduled 1 Category 1 - Proposition 1 
(15P101)

15S

District Brownwood County Coleman 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

From Limit SH 153, S To Limit COLEMAN S CITY LIMIT 3

Construction Cost/Estimate $228,683 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.779 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name                                         Contact Phone (915)646-2591 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target 12/15/2015 Design 30% Complete Actual 12/8/2015

Design 60% Complete Target 1/8/2016 Design 60% Complete Actual 12/17/2015

Design 100% Complete Target 2/8/2016 Design 100% Complete Actual 1/11/2016

Notice to Proceed Date 6/2/2016 Work Begin Date 7/30/2016

Percent of Time Used 70.00 Percent of Budget Used 96.58

Start Design Target 11/16/2015 Start Design Actual 11/16/2015

Received ENV Clearance Target 2/8/2016 Received ENV Clearance Actual 1/15/2016

Utility Coordination Target 2/19/2016 Utility Coordination Actual 1/20/2016

Right of Way Coordination Target 2/19/2016 Right of Way Coordination Actual 1/20/2016

Project Ready to Bid Actual 1/20/2016 Project Ready to Bid Target 2/19/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $468,309

Construction Engineering Cost to 
Date

$1,001 Total Cost to Date $469,310

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$227,683

$1,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007803055 Category Description Program Identifier

Highway US 67 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Brownwood County Coleman 2

From Limit SH 206 To Limit .584 MI W OF CR 368 3

Construction Cost/Estimate $2,522,759 TIER 1 4

Description Improve Guardrail, Safety Treat Fixed Objects, Add Passing L Anes On 2 Lane Roadways 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 55.88 Total Score 82.50 7

Project Length 8.247 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target 8/15/2016 Design 30% Complete Actual 9/21/2016

Design 60% Complete Target 9/23/2016 Design 60% Complete Actual 10/3/2016

Design 100% Complete Target 10/31/2016 Design 100% Complete Actual 11/4/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/8/2016 Start Design Actual 7/20/2016

Received ENV Clearance Target 11/10/2016 Received ENV Clearance Actual 11/15/2016

Utility Coordination Target 11/10/2016 Utility Coordination Actual 11/4/2016

Right of Way Coordination Target 11/10/2016 Right of Way Coordination Actual 11/4/2016

Project Ready to Bid Actual 11/4/2016 Project Ready to Bid Target 11/10/2016

Project Engineering Cost to Date $169,992 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $169,992

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,606,334

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007803056 Category Description Program Identifier

Highway US 67 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Brownwood County Coleman 2

From Limit .8 MI E OF FM 503 To Limit CR 185 3

Construction Cost/Estimate $196,190 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 12.79 Total Score 70.35 7

Project Length 4.711 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$196,190

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007805021 Category Description Program Identifier

Highway US 67 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Brownwood County Coleman 2

From Limit US 67 E To Limit .248 MI E OF US 84 3

Construction Cost/Estimate $18,132 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.248 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target 6/23/2016 Design 30% Complete Actual 7/25/2016

Design 60% Complete Target 7/14/2016 Design 60% Complete Actual 8/11/2016

Design 100% Complete Target 8/19/2016 Design 100% Complete Actual 9/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 6/14/2016

Received ENV Clearance Target 8/19/2016 Received ENV Clearance Actual 9/9/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$15,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007901038 Category Description Program Identifier

Highway US 67 Status Under Development 1 Category 11 - District 
Discretionary (2311)

CNN

District Brownwood County Brown 2

From Limit AT FORT WORTH & 
WESTERN RAILROAD

To Limit . 3

Construction Cost/Estimate $2,750,000 TIER NA 4

Description Rehab Existing Roadway, Base, Acp, Storm Sewer, Guard Rail, Increase Overhead Clearance At Rr 
Underpass

5

Last Update Date 12/21/2016 Bid Received Date 2/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.210 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target 8/20/2013 Design 30% Complete Actual 8/20/2013

Design 60% Complete Target 9/18/2013 Design 60% Complete Actual 9/18/2013

Design 100% Complete Target 12/9/2013 Design 100% Complete Actual 12/9/2013

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/24/2013 Start Design Actual 6/24/2013

Received ENV Clearance Target 6/3/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 5/24/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 8/1/2013 Right of Way Coordination Actual 8/1/2013

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/3/2014

Project Engineering Cost to Date $681,663 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $681,663

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007901041 Category Description Program Identifier

Highway US 67 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Brownwood County Brown 2

From Limit 1 MI. W OF FM 3100 To Limit US 84 3

Construction Cost/Estimate $159,224 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.629 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target 6/23/2016 Design 30% Complete Actual 7/25/2016

Design 60% Complete Target 7/14/2016 Design 60% Complete Actual 8/11/2016

Design 100% Complete Target 8/19/2016 Design 100% Complete Actual 9/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 6/14/2016

Received ENV Clearance Target 8/19/2016 Received ENV Clearance Actual 9/9/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$189,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007901042 Category Description Program Identifier

Highway US 67 Status Construction Scheduled 1 Category 1 - Proposition 1 
(15P101)

15S

District Brownwood County Brown 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

From Limit US 84 To Limit MEADOW GLEN 3

Construction Cost/Estimate $55,506 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.373 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name                                         Contact Phone (915)646-2591 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target 12/15/2015 Design 30% Complete Actual 12/8/2015

Design 60% Complete Target 1/8/2016 Design 60% Complete Actual 12/17/2015

Design 100% Complete Target 2/8/2016 Design 100% Complete Actual 1/11/2016

Notice to Proceed Date 6/2/2016 Work Begin Date 7/30/2016

Percent of Time Used 70.00 Percent of Budget Used 96.58

Start Design Target 11/16/2015 Start Design Actual 11/16/2015

Received ENV Clearance Target 2/8/2016 Received ENV Clearance Actual 1/15/2016

Utility Coordination Target 2/19/2016 Utility Coordination Actual 1/20/2016

Right of Way Coordination Target 2/19/2016 Right of Way Coordination Actual 1/20/2016

Project Ready to Bid Actual 1/20/2016 Project Ready to Bid Target 2/19/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $94,126

Construction Engineering Cost to 
Date

$201 Total Cost to Date $94,327

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3645



Category Amount

$54,506

$1,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007902049 Category Description Program Identifier

Highway US 67 Status Construction Scheduled 1 Category 1 - Proposition 1 
(15P101)

15S

District Brownwood County Comanche 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

From Limit .5 MILES W OF INDIAN 
CR.

To Limit ELM STREET 3

Construction Cost/Estimate $171,671 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.177 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name                                         Contact Phone (915)646-2591 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target 12/15/2015 Design 30% Complete Actual 12/8/2015

Design 60% Complete Target 1/8/2016 Design 60% Complete Actual 12/17/2015

Design 100% Complete Target 2/8/2016 Design 100% Complete Actual 1/11/2016

Notice to Proceed Date 6/2/2016 Work Begin Date 7/30/2016

Percent of Time Used 70.00 Percent of Budget Used 96.58

Start Design Target 11/16/2015 Start Design Actual 11/16/2015

Received ENV Clearance Target 2/8/2016 Received ENV Clearance Actual 1/15/2016

Utility Coordination Target 2/19/2016 Utility Coordination Actual 1/20/2016

Right of Way Coordination Target 2/19/2016 Right of Way Coordination Actual 1/20/2016

Project Ready to Bid Actual 1/20/2016 Project Ready to Bid Target 2/19/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $347,380

Construction Engineering Cost to 
Date

$743 Total Cost to Date $348,122

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$170,671

$1,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007903044 Category Description Program Identifier

Highway US 67 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Brownwood County Comanche 2

From Limit .68 MI E OF SH 36 To Limit ERATH COUNTY LINE 3

Construction Cost/Estimate $32,175,000 TIER NA 4

Description Build 4 Lane Divided Facility 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.625 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $5,661 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,661

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$32,175,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007904049 Category Description Program Identifier

Highway US 67 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District Fort Worth County Erath 2

From Limit FORT WORTH AND 
WESTERN RAILROAD

To Limit FM 219 3

Construction Cost/Estimate $1,147,213 TIER 2 4

Description Mill, Remove Brick, & Hmac Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 50.29 Total Score 73.60 7

Project Length 0.918 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,147,213

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007904050 Category Description Program Identifier

Highway US 67 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Fort Worth County Erath 2

From Limit FM 219 To Limit FM 988 3

Construction Cost/Estimate $5,219,138 TIER NA 4

Description Mill 0-2", Hmac Overlay, Add Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.052 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,219,138

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007904051 Category Description Program Identifier

Highway US 67 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Fort Worth County Erath 2

From Limit COMANCHE COUNTY 
LINE

To Limit DOUGLAS STREET 3

Construction Cost/Estimate $2,625,000 TIER NA 4

Description Construct Super 2 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,625,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007905054 Category Description Program Identifier

Highway US 67 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Fort Worth County Erath 2

From Limit US-281 To Limit FM-988 3

Construction Cost/Estimate $2,904,356 TIER 3 4

Description Wedge Mill, Seal Coat, & Hmac Overlay Main Lanes & Shoulders Signal Rehab And New Signal 
Installation

5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 9.85 Total Score 47.05 7

Project Length 3.820 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/6/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $98,696 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $98,696

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,782,850

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007905057 Category Description Program Identifier

Highway US 67 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Fort Worth County Erath 2

From Limit FM 988 To Limit FM 219 3

Construction Cost/Estimate $6,655,421 TIER 3 4

Description Seal Coat Main Lanes Fy 18 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 35.15 Total Score 35.05 7

Project Length 11.236 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$665,542

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 007908003 Category Description Program Identifier

Highway US 67 Status Construction Scheduled 1 Category 3 - Proposition 12 (P12)

District Fort Worth County Erath 2 Category 3 - Proposition 12 
(13V2DT)

From Limit 1.75 MI N OF 
COMANCHE COUNTY 
LINE

To Limit SH 6 3 Category 11 - District 
Discretionary (1311A)

Construction Cost/Estimate $12,608,804 TIER NA 4

Description Construct Us 67 On Alternate Route South And West Of Dublin 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.790 (mi) Estimated Completed Date 10/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name David Fowler, P.E. Contact Phone (254)965-3511 10

Construction Company Contact PRATER EQUIPMENT CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual 10/8/2012

Design 60% Complete Target TBD Design 60% Complete Actual 11/8/2012

Design 100% Complete Target TBD Design 100% Complete Actual 8/6/2014

Notice to Proceed Date 10/24/2013 Work Begin Date 1/6/2014

Percent of Time Used 92.83 Percent of Budget Used 99.49

Start Design Target TBD Start Design Actual 8/1/2000

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/2/2015

Utility Coordination Target TBD Utility Coordination Actual 11/6/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/21/2014

Project Ready to Bid Actual 9/2/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $860,478 Construction Cost  to Date $26,625,028

Construction Engineering Cost to 
Date

$362,363 Total Cost to Date $27,847,870

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,000,000

$8,300,000

$3,917,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008001053 Category Description Program Identifier

Highway US 377 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TDC

District Fort Worth County Erath 2

From Limit BU 377J To Limit SOUTH OF PALUXY 3

Construction Cost/Estimate $272,434 TIER 2 4

Description Seal Coat Main Lanes And Shoulders Fy 17 Seal Coat Program 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 29.71 Total Score 60.00 7

Project Length 5.388 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3663



Category Amount

$250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008001054 Category Description Program Identifier

Highway US 377 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Fort Worth County Erath 2

From Limit BU 377J To Limit N OF BU 377J 3

Construction Cost/Estimate $3,975,000 TIER NA 4

Description Construct Super 2 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.293 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,975,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008002059 Category Description Program Identifier

Highway US 377 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TDC

District Fort Worth County Erath 2

From Limit SOUTH OF PALUXY To Limit HOOD COUNTY LINE 3

Construction Cost/Estimate $342,923 TIER 2 4

Description Seal Coat Main Lanes And Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 45.15 Total Score 65.25 7

Project Length 7.454 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$308,848

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008002060 Category Description Program Identifier

Highway US 377 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Fort Worth County Erath 2

From Limit N OF BU 377J To Limit HOOD COUNTY LINE 3

Construction Cost/Estimate $6,077,250 TIER NA 4

Description Construct Super 2 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.234 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,077,250

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3670



Project ID 008003049 Category Description Program Identifier

Highway US 377 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Fort Worth County Hood 2

From Limit END OF BRAZOS 
RIVER BRIDGE

To Limit 0.615 SOUTH OF BRAZOS RIVER 
BRIDGE

3

Construction Cost/Estimate $11,100,000 TIER NA 4

Description Widen 4 Lane To 6 Lane Divided With Interchange At Sh 144 And Fm 51 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.615 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $15,333 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $15,333

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3671



Category Amount

$10,900,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008003053 Category Description Program Identifier

Highway US 377 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Fort Worth County Hood 2

From Limit LP 567 To Limit TOLAR 3

Construction Cost/Estimate $10,804 TIER NA 4

Description Texturize Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.286 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name David Fowler, P.E. Contact Phone (254)965-3511 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 5/19/2016 Work Begin Date 6/6/2016

Percent of Time Used 113.95 Percent of Budget Used 96.33

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $23,885

Construction Engineering Cost to 
Date

$166 Total Cost to Date $24,051

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$110,138

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008003054 Category Description Program Identifier

Highway US 377 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Fort Worth County Hood 2

From Limit PIRATE DRIVE To Limit FM 56 IN TOLAR 3

Construction Cost/Estimate $2,898,106 TIER NA 4

Description Base Repair, Seal Coat And Hmac Overlay Resurface Roadway 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.500 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name David Fowler, P.E. Contact Phone (254)965-3511 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 5/19/2016 Work Begin Date 6/6/2016

Percent of Time Used 113.95 Percent of Budget Used 96.33

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $447,164 Construction Cost  to Date $5,588,975

Construction Engineering Cost to 
Date

$38,960 Total Cost to Date $6,075,100

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,177,321

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008003057 Category Description Program Identifier

Highway US 377 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TDC

District Fort Worth County Hood 2

From Limit EAST OF FM 56 To Limit ERATH COUNTY LINE 3

Construction Cost/Estimate $300,848 TIER 2 4

Description Seal Coat Main Lanes And Shoulders Fy 17 Seal Coat Program 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 35.15 Total Score 61.85 7

Project Length 5.870 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$277,033

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008003058 Category Description Program Identifier

Highway US 377 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Fort Worth County Hood 2 Category 11 - District 
Discretionary (2111)

From Limit ERATH COUNTY LINE To Limit BU 377 3

Construction Cost/Estimate $10,263,000 TIER NA 4

Description Construct Super 2 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.900 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,451,250

$6,811,750

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008004081 Category Description Program Identifier

Highway US 377 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2102M)

CNG

District Fort Worth County Hood 2

From Limit EAST OF OLD ACTON 
HIGHWAY

To Limit END OF BRAZOS RIVER BRIDGE IN 
GRANB

3

Construction Cost/Estimate $30,000,000 TIER NA 4

Description Widen 4 Lane W/ctwltl To 6 Lane Divided With Interchange At Bu 377h 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.415 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $7,442,175 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $7,442,175

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$24,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008004094 Category Description Program Identifier

Highway US 377 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2102M)

District Fort Worth County Hood 2

From Limit FM 167 NORTH To Limit EAST OF OLD ACTON HIGHWAY 3

Construction Cost/Estimate $46,700,000 TIER NA 4

Description Widen 4 Lane To 6 Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.266 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $7,290 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $7,290

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$46,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3684



Project ID 008004096 Category Description Program Identifier

Highway US 377 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Fort Worth County Hood 2

From Limit SH 171 To Limit FM 167N 3

Construction Cost/Estimate $1,991,451 TIER 2 4

Description Thin Overlay Mixture (tom) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 43.97 Total Score 58.65 7

Project Length 6.352 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $14,706 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $14,706

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,120,510

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008006030 Category Description Program Identifier

Highway US 377 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Fort Worth County Parker 2

From Limit TARRANT COUNTY 
LIMITS

To Limit JOHNSON COUNTY LIMITS 3

Construction Cost/Estimate $5,626,242 TIER 1 4

Description Mill, Base Repair, Overlay 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 35.88 Total Score 75.70 7

Project Length 5.372 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target 7/7/2015 Design 30% Complete Actual 3/10/2016

Design 60% Complete Target 9/11/2015 Design 60% Complete Actual 8/25/2016

Design 100% Complete Target 12/16/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/27/2015 Start Design Actual 2/3/2016

Received ENV Clearance Target 8/3/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 11/25/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 11/25/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 12/16/2015

Project Engineering Cost to Date $198,706 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $198,706

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,626,242

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008007093 Category Description Program Identifier

Highway US 377 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Fort Worth County Tarrant 2

From Limit TIGER TRAIL To Limit TARRANT COUNTY 3

Construction Cost/Estimate $2,473,234 TIER 1 4

Description Mill, Base Repair, Overlay 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 35.88 Total Score 75.70 7

Project Length 2.620 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target 7/7/2015 Design 30% Complete Actual 3/10/2016

Design 60% Complete Target 9/11/2015 Design 60% Complete Actual 8/25/2016

Design 100% Complete Target 12/16/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/27/2015 Start Design Actual 2/3/2016

Received ENV Clearance Target 8/3/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 11/25/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 11/25/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 12/16/2015

Project Engineering Cost to Date $8,582 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $8,582

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3689



Category Amount

$2,473,234

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008007094 Category Description Program Identifier

Highway US 377 Status Construction Scheduled 1 Category 3 - Proposition 12 
(13V2DT)

District Fort Worth County Tarrant 2

From Limit IH 20 To Limit WINSCOTT/LAKEWAY 3

Construction Cost/Estimate $19,065,203 TIER NA 4

Description Widen 5 Lane Ditch Section To 6 Lane Divided With Curb And Gutter 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.350 (mi) Estimated Completed Date 8/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Gregory Cedillo, P.E. Contact Phone (817)370-6638 10

Construction Company Contact STERLING DELAWARE HOLDING COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 2/19/2014 Design 100% Complete Actual TBD

Notice to Proceed Date 6/23/2014 Work Begin Date 10/1/2014

Percent of Time Used 77.19 Percent of Budget Used 64.02

Start Design Target 9/3/2013 Start Design Actual 9/3/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/30/2014 Project Ready to Bid Target 3/21/2014

Project Engineering Cost to Date $634,322 Construction Cost  to Date $25,739,790

Construction Engineering Cost to 
Date

$1,685,476 Total Cost to Date $28,059,588

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$15,619,992

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008011001 Category Description Program Identifier

Highway US 377 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor  (1802M)

District Fort Worth County Hood 2

From Limit APPROX. 1.4 MI SOUTH 
OF SH 171

To Limit JOHNSON COUNTY LINE 3

Construction Cost/Estimate $47,287,571 TIER 2 4

Description Construct 4 Lanes On New Location As Alternate Route In Cresson 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 67.21 Total Score 62.65 7

Project Length 1.700 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,035,695 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,035,695

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$37,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008012001 Category Description Program Identifier

Highway US 377 Status Finalizing for Construction 1 Category 12 - Strategic Priority 
(1112T)

District Fort Worth County Johnson 2 Category 2M - Metropolitan Area 
Corridor  (1802M)

CNG

From Limit HOOD COUNTY LINE To Limit APPROX. 1.1 MI NORTH OF SH 171 3

Construction Cost/Estimate $14,336,426 TIER 1 4

Description Construct New Location 4 Lane Facility As Alternate Route In Cresson 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 67.21 Total Score 75.85 7

Project Length 1.806 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $67,088 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $67,088

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,750,000

$3,586,426

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008101046 Category Description Program Identifier

Highway US 377 Status Construction Scheduled 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1405)

District Fort Worth County Tarrant 2

From Limit AT EAST BELKNAP 
STREET

To Limit IN HALTOM CITY 3

Construction Cost/Estimate $4,198,919 TIER NA 4

Description Intersection Improvements To Redesign Interchange To Standard 4-Way Signalized Intersection 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.451 (mi) Estimated Completed Date 10/30/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Gregory Cedillo, P.E. Contact Phone (817)370-6638 10

Construction Company Contact RAGLE CONSTRUCTION, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 1/11/2013

Design 60% Complete Target TBD Design 60% Complete Actual 8/2/2013

Design 100% Complete Target TBD Design 100% Complete Actual 12/27/2013

Notice to Proceed Date 7/25/2014 Work Begin Date 11/6/2014

Percent of Time Used 123.50 Percent of Budget Used 93.65

Start Design Target TBD Start Design Actual 6/6/2011

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/21/2013

Utility Coordination Target TBD Utility Coordination Actual 5/14/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual 8/22/2014

Project Ready to Bid Actual 2/10/2014 Project Ready to Bid Target TBD

Project Engineering Cost to Date $955,886 Construction Cost  to Date $8,283,174

Construction Engineering Cost to 
Date

$1,505,362 Total Cost to Date $10,744,422

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,540,220

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008102068 Category Description Program Identifier

Highway US 377 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Fort Worth County Tarrant 2

From Limit BIG BEAR CREEK To Limit IH 820 3

Construction Cost/Estimate $3,331,776 TIER 1 4

Description Convert 6 Lane Roadway (w Twltl) To 6 Lane Roadway With Raised Median 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 46.18 Total Score 79.20 7

Project Length 5.900 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $190,280 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $190,280

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,331,776

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008103046 Category Description Program Identifier

Highway US 377 Status Under Development 1 Category DA - Develop Authority 
(DDA)

18S

District Dallas County Denton 2 Category 6 - Bridge Program 
(1806)

ON

From Limit AT SH 114 To Limit IN ROANOKE 3

Construction Cost/Estimate $2,190,361 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.075 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target 6/13/2014 Design 30% Complete Actual 8/29/2014

Design 60% Complete Target 9/10/2014 Design 60% Complete Actual 11/17/2014

Design 100% Complete Target 10/27/2014 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/1/2009 Start Design Actual 1/1/2009

Received ENV Clearance Target 5/16/2014 Received ENV Clearance Actual 8/6/2015

Utility Coordination Target 12/2/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 1/28/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/28/2015

Project Engineering Cost to Date $638,608 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $638,608

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$137,850

$1,387,250

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3702



Project ID 008103047 Category Description Program Identifier

Highway US 377 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2202M)

District Dallas County Denton 2 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (2205)

From Limit SOUTH OF FM 1171 To Limit CRAWFORD ROAD 3 Category 7 - Metropolitan 
Mobility/Rehabilitation (2207)

Construction Cost/Estimate $76,566,899 TIER NA 4

Description Reconstruct And Widen 2 Lane Rural Highway As 4 Lane Divided Urban 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.275 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 1/1/2009

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,739,214 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$995 Total Cost to Date $1,740,209

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$66,566,899

$3,000,000

$7,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008103048 Category Description Program Identifier

Highway US 377 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor  (1802M)

18S

District Dallas County Denton 2

From Limit HENRIETTA CREEK RD To Limit SH 114 (SECTION 5) 3

Construction Cost/Estimate $12,221,718 TIER 1 4

Description Reconstruct And Widen 2/4 To 4 Lane Divided Urban 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 69.56 Total Score 89.65 7

Project Length 1.096 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target 6/13/2014 Design 30% Complete Actual 8/29/2014

Design 60% Complete Target 9/10/2014 Design 60% Complete Actual 11/17/2014

Design 100% Complete Target 10/27/2014 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/1/2009 Start Design Actual 1/1/2009

Received ENV Clearance Target 5/16/2014 Received ENV Clearance Actual 8/6/2015

Utility Coordination Target 12/2/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 1/28/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/28/2015

Project Engineering Cost to Date $3,689,458 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,689,458

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$12,221,718

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008103049 Category Description Program Identifier

Highway US 377 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2502M)

District Dallas County Denton 2 Category DA - Develop Authority 
(DDA)

CNG

From Limit SH 114 To Limit SOUTH OF FM 1171 3

Construction Cost/Estimate $56,132,469 TIER NA 4

Description Reconstruct And Widen 2 Lane Rural Highway To 4 Lane Divided Urban 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.747 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $142,506 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $142,506

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$21,572,988

$34,559,481

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008103054 Category Description Program Identifier

Highway US 377 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2302M)

District Dallas County Denton 2 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (2305)

From Limit CRAWFORD RD To Limit NORTH OF HICKORY CREEK (C-S 
BREAK)

3 Category 7 - Metropolitan 
Mobility/Rehabilitation (2307)

Construction Cost/Estimate $53,069,969 TIER NA 4

Description Reconstruct And Widen 2 Lane Rural Highway As 4 Lane Divided Urban 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.384 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $129,281 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $129,281

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$44,069,969

$2,000,000

$7,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008103058 Category Description Program Identifier

Highway US 377 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Dallas County Denton 2

From Limit HENRIETTA CREEK RD 
IN ROANOAKE

To Limit CRAWFORD RD IN ARGYLE 3

Construction Cost/Estimate $258,524 TIER NA 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.053 (mi) Estimated Completed Date 8/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Christopher Blain, P.E. Contact Phone (214)320-6680 10

Construction Company Contact MICA CORPORATION

Design 30% Complete Target TBD Design 30% Complete Actual 8/6/2015

Design 60% Complete Target TBD Design 60% Complete Actual 9/11/2015

Design 100% Complete Target TBD Design 100% Complete Actual 2/5/2016

Notice to Proceed Date 7/29/2016 Work Begin Date 11/15/2016

Percent of Time Used 9.49 Percent of Budget Used 17.09

Start Design Target TBD Start Design Actual 2/17/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/8/2015

Utility Coordination Target TBD Utility Coordination Actual 6/24/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 6/24/2015

Project Ready to Bid Actual 2/5/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $95,377 Construction Cost  to Date $20,101

Construction Engineering Cost to 
Date

$5,283 Total Cost to Date $120,762

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$175,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008103059 Category Description Program Identifier

Highway US 377 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Dallas County Denton 2

From Limit SH 114 To Limit 0.5 MI N OF SH 114 3

Construction Cost/Estimate $133,999 TIER NA 4

Description Install Raised Median 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.499 (mi) Estimated Completed Date 5/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Barry Heard, P.E. Contact Phone (940)387-1414 10

Construction Company Contact SILVER CREEK CONSTRUCTION, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 11/2/2015

Notice to Proceed Date 3/30/2016 Work Begin Date 8/10/2016

Percent of Time Used 47.13 Percent of Budget Used 42.49

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 1/21/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/2/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $6,441 Construction Cost  to Date $83,650

Construction Engineering Cost to 
Date

$1,538 Total Cost to Date $91,630

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008104025 Category Description Program Identifier

Highway US 377 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor  (1802M)

18S

District Dallas County Denton 2 Category 2M - Metropolitan Area 
Corridor  (1802M)

From Limit IH 35E To Limit SOUTH OF FM 1830 3

Construction Cost/Estimate $15,348,343 TIER 1 4

Description Widen 2 Lane To 6 Lane Divided Urban Section 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 52.79 Total Score 83.95 7

Project Length 1.575 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target 7/12/2011 Design 30% Complete Actual 7/12/2011

Design 60% Complete Target 4/10/2012 Design 60% Complete Actual 4/10/2012

Design 100% Complete Target 11/5/2014 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/1/2008 Start Design Actual 9/1/2008

Received ENV Clearance Target 4/25/2012 Received ENV Clearance Actual 4/25/2012

Utility Coordination Target 4/28/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 4/28/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/5/2014

Project Engineering Cost to Date $1,933,631 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,933,631

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,680,752

$4,667,591

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008104035 Category Description Program Identifier

Highway US 377 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor  (1802M)

18S

District Dallas County Denton 2 Category 3 - Regional Toll 
Revenue (RTR121)

From Limit AT UNION PACIFIC RR 
OVERPASS

To Limit (0.4 MI S OF IH 35E) 3

Construction Cost/Estimate $6,052,223 TIER 2 4

Description Replace Railroad Overpass 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 12.65 Total Score 68.30 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target 7/12/2011 Design 30% Complete Actual 7/12/2011

Design 60% Complete Target 4/10/2012 Design 60% Complete Actual 4/10/2012

Design 100% Complete Target 11/5/2014 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/1/2008 Start Design Actual 9/1/2008

Received ENV Clearance Target 4/25/2012 Received ENV Clearance Actual 4/25/2012

Utility Coordination Target 4/28/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 4/28/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/5/2014

Project Engineering Cost to Date $97,323 Construction Cost  to Date $138,208

Construction Engineering Cost to 
Date

$0 Total Cost to Date $235,531

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,269,248

$3,782,975

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008104038 Category Description Program Identifier

Highway US 377 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2302M)

District Dallas County Denton 2 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (2305)

From Limit NORTH OF HICKORY 
CREEK

To Limit FM 1830 3 Category 7 - Metropolitan 
Mobility/Rehabilitation (2307)

Construction Cost/Estimate $11,780,332 TIER NA 4

Description Reconstruct And Widen 2 Lane Rural Highway As 4 Lane Divided Urban 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.781 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,780,332

$2,500,000

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008104040 Category Description Program Identifier

Highway US 377 Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1510GR)

GR

District Dallas County Denton 2

From Limit IH 35E To Limit W COLLINS STREET 3

Construction Cost/Estimate $168,392 TIER NA 4

Description Landscape Development To Inlcude Tree And Shrub Planting And  Irrigation System 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.545 (mi) Estimated Completed Date 5/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Barry Heard, P.E. Contact Phone (940)387-1414 10

Construction Company Contact CARRUTH NURSERY IRRIGATION & LANDSCAPE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 8/24/2015 Work Begin Date 10/19/2015

Percent of Time Used 100.00 Percent of Budget Used 87.16

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $31,734 Construction Cost  to Date $266,600

Construction Engineering Cost to 
Date

$19,607 Total Cost to Date $317,942

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$45,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008105042 Category Description Program Identifier

Highway FM 428 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Dallas County Denton 2

From Limit 0.6 MI NORTH OF LP 
288 (LONG RD)

To Limit FM 3524 3

Construction Cost/Estimate $482,369 TIER NA 4

Description Seal Coat, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.314 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name David Morren, P.E. Contact Phone (214)319-3574 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 6/8/2015

Design 60% Complete Target TBD Design 60% Complete Actual 6/8/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/3/2015 Work Begin Date 2/25/2016

Percent of Time Used 98.03 Percent of Budget Used 89.11

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/8/2015

Utility Coordination Target TBD Utility Coordination Actual 7/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/13/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $940,058

Construction Engineering Cost to 
Date

$3,889 Total Cost to Date $943,947

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$481,462

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008105043 Category Description Program Identifier

Highway FM 3524 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Dallas County Denton 2

From Limit FM 428 To Limit US 377 3

Construction Cost/Estimate $53,145 TIER NA 4

Description Seal Coat, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.798 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name David Morren, P.E. Contact Phone (214)319-3574 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 6/8/2015

Design 60% Complete Target TBD Design 60% Complete Actual 6/8/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/3/2015 Work Begin Date 2/25/2016

Percent of Time Used 98.03 Percent of Budget Used 89.11

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/8/2015

Utility Coordination Target TBD Utility Coordination Actual 7/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/13/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $102,759

Construction Engineering Cost to 
Date

$425 Total Cost to Date $103,185

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$48,684

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008106036 Category Description Program Identifier

Highway US 377 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

District Dallas County Denton 2

From Limit FM 455E (ZIPPER RD) To Limit FM 455E (E. LIBERTY ST) 3

Construction Cost/Estimate $252,756 TIER NA 4

Description Rehabilitation Of Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.640 (mi) Estimated Completed Date 1/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Christopher Blain, P.E. Contact Phone (214)320-6680 10

Construction Company Contact DURABLE SPECIALTIES, INC.

Design 30% Complete Target 11/10/2014 Design 30% Complete Actual 11/10/2014

Design 60% Complete Target 12/22/2014 Design 60% Complete Actual 12/10/2014

Design 100% Complete Target 3/13/2015 Design 100% Complete Actual 3/13/2015

Notice to Proceed Date 7/7/2015 Work Begin Date 10/8/2015

Percent of Time Used 101.60 Percent of Budget Used 96.61

Start Design Target 9/2/2014 Start Design Actual 9/2/2014

Received ENV Clearance Target 3/13/2015 Received ENV Clearance Actual 3/4/2015

Utility Coordination Target 1/23/2015 Utility Coordination Actual 12/17/2014

Right of Way Coordination Target 1/23/2015 Right of Way Coordination Actual 12/17/2014

Project Ready to Bid Actual 3/13/2015 Project Ready to Bid Target 3/13/2015

Project Engineering Cost to Date $89,776 Construction Cost  to Date $505,372

Construction Engineering Cost to 
Date

$28,465 Total Cost to Date $623,614

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$248,792

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008106037 Category Description Program Identifier

Highway US 377 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Dallas County Denton 2

From Limit AT FM 428 / SPRING 
HILL RD

To Limit IN AUBREY 3

Construction Cost/Estimate $159,709 TIER NA 4

Description Traffic Signal Improvements 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 1/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Christopher Blain, P.E. Contact Phone (214)320-6680 10

Construction Company Contact DURABLE SPECIALTIES, INC.

Design 30% Complete Target 11/10/2014 Design 30% Complete Actual 11/10/2014

Design 60% Complete Target 12/22/2014 Design 60% Complete Actual 12/10/2014

Design 100% Complete Target 3/13/2015 Design 100% Complete Actual 3/13/2015

Notice to Proceed Date 7/7/2015 Work Begin Date 10/8/2015

Percent of Time Used 101.60 Percent of Budget Used 96.61

Start Design Target 9/2/2014 Start Design Actual 9/2/2014

Received ENV Clearance Target 3/13/2015 Received ENV Clearance Actual 3/4/2015

Utility Coordination Target 1/23/2015 Utility Coordination Actual 12/17/2014

Right of Way Coordination Target 1/23/2015 Right of Way Coordination Actual 12/17/2014

Project Ready to Bid Actual 3/13/2015 Project Ready to Bid Target 3/13/2015

Project Engineering Cost to Date $68,255 Construction Cost  to Date $503,168

Construction Engineering Cost to 
Date

$18,052 Total Cost to Date $589,475

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$157,598

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008106038 Category Description Program Identifier

Highway US 377 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Dallas County Denton 2

From Limit AT HIGHMEADOW RD To Limit IN AUBREY 3

Construction Cost/Estimate $145,708 TIER NA 4

Description Install Traffic Signal 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 1/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Christopher Blain, P.E. Contact Phone (214)320-6680 10

Construction Company Contact DURABLE SPECIALTIES, INC.

Design 30% Complete Target 11/10/2014 Design 30% Complete Actual 11/10/2014

Design 60% Complete Target 12/22/2014 Design 60% Complete Actual 12/10/2014

Design 100% Complete Target 3/13/2015 Design 100% Complete Actual 3/13/2015

Notice to Proceed Date 7/7/2015 Work Begin Date 10/8/2015

Percent of Time Used 101.60 Percent of Budget Used 96.61

Start Design Target 9/2/2014 Start Design Actual 9/2/2014

Received ENV Clearance Target 3/13/2015 Received ENV Clearance Actual 3/4/2015

Utility Coordination Target 1/23/2015 Utility Coordination Actual 12/17/2014

Right of Way Coordination Target 1/23/2015 Right of Way Coordination Actual 12/17/2014

Project Ready to Bid Actual 3/13/2015 Project Ready to Bid Target 3/13/2015

Project Engineering Cost to Date $47,253 Construction Cost  to Date $299,487

Construction Engineering Cost to 
Date

$16,442 Total Cost to Date $363,181

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$143,610

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008106039 Category Description Program Identifier

Highway US 377 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Dallas County Denton 2

From Limit US 380 To Limit FM 455 3

Construction Cost/Estimate $517,026 TIER NA 4

Description Seal Coat, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.520 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name David Morren, P.E. Contact Phone (214)319-3574 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 6/8/2015

Design 60% Complete Target TBD Design 60% Complete Actual 6/8/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/3/2015 Work Begin Date 2/25/2016

Percent of Time Used 98.03 Percent of Budget Used 89.11

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/8/2015

Utility Coordination Target TBD Utility Coordination Actual 7/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/13/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $1,006,661

Construction Engineering Cost to 
Date

$4,165 Total Cost to Date $1,010,826

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$543,803

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008107023 Category Description Program Identifier

Highway US 377 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Paris County Grayson 2

From Limit US 82 To Limit DENTON COUNTY LINE 3

Construction Cost/Estimate $76,377 TIER NA 4

Description Texturize Shoulders, Rolled Or Milled In, Centerline And Texturing 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 16.835 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target 3/22/2016 Design 30% Complete Actual 3/22/2016

Design 60% Complete Target 4/4/2016 Design 60% Complete Actual 4/4/2016

Design 100% Complete Target 6/2/2016 Design 100% Complete Actual 6/2/2016

Notice to Proceed Date 8/11/2016 Work Begin Date 9/27/2016

Percent of Time Used 57.14 Percent of Budget Used 16.08

Start Design Target 3/17/2016 Start Design Actual 3/17/2016

Received ENV Clearance Target 3/17/2016 Received ENV Clearance Actual 5/24/2016

Utility Coordination Target 5/13/2016 Utility Coordination Actual 6/2/2016

Right of Way Coordination Target 5/13/2016 Right of Way Coordination Actual 6/2/2016

Project Ready to Bid Actual 6/2/2016 Project Ready to Bid Target 6/2/2016

Project Engineering Cost to Date $4,136 Construction Cost  to Date $24,069

Construction Engineering Cost to 
Date

$1,624 Total Cost to Date $29,829

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$108,593

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008110040 Category Description Program Identifier

Highway US 377 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

ON

District Paris County Grayson 2

From Limit US 377 To Limit AT LAKE TEXOMA 3

Construction Cost/Estimate $20,000,000 TIER 1 4

Description Bridge Replacement 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 56.18 Total Score 75.60 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $19,353 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $19,353

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$20,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008110041 Category Description Program Identifier

Highway US 377 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Paris County Grayson 2

From Limit OKLAHOMA STATE 
LINE

To Limit US 82 3

Construction Cost/Estimate $83,654 TIER NA 4

Description Texturize Shoulders, Rolled Or Milled In, Centerline And Texturing 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.843 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target 3/22/2016 Design 30% Complete Actual 3/22/2016

Design 60% Complete Target 4/4/2016 Design 60% Complete Actual 4/4/2016

Design 100% Complete Target 6/2/2016 Design 100% Complete Actual 6/2/2016

Notice to Proceed Date 8/11/2016 Work Begin Date 9/27/2016

Percent of Time Used 57.14 Percent of Budget Used 16.08

Start Design Target 3/17/2016 Start Design Actual 3/17/2016

Received ENV Clearance Target 3/17/2016 Received ENV Clearance Actual 5/24/2016

Utility Coordination Target 5/13/2016 Utility Coordination Actual 6/2/2016

Right of Way Coordination Target 5/13/2016 Right of Way Coordination Actual 6/2/2016

Project Ready to Bid Actual 6/2/2016 Project Ready to Bid Target 6/2/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $26,363

Construction Engineering Cost to 
Date

$1,778 Total Cost to Date $28,142

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$102,195

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008110042 Category Description Program Identifier

Highway US 377 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Paris County Grayson 2

From Limit US 82 To Limit FM 901 3

Construction Cost/Estimate $795,116 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.016 (mi) Estimated Completed Date 9/23/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact CDM HOLDINGS, LLC

Design 30% Complete Target 5/29/2015 Design 30% Complete Actual 6/8/2015

Design 60% Complete Target 6/29/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 7/8/2015 Design 100% Complete Actual 8/25/2015

Notice to Proceed Date 1/26/2016 Work Begin Date 6/4/2016

Percent of Time Used 124.29 Percent of Budget Used 88.54

Start Design Target 5/29/2015 Start Design Actual 1/5/2015

Received ENV Clearance Target 5/29/2015 Received ENV Clearance Actual 8/19/2015

Utility Coordination Target 8/5/2015 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 8/5/2015 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 8/25/2015 Project Ready to Bid Target 7/8/2015

Project Engineering Cost to Date $11,602 Construction Cost  to Date $804,550

Construction Engineering Cost to 
Date

$12,527 Total Cost to Date $828,679

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$340,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008110043 Category Description Program Identifier

Highway US 377 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

ON

District Paris County Grayson 2

From Limit AT LAKE TEXOMA To Limit . 3

Construction Cost/Estimate $5,000,000 TIER 2 4

Description Replace Bridge Approach In Texas 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 28.24 Total Score 66.10 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $12,052 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $12,052

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008110046 Category Description Program Identifier

Highway US 377 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Paris County Grayson 2

From Limit STATE LINE To Limit FM 901 SOUTH 3

Construction Cost/Estimate $204,080 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 24.56 Total Score 64.85 7

Project Length 5.102 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$204,080

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008111012 Category Description Program Identifier

Highway FM 426 Status Long Term Planning 1 Category 3 - Regional Toll 
Revenue (RTR121)

District Dallas County Denton 2

From Limit 1.4 MILES WEST OF LP 
288

To Limit 1.1 MILES EAST OF LP 288 3

Construction Cost/Estimate $15,150,886 TIER NA 4

Description Widen 2 Lane Roadway To 4 Lane Divided Urban 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2030 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target 1/3/2007 Design 30% Complete Actual 1/3/2007

Design 60% Complete Target 5/2/2008 Design 60% Complete Actual 5/2/2008

Design 100% Complete Target 3/14/2010 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/1/2005 Start Design Actual 1/1/2007

Received ENV Clearance Target 3/31/2009 Received ENV Clearance Actual 3/9/2009

Utility Coordination Target 11/1/2010 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/1/2010

Project Engineering Cost to Date $3,544,022 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,544,022

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$17,267,303

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008112041 Category Description Program Identifier

Highway IH 35W Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

ADM

District Fort Worth County Tarrant 2

From Limit US 81/287 SPLIT To Limit DENTON COUNTY LINE 3

Construction Cost/Estimate $270,380,540 TIER NA 4

Description Reconstruct & Widen From 4 Lane W/4/6 Frtg RD-D To 6 Lane W/4/6 Frtg RD-C And 4 Hov/manageD-C 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2035 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.201 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $27,655,076 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $27,655,076

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$270,380,540

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008112045 Category Description Program Identifier

Highway IH 35W Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1312C)

12M

District Fort Worth County Tarrant 2 Category 12 - Strategic Priority 
(1312C)

12M

From Limit US 81/287 SPLIT To Limit NORTH TARRANT PARKWAY 3

Construction Cost/Estimate $12,287,603 TIER NA 4

Description Reconstruct Roadway And Add 4 Managed (toll) Lanes 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2012 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.845 (mi) Estimated Completed Date 2/28/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Minh Tran, P.E. Contact Phone (817)399-4300 10

Construction Company Contact THE LANE CONSTRUCTION CORPORATION

Design 30% Complete Target TBD Design 30% Complete Actual 12/16/2011

Design 60% Complete Target TBD Design 60% Complete Actual 3/26/2012

Design 100% Complete Target TBD Design 100% Complete Actual 7/18/2012

Notice to Proceed Date 11/1/2012 Work Begin Date 4/29/2013

Percent of Time Used 127.27 Percent of Budget Used 84.92

Start Design Target TBD Start Design Actual 11/12/2010

Received ENV Clearance Target TBD Received ENV Clearance Actual 3/19/2012

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual 11/29/2012

Project Ready to Bid Actual 7/18/2012 Project Ready to Bid Target TBD

Project Engineering Cost to Date $99,199 Construction Cost  to Date $22,334,749

Construction Engineering Cost to 
Date

$3,238,289 Total Cost to Date $25,672,238

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,784,800

$3,805,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008112047 Category Description Program Identifier

Highway IH 35W Status Finalizing for Construction 1 Category 12 - Strategic Priority 
(1712)

District Fort Worth County Tarrant 2

From Limit US 81/287 SPLIT To Limit DENTON COUNTY LINE 3

Construction Cost/Estimate $116,493,111 TIER 1 4

Description Reconstruct 2 Nb General Lanes And Add Managed Toll Lane 1 + 1 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 85.29 Total Score 92.50 7

Project Length 7.032 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual 4/16/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/11/2015

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/7/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/4/2015

Utility Coordination Target TBD Utility Coordination Actual 7/31/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/31/2015

Project Ready to Bid Actual 8/11/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $10,316,375 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $10,316,375

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$116,493,111

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008112050 Category Description Program Identifier

Highway IH 35W Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Fort Worth County Tarrant 2

From Limit SH 170 To Limit WESTPORT PKWY 3

Construction Cost/Estimate $54,078 TIER NA 4

Description Seal Coat Frontage Roads Fy 16 Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.900 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Ricardo Gonzalez, P.E. Contact Phone (817)370-6521 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 1/29/2016 Work Begin Date 5/3/2016

Percent of Time Used 95.88 Percent of Budget Used 102.82

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $236 Construction Cost  to Date $117,708

Construction Engineering Cost to 
Date

$59 Total Cost to Date $118,003

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$69,728

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008113041 Category Description Program Identifier

Highway IH 35W Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1612)

District Dallas County Denton 2 Category 7 - Metropolitan 
Mobility/Rehabilitation (1607)

From Limit EAGLE PARKWAY To Limit SH 114 3 Category 3 - Regional Toll 
Revenue (RTR121)

Construction Cost/Estimate $15,427,422 TIER NA 4

Description Construct 2 Lane Southbound Frontage Roads With Ramp Modifications (phase 1) 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.040 (mi) Estimated Completed Date 1/31/2018 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Barry Heard, P.E. Contact Phone (940)387-1414 10

Construction Company Contact MARIO SINACOLA & SONS EXCAVATING, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 5/18/2015

Design 60% Complete Target TBD Design 60% Complete Actual 6/5/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/3/2015

Notice to Proceed Date 11/16/2015 Work Begin Date 2/1/2016

Percent of Time Used 47.53 Percent of Budget Used 49.30

Start Design Target TBD Start Design Actual 4/4/2011

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/6/2015

Utility Coordination Target TBD Utility Coordination Actual 7/24/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/24/2015

Project Ready to Bid Actual 9/3/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $5,310,305 Construction Cost  to Date $16,598,282

Construction Engineering Cost to 
Date

$396,412 Total Cost to Date $22,304,999

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,881,034

$3,334,000

$6,666,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008113050 Category Description Program Identifier

Highway IH 35W Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

ADM

District Dallas County Denton 2

From Limit SH 114 To Limit IH 35/IH35E INTERCHANGE 3

Construction Cost/Estimate $440,678,475 TIER NA 4

Description Widen 4 Lane Rural To 6 Lane Urban Freeway With Ramp Relocation And Construct 0 To 4 Lane 
Frontage Roads

5

Last Update Date 12/21/2016 Bid Received Date 9/1/2030 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.889 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/4/2011

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $10,905 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $10,905

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$440,678,475

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008113054 Category Description Program Identifier

Highway IH 35W Status Finalizing for Construction 1 Category 12 - Strategic Priority 
(1712)

District Dallas County Denton 2

From Limit TARRANT COUNTY 
LINE

To Limit EAGLE PARKWAY 3

Construction Cost/Estimate $1,042,266 TIER 1 4

Description Reconstruct 2 Nb General Lanes And Add Managed Toll Lane 1 + 1 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 60.88 Total Score 79.70 7

Project Length 0.880 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual 4/16/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/11/2015

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/7/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/4/2015

Utility Coordination Target TBD Utility Coordination Actual 7/31/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/31/2015

Project Ready to Bid Actual 8/11/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$13,506,889

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008113056 Category Description Program Identifier

Highway IH 35W Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Dallas County Denton 2

From Limit TARRANT COUNTY 
LINE

To Limit IH 35E SPLIT 3

Construction Cost/Estimate $213,251 TIER NA 4

Description Seal Coat, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 17.229 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name David Morren, P.E. Contact Phone (214)319-3574 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 6/8/2015

Design 60% Complete Target TBD Design 60% Complete Actual 6/8/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/3/2015 Work Begin Date 2/25/2016

Percent of Time Used 98.03 Percent of Budget Used 89.11

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/8/2015

Utility Coordination Target TBD Utility Coordination Actual 7/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/13/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $414,843

Construction Engineering Cost to 
Date

$1,716 Total Cost to Date $416,560

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$553,632

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008113057 Category Description Program Identifier

Highway IH 35W Status Finalizing for Construction 1 Category 2M - Proposition 1 
(16P102)

16S

District Dallas County Denton 2

From Limit EAGLE PARKWAY To Limit SH 114 3

Construction Cost/Estimate $14,443,476 TIER 1 4

Description Construct 2 Lane Northbound Frontage Roads With Ramp Modifications (phase 2) 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 66.03 Total Score 88.45 7

Project Length 2.224 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/3/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/6/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,115,286 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,115,286

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$16,100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008113058 Category Description Program Identifier

Highway IH 35W Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

ADM

District Dallas County Denton 2

From Limit TARRANT COUNTY 
LINE

To Limit SH 114 3

Construction Cost/Estimate $103,199,792 TIER NA 4

Description Widen 4 Lane Rural Freeway To 6 Lane Urban Freeway With Ramp Relocation And 2 Lane Frontage 
Roads

5

Last Update Date 12/21/2016 Bid Received Date 9/1/2030 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.880 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$88,913,955

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008113059 Category Description Program Identifier

Highway IH 35W Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

ADM

District Dallas County Denton 2

From Limit SH 114 To Limit IH 35/IH35E INTERCHANGE 3

Construction Cost/Estimate $588,580,887 TIER NA 4

Description Widen 4 Ln Rural To 6 Ln Urban Freeway W/ramp Relocation, Construct 0 To 4 Ln Frtg Rds & 0 To 4 Ln 
Managed Lanes

5

Last Update Date 12/21/2016 Bid Received Date 9/1/2030 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.889 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$449,207,946

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008113060 Category Description Program Identifier

Highway IH 35W Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

ADM

District Dallas County Denton 2

From Limit TARRANT COUNTY 
LINE

To Limit SH 114 3

Construction Cost/Estimate $135,620,054 TIER NA 4

Description Reconstruct From 4 Lanes To 6 Gp Lanes And Add Managed Toll Lane Connections 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2030 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.880 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/4/2011

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$104,604,653

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3772



Project ID 008113063 Category Description Program Identifier

Highway IH 35W Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Dallas County Denton 2

From Limit TARRANT COUNTY 
LINE

To Limit IH 35E 3

Construction Cost/Estimate $18,726,312 TIER NA 4

Description Full Depth Pavement Repair, Overlay, And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 16.541 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$17,532,712

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008114007 Category Description Program Identifier

Highway BU 377E Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Dallas County Denton 2

From Limit US 377 SOUTH To Limit US 377 NORTH 3

Construction Cost/Estimate $94,062 TIER NA 4

Description Seal Coat, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.009 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$97,214

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008116003 Category Description Program Identifier

Highway BU 377C Status Construction Scheduled 1 Category 10 - Landscape 
Incentive Awards (GCAA) 
(1310LI)

LIA

District Paris County Grayson 2 Category 10 - Curb Ramp 
Program (1610CR)

ADA

From Limit HUGHES STREET To Limit FM 902 3

Construction Cost/Estimate $178,510 TIER NA 4

Description Landscape Development 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 10/31/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Aaron Bloom, P.E. Contact Phone (903)868-9251 10

Construction Company Contact APEX LANDSCAPE & IRRIGATION, LLC

Design 30% Complete Target 9/4/2015 Design 30% Complete Actual 9/3/2015

Design 60% Complete Target 9/25/2015 Design 60% Complete Actual 9/17/2015

Design 100% Complete Target 11/16/2015 Design 100% Complete Actual 11/17/2015

Notice to Proceed Date 3/1/2016 Work Begin Date 4/19/2016

Percent of Time Used 100.00 Percent of Budget Used 98.86

Start Design Target 9/2/2015 Start Design Actual 5/4/2015

Received ENV Clearance Target 9/2/2015 Received ENV Clearance Actual 11/30/2015

Utility Coordination Target 10/21/2015 Utility Coordination Actual 11/17/2015

Right of Way Coordination Target 10/21/2015 Right of Way Coordination Actual 11/17/2015

Project Ready to Bid Actual 11/17/2015 Project Ready to Bid Target 11/16/2015

Project Engineering Cost to Date $52,905 Construction Cost  to Date $362,250

Construction Engineering Cost to 
Date

$40,670 Total Cost to Date $455,825

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$90,000

$10,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008201017 Category Description Program Identifier

Highway SH 50 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Paris County Fannin 2

From Limit SH 34 To Limit HUNT COUNTY LINE 3

Construction Cost/Estimate $94,920 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 19.12 Total Score 63.00 7

Project Length 2.373 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$94,920

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008301018 Category Description Program Identifier

Highway SH 11 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Paris County Hunt 2

From Limit BS 11 To Limit HOPKINS COUNTY LINE 3

Construction Cost/Estimate $67,960 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 1.699 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$67,960

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008301054 Category Description Program Identifier

Highway BS 11H Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1709)

TM

District Paris County Hunt 2

From Limit MAPLE STREET To Limit PARK STREET 3

Construction Cost/Estimate $18,815 TIER 2 4

Description Construct Sidewalks And Ramps, Ada Compliant,  MpO-Tap 2014 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 11.76 Total Score 53.50 7

Project Length 0.010 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$18,558

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008302048 Category Description Program Identifier

Highway SH 11 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Paris County Hopkins 2 Category 11 - District 
Discretionary (1611)

From Limit 0.08 MI SE OF COUNTY 
LINE

To Limit 3.03 MI W OF FM 2653 S 3 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

Construction Cost/Estimate $5,504,239 TIER NA 4

Description Widen Roadway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.157 (mi) Estimated Completed Date 6/1/2019 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel Taylor, P.E. Contact Phone (903)885-4031 10

Construction Company Contact A. K. GILLIS & SONS, INC.

Design 30% Complete Target 10/4/2012 Design 30% Complete Actual 10/4/2012

Design 60% Complete Target 4/4/2014 Design 60% Complete Actual 4/4/2014

Design 100% Complete Target 6/22/2015 Design 100% Complete Actual 6/22/2015

Notice to Proceed Date 6/28/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 9/21/2012 Start Design Actual 9/21/2012

Received ENV Clearance Target 7/2/2015 Received ENV Clearance Actual 7/2/2015

Utility Coordination Target 9/11/2015 Utility Coordination Actual 9/11/2015

Right of Way Coordination Target 9/11/2015 Right of Way Coordination Actual 9/11/2015

Project Ready to Bid Actual 9/11/2015 Project Ready to Bid Target 9/11/2015

Project Engineering Cost to Date $612,762 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$8,271 Total Cost to Date $621,033

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,233,622

$1,000,000

$2,411,867

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008302051 Category Description Program Identifier

Highway SH 11 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1811)

District Paris County Hopkins 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

From Limit 6.19 MI EAST  OF FM 
2653

To Limit SH 19 3

Construction Cost/Estimate $5,568,383 TIER 1 4

Description Rehab With Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 39.26 Total Score 76.85 7

Project Length 2.568 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 4/13/2016 Design 30% Complete Actual 10/20/2015

Design 60% Complete Target 5/23/2016 Design 60% Complete Actual 1/15/2016

Design 100% Complete Target 7/13/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/22/2016 Start Design Actual 3/22/2015

Received ENV Clearance Target 3/16/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 6/16/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 6/16/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/13/2016

Project Engineering Cost to Date $1,502,182 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,502,182

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

$4,318,383

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008302053 Category Description Program Identifier

Highway SH 11 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Paris County Hopkins 2

From Limit HUNT COUNTY LINE To Limit SH 19 3

Construction Cost/Estimate $80,736 TIER NA 4

Description Profile Markings 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.894 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target 3/22/2016 Design 30% Complete Actual 3/22/2016

Design 60% Complete Target 4/4/2016 Design 60% Complete Actual 4/4/2016

Design 100% Complete Target 6/2/2016 Design 100% Complete Actual 6/2/2016

Notice to Proceed Date 8/11/2016 Work Begin Date 9/27/2016

Percent of Time Used 57.14 Percent of Budget Used 16.08

Start Design Target 3/17/2016 Start Design Actual 3/17/2016

Received ENV Clearance Target 3/17/2016 Received ENV Clearance Actual 5/24/2016

Utility Coordination Target 5/13/2016 Utility Coordination Actual 6/2/2016

Right of Way Coordination Target 5/13/2016 Right of Way Coordination Actual 6/2/2016

Project Ready to Bid Actual 6/2/2016 Project Ready to Bid Target 6/2/2016

Project Engineering Cost to Date $508 Construction Cost  to Date $25,454

Construction Engineering Cost to 
Date

$1,717 Total Cost to Date $27,680

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$72,617

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008302055 Category Description Program Identifier

Highway SH 11 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Paris County Hopkins 2

From Limit CR 4717 To Limit 5.45 MI E OF FM 2653 (CR 4707) 3

Construction Cost/Estimate $185,680 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 34.56 Total Score 68.25 7

Project Length 4.642 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$185,680

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008303053 Category Description Program Identifier

Highway SH 11 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Paris County Hopkins 2

From Limit SH 154 To Limit 0.2 MI N OF CR 2331 3

Construction Cost/Estimate $55,096 TIER NA 4

Description Texturize Shoulders, Rolled Or Milled In, Centerline And Texturing 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.187 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target 3/22/2016 Design 30% Complete Actual 3/22/2016

Design 60% Complete Target 4/4/2016 Design 60% Complete Actual 4/4/2016

Design 100% Complete Target 6/2/2016 Design 100% Complete Actual 6/2/2016

Notice to Proceed Date 8/11/2016 Work Begin Date 9/27/2016

Percent of Time Used 57.14 Percent of Budget Used 16.08

Start Design Target 3/17/2016 Start Design Actual 3/17/2016

Received ENV Clearance Target 3/17/2016 Received ENV Clearance Actual 5/24/2016

Utility Coordination Target 5/13/2016 Utility Coordination Actual 6/2/2016

Right of Way Coordination Target 5/13/2016 Right of Way Coordination Actual 6/2/2016

Project Ready to Bid Actual 6/2/2016 Project Ready to Bid Target 6/2/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $17,359

Construction Engineering Cost to 
Date

$1,171 Total Cost to Date $18,530

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$44,792

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008303054 Category Description Program Identifier

Highway SH 11 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Paris County Hopkins 2

From Limit ROCK CREEK BRIDGE To Limit 0.627 MI E OF FM 69 S 3

Construction Cost/Estimate $388,672 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.632 (mi) Estimated Completed Date 9/23/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact CDM HOLDINGS, LLC

Design 30% Complete Target 5/29/2015 Design 30% Complete Actual 6/8/2015

Design 60% Complete Target 6/29/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 7/8/2015 Design 100% Complete Actual 8/25/2015

Notice to Proceed Date 1/26/2016 Work Begin Date 6/4/2016

Percent of Time Used 124.29 Percent of Budget Used 88.54

Start Design Target 5/29/2015 Start Design Actual 1/5/2015

Received ENV Clearance Target 5/29/2015 Received ENV Clearance Actual 8/19/2015

Utility Coordination Target 8/5/2015 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 8/5/2015 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 8/25/2015 Project Ready to Bid Target 7/8/2015

Project Engineering Cost to Date $630 Construction Cost  to Date $810,986

Construction Engineering Cost to 
Date

$12,627 Total Cost to Date $824,243

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$460,772

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008303055 Category Description Program Identifier

Highway SH 154 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District Paris County Hopkins 2

From Limit BU 67 V To Limit SH 11 3

Construction Cost/Estimate $995,000 TIER 2 4

Description Mill And Inlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 34.41 Total Score 68.20 7

Project Length 2.111 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 6/15/2018

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $23,656 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $23,656

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$995,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008304030 Category Description Program Identifier

Highway SH 11 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Paris County Hopkins 2

From Limit 0.2 MI N OF CR 2331 To Limit FRANKLIN COUNTY LINE 3

Construction Cost/Estimate $60,294 TIER NA 4

Description Texturize Shoulders, Rolled Or Milled In, Centerline And Texturing 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.106 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target 3/22/2016 Design 30% Complete Actual 3/22/2016

Design 60% Complete Target 4/4/2016 Design 60% Complete Actual 4/4/2016

Design 100% Complete Target 6/2/2016 Design 100% Complete Actual 6/2/2016

Notice to Proceed Date 8/11/2016 Work Begin Date 9/27/2016

Percent of Time Used 57.14 Percent of Budget Used 16.08

Start Design Target 3/17/2016 Start Design Actual 3/17/2016

Received ENV Clearance Target 3/17/2016 Received ENV Clearance Actual 5/24/2016

Utility Coordination Target 5/13/2016 Utility Coordination Actual 6/2/2016

Right of Way Coordination Target 5/13/2016 Right of Way Coordination Actual 6/2/2016

Project Ready to Bid Actual 6/2/2016 Project Ready to Bid Target 6/2/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $19,004

Construction Engineering Cost to 
Date

$1,282 Total Cost to Date $20,286

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$49,273

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008304031 Category Description Program Identifier

Highway SH 11 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Paris County Hopkins 2

From Limit 0.627 MI E OF FM 69 
SOUTH

To Limit 1.1 MI E OF FM 269 3

Construction Cost/Estimate $245,580 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.642 (mi) Estimated Completed Date 9/23/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact CDM HOLDINGS, LLC

Design 30% Complete Target 5/29/2015 Design 30% Complete Actual 6/8/2015

Design 60% Complete Target 6/29/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 7/8/2015 Design 100% Complete Actual 8/25/2015

Notice to Proceed Date 1/26/2016 Work Begin Date 6/4/2016

Percent of Time Used 124.29 Percent of Budget Used 88.54

Start Design Target 5/29/2015 Start Design Actual 1/5/2015

Received ENV Clearance Target 5/29/2015 Received ENV Clearance Actual 8/19/2015

Utility Coordination Target 8/5/2015 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 8/5/2015 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 8/25/2015 Project Ready to Bid Target 7/8/2015

Project Engineering Cost to Date $465 Construction Cost  to Date $513,303

Construction Engineering Cost to 
Date

$7,992 Total Cost to Date $521,760

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$207,343

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008307042 Category Description Program Identifier

Highway SH 11 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Atlanta County Camp 2

From Limit FM 21 To Limit SL 179 3

Construction Cost/Estimate $143,210 TIER 1 4

Description Profile Centerline & Edgeline Markings Centerline Bars & Edgeline Bars 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 45.88 Total Score 79.10 7

Project Length 3.552 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$143,210

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008307043 Category Description Program Identifier

Highway SH 11 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Camp 2

From Limit WOOD C/L To Limit 2.5 MI. E. OF WOOD C/L 3

Construction Cost/Estimate $83,490 TIER 2 4

Description Install Led Flashing Chevrons On Curve 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 34.56 Total Score 61.25 7

Project Length 2.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$83,490

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008307044 Category Description Program Identifier

Highway SH 11 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Camp 2

From Limit WOOD C/L To Limit 0.1 MI. W. OF FM 1520 3

Construction Cost/Estimate $25,000 TIER 2 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2018 6

Strategic Score 29.41 Total Score 59.50 7

Project Length 11.884 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$25,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008308049 Category Description Program Identifier

Highway SH 11 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Atlanta County Camp 2

From Limit 1.0 MI. E. OF US 271 To Limit TITUS C/L 3

Construction Cost/Estimate $65,897 TIER NA 4

Description Texturize Shoulders & Cl Texturing 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.785 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rebecca Wells, P.E. Contact Phone (903)799-1480 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 1/4/2016 Design 60% Complete Actual 4/22/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/14/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 11/16/2015 Start Design Actual 11/16/2015

Received ENV Clearance Target 1/8/2016 Received ENV Clearance Actual 1/21/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/20/2016 Project Ready to Bid Target 7/19/2016

Project Engineering Cost to Date $29,012 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$14 Total Cost to Date $29,027

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$267,477

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008308051 Category Description Program Identifier

Highway SH 11 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

TDC

District Atlanta County Camp 2

From Limit 0.1 MI. W. OF FM 1520 To Limit KCS RR 3

Construction Cost/Estimate $600,440 TIER NA 4

Description Resurface Existing 2-Lane Highway 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.666 (mi) Estimated Completed Date 10/17/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Roger Ledbetter Contact Phone (903)572-8511 10

Construction Company Contact RK HALL, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 7/21/2015 Design 100% Complete Actual 2/16/2016

Notice to Proceed Date 6/6/2016 Work Begin Date 7/14/2016

Percent of Time Used 136.36 Percent of Budget Used 99.88

Start Design Target 4/15/2015 Start Design Actual 4/15/2015

Received ENV Clearance Target 4/29/2015 Received ENV Clearance Actual 12/9/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/16/2016 Project Ready to Bid Target 7/21/2015

Project Engineering Cost to Date $57,379 Construction Cost  to Date $1,424,291

Construction Engineering Cost to 
Date

$38,516 Total Cost to Date $1,520,186

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$486,683

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008308052 Category Description Program Identifier

Highway SH 11 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Atlanta County Camp 2

From Limit 0.9 MI E OF US 271 To Limit TITUS C/L 3

Construction Cost/Estimate $147,300 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.974 (mi) Estimated Completed Date 7/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Icenhower Contact Phone (903)838-8574 10

Construction Company Contact MISSOURI PETROLEUM PRODUCTS COMPANY LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/16/2015 Design 100% Complete Actual 6/16/2015

Notice to Proceed Date 1/22/2016 Work Begin Date 5/22/2016

Percent of Time Used 58.00 Percent of Budget Used 42.83

Start Design Target 1/2/2015 Start Design Actual 1/2/2015

Received ENV Clearance Target 6/18/2015 Received ENV Clearance Actual 7/21/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/2/2015 Project Ready to Bid Target 7/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $141,516

Construction Engineering Cost to 
Date

$6,486 Total Cost to Date $148,002

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$186,710

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008308053 Category Description Program Identifier

Highway SH 11 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Camp 2

From Limit AT SL 238 
INTERSECTION

To Limit . 3

Construction Cost/Estimate $127,305 TIER 1 4

Description Improve Traffic Signals, Install Pedestrian Crosswalk 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 45.88 Total Score 79.10 7

Project Length 0.400 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$127,305

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008308054 Category Description Program Identifier

Highway SH 11 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Camp 2

From Limit 0.1 MI. W. OF FM 1520 To Limit TITUS C/L 3

Construction Cost/Estimate $25,000 TIER 2 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2018 6

Strategic Score 29.71 Total Score 59.60 7

Project Length 6.170 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$25,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008309031 Category Description Program Identifier

Highway SH 11 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Atlanta County Titus 2

From Limit AT INTERSECTION OF 
FM 2348

To Limit . 3

Construction Cost/Estimate $35,167 TIER 1 4

Description Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 38.24 Total Score 76.50 7

Project Length 0.003 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$35,167

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008309032 Category Description Program Identifier

Highway SH 11 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Atlanta County Titus 2

From Limit CAMP C/L To Limit MORRIS C/L 3

Construction Cost/Estimate $154,139 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.018 (mi) Estimated Completed Date 7/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Icenhower Contact Phone (903)838-8574 10

Construction Company Contact MISSOURI PETROLEUM PRODUCTS COMPANY LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/16/2015 Design 100% Complete Actual 6/16/2015

Notice to Proceed Date 1/22/2016 Work Begin Date 5/22/2016

Percent of Time Used 58.00 Percent of Budget Used 42.83

Start Design Target 1/2/2015 Start Design Actual 1/2/2015

Received ENV Clearance Target 6/18/2015 Received ENV Clearance Actual 7/21/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/2/2015 Project Ready to Bid Target 7/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $148,281

Construction Engineering Cost to 
Date

$6,796 Total Cost to Date $155,078

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$193,440

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008309033 Category Description Program Identifier

Highway SH 11 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Titus 2

From Limit CAMP C/L To Limit MORRIS C/L 3

Construction Cost/Estimate $160,000 TIER 2 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2018 6

Strategic Score 29.41 Total Score 59.50 7

Project Length 4.205 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$160,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008310040 Category Description Program Identifier

Highway SH 11 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Morris 2

From Limit TITUS C/L To Limit US 259 3

Construction Cost/Estimate $225,928 TIER 2 4

Description Profile Centerline & Edgeline Markings Centerline Bars & Edgeline Bars 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 29.12 Total Score 73.40 7

Project Length 5.591 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$225,928

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008310041 Category Description Program Identifier

Highway SH 11 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Morris 2

From Limit TITUS C/L To Limit US 259 3

Construction Cost/Estimate $25,000 TIER 2 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2018 6

Strategic Score 19.12 Total Score 56.00 7

Project Length 5.591 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3827



Category Amount

$25,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008312002 Category Description Program Identifier

Highway SH 11 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Paris County Hopkins 2

From Limit SH 19 To Limit SH 154 3

Construction Cost/Estimate $10,429 TIER NA 4

Description Texturize Profile Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.477 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target 3/22/2016 Design 30% Complete Actual 3/22/2016

Design 60% Complete Target 4/4/2016 Design 60% Complete Actual 4/4/2016

Design 100% Complete Target 6/2/2016 Design 100% Complete Actual 6/2/2016

Notice to Proceed Date 8/11/2016 Work Begin Date 9/27/2016

Percent of Time Used 57.14 Percent of Budget Used 16.08

Start Design Target 3/17/2016 Start Design Actual 3/17/2016

Received ENV Clearance Target 3/17/2016 Received ENV Clearance Actual 5/24/2016

Utility Coordination Target 5/13/2016 Utility Coordination Actual 6/2/2016

Right of Way Coordination Target 5/13/2016 Right of Way Coordination Actual 6/2/2016

Project Ready to Bid Actual 6/2/2016 Project Ready to Bid Target 6/2/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $3,247

Construction Engineering Cost to 
Date

$219 Total Cost to Date $3,466

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$12,077

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008401090 Category Description Program Identifier

Highway US 259 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Morris 2

From Limit 1.507 MI. N. OF SH 338 To Limit SH 49 3

Construction Cost/Estimate $52,670 TIER 2 4

Description Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 24.26 Total Score 57.75 7

Project Length 6.806 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$52,670

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008501043 Category Description Program Identifier

Highway US 259 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Atlanta County Morris 2

From Limit IH 30 To Limit US 67 3

Construction Cost/Estimate $298,319 TIER NA 4

Description Texturize Shoulders & Cl Texturing 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.852 (mi) Estimated Completed Date 5/3/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Rebecca Wells, P.E. Contact Phone (903)799-1480 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target 3/15/2015 Design 30% Complete Actual 3/15/2015

Design 60% Complete Target 4/6/2015 Design 60% Complete Actual 4/6/2015

Design 100% Complete Target 7/31/2015 Design 100% Complete Actual 4/28/2015

Notice to Proceed Date 10/22/2015 Work Begin Date 3/28/2016

Percent of Time Used 65.22 Percent of Budget Used 100.37

Start Design Target 3/2/2015 Start Design Actual 3/2/2015

Received ENV Clearance Target 9/3/2013 Received ENV Clearance Actual 9/3/2013

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/17/2015 Project Ready to Bid Target 7/31/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $609,154

Construction Engineering Cost to 
Date

$3,042 Total Cost to Date $612,196

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$589,087

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008501047 Category Description Program Identifier

Highway US 259 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Atlanta County Morris 2

From Limit BOWIE C/L To Limit IH 30 3

Construction Cost/Estimate $31,844 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.835 (mi) Estimated Completed Date 7/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Icenhower Contact Phone (903)838-8574 10

Construction Company Contact MISSOURI PETROLEUM PRODUCTS COMPANY LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/16/2015 Design 100% Complete Actual 6/16/2015

Notice to Proceed Date 1/22/2016 Work Begin Date 5/22/2016

Percent of Time Used 58.00 Percent of Budget Used 42.83

Start Design Target 1/2/2015 Start Design Actual 1/2/2015

Received ENV Clearance Target 6/18/2015 Received ENV Clearance Actual 7/21/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/2/2015 Project Ready to Bid Target 7/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $30,446

Construction Engineering Cost to 
Date

$1,395 Total Cost to Date $31,841

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$39,750

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008502050 Category Description Program Identifier

Highway US 259 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Atlanta County Bowie 2

From Limit 0.3 MI. S. OF FM 44 To Limit MORRIS C/L 3

Construction Cost/Estimate $59,592 TIER 2 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2019 6

Strategic Score 27.50 Total Score 58.85 7

Project Length 12.626 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$59,592

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008504033 Category Description Program Identifier

Highway US 259 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1406)

ON

District Atlanta County Bowie 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit AT RED RIVER To Limit . 3

Construction Cost/Estimate $7,588,341 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.416 (mi) Estimated Completed Date 10/26/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Icenhower Contact Phone (903)838-8574 10

Construction Company Contact AUSTIN BRIDGE & ROAD SERVICES, LP

Design 30% Complete Target 10/15/2012 Design 30% Complete Actual 10/15/2012

Design 60% Complete Target 6/10/2013 Design 60% Complete Actual 6/10/2013

Design 100% Complete Target 6/25/2014 Design 100% Complete Actual 5/9/2014

Notice to Proceed Date 10/9/2014 Work Begin Date 12/8/2014

Percent of Time Used 34.24 Percent of Budget Used 54.63

Start Design Target 9/21/2009 Start Design Actual 9/21/2009

Received ENV Clearance Target 10/19/2012 Received ENV Clearance Actual 11/5/2013

Utility Coordination Target 10/17/2013 Utility Coordination Actual 5/5/2014

Right of Way Coordination Target 10/17/2013 Right of Way Coordination Actual 5/5/2014

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/25/2014

Project Engineering Cost to Date $1,477,212 Construction Cost  to Date $5,871,372

Construction Engineering Cost to 
Date

$523,348 Total Cost to Date $7,871,931

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,750,000

$4,975,090

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3840



Project ID 008504035 Category Description Program Identifier

Highway US 259 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Atlanta County Bowie 2

From Limit 0.1 MI. S. OF US 82 IN 
DEKALB

To Limit 0.3 MI. S. OF FM 44(S) 3

Construction Cost/Estimate $5,682,117 TIER 1 4

Description Rehabilitate And Widen Existing 2-Lane Highway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 48.53 Total Score 75.90 7

Project Length 2.913 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target 7/29/2013 Design 30% Complete Actual 10/10/2013

Design 60% Complete Target 8/22/2013 Design 60% Complete Actual 11/22/2013

Design 100% Complete Target 9/10/2013 Design 100% Complete Actual 5/31/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/1/2009 Start Design Actual 9/1/2009

Received ENV Clearance Target 8/22/2013 Received ENV Clearance Actual 7/2/2014

Utility Coordination Target 9/20/2013 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/31/2016 Project Ready to Bid Target 3/17/2014

Project Engineering Cost to Date $1,256,154 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$178 Total Cost to Date $1,256,332

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3841



Category Amount

$5,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008504037 Category Description Program Identifier

Highway US 259 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1406)

ON

District Atlanta County Bowie 2

From Limit ON TEXAS SIDE OF 
RED RIVER BRIDGE

To Limit . 3

Construction Cost/Estimate $2,462,743 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.398 (mi) Estimated Completed Date 10/26/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Icenhower Contact Phone (903)838-8574 10

Construction Company Contact AUSTIN BRIDGE & ROAD SERVICES, LP

Design 30% Complete Target 10/15/2012 Design 30% Complete Actual 10/15/2012

Design 60% Complete Target 6/10/2013 Design 60% Complete Actual 6/10/2013

Design 100% Complete Target 6/25/2014 Design 100% Complete Actual 5/9/2014

Notice to Proceed Date 10/9/2014 Work Begin Date 12/8/2014

Percent of Time Used 34.24 Percent of Budget Used 54.63

Start Design Target 9/21/2009 Start Design Actual 9/21/2009

Received ENV Clearance Target 10/19/2012 Received ENV Clearance Actual 11/5/2013

Utility Coordination Target 10/17/2013 Utility Coordination Actual 5/5/2014

Right of Way Coordination Target 10/17/2013 Right of Way Coordination Actual 5/5/2014

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/25/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $5,961,644

Construction Engineering Cost to 
Date

$176,486 Total Cost to Date $6,138,129

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008504038 Category Description Program Identifier

Highway US 259 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Atlanta County Bowie 2

From Limit ON OKLAHOMA SIDE 
OF RED RIVER BRIDG

To Limit . 3

Construction Cost/Estimate $1,789,824 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.398 (mi) Estimated Completed Date 10/26/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Icenhower Contact Phone (903)838-8574 10

Construction Company Contact AUSTIN BRIDGE & ROAD SERVICES, LP

Design 30% Complete Target 10/15/2012 Design 30% Complete Actual 10/15/2012

Design 60% Complete Target 6/10/2013 Design 60% Complete Actual 6/10/2013

Design 100% Complete Target 6/25/2014 Design 100% Complete Actual 5/9/2014

Notice to Proceed Date 10/9/2014 Work Begin Date 12/8/2014

Percent of Time Used 34.24 Percent of Budget Used 54.63

Start Design Target 9/21/2009 Start Design Actual 9/21/2009

Received ENV Clearance Target 10/19/2012 Received ENV Clearance Actual 11/5/2013

Utility Coordination Target 10/17/2013 Utility Coordination Actual 5/5/2014

Right of Way Coordination Target 10/17/2013 Right of Way Coordination Actual 5/5/2014

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/25/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $1,936,445

Construction Engineering Cost to 
Date

$127,883 Total Cost to Date $2,064,328

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,650,425

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008504046 Category Description Program Identifier

Highway US 259 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Atlanta County Bowie 2

From Limit US 82 To Limit 0.3 MI. S. OF FM 44 3

Construction Cost/Estimate $15,372 TIER 2 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2019 6

Strategic Score 31.91 Total Score 60.35 7

Project Length 3.257 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3847



Category Amount

$15,372

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3848



Project ID 008504047 Category Description Program Identifier

Highway US 259 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Atlanta County Bowie 2

From Limit OKLAHOMA STATE 
LINE

To Limit US 82 3

Construction Cost/Estimate $168,430 TIER 2 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 26.76 Total Score 58.60 7

Project Length 12.300 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3849



Category Amount

$168,430

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3850



Project ID 008601079 Category Description Program Identifier

Highway SH 359 Status Construction Scheduled 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Laredo County Webb 2

From Limit 1.135 MI WEST OF SL 
20

To Limit 1.123 MI EAST OF SL 20 3

Construction Cost/Estimate $777,353 TIER NA 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.023 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,507 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,507

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$740,380

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008601084 Category Description Program Identifier

Highway US 83 Status Construction Scheduled 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Laredo County Webb 2

From Limit IH 35 To Limit KCS RAILROAD CROSSING 3

Construction Cost/Estimate $1,366,912 TIER NA 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.350 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $48,901 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $48,901

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,655,649

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008601087 Category Description Program Identifier

Highway SH 359 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PMT

District Laredo County Webb 2

From Limit 1.0 E OF SL 20 To Limit 4.069 MI EAST 3

Construction Cost/Estimate $3,936,275 TIER 3 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 27.06 Total Score 32.30 7

Project Length 3.640 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $15,530 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $15,530

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,257,576

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008601088 Category Description Program Identifier

Highway SH 359 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Laredo County Webb 2

From Limit @ CONCORD HILLS To Limit . 3

Construction Cost/Estimate $84,965 TIER NA 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Carlos G. Rodriguez, 
P.E.

Contact Phone (956)712-7701 10

Construction Company Contact TRAF-TEX, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 9/14/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $287

Construction Engineering Cost to 
Date

$0 Total Cost to Date $287

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$69,313

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008601089 Category Description Program Identifier

Highway US 83 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Laredo County Webb 2

From Limit IH 35 To Limit SH 359 3

Construction Cost/Estimate $370,732 TIER NA 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.114 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Carlos G. Rodriguez, 
P.E.

Contact Phone (956)712-7701 10

Construction Company Contact TRAF-TEX, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 9/14/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $1,252

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,252

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$857,563

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008601090 Category Description Program Identifier

Highway SH 359 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Laredo County Webb 2

From Limit 4.883 MILES EAST OF 
SL 20

To Limit 8.892 MILES EAST OF SL 20 3

Construction Cost/Estimate $713,246 TIER 2 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 25.59 Total Score 65.20 7

Project Length 4.009 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$713,246

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008602027 Category Description Program Identifier

Highway SH 359 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Laredo County Webb 2

From Limit 8.892 MILES EAST OF 
SL 20

To Limit 1.515 MILES WEST OF FM 2895 3

Construction Cost/Estimate $2,233,269 TIER 2 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 12.605 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3863



Category Amount

$2,233,269

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008603029 Category Description Program Identifier

Highway SH 359 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Laredo County Webb 2

From Limit FM 2895 To Limit FM 649 3

Construction Cost/Estimate $21,798 TIER NA 4

Description Texturize Shoulders (rolled Or Milled In) Centerline Texture 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.266 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Justin Obinna, P.E. Contact Phone (830)876-1000 10

Construction Company Contact DOUBLE A CONTRACTING, L.P.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 7/29/2016 Work Begin Date 10/31/2016

Percent of Time Used 13.73 Percent of Budget Used 14.31

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $3,633

Construction Engineering Cost to 
Date

$179 Total Cost to Date $3,812

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$37,872

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008603030 Category Description Program Identifier

Highway SH 359 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Laredo County Webb 2

From Limit JUDITH GUTIERREZ 
PARKWAY

To Limit DUVAL COUNTY LINE 3

Construction Cost/Estimate $701,786 TIER 2 4

Description Profile Edgeline Markings, Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 35.934 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$701,786

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008603032 Category Description Program Identifier

Highway SH 359 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Laredo County Webb 2

From Limit @ FM 649 To Limit . 3

Construction Cost/Estimate $16,322 TIER 2 4

Description Add Left Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.400 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$16,322

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008603033 Category Description Program Identifier

Highway SH 359 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Laredo County Webb 2

From Limit 1.5 MI WEST OF FM 
2895

To Limit 1.363 MI EAST OF FM 649 3

Construction Cost/Estimate $1,490,594 TIER 2 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 27.21 Total Score 65.75 7

Project Length 8.208 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3871



Category Amount

$1,490,594

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3872



Project ID 008604023 Category Description Program Identifier

Highway SH 359 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Laredo County Webb 2

From Limit 1.363 MI EAST OF FM 
649

To Limit DUVAL COUNTY LINE 3

Construction Cost/Estimate $2,110,629 TIER 2 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 22.06 Total Score 57.00 7

Project Length 12.529 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $7,737 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $7,737

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3873



Category Amount

$3,667,602

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3874



Project ID 008605018 Category Description Program Identifier

Highway SH 359 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Laredo County Duval 2

From Limit WEBB COUNTY LINE To Limit JIM HOGG COUNTY LINE 3

Construction Cost/Estimate $77,426 TIER 2 4

Description Profile Edgeline Markings, Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 3.889 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3875



Category Amount

$77,426

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3876



Project ID 008605019 Category Description Program Identifier

Highway SH 359 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PMT

District Laredo County Duval 2

From Limit WEBB COUNTY LINE To Limit JIM HOGG COUNTY LINE 3

Construction Cost/Estimate $1,065,273 TIER 3 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 22.06 Total Score 37.60 7

Project Length 1.967 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3877



Category Amount

$365,924

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3878



Project ID 008607035 Category Description Program Identifier

Highway SH 359 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Pharr County Jim Hogg 2

From Limit JIM HOGG/DUVAL CL To Limit GALBRITH ST. 3

Construction Cost/Estimate $159,573 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 3.800 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3879



Category Amount

$159,573

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3880



Project ID 008608027 Category Description Program Identifier

Highway SH 359 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Laredo County Duval 2

From Limit JIM HOGG COUNTY 
LINE

To Limit FM 716 3

Construction Cost/Estimate $190,798 TIER 2 4

Description Profile Edgeline Markings, Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 9.428 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3881



Category Amount

$190,798

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3882



Project ID 008608028 Category Description Program Identifier

Highway SH 359 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Laredo County Duval 2

From Limit JIM HOGG/DUVAL 
COUNTY LINE

To Limit 0.600 MI NORTH OF FM 716 3

Construction Cost/Estimate $2,043,605 TIER 2 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 27.21 Total Score 65.75 7

Project Length 10.030 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3883



Category Amount

$2,043,605

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3884



Project ID 008609036 Category Description Program Identifier

Highway SH 359 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Laredo County Duval 2

From Limit 0.60 MI N OF FM 716 To Limit 4.65 MI WEST OF FM 2295 3

Construction Cost/Estimate $2,598,388 TIER 3 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 27.21 Total Score 45.55 7

Project Length 8.190 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $22,789 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $22,789

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3885



Category Amount

$2,044,677

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3886



Project ID 008610047 Category Description Program Identifier

Highway SH 44 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Laredo County Duval 2

From Limit SH 359 To Limit JIM WELLS/DUVAL COUNTY LINE 3

Construction Cost/Estimate $96,525 TIER NA 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.284 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Carlos G. Rodriguez, 
P.E.

Contact Phone (956)712-7701 10

Construction Company Contact ANDERSON COLUMBIA CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual 10/9/2015

Design 60% Complete Target TBD Design 60% Complete Actual 10/9/2015

Design 100% Complete Target TBD Design 100% Complete Actual 10/9/2015

Notice to Proceed Date 4/19/2016 Work Begin Date 7/5/2016

Percent of Time Used 40.68 Percent of Budget Used 81.28

Start Design Target TBD Start Design Actual 8/10/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/2/2015

Utility Coordination Target TBD Utility Coordination Actual 8/24/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 8/24/2015

Project Ready to Bid Actual 11/2/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $136,384

Construction Engineering Cost to 
Date

$3 Total Cost to Date $136,387

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3887



Category Amount

$330,027

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3888



Project ID 008610049 Category Description Program Identifier

Highway SH 359 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Laredo County Duval 2

From Limit 2.260 MI NORTH OF FM 
2295

To Limit FM 1329 3

Construction Cost/Estimate $3,665,648 TIER NA 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.932 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Carlos G. Rodriguez, 
P.E.

Contact Phone (956)712-7701 10

Construction Company Contact ANDERSON COLUMBIA CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual 10/9/2015

Design 60% Complete Target TBD Design 60% Complete Actual 10/9/2015

Design 100% Complete Target TBD Design 100% Complete Actual 10/9/2015

Notice to Proceed Date 4/19/2016 Work Begin Date 7/5/2016

Percent of Time Used 40.68 Percent of Budget Used 81.28

Start Design Target TBD Start Design Actual 8/10/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/2/2015

Utility Coordination Target TBD Utility Coordination Actual 8/24/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 8/24/2015

Project Ready to Bid Actual 11/2/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $194,863 Construction Cost  to Date $4,761,394

Construction Engineering Cost to 
Date

$111 Total Cost to Date $4,956,368

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3889



Category Amount

$3,746,861

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3890



Project ID 008610052 Category Description Program Identifier

Highway SH 359 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

PM

District Laredo County Duval 2

From Limit 4.65 MILES WEST OF 
FM 2295

To Limit 2.107 MILES EAST OF FM 2295 3

Construction Cost/Estimate $338,931 TIER 2 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 27.21 Total Score 65.75 7

Project Length 6.757 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3891



Category Amount

$338,931

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3892



Project ID 008610053 Category Description Program Identifier

Highway SH 359 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Laredo County Duval 2

From Limit SAN DIEGO CREEK 
BRIDGE

To Limit SH 44 3

Construction Cost/Estimate $163,289 TIER 2 4

Description Rehabilitation Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 37.35 Total Score 69.20 7

Project Length 0.422 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $12,821 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $12,821

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3893



Category Amount

$163,289

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3894



Project ID 008610054 Category Description Program Identifier

Highway SH 359 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Laredo County Duval 2

From Limit 0.079 MI E OF FM 2295 To Limit SH 44 3

Construction Cost/Estimate $370,848 TIER 2 4

Description Milled Edgeline And Center Line Rumble Strip 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 15.231 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3895



Category Amount

$370,848

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3896



Project ID 008611048 Category Description Program Identifier

Highway SH 44 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Corpus Christi County Jim Wells 2

From Limit 1.4 MI W OF FM 2507 To Limit INTERS FM 1554 (CONTROL BREAK) 3

Construction Cost/Estimate $220,000 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 56.47 Total Score 68.70 7

Project Length 3.339 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 10/5/2016 Design 30% Complete Actual 9/30/2016

Design 60% Complete Target 12/27/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 3/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/5/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3897



Category Amount

$220,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3898



Project ID 008611049 Category Description Program Identifier

Highway SH 44 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Corpus Christi County Jim Wells 2

From Limit JIM WELLS/DUVAL 
COUNTY LINE

To Limit 0.189 MILES EAST (VENTURA ST) 3

Construction Cost/Estimate $64,982 TIER NA 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.189 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Carlos G. Rodriguez, 
P.E.

Contact Phone (956)712-7701 10

Construction Company Contact ANDERSON COLUMBIA CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual 10/9/2015

Design 60% Complete Target TBD Design 60% Complete Actual 10/9/2015

Design 100% Complete Target TBD Design 100% Complete Actual 10/9/2015

Notice to Proceed Date 4/19/2016 Work Begin Date 7/5/2016

Percent of Time Used 40.68 Percent of Budget Used 81.28

Start Design Target TBD Start Design Actual 8/10/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/2/2015

Utility Coordination Target TBD Utility Coordination Actual 8/24/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 8/24/2015

Project Ready to Bid Actual 11/2/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $92,260

Construction Engineering Cost to 
Date

$2 Total Cost to Date $92,262

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3899



Category Amount

$40,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3900



Project ID 008614046 Category Description Program Identifier

Highway SL 20 Status Construction Scheduled 1 Category 10 - Coordinated Border 
Infrastructure (0610CB)

CBI

District Laredo County Webb 2 Category 2M - Metropolitan Area 
Corridor  (1402M)

From Limit 0.457 MI S OF SS 400 
(KCS RR OVP)

To Limit 0.450 MI N OF US 59 (STA. 140+00) 3 Category 3 - Proposition 14 (P14)

Construction Cost/Estimate $33,883,949 TIER NA 4 Category 10 - Coordinated Border 
Infrastructure (1010CB)

CBI

Description Construction Of Overpass At Ss 400 5 Category 7 - Metropolitan 
Mobility/Rehabilitation (1407)

Last Update Date 12/21/2016 Bid Received Date 8/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.751 (mi) Estimated Completed Date 9/6/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Carlos G. Rodriguez, 
P.E.

Contact Phone (956)712-7701 10

Construction Company Contact SER CONSTRUCTION PARTNERS, LLC

Design 30% Complete Target TBD Design 30% Complete Actual 3/13/2014

Design 60% Complete Target TBD Design 60% Complete Actual 5/15/2014

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 11/3/2014 Work Begin Date 7/27/2015

Percent of Time Used 60.19 Percent of Budget Used 50.54

Start Design Target TBD Start Design Actual 3/7/2011

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $6,823,808 Construction Cost  to Date $33,409,274

Construction Engineering Cost to 
Date

$297,855 Total Cost to Date $40,530,937

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3901



Category Amount

$15,091,401

$2,990,000

$7,000,000

$6,429,230

$1,510,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3902



Project ID 008614061 Category Description Program Identifier

Highway SL 20 Status Construction Scheduled 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1507)

District Laredo County Webb 2 Category 11 - District 
Discretionary (1511)

From Limit SH 359 To Limit SPUR 400 3

Construction Cost/Estimate $8,812,314 TIER NA 4

Description Widen Of Existing Bridge 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.357 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Carlos G. Rodriguez, 
P.E.

Contact Phone (956)712-7701 10

Construction Company Contact OSCAR RENDA CONTRACTING, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/4/2015 Work Begin Date 3/7/2016

Percent of Time Used 28.69 Percent of Budget Used 33.10

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,157,601 Construction Cost  to Date $6,313,612

Construction Engineering Cost to 
Date

$51,096 Total Cost to Date $10,522,309

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3903



Category Amount

$7,500,000

$1,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3904



Project ID 008614062 Category Description Program Identifier

Highway SL 20 Status Construction Scheduled 1 Category 4 - Proposition 1 
(15P104)

15S

District Laredo County Webb 2 Category 2M - Proposition 1 
(15P102)

15S

From Limit 1.09 MI S OF SPUR 400 
(MARIA LUISA)

To Limit SPUR 400 3 Category 11 - Proposition 1 
(15P111)

15S

Construction Cost/Estimate $16,728,742 TIER NA 4

Description New Non Freeway Frontage Road 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.090 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Carlos G. Rodriguez, 
P.E.

Contact Phone (956)712-7701 10

Construction Company Contact OSCAR RENDA CONTRACTING, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/4/2015 Work Begin Date 3/7/2016

Percent of Time Used 28.69 Percent of Budget Used 33.10

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,933 Construction Cost  to Date $10,284,877

Construction Engineering Cost to 
Date

$83,261 Total Cost to Date $10,373,071

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,378,000

$5,352,000

$998,742

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008614065 Category Description Program Identifier

Highway SL 20 Status Finalizing for Construction 1 Category 10 - Coordinated Border 
Infrastructure (1010CB)

CBI

District Laredo County Webb 2

From Limit 0.330 MILES WEST OF 
IH 35

To Limit 0.160 MILES WEST OF MCPHERSON 3

Construction Cost/Estimate $25,890,049 TIER 1 4

Description For The Construction Of An Interchange Facility Over Ih35 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 83.82 Total Score 94.50 7

Project Length 1.275 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $118,461 Construction Cost  to Date $5,695

Construction Engineering Cost to 
Date

$0 Total Cost to Date $124,156

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$33,458,970

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008614066 Category Description Program Identifier

Highway SL 20 Status Construction Scheduled 1 Category 2M - Proposition 1 
(15P102)

15S

District Laredo County Webb 2 Category 11 - Proposition 1 
(15P111)

15S

From Limit 0.45 MI EAST OF 
INTERNATIONAL BLVD

To Limit 0.25 MI WEST OF MCPHERSON ROAD 3

Construction Cost/Estimate $21,976,081 TIER NA 4

Description For The Construction Of Interchange Facility Over International Blvd 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.417 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Carlos G. Rodriguez, 
P.E.

Contact Phone (956)712-7701 10

Construction Company Contact ANDERSON COLUMBIA CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 2/16/2016 Work Begin Date 5/23/2016

Percent of Time Used 45.99 Percent of Budget Used 19.18

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $377 Construction Cost  to Date $7,816,324

Construction Engineering Cost to 
Date

$32,899 Total Cost to Date $7,849,599

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$758,000

$20,291,258

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008614068 Category Description Program Identifier

Highway US 59 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

PM

District Laredo County Webb 2

From Limit 0.3 MI E OF 
MCPHERSON RD(NB & 
SBML)

To Limit 1.68 MI N OF US 59 3

Construction Cost/Estimate $2,613,165 TIER 2 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2020 6

Strategic Score 52.06 Total Score 67.20 7

Project Length 5.700 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,613,165

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008614069 Category Description Program Identifier

Highway SL 20 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Laredo County Webb 2

From Limit IH 35 To Limit JACAMAN RD 3

Construction Cost/Estimate $370,371 TIER NA 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.488 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Carlos G. Rodriguez, 
P.E.

Contact Phone (956)712-7701 10

Construction Company Contact TRAF-TEX, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 9/14/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,480 Construction Cost  to Date $1,251

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,731

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3913



Category Amount

$479,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008614072 Category Description Program Identifier

Highway US 59 Status Long Term Planning 1 Category 10 - Coordinated Border 
Infrastructure (1010CB)

CBI

District Laredo County Webb 2

From Limit INTERNATIONAL BLVD To Limit US 59/LOOP 20 INTERCHANGE 3

Construction Cost/Estimate $175,000,000 TIER NA 4

Description Upgrade Existing Highway To Freeway Standards 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2028 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.963 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,897,669

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008614073 Category Description Program Identifier

Highway SL 20 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Laredo County Webb 2

From Limit AT DEL MAR BLVD To Limit . 3

Construction Cost/Estimate $84,113 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 26.03 Total Score 65.35 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3917



Category Amount

$84,113

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008614074 Category Description Program Identifier

Highway SL 20 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Laredo County Webb 2

From Limit AT INTERNATIONAL 
BLVD

To Limit . 3

Construction Cost/Estimate $90,200 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 26.03 Total Score 65.35 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$90,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008614080 Category Description Program Identifier

Highway SL 20 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Laredo County Webb 2

From Limit @ MCPHERSON To Limit . 3

Construction Cost/Estimate $47,324 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 26.03 Total Score 65.35 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$90,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008614081 Category Description Program Identifier

Highway SL 20 Status Finalizing for Construction 1 Category 10 - Coordinated Border 
Infrastructure (1010CB)

CBI

District Laredo County Webb 2

From Limit 1.400 MILES WEST OF 
IH 35

To Limit 0.600 MILES EAST OF MCPHERSON 3

Construction Cost/Estimate $1,000,000 TIER 2 4

Description For The Construction Of An Interchange Facility Over Ih 35 Its Portion 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 48.53 Total Score 73.00 7

Project Length 3.105 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008614082 Category Description Program Identifier

Highway US 59 Status Finalizing for Construction 1 Category 10 - Coordinated Border 
Infrastructure (1010CB)

District Laredo County Webb 2

From Limit INTERNATIONAL 
BOULEVARD

To Limit US 59/LP 20 INTERCHANGE 3

Construction Cost/Estimate $4,641,030 TIER 2 4

Description Plans Specifications And Estimates From Us 59 To Jacaman 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 46.18 Total Score 65.20 7

Project Length 6.963 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,641,030

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008619031 Category Description Program Identifier

Highway FM 665 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Corpus Christi County Jim Wells 2

From Limit 15OOFT W. OF FM 1931 To Limit INTERSECTION OF FM 1931 3

Construction Cost/Estimate $642,140 TIER NA 4

Description Widen Existing Bridge 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.290 (mi) Estimated Completed Date 3/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Oscar Soliz,  P.E. Contact Phone (361)661-7050 10

Construction Company Contact CRG

Design 30% Complete Target 8/20/2015 Design 30% Complete Actual 8/31/2015

Design 60% Complete Target 10/16/2015 Design 60% Complete Actual 10/30/2015

Design 100% Complete Target 2/17/2016 Design 100% Complete Actual 2/19/2016

Notice to Proceed Date 6/8/2016 Work Begin Date 9/19/2016

Percent of Time Used 33.87 Percent of Budget Used 27.94

Start Design Target 6/15/2015 Start Design Actual 6/15/2015

Received ENV Clearance Target 3/10/2016 Received ENV Clearance Actual 2/29/2016

Utility Coordination Target 2/17/2016 Utility Coordination Actual 2/19/2016

Right of Way Coordination Target 2/17/2016 Right of Way Coordination Actual 2/19/2016

Project Ready to Bid Actual 2/29/2016 Project Ready to Bid Target 3/10/2016

Project Engineering Cost to Date $262,257 Construction Cost  to Date $326,481

Construction Engineering Cost to 
Date

$14,050 Total Cost to Date $602,788

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008619032 Category Description Program Identifier

Highway FM 665 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Corpus Christi County Jim Wells 2

From Limit FM 1931 To Limit NUECES COUNTY LINE 3

Construction Cost/Estimate $181,848 TIER NA 4

Description 2017 District Wide Seal Coat Project 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.556 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/22/2016 Design 100% Complete Actual 8/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/7/2016 Project Ready to Bid Target 9/14/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$44 Total Cost to Date $44

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$237,070

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008701106 Category Description Program Identifier

Highway SH 44 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Corpus Christi County Jim Wells 2

From Limit INTERS. FM 1554 
(CONTROL BREAK)

To Limit 1.1 M E OF FM 1931 3

Construction Cost/Estimate $258,261 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 56.47 Total Score 68.70 7

Project Length 3.974 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 10/5/2016 Design 30% Complete Actual 9/30/2016

Design 60% Complete Target 12/27/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 3/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/5/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$258,261

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008701107 Category Description Program Identifier

Highway SH 359 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Corpus Christi County Jim Wells 2

From Limit SH 44 To Limit .3 MI N OF CR325 (CONTROL BREAK) 3

Construction Cost/Estimate $5,520,000 TIER NA 4

Description Rehabiliate Roadway And Add Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.167 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,520,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008701108 Category Description Program Identifier

Highway SH 359 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Corpus Christi County Jim Wells 2

From Limit SH 44 To Limit CR 324 3

Construction Cost/Estimate $226,598 TIER NA 4

Description 2017 District Wide Seal Coat Roadway Project 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.619 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/22/2016 Design 100% Complete Actual 8/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/7/2016 Project Ready to Bid Target 9/14/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$54 Total Cost to Date $54

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$279,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008702050 Category Description Program Identifier

Highway SH 359 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Corpus Christi County Jim Wells 2

From Limit ELIZABETH ST. To Limit CONTROL BREAK 3

Construction Cost/Estimate $276,146 TIER NA 4

Description District Wide Seal Coat 2016 Project_low Control Csj 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.609 (mi) Estimated Completed Date 4/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel L. Kelley , P.E. Contact Phone (830)780-3132 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target 6/1/2015 Design 30% Complete Actual 6/1/2015

Design 60% Complete Target 6/1/2015 Design 60% Complete Actual 6/1/2015

Design 100% Complete Target 9/21/2015 Design 100% Complete Actual 9/21/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 9/14/2016

Percent of Time Used 79.59 Percent of Budget Used 104.65

Start Design Target 6/1/2015 Start Design Actual 6/1/2015

Received ENV Clearance Target 9/16/2015 Received ENV Clearance Actual 9/24/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/24/2015 Project Ready to Bid Target 9/21/2015

Project Engineering Cost to Date $9,237 Construction Cost  to Date $575,101

Construction Engineering Cost to 
Date

$2,926 Total Cost to Date $587,264

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$357,382

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008702051 Category Description Program Identifier

Highway SH 359 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Corpus Christi County Jim Wells 2

From Limit SOYARS ST IN 
ORANGE GROVE

To Limit SAN PATRICIO COUNTY LINE 3

Construction Cost/Estimate $3,300,000 TIER 2 4

Description Spot Base Repair And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 19.41 Total Score 63.10 7

Project Length 6.915 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 1/2/2018 Design 30% Complete Actual TBD

Design 60% Complete Target 3/5/2018 Design 60% Complete Actual TBD

Design 100% Complete Target 4/16/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/9/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008702052 Category Description Program Identifier

Highway SH 359 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Corpus Christi County Jim Wells 2

From Limit .3 MI N OF CR325 
(CONTROL BREAK)

To Limit FM 624 3

Construction Cost/Estimate $6,480,000 TIER NA 4

Description Rehaibilitate Roadway And Add Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.288 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,480,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008702053 Category Description Program Identifier

Highway SH 359 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Corpus Christi County Jim Wells 2

From Limit FM 624 To Limit SAN PATRICIO COUNTY LINE 3

Construction Cost/Estimate $8,000,000 TIER NA 4

Description Rehabilitate Roadway And Add Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.139 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008703031 Category Description Program Identifier

Highway SH 359 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Corpus Christi County San Patricio 2

From Limit JIM WELLS COUNTY 
LINE

To Limit MONTANA ST. (MATHIS) 3

Construction Cost/Estimate $3,000,000 TIER 1 4

Description Spot Base Repair, Shldr Levelup And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 38.53 Total Score 76.60 7

Project Length 3.921 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 8/28/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 10/24/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 12/8/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/16/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008704039 Category Description Program Identifier

Highway SH 359 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Corpus Christi County San Patricio 2

From Limit IH 37 To Limit BEE COUNTY LINE 3

Construction Cost/Estimate $225,320 TIER NA 4

Description District Wide Seal Coat 2016 Project 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.063 (mi) Estimated Completed Date 4/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel L. Kelley , P.E. Contact Phone (830)780-3132 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target 6/1/2015 Design 30% Complete Actual 6/1/2015

Design 60% Complete Target 6/1/2015 Design 60% Complete Actual 6/1/2015

Design 100% Complete Target 9/21/2015 Design 100% Complete Actual 9/21/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 9/14/2016

Percent of Time Used 79.59 Percent of Budget Used 104.65

Start Design Target 6/1/2015 Start Design Actual 6/1/2015

Received ENV Clearance Target 9/16/2015 Received ENV Clearance Actual 9/24/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/24/2015 Project Ready to Bid Target 9/21/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $224,652

Construction Engineering Cost to 
Date

$2,389 Total Cost to Date $227,042

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$278,584

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008705028 Category Description Program Identifier

Highway SH 359 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Corpus Christi County Bee 2

From Limit SAN PATRICIO 
COUNTY LINE

To Limit FM 796 3

Construction Cost/Estimate $19,107 TIER NA 4

Description District Wide Seal Coat 2016 Project 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.477 (mi) Estimated Completed Date 4/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel L. Kelley , P.E. Contact Phone (830)780-3132 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target 6/1/2015 Design 30% Complete Actual 6/1/2015

Design 60% Complete Target 6/1/2015 Design 60% Complete Actual 6/1/2015

Design 100% Complete Target 9/21/2015 Design 100% Complete Actual 9/21/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 9/14/2016

Percent of Time Used 79.59 Percent of Budget Used 104.65

Start Design Target 6/1/2015 Start Design Actual 6/1/2015

Received ENV Clearance Target 9/16/2015 Received ENV Clearance Actual 9/24/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/24/2015 Project Ready to Bid Target 9/21/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$202 Total Cost to Date $202

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$27,552

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008705030 Category Description Program Identifier

Highway SH 359 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Corpus Christi County Bee 2

From Limit SAN PATRICIO 
COUNTY LINE

To Limit US 181 3

Construction Cost/Estimate $8,250,000 TIER NA 4

Description Rehabilitate Roadway And Add Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.294 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008801048 Category Description Program Identifier

Highway US 59 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District Corpus Christi County Bee 2

From Limit 2 MILES SW OF FM 351 To Limit 2 MILES NE OF US 181 3

Construction Cost/Estimate $1,200,000 TIER NA 4

Description Route Feasibility Study Us 59 Beeville 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2028 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $16,418 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $16,418

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008801067 Category Description Program Identifier

Highway US 59 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Corpus Christi County Bee 2

From Limit BEE COUNTY LINE To Limit 5 LANE SECTION 3

Construction Cost/Estimate $511,552 TIER NA 4

Description Hot Rubber Seal 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.436 (mi) Estimated Completed Date 4/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel L. Kelley , P.E. Contact Phone (830)780-3132 10

Construction Company Contact COX PAVING OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 5/16/2016 Design 100% Complete Actual 5/20/2016

Notice to Proceed Date 8/23/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/5/2016

Utility Coordination Target 6/8/2016 Utility Coordination Actual 5/20/2016

Right of Way Coordination Target 6/8/2016 Right of Way Coordination Actual 5/20/2016

Project Ready to Bid Actual 6/5/2016 Project Ready to Bid Target 6/8/2016

Project Engineering Cost to Date $8,543 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$143 Total Cost to Date $8,685

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$478,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008801068 Category Description Program Identifier

Highway US 59 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Corpus Christi County Bee 2

From Limit US 181 To Limit BU 181-J 3

Construction Cost/Estimate $2,300,000 TIER 2 4

Description Mill And Inlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 40.29 Total Score 70.20 7

Project Length 1.320 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008802062 Category Description Program Identifier

Highway US 59 Status Under Development 1 Category DA - Develop Authority 
(DDA)

ON

District Corpus Christi County Goliad 2

From Limit ON US59 AT SAN 
ANTONIO RIVER STR.9

To Limit 3.0 MI. SW OF US 183 3

Construction Cost/Estimate $7,000,000 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.244 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $642,925 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $642,925

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008802063 Category Description Program Identifier

Highway US 59 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Corpus Christi County Goliad 2

From Limit FORT STREET To Limit FM 1726 3

Construction Cost/Estimate $7,000,000 TIER 2 4

Description Rehab Roadwayy 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2018 6

Strategic Score 32.94 Total Score 74.70 7

Project Length 2.080 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008802065 Category Description Program Identifier

Highway US 59 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Corpus Christi County Goliad 2

From Limit SH 239 To Limit BEE COUNTY LINE 3

Construction Cost/Estimate $767,179 TIER NA 4

Description Hot Rubber Seal 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.060 (mi) Estimated Completed Date 4/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel L. Kelley , P.E. Contact Phone (830)780-3132 10

Construction Company Contact COX PAVING OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 5/16/2016 Design 100% Complete Actual 5/20/2016

Notice to Proceed Date 8/23/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/5/2016

Utility Coordination Target 6/8/2016 Utility Coordination Actual 5/20/2016

Right of Way Coordination Target 6/8/2016 Right of Way Coordination Actual 5/20/2016

Project Ready to Bid Actual 6/5/2016 Project Ready to Bid Target 6/8/2016

Project Engineering Cost to Date $1,531 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$215 Total Cost to Date $1,745

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$831,215

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008803040 Category Description Program Identifier

Highway US 59 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Corpus Christi County Goliad 2

From Limit VICTORIA COUNTY 
LINE

To Limit BEGIN DIVIDED SECTION 3

Construction Cost/Estimate $1,342,694 TIER NA 4

Description District Wide Hot Rubber Seal 2016 Project 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.559 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Benavidez , P.E. Contact Phone (361)364-1180 10

Construction Company Contact COX PAVING OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 12/17/2015 Design 100% Complete Actual 12/17/2015

Notice to Proceed Date 3/15/2016 Work Begin Date 7/5/2016

Percent of Time Used 72.50 Percent of Budget Used 100.24

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 1/8/2016

Utility Coordination Target 1/15/2016 Utility Coordination Actual 12/17/2015

Right of Way Coordination Target 1/15/2016 Right of Way Coordination Actual 12/17/2015

Project Ready to Bid Actual 1/8/2016 Project Ready to Bid Target 1/15/2016

Project Engineering Cost to Date $1,355 Construction Cost  to Date $3,400,132

Construction Engineering Cost to 
Date

$13,954 Total Cost to Date $3,415,441

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,721,377

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008803041 Category Description Program Identifier

Highway US 59 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Corpus Christi County Goliad 2

From Limit BEIGIN DIVIDED 
SECTION

To Limit FORT ST. 3

Construction Cost/Estimate $40,983 TIER NA 4

Description District Wide Hot Rubber Seal 2016 Project 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.467 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Benavidez , P.E. Contact Phone (361)364-1180 10

Construction Company Contact COX PAVING OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 12/17/2015 Design 100% Complete Actual 12/17/2015

Notice to Proceed Date 3/15/2016 Work Begin Date 7/5/2016

Percent of Time Used 72.50 Percent of Budget Used 100.24

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 1/8/2016

Utility Coordination Target 1/15/2016 Utility Coordination Actual 12/17/2015

Right of Way Coordination Target 1/15/2016 Right of Way Coordination Actual 12/17/2015

Project Ready to Bid Actual 1/8/2016 Project Ready to Bid Target 1/15/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $81,993

Construction Engineering Cost to 
Date

$401 Total Cost to Date $82,394

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$76,324

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008804069 Category Description Program Identifier

Highway US 59 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Yoakum County Victoria 2

From Limit US 77 To Limit GOLIAD C/L 3

Construction Cost/Estimate $376,764 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.179 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/9/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/4/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 7/29/2016 Received ENV Clearance Actual 7/8/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$531,906

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008804070 Category Description Program Identifier

Highway US 59 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Yoakum County Victoria 2

From Limit BU 59T To Limit GOLIAD C/L 3

Construction Cost/Estimate $5,000,000 TIER 2 4

Description Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 27.06 Total Score 65.70 7

Project Length 6.203 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3971



Category Amount

$5,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008805085 Category Description Program Identifier

Highway US 59 Status Under Development 1 Category DA - Develop Authority 
(SWDA)

CNN

District Yoakum County Victoria 2

From Limit FM 1686 To Limit SL 463 3

Construction Cost/Estimate $26,000,000 TIER NA 4

Description Upgrade To Rural Freeway 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.329 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 3/8/2016 Design 30% Complete Actual 6/14/2016

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/16/2023 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/12/2015 Start Design Actual 10/12/2015

Received ENV Clearance Target 4/20/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/16/2023 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/16/2023

Project Engineering Cost to Date $2,034,119 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,034,119

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$26,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008805087 Category Description Program Identifier

Highway US 59 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

District Yoakum County Victoria 2

From Limit 0.105 MI. WEST OF BU 
59-T

To Limit .396 MI. WEST OF LP 463 IN VICTORIA 3

Construction Cost/Estimate $1,504,543 TIER NA 4

Description Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.160 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Walsh, P.E. Contact Phone (361)572-5214 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 4/29/2013 Design 100% Complete Actual 12/10/2013

Notice to Proceed Date 4/15/2014 Work Begin Date 10/5/2015

Percent of Time Used 98.21 Percent of Budget Used 97.07

Start Design Target 2/25/2013 Start Design Actual 2/25/2013

Received ENV Clearance Target 11/12/2013 Received ENV Clearance Actual 9/30/2013

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/10/2013 Project Ready to Bid Target 12/10/2013

Project Engineering Cost to Date $127,916 Construction Cost  to Date $5,178,759

Construction Engineering Cost to 
Date

$879 Total Cost to Date $5,307,554

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,831,263

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008805089 Category Description Program Identifier

Highway US 59 Status Construction Scheduled 1 Category 3 - Proposition 14 
(P14BM)

District Yoakum County Victoria 2 Category 3 - Proposition 14 
(P14B)

From Limit 0.02 MI. NORTH OF 
LOOP 463

To Limit 0.03 MI. NORTH OF US 87 3

Construction Cost/Estimate $14,995,695 TIER NA 4

Description Construct Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.446 (mi) Estimated Completed Date 12/8/2014 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Walsh, P.E. Contact Phone (361)572-5214 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target 6/26/2012 Design 30% Complete Actual 8/8/2012

Design 60% Complete Target 8/29/2012 Design 60% Complete Actual 8/14/2012

Design 100% Complete Target 10/18/2012 Design 100% Complete Actual 12/28/2012

Notice to Proceed Date 8/19/2013 Work Begin Date 10/3/2013

Percent of Time Used 132.91 Percent of Budget Used 95.19

Start Design Target 5/7/2012 Start Design Actual 5/7/2012

Received ENV Clearance Target 10/30/2012 Received ENV Clearance Actual 3/28/2013

Utility Coordination Target 2/12/2013 Utility Coordination Actual 2/4/2013

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 3/28/2013 Project Ready to Bid Target 2/12/2013

Project Engineering Cost to Date $672,585 Construction Cost  to Date $30,711,445

Construction Engineering Cost to 
Date

$639,899 Total Cost to Date $32,023,929

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,688,000

$8,612,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008805091 Category Description Program Identifier

Highway US 59 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Yoakum County Victoria 2

From Limit LP 463 To Limit US 77 3

Construction Cost/Estimate $3,700,000 TIER 2 4

Description Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 53.53 Total Score 67.70 7

Project Length 9.533 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 2/9/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/15/2014 Start Design Actual 7/15/2014

Received ENV Clearance Target 12/21/2017 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/9/2018

Project Engineering Cost to Date $39,071 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $39,071

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008805092 Category Description Program Identifier

Highway US 59 Status Construction Scheduled 1 Category 2U - Proposition 1 
(16P102)

16S

District Yoakum County Victoria 2 Category 4 - Proposition 1 
(16P104)

16S

From Limit 1.26 MI NORTH OF US 
87

To Limit 1.73 MI NORTH OF US 87 3

Construction Cost/Estimate $8,914,435 TIER NA 4

Description Construct 4-Lane Overpass At The Intersection Of Hanselman Road 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.490 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mike Walsh, P.E. Contact Phone (361)572-5214 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target 1/12/2016 Design 30% Complete Actual 1/12/2016

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/12/2016 Design 100% Complete Actual 8/12/2016

Notice to Proceed Date 11/23/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 8/24/2015 Start Design Actual 8/24/2015

Received ENV Clearance Target 3/10/2016 Received ENV Clearance Actual 3/10/2016

Utility Coordination Target 8/12/2016 Utility Coordination Actual 8/12/2016

Right of Way Coordination Target 8/12/2016 Right of Way Coordination Actual 8/12/2016

Project Ready to Bid Actual 8/12/2016 Project Ready to Bid Target 8/12/2016

Project Engineering Cost to Date $1,122,483 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,122,483

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,868,000

$6,046,436

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008805094 Category Description Program Identifier

Highway US 59 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Yoakum County Victoria 2

From Limit 2.00 MI N OF SP 91 To Limit SP 91 3

Construction Cost/Estimate $347,287 TIER 1 4

Description Install Median Barrier 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 63.82 Total Score 78.20 7

Project Length 2.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$347,287

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008805096 Category Description Program Identifier

Highway US 59 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Yoakum County Victoria 2

From Limit BU 77-S To Limit BU 59-T 3

Construction Cost/Estimate $17,000,000 TIER NA 4

Description Add 2 Lanes For A 4-Lane Divided Highway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.434 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 3985



Category Amount

$17,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008806004 Category Description Program Identifier

Highway BU 59-T Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Yoakum County Victoria 2

From Limit AT FM 236 To Limit . 3

Construction Cost/Estimate $227,061 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2018 6

Strategic Score 32.21 Total Score 67.45 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$227,061

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008806005 Category Description Program Identifier

Highway BU 59-T Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Yoakum County Victoria 2

From Limit BU 77 To Limit US 77 3

Construction Cost/Estimate $164,440 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.551 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/9/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/4/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 7/29/2016 Received ENV Clearance Actual 7/8/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$188,828

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008901090 Category Description Program Identifier

Highway US 59 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

TDC

District Yoakum County Victoria 2

From Limit 0.4 MI. EAST OF FM 
1686

To Limit JACKSON C/L 3

Construction Cost/Estimate $7,280,415 TIER NA 4

Description Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.010 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Walsh, P.E. Contact Phone (361)572-5214 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 2/12/2016 Design 100% Complete Actual 2/2/2016

Notice to Proceed Date 5/16/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 5/21/2015 Start Design Actual 5/21/2015

Received ENV Clearance Target 12/31/2015 Received ENV Clearance Actual 11/17/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/2/2016 Project Ready to Bid Target 2/12/2016

Project Engineering Cost to Date $81,040 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $81,040

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,050,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008903088 Category Description Program Identifier

Highway US 59 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Yoakum County Jackson 2

From Limit FROM 0.5 MI. NORTH 
OF LAVACA RIVER

To Limit VICTORIA COUNTY LINE 3

Construction Cost/Estimate $6,620,873 TIER NA 4

Description Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.564 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Walsh, P.E. Contact Phone (361)572-5214 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/13/2015 Design 100% Complete Actual 11/6/2015

Notice to Proceed Date 3/1/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 3/23/2015 Start Design Actual 3/23/2015

Received ENV Clearance Target 9/30/2015 Received ENV Clearance Actual 7/13/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/6/2015 Project Ready to Bid Target 11/13/2015

Project Engineering Cost to Date $49,216 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $49,216

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,816,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008906079 Category Description Program Identifier

Highway US 59 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Yoakum County Wharton 2

From Limit FM 647  
(NORTHBOUND ONLY)

To Limit JACKSON COUNTY LINE 3

Construction Cost/Estimate $1,045,272 TIER NA 4

Description Pavement Repair & Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.353 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Ryan Simper, P.E. Contact Phone (979)532-3141 10

Construction Company Contact JAMES CONSTRUCTION GROUP, L.L.C.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 12/11/2015 Design 100% Complete Actual 12/18/2015

Notice to Proceed Date 3/7/2016 Work Begin Date 8/23/2016

Percent of Time Used 116.67 Percent of Budget Used 55.44

Start Design Target 10/28/2013 Start Design Actual 10/28/2013

Received ENV Clearance Target 11/16/2015 Received ENV Clearance Actual 10/9/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/18/2015 Project Ready to Bid Target 12/11/2015

Project Engineering Cost to Date $36,262 Construction Cost  to Date $928,601

Construction Engineering Cost to 
Date

$0 Total Cost to Date $964,863

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008906080 Category Description Program Identifier

Highway US 59 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District Yoakum County Wharton 2

From Limit BU 59 SOUTH OF EL 
CAMPO

To Limit JACKSON COUNTY LINE 3

Construction Cost/Estimate $2,010,000 TIER NA 4

Description Develop Preliminary Schematic 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2027 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.202 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,333,479 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,333,479

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$331,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008906081 Category Description Program Identifier

Highway US 59 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1612)

District Yoakum County Wharton 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit BU 59 SOUTH OF EL 
CAMPO

To Limit FM 1163 3

Construction Cost/Estimate $11,459,678 TIER NA 4

Description Construct Frontage Roads I-69 System Project  --- Project B 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.583 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Ryan Simper, P.E. Contact Phone (979)532-3141 10

Construction Company Contact ANGEL BROTHERS HOLDINGS CORP.

Design 30% Complete Target 8/15/2014 Design 30% Complete Actual 8/15/2014

Design 60% Complete Target 10/15/2014 Design 60% Complete Actual 10/15/2014

Design 100% Complete Target 5/15/2015 Design 100% Complete Actual 5/15/2015

Notice to Proceed Date 4/7/2016 Work Begin Date 6/14/2016

Percent of Time Used 14.81 Percent of Budget Used 35.16

Start Design Target 6/2/2014 Start Design Actual 6/2/2014

Received ENV Clearance Target 6/2/2015 Received ENV Clearance Actual 6/2/2015

Utility Coordination Target 5/15/2015 Utility Coordination Actual 5/15/2015

Right of Way Coordination Target 5/15/2015 Right of Way Coordination Actual 5/15/2015

Project Ready to Bid Actual 6/2/2015 Project Ready to Bid Target 6/2/2015

Project Engineering Cost to Date $1,790,345 Construction Cost  to Date $7,235,676

Construction Engineering Cost to 
Date

$4,626 Total Cost to Date $9,030,647

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,000,000

$4,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008906083 Category Description Program Identifier

Highway US 59 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

District Yoakum County Wharton 2

From Limit AT FM 647, FM 1160 & 
FM 441

To Limit UNDERPASSES 3

Construction Cost/Estimate $1,645,645 TIER NA 4

Description Rehabilitate Bridge 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.719 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Ryan Simper, P.E. Contact Phone (979)532-3141 10

Construction Company Contact LONE STAR ROAD CONSTRUCTION, LTD.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 4/17/2014 Design 100% Complete Actual 4/16/2014

Notice to Proceed Date 8/4/2014 Work Begin Date 4/8/2015

Percent of Time Used 100.00 Percent of Budget Used 47.16

Start Design Target 3/25/2014 Start Design Actual 3/25/2014

Received ENV Clearance Target 4/15/2014 Received ENV Clearance Actual 3/28/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/16/2014 Project Ready to Bid Target 4/17/2014

Project Engineering Cost to Date $12,790 Construction Cost  to Date $1,678,931

Construction Engineering Cost to 
Date

$5,299 Total Cost to Date $1,697,020

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008906085 Category Description Program Identifier

Highway US 59 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

BMN

District Yoakum County Wharton 2

From Limit AT FM 441 To Limit UNDERPASS 3

Construction Cost/Estimate $1,155,512 TIER NA 4

Description Rehabilitate Bridge 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.239 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Ryan Simper, P.E. Contact Phone (979)532-3141 10

Construction Company Contact JAY-REESE CONTRACTORS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 5/13/2016 Design 100% Complete Actual 5/13/2016

Notice to Proceed Date 8/18/2016 Work Begin Date 11/28/2016

Percent of Time Used 3.33 Percent of Budget Used 18.10

Start Design Target 12/29/2015 Start Design Actual 12/29/2015

Received ENV Clearance Target 4/1/2016 Received ENV Clearance Actual 3/28/2014

Utility Coordination Target 5/13/2016 Utility Coordination Actual 5/13/2016

Right of Way Coordination Target 5/13/2016 Right of Way Coordination Actual 5/13/2016

Project Ready to Bid Actual 5/13/2016 Project Ready to Bid Target 5/13/2016

Project Engineering Cost to Date $31,099 Construction Cost  to Date $191,272

Construction Engineering Cost to 
Date

$126 Total Cost to Date $222,497

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008906086 Category Description Program Identifier

Highway US 59 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

BMN

District Yoakum County Wharton 2

From Limit AT FM 647 To Limit UNDERPASS 3

Construction Cost/Estimate $705,555 TIER NA 4

Description Rehabilitate Bridge 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.280 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Ryan Simper, P.E. Contact Phone (979)532-3141 10

Construction Company Contact JAY-REESE CONTRACTORS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 5/13/2016 Design 100% Complete Actual 5/13/2016

Notice to Proceed Date 8/18/2016 Work Begin Date 11/28/2016

Percent of Time Used 3.33 Percent of Budget Used 18.10

Start Design Target 12/29/2015 Start Design Actual 12/29/2015

Received ENV Clearance Target 4/1/2016 Received ENV Clearance Actual 3/28/2014

Utility Coordination Target 5/13/2016 Utility Coordination Actual 5/13/2016

Right of Way Coordination Target 5/13/2016 Right of Way Coordination Actual 5/13/2016

Project Ready to Bid Actual 5/13/2016 Project Ready to Bid Target 5/13/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $147,169

Construction Engineering Cost to 
Date

$97 Total Cost to Date $147,266

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008906087 Category Description Program Identifier

Highway US 59 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

BMN

District Yoakum County Wharton 2

From Limit AT FM 1160 To Limit UNDERPASS 3

Construction Cost/Estimate $19,175 TIER NA 4

Description Armor Joint Repair 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.071 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Ryan Simper, P.E. Contact Phone (979)532-3141 10

Construction Company Contact JAY-REESE CONTRACTORS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 5/13/2016 Design 100% Complete Actual 5/13/2016

Notice to Proceed Date 8/18/2016 Work Begin Date 11/28/2016

Percent of Time Used 3.33 Percent of Budget Used 18.10

Start Design Target 12/29/2015 Start Design Actual 12/29/2015

Received ENV Clearance Target 4/1/2016 Received ENV Clearance Actual 3/28/2014

Utility Coordination Target 5/13/2016 Utility Coordination Actual 5/13/2016

Right of Way Coordination Target 5/13/2016 Right of Way Coordination Actual 5/13/2016

Project Ready to Bid Actual 5/13/2016 Project Ready to Bid Target 5/13/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $3,972

Construction Engineering Cost to 
Date

$3 Total Cost to Date $3,975

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$60,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008906088 Category Description Program Identifier

Highway US 59 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Yoakum County Wharton 2

From Limit LP 524 N. OF HILLJE 
(NB LANES ONLY)

To Limit FM 647 3

Construction Cost/Estimate $4,000,000 TIER 2 4

Description Pavement Repair And Surfacing 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 48.82 Total Score 73.10 7

Project Length 6.275 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008906089 Category Description Program Identifier

Highway US 59 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Yoakum County Wharton 2

From Limit BU 59S (SOUTH 
BOUND ONLY)

To Limit JACKSON C/L 3

Construction Cost/Estimate $6,000,000 TIER 2 4

Description Pavement Repair And Surfacing 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 48.82 Total Score 73.10 7

Project Length 11.115 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4011



Category Amount

$6,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008906090 Category Description Program Identifier

Highway US 59 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District Yoakum County Wharton 2

From Limit FM 1163 To Limit BU 59S SOUTH OF EL CAMPO 3

Construction Cost/Estimate $2,500,000 TIER 1 4

Description Pavement Repair And Surfacing 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 59.12 Total Score 76.60 7

Project Length 1.653 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008907133 Category Description Program Identifier

Highway US 59 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1612)

District Yoakum County Wharton 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit FM 1163 To Limit SH 71 3

Construction Cost/Estimate $7,429,585 TIER NA 4

Description Construct Frontage Roads Fm 1163 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.019 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Ryan Simper, P.E. Contact Phone (979)532-3141 10

Construction Company Contact ANGEL BROTHERS HOLDINGS CORP.

Design 30% Complete Target 8/15/2014 Design 30% Complete Actual 8/15/2014

Design 60% Complete Target 10/15/2014 Design 60% Complete Actual 10/15/2014

Design 100% Complete Target 5/15/2015 Design 100% Complete Actual 5/15/2015

Notice to Proceed Date 4/7/2016 Work Begin Date 6/14/2016

Percent of Time Used 14.81 Percent of Budget Used 35.16

Start Design Target 6/2/2014 Start Design Actual 6/2/2014

Received ENV Clearance Target 6/2/2015 Received ENV Clearance Actual 6/2/2015

Utility Coordination Target 5/15/2015 Utility Coordination Actual 5/15/2015

Right of Way Coordination Target 5/15/2015 Right of Way Coordination Actual 5/15/2015

Project Ready to Bid Actual 6/2/2015 Project Ready to Bid Target 6/2/2015

Project Engineering Cost to Date $864,774 Construction Cost  to Date $5,518,909

Construction Engineering Cost to 
Date

$3,528 Total Cost to Date $6,387,211

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,000,000

$1,100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008907145 Category Description Program Identifier

Highway US 59 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District Yoakum County Wharton 2

From Limit CANEY CREEK To Limit BU 59 NORTH OF EL CAMPO 3

Construction Cost/Estimate $2,430,000 TIER NA 4

Description Develope Preliminary Schematic 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2027 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.375 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,932,568 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,932,568

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,430,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008907146 Category Description Program Identifier

Highway US 59 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Yoakum County Wharton 2

From Limit BU 59 NORTH OF 
ELCAMPO

To Limit SH 71 3

Construction Cost/Estimate $18,749,000 TIER NA 4

Description Upgrade To Rural Freway I-69 System Project (projects F,h,g) 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.084 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 11/18/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $658,485 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $658,485

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$18,749,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008907151 Category Description Program Identifier

Highway US 59 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District Yoakum County Wharton 2

From Limit BU 59S NORTH OF EL 
CAMPO

To Limit FM 1163 3

Construction Cost/Estimate $3,500,000 TIER 1 4

Description Pavement Repair And Surfacing 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 59.12 Total Score 76.60 7

Project Length 3.948 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008907152 Category Description Program Identifier

Highway US 59 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Yoakum County Wharton 2

From Limit 0.26 MI. N. OF FM 102 To Limit FM 961 3

Construction Cost/Estimate $100,000,000 TIER NA 4

Description Upgrade To Rural Freeway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.438 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 8/2/2018 Design 30% Complete Actual TBD

Design 60% Complete Target 10/18/2018 Design 60% Complete Actual TBD

Design 100% Complete Target 3/26/2020 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/2/2018 Start Design Actual TBD

Received ENV Clearance Target 11/13/2020 Received ENV Clearance Actual TBD

Utility Coordination Target 11/13/2020 Utility Coordination Actual TBD

Right of Way Coordination Target 11/13/2020 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/13/2020

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$100,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008908093 Category Description Program Identifier

Highway US 59 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Yoakum County Wharton 2

From Limit FT. BEND COUNTY 
LINE

To Limit SH 60 (NORTHBOUND ONLY) 3

Construction Cost/Estimate $2,636,042 TIER NA 4

Description Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.621 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Ryan Simper, P.E. Contact Phone (979)532-3141 10

Construction Company Contact JAMES CONSTRUCTION GROUP, L.L.C.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 12/11/2015 Design 100% Complete Actual 12/18/2015

Notice to Proceed Date 3/7/2016 Work Begin Date 8/23/2016

Percent of Time Used 116.67 Percent of Budget Used 55.44

Start Design Target 10/28/2013 Start Design Actual 10/28/2013

Received ENV Clearance Target 11/16/2015 Received ENV Clearance Actual 10/9/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/18/2015 Project Ready to Bid Target 12/11/2015

Project Engineering Cost to Date $28,853 Construction Cost  to Date $2,542,803

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,571,656

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008908094 Category Description Program Identifier

Highway US 59 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District Yoakum County Wharton 2

From Limit FT. BEND COUNTY 
LINE

To Limit CANEY CREEK 3

Construction Cost/Estimate $2,016,000 TIER NA 4

Description Develope Preliminary Schematic 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2027 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.885 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,633,176 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,633,176

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,016,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008908098 Category Description Program Identifier

Highway US 59 Status Under Development 1 Category DA - Develop Authority 
(SWDA)

CNN

District Yoakum County Wharton 2

From Limit FORT BEND C/L To Limit 0.26 MI N OF BU59(NORTH OF 
HUNGERFO

3

Construction Cost/Estimate $82,000,000 TIER NA 4

Description Upgrade To Rural Freeway 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.260 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 8/17/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 11/1/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 4/9/2019 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/13/2017 Start Design Actual TBD

Received ENV Clearance Target 6/14/2019 Received ENV Clearance Actual TBD

Utility Coordination Target 6/14/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 6/14/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/14/2019

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4029



Category Amount

$82,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008908099 Category Description Program Identifier

Highway US 59 Status Under Development 1 Category DA - Develop Authority 
(SWDA)

CNN

District Yoakum County Wharton 2

From Limit 0.26 MI N OF BU59
(NORTH OF 
HUNGERFO

To Limit SH 60 3

Construction Cost/Estimate $102,000,000 TIER NA 4

Description Upgrade To Rural Freeway 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.070 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 8/17/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 11/1/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 4/9/2019 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/13/2017 Start Design Actual TBD

Received ENV Clearance Target 6/14/2019 Received ENV Clearance Actual TBD

Utility Coordination Target 6/14/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 6/14/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/14/2019

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$102,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008908100 Category Description Program Identifier

Highway US 59 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Yoakum County Wharton 2

From Limit SH 60 To Limit 0.26 MI. N. OF FM 102 3

Construction Cost/Estimate $88,000,000 TIER NA 4

Description Upgrade To Rural Freeway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.553 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 2/2/2018 Design 30% Complete Actual TBD

Design 60% Complete Target 6/20/2018 Design 60% Complete Actual TBD

Design 100% Complete Target 3/26/2020 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/1/2017 Start Design Actual TBD

Received ENV Clearance Target 11/13/2020 Received ENV Clearance Actual TBD

Utility Coordination Target 11/13/2020 Utility Coordination Actual TBD

Right of Way Coordination Target 11/13/2020 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/13/2020

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$88,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008908101 Category Description Program Identifier

Highway US 59 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Yoakum County Wharton 2

From Limit FORT BEND 
C/L(SOUTH BOUND 
ONLY)

To Limit SH 60 3

Construction Cost/Estimate $4,000,000 TIER 1 4

Description Pavement Repair And Surfacing 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 59.12 Total Score 76.60 7

Project Length 6.565 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008909058 Category Description Program Identifier

Highway US 59 Status Construction Scheduled 1 Category 2M - Proposition 1 
(15P102)

15S

District Houston County Fort Bend 2

From Limit WEST OF HAMLINK 
ROAD

To Limit WEST OF SPUR 10 3

Construction Cost/Estimate $38,441,143 TIER NA 4

Description Widen To 6 Main Lanes, Grade Separations, 2-Lane Frontage Roads, Its & Tms 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.272 (mi) Estimated Completed Date 4/1/2019 8

Project Note TxDOT Design 9

TxDOT Contact Name Grady Mapes, P.E. Contact Phone (281)238-7900 10

Construction Company Contact WILLIAMS BROTHERS CONSTRUCTION CO., INC.

Design 30% Complete Target 4/3/2014 Design 30% Complete Actual 3/25/2015

Design 60% Complete Target 12/19/2014 Design 60% Complete Actual 3/22/2015

Design 100% Complete Target 10/12/2015 Design 100% Complete Actual 10/23/2015

Notice to Proceed Date 1/6/2016 Work Begin Date 1/18/2016

Percent of Time Used 28.18 Percent of Budget Used 37.00

Start Design Target 5/1/2013 Start Design Actual 5/3/2013

Received ENV Clearance Target 12/19/2014 Received ENV Clearance Actual 4/16/2015

Utility Coordination Target 5/6/2015 Utility Coordination Actual 9/22/2015

Right of Way Coordination Target 5/6/2015 Right of Way Coordination Actual 12/23/2015

Project Ready to Bid Actual 10/9/2015 Project Ready to Bid Target 10/12/2015

Project Engineering Cost to Date $6,094,187 Construction Cost  to Date $27,959,995

Construction Engineering Cost to 
Date

$500,372 Total Cost to Date $34,554,554

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$38,441,143

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008909065 Category Description Program Identifier

Highway US 59 Status Construction Scheduled 1 Category 2M - Proposition 1 
(15P102)

15S

District Houston County Fort Bend 2

From Limit FM 360 To Limit W OF HAMLINK RD. 3

Construction Cost/Estimate $19,515,729 TIER NA 4

Description Widen To 6 Main Lane Freeway With 2-Lane Frontage Roads, Its & Tms 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.285 (mi) Estimated Completed Date 4/1/2019 8

Project Note TxDOT Design 9

TxDOT Contact Name Grady Mapes, P.E. Contact Phone (281)238-7900 10

Construction Company Contact WILLIAMS BROTHERS CONSTRUCTION CO., INC.

Design 30% Complete Target 4/3/2014 Design 30% Complete Actual 3/25/2015

Design 60% Complete Target 12/19/2014 Design 60% Complete Actual 3/22/2015

Design 100% Complete Target 10/12/2015 Design 100% Complete Actual 10/23/2015

Notice to Proceed Date 1/6/2016 Work Begin Date 1/18/2016

Percent of Time Used 28.18 Percent of Budget Used 37.00

Start Design Target 5/1/2013 Start Design Actual 5/3/2013

Received ENV Clearance Target 12/19/2014 Received ENV Clearance Actual 4/16/2015

Utility Coordination Target 5/6/2015 Utility Coordination Actual 9/22/2015

Right of Way Coordination Target 5/6/2015 Right of Way Coordination Actual 12/23/2015

Project Ready to Bid Actual 10/9/2015 Project Ready to Bid Target 10/12/2015

Project Engineering Cost to Date $1,547,407 Construction Cost  to Date $13,994,410

Construction Engineering Cost to 
Date

$769,022 Total Cost to Date $16,310,839

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$19,515,730

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008909066 Category Description Program Identifier

Highway US 59 Status Construction Scheduled 1 Category 2M - Proposition 1 
(15P102)

15S

District Houston County Fort Bend 2 Category 4 - Proposition 1 
(15P104)

15S

From Limit FM 360 To Limit WEST OF DARST ROAD 3 Category 4 - Proposition 1 
(16P104)

16S

Construction Cost/Estimate $42,187,219 TIER NA 4

Description Widen To 6 Main Lane Freeway With 2-Lane Frontage Roads, Its & Tms 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.447 (mi) Estimated Completed Date 4/1/2019 8

Project Note TxDOT Design 9

TxDOT Contact Name Grady Mapes, P.E. Contact Phone (281)238-7900 10

Construction Company Contact WILLIAMS BROTHERS CONSTRUCTION CO., INC.

Design 30% Complete Target 4/3/2014 Design 30% Complete Actual 3/25/2015

Design 60% Complete Target 12/19/2014 Design 60% Complete Actual 3/22/2015

Design 100% Complete Target 10/12/2015 Design 100% Complete Actual 10/23/2015

Notice to Proceed Date 1/6/2016 Work Begin Date 1/18/2016

Percent of Time Used 28.18 Percent of Budget Used 37.00

Start Design Target 5/1/2013 Start Design Actual 5/3/2013

Received ENV Clearance Target 12/19/2014 Received ENV Clearance Actual 4/16/2015

Utility Coordination Target 5/6/2015 Utility Coordination Actual 9/22/2015

Right of Way Coordination Target 5/6/2015 Right of Way Coordination Actual 12/23/2015

Project Ready to Bid Actual 10/9/2015 Project Ready to Bid Target 10/12/2015

Project Engineering Cost to Date $4,614,649 Construction Cost  to Date $30,352,348

Construction Engineering Cost to 
Date

$1,222,914 Total Cost to Date $36,189,910

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$20,951,444

$17,843,746

$3,392,029

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008909067 Category Description Program Identifier

Highway US 59 Status Construction Scheduled 1 Category 1 - Proposition 1 
(16P101)

16S

District Houston County Fort Bend 2 Category 4 - Proposition 1 
(16P104)

16S

From Limit WHARTON COUNTY 
LINE

To Limit W OF DARST RD 3

Construction Cost/Estimate $19,144,078 TIER NA 4

Description Widen To 6 Main Lanes With 2-Lane Frontage Roads, Grade Separations, Its & Tms 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.223 (mi) Estimated Completed Date 9/1/2020 8

Project Note TxDOT Design 9

TxDOT Contact Name Grady Mapes, P.E. Contact Phone (281)238-7900 10

Construction Company Contact WILLIAMS BROTHERS CONSTRUCTION CO., INC.

Design 30% Complete Target 12/19/2013 Design 30% Complete Actual 5/4/2015

Design 60% Complete Target 8/28/2015 Design 60% Complete Actual 7/13/2015

Design 100% Complete Target 5/27/2016 Design 100% Complete Actual 7/1/2016

Notice to Proceed Date 8/12/2016 Work Begin Date 8/29/2016

Percent of Time Used 5.71 Percent of Budget Used 25.58

Start Design Target 8/12/2013 Start Design Actual 8/12/2013

Received ENV Clearance Target 5/14/2014 Received ENV Clearance Actual 8/19/2015

Utility Coordination Target 1/20/2016 Utility Coordination Actual 3/24/2016

Right of Way Coordination Target 1/20/2016 Right of Way Coordination Actual 3/24/2016

Project Ready to Bid Actual 5/18/2016 Project Ready to Bid Target 5/27/2016

Project Engineering Cost to Date $2,532,688 Construction Cost  to Date $9,333,228

Construction Engineering Cost to 
Date

$22,974 Total Cost to Date $11,888,891

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,736,000

$11,408,078

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008909080 Category Description Program Identifier

Highway SS 529 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor  (1702M)

District Houston County Fort Bend 2

From Limit FM 1640 To Limit US 90A 3

Construction Cost/Estimate $3,189,833 TIER 1 4

Description Realign Roadway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 78.53 Total Score 85.70 7

Project Length 0.389 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 2/3/2010 Design 30% Complete Actual 2/3/2010

Design 60% Complete Target 1/6/2012 Design 60% Complete Actual 1/6/2012

Design 100% Complete Target 8/21/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/22/2009 Start Design Actual 6/22/2009

Received ENV Clearance Target 11/16/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 8/18/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 7/7/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/21/2017

Project Engineering Cost to Date $16,698 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $16,698

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,744,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008909083 Category Description Program Identifier

Highway US 59 Status Construction Scheduled 1 Category 4 - Proposition 1 
(16P104)

16S

District Houston County Fort Bend 2

From Limit WEST OF DORIS ROAD To Limit EAST OF DORIS ROAD 3

Construction Cost/Estimate $18,599,721 TIER NA 4

Description Construct 4 Lane Grade Separation, 2 Lane Access Road And Reconstruct 2 Lane Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.548 (mi) Estimated Completed Date 9/1/2020 8

Project Note TxDOT Design 9

TxDOT Contact Name Grady Mapes, P.E. Contact Phone (281)238-7900 10

Construction Company Contact WILLIAMS BROTHERS CONSTRUCTION CO., INC.

Design 30% Complete Target 12/19/2013 Design 30% Complete Actual 5/4/2015

Design 60% Complete Target 8/28/2015 Design 60% Complete Actual 7/13/2015

Design 100% Complete Target 5/27/2016 Design 100% Complete Actual 7/1/2016

Notice to Proceed Date 8/12/2016 Work Begin Date 8/29/2016

Percent of Time Used 5.71 Percent of Budget Used 25.58

Start Design Target 8/12/2013 Start Design Actual 8/12/2013

Received ENV Clearance Target 5/14/2014 Received ENV Clearance Actual 8/19/2015

Utility Coordination Target 1/20/2016 Utility Coordination Actual 3/24/2016

Right of Way Coordination Target 1/20/2016 Right of Way Coordination Actual 3/24/2016

Project Ready to Bid Actual 5/18/2016 Project Ready to Bid Target 5/27/2016

Project Engineering Cost to Date $1,923,191 Construction Cost  to Date $9,017,594

Construction Engineering Cost to 
Date

$37,197 Total Cost to Date $10,977,983

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$18,599,721

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008909084 Category Description Program Identifier

Highway SS 529 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Houston County Fort Bend 2

From Limit US 59 To Limit US 90A 3

Construction Cost/Estimate $764,322 TIER NA 4

Description Base Repair, Milling, 1.5" Acp Overlay And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.805 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Grady Mapes, P.E. Contact Phone (281)238-7900 10

Construction Company Contact DURWOOD GREENE CONSTRUCTION CO.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/24/2016 Design 100% Complete Actual TBD

Notice to Proceed Date 10/19/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 7/17/2015 Start Design Actual 7/17/2015

Received ENV Clearance Target 6/24/2016 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 6/24/2016 Project Ready to Bid Target 6/24/2016

Project Engineering Cost to Date $2,890 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$87 Total Cost to Date $2,978

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$650,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008910022 Category Description Program Identifier

Highway BU 59-R Status Construction Scheduled 1 Category 6 - Bridge Program 
(1706)

ON

District Yoakum County Wharton 2

From Limit 0.9 MI. SOUTH OF SH 
60

To Limit SH 60 IN WHARTON 3

Construction Cost/Estimate $4,875,272 TIER NA 4

Description Rehabilitate  Existing Bridge 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.919 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/9/2016 Design 100% Complete Actual 9/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/12/2015 Start Design Actual 10/12/2015

Received ENV Clearance Target 7/29/2016 Received ENV Clearance Actual 9/26/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/9/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/9/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $327,203 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $327,203

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,332,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008910023 Category Description Program Identifier

Highway SH 60 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

PM

District Yoakum County Wharton 2

From Limit FM 102 To Limit ALABAMA STREET 3

Construction Cost/Estimate $1,000,000 TIER NA 4

Description Acp Overlay And Pavement Repair 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.396 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008912004 Category Description Program Identifier

Highway SL 522 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Yoakum County Jackson 2

From Limit 0.1 MI W OF SH 172 To Limit US 59 3

Construction Cost/Estimate $416,726 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 19.12 Total Score 56.00 7

Project Length 1.385 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$416,726

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008917004 Category Description Program Identifier

Highway SL 541 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Houston County Fort Bend 2

From Limit US 59 SW OF 
KENDLETON

To Limit US 59 NE OF KENDLETON 3

Construction Cost/Estimate $815,000 TIER 2 4

Description Seal Coat And 1.5 In Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 27.94 Total Score 73.00 7

Project Length 2.256 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$815,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 008918003 Category Description Program Identifier

Highway SL 540 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Houston County Fort Bend 2

From Limit US 59 SW OF BEASLEY To Limit US 59 NE OF BEASLEY 3

Construction Cost/Estimate $1,025,000 TIER 1 4

Description Seal Coat And 1.5 In Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 35.29 Total Score 75.50 7

Project Length 2.935 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,025,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009003059 Category Description Program Identifier

Highway IH 40 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

BMN

District Amarillo County Oldham 2

From Limit AT DRAIN 0.1 MILES E 
OF SH 214

To Limit . 3

Construction Cost/Estimate $46,376 TIER 2 4

Description Replace Bridge Rail 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 54.41 Total Score 68.00 7

Project Length 0.010 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$46,376

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009003060 Category Description Program Identifier

Highway IH 40 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

BMN

District Amarillo County Oldham 2

From Limit AT DRAIN 3.9 MILES E 
OF SH 214

To Limit . 3

Construction Cost/Estimate $44,948 TIER 2 4

Description Replace Bridge Rail 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 64.71 Total Score 71.50 7

Project Length 0.010 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$44,948

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009003061 Category Description Program Identifier

Highway IH 40 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

BMN

District Amarillo County Oldham 2

From Limit AT DRAIN 0.3 MILES W 
OF FM 3319

To Limit . 3

Construction Cost/Estimate $260,950 TIER 2 4

Description Replace Bridge Rail 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 64.71 Total Score 71.50 7

Project Length 0.010 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4065



Category Amount

$260,950

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4066



Project ID 009003062 Category Description Program Identifier

Highway IH 40 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Amarillo County Oldham 2

From Limit MM 16 (FRT RDS) To Limit BI40-C WEST OF VEGA (FRT RDS) 3

Construction Cost/Estimate $919,308 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 18.207 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target 6/14/2016 Design 30% Complete Actual 6/16/2016

Design 60% Complete Target 7/27/2016 Design 60% Complete Actual 6/24/2016

Design 100% Complete Target 8/24/2016 Design 100% Complete Actual 8/25/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/16/2016 Start Design Actual 5/16/2016

Received ENV Clearance Target 7/13/2016 Received ENV Clearance Actual 6/27/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/28/2016 Project Ready to Bid Target 8/10/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4067



Category Amount

$1,139,878

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4068



Project ID 009005095 Category Description Program Identifier

Highway SL 279 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Amarillo County Potter 2

From Limit AT WESTERN STREET To Limit . 3

Construction Cost/Estimate $149,285 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 41.76 Total Score 70.70 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4069



Category Amount

$149,285

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4070



Project ID 009005096 Category Description Program Identifier

Highway BI 40-D Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Amarillo County Potter 2

From Limit IH 40 To Limit RM 1061 3

Construction Cost/Estimate $472,100 TIER 2 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 48.38 Total Score 72.95 7

Project Length 4.856 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4071



Category Amount

$472,100

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4072



Project ID 009005097 Category Description Program Identifier

Highway IH 40 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Amarillo County Potter 2

From Limit ADKISSON ROAD To Limit HOPE ROAD 3

Construction Cost/Estimate $1,000,000 TIER 1 4

Description Intersection Improvements At Rm 2381 (bushland) And Frt Road Improvements 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 71.18 Total Score 80.70 7

Project Length 8.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $10,248 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $10,248

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4073



Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4074



Project ID 009006039 Category Description Program Identifier

Highway BI 40-D Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TDC

District Amarillo County Potter 2

From Limit VARIOUS LOCATIONS 
IN AMARILLO

To Limit . 3

Construction Cost/Estimate $958,216 TIER 1 4

Description Rehab Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 54.41 Total Score 84.50 7

Project Length 0.293 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target 3/11/2016 Design 30% Complete Actual 3/11/2016

Design 60% Complete Target 8/11/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 11/2/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/16/2016 Start Design Actual 2/16/2016

Received ENV Clearance Target 9/6/2016 Received ENV Clearance Actual 8/22/2016

Utility Coordination Target 11/2/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 11/2/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/15/2016

Project Engineering Cost to Date $1,107,302 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,107,302

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4075



Category Amount

$960,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4076



Project ID 009006042 Category Description Program Identifier

Highway BI 40-D Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

BMN

District Amarillo County Potter 2

From Limit AT DRAW 0.8 MI NE OF 
9TH ST

To Limit . 3

Construction Cost/Estimate $155,040 TIER 2 4

Description Replace Bridge Rail 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 30.00 Total Score 59.70 7

Project Length 0.010 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4077



Category Amount

$155,040

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4078



Project ID 009006043 Category Description Program Identifier

Highway BI 40-D Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Amarillo County Potter 2

From Limit RM 1061 To Limit US 87 3

Construction Cost/Estimate $287,501 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.256 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Wesley D. Kimmell, P. E. Contact Phone (806)665-2374 10

Construction Company Contact MISSOURI PETROLEUM PRODUCTS COMPANY LLC

Design 30% Complete Target 5/13/2015 Design 30% Complete Actual 5/25/2015

Design 60% Complete Target 6/11/2015 Design 60% Complete Actual 6/22/2015

Design 100% Complete Target 8/14/2015 Design 100% Complete Actual 9/8/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 7/18/2016

Percent of Time Used 98.94 Percent of Budget Used 95.73

Start Design Target 4/27/2015 Start Design Actual 4/28/2015

Received ENV Clearance Target 5/20/2015 Received ENV Clearance Actual 6/15/2015

Utility Coordination Target 7/3/2015 Utility Coordination Actual 7/17/2015

Right of Way Coordination Target 7/3/2015 Right of Way Coordination Actual 7/17/2015

Project Ready to Bid Actual 7/17/2015 Project Ready to Bid Target 7/3/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $567,056

Construction Engineering Cost to 
Date

$2,260 Total Cost to Date $569,316

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4079



Category Amount

$423,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4080



Project ID 009101048 Category Description Program Identifier

Highway SH 289 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Paris County Grayson 2

From Limit SH 56 To Limit FM 120 3

Construction Cost/Estimate $531,485 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.167 (mi) Estimated Completed Date 9/23/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact CDM HOLDINGS, LLC

Design 30% Complete Target 5/29/2015 Design 30% Complete Actual 6/8/2015

Design 60% Complete Target 6/29/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 7/8/2015 Design 100% Complete Actual 8/25/2015

Notice to Proceed Date 1/26/2016 Work Begin Date 6/4/2016

Percent of Time Used 124.29 Percent of Budget Used 88.54

Start Design Target 5/29/2015 Start Design Actual 1/5/2015

Received ENV Clearance Target 5/29/2015 Received ENV Clearance Actual 8/19/2015

Utility Coordination Target 8/5/2015 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 8/5/2015 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 8/25/2015 Project Ready to Bid Target 7/8/2015

Project Engineering Cost to Date $546 Construction Cost  to Date $1,110,279

Construction Engineering Cost to 
Date

$17,287 Total Cost to Date $1,128,111

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4081



Category Amount

$357,880

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4082



Project ID 009103022 Category Description Program Identifier

Highway SH 289 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2002M)

District Dallas County Collin 2 Category DA - Develop Authority 
(DDA)

CNG

From Limit N BUS 289C, NORTH 
OF CELINA

To Limit N CR 60/CR 107 (GRAYSON C/L) 3 Category DA - Develop Authority 
(DDA)

CNN

Construction Cost/Estimate $12,537,425 TIER NA 4

Description Reconstruct And Widen 2 Lane Rural Highway To 4 Lane Divided Urban 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.348 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/7/2011

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $783,113 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $783,113

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4083



Category Amount

$3,134,356

$3,134,356

$6,268,713

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4084



Project ID 009103025 Category Description Program Identifier

Highway SH 289 Status Finalizing for Construction 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1710GR)

GR

District Dallas County Collin 2

From Limit FM 455 To Limit NORTH OF BUS 289C 3

Construction Cost/Estimate $1,036,267 TIER 3 4

Description Landscape Treatment Of Medians 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 19.71 Total Score 36.80 7

Project Length 3.399 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $25,115 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $25,115

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4085



Category Amount

$375,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4086



Project ID 009104060 Category Description Program Identifier

Highway SH 289 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Dallas County Collin 2

From Limit CR 83 To Limit CARTER RANCH RD 3

Construction Cost/Estimate $610,000 TIER 2 4

Description Slope Failure Repair 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 32.21 Total Score 74.45 7

Project Length 0.509 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $264,799 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $264,799

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4087



Category Amount

$610,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4088



Project ID 009104061 Category Description Program Identifier

Highway SH 289 Status Finalizing for Construction 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1710GR)

GR

District Dallas County Collin 2

From Limit FM 1461 To Limit FM 455 3

Construction Cost/Estimate $371,873 TIER 2 4

Description Landscape Treatment Of Medians 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 27.06 Total Score 65.70 7

Project Length 4.415 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4089



Category Amount

$375,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4090



Project ID 009105053 Category Description Program Identifier

Highway SH 289 Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1705)

District Dallas County Collin 2 Category 7 - Metropolitan 
Mobility/Rehabilitation (1707)

From Limit AT INTERSECTION OF 
PLANO PARKWAY

To Limit . 3

Construction Cost/Estimate $4,776,566 TIER 2 4

Description Int Improvements To Remove Double Int,add Dual Lft Turn Lns &rght Turn Ln @ Ea Approach;normalize 
Int & Rmv South Signal

5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 47.79 Total Score 60.70 7

Project Length 0.511 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target 7/23/2010 Design 30% Complete Actual 7/23/2010

Design 60% Complete Target 12/14/2010 Design 60% Complete Actual 12/14/2010

Design 100% Complete Target 5/28/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/27/2004 Start Design Actual 9/27/2004

Received ENV Clearance Target 12/22/2008 Received ENV Clearance Actual 12/22/2008

Utility Coordination Target 3/23/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 3/23/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/28/2015

Project Engineering Cost to Date $154,078 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $154,078

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4091



Category Amount

$1,600,000

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4092



Project ID 009105059 Category Description Program Identifier

Highway SH 289 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Dallas County Collin 2 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1805)

From Limit AT PGBT To Limit . 3

Construction Cost/Estimate $4,399,825 TIER 1 4

Description Widen Bridge To Provide 2 Left Turn Lanes For Pgbt Entrance Ramps; Widen Sb Right Turn Lane At Pgbt 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2018 6

Strategic Score 51.47 Total Score 75.50 7

Project Length 0.260 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target 8/30/2011 Design 30% Complete Actual 2/24/2014

Design 60% Complete Target 1/3/2012 Design 60% Complete Actual 4/27/2015

Design 100% Complete Target 5/29/2012 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/3/2009 Start Design Actual 8/3/2009

Received ENV Clearance Target 2/29/2012 Received ENV Clearance Actual 8/7/2014

Utility Coordination Target 7/27/2012 Utility Coordination Actual TBD

Right of Way Coordination Target 7/23/2012 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/27/2012

Project Engineering Cost to Date $151,038 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $151,038

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4093



Category Amount

$1,500,000

$3,067,480

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4094



Project ID 009105060 Category Description Program Identifier

Highway SH 289 Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1805)

District Dallas County Collin 2

From Limit WARREN PARKWAY To Limit FM 3537 3

Construction Cost/Estimate $2,316,442 TIER 1 4

Description Intersection Improvements @ Main, Stonebriar/rolater, Wade, Lebanon & Warren Including Turn Lanes & 
Signal Improvments

5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 36.62 Total Score 77.45 7

Project Length 3.040 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target 11/29/2011 Design 30% Complete Actual 1/9/2014

Design 60% Complete Target 3/16/2012 Design 60% Complete Actual 2/9/2015

Design 100% Complete Target 7/4/2012 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/19/2010 Start Design Actual 2/19/2010

Received ENV Clearance Target 8/15/2011 Received ENV Clearance Actual TBD

Utility Coordination Target 4/27/2012 Utility Coordination Actual TBD

Right of Way Coordination Target 8/6/2012 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/6/2012

Project Engineering Cost to Date $154,470 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $154,470

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4095



Category Amount

$3,660,085

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4096



Project ID 009105069 Category Description Program Identifier

Highway SH 289 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Dallas County Collin 2

From Limit FM 3537 To Limit SH 121 3

Construction Cost/Estimate $61,107 TIER NA 4

Description Full Depth Concrete Repair 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.878 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Brenan Honey, P.E. Contact Phone (972)542-2345 10

Construction Company Contact O. TREVINO CONSTRUCTION, LLC

Design 30% Complete Target TBD Design 30% Complete Actual 6/1/2014

Design 60% Complete Target TBD Design 60% Complete Actual 10/1/2014

Design 100% Complete Target TBD Design 100% Complete Actual 12/19/2014

Notice to Proceed Date 10/30/2015 Work Begin Date 3/14/2016

Percent of Time Used 95.86 Percent of Budget Used 95.43

Start Design Target TBD Start Design Actual 5/1/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/31/2014

Utility Coordination Target TBD Utility Coordination Actual 6/9/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 6/9/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $122,235

Construction Engineering Cost to 
Date

$7,870 Total Cost to Date $130,105

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$58,100

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009105070 Category Description Program Identifier

Highway SH 289 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Dallas County Collin 2

From Limit SH 190 (PGBT) To Limit WEST PLANO PKWY 3

Construction Cost/Estimate $115,257 TIER 2 4

Description Improve Traffic Signals And Interconnect Signals 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 51.47 Total Score 74.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/6/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $237 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $237

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$115,257

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009105071 Category Description Program Identifier

Highway SH 289 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Dallas County Collin 2

From Limit AT LORIMAR RD To Limit . 3

Construction Cost/Estimate $57,800 TIER 1 4

Description Improve Traffic Signals, Interconnect Signals 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 50.59 Total Score 80.70 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/6/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$57,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009105072 Category Description Program Identifier

Highway SH 289 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Dallas County Collin 2

From Limit AT W PARK BLVD To Limit . 3

Construction Cost/Estimate $57,800 TIER 1 4

Description Improve Traffic Signals, Interconnect Signals 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 50.59 Total Score 80.70 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/6/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$57,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009105073 Category Description Program Identifier

Highway SH 289 Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1610GR)

GR

District Dallas County Collin 2

From Limit PGBT To Limit SH 121 3

Construction Cost/Estimate $474,268 TIER NA 4

Description Landscape Treatment Of Right Of Way And Medians 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.950 (mi) Estimated Completed Date 7/12/2013 8

Project Note TxDOT Design 9

TxDOT Contact Name Brenan Honey, P.E. Contact Phone (972)542-2345 10

Construction Company Contact AALC, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 9/20/2016 Work Begin Date 12/12/2016

Percent of Time Used 3.85 Percent of Budget Used 1.43

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $43,955 Construction Cost  to Date $7,000

Construction Engineering Cost to 
Date

$640 Total Cost to Date $51,595

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009108006 Category Description Program Identifier

Highway BS 289D Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Dallas County Collin 2

From Limit SH 289S To Limit SH 289N 3

Construction Cost/Estimate $118,000 TIER NA 4

Description Seal Coat, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.140 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name David Morren, P.E. Contact Phone (214)319-3574 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 6/8/2015

Design 60% Complete Target TBD Design 60% Complete Actual 6/8/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/3/2015 Work Begin Date 2/25/2016

Percent of Time Used 98.03 Percent of Budget Used 89.11

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/8/2015

Utility Coordination Target TBD Utility Coordination Actual 7/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/13/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $228,354

Construction Engineering Cost to 
Date

$945 Total Cost to Date $229,299

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$37,088

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009201052 Category Description Program Identifier

Highway US 175 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor  (1902M)

District Dallas County Dallas 2

From Limit SOUTH OF BUDD ST To Limit IH 45 3

Construction Cost/Estimate $37,440,884 TIER 1 4

Description Reconstruct Freeway To 6 Lane Divided Arterial 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 57.21 Total Score 83.70 7

Project Length 1.600 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target 8/30/2010 Design 30% Complete Actual TBD

Design 60% Complete Target 11/2/2010 Design 60% Complete Actual TBD

Design 100% Complete Target 3/14/2011 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/1/2010 Start Design Actual 2/1/2010

Received ENV Clearance Target 5/31/2011 Received ENV Clearance Actual TBD

Utility Coordination Target 5/2/2012 Utility Coordination Actual TBD

Right of Way Coordination Target 5/2/2012 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/5/2014

Project Engineering Cost to Date $5,188,563 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,188,563

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$41,688,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009201057 Category Description Program Identifier

Highway SH 310 Status Under Development 1 Category 6 - Bridge Program 
(2106)

ON

District Dallas County Dallas 2

From Limit AT LAMAR ST AND 
UNION PACIFIC RR

To Limit . 3

Construction Cost/Estimate $31,219,862 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $202,368 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $202,368

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$15,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009201059 Category Description Program Identifier

Highway SH 310 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor  (1902M)

District Dallas County Dallas 2

From Limit PENNSYLVANIA 
AVENUE

To Limit NORTH OF AL LIPSCOMB WAY 3

Construction Cost/Estimate $9,496,715 TIER 2 4

Description Reconstruct I-45 And Sm Wright Interchange 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 45.88 Total Score 73.85 7

Project Length 0.600 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 11/13/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $83,884 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $83,884

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009202122 Category Description Program Identifier

Highway SH 310 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Dallas County Dallas 2

From Limit IH 20 To Limit 0.91 MI S OF SL 12 3

Construction Cost/Estimate $564,486 TIER NA 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.162 (mi) Estimated Completed Date 3/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Mashell, P.E. Contact Phone (214)320-6240 10

Construction Company Contact RAGLE CONSTRUCTION, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 12/22/2015

Design 60% Complete Target TBD Design 60% Complete Actual 2/29/2016

Design 100% Complete Target TBD Design 100% Complete Actual 4/13/2016

Notice to Proceed Date 8/8/2016 Work Begin Date 9/27/2016

Percent of Time Used 67.74 Percent of Budget Used 40.08

Start Design Target TBD Start Design Actual 10/22/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 3/29/2016

Utility Coordination Target TBD Utility Coordination Actual 3/21/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 3/21/2016

Project Ready to Bid Actual 4/15/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $129,913 Construction Cost  to Date $613,057

Construction Engineering Cost to 
Date

$7,950 Total Cost to Date $750,920

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$167,007

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009202123 Category Description Program Identifier

Highway SH 310 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

ONT

District Dallas County Dallas 2

From Limit AT TRINITY RIVER To Limit . 3

Construction Cost/Estimate $2,145,801 TIER NA 4

Description Painting Of Bridge And Concrete Structure Repair 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.516 (mi) Estimated Completed Date 1/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Mashell, P.E. Contact Phone (214)320-6240 10

Construction Company Contact CEKRA INC.

Design 30% Complete Target TBD Design 30% Complete Actual 1/26/2015

Design 60% Complete Target TBD Design 60% Complete Actual 2/2/2015

Design 100% Complete Target TBD Design 100% Complete Actual 3/6/2015

Notice to Proceed Date 6/16/2015 Work Begin Date 7/27/2015

Percent of Time Used 64.00 Percent of Budget Used 94.61

Start Design Target TBD Start Design Actual 10/22/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 1/24/2015

Utility Coordination Target TBD Utility Coordination Actual 1/27/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 1/27/2015

Project Ready to Bid Actual 3/6/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $56,683 Construction Cost  to Date $4,389,273

Construction Engineering Cost to 
Date

$24,459 Total Cost to Date $4,470,415

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009202124 Category Description Program Identifier

Highway IH 45 Status Construction Scheduled 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Dallas County Dallas 2

From Limit ELLIS COUNTY LINE To Limit SH 310 3

Construction Cost/Estimate $113,838 TIER NA 4

Description Seal Coat Of Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.429 (mi) Estimated Completed Date 9/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name John Hudspeth, P.E. Contact Phone (214)320-6201 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 11/22/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4119



Category Amount

$274,687

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009202125 Category Description Program Identifier

Highway IH 45 Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1805)

District Dallas County Dallas 2

From Limit AT DOWDY FERRY RD To Limit . 3

Construction Cost/Estimate $1,177,124 TIER 2 4

Description Intersection Improvement 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2018 6

Strategic Score 44.85 Total Score 71.75 7

Project Length 0.205 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,177,124

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009202126 Category Description Program Identifier

Highway IH 45 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2102M)

District Dallas County Dallas 2 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (2105)

From Limit DALLAS/ELLIS COUNTY 
LINE

To Limit MALLOY BRIDGE ROAD 3 Category 7 - Metropolitan 
Mobility/Rehabilitation (2107)

Construction Cost/Estimate $25,000,000 TIER NA 4

Description Reconstruct Interchange And Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.036 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,000,000

$4,500,000

$10,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009203049 Category Description Program Identifier

Highway IH 45 Status Construction Scheduled 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1605)

District Dallas County Ellis 2

From Limit BRUSHY CREEK To Limit DALLAS COUNTY LINE 3

Construction Cost/Estimate $573,329 TIER NA 4

Description Installation Of Wireless Its 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.529 (mi) Estimated Completed Date 3/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Christopher Blain, P.E. Contact Phone (214)320-6680 10

Construction Company Contact FLORIDA TRAFFIC CONTROL DEVICES, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 8/12/2015

Design 60% Complete Target TBD Design 60% Complete Actual 10/5/2015

Design 100% Complete Target TBD Design 100% Complete Actual 2/25/2016

Notice to Proceed Date 6/22/2016 Work Begin Date 9/28/2016

Percent of Time Used 43.75 Percent of Budget Used 43.89

Start Design Target TBD Start Design Actual 8/4/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/12/2016

Utility Coordination Target TBD Utility Coordination Actual 7/16/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/16/2015

Project Ready to Bid Actual 2/25/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $161,798 Construction Cost  to Date $356,825

Construction Engineering Cost to 
Date

$17,775 Total Cost to Date $536,399

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$230,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009203050 Category Description Program Identifier

Highway IH 45 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Dallas County Ellis 2

From Limit AT SOUTH OF MATT 
RD

To Limit . 3

Construction Cost/Estimate $1,100,000 TIER 1 4

Description Slope Failure Repair 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 47.06 Total Score 79.50 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $273,891 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $273,891

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009203052 Category Description Program Identifier

Highway IH 45 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2102M)

District Dallas County Ellis 2 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (2105)

From Limit S. CENTRAL STREET To Limit DALLAS / ELLIS COUNTY LINE 3 Category 7 - Metropolitan 
Mobility/Rehabilitation (2107)

Construction Cost/Estimate $25,000,000 TIER NA 4

Description Reconstruct Interchange And Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.470 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $73,088 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $73,088

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,000,000

$4,500,000

$10,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009203053 Category Description Program Identifier

Highway IH 45 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2202M)

District Dallas County Ellis 2

From Limit AT FM 664 To Limit . 3

Construction Cost/Estimate $34,000,000 TIER NA 4

Description Construct Interchange 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.233 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$34,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009204072 Category Description Program Identifier

Highway IH 45 Status Construction Scheduled 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1605)

District Dallas County Ellis 2

From Limit SOUTH OF SH 34 To Limit BRUSHY CREEK 3

Construction Cost/Estimate $150,542 TIER NA 4

Description Installation Of Wireless Its 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.083 (mi) Estimated Completed Date 3/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Christopher Blain, P.E. Contact Phone (214)320-6680 10

Construction Company Contact FLORIDA TRAFFIC CONTROL DEVICES, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 8/12/2015

Design 60% Complete Target TBD Design 60% Complete Actual 10/5/2015

Design 100% Complete Target TBD Design 100% Complete Actual 2/25/2016

Notice to Proceed Date 6/22/2016 Work Begin Date 9/28/2016

Percent of Time Used 43.75 Percent of Budget Used 43.89

Start Design Target TBD Start Design Actual 8/4/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/12/2016

Utility Coordination Target TBD Utility Coordination Actual 7/16/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/16/2015

Project Ready to Bid Actual 2/25/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,185 Construction Cost  to Date $132,609

Construction Engineering Cost to 
Date

$5,638 Total Cost to Date $142,432

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$425,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009205050 Category Description Program Identifier

Highway IH 45 Status Construction Scheduled 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1605)

District Dallas County Ellis 2

From Limit NAVARRO COUNTY 
LINE

To Limit SOUTH OF SH 34 3

Construction Cost/Estimate $461,897 TIER NA 4

Description Installation Of Wireless Its 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.810 (mi) Estimated Completed Date 3/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Christopher Blain, P.E. Contact Phone (214)320-6680 10

Construction Company Contact FLORIDA TRAFFIC CONTROL DEVICES, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 8/12/2015

Design 60% Complete Target TBD Design 60% Complete Actual 10/5/2015

Design 100% Complete Target TBD Design 100% Complete Actual 2/25/2016

Notice to Proceed Date 6/22/2016 Work Begin Date 9/28/2016

Percent of Time Used 43.75 Percent of Budget Used 43.89

Start Design Target TBD Start Design Actual 8/4/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/12/2016

Utility Coordination Target TBD Utility Coordination Actual 7/16/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/16/2015

Project Ready to Bid Actual 2/25/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,027 Construction Cost  to Date $395,315

Construction Engineering Cost to 
Date

$18,787 Total Cost to Date $417,130

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$325,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009206101 Category Description Program Identifier

Highway IH 45 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1512)

District Dallas County Navarro 2

From Limit NORTH OF BUS 287 To Limit I-45 BUSINESS NORTH IN CORSICANA 3

Construction Cost/Estimate $39,991,226 TIER NA 4

Description Widen Freeway From 4 To 6 Lanes 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.215 (mi) Estimated Completed Date 3/30/2019 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Darwin Myers, P.E. Contact Phone (903)874-4351 10

Construction Company Contact STERLING DELAWARE HOLDING COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 2/27/2015

Design 60% Complete Target TBD Design 60% Complete Actual 4/3/2015

Design 100% Complete Target TBD Design 100% Complete Actual 5/20/2015

Notice to Proceed Date 3/18/2016 Work Begin Date 4/12/2016

Percent of Time Used 21.82 Percent of Budget Used 26.64

Start Design Target TBD Start Design Actual 1/1/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 6/26/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 6/26/2015

Project Ready to Bid Actual 5/22/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $15,030,323 Construction Cost  to Date $21,049,504

Construction Engineering Cost to 
Date

$379,750 Total Cost to Date $36,459,577

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$52,717,926

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009206102 Category Description Program Identifier

Highway IH 45 Status Construction Scheduled 1 Category 1 - Proposition 1 
(15P101)

15S

District Dallas County Navarro 2

From Limit 0.874 MI NORTH OF US 
287

To Limit ELLIS COUNTY LINE 3

Construction Cost/Estimate $252,990 TIER NA 4

Description Installation Of Wireless Its 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.226 (mi) Estimated Completed Date 3/30/2019 8

Project Note TxDOT Design 9

TxDOT Contact Name Darwin Myers, P.E. Contact Phone (903)874-4351 10

Construction Company Contact STERLING DELAWARE HOLDING COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 2/27/2015

Design 60% Complete Target TBD Design 60% Complete Actual 4/3/2015

Design 100% Complete Target TBD Design 100% Complete Actual 5/20/2015

Notice to Proceed Date 3/18/2016 Work Begin Date 4/12/2016

Percent of Time Used 21.82 Percent of Budget Used 26.64

Start Design Target TBD Start Design Actual 1/1/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 6/26/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 6/26/2015

Project Ready to Bid Actual 5/22/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $8,393 Construction Cost  to Date $167,720

Construction Engineering Cost to 
Date

$2,686 Total Cost to Date $178,798

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$121,792

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009207057 Category Description Program Identifier

Highway SH 356 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Dallas County Dallas 2

From Limit O'CONNOR ROAD To Limit NURSERY ROAD 3

Construction Cost/Estimate $787,046 TIER 1 4

Description Full Depth Repair Concrete Pavement And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 34.85 Total Score 75.35 7

Project Length 0.955 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 2/8/2016

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/7/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 3/22/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 3/22/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $185,331 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $185,331

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$787,046

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009207058 Category Description Program Identifier

Highway SH 356 Status Construction Scheduled 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Dallas County Dallas 2

From Limit SH 183 To Limit SL 12 3

Construction Cost/Estimate $33,612 TIER NA 4

Description Seal Coat Of Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.386 (mi) Estimated Completed Date 9/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name John Hudspeth, P.E. Contact Phone (214)320-6201 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 11/22/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$168,490

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009207059 Category Description Program Identifier

Highway SH 356 Status Finalizing for Construction 1 Category 10 - Landscape 
Incentive Awards (GCAA) 
(1410LI)

LIA

District Dallas County Dallas 2

From Limit ARLINGTON DRIVE To Limit NORTH ROGERS ROAD 3

Construction Cost/Estimate $310,000 TIER 1 4

Description Landscape Median Enhancements - Tree Planting 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 41.91 Total Score 77.75 7

Project Length 1.696 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $583

Construction Engineering Cost to 
Date

$0 Total Cost to Date $583

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$310,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009209007 Category Description Program Identifier

Highway BI 45-J Status Construction Scheduled 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Dallas County Dallas 2

From Limit ELLIS COUNTY LINE To Limit N OF IH 45 3

Construction Cost/Estimate $3,713 TIER NA 4

Description Seal Coat Of Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.082 (mi) Estimated Completed Date 9/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name John Hudspeth, P.E. Contact Phone (214)320-6201 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 11/22/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,141

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009213023 Category Description Program Identifier

Highway BI 45-F Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Dallas County Navarro 2

From Limit SOUTH OF PHIFE RD IN 
CORSICANA

To Limit IH 45N 3

Construction Cost/Estimate $1,708,059 TIER 1 4

Description Minor Drainage Pavement Overlay 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 37.06 Total Score 76.10 7

Project Length 1.300 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $38,957 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $38,957

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,708,059

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009213024 Category Description Program Identifier

Highway BI 45-F Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

ON

District Dallas County Navarro 2

From Limit SOUTHBOUND AT 
DRAW

To Limit . 3

Construction Cost/Estimate $1,751,963 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 29.71 Total Score 73.60 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $261,971 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $261,971

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009213025 Category Description Program Identifier

Highway BI 45-F Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

ON

District Dallas County Navarro 2

From Limit SOUTHBOUND AT 
BRIAR CREEK

To Limit . 3

Construction Cost/Estimate $2,413,816 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 29.71 Total Score 73.60 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $195,849 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $195,849

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009213026 Category Description Program Identifier

Highway BI 45-F Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

ON

District Dallas County Navarro 2

From Limit NORTHBOUND AT 
DRAW

To Limit . 3

Construction Cost/Estimate $1,751,963 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 30.00 Total Score 73.70 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $210,664 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $210,664

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009213027 Category Description Program Identifier

Highway BI 45-F Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

ON

District Dallas County Navarro 2

From Limit NORTHBOUND AT 
BRIAR CREEK

To Limit . 3

Construction Cost/Estimate $2,413,816 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 29.71 Total Score 73.60 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $278,895 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $278,895

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009214080 Category Description Program Identifier

Highway IH 345 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1612)

District Dallas County Dallas 2

From Limit IH 30 - NORTHBOUND & 
SOUTHBOUND

To Limit SP 366 OVER IH 30, US 75, & DART RR 3

Construction Cost/Estimate $7,667,275 TIER NA 4

Description Rehabilitate Julius Schepps Overhead Bridge; Repair And Replace Steel Elements Subject To Fatigue 
Loading

5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.400 (mi) Estimated Completed Date 7/31/2018 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jason Mashell, P.E. Contact Phone (214)320-6240 10

Construction Company Contact GIBSON & ASSOCIATES, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 5/27/2014

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/1/2015 Work Begin Date 2/1/2016

Percent of Time Used 43.19 Percent of Budget Used 38.04

Start Design Target TBD Start Design Actual 1/3/2012

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 7/10/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/10/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $23,713,442 Construction Cost  to Date $5,055,946

Construction Engineering Cost to 
Date

$330,394 Total Cost to Date $29,099,781

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$141,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009214086 Category Description Program Identifier

Highway IH 345 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2502M)

District Dallas County Dallas 2 Category 7 - Metropolitan 
Mobility/Rehabilitation (2507)

From Limit IH 30 INTERCHANGE To Limit SPUR 366 INTERCHANGE 3

Construction Cost/Estimate $44,000,000 TIER NA 4

Description Repair Steel Elements Subject To Fatigue Loading On Ramps And Direct Connectors 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.400 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 2/10/2015

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 1/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,579,630 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,579,630

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$29,333,333

$14,666,667

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009214087 Category Description Program Identifier

Highway IH 345 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

ON

District Dallas County Dallas 2

From Limit IH 30 INTERCHANGE To Limit SPUR 366 INTERCHANGE 3

Construction Cost/Estimate $22,782,884 TIER NA 4

Description Repair Steel Elements Subject To Fatigue Loading On Mainlane Bridges 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.400 (mi) Estimated Completed Date 7/31/2018 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jason Mashell, P.E. Contact Phone (214)320-6240 10

Construction Company Contact GIBSON & ASSOCIATES, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 5/27/2014

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/1/2015 Work Begin Date 2/1/2016

Percent of Time Used 43.19 Percent of Budget Used 38.04

Start Design Target TBD Start Design Actual 1/3/2012

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 7/10/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/10/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $807 Construction Cost  to Date $17,800,952

Construction Engineering Cost to 
Date

$1,163,250 Total Cost to Date $18,965,009

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4163



Category Amount

$44,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009214088 Category Description Program Identifier

Highway IH 45 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor  (1902M)

District Dallas County Dallas 2

From Limit LENWAY ST. To Limit GOOD LATIMER 3

Construction Cost/Estimate $20,738,793 TIER 1 4

Description Reconstruct I-45 And Sm Wright Interchange 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 86.76 Total Score 87.75 7

Project Length 0.985 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 11/13/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $120,560 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $120,560

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$20,956,260

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009214089 Category Description Program Identifier

Highway IH 45 Status Construction Scheduled 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Dallas County Dallas 2

From Limit SH 310 To Limit SIMPSON STUART RD 3

Construction Cost/Estimate $459,987 TIER NA 4

Description Seal Coat Of Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.359 (mi) Estimated Completed Date 9/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name John Hudspeth, P.E. Contact Phone (214)320-6201 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 11/22/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$145,728

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009214090 Category Description Program Identifier

Highway IH 45 Status Construction Scheduled 1 Category 2M - Metropolitan Area 
Corridor  (1502M)

NC

District Dallas County Dallas 2 Category 7 - Metropolitan 
Mobility/Rehabilitation (1507)

NC

From Limit PROPOSED US 175 To Limit PROPOSED S.M. WRIGHT PARKWAY 3 Category 7 - Metropolitan 
Mobility/Rehabilitation (1607)

Construction Cost/Estimate $55,557,130 TIER NA 4

Description Pavement Widening, Restriping, And Ramp Modifications To Accommodate I/c With Proposed Us 175 
Extension

5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.329 (mi) Estimated Completed Date 9/30/2019 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Mashell, P.E. Contact Phone (214)320-6240 10

Construction Company Contact WEBBER, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 5/9/2016 Work Begin Date 6/20/2016

Percent of Time Used 13.43 Percent of Budget Used 24.46

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $248 Construction Cost  to Date $25,912,160

Construction Engineering Cost to 
Date

$104,280 Total Cost to Date $26,016,687

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$17,436,000

$32,857,635

$6,464,553

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009215002 Category Description Program Identifier

Highway SS 469 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Dallas County Ellis 2

From Limit BI 45-G IN ENNIS To Limit FM 879 3

Construction Cost/Estimate $3,250,000 TIER 2 4

Description Restore Existing Pavement 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 19.12 Total Score 70.00 7

Project Length 1.868 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $18,334 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $18,334

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009301093 Category Description Program Identifier

Highway IH 45 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1612)

District Dallas County Navarro 2

From Limit FM 739 To Limit 15TH STREET IN CORSICANA 3

Construction Cost/Estimate $29,586,709 TIER NA 4

Description Construct Phase 1 Interchange At New LocatioN-Sh 31 Bypass 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.000 (mi) Estimated Completed Date 12/31/2020 8

Project Note TxDOT Design 9

TxDOT Contact Name Darwin Myers, P.E. Contact Phone (903)874-4351 10

Construction Company Contact SUNDT CONSTRUCTION, INC.

Design 30% Complete Target 8/1/2014 Design 30% Complete Actual 8/1/2014

Design 60% Complete Target 9/23/2014 Design 60% Complete Actual 12/5/2014

Design 100% Complete Target 1/20/2015 Design 100% Complete Actual 6/1/2015

Notice to Proceed Date 4/7/2016 Work Begin Date 10/26/2016

Percent of Time Used 1.94 Percent of Budget Used 2.40

Start Design Target 4/23/2012 Start Design Actual 4/23/2012

Received ENV Clearance Target 12/16/2014 Received ENV Clearance Actual 1/19/2015

Utility Coordination Target 10/23/2014 Utility Coordination Actual 8/25/2015

Right of Way Coordination Target 12/16/2014 Right of Way Coordination Actual 8/25/2015

Project Ready to Bid Actual 9/28/2015 Project Ready to Bid Target 1/20/2015

Project Engineering Cost to Date $188,001 Construction Cost  to Date $1,197,900

Construction Engineering Cost to 
Date

$70,084 Total Cost to Date $1,455,985

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$30,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009301096 Category Description Program Identifier

Highway IH 45 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1512)

District Dallas County Navarro 2

From Limit 2.1 MILES SOUTH OF BI 
45F

To Limit NORTH OF BUS 287 IN CORSICANA 3

Construction Cost/Estimate $18,028,894 TIER NA 4

Description Widen Freeway From 4 To 6 Lanes 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.151 (mi) Estimated Completed Date 3/30/2019 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Darwin Myers, P.E. Contact Phone (903)874-4351 10

Construction Company Contact STERLING DELAWARE HOLDING COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 2/27/2015

Design 60% Complete Target TBD Design 60% Complete Actual 4/3/2015

Design 100% Complete Target TBD Design 100% Complete Actual 5/20/2015

Notice to Proceed Date 3/18/2016 Work Begin Date 4/12/2016

Percent of Time Used 21.82 Percent of Budget Used 26.64

Start Design Target TBD Start Design Actual 1/1/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 6/26/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 6/26/2015

Project Ready to Bid Actual 5/22/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $415,196 Construction Cost  to Date $9,524,129

Construction Engineering Cost to 
Date

$171,887 Total Cost to Date $10,111,212

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$27,839,809

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009301097 Category Description Program Identifier

Highway IH 45 Status Construction Scheduled 1 Category 1 - Proposition 1 
(15P101)

15S

District Dallas County Navarro 2

From Limit 2.1 MILES SOUTH OF BI 
45F

To Limit NORTH OF BUS 287 IN CORSICANA 3

Construction Cost/Estimate $489,074 TIER NA 4

Description Installation Of Wireless Its 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.151 (mi) Estimated Completed Date 3/30/2019 8

Project Note TxDOT Design 9

TxDOT Contact Name Darwin Myers, P.E. Contact Phone (903)874-4351 10

Construction Company Contact STERLING DELAWARE HOLDING COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 2/27/2015

Design 60% Complete Target TBD Design 60% Complete Actual 4/3/2015

Design 100% Complete Target TBD Design 100% Complete Actual 5/20/2015

Notice to Proceed Date 3/18/2016 Work Begin Date 4/12/2016

Percent of Time Used 21.82 Percent of Budget Used 26.64

Start Design Target TBD Start Design Actual 1/1/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 6/26/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 6/26/2015

Project Ready to Bid Actual 5/22/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,631 Construction Cost  to Date $301,666

Construction Engineering Cost to 
Date

$5,204 Total Cost to Date $311,502

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$468,887

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009301098 Category Description Program Identifier

Highway IH 45 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1512)

District Dallas County Navarro 2

From Limit SOUTH OF SH 14 To Limit 2.1 MILES SOUTH OF BI 45F 3

Construction Cost/Estimate $31,541,316 TIER NA 4

Description Widen Freeway From 4 To 6 Lanes 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.819 (mi) Estimated Completed Date 12/31/2018 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Darwin Myers, P.E. Contact Phone (903)874-4351 10

Construction Company Contact WEBBER, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 6/8/2015

Notice to Proceed Date 10/5/2015 Work Begin Date 10/28/2015

Percent of Time Used 36.75 Percent of Budget Used 53.53

Start Design Target TBD Start Design Actual 7/7/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/12/2015

Utility Coordination Target TBD Utility Coordination Actual 6/26/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 6/26/2015

Project Ready to Bid Actual 6/12/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $58,834 Construction Cost  to Date $34,131,387

Construction Engineering Cost to 
Date

$480,800 Total Cost to Date $34,671,021

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$41,101,620

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009301099 Category Description Program Identifier

Highway IH 45 Status Construction Scheduled 1 Category 1 - Proposition 1 
(15P101)

15S

District Dallas County Navarro 2

From Limit 0.608 MI NORTH OF FM 
1394

To Limit 2.1 MILES SOUTH OF BI 45F 3

Construction Cost/Estimate $355,862 TIER NA 4

Description Installation Of Wireless Its 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.819 (mi) Estimated Completed Date 12/31/2018 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Darwin Myers, P.E. Contact Phone (903)874-4351 10

Construction Company Contact WEBBER, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 6/8/2015

Notice to Proceed Date 10/5/2015 Work Begin Date 10/28/2015

Percent of Time Used 36.75 Percent of Budget Used 53.53

Start Design Target TBD Start Design Actual 7/7/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/12/2015

Utility Coordination Target TBD Utility Coordination Actual 6/26/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 6/26/2015

Project Ready to Bid Actual 6/12/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $444,197

Construction Engineering Cost to 
Date

$6,084 Total Cost to Date $450,280

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$185,574

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009302015 Category Description Program Identifier

Highway SH 14 Status Construction Scheduled 1 Category 3 - Proposition 12 
(13V2DT)

District Dallas County Navarro 2

From Limit AT UP RR To Limit SOUTH OF RICHLAND 3

Construction Cost/Estimate $6,571,060 TIER NA 4

Description Replace Railroad Underpass 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.862 (mi) Estimated Completed Date 1/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Darwin Myers, P.E. Contact Phone (903)874-4351 10

Construction Company Contact CDM HOLDINGS, LLC

Design 30% Complete Target 8/30/2012 Design 30% Complete Actual 5/8/2012

Design 60% Complete Target 12/13/2012 Design 60% Complete Actual 7/16/2012

Design 100% Complete Target 5/28/2013 Design 100% Complete Actual 4/23/2013

Notice to Proceed Date 11/13/2013 Work Begin Date 12/2/2013

Percent of Time Used 191.56 Percent of Budget Used 94.16

Start Design Target 11/2/2011 Start Design Actual 11/2/2011

Received ENV Clearance Target 2/1/2013 Received ENV Clearance Actual 12/20/2012

Utility Coordination Target 5/20/2013 Utility Coordination Actual 4/17/2013

Right of Way Coordination Target 5/20/2013 Right of Way Coordination Actual 4/17/2013

Project Ready to Bid Actual 4/24/2013 Project Ready to Bid Target 5/28/2013

Project Engineering Cost to Date $1,917,316 Construction Cost  to Date $12,787,670

Construction Engineering Cost to 
Date

$840,898 Total Cost to Date $15,545,884

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,538,712

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009303023 Category Description Program Identifier

Highway SH 14 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

PM

District Bryan County Freestone 2

From Limit THE NAVARRO 
COUNTY LINE

To Limit THE LIMESTONE COUNTY LINE 3

Construction Cost/Estimate $172,783 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.257 (mi) Estimated Completed Date 8/21/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target 2/14/2014 Design 30% Complete Actual 2/14/2014

Design 60% Complete Target 3/5/2014 Design 60% Complete Actual 3/5/2014

Design 100% Complete Target 10/23/2014 Design 100% Complete Actual 7/18/2014

Notice to Proceed Date 10/9/2014 Work Begin Date 7/15/2015

Percent of Time Used 129.09 Percent of Budget Used 95.85

Start Design Target 11/18/2013 Start Design Actual 11/18/2013

Received ENV Clearance Target 8/28/2014 Received ENV Clearance Actual 6/13/2014

Utility Coordination Target 11/19/2013 Utility Coordination Actual 11/19/2013

Right of Way Coordination Target 11/18/2013 Right of Way Coordination Actual 11/18/2013

Project Ready to Bid Actual 7/18/2014 Project Ready to Bid Target 10/23/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $327,910

Construction Engineering Cost to 
Date

$3,767 Total Cost to Date $331,677

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$161,771

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009304046 Category Description Program Identifier

Highway SH 14 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1911)

District Waco County Limestone 2

From Limit FREESTONE CO LINE To Limit PLUMMERS CREEK 3

Construction Cost/Estimate $2,500,000 TIER 1 4

Description Mill And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 49.12 Total Score 80.20 7

Project Length 6.710 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4188



Project ID 009306023 Category Description Program Identifier

Highway SH 14 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Waco County Limestone 2

From Limit SH 7 To Limit FALLS CO LINE 3

Construction Cost/Estimate $615,000 TIER 2 4

Description Mill/overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 19.41 Total Score 63.10 7

Project Length 1.900 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$615,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009307021 Category Description Program Identifier

Highway SH 14 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Waco County Falls 2

From Limit LIMESTONE CO LINE To Limit ROBERTSON CO LINE 3

Construction Cost/Estimate $2,374,395 TIER 2 4

Description Mill/overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 24.56 Total Score 64.85 7

Project Length 6.895 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,374,395

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009308017 Category Description Program Identifier

Highway SH 14 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

PM

District Bryan County Robertson 2

From Limit THE FALLS COUNTY 
LINE

To Limit FM 46 3

Construction Cost/Estimate $55,173 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.366 (mi) Estimated Completed Date 8/21/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target 2/14/2014 Design 30% Complete Actual 2/14/2014

Design 60% Complete Target 3/5/2014 Design 60% Complete Actual 3/5/2014

Design 100% Complete Target 10/23/2014 Design 100% Complete Actual 7/18/2014

Notice to Proceed Date 10/9/2014 Work Begin Date 7/15/2015

Percent of Time Used 129.09 Percent of Budget Used 95.85

Start Design Target 11/18/2013 Start Design Actual 11/18/2013

Received ENV Clearance Target 8/28/2014 Received ENV Clearance Actual 6/13/2014

Utility Coordination Target 11/19/2013 Utility Coordination Actual 11/19/2013

Right of Way Coordination Target 11/18/2013 Right of Way Coordination Actual 11/18/2013

Project Ready to Bid Actual 7/18/2014 Project Ready to Bid Target 10/23/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $109,303

Construction Engineering Cost to 
Date

$1,256 Total Cost to Date $110,559

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$51,896

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009308018 Category Description Program Identifier

Highway SH 14 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Bryan County Robertson 2

From Limit FALLS COUNTY LINE To Limit FM 46 3

Construction Cost/Estimate $15,984 TIER 2 4

Description Safety Work Consisting Of Rolled Or Milled In Texture Shoulders And Centerline 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 29.71 Total Score 66.60 7

Project Length 1.366 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $369 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $369

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$15,984

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009401030 Category Description Program Identifier

Highway SH 183 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1106A)

ON

District Fort Worth County Tarrant 2

From Limit COMMERCE ST. To Limit NICHOLS ST. 3

Construction Cost/Estimate $10,591,981 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2011 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.459 (mi) Estimated Completed Date 1/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Minh Tran, P.E. Contact Phone (817)399-4300 10

Construction Company Contact ED BELL CONSTRUCTION COMPANY

Design 30% Complete Target 4/2/2007 Design 30% Complete Actual 4/2/2007

Design 60% Complete Target 2/22/2011 Design 60% Complete Actual 11/8/2010

Design 100% Complete Target 4/20/2011 Design 100% Complete Actual 6/10/2011

Notice to Proceed Date 12/20/2011 Work Begin Date 12/3/2013

Percent of Time Used 121.85 Percent of Budget Used 91.23

Start Design Target 12/1/1993 Start Design Actual 12/1/1993

Received ENV Clearance Target 2/21/1996 Received ENV Clearance Actual 7/1/2011

Utility Coordination Target 5/2/2011 Utility Coordination Actual 10/16/2012

Right of Way Coordination Target 3/28/2011 Right of Way Coordination Actual 1/5/2011

Project Ready to Bid Actual 2/10/2011 Project Ready to Bid Target 5/2/2011

Project Engineering Cost to Date $3,606,981 Construction Cost  to Date $24,475,607

Construction Engineering Cost to 
Date

$2,666,267 Total Cost to Date $30,748,855

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$12,501,093

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009401032 Category Description Program Identifier

Highway SH 183 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

RGS

District Fort Worth County Tarrant 2

From Limit AT UPRR RAILROAD & 
UPRR SPUR

To Limit . 3

Construction Cost/Estimate $6,383,275 TIER 1 4

Description Replace Railroad Underpass 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2019 6

Strategic Score 74.12 Total Score 81.70 7

Project Length 0.099 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 1/8/2007

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,386,426 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,386,426

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,380,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009401033 Category Description Program Identifier

Highway SH 183 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

RGS

District Fort Worth County Tarrant 2

From Limit AT DART RAILROAD To Limit . 3

Construction Cost/Estimate $6,129,315 TIER 1 4

Description Replace Railroad Underpasses 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2019 6

Strategic Score 74.12 Total Score 81.70 7

Project Length 0.094 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 1/8/2007

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,761,770 Construction Cost  to Date $12,305

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,774,075

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,130,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009401040 Category Description Program Identifier

Highway SH 183 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Fort Worth County Tarrant 2

From Limit DECATUR To Limit US 377 3

Construction Cost/Estimate $3,739,609 TIER 2 4

Description Mill, Overlay, Manhole And Water Valve Adjustments 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 40.29 Total Score 70.20 7

Project Length 3.720 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,739,609

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009402077 Category Description Program Identifier

Highway SH 183 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1512)

IFI

District Fort Worth County Tarrant 2 Category 12 - Strategic Priority 
(1712)

IFI

From Limit 0.4 MI W OF SH 360 To Limit DALLAS C/L 3 Category 12 - Strategic Priority 
(1812)

IFI

Construction Cost/Estimate $80,910,584 TIER NA 4 Category 12 - Strategic Priority 
(1912)

IFI

Description Construct 0 To 2 Concurrent Hov/managed Lanes 5 Category 12 - Strategic Priority 
(2012)

IFI

Last Update Date 12/21/2016 Bid Received Date 1/1/2015 6 Category 12 - Strategic Priority 
(2112)

IFI

Strategic Score 0.00 Total Score 0.00 7 Category 12 - Strategic Priority 
(2212)

IFI

Project Length 2.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Contact Phone 10

Construction Company Contact

Design 30% Complete Target 9/1/2013 Design 30% Complete Actual TBD

Design 60% Complete Target 3/2/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 10/3/2014 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/2/2013 Start Design Actual TBD

Received ENV Clearance Target 2/1/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 10/1/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 10/1/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/4/2014

Project Engineering Cost to Date $19,610,194 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $19,610,194

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$47,197,840

$4,045,529

$2,697,019

$6,742,549

$6,742,549

$6,742,549

$6,742,549

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009402121 Category Description Program Identifier

Highway SH 183 Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1707)

District Fort Worth County Tarrant 2

From Limit HANDLEY-EDERVILLE 
RD.

To Limit RUFE SNOW DRIVE; IN RICHLAND 
HILLS

3

Construction Cost/Estimate $3,270,545 TIER 1 4

Description Corridor Imprvmnts At 3 Locations, Including Sidewalks & C And G, Intrsct Realignment & Adding Right 
Turn Lns

5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 52.06 Total Score 81.95 7

Project Length 1.140 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target 7/16/2013 Design 30% Complete Actual 2/10/2014

Design 60% Complete Target 1/12/2014 Design 60% Complete Actual 4/1/2014

Design 100% Complete Target 4/2/2014 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/3/2013 Start Design Actual 5/3/2013

Received ENV Clearance Target 4/27/2014 Received ENV Clearance Actual 10/2/2014

Utility Coordination Target 4/27/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 4/27/2014 Right of Way Coordination Actual 2/9/2014

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/2/2014

Project Engineering Cost to Date $379,518 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $379,518

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4207



Category Amount

$3,270,545

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4208



Project ID 009402123 Category Description Program Identifier

Highway SH 10 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Fort Worth County Tarrant 2

From Limit IH-820 To Limit WEST PARK WAY 3

Construction Cost/Estimate $4,159,762 TIER 2 4

Description Mill, Base Repair, Hmac Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 51.76 Total Score 67.90 7

Project Length 5.181 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $25,659 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $25,659

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,435,470

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009402127 Category Description Program Identifier

Highway SH 183 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Fort Worth County Tarrant 2

From Limit SH 360 To Limit DALLAS C/L 3

Construction Cost/Estimate $124,092 TIER NA 4

Description Seal Coat Shoulders Fy 16 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.600 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Ricardo Gonzalez, P.E. Contact Phone (817)370-6521 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 1/29/2016 Work Begin Date 5/3/2016

Percent of Time Used 95.88 Percent of Budget Used 102.82

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,909 Construction Cost  to Date $271,888

Construction Engineering Cost to 
Date

$136 Total Cost to Date $274,934

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$168,866

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009402130 Category Description Program Identifier

Highway SH 10 Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1610GR)

GR

District Fort Worth County Tarrant 2

From Limit HOLDER DR To Limit BELL SPUR RD 3

Construction Cost/Estimate $362,961 TIER NA 4

Description Landscape Enhancement 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.600 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 1/20/2015

Design 60% Complete Target TBD Design 60% Complete Actual 4/16/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/26/2015

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 1/2/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/16/2015

Utility Coordination Target TBD Utility Coordination Actual 5/28/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 5/28/2015

Project Ready to Bid Actual 8/26/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $18,030 Construction Cost  to Date $12,177

Construction Engineering Cost to 
Date

$0 Total Cost to Date $30,207

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$370,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4214



Project ID 009402131 Category Description Program Identifier

Highway SH 10 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Fort Worth County Tarrant 2

From Limit IH 820 To Limit MAIN STREET 3

Construction Cost/Estimate $699,615 TIER 1 4

Description Improve Traffic Signals, Install Flashing Yellow Arrow 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 56.91 Total Score 75.85 7

Project Length 7.845 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $14,696 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $14,696

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$814,786

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009402132 Category Description Program Identifier

Highway SH 10 Status Finalizing for Construction 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1710GR)

GR

District Fort Worth County Tarrant 2

From Limit EAST OF SH 183 To Limit PRECINCT LINE ROAD 3

Construction Cost/Estimate $800,000 TIER 1 4

Description Landscape Enhancements 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 62.35 Total Score 77.70 7

Project Length 1.140 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $535 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $535

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009403060 Category Description Program Identifier

Highway SS 482 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

ADM

District Dallas County Dallas 2

From Limit AT SH 114 & SH 183 To Limit . 3

Construction Cost/Estimate $103,620,079 TIER NA 4

Description Reconstruct Interchange (ph 2) 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.245 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target 8/3/2009 Design 30% Complete Actual 8/3/2009

Design 60% Complete Target 12/27/2010 Design 60% Complete Actual 6/29/2012

Design 100% Complete Target 10/25/2011 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/7/2007 Start Design Actual 6/7/2007

Received ENV Clearance Target 3/9/2010 Received ENV Clearance Actual 6/24/2008

Utility Coordination Target 12/12/2012 Utility Coordination Actual TBD

Right of Way Coordination Target 10/31/2012 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 12/12/2012

Project Engineering Cost to Date $7,816,080 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $7,816,080

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$103,620,079

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009403065 Category Description Program Identifier

Highway SH 183 Status Construction Scheduled 1 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

District Dallas County Dallas 2 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

From Limit WEST OF SH 161 To Limit 0.66 MILE WEST OF LOOP 12 3 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

Construction Cost/Estimate $420,319,175 TIER NA 4 Category 2M - Metropolitan Area 
Corridor  (1502M)

IFI

Description Reconstruct 6 To 6 General Purpose Lanes,0 To 2 Concurrent Hov/managed Lanes And 4/6 Lane 
Discontinuous Frtg Rds

5 Category 7 - Metropolitan 
Mobility/Rehabilitation (1507)

Last Update Date 12/21/2016 Bid Received Date 1/1/2015 6 Category 12 - Strategic Priority 
(1512)

IFI

Strategic Score 0.00 Total Score 0.00 7 Category 12 - Strategic Priority 
(171819)

IFI

Project Length 6.669 (mi) Estimated Completed Date 8 Category 12 - Strategic Priority 
(202122)

IFI

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Contact Phone 10

Construction Company Contact

Design 30% Complete Target 9/1/2013 Design 30% Complete Actual TBD

Design 60% Complete Target 3/2/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 10/3/2014 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/2/2013 Start Design Actual TBD

Received ENV Clearance Target 2/1/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 10/1/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 10/1/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/4/2014

Project Engineering Cost to Date $66,704,482 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$7,868,678 Total Cost to Date $74,573,160

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$342,189

$203,151

$1,457,610

$43,500,000

$525,000

$127,551,185

$36,443,196

$54,664,794

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009403116 Category Description Program Identifier

Highway SH 183 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1512)

IFI

District Dallas County Dallas 2 Category 12 - Strategic Priority 
(1712)

IFI

From Limit 0.66 MILES WEST OF 
LP 12

To Limit 1 MILE EAST OF LP 12 3 Category 12 - Strategic Priority 
(1812)

IFI

Construction Cost/Estimate $55,500,647 TIER NA 4 Category 12 - Strategic Priority 
(1912)

IFI

Description Reconstruct 6 To 6 Gp Lns,0 To 2 Concurrent Hov/managed Lns, Reconstruct 4/6 Ln Continuous Frg Rds 
& Lp12/sh183/sh114 Inc

5 Category 12 - Strategic Priority 
(2012)

IFI

Last Update Date 12/21/2016 Bid Received Date 1/1/2015 6 Category 12 - Strategic Priority 
(2112)

IFI

Strategic Score 0.00 Total Score 0.00 7 Category 12 - Strategic Priority 
(2212)

IFI

Project Length 1.600 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Contact Phone 10

Construction Company Contact

Design 30% Complete Target 9/1/2013 Design 30% Complete Actual TBD

Design 60% Complete Target 3/2/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 10/3/2014 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/2/2013 Start Design Actual TBD

Received ENV Clearance Target 2/1/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 10/1/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 10/1/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/4/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$32,375,377

$2,775,032

$1,850,022

$4,625,054

$4,625,054

$4,625,054

$4,625,054

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009403118 Category Description Program Identifier

Highway SS 482 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

TDC

District Dallas County Dallas 2

From Limit SH 114 To Limit SPUR RD 3

Construction Cost/Estimate $414,730 TIER NA 4

Description Concrete Full Depth Repair And Mbgr On Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.831 (mi) Estimated Completed Date 1/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Mashell, P.E. Contact Phone (214)320-6240 10

Construction Company Contact GIBSON & ASSOCIATES, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 11/10/2015

Design 60% Complete Target TBD Design 60% Complete Actual 12/7/2015

Design 100% Complete Target TBD Design 100% Complete Actual 2/12/2016

Notice to Proceed Date 6/20/2016 Work Begin Date 9/12/2016

Percent of Time Used 76.39 Percent of Budget Used 52.56

Start Design Target TBD Start Design Actual 3/24/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/8/2016

Utility Coordination Target TBD Utility Coordination Actual 3/11/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 3/11/2016

Project Ready to Bid Actual 2/12/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $6,958 Construction Cost  to Date $636,608

Construction Engineering Cost to 
Date

$10,049 Total Cost to Date $653,615

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$560,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009403119 Category Description Program Identifier

Highway SS 482 Status Construction Scheduled 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Dallas County Dallas 2

From Limit SL 12 To Limit SH 183 3

Construction Cost/Estimate $81,849 TIER NA 4

Description Seal Coat Of Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.212 (mi) Estimated Completed Date 9/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name John Hudspeth, P.E. Contact Phone (214)320-6201 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 11/22/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$70,076

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009405066 Category Description Program Identifier

Highway SH 183 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Fort Worth County Tarrant 2

From Limit SH 199 To Limit BU 287P 3

Construction Cost/Estimate $3,826,850 TIER 2 4

Description Mill, Overlay, Manhole And Water Valve Adjustments 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 43.24 Total Score 71.20 7

Project Length 2.268 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,826,850

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009405067 Category Description Program Identifier

Highway SH 183 Status Under Development 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2107)

District Fort Worth County Tarrant 2

From Limit SAM CALLOWAY ROAD To Limit SH 199 3

Construction Cost/Estimate $25,000,000 TIER NA 4

Description Reconstruct Roadway 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.931 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$25,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009407015 Category Description Program Identifier

Highway SH 183 Status Construction Scheduled 1 Category 2M - Metropolitan Area 
Corridor  (1502M)

IFI

District Dallas County Dallas 2 Category 12 - Strategic Priority 
(1512)

IFI

From Limit 1.0 MILE EAST OF 
LOOP 12

To Limit WEST END OF ELM FORK TRINITY RV 
BR

3 Category 12 - Strategic Priority 
(1712)

IFI

Construction Cost/Estimate $95,205,613 TIER NA 4 Category 12 - Strategic Priority 
(1812)

IFI

Description Reconstruct 6 To 6 Gp Lns,0 To 2 Concurrent Hov/managed Lns, 4/6 To 4/8 Lane Discontinuous Frontage 
Roads

5 Category 12 - Strategic Priority 
(1912)

IFI

Last Update Date 12/21/2016 Bid Received Date 1/1/2015 6 Category 12 - Strategic Priority 
(2012)

IFI

Strategic Score 0.00 Total Score 0.00 7 Category 12 - Strategic Priority 
(2112)

IFI

Project Length 0.345 (mi) Estimated Completed Date 8 Category 12 - Strategic Priority 
(2212)

IFI

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Contact Phone 10

Construction Company Contact

Design 30% Complete Target 9/1/2013 Design 30% Complete Actual TBD

Design 60% Complete Target 3/2/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 10/3/2014 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/2/2013 Start Design Actual TBD

Received ENV Clearance Target 2/1/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 10/1/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 10/1/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/4/2014

Project Engineering Cost to Date $25,692,568 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $25,692,568

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$27,000,000

$39,786,608

$3,410,281

$2,273,520

$5,683,801

$5,683,801

$5,683,801

$5,683,801

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009407020 Category Description Program Identifier

Highway SH 183 Status Construction Scheduled 1 Category 2M - Metropolitan Area 
Corridor  (1502M)

IFI

District Dallas County Dallas 2 Category 12 - Strategic Priority 
(1512)

IFI

From Limit WEST END OF ELM 
FORK TRINITY RV BR

To Limit IH 35E 3 Category 12 - Strategic Priority 
(1712)

IFI

Construction Cost/Estimate $39,000,475 TIER NA 4 Category 12 - Strategic Priority 
(1812)

IFI

Description Reconstruct 6 To 6 Gp Lanes,0 To 2 Concurrent Hov/managed Lanes And 4/6 Lane Discontinuous 
Frontage Roads & Op Imp

5 Category 12 - Strategic Priority 
(1912)

IFI

Last Update Date 12/21/2016 Bid Received Date 1/1/2015 6 Category 12 - Strategic Priority 
(2012)

IFI

Strategic Score 0.00 Total Score 0.00 7 Category 12 - Strategic Priority 
(2112)

IFI

Project Length 1.092 (mi) Estimated Completed Date 8 Category 12 - Strategic Priority 
(2212)

IFI

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Contact Phone 10

Construction Company Contact

Design 30% Complete Target 9/1/2013 Design 30% Complete Actual TBD

Design 60% Complete Target 3/2/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 10/3/2014 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/2/2013 Start Design Actual TBD

Received ENV Clearance Target 2/1/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 10/1/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 10/1/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/4/2014

Project Engineering Cost to Date $9,735,538 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $9,735,538

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$18,940,000

$11,701,944

$1,003,024

$668,683

$1,671,706

$1,671,706

$1,671,706

$1,671,706

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4236



Project ID 009407044 Category Description Program Identifier

Highway SH 183 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Dallas County Dallas 2 Category DA - Develop Authority 
(DDA)

From Limit 1.0 MILE EAST OF 
LOOP 12

To Limit WEST END OF ELM FORK TRINITY RV 
BR

3

Construction Cost/Estimate $59,500,000 TIER NA 4

Description Recon Existing 8 Gp Lns, 2 To 6 Conc Hov/m Lns, And 4/6 Disc To 6/8 Ln Cont Frontage Rds 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.345 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$50,000,000

$9,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009407045 Category Description Program Identifier

Highway SH 183 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Dallas County Dallas 2 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (2505)

From Limit WEST END OF ELM 
FORK TRINITY RV BR

To Limit WEST OF IH 35E 3 Category 7 - Metropolitan 
Mobility/Rehabilitation (2507)

Construction Cost/Estimate $160,850,000 TIER NA 4 Category DA - Develop Authority 
(DDA)

Description Recon And Widen 6/8 To 6/8 Gp Lns, 2 To 4/6 Hov/m Lns & Recon 4/6 Disc To 4/8 Ln Cont Frontage Rds 
(ult)

5

Last Update Date 12/21/2016 Bid Received Date 8/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.092 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$50,000,000

$15,000,000

$7,000,000

$88,850,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009502096 Category Description Program Identifier

Highway US 80 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2302M)

District Dallas County Dallas 2 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (2305)

From Limit BELT LINE RD To Limit LAWSON RD (DALLAS/KAUFMAN C/L) 3 Category 7 - Metropolitan 
Mobility/Rehabilitation (2307)

Construction Cost/Estimate $161,775,057 TIER NA 4 Category 11 - District 
Discretionary (2311)

Description Reconstruct And Widen 4 To 6 Mainlanes And 4 To 6 Lane Frontage Roads 5 Category DA - Develop Authority 
(DDA)

CNG

Last Update Date 12/21/2016 Bid Received Date 9/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.536 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 1/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,281,508 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,281,508

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$22,771,463

$2,796,422

$2,478,534

$1,440,000

$132,288,638

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009502102 Category Description Program Identifier

Highway US 80 Status Construction Scheduled 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1607)

District Dallas County Dallas 2

From Limit IH 635 To Limit NORTH GALLOWAY AVENUE 3

Construction Cost/Estimate $4,593,602 TIER NA 4

Description Ramp Modifications & Addition Of Auxiliary Lane On Frontage Road 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.657 (mi) Estimated Completed Date 9/30/2019 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Mashell, P.E. Contact Phone (214)320-6240 10

Construction Company Contact STERLING DELAWARE HOLDING COMPANY, INC.

Design 30% Complete Target 8/22/2014 Design 30% Complete Actual 8/18/2014

Design 60% Complete Target 11/18/2014 Design 60% Complete Actual 11/15/2014

Design 100% Complete Target 3/5/2015 Design 100% Complete Actual 3/3/2015

Notice to Proceed Date 9/20/2016 Work Begin Date 11/2/2016

Percent of Time Used 4.78 Percent of Budget Used 6.38

Start Design Target 1/25/2012 Start Design Actual 1/25/2012

Received ENV Clearance Target 1/5/2015 Received ENV Clearance Actual 12/28/2015

Utility Coordination Target 3/5/2015 Utility Coordination Actual 5/12/2016

Right of Way Coordination Target 3/5/2015 Right of Way Coordination Actual 5/12/2016

Project Ready to Bid Actual 5/9/2016 Project Ready to Bid Target 3/5/2015

Project Engineering Cost to Date $2,527,293 Construction Cost  to Date $305,685

Construction Engineering Cost to 
Date

$1,110 Total Cost to Date $2,834,088

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,874,763

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009502107 Category Description Program Identifier

Highway US 80 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2302M)

District Dallas County Dallas 2 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (2305)

From Limit EAST OF TOWN EAST 
BLVD

To Limit BELT LINE RD 3 Category 7 - Metropolitan 
Mobility/Rehabilitation (2307)

Construction Cost/Estimate $341,565,771 TIER NA 4 Category 11 - District 
Discretionary (2311)

Description Reconstruct And Widen 4 To 6 Mainlanes And 4 To 6 Lane Frontage Roads And Reconstruct Ih 635 
Interchange

5 Category DA - Develop Authority 
(DDA)

CNG

Last Update Date 12/21/2016 Bid Received Date 9/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.536 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $715,017 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $715,017

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$49,338,170

$6,058,914

$5,370,156

$3,120,000

$277,678,531

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009502113 Category Description Program Identifier

Highway US 80 Status Construction Scheduled 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1405)

MDC

District Dallas County Dallas 2

From Limit TOWN EAST To Limit IH 635 3

Construction Cost/Estimate $466,030 TIER NA 4

Description Installation Of Wireless Its System 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.870 (mi) Estimated Completed Date 10/31/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Christopher Blain, P.E. Contact Phone (214)320-6680 10

Construction Company Contact HIGHWAY INTELLIGENT TRAFFIC SOLUTIONS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 3/17/2014

Design 60% Complete Target TBD Design 60% Complete Actual 3/24/2014

Design 100% Complete Target TBD Design 100% Complete Actual 6/5/2014

Notice to Proceed Date 11/4/2014 Work Begin Date 5/1/2015

Percent of Time Used 151.88 Percent of Budget Used 95.61

Start Design Target TBD Start Design Actual 3/4/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/11/2014

Utility Coordination Target TBD Utility Coordination Actual 3/7/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual 3/7/2014

Project Ready to Bid Actual 7/11/2014 Project Ready to Bid Target TBD

Project Engineering Cost to Date $93,716 Construction Cost  to Date $2,435,282

Construction Engineering Cost to 
Date

$132,886 Total Cost to Date $2,661,884

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$70,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009502117 Category Description Program Identifier

Highway US 80 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Dallas County Dallas 2

From Limit N GALLOWAY AVE To Limit HILLCREST ST 3

Construction Cost/Estimate $497,393 TIER 1 4

Description Mill, Base Repair & Overlay Frontage Road 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 69.85 Total Score 87.25 7

Project Length 0.800 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/5/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 5/27/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 5/27/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $14,747 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $14,747

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$497,393

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009502118 Category Description Program Identifier

Highway US 80 Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1705)

District Dallas County Dallas 2

From Limit IH 635 To Limit KAUFMAN COUNTY LINE 3

Construction Cost/Estimate $524,040 TIER 2 4

Description Installation Of Wireless Its 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 60.29 Total Score 71.55 7

Project Length 6.415 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/3/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/18/2016

Design 100% Complete Target TBD Design 100% Complete Actual 12/1/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 2/2/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/27/2016

Utility Coordination Target TBD Utility Coordination Actual 7/11/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/11/2016

Project Ready to Bid Actual 12/1/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $104,207 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $104,207

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$455,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009502119 Category Description Program Identifier

Highway US 80 Status Construction Scheduled 1 Category 1 - Proposition 1 
(16P101)

16S

District Dallas County Dallas 2

From Limit WEST OF GROSS RD To Limit EAST OF GROSS RD 3

Construction Cost/Estimate $3,008,042 TIER NA 4

Description Depress Roadway 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.852 (mi) Estimated Completed Date 2/28/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jason Mashell, P.E. Contact Phone (214)320-6240 10

Construction Company Contact APAC-TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 5/18/2016 Work Begin Date 7/19/2016

Percent of Time Used 94.35 Percent of Budget Used 77.44

Start Design Target TBD Start Design Actual 11/13/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 2/4/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 2/4/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $518,865 Construction Cost  to Date $4,552,100

Construction Engineering Cost to 
Date

$114,273 Total Cost to Date $5,185,239

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4253



Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009502120 Category Description Program Identifier

Highway US 80 Status Construction Scheduled 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Dallas County Dallas 2

From Limit IH 635 To Limit KAUFMAN COUNTY LINE 3

Construction Cost/Estimate $85,543 TIER NA 4

Description Seal Coat Of Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.412 (mi) Estimated Completed Date 9/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name John Hudspeth, P.E. Contact Phone (214)320-6201 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 11/22/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$101,566

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009503080 Category Description Program Identifier

Highway US 80 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2202M)

District Dallas County Kaufman 2 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (2205)

From Limit LAWSON RD (DALLAS / 
KAUFMAN C/L)

To Limit FM 460 3 Category 7 - Metropolitan 
Mobility/Rehabilitation (2207)

Construction Cost/Estimate $116,982,076 TIER NA 4 Category 11 - District 
Discretionary (2211)

Description Reconstruct And Widen 4 To 6 Mainlanes And Reconstruct 4 Lane Discontinuous Frontage Roads. 5 Category DA - Develop Authority 
(DDA)

CNG

Last Update Date 12/21/2016 Bid Received Date 8/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.700 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $688,166 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $688,166

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$18,786,457

$2,307,048

$2,065,445

$1,188,000

$92,635,126

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009503085 Category Description Program Identifier

Highway US 80 Status Under Development 1 Category 6 - Bridge Program 
(2106)

ON

District Dallas County Kaufman 2

From Limit AT FM 460 To Limit . 3

Construction Cost/Estimate $1,665,078 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.093 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,665,078

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009503087 Category Description Program Identifier

Highway US 80 Status Construction Scheduled 1 Category 4 - Proposition 1 
(16P104)

16S

District Dallas County Kaufman 2

From Limit FM 460 To Limit FM 740 3

Construction Cost/Estimate $5,049,368 TIER NA 4

Description Relocation Of Eb Us 80 Entrance & Exit Ramps Between Fm 460 & Fm 740 And Extension Of The Eb 
Frontage Road

5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.553 (mi) Estimated Completed Date 4/30/2018 8

Project Note TxDOT Design 9

TxDOT Contact Name JEFF BUSH, P.E. Contact Phone (972)962-3617 10

Construction Company Contact ED BELL CONSTRUCTION COMPANY

Design 30% Complete Target 6/28/2032 Design 30% Complete Actual TBD

Design 60% Complete Target 6/16/2033 Design 60% Complete Actual TBD

Design 100% Complete Target 7/3/2034 Design 100% Complete Actual TBD

Notice to Proceed Date 8/23/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 2.67

Start Design Target 1/17/2012 Start Design Actual 9/1/2013

Received ENV Clearance Target 6/20/2034 Received ENV Clearance Actual TBD

Utility Coordination Target 6/16/2034 Utility Coordination Actual 5/9/2018

Right of Way Coordination Target 6/16/2034 Right of Way Coordination Actual 5/9/2018

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/2/2035

Project Engineering Cost to Date $182,975 Construction Cost  to Date $141,020

Construction Engineering Cost to 
Date

$5,309 Total Cost to Date $329,304

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009503088 Category Description Program Identifier

Highway US 80 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

District Dallas County Kaufman 2

From Limit 0.4 MI WEST OF FM 460 To Limit EAST OF FM 548 3

Construction Cost/Estimate $3,991,321 TIER NA 4

Description Rehabilitate Frontage Roads And Ramps 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.844 (mi) Estimated Completed Date 1/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name JEFF BUSH, P.E. Contact Phone (972)962-3617 10

Construction Company Contact APAC-TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 1/31/2014

Design 60% Complete Target TBD Design 60% Complete Actual 4/10/2014

Design 100% Complete Target TBD Design 100% Complete Actual 6/5/2014

Notice to Proceed Date 9/30/2014 Work Begin Date 1/14/2015

Percent of Time Used 89.97 Percent of Budget Used 84.19

Start Design Target TBD Start Design Actual 6/11/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/4/2013

Utility Coordination Target TBD Utility Coordination Actual 4/17/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual 4/17/2014

Project Ready to Bid Actual 6/5/2014 Project Ready to Bid Target TBD

Project Engineering Cost to Date $523,528 Construction Cost  to Date $9,996,231

Construction Engineering Cost to 
Date

$293,477 Total Cost to Date $10,813,236

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009503092 Category Description Program Identifier

Highway US 80 Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1705)

District Dallas County Kaufman 2

From Limit DALLAS COUNTY LINE To Limit 0.4 MI EAST OF FM 548 3

Construction Cost/Estimate $563,001 TIER 2 4

Description Installation Of Wireless Its 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 58.82 Total Score 64.45 7

Project Length 5.330 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/3/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/18/2016

Design 100% Complete Target TBD Design 100% Complete Actual 12/1/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 2/2/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/27/2016

Utility Coordination Target TBD Utility Coordination Actual 7/11/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/11/2016

Project Ready to Bid Actual 12/1/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $32,579 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $32,579

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$375,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009503093 Category Description Program Identifier

Highway US 80 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Dallas County Kaufman 2

From Limit DALLAS COUNTY LINE To Limit FM 548 3

Construction Cost/Estimate $4,225,000 TIER 1 4

Description Mill And Overlay Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 58.82 Total Score 83.50 7

Project Length 5.330 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,225,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009503094 Category Description Program Identifier

Highway US 80 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Dallas County Kaufman 2

From Limit FM 460 To Limit FM740 3

Construction Cost/Estimate $1,545,000 TIER 1 4

Description Reconstruct Existing Pavement And Add Shoulders On Eb Frontage Road 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2019 6

Strategic Score 58.82 Total Score 81.50 7

Project Length 3.704 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,545,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009504067 Category Description Program Identifier

Highway US 80 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

District Dallas County Kaufman 2

From Limit EAST OF FM 548 To Limit SP 557 3

Construction Cost/Estimate $5,642,704 TIER NA 4

Description Rehabilitate Frontage Roads And Ramps 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.318 (mi) Estimated Completed Date 1/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name JEFF BUSH, P.E. Contact Phone (972)962-3617 10

Construction Company Contact APAC-TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 1/31/2014

Design 60% Complete Target TBD Design 60% Complete Actual 4/10/2014

Design 100% Complete Target TBD Design 100% Complete Actual 6/5/2014

Notice to Proceed Date 9/30/2014 Work Begin Date 1/14/2015

Percent of Time Used 89.97 Percent of Budget Used 84.19

Start Design Target TBD Start Design Actual 6/11/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/4/2013

Utility Coordination Target TBD Utility Coordination Actual 4/17/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual 4/17/2014

Project Ready to Bid Actual 6/5/2014 Project Ready to Bid Target TBD

Project Engineering Cost to Date $12,041 Construction Cost  to Date $7,982,602

Construction Engineering Cost to 
Date

$234,884 Total Cost to Date $8,229,527

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009504068 Category Description Program Identifier

Highway US 80 Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1705)

District Dallas County Kaufman 2

From Limit 0.4 MI EAST OF FM 548 To Limit 0.15 MI WEST OF SS 557 3

Construction Cost/Estimate $632,012 TIER 1 4

Description Installation Of Wireless Its 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 32.35 Total Score 75.25 7

Project Length 4.732 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/3/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/18/2016

Design 100% Complete Target TBD Design 100% Complete Actual 12/1/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 2/2/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/27/2016

Utility Coordination Target TBD Utility Coordination Actual 7/11/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/11/2016

Project Ready to Bid Actual 12/1/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $9,138 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $9,138

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$625,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009504069 Category Description Program Identifier

Highway US 80 Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (2005)

District Dallas County Kaufman 2

From Limit AT SH 205/FM 148 To Limit . 3

Construction Cost/Estimate $6,600,000 TIER 2 4

Description Intersection Improvements 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 30.00 Total Score 66.70 7

Project Length 0.311 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $36,179 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $36,179

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009504070 Category Description Program Identifier

Highway US 80 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Dallas County Kaufman 2

From Limit FM 548 To Limit SP 557 3

Construction Cost/Estimate $4,500,000 TIER 2 4

Description Mill And Overlay Existing Road And Connectors 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 29.41 Total Score 73.50 7

Project Length 5.242 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009505058 Category Description Program Identifier

Highway US 80 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Dallas County Kaufman 2

From Limit SH 34 To Limit VAN ZANDT COUNTY LINE 3

Construction Cost/Estimate $680,422 TIER NA 4

Description Seal Coat, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.859 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$606,633

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009507058 Category Description Program Identifier

Highway US 80 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Tyler County Van Zandt 2

From Limit FM857, E To Limit 1 MI W OF FM1253 (SMITH C/L) 3

Construction Cost/Estimate $474,371 TIER 2 4

Description Sealcoat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 32.35 Total Score 67.50 7

Project Length 6.167 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target 6/17/2016 Design 30% Complete Actual 5/20/2016

Design 60% Complete Target 8/4/2016 Design 60% Complete Actual 6/16/2016

Design 100% Complete Target 10/5/2016 Design 100% Complete Actual 9/30/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 6/17/2016 Received ENV Clearance Actual 10/17/2016

Utility Coordination Target 9/21/2016 Utility Coordination Actual 9/13/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target 10/5/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$481,706

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009508019 Category Description Program Identifier

Highway US 80 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Tyler County Smith 2

From Limit 1 MI W OF FM1253 
(SMITH C/L), E

To Limit .5 MI W OF FM1253, (WOOD C/L) 3

Construction Cost/Estimate $97,300 TIER 2 4

Description Sealcoat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 24.56 Total Score 64.85 7

Project Length 1.327 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target 6/17/2016 Design 30% Complete Actual 5/20/2016

Design 60% Complete Target 8/4/2016 Design 60% Complete Actual 6/16/2016

Design 100% Complete Target 10/5/2016 Design 100% Complete Actual 9/30/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 6/17/2016 Received ENV Clearance Actual 10/17/2016

Utility Coordination Target 9/21/2016 Utility Coordination Actual 9/13/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target 10/5/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$98,406

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009509038 Category Description Program Identifier

Highway US 80 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Tyler County Wood 2

From Limit .5 MI W OF FM1253, 
(WOOD C/L), E

To Limit US69 3

Construction Cost/Estimate $444,348 TIER 2 4

Description Sealcoat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 24.56 Total Score 64.85 7

Project Length 5.173 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target 6/17/2016 Design 30% Complete Actual 5/20/2016

Design 60% Complete Target 8/4/2016 Design 60% Complete Actual 6/16/2016

Design 100% Complete Target 10/5/2016 Design 100% Complete Actual 9/30/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 6/17/2016 Received ENV Clearance Actual 10/17/2016

Utility Coordination Target 9/21/2016 Utility Coordination Actual 9/13/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target 10/5/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$452,678

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009510033 Category Description Program Identifier

Highway US 80 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2302M)

District Dallas County Dallas 2 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (2305)

From Limit IH 30 To Limit EAST TOWN EAST BLVD 3 Category 7 - Metropolitan 
Mobility/Rehabilitation (2307)

Construction Cost/Estimate $136,301,942 TIER NA 4 Category 11 - District 
Discretionary (2311)

Description Reconstruct And Widen 4 To 6 Mainlanes And 4 To 6 Lane Frontage Roads 5 Category DA - Develop Authority 
(DDA)

CNG

Last Update Date 12/21/2016 Bid Received Date 9/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.911 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,131,553 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,131,553

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$20,973,603

$2,586,691

$2,908,548

$1,320,000

$108,513,100

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009510052 Category Description Program Identifier

Highway US 80 Status Construction Scheduled 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1405)

MDC

District Dallas County Dallas 2

From Limit IH 30 To Limit TOWNE EAST BLVD 3

Construction Cost/Estimate $103,499 TIER NA 4

Description Wireless Its 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.684 (mi) Estimated Completed Date 10/31/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Christopher Blain, P.E. Contact Phone (214)320-6680 10

Construction Company Contact HIGHWAY INTELLIGENT TRAFFIC SOLUTIONS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 3/17/2014

Design 60% Complete Target TBD Design 60% Complete Actual 3/24/2014

Design 100% Complete Target TBD Design 100% Complete Actual 6/5/2014

Notice to Proceed Date 11/4/2014 Work Begin Date 5/1/2015

Percent of Time Used 151.88 Percent of Budget Used 95.61

Start Design Target TBD Start Design Actual 3/4/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/11/2014

Utility Coordination Target TBD Utility Coordination Actual 3/7/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual 3/7/2014

Project Ready to Bid Actual 7/11/2014 Project Ready to Bid Target TBD

Project Engineering Cost to Date $32,922 Construction Cost  to Date $127,699

Construction Engineering Cost to 
Date

$6,317 Total Cost to Date $166,939

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$140,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009513035 Category Description Program Identifier

Highway IH 20 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Dallas County Dallas 2 Category 6 - Bridge Program 
(1606)

From Limit AT DRAW, 1.3 MI E OF 
IH 635

To Limit & AT DRAW, 1.55 MI E OF IH 635 3

Construction Cost/Estimate $47,405 TIER NA 4

Description Replace Railing On Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.550 (mi) Estimated Completed Date 5/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name JEFF BUSH, P.E. Contact Phone (972)962-3617 10

Construction Company Contact MASSANA CONSTRUCTION INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 12/1/2015

Notice to Proceed Date 7/26/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/3/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/3/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $9,128 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$434 Total Cost to Date $9,562

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$14,420

$116,552

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009513036 Category Description Program Identifier

Highway IH 20 Status Construction Scheduled 1 Category 1 - Proposition 1 
(16P101)

16S

District Dallas County Dallas 2

From Limit IH 635 To Limit KAUFMAN COUNTY LINE 3

Construction Cost/Estimate $574,452 TIER NA 4

Description Install Cable Barrier System In Median 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.415 (mi) Estimated Completed Date 5/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name JEFF BUSH, P.E. Contact Phone (972)962-3617 10

Construction Company Contact MASSANA CONSTRUCTION INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 12/1/2015

Notice to Proceed Date 7/26/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/3/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/3/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $7,700 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$5,293 Total Cost to Date $12,993

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$351,155

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009513037 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1705)

District Dallas County Dallas 2

From Limit IH 635 To Limit KAUFMAN COUNTY LINE 3

Construction Cost/Estimate $996,022 TIER 2 4

Description Installation Of Wireless Its 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 61.03 Total Score 57.85 7

Project Length 6.415 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 8/25/2016

Design 60% Complete Target TBD Design 60% Complete Actual 10/12/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/11/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 10/12/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 10/12/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $68,347 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $68,347

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$485,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009513038 Category Description Program Identifier

Highway IH 20 Status Under Development 1 Category DA - Develop Authority 
(SWDA)

District Dallas County Dallas 2

From Limit LAWSON RD To Limit KAUFMAN COUNTY LINE 3

Construction Cost/Estimate $27,730,000 TIER NA 4

Description Add Continuous Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2027 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.845 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 6/23/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $695,990 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $695,990

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$17,250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009513039 Category Description Program Identifier

Highway IH 20 Status Construction Scheduled 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Dallas County Dallas 2

From Limit IH 635 To Limit KAUFMAN COUNTY LINE 3

Construction Cost/Estimate $635,004 TIER NA 4

Description Seal Coat Of Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.415 (mi) Estimated Completed Date 9/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name John Hudspeth, P.E. Contact Phone (214)320-6201 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 11/22/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$287,905

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009513040 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1710GR)

GR

District Dallas County Dallas 2

From Limit AT SEAGOVILLE ROAD To Limit AT S BELTLINE ROAD 3

Construction Cost/Estimate $300,000 TIER 1 4

Description Landscape Treatment Of Right Of Way And Medians 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 55.88 Total Score 82.50 7

Project Length 2.355 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009513041 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Dallas County Dallas 2

From Limit IH 635 To Limit KAUFMAN COUNTY LINE 3

Construction Cost/Estimate $144,000 TIER 1 4

Description Slot Stitching Longitudinal Joints In Concrete Pavement 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 61.03 Total Score 84.25 7

Project Length 6.415 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$144,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009514025 Category Description Program Identifier

Highway IH 20 Status Construction Scheduled 1 Category 1 - Proposition 1 
(16P101)

16S

District Dallas County Kaufman 2

From Limit DALLAS COUNTY LINE To Limit FM 1641 3

Construction Cost/Estimate $654,902 TIER NA 4

Description Install Cable Barrier System In Median 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.575 (mi) Estimated Completed Date 5/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name JEFF BUSH, P.E. Contact Phone (972)962-3617 10

Construction Company Contact MASSANA CONSTRUCTION INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 12/1/2015

Notice to Proceed Date 7/26/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/3/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/3/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,922 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$6,025 Total Cost to Date $7,947

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$364,661

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009514026 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1705)

District Dallas County Kaufman 2

From Limit DALLAS COUNTY LINE To Limit ROSEHILL RD 3

Construction Cost/Estimate $1,063,427 TIER 1 4

Description Installation Of Wireless Its 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 54.41 Total Score 75.40 7

Project Length 12.895 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 8/25/2016

Design 60% Complete Target TBD Design 60% Complete Actual 10/12/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/11/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 10/12/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 10/12/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $509 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $509

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$975,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009514027 Category Description Program Identifier

Highway IH 20 Status Under Development 1 Category DA - Develop Authority 
(SWDA)

District Dallas County Kaufman 2

From Limit DALLAS COUNTY LINE To Limit SP 557 3

Construction Cost/Estimate $131,860,000 TIER NA 4

Description Add Continuous Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2027 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.895 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 6/23/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,093,393 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,093,393

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4309



Category Amount

$39,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009514028 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Dallas County Kaufman 2

From Limit DALLAS COUNTY LINE To Limit SS 557 3

Construction Cost/Estimate $1,355,000 TIER 1 4

Description Milling, Concrete Pavement Repair, Slot Stitching, Overlay 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 54.41 Total Score 82.00 7

Project Length 12.895 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 1/20/2016

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 1/18/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,355,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009601044 Category Description Program Identifier

Highway US 80 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Tyler County Wood 2

From Limit US69, E To Limit 1.25 MI E IF US69 3

Construction Cost/Estimate $106,054 TIER 2 4

Description Sealcoat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 27.50 Total Score 65.85 7

Project Length 1.250 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target 6/17/2016 Design 30% Complete Actual 5/20/2016

Design 60% Complete Target 8/4/2016 Design 60% Complete Actual 6/16/2016

Design 100% Complete Target 10/5/2016 Design 100% Complete Actual 9/30/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 6/17/2016 Received ENV Clearance Actual 10/17/2016

Utility Coordination Target 9/21/2016 Utility Coordination Actual 9/13/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target 10/5/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$107,474

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009603071 Category Description Program Identifier

Highway US 80 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Atlanta County Upshur 2

From Limit 0.5 MI. E. OF SH 155 To Limit FM 2685 3

Construction Cost/Estimate $767,068 TIER 1 4

Description Texturize Shoulders & Cl Texturing 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 53.24 Total Score 81.60 7

Project Length 7.675 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$767,068

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009603073 Category Description Program Identifier

Highway US 80 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Upshur 2

From Limit WOOD C/L To Limit SH 155 E 3

Construction Cost/Estimate $102,734 TIER 2 4

Description Profile Centerline & Edgeline Markings Centerline Bars & Edgeline Profile 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 32.35 Total Score 74.50 7

Project Length 2.315 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$102,734

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009603074 Category Description Program Identifier

Highway US 80 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Upshur 2

From Limit AT SH 155 N 
INTERSECTION

To Limit . 3

Construction Cost/Estimate $210,620 TIER 1 4

Description Improve Traffic Signal, Install Advance Intersection Warning Signs, Install Pedestrian Crosswalk 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 49.12 Total Score 80.20 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$210,620

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009604066 Category Description Program Identifier

Highway US 80 Status Finalizing for Construction 1 Category 2U - Urban Area 
Corridor (1702U)

District Tyler County Gregg 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

From Limit SL 485, E 1.15 MI To Limit LOCKERPLANT RD IN GLADEWATER 3

Construction Cost/Estimate $3,225,000 TIER 1 4

Description Reconstruct Rdwy W/center 2-Way Left Turn Ln & Curb & Gutter 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 48.38 Total Score 81.45 7

Project Length 0.837 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $443,361 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $443,361

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$810,000

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009607045 Category Description Program Identifier

Highway US 80 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Atlanta County Harrison 2

From Limit AT TOM BROWN 
INTERSECTION

To Limit . 3

Construction Cost/Estimate $258,378 TIER 1 4

Description Improve Traffic Signal And Add Left Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 48.53 Total Score 80.00 7

Project Length 0.003 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target 5/18/2016 Design 30% Complete Actual 5/18/2016

Design 60% Complete Target 6/7/2016 Design 60% Complete Actual 6/7/2016

Design 100% Complete Target 4/18/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/1/2016 Start Design Actual 4/1/2016

Received ENV Clearance Target 1/20/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 10/24/2016 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/23/2018

Project Engineering Cost to Date $32,359 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $32,359

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$258,378

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009607046 Category Description Program Identifier

Highway US 80 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Atlanta County Harrison 2

From Limit AT FM 450 
INTERSECTION

To Limit . 3

Construction Cost/Estimate $243,128 TIER 1 4

Description Improve Traffic Signal, Install Advance Warning Signs, Install Pavement Markings & Install Pedestrian 
Crosswalk

5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 48.82 Total Score 80.10 7

Project Length 0.003 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target 5/18/2016 Design 30% Complete Actual 5/18/2016

Design 60% Complete Target 6/7/2016 Design 60% Complete Actual 6/7/2016

Design 100% Complete Target 4/18/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/1/2016 Start Design Actual 4/1/2016

Received ENV Clearance Target 1/20/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 10/24/2016 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/23/2018

Project Engineering Cost to Date $1,995 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,995

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$243,128

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009607047 Category Description Program Identifier

Highway US 80 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Atlanta County Harrison 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit AT EAST LANSING 
ROAD INTERSECTION

To Limit . 3

Construction Cost/Estimate $402,667 TIER 1 4

Description Install Traffic Signal 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 48.82 Total Score 81.60 7

Project Length 0.010 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target 7/15/2014 Design 30% Complete Actual 7/15/2014

Design 60% Complete Target 10/30/2014 Design 60% Complete Actual 10/30/2014

Design 100% Complete Target 6/9/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/7/2014 Start Design Actual 5/7/2014

Received ENV Clearance Target 5/9/2014 Received ENV Clearance Actual 5/9/2014

Utility Coordination Target 9/28/2016 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/9/2017

Project Engineering Cost to Date $60,132 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $60,132

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$217,667

$185,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009607048 Category Description Program Identifier

Highway US 80 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Atlanta County Harrison 2

From Limit SL 281 To Limit 0.4 MI E OF FM 450 3

Construction Cost/Estimate $376,085 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.264 (mi) Estimated Completed Date 7/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Icenhower Contact Phone (903)838-8574 10

Construction Company Contact MISSOURI PETROLEUM PRODUCTS COMPANY LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/16/2015 Design 100% Complete Actual 6/16/2015

Notice to Proceed Date 1/22/2016 Work Begin Date 5/22/2016

Percent of Time Used 58.00 Percent of Budget Used 42.83

Start Design Target 1/2/2015 Start Design Actual 1/2/2015

Received ENV Clearance Target 6/18/2015 Received ENV Clearance Actual 7/21/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/2/2015 Project Ready to Bid Target 7/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $376,059

Construction Engineering Cost to 
Date

$17,229 Total Cost to Date $393,288

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$483,240

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4330



Project ID 009607049 Category Description Program Identifier

Highway US 80 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Atlanta County Harrison 2

From Limit GREGG C/L To Limit FM 450 3

Construction Cost/Estimate $183,764 TIER 2 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 34.85 Total Score 61.35 7

Project Length 7.629 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$183,764

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009608053 Category Description Program Identifier

Highway US 80 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Atlanta County Harrison 2

From Limit AT SL 390 
INTERSECTION

To Limit . 3

Construction Cost/Estimate $215,887 TIER NA 4

Description Improve Traffic Signal 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.003 (mi) Estimated Completed Date 11/9/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Rebecca Wells, P.E. Contact Phone (903)799-1480 10

Construction Company Contact ERNEST P. BREAUX ELECTRICAL, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 4/28/2015 Design 100% Complete Actual 5/6/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 5/23/2016

Percent of Time Used 92.86 Percent of Budget Used 97.81

Start Design Target 2/2/2015 Start Design Actual 2/2/2015

Received ENV Clearance Target 4/17/2015 Received ENV Clearance Actual 4/17/2015

Utility Coordination Target 6/15/2015 Utility Coordination Actual 7/11/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/16/2015 Project Ready to Bid Target 7/30/2015

Project Engineering Cost to Date $15,765 Construction Cost  to Date $540,565

Construction Engineering Cost to 
Date

$72,994 Total Cost to Date $629,324

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$273,298

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009608054 Category Description Program Identifier

Highway US 80 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Atlanta County Harrison 2

From Limit FM 450 To Limit FM 968 3

Construction Cost/Estimate $45,000,000 TIER NA 4

Description Widen Existing 2-Lane Highway To 4-Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.762 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$45,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009608055 Category Description Program Identifier

Highway US 80 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Atlanta County Harrison 2

From Limit FM 450 To Limit SL 390 3

Construction Cost/Estimate $267,227 TIER 2 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 50.00 Total Score 66.50 7

Project Length 11.094 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$267,227

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009609075 Category Description Program Identifier

Highway US 80 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Atlanta County Harrison 2

From Limit AT FRANKLIN 
INTERSECTION

To Limit . 3

Construction Cost/Estimate $151,845 TIER 1 4

Description Improve Traffic Signal, Install Advance Warning Signs, Install Pavement Markings & Install Pedestrian 
Crosswalk

5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 48.82 Total Score 80.10 7

Project Length 0.003 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target 5/16/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 5/16/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 10/6/2016 Design 100% Complete Actual 10/19/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/13/2016 Start Design Actual 5/13/2016

Received ENV Clearance Target 8/23/2016 Received ENV Clearance Actual 9/19/2016

Utility Coordination Target 5/19/2016 Utility Coordination Actual 11/10/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/10/2016 Project Ready to Bid Target 11/10/2016

Project Engineering Cost to Date $9,699 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $9,699

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$256,254

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009609076 Category Description Program Identifier

Highway US 80 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Atlanta County Harrison 2

From Limit 0.1 MI. E. OF US 59 To Limit 0.2 MI. E. OF SL 390 3

Construction Cost/Estimate $1,602,338 TIER 1 4

Description Resurface Existing 4-Lane Highway 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 55.88 Total Score 85.00 7

Project Length 3.750 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 1/28/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/1/2015 Start Design Actual 10/1/2015

Received ENV Clearance Target 11/4/2015 Received ENV Clearance Actual 11/10/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/7/2016

Project Engineering Cost to Date $57,790 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $57,790

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,782,065

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009609077 Category Description Program Identifier

Highway US 80 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Harrison 2

From Limit AT BOLIVAR 
INTERSECTION

To Limit . 3

Construction Cost/Estimate $132,358 TIER 1 4

Description Improve Trafic Signal 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 56.18 Total Score 82.60 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$132,358

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009609078 Category Description Program Identifier

Highway US 80 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Harrison 2

From Limit AT FM 1997 
INTERSECTION

To Limit . 3

Construction Cost/Estimate $145,096 TIER 1 4

Description Improve Traffic Signal 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 56.18 Total Score 82.60 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$145,096

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009609079 Category Description Program Identifier

Highway US 80 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Harrison 2

From Limit AT WASHINGTON 
INTERSECTION

To Limit . 3

Construction Cost/Estimate $162,307 TIER 1 4

Description Improve Traffic Signal 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 56.18 Total Score 82.60 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$162,307

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009609080 Category Description Program Identifier

Highway US 80 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Atlanta County Harrison 2

From Limit 0.2 MI E OF LP 390 To Limit IH 20 3

Construction Cost/Estimate $3,818,510 TIER 1 4

Description Resurface Existing 2-Lane Highway 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 55.88 Total Score 82.50 7

Project Length 7.394 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,818,510

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009609081 Category Description Program Identifier

Highway US 80 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Atlanta County Harrison 2

From Limit SL 390 To Limit IH 20 3

Construction Cost/Estimate $324,749 TIER 2 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 44.85 Total Score 64.75 7

Project Length 14.482 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$324,749

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009702039 Category Description Program Identifier

Highway SH 6 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Childress County Hardeman 2 Category 11 - District 
Discretionary (2011)

From Limit RED RIVER BRIDGE, S To Limit RANDOLPH ROAD 3

Construction Cost/Estimate $3,750,000 TIER 2 4

Description Rehabilitation Of Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2019 6

Strategic Score 19.12 Total Score 63.00 7

Project Length 6.800 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$150,000

$3,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009801038 Category Description Program Identifier

Highway SH 6 Status Construction Scheduled 1 Category 4 - Proposition 1 
(17P104)

17S

District Childress County Hardeman 2 Category 11 - Proposition 1 
(17P111)

17S

From Limit 6 MILES S OF US 287, S To Limit FOARD C/L 3 Category 6 - Bridge Program 
(1706)

BMN

Construction Cost/Estimate $5,217,313 TIER NA 4 Category 1 - Proposition 1 
(17P101)

17S

Description Rehabilitation Of Existing Road 5 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.681 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target 8/3/2015 Design 30% Complete Actual 8/10/2015

Design 60% Complete Target 8/10/2015 Design 60% Complete Actual 10/28/2015

Design 100% Complete Target 8/17/2015 Design 100% Complete Actual 6/16/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/2/2015 Start Design Actual 6/2/2015

Received ENV Clearance Target 8/20/2015 Received ENV Clearance Actual 10/30/2015

Utility Coordination Target 8/10/2015 Utility Coordination Actual 6/2/2015

Right of Way Coordination Target 8/25/2015 Right of Way Coordination Actual 6/2/2015

Project Ready to Bid Actual 6/16/2016 Project Ready to Bid Target 8/25/2015

Project Engineering Cost to Date $82,599 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $82,599

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,590,000

$930,000

$650,000

$1,650,000

$1,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009802027 Category Description Program Identifier

Highway SH 6 Status Under Development 1 Category 11 - District 
Discretionary (2611)

District Childress County Foard 2

From Limit HARDEMAN C/L, 
SOUTH

To Limit US 70 3

Construction Cost/Estimate $4,410,000 TIER NA 4

Description Rehabilitation Of Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.621 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,410,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009802028 Category Description Program Identifier

Highway SH 6 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

District Childress County Foard 2

From Limit US 70, NORTH To Limit 0.068 MILES 3

Construction Cost/Estimate $516,670 TIER NA 4

Description Rehabilitation Of Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.068 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 1/4/2016

Design 60% Complete Target TBD Design 60% Complete Actual 8/1/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 11/18/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $927 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $927

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009803037 Category Description Program Identifier

Highway SH 6 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

District Childress County Foard 2

From Limit US 70, SOUTH To Limit KNOX C/L 3

Construction Cost/Estimate $4,652,221 TIER NA 4

Description Rehabilitation Of Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.464 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 1/4/2016

Design 60% Complete Target TBD Design 60% Complete Actual 8/1/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 11/18/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $161,665 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $161,665

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009804036 Category Description Program Identifier

Highway SH 6 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Childress County Knox 2

From Limit SOUTH WITCHITA 
RIVER BRIDGE SOUTH

To Limit US 82 3

Construction Cost/Estimate $2,400,000 TIER 2 4

Description Rehabilitation Of Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 32.35 Total Score 67.50 7

Project Length 4.198 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target 12/16/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 1/11/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 2/17/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/31/2016 Start Design Actual TBD

Received ENV Clearance Target 2/27/2017 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/27/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4363



Category Amount

$2,400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009804037 Category Description Program Identifier

Highway SH 6 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Childress County Knox 2

From Limit FM 1756, SOUTH To Limit US 82 3

Construction Cost/Estimate $399,849 TIER 2 4

Description 2018 District Wide Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 24.26 Total Score 64.75 7

Project Length 10.808 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 7/18/2016 Design 60% Complete Actual 8/30/2016

Design 100% Complete Target 7/18/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/18/2016 Start Design Actual 7/18/2016

Received ENV Clearance Target 8/22/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 7/18/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 7/18/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/22/2016

Project Engineering Cost to Date $1,240 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,240

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$399,849

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009805034 Category Description Program Identifier

Highway SH 6 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2401)

District Childress County Knox 2

From Limit US 82, SOUTH To Limit SH 222 3

Construction Cost/Estimate $6,300,000 TIER NA 4

Description Rehabilitation Of Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,993 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,993

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009805035 Category Description Program Identifier

Highway SH 6 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Childress County Knox 2

From Limit US 82, SOUTH To Limit HASKELL C/L 3

Construction Cost/Estimate $509,060 TIER 2 4

Description 2018 District Wide Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 19.12 Total Score 63.00 7

Project Length 13.760 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 7/18/2016 Design 60% Complete Actual 8/30/2016

Design 100% Complete Target 7/18/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/18/2016 Start Design Actual 7/18/2016

Received ENV Clearance Target 8/22/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 7/18/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 7/18/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/22/2016

Project Engineering Cost to Date $817 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $817

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$509,060

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009806020 Category Description Program Identifier

Highway SH 6 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Abilene County Haskell 2

From Limit KNOX COUNTY LINE To Limit US 380 3

Construction Cost/Estimate $551,069 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.445 (mi) Estimated Completed Date 9/20/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Stewart Chapman, P.E. Contact Phone (325)573-0143 10

Construction Company Contact LIPHAM ASPHALT AND PAVING COMPANY, LLC

Design 30% Complete Target 4/30/2015 Design 30% Complete Actual 5/1/2015

Design 60% Complete Target 5/29/2015 Design 60% Complete Actual 8/20/2015

Design 100% Complete Target 9/2/2015 Design 100% Complete Actual 9/3/2015

Notice to Proceed Date 12/4/2015 Work Begin Date 6/22/2016

Percent of Time Used 68.33 Percent of Budget Used 105.37

Start Design Target 4/2/2015 Start Design Actual 4/2/2015

Received ENV Clearance Target 8/18/2015 Received ENV Clearance Actual 8/24/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/3/2015 Project Ready to Bid Target 9/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $1,251,285

Construction Engineering Cost to 
Date

$4,109 Total Cost to Date $1,255,395

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$879,626

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009806021 Category Description Program Identifier

Highway SH 6 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Abilene County Haskell 2

From Limit 0.5 MI N OF FM 2407 To Limit FM 2407 3

Construction Cost/Estimate $12,245 TIER NA 4

Description Install Advance Warning Signs (curve), Install Chevrons (curve)profile Edgeline Markings, Profile 
Centerline Marking

5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.495 (mi) Estimated Completed Date 1/9/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Stewart Chapman, P.E. Contact Phone (325)573-0143 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target 3/31/2016 Design 30% Complete Actual 4/4/2016

Design 60% Complete Target 4/22/2016 Design 60% Complete Actual 4/27/2016

Design 100% Complete Target 6/6/2016 Design 100% Complete Actual 6/6/2016

Notice to Proceed Date 9/20/2016 Work Begin Date 11/29/2016

Percent of Time Used 28.13 Percent of Budget Used 30.78

Start Design Target 3/4/2016 Start Design Actual 3/4/2016

Received ENV Clearance Target 6/6/2016 Received ENV Clearance Actual 6/6/2016

Utility Coordination Target 6/6/2016 Utility Coordination Actual 6/2/2016

Right of Way Coordination Target 6/6/2016 Right of Way Coordination Actual 6/2/2016

Project Ready to Bid Actual 6/6/2016 Project Ready to Bid Target 6/6/2016

Project Engineering Cost to Date $2,569 Construction Cost  to Date $3,802

Construction Engineering Cost to 
Date

$266 Total Cost to Date $6,637

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$19,766

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009807016 Category Description Program Identifier

Highway SH 6 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Abilene County Haskell 2

From Limit SH 283 To Limit US 380 3

Construction Cost/Estimate $396,517 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.863 (mi) Estimated Completed Date 9/20/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Stewart Chapman, P.E. Contact Phone (325)573-0143 10

Construction Company Contact LIPHAM ASPHALT AND PAVING COMPANY, LLC

Design 30% Complete Target 4/30/2015 Design 30% Complete Actual 5/1/2015

Design 60% Complete Target 5/29/2015 Design 60% Complete Actual 8/20/2015

Design 100% Complete Target 9/2/2015 Design 100% Complete Actual 9/3/2015

Notice to Proceed Date 12/4/2015 Work Begin Date 6/22/2016

Percent of Time Used 68.33 Percent of Budget Used 105.37

Start Design Target 4/2/2015 Start Design Actual 4/2/2015

Received ENV Clearance Target 8/18/2015 Received ENV Clearance Actual 8/24/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/3/2015 Project Ready to Bid Target 9/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $888,133

Construction Engineering Cost to 
Date

$2,917 Total Cost to Date $891,050

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$561,719

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 009903024 Category Description Program Identifier

Highway US 283 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Brownwood County Mcculloch 2

From Limit COLEMAN COUNTY 
LINE

To Limit US 87 3

Construction Cost/Estimate $789,049 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 12.79 Total Score 70.35 7

Project Length 18.947 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$789,049

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010003078 Category Description Program Identifier

Highway US 181 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District San Antonio County Wilson 2

From Limit AT FM 775 To Limit . 3

Construction Cost/Estimate $254,862 TIER 1 4

Description Improve Traf Signals, Install Adv Intersec Warning Signal/ Signs, Safety Lighting At Intersec, Transverse 
Rumble Strips

5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 59.41 Total Score 83.70 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$254,862

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010003079 Category Description Program Identifier

Highway US 181 Status Under Development 1 Category DA - Develop Authority 
(8DA)

District San Antonio County Wilson 2

From Limit AT FM 775 To Limit . 3

Construction Cost/Estimate $19,498,566 TIER NA 4

Description Construct Grade Separation 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$19,498,566

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010003080 Category Description Program Identifier

Highway US 181 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District San Antonio County Wilson 2

From Limit BEXAR C/L To Limit 0.520 MI SOUTH OF CR 130 3

Construction Cost/Estimate $619,269 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.770 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/5/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$3 Total Cost to Date $3

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$494,823

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010003081 Category Description Program Identifier

Highway US 181 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District San Antonio County Wilson 2

From Limit PAJARITO CREEK To Limit 0.123 MI SOUTH OF FM 537 3

Construction Cost/Estimate $66,679 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.014 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/5/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$61,437

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010004038 Category Description Program Identifier

Highway US 181 Status Construction Scheduled 1 Category 1 - Proposition 1 
(16P101)

16S

District San Antonio County Wilson 2 Category 1 - Proposition 1 
(17P101)

17S

From Limit 0.1 MI NORTH OF FM 
541

To Limit KARNES/WILSON COUNTY LINE 3

Construction Cost/Estimate $9,084,167 TIER NA 4

Description Rehab Existing Roadway And Widen To Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.992 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Will Lockett, P.E. Contact Phone (830)609-0707 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target 1/8/2013 Design 30% Complete Actual 5/14/2015

Design 60% Complete Target 2/28/2013 Design 60% Complete Actual 8/13/2015

Design 100% Complete Target 4/2/2013 Design 100% Complete Actual 8/31/2015

Notice to Proceed Date 3/31/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 11/1/2012 Start Design Actual 11/1/2012

Received ENV Clearance Target 6/8/2017 Received ENV Clearance Actual 1/6/2016

Utility Coordination Target 4/2/2013 Utility Coordination Actual 8/17/2015

Right of Way Coordination Target 4/2/2013 Right of Way Coordination Actual 8/17/2015

Project Ready to Bid Actual 8/31/2015 Project Ready to Bid Target 6/8/2017

Project Engineering Cost to Date $1,063,971 Construction Cost  to Date $54,590

Construction Engineering Cost to 
Date

$1,137 Total Cost to Date $1,119,698

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,490,000

$4,594,168

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010005075 Category Description Program Identifier

Highway US 181 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1512SW)

SW

District Corpus Christi County Karnes 2

From Limit FM 1144 To Limit CONTROL BREAK AT (2MI NO OF 
CR368)

3

Construction Cost/Estimate $5,184,265 TIER NA 4

Description Rehab Roadway 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.020 (mi) Estimated Completed Date 4/11/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Daniel L. Kelley , P.E. Contact Phone (830)780-3132 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target 3/31/2015 Design 30% Complete Actual 4/24/2015

Design 60% Complete Target 5/20/2015 Design 60% Complete Actual 5/29/2015

Design 100% Complete Target 6/3/2015 Design 100% Complete Actual 6/26/2015

Notice to Proceed Date 11/10/2015 Work Begin Date 2/1/2016

Percent of Time Used 63.03 Percent of Budget Used 58.69

Start Design Target 2/2/2015 Start Design Actual 2/2/2015

Received ENV Clearance Target 6/18/2015 Received ENV Clearance Actual 7/1/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/1/2015 Project Ready to Bid Target 6/18/2015

Project Engineering Cost to Date $1,499,104 Construction Cost  to Date $6,715,370

Construction Engineering Cost to 
Date

$53,314 Total Cost to Date $8,267,788

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010005184 Category Description Program Identifier

Highway US 181 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Corpus Christi County Karnes 2

From Limit AT SH80/BU 181E 
INTERSECTION

To Limit . 3

Construction Cost/Estimate $5,000,000 TIER 2 4

Description Reconstruct Intersection 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 32.35 Total Score 67.50 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 3/1/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 5/1/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 7/10/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/7/2017

Project Engineering Cost to Date $17,862 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $17,862

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010006062 Category Description Program Identifier

Highway US 181 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1512SW)

SW

District Corpus Christi County Karnes 2

From Limit CONTROL BREAK (.2MI 
N OF CR 638)

To Limit US 181-G 3

Construction Cost/Estimate $6,800,162 TIER NA 4

Description Rehab Roadway 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.500 (mi) Estimated Completed Date 4/11/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Daniel L. Kelley , P.E. Contact Phone (830)780-3132 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target 3/31/2015 Design 30% Complete Actual 4/24/2015

Design 60% Complete Target 5/20/2015 Design 60% Complete Actual 5/29/2015

Design 100% Complete Target 6/3/2015 Design 100% Complete Actual 6/26/2015

Notice to Proceed Date 11/10/2015 Work Begin Date 2/1/2016

Percent of Time Used 63.03 Percent of Budget Used 58.69

Start Design Target 2/2/2015 Start Design Actual 2/2/2015

Received ENV Clearance Target 6/18/2015 Received ENV Clearance Actual 7/1/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/1/2015 Project Ready to Bid Target 6/18/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $7,415,619

Construction Engineering Cost to 
Date

$67,991 Total Cost to Date $7,483,611

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010006064 Category Description Program Identifier

Highway US 181 Status Construction Scheduled 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Corpus Christi County Karnes 2

From Limit CR 151 To Limit BEE COUNTY LINE 3

Construction Cost/Estimate $1,182,122 TIER NA 4

Description Spot Base Repair And Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.680 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 7/27/2016 Design 30% Complete Actual 7/27/2016

Design 60% Complete Target 9/14/2016 Design 60% Complete Actual 9/14/2016

Design 100% Complete Target 10/18/2016 Design 100% Complete Actual 10/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/3/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/3/2016 Project Ready to Bid Target 11/9/2016

Project Engineering Cost to Date $60,829 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $60,829

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$544,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010007049 Category Description Program Identifier

Highway US 181 Status Construction Scheduled 1 Category 1 - Preservation & 
Energy Sector (16B01)

District Corpus Christi County Bee 2

From Limit KARNES COUNTY LINE To Limit .3 MI S. OF KING LN 3

Construction Cost/Estimate $974,975 TIER NA 4

Description Spot Base Repair And Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 7/27/2016 Design 30% Complete Actual 7/27/2016

Design 60% Complete Target 9/14/2016 Design 60% Complete Actual 9/14/2016

Design 100% Complete Target 10/18/2016 Design 100% Complete Actual 10/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/3/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/3/2016 Project Ready to Bid Target 11/9/2016

Project Engineering Cost to Date $48,479 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $48,479

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$714,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010008094 Category Description Program Identifier

Highway US 181 Status Construction Scheduled 1 Category 1 - Preservation & 
Energy Sector (16B01)

District Corpus Christi County Bee 2

From Limit .3 MI S OF KING LN To Limit BU 181J 3

Construction Cost/Estimate $578,544 TIER NA 4

Description Spot Base Repair And Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.410 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 7/27/2016 Design 30% Complete Actual 7/27/2016

Design 60% Complete Target 9/14/2016 Design 60% Complete Actual 9/14/2016

Design 100% Complete Target 10/18/2016 Design 100% Complete Actual 10/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/3/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/3/2016 Project Ready to Bid Target 11/9/2016

Project Engineering Cost to Date $48,772 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $48,772

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$442,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010008095 Category Description Program Identifier

Highway US 181 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Corpus Christi County Bee 2

From Limit .3 MI N. OF BU 1810J To Limit BU 181-J INTERSECTION_(SOUTH Y) 3

Construction Cost/Estimate $7,000,000 TIER 2 4

Description Spot Base Repair And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 34.56 Total Score 68.25 7

Project Length 10.290 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010008096 Category Description Program Identifier

Highway US 181 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Corpus Christi County Bee 2

From Limit 1372.8' N OF FM3355 To Limit BU 181-J 3

Construction Cost/Estimate $414,685 TIER NA 4

Description 2017 District Wide Seal Coat Project 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.126 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/22/2016 Design 100% Complete Actual 8/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/7/2016 Project Ready to Bid Target 9/14/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$99 Total Cost to Date $99

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$235,370

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010009021 Category Description Program Identifier

Highway SL 181 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District San Antonio County Wilson 2

From Limit 0.3 MI NW OF FM 536 To Limit US 181 3

Construction Cost/Estimate $85,638 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.152 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 5/6/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/3/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/15/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 4/18/2016

Percent of Time Used 115.09 Percent of Budget Used 102.54

Start Design Target TBD Start Design Actual 1/2/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/17/2015

Utility Coordination Target TBD Utility Coordination Actual 9/15/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 9/15/2015

Project Ready to Bid Actual 9/17/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $157,697

Construction Engineering Cost to 
Date

$752 Total Cost to Date $158,449

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$40,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010012009 Category Description Program Identifier

Highway FM 2509 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Corpus Christi County Karnes 2

From Limit BU 181G To Limit 2 MI S OF US 181G 3

Construction Cost/Estimate $880,900 TIER 2 4

Description S,trt,fixed Objects,milled Edgeline Rubm. Strips,additional Paved Surface Width, Milled Centerline Rumble 
Strips

5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 14.71 Total Score 61.50 7

Project Length 2.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$880,900

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010013025 Category Description Program Identifier

Highway BU 181J Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Corpus Christi County Bee 2

From Limit US 181 (NORTH 
BYPASS)

To Limit ENCINO LOMAS ST. 3

Construction Cost/Estimate $78,503 TIER NA 4

Description 2017 District Wide Seal Coat Roadaway 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.846 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/22/2016 Design 100% Complete Actual 8/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/7/2016 Project Ready to Bid Target 9/14/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$19 Total Cost to Date $19

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$87,615

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010102037 Category Description Program Identifier

Highway US 181 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Corpus Christi County Bee 2

From Limit CR 612 To Limit SAN PATRICIO COUNTY LINE 3

Construction Cost/Estimate $362,933 TIER NA 4

Description District Wide Seal Coat 2016 Project_nb Mainlane 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.370 (mi) Estimated Completed Date 4/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel L. Kelley , P.E. Contact Phone (830)780-3132 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target 6/1/2015 Design 30% Complete Actual 6/1/2015

Design 60% Complete Target 6/1/2015 Design 60% Complete Actual 6/1/2015

Design 100% Complete Target 9/21/2015 Design 100% Complete Actual 9/21/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 9/14/2016

Percent of Time Used 79.59 Percent of Budget Used 104.65

Start Design Target 6/1/2015 Start Design Actual 6/1/2015

Received ENV Clearance Target 9/16/2015 Received ENV Clearance Actual 9/24/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/24/2015 Project Ready to Bid Target 9/21/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $881,189

Construction Engineering Cost to 
Date

$3,853 Total Cost to Date $885,041

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$470,561

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010103087 Category Description Program Identifier

Highway US 181 Status Construction Scheduled 1 Category 11 - Proposition 1 
(16P111)

16S

District Corpus Christi County San Patricio 2

From Limit SH 89 To Limit BEE COUNTY LINE 3

Construction Cost/Estimate $1,972,142 TIER NA 4

Description Overaly Roadway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.800 (mi) Estimated Completed Date 11/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Benavidez , P.E. Contact Phone (361)364-1180 10

Construction Company Contact ANGEL BROTHERS HOLDINGS CORP.

Design 30% Complete Target 12/17/2015 Design 30% Complete Actual 12/18/2015

Design 60% Complete Target 1/11/2016 Design 60% Complete Actual 1/12/2016

Design 100% Complete Target 2/16/2016 Design 100% Complete Actual 2/12/2016

Notice to Proceed Date 6/24/2016 Work Begin Date 10/3/2016

Percent of Time Used 57.35 Percent of Budget Used 95.74

Start Design Target 11/16/2015 Start Design Actual 11/16/2015

Received ENV Clearance Target 3/11/2016 Received ENV Clearance Actual 2/25/2016

Utility Coordination Target 2/16/2016 Utility Coordination Actual 2/12/2016

Right of Way Coordination Target 2/16/2016 Right of Way Coordination Actual 2/12/2016

Project Ready to Bid Actual 2/25/2016 Project Ready to Bid Target 3/11/2016

Project Engineering Cost to Date $67,007 Construction Cost  to Date $2,713,642

Construction Engineering Cost to 
Date

$36,784 Total Cost to Date $2,817,434

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,972,142

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010103088 Category Description Program Identifier

Highway US 181 Status Under Development 1 Category DA - Develop Authority 
(8DA)

District Corpus Christi County San Patricio 2

From Limit ON US181 AT SH 89 
INTERSECTION

To Limit . 3

Construction Cost/Estimate $6,110,061 TIER NA 4

Description Construct Grade Separation 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 10/11/2016 Design 30% Complete Actual 11/16/2016

Design 60% Complete Target 5/31/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 9/12/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/9/2018

Project Engineering Cost to Date $120,746 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $120,746

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,110,061

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010104097 Category Description Program Identifier

Highway US 181 Status Finalizing for Construction 1 Category 2M - Proposition 1 
(17P102)

17S

District Corpus Christi County San Patricio 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

From Limit 0.6 MI SE OF SPUR 202 To Limit FM 3239 (BUDDY GANEM) 3

Construction Cost/Estimate $23,800,000 TIER 1 4

Description Construct Interchange Facility 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 73.53 Total Score 88.50 7

Project Length 1.728 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 1/23/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 3/22/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 5/10/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/8/2017

Project Engineering Cost to Date $1,202,387 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,202,387

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,476,000

$13,524,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010104112 Category Description Program Identifier

Highway US 181 Status Under Development 1 Category DA - Develop Authority 
(8DA)

District Corpus Christi County San Patricio 2

From Limit ON US181 AT SH35 
INTERSECTION

To Limit . 3

Construction Cost/Estimate $40,000,000 TIER NA 4

Description Construct Grade Separation 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.800 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$36,555,250

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010104113 Category Description Program Identifier

Highway US 181 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Corpus Christi County San Patricio 2

From Limit 0.25 MI N OF FM 3239 To Limit 0.25 MI S OF FM 893 3

Construction Cost/Estimate $345,001 TIER 2 4

Description Improve Traffic Signals, Interconnect Signals 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 39.56 Total Score 69.95 7

Project Length 2.380 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$345,001

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010104114 Category Description Program Identifier

Highway US 181 Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2007)

District Corpus Christi County San Patricio 2

From Limit FM 3239 (BUDDY 
GANEM DR.)

To Limit FM 2986 (WILDCAT DR.) 3

Construction Cost/Estimate $4,000,000 TIER 2 4

Description Ramp Reversal 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2020 6

Strategic Score 49.85 Total Score 73.45 7

Project Length 1.340 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010106095 Category Description Program Identifier

Highway US 181 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1612)

District Corpus Christi County Nueces 2 Category 3 - Proposition 14 
(P14B)

From Limit BEACH AVENUE To Limit MORGAN AVENUE AT CROSSTOWN 
EXPWY

3 Category 6 - Bridge Program 
(1706)

ON

Construction Cost/Estimate $802,978,595 TIER NA 4 Category 7 - Metropolitan 
Mobility/Rehabilitation (1707)

TSP

Description Construct New Bridge, Approaches, Interchanges And Highway Improve 5 Category 2M - Metropolitan Area 
Corridor  (1802M)

TSP

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6 Category 7 - Metropolitan 
Mobility/Rehabilitation (1807)

TSP

Strategic Score 0.00 Total Score 0.00 7 Category 7 - Metropolitan 
Mobility/Rehabilitation (1907)

TSP

Project Length 4.180 (mi) Estimated Completed Date 8 Category 12 - Strategic Priority 
(192112)

TSP

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9 Category 12 - Strategic Priority 
(2212)

TSP

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 1/3/2011

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $68,393,845 Construction Cost  to Date $8,820

Construction Engineering Cost to 
Date

$5,286,012 Total Cost to Date $73,688,677

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$175,000,000

$40,000,000

$97,000,000

$6,300,000

$12,600,000

$6,400,000

$6,500,000

$160,000,000

$110,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010106110 Category Description Program Identifier

Highway US 181 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

BMN

District Corpus Christi County Nueces 2

From Limit AT US 181 NUECES 
BAY CAUSEWAY

To Limit . 3

Construction Cost/Estimate $1,496,152 TIER NA 4

Description Concrete Structure Repair 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 5/30/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Martin Horst, P.E. Contact Phone (361)808-2261 10

Construction Company Contact IHS CONSTRUCTION, INC.

Design 30% Complete Target 3/17/2015 Design 30% Complete Actual 3/31/2015

Design 60% Complete Target 4/29/2015 Design 60% Complete Actual 5/15/2015

Design 100% Complete Target 6/16/2015 Design 100% Complete Actual 7/10/2015

Notice to Proceed Date 9/11/2015 Work Begin Date 2/29/2016

Percent of Time Used 78.31 Percent of Budget Used 100.03

Start Design Target 2/2/2015 Start Design Actual 2/2/2015

Received ENV Clearance Target 6/18/2015 Received ENV Clearance Actual 7/10/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/10/2015 Project Ready to Bid Target 6/18/2015

Project Engineering Cost to Date $13,109 Construction Cost  to Date $2,927,716

Construction Engineering Cost to 
Date

$30,326 Total Cost to Date $2,971,151

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4427



Category Amount

$1,400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010108004 Category Description Program Identifier

Highway SH 89 Status Under Development 1 Category DA - Develop Authority 
(8DA)

District Corpus Christi County San Patricio 2

From Limit ON SH89 AT US181 
INTERSECTION

To Limit . 3

Construction Cost/Estimate $6,110,061 TIER NA 4

Description Construct Grade Separation 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 10/11/2016 Design 30% Complete Actual 11/16/2016

Design 60% Complete Target 5/31/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 9/12/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/9/2018

Project Engineering Cost to Date $115,970 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $115,970

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,110,061

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010108005 Category Description Program Identifier

Highway SH 89 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Corpus Christi County San Patricio 2

From Limit US 181 To Limit SH 188 3

Construction Cost/Estimate $3,000,000 TIER 2 4

Description Overlay Roadway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 32.65 Total Score 67.60 7

Project Length 3.399 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010201088 Category Description Program Identifier

Highway SH 44 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor  (1902M)

District Corpus Christi County Nueces 2 Category 11 - District 
Discretionary (1911)

From Limit WEST OF FM 3386 To Limit EAST OF FM 1694 3 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

Construction Cost/Estimate $18,500,000 TIER 1 4

Description Construct Mainlanes,interchanges And Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 85.88 Total Score 92.70 7

Project Length 3.637 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 2/3/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 3/24/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 5/23/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target 9/18/2017 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/18/2017

Project Engineering Cost to Date $1,034,409 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,034,409

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$12,080,000

$3,620,000

$2,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010201106 Category Description Program Identifier

Highway SH 44 Status Construction Scheduled 1 Category 2M - Proposition 1 
(15P102)

15S

District Corpus Christi County Nueces 2 Category 7 - Metropolitan 
Mobility/Rehabilitation (1507)

From Limit W. END OF 
CLARKWOOD RELIEF 
ROUTE

To Limit WEST OF FM 3386 3

Construction Cost/Estimate $16,390,153 TIER NA 4

Description Construct Overpass At Fm 3386-Mckinzie Rd. 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.146 (mi) Estimated Completed Date 6/30/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Martin Horst, P.E. Contact Phone (361)808-2261 10

Construction Company Contact BAY LTD.

Design 30% Complete Target 10/25/2013 Design 30% Complete Actual 10/25/2013

Design 60% Complete Target 2/7/2014 Design 60% Complete Actual 2/7/2014

Design 100% Complete Target 5/30/2014 Design 100% Complete Actual 5/30/2014

Notice to Proceed Date 9/11/2015 Work Begin Date 1/4/2016

Percent of Time Used 56.74 Percent of Budget Used 68.13

Start Design Target 8/1/2013 Start Design Actual 8/1/2013

Received ENV Clearance Target 10/22/2014 Received ENV Clearance Actual 6/10/2015

Utility Coordination Target 5/30/2014 Utility Coordination Actual 5/30/2014

Right of Way Coordination Target 5/30/2014 Right of Way Coordination Actual 5/30/2014

Project Ready to Bid Actual 6/10/2015 Project Ready to Bid Target 10/22/2014

Project Engineering Cost to Date $1,829,383 Construction Cost  to Date $22,733,937

Construction Engineering Cost to 
Date

$828,741 Total Cost to Date $25,392,060

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,374,000

$5,826,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010201112 Category Description Program Identifier

Highway SH 44 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Corpus Christi County Nueces 2

From Limit AIRPORT U TURN To Limit GIBSON LN 3

Construction Cost/Estimate $72,283 TIER NA 4

Description District Wide Seal Coat 2016 Project Eb Ftrg Only 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.050 (mi) Estimated Completed Date 4/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel L. Kelley , P.E. Contact Phone (830)780-3132 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target 6/1/2015 Design 30% Complete Actual 6/1/2015

Design 60% Complete Target 6/1/2015 Design 60% Complete Actual 6/1/2015

Design 100% Complete Target 9/21/2015 Design 100% Complete Actual 9/21/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 9/14/2016

Percent of Time Used 79.59 Percent of Budget Used 104.65

Start Design Target 6/1/2015 Start Design Actual 6/1/2015

Received ENV Clearance Target 9/16/2015 Received ENV Clearance Actual 9/24/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/24/2015 Project Ready to Bid Target 9/21/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $151,116

Construction Engineering Cost to 
Date

$763 Total Cost to Date $151,879

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$82,853

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010201113 Category Description Program Identifier

Highway SH 44 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Corpus Christi County Nueces 2

From Limit AIRPORT U TURN To Limit BS 44 CONNECTOR 3

Construction Cost/Estimate $47,261 TIER NA 4

Description District Wide Seal Coat 2016 Project_wb Ftrg Only 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.050 (mi) Estimated Completed Date 4/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel L. Kelley , P.E. Contact Phone (830)780-3132 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target 6/1/2015 Design 30% Complete Actual 6/1/2015

Design 60% Complete Target 6/1/2015 Design 60% Complete Actual 6/1/2015

Design 100% Complete Target 9/21/2015 Design 100% Complete Actual 9/21/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 9/14/2016

Percent of Time Used 79.59 Percent of Budget Used 104.65

Start Design Target 6/1/2015 Start Design Actual 6/1/2015

Received ENV Clearance Target 9/16/2015 Received ENV Clearance Actual 9/24/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/24/2015 Project Ready to Bid Target 9/21/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $87,445

Construction Engineering Cost to 
Date

$498 Total Cost to Date $87,943

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$52,489

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010201114 Category Description Program Identifier

Highway SH 44 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Corpus Christi County Nueces 2

From Limit MANNING RD. To Limit 0.919 MI W OF SS544 (INTER. DR.) 3

Construction Cost/Estimate $130,107 TIER 2 4

Description Install Median Barrier, Milled Edegline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 34.41 Total Score 68.20 7

Project Length 1.101 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$130,107

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4442



Project ID 010202096 Category Description Program Identifier

Highway US 77 Status Construction Scheduled 1 Category 3 - Proposition 12 
(13V2DT)

District Corpus Christi County Nueces 2

From Limit FM 892 To Limit S OF CR 28 3

Construction Cost/Estimate $38,721,708 TIER NA 4

Description Construct Main Lanes And Overpasses 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.039 (mi) Estimated Completed Date 4/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Martin Horst, P.E. Contact Phone (361)808-2261 10

Construction Company Contact AUSTIN BRIDGE & ROAD SERVICES, LP

Design 30% Complete Target 6/22/2012 Design 30% Complete Actual 11/12/2012

Design 60% Complete Target 12/27/2012 Design 60% Complete Actual 3/9/2013

Design 100% Complete Target 4/16/2013 Design 100% Complete Actual 4/17/2013

Notice to Proceed Date 12/17/2013 Work Begin Date 1/4/2016

Percent of Time Used 36.62 Percent of Budget Used 33.17

Start Design Target 5/1/2012 Start Design Actual 5/1/2012

Received ENV Clearance Target 3/28/2013 Received ENV Clearance Actual 9/13/2012

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual 5/5/2013

Project Ready to Bid Actual 4/17/2013 Project Ready to Bid Target 4/17/2013

Project Engineering Cost to Date $1,382,135 Construction Cost  to Date $26,653,077

Construction Engineering Cost to 
Date

$739,329 Total Cost to Date $28,774,541

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$29,400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010202101 Category Description Program Identifier

Highway US 77 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Corpus Christi County Nueces 2

From Limit NORTH OF FM 2826 To Limit SOUTH OF CR 28 (CONTROL BREAK) 3

Construction Cost/Estimate $13,000,000 TIER NA 4

Description Construct Main Lanes,frontage Roads And Structures 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.476 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 1/5/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 9/29/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 5/16/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2016 Start Design Actual 8/1/2016

Received ENV Clearance Target 8/28/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/29/2018 Utility Coordination Actual TBD

Right of Way Coordination Target 3/29/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/16/2018

Project Engineering Cost to Date $96,675 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $96,675

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$13,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010203082 Category Description Program Identifier

Highway US 77 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Corpus Christi County Nueces 2

From Limit CR 16 To Limit FM 3354 3

Construction Cost/Estimate $22,000,000 TIER NA 4

Description Construct Main Lanes And Overpasses 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.012 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 1/5/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 9/29/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 5/16/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2016 Start Design Actual 8/1/2016

Received ENV Clearance Target 8/28/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/29/2018 Utility Coordination Actual TBD

Right of Way Coordination Target 3/29/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/16/2018

Project Engineering Cost to Date $641,247 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $641,247

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$22,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010203083 Category Description Program Identifier

Highway US 77 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Corpus Christi County Nueces 2

From Limit S OF CR28 To Limit CR 16 3

Construction Cost/Estimate $75,000,000 TIER NA 4

Description Construct Relief Route Around Driscoll 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.132 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 1/5/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 9/29/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 5/16/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2016 Start Design Actual 8/1/2016

Received ENV Clearance Target 8/28/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/29/2018 Utility Coordination Actual TBD

Right of Way Coordination Target 3/29/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/16/2018

Project Engineering Cost to Date $1,159,015 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,159,015

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4449



Category Amount

$75,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010204097 Category Description Program Identifier

Highway US 77 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Corpus Christi County Kleberg 2

From Limit CR 2130 To Limit 1.5 MI. N. OF SH 285 3

Construction Cost/Estimate $75,000,000 TIER NA 4

Description Construct Mainlanes, Frontage Roads And Structures 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.648 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,098,151 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,098,151

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$75,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010204098 Category Description Program Identifier

Highway US 77 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Corpus Christi County Kleberg 2

From Limit 1.5 MI N. OF SH 285 To Limit SH 285 3

Construction Cost/Estimate $40,000,000 TIER NA 4

Description Construct Relief Route Around Riviera 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $821,665 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $821,665

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$40,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010204099 Category Description Program Identifier

Highway US 77 Status Under Development 1 Category DA - Develop Authority 
(SWDA)

CNN

District Corpus Christi County Kleberg 2

From Limit FM 1356 To Limit CR 2130 3

Construction Cost/Estimate $35,000,000 TIER NA 4

Description Construct Mainlnaes, Frontage Roads And Structures 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.390 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $528,129 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $528,129

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$35,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010204103 Category Description Program Identifier

Highway US 77 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Corpus Christi County Kleberg 2

From Limit .5 MI N OF SH 285 To Limit 1.1 MI N OF SH 285 3

Construction Cost/Estimate $139,029 TIER 2 4

Description Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 46.18 Total Score 65.20 7

Project Length 1.600 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 8/28/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 10/24/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 12/8/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/16/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$139,029

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010204104 Category Description Program Identifier

Highway US 77 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Corpus Christi County Kleberg 2

From Limit SH 285 To Limit END OF FIVE LANE SECTION 3

Construction Cost/Estimate $1,551,557 TIER NA 4

Description Mill And Overaly 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.490 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 6/20/2016 Design 30% Complete Actual 6/20/2016

Design 60% Complete Target 7/19/2016 Design 60% Complete Actual 7/19/2016

Design 100% Complete Target 8/12/2016 Design 100% Complete Actual 8/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/9/2016

Utility Coordination Target 9/2/2016 Utility Coordination Actual 8/12/2016

Right of Way Coordination Target 9/2/2016 Right of Way Coordination Actual 8/12/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/2/2016

Project Engineering Cost to Date $107,113 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $107,113

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010204105 Category Description Program Identifier

Highway US 77 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Corpus Christi County Kleberg 2

From Limit FM 772 To Limit SH 285 3

Construction Cost/Estimate $5,900,000 TIER 2 4

Description Overaly Roadway 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 46.18 Total Score 72.20 7

Project Length 6.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,900,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010206030 Category Description Program Identifier

Highway SH 285 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

District Corpus Christi County Kleberg 2

From Limit US 77 To Limit BROOKS COUNTY LINE 3

Construction Cost/Estimate $11,207,164 TIER NA 4

Description Mill, Fill Mainlanes, Seal Coat Full Width 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.100 (mi) Estimated Completed Date 2/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Oscar Soliz,  P.E. Contact Phone (361)661-7050 10

Construction Company Contact TEXAS SAI, INC.

Design 30% Complete Target 6/16/2014 Design 30% Complete Actual 7/4/2014

Design 60% Complete Target 8/4/2014 Design 60% Complete Actual 9/5/2014

Design 100% Complete Target 11/14/2014 Design 100% Complete Actual 11/14/2014

Notice to Proceed Date 3/18/2015 Work Begin Date 4/28/2015

Percent of Time Used 117.25 Percent of Budget Used 95.25

Start Design Target 5/5/2014 Start Design Actual 5/5/2014

Received ENV Clearance Target 12/17/2014 Received ENV Clearance Actual 11/30/2014

Utility Coordination Target 11/14/2014 Utility Coordination Actual 11/14/2014

Right of Way Coordination Target 11/14/2014 Right of Way Coordination Actual 11/14/2014

Project Ready to Bid Actual 11/30/2014 Project Ready to Bid Target 12/17/2014

Project Engineering Cost to Date $152,861 Construction Cost  to Date $22,988,892

Construction Engineering Cost to 
Date

$509,955 Total Cost to Date $23,651,708

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010206031 Category Description Program Identifier

Highway SH 285 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HES

District Corpus Christi County Kleberg 2

From Limit 4.9 MI E OF FM 2191 To Limit 0.3 MI W OF US 77 3

Construction Cost/Estimate $79,214 TIER NA 4

Description Texturize Shouldrs (roll Or Mill In) Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.800 (mi) Estimated Completed Date 2/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Oscar Soliz,  P.E. Contact Phone (361)661-7050 10

Construction Company Contact TEXAS SAI, INC.

Design 30% Complete Target 6/16/2014 Design 30% Complete Actual 7/4/2014

Design 60% Complete Target 8/4/2014 Design 60% Complete Actual 9/5/2014

Design 100% Complete Target 11/14/2014 Design 100% Complete Actual 11/14/2014

Notice to Proceed Date 3/18/2015 Work Begin Date 4/28/2015

Percent of Time Used 117.25 Percent of Budget Used 95.25

Start Design Target 5/5/2014 Start Design Actual 5/5/2014

Received ENV Clearance Target 12/17/2014 Received ENV Clearance Actual 11/30/2014

Utility Coordination Target 11/14/2014 Utility Coordination Actual 11/14/2014

Right of Way Coordination Target 11/14/2014 Right of Way Coordination Actual 11/14/2014

Project Ready to Bid Actual 11/30/2014 Project Ready to Bid Target 12/17/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $143,490

Construction Engineering Cost to 
Date

$3,905 Total Cost to Date $147,396

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$91,960

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010207044 Category Description Program Identifier

Highway SH 285 Status Construction Scheduled 1 Category 1 - Proposition 1 
(15P101)

15S

District Pharr County Brooks 2 Category 11 - Proposition 1 
(15P111)

15S

From Limit FM 2191 To Limit KLEBERG/BROOKS CL 3

Construction Cost/Estimate $12,283,377 TIER NA 4

Description Rehabilitate Roadway 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.839 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eduardo Gracia, Jr., P.E. Contact Phone (956)848-5006 10

Construction Company Contact TEXAS SAI, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 2/2/2015

Design 60% Complete Target TBD Design 60% Complete Actual 2/2/2015

Design 100% Complete Target TBD Design 100% Complete Actual 2/13/2015

Notice to Proceed Date 11/10/2015 Work Begin Date 1/28/2016

Percent of Time Used 49.30 Percent of Budget Used 27.44

Start Design Target TBD Start Design Actual 5/6/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 1/9/2015

Utility Coordination Target TBD Utility Coordination Actual 2/26/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/3/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,587,803 Construction Cost  to Date $6,470,338

Construction Engineering Cost to 
Date

$651,301 Total Cost to Date $8,709,442

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,920,000

$3,363,377

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010207045 Category Description Program Identifier

Highway SH 285 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Pharr County Brooks 2

From Limit BUS 281 To Limit FM 2191 3

Construction Cost/Estimate $1,408,000 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 5.300 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,408,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010207046 Category Description Program Identifier

Highway SH 285 Status Under Development 1 Category 1 - Preservation & 
Energy Sector (16B01)

District Pharr County Brooks 2

From Limit FM 2191 To Limit BROOKS/KLEBERG CL 3

Construction Cost/Estimate $4,520,000 TIER NA 4

Description Widen To 4 Lane C&g W/ Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.900 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,520,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010215002 Category Description Program Identifier

Highway SH 44 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Corpus Christi County Nueces 2

From Limit BS 44D To Limit MANNING RD. 3

Construction Cost/Estimate $1,821,534 TIER NA 4

Description Plane, Seal And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.250 (mi) Estimated Completed Date 7/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Martin Horst, P.E. Contact Phone (361)808-2261 10

Construction Company Contact HAAS-ANDERSON CONSTRUCTION, LTD.

Design 30% Complete Target 7/3/2015 Design 30% Complete Actual 7/10/2015

Design 60% Complete Target 7/30/2015 Design 60% Complete Actual 8/7/2015

Design 100% Complete Target 8/17/2015 Design 100% Complete Actual 8/21/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 9/13/2016

Percent of Time Used 56.47 Percent of Budget Used 96.49

Start Design Target 6/15/2015 Start Design Actual 6/15/2015

Received ENV Clearance Target 8/10/2015 Received ENV Clearance Actual 9/24/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/24/2015 Project Ready to Bid Target 8/17/2015

Project Engineering Cost to Date $66,517 Construction Cost  to Date $3,607,316

Construction Engineering Cost to 
Date

$27,669 Total Cost to Date $3,701,502

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$940,212

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010215004 Category Description Program Identifier

Highway SH 44 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Corpus Christi County Nueces 2

From Limit FM 2292 To Limit MANNING RD. 3

Construction Cost/Estimate $146,717 TIER 2 4

Description Install Median Barrier, Milled Edgeline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 40.29 Total Score 70.20 7

Project Length 1.223 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4475



Category Amount

$146,717

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010301040 Category Description Program Identifier

Highway SH 17 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Odessa County Reeves 2

From Limit BI 20-B To Limit 1.1 MILES SOUTH OF FM 869 3

Construction Cost/Estimate $68,704 TIER NA 4

Description Texturize Shoulders (profile Pavement Markers) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.354 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)336-3671 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 9/25/2015

Notice to Proceed Date 3/16/2016 Work Begin Date 4/7/2016

Percent of Time Used 75.79 Percent of Budget Used 91.09

Start Design Target TBD Start Design Actual 5/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/20/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/13/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $133,964

Construction Engineering Cost to 
Date

$172 Total Cost to Date $134,136

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$188,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010302033 Category Description Program Identifier

Highway SH 17 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Odessa County Reeves 2

From Limit 1.1 MILE SOUTH OF FM 
869

To Limit IH 10 SOUTH  FRONTAGE ROAD 3

Construction Cost/Estimate $74,776 TIER NA 4

Description Texturize Shoulders (profile Pavement Markers) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 16.098 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)336-3671 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 9/25/2015

Notice to Proceed Date 3/16/2016 Work Begin Date 4/7/2016

Percent of Time Used 75.79 Percent of Budget Used 91.09

Start Design Target TBD Start Design Actual 5/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/20/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/13/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $145,897

Construction Engineering Cost to 
Date

$187 Total Cost to Date $146,085

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$196,795

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010402027 Category Description Program Identifier

Highway SH 17 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District El Paso County Jeff Davis 2

From Limit REVEES/JEFF DAVIS 
COUNTY LINE

To Limit 5.4 MI S OF POWELL RANCH ROAD 3

Construction Cost/Estimate $194,557 TIER NA 4

Description Texturize Shoulders (profile Pavement Markers), Centerline T Exturing 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 20.070 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chris Weber, P.E. Contact Phone (432)837-7800 10

Construction Company Contact L&L COMPANY

Design 30% Complete Target 9/2/2015 Design 30% Complete Actual 9/21/2015

Design 60% Complete Target 10/7/2015 Design 60% Complete Actual 10/7/2015

Design 100% Complete Target 11/25/2015 Design 100% Complete Actual 11/25/2015

Notice to Proceed Date 3/28/2016 Work Begin Date 9/26/2016

Percent of Time Used 32.50 Percent of Budget Used 56.91

Start Design Target 8/10/2015 Start Design Actual 8/10/2015

Received ENV Clearance Target 10/14/2015 Received ENV Clearance Actual 11/30/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/17/2015 Project Ready to Bid Target 12/17/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $160,063

Construction Engineering Cost to 
Date

$1,315 Total Cost to Date $161,378

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4481



Category Amount

$416,125

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4482



Project ID 010402028 Category Description Program Identifier

Highway SH 17 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District El Paso County Jeff Davis 2

From Limit 1.4 MI N OF RM 1832 To Limit 10.7 MI N OF SH 118 3

Construction Cost/Estimate $192,649 TIER 1 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 58.82 Total Score 85.00 7

Project Length 14.757 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 8/3/2016 Design 30% Complete Actual 8/3/2016

Design 60% Complete Target 10/13/2016 Design 60% Complete Actual 10/5/2016

Design 100% Complete Target 12/27/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 10/20/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 9/29/2016 Utility Coordination Actual 8/19/2016

Right of Way Coordination Target 10/20/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/10/2017

Project Engineering Cost to Date $16,711 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $16,711

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$192,649

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4484



Project ID 010402029 Category Description Program Identifier

Highway SH 17 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HES

District El Paso County Jeff Davis 2

From Limit REEVES COUNTYLINE To Limit 19.815 MI S OF REEVES COUNTYLINE 3

Construction Cost/Estimate $20,463 TIER NA 4

Description Texturize Shoulder RolleD-in 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 19.815 (mi) Estimated Completed Date 3/31/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Chris Weber, P.E. Contact Phone (432)837-7800 10

Construction Company Contact FNF CONSTRUCTION, INC.

Design 30% Complete Target 3/30/2015 Design 30% Complete Actual 3/30/2015

Design 60% Complete Target 4/29/2015 Design 60% Complete Actual 4/29/2015

Design 100% Complete Target 6/22/2015 Design 100% Complete Actual 6/22/2015

Notice to Proceed Date 10/20/2015 Work Begin Date 2/2/2016

Percent of Time Used 100.00 Percent of Budget Used 95.20

Start Design Target 10/10/2014 Start Design Actual 10/10/2014

Received ENV Clearance Target 5/20/2015 Received ENV Clearance Actual 5/20/2015

Utility Coordination Target 3/30/2015 Utility Coordination Actual 3/30/2015

Right of Way Coordination Target 6/10/2015 Right of Way Coordination Actual 6/10/2015

Project Ready to Bid Actual 7/6/2015 Project Ready to Bid Target 7/6/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $52,471

Construction Engineering Cost to 
Date

$2,808 Total Cost to Date $55,279

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$44,386

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010406024 Category Description Program Identifier

Highway US 67 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District El Paso County Presidio 2

From Limit THE JUNCTION OF US 
67/90

To Limit 0.371 MI SOUTH OF JUNCTION US 
67/90

3

Construction Cost/Estimate $900,000 TIER NA 4

Description Mill & Inlay Existing Pavement And Upgrade Sidewalks To Meet Ada Standards 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.371 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $107,716 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $107,716

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$900,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010406025 Category Description Program Identifier

Highway US 67 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2301)

PM

District El Paso County Presidio 2

From Limit JCT OF US 67/90 To Limit 15.15 MI S OF JCT US 67/90 3

Construction Cost/Estimate $975,000 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.985 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010407021 Category Description Program Identifier

Highway US 67 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District El Paso County Presidio 2

From Limit 7 MI S OF RANCH RD 
169

To Limit 17.117 MI S OF RANCH RD 169 3

Construction Cost/Estimate $82,164 TIER NA 4

Description Texturize Shoulders (profile Pavement Markers), Centerline T Exturing 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.098 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chris Weber, P.E. Contact Phone (432)837-7800 10

Construction Company Contact L&L COMPANY

Design 30% Complete Target 9/2/2015 Design 30% Complete Actual 9/21/2015

Design 60% Complete Target 10/7/2015 Design 60% Complete Actual 10/7/2015

Design 100% Complete Target 11/25/2015 Design 100% Complete Actual 11/25/2015

Notice to Proceed Date 3/28/2016 Work Begin Date 9/26/2016

Percent of Time Used 32.50 Percent of Budget Used 56.91

Start Design Target 8/10/2015 Start Design Actual 8/10/2015

Received ENV Clearance Target 10/14/2015 Received ENV Clearance Actual 11/30/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/17/2015 Project Ready to Bid Target 12/17/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $67,533

Construction Engineering Cost to 
Date

$555 Total Cost to Date $68,088

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$297,175

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010407022 Category Description Program Identifier

Highway US 67 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2301)

PM

District El Paso County Presidio 2

From Limit 15.15 MI S OF JCT US 
67/90

To Limit 32.28 MI S OF JCT US 67/90 3

Construction Cost/Estimate $1,100,000 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 17.114 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4493



Category Amount

$1,400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010408024 Category Description Program Identifier

Highway US 67 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2301)

PM

District El Paso County Presidio 2

From Limit 32.19 MI S OF MARFA To Limit 5.209 MI S OF SHAFTER 3

Construction Cost/Estimate $790,000 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.048 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010409031 Category Description Program Identifier

Highway US 67 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2301)

PM

District El Paso County Presidio 2

From Limit 5.209 MI S OF 
SHAFTER

To Limit INTERNATIONAL BRIDGE 3

Construction Cost/Estimate $950,000 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.623 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010410006 Category Description Program Identifier

Highway US 67 Status Finalizing for Construction 1 Category 11 - Rider (16B11) R11

District El Paso County Presidio 2

From Limit PUERTO RICO ST To Limit INTERNATIONAL DEMARCATION LINE 3

Construction Cost/Estimate $10,000,000 TIER 2 4

Description New TwO-Lane Twin Bridge Structure For Southbound Traffic Into Mexico 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 60.29 Total Score 72.50 7

Project Length 0.659 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 8/3/2016 Design 30% Complete Actual 8/18/2016

Design 60% Complete Target 11/2/2016 Design 60% Complete Actual 11/2/2016

Design 100% Complete Target 3/1/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/8/2016 Start Design Actual 1/8/2016

Received ENV Clearance Target 4/24/2017 Received ENV Clearance Actual 8/2/2016

Utility Coordination Target 1/4/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 1/9/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/16/2017

Project Engineering Cost to Date $1,477,237 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,477,237

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010410007 Category Description Program Identifier

Highway US 67 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

ON

District El Paso County Presidio 2

From Limit RIO GRANDE RIVER To Limit 0.057 NE OF RIO GRANDE RIVER 3

Construction Cost/Estimate $3,643,380 TIER 2 4

Description Bridge Replacement 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2020 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 0.114 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,643,380

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010501031 Category Description Program Identifier

Highway SH 86 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Childress County Hall 2

From Limit 3.55 MILES W OF FM 
2639, E

To Limit ESTELLINE WCL 3

Construction Cost/Estimate $95,702 TIER NA 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.130 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chris J. Reed, P.E. Contact Phone 940-937-7251 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 8/12/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 3/7/2016

Percent of Time Used 94.12 Percent of Budget Used 100.79

Start Design Target TBD Start Design Actual 6/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/13/2015

Utility Coordination Target TBD Utility Coordination Actual 7/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/22/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $167,513

Construction Engineering Cost to 
Date

$2,847 Total Cost to Date $170,360

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$95,122

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010502022 Category Description Program Identifier

Highway SH 86 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Childress County Hall 2

From Limit 0.32 MILES N OF 
TURKEY NCL, E

To Limit 3.55 MILES W OF FM 2639 3

Construction Cost/Estimate $95,591 TIER NA 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.867 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chris J. Reed, P.E. Contact Phone 940-937-7251 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 8/12/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 3/7/2016

Percent of Time Used 94.12 Percent of Budget Used 100.79

Start Design Target TBD Start Design Actual 6/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/13/2015

Utility Coordination Target TBD Utility Coordination Actual 7/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/22/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $183,230

Construction Engineering Cost to 
Date

$2,833 Total Cost to Date $186,063

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$83,813

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010502023 Category Description Program Identifier

Highway SH 86 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2201)

PM

District Childress County Hall 2

From Limit INTERSECTION OF SH 
70

To Limit FM 657 3

Construction Cost/Estimate $5,130,000 TIER NA 4

Description Rehabilitation Of Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4507



Category Amount

$5,130,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010503018 Category Description Program Identifier

Highway SH 70 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Childress County Hall 2

From Limit FM 656, SOUTH To Limit MOTLEY C/L 3

Construction Cost/Estimate $241,031 TIER 2 4

Description 2018 District Wide Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 3.512 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 7/18/2016 Design 60% Complete Actual 8/30/2016

Design 100% Complete Target 7/18/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/18/2016 Start Design Actual 7/18/2016

Received ENV Clearance Target 8/22/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 7/18/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 7/18/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/22/2016

Project Engineering Cost to Date $149 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $149

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$241,031

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010504044 Category Description Program Identifier

Highway SH 70 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2601)

District Childress County Motley 2

From Limit FM 2009, S To Limit US 62/70 3

Construction Cost/Estimate $2,500,000 TIER NA 4

Description Asphaltic Concrete Pavement Overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.510 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4511



Category Amount

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010504045 Category Description Program Identifier

Highway SH 70 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Childress County Motley 2

From Limit HALL C/L, SOUTH To Limit MIDDLE PEASE BRIDGE 3

Construction Cost/Estimate $788,640 TIER 2 4

Description 2018 District Wide Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 17.471 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 7/18/2016 Design 60% Complete Actual 8/30/2016

Design 100% Complete Target 7/18/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/18/2016 Start Design Actual 7/18/2016

Received ENV Clearance Target 8/22/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 7/18/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 7/18/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/22/2016

Project Engineering Cost to Date $3,157 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,157

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$788,640

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4514



Project ID 010505034 Category Description Program Identifier

Highway SH 70 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Childress County Motley 2

From Limit CROSS LN, SOUTH To Limit DICKENS C/L 3

Construction Cost/Estimate $98,307 TIER 2 4

Description Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2019 6

Strategic Score 37.50 Total Score 69.25 7

Project Length 11.992 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$98,307

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010506023 Category Description Program Identifier

Highway SH 70 Status Under Development 1 Category 11 - District 
Discretionary (2211)

District Childress County Dickens 2

From Limit 8.00 MILES NORTH OF 
US 82 SOUTH

To Limit US 82 3

Construction Cost/Estimate $1,940,000 TIER NA 4

Description Rehabilitation Of Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,940,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010508005 Category Description Program Identifier

Highway SS 196 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Childress County Motley 2

From Limit SH 70, EAST To Limit US 62 3

Construction Cost/Estimate $20,659 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.781 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jacen Lemons, P.E. Contact Phone (940)937-7196 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 7/10/2015

Notice to Proceed Date 11/2/2015 Work Begin Date 8/1/2016

Percent of Time Used 62.00 Percent of Budget Used 100.15

Start Design Target TBD Start Design Actual 5/4/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/26/2015

Utility Coordination Target TBD Utility Coordination Actual 6/26/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/10/2015

Project Ready to Bid Actual 7/10/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $37,926

Construction Engineering Cost to 
Date

$150 Total Cost to Date $38,076

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$32,021

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010601037 Category Description Program Identifier

Highway SH 70 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Childress County Dickens 2

From Limit US 82, S To Limit 0.48 MILES N OF SPUR NCL 3

Construction Cost/Estimate $58,022 TIER NA 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.515 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chris J. Reed, P.E. Contact Phone 940-937-7251 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 8/12/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 3/7/2016

Percent of Time Used 94.12 Percent of Budget Used 100.79

Start Design Target TBD Start Design Actual 6/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/13/2015

Utility Coordination Target TBD Utility Coordination Actual 7/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/22/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $103,086

Construction Engineering Cost to 
Date

$1,761 Total Cost to Date $104,847

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$73,005

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010601038 Category Description Program Identifier

Highway SH 70 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Childress County Dickens 2

From Limit US 82, S To Limit SPUR NCL 3

Construction Cost/Estimate $426,277 TIER 2 4

Description 2018 District Wide Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 27.94 Total Score 66.00 7

Project Length 10.397 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 7/18/2016 Design 60% Complete Actual 8/30/2016

Design 100% Complete Target 7/18/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/18/2016 Start Design Actual 7/18/2016

Received ENV Clearance Target 8/22/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 7/18/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 7/18/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/22/2016

Project Engineering Cost to Date $597 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $597

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$426,277

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010603034 Category Description Program Identifier

Highway SH 70 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Abilene County Kent 2

From Limit US 380 IN JAYTON To Limit DICKENS COUNTY LINE 3

Construction Cost/Estimate $450,314 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.261 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 7/11/2016 Design 30% Complete Actual 9/5/2016

Design 60% Complete Target 8/8/2016 Design 60% Complete Actual 9/26/2016

Design 100% Complete Target 10/4/2016 Design 100% Complete Actual 10/4/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/6/2016 Start Design Actual 6/6/2016

Received ENV Clearance Target 10/4/2016 Received ENV Clearance Actual 9/29/2016

Utility Coordination Target 10/4/2016 Utility Coordination Actual 9/14/2016

Right of Way Coordination Target 10/4/2016 Right of Way Coordination Actual 9/14/2016

Project Ready to Bid Actual 10/4/2016 Project Ready to Bid Target 10/4/2016

Project Engineering Cost to Date $1,032 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,032

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4525



Category Amount

$622,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010603035 Category Description Program Identifier

Highway US 380 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Abilene County Kent 2

From Limit SH 70 IN JAYTON To Limit STONEWALL COUNTY LINE 3

Construction Cost/Estimate $104,809 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.185 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 7/11/2016 Design 30% Complete Actual 9/5/2016

Design 60% Complete Target 8/8/2016 Design 60% Complete Actual 9/26/2016

Design 100% Complete Target 10/4/2016 Design 100% Complete Actual 10/4/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/6/2016 Start Design Actual 6/6/2016

Received ENV Clearance Target 10/4/2016 Received ENV Clearance Actual 9/29/2016

Utility Coordination Target 10/4/2016 Utility Coordination Actual 9/14/2016

Right of Way Coordination Target 10/4/2016 Right of Way Coordination Actual 9/14/2016

Project Ready to Bid Actual 10/4/2016 Project Ready to Bid Target 10/4/2016

Project Engineering Cost to Date $727 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $727

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$149,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010604034 Category Description Program Identifier

Highway US 380 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Abilene County Stonewall 2

From Limit 0.036 MI W OF FM 2211 To Limit 0.346 MI E OF FM 2211 3

Construction Cost/Estimate $123,904 TIER NA 4

Description High Friction Surface Treatment And Profile Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.382 (mi) Estimated Completed Date 5/31/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Stewart Chapman, P.E. Contact Phone (325)573-0143 10

Construction Company Contact AMERICAN CIVIL CONSTRUCTORS WEST COAST LLC

Design 30% Complete Target 9/3/2015 Design 30% Complete Actual 10/6/2015

Design 60% Complete Target 10/9/2015 Design 60% Complete Actual 10/15/2015

Design 100% Complete Target 12/8/2015 Design 100% Complete Actual 12/7/2015

Notice to Proceed Date 3/14/2016 Work Begin Date 4/15/2016

Percent of Time Used 60.00 Percent of Budget Used 99.50

Start Design Target 7/20/2015 Start Design Actual 7/20/2015

Received ENV Clearance Target 12/8/2015 Received ENV Clearance Actual 11/12/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/7/2015 Project Ready to Bid Target 12/8/2015

Project Engineering Cost to Date $3,480 Construction Cost  to Date $247,007

Construction Engineering Cost to 
Date

$1,717 Total Cost to Date $252,204

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$526,280

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010604035 Category Description Program Identifier

Highway US 380 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Abilene County Stonewall 2

From Limit KENT COUNTY LINE To Limit US 83 NORTH OF ASPERMONT 3

Construction Cost/Estimate $543,667 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 16.712 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 7/11/2016 Design 30% Complete Actual 9/5/2016

Design 60% Complete Target 8/8/2016 Design 60% Complete Actual 9/26/2016

Design 100% Complete Target 10/4/2016 Design 100% Complete Actual 10/4/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/6/2016 Start Design Actual 6/6/2016

Received ENV Clearance Target 10/4/2016 Received ENV Clearance Actual 9/29/2016

Utility Coordination Target 10/4/2016 Utility Coordination Actual 9/14/2016

Right of Way Coordination Target 10/4/2016 Right of Way Coordination Actual 9/14/2016

Project Ready to Bid Actual 10/4/2016 Project Ready to Bid Target 10/4/2016

Project Engineering Cost to Date $850 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $850

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$784,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010605030 Category Description Program Identifier

Highway US 83 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Abilene County Stonewall 2

From Limit US 380 To Limit NORTH OF ASPERMONT 3

Construction Cost/Estimate $1,098,167 TIER NA 4

Description Construct Super Two 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.260 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 8/26/2013 Design 30% Complete Actual 8/8/2013

Design 60% Complete Target 11/18/2013 Design 60% Complete Actual 10/31/2013

Design 100% Complete Target 12/30/2013 Design 100% Complete Actual 1/17/2014

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/20/2013 Start Design Actual 3/20/2013

Received ENV Clearance Target 12/23/2013 Received ENV Clearance Actual 2/6/2014

Utility Coordination Target 12/30/2013 Utility Coordination Actual 8/12/2014

Right of Way Coordination Target 12/30/2013 Right of Way Coordination Actual 1/17/2014

Project Ready to Bid Actual 8/12/2014 Project Ready to Bid Target 12/30/2013

Project Engineering Cost to Date $190,111 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $190,111

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,098,167

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4534



Project ID 010605032 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Abilene County Stonewall 2

From Limit US 380 To Limit 2 MI S OF US 380 3

Construction Cost/Estimate $27,832 TIER 2 4

Description Texturize Shoulders And Center Line RolleD-In Or MilleD-in 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 34.12 Total Score 61.10 7

Project Length 1.958 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$27,832

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010605036 Category Description Program Identifier

Highway US 83 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Abilene County Stonewall 2

From Limit US 380 IN ASPERMONT To Limit US 380 NORTH OF ASPERMONT 3

Construction Cost/Estimate $142,449 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.260 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 7/11/2016 Design 30% Complete Actual 9/5/2016

Design 60% Complete Target 8/8/2016 Design 60% Complete Actual 9/26/2016

Design 100% Complete Target 10/4/2016 Design 100% Complete Actual 10/4/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/6/2016 Start Design Actual 6/6/2016

Received ENV Clearance Target 10/4/2016 Received ENV Clearance Actual 9/29/2016

Utility Coordination Target 10/4/2016 Utility Coordination Actual 9/14/2016

Right of Way Coordination Target 10/4/2016 Right of Way Coordination Actual 9/14/2016

Project Ready to Bid Actual 10/4/2016 Project Ready to Bid Target 10/4/2016

Project Engineering Cost to Date $351 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $351

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$192,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010607024 Category Description Program Identifier

Highway SH 283 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Abilene County Haskell 2

From Limit SH 283 To Limit US 277 IN STAMFORD 3

Construction Cost/Estimate $308,914 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.503 (mi) Estimated Completed Date 9/20/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Stewart Chapman, P.E. Contact Phone (325)573-0143 10

Construction Company Contact LIPHAM ASPHALT AND PAVING COMPANY, LLC

Design 30% Complete Target 4/30/2015 Design 30% Complete Actual 5/1/2015

Design 60% Complete Target 5/29/2015 Design 60% Complete Actual 8/20/2015

Design 100% Complete Target 9/2/2015 Design 100% Complete Actual 9/3/2015

Notice to Proceed Date 12/4/2015 Work Begin Date 6/22/2016

Percent of Time Used 68.33 Percent of Budget Used 105.37

Start Design Target 4/2/2015 Start Design Actual 4/2/2015

Received ENV Clearance Target 8/18/2015 Received ENV Clearance Actual 8/24/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/3/2015 Project Ready to Bid Target 9/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $691,903

Construction Engineering Cost to 
Date

$2,273 Total Cost to Date $694,175

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$427,312

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010701036 Category Description Program Identifier

Highway SH 6 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Abilene County Jones 2

From Limit BU 277-G To Limit SHACKELFORD COUNTY LINE 3

Construction Cost/Estimate $782,303 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.753 (mi) Estimated Completed Date 9/20/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Stewart Chapman, P.E. Contact Phone (325)573-0143 10

Construction Company Contact LIPHAM ASPHALT AND PAVING COMPANY, LLC

Design 30% Complete Target 4/30/2015 Design 30% Complete Actual 5/1/2015

Design 60% Complete Target 5/29/2015 Design 60% Complete Actual 8/20/2015

Design 100% Complete Target 9/2/2015 Design 100% Complete Actual 9/3/2015

Notice to Proceed Date 12/4/2015 Work Begin Date 6/22/2016

Percent of Time Used 68.33 Percent of Budget Used 105.37

Start Design Target 4/2/2015 Start Design Actual 4/2/2015

Received ENV Clearance Target 8/18/2015 Received ENV Clearance Actual 8/24/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/3/2015 Project Ready to Bid Target 9/2/2015

Project Engineering Cost to Date $53,451 Construction Cost  to Date $1,067,798

Construction Engineering Cost to 
Date

$3,507 Total Cost to Date $1,124,757

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$18,960

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010702039 Category Description Program Identifier

Highway US 180 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Abilene County Shackelford 2

From Limit SH 6 To Limit 0.057 MI W OF SH 351 3

Construction Cost/Estimate $156,661 TIER 2 4

Description Texturize Shoulders And Center Line RolleD-In Or MilleD-in 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 41.91 Total Score 63.75 7

Project Length 10.554 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$156,661

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010704019 Category Description Program Identifier

Highway FM 576 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Brownwood County Stephens 2

From Limit FM 1853 To Limit US 183 3

Construction Cost/Estimate $188,939 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.231 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name                                         Contact Phone (915)646-2591 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target 7/10/2015 Design 30% Complete Actual 6/16/2015

Design 60% Complete Target 7/30/2015 Design 60% Complete Actual 7/2/2015

Design 100% Complete Target 8/26/2015 Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 6/15/2016

Percent of Time Used 100.00 Percent of Budget Used 89.10

Start Design Target 5/18/2015 Start Design Actual 5/18/2015

Received ENV Clearance Target 8/26/2015 Received ENV Clearance Actual 8/11/2015

Utility Coordination Target 9/11/2015 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 9/11/2015 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target 9/11/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $347,053

Construction Engineering Cost to 
Date

$1,705 Total Cost to Date $348,758

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4545



Category Amount

$260,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4546



Project ID 010704020 Category Description Program Identifier

Highway FM 576 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Brownwood County Stephens 2

From Limit SHACKELFORD CO 
LINE

To Limit 4.598 MI W OF US 183 3

Construction Cost/Estimate $491,107 TIER 1 4

Description Improve Guardrail, Safety Treat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2018 6

Strategic Score 48.53 Total Score 80.00 7

Project Length 7.976 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4547



Category Amount

$491,107

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010705010 Category Description Program Identifier

Highway FM 576 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Brownwood County Stephens 2

From Limit US 183 To Limit FM 207 3

Construction Cost/Estimate $130,247 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.079 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name                                         Contact Phone (915)646-2591 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target 7/10/2015 Design 30% Complete Actual 6/16/2015

Design 60% Complete Target 7/30/2015 Design 60% Complete Actual 7/2/2015

Design 100% Complete Target 8/26/2015 Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 6/15/2016

Percent of Time Used 100.00 Percent of Budget Used 89.10

Start Design Target 5/18/2015 Start Design Actual 5/18/2015

Received ENV Clearance Target 8/26/2015 Received ENV Clearance Actual 8/11/2015

Utility Coordination Target 9/11/2015 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 9/11/2015 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target 9/11/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $235,210

Construction Engineering Cost to 
Date

$1,181 Total Cost to Date $236,391

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4549



Category Amount

$176,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4550



Project ID 010801030 Category Description Program Identifier

Highway SH 19 Status Under Development 1 Category 11 - District 
Discretionary (2211)

District Tyler County Van Zandt 2 Category 1 - Preventative 
Maintenance & Rehab (2201)

From Limit US 80, S To Limit IH 20, IN CANTON 3

Construction Cost/Estimate $7,900,000 TIER NA 4

Description Widen 2 Ln Roadway For Passing LaneS-Super2 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.555 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4551



Category Amount

$6,770,000

$1,130,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4552



Project ID 010802033 Category Description Program Identifier

Highway SH 19 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Tyler County Van Zandt 2

From Limit .3 MI S OF SH234
(DEBBIE)IN CANTON,S

To Limit 0.3 MI S OF FM 1861 (HENDERSON 
C/L)

3

Construction Cost/Estimate $14,700,000 TIER NA 4

Description Widen 2 Ln Roadway For Passing LaneS-Super2 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.718 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$14,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010803041 Category Description Program Identifier

Highway SH 19 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Tyler County Henderson 2

From Limit 0.3 MI S OF FM1861
(VAN ZANDT C/L),S

To Limit 0.1 MI N OF SL 7 IN ATHENS 
(WATSON)

3

Construction Cost/Estimate $10,300,000 TIER NA 4

Description Widen 2 Ln Roadway For Passing LaneS-Super2 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.895 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4555



Category Amount

$10,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010804037 Category Description Program Identifier

Highway SH 19 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1711)

District Tyler County Henderson 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

From Limit FM 1615, SOUTH 3.8 MI To Limit 0.3 MI S OF COON CREEK BRIDGE 3

Construction Cost/Estimate $4,600,000 TIER 1 4

Description Add 10' Shoulders & Resurface Roadway 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 44.12 Total Score 81.00 7

Project Length 3.836 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $583,965 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $583,965

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,500,000

$2,100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010805017 Category Description Program Identifier

Highway SH 19 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

District Tyler County Henderson 2

From Limit 4.1 MI N OF FM 837 (CR 
468N), S

To Limit 3.6 MI N OF FM 837 ANDRSN C/L) 3

Construction Cost/Estimate $785,406 TIER NA 4

Description Widen 2 Ln Rdwy To SupeR-2 (3 Ln) Criteria 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.458 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name M Kim Soucek, P.E. Contact Phone (903)675-4196 10

Construction Company Contact BIG CREEK CONSTRUCTION, LTD.

Design 30% Complete Target 9/16/2013 Design 30% Complete Actual 10/1/2013

Design 60% Complete Target 12/27/2013 Design 60% Complete Actual 11/22/2013

Design 100% Complete Target 5/14/2014 Design 100% Complete Actual 1/30/2014

Notice to Proceed Date 7/10/2014 Work Begin Date 9/2/2014

Percent of Time Used 63.13 Percent of Budget Used 47.03

Start Design Target 11/21/2008 Start Design Actual 11/21/2008

Received ENV Clearance Target 11/21/2008 Received ENV Clearance Actual 11/21/2008

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 1/30/2014 Project Ready to Bid Target 5/14/2014

Project Engineering Cost to Date $69,631 Construction Cost  to Date $743,626

Construction Engineering Cost to 
Date

$6,453 Total Cost to Date $819,710

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4559



Category Amount

$650,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4560



Project ID 010806051 Category Description Program Identifier

Highway SH 19 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

District Tyler County Anderson 2

From Limit 3.6 MI N OF FM 837
(HENDERSON C/L),S

To Limit 0.4 MI N OF FM 321 AT MONTALBA 3

Construction Cost/Estimate $11,702,310 TIER NA 4

Description Widen 2 Ln Roadway To SupeR-2 (3 Lane) Criteria 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.355 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name M Kim Soucek, P.E. Contact Phone (903)675-4196 10

Construction Company Contact BIG CREEK CONSTRUCTION, LTD.

Design 30% Complete Target 9/16/2013 Design 30% Complete Actual 10/1/2013

Design 60% Complete Target 12/27/2013 Design 60% Complete Actual 11/22/2013

Design 100% Complete Target 5/14/2014 Design 100% Complete Actual 1/30/2014

Notice to Proceed Date 7/10/2014 Work Begin Date 9/2/2014

Percent of Time Used 63.13 Percent of Budget Used 47.03

Start Design Target 11/21/2008 Start Design Actual 11/21/2008

Received ENV Clearance Target 11/21/2008 Received ENV Clearance Actual 11/21/2008

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 1/30/2014 Project Ready to Bid Target 5/14/2014

Project Engineering Cost to Date $2,258,867 Construction Cost  to Date $11,860,197

Construction Engineering Cost to 
Date

$102,915 Total Cost to Date $14,221,979

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,160,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4562



Project ID 010809044 Category Description Program Identifier

Highway SH 11 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Paris County Hopkins 2

From Limit SH 19 To Limit SH 11 3

Construction Cost/Estimate $12,963 TIER NA 4

Description Texturize Profile Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.174 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target 3/22/2016 Design 30% Complete Actual 3/22/2016

Design 60% Complete Target 4/4/2016 Design 60% Complete Actual 4/4/2016

Design 100% Complete Target 6/2/2016 Design 100% Complete Actual 6/2/2016

Notice to Proceed Date 8/11/2016 Work Begin Date 9/27/2016

Percent of Time Used 57.14 Percent of Budget Used 16.08

Start Design Target 3/17/2016 Start Design Actual 3/17/2016

Received ENV Clearance Target 3/17/2016 Received ENV Clearance Actual 5/24/2016

Utility Coordination Target 5/13/2016 Utility Coordination Actual 6/2/2016

Right of Way Coordination Target 5/13/2016 Right of Way Coordination Actual 6/2/2016

Project Ready to Bid Actual 6/2/2016 Project Ready to Bid Target 6/2/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $4,069

Construction Engineering Cost to 
Date

$275 Total Cost to Date $4,344

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010809045 Category Description Program Identifier

Highway SH 19 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Paris County Hopkins 2

From Limit SH 11 To Limit RAINS COUNTY LINE 3

Construction Cost/Estimate $61,540 TIER NA 4

Description Profile Markings 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.283 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target 3/22/2016 Design 30% Complete Actual 3/22/2016

Design 60% Complete Target 4/4/2016 Design 60% Complete Actual 4/4/2016

Design 100% Complete Target 6/2/2016 Design 100% Complete Actual 6/2/2016

Notice to Proceed Date 8/11/2016 Work Begin Date 9/27/2016

Percent of Time Used 57.14 Percent of Budget Used 16.08

Start Design Target 3/17/2016 Start Design Actual 3/17/2016

Received ENV Clearance Target 3/17/2016 Received ENV Clearance Actual 5/24/2016

Utility Coordination Target 5/13/2016 Utility Coordination Actual 6/2/2016

Right of Way Coordination Target 5/13/2016 Right of Way Coordination Actual 6/2/2016

Project Ready to Bid Actual 6/2/2016 Project Ready to Bid Target 6/2/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $19,394

Construction Engineering Cost to 
Date

$1,308 Total Cost to Date $20,702

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$65,656

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010809046 Category Description Program Identifier

Highway SH 19 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District Paris County Hopkins 2

From Limit SH 154 To Limit BU 67 V 3

Construction Cost/Estimate $2,400,000 TIER 2 4

Description Mill And Inlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 32.21 Total Score 67.45 7

Project Length 3.948 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 6/15/2018

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010809048 Category Description Program Identifier

Highway SH 19 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Paris County Hopkins 2

From Limit SH 11 SOUTH To Limit RAINS COUNTY LINE 3

Construction Cost/Estimate $413,800 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 10.345 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$413,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010809049 Category Description Program Identifier

Highway SH 19 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Paris County Hopkins 2

From Limit AT FM 2285 To Limit . 3

Construction Cost/Estimate $20,703 TIER 2 4

Description Install Advanced Intersection Warning Signals And Signs 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$20,703

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010809050 Category Description Program Identifier

Highway SH 19 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Paris County Hopkins 2

From Limit SH 154 To Limit 0.077 MI SW OF SH 154 3

Construction Cost/Estimate $42,535 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 47.35 Total Score 72.60 7

Project Length 0.330 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$42,535

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010810024 Category Description Program Identifier

Highway SH 19 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PMT

District Paris County Rains 2

From Limit HOPKINS COUNTY 
LINE

To Limit US 69 3

Construction Cost/Estimate $8,460,154 TIER NA 4

Description Rework Existing Base, Cement Treat And Overlay With New Hmac 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.724 (mi) Estimated Completed Date 10/6/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact D. L. LENNON INCORPORATED - CONTRACTOR

Design 30% Complete Target 12/22/2015 Design 30% Complete Actual 11/17/2015

Design 60% Complete Target 2/16/2016 Design 60% Complete Actual 1/8/2016

Design 100% Complete Target 3/14/2016 Design 100% Complete Actual 3/11/2016

Notice to Proceed Date 7/11/2016 Work Begin Date 10/10/2016

Percent of Time Used 22.87 Percent of Budget Used 8.05

Start Design Target 12/17/2015 Start Design Actual 11/2/2015

Received ENV Clearance Target 12/17/2015 Received ENV Clearance Actual 4/6/2016

Utility Coordination Target 2/29/2016 Utility Coordination Actual 3/11/2016

Right of Way Coordination Target 2/29/2016 Right of Way Coordination Actual 2/8/2016

Project Ready to Bid Actual 3/11/2016 Project Ready to Bid Target 3/14/2016

Project Engineering Cost to Date $137,157 Construction Cost  to Date $845,183

Construction Engineering Cost to 
Date

$29,288 Total Cost to Date $1,011,628

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010811019 Category Description Program Identifier

Highway SH 19 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1811)

TDC

District Paris County Rains 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

TDC

From Limit .863 MILES SOUTH OF 
US 69

To Limit VAN ZANDT COUNTY LINE 3

Construction Cost/Estimate $7,118,793 TIER 2 4

Description Rehabilitation Of Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 12.79 Total Score 70.35 7

Project Length 6.441 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 6/27/2016 Design 30% Complete Actual 6/20/2016

Design 60% Complete Target 10/13/2016 Design 60% Complete Actual 8/29/2016

Design 100% Complete Target 11/15/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/22/2016 Start Design Actual 6/1/2016

Received ENV Clearance Target 6/22/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 10/31/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 10/31/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/15/2016

Project Engineering Cost to Date $123,341 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $123,341

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4577



Category Amount

$500,000

$6,431,533

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4578



Project ID 010811020 Category Description Program Identifier

Highway SH 19 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Paris County Rains 2

From Limit 0.863 MI S OF US 69 To Limit VAN ZANDT COUNTY LINE 3

Construction Cost/Estimate $35,411 TIER 2 4

Description Texturize Shoulders, Rolled Or Milled In, Centerline And Texturing 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 30.74 Total Score 59.95 7

Project Length 6.351 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 6/27/2016 Design 30% Complete Actual 6/20/2016

Design 60% Complete Target 10/13/2016 Design 60% Complete Actual 8/29/2016

Design 100% Complete Target 11/15/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/22/2016 Start Design Actual 6/1/2016

Received ENV Clearance Target 6/22/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 10/31/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 10/31/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/15/2016

Project Engineering Cost to Date $154 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $154

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$39,879

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4580



Project ID 010812017 Category Description Program Identifier

Highway SH 19 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Tyler County Van Zandt 2

From Limit RAINS C/L, S To Limit US 80 IN FRUITVALE 3

Construction Cost/Estimate $95,611 TIER 3 4

Description Install Centerline Profile Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 19.71 Total Score 43.40 7

Project Length 6.744 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,041 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,041

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4581



Category Amount

$52,526

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4582



Project ID 010812018 Category Description Program Identifier

Highway SH 19 Status Under Development 1 Category 11 - District 
Discretionary (2211)

District Tyler County Van Zandt 2 Category 1 - Preventative 
Maintenance & Rehab (2201)

From Limit 1.5 MI N OF FM 859 
(RAINS C/L),

To Limit US 80 3

Construction Cost/Estimate $7,100,000 TIER NA 4

Description Widen 2 Ln Roadway For Passing LaneS-Super2 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.705 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4583



Category Amount

$2,860,000

$4,240,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4584



Project ID 010901060 Category Description Program Identifier

Highway US 287 Status Long Term Planning 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Tyler County Anderson 2

From Limit 2 MI N OF SH 294, S 0.3 
MI

To Limit CAMP WEDGEWOOD RD(ELKHART 
CITY LIM)

3

Construction Cost/Estimate $392,800 TIER NA 4

Description Constr Rt & Lft Trn Lanes & Accel/decel Lanes At New H.s. 100% Paid For And Constructed By City Of 
Elkhart

5

Last Update Date 12/21/2016 Bid Received Date 1/1/2040 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.300 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$392,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4586



Project ID 010901062 Category Description Program Identifier

Highway US 287 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Tyler County Anderson 2

From Limit FM 2419, S To Limit SH 294 IN ELKHART 3

Construction Cost/Estimate $7,350,000 TIER 2 4

Description Widen 2 Ln Rdwy To SupeR-2 (3 Ln) Criteria 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2018 6

Strategic Score 34.12 Total Score 68.10 7

Project Length 5.584 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $210,672 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $210,672

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010901063 Category Description Program Identifier

Highway US 287 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Tyler County Anderson 2

From Limit US84 (W. SPRING ST), 
SE

To Limit SL256 3

Construction Cost/Estimate $138,022 TIER 2 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 32.21 Total Score 67.45 7

Project Length 1.843 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target 6/17/2016 Design 30% Complete Actual 5/20/2016

Design 60% Complete Target 8/4/2016 Design 60% Complete Actual 6/16/2016

Design 100% Complete Target 10/5/2016 Design 100% Complete Actual 9/30/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 6/17/2016 Received ENV Clearance Actual 10/17/2016

Utility Coordination Target 9/21/2016 Utility Coordination Actual 9/13/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target 10/5/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$139,499

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010902026 Category Description Program Identifier

Highway US 287 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Tyler County Anderson 2

From Limit 0.154 MI S OF SH 294 IN 
ELKHART, S

To Limit HOUSTON C/L (3 MI N OF BU 287V) 3

Construction Cost/Estimate $5,200,000 TIER 2 4

Description Rehabilitate & Resurface Roadway 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 23.53 Total Score 64.50 7

Project Length 5.592 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $70 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $70

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010903034 Category Description Program Identifier

Highway US 287 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lufkin County Houston 2

From Limit ANDERSON COUNTY 
LINE

To Limit BU 287-V (S) 3

Construction Cost/Estimate $564,220 TIER NA 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.387 (mi) Estimated Completed Date 10/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Jesse Sisco, P.E. Contact Phone (936)327-8981 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 3/23/2015 Design 30% Complete Actual 3/23/2015

Design 60% Complete Target 5/13/2015 Design 60% Complete Actual 5/13/2015

Design 100% Complete Target 9/11/2015 Design 100% Complete Actual 9/11/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 3/14/2016

Percent of Time Used 100.00 Percent of Budget Used 89.47

Start Design Target 2/3/2014 Start Design Actual 2/3/2014

Received ENV Clearance Target 8/21/2015 Received ENV Clearance Actual 9/23/2015

Utility Coordination Target 9/11/2015 Utility Coordination Actual 9/11/2015

Right of Way Coordination Target 9/11/2015 Right of Way Coordination Actual 9/11/2015

Project Ready to Bid Actual 10/9/2015 Project Ready to Bid Target 10/9/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $1,024,281

Construction Engineering Cost to 
Date

$11,984 Total Cost to Date $1,036,265

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4593



Category Amount

$595,501

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4594



Project ID 010904029 Category Description Program Identifier

Highway US 287 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Lufkin County Houston 2

From Limit 2.1 MI N OF FM 2663 To Limit 0.761 MI S OF SL 304 3

Construction Cost/Estimate $1,179,573 TIER NA 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.084 (mi) Estimated Completed Date 2/28/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jesse Sisco, P.E. Contact Phone (936)327-8981 10

Construction Company Contact A. L. HELMCAMP, INC.

Design 30% Complete Target 12/2/2014 Design 30% Complete Actual 12/2/2014

Design 60% Complete Target 6/10/2015 Design 60% Complete Actual 7/8/2015

Design 100% Complete Target 10/16/2015 Design 100% Complete Actual 10/12/2015

Notice to Proceed Date 3/29/2016 Work Begin Date 5/9/2016

Percent of Time Used 76.32 Percent of Budget Used 95.10

Start Design Target 10/6/2014 Start Design Actual 10/6/2014

Received ENV Clearance Target 7/9/2015 Received ENV Clearance Actual 10/5/2015

Utility Coordination Target 10/16/2015 Utility Coordination Actual 10/12/2015

Right of Way Coordination Target 10/16/2015 Right of Way Coordination Actual 10/12/2015

Project Ready to Bid Actual 11/13/2015 Project Ready to Bid Target 11/13/2015

Project Engineering Cost to Date $231,409 Construction Cost  to Date $2,123,085

Construction Engineering Cost to 
Date

$51,173 Total Cost to Date $2,405,668

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,183,911

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010904030 Category Description Program Identifier

Highway US 287 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Lufkin County Houston 2

From Limit SL 304_N To Limit CROCKETT TOWN SQUARE 3

Construction Cost/Estimate $866,192 TIER 2 4

Description Mill And Inlay 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 1.369 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 6/15/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 9/14/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 1/16/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/6/2017 Start Design Actual TBD

Received ENV Clearance Target 9/28/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 1/16/2018 Utility Coordination Actual TBD

Right of Way Coordination Target 1/16/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/9/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4597



Category Amount

$866,192

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4598



Project ID 010905040 Category Description Program Identifier

Highway SH 19 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County Houston 2

From Limit SH 7 To Limit 1.616 MI N OF FM 231 3

Construction Cost/Estimate $280,370 TIER NA 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.011 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jesse Sisco, P.E. Contact Phone (936)327-8981 10

Construction Company Contact L.C. JORDAN & SON

Design 30% Complete Target 11/20/2015 Design 30% Complete Actual 1/8/2016

Design 60% Complete Target 2/24/2016 Design 60% Complete Actual 3/30/2016

Design 100% Complete Target 6/17/2016 Design 100% Complete Actual 6/28/2016

Notice to Proceed Date 11/8/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 9/8/2015 Start Design Actual 5/11/2015

Received ENV Clearance Target 4/7/2016 Received ENV Clearance Actual 7/12/2016

Utility Coordination Target 6/17/2016 Utility Coordination Actual 6/28/2016

Right of Way Coordination Target 6/17/2016 Right of Way Coordination Actual 6/28/2016

Project Ready to Bid Actual 7/15/2016 Project Ready to Bid Target 7/18/2016

Project Engineering Cost to Date $298,046 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $298,046

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4599



Category Amount

$223,830

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010906040 Category Description Program Identifier

Highway SH 19 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Lufkin County Houston 2

From Limit 1.6 MI N OF FM 231 To Limit TRINITY COUNTY LINE 3

Construction Cost/Estimate $901,365 TIER 2 4

Description Improve Guardrail To Design Standard/safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 19.12 Total Score 63.00 7

Project Length 11.533 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 4/12/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 7/12/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 11/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/9/2017 Start Design Actual TBD

Received ENV Clearance Target 7/26/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 11/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 11/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 12/8/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4601



Category Amount

$901,365

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010906041 Category Description Program Identifier

Highway SH 19 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Lufkin County Houston 2

From Limit 0.524 MI S OF FM 230 To Limit TRINITY COUNTY LINE 3

Construction Cost/Estimate $49,181 TIER 2 4

Description Milled Edgeline And Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 24.26 Total Score 64.75 7

Project Length 3.965 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/15/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/5/2017 Start Design Actual TBD

Received ENV Clearance Target 12/6/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/12/2018 Utility Coordination Actual TBD

Right of Way Coordination Target 3/12/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/13/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4603



Category Amount

$49,181

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4604



Project ID 010907051 Category Description Program Identifier

Highway SH 19 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County Trinity 2

From Limit HOUSTON COUNTY 
LINE

To Limit 0.753 MI S OF SH 94 3

Construction Cost/Estimate $641,382 TIER NA 4

Description Improve Guardrail To Design Standards, Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.220 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jesse Sisco, P.E. Contact Phone (936)327-8981 10

Construction Company Contact L.C. JORDAN & SON

Design 30% Complete Target 11/20/2015 Design 30% Complete Actual 1/8/2016

Design 60% Complete Target 2/24/2016 Design 60% Complete Actual 3/30/2016

Design 100% Complete Target 6/17/2016 Design 100% Complete Actual 6/28/2016

Notice to Proceed Date 11/8/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 9/8/2015 Start Design Actual 5/11/2015

Received ENV Clearance Target 4/7/2016 Received ENV Clearance Actual 7/12/2016

Utility Coordination Target 6/17/2016 Utility Coordination Actual 6/28/2016

Right of Way Coordination Target 6/17/2016 Right of Way Coordination Actual 6/28/2016

Project Ready to Bid Actual 7/15/2016 Project Ready to Bid Target 7/18/2016

Project Engineering Cost to Date $328,157 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $328,157

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$449,043

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010908046 Category Description Program Identifier

Highway SH 19 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Lufkin County Trinity 2

From Limit 0.207 MILES SOUTH OF 
FM 1617

To Limit WALKER COUNTY LINE 3

Construction Cost/Estimate $61,102 TIER 2 4

Description Milled Edgeline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 19.71 Total Score 63.20 7

Project Length 5.614 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/15/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/5/2017 Start Design Actual TBD

Received ENV Clearance Target 12/6/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/12/2018 Utility Coordination Actual TBD

Right of Way Coordination Target 3/12/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/13/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4607



Category Amount

$61,102

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4608



Project ID 010909062 Category Description Program Identifier

Highway SH 19 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

PM

District Bryan County Walker 2

From Limit IH 45 To Limit SH 30 3

Construction Cost/Estimate $427,181 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.745 (mi) Estimated Completed Date 8/21/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target 2/14/2014 Design 30% Complete Actual 2/14/2014

Design 60% Complete Target 3/5/2014 Design 60% Complete Actual 3/5/2014

Design 100% Complete Target 10/23/2014 Design 100% Complete Actual 7/18/2014

Notice to Proceed Date 10/9/2014 Work Begin Date 7/15/2015

Percent of Time Used 129.09 Percent of Budget Used 95.85

Start Design Target 11/18/2013 Start Design Actual 11/18/2013

Received ENV Clearance Target 8/28/2014 Received ENV Clearance Actual 6/13/2014

Utility Coordination Target 11/19/2013 Utility Coordination Actual 11/19/2013

Right of Way Coordination Target 11/18/2013 Right of Way Coordination Actual 11/18/2013

Project Ready to Bid Actual 7/18/2014 Project Ready to Bid Target 10/23/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $801,558

Construction Engineering Cost to 
Date

$9,207 Total Cost to Date $810,766

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$510,077

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010909063 Category Description Program Identifier

Highway SH 19 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Bryan County Walker 2

From Limit 0.22 MILES SOUTH OF 
ELLISOR RD

To Limit IH 45 SOUTH BOUND LANES 3

Construction Cost/Estimate $312,479 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.232 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 12/13/2014

Design 60% Complete Target TBD Design 60% Complete Actual 4/1/2015

Design 100% Complete Target TBD Design 100% Complete Actual 7/15/2015

Notice to Proceed Date 10/21/2015 Work Begin Date 6/15/2016

Percent of Time Used 117.65 Percent of Budget Used 96.70

Start Design Target TBD Start Design Actual 11/20/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/16/2015

Utility Coordination Target TBD Utility Coordination Actual 12/13/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/16/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $558,699

Construction Engineering Cost to 
Date

$7,886 Total Cost to Date $566,585

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$364,208

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010909064 Category Description Program Identifier

Highway SH 19 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Walker 2

From Limit TRINITY COUNTY LINE To Limit 9.501 MILES SOUTH OF TRINITY CL 3

Construction Cost/Estimate $745,825 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.501 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$11 Total Cost to Date $11

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$910,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 010912007 Category Description Program Identifier

Highway US 190 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Walker 2

From Limit SH 75 EAST To Limit SH 30 3

Construction Cost/Estimate $700,000 TIER 1 4

Description Overlay Consisting Of Planing, Hma, Pavement Markings And Markers. 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 40.29 Total Score 77.20 7

Project Length 0.592 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 9/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011001041 Category Description Program Identifier

Highway SH 75 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Bryan County Walker 2

From Limit SH 19 To Limit MONTGOMERY COUNTY LINE 3

Construction Cost/Estimate $65,256 TIER 2 4

Description Safety Work Consisting Of Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 13.740 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $369 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $369

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$65,256

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011001042 Category Description Program Identifier

Highway SH 75 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (2011)

District Bryan County Walker 2

From Limit 0.15 MI NORTH OF 
SOUTHWOOD DR

To Limit 0.15 MI SOUTH OF SOUTHWOOD DR 3

Construction Cost/Estimate $3,740,000 TIER 1 4

Description Upgrade Existing Intersection 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2020 6

Strategic Score 45.59 Total Score 79.00 7

Project Length 0.300 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,740,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011001043 Category Description Program Identifier

Highway SH 75 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Bryan County Walker 2

From Limit 13TH STREET To Limit SYCAMORE AVE 3

Construction Cost/Estimate $101,943 TIER 2 4

Description Install Flashing Yellow Arrow 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 32.94 Total Score 67.70 7

Project Length 1.857 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$101,943

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011002024 Category Description Program Identifier

Highway SH 75 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Houston County Montgomery 2

From Limit 0.3 MI S OF WALKER 
C/L

To Limit WALKER C/L 3

Construction Cost/Estimate $955,000 TIER 1 4

Description Widen 8ft On Each Side, Widen Structure And Hot Mix 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 55.88 Total Score 75.50 7

Project Length 0.300 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$955,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011002025 Category Description Program Identifier

Highway SH 75 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Houston County Montgomery 2

From Limit 0.516 MILES NORTH OF 
CALVARY ROAD

To Limit 0.074 MILES NORTH OF CALVARY 
ROAD

3

Construction Cost/Estimate $111,180 TIER 2 4

Description Install Led Flashing Chevrons On Curve 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 19.12 Total Score 63.00 7

Project Length 0.442 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$111,180

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011002026 Category Description Program Identifier

Highway SH 75 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Houston County Montgomery 2

From Limit WALKER COUNTY LINE To Limit 0.187 MILES SOUTH OF WALKER 
COUNTY

3

Construction Cost/Estimate $111,180 TIER 2 4

Description Install Led Flashing Chevrons On Curve 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 39.71 Total Score 70.00 7

Project Length 0.187 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4627



Category Amount

$111,180

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4628



Project ID 011003054 Category Description Program Identifier

Highway SH 75 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District Houston County Montgomery 2

From Limit 0.2 MI S OF FM 2432 To Limit 0.3 MI N OF RODGERS RD 3

Construction Cost/Estimate $225,000 TIER 1 4

Description Planing And Microsurface 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 38.82 Total Score 76.70 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$225,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011003078 Category Description Program Identifier

Highway SH 75 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Houston County Montgomery 2

From Limit LEAGUE LINE ROAD To Limit FM 3083- TEAS NURSERY ROAD 3

Construction Cost/Estimate $5,800,000 TIER NA 4

Description Widen To 4-Lane Divided Roadway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $155,603 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $155,603

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011003079 Category Description Program Identifier

Highway SH 75 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Houston County Montgomery 2

From Limit FM 830 To Limit LEAGUE LINE ROAD 3

Construction Cost/Estimate $12,000,000 TIER NA 4

Description Widen To 4-Lane Divided Roadway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.800 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,116 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,116

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$12,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011003080 Category Description Program Identifier

Highway SH 75 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Houston County Montgomery 2

From Limit FM 2432 To Limit FM 830 3

Construction Cost/Estimate $12,000,000 TIER NA 4

Description Widen To 4-Lane Divided Roadway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,290 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,290

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$12,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011004129 Category Description Program Identifier

Highway SH 75 Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1707)

District Houston County Montgomery 2

From Limit GLADSTELL STREET To Limit IH 45 UNDERPASS 3

Construction Cost/Estimate $3,499,000 TIER 1 4

Description Widen 2 Lanes To 4 Lanes Undivided 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 68.09 Total Score 80.65 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $836,110 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$834 Total Cost to Date $836,944

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,499,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011004188 Category Description Program Identifier

Highway IH 45 Status Construction Scheduled 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1505)

District Houston County Montgomery 2

From Limit HARRIS/
MONTGOMERY 
COUNTY LINE

To Limit LP 336 SOUTH 3

Construction Cost/Estimate $1,570,602 TIER NA 4

Description Reconfigure To Create 2 Managed Lanes 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.424 (mi) Estimated Completed Date 2/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Richard L. Brown P.E. Contact Phone (936)538-3300 10

Construction Company Contact SCR CONSTRUCTION CO., INC.

Design 30% Complete Target 6/24/2013 Design 30% Complete Actual 6/24/2013

Design 60% Complete Target 11/18/2013 Design 60% Complete Actual 9/25/2013

Design 100% Complete Target 11/7/2014 Design 100% Complete Actual 10/23/2014

Notice to Proceed Date 4/20/2015 Work Begin Date 10/21/2015

Percent of Time Used 107.50 Percent of Budget Used 119.81

Start Design Target 1/18/2011 Start Design Actual 1/18/2011

Received ENV Clearance Target 11/14/2013 Received ENV Clearance Actual 3/5/2015

Utility Coordination Target 3/18/2014 Utility Coordination Actual 1/15/2015

Right of Way Coordination Target 5/15/2014 Right of Way Coordination Actual 1/15/2015

Project Ready to Bid Actual 10/14/2014 Project Ready to Bid Target 12/10/2014

Project Engineering Cost to Date $321,340 Construction Cost  to Date $4,025,633

Construction Engineering Cost to 
Date

$399,916 Total Cost to Date $4,746,889

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011004191 Category Description Program Identifier

Highway IH 45 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Houston County Montgomery 2

From Limit HARRIS COUNTY LINE To Limit RAYFORD-SAWDUST ROAD 3

Construction Cost/Estimate $4,105,000 TIER NA 4

Description Ramp Modifications, Addition Of Auxiliary Lanes And Striping 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $25,902 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $25,902

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,105,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011004195 Category Description Program Identifier

Highway IH 45 Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1510GR)

GR

District Houston County Montgomery 2

From Limit MONTGOMERY 
COUNTY LINE

To Limit LOOP 336 SOUTH 3

Construction Cost/Estimate $1,171,681 TIER NA 4

Description Landscape Development 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.424 (mi) Estimated Completed Date 9/11/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Richard L. Brown P.E. Contact Phone (936)538-3300 10

Construction Company Contact YELLOWSTONE LANDSCAPE - CENTRAL, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/4/2015 Work Begin Date 3/29/2016

Percent of Time Used 105.83 Percent of Budget Used 50.01

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $43,675 Construction Cost  to Date $1,177,131

Construction Engineering Cost to 
Date

$40,771 Total Cost to Date $1,261,577

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011004198 Category Description Program Identifier

Highway IH 45 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2402M)

District Houston County Montgomery 2

From Limit AT WOODLANDS PKWY To Limit . 3

Construction Cost/Estimate $49,129,000 TIER NA 4

Description Construct Single Point Urban Interchange (spui) 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.330 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$49,129,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011005119 Category Description Program Identifier

Highway IH 45 Status Construction Scheduled 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1505)

District Houston County Harris 2

From Limit MONTGOMERY/
HARRIS COUNTY LINE

To Limit FM 1960 3

Construction Cost/Estimate $1,032,882 TIER NA 4

Description Reconfigure To Create 2 Managed Lanes 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.185 (mi) Estimated Completed Date 2/1/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Richard L. Brown P.E. Contact Phone (936)538-3300 10

Construction Company Contact SCR CONSTRUCTION CO., INC.

Design 30% Complete Target 6/24/2013 Design 30% Complete Actual 6/24/2013

Design 60% Complete Target 11/18/2013 Design 60% Complete Actual 9/25/2013

Design 100% Complete Target 11/7/2014 Design 100% Complete Actual 10/23/2014

Notice to Proceed Date 4/20/2015 Work Begin Date 10/21/2015

Percent of Time Used 107.50 Percent of Budget Used 119.81

Start Design Target 1/18/2011 Start Design Actual 1/18/2011

Received ENV Clearance Target 11/14/2013 Received ENV Clearance Actual 3/5/2015

Utility Coordination Target 3/18/2014 Utility Coordination Actual 1/15/2015

Right of Way Coordination Target 5/15/2014 Right of Way Coordination Actual 1/15/2015

Project Ready to Bid Actual 10/14/2014 Project Ready to Bid Target 12/10/2014

Project Engineering Cost to Date $1,097,686 Construction Cost  to Date $2,650,375

Construction Engineering Cost to 
Date

$263,295 Total Cost to Date $4,011,357

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011005123 Category Description Program Identifier

Highway IH 45 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Houston County Harris 2

From Limit FM 2920 TO 
MONTGOMERY 
COUNTY LINE

To Limit . 3

Construction Cost/Estimate $8,895,000 TIER NA 4

Description Ramp Modifications, Addition Of Auxiliary Lanes And Striping 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.600 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $36,647 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $36,647

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,895,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011005124 Category Description Program Identifier

Highway IH 45 Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1510GR)

GR

District Houston County Harris 2

From Limit KUYKENDHAL 
ROAD/GREENS ROAD

To Limit HARRIS COUNTY LINE 3

Construction Cost/Estimate $291,516 TIER NA 4

Description Landscape Development 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.009 (mi) Estimated Completed Date 9/11/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Richard L. Brown P.E. Contact Phone (936)538-3300 10

Construction Company Contact YELLOWSTONE LANDSCAPE - CENTRAL, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/4/2015 Work Begin Date 3/29/2016

Percent of Time Used 105.83 Percent of Budget Used 50.01

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $6,671 Construction Cost  to Date $283,205

Construction Engineering Cost to 
Date

$9,809 Total Cost to Date $299,685

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011006132 Category Description Program Identifier

Highway IH 45 Status Under Development 1 Category DA - Develop Authority 
(SWDA)

District Houston County Harris 2

From Limit SOUTH OF WEST 
ROAD

To Limit N OF BW 8 3

Construction Cost/Estimate $260,550,000 TIER NA 4

Description Reconstruct Main Lanes, Frontage Lanes And Construct 4 Additional Managed Lanes 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.987 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$260,550,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011006136 Category Description Program Identifier

Highway IH 45 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HES

District Houston County Harris 2

From Limit AT FM 525 To Limit . 3

Construction Cost/Estimate $279,667 TIER NA 4

Description Improve Traffic Signal 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 10/17/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Dock Gee, P.E. Contact Phone (713)802-5405 10

Construction Company Contact STATEWIDE TRAFFIC SIGNAL COMPANY

Design 30% Complete Target 2/15/2015 Design 30% Complete Actual TBD

Design 60% Complete Target 3/19/2015 Design 60% Complete Actual TBD

Design 100% Complete Target 4/19/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 11/12/2015 Work Begin Date 5/23/2016

Percent of Time Used 93.33 Percent of Budget Used 108.61

Start Design Target 9/15/2014 Start Design Actual TBD

Received ENV Clearance Target 6/17/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 6/17/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 6/17/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/20/2015

Project Engineering Cost to Date $117,225 Construction Cost  to Date $627,647

Construction Engineering Cost to 
Date

$28,894 Total Cost to Date $773,766

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$296,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4656



Project ID 011006137 Category Description Program Identifier

Highway IH 45 Status Construction Scheduled 1 Category 3 - Proposition 12 
(13V2TM)

TMA

District Houston County Harris 2

From Limit NORTH OF WEST 
ROAD

To Limit NORTH OF SHEPHERD DRIVE 3

Construction Cost/Estimate $721,923 TIER NA 4

Description Transportation Management System Improvements Reconfigure And Restripe To Create Auxiliary Lanes 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.064 (mi) Estimated Completed Date 5/15/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name John Elam, P.E. Contact Phone (281)319-6400 10

Construction Company Contact WEBBER, LLC

Design 30% Complete Target 4/27/2012 Design 30% Complete Actual 4/27/2012

Design 60% Complete Target 6/14/2012 Design 60% Complete Actual 6/14/2012

Design 100% Complete Target 9/24/2012 Design 100% Complete Actual 11/15/2012

Notice to Proceed Date 7/8/2013 Work Begin Date 1/6/2014

Percent of Time Used 105.83 Percent of Budget Used 98.77

Start Design Target 9/22/2010 Start Design Actual 9/22/2010

Received ENV Clearance Target 1/15/2013 Received ENV Clearance Actual 2/6/2013

Utility Coordination Target 1/25/2013 Utility Coordination Actual 11/15/2012

Right of Way Coordination Target 1/25/2013 Right of Way Coordination Actual 11/15/2012

Project Ready to Bid Actual 11/15/2012 Project Ready to Bid Target 1/28/2013

Project Engineering Cost to Date $3,218 Construction Cost  to Date $1,709,418

Construction Engineering Cost to 
Date

$91,577 Total Cost to Date $1,804,212

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$612,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011006138 Category Description Program Identifier

Highway IH 45 Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1510GR)

GR

District Houston County Harris 2

From Limit SPUR 261 To Limit KUYKENDHAL ROAD/GREENS ROAD 3

Construction Cost/Estimate $171,688 TIER NA 4

Description Landscape Development 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.997 (mi) Estimated Completed Date 9/11/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Richard L. Brown P.E. Contact Phone (936)538-3300 10

Construction Company Contact YELLOWSTONE LANDSCAPE - CENTRAL, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/4/2015 Work Begin Date 3/29/2016

Percent of Time Used 105.83 Percent of Budget Used 50.01

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,071 Construction Cost  to Date $151,556

Construction Engineering Cost to 
Date

$5,368 Total Cost to Date $160,995

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011006139 Category Description Program Identifier

Highway IH 45 Status Under Development 1 Category DA - Develop Authority 
(SWDA)

District Houston County Harris 2

From Limit SOUTH OF SHEPHERD 
DRIVE

To Limit SOUTH OF WEST ROAD 3

Construction Cost/Estimate $392,850,000 TIER NA 4

Description Reconstruct Main Lanes, Frontage Lanes And Construct 4 Additional Managed Lanes 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.705 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$392,850,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011006140 Category Description Program Identifier

Highway IH 45 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Houston County Harris 2

From Limit AT WEST ROAD To Limit . 3

Construction Cost/Estimate $550,000 TIER 1 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2020 6

Strategic Score 88.24 Total Score 86.50 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$550,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011101067 Category Description Program Identifier

Highway FM 521 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Houston County Harris 2 Category 2M - Metropolitan Area 
Corridor  (1802M)

From Limit BW 8 To Limit FORT BEND C/L 3

Construction Cost/Estimate $18,500,000 TIER 2 4

Description Widen To 4-Lane Divided Section And Construct Grade Separation At Uprr (dot# 447 969y) 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 60.88 Total Score 70.60 7

Project Length 0.603 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 1/31/2014

Design 60% Complete Target TBD Design 60% Complete Actual 7/29/2014

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/22/2012

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,714,752 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,714,752

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$50,000

$17,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4666



Project ID 011101092 Category Description Program Identifier

Highway FM 521 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Houston County Harris 2

From Limit IH 610 To Limit BW 8 3

Construction Cost/Estimate $2,052,000 TIER 1 4

Description Base Repair, Mill, Seal Coat And 1.5" Overlay 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 54.26 Total Score 82.70 7

Project Length 6.072 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $342,368 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $342,368

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,052,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011103031 Category Description Program Identifier

Highway FM 521 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor  (1802M)

District Houston County Fort Bend 2

From Limit HARRIS COUNTY LINE To Limit SOUTH OF FM 2234 3

Construction Cost/Estimate $2,400,001 TIER 1 4

Description Widen To 4-Lane Divided Section 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 70.59 Total Score 77.00 7

Project Length 0.295 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 1/31/2014

Design 60% Complete Target TBD Design 60% Complete Actual 7/29/2014

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/22/2012

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,101,826 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,101,826

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,280,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011103059 Category Description Program Identifier

Highway FM 521 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2402M)

District Houston County Fort Bend 2

From Limit FM 2234 To Limit SH 6 3

Construction Cost/Estimate $75,227,000 TIER NA 4

Description Reconstruct And Widen To 4 Lanes With Raised Medians, Intersection Improvements, Signal 
Improvements & Ped Access

5

Last Update Date 12/21/2016 Bid Received Date 9/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.685 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,061,036 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,061,036

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$75,227,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011103060 Category Description Program Identifier

Highway FM 521 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Houston County Fort Bend 2

From Limit BRAZORIA COUNTY 
LINE

To Limit FM 2234 3

Construction Cost/Estimate $20,000,000 TIER NA 4

Description Widen Roadway From 2 To 4 Lanes 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.255 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $10,667 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $10,667

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$20,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011104035 Category Description Program Identifier

Highway FM 521 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

PM

District Houston County Brazoria 2

From Limit BS 288B To Limit FM 1462 3

Construction Cost/Estimate $1,842,000 TIER 1 4

Description Pavement Repair, Seal Coat And 1.5 In Pfc Overlay 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2020 6

Strategic Score 47.06 Total Score 79.50 7

Project Length 4.700 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,842,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011104036 Category Description Program Identifier

Highway FM 521 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Houston County Brazoria 2

From Limit BS 288B To Limit FORT BEND COUNTY LINE 3

Construction Cost/Estimate $167,582 TIER 2 4

Description Milled Edgeline Rumble Strips And Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 33.82 Total Score 68.00 7

Project Length 11.045 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$167,582

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011105018 Category Description Program Identifier

Highway FM 521 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Houston County Brazoria 2

From Limit COUNTY ROAD 44 To Limit BS 288B 3

Construction Cost/Estimate $150,434 TIER 2 4

Description Milled Edgeline Rumble Strips And Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 5.435 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$150,434

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011107048 Category Description Program Identifier

Highway BS 288B Status Finalizing for Construction 1 Category 1 - Proposition 1 
(17P101)

17S

District Houston County Brazoria 2

From Limit CEMETERY ROAD To Limit BASTROP BAYOU 3

Construction Cost/Estimate $2,405,371 TIER 1 4

Description Pavement Repair And Asphaltic Concrete Pavement Overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 56.18 Total Score 83.35 7

Project Length 4.488 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $48,607 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $48,607

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011108100 Category Description Program Identifier

Highway SH 36 Status Under Development 1 Category 11 - District 
Discretionary (1811)

District Houston County Brazoria 2 Category DA - Develop Authority 
(DDA)

CNG

From Limit 0.9 MI S OF THE 
BRAZOS RIVER

To Limit FM 1495 (SEG. 15). 3

Construction Cost/Estimate $8,500,000 TIER NA 4

Description Widen To 4-Lane Divided Rural 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.239 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $94,175 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $94,175

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,300,000

$3,122,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011108119 Category Description Program Identifier

Highway BS 288B Status Finalizing for Construction 1 Category 11 - Proposition 1 
(17P111)

17S

District Houston County Brazoria 2 Category 1 - Proposition 1 
(17P101)

17S

From Limit BASTROP BAYOU To Limit 0.158 MILES NORTH OF SH 332 3

Construction Cost/Estimate $3,419,596 TIER 1 4

Description Pavement Repair And Asphaltic Concrete Pavement Overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 46.18 Total Score 79.95 7

Project Length 5.663 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $13,172 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $13,172

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,360,000

$2,053,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011108120 Category Description Program Identifier

Highway SH 288 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Houston County Brazoria 2

From Limit AT FM 523 To Limit . 3

Construction Cost/Estimate $223,754 TIER NA 4

Description Improve Traffic Signals At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.250 (mi) Estimated Completed Date 7/17/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Dock Gee, P.E. Contact Phone (713)802-5405 10

Construction Company Contact THIRD COAST SERVICES LLC

Design 30% Complete Target 4/5/2015 Design 30% Complete Actual 4/5/2015

Design 60% Complete Target 5/7/2015 Design 60% Complete Actual 5/7/2015

Design 100% Complete Target 6/7/2015 Design 100% Complete Actual 6/7/2015

Notice to Proceed Date 3/9/2016 Work Begin Date 8/1/2016

Percent of Time Used 83.33 Percent of Budget Used 71.32

Start Design Target 11/3/2014 Start Design Actual 11/3/2014

Received ENV Clearance Target 8/5/2015 Received ENV Clearance Actual 8/5/2015

Utility Coordination Target 8/5/2015 Utility Coordination Actual 8/5/2015

Right of Way Coordination Target 8/5/2015 Right of Way Coordination Actual 8/5/2015

Project Ready to Bid Actual 8/8/2015 Project Ready to Bid Target 8/8/2015

Project Engineering Cost to Date $132,140 Construction Cost  to Date $316,681

Construction Engineering Cost to 
Date

$3,411 Total Cost to Date $452,232

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$305,079

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011109042 Category Description Program Identifier

Highway BS 288B Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Houston County Brazoria 2

From Limit FM 523 To Limit FM 521 3

Construction Cost/Estimate $6,445,000 TIER 1 4

Description Widen To Add 8 Ft Shoulders, Pavement Repair, Ocst, 1.5 In Pfc Overlay And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 37.06 Total Score 76.10 7

Project Length 5.910 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4689



Category Amount

$6,445,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011201018 Category Description Program Identifier

Highway US 290 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District San Angelo County Kimble 2

From Limit IH 10 To Limit GILLESPIE COUNTY LINE 3

Construction Cost/Estimate $707,000 TIER 2 4

Description Seal Coat Travel Lanes And Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 29.41 Total Score 73.50 7

Project Length 14.549 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 1/13/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 4/17/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 9/8/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/25/2016 Start Design Actual 10/25/2016

Received ENV Clearance Target 11/9/2017 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/9/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$707,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011301042 Category Description Program Identifier

Highway US 290 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TDC

District Austin County Gillespie 2

From Limit FRIENDSHIP LANE To Limit N OF OLD SAN ANTONIO RD 3

Construction Cost/Estimate $213,778 TIER 2 4

Description Seal And Tom 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 50.59 Total Score 60.50 7

Project Length 0.832 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 10/7/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/21/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/7/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $7,509 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $7,509

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$188,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011302061 Category Description Program Identifier

Highway US 290 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TDC

District Austin County Gillespie 2

From Limit N OF OLD SAN 
ANTONIO RD

To Limit DUSTY FARM LANE 3

Construction Cost/Estimate $646,090 TIER 2 4

Description Repair And Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 50.29 Total Score 73.60 7

Project Length 4.505 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 10/7/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/21/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/7/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $5,018 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,018

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$752,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011304026 Category Description Program Identifier

Highway US 290 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PMT

District Austin County Blanco 2

From Limit 1.205 MILES WEST OF 
US 281

To Limit US 281 3

Construction Cost/Estimate $426,551 TIER NA 4

Description Mill, Seal & Overlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.205 (mi) Estimated Completed Date 10/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Cathy Kratz, P.E. Contact Phone (512)756-2316 10

Construction Company Contact LONE STAR PAVING COMPANY

Design 30% Complete Target 4/9/2015 Design 30% Complete Actual TBD

Design 60% Complete Target 5/11/2015 Design 60% Complete Actual TBD

Design 100% Complete Target 8/18/2015 Design 100% Complete Actual 10/9/2015

Notice to Proceed Date 3/16/2016 Work Begin Date 7/20/2016

Percent of Time Used 74.55 Percent of Budget Used 107.90

Start Design Target 2/9/2015 Start Design Actual 2/9/2015

Received ENV Clearance Target 4/14/2015 Received ENV Clearance Actual 5/4/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/19/2015 Project Ready to Bid Target 8/18/2015

Project Engineering Cost to Date $4,483 Construction Cost  to Date $922,503

Construction Engineering Cost to 
Date

$7,760 Total Cost to Date $934,746

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$387,628

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011305047 Category Description Program Identifier

Highway US 281 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

TDC

District Austin County Blanco 2

From Limit US 290 To Limit MILLER CREEK 3

Construction Cost/Estimate $970,789 TIER NA 4

Description Level Up, Seal, Thin Overlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.347 (mi) Estimated Completed Date 10/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Cathy Kratz, P.E. Contact Phone (512)756-2316 10

Construction Company Contact LONE STAR PAVING COMPANY

Design 30% Complete Target 4/9/2015 Design 30% Complete Actual TBD

Design 60% Complete Target 5/11/2015 Design 60% Complete Actual TBD

Design 100% Complete Target 8/18/2015 Design 100% Complete Actual 10/9/2015

Notice to Proceed Date 3/16/2016 Work Begin Date 7/20/2016

Percent of Time Used 74.55 Percent of Budget Used 107.90

Start Design Target 2/9/2015 Start Design Actual 2/9/2015

Received ENV Clearance Target 4/14/2015 Received ENV Clearance Actual 5/4/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/19/2015 Project Ready to Bid Target 8/18/2015

Project Engineering Cost to Date $25,931 Construction Cost  to Date $2,158,670

Construction Engineering Cost to 
Date

$18,160 Total Cost to Date $2,202,761

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,225,700

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011305048 Category Description Program Identifier

Highway US 290 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Austin County Blanco 2

From Limit US 281 To Limit 2.5 MI. EAST OF US 281 3

Construction Cost/Estimate $42,449 TIER 2 4

Description Profile Edgeline & Centerline Marks 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 31.62 Total Score 67.25 7

Project Length 2.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$42,449

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011305049 Category Description Program Identifier

Highway US 290 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Austin County Blanco 2

From Limit US 281 To Limit W OF MILLER CREEK CEMETERY RD 3

Construction Cost/Estimate $280,000 TIER 2 4

Description LeveL-Up And Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2019 6

Strategic Score 31.62 Total Score 67.25 7

Project Length 2.461 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$280,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011306029 Category Description Program Identifier

Highway US 290 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Austin County Blanco 2

From Limit 2.5 MI. EAST OF US 281 To Limit HAYS COUNTY LINE 3

Construction Cost/Estimate $112,336 TIER 2 4

Description Profile Edgeline & Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 26.47 Total Score 65.50 7

Project Length 6.616 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$112,336

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011306030 Category Description Program Identifier

Highway US 290 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Austin County Blanco 2

From Limit W OF MILLER CREEK 
CEMETERY RD

To Limit HAYS C/L 3

Construction Cost/Estimate $840,000 TIER 2 4

Description LeveL-Up And Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2019 6

Strategic Score 26.47 Total Score 65.50 7

Project Length 6.618 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$840,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011307065 Category Description Program Identifier

Highway US 290 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TDC

District Austin County Hays 2

From Limit CROW RANCH RD To Limit TRAVIS COUNTY LINE 3

Construction Cost/Estimate $3,309,362 TIER 2 4

Description Repair And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 51.03 Total Score 73.85 7

Project Length 6.618 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 9/30/2016

Design 60% Complete Target TBD Design 60% Complete Actual 10/21/2016

Design 100% Complete Target TBD Design 100% Complete Actual 11/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 9/26/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/13/2016

Utility Coordination Target TBD Utility Coordination Actual 10/7/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 10/7/2016

Project Ready to Bid Actual 11/9/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,700 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,700

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,310,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011307066 Category Description Program Identifier

Highway US 290 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Austin County Hays 2

From Limit BLANCO COUNTY LINE To Limit 1.667 MI NW OF RM 12 3

Construction Cost/Estimate $145,411 TIER 2 4

Description Profile Edgeline & Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 44.85 Total Score 71.75 7

Project Length 7.700 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$145,411

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011307067 Category Description Program Identifier

Highway US 290 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Austin County Hays 2

From Limit RM 165 To Limit MCGREGOR LANE 3

Construction Cost/Estimate $816,443 TIER NA 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.214 (mi) Estimated Completed Date 6/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Victor Vargas, P.E. Contact Phone (512)292-2401 10

Construction Company Contact AUSTIN MATERIALS, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 8/11/2016 Work Begin Date 9/8/2016

Percent of Time Used 58.62 Percent of Budget Used 98.44

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $6,558 Construction Cost  to Date $1,645,324

Construction Engineering Cost to 
Date

$17,521 Total Cost to Date $1,669,404

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,094,700

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011308076 Category Description Program Identifier

Highway US 290 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Austin County Travis 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1301A)

From Limit 585 FT EAST OF 
CONVICT HILL

To Limit 372 FT WEST OF JOE TANNER LANE 3

Construction Cost/Estimate $5,090,960 TIER NA 4

Description Innovative Intersection Improvement 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.176 (mi) Estimated Completed Date 8/20/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Victor Vargas, P.E. Contact Phone (512)292-2401 10

Construction Company Contact JORDAN FOSTER CONSTRUCTION, LLC

Design 30% Complete Target 11/1/2011 Design 30% Complete Actual 11/1/2011

Design 60% Complete Target 3/13/2012 Design 60% Complete Actual 3/13/2012

Design 100% Complete Target 9/4/2012 Design 100% Complete Actual 11/16/2012

Notice to Proceed Date 7/10/2013 Work Begin Date 9/30/2013

Percent of Time Used 121.49 Percent of Budget Used 115.68

Start Design Target 1/6/2011 Start Design Actual 1/6/2011

Received ENV Clearance Target 4/25/2012 Received ENV Clearance Actual 4/25/2012

Utility Coordination Target 11/14/2012 Utility Coordination Actual 11/16/2012

Right of Way Coordination Target 7/19/2011 Right of Way Coordination Actual 7/19/2011

Project Ready to Bid Actual 11/16/2012 Project Ready to Bid Target 11/14/2012

Project Engineering Cost to Date $670,623 Construction Cost  to Date $14,201,304

Construction Engineering Cost to 
Date

$953,839 Total Cost to Date $15,825,766

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,210,000

$820,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4716



Project ID 011308077 Category Description Program Identifier

Highway US 290 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Austin County Travis 2

From Limit CIRCLE DR 
EAST/SOUTHVIEW RD

To Limit EL REY BLVD 3

Construction Cost/Estimate $2,021,946 TIER 2 4

Description Add Cont. Turn Ln&paved Shldrs(5ft) 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 67.50 Total Score 52.65 7

Project Length 0.973 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 9/29/2015

Design 60% Complete Target TBD Design 60% Complete Actual 11/16/2015

Design 100% Complete Target TBD Design 100% Complete Actual 4/1/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/13/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/10/2015

Utility Coordination Target TBD Utility Coordination Actual 4/1/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 4/1/2016

Project Ready to Bid Actual 4/1/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $522,095 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $522,095

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,330,100

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011308083 Category Description Program Identifier

Highway US 290 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TDC

District Austin County Travis 2

From Limit TARA LANE To Limit 1000 FT WEST OF RM 1826 3

Construction Cost/Estimate $430,080 TIER 1 4

Description Repair And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 69.71 Total Score 80.20 7

Project Length 0.767 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 8/26/2016

Design 60% Complete Target TBD Design 60% Complete Actual 9/16/2016

Design 100% Complete Target TBD Design 100% Complete Actual 10/5/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/15/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/7/2016

Utility Coordination Target TBD Utility Coordination Actual 10/5/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 10/5/2016

Project Ready to Bid Actual 10/7/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $13,338 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $13,338

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$584,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011309069 Category Description Program Identifier

Highway US 290 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1301A)

District Austin County Travis 2

From Limit 372 FT WEST OF JOE 
TANNER LANE

To Limit 800 FT EAST OF JOE TANNER LANE 3

Construction Cost/Estimate $532,369 TIER NA 4

Description Innovative Intersection Improvement 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.222 (mi) Estimated Completed Date 8/20/2015 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Victor Vargas, P.E. Contact Phone (512)292-2401 10

Construction Company Contact JORDAN FOSTER CONSTRUCTION, LLC

Design 30% Complete Target 11/1/2011 Design 30% Complete Actual 11/1/2011

Design 60% Complete Target 3/13/2012 Design 60% Complete Actual 3/13/2012

Design 100% Complete Target 9/4/2012 Design 100% Complete Actual 11/16/2012

Notice to Proceed Date 7/10/2013 Work Begin Date 9/30/2013

Percent of Time Used 121.49 Percent of Budget Used 115.68

Start Design Target 1/6/2011 Start Design Actual 1/6/2011

Received ENV Clearance Target 4/25/2012 Received ENV Clearance Actual 4/25/2012

Utility Coordination Target 11/14/2012 Utility Coordination Actual 11/16/2012

Right of Way Coordination Target 7/19/2011 Right of Way Coordination Actual 7/19/2011

Project Ready to Bid Actual 11/16/2012 Project Ready to Bid Target 11/14/2012

Project Engineering Cost to Date $157 Construction Cost  to Date $1,075,101

Construction Engineering Cost to 
Date

$3,385 Total Cost to Date $1,078,643

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011309070 Category Description Program Identifier

Highway US 290 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

PM

District Austin County Travis 2

From Limit JOE TANNER RD. To Limit WESTGATE BLVD. 3

Construction Cost/Estimate $2,002,297 TIER NA 4

Description Mill, Seal & 1.5 Inch Overlay 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.324 (mi) Estimated Completed Date 10/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Victor Vargas, P.E. Contact Phone (512)292-2401 10

Construction Company Contact APAC-TEXAS, INC.

Design 30% Complete Target 3/4/2014 Design 30% Complete Actual 3/10/2014

Design 60% Complete Target 3/18/2014 Design 60% Complete Actual 3/24/2014

Design 100% Complete Target 4/4/2014 Design 100% Complete Actual 4/11/2014

Notice to Proceed Date 8/27/2014 Work Begin Date 5/18/2015

Percent of Time Used 110.20 Percent of Budget Used 89.58

Start Design Target 2/14/2014 Start Design Actual 2/14/2014

Received ENV Clearance Target 5/2/2014 Received ENV Clearance Actual 4/8/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/11/2014 Project Ready to Bid Target 5/2/2014

Project Engineering Cost to Date $39,716 Construction Cost  to Date $3,753,569

Construction Engineering Cost to 
Date

$112,417 Total Cost to Date $3,905,702

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,374,900

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011309071 Category Description Program Identifier

Highway SL 343 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

PMT

District Austin County Travis 2

From Limit 1500 FEET SOUTH OF 
PANTHER TRAIL

To Limit PANTHER TRL 3

Construction Cost/Estimate $320,047 TIER NA 4

Description Resurface Roadway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.274 (mi) Estimated Completed Date 9/15/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Victor Vargas, P.E. Contact Phone (512)292-2401 10

Construction Company Contact LONE STAR PAVING COMPANY

Design 30% Complete Target 12/10/2014 Design 30% Complete Actual 12/10/2014

Design 60% Complete Target 1/12/2015 Design 60% Complete Actual 12/29/2014

Design 100% Complete Target 2/17/2015 Design 100% Complete Actual 1/23/2015

Notice to Proceed Date 6/1/2015 Work Begin Date 8/31/2015

Percent of Time Used 90.48 Percent of Budget Used 88.28

Start Design Target 7/25/2014 Start Design Actual 7/25/2014

Received ENV Clearance Target 1/15/2015 Received ENV Clearance Actual 9/8/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/11/2015 Project Ready to Bid Target 2/17/2015

Project Engineering Cost to Date $17,624 Construction Cost  to Date $597,320

Construction Engineering Cost to 
Date

$47,961 Total Cost to Date $662,905

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$493,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011313149 Category Description Program Identifier

Highway SH 71 Status Construction Scheduled 1 Category 3 - Proposition 14 (P14)

District Austin County Travis 2 Category 11 - District 
Discretionary (1111A)

From Limit EAST OF MONTOPOLIS 
DR

To Limit US 183 3

Construction Cost/Estimate $33,460,489 TIER NA 4

Description Const Underpass, Frt Rds&main Lanes 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2011 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.419 (mi) Estimated Completed Date 6/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact SEMA CONSTRUCTION, INC.

Design 30% Complete Target 4/13/2010 Design 30% Complete Actual 4/12/2010

Design 60% Complete Target 9/16/2010 Design 60% Complete Actual 9/7/2010

Design 100% Complete Target 5/6/2011 Design 100% Complete Actual 5/2/2011

Notice to Proceed Date 9/27/2011 Work Begin Date 1/26/2012

Percent of Time Used 100.00 Percent of Budget Used 101.04

Start Design Target 12/14/2009 Start Design Actual 12/2/2009

Received ENV Clearance Target 10/19/2010 Received ENV Clearance Actual 6/21/2011

Utility Coordination Target 2/28/2011 Utility Coordination Actual 5/16/2011

Right of Way Coordination Target 2/28/2011 Right of Way Coordination Actual 5/16/2011

Project Ready to Bid Actual 6/21/2011 Project Ready to Bid Target 5/6/2011

Project Engineering Cost to Date $2,151,486 Construction Cost  to Date $81,216,930

Construction Engineering Cost to 
Date

$4,128,014 Total Cost to Date $87,496,431

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$42,850,000

$1,450,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011313150 Category Description Program Identifier

Highway SL 360 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District Austin County Travis 2

From Limit US 183 To Limit US 290 3

Construction Cost/Estimate $3,000,000 TIER NA 4

Description Corridor Study 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.245 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/29/2012

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $7,548,836 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $7,548,836

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011313154 Category Description Program Identifier

Highway SL 360 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

TDC

District Austin County Travis 2

From Limit US 183 To Limit WALSH TARLETON LANE 3

Construction Cost/Estimate $3,188,701 TIER NA 4

Description Pavement Repair, Seal & Overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.890 (mi) Estimated Completed Date 9/1/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact LONE STAR PAVING COMPANY

Design 30% Complete Target 9/12/2014 Design 30% Complete Actual 9/12/2014

Design 60% Complete Target 10/3/2014 Design 60% Complete Actual 10/3/2014

Design 100% Complete Target 11/20/2014 Design 100% Complete Actual 11/20/2014

Notice to Proceed Date 3/31/2015 Work Begin Date 6/23/2015

Percent of Time Used 100.00 Percent of Budget Used 101.51

Start Design Target 9/2/2014 Start Design Actual 9/2/2014

Received ENV Clearance Target 10/10/2014 Received ENV Clearance Actual 10/10/2014

Utility Coordination Target 11/20/2014 Utility Coordination Actual 11/20/2014

Right of Way Coordination Target 11/20/2014 Right of Way Coordination Actual 11/20/2014

Project Ready to Bid Actual 12/15/2014 Project Ready to Bid Target 12/15/2014

Project Engineering Cost to Date $37,939 Construction Cost  to Date $6,794,585

Construction Engineering Cost to 
Date

$159,610 Total Cost to Date $6,992,134

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,447,300

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4732



Project ID 011313155 Category Description Program Identifier

Highway SL 360 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TDC

District Austin County Travis 2

From Limit COLORADO RIVER To Limit 0.226 MI S OF WILD BASIN RD 3

Construction Cost/Estimate $2,032,356 TIER 2 4

Description Resurface Roadway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 60.59 Total Score 64.30 7

Project Length 4.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 9/12/2016

Design 60% Complete Target TBD Design 60% Complete Actual 9/14/2016

Design 100% Complete Target TBD Design 100% Complete Actual 10/25/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 9/12/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/20/2016

Utility Coordination Target TBD Utility Coordination Actual 10/25/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 10/25/2016

Project Ready to Bid Actual 10/25/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $21,291 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $21,291

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,343,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011313157 Category Description Program Identifier

Highway SL 360 Status Construction Scheduled 1 Category 11 - District 
Discretionary (1611)

District Austin County Travis 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

From Limit NORTH OF WALSH 
TARLTON

To Limit SOUTH OF SL 1 3

Construction Cost/Estimate $6,075,700 TIER NA 4

Description Intersection Improvements 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.643 (mi) Estimated Completed Date 3/10/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Victor Vargas, P.E. Contact Phone (512)292-2401 10

Construction Company Contact DAN WILLIAMS COMPANY

Design 30% Complete Target 2/14/2014 Design 30% Complete Actual 2/13/2014

Design 60% Complete Target 4/30/2014 Design 60% Complete Actual 8/14/2014

Design 100% Complete Target 5/16/2014 Design 100% Complete Actual 5/28/2015

Notice to Proceed Date 11/16/2015 Work Begin Date 2/1/2016

Percent of Time Used 103.50 Percent of Budget Used 70.70

Start Design Target 1/2/2014 Start Design Actual 1/2/2014

Received ENV Clearance Target 4/25/2014 Received ENV Clearance Actual 7/13/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/5/2015 Project Ready to Bid Target 5/16/2014

Project Engineering Cost to Date $841,725 Construction Cost  to Date $8,229,963

Construction Engineering Cost to 
Date

$416,061 Total Cost to Date $9,487,749

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$50,000

$3,334,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011313158 Category Description Program Identifier

Highway US 290 Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1410GR)

GR

District Austin County Travis 2

From Limit US 290 AT SL 360 To Limit . 3

Construction Cost/Estimate $990,414 TIER NA 4

Description Landscaping 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.300 (mi) Estimated Completed Date 10/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Victor Vargas, P.E. Contact Phone (512)292-2401 10

Construction Company Contact ENCINO LANDSCAPE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 5/22/2014 Design 100% Complete Actual 5/30/2014

Notice to Proceed Date 11/5/2014 Work Begin Date 12/1/2014

Percent of Time Used 100.00 Percent of Budget Used 72.89

Start Design Target 2/26/2014 Start Design Actual 2/26/2014

Received ENV Clearance Target 4/2/2014 Received ENV Clearance Actual 5/19/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 6/2/2014 Project Ready to Bid Target 5/22/2014

Project Engineering Cost to Date $74,605 Construction Cost  to Date $1,485,840

Construction Engineering Cost to 
Date

$83,123 Total Cost to Date $1,643,569

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$900,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011313159 Category Description Program Identifier

Highway US 290 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

PM

District Austin County Travis 2

From Limit WESTGATE BLVD. To Limit MANCHACA ROAD 3

Construction Cost/Estimate $904,574 TIER NA 4

Description Mill, Seal & 1.5 Inch Overlay 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.831 (mi) Estimated Completed Date 10/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Victor Vargas, P.E. Contact Phone (512)292-2401 10

Construction Company Contact APAC-TEXAS, INC.

Design 30% Complete Target 3/4/2014 Design 30% Complete Actual 3/10/2014

Design 60% Complete Target 3/18/2014 Design 60% Complete Actual 3/24/2014

Design 100% Complete Target 4/4/2014 Design 100% Complete Actual 4/11/2014

Notice to Proceed Date 8/27/2014 Work Begin Date 5/18/2015

Percent of Time Used 110.20 Percent of Budget Used 89.58

Start Design Target 2/14/2014 Start Design Actual 2/14/2014

Received ENV Clearance Target 5/2/2014 Received ENV Clearance Actual 4/8/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/11/2014 Project Ready to Bid Target 5/2/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $1,311,843

Construction Engineering Cost to 
Date

$50,743 Total Cost to Date $1,362,586

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$540,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011313161 Category Description Program Identifier

Highway SL 360 Status Construction Scheduled 1 Category 1 - Proposition 1 
(15P101)

15S

District Austin County Travis 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

From Limit COURTYARD DR. To Limit WESTBANK DRIVE 3

Construction Cost/Estimate $1,169,831 TIER NA 4

Description Add Turn Lanes At Various Locations 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.032 (mi) Estimated Completed Date 6/14/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Victor Vargas, P.E. Contact Phone (512)292-2401 10

Construction Company Contact AARON CONCRETE CONTRACTORS, L.P.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 5/5/2015 Design 100% Complete Actual 6/29/2015

Notice to Proceed Date 11/12/2015 Work Begin Date 1/18/2016

Percent of Time Used 100.00 Percent of Budget Used 161.28

Start Design Target 9/1/2014 Start Design Actual 9/1/2014

Received ENV Clearance Target 4/27/2015 Received ENV Clearance Actual 6/2/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 6/29/2015 Project Ready to Bid Target 5/5/2015

Project Engineering Cost to Date $51,026 Construction Cost  to Date $3,834,754

Construction Engineering Cost to 
Date

$93,792 Total Cost to Date $3,979,571

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

$19,372

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011313162 Category Description Program Identifier

Highway SL 360 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

BMN

District Austin County Travis 2

From Limit BULL CREEK To Limit 0.02 MI N OF RM 2222 3

Construction Cost/Estimate $915,000 TIER 2 4

Description Upgrade Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 44.71 Total Score 64.70 7

Project Length 1.556 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $10,217 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $10,217

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$915,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4744



Project ID 011313163 Category Description Program Identifier

Highway SH 71 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Austin County Travis 2

From Limit EAST OF RIVERSIDE To Limit US 183 3

Construction Cost/Estimate $3,000,000 TIER NA 4

Description Construct Frontage Road And Ramp 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.809 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011313164 Category Description Program Identifier

Highway SL 360 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Austin County Travis 2

From Limit US 183 To Limit US 290 3

Construction Cost/Estimate $250,000,000 TIER NA 4

Description Grade Separate Intersections 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.987 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$250,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011313165 Category Description Program Identifier

Highway SH 71 Status Finalizing for Construction 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1710GR)

GR

District Austin County Travis 2

From Limit WOODWARD STREET To Limit 533' WEST OF US 183 3

Construction Cost/Estimate $811,562 TIER 1 4

Description Landscaping And Irrigation 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 54.41 Total Score 82.00 7

Project Length 3.698 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 9/26/2016

Design 60% Complete Target TBD Design 60% Complete Actual 11/23/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/5/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $33,973 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $33,973

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$771,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011401058 Category Description Program Identifier

Highway US 290 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HES

District Austin County Travis 2

From Limit IH 35 To Limit 0.04 MI W OF CAMERON RD 3

Construction Cost/Estimate $63,640 TIER NA 4

Description Install Median Barrier 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.685 (mi) Estimated Completed Date 3/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact SCR CONSTRUCTION CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 4/7/2015 Design 100% Complete Actual 5/5/2015

Notice to Proceed Date 10/19/2015 Work Begin Date 3/1/2016

Percent of Time Used 123.53 Percent of Budget Used 106.27

Start Design Target 2/2/2015 Start Design Actual 2/2/2015

Received ENV Clearance Target 3/4/2015 Received ENV Clearance Actual 6/12/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 6/15/2015 Project Ready to Bid Target 4/7/2015

Project Engineering Cost to Date $56,918 Construction Cost  to Date $201,373

Construction Engineering Cost to 
Date

$1,858 Total Cost to Date $260,149

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$296,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4752



Project ID 011401059 Category Description Program Identifier

Highway SS 69 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HES

District Austin County Travis 2

From Limit 0.571 MI W OF IH 35 To Limit IH 35 3

Construction Cost/Estimate $525,865 TIER NA 4

Description Install Median Barriers 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.571 (mi) Estimated Completed Date 3/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact SCR CONSTRUCTION CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 4/7/2015 Design 100% Complete Actual 5/5/2015

Notice to Proceed Date 10/19/2015 Work Begin Date 3/1/2016

Percent of Time Used 123.53 Percent of Budget Used 106.27

Start Design Target 2/2/2015 Start Design Actual 2/2/2015

Received ENV Clearance Target 3/4/2015 Received ENV Clearance Actual 6/12/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 6/15/2015 Project Ready to Bid Target 4/7/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $1,131,464

Construction Engineering Cost to 
Date

$21,693 Total Cost to Date $1,153,157

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$251,030

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011401060 Category Description Program Identifier

Highway SS 69 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Austin County Travis 2

From Limit AT AIRPORT BLVD To Limit . 3

Construction Cost/Estimate $400,899 TIER 1 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 66.18 Total Score 79.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/5/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $12,018 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $12,018

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4755



Category Amount

$395,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011401061 Category Description Program Identifier

Highway US 290 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Austin County Travis 2

From Limit IH 35 To Limit US 183 3

Construction Cost/Estimate $1,153,000 TIER 1 4

Description Thin OverlaY- Mainlanes 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 66.03 Total Score 78.95 7

Project Length 1.929 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,153,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011402095 Category Description Program Identifier

Highway US 290 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

PM

District Austin County Travis 2

From Limit 0.86 MI. EAST OF FM 
734

To Limit 0.06 MI. EAST OF 973 3

Construction Cost/Estimate $1,076,947 TIER NA 4

Description Overlay & Restripe For Aux Lane 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.730 (mi) Estimated Completed Date 10/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact AUSTIN MATERIALS, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 12/13/2013 Design 100% Complete Actual 1/13/2014

Notice to Proceed Date 4/15/2014 Work Begin Date 12/22/2014

Percent of Time Used 165.71 Percent of Budget Used 107.01

Start Design Target 7/8/2013 Start Design Actual 7/8/2013

Received ENV Clearance Target 12/13/2013 Received ENV Clearance Actual 1/3/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 3/3/2014 Project Ready to Bid Target 12/13/2013

Project Engineering Cost to Date $45,340 Construction Cost  to Date $2,724,508

Construction Engineering Cost to 
Date

$109,912 Total Cost to Date $2,879,760

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,829,863

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011402100 Category Description Program Identifier

Highway US 290 Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1510GR)

GR

District Austin County Travis 2

From Limit US 183 To Limit FM 734 3

Construction Cost/Estimate $834,000 TIER NA 4

Description Landscaping And Irrigation 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.751 (mi) Estimated Completed Date 6/15/2018 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact APEX LANDSCAPE & IRRIGATION, LLC

Design 30% Complete Target 12/31/2014 Design 30% Complete Actual 12/31/2014

Design 60% Complete Target 3/9/2015 Design 60% Complete Actual 2/24/2015

Design 100% Complete Target 5/27/2015 Design 100% Complete Actual 4/28/2015

Notice to Proceed Date 10/20/2015 Work Begin Date 2/9/2016

Percent of Time Used 90.83 Percent of Budget Used 86.23

Start Design Target 11/3/2014 Start Design Actual 11/3/2014

Received ENV Clearance Target 4/30/2015 Received ENV Clearance Actual 4/23/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/8/2015 Project Ready to Bid Target 5/27/2015

Project Engineering Cost to Date $65,712 Construction Cost  to Date $1,458,417

Construction Engineering Cost to 
Date

$56,093 Total Cost to Date $1,580,222

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$900,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011402101 Category Description Program Identifier

Highway US 290 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Austin County Travis 2

From Limit US 183 To Limit 0.5 MI E OF US 183 3

Construction Cost/Estimate $1,382,000 TIER 1 4

Description Spot Repair And Tom Overlay fr 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 71.18 Total Score 80.70 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $338 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $338

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,382,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011402102 Category Description Program Identifier

Highway US 290 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Austin County Travis 2

From Limit 0.2 MI WEST OF BLUE 
GOOSE

To Limit SH 130 3

Construction Cost/Estimate $2,645,302 TIER NA 4

Description Construct Right Turn Lane On Sb Frontage Rd Of Sh 130 And Install Traffic Signal. 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.928 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,261,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011402103 Category Description Program Identifier

Highway US 290 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Austin County Travis 2

From Limit FM 973 To Limit BOIS D ARC RD 3

Construction Cost/Estimate $723,968 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 49.12 Total Score 60.00 7

Project Length 1.196 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/17/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,464 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,464

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$568,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011402104 Category Description Program Identifier

Highway US 290 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Austin County Travis 2

From Limit AT SH 130 To Limit . 3

Construction Cost/Estimate $101,000,000 TIER 1 4

Description Construct 3 Tolled Direct Connectors 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 63.82 Total Score 78.20 7

Project Length 1.331 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/29/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$101,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011403025 Category Description Program Identifier

Highway US 290 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

ONT

District Austin County Travis 2

From Limit 0.091 MI. WEST OF 
WILLOW CREEK

To Limit 0.083 MI. EAST OF WILLOW CREEK 3

Construction Cost/Estimate $1,623,286 TIER NA 4

Description Replace Bridge Str #0114-03-058 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.174 (mi) Estimated Completed Date 3/1/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact CAPITAL EXCAVATION COMPANY

Design 30% Complete Target 10/8/2014 Design 30% Complete Actual 10/8/2014

Design 60% Complete Target 11/18/2014 Design 60% Complete Actual 11/18/2014

Design 100% Complete Target 1/12/2015 Design 100% Complete Actual 1/12/2015

Notice to Proceed Date 6/8/2015 Work Begin Date 8/10/2015

Percent of Time Used 95.33 Percent of Budget Used 100.22

Start Design Target 9/2/2014 Start Design Actual 9/2/2014

Received ENV Clearance Target 3/16/2015 Received ENV Clearance Actual 2/25/2015

Utility Coordination Target 3/23/2015 Utility Coordination Actual 4/3/2015

Right of Way Coordination Target 3/23/2015 Right of Way Coordination Actual 4/3/2015

Project Ready to Bid Actual 4/3/2015 Project Ready to Bid Target 3/23/2015

Project Engineering Cost to Date $548,296 Construction Cost  to Date $3,445,884

Construction Engineering Cost to 
Date

$83,002 Total Cost to Date $4,077,182

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4771



Category Amount

$1,063,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4772



Project ID 011403103 Category Description Program Identifier

Highway US 290 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Austin County Travis 2

From Limit BOIS D ARC RD To Limit BASTROP C/L 3

Construction Cost/Estimate $2,747,808 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 49.12 Total Score 73.20 7

Project Length 6.539 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/17/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4773



Category Amount

$2,849,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4774



Project ID 011403104 Category Description Program Identifier

Highway US 290 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Austin County Travis 2

From Limit 0.2 MI W OF RED ELM 
PKWY

To Limit BASTROP COUNTY LINE 3

Construction Cost/Estimate $266,996 TIER 2 4

Description Improve Traffic Signal, Install Flashing Yellow Arrow 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 54.26 Total Score 74.95 7

Project Length 1.666 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4775



Category Amount

$266,996

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4776



Project ID 011404068 Category Description Program Identifier

Highway US 290 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Austin County Bastrop 2

From Limit SH 95 NORTH To Limit SL 109 3

Construction Cost/Estimate $662,792 TIER NA 4

Description Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.360 (mi) Estimated Completed Date 6/30/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Diana Schulze, P.E. Contact Phone (512)321-2195 10

Construction Company Contact AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 4/1/2016 Work Begin Date 10/3/2016

Percent of Time Used 26.67 Percent of Budget Used 29.92

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $272,302 Construction Cost  to Date $498,184

Construction Engineering Cost to 
Date

$5,424 Total Cost to Date $775,910

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4777



Category Amount

$328,260

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4778



Project ID 011404069 Category Description Program Identifier

Highway US 290 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Austin County Bastrop 2

From Limit 0.650 MI E OF SH 95 S To Limit SH 95 SOUTH 3

Construction Cost/Estimate $1,878,713 TIER 2 4

Description Mill, Seal & Thin Overlay Mixture 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 54.26 Total Score 67.95 7

Project Length 2.569 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $7,584 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $7,584

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4779



Category Amount

$1,878,713

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4780



Project ID 011404071 Category Description Program Identifier

Highway US 290 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Austin County Bastrop 2

From Limit BASTROP C/L To Limit SH 95 3

Construction Cost/Estimate $410,906 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 48.82 Total Score 73.10 7

Project Length 1.462 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/17/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4781



Category Amount

$665,300

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4782



Project ID 011404072 Category Description Program Identifier

Highway US 290 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Austin County Bastrop 2

From Limit TRAVIS COUNTY LINE To Limit 0.2 MI E OF SH 95S 3

Construction Cost/Estimate $266,996 TIER 2 4

Description Improve Traffic Signal, Install Flashing Yellow Arrow 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 49.12 Total Score 73.20 7

Project Length 3.468 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4783



Category Amount

$266,996

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4784



Project ID 011405037 Category Description Program Identifier

Highway US 290 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor  (1802M)

CNG

District Austin County Bastrop 2

From Limit 1.0 MI E OF FM 696 To Limit 8.864 MI E OF FM 696 3

Construction Cost/Estimate $32,800,000 TIER 2 4

Description Widen To 4 Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 49.85 Total Score 74.95 7

Project Length 7.800 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target 7/22/2009 Design 30% Complete Actual 7/23/2009

Design 60% Complete Target 2/19/2010 Design 60% Complete Actual 2/22/2010

Design 100% Complete Target 8/7/2012 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/12/2009 Start Design Actual 1/12/2009

Received ENV Clearance Target 8/8/2012 Received ENV Clearance Actual 2/5/2015

Utility Coordination Target 8/10/2012 Utility Coordination Actual TBD

Right of Way Coordination Target 1/2/2012 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/10/2012

Project Engineering Cost to Date $1,587,958 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,587,958

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4785



Category Amount

$32,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4786



Project ID 011405045 Category Description Program Identifier

Highway US 290 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Austin County Bastrop 2

From Limit 1.280 MI E OF FM 696 To Limit 8.846 MI E OF FM 696 3

Construction Cost/Estimate $942,900 TIER 2 4

Description Repair & Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 45.44 Total Score 71.95 7

Project Length 7.584 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4787



Category Amount

$942,900

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4788



Project ID 011406029 Category Description Program Identifier

Highway US 290 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Austin County Bastrop 2

From Limit FM 2104 To Limit LEE C/L 3

Construction Cost/Estimate $16,902,981 TIER NA 4

Description Widen To 4 Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target 6/25/2015 Design 30% Complete Actual 6/25/2015

Design 60% Complete Target 10/30/2015 Design 60% Complete Actual 11/12/2015

Design 100% Complete Target 4/18/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target 7/17/2015 Received ENV Clearance Actual 10/5/2015

Utility Coordination Target 4/26/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 11/9/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/26/2016

Project Engineering Cost to Date $3,416,435 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,416,435

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4789



Category Amount

$18,702,700

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4790



Project ID 011406030 Category Description Program Identifier

Highway US 290 Status Construction Scheduled 1 Category 3 - Proposition 12 
(13V2DT)

District Austin County Bastrop 2

From Limit 8.864 MI E OF FM 696 To Limit FM 2104 3

Construction Cost/Estimate $19,049,777 TIER NA 4

Description Widen To 4 Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.566 (mi) Estimated Completed Date 9/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Diana Schulze, P.E. Contact Phone (512)321-2195 10

Construction Company Contact ANGEL BROTHERS ENTERPRISES, LTD.

Design 30% Complete Target 7/23/2009 Design 30% Complete Actual 7/23/2009

Design 60% Complete Target 2/22/2010 Design 60% Complete Actual 2/22/2010

Design 100% Complete Target 5/6/2013 Design 100% Complete Actual 5/6/2013

Notice to Proceed Date 1/23/2014 Work Begin Date 2/3/2014

Percent of Time Used 99.74 Percent of Budget Used 95.39

Start Design Target 1/12/2009 Start Design Actual 1/12/2009

Received ENV Clearance Target 12/12/2011 Received ENV Clearance Actual 12/12/2011

Utility Coordination Target 5/6/2013 Utility Coordination Actual 5/6/2013

Right of Way Coordination Target 5/6/2013 Right of Way Coordination Actual 5/6/2013

Project Ready to Bid Actual 5/6/2013 Project Ready to Bid Target 5/6/2013

Project Engineering Cost to Date $2,307,934 Construction Cost  to Date $40,916,372

Construction Engineering Cost to 
Date

$1,702,301 Total Cost to Date $44,926,607

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4791



Category Amount

$22,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4792



Project ID 011407036 Category Description Program Identifier

Highway US 290 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Austin County Lee 2

From Limit BASTROP C/L To Limit NAVARRO STREET 3

Construction Cost/Estimate $30,695,143 TIER NA 4

Description Widen To 4 Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.400 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target 6/25/2015 Design 30% Complete Actual 6/25/2015

Design 60% Complete Target 10/30/2015 Design 60% Complete Actual 11/12/2015

Design 100% Complete Target 4/18/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target 7/17/2015 Received ENV Clearance Actual 10/5/2015

Utility Coordination Target 4/26/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 11/9/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/26/2016

Project Engineering Cost to Date $3,389,597 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,389,597

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4793



Category Amount

$39,944,700

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4794



Project ID 011407076 Category Description Program Identifier

Highway US 290 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Austin County Lee 2

From Limit 0.2 MI W OF DALLAS 
STREET

To Limit US 77 3

Construction Cost/Estimate $427,692 TIER NA 4

Description Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.701 (mi) Estimated Completed Date 6/30/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Diana Schulze, P.E. Contact Phone (512)321-2195 10

Construction Company Contact AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 4/1/2016 Work Begin Date 10/3/2016

Percent of Time Used 26.67 Percent of Budget Used 29.92

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $413,190 Construction Cost  to Date $301,440

Construction Engineering Cost to 
Date

$1,460 Total Cost to Date $716,091

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4795



Category Amount

$325,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4796



Project ID 011407077 Category Description Program Identifier

Highway US 290 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Austin County Lee 2

From Limit 0.6 MI E OF FM 141 To Limit 0.2 MI E OF CR 226 3

Construction Cost/Estimate $660,397 TIER NA 4

Description Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.465 (mi) Estimated Completed Date 6/30/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Diana Schulze, P.E. Contact Phone (512)321-2195 10

Construction Company Contact AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 4/1/2016 Work Begin Date 10/3/2016

Percent of Time Used 26.67 Percent of Budget Used 29.92

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $9,427

Construction Engineering Cost to 
Date

$5,399 Total Cost to Date $14,827

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4797



Category Amount

$324,957

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4798



Project ID 011407079 Category Description Program Identifier

Highway US 290 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Austin County Lee 2

From Limit 0.149 MI W OF CR 226 To Limit FAYETTE C/L 3

Construction Cost/Estimate $1,645,500 TIER 2 4

Description Mill And Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 27.06 Total Score 65.70 7

Project Length 6.241 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4799



Category Amount

$1,645,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4800



Project ID 011408035 Category Description Program Identifier

Highway US 290 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Yoakum County Fayette 2

From Limit LEE C/L To Limit WASHINGTON C/L 3

Construction Cost/Estimate $85,603 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 30.00 Total Score 66.70 7

Project Length 2.220 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4801



Category Amount

$85,603

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011409069 Category Description Program Identifier

Highway US 290 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Bryan County Washington 2

From Limit HOLLE CREEK BRIDGE To Limit 0.668 MI WEST OF SH 36 3

Construction Cost/Estimate $980,000 TIER 1 4

Description Overlay Consisting Of Planing, Hma, Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2020 6

Strategic Score 35.88 Total Score 75.70 7

Project Length 4.654 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4803



Category Amount

$980,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4804



Project ID 011409070 Category Description Program Identifier

Highway US 290 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

BMN

District Bryan County Washington 2

From Limit AT INDIAN CREEK To Limit . 3

Construction Cost/Estimate $50,660 TIER 2 4

Description Replace Bridge And Approach Railing Or Add End Treatment Or Replace Guardfence 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 32.94 Total Score 67.70 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$50,660

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4806



Project ID 011409071 Category Description Program Identifier

Highway US 290 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

BMN

District Bryan County Washington 2

From Limit AT MAYFIELD CREEK To Limit . 3

Construction Cost/Estimate $35,000 TIER 2 4

Description Replace Bridge And Approach Railing Or Add End Treatment Or Replace Guardfence 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 32.94 Total Score 67.70 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4807



Category Amount

$35,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4808



Project ID 011409072 Category Description Program Identifier

Highway US 290 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

BMN

District Bryan County Washington 2

From Limit AT DRAINAGE DITCH To Limit . 3

Construction Cost/Estimate $50,000 TIER 2 4

Description Replace Bridge And Approach Railing Or Add End Treatment Or Replace Guardfence 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 27.79 Total Score 65.95 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4809



Category Amount

$50,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4810



Project ID 011409074 Category Description Program Identifier

Highway BU 290F Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Washington 2

From Limit SH 36 To Limit BS 290 SOUTH 3

Construction Cost/Estimate $117,497 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.943 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$2 Total Cost to Date $2

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$130,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4812



Project ID 011410096 Category Description Program Identifier

Highway BU 290F Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Washington 2

From Limit 1.062 MILES WEST OF 
US 290

To Limit US 290 3

Construction Cost/Estimate $61,323 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.062 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$1 Total Cost to Date $1

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$80,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4814



Project ID 011411076 Category Description Program Identifier

Highway US 290 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Houston County Waller 2

From Limit OLD HOWTH ROAD To Limit JONES ROAD 3

Construction Cost/Estimate $154,703 TIER 1 4

Description Close The Crossover At Old Howth Road And Extend The Dedicated Left Turn Lane At The Jones Road 
Crossover

5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 68.97 Total Score 86.95 7

Project Length 0.311 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $114,207 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $114,207

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$705,174

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4816



Project ID 011411077 Category Description Program Identifier

Highway US 290 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Houston County Waller 2

From Limit SH 6 To Limit HARRIS COUNTY LINE 3

Construction Cost/Estimate $317,000,000 TIER NA 4

Description Reconstruct & Widen From 4 To 6 Lanes 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.800 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$317,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011412007 Category Description Program Identifier

Highway US 290 Status Construction Scheduled 1 Category 2M - Proposition 1 
(15P102)

15S

District Houston County Harris 2

From Limit FM 2920 To Limit BADTKE ROAD (SEGMENT 12) 3

Construction Cost/Estimate $60,092,664 TIER NA 4

Description Widen To 6 Main Lanes With Discontinuous Two 2-Lane Frontage Roads And Auxiliary Lanes 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.526 (mi) Estimated Completed Date 8/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Jesse R. Garcia, P.E. Contact Phone (713)934-5900 10

Construction Company Contact WILLIAMS BROTHERS CONSTRUCTION CO., INC.

Design 30% Complete Target 7/5/2011 Design 30% Complete Actual 7/5/2011

Design 60% Complete Target 10/4/2013 Design 60% Complete Actual 2/12/2015

Design 100% Complete Target 12/12/2013 Design 100% Complete Actual 1/15/2015

Notice to Proceed Date 7/22/2015 Work Begin Date 7/27/2015

Percent of Time Used 57.84 Percent of Budget Used 54.90

Start Design Target 3/1/2010 Start Design Actual 3/1/2010

Received ENV Clearance Target 3/25/2010 Received ENV Clearance Actual 3/25/2010

Utility Coordination Target 11/19/2013 Utility Coordination Actual 3/25/2015

Right of Way Coordination Target 11/19/2013 Right of Way Coordination Actual 3/5/2015

Project Ready to Bid Actual 3/25/2015 Project Ready to Bid Target 12/12/2013

Project Engineering Cost to Date $5,341,332 Construction Cost  to Date $64,477,937

Construction Engineering Cost to 
Date

$2,236,957 Total Cost to Date $72,056,226

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$55,293,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4820



Project ID 011412008 Category Description Program Identifier

Highway US 290 Status Construction Scheduled 1 Category 2M - Proposition 1 
(15P102)

15S

District Houston County Harris 2

From Limit 0.191 MILES WEST OF 
BADTKE ROAD

To Limit 0.643 MILES EAST OF BADTKE ROAD 3

Construction Cost/Estimate $10,960,841 TIER NA 4

Description Mill Acp, Widen To 6 Main Lanes With Concrete Overlay, Auxiliary Lns & Mill Acp And Overlay Two 2-Lane 
Frontage Rds

5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.834 (mi) Estimated Completed Date 7/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Jesse R. Garcia, P.E. Contact Phone (713)934-5900 10

Construction Company Contact WILLIAMS BROTHERS CONSTRUCTION CO., INC.

Design 30% Complete Target 9/24/2010 Design 30% Complete Actual 9/24/2010

Design 60% Complete Target 8/31/2012 Design 60% Complete Actual 8/31/2012

Design 100% Complete Target 1/6/2015 Design 100% Complete Actual 1/6/2015

Notice to Proceed Date 6/19/2015 Work Begin Date 6/24/2015

Percent of Time Used 57.19 Percent of Budget Used 50.61

Start Design Target 3/15/2010 Start Design Actual 3/15/2010

Received ENV Clearance Target 8/25/2010 Received ENV Clearance Actual 7/10/2013

Utility Coordination Target 1/2/2015 Utility Coordination Actual 1/7/2015

Right of Way Coordination Target 1/2/2015 Right of Way Coordination Actual 1/2/2015

Project Ready to Bid Actual 5/6/2015 Project Ready to Bid Target 5/22/2015

Project Engineering Cost to Date $362,397 Construction Cost  to Date $11,110,326

Construction Engineering Cost to 
Date

$637,920 Total Cost to Date $12,110,642

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,960,842

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4822



Project ID 011412011 Category Description Program Identifier

Highway US 290 Status Finalizing for Construction 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1810GR)

GR

District Houston County Harris 2

From Limit B 290 To Limit HARRIS/WALLER COUNTY LINE 3

Construction Cost/Estimate $5,000,000 TIER 2 4

Description Landscape Development 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 52.06 Total Score 54.80 7

Project Length 7.537 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $630 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $630

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011415006 Category Description Program Identifier

Highway SS 125 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Washington 2

From Limit FM 390 To Limit US 290 3

Construction Cost/Estimate $22,702 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.601 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$30,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011501013 Category Description Program Identifier

Highway FM 20 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District San Antonio County Guadalupe 2

From Limit FM 621 To Limit CALDWELL COUNTY LINE 3

Construction Cost/Estimate $65,120 TIER 2 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 19.12 Total Score 63.00 7

Project Length 2.597 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$65,120

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011504051 Category Description Program Identifier

Highway FM 20 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Austin County Bastrop 2

From Limit 0.175 MI N OF FM 535 To Limit 0.104 MI S OF WALTER HOFFMAN RD 3

Construction Cost/Estimate $763,325 TIER 2 4

Description LeveL-Up & Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 40.44 Total Score 70.25 7

Project Length 5.338 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/26/2016

Design 60% Complete Target TBD Design 60% Complete Actual 9/1/2016

Design 100% Complete Target TBD Design 100% Complete Actual 9/7/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 2/3/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/29/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,351 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,351

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$797,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011504052 Category Description Program Identifier

Highway FM 20 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Austin County Bastrop 2

From Limit AT SHILOH ROAD To Limit . 3

Construction Cost/Estimate $67,845 TIER 2 4

Description Install Intersection Flashing Beacon And Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 45.88 Total Score 72.50 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/9/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$61,219

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011602044 Category Description Program Identifier

Highway SH 21 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Burleson 2

From Limit LEE COUNTY LINE To Limit 0.7 MILES SOUTH OF FM 975 3

Construction Cost/Estimate $884,081 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.050 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$14 Total Cost to Date $14

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,060,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011603060 Category Description Program Identifier

Highway SH 21 Status Construction Scheduled 1 Category 10 - Landscape 
Incentive Awards (GCAA) 
(1410LI)

LIA

District Bryan County Burleson 2 Category 10 - Curb Ramp 
Program (1710CR)

ADA

From Limit N BROADWAY ST To Limit LOOP 83 3

Construction Cost/Estimate $247,394 TIER NA 4

Description Misc Work Consisting Of Sidewalks, Curb Ramps, Walls, Flatwork, And Landscape Development 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.796 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 2/22/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/6/2016

Design 100% Complete Target TBD Design 100% Complete Actual 10/17/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 2/2/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/20/2016

Utility Coordination Target TBD Utility Coordination Actual 9/21/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/17/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $160,444 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $160,444

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$165,000

$15,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011604100 Category Description Program Identifier

Highway SH 21 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Bryan County Brazos 2

From Limit BURLESON COUNTY 
LINE

To Limit 1.35 MILES W OF FM 2818 3

Construction Cost/Estimate $6,400,000 TIER 2 4

Description Overlay Consisting Of Hma Overlay, Surface And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 32.94 Total Score 74.70 7

Project Length 7.633 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/29/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $50,313 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$169 Total Cost to Date $50,482

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011604101 Category Description Program Identifier

Highway SH 21 Status Construction Scheduled 1 Category 2U - Proposition 1 
(15P102)

15S

District Bryan County Brazos 2 Category 4 - Proposition 1 
(15P104)

15S

From Limit SH 47 To Limit UPRR 3

Construction Cost/Estimate $1,604,740 TIER NA 4

Description Miscellaneous Construction Consisting Of Grading, Base, Surface, Markers And Markings 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.598 (mi) Estimated Completed Date 9/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Karl Nelson Contact Phone (979)778-6233 10

Construction Company Contact KNIFE RIVER CORPORATION - SOUTH

Design 30% Complete Target TBD Design 30% Complete Actual 1/27/2015

Design 60% Complete Target TBD Design 60% Complete Actual 4/8/2015

Design 100% Complete Target TBD Design 100% Complete Actual 6/15/2015

Notice to Proceed Date 10/28/2015 Work Begin Date 2/5/2016

Percent of Time Used 100.00 Percent of Budget Used 91.73

Start Design Target TBD Start Design Actual 12/13/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/29/2015

Utility Coordination Target TBD Utility Coordination Actual 4/15/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 1/5/2015

Project Ready to Bid Actual 6/29/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $518,261 Construction Cost  to Date $3,362,370

Construction Engineering Cost to 
Date

$273,383 Total Cost to Date $4,154,014

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

$281,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011604102 Category Description Program Identifier

Highway SH 21 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Brazos 2

From Limit FM 158 To Limit FM 2818 3

Construction Cost/Estimate $71,278 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.031 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$1 Total Cost to Date $1

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$80,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011606008 Category Description Program Identifier

Highway SL 83 Status Construction Scheduled 1 Category 10 - Landscape 
Incentive Awards (GCAA) 
(1410LI)

LIA

District Bryan County Burleson 2 Category 10 - Curb Ramp 
Program (1710CR)

ADA

From Limit SH 21 To Limit SH 36 3

Construction Cost/Estimate $76,018 TIER NA 4

Description Misc Work Consisting Of Sidewalks, Curb Ramps, Walls, And Flatwork 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.494 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 2/22/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/6/2016

Design 100% Complete Target TBD Design 100% Complete Actual 10/17/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 2/2/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/20/2016

Utility Coordination Target TBD Utility Coordination Actual 9/21/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/17/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $788 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $788

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$15,000

$105,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011701046 Category Description Program Identifier

Highway SH 21 Status Construction Scheduled 1 Category 8 - Proposition 14 
(P148SB)

SB

District Bryan County Brazos 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit TEXAS AVENUE To Limit THE SH 6 WEST FRONTAGE ROAD 3

Construction Cost/Estimate $2,625,545 TIER NA 4

Description Safety Improvement Work Consisting Of Subgrade Widening, Flex Base, Surface Treatment Hma And 
Pavement Markings

5

Last Update Date 12/21/2016 Bid Received Date 1/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.690 (mi) Estimated Completed Date 3/3/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Karl Nelson Contact Phone (979)778-6233 10

Construction Company Contact KNIFE RIVER CORPORATION - SOUTH

Design 30% Complete Target TBD Design 30% Complete Actual 11/12/2013

Design 60% Complete Target TBD Design 60% Complete Actual 4/1/2014

Design 100% Complete Target TBD Design 100% Complete Actual 10/31/2014

Notice to Proceed Date 4/30/2015 Work Begin Date 8/5/2015

Percent of Time Used 56.76 Percent of Budget Used 50.89

Start Design Target TBD Start Design Actual 10/10/2012

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/3/2014

Utility Coordination Target TBD Utility Coordination Actual 10/31/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual 11/12/2013

Project Ready to Bid Actual 10/31/2014 Project Ready to Bid Target TBD

Project Engineering Cost to Date $176,922 Construction Cost  to Date $2,616,190

Construction Engineering Cost to 
Date

$257,617 Total Cost to Date $3,050,730

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,760,000

$640,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011701047 Category Description Program Identifier

Highway US 190 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Bryan County Brazos 2

From Limit ON US 190 (SH 21) To Limit AT MARINO ROAD 3

Construction Cost/Estimate $55,000 TIER 1 4

Description Safety Work Consisting Of Modernization Of Intersection Flashing Beacon 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 46.18 Total Score 79.20 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual 10/26/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/10/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $264 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $264

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$55,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011701048 Category Description Program Identifier

Highway US 190 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

BMN

District Bryan County Brazos 2

From Limit AT SH 6 To Limit . 3

Construction Cost/Estimate $207,938 TIER NA 4

Description Replace Bridge And Approach Railing Or Add Safety End Treatment Or Replace Guardfence 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.098 (mi) Estimated Completed Date 5/2/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Karl Nelson Contact Phone (979)778-6233 10

Construction Company Contact KNIFE RIVER CORPORATION - SOUTH

Design 30% Complete Target TBD Design 30% Complete Actual 10/26/2015

Design 60% Complete Target TBD Design 60% Complete Actual 12/4/2015

Design 100% Complete Target TBD Design 100% Complete Actual 1/15/2016

Notice to Proceed Date 5/18/2016 Work Begin Date 6/23/2016

Percent of Time Used 9.80 Percent of Budget Used 16.20

Start Design Target TBD Start Design Actual 8/24/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/10/2016

Utility Coordination Target TBD Utility Coordination Actual 1/15/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/10/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $70,694

Construction Engineering Cost to 
Date

$6,855 Total Cost to Date $77,549

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$125,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011703024 Category Description Program Identifier

Highway US 190 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Bryan County Madison 2

From Limit 0.8 MI EAST OF THE 
NAVASOTA RIVER

To Limit 0.1 MI EAST OF FM 39 3

Construction Cost/Estimate $20,000,000 TIER NA 4

Description Widen To 4 Lane Divided Highway 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.226 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 9/30/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $563,748 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $563,748

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$20,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011703033 Category Description Program Identifier

Highway SH 21 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1512SW)

SW

District Bryan County Madison 2

From Limit 1.0 MI EAST OF FM 
2865

To Limit 1.6 MI WEST OF FM 39 3

Construction Cost/Estimate $709,031 TIER NA 4

Description Rehabilitation Of Existing Road Consisting Of Grading, Structures, Flexible Base, Hma Surface And 
Pavement Markings

5

Last Update Date 12/21/2016 Bid Received Date 3/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.253 (mi) Estimated Completed Date 5/3/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Darlene Goehl, P.E. Contact Phone (936)295-3462 10

Construction Company Contact BIG CREEK CONSTRUCTION, LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 7/7/2014

Design 60% Complete Target TBD Design 60% Complete Actual 9/16/2014

Design 100% Complete Target TBD Design 100% Complete Actual 1/9/2015

Notice to Proceed Date 4/20/2015 Work Begin Date 10/8/2015

Percent of Time Used 67.34 Percent of Budget Used 61.10

Start Design Target TBD Start Design Actual 6/14/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 1/29/2015

Utility Coordination Target TBD Utility Coordination Actual 1/11/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 1/29/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $13,375 Construction Cost  to Date $984,772

Construction Engineering Cost to 
Date

$22,933 Total Cost to Date $1,021,080

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$709,031

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011704031 Category Description Program Identifier

Highway US 190 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Bryan County Madison 2

From Limit 3.1 MILES EAST OF FM 
39

To Limit N. WILSON STREET IN MADISONVILLE 3

Construction Cost/Estimate $50,000,000 TIER NA 4

Description Widen To 4 Lane Divided Highway 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.095 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 9/30/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $473,302 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $473,302

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$50,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011704034 Category Description Program Identifier

Highway US 190 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Bryan County Madison 2

From Limit 0.1 MILES EAST OF FM 
39

To Limit 3.1 MILES EAST OF FM 39 3

Construction Cost/Estimate $36,000,000 TIER NA 4

Description Widen To 4 Lane Divided Highway 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 9/30/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $485,469 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $485,469

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$36,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011704040 Category Description Program Identifier

Highway SH 21 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1512SW)

SW

District Bryan County Madison 2

From Limit 0.6 MI EAST OF HOLLIS 
RD.

To Limit 0.75 MI WEST OF FM 1452 3

Construction Cost/Estimate $3,718,757 TIER NA 4

Description Rehabilitation Of Existing Road Consisting Of Grading, Structures, Flexible Base, Hma Surface And 
Pavement Markings

5

Last Update Date 12/21/2016 Bid Received Date 3/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.350 (mi) Estimated Completed Date 5/3/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Darlene Goehl, P.E. Contact Phone (936)295-3462 10

Construction Company Contact BIG CREEK CONSTRUCTION, LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 7/7/2014

Design 60% Complete Target TBD Design 60% Complete Actual 9/16/2014

Design 100% Complete Target TBD Design 100% Complete Actual 1/9/2015

Notice to Proceed Date 4/20/2015 Work Begin Date 10/8/2015

Percent of Time Used 67.34 Percent of Budget Used 61.10

Start Design Target TBD Start Design Actual 6/14/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 1/29/2015

Utility Coordination Target TBD Utility Coordination Actual 1/11/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 1/29/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $786,176 Construction Cost  to Date $4,035,558

Construction Engineering Cost to 
Date

$93,979 Total Cost to Date $4,915,712

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,718,758

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011704041 Category Description Program Identifier

Highway US 190 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Bryan County Madison 2

From Limit FM 978 To Limit SPUR 174 3

Construction Cost/Estimate $522,079 TIER NA 4

Description Overlay Consisting Of Planing, Hma Overlay And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.333 (mi) Estimated Completed Date 6/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Darlene Goehl, P.E. Contact Phone (936)295-3462 10

Construction Company Contact KNIFE RIVER CORPORATION - SOUTH

Design 30% Complete Target TBD Design 30% Complete Actual 7/11/2015

Design 60% Complete Target TBD Design 60% Complete Actual 8/18/2015

Design 100% Complete Target TBD Design 100% Complete Actual 11/11/2015

Notice to Proceed Date 3/1/2016 Work Begin Date 4/25/2016

Percent of Time Used 50.00 Percent of Budget Used 86.62

Start Design Target TBD Start Design Actual 5/10/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/20/2015

Utility Coordination Target TBD Utility Coordination Actual 11/11/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/20/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $138,847 Construction Cost  to Date $759,668

Construction Engineering Cost to 
Date

$15,568 Total Cost to Date $914,084

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011704043 Category Description Program Identifier

Highway US 190 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Bryan County Madison 2

From Limit N WILSON STREET IN 
MADISONVILLE

To Limit SS 174 3

Construction Cost/Estimate $13,000,000 TIER NA 4

Description New NoN-Freeway Facility Loop Around Madisonville 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.329 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$13,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011705047 Category Description Program Identifier

Highway SH 21 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1512SW)

SW

District Bryan County Madison 2

From Limit IH 45 EFR To Limit 0.3 MI EAST OF FM 2158 3

Construction Cost/Estimate $3,259,643 TIER NA 4

Description Rehabilitation Of Existing Road Consisting Of Grading, Structures, Flexible Base, Hma Surface And 
Pavement Markings

5

Last Update Date 12/21/2016 Bid Received Date 3/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.194 (mi) Estimated Completed Date 5/3/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Darlene Goehl, P.E. Contact Phone (936)295-3462 10

Construction Company Contact BIG CREEK CONSTRUCTION, LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 7/7/2014

Design 60% Complete Target TBD Design 60% Complete Actual 9/16/2014

Design 100% Complete Target TBD Design 100% Complete Actual 1/9/2015

Notice to Proceed Date 4/20/2015 Work Begin Date 10/8/2015

Percent of Time Used 67.34 Percent of Budget Used 61.10

Start Design Target TBD Start Design Actual 6/14/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 1/29/2015

Utility Coordination Target TBD Utility Coordination Actual 1/11/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 1/29/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,307 Construction Cost  to Date $4,531,287

Construction Engineering Cost to 
Date

$105,523 Total Cost to Date $4,639,116

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,259,643

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011705048 Category Description Program Identifier

Highway SH 21 Status Construction Scheduled 1 Category 4 - Proposition 1 
(15P104)

15S

District Bryan County Madison 2

From Limit YOUNGS CREEK To Limit 0.35 MI EAST OF FM 2548 3

Construction Cost/Estimate $3,009,581 TIER NA 4

Description Rehabilitation Of Existing Road Consisting Of Grading, Structures, Flexible Base, Hma Surface And 
Pavement Markings

5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.336 (mi) Estimated Completed Date 7/18/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Darlene Goehl, P.E. Contact Phone (936)295-3462 10

Construction Company Contact KNIFE RIVER CORPORATION - SOUTH

Design 30% Complete Target TBD Design 30% Complete Actual 1/31/2015

Design 60% Complete Target TBD Design 60% Complete Actual 2/28/2015

Design 100% Complete Target TBD Design 100% Complete Actual 6/15/2015

Notice to Proceed Date 10/30/2015 Work Begin Date 1/28/2016

Percent of Time Used 100.00 Percent of Budget Used 99.62

Start Design Target TBD Start Design Actual 6/14/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/24/2015

Utility Coordination Target TBD Utility Coordination Actual 5/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 6/24/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $11,594 Construction Cost  to Date $6,286,791

Construction Engineering Cost to 
Date

$158,946 Total Cost to Date $6,457,331

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,009,581

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011705049 Category Description Program Identifier

Highway US 190 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Bryan County Madison 2

From Limit SPUR 174 To Limit 0.1 MI E OF IH 45 EFR 3

Construction Cost/Estimate $1,583,654 TIER NA 4

Description Overlay Consisting Of Planing, Hma Overlay And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.382 (mi) Estimated Completed Date 6/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Darlene Goehl, P.E. Contact Phone (936)295-3462 10

Construction Company Contact KNIFE RIVER CORPORATION - SOUTH

Design 30% Complete Target TBD Design 30% Complete Actual 7/11/2015

Design 60% Complete Target TBD Design 60% Complete Actual 8/18/2015

Design 100% Complete Target TBD Design 100% Complete Actual 11/11/2015

Notice to Proceed Date 3/1/2016 Work Begin Date 4/25/2016

Percent of Time Used 50.00 Percent of Budget Used 86.62

Start Design Target TBD Start Design Actual 5/10/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/20/2015

Utility Coordination Target TBD Utility Coordination Actual 11/11/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/20/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $8,304 Construction Cost  to Date $3,084,679

Construction Engineering Cost to 
Date

$63,214 Total Cost to Date $3,156,197

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4870



Project ID 011705051 Category Description Program Identifier

Highway SH 21 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Bryan County Madison 2

From Limit OSR To Limit TRINITY RIVER 3

Construction Cost/Estimate $220,965 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.743 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 12/13/2014

Design 60% Complete Target TBD Design 60% Complete Actual 4/1/2015

Design 100% Complete Target TBD Design 100% Complete Actual 7/15/2015

Notice to Proceed Date 10/21/2015 Work Begin Date 6/15/2016

Percent of Time Used 117.65 Percent of Budget Used 96.70

Start Design Target TBD Start Design Actual 11/20/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/16/2015

Utility Coordination Target TBD Utility Coordination Actual 12/13/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/16/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $394,814

Construction Engineering Cost to 
Date

$5,573 Total Cost to Date $400,387

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$256,930

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4872



Project ID 011705052 Category Description Program Identifier

Highway US 190 Status Under Development 1 Category 6 - Bridge Program 
(2106)

ON

District Bryan County Madison 2

From Limit TOWN BRANCH To Limit . 3

Construction Cost/Estimate $475,000 TIER NA 4

Description Replacment Of Existing Bridge Facility Consisting Of Grading Structures And Base 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$475,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011705053 Category Description Program Identifier

Highway US 190 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Bryan County Madison 2

From Limit SS 174 To Limit IH 45 3

Construction Cost/Estimate $40,000,000 TIER NA 4

Description New NoN-Freeway Facility Loop Around Madisonville 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.196 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$40,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011706044 Category Description Program Identifier

Highway SH 21 Status Construction Scheduled 1 Category 11 - Proposition 1 
(15P111)

15S

District Lufkin County Houston 2 Category 4 - Proposition 1 
(15P104)

15S

From Limit FM 1280 To Limit 2.32 MI E OF FM 2967 3

Construction Cost/Estimate $11,812,490 TIER NA 4

Description Reconstruct And Add Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.337 (mi) Estimated Completed Date 11/16/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jesse Sisco, P.E. Contact Phone (936)327-8981 10

Construction Company Contact A. L. HELMCAMP, INC.

Design 30% Complete Target 6/11/2014 Design 30% Complete Actual 6/11/2014

Design 60% Complete Target 8/25/2014 Design 60% Complete Actual 8/25/2014

Design 100% Complete Target 1/15/2015 Design 100% Complete Actual 1/16/2015

Notice to Proceed Date 6/1/2015 Work Begin Date 9/2/2015

Percent of Time Used 81.53 Percent of Budget Used 76.36

Start Design Target 3/26/2014 Start Design Actual 3/26/2014

Received ENV Clearance Target 3/24/2015 Received ENV Clearance Actual 3/3/2015

Utility Coordination Target 1/15/2015 Utility Coordination Actual 1/16/2015

Right of Way Coordination Target 1/15/2015 Right of Way Coordination Actual 1/16/2015

Project Ready to Bid Actual 3/3/2015 Project Ready to Bid Target 2/13/2015

Project Engineering Cost to Date $1,651,077 Construction Cost  to Date $17,328,220

Construction Engineering Cost to 
Date

$271,309 Total Cost to Date $19,250,605

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$435,000

$11,262,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011706045 Category Description Program Identifier

Highway SH 21 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Lufkin County Houston 2

From Limit EAST END OF TRINITY 
RIVER BRIDGE

To Limit FM 1280 3

Construction Cost/Estimate $12,882,000 TIER NA 4

Description Reconstruct Pavement And Add Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.800 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 9/21/2016 Design 30% Complete Actual 9/21/2016

Design 60% Complete Target 1/26/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 3/12/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/7/2016 Start Design Actual 2/7/2016

Received ENV Clearance Target 4/10/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/12/2018 Utility Coordination Actual TBD

Right of Way Coordination Target 3/12/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/13/2018

Project Engineering Cost to Date $609,663 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $609,663

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$12,882,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011706046 Category Description Program Identifier

Highway SH 21 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Lufkin County Houston 2

From Limit MADISON COUNTY 
LINE

To Limit FM 1280 3

Construction Cost/Estimate $720,225 TIER 2 4

Description Improve Guardrail To Design Standards, Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 36.76 Total Score 69.00 7

Project Length 8.537 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 8/9/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 11/8/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 3/13/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/7/2016 Start Design Actual 2/7/2016

Received ENV Clearance Target 11/22/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/13/2018 Utility Coordination Actual TBD

Right of Way Coordination Target 3/13/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/13/2018

Project Engineering Cost to Date $80,297 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $80,297

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$720,225

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011706047 Category Description Program Identifier

Highway SH 21 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

ON

District Lufkin County Houston 2

From Limit SH 21 AT TRINITY 
RIVER

To Limit . 3

Construction Cost/Estimate $14,648,700 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2018 6

Strategic Score 29.41 Total Score 73.50 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 1/3/2018 Design 30% Complete Actual TBD

Design 60% Complete Target 3/28/2018 Design 60% Complete Actual TBD

Design 100% Complete Target 8/13/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/7/2017 Start Design Actual TBD

Received ENV Clearance Target 9/5/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 8/13/2018 Utility Coordination Actual TBD

Right of Way Coordination Target 8/13/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/7/2018

Project Engineering Cost to Date $94,318 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $94,318

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$14,648,700

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011706048 Category Description Program Identifier

Highway SH 21 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County Houston 2

From Limit MADISON COUNTY 
LINE

To Limit 2.467 MI N OF FM 2967 3

Construction Cost/Estimate $370,940 TIER 2 4

Description Texturize Shoulders (profile Edgeline Markings; Profile Centerline Markings) 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 31.62 Total Score 67.25 7

Project Length 15.741 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/31/2016 Start Design Actual 10/31/2016

Received ENV Clearance Target 3/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 3/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/17/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$370,940

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011707040 Category Description Program Identifier

Highway SH 21 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1512SW)

SW

District Lufkin County Houston 2

From Limit 2.32 MI E OF FM 2967 To Limit SH 7 3

Construction Cost/Estimate $11,462,865 TIER NA 4

Description Reconstruct Pavement And Add Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.724 (mi) Estimated Completed Date 7/5/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jesse Sisco, P.E. Contact Phone (936)327-8981 10

Construction Company Contact DREWERY CONSTRUCTION COMPANY, INCORPORATED

Design 30% Complete Target 10/9/2014 Design 30% Complete Actual 10/9/2014

Design 60% Complete Target 12/15/2014 Design 60% Complete Actual 12/15/2014

Design 100% Complete Target 4/16/2015 Design 100% Complete Actual 4/21/2015

Notice to Proceed Date 10/6/2015 Work Begin Date 11/10/2015

Percent of Time Used 46.39 Percent of Budget Used 43.07

Start Design Target 9/11/2014 Start Design Actual 9/11/2014

Received ENV Clearance Target 5/7/2015 Received ENV Clearance Actual 4/14/2015

Utility Coordination Target 4/16/2015 Utility Coordination Actual 4/21/2015

Right of Way Coordination Target 4/16/2015 Right of Way Coordination Actual 4/21/2015

Project Ready to Bid Actual 5/15/2015 Project Ready to Bid Target 5/15/2015

Project Engineering Cost to Date $1,358,098 Construction Cost  to Date $9,554,392

Construction Engineering Cost to 
Date

$240,707 Total Cost to Date $11,153,197

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4887



Category Amount

$10,839,678

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011708005 Category Description Program Identifier

Highway SL 160 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Madison 2

From Limit SH 21 To Limit SH 21 IN NORTH ZULCH 3

Construction Cost/Estimate $15,274 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.575 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$20,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011801019 Category Description Program Identifier

Highway SH 21 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County Houston 2

From Limit 0.65 MI S OF SL 304 To Limit 2.567 MI S OF FM 1733 3

Construction Cost/Estimate $1,258,146 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 42.65 Total Score 58.20 7

Project Length 8.537 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 1/8/2016 Design 30% Complete Actual 1/8/2016

Design 60% Complete Target 5/18/2016 Design 60% Complete Actual 5/18/2016

Design 100% Complete Target 9/16/2016 Design 100% Complete Actual 9/16/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/6/2014 Start Design Actual 10/6/2014

Received ENV Clearance Target 9/30/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target 9/19/2016 Utility Coordination Actual 9/16/2016

Right of Way Coordination Target 9/19/2016 Right of Way Coordination Actual 9/16/2016

Project Ready to Bid Actual 10/24/2016 Project Ready to Bid Target 10/7/2016

Project Engineering Cost to Date $312,167 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $312,167

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4891



Category Amount

$806,811

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4892



Project ID 011801020 Category Description Program Identifier

Highway SH 21 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lufkin County Houston 2

From Limit JUST W OF SL 304 
(C&G)

To Limit CR 1535 (2.567 MI S OF FM 1733) 3

Construction Cost/Estimate $324,102 TIER NA 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.537 (mi) Estimated Completed Date 10/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Jesse Sisco, P.E. Contact Phone (936)327-8981 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 3/23/2015 Design 30% Complete Actual 3/23/2015

Design 60% Complete Target 5/13/2015 Design 60% Complete Actual 5/13/2015

Design 100% Complete Target 9/11/2015 Design 100% Complete Actual 9/11/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 3/14/2016

Percent of Time Used 100.00 Percent of Budget Used 89.47

Start Design Target 2/3/2014 Start Design Actual 2/3/2014

Received ENV Clearance Target 8/21/2015 Received ENV Clearance Actual 9/23/2015

Utility Coordination Target 9/11/2015 Utility Coordination Actual 9/11/2015

Right of Way Coordination Target 9/11/2015 Right of Way Coordination Actual 9/11/2015

Project Ready to Bid Actual 10/9/2015 Project Ready to Bid Target 10/9/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $584,716

Construction Engineering Cost to 
Date

$6,841 Total Cost to Date $591,557

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$361,548

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011801021 Category Description Program Identifier

Highway SH 21 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Lufkin County Houston 2

From Limit CROCKETT TOWN 
SQUARE

To Limit SL 304 3

Construction Cost/Estimate $917,006 TIER 2 4

Description Mill And Inlay And Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 1.368 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 6/15/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 9/14/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 1/16/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/6/2017 Start Design Actual TBD

Received ENV Clearance Target 9/28/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 1/16/2018 Utility Coordination Actual TBD

Right of Way Coordination Target 1/16/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/9/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$917,006

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011802030 Category Description Program Identifier

Highway SH 21 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County Houston 2

From Limit 2.567 MI S OF FM 1733 To Limit CHEROKEE C/L 3

Construction Cost/Estimate $2,088,564 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 42.65 Total Score 58.20 7

Project Length 16.809 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 1/8/2016 Design 30% Complete Actual 1/8/2016

Design 60% Complete Target 5/18/2016 Design 60% Complete Actual 5/18/2016

Design 100% Complete Target 9/16/2016 Design 100% Complete Actual 9/16/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/6/2014 Start Design Actual 10/6/2014

Received ENV Clearance Target 9/30/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target 9/19/2016 Utility Coordination Actual 9/16/2016

Right of Way Coordination Target 9/19/2016 Right of Way Coordination Actual 9/16/2016

Project Ready to Bid Actual 10/24/2016 Project Ready to Bid Target 10/7/2016

Project Engineering Cost to Date $303,071 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $303,071

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,146,198

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011802031 Category Description Program Identifier

Highway SH 21 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lufkin County Houston 2

From Limit FM 227 (S) To Limit NECHES RIVER BRIDGE 3

Construction Cost/Estimate $293,215 TIER NA 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.110 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 1/20/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 4/13/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 8/12/2016 Design 100% Complete Actual 8/16/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/2/2015 Start Design Actual 4/14/2016

Received ENV Clearance Target 4/28/2016 Received ENV Clearance Actual 9/6/2016

Utility Coordination Target 8/12/2016 Utility Coordination Actual 8/16/2016

Right of Way Coordination Target 8/12/2016 Right of Way Coordination Actual 8/16/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4899



Category Amount

$229,863

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4900



Project ID 011802032 Category Description Program Identifier

Highway SH 21 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lufkin County Houston 2

From Limit CR 1535 (2.567 MI S OF 
FM 1733)

To Limit FM 1733 3

Construction Cost/Estimate $77,483 TIER NA 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.531 (mi) Estimated Completed Date 10/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Jesse Sisco, P.E. Contact Phone (936)327-8981 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 3/23/2015 Design 30% Complete Actual 3/23/2015

Design 60% Complete Target 5/13/2015 Design 60% Complete Actual 5/13/2015

Design 100% Complete Target 9/11/2015 Design 100% Complete Actual 9/11/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 3/14/2016

Percent of Time Used 100.00 Percent of Budget Used 89.47

Start Design Target 2/3/2014 Start Design Actual 2/3/2014

Received ENV Clearance Target 8/21/2015 Received ENV Clearance Actual 9/23/2015

Utility Coordination Target 9/11/2015 Utility Coordination Actual 9/11/2015

Right of Way Coordination Target 9/11/2015 Right of Way Coordination Actual 9/11/2015

Project Ready to Bid Actual 10/9/2015 Project Ready to Bid Target 10/9/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $139,675

Construction Engineering Cost to 
Date

$1,634 Total Cost to Date $141,309

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$83,613

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011802034 Category Description Program Identifier

Highway SH 21 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County Houston 2

From Limit 2.541 MI S OF FM 1733 To Limit CHEROKEE COUNTY LINE 3

Construction Cost/Estimate $397,099 TIER 2 4

Description Texturize Shoulders (profile Edgeline Markings; Profile Centerline Markings) 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 16.814 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/31/2016 Start Design Actual 10/31/2016

Received ENV Clearance Target 3/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 3/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/17/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$397,099

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4904



Project ID 011806068 Category Description Program Identifier

Highway SH 21 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County Nacogdoches 2

From Limit CHEROKEE COUNTY 
LINE

To Limit FM 225 3

Construction Cost/Estimate $72,528 TIER 2 4

Description Texturize Shoulders (profile Edgeline Markings) 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 37.50 Total Score 69.25 7

Project Length 4.430 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/31/2016 Start Design Actual 10/31/2016

Received ENV Clearance Target 3/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 3/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/17/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$72,528

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4906



Project ID 011806069 Category Description Program Identifier

Highway SH 21 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County Nacogdoches 2

From Limit FM 225 To Limit 0.111 MI W OF US 59 3

Construction Cost/Estimate $152,510 TIER 2 4

Description Texturize Shoulders (milled Edgeline Rumble Strips) 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 32.35 Total Score 67.50 7

Project Length 12.630 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 2/14/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/11/2016 Start Design Actual 7/11/2016

Received ENV Clearance Target 2/2/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 2/14/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 2/14/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/14/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$152,510

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011806070 Category Description Program Identifier

Highway SH 21 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Lufkin County Nacogdoches 2

From Limit FM 225 (W) To Limit US 59 3

Construction Cost/Estimate $169,086 TIER 2 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 32.35 Total Score 67.50 7

Project Length 12.757 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/14/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/4/2018 Start Design Actual TBD

Received ENV Clearance Target 12/5/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 3/11/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 3/11/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/12/2019

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$169,086

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011808074 Category Description Program Identifier

Highway SH 21 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Lufkin County Nacogdoches 2

From Limit SH 7 To Limit SAN AUGUSTINE COUNTY LINE 3

Construction Cost/Estimate $2,136,233 TIER 2 4

Description Improve Guardrail To Design Standards, Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 37.50 Total Score 69.25 7

Project Length 21.814 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 5/3/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 9/11/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/7/2016 Start Design Actual 12/5/2016

Received ENV Clearance Target 5/17/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 9/11/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 9/11/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/12/2017

Project Engineering Cost to Date $72,208 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $72,208

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,136,233

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4912



Project ID 011808075 Category Description Program Identifier

Highway SH 21 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

ON

District Lufkin County Nacogdoches 2

From Limit SH 21 AT CARRIZO 
CREEK

To Limit . 3

Construction Cost/Estimate $1,664,300 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 25.00 Total Score 72.00 7

Project Length 0.033 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 3/6/2019 Design 30% Complete Actual TBD

Design 60% Complete Target 6/12/2019 Design 60% Complete Actual TBD

Design 100% Complete Target 10/14/2019 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/28/2018 Start Design Actual TBD

Received ENV Clearance Target 11/20/2019 Received ENV Clearance Actual TBD

Utility Coordination Target 10/14/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 10/14/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/8/2019

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,664,300

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011808076 Category Description Program Identifier

Highway SH 21 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

ON

District Lufkin County Nacogdoches 2

From Limit SH 21 AT ATASCOSO 
CREEK

To Limit . 3

Construction Cost/Estimate $1,403,400 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 35.29 Total Score 75.50 7

Project Length 0.028 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 2/28/2018 Design 30% Complete Actual TBD

Design 60% Complete Target 6/6/2018 Design 60% Complete Actual TBD

Design 100% Complete Target 10/8/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/2/2017 Start Design Actual TBD

Received ENV Clearance Target 11/8/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 10/8/2018 Utility Coordination Actual TBD

Right of Way Coordination Target 10/8/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/9/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4915



Category Amount

$1,403,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011808077 Category Description Program Identifier

Highway SH 21 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Lufkin County Nacogdoches 2

From Limit FM 95 IN CHIRENO To Limit NACOGDOCHES COUNTY LINE 3

Construction Cost/Estimate $192,550 TIER NA 4

Description Resurface With Microsurfacing 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.082 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $139 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $139

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$192,550

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011808078 Category Description Program Identifier

Highway SH 21 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County Nacogdoches 2

From Limit 1.642 MI E OF SL 224 To Limit SAN AUGUSTINE COUNTY LINE 3

Construction Cost/Estimate $449,604 TIER 2 4

Description Texturize Shoulders (profile Edgeline Markings; Profile Centerline Markings) 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 37.50 Total Score 69.25 7

Project Length 19.015 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/31/2016 Start Design Actual 10/31/2016

Received ENV Clearance Target 3/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 3/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/17/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$449,604

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011810057 Category Description Program Identifier

Highway SH 21 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

OFF

District Lufkin County San Augustine 2

From Limit AT ATTOYAC RIVER 
RELIEF

To Limit . 3

Construction Cost/Estimate $5,041,282 TIER 2 4

Description Remove & Replace 2 Structures 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 25.00 Total Score 66.50 7

Project Length 0.104 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 10/2/2013 Design 30% Complete Actual 10/2/2013

Design 60% Complete Target 7/23/2014 Design 60% Complete Actual 7/23/2014

Design 100% Complete Target 12/9/2016 Design 100% Complete Actual 11/29/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/31/2013 Start Design Actual 1/31/2013

Received ENV Clearance Target 2/17/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 12/9/2016 Utility Coordination Actual 11/29/2016

Right of Way Coordination Target 12/9/2016 Right of Way Coordination Actual 11/29/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/13/2017

Project Engineering Cost to Date $984,438 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$2,099 Total Cost to Date $986,537

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,462,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011810058 Category Description Program Identifier

Highway SH 21 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

ONT

District Lufkin County San Augustine 2

From Limit AT PERKINS CREEK To Limit . 3

Construction Cost/Estimate $2,482,113 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.021 (mi) Estimated Completed Date 12/15/2018 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Shannon Ramos, P.E. Contact Phone (936)564-7782 10

Construction Company Contact LONGVIEW BRIDGE AND ROAD, LTD.

Design 30% Complete Target 10/2/2013 Design 30% Complete Actual 10/2/2013

Design 60% Complete Target 7/23/2014 Design 60% Complete Actual 7/23/2014

Design 100% Complete Target 10/15/2015 Design 100% Complete Actual 10/12/2015

Notice to Proceed Date 3/8/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 1.73

Start Design Target 1/31/2013 Start Design Actual 1/31/2013

Received ENV Clearance Target 12/22/2015 Received ENV Clearance Actual 8/26/2015

Utility Coordination Target 10/15/2015 Utility Coordination Actual 10/12/2015

Right of Way Coordination Target 10/15/2015 Right of Way Coordination Actual 10/12/2015

Project Ready to Bid Actual 11/13/2015 Project Ready to Bid Target 11/13/2015

Project Engineering Cost to Date $513,153 Construction Cost  to Date $85,901

Construction Engineering Cost to 
Date

$4,362 Total Cost to Date $603,416

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,795,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4924



Project ID 011810059 Category Description Program Identifier

Highway SH 21 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

ONT

District Lufkin County San Augustine 2

From Limit AT VENADO CREEK To Limit . 3

Construction Cost/Estimate $2,746,975 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.037 (mi) Estimated Completed Date 12/15/2018 8

Project Note TxDOT Design 9

TxDOT Contact Name Shannon Ramos, P.E. Contact Phone (936)564-7782 10

Construction Company Contact LONGVIEW BRIDGE AND ROAD, LTD.

Design 30% Complete Target 10/2/2013 Design 30% Complete Actual 10/2/2013

Design 60% Complete Target 7/23/2014 Design 60% Complete Actual 7/23/2014

Design 100% Complete Target 10/15/2015 Design 100% Complete Actual 10/12/2015

Notice to Proceed Date 3/8/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 1.73

Start Design Target 1/31/2013 Start Design Actual 1/31/2013

Received ENV Clearance Target 12/22/2015 Received ENV Clearance Actual 8/26/2015

Utility Coordination Target 10/15/2015 Utility Coordination Actual 10/12/2015

Right of Way Coordination Target 10/15/2015 Right of Way Coordination Actual 10/12/2015

Project Ready to Bid Actual 11/13/2015 Project Ready to Bid Target 11/13/2015

Project Engineering Cost to Date $447,402 Construction Cost  to Date $96,285

Construction Engineering Cost to 
Date

$6,988 Total Cost to Date $550,675

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,604,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011810060 Category Description Program Identifier

Highway SH 21 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

OFF

District Lufkin County San Augustine 2

From Limit AT NICIPER CREEK To Limit . 3

Construction Cost/Estimate $2,680,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 25.00 Total Score 66.50 7

Project Length 0.123 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 10/2/2013 Design 30% Complete Actual 10/2/2013

Design 60% Complete Target 6/10/2015 Design 60% Complete Actual 6/10/2015

Design 100% Complete Target 12/16/2016 Design 100% Complete Actual 12/13/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/31/2013 Start Design Actual 1/31/2013

Received ENV Clearance Target 8/26/2015 Received ENV Clearance Actual 8/26/2015

Utility Coordination Target 12/16/2016 Utility Coordination Actual 12/13/2016

Right of Way Coordination Target 12/16/2016 Right of Way Coordination Actual 12/13/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/13/2017

Project Engineering Cost to Date $639,507 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $639,507

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,680,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011810061 Category Description Program Identifier

Highway SH 21 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lufkin County San Augustine 2

From Limit NACOGDOCHES 
COUNTY LINE

To Limit US 96 IN SAN AUGUSTINE 3

Construction Cost/Estimate $411,070 TIER NA 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.936 (mi) Estimated Completed Date 10/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Jesse Sisco, P.E. Contact Phone (936)327-8981 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 3/23/2015 Design 30% Complete Actual 3/23/2015

Design 60% Complete Target 5/13/2015 Design 60% Complete Actual 5/13/2015

Design 100% Complete Target 9/11/2015 Design 100% Complete Actual 9/11/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 3/14/2016

Percent of Time Used 100.00 Percent of Budget Used 89.47

Start Design Target 2/3/2014 Start Design Actual 2/3/2014

Received ENV Clearance Target 8/21/2015 Received ENV Clearance Actual 9/23/2015

Utility Coordination Target 9/11/2015 Utility Coordination Actual 9/11/2015

Right of Way Coordination Target 9/11/2015 Right of Way Coordination Actual 9/11/2015

Project Ready to Bid Actual 10/9/2015 Project Ready to Bid Target 10/9/2015

Project Engineering Cost to Date $128 Construction Cost  to Date $740,823

Construction Engineering Cost to 
Date

$8,668 Total Cost to Date $749,619

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$422,998

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011810066 Category Description Program Identifier

Highway SH 21 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

OFF

District Lufkin County San Augustine 2

From Limit AT ATTOYAC RIVER To Limit . 3

Construction Cost/Estimate $50,000 TIER 2 4

Description Remove Structure Only 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 22.06 Total Score 65.50 7

Project Length 0.046 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 10/2/2013 Design 30% Complete Actual 10/2/2013

Design 60% Complete Target 7/23/2014 Design 60% Complete Actual 7/23/2014

Design 100% Complete Target 12/9/2016 Design 100% Complete Actual 11/29/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/31/2013 Start Design Actual 1/31/2013

Received ENV Clearance Target 2/17/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 12/9/2016 Utility Coordination Actual 11/29/2016

Right of Way Coordination Target 12/9/2016 Right of Way Coordination Actual 11/29/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/13/2017

Project Engineering Cost to Date $5,394 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,394

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$50,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011812015 Category Description Program Identifier

Highway FM 353 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Lufkin County San Augustine 2

From Limit SH 147 To Limit SHELBY COUNTY LINE 3

Construction Cost/Estimate $5,036,000 TIER 2 4

Description Reconstruct And Widen Pavement 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 32.35 Total Score 67.50 7

Project Length 6.890 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 5/8/2019 Design 30% Complete Actual TBD

Design 60% Complete Target 8/7/2019 Design 60% Complete Actual TBD

Design 100% Complete Target 12/16/2019 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/7/2019 Start Design Actual TBD

Received ENV Clearance Target 11/1/2019 Received ENV Clearance Actual TBD

Utility Coordination Target 12/16/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 12/16/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/10/2020

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,036,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011812017 Category Description Program Identifier

Highway FM 353 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Lufkin County San Augustine 2

From Limit 0.508 MILES EAST OF 
SH 147

To Limit SHELBY COUNTY LINE 3

Construction Cost/Estimate $89,247 TIER 2 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 27.21 Total Score 65.75 7

Project Length 6.484 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/15/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/5/2017 Start Design Actual TBD

Received ENV Clearance Target 12/6/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/12/2018 Utility Coordination Actual TBD

Right of Way Coordination Target 3/12/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/13/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$89,247

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011813014 Category Description Program Identifier

Highway FM 353 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (2011)

District Lufkin County Shelby 2

From Limit SAN AUGUSTINE 
COUNTY LINE

To Limit SH 87 3

Construction Cost/Estimate $1,900,000 TIER 2 4

Description Reconstruct And Widen Pavement 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 2.668 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 5/8/2019 Design 30% Complete Actual TBD

Design 60% Complete Target 8/7/2019 Design 60% Complete Actual TBD

Design 100% Complete Target 12/16/2019 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/7/2019 Start Design Actual TBD

Received ENV Clearance Target 11/1/2019 Received ENV Clearance Actual TBD

Utility Coordination Target 12/16/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 12/16/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/10/2020

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,900,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011901017 Category Description Program Identifier

Highway SH 21 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lufkin County San Augustine 2

From Limit FM 1 To Limit SABINE COUNTY LINE 3

Construction Cost/Estimate $40,992 TIER NA 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.355 (mi) Estimated Completed Date 10/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Jesse Sisco, P.E. Contact Phone (936)327-8981 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 3/23/2015 Design 30% Complete Actual 3/23/2015

Design 60% Complete Target 5/13/2015 Design 60% Complete Actual 5/13/2015

Design 100% Complete Target 9/11/2015 Design 100% Complete Actual 9/11/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 3/14/2016

Percent of Time Used 100.00 Percent of Budget Used 89.47

Start Design Target 2/3/2014 Start Design Actual 2/3/2014

Received ENV Clearance Target 8/21/2015 Received ENV Clearance Actual 9/23/2015

Utility Coordination Target 9/11/2015 Utility Coordination Actual 9/11/2015

Right of Way Coordination Target 9/11/2015 Right of Way Coordination Actual 9/11/2015

Project Ready to Bid Actual 10/9/2015 Project Ready to Bid Target 10/9/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $72,576

Construction Engineering Cost to 
Date

$849 Total Cost to Date $73,425

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$40,398

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011901018 Category Description Program Identifier

Highway SH 21 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Lufkin County San Augustine 2

From Limit FM 1 To Limit SABINE COUNTY LINE 3

Construction Cost/Estimate $947,191 TIER NA 4

Description Reconstruct And Widen Pavement 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.355 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 3/15/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 6/14/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 10/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/7/2016 Start Design Actual TBD

Received ENV Clearance Target 8/25/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 10/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 10/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/9/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4941



Category Amount

$947,191

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011902016 Category Description Program Identifier

Highway SH 21 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lufkin County Sabine 2

From Limit SAN AUGUSTINE 
COUNTY LINE

To Limit FM 330 3

Construction Cost/Estimate $133,576 TIER NA 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.364 (mi) Estimated Completed Date 10/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Jesse Sisco, P.E. Contact Phone (936)327-8981 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 3/23/2015 Design 30% Complete Actual 3/23/2015

Design 60% Complete Target 5/13/2015 Design 60% Complete Actual 5/13/2015

Design 100% Complete Target 9/11/2015 Design 100% Complete Actual 9/11/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 3/14/2016

Percent of Time Used 100.00 Percent of Budget Used 89.47

Start Design Target 2/3/2014 Start Design Actual 2/3/2014

Received ENV Clearance Target 8/21/2015 Received ENV Clearance Actual 9/23/2015

Utility Coordination Target 9/11/2015 Utility Coordination Actual 9/11/2015

Right of Way Coordination Target 9/11/2015 Right of Way Coordination Actual 9/11/2015

Project Ready to Bid Actual 10/9/2015 Project Ready to Bid Target 10/9/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $238,269

Construction Engineering Cost to 
Date

$2,788 Total Cost to Date $241,056

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$132,310

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4944



Project ID 011902017 Category Description Program Identifier

Highway SH 21 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Lufkin County Sabine 2

From Limit SAN AUGUSTINE 
COUNTY LINE

To Limit FM 330 3

Construction Cost/Estimate $3,163,000 TIER NA 4

Description Reconstruct And Widen Pavement 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.364 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 3/15/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 6/14/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 10/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/7/2016 Start Design Actual TBD

Received ENV Clearance Target 8/25/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 10/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 10/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/9/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,163,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011902019 Category Description Program Identifier

Highway SH 21 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Lufkin County Sabine 2

From Limit SAN AUGUSTINE 
COUNTY LINE

To Limit FM 3448 3

Construction Cost/Estimate $209,816 TIER 2 4

Description Improve Guardrail To Design Standards, Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 39.71 Total Score 70.00 7

Project Length 2.050 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 5/3/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 9/11/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/7/2016 Start Design Actual 12/5/2016

Received ENV Clearance Target 5/17/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 9/11/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 9/11/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/12/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$209,816

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011902020 Category Description Program Identifier

Highway SH 21 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Lufkin County Sabine 2

From Limit SAN AUGUSTINE CO 
LINE

To Limit FM 330 3

Construction Cost/Estimate $18,424 TIER NA 4

Description Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.325 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bradley Tiemann, P.E. Contact Phone (936)633-4472 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target 1/8/2016 Design 30% Complete Actual 1/8/2016

Design 60% Complete Target 3/7/2016 Design 60% Complete Actual 3/7/2016

Design 100% Complete Target 5/16/2016 Design 100% Complete Actual 6/7/2016

Notice to Proceed Date 9/20/2016 Work Begin Date 11/7/2016

Percent of Time Used 24.32 Percent of Budget Used 9.52

Start Design Target 3/3/2015 Start Design Actual 3/3/2015

Received ENV Clearance Target 3/18/2016 Received ENV Clearance Actual 5/20/2016

Utility Coordination Target 5/16/2016 Utility Coordination Actual 6/7/2016

Right of Way Coordination Target 5/16/2016 Right of Way Coordination Actual 6/7/2016

Project Ready to Bid Actual 6/17/2016 Project Ready to Bid Target 6/10/2016

Project Engineering Cost to Date $9,532 Construction Cost  to Date $1,752

Construction Engineering Cost to 
Date

$0 Total Cost to Date $11,284

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$80,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011902021 Category Description Program Identifier

Highway SH 21 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Lufkin County Sabine 2

From Limit 0.366 MI EAST OF SAN 
AUGUSTINE CL

To Limit 0.426 MILES EAST OF FM 330 3

Construction Cost/Estimate $60,361 TIER 2 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 34.56 Total Score 68.25 7

Project Length 4.363 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/14/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/4/2018 Start Design Actual TBD

Received ENV Clearance Target 12/5/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 3/11/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 3/11/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/12/2019

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$60,361

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011903028 Category Description Program Identifier

Highway SH 21 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Lufkin County Sabine 2

From Limit 0.426 MI EAST OF FM 
330

To Limit 0.504 MI EAST OF SH 87 3

Construction Cost/Estimate $85,205 TIER 2 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 44.12 Total Score 71.50 7

Project Length 6.268 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/14/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/4/2018 Start Design Actual TBD

Received ENV Clearance Target 12/5/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 3/11/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 3/11/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/12/2019

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$85,205

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 011904033 Category Description Program Identifier

Highway SH 21 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County Sabine 2

From Limit SH 87 To Limit 1.896 MI NE OF FM 3121 3

Construction Cost/Estimate $160,029 TIER 2 4

Description Texturize Shoulders (profile Edgeline Markings; Profile Centerline Markings) 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 37.06 Total Score 69.10 7

Project Length 5.793 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/31/2016 Start Design Actual 10/31/2016

Received ENV Clearance Target 3/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 3/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/17/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$160,029

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 012003030 Category Description Program Identifier

Highway SH 22 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Waco County Bosque 2

From Limit SH 6 To Limit HAMILTON CO LINE 3

Construction Cost/Estimate $604,195 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.548 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4957



Category Amount

$586,474

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 012101049 Category Description Program Identifier

Highway SH 22 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Waco County Bosque 2

From Limit SH 6 To Limit HILL CO LINE 3

Construction Cost/Estimate $699,714 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 19.141 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,033,104

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 012102059 Category Description Program Identifier

Highway SH 22 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1911)

District Waco County Hill 2

From Limit SH 171 To Limit SH 81 3

Construction Cost/Estimate $2,000,000 TIER 2 4

Description Mill/inlay (remove Old Rr) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 30.88 Total Score 67.00 7

Project Length 0.310 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 012103054 Category Description Program Identifier

Highway SH 22 Status Construction Scheduled 1 Category 11 - District 
Discretionary (1511)

TDC

District Waco County Hill 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

TDC

From Limit SH 81 IN HILLSBORO To Limit 0.9 MI EAST 3

Construction Cost/Estimate $5,692,678 TIER NA 4

Description Widen From Two Lane To Four Lane With Left Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.934 (mi) Estimated Completed Date 6/28/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jason Duncan, P.E. Contact Phone (254)582-5432 10

Construction Company Contact KNIFE RIVER CORPORATION - SOUTH

Design 30% Complete Target 8/5/2002 Design 30% Complete Actual 8/5/2002

Design 60% Complete Target 12/2/2002 Design 60% Complete Actual 12/2/2002

Design 100% Complete Target 4/26/2015 Design 100% Complete Actual 4/26/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 5/31/2016

Percent of Time Used 23.10 Percent of Budget Used 14.19

Start Design Target 2/4/2002 Start Design Actual 2/4/2002

Received ENV Clearance Target 4/26/2015 Received ENV Clearance Actual 4/26/2015

Utility Coordination Target 4/26/2015 Utility Coordination Actual 4/26/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/5/2015 Project Ready to Bid Target 5/5/2015

Project Engineering Cost to Date $874,361 Construction Cost  to Date $1,824,906

Construction Engineering Cost to 
Date

$1,558 Total Cost to Date $2,700,825

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,450,000

$3,787,100

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 012104026 Category Description Program Identifier

Highway SH 22 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Dallas County Navarro 2

From Limit AT CURVE IN 
BLOOMING GROVE

To Limit . 3

Construction Cost/Estimate $825,122 TIER NA 4

Description High Friction Surface Treatment,texture Shoulders And Center Line Texturing 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.534 (mi) Estimated Completed Date 1/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Darwin Myers, P.E. Contact Phone (903)874-4351 10

Construction Company Contact KNIFE RIVER CORPORATION - SOUTH

Design 30% Complete Target TBD Design 30% Complete Actual 9/10/2014

Design 60% Complete Target TBD Design 60% Complete Actual 1/5/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 5/18/2016 Work Begin Date 6/20/2016

Percent of Time Used 99.13 Percent of Budget Used 95.23

Start Design Target TBD Start Design Actual 5/23/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 8/12/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 8/12/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $177,844 Construction Cost  to Date $1,715,025

Construction Engineering Cost to 
Date

$25,147 Total Cost to Date $1,918,016

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,036,114

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 012104027 Category Description Program Identifier

Highway SH 22 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

TDC

District Dallas County Navarro 2

From Limit HILL COUNTY LINE To Limit CR 2060 3

Construction Cost/Estimate $1,879,997 TIER NA 4

Description High Friction Surface Treatment,texture Shoulders And Center Line Texturing 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 17.425 (mi) Estimated Completed Date 1/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Darwin Myers, P.E. Contact Phone (903)874-4351 10

Construction Company Contact KNIFE RIVER CORPORATION - SOUTH

Design 30% Complete Target TBD Design 30% Complete Actual 9/10/2014

Design 60% Complete Target TBD Design 60% Complete Actual 1/5/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 5/18/2016 Work Begin Date 6/20/2016

Percent of Time Used 99.13 Percent of Budget Used 95.23

Start Design Target TBD Start Design Actual 5/23/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 8/12/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 8/12/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,346 Construction Cost  to Date $3,671,764

Construction Engineering Cost to 
Date

$53,839 Total Cost to Date $3,727,948

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,072,999

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 012105050 Category Description Program Identifier

Highway SH 22 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Dallas County Navarro 2

From Limit N 37TH ST To Limit SH 31 3

Construction Cost/Estimate $2,592,229 TIER 2 4

Description Full Depth Concrete Repair And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 30.00 Total Score 73.70 7

Project Length 2.037 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $103,925 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $103,925

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,592,229

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 012105051 Category Description Program Identifier

Highway SH 22 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Dallas County Navarro 2

From Limit NW CO RD 2060/1190 To Limit N. 37TH ST IN CORSICANA 3

Construction Cost/Estimate $2,924,175 TIER 2 4

Description Overlay, Shoulder Texture, Cl Texture, Safety End Treatments 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2019 6

Strategic Score 19.41 Total Score 63.50 7

Project Length 6.340 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,302 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,302

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,687,175

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 012108019 Category Description Program Identifier

Highway FM 55 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Dallas County Navarro 2

From Limit SH 31 To Limit 3RD ST IN BLOOMING GROVE 3

Construction Cost/Estimate $13,804,951 TIER 2 4

Description Reconstruct Existing Pavement And Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 26.32 Total Score 72.45 7

Project Length 9.221 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $390,188 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $390,188

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$13,804,951

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 012114005 Category Description Program Identifier

Highway FM 3118 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Waco County Bosque 2

From Limit SH 22 To Limit CR 1743 3

Construction Cost/Estimate $46,987 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.467 (mi) Estimated Completed Date 10/27/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Smith,  P.E. Contact Phone (254)865-7115 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target 6/12/2015 Design 30% Complete Actual 6/15/2015

Design 60% Complete Target 7/2/2015 Design 60% Complete Actual 7/2/2015

Design 100% Complete Target 7/31/2015 Design 100% Complete Actual 8/14/2015

Notice to Proceed Date 3/18/2016 Work Begin Date 5/3/2016

Percent of Time Used 71.43 Percent of Budget Used 103.17

Start Design Target 5/26/2015 Start Design Actual 5/26/2015

Received ENV Clearance Target 7/31/2015 Received ENV Clearance Actual 8/14/2015

Utility Coordination Target 7/31/2015 Utility Coordination Actual 8/14/2015

Right of Way Coordination Target 7/31/2015 Right of Way Coordination Actual 7/31/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $1,730 Construction Cost  to Date $101,084

Construction Engineering Cost to 
Date

$1,323 Total Cost to Date $104,137

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$53,673

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 012201033 Category Description Program Identifier

Highway US 287 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Dallas County Navarro 2 Category DA - Develop Authority 
(DDA)

CNN

From Limit IH 45 To Limit COUNTY ROAD SE 2040 3 Category 11 - District 
Discretionary (2211)

Construction Cost/Estimate $44,477,408 TIER NA 4

Description Reconstruct And Widen To Four Lanes 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.840 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 1/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,701,705 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,701,705

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$31,758,442

$10,379,890

$2,339,076

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 012201038 Category Description Program Identifier

Highway US 287 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Dallas County Navarro 2

From Limit CR 2040 To Limit CR 3172 3

Construction Cost/Estimate $1,677,536 TIER NA 4

Description High Friction Surface Treatment,texture Shoulders And Center Line Texturing 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.491 (mi) Estimated Completed Date 1/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Darwin Myers, P.E. Contact Phone (903)874-4351 10

Construction Company Contact KNIFE RIVER CORPORATION - SOUTH

Design 30% Complete Target TBD Design 30% Complete Actual 9/10/2014

Design 60% Complete Target TBD Design 60% Complete Actual 1/5/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 5/18/2016 Work Begin Date 6/20/2016

Percent of Time Used 99.13 Percent of Budget Used 95.23

Start Design Target TBD Start Design Actual 5/23/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 8/12/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 8/12/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $53,771 Construction Cost  to Date $3,331,573

Construction Engineering Cost to 
Date

$48,851 Total Cost to Date $3,434,195

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,193,285

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 012202028 Category Description Program Identifier

Highway US 287 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Dallas County Navarro 2

From Limit RICHLAND CHAMBERS 
BRIDGE

To Limit FREESTONE COUNTY LINE 3

Construction Cost/Estimate $1,226,311 TIER NA 4

Description High Friction Surface Treatment,texture Shoulders And Center Line Texturing 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.222 (mi) Estimated Completed Date 1/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Darwin Myers, P.E. Contact Phone (903)874-4351 10

Construction Company Contact KNIFE RIVER CORPORATION - SOUTH

Design 30% Complete Target TBD Design 30% Complete Actual 9/10/2014

Design 60% Complete Target TBD Design 60% Complete Actual 1/5/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 5/18/2016 Work Begin Date 6/20/2016

Percent of Time Used 99.13 Percent of Budget Used 95.23

Start Design Target TBD Start Design Actual 5/23/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 8/12/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 8/12/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $253 Construction Cost  to Date $2,447,843

Construction Engineering Cost to 
Date

$35,893 Total Cost to Date $2,483,989

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,624,613

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 012202029 Category Description Program Identifier

Highway US 287 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

TDC

District Dallas County Navarro 2

From Limit CR 3172 To Limit RICHLAND CHAMBERS BRIDGE 3

Construction Cost/Estimate $817,100 TIER NA 4

Description High Friction Surface Treatment,texture Shoulders And Center Line Texturing 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.438 (mi) Estimated Completed Date 1/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Darwin Myers, P.E. Contact Phone (903)874-4351 10

Construction Company Contact KNIFE RIVER CORPORATION - SOUTH

Design 30% Complete Target TBD Design 30% Complete Actual 9/10/2014

Design 60% Complete Target TBD Design 60% Complete Actual 1/5/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 5/18/2016 Work Begin Date 6/20/2016

Percent of Time Used 99.13 Percent of Budget Used 95.23

Start Design Target TBD Start Design Actual 5/23/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 8/12/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 8/12/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,752 Construction Cost  to Date $1,622,943

Construction Engineering Cost to 
Date

$23,797 Total Cost to Date $1,650,492

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,038,687

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 012203030 Category Description Program Identifier

Highway US 287 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Bryan County Freestone 2

From Limit NAVARRO COUNTY 
LINE

To Limit ANDERSON COUNTY LINE 3

Construction Cost/Estimate $186,797 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.309 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 12/13/2014

Design 60% Complete Target TBD Design 60% Complete Actual 4/1/2015

Design 100% Complete Target TBD Design 100% Complete Actual 7/15/2015

Notice to Proceed Date 10/21/2015 Work Begin Date 6/15/2016

Percent of Time Used 117.65 Percent of Budget Used 96.70

Start Design Target TBD Start Design Actual 11/20/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/16/2015

Utility Coordination Target TBD Utility Coordination Actual 12/13/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/16/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $333,730

Construction Engineering Cost to 
Date

$4,711 Total Cost to Date $338,440

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$221,313

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 012204037 Category Description Program Identifier

Highway US 287 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Tyler County Anderson 2

From Limit FM 2706, E To Limit FM 321 3

Construction Cost/Estimate $906,544 TIER NA 4

Description Seal Coat & Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.999 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paul Schneider, P.E. Contact Phone (903)569-2349 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target 7/6/2015 Design 30% Complete Actual 7/2/2015

Design 60% Complete Target 7/27/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 9/9/2015 Design 100% Complete Actual 9/8/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 8/1/2016

Percent of Time Used 117.35 Percent of Budget Used 87.40

Start Design Target 6/1/2015 Start Design Actual 6/1/2015

Received ENV Clearance Target 10/7/2015 Received ENV Clearance Actual 9/24/2015

Utility Coordination Target 8/24/2015 Utility Coordination Actual 8/25/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2015 Project Ready to Bid Target 9/9/2015

Project Engineering Cost to Date $85,675 Construction Cost  to Date $628,049

Construction Engineering Cost to 
Date

$438 Total Cost to Date $714,162

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$721,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 012204038 Category Description Program Identifier

Highway US 287 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Tyler County Anderson 2

From Limit FREESTONE C/L SE To Limit 1.7 MI SE OF FM 488 (FREESTONE 
CL),

3

Construction Cost/Estimate $1,023,132 TIER 2 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 38.97 Total Score 63.15 7

Project Length 8.711 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target 6/17/2016 Design 30% Complete Actual 5/20/2016

Design 60% Complete Target 8/4/2016 Design 60% Complete Actual 6/16/2016

Design 100% Complete Target 10/5/2016 Design 100% Complete Actual 9/30/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 6/17/2016 Received ENV Clearance Actual 10/17/2016

Utility Coordination Target 9/21/2016 Utility Coordination Actual 9/13/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target 10/5/2016

Project Engineering Cost to Date $72,294 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $72,294

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$938,047

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 012301037 Category Description Program Identifier

Highway US 84 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Tyler County Anderson 2

From Limit 3 MI E OF FM 3266, NR 
CR392, E

To Limit NECHES RVR AT CHEROKEE C/L 3

Construction Cost/Estimate $218,974 TIER NA 4

Description Seal Coat & Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.804 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paul Schneider, P.E. Contact Phone (903)569-2349 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target 7/6/2015 Design 30% Complete Actual 7/2/2015

Design 60% Complete Target 7/27/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 9/9/2015 Design 100% Complete Actual 9/8/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 8/1/2016

Percent of Time Used 117.35 Percent of Budget Used 87.40

Start Design Target 6/1/2015 Start Design Actual 6/1/2015

Received ENV Clearance Target 10/7/2015 Received ENV Clearance Actual 9/24/2015

Utility Coordination Target 8/24/2015 Utility Coordination Actual 8/25/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2015 Project Ready to Bid Target 9/9/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $410,155

Construction Engineering Cost to 
Date

$286 Total Cost to Date $410,441

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$195,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 012302045 Category Description Program Identifier

Highway US 84 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Tyler County Cherokee 2

From Limit ANDERSON C/L, E To Limit FM 343 IN RUSK 3

Construction Cost/Estimate $829,550 TIER NA 4

Description Seal Coat & Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.079 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paul Schneider, P.E. Contact Phone (903)569-2349 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target 7/6/2015 Design 30% Complete Actual 7/2/2015

Design 60% Complete Target 7/27/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 9/9/2015 Design 100% Complete Actual 9/8/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 8/1/2016

Percent of Time Used 117.35 Percent of Budget Used 87.40

Start Design Target 6/1/2015 Start Design Actual 6/1/2015

Received ENV Clearance Target 10/7/2015 Received ENV Clearance Actual 9/24/2015

Utility Coordination Target 8/24/2015 Utility Coordination Actual 8/25/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2015 Project Ready to Bid Target 9/9/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $1,552,728

Construction Engineering Cost to 
Date

$1,083 Total Cost to Date $1,553,811

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$836,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 012303021 Category Description Program Identifier

Highway US 84 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

PES

District Tyler County Cherokee 2

From Limit US 69 IN RUSK, N & E To Limit PR 50/0.5 MI E OF SH 110 3

Construction Cost/Estimate $2,230,000 TIER 2 4

Description Plane, Repair & Resurface Roadway 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2019 6

Strategic Score 30.00 Total Score 66.70 7

Project Length 1.469 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4995



Category Amount

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4996



Project ID 012307019 Category Description Program Identifier

Highway US 84 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County Shelby 2

From Limit RUSK COUNTY LINE To Limit US 59 3

Construction Cost/Estimate $622,916 TIER 1 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 45.88 Total Score 79.10 7

Project Length 6.476 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 12/10/2015 Design 30% Complete Actual 12/10/2015

Design 60% Complete Target 3/30/2016 Design 60% Complete Actual 3/30/2016

Design 100% Complete Target 9/16/2016 Design 100% Complete Actual 9/16/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/8/2014 Start Design Actual 9/8/2014

Received ENV Clearance Target 8/1/2016 Received ENV Clearance Actual 8/1/2016

Utility Coordination Target 9/16/2016 Utility Coordination Actual 9/16/2016

Right of Way Coordination Target 9/16/2016 Right of Way Coordination Actual 9/16/2016

Project Ready to Bid Actual 10/7/2016 Project Ready to Bid Target 10/7/2016

Project Engineering Cost to Date $300,362 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $300,362

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4997



Category Amount

$722,713

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 4998



Project ID 012308010 Category Description Program Identifier

Highway FM 415 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

ON

District Lufkin County Shelby 2

From Limit AT BEAR BAYOU To Limit . 3

Construction Cost/Estimate $1,352,960 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.165 (mi) Estimated Completed Date 3/15/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Shannon Ramos, P.E. Contact Phone (936)564-7782 10

Construction Company Contact LONGVIEW BRIDGE AND ROAD, LTD.

Design 30% Complete Target 11/24/2014 Design 30% Complete Actual 11/24/2014

Design 60% Complete Target 1/28/2015 Design 60% Complete Actual 1/28/2015

Design 100% Complete Target 5/15/2015 Design 100% Complete Actual 5/22/2015

Notice to Proceed Date 10/30/2015 Work Begin Date 7/19/2016

Percent of Time Used 13.45 Percent of Budget Used 22.34

Start Design Target 7/1/2014 Start Design Actual 7/1/2014

Received ENV Clearance Target 7/1/2015 Received ENV Clearance Actual 6/3/2015

Utility Coordination Target 5/15/2015 Utility Coordination Actual 5/22/2015

Right of Way Coordination Target 5/15/2015 Right of Way Coordination Actual 5/22/2015

Project Ready to Bid Actual 6/12/2015 Project Ready to Bid Target 6/12/2015

Project Engineering Cost to Date $464,898 Construction Cost  to Date $606,954

Construction Engineering Cost to 
Date

$55,141 Total Cost to Date $1,126,994

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,103,023

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5000



Project ID 012402032 Category Description Program Identifier

Highway US 283 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Wichita Falls County Wilbarger 2

From Limit RED RIVER To Limit FM 924 3

Construction Cost/Estimate $862,400 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 24.56 Total Score 64.85 7

Project Length 10.152 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5001



Category Amount

$862,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5002



Project ID 012404031 Category Description Program Identifier

Highway US 183 Status Construction Scheduled 1 Category 4 - Proposition 1 
(17P104)

17S

District Wichita Falls County Wilbarger 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

From Limit BEAVER CREEK To Limit NEAR FM 2585 3

Construction Cost/Estimate $6,688,995 TIER NA 4

Description Upgrade To SupeR-2 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.097 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name David Rohmer, P.E. Contact Phone (940)397-2076 10

Construction Company Contact A. L. HELMCAMP, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 7/8/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/13/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/1/2016

Notice to Proceed Date 11/22/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 3/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/26/2016

Utility Coordination Target TBD Utility Coordination Actual 9/1/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 4/5/2016

Project Ready to Bid Actual 8/1/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,049,974 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,049,974

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,390,000

$3,298,995

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5004



Project ID 012404038 Category Description Program Identifier

Highway US 183 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Wichita Falls County Wilbarger 2

From Limit BEAVER CREEK To Limit BAYLOR COUNTY LINE 3

Construction Cost/Estimate $10,991,305 TIER NA 4

Description Upgrade To SupeR-2 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.300 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,551,256 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,551,256

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5005



Category Amount

$4,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5006



Project ID 012405025 Category Description Program Identifier

Highway US 183 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Wichita Falls County Baylor 2

From Limit WILBARGER CL To Limit WICHITA RIVER 3

Construction Cost/Estimate $5,000,000 TIER NA 4

Description Upgrade To Super 2 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.651 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $980,744 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $980,744

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,827,701

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 012405029 Category Description Program Identifier

Highway US 183 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Wichita Falls County Baylor 2

From Limit WICHITA RIVER To Limit US 82 3

Construction Cost/Estimate $5,822,319 TIER NA 4

Description Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.296 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,051 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,051

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5009



Category Amount

$6,400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 012501034 Category Description Program Identifier

Highway US 183 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Wichita Falls County Baylor 2

From Limit 6.2 MILES NORTH OF 
THROCKMORTON C/L

To Limit THROCKMORTON CL 3

Construction Cost/Estimate $4,000,001 TIER 1 4

Description Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 36.76 Total Score 77.50 7

Project Length 6.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $738,056 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $738,056

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5012



Project ID 012502032 Category Description Program Identifier

Highway US 183 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Wichita Falls County Throckmorton 2

From Limit BAYLOR COUNTY LINE To Limit NORTH CITY LIMITS OF 
THROCKMORTON

3

Construction Cost/Estimate $360,242 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.362 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 4/20/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/3/2016

Design 100% Complete Target TBD Design 100% Complete Actual 7/1/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/23/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/1/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $68 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $68

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$485,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 012503045 Category Description Program Identifier

Highway US 183 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Wichita Falls County Throckmorton 2

From Limit 1600' S. OF 
THROCKMORTON CITY 
LIMIT

To Limit US 183/283 SPLIT 3

Construction Cost/Estimate $149,875 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.721 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 4/20/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/3/2016

Design 100% Complete Target TBD Design 100% Complete Actual 7/1/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/23/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/1/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$202,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5016



Project ID 012503046 Category Description Program Identifier

Highway US 283 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Wichita Falls County Throckmorton 2

From Limit SOUTH OF US 183 
SPLIT

To Limit FM 209 3

Construction Cost/Estimate $5,750,000 TIER 2 4

Description Pavement Rehabilitation 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 5.592 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $26,554 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $26,554

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5017



Category Amount

$5,750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 012503047 Category Description Program Identifier

Highway US 283 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Wichita Falls County Throckmorton 2

From Limit FM 209 To Limit SHACKLEFORD COUNTY LINE 3

Construction Cost/Estimate $3,300,000 TIER 2 4

Description Pavement Rehabilitation 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 3.285 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5019



Category Amount

$3,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5020



Project ID 012504027 Category Description Program Identifier

Highway US 283 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Abilene County Shackelford 2

From Limit 0.826 MI S. OF 
THROCKMORTON CL

To Limit 1.313 MI S. OF THROCKMORTON CL 3

Construction Cost/Estimate $186,873 TIER NA 4

Description High Friction Course Surface Treatment, Centerline And Shoulder Profile Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.487 (mi) Estimated Completed Date 10/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Wayne Ekdahl Contact Phone (325)690-9821 10

Construction Company Contact TOTAL HIGHWAY MAINTENANCE, LLC

Design 30% Complete Target 11/23/2015 Design 30% Complete Actual 12/31/2015

Design 60% Complete Target 1/4/2016 Design 60% Complete Actual 1/22/2016

Design 100% Complete Target 2/9/2016 Design 100% Complete Actual 2/11/2016

Notice to Proceed Date 5/12/2016 Work Begin Date 8/8/2016

Percent of Time Used 112.50 Percent of Budget Used 47.20

Start Design Target 10/5/2015 Start Design Actual 10/5/2015

Received ENV Clearance Target 2/9/2016 Received ENV Clearance Actual 2/2/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/11/2016 Project Ready to Bid Target 2/9/2016

Project Engineering Cost to Date $2,184 Construction Cost  to Date $143,414

Construction Engineering Cost to 
Date

$740 Total Cost to Date $146,337

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$572,621

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5022



Project ID 012504028 Category Description Program Identifier

Highway US 283 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Abilene County Shackelford 2

From Limit 3.656 MI S. OF 
THROCKMORTON CL

To Limit 4.814 MI S. OF THROCKMORTON CL 3

Construction Cost/Estimate $431,827 TIER NA 4

Description High Friction Course Surface Treatment, Centerline And Shoulder Profile Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.158 (mi) Estimated Completed Date 10/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Wayne Ekdahl Contact Phone (325)690-9821 10

Construction Company Contact TOTAL HIGHWAY MAINTENANCE, LLC

Design 30% Complete Target 11/23/2015 Design 30% Complete Actual 12/31/2015

Design 60% Complete Target 1/4/2016 Design 60% Complete Actual 1/22/2016

Design 100% Complete Target 2/9/2016 Design 100% Complete Actual 2/11/2016

Notice to Proceed Date 5/12/2016 Work Begin Date 8/8/2016

Percent of Time Used 112.50 Percent of Budget Used 47.20

Start Design Target 10/5/2015 Start Design Actual 10/5/2015

Received ENV Clearance Target 2/9/2016 Received ENV Clearance Actual 2/2/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/11/2016 Project Ready to Bid Target 2/9/2016

Project Engineering Cost to Date $2,210 Construction Cost  to Date $340,914

Construction Engineering Cost to 
Date

$1,758 Total Cost to Date $344,883

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$550,151

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 012504029 Category Description Program Identifier

Highway US 283 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Abilene County Shackelford 2

From Limit THROCKMORTON 
COUNTY LINE

To Limit 2.717 MI S OF FM 2482 3

Construction Cost/Estimate $52,852 TIER 2 4

Description Texturize ShoulderS-Rolled In Or Milled 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 22.06 Total Score 59.50 7

Project Length 15.130 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5025



Category Amount

$52,852

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5026



Project ID 012504030 Category Description Program Identifier

Highway US 283 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Abilene County Shackelford 2

From Limit THROCKMORTON 
COUNTY LINE

To Limit 5.5 MILES SOUTH OF 
THROCKMORTON C/L

3

Construction Cost/Estimate $63,150 TIER 2 4

Description Install Advance Curve Warning Signs, Install Chevrons On Curves 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 27.21 Total Score 65.75 7

Project Length 5.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 8/5/2016 Design 30% Complete Actual 9/7/2016

Design 60% Complete Target 11/7/2016 Design 60% Complete Actual 11/2/2016

Design 100% Complete Target 1/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/13/2016 Start Design Actual 4/13/2016

Received ENV Clearance Target 1/13/2017 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/13/2017

Project Engineering Cost to Date $10,338 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $10,338

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$63,982

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 012504031 Category Description Program Identifier

Highway US 283 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Abilene County Shackelford 2

From Limit 200 FEET NORTH OF 
US 180

To Limit US 180 3

Construction Cost/Estimate $13,409 TIER 2 4

Description High Friction Surface Treatment 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 32.35 Total Score 67.50 7

Project Length 0.038 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 8/5/2016 Design 30% Complete Actual 9/7/2016

Design 60% Complete Target 11/7/2016 Design 60% Complete Actual 11/2/2016

Design 100% Complete Target 1/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/13/2016 Start Design Actual 4/13/2016

Received ENV Clearance Target 1/13/2017 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/13/2017

Project Engineering Cost to Date $212 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $212

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$14,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 012601036 Category Description Program Identifier

Highway SH 6 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Abilene County Shackelford 2

From Limit 2.5 MI N OF FM 2312 To Limit 0.4 MI N OF FM 2312 3

Construction Cost/Estimate $21,100 TIER NA 4

Description Install Advance Warning Signs (curve) Install Chevrons (curve) 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.112 (mi) Estimated Completed Date 1/9/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Stewart Chapman, P.E. Contact Phone (325)573-0143 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target 3/31/2016 Design 30% Complete Actual 4/4/2016

Design 60% Complete Target 4/22/2016 Design 60% Complete Actual 4/27/2016

Design 100% Complete Target 6/6/2016 Design 100% Complete Actual 6/6/2016

Notice to Proceed Date 9/20/2016 Work Begin Date 11/29/2016

Percent of Time Used 28.13 Percent of Budget Used 30.78

Start Design Target 3/4/2016 Start Design Actual 3/4/2016

Received ENV Clearance Target 6/6/2016 Received ENV Clearance Actual 6/6/2016

Utility Coordination Target 6/6/2016 Utility Coordination Actual 6/2/2016

Right of Way Coordination Target 6/6/2016 Right of Way Coordination Actual 6/2/2016

Project Ready to Bid Actual 6/6/2016 Project Ready to Bid Target 6/6/2016

Project Engineering Cost to Date $3,433 Construction Cost  to Date $6,551

Construction Engineering Cost to 
Date

$459 Total Cost to Date $10,443

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$11,675

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5032



Project ID 012601037 Category Description Program Identifier

Highway SH 6 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Abilene County Shackelford 2

From Limit PECAN STREET To Limit CALLAHAN COUNTY LINE 3

Construction Cost/Estimate $503,438 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 17.577 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 7/11/2016 Design 30% Complete Actual 9/5/2016

Design 60% Complete Target 8/8/2016 Design 60% Complete Actual 9/26/2016

Design 100% Complete Target 10/4/2016 Design 100% Complete Actual 10/4/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/6/2016 Start Design Actual 6/6/2016

Received ENV Clearance Target 10/4/2016 Received ENV Clearance Actual 9/29/2016

Utility Coordination Target 10/4/2016 Utility Coordination Actual 9/14/2016

Right of Way Coordination Target 10/4/2016 Right of Way Coordination Actual 9/14/2016

Project Ready to Bid Actual 10/4/2016 Project Ready to Bid Target 10/4/2016

Project Engineering Cost to Date $1,035 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,035

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$839,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 012601038 Category Description Program Identifier

Highway SH 6 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Abilene County Shackelford 2

From Limit 0.036 MI NW OF E 
MORAN ST

To Limit CALLAHAN CO LINE 3

Construction Cost/Estimate $156,540 TIER 2 4

Description Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 16.890 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$156,540

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 012602018 Category Description Program Identifier

Highway SH 6 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Abilene County Callahan 2

From Limit EASTLAND COUNTY 
LINE

To Limit SHACKELFORD COUNTY LINE 3

Construction Cost/Estimate $66,020 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.284 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 7/11/2016 Design 30% Complete Actual 9/5/2016

Design 60% Complete Target 8/8/2016 Design 60% Complete Actual 9/26/2016

Design 100% Complete Target 10/4/2016 Design 100% Complete Actual 10/4/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/6/2016 Start Design Actual 6/6/2016

Received ENV Clearance Target 10/4/2016 Received ENV Clearance Actual 9/29/2016

Utility Coordination Target 10/4/2016 Utility Coordination Actual 9/14/2016

Right of Way Coordination Target 10/4/2016 Right of Way Coordination Actual 9/14/2016

Project Ready to Bid Actual 10/4/2016 Project Ready to Bid Target 10/4/2016

Project Engineering Cost to Date $1,001 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,001

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$96,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 012603034 Category Description Program Identifier

Highway SH 6 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1911)

District Brownwood County Eastland 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

From Limit FM 1853 To Limit 1.3 MI. N OF FM 2807 3

Construction Cost/Estimate $3,550,000 TIER 2 4

Description Base Overlay And 2 Course Surface Treatment 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 30.15 Total Score 73.75 7

Project Length 4.559 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $75,010 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $75,010

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,820,000

$1,835,807

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 012603035 Category Description Program Identifier

Highway SH 6 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Brownwood County Eastland 2

From Limit FM 1853 To Limit US 183 N 3

Construction Cost/Estimate $327,593 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 12.79 Total Score 70.35 7

Project Length 7.866 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$327,593

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 012701030 Category Description Program Identifier

Highway US 183 Status Under Development 1 Category DA - Develop Authority 
(DDA)

17S

District Brownwood County Eastland 2 Category 1 - Proposition 1 
(17P101)

From Limit IH 20 To Limit CR 181 3 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

CNN

Construction Cost/Estimate $4,859,422 TIER NA 4

Description Add Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.243 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target 8/13/2015 Design 30% Complete Actual 8/13/2015

Design 60% Complete Target 9/29/2015 Design 60% Complete Actual 9/29/2015

Design 100% Complete Target 4/20/2016 Design 100% Complete Actual 6/7/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/9/2015 Start Design Actual 3/9/2015

Received ENV Clearance Target 4/20/2016 Received ENV Clearance Actual 7/19/2016

Utility Coordination Target 7/5/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 4/20/2016 Right of Way Coordination Actual 2/2/2016

Project Ready to Bid Actual 7/19/2016 Project Ready to Bid Target 7/5/2016

Project Engineering Cost to Date $1,224,367 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,224,367

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,890,000

$1,540,000

$1,470,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 012701031 Category Description Program Identifier

Highway US 183 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2301)

CNN

District Brownwood County Eastland 2

From Limit CR 181 To Limit CR 173 3

Construction Cost/Estimate $5,000,000 TIER NA 4

Description Add Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.115 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,553 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,553

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 012702043 Category Description Program Identifier

Highway US 183 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

CNN

District Brownwood County Eastland 2 Category 11 - District 
Discretionary (2111)

CNN

From Limit CR 173 To Limit 5 MI. N OF RISING STAR NCL 3

Construction Cost/Estimate $6,390,001 TIER NA 4

Description Add Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.322 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $11,770 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $11,770

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,390,000

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 012702140 Category Description Program Identifier

Highway US 183 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1512SW)

SW

District Brownwood County Eastland 2

From Limit 0.599 MI. N To Limit BROWN C/L 3

Construction Cost/Estimate $113,364 TIER NA 4

Description Add Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.246 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bartholomew Fris, P.E. Contact Phone (325)643-0358 10

Construction Company Contact JAY MILLS CONTRACTING, INCORPORATED

Design 30% Complete Target 8/7/2013 Design 30% Complete Actual 8/7/2013

Design 60% Complete Target 9/10/2013 Design 60% Complete Actual 9/10/2013

Design 100% Complete Target 1/14/2014 Design 100% Complete Actual 1/14/2014

Notice to Proceed Date 6/11/2015 Work Begin Date 12/15/2015

Percent of Time Used 126.79 Percent of Budget Used 62.51

Start Design Target 5/2/2013 Start Design Actual 5/2/2013

Received ENV Clearance Target 12/22/2014 Received ENV Clearance Actual 12/8/2014

Utility Coordination Target 2/13/2015 Utility Coordination Actual 2/6/2015

Right of Way Coordination Target 12/10/2014 Right of Way Coordination Actual 2/6/2015

Project Ready to Bid Actual 2/13/2015 Project Ready to Bid Target 2/13/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $132,863

Construction Engineering Cost to 
Date

$4,960 Total Cost to Date $137,823

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 012702141 Category Description Program Identifier

Highway US 183 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1911)

CNN

District Brownwood County Eastland 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

CNN

From Limit 5 MI. N OF RISING 
STAR NCL

To Limit RISING STAR NCL 3

Construction Cost/Estimate $4,588,853 TIER 1 4

Description Add Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 51.47 Total Score 83.50 7

Project Length 5.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target 7/23/2015 Design 30% Complete Actual 8/13/2015

Design 60% Complete Target 9/17/2015 Design 60% Complete Actual 9/23/2015

Design 100% Complete Target 11/20/2015 Design 100% Complete Actual 12/8/2015

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/1/2015 Start Design Actual 5/1/2015

Received ENV Clearance Target 12/8/2015 Received ENV Clearance Actual 7/19/2016

Utility Coordination Target 12/8/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 12/8/2015 Right of Way Coordination Actual 12/8/2015

Project Ready to Bid Actual 7/19/2016 Project Ready to Bid Target 12/8/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,820,000

$2,768,853

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 012702142 Category Description Program Identifier

Highway US 183 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Brownwood County Eastland 2

From Limit RISING STAR NCL To Limit NEAR SH 36 3

Construction Cost/Estimate $3,473,973 TIER 2 4

Description Reconstruct Urban Roadway 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 30.88 Total Score 67.00 7

Project Length 0.809 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target 10/3/2016 Design 30% Complete Actual 10/3/2016

Design 60% Complete Target 5/22/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 10/10/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/19/2016 Start Design Actual 5/19/2016

Received ENV Clearance Target 10/10/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 10/10/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 10/10/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/13/2017

Project Engineering Cost to Date $614,985 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $614,985

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 012702143 Category Description Program Identifier

Highway US 183 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Brownwood County Eastland 2

From Limit NEAR SH 36 To Limit NEAR RISING STAR SCL 3

Construction Cost/Estimate $3,473,973 TIER 2 4

Description Reconstruct Urban Roadway 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 31.18 Total Score 67.10 7

Project Length 0.667 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target 10/3/2016 Design 30% Complete Actual 10/3/2016

Design 60% Complete Target 5/22/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 10/10/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/19/2016 Start Design Actual 5/19/2016

Received ENV Clearance Target 10/10/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 10/10/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 10/10/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/13/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 012702144 Category Description Program Identifier

Highway US 183 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Brownwood County Eastland 2

From Limit 1.6 MI N OF ROMNEY To Limit N CITY LIMIT OF RISING STAR 3

Construction Cost/Estimate $422,532 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 12.79 Total Score 70.35 7

Project Length 10.146 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$422,532

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 012702145 Category Description Program Identifier

Highway US 183 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Brownwood County Eastland 2

From Limit RISING STAR S CITY 
LIMITS

To Limit BROWN COUNTY LINE 3

Construction Cost/Estimate $26,233 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 12.79 Total Score 70.35 7

Project Length 0.630 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5059



Category Amount

$26,233

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 012703031 Category Description Program Identifier

Highway US 183 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1512SW)

SW

District Brownwood County Brown 2

From Limit EASTLAND C/L To Limit FM 1467 3

Construction Cost/Estimate $2,377,048 TIER NA 4

Description Add Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.886 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bartholomew Fris, P.E. Contact Phone (325)643-0358 10

Construction Company Contact JAY MILLS CONTRACTING, INCORPORATED

Design 30% Complete Target 8/7/2013 Design 30% Complete Actual 8/7/2013

Design 60% Complete Target 9/10/2013 Design 60% Complete Actual 9/10/2013

Design 100% Complete Target 1/14/2014 Design 100% Complete Actual 1/14/2014

Notice to Proceed Date 6/11/2015 Work Begin Date 12/15/2015

Percent of Time Used 126.79 Percent of Budget Used 62.51

Start Design Target 5/2/2013 Start Design Actual 5/2/2013

Received ENV Clearance Target 12/22/2014 Received ENV Clearance Actual 12/8/2014

Utility Coordination Target 2/13/2015 Utility Coordination Actual 2/6/2015

Right of Way Coordination Target 12/10/2014 Right of Way Coordination Actual 2/6/2015

Project Ready to Bid Actual 2/13/2015 Project Ready to Bid Target 2/13/2015

Project Engineering Cost to Date $574,643 Construction Cost  to Date $2,418,757

Construction Engineering Cost to 
Date

$118,051 Total Cost to Date $3,111,451

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,117,752

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 012703033 Category Description Program Identifier

Highway US 183 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Brownwood County Brown 2

From Limit EASTLAND C/L To Limit FM 583 3

Construction Cost/Estimate $100,492 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.904 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target 6/23/2016 Design 30% Complete Actual 7/25/2016

Design 60% Complete Target 7/14/2016 Design 60% Complete Actual 8/11/2016

Design 100% Complete Target 8/19/2016 Design 100% Complete Actual 9/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 6/14/2016

Received ENV Clearance Target 8/19/2016 Received ENV Clearance Actual 9/9/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$138,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 012704032 Category Description Program Identifier

Highway US 183 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District Brownwood County Brown 2

From Limit FM 1467 To Limit 3.6 MI N OF US 67(NEAR BWD 
AIRPORT)

3

Construction Cost/Estimate $1,788,922 TIER NA 4

Description Add Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.985 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bartholomew Fris, P.E. Contact Phone (325)643-0358 10

Construction Company Contact JAY MILLS CONTRACTING, INCORPORATED

Design 30% Complete Target 8/7/2013 Design 30% Complete Actual 8/7/2013

Design 60% Complete Target 9/10/2013 Design 60% Complete Actual 9/10/2013

Design 100% Complete Target 1/14/2014 Design 100% Complete Actual 1/14/2014

Notice to Proceed Date 6/11/2015 Work Begin Date 12/15/2015

Percent of Time Used 126.79 Percent of Budget Used 62.51

Start Design Target 5/2/2013 Start Design Actual 5/2/2013

Received ENV Clearance Target 12/22/2014 Received ENV Clearance Actual 12/8/2014

Utility Coordination Target 2/13/2015 Utility Coordination Actual 2/6/2015

Right of Way Coordination Target 12/10/2014 Right of Way Coordination Actual 2/6/2015

Project Ready to Bid Actual 2/13/2015 Project Ready to Bid Target 2/13/2015

Project Engineering Cost to Date $234,948 Construction Cost  to Date $2,342,513

Construction Engineering Cost to 
Date

$91,705 Total Cost to Date $2,669,166

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,485,701

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 012704034 Category Description Program Identifier

Highway US 183 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Brownwood County Brown 2

From Limit FM 1467 To Limit .07 MI N OF US 67 3

Construction Cost/Estimate $58,702 TIER 1 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 30.44 Total Score 76.35 7

Project Length 10.024 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 11/29/2016

Design 60% Complete Target TBD Design 60% Complete Actual 12/2/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 11/16/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$92,409

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 012704035 Category Description Program Identifier

Highway US 183 Status Construction Scheduled 1 Category 1 - Proposition 1 
(15P101)

15S

District Brownwood County Brown 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

From Limit .358 MILES N OF US 67 To Limit US 67 3

Construction Cost/Estimate $57,515 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.359 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name                                         Contact Phone (915)646-2591 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target 12/15/2015 Design 30% Complete Actual 12/8/2015

Design 60% Complete Target 1/8/2016 Design 60% Complete Actual 12/17/2015

Design 100% Complete Target 2/8/2016 Design 100% Complete Actual 1/11/2016

Notice to Proceed Date 6/2/2016 Work Begin Date 7/30/2016

Percent of Time Used 70.00 Percent of Budget Used 96.58

Start Design Target 11/16/2015 Start Design Actual 11/16/2015

Received ENV Clearance Target 2/8/2016 Received ENV Clearance Actual 1/15/2016

Utility Coordination Target 2/19/2016 Utility Coordination Actual 1/20/2016

Right of Way Coordination Target 2/19/2016 Right of Way Coordination Actual 1/20/2016

Project Ready to Bid Actual 1/20/2016 Project Ready to Bid Target 2/19/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $98,980

Construction Engineering Cost to 
Date

$212 Total Cost to Date $99,192

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$41,040

$16,474

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 012801104 Category Description Program Identifier

Highway US 377 Status Under Development 1 Category 11 - District 
Discretionary (2611)

District Brownwood County Brown 2

From Limit BAKER STREET To Limit FM 2524 3

Construction Cost/Estimate $3,000,000 TIER NA 4

Description Widen Urban Section, Curb And Gutter, Sidewalk 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.346 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $39,492 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $39,492

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 012801107 Category Description Program Identifier

Highway US 377 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Brownwood County Brown 2

From Limit .31 MI S OF RM 438 To Limit 1.91 MI N OD RM 446 3

Construction Cost/Estimate $237,543 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 12.79 Total Score 70.35 7

Project Length 5.704 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$237,543

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 012802019 Category Description Program Identifier

Highway FM 2376 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Brownwood County Brown 2

From Limit END OF STATE 
MAINTENANCE

To Limit FM 45 3

Construction Cost/Estimate $93,599 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 12.79 Total Score 70.35 7

Project Length 2.248 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$93,599

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 012802020 Category Description Program Identifier

Highway FM 3064 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Brownwood County Brown 2

From Limit US 377 To Limit FM 2376 3

Construction Cost/Estimate $52,317 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 12.79 Total Score 70.35 7

Project Length 1.256 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$52,317

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 012803034 Category Description Program Identifier

Highway US 377 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Brownwood County Mcculloch 2

From Limit BROWN C/L To Limit NEAR FM 1028 3

Construction Cost/Estimate $49,081 TIER NA 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.690 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bartholomew Fris, P.E. Contact Phone (325)643-0358 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 12/18/2015

Design 60% Complete Target TBD Design 60% Complete Actual 12/29/2015

Design 100% Complete Target TBD Design 100% Complete Actual 2/8/2016

Notice to Proceed Date 5/11/2016 Work Begin Date 7/5/2016

Percent of Time Used 59.68 Percent of Budget Used 104.93

Start Design Target TBD Start Design Actual 12/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/8/2016

Utility Coordination Target TBD Utility Coordination Actual 2/8/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 2/8/2016

Project Ready to Bid Actual 2/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $103,277

Construction Engineering Cost to 
Date

$1,734 Total Cost to Date $105,011

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$87,335

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 012803035 Category Description Program Identifier

Highway US 377 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Brownwood County Mcculloch 2

From Limit COLORADO RIVER To Limit FM 1028 3

Construction Cost/Estimate $394,069 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.577 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target 6/23/2016 Design 30% Complete Actual 7/25/2016

Design 60% Complete Target 7/14/2016 Design 60% Complete Actual 8/11/2016

Design 100% Complete Target 8/19/2016 Design 100% Complete Actual 9/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 6/14/2016

Received ENV Clearance Target 8/19/2016 Received ENV Clearance Actual 9/9/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$405,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 012804032 Category Description Program Identifier

Highway US 377 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Brownwood County Mcculloch 2

From Limit NEAR FM 1028 To Limit FM 2996 3

Construction Cost/Estimate $49,781 TIER NA 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.994 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bartholomew Fris, P.E. Contact Phone (325)643-0358 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 12/18/2015

Design 60% Complete Target TBD Design 60% Complete Actual 12/29/2015

Design 100% Complete Target TBD Design 100% Complete Actual 2/8/2016

Notice to Proceed Date 5/11/2016 Work Begin Date 7/5/2016

Percent of Time Used 59.68 Percent of Budget Used 104.93

Start Design Target TBD Start Design Actual 12/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/8/2016

Utility Coordination Target TBD Utility Coordination Actual 2/8/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 2/8/2016

Project Ready to Bid Actual 2/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $104,801

Construction Engineering Cost to 
Date

$1,759 Total Cost to Date $106,560

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$81,278

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 012804035 Category Description Program Identifier

Highway US 190 Status Finalizing for Construction 1 Category 11 - Proposition 1 
(17P111)

17S

District Brownwood County Mcculloch 2 Category 11 - District 
Discretionary (1711)

TDC

From Limit US 87 To Limit US 377 3 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TDC

Construction Cost/Estimate $9,123,074 TIER 2 4

Description Reconstruct Urban Road 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 35.88 Total Score 63.45 7

Project Length 0.880 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target 6/21/2016 Design 30% Complete Actual 6/21/2016

Design 60% Complete Target 9/6/2016 Design 60% Complete Actual 9/6/2016

Design 100% Complete Target 11/30/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/24/2016 Start Design Actual 3/24/2016

Received ENV Clearance Target 2/10/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 2/10/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 11/30/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/10/2017

Project Engineering Cost to Date $1,699,245 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,699,245

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$930,000

$2,480,000

$5,750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5086



Project ID 012901031 Category Description Program Identifier

Highway US 190 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Brownwood County Mcculloch 2

From Limit FM 1311 To Limit W CITY LIMIT OF BRADY 3

Construction Cost/Estimate $261,815 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.854 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name                                         Contact Phone (915)646-2591 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target 7/10/2015 Design 30% Complete Actual 6/16/2015

Design 60% Complete Target 7/30/2015 Design 60% Complete Actual 7/2/2015

Design 100% Complete Target 8/26/2015 Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 6/15/2016

Percent of Time Used 100.00 Percent of Budget Used 89.10

Start Design Target 5/18/2015 Start Design Actual 5/18/2015

Received ENV Clearance Target 8/26/2015 Received ENV Clearance Actual 8/11/2015

Utility Coordination Target 9/11/2015 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 9/11/2015 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target 9/11/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $477,948

Construction Engineering Cost to 
Date

$2,362 Total Cost to Date $480,310

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$353,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013001019 Category Description Program Identifier

Highway SH 114 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lubbock County Cochran 2

From Limit NEW MEXICO STATE 
LINE

To Limit FM 596 3

Construction Cost/Estimate $197,474 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.471 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 8/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/7/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$264,883

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013002023 Category Description Program Identifier

Highway SH 114 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lubbock County Cochran 2

From Limit SH 214 To Limit HOCKLEY CO LINE 3

Construction Cost/Estimate $80,386 TIER 2 4

Description Rumble Strips (milleD-In) 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 12.393 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$80,386

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013003025 Category Description Program Identifier

Highway SH 114 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lubbock County Hockley 2

From Limit COCHRAN CO LINE To Limit FM 1490 3

Construction Cost/Estimate $76,079 TIER 2 4

Description Rumble Strips (milleD-In) 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 27.21 Total Score 65.75 7

Project Length 11.727 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$76,079

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013003026 Category Description Program Identifier

Highway SH 114 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Lubbock County Hockley 2

From Limit COCHRAN CO. LINE To Limit US 385 3

Construction Cost/Estimate $405,220 TIER 2 4

Description Safety - Install Barriers 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 13.807 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$405,220

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013004032 Category Description Program Identifier

Highway SH 114 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lubbock County Hockley 2

From Limit FM 2646 To Limit LUBBOCK COUNTY LINE 3

Construction Cost/Estimate $582,696 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.814 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 8/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/7/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$676,318

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013005080 Category Description Program Identifier

Highway SH 114 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lubbock County Lubbock 2

From Limit HOCKLEY COUNTY 
LINE

To Limit RESEARCH BLVD 3

Construction Cost/Estimate $369,034 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Craig, P.E. Contact Phone (806)293-5484 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 4/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/28/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/27/2016 Work Begin Date 7/13/2016

Percent of Time Used 52.94 Percent of Budget Used 53.91

Start Design Target TBD Start Design Actual 3/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/19/2015

Utility Coordination Target TBD Utility Coordination Actual 7/10/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/10/2015

Project Ready to Bid Actual 8/11/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $424,971

Construction Engineering Cost to 
Date

$2,645 Total Cost to Date $427,616

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$310,464

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013005083 Category Description Program Identifier

Highway US 62 Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1709)

TP

District Lubbock County Lubbock 2 Category 9 - Transportation 
Alternatives Program (1709)

TP

From Limit MEMPHIS To Limit UNIVERSITY AVE 3 Category 9 - Transportation 
Alternatives Program (1709)

TP

Construction Cost/Estimate $3,426,686 TIER 1 4 Category 1 - Proposition 1 
(17P101)

17S

Description Miscellaneous Construction 5 Category 11 - Proposition 1 
(17P111)

17S

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 56.47 Total Score 85.20 7

Project Length 1.595 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 9/1/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/6/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/6/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/6/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $26,837 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $26,837

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$102,490

$520,534

$372,102

$570,000

$2,564,285

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013005084 Category Description Program Identifier

Highway US 62 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lubbock County Lubbock 2

From Limit IH 27 To Limit E BROADWAY 3

Construction Cost/Estimate $135,266 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.076 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 8/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/7/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$285,360

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013007031 Category Description Program Identifier

Highway US 385 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Lubbock County Hockley 2

From Limit SH 114 To Limit BS 114 B (HOUSTON ST.) 3

Construction Cost/Estimate $2,874,300 TIER NA 4

Description Rehabilitation Of Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2028 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.460 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$28,743,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013101058 Category Description Program Identifier

Highway US 62 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lubbock County Lubbock 2

From Limit BROADWAY AVE To Limit EAST LOOP 289 3

Construction Cost/Estimate $79,026 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.219 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 8/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/7/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$97,023

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013102040 Category Description Program Identifier

Highway US 62 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lubbock County Lubbock 2

From Limit MAIN STREET IN 
IDALOU

To Limit FM 789 3

Construction Cost/Estimate $300,423 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.466 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Craig, P.E. Contact Phone (806)293-5484 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 4/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/28/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/27/2016 Work Begin Date 7/13/2016

Percent of Time Used 52.94 Percent of Budget Used 53.91

Start Design Target TBD Start Design Actual 3/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/19/2015

Utility Coordination Target TBD Utility Coordination Actual 7/10/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/10/2015

Project Ready to Bid Actual 8/11/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $346,146

Construction Engineering Cost to 
Date

$1,925 Total Cost to Date $348,071

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$324,519

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5110



Project ID 013104041 Category Description Program Identifier

Highway US 82 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lubbock County Crosby 2

From Limit 2 MILES WEST OF 
CROSBYTON

To Limit FM 2591 3

Construction Cost/Estimate $406,892 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.389 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 8/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/7/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$720,673

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013105039 Category Description Program Identifier

Highway US 82 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lubbock County Crosby 2

From Limit FM 2591 To Limit DICKENS COUNTY LINE 3

Construction Cost/Estimate $532,027 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.892 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 8/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/7/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$747,711

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013106053 Category Description Program Identifier

Highway US 82 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Childress County Dickens 2

From Limit @ INTERSECTION FM 
264

To Limit . 3

Construction Cost/Estimate $171,971 TIER NA 4

Description Install Led Stop Sign/decel Lane/illuminaire 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target 5/5/2016 Design 30% Complete Actual 5/5/2016

Design 60% Complete Target 6/6/2016 Design 60% Complete Actual 6/6/2016

Design 100% Complete Target 7/22/2016 Design 100% Complete Actual 8/5/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/1/2016 Start Design Actual 2/1/2016

Received ENV Clearance Target 5/31/2016 Received ENV Clearance Actual 5/31/2016

Utility Coordination Target 6/2/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 6/2/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/22/2016 Project Ready to Bid Target 7/22/2016

Project Engineering Cost to Date $53,610 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $53,610

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$74,997

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013106055 Category Description Program Identifier

Highway US 82 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Childress County Dickens 2

From Limit CROSBY C/L To Limit DICKENS WCL (EBL) 3

Construction Cost/Estimate $310,990 TIER NA 4

Description District Wide Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.048 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target 1/11/2016 Design 30% Complete Actual 1/11/2016

Design 60% Complete Target 2/1/2016 Design 60% Complete Actual 2/1/2016

Design 100% Complete Target 4/12/2016 Design 100% Complete Actual 4/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/21/2015 Start Design Actual 12/21/2015

Received ENV Clearance Target 3/24/2016 Received ENV Clearance Actual 3/24/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/12/2016 Project Ready to Bid Target 4/12/2016

Project Engineering Cost to Date $1,156 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,156

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$195,720

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013108020 Category Description Program Identifier

Highway US 82 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Lubbock County Lubbock 2

From Limit MLK BLVD To Limit CHERRY AVE 3

Construction Cost/Estimate $6,485,132 TIER NA 4

Description Rehabilitation Of Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.854 (mi) Estimated Completed Date 6/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Will Barnett, P.E. Contact Phone (806)748-4466 10

Construction Company Contact KIEWIT INFRASTRUCTURE SOUTH CO.

Design 30% Complete Target TBD Design 30% Complete Actual 5/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/23/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/11/2015

Notice to Proceed Date 3/16/2016 Work Begin Date 4/18/2016

Percent of Time Used 101.47 Percent of Budget Used 58.35

Start Design Target TBD Start Design Actual 1/27/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 5/15/2015

Utility Coordination Target TBD Utility Coordination Actual 9/1/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 9/1/2015

Project Ready to Bid Actual 9/28/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $389,536 Construction Cost  to Date $7,219,563

Construction Engineering Cost to 
Date

$169,518 Total Cost to Date $7,778,617

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013108021 Category Description Program Identifier

Highway US 82 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lubbock County Lubbock 2

From Limit N CHERRY AVE To Limit US 62 3

Construction Cost/Estimate $91,107 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.004 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Craig, P.E. Contact Phone (806)293-5484 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 4/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/28/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/27/2016 Work Begin Date 7/13/2016

Percent of Time Used 52.94 Percent of Budget Used 53.91

Start Design Target TBD Start Design Actual 3/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/19/2015

Utility Coordination Target TBD Utility Coordination Actual 7/10/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/10/2015

Project Ready to Bid Actual 8/11/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $104,529

Construction Engineering Cost to 
Date

$581 Total Cost to Date $105,110

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$109,725

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013201048 Category Description Program Identifier

Highway US 82 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2501)

PM

District Childress County Dickens 2

From Limit 0.2 MI EAST OF 
DICKENS ECL, E

To Limit 8.359 MI (EBL) 3

Construction Cost/Estimate $1,524,770 TIER NA 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.159 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $18,798 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $18,798

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5123



Category Amount

$1,524,769

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013201053 Category Description Program Identifier

Highway US 82 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Childress County Dickens 2

From Limit LP 120, EAST To Limit 9.022 MILES 3

Construction Cost/Estimate $433,716 TIER 2 4

Description 2018 District Wide Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 34.56 Total Score 68.25 7

Project Length 9.022 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 7/18/2016 Design 60% Complete Actual 8/30/2016

Design 100% Complete Target 7/18/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/18/2016 Start Design Actual 7/18/2016

Received ENV Clearance Target 8/22/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 7/18/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 7/18/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/22/2016

Project Engineering Cost to Date $1,001 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,001

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$433,716

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013202033 Category Description Program Identifier

Highway US 82 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2501)

PM

District Childress County Dickens 2

From Limit 8.359 MILES EAST OF 
DICKENS

To Limit KING C/L(EBL) 3

Construction Cost/Estimate $1,436,911 TIER NA 4

Description Asphaltic Concrete Overlay 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.570 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,439,611

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013202035 Category Description Program Identifier

Highway US 82 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Childress County Dickens 2

From Limit 9.022 MILES EAST OF 
LP 120, EAST

To Limit KING C/L (EBL) 3

Construction Cost/Estimate $462,511 TIER 2 4

Description 2018 District Wide Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 44.85 Total Score 71.75 7

Project Length 9.621 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 7/18/2016 Design 60% Complete Actual 8/30/2016

Design 100% Complete Target 7/18/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/18/2016 Start Design Actual 7/18/2016

Received ENV Clearance Target 8/22/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 7/18/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 7/18/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/22/2016

Project Engineering Cost to Date $596 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $596

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$462,511

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5130



Project ID 013301047 Category Description Program Identifier

Highway US 82 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Childress County King 2

From Limit SH 122, EAST To Limit KNOX C/L 3

Construction Cost/Estimate $323,846 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.903 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jacen Lemons, P.E. Contact Phone (940)937-7196 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 7/10/2015

Notice to Proceed Date 11/2/2015 Work Begin Date 8/1/2016

Percent of Time Used 62.00 Percent of Budget Used 100.15

Start Design Target TBD Start Design Actual 5/4/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/26/2015

Utility Coordination Target TBD Utility Coordination Actual 6/26/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/10/2015

Project Ready to Bid Actual 7/10/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $665,126

Construction Engineering Cost to 
Date

$2,395 Total Cost to Date $667,520

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$242,023

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013301048 Category Description Program Identifier

Highway US 82 Status Construction Scheduled 1 Category 1 - Proposition 1 
(16P101)

16S

District Childress County King 2 Category 4 - Proposition 1 
(16P104)

16S

From Limit 1.210 MILES EAST OF 
US 83, EAST

To Limit 0.599 MILES WEST OF SH 222 3

Construction Cost/Estimate $5,930,781 TIER NA 4

Description Rehabilitation Of Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.052 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chris J. Reed, P.E. Contact Phone 940-937-7251 10

Construction Company Contact DUININCK, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 6/23/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/8/2015

Design 100% Complete Target TBD Design 100% Complete Actual 10/9/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 3/23/2016

Percent of Time Used 86.03 Percent of Budget Used 103.50

Start Design Target TBD Start Design Actual 6/22/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/9/2015

Utility Coordination Target TBD Utility Coordination Actual 6/22/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 6/22/2015

Project Ready to Bid Actual 10/9/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $46,200 Construction Cost  to Date $12,140,654

Construction Engineering Cost to 
Date

$100,859 Total Cost to Date $12,287,713

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,582,500

$3,617,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013301049 Category Description Program Identifier

Highway US 82 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Childress County King 2

From Limit 0.599 MILES WEST OF 
SH 222, EAST

To Limit KNOX C/L 3

Construction Cost/Estimate $4,000,000 TIER 2 4

Description Rehabilitation Of Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 26.76 Total Score 65.60 7

Project Length 7.999 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,334 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,334

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013302025 Category Description Program Identifier

Highway US 82 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2301)

CNN

District Childress County Knox 2

From Limit KING C/L, EAST To Limit SH 6 3

Construction Cost/Estimate $10,884,734 TIER NA 4

Description Super 2 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.597 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target 5/5/2014 Design 30% Complete Actual 5/5/2014

Design 60% Complete Target 12/10/2014 Design 60% Complete Actual 12/18/2014

Design 100% Complete Target 12/18/2014 Design 100% Complete Actual 7/18/2014

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/22/2013 Start Design Actual 10/22/2013

Received ENV Clearance Target 5/22/2014 Received ENV Clearance Actual 2/16/2016

Utility Coordination Target 12/16/2014 Utility Coordination Actual 7/18/2014

Right of Way Coordination Target 12/16/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 12/18/2014

Project Engineering Cost to Date $80,726 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $80,726

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,884,733

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013302026 Category Description Program Identifier

Highway US 82 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Childress County Knox 2

From Limit KING C/L, EAST To Limit SH 6 3

Construction Cost/Estimate $311,774 TIER NA 4

Description District Wide Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.569 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jacen Lemons, P.E. Contact Phone (940)937-7196 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 7/10/2015

Notice to Proceed Date 11/2/2015 Work Begin Date 8/1/2016

Percent of Time Used 62.00 Percent of Budget Used 100.15

Start Design Target TBD Start Design Actual 5/4/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/26/2015

Utility Coordination Target TBD Utility Coordination Actual 6/26/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/10/2015

Project Ready to Bid Actual 7/10/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $631,832

Construction Engineering Cost to 
Date

$2,305 Total Cost to Date $634,137

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$474,329

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013303038 Category Description Program Identifier

Highway US 82 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

CNN

District Childress County Knox 2 Category 11 - District 
Discretionary (1911)

CNN

From Limit FM 267, E To Limit BAYLOR C/L 3

Construction Cost/Estimate $7,300,000 TIER 1 4

Description Super 2 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2018 6

Strategic Score 34.56 Total Score 75.25 7

Project Length 12.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/26/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $413,046 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $413,046

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,800,000

$3,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5142



Project ID 013303044 Category Description Program Identifier

Highway US 82 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Childress County Knox 2

From Limit SH 6, EAST To Limit FM 267 3

Construction Cost/Estimate $288,880 TIER NA 4

Description District Wide Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jacen Lemons, P.E. Contact Phone (940)937-7196 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 7/10/2015

Notice to Proceed Date 11/2/2015 Work Begin Date 8/1/2016

Percent of Time Used 62.00 Percent of Budget Used 100.15

Start Design Target TBD Start Design Actual 5/4/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/26/2015

Utility Coordination Target TBD Utility Coordination Actual 6/26/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/10/2015

Project Ready to Bid Actual 7/10/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $538,319

Construction Engineering Cost to 
Date

$2,136 Total Cost to Date $540,454

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$307,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013304042 Category Description Program Identifier

Highway US 82 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Wichita Falls County Baylor 2

From Limit KNOX COUNTY LINE To Limit BU 183B 3

Construction Cost/Estimate $5,200,000 TIER NA 4

Description Upgrade To Super 2 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.579 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013305027 Category Description Program Identifier

Highway SH 114 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Wichita Falls County Baylor 2

From Limit 0.081 MI W OF US 183 To Limit FM 1285 3

Construction Cost/Estimate $67,438 TIER 2 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 44.85 Total Score 71.75 7

Project Length 10.211 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$67,438

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013306029 Category Description Program Identifier

Highway SH 114 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Wichita Falls County Baylor 2

From Limit NEAR FM 1285 To Limit ARCHER COUNTY LINE 3

Construction Cost/Estimate $374,269 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.514 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Zachary Husen, P.E. Contact Phone (940)549-0676 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 6/29/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/20/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/4/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 6/20/2016

Percent of Time Used 100.00 Percent of Budget Used 98.02

Start Design Target TBD Start Design Actual 6/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/9/2015

Utility Coordination Target TBD Utility Coordination Actual 7/23/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/23/2015

Project Ready to Bid Actual 9/4/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $492 Construction Cost  to Date $945,328

Construction Engineering Cost to 
Date

$0 Total Cost to Date $945,821

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$455,631

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013306030 Category Description Program Identifier

Highway SH 114 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Wichita Falls County Baylor 2

From Limit FM 1285 To Limit ARCHER COUNTY LINE 3

Construction Cost/Estimate $62,828 TIER 2 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 9.514 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$62,828

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013307026 Category Description Program Identifier

Highway SH 114 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Wichita Falls County Archer 2

From Limit 0.902 MI E OF FM 210 To Limit YOUNG COUNTY LINE 3

Construction Cost/Estimate $34,998 TIER 1 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 42.65 Total Score 79.50 7

Project Length 5.306 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,793 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,793

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$34,998

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013308034 Category Description Program Identifier

Highway SH 114 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Wichita Falls County Young 2

From Limit ARCHER C/L To Limit FM 2178 3

Construction Cost/Estimate $26,530 TIER 2 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 42.65 Total Score 72.50 7

Project Length 4.022 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,233 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,233

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$26,530

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013401022 Category Description Program Identifier

Highway SH 251 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Wichita Falls County Young 2

From Limit OLNEY To Limit NEWCASTLE 3

Construction Cost/Estimate $442,043 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.508 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Zachary Husen, P.E. Contact Phone (940)549-0676 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 6/29/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/20/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/4/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 6/20/2016

Percent of Time Used 100.00 Percent of Budget Used 98.02

Start Design Target TBD Start Design Actual 6/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/9/2015

Utility Coordination Target TBD Utility Coordination Actual 7/23/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/23/2015

Project Ready to Bid Actual 9/4/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,256 Construction Cost  to Date $1,117,206

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,118,462

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$529,395

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013401023 Category Description Program Identifier

Highway SH 251 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Wichita Falls County Young 2

From Limit 0.178 MI S OF SH 79 To Limit 0.534 MI N OF FM 926 3

Construction Cost/Estimate $110,059 TIER 2 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 27.21 Total Score 65.75 7

Project Length 10.794 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$110,059

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013402055 Category Description Program Identifier

Highway US 380 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Wichita Falls County Young 2

From Limit FM 926 To Limit SH 67 3

Construction Cost/Estimate $476,716 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.358 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Zachary Husen, P.E. Contact Phone (940)549-0676 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 6/29/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/20/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/4/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 6/20/2016

Percent of Time Used 100.00 Percent of Budget Used 98.02

Start Design Target TBD Start Design Actual 6/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/9/2015

Utility Coordination Target TBD Utility Coordination Actual 7/23/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/23/2015

Project Ready to Bid Actual 9/4/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $745 Construction Cost  to Date $1,204,390

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,205,135

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$603,944

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013402057 Category Description Program Identifier

Highway SH 16 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Wichita Falls County Young 2

From Limit SH 67 To Limit NEAR 4TH STREET 3

Construction Cost/Estimate $222,832 TIER NA 4

Description Full Depth Repair And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.437 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 7/29/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/29/2016

Design 100% Complete Target TBD Design 100% Complete Actual 10/1/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/1/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/1/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,554 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,554

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013403030 Category Description Program Identifier

Highway US 380 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Wichita Falls County Young 2

From Limit 1.206 MI E OF FM 2179 To Limit JACK C/L 3

Construction Cost/Estimate $38,556 TIER NA 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.371 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael D. Hallum, P.E. Contact Phone (940)665-5071 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 4/24/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/14/2015

Design 100% Complete Target TBD Design 100% Complete Actual 6/5/2015

Notice to Proceed Date 3/29/2016 Work Begin Date 10/20/2016

Percent of Time Used 90.00 Percent of Budget Used 86.61

Start Design Target TBD Start Design Actual 4/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/20/2015

Utility Coordination Target TBD Utility Coordination Actual 6/1/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 4/23/2015

Project Ready to Bid Actual 7/1/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,704 Construction Cost  to Date $42,708

Construction Engineering Cost to 
Date

$37 Total Cost to Date $45,450

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$44,119

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013404037 Category Description Program Identifier

Highway US 380 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1911)

District Fort Worth County Jack 2

From Limit 9TH STREET To Limit US 281 3

Construction Cost/Estimate $3,600,000 TIER 2 4

Description Mill And Inlay Hmac, Ada Ramp, Signal Updates, Spot Pavement Repairs, Curbs, Dw's 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 30.44 Total Score 66.85 7

Project Length 1.063 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013404038 Category Description Program Identifier

Highway US 380 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Fort Worth County Jack 2 Category 11 - District 
Discretionary (1811)

PES

From Limit YOUNG COUNTY LINE To Limit 9TH STREET 3

Construction Cost/Estimate $11,501,287 TIER NA 4

Description Widen Roadway To Super 2 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.569 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,381,287

$8,120,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013405032 Category Description Program Identifier

Highway FM 1810 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Fort Worth County Jack 2

From Limit SH 59 To Limit WISE COUNTY LINE 3

Construction Cost/Estimate $210,697 TIER 2 4

Description Seal Coat Main Lanes Fy 17 Seal Coat Program 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 37.50 Total Score 69.25 7

Project Length 8.130 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$210,019

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013406051 Category Description Program Identifier

Highway FM 1810 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Fort Worth County Wise 2

From Limit JACK COUNTY LINE To Limit FM 2127 3

Construction Cost/Estimate $2,895,583 TIER 1 4

Description Rehabilitate And Widen Roadway To 28'width W/rumble Strips And 2 Coarse Surface Treatment 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 45.88 Total Score 79.10 7

Project Length 6.109 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target 9/17/2015 Design 30% Complete Actual 3/8/2015

Design 60% Complete Target 4/22/2016 Design 60% Complete Actual 6/2/2015

Design 100% Complete Target 12/22/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/5/2015 Start Design Actual 10/1/2014

Received ENV Clearance Target 9/17/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 9/12/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 9/12/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 12/22/2016

Project Engineering Cost to Date $323,768 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $323,768

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,895,583

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013406052 Category Description Program Identifier

Highway FM 1810 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Fort Worth County Wise 2

From Limit FM 2127 To Limit BS 101B 3

Construction Cost/Estimate $5,107,345 TIER 1 4

Description Shoulder Widen 28" Total Width W/rumble Strips And 2 Coarse Surface Treatement 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 45.59 Total Score 79.00 7

Project Length 5.237 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 3/9/2015

Design 60% Complete Target TBD Design 60% Complete Actual 6/2/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/1/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $826,465 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $826,465

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,107,345

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013406053 Category Description Program Identifier

Highway SH 101 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Fort Worth County Wise 2

From Limit APPROX. 1 MI S OF FM 
1810

To Limit APPROX. 2 MI S OF FM 1810 3

Construction Cost/Estimate $1,744,550 TIER 2 4

Description Widen Roadway, Add Lt & Rt Turn Bays 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2020 6

Strategic Score 22.65 Total Score 64.20 7

Project Length 1.080 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,744,550

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013407069 Category Description Program Identifier

Highway US 380 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Fort Worth County Wise 2

From Limit BU 81D To Limit US 81 3

Construction Cost/Estimate $2,163,106 TIER 2 4

Description Improve Exit Ramp From West Bound Us 380 To North Bound Us 81 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 43.24 Total Score 71.20 7

Project Length 0.170 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/16/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $208,261 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $208,261

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5179



Category Amount

$2,163,106

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013407070 Category Description Program Identifier

Highway US 380 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

BMN

District Fort Worth County Wise 2

From Limit AT FM 730/ BNSF RR To Limit . 3

Construction Cost/Estimate $2,000,000 TIER 3 4

Description Replace Bridge Deck On Eb Structure 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 30.00 Total Score 40.30 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/29/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $125,922 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $125,922

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$850,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013407071 Category Description Program Identifier

Highway US 380 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

BMN

District Fort Worth County Wise 2

From Limit AT FM 730/ BNSF RR To Limit . 3

Construction Cost/Estimate $2,000,000 TIER 2 4

Description Repair Bridge Deck With Polymer Overlay On Wb Structure 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 30.00 Total Score 66.70 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $25,037 Construction Cost  to Date $1,247

Construction Engineering Cost to 
Date

$0 Total Cost to Date $26,284

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013407073 Category Description Program Identifier

Highway US 380 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Fort Worth County Wise 2

From Limit SH 101 To Limit 16TH STREET 3

Construction Cost/Estimate $240,700 TIER 2 4

Description Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 40.29 Total Score 63.20 7

Project Length 1.108 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$240,700

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013409034 Category Description Program Identifier

Highway US 380 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Dallas County Denton 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1301A)

From Limit WEST OF BONNIE 
BRAE ST

To Limit US 377 3 Category 12 - Strategic Priority 
(131207)

STP

Construction Cost/Estimate $15,088,446 TIER NA 4

Description Reconstruct And Widen From Four Lanes Divided To Six Lanes Divided Urban 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2012 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.625 (mi) Estimated Completed Date 3/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Barry Heard, P.E. Contact Phone (940)387-1414 10

Construction Company Contact JAGOE-PUBLIC COMPANY

Design 30% Complete Target 6/1/2004 Design 30% Complete Actual 1/25/2010

Design 60% Complete Target 6/2/2005 Design 60% Complete Actual 8/19/2010

Design 100% Complete Target 6/3/2010 Design 100% Complete Actual 9/19/2012

Notice to Proceed Date 4/3/2013 Work Begin Date 11/7/2014

Percent of Time Used 114.61 Percent of Budget Used 82.95

Start Design Target 1/1/2001 Start Design Actual 9/28/2009

Received ENV Clearance Target 12/1/2008 Received ENV Clearance Actual 1/28/2010

Utility Coordination Target 6/1/2010 Utility Coordination Actual 9/20/2012

Right of Way Coordination Target 4/1/2009 Right of Way Coordination Actual 9/20/2012

Project Ready to Bid Actual 9/20/2012 Project Ready to Bid Target 6/4/2010

Project Engineering Cost to Date $6,546,913 Construction Cost  to Date $28,186,996

Construction Engineering Cost to 
Date

$651,938 Total Cost to Date $35,385,847

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$123,216

$3,200,000

$11,832,920

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013409063 Category Description Program Identifier

Highway US 380 Status Construction Scheduled 1 Category 3 - Proposition 12 
(12V2DT)

District Dallas County Denton 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1201A)

From Limit WEST OF FM 156 To Limit IH 35 3

Construction Cost/Estimate $39,346,680 TIER NA 4

Description Widen Two Lane Rural Highway To Six Lane Divided Urban Highway 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2012 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.702 (mi) Estimated Completed Date 1/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Barry Heard, P.E. Contact Phone (940)387-1414 10

Construction Company Contact TEXAS STERLING CONSTRUCTION CO.

Design 30% Complete Target 12/14/2009 Design 30% Complete Actual 11/9/2010

Design 60% Complete Target 2/25/2010 Design 60% Complete Actual 9/26/2011

Design 100% Complete Target 4/19/2010 Design 100% Complete Actual 4/2/2012

Notice to Proceed Date 3/12/2013 Work Begin Date 5/28/2013

Percent of Time Used 105.94 Percent of Budget Used 96.98

Start Design Target 11/2/2009 Start Design Actual 2/18/2004

Received ENV Clearance Target 12/14/2009 Received ENV Clearance Actual 4/2/2012

Utility Coordination Target 4/2/2010 Utility Coordination Actual 4/2/2012

Right of Way Coordination Target 4/2/2010 Right of Way Coordination Actual 4/2/2012

Project Ready to Bid Actual 4/2/2012 Project Ready to Bid Target 4/19/2010

Project Engineering Cost to Date $3,571,227 Construction Cost  to Date $83,339,516

Construction Engineering Cost to 
Date

$2,676,434 Total Cost to Date $89,587,177

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$38,568,128

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013410019 Category Description Program Identifier

Highway US 380 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1811)

District Fort Worth County Jack 2

From Limit 0.10 MILES EAST OF 
FM 1156

To Limit WISE C/L 3

Construction Cost/Estimate $1,069,877 TIER 1 4

Description 2" Hmac Overlay, Pavement Repair, Pavement Markings, Shoulder Texturing 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 42.65 Total Score 78.00 7

Project Length 3.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,432,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013410020 Category Description Program Identifier

Highway US 380 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Fort Worth County Jack 2 Category 11 - District 
Discretionary (2111)

From Limit FM 1156 To Limit WISE COUNTY LINE 3

Construction Cost/Estimate $5,228,250 TIER NA 4

Description Construct Super 2 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.971 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,918,250

$1,310,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013411026 Category Description Program Identifier

Highway US 380 Status Under Development 1 Category DA - Develop Authority 
(DDA)

RGS

District Fort Worth County Wise 2

From Limit AT UNION 
PACIFIC/MISSOURI 
PACIFIC R

To Limit . 3

Construction Cost/Estimate $8,000,000 TIER NA 4

Description         Replace Railroad Underpass 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.435 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,044,115 Construction Cost  to Date $30,516

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,074,630

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013411032 Category Description Program Identifier

Highway US 380 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TDC

District Fort Worth County Wise 2

From Limit UPRR To Limit JACK COUNTY LINE 3

Construction Cost/Estimate $494,633 TIER 2 4

Description Seal Coat Main Lanes And Shoulders Fy 17 Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 34.85 Total Score 55.15 7

Project Length 9.950 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$436,616

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013411033 Category Description Program Identifier

Highway US 380 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Fort Worth County Wise 2

From Limit WEST OF FM 1658 To Limit EAST OF FM 1658 3

Construction Cost/Estimate $912,000 TIER 2 4

Description Intersection Improvements Add Lt & Rt Turn Lanes 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 40.00 Total Score 70.10 7

Project Length 0.760 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$912,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013411034 Category Description Program Identifier

Highway US 380 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Fort Worth County Wise 2

From Limit JACK COUNTY LINE To Limit SH 101 3

Construction Cost/Estimate $3,865,142 TIER 2 4

Description Mill, Base Repair, Hmac Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 40.00 Total Score 70.10 7

Project Length 10.050 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,865,142

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013411035 Category Description Program Identifier

Highway US 380 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2102M)

CNG

District Fort Worth County Wise 2

From Limit JACK COUNTY LINE To Limit SH 114 3

Construction Cost/Estimate $7,568,250 TIER NA 4

Description Construct Super 2 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.086 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,568,250

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013411036 Category Description Program Identifier

Highway US 380 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2102M)

District Fort Worth County Wise 2 Category 11 - District 
Discretionary (2111)

From Limit FM 1658 To Limit SH 101 3

Construction Cost/Estimate $7,333,000 TIER NA 4

Description Widen 2 To 4 Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.733 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,811,750

$518,250

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013411037 Category Description Program Identifier

Highway US 380 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Fort Worth County Wise 2

From Limit 0.349 MILE WEST SH 
101

To Limit SH 101 3

Construction Cost/Estimate $50,300 TIER 2 4

Description Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 45.15 Total Score 64.85 7

Project Length 0.349 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5207



Category Amount

$50,300

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013412005 Category Description Program Identifier

Highway BU 380F Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1811)

District Fort Worth County Wise 2

From Limit US 380 To Limit BU 81 3

Construction Cost/Estimate $1,380,000 TIER 2 4

Description Mill, Base Repair, Hmac Overlay, & Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 1.465 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,380,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013502044 Category Description Program Identifier

Highway US 380 Status Construction Scheduled 1 Category 3 - Regional Toll 
Revenue (RTR121)

District Dallas County Collin 2

From Limit CR 73 (LOVERS LANE) To Limit COIT RD (CR 72/CR 74) 3

Construction Cost/Estimate $7,609,843 TIER NA 4

Description Widen Existing Four Lane Divided To Six Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.522 (mi) Estimated Completed Date 1/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Brenan Honey, P.E. Contact Phone (972)542-2345 10

Construction Company Contact MARIO SINACOLA & SONS EXCAVATING, INC.

Design 30% Complete Target 12/3/2012 Design 30% Complete Actual 12/20/2012

Design 60% Complete Target 6/3/2013 Design 60% Complete Actual 6/27/2013

Design 100% Complete Target 4/30/2014 Design 100% Complete Actual 4/17/2014

Notice to Proceed Date 8/7/2014 Work Begin Date 9/8/2014

Percent of Time Used 106.73 Percent of Budget Used 98.37

Start Design Target 5/1/2012 Start Design Actual 5/1/2012

Received ENV Clearance Target 3/1/2013 Received ENV Clearance Actual 1/31/2014

Utility Coordination Target 1/14/2014 Utility Coordination Actual 4/15/2014

Right of Way Coordination Target 5/1/2014 Right of Way Coordination Actual 4/15/2014

Project Ready to Bid Actual 4/17/2014 Project Ready to Bid Target 5/1/2014

Project Engineering Cost to Date $1,331,867 Construction Cost  to Date $20,812,779

Construction Engineering Cost to 
Date

$923,218 Total Cost to Date $23,067,865

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013502049 Category Description Program Identifier

Highway US 380 Status Construction Scheduled 1 Category 3 - Regional Toll 
Revenue (RTR121)

District Dallas County Collin 2

From Limit EAST OF SH 289 To Limit CR 73 (LOVERS LANE) 3

Construction Cost/Estimate $5,443,170 TIER NA 4

Description Widen Existing Four Lane Divided To Six Lane Divided With Two Lane Access Road 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.386 (mi) Estimated Completed Date 10/31/2018 8

Project Note TxDOT Design 9

TxDOT Contact Name Brenan Honey, P.E. Contact Phone (972)542-2345 10

Construction Company Contact MARIO SINACOLA & SONS EXCAVATING, INC.

Design 30% Complete Target 6/13/2013 Design 30% Complete Actual 6/13/2013

Design 60% Complete Target 12/5/2013 Design 60% Complete Actual 12/5/2013

Design 100% Complete Target 6/12/2014 Design 100% Complete Actual 8/29/2014

Notice to Proceed Date 1/22/2015 Work Begin Date 3/14/2016

Percent of Time Used 27.28 Percent of Budget Used 32.10

Start Design Target 4/2/2012 Start Design Actual 4/2/2012

Received ENV Clearance Target 12/17/2012 Received ENV Clearance Actual 12/17/2012

Utility Coordination Target 6/12/2014 Utility Coordination Actual 9/24/2014

Right of Way Coordination Target 6/12/2014 Right of Way Coordination Actual 9/24/2014

Project Ready to Bid Actual 8/29/2014 Project Ready to Bid Target 5/23/2014

Project Engineering Cost to Date $420,460 Construction Cost  to Date $2,702,509

Construction Engineering Cost to 
Date

$69,933 Total Cost to Date $3,192,902

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013502050 Category Description Program Identifier

Highway US 380 Status Construction Scheduled 1 Category 3 - Regional Toll 
Revenue (RTR121)

District Dallas County Collin 2

From Limit CR 72 (COIT RD) To Limit FM 2478 (CUSTER RD) 3

Construction Cost/Estimate $9,667,174 TIER NA 4

Description Widen Highway From Four Lanes To Six Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.918 (mi) Estimated Completed Date 1/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Brenan Honey, P.E. Contact Phone (972)542-2345 10

Construction Company Contact MARIO SINACOLA & SONS EXCAVATING, INC.

Design 30% Complete Target 12/3/2012 Design 30% Complete Actual 12/20/2012

Design 60% Complete Target 6/3/2013 Design 60% Complete Actual 6/27/2013

Design 100% Complete Target 4/30/2014 Design 100% Complete Actual 4/17/2014

Notice to Proceed Date 8/7/2014 Work Begin Date 9/8/2014

Percent of Time Used 106.73 Percent of Budget Used 98.37

Start Design Target 5/1/2012 Start Design Actual 5/1/2012

Received ENV Clearance Target 3/1/2013 Received ENV Clearance Actual 1/31/2014

Utility Coordination Target 1/14/2014 Utility Coordination Actual 4/15/2014

Right of Way Coordination Target 5/1/2014 Right of Way Coordination Actual 4/15/2014

Project Ready to Bid Actual 4/17/2014 Project Ready to Bid Target 5/1/2014

Project Engineering Cost to Date $687,753 Construction Cost  to Date $13,570,374

Construction Engineering Cost to 
Date

$602,764 Total Cost to Date $14,860,890

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$11,309,195

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013502055 Category Description Program Identifier

Highway US 380 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Dallas County Collin 2

From Limit LAKE FOREST DR To Limit SH 5 3

Construction Cost/Estimate $152,508 TIER NA 4

Description Full Depth Concrete Repair 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.937 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Brenan Honey, P.E. Contact Phone (972)542-2345 10

Construction Company Contact O. TREVINO CONSTRUCTION, LLC

Design 30% Complete Target TBD Design 30% Complete Actual 6/1/2014

Design 60% Complete Target TBD Design 60% Complete Actual 10/1/2014

Design 100% Complete Target TBD Design 100% Complete Actual 12/19/2014

Notice to Proceed Date 10/30/2015 Work Begin Date 3/14/2016

Percent of Time Used 95.86 Percent of Budget Used 95.43

Start Design Target TBD Start Design Actual 5/1/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/31/2014

Utility Coordination Target TBD Utility Coordination Actual 6/9/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 6/9/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $308,413

Construction Engineering Cost to 
Date

$19,856 Total Cost to Date $328,269

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$28,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013502056 Category Description Program Identifier

Highway US 380 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Dallas County Collin 2

From Limit TREMONT BLVD To Limit GRASSMERE LN 3

Construction Cost/Estimate $132,645 TIER NA 4

Description Add Right Turn Lane, Median, Full Depth Repair, Etc. 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.106 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Brenan Honey, P.E. Contact Phone (972)542-2345 10

Construction Company Contact O. TREVINO CONSTRUCTION, LLC

Design 30% Complete Target TBD Design 30% Complete Actual 6/1/2014

Design 60% Complete Target TBD Design 60% Complete Actual 10/1/2014

Design 100% Complete Target TBD Design 100% Complete Actual 12/19/2014

Notice to Proceed Date 10/30/2015 Work Begin Date 3/14/2016

Percent of Time Used 95.86 Percent of Budget Used 95.43

Start Design Target TBD Start Design Actual 5/1/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/31/2014

Utility Coordination Target TBD Utility Coordination Actual 6/9/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 6/9/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $92 Construction Cost  to Date $270,940

Construction Engineering Cost to 
Date

$17,443 Total Cost to Date $288,475

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$404,010

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013503043 Category Description Program Identifier

Highway US 380 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

District Dallas County Collin 2

From Limit AT S. BRIGEFARMER 
RD

To Limit . 3

Construction Cost/Estimate $181,212 TIER NA 4

Description Rehabilitation Of Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 1/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Christopher Blain, P.E. Contact Phone (214)320-6680 10

Construction Company Contact DURABLE SPECIALTIES, INC.

Design 30% Complete Target 11/10/2014 Design 30% Complete Actual 11/10/2014

Design 60% Complete Target 12/22/2014 Design 60% Complete Actual 12/10/2014

Design 100% Complete Target 3/13/2015 Design 100% Complete Actual 3/13/2015

Notice to Proceed Date 7/7/2015 Work Begin Date 10/8/2015

Percent of Time Used 101.60 Percent of Budget Used 96.61

Start Design Target 9/2/2014 Start Design Actual 9/2/2014

Received ENV Clearance Target 3/13/2015 Received ENV Clearance Actual 3/4/2015

Utility Coordination Target 1/23/2015 Utility Coordination Actual 12/17/2014

Right of Way Coordination Target 1/23/2015 Right of Way Coordination Actual 12/17/2014

Project Ready to Bid Actual 3/13/2015 Project Ready to Bid Target 3/13/2015

Project Engineering Cost to Date $39,957 Construction Cost  to Date $336,010

Construction Engineering Cost to 
Date

$19,079 Total Cost to Date $395,046

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$195,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013503044 Category Description Program Identifier

Highway US 380 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Dallas County Collin 2

From Limit SH 5 To Limit AIRPORT ROAD 3

Construction Cost/Estimate $36,577 TIER NA 4

Description Full Depth Concrete Repair 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.955 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Brenan Honey, P.E. Contact Phone (972)542-2345 10

Construction Company Contact O. TREVINO CONSTRUCTION, LLC

Design 30% Complete Target TBD Design 30% Complete Actual 6/1/2014

Design 60% Complete Target TBD Design 60% Complete Actual 10/1/2014

Design 100% Complete Target TBD Design 100% Complete Actual 12/19/2014

Notice to Proceed Date 10/30/2015 Work Begin Date 3/14/2016

Percent of Time Used 95.86 Percent of Budget Used 95.43

Start Design Target TBD Start Design Actual 5/1/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/31/2014

Utility Coordination Target TBD Utility Coordination Actual 6/9/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 6/9/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $74,352

Construction Engineering Cost to 
Date

$4,787 Total Cost to Date $79,139

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$19,100

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013503046 Category Description Program Identifier

Highway US 380 Status Under Development 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (2305)

District Dallas County Collin 2 Category DA - Develop Authority 
(DDA)

CNG

From Limit AIRPORT RD To Limit 4TH STREET 3

Construction Cost/Estimate $30,000,000 TIER NA 4

Description Widen 4 Lane Roadway To 6 Lanes With Raised Median 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.699 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,000,000

$25,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013503047 Category Description Program Identifier

Highway US 380 Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1705)

MDC

District Dallas County Collin 2

From Limit AT AIRPORT DRIVE To Limit . 3

Construction Cost/Estimate $493,000 TIER 2 4

Description Add Second Westbound Left Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 35.15 Total Score 68.45 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$565,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013505025 Category Description Program Identifier

Highway US 380 Status Construction Scheduled 1 Category 3 - Regional Toll 
Revenue (RTR121)

District Dallas County Collin 2

From Limit WEST OF CR 608 IN 
FARMERSVILLE

To Limit EAST OF FLOYD RD 3

Construction Cost/Estimate $18,186,687 TIER NA 4

Description Widen Existing 2 Lane Rural Highway To 4 Lane Divided, Included Railroad Crossing 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2011 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.307 (mi) Estimated Completed Date 1/31/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Brenan Honey, P.E. Contact Phone (972)542-2345 10

Construction Company Contact ED BELL CONSTRUCTION COMPANY

Design 30% Complete Target 7/1/2009 Design 30% Complete Actual 5/5/2004

Design 60% Complete Target 10/22/2009 Design 60% Complete Actual 12/15/2010

Design 100% Complete Target 4/30/2010 Design 100% Complete Actual 4/20/2011

Notice to Proceed Date 5/10/2012 Work Begin Date 11/5/2012

Percent of Time Used 100.00 Percent of Budget Used 99.64

Start Design Target 2/2/2009 Start Design Actual 10/27/1997

Received ENV Clearance Target 4/8/2009 Received ENV Clearance Actual 9/15/2008

Utility Coordination Target 6/30/2010 Utility Coordination Actual 3/18/2011

Right of Way Coordination Target 4/1/2010 Right of Way Coordination Actual 3/18/2011

Project Ready to Bid Actual 4/20/2011 Project Ready to Bid Target 7/5/2010

Project Engineering Cost to Date $249,736 Construction Cost  to Date $46,554,821

Construction Engineering Cost to 
Date

$3,073,974 Total Cost to Date $49,878,531

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$15,137,794

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013506026 Category Description Program Identifier

Highway US 380 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PMT

District Paris County Hunt 2

From Limit BRANCH US 380 E To Limit FM 903 3

Construction Cost/Estimate $67,870 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.968 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 8/1/2016 Design 30% Complete Actual 6/14/2016

Design 60% Complete Target 9/14/2016 Design 60% Complete Actual 7/14/2016

Design 100% Complete Target 10/11/2016 Design 100% Complete Actual 10/13/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 8/1/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target 9/27/2016 Utility Coordination Actual 9/27/2016

Right of Way Coordination Target 9/27/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/13/2016 Project Ready to Bid Target 10/11/2016

Project Engineering Cost to Date $1,845 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,845

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$36,155

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013506027 Category Description Program Identifier

Highway US 380 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PMT

District Paris County Hunt 2

From Limit COLLIN COUNTY LINE To Limit BRANCH US 380 W 3

Construction Cost/Estimate $174,185 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.317 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 8/1/2016 Design 30% Complete Actual 6/14/2016

Design 60% Complete Target 9/14/2016 Design 60% Complete Actual 7/14/2016

Design 100% Complete Target 10/11/2016 Design 100% Complete Actual 10/13/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 8/1/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target 9/27/2016 Utility Coordination Actual 9/27/2016

Right of Way Coordination Target 9/27/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/13/2016 Project Ready to Bid Target 10/11/2016

Project Engineering Cost to Date $1,059 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,059

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$75,845

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013506028 Category Description Program Identifier

Highway BU 380J Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Paris County Hunt 2

From Limit BRANCH OF US 380 W To Limit BRANCH OF US 380 E 3

Construction Cost/Estimate $71,033 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.509 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 8/1/2016 Design 30% Complete Actual 6/14/2016

Design 60% Complete Target 9/14/2016 Design 60% Complete Actual 7/14/2016

Design 100% Complete Target 10/11/2016 Design 100% Complete Actual 10/13/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 8/1/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target 9/27/2016 Utility Coordination Actual 9/27/2016

Right of Way Coordination Target 9/27/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/13/2016 Project Ready to Bid Target 10/11/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$55,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013507043 Category Description Program Identifier

Highway SS 302 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District Paris County Hunt 2

From Limit US 69 To Limit SH 34 3

Construction Cost/Estimate $655,500 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 1.800 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$655,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013510050 Category Description Program Identifier

Highway US 380 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2102M)

District Dallas County Denton 2

From Limit US 377 To Limit WEST OF CR 26 (COUNTY LINE) 3

Construction Cost/Estimate $87,650,941 TIER NA 4

Description Widen 4 To 6 Lanes Divided Urban W/ Int Imp At Fm 423, Fm 720, Navo Rd, Teel Pkwy And Legacy dr 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.244 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/11/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,448,448 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,448,448

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$87,650,941

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5240



Project ID 013510054 Category Description Program Identifier

Highway US 377 Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1510GR)

GR

District Dallas County Denton 2

From Limit FRAME STREET To Limit N BELL AVENUE 3

Construction Cost/Estimate $2,340 TIER NA 4

Description Landscape Development To Include Tree And Shrub Planting And  Irrigation System 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.152 (mi) Estimated Completed Date 5/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Barry Heard, P.E. Contact Phone (940)387-1414 10

Construction Company Contact CARRUTH NURSERY IRRIGATION & LANDSCAPE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 8/24/2015 Work Begin Date 10/19/2015

Percent of Time Used 100.00 Percent of Budget Used 87.16

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $4,727

Construction Engineering Cost to 
Date

$348 Total Cost to Date $5,075

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$20,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013510055 Category Description Program Identifier

Highway US 377 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Dallas County Denton 2

From Limit LOOP 288 To Limit US 380 3

Construction Cost/Estimate $364,720 TIER NA 4

Description Full Depth Concrete Repair And Pavement Marking 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.558 (mi) Estimated Completed Date 5/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Barry Heard, P.E. Contact Phone (940)387-1414 10

Construction Company Contact SILVER CREEK CONSTRUCTION, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 11/2/2015

Notice to Proceed Date 3/30/2016 Work Begin Date 8/10/2016

Percent of Time Used 47.13 Percent of Budget Used 42.49

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 1/21/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/2/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $198,040 Construction Cost  to Date $131,581

Construction Engineering Cost to 
Date

$1,840 Total Cost to Date $331,461

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$175,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013510056 Category Description Program Identifier

Highway US 380 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Dallas County Denton 2

From Limit US 377 To Limit COLLIN COUNTY LINE 3

Construction Cost/Estimate $164,666 TIER NA 4

Description Full Depth Concrete Repair And Pavement Marking 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.244 (mi) Estimated Completed Date 5/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Barry Heard, P.E. Contact Phone (940)387-1414 10

Construction Company Contact SILVER CREEK CONSTRUCTION, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 11/2/2015

Notice to Proceed Date 3/30/2016 Work Begin Date 8/10/2016

Percent of Time Used 47.13 Percent of Budget Used 42.49

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 1/21/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/2/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $236 Construction Cost  to Date $104,410

Construction Engineering Cost to 
Date

$1,460 Total Cost to Date $106,107

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$665,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013510057 Category Description Program Identifier

Highway US 377 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2102M)

District Dallas County Denton 2

From Limit SL 288 To Limit US 377 / US 380 INTERSECTION 3

Construction Cost/Estimate $13,245,353 TIER NA 4

Description Add Raised Median With Left Turn Lanes, Add Right Turn Lanes And Restripe For Shared Use 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.529 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/11/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,160,849 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,160,849

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$13,245,353

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013511018 Category Description Program Identifier

Highway US 380 Status Construction Scheduled 1 Category 3 - Regional Toll 
Revenue (RTR121)

District Dallas County Collin 2

From Limit WEST OF CR 26 
(DENTON COUNTY 
LINE)

To Limit EAST OF SH 289 (CONTROL-SECT 
BREAK)

3

Construction Cost/Estimate $52,535,536 TIER NA 4

Description Widen 4 To 6 Lanes Divided, Add New 4/6 Lane Access Roads At Grade Separation, Construct Grade 
Separation At Sh 289 & Dnt

5

Last Update Date 12/21/2016 Bid Received Date 11/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.207 (mi) Estimated Completed Date 10/31/2018 8

Project Note TxDOT Design 9

TxDOT Contact Name Brenan Honey, P.E. Contact Phone (972)542-2345 10

Construction Company Contact MARIO SINACOLA & SONS EXCAVATING, INC.

Design 30% Complete Target 6/13/2013 Design 30% Complete Actual 6/13/2013

Design 60% Complete Target 12/5/2013 Design 60% Complete Actual 12/5/2013

Design 100% Complete Target 6/12/2014 Design 100% Complete Actual 8/29/2014

Notice to Proceed Date 1/22/2015 Work Begin Date 3/14/2016

Percent of Time Used 27.28 Percent of Budget Used 32.10

Start Design Target 4/2/2012 Start Design Actual 4/2/2012

Received ENV Clearance Target 12/17/2012 Received ENV Clearance Actual 12/17/2012

Utility Coordination Target 6/12/2014 Utility Coordination Actual 9/24/2014

Right of Way Coordination Target 6/12/2014 Right of Way Coordination Actual 9/24/2014

Project Ready to Bid Actual 8/29/2014 Project Ready to Bid Target 5/23/2014

Project Engineering Cost to Date $3,633,477 Construction Cost  to Date $34,320,250

Construction Engineering Cost to 
Date

$888,049 Total Cost to Date $38,841,776

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$50,727,317

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013514001 Category Description Program Identifier

Highway US 380 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PMT

District Paris County Hunt 2

From Limit BRANCH US 380 W To Limit BRANCH US 380 E 3

Construction Cost/Estimate $95,701 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.329 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 8/1/2016 Design 30% Complete Actual 6/14/2016

Design 60% Complete Target 9/14/2016 Design 60% Complete Actual 7/14/2016

Design 100% Complete Target 10/11/2016 Design 100% Complete Actual 10/13/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 8/1/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target 9/27/2016 Utility Coordination Actual 9/27/2016

Right of Way Coordination Target 9/27/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/13/2016 Project Ready to Bid Target 10/11/2016

Project Engineering Cost to Date $610 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $610

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$41,195

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013601063 Category Description Program Identifier

Highway SH 34 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Paris County Hunt 2

From Limit SS 302 To Limit SH 224 (SB) 3

Construction Cost/Estimate $345,360 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 20.15 Total Score 70.35 7

Project Length 1.250 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 12/23/2015 Design 30% Complete Actual 7/28/2016

Design 60% Complete Target 3/10/2016 Design 60% Complete Actual 8/29/2016

Design 100% Complete Target 4/11/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/21/2015 Start Design Actual 12/21/2015

Received ENV Clearance Target 12/21/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 3/29/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 3/29/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/11/2016

Project Engineering Cost to Date $39,054 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $39,054

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$388,089

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013601064 Category Description Program Identifier

Highway SH 34 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Paris County Hunt 2

From Limit SS 302 To Limit SH 224 (NB) 3

Construction Cost/Estimate $435,441 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 20.15 Total Score 50.55 7

Project Length 1.250 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 12/23/2015 Design 30% Complete Actual 7/28/2016

Design 60% Complete Target 3/10/2016 Design 60% Complete Actual 8/29/2016

Design 100% Complete Target 4/11/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/21/2015 Start Design Actual 12/21/2015

Received ENV Clearance Target 12/21/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 3/29/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 3/29/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/11/2016

Project Engineering Cost to Date $25,673 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $25,673

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$222,570

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013601065 Category Description Program Identifier

Highway SH 224 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Paris County Hunt 2

From Limit SH 34 To Limit FM 2874 3

Construction Cost/Estimate $490,280 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 19.41 Total Score 63.10 7

Project Length 12.257 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$490,280

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5258



Project ID 013602036 Category Description Program Identifier

Highway SH 24 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Paris County Hunt 2

From Limit DELTA COUNTY LINE To Limit SH 50 3

Construction Cost/Estimate $205,314 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.453 (mi) Estimated Completed Date 9/23/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact CDM HOLDINGS, LLC

Design 30% Complete Target 5/29/2015 Design 30% Complete Actual 6/8/2015

Design 60% Complete Target 6/29/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 7/8/2015 Design 100% Complete Actual 8/25/2015

Notice to Proceed Date 1/26/2016 Work Begin Date 6/4/2016

Percent of Time Used 124.29 Percent of Budget Used 88.54

Start Design Target 5/29/2015 Start Design Actual 1/5/2015

Received ENV Clearance Target 5/29/2015 Received ENV Clearance Actual 8/19/2015

Utility Coordination Target 8/5/2015 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 8/5/2015 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 8/25/2015 Project Ready to Bid Target 7/8/2015

Project Engineering Cost to Date $549 Construction Cost  to Date $428,021

Construction Engineering Cost to 
Date

$6,664 Total Cost to Date $435,234

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013602037 Category Description Program Identifier

Highway SH 224 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Paris County Hunt 2

From Limit FM 2874 To Limit SH 24 3

Construction Cost/Estimate $28,840 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 19.12 Total Score 63.00 7

Project Length 0.721 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$28,840

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013603044 Category Description Program Identifier

Highway SH 24 Status Construction Scheduled 1 Category 3 - Proposition 12 
(13V2DT)

District Paris County Delta 2 Category 3 - Proposition 14 
(P14B)

From Limit FM 904 To Limit FM 64 3 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

Construction Cost/Estimate $38,479,219 TIER NA 4

Description Upgrading Of Existing 2-Lane To A 4-Lane Divided Highway 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.834 (mi) Estimated Completed Date 7/23/2018 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Richard Harper, P.E. Contact Phone (903)737-4601 10

Construction Company Contact D. L. LENNON INCORPORATED - CONTRACTOR

Design 30% Complete Target 12/5/2012 Design 30% Complete Actual 11/28/2012

Design 60% Complete Target 1/7/2013 Design 60% Complete Actual 2/8/2013

Design 100% Complete Target 5/28/2013 Design 100% Complete Actual 5/31/2013

Notice to Proceed Date 2/18/2014 Work Begin Date 8/20/2014

Percent of Time Used 71.17 Percent of Budget Used 62.48

Start Design Target 4/16/2012 Start Design Actual 4/16/2012

Received ENV Clearance Target 1/13/2012 Received ENV Clearance Actual 10/22/2013

Utility Coordination Target 8/1/2014 Utility Coordination Actual 5/31/2013

Right of Way Coordination Target 6/30/2014 Right of Way Coordination Actual 5/31/2013

Project Ready to Bid Actual 5/31/2013 Project Ready to Bid Target 5/28/2013

Project Engineering Cost to Date $7,552,135 Construction Cost  to Date $49,871,015

Construction Engineering Cost to 
Date

$901,478 Total Cost to Date $58,324,627

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$30,180,000

$1,480,000

$36,526

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013603055 Category Description Program Identifier

Highway SH 24 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1406)

ON

District Paris County Delta 2

From Limit AT BARNETT CREEK To Limit . 3

Construction Cost/Estimate $798,528 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.121 (mi) Estimated Completed Date 7/23/2018 8

Project Note TxDOT Design 9

TxDOT Contact Name Richard Harper, P.E. Contact Phone (903)737-4601 10

Construction Company Contact D. L. LENNON INCORPORATED - CONTRACTOR

Design 30% Complete Target 12/5/2012 Design 30% Complete Actual 11/28/2012

Design 60% Complete Target 1/7/2013 Design 60% Complete Actual 2/8/2013

Design 100% Complete Target 5/28/2013 Design 100% Complete Actual 5/31/2013

Notice to Proceed Date 2/18/2014 Work Begin Date 8/20/2014

Percent of Time Used 71.17 Percent of Budget Used 62.48

Start Design Target 4/16/2012 Start Design Actual 4/16/2012

Received ENV Clearance Target 1/13/2012 Received ENV Clearance Actual 10/22/2013

Utility Coordination Target 8/1/2014 Utility Coordination Actual 5/31/2013

Right of Way Coordination Target 6/30/2014 Right of Way Coordination Actual 5/31/2013

Project Ready to Bid Actual 5/31/2013 Project Ready to Bid Target 5/28/2013

Project Engineering Cost to Date $657 Construction Cost  to Date $1,121,843

Construction Engineering Cost to 
Date

$20,280 Total Cost to Date $1,142,780

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,175,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013603065 Category Description Program Identifier

Highway SH 24 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Paris County Delta 2

From Limit BS 24 D To Limit HUNT COUNTY LINE 3

Construction Cost/Estimate $162,719 TIER 2 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 11.801 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5267



Category Amount

$162,719

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013604035 Category Description Program Identifier

Highway SH 19 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

ON

District Paris County Delta 2

From Limit @ NORTH SULPHUR 
RIVER

To Limit . 3

Construction Cost/Estimate $1,957,649 TIER 2 4

Description Repl Br & Appr 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 65.29 Total Score 73.10 7

Project Length 0.190 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 9/13/2016 Design 30% Complete Actual 7/27/2016

Design 60% Complete Target 11/16/2016 Design 60% Complete Actual 9/20/2016

Design 100% Complete Target 4/12/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/7/2016 Start Design Actual 10/7/2015

Received ENV Clearance Target 8/5/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 4/7/2017 Utility Coordination Actual 7/18/2016

Right of Way Coordination Target 2/14/2017 Right of Way Coordination Actual 7/18/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/12/2017

Project Engineering Cost to Date $331,798 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $331,798

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,840,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013604042 Category Description Program Identifier

Highway SH 19 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Paris County Delta 2

From Limit LAMAR COUNTY LINE To Limit SH 24 3

Construction Cost/Estimate $31,295 TIER NA 4

Description Texturize Profile Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.099 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target 3/22/2016 Design 30% Complete Actual 3/22/2016

Design 60% Complete Target 4/4/2016 Design 60% Complete Actual 4/4/2016

Design 100% Complete Target 6/2/2016 Design 100% Complete Actual 6/2/2016

Notice to Proceed Date 8/11/2016 Work Begin Date 9/27/2016

Percent of Time Used 57.14 Percent of Budget Used 16.08

Start Design Target 3/17/2016 Start Design Actual 3/17/2016

Received ENV Clearance Target 3/17/2016 Received ENV Clearance Actual 5/24/2016

Utility Coordination Target 5/13/2016 Utility Coordination Actual 6/2/2016

Right of Way Coordination Target 5/13/2016 Right of Way Coordination Actual 6/2/2016

Project Ready to Bid Actual 6/2/2016 Project Ready to Bid Target 6/2/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $9,827

Construction Engineering Cost to 
Date

$663 Total Cost to Date $10,490

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$13,384

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013604043 Category Description Program Identifier

Highway SH 24 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Paris County Delta 2

From Limit SH 19 To Limit BU 24 D 3

Construction Cost/Estimate $569,322 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.312 (mi) Estimated Completed Date 9/23/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact CDM HOLDINGS, LLC

Design 30% Complete Target 5/29/2015 Design 30% Complete Actual 6/8/2015

Design 60% Complete Target 6/29/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 7/8/2015 Design 100% Complete Actual 8/25/2015

Notice to Proceed Date 1/26/2016 Work Begin Date 6/4/2016

Percent of Time Used 124.29 Percent of Budget Used 88.54

Start Design Target 5/29/2015 Start Design Actual 1/5/2015

Received ENV Clearance Target 5/29/2015 Received ENV Clearance Actual 8/19/2015

Utility Coordination Target 8/5/2015 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 8/5/2015 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 8/25/2015 Project Ready to Bid Target 7/8/2015

Project Engineering Cost to Date $694 Construction Cost  to Date $1,221,306

Construction Engineering Cost to 
Date

$19,011 Total Cost to Date $1,241,011

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$234,906

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013604044 Category Description Program Identifier

Highway SH 24 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Paris County Delta 2

From Limit SH 19 To Limit BS 24 D 3

Construction Cost/Estimate $88,316 TIER 2 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 26.76 Total Score 65.60 7

Project Length 6.405 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$88,316

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013605047 Category Description Program Identifier

Highway SH 19 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Paris County Lamar 2

From Limit 0.8 MI N OF FM 2036 To Limit DELTA COUNTY LINE 3

Construction Cost/Estimate $549,025 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.826 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 8/1/2016 Design 30% Complete Actual 6/14/2016

Design 60% Complete Target 9/14/2016 Design 60% Complete Actual 7/14/2016

Design 100% Complete Target 10/11/2016 Design 100% Complete Actual 10/13/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 8/1/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target 9/27/2016 Utility Coordination Actual 9/27/2016

Right of Way Coordination Target 9/27/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/13/2016 Project Ready to Bid Target 10/11/2016

Project Engineering Cost to Date $363 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $363

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$214,320

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013606029 Category Description Program Identifier

Highway SH 19 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PMT

District Paris County Lamar 2

From Limit 0.3 MI S OF LOOP 286 To Limit 0.8 MI N OF FM 2036 3

Construction Cost/Estimate $238,697 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.329 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 8/1/2016 Design 30% Complete Actual 6/14/2016

Design 60% Complete Target 9/14/2016 Design 60% Complete Actual 7/14/2016

Design 100% Complete Target 10/11/2016 Design 100% Complete Actual 10/13/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 8/1/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target 9/27/2016 Utility Coordination Actual 9/27/2016

Right of Way Coordination Target 9/27/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/13/2016 Project Ready to Bid Target 10/11/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$98,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5280



Project ID 013607049 Category Description Program Identifier

Highway US 271 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Paris County Lamar 2

From Limit FM 1499 To Limit US 82 3

Construction Cost/Estimate $117,788 TIER 2 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 3.736 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$117,788

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013608042 Category Description Program Identifier

Highway US 271 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Paris County Lamar 2

From Limit 607.2 FEET N OF FM 
197

To Limit FM 1499 3

Construction Cost/Estimate $293,492 TIER 2 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 32.21 Total Score 67.45 7

Project Length 9.309 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$293,492

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013609022 Category Description Program Identifier

Highway US 271 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Paris County Lamar 2

From Limit OKLAHOMA STATE 
LINE

To Limit 607.2 FEET N OF FM 197 3

Construction Cost/Estimate $11,507 TIER 2 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 37.35 Total Score 69.20 7

Project Length 0.365 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$11,507

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013610009 Category Description Program Identifier

Highway FM 1528 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Paris County Delta 2

From Limit SH 24 To Limit FM 2890 3

Construction Cost/Estimate $8,459 TIER 2 4

Description Texturize Shoulders, Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 25.00 Total Score 58.00 7

Project Length 0.682 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,459

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013612026 Category Description Program Identifier

Highway BS 224B Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1709)

TM

District Paris County Hunt 2

From Limit SH 24 To Limit WASHINGTON STREET 3

Construction Cost/Estimate $423,360 TIER 2 4

Description Construct Sidewalks And Ramps, Ada Compliant,  MpO-Tap 2014 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 12.35 Total Score 53.70 7

Project Length 0.650 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$423,359

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013704017 Category Description Program Identifier

Highway SH 25 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Wichita Falls County Archer 2

From Limit WICHITA COUNTY LINE To Limit US 82/277 3

Construction Cost/Estimate $109,948 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.398 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Zachary Husen, P.E. Contact Phone (940)549-0676 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 6/29/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/20/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/4/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 6/20/2016

Percent of Time Used 100.00 Percent of Budget Used 98.02

Start Design Target TBD Start Design Actual 6/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/9/2015

Utility Coordination Target TBD Utility Coordination Actual 7/23/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/23/2015

Project Ready to Bid Actual 9/4/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,176 Construction Cost  to Date $277,745

Construction Engineering Cost to 
Date

$0 Total Cost to Date $278,921

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$118,645

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5292



Project ID 013705033 Category Description Program Identifier

Highway SH 25 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Wichita Falls County Archer 2

From Limit FM 368 To Limit ARCHER CITY WEST CITY LIMIT 3

Construction Cost/Estimate $307,287 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.452 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Zachary Husen, P.E. Contact Phone (940)549-0676 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 6/29/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/20/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/4/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 6/20/2016

Percent of Time Used 100.00 Percent of Budget Used 98.02

Start Design Target TBD Start Design Actual 6/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/9/2015

Utility Coordination Target TBD Utility Coordination Actual 7/23/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/23/2015

Project Ready to Bid Actual 9/4/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $872 Construction Cost  to Date $775,941

Construction Engineering Cost to 
Date

$0 Total Cost to Date $776,813

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$413,987

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013705034 Category Description Program Identifier

Highway SH 25 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1711)

District Wichita Falls County Archer 2

From Limit APPROX. 200 FT WEST 
OF SH 79

To Limit SH 79 3

Construction Cost/Estimate $100,000 TIER 2 4

Description Landscape 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 25.00 Total Score 72.75 7

Project Length 0.038 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 5/2/2016

Design 60% Complete Target TBD Design 60% Complete Actual 10/10/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $8,127 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $8,127

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013707023 Category Description Program Identifier

Highway SH 25 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Wichita Falls County Archer 2

From Limit SH 79 To Limit US 281 3

Construction Cost/Estimate $358,474 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.211 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 4/20/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/3/2016

Design 100% Complete Target TBD Design 100% Complete Actual 7/1/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/23/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/1/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$485,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013710022 Category Description Program Identifier

Highway FM 174 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Wichita Falls County Clay 2

From Limit 0.965 MI EAST OF SH 
148

To Limit 1.965 MI EAST OF SH 148 3

Construction Cost/Estimate $509,143 TIER 1 4

Description Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 38.24 Total Score 76.50 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$509,143

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013710023 Category Description Program Identifier

Highway FM 174 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Wichita Falls County Clay 2

From Limit FM 3077 To Limit FM 1288 SOUTH 3

Construction Cost/Estimate $133,444 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 5.692 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$133,444

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013801096 Category Description Program Identifier

Highway SH 31 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Tyler County Gregg 2

From Limit FM 349, NE To Limit 1.5 MI S OF IH20 AT RABBIT CREEK 3

Construction Cost/Estimate $54,594 TIER 2 4

Description Sealcoat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 30.00 Total Score 66.70 7

Project Length 0.773 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target 6/17/2016 Design 30% Complete Actual 5/20/2016

Design 60% Complete Target 8/4/2016 Design 60% Complete Actual 6/16/2016

Design 100% Complete Target 10/5/2016 Design 100% Complete Actual 9/30/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 6/17/2016 Received ENV Clearance Actual 10/17/2016

Utility Coordination Target 9/21/2016 Utility Coordination Actual 9/13/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target 10/5/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$60,202

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013801097 Category Description Program Identifier

Highway BU 259G Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Tyler County Gregg 2

From Limit FM349/SH31, SW To Limit SH42/BU259 IN KILGORE 3

Construction Cost/Estimate $140,512 TIER 2 4

Description Sealcoat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 32.21 Total Score 67.45 7

Project Length 1.821 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target 6/17/2016 Design 30% Complete Actual 5/20/2016

Design 60% Complete Target 8/4/2016 Design 60% Complete Actual 6/16/2016

Design 100% Complete Target 10/5/2016 Design 100% Complete Actual 9/30/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 6/17/2016 Received ENV Clearance Actual 10/17/2016

Utility Coordination Target 9/21/2016 Utility Coordination Actual 9/13/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target 10/5/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5305



Category Amount

$141,939

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5306



Project ID 013801098 Category Description Program Identifier

Highway SH 42 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Tyler County Gregg 2

From Limit BU259/SH42, S To Limit .2 MI N OF SS101 (RUSK C/L) 3

Construction Cost/Estimate $85,697 TIER 2 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 47.65 Total Score 72.70 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target 6/17/2016 Design 30% Complete Actual 5/20/2016

Design 60% Complete Target 8/4/2016 Design 60% Complete Actual 6/16/2016

Design 100% Complete Target 10/5/2016 Design 100% Complete Actual 9/30/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 6/17/2016 Received ENV Clearance Actual 10/17/2016

Utility Coordination Target 9/21/2016 Utility Coordination Actual 9/13/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target 10/5/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$86,282

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013803142 Category Description Program Identifier

Highway US 259 Status Construction Scheduled 1 Category 11 - Proposition 1 
(16P111)

16S

District Tyler County Rusk 2

From Limit SL 571 ,S To Limit SH 64 (TRAFFIC STAR) IN 
HENDERSON

3

Construction Cost/Estimate $4,277,728 TIER NA 4

Description Repair & Resurface Roadway 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.372 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Will Buskell, P.E. Contact Phone (903)234-0532 10

Construction Company Contact MADDEN CONTRACTING COMPANY, LLC.

Design 30% Complete Target 12/29/2015 Design 30% Complete Actual 12/18/2015

Design 60% Complete Target 1/25/2016 Design 60% Complete Actual 1/15/2016

Design 100% Complete Target 3/9/2016 Design 100% Complete Actual 3/11/2016

Notice to Proceed Date 6/20/2016 Work Begin Date 8/18/2016

Percent of Time Used 148.89 Percent of Budget Used 90.81

Start Design Target 11/30/2015 Start Design Actual 11/30/2015

Received ENV Clearance Target 4/6/2016 Received ENV Clearance Actual 3/28/2016

Utility Coordination Target 2/23/2016 Utility Coordination Actual 2/26/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 3/11/2016 Project Ready to Bid Target 3/9/2016

Project Engineering Cost to Date $67,202 Construction Cost  to Date $7,182,328

Construction Engineering Cost to 
Date

$54,048 Total Cost to Date $7,303,579

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,310,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013803143 Category Description Program Identifier

Highway US 259 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Tyler County Rusk 2

From Limit FM 850, SE To Limit SL 571 IN HENDERSON 3

Construction Cost/Estimate $294,130 TIER NA 4

Description Seal Coat & Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.177 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paul Schneider, P.E. Contact Phone (903)569-2349 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target 7/6/2015 Design 30% Complete Actual 7/2/2015

Design 60% Complete Target 7/27/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 9/9/2015 Design 100% Complete Actual 9/8/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 8/1/2016

Percent of Time Used 117.35 Percent of Budget Used 87.40

Start Design Target 6/1/2015 Start Design Actual 6/1/2015

Received ENV Clearance Target 10/7/2015 Received ENV Clearance Actual 9/24/2015

Utility Coordination Target 8/24/2015 Utility Coordination Actual 8/25/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2015 Project Ready to Bid Target 9/9/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $549,314

Construction Engineering Cost to 
Date

$383 Total Cost to Date $549,697

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$252,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5312



Project ID 013803144 Category Description Program Identifier

Highway US 259 Status Under Development 1 Category DA - Develop Authority 
(DDA)

PES

District Tyler County Rusk 2

From Limit FM 850, S & SE To Limit SL 571 IN HENDERSON (SBL) 3

Construction Cost/Estimate $2,000,000 TIER NA 4

Description Repair & Repave RoadwaY-Sbl Only 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.243 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $166,940 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $166,940

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5313



Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013803145 Category Description Program Identifier

Highway US 259 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Tyler County Rusk 2

From Limit FM850, S To Limit SL571 (NBL ONLY) 3

Construction Cost/Estimate $268,328 TIER 2 4

Description Seal Coat And Pavement MarkingS-Nbl Only 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 40.29 Total Score 70.20 7

Project Length 6.243 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target 6/17/2016 Design 30% Complete Actual 5/20/2016

Design 60% Complete Target 8/4/2016 Design 60% Complete Actual 6/16/2016

Design 100% Complete Target 10/5/2016 Design 100% Complete Actual 9/30/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 6/17/2016 Received ENV Clearance Actual 10/17/2016

Utility Coordination Target 9/21/2016 Utility Coordination Actual 9/13/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target 10/5/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5315



Category Amount

$273,960

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013806043 Category Description Program Identifier

Highway US 259 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County Nacogdoches 2

From Limit RUSK COUNTY LINE To Limit US 59 3

Construction Cost/Estimate $124,814 TIER 2 4

Description Improve Guardrail To Design Standard 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 40.29 Total Score 70.20 7

Project Length 11.343 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 12/10/2015 Design 30% Complete Actual 12/10/2015

Design 60% Complete Target 3/30/2016 Design 60% Complete Actual 3/30/2016

Design 100% Complete Target 9/16/2016 Design 100% Complete Actual 9/16/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/8/2014 Start Design Actual 9/8/2014

Received ENV Clearance Target 8/1/2016 Received ENV Clearance Actual 8/1/2016

Utility Coordination Target 9/16/2016 Utility Coordination Actual 9/16/2016

Right of Way Coordination Target 9/16/2016 Right of Way Coordination Actual 9/16/2016

Project Ready to Bid Actual 10/7/2016 Project Ready to Bid Target 10/7/2016

Project Engineering Cost to Date $29,889 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $29,889

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$229,808

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013811030 Category Description Program Identifier

Highway FM 248 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Atlanta County Marion 2

From Limit CASS C/L To Limit SH 49 3

Construction Cost/Estimate $367,044 TIER 1 4

Description Profile Centerline & Edgeline Markings Centerline Bars & Edgeline Profile 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 45.59 Total Score 79.00 7

Project Length 7.342 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$367,044

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013814014 Category Description Program Identifier

Highway FM 2208 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Harrison 2

From Limit FM 449 To Limit FM 2879 3

Construction Cost/Estimate $239,626 TIER 1 4

Description Profile Centerline & Edgeline Markings Centerline Bars & Edgeline Bars 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 48.53 Total Score 80.00 7

Project Length 5.930 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$239,626

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013815012 Category Description Program Identifier

Highway FM 2208 Status Under Development 1 Category 2U - Urban Area 
Corridor (2202U)

District Tyler County Gregg 2

From Limit SL 281, S To Limit US 259 (EASTMAN RD) IN LONGVIEW 3

Construction Cost/Estimate $8,200,000 TIER NA 4

Description Widen 2 Lns To 4 Ln Divided Roadway W/flush Median 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,270,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013815013 Category Description Program Identifier

Highway FM 2208 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Tyler County Gregg 2

From Limit .5 MI N OF SL 281 
(HARRISON C/L),S

To Limit US80 3

Construction Cost/Estimate $187,064 TIER 2 4

Description Sealcoat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 31.62 Total Score 54.05 7

Project Length 2.581 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target 6/17/2016 Design 30% Complete Actual 5/20/2016

Design 60% Complete Target 8/4/2016 Design 60% Complete Actual 6/16/2016

Design 100% Complete Target 10/5/2016 Design 100% Complete Actual 9/30/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 6/17/2016 Received ENV Clearance Actual 10/17/2016

Utility Coordination Target 9/21/2016 Utility Coordination Actual 9/13/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target 10/5/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$159,923

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5326



Project ID 013816004 Category Description Program Identifier

Highway US 259 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Tyler County Gregg 2

From Limit US 259 IN NE KILGORE 
AT SH 31, S

To Limit 0.8 MI S OF FM 2204 (RUSK C/L) 3

Construction Cost/Estimate $27,500,000 TIER NA 4

Description Widen 2 Ln Roadway To 4 Lanes With Depressed Median 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.815 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$27,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013817003 Category Description Program Identifier

Highway US 259 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Tyler County Rusk 2

From Limit 0.4 MI N OF FM 1249, S To Limit 1.7 MI S OF SH 42 AT BU 259 3

Construction Cost/Estimate $22,500,000 TIER NA 4

Description Widen 2 Ln Roadway To 4 Lanes With Depressed Median 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.989 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$22,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013901019 Category Description Program Identifier

Highway US 285 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Odessa County Culberson 2

From Limit NM STATE LINE To Limit REEVES COUNTY LINE 3

Construction Cost/Estimate $1,550,000 TIER NA 4

Description Roadway Widening To A Modified Super 2 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.705 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target 8/23/2016 Design 30% Complete Actual 8/23/2016

Design 60% Complete Target 11/9/2016 Design 60% Complete Actual 11/9/2016

Design 100% Complete Target 2/24/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/1/2016 Start Design Actual 6/1/2016

Received ENV Clearance Target 4/6/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 1/17/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 1/17/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/24/2017

Project Engineering Cost to Date $34,166 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $34,166

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,550,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013902025 Category Description Program Identifier

Highway US 285 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Odessa County Reeves 2

From Limit CULBERSON COUNTY 
LINE

To Limit RM 652 3

Construction Cost/Estimate $32,004,000 TIER NA 4

Description Roadway Widening To A Modified Super 2 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.324 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target 8/23/2016 Design 30% Complete Actual 8/23/2016

Design 60% Complete Target 11/9/2016 Design 60% Complete Actual 11/9/2016

Design 100% Complete Target 2/24/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/1/2016 Start Design Actual 6/1/2016

Received ENV Clearance Target 4/6/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 1/17/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 1/17/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/24/2017

Project Engineering Cost to Date $551,738 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $551,738

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$32,004,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5334



Project ID 013903039 Category Description Program Identifier

Highway US 285 Status Under Development 1 Category 4 - Proposition 1 
(17P104)

17S

District Odessa County Reeves 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

From Limit CR 232 To Limit SH 302 3 Category DA - Develop Authority 
(DDA)

CNN

Construction Cost/Estimate $21,800,000 TIER NA 4

Description Roadway Widening To A Modified Super 2 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.217 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target 8/23/2016 Design 30% Complete Actual 8/22/2016

Design 60% Complete Target 11/9/2016 Design 60% Complete Actual 11/9/2016

Design 100% Complete Target 4/4/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/1/2016 Start Design Actual 6/1/2016

Received ENV Clearance Target 5/11/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 2/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 2/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/4/2017

Project Engineering Cost to Date $809,681 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $809,681

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,600,000

$1,540,000

$15,660,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013903040 Category Description Program Identifier

Highway US 285 Status Construction Scheduled 1 Category 1 - Proposition 1 
(16P101)

16S

District Odessa County Reeves 2 Category 4 - Proposition 1 
(16P104)

16S

From Limit RM 652 To Limit CR 232 3

Construction Cost/Estimate $12,525,496 TIER NA 4

Description Hmac, Flbs, Seal Coat, Sign & Pav Mrk 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.806 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)336-3671 10

Construction Company Contact CI CONSTRUCTORS, INC.

Design 30% Complete Target 11/9/2015 Design 30% Complete Actual 11/9/2015

Design 60% Complete Target 1/11/2016 Design 60% Complete Actual 1/11/2016

Design 100% Complete Target 4/1/2016 Design 100% Complete Actual 4/1/2016

Notice to Proceed Date 8/19/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 10/5/2015 Start Design Actual 10/5/2015

Received ENV Clearance Target 11/24/2015 Received ENV Clearance Actual 3/3/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/25/2016 Project Ready to Bid Target 4/15/2016

Project Engineering Cost to Date $92,497 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$1,968 Total Cost to Date $94,466

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,752,500

$8,204,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013903041 Category Description Program Identifier

Highway US 285 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Odessa County Reeves 2

From Limit RM 652 To Limit CR 232 3

Construction Cost/Estimate $8,480,000 TIER NA 4

Description Hmac,flbs, Seal Coat, Signs & Pav Mrks 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.713 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5339



Category Amount

$8,480,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013904045 Category Description Program Identifier

Highway US 285 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Odessa County Reeves 2

From Limit SH 302 To Limit FM 1216 3

Construction Cost/Estimate $33,427,000 TIER NA 4

Description Roadway Widening To A Modified Super 2 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 16.855 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target 8/23/2016 Design 30% Complete Actual 8/22/2016

Design 60% Complete Target 11/9/2016 Design 60% Complete Actual 11/9/2016

Design 100% Complete Target 3/27/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/1/2016 Start Design Actual 6/1/2016

Received ENV Clearance Target 5/15/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 2/6/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 2/6/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/27/2017

Project Engineering Cost to Date $636,290 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $636,290

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$33,427,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013904046 Category Description Program Identifier

Highway US 285 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Odessa County Reeves 2

From Limit @ SH 302 To Limit . 3

Construction Cost/Estimate $61,409 TIER 2 4

Description Install Intersection Flashing Beacon, Install Advanced Intersection Warning Signals And Signs 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 40.29 Total Score 63.20 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$61,409

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013905042 Category Description Program Identifier

Highway US 285 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Odessa County Reeves 2

From Limit US 285 AT FM 1450 To Limit VARIOUS INTERSECTIONS 
DISTRICTWIDE

3

Construction Cost/Estimate $52,167 TIER NA 4

Description Flashing Beacons, Illumination, And Signs 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 11/22/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)445-3800 10

Construction Company Contact MIDASCO, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/3/2015 Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 4/11/2016

Percent of Time Used 60.77 Percent of Budget Used 97.68

Start Design Target 4/8/2015 Start Design Actual 4/8/2015

Received ENV Clearance Target 5/8/2015 Received ENV Clearance Actual 6/11/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/8/2015 Project Ready to Bid Target 8/3/2015

Project Engineering Cost to Date $29,483 Construction Cost  to Date $99,621

Construction Engineering Cost to 
Date

$470 Total Cost to Date $129,574

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$58,282

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013905043 Category Description Program Identifier

Highway US 285 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Odessa County Reeves 2 Category DA - Develop Authority 
(DDA)

From Limit IH 20 To Limit CR 113 3

Construction Cost/Estimate $14,760,000 TIER NA 4

Description Roadway Rehabilitation 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.330 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target 1/6/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 3/6/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 5/25/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/1/2016 Start Design Actual TBD

Received ENV Clearance Target 7/17/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 4/18/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 4/18/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/25/2017

Project Engineering Cost to Date $289,031 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $289,031

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,400,000

$4,360,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013905044 Category Description Program Identifier

Highway US 285 Status Under Development 1 Category DA - Develop Authority 
(6DA)

District Odessa County Reeves 2

From Limit AT IH 20 To Limit . 3

Construction Cost/Estimate $650,000 TIER NA 4

Description Repair Beams And Replace Bent Caps_(nbi 06-195-0-0003-07-177 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target 11/22/2016 Design 30% Complete Actual 11/22/2016

Design 60% Complete Target 12/9/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 2/3/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/1/2016 Start Design Actual 11/1/2016

Received ENV Clearance Target 3/21/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 12/15/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 12/15/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/3/2017

Project Engineering Cost to Date $49,935 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $49,935

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$650,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013905045 Category Description Program Identifier

Highway US 285 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Odessa County Reeves 2

From Limit IH 20 To Limit 5.4 MI NORTH OF FM 2007 3

Construction Cost/Estimate $83,334 TIER 2 4

Description Milled Edgeline Rumble Strips, Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 30.00 Total Score 59.70 7

Project Length 10.236 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$83,334

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013906020 Category Description Program Identifier

Highway US 285 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Odessa County Reeves 2

From Limit 5.4 MI NORTH OF FM 
2007

To Limit REEVES COUNTY LINE 3

Construction Cost/Estimate $113,424 TIER 2 4

Description Milled Edgeline Rumble Strips, Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 30.00 Total Score 59.70 7

Project Length 13.932 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$113,424

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5354



Project ID 013907023 Category Description Program Identifier

Highway US 285 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Odessa County Pecos 2

From Limit REEVES COUNTY LINE To Limit FM 1776 3

Construction Cost/Estimate $336,352 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.998 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target 4/8/2016 Design 30% Complete Actual 4/8/2016

Design 60% Complete Target 4/22/2016 Design 60% Complete Actual 4/22/2016

Design 100% Complete Target 6/28/2016 Design 100% Complete Actual 7/14/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/29/2016 Start Design Actual 2/29/2016

Received ENV Clearance Target 8/19/2016 Received ENV Clearance Actual 8/1/2016

Utility Coordination Target 5/23/2016 Utility Coordination Actual 5/24/2016

Right of Way Coordination Target 5/23/2016 Right of Way Coordination Actual 5/24/2016

Project Ready to Bid Actual 7/14/2016 Project Ready to Bid Target 6/28/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$370,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013907024 Category Description Program Identifier

Highway US 285 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Odessa County Pecos 2

From Limit REEVES COUNTY LINE To Limit 0.35 MI S OF FM 1776 3

Construction Cost/Estimate $113,960 TIER 2 4

Description Milled Edgeline Rumble Strips, Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 29.71 Total Score 59.60 7

Project Length 13.998 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$113,960

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5358



Project ID 013908037 Category Description Program Identifier

Highway US 285 Status Finalizing for Construction 1 Category 11 - Proposition 1 
(17P111)

17S

District Odessa County Pecos 2 Category 11 - District 
Discretionary (1711)

From Limit 0.66 MILES NORTH OF 
IH 10

To Limit 1.72 MILES NORTH OF IH 10 3

Construction Cost/Estimate $1,168,400 TIER 1 4

Description Roadway Widening 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 33.38 Total Score 76.35 7

Project Length 1.060 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target 6/1/2016 Design 30% Complete Actual 3/31/2016

Design 60% Complete Target 8/3/2016 Design 60% Complete Actual 7/6/2016

Design 100% Complete Target 10/28/2016 Design 100% Complete Actual 11/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/4/2016 Start Design Actual 1/4/2016

Received ENV Clearance Target 12/13/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 9/23/2016 Utility Coordination Actual 9/23/2016

Right of Way Coordination Target 9/23/2016 Right of Way Coordination Actual 9/23/2016

Project Ready to Bid Actual 10/28/2016 Project Ready to Bid Target 10/28/2016

Project Engineering Cost to Date $164,825 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $164,825

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$368,400

$800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013908038 Category Description Program Identifier

Highway US 285 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Odessa County Pecos 2

From Limit 2.171 MILES EAST OF 
FM 1776

To Limit 2.371 MILES EAST OF FM 1776 3

Construction Cost/Estimate $180,670 TIER 1 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 56.47 Total Score 82.70 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$180,670

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 013908039 Category Description Program Identifier

Highway US 285 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Odessa County Pecos 2

From Limit 0.35 MI S OF FM 1776 To Limit IH 10 3

Construction Cost/Estimate $90,099 TIER 2 4

Description Milled Edgeline Rumble Strips, Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 30.00 Total Score 59.70 7

Project Length 11.067 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$90,099

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5364



Project ID 014001077 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Odessa County Pecos 2

From Limit SH 18 To Limit 3 MI WEST OF US 67 NORTH OF IH 10 3

Construction Cost/Estimate $1,384,574 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.102 (mi) Estimated Completed Date 12/20/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)336-3671 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target 4/24/2015 Design 30% Complete Actual 5/29/2015

Design 60% Complete Target 7/10/2015 Design 60% Complete Actual 7/17/2015

Design 100% Complete Target 9/1/2015 Design 100% Complete Actual 9/4/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 6/23/2016

Percent of Time Used 104.26 Percent of Budget Used 99.32

Start Design Target 4/13/2015 Start Design Actual 4/13/2015

Received ENV Clearance Target 5/6/2015 Received ENV Clearance Actual 9/16/2015

Utility Coordination Target 7/31/2015 Utility Coordination Actual 7/31/2015

Right of Way Coordination Target 7/31/2015 Right of Way Coordination Actual 7/31/2015

Project Ready to Bid Actual 9/4/2015 Project Ready to Bid Target 9/1/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $2,934,134

Construction Engineering Cost to 
Date

$15,530 Total Cost to Date $2,949,664

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,454,966

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014002036 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Odessa County Pecos 2

From Limit 3 MI WEST OF 
US67NORTH OF IH 10

To Limit 0.9 MI EAST OF RM 2023 3

Construction Cost/Estimate $1,005,799 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.156 (mi) Estimated Completed Date 12/20/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)336-3671 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target 4/24/2015 Design 30% Complete Actual 5/29/2015

Design 60% Complete Target 7/10/2015 Design 60% Complete Actual 7/17/2015

Design 100% Complete Target 9/1/2015 Design 100% Complete Actual 9/4/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 6/23/2016

Percent of Time Used 104.26 Percent of Budget Used 99.32

Start Design Target 4/13/2015 Start Design Actual 4/13/2015

Received ENV Clearance Target 5/6/2015 Received ENV Clearance Actual 9/16/2015

Utility Coordination Target 7/31/2015 Utility Coordination Actual 7/31/2015

Right of Way Coordination Target 7/31/2015 Right of Way Coordination Actual 7/31/2015

Project Ready to Bid Actual 9/4/2015 Project Ready to Bid Target 9/1/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $2,108,373

Construction Engineering Cost to 
Date

$11,160 Total Cost to Date $2,119,534

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,083,417

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014003046 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Odessa County Pecos 2

From Limit 12.4 MI EAST OF US 67 To Limit 0.4 MI WEST OF FM 2886 3

Construction Cost/Estimate $610,404 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.900 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target 4/8/2016 Design 30% Complete Actual 4/8/2016

Design 60% Complete Target 4/22/2016 Design 60% Complete Actual 4/22/2016

Design 100% Complete Target 6/28/2016 Design 100% Complete Actual 7/14/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/29/2016 Start Design Actual 2/29/2016

Received ENV Clearance Target 8/19/2016 Received ENV Clearance Actual 8/1/2016

Utility Coordination Target 5/23/2016 Utility Coordination Actual 5/24/2016

Right of Way Coordination Target 5/23/2016 Right of Way Coordination Actual 5/24/2016

Project Ready to Bid Actual 7/14/2016 Project Ready to Bid Target 6/28/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$671,900

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5370



Project ID 014004038 Category Description Program Identifier

Highway IH 10 Status Long Term Planning 1 Category 9 - Safety Rest Area 
Program (1009RA)

BRA

District Odessa County Pecos 2

From Limit RECONSTRUCTION OF 
SRA AT IH 10

To Limit 1 MI EAST OF FM 2886 3

Construction Cost/Estimate $13,000,000 TIER NA 4

Description Reconstruction Of Safety Rest Area 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2030 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.363 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,075 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,075

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$13,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014010032 Category Description Program Identifier

Highway IH 10 Status Under Development 1 Category 11 - District 
Discretionary (2111)

District San Angelo County Crockett 2 Category 1 - Preventative 
Maintenance & Rehab (2101)

From Limit 15.9 MI EAST OF 
PECOS COUNTY LINE

To Limit 29.0 MI EAST OF PECOS COUNTY 
LINE

3

Construction Cost/Estimate $20,000,000 TIER NA 4

Description Plane, Emulsion Treat, Surface Treatment, And Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.101 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,710,000

$13,290,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014010033 Category Description Program Identifier

Highway IH 10 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District San Angelo County Crockett 2

From Limit 15.9 MI E OF PECOS 
COUNTY LINE

To Limit 29.0 MI E OF PECOS COUNTY LINE 3

Construction Cost/Estimate $835,362 TIER 1 4

Description Seal Coat Travel Lanes 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 40.29 Total Score 79.70 7

Project Length 13.101 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 4/29/2016 Design 30% Complete Actual 4/29/2016

Design 60% Complete Target 8/1/2016 Design 60% Complete Actual 8/1/2016

Design 100% Complete Target 10/5/2016 Design 100% Complete Actual 10/7/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/4/2016 Start Design Actual 1/4/2016

Received ENV Clearance Target 11/10/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/24/2016 Project Ready to Bid Target 11/10/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,138,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014011040 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 1 - Proposition 1 
(16P101)

16S

District San Angelo County Crockett 2

From Limit ON IH 10 RAMPS AND 
FRONTAGE ROADS

To Limit AT SL 466 AND AT SH 163 3

Construction Cost/Estimate $69,692 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.516 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lewis Nowlin, P.E. Contact Phone (325)446-2413 10

Construction Company Contact KIEWIT INFRASTRUCTURE SOUTH CO.

Design 30% Complete Target 10/16/2015 Design 30% Complete Actual 10/16/2015

Design 60% Complete Target 11/4/2015 Design 60% Complete Actual 11/4/2015

Design 100% Complete Target 1/8/2016 Design 100% Complete Actual 12/22/2015

Notice to Proceed Date 4/13/2016 Work Begin Date 7/22/2016

Percent of Time Used 83.33 Percent of Budget Used 91.72

Start Design Target 10/16/2015 Start Design Actual 10/16/2015

Received ENV Clearance Target 2/26/2016 Received ENV Clearance Actual 1/20/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 1/20/2016 Project Ready to Bid Target 2/26/2016

Project Engineering Cost to Date $8,783 Construction Cost  to Date $218,984

Construction Engineering Cost to 
Date

$1,837 Total Cost to Date $229,604

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$69,692

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014011043 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District San Angelo County Crockett 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

From Limit 33.1 MI E OF PECOS 
COUNTY LINE

To Limit 38.0 MI E OF PECOS COUNTY LINE 3

Construction Cost/Estimate $7,225,786 TIER NA 4

Description Plane, Emulsion Treat, Surface Treatment, And Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.894 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lewis Nowlin, P.E. Contact Phone (325)446-2413 10

Construction Company Contact KIEWIT INFRASTRUCTURE SOUTH CO.

Design 30% Complete Target 2/19/2016 Design 30% Complete Actual 2/19/2016

Design 60% Complete Target 3/11/2016 Design 60% Complete Actual 3/11/2016

Design 100% Complete Target 5/13/2016 Design 100% Complete Actual 5/13/2016

Notice to Proceed Date 9/6/2016 Work Begin Date 10/24/2016

Percent of Time Used 10.91 Percent of Budget Used 3.83

Start Design Target 2/1/2016 Start Design Actual 2/1/2016

Received ENV Clearance Target 6/10/2016 Received ENV Clearance Actual 5/24/2016

Utility Coordination Target 5/13/2016 Utility Coordination Actual 5/13/2016

Right of Way Coordination Target 5/13/2016 Right of Way Coordination Actual 5/13/2016

Project Ready to Bid Actual 5/24/2016 Project Ready to Bid Target 6/10/2016

Project Engineering Cost to Date $31,352 Construction Cost  to Date $321,184

Construction Engineering Cost to 
Date

$8,452 Total Cost to Date $360,988

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,400,000

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014011044 Category Description Program Identifier

Highway IH 10 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1811)

District San Angelo County Crockett 2

From Limit 29.0 MI E OF PECOS 
COUNTY LINE

To Limit 33.1 MI E OF PECOS COUNTY LINE 3

Construction Cost/Estimate $6,710,000 TIER 1 4

Description Plane, Emulsion Treat, Surface Treatment, And Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 42.50 Total Score 77.95 7

Project Length 4.143 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,710,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014011045 Category Description Program Identifier

Highway IH 10 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District San Angelo County Crockett 2

From Limit 0.25 MILES EAST OF 
RIO GRANDE ST

To Limit SH 163 IN OZONA 3

Construction Cost/Estimate $2,450,000 TIER 1 4

Description Relocate Eb Exit Ramp 365 And Extend South Frontage Road 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 78.53 Total Score 90.20 7

Project Length 0.530 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $427 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $427

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,450,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014012015 Category Description Program Identifier

Highway US 385 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Odessa County Pecos 2

From Limit BI 10-G To Limit SS 194 3

Construction Cost/Estimate $68,259 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.990 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target 4/8/2016 Design 30% Complete Actual 4/8/2016

Design 60% Complete Target 4/22/2016 Design 60% Complete Actual 4/22/2016

Design 100% Complete Target 6/28/2016 Design 100% Complete Actual 7/14/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/29/2016 Start Design Actual 2/29/2016

Received ENV Clearance Target 8/19/2016 Received ENV Clearance Actual 8/1/2016

Utility Coordination Target 5/23/2016 Utility Coordination Actual 5/24/2016

Right of Way Coordination Target 5/23/2016 Right of Way Coordination Actual 5/24/2016

Project Ready to Bid Actual 7/14/2016 Project Ready to Bid Target 6/28/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$72,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5386



Project ID 014012016 Category Description Program Identifier

Highway SP 194 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Odessa County Pecos 2

From Limit US 385 To Limit 1.4  MI WEST OF US 385 3

Construction Cost/Estimate $63,298 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.352 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target 4/8/2016 Design 30% Complete Actual 4/8/2016

Design 60% Complete Target 4/22/2016 Design 60% Complete Actual 4/22/2016

Design 100% Complete Target 6/28/2016 Design 100% Complete Actual 7/14/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/29/2016 Start Design Actual 2/29/2016

Received ENV Clearance Target 8/19/2016 Received ENV Clearance Actual 8/1/2016

Utility Coordination Target 5/23/2016 Utility Coordination Actual 5/24/2016

Right of Way Coordination Target 5/23/2016 Right of Way Coordination Actual 5/24/2016

Project Ready to Bid Actual 7/14/2016 Project Ready to Bid Target 6/28/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$71,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5388



Project ID 014013020 Category Description Program Identifier

Highway IH 10 Status Under Development 1 Category 11- District 
Discretionary (2511)

District San Angelo County Crockett 2 Category 1 - Preventative 
Maintenance & Rehab (2501)

PM

From Limit PECOS COUNTY LINE To Limit 15.9 MI EAST OF PECOS COUNTY 
LINE

3

Construction Cost/Estimate $20,000,000 TIER NA 4

Description Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.865 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,710,000

$13,290,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014017019 Category Description Program Identifier

Highway US 285 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Odessa County Pecos 2

From Limit @ NELSON ST. To Limit . 3

Construction Cost/Estimate $41,199 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 40.29 Total Score 63.20 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$41,199

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014017020 Category Description Program Identifier

Highway US 285 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Odessa County Pecos 2

From Limit @ FM 1053 To Limit . 3

Construction Cost/Estimate $41,199 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 40.29 Total Score 63.20 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5393



Category Amount

$41,199

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5394



Project ID 014101050 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 1 - Proposition 1 
(16P101)

16S

District San Angelo County Crockett 2

From Limit ON IH 10 RAMPS AND 
FRONTAGE ROADS

To Limit AT SL 466 AND SH 163 3

Construction Cost/Estimate $69,774 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.915 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lewis Nowlin, P.E. Contact Phone (325)446-2413 10

Construction Company Contact KIEWIT INFRASTRUCTURE SOUTH CO.

Design 30% Complete Target 10/16/2015 Design 30% Complete Actual 10/16/2015

Design 60% Complete Target 11/4/2015 Design 60% Complete Actual 11/4/2015

Design 100% Complete Target 1/8/2016 Design 100% Complete Actual 12/22/2015

Notice to Proceed Date 4/13/2016 Work Begin Date 7/22/2016

Percent of Time Used 83.33 Percent of Budget Used 91.72

Start Design Target 10/16/2015 Start Design Actual 10/16/2015

Received ENV Clearance Target 2/26/2016 Received ENV Clearance Actual 1/20/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 1/20/2016 Project Ready to Bid Target 2/26/2016

Project Engineering Cost to Date $1,333 Construction Cost  to Date $218,984

Construction Engineering Cost to 
Date

$1,837 Total Cost to Date $222,155

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$69,775

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014101053 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 4 - Proposition 1 
(15P104)

15S

District San Angelo County Crockett 2 Category 11 - Proposition 1 
(15P111)

15S

From Limit 7.52 MILES WEST OF 
SUTTON CO LINE

To Limit 3.17 MILES WEST OF SUTTON CO 
LINE

3 Category 1 - Proposition 1 
(15P101)

15S

Construction Cost/Estimate $5,317,948 TIER NA 4 Category 4 - Proposition 1 
(16P104)

16S

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.402 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lewis Nowlin, P.E. Contact Phone (325)446-2413 10

Construction Company Contact KIEWIT INFRASTRUCTURE SOUTH CO.

Design 30% Complete Target 10/16/2015 Design 30% Complete Actual 10/16/2015

Design 60% Complete Target 11/4/2015 Design 60% Complete Actual 11/4/2015

Design 100% Complete Target 1/8/2016 Design 100% Complete Actual 12/22/2015

Notice to Proceed Date 4/13/2016 Work Begin Date 7/22/2016

Percent of Time Used 83.33 Percent of Budget Used 91.72

Start Design Target 10/16/2015 Start Design Actual 10/16/2015

Received ENV Clearance Target 2/26/2016 Received ENV Clearance Actual 1/20/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 1/20/2016 Project Ready to Bid Target 2/26/2016

Project Engineering Cost to Date $175,626 Construction Cost  to Date $14,769,277

Construction Engineering Cost to 
Date

$123,879 Total Cost to Date $15,068,782

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,529,366

$1,212,753

$1,765,030

$810,799

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014101055 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District San Angelo County Crockett 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

From Limit 38.0 MI E OF PECOS 
COUNTY LINE

To Limit 43.0 MI E OF PECOS COUNTY LINE 3

Construction Cost/Estimate $6,807,765 TIER NA 4

Description Plane, Emulsion Treat, Surface Treatment, And Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.029 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lewis Nowlin, P.E. Contact Phone (325)446-2413 10

Construction Company Contact KIEWIT INFRASTRUCTURE SOUTH CO.

Design 30% Complete Target 2/19/2016 Design 30% Complete Actual 2/19/2016

Design 60% Complete Target 3/11/2016 Design 60% Complete Actual 3/11/2016

Design 100% Complete Target 5/13/2016 Design 100% Complete Actual 5/13/2016

Notice to Proceed Date 9/6/2016 Work Begin Date 10/24/2016

Percent of Time Used 10.91 Percent of Budget Used 3.83

Start Design Target 2/1/2016 Start Design Actual 2/1/2016

Received ENV Clearance Target 6/10/2016 Received ENV Clearance Actual 5/24/2016

Utility Coordination Target 5/13/2016 Utility Coordination Actual 5/13/2016

Right of Way Coordination Target 5/13/2016 Right of Way Coordination Actual 5/13/2016

Project Ready to Bid Actual 5/24/2016 Project Ready to Bid Target 6/10/2016

Project Engineering Cost to Date $22,907 Construction Cost  to Date $301,025

Construction Engineering Cost to 
Date

$7,921 Total Cost to Date $331,853

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,700,000

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014101056 Category Description Program Identifier

Highway IH 10 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1811)

District San Angelo County Crockett 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

From Limit 43.0 MI E OF PECOS 
COUNTY LINE

To Limit 45.3 MI E OF PECOS COUNTY LINE 3

Construction Cost/Estimate $3,500,000 TIER 1 4

Description Plane, Emulsion Treat, Surface Treatment, And Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 57.94 Total Score 83.20 7

Project Length 2.280 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5401



Category Amount

$1,630,000

$1,870,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014102032 Category Description Program Identifier

Highway IH 10 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District San Angelo County Sutton 2

From Limit CROCKETT COUNTY 
LINE

To Limit 10.2 MI E OF CROCKETT COUNTY 
LINE

3

Construction Cost/Estimate $655,219 TIER 1 4

Description Seal Coat Travel Lanes 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 50.59 Total Score 83.20 7

Project Length 10.178 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 4/29/2016 Design 30% Complete Actual 4/29/2016

Design 60% Complete Target 8/1/2016 Design 60% Complete Actual 8/1/2016

Design 100% Complete Target 10/5/2016 Design 100% Complete Actual 10/7/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/4/2016 Start Design Actual 1/4/2016

Received ENV Clearance Target 11/10/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/24/2016 Project Ready to Bid Target 11/10/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$884,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014102033 Category Description Program Identifier

Highway IH 10 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1911)

District San Angelo County Sutton 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

From Limit CROCKETT COUNTY 
LINE

To Limit 10.2 MI E OF CROCKETT COUNTY 
LINE

3

Construction Cost/Estimate $13,200,000 TIER 1 4

Description Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 47.65 Total Score 79.70 7

Project Length 10.178 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,752,000

$4,448,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014103053 Category Description Program Identifier

Highway IH 10 Status Under Development 1 Cateogry 9 - Safety Rest Area 
Program (0409RA)

BRA

District San Angelo County Sutton 2

From Limit ON IH 10 6.5 MILES 
WEST OF SONORA A

To Limit MILE POST EXIT 394 3

Construction Cost/Estimate $1,650,000 TIER NA 4

Description Reconstruction Of Safety Rest Area 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,650,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014103061 Category Description Program Identifier

Highway IH 10 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District San Angelo County Sutton 2

From Limit 10.2 MI E OF 
CROCKETT COUNTY 
LINE

To Limit 19.9 MI E OF CROCKETT COUNTY 
LINE

3

Construction Cost/Estimate $618,178 TIER 1 4

Description Seal Coat Travel Lanes 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 45.44 Total Score 81.45 7

Project Length 9.687 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 4/29/2016 Design 30% Complete Actual 4/29/2016

Design 60% Complete Target 8/1/2016 Design 60% Complete Actual 8/1/2016

Design 100% Complete Target 10/5/2016 Design 100% Complete Actual 10/7/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/4/2016 Start Design Actual 1/4/2016

Received ENV Clearance Target 11/10/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/24/2016 Project Ready to Bid Target 11/10/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$841,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5410



Project ID 014103062 Category Description Program Identifier

Highway IH 10 Status Under Development 1 Category 11 - District 
Discretionary (2311)

District San Angelo County Sutton 2 Category 1 - Preventative 
Maintenance & Rehab (2301)

From Limit 10.2 MI E OF 
CROCKETT COUNTY 
LINE

To Limit 19.9 MI E OF CROCKETT COUNTY 
LINE

3

Construction Cost/Estimate $13,000,000 TIER NA 4

Description Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.687 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,710,000

$6,290,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5412



Project ID 014104036 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District San Angelo County Sutton 2

From Limit 5.121 MILES EAST OF 
US 277

To Limit 7.000 MILES EAST OF US 277 3

Construction Cost/Estimate $161,466 TIER NA 4

Description Seal Coat (travel Lanes Only) 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.879 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lewis Nowlin, P.E. Contact Phone (325)446-2413 10

Construction Company Contact COX PAVING OF TEXAS, INC.

Design 30% Complete Target 6/5/2015 Design 30% Complete Actual 6/5/2015

Design 60% Complete Target 7/24/2015 Design 60% Complete Actual 7/24/2015

Design 100% Complete Target 9/11/2015 Design 100% Complete Actual 9/2/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 5/23/2016

Percent of Time Used 52.31 Percent of Budget Used 106.35

Start Design Target 5/1/2015 Start Design Actual 5/1/2015

Received ENV Clearance Target 9/11/2015 Received ENV Clearance Actual 9/16/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/16/2015 Project Ready to Bid Target 9/11/2015

Project Engineering Cost to Date $12,240 Construction Cost  to Date $333,798

Construction Engineering Cost to 
Date

$2,706 Total Cost to Date $348,744

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5413



Category Amount

$189,163

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014104037 Category Description Program Identifier

Highway IH 10 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District San Angelo County Sutton 2

From Limit 19.9 MI E OF 
CROCKETT COUNTY 
LINE

To Limit 27.4 MI E OF CROCKETT COUNTY 
LINE

3

Construction Cost/Estimate $688,000 TIER 1 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 37.35 Total Score 76.20 7

Project Length 7.542 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 1/13/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 4/17/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 9/8/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/25/2016 Start Design Actual 10/25/2016

Received ENV Clearance Target 11/9/2017 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/9/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$688,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014104038 Category Description Program Identifier

Highway IH 10 Status Under Development 1 Category 11 - District 
Discretionary (2411)

District San Angelo County Sutton 2 Category DA - Develop Authority 
(DDA)

From Limit 19.9 MI E OF 
CROCKETT COUNTY 
LINE

To Limit 27.4 MI E OF CROCKETT COUNTY 
LINE

3

Construction Cost/Estimate $9,800,000 TIER NA 4

Description Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.542 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,200,000

$6,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5418



Project ID 014105026 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District San Angelo County Sutton 2

From Limit 7.000 MILES EAST OF 
US 277

To Limit 17.539 MILES EAST OF US 277 3

Construction Cost/Estimate $844,578 TIER NA 4

Description Seal Coat (travel Lanes Only) 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.539 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lewis Nowlin, P.E. Contact Phone (325)446-2413 10

Construction Company Contact COX PAVING OF TEXAS, INC.

Design 30% Complete Target 6/5/2015 Design 30% Complete Actual 6/5/2015

Design 60% Complete Target 7/24/2015 Design 60% Complete Actual 7/24/2015

Design 100% Complete Target 9/11/2015 Design 100% Complete Actual 9/2/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 5/23/2016

Percent of Time Used 52.31 Percent of Budget Used 106.35

Start Design Target 5/1/2015 Start Design Actual 5/1/2015

Received ENV Clearance Target 9/11/2015 Received ENV Clearance Actual 9/16/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/16/2015 Project Ready to Bid Target 9/11/2015

Project Engineering Cost to Date $4,413 Construction Cost  to Date $1,880,524

Construction Engineering Cost to 
Date

$15,243 Total Cost to Date $1,900,181

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,060,982

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014105027 Category Description Program Identifier

Highway IH 10 Status Under Development 1 Category 11 - District 
Discretionary (2411)

District San Angelo County Sutton 2 Category 1 - Preventative 
Maintenance & Rehab (2401)

From Limit 27.4 MI E OF 
CROCKETT COUNTY 
LINE

To Limit 37.9 MI E OF CROCKETT COUNTY 
LINE

3

Construction Cost/Estimate $13,700,000 TIER NA 4

Description Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.539 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,680,000

$9,020,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014106045 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District San Angelo County Sutton 2

From Limit 17.539 MILES EAST OF 
US 277

To Limit 26.830 MILES EAST OF US 277 3

Construction Cost/Estimate $743,191 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.291 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lewis Nowlin, P.E. Contact Phone (325)446-2413 10

Construction Company Contact COX PAVING OF TEXAS, INC.

Design 30% Complete Target 6/5/2015 Design 30% Complete Actual 6/5/2015

Design 60% Complete Target 7/24/2015 Design 60% Complete Actual 7/24/2015

Design 100% Complete Target 9/11/2015 Design 100% Complete Actual 9/2/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 5/23/2016

Percent of Time Used 52.31 Percent of Budget Used 106.35

Start Design Target 5/1/2015 Start Design Actual 5/1/2015

Received ENV Clearance Target 9/11/2015 Received ENV Clearance Actual 9/16/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/16/2015 Project Ready to Bid Target 9/11/2015

Project Engineering Cost to Date $1,415 Construction Cost  to Date $1,644,731

Construction Engineering Cost to 
Date

$13,333 Total Cost to Date $1,659,480

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$935,344

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014106046 Category Description Program Identifier

Highway IH 10 Status Under Development 1 Category 11 - District 
Discretionary (2311)

District San Angelo County Sutton 2 Category 1 - Preventative 
Maintenance & Rehab (2301)

From Limit 37.9 MI E OF 
CROCKETT COUNTY 
LINE

To Limit 47.2 MI E OF CROCKETT COUNTY 
LINE

3

Construction Cost/Estimate $12,000,000 TIER NA 4

Description Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.291 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,380,000

$2,620,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014107032 Category Description Program Identifier

Highway IH 10 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District San Angelo County Sutton 2

From Limit 47.2 MI E OF 
CROCKETT COUNTY 
LINE

To Limit KIMBLE COUNTY LINE 3

Construction Cost/Estimate $622,000 TIER 1 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 37.35 Total Score 76.20 7

Project Length 6.496 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$622,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014108046 Category Description Program Identifier

Highway IH 10 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District San Angelo County Kimble 2

From Limit SUTTON COUNTY LINE To Limit 9.9 MI E OF SUTTON COUNTY LINE 3

Construction Cost/Estimate $901,000 TIER 1 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 39.56 Total Score 76.95 7

Project Length 9.885 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 1/13/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 4/17/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 9/8/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/25/2016 Start Design Actual 10/25/2016

Received ENV Clearance Target 11/9/2017 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/9/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$901,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014108047 Category Description Program Identifier

Highway IH 10 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (2011)

District San Angelo County Kimble 2 Category 1 - Preventative 
Maintenance & Rehab (2001)

From Limit SUTTON COUNTY LINE To Limit 9.9 MI E OF SUTTON COUNTY LINE 3

Construction Cost/Estimate $12,900,000 TIER 1 4

Description Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 39.56 Total Score 76.95 7

Project Length 9.885 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,880,000

$5,020,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014109069 Category Description Program Identifier

Highway IH 10 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District San Angelo County Kimble 2

From Limit 9.9 MI E OF SUTTON 
COUNTY LINE

To Limit 22.8 MI E OF SUTTON COUNTY LINE 3

Construction Cost/Estimate $1,181,000 TIER 1 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 34.41 Total Score 75.20 7

Project Length 12.953 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 1/13/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 4/17/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 9/8/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/25/2016 Start Design Actual 10/25/2016

Received ENV Clearance Target 11/9/2017 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/9/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,181,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014109070 Category Description Program Identifier

Highway IH 10 Status Under Development 1 Category 11 - District 
Discretionary (2411)

District San Angelo County Kimble 2 Category 1 - Preventative 
Maintenance & Rehab (2401)

From Limit 9.9 MI E OF SUTTON 
COUNTY LINE

To Limit 22.8 MI E OF SUTTON COUNTY LINE 3

Construction Cost/Estimate $16,800,000 TIER NA 4

Description Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.953 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,710,000

$10,090,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014114016 Category Description Program Identifier

Highway SL 467 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District San Angelo County Sutton 2

From Limit US 277 SOUTH To Limit RM 864 3

Construction Cost/Estimate $132,000 TIER 1 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 45.59 Total Score 79.00 7

Project Length 4.162 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 1/13/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 4/17/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 9/8/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/25/2016 Start Design Actual 10/25/2016

Received ENV Clearance Target 11/9/2017 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/9/2017

Project Engineering Cost to Date $42,692 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $42,692

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$132,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014114017 Category Description Program Identifier

Highway SL 467 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District San Angelo County Sutton 2

From Limit IH 10 SOUTH 
FRONTAGE ROAD

To Limit US 277 NORTH 3

Construction Cost/Estimate $24,000 TIER 1 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 56.18 Total Score 82.60 7

Project Length 0.755 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 1/13/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 4/17/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 9/8/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/25/2016 Start Design Actual 10/25/2016

Received ENV Clearance Target 11/9/2017 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/9/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$24,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014120009 Category Description Program Identifier

Highway SL 481 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

District San Angelo County Kimble 2

From Limit AT NORTH LLANO 
RIVER

To Limit . 3

Construction Cost/Estimate $920,000 TIER 2 4

Description Repair Retaining Wall, Foundations And Expansion Joints 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 17.21 Total Score 62.35 7

Project Length 0.240 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 1/23/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 3/3/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 5/17/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/1/2016 Start Design Actual 12/1/2016

Received ENV Clearance Target 6/2/2017 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/2/2017

Project Engineering Cost to Date $55 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $55

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$920,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014201074 Category Description Program Identifier

Highway IH 10 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

District San Angelo County Kimble 2

From Limit AT FM 2169 To Limit . 3

Construction Cost/Estimate $170,000 TIER 2 4

Description Replace Abutment Backwall And Construct Approach Slabs 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 44.71 Total Score 71.70 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 1/23/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 3/3/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 5/17/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/1/2016 Start Design Actual 12/1/2016

Received ENV Clearance Target 6/2/2017 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/2/2017

Project Engineering Cost to Date $55 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $55

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$170,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014202028 Category Description Program Identifier

Highway IH 10 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District San Antonio County Kerr 2

From Limit KIMBLE/KERR C/L To Limit 0.758 MI WEST OF SH 27 3

Construction Cost/Estimate $455,000 TIER 1 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 47.06 Total Score 79.50 7

Project Length 9.209 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$455,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014203029 Category Description Program Identifier

Highway SH 27 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District San Antonio County Kerr 2

From Limit AT SH 41 To Limit . 3

Construction Cost/Estimate $75,545 TIER NA 4

Description Modernize Intersection Flashing Beacon, Advance Warning Signals/signs, Safety Lighting & Transverse 
Rumble Strips

5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel L. Stacks, P.E. Contact Phone 10

Construction Company Contact THE LEVY COMPANY, L.P.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/12/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $447 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $447

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$114,843

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014204048 Category Description Program Identifier

Highway SH 27 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District San Antonio County Kerr 2

From Limit AT FM 394 To Limit . 3

Construction Cost/Estimate $204,341 TIER 1 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 53.53 Total Score 81.70 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$204,341

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014204049 Category Description Program Identifier

Highway SH 27 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District San Antonio County Kerr 2

From Limit AT METHODIST 
ENCAMPMENT ROAD

To Limit . 3

Construction Cost/Estimate $204,341 TIER 1 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 56.47 Total Score 82.70 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$204,341

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014204050 Category Description Program Identifier

Highway SH 27 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District San Antonio County Kerr 2

From Limit AT RM 783 To Limit . 3

Construction Cost/Estimate $204,341 TIER 1 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 53.53 Total Score 81.70 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$204,341

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5454



Project ID 014204051 Category Description Program Identifier

Highway SH 27 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District San Antonio County Kerr 2

From Limit AT GOAT CREEK 
CUTOFF ROAD

To Limit . 3

Construction Cost/Estimate $203,688 TIER NA 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel L. Stacks, P.E. Contact Phone 10

Construction Company Contact THE LEVY COMPANY, L.P.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/12/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $427 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $427

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5455



Category Amount

$218,364

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5456



Project ID 014205080 Category Description Program Identifier

Highway SH 27 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District San Antonio County Kerr 2

From Limit FM 1350 To Limit SPUR 100 3

Construction Cost/Estimate $11,000,000 TIER 2 4

Description Rehab And Widen Roadway To Provide Passing Lanes And Operational Improvements 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 72.35 Total Score 70.80 7

Project Length 9.036 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target 4/22/2013 Design 30% Complete Actual 4/30/2013

Design 60% Complete Target 5/17/2013 Design 60% Complete Actual 5/9/2013

Design 100% Complete Target 8/8/2013 Design 100% Complete Actual 8/5/2013

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/26/2013 Start Design Actual 3/26/2013

Received ENV Clearance Target 11/6/2013 Received ENV Clearance Actual 6/5/2014

Utility Coordination Target 8/9/2013 Utility Coordination Actual 8/5/2013

Right of Way Coordination Target 7/15/2013 Right of Way Coordination Actual 8/5/2013

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/9/2013

Project Engineering Cost to Date $1,390,679 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,390,679

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5457



Category Amount

$6,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5458



Project ID 014205081 Category Description Program Identifier

Highway SH 27 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District San Antonio County Kerr 2

From Limit AT EARL GARRETT 
STREET

To Limit . 3

Construction Cost/Estimate $179,613 TIER NA 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel L. Stacks, P.E. Contact Phone 10

Construction Company Contact THE LEVY COMPANY, L.P.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/12/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $427 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $427

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5459



Category Amount

$218,364

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5460



Project ID 014205082 Category Description Program Identifier

Highway SH 27 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District San Antonio County Kerr 2

From Limit AT FM 1350 To Limit . 3

Construction Cost/Estimate $55,745 TIER NA 4

Description Install Intersection Flashing Beacon, Advance Warning Signals/signs And Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel L. Stacks, P.E. Contact Phone 10

Construction Company Contact THE LEVY COMPANY, L.P.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/12/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $427 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $427

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5461



Category Amount

$85,050

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5462



Project ID 014205083 Category Description Program Identifier

Highway SH 27 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District San Antonio County Kerr 2

From Limit SPUR 100 To Limit KENDALL/KERR COUNTY LINE 3

Construction Cost/Estimate $55,400,000 TIER NA 4

Description Expand From 2 Lanes To 4 Lanes With Flush Median 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.266 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5463



Category Amount

$83,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5464



Project ID 014206027 Category Description Program Identifier

Highway SH 27 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District San Antonio County Kendall 2

From Limit KERR/KENDALL 
COUNTY LINE

To Limit PANKRATZ ROAD 3

Construction Cost/Estimate $600,000 TIER NA 4

Description Expand From 2 Lanes To 4 Lanes With Flush Median 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.152 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5466



Project ID 014209042 Category Description Program Identifier

Highway RM 473 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District San Antonio County Kendall 2

From Limit RM 1376 To Limit FM 474 3

Construction Cost/Estimate $121,504 TIER 2 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 4.440 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5467



Category Amount

$121,504

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5468



Project ID 014209043 Category Description Program Identifier

Highway RM 473 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District San Antonio County Kendall 2

From Limit SH 27 To Limit RM 1376 3

Construction Cost/Estimate $351,604 TIER 2 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 12.364 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5469



Category Amount

$351,604

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5470



Project ID 014210023 Category Description Program Identifier

Highway RM 473 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District San Antonio County Kendall 2

From Limit RM 474 To Limit FM 3351 3

Construction Cost/Estimate $194,870 TIER 2 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 7.427 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$194,870

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5472



Project ID 014212018 Category Description Program Identifier

Highway IH 10 Status Under Development 1 Category DA - Develop Authority 
(DDA)

PM

District San Antonio County Kerr 2

From Limit 0.758 MI WEST OF SH 
27

To Limit GILLESPIE/KERR C/L 3

Construction Cost/Estimate $78,000 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.076 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$78,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5474



Project ID 014214060 Category Description Program Identifier

Highway IH 10 Status Under Development 1 Category DA - Develop Authority 
(DDA)

PM

District San Antonio County Kerr 2

From Limit GILLESPIE/KERR C/L To Limit 0.2 MI EAST OF FM 1341 UNDERPASS 3

Construction Cost/Estimate $25,000 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 19.217 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $184 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $184

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5475



Category Amount

$215,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5476



Project ID 014214061 Category Description Program Identifier

Highway IH 10 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District San Antonio County Kerr 2

From Limit 1.3 MI FROM 
KERR/GILLESPIE C/L

To Limit 0.4 MI WEST OF SH 16 3

Construction Cost/Estimate $8,986,068 TIER 3 4

Description Overlay & Pavement Markings On Mainlanes 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 36.62 Total Score 49.15 7

Project Length 7.082 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5477



Category Amount

$4,816,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5478



Project ID 014214062 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District San Antonio County Kerr 2

From Limit 0.7 MILES WEST OF FM 
783

To Limit 0.3 MI  EAST OF FM 783 3

Construction Cost/Estimate $2,211,020 TIER NA 4

Description Reconstruct Under Fm 783 To Increase Vertical Clearance; Mill, Seal And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Coward, P.E. Contact Phone (830)257-8444 10

Construction Company Contact ANGEL BROTHERS HOLDINGS CORP.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 11/15/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $5,612 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,612

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5480



Project ID 014215026 Category Description Program Identifier

Highway IH 10 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District San Antonio County Kendall 2

From Limit NORTH CREEK RD. To Limit US 87 3

Construction Cost/Estimate $5,000,000 TIER NA 4

Description Complete Wb Frontage Rd, Revise Eb Exit To Us 87, Construct Turnarounds & Intersection Operational 
Improvements At Us 87

5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.992 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014301055 Category Description Program Identifier

Highway US 87 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District San Antonio County Bexar 2

From Limit IH 10 To Limit RIGSBY 3

Construction Cost/Estimate $2,867,700 TIER 1 4

Description Restore Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 56.47 Total Score 82.70 7

Project Length 0.605 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5484



Project ID 014301056 Category Description Program Identifier

Highway US 87 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District San Antonio County Bexar 2

From Limit AT FM 1628 To Limit . 3

Construction Cost/Estimate $218,364 TIER 1 4

Description Improve Traffic Signals & Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 66.76 Total Score 86.20 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$218,364

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014303044 Category Description Program Identifier

Highway US 87 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District San Antonio County Wilson 2

From Limit 2.5 MI N OF FM 539 To Limit FM 539 3

Construction Cost/Estimate $4,428,300 TIER 2 4

Description Rehabititate Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 49.12 Total Score 60.40 7

Project Length 2.520 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $121,818 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $121,818

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,024,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014303045 Category Description Program Identifier

Highway US 87 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District San Antonio County Wilson 2

From Limit LP 321 To Limit 2.6 MI NORTH OF FM 539 3

Construction Cost/Estimate $154,141 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.773 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/5/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$1 Total Cost to Date $1

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$342,659

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014303046 Category Description Program Identifier

Highway US 87 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District San Antonio County Wilson 2

From Limit BEXAR COUNTY LINE To Limit 0.67 MI SOUTH OF FM 1346 3

Construction Cost/Estimate $445,060 TIER 2 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 35.15 Total Score 68.45 7

Project Length 4.800 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$445,060

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014304066 Category Description Program Identifier

Highway US 87 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

District San Antonio County Wilson 2

From Limit FM 539 To Limit 0.5 MI EAST OF FM 538 3

Construction Cost/Estimate $17,364,171 TIER NA 4

Description Rehab Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.751 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target 1/8/2013 Design 30% Complete Actual 1/8/2013

Design 60% Complete Target 2/14/2013 Design 60% Complete Actual 8/13/2015

Design 100% Complete Target 4/2/2013 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/1/2012 Start Design Actual 11/1/2012

Received ENV Clearance Target 3/4/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 4/2/2013 Utility Coordination Actual 4/2/2013

Right of Way Coordination Target 4/2/2013 Right of Way Coordination Actual 4/2/2013

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/4/2014

Project Engineering Cost to Date $743,151 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $743,151

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$17,364,171

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014305032 Category Description Program Identifier

Highway US 87 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District San Antonio County Wilson 2

From Limit 0.5 MI EAST OF FM 538 To Limit WILSON/GONZALES COUNTY LINE 3

Construction Cost/Estimate $9,551,892 TIER NA 4

Description Rehab Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.970 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Will Lockett, P.E. Contact Phone (830)609-0707 10

Construction Company Contact ANGEL BROTHERS HOLDINGS CORP.

Design 30% Complete Target TBD Design 30% Complete Actual 5/14/2015

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 11/1/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 2/2/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/3/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,106,476 Construction Cost  to Date $3,691

Construction Engineering Cost to 
Date

$669 Total Cost to Date $1,110,835

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$15,487,079

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5496



Project ID 014306027 Category Description Program Identifier

Highway US 87 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1811)

District Yoakum County Gonzales 2

From Limit FM 2922 To Limit 0.067 MI S. OF GCR 181(RAMSEY ST) 3

Construction Cost/Estimate $8,000,000 TIER 1 4

Description Construct Super 2 Lane 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 57.94 Total Score 83.20 7

Project Length 5.800 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 6/27/2016 Design 30% Complete Actual 7/13/2016

Design 60% Complete Target 9/6/2016 Design 60% Complete Actual 9/7/2016

Design 100% Complete Target 3/10/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/11/2016 Start Design Actual 1/11/2016

Received ENV Clearance Target 10/28/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 3/10/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 3/10/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/10/2017

Project Engineering Cost to Date $751,923 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $751,923

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014306029 Category Description Program Identifier

Highway US 87 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Yoakum County Gonzales 2 Category 11 - District 
Discretionary (1511)

From Limit WILSON COUNTY LINE To Limit FM 77 3 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

PM

Construction Cost/Estimate $5,409,577 TIER NA 4

Description Pavement Repair And Surfacing 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.254 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rodney Svec, P.E. Contact Phone (361)293-4378 10

Construction Company Contact SALINAS CONSTRUCTION TECHNOLOGIES, LTD.

Design 30% Complete Target 6/5/2014 Design 30% Complete Actual 8/21/2014

Design 60% Complete Target 7/21/2014 Design 60% Complete Actual 10/15/2014

Design 100% Complete Target 11/14/2014 Design 100% Complete Actual 11/14/2014

Notice to Proceed Date 2/26/2015 Work Begin Date 7/20/2015

Percent of Time Used 125.91 Percent of Budget Used 43.68

Start Design Target 4/28/2014 Start Design Actual 4/28/2014

Received ENV Clearance Target 9/24/2014 Received ENV Clearance Actual 11/14/2014

Utility Coordination Target 11/14/2014 Utility Coordination Actual 11/14/2014

Right of Way Coordination Target 11/14/2014 Right of Way Coordination Actual 11/14/2014

Project Ready to Bid Actual 11/19/2014 Project Ready to Bid Target 11/14/2014

Project Engineering Cost to Date $138,028 Construction Cost  to Date $4,678,698

Construction Engineering Cost to 
Date

$330,886 Total Cost to Date $5,147,612

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$32,257

$1,750,000

$3,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5500



Project ID 014307037 Category Description Program Identifier

Highway US 87 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1811)

District Yoakum County Gonzales 2

From Limit 0.067 MI S OF GCR 181
(RAMSEY ST)

To Limit DEWITT COUNTY LINE 3

Construction Cost/Estimate $20,652,895 TIER 2 4

Description Construct Super 2 Lane 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 57.65 Total Score 63.30 7

Project Length 10.987 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 6/27/2016 Design 30% Complete Actual 7/13/2016

Design 60% Complete Target 9/6/2016 Design 60% Complete Actual 9/7/2016

Design 100% Complete Target 3/10/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/11/2016 Start Design Actual 1/11/2016

Received ENV Clearance Target 10/28/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 3/10/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 3/10/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/10/2017

Project Engineering Cost to Date $743,096 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $743,096

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$13,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014308087 Category Description Program Identifier

Highway US 87 Status Construction Scheduled 1 Category 11 - Proposition 1 
(15P111)

15S

District Yoakum County Dewitt 2

From Limit US 183 IN CUERO To Limit TO SH 72 3

Construction Cost/Estimate $776,560 TIER NA 4

Description Upgrade Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rodney Svec, P.E. Contact Phone (361)293-4378 10

Construction Company Contact MIDASCO, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 11/6/2014 Design 60% Complete Actual 10/17/2014

Design 100% Complete Target 3/13/2015 Design 100% Complete Actual 3/19/2015

Notice to Proceed Date 7/1/2015 Work Begin Date 12/3/2015

Percent of Time Used 143.62 Percent of Budget Used 92.93

Start Design Target 9/5/2014 Start Design Actual 9/5/2014

Received ENV Clearance Target 2/2/2015 Received ENV Clearance Actual 3/10/2015

Utility Coordination Target 3/13/2015 Utility Coordination Actual 3/19/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 3/19/2015 Project Ready to Bid Target 3/13/2015

Project Engineering Cost to Date $362,914 Construction Cost  to Date $1,331,553

Construction Engineering Cost to 
Date

$21,617 Total Cost to Date $1,716,083

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$723,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014308088 Category Description Program Identifier

Highway US 87 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

ON

District Yoakum County Dewitt 2

From Limit AT GUADALUPE RIVER To Limit STR # 0143-08-037 3

Construction Cost/Estimate $13,404,000 TIER 1 4

Description Construct One Way Bridge And Appr (northbound) 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2019 6

Strategic Score 66.76 Total Score 80.20 7

Project Length 0.345 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,319 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$392 Total Cost to Date $1,711

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$12,936,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014308089 Category Description Program Identifier

Highway US 87 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

TDC

District Yoakum County Dewitt 2

From Limit SH 72 To Limit US 183 IN CUERO 3

Construction Cost/Estimate $567,540 TIER NA 4

Description Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.558 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rodney Svec, P.E. Contact Phone (361)293-4378 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 10/10/2014 Design 100% Complete Actual 10/9/2014

Notice to Proceed Date 2/13/2015 Work Begin Date 6/29/2015

Percent of Time Used 100.00 Percent of Budget Used 84.96

Start Design Target 5/5/2014 Start Design Actual 5/5/2014

Received ENV Clearance Target 8/28/2014 Received ENV Clearance Actual 10/1/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/9/2014 Project Ready to Bid Target 10/10/2014

Project Engineering Cost to Date $70,656 Construction Cost  to Date $807,122

Construction Engineering Cost to 
Date

$14,959 Total Cost to Date $892,737

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014308091 Category Description Program Identifier

Highway US 87 Status Finalizing for Construction 1 Category 11 - Proposition 1 
(17P111)

17S

District Yoakum County Dewitt 2 Category 4 - Proposition 1 
(17P104)

17S

From Limit GONZALES COUNTY 
LINE

To Limit SH 72 3

Construction Cost/Estimate $12,111,710 TIER 1 4

Description Constructing Auxiliary Lanes 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 57.94 Total Score 83.95 7

Project Length 12.137 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 5/8/2015 Design 30% Complete Actual 5/8/2015

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/10/2016 Design 100% Complete Actual 11/10/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/15/2014 Start Design Actual 12/15/2014

Received ENV Clearance Target 9/8/2015 Received ENV Clearance Actual 9/8/2015

Utility Coordination Target 11/10/2016 Utility Coordination Actual 11/10/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 11/10/2016

Project Ready to Bid Actual 11/10/2016 Project Ready to Bid Target 11/10/2016

Project Engineering Cost to Date $1,472,113 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,472,113

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,870,000

$9,554,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014308096 Category Description Program Identifier

Highway US 87 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

BMN

District Yoakum County Dewitt 2

From Limit AT GUADALUPE RI 
RELIEF

To Limit STR 0143-08-038 3

Construction Cost/Estimate $7,100,000 TIER 2 4

Description Construct One Way Bridge And Appr (northbound) 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2019 6

Strategic Score 32.94 Total Score 67.70 7

Project Length 0.148 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $114 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $114

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014308097 Category Description Program Identifier

Highway US 87 Status Finalizing for Construction 1 Category 1 - Proposition 1 
(17P101)

17S

District Yoakum County Dewitt 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TDC

From Limit GUADALUPE RIVER 
RELIEF BRIDGE

To Limit SH 72 3

Construction Cost/Estimate $3,207,872 TIER 1 4

Description Widen Roadway To Accommodate 14' Two Way Left Turn Lanes 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 43.24 Total Score 78.20 7

Project Length 1.729 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 11/2/2015 Design 30% Complete Actual 11/2/2015

Design 60% Complete Target 12/21/2015 Design 60% Complete Actual 12/21/2015

Design 100% Complete Target 12/16/2016 Design 100% Complete Actual 10/3/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/24/2015 Start Design Actual 8/24/2015

Received ENV Clearance Target 11/4/2016 Received ENV Clearance Actual 10/25/2016

Utility Coordination Target 12/16/2016 Utility Coordination Actual 12/9/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 12/9/2016

Project Ready to Bid Actual 12/9/2016 Project Ready to Bid Target 12/16/2016

Project Engineering Cost to Date $781,698 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $781,698

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,700,000

$800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014309069 Category Description Program Identifier

Highway US 87 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Yoakum County Dewitt 2

From Limit 2.3 MILES S OF US 183 To Limit IRISH CREEK 3

Construction Cost/Estimate $2,714,618 TIER 2 4

Description Pavement Repair And Resurfacing 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 30.00 Total Score 59.70 7

Project Length 4.094 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 1/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/27/2016 Start Design Actual 4/27/2016

Received ENV Clearance Target 12/1/2016 Received ENV Clearance Actual 12/6/2016

Utility Coordination Target 1/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 1/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/13/2017

Project Engineering Cost to Date $49,540 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $49,540

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014310050 Category Description Program Identifier

Highway US 87 Status Construction Scheduled 1 Category 2U - Urban Area 
Corridor (1602U)

District Yoakum County Victoria 2

From Limit 0.62 MI. NORTH OF FM 
447

To Limit 0.65 MI. SOUTH OF FM 447 3

Construction Cost/Estimate $10,878,661 TIER NA 4

Description Construct 4-Lane Overpass At Intersection Of Fm 447 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.268 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Walsh, P.E. Contact Phone (361)572-5214 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target 5/22/2015 Design 30% Complete Actual 7/8/2015

Design 60% Complete Target 6/25/2015 Design 60% Complete Actual 11/17/2015

Design 100% Complete Target 5/13/2016 Design 100% Complete Actual 5/13/2016

Notice to Proceed Date 8/22/2016 Work Begin Date 12/14/2016

Percent of Time Used 0.00 Percent of Budget Used 0.48

Start Design Target 1/20/2015 Start Design Actual 1/20/2015

Received ENV Clearance Target 3/25/2016 Received ENV Clearance Actual 5/17/2016

Utility Coordination Target 5/13/2016 Utility Coordination Actual 5/13/2016

Right of Way Coordination Target 5/13/2016 Right of Way Coordination Actual 5/13/2016

Project Ready to Bid Actual 5/17/2016 Project Ready to Bid Target 5/13/2016

Project Engineering Cost to Date $411,069 Construction Cost  to Date $92,527

Construction Engineering Cost to 
Date

$1,389 Total Cost to Date $504,985

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$12,960,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014310051 Category Description Program Identifier

Highway US 87 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Yoakum County Victoria 2

From Limit DEWITT C/L To Limit 0.62 MI N OF FM 447 3

Construction Cost/Estimate $246,194 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.285 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/9/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/4/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 7/29/2016 Received ENV Clearance Actual 7/8/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5519



Category Amount

$445,875

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014310052 Category Description Program Identifier

Highway US 87 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Yoakum County Victoria 2

From Limit DEWITT C/L To Limit 0.62 MI. NORTH OF FM 447 3

Construction Cost/Estimate $5,000,000 TIER 2 4

Description Pavement Repair And Resurfacing 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 26.47 Total Score 65.50 7

Project Length 4.285 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014314006 Category Description Program Identifier

Highway SL 321 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District San Antonio County Wilson 2

From Limit US 87 WEST To Limit US 87 EAST 3

Construction Cost/Estimate $500,000 TIER NA 4

Description Feasibility Study For The Construction Of Sidewalks & Other Improvements 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.753 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $185,625 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $185,625

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014401069 Category Description Program Identifier

Highway US 87 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Yoakum County Victoria 2

From Limit BS 59-T To Limit US 59 3

Construction Cost/Estimate $164,753 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.992 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/9/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/4/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 7/29/2016 Received ENV Clearance Actual 7/8/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$176,339

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014403036 Category Description Program Identifier

Highway US 87 Status Under Development 1 Category DA - Develop Authority 
(8DA)

District Yoakum County Calhoun 2

From Limit . To Limit @ FM 2433 3

Construction Cost/Estimate $12,000,000 TIER NA 4

Description Grade Seperation 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 5/24/2016 Design 30% Complete Actual 5/31/2016

Design 60% Complete Target 8/22/2016 Design 60% Complete Actual 8/29/2016

Design 100% Complete Target 5/17/2024 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/1/2015 Start Design Actual 12/1/2015

Received ENV Clearance Target 2/2/2024 Received ENV Clearance Actual TBD

Utility Coordination Target 5/17/2024 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/17/2024

Project Engineering Cost to Date $809,356 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $809,356

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$12,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014403037 Category Description Program Identifier

Highway US 87 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Yoakum County Calhoun 2

From Limit VICTORIA C/L To Limit SH 35 3

Construction Cost/Estimate $176,191 TIER 2 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 32.21 Total Score 67.45 7

Project Length 8.591 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$176,191

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014405043 Category Description Program Identifier

Highway SH 238 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Yoakum County Calhoun 2

From Limit AT FM 1289 To Limit . 3

Construction Cost/Estimate $93,418 TIER 2 4

Description Install Intersection Flashing Beacon, Safety Lighting, Add Left Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$93,418

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014405044 Category Description Program Identifier

Highway SH 238 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Yoakum County Calhoun 2

From Limit SH 316 To Limit SH 185 3

Construction Cost/Estimate $311,858 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.189 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/9/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/4/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 7/29/2016 Received ENV Clearance Actual 7/8/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$493,747

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014406027 Category Description Program Identifier

Highway SH 185 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Yoakum County Calhoun 2

From Limit 0.13 MI E OF FM 1289 To Limit END OF STATE MAINTENANCE 3

Construction Cost/Estimate $218,104 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.947 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/9/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/4/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 7/29/2016 Received ENV Clearance Actual 7/8/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$276,482

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014502026 Category Description Program Identifier

Highway US 70 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lubbock County Lamb 2

From Limit WEST SPRINGLAKE 
CITY LIMITS

To Limit US 385 3

Construction Cost/Estimate $26,880 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.379 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 8/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/7/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$35,326

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014503034 Category Description Program Identifier

Highway US 70 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lubbock County Lamb 2

From Limit FM 2080 To Limit 1 MILE WEST OF OLTON 3

Construction Cost/Estimate $238,877 TIER NA 4

Description Miscellaneous Construction 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.063 (mi) Estimated Completed Date 4/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Jim Combes, P.E. Contact Phone (806)637-4501 10

Construction Company Contact INTERMOUNTAIN SLURRY SEAL, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 9/29/2015

Notice to Proceed Date 2/29/2016 Work Begin Date 3/24/2016

Percent of Time Used 100.00 Percent of Budget Used 100.84

Start Design Target TBD Start Design Actual 8/24/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/9/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/29/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $5,647 Construction Cost  to Date $402,297

Construction Engineering Cost to 
Date

$4,866 Total Cost to Date $412,809

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$384,656

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014503035 Category Description Program Identifier

Highway US 70 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lubbock County Lamb 2

From Limit US 385 To Limit WEST CITY LIMITS OF OLTON 3

Construction Cost/Estimate $360,434 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.074 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 8/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/7/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$474,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014504039 Category Description Program Identifier

Highway US 70 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lubbock County Hale 2

From Limit LAMB COUNTY LINE To Limit WESTRIDGE ROAD 3

Construction Cost/Estimate $763,338 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 18.778 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 8/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/7/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5543



Category Amount

$1,013,555

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014505031 Category Description Program Identifier

Highway US 70 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Lubbock County Hale 2

From Limit MILWEE STREET IN 
PLAINVIEW

To Limit FLOYD COUNTY LINE 3

Construction Cost/Estimate $15,000,000 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 21.62 Total Score 63.85 7

Project Length 7.493 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$15,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014507037 Category Description Program Identifier

Highway US 62 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lubbock County Floyd 2

From Limit NORTH CITY LIMITS OF 
FLOYDADA

To Limit SH 207 3

Construction Cost/Estimate $68,637 TIER NA 4

Description Miscellaneous Construction 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.977 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/11/2016 Design 100% Complete Actual 8/11/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/8/2015 Start Design Actual 12/8/2015

Received ENV Clearance Target 7/8/2016 Received ENV Clearance Actual 7/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/11/2016 Project Ready to Bid Target 8/11/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$77,158

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014601048 Category Description Program Identifier

Highway US 62 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Childress County Motley 2

From Limit FM 1380, E To Limit COTTLE C/L 3

Construction Cost/Estimate $95,192 TIER NA 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.139 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chris J. Reed, P.E. Contact Phone 940-937-7251 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 8/12/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 3/7/2016

Percent of Time Used 94.12 Percent of Budget Used 100.79

Start Design Target TBD Start Design Actual 6/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/13/2015

Utility Coordination Target TBD Utility Coordination Actual 7/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/22/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $7,195 Construction Cost  to Date $196,519

Construction Engineering Cost to 
Date

$2,716 Total Cost to Date $206,430

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$99,576

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5550



Project ID 014602032 Category Description Program Identifier

Highway US 62 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Childress County Cottle 2

From Limit MOTLEY C/L, EAST To Limit N INEZ AVENUE 3

Construction Cost/Estimate $48,389 TIER NA 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.575 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target 1/20/2016 Design 30% Complete Actual 1/20/2016

Design 60% Complete Target 2/10/2016 Design 60% Complete Actual 2/10/2016

Design 100% Complete Target 4/12/2016 Design 100% Complete Actual 4/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/28/2015 Start Design Actual 12/28/2015

Received ENV Clearance Target 3/24/2016 Received ENV Clearance Actual 3/24/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/12/2016 Project Ready to Bid Target 4/12/2016

Project Engineering Cost to Date $1,104 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,104

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$91,767

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014605036 Category Description Program Identifier

Highway US 70 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

District Childress County Foard 2

From Limit SH 6, WEST To Limit 0.068 MILES 3

Construction Cost/Estimate $488,156 TIER NA 4

Description Rehabilitation Of Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.068 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 1/4/2016

Design 60% Complete Target TBD Design 60% Complete Actual 8/1/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 11/18/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $622 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $622

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014606023 Category Description Program Identifier

Highway US 70 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2201)

District Childress County Foard 2

From Limit FM 267 E To Limit WILBARGER C/L 3

Construction Cost/Estimate $6,500,000 TIER NA 4

Description Rehab Of Existing Roadway Instead Of New Location 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.183 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $870,899 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $870,899

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5556



Project ID 014606024 Category Description Program Identifier

Highway US 70 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2601)

District Childress County Foard 2

From Limit SH 6, E To Limit CROWELL E.C.L. 3

Construction Cost/Estimate $1,700,000 TIER NA 4

Description Rehabilitation Of Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.743 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014606025 Category Description Program Identifier

Highway US 70 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Childress County Foard 2

From Limit CROWELL ECL, E To Limit WILBARGER C/L 3

Construction Cost/Estimate $162,633 TIER NA 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.162 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chris J. Reed, P.E. Contact Phone 940-937-7251 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 8/12/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 3/7/2016

Percent of Time Used 94.12 Percent of Budget Used 100.79

Start Design Target TBD Start Design Actual 6/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/13/2015

Utility Coordination Target TBD Utility Coordination Actual 7/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/22/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $310,132

Construction Engineering Cost to 
Date

$2,406 Total Cost to Date $312,538

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$142,217

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014606027 Category Description Program Identifier

Highway US 70 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Childress County Foard 2

From Limit CROWELL ECL, EAST To Limit FM 267 3

Construction Cost/Estimate $169,832 TIER NA 4

Description District Wide Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.882 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target 1/11/2016 Design 30% Complete Actual 1/11/2016

Design 60% Complete Target 2/1/2016 Design 60% Complete Actual 2/1/2016

Design 100% Complete Target 4/12/2016 Design 100% Complete Actual 4/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/21/2015 Start Design Actual 12/21/2015

Received ENV Clearance Target 3/24/2016 Received ENV Clearance Actual 3/24/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/12/2016 Project Ready to Bid Target 4/12/2016

Project Engineering Cost to Date $824 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $824

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$282,162

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014606028 Category Description Program Identifier

Highway US 70 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

PM

District Childress County Foard 2

From Limit SH 6, EAST To Limit 0.068 MILES 3

Construction Cost/Estimate $546,816 TIER NA 4

Description Rehabilitation Of Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.068 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 1/4/2016

Design 60% Complete Target TBD Design 60% Complete Actual 8/1/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 11/18/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $673 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $673

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014606029 Category Description Program Identifier

Highway US 70 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Childress County Foard 2

From Limit FM 267, E To Limit WILBARGER C/L 3

Construction Cost/Estimate $454,057 TIER 2 4

Description 2018 District Wide Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 19.12 Total Score 63.00 7

Project Length 9.550 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 7/18/2016 Design 60% Complete Actual 8/30/2016

Design 100% Complete Target 7/18/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/18/2016 Start Design Actual 7/18/2016

Received ENV Clearance Target 8/22/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 7/18/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 7/18/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/22/2016

Project Engineering Cost to Date $149 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $149

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$454,057

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014803026 Category Description Program Identifier

Highway US 377 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District San Angelo County Kimble 2

From Limit 9.5 MI N OF EDWARDS 
COUNTY LINE

To Limit EDWARDS COUNTY LINE 3

Construction Cost/Estimate $201,300 TIER 1 4

Description Centerline And Shoulder Texturing 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 45.59 Total Score 79.75 7

Project Length 8.572 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 1/2/2017 Design 30% Complete Actual 7/31/2015

Design 60% Complete Target 2/21/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 5/17/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/3/2016 Start Design Actual 7/31/2015

Received ENV Clearance Target 6/9/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 5/17/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 5/17/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/9/2017

Project Engineering Cost to Date $919 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $919

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$201,300

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014903013 Category Description Program Identifier

Highway US 377 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

PM

District San Angelo County Menard 2

From Limit MASON COUNTY LINE To Limit KIMBLE COUNTY LINE 3

Construction Cost/Estimate $372,800 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2019 6

Strategic Score 27.21 Total Score 72.75 7

Project Length 3.973 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$372,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014904016 Category Description Program Identifier

Highway US 377 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Austin County Mason 2

From Limit SH 29 (NEAR GRIT 
COMMUNITY)

To Limit MENARD COUNTY LINE 3

Construction Cost/Estimate $635,142 TIER NA 4

Description Improve Guardrail To Design Standards & Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.110 (mi) Estimated Completed Date 8/25/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Cathy Kratz, P.E. Contact Phone (512)756-2316 10

Construction Company Contact 3LW MANAGEMENT, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 5/11/2016

Notice to Proceed Date 9/15/2016 Work Begin Date 10/4/2016

Percent of Time Used 36.78 Percent of Budget Used 55.52

Start Design Target TBD Start Design Actual 1/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/13/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $59,767 Construction Cost  to Date $567,648

Construction Engineering Cost to 
Date

$14,426 Total Cost to Date $641,841

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$739,100

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 014904017 Category Description Program Identifier

Highway US 377 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Austin County Mason 2

From Limit SH 29 To Limit MENARD COUNTY LINE 3

Construction Cost/Estimate $89,576 TIER 2 4

Description Texturize ShoulderS- Prof Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 32.35 Total Score 60.50 7

Project Length 11.310 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 11/22/2016

Design 60% Complete Target TBD Design 60% Complete Actual 12/1/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 11/10/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,179 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,179

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$173,829

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015001025 Category Description Program Identifier

Highway SH 29 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Austin County Mason 2

From Limit MASON E CITY LIMITS To Limit MASON/LLANO COUNTY LINE 3

Construction Cost/Estimate $2,095,619 TIER NA 4

Description Level Up & Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.882 (mi) Estimated Completed Date 10/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Cathy Kratz, P.E. Contact Phone (512)756-2316 10

Construction Company Contact LONE STAR PAVING COMPANY

Design 30% Complete Target 3/24/2015 Design 30% Complete Actual 9/29/2015

Design 60% Complete Target 4/7/2015 Design 60% Complete Actual 9/30/2015

Design 100% Complete Target 7/8/2015 Design 100% Complete Actual 9/30/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 6/9/2016

Percent of Time Used 54.39 Percent of Budget Used 95.61

Start Design Target 2/9/2015 Start Design Actual 2/9/2015

Received ENV Clearance Target 4/9/2015 Received ENV Clearance Actual 5/4/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/28/2015 Project Ready to Bid Target 7/8/2015

Project Engineering Cost to Date $43,014 Construction Cost  to Date $3,917,162

Construction Engineering Cost to 
Date

$10,926 Total Cost to Date $3,971,102

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,699,397

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015001026 Category Description Program Identifier

Highway SH 29 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Austin County Mason 2

From Limit BEHRENS 
SCHOOL/OLD 
PONTOTOC ROAD

To Limit LLANO COUNTY LINE 3

Construction Cost/Estimate $119,841 TIER 2 4

Description Texturize ShouldeR- Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 27.21 Total Score 58.75 7

Project Length 14.339 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 11/22/2016

Design 60% Complete Target TBD Design 60% Complete Actual 12/1/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 11/10/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,795 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,795

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$163,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5578



Project ID 015001028 Category Description Program Identifier

Highway SH 29 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Austin County Mason 2

From Limit US 377 To Limit MASON E. CITY LIMITS 3

Construction Cost/Estimate $650,000 TIER 2 4

Description Full Depth Repair, Seal And Tom 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2019 6

Strategic Score 34.56 Total Score 68.25 7

Project Length 1.122 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$650,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015002035 Category Description Program Identifier

Highway SH 29 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Austin County Llano 2

From Limit MASON COUNTY LINE To Limit SH 71 3

Construction Cost/Estimate $163,593 TIER 2 4

Description Texturize ShouldeR- Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 22.06 Total Score 57.00 7

Project Length 14.866 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 11/22/2016

Design 60% Complete Target TBD Design 60% Complete Actual 12/1/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 11/10/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,278 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,278

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$230,135

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015002036 Category Description Program Identifier

Highway SH 29 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Austin County Llano 2

From Limit W OF RIO LLANO DR To Limit PECAN CREEK 3

Construction Cost/Estimate $622,976 TIER NA 4

Description Full Depth, Level Up, And Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.060 (mi) Estimated Completed Date 10/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Cathy Kratz, P.E. Contact Phone (512)756-2316 10

Construction Company Contact LONE STAR PAVING COMPANY

Design 30% Complete Target 3/24/2015 Design 30% Complete Actual 9/29/2015

Design 60% Complete Target 4/7/2015 Design 60% Complete Actual 9/30/2015

Design 100% Complete Target 7/8/2015 Design 100% Complete Actual 9/30/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 6/9/2016

Percent of Time Used 54.39 Percent of Budget Used 95.61

Start Design Target 2/9/2015 Start Design Actual 2/9/2015

Received ENV Clearance Target 4/9/2015 Received ENV Clearance Actual 5/4/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/28/2015 Project Ready to Bid Target 7/8/2015

Project Engineering Cost to Date $13,891 Construction Cost  to Date $1,258,438

Construction Engineering Cost to 
Date

$3,510 Total Cost to Date $1,275,840

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,331,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5584



Project ID 015002038 Category Description Program Identifier

Highway SH 29 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Austin County Llano 2

From Limit 0.049 MILES SOUTH OF 
CR 102

To Limit 0.166 MILES SOUTH OF CR 403 3

Construction Cost/Estimate $151,134 TIER 1 4

Description Install Advance Curve Warning Signals And Signs, Install Led Flashing Chevrons On Curve, Hfst On 
Curve.

5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 42.65 Total Score 78.00 7

Project Length 0.322 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$347,898

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015004045 Category Description Program Identifier

Highway SH 29 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Austin County Llano 2

From Limit AT RM 2241 To Limit . 3

Construction Cost/Estimate $61,200 TIER 2 4

Description Install Intersection Flashing Beacon 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2018 6

Strategic Score 24.56 Total Score 64.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$61,220

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5588



Project ID 015005047 Category Description Program Identifier

Highway SH 29 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Austin County Burnet 2

From Limit 0.284 MILES WEST OF 
RM 690

To Limit 0.173 MI E OF RM 690 3

Construction Cost/Estimate $989,171 TIER 3 4

Description Install Continuous Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 33.38 Total Score 41.05 7

Project Length 0.457 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/22/2016

Design 60% Complete Target TBD Design 60% Complete Actual 10/21/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 10/31/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 8/15/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $320,856 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $320,856

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$647,148

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015005048 Category Description Program Identifier

Highway SH 29 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Austin County Burnet 2

From Limit SH 29 ST FANNIN ST To Limit US 281 3

Construction Cost/Estimate $1,622,444 TIER 2 4

Description Edge Mill, Repair & Tom 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 50.59 Total Score 73.70 7

Project Length 0.621 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,622,444

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015101047 Category Description Program Identifier

Highway SH 29 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Austin County Burnet 2

From Limit US 281 To Limit 0.450 MI E OF CR 250 AT RR TRACKS 3

Construction Cost/Estimate $1,622,444 TIER 1 4

Description Edge Mill, Repair & Tom 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 56.47 Total Score 75.70 7

Project Length 1.327 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,622,444

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015101048 Category Description Program Identifier

Highway SH 29 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Austin County Burnet 2

From Limit 0.121 MILES WEST OF 
CR 258

To Limit 0.067 MILES EAST OF CR 258 3

Construction Cost/Estimate $102,372 TIER 1 4

Description Install Curve Warning Signs & High Friction Surface Treat On Curve 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 59.41 Total Score 83.70 7

Project Length 0.188 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$298,300

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015101049 Category Description Program Identifier

Highway SH 29 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Austin County Burnet 2

From Limit RR TRACKS,S OF 
SUMMIT RIDGE RD

To Limit N OF FM 243 3

Construction Cost/Estimate $2,067,600 TIER 2 4

Description LeveL-Up And Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2019 6

Strategic Score 46.18 Total Score 72.20 7

Project Length 9.064 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5597



Category Amount

$2,067,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015102024 Category Description Program Identifier

Highway SH 29 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Austin County Burnet 2

From Limit 0.339 MILES WEST OF 
CR 269

To Limit 0.197 MILES EAST OF CR 269 3

Construction Cost/Estimate $182,000 TIER 1 4

Description Install Curve Warning Signs & High Friction Surface Treat On Curve 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 49.12 Total Score 80.20 7

Project Length 0.536 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$298,319

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015102025 Category Description Program Identifier

Highway SH 29 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Austin County Burnet 2

From Limit N OF FM 243 To Limit WILLIAMSON C/L 3

Construction Cost/Estimate $952,400 TIER 2 4

Description LeveL-Up And Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2019 6

Strategic Score 35.88 Total Score 68.70 7

Project Length 4.175 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5601



Category Amount

$952,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015103040 Category Description Program Identifier

Highway SH 29 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Austin County Williamson 2

From Limit BURNET/WILLIAMSON 
C/L

To Limit 5085  W OF CR 277 3

Construction Cost/Estimate $708,331 TIER NA 4

Description Level Up & Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.097 (mi) Estimated Completed Date 10/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Cathy Kratz, P.E. Contact Phone (512)756-2316 10

Construction Company Contact LONE STAR PAVING COMPANY

Design 30% Complete Target 3/24/2015 Design 30% Complete Actual 9/29/2015

Design 60% Complete Target 4/7/2015 Design 60% Complete Actual 9/30/2015

Design 100% Complete Target 7/8/2015 Design 100% Complete Actual 9/30/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 6/9/2016

Percent of Time Used 54.39 Percent of Budget Used 95.61

Start Design Target 2/9/2015 Start Design Actual 2/9/2015

Received ENV Clearance Target 4/9/2015 Received ENV Clearance Actual 5/4/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/28/2015 Project Ready to Bid Target 7/8/2015

Project Engineering Cost to Date $10,865 Construction Cost  to Date $1,430,837

Construction Engineering Cost to 
Date

$3,991 Total Cost to Date $1,445,693

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$688,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015103041 Category Description Program Identifier

Highway SH 29 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District Austin County Williamson 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit 1300 FT. WEST OF CR 
200

To Limit 700 FT. EAST OF CR 200 3

Construction Cost/Estimate $45,000 TIER NA 4

Description Feasibility Study For Intersection Improvements 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.380 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $41,957 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $41,957

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$25,000

$20,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015104067 Category Description Program Identifier

Highway US 183 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(131PMA)

PM

District Austin County Williamson 2

From Limit APPROX. 920' S OF 
183A

To Limit RM 2243 3

Construction Cost/Estimate $867,875 TIER NA 4

Description Pavement Repair,underseal & Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.824 (mi) Estimated Completed Date 10/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact AUSTIN MATERIALS, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 12/17/2012 Design 100% Complete Actual 12/17/2012

Notice to Proceed Date 6/3/2013 Work Begin Date 6/30/2014

Percent of Time Used 118.18 Percent of Budget Used 89.75

Start Design Target 10/11/2012 Start Design Actual 10/11/2012

Received ENV Clearance Target 1/22/2013 Received ENV Clearance Actual 11/8/2012

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 1/22/2013 Project Ready to Bid Target 1/22/2013

Project Engineering Cost to Date $10,855 Construction Cost  to Date $1,443,488

Construction Engineering Cost to 
Date

$67,732 Total Cost to Date $1,522,075

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,050,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015104070 Category Description Program Identifier

Highway US 183 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Austin County Williamson 2

From Limit +/- 1000 FT NORTH OF 
CR 259

To Limit +/- 1000 FT SOUTH OF CR 259 3

Construction Cost/Estimate $600,000 TIER 2 4

Description Construct Median And Left Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 42.50 Total Score 70.95 7

Project Length 0.400 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015105099 Category Description Program Identifier

Highway US 183 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Austin County Williamson 2

From Limit AT ANDERSON MILL To Limit . 3

Construction Cost/Estimate $137,088 TIER NA 4

Description Improve Traffic Signal 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 12/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact MIDASCO, LLC

Design 30% Complete Target 6/10/2013 Design 30% Complete Actual 6/10/2013

Design 60% Complete Target 9/9/2013 Design 60% Complete Actual 9/9/2013

Design 100% Complete Target 2/9/2014 Design 100% Complete Actual 2/27/2015

Notice to Proceed Date 8/31/2015 Work Begin Date 12/1/2015

Percent of Time Used 106.67 Percent of Budget Used 72.63

Start Design Target 3/5/2013 Start Design Actual 3/5/2013

Received ENV Clearance Target 12/16/2013 Received ENV Clearance Actual 9/11/2014

Utility Coordination Target 12/16/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 12/16/2013 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 6/2/2015 Project Ready to Bid Target 2/9/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $214,529

Construction Engineering Cost to 
Date

$7,955 Total Cost to Date $222,485

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$204,072

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015105107 Category Description Program Identifier

Highway US 183 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Austin County Williamson 2

From Limit OSAGE DR To Limit NEW HOPE DRIVE 3

Construction Cost/Estimate $290,000 TIER 2 4

Description Install Sidewalks 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 63.09 Total Score 57.75 7

Project Length 0.857 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 3/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $80,196 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $80,196

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$238,828

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015105108 Category Description Program Identifier

Highway US 183 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

District Austin County Williamson 2

From Limit 0.152 MI S. OF 
ANDERSON MILL RD

To Limit 0.03 MI S. OF MCNEIL RD 3

Construction Cost/Estimate $1,517,071 TIER NA 4

Description Mill, Seal & Overlay Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.636 (mi) Estimated Completed Date 12/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact AUSTIN MATERIALS, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 5/29/2014 Design 100% Complete Actual 5/29/2014

Notice to Proceed Date 8/15/2014 Work Begin Date 5/3/2016

Percent of Time Used 84.21 Percent of Budget Used 97.39

Start Design Target 3/3/2014 Start Design Actual 3/3/2014

Received ENV Clearance Target 5/27/2014 Received ENV Clearance Actual 5/27/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/29/2014 Project Ready to Bid Target 6/2/2014

Project Engineering Cost to Date $10,453 Construction Cost  to Date $2,198,750

Construction Engineering Cost to 
Date

$71,296 Total Cost to Date $2,280,498

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,473,605

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015105111 Category Description Program Identifier

Highway US 183 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Austin County Williamson 2

From Limit APPROX. 620 FT. N OF 
LITTLE ELM TRL

To Limit LITTLE ELM TRAIL 3

Construction Cost/Estimate $150,000 TIER 1 4

Description Add Right Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 56.47 Total Score 75.70 7

Project Length 0.117 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 7/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 9/28/2015

Design 100% Complete Target TBD Design 100% Complete Actual 2/2/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/7/2015

Utility Coordination Target TBD Utility Coordination Actual 2/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 2/2/2016

Project Ready to Bid Actual 2/2/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $3,768

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,768

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$150,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015105112 Category Description Program Identifier

Highway US 183 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Austin County Williamson 2

From Limit AT PECAN PARK BLVD To Limit . 3

Construction Cost/Estimate $165,920 TIER 1 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2018 6

Strategic Score 57.94 Total Score 76.20 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$165,920

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015105113 Category Description Program Identifier

Highway US 183 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Austin County Williamson 2

From Limit RM 620/SH 45 To Limit WILLIAMSON /TRAVIS C/L 3

Construction Cost/Estimate $60,000,000 TIER NA 4

Description Construct 2 General Purpose Lanes 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.260 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$60,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015106140 Category Description Program Identifier

Highway US 183 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Austin County Travis 2

From Limit AT OAK KNOLL To Limit . 3

Construction Cost/Estimate $108,944 TIER NA 4

Description Improve Traffic Signal 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 12/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact MIDASCO, LLC

Design 30% Complete Target 6/10/2013 Design 30% Complete Actual 6/10/2013

Design 60% Complete Target 9/9/2013 Design 60% Complete Actual 9/9/2013

Design 100% Complete Target 2/9/2014 Design 100% Complete Actual 2/27/2015

Notice to Proceed Date 8/31/2015 Work Begin Date 12/1/2015

Percent of Time Used 106.67 Percent of Budget Used 72.63

Start Design Target 3/5/2013 Start Design Actual 3/5/2013

Received ENV Clearance Target 12/16/2013 Received ENV Clearance Actual 9/11/2014

Utility Coordination Target 12/16/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 12/16/2013 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 6/2/2015 Project Ready to Bid Target 2/9/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $169,614

Construction Engineering Cost to 
Date

$6,290 Total Cost to Date $175,904

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$85,438

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015106141 Category Description Program Identifier

Highway SL 111 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Austin County Travis 2

From Limit E MARTIN LUTHER 
KING JR. BLVD

To Limit 0.15 SOUTH OF GLISSMAN RD 3

Construction Cost/Estimate $1,820,912 TIER 2 4

Description Mill, Seal And 1.5" Ty D 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 47.79 Total Score 72.75 7

Project Length 2.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $156 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $156

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,820,912

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015106142 Category Description Program Identifier

Highway US 183 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Austin County Travis 2

From Limit WILLIAMSON/TRAVIS 
C/L

To Limit SL 1 3

Construction Cost/Estimate $60,000,000 TIER NA 4

Description Construct 2 General Purpose Lanes 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.460 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$60,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015109036 Category Description Program Identifier

Highway US 183 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1612)

District Austin County Travis 2 Category 12 - Strategic Priority 
(1612)

MDC

From Limit US 290 To Limit BOGGY CREEK 3 Category 2M - Metropolitan Area 
Corridor  (1602M)

MDC

Construction Cost/Estimate $275,366,200 TIER NA 4 Category 3 - Local 
Contribution/Participation 
(LOCAL)

Description Construct Toll Lanes And Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.229 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $22,599,563 Construction Cost  to Date $134,074,282

Construction Engineering Cost to 
Date

$0 Total Cost to Date $156,673,845

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,000,000

$10,550,000

$51,000,000

$258,055,206

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015109127 Category Description Program Identifier

Highway US 183 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1612)

District Austin County Travis 2 Category 12 - Strategic Priority 
(1612)

MDC

From Limit BOGGY CREEK To Limit COLORADO RIVER 3 Category 2M - Metropolitan Area 
Corridor  (1602M)

MDC

Construction Cost/Estimate $149,487,100 TIER NA 4 Category 2M - Metropolitan Area 
Corridor  (1702M)

MDC

Description Construct Toll Lanes And Frontage Roads 5 Category 3 - Local 
Contribution/Participation 
(LOCAL)

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.700 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $7,913,601 Construction Cost  to Date $51,259,292

Construction Engineering Cost to 
Date

$0 Total Cost to Date $59,172,893

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,000,000

$3,000,000

$16,600,000

$13,800,000

$129,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015109145 Category Description Program Identifier

Highway US 183 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Austin County Travis 2

From Limit EASTSIDE OF IH 35 To Limit EASTSIDE OF US 290 3

Construction Cost/Estimate $2,305,600 TIER 2 4

Description Repair, Mill, Seal & Overlay Nb & Sb Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 56.47 Total Score 68.70 7

Project Length 1.919 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $15,959 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $15,959

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015109148 Category Description Program Identifier

Highway US 183 Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1807)

District Austin County Travis 2

From Limit AT COLORADO RIVER To Limit . 3

Construction Cost/Estimate $4,550,000 TIER 2 4

Description Construct A Bicycle And Pedestrian Path 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 26.03 Total Score 65.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,550,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5636



Project ID 015201076 Category Description Program Identifier

Highway US 183 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Austin County Travis 2

From Limit 0.4 MI NORTH OF FM 
973

To Limit VON QUINTUS RD 3

Construction Cost/Estimate $937,585 TIER NA 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.167 (mi) Estimated Completed Date 10/3/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact LONE STAR PAVING COMPANY

Design 30% Complete Target 4/27/2015 Design 30% Complete Actual 4/6/2015

Design 60% Complete Target 5/26/2015 Design 60% Complete Actual TBD

Design 100% Complete Target 8/17/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 12/22/2015 Work Begin Date 4/4/2016

Percent of Time Used 100.00 Percent of Budget Used 96.58

Start Design Target 2/18/2015 Start Design Actual 2/18/2015

Received ENV Clearance Target 2/26/2015 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/17/2015

Project Engineering Cost to Date $57,773 Construction Cost  to Date $1,335,254

Construction Engineering Cost to 
Date

$55,287 Total Cost to Date $1,448,314

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$976,593

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015201078 Category Description Program Identifier

Highway US 183 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Austin County Travis 2

From Limit 0.714 MILES NORTH OF 
FM 812

To Limit 0.601 MILES NORTH OF FM 812 3

Construction Cost/Estimate $432,340 TIER NA 4

Description Widen Bridge And Install Left Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.110 (mi) Estimated Completed Date 1/27/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Victor Vargas, P.E. Contact Phone (512)292-2401 10

Construction Company Contact DAN WILLIAMS COMPANY

Design 30% Complete Target 8/27/2014 Design 30% Complete Actual 9/18/2014

Design 60% Complete Target 1/12/2015 Design 60% Complete Actual 4/1/2015

Design 100% Complete Target 7/1/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 11/15/2016 Work Begin Date 12/19/2016

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 5/21/2014 Start Design Actual 5/21/2014

Received ENV Clearance Target 2/25/2015 Received ENV Clearance Actual 12/15/2014

Utility Coordination Target 11/13/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 5/22/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/13/2015

Project Engineering Cost to Date $48,440 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$1,184 Total Cost to Date $49,624

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$341,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015201080 Category Description Program Identifier

Highway US 183 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Austin County Travis 2

From Limit 0.08 MI SOUTH OF 
LAVA HILL RD

To Limit 0.11 N OF MCKENZIE INTERSECTION 3

Construction Cost/Estimate $2,346,700 TIER 1 4

Description Grading, Base, Acp, Pvmt Mrk 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 56.47 Total Score 75.70 7

Project Length 0.351 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,346,700

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015202070 Category Description Program Identifier

Highway US 183 Status Construction Scheduled 1 Category 3 - Proposition 12 
(13V2TM)

TMA

District Austin County Caldwell 2 Category 3 - Proposition 12 
(13V2DT)

From Limit PECAN STREET To Limit FM 20 3 Category 3 - Concession 
(CONC14)

Construction Cost/Estimate $7,221,836 TIER NA 4

Description Reconstruct To 5-Lane Urban Section 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.125 (mi) Estimated Completed Date 2/14/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Diana Schulze, P.E. Contact Phone (512)321-2195 10

Construction Company Contact DEAN WORD COMPANY, LTD.

Design 30% Complete Target 11/28/2012 Design 30% Complete Actual 11/28/2012

Design 60% Complete Target 1/11/2013 Design 60% Complete Actual 1/11/2013

Design 100% Complete Target 5/15/2013 Design 100% Complete Actual 5/15/2013

Notice to Proceed Date 4/25/2014 Work Begin Date 3/23/2015

Percent of Time Used 145.52 Percent of Budget Used 64.66

Start Design Target 6/11/2012 Start Design Actual 6/11/2012

Received ENV Clearance Target 2/1/2013 Received ENV Clearance Actual 2/1/2013

Utility Coordination Target 5/15/2013 Utility Coordination Actual 5/15/2013

Right of Way Coordination Target 5/15/2013 Right of Way Coordination Actual 5/15/2013

Project Ready to Bid Actual 5/15/2013 Project Ready to Bid Target 5/15/2013

Project Engineering Cost to Date $1,700,964 Construction Cost  to Date $7,990,517

Construction Engineering Cost to 
Date

$793,622 Total Cost to Date $10,485,103

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,495,454

$800,000

$1,050,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015203056 Category Description Program Identifier

Highway US 183 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

ON

District Austin County Caldwell 2

From Limit AT CLEAR FORK PLUM 
CREEK

To Limit (STR 152-3-9) 3

Construction Cost/Estimate $2,746,130 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.258 (mi) Estimated Completed Date 2/24/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Diana Schulze, P.E. Contact Phone (512)321-2195 10

Construction Company Contact RELMCO, INC.

Design 30% Complete Target 9/18/2014 Design 30% Complete Actual 9/23/2014

Design 60% Complete Target 12/9/2014 Design 60% Complete Actual 4/20/2015

Design 100% Complete Target 5/18/2015 Design 100% Complete Actual 5/20/2015

Notice to Proceed Date 10/30/2015 Work Begin Date 2/11/2016

Percent of Time Used 93.43 Percent of Budget Used 59.36

Start Design Target 2/21/2014 Start Design Actual 2/21/2014

Received ENV Clearance Target 3/3/2015 Received ENV Clearance Actual 12/18/2014

Utility Coordination Target 4/2/2015 Utility Coordination Actual 5/21/2015

Right of Way Coordination Target 4/2/2015 Right of Way Coordination Actual 5/21/2015

Project Ready to Bid Actual 5/21/2015 Project Ready to Bid Target 5/18/2015

Project Engineering Cost to Date $560,071 Construction Cost  to Date $2,957,135

Construction Engineering Cost to 
Date

$385,390 Total Cost to Date $3,902,595

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015203057 Category Description Program Identifier

Highway US 183 Status Construction Scheduled 1 Category 3 - Proposition 12 
(13V2TM)

TMA

District Austin County Caldwell 2 Category 3 - Proposition 12 
(13V2DT)

From Limit FM 20 To Limit 0.274 MI S. OF MLK/INDUSTRIAL BLVD 3 Category 3 - Concession 
(CONC14)

Construction Cost/Estimate $4,477,082 TIER NA 4

Description Reconstruct To 5-Lane Urban Section 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.909 (mi) Estimated Completed Date 2/14/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Diana Schulze, P.E. Contact Phone (512)321-2195 10

Construction Company Contact DEAN WORD COMPANY, LTD.

Design 30% Complete Target 11/28/2012 Design 30% Complete Actual 11/28/2012

Design 60% Complete Target 1/11/2013 Design 60% Complete Actual 1/11/2013

Design 100% Complete Target 5/15/2013 Design 100% Complete Actual 5/15/2013

Notice to Proceed Date 4/25/2014 Work Begin Date 3/23/2015

Percent of Time Used 145.52 Percent of Budget Used 64.66

Start Design Target 6/11/2012 Start Design Actual 6/11/2012

Received ENV Clearance Target 2/1/2013 Received ENV Clearance Actual 2/1/2013

Utility Coordination Target 5/15/2013 Utility Coordination Actual 5/15/2013

Right of Way Coordination Target 5/15/2013 Right of Way Coordination Actual 5/15/2013

Project Ready to Bid Actual 5/15/2013 Project Ready to Bid Target 5/15/2013

Project Engineering Cost to Date $1,680,296 Construction Cost  to Date $6,381,722

Construction Engineering Cost to 
Date

$599,516 Total Cost to Date $8,661,534

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,330,302

$200,000

$1,750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015301013 Category Description Program Identifier

Highway US 183 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Austin County Caldwell 2

From Limit INTERSECTION OF US 
183 AND IH 10

To Limit . 3

Construction Cost/Estimate $1,750,000 TIER NA 4

Description Intersection Improvements 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $310,472 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $310,472

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015302039 Category Description Program Identifier

Highway US 183 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

TDC

District Yoakum County Gonzales 2

From Limit BU 183 NORTH To Limit CONE STREET IN GONZALES 3

Construction Cost/Estimate $574,257 TIER NA 4

Description Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.214 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rodney Svec, P.E. Contact Phone (361)293-4378 10

Construction Company Contact DEAN WORD COMPANY, LTD.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 10/30/2012 Design 100% Complete Actual 10/30/2012

Notice to Proceed Date 5/4/2015 Work Begin Date 4/11/2016

Percent of Time Used 143.33 Percent of Budget Used 95.33

Start Design Target 7/9/2012 Start Design Actual 7/9/2012

Received ENV Clearance Target 10/4/2012 Received ENV Clearance Actual 10/4/2012

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 1/8/2015 Project Ready to Bid Target 1/9/2015

Project Engineering Cost to Date $71,594 Construction Cost  to Date $1,036,456

Construction Engineering Cost to 
Date

$16,571 Total Cost to Date $1,124,621

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015303002 Category Description Program Identifier

Highway BU 183V Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Yoakum County Gonzales 2

From Limit US 183 NORTH OF 
GONZALES

To Limit US 183 SOUTH OF GONZALES 3

Construction Cost/Estimate $75,337 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.406 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/9/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/4/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 7/29/2016 Received ENV Clearance Actual 7/8/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5653



Category Amount

$99,047

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015401064 Category Description Program Identifier

Highway US 183 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

TDC

District Yoakum County Gonzales 2

From Limit CONE STREET IN 
GONZALES

To Limit GUADALUPE RIVER 3

Construction Cost/Estimate $824,528 TIER NA 4

Description Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.121 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rodney Svec, P.E. Contact Phone (361)293-4378 10

Construction Company Contact DEAN WORD COMPANY, LTD.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 10/30/2012 Design 100% Complete Actual 10/30/2012

Notice to Proceed Date 5/4/2015 Work Begin Date 4/11/2016

Percent of Time Used 143.33 Percent of Budget Used 95.33

Start Design Target 7/9/2012 Start Design Actual 7/9/2012

Received ENV Clearance Target 10/4/2012 Received ENV Clearance Actual 10/4/2012

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 1/8/2015 Project Ready to Bid Target 1/9/2015

Project Engineering Cost to Date $10,219 Construction Cost  to Date $1,751,215

Construction Engineering Cost to 
Date

$27,999 Total Cost to Date $1,789,433

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015501038 Category Description Program Identifier

Highway US 183 Status Construction Scheduled 1 Category 1 - Energy Sector 
Projects (1501E)

ES4

District Yoakum County Dewitt 2

From Limit FM 2718 To Limit GOLIAD C/L 3

Construction Cost/Estimate $4,639,995 TIER NA 4

Description Pavement Repair And Resurfacing 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.336 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rodney Svec, P.E. Contact Phone (361)293-4378 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/13/2015 Design 100% Complete Actual 3/11/2015

Notice to Proceed Date 6/18/2015 Work Begin Date 12/18/2015

Percent of Time Used 133.33 Percent of Budget Used 90.60

Start Design Target 11/17/2014 Start Design Actual 11/17/2014

Received ENV Clearance Target 2/25/2015 Received ENV Clearance Actual 2/18/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 3/11/2015 Project Ready to Bid Target 3/13/2015

Project Engineering Cost to Date $114,425 Construction Cost  to Date $8,657,653

Construction Engineering Cost to 
Date

$52,092 Total Cost to Date $8,824,170

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015502026 Category Description Program Identifier

Highway US 183 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Corpus Christi County Goliad 2

From Limit 2.4 MI N OF FM 1961 To Limit .2 MI N OF FM 119 INTERSECTION 3

Construction Cost/Estimate $109,510 TIER 2 4

Description Texturize Shoulders (roll Or Mill In) Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 26.76 Total Score 58.60 7

Project Length 7.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 8/28/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 10/24/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 12/8/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/16/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$109,510

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015502028 Category Description Program Identifier

Highway US 183 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Corpus Christi County Goliad 2

From Limit DE WITT COUNTY LINE To Limit INTERS. OF SH 119 3

Construction Cost/Estimate $750,663 TIER NA 4

Description Spot Base Repiar, Surf Trt 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.100 (mi) Estimated Completed Date 11/29/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel L. Kelley , P.E. Contact Phone (830)780-3132 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target 2/9/2015 Design 30% Complete Actual 2/27/2015

Design 60% Complete Target 3/11/2015 Design 60% Complete Actual 3/27/2015

Design 100% Complete Target 4/8/2015 Design 100% Complete Actual 7/10/2015

Notice to Proceed Date 10/21/2015 Work Begin Date 1/7/2016

Percent of Time Used 124.56 Percent of Budget Used 93.67

Start Design Target 1/5/2015 Start Design Actual 1/5/2015

Received ENV Clearance Target 4/23/2015 Received ENV Clearance Actual 2/26/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/10/2015 Project Ready to Bid Target 5/7/2015

Project Engineering Cost to Date $510 Construction Cost  to Date $1,567,282

Construction Engineering Cost to 
Date

$19,479 Total Cost to Date $1,587,271

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015502029 Category Description Program Identifier

Highway US 183 Status Under Development 1 Category DA - Develop Authority 
(DDA)

PES

District Corpus Christi County Goliad 2

From Limit DEWITT COUNY LINE To Limit CONTROL BREAK 3

Construction Cost/Estimate $7,040,000 TIER NA 4

Description Rehabiliate Roadway And Add Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 3/22/2018 Design 30% Complete Actual TBD

Design 60% Complete Target 6/6/2018 Design 60% Complete Actual TBD

Design 100% Complete Target 8/22/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target 8/22/2018 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/22/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,040,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015502030 Category Description Program Identifier

Highway US 183 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PES

District Corpus Christi County Goliad 2

From Limit DEWITTE COUNTY 
LINE

To Limit SH 119 3

Construction Cost/Estimate $3,500,000 TIER 2 4

Description Overlay Roadway 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2018 6

Strategic Score 26.76 Total Score 65.60 7

Project Length 7.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015502031 Category Description Program Identifier

Highway US 183 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Corpus Christi County Goliad 2

From Limit 1.621 MI S OF FM 237 To Limit SH 119 (INTERSECTION CB) 3

Construction Cost/Estimate $95,068 TIER 2 4

Description Modernize Bridge Rail And Approach Guardrail,improve Guardra Il To Design Standards, Safety Treat 
Fixed Objects

5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 26.76 Total Score 65.60 7

Project Length 7.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$95,068

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015503037 Category Description Program Identifier

Highway US 183 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

ON

District Corpus Christi County Goliad 2

From Limit ON US 183 STR5 AT 
MANAHUILLA CREEK

To Limit 2.3 MI. N. OF US 59 3

Construction Cost/Estimate $3,220,000 TIER 2 4

Description Bridge Replacement 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 66.76 Total Score 73.75 7

Project Length 0.056 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 3/31/2015 Design 30% Complete Actual 3/31/2015

Design 60% Complete Target 5/28/2015 Design 60% Complete Actual 5/28/2015

Design 100% Complete Target 7/24/2015 Design 100% Complete Actual 7/24/2015

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/2/2015 Start Design Actual 1/2/2015

Received ENV Clearance Target 8/16/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 5/1/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 4/1/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/1/2019

Project Engineering Cost to Date $516,670 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $516,670

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,820,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015503038 Category Description Program Identifier

Highway US 183 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Corpus Christi County Goliad 2

From Limit .2 MI N OF FM 119 
INTERSECTION

To Limit 2 MI S OF FM 622 3

Construction Cost/Estimate $95,937 TIER 2 4

Description Texturize Shoulders (roll Or Mill In) Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 27.06 Total Score 58.70 7

Project Length 6.220 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 8/28/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 10/24/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 12/8/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/16/2018

Project Engineering Cost to Date $2,412 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,412

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$95,937

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015503039 Category Description Program Identifier

Highway US 183 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Corpus Christi County Goliad 2

From Limit INTERS. OF SH119 To Limit US 59 3

Construction Cost/Estimate $946,930 TIER NA 4

Description Spot Base Repiar,surf Trt 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.910 (mi) Estimated Completed Date 11/29/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel L. Kelley , P.E. Contact Phone (830)780-3132 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target 2/9/2015 Design 30% Complete Actual 2/27/2015

Design 60% Complete Target 3/11/2015 Design 60% Complete Actual 3/27/2015

Design 100% Complete Target 4/8/2015 Design 100% Complete Actual 7/10/2015

Notice to Proceed Date 10/21/2015 Work Begin Date 1/7/2016

Percent of Time Used 124.56 Percent of Budget Used 93.67

Start Design Target 1/5/2015 Start Design Actual 1/5/2015

Received ENV Clearance Target 4/23/2015 Received ENV Clearance Actual 2/26/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/10/2015 Project Ready to Bid Target 5/7/2015

Project Engineering Cost to Date $510 Construction Cost  to Date $2,122,119

Construction Engineering Cost to 
Date

$25,357 Total Cost to Date $2,147,986

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015503040 Category Description Program Identifier

Highway US 183 Status Under Development 1 Category DA - Develop Authority 
(DDA)

PES

District Corpus Christi County Goliad 2

From Limit CONTROL BREAK To Limit US 59 3

Construction Cost/Estimate $8,960,000 TIER NA 4

Description Rehabilitate Roadway And Add Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.906 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 3/22/2018 Design 30% Complete Actual TBD

Design 60% Complete Target 6/6/2018 Design 60% Complete Actual TBD

Design 100% Complete Target 8/22/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target 8/22/2018 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/22/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,960,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015503041 Category Description Program Identifier

Highway US 183 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Corpus Christi County Goliad 2

From Limit SH 119 (INTERSECTION 
CB)

To Limit US 59 3

Construction Cost/Estimate $120,995 TIER 2 4

Description Modernize Bridge Rail And Approach Guardrail,improve Guardra Il To Design Standards, Safety Treat 
Fixed Objects

5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 27.06 Total Score 65.70 7

Project Length 8.906 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$120,995

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015504051 Category Description Program Identifier

Highway US 183 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Corpus Christi County Goliad 2

From Limit FRANKLIN ST. To Limit SH 239 3

Construction Cost/Estimate $1,977,082 TIER NA 4

Description Mill And Inlay 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.311 (mi) Estimated Completed Date 11/29/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel L. Kelley , P.E. Contact Phone (830)780-3132 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target 2/9/2015 Design 30% Complete Actual 2/27/2015

Design 60% Complete Target 3/11/2015 Design 60% Complete Actual 3/27/2015

Design 100% Complete Target 4/8/2015 Design 100% Complete Actual 7/10/2015

Notice to Proceed Date 10/21/2015 Work Begin Date 1/7/2016

Percent of Time Used 124.56 Percent of Budget Used 93.67

Start Design Target 1/5/2015 Start Design Actual 1/5/2015

Received ENV Clearance Target 4/23/2015 Received ENV Clearance Actual 2/26/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/10/2015 Project Ready to Bid Target 5/7/2015

Project Engineering Cost to Date $29,370 Construction Cost  to Date $4,043,468

Construction Engineering Cost to 
Date

$56,028 Total Cost to Date $4,128,867

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015504053 Category Description Program Identifier

Highway US 183 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Corpus Christi County Goliad 2

From Limit 1 MI NO OF FM 2441 To Limit REFUGIIO COUNTY LINE 3

Construction Cost/Estimate $238,406 TIER 2 4

Description Texturize Shoulders (roll Or Mill In) Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 26.47 Total Score 58.50 7

Project Length 15.949 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 8/28/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 10/24/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 12/8/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/16/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$238,406

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015504054 Category Description Program Identifier

Highway US 183 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Corpus Christi County Goliad 2

From Limit US 59 To Limit REFUGIO COUNTY LINE 3

Construction Cost/Estimate $856,775 TIER NA 4

Description Spot Base Repair,surf Trt 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 17.150 (mi) Estimated Completed Date 11/29/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel L. Kelley , P.E. Contact Phone (830)780-3132 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target 2/9/2015 Design 30% Complete Actual 2/27/2015

Design 60% Complete Target 3/11/2015 Design 60% Complete Actual 3/27/2015

Design 100% Complete Target 4/8/2015 Design 100% Complete Actual 7/10/2015

Notice to Proceed Date 10/21/2015 Work Begin Date 1/7/2016

Percent of Time Used 124.56 Percent of Budget Used 93.67

Start Design Target 1/5/2015 Start Design Actual 1/5/2015

Received ENV Clearance Target 4/23/2015 Received ENV Clearance Actual 2/26/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/10/2015 Project Ready to Bid Target 5/7/2015

Project Engineering Cost to Date $510 Construction Cost  to Date $555,030

Construction Engineering Cost to 
Date

$22,655 Total Cost to Date $578,195

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015504055 Category Description Program Identifier

Highway US 183 Status Under Development 1 Category DA - Develop Authority 
(DDA)

PES

District Corpus Christi County Goliad 2

From Limit SH 239 To Limit REFUGIO COUNTY LINE 3

Construction Cost/Estimate $14,960,000 TIER NA 4

Description Rehabilitate Roadway And Add Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.823 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 3/22/2018 Design 30% Complete Actual TBD

Design 60% Complete Target 6/6/2018 Design 60% Complete Actual TBD

Design 100% Complete Target 8/22/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target 8/22/2018 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/22/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$14,960,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015505039 Category Description Program Identifier

Highway US 183 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Corpus Christi County Refugio 2

From Limit 4 MILES N OF SH 202 To Limit US 77 3

Construction Cost/Estimate $6,324,507 TIER NA 4

Description Overlay Roadway, Base Repair 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.700 (mi) Estimated Completed Date 11/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Benavidez , P.E. Contact Phone (361)364-1180 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target 12/19/2014 Design 30% Complete Actual 12/19/2014

Design 60% Complete Target 2/20/2015 Design 60% Complete Actual 2/20/2015

Design 100% Complete Target 3/27/2015 Design 100% Complete Actual 3/27/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 7/1/2016

Percent of Time Used 74.51 Percent of Budget Used 85.14

Start Design Target 9/2/2014 Start Design Actual 9/2/2014

Received ENV Clearance Target 9/29/2015 Received ENV Clearance Actual 9/24/2015

Utility Coordination Target 3/27/2015 Utility Coordination Actual 3/27/2015

Right of Way Coordination Target 3/27/2015 Right of Way Coordination Actual 3/27/2015

Project Ready to Bid Actual 9/24/2015 Project Ready to Bid Target 9/29/2015

Project Engineering Cost to Date $61,239 Construction Cost  to Date $9,994,937

Construction Engineering Cost to 
Date

$70,396 Total Cost to Date $10,126,572

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015505040 Category Description Program Identifier

Highway US 183 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Corpus Christi County Refugio 2

From Limit GOLIAD COUNTY LINE To Limit 1 MI S. OF SH 202 3

Construction Cost/Estimate $112,191 TIER 2 4

Description Texturize Shoulders (roll Or Mill In) Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 23.82 Total Score 57.60 7

Project Length 7.510 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 8/28/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 10/24/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 12/8/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/16/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$112,191

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015505041 Category Description Program Identifier

Highway US 183 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Corpus Christi County Refugio 2

From Limit GOLIAD COUNTY LINE To Limit 2 MILES S. OF MCGILL ROAD. 3

Construction Cost/Estimate $252,671 TIER NA 4

Description Spot Base Repair,surf Trt 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.570 (mi) Estimated Completed Date 11/29/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel L. Kelley , P.E. Contact Phone (830)780-3132 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target 2/9/2015 Design 30% Complete Actual 2/27/2015

Design 60% Complete Target 3/11/2015 Design 60% Complete Actual 3/27/2015

Design 100% Complete Target 4/8/2015 Design 100% Complete Actual 7/10/2015

Notice to Proceed Date 10/21/2015 Work Begin Date 1/7/2016

Percent of Time Used 124.56 Percent of Budget Used 93.67

Start Design Target 1/5/2015 Start Design Actual 1/5/2015

Received ENV Clearance Target 4/23/2015 Received ENV Clearance Actual 2/26/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/10/2015 Project Ready to Bid Target 5/7/2015

Project Engineering Cost to Date $510 Construction Cost  to Date $740,812

Construction Engineering Cost to 
Date

$4,546 Total Cost to Date $745,868

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015505042 Category Description Program Identifier

Highway US 183 Status Under Development 1 Category DA - Develop Authority 
(DDA)

PES

District Corpus Christi County Refugio 2

From Limit GOLIAD COUNTY LINE To Limit SH 202 3

Construction Cost/Estimate $7,040,000 TIER NA 4

Description Rehabilitate Roadway And Add Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.914 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 3/22/2018 Design 30% Complete Actual TBD

Design 60% Complete Target 6/6/2018 Design 60% Complete Actual TBD

Design 100% Complete Target 8/22/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target 8/22/2018 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/22/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,040,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015603046 Category Description Program Identifier

Highway SH 240 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

ON

District Wichita Falls County Wichita 2

From Limit AT SINCLAIR ROAD 
DRAIN

To Limit . 3

Construction Cost/Estimate $320,260 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.021 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name David Rohmer, P.E. Contact Phone (940)397-2076 10

Construction Company Contact NORTH TEXAS CONTRACTING, INC.

Design 30% Complete Target 7/9/2014 Design 30% Complete Actual 7/9/2014

Design 60% Complete Target 7/14/2014 Design 60% Complete Actual 7/14/2014

Design 100% Complete Target 9/2/2014 Design 100% Complete Actual 9/2/2014

Notice to Proceed Date 4/20/2015 Work Begin Date 7/11/2016

Percent of Time Used 59.01 Percent of Budget Used 39.99

Start Design Target 6/2/2014 Start Design Actual 6/2/2014

Received ENV Clearance Target 12/1/2014 Received ENV Clearance Actual 12/1/2014

Utility Coordination Target 11/17/2014 Utility Coordination Actual 11/17/2014

Right of Way Coordination Target 11/3/2014 Right of Way Coordination Actual 11/3/2014

Project Ready to Bid Actual 11/17/2014 Project Ready to Bid Target 11/17/2014

Project Engineering Cost to Date $199,417 Construction Cost  to Date $260,381

Construction Engineering Cost to 
Date

$49,528 Total Cost to Date $509,327

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$320,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015604110 Category Description Program Identifier

Highway US 82 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Wichita Falls County Wichita 2

From Limit ARCHER COUNTY LINE To Limit 0.7 MI WEST OF FM 369 3

Construction Cost/Estimate $3,500,000 TIER NA 4

Description Feasibility Study To Widen Pavement, Add Curb And Gutter And Storm Sewer 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.910 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 1/4/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $430,057 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $430,057

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015604113 Category Description Program Identifier

Highway US 82 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1711)

TDC

District Wichita Falls County Wichita 2

From Limit 1 MI WEST OF FM 369 To Limit KELL INTERCHANGE 3

Construction Cost/Estimate $13,179 TIER 1 4

Description Full Depth Concrete Repair 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 40.44 Total Score 77.25 7

Project Length 6.941 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 11/1/2016

Design 60% Complete Target TBD Design 60% Complete Actual 11/22/2016

Design 100% Complete Target TBD Design 100% Complete Actual 12/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 6/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,090 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,090

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$14,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015605049 Category Description Program Identifier

Highway US 277 Status Construction Scheduled 1 Category 1 - Proposition 1 
(15P101)

15S

District Wichita Falls County Archer 2 Category 4 - Proposition 1 
(15P104)

15S

From Limit 2.083 MILES WEST OF 
FM 2846

To Limit 1.69 MILES WEST OF FM 368 3 Category 11 - Proposition 1 
(15P111)

15S

Construction Cost/Estimate $14,393,281 TIER NA 4 Category 11 - District 
Discretionary (1511)

Description Upgrade To 4 Lane Divided Facility 5 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.005 (mi) Estimated Completed Date 4/6/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Zachary Husen, P.E. Contact Phone (940)549-0676 10

Construction Company Contact A. L. HELMCAMP, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 5/31/2013

Design 60% Complete Target TBD Design 60% Complete Actual 7/19/2013

Design 100% Complete Target TBD Design 100% Complete Actual 8/30/2013

Notice to Proceed Date 6/5/2015 Work Begin Date 6/18/2015

Percent of Time Used 91.64 Percent of Budget Used 71.17

Start Design Target TBD Start Design Actual 3/13/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/1/2011

Utility Coordination Target TBD Utility Coordination Actual 6/5/2013

Right of Way Coordination Target TBD Right of Way Coordination Actual 6/5/2013

Project Ready to Bid Actual 8/30/2013 Project Ready to Bid Target TBD

Project Engineering Cost to Date $460,807 Construction Cost  to Date $20,099,417

Construction Engineering Cost to 
Date

$197,569 Total Cost to Date $20,757,794

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,140,000

$10,008,000

$901,506

$700,000

$886,956

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015605056 Category Description Program Identifier

Highway US 82 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Wichita Falls County Archer 2

From Limit 1.69 MI W OF FM 368 To Limit 0.795 MI E OF FERGUSON ROAD 3

Construction Cost/Estimate $2,475,815 TIER NA 4

Description 2" Overlay - Remaining Pavement Struct 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.154 (mi) Estimated Completed Date 8/18/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Zachary Husen, P.E. Contact Phone (940)549-0676 10

Construction Company Contact ZACK BURKETT CO.

Design 30% Complete Target TBD Design 30% Complete Actual 6/10/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/10/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/25/2015

Notice to Proceed Date 3/15/2016 Work Begin Date 6/24/2016

Percent of Time Used 93.02 Percent of Budget Used 118.34

Start Design Target TBD Start Design Actual 5/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/6/2015

Utility Coordination Target TBD Utility Coordination Actual 7/14/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/14/2015

Project Ready to Bid Actual 10/6/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $16,115 Construction Cost  to Date $5,488,884

Construction Engineering Cost to 
Date

$28,985 Total Cost to Date $5,533,985

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,680,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015605058 Category Description Program Identifier

Highway US 82 Status Construction Scheduled 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Wichita Falls County Archer 2 Category 11 - District 
Discretionary (1611)

From Limit 0.54 MILES WEST OF 
BU 82F

To Limit BU 82F 3

Construction Cost/Estimate $234,323 TIER NA 4

Description Mill And Inlay 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.543 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Zachary Husen, P.E. Contact Phone (940)549-0676 10

Construction Company Contact ZACK BURKETT CO.

Design 30% Complete Target TBD Design 30% Complete Actual 2/29/2016

Design 60% Complete Target TBD Design 60% Complete Actual 3/17/2016

Design 100% Complete Target TBD Design 100% Complete Actual 4/8/2016

Notice to Proceed Date 7/28/2016 Work Begin Date TBD

Percent of Time Used 156.25 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 2/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/28/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $40,717 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $40,717

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$118,500

$18,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015606052 Category Description Program Identifier

Highway US 82 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Wichita Falls County Baylor 2

From Limit APPROX. 1 MILE WEST 
OF US 183 (WB)

To Limit APPROX. 1 MILE EAST OF US 183 
(WB)

3

Construction Cost/Estimate $1,222,906 TIER NA 4

Description RE-Align Roadway 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.990 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,222,906

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015606054 Category Description Program Identifier

Highway US 82 Status Construction Scheduled 1 Category 11 - District 
Discretionary (1611)

District Wichita Falls County Baylor 2

From Limit US 82 INTERCHANGE To Limit CR 621 (SIGNED 218) 3

Construction Cost/Estimate $276,807 TIER NA 4

Description Rehabilitation Of Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.690 (mi) Estimated Completed Date 8/18/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Zachary Husen, P.E. Contact Phone (940)549-0676 10

Construction Company Contact ZACK BURKETT CO.

Design 30% Complete Target TBD Design 30% Complete Actual 6/10/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/10/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/25/2015

Notice to Proceed Date 3/15/2016 Work Begin Date 6/24/2016

Percent of Time Used 93.02 Percent of Budget Used 118.34

Start Design Target TBD Start Design Actual 5/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/6/2015

Utility Coordination Target TBD Utility Coordination Actual 7/14/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/14/2015

Project Ready to Bid Actual 10/6/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,912 Construction Cost  to Date $730,841

Construction Engineering Cost to 
Date

$3,859 Total Cost to Date $738,613

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$575,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015607107 Category Description Program Identifier

Highway IH 44 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

BMN

District Wichita Falls County Wichita 2

From Limit AT US 287 NB To Limit . 3

Construction Cost/Estimate $1,416,767 TIER NA 4

Description Replace Bridge Deck 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.228 (mi) Estimated Completed Date 1/25/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name David Rohmer, P.E. Contact Phone (940)397-2076 10

Construction Company Contact GIBSON & ASSOCIATES, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 12/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 4/1/2016

Design 100% Complete Target TBD Design 100% Complete Actual 4/11/2016

Notice to Proceed Date 6/20/2016 Work Begin Date 9/12/2016

Percent of Time Used 64.71 Percent of Budget Used 53.56

Start Design Target TBD Start Design Actual 10/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/1/2016

Utility Coordination Target TBD Utility Coordination Actual 4/1/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 4/1/2016

Project Ready to Bid Actual 4/11/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $51,997 Construction Cost  to Date $1,290,436

Construction Engineering Cost to 
Date

$51,880 Total Cost to Date $1,394,313

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015608001 Category Description Program Identifier

Highway SH 240 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Wichita Falls County Wichita 2 Category 11 - District 
Discretionary (1811)

From Limit FM 369 AT SH 240 To Limit GRESHAM ROAD AT LOOP 267 3

Construction Cost/Estimate $6,000,000 TIER 2 4

Description Rehab And Widen Roadway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 6.91 Total Score 56.85 7

Project Length 2.970 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $47,914 Construction Cost  to Date $21,601

Construction Engineering Cost to 
Date

$0 Total Cost to Date $69,515

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,750,000

$4,250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015616020 Category Description Program Identifier

Highway US 82 Status Construction Scheduled 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Wichita Falls County Wichita 2 Category 11 - District 
Discretionary (1611)

From Limit ARCHER COUNTY LINE To Limit 0.407 MILES EAST OF ARCHER CO. 
LINE

3

Construction Cost/Estimate $252,041 TIER NA 4

Description Mill And Inlay 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.407 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Zachary Husen, P.E. Contact Phone (940)549-0676 10

Construction Company Contact ZACK BURKETT CO.

Design 30% Complete Target TBD Design 30% Complete Actual 2/29/2016

Design 60% Complete Target TBD Design 60% Complete Actual 3/17/2016

Design 100% Complete Target TBD Design 100% Complete Actual 4/8/2016

Notice to Proceed Date 7/28/2016 Work Begin Date TBD

Percent of Time Used 156.25 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 2/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/28/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $297 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $297

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$84,500

$13,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015617028 Category Description Program Identifier

Highway US 82 Status Construction Scheduled 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Wichita Falls County Archer 2 Category 11 - District 
Discretionary (1611)

From Limit BU 82F WEST OF 
HOLLIDAY

To Limit WICHITA COUNTY LINE 3

Construction Cost/Estimate $1,274,833 TIER NA 4

Description Mill And Inlay 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.408 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Zachary Husen, P.E. Contact Phone (940)549-0676 10

Construction Company Contact ZACK BURKETT CO.

Design 30% Complete Target TBD Design 30% Complete Actual 2/29/2016

Design 60% Complete Target TBD Design 60% Complete Actual 3/17/2016

Design 100% Complete Target TBD Design 100% Complete Actual 4/8/2016

Notice to Proceed Date 7/28/2016 Work Begin Date TBD

Percent of Time Used 156.25 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 2/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/28/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $298 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $298

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$937,000

$129,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015701072 Category Description Program Identifier

Highway US 277 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Wichita Falls County Baylor 2

From Limit CR 718 (SIGNED 400) To Limit 0.16 MI N OF CR 718 (SIGNED 400) 3

Construction Cost/Estimate $281,789 TIER NA 4

Description Rehabilitation Of Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.911 (mi) Estimated Completed Date 8/18/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Zachary Husen, P.E. Contact Phone (940)549-0676 10

Construction Company Contact ZACK BURKETT CO.

Design 30% Complete Target TBD Design 30% Complete Actual 6/10/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/10/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/25/2015

Notice to Proceed Date 3/15/2016 Work Begin Date 6/24/2016

Percent of Time Used 93.02 Percent of Budget Used 118.34

Start Design Target TBD Start Design Actual 5/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/6/2015

Utility Coordination Target TBD Utility Coordination Actual 7/14/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/14/2015

Project Ready to Bid Actual 10/6/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,411 Construction Cost  to Date $743,663

Construction Engineering Cost to 
Date

$3,927 Total Cost to Date $750,001

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$317,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015702047 Category Description Program Identifier

Highway US 277 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Childress County Knox 2 Category 11 - District 
Discretionary (1911)

From Limit BAYLOR C/L, SOUTH To Limit FM 2365 (SBL) 3

Construction Cost/Estimate $4,750,000 TIER 2 4

Description Asphaltic Concrete Pavement Overlay 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 29.71 Total Score 66.60 7

Project Length 12.526 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,020 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,020

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,950,000

$1,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015702048 Category Description Program Identifier

Highway US 277 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Childress County Knox 2 Category 11 - District 
Discretionary (1911)

From Limit BAYLOR C/L, S To Limit FM 267_(NBL) 3

Construction Cost/Estimate $4,050,000 TIER 2 4

Description Asphaltic Concrete Pavement Overlay 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 29.71 Total Score 66.60 7

Project Length 10.592 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,250,000

$1,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015702049 Category Description Program Identifier

Highway US 277 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Childress County Knox 2

From Limit BAYLOR C/L, EAST To Limit HASKELL C/L (E&WBL) 3

Construction Cost/Estimate $713,737 TIER 2 4

Description 2018 District Wide Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 26.76 Total Score 65.60 7

Project Length 12.450 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 7/18/2016 Design 60% Complete Actual 8/30/2016

Design 100% Complete Target 7/18/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/18/2016 Start Design Actual 7/18/2016

Received ENV Clearance Target 8/22/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 7/18/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 7/18/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/22/2016

Project Engineering Cost to Date $1,081 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,081

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$713,737

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015704049 Category Description Program Identifier

Highway BU 277F Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Abilene County Haskell 2

From Limit US 277 SOUTH OF 
HASKELL

To Limit US 380 IN HASKELL 3

Construction Cost/Estimate $97,944 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.964 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 7/11/2016 Design 30% Complete Actual 9/5/2016

Design 60% Complete Target 8/8/2016 Design 60% Complete Actual 9/26/2016

Design 100% Complete Target 10/4/2016 Design 100% Complete Actual 10/4/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/6/2016 Start Design Actual 6/6/2016

Received ENV Clearance Target 10/4/2016 Received ENV Clearance Actual 9/29/2016

Utility Coordination Target 10/4/2016 Utility Coordination Actual 9/14/2016

Right of Way Coordination Target 10/4/2016 Right of Way Coordination Actual 9/14/2016

Project Ready to Bid Actual 10/4/2016 Project Ready to Bid Target 10/4/2016

Project Engineering Cost to Date $1,032 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,032

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$135,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015704050 Category Description Program Identifier

Highway US 277 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Abilene County Haskell 2

From Limit JONES COUNTY LINE To Limit BU 277-F SOUTH OF HASKELL 3

Construction Cost/Estimate $459,898 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.371 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 7/11/2016 Design 30% Complete Actual 9/5/2016

Design 60% Complete Target 8/8/2016 Design 60% Complete Actual 9/26/2016

Design 100% Complete Target 10/4/2016 Design 100% Complete Actual 10/4/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/6/2016 Start Design Actual 6/6/2016

Received ENV Clearance Target 10/4/2016 Received ENV Clearance Actual 9/29/2016

Utility Coordination Target 10/4/2016 Utility Coordination Actual 9/14/2016

Right of Way Coordination Target 10/4/2016 Right of Way Coordination Actual 9/14/2016

Project Ready to Bid Actual 10/4/2016 Project Ready to Bid Target 10/4/2016

Project Engineering Cost to Date $1,032 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,032

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015704051 Category Description Program Identifier

Highway US 277 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TCD

District Abilene County Haskell 2

From Limit 0.436 MILE NORTH OF 
SH 6

To Limit 0.426 MILE SOUTH OF SH 6 3

Construction Cost/Estimate $230,000 TIER 2 4

Description Upgrade Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 26.76 Total Score 65.60 7

Project Length 0.862 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$230,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015705059 Category Description Program Identifier

Highway US 277 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Abilene County Jones 2

From Limit 0.255 MI N OF CR 297 To Limit 0.139 MI S. OF CR 297 3

Construction Cost/Estimate $201,648 TIER NA 4

Description High Friction Course Surface Treatment 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.394 (mi) Estimated Completed Date 10/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Wayne Ekdahl Contact Phone (325)690-9821 10

Construction Company Contact TOTAL HIGHWAY MAINTENANCE, LLC

Design 30% Complete Target 11/23/2015 Design 30% Complete Actual 12/31/2015

Design 60% Complete Target 1/4/2016 Design 60% Complete Actual 1/22/2016

Design 100% Complete Target 2/9/2016 Design 100% Complete Actual 2/11/2016

Notice to Proceed Date 5/12/2016 Work Begin Date 8/8/2016

Percent of Time Used 112.50 Percent of Budget Used 47.20

Start Design Target 10/5/2015 Start Design Actual 10/5/2015

Received ENV Clearance Target 2/9/2016 Received ENV Clearance Actual 2/2/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/11/2016 Project Ready to Bid Target 2/9/2016

Project Engineering Cost to Date $2,035 Construction Cost  to Date $155,160

Construction Engineering Cost to 
Date

$800 Total Cost to Date $157,995

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$267,338

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5734



Project ID 015705060 Category Description Program Identifier

Highway US 277 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Abilene County Jones 2

From Limit FM 1636 (EAST) To Limit HASKELL COUNTY LINE 3

Construction Cost/Estimate $6,176,370 TIER 2 4

Description Spot Base Repair,mill & Fill Driving Lanes,1-Course Surface Treatment,1" Tom Over Entire Roadbed 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 34.85 Total Score 68.35 7

Project Length 7.270 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $844 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $844

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,176,370

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5736



Project ID 015705061 Category Description Program Identifier

Highway US 277 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TCD

District Abilene County Jones 2

From Limit US 83 "Y" NORTH OF 
ANSON

To Limit FM 1636 SOUTH 3

Construction Cost/Estimate $96,541 TIER 2 4

Description Installation Of Pavement Markings And Raised Reflective Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 27.06 Total Score 65.70 7

Project Length 6.486 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 10/10/2016

Design 60% Complete Target TBD Design 60% Complete Actual 11/2/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/8/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 11/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 11/2/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,312 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,312

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$119,504

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015707004 Category Description Program Identifier

Highway SH 6 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Abilene County Haskell 2

From Limit INTERSECTION OF US 
277 EFR & SH 6

To Limit HASKELL COUNTY LINE 3

Construction Cost/Estimate $39,278 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.779 (mi) Estimated Completed Date 9/20/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Stewart Chapman, P.E. Contact Phone (325)573-0143 10

Construction Company Contact LIPHAM ASPHALT AND PAVING COMPANY, LLC

Design 30% Complete Target 4/30/2015 Design 30% Complete Actual 5/1/2015

Design 60% Complete Target 5/29/2015 Design 60% Complete Actual 8/20/2015

Design 100% Complete Target 9/2/2015 Design 100% Complete Actual 9/3/2015

Notice to Proceed Date 12/4/2015 Work Begin Date 6/22/2016

Percent of Time Used 68.33 Percent of Budget Used 105.37

Start Design Target 4/2/2015 Start Design Actual 4/2/2015

Received ENV Clearance Target 8/18/2015 Received ENV Clearance Actual 8/24/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/3/2015 Project Ready to Bid Target 9/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $87,921

Construction Engineering Cost to 
Date

$289 Total Cost to Date $88,210

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$46,740

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015708006 Category Description Program Identifier

Highway SH 6 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Abilene County Jones 2

From Limit HASKELL COUNTY 
LINE

To Limit BU 277-G 3

Construction Cost/Estimate $50,353 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.904 (mi) Estimated Completed Date 9/20/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Stewart Chapman, P.E. Contact Phone (325)573-0143 10

Construction Company Contact LIPHAM ASPHALT AND PAVING COMPANY, LLC

Design 30% Complete Target 4/30/2015 Design 30% Complete Actual 5/1/2015

Design 60% Complete Target 5/29/2015 Design 60% Complete Actual 8/20/2015

Design 100% Complete Target 9/2/2015 Design 100% Complete Actual 9/3/2015

Notice to Proceed Date 12/4/2015 Work Begin Date 6/22/2016

Percent of Time Used 68.33 Percent of Budget Used 105.37

Start Design Target 4/2/2015 Start Design Actual 4/2/2015

Received ENV Clearance Target 8/18/2015 Received ENV Clearance Actual 8/24/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/3/2015 Project Ready to Bid Target 9/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $112,132

Construction Engineering Cost to 
Date

$368 Total Cost to Date $112,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$54,240

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015801076 Category Description Program Identifier

Highway US 67 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

ON

District San Angelo County Runnels 2

From Limit AT COLORADO RIVER To Limit . 3

Construction Cost/Estimate $3,439,658 TIER NA 4

Description Replace Bridge Deck 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.110 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lewis Nowlin, P.E. Contact Phone (325)446-2413 10

Construction Company Contact J. H. STRAIN & SONS, INC.

Design 30% Complete Target 8/16/2012 Design 30% Complete Actual 7/8/2013

Design 60% Complete Target 11/28/2012 Design 60% Complete Actual 10/4/2013

Design 100% Complete Target 5/2/2013 Design 100% Complete Actual 8/15/2014

Notice to Proceed Date 1/2/2015 Work Begin Date 1/26/2015

Percent of Time Used 95.18 Percent of Budget Used 79.62

Start Design Target 3/14/2012 Start Design Actual 3/14/2012

Received ENV Clearance Target 8/16/2013 Received ENV Clearance Actual 9/4/2014

Utility Coordination Target 1/7/2014 Utility Coordination Actual 8/15/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/4/2014 Project Ready to Bid Target 8/16/2013

Project Engineering Cost to Date $416,585 Construction Cost  to Date $5,887,110

Construction Engineering Cost to 
Date

$687,531 Total Cost to Date $6,991,226

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,857,074

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015801079 Category Description Program Identifier

Highway US 67 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District San Angelo County Runnels 2

From Limit COLORADO RIVER To Limit FM 1692 IN MILES 3

Construction Cost/Estimate $2,056,000 TIER 1 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 34.85 Total Score 75.35 7

Project Length 19.136 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,056,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015802084 Category Description Program Identifier

Highway US 67 Status Finalizing for Construction 1 Category 2U - Urban Area 
Corridor (1802U)

District San Angelo County Tom Green 2 Category 12 - Strategic Priority 
(1312BM)

From Limit AT TRACTOR TRAIL To Limit . 3 Category 11 - District 
Discretionary (1811)

Construction Cost/Estimate $9,740,000 TIER 1 4

Description Construct Interchange 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 71.03 Total Score 87.65 7

Project Length 1.246 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,590,000

$1,150,000

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015802085 Category Description Program Identifier

Highway US 67 Status Construction Scheduled 1 Category 2U - Proposition 1 
(15P102)

15S

District San Angelo County Tom Green 2 Category 1 - Proposition 1 
(15P101)

15S

From Limit SMITH BOULEVARD To Limit CHADBOURNE STREET 3

Construction Cost/Estimate $4,856,524 TIER NA 4

Description Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.647 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Casey McGee, P.E. Contact Phone (325)653-5811 10

Construction Company Contact PRICE CONSTRUCTION, LTD.

Design 30% Complete Target 9/13/2011 Design 30% Complete Actual 9/13/2011

Design 60% Complete Target 11/2/2011 Design 60% Complete Actual 11/2/2011

Design 100% Complete Target 1/17/2012 Design 100% Complete Actual 1/17/2012

Notice to Proceed Date 2/24/2016 Work Begin Date 3/28/2016

Percent of Time Used 81.82 Percent of Budget Used 53.47

Start Design Target 7/12/2011 Start Design Actual 7/12/2011

Received ENV Clearance Target 7/10/2015 Received ENV Clearance Actual 7/6/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/6/2015 Project Ready to Bid Target 7/10/2015

Project Engineering Cost to Date $55,992 Construction Cost  to Date $5,635,828

Construction Engineering Cost to 
Date

$119,433 Total Cost to Date $5,811,253

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,471,000

$1,529,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015802088 Category Description Program Identifier

Highway US 67 Status Finalizing for Construction 1 Category 12 - Strategic Priority 
(1312BD)

District San Angelo County Tom Green 2 Category 2U - Urban Area 
Corridor (1802U)

From Limit AT PAULANN BLVD. To Limit . 3 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

Construction Cost/Estimate $7,972,290 TIER 1 4

Description Construct Interchange 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 75.44 Total Score 89.15 7

Project Length 0.490 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,762,500

$3,900,000

$2,309,790

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015901042 Category Description Program Identifier

Highway US 277 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District San Angelo County Tom Green 2

From Limit US 87 To Limit 0.4 MILES SOUTH OF US 87 3

Construction Cost/Estimate $650,000 TIER 1 4

Description Construct Traffic Signal And Entrance Ramp 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2018 6

Strategic Score 70.88 Total Score 87.60 7

Project Length 0.407 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$650,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015902076 Category Description Program Identifier

Highway US 277 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District San Angelo County Tom Green 2

From Limit SL 110 To Limit SCHLEICHER COUNTY LINE 3

Construction Cost/Estimate $181,548 TIER 1 4

Description Profile Edgeline And Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 50.00 Total Score 80.50 7

Project Length 6.940 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$181,548

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015903027 Category Description Program Identifier

Highway US 277 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District San Angelo County Schleicher 2

From Limit TOM GREEN COUNTY 
LINE

To Limit 12.0 MI S OF TOM GREEN CO LINE 3

Construction Cost/Estimate $314,491 TIER 1 4

Description Profile Edgeline And Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 52.94 Total Score 81.50 7

Project Length 12.022 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$314,491

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015904035 Category Description Program Identifier

Highway US 277 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District San Angelo County Schleicher 2

From Limit 12.0 MI S OF TOM 
GREEN CO LINE

To Limit 21.1 MI S OF TOM GREEN CO LINE 3

Construction Cost/Estimate $237,739 TIER 1 4

Description Profile Edgeline And Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 50.00 Total Score 80.50 7

Project Length 9.088 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$237,739

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 015907007 Category Description Program Identifier

Highway SL 378 Status Under Development 1 Category 2U - Urban Area 
Corridor (2502U)

District San Angelo County Tom Green 2 Category 11- District 
Discretionary (2511)

From Limit FM 1223 To Limit US 87 3

Construction Cost/Estimate $14,000,000 TIER NA 4

Description Widen, Add Center Turn Lane, And Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.105 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $8,280 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $8,280

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,190,000

$9,280,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5762



Project ID 016001036 Category Description Program Identifier

Highway US 277 Status Under Development 1 Category DA - Develop Authority 
(SWDA)

CNN

District San Angelo County Sutton 2

From Limit ST. ANN'S STREET IN 
SONORA

To Limit 12.373 MI NORTH OF EDWARDS CO 
LINE

3

Construction Cost/Estimate $6,276,672 TIER NA 4

Description Add Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.321 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,276,672

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5764



Project ID 016001037 Category Description Program Identifier

Highway US 277 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District San Angelo County Sutton 2

From Limit SL 467 To Limit 12.3 MI N OF EDWARDS CO LINE 3

Construction Cost/Estimate $235,515 TIER 1 4

Description Profile Edgeline And Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 53.97 Total Score 81.85 7

Project Length 9.003 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$235,515

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016001038 Category Description Program Identifier

Highway US 277 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

PM

District San Angelo County Sutton 2

From Limit SL 467 To Limit 9.0 MI SOUTH OF SL 467 3

Construction Cost/Estimate $729,000 TIER 1 4

Description Ar Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2019 6

Strategic Score 53.97 Total Score 81.85 7

Project Length 9.003 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$729,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016002025 Category Description Program Identifier

Highway US 277 Status Under Development 1 Category DA - Develop Authority 
(SWDA)

CNN

District San Angelo County Sutton 2

From Limit 12.373 MI NORTH OF 
EDWARDS CO LINE

To Limit EDWARDS COUNTY LINE 3

Construction Cost/Estimate $9,752,864 TIER NA 4

Description Add Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.373 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,752,864

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016002026 Category Description Program Identifier

Highway US 277 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District San Angelo County Sutton 2

From Limit 12.3 MI N OF EDWARDS 
CO LINE

To Limit EDWARDS COUNTY LINE 3

Construction Cost/Estimate $321,110 TIER 1 4

Description Profile Edgeline And Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 53.68 Total Score 81.75 7

Project Length 12.275 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$321,110

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016002027 Category Description Program Identifier

Highway US 277 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

PM

District San Angelo County Sutton 2

From Limit 9.0 MI SOUTH OF SL 
467

To Limit EDWARDS COUNTY LINE 3

Construction Cost/Estimate $689,000 TIER 1 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2019 6

Strategic Score 53.68 Total Score 81.75 7

Project Length 12.275 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$689,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5774



Project ID 016003024 Category Description Program Identifier

Highway US 277 Status Under Development 1 Category DA - Develop Authority 
(SWDA)

CNN

District San Angelo County Edwards 2

From Limit SUTTON COUNTY LINE To Limit VAL VERDE COUNTY LINE 3

Construction Cost/Estimate $7,677,655 TIER NA 4

Description Add Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.320 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5775



Category Amount

$7,677,655

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5776



Project ID 016004048 Category Description Program Identifier

Highway US 277 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Laredo County Val Verde 2

From Limit EDWARDS COUNTY 
LINE

To Limit 7.953 MI SOUTH OF EDWARDS CL 3

Construction Cost/Estimate $2,161,199 TIER 1 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 56.62 Total Score 75.75 7

Project Length 7.359 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5777



Category Amount

$2,161,199

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5778



Project ID 016004049 Category Description Program Identifier

Highway US 277 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Laredo County Val Verde 2

From Limit 7.953 MI SOUTH OF 
EDWARDS CL

To Limit 12.336 MI SOUTH OF EDWARDS CL 3

Construction Cost/Estimate $254,050 TIER 1 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 58.82 Total Score 76.50 7

Project Length 4.383 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5779



Category Amount

$254,050

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5780



Project ID 016005046 Category Description Program Identifier

Highway US 277 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Laredo County Val Verde 2

From Limit 12.336 MI SOUTH OF 
EDWARDS CL

To Limit US 377 3

Construction Cost/Estimate $944,114 TIER 2 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 53.68 Total Score 67.75 7

Project Length 16.910 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5781



Category Amount

$944,114

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016005047 Category Description Program Identifier

Highway US 277 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Laredo County Val Verde 2

From Limit EDWARDS COUNTY 
LINE

To Limit US 377 3

Construction Cost/Estimate $556,225 TIER 2 4

Description Profile Edgeline Markings, Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 26.03 Total Score 65.35 7

Project Length 28.563 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5783



Category Amount

$556,225

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5784



Project ID 016005048 Category Description Program Identifier

Highway US 277 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Laredo County Val Verde 2

From Limit US 377 To Limit 0.266 MI N OF SL 79 3

Construction Cost/Estimate $402,892 TIER 2 4

Description Profile Edgeline Markings, Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 26.03 Total Score 65.35 7

Project Length 20.639 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5785



Category Amount

$402,892

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5786



Project ID 016006032 Category Description Program Identifier

Highway US 277 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Laredo County Val Verde 2

From Limit US 377 To Limit 2.45 MI SOUTH OF US 377 3

Construction Cost/Estimate $84,824 TIER NA 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.405 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name ANTONIO PEREA, P.E. Contact Phone (830)703-1422 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/21/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $38

Construction Engineering Cost to 
Date

$0 Total Cost to Date $38

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5787



Category Amount

$267,520

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5788



Project ID 016006033 Category Description Program Identifier

Highway US 277 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Laredo County Val Verde 2

From Limit 6.340 MI SOUTH OF US 
377

To Limit 2.66 MI SOUTH OF RE 2 3

Construction Cost/Estimate $254,409 TIER 1 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 69.12 Total Score 80.00 7

Project Length 5.539 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5789



Category Amount

$254,409

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5790



Project ID 016103018 Category Description Program Identifier

Highway UP 277 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Laredo County Val Verde 2

From Limit SS 239 To Limit INT PORT OF ENTRY 3

Construction Cost/Estimate $986,074 TIER 3 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 29.41 Total Score 40.10 7

Project Length 0.862 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5791



Category Amount

$273,906

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5792



Project ID 016103019 Category Description Program Identifier

Highway SS 239 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Laredo County Val Verde 2

From Limit 0.74 MI WEST OF US 90 To Limit UP 277 3

Construction Cost/Estimate $522,283 TIER 2 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 0.641 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5793



Category Amount

$522,283

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5794



Project ID 016201092 Category Description Program Identifier

Highway SS 299 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (2011)

District Waco County Mclennan 2

From Limit IH 35 To Limit US 84 3

Construction Cost/Estimate $90,262 TIER 2 4

Description Thin Overlay Mixture (tom) 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 22.65 Total Score 71.20 7

Project Length 0.662 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5795



Category Amount

$90,262

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016202031 Category Description Program Identifier

Highway SH 31 Status Finalizing for Construction 1 Category 4 - Connectivity (16B04) CNN

District Waco County Hill 2

From Limit CR 3344 To Limit NAVARRO CO LINE 3

Construction Cost/Estimate $72,000,000 TIER 1 4

Description Widen From Two Lane To Four Lane Divided.  Completes Ph I Trunk System Gap 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 72.65 Total Score 88.95 7

Project Length 7.940 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 10/12/2015

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $6,448,251 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $6,448,251

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$72,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016203041 Category Description Program Identifier

Highway SH 31 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Dallas County Navarro 2

From Limit HILL COUNTY LINE To Limit FM 55 EAST 3

Construction Cost/Estimate $484,348 TIER NA 4

Description Seal Coat, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.947 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5799



Category Amount

$612,742

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5800



Project ID 016209037 Category Description Program Identifier

Highway FM 709 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Dallas County Navarro 2

From Limit FM 1838 To Limit FM 638 3

Construction Cost/Estimate $123,172 TIER NA 4

Description Seal Coat, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.208 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5801



Category Amount

$135,951

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5802



Project ID 016211001 Category Description Program Identifier

Highway SH 31 Status Construction Scheduled 1 Category 4 - Proposition 1 
(15P104)

15S

District Dallas County Navarro 2 Category 1 - Proposition 1 
(15P101)

15S

From Limit 3.2 MILES WEST OF FM 
2555

To Limit 3.7 MILES EAST OF IH 45 3 Category 3 - Proposition 14 (P14)

Construction Cost/Estimate $76,393,431 TIER NA 4 Category 3 - Texas Mobility 
Funds (TMFB)

Description Construct New Location Relief Route; Ultimate Four Lane Divided Limited Access Facility W/ic @ Ih 45 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.060 (mi) Estimated Completed Date 12/31/2020 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Darwin Myers, P.E. Contact Phone (903)874-4351 10

Construction Company Contact SUNDT CONSTRUCTION, INC.

Design 30% Complete Target 8/1/2014 Design 30% Complete Actual 8/1/2014

Design 60% Complete Target 9/23/2014 Design 60% Complete Actual 12/5/2014

Design 100% Complete Target 1/20/2015 Design 100% Complete Actual 6/1/2015

Notice to Proceed Date 4/7/2016 Work Begin Date 10/26/2016

Percent of Time Used 1.94 Percent of Budget Used 2.40

Start Design Target 4/23/2012 Start Design Actual 4/23/2012

Received ENV Clearance Target 12/16/2014 Received ENV Clearance Actual 1/19/2015

Utility Coordination Target 10/23/2014 Utility Coordination Actual 8/25/2015

Right of Way Coordination Target 12/16/2014 Right of Way Coordination Actual 8/25/2015

Project Ready to Bid Actual 9/28/2015 Project Ready to Bid Target 1/20/2015

Project Engineering Cost to Date $23,514,035 Construction Cost  to Date $3,180,538

Construction Engineering Cost to 
Date

$182,834 Total Cost to Date $26,877,407

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$24,134,246

$903,575

$6,682,000

$41,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016303048 Category Description Program Identifier

Highway SH 31 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

BMN

District Tyler County Henderson 2

From Limit AT WB TRINITY RIVER, 
W OF TRINIDAD

To Limit STR #101080016303040 3

Construction Cost/Estimate $1,943,202 TIER NA 4

Description Scour Mitigation, Clean & Paint Steel, Address Deck Issues 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.796 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name M Kim Soucek, P.E. Contact Phone (903)675-4196 10

Construction Company Contact OLYMPUS PAINTING CONTRACTORS, INC.

Design 30% Complete Target 7/31/2015 Design 30% Complete Actual 8/7/2015

Design 60% Complete Target 8/21/2015 Design 60% Complete Actual 9/4/2015

Design 100% Complete Target 10/6/2015 Design 100% Complete Actual 10/9/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 3/15/2016

Percent of Time Used 97.78 Percent of Budget Used 98.20

Start Design Target 7/6/2015 Start Design Actual 4/8/2015

Received ENV Clearance Target 11/4/2015 Received ENV Clearance Actual 10/28/2015

Utility Coordination Target 9/22/2015 Utility Coordination Actual 10/5/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/9/2015 Project Ready to Bid Target 10/6/2015

Project Engineering Cost to Date $43,170 Construction Cost  to Date $3,851,944

Construction Engineering Cost to 
Date

$120,434 Total Cost to Date $4,015,547

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,814,802

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016303050 Category Description Program Identifier

Highway SH 31 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

BMN

District Tyler County Henderson 2

From Limit AT EB CEDAR CREEK, 
W OF TRINIDAD

To Limit STR #101080016303182 3

Construction Cost/Estimate $362,108 TIER NA 4

Description Improve Erosion Control 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.061 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name M Kim Soucek, P.E. Contact Phone (903)675-4196 10

Construction Company Contact OLYMPUS PAINTING CONTRACTORS, INC.

Design 30% Complete Target 7/31/2015 Design 30% Complete Actual 8/7/2015

Design 60% Complete Target 8/21/2015 Design 60% Complete Actual 9/4/2015

Design 100% Complete Target 10/6/2015 Design 100% Complete Actual 10/9/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 3/15/2016

Percent of Time Used 97.78 Percent of Budget Used 98.20

Start Design Target 7/6/2015 Start Design Actual 4/8/2015

Received ENV Clearance Target 11/4/2015 Received ENV Clearance Actual 10/28/2015

Utility Coordination Target 9/22/2015 Utility Coordination Actual 10/5/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/9/2015 Project Ready to Bid Target 10/6/2015

Project Engineering Cost to Date $3,032 Construction Cost  to Date $766,694

Construction Engineering Cost to 
Date

$23,971 Total Cost to Date $793,697

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5807



Category Amount

$361,041

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5808



Project ID 016304056 Category Description Program Identifier

Highway BS 31H Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Tyler County Henderson 2

From Limit .2 MI E OF SL7, E To Limit AT PINKERTON ST ON BU175 3

Construction Cost/Estimate $237,022 TIER 2 4

Description Sealcoat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 26.76 Total Score 65.60 7

Project Length 3.072 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target 6/17/2016 Design 30% Complete Actual 5/20/2016

Design 60% Complete Target 8/4/2016 Design 60% Complete Actual 6/16/2016

Design 100% Complete Target 10/5/2016 Design 100% Complete Actual 9/30/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 6/17/2016 Received ENV Clearance Actual 10/17/2016

Utility Coordination Target 9/21/2016 Utility Coordination Actual 9/13/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target 10/5/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$239,280

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5810



Project ID 016403053 Category Description Program Identifier

Highway SH 31 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Tyler County Henderson 2

From Limit FM 3204(E), E To Limit 0.5 MI W OF FM 315(C&G) IN 
CHANDLER

3

Construction Cost/Estimate $5,200,000 TIER 1 4

Description Repair & Repave Roadway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 47.65 Total Score 79.70 7

Project Length 2.376 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5811



Category Amount

$5,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5812



Project ID 016404157 Category Description Program Identifier

Highway SH 31 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Tyler County Smith 2

From Limit BR'DWAY,.9 MI E OF US 
69/GLENWOOD,E

To Limit US 271/SH 155 (BECKHAM) IN TYLER 3

Construction Cost/Estimate $36,021 TIER NA 4

Description Seal Coat & Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.364 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paul Schneider, P.E. Contact Phone (903)569-2349 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target 7/6/2015 Design 30% Complete Actual 7/2/2015

Design 60% Complete Target 7/27/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 9/9/2015 Design 100% Complete Actual 9/8/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 8/1/2016

Percent of Time Used 117.35 Percent of Budget Used 87.40

Start Design Target 6/1/2015 Start Design Actual 6/1/2015

Received ENV Clearance Target 10/7/2015 Received ENV Clearance Actual 9/24/2015

Utility Coordination Target 8/24/2015 Utility Coordination Actual 8/25/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2015 Project Ready to Bid Target 9/9/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $65,918

Construction Engineering Cost to 
Date

$46 Total Cost to Date $65,964

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$26,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5814



Project ID 016501101 Category Description Program Identifier

Highway US 271 Status Construction Scheduled 1 Category 2U - Proposition 1 
(15P102)

15S

District Tyler County Smith 2 Category 2U - Proposition 1 
(16P102)

16S

From Limit FM 2015, N OF TYLER, 
S

To Limit 0.4 MI S OF SS 147 (OAKWOOD) 3 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

Construction Cost/Estimate $4,372,572 TIER NA 4

Description Plane,repair, Resurf Rdwy & Bridge,repair & Seal Brg Joints 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.542 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Shane Cunningham, P.E. Contact Phone (903)509-9066 10

Construction Company Contact REYNOLDS & KAY, LTD.

Design 30% Complete Target 8/25/2015 Design 30% Complete Actual 10/5/2015

Design 60% Complete Target 10/15/2015 Design 60% Complete Actual 11/3/2015

Design 100% Complete Target 1/6/2016 Design 100% Complete Actual 1/14/2016

Notice to Proceed Date 5/26/2016 Work Begin Date 7/14/2016

Percent of Time Used 134.55 Percent of Budget Used 69.12

Start Design Target 7/1/2015 Start Design Actual 6/1/2015

Received ENV Clearance Target 2/9/2016 Received ENV Clearance Actual 1/28/2016

Utility Coordination Target 12/17/2015 Utility Coordination Actual 12/18/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 1/14/2016 Project Ready to Bid Target 1/6/2016

Project Engineering Cost to Date $164,896 Construction Cost  to Date $6,182,256

Construction Engineering Cost to 
Date

$126,337 Total Cost to Date $6,473,490

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,145,654

$3,223,500

$138,822

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016501102 Category Description Program Identifier

Highway US 271 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Tyler County Smith 2

From Limit 0.4 MI S OF SS 147 
(OAKWOOD ST.)

To Limit SH 31 (FRONT ST) IN TYLER 3

Construction Cost/Estimate $816,270 TIER 1 4

Description Plane & Resurface Roadway 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 53.53 Total Score 81.70 7

Project Length 0.579 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $42,715 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $42,715

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$825,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016501103 Category Description Program Identifier

Highway SH 155 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Tyler County Smith 2

From Limit SH 31 (FRONT ST.), S To Limit SH 64 (5TH ST) IN TYLER 3

Construction Cost/Estimate $846,382 TIER 2 4

Description Plane & Resurface Roadway 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 53.53 Total Score 74.70 7

Project Length 1.053 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,727 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,727

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$860,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016501104 Category Description Program Identifier

Highway US 271 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Tyler County Smith 2

From Limit .8 MI OF IH20 (CR353), 
S

To Limit .5 MI N OF FM2015 3

Construction Cost/Estimate $638,228 TIER 2 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 27.06 Total Score 65.70 7

Project Length 6.562 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target 6/17/2016 Design 30% Complete Actual 5/20/2016

Design 60% Complete Target 8/4/2016 Design 60% Complete Actual 6/16/2016

Design 100% Complete Target 10/5/2016 Design 100% Complete Actual 9/30/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 6/17/2016 Received ENV Clearance Actual 10/17/2016

Utility Coordination Target 9/21/2016 Utility Coordination Actual 9/13/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target 10/5/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$708,715

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5822



Project ID 016502060 Category Description Program Identifier

Highway US 271 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Tyler County Smith 2

From Limit IH 20, S To Limit CR 353 3

Construction Cost/Estimate $150,000 TIER 2 4

Description Construct Sb Left & Nb Right Deceleration Lanes 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 36.76 Total Score 69.00 7

Project Length 0.808 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$150,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016502061 Category Description Program Identifier

Highway US 271 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Tyler County Smith 2

From Limit SMITH C/L, SW To Limit FM 16 3

Construction Cost/Estimate $31,300,000 TIER NA 4

Description Widen 2 Ln Road To 4 Ln Divided Hwy With Depressed Median 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.660 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$31,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016502063 Category Description Program Identifier

Highway US 271 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Tyler County Smith 2

From Limit 03 MI S OF IH20, S To Limit .8 MI S OF IH20 (CR353) 3

Construction Cost/Estimate $44,874 TIER 2 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 36.76 Total Score 69.00 7

Project Length 0.550 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target 6/17/2016 Design 30% Complete Actual 5/20/2016

Design 60% Complete Target 8/4/2016 Design 60% Complete Actual 6/16/2016

Design 100% Complete Target 10/5/2016 Design 100% Complete Actual 9/30/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 6/17/2016 Received ENV Clearance Actual 10/17/2016

Utility Coordination Target 9/21/2016 Utility Coordination Actual 9/13/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target 10/5/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$44,897

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016503035 Category Description Program Identifier

Highway US 271 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Tyler County Gregg 2

From Limit SL 485  IN 
GLADEWATER, SW

To Limit SMITH C/L 3

Construction Cost/Estimate $149,716 TIER NA 4

Description Seal Coat & Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.195 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paul Schneider, P.E. Contact Phone (903)569-2349 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target 7/6/2015 Design 30% Complete Actual 7/2/2015

Design 60% Complete Target 7/27/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 9/9/2015 Design 100% Complete Actual 9/8/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 8/1/2016

Percent of Time Used 117.35 Percent of Budget Used 87.40

Start Design Target 6/1/2015 Start Design Actual 6/1/2015

Received ENV Clearance Target 10/7/2015 Received ENV Clearance Actual 9/24/2015

Utility Coordination Target 8/24/2015 Utility Coordination Actual 8/25/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2015 Project Ready to Bid Target 9/9/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $280,150

Construction Engineering Cost to 
Date

$195 Total Cost to Date $280,346

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$142,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016503036 Category Description Program Identifier

Highway US 271 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Tyler County Gregg 2

From Limit SL 485 IN 
GLADEWATER, SW

To Limit SMITH C/L 3

Construction Cost/Estimate $22,700,000 TIER NA 4

Description Widen 2-Ln Road To 4 Lanes W/flush Med To Sh 135 & Depressed Median For The Rest 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.137 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$22,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016601049 Category Description Program Identifier

Highway IH 45 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1512)

District Dallas County Navarro 2 Category 4 - Proposition 1 
(15P104)

15S

From Limit 0.4 MILE SOUTH OF FM 
246

To Limit SOUTH OF SH 14 3

Construction Cost/Estimate $39,893,229 TIER NA 4

Description Widen Freeway From 4 To 6 Lanes 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.591 (mi) Estimated Completed Date 12/31/2018 8

Project Note TxDOT Design 9

TxDOT Contact Name Darwin Myers, P.E. Contact Phone (903)874-4351 10

Construction Company Contact WEBBER, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 6/8/2015

Notice to Proceed Date 10/5/2015 Work Begin Date 10/28/2015

Percent of Time Used 36.75 Percent of Budget Used 53.53

Start Design Target TBD Start Design Actual 7/7/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/12/2015

Utility Coordination Target TBD Utility Coordination Actual 6/26/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 6/26/2015

Project Ready to Bid Actual 6/12/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,271 Construction Cost  to Date $42,305,646

Construction Engineering Cost to 
Date

$595,948 Total Cost to Date $42,904,865

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$18,340,645

$21,552,585

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016601050 Category Description Program Identifier

Highway IH 45 Status Construction Scheduled 1 Category 1 - Proposition 1 
(15P101)

15S

District Dallas County Navarro 2

From Limit FREESTONE COUNTY 
LINE

To Limit 0.608 MI NORTH OF FM 1394 3

Construction Cost/Estimate $204,433 TIER NA 4

Description Installation Of Wireless Its 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.591 (mi) Estimated Completed Date 12/31/2018 8

Project Note TxDOT Design 9

TxDOT Contact Name Darwin Myers, P.E. Contact Phone (903)874-4351 10

Construction Company Contact WEBBER, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 6/8/2015

Notice to Proceed Date 10/5/2015 Work Begin Date 10/28/2015

Percent of Time Used 36.75 Percent of Budget Used 53.53

Start Design Target TBD Start Design Actual 7/7/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/12/2015

Utility Coordination Target TBD Utility Coordination Actual 6/26/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 6/26/2015

Project Ready to Bid Actual 6/12/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,291 Construction Cost  to Date $255,841

Construction Engineering Cost to 
Date

$3,476 Total Cost to Date $263,609

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$129,184

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016601051 Category Description Program Identifier

Highway IH 45 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Dallas County Navarro 2

From Limit FREESTONE COUNTY 
LINE

To Limit 0.2 MI N OF FM 1394 (CR 1180) 3

Construction Cost/Estimate $230,685 TIER 1 4

Description Seal Coat, Pavement Markings On Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 58.82 Total Score 86.00 7

Project Length 6.591 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$230,685

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016602042 Category Description Program Identifier

Highway SH 75 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Bryan County Freestone 2

From Limit THE NAVARRO 
COUNTY LINE

To Limit US 84 3

Construction Cost/Estimate $117,600 TIER NA 4

Description Safety Work Consisting Of MilleD-In Shoulder Texture And Centerline Texture 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.921 (mi) Estimated Completed Date 6/25/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Darlene Goehl, P.E. Contact Phone (936)295-3462 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 8/10/2015

Design 60% Complete Target TBD Design 60% Complete Actual 11/24/2015

Design 100% Complete Target TBD Design 100% Complete Actual 2/1/2016

Notice to Proceed Date 5/11/2016 Work Begin Date 6/13/2016

Percent of Time Used 60.00 Percent of Budget Used 98.73

Start Design Target TBD Start Design Actual 4/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/24/2015

Utility Coordination Target TBD Utility Coordination Actual 9/22/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 11/25/2015

Project Ready to Bid Actual 2/12/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $54,620 Construction Cost  to Date $248,160

Construction Engineering Cost to 
Date

$5,472 Total Cost to Date $308,252

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$317,547

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5840



Project ID 016602043 Category Description Program Identifier

Highway SH 75 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District Bryan County Freestone 2

From Limit AT BNSF UNDERPASS 
IN STREETMAN

To Limit . 3

Construction Cost/Estimate $100,000 TIER NA 4

Description Hydraulic Feasibility Study 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.645 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $81,446 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $81,446

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016603031 Category Description Program Identifier

Highway SH 75 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

PM

District Bryan County Freestone 2

From Limit US 84 To Limit THE LEON COUNTY LINE 3

Construction Cost/Estimate $785,902 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 17.501 (mi) Estimated Completed Date 8/21/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target 2/14/2014 Design 30% Complete Actual 2/14/2014

Design 60% Complete Target 3/5/2014 Design 60% Complete Actual 3/5/2014

Design 100% Complete Target 10/23/2014 Design 100% Complete Actual 7/18/2014

Notice to Proceed Date 10/9/2014 Work Begin Date 7/15/2015

Percent of Time Used 129.09 Percent of Budget Used 95.85

Start Design Target 11/18/2013 Start Design Actual 11/18/2013

Received ENV Clearance Target 8/28/2014 Received ENV Clearance Actual 6/13/2014

Utility Coordination Target 11/19/2013 Utility Coordination Actual 11/19/2013

Right of Way Coordination Target 11/18/2013 Right of Way Coordination Actual 11/18/2013

Project Ready to Bid Actual 7/18/2014 Project Ready to Bid Target 10/23/2014

Project Engineering Cost to Date $216,555 Construction Cost  to Date $1,475,595

Construction Engineering Cost to 
Date

$16,939 Total Cost to Date $1,709,089

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$631,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5844



Project ID 016603032 Category Description Program Identifier

Highway SH 75 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Bryan County Freestone 2

From Limit US 84 To Limit LEON COUNTY LINE 3

Construction Cost/Estimate $188,424 TIER 2 4

Description Safety Work Consisting Of MilleD-In Shoulder Texture And Centerline Texture 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 24.26 Total Score 64.75 7

Project Length 17.501 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$188,424

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5846



Project ID 016604041 Category Description Program Identifier

Highway SH 75 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

PM

District Bryan County Leon 2

From Limit THE FREESTONE 
COUNTY LINE

To Limit SH 7 3

Construction Cost/Estimate $577,813 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 17.489 (mi) Estimated Completed Date 8/21/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target 2/14/2014 Design 30% Complete Actual 2/14/2014

Design 60% Complete Target 3/5/2014 Design 60% Complete Actual 3/5/2014

Design 100% Complete Target 10/23/2014 Design 100% Complete Actual 7/18/2014

Notice to Proceed Date 10/9/2014 Work Begin Date 7/15/2015

Percent of Time Used 129.09 Percent of Budget Used 95.85

Start Design Target 11/18/2013 Start Design Actual 11/18/2013

Received ENV Clearance Target 8/28/2014 Received ENV Clearance Actual 6/13/2014

Utility Coordination Target 11/19/2013 Utility Coordination Actual 11/19/2013

Right of Way Coordination Target 11/18/2013 Right of Way Coordination Actual 11/18/2013

Project Ready to Bid Actual 7/18/2014 Project Ready to Bid Target 10/23/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $1,074,817

Construction Engineering Cost to 
Date

$12,346 Total Cost to Date $1,087,163

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$561,332

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5848



Project ID 016604042 Category Description Program Identifier

Highway SH 75 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Bryan County Leon 2

From Limit FREESTONE COUNTY 
LINE

To Limit SH 7 3

Construction Cost/Estimate $205,000 TIER 2 4

Description Safety Work Consisting Of Rolled Or Milled In Texture Shoulders And Centerline 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 19.12 Total Score 63.00 7

Project Length 17.489 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$205,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5850



Project ID 016606028 Category Description Program Identifier

Highway SH 75 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

PM

District Bryan County Leon 2

From Limit SH 7 To Limit THE MADISON COUNTY LINE 3

Construction Cost/Estimate $390,162 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.112 (mi) Estimated Completed Date 8/21/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target 2/14/2014 Design 30% Complete Actual 2/14/2014

Design 60% Complete Target 3/5/2014 Design 60% Complete Actual 3/5/2014

Design 100% Complete Target 10/23/2014 Design 100% Complete Actual 7/18/2014

Notice to Proceed Date 10/9/2014 Work Begin Date 7/15/2015

Percent of Time Used 129.09 Percent of Budget Used 95.85

Start Design Target 11/18/2013 Start Design Actual 11/18/2013

Received ENV Clearance Target 8/28/2014 Received ENV Clearance Actual 6/13/2014

Utility Coordination Target 11/19/2013 Utility Coordination Actual 11/19/2013

Right of Way Coordination Target 11/18/2013 Right of Way Coordination Actual 11/18/2013

Project Ready to Bid Actual 7/18/2014 Project Ready to Bid Target 10/23/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $728,689

Construction Engineering Cost to 
Date

$8,370 Total Cost to Date $737,060

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$380,148

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016606029 Category Description Program Identifier

Highway SH 75 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Bryan County Leon 2

From Limit SH 7 To Limit MADISON COUNTY LINE 3

Construction Cost/Estimate $139,120 TIER 2 4

Description Safety Work Consisting Of Rolled Or Milled In Texture Shoulders And Centerline 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 19.12 Total Score 63.00 7

Project Length 12.112 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$139,120

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016607060 Category Description Program Identifier

Highway SH 75 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

PM

District Bryan County Madison 2

From Limit LEON COUNTY LINE To Limit 0.3 MILES NORTH OF IH 45 3

Construction Cost/Estimate $199,869 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.915 (mi) Estimated Completed Date 8/21/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target 2/14/2014 Design 30% Complete Actual 2/14/2014

Design 60% Complete Target 3/5/2014 Design 60% Complete Actual 3/5/2014

Design 100% Complete Target 10/23/2014 Design 100% Complete Actual 7/18/2014

Notice to Proceed Date 10/9/2014 Work Begin Date 7/15/2015

Percent of Time Used 129.09 Percent of Budget Used 95.85

Start Design Target 11/18/2013 Start Design Actual 11/18/2013

Received ENV Clearance Target 8/28/2014 Received ENV Clearance Actual 6/13/2014

Utility Coordination Target 11/19/2013 Utility Coordination Actual 11/19/2013

Right of Way Coordination Target 11/18/2013 Right of Way Coordination Actual 11/18/2013

Project Ready to Bid Actual 7/18/2014 Project Ready to Bid Target 10/23/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $382,562

Construction Engineering Cost to 
Date

$4,394 Total Cost to Date $386,956

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$192,749

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016607061 Category Description Program Identifier

Highway SH 75 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Bryan County Madison 2

From Limit MADISONVILLE SOUTH 
CITY LIMITS

To Limit SPUR 67 3

Construction Cost/Estimate $191,390 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.954 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 12/13/2014

Design 60% Complete Target TBD Design 60% Complete Actual 4/1/2015

Design 100% Complete Target TBD Design 100% Complete Actual 7/15/2015

Notice to Proceed Date 10/21/2015 Work Begin Date 6/15/2016

Percent of Time Used 117.65 Percent of Budget Used 96.70

Start Design Target TBD Start Design Actual 11/20/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/16/2015

Utility Coordination Target TBD Utility Coordination Actual 12/13/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/16/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $341,179

Construction Engineering Cost to 
Date

$4,816 Total Cost to Date $345,995

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$223,226

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016608047 Category Description Program Identifier

Highway US 190 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Walker 2

From Limit SH 75 WEST To Limit SH 75 EAST 3

Construction Cost/Estimate $150,000 TIER 1 4

Description Overlay Consisting Of Planing, Hma, Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 50.59 Total Score 80.70 7

Project Length 0.457 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 9/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$150,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016608049 Category Description Program Identifier

Highway SH 75 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Bryan County Walker 2

From Limit MADISON COUNTY 
LINE

To Limit IH 45 EXIT RAMP 3

Construction Cost/Estimate $71,583 TIER 2 4

Description Safety Work Consisting Of Texturizing Centerline 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 34.85 Total Score 68.35 7

Project Length 15.061 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$71,583

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016610003 Category Description Program Identifier

Highway SH 75 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Dallas County Navarro 2

From Limit FREESTONE C/L To Limit IH 45 3

Construction Cost/Estimate $39,662 TIER NA 4

Description Seal Coat, Pavment Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.221 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name David Morren, P.E. Contact Phone (214)319-3574 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 6/8/2015

Design 60% Complete Target TBD Design 60% Complete Actual 6/8/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/3/2015 Work Begin Date 2/25/2016

Percent of Time Used 98.03 Percent of Budget Used 89.11

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/8/2015

Utility Coordination Target TBD Utility Coordination Actual 7/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/13/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $76,118

Construction Engineering Cost to 
Date

$315 Total Cost to Date $76,433

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$42,160

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5864



Project ID 016701091 Category Description Program Identifier

Highway US 54 Status Under Development 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2307)

District El Paso County El Paso 2 Category 2M - Metropolitan Area 
Corridor (2302M)

From Limit KENWORTHY ST. To Limit FM 2529 (MCCOMBS ST) 3

Construction Cost/Estimate $41,039,068 TIER NA 4

Description Construction Of Main Lanes And Grade Seperations 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.222 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 12/7/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 2/7/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 6/15/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/18/2016 Start Design Actual 5/18/2016

Received ENV Clearance Target 3/8/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 5/17/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 6/15/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/7/2023

Project Engineering Cost to Date $2,569,249 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,569,249

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,829,068

$38,210,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5866



Project ID 016701095 Category Description Program Identifier

Highway US 54 Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation Air Quality, STP-Flex 
(1705FX)

District El Paso County El Paso 2 Category 7 - Metropolitan 
Mobility/Rehabilitation (1707)

From Limit HONDO PASS DRIVE To Limit SL 375 3

Construction Cost/Estimate $15,100,000 TIER 1 4

Description Widen By Adding 2 Inside Lanes, Highmast Illumination, And Overhead Sign Bridges 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 83.82 Total Score 86.75 7

Project Length 2.990 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 11/4/2015 Design 30% Complete Actual 11/4/2015

Design 60% Complete Target 11/18/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 5/17/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/1/2010 Start Design Actual 6/1/2010

Received ENV Clearance Target 4/24/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 5/15/2017 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/16/2017

Project Engineering Cost to Date $3,022,129 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,022,129

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,000,000

$5,100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016701098 Category Description Program Identifier

Highway US 54 Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1707)

District El Paso County El Paso 2 Category 11 - Rider (16B11) R11

From Limit HONDO PASS DRIVE To Limit SL 375 3

Construction Cost/Estimate $21,000,000 TIER 1 4

Description Construct Ramp Reversals And Intersection Improvements At Hondo Pass, Diana, And Sl 375 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 83.82 Total Score 79.75 7

Project Length 2.990 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 11/4/2015 Design 30% Complete Actual 11/4/2015

Design 60% Complete Target 11/18/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 5/17/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/1/2010 Start Design Actual 6/1/2010

Received ENV Clearance Target 4/24/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 5/15/2017 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/16/2017

Project Engineering Cost to Date $2,709,243 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,709,243

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$11,000,000

$10,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016701108 Category Description Program Identifier

Highway US 54 Status Construction Scheduled 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1405)

District El Paso County El Paso 2

From Limit LP 375 (BORDER 
HIGHWAY)

To Limit MCCOMBS 3

Construction Cost/Estimate $1,898,217 TIER NA 4

Description Alternate Routes, Phase ii 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Timothy F. Twomey, P.E. Contact Phone (915)757-5901 10

Construction Company Contact TRI STATE ELECTRIC, LTD.

Design 30% Complete Target 2/25/2012 Design 30% Complete Actual 2/25/2012

Design 60% Complete Target 4/20/2012 Design 60% Complete Actual 4/20/2012

Design 100% Complete Target 6/21/2013 Design 100% Complete Actual 9/19/2013

Notice to Proceed Date 1/29/2014 Work Begin Date 4/20/2015

Percent of Time Used 76.43 Percent of Budget Used 81.99

Start Design Target 11/1/2011 Start Design Actual 11/1/2011

Received ENV Clearance Target 2/28/2012 Received ENV Clearance Actual 2/28/2012

Utility Coordination Target 2/28/2012 Utility Coordination Actual 2/28/2012

Right of Way Coordination Target 3/28/2012 Right of Way Coordination Actual 3/28/2012

Project Ready to Bid Actual 9/20/2013 Project Ready to Bid Target 6/21/2013

Project Engineering Cost to Date $525,196 Construction Cost  to Date $3,431,991

Construction Engineering Cost to 
Date

$73,161 Total Cost to Date $4,030,348

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5871



Category Amount

$1,876,374

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5872



Project ID 016701113 Category Description Program Identifier

Highway US 54 Status Finalizing for Construction 1 Category 10 - Federal 
Earmarks/High Priority (9915)

HP

District El Paso County El Paso 2 Category 12 - Strategic Priority 
(1912)

From Limit LP 375 (CESAR 
CHAVEZ)

To Limit E YANDELL DR 3 Category 7 - Metropolitan 
Mobility/Rehabilitation (1907)

Construction Cost/Estimate $84,634,919 TIER 2 4

Description Interchange Improvements 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 91.18 Total Score 54.10 7

Project Length 1.464 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 10/12/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 3/14/2018 Design 60% Complete Actual TBD

Design 100% Complete Target 8/20/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2012 Start Design Actual 8/1/2012

Received ENV Clearance Target 4/9/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 8/28/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 10/26/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/26/2018

Project Engineering Cost to Date $253,978 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $253,978

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,655,874

$16,330,000

$9,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5874



Project ID 016701114 Category Description Program Identifier

Highway IH 110 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District El Paso County El Paso 2

From Limit US 54 To Limit US 62/85 (PAISANO DR) 3

Construction Cost/Estimate $440,000 TIER 1 4

Description Cordova Pump Station Replacement 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 85.59 Total Score 92.60 7

Project Length 0.891 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,304 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,304

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5875



Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5876



Project ID 016701115 Category Description Program Identifier

Highway US 54 Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (2005)

District El Paso County El Paso 2

From Limit LOOP 375 
(TRANSMOUNTAIN)

To Limit FM 2529 (MCCOMBS) 3

Construction Cost/Estimate $730,000 TIER 2 4

Description Installation Of Bluetooth Detectors And Radar Vehicle Sensin G Devices (rvsd) 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2020 6

Strategic Score 35.29 Total Score 68.50 7

Project Length 4.076 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5877



Category Amount

$730,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5878



Project ID 016702050 Category Description Program Identifier

Highway BU 54-A Status Construction Scheduled 1 Category 2M - Metropolitan Area 
Corridor  (1702M)

District El Paso County El Paso 2

From Limit ON SANTA FE ST. AT 
FOURTH ST.

To Limit DYER ST. AT DIANA DR. 3

Construction Cost/Estimate $12,087,564 TIER NA 4

Description Rapid Transit System_(rts) 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.622 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 6/20/2013 Design 30% Complete Actual 6/20/2013

Design 60% Complete Target 9/25/2013 Design 60% Complete Actual 9/18/2014

Design 100% Complete Target 12/23/2013 Design 100% Complete Actual 5/2/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/11/2011 Start Design Actual 7/11/2011

Received ENV Clearance Target 1/3/2014 Received ENV Clearance Actual 3/11/2015

Utility Coordination Target TBD Utility Coordination Actual 4/22/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 4/22/2016

Project Ready to Bid Actual 6/17/2016 Project Ready to Bid Target 1/27/2014

Project Engineering Cost to Date $1,579,188 Construction Cost  to Date $460,155

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,039,343

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,170,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016702051 Category Description Program Identifier

Highway BU 54-A Status Under Development 1 Category DA - Develop Authority 
(DDA)

District El Paso County El Paso 2

From Limit SANDERS To Limit NEW MEXICO STATE LINE 3

Construction Cost/Estimate $5,500,000 TIER NA 4

Description Mill And Inlay 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.099 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 9/7/2016 Design 30% Complete Actual 9/7/2016

Design 60% Complete Target 11/9/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 9/22/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/5/2016 Start Design Actual 7/5/2016

Received ENV Clearance Target 12/5/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 12/16/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 2/27/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/13/2017

Project Engineering Cost to Date $607,866 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $607,866

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5881



Category Amount

$5,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5882



Project ID 016702057 Category Description Program Identifier

Highway BU 54-A Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District El Paso County El Paso 2

From Limit 1.7 MI N OF FM 2529 To Limit 0.6 MI S OF O'DONNELL 3

Construction Cost/Estimate $103,900 TIER 1 4

Description Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 66.76 Total Score 88.70 7

Project Length 2.493 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 2/3/2016 Design 30% Complete Actual 2/5/2016

Design 60% Complete Target 4/1/2016 Design 60% Complete Actual 4/11/2016

Design 100% Complete Target 6/1/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/7/2015 Start Design Actual 12/7/2015

Received ENV Clearance Target 4/8/2016 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/21/2016

Project Engineering Cost to Date $792,629 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $792,629

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$294,850

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016702058 Category Description Program Identifier

Highway BU 54-A Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District El Paso County El Paso 2

From Limit TIGER EYE To Limit 0.376 MI N OF ASHLEY 3

Construction Cost/Estimate $570,813 TIER NA 4

Description Install Continuous Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.493 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Timothy F. Twomey, P.E. Contact Phone (915)757-5901 10

Construction Company Contact DAN WILLIAMS COMPANY

Design 30% Complete Target 3/3/2016 Design 30% Complete Actual 4/6/2016

Design 60% Complete Target 5/4/2016 Design 60% Complete Actual 4/6/2016

Design 100% Complete Target 6/17/2016 Design 100% Complete Actual 6/24/2016

Notice to Proceed Date 10/7/2016 Work Begin Date 11/1/2016

Percent of Time Used 85.00 Percent of Budget Used 79.60

Start Design Target 2/1/2016 Start Design Actual 2/15/2016

Received ENV Clearance Target 5/11/2016 Received ENV Clearance Actual 7/25/2016

Utility Coordination Target 3/14/2016 Utility Coordination Actual 8/11/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/8/2016 Project Ready to Bid Target 7/8/2016

Project Engineering Cost to Date $77,165 Construction Cost  to Date $477,526

Construction Engineering Cost to 
Date

$14,075 Total Cost to Date $568,767

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$764,786

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016702059 Category Description Program Identifier

Highway SL 478 Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1705)

District El Paso County El Paso 2

From Limit ON DYER ST To Limit . 3

Construction Cost/Estimate $1,250,000 TIER 1 4

Description Construction Of Pedestrian Enhancements Along The Dyer Rts R Oute To Include Installlation Of 
Sidewalks And Landscaping

5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 57.94 Total Score 83.20 7

Project Length 5.909 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 11/9/2016 Design 30% Complete Actual 12/15/2016

Design 60% Complete Target 1/18/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 5/2/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/25/2016 Start Design Actual 4/25/2016

Received ENV Clearance Target 4/20/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 1/10/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 3/27/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/5/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $1,626

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,626

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5887



Category Amount

$1,250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016702060 Category Description Program Identifier

Highway BU 54-A Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District El Paso County El Paso 2

From Limit 0.328 MI N OF FM 2529 To Limit 1.723 MI N OF FM 2529 3

Construction Cost/Estimate $94,300 TIER 1 4

Description Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 66.76 Total Score 88.70 7

Project Length 1.395 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 2/3/2016 Design 30% Complete Actual 2/5/2016

Design 60% Complete Target 4/1/2016 Design 60% Complete Actual 4/11/2016

Design 100% Complete Target 6/1/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/7/2015 Start Design Actual 12/7/2015

Received ENV Clearance Target 4/8/2016 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/21/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5889



Category Amount

$928,343

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016801029 Category Description Program Identifier

Highway US 60 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Lubbock County Parmer 2 Category 11 - District 
Discretionary (1911)

From Limit 5.3 MILES WEST OF 
BOVINA

To Limit 0.24 MILES WEST OF FM 1731 NORTH 3

Construction Cost/Estimate $17,420,959 TIER 1 4

Description Rehabilitation Of Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 53.53 Total Score 81.70 7

Project Length 5.342 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/14/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $67,723 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $67,723

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5891



Category Amount

$14,905,959

$2,515,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5892



Project ID 016801030 Category Description Program Identifier

Highway US 60 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Lubbock County Parmer 2

From Limit NEW MEXICO STATE 
LINE

To Limit 5.3 MILES WEST OF BOVINA 3

Construction Cost/Estimate $23,135,890 TIER NA 4

Description Rehabilitation Of Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.459 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $110 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $110

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5893



Category Amount

$23,135,890

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016802029 Category Description Program Identifier

Highway US 60 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Lubbock County Parmer 2

From Limit FM 1731 To Limit 5.6 MILES WEST OF FRIONA 3

Construction Cost/Estimate $17,820,000 TIER NA 4

Description Rehabilitation Of Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.820 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $611 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $611

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5895



Category Amount

$17,820,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5896



Project ID 016802030 Category Description Program Identifier

Highway US 60 Status Construction Scheduled 1 Category 4 - Proposition 1 
(16P104)

16S

District Lubbock County Parmer 2 Category 11 - Proposition 1 
(16P111)

16S

From Limit 5.6 MILES WEST OF 
FRIONA

To Limit 0.84 MILES WEST OF FRIONA 3

Construction Cost/Estimate $12,381,105 TIER NA 4

Description Rehabilitation Of Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.752 (mi) Estimated Completed Date 11/17/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Stevan Perez, P.E. Contact Phone (806)385-3552 10

Construction Company Contact KIEWIT INFRASTRUCTURE SOUTH CO.

Design 30% Complete Target TBD Design 30% Complete Actual 1/20/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/8/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/9/2015

Notice to Proceed Date 3/28/2016 Work Begin Date 5/16/2016

Percent of Time Used 41.00 Percent of Budget Used 84.83

Start Design Target TBD Start Design Actual 12/10/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/29/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/9/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $217,108 Construction Cost  to Date $22,216,022

Construction Engineering Cost to 
Date

$198,979 Total Cost to Date $22,632,110

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,883,000

$3,498,106

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016802031 Category Description Program Identifier

Highway US 60 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Lubbock County Parmer 2

From Limit 0.24 MILES WEST OF 
FM 1731 NORTH

To Limit FM 1731 NORTH 3

Construction Cost/Estimate $654,041 TIER 2 4

Description Rehabilitation Of Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 37.35 Total Score 69.20 7

Project Length 0.239 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/14/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,342 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,342

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$654,041

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016803036 Category Description Program Identifier

Highway US 60 Status Construction Scheduled 1 Category 1 - Proposition 1 
(16P101)

16S

District Lubbock County Parmer 2

From Limit 0.84 MILES WEST OF 
FRIONA

To Limit 10.83 MILES EAST OF FRIONA 3

Construction Cost/Estimate $2,470,871 TIER NA 4

Description Rehabilittion Of Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.842 (mi) Estimated Completed Date 11/17/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Stevan Perez, P.E. Contact Phone (806)385-3552 10

Construction Company Contact KIEWIT INFRASTRUCTURE SOUTH CO.

Design 30% Complete Target TBD Design 30% Complete Actual 1/20/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/8/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/9/2015

Notice to Proceed Date 3/28/2016 Work Begin Date 5/16/2016

Percent of Time Used 41.00 Percent of Budget Used 84.83

Start Design Target TBD Start Design Actual 12/10/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/29/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/9/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $6,257 Construction Cost  to Date $5,316,537

Construction Engineering Cost to 
Date

$58,596 Total Cost to Date $5,381,391

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,470,872

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016803037 Category Description Program Identifier

Highway US 60 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lubbock County Parmer 2

From Limit N WALNUT STREET To Limit CASTRO COUNTY LINE 3

Construction Cost/Estimate $1,250,210 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.220 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Craig, P.E. Contact Phone (806)293-5484 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 4/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/28/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/27/2016 Work Begin Date 7/13/2016

Percent of Time Used 52.94 Percent of Budget Used 53.91

Start Design Target TBD Start Design Actual 3/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/19/2015

Utility Coordination Target TBD Utility Coordination Actual 7/10/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/10/2015

Project Ready to Bid Actual 8/11/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $1,480,543

Construction Engineering Cost to 
Date

$8,231 Total Cost to Date $1,488,774

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,711,798

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016803038 Category Description Program Identifier

Highway US 60 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Lubbock County Parmer 2

From Limit 5TH STREET IN 
FRIONA

To Limit WALNUT AVE IN FRIONA 3

Construction Cost/Estimate $7,050,000 TIER NA 4

Description Rehabilitaiton Of Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2027 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.851 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,050,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5906



Project ID 016804018 Category Description Program Identifier

Highway US 60 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lubbock County Castro 2

From Limit PARMER COUNTY LINE To Limit DEAF SMITH COUNTY LINE 3

Construction Cost/Estimate $233,662 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.189 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Craig, P.E. Contact Phone (806)293-5484 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 4/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/28/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/27/2016 Work Begin Date 7/13/2016

Percent of Time Used 52.94 Percent of Budget Used 53.91

Start Design Target TBD Start Design Actual 3/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/19/2015

Utility Coordination Target TBD Utility Coordination Actual 7/10/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/10/2015

Project Ready to Bid Actual 8/11/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $269,034

Construction Engineering Cost to 
Date

$1,496 Total Cost to Date $270,530

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$314,560

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016805039 Category Description Program Identifier

Highway US 60 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Amarillo County Deaf Smith 2

From Limit FM 2856 IN HEREFORD To Limit US 385 3

Construction Cost/Estimate $2,200,000 TIER 2 4

Description Rehab Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2020 6

Strategic Score 27.06 Total Score 65.70 7

Project Length 0.481 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016807043 Category Description Program Identifier

Highway US 60 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Amarillo County Deaf Smith 2

From Limit US 385 IN HEREFORD To Limit DIVIDED 4 LANE 3

Construction Cost/Estimate $10,800,000 TIER 2 4

Description Rehab Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2020 6

Strategic Score 27.06 Total Score 65.70 7

Project Length 2.350 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016807044 Category Description Program Identifier

Highway US 60 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Amarillo County Deaf Smith 2

From Limit HEREFORD EAST 
DIVIDED 4 LANE (EBL)

To Limit RANDALL COUNTY LINE 3

Construction Cost/Estimate $642,900 TIER 2 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 27.06 Total Score 65.70 7

Project Length 13.227 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$642,900

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016808070 Category Description Program Identifier

Highway US 60 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Amarillo County Randall 2

From Limit AT FM 2590 To Limit . 3

Construction Cost/Estimate $76,080 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 41.18 Total Score 63.50 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $183 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $183

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$76,080

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016808071 Category Description Program Identifier

Highway US 60 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Amarillo County Randall 2

From Limit AT FM 2590 IN CANYON To Limit . 3

Construction Cost/Estimate $124,891 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 33.82 Total Score 68.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$124,891

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016809148 Category Description Program Identifier

Highway IH 27 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Amarillo County Randall 2

From Limit WESTERN STREET IN 
AMARILLO, SOUTH

To Limit LP 335 3

Construction Cost/Estimate $35,000,000 TIER NA 4

Description Widen Freeway To 6 Lane Section By Adding 2 Additional Lanes 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.722 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $284,520 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $284,520

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$35,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016809161 Category Description Program Identifier

Highway IH 27 Status Finalizing for Construction 1 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

District Amarillo County Randall 2 Category 1 - Proposition 1 
(17P101)

17S

From Limit SUNDOWN LANE To Limit BELL STREET 3 Category 11 - District 
Discretionary (1711)

CNN

Construction Cost/Estimate $19,000,000 TIER 1 4 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

CNN

Description B-1 Phase I : Reconstruct Mainlane Bridges And Approaches At Sl 335 (2nd Level) To Accommodate 
Future Expansion To 6-Lane

5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 91.76 Total Score 88.45 7

Project Length 1.803 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 8/11/2015

Design 60% Complete Target TBD Design 60% Complete Actual 11/3/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/15/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 5/1/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,035,127 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,035,127

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5921



Category Amount

$173,433

$5,880,000

$900,000

$12,046,567

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016809164 Category Description Program Identifier

Highway US 60 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Amarillo County Randall 2

From Limit IH 27 INTERCHANGE To Limit SP 48 IN CANYON 3

Construction Cost/Estimate $1,200,000 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 34.41 Total Score 61.20 7

Project Length 2.685 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016809165 Category Description Program Identifier

Highway IH 27 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Amarillo County Randall 2

From Limit WESTERN STREET 
OVERPASS

To Limit NORTH OF US 60 INTERCHANGE 3

Construction Cost/Estimate $5,000,000 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 39.56 Total Score 62.95 7

Project Length 8.529 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016809166 Category Description Program Identifier

Highway IH 27 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

BMN

District Amarillo County Randall 2

From Limit ON IH 27 SBL AT 45TH 
AVE

To Limit . 3

Construction Cost/Estimate $2,250,000 TIER 1 4

Description Replace And Widen Deck, Backwalls And Structural Repair 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 60.29 Total Score 77.75 7

Project Length 0.010 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target 3/11/2016 Design 30% Complete Actual 3/11/2016

Design 60% Complete Target 8/11/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 11/2/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/16/2016 Start Design Actual 2/16/2016

Received ENV Clearance Target 9/6/2016 Received ENV Clearance Actual 8/22/2016

Utility Coordination Target 11/2/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 11/2/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/15/2016

Project Engineering Cost to Date $2,414,785 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,414,785

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016809167 Category Description Program Identifier

Highway IH 27 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

BMN

District Amarillo County Randall 2

From Limit ON IH 27 NBL AT 45TH 
AVE

To Limit . 3

Construction Cost/Estimate $2,250,000 TIER 2 4

Description Replace And Widen Deck, Backwalls And Structural Repair 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 41.18 Total Score 70.50 7

Project Length 0.010 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target 3/11/2016 Design 30% Complete Actual 3/11/2016

Design 60% Complete Target 8/11/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 11/2/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/16/2016 Start Design Actual 2/16/2016

Received ENV Clearance Target 9/6/2016 Received ENV Clearance Actual 8/22/2016

Utility Coordination Target 11/2/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 11/2/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/15/2016

Project Engineering Cost to Date $382 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $382

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016809168 Category Description Program Identifier

Highway IH 27 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Amarillo County Randall 2

From Limit AT 45TH AVENUE To Limit . 3

Construction Cost/Estimate $109,937 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 51.47 Total Score 74.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target 3/11/2016 Design 30% Complete Actual 3/11/2016

Design 60% Complete Target 8/11/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 11/2/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/16/2016 Start Design Actual 2/16/2016

Received ENV Clearance Target 9/6/2016 Received ENV Clearance Actual 8/22/2016

Utility Coordination Target 11/2/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 11/2/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/15/2016

Project Engineering Cost to Date $2,517 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,517

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$109,937

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016809169 Category Description Program Identifier

Highway IH 27 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Amarillo County Randall 2

From Limit SOUTH OF 45TH 
AVENUE

To Limit NORTH OF GEORGIA STREET 3

Construction Cost/Estimate $500,000 TIER 1 4

Description Ramp And Frt Road Improvements 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 69.85 Total Score 80.25 7

Project Length 0.813 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target 3/11/2016 Design 30% Complete Actual 3/11/2016

Design 60% Complete Target 8/11/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 11/2/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/16/2016 Start Design Actual 2/16/2016

Received ENV Clearance Target 9/6/2016 Received ENV Clearance Actual 8/22/2016

Utility Coordination Target 11/2/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 11/2/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/15/2016

Project Engineering Cost to Date $2,245 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,245

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016809170 Category Description Program Identifier

Highway IH 27 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Amarillo County Randall 2

From Limit NORTH OF 34TH 
AVENUE

To Limit POTTER COUNTY LINE 3

Construction Cost/Estimate $1,100,000 TIER 1 4

Description Ramp And Frt Road Improvements 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 58.82 Total Score 76.50 7

Project Length 0.330 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target 3/11/2016 Design 30% Complete Actual 3/11/2016

Design 60% Complete Target 8/11/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 11/2/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/16/2016 Start Design Actual 2/16/2016

Received ENV Clearance Target 9/6/2016 Received ENV Clearance Actual 8/22/2016

Utility Coordination Target 11/2/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 11/2/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/15/2016

Project Engineering Cost to Date $465 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $465

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016809172 Category Description Program Identifier

Highway IH 27 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Amarillo County Randall 2

From Limit SL 335 (FRT RDS) To Limit POTTER COUNTY LINE 3

Construction Cost/Estimate $442,100 TIER 2 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 40.44 Total Score 70.25 7

Project Length 5.761 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$442,100

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016810069 Category Description Program Identifier

Highway US 60 Status Construction Scheduled 1 Category 9 - Transportation 
Enhancement (1609TE)

TE

District Amarillo County Potter 2

From Limit ON BUCHANAN FROM 
11TH TO 6TH

To Limit ON 6TH FROM FILLMORE TO PIERCE 3

Construction Cost/Estimate $2,147,565 TIER NA 4

Description Construct Ped. Improvements, Rehab Streetscape In Row Ped Lighting, Landscaping. 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.363 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Blair E. Johnson, P.E. Contact Phone (806)376-5255 10

Construction Company Contact TI-ZACK CONCRETE, INC.

Design 30% Complete Target 7/9/2015 Design 30% Complete Actual 7/9/2015

Design 60% Complete Target 10/5/2015 Design 60% Complete Actual 10/5/2015

Design 100% Complete Target 2/9/2016 Design 100% Complete Actual 3/4/2016

Notice to Proceed Date 8/5/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 1/15/2015 Start Design Actual 1/15/2015

Received ENV Clearance Target 1/5/2016 Received ENV Clearance Actual 2/4/2016

Utility Coordination Target 2/4/2016 Utility Coordination Actual 3/14/2016

Right of Way Coordination Target 2/4/2016 Right of Way Coordination Actual 3/14/2016

Project Ready to Bid Actual 1/29/2016 Project Ready to Bid Target 1/5/2016

Project Engineering Cost to Date $12,411 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$2,302 Total Cost to Date $14,713

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,674,732

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016810070 Category Description Program Identifier

Highway IH 27 Status Construction Scheduled 1 Category 11 - District 
Discretionary (1511)

District Amarillo County Potter 2 Category 1 - Proposition 1 
(15P101)

15S

From Limit IH 40 To Limit 26TH AVENUE OVERPASS 3 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

Construction Cost/Estimate $8,491,488 TIER NA 4

Description Ramp Improvement Nb Ih27 To Eb/wb Ih40 & Eb Ih40 To Sb Ih27 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.340 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Blair E. Johnson, P.E. Contact Phone (806)376-5255 10

Construction Company Contact WEBBER, LLC

Design 30% Complete Target 11/12/2014 Design 30% Complete Actual 1/26/2015

Design 60% Complete Target 2/13/2015 Design 60% Complete Actual 2/6/2015

Design 100% Complete Target 5/7/2015 Design 100% Complete Actual 5/22/2015

Notice to Proceed Date 10/6/2015 Work Begin Date 1/25/2016

Percent of Time Used 35.49 Percent of Budget Used 54.89

Start Design Target 7/1/2014 Start Design Actual 7/1/2014

Received ENV Clearance Target 1/14/2015 Received ENV Clearance Actual 12/15/2014

Utility Coordination Target 4/13/2015 Utility Coordination Actual 5/28/2015

Right of Way Coordination Target 4/13/2015 Right of Way Coordination Actual 5/28/2015

Project Ready to Bid Actual 4/30/2015 Project Ready to Bid Target 4/13/2015

Project Engineering Cost to Date $1,998,480 Construction Cost  to Date $12,998,662

Construction Engineering Cost to 
Date

$256,795 Total Cost to Date $15,253,938

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

$1,200,000

$4,150,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016810072 Category Description Program Identifier

Highway IH 27 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

BMN

District Amarillo County Potter 2

From Limit ON IH 27 NBL AT 26TH 
AVE

To Limit . 3

Construction Cost/Estimate $2,000,000 TIER 1 4

Description Repair Bearings,backwall,approachs And Eriosion 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 51.47 Total Score 81.75 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target 3/11/2016 Design 30% Complete Actual 3/11/2016

Design 60% Complete Target 8/11/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 11/2/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/16/2016 Start Design Actual 2/16/2016

Received ENV Clearance Target 9/6/2016 Received ENV Clearance Actual 8/22/2016

Utility Coordination Target 11/2/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 11/2/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/15/2016

Project Engineering Cost to Date $201,045 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $201,045

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016810073 Category Description Program Identifier

Highway IH 27 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

BMN

District Amarillo County Potter 2

From Limit ON IH 27 SBL AT 26TH 
AVE

To Limit . 3

Construction Cost/Estimate $2,000,000 TIER 2 4

Description Widen, Repair Bearings, Backwalls And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 51.47 Total Score 74.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target 3/11/2016 Design 30% Complete Actual 3/11/2016

Design 60% Complete Target 8/11/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 11/2/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/16/2016 Start Design Actual 2/16/2016

Received ENV Clearance Target 9/6/2016 Received ENV Clearance Actual 8/22/2016

Utility Coordination Target 11/2/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 11/2/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/15/2016

Project Engineering Cost to Date $2,054 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,054

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016810074 Category Description Program Identifier

Highway IH 27 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Amarillo County Potter 2

From Limit RANDALL COUNTY 
LINE

To Limit NORTH OF 26TH AVENUE 3

Construction Cost/Estimate $1,100,000 TIER 1 4

Description Ramp And Frt Road Improvements 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 58.82 Total Score 76.50 7

Project Length 0.260 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target 3/11/2016 Design 30% Complete Actual 3/11/2016

Design 60% Complete Target 8/11/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 11/2/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/16/2016 Start Design Actual 2/16/2016

Received ENV Clearance Target 9/6/2016 Received ENV Clearance Actual 8/22/2016

Utility Coordination Target 11/2/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 11/2/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/15/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016810075 Category Description Program Identifier

Highway IH 27 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Amarillo County Potter 2

From Limit RANDALL COUNTY 
LINE (FRT RDS)

To Limit IH 40 (FRT RDS) 3

Construction Cost/Estimate $53,700 TIER 2 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 50.74 Total Score 73.75 7

Project Length 0.699 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$53,700

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016901018 Category Description Program Identifier

Highway US 60 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Amarillo County Potter 2

From Limit US 87 To Limit ROOSEVELT STREET 3

Construction Cost/Estimate $138,791 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.663 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Wesley D. Kimmell, P. E. Contact Phone (806)665-2374 10

Construction Company Contact MISSOURI PETROLEUM PRODUCTS COMPANY LLC

Design 30% Complete Target 5/13/2015 Design 30% Complete Actual 5/25/2015

Design 60% Complete Target 6/11/2015 Design 60% Complete Actual 6/22/2015

Design 100% Complete Target 8/14/2015 Design 100% Complete Actual 9/8/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 7/18/2016

Percent of Time Used 98.94 Percent of Budget Used 95.73

Start Design Target 4/27/2015 Start Design Actual 4/28/2015

Received ENV Clearance Target 5/20/2015 Received ENV Clearance Actual 6/15/2015

Utility Coordination Target 7/3/2015 Utility Coordination Actual 7/17/2015

Right of Way Coordination Target 7/3/2015 Right of Way Coordination Actual 7/17/2015

Project Ready to Bid Actual 7/17/2015 Project Ready to Bid Target 7/3/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $274,382

Construction Engineering Cost to 
Date

$1,094 Total Cost to Date $275,476

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$207,100

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016901019 Category Description Program Identifier

Highway US 60 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Amarillo County Potter 2

From Limit AT LINCOLN STREET To Limit . 3

Construction Cost/Estimate $220,651 TIER 2 4

Description Improve Traffic Signals, Interconnect Signals 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 47.65 Total Score 72.70 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$220,651

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016902065 Category Description Program Identifier

Highway US 60 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Amarillo County Potter 2

From Limit LP 335 To Limit CARSON COUNTY LINE 3

Construction Cost/Estimate $5,200,000 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 27.06 Total Score 58.70 7

Project Length 7.246 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $7,958 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $7,958

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016902066 Category Description Program Identifier

Highway US 60 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

BMN

District Amarillo County Potter 2

From Limit AT SL 335 To Limit . 3

Construction Cost/Estimate $209,100 TIER 2 4

Description Replace Bridge Rail 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 40.29 Total Score 63.20 7

Project Length 0.010 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$209,100

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016903036 Category Description Program Identifier

Highway US 60 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Amarillo County Carson 2

From Limit FM 2373 To Limit 5 MILES WEST OF PANHANLE 3

Construction Cost/Estimate $7,000,000 TIER 2 4

Description Base Repair And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 27.06 Total Score 65.70 7

Project Length 5.002 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016903037 Category Description Program Identifier

Highway US 60 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (2011)

PES

District Amarillo County Carson 2

From Limit POTTER COUNTY LINE To Limit FM 2373 3

Construction Cost/Estimate $4,500,000 TIER 2 4

Description Base Repair And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 32.21 Total Score 67.45 7

Project Length 4.936 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016903038 Category Description Program Identifier

Highway US 60 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Amarillo County Carson 2

From Limit AT FM 2373 
INTERCHANGE

To Limit . 3

Construction Cost/Estimate $151,568 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.231 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target 6/14/2016 Design 30% Complete Actual 6/16/2016

Design 60% Complete Target 7/27/2016 Design 60% Complete Actual 6/24/2016

Design 100% Complete Target 8/24/2016 Design 100% Complete Actual 8/25/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/16/2016 Start Design Actual 5/16/2016

Received ENV Clearance Target 7/13/2016 Received ENV Clearance Actual 6/27/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/28/2016 Project Ready to Bid Target 8/10/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$197,863

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016904036 Category Description Program Identifier

Highway US 60 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Amarillo County Carson 2

From Limit PANHANDLE To Limit 3.81 MILES EAST OF PANHANDLE 3

Construction Cost/Estimate $6,000,000 TIER 2 4

Description Preservation And Safety Improvements On A Freight Corridor 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 28.38 Total Score 74.65 7

Project Length 4.172 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 7/31/2013

Design 60% Complete Target TBD Design 60% Complete Actual 11/26/2013

Design 100% Complete Target TBD Design 100% Complete Actual 1/6/2014

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/1/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/19/2014

Utility Coordination Target TBD Utility Coordination Actual 1/31/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual 1/31/2014

Project Ready to Bid Actual 1/31/2014 Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,169,191 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,169,191

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016904037 Category Description Program Identifier

Highway US 60 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1911)

PES

District Amarillo County Carson 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

From Limit 5 MILES WEST OF 
PANHANDLE

To Limit PANHANDLE 3

Construction Cost/Estimate $5,500,000 TIER 2 4

Description Base Repair And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 27.06 Total Score 65.70 7

Project Length 4.110 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,490,000

$1,010,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016905041 Category Description Program Identifier

Highway US 60 Status Under Development 1 Category DA - Develop Authority 
(DDA)

PES

District Amarillo County Carson 2

From Limit CR S EAST OF 
PANHANDLE

To Limit CR W WEST OF WHITE DEER 3

Construction Cost/Estimate $14,800,000 TIER NA 4

Description Rehab Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.734 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target 7/26/2013 Design 30% Complete Actual 9/2/2013

Design 60% Complete Target 8/16/2013 Design 60% Complete Actual 11/4/2013

Design 100% Complete Target 12/20/2013 Design 100% Complete Actual 1/7/2014

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/1/2013 Start Design Actual 7/1/2013

Received ENV Clearance Target 1/24/2014 Received ENV Clearance Actual 2/26/2014

Utility Coordination Target 1/24/2014 Utility Coordination Actual 1/31/2014

Right of Way Coordination Target 1/24/2014 Right of Way Coordination Actual 1/31/2014

Project Ready to Bid Actual 1/31/2014 Project Ready to Bid Target 1/24/2014

Project Engineering Cost to Date $10,410 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $10,410

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$14,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016905042 Category Description Program Identifier

Highway US 60 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1811)

PES

District Amarillo County Carson 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

From Limit CR W WEST OF WHITE 
DEER

To Limit GRAY COUNTY LINE 3

Construction Cost/Estimate $16,400,000 TIER 2 4

Description Preservation And Safety Improvements On A Freight Corridor 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 28.38 Total Score 74.65 7

Project Length 8.681 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target 7/26/2013 Design 30% Complete Actual 9/2/2013

Design 60% Complete Target 8/16/2013 Design 60% Complete Actual 11/4/2013

Design 100% Complete Target 12/20/2013 Design 100% Complete Actual 1/7/2014

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/1/2013 Start Design Actual 7/1/2013

Received ENV Clearance Target 1/24/2014 Received ENV Clearance Actual 2/25/2014

Utility Coordination Target 1/24/2014 Utility Coordination Actual 1/31/2014

Right of Way Coordination Target 1/24/2014 Right of Way Coordination Actual 1/31/2014

Project Ready to Bid Actual 1/31/2014 Project Ready to Bid Target 1/24/2014

Project Engineering Cost to Date $16,486 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $16,486

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,500,000

$8,900,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016905043 Category Description Program Identifier

Highway US 60 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Amarillo County Carson 2

From Limit 3.81 MILES EAST OF 
PANHANDLE

To Limit CR S EAST OF PANHANDLE 3

Construction Cost/Estimate $1,100,000 TIER 2 4

Description Preservation And Safety Improvements On A Freight Corridor 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 28.38 Total Score 74.65 7

Project Length 0.774 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 7/31/2013

Design 60% Complete Target TBD Design 60% Complete Actual 11/26/2013

Design 100% Complete Target TBD Design 100% Complete Actual 1/6/2014

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/1/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/19/2014

Utility Coordination Target TBD Utility Coordination Actual 1/31/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual 1/31/2014

Project Ready to Bid Actual 1/31/2014 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016906038 Category Description Program Identifier

Highway US 60 Status Under Development 1 Category DA - Develop Authority 
(DDA)

PES

District Amarillo County Gray 2

From Limit CARSON COUNTY LINE To Limit SH 70 3

Construction Cost/Estimate $8,925,000 TIER NA 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.350 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,925,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016907047 Category Description Program Identifier

Highway US 60 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Amarillo County Gray 2

From Limit AT SL 171 
INTERSECTION

To Limit . 3

Construction Cost/Estimate $17,000 TIER 2 4

Description Install Flashing Beacon 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 40.29 Total Score 63.20 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$17,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016907050 Category Description Program Identifier

Highway US 60 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Amarillo County Gray 2

From Limit AT SH 273 IN PAMPA To Limit . 3

Construction Cost/Estimate $109,937 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 30.00 Total Score 66.70 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$109,937

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016907051 Category Description Program Identifier

Highway US 60 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Amarillo County Gray 2

From Limit AT BARNES STREET IN 
PAMPA

To Limit . 3

Construction Cost/Estimate $139,986 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 30.00 Total Score 66.70 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$139,986

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016907052 Category Description Program Identifier

Highway US 60 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1811)

PES

District Amarillo County Gray 2

From Limit SH 70 To Limit SH 152 3

Construction Cost/Estimate $6,500,000 TIER 2 4

Description Preservation And Safety Improvements On A Freight Corridor 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 37.35 Total Score 69.20 7

Project Length 7.511 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 7/31/2013

Design 60% Complete Target TBD Design 60% Complete Actual 11/26/2013

Design 100% Complete Target TBD Design 100% Complete Actual 1/6/2014

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/1/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/19/2014

Utility Coordination Target TBD Utility Coordination Actual 1/31/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual 1/31/2014

Project Ready to Bid Actual 1/31/2014 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016908022 Category Description Program Identifier

Highway US 60 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Amarillo County Roberts 2

From Limit .556 MI W OF RM 748 To Limit GRAY COUNTY LINE 3

Construction Cost/Estimate $36,419 TIER NA 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.406 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael C. Fowler, P.E. Contact Phone (806)356-3290 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target 8/18/2015 Design 30% Complete Actual 8/18/2015

Design 60% Complete Target 8/21/2015 Design 60% Complete Actual 8/21/2015

Design 100% Complete Target 9/9/2015 Design 100% Complete Actual 10/29/2015

Notice to Proceed Date 3/9/2016 Work Begin Date 3/21/2016

Percent of Time Used 98.68 Percent of Budget Used 79.65

Start Design Target 8/17/2015 Start Design Actual 8/17/2015

Received ENV Clearance Target 10/6/2015 Received ENV Clearance Actual 8/31/2015

Utility Coordination Target 11/18/2015 Utility Coordination Actual 9/3/2015

Right of Way Coordination Target 11/18/2015 Right of Way Coordination Actual 9/3/2015

Project Ready to Bid Actual 9/3/2015 Project Ready to Bid Target 10/6/2015

Project Engineering Cost to Date $32,167 Construction Cost  to Date $57,273

Construction Engineering Cost to 
Date

$600 Total Cost to Date $90,040

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$58,416

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016908023 Category Description Program Identifier

Highway US 60 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Amarillo County Roberts 2

From Limit HEMPLILL COUNTY 
LINE

To Limit 1.18 MI W OF FM 748 3

Construction Cost/Estimate $33,897 TIER NA 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.113 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael C. Fowler, P.E. Contact Phone (806)356-3290 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target 8/18/2015 Design 30% Complete Actual 8/18/2015

Design 60% Complete Target 8/21/2015 Design 60% Complete Actual 8/21/2015

Design 100% Complete Target 9/9/2015 Design 100% Complete Actual 10/29/2015

Notice to Proceed Date 3/9/2016 Work Begin Date 3/21/2016

Percent of Time Used 98.68 Percent of Budget Used 79.65

Start Design Target 8/17/2015 Start Design Actual 8/17/2015

Received ENV Clearance Target 10/6/2015 Received ENV Clearance Actual 8/31/2015

Utility Coordination Target 11/18/2015 Utility Coordination Actual 9/3/2015

Right of Way Coordination Target 11/18/2015 Right of Way Coordination Actual 9/3/2015

Project Ready to Bid Actual 9/3/2015 Project Ready to Bid Target 10/6/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $53,350

Construction Engineering Cost to 
Date

$559 Total Cost to Date $53,909

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$54,370

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016908024 Category Description Program Identifier

Highway US 60 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1911)

PES

District Amarillo County Roberts 2

From Limit FM 748 IN MIAMI To Limit HEMPHILL COUNTY LINE 3

Construction Cost/Estimate $7,500,000 TIER 2 4

Description Repair Joints, Mill And Fill 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 45.15 Total Score 71.85 7

Project Length 6.712 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 016909016 Category Description Program Identifier

Highway US 60 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Amarillo County Hemphill 2

From Limit ROBERTS COUNTY 
LINE

To Limit US 83 3

Construction Cost/Estimate $46,113 TIER NA 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.305 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael C. Fowler, P.E. Contact Phone (806)356-3290 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target 8/18/2015 Design 30% Complete Actual 8/18/2015

Design 60% Complete Target 8/21/2015 Design 60% Complete Actual 8/21/2015

Design 100% Complete Target 9/9/2015 Design 100% Complete Actual 10/29/2015

Notice to Proceed Date 3/9/2016 Work Begin Date 3/21/2016

Percent of Time Used 98.68 Percent of Budget Used 79.65

Start Design Target 8/17/2015 Start Design Actual 8/17/2015

Received ENV Clearance Target 10/6/2015 Received ENV Clearance Actual 8/31/2015

Utility Coordination Target 11/18/2015 Utility Coordination Actual 9/3/2015

Right of Way Coordination Target 11/18/2015 Right of Way Coordination Actual 9/3/2015

Project Ready to Bid Actual 9/3/2015 Project Ready to Bid Target 10/6/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $72,493

Construction Engineering Cost to 
Date

$759 Total Cost to Date $73,252

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$73,395

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5992



Project ID 016909017 Category Description Program Identifier

Highway US 60 Status Under Development 1 Category DA - Develop Authority 
(DDA)

PES

District Amarillo County Hemphill 2

From Limit ROBERTS COUNTY 
LINE

To Limit US 83 3

Construction Cost/Estimate $10,700,000 TIER NA 4

Description Super 2 And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.305 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017001032 Category Description Program Identifier

Highway US 60 Status Construction Scheduled 1 Category 11 - Proposition 1 
(15P111)

15S

District Amarillo County Hemphill 2 Category 1 - Energy Sector 
Projects (1501E)

ES4

From Limit US 83 To Limit LIPSCOMB COUNTY LINE 3

Construction Cost/Estimate $6,889,749 TIER NA 4

Description Mill, Spot Repair And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.300 (mi) Estimated Completed Date 4/11/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Wesley D. Kimmell, P. E. Contact Phone (806)665-2374 10

Construction Company Contact DUININCK, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 10/30/2014

Design 60% Complete Target TBD Design 60% Complete Actual 1/12/2015

Design 100% Complete Target TBD Design 100% Complete Actual 3/18/2015

Notice to Proceed Date 7/10/2015 Work Begin Date 4/11/2016

Percent of Time Used 91.76 Percent of Budget Used 91.84

Start Design Target TBD Start Design Actual 7/14/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/10/2015

Utility Coordination Target TBD Utility Coordination Actual 1/30/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 1/30/2015

Project Ready to Bid Actual 1/30/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $7,529 Construction Cost  to Date $14,167,958

Construction Engineering Cost to 
Date

$25,860 Total Cost to Date $14,201,347

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,455,906

$4,150,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017002021 Category Description Program Identifier

Highway US 60 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Amarillo County Lipscomb 2

From Limit 2 MILES EAST OF 
HEMPHILL CO LINE

To Limit OKLAHOMA STATE LINE 3

Construction Cost/Estimate $50,072 TIER NA 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.284 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael C. Fowler, P.E. Contact Phone (806)356-3290 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target 8/18/2015 Design 30% Complete Actual 8/18/2015

Design 60% Complete Target 8/21/2015 Design 60% Complete Actual 8/21/2015

Design 100% Complete Target 9/9/2015 Design 100% Complete Actual 10/29/2015

Notice to Proceed Date 3/9/2016 Work Begin Date 3/21/2016

Percent of Time Used 98.68 Percent of Budget Used 79.65

Start Design Target 8/17/2015 Start Design Actual 8/17/2015

Received ENV Clearance Target 10/6/2015 Received ENV Clearance Actual 8/31/2015

Utility Coordination Target 11/18/2015 Utility Coordination Actual 9/3/2015

Right of Way Coordination Target 11/18/2015 Right of Way Coordination Actual 9/3/2015

Project Ready to Bid Actual 9/3/2015 Project Ready to Bid Target 10/6/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $78,770

Construction Engineering Cost to 
Date

$825 Total Cost to Date $79,594

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$170,946

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017002022 Category Description Program Identifier

Highway US 60 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Amarillo County Lipscomb 2

From Limit OKLAHOMA STATE 
LINE

To Limit HEMPHILL COUNTY LINE 3

Construction Cost/Estimate $718,900 TIER 2 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 40.00 Total Score 70.10 7

Project Length 11.241 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 5999



Category Amount

$718,900

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 6000



Project ID 017101033 Category Description Program Identifier

Highway SH 199 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Fort Worth County Jack 2

From Limit US 281 To Limit WISE COUNTY LINE 3

Construction Cost/Estimate $8,358,000 TIER NA 4

Description Construct Super 2 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 6001



Category Amount

$8,358,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 6002



Project ID 017102028 Category Description Program Identifier

Highway SH 199 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Fort Worth County Wise 2

From Limit JACK COUNTY LINE To Limit PARKER COUNTY LINE 3

Construction Cost/Estimate $4,825,500 TIER NA 4

Description Construct Super 2 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.400 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,825,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 6004



Project ID 017103066 Category Description Program Identifier

Highway SH 199 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Fort Worth County Parker 2

From Limit WISE C/L To Limit SPRINGTOWN 3

Construction Cost/Estimate $408,354 TIER NA 4

Description Seal Coat Main Lanes And Shoulders Fy 2016 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.300 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Ricardo Gonzalez, P.E. Contact Phone (817)370-6521 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 1/29/2016 Work Begin Date 5/3/2016

Percent of Time Used 95.88 Percent of Budget Used 102.82

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,252 Construction Cost  to Date $896,900

Construction Engineering Cost to 
Date

$449 Total Cost to Date $900,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 6005



Category Amount

$546,218

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 6006



Project ID 017103067 Category Description Program Identifier

Highway SH 199 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Fort Worth County Parker 2

From Limit WISE COUNTY LINE To Limit FM 51 3

Construction Cost/Estimate $4,366,700 TIER 2 4

Description Mill, Base And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 45.44 Total Score 71.95 7

Project Length 9.332 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,366,700

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017103068 Category Description Program Identifier

Highway SH 199 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Fort Worth County Parker 2

From Limit WISE COUNTY LINE To Limit FM 51 3

Construction Cost/Estimate $6,889,500 TIER NA 4

Description Construct Super 2 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,889,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017103069 Category Description Program Identifier

Highway SH 199 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Fort Worth County Parker 2

From Limit AT FM 51 To Limit . 3

Construction Cost/Estimate $126,442 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 52.94 Total Score 67.50 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 6011



Category Amount

$126,442

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 6012



Project ID 017104050 Category Description Program Identifier

Highway SH 199 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2002M)

CNG

District Fort Worth County Tarrant 2 Category DA - Develop Authority 
(DDA)

From Limit 0.3 MI S OF FM 1886 To Limit S END OF LAKE WORTH BR 3

Construction Cost/Estimate $85,300,000 TIER NA 4

Description Construct Freeway Mainlanes, Construct (move) Frontage Roads Bridges Over Lake Worth & Traffic Mgmt 
System

5

Last Update Date 12/21/2016 Bid Received Date 2/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.912 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $45,361 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $45,361

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$40,000,000

$40,293,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017104053 Category Description Program Identifier

Highway SH 199 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Fort Worth County Tarrant 2

From Limit PARKER COUNTY LINE To Limit 0.4 MI S OF STEWART ST 3

Construction Cost/Estimate $44,855,034 TIER NA 4

Description Construct 6 Lane Freeway With Frontage Roads & Tms 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.050 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $417,627 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $417,627

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$44,855,034

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017104077 Category Description Program Identifier

Highway SH 199 Status Construction Scheduled 1 Category 11 - Congestion 
(16C11)

CNG

District Fort Worth County Tarrant 2

From Limit 0.486 MI N OF NINE 
MILE BRIDGE RD

To Limit 0.461 MI S OF NINE MILE BRIDGE RD 3

Construction Cost/Estimate $11,697,508 TIER NA 4

Description Construct Mainlanes, Overpass Over Nine Mile Bridge Rd And Entrance/exit Ramps For Sh 199 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.947 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 1/2/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,252,664 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$21 Total Cost to Date $2,252,685

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$11,697,509

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017104078 Category Description Program Identifier

Highway SH 199 Status Construction Scheduled 1 Category 11 - Congestion 
(16C11)

CNG

District Fort Worth County Tarrant 2

From Limit 0.452 MI S OF HANGER 
CUTOFF RD

To Limit 0.486  MI N OF NINE MILE BRIDGE RD 3

Construction Cost/Estimate $11,782,410 TIER NA 4

Description Construct Mainlanes And Entrance/exit Ramps For Sh 199 . 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.824 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 1/2/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,624,565 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$14 Total Cost to Date $2,624,579

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$11,782,410

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 6020



Project ID 017104079 Category Description Program Identifier

Highway SH 199 Status Construction Scheduled 1 Category 11 - Congestion 
(16C11)

CNG

District Fort Worth County Tarrant 2

From Limit STEWART STREET To Limit 0.452 MI S OF HANGER CUTOFF RD 3

Construction Cost/Estimate $22,793,577 TIER NA 4

Description Construct Ml, Ent/exit Ramps, Hanger CuT-Off Rd Bridge, Cottonwood Creek Bridge, And Western Center 
Blvd Bridge

5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.494 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 1/2/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,171,892 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$2,367 Total Cost to Date $2,174,258

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 6021



Category Amount

$28,570,081

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 6022



Project ID 017105068 Category Description Program Identifier

Highway SH 199 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2402M)

District Fort Worth County Tarrant 2

From Limit AZLE AVENUE To Limit I-820 3

Construction Cost/Estimate $180,000,000 TIER NA 4

Description Construct Freeway Mainlanes And Interchange At I-820 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $43,582 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $43,582

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$200,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 6024



Project ID 017105081 Category Description Program Identifier

Highway SH 199 Status Construction Scheduled 1 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

District Fort Worth County Tarrant 2 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

From Limit AT BYPASS CHANNEL; 
IN FORT WORTH

To Limit NEAR CBD & TRINITY RIVER 3 Category 10 - Miscellaneous 
Transportation Projects (0610)

DMO

Construction Cost/Estimate $24,647,962 TIER NA 4 Category 10 - Miscellaneous 
Transportation Projects (0810)

DMO

Description Construct Bridge At New Location Of Proposed Bypass Channel 5 Category 10 - Miscellaneous 
Transportation Projects (0910)

DMO

Last Update Date 12/21/2016 Bid Received Date 5/1/2014 6 Category 10 - Federal 
Demonstration/Discretionary 
(1010D)

DMO

Strategic Score 0.00 Total Score 0.00 7 Category 3 - Regional Toll 
Revenue (RTR121)

Project Length 0.100 (mi) Estimated Completed Date 1/30/2019 8 Category 3 - Local 
Contribution/Participation 
(LOCAL)

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Minh Tran, P.E. Contact Phone (817)399-4300 10

Construction Company Contact STERLING DELAWARE HOLDING COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 9/10/2010

Design 60% Complete Target TBD Design 60% Complete Actual 1/24/2011

Design 100% Complete Target TBD Design 100% Complete Actual 3/25/2012

Notice to Proceed Date 8/4/2014 Work Begin Date 10/28/2014

Percent of Time Used 57.24 Percent of Budget Used 31.30

Start Design Target TBD Start Design Actual 5/5/2010

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/5/2012

Utility Coordination Target TBD Utility Coordination Actual 7/26/2012

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/26/2012

Project Ready to Bid Actual 9/5/2012 Project Ready to Bid Target TBD

Project Engineering Cost to Date $636,901 Construction Cost  to Date $16,436,215

Construction Engineering Cost to 
Date

$1,463,949 Total Cost to Date $18,537,065

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,599,201

$812,599

$1,980,000

$1,715,000

$1,520,000

$2,499,573

$7,500,000

$780,960

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017105083 Category Description Program Identifier

Highway SH 199 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

ON

District Fort Worth County Tarrant 2

From Limit SH 199 AT CLEAR 
FORK OF TRINITY

To Limit . 3

Construction Cost/Estimate $1,157,074 TIER 1 4

Description Rehabilitate This Nhrp Eligible Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 87.35 Total Score 87.20 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,225,576

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017105094 Category Description Program Identifier

Highway SH 199 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2602M)

District Fort Worth County Tarrant 2

From Limit IH-820 To Limit WEST FORK OF TRINITY RIVER 3

Construction Cost/Estimate $65,000,000 TIER NA 4

Description Reconstruct To 4/6 Lane Divided Urban 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.557 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$100,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017105096 Category Description Program Identifier

Highway SH 199 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Fort Worth County Tarrant 2

From Limit IH 820 To Limit NORTHSIDE DRIVE 3

Construction Cost/Estimate $3,514,964 TIER 1 4

Description Mill, Repair, Acp (2 In) 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 62.35 Total Score 77.70 7

Project Length 4.588 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,514,964

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017105097 Category Description Program Identifier

Highway SH 199 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Fort Worth County Tarrant 2

From Limit S END OF LAKE 
WORTH BR

To Limit AZLE AVE 3

Construction Cost/Estimate $29,700,000 TIER NA 4

Description Construct Freeway Mainlanes & Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $842 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $842

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$29,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017202074 Category Description Program Identifier

Highway BU 287P Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1809)

TM

District Fort Worth County Tarrant 2

From Limit TOWN PARK To Limit OAK ST 3

Construction Cost/Estimate $1,180,457 TIER 2 4

Description Pedestrian And Bike Trail Mansfield Trail Connection To Spine Trail 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 24.85 Total Score 64.95 7

Project Length 0.428 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $6,325

Construction Engineering Cost to 
Date

$0 Total Cost to Date $6,325

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,180,457

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017202075 Category Description Program Identifier

Highway BU 287P Status Under Development 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2507)

District Fort Worth County Tarrant 2 Category 11- District 
Discretionary (2511)

From Limit DALLAS ST To Limit HERITAGE PARKWAY 3

Construction Cost/Estimate $11,250,000 TIER NA 4

Description Widen From 2 To 4 Lanes 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.125 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,250,000

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017204043 Category Description Program Identifier

Highway US 287 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Dallas County Ellis 2

From Limit JOHNSON COUNTY 
LINE

To Limit 4.6 MI FROM JOHNSON COUNTY LINE 3

Construction Cost/Estimate $373,704 TIER NA 4

Description Seal Coat, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.588 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$271,751

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017204044 Category Description Program Identifier

Highway US 287 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Dallas County Ellis 2

From Limit AT 1 MILE WEST OF BU 
287Q

To Limit . 3

Construction Cost/Estimate $197,000 TIER 2 4

Description Slope Failure Repairs 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 30.88 Total Score 74.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,535 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,535

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$197,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017205115 Category Description Program Identifier

Highway US 287 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1911)

19S

District Dallas County Ellis 2

From Limit AT WALNUT GROVE 
ROAD

To Limit . 3

Construction Cost/Estimate $21,778,330 TIER 2 4

Description Construct Interchange 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 54.12 Total Score 74.90 7

Project Length 1.551 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 11/1/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $923,873 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $923,873

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$21,778,330

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017205117 Category Description Program Identifier

Highway US 287 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Dallas County Ellis 2

From Limit 0.2 MIL W OF BACK 
CHAMP RD (CR 945)

To Limit 0.6 MIL S OF PARK SCHOOL HOUSE 
RD

3

Construction Cost/Estimate $544,008 TIER NA 4

Description Seal Coat, Pvmt Markings,mailboxes Frontage Roads Only 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.889 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name David Morren, P.E. Contact Phone (214)319-3574 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 6/8/2015

Design 60% Complete Target TBD Design 60% Complete Actual 6/8/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/3/2015 Work Begin Date 2/25/2016

Percent of Time Used 98.03 Percent of Budget Used 89.11

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/8/2015

Utility Coordination Target TBD Utility Coordination Actual 7/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/13/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $1,059,944

Construction Engineering Cost to 
Date

$4,385 Total Cost to Date $1,064,329

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$331,007

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017205118 Category Description Program Identifier

Highway US 287 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Dallas County Ellis 2

From Limit 0.3 MI S OF 
MIDLOTHIAN PKWY

To Limit FM 664 3

Construction Cost/Estimate $567,067 TIER NA 4

Description Seal Coat, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.924 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$509,385

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017206080 Category Description Program Identifier

Highway US 287 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

CNG

District Fort Worth County Tarrant 2

From Limit IH 820/IH 20 
INTERCHANGE

To Limit VILLAGE CREEK ROAD 3

Construction Cost/Estimate $50,117,923 TIER NA 4

Description Recon Frwy To Add 2 Hov/M-R 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2027 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.721 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 6049



Category Amount

$50,117,923

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 6050



Project ID 017206092 Category Description Program Identifier

Highway US 287 Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1705)

District Fort Worth County Tarrant 2

From Limit @ MILLER 
AVE/WILBARGER ST 
INTERSECT

To Limit . 3

Construction Cost/Estimate $857,747 TIER 2 4

Description Int Improv; Upgrade Traffic Signal; Vehicle & Ped Illum & Signals; Sidewalk; Ada Ramps; Pav Mrk; Bus 
Impr; Lands & Irr

5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 69.71 Total Score 73.20 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target 9/8/2015 Design 30% Complete Actual 3/23/2016

Design 60% Complete Target 11/10/2015 Design 60% Complete Actual TBD

Design 100% Complete Target 2/19/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/1/2015 Start Design Actual 2/29/2016

Received ENV Clearance Target 7/24/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 1/29/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 1/29/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/19/2016

Project Engineering Cost to Date $187,424 Construction Cost  to Date $52,885

Construction Engineering Cost to 
Date

$0 Total Cost to Date $240,310

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$857,747

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017208053 Category Description Program Identifier

Highway US 287 Status Finalizing for Construction 1 Category 12 - Strategic Priority 
(1712)

District Dallas County Ellis 2 Category 7 - Metropolitan 
Mobility/Rehabilitation (1707)

From Limit SH 34 To Limit IH 45 3

Construction Cost/Estimate $71,594,336 TIER 1 4

Description Widen 2-Lane Undivided Highway To 4-Lane Urban Freeway With Grade Separated Interchanges And 0 
To 4 Ln Frontage

5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 60.15 Total Score 86.45 7

Project Length 4.442 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target 9/19/2014 Design 30% Complete Actual 9/19/2014

Design 60% Complete Target 3/19/2015 Design 60% Complete Actual 3/4/2015

Design 100% Complete Target 12/15/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/1/2013 Start Design Actual 1/1/2013

Received ENV Clearance Target 10/14/2014 Received ENV Clearance Actual 7/8/2015

Utility Coordination Target 12/15/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 12/15/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 12/15/2015

Project Engineering Cost to Date $7,125,758 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$20,504 Total Cost to Date $7,146,262

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$56,000,000

$20,539,862

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017209028 Category Description Program Identifier

Highway US 287 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

CNG

District Fort Worth County Tarrant 2

From Limit IH 20 INTERCHANGE To Limit KENNEDALE/SUBLETT ROAD 3

Construction Cost/Estimate $3,461,796 TIER NA 4

Description Widen Freeway To Accommodate Managed Lane Addition 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2027 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.137 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,461,796

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017209033 Category Description Program Identifier

Highway US 287 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Fort Worth County Tarrant 2

From Limit 1.00 M SOUTH TURNER 
WARNELL RD

To Limit WALNUT CREEK DRIVE 3

Construction Cost/Estimate $4,196,349 TIER NA 4

Description Construction Of Ramp Modifications And Addition Of U-Turn On Southside Of Debbie Lane 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.877 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target 4/2/2015 Design 30% Complete Actual 3/31/2015

Design 60% Complete Target 5/6/2015 Design 60% Complete Actual 6/18/2015

Design 100% Complete Target 7/14/2015 Design 100% Complete Actual 9/6/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/25/2014 Start Design Actual 3/25/2014

Received ENV Clearance Target 2/10/2015 Received ENV Clearance Actual 10/31/2016

Utility Coordination Target 6/17/2015 Utility Coordination Actual 1/8/2016

Right of Way Coordination Target 6/17/2015 Right of Way Coordination Actual 1/8/2016

Project Ready to Bid Actual 10/31/2016 Project Ready to Bid Target 7/14/2015

Project Engineering Cost to Date $222,890 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $222,890

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017209034 Category Description Program Identifier

Highway US 287 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1711)

District Fort Worth County Tarrant 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

From Limit LITTLE ROAD To Limit SOUTH OF SUBLETT ROAD 3

Construction Cost/Estimate $1,180,340 TIER 2 4

Description Sublett Exit Ramp Relocation (us 287 Sb To Sublett Rd) 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 48.53 Total Score 73.00 7

Project Length 1.944 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/22/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $9,000 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $9,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$372,000

$1,180,340

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017209035 Category Description Program Identifier

Highway US 287 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TDC

District Fort Worth County Tarrant 2

From Limit LITTLE ROAD To Limit JOHNSON COUNTY LINE 3

Construction Cost/Estimate $334,786 TIER 2 4

Description Seal Coat Shoulders Fy 17 Seal Coat Program 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 48.53 Total Score 53.20 7

Project Length 10.660 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$223,891

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017209036 Category Description Program Identifier

Highway US 287 Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1805)

District Fort Worth County Tarrant 2

From Limit IH 20 To Limit JOHNSON COUNTY LINE 3

Construction Cost/Estimate $2,228,000 TIER 2 4

Description Installation Of Its Fiber & Equipment 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 48.53 Total Score 73.00 7

Project Length 8.800 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017210012 Category Description Program Identifier

Highway US 287 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TDC

District Fort Worth County Johnson 2

From Limit TARRANT COUNTY To Limit ELLIS COUNTY 3

Construction Cost/Estimate $35,223 TIER 2 4

Description Seal Coat Shoulders Fy 17 Seal Coat Program 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 43.38 Total Score 51.45 7

Project Length 1.340 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$24,182

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017212005 Category Description Program Identifier

Highway BU 287S Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Dallas County Ellis 2

From Limit SPUR 437 To Limit MCKINNEY ST 3

Construction Cost/Estimate $1,615,401 TIER NA 4

Description Install Continuous Left Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.227 (mi) Estimated Completed Date 12/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Darwin Myers, P.E. Contact Phone (903)874-4351 10

Construction Company Contact O. TREVINO CONSTRUCTION, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 9/9/2015 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 4.55

Start Design Target TBD Start Design Actual 5/23/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 6/29/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 6/29/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $237,734 Construction Cost  to Date $92,690

Construction Engineering Cost to 
Date

$201 Total Cost to Date $330,625

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$315,300

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017213004 Category Description Program Identifier

Highway US 287 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Dallas County Ellis 2

From Limit 4.6 MI FROM JOHNSON 
C/L

To Limit 45 BU 287Q 3

Construction Cost/Estimate $449,486 TIER NA 4

Description Seal Coat, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.107 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$243,261

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017302071 Category Description Program Identifier

Highway SH 34 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Dallas County Kaufman 2

From Limit ELLIS COUNTY LINE To Limit KINGS CREEK 3

Construction Cost/Estimate $6,600,000 TIER 2 4

Description Rehab Existing Roadway And Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 24.85 Total Score 71.95 7

Project Length 11.855 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $798,543 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $798,543

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 6072



Project ID 017302072 Category Description Program Identifier

Highway SH 34 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Dallas County Kaufman 2

From Limit CR 4083 To Limit 5 POINT APT (VISTA LN) 3

Construction Cost/Estimate $186,426 TIER NA 4

Description Seal Coat, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.778 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name David Morren, P.E. Contact Phone (214)319-3574 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 6/8/2015

Design 60% Complete Target TBD Design 60% Complete Actual 6/8/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/3/2015 Work Begin Date 2/25/2016

Percent of Time Used 98.03 Percent of Budget Used 89.11

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/8/2015

Utility Coordination Target TBD Utility Coordination Actual 7/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/13/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $363,464

Construction Engineering Cost to 
Date

$1,504 Total Cost to Date $364,967

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$262,028

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017302073 Category Description Program Identifier

Highway SH 34 Status Under Development 1 Category DA - Develop Authority 
(6DA)

ON

District Dallas County Kaufman 2

From Limit AT COTTONWOOD 
CREEK

To Limit . 3

Construction Cost/Estimate $969,752 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.022 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$929,346

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017302074 Category Description Program Identifier

Highway SH 34 Status Under Development 1 Category DA - Develop Authority 
(6DA)

District Dallas County Kaufman 2

From Limit AT KINGS CREEK 
RELIEF NO 1

To Limit . 3

Construction Cost/Estimate $1,131,378 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.027 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,084,237

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017302075 Category Description Program Identifier

Highway SH 34 Status Under Development 1 Category DA - Develop Authority 
(6DA)

District Dallas County Kaufman 2

From Limit AT KINGS CREEK 
RELIEF NO 2

To Limit . 3

Construction Cost/Estimate $1,454,629 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.034 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,394,019

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017303015 Category Description Program Identifier

Highway SH 34 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Dallas County Kaufman 2 Category 10 - Green Ribbon 
Landscape Improvement 
(1410GR)

GR

From Limit US 175 INTERCHANGE To Limit SH 243 (MULBERRY STREET) IN 
KAUFMAN

3 Category 7 - Metropolitan 
Mobility/Rehabilitation (1407)

Construction Cost/Estimate $23,009,385 TIER NA 4 Category 12 - Strategic Priority 
(141207)

STP

Description Construct 4 Lns Of Ultimate 6 Ln Urban Roadway With Overpass At Us 175 (new Location) 5 Category 11 - District 
Discretionary (1411)

Last Update Date 12/21/2016 Bid Received Date 3/1/2014 6 Category 3 - Regional Toll 
Revenue (RTR121)

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.842 (mi) Estimated Completed Date 1/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name JEFF BUSH, P.E. Contact Phone (972)962-3617 10

Construction Company Contact AUSTIN BRIDGE & ROAD SERVICES, LP

Design 30% Complete Target 12/21/2012 Design 30% Complete Actual 12/21/2012

Design 60% Complete Target 4/8/2013 Design 60% Complete Actual 4/8/2013

Design 100% Complete Target 10/3/2013 Design 100% Complete Actual 9/30/2013

Notice to Proceed Date 9/12/2014 Work Begin Date 1/26/2015

Percent of Time Used 89.24 Percent of Budget Used 94.54

Start Design Target 5/16/2005 Start Design Actual 5/16/2005

Received ENV Clearance Target 7/9/2013 Received ENV Clearance Actual 9/30/2013

Utility Coordination Target 10/3/2013 Utility Coordination Actual 1/10/2014

Right of Way Coordination Target 8/6/2013 Right of Way Coordination Actual 1/10/2014

Project Ready to Bid Actual 1/3/2014 Project Ready to Bid Target 10/3/2013

Project Engineering Cost to Date $5,033,255 Construction Cost  to Date $45,702,505

Construction Engineering Cost to 
Date

$1,139,627 Total Cost to Date $51,875,387

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,679,731

$340,000

$3,346,098

$4,553,902

$2,500,000

$9,184,438

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017303040 Category Description Program Identifier

Highway SH 34 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Dallas County Kaufman 2

From Limit FM 1388 To Limit 1.2 MILES NORTH OF SH 243 3

Construction Cost/Estimate $3,311,840 TIER 2 4

Description Spot Base Repair, Level Up Mill And Inlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 29.26 Total Score 74.95 7

Project Length 3.254 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 9/30/2015

Design 60% Complete Target TBD Design 60% Complete Actual 4/26/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/2/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/14/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 6/1/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $308,261 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $308,261

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,311,840

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 6084



Project ID 017303041 Category Description Program Identifier

Highway SH 34 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Dallas County Kaufman 2

From Limit 5 POINT APT (VISTA 
LANE)

To Limit FM 1388 3

Construction Cost/Estimate $36,672 TIER NA 4

Description Seal Coat, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.877 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name David Morren, P.E. Contact Phone (214)319-3574 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 6/8/2015

Design 60% Complete Target TBD Design 60% Complete Actual 6/8/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/3/2015 Work Begin Date 2/25/2016

Percent of Time Used 98.03 Percent of Budget Used 89.11

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/8/2015

Utility Coordination Target TBD Utility Coordination Actual 7/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/13/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $70,409

Construction Engineering Cost to 
Date

$291 Total Cost to Date $70,701

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$45,334

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017303042 Category Description Program Identifier

Highway SH 34 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Dallas County Kaufman 2

From Limit KINGS CREEK To Limit FM 1388 3

Construction Cost/Estimate $1,000,000 TIER 2 4

Description Rehab Existing Roadway And Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 30.00 Total Score 73.70 7

Project Length 1.840 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $940 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $940

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017303043 Category Description Program Identifier

Highway SH 34 Status Under Development 1 Category DA - Develop Authority 
(6DA)

District Dallas County Kaufman 2

From Limit AT KINGS CREEK To Limit . 3

Construction Cost/Estimate $3,394,134 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.080 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,252,711

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017303044 Category Description Program Identifier

Highway SH 34 Status Under Development 1 Category DA - Develop Authority 
(6DA)

District Dallas County Kaufman 2

From Limit AT KINGS CREEK 
RELIEF NO 3

To Limit . 3

Construction Cost/Estimate $2,747,632 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.065 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,633,147

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017304055 Category Description Program Identifier

Highway SH 34 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Dallas County Kaufman 2

From Limit SH 243 To Limit IH 20 3

Construction Cost/Estimate $322,195 TIER NA 4

Description Seal Coat, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.433 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name David Morren, P.E. Contact Phone (214)319-3574 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 6/8/2015

Design 60% Complete Target TBD Design 60% Complete Actual 6/8/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/3/2015 Work Begin Date 2/25/2016

Percent of Time Used 98.03 Percent of Budget Used 89.11

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/8/2015

Utility Coordination Target TBD Utility Coordination Actual 7/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/13/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $627,974

Construction Engineering Cost to 
Date

$2,598 Total Cost to Date $630,572

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$332,130

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017305040 Category Description Program Identifier

Highway SH 34 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Dallas County Kaufman 2

From Limit INTERSECTION OF 
BUS 34A(N OF US 80)

To Limit 0.50 MI N OF CR 364 3

Construction Cost/Estimate $262,444 TIER NA 4

Description Seal Coat, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.600 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name David Morren, P.E. Contact Phone (214)319-3574 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 6/8/2015

Design 60% Complete Target TBD Design 60% Complete Actual 6/8/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/3/2015 Work Begin Date 2/25/2016

Percent of Time Used 98.03 Percent of Budget Used 89.11

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/8/2015

Utility Coordination Target TBD Utility Coordination Actual 7/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/13/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $511,894

Construction Engineering Cost to 
Date

$2,118 Total Cost to Date $514,012

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$336,074

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017305041 Category Description Program Identifier

Highway SH 34 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Dallas County Kaufman 2

From Limit BUS SH 34 (VIRGINIA 
ST)

To Limit 3.0 MI S OF HUNT COUNTY LINE 3

Construction Cost/Estimate $3,672,026 TIER 1 4

Description Base Repair, LeveL-Up And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 40.00 Total Score 77.10 7

Project Length 2.628 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $165,897 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $165,897

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,672,026

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 6098



Project ID 017306043 Category Description Program Identifier

Highway SH 34 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Paris County Hunt 2

From Limit SH 276 To Limit KAUFMAN COUNTY LINE 3

Construction Cost/Estimate $947,899 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 35.88 Total Score 61.70 7

Project Length 5.677 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$947,899

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017306044 Category Description Program Identifier

Highway SH 34 Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1610GR)

GR

District Paris County Hunt 2

From Limit INTERSECTION OF SH 
276/SH 34

To Limit . 3

Construction Cost/Estimate $39,179 TIER NA 4

Description Landscape Southwest Corner Of Sh 276 / Sh 34 In Quinlan 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 3/11/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact TIGHT LINE CONSTRUCTION, LLC

Design 30% Complete Target 6/23/2015 Design 30% Complete Actual 6/23/2015

Design 60% Complete Target 7/6/2015 Design 60% Complete Actual 7/6/2015

Design 100% Complete Target 7/30/2015 Design 100% Complete Actual 7/30/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 3/14/2016

Percent of Time Used 92.86 Percent of Budget Used 76.53

Start Design Target 6/22/2015 Start Design Actual 6/22/2015

Received ENV Clearance Target 7/2/2015 Received ENV Clearance Actual 7/2/2015

Utility Coordination Target 7/17/2015 Utility Coordination Actual 7/17/2015

Right of Way Coordination Target 7/17/2015 Right of Way Coordination Actual 7/17/2015

Project Ready to Bid Actual 7/30/2015 Project Ready to Bid Target 9/23/2015

Project Engineering Cost to Date $9,488 Construction Cost  to Date $75,913

Construction Engineering Cost to 
Date

$19,389 Total Cost to Date $104,791

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$35,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017306045 Category Description Program Identifier

Highway SH 34 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Paris County Hunt 2

From Limit 0.823 MI S OF SH 276 To Limit KAUHMAN COUNTY LINE 3

Construction Cost/Estimate $62,419 TIER NA 4

Description Raised Edgeline Rumble Strips, Raised Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.858 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target 3/22/2016 Design 30% Complete Actual 3/22/2016

Design 60% Complete Target 4/4/2016 Design 60% Complete Actual 4/4/2016

Design 100% Complete Target 6/2/2016 Design 100% Complete Actual 6/2/2016

Notice to Proceed Date 8/11/2016 Work Begin Date 9/27/2016

Percent of Time Used 57.14 Percent of Budget Used 16.08

Start Design Target 3/17/2016 Start Design Actual 3/17/2016

Received ENV Clearance Target 3/17/2016 Received ENV Clearance Actual 5/24/2016

Utility Coordination Target 5/13/2016 Utility Coordination Actual 6/2/2016

Right of Way Coordination Target 5/13/2016 Right of Way Coordination Actual 6/2/2016

Project Ready to Bid Actual 6/2/2016 Project Ready to Bid Target 6/2/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $19,654

Construction Engineering Cost to 
Date

$1,326 Total Cost to Date $20,979

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$62,195

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017306046 Category Description Program Identifier

Highway SH 34 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Paris County Hunt 2

From Limit CR 3503 To Limit 0.657 MI N OF SH 276 3

Construction Cost/Estimate $34,770 TIER NA 4

Description Raised Edgeline Rumble Strips, Raised Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.316 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target 3/22/2016 Design 30% Complete Actual 3/22/2016

Design 60% Complete Target 4/4/2016 Design 60% Complete Actual 4/4/2016

Design 100% Complete Target 6/2/2016 Design 100% Complete Actual 6/2/2016

Notice to Proceed Date 8/11/2016 Work Begin Date 9/27/2016

Percent of Time Used 57.14 Percent of Budget Used 16.08

Start Design Target 3/17/2016 Start Design Actual 3/17/2016

Received ENV Clearance Target 3/17/2016 Received ENV Clearance Actual 5/24/2016

Utility Coordination Target 5/13/2016 Utility Coordination Actual 6/2/2016

Right of Way Coordination Target 5/13/2016 Right of Way Coordination Actual 6/2/2016

Project Ready to Bid Actual 6/2/2016 Project Ready to Bid Target 6/2/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $10,952

Construction Engineering Cost to 
Date

$739 Total Cost to Date $11,691

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$68,058

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017307055 Category Description Program Identifier

Highway SH 34 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Paris County Hunt 2

From Limit 0.19 MI. SOUTH OF 
IH30

To Limit BU 69-D 3

Construction Cost/Estimate $1,085,775 TIER 2 4

Description Mill And Inlay 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 45.44 Total Score 71.95 7

Project Length 2.800 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 12/23/2015 Design 30% Complete Actual 7/28/2016

Design 60% Complete Target 3/10/2016 Design 60% Complete Actual 8/29/2016

Design 100% Complete Target 4/11/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/21/2015 Start Design Actual 12/21/2015

Received ENV Clearance Target 12/21/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 3/29/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 3/29/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/11/2016

Project Engineering Cost to Date $48,024 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $48,024

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,249,417

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017307056 Category Description Program Identifier

Highway SH 34 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Paris County Hunt 2

From Limit 0.739 MI S OF FM 1570 To Limit CR 3503 3

Construction Cost/Estimate $32,155 TIER NA 4

Description Raised Edgeline Rumble Strips, Raised Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.017 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target 3/22/2016 Design 30% Complete Actual 3/22/2016

Design 60% Complete Target 4/4/2016 Design 60% Complete Actual 4/4/2016

Design 100% Complete Target 6/2/2016 Design 100% Complete Actual 6/2/2016

Notice to Proceed Date 8/11/2016 Work Begin Date 9/27/2016

Percent of Time Used 57.14 Percent of Budget Used 16.08

Start Design Target 3/17/2016 Start Design Actual 3/17/2016

Received ENV Clearance Target 3/17/2016 Received ENV Clearance Actual 5/24/2016

Utility Coordination Target 5/13/2016 Utility Coordination Actual 6/2/2016

Right of Way Coordination Target 5/13/2016 Right of Way Coordination Actual 6/2/2016

Project Ready to Bid Actual 6/2/2016 Project Ready to Bid Target 6/2/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $10,130

Construction Engineering Cost to 
Date

$683 Total Cost to Date $10,813

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$64,230

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017310001 Category Description Program Identifier

Highway SH 34 Status Construction Scheduled 1 Category 9 - Transportation 
Enhancement (1609TE)

TE

District Dallas County Kaufman 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

TCD

From Limit AIRPORT RD To Limit NORTH OF ROSE ST 3

Construction Cost/Estimate $699,319 TIER NA 4

Description Install Continuous Illumination On Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.953 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 8/13/2014

Design 60% Complete Target TBD Design 60% Complete Actual 9/12/2014

Design 100% Complete Target TBD Design 100% Complete Actual 7/7/2015

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 6/2/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/10/2015

Utility Coordination Target TBD Utility Coordination Actual 12/15/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual 12/15/2014

Project Ready to Bid Actual 7/7/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $47,010 Construction Cost  to Date $408,738

Construction Engineering Cost to 
Date

$0 Total Cost to Date $455,748

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$425,520

$200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017401046 Category Description Program Identifier

Highway SH 34 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Paris County Hunt 2

From Limit 1.68 MI S OF SH 11 To Limit 1.038 MI N OF SH 224 3

Construction Cost/Estimate $88,359 TIER 2 4

Description Milled Edgeline Rumble Strips, Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 13.250 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$88,359

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 6114



Project ID 017401047 Category Description Program Identifier

Highway SH 34 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Paris County Hunt 2

From Limit FANNIN COUNTY LINE To Limit SH 224 3

Construction Cost/Estimate $662,960 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 23.53 Total Score 64.50 7

Project Length 16.574 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$662,960

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017402014 Category Description Program Identifier

Highway SH 34 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Paris County Fannin 2

From Limit SH 50 To Limit HUNT COUNTY LINE 3

Construction Cost/Estimate $81,593 TIER 2 4

Description Texturize Shoulders, Rolled Or Milled In, Centerline And Texturing 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 30.15 Total Score 59.75 7

Project Length 8.742 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$81,593

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017403038 Category Description Program Identifier

Highway SH 34 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Paris County Fannin 2

From Limit FM 1550 To Limit SH 50 3

Construction Cost/Estimate $39,593 TIER 2 4

Description Texturize Shoulders, Rolled Or Milled In, Centerline And Texturing 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 40.44 Total Score 63.25 7

Project Length 4.242 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$39,593

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017403039 Category Description Program Identifier

Highway SH 34 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Paris County Fannin 2

From Limit SH 56 To Limit FM 64 3

Construction Cost/Estimate $442,360 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 24.26 Total Score 64.75 7

Project Length 11.059 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$442,360

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017404033 Category Description Program Identifier

Highway FM 100 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Paris County Fannin 2

From Limit FM 79 To Limit 3.158 MI S OF FM 2216 3

Construction Cost/Estimate $135,729 TIER 2 4

Description Texturize Shoulders, Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 40.44 Total Score 63.25 7

Project Length 11.148 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$135,729

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017404034 Category Description Program Identifier

Highway FM 100 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Paris County Fannin 2

From Limit FM 2216 To Limit US 82 3

Construction Cost/Estimate $264,378 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.163 (mi) Estimated Completed Date 9/23/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact CDM HOLDINGS, LLC

Design 30% Complete Target 5/29/2015 Design 30% Complete Actual 6/8/2015

Design 60% Complete Target 6/29/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 7/8/2015 Design 100% Complete Actual 8/25/2015

Notice to Proceed Date 1/26/2016 Work Begin Date 6/4/2016

Percent of Time Used 124.29 Percent of Budget Used 88.54

Start Design Target 5/29/2015 Start Design Actual 1/5/2015

Received ENV Clearance Target 5/29/2015 Received ENV Clearance Actual 8/19/2015

Utility Coordination Target 8/5/2015 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 8/5/2015 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 8/25/2015 Project Ready to Bid Target 7/8/2015

Project Engineering Cost to Date $546 Construction Cost  to Date $551,921

Construction Engineering Cost to 
Date

$8,593 Total Cost to Date $561,060

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$341,775

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017404035 Category Description Program Identifier

Highway FM 79 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Paris County Fannin 2

From Limit FM 100 To Limit LAMAR COUNTY LINE 3

Construction Cost/Estimate $55,063 TIER 2 4

Description Raised Edgeline Rumble Strips, Raised Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 25.00 Total Score 65.00 7

Project Length 4.468 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$55,063

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017404036 Category Description Program Identifier

Highway SH 34 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Paris County Fannin 2

From Limit US 82 To Limit SH 56 3

Construction Cost/Estimate $43,240 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 1.081 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$43,240

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017501005 Category Description Program Identifier

Highway US 84 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1306A)

ON

District Lufkin County Shelby 2

From Limit AT SABINE RIVER To Limit . 3

Construction Cost/Estimate $9,916,183 TIER NA 4

Description Replace One Existing Bridge With Two Proposed Bridges 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.209 (mi) Estimated Completed Date 3/25/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Shannon Ramos, P.E. Contact Phone (936)564-7782 10

Construction Company Contact JAMES CONSTRUCTION GROUP, L.L.C.

Design 30% Complete Target 4/20/2010 Design 30% Complete Actual 11/3/2010

Design 60% Complete Target 8/18/2010 Design 60% Complete Actual 2/7/2011

Design 100% Complete Target 3/31/2011 Design 100% Complete Actual 4/17/2013

Notice to Proceed Date 9/26/2013 Work Begin Date 1/6/2014

Percent of Time Used 89.18 Percent of Budget Used 83.87

Start Design Target 11/16/2009 Start Design Actual 11/16/2009

Received ENV Clearance Target 5/17/2010 Received ENV Clearance Actual 4/16/2010

Utility Coordination Target 1/27/2011 Utility Coordination Actual 1/8/2013

Right of Way Coordination Target 1/26/2011 Right of Way Coordination Actual 1/1/2013

Project Ready to Bid Actual 4/17/2013 Project Ready to Bid Target 10/12/2011

Project Engineering Cost to Date $1,730,010 Construction Cost  to Date $18,389,358

Construction Engineering Cost to 
Date

$1,061,094 Total Cost to Date $21,180,461

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017502078 Category Description Program Identifier

Highway US 84 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1306A)

ON

District Lufkin County Shelby 2

From Limit 0.62 MI W OF SABINE 
RIVER

To Limit SABINE RIVER BRIDGE 3

Construction Cost/Estimate $4,226,063 TIER NA 4

Description Construct Two Approaches To The Sabine River Bridges 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.479 (mi) Estimated Completed Date 3/25/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Shannon Ramos, P.E. Contact Phone (936)564-7782 10

Construction Company Contact JAMES CONSTRUCTION GROUP, L.L.C.

Design 30% Complete Target 4/20/2010 Design 30% Complete Actual 11/3/2010

Design 60% Complete Target 8/18/2010 Design 60% Complete Actual 2/7/2011

Design 100% Complete Target 3/31/2011 Design 100% Complete Actual 4/17/2013

Notice to Proceed Date 9/26/2013 Work Begin Date 1/6/2014

Percent of Time Used 89.18 Percent of Budget Used 83.87

Start Design Target 11/16/2009 Start Design Actual 11/16/2009

Received ENV Clearance Target 5/17/2010 Received ENV Clearance Actual 4/16/2010

Utility Coordination Target 1/27/2011 Utility Coordination Actual 1/8/2013

Right of Way Coordination Target 1/26/2011 Right of Way Coordination Actual 1/1/2013

Project Ready to Bid Actual 4/17/2013 Project Ready to Bid Target 10/12/2011

Project Engineering Cost to Date $1,254,936 Construction Cost  to Date $5,901,441

Construction Engineering Cost to 
Date

$136,644 Total Cost to Date $7,293,020

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017502089 Category Description Program Identifier

Highway US 84 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County Shelby 2

From Limit 0.366 MI W OF FM 2669 To Limit 0.549 MI W OF FM 2428 3

Construction Cost/Estimate $117,539 TIER 2 4

Description Texturize Shoulders (milled Edgeline Rumble Strips) 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 37.06 Total Score 69.10 7

Project Length 9.670 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 2/14/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/11/2016 Start Design Actual 7/11/2016

Received ENV Clearance Target 2/2/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 2/14/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 2/14/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/14/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$117,539

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017502090 Category Description Program Identifier

Highway US 84 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lufkin County Shelby 2

From Limit 1.29 MI WEST OF FM 
2428

To Limit 0.066 MI WEST OF FM 2787 3

Construction Cost/Estimate $394,845 TIER NA 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.047 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 1/20/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 4/13/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 8/12/2016 Design 100% Complete Actual 8/16/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/2/2015 Start Design Actual 4/14/2016

Received ENV Clearance Target 4/28/2016 Received ENV Clearance Actual 9/6/2016

Utility Coordination Target 8/12/2016 Utility Coordination Actual 8/16/2016

Right of Way Coordination Target 8/12/2016 Right of Way Coordination Actual 8/16/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$333,300

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017502091 Category Description Program Identifier

Highway US 84 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Lufkin County Shelby 2

From Limit 0.334 MI W OF FM 2669 To Limit 0.547 MI W OF FM 2428 3

Construction Cost/Estimate $92,530 TIER 2 4

Description Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 37.06 Total Score 69.10 7

Project Length 9.636 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/14/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/4/2018 Start Design Actual TBD

Received ENV Clearance Target 12/5/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 3/11/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 3/11/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/12/2019

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$92,530

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017507057 Category Description Program Identifier

Highway US 59 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Lufkin County Nacogdoches 2

From Limit 2.59 MI S OF RUSK 
COUNTY LINE

To Limit US 259 3

Construction Cost/Estimate $206,116 TIER NA 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.421 (mi) Estimated Completed Date 8/15/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Shannon Ramos, P.E. Contact Phone (936)564-7782 10

Construction Company Contact 3LW MANAGEMENT, LLC

Design 30% Complete Target 4/8/2015 Design 30% Complete Actual 5/22/2015

Design 60% Complete Target 5/15/2015 Design 60% Complete Actual 7/8/2015

Design 100% Complete Target 9/11/2015 Design 100% Complete Actual 9/9/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 3/29/2016

Percent of Time Used 75.61 Percent of Budget Used 75.05

Start Design Target 3/23/2015 Start Design Actual 4/29/2015

Received ENV Clearance Target 6/1/2015 Received ENV Clearance Actual 9/21/2015

Utility Coordination Target 9/11/2015 Utility Coordination Actual 9/9/2015

Right of Way Coordination Target 9/11/2015 Right of Way Coordination Actual 9/9/2015

Project Ready to Bid Actual 10/9/2015 Project Ready to Bid Target 10/9/2015

Project Engineering Cost to Date $241,382 Construction Cost  to Date $330,780

Construction Engineering Cost to 
Date

$28,548 Total Cost to Date $600,711

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$199,866

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017508044 Category Description Program Identifier

Highway BU 59-F Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

TS

District Lufkin County Nacogdoches 2

From Limit AT EAST COLLEGE IN 
NACOGDOCHES

To Limit . 3

Construction Cost/Estimate $58,317 TIER NA 4

Description Modify Existing Signal 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.010 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 4/8/2015 Design 30% Complete Actual 4/8/2015

Design 60% Complete Target 7/7/2015 Design 60% Complete Actual 7/7/2015

Design 100% Complete Target 8/15/2016 Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/6/2015 Start Design Actual 3/6/2015

Received ENV Clearance Target 8/19/2016 Received ENV Clearance Actual 8/17/2016

Utility Coordination Target 8/15/2016 Utility Coordination Actual 8/15/2016

Right of Way Coordination Target 8/15/2016 Right of Way Coordination Actual 8/15/2016

Project Ready to Bid Actual 9/2/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $4,500 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$50,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017601081 Category Description Program Identifier

Highway US 59 Status Under Development 1 Category DA - Develop Authority 
(SWDA)

CNN

District Lufkin County Nacogdoches 2

From Limit SH 7 To Limit 1.242 MI SOUTH OF SPRADLEY ST. 3

Construction Cost/Estimate $75,551,000 TIER NA 4

Description Construct TwO-Way Direct Connection 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.050 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 11/5/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 6/6/2018 Design 60% Complete Actual TBD

Design 100% Complete Target 10/12/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/18/2010 Start Design Actual 7/18/2010

Received ENV Clearance Target 8/17/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 10/12/2018 Utility Coordination Actual TBD

Right of Way Coordination Target 10/12/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/9/2018

Project Engineering Cost to Date $3,389,436 Construction Cost  to Date $127

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,389,563

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$75,551,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017601094 Category Description Program Identifier

Highway US 59 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1408)

HES

District Lufkin County Nacogdoches 2 Category 11 - District 
Discretionary (1411)

From Limit LP 224 To Limit 1.255 MI S OF LP 224 3 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

Construction Cost/Estimate $8,078,572 TIER NA 4

Description Install Raised Median 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.255 (mi) Estimated Completed Date 4/15/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Shannon Ramos, P.E. Contact Phone (936)564-7782 10

Construction Company Contact WEBBER, LLC

Design 30% Complete Target 8/24/2011 Design 30% Complete Actual 8/24/2011

Design 60% Complete Target 12/14/2011 Design 60% Complete Actual 12/14/2011

Design 100% Complete Target 4/22/2014 Design 100% Complete Actual 4/25/2014

Notice to Proceed Date 9/12/2014 Work Begin Date 1/7/2015

Percent of Time Used 87.97 Percent of Budget Used 74.04

Start Design Target 4/25/2011 Start Design Actual 4/25/2011

Received ENV Clearance Target 5/20/2011 Received ENV Clearance Actual 5/20/2011

Utility Coordination Target 4/22/2014 Utility Coordination Actual 4/25/2014

Right of Way Coordination Target 4/22/2014 Right of Way Coordination Actual 4/25/2014

Project Ready to Bid Actual 5/21/2014 Project Ready to Bid Target 5/16/2014

Project Engineering Cost to Date $1,280,329 Construction Cost  to Date $11,487,737

Construction Engineering Cost to 
Date

$522,943 Total Cost to Date $13,291,010

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,037,300

$900,000

$4,641,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017601098 Category Description Program Identifier

Highway BU 59-F Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1408)

HES

District Lufkin County Nacogdoches 2

From Limit AT LP 224 To Limit . 3

Construction Cost/Estimate $5,951,898 TIER NA 4

Description Reconfigure Intersection, Improve Traffic Signal, Add Left Turn Lane And Add Right Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.417 (mi) Estimated Completed Date 4/15/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Shannon Ramos, P.E. Contact Phone (936)564-7782 10

Construction Company Contact WEBBER, LLC

Design 30% Complete Target 8/24/2011 Design 30% Complete Actual 8/24/2011

Design 60% Complete Target 12/14/2011 Design 60% Complete Actual 12/14/2011

Design 100% Complete Target 4/22/2014 Design 100% Complete Actual 4/25/2014

Notice to Proceed Date 9/12/2014 Work Begin Date 1/7/2015

Percent of Time Used 87.97 Percent of Budget Used 74.04

Start Design Target 4/25/2011 Start Design Actual 4/25/2011

Received ENV Clearance Target 5/20/2011 Received ENV Clearance Actual 5/20/2011

Utility Coordination Target 4/22/2014 Utility Coordination Actual 4/25/2014

Right of Way Coordination Target 4/22/2014 Right of Way Coordination Actual 4/25/2014

Project Ready to Bid Actual 5/21/2014 Project Ready to Bid Target 5/16/2014

Project Engineering Cost to Date $388,031 Construction Cost  to Date $9,027,559

Construction Engineering Cost to 
Date

$489,985 Total Cost to Date $9,905,576

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,094,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017601105 Category Description Program Identifier

Highway US 59 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Lufkin County Nacogdoches 2

From Limit SL 224 To Limit ANGELINA COUNTY LINE 3

Construction Cost/Estimate $89,286 TIER NA 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.113 (mi) Estimated Completed Date 8/15/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Shannon Ramos, P.E. Contact Phone (936)564-7782 10

Construction Company Contact 3LW MANAGEMENT, LLC

Design 30% Complete Target 4/8/2015 Design 30% Complete Actual 5/22/2015

Design 60% Complete Target 5/15/2015 Design 60% Complete Actual 7/8/2015

Design 100% Complete Target 9/11/2015 Design 100% Complete Actual 9/9/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 3/29/2016

Percent of Time Used 75.61 Percent of Budget Used 75.05

Start Design Target 3/23/2015 Start Design Actual 4/29/2015

Received ENV Clearance Target 6/1/2015 Received ENV Clearance Actual 9/21/2015

Utility Coordination Target 9/11/2015 Utility Coordination Actual 9/9/2015

Right of Way Coordination Target 9/11/2015 Right of Way Coordination Actual 9/9/2015

Project Ready to Bid Actual 10/9/2015 Project Ready to Bid Target 10/9/2015

Project Engineering Cost to Date $1,606 Construction Cost  to Date $149,656

Construction Engineering Cost to 
Date

$12,916 Total Cost to Date $164,178

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$63,775

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017601107 Category Description Program Identifier

Highway US 59 Status Construction Scheduled 1 Category 4 - Proposition 1 
(16P104)

16S

District Lufkin County Nacogdoches 2 Category 1 - Preservation & 
Energy Sector (16B01)

PES

From Limit GRASS MEDIAN S OF 
SL 224

To Limit ANGELINA RIVER BRIDGE 3

Construction Cost/Estimate $1,598,523 TIER NA 4

Description Overlay With Pfc (ocst And Pfc Sb Lanes Only) 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.632 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Shannon Ramos, P.E. Contact Phone (936)564-7782 10

Construction Company Contact MOORE BROTHERS CONSTRUCTION COMPANY

Design 30% Complete Target 1/4/2016 Design 30% Complete Actual 1/4/2016

Design 60% Complete Target 1/5/2016 Design 60% Complete Actual 1/5/2016

Design 100% Complete Target 2/22/2016 Design 100% Complete Actual 2/22/2016

Notice to Proceed Date 6/20/2016 Work Begin Date 10/3/2016

Percent of Time Used 51.35 Percent of Budget Used 91.95

Start Design Target 1/4/2016 Start Design Actual 1/4/2016

Received ENV Clearance Target 3/7/2016 Received ENV Clearance Actual 3/1/2016

Utility Coordination Target 2/22/2016 Utility Coordination Actual 2/22/2016

Right of Way Coordination Target 2/22/2016 Right of Way Coordination Actual 2/22/2016

Project Ready to Bid Actual 3/11/2016 Project Ready to Bid Target 3/14/2016

Project Engineering Cost to Date $14,039 Construction Cost  to Date $2,987,361

Construction Engineering Cost to 
Date

$29,951 Total Cost to Date $3,031,351

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$510,000

$1,394,150

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017601108 Category Description Program Identifier

Highway SH 7 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

BMN

District Lufkin County Nacogdoches 2

From Limit AT RUSK BRANCH To Limit . 3

Construction Cost/Estimate $11,168 TIER 2 4

Description Replace Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 26.03 Total Score 72.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 12/10/2015 Design 30% Complete Actual 12/10/2015

Design 60% Complete Target 3/30/2016 Design 60% Complete Actual 3/30/2016

Design 100% Complete Target 9/16/2016 Design 100% Complete Actual 9/16/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/8/2014 Start Design Actual 9/8/2014

Received ENV Clearance Target 8/1/2016 Received ENV Clearance Actual 8/1/2016

Utility Coordination Target 9/16/2016 Utility Coordination Actual 9/16/2016

Right of Way Coordination Target 9/16/2016 Right of Way Coordination Actual 9/16/2016

Project Ready to Bid Actual 10/7/2016 Project Ready to Bid Target 10/7/2016

Project Engineering Cost to Date $61,044 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $61,044

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$46,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017601109 Category Description Program Identifier

Highway US 59 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

BMN

District Lufkin County Nacogdoches 2

From Limit AT ANGELINA RIVER To Limit . 3

Construction Cost/Estimate $1,109,078 TIER NA 4

Description Replace Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.003 (mi) Estimated Completed Date 2/17/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jesse Sisco, P.E. Contact Phone (936)327-8981 10

Construction Company Contact A. L. HELMCAMP, INC.

Design 30% Complete Target 5/22/2015 Design 30% Complete Actual 5/22/2015

Design 60% Complete Target 8/12/2015 Design 60% Complete Actual 8/12/2015

Design 100% Complete Target 11/13/2015 Design 100% Complete Actual 11/16/2015

Notice to Proceed Date 4/19/2016 Work Begin Date 6/15/2016

Percent of Time Used 116.67 Percent of Budget Used 62.30

Start Design Target 4/30/2015 Start Design Actual 4/30/2015

Received ENV Clearance Target 10/23/2015 Received ENV Clearance Actual 10/29/2015

Utility Coordination Target 11/13/2015 Utility Coordination Actual 11/16/2015

Right of Way Coordination Target 11/13/2015 Right of Way Coordination Actual 11/16/2015

Project Ready to Bid Actual 12/18/2015 Project Ready to Bid Target 12/11/2015

Project Engineering Cost to Date $9,358 Construction Cost  to Date $1,063,011

Construction Engineering Cost to 
Date

$25,727 Total Cost to Date $1,098,096

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$970,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017602090 Category Description Program Identifier

Highway US 59 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1206A)

RGS

District Lufkin County Angelina 2

From Limit .9 MILES N. OF LP 287 
(N) (@ UP RR)

To Limit .1 MILES N. OF LP 287 (N) 3

Construction Cost/Estimate $9,644,527 TIER NA 4

Description Replace Railroad Underpass 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2012 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.234 (mi) Estimated Completed Date 12/31/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Jesse Sisco, P.E. Contact Phone (936)327-8981 10

Construction Company Contact WEBBER, LLC

Design 30% Complete Target 5/1/2010 Design 30% Complete Actual 5/26/2010

Design 60% Complete Target 1/2/2011 Design 60% Complete Actual 2/7/2011

Design 100% Complete Target 3/17/2012 Design 100% Complete Actual 2/2/2012

Notice to Proceed Date 8/20/2012 Work Begin Date 9/10/2012

Percent of Time Used 100.92 Percent of Budget Used 98.65

Start Design Target 1/1/2008 Start Design Actual 1/1/2008

Received ENV Clearance Target 1/15/2012 Received ENV Clearance Actual 12/8/2011

Utility Coordination Target 3/1/2012 Utility Coordination Actual 2/2/2012

Right of Way Coordination Target 3/1/2012 Right of Way Coordination Actual 2/2/2012

Project Ready to Bid Actual 2/2/2012 Project Ready to Bid Target 3/18/2012

Project Engineering Cost to Date $1,918,488 Construction Cost  to Date $19,390,982

Construction Engineering Cost to 
Date

$1,592,077 Total Cost to Date $22,901,546

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,230,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017602094 Category Description Program Identifier

Highway BU 59-G Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

RGS

District Lufkin County Angelina 2

From Limit AT A&NR RR 
UNDERPASS

To Limit . 3

Construction Cost/Estimate $11,387,556 TIER NA 4

Description Replace Railroad Underpass 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.368 (mi) Estimated Completed Date 10/31/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jesse Sisco, P.E. Contact Phone (936)327-8981 10

Construction Company Contact AUSTIN BRIDGE & ROAD SERVICES, LP

Design 30% Complete Target 1/3/2012 Design 30% Complete Actual 1/3/2012

Design 60% Complete Target 10/23/2012 Design 60% Complete Actual 10/23/2012

Design 100% Complete Target 5/23/2014 Design 100% Complete Actual 5/23/2014

Notice to Proceed Date 11/3/2014 Work Begin Date 3/31/2015

Percent of Time Used 102.78 Percent of Budget Used 97.81

Start Design Target 9/6/2011 Start Design Actual 9/6/2011

Received ENV Clearance Target 7/8/2011 Received ENV Clearance Actual 7/8/2011

Utility Coordination Target 5/23/2014 Utility Coordination Actual 5/23/2014

Right of Way Coordination Target 5/23/2014 Right of Way Coordination Actual 5/23/2014

Project Ready to Bid Actual 7/18/2014 Project Ready to Bid Target 7/18/2014

Project Engineering Cost to Date $1,598,973 Construction Cost  to Date $22,592,774

Construction Engineering Cost to 
Date

$361,380 Total Cost to Date $24,553,127

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,275,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017602102 Category Description Program Identifier

Highway US 59 Status Construction Scheduled 1 Category 8 - Proposition 14 
(P148SB)

SB

District Lufkin County Angelina 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1301A)

From Limit AT FM 2021 To Limit . 3

Construction Cost/Estimate $18,772,915 TIER NA 4

Description Construct Grade Separation 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.284 (mi) Estimated Completed Date 12/31/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Jesse Sisco, P.E. Contact Phone (936)327-8981 10

Construction Company Contact WEBBER, LLC

Design 30% Complete Target 6/20/2011 Design 30% Complete Actual 6/22/2011

Design 60% Complete Target 2/22/2012 Design 60% Complete Actual 12/6/2011

Design 100% Complete Target 9/5/2012 Design 100% Complete Actual 5/29/2013

Notice to Proceed Date 10/24/2013 Work Begin Date 11/11/2013

Percent of Time Used 96.46 Percent of Budget Used 101.08

Start Design Target 10/28/2010 Start Design Actual 6/20/2011

Received ENV Clearance Target 10/28/2010 Received ENV Clearance Actual 7/30/2011

Utility Coordination Target 9/5/2012 Utility Coordination Actual TBD

Right of Way Coordination Target 9/5/2012 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/5/2012

Project Engineering Cost to Date $2,875,590 Construction Cost  to Date $39,278,847

Construction Engineering Cost to 
Date

$704,087 Total Cost to Date $42,858,524

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$15,291,000

$3,595,483

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017602105 Category Description Program Identifier

Highway US 59 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1208)

HES

District Lufkin County Angelina 2

From Limit 0.13 MI N OF FM 3439 To Limit LP 287/US 69 3

Construction Cost/Estimate $19,591,111 TIER NA 4

Description Construct Grade Separation Interchange 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2012 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.934 (mi) Estimated Completed Date 12/31/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Jesse Sisco, P.E. Contact Phone (936)327-8981 10

Construction Company Contact WEBBER, LLC

Design 30% Complete Target 5/1/2010 Design 30% Complete Actual 5/26/2010

Design 60% Complete Target 1/2/2011 Design 60% Complete Actual 2/7/2011

Design 100% Complete Target 3/17/2012 Design 100% Complete Actual 2/2/2012

Notice to Proceed Date 8/20/2012 Work Begin Date 9/10/2012

Percent of Time Used 100.92 Percent of Budget Used 98.65

Start Design Target 1/1/2008 Start Design Actual 1/1/2008

Received ENV Clearance Target 1/15/2012 Received ENV Clearance Actual 12/8/2011

Utility Coordination Target 3/1/2012 Utility Coordination Actual 2/2/2012

Right of Way Coordination Target 3/1/2012 Right of Way Coordination Actual 2/2/2012

Project Ready to Bid Actual 2/2/2012 Project Ready to Bid Target 3/18/2012

Project Engineering Cost to Date $1,243,999 Construction Cost  to Date $41,532,908

Construction Engineering Cost to 
Date

$334,304 Total Cost to Date $43,111,212

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$20,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017602113 Category Description Program Identifier

Highway US 59 Status Construction Scheduled 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Lufkin County Angelina 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

From Limit 0.7 MI S OF FM 2021 @ 
REDLAND

To Limit 0.1 MI N OF FM 3439 3

Construction Cost/Estimate $1,438,279 TIER NA 4

Description Resurface Existing Pavement 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.289 (mi) Estimated Completed Date 10/17/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Jesse Sisco, P.E. Contact Phone (936)327-8981 10

Construction Company Contact DREWERY CONSTRUCTION COMPANY, INCORPORATED

Design 30% Complete Target 1/4/2016 Design 30% Complete Actual 1/4/2016

Design 60% Complete Target 1/5/2016 Design 60% Complete Actual 1/5/2016

Design 100% Complete Target 2/17/2016 Design 100% Complete Actual 2/12/2016

Notice to Proceed Date 6/6/2016 Work Begin Date 9/7/2016

Percent of Time Used 97.56 Percent of Budget Used 101.00

Start Design Target 1/4/2016 Start Design Actual 1/4/2016

Received ENV Clearance Target 1/15/2016 Received ENV Clearance Actual 2/9/2016

Utility Coordination Target 2/17/2016 Utility Coordination Actual 2/12/2016

Right of Way Coordination Target 2/17/2016 Right of Way Coordination Actual 2/12/2016

Project Ready to Bid Actual 3/11/2016 Project Ready to Bid Target 3/14/2016

Project Engineering Cost to Date $11,798 Construction Cost  to Date $2,922,248

Construction Engineering Cost to 
Date

$53,526 Total Cost to Date $2,987,571

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,358,843

$264,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017602115 Category Description Program Identifier

Highway US 59 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Lufkin County Angelina 2

From Limit NACOGODCHES 
COUNTY LINE

To Limit SL 287 3

Construction Cost/Estimate $201,800 TIER NA 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.014 (mi) Estimated Completed Date 2/17/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jesse Sisco, P.E. Contact Phone (936)327-8981 10

Construction Company Contact A. L. HELMCAMP, INC.

Design 30% Complete Target 5/22/2015 Design 30% Complete Actual 5/22/2015

Design 60% Complete Target 8/12/2015 Design 60% Complete Actual 8/12/2015

Design 100% Complete Target 11/13/2015 Design 100% Complete Actual 11/16/2015

Notice to Proceed Date 4/19/2016 Work Begin Date 6/15/2016

Percent of Time Used 116.67 Percent of Budget Used 62.30

Start Design Target 4/30/2015 Start Design Actual 4/30/2015

Received ENV Clearance Target 10/23/2015 Received ENV Clearance Actual 10/29/2015

Utility Coordination Target 11/13/2015 Utility Coordination Actual 11/16/2015

Right of Way Coordination Target 11/13/2015 Right of Way Coordination Actual 11/16/2015

Project Ready to Bid Actual 12/18/2015 Project Ready to Bid Target 12/11/2015

Project Engineering Cost to Date $537,375 Construction Cost  to Date $243,590

Construction Engineering Cost to 
Date

$21,268 Total Cost to Date $802,234

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$164,911

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017602116 Category Description Program Identifier

Highway US 59 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

BMN

District Lufkin County Angelina 2

From Limit AT PROCELLA CREEK To Limit . 3

Construction Cost/Estimate $185,308 TIER NA 4

Description Replace Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.003 (mi) Estimated Completed Date 2/17/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jesse Sisco, P.E. Contact Phone (936)327-8981 10

Construction Company Contact A. L. HELMCAMP, INC.

Design 30% Complete Target 5/22/2015 Design 30% Complete Actual 5/22/2015

Design 60% Complete Target 8/12/2015 Design 60% Complete Actual 8/12/2015

Design 100% Complete Target 11/13/2015 Design 100% Complete Actual 11/16/2015

Notice to Proceed Date 4/19/2016 Work Begin Date 6/15/2016

Percent of Time Used 116.67 Percent of Budget Used 62.30

Start Design Target 4/30/2015 Start Design Actual 4/30/2015

Received ENV Clearance Target 10/23/2015 Received ENV Clearance Actual 10/29/2015

Utility Coordination Target 11/13/2015 Utility Coordination Actual 11/16/2015

Right of Way Coordination Target 11/13/2015 Right of Way Coordination Actual 11/16/2015

Project Ready to Bid Actual 12/18/2015 Project Ready to Bid Target 12/11/2015

Project Engineering Cost to Date $16,053 Construction Cost  to Date $224,728

Construction Engineering Cost to 
Date

$5,439 Total Cost to Date $246,220

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$135,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017602117 Category Description Program Identifier

Highway US 59 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

BMN

District Lufkin County Angelina 2

From Limit AT HURRICANE CREEK To Limit . 3

Construction Cost/Estimate $53,422 TIER 1 4

Description Replace Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 55.00 Total Score 75.60 7

Project Length 0.031 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 1/4/2016 Design 30% Complete Actual 1/4/2016

Design 60% Complete Target 8/31/2016 Design 60% Complete Actual 8/31/2016

Design 100% Complete Target 11/14/2016 Design 100% Complete Actual 11/21/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/4/2016 Start Design Actual 1/4/2016

Received ENV Clearance Target 11/30/2016 Received ENV Clearance Actual 12/5/2016

Utility Coordination Target 11/14/2016 Utility Coordination Actual 11/21/2016

Right of Way Coordination Target 11/14/2016 Right of Way Coordination Actual 11/21/2016

Project Ready to Bid Actual 12/9/2016 Project Ready to Bid Target 12/9/2016

Project Engineering Cost to Date $63,513 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $63,513

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$48,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017602118 Category Description Program Identifier

Highway US 59 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Lufkin County Angelina 2

From Limit SOUTH OF FM 2021 To Limit NORTH OF US 59/SL 287 3

Construction Cost/Estimate $20,650,000 TIER NA 4

Description Convert To 4 Lane Fwy W/ Frontage Rds & Grade Separations 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.906 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 3/13/2019 Design 30% Complete Actual TBD

Design 60% Complete Target 6/5/2019 Design 60% Complete Actual TBD

Design 100% Complete Target 10/14/2019 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/7/2018 Start Design Actual TBD

Received ENV Clearance Target 8/16/2019 Received ENV Clearance Actual TBD

Utility Coordination Target 10/14/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 10/14/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/8/2019

Project Engineering Cost to Date $16,232 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $16,232

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$20,650,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017602120 Category Description Program Identifier

Highway US 59 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Lufkin County Angelina 2

From Limit ANGELINA RIVER 
BRIDGE

To Limit 0.520 MI NORTH OF FM 2021 3

Construction Cost/Estimate $3,109,488 TIER 1 4

Description Resurface Existing Pavement 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 62.35 Total Score 77.70 7

Project Length 2.690 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 12/12/2016 Design 100% Complete Actual 12/19/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/17/2016 Start Design Actual 8/17/2016

Received ENV Clearance Target 11/28/2016 Received ENV Clearance Actual 12/13/2016

Utility Coordination Target 12/12/2016 Utility Coordination Actual 12/19/2016

Right of Way Coordination Target 12/12/2016 Right of Way Coordination Actual 12/19/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/13/2017

Project Engineering Cost to Date $11,186 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $11,186

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,109,488

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017603097 Category Description Program Identifier

Highway US 59 Status Under Development 1 Category DA - Develop Authority 
(SWDA)

CNN

District Lufkin County Angelina 2

From Limit FM 2108 To Limit 1.15 MI SOUTH OF WHITE OAK CREEK 3

Construction Cost/Estimate $142,055,910 TIER NA 4

Description Construct 4 Lane Freeway At Diboll 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.190 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $7,394,330 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$485 Total Cost to Date $7,394,815

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$125,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017603131 Category Description Program Identifier

Highway US 59 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Lufkin County Angelina 2

From Limit SL 287 To Limit POLK COUNTY LINE 3

Construction Cost/Estimate $519,365 TIER 2 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 52.94 Total Score 74.50 7

Project Length 13.376 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 6/20/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 9/15/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 1/18/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/3/2017 Start Design Actual TBD

Received ENV Clearance Target 10/27/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 1/18/2018 Utility Coordination Actual TBD

Right of Way Coordination Target 1/18/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/16/2018

Project Engineering Cost to Date $6,306 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $6,306

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$519,365

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017603132 Category Description Program Identifier

Highway US 59 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

BMN

District Lufkin County Angelina 2

From Limit AT MCCALL CREEK To Limit . 3

Construction Cost/Estimate $54,360 TIER 1 4

Description Replace Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 55.88 Total Score 75.90 7

Project Length 0.060 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 1/4/2016 Design 30% Complete Actual 1/4/2016

Design 60% Complete Target 8/31/2016 Design 60% Complete Actual 8/31/2016

Design 100% Complete Target 11/14/2016 Design 100% Complete Actual 11/21/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/4/2016 Start Design Actual 1/4/2016

Received ENV Clearance Target 11/30/2016 Received ENV Clearance Actual 12/5/2016

Utility Coordination Target 11/14/2016 Utility Coordination Actual 11/21/2016

Right of Way Coordination Target 11/14/2016 Right of Way Coordination Actual 11/21/2016

Project Ready to Bid Actual 12/9/2016 Project Ready to Bid Target 12/9/2016

Project Engineering Cost to Date $62,271 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $62,271

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$50,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017603133 Category Description Program Identifier

Highway US 59 Status Under Development 1 Category 11 - District 
Discretionary (2311)

District Lufkin County Angelina 2

From Limit NB ONLY FROM 2108 To Limit 0.1 MI N LUMBERJACK DR IN DIBOLL 3

Construction Cost/Estimate $4,279,687 TIER NA 4

Description Hma LeveL-Up, Ocst, And Pfc 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.562 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,279,687

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017603134 Category Description Program Identifier

Highway US 59 Status Under Development 1 Category 11 - District 
Discretionary (2211)

District Lufkin County Angelina 2

From Limit NB ONLY FROM FM 
3482

To Limit FM 2108 3

Construction Cost/Estimate $4,921,341 TIER NA 4

Description Hma LeveL-Up, Ocst, And Pfc 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.467 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 6187



Category Amount

$4,921,341

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017604056 Category Description Program Identifier

Highway US 59 Status Under Development 1 Category DA - Develop Authority 
(SWDA)

CNN

District Lufkin County Polk 2

From Limit 3.4 MI N OF US 287 To Limit US 287 3

Construction Cost/Estimate $66,636,000 TIER NA 4

Description Const 4 Lane Frwy On West Side Of Corrigan 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.800 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,671,008 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,671,008

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$72,398,667

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017604081 Category Description Program Identifier

Highway US 59 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

BMN

District Lufkin County Polk 2

From Limit AT BEAR CREEK To Limit . 3

Construction Cost/Estimate $147,963 TIER 2 4

Description Replace Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 52.94 Total Score 61.70 7

Project Length 0.094 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 1/4/2016 Design 30% Complete Actual 1/4/2016

Design 60% Complete Target 3/30/2016 Design 60% Complete Actual 3/30/2016

Design 100% Complete Target 10/10/2016 Design 100% Complete Actual 10/14/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/4/2016 Start Design Actual 1/4/2016

Received ENV Clearance Target 11/9/2016 Received ENV Clearance Actual 10/31/2016

Utility Coordination Target 10/10/2016 Utility Coordination Actual 10/14/2016

Right of Way Coordination Target 10/10/2016 Right of Way Coordination Actual 10/14/2016

Project Ready to Bid Actual 11/10/2016 Project Ready to Bid Target 11/10/2016

Project Engineering Cost to Date $69,269 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $69,269

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$92,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017604082 Category Description Program Identifier

Highway US 59 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

BMN

District Lufkin County Polk 2

From Limit AT PINEY CREEK To Limit . 3

Construction Cost/Estimate $277,357 TIER 1 4

Description Replace Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 52.94 Total Score 81.50 7

Project Length 0.220 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 1/4/2016 Design 30% Complete Actual 1/4/2016

Design 60% Complete Target 3/30/2016 Design 60% Complete Actual 3/30/2016

Design 100% Complete Target 10/10/2016 Design 100% Complete Actual 10/14/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/4/2016 Start Design Actual 1/4/2016

Received ENV Clearance Target 11/9/2016 Received ENV Clearance Actual 10/31/2016

Utility Coordination Target 10/10/2016 Utility Coordination Actual 10/14/2016

Right of Way Coordination Target 10/10/2016 Right of Way Coordination Actual 10/14/2016

Project Ready to Bid Actual 11/10/2016 Project Ready to Bid Target 11/10/2016

Project Engineering Cost to Date $63,665 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $63,665

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$410,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017604083 Category Description Program Identifier

Highway US 59 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Lufkin County Polk 2

From Limit AT US 287 IN 
CORRIGAN

To Limit . 3

Construction Cost/Estimate $37,990 TIER 1 4

Description Install Advance Intersection Warning SignalS-Existing Warning Signs 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 60.29 Total Score 77.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 5/9/2018 Design 30% Complete Actual TBD

Design 60% Complete Target 8/8/2018 Design 60% Complete Actual TBD

Design 100% Complete Target 12/10/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/8/2018 Start Design Actual TBD

Received ENV Clearance Target 9/7/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 12/10/2018 Utility Coordination Actual TBD

Right of Way Coordination Target 12/10/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/11/2019

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$37,990

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017604084 Category Description Program Identifier

Highway US 59 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Lufkin County Polk 2

From Limit ANGELINA COUNTY 
LINE

To Limit US 287 3

Construction Cost/Estimate $399,332 TIER 2 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 50.00 Total Score 73.50 7

Project Length 9.508 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 1/4/2016 Design 30% Complete Actual 1/4/2016

Design 60% Complete Target 3/30/2016 Design 60% Complete Actual 3/30/2016

Design 100% Complete Target 10/10/2016 Design 100% Complete Actual 10/14/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/4/2016 Start Design Actual 1/4/2016

Received ENV Clearance Target 11/9/2016 Received ENV Clearance Actual 10/31/2016

Utility Coordination Target 10/10/2016 Utility Coordination Actual 10/14/2016

Right of Way Coordination Target 10/10/2016 Right of Way Coordination Actual 10/14/2016

Project Ready to Bid Actual 11/10/2016 Project Ready to Bid Target 11/10/2016

Project Engineering Cost to Date $36,856 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $36,856

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$992,083

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017605104 Category Description Program Identifier

Highway US 59 Status Under Development 1 Category DA - Develop Authority 
(SWDA)

CNN

District Lufkin County Polk 2

From Limit US 287 To Limit 2.3 MI S OF US 287 3

Construction Cost/Estimate $56,764,000 TIER NA 4

Description Construct 4 Lane Frwy On West Side Of Corrigan 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.600 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,422,207 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,422,207

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$61,682,938

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017605178 Category Description Program Identifier

Highway US 59 Status Construction Scheduled 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Lufkin County Polk 2

From Limit 0.47 MI S OF MILTON 
CREEK

To Limit BU 59-J OVERPASS (SB LANES ONLY) 3

Construction Cost/Estimate $1,250,483 TIER NA 4

Description Resurface Existing Pavement 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.529 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name KEVIN HARBUCK Contact Phone (936)327-8981 10

Construction Company Contact SMITH & COMPANY

Design 30% Complete Target 7/17/2015 Design 30% Complete Actual 7/17/2015

Design 60% Complete Target 9/23/2015 Design 60% Complete Actual 9/23/2015

Design 100% Complete Target 2/1/2016 Design 100% Complete Actual 2/1/2016

Notice to Proceed Date 5/16/2016 Work Begin Date 8/2/2016

Percent of Time Used 105.41 Percent of Budget Used 93.78

Start Design Target 6/2/2015 Start Design Actual 6/2/2015

Received ENV Clearance Target 1/28/2016 Received ENV Clearance Actual 2/1/2016

Utility Coordination Target 2/1/2016 Utility Coordination Actual 2/1/2016

Right of Way Coordination Target 2/1/2016 Right of Way Coordination Actual 2/1/2016

Project Ready to Bid Actual 2/12/2016 Project Ready to Bid Target 2/12/2016

Project Engineering Cost to Date $19,626 Construction Cost  to Date $2,432,534

Construction Engineering Cost to 
Date

$1,215 Total Cost to Date $2,453,374

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,467,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 6202



Project ID 017605179 Category Description Program Identifier

Highway US 59 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Lufkin County Polk 2

From Limit AT FM 350 To Limit ' 3

Construction Cost/Estimate $26,792 TIER NA 4

Description Install Advance Warning Signal & Signs (intersection) 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bradley Tiemann, P.E. Contact Phone (936)633-4472 10

Construction Company Contact STRIPING TECHNOLOGY, L.P.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 5/16/2016 Design 100% Complete Actual 6/7/2016

Notice to Proceed Date 9/14/2016 Work Begin Date 12/12/2016

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 4/11/2016 Start Design Actual 4/5/2016

Received ENV Clearance Target 5/9/2016 Received ENV Clearance Actual 6/27/2016

Utility Coordination Target 5/16/2016 Utility Coordination Actual 6/27/2016

Right of Way Coordination Target 5/16/2016 Right of Way Coordination Actual 6/27/2016

Project Ready to Bid Actual 6/27/2016 Project Ready to Bid Target 6/10/2016

Project Engineering Cost to Date $14,520 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $14,520

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$37,990

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017605180 Category Description Program Identifier

Highway US 59 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Lufkin County Polk 2

From Limit 0.06 MI S US 287 IN 
CORRIGAN

To Limit MOSCOW 3

Construction Cost/Estimate $9,798,844 TIER NA 4

Description Hma LeveL-Up, Ocst, Pfc & Geogrid 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.956 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,798,844

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017608022 Category Description Program Identifier

Highway FM 324 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Lufkin County Angelina 2

From Limit SL 287 To Limit US 59 3

Construction Cost/Estimate $1,883,576 TIER 1 4

Description Reconstruct Existing Pavement 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 35.88 Total Score 76.45 7

Project Length 3.539 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 9/25/2012 Design 30% Complete Actual 9/25/2012

Design 60% Complete Target 9/23/2015 Design 60% Complete Actual 9/23/2015

Design 100% Complete Target 1/12/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/6/2012 Start Design Actual 8/6/2012

Received ENV Clearance Target 12/15/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 1/12/2018 Utility Coordination Actual TBD

Right of Way Coordination Target 1/12/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/9/2018

Project Engineering Cost to Date $117,600 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$436 Total Cost to Date $118,035

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,883,576

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017608023 Category Description Program Identifier

Highway FM 324 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lufkin County Angelina 2

From Limit SH 94 IN LUFKIN To Limit PERSHING AVE 3

Construction Cost/Estimate $25,782 TIER NA 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.664 (mi) Estimated Completed Date 10/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Jesse Sisco, P.E. Contact Phone (936)327-8981 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 3/23/2015 Design 30% Complete Actual 3/23/2015

Design 60% Complete Target 5/13/2015 Design 60% Complete Actual 5/13/2015

Design 100% Complete Target 9/11/2015 Design 100% Complete Actual 9/11/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 3/14/2016

Percent of Time Used 100.00 Percent of Budget Used 89.47

Start Design Target 2/3/2014 Start Design Actual 2/3/2014

Received ENV Clearance Target 8/21/2015 Received ENV Clearance Actual 9/23/2015

Utility Coordination Target 9/11/2015 Utility Coordination Actual 9/11/2015

Right of Way Coordination Target 9/11/2015 Right of Way Coordination Actual 9/11/2015

Project Ready to Bid Actual 10/9/2015 Project Ready to Bid Target 10/9/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $46,558

Construction Engineering Cost to 
Date

$545 Total Cost to Date $47,103

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$24,158

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017608024 Category Description Program Identifier

Highway FM 324 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Lufkin County Angelina 2

From Limit 0.696 MI S OF SH 94 To Limit US 59 3

Construction Cost/Estimate $809,921 TIER 2 4

Description Improve Guardrail To Design Standards, Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 27.79 Total Score 66.70 7

Project Length 4.954 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 9/25/2012 Design 30% Complete Actual 9/25/2012

Design 60% Complete Target 9/23/2015 Design 60% Complete Actual 9/23/2015

Design 100% Complete Target 1/12/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/6/2012 Start Design Actual 8/6/2012

Received ENV Clearance Target 12/15/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 1/12/2018 Utility Coordination Actual TBD

Right of Way Coordination Target 1/12/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/9/2018

Project Engineering Cost to Date $24,429 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $24,429

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$809,921

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017608025 Category Description Program Identifier

Highway FM 324 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Lufkin County Angelina 2

From Limit LP 287 To Limit US 59 3

Construction Cost/Estimate $65,564 TIER 2 4

Description Texturize Shoulders (profile Centerline Markings) 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 32.94 Total Score 67.70 7

Project Length 3.523 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/15/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/5/2017 Start Design Actual TBD

Received ENV Clearance Target 12/6/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/12/2018 Utility Coordination Actual TBD

Right of Way Coordination Target 3/12/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/13/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$65,564

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017611004 Category Description Program Identifier

Highway SL 210 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lufkin County Angelina 2

From Limit US 59 To Limit US 59 3

Construction Cost/Estimate $37,658 TIER NA 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.707 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 1/20/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 4/13/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 8/12/2016 Design 100% Complete Actual 8/16/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/2/2015 Start Design Actual 4/14/2016

Received ENV Clearance Target 4/28/2016 Received ENV Clearance Actual 9/6/2016

Utility Coordination Target 8/12/2016 Utility Coordination Actual 8/16/2016

Right of Way Coordination Target 8/12/2016 Right of Way Coordination Actual 8/16/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$33,688

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017613006 Category Description Program Identifier

Highway FM 3439 Status Construction Scheduled 1 Category 11 - Proposition 1 
(15P111)

15S

District Lufkin County Angelina 2 Category 12 - Strategic Priority 
(1612SW)

SW

From Limit US 59 To Limit US 69/SL 287 3

Construction Cost/Estimate $687,635 TIER NA 4

Description Reconstruct And Widen Pavement 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.655 (mi) Estimated Completed Date 10/29/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Jesse Sisco, P.E. Contact Phone (936)327-8981 10

Construction Company Contact PINTO CONSTRUCTION CO., INC.

Design 30% Complete Target 10/15/2014 Design 30% Complete Actual 10/15/2014

Design 60% Complete Target 12/10/2014 Design 60% Complete Actual 12/10/2014

Design 100% Complete Target 12/11/2015 Design 100% Complete Actual 12/7/2015

Notice to Proceed Date 5/10/2016 Work Begin Date 6/23/2016

Percent of Time Used 88.46 Percent of Budget Used 87.27

Start Design Target 9/22/2014 Start Design Actual 9/22/2014

Received ENV Clearance Target 4/16/2015 Received ENV Clearance Actual 4/16/2015

Utility Coordination Target 12/11/2015 Utility Coordination Actual 12/7/2015

Right of Way Coordination Target 12/11/2015 Right of Way Coordination Actual 12/7/2015

Project Ready to Bid Actual 1/8/2016 Project Ready to Bid Target 1/8/2016

Project Engineering Cost to Date $82,129 Construction Cost  to Date $1,215,144

Construction Engineering Cost to 
Date

$41,595 Total Cost to Date $1,338,868

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$104,223

$403,122

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017701101 Category Description Program Identifier

Highway US 59 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Lufkin County Polk 2

From Limit NB ONLY FROM 0.3 MI 
S OF KNIGHT ST

To Limit SL 393 (N) 3

Construction Cost/Estimate $2,243,170 TIER NA 4

Description Mill & Inlay, Ocst & Pfc 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.356 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 5/8/2019 Design 30% Complete Actual TBD

Design 60% Complete Target 8/14/2019 Design 60% Complete Actual TBD

Design 100% Complete Target 12/16/2019 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/7/2019 Start Design Actual TBD

Received ENV Clearance Target 10/25/2019 Received ENV Clearance Actual TBD

Utility Coordination Target 12/16/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 12/16/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/10/2020

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,243,170

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017701102 Category Description Program Identifier

Highway US 59 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TDC

District Lufkin County Polk 2

From Limit SL 393 S To Limit TRINITY RIVER 3

Construction Cost/Estimate $2,526,180 TIER 2 4

Description Hma LeveL-Up, Ocst And Pfc 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 50.00 Total Score 73.50 7

Project Length 1.970 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 9/28/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 11/15/2016 Design 100% Complete Actual 11/18/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/29/2016 Start Design Actual 8/29/2016

Received ENV Clearance Target 10/12/2016 Received ENV Clearance Actual 11/3/2016

Utility Coordination Target 11/15/2016 Utility Coordination Actual 11/18/2016

Right of Way Coordination Target 11/15/2016 Right of Way Coordination Actual 11/18/2016

Project Ready to Bid Actual 12/9/2016 Project Ready to Bid Target 12/13/2016

Project Engineering Cost to Date $20,838 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $20,838

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,362,730

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017702057 Category Description Program Identifier

Highway US 59 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Lufkin County San Jacinto 2

From Limit JUST S OF FM 2914 To Limit LIBERTY C/L 3

Construction Cost/Estimate $58,000,000 TIER NA 4

Description Convert To 4 Lane Fwy W/ Frontage Rds & Grade Separations 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.430 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,213,940 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,213,940

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$58,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017702080 Category Description Program Identifier

Highway US 59 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1208)

HES

District Lufkin County San Jacinto 2

From Limit 1.00 MILE NORTH OF 
FM 2914

To Limit 1.00 MILE SOUTH OF FM 2914 3

Construction Cost/Estimate $12,895,989 TIER NA 4

Description Construct Grade Separation Interchange And Close Crossovers 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2011 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.059 (mi) Estimated Completed Date 11/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name KEVIN HARBUCK Contact Phone (936)327-8981 10

Construction Company Contact LONE STAR ROAD CONSTRUCTION, LTD.

Design 30% Complete Target 3/1/2008 Design 30% Complete Actual 3/12/2008

Design 60% Complete Target 10/2/2009 Design 60% Complete Actual 9/21/2009

Design 100% Complete Target 12/21/2009 Design 100% Complete Actual 2/28/2011

Notice to Proceed Date 1/31/2012 Work Begin Date 6/22/2012

Percent of Time Used 113.10 Percent of Budget Used 97.19

Start Design Target 11/1/2007 Start Design Actual 11/1/2007

Received ENV Clearance Target 5/1/2010 Received ENV Clearance Actual 8/24/2011

Utility Coordination Target 5/1/2010 Utility Coordination Actual 2/28/2011

Right of Way Coordination Target 5/1/2010 Right of Way Coordination Actual 2/28/2011

Project Ready to Bid Actual 8/24/2011 Project Ready to Bid Target 6/4/2010

Project Engineering Cost to Date $1,767,232 Construction Cost  to Date $33,272,623

Construction Engineering Cost to 
Date

$846,330 Total Cost to Date $35,886,186

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$16,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017702089 Category Description Program Identifier

Highway US 59 Status Construction Scheduled 1 Category 3 - Proposition 12 
(13V2DT)

District Lufkin County San Jacinto 2 Category 11 - District 
Discretionary (1411)

From Limit JUST S OF UPRR IN 
SHEPHERD

To Limit JUST N OF FM 2914 3

Construction Cost/Estimate $8,948,537 TIER NA 4

Description Add Sb Frontage Rd & Reconstruct Main Lanes 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.642 (mi) Estimated Completed Date 1/15/2018 8

Project Note TxDOT Design 9

TxDOT Contact Name KEVIN HARBUCK Contact Phone (936)327-8981 10

Construction Company Contact TEXAS STERLING CONSTRUCTION CO.

Design 30% Complete Target 1/30/2013 Design 30% Complete Actual 1/30/2013

Design 60% Complete Target 4/29/2013 Design 60% Complete Actual 4/29/2013

Design 100% Complete Target 4/29/2013 Design 100% Complete Actual 4/29/2013

Notice to Proceed Date 5/14/2014 Work Begin Date 8/15/2014

Percent of Time Used 88.26 Percent of Budget Used 43.01

Start Design Target 10/31/2011 Start Design Actual 10/31/2011

Received ENV Clearance Target 12/13/2013 Received ENV Clearance Actual 12/30/2013

Utility Coordination Target 4/29/2013 Utility Coordination Actual 4/29/2013

Right of Way Coordination Target 4/29/2013 Right of Way Coordination Actual 4/29/2013

Project Ready to Bid Actual 6/7/2013 Project Ready to Bid Target 6/7/2013

Project Engineering Cost to Date $1,180,793 Construction Cost  to Date $6,851,087

Construction Engineering Cost to 
Date

$50,399 Total Cost to Date $8,082,279

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,050,000

$1,536,339

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017702091 Category Description Program Identifier

Highway US 59 Status Construction Scheduled 1 Category 1 - Proposition 1 
(16P101)

16S

District Lufkin County San Jacinto 2 Category 1 - Proposition 1 
(17P101)

17S

From Limit 0.50 MI S OF FM 2914 To Limit LIBERTY COUNTY LINE 3 Category 4 - Proposition 1 
(16P104)

16S

Construction Cost/Estimate $2,631,073 TIER NA 4

Description Resurface Existing Pavement 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.092 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name KEVIN HARBUCK Contact Phone (936)327-8981 10

Construction Company Contact MOORE BROTHERS CONSTRUCTION COMPANY

Design 30% Complete Target 5/21/2015 Design 30% Complete Actual 5/21/2015

Design 60% Complete Target 8/26/2015 Design 60% Complete Actual 8/25/2015

Design 100% Complete Target 11/12/2015 Design 100% Complete Actual 11/17/2015

Notice to Proceed Date 4/19/2016 Work Begin Date 5/23/2016

Percent of Time Used 96.81 Percent of Budget Used 88.43

Start Design Target 5/4/2015 Start Design Actual 5/4/2015

Received ENV Clearance Target 9/11/2015 Received ENV Clearance Actual 11/19/2015

Utility Coordination Target 11/12/2015 Utility Coordination Actual 11/17/2015

Right of Way Coordination Target 11/12/2015 Right of Way Coordination Actual 11/17/2015

Project Ready to Bid Actual 12/18/2015 Project Ready to Bid Target 12/16/2015

Project Engineering Cost to Date $55,070 Construction Cost  to Date $4,742,867

Construction Engineering Cost to 
Date

$4,238 Total Cost to Date $4,802,175

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$323,663

$977,337

$1,330,073

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017702093 Category Description Program Identifier

Highway US 59 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lufkin County San Jacinto 2

From Limit TRINITY RIVER BRIDGE To Limit 0.2 MI N OF FM 223 (CONCRETE 
PVMT)

3

Construction Cost/Estimate $275,116 TIER NA 4

Description Resurface With Seal Coat (sb Lanes Only) 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.920 (mi) Estimated Completed Date 10/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Jesse Sisco, P.E. Contact Phone (936)327-8981 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 3/23/2015 Design 30% Complete Actual 3/23/2015

Design 60% Complete Target 5/13/2015 Design 60% Complete Actual 5/13/2015

Design 100% Complete Target 9/11/2015 Design 100% Complete Actual 9/11/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 3/14/2016

Percent of Time Used 100.00 Percent of Budget Used 89.47

Start Design Target 2/3/2014 Start Design Actual 2/3/2014

Received ENV Clearance Target 8/21/2015 Received ENV Clearance Actual 9/23/2015

Utility Coordination Target 9/11/2015 Utility Coordination Actual 9/11/2015

Right of Way Coordination Target 9/11/2015 Right of Way Coordination Actual 9/11/2015

Project Ready to Bid Actual 10/9/2015 Project Ready to Bid Target 10/9/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $498,447

Construction Engineering Cost to 
Date

$6,160 Total Cost to Date $504,607

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$277,527

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017702094 Category Description Program Identifier

Highway US 59 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Lufkin County San Jacinto 2

From Limit POLK COUNTY LINE To Limit LIBERTY COUNTY LINE 3

Construction Cost/Estimate $339,994 TIER NA 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.369 (mi) Estimated Completed Date 9/30/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name KEVIN HARBUCK Contact Phone (936)327-8981 10

Construction Company Contact MOORE BROTHERS CONSTRUCTION COMPANY

Design 30% Complete Target 5/21/2015 Design 30% Complete Actual 5/21/2015

Design 60% Complete Target 8/26/2015 Design 60% Complete Actual 8/25/2015

Design 100% Complete Target 11/12/2015 Design 100% Complete Actual 11/17/2015

Notice to Proceed Date 4/19/2016 Work Begin Date 5/23/2016

Percent of Time Used 96.81 Percent of Budget Used 88.43

Start Design Target 5/4/2015 Start Design Actual 5/4/2015

Received ENV Clearance Target 9/11/2015 Received ENV Clearance Actual 11/19/2015

Utility Coordination Target 11/12/2015 Utility Coordination Actual 11/17/2015

Right of Way Coordination Target 11/12/2015 Right of Way Coordination Actual 11/17/2015

Project Ready to Bid Actual 12/18/2015 Project Ready to Bid Target 12/16/2015

Project Engineering Cost to Date $245,506 Construction Cost  to Date $619,941

Construction Engineering Cost to 
Date

$11,625 Total Cost to Date $877,072

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 6233



Category Amount

$210,157

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017702095 Category Description Program Identifier

Highway US 59 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Lufkin County San Jacinto 2

From Limit SB ONLY FROM 
TRINITY RIVER

To Limit SHEPHERD (SL 424) 3

Construction Cost/Estimate $4,390,804 TIER 2 4

Description Plane, Hma LeveL-Up, Ocst, And Pfc 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2020 6

Strategic Score 50.00 Total Score 73.50 7

Project Length 4.905 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 7/10/2019 Design 60% Complete Actual TBD

Design 100% Complete Target 11/22/2019 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/7/2019 Start Design Actual TBD

Received ENV Clearance Target 7/24/2019 Received ENV Clearance Actual TBD

Utility Coordination Target 11/8/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 11/8/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 12/13/2019

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,390,804

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017703096 Category Description Program Identifier

Highway US 59 Status Under Development 1 Category DA - Develop Authority 
(SWDA)

CNN

District Beaumont County Liberty 2

From Limit SOUTH END OF 
CLEVELAND BYPASS

To Limit MONTGOMERY COUNTY LINE 3

Construction Cost/Estimate $112,000,000 TIER NA 4

Description Widen To 6 Main Lanes With Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.281 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,259,410 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,259,410

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$112,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 6238



Project ID 017703097 Category Description Program Identifier

Highway US 59 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Beaumont County Liberty 2

From Limit SL 573 NORTH To Limit MONTGOMERY CO LINE 3

Construction Cost/Estimate $958,552 TIER NA 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.772 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Omar X. De  Leon , P.E. Contact Phone (409)336-2244 10

Construction Company Contact L.C. JORDAN & SON

Design 30% Complete Target 10/3/2014 Design 30% Complete Actual 10/3/2014

Design 60% Complete Target 2/2/2015 Design 60% Complete Actual 2/2/2015

Design 100% Complete Target 3/23/2015 Design 100% Complete Actual 3/23/2015

Notice to Proceed Date 6/30/2015 Work Begin Date 8/25/2015

Percent of Time Used 99.57 Percent of Budget Used 89.32

Start Design Target 8/18/2014 Start Design Actual 8/18/2014

Received ENV Clearance Target 3/25/2015 Received ENV Clearance Actual 3/25/2015

Utility Coordination Target 3/23/2015 Utility Coordination Actual 3/23/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 3/25/2015 Project Ready to Bid Target 3/25/2015

Project Engineering Cost to Date $2,621 Construction Cost  to Date $2,203,520

Construction Engineering Cost to 
Date

$21,217 Total Cost to Date $2,227,358

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$629,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017703099 Category Description Program Identifier

Highway US 59 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Beaumont County Liberty 2

From Limit SAN JACINTO C/L To Limit NORTH END OF CLEVELAND BYPASS 3

Construction Cost/Estimate $25,000,000 TIER NA 4

Description Convert To 4 Lane Fwy W/ Frontage Rds & Grade Separations 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.747 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,195 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,195

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$25,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017704011 Category Description Program Identifier

Highway SL 573 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Beaumont County Liberty 2

From Limit @ SH 321 To Limit . 3

Construction Cost/Estimate $102,708 TIER NA 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Cory Taylor, P.E. Contact Phone (409)898-5768 10

Construction Company Contact FLORIDA TRAFFIC CONTROL DEVICES, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 5/12/2016 Work Begin Date 9/8/2016

Percent of Time Used 57.50 Percent of Budget Used 69.73

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/26/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $42,368

Construction Engineering Cost to 
Date

$1,165 Total Cost to Date $43,533

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$80,952

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017705093 Category Description Program Identifier

Highway IH 69 Status Construction Scheduled 1 Category 4 - Proposition 1 
(15P104)

15S

District Houston County Montgomery 2

From Limit N. OF FM 2090 To Limit S. OF EAST RIVER 3

Construction Cost/Estimate $7,416,768 TIER NA 4

Description Construct New 2-Lane Frontage Road 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.457 (mi) Estimated Completed Date 7/15/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Richard L. Brown P.E. Contact Phone (936)538-3300 10

Construction Company Contact JAMES CONSTRUCTION GROUP, L.L.C.

Design 30% Complete Target TBD Design 30% Complete Actual 9/8/2014

Design 60% Complete Target TBD Design 60% Complete Actual 12/16/2014

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/1/2015 Work Begin Date 1/18/2016

Percent of Time Used 75.40 Percent of Budget Used 87.86

Start Design Target TBD Start Design Actual 9/15/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,030,923 Construction Cost  to Date $13,141,310

Construction Engineering Cost to 
Date

$417,417 Total Cost to Date $14,589,651

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,920,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017705110 Category Description Program Identifier

Highway IH 69 Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1410GR)

GR

District Houston County Montgomery 2

From Limit HARRIS COUNTY To Limit LIBERTY COUNTY LINE 3

Construction Cost/Estimate $1,561,551 TIER NA 4

Description Landscape Development 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 10/1/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Richard L. Brown P.E. Contact Phone (936)538-3300 10

Construction Company Contact YELLOWSTONE LANDSCAPE - CENTRAL, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 11/3/2014 Work Begin Date 1/14/2015

Percent of Time Used 101.11 Percent of Budget Used 84.02

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $37,004 Construction Cost  to Date $2,589,195

Construction Engineering Cost to 
Date

$54,729 Total Cost to Date $2,680,928

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,225,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017705112 Category Description Program Identifier

Highway IH 69 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2302M)

District Houston County Montgomery 2

From Limit HARRIS COUNTY LINE To Limit LIBERTY COUNTY LINE 3

Construction Cost/Estimate $13,912,000 TIER NA 4

Description Install Its Equipment And Infrastructure 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 17.730 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$13,912,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017706082 Category Description Program Identifier

Highway IH 69 Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1410GR)

GR

District Houston County Harris 2

From Limit WILL CLAYTON To Limit MONTGOMERY C/L 3

Construction Cost/Estimate $276,707 TIER NA 4

Description Landscape Development 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 10/1/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Richard L. Brown P.E. Contact Phone (936)538-3300 10

Construction Company Contact YELLOWSTONE LANDSCAPE - CENTRAL, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 11/3/2014 Work Begin Date 1/14/2015

Percent of Time Used 101.11 Percent of Budget Used 84.02

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $626 Construction Cost  to Date $522,818

Construction Engineering Cost to 
Date

$11,051 Total Cost to Date $534,496

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017707112 Category Description Program Identifier

Highway IH 69 Status Finalizing for Construction 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1710GR)

GR

District Houston County Harris 2

From Limit LITTLE YORK ROAD To Limit FM 1960 3

Construction Cost/Estimate $600,000 TIER 2 4

Description Landscaping Enhancement 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 42.65 Total Score 71.00 7

Project Length 9.785 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017711153 Category Description Program Identifier

Highway IH 69 Status Finalizing for Construction 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1710GR)

GR

District Houston County Harris 2

From Limit IH 10 To Limit LITTLE YORK ROAD 3

Construction Cost/Estimate $400,000 TIER 2 4

Description Landscaping Enhancement 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 7.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $11,159 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $11,159

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017711154 Category Description Program Identifier

Highway IH 69 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Houston County Harris 2

From Limit 0.176 MILES NORTH 
EAST OF IH 10

To Limit IH 10 3

Construction Cost/Estimate $81,279 TIER 2 4

Description High Friction Surface Treatment On Curve 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.176 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$81,279

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 6258



Project ID 017714010 Category Description Program Identifier

Highway SL 494 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Houston County Montgomery 2

From Limit N OF KINGWOOD DR To Limit HARRIS C/L 3

Construction Cost/Estimate $22,600,000 TIER NA 4

Description Reconstruct And Widen To 4 Lane Divided Urban Section (flush Median) 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.925 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 8/25/2004 Design 30% Complete Actual 8/25/2004

Design 60% Complete Target 10/12/2006 Design 60% Complete Actual 10/12/2006

Design 100% Complete Target 10/10/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/19/2003 Start Design Actual 11/19/2003

Received ENV Clearance Target 6/7/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 6/13/2018 Utility Coordination Actual TBD

Right of Way Coordination Target 5/1/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/13/2018

Project Engineering Cost to Date $2,618,216 Construction Cost  to Date $13,533

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,631,748

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$22,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017714030 Category Description Program Identifier

Highway SL 494 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Houston County Montgomery 2

From Limit AT EVANS GULLY To Limit . 3

Construction Cost/Estimate $1,000,000 TIER NA 4

Description Construct Drainage And Detention Facility 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.010 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 8/25/2004 Design 30% Complete Actual 8/25/2004

Design 60% Complete Target 10/12/2006 Design 60% Complete Actual 10/12/2006

Design 100% Complete Target 10/10/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/19/2003 Start Design Actual 11/19/2003

Received ENV Clearance Target 6/7/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 6/13/2018 Utility Coordination Actual TBD

Right of Way Coordination Target 5/1/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/13/2018

Project Engineering Cost to Date $153,267 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $153,267

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017715003 Category Description Program Identifier

Highway SL 494 Status Under Development 1 Category 10 - Miscellaneous 
Transportation Projects (1010)

DMO

District Houston County Harris 2 Category DA - Develop Authority 
(DDA)

CNG

From Limit MONTGOMERY C/L To Limit N OF SORTERS-MCCLELLAN ROAD 3

Construction Cost/Estimate $5,040,000 TIER NA 4

Description Reconstruct And Widen To 4-Lane Divided Urban Section (raised Median) 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.582 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 8/25/2004 Design 30% Complete Actual 8/25/2004

Design 60% Complete Target 10/12/2006 Design 60% Complete Actual 10/12/2006

Design 100% Complete Target 10/10/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/19/2003 Start Design Actual 11/19/2003

Received ENV Clearance Target 6/7/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 6/13/2018 Utility Coordination Actual TBD

Right of Way Coordination Target 5/1/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/13/2018

Project Engineering Cost to Date $1,080,282 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,080,282

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$399,932

$5,040,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017801036 Category Description Program Identifier

Highway SH 35 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Houston County Harris 2

From Limit IH 610 To Limit AIRPORT 3

Construction Cost/Estimate $4,511,000 TIER 1 4

Description Base Repair, Mill, AR-Binder Seal Coat, 1" Cam And 1.5" Overlay 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 51.32 Total Score 80.95 7

Project Length 2.770 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,511,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017802082 Category Description Program Identifier

Highway SH 35 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Houston County Brazoria 2

From Limit BS 35C NORTH To Limit SH 6 3

Construction Cost/Estimate $35,500,000 TIER NA 4

Description 4-Lane Tollway (most Feasible Toll Alternative) 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $62,923 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $62,923

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$35,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017802087 Category Description Program Identifier

Highway SH 35 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Houston County Brazoria 2

From Limit AT FM 528 To Limit . 3

Construction Cost/Estimate $271,708 TIER NA 4

Description Improve Traffic Signals At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.208 (mi) Estimated Completed Date 4/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Dock Gee, P.E. Contact Phone (713)802-5405 10

Construction Company Contact MIDASCO, LLC

Design 30% Complete Target 5/8/2014 Design 30% Complete Actual TBD

Design 60% Complete Target 6/9/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 7/10/2014 Design 100% Complete Actual TBD

Notice to Proceed Date 2/10/2015 Work Begin Date 5/19/2015

Percent of Time Used 89.33 Percent of Budget Used 111.53

Start Design Target 12/6/2013 Start Design Actual TBD

Received ENV Clearance Target 9/7/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 9/7/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 9/7/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/10/2014

Project Engineering Cost to Date $113,283 Construction Cost  to Date $644,997

Construction Engineering Cost to 
Date

$12,096 Total Cost to Date $770,376

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$285,915

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017802088 Category Description Program Identifier

Highway SH 35 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Houston County Brazoria 2

From Limit AT INDUSTRIAL DR To Limit . 3

Construction Cost/Estimate $394,000 TIER 1 4

Description Add Left Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 66.76 Total Score 87.70 7

Project Length 0.278 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $77,865 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $77,865

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$394,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017802089 Category Description Program Identifier

Highway SH 35 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District Houston County Brazoria 2

From Limit BS 35C To Limit SH 6 3

Construction Cost/Estimate $1,933,000 TIER 1 4

Description Diamond Grinding Mainlanes And 1.5" Acp Overlay On Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 59.41 Total Score 83.70 7

Project Length 2.997 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $39,175 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $39,175

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,933,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017803137 Category Description Program Identifier

Highway SH 35 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Houston County Brazoria 2

From Limit SH 6 To Limit BS 35C SOUTH 3

Construction Cost/Estimate $38,700,000 TIER NA 4

Description 4-Lane Tollway (most Feasible Toll Alternative) 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$38,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017803153 Category Description Program Identifier

Highway SH 35 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District Houston County Brazoria 2

From Limit SH 6 To Limit FM 1462 3

Construction Cost/Estimate $1,552,000 TIER 1 4

Description Diamond Grinding Mainlanes And 1.5" Acp Overlay On Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 48.38 Total Score 79.95 7

Project Length 2.347 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $36,589 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $36,589

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,552,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017803154 Category Description Program Identifier

Highway SH 35 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

PM

District Houston County Brazoria 2

From Limit FM 2403 To Limit FM 523 3

Construction Cost/Estimate $4,268,000 TIER 1 4

Description Pavement Repair, Seal Coat And 1.5 In Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2020 6

Strategic Score 37.06 Total Score 76.10 7

Project Length 15.490 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,268,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017803155 Category Description Program Identifier

Highway SH 35 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Houston County Brazoria 2

From Limit FM 2403 To Limit SPUR 28 3

Construction Cost/Estimate $87,453 TIER 2 4

Description Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 23.82 Total Score 64.60 7

Project Length 11.641 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$87,453

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017804005 Category Description Program Identifier

Highway FM 523 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Houston County Brazoria 2

From Limit AT CAMPUS DRIVE To Limit . 3

Construction Cost/Estimate $350,000 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 24.56 Total Score 64.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$350,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017809016 Category Description Program Identifier

Highway SH 35 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Houston County Harris 2

From Limit BELLFORT TO To Limit NORTH OF ALMEDA-GENOA 3

Construction Cost/Estimate $110,000,000 TIER NA 4

Description Construct 6-Lane Tollway With 2 2-Lane Frontage Roads On New Location 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.300 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 9/14/2015 Design 30% Complete Actual TBD

Design 60% Complete Target 8/2/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 6/28/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/16/2003 Start Design Actual 4/16/2003

Received ENV Clearance Target 8/3/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 7/25/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 6/2/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/25/2017

Project Engineering Cost to Date $1,682,999 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,682,999

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$110,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017809018 Category Description Program Identifier

Highway SH 35 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Houston County Harris 2

From Limit IH 45 To Limit GRIGGS RD 3

Construction Cost/Estimate $55,000,000 TIER NA 4

Description 8-Lane Tollway On New Location And Traffic Management System (most Feasible Toll Alternative) 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 9/14/2015 Design 30% Complete Actual TBD

Design 60% Complete Target 8/2/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 6/28/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/16/2003 Start Design Actual 4/16/2003

Received ENV Clearance Target 8/3/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 7/25/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 6/2/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/25/2017

Project Engineering Cost to Date $2,322,306 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,322,306

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$55,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017809019 Category Description Program Identifier

Highway SH 35 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Houston County Harris 2

From Limit 0.27 MI N OF WAYSIDE 
DR

To Limit 0.13 MI S OF WAYSIDE DR 3

Construction Cost/Estimate $27,000,000 TIER NA 4

Description Construct 8-Lane Tollway On New Location With Grade Separation 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.400 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 9/14/2015 Design 30% Complete Actual TBD

Design 60% Complete Target 8/2/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 6/28/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/16/2003 Start Design Actual 4/16/2003

Received ENV Clearance Target 8/3/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 7/25/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 6/2/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/25/2017

Project Engineering Cost to Date $482,557 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $482,557

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$27,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017809020 Category Description Program Identifier

Highway SH 35 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Houston County Harris 2

From Limit SOUTH OF WAYSIDE 
DR

To Limit BELLFORT 3

Construction Cost/Estimate $25,700,000 TIER NA 4

Description 8-Lane Tollway On New Location With 2-2 Lane Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.640 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 9/14/2015 Design 30% Complete Actual TBD

Design 60% Complete Target 8/2/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 6/28/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/16/2003 Start Design Actual 4/16/2003

Received ENV Clearance Target 8/3/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 7/25/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 6/2/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/25/2017

Project Engineering Cost to Date $353,610 Construction Cost  to Date $2,608

Construction Engineering Cost to 
Date

$0 Total Cost to Date $356,218

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$25,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017809023 Category Description Program Identifier

Highway SH 35 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Houston County Harris 2

From Limit AT BW 8 I/C To Limit . 3

Construction Cost/Estimate $200,000,000 TIER NA 4

Description Construct Tolled Interchange On A New Location 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 9/14/2015 Design 30% Complete Actual TBD

Design 60% Complete Target 8/2/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 6/28/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/16/2003 Start Design Actual 4/16/2003

Received ENV Clearance Target 8/3/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 7/25/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 6/2/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/25/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$200,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017809024 Category Description Program Identifier

Highway SH 35 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Houston County Harris 2

From Limit NORTH OF 
ALMEDA-GENOA

To Limit HARRIS COUNTY LINE 3

Construction Cost/Estimate $51,000,000 TIER NA 4

Description Construct 6-Lane Tollway With 2 2-Lane Frontage Roads On New Location 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.500 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 9/14/2015 Design 30% Complete Actual TBD

Design 60% Complete Target 8/2/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 6/28/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/16/2003 Start Design Actual 4/16/2003

Received ENV Clearance Target 8/3/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 7/25/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 6/2/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/25/2017

Project Engineering Cost to Date $346,229 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $346,229

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$51,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017809028 Category Description Program Identifier

Highway SH 35 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Houston County Harris 2

From Limit NORTH OF GRIGGS To Limit 0.270 MILES NORTH OF WAYSIDE 3

Construction Cost/Estimate $70,000,000 TIER NA 4

Description Construct 8-Lane Tollway On A New Location 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.947 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 9/14/2015 Design 30% Complete Actual TBD

Design 60% Complete Target 8/2/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 6/28/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/16/2003 Start Design Actual 4/16/2003

Received ENV Clearance Target 8/3/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 7/25/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 6/2/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/25/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$70,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017810003 Category Description Program Identifier

Highway SH 35 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Houston County Brazoria 2

From Limit HARRIS COUNTY LINE To Limit BS 35C NORTH 3

Construction Cost/Estimate $239,000,000 TIER NA 4

Description 4-Lane Tollway On New Location (elevated Tollway In Pearland) 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.300 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$239,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017901048 Category Description Program Identifier

Highway SH 35 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Houston County Brazoria 2

From Limit AT JAMISON SLOUGH To Limit AND AT OYSTER CREEK 3

Construction Cost/Estimate $2,192,000 TIER 2 4

Description Bridge Deck Replacement 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 46.18 Total Score 60.90 7

Project Length 0.111 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $71,178 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $71,178

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,632,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017903033 Category Description Program Identifier

Highway SH 35 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Houston County Brazoria 2

From Limit AT FM 1459 To Limit . 3

Construction Cost/Estimate $198,724 TIER NA 4

Description Improve Traffic Signals At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.250 (mi) Estimated Completed Date 4/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Dock Gee, P.E. Contact Phone (713)802-5405 10

Construction Company Contact MIDASCO, LLC

Design 30% Complete Target 5/8/2014 Design 30% Complete Actual TBD

Design 60% Complete Target 6/9/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 7/10/2014 Design 100% Complete Actual TBD

Notice to Proceed Date 2/10/2015 Work Begin Date 5/19/2015

Percent of Time Used 89.33 Percent of Budget Used 111.53

Start Design Target 12/6/2013 Start Design Actual TBD

Received ENV Clearance Target 9/7/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 9/7/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 9/7/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/10/2014

Project Engineering Cost to Date $12,822 Construction Cost  to Date $467,451

Construction Engineering Cost to 
Date

$8,766 Total Cost to Date $489,039

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$313,580

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017904094 Category Description Program Identifier

Highway SH 35 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Yoakum County Matagorda 2

From Limit AT FM 2668 (NICHOLAS 
AVE)

To Limit . 3

Construction Cost/Estimate $272,397 TIER 2 4

Description Improve Traffic Signal 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 37.35 Total Score 69.20 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$272,397

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017904095 Category Description Program Identifier

Highway SH 35 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Yoakum County Matagorda 2

From Limit 2.3 MI N OF FM 2540 To Limit 1.3 MI N OF FM 457 3

Construction Cost/Estimate $3,649 TIER NA 4

Description Milled Edgeline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.912 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rodney Svec, P.E. Contact Phone (361)293-4378 10

Construction Company Contact TRP CONSTRUCTION GROUP, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/12/2016 Design 100% Complete Actual 8/9/2016

Notice to Proceed Date 11/29/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 1/4/2016 Start Design Actual 1/4/2016

Received ENV Clearance Target 7/1/2016 Received ENV Clearance Actual 6/3/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/9/2016 Project Ready to Bid Target 8/12/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$15,042

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017904096 Category Description Program Identifier

Highway SH 35 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Yoakum County Matagorda 2

From Limit BRAZORIA C/L To Limit CANEY CREEK 3

Construction Cost/Estimate $295,058 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.117 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/9/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/4/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 7/29/2016 Received ENV Clearance Actual 7/8/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$307,949

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017904097 Category Description Program Identifier

Highway SH 35 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Yoakum County Matagorda 2

From Limit CANEY CREEK (EAST 
VAN VLECK)

To Limit BUCKS BAYOU (EAST BAY CITY) 3

Construction Cost/Estimate $2,500,000 TIER 2 4

Description Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 24.12 Total Score 64.70 7

Project Length 4.889 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 6312



Project ID 017906042 Category Description Program Identifier

Highway SH 35 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1408)

HES

District Yoakum County Matagorda 2

From Limit 0.75 MI. N. OF 
CHANNEL INDUSTRY 
RD.

To Limit SH 71 3

Construction Cost/Estimate $494,555 TIER NA 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.803 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Ryan Simper, P.E. Contact Phone (979)532-3141 10

Construction Company Contact ACE ASPHALT OF ARIZONA, INC.

Design 30% Complete Target 1/23/2014 Design 30% Complete Actual 1/23/2014

Design 60% Complete Target 3/3/2014 Design 60% Complete Actual 3/13/2014

Design 100% Complete Target 6/13/2014 Design 100% Complete Actual 6/10/2014

Notice to Proceed Date 10/17/2014 Work Begin Date 9/8/2015

Percent of Time Used 100.00 Percent of Budget Used 102.22

Start Design Target 11/6/2013 Start Design Actual 11/6/2013

Received ENV Clearance Target 4/22/2014 Received ENV Clearance Actual 5/21/2014

Utility Coordination Target 6/13/2014 Utility Coordination Actual 6/10/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 6/10/2014 Project Ready to Bid Target 6/13/2014

Project Engineering Cost to Date $79,760 Construction Cost  to Date $1,084,134

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,163,894

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$407,711

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017907026 Category Description Program Identifier

Highway SH 35 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Yoakum County Matagorda 2

From Limit FM 2853(N) To Limit BU 35 3

Construction Cost/Estimate $36,562 TIER NA 4

Description Texturize C/l & Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.649 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Ryan Simper, P.E. Contact Phone (979)532-3141 10

Construction Company Contact TRP CONSTRUCTION GROUP, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 7/10/2015 Design 100% Complete Actual 7/6/2015

Notice to Proceed Date 10/21/2015 Work Begin Date 2/2/2016

Percent of Time Used 50.00 Percent of Budget Used 97.31

Start Design Target 4/6/2015 Start Design Actual 4/6/2015

Received ENV Clearance Target 6/2/2015 Received ENV Clearance Actual 5/8/2015

Utility Coordination Target 7/10/2015 Utility Coordination Actual 7/6/2015

Right of Way Coordination Target 7/10/2015 Right of Way Coordination Actual 7/6/2015

Project Ready to Bid Actual 7/6/2015 Project Ready to Bid Target 7/10/2015

Project Engineering Cost to Date $12,238 Construction Cost  to Date $54,037

Construction Engineering Cost to 
Date

$0 Total Cost to Date $66,275

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$41,680

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017907027 Category Description Program Identifier

Highway SH 35 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Yoakum County Matagorda 2

From Limit FM 2853_N To Limit BU 35 3

Construction Cost/Estimate $353,277 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.583 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Walsh, P.E. Contact Phone (361)572-5214 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/14/2015 Design 100% Complete Actual 8/5/2015

Notice to Proceed Date 2/29/2016 Work Begin Date 7/25/2016

Percent of Time Used 81.67 Percent of Budget Used 95.40

Start Design Target 3/23/2015 Start Design Actual 3/23/2015

Received ENV Clearance Target 7/1/2015 Received ENV Clearance Actual 7/8/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/5/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $809 Construction Cost  to Date $720,730

Construction Engineering Cost to 
Date

$0 Total Cost to Date $721,538

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$476,534

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017907028 Category Description Program Identifier

Highway SH 35 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Yoakum County Matagorda 2

From Limit FM 616 To Limit BU 35 IN PALACIOS 3

Construction Cost/Estimate $3,325,000 TIER 2 4

Description Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 23.53 Total Score 64.50 7

Project Length 10.866 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,325,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017908038 Category Description Program Identifier

Highway SH 35 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Yoakum County Matagorda 2

From Limit BU 35 To Limit JACKSON C/L 3

Construction Cost/Estimate $13,090 TIER NA 4

Description Texturize C/l & Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.999 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Ryan Simper, P.E. Contact Phone (979)532-3141 10

Construction Company Contact TRP CONSTRUCTION GROUP, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 7/10/2015 Design 100% Complete Actual 7/6/2015

Notice to Proceed Date 10/21/2015 Work Begin Date 2/2/2016

Percent of Time Used 50.00 Percent of Budget Used 97.31

Start Design Target 4/6/2015 Start Design Actual 4/6/2015

Received ENV Clearance Target 6/2/2015 Received ENV Clearance Actual 5/8/2015

Utility Coordination Target 7/10/2015 Utility Coordination Actual 7/6/2015

Right of Way Coordination Target 7/10/2015 Right of Way Coordination Actual 7/6/2015

Project Ready to Bid Actual 7/6/2015 Project Ready to Bid Target 7/10/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $27,663

Construction Engineering Cost to 
Date

$0 Total Cost to Date $27,663

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$27,395

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017908039 Category Description Program Identifier

Highway SH 35 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Yoakum County Matagorda 2

From Limit BU 35 E OF PALACIOS To Limit BU 35 W OF PALACIOS 3

Construction Cost/Estimate $92,279 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.171 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/9/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/4/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 7/29/2016 Received ENV Clearance Actual 7/8/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$87,032

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017909034 Category Description Program Identifier

Highway SH 35 Status Under Development 1 Category DA - Develop Authority 
(8DA)

District Yoakum County Jackson 2

From Limit @ SH 172 To Limit . 3

Construction Cost/Estimate $15,357,333 TIER NA 4

Description Grade Seperation 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 6325



Category Amount

$15,357,333

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017910105 Category Description Program Identifier

Highway SH 35 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

BMN

District Yoakum County Calhoun 2

From Limit LAVACA BAY 
CAUSEWAY

To Limit NBI# 13-029-0-0179-10-061 3

Construction Cost/Estimate $16,253,957 TIER NA 4

Description Rehabilitate Bridge 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.254 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Walsh, P.E. Contact Phone (361)572-5214 10

Construction Company Contact SCR CONSTRUCTION CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 10/9/2015 Design 100% Complete Actual 10/22/2015

Notice to Proceed Date 3/29/2016 Work Begin Date 5/25/2016

Percent of Time Used 19.00 Percent of Budget Used 21.13

Start Design Target 1/12/2015 Start Design Actual 1/12/2015

Received ENV Clearance Target 10/9/2015 Received ENV Clearance Actual 11/6/2015

Utility Coordination Target 10/9/2015 Utility Coordination Actual 10/22/2015

Right of Way Coordination Target 10/9/2015 Right of Way Coordination Actual 10/22/2015

Project Ready to Bid Actual 11/6/2015 Project Ready to Bid Target 10/9/2015

Project Engineering Cost to Date $103,210 Construction Cost  to Date $6,229,164

Construction Engineering Cost to 
Date

$0 Total Cost to Date $6,332,374

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 6327



Category Amount

$4,250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017910107 Category Description Program Identifier

Highway SH 35 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Yoakum County Calhoun 2

From Limit 0.19 MILES EAST OF 
FM 1593

To Limit LAMAR ST. 3

Construction Cost/Estimate $840,000 TIER 2 4

Description Widen Roadway To Accomodate Turn Lane, Signal Improvements A Nd Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 34.41 Total Score 68.20 7

Project Length 0.255 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 1/4/2016 Design 30% Complete Actual 1/4/2016

Design 60% Complete Target 4/4/2016 Design 60% Complete Actual 4/6/2016

Design 100% Complete Target 3/10/2017 Design 100% Complete Actual 9/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/10/2015 Start Design Actual 8/10/2015

Received ENV Clearance Target 1/30/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/10/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 3/10/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/10/2017

Project Engineering Cost to Date $197,670 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $197,670

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$840,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017914008 Category Description Program Identifier

Highway BS 35-H Status Finalizing for Construction 1 Category 3 - MRD program 
(TMFPCI)

District Yoakum County Matagorda 2

From Limit SH 35 To Limit SH 35 WEST OF PALACIOS 3

Construction Cost/Estimate $1,750,000 TIER 2 4

Description Overlay And Shoulder Widening 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 19.26 Total Score 63.05 7

Project Length 3.648 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 11/16/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 12/6/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 5/19/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/4/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 3/28/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 5/19/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 5/19/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/19/2017

Project Engineering Cost to Date $29,547 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $29,547

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,323,731

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 017914009 Category Description Program Identifier

Highway BS 35-H Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Yoakum County Matagorda 2

From Limit SH 35 E OF PALACIOS To Limit SH 35 W OF PALACIOS 3

Construction Cost/Estimate $124,954 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.602 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/9/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/4/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 7/29/2016 Received ENV Clearance Actual 7/8/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$157,598

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018002040 Category Description Program Identifier

Highway SH 35 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Corpus Christi County Refugio 2

From Limit SH 239 N To Limit ARANSAS COUNTY LINE 3

Construction Cost/Estimate $1,158,794 TIER 2 4

Description Safety Trt Fixed Objects, Install Passing Lanes On 2 Lane rd 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 28.97 Total Score 59.35 7

Project Length 11.204 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 7/11/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 8/17/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 12/5/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/12/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,158,794

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018002041 Category Description Program Identifier

Highway SH 35 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Corpus Christi County Refugio 2

From Limit CALLHOUN COUNTY 
LINE

To Limit ARANSAS COUNTY LINE 3

Construction Cost/Estimate $5,000,000 TIER 2 4

Description Overaly Roadway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 28.97 Total Score 66.35 7

Project Length 13.784 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018002042 Category Description Program Identifier

Highway SH 35 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Corpus Christi County Refugio 2

From Limit SH 239 INTERSECTION To Limit ARANSAS COUNTY LINE 3

Construction Cost/Estimate $9,917,438 TIER NA 4

Description Construct Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.450 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,917,438

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018003035 Category Description Program Identifier

Highway SH 35 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1106A)

District Corpus Christi County Aransas 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1101A)

From Limit 549 FT. S OF PR 13 To Limit 1 MI. N.  OF PR 13 3

Construction Cost/Estimate $5,196,117 TIER NA 4

Description Rehab. Roadway 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2011 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 10/21/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Benavidez , P.E. Contact Phone (361)364-1180 10

Construction Company Contact WILLIAMS BROTHERS CONSTRUCTION CO., INC.

Design 30% Complete Target 8/27/2010 Design 30% Complete Actual 8/6/2010

Design 60% Complete Target 12/7/2010 Design 60% Complete Actual 9/27/2010

Design 100% Complete Target 2/15/2011 Design 100% Complete Actual 2/24/2011

Notice to Proceed Date 6/15/2011 Work Begin Date 8/3/2011

Percent of Time Used 98.57 Percent of Budget Used 94.43

Start Design Target 1/25/2010 Start Design Actual 7/7/2010

Received ENV Clearance Target 8/26/2010 Received ENV Clearance Actual 1/19/2011

Utility Coordination Target 2/24/2011 Utility Coordination Actual 10/11/2010

Right of Way Coordination Target 1/21/2011 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/24/2011 Project Ready to Bid Target 2/24/2011

Project Engineering Cost to Date $848,585 Construction Cost  to Date $18,413,044

Construction Engineering Cost to 
Date

$390,296 Total Cost to Date $19,651,925

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,250,354

$750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018003038 Category Description Program Identifier

Highway SH 35 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Corpus Christi County Aransas 2

From Limit REFUGIO COUNTY 
LINE

To Limit PR 13A 3

Construction Cost/Estimate $1,206,091 TIER 2 4

Description Safety Trt Fixed Objects, Install Passing Lanes On 2 Lane rd 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 23.82 Total Score 57.60 7

Project Length 11.765 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 7/11/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 8/17/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 12/5/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/12/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,206,091

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018003039 Category Description Program Identifier

Highway SH 35 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

19S

District Corpus Christi County Aransas 2

From Limit REFUGIO COUNTY 
LINE

To Limit PR 13A 3

Construction Cost/Estimate $4,000,000 TIER 2 4

Description Overlay Roadway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 23.82 Total Score 64.60 7

Project Length 11.659 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018003040 Category Description Program Identifier

Highway SH 35 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Corpus Christi County Aransas 2

From Limit REFUGIO COUNTY 
LINE

To Limit N. OF PR13A 3

Construction Cost/Estimate $8,114,268 TIER NA 4

Description Construct Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,114,268

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018004083 Category Description Program Identifier

Highway SH 35 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1106A)

ON

District Corpus Christi County Aransas 2

From Limit N OF COPANO BAY 
CAUSEWAY

To Limit S OF COPANO BAY CAUSEWAY 3

Construction Cost/Estimate $92,966,473 TIER NA 4

Description Replace Bridge And Rework Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2011 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.087 (mi) Estimated Completed Date 10/21/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Benavidez , P.E. Contact Phone (361)364-1180 10

Construction Company Contact WILLIAMS BROTHERS CONSTRUCTION CO., INC.

Design 30% Complete Target 8/27/2010 Design 30% Complete Actual 8/6/2010

Design 60% Complete Target 12/7/2010 Design 60% Complete Actual 9/27/2010

Design 100% Complete Target 2/15/2011 Design 100% Complete Actual 2/24/2011

Notice to Proceed Date 6/15/2011 Work Begin Date 8/3/2011

Percent of Time Used 98.57 Percent of Budget Used 94.43

Start Design Target 1/25/2010 Start Design Actual 7/7/2010

Received ENV Clearance Target 8/26/2010 Received ENV Clearance Actual 1/19/2011

Utility Coordination Target 2/24/2011 Utility Coordination Actual 10/11/2010

Right of Way Coordination Target 1/21/2011 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/24/2011 Project Ready to Bid Target 2/24/2011

Project Engineering Cost to Date $1,289,519 Construction Cost  to Date $185,732,611

Construction Engineering Cost to 
Date

$6,912,748 Total Cost to Date $193,934,878

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$92,966,472

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018004115 Category Description Program Identifier

Highway SH 35 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Corpus Christi County Aransas 2

From Limit FM 3036 To Limit SAN PATRICIO COUNTY LINE 3

Construction Cost/Estimate $7,000,000 TIER 2 4

Description Mill,seal And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2019 6

Strategic Score 24.12 Total Score 71.70 7

Project Length 10.748 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018004119 Category Description Program Identifier

Highway SH 35 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Corpus Christi County Aransas 2

From Limit FM 3036 To Limit SAN PATRICIO COUNTY LINE 3

Construction Cost/Estimate $1,300,469 TIER NA 4

Description District Wide Hot Rubber Seal 2016 Project 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.806 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Benavidez , P.E. Contact Phone (361)364-1180 10

Construction Company Contact COX PAVING OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 12/17/2015 Design 100% Complete Actual 12/17/2015

Notice to Proceed Date 3/15/2016 Work Begin Date 7/5/2016

Percent of Time Used 72.50 Percent of Budget Used 100.24

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 1/8/2016

Utility Coordination Target 1/15/2016 Utility Coordination Actual 12/17/2015

Right of Way Coordination Target 1/15/2016 Right of Way Coordination Actual 12/17/2015

Project Ready to Bid Actual 1/8/2016 Project Ready to Bid Target 1/15/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $2,596,734

Construction Engineering Cost to 
Date

$13,502 Total Cost to Date $2,610,235

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,479,960

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018004120 Category Description Program Identifier

Highway SH 35 Status Under Development 1 Category DA - Develop Authority 
(8DA)

CNN

District Corpus Christi County Aransas 2

From Limit ON SH35 AT CORPUS 
CHRISTI ST. INTER

To Limit . 3

Construction Cost/Estimate $14,774,713 TIER NA 4

Description Construct Grade Separation 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.920 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 8/4/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 11/8/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 2/20/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/13/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$14,774,713

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018004121 Category Description Program Identifier

Highway SH 35 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Corpus Christi County Aransas 2

From Limit 0.09 MI N OF FM 3036 To Limit FM 3036 3

Construction Cost/Estimate $41,905 TIER 2 4

Description Improve Traffic Signals, Interconnect Signals 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 34.41 Total Score 68.20 7

Project Length 0.090 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$41,905

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 6358



Project ID 018004122 Category Description Program Identifier

Highway BS 35-L Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Corpus Christi County Aransas 2

From Limit FM 3036 To Limit 1.631 MI S OF FM 3036 3

Construction Cost/Estimate $796,197 TIER 2 4

Description Improve Traffic Signals, Interconnect Signals 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 27.06 Total Score 65.70 7

Project Length 1.672 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$796,197

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018005062 Category Description Program Identifier

Highway BS 35-L Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Corpus Christi County Aransas 2

From Limit E. 6TH STREET 
INTERS.

To Limit E. STAPP ST. INTERS. 3

Construction Cost/Estimate $500,000 TIER NA 4

Description Drainage Improvements 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.410 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $346,006 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $346,006

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018005063 Category Description Program Identifier

Highway BS 35-L Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Corpus Christi County Aransas 2

From Limit 1.033 MI E OF SL 90 To Limit 0.821 MI E. OF SL 90 3

Construction Cost/Estimate $95,236 TIER 2 4

Description Improve Traffic Signals, Interconnect Signals 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 28.97 Total Score 66.35 7

Project Length 0.210 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$95,236

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018005064 Category Description Program Identifier

Highway BS 35-L Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Corpus Christi County Aransas 2

From Limit 0.32 MI E OF FM 2165 To Limit FM 1069 3

Construction Cost/Estimate $728,132 TIER 2 4

Description Improve Traffic Signals, Interconnect Signals 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 35.15 Total Score 68.45 7

Project Length 0.532 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 9/7/2016 Design 30% Complete Actual 9/16/2016

Design 60% Complete Target 11/2/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 12/6/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/5/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$422,176

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018005065 Category Description Program Identifier

Highway BS 35-L Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1911)

District Corpus Christi County Aransas 2

From Limit .88 MI N. OF SH 188 To Limit SH 188 3

Construction Cost/Estimate $1,500,000 TIER 2 4

Description Install Continous Left Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 19.71 Total Score 63.20 7

Project Length 0.845 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 2/21/2018 Design 30% Complete Actual TBD

Design 60% Complete Target 4/10/2018 Design 60% Complete Actual TBD

Design 100% Complete Target 6/11/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target 7/17/2018 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/17/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018006067 Category Description Program Identifier

Highway SH 35 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Corpus Christi County San Patricio 2

From Limit 0.4 MILE NORTHEAST  
OF OAK LANE

To Limit 0.4 MILE SOUTHWEST  OF OAK LANE 3

Construction Cost/Estimate $15,000,000 TIER NA 4

Description Construct Oak Lane Interchange 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.800 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $103,482 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $103,482

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$15,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018006097 Category Description Program Identifier

Highway SH 35 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Corpus Christi County San Patricio 2

From Limit SAN PATRICIO 
COUNTY LINE

To Limit FM 1069 3

Construction Cost/Estimate $189,398 TIER NA 4

Description District Wide Hot Rubber Seal_2016 Project 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.573 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Benavidez , P.E. Contact Phone (361)364-1180 10

Construction Company Contact COX PAVING OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 12/17/2015 Design 100% Complete Actual 12/17/2015

Notice to Proceed Date 3/15/2016 Work Begin Date 7/5/2016

Percent of Time Used 72.50 Percent of Budget Used 100.24

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 1/8/2016

Utility Coordination Target 1/15/2016 Utility Coordination Actual 12/17/2015

Right of Way Coordination Target 1/15/2016 Right of Way Coordination Actual 12/17/2015

Project Ready to Bid Actual 1/8/2016 Project Ready to Bid Target 1/15/2016

Project Engineering Cost to Date $441 Construction Cost  to Date $358,970

Construction Engineering Cost to 
Date

$1,976 Total Cost to Date $361,387

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$243,290

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018006098 Category Description Program Identifier

Highway SH 35 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Corpus Christi County San Patricio 2

From Limit US 181 To Limit FM 1069 3

Construction Cost/Estimate $5,000,000 TIER 2 4

Description Overlay Roadway 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 27.06 Total Score 65.70 7

Project Length 8.080 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 6373



Category Amount

$5,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018006101 Category Description Program Identifier

Highway SH 35 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Corpus Christi County San Patricio 2

From Limit FM 1069 To Limit SH 361 3

Construction Cost/Estimate $831,061 TIER NA 4

Description 2017 Hot Rubber Seal Project 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.724 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 10/10/2016 Design 100% Complete Actual 10/11/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/28/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/3/2016 Project Ready to Bid Target 11/2/2016

Project Engineering Cost to Date $4,694 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,694

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$941,750

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018008002 Category Description Program Identifier

Highway SL 90 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Corpus Christi County Aransas 2

From Limit SAN PATRICIO 
COUNTY LINE

To Limit .835 MI N OF SH361 ON SL 90 3

Construction Cost/Estimate $43,955 TIER 2 4

Description Improve Traffic Signals, Interconnect Signals 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 19.71 Total Score 63.20 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$43,955

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018009017 Category Description Program Identifier

Highway SL 90 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Corpus Christi County San Patricio 2

From Limit ARANSAS COUNTY 
LINE

To Limit SH 361 INTERSECTION 3

Construction Cost/Estimate $300,361 TIER 2 4

Description Improve Traffic Signals, Interconnect Signals 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 24.56 Total Score 64.85 7

Project Length 0.660 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$300,361

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018009018 Category Description Program Identifier

Highway SL 90 Status Finalizing for Construction 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1710GR)

GR

District Corpus Christi County San Patricio 2

From Limit ON LP 90 (HARRISON 
RD) FROM SH35-L

To Limit GOODNIGHT ST. 3

Construction Cost/Estimate $150,000 TIER 2 4

Description Landscape Work 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 22.35 Total Score 64.10 7

Project Length 0.425 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 9/16/2016 Design 30% Complete Actual 8/26/2016

Design 60% Complete Target 12/6/2016 Design 60% Complete Actual 9/23/2016

Design 100% Complete Target 2/15/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/15/2017

Project Engineering Cost to Date $33,277 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $33,277

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$150,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018010075 Category Description Program Identifier

Highway SH 361 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Corpus Christi County San Patricio 2

From Limit REYNOLDS PLANT To Limit SUNRAY ROAD 3

Construction Cost/Estimate $889,136 TIER 1 4

Description Improve Traffic Signals And Interconnect Signals 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 34.41 Total Score 75.20 7

Project Length 4.613 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 6/27/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 8/23/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 10/6/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/8/2017

Project Engineering Cost to Date $13,006 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $13,006

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$889,136

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018010077 Category Description Program Identifier

Highway SH 361 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Corpus Christi County San Patricio 2

From Limit SH 35 To Limit END OF DIVIDED SECTION 3

Construction Cost/Estimate $5,000,000 TIER 2 4

Description Overlay  Both Directions 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 31.18 Total Score 74.10 7

Project Length 4.551 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 11/10/2016 Design 30% Complete Actual 11/10/2016

Design 60% Complete Target 1/4/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 2/14/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/26/2016 Start Design Actual 9/26/2016

Received ENV Clearance Target 3/7/2017 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/7/2017

Project Engineering Cost to Date $6,544 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $6,544

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018010079 Category Description Program Identifier

Highway SH 361 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Corpus Christi County San Patricio 2

From Limit 0.647 MI S. OF SL 90 To Limit SL 90 3

Construction Cost/Estimate $293,037 TIER 2 4

Description Improve Traffic Signals, Interconnect Signals 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 24.85 Total Score 64.95 7

Project Length 0.650 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$293,037

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018010080 Category Description Program Identifier

Highway SH 361 Status Under Development 1 Category DA - Develop Authority 
(8DA)

District Corpus Christi County San Patricio 2

From Limit 2.9 MI W. OF FM 1069 To Limit 2.0 MI W. OF FM 1069 3

Construction Cost/Estimate $9,900,000 TIER NA 4

Description Construct Grade Separation 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.910 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $79,688 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $79,688

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,900,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018010081 Category Description Program Identifier

Highway SH 361 Status Long Term Planning 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Corpus Christi County San Patricio 2

From Limit ON SH361 AT SH35 
INTERS. OF FTRGS

To Limit . 3

Construction Cost/Estimate $30,000 TIER NA 4

Description Preliminaty Eng. For Preemption Of Traffic Signal At Inters. 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 6391



Category Amount

$30,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018101059 Category Description Program Identifier

Highway SH 36 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Abilene County Taylor 2

From Limit 1.61 MI S OF FM 18 To Limit CALLAHAN COUNTY LINE 3

Construction Cost/Estimate $86,467 TIER 2 4

Description Texturize Shoulders And Center Line RolleD-In Or MilleD-in 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 28.97 Total Score 59.35 7

Project Length 5.969 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 6393



Category Amount

$86,467

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018101060 Category Description Program Identifier

Highway SH 36 Status Construction Scheduled 1 Category 4 - Proposition 1 
(16P104)

16S

District Abilene County Taylor 2

From Limit 0.10 MI W OF 
CALLAHAN CO/L

To Limit CALLAHAN CO/L 3

Construction Cost/Estimate $64,615 TIER NA 4

Description Spot Base Repair, Asphalt Concrete Pavement Level Up & Overlay, Add Turn Lanes At Fm 1750 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.104 (mi) Estimated Completed Date 12/15/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Wayne Ekdahl Contact Phone (325)690-9821 10

Construction Company Contact CONTRACT PAVING CO.

Design 30% Complete Target 2/18/2015 Design 30% Complete Actual 2/18/2015

Design 60% Complete Target 5/4/2015 Design 60% Complete Actual 5/4/2015

Design 100% Complete Target 11/13/2015 Design 100% Complete Actual 12/23/2015

Notice to Proceed Date 4/1/2016 Work Begin Date 5/2/2016

Percent of Time Used 55.70 Percent of Budget Used 58.43

Start Design Target 2/2/2015 Start Design Actual 2/2/2015

Received ENV Clearance Target 6/22/2015 Received ENV Clearance Actual 6/22/2015

Utility Coordination Target 12/31/2015 Utility Coordination Actual 12/1/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/23/2015 Project Ready to Bid Target 12/31/2015

Project Engineering Cost to Date $275 Construction Cost  to Date $88,456

Construction Engineering Cost to 
Date

$1,406 Total Cost to Date $90,137

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$60,483

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018102029 Category Description Program Identifier

Highway SH 36 Status Construction Scheduled 1 Category 4 - Proposition 1 
(16P104)

16S

District Abilene County Callahan 2

From Limit TAYLOR CO. LINE To Limit FM 603 3

Construction Cost/Estimate $5,324,359 TIER NA 4

Description Spot Base Repair, Asphalt Concrete Pavement Level Up & Overlay, Add Turn Lanes At Fm 1750 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.112 (mi) Estimated Completed Date 12/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Wayne Ekdahl Contact Phone (325)690-9821 10

Construction Company Contact CONTRACT PAVING CO.

Design 30% Complete Target 2/18/2015 Design 30% Complete Actual 2/18/2015

Design 60% Complete Target 5/4/2015 Design 60% Complete Actual 5/4/2015

Design 100% Complete Target 11/13/2015 Design 100% Complete Actual 12/23/2015

Notice to Proceed Date 4/1/2016 Work Begin Date 5/2/2016

Percent of Time Used 55.70 Percent of Budget Used 58.43

Start Design Target 2/2/2015 Start Design Actual 2/2/2015

Received ENV Clearance Target 6/22/2015 Received ENV Clearance Actual 6/22/2015

Utility Coordination Target 12/31/2015 Utility Coordination Actual 12/1/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/23/2015 Project Ready to Bid Target 12/31/2015

Project Engineering Cost to Date $361,771 Construction Cost  to Date $6,663,911

Construction Engineering Cost to 
Date

$105,944 Total Cost to Date $7,131,625

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,324,360

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 6398



Project ID 018102030 Category Description Program Identifier

Highway SH 36 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Abilene County Callahan 2

From Limit @ FM 604 To Limit @ FM 604 3

Construction Cost/Estimate $1,870,976 TIER 3 4

Description Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 25.59 Total Score 38.80 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$50,355

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018103025 Category Description Program Identifier

Highway SH 36 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Abilene County Callahan 2

From Limit US 283 To Limit FM 2707 3

Construction Cost/Estimate $311,288 TIER 2 4

Description Milled Edgeline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 27.79 Total Score 65.95 7

Project Length 15.077 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$311,288

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018201014 Category Description Program Identifier

Highway SH 36 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Brownwood County Eastland 2

From Limit RISING STAR EAST 
CITY LIMITS

To Limit COMANCHE COUNTY LINE 3

Construction Cost/Estimate $1,972,500 TIER NA 4

Description Construct Super 2 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.945 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,972,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018201015 Category Description Program Identifier

Highway SH 36 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Brownwood County Eastland 2

From Limit COMANCHE COUNTY 
LINE

To Limit 6 MI S OF EASTLAND COUNTY LINE 3

Construction Cost/Estimate $3,000,000 TIER NA 4

Description Construct Super 2 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018202038 Category Description Program Identifier

Highway SH 36 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1811)

District Brownwood County Comanche 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

From Limit 6 MILES S OF 
EASTLAND C/L

To Limit FM 1477 3

Construction Cost/Estimate $3,959,792 TIER 2 4

Description Base Overlay And 2 Course Surface Treatment 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 25.29 Total Score 74.60 7

Project Length 3.790 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target 8/4/2015 Design 30% Complete Actual 7/28/2015

Design 60% Complete Target 8/25/2015 Design 60% Complete Actual 8/18/2015

Design 100% Complete Target 12/9/2015 Design 100% Complete Actual 12/30/2015

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/1/2015 Start Design Actual 7/7/2015

Received ENV Clearance Target 12/1/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 12/11/2015 Utility Coordination Actual 12/30/2015

Right of Way Coordination Target 12/1/2015 Right of Way Coordination Actual 12/30/2015

Project Ready to Bid Actual 12/30/2015 Project Ready to Bid Target 12/11/2015

Project Engineering Cost to Date $39,783 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $39,783

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,500,000

$2,783,391

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018202039 Category Description Program Identifier

Highway SH 36 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2201)

District Brownwood County Comanche 2 Category 11 - District 
Discretionary (2211)

From Limit FM 1477 To Limit FM 589 3

Construction Cost/Estimate $9,000,000 TIER NA 4

Description Rehab Existing Roadway And Add Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.003 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $18,735 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $18,735

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,360,000

$3,640,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018202040 Category Description Program Identifier

Highway SH 36 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Brownwood County Comanche 2

From Limit 0.02 MI. S OF FM 588 N To Limit 0.09 MI. N OF US 67 3

Construction Cost/Estimate $290,888 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.110 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target 6/23/2016 Design 30% Complete Actual 7/25/2016

Design 60% Complete Target 7/14/2016 Design 60% Complete Actual 8/11/2016

Design 100% Complete Target 8/19/2016 Design 100% Complete Actual 9/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 6/14/2016

Received ENV Clearance Target 8/19/2016 Received ENV Clearance Actual 9/9/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$290,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018202041 Category Description Program Identifier

Highway SH 36 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2601)

CNN

District Brownwood County Comanche 2

From Limit FM 589 To Limit FM 1689 3

Construction Cost/Estimate $11,035,000 TIER NA 4

Description Rehab Existing Roadway And Add Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.357 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$11,035,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018202042 Category Description Program Identifier

Highway SH 36 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Brownwood County Comanche 2

From Limit FM 1477 To Limit FM 588 3

Construction Cost/Estimate $311,637 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 12.79 Total Score 70.35 7

Project Length 7.483 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$311,637

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018301039 Category Description Program Identifier

Highway SH 36 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Brownwood County Comanche 2

From Limit US 67 To Limit NEAR CR 324 3

Construction Cost/Estimate $5,781,609 TIER NA 4

Description Rehab Existing Roadway And Add Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.797 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $25,663 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $25,663

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,796,609

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018301040 Category Description Program Identifier

Highway SH 36 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2501)

CNN

District Brownwood County Comanche 2

From Limit NEAR CR 324 To Limit FM 1476 3

Construction Cost/Estimate $7,500,000 TIER NA 4

Description Rehab Existing Roadway And Add Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.011 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $22,401 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $22,401

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018301041 Category Description Program Identifier

Highway SH 36 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Brownwood County Comanche 2

From Limit 5 MILES N OF FM 1476 To Limit 0.5 MI. N OF FM 1476 3

Construction Cost/Estimate $148,945 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target 6/23/2016 Design 30% Complete Actual 7/25/2016

Design 60% Complete Target 7/14/2016 Design 60% Complete Actual 8/11/2016

Design 100% Complete Target 8/19/2016 Design 100% Complete Actual 9/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 6/14/2016

Received ENV Clearance Target 8/19/2016 Received ENV Clearance Actual 9/9/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$150,080

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018301042 Category Description Program Identifier

Highway SH 36 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2401)

District Brownwood County Comanche 2

From Limit GUSTINE EAST CITY 
LIMITS

To Limit HAMILTON COUNTY LINE 3

Construction Cost/Estimate $5,100,000 TIER NA 4

Description Construct Super 2 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018302028 Category Description Program Identifier

Highway SH 36 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Waco County Hamilton 2

From Limit COMANCHE CO LINE To Limit US 281 3

Construction Cost/Estimate $9,000,000 TIER 2 4

Description Rehabilitate Roadway And Add Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 30.44 Total Score 73.85 7

Project Length 9.860 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,925 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,925

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018303050 Category Description Program Identifier

Highway SH 36 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Waco County Hamilton 2

From Limit SH 22 To Limit CORYELL CO LINE 3

Construction Cost/Estimate $10,500,000 TIER NA 4

Description Add Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.813 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,325 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,325

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018303051 Category Description Program Identifier

Highway SH 36 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Waco County Hamilton 2

From Limit US 281 To Limit CORYELL CO LINE 3

Construction Cost/Estimate $896,200 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 12.79 Total Score 67.85 7

Project Length 18.844 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/16/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/3/2017 Start Design Actual TBD

Received ENV Clearance Target 5/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 6/16/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 6/16/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/3/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$896,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018304049 Category Description Program Identifier

Highway SH 36 Status Finalizing for Construction 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Waco County Coryell 2 Category 11 - Proposition 1 
(17P111)

17S

From Limit FM 217 To Limit HAY VALLEY RD 3 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

Construction Cost/Estimate $9,174,000 TIER 1 4

Description Add Passing Lanes And Widen Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 48.53 Total Score 80.75 7

Project Length 11.823 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target 8/26/2016 Design 30% Complete Actual 8/26/2016

Design 60% Complete Target 10/21/2016 Design 60% Complete Actual 10/21/2016

Design 100% Complete Target 1/6/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/3/2016 Start Design Actual 2/3/2016

Received ENV Clearance Target 10/21/2016 Received ENV Clearance Actual 10/21/2016

Utility Coordination Target 2/10/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 2/10/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/10/2017

Project Engineering Cost to Date $1,027,542 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,027,542

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,100,000

$600,000

$4,474,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018304050 Category Description Program Identifier

Highway SH 36 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Waco County Coryell 2

From Limit FM 215 To Limit US 84 3

Construction Cost/Estimate $645,979 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.768 (mi) Estimated Completed Date 10/27/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Smith,  P.E. Contact Phone (254)865-7115 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target 6/12/2015 Design 30% Complete Actual 6/15/2015

Design 60% Complete Target 7/2/2015 Design 60% Complete Actual 7/2/2015

Design 100% Complete Target 7/31/2015 Design 100% Complete Actual 8/14/2015

Notice to Proceed Date 3/18/2016 Work Begin Date 5/3/2016

Percent of Time Used 71.43 Percent of Budget Used 103.17

Start Design Target 5/26/2015 Start Design Actual 5/26/2015

Received ENV Clearance Target 7/31/2015 Received ENV Clearance Actual 8/14/2015

Utility Coordination Target 7/31/2015 Utility Coordination Actual 8/14/2015

Right of Way Coordination Target 7/31/2015 Right of Way Coordination Actual 7/31/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $62,576 Construction Cost  to Date $432,220

Construction Engineering Cost to 
Date

$5,656 Total Cost to Date $500,452

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$494,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018304051 Category Description Program Identifier

Highway SH 36 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Waco County Coryell 2

From Limit 0.617 MI N OF US 84 To Limit 195.36' S OF BS 36E 3

Construction Cost/Estimate $152,629 TIER NA 4

Description Install Safety Lighting And Upgrade Existing Flashing Beacon 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.541 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Tony Moran, P.E. Contact Phone (254)867-2800 10

Construction Company Contact DURABLE SPECIALTIES, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/12/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $9,035 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $9,035

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$153,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018304052 Category Description Program Identifier

Highway SH 36 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Waco County Coryell 2

From Limit @ OLD OSAGE RD To Limit . 3

Construction Cost/Estimate $67,576 TIER NA 4

Description Install Intersection Flashing Beacon And Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 2/15/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Tony Moran, P.E. Contact Phone (254)867-2800 10

Construction Company Contact AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 1/1/2016

Notice to Proceed Date 6/8/2016 Work Begin Date 9/28/2016

Percent of Time Used 64.44 Percent of Budget Used 84.21

Start Design Target TBD Start Design Actual 6/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 1/13/2016

Utility Coordination Target TBD Utility Coordination Actual 1/13/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 1/13/2016

Project Ready to Bid Actual 1/13/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $5,148 Construction Cost  to Date $96,207

Construction Engineering Cost to 
Date

$0 Total Cost to Date $101,355

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$40,043

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018304053 Category Description Program Identifier

Highway SH 36 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

PM

District Waco County Coryell 2

From Limit FM 215 To Limit US 84 3

Construction Cost/Estimate $1,200,000 TIER 2 4

Description Mill/inlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2020 6

Strategic Score 30.44 Total Score 66.85 7

Project Length 3.706 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018304054 Category Description Program Identifier

Highway SH 36 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2201)

PM

District Waco County Coryell 2

From Limit FM 215 To Limit US 84 3

Construction Cost/Estimate $1,210,000 TIER NA 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.773 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,210,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018401061 Category Description Program Identifier

Highway SH 36 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Waco County Coryell 2

From Limit US 84 To Limit BU 36 3

Construction Cost/Estimate $80,485 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.608 (mi) Estimated Completed Date 10/27/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Smith,  P.E. Contact Phone (254)865-7115 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target 6/12/2015 Design 30% Complete Actual 6/15/2015

Design 60% Complete Target 7/2/2015 Design 60% Complete Actual 7/2/2015

Design 100% Complete Target 7/31/2015 Design 100% Complete Actual 8/14/2015

Notice to Proceed Date 3/18/2016 Work Begin Date 5/3/2016

Percent of Time Used 71.43 Percent of Budget Used 103.17

Start Design Target 5/26/2015 Start Design Actual 5/26/2015

Received ENV Clearance Target 7/31/2015 Received ENV Clearance Actual 8/14/2015

Utility Coordination Target 7/31/2015 Utility Coordination Actual 8/14/2015

Right of Way Coordination Target 7/31/2015 Right of Way Coordination Actual 7/31/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $174,282

Construction Engineering Cost to 
Date

$2,281 Total Cost to Date $176,563

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$88,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018401062 Category Description Program Identifier

Highway SH 36 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Waco County Coryell 2

From Limit 2.455 MI S OF FM 107 To Limit 3.197 MI N OF FM 1829 3

Construction Cost/Estimate $128,571 TIER NA 4

Description Upgrade Existing Illumination System 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.806 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Tony Moran, P.E. Contact Phone (254)867-2800 10

Construction Company Contact DURABLE SPECIALTIES, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/12/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $5,486 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,486

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$146,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018401063 Category Description Program Identifier

Highway SH 36 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Waco County Coryell 2

From Limit .7 MI W OF FM 931 To Limit BELL CO LINE 3

Construction Cost/Estimate $6,883,100 TIER NA 4

Description Widen Roadway And Add Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.832 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 10/7/2016

Design 60% Complete Target TBD Design 60% Complete Actual 12/2/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 2/3/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/21/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $78,880 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $78,880

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,883,100

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018401064 Category Description Program Identifier

Highway SH 36 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Waco County Coryell 2

From Limit BU 36 To Limit 0.7 MI W OF FM 931 3

Construction Cost/Estimate $513,800 TIER 1 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 9.045 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/16/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/3/2017 Start Design Actual TBD

Received ENV Clearance Target 5/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 6/16/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 6/16/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/3/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$513,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018402053 Category Description Program Identifier

Highway SH 36 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Waco County Bell 2

From Limit CORYELL CO LINE To Limit LAKE BELTON BRDG 3

Construction Cost/Estimate $2,596,300 TIER NA 4

Description Widen Roadway And Add Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.379 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 10/7/2016

Design 60% Complete Target TBD Design 60% Complete Actual 12/2/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 2/3/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/21/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $696,943 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $696,943

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,596,300

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018403036 Category Description Program Identifier

Highway SH 36 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

BMN

District Waco County Bell 2

From Limit @ EAST PEPPER 
CREEK

To Limit (STR #047) 3

Construction Cost/Estimate $85,000 TIER 1 4

Description Add Safety End Treatment 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 59.41 Total Score 83.70 7

Project Length 0.028 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $9,049 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $9,049

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$85,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018403037 Category Description Program Identifier

Highway SH 36 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

BMN

District Waco County Bell 2

From Limit @ WEST PEPPER 
CREEK

To Limit (STR #048) 3

Construction Cost/Estimate $72,000 TIER 1 4

Description Add Safety End Treatment 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 59.41 Total Score 83.70 7

Project Length 0.021 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,461 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,461

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$72,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018403038 Category Description Program Identifier

Highway SH 53 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Waco County Bell 2

From Limit SH 36 To Limit IH 35 3

Construction Cost/Estimate $945,707 TIER 2 4

Description Mill/overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 37.35 Total Score 69.20 7

Project Length 1.815 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$945,707

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018404045 Category Description Program Identifier

Highway SL 363 Status Under Development 1 Category 6 - Bridge Program 
(2106)

ON

District Waco County Bell 2

From Limit @ 57TH ST 
UNDERPASS

To Limit (NBML)  (STR #034) 3

Construction Cost/Estimate $2,600,000 TIER NA 4

Description Rehabilitate Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.300 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,110 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,110

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018404046 Category Description Program Identifier

Highway SL 363 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

NC

District Waco County Bell 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

NC

From Limit @ SP 290 (1ST ST) IN 
TEMPLE

To Limit . 3

Construction Cost/Estimate $11,825,122 TIER NA 4

Description Construct AT-Grade Intersection And Ultimate Frontage Roads Phase I Of Interchange Reconstruction 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.609 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Ali Bashi, P.E. Contact Phone (254)939-3778 10

Construction Company Contact J.D. ABRAMS, L.P.

Design 30% Complete Target 3/11/2013 Design 30% Complete Actual 3/11/2013

Design 60% Complete Target 4/29/2013 Design 60% Complete Actual 4/29/2013

Design 100% Complete Target 11/3/2014 Design 100% Complete Actual 12/2/2014

Notice to Proceed Date 9/13/2016 Work Begin Date 10/4/2016

Percent of Time Used 9.40 Percent of Budget Used 15.17

Start Design Target 2/4/2013 Start Design Actual 2/4/2013

Received ENV Clearance Target 11/3/2014 Received ENV Clearance Actual 12/2/2014

Utility Coordination Target 1/20/2015 Utility Coordination Actual 12/2/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/16/2014 Project Ready to Bid Target 1/20/2015

Project Engineering Cost to Date $209,714 Construction Cost  to Date $3,110,916

Construction Engineering Cost to 
Date

$55,300 Total Cost to Date $3,375,931

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,820,000

$5,302,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018404047 Category Description Program Identifier

Highway SL 363 Status Construction Scheduled 1 Category 10 - Landscape 
Incentive Awards (GCAA) 
(1110LI)

LIA

District Waco County Bell 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit CITY OF TEMPLE To Limit . 3

Construction Cost/Estimate $1,156,719 TIER NA 4

Description Landscape Development 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.064 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Ali Bashi, P.E. Contact Phone (254)939-3778 10

Construction Company Contact J.D. ABRAMS, L.P.

Design 30% Complete Target 3/11/2013 Design 30% Complete Actual 3/11/2013

Design 60% Complete Target 4/29/2013 Design 60% Complete Actual 4/29/2013

Design 100% Complete Target 11/3/2014 Design 100% Complete Actual 12/2/2014

Notice to Proceed Date 9/13/2016 Work Begin Date 10/4/2016

Percent of Time Used 9.40 Percent of Budget Used 15.17

Start Design Target 2/4/2013 Start Design Actual 2/4/2013

Received ENV Clearance Target 11/3/2014 Received ENV Clearance Actual 12/2/2014

Utility Coordination Target 1/20/2015 Utility Coordination Actual 12/2/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/16/2014 Project Ready to Bid Target 1/20/2015

Project Engineering Cost to Date $3,998 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$26 Total Cost to Date $4,024

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$60,000

$1,054,647

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018404049 Category Description Program Identifier

Highway US 190 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

BMN

District Waco County Bell 2

From Limit @ HILL HOLLOW 
BRANCH

To Limit (STR #035) 3

Construction Cost/Estimate $58,752 TIER 1 4

Description Add Safety End Treatment 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 66.76 Total Score 86.20 7

Project Length 0.009 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,351 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,351

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$58,752

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018405005 Category Description Program Identifier

Highway BS 36-E Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Waco County Coryell 2

From Limit US 84 To Limit SH 36 3

Construction Cost/Estimate $957,487 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2020 6

Strategic Score 30.74 Total Score 66.95 7

Project Length 0.537 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$957,487

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018501030 Category Description Program Identifier

Highway US 190 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Waco County Bell 2

From Limit 2.0 MI S OF FM 436 IN 
HEIDENHEIMER

To Limit MILAM C/L 3

Construction Cost/Estimate $62,800,000 TIER NA 4

Description Widen To 4 Lane Divided Rural 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.443 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target 12/6/2013 Design 30% Complete Actual 12/6/2013

Design 60% Complete Target 2/5/2014 Design 60% Complete Actual 2/5/2014

Design 100% Complete Target 8/14/2014 Design 100% Complete Actual 8/14/2014

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/8/2013 Start Design Actual 7/8/2013

Received ENV Clearance Target 6/7/2013 Received ENV Clearance Actual 6/7/2013

Utility Coordination Target 6/7/2013 Utility Coordination Actual 6/7/2013

Right of Way Coordination Target 6/7/2013 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/11/2014

Project Engineering Cost to Date $8,738,697 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $8,738,697

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$62,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018501039 Category Description Program Identifier

Highway US 190 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District Waco County Bell 2

From Limit FM 1670 W OF BELTON To Limit FM 437 IN ROGERS 3

Construction Cost/Estimate $1,500,000 TIER NA 4

Description Development & Evaluation Of Alternatives For Ih 14 On Us 190 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 23.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018502036 Category Description Program Identifier

Highway US 190 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Bryan County Milam 2

From Limit THE BELL COUNTY 
LINE

To Limit 2.0 MI.EAST OF THE BELL COUNTY 
LINE

3

Construction Cost/Estimate $14,200,000 TIER NA 4

Description Widen NoN-Freeway Facility Consisting Of Grading, Structures Flex Base, Pavement, Signs And 
Pavement Marking And Markers

5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.027 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target 12/6/2013 Design 30% Complete Actual 12/6/2013

Design 60% Complete Target 2/5/2014 Design 60% Complete Actual 2/5/2014

Design 100% Complete Target 8/14/2014 Design 100% Complete Actual 8/14/2014

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/8/2013 Start Design Actual 7/8/2013

Received ENV Clearance Target 6/7/2013 Received ENV Clearance Actual 6/7/2013

Utility Coordination Target 6/7/2013 Utility Coordination Actual 6/7/2013

Right of Way Coordination Target 6/7/2013 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/11/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$14,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018502039 Category Description Program Identifier

Highway US 190 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Bryan County Milam 2

From Limit BELL CO LINE To Limit 1.31 MILES NORTH OF FM 486 3

Construction Cost/Estimate $56,000 TIER 1 4

Description Safety Work Consisting Of Milled Edgeline And Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 38.09 Total Score 77.95 7

Project Length 7.244 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/11/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 12/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $369 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $369

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$56,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018503029 Category Description Program Identifier

Highway US 190 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District Bryan County Milam 2

From Limit FM 2269 To Limit US 77/US190 NORTH INTERSECTION 3

Construction Cost/Estimate $110,941 TIER NA 4

Description Miscellaneous Construction Consisting Of Base, Grading, Surface, Markers And Markings 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.967 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact CORNERSTONE PAVING AND CONSTRUCTION, L.L.C.

Design 30% Complete Target TBD Design 30% Complete Actual 11/11/2014

Design 60% Complete Target TBD Design 60% Complete Actual 12/13/2014

Design 100% Complete Target TBD Design 100% Complete Actual 5/12/2015

Notice to Proceed Date 8/20/2015 Work Begin Date 7/18/2016

Percent of Time Used 63.64 Percent of Budget Used 91.89

Start Design Target TBD Start Design Actual 10/1/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 5/12/2015

Utility Coordination Target TBD Utility Coordination Actual 5/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/13/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $33,499 Construction Cost  to Date $227,786

Construction Engineering Cost to 
Date

$18,539 Total Cost to Date $279,824

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$90,714

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018503030 Category Description Program Identifier

Highway US 190 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Bryan County Milam 2

From Limit 1.31 MILES NORTH OF 
FM 486

To Limit FM 2269 3

Construction Cost/Estimate $52,725 TIER 1 4

Description Safety Work Consisting Of Milled Edgeline And Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 38.09 Total Score 77.95 7

Project Length 6.936 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/11/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 12/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$52,725

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018504045 Category Description Program Identifier

Highway US 190 Status Construction Scheduled 1 Category 4 - Proposition 1 
(15P104)

15S

District Bryan County Milam 2 Category 11 - Proposition 1 
(15P111)

15S

From Limit US 77 To Limit US 79 3 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

Construction Cost/Estimate $3,448,084 TIER NA 4

Description Overlay Consisting Of Milling, Hma Overlay, Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.846 (mi) Estimated Completed Date 8/31/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact BIG CREEK CONSTRUCTION, LTD.

Design 30% Complete Target 10/1/2009 Design 30% Complete Actual 3/3/2009

Design 60% Complete Target 1/2/2010 Design 60% Complete Actual 3/10/2009

Design 100% Complete Target 3/3/2010 Design 100% Complete Actual 4/29/2009

Notice to Proceed Date 2/19/2016 Work Begin Date 3/14/2016

Percent of Time Used 103.66 Percent of Budget Used 96.66

Start Design Target 8/1/2009 Start Design Actual 8/18/2008

Received ENV Clearance Target 3/1/2010 Received ENV Clearance Actual 8/18/2008

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/15/2009 Project Ready to Bid Target 5/18/2010

Project Engineering Cost to Date $71,080 Construction Cost  to Date $6,841,653

Construction Engineering Cost to 
Date

$121,930 Total Cost to Date $7,034,663

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,200,802

$2,019,938

$1,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018504047 Category Description Program Identifier

Highway US 77 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District Bryan County Milam 2

From Limit US 77/US 190 NORTH 
INTERSECTION

To Limit 0.09 MI S OF US 77/US 190 NORTH INT 3

Construction Cost/Estimate $6,761 TIER NA 4

Description Miscellaneous Construction Consisting Of Base, Grading, Surface, Markers And Markings 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.094 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact CORNERSTONE PAVING AND CONSTRUCTION, L.L.C.

Design 30% Complete Target TBD Design 30% Complete Actual 11/11/2014

Design 60% Complete Target TBD Design 60% Complete Actual 12/13/2014

Design 100% Complete Target TBD Design 100% Complete Actual 5/12/2015

Notice to Proceed Date 8/20/2015 Work Begin Date 7/18/2016

Percent of Time Used 63.64 Percent of Budget Used 91.89

Start Design Target TBD Start Design Actual 10/1/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 5/12/2015

Utility Coordination Target TBD Utility Coordination Actual 5/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/13/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $7,384

Construction Engineering Cost to 
Date

$601 Total Cost to Date $7,986

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018504048 Category Description Program Identifier

Highway US 190 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Bryan County Milam 2

From Limit US 77 To Limit US 79 3

Construction Cost/Estimate $67,757 TIER 1 4

Description Safety Work Consisting Of Milled Edgeline And Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 32.94 Total Score 76.20 7

Project Length 8.862 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/11/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 12/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$67,757

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018602029 Category Description Program Identifier

Highway SH 36 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Bryan County Burleson 2

From Limit MILAM CO LINE To Limit SH 21 3

Construction Cost/Estimate $70,105 TIER 1 4

Description Safety Work Consisting Of Milled Edgeline And Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 35.88 Total Score 77.20 7

Project Length 9.582 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/11/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 12/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$70,105

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018603062 Category Description Program Identifier

Highway SH 36 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District Bryan County Burleson 2

From Limit AT UPRR UNDERPASS 
IN CALDWELL

To Limit . 3

Construction Cost/Estimate $100,000 TIER NA 4

Description Hydraulic Feasibility Study 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $283,216 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $283,216

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018605038 Category Description Program Identifier

Highway SH 36 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Bryan County Washington 2

From Limit BURLESON CO LINE To Limit 0.54 NORTH OF SH-36J 3

Construction Cost/Estimate $217,000 TIER 1 4

Description Safety Work Consisting Of Edgeline And Centerline Profile Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 41.03 Total Score 78.95 7

Project Length 10.574 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/11/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 12/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$217,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018605039 Category Description Program Identifier

Highway SH 36 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Washington 2

From Limit BURLESON COUNTY 
LINE

To Limit 10.574 MILES EAST OF BURLESON CL 3

Construction Cost/Estimate $883,267 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.574 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$13 Total Cost to Date $13

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,090,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018605040 Category Description Program Identifier

Highway SH 36 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

ON

District Bryan County Washington 2

From Limit AT WOLF CREEK (1.81 
MI NW OF FM390)

To Limit . 3

Construction Cost/Estimate $1,500,000 TIER 2 4

Description Replace Existing Bridge Consisting Of Grading, Structures And Base 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 43.24 Total Score 71.20 7

Project Length 0.008 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 8/16/2016

Design 60% Complete Target TBD Design 60% Complete Actual 9/9/2016

Design 100% Complete Target TBD Design 100% Complete Actual 10/10/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/11/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $481,722 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $481,722

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018606065 Category Description Program Identifier

Highway SH 36 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1612SW)

SW

District Bryan County Washington 2

From Limit SH 36 NORTH To Limit US 290 WEST 3

Construction Cost/Estimate $14,327,538 TIER NA 4

Description Widen NoN-Freeway Consisting Of Grading, Structures, Base And Surface 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.926 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact ANGEL BROTHERS HOLDINGS CORP.

Design 30% Complete Target TBD Design 30% Complete Actual 7/30/2014

Design 60% Complete Target TBD Design 60% Complete Actual 9/29/2014

Design 100% Complete Target TBD Design 100% Complete Actual 4/15/2015

Notice to Proceed Date 3/12/2016 Work Begin Date 5/9/2016

Percent of Time Used 30.49 Percent of Budget Used 38.39

Start Design Target TBD Start Design Actual 3/1/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/6/2015

Utility Coordination Target TBD Utility Coordination Actual 4/15/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/11/2014

Project Ready to Bid Actual 6/10/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,999,063 Construction Cost  to Date $10,818,713

Construction Engineering Cost to 
Date

$197,108 Total Cost to Date $14,014,884

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$14,712,568

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018606081 Category Description Program Identifier

Highway SH 36 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Bryan County Washington 2

From Limit 0.54 NORTH OF SH-36J To Limit BU 36J 3

Construction Cost/Estimate $11,282 TIER 1 4

Description Safety Work Consisting Of Milled Edgeline And Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 43.97 Total Score 79.95 7

Project Length 0.540 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/11/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 12/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$11,282

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018606082 Category Description Program Identifier

Highway US 290 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Bryan County Washington 2

From Limit 0.2 MILES NORTH OF 
US BU290

To Limit 0.2 MILES SOUTH OF US BU290 3

Construction Cost/Estimate $20,000,000 TIER NA 4

Description Improve Cloverleaf Interchange 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.400 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$20,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018606083 Category Description Program Identifier

Highway SH 36 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Bryan County Washington 2

From Limit 10.574 MILES EAST OF 
BURLESON CL

To Limit BS 36 3

Construction Cost/Estimate $23,652 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.285 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$40,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018606084 Category Description Program Identifier

Highway US 290 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Bryan County Washington 2

From Limit 0.668 MI WEST OF SH 
36

To Limit SH 36 3

Construction Cost/Estimate $140,000 TIER 1 4

Description Overlay Consisting Of Planing, Hma, Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2020 6

Strategic Score 38.09 Total Score 76.45 7

Project Length 0.668 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$140,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018606085 Category Description Program Identifier

Highway US 290 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District Bryan County Washington 2

From Limit 0.2 MILES NORTH OF 
BU290

To Limit US 290 3

Construction Cost/Estimate $200,000 TIER NA 4

Description Feasibility Study At Cloverleaf Interchange 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018606086 Category Description Program Identifier

Highway SH 36 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District Bryan County Washington 2

From Limit US 290 To Limit 0.2 MILES SOUTH OF US BU290 3

Construction Cost/Estimate $200,000 TIER NA 4

Description Feasibility Study At Cloverleaf Interchange 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018701041 Category Description Program Identifier

Highway SH 36 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

PM

District Bryan County Washington 2

From Limit US 290 To Limit THE AUSTIN COUNTY LINE 3

Construction Cost/Estimate $391,315 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.607 (mi) Estimated Completed Date 8/21/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target 2/14/2014 Design 30% Complete Actual 2/14/2014

Design 60% Complete Target 3/5/2014 Design 60% Complete Actual 3/5/2014

Design 100% Complete Target 10/23/2014 Design 100% Complete Actual 7/18/2014

Notice to Proceed Date 10/9/2014 Work Begin Date 7/15/2015

Percent of Time Used 129.09 Percent of Budget Used 95.85

Start Design Target 11/18/2013 Start Design Actual 11/18/2013

Received ENV Clearance Target 8/28/2014 Received ENV Clearance Actual 6/13/2014

Utility Coordination Target 11/19/2013 Utility Coordination Actual 11/19/2013

Right of Way Coordination Target 11/18/2013 Right of Way Coordination Actual 11/18/2013

Project Ready to Bid Actual 7/18/2014 Project Ready to Bid Target 10/23/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $728,689

Construction Engineering Cost to 
Date

$8,370 Total Cost to Date $737,060

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$368,574

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018701043 Category Description Program Identifier

Highway BS 36-J Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Bryan County Washington 2

From Limit TOM GREEN STREET To Limit US 290 3

Construction Cost/Estimate $450,000 TIER 1 4

Description Overlay Consisting Of Hma, Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2020 6

Strategic Score 40.29 Total Score 77.20 7

Project Length 0.882 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 6513



Category Amount

$450,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018703064 Category Description Program Identifier

Highway SH 36 Status Construction Scheduled 1 Category 4 - Proposition 1 
(15P104)

15S

District Yoakum County Austin 2

From Limit ORANGE HILL RD. To Limit CR 380 (MIXVILLE ROAD) 3

Construction Cost/Estimate $4,416,551 TIER NA 4

Description Construct Auxillary Lanes 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.639 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Ryan Simper, P.E. Contact Phone (979)532-3141 10

Construction Company Contact JAMES CONSTRUCTION GROUP, L.L.C.

Design 30% Complete Target 8/29/2014 Design 30% Complete Actual 10/7/2014

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/13/2015 Design 100% Complete Actual 3/13/2015

Notice to Proceed Date 12/1/2015 Work Begin Date 4/4/2016

Percent of Time Used 34.81 Percent of Budget Used 20.65

Start Design Target 5/12/2014 Start Design Actual 5/5/2014

Received ENV Clearance Target 1/20/2015 Received ENV Clearance Actual 12/30/2014

Utility Coordination Target 3/13/2015 Utility Coordination Actual 3/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 3/13/2015 Project Ready to Bid Target 3/13/2015

Project Engineering Cost to Date $651,111 Construction Cost  to Date $1,661,932

Construction Engineering Cost to 
Date

$760 Total Cost to Date $2,313,803

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 6515



Category Amount

$4,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018703066 Category Description Program Identifier

Highway SH 36 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Yoakum County Austin 2

From Limit 0.144 MI. NORTH OF US 
90

To Limit 0.139 MI. SOUTH OF US 90 IN SEALY 3

Construction Cost/Estimate $818,008 TIER NA 4

Description Restore Roadway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.217 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 11/12/2013 Design 30% Complete Actual 11/12/2013

Design 60% Complete Target 4/4/2014 Design 60% Complete Actual 4/4/2014

Design 100% Complete Target 7/15/2016 Design 100% Complete Actual 7/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/12/2013 Start Design Actual 11/12/2013

Received ENV Clearance Target 4/29/2016 Received ENV Clearance Actual 4/25/2016

Utility Coordination Target 7/15/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 7/15/2016 Right of Way Coordination Actual 7/15/2016

Project Ready to Bid Actual 7/15/2016 Project Ready to Bid Target 7/15/2016

Project Engineering Cost to Date $521 Construction Cost  to Date $52

Construction Engineering Cost to 
Date

$0 Total Cost to Date $574

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018704031 Category Description Program Identifier

Highway SH 36 Status Construction Scheduled 1 Category 4 - Proposition 1 
(15P104)

15S

District Yoakum County Austin 2 Category 1 - Proposition 1 
(15P101)

15S

From Limit CR 380 (MIXVILLE 
ROAD)

To Limit FM 1093 3

Construction Cost/Estimate $6,118,455 TIER NA 4

Description Construct Auxillary Lanes 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.182 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Ryan Simper, P.E. Contact Phone (979)532-3141 10

Construction Company Contact JAMES CONSTRUCTION GROUP, L.L.C.

Design 30% Complete Target 8/29/2014 Design 30% Complete Actual 10/7/2014

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/13/2015 Design 100% Complete Actual 3/13/2015

Notice to Proceed Date 12/1/2015 Work Begin Date 4/4/2016

Percent of Time Used 34.81 Percent of Budget Used 20.65

Start Design Target 5/12/2014 Start Design Actual 5/5/2014

Received ENV Clearance Target 1/20/2015 Received ENV Clearance Actual 12/30/2014

Utility Coordination Target 3/13/2015 Utility Coordination Actual 3/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 3/13/2015 Project Ready to Bid Target 3/13/2015

Project Engineering Cost to Date $812,459 Construction Cost  to Date $2,829,777

Construction Engineering Cost to 
Date

$1,293 Total Cost to Date $3,643,529

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,914,000

$204,456

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018704032 Category Description Program Identifier

Highway SH 36 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Yoakum County Austin 2

From Limit 3.6 MI S OF FM 3013
(MIXVILLE RD)

To Limit FORT BEND C/L 3

Construction Cost/Estimate $406,083 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 41.91 Total Score 63.75 7

Project Length 8.942 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $43 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $43

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$406,083

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018705036 Category Description Program Identifier

Highway SS 10 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Houston County Fort Bend 2

From Limit SH 36, 5.2 MI W OF 
ROSENBERG

To Limit US 59 3

Construction Cost/Estimate $35,700,000 TIER NA 4

Description Widen To 4-Lane Divided Roadway 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.800 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$35,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018705045 Category Description Program Identifier

Highway SH 36 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor  (1702M)

District Houston County Fort Bend 2

From Limit AT UP RR IN 
ROSENBERG

To Limit . 3

Construction Cost/Estimate $8,937,171 TIER 1 4

Description Replace Railroad Underpass 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 47.35 Total Score 77.60 7

Project Length 0.386 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 2/3/2010 Design 30% Complete Actual 2/3/2010

Design 60% Complete Target 1/6/2012 Design 60% Complete Actual 1/6/2012

Design 100% Complete Target 8/21/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/22/2009 Start Design Actual 6/22/2009

Received ENV Clearance Target 11/16/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 8/18/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 7/7/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/21/2017

Project Engineering Cost to Date $3,873,066 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,873,066

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,096,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 6526



Project ID 018705048 Category Description Program Identifier

Highway SS 10 Status Construction Scheduled 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1607)

TMF

District Houston County Fort Bend 2 Category 7 - Metropolitan 
Mobility/Rehabilitation (1607)

From Limit US 59 SOUTH To Limit SH 36 3

Construction Cost/Estimate $11,736,891 TIER NA 4

Description Widen To 4-Lane Divided Rural Facility (phase 2) 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.825 (mi) Estimated Completed Date 3/14/2018 8

Project Note TxDOT Design 9

TxDOT Contact Name Grady Mapes, P.E. Contact Phone (281)238-7900 10

Construction Company Contact WILLIAMS BROTHERS CONSTRUCTION CO., INC.

Design 30% Complete Target 9/1/2015 Design 30% Complete Actual 9/1/2015

Design 60% Complete Target 10/1/2015 Design 60% Complete Actual 10/1/2015

Design 100% Complete Target 6/13/2016 Design 100% Complete Actual 6/13/2016

Notice to Proceed Date 9/15/2016 Work Begin Date 9/26/2016

Percent of Time Used 17.81 Percent of Budget Used 22.83

Start Design Target 3/30/2015 Start Design Actual 3/30/2015

Received ENV Clearance Target 3/30/2015 Received ENV Clearance Actual 3/30/2015

Utility Coordination Target 6/13/2016 Utility Coordination Actual 6/13/2016

Right of Way Coordination Target 6/13/2016 Right of Way Coordination Actual 6/13/2016

Project Ready to Bid Actual 6/13/2016 Project Ready to Bid Target 6/17/2016

Project Engineering Cost to Date $3,085,503 Construction Cost  to Date $4,994,188

Construction Engineering Cost to 
Date

$23,094 Total Cost to Date $8,102,785

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$11,000,000

$13,624,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018705049 Category Description Program Identifier

Highway SH 36 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Houston County Fort Bend 2

From Limit AUSTIN C/L To Limit SP 529 IN ROSENBERG 3

Construction Cost/Estimate $97,300,000 TIER NA 4

Description Widen Existing Pavement To 4-Lane Divided Rural 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.996 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 1/2/2009

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,116,263 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,116,263

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$97,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018705050 Category Description Program Identifier

Highway SP 10 Status Construction Scheduled 1 Category 3 - Proposition 12 
(13V2TM)

TMA

District Houston County Fort Bend 2

From Limit US 59 SOUTH To Limit SH 36 3

Construction Cost/Estimate $19,773,720 TIER NA 4

Description Construct 2-Lane Rural Facility On A New Location And Remove Existing 2-Lane On Sp 10/hartledge 
Road (phase 1)

5

Last Update Date 12/21/2016 Bid Received Date 8/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.825 (mi) Estimated Completed Date 4/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Grady Mapes, P.E. Contact Phone (281)238-7900 10

Construction Company Contact J.D. ABRAMS, L.P.

Design 30% Complete Target 10/21/2010 Design 30% Complete Actual 10/21/2010

Design 60% Complete Target 9/6/2011 Design 60% Complete Actual 10/3/2011

Design 100% Complete Target 5/23/2012 Design 100% Complete Actual 5/7/2013

Notice to Proceed Date 11/14/2013 Work Begin Date 2/20/2014

Percent of Time Used 96.96 Percent of Budget Used 98.80

Start Design Target 9/9/2010 Start Design Actual 9/9/2010

Received ENV Clearance Target 9/9/2010 Received ENV Clearance Actual TBD

Utility Coordination Target 5/23/2012 Utility Coordination Actual TBD

Right of Way Coordination Target 5/24/2012 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/24/2012

Project Engineering Cost to Date $5,643,177 Construction Cost  to Date $46,140,311

Construction Engineering Cost to 
Date

$2,430,463 Total Cost to Date $54,213,951

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 6531



Category Amount

$21,900,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018705059 Category Description Program Identifier

Highway SS 10 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Houston County Fort Bend 2

From Limit S. OF SH 36 To Limit N. OF US 59 3

Construction Cost/Estimate $1,797,463 TIER NA 4

Description Base Repair, 1.5" Acp O/l, Shoulder Texturing And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.721 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Grady Mapes, P.E. Contact Phone (281)238-7900 10

Construction Company Contact DURWOOD GREENE CONSTRUCTION CO.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 7/10/2015 Design 100% Complete Actual 7/10/2015

Notice to Proceed Date 10/22/2015 Work Begin Date 1/11/2016

Percent of Time Used 116.67 Percent of Budget Used 107.45

Start Design Target 1/8/2015 Start Design Actual 1/8/2015

Received ENV Clearance Target 7/10/2015 Received ENV Clearance Actual 7/10/2015

Utility Coordination Target 5/4/2015 Utility Coordination Actual 7/10/2015

Right of Way Coordination Target 7/10/2015 Right of Way Coordination Actual 7/10/2015

Project Ready to Bid Actual 7/10/2015 Project Ready to Bid Target 7/10/2015

Project Engineering Cost to Date $108,978 Construction Cost  to Date $3,860,454

Construction Engineering Cost to 
Date

$94,798 Total Cost to Date $4,064,230

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,900,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018705060 Category Description Program Identifier

Highway SH 36 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PMT

District Houston County Fort Bend 2

From Limit SP 10 To Limit AUSTIN C/L 3

Construction Cost/Estimate $1,696,581 TIER NA 4

Description Base Repair And 1.5" Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.408 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/11/2016 Design 100% Complete Actual 3/1/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/23/2015 Start Design Actual 3/23/2015

Received ENV Clearance Target 3/11/2016 Received ENV Clearance Actual 3/1/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 3/1/2016 Project Ready to Bid Target 3/11/2016

Project Engineering Cost to Date $152,796 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $152,796

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 6535



Category Amount

$1,971,586

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018705061 Category Description Program Identifier

Highway SS 10 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2302M)

District Houston County Fort Bend 2

From Limit SH 36 NORTH To Limit IH 69 3

Construction Cost/Estimate $4,451,600 TIER NA 4

Description Install Its Equipment And Infrastructure 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.985 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,451,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 6538



Project ID 018705062 Category Description Program Identifier

Highway SH 36 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2302M)

District Houston County Fort Bend 2

From Limit AUSTIN COUNTY LINE To Limit SPUR 10 3

Construction Cost/Estimate $9,908,400 TIER NA 4

Description Install Its Equipment And Infrastructure 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.645 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,908,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018706026 Category Description Program Identifier

Highway FM 109 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Washington 2

From Limit SH 36 To Limit AUSTIN COUNTY LINE 3

Construction Cost/Estimate $144,094 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.645 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$2 Total Cost to Date $2

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$160,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018801016 Category Description Program Identifier

Highway SH 36 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2302M)

District Houston County Fort Bend 2

From Limit US 59 To Limit FM 2218 3

Construction Cost/Estimate $29,500,000 TIER NA 4

Description Widen To 4-Lane Divided Rural 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.900 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 9/30/2013 Design 30% Complete Actual TBD

Design 60% Complete Target 8/19/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 2/26/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/23/2011 Start Design Actual TBD

Received ENV Clearance Target 2/27/2013 Received ENV Clearance Actual TBD

Utility Coordination Target 3/3/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 5/8/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/8/2015

Project Engineering Cost to Date $3,351,635 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,351,635

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$29,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018801038 Category Description Program Identifier

Highway SH 36 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Houston County Fort Bend 2

From Limit US 59 To Limit FM 2218 3

Construction Cost/Estimate $665,421 TIER NA 4

Description Base Repair, Planing And 1.5" Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.517 (mi) Estimated Completed Date 9/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Grady Mapes, P.E. Contact Phone (281)238-7900 10

Construction Company Contact DURWOOD GREENE CONSTRUCTION CO.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 10/8/2015 Design 100% Complete Actual 10/8/2015

Notice to Proceed Date 3/9/2016 Work Begin Date 4/11/2016

Percent of Time Used 90.83 Percent of Budget Used 107.24

Start Design Target 1/27/2015 Start Design Actual 1/27/2015

Received ENV Clearance Target 10/8/2015 Received ENV Clearance Actual 10/8/2015

Utility Coordination Target 10/8/2015 Utility Coordination Actual 10/8/2015

Right of Way Coordination Target 10/8/2015 Right of Way Coordination Actual 10/8/2015

Project Ready to Bid Actual 12/16/2015 Project Ready to Bid Target 12/18/2015

Project Engineering Cost to Date $27,198 Construction Cost  to Date $1,389,111

Construction Engineering Cost to 
Date

$20,473 Total Cost to Date $1,436,782

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,183,107

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018801039 Category Description Program Identifier

Highway SH 36 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

PM

District Houston County Fort Bend 2

From Limit US 90A To Limit US 59 3

Construction Cost/Estimate $664,000 TIER 1 4

Description 3/4 In Ultra Thin Bonded Wear Course Overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2020 6

Strategic Score 45.44 Total Score 78.95 7

Project Length 1.733 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 6547



Category Amount

$664,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 6548



Project ID 018802029 Category Description Program Identifier

Highway SH 36 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor  (1902M)

District Houston County Fort Bend 2 Category DA - Develop Authority 
(DDA)

CNG

From Limit 0.43 MI N OF FM 2218 To Limit 0.284 MI S OF NEEDVILLE-FAIRCHILDS 3

Construction Cost/Estimate $59,400,000 TIER NA 4

Description Widen To 4-Lane Divided Rural 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.495 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $8,519,103 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $8,519,103

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$21,419,000

$37,981,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018802036 Category Description Program Identifier

Highway SH 36 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor  (1902M)

District Houston County Fort Bend 2

From Limit 0.284 MI S OF 
NEEDVILLE-FAIRCHILD

To Limit BRAZORIA C/L 3

Construction Cost/Estimate $38,300,000 TIER 1 4

Description Widen To 4-Lane Divided Rural 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2018 6

Strategic Score 79.71 Total Score 83.60 7

Project Length 6.390 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 9/20/2023 Design 30% Complete Actual TBD

Design 60% Complete Target 1/25/2024 Design 60% Complete Actual TBD

Design 100% Complete Target 6/3/2024 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/13/2023 Start Design Actual TBD

Received ENV Clearance Target 11/13/2023 Received ENV Clearance Actual TBD

Utility Coordination Target 6/11/2024 Utility Coordination Actual TBD

Right of Way Coordination Target 5/9/2024 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/11/2024

Project Engineering Cost to Date $562,091 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $562,091

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$38,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 6552



Project ID 018803019 Category Description Program Identifier

Highway SH 36 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor  (1902M)

District Houston County Brazoria 2

From Limit FORT BEND COUNTY 
LINE

To Limit 0.355 MILES NORTH OF SH 35 3

Construction Cost/Estimate $45,000,000 TIER 1 4

Description Widen To 4-Lane Divided Rural 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2018 6

Strategic Score 79.41 Total Score 83.50 7

Project Length 13.504 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $8,030,593 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $8,030,593

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$45,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018803022 Category Description Program Identifier

Highway SH 36 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Houston County Brazoria 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

109

From Limit NORTH OF CR 
467/HOGG RANCH RD

To Limit SH 35 3

Construction Cost/Estimate $7,300,000 TIER 1 4

Description Gs Over New Sh 35, Overlay And Restripe Pavement From 2 To 4 Lanes 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 52.50 Total Score 76.85 7

Project Length 0.771 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 9/30/2012 Design 30% Complete Actual 9/30/2012

Design 60% Complete Target 8/5/2013 Design 60% Complete Actual 3/27/2013

Design 100% Complete Target 11/21/2013 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/25/2010 Start Design Actual 1/25/2010

Received ENV Clearance Target 8/30/2013 Received ENV Clearance Actual 7/24/2014

Utility Coordination Target 11/1/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 10/30/2013 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/21/2013

Project Engineering Cost to Date $427,740 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $427,740

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$180,043

$7,707,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018804025 Category Description Program Identifier

Highway SH 36 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2302M)

District Houston County Brazoria 2

From Limit FM 522 To Limit 2.044 MILES NORTH OF SH 332 3

Construction Cost/Estimate $37,400,000 TIER NA 4

Description Widen To 4 Lane Divided Rural (ptf Candidate) 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.828 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,379,178 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,379,178

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$37,400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018804035 Category Description Program Identifier

Highway SH 36 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2302M)

District Houston County Brazoria 2

From Limit SH 35 To Limit FM 522 3

Construction Cost/Estimate $28,000,000 TIER NA 4

Description Reconstruct To 4 Lane Divided With Continuous Left Turn Lane Intersection Improvements And Bicycle 
Accomodations

5

Last Update Date 12/21/2016 Bid Received Date 9/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.315 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $194,932 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $194,932

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$28,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 6560



Project ID 018804050 Category Description Program Identifier

Highway SH 36 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

109

District Houston County Brazoria 2

From Limit SH 35 To Limit SOUTH OF SH 35 3

Construction Cost/Estimate $9,590,486 TIER 2 4

Description Gs Over New Sh 35, Overlay And Restripe Pavement From 2 To 4 Lanes 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 57.65 Total Score 52.20 7

Project Length 0.377 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 9/30/2012 Design 30% Complete Actual 9/30/2012

Design 60% Complete Target 8/5/2013 Design 60% Complete Actual 3/27/2013

Design 100% Complete Target 11/21/2013 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/25/2010 Start Design Actual 1/25/2010

Received ENV Clearance Target 8/30/2013 Received ENV Clearance Actual 7/24/2014

Utility Coordination Target 11/1/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 10/30/2013 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/21/2013

Project Engineering Cost to Date $99,536 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $99,536

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,264,300

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 6562



Project ID 018805027 Category Description Program Identifier

Highway SH 36 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2302M)

District Houston County Brazoria 2

From Limit S OF BRAZORIA To Limit S OF JONES CREEK BRIDGE 3

Construction Cost/Estimate $45,500,000 TIER NA 4

Description Widen To 4-Lane Divided Rural At Fm 2004 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.644 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 4/28/2015 Design 30% Complete Actual TBD

Design 60% Complete Target 2/18/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 7/13/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/1/2014 Start Design Actual TBD

Received ENV Clearance Target 7/29/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 4/24/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 5/11/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/11/2017

Project Engineering Cost to Date $7,066,325 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $7,066,325

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$45,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018806046 Category Description Program Identifier

Highway SH 36 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2302M)

District Houston County Brazoria 2

From Limit S. OF JONES CREEK 
BRIDGE

To Limit 0.2 MI N OF BRAZOS RIV DIVERSION 
CH

3

Construction Cost/Estimate $14,411,000 TIER NA 4

Description Widen To 4-Lane Divided Rural 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.936 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $150,793 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $150,793

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$14,411,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018807005 Category Description Program Identifier

Highway SH 35 Status Construction Scheduled 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1605)

District Houston County Brazoria 2

From Limit SH 36 To Limit 17TH ST 3

Construction Cost/Estimate $741,700 TIER NA 4

Description Construct Sidewalks (new Locations) 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.589 (mi) Estimated Completed Date 12/15/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michelle Milliard, P.E. Contact Phone (979)864-8500 10

Construction Company Contact FUQUA CONSTRUCTION CO., INC.

Design 30% Complete Target 11/26/2014 Design 30% Complete Actual TBD

Design 60% Complete Target 2/11/2015 Design 60% Complete Actual TBD

Design 100% Complete Target 9/4/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 5/9/2016 Work Begin Date 7/12/2016

Percent of Time Used 91.55 Percent of Budget Used 36.96

Start Design Target 8/20/2014 Start Design Actual TBD

Received ENV Clearance Target 7/13/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 10/8/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 10/8/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/4/2015 Project Ready to Bid Target 9/11/2015

Project Engineering Cost to Date $467,409 Construction Cost  to Date $501,069

Construction Engineering Cost to 
Date

$83,753 Total Cost to Date $1,052,231

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$599,810

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018809040 Category Description Program Identifier

Highway FM 723 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor (2002M)

District Houston County Fort Bend 2

From Limit N OF BRAZOS RIVER To Limit FM 1093 3

Construction Cost/Estimate $80,000,000 TIER 2 4

Description Widen From 2 To 4 Lanes 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 37.35 Total Score 63.20 7

Project Length 8.700 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,205,043 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,205,043

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$80,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018809042 Category Description Program Identifier

Highway FM 723 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor  (1902M)

District Houston County Fort Bend 2

From Limit AVENUE D To Limit N OF BRAZOS RIVER 3

Construction Cost/Estimate $10,000,000 TIER 2 4

Description Widen From 2 To 4 Lanes 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 40.29 Total Score 64.20 7

Project Length 0.538 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $415,535 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $415,535

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018809049 Category Description Program Identifier

Highway FM 723 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

PM

District Houston County Fort Bend 2

From Limit FM 359 To Limit 0.23 MI N OF THE BRAZOS RIVER 3

Construction Cost/Estimate $1,122,000 TIER 1 4

Description 1.5 In Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2020 6

Strategic Score 35.88 Total Score 75.70 7

Project Length 4.118 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,122,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 6574



Project ID 018810021 Category Description Program Identifier

Highway FM 1463 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor  (1902M)

District Houston County Fort Bend 2 Category DA - Develop Authority 
(DDA)

CNG

From Limit IH 10 To Limit 600 FEET NORTH OF WESTRIDGE 
CRK LN

3

Construction Cost/Estimate $33,400,000 TIER NA 4

Description Widen From 2 To 4 And 6 Lanes Urban Divided 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.002 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 9/24/2018 Design 30% Complete Actual TBD

Design 60% Complete Target 12/4/2018 Design 60% Complete Actual TBD

Design 100% Complete Target 3/26/2019 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2012 Start Design Actual 8/1/2012

Received ENV Clearance Target 8/21/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 5/14/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 6/6/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/6/2019

Project Engineering Cost to Date $1,510,057 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,510,057

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,330,000

$23,070,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 6576



Project ID 018810023 Category Description Program Identifier

Highway FM 1463 Status Construction Scheduled 1 Category 1 - Proposition 1 
(16P101)

16S

District Houston County Fort Bend 2

From Limit US 90 To Limit FM 1093/FM 359 3

Construction Cost/Estimate $1,798,384 TIER NA 4

Description Base Repair And 1.5" Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.943 (mi) Estimated Completed Date 12/5/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Grady Mapes, P.E. Contact Phone (281)238-7900 10

Construction Company Contact JAMES CONSTRUCTION GROUP, L.L.C.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 12/9/2015 Design 100% Complete Actual 12/18/2015

Notice to Proceed Date 3/15/2016 Work Begin Date 5/4/2016

Percent of Time Used 124.44 Percent of Budget Used 105.23

Start Design Target 1/9/2015 Start Design Actual 1/9/2015

Received ENV Clearance Target 12/9/2015 Received ENV Clearance Actual 12/18/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/14/2015 Project Ready to Bid Target 12/9/2015

Project Engineering Cost to Date $110,608 Construction Cost  to Date $4,026,625

Construction Engineering Cost to 
Date

$82,822 Total Cost to Date $4,220,055

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,798,385

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018810028 Category Description Program Identifier

Highway FM 1463 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Houston County Fort Bend 2

From Limit 600 FEET NORTH OF 
WESTRIDGE CRK LN

To Limit FM 1093 3

Construction Cost/Estimate $41,300,000 TIER NA 4

Description Widen From 2 To 4 And 6 Lanes Urban Divided 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.797 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,328,955 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,328,955

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$41,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018901007 Category Description Program Identifier

Highway SH 37 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1206A)

ON

District Paris County Red River 2

From Limit AT RED RIVER To Limit . 3

Construction Cost/Estimate $11,302,230 TIER NA 4

Description Replace Bridge 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2012 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.570 (mi) Estimated Completed Date 10/13/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Richard Harper, P.E. Contact Phone (903)737-4601 10

Construction Company Contact AUSTIN BRIDGE & ROAD SERVICES, LP

Design 30% Complete Target 6/3/2010 Design 30% Complete Actual 6/3/2010

Design 60% Complete Target 11/30/2010 Design 60% Complete Actual 3/3/2011

Design 100% Complete Target 5/20/2011 Design 100% Complete Actual 5/14/2012

Notice to Proceed Date 10/24/2012 Work Begin Date 2/5/2013

Percent of Time Used 105.05 Percent of Budget Used 97.77

Start Design Target 9/1/2009 Start Design Actual 9/1/2009

Received ENV Clearance Target 5/3/2012 Received ENV Clearance Actual 11/1/2012

Utility Coordination Target 4/29/2011 Utility Coordination Actual 5/14/2012

Right of Way Coordination Target 7/31/2012 Right of Way Coordination Actual 5/14/2012

Project Ready to Bid Actual 6/22/2012 Project Ready to Bid Target 7/31/2012

Project Engineering Cost to Date $951,992 Construction Cost  to Date $23,414,706

Construction Engineering Cost to 
Date

$827,878 Total Cost to Date $25,194,575

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$12,197,640

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018901009 Category Description Program Identifier

Highway SH 37 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1206A)

ON

District Paris County Red River 2

From Limit AT RED RIVER To Limit . 3

Construction Cost/Estimate $1,517,867 TIER NA 4

Description Replace Bridge Approach In Texas 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2012 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.360 (mi) Estimated Completed Date 10/13/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Richard Harper, P.E. Contact Phone (903)737-4601 10

Construction Company Contact AUSTIN BRIDGE & ROAD SERVICES, LP

Design 30% Complete Target 6/3/2010 Design 30% Complete Actual 6/3/2010

Design 60% Complete Target 11/30/2010 Design 60% Complete Actual 3/3/2011

Design 100% Complete Target 5/20/2011 Design 100% Complete Actual 5/14/2012

Notice to Proceed Date 10/24/2012 Work Begin Date 2/5/2013

Percent of Time Used 105.05 Percent of Budget Used 97.77

Start Design Target 9/1/2009 Start Design Actual 9/1/2009

Received ENV Clearance Target 5/3/2012 Received ENV Clearance Actual 11/1/2012

Utility Coordination Target 4/29/2011 Utility Coordination Actual 5/14/2012

Right of Way Coordination Target 7/31/2012 Right of Way Coordination Actual 5/14/2012

Project Ready to Bid Actual 6/22/2012 Project Ready to Bid Target 7/31/2012

Project Engineering Cost to Date $9,565 Construction Cost  to Date $3,043,887

Construction Engineering Cost to 
Date

$101,335 Total Cost to Date $3,154,788

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,049,830

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018901010 Category Description Program Identifier

Highway SH 37 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Paris County Red River 2

From Limit AT RED RIVER To Limit . 3

Construction Cost/Estimate $1,759,960 TIER NA 4

Description Replace Bridge Approach In Oklahoma 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2012 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.360 (mi) Estimated Completed Date 10/13/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Richard Harper, P.E. Contact Phone (903)737-4601 10

Construction Company Contact AUSTIN BRIDGE & ROAD SERVICES, LP

Design 30% Complete Target 6/3/2010 Design 30% Complete Actual 6/3/2010

Design 60% Complete Target 11/30/2010 Design 60% Complete Actual 3/3/2011

Design 100% Complete Target 5/20/2011 Design 100% Complete Actual 5/14/2012

Notice to Proceed Date 10/24/2012 Work Begin Date 2/5/2013

Percent of Time Used 105.05 Percent of Budget Used 97.77

Start Design Target 9/1/2009 Start Design Actual 9/1/2009

Received ENV Clearance Target 5/3/2012 Received ENV Clearance Actual 11/1/2012

Utility Coordination Target 4/29/2011 Utility Coordination Actual 5/14/2012

Right of Way Coordination Target 7/31/2012 Right of Way Coordination Actual 5/14/2012

Project Ready to Bid Actual 6/22/2012 Project Ready to Bid Target 7/31/2012

Project Engineering Cost to Date $9,569 Construction Cost  to Date $3,606,398

Construction Engineering Cost to 
Date

$124,227 Total Cost to Date $3,740,194

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,252,530

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018901011 Category Description Program Identifier

Highway SH 37 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Paris County Red River 2

From Limit OKLAHOMA STATE 
LINE

To Limit 0.453 MI S FROM STATE LINE 3

Construction Cost/Estimate $63,739 TIER 2 4

Description Safety Treat Fixed Objects, Texturize Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 25.29 Total Score 58.10 7

Project Length 0.453 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,565 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,565

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$63,739

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018902051 Category Description Program Identifier

Highway SH 37 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Paris County Red River 2

From Limit 0.453 MI S FROM 
STATE LINE

To Limit US 82 3

Construction Cost/Estimate $2,356,378 TIER 2 4

Description Safety Treat Fixed Objects, Texturize Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 30.15 Total Score 59.75 7

Project Length 17.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,356,378

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018904020 Category Description Program Identifier

Highway SH 37 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Paris County Red River 2

From Limit US 271 To Limit FRANKLIN COUNTY LINE 3

Construction Cost/Estimate $633,683 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 30.15 Total Score 59.75 7

Project Length 7.300 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$633,683

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018904021 Category Description Program Identifier

Highway SH 37 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Paris County Red River 2

From Limit 1.577 MI S OF SS 38 To Limit FRANKLIN COUNTY LINE 3

Construction Cost/Estimate $42,769 TIER 2 4

Description Milled Edgeline Rumble Strips, Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 12.79 Total Score 60.85 7

Project Length 6.419 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$42,769

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018905048 Category Description Program Identifier

Highway BS 37E Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Paris County Franklin 2

From Limit SH 37 To Limit US 67 3

Construction Cost/Estimate $39,202 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.083 (mi) Estimated Completed Date 9/23/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact CDM HOLDINGS, LLC

Design 30% Complete Target 5/29/2015 Design 30% Complete Actual 6/8/2015

Design 60% Complete Target 6/29/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 7/8/2015 Design 100% Complete Actual 8/25/2015

Notice to Proceed Date 1/26/2016 Work Begin Date 6/4/2016

Percent of Time Used 124.29 Percent of Budget Used 88.54

Start Design Target 5/29/2015 Start Design Actual 1/5/2015

Received ENV Clearance Target 5/29/2015 Received ENV Clearance Actual 8/19/2015

Utility Coordination Target 8/5/2015 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 8/5/2015 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 8/25/2015 Project Ready to Bid Target 7/8/2015

Project Engineering Cost to Date $630 Construction Cost  to Date $80,455

Construction Engineering Cost to 
Date

$1,253 Total Cost to Date $82,338

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$41,454

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 018905049 Category Description Program Identifier

Highway SH 37 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Paris County Franklin 2

From Limit BS 37 E To Limit US 67 3

Construction Cost/Estimate $62,429 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.575 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 8/1/2016 Design 30% Complete Actual 6/14/2016

Design 60% Complete Target 9/14/2016 Design 60% Complete Actual 7/14/2016

Design 100% Complete Target 10/11/2016 Design 100% Complete Actual 10/13/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 8/1/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target 9/27/2016 Utility Coordination Actual 9/27/2016

Right of Way Coordination Target 9/27/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/13/2016 Project Ready to Bid Target 10/11/2016

Project Engineering Cost to Date $834 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $834

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$52,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019001021 Category Description Program Identifier

Highway SH 37 Status Construction Scheduled 1 Category 1 - Proposition 1 
(15P101)

15S

District Paris County Franklin 2 Category 12 - Strategic Priority 
(1612SW)

SW

From Limit FM 21 To Limit WOOD C/L 3 Category 11 - District 
Discretionary (1611)

Construction Cost/Estimate $20,387,244 TIER NA 4 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

Description Reconst & Add 10' Shldrs 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.258 (mi) Estimated Completed Date 2/13/2018 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Daniel Taylor, P.E. Contact Phone (903)885-4031 10

Construction Company Contact LONGVIEW BRIDGE AND ROAD, LTD.

Design 30% Complete Target 3/31/2015 Design 30% Complete Actual 3/31/2015

Design 60% Complete Target 5/21/2015 Design 60% Complete Actual 5/21/2015

Design 100% Complete Target 11/10/2015 Design 100% Complete Actual 11/10/2015

Notice to Proceed Date 3/8/2016 Work Begin Date 3/23/2016

Percent of Time Used 30.85 Percent of Budget Used 32.26

Start Design Target 1/23/2015 Start Design Actual 1/23/2015

Received ENV Clearance Target 7/7/2015 Received ENV Clearance Actual 7/7/2015

Utility Coordination Target 11/10/2015 Utility Coordination Actual 11/10/2015

Right of Way Coordination Target 11/10/2015 Right of Way Coordination Actual 11/10/2015

Project Ready to Bid Actual 11/10/2015 Project Ready to Bid Target 11/10/2015

Project Engineering Cost to Date $2,774,444 Construction Cost  to Date $12,749,934

Construction Engineering Cost to 
Date

$176,247 Total Cost to Date $15,700,626

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,511,867

$12,108,000

$1,180,000

$1,308,133

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019003081 Category Description Program Identifier

Highway US 69 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Tyler County Wood 2

From Limit MCDANIEL(.6 MI S OF 
US80)IN MINEOLA

To Limit SMITH C/L 3

Construction Cost/Estimate $326,742 TIER NA 4

Description Seal Coat & Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.028 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paul Schneider, P.E. Contact Phone (903)569-2349 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target 7/6/2015 Design 30% Complete Actual 7/2/2015

Design 60% Complete Target 7/27/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 9/9/2015 Design 100% Complete Actual 9/8/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 8/1/2016

Percent of Time Used 117.35 Percent of Budget Used 87.40

Start Design Target 6/1/2015 Start Design Actual 6/1/2015

Received ENV Clearance Target 10/7/2015 Received ENV Clearance Actual 9/24/2015

Utility Coordination Target 8/24/2015 Utility Coordination Actual 8/25/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2015 Project Ready to Bid Target 9/9/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $611,570

Construction Engineering Cost to 
Date

$427 Total Cost to Date $611,996

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$499,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019004038 Category Description Program Identifier

Highway US 69 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Tyler County Smith 2

From Limit WOOD C/L,AT S END 
OF SABINE RV BR,S

To Limit S OF FM 1804, N OF LINDALE 3

Construction Cost/Estimate $750,898 TIER NA 4

Description Seal Coat & Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.962 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paul Schneider, P.E. Contact Phone (903)569-2349 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target 7/6/2015 Design 30% Complete Actual 7/2/2015

Design 60% Complete Target 7/27/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 9/9/2015 Design 100% Complete Actual 9/8/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 8/1/2016

Percent of Time Used 117.35 Percent of Budget Used 87.40

Start Design Target 6/1/2015 Start Design Actual 6/1/2015

Received ENV Clearance Target 10/7/2015 Received ENV Clearance Actual 9/24/2015

Utility Coordination Target 8/24/2015 Utility Coordination Actual 8/25/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2015 Project Ready to Bid Target 9/9/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $1,406,244

Construction Engineering Cost to 
Date

$981 Total Cost to Date $1,407,225

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$351,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019101063 Category Description Program Identifier

Highway US 69 Status Finalizing for Construction 1 Category 12 - Strategic Priority 
(1812)

District Tyler County Smith 2 Category 2U - Urban Area 
Corridor (1802U)

From Limit AT FM 346, E OF FLINT To Limit . 3 Category 11 - District 
Discretionary (1811)

Construction Cost/Estimate $12,800,000 TIER 2 4 Category 2U - Urban Area 
Corridor (1802U)

DA

Description Construct GradE-Separated Interchange 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 55.44 Total Score 74.85 7

Project Length 0.948 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target 9/20/2013 Design 30% Complete Actual 9/20/2013

Design 60% Complete Target 4/14/2014 Design 60% Complete Actual 5/15/2014

Design 100% Complete Target 7/31/2014 Design 100% Complete Actual 3/9/2015

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/2/2013 Start Design Actual 1/2/2013

Received ENV Clearance Target 12/29/2015 Received ENV Clearance Actual 4/19/2013

Utility Coordination Target 6/16/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 12/29/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 12/29/2015

Project Engineering Cost to Date $3,522,910 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,522,910

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,000,000

$3,890,000

$500,000

$4,260,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019101085 Category Description Program Identifier

Highway US 69 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1811)

District Tyler County Smith 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

From Limit 1 MI N OF SH 49
(CMBRLND)IN TYLER, S

To Limit 0.6 MI S OF FM 344 (CHER C/L) 3

Construction Cost/Estimate $3,900,000 TIER 2 4

Description Repair & Repave Roadway 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 42.21 Total Score 63.85 7

Project Length 7.655 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,000,000

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 6608



Project ID 019102063 Category Description Program Identifier

Highway US 69 Status Construction Scheduled 1 Category 1 - Proposition 1 
(15P101)

15S

District Tyler County Cherokee 2 Category 11 - Proposition 1 
(15P111)

15S

From Limit 0.37 MI S OF FM 344 
(SMITH C/L), S

To Limit 0.02 MI N OF FM 347 IN J'VILLE 3 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

Construction Cost/Estimate $5,664,071 TIER NA 4

Description Repair & Resurface Roadway Sections 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.083 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Shane Cunningham, P.E. Contact Phone (903)509-9066 10

Construction Company Contact MADDEN CONTRACTING COMPANY, LLC.

Design 30% Complete Target 7/13/2015 Design 30% Complete Actual 6/18/2015

Design 60% Complete Target 8/17/2015 Design 60% Complete Actual 7/15/2015

Design 100% Complete Target 10/7/2015 Design 100% Complete Actual 10/2/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 3/14/2016

Percent of Time Used 117.39 Percent of Budget Used 95.99

Start Design Target 6/1/2015 Start Design Actual 6/1/2015

Received ENV Clearance Target 11/4/2015 Received ENV Clearance Actual 11/4/2015

Utility Coordination Target 9/23/2015 Utility Coordination Actual 9/11/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/2/2015 Project Ready to Bid Target 10/7/2015

Project Engineering Cost to Date $43,257 Construction Cost  to Date $11,278,972

Construction Engineering Cost to 
Date

$96,177 Total Cost to Date $11,418,406

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

$2,119,545

$4,980,455

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019102064 Category Description Program Identifier

Highway US 69 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Tyler County Cherokee 2

From Limit QUEVADO(1.3 MI S OF 
FM347)IN JVILLE

To Limit LINCOLN(.1 MI S OF US 175), END C-S 3

Construction Cost/Estimate $97,347 TIER NA 4

Description Seal Coat & Pavement Markings - Sections 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.272 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paul Schneider, P.E. Contact Phone (903)569-2349 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target 7/6/2015 Design 30% Complete Actual 7/2/2015

Design 60% Complete Target 7/27/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 9/9/2015 Design 100% Complete Actual 9/8/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 8/1/2016

Percent of Time Used 117.35 Percent of Budget Used 87.40

Start Design Target 6/1/2015 Start Design Actual 6/1/2015

Received ENV Clearance Target 10/7/2015 Received ENV Clearance Actual 9/24/2015

Utility Coordination Target 8/24/2015 Utility Coordination Actual 8/25/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2015 Project Ready to Bid Target 9/9/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $181,274

Construction Engineering Cost to 
Date

$126 Total Cost to Date $181,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$105,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019103081 Category Description Program Identifier

Highway FM 2493 Status Finalizing for Construction 1 Category 2U - Urban Area 
Corridor (1802U)

District Tyler County Smith 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

From Limit FM 2813 IN GRESHAM, 
S

To Limit FM 346 IN FLINT 3

Construction Cost/Estimate $12,800,000 TIER 1 4

Description Widen From 2 Lns To 4 Lns W/flush Median (cont Left Turn Ln) 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2018 6

Strategic Score 54.41 Total Score 76.50 7

Project Length 2.169 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,587,631 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,587,631

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$12,000,000

$1,400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019103083 Category Description Program Identifier

Highway FM 2493 Status Under Development 1 Category 2U - Urban Area 
Corridor (2102U)

District Tyler County Smith 2 Category 1 - Preventative 
Maintenance & Rehab (2101)

From Limit FM 346 IN FLINT, S To Limit 0.3 MI S OF FM 344 (CHEROKEE C/L) 3

Construction Cost/Estimate $13,800,000 TIER NA 4

Description Widen From 2 Lanes To 4 Lanes With Flush Median 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.168 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,132,943 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,132,943

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$16,360,000

$200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019103084 Category Description Program Identifier

Highway FM 2493 Status Under Development 1 Category 2U - Urban Area 
Corridor (2302U)

District Tyler County Smith 2

From Limit SL 323 IN TYLER, S To Limit TOLL 49 3

Construction Cost/Estimate $17,400,000 TIER NA 4

Description Widen From 4 Lanes To 6 Lanes With Flush Median 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.640 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$17,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019104008 Category Description Program Identifier

Highway FM 2493 Status Under Development 1 Category 11 - District 
Discretionary (2111)

District Tyler County Cherokee 2 Category 1 - Preventative 
Maintenance & Rehab (2101)

From Limit 0.3 MI S OF FM 344 
(SMITH C/L)

To Limit US 69 NEAR BULLARD 3

Construction Cost/Estimate $11,000,000 TIER NA 4

Description Widen From 2 Lanes To 4 Lanes With Flush Median Construct Interchange At Us 69 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.375 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $280,523 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $280,523

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,880,000

$8,120,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019105006 Category Description Program Identifier

Highway FM 347 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Tyler County Cherokee 2

From Limit US 69 IN 
JACKSONVILLE, S

To Limit US 175 (ALEXANDER ST) 3

Construction Cost/Estimate $79,707 TIER 2 4

Description Seal Coat & Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 19.12 Total Score 63.00 7

Project Length 2.399 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target 6/17/2016 Design 30% Complete Actual 5/20/2016

Design 60% Complete Target 8/4/2016 Design 60% Complete Actual 6/16/2016

Design 100% Complete Target 10/5/2016 Design 100% Complete Actual 9/30/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 6/17/2016 Received ENV Clearance Actual 10/17/2016

Utility Coordination Target 9/21/2016 Utility Coordination Actual 9/13/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target 10/5/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$80,124

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 6622



Project ID 019201093 Category Description Program Identifier

Highway SH 6 Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1707)

District Houston County Fort Bend 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit N OF BROOKS ST To Limit LEXINGTON BLVD 3

Construction Cost/Estimate $7,500,000 TIER 2 4

Description Widen From 6 To 8 Lanes 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 53.53 Total Score 69.45 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 7/30/2014 Design 30% Complete Actual 7/20/2015

Design 60% Complete Target 1/14/2015 Design 60% Complete Actual 10/1/2015

Design 100% Complete Target 12/18/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/19/2014 Start Design Actual TBD

Received ENV Clearance Target 3/9/2015 Received ENV Clearance Actual 10/26/2015

Utility Coordination Target 10/6/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 10/6/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 12/18/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,375,000

$1,125,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 6624



Project ID 019201097 Category Description Program Identifier

Highway SH 6 Status Construction Scheduled 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1605)

District Houston County Fort Bend 2

From Limit 0.227 MILES WEST OF 
FM 521

To Limit BRAZORIA COUNTY LINE 3

Construction Cost/Estimate $519,250 TIER NA 4

Description Construct Access Management Improvements (median, Intersection And Pedestrian Improvements) 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.275 (mi) Estimated Completed Date 10/27/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michelle Milliard, P.E. Contact Phone (979)864-8500 10

Construction Company Contact HASSELL CONSTRUCTION COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/15/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 8/29/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 6/9/2014 Start Design Actual TBD

Received ENV Clearance Target 5/13/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 6/26/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 9/17/2013 Right of Way Coordination Actual 9/17/2013

Project Ready to Bid Actual 5/11/2016 Project Ready to Bid Target 5/13/2016

Project Engineering Cost to Date $13,016 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$87 Total Cost to Date $13,102

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$564,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019201099 Category Description Program Identifier

Highway SH 6 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor  (1902M)

District Houston County Fort Bend 2

From Limit FORT BEND PKWY 
TOLLWAY

To Limit BRAZORIA C/L 3

Construction Cost/Estimate $2,397,000 TIER 1 4

Description Install Its Equipment & Infrastructure - 144-Strand Fiber Trunk Line, CloseD-Circuit Cameras, Dms & 
Traveltime Readers

5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 35.88 Total Score 75.70 7

Project Length 4.217 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $7,650 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $7,650

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,397,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019202049 Category Description Program Identifier

Highway SH 6 Status Construction Scheduled 1 Category 10 - Landscape 
Incentive Awards (GCAA) 
(1310LI)

LIA

District Houston County Brazoria 2

From Limit AT NORTH GORDON 
ST (BUS 35)

To Limit . 3

Construction Cost/Estimate $101,930 TIER NA 4

Description Landscape Development 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.283 (mi) Estimated Completed Date 10/27/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Michelle Milliard, P.E. Contact Phone (979)864-8500 10

Construction Company Contact HASSELL CONSTRUCTION COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/15/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 8/29/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 6/9/2014 Start Design Actual TBD

Received ENV Clearance Target 5/13/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 6/26/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 9/17/2013 Right of Way Coordination Actual 9/17/2013

Project Ready to Bid Actual 5/11/2016 Project Ready to Bid Target 5/13/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$19 Total Cost to Date $19

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$109,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019202050 Category Description Program Identifier

Highway SH 6 Status Construction Scheduled 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1605)

District Houston County Brazoria 2

From Limit FORT BEND COUNTY 
LINE

To Limit BS 35-C 3

Construction Cost/Estimate $2,937,220 TIER NA 4

Description Construct Access Management Improvements (median, Intersection And Pedestrian Improvements) 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.113 (mi) Estimated Completed Date 10/27/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michelle Milliard, P.E. Contact Phone (979)864-8500 10

Construction Company Contact HASSELL CONSTRUCTION COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/15/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 8/29/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 6/9/2014 Start Design Actual TBD

Received ENV Clearance Target 5/13/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 6/26/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 9/17/2013 Right of Way Coordination Actual 9/17/2013

Project Ready to Bid Actual 5/11/2016 Project Ready to Bid Target 5/13/2016

Project Engineering Cost to Date $2,334,192 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$491 Total Cost to Date $2,334,683

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,950,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019202052 Category Description Program Identifier

Highway SH 6 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Houston County Brazoria 2

From Limit AT BS 35 To Limit . 3

Construction Cost/Estimate $300,357 TIER 1 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 63.82 Total Score 85.20 7

Project Length 0.074 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$300,357

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019203017 Category Description Program Identifier

Highway SH 6 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Houston County Brazoria 2

From Limit SH 35 To Limit GALVESTON COUNTY LINE 3

Construction Cost/Estimate $1,331,000 TIER 1 4

Description Pavement Repair And Asphaltic Concrete Pavement Overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 51.32 Total Score 80.95 7

Project Length 2.330 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $25,781 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $25,781

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,331,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019203018 Category Description Program Identifier

Highway SH 6 Status Construction Scheduled 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1605)

District Houston County Brazoria 2

From Limit BS 35-C To Limit GALVESTON COUNTY LINE 3

Construction Cost/Estimate $1,384,409 TIER NA 4

Description Construct Access Management Improvements (median, Intersection And Pedestrian Improvements) 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.245 (mi) Estimated Completed Date 10/27/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michelle Milliard, P.E. Contact Phone (979)864-8500 10

Construction Company Contact HASSELL CONSTRUCTION COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/15/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 8/29/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 6/9/2014 Start Design Actual TBD

Received ENV Clearance Target 5/13/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 6/26/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 9/17/2013 Right of Way Coordination Actual 9/17/2013

Project Ready to Bid Actual 5/11/2016 Project Ready to Bid Target 5/13/2016

Project Engineering Cost to Date $41,603 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$228 Total Cost to Date $41,831

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,810,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019204104 Category Description Program Identifier

Highway SH 6 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

TDC

District Houston County Galveston 2

From Limit FM 2004 To Limit IH 45 3

Construction Cost/Estimate $3,198,544 TIER NA 4

Description Base Repair, Seal Coat And 1.5 In Pfc Acp O/l 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.820 (mi) Estimated Completed Date 12/10/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Jamal Elahi, P.E. Contact Phone (409)978-2500 10

Construction Company Contact DURWOOD GREENE CONSTRUCTION CO.

Design 30% Complete Target 12/5/2014 Design 30% Complete Actual 12/29/2014

Design 60% Complete Target 1/20/2015 Design 60% Complete Actual 1/20/2015

Design 100% Complete Target 5/5/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 8/10/2015 Work Begin Date 7/26/2016

Percent of Time Used 91.67 Percent of Budget Used 111.61

Start Design Target 11/3/2014 Start Design Actual 11/3/2014

Received ENV Clearance Target 1/20/2015 Received ENV Clearance Actual 2/6/2015

Utility Coordination Target 4/6/2015 Utility Coordination Actual 2/6/2015

Right of Way Coordination Target 4/6/2015 Right of Way Coordination Actual 2/6/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/5/2015

Project Engineering Cost to Date $73,024 Construction Cost  to Date $7,328,052

Construction Engineering Cost to 
Date

$48,835 Total Cost to Date $7,449,910

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,365,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019302031 Category Description Program Identifier

Highway SH 39 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District San Antonio County Kerr 2 Category 3 - Proposition 12 
(12V2DT)

From Limit 0.1 MI E OF SH 27 To Limit NEW INGRAM LAKE DAM 3

Construction Cost/Estimate $7,644,986 TIER NA 4

Description Upgrade To 2 Lane With Continuous Left Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2012 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.267 (mi) Estimated Completed Date 11/26/2014 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Coward, P.E. Contact Phone (830)257-8444 10

Construction Company Contact RELMCO, INC.

Design 30% Complete Target 5/15/2009 Design 30% Complete Actual 5/15/2009

Design 60% Complete Target 11/16/2009 Design 60% Complete Actual 3/9/2012

Design 100% Complete Target 5/20/2010 Design 100% Complete Actual 5/23/2012

Notice to Proceed Date 10/12/2012 Work Begin Date 1/21/2013

Percent of Time Used 175.36 Percent of Budget Used 97.36

Start Design Target 1/1/2009 Start Design Actual 1/2/2009

Received ENV Clearance Target 8/1/2010 Received ENV Clearance Actual 6/26/2012

Utility Coordination Target 8/1/2010 Utility Coordination Actual 5/23/2012

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 6/26/2012 Project Ready to Bid Target 9/4/2010

Project Engineering Cost to Date $1,595,268 Construction Cost  to Date $14,939,237

Construction Engineering Cost to 
Date

$1,165,082 Total Cost to Date $17,699,587

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$350,000

$5,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019302043 Category Description Program Identifier

Highway SH 39 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HES

District San Antonio County Kerr 2

From Limit 2.9 MI EAST OF FM 
1340

To Limit 3.6 MI EAST OF FM 1340 3

Construction Cost/Estimate $49,803 TIER NA 4

Description Install Advanced Warning Signals, & Place Inverted Profile Pavement Markings Along Edgelines 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.700 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Coward, P.E. Contact Phone (830)257-8444 10

Construction Company Contact ALLEN KELLER COMPANY

Design 30% Complete Target 7/17/2014 Design 30% Complete Actual 7/10/2014

Design 60% Complete Target 9/22/2014 Design 60% Complete Actual 10/9/2014

Design 100% Complete Target 12/4/2014 Design 100% Complete Actual 12/12/2014

Notice to Proceed Date 3/20/2015 Work Begin Date 4/28/2015

Percent of Time Used 151.67 Percent of Budget Used 82.77

Start Design Target 6/16/2014 Start Design Actual 12/9/2013

Received ENV Clearance Target 12/4/2014 Received ENV Clearance Actual 12/12/2014

Utility Coordination Target 12/4/2014 Utility Coordination Actual 12/12/2014

Right of Way Coordination Target 12/4/2014 Right of Way Coordination Actual 12/12/2014

Project Ready to Bid Actual 12/16/2014 Project Ready to Bid Target 12/4/2014

Project Engineering Cost to Date $126,971 Construction Cost  to Date $114,489

Construction Engineering Cost to 
Date

$1,065 Total Cost to Date $242,525

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$54,972

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019401010 Category Description Program Identifier

Highway IH 35 Status Under Development 1 Category DA - Develop Authority 
(SWDA)

CNN

District Wichita Falls County Cooke 2

From Limit ON IH 35 AT THE RED 
RIVER BRIDGE

To Limit . 3

Construction Cost/Estimate $20,700,000 TIER NA 4

Description Widen To 8 Lane Freeway Facility 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.241 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,944,467 Construction Cost  to Date $3,152

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,947,618

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$15,100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019402081 Category Description Program Identifier

Highway IH 35 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

ADM

District Wichita Falls County Cooke 2

From Limit RED RIVER BRIDGE To Limit 0.2 MILES SOUTH OF US 82 3

Construction Cost/Estimate $26,000,000 TIER NA 4

Description Widen From 6 Lane To 8 Lane Freeway Facility 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2030 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.355 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,180,754 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,180,754

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$26,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019402092 Category Description Program Identifier

Highway IH 35 Status Under Development 1 Category DA - Develop Authority 
(SWDA)

CNN

District Wichita Falls County Cooke 2

From Limit 0.2 MILES SOUTH OF 
US 82

To Limit RED RIVER BRIDGE 3

Construction Cost/Estimate $160,300,000 TIER NA 4

Description Widen To 6 Lane Freeway Facility 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.355 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $52,007 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $52,007

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 6649



Category Amount

$160,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019402093 Category Description Program Identifier

Highway IH 35 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

CNN

District Wichita Falls County Cooke 2

From Limit 0.2 MI SOUTH OF US 82 To Limit RED RIVER BRIDGE 3

Construction Cost/Estimate $250,000 TIER NA 4

Description Hydraulic Study 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.355 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $900,526 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $900,526

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019402097 Category Description Program Identifier

Highway IH 35 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Wichita Falls County Cooke 2

From Limit 0.774 MI N OF US 82 To Limit 0.227 MI N OF FM 372 3

Construction Cost/Estimate $369,363 TIER 1 4

Description Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 62.50 Total Score 77.75 7

Project Length 1.460 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$369,363

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019403023 Category Description Program Identifier

Highway FM 372 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Wichita Falls County Cooke 2

From Limit 0.41 MI. NORTH OF US 
82

To Limit 0.56 MI. NORTH OF US 82 3

Construction Cost/Estimate $278,314 TIER 2 4

Description Add Left Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 24.56 Total Score 64.85 7

Project Length 0.154 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 8/26/2016

Design 60% Complete Target TBD Design 60% Complete Actual 8/26/2016

Design 100% Complete Target TBD Design 100% Complete Actual 10/6/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/1/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/6/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,684 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,684

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$283,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019501087 Category Description Program Identifier

Highway IH 35 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

ADM

District Wichita Falls County Cooke 2

From Limit 0.7 MILES NORTH OF 
FM 3002

To Limit 0.2 MILES SOUTH OF US 82 3

Construction Cost/Estimate $52,000,000 TIER NA 4

Description Widen From 6 Lane To 8 Lane Freeway Facility 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2030 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.523 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,046,786 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,046,786

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 6657



Category Amount

$52,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019501099 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

District Wichita Falls County Cooke 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit ON IH 35 To Limit AT FM 51 (NB & SB) 3

Construction Cost/Estimate $579,795 TIER NA 4

Description Painting 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.052 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael D. Hallum, P.E. Contact Phone (940)665-5071 10

Construction Company Contact SCR CONSTRUCTION CO., INC.

Design 30% Complete Target 10/1/2014 Design 30% Complete Actual 10/1/2014

Design 60% Complete Target 3/6/2015 Design 60% Complete Actual 3/6/2015

Design 100% Complete Target 4/17/2015 Design 100% Complete Actual 4/17/2015

Notice to Proceed Date 11/10/2015 Work Begin Date 1/25/2016

Percent of Time Used 71.49 Percent of Budget Used 57.30

Start Design Target 8/4/2014 Start Design Actual 8/4/2014

Received ENV Clearance Target 3/6/2015 Received ENV Clearance Actual 3/6/2015

Utility Coordination Target 3/6/2015 Utility Coordination Actual 3/6/2015

Right of Way Coordination Target 3/6/2015 Right of Way Coordination Actual 3/6/2015

Project Ready to Bid Actual 4/17/2015 Project Ready to Bid Target 4/17/2015

Project Engineering Cost to Date $50,196 Construction Cost  to Date $1,386,622

Construction Engineering Cost to 
Date

$540,282 Total Cost to Date $1,977,100

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$50,709

$100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019501101 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

BMN

District Wichita Falls County Cooke 2

From Limit IH 35 SOUTHBOUND AT 
SPRING CREEK

To Limit . 3

Construction Cost/Estimate $152,268 TIER NA 4

Description Replace Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.051 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael D. Hallum, P.E. Contact Phone (940)665-5071 10

Construction Company Contact SCR CONSTRUCTION CO., INC.

Design 30% Complete Target 10/1/2014 Design 30% Complete Actual 10/1/2014

Design 60% Complete Target 3/6/2015 Design 60% Complete Actual 3/6/2015

Design 100% Complete Target 4/17/2015 Design 100% Complete Actual 4/17/2015

Notice to Proceed Date 11/10/2015 Work Begin Date 1/25/2016

Percent of Time Used 71.49 Percent of Budget Used 57.30

Start Design Target 8/4/2014 Start Design Actual 8/4/2014

Received ENV Clearance Target 3/6/2015 Received ENV Clearance Actual 3/6/2015

Utility Coordination Target 3/6/2015 Utility Coordination Actual 3/6/2015

Right of Way Coordination Target 3/6/2015 Right of Way Coordination Actual 3/6/2015

Project Ready to Bid Actual 4/17/2015 Project Ready to Bid Target 4/17/2015

Project Engineering Cost to Date $9,110 Construction Cost  to Date $123,873

Construction Engineering Cost to 
Date

$541 Total Cost to Date $133,524

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$141,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019501102 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

BMN

District Wichita Falls County Cooke 2

From Limit IH 35 SOUTHBOUND AT 
SPRING CREEK

To Limit ROAD. 3

Construction Cost/Estimate $116,727 TIER NA 4

Description Replace Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.068 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael D. Hallum, P.E. Contact Phone (940)665-5071 10

Construction Company Contact SCR CONSTRUCTION CO., INC.

Design 30% Complete Target 10/1/2014 Design 30% Complete Actual 10/1/2014

Design 60% Complete Target 3/6/2015 Design 60% Complete Actual 3/6/2015

Design 100% Complete Target 4/17/2015 Design 100% Complete Actual 4/17/2015

Notice to Proceed Date 11/10/2015 Work Begin Date 1/25/2016

Percent of Time Used 71.49 Percent of Budget Used 57.30

Start Design Target 8/4/2014 Start Design Actual 8/4/2014

Received ENV Clearance Target 3/6/2015 Received ENV Clearance Actual 3/6/2015

Utility Coordination Target 3/6/2015 Utility Coordination Actual 3/6/2015

Right of Way Coordination Target 3/6/2015 Right of Way Coordination Actual 3/6/2015

Project Ready to Bid Actual 4/17/2015 Project Ready to Bid Target 4/17/2015

Project Engineering Cost to Date $5,806 Construction Cost  to Date $94,944

Construction Engineering Cost to 
Date

$414 Total Cost to Date $101,164

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$105,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019501103 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

BMN

District Wichita Falls County Cooke 2

From Limit IH 35 SOUTHBOUND AT 
ELM FORK

To Limit TRINITY RIVER. 3

Construction Cost/Estimate $226,877 TIER NA 4

Description Replace Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.130 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael D. Hallum, P.E. Contact Phone (940)665-5071 10

Construction Company Contact SCR CONSTRUCTION CO., INC.

Design 30% Complete Target 10/1/2014 Design 30% Complete Actual 10/1/2014

Design 60% Complete Target 3/6/2015 Design 60% Complete Actual 3/6/2015

Design 100% Complete Target 4/17/2015 Design 100% Complete Actual 4/17/2015

Notice to Proceed Date 11/10/2015 Work Begin Date 1/25/2016

Percent of Time Used 71.49 Percent of Budget Used 57.30

Start Design Target 8/4/2014 Start Design Actual 8/4/2014

Received ENV Clearance Target 3/6/2015 Received ENV Clearance Actual 3/6/2015

Utility Coordination Target 3/6/2015 Utility Coordination Actual 3/6/2015

Right of Way Coordination Target 3/6/2015 Right of Way Coordination Actual 3/6/2015

Project Ready to Bid Actual 4/17/2015 Project Ready to Bid Target 4/17/2015

Project Engineering Cost to Date $708 Construction Cost  to Date $184,662

Construction Engineering Cost to 
Date

$806 Total Cost to Date $186,176

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$255,340

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019501104 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

BMN

District Wichita Falls County Cooke 2

From Limit IH 35 AT SPRING 
CREEK ROAD (NB,SB)

To Limit . 3

Construction Cost/Estimate $235,688 TIER NA 4

Description Replace Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.065 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael D. Hallum, P.E. Contact Phone (940)665-5071 10

Construction Company Contact SCR CONSTRUCTION CO., INC.

Design 30% Complete Target 10/1/2014 Design 30% Complete Actual 10/1/2014

Design 60% Complete Target 3/6/2015 Design 60% Complete Actual 3/6/2015

Design 100% Complete Target 4/17/2015 Design 100% Complete Actual 4/17/2015

Notice to Proceed Date 11/10/2015 Work Begin Date 1/25/2016

Percent of Time Used 71.49 Percent of Budget Used 57.30

Start Design Target 8/4/2014 Start Design Actual 8/4/2014

Received ENV Clearance Target 3/6/2015 Received ENV Clearance Actual 3/6/2015

Utility Coordination Target 3/6/2015 Utility Coordination Actual 3/6/2015

Right of Way Coordination Target 3/6/2015 Right of Way Coordination Actual 3/6/2015

Project Ready to Bid Actual 4/17/2015 Project Ready to Bid Target 4/17/2015

Project Engineering Cost to Date $755 Construction Cost  to Date $192,691

Construction Engineering Cost to 
Date

$841 Total Cost to Date $194,287

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 6667



Category Amount

$91,120

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019501105 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

BMN

District Wichita Falls County Cooke 2

From Limit IH 35 AT FM 922 To Limit . 3

Construction Cost/Estimate $115,971 TIER NA 4

Description Replace Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.095 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael D. Hallum, P.E. Contact Phone (940)665-5071 10

Construction Company Contact SCR CONSTRUCTION CO., INC.

Design 30% Complete Target 10/1/2014 Design 30% Complete Actual 10/1/2014

Design 60% Complete Target 3/6/2015 Design 60% Complete Actual 3/6/2015

Design 100% Complete Target 4/17/2015 Design 100% Complete Actual 4/17/2015

Notice to Proceed Date 11/10/2015 Work Begin Date 1/25/2016

Percent of Time Used 71.49 Percent of Budget Used 57.30

Start Design Target 8/4/2014 Start Design Actual 8/4/2014

Received ENV Clearance Target 3/6/2015 Received ENV Clearance Actual 3/6/2015

Utility Coordination Target 3/6/2015 Utility Coordination Actual 3/6/2015

Right of Way Coordination Target 3/6/2015 Right of Way Coordination Actual 3/6/2015

Project Ready to Bid Actual 4/17/2015 Project Ready to Bid Target 4/17/2015

Project Engineering Cost to Date $1,630 Construction Cost  to Date $94,434

Construction Engineering Cost to 
Date

$412 Total Cost to Date $96,477

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$82,076

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019501106 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

BMN

District Wichita Falls County Cooke 2

From Limit IH 35 NORTHBOUND AT 
SPRING CREEK

To Limit . 3

Construction Cost/Estimate $157,166 TIER NA 4

Description Replace Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.051 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael D. Hallum, P.E. Contact Phone (940)665-5071 10

Construction Company Contact SCR CONSTRUCTION CO., INC.

Design 30% Complete Target 10/1/2014 Design 30% Complete Actual 10/1/2014

Design 60% Complete Target 3/6/2015 Design 60% Complete Actual 3/6/2015

Design 100% Complete Target 4/17/2015 Design 100% Complete Actual 4/17/2015

Notice to Proceed Date 11/10/2015 Work Begin Date 1/25/2016

Percent of Time Used 71.49 Percent of Budget Used 57.30

Start Design Target 8/4/2014 Start Design Actual 8/4/2014

Received ENV Clearance Target 3/6/2015 Received ENV Clearance Actual 3/6/2015

Utility Coordination Target 3/6/2015 Utility Coordination Actual 3/6/2015

Right of Way Coordination Target 3/6/2015 Right of Way Coordination Actual 3/6/2015

Project Ready to Bid Actual 4/17/2015 Project Ready to Bid Target 4/17/2015

Project Engineering Cost to Date $1,132 Construction Cost  to Date $127,951

Construction Engineering Cost to 
Date

$558 Total Cost to Date $129,642

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$143,480

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019501107 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

BMN

District Wichita Falls County Cooke 2

From Limit IH 35 NORTHBOUND AT 
SPRING CREEK

To Limit RELIEF. 3

Construction Cost/Estimate $129,063 TIER NA 4

Description Replace Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.069 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael D. Hallum, P.E. Contact Phone (940)665-5071 10

Construction Company Contact SCR CONSTRUCTION CO., INC.

Design 30% Complete Target 10/1/2014 Design 30% Complete Actual 10/1/2014

Design 60% Complete Target 3/6/2015 Design 60% Complete Actual 3/6/2015

Design 100% Complete Target 4/17/2015 Design 100% Complete Actual 4/17/2015

Notice to Proceed Date 11/10/2015 Work Begin Date 1/25/2016

Percent of Time Used 71.49 Percent of Budget Used 57.30

Start Design Target 8/4/2014 Start Design Actual 8/4/2014

Received ENV Clearance Target 3/6/2015 Received ENV Clearance Actual 3/6/2015

Utility Coordination Target 3/6/2015 Utility Coordination Actual 3/6/2015

Right of Way Coordination Target 3/6/2015 Right of Way Coordination Actual 3/6/2015

Project Ready to Bid Actual 4/17/2015 Project Ready to Bid Target 4/17/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $105,012

Construction Engineering Cost to 
Date

$458 Total Cost to Date $105,470

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$105,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019501108 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

BMN

District Wichita Falls County Cooke 2

From Limit IH 35 SOUTHBOUND AT 
FM 51

To Limit . 3

Construction Cost/Estimate $98,054 TIER NA 4

Description Replace Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.083 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael D. Hallum, P.E. Contact Phone (940)665-5071 10

Construction Company Contact SCR CONSTRUCTION CO., INC.

Design 30% Complete Target 10/1/2014 Design 30% Complete Actual 10/1/2014

Design 60% Complete Target 3/6/2015 Design 60% Complete Actual 3/6/2015

Design 100% Complete Target 4/17/2015 Design 100% Complete Actual 4/17/2015

Notice to Proceed Date 11/10/2015 Work Begin Date 1/25/2016

Percent of Time Used 71.49 Percent of Budget Used 57.30

Start Design Target 8/4/2014 Start Design Actual 8/4/2014

Received ENV Clearance Target 3/6/2015 Received ENV Clearance Actual 3/6/2015

Utility Coordination Target 3/6/2015 Utility Coordination Actual 3/6/2015

Right of Way Coordination Target 3/6/2015 Right of Way Coordination Actual 3/6/2015

Project Ready to Bid Actual 4/17/2015 Project Ready to Bid Target 4/17/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $79,778

Construction Engineering Cost to 
Date

$348 Total Cost to Date $80,126

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$143,480

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019501109 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

BMN

District Wichita Falls County Cooke 2

From Limit IH 35 NORTHBOUND AT 
FM 51

To Limit . 3

Construction Cost/Estimate $104,475 TIER NA 4

Description Replace Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.160 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael D. Hallum, P.E. Contact Phone (940)665-5071 10

Construction Company Contact SCR CONSTRUCTION CO., INC.

Design 30% Complete Target 10/1/2014 Design 30% Complete Actual 10/1/2014

Design 60% Complete Target 3/6/2015 Design 60% Complete Actual 3/6/2015

Design 100% Complete Target 4/17/2015 Design 100% Complete Actual 4/17/2015

Notice to Proceed Date 11/10/2015 Work Begin Date 1/25/2016

Percent of Time Used 71.49 Percent of Budget Used 57.30

Start Design Target 8/4/2014 Start Design Actual 8/4/2014

Received ENV Clearance Target 3/6/2015 Received ENV Clearance Actual 3/6/2015

Utility Coordination Target 3/6/2015 Utility Coordination Actual 3/6/2015

Right of Way Coordination Target 3/6/2015 Right of Way Coordination Actual 3/6/2015

Project Ready to Bid Actual 4/17/2015 Project Ready to Bid Target 4/17/2015

Project Engineering Cost to Date $534 Construction Cost  to Date $85,003

Construction Engineering Cost to 
Date

$371 Total Cost to Date $85,908

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$143,480

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019501110 Category Description Program Identifier

Highway IH 35 Status Under Development 1 Category DA - Develop Authority 
(SWDA)

ADM

District Wichita Falls County Cooke 2

From Limit DENTON COUNTY LINE To Limit 0.7 MILES NORTH OF FM 3002 3

Construction Cost/Estimate $30,000,000 TIER NA 4

Description Widen To A 8 Lane Freeway Facility 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2040 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.688 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $473 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $473

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$30,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019501111 Category Description Program Identifier

Highway IH 35 Status Under Development 1 Category DA - Develop Authority 
(SWDA)

CNN

District Wichita Falls County Cooke 2

From Limit 0.7 MILES NORTH OF 
FM 3002

To Limit 0.2 MILES SOUTH OF US 82 3

Construction Cost/Estimate $319,500,000 TIER NA 4

Description Widen To 6 Lane Freeway Facility 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.523 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $114,185 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $114,185

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$319,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019501112 Category Description Program Identifier

Highway IH 35 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

CNN

District Wichita Falls County Cooke 2

From Limit DENTON COUNTY LINE To Limit 0.2 MI SOUTH OF US 82 3

Construction Cost/Estimate $500,000 TIER NA 4

Description Hydraulic Study 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.211 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $730 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $730

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019501114 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Wichita Falls County Cooke 2

From Limit DENTON COUNTY LINE To Limit ELM FORK TRINITY RIVER (FR. 
ROADS)

3

Construction Cost/Estimate $516,763 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.773 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 4/20/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/3/2016

Design 100% Complete Target TBD Design 100% Complete Actual 7/1/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/23/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/1/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$690,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 6686



Project ID 019501116 Category Description Program Identifier

Highway IH 35 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Wichita Falls County Cooke 2

From Limit DENTON COUNTY LINE To Limit NORTH OF FM 3002 3

Construction Cost/Estimate $2,000,000 TIER NA 4

Description Widen 4 To 6 Lane Rural Freeway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.688 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 6688



Project ID 019501117 Category Description Program Identifier

Highway IH 35 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1711)

TDC

District Wichita Falls County Cooke 2

From Limit FM 3002 To Limit NEAR US 82 3

Construction Cost/Estimate $45,558 TIER 1 4

Description Full Depth Concrete Repair 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 62.50 Total Score 77.75 7

Project Length 13.926 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 11/1/2016

Design 60% Complete Target TBD Design 60% Complete Actual 11/22/2016

Design 100% Complete Target TBD Design 100% Complete Actual 12/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 6/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,714 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,714

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$46,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019501118 Category Description Program Identifier

Highway IH 35 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Wichita Falls County Cooke 2

From Limit 0.75 MI S OF FM 3002 To Limit 0.481 MI N OF FM 3002 3

Construction Cost/Estimate $195,228 TIER 1 4

Description Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 62.50 Total Score 77.75 7

Project Length 1.230 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$195,228

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019502054 Category Description Program Identifier

Highway IH 35 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

ADM

District Dallas County Denton 2

From Limit US 77 (NORTH OF 
DENTON)

To Limit COOKE COUNTY LINE 3

Construction Cost/Estimate $520,413,546 TIER NA 4

Description Widen 6 Lane Rural To 8 Lane Urban Freeway 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2040 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.436 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,843,096 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,843,096

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$455,297,629

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019502069 Category Description Program Identifier

Highway IH 35 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Dallas County Denton 2

From Limit AT FM 3163 To Limit . 3

Construction Cost/Estimate $893,330 TIER NA 4

Description Rehabilitate Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.062 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $55,566 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $55,566

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$893,330

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019502070 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1405)

MDC

District Dallas County Denton 2

From Limit US 77 To Limit COOKE COUNTY LINE 3

Construction Cost/Estimate $613,497 TIER NA 4

Description Installation Of Its System (wireless) 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.155 (mi) Estimated Completed Date 10/31/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Christopher Blain, P.E. Contact Phone (214)320-6680 10

Construction Company Contact HIGHWAY INTELLIGENT TRAFFIC SOLUTIONS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 3/17/2014

Design 60% Complete Target TBD Design 60% Complete Actual 3/24/2014

Design 100% Complete Target TBD Design 100% Complete Actual 6/5/2014

Notice to Proceed Date 11/4/2014 Work Begin Date 5/1/2015

Percent of Time Used 151.88 Percent of Budget Used 95.61

Start Design Target TBD Start Design Actual 3/4/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/11/2014

Utility Coordination Target TBD Utility Coordination Actual 3/7/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual 3/7/2014

Project Ready to Bid Actual 7/11/2014 Project Ready to Bid Target TBD

Project Engineering Cost to Date $61,284 Construction Cost  to Date $939,760

Construction Engineering Cost to 
Date

$38,580 Total Cost to Date $1,039,625

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019502071 Category Description Program Identifier

Highway US 77 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

District Dallas County Denton 2

From Limit US 380 To Limit FM 2164 3

Construction Cost/Estimate $2,546,479 TIER NA 4

Description Base Repair, Mill, Overlay And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.662 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $158,855 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $158,855

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019502072 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Dallas County Denton 2

From Limit FM 156 To Limit SOUTH BS 35 3

Construction Cost/Estimate $249,896 TIER NA 4

Description Full Depth Concrete Repair 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.407 (mi) Estimated Completed Date 5/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Barry Heard, P.E. Contact Phone (940)387-1414 10

Construction Company Contact SILVER CREEK CONSTRUCTION, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 11/2/2015

Notice to Proceed Date 3/30/2016 Work Begin Date 8/10/2016

Percent of Time Used 47.13 Percent of Budget Used 42.49

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 1/21/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/2/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $236 Construction Cost  to Date $145,014

Construction Engineering Cost to 
Date

$2,028 Total Cost to Date $147,278

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019502073 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Dallas County Denton 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

From Limit US 77 To Limit COOKE COUNTY LINE 3 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

Construction Cost/Estimate $594,755 TIER NA 4

Description Seal Coat, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.129 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$81,758

$182,750

$497,161

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019502074 Category Description Program Identifier

Highway IH 35 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District Dallas County Denton 2

From Limit US 77 (NORTH OF 
DENTON)

To Limit COOKE COUNTY LINE 3

Construction Cost/Estimate $364,318,103 TIER NA 4

Description Reconstruct And Widen 4 To 6 Lane Rural Freeway With Ramp Modifications And Reconstruct 4 Lane 
Frontage Roads

5

Last Update Date 12/21/2016 Bid Received Date 9/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.155 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$29,260,756

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019503061 Category Description Program Identifier

Highway IH 35 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

ADM

District Dallas County Denton 2

From Limit US 380 To Limit US 77 NORTH OF DENTON 3

Construction Cost/Estimate $100,888,752 TIER NA 4

Description Widen 6 Lane Rural To 8 Lane Urban Freeway 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2040 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.377 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,043,854 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,043,854

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$88,332,080

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019503085 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1405)

MDC

District Dallas County Denton 2

From Limit IH 35E To Limit US 77, NORTH OF DENTON 3

Construction Cost/Estimate $211,714 TIER NA 4

Description Installation Of Its System (wireless) 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.720 (mi) Estimated Completed Date 10/31/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Christopher Blain, P.E. Contact Phone (214)320-6680 10

Construction Company Contact HIGHWAY INTELLIGENT TRAFFIC SOLUTIONS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 3/17/2014

Design 60% Complete Target TBD Design 60% Complete Actual 3/24/2014

Design 100% Complete Target TBD Design 100% Complete Actual 6/5/2014

Notice to Proceed Date 11/4/2014 Work Begin Date 5/1/2015

Percent of Time Used 151.88 Percent of Budget Used 95.61

Start Design Target TBD Start Design Actual 3/4/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/11/2014

Utility Coordination Target TBD Utility Coordination Actual 3/7/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual 3/7/2014

Project Ready to Bid Actual 7/11/2014 Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,044 Construction Cost  to Date $433,227

Construction Engineering Cost to 
Date

$13,086 Total Cost to Date $448,357

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$450,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019503086 Category Description Program Identifier

Highway IH 35 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Dallas County Denton 2

From Limit US 380 To Limit US 77 3

Construction Cost/Estimate $1,554,264 TIER NA 4

Description Full Depth Concrete Repair And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.351 (mi) Estimated Completed Date 5/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Barry Heard, P.E. Contact Phone (940)387-1414 10

Construction Company Contact SILVER CREEK CONSTRUCTION, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 11/2/2015

Notice to Proceed Date 3/30/2016 Work Begin Date 8/10/2016

Percent of Time Used 47.13 Percent of Budget Used 42.49

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 1/21/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/2/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $985,789

Construction Engineering Cost to 
Date

$13,786 Total Cost to Date $999,574

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 6711



Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019503087 Category Description Program Identifier

Highway IH 35 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District Dallas County Denton 2

From Limit US 380 To Limit US 77 NORTH OF DENTON 3

Construction Cost/Estimate $70,665,665 TIER NA 4

Description Reconstruct And Widen 4 To 6 Lane Rural Freeway With Ramp Modifications And 4 Lane To 4/6 Lane 
Frontage Roads

5

Last Update Date 12/21/2016 Bid Received Date 11/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.377 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 6713



Category Amount

$70,665,665

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019506008 Category Description Program Identifier

Highway BI 35-X Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Dallas County Denton 2

From Limit SOUTH OF SANGER To Limit NORTH OF SANGER 3

Construction Cost/Estimate $50,994 TIER NA 4

Description Seal Coat, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.883 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name David Morren, P.E. Contact Phone (214)319-3574 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 6/8/2015

Design 60% Complete Target TBD Design 60% Complete Actual 6/8/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/3/2015 Work Begin Date 2/25/2016

Percent of Time Used 98.03 Percent of Budget Used 89.11

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/8/2015

Utility Coordination Target TBD Utility Coordination Actual 7/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/13/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $98,953

Construction Engineering Cost to 
Date

$409 Total Cost to Date $99,363

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$55,620

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019601104 Category Description Program Identifier

Highway US 77 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

District Dallas County Denton 2

From Limit IH 35E To Limit US 380 3

Construction Cost/Estimate $5,500,599 TIER NA 4

Description Base Repair, Mill, Overlay And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.264 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $126,697 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $126,697

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019601105 Category Description Program Identifier

Highway US 77 Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1510GR)

GR

District Dallas County Denton 2

From Limit TEASLEY LANE To Limit IH 35E 3

Construction Cost/Estimate $38,785 TIER NA 4

Description Landscape Development To Include Tree And Shrub Planting And Irrigation System 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.569 (mi) Estimated Completed Date 5/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Barry Heard, P.E. Contact Phone (940)387-1414 10

Construction Company Contact CARRUTH NURSERY IRRIGATION & LANDSCAPE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 8/24/2015 Work Begin Date 10/19/2015

Percent of Time Used 100.00 Percent of Budget Used 87.16

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $79,256

Construction Engineering Cost to 
Date

$5,829 Total Cost to Date $85,086

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$75,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019601106 Category Description Program Identifier

Highway IH 35E Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Dallas County Denton 2 Category 7 - Metropolitan 
Mobility/Rehabilitation (1707)

From Limit STATE SCHOOL 
RD/MAYHILL RD(FM 
2499)

To Limit SL 288 3 Category 7 - Metropolitan 
Mobility/Rehabilitation (1707)

Construction Cost/Estimate $26,586,309 TIER NA 4 Category 7 - Metropolitan 
Mobility/Rehabilitation (1707)

Description Construct Grade Separation Along Ih 35e At Brinker And Intersection Improvements At Mayhill And Sl 288 5 Category 7 - Metropolitan 
Mobility/Rehabilitation (1707)

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6 Category 7 - Metropolitan 
Mobility/Rehabilitation (1707)

Strategic Score 0.00 Total Score 0.00 7 Category 3 - Regional Toll 
Revenue (RTR121)

Project Length 1.693 (mi) Estimated Completed Date 8/30/2018 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Barry Heard, P.E. Contact Phone (940)387-1414 10

Construction Company Contact OHL USA, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 2/1/2016

Design 60% Complete Target TBD Design 60% Complete Actual 4/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 11/22/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 1/4/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/1/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,613,289 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,613,289

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,148,894

$10

$4,388

$4,249,851

$6,898,961

$5,569,668

$9,177,120

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019601108 Category Description Program Identifier

Highway IH 35E Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Dallas County Denton 2

From Limit TURBEVILLE RD To Limit US 77 3

Construction Cost/Estimate $388,006,067 TIER NA 4

Description Reconstruct Existing 8 Gp Lanes; Reconstruct And Convert 2 Reversible To 4 Concurrent Managed Lanes 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.257 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$388,006,067

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019602123 Category Description Program Identifier

Highway IH 35E Status Construction Scheduled 1 Category 3 - Proposition 12 
(13V2TM)

TMA

District Dallas County Denton 2 Category 3 - Regional Toll 
Revenue (RTR121)

From Limit GARDEN RIDGE To Limit HIGHLAND VILLAGE ROAD 3

Construction Cost/Estimate $4,679,649 TIER NA 4

Description Hike & Bike Trails; Mitigation For Parks And Corps Property Various Locations At Lake Lewisville And 
Associated Parks

5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/12/2015

Design 60% Complete Target TBD Design 60% Complete Actual 12/1/2015

Design 100% Complete Target TBD Design 100% Complete Actual 5/13/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/3/2012

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/8/2016

Utility Coordination Target TBD Utility Coordination Actual 6/7/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 6/7/2016

Project Ready to Bid Actual 5/13/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,952,615 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$437 Total Cost to Date $1,953,052

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$840,000

$4,468,390

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019602124 Category Description Program Identifier

Highway IH 35E Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Dallas County Denton 2 Category DA - Develop Authority 
(DDA)

From Limit DALLAS COUNTY LINE To Limit FM 407 3

Construction Cost/Estimate $720,605,307 TIER NA 4

Description Recon & Convert 2-R To 4-Con Mgd;recon 6 To 8 Cd Lns (dallas C/l To Sh 121);recon 6 To 8 Gp Lns (sh 
121 To Fm 407)

5

Last Update Date 12/21/2016 Bid Received Date 8/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.612 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$164,000,000

$556,605,307

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019602125 Category Description Program Identifier

Highway IH 35E Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Dallas County Denton 2 Category DA - Develop Authority 
(DDA)

From Limit FM 407 To Limit TURBEVILLE ROAD 3

Construction Cost/Estimate $499,217,637 TIER NA 4

Description Reconstruct Existing 4 Gp Lanes (nb Only); Widen And Convert 2 Reversible To 4 Concurrent Managed 
Lanes

5

Last Update Date 12/21/2016 Bid Received Date 8/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.339 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$150,000,000

$349,217,637

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019603198 Category Description Program Identifier

Highway IH 35E Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

ADM

District Dallas County Dallas 2

From Limit SH 183 To Limit LOOP 12 (NW HWY) 3

Construction Cost/Estimate $175,720,000 TIER NA 4

Description Reconstruct And Widen From 6 Lanes To 8 Lanes 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2030 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.560 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,478,109 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,478,109

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$175,720,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019603199 Category Description Program Identifier

Highway IH 35E Status Under Development 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (2405)

District Dallas County Dallas 2 Category DA - Develop Authority 
(DDA)

From Limit IH 30 To Limit NORTH OF OAK LAWN AVE 3

Construction Cost/Estimate $756,073,200 TIER NA 4

Description 8/10/12 Lanes With Auxiliary Lanes And TwO-Lane Reversible Hov/m Lane With 4/6 Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.178 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 6/11/2001

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/28/2005

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,720,783 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,720,783

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$40,000,000

$716,073,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019603223 Category Description Program Identifier

Highway IH 35E Status Under Development 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (2105)

District Dallas County Dallas 2 Category DA - Develop Authority 
(DDA)

CNG

From Limit LOMBARDY LANE To Limit SPUR 482 (STOREY RD) 3

Construction Cost/Estimate $6,568,132 TIER NA 4

Description Construct Sb Frontage Road And Entrance And Exit Ramps 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.032 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target 8/11/2008 Design 30% Complete Actual 8/11/2008

Design 60% Complete Target 4/15/2009 Design 60% Complete Actual 4/15/2009

Design 100% Complete Target 3/15/2010 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/19/2006 Start Design Actual 4/19/2006

Received ENV Clearance Target 4/19/2006 Received ENV Clearance Actual 6/19/2005

Utility Coordination Target 7/7/2010 Utility Coordination Actual TBD

Right of Way Coordination Target 5/25/2010 Right of Way Coordination Actual 9/4/2012

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/7/2010

Project Engineering Cost to Date $1,888,376 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,888,376

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,597,692

$1,970,440

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019603256 Category Description Program Identifier

Highway IH 35E Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

District Dallas County Dallas 2

From Limit SP 348 To Limit VALLEY VIEW LANE 3

Construction Cost/Estimate $7,335,235 TIER NA 4

Description Mill & Inlay Mainlanes And Shoulders, Pavement Markings And Concrete Full Depth Repair 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.279 (mi) Estimated Completed Date 1/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Mashell, P.E. Contact Phone (214)320-6240 10

Construction Company Contact APAC-TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 3/27/2015

Design 60% Complete Target TBD Design 60% Complete Actual 4/3/2015

Design 100% Complete Target TBD Design 100% Complete Actual 4/20/2015

Notice to Proceed Date 7/16/2015 Work Begin Date 8/27/2015

Percent of Time Used 136.84 Percent of Budget Used 79.16

Start Design Target TBD Start Design Actual 3/23/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/8/2015

Utility Coordination Target TBD Utility Coordination Actual 4/16/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 4/16/2015

Project Ready to Bid Actual 4/20/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $294,859 Construction Cost  to Date $12,321,220

Construction Engineering Cost to 
Date

$98,450 Total Cost to Date $12,714,529

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 6738



Project ID 019603262 Category Description Program Identifier

Highway IH 35E Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Dallas County Dallas 2

From Limit NORTH OF OAK LAWN To Limit SP 348 3

Construction Cost/Estimate $7,700,000 TIER 1 4

Description Repair Main Lane Shoulder And Repair Slope Failure 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 80.15 Total Score 90.75 7

Project Length 1.950 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $281,591 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $281,591

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 6740



Project ID 019603263 Category Description Program Identifier

Highway IH 35E Status Under Development 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (2505)

District Dallas County Dallas 2 Category DA - Develop Authority 
(DDA)

From Limit MANANA DR To Limit ROYAL LN 3

Construction Cost/Estimate $11,781,129 TIER NA 4

Description Const 0 To 2 Ln Frontage Rds Nb From Manana Dr To Royal Ln & Sb From Walnut Hill Ln To Manana Dr; 
Ped Impr On Walnut Hill

5

Last Update Date 12/21/2016 Bid Received Date 12/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.516 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 5/1/2013

Design 60% Complete Target TBD Design 60% Complete Actual 2/4/2014

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/3/2012

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual 1/24/2014

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $126,284 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $126,284

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,890,565

$5,890,565

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019603266 Category Description Program Identifier

Highway IH 35E Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2402M)

District Dallas County Dallas 2 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (2405)

From Limit NORTH OF OAK LAWN 
AVE

To Limit SH 183 3 Category 7 - Metropolitan 
Mobility/Rehabilitation (2407)

Construction Cost/Estimate $442,493,300 TIER NA 4 Category DA - Develop Authority 
(DDA)

Description 8/10/12 Lanes With Auxiliary Lanes And TwO-Lane Reversible Hov/m Lane With 4/6 Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.750 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$265,690,000

$8,000,000

$50,000,000

$118,803,300

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019603268 Category Description Program Identifier

Highway IH 35E Status Finalizing for Construction 1 Category 12 - Strategic Priority 
(1712)

District Dallas County Dallas 2 Category 11 - Congestion 
(16C11)

CNG

From Limit IH 30 To Limit NORTH OF OAK LAWN AVE 3

Construction Cost/Estimate $100,000,000 TIER 1 4

Description Construct 0 To 3/4 Collector Distributor, Rcnst 1/3 Ln Sb Fr Rds And Ramp Modifications For Operational 
Improvements

5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 94.71 Total Score 95.70 7

Project Length 2.178 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $11,627,478 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $11,627,478

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$80,000,000

$20,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019603269 Category Description Program Identifier

Highway IH 35E Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1705)

District Dallas County Dallas 2 Category 7 - Metropolitan 
Mobility/Rehabilitation (1707)

From Limit IH 30 To Limit REUNION BLVD 3

Construction Cost/Estimate $2,762,760 TIER 1 4

Description Convert Existing 2 Reversible Hov Lanes To 2 Reversible Express Lanes 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 92.65 Total Score 89.00 7

Project Length 0.540 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target 7/12/2032 Design 30% Complete Actual TBD

Design 60% Complete Target 8/19/2033 Design 60% Complete Actual TBD

Design 100% Complete Target 9/29/2034 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/17/2012 Start Design Actual TBD

Received ENV Clearance Target 6/30/2006 Received ENV Clearance Actual TBD

Utility Coordination Target 9/15/2034 Utility Coordination Actual TBD

Right of Way Coordination Target 9/15/2034 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/2/2035

Project Engineering Cost to Date $1,705,733 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,705,733

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$312,000

$2,450,760

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019603270 Category Description Program Identifier

Highway IH 35E Status Finalizing for Construction 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1810GR)

GR

District Dallas County Dallas 2

From Limit SPUR 366 To Limit CONTINENTAL AVENUE 3

Construction Cost/Estimate $200,000 TIER 1 4

Description Landscape Development To Include Tree Planting & Irrigation 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 75.00 Total Score 82.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 2/2/2015

Design 60% Complete Target TBD Design 60% Complete Actual 6/8/2015

Design 100% Complete Target TBD Design 100% Complete Actual 6/8/2015

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/8/2015

Utility Coordination Target TBD Utility Coordination Actual 2/24/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 2/24/2015

Project Ready to Bid Actual 6/8/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $7,049 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $7,049

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 6749



Category Amount

$200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019603272 Category Description Program Identifier

Highway IH 35E Status Construction Scheduled 1 Category 1 - Preservation & 
Energy Sector (16B01)

District Dallas County Dallas 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

From Limit NORTH OF OAK LAWN 
AVE.

To Limit NORTH OF HARRY HINES BLVD. 
RAMPS

3

Construction Cost/Estimate $3,349,483 TIER NA 4

Description Full Depth Repair Concrete Pavement, Mill & Overlay On The F Rontage Road 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.420 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 2/8/2016

Design 60% Complete Target TBD Design 60% Complete Actual 4/15/2016

Design 100% Complete Target TBD Design 100% Complete Actual 7/21/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/7/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 5/24/2016

Utility Coordination Target TBD Utility Coordination Actual 4/6/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 4/6/2016

Project Ready to Bid Actual 7/21/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $33,747 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $33,747

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,011,530

$3,489,227

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019603274 Category Description Program Identifier

Highway IH 35E Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Dallas County Dallas 2 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (2605)

From Limit IH 635 To Limit DENTON COUNTY LINE 3 Category 7 - Metropolitan 
Mobility/Rehabilitation (2607)

Construction Cost/Estimate $494,847,135 TIER NA 4 Category DA - Develop Authority 
(DDA)

Description Recon & Convert 2-Rev To 4-Con Mgd Ln;recon 6 To 8 Gp Lns(ih 635 To Sh 121);recon 6 To 6/8 Cd Lns 
(sh 121 To Denton C/l)

5

Last Update Date 12/21/2016 Bid Received Date 8/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.397 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$262,044,414

$37,945,734

$21,973,263

$172,883,724

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019606030 Category Description Program Identifier

Highway SL 354 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Dallas County Dallas 2

From Limit SP 348/LOOP 12 To Limit IH 35E 3

Construction Cost/Estimate $538,283 TIER 1 4

Description Full Depth Repair Concrete Pavement 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2019 6

Strategic Score 42.50 Total Score 77.95 7

Project Length 4.148 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $11,975 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $11,975

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$538,283

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019606031 Category Description Program Identifier

Highway SL 354 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Dallas County Dallas 2

From Limit AT LOMBARDY LANE To Limit . 3

Construction Cost/Estimate $290,300 TIER 1 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 50.59 Total Score 80.70 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$290,300

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019607031 Category Description Program Identifier

Highway SL 366 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Dallas County Dallas 2

From Limit N LAMAR STREET To Limit N CENTRAL EXPRESSWAY 3

Construction Cost/Estimate $889,653 TIER 1 4

Description Concrete Full Depth Repair On Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 54.41 Total Score 82.00 7

Project Length 1.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$889,653

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019702105 Category Description Program Identifier

Highway US 175 Status Construction Scheduled 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1405)

MDC

District Dallas County Dallas 2

From Limit BEXAR STREET To Limit IH 20 3

Construction Cost/Estimate $554,966 TIER NA 4

Description Wireless Its 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.464 (mi) Estimated Completed Date 10/31/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Christopher Blain, P.E. Contact Phone (214)320-6680 10

Construction Company Contact HIGHWAY INTELLIGENT TRAFFIC SOLUTIONS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 3/17/2014

Design 60% Complete Target TBD Design 60% Complete Actual 3/24/2014

Design 100% Complete Target TBD Design 100% Complete Actual 6/5/2014

Notice to Proceed Date 11/4/2014 Work Begin Date 5/1/2015

Percent of Time Used 151.88 Percent of Budget Used 95.61

Start Design Target TBD Start Design Actual 3/4/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/11/2014

Utility Coordination Target TBD Utility Coordination Actual 3/7/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual 3/7/2014

Project Ready to Bid Actual 7/11/2014 Project Ready to Bid Target TBD

Project Engineering Cost to Date $25,759 Construction Cost  to Date $1,036,305

Construction Engineering Cost to 
Date

$34,745 Total Cost to Date $1,096,808

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,035,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 6762



Project ID 019702107 Category Description Program Identifier

Highway US 175 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2502M)

District Dallas County Dallas 2 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (2505)

From Limit SH 310 / SM WRIGHT To Limit IH 20 3 Category 7 - Metropolitan 
Mobility/Rehabilitation (2507)

Construction Cost/Estimate $100,000,000 TIER NA 4

Description Widen Freeway From Six To Eight Lanes With Auxiliary Lanes And Discontinuous Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.596 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $129,578 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $129,578

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$80,054,768

$4,305,949

$15,639,283

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019702118 Category Description Program Identifier

Highway US 175 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TDC

District Dallas County Dallas 2

From Limit LAKE JUNE ROAD To Limit IH 20 3

Construction Cost/Estimate $2,051,215 TIER 1 4

Description Wb Frtg Rd Mill, Concrete Full Depth Repair, Overlay & Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 44.71 Total Score 78.70 7

Project Length 5.516 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 7/8/2016

Design 60% Complete Target TBD Design 60% Complete Actual 8/29/2016

Design 100% Complete Target TBD Design 100% Complete Actual 12/5/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 6/10/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/3/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/5/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $86,873 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $86,873

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,249,012

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019702119 Category Description Program Identifier

Highway US 175 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

TDC

District Dallas County Dallas 2

From Limit MALLOY BRIDGE ROAD To Limit KAUFMAN COUNTY LINE 3

Construction Cost/Estimate $600,671 TIER NA 4

Description Construct Ctb Within The Median 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.742 (mi) Estimated Completed Date 3/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Mashell, P.E. Contact Phone (214)320-6240 10

Construction Company Contact RAGLE CONSTRUCTION, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 12/22/2015

Design 60% Complete Target TBD Design 60% Complete Actual 2/29/2016

Design 100% Complete Target TBD Design 100% Complete Actual 4/13/2016

Notice to Proceed Date 8/8/2016 Work Begin Date 9/27/2016

Percent of Time Used 67.74 Percent of Budget Used 40.08

Start Design Target TBD Start Design Actual 10/22/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 3/29/2016

Utility Coordination Target TBD Utility Coordination Actual 3/21/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 3/21/2016

Project Ready to Bid Actual 4/15/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $10,829 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$10,321 Total Cost to Date $21,150

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$586,237

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019702121 Category Description Program Identifier

Highway US 175 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Dallas County Dallas 2

From Limit SEAGOVILLE RD To Limit MALLOY BRIDGE RD 3

Construction Cost/Estimate $2,906,000 TIER 1 4

Description Slope Failure Repairs 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 34.41 Total Score 75.20 7

Project Length 1.842 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $78,979 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $78,979

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,906,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019702122 Category Description Program Identifier

Highway US 175 Status Construction Scheduled 1 Category 2M - Metropolitan Area 
Corridor  (1502M)

NC

District Dallas County Dallas 2 Category 12 - Strategic Priority 
(1512)

NC

From Limit IH 45 To Limit EAST OF BEXAR ST 3 Category 7 - Metropolitan 
Mobility/Rehabilitation (1507)

NC

Construction Cost/Estimate $45,884,164 TIER NA 4 Category 7 - Metropolitan 
Mobility/Rehabilitation (1607)

Description Extend Us 175; Recon Sm Wright/sh 310 Inc; 2 Ln Dc W Of Inc; Recon Ml E Of Inc To Bexar; 2/3 Ln Frt 
Rd Btwn Lamar & Bexar

5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.600 (mi) Estimated Completed Date 9/30/2019 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jason Mashell, P.E. Contact Phone (214)320-6240 10

Construction Company Contact WEBBER, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 5/9/2016 Work Begin Date 6/20/2016

Percent of Time Used 13.43 Percent of Budget Used 24.46

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $321,340 Construction Cost  to Date $22,690,661

Construction Engineering Cost to 
Date

$83,409 Total Cost to Date $23,095,410

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$20,064,000

$18,940,000

$2,347,925

$3,839,337

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019702124 Category Description Program Identifier

Highway US 175 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor  (1902M)

District Dallas County Dallas 2

From Limit EAST OF E. MALLOY 
BRIDGE RD

To Limit KAUFMAN COUNTY LINE 3

Construction Cost/Estimate $1,767,311 TIER 2 4

Description Westbound Ramp Reversal 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.664 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $169,977 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $169,977

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019702125 Category Description Program Identifier

Highway US 175 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Dallas County Dallas 2

From Limit IH 20 To Limit KAUFMAN COUNTY LINE 3

Construction Cost/Estimate $4,099,374 TIER 1 4

Description Mill, Full Depth Pvmt. Repair, Acp Overlay And Pavement Markings On Mainlanes And Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 42.50 Total Score 77.95 7

Project Length 7.166 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,099,374

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019703054 Category Description Program Identifier

Highway US 175 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor (2002M)

District Dallas County Kaufman 2

From Limit FM 148 To Limit CR 4106 IN CRANDALL 3

Construction Cost/Estimate $11,001,647 TIER 2 4

Description Construct New 2-Lane Frontage Roads; Convert Existing Fr Rd From 2-Lane 2-Way To 2-Lane 1-Way Fr 
Rd & Ramp Modifications

5

Last Update Date 12/21/2016 Bid Received Date 6/1/2020 6

Strategic Score 60.74 Total Score 71.15 7

Project Length 2.700 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target 11/3/2044 Design 30% Complete Actual TBD

Design 60% Complete Target 10/24/2045 Design 60% Complete Actual TBD

Design 100% Complete Target 5/18/2046 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/6/2009 Start Design Actual 7/6/2009

Received ENV Clearance Target 11/9/2040 Received ENV Clearance Actual TBD

Utility Coordination Target 3/5/2046 Utility Coordination Actual TBD

Right of Way Coordination Target 12/6/2045 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/18/2046

Project Engineering Cost to Date $1,354,852 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,354,852

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$11,100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019703071 Category Description Program Identifier

Highway US 175 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

TDC

District Dallas County Kaufman 2

From Limit DALLAS COUNTY LINE To Limit E OF FM 148 3

Construction Cost/Estimate $1,913,970 TIER NA 4

Description Spot Base Repair, Mill And Overlay On Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.432 (mi) Estimated Completed Date 1/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name JEFF BUSH, P.E. Contact Phone (972)962-3617 10

Construction Company Contact AUSTIN BRIDGE & ROAD SERVICES, LP

Design 30% Complete Target TBD Design 30% Complete Actual 9/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 1/25/2016

Design 100% Complete Target TBD Design 100% Complete Actual 3/18/2016

Notice to Proceed Date 6/27/2016 Work Begin Date 8/23/2016

Percent of Time Used 35.25 Percent of Budget Used 84.78

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 3/28/2016

Utility Coordination Target TBD Utility Coordination Actual 3/16/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 3/16/2016

Project Ready to Bid Actual 3/18/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $129,461 Construction Cost  to Date $3,487,996

Construction Engineering Cost to 
Date

$65,230 Total Cost to Date $3,682,687

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,187,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019703072 Category Description Program Identifier

Highway US 175 Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1510GR)

GR

District Dallas County Kaufman 2

From Limit 0.2 MI W OF FM 741 To Limit 0.2 MI E OF FM 148 3

Construction Cost/Estimate $9,891 TIER NA 4

Description Landscape Development To Include Tree Planting & Irrigation Systems 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.552 (mi) Estimated Completed Date 1/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name JEFF BUSH, P.E. Contact Phone (972)962-3617 10

Construction Company Contact AALC, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 11/21/2014

Design 60% Complete Target TBD Design 60% Complete Actual 12/12/2014

Design 100% Complete Target TBD Design 100% Complete Actual 1/5/2015

Notice to Proceed Date 4/7/2015 Work Begin Date 8/25/2015

Percent of Time Used 80.00 Percent of Budget Used 89.70

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 12/31/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual 12/31/2014

Project Ready to Bid Actual 1/9/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $489 Construction Cost  to Date $20,565

Construction Engineering Cost to 
Date

$1,278 Total Cost to Date $22,332

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$25,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019703073 Category Description Program Identifier

Highway US 175 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Dallas County Kaufman 2

From Limit E OF FM 148 To Limit EAST OF CR 4106 3

Construction Cost/Estimate $3,001,910 TIER 1 4

Description Flexible Pavement Repair, Level Up, Sealcoat And Pavement Markings On Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2018 6

Strategic Score 30.00 Total Score 75.20 7

Project Length 4.122 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 1/20/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/18/2016

Design 100% Complete Target TBD Design 100% Complete Actual 11/22/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 1/18/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/18/2016

Utility Coordination Target TBD Utility Coordination Actual 11/22/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/22/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $66,959 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $66,959

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,001,910

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019703074 Category Description Program Identifier

Highway US 175 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor  (1902M)

District Dallas County Kaufman 2

From Limit DALLAS COUNTY LINE To Limit WEST OF FM 1389 3

Construction Cost/Estimate $1,927,183 TIER 2 4

Description Westbound Ramp Reversal 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 34.41 Total Score 68.20 7

Project Length 0.600 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $289,286 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $289,286

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019703075 Category Description Program Identifier

Highway US 175 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Dallas County Kaufman 2

From Limit DALLAS COUNTY LINE To Limit BRUSHY CREEK RELIEF 3

Construction Cost/Estimate $6,771,760 TIER 2 4

Description Mill, Overlay, Bridge Joint Repair And Pavement Markings (mainlanes Only) 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 30.00 Total Score 73.70 7

Project Length 9.857 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/15/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,817 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,817

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,771,760

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019704078 Category Description Program Identifier

Highway US 175 Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1510GR)

GR

District Dallas County Kaufman 2

From Limit KINGS CREEK To Limit 0.2 MI E OF SH 34 3

Construction Cost/Estimate $154,614 TIER NA 4

Description Landscape Development To Include Tree Planting & Irrigation Systems 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.691 (mi) Estimated Completed Date 1/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name JEFF BUSH, P.E. Contact Phone (972)962-3617 10

Construction Company Contact AALC, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 11/21/2014

Design 60% Complete Target TBD Design 60% Complete Actual 12/12/2014

Design 100% Complete Target TBD Design 100% Complete Actual 1/5/2015

Notice to Proceed Date 4/7/2015 Work Begin Date 8/25/2015

Percent of Time Used 80.00 Percent of Budget Used 89.70

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 12/31/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual 12/31/2014

Project Ready to Bid Actual 1/9/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $20,956 Construction Cost  to Date $272,868

Construction Engineering Cost to 
Date

$16,957 Total Cost to Date $310,780

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$45,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019704080 Category Description Program Identifier

Highway US 175 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Dallas County Kaufman 2

From Limit BRUSHY CREEK 
RELIEF

To Limit FM 2860 3

Construction Cost/Estimate $5,312,598 TIER 1 4

Description Mill Overlay And Pavement Markings (mainlanes Only) 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 35.15 Total Score 75.45 7

Project Length 10.448 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,312,598

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019705053 Category Description Program Identifier

Highway US 175 Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1510GR)

GR

District Dallas County Kaufman 2

From Limit 0.1 MI N OF BUS 175 To Limit 0.2 MI S OF SH 274 3

Construction Cost/Estimate $114,362 TIER NA 4

Description Landscape Development To Include Tree Planting & Irrigation Systems 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.153 (mi) Estimated Completed Date 1/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name JEFF BUSH, P.E. Contact Phone (972)962-3617 10

Construction Company Contact AALC, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 11/21/2014

Design 60% Complete Target TBD Design 60% Complete Actual 12/12/2014

Design 100% Complete Target TBD Design 100% Complete Actual 1/5/2015

Notice to Proceed Date 4/7/2015 Work Begin Date 8/25/2015

Percent of Time Used 80.00 Percent of Budget Used 89.70

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 12/31/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual 12/31/2014

Project Ready to Bid Actual 1/9/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $237,955

Construction Engineering Cost to 
Date

$14,788 Total Cost to Date $252,743

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$20,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019705054 Category Description Program Identifier

Highway US 175 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Dallas County Kaufman 2

From Limit FM 1895 To Limit 0.5 MILES E OF SH 198 3

Construction Cost/Estimate $3,315,500 TIER 1 4

Description Flexible Pavement Repair, Level Up, Sealcoat And Pavement Markings On Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 37.35 Total Score 76.20 7

Project Length 9.894 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,919 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,919

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,315,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019705056 Category Description Program Identifier

Highway US 175 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Dallas County Kaufman 2

From Limit AT FM 1895 To Limit . 3

Construction Cost/Estimate $184,510 TIER 1 4

Description Install Intersection Flashing Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 47.65 Total Score 80.45 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/3/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/18/2016

Design 100% Complete Target TBD Design 100% Complete Actual 12/1/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 2/2/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/27/2016

Utility Coordination Target TBD Utility Coordination Actual 7/11/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/11/2016

Project Ready to Bid Actual 12/1/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $29,131 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $29,131

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$254,182

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019705057 Category Description Program Identifier

Highway US 175 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Dallas County Kaufman 2

From Limit FM 2860 To Limit HENDERSON COUNTY LINE 3

Construction Cost/Estimate $1,077,120 TIER NA 4

Description Seal Coat, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.904 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$642,018

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019708007 Category Description Program Identifier

Highway SH 243 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Dallas County Kaufman 2

From Limit US 175 To Limit FM 987 3

Construction Cost/Estimate $548,853 TIER NA 4

Description Milling, Base Repair, Overlay, And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.840 (mi) Estimated Completed Date 2/28/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name JEFF BUSH, P.E. Contact Phone (972)962-3617 10

Construction Company Contact A. L. HELMCAMP, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 12/31/2014

Design 60% Complete Target TBD Design 60% Complete Actual 6/15/2015

Design 100% Complete Target TBD Design 100% Complete Actual 7/15/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 2/26/2016

Percent of Time Used 109.90 Percent of Budget Used 71.64

Start Design Target TBD Start Design Actual 12/15/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 5/4/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 5/4/2015

Project Ready to Bid Actual 7/15/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $104,053 Construction Cost  to Date $864,786

Construction Engineering Cost to 
Date

$42,880 Total Cost to Date $1,011,719

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,412,100

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019711013 Category Description Program Identifier

Highway FM 1390 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Dallas County Kaufman 2

From Limit US 175 To Limit FM 148 3

Construction Cost/Estimate $5,500,000 TIER 2 4

Description Reconstruct Existing Pavement And Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 34.56 Total Score 68.25 7

Project Length 4.147 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019801023 Category Description Program Identifier

Highway US 175 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1412)

District Tyler County Henderson 2

From Limit 0.1 MI SE OF FM 804, 
SE

To Limit CR 4712 (END OF C-S) 3

Construction Cost/Estimate $10,509,806 TIER NA 4

Description Reconstruct As 4-Lane Divided Rural With Depressed Median 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.312 (mi) Estimated Completed Date 9/20/2018 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name M Kim Soucek, P.E. Contact Phone (903)675-4196 10

Construction Company Contact A. L. HELMCAMP, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 5/30/2014 Design 100% Complete Actual 4/30/2014

Notice to Proceed Date 11/21/2014 Work Begin Date 4/6/2015

Percent of Time Used 45.90 Percent of Budget Used 64.18

Start Design Target 6/14/2004 Start Design Actual 6/14/2004

Received ENV Clearance Target 7/7/2014 Received ENV Clearance Actual 7/7/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/30/2014 Project Ready to Bid Target 5/30/2014

Project Engineering Cost to Date $1,649,187 Construction Cost  to Date $9,429,064

Construction Engineering Cost to 
Date

$530,485 Total Cost to Date $11,608,736

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$14,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019801031 Category Description Program Identifier

Highway US 175 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Tyler County Henderson 2

From Limit SH 19/SL 7 IN ATHENS, 
SE

To Limit FM 804 3

Construction Cost/Estimate $5,450,000 TIER 2 4

Description Widen Sbl To 28', Repair & Resurface Both Lanes 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 37.06 Total Score 69.10 7

Project Length 4.301 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019802027 Category Description Program Identifier

Highway US 175 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1512)

District Tyler County Henderson 2 Category 12 - Strategic Priority 
(1512)

From Limit 1.1 MI E OF LP 60E @ 
LARUE, SE

To Limit 0.85 MI E OF FM 315, IN POYNOR 3

Construction Cost/Estimate $37,849,155 TIER NA 4

Description Widen 2 Lns To 4-Lane Divided Rural With Depressed Median 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.731 (mi) Estimated Completed Date 8/30/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name M Kim Soucek, P.E. Contact Phone (903)675-4196 10

Construction Company Contact SUNDT CONSTRUCTION, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/19/2014 Design 100% Complete Actual 1/16/2015

Notice to Proceed Date 6/30/2015 Work Begin Date 10/6/2015

Percent of Time Used 37.31 Percent of Budget Used 55.15

Start Design Target 6/14/2004 Start Design Actual 6/14/2004

Received ENV Clearance Target 11/4/2014 Received ENV Clearance Actual 3/11/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 1/16/2015 Project Ready to Bid Target 9/19/2014

Project Engineering Cost to Date $6,057,308 Construction Cost  to Date $40,846,841

Construction Engineering Cost to 
Date

$134,465 Total Cost to Date $47,038,614

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$20,000,000

$10,940,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 6810



Project ID 019802029 Category Description Program Identifier

Highway US 175 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1412)

District Tyler County Henderson 2

From Limit 1.4 MI S OF FM 804 (CR 
4712), SE

To Limit 1.1 MI E OF LP 60E, AT LARUE 3

Construction Cost/Estimate $28,751,197 TIER NA 4

Description Reconstruct As 4-Lane Divided Rural W/depressed Median 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.383 (mi) Estimated Completed Date 9/20/2018 8

Project Note TxDOT Design 9

TxDOT Contact Name M Kim Soucek, P.E. Contact Phone (903)675-4196 10

Construction Company Contact A. L. HELMCAMP, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 5/30/2014 Design 100% Complete Actual 4/30/2014

Notice to Proceed Date 11/21/2014 Work Begin Date 4/6/2015

Percent of Time Used 45.90 Percent of Budget Used 64.18

Start Design Target 6/14/2004 Start Design Actual 6/14/2004

Received ENV Clearance Target 7/7/2014 Received ENV Clearance Actual 7/7/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/30/2014 Project Ready to Bid Target 5/30/2014

Project Engineering Cost to Date $337,483 Construction Cost  to Date $42,954,623

Construction Engineering Cost to 
Date

$2,416,653 Total Cost to Date $45,708,760

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$36,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019802035 Category Description Program Identifier

Highway US 175 Status Construction Scheduled 1 Category 4 - Proposition 1 
(15P104)

15S

District Tyler County Henderson 2 Category 4 - Proposition 1 
(16P104)

16S

From Limit 0.85 MI E OF FM 315, IN 
POYNOR

To Limit ANDERSON C/L 3

Construction Cost/Estimate $7,052,579 TIER NA 4

Description Widen 2 Lns To 4-Lane Divided Rural With Depressed Median 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.923 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name M Kim Soucek, P.E. Contact Phone (903)675-4196 10

Construction Company Contact A. L. HELMCAMP, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 5/26/2015 Design 100% Complete Actual 5/29/2015

Notice to Proceed Date 2/17/2016 Work Begin Date 5/4/2016

Percent of Time Used 15.41 Percent of Budget Used 23.37

Start Design Target 6/14/2004 Start Design Actual 6/14/2004

Received ENV Clearance Target 7/8/2015 Received ENV Clearance Actual 7/8/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/29/2015 Project Ready to Bid Target 5/26/2015

Project Engineering Cost to Date $65,766 Construction Cost  to Date $3,292,152

Construction Engineering Cost to 
Date

$440,300 Total Cost to Date $3,798,217

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,000,000

$52,579

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019803026 Category Description Program Identifier

Highway US 175 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Tyler County Anderson 2

From Limit 0.4 MI SE OF SH 155, 
SE

To Limit CHEROKEE C/L AT NECHES RIVER 3

Construction Cost/Estimate $44,000,000 TIER NA 4

Description Widen 2 Lane Road To 4 Lane Divided Hwy W/depressed Median 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.824 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,988,352 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,988,352

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$44,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019803027 Category Description Program Identifier

Highway US 175 Status Construction Scheduled 1 Category 4 - Proposition 1 
(15P104)

15S

District Tyler County Anderson 2 Category 4 - Proposition 1 
(16P104)

16S

From Limit 1.9 MI S OF FM 315 
(HENDERSON C/L)

To Limit 0.5 MI NW OF SH 155 AT FRANKSTON 3

Construction Cost/Estimate $20,312,972 TIER NA 4

Description Widen 2 Lns To 4-Lane Divided Rural With Depressed Median 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.804 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name M Kim Soucek, P.E. Contact Phone (903)675-4196 10

Construction Company Contact A. L. HELMCAMP, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 5/26/2015 Design 100% Complete Actual 5/29/2015

Notice to Proceed Date 2/17/2016 Work Begin Date 5/4/2016

Percent of Time Used 15.41 Percent of Budget Used 23.37

Start Design Target 6/14/2004 Start Design Actual 6/14/2004

Received ENV Clearance Target 7/8/2015 Received ENV Clearance Actual 7/8/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/29/2015 Project Ready to Bid Target 5/26/2015

Project Engineering Cost to Date $1,721,367 Construction Cost  to Date $9,208,496

Construction Engineering Cost to 
Date

$1,293,163 Total Cost to Date $12,223,027

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$11,082,000

$9,230,972

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019804029 Category Description Program Identifier

Highway US 175 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Tyler County Cherokee 2

From Limit 2 MI NW OF FM 855 
(ANDERSON C/L) SE

To Limit FM 347, IN JACKSONVILLE 3

Construction Cost/Estimate $731,250,000 TIER NA 4

Description Widen 2 Lane Roadway To 4 Lane Divided Highway W/depressed Median 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.566 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $20,479 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $20,479

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$73,125,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019804041 Category Description Program Identifier

Highway FM 347 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Tyler County Cherokee 2

From Limit US 175 (ALEXANDER 
ST), S

To Limit .2 MI N OF US79 (E. CHEROKEE ST.) 3

Construction Cost/Estimate $31,013 TIER 2 4

Description Seal Coat & Pavement Markings - Sections 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 28.68 Total Score 66.25 7

Project Length 0.591 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target 6/17/2016 Design 30% Complete Actual 5/20/2016

Design 60% Complete Target 8/4/2016 Design 60% Complete Actual 6/16/2016

Design 100% Complete Target 10/5/2016 Design 100% Complete Actual 9/30/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 6/17/2016 Received ENV Clearance Actual 10/17/2016

Utility Coordination Target 9/21/2016 Utility Coordination Actual 9/13/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target 10/5/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$30,929

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019804042 Category Description Program Identifier

Highway US 175 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Tyler County Cherokee 2

From Limit ANDERSON C/L, SE To Limit 0.5 MI E OF ANDERSON C/L (CR3509) 3

Construction Cost/Estimate $4,500,000 TIER NA 4

Description Roadwork To Tie Back Into Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.519 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019807014 Category Description Program Identifier

Highway SH 204 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Tyler County Cherokee 2

From Limit US 79 IN 
JACKSONVILLE, SE

To Limit SH 110 3

Construction Cost/Estimate $25,000,000 TIER NA 4

Description Widen 2 Ln Roadway For Passing LaneS-Super2 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.704 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$25,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019901081 Category Description Program Identifier

Highway US 69 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1512SW)

SW

District Tyler County Cherokee 2

From Limit SL 456 IN 
JACKSONVILLE, S

To Limit 0.058 MI N OF SL 62 IN RUSK 3

Construction Cost/Estimate $11,063,278 TIER NA 4

Description Add 2' Edge Treatment, Plane & Resurface Roadway 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.722 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Shane Cunningham, P.E. Contact Phone (903)509-9066 10

Construction Company Contact MADDEN CONTRACTING COMPANY, LLC.

Design 30% Complete Target 10/28/2014 Design 30% Complete Actual 11/7/2014

Design 60% Complete Target 12/19/2014 Design 60% Complete Actual 1/9/2015

Design 100% Complete Target 3/11/2015 Design 100% Complete Actual 4/3/2015

Notice to Proceed Date 8/24/2015 Work Begin Date 11/4/2015

Percent of Time Used 93.89 Percent of Budget Used 88.44

Start Design Target 8/1/2014 Start Design Actual 8/1/2014

Received ENV Clearance Target 4/8/2015 Received ENV Clearance Actual 3/19/2015

Utility Coordination Target 3/3/2015 Utility Coordination Actual 3/20/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/3/2015 Project Ready to Bid Target 3/11/2015

Project Engineering Cost to Date $125,021 Construction Cost  to Date $20,343,690

Construction Engineering Cost to 
Date

$182,118 Total Cost to Date $20,650,829

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$11,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019901082 Category Description Program Identifier

Highway US 69 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Tyler County Cherokee 2

From Limit LINCOLN (.1 MI S OF 
US 175), S

To Limit SL 456 IN J'VILLE 3

Construction Cost/Estimate $229,102 TIER NA 4

Description Seal Coat & Pavement Markings - Sections 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.102 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paul Schneider, P.E. Contact Phone (903)569-2349 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target 7/6/2015 Design 30% Complete Actual 7/2/2015

Design 60% Complete Target 7/27/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 9/9/2015 Design 100% Complete Actual 9/8/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 8/1/2016

Percent of Time Used 117.35 Percent of Budget Used 87.40

Start Design Target 6/1/2015 Start Design Actual 6/1/2015

Received ENV Clearance Target 10/7/2015 Received ENV Clearance Actual 9/24/2015

Utility Coordination Target 8/24/2015 Utility Coordination Actual 8/25/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2015 Project Ready to Bid Target 9/9/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $428,465

Construction Engineering Cost to 
Date

$299 Total Cost to Date $428,764

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 6829



Category Amount

$242,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019902057 Category Description Program Identifier

Highway US 69 Status Construction Scheduled 1 Category 1 - Proposition 1 
(15P101)

15S

District Tyler County Cherokee 2 Category 11 - Proposition 1 
(15P111)

15S

From Limit 0.028 MI S OF FM 343 
IN RUSK, S

To Limit 0.08 MI N OF SH 21 IN ALTO 3

Construction Cost/Estimate $9,380,454 TIER NA 4

Description Add 2' Edge Treatment, Plane & Resurface Roadway - Sbl 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.027 (mi) Estimated Completed Date 5/20/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Shane Cunningham, P.E. Contact Phone (903)509-9066 10

Construction Company Contact MADDEN CONTRACTING COMPANY, LLC.

Design 30% Complete Target 10/28/2014 Design 30% Complete Actual 11/14/2014

Design 60% Complete Target 12/19/2014 Design 60% Complete Actual 1/30/2015

Design 100% Complete Target 3/11/2015 Design 100% Complete Actual 4/10/2015

Notice to Proceed Date 8/20/2015 Work Begin Date 1/4/2016

Percent of Time Used 95.26 Percent of Budget Used 66.60

Start Design Target 8/1/2014 Start Design Actual 8/1/2014

Received ENV Clearance Target 4/8/2015 Received ENV Clearance Actual 5/1/2015

Utility Coordination Target 3/3/2015 Utility Coordination Actual 3/27/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/10/2015 Project Ready to Bid Target 3/11/2015

Project Engineering Cost to Date $71,781 Construction Cost  to Date $13,020,847

Construction Engineering Cost to 
Date

$150,106 Total Cost to Date $13,242,734

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,880,000

$5,500,455

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019903028 Category Description Program Identifier

Highway US 69 Status Construction Scheduled 1 Category 10 - Federal 
Earmarks/High Priority (0215)

HP

District Tyler County Cherokee 2 Category 4 - Proposition 1 
(16P104)

From Limit 2.0 MI N OF FM 
1247,NEAR WELLS,S

To Limit 0.9 MI S OF FM 1247 (ANGELINA C/L) 3 Category 12 - Strategic Priority 
(1612)

Construction Cost/Estimate $17,687,833 TIER NA 4

Description Widen 2 Lane Roadway To 4 Lane Divided Curb & Gutter Roadway 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.896 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target 12/4/2007 Design 30% Complete Actual 12/4/2007

Design 60% Complete Target 6/5/2009 Design 60% Complete Actual 6/5/2009

Design 100% Complete Target 10/1/2015 Design 100% Complete Actual 9/22/2015

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/1/2007 Start Design Actual 3/1/2007

Received ENV Clearance Target 6/22/2015 Received ENV Clearance Actual 6/22/2015

Utility Coordination Target 4/15/2016 Utility Coordination Actual 4/15/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/15/2016 Project Ready to Bid Target 4/15/2016

Project Engineering Cost to Date $3,481,405 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$302 Total Cost to Date $3,481,707

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,854,430

$542,499

$10,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019904067 Category Description Program Identifier

Highway US 69 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Lufkin County Angelina 2

From Limit CHEROKEE COUNTY 
LINE

To Limit SH 103 3

Construction Cost/Estimate $195,622 TIER 2 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 40.29 Total Score 70.20 7

Project Length 13.057 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 6/20/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 9/15/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 1/18/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/3/2017 Start Design Actual TBD

Received ENV Clearance Target 10/27/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 1/18/2018 Utility Coordination Actual TBD

Right of Way Coordination Target 1/18/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/16/2018

Project Engineering Cost to Date $47,208 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $47,208

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$195,622

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019904068 Category Description Program Identifier

Highway US 69 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Lufkin County Angelina 2

From Limit AT FM 2021 To Limit . 3

Construction Cost/Estimate $43,139 TIER NA 4

Description Install Intersection Flashing Beacon 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bradley Tiemann, P.E. Contact Phone (936)633-4472 10

Construction Company Contact SOUTH TEXAS ILLUMINATION, LLC

Design 30% Complete Target 2/17/2015 Design 30% Complete Actual 1/26/2015

Design 60% Complete Target 4/15/2015 Design 60% Complete Actual 4/22/2015

Design 100% Complete Target 6/18/2015 Design 100% Complete Actual 6/16/2015

Notice to Proceed Date 10/21/2015 Work Begin Date 12/8/2015

Percent of Time Used 95.24 Percent of Budget Used 95.28

Start Design Target 1/5/2015 Start Design Actual 1/12/2015

Received ENV Clearance Target 5/14/2015 Received ENV Clearance Actual 6/3/2015

Utility Coordination Target 6/18/2015 Utility Coordination Actual 6/16/2015

Right of Way Coordination Target 6/18/2015 Right of Way Coordination Actual 6/16/2015

Project Ready to Bid Actual 7/17/2015 Project Ready to Bid Target 7/17/2015

Project Engineering Cost to Date $30,215 Construction Cost  to Date $93,153

Construction Engineering Cost to 
Date

$0 Total Cost to Date $123,368

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$38,013

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 6838



Project ID 019904070 Category Description Program Identifier

Highway US 69 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Lufkin County Angelina 2

From Limit SH 7 To Limit SL 287 3

Construction Cost/Estimate $1,390,964 TIER NA 4

Description Resurface With Microsurfacing 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.752 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $139 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $139

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,390,964

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019904071 Category Description Program Identifier

Highway US 69 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County Angelina 2

From Limit CHEROKEE COUNTY 
LINE

To Limit 0.090 MI NW OF SH 103 3

Construction Cost/Estimate $210,202 TIER 2 4

Description Texturize Shoulders (milled Edgeline Rumble Strips) 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 40.29 Total Score 70.20 7

Project Length 13.039 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 2/14/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/11/2016 Start Design Actual 7/11/2016

Received ENV Clearance Target 2/2/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 2/14/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 2/14/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/14/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$210,202

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 019908023 Category Description Program Identifier

Highway BU 69-J Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Lufkin County Angelina 2

From Limit SL 287 To Limit BU 59-G 3

Construction Cost/Estimate $763,270 TIER NA 4

Description Improve Guardrail To Design Standards, Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.113 (mi) Estimated Completed Date 2/17/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jesse Sisco, P.E. Contact Phone (936)327-8981 10

Construction Company Contact A. L. HELMCAMP, INC.

Design 30% Complete Target 5/22/2015 Design 30% Complete Actual 5/22/2015

Design 60% Complete Target 8/12/2015 Design 60% Complete Actual 8/12/2015

Design 100% Complete Target 11/13/2015 Design 100% Complete Actual 11/16/2015

Notice to Proceed Date 4/19/2016 Work Begin Date 6/15/2016

Percent of Time Used 116.67 Percent of Budget Used 62.30

Start Design Target 4/30/2015 Start Design Actual 4/30/2015

Received ENV Clearance Target 10/23/2015 Received ENV Clearance Actual 10/29/2015

Utility Coordination Target 11/13/2015 Utility Coordination Actual 11/16/2015

Right of Way Coordination Target 11/13/2015 Right of Way Coordination Actual 11/16/2015

Project Ready to Bid Actual 12/18/2015 Project Ready to Bid Target 12/11/2015

Project Engineering Cost to Date $1,517 Construction Cost  to Date $931,973

Construction Engineering Cost to 
Date

$22,265 Total Cost to Date $955,755

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$425,740

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020001082 Category Description Program Identifier

Highway US 69 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Lufkin County Angelina 2

From Limit SL 287 To Limit 0.202 MI N OF HUNTINGTON SCL 3

Construction Cost/Estimate $685,484 TIER NA 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.801 (mi) Estimated Completed Date 10/28/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jesse Sisco, P.E. Contact Phone (936)327-8981 10

Construction Company Contact L.C. JORDAN & SON

Design 30% Complete Target 12/17/2014 Design 30% Complete Actual 12/17/2014

Design 60% Complete Target 5/27/2015 Design 60% Complete Actual 5/27/2015

Design 100% Complete Target 10/15/2015 Design 100% Complete Actual 10/12/2015

Notice to Proceed Date 3/31/2016 Work Begin Date 5/17/2016

Percent of Time Used 116.67 Percent of Budget Used 96.59

Start Design Target 9/8/2014 Start Design Actual 9/8/2014

Received ENV Clearance Target 8/31/2015 Received ENV Clearance Actual 8/31/2015

Utility Coordination Target 10/15/2015 Utility Coordination Actual 10/12/2015

Right of Way Coordination Target 10/15/2015 Right of Way Coordination Actual 10/12/2015

Project Ready to Bid Actual 11/13/2015 Project Ready to Bid Target 11/13/2015

Project Engineering Cost to Date $328,751 Construction Cost  to Date $1,239,996

Construction Engineering Cost to 
Date

$84,096 Total Cost to Date $1,652,843

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$881,942

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020001083 Category Description Program Identifier

Highway US 69 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Lufkin County Angelina 2

From Limit 0.348 MI N OF FM 1475 To Limit 1.235 MI S OF FM 1669 3

Construction Cost/Estimate $797,653 TIER 1 4

Description Resurface With Thin Overlay Mixture 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 41.03 Total Score 78.20 7

Project Length 2.264 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 4/2/2015 Design 30% Complete Actual 4/2/2015

Design 60% Complete Target 6/10/2015 Design 60% Complete Actual 6/10/2015

Design 100% Complete Target 9/18/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/6/2015 Start Design Actual 3/6/2015

Received ENV Clearance Target 10/13/2015 Received ENV Clearance Actual 10/13/2015

Utility Coordination Target 9/18/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 9/18/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/16/2017

Project Engineering Cost to Date $11,475 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $11,475

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$797,653

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020001085 Category Description Program Identifier

Highway US 69 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

BMN

District Lufkin County Angelina 2

From Limit AT BILOXI BRANCH To Limit . 3

Construction Cost/Estimate $38,491 TIER NA 4

Description Replace Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.006 (mi) Estimated Completed Date 10/28/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jesse Sisco, P.E. Contact Phone (936)327-8981 10

Construction Company Contact L.C. JORDAN & SON

Design 30% Complete Target 12/17/2014 Design 30% Complete Actual 12/17/2014

Design 60% Complete Target 5/27/2015 Design 60% Complete Actual 5/27/2015

Design 100% Complete Target 10/15/2015 Design 100% Complete Actual 10/12/2015

Notice to Proceed Date 3/31/2016 Work Begin Date 5/17/2016

Percent of Time Used 116.67 Percent of Budget Used 96.59

Start Design Target 9/8/2014 Start Design Actual 9/8/2014

Received ENV Clearance Target 8/31/2015 Received ENV Clearance Actual 8/31/2015

Utility Coordination Target 10/15/2015 Utility Coordination Actual 10/12/2015

Right of Way Coordination Target 10/15/2015 Right of Way Coordination Actual 10/12/2015

Project Ready to Bid Actual 11/13/2015 Project Ready to Bid Target 11/13/2015

Project Engineering Cost to Date $1,453 Construction Cost  to Date $71,831

Construction Engineering Cost to 
Date

$4,872 Total Cost to Date $78,156

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$50,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020001086 Category Description Program Identifier

Highway US 69 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

BMN

District Lufkin County Angelina 2

From Limit AT BILOXI CREEK To Limit . 3

Construction Cost/Estimate $65,447 TIER NA 4

Description Replace Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.021 (mi) Estimated Completed Date 10/28/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jesse Sisco, P.E. Contact Phone (936)327-8981 10

Construction Company Contact L.C. JORDAN & SON

Design 30% Complete Target 12/17/2014 Design 30% Complete Actual 12/17/2014

Design 60% Complete Target 5/27/2015 Design 60% Complete Actual 5/27/2015

Design 100% Complete Target 10/15/2015 Design 100% Complete Actual 10/12/2015

Notice to Proceed Date 3/31/2016 Work Begin Date 5/17/2016

Percent of Time Used 116.67 Percent of Budget Used 96.59

Start Design Target 9/8/2014 Start Design Actual 9/8/2014

Received ENV Clearance Target 8/31/2015 Received ENV Clearance Actual 8/31/2015

Utility Coordination Target 10/15/2015 Utility Coordination Actual 10/12/2015

Right of Way Coordination Target 10/15/2015 Right of Way Coordination Actual 10/12/2015

Project Ready to Bid Actual 11/13/2015 Project Ready to Bid Target 11/13/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $130,303

Construction Engineering Cost to 
Date

$8,837 Total Cost to Date $139,140

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$50,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020001087 Category Description Program Identifier

Highway US 69 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

BMN

District Lufkin County Angelina 2

From Limit AT BUCK CREEK To Limit . 3

Construction Cost/Estimate $71,888 TIER NA 4

Description Replace Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.021 (mi) Estimated Completed Date 10/28/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jesse Sisco, P.E. Contact Phone (936)327-8981 10

Construction Company Contact L.C. JORDAN & SON

Design 30% Complete Target 12/17/2014 Design 30% Complete Actual 12/17/2014

Design 60% Complete Target 5/27/2015 Design 60% Complete Actual 5/27/2015

Design 100% Complete Target 10/15/2015 Design 100% Complete Actual 10/12/2015

Notice to Proceed Date 3/31/2016 Work Begin Date 5/17/2016

Percent of Time Used 116.67 Percent of Budget Used 96.59

Start Design Target 9/8/2014 Start Design Actual 9/8/2014

Received ENV Clearance Target 8/31/2015 Received ENV Clearance Actual 8/31/2015

Utility Coordination Target 10/15/2015 Utility Coordination Actual 10/12/2015

Right of Way Coordination Target 10/15/2015 Right of Way Coordination Actual 10/12/2015

Project Ready to Bid Actual 11/13/2015 Project Ready to Bid Target 11/13/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $129,674

Construction Engineering Cost to 
Date

$8,795 Total Cost to Date $138,468

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$86,360

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020001088 Category Description Program Identifier

Highway US 69 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County Angelina 2

From Limit 1.173 MI SE OF US 59 To Limit 0.090 MI W OF FM 1475 3

Construction Cost/Estimate $103,988 TIER 2 4

Description Texturize Shoulders (milled Edgeline Rumble Strips) 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 35.15 Total Score 68.45 7

Project Length 5.953 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 2/14/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/11/2016 Start Design Actual 7/11/2016

Received ENV Clearance Target 2/2/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 2/14/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 2/14/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/14/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$103,988

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020001089 Category Description Program Identifier

Highway US 69 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Lufkin County Angelina 2

From Limit AT FM 326 SOUTH To Limit . 3

Construction Cost/Estimate $39,724 TIER 2 4

Description Install Intersection Flashing Beacon 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 40.29 Total Score 70.20 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 5/9/2018 Design 30% Complete Actual TBD

Design 60% Complete Target 8/8/2018 Design 60% Complete Actual TBD

Design 100% Complete Target 12/10/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/8/2018 Start Design Actual TBD

Received ENV Clearance Target 9/7/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 12/10/2018 Utility Coordination Actual TBD

Right of Way Coordination Target 12/10/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/11/2019

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$39,724

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020001090 Category Description Program Identifier

Highway BU 69-J Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Lufkin County Angelina 2

From Limit AT FM 58 To Limit ' 3

Construction Cost/Estimate $239,190 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 37.35 Total Score 69.20 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 7/20/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 11/14/2016 Design 100% Complete Actual 11/10/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/6/2016 Start Design Actual 5/16/2016

Received ENV Clearance Target 8/3/2016 Received ENV Clearance Actual 11/9/2016

Utility Coordination Target 11/14/2016 Utility Coordination Actual 11/10/2016

Right of Way Coordination Target 11/14/2016 Right of Way Coordination Actual 11/10/2016

Project Ready to Bid Actual 11/18/2016 Project Ready to Bid Target 12/12/2016

Project Engineering Cost to Date $25,817 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $25,817

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$252,843

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020002031 Category Description Program Identifier

Highway US 69 Status Finalizing for Construction 1 Category 4 - Proposition 1 
(16P104)

16S

District Lufkin County Angelina 2 Category 4 - Proposition 1 
(17P104)

17S

From Limit HUNTINGTON To Limit FM 844 3 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

Construction Cost/Estimate $10,100,000 TIER 1 4 Category 11 - District 
Discretionary (1711)

CNN

Description Widen From 2 Lanes To 4 Lane Divided Rural 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 59.12 Total Score 84.10 7

Project Length 1.635 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 3/4/2013 Design 30% Complete Actual 3/4/2013

Design 60% Complete Target 8/28/2013 Design 60% Complete Actual 8/28/2013

Design 100% Complete Target 3/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target 10/5/2005 Received ENV Clearance Actual 10/5/2005

Utility Coordination Target 3/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 3/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/13/2017

Project Engineering Cost to Date $8,425,548 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $8,425,548

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,230,000

$3,204,000

$166,000

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020002039 Category Description Program Identifier

Highway US 69 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Lufkin County Angelina 2

From Limit FM 844 To Limit ZAVALLA 3

Construction Cost/Estimate $44,320,000 TIER NA 4

Description Widen From 2 Lanes To 4 Lane Divided Rural 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.648 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 3/4/2013 Design 30% Complete Actual 3/4/2013

Design 60% Complete Target 8/23/2013 Design 60% Complete Actual 8/23/2013

Design 100% Complete Target 8/17/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target 1/1/2005 Received ENV Clearance Actual 10/5/2005

Utility Coordination Target 11/12/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 11/12/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/14/2018

Project Engineering Cost to Date $31,141 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $31,141

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$44,320,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020002040 Category Description Program Identifier

Highway US 69 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Lufkin County Angelina 2

From Limit HUNTINGTON To Limit FM 844 3

Construction Cost/Estimate $359,054 TIER NA 4

Description Prep Row 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.253 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jesse Sisco, P.E. Contact Phone (936)327-8981 10

Construction Company Contact A. L. HELMCAMP, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 7/8/2016 Design 100% Complete Actual 7/19/2016

Notice to Proceed Date 11/22/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 6/3/2016 Start Design Actual 6/3/2016

Received ENV Clearance Target 10/5/2005 Received ENV Clearance Actual 10/5/2005

Utility Coordination Target 7/8/2016 Utility Coordination Actual 7/19/2016

Right of Way Coordination Target 7/8/2016 Right of Way Coordination Actual 7/19/2016

Project Ready to Bid Actual 8/12/2016 Project Ready to Bid Target 8/12/2016

Project Engineering Cost to Date $22,470 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $22,470

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$450,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020002041 Category Description Program Identifier

Highway US 69 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Lufkin County Angelina 2

From Limit 1.321 MILES SOUTH OF 
FM 1669

To Limit SH 63 3

Construction Cost/Estimate $119,061 TIER 2 4

Description Milled Edgeline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 45.15 Total Score 71.85 7

Project Length 11.272 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/14/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/4/2018 Start Design Actual TBD

Received ENV Clearance Target 12/5/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 3/11/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 3/11/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/12/2019

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$119,061

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020003021 Category Description Program Identifier

Highway US 69 Status Under Development 1 Category DA - Develop Authority 
(SWDA)

CNN

District Lufkin County Angelina 2

From Limit FM 1270 To Limit JASPER COUNTY LINE 3

Construction Cost/Estimate $34,900,000 TIER NA 4

Description Widen To 4 Lanes, Divided, Trunk System 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.039 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 10/5/2015 Design 30% Complete Actual TBD

Design 60% Complete Target 7/31/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 6/20/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/15/2014 Start Design Actual 8/15/2014

Received ENV Clearance Target 11/3/2017 Received ENV Clearance Actual 10/5/2005

Utility Coordination Target 6/20/2018 Utility Coordination Actual TBD

Right of Way Coordination Target 6/20/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/16/2018

Project Engineering Cost to Date $1,001,133 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,001,133

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$34,900,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020003024 Category Description Program Identifier

Highway US 69 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Lufkin County Angelina 2

From Limit SH 63 To Limit FM 1270 3

Construction Cost/Estimate $13,464,000 TIER NA 4

Description Widen To 4 Lanes, Divided, Trunk System 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.557 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 3/4/2013 Design 30% Complete Actual 3/4/2013

Design 60% Complete Target 8/23/2013 Design 60% Complete Actual 8/23/2013

Design 100% Complete Target 8/17/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target 1/1/2005 Received ENV Clearance Actual 10/5/2005

Utility Coordination Target 11/12/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 11/12/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/14/2018

Project Engineering Cost to Date $474,717 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $474,717

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$13,464,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020003032 Category Description Program Identifier

Highway US 69 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Lufkin County Angelina 2

From Limit SH 63 To Limit JASPER COUNTY LINE 3

Construction Cost/Estimate $91,515 TIER 2 4

Description Milled Edgeline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 8.597 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/14/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/4/2018 Start Design Actual TBD

Received ENV Clearance Target 12/5/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 3/11/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 3/11/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/12/2019

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$91,515

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020004020 Category Description Program Identifier

Highway US 69 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Beaumont County Jasper 2

From Limit ANGELINA COUNTY 
LINE

To Limit TYLER COUNTY LINE 3

Construction Cost/Estimate $18,000,000 TIER NA 4

Description Reconstruct Existing 2 Lane Highway To 4 Lanes Divided 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.430 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,998,886 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,998,886

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$18,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020004024 Category Description Program Identifier

Highway US 69 Status Under Development 1 Category DA - Develop Authority 
(DDA)

PES

District Beaumont County Jasper 2

From Limit ANGELINA C/L To Limit TYLER C/L 3

Construction Cost/Estimate $1,300,000 TIER NA 4

Description Overlay Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.434 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020005036 Category Description Program Identifier

Highway US 69 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Beaumont County Tyler 2

From Limit JASPER COUNTY LINE To Limit 1.35 MI SOUTH OF RR 255 3

Construction Cost/Estimate $90,000,000 TIER NA 4

Description Reconstruct Existing 2 Lane Highway To 4 Lanes Divided 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.665 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $293,508 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $293,508

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$90,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020005045 Category Description Program Identifier

Highway US 69 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Beaumont County Tyler 2

From Limit FM 1014, SOUTH To Limit FM 256 3

Construction Cost/Estimate $268,878 TIER NA 4

Description Safety Treat Fixed Objects, Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.834 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Omar X. De  Leon , P.E. Contact Phone (409)336-2244 10

Construction Company Contact L.C. JORDAN & SON

Design 30% Complete Target 10/3/2014 Design 30% Complete Actual 10/3/2014

Design 60% Complete Target 2/2/2015 Design 60% Complete Actual 2/2/2015

Design 100% Complete Target 3/23/2015 Design 100% Complete Actual 3/23/2015

Notice to Proceed Date 6/30/2015 Work Begin Date 8/25/2015

Percent of Time Used 99.57 Percent of Budget Used 89.32

Start Design Target 8/18/2014 Start Design Actual 8/18/2014

Received ENV Clearance Target 3/25/2015 Received ENV Clearance Actual 3/25/2015

Utility Coordination Target 3/23/2015 Utility Coordination Actual 3/23/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 3/25/2015 Project Ready to Bid Target 3/25/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $427,700

Construction Engineering Cost to 
Date

$4,925 Total Cost to Date $432,625

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$274,243

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020005047 Category Description Program Identifier

Highway US 69 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Beaumont County Tyler 2

From Limit 2.2 MILES NORTH OF 
RE 255

To Limit 1.7 MILES SOUTH OF RE 255 3

Construction Cost/Estimate $33,816 TIER NA 4

Description Texturize Shoulders (milleD-In) & Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.913 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Wiemers, P.E. Contact Phone (409)924-6521 10

Construction Company Contact TRP CONSTRUCTION GROUP, LLC

Design 30% Complete Target TBD Design 30% Complete Actual 7/9/2015

Design 60% Complete Target TBD Design 60% Complete Actual 9/17/2015

Design 100% Complete Target TBD Design 100% Complete Actual 2/9/2016

Notice to Proceed Date 5/12/2016 Work Begin Date 8/1/2016

Percent of Time Used 50.00 Percent of Budget Used 106.43

Start Design Target TBD Start Design Actual 4/6/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 3/7/2016

Utility Coordination Target TBD Utility Coordination Actual 9/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 3/7/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $562 Construction Cost  to Date $70,432

Construction Engineering Cost to 
Date

$1,496 Total Cost to Date $72,490

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$39,905

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 6884



Project ID 020005048 Category Description Program Identifier

Highway US 69 Status Under Development 1 Category DA - Develop Authority 
(DDA)

PES

District Beaumont County Tyler 2

From Limit JASPER C/L To Limit FM 256 3

Construction Cost/Estimate $6,500,000 TIER NA 4

Description Overlay Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.546 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020006043 Category Description Program Identifier

Highway US 69 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Beaumont County Tyler 2

From Limit 0.9 MI SOUTH OF RR 
255

To Limit 1.5 MI NORTH OF US 190 3

Construction Cost/Estimate $100,000,000 TIER NA 4

Description Construct New Location 4 Lane Divided Facility 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.234 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $796,815 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $796,815

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$100,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020006055 Category Description Program Identifier

Highway US 69 Status Under Development 1 Category DA - Develop Authority 
(DDA)

PES

District Beaumont County Tyler 2

From Limit FM 256 To Limit US 190 3

Construction Cost/Estimate $6,500,000 TIER NA 4

Description Overlay Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.403 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020007043 Category Description Program Identifier

Highway US 69 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Beaumont County Tyler 2

From Limit 1.5 MI NORTH OF US 
190

To Limit FM 1013 3

Construction Cost/Estimate $110,000,000 TIER NA 4

Description Construct New Location 4 Lane Divided Facility 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.891 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $864,443 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $864,443

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$110,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020007052 Category Description Program Identifier

Highway US 69 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Beaumont County Tyler 2

From Limit @ FM 1013 To Limit . 3

Construction Cost/Estimate $83,720 TIER NA 4

Description Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Cory Taylor, P.E. Contact Phone (409)898-5768 10

Construction Company Contact THIRD COAST SERVICES LLC

Design 30% Complete Target TBD Design 30% Complete Actual 11/9/2015

Design 60% Complete Target TBD Design 60% Complete Actual 12/19/2015

Design 100% Complete Target TBD Design 100% Complete Actual 3/1/2016

Notice to Proceed Date 5/10/2016 Work Begin Date 9/6/2016

Percent of Time Used 73.17 Percent of Budget Used 99.73

Start Design Target TBD Start Design Actual 10/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 3/7/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 3/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,856 Construction Cost  to Date $163,712

Construction Engineering Cost to 
Date

$2,297 Total Cost to Date $168,865

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$31,560

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020007053 Category Description Program Identifier

Highway US 69 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Beaumont County Tyler 2

From Limit 1.6 MI N FM 1013 To Limit FM 1013 3

Construction Cost/Estimate $91,250 TIER 1 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 53.24 Total Score 83.10 7

Project Length 1.600 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$91,250

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020008049 Category Description Program Identifier

Highway US 69 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Beaumont County Tyler 2

From Limit 0.1 MI SOUTH OF 
BLACK CREEK

To Limit HARDIN COUNTY LINE 3

Construction Cost/Estimate $70,000,000 TIER NA 4

Description Construct New Location 4 Lane Divided Facility 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.376 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $912,639 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $912,639

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$70,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020008050 Category Description Program Identifier

Highway US 69 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Beaumont County Tyler 2

From Limit FM 1013 To Limit 1 MI SOUTH OF BLACK CREEK 3

Construction Cost/Estimate $65,000,000 TIER NA 4

Description Construct New Location 4 Lane Divided Facility 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.848 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,215,502 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,215,502

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$65,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020008056 Category Description Program Identifier

Highway US 69 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Beaumont County Tyler 2

From Limit 1.8 MI. S OF FM 1013 To Limit 1.6 MI. N HARDIN C/L 3

Construction Cost/Estimate $260,900 TIER 1 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 37.79 Total Score 76.35 7

Project Length 6.862 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$260,900

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020009069 Category Description Program Identifier

Highway US 69 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Beaumont County Hardin 2

From Limit TYLER COUNTY LINE To Limit 0.75 MI SOUTH OF FM 1003 3

Construction Cost/Estimate $70,000,000 TIER NA 4

Description Construct New Location 4 Lane Divided Facility 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.971 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,379,233 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,379,233

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$70,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020009083 Category Description Program Identifier

Highway US 69 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Beaumont County Hardin 2

From Limit VILLA ROAD To Limit FM 1003 3

Construction Cost/Estimate $407,068 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.642 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 5/11/2015 Design 30% Complete Actual 5/11/2015

Design 60% Complete Target 6/9/2015 Design 60% Complete Actual 6/25/2015

Design 100% Complete Target 8/16/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 12/15/2015 Work Begin Date 5/23/2016

Percent of Time Used 100.00 Percent of Budget Used 95.38

Start Design Target 4/21/2015 Start Design Actual 5/13/2015

Received ENV Clearance Target 7/24/2015 Received ENV Clearance Actual 8/11/2015

Utility Coordination Target 7/25/2015 Utility Coordination Actual 4/28/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/16/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $847,916

Construction Engineering Cost to 
Date

$2,372 Total Cost to Date $850,289

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$452,296

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020010060 Category Description Program Identifier

Highway US 69 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Beaumont County Hardin 2

From Limit 0.75 MI S OF FM 1003 To Limit MITCHELL ROAD 3

Construction Cost/Estimate $200,000,000 TIER NA 4

Description Construct New Location 4 Lane Divided Facitlity 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.852 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,720,720 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,720,720

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$200,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020010067 Category Description Program Identifier

Highway US 69 Status Finalizing for Construction 1 Category 2U - Urban Area 
Corridor (1802U)

District Beaumont County Hardin 2

From Limit FM 421, SOUTH To Limit US 96 3

Construction Cost/Estimate $2,500,000 TIER 2 4

Description Widen Existing Highway To 4 Lanes With A Continuous Left Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 47.65 Total Score 72.70 7

Project Length 4.162 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,350,295 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,350,295

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020010075 Category Description Program Identifier

Highway US 69 Status Under Development 1 Category 11 - District 
Discretionary (2111)

PM

District Beaumont County Hardin 2

From Limit 0.5 NORTH OF 
MITCHELL ROAD

To Limit US 96 3

Construction Cost/Estimate $400,000 TIER NA 4

Description Resurface Roadway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.413 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020010079 Category Description Program Identifier

Highway US 69 Status Construction Scheduled 1 Category 3 - Proposition 12 
(13V2DT)

District Beaumont County Hardin 2

From Limit SH 327, SOUTH To Limit ELLIS DRIVE 3

Construction Cost/Estimate $7,502,185 TIER NA 4

Description Overlay Existing Roadway And Add A Continuous Left Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.861 (mi) Estimated Completed Date 2/9/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Wiemers, P.E. Contact Phone (409)924-6521 10

Construction Company Contact APAC-TEXAS, INC.

Design 30% Complete Target 4/15/2014 Design 30% Complete Actual 4/15/2014

Design 60% Complete Target 5/5/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 6/24/2014 Design 100% Complete Actual TBD

Notice to Proceed Date 10/30/2014 Work Begin Date 11/26/2014

Percent of Time Used 103.30 Percent of Budget Used 90.75

Start Design Target 4/1/2014 Start Design Actual 4/1/2014

Received ENV Clearance Target 6/14/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 6/19/2014 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/24/2014

Project Engineering Cost to Date $962,113 Construction Cost  to Date $14,505,203

Construction Engineering Cost to 
Date

$262,504 Total Cost to Date $15,729,820

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,890,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020010080 Category Description Program Identifier

Highway US 69 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Beaumont County Hardin 2

From Limit 0.578 MILES NORTH OF 
US 96, SOUTH

To Limit US 96 3

Construction Cost/Estimate $1,275 TIER NA 4

Description Texturize Shoulders (milleD-In) 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.578 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Wiemers, P.E. Contact Phone (409)924-6521 10

Construction Company Contact TRP CONSTRUCTION GROUP, LLC

Design 30% Complete Target TBD Design 30% Complete Actual 7/9/2015

Design 60% Complete Target TBD Design 60% Complete Actual 9/17/2015

Design 100% Complete Target TBD Design 100% Complete Actual 2/9/2016

Notice to Proceed Date 5/12/2016 Work Begin Date 8/1/2016

Percent of Time Used 50.00 Percent of Budget Used 106.43

Start Design Target TBD Start Design Actual 4/6/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 3/7/2016

Utility Coordination Target TBD Utility Coordination Actual 9/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 3/7/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $191 Construction Cost  to Date $10,141

Construction Engineering Cost to 
Date

$56 Total Cost to Date $10,389

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$18,617

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020010081 Category Description Program Identifier

Highway US 69 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Beaumont County Hardin 2

From Limit AT FM 421 To Limit . 3

Construction Cost/Estimate $105,889 TIER 1 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 56.47 Total Score 82.70 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$105,889

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020010082 Category Description Program Identifier

Highway US 69 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Beaumont County Hardin 2

From Limit WEST WALTON ROAD To Limit FM 421 3

Construction Cost/Estimate $255,146 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.381 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 4/30/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/30/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/8/2016

Notice to Proceed Date 12/6/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 5.77

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/8/2016

Utility Coordination Target TBD Utility Coordination Actual 8/14/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/6/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$292,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020011094 Category Description Program Identifier

Highway US 69 Status Finalizing for Construction 1 Category 2U - Urban Area 
Corridor (1802U)

District Beaumont County Jefferson 2

From Limit TRAM ROAD, SOUTH To Limit SH 105 3

Construction Cost/Estimate $16,000,001 TIER 2 4

Description Widen To 6 Lanes 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 62.50 Total Score 70.75 7

Project Length 3.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $179,724 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $179,724

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$16,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020011095 Category Description Program Identifier

Highway US 69 Status Finalizing for Construction 1 Category 2U - Urban Area 
Corridor (1802U)

District Beaumont County Jefferson 2

From Limit SH 105, SOUTH To Limit IH 10 3

Construction Cost/Estimate $6,570,000 TIER 1 4

Description Widen Freeway From 4 To 6 Lanes 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 62.50 Total Score 77.75 7

Project Length 3.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,570,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020011098 Category Description Program Identifier

Highway US 69 Status Construction Scheduled 1 Category 3 - Proposition 12 
(13V2MP)

MPO

District Beaumont County Jefferson 2 Category 3 - Proposition 14 
(P14BM)

From Limit 700 FT SOUTH OF 
LUCAS DRIVE, SOUTH

To Limit IH 10 3 Category 11 - District 
Discretionary (1311A)

TDC

Construction Cost/Estimate $13,432,255 TIER NA 4 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1301A)

TDC

Description Ramp Relocation/reconfiguration 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.515 (mi) Estimated Completed Date 4/24/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Wiemers, P.E. Contact Phone (409)924-6521 10

Construction Company Contact APAC-TEXAS, INC.

Design 30% Complete Target 7/13/2012 Design 30% Complete Actual 7/13/2012

Design 60% Complete Target 1/11/2013 Design 60% Complete Actual 1/11/2013

Design 100% Complete Target 6/17/2013 Design 100% Complete Actual 6/17/2013

Notice to Proceed Date 10/7/2013 Work Begin Date 1/13/2014

Percent of Time Used 105.79 Percent of Budget Used 85.96

Start Design Target 11/7/2011 Start Design Actual 11/7/2011

Received ENV Clearance Target 2/20/2013 Received ENV Clearance Actual 2/20/2013

Utility Coordination Target 6/6/2013 Utility Coordination Actual 6/6/2013

Right of Way Coordination Target 1/1/2012 Right of Way Coordination Actual 1/1/2012

Project Ready to Bid Actual 6/17/2013 Project Ready to Bid Target 6/17/2013

Project Engineering Cost to Date $2,077,407 Construction Cost  to Date $24,598,015

Construction Engineering Cost to 
Date

$568,155 Total Cost to Date $27,243,576

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,100,740

$1,464,409

$550,000

$3,191,235

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020011099 Category Description Program Identifier

Highway US 69 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Beaumont County Jefferson 2

From Limit LNVA CANAL, SOUTH To Limit DELAWARE (FRONTAGE ROADS) 3

Construction Cost/Estimate $5,500,000 TIER 1 4

Description Repair Existing Pavement And Overlay Roadway 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 62.50 Total Score 86.25 7

Project Length 2.906 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target 4/6/2012 Design 30% Complete Actual 5/31/2012

Design 60% Complete Target 5/8/2012 Design 60% Complete Actual 10/1/2012

Design 100% Complete Target 6/8/2012 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/10/2012 Start Design Actual 1/10/2012

Received ENV Clearance Target 5/11/2012 Received ENV Clearance Actual 5/17/2012

Utility Coordination Target 5/15/2012 Utility Coordination Actual TBD

Right of Way Coordination Target 5/15/2012 Right of Way Coordination Actual 10/12/2012

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/8/2012

Project Engineering Cost to Date $124,915 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $124,915

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020011100 Category Description Program Identifier

Highway US 69 Status Construction Scheduled 1 Category 3 - Proposition 14 
(P14BM)

District Beaumont County Jefferson 2 Category 3 - Proposition 14 
(P14B)

From Limit SH 105, SOUTH To Limit 700 FT SOUTH OF LUCAS DRIVE 3 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1301A)

TDC

Construction Cost/Estimate $13,958,607 TIER NA 4

Description Ramp Relocation/reconfiguration 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.932 (mi) Estimated Completed Date 4/24/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kenneth Wiemers, P.E. Contact Phone (409)924-6521 10

Construction Company Contact APAC-TEXAS, INC.

Design 30% Complete Target 7/13/2012 Design 30% Complete Actual 7/13/2012

Design 60% Complete Target 1/11/2013 Design 60% Complete Actual 1/11/2013

Design 100% Complete Target 6/17/2013 Design 100% Complete Actual 6/17/2013

Notice to Proceed Date 10/7/2013 Work Begin Date 1/13/2014

Percent of Time Used 105.79 Percent of Budget Used 85.96

Start Design Target 11/7/2011 Start Design Actual 11/7/2011

Received ENV Clearance Target 2/20/2013 Received ENV Clearance Actual 2/20/2013

Utility Coordination Target 6/6/2013 Utility Coordination Actual 6/6/2013

Right of Way Coordination Target 1/1/2012 Right of Way Coordination Actual 1/1/2012

Project Ready to Bid Actual 6/17/2013 Project Ready to Bid Target 6/17/2013

Project Engineering Cost to Date $1,958,911 Construction Cost  to Date $24,371,663

Construction Engineering Cost to 
Date

$501,495 Total Cost to Date $26,832,069

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,154,591

$381,000

$1,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020011101 Category Description Program Identifier

Highway US 69 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Beaumont County Jefferson 2

From Limit 0.076 MI N OF PLANT 
RD

To Limit IH 10 3

Construction Cost/Estimate $23,132 TIER 1 4

Description Texturize Shoulders (profile Pavement Markers) 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 62.50 Total Score 86.25 7

Project Length 4.040 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $176 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $176

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$150,512

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020011104 Category Description Program Identifier

Highway US 69 Status Under Development 1 Category DA - Develop Authority 
(DDA)

PM

District Beaumont County Jefferson 2

From Limit LNVA CANAL, SOUTH To Limit SH 105 3

Construction Cost/Estimate $600,000 TIER NA 4

Description Mill And Overlay Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $901 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $901

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020012014 Category Description Program Identifier

Highway FM 418 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Beaumont County Hardin 2

From Limit 1.7 MI E OF US 69 To Limit 2.075 MI E OF US 69 3

Construction Cost/Estimate $116,975 TIER 1 4

Description Safety Treat Fixed Objects, High Friction Surface Treatment (curve) 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 45.88 Total Score 79.10 7

Project Length 0.390 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $11,516 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $11,516

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$116,975

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020012015 Category Description Program Identifier

Highway FM 418 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Beaumont County Hardin 2

From Limit 0.292 MI E OF US 69 To Limit 0.083 MILES W OF CR 162 3

Construction Cost/Estimate $14,350 TIER 1 4

Description Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 40.74 Total Score 77.35 7

Project Length 1.783 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 11/1/2016

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/18/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $35,893 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $35,893

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$14,350

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020014078 Category Description Program Identifier

Highway US 69 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Beaumont County Jefferson 2

From Limit IH 10 SOUTH 
INTERCHANGE

To Limit SH 347 3

Construction Cost/Estimate $4,065,722 TIER NA 4

Description Install High Mast Lighting 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.700 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 10/13/2013

Design 60% Complete Target TBD Design 60% Complete Actual 2/25/2014

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 6/1/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 12/16/2013

Utility Coordination Target TBD Utility Coordination Actual 4/26/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $628,508 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $628,508

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,065,722

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 6940



Project ID 020014079 Category Description Program Identifier

Highway US 69 Status Construction Scheduled 1 Category 1 - Proposition 1 
(16P101)

16S

District Beaumont County Jefferson 2

From Limit HIGHLAND AVE. To Limit SS 380 3

Construction Cost/Estimate $4,643,294 TIER NA 4

Description Relocate Ramps Entrance And Exit 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.208 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Wiemers, P.E. Contact Phone (409)924-6521 10

Construction Company Contact APAC-TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 12/23/2015

Design 60% Complete Target TBD Design 60% Complete Actual 2/16/2016

Design 100% Complete Target TBD Design 100% Complete Actual 5/4/2016

Notice to Proceed Date 9/20/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 8/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 5/11/2016

Utility Coordination Target TBD Utility Coordination Actual 3/7/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/11/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,255,719 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,255,719

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,350,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020014080 Category Description Program Identifier

Highway US 69 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

BMN

District Beaumont County Jefferson 2

From Limit 0.25 MILES NORTH OF 
SPUR 93 (NB)

To Limit 0.25 MILES SOUTH OF SPUR 93 (NB) 3

Construction Cost/Estimate $942,741 TIER NA 4

Description Repair Embankment Slopes 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Wiemers, P.E. Contact Phone (409)924-6521 10

Construction Company Contact HAYWARD BAKER, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 6/12/2015

Design 60% Complete Target TBD Design 60% Complete Actual 6/12/2015

Design 100% Complete Target TBD Design 100% Complete Actual 6/30/2015

Notice to Proceed Date 2/18/2016 Work Begin Date 7/21/2016

Percent of Time Used 39.81 Percent of Budget Used 56.00

Start Design Target TBD Start Design Actual 3/27/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/10/2015

Utility Coordination Target TBD Utility Coordination Actual 6/30/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/10/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $50,226 Construction Cost  to Date $493,057

Construction Engineering Cost to 
Date

$7,789 Total Cost to Date $551,072

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020014081 Category Description Program Identifier

Highway US 69 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

BMN

District Beaumont County Jefferson 2

From Limit 0.25 MILES NORTH OF 
SPUR 93 (SB)

To Limit 0.25 MILES SOUTH OF SPUR 93 (SB) 3

Construction Cost/Estimate $2,645,970 TIER NA 4

Description Repair Embankment Slopes 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Wiemers, P.E. Contact Phone (409)924-6521 10

Construction Company Contact HAYWARD BAKER, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 6/12/2015

Design 60% Complete Target TBD Design 60% Complete Actual 6/12/2015

Design 100% Complete Target TBD Design 100% Complete Actual 6/30/2015

Notice to Proceed Date 2/18/2016 Work Begin Date 7/21/2016

Percent of Time Used 39.81 Percent of Budget Used 56.00

Start Design Target TBD Start Design Actual 3/27/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/10/2015

Utility Coordination Target TBD Utility Coordination Actual 6/30/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/10/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,301 Construction Cost  to Date $3,551,704

Construction Engineering Cost to 
Date

$19,560 Total Cost to Date $3,572,566

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020014082 Category Description Program Identifier

Highway US 69 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Beaumont County Jefferson 2

From Limit SPUR 93, SOUTH To Limit SPUR 380 3

Construction Cost/Estimate $5,000,000 TIER NA 4

Description Rehabilitate Existing Frontage Roads (white Top) 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.696 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020014083 Category Description Program Identifier

Highway US 69 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Beaumont County Jefferson 2

From Limit 1000' N OF SH 124 To Limit 1200' S OF SH 124 3

Construction Cost/Estimate $43,997 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.420 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 4/30/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/30/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/8/2016

Notice to Proceed Date 12/6/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 5.77

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/8/2016

Utility Coordination Target TBD Utility Coordination Actual 8/14/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/6/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$45,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020015021 Category Description Program Identifier

Highway US 69 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (2011)

PES

District Beaumont County Jefferson 2

From Limit SPURLOCK RD., 
SOUTH

To Limit FM 365 3

Construction Cost/Estimate $3,000,000 TIER 1 4

Description Overlay Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 43.24 Total Score 78.20 7

Project Length 2.538 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020015022 Category Description Program Identifier

Highway US 69 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

BMN

District Beaumont County Jefferson 2

From Limit AT THE LNVA CANAL To Limit (STR 201240020015126) 3

Construction Cost/Estimate $53,992 TIER 1 4

Description Upgrade Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 40.29 Total Score 77.20 7

Project Length 0.008 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$53,992

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020015023 Category Description Program Identifier

Highway US 69 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

BMN

District Beaumont County Jefferson 2

From Limit AT AIRPORT ROAD To Limit (STR 201240020015136) 3

Construction Cost/Estimate $143,480 TIER 1 4

Description Upgrade Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 53.53 Total Score 81.70 7

Project Length 0.043 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$143,480

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020015024 Category Description Program Identifier

Highway US 69 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

BMN

District Beaumont County Jefferson 2

From Limit AT NEDERLAND AVE To Limit (STR 201240020015139) 3

Construction Cost/Estimate $103,020 TIER 1 4

Description Upgrade Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 53.53 Total Score 81.70 7

Project Length 0.027 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$103,020

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020015025 Category Description Program Identifier

Highway US 69 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Beaumont County Jefferson 2

From Limit NEDERLAND AVENUE, 
SOUTH

To Limit FM 365 3

Construction Cost/Estimate $2,000,000 TIER NA 4

Description Ramp And Intersection Improvements 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.050 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020016016 Category Description Program Identifier

Highway US 69 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (2011)

District Beaumont County Jefferson 2

From Limit FM 365, SOUTH To Limit MAIN B CANAL (FRONTAGE ROADS) 3

Construction Cost/Estimate $1,800,000 TIER 1 4

Description Overlay Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 53.53 Total Score 81.70 7

Project Length 1.531 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020016018 Category Description Program Identifier

Highway US 69 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Beaumont County Jefferson 2

From Limit AT 39TH To Limit . 3

Construction Cost/Estimate $158,903 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 37.35 Total Score 69.20 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 6963



Category Amount

$158,903

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020016019 Category Description Program Identifier

Highway US 69 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Beaumont County Jefferson 2

From Limit FM 365 To Limit SH 73 3

Construction Cost/Estimate $1,887,257 TIER 2 4

Description Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 43.24 Total Score 71.20 7

Project Length 3.006 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,887,257

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020016020 Category Description Program Identifier

Highway US 69 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Beaumont County Jefferson 2

From Limit AT SH 73 To Limit . 3

Construction Cost/Estimate $300,000 TIER NA 4

Description Improve Interchange 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.582 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020101015 Category Description Program Identifier

Highway US 377 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Laredo County Val Verde 2

From Limit US 277 To Limit VAL VERDE/EDWARDS_COUNTY LINE 3

Construction Cost/Estimate $268,479 TIER 2 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 27.21 Total Score 65.75 7

Project Length 8.460 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$268,479

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020102015 Category Description Program Identifier

Highway US 377 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District San Angelo County Edwards 2

From Limit 9.609 MI N OF VAL 
VERDE CO LINE

To Limit VAL VERDE CO LINE 3

Construction Cost/Estimate $317,681 TIER 1 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 38.24 Total Score 79.00 7

Project Length 9.609 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 4/29/2016 Design 30% Complete Actual 4/29/2016

Design 60% Complete Target 8/1/2016 Design 60% Complete Actual 8/1/2016

Design 100% Complete Target 10/5/2016 Design 100% Complete Actual 10/7/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/4/2016 Start Design Actual 1/4/2016

Received ENV Clearance Target 11/10/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/24/2016 Project Ready to Bid Target 11/10/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$349,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020103028 Category Description Program Identifier

Highway US 377 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District San Angelo County Edwards 2

From Limit 30.9 MI N OF VAL 
VERDE COUNTY LINE

To Limit 9.6 MI N OF VAL VERDE COUNTY LINE 3

Construction Cost/Estimate $693,000 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 9.85 Total Score 66.85 7

Project Length 21.288 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$693,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020105023 Category Description Program Identifier

Highway US 377 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District San Angelo County Edwards 2

From Limit SH 41 To Limit 7.53 MI SOUTH OF SH 41 3

Construction Cost/Estimate $309,369 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 27.94 Total Score 68.90 7

Project Length 7.530 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 4/29/2016 Design 30% Complete Actual 4/29/2016

Design 60% Complete Target 8/1/2016 Design 60% Complete Actual 8/1/2016

Design 100% Complete Target 10/5/2016 Design 100% Complete Actual 10/7/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/4/2016 Start Design Actual 1/4/2016

Received ENV Clearance Target 11/10/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/24/2016 Project Ready to Bid Target 11/10/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$279,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020105024 Category Description Program Identifier

Highway SH 41 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District San Angelo County Edwards 2

From Limit US 377 To Limit REAL COUNTY LINE 3

Construction Cost/Estimate $260,000 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 25.00 Total Score 72.00 7

Project Length 9.080 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 1/13/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 4/17/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 9/8/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/25/2016 Start Design Actual 10/25/2016

Received ENV Clearance Target 11/9/2017 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/9/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$260,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020106030 Category Description Program Identifier

Highway SH 41 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District San Angelo County Real 2

From Limit EDWARDS COUNTY 
LINE

To Limit KERR COUNTY LINE 3

Construction Cost/Estimate $387,411 TIER 1 4

Description Centerline And Shoulder Texturing 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 45.59 Total Score 79.75 7

Project Length 18.139 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 1/2/2017 Design 30% Complete Actual 7/31/2015

Design 60% Complete Target 2/21/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 5/17/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/3/2016 Start Design Actual 7/31/2015

Received ENV Clearance Target 6/9/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 5/17/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 5/17/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/9/2017

Project Engineering Cost to Date $1,717 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,717

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$387,411

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 6980



Project ID 020106031 Category Description Program Identifier

Highway SH 41 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District San Angelo County Real 2

From Limit US 83 To Limit REAL/KERR COUNTY LINE 3

Construction Cost/Estimate $12,143 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.280 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 5/6/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/3/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/15/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 4/18/2016

Percent of Time Used 115.09 Percent of Budget Used 102.54

Start Design Target TBD Start Design Actual 1/2/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/17/2015

Utility Coordination Target TBD Utility Coordination Actual 9/15/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 9/15/2015

Project Ready to Bid Actual 9/17/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $384 Construction Cost  to Date $24,638

Construction Engineering Cost to 
Date

$100 Total Cost to Date $25,121

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$15,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020106032 Category Description Program Identifier

Highway SH 41 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District San Angelo County Real 2

From Limit EDWARDS COUNTY 
LINE

To Limit KERR COUNTY LINE 3

Construction Cost/Estimate $531,000 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 32.35 Total Score 74.50 7

Project Length 18.187 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 1/13/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 4/17/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 9/8/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/25/2016 Start Design Actual 10/25/2016

Received ENV Clearance Target 11/9/2017 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/9/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$531,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 6984



Project ID 020107016 Category Description Program Identifier

Highway SH 41 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District San Antonio County Kerr 2

From Limit REAL/KERR COUNTY 
LINE

To Limit 3.3 MI EAST OF FM 1340 3

Construction Cost/Estimate $355,230 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.952 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 5/6/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/3/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/15/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 4/18/2016

Percent of Time Used 115.09 Percent of Budget Used 102.54

Start Design Target TBD Start Design Actual 1/2/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/17/2015

Utility Coordination Target TBD Utility Coordination Actual 9/15/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 9/15/2015

Project Ready to Bid Actual 9/17/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $738,993

Construction Engineering Cost to 
Date

$3,200 Total Cost to Date $742,193

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$541,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020108023 Category Description Program Identifier

Highway SH 41 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District San Antonio County Kerr 2

From Limit 3.3 MILES EAST OF FM 
1340

To Limit IH 10 3

Construction Cost/Estimate $550,479 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.310 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 5/6/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/3/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/15/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 4/18/2016

Percent of Time Used 115.09 Percent of Budget Used 102.54

Start Design Target TBD Start Design Actual 1/2/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/17/2015

Utility Coordination Target TBD Utility Coordination Actual 9/15/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 9/15/2015

Project Ready to Bid Actual 9/17/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $1,168,303

Construction Engineering Cost to 
Date

$5,046 Total Cost to Date $1,173,349

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$611,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020203040 Category Description Program Identifier

Highway US 69 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Paris County Fannin 2

From Limit FM 151 To Limit HUNT COUNTY LINE 3

Construction Cost/Estimate $399,967 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.069 (mi) Estimated Completed Date 9/23/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact CDM HOLDINGS, LLC

Design 30% Complete Target 5/29/2015 Design 30% Complete Actual 6/8/2015

Design 60% Complete Target 6/29/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 7/8/2015 Design 100% Complete Actual 8/25/2015

Notice to Proceed Date 1/26/2016 Work Begin Date 6/4/2016

Percent of Time Used 124.29 Percent of Budget Used 88.54

Start Design Target 5/29/2015 Start Design Actual 1/5/2015

Received ENV Clearance Target 5/29/2015 Received ENV Clearance Actual 8/19/2015

Utility Coordination Target 8/5/2015 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 8/5/2015 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 8/25/2015 Project Ready to Bid Target 7/8/2015

Project Engineering Cost to Date $465 Construction Cost  to Date $835,123

Construction Engineering Cost to 
Date

$13,003 Total Cost to Date $848,590

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$342,951

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020203041 Category Description Program Identifier

Highway US 69 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Paris County Fannin 2

From Limit FM 151 To Limit HUNT COUNTY LINE 3

Construction Cost/Estimate $1,054,660 TIER 3 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 12.79 Total Score 41.05 7

Project Length 9.006 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 9/26/2016 Design 30% Complete Actual 11/2/2016

Design 60% Complete Target 10/24/2016 Design 60% Complete Actual 12/4/2016

Design 100% Complete Target 11/21/2016 Design 100% Complete Actual 12/16/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2016 Start Design Actual 8/6/2016

Received ENV Clearance Target 12/9/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 11/21/2016 Utility Coordination Actual 12/9/2016

Right of Way Coordination Target 11/21/2016 Right of Way Coordination Actual 12/9/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target 12/9/2016

Project Engineering Cost to Date $139,927 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $139,927

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$679,688

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020204026 Category Description Program Identifier

Highway US 69 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Paris County Hunt 2

From Limit FANNIN COUNTY LINE To Limit N 2ND ST IN CELESTE 3

Construction Cost/Estimate $8,695 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 25.00 Total Score 65.00 7

Project Length 5.132 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 9/26/2016 Design 30% Complete Actual 11/2/2016

Design 60% Complete Target 10/24/2016 Design 60% Complete Actual 12/4/2016

Design 100% Complete Target 11/21/2016 Design 100% Complete Actual 12/16/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2016 Start Design Actual 8/6/2016

Received ENV Clearance Target 12/9/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 11/21/2016 Utility Coordination Actual 12/9/2016

Right of Way Coordination Target 11/21/2016 Right of Way Coordination Actual 12/9/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target 12/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 6993



Category Amount

$387,315

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 6994



Project ID 020205047 Category Description Program Identifier

Highway US 69 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Paris County Hunt 2

From Limit N 2ND ST IN CELESTE To Limit BU 69 D 3

Construction Cost/Estimate $666,407 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 25.29 Total Score 65.10 7

Project Length 8.838 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 9/26/2016 Design 30% Complete Actual 11/2/2016

Design 60% Complete Target 10/24/2016 Design 60% Complete Actual 12/4/2016

Design 100% Complete Target 11/21/2016 Design 100% Complete Actual 12/16/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2016 Start Design Actual 8/6/2016

Received ENV Clearance Target 12/9/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 11/21/2016 Utility Coordination Actual 12/9/2016

Right of Way Coordination Target 11/21/2016 Right of Way Coordination Actual 12/9/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target 12/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 6995



Category Amount

$667,009

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 6996



Project ID 020205048 Category Description Program Identifier

Highway BU 69-D Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Paris County Hunt 2

From Limit US 69 NORTH To Limit SH 34 NORTH 3

Construction Cost/Estimate $115,200 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 2.880 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 6997



Category Amount

$115,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 6998



Project ID 020205049 Category Description Program Identifier

Highway US 69 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Paris County Hunt 2

From Limit 0.5 MI SOUTH FM 272 To Limit BU 69 D 3

Construction Cost/Estimate $317,920 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 7.948 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 6999



Category Amount

$317,920

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7000



Project ID 020208042 Category Description Program Identifier

Highway SH 289 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Paris County Grayson 2

From Limit FM 996 To Limit 1.0 MILE NORTH OF FM 996 3

Construction Cost/Estimate $4,000,000 TIER NA 4

Description Construct Four Lanes With Raised Median 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,626,291 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,626,291

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7001



Category Amount

$4,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7002



Project ID 020208043 Category Description Program Identifier

Highway SH 289 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Paris County Grayson 2

From Limit 0.35 MILES NORTH OF 
FM 406

To Limit END OF STATE MAINTENANCE 3

Construction Cost/Estimate $12,500,000 TIER NA 4

Description Construct Four Lanes With Raised Median 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.968 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 4/7/1959 Design 30% Complete Actual TBD

Design 60% Complete Target 4/24/1959 Design 60% Complete Actual TBD

Design 100% Complete Target 6/17/1959 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/1/1959 Start Design Actual TBD

Received ENV Clearance Target 4/24/1959 Received ENV Clearance Actual TBD

Utility Coordination Target 6/3/1959 Utility Coordination Actual TBD

Right of Way Coordination Target 6/3/1959 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/17/1959

Project Engineering Cost to Date $2,461,229 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,461,229

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7003



Category Amount

$12,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7004



Project ID 020208044 Category Description Program Identifier

Highway SH 289 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Paris County Grayson 2

From Limit 1.0 MILES NORTH OF 
FM 996

To Limit 0.35 MILES NORTH OF FM 406 3

Construction Cost/Estimate $12,000,000 TIER NA 4

Description Construct Four Lanes With Raised Median 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.186 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,143 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,143

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7005



Category Amount

$12,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7006



Project ID 020208054 Category Description Program Identifier

Highway FM 131 Status Finalizing for Construction 1 Category 2U - Urban Area 
Corridor (1802U)

District Paris County Grayson 2

From Limit LAMBERTH ST To Limit TAYLOR ST 3

Construction Cost/Estimate $2,075,000 TIER 2 4

Description Widen From 2-Lane To 4-Lane 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 41.03 Total Score 63.45 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $16,837 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $16,837

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7007



Category Amount

$2,158,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7008



Project ID 020208056 Category Description Program Identifier

Highway FM 131 Status Finalizing for Construction 1 Category 2U - Urban Area 
Corridor (1802U)

District Paris County Grayson 2

From Limit NORTH CREEK DRIVE To Limit LAMBERTH ST 3

Construction Cost/Estimate $2,704,173 TIER 2 4

Description Widen From 2-Lane To 4-Lane 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 41.03 Total Score 63.45 7

Project Length 1.307 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,474 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,474

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7009



Category Amount

$2,920,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7010



Project ID 020208058 Category Description Program Identifier

Highway FM 131 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Paris County Grayson 2

From Limit US 82 To Limit US 75 3

Construction Cost/Estimate $835,773 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 32.35 Total Score 74.50 7

Project Length 1.700 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7011



Category Amount

$835,773

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7012



Project ID 020208059 Category Description Program Identifier

Highway FM 131 Status Finalizing for Construction 1 Category 2U - Proposition 1 
(17P102)

17S

District Paris County Grayson 2 Category 4 - Proposition 1 
(17P104)

17S

From Limit AT US 82 To Limit . 3 Category 1 - Proposition 1 
(17P101)

17S

Construction Cost/Estimate $6,849,100 TIER 2 4

Description Reconstruct Interchange 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 17.94 Total Score 62.60 7

Project Length 0.900 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 6/7/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 3/7/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 5/15/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/18/2016 Start Design Actual 1/25/2016

Received ENV Clearance Target 4/18/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 4/19/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 4/19/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/15/2017

Project Engineering Cost to Date $95,836 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $95,836

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7013



Category Amount

$1,619,550

$3,610,000

$1,619,550

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7014



Project ID 020208060 Category Description Program Identifier

Highway FM 131 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Paris County Grayson 2

From Limit US 82 To Limit NORTH CREEK ROAD 3

Construction Cost/Estimate $1,318,800 TIER NA 4

Description Widen Existing Freeway 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.600 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7015



Category Amount

$1,318,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7016



Project ID 020208061 Category Description Program Identifier

Highway FM 1417 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Paris County Grayson 2

From Limit FM 996 To Limit FM 691 3

Construction Cost/Estimate $118,040 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 2.951 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7017



Category Amount

$118,040

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7018



Project ID 020209028 Category Description Program Identifier

Highway FM 697 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PMT

District Paris County Grayson 2

From Limit SH 56 To Limit THOMAS STREET 3

Construction Cost/Estimate $211,193 TIER NA 4

Description Mill And Hmac Overlay 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.487 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 10/21/2015 Design 30% Complete Actual 5/11/2015

Design 60% Complete Target 12/21/2015 Design 60% Complete Actual 12/17/2015

Design 100% Complete Target 4/26/2016 Design 100% Complete Actual 2/29/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/1/2015 Start Design Actual 10/9/2014

Received ENV Clearance Target 12/21/2015 Received ENV Clearance Actual 2/29/2016

Utility Coordination Target 4/1/2016 Utility Coordination Actual 2/29/2016

Right of Way Coordination Target 4/1/2016 Right of Way Coordination Actual 2/29/2016

Project Ready to Bid Actual 2/29/2016 Project Ready to Bid Target 4/26/2016

Project Engineering Cost to Date $6,684 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $6,684

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7019



Category Amount

$636,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7020



Project ID 020209029 Category Description Program Identifier

Highway FM 697 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Paris County Grayson 2

From Limit SH 11 To Limit US 69 3

Construction Cost/Estimate $178,738 TIER 2 4

Description Texturize Shoulders, Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 39.71 Total Score 63.00 7

Project Length 14.749 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7021



Category Amount

$178,738

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7022



Project ID 020210020 Category Description Program Identifier

Highway US 69 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Paris County Hunt 2

From Limit US 380 To Limit SH 66 3

Construction Cost/Estimate $1,200,000 TIER 1 4

Description Fdcr, Plane, Rehab Shldrs 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 40.29 Total Score 77.20 7

Project Length 0.867 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 7/25/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 8/30/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 10/12/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/21/2016 Start Design Actual TBD

Received ENV Clearance Target 7/21/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 9/19/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 9/19/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/12/2016

Project Engineering Cost to Date $7,012 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $7,012

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7023



Category Amount

$1,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7024



Project ID 020210023 Category Description Program Identifier

Highway US 69 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Paris County Hunt 2

From Limit BU 69 D To Limit US 380 3

Construction Cost/Estimate $726,428 TIER 3 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 29.71 Total Score 40.20 7

Project Length 2.828 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 9/26/2016 Design 30% Complete Actual 11/2/2016

Design 60% Complete Target 10/24/2016 Design 60% Complete Actual 12/4/2016

Design 100% Complete Target 11/21/2016 Design 100% Complete Actual 12/16/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2016 Start Design Actual 8/6/2016

Received ENV Clearance Target 12/9/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 11/21/2016 Utility Coordination Actual 12/9/2016

Right of Way Coordination Target 11/21/2016 Right of Way Coordination Actual 12/9/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target 12/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7025



Category Amount

$213,431

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7026



Project ID 020210024 Category Description Program Identifier

Highway US 69 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Paris County Hunt 2

From Limit BU 69 D To Limit US 380 3

Construction Cost/Estimate $114,320 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 2.858 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7027



Category Amount

$114,320

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7028



Project ID 020213011 Category Description Program Identifier

Highway US 69 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Paris County Grayson 2

From Limit 0.519 MI S OF SH 11 To Limit FANNIN COUNTY LINE 3

Construction Cost/Estimate $5,209 TIER 2 4

Description Milled Edgeline Rumble Strips, Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 0.789 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7029



Category Amount

$5,209

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020213012 Category Description Program Identifier

Highway US 69 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Paris County Grayson 2

From Limit SH 160 To Limit FANNIN COUNTY LINE 3

Construction Cost/Estimate $527,931 TIER 3 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 29.71 Total Score 40.20 7

Project Length 1.307 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 9/26/2016 Design 30% Complete Actual 11/2/2016

Design 60% Complete Target 10/24/2016 Design 60% Complete Actual 12/4/2016

Design 100% Complete Target 11/21/2016 Design 100% Complete Actual 12/16/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2016 Start Design Actual 8/6/2016

Received ENV Clearance Target 12/9/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 11/21/2016 Utility Coordination Actual 12/9/2016

Right of Way Coordination Target 11/21/2016 Right of Way Coordination Actual 12/9/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target 12/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7031



Category Amount

$98,640

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7032



Project ID 020214013 Category Description Program Identifier

Highway US 69 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Paris County Fannin 2

From Limit GRAYSON COUNTY 
LINE

To Limit FM 151 3

Construction Cost/Estimate $186,217 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.557 (mi) Estimated Completed Date 9/23/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact CDM HOLDINGS, LLC

Design 30% Complete Target 5/29/2015 Design 30% Complete Actual 6/8/2015

Design 60% Complete Target 6/29/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 7/8/2015 Design 100% Complete Actual 8/25/2015

Notice to Proceed Date 1/26/2016 Work Begin Date 6/4/2016

Percent of Time Used 124.29 Percent of Budget Used 88.54

Start Design Target 5/29/2015 Start Design Actual 1/5/2015

Received ENV Clearance Target 5/29/2015 Received ENV Clearance Actual 8/19/2015

Utility Coordination Target 8/5/2015 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 8/5/2015 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 8/25/2015 Project Ready to Bid Target 7/8/2015

Project Engineering Cost to Date $465 Construction Cost  to Date $387,793

Construction Engineering Cost to 
Date

$6,038 Total Cost to Date $394,296

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7033



Category Amount

$174,342

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020214014 Category Description Program Identifier

Highway US 69 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Paris County Fannin 2

From Limit GRAYSON COUNTY 
LINE

To Limit FM 151 3

Construction Cost/Estimate $41,989 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 4.598 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 9/26/2016 Design 30% Complete Actual 11/2/2016

Design 60% Complete Target 10/24/2016 Design 60% Complete Actual 12/4/2016

Design 100% Complete Target 11/21/2016 Design 100% Complete Actual 12/16/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2016 Start Design Actual 8/6/2016

Received ENV Clearance Target 12/9/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 11/21/2016 Utility Coordination Actual 12/9/2016

Right of Way Coordination Target 11/21/2016 Right of Way Coordination Actual 12/9/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target 12/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7035



Category Amount

$347,014

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020301056 Category Description Program Identifier

Highway BU 69-D Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Paris County Hunt 2

From Limit SH 34(ONEAL ST) To Limit SS 302(SB) 3

Construction Cost/Estimate $8,558 TIER 3 4

Description Upgrade Signage 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 6.91 Total Score 45.65 7

Project Length 0.570 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 12/23/2015 Design 30% Complete Actual 7/28/2016

Design 60% Complete Target 3/10/2016 Design 60% Complete Actual 8/29/2016

Design 100% Complete Target 4/11/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/21/2015 Start Design Actual 12/21/2015

Received ENV Clearance Target 12/21/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 3/29/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 3/29/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/11/2016

Project Engineering Cost to Date $3,063 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,063

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020301057 Category Description Program Identifier

Highway BU 69-D Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Paris County Hunt 2

From Limit SH 34(ONEAL ST) To Limit SS 302(NB) 3

Construction Cost/Estimate $9,493 TIER 3 4

Description Upgrade Signage 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 6.91 Total Score 45.65 7

Project Length 0.550 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 12/23/2015 Design 30% Complete Actual 7/28/2016

Design 60% Complete Target 3/10/2016 Design 60% Complete Actual 8/29/2016

Design 100% Complete Target 4/11/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/21/2015 Start Design Actual 12/21/2015

Received ENV Clearance Target 12/21/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 3/29/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 3/29/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/11/2016

Project Engineering Cost to Date $2,483 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,483

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,100

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020301058 Category Description Program Identifier

Highway BU 69-D Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District Paris County Hunt 2

From Limit SH 34 S, ONEAL 
STREET

To Limit IH 30 3

Construction Cost/Estimate $650,000 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 39.26 Total Score 69.85 7

Project Length 1.345 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$650,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020301059 Category Description Program Identifier

Highway US 69 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Paris County Hunt 2

From Limit 1.017 MI SE OF BU 69D To Limit 3.27 MI E OF BU 69D 3

Construction Cost/Estimate $14,011 TIER 2 4

Description Milled Edgeline Rumble Strips, Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 32.65 Total Score 67.60 7

Project Length 2.101 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$14,011

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7044



Project ID 020302044 Category Description Program Identifier

Highway US 69 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Paris County Hunt 2

From Limit 3.27 MI E OF BU 69D To Limit CR 3401 3

Construction Cost/Estimate $44,880 TIER 2 4

Description Milled Edgeline Rumble Strips, Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 48.09 Total Score 72.85 7

Project Length 6.730 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$44,880

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020302045 Category Description Program Identifier

Highway US 69 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Paris County Hunt 2

From Limit CR 3401 To Limit CR 3231 3

Construction Cost/Estimate $22,836 TIER 2 4

Description Raised Edgeline Rumble Strips, Raised Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 48.09 Total Score 72.85 7

Project Length 1.778 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$22,836

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020303044 Category Description Program Identifier

Highway US 69 Status Construction Scheduled 1 Category 11 - District 
Discretionary (1511)

District Paris County Rains 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

NC

From Limit SH 19 To Limit 586  NORTH OF FM 3299 
INTERSECTION

3

Construction Cost/Estimate $3,389,356 TIER NA 4

Description Widen To 2 Lane W/ctwltl 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.106 (mi) Estimated Completed Date 6/20/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact D. L. LENNON INCORPORATED - CONTRACTOR

Design 30% Complete Target 7/31/2013 Design 30% Complete Actual 7/31/2013

Design 60% Complete Target 4/22/2014 Design 60% Complete Actual 4/22/2014

Design 100% Complete Target 7/18/2014 Design 100% Complete Actual 7/18/2014

Notice to Proceed Date 11/12/2014 Work Begin Date 2/26/2015

Percent of Time Used 115.09 Percent of Budget Used 91.35

Start Design Target 6/3/2013 Start Design Actual 6/3/2013

Received ENV Clearance Target 8/11/2014 Received ENV Clearance Actual 6/24/2014

Utility Coordination Target 7/18/2014 Utility Coordination Actual 7/18/2014

Right of Way Coordination Target 7/18/2014 Right of Way Coordination Actual 7/18/2014

Project Ready to Bid Actual 7/18/2014 Project Ready to Bid Target 7/18/2014

Project Engineering Cost to Date $429,344 Construction Cost  to Date $6,270,604

Construction Engineering Cost to 
Date

$155,687 Total Cost to Date $6,855,635

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$780,000

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020303045 Category Description Program Identifier

Highway US 69 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Paris County Rains 2

From Limit HUNT COUNTY LINE To Limit FM 514 3

Construction Cost/Estimate $134,403 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.582 (mi) Estimated Completed Date 9/23/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact CDM HOLDINGS, LLC

Design 30% Complete Target 5/29/2015 Design 30% Complete Actual 6/8/2015

Design 60% Complete Target 6/29/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 7/8/2015 Design 100% Complete Actual 8/25/2015

Notice to Proceed Date 1/26/2016 Work Begin Date 6/4/2016

Percent of Time Used 124.29 Percent of Budget Used 88.54

Start Design Target 5/29/2015 Start Design Actual 1/5/2015

Received ENV Clearance Target 5/29/2015 Received ENV Clearance Actual 8/19/2015

Utility Coordination Target 8/5/2015 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 8/5/2015 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 8/25/2015 Project Ready to Bid Target 7/8/2015

Project Engineering Cost to Date $549 Construction Cost  to Date $279,983

Construction Engineering Cost to 
Date

$7,564 Total Cost to Date $288,097

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$155,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020303046 Category Description Program Identifier

Highway US 69 Status Finalizing for Construction 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1710GR)

GR

District Paris County Rains 2

From Limit 0.303 MI NORTHWEST 
OF FM 514

To Limit 4TH STREET 3

Construction Cost/Estimate $47,000 TIER 2 4

Description Landscape Development 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 31.91 Total Score 67.35 7

Project Length 1.531 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$47,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020304035 Category Description Program Identifier

Highway US 69 Status Construction Scheduled 1 Category 11 - District 
Discretionary (1511)

District Paris County Rains 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

NC

From Limit 1,055  SOUTH OF FM 
515 INTERSECTION

To Limit SH 19 3

Construction Cost/Estimate $1,245,700 TIER NA 4

Description Widen Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.134 (mi) Estimated Completed Date 6/20/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact D. L. LENNON INCORPORATED - CONTRACTOR

Design 30% Complete Target 7/31/2013 Design 30% Complete Actual 7/31/2013

Design 60% Complete Target 4/22/2014 Design 60% Complete Actual 4/22/2014

Design 100% Complete Target 7/18/2014 Design 100% Complete Actual 7/18/2014

Notice to Proceed Date 11/12/2014 Work Begin Date 2/26/2015

Percent of Time Used 115.09 Percent of Budget Used 91.35

Start Design Target 6/3/2013 Start Design Actual 6/3/2013

Received ENV Clearance Target 8/11/2014 Received ENV Clearance Actual 6/24/2014

Utility Coordination Target 7/18/2014 Utility Coordination Actual 7/18/2014

Right of Way Coordination Target 7/18/2014 Right of Way Coordination Actual 7/18/2014

Project Ready to Bid Actual 7/18/2014 Project Ready to Bid Target 7/18/2014

Project Engineering Cost to Date $88,795 Construction Cost  to Date $2,548,811

Construction Engineering Cost to 
Date

$63,283 Total Cost to Date $2,700,888

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$700,000

$1,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020304039 Category Description Program Identifier

Highway US 69 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Paris County Rains 2

From Limit 0.251 MI S OF FM 2795 To Limit WOOD COUNTY LINE 3

Construction Cost/Estimate $98,062 TIER 2 4

Description Raised Edgeline Rumble Strips, Raised Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 37.50 Total Score 69.25 7

Project Length 7.635 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$98,062

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020305039 Category Description Program Identifier

Highway US 69 Status Under Development 1 Category DA - Develop Authority 
(8DA)

District Tyler County Wood 2

From Limit AT FM 779 To Limit . 3

Construction Cost/Estimate $12,150,152 TIER NA 4

Description Construct GradE-Separated Interchange 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $188,621 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $188,621

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$12,150,152

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020305040 Category Description Program Identifier

Highway US 69 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (2011)

District Tyler County Wood 2

From Limit 0.1 MI S OF SL 564, SE To Limit SH 37 IN MINEOLA 3

Construction Cost/Estimate $2,250,000 TIER 2 4

Description Plane & Resurface Roadway 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2019 6

Strategic Score 31.91 Total Score 67.35 7

Project Length 1.037 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7061



Category Amount

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020307002 Category Description Program Identifier

Highway SS 161 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Paris County Rains 2

From Limit FM 514 To Limit US 69 3

Construction Cost/Estimate $9,076 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.418 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 8/1/2016 Design 30% Complete Actual 6/14/2016

Design 60% Complete Target 9/14/2016 Design 60% Complete Actual 7/14/2016

Design 100% Complete Target 10/11/2016 Design 100% Complete Actual 10/13/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 8/1/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target 9/27/2016 Utility Coordination Actual 9/27/2016

Right of Way Coordination Target 9/27/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/13/2016 Project Ready to Bid Target 10/11/2016

Project Engineering Cost to Date $813 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $813

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7063



Category Amount

$14,420

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020308015 Category Description Program Identifier

Highway FM 1253 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District Tyler County Smith 2

From Limit CR 462(S), 1.3 MI N OF 
FM 857, S

To Limit FM 1805 3

Construction Cost/Estimate $2,348,774 TIER NA 4

Description Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.915 (mi) Estimated Completed Date 5/19/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Shane Cunningham, P.E. Contact Phone (903)509-9066 10

Construction Company Contact LONGVIEW BRIDGE AND ROAD, LTD.

Design 30% Complete Target 1/30/2015 Design 30% Complete Actual 1/30/2015

Design 60% Complete Target 3/3/2015 Design 60% Complete Actual 2/20/2015

Design 100% Complete Target 4/8/2015 Design 100% Complete Actual 4/17/2015

Notice to Proceed Date 8/10/2015 Work Begin Date 9/18/2015

Percent of Time Used 82.96 Percent of Budget Used 77.47

Start Design Target 1/2/2015 Start Design Actual 1/5/2015

Received ENV Clearance Target 5/4/2015 Received ENV Clearance Actual 5/1/2015

Utility Coordination Target 3/31/2015 Utility Coordination Actual 3/19/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/17/2015 Project Ready to Bid Target 4/8/2015

Project Engineering Cost to Date $163,446 Construction Cost  to Date $3,599,632

Construction Engineering Cost to 
Date

$108,203 Total Cost to Date $3,871,281

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7065



Category Amount

$2,514,922

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020312006 Category Description Program Identifier

Highway FM 2795 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Paris County Rains 2

From Limit US 69 To Limit 1.95 MI E OF US 69 3

Construction Cost/Estimate $25,139 TIER 2 4

Description Raised Edgeline Rumble Strips, Raised Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 45.59 Total Score 72.00 7

Project Length 1.950 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$25,139

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020312007 Category Description Program Identifier

Highway FM 2795 Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1709TP)

TP

District Paris County Rains 2

From Limit 0.904 MI N OF SH 19 
(SANTA FE ST)

To Limit 0.252 MI W OF SH 19(CITY PARK 
DRWY)

3

Construction Cost/Estimate $904,112 TIER 2 4

Description Construct Sidewalk 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 0.652 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$904,112

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020401061 Category Description Program Identifier

Highway US 79 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Austin County Williamson 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

From Limit AT FM 1460 To Limit . 3

Construction Cost/Estimate $280,241 TIER NA 4

Description Improve Traffic Signal 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 9/15/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact HIGHWAY INTELLIGENT TRAFFIC SOLUTIONS, INC.

Design 30% Complete Target 3/4/2014 Design 30% Complete Actual 3/4/2014

Design 60% Complete Target 4/28/2014 Design 60% Complete Actual 6/3/2014

Design 100% Complete Target 6/26/2014 Design 100% Complete Actual 11/25/2014

Notice to Proceed Date 5/8/2015 Work Begin Date 2/2/2016

Percent of Time Used 94.03 Percent of Budget Used 98.95

Start Design Target 6/2/2013 Start Design Actual 6/2/2013

Received ENV Clearance Target 6/26/2014 Received ENV Clearance Actual 11/25/2014

Utility Coordination Target 6/26/2014 Utility Coordination Actual 11/25/2014

Right of Way Coordination Target 6/26/2014 Right of Way Coordination Actual 11/25/2014

Project Ready to Bid Actual 2/4/2015 Project Ready to Bid Target 6/26/2014

Project Engineering Cost to Date $46,486 Construction Cost  to Date $651,007

Construction Engineering Cost to 
Date

$55,782 Total Cost to Date $753,275

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$135,460

$247,522

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020401062 Category Description Program Identifier

Highway US 79 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

TDC

District Austin County Williamson 2

From Limit 0.42 MILES W. OF FM 
1460

To Limit CR 110 3

Construction Cost/Estimate $2,077,267 TIER NA 4

Description Mill, Seal & Thin Overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.903 (mi) Estimated Completed Date 12/9/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact ANGEL BROTHERS ENTERPRISES, LTD.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/7/2014 Design 100% Complete Actual 11/7/2014

Notice to Proceed Date 4/7/2015 Work Begin Date 6/22/2015

Percent of Time Used 98.36 Percent of Budget Used 110.14

Start Design Target 9/2/2014 Start Design Actual 9/2/2014

Received ENV Clearance Target 10/13/2014 Received ENV Clearance Actual 10/13/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/14/2014 Project Ready to Bid Target 11/11/2014

Project Engineering Cost to Date $15,390 Construction Cost  to Date $4,567,014

Construction Engineering Cost to 
Date

$141,925 Total Cost to Date $4,724,329

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7073



Category Amount

$2,432,900

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020401063 Category Description Program Identifier

Highway US 79 Status Under Development 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2107)

District Austin County Williamson 2

From Limit IH 35 To Limit EAST OF FM 1460 3

Construction Cost/Estimate $28,000,000 TIER NA 4

Description Add One Lane In Each Direction 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.340 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,051,913 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,051,913

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$28,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020401066 Category Description Program Identifier

Highway US 79 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

BMN

District Austin County Williamson 2

From Limit 2.126 MI WEST OF SH 
130

To Limit 2.395 MI WEST OF SH 130 3

Construction Cost/Estimate $113,000 TIER 3 4

Description Upgrade Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 41.18 Total Score 43.70 7

Project Length 0.269 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,060 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,060

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$63,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7078



Project ID 020401067 Category Description Program Identifier

Highway US 79 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Austin County Williamson 2

From Limit FM 1460 To Limit 0.60 MILES EAST OF FM 1460 3

Construction Cost/Estimate $113,995 TIER NA 4

Description Median Modifications 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.600 (mi) Estimated Completed Date 2/24/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Bobby A. Ramthun, P.E. Contact Phone (512)930-5402 10

Construction Company Contact NNA CONSTRUCTION & CONTRACTING

Design 30% Complete Target TBD Design 30% Complete Actual 3/8/2016

Design 60% Complete Target TBD Design 60% Complete Actual 3/29/2016

Design 100% Complete Target TBD Design 100% Complete Actual 4/15/2016

Notice to Proceed Date 9/14/2016 Work Begin Date 11/14/2016

Percent of Time Used 25.00 Percent of Budget Used 19.30

Start Design Target TBD Start Design Actual 2/5/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 3/17/2016

Utility Coordination Target TBD Utility Coordination Actual 4/15/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 4/15/2016

Project Ready to Bid Actual 4/15/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $46,065 Construction Cost  to Date $17,037

Construction Engineering Cost to 
Date

$92 Total Cost to Date $63,193

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$85,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020401068 Category Description Program Identifier

Highway US 79 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

District Austin County Williamson 2

From Limit FM 685 To Limit CR 110 3

Construction Cost/Estimate $1,455,400 TIER NA 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.341 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,455,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020402031 Category Description Program Identifier

Highway US 79 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

District Austin County Williamson 2

From Limit EXCHANGE BLVD To Limit FM 685 3

Construction Cost/Estimate $28,200 TIER NA 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.454 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$280,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020403043 Category Description Program Identifier

Highway US 79 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Austin County Williamson 2

From Limit FM 397 To Limit CR 402 3

Construction Cost/Estimate $1,300,000 TIER 2 4

Description Mill,seal & Overlay 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 47.06 Total Score 65.50 7

Project Length 2.010 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,439 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,439

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020405037 Category Description Program Identifier

Highway US 79 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Bryan County Milam 2

From Limit 1.6 MILES WEST OF FM 
1786

To Limit 2.0 MILES WEST OF FM 1786 3

Construction Cost/Estimate $34,570 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.363 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 12/13/2014

Design 60% Complete Target TBD Design 60% Complete Actual 4/1/2015

Design 100% Complete Target TBD Design 100% Complete Actual 7/15/2015

Notice to Proceed Date 10/21/2015 Work Begin Date 6/15/2016

Percent of Time Used 117.65 Percent of Budget Used 96.70

Start Design Target TBD Start Design Actual 11/20/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/16/2015

Utility Coordination Target TBD Utility Coordination Actual 12/13/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/16/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $61,084

Construction Engineering Cost to 
Date

$862 Total Cost to Date $61,947

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$40,772

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020406055 Category Description Program Identifier

Highway US 79 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

TDC

District Bryan County Milam 2

From Limit 1.0 MILES W OF US 190 
N

To Limit 0.2 MILES E OF US 77 3

Construction Cost/Estimate $3,381,160 TIER NA 4

Description Overlay Consisting Of Planing, Hma Overlay And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.041 (mi) Estimated Completed Date 6/14/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact KNIFE RIVER CORPORATION - SOUTH

Design 30% Complete Target TBD Design 30% Complete Actual 6/5/2015

Design 60% Complete Target TBD Design 60% Complete Actual 12/21/2015

Design 100% Complete Target TBD Design 100% Complete Actual 2/18/2016

Notice to Proceed Date 8/25/2016 Work Begin Date 10/5/2016

Percent of Time Used 15.48 Percent of Budget Used 9.69

Start Design Target TBD Start Design Actual 2/24/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/12/2016

Utility Coordination Target TBD Utility Coordination Actual 5/28/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/18/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $237,222 Construction Cost  to Date $490,975

Construction Engineering Cost to 
Date

$19,464 Total Cost to Date $747,661

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,900,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020406056 Category Description Program Identifier

Highway US 79 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Bryan County Milam 2

From Limit 0.5 MI W OF CR 330 To Limit 0.2 MI E OF US 77 3

Construction Cost/Estimate $49,397 TIER 2 4

Description Safety Work Consisting Of Rolled Or Milled Texture Shoulders And Centerline 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 27.06 Total Score 65.70 7

Project Length 5.461 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$49,397

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020406057 Category Description Program Identifier

Highway US 79 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Bryan County Milam 2

From Limit ROCKDALE C&G To Limit 1.6 MILES WEST OF FM 1786 3

Construction Cost/Estimate $439,582 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.581 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 12/13/2014

Design 60% Complete Target TBD Design 60% Complete Actual 4/1/2015

Design 100% Complete Target TBD Design 100% Complete Actual 7/15/2015

Notice to Proceed Date 10/21/2015 Work Begin Date 6/15/2016

Percent of Time Used 117.65 Percent of Budget Used 96.70

Start Design Target TBD Start Design Actual 11/20/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/16/2015

Utility Coordination Target TBD Utility Coordination Actual 12/13/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/16/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $785,158

Construction Engineering Cost to 
Date

$11,082 Total Cost to Date $796,241

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$501,286

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020406058 Category Description Program Identifier

Highway US 79 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Bryan County Milam 2

From Limit ROCKDALE EAST CITY 
LIMITS

To Limit 0.85 MILES WEST OF FM 908 3

Construction Cost/Estimate $157,488 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.547 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 12/13/2014

Design 60% Complete Target TBD Design 60% Complete Actual 4/1/2015

Design 100% Complete Target TBD Design 100% Complete Actual 7/15/2015

Notice to Proceed Date 10/21/2015 Work Begin Date 6/15/2016

Percent of Time Used 117.65 Percent of Budget Used 96.70

Start Design Target TBD Start Design Actual 11/20/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/16/2015

Utility Coordination Target TBD Utility Coordination Actual 12/13/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/16/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $281,584

Construction Engineering Cost to 
Date

$3,975 Total Cost to Date $285,559

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$178,178

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020406059 Category Description Program Identifier

Highway US 79 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Bryan County Milam 2

From Limit 0.2 MILES E OF US 77 To Limit 0.543 MILES WEST OF FM 487 3

Construction Cost/Estimate $1,700,000 TIER NA 4

Description Overlay, Sidewalks, Restripe Intersection 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.545 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020407047 Category Description Program Identifier

Highway US 79 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

TDC

District Bryan County Milam 2

From Limit CR 346 To Limit 1.0 MILES W OF US 190 N 3

Construction Cost/Estimate $1,830,914 TIER NA 4

Description Overlay Consisting Of Planing, Hma, Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.165 (mi) Estimated Completed Date 6/14/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact KNIFE RIVER CORPORATION - SOUTH

Design 30% Complete Target TBD Design 30% Complete Actual 6/5/2015

Design 60% Complete Target TBD Design 60% Complete Actual 12/21/2015

Design 100% Complete Target TBD Design 100% Complete Actual 2/18/2016

Notice to Proceed Date 8/25/2016 Work Begin Date 10/5/2016

Percent of Time Used 15.48 Percent of Budget Used 9.69

Start Design Target TBD Start Design Actual 2/24/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/12/2016

Utility Coordination Target TBD Utility Coordination Actual 5/28/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/18/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $291,882

Construction Engineering Cost to 
Date

$11,572 Total Cost to Date $303,454

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020407048 Category Description Program Identifier

Highway US 79 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Bryan County Milam 2

From Limit 0.3 MI W OF SH 36 To Limit 0.5 MI W OF CR 330 3

Construction Cost/Estimate $26,000 TIER 2 4

Description Safety Work Consisting Of Rolled Or Milled In Texture Shoulders And Centerline 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 37.35 Total Score 69.20 7

Project Length 2.799 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$26,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020407049 Category Description Program Identifier

Highway US 79 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Bryan County Milam 2

From Limit CR 346 To Limit SH 36 3

Construction Cost/Estimate $5,120 TIER 1 4

Description Safety Work Consisting Of Milled Edgeline And Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 46.18 Total Score 80.70 7

Project Length 2.828 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/11/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 12/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,120

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020408059 Category Description Program Identifier

Highway US 79 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Bryan County Milam 2

From Limit BRAZOS RIVER To Limit 4.56 MILES WEST OF BRAZOS RIVER 3

Construction Cost/Estimate $230,688 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.544 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 12/13/2014

Design 60% Complete Target TBD Design 60% Complete Actual 4/1/2015

Design 100% Complete Target TBD Design 100% Complete Actual 7/15/2015

Notice to Proceed Date 10/21/2015 Work Begin Date 6/15/2016

Percent of Time Used 117.65 Percent of Budget Used 96.70

Start Design Target TBD Start Design Actual 11/20/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/16/2015

Utility Coordination Target TBD Utility Coordination Actual 12/13/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/16/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $412,692

Construction Engineering Cost to 
Date

$5,825 Total Cost to Date $418,518

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$265,920

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020408060 Category Description Program Identifier

Highway US 79 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Bryan County Milam 2

From Limit ROBERTSON CO LINE To Limit CR 346 3

Construction Cost/Estimate $21,000 TIER 1 4

Description Safety Work Consisting Of Milled Edgeline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 48.09 Total Score 81.35 7

Project Length 11.720 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/11/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 12/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7107



Category Amount

$21,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020408061 Category Description Program Identifier

Highway US 79 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

TDC

District Bryan County Milam 2

From Limit 3.0 MILES E OF SH 36 To Limit CR 346 3

Construction Cost/Estimate $17,823 TIER NA 4

Description Overlay Consisting Of Planing, Hma, Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.198 (mi) Estimated Completed Date 6/14/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact KNIFE RIVER CORPORATION - SOUTH

Design 30% Complete Target TBD Design 30% Complete Actual 6/5/2015

Design 60% Complete Target TBD Design 60% Complete Actual 12/21/2015

Design 100% Complete Target TBD Design 100% Complete Actual 2/18/2016

Notice to Proceed Date 8/25/2016 Work Begin Date 10/5/2016

Percent of Time Used 15.48 Percent of Budget Used 9.69

Start Design Target TBD Start Design Actual 2/24/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/12/2016

Utility Coordination Target TBD Utility Coordination Actual 5/28/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/18/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $2,828

Construction Engineering Cost to 
Date

$112 Total Cost to Date $2,941

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$50,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020409045 Category Description Program Identifier

Highway US 79 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

ON

District Bryan County Robertson 2

From Limit 0.6 MI W OF THE 
LITTLE BRAZOS RIVER

To Limit 0.6 MI E OF THE LITTLE BRAZOS 
RIVER

3

Construction Cost/Estimate $7,000,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 72.65 Total Score 88.20 7

Project Length 0.180 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target 6/1/2005 Design 30% Complete Actual TBD

Design 60% Complete Target 10/2/2005 Design 60% Complete Actual TBD

Design 100% Complete Target 10/3/2009 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/1/2005 Start Design Actual 3/1/2005

Received ENV Clearance Target 9/1/2010 Received ENV Clearance Actual TBD

Utility Coordination Target 12/15/2010 Utility Coordination Actual TBD

Right of Way Coordination Target 12/15/2010 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 12/18/2010

Project Engineering Cost to Date $1,226,624 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,226,624

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020409055 Category Description Program Identifier

Highway US 79 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Bryan County Robertson 2

From Limit WEST EVANS STREET To Limit MILAM CO LINE 3

Construction Cost/Estimate $158,090 TIER 1 4

Description Safety Work Consisting Of Milled Edgeline And Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 53.24 Total Score 83.10 7

Project Length 5.068 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/11/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 12/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$158,090

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020409056 Category Description Program Identifier

Highway US 79 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Robertson 2

From Limit SH 6 To Limit MILAM COUNTY LINE 3

Construction Cost/Estimate $257,614 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.901 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$4 Total Cost to Date $4

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020501041 Category Description Program Identifier

Highway US 79 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Bryan County Robertson 2

From Limit 0.411 MILES SOUTH OF 
CR 802

To Limit 0.145 MILES NORTH OF FM 485 3

Construction Cost/Estimate $282,000 TIER 1 4

Description Safety Work Consisting Of Milled Edgeline And Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 38.09 Total Score 77.95 7

Project Length 9.043 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/11/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 12/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$282,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020502056 Category Description Program Identifier

Highway US 79 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Robertson 2

From Limit FM 2096 To Limit FM 46 3

Construction Cost/Estimate $377,968 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.843 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$6 Total Cost to Date $6

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$470,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020502057 Category Description Program Identifier

Highway US 79 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Bryan County Robertson 2

From Limit LEON CO LINE To Limit 0.411 MILES SOUTH OF CR802 3

Construction Cost/Estimate $545,000 TIER 1 4

Description Safety Work Consisting Of Milled Edgeline And Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 48.38 Total Score 81.45 7

Project Length 17.489 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/11/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 12/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$545,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020503048 Category Description Program Identifier

Highway US 79 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Bryan County Leon 2

From Limit FM 1512 To Limit ROBERTSON COUNTY LINE 3

Construction Cost/Estimate $94,086 TIER 2 4

Description Safety Work Consisting Of Rolled Or Milled Texture Shoulders And Centerline 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 31.91 Total Score 67.35 7

Project Length 12.436 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$94,086

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020503049 Category Description Program Identifier

Highway US 79 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Leon 2

From Limit SH 7 To Limit ROBERTSON COUNTY LINE 3

Construction Cost/Estimate $248,132 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.082 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$4 Total Cost to Date $4

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020504046 Category Description Program Identifier

Highway US 79 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Bryan County Leon 2

From Limit SH 75 To Limit FM 1512 3

Construction Cost/Estimate $90,000 TIER 2 4

Description Safety Work Consisting Of Rolled Or Milled Texture Shoulders And Centerline 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 37.35 Total Score 69.20 7

Project Length 12.452 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$90,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020504047 Category Description Program Identifier

Highway US 79 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Bryan County Leon 2

From Limit FIVE LANE SECTION IN 
BUFFALO

To Limit FM 39 3

Construction Cost/Estimate $46,000,000 TIER NA 4

Description Widen To Four Lane Divided Rural Section 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7129



Category Amount

$46,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020505046 Category Description Program Identifier

Highway US 79 Status Construction Scheduled 1 Category 11 - Proposition 1 
(15P111)

15S

District Bryan County Leon 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

From Limit FREESTONE COUNTY 
LINE

To Limit THE N BUFFALO CITY LIMITS 3

Construction Cost/Estimate $5,141,985 TIER NA 4

Description Rehabilitation Of Existing Road Consisting Of Grading, Structures, Flexible Base, Hma Surface And 
Pavement Markings

5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.107 (mi) Estimated Completed Date 4/26/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Darlene Goehl, P.E. Contact Phone (936)295-3462 10

Construction Company Contact BIG CREEK CONSTRUCTION, LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 8/29/2014

Design 60% Complete Target TBD Design 60% Complete Actual 2/2/2015

Design 100% Complete Target TBD Design 100% Complete Actual 6/15/2015

Notice to Proceed Date 12/22/2015 Work Begin Date 2/10/2016

Percent of Time Used 79.39 Percent of Budget Used 68.60

Start Design Target TBD Start Design Actual 5/16/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/1/2015

Utility Coordination Target TBD Utility Coordination Actual 9/9/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 5/17/2014

Project Ready to Bid Actual 9/9/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $57,733 Construction Cost  to Date $8,407,088

Construction Engineering Cost to 
Date

$203,176 Total Cost to Date $8,667,997

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,670,000

$1,216,579

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020505047 Category Description Program Identifier

Highway US 79 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Bryan County Leon 2

From Limit FREESTONE COUNTY 
LINE

To Limit SH 75 3

Construction Cost/Estimate $125,000 TIER 2 4

Description Safety Work Consisting Of Rolled Or Milled Texture Shoulders And Centerline 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 32.21 Total Score 67.45 7

Project Length 16.417 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$125,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020505048 Category Description Program Identifier

Highway US 79 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TDC

District Bryan County Leon 2

From Limit FREESTONE COUNTY 
LINE

To Limit 2.7 MILES SW OF FM 542 3

Construction Cost/Estimate $2,762,359 TIER 2 4

Description Overlay Consisting Of Planing, Hma, Base Rpr, Pavement Markings, And Markers 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 43.24 Total Score 73.10 7

Project Length 3.542 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 9/15/2016

Design 60% Complete Target TBD Design 60% Complete Actual 9/29/2016

Design 100% Complete Target TBD Design 100% Complete Actual 12/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 9/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 12/9/2016

Utility Coordination Target TBD Utility Coordination Actual 12/12/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 10/4/2016

Project Ready to Bid Actual 12/12/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $108,291 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $108,291

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020506028 Category Description Program Identifier

Highway US 79 Status Construction Scheduled 1 Category 4 - Proposition 1 
(15P104)

15S

District Bryan County Freestone 2

From Limit 2.4 MI. S OF US 84 To Limit LEON COUNTY LINE 3

Construction Cost/Estimate $2,345,663 TIER NA 4

Description Rehabilitation Of Existing Road Consisting Of Grading, Structures, Flexible Base, Hma Surface And 
Pavement Markings

5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.208 (mi) Estimated Completed Date 4/26/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Darlene Goehl, P.E. Contact Phone (936)295-3462 10

Construction Company Contact BIG CREEK CONSTRUCTION, LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 8/29/2014

Design 60% Complete Target TBD Design 60% Complete Actual 2/2/2015

Design 100% Complete Target TBD Design 100% Complete Actual 6/15/2015

Notice to Proceed Date 12/22/2015 Work Begin Date 2/10/2016

Percent of Time Used 79.39 Percent of Budget Used 68.60

Start Design Target TBD Start Design Actual 5/16/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/1/2015

Utility Coordination Target TBD Utility Coordination Actual 9/9/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 5/17/2014

Project Ready to Bid Actual 9/9/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,327,415 Construction Cost  to Date $2,076,873

Construction Engineering Cost to 
Date

$50,192 Total Cost to Date $3,454,480

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,130,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020506030 Category Description Program Identifier

Highway US 79 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Bryan County Freestone 2

From Limit ANDERSON COUNTY 
LINE

To Limit LEON COUNTY LINE 3

Construction Cost/Estimate $35,000 TIER 2 4

Description Safety Work Consisting Of Rolled Or Milled In Texture Shoulders And Centerline 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 27.06 Total Score 65.70 7

Project Length 4.652 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$35,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020506031 Category Description Program Identifier

Highway US 79 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TDC

District Bryan County Freestone 2

From Limit TRINITY RIVER BRIDGE To Limit LEON COUNTY LINE 3

Construction Cost/Estimate $1,333,851 TIER 1 4

Description Overlay Consisting Of Planing, Hma, Base Rpr, Pavement Markings, And Markers 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 32.94 Total Score 76.20 7

Project Length 4.452 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 9/15/2016

Design 60% Complete Target TBD Design 60% Complete Actual 9/29/2016

Design 100% Complete Target TBD Design 100% Complete Actual 12/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 9/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 12/9/2016

Utility Coordination Target TBD Utility Coordination Actual 12/12/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 10/4/2016

Project Ready to Bid Actual 12/12/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020507043 Category Description Program Identifier

Highway US 79 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1312BD)

14M

District Tyler County Anderson 2 Category 3 - Proposition 12 
(13V2DT)

From Limit 1.6 MI SW OF LP 256 IN 
PALESTINE, S

To Limit 0.4 MI SW OF FM 645 3

Construction Cost/Estimate $33,350,337 TIER NA 4

Description Widen To 4 Lane Divided Rural (depressed Median) 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2012 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.304 (mi) Estimated Completed Date 12/1/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name M Kim Soucek, P.E. Contact Phone (903)675-4196 10

Construction Company Contact LONGVIEW BRIDGE AND ROAD, LTD.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/24/2012 Work Begin Date 11/12/2012

Percent of Time Used 100.00 Percent of Budget Used 83.23

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,705,310 Construction Cost  to Date $59,281,742

Construction Engineering Cost to 
Date

$1,415,945 Total Cost to Date $65,402,996

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$32,363,487

$1,991,077

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020507044 Category Description Program Identifier

Highway US 79 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1312BD)

14M

District Tyler County Anderson 2

From Limit 0.4 MI SW OF FM 645 To Limit 0.7 MI W OF SH 294 3

Construction Cost/Estimate $8,636,513 TIER NA 4

Description Widen To 4 Lane Divided Rural (depressed Median) 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2012 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.297 (mi) Estimated Completed Date 12/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name M Kim Soucek, P.E. Contact Phone (903)675-4196 10

Construction Company Contact LONGVIEW BRIDGE AND ROAD, LTD.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/24/2012 Work Begin Date 11/12/2012

Percent of Time Used 100.00 Percent of Budget Used 83.23

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,334,243 Construction Cost  to Date $15,270,979

Construction Engineering Cost to 
Date

$365,111 Total Cost to Date $17,970,333

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,636,513

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020601049 Category Description Program Identifier

Highway US 79 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

BMN

District Tyler County Anderson 2

From Limit 1.5 MI EAST OF FM 
2574

To Limit STR#100010020601032 OVER UPRR 3

Construction Cost/Estimate $875,000 TIER 1 4

Description Deck Repair/rehab, Clean/paint Steel Girders. Repl Br Rail 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 40.00 Total Score 77.10 7

Project Length 0.010 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $28,881 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $28,881

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$875,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7148



Project ID 020601050 Category Description Program Identifier

Highway US 79 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Tyler County Anderson 2

From Limit 2.8 MI NE OF FM 2574
(S), SW

To Limit 0.5 MI NE OF LP 256 IN PALESTINE 3

Construction Cost/Estimate $7,300,000 TIER NA 4

Description Widen Roadway For Passing LaneS-Super2 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.035 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020601051 Category Description Program Identifier

Highway US 79 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Tyler County Anderson 2

From Limit .5 MI NE OF SL256 
(PALESTINE CL),SW

To Limit SL256 3

Construction Cost/Estimate $280,325 TIER 2 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 47.65 Total Score 72.70 7

Project Length 4.300 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target 6/17/2016 Design 30% Complete Actual 5/20/2016

Design 60% Complete Target 8/4/2016 Design 60% Complete Actual 6/16/2016

Design 100% Complete Target 10/5/2016 Design 100% Complete Actual 9/30/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 6/17/2016 Received ENV Clearance Actual 10/17/2016

Utility Coordination Target 9/21/2016 Utility Coordination Actual 9/13/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target 10/5/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$285,180

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020602026 Category Description Program Identifier

Highway US 79 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Tyler County Anderson 2

From Limit CHEROKEE C/L AT 
NECHES RIVER, SE

To Limit 2.8 MI NE OF FM 2574(S), SW 3

Construction Cost/Estimate $3,300,000 TIER NA 4

Description Widen Roadway For Passing LaneS-Super2 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.105 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020603061 Category Description Program Identifier

Highway US 79 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Tyler County Cherokee 2

From Limit 1.2 MI NE OF FM 747, 
J'VILLE CL, SW

To Limit ANDERSON C/L AT NECHES RIVER 3

Construction Cost/Estimate $7,500,000 TIER NA 4

Description Widen Roadway For Passing LaneS-Super2 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.844 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020604039 Category Description Program Identifier

Highway US 79 Status Construction Scheduled 1 Category 1 - Proposition 1 
(16P101)

16S

District Tyler County Cherokee 2 Category 11 - District 
Discretionary (1611)

From Limit 3 MI W OF SH 110, W To Limit 0.3 MI E OF SH 204(DOGWOOD) 
J'VILLE

3 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

Construction Cost/Estimate $5,778,866 TIER NA 4

Description Repair & Resurface Roadway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.258 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Shane Cunningham, P.E. Contact Phone (903)509-9066 10

Construction Company Contact REYNOLDS & KAY, LTD.

Design 30% Complete Target 4/21/2009 Design 30% Complete Actual 4/21/2009

Design 60% Complete Target 4/28/2009 Design 60% Complete Actual 4/28/2009

Design 100% Complete Target 5/1/2009 Design 100% Complete Actual 5/1/2009

Notice to Proceed Date 5/19/2016 Work Begin Date 7/6/2016

Percent of Time Used 56.00 Percent of Budget Used 42.34

Start Design Target 4/14/2009 Start Design Actual 4/14/2009

Received ENV Clearance Target 3/11/2016 Received ENV Clearance Actual 2/25/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 1/29/2016 Project Ready to Bid Target 2/3/2016

Project Engineering Cost to Date $141,664 Construction Cost  to Date $4,886,339

Construction Engineering Cost to 
Date

$86,495 Total Cost to Date $5,114,499

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,500,000

$2,000,000

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020607058 Category Description Program Identifier

Highway US 79 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District Tyler County Rusk 2

From Limit SL 571 IN HENDERSON, 
SW

To Limit FM 839 3

Construction Cost/Estimate $6,661,254 TIER NA 4

Description Construct Continuous Center Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.050 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Will Buskell, P.E. Contact Phone (903)234-0532 10

Construction Company Contact DREWERY CONSTRUCTION COMPANY, INCORPORATED

Design 30% Complete Target 1/30/2015 Design 30% Complete Actual 2/13/2015

Design 60% Complete Target 3/3/2015 Design 60% Complete Actual 3/6/2015

Design 100% Complete Target 4/8/2015 Design 100% Complete Actual 4/22/2015

Notice to Proceed Date 8/24/2015 Work Begin Date 1/15/2016

Percent of Time Used 49.81 Percent of Budget Used 43.89

Start Design Target 1/2/2015 Start Design Actual 1/16/2015

Received ENV Clearance Target 5/4/2015 Received ENV Clearance Actual 5/1/2015

Utility Coordination Target 3/31/2015 Utility Coordination Actual 4/1/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/22/2015 Project Ready to Bid Target 4/8/2015

Project Engineering Cost to Date $887,093 Construction Cost  to Date $6,848,028

Construction Engineering Cost to 
Date

$222,847 Total Cost to Date $7,957,967

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,403,161

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020701021 Category Description Program Identifier

Highway SH 43 Status Finalizing for Construction 1 Category 1 - Proposition 1 
(17P101)

17S

District Tyler County Rusk 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

From Limit US259/SH64/US79 IN 
HENDERSON, NE

To Limit FM 1716/FM 1251 3

Construction Cost/Estimate $2,130,385 TIER 1 4

Description Repair And Resurface Roadway 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 32.94 Total Score 76.20 7

Project Length 3.857 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target 3/31/2016 Design 30% Complete Actual 2/12/2016

Design 60% Complete Target 6/27/2016 Design 60% Complete Actual 4/22/2016

Design 100% Complete Target 10/5/2016 Design 100% Complete Actual 9/28/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/1/2015 Start Design Actual 12/1/2015

Received ENV Clearance Target 4/1/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target 9/15/2016 Utility Coordination Actual 9/9/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/28/2016 Project Ready to Bid Target 10/5/2016

Project Engineering Cost to Date $64,838 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $64,838

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,632,635

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020702027 Category Description Program Identifier

Highway SH 43 Status Construction Scheduled 1 Category 1 - Proposition 1 
(16P101)

16S

District Tyler County Rusk 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

From Limit 4 MI S OF FM 2658 (CR 
2136), NE

To Limit 2.2 S OF FM 2658 (BEGIN C-S) 3

Construction Cost/Estimate $1,377,150 TIER NA 4

Description Repair & Resurface Roadway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.855 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Will Buskell, P.E. Contact Phone (903)234-0532 10

Construction Company Contact MADDEN CONTRACTING COMPANY, LLC.

Design 30% Complete Target 8/31/2015 Design 30% Complete Actual 9/4/2015

Design 60% Complete Target 10/20/2015 Design 60% Complete Actual 10/20/2015

Design 100% Complete Target 12/16/2015 Design 100% Complete Actual 12/10/2015

Notice to Proceed Date 4/15/2016 Work Begin Date 7/18/2016

Percent of Time Used 126.32 Percent of Budget Used 90.21

Start Design Target 7/6/2015 Start Design Actual 4/28/2015

Received ENV Clearance Target 1/21/2016 Received ENV Clearance Actual 12/29/2015

Utility Coordination Target 12/2/2015 Utility Coordination Actual 11/30/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/10/2015 Project Ready to Bid Target 12/16/2015

Project Engineering Cost to Date $99,574 Construction Cost  to Date $2,010,103

Construction Engineering Cost to 
Date

$13,322 Total Cost to Date $2,122,998

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$810,000

$700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020702028 Category Description Program Identifier

Highway SH 43 Status Finalizing for Construction 1 Category 11 - Proposition 1 
(17P111)

17S

District Tyler County Rusk 2 Category 1 - Proposition 1 
(17P101)

17S

From Limit FM 1716/FM 1251, NE To Limit 4 MI S OF FM 2658 (CR 2136) 3 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

Construction Cost/Estimate $3,586,913 TIER 2 4

Description Repair And Resurface Roadway 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 22.65 Total Score 72.70 7

Project Length 6.149 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target 3/31/2016 Design 30% Complete Actual 2/12/2016

Design 60% Complete Target 6/27/2016 Design 60% Complete Actual 4/22/2016

Design 100% Complete Target 10/5/2016 Design 100% Complete Actual 9/28/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/1/2015 Start Design Actual 12/1/2015

Received ENV Clearance Target 4/1/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target 9/15/2016 Utility Coordination Actual 9/9/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/28/2016 Project Ready to Bid Target 10/5/2016

Project Engineering Cost to Date $33,929 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $33,929

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,480,000

$1,632,635

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020703026 Category Description Program Identifier

Highway SH 43 Status Construction Scheduled 1 Category 1 - Proposition 1 
(16P101)

16S

District Tyler County Rusk 2

From Limit 2.2 MI S OF FM 2658 
(END C-S), NE

To Limit FM 3231 IN TATUM 3

Construction Cost/Estimate $3,313,961 TIER NA 4

Description Repair & Resurface Roadway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.430 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Will Buskell, P.E. Contact Phone (903)234-0532 10

Construction Company Contact MADDEN CONTRACTING COMPANY, LLC.

Design 30% Complete Target 8/31/2015 Design 30% Complete Actual 9/4/2015

Design 60% Complete Target 10/20/2015 Design 60% Complete Actual 10/20/2015

Design 100% Complete Target 12/16/2015 Design 100% Complete Actual 12/10/2015

Notice to Proceed Date 4/15/2016 Work Begin Date 7/18/2016

Percent of Time Used 126.32 Percent of Budget Used 90.21

Start Design Target 7/6/2015 Start Design Actual 4/28/2015

Received ENV Clearance Target 1/21/2016 Received ENV Clearance Actual 12/29/2015

Utility Coordination Target 12/2/2015 Utility Coordination Actual 11/30/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/10/2015 Project Ready to Bid Target 12/16/2015

Project Engineering Cost to Date $14,588 Construction Cost  to Date $6,733,275

Construction Engineering Cost to 
Date

$44,717 Total Cost to Date $6,792,581

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020705076 Category Description Program Identifier

Highway SH 43 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Atlanta County Harrison 2

From Limit AT INTERSECTION OF 
BOMAR STREET

To Limit . 3

Construction Cost/Estimate $170,073 TIER 1 4

Description Install Traffic Signal & Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 44.71 Total Score 78.70 7

Project Length 0.003 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$170,073

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020705077 Category Description Program Identifier

Highway SH 43 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Atlanta County Harrison 2

From Limit SL 390 To Limit IH 20 3

Construction Cost/Estimate $133,244 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.662 (mi) Estimated Completed Date 7/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Icenhower Contact Phone (903)838-8574 10

Construction Company Contact MISSOURI PETROLEUM PRODUCTS COMPANY LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/16/2015 Design 100% Complete Actual 6/16/2015

Notice to Proceed Date 1/22/2016 Work Begin Date 5/22/2016

Percent of Time Used 58.00 Percent of Budget Used 42.83

Start Design Target 1/2/2015 Start Design Actual 1/2/2015

Received ENV Clearance Target 6/18/2015 Received ENV Clearance Actual 7/21/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/2/2015 Project Ready to Bid Target 7/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $127,984

Construction Engineering Cost to 
Date

$5,866 Total Cost to Date $133,850

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$168,790

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020705078 Category Description Program Identifier

Highway SH 43 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Atlanta County Harrison 2

From Limit IH 20 To Limit 0.7 MI N OF SPRING CREEK 3

Construction Cost/Estimate $304,252 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.340 (mi) Estimated Completed Date 7/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Icenhower Contact Phone (903)838-8574 10

Construction Company Contact MISSOURI PETROLEUM PRODUCTS COMPANY LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/16/2015 Design 100% Complete Actual 6/16/2015

Notice to Proceed Date 1/22/2016 Work Begin Date 5/22/2016

Percent of Time Used 58.00 Percent of Budget Used 42.83

Start Design Target 1/2/2015 Start Design Actual 1/2/2015

Received ENV Clearance Target 6/18/2015 Received ENV Clearance Actual 7/21/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/2/2015 Project Ready to Bid Target 7/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $293,180

Construction Engineering Cost to 
Date

$13,437 Total Cost to Date $306,617

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$388,300

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020705079 Category Description Program Identifier

Highway SH 43 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Harrison 2

From Limit US 59 To Limit PANOLA C/L 3

Construction Cost/Estimate $568,719 TIER 1 4

Description Profile Centerline & Edgeline Markings Centerline Bars & Edgeline Bars 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 53.53 Total Score 81.70 7

Project Length 14.074 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$568,719

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020802038 Category Description Program Identifier

Highway SH 43 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Atlanta County Harrison 2

From Limit FM 2682 To Limit MARSHALL LEIGH ROAD 3

Construction Cost/Estimate $427,286 TIER NA 4

Description Install Led Flashing Chevrons, Texturize Shoulders & Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.951 (mi) Estimated Completed Date 10/29/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Rebecca Wells, P.E. Contact Phone (903)799-1480 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target 10/17/2014 Design 30% Complete Actual 10/23/2014

Design 60% Complete Target 11/24/2014 Design 60% Complete Actual 11/6/2014

Design 100% Complete Target 2/11/2015 Design 100% Complete Actual 7/16/2015

Notice to Proceed Date 10/21/2015 Work Begin Date 2/29/2016

Percent of Time Used 82.35 Percent of Budget Used 97.17

Start Design Target 10/15/2014 Start Design Actual 10/15/2014

Received ENV Clearance Target 9/4/2013 Received ENV Clearance Actual 9/4/2013

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/24/2015 Project Ready to Bid Target 7/17/2015

Project Engineering Cost to Date $30,250 Construction Cost  to Date $764,260

Construction Engineering Cost to 
Date

$5,845 Total Cost to Date $800,355

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$540,783

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020802041 Category Description Program Identifier

Highway SH 43 Status Under Development 1 Category 11 - District 
Discretionary (2211)

PES

District Atlanta County Harrison 2 Category 1 - Preventative 
Maintenance & Rehab (2201)

From Limit SS 449 To Limit 1.0 MI. N. OF SL 390 3

Construction Cost/Estimate $16,160,313 TIER NA 4

Description Provide Additional Paved Surface 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.909 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,500,000

$10,660,313

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020802042 Category Description Program Identifier

Highway SH 43 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Harrison 2

From Limit AT FM 2682 To Limit . 3

Construction Cost/Estimate $75,146 TIER 2 4

Description Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 32.35 Total Score 60.50 7

Project Length 0.600 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$75,146

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020901062 Category Description Program Identifier

Highway US 77 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Waco County Mclennan 2

From Limit BU 77-L (CIRCLE) To Limit FM 2837 3

Construction Cost/Estimate $683,195 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.622 (mi) Estimated Completed Date 10/27/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Smith,  P.E. Contact Phone (254)865-7115 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target 6/12/2015 Design 30% Complete Actual 6/15/2015

Design 60% Complete Target 7/2/2015 Design 60% Complete Actual 7/2/2015

Design 100% Complete Target 7/31/2015 Design 100% Complete Actual 8/14/2015

Notice to Proceed Date 3/18/2016 Work Begin Date 5/3/2016

Percent of Time Used 71.43 Percent of Budget Used 103.17

Start Design Target 5/26/2015 Start Design Actual 5/26/2015

Received ENV Clearance Target 7/31/2015 Received ENV Clearance Actual 8/14/2015

Utility Coordination Target 7/31/2015 Utility Coordination Actual 8/14/2015

Right of Way Coordination Target 7/31/2015 Right of Way Coordination Actual 7/31/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $1,490,114

Construction Engineering Cost to 
Date

$19,501 Total Cost to Date $1,509,615

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$750,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020901063 Category Description Program Identifier

Highway SL 2 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District Waco County Mclennan 2

From Limit US 84 (WACO DR) To Limit IH 35 3

Construction Cost/Estimate $638,550 TIER 1 4

Description Mill And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 55.74 Total Score 82.45 7

Project Length 1.419 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$638,550

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020901064 Category Description Program Identifier

Highway US 77 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

PM

District Waco County Mclennan 2

From Limit LP 340 To Limit FM 3148 3

Construction Cost/Estimate $1,031,250 TIER NA 4

Description Mill And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.833 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,031,250

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020904031 Category Description Program Identifier

Highway FM 1963 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

ONT

District Waco County Falls 2

From Limit @ POND CRK RELIEF To Limit (STR #066) 3

Construction Cost/Estimate $859,638 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.160 (mi) Estimated Completed Date 5/1/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jason Duncan, P.E. Contact Phone (254)582-5432 10

Construction Company Contact KNIFE RIVER CORPORATION - SOUTH

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/6/2016 Work Begin Date 11/9/2016

Percent of Time Used 10.94 Percent of Budget Used 26.29

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $327,723 Construction Cost  to Date $230,645

Construction Engineering Cost to 
Date

$402 Total Cost to Date $558,769

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$900,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020905045 Category Description Program Identifier

Highway US 77 Status Under Development 1 Category DA - Develop Authority 
(8DA)

CNN

District Bryan County Milam 2

From Limit AT FM 485 To Limit . 3

Construction Cost/Estimate $15,230,917 TIER NA 4

Description Safety Improvement Work Consisting Of Grading, Structures, Flexible Base, Surfacing And Pavement 
Markings

5

Last Update Date 12/21/2016 Bid Received Date 9/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 9/2/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $84,142 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $84,142

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$15,230,917

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020906038 Category Description Program Identifier

Highway FM 310 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Waco County Hill 2

From Limit IH 35 To Limit FM 933 3

Construction Cost/Estimate $354,315 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 12.79 Total Score 67.85 7

Project Length 9.431 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/16/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/3/2017 Start Design Actual TBD

Received ENV Clearance Target 5/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 6/16/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 6/16/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/3/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$354,315

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7194



Project ID 020907045 Category Description Program Identifier

Highway FM 933 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Waco County Mclennan 2

From Limit SS 1858 To Limit FM 308 3

Construction Cost/Estimate $1,425,736 TIER 1 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 61.76 Total Score 86.00 7

Project Length 6.818 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $65,144 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $65,144

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,425,736

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020907046 Category Description Program Identifier

Highway FM 933 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Waco County Mclennan 2

From Limit FM 3051 To Limit US 84 3

Construction Cost/Estimate $346,324 TIER 1 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 61.76 Total Score 86.00 7

Project Length 1.999 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $55,362 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $55,362

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$346,324

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020907047 Category Description Program Identifier

Highway FM 933 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Waco County Mclennan 2

From Limit FM 3051 To Limit HILL CO LINE 3

Construction Cost/Estimate $817,706 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.249 (mi) Estimated Completed Date 10/27/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Smith,  P.E. Contact Phone (254)865-7115 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target 6/12/2015 Design 30% Complete Actual 6/15/2015

Design 60% Complete Target 7/2/2015 Design 60% Complete Actual 7/2/2015

Design 100% Complete Target 7/31/2015 Design 100% Complete Actual 8/14/2015

Notice to Proceed Date 3/18/2016 Work Begin Date 5/3/2016

Percent of Time Used 71.43 Percent of Budget Used 103.17

Start Design Target 5/26/2015 Start Design Actual 5/26/2015

Received ENV Clearance Target 7/31/2015 Received ENV Clearance Actual 8/14/2015

Utility Coordination Target 7/31/2015 Utility Coordination Actual 8/14/2015

Right of Way Coordination Target 7/31/2015 Right of Way Coordination Actual 7/31/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $1,821,249

Construction Engineering Cost to 
Date

$23,831 Total Cost to Date $1,845,081

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$907,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020908009 Category Description Program Identifier

Highway FM 1963 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Milam 2

From Limit FALL COUNTY LINE To Limit US 77 3

Construction Cost/Estimate $30,750 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.172 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$40,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 020909013 Category Description Program Identifier

Highway SL 265 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Waco County Falls 2

From Limit US 77 N OF ROSEBUD To Limit US 77 IN ROSEBUD 3

Construction Cost/Estimate $93,230 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.911 (mi) Estimated Completed Date 10/27/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Smith,  P.E. Contact Phone (254)865-7115 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target 6/12/2015 Design 30% Complete Actual 6/15/2015

Design 60% Complete Target 7/2/2015 Design 60% Complete Actual 7/2/2015

Design 100% Complete Target 7/31/2015 Design 100% Complete Actual 8/14/2015

Notice to Proceed Date 3/18/2016 Work Begin Date 5/3/2016

Percent of Time Used 71.43 Percent of Budget Used 103.17

Start Design Target 5/26/2015 Start Design Actual 5/26/2015

Received ENV Clearance Target 7/31/2015 Received ENV Clearance Actual 8/14/2015

Utility Coordination Target 7/31/2015 Utility Coordination Actual 8/14/2015

Right of Way Coordination Target 7/31/2015 Right of Way Coordination Actual 7/31/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $202,167

Construction Engineering Cost to 
Date

$2,646 Total Cost to Date $204,813

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$91,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021001022 Category Description Program Identifier

Highway US 77 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Bryan County Milam 2

From Limit US 190 To Limit CR 728 3

Construction Cost/Estimate $41,000 TIER 1 4

Description Safety Work Consisting Of Milled Edgeline And Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 34.85 Total Score 76.85 7

Project Length 5.593 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/11/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 12/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$41,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021002024 Category Description Program Identifier

Highway US 77 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Bryan County Milam 2

From Limit AT US 79 To Limit . 3

Construction Cost/Estimate $61,063 TIER 2 4

Description Miscellaneous Construction Consisting Of Installation Of An Intersection Flashing Beacon 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 29.26 Total Score 66.45 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$61,063

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021002025 Category Description Program Identifier

Highway US 77 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Bryan County Milam 2

From Limit CR 728 To Limit FM 1712 3

Construction Cost/Estimate $6,016 TIER 1 4

Description Safety Work Consisting Of Milled Edgeline And Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 30.00 Total Score 75.20 7

Project Length 0.749 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/11/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 12/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,016

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021101031 Category Description Program Identifier

Highway US 77 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Bryan County Milam 2

From Limit US 79 To Limit LEE COUNTY LINE 3

Construction Cost/Estimate $105,246 TIER 2 4

Description Safety Work Consisting Of Rolled Or Milled In Texture Shoulders And Centerline 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 24.12 Total Score 64.70 7

Project Length 8.764 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$105,246

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021102026 Category Description Program Identifier

Highway US 77 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Austin County Lee 2

From Limit 3.5 MI S OF MILAM C/L To Limit SL 123 3

Construction Cost/Estimate $1,844,412 TIER 3 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 29.26 Total Score 40.05 7

Project Length 4.747 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/19/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,093 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,093

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$471,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021103036 Category Description Program Identifier

Highway US 77 Status Construction Scheduled 1 Category 11 - Proposition 1 
(16P111)

16S

District Austin County Lee 2 Category 1 - Preservation & 
Energy Sector (16B01)

PES

From Limit 2.000 MILES NORTH OF 
SH 21

To Limit 0.488 MILES SOUTH OF SH 21 3

Construction Cost/Estimate $876,077 TIER NA 4

Description LeveL-Up Seal Coat & Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.488 (mi) Estimated Completed Date 12/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Diana Schulze, P.E. Contact Phone (512)321-2195 10

Construction Company Contact KNIFE RIVER CORPORATION - SOUTH

Design 30% Complete Target TBD Design 30% Complete Actual 7/21/2015

Design 60% Complete Target TBD Design 60% Complete Actual 8/19/2015

Design 100% Complete Target 3/18/2016 Design 100% Complete Actual 1/4/2016

Notice to Proceed Date 4/20/2016 Work Begin Date 8/9/2016

Percent of Time Used 100.00 Percent of Budget Used 103.58

Start Design Target 7/16/2015 Start Design Actual 7/16/2015

Received ENV Clearance Target 10/30/2015 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/18/2016

Project Engineering Cost to Date $11,246 Construction Cost  to Date $2,347,884

Construction Engineering Cost to 
Date

$33,376 Total Cost to Date $2,392,507

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$52,700

$924,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021103037 Category Description Program Identifier

Highway US 77 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Austin County Lee 2

From Limit SL 123 To Limit 2 MI NORTH OF SH 21 3

Construction Cost/Estimate $55,541 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 24.12 Total Score 64.70 7

Project Length 7.171 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/19/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $841 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $841

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$712,831

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021104023 Category Description Program Identifier

Highway US 77 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Austin County Lee 2

From Limit 2.389 MI N OF US 290 To Limit 1.949 MI N OF US 290 3

Construction Cost/Estimate $115,600 TIER 2 4

Description Tom Overlay 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 24.12 Total Score 64.70 7

Project Length 0.440 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$115,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021105019 Category Description Program Identifier

Highway US 77 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Austin County Lee 2

From Limit 5.617 MI N OF FAYETTE 
C/L

To Limit FAYETTE C/L 3

Construction Cost/Estimate $5,400,000 TIER 2 4

Description Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 24.12 Total Score 64.70 7

Project Length 5.617 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021105020 Category Description Program Identifier

Highway US 77 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Austin County Lee 2

From Limit 1.830 MI S OF US 290 To Limit 2.051 MI S OF US 290 3

Construction Cost/Estimate $48,000 TIER 2 4

Description Tom Overlay 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 29.26 Total Score 66.45 7

Project Length 0.221 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$48,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021107044 Category Description Program Identifier

Highway US 77 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Austin County Lee 2

From Limit 1.949 MI N OF US 290 To Limit 1.830 MI S OF US 290 3

Construction Cost/Estimate $1,078,900 TIER 2 4

Description Tom Overlay 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 29.26 Total Score 66.45 7

Project Length 3.339 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,078,900

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021108006 Category Description Program Identifier

Highway SL 123 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Austin County Lee 2

From Limit US 77 N To Limit US 77 S 3

Construction Cost/Estimate $528,263 TIER 2 4

Description Mill, Seal & Tom Overlay 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 19.12 Total Score 63.00 7

Project Length 1.860 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7227



Category Amount

$1,032,900

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7228



Project ID 021109033 Category Description Program Identifier

Highway FM 155 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Yoakum County Fayette 2

From Limit US 77 To Limit FAYETTE-COLORADO C/L 3

Construction Cost/Estimate $1,324,683 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 22.06 Total Score 57.00 7

Project Length 14.414 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,324,683

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021109034 Category Description Program Identifier

Highway FM 155 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Yoakum County Fayette 2

From Limit US 77 To Limit COLORADO C/L 3

Construction Cost/Estimate $338,300 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.017 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Walsh, P.E. Contact Phone (361)572-5214 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/14/2015 Design 100% Complete Actual 8/5/2015

Notice to Proceed Date 2/29/2016 Work Begin Date 7/25/2016

Percent of Time Used 81.67 Percent of Budget Used 95.40

Start Design Target 3/23/2015 Start Design Actual 3/23/2015

Received ENV Clearance Target 7/1/2015 Received ENV Clearance Actual 7/8/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/5/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $183 Construction Cost  to Date $690,060

Construction Engineering Cost to 
Date

$0 Total Cost to Date $690,244

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$384,767

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021110041 Category Description Program Identifier

Highway FM 155 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Yoakum County Colorado 2

From Limit FAYETTE-COLORADO 
C/L

To Limit 0.838 MI S OF FAYETTE-COLORADO 
C/L

3

Construction Cost/Estimate $115,752 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 19.12 Total Score 56.00 7

Project Length 0.838 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$115,752

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021110042 Category Description Program Identifier

Highway FM 155 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Yoakum County Colorado 2

From Limit FM 2434 To Limit 1 MI S OF FM 532 3

Construction Cost/Estimate $598,677 TIER 2 4

Description Increase Superelevation 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 39.71 Total Score 70.00 7

Project Length 4.270 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/10/2016 Design 100% Complete Actual 11/10/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/23/2016 Start Design Actual 5/23/2016

Received ENV Clearance Target 9/27/2016 Received ENV Clearance Actual 10/13/2016

Utility Coordination Target 11/10/2016 Utility Coordination Actual 11/10/2016

Right of Way Coordination Target 11/10/2016 Right of Way Coordination Actual 11/10/2016

Project Ready to Bid Actual 11/10/2016 Project Ready to Bid Target 11/10/2016

Project Engineering Cost to Date $41,536 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $41,536

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$674,559

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021110043 Category Description Program Identifier

Highway FM 155 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Yoakum County Colorado 2

From Limit FM 2434 To Limit 1 MI S OF FM 532 3

Construction Cost/Estimate $217,169 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 39.71 Total Score 70.00 7

Project Length 4.270 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/10/2016 Design 100% Complete Actual 11/10/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/23/2016 Start Design Actual 5/23/2016

Received ENV Clearance Target 9/27/2016 Received ENV Clearance Actual 10/13/2016

Utility Coordination Target 11/10/2016 Utility Coordination Actual 11/10/2016

Right of Way Coordination Target 11/10/2016 Right of Way Coordination Actual 11/10/2016

Project Ready to Bid Actual 11/10/2016 Project Ready to Bid Target 11/10/2016

Project Engineering Cost to Date $13,712 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $13,712

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$217,314

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021113017 Category Description Program Identifier

Highway FM 487 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Milam 2

From Limit US 79 To Limit US 77 3

Construction Cost/Estimate $116,552 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.343 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$2 Total Cost to Date $2

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7239



Category Amount

$130,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021201035 Category Description Program Identifier

Highway SH 30 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Bryan County Grimes 2

From Limit SH 90 To Limit WALKER CO LINE 3

Construction Cost/Estimate $111,409 TIER 1 4

Description Safety Work Consisting Of Milled Centerline_rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 34.85 Total Score 76.85 7

Project Length 8.752 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/11/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 12/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $185 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $185

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$111,409

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021201036 Category Description Program Identifier

Highway SH 30 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Grimes 2

From Limit SH 90 To Limit WALKER COUNTY LINE 3

Construction Cost/Estimate $295,921 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.742 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$4 Total Cost to Date $4

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$350,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021202035 Category Description Program Identifier

Highway SH 30 Status Construction Scheduled 1 Category 4 - Proposition 1 
(15P104)

15S

District Bryan County Walker 2 Category 1 - Proposition 1 
(15P101)

15S

From Limit THE GRIMES COUNTY 
LINE

To Limit 0.8 MILE WEST OF FM 1791 3

Construction Cost/Estimate $16,587,457 TIER NA 4

Description Rehabilitation Of Existing Road Consisting Of Grading, Structures, Flexible Base, Hma Surface And 
Pavement Markings

5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.127 (mi) Estimated Completed Date 3/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Darlene Goehl, P.E. Contact Phone (936)295-3462 10

Construction Company Contact BIG CREEK CONSTRUCTION, LTD.

Design 30% Complete Target 4/23/2010 Design 30% Complete Actual 8/9/2013

Design 60% Complete Target 10/15/2010 Design 60% Complete Actual 10/22/2013

Design 100% Complete Target 2/28/2011 Design 100% Complete Actual 4/15/2015

Notice to Proceed Date 8/20/2015 Work Begin Date 2/15/2016

Percent of Time Used 55.42 Percent of Budget Used 38.80

Start Design Target 1/11/2010 Start Design Actual 3/1/2009

Received ENV Clearance Target 10/14/2010 Received ENV Clearance Actual 3/27/2015

Utility Coordination Target 2/2/2011 Utility Coordination Actual 4/15/2015

Right of Way Coordination Target 2/2/2011 Right of Way Coordination Actual 4/1/2014

Project Ready to Bid Actual 4/15/2015 Project Ready to Bid Target 2/28/2011

Project Engineering Cost to Date $2,302,349 Construction Cost  to Date $12,318,351

Construction Engineering Cost to 
Date

$206,914 Total Cost to Date $14,827,614

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,660,000

$8,927,458

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021202039 Category Description Program Identifier

Highway US 190 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Walker 2

From Limit IH 45 EFR To Limit SH 75 WEST 3

Construction Cost/Estimate $250,000 TIER 1 4

Description Overlay Consisting Of Planing, Hma, Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 43.24 Total Score 78.20 7

Project Length 0.633 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 9/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $32,873 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $32,873

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021203057 Category Description Program Identifier

Highway FM 158 Status Construction Scheduled 1 Category 9 - Transportation 
Alternatives Program (1609TP)

TP

District Bryan County Brazos 2

From Limit SH 6 NORTHBOUND 
FRONTAGE ROAD

To Limit SH 30 3

Construction Cost/Estimate $1,380,692 TIER NA 4

Description Miscellaneous Work Consisting Of Installation Of Pedestrian Safety Light'g Along Exist'g Sidewalk And Or 
Shared Use Path

5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.966 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Karl Nelson Contact Phone (979)778-6233 10

Construction Company Contact ALLSTATE SIGNAL & CONSTRUCTION, LLC

Design 30% Complete Target TBD Design 30% Complete Actual 4/1/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/4/2016

Design 100% Complete Target TBD Design 100% Complete Actual 6/17/2016

Notice to Proceed Date 9/15/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/16/2016

Utility Coordination Target TBD Utility Coordination Actual 8/8/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 4/1/2016

Project Ready to Bid Actual 8/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $8,112 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$1,354 Total Cost to Date $9,466

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,975,630

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021203058 Category Description Program Identifier

Highway SH 30 Status Under Development 1 Category 6 - Bridge Program 
(2106)

ON

District Bryan County Brazos 2

From Limit NAVASOTA RIVER 
RELIEF #1

To Limit . 3

Construction Cost/Estimate $3,500,000 TIER NA 4

Description Replacment Of Existing Bridge Facility Consisting Of Grading Structures And Base 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021203059 Category Description Program Identifier

Highway SH 30 Status Under Development 1 Category 6 - Bridge Program 
(2106)

ON

District Bryan County Brazos 2

From Limit NAVASOTA RIVER 
RELIEF #2

To Limit . 3

Construction Cost/Estimate $5,500,000 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021203060 Category Description Program Identifier

Highway SH 30 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Brazos 2

From Limit FM 158 To Limit GRIMES COUNTY LINE 3

Construction Cost/Estimate $423,078 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.855 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$6 Total Cost to Date $6

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$530,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021203061 Category Description Program Identifier

Highway FM 158 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Bryan County Brazos 2

From Limit SH 6 To Limit SH 30 (HARVEY RD) 3

Construction Cost/Estimate $1,600,000 TIER 2 4

Description Overlay Consisting Of Hma, Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 24.12 Total Score 71.70 7

Project Length 3.951 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021204033 Category Description Program Identifier

Highway SH 30 Status Construction Scheduled 1 Category 8 - Proposition 14 
(P148SB)

SB

District Bryan County Grimes 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

From Limit AT THE INTERSECTION 
OF SH 30

To Limit AND FM 244 3

Construction Cost/Estimate $5,718,784 TIER NA 4

Description Safety Improvement Work Consisting Of Grading, Structures, Flexible Base, Surfacing And Pavement 
Markings

5

Last Update Date 12/21/2016 Bid Received Date 7/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.833 (mi) Estimated Completed Date 6/7/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact KNIFE RIVER CORPORATION - SOUTH

Design 30% Complete Target 1/15/2010 Design 30% Complete Actual 10/22/2013

Design 60% Complete Target 5/16/2010 Design 60% Complete Actual 2/4/2014

Design 100% Complete Target 11/8/2010 Design 100% Complete Actual 5/16/2014

Notice to Proceed Date 9/30/2014 Work Begin Date 11/12/2015

Percent of Time Used 31.37 Percent of Budget Used 32.23

Start Design Target 3/10/2009 Start Design Actual 1/1/2009

Received ENV Clearance Target 2/15/2011 Received ENV Clearance Actual 12/17/2013

Utility Coordination Target 12/1/2010 Utility Coordination Actual 5/16/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual 5/16/2014

Project Ready to Bid Actual 5/16/2014 Project Ready to Bid Target 2/15/2011

Project Engineering Cost to Date $1,668,990 Construction Cost  to Date $3,454,498

Construction Engineering Cost to 
Date

$275,548 Total Cost to Date $5,399,036

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7259



Category Amount

$6,150,000

$35,138

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021204039 Category Description Program Identifier

Highway SH 30 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

ON

District Bryan County Grimes 2

From Limit AT GIBBONS CREEK To Limit . 3

Construction Cost/Estimate $6,000,000 TIER 1 4

Description Replace Existing Bridge Consisting Of Grading, Structures, And Base 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 62.06 Total Score 84.60 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021204040 Category Description Program Identifier

Highway SH 30 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Grimes 2

From Limit FM 244 To Limit SH 90 3

Construction Cost/Estimate $439,668 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.062 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$7 Total Cost to Date $7

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$520,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021301040 Category Description Program Identifier

Highway US 190 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Bryan County Walker 2

From Limit 0.120 MI SE OF SH 19 To Limit SAN JACINTO COUNTY LINE 3

Construction Cost/Estimate $3,930,000 TIER 1 4

Description Overlay Consisting Of Planing, Hma, Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2020 6

Strategic Score 34.85 Total Score 75.35 7

Project Length 10.759 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,930,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021301041 Category Description Program Identifier

Highway US 190 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Bryan County Walker 2

From Limit SH 19 To Limit SAN JACINTO COUNTY LINE 3

Construction Cost/Estimate $137,903 TIER 2 4

Description Safety Work Consisting Of Rolled Or Milled In Texture Shoulders And Centerline 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 31.91 Total Score 67.35 7

Project Length 11.847 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$137,903

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021301043 Category Description Program Identifier

Highway US 190 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Walker 2

From Limit SH 19 To Limit FM 2296 3

Construction Cost/Estimate $242,658 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.716 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,308 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$4 Total Cost to Date $1,311

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$308,640

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021302043 Category Description Program Identifier

Highway US 190 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Lufkin County San Jacinto 2

From Limit WALKER COUNTY LINE To Limit POLK COUNTY LINE 3

Construction Cost/Estimate $2,414,819 TIER NA 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.664 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name KEVIN HARBUCK Contact Phone (936)327-8981 10

Construction Company Contact L.C. JORDAN & SON

Design 30% Complete Target 7/21/2015 Design 30% Complete Actual 7/28/2015

Design 60% Complete Target 10/26/2015 Design 60% Complete Actual 10/28/2015

Design 100% Complete Target 2/12/2016 Design 100% Complete Actual 2/12/2016

Notice to Proceed Date 6/27/2016 Work Begin Date 7/26/2016

Percent of Time Used 26.42 Percent of Budget Used 34.31

Start Design Target 5/11/2015 Start Design Actual 10/6/2014

Received ENV Clearance Target 11/24/2015 Received ENV Clearance Actual 2/24/2016

Utility Coordination Target 2/12/2016 Utility Coordination Actual 2/12/2016

Right of Way Coordination Target 2/12/2016 Right of Way Coordination Actual 2/12/2016

Project Ready to Bid Actual 3/11/2016 Project Ready to Bid Target 3/11/2016

Project Engineering Cost to Date $141,413 Construction Cost  to Date $1,515,361

Construction Engineering Cost to 
Date

$495 Total Cost to Date $1,657,269

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,223,223

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021302044 Category Description Program Identifier

Highway US 190 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County San Jacinto 2

From Limit WALKER COUNTY LINE To Limit 2.410 MI NE OF FM 980 3

Construction Cost/Estimate $141,545 TIER 2 4

Description Texturize Shoulders (milled Centerline Rumble Strips) 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 42.21 Total Score 70.85 7

Project Length 12.538 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 2/14/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/11/2016 Start Design Actual 7/11/2016

Received ENV Clearance Target 2/2/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 2/14/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 2/14/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/14/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$141,545

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021303097 Category Description Program Identifier

Highway US 190 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Lufkin County Polk 2

From Limit ONALASKA To Limit FM 2457 3

Construction Cost/Estimate $9,510,874 TIER NA 4

Description Add Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.250 (mi) Estimated Completed Date 12/21/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name KEVIN HARBUCK Contact Phone (936)327-8981 10

Construction Company Contact SMITH & COMPANY

Design 30% Complete Target 5/22/2013 Design 30% Complete Actual 5/22/2013

Design 60% Complete Target 8/15/2013 Design 60% Complete Actual 8/15/2013

Design 100% Complete Target 6/18/2015 Design 100% Complete Actual 7/8/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 2/1/2016

Percent of Time Used 71.75 Percent of Budget Used 46.41

Start Design Target 3/1/2012 Start Design Actual 3/1/2012

Received ENV Clearance Target 12/6/2013 Received ENV Clearance Actual 12/6/2013

Utility Coordination Target 6/18/2015 Utility Coordination Actual 7/8/2015

Right of Way Coordination Target 6/18/2015 Right of Way Coordination Actual 7/8/2015

Project Ready to Bid Actual 7/21/2015 Project Ready to Bid Target 7/17/2015

Project Engineering Cost to Date $1,208,389 Construction Cost  to Date $8,610,846

Construction Engineering Cost to 
Date

$313,923 Total Cost to Date $10,133,158

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021303099 Category Description Program Identifier

Highway US 190 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Lufkin County Polk 2

From Limit SAN JACINTO COUNTY 
LINE

To Limit US 59 3

Construction Cost/Estimate $4,402,762 TIER NA 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.693 (mi) Estimated Completed Date 12/21/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name KEVIN HARBUCK Contact Phone (936)327-8981 10

Construction Company Contact SMITH & COMPANY

Design 30% Complete Target 5/22/2013 Design 30% Complete Actual 5/22/2013

Design 60% Complete Target 8/15/2013 Design 60% Complete Actual 8/15/2013

Design 100% Complete Target 6/18/2015 Design 100% Complete Actual 7/8/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 2/1/2016

Percent of Time Used 71.75 Percent of Budget Used 46.41

Start Design Target 3/1/2012 Start Design Actual 3/1/2012

Received ENV Clearance Target 12/6/2013 Received ENV Clearance Actual 12/6/2013

Utility Coordination Target 6/18/2015 Utility Coordination Actual 7/8/2015

Right of Way Coordination Target 6/18/2015 Right of Way Coordination Actual 7/8/2015

Project Ready to Bid Actual 7/21/2015 Project Ready to Bid Target 7/17/2015

Project Engineering Cost to Date $188,374 Construction Cost  to Date $4,076,418

Construction Engineering Cost to 
Date

$148,613 Total Cost to Date $4,413,404

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,332,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021303100 Category Description Program Identifier

Highway US 190 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Lufkin County Polk 2

From Limit TRINITY RIVER BRIDGE To Limit 1.29 MI E OF FM 3459(KICKAPOO CR 
BR

3

Construction Cost/Estimate $131,179 TIER 1 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 53.24 Total Score 81.60 7

Project Length 3.929 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 1/11/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 4/5/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 8/14/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/7/2016 Start Design Actual TBD

Received ENV Clearance Target 4/20/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 8/14/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 8/14/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/8/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$131,179

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021304046 Category Description Program Identifier

Highway US 190 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Lufkin County Polk 2

From Limit US 59 To Limit 0.12 MI W OF FM 1276 3

Construction Cost/Estimate $568,584 TIER NA 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.426 (mi) Estimated Completed Date 9/10/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name KEVIN HARBUCK Contact Phone (936)327-8981 10

Construction Company Contact ODUM SERVICES, L.P.

Design 30% Complete Target 12/2/2014 Design 30% Complete Actual 12/2/2014

Design 60% Complete Target 7/22/2015 Design 60% Complete Actual 8/25/2015

Design 100% Complete Target 11/13/2015 Design 100% Complete Actual 11/19/2015

Notice to Proceed Date 4/12/2016 Work Begin Date 4/26/2016

Percent of Time Used 95.16 Percent of Budget Used 79.06

Start Design Target 10/6/2014 Start Design Actual 10/6/2014

Received ENV Clearance Target 8/5/2015 Received ENV Clearance Actual 11/24/2015

Utility Coordination Target 11/13/2015 Utility Coordination Actual 11/19/2015

Right of Way Coordination Target 11/13/2015 Right of Way Coordination Actual 11/19/2015

Project Ready to Bid Actual 12/17/2015 Project Ready to Bid Target 12/11/2015

Project Engineering Cost to Date $76,292 Construction Cost  to Date $744,580

Construction Engineering Cost to 
Date

$2,345 Total Cost to Date $823,217

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$833,881

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021306041 Category Description Program Identifier

Highway US 190 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Beaumont County Tyler 2

From Limit POLK CO/L, EAST To Limit 0.299 MILES, WEST OF FM 256 3

Construction Cost/Estimate $5,012,382 TIER NA 4

Description Construct Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.533 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 7/8/2013

Design 60% Complete Target TBD Design 60% Complete Actual 10/21/2013

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 3/1/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual 10/21/2013

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,006,088 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,006,088

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,012,381

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7284



Project ID 021307047 Category Description Program Identifier

Highway US 190 Status Under Development 1 Category 6 - Bridge Program 
(2106)

ON

District Beaumont County Tyler 2

From Limit AT NECHES RIVER 
RELIEF

To Limit (STR 021307066) 3

Construction Cost/Estimate $2,808,200 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.087 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $773,999 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $773,999

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,230,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021308074 Category Description Program Identifier

Highway US 190 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

ON

District Beaumont County Jasper 2

From Limit AT NECHES RIVER To Limit . 3

Construction Cost/Estimate $11,556,953 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 63.53 Total Score 79.10 7

Project Length 0.303 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target 3/14/2014 Design 30% Complete Actual TBD

Design 60% Complete Target 9/29/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 2/4/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/1/2013 Start Design Actual TBD

Received ENV Clearance Target 9/23/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 2/4/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 2/23/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/23/2015

Project Engineering Cost to Date $621,722 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $621,722

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$13,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021308077 Category Description Program Identifier

Highway US 190 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

ONT

District Beaumont County Jasper 2

From Limit AT NECHES RIVER 
RELIEF

To Limit (STR 021308068) 3

Construction Cost/Estimate $7,078,117 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.602 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact APAC-TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 8/6/2015 Work Begin Date 11/16/2015

Percent of Time Used 88.89 Percent of Budget Used 57.62

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $488,320 Construction Cost  to Date $7,787,772

Construction Engineering Cost to 
Date

$53,563 Total Cost to Date $8,329,655

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,179,507

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021308089 Category Description Program Identifier

Highway US 190 Status Construction Scheduled 1 Category 1 - Proposition 1 
(15P101)

15S

District Beaumont County Jasper 2

From Limit PR 48 SOUTH, EAST To Limit 1.625 MILES WEST OF FM 777 3

Construction Cost/Estimate $4,313,473 TIER NA 4

Description Add Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.784 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact APAC-TEXAS, INC.

Design 30% Complete Target 7/8/2013 Design 30% Complete Actual 7/8/2013

Design 60% Complete Target 10/21/2013 Design 60% Complete Actual 10/21/2013

Design 100% Complete Target 3/16/2015 Design 100% Complete Actual 2/6/2015

Notice to Proceed Date 7/14/2015 Work Begin Date 8/11/2015

Percent of Time Used 93.06 Percent of Budget Used 98.61

Start Design Target 3/1/2013 Start Design Actual 3/1/2013

Received ENV Clearance Target 5/26/2015 Received ENV Clearance Actual 4/6/2015

Utility Coordination Target 3/16/2015 Utility Coordination Actual 1/12/2015

Right of Way Coordination Target 10/21/2013 Right of Way Coordination Actual 10/21/2013

Project Ready to Bid Actual 4/15/2015 Project Ready to Bid Target 6/5/2015

Project Engineering Cost to Date $840,080 Construction Cost  to Date $6,939,165

Construction Engineering Cost to 
Date

$80,836 Total Cost to Date $7,860,081

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,250,655

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021313013 Category Description Program Identifier

Highway FM 2457 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lufkin County Polk 2

From Limit FM 3277 To Limit US 190 3

Construction Cost/Estimate $273,901 TIER NA 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.542 (mi) Estimated Completed Date 10/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Jesse Sisco, P.E. Contact Phone (936)327-8981 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 3/23/2015 Design 30% Complete Actual 3/23/2015

Design 60% Complete Target 5/13/2015 Design 60% Complete Actual 5/13/2015

Design 100% Complete Target 9/11/2015 Design 100% Complete Actual 9/11/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 3/14/2016

Percent of Time Used 100.00 Percent of Budget Used 89.47

Start Design Target 2/3/2014 Start Design Actual 2/3/2014

Received ENV Clearance Target 8/21/2015 Received ENV Clearance Actual 9/23/2015

Utility Coordination Target 9/11/2015 Utility Coordination Actual 9/11/2015

Right of Way Coordination Target 9/11/2015 Right of Way Coordination Actual 9/11/2015

Project Ready to Bid Actual 10/9/2015 Project Ready to Bid Target 10/9/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $492,969

Construction Engineering Cost to 
Date

$5,768 Total Cost to Date $498,737

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$310,730

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021402042 Category Description Program Identifier

Highway SH 63 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Beaumont County Newton 2

From Limit 1 MILE E OF JASPER 
C/L

To Limit SH 87 3

Construction Cost/Estimate $546,228 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.291 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 4/30/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/30/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/8/2016

Notice to Proceed Date 12/6/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 5.77

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/8/2016

Utility Coordination Target TBD Utility Coordination Actual 8/14/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/6/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$287,470

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021403031 Category Description Program Identifier

Highway SH 63 Status Construction Scheduled 1 Category 11 - Proposition 1 
(16P111)

16S

District Beaumont County Newton 2 Category 1 - Proposition 1 
(16P101)

16S

From Limit FM 2991, EAST To Limit SABINE RIVER 3

Construction Cost/Estimate $2,980,475 TIER NA 4

Description Restore Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.847 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact A. L. HELMCAMP, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 10/26/2015

Design 60% Complete Target TBD Design 60% Complete Actual 2/1/2016

Design 100% Complete Target TBD Design 100% Complete Actual 3/9/2016

Notice to Proceed Date 5/12/2016 Work Begin Date 8/29/2016

Percent of Time Used 87.67 Percent of Budget Used 62.03

Start Design Target TBD Start Design Actual 8/3/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 3/11/2016

Utility Coordination Target TBD Utility Coordination Actual 3/7/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 3/7/2016

Project Ready to Bid Actual 3/9/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $61,428 Construction Cost  to Date $3,424,835

Construction Engineering Cost to 
Date

$69,692 Total Cost to Date $3,555,954

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,680,000

$300,475

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021403032 Category Description Program Identifier

Highway SH 63 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

ON

District Beaumont County Newton 2

From Limit ON TEXAS SIDE OF 
SABINE RIVER

To Limit . 3

Construction Cost/Estimate $1,900,000 TIER 1 4

Description Replace Bridge Approach 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 61.76 Total Score 84.50 7

Project Length 0.479 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target 3/8/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 9/4/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 2/9/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/1/2015 Start Design Actual TBD

Received ENV Clearance Target 8/1/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 8/1/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 8/1/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/10/2017

Project Engineering Cost to Date $1,443 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,443

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7299



Category Amount

$1,900,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021403034 Category Description Program Identifier

Highway SH 63 Status Under Development 1 Category 6 - Bridge Program 
(2106)

ON

District Beaumont County Newton 2

From Limit AT BRACK CREEK To Limit (STR 201760021403008) 3

Construction Cost/Estimate $125,000 TIER NA 4

Description Rehab Bridge 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.013 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$125,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7302



Project ID 021403035 Category Description Program Identifier

Highway SH 63 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

ON

District Beaumont County Newton 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

From Limit AT SABINE RIVER BR 
AT LOUISIANA ST

To Limit . 3

Construction Cost/Estimate $15,200,000 TIER 2 4

Description Replace Bridge 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 26.47 Total Score 65.50 7

Project Length 0.356 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $882 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $882

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,600,000

$7,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021404007 Category Description Program Identifier

Highway SH 63 Status Finalizing for Construction 1 Category 6 - Bridge Program ON

District Beaumont County Newton 2 Category 3 - Local 
Contribution/Participation

CC

From Limit AT SABINE RIVER BR  
AT LOUISIANA ST

To Limit . 3

Construction Cost/Estimate $15,200,000 TIER 2 4

Description Replace Bridge 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 54.41 Total Score 55.60 7

Project Length 0.356 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target 3/8/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 9/4/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 2/9/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/1/2015 Start Design Actual TBD

Received ENV Clearance Target 8/1/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 8/1/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 8/1/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/10/2017

Project Engineering Cost to Date $2,149,622 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,149,622

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,600,000

$7,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021404008 Category Description Program Identifier

Highway SH 63 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Beaumont County Newton 2

From Limit ON LOUISIANA SIDE OF 
SABINE RIVER

To Limit . 3

Construction Cost/Estimate $1,900,000 TIER 2 4

Description Replace Bridge_approach 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 0.032 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target 3/8/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 9/4/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 2/9/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/1/2015 Start Design Actual TBD

Received ENV Clearance Target 8/1/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 8/1/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 8/1/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/10/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,900,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021405022 Category Description Program Identifier

Highway FM 776 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Beaumont County Jasper 2

From Limit US 96 To Limit SH 63 EAST 3

Construction Cost/Estimate $91,970 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 5/11/2015 Design 30% Complete Actual 5/11/2015

Design 60% Complete Target 6/9/2015 Design 60% Complete Actual 6/25/2015

Design 100% Complete Target 8/16/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 12/15/2015 Work Begin Date 5/23/2016

Percent of Time Used 100.00 Percent of Budget Used 95.38

Start Design Target 4/21/2015 Start Design Actual 5/13/2015

Received ENV Clearance Target 7/24/2015 Received ENV Clearance Actual 8/11/2015

Utility Coordination Target 7/25/2015 Utility Coordination Actual 4/28/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/16/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $186,091

Construction Engineering Cost to 
Date

$521 Total Cost to Date $186,612

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$99,442

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021501042 Category Description Program Identifier

Highway SH 46 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District San Antonio County Comal 2

From Limit 250' EAST OF US 281 To Limit SOUTH CRANES MILL 3

Construction Cost/Estimate $626,984 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.580 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 5/6/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/3/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/15/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 4/18/2016

Percent of Time Used 115.09 Percent of Budget Used 102.54

Start Design Target TBD Start Design Actual 1/2/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/17/2015

Utility Coordination Target TBD Utility Coordination Actual 9/15/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 9/15/2015

Project Ready to Bid Actual 9/17/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $1,230,752

Construction Engineering Cost to 
Date

$5,728 Total Cost to Date $1,236,480

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$373,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7312



Project ID 021501043 Category Description Program Identifier

Highway SH 46 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District San Antonio County Comal 2

From Limit 0.2 MI W OF FM 3009 To Limit 0.2 MI E OF FM 3009 3

Construction Cost/Estimate $494,220 TIER 1 4

Description Safety Treat Fixed Objects, Resurfacing, Widen Paved Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 66.47 Total Score 86.10 7

Project Length 0.400 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/9/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/14/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $85,958 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $85,958

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$494,220

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021501044 Category Description Program Identifier

Highway SH 46 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2002M)

District San Antonio County Comal 2 Category DA - Develop Authority 
(DDA)

CNG

From Limit US 281 To Limit BENTWOOD DR. 3

Construction Cost/Estimate $14,000,000 TIER NA 4

Description Expand From 2 Lanes To 4 Lanes With Raised Median Or Cltl 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.120 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,856,517 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,856,517

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,000,000

$15,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021501046 Category Description Program Identifier

Highway SH 46 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District San Antonio County Comal 2

From Limit AT FM 3009 To Limit . 3

Construction Cost/Estimate $214,519 TIER 1 4

Description Install Traffic & Advance Warning Signals/signs, Safety Lighting At Intersection & Transverse Rumble 
Strips

5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 66.47 Total Score 86.10 7

Project Length 0.400 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/9/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/14/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$214,519

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021501047 Category Description Program Identifier

Highway SH 46 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District San Antonio County Comal 2

From Limit AT FM 311 To Limit . 3

Construction Cost/Estimate $63,377 TIER 1 4

Description Install Flashing Beacon & Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 66.47 Total Score 86.10 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$63,377

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021501048 Category Description Program Identifier

Highway SH 46 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District San Antonio County Comal 2

From Limit AT CRANES MILL To Limit . 3

Construction Cost/Estimate $63,377 TIER 1 4

Description Install Flashing Beacon & Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 66.47 Total Score 86.10 7

Project Length 0.141 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$63,377

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021501049 Category Description Program Identifier

Highway SH 46 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District San Antonio County Comal 2

From Limit AT HERBLEIN To Limit . 3

Construction Cost/Estimate $42,492 TIER NA 4

Description Install Intersection Flashing Beacon And Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.800 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel L. Stacks, P.E. Contact Phone 10

Construction Company Contact THE LEVY COMPANY, L.P.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/12/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $427 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $427

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$63,377

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021502048 Category Description Program Identifier

Highway BS 46-C Status Construction Scheduled 1 Category 3 - Proposition 12 
(13V2DT)

District San Antonio County Comal 2

From Limit KERLICK LANE To Limit LANDA STREET 3

Construction Cost/Estimate $11,041,649 TIER NA 4

Description Expand From 2 Lanes To 4 Lanes 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.085 (mi) Estimated Completed Date 7/22/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Will Lockett, P.E. Contact Phone (830)609-0707 10

Construction Company Contact DEAN WORD COMPANY, LTD.

Design 30% Complete Target 9/27/2012 Design 30% Complete Actual 10/11/2012

Design 60% Complete Target 3/21/2013 Design 60% Complete Actual 4/11/2013

Design 100% Complete Target 5/1/2013 Design 100% Complete Actual 6/5/2013

Notice to Proceed Date 6/3/2014 Work Begin Date 12/22/2014

Percent of Time Used 108.61 Percent of Budget Used 97.13

Start Design Target 6/1/2012 Start Design Actual 5/1/2012

Received ENV Clearance Target 3/21/2013 Received ENV Clearance Actual 3/22/2013

Utility Coordination Target 4/8/2013 Utility Coordination Actual 6/5/2013

Right of Way Coordination Target 4/8/2013 Right of Way Coordination Actual 6/5/2013

Project Ready to Bid Actual 6/5/2013 Project Ready to Bid Target 5/6/2013

Project Engineering Cost to Date $2,591,287 Construction Cost  to Date $20,093,571

Construction Engineering Cost to 
Date

$2,061,147 Total Cost to Date $24,746,005

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021502055 Category Description Program Identifier

Highway SH 46 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District San Antonio County Comal 2

From Limit SOUTH CRANES MILL To Limit RANGE ROAD 3

Construction Cost/Estimate $172,111 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.776 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 5/6/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/3/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/15/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 4/18/2016

Percent of Time Used 115.09 Percent of Budget Used 102.54

Start Design Target TBD Start Design Actual 1/2/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/17/2015

Utility Coordination Target TBD Utility Coordination Actual 9/15/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 9/15/2015

Project Ready to Bid Actual 9/17/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $348,676

Construction Engineering Cost to 
Date

$1,541 Total Cost to Date $350,217

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$133,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021502056 Category Description Program Identifier

Highway BS 46-C Status Construction Scheduled 1 Category 9 - Transportation 
Enhancement (1609TE)

TE

District San Antonio County Comal 2

From Limit IN THE CITY OF NEW 
BRAUNFELS

To Limit . 3

Construction Cost/Estimate $796,382 TIER NA 4

Description Landa Street Ped And Bike Facility Enhancements 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.661 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 12/22/2015

Design 60% Complete Target TBD Design 60% Complete Actual 12/11/2015

Design 100% Complete Target TBD Design 100% Complete Actual 7/1/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/15/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/26/2016

Utility Coordination Target TBD Utility Coordination Actual 7/1/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/1/2016

Project Ready to Bid Actual 7/1/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $119,300 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$175 Total Cost to Date $119,476

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7329



Category Amount

$1,104,619

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021502057 Category Description Program Identifier

Highway BS 46-C Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2201)

PM

District San Antonio County Comal 2

From Limit SL 337/ SH 46 To Limit 0.3 MI. W. OF W. SAN ANTONIO ST. 3

Construction Cost/Estimate $1,376,000 TIER NA 4

Description Overlay And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.292 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,376,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021506037 Category Description Program Identifier

Highway SH 46 Status Construction Scheduled 1 Category 3 - Texas Mobility 
Funds (TMF)

District San Antonio County Kendall 2 Category 11 - Proposition 1 
(16P111)

16S

From Limit US 87 To Limit KENDALL / COMAL COUNTY LINE 3 Category 1 - Proposition 1 
(17P101)

17S

Construction Cost/Estimate $5,575,748 TIER NA 4 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

Description Widen Roadway To Provide Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.905 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Coward, P.E. Contact Phone (830)257-8444 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target 4/10/2014 Design 30% Complete Actual 4/10/2014

Design 60% Complete Target 6/26/2014 Design 60% Complete Actual 6/12/2014

Design 100% Complete Target 9/4/2014 Design 100% Complete Actual 3/9/2016

Notice to Proceed Date 10/6/2016 Work Begin Date TBD

Percent of Time Used 2.91 Percent of Budget Used 6.44

Start Design Target 2/13/2014 Start Design Actual 2/13/2014

Received ENV Clearance Target 10/13/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 9/19/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 8/25/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/23/2014

Project Engineering Cost to Date $1,559,470 Construction Cost  to Date $432,452

Construction Engineering Cost to 
Date

$7,973 Total Cost to Date $1,999,895

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

$450,000

$3,625,748

$4,972

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021506038 Category Description Program Identifier

Highway SH 46 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District San Antonio County Kendall 2

From Limit US 87 To Limit HERFF RD. 3

Construction Cost/Estimate $555,181 TIER NA 4

Description Base Repair, Mill, Seal Coat, Overlay And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.774 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Coward, P.E. Contact Phone (830)257-8444 10

Construction Company Contact LONE STAR PAVING COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual 7/31/2015

Design 60% Complete Target TBD Design 60% Complete Actual 9/29/2015

Design 100% Complete Target TBD Design 100% Complete Actual 12/11/2015

Notice to Proceed Date 3/16/2016 Work Begin Date TBD

Percent of Time Used 100.00 Percent of Budget Used 93.83

Start Design Target TBD Start Design Actual 4/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 12/11/2015

Utility Coordination Target TBD Utility Coordination Actual 12/11/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 12/11/2015

Project Ready to Bid Actual 12/11/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $62,262 Construction Cost  to Date $988,943

Construction Engineering Cost to 
Date

$50,336 Total Cost to Date $1,101,542

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021506039 Category Description Program Identifier

Highway SH 46 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District San Antonio County Kendall 2 Category 4 - Proposition 1 
(17P104)

17S

From Limit HERFF ROAD To Limit AMMAN ROAD 3

Construction Cost/Estimate $11,001,000 TIER 1 4

Description Expand From 2 Lanes To 4 Lanes With Raised Median Or Continuous Left Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 85.88 Total Score 83.70 7

Project Length 1.777 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 11/10/2016

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,397,634 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,397,634

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7337



Category Amount

$980,162

$9,900,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021507022 Category Description Program Identifier

Highway SH 46 Status Construction Scheduled 1 Category 3 - Texas Mobility 
Funds (TMF)

District San Antonio County Comal 2 Category 1 - Proposition 1 
(17P101)

17S

From Limit COMAL / KENDALL 
COUNTY LINE

To Limit US 281 3

Construction Cost/Estimate $3,394,596 TIER NA 4

Description Widen Roadway To Provide Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.050 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Coward, P.E. Contact Phone (830)257-8444 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target 4/10/2014 Design 30% Complete Actual 4/10/2014

Design 60% Complete Target 6/26/2014 Design 60% Complete Actual 6/12/2014

Design 100% Complete Target 9/4/2014 Design 100% Complete Actual 3/9/2016

Notice to Proceed Date 10/6/2016 Work Begin Date TBD

Percent of Time Used 2.91 Percent of Budget Used 6.44

Start Design Target 2/13/2014 Start Design Actual 2/13/2014

Received ENV Clearance Target 10/13/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 9/19/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 8/25/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/23/2014

Project Engineering Cost to Date $810,135 Construction Cost  to Date $145,031

Construction Engineering Cost to 
Date

$4,941 Total Cost to Date $960,106

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,480,000

$1,914,596

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021507025 Category Description Program Identifier

Highway SH 46 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District San Antonio County Comal 2

From Limit AT BLANCO ROAD To Limit . 3

Construction Cost/Estimate $299,823 TIER NA 4

Description Flashing Beacon, High Friction Surface Treatment 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.208 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Will Lockett, P.E. Contact Phone (830)609-0707 10

Construction Company Contact DAN WILLIAMS COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual 12/8/2014

Design 60% Complete Target TBD Design 60% Complete Actual 12/11/2014

Design 100% Complete Target TBD Design 100% Complete Actual 3/26/2015

Notice to Proceed Date 11/2/2015 Work Begin Date TBD

Percent of Time Used 116.57 Percent of Budget Used 101.06

Start Design Target TBD Start Design Actual 10/1/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 5/5/2015

Utility Coordination Target TBD Utility Coordination Actual 3/26/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 3/26/2015

Project Ready to Bid Actual 5/5/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $94,389 Construction Cost  to Date $423,307

Construction Engineering Cost to 
Date

$1,142 Total Cost to Date $518,838

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$83,830

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021507026 Category Description Program Identifier

Highway SH 46 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District San Antonio County Comal 2

From Limit 0.3 MI W OF PR 31 To Limit 0.1 MI W OF PR 31 3

Construction Cost/Estimate $450,307 TIER 1 4

Description Resurface, Texturize Shoulders, Widen Paved Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 62.35 Total Score 84.70 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/9/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/14/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $31,614 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $31,614

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$450,307

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021507027 Category Description Program Identifier

Highway SH 46 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2002M)

District San Antonio County Comal 2 Category DA - Develop Authority 
(DDA)

CNG

From Limit FARHILLS DR. To Limit US 281 3

Construction Cost/Estimate $26,000,000 TIER NA 4

Description Expand From 2 Lanes To 4 Lanes With Raised Median Or Cltl 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.336 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,383,554 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,383,554

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,649,000

$10,851,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021507048 Category Description Program Identifier

Highway SH 46 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District San Antonio County Comal 2

From Limit AT BLANCO RD To Limit . 3

Construction Cost/Estimate $63,377 TIER 1 4

Description Install Flashing Beacon & Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 62.35 Total Score 84.70 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$63,377

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021509028 Category Description Program Identifier

Highway FM 725 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2201)

District San Antonio County Guadalupe 2

From Limit COMAL/GUADALUPE 
COUNTY LINE

To Limit FM 78 3

Construction Cost/Estimate $3,800,000 TIER NA 4

Description Rehab And Widen To Provide Operational Improvements 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.601 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $731,027 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $731,027

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7350



Project ID 021509029 Category Description Program Identifier

Highway FM 725 Status Under Development 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2207)

District San Antonio County Guadalupe 2

From Limit COMAL/GUADALUPE 
COUNTY LINE

To Limit ZIPP RD 3

Construction Cost/Estimate $10,600,000 TIER NA 4

Description Expand From 2 To 4 Lanes With Median, Sidewalks And Bike Lanes 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.504 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021511022 Category Description Program Identifier

Highway FM 1681 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District San Antonio County Wilson 2

From Limit CR 448 To Limit GONZALES C/L 3

Construction Cost/Estimate $103,729 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.955 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/5/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$150,605

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021601036 Category Description Program Identifier

Highway SL 337 Status Finalizing for Construction 1 Category 2M - Proposition 1 
(16P102)

16S

District San Antonio County Comal 2 Category 2M - Proposition 1 
(17P102)

17S

From Limit SH 46, SOUTHERLY To Limit IH 35 3

Construction Cost/Estimate $22,529,366 TIER 2 4

Description Expand From 2 To 4 Lane Divided, Including Sidewalk And Bike Accommodation 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 72.35 Total Score 62.30 7

Project Length 2.997 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 8/8/2016

Design 60% Complete Target TBD Design 60% Complete Actual 11/10/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 2/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,880,423 Construction Cost  to Date $49,601

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,930,024

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,194,000

$12,306,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021601051 Category Description Program Identifier

Highway SH 46 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TDC

District San Antonio County Comal 2

From Limit IH 35 To Limit GUADALUPE/COMAL COUNTY LINE 3

Construction Cost/Estimate $1,709,879 TIER 1 4

Description Rehab Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 63.09 Total Score 85.70 7

Project Length 1.009 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 4/14/2016

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 1/15/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $396,028 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $396,028

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7358



Project ID 021601054 Category Description Program Identifier

Highway SL 337 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District San Antonio County Comal 2 Category 12 - Strategic Priority 
(171207)

STP

From Limit RIVER ROAD To Limit HILLCREST DRIVE 3 Category 7 - Metropolitan 
Mobility/Rehabilitation (1707)

Construction Cost/Estimate $16,243,889 TIER 1 4 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

Description Expand From 2 To 4 Lane Divided, Including Sidewalk And Bike Accommodation 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 87.06 Total Score 87.10 7

Project Length 1.431 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 8/8/2016

Design 60% Complete Target TBD Design 60% Complete Actual 11/10/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 2/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,221,809 Construction Cost  to Date $2,486

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,224,294

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,450,000

$1,030,000

$7,470,000

$293,889

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021601055 Category Description Program Identifier

Highway SL 337 Status Finalizing for Construction 1 Category 4 - Proposition 1 
(16P104)

16S

District San Antonio County Comal 2 Category 4 - Proposition 1 
(17P104)

17S

From Limit RIVER ROAD To Limit SH 46 3 Category 2M - Proposition 1 
(17P102)

17S

Construction Cost/Estimate $13,752,475 TIER 1 4

Description Expand From 2 To 4 Lane Divided, Including Sidewalk And Bike Accommodation 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 87.06 Total Score 80.10 7

Project Length 2.230 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 8/8/2016

Design 60% Complete Target TBD Design 60% Complete Actual 11/10/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 2/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $661,148 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $661,148

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,660,000

$2,748,000

$4,092,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021601056 Category Description Program Identifier

Highway SH 46 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District San Antonio County Comal 2

From Limit AT SUMMERWOOD 
DRIVE

To Limit . 3

Construction Cost/Estimate $162,467 TIER NA 4

Description Install Intersection Traffic Signal And Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel L. Stacks, P.E. Contact Phone 10

Construction Company Contact E-Z BEL CONSTRUCTION, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/21/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,455 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,455

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$204,841

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021602058 Category Description Program Identifier

Highway SH 46 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TDC

District San Antonio County Guadalupe 2

From Limit COMAL COUNTY LINE To Limit FM 758 3

Construction Cost/Estimate $2,910,563 TIER 1 4

Description Rehab Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 44.71 Total Score 79.45 7

Project Length 1.649 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 4/14/2016

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 1/15/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $606,795 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $606,795

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021602062 Category Description Program Identifier

Highway SH 46 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District San Antonio County Guadalupe 2

From Limit US 90 To Limit 0.7 MI EAST OF FM 467 3

Construction Cost/Estimate $2,449,020 TIER 3 4

Description Overlay & Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 27.50 Total Score 46.05 7

Project Length 2.830 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,376,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021603032 Category Description Program Identifier

Highway FM 466 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

TDC

District San Antonio County Guadalupe 2

From Limit US 90A To Limit US 90 3

Construction Cost/Estimate $1,436,280 TIER NA 4

Description Restore Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.820 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Will Lockett, P.E. Contact Phone (830)609-0707 10

Construction Company Contact CURRAN CONTRACTING COMPANY

Design 30% Complete Target 10/27/2014 Design 30% Complete Actual 8/13/2015

Design 60% Complete Target 1/22/2015 Design 60% Complete Actual 12/31/2015

Design 100% Complete Target 3/14/2016 Design 100% Complete Actual 7/15/2016

Notice to Proceed Date 8/19/2016 Work Begin Date TBD

Percent of Time Used 24.31 Percent of Budget Used 40.83

Start Design Target 7/10/2014 Start Design Actual 7/10/2014

Received ENV Clearance Target 3/14/2016 Received ENV Clearance Actual 12/17/2015

Utility Coordination Target 3/14/2016 Utility Coordination Actual 7/15/2016

Right of Way Coordination Target 3/14/2016 Right of Way Coordination Actual 7/15/2016

Project Ready to Bid Actual 7/15/2016 Project Ready to Bid Target 3/14/2016

Project Engineering Cost to Date $566,834 Construction Cost  to Date $1,028,372

Construction Engineering Cost to 
Date

$284 Total Cost to Date $1,595,490

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021605012 Category Description Program Identifier

Highway FM 1117 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District San Antonio County Guadalupe 2

From Limit US 90A To Limit GONZALES C/L 3

Construction Cost/Estimate $323,506 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.608 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/5/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$1 Total Cost to Date $1

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$531,272

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021701033 Category Description Program Identifier

Highway US 59 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

BMN

District Atlanta County Bowie 2

From Limit AT BEE SLOUGH To Limit . 3

Construction Cost/Estimate $66,000 TIER 1 4

Description Replace Bridge And Approach Railing Or Add Safety End Treatment Or Replace Guardfence 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 46.18 Total Score 79.20 7

Project Length 0.066 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$66,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021701034 Category Description Program Identifier

Highway US 59 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1911)

PES

District Atlanta County Bowie 2

From Limit ARKANSAS SL NB 
LANES ONLY

To Limit 3.3 MI. S. OF ARKANSAS STATE LINE 3

Construction Cost/Estimate $2,050,405 TIER 1 4

Description Resurface Existing 4-Lane Highway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 53.53 Total Score 83.20 7

Project Length 3.300 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 2/7/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/14/2015 Start Design Actual 9/14/2015

Received ENV Clearance Target 9/29/2016 Received ENV Clearance Actual 10/21/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/7/2017

Project Engineering Cost to Date $72,860 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $72,860

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,050,404

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021702035 Category Description Program Identifier

Highway US 71 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Atlanta County Bowie 2

From Limit AT US 67 
INTERSECTION

To Limit . 3

Construction Cost/Estimate $295,633 TIER 1 4

Description Improve Traffic Signal, Install Advance Warning Signs, Install Pavement Markings & Install Pedestrian 
Crosswalk

5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 45.59 Total Score 81.50 7

Project Length 0.003 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 5/15/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/4/2016 Start Design Actual 1/4/2016

Received ENV Clearance Target 9/22/2016 Received ENV Clearance Actual 9/22/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/15/2017

Project Engineering Cost to Date $21,298 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $21,298

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$314,868

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021702036 Category Description Program Identifier

Highway US 71 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Atlanta County Bowie 2

From Limit AT 19TH STREET To Limit . 3

Construction Cost/Estimate $154,550 TIER 1 4

Description Improve Traffic Signals, Install Pedestrian Crosswalk 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 52.94 Total Score 84.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 5/15/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/4/2016 Start Design Actual 1/4/2016

Received ENV Clearance Target 9/22/2016 Received ENV Clearance Actual 9/22/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/15/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$200,242

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021801094 Category Description Program Identifier

Highway SH 93 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Atlanta County Bowie 2

From Limit US 67 To Limit US 59 3

Construction Cost/Estimate $258,912 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.382 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/24/2016 Design 100% Complete Actual 7/25/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/1/2016 Start Design Actual 6/1/2016

Received ENV Clearance Target 6/1/2016 Received ENV Clearance Actual 7/18/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/25/2016 Project Ready to Bid Target 8/24/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$279,641

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021801095 Category Description Program Identifier

Highway US 59 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Atlanta County Bowie 2

From Limit AT FM 989 To Limit . 3

Construction Cost/Estimate $181,465 TIER 2 4

Description Install Advance Intersection Warning Signals And Signs, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 63.82 Total Score 71.20 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$181,465

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021802048 Category Description Program Identifier

Highway IH 369 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Atlanta County Bowie 2

From Limit US 82 To Limit RR OVERPASS 3

Construction Cost/Estimate $95,768 TIER NA 4

Description Seal Coat On Frontage Road 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.440 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/24/2016 Design 100% Complete Actual 7/25/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/1/2016 Start Design Actual 6/1/2016

Received ENV Clearance Target 6/1/2016 Received ENV Clearance Actual 7/18/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/25/2016 Project Ready to Bid Target 8/24/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$103,421

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021802049 Category Description Program Identifier

Highway IH 369 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Atlanta County Bowie 2

From Limit RR OVERPASS To Limit SH 93 3

Construction Cost/Estimate $19,464 TIER NA 4

Description Seal Coat On Frontage Road 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.409 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/24/2016 Design 100% Complete Actual 7/25/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/1/2016 Start Design Actual 6/1/2016

Received ENV Clearance Target 6/1/2016 Received ENV Clearance Actual 7/18/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/25/2016 Project Ready to Bid Target 8/24/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$21,165

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021802050 Category Description Program Identifier

Highway IH 369 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Atlanta County Bowie 2

From Limit US 82 To Limit RR OVERPASS 3

Construction Cost/Estimate $89,303 TIER NA 4

Description Seal Coat On Frontage Road 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.480 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/24/2016 Design 100% Complete Actual 7/25/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/1/2016 Start Design Actual 6/1/2016

Received ENV Clearance Target 6/1/2016 Received ENV Clearance Actual 7/18/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/25/2016 Project Ready to Bid Target 8/24/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7389



Category Amount

$98,155

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021802051 Category Description Program Identifier

Highway IH 369 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Atlanta County Bowie 2

From Limit RR OVERPASS To Limit SH 93 3

Construction Cost/Estimate $18,420 TIER NA 4

Description Seal Coat On Frontage Road 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.455 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/24/2016 Design 100% Complete Actual 7/25/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/1/2016 Start Design Actual 6/1/2016

Received ENV Clearance Target 6/1/2016 Received ENV Clearance Actual 7/18/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/25/2016 Project Ready to Bid Target 8/24/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$19,453

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021804116 Category Description Program Identifier

Highway US 59 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Atlanta County Cass 2

From Limit 0.1 MI S OF FM 2328 W To Limit 3.9 MI S OF FM 2328 W 3

Construction Cost/Estimate $283,903 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.829 (mi) Estimated Completed Date 7/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Icenhower Contact Phone (903)838-8574 10

Construction Company Contact MISSOURI PETROLEUM PRODUCTS COMPANY LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/16/2015 Design 100% Complete Actual 6/16/2015

Notice to Proceed Date 1/22/2016 Work Begin Date 5/22/2016

Percent of Time Used 58.00 Percent of Budget Used 42.83

Start Design Target 1/2/2015 Start Design Actual 1/2/2015

Received ENV Clearance Target 6/18/2015 Received ENV Clearance Actual 7/21/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/2/2015 Project Ready to Bid Target 7/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $273,447

Construction Engineering Cost to 
Date

$12,533 Total Cost to Date $285,980

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$315,180

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021805028 Category Description Program Identifier

Highway SH 11 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Atlanta County Cass 2

From Limit 6.5 MI W OF SH 8 To Limit SH 8 3

Construction Cost/Estimate $186,759 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.538 (mi) Estimated Completed Date 7/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Icenhower Contact Phone (903)838-8574 10

Construction Company Contact MISSOURI PETROLEUM PRODUCTS COMPANY LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/16/2015 Design 100% Complete Actual 6/16/2015

Notice to Proceed Date 1/22/2016 Work Begin Date 5/22/2016

Percent of Time Used 58.00 Percent of Budget Used 42.83

Start Design Target 1/2/2015 Start Design Actual 1/2/2015

Received ENV Clearance Target 6/18/2015 Received ENV Clearance Actual 7/21/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/2/2015 Project Ready to Bid Target 7/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $179,855

Construction Engineering Cost to 
Date

$8,243 Total Cost to Date $188,098

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$243,340

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021805029 Category Description Program Identifier

Highway SH 11 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Atlanta County Cass 2

From Limit SH 8 To Limit US 59 3

Construction Cost/Estimate $49,267 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.251 (mi) Estimated Completed Date 7/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Icenhower Contact Phone (903)838-8574 10

Construction Company Contact MISSOURI PETROLEUM PRODUCTS COMPANY LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/16/2015 Design 100% Complete Actual 6/16/2015

Notice to Proceed Date 1/22/2016 Work Begin Date 5/22/2016

Percent of Time Used 58.00 Percent of Budget Used 42.83

Start Design Target 1/2/2015 Start Design Actual 1/2/2015

Received ENV Clearance Target 6/18/2015 Received ENV Clearance Actual 7/21/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/2/2015 Project Ready to Bid Target 7/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $47,360

Construction Engineering Cost to 
Date

$2,171 Total Cost to Date $49,531

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$64,740

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7398



Project ID 021805030 Category Description Program Identifier

Highway SH 11 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Atlanta County Cass 2

From Limit 2.5 MI. W. OF FM 130 To Limit FM 130 3

Construction Cost/Estimate $33,295 TIER NA 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.471 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rebecca Wells, P.E. Contact Phone (903)799-1480 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 1/4/2016 Design 60% Complete Actual 4/22/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/14/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 11/16/2015 Start Design Actual 11/16/2015

Received ENV Clearance Target 1/8/2016 Received ENV Clearance Actual 1/21/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/20/2016 Project Ready to Bid Target 7/19/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$7 Total Cost to Date $7

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$62,903

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021805031 Category Description Program Identifier

Highway SH 11 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Cass 2

From Limit 6.5 MI. W. OF SH 8 To Limit US 59 3

Construction Cost/Estimate $80,000 TIER 2 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2018 6

Strategic Score 24.26 Total Score 57.75 7

Project Length 8.062 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$80,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021806024 Category Description Program Identifier

Highway SH 11 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Atlanta County Cass 2

From Limit SH 49 To Limit 6.5 MI W OF SH 8 3

Construction Cost/Estimate $196,252 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.915 (mi) Estimated Completed Date 7/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Icenhower Contact Phone (903)838-8574 10

Construction Company Contact MISSOURI PETROLEUM PRODUCTS COMPANY LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/16/2015 Design 100% Complete Actual 6/16/2015

Notice to Proceed Date 1/22/2016 Work Begin Date 5/22/2016

Percent of Time Used 58.00 Percent of Budget Used 42.83

Start Design Target 1/2/2015 Start Design Actual 1/2/2015

Received ENV Clearance Target 6/18/2015 Received ENV Clearance Actual 7/21/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/2/2015 Project Ready to Bid Target 7/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $188,875

Construction Engineering Cost to 
Date

$8,657 Total Cost to Date $197,532

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$250,100

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7404



Project ID 021806025 Category Description Program Identifier

Highway SH 11 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Atlanta County Cass 2

From Limit SH 49 To Limit 2.5 W. OF FM 130 3

Construction Cost/Estimate $92,947 TIER NA 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.879 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rebecca Wells, P.E. Contact Phone (903)799-1480 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 1/4/2016 Design 60% Complete Actual 4/22/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/14/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 11/16/2015 Start Design Actual 11/16/2015

Received ENV Clearance Target 1/8/2016 Received ENV Clearance Actual 1/21/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/20/2016 Project Ready to Bid Target 7/19/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$20 Total Cost to Date $20

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$175,114

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021806026 Category Description Program Identifier

Highway SH 11 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Cass 2

From Limit FM 2612 To Limit 6.5 MI. W. OF SH 8 3

Construction Cost/Estimate $240,000 TIER 2 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2018 6

Strategic Score 29.41 Total Score 59.50 7

Project Length 6.879 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$240,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021808011 Category Description Program Identifier

Highway FM 2612 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Atlanta County Cass 2

From Limit FM 250 To Limit SH 11 3

Construction Cost/Estimate $90,813 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.180 (mi) Estimated Completed Date 7/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Icenhower Contact Phone (903)838-8574 10

Construction Company Contact MISSOURI PETROLEUM PRODUCTS COMPANY LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/16/2015 Design 100% Complete Actual 6/16/2015

Notice to Proceed Date 1/22/2016 Work Begin Date 5/22/2016

Percent of Time Used 58.00 Percent of Budget Used 42.83

Start Design Target 1/2/2015 Start Design Actual 1/2/2015

Received ENV Clearance Target 6/18/2015 Received ENV Clearance Actual 7/21/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/2/2015 Project Ready to Bid Target 7/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $87,390

Construction Engineering Cost to 
Date

$4,005 Total Cost to Date $91,396

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$100,020

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021901055 Category Description Program Identifier

Highway SH 107 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Pharr County Hidalgo 2

From Limit IH-2_FRONTAGE RD. To Limit BUS 83 3

Construction Cost/Estimate $177,084 TIER NA 4

Description Improve Traffic Signals, Interconnect Signals 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.979 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target 6/12/2015 Design 30% Complete Actual 11/24/2015

Design 60% Complete Target 8/21/2015 Design 60% Complete Actual 1/29/2016

Design 100% Complete Target 12/18/2015 Design 100% Complete Actual 8/5/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/1/2015 Start Design Actual 9/15/2015

Received ENV Clearance Target 8/25/2015 Received ENV Clearance Actual 8/18/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/18/2016 Project Ready to Bid Target 12/18/2015

Project Engineering Cost to Date $487 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $487

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$97,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021901056 Category Description Program Identifier

Highway FM 1016 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Pharr County Hidalgo 2

From Limit SS 115 To Limit FM 2220 3

Construction Cost/Estimate $800,000 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 26.03 Total Score 65.35 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $23,057 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $23,057

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021901057 Category Description Program Identifier

Highway FM 1016 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Pharr County Hidalgo 2

From Limit FM 2220 To Limit FM 396 3

Construction Cost/Estimate $1,800,000 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 26.03 Total Score 65.35 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $5,504 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,504

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021901058 Category Description Program Identifier

Highway SH 107 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Pharr County Hidalgo 2

From Limit @ 2ND ST. To Limit . 3

Construction Cost/Estimate $30,472 TIER 2 4

Description Install Intersection Flashing Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 26.03 Total Score 72.35 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$60,020

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 021902013 Category Description Program Identifier

Highway FM 1016 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Pharr County Hidalgo 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

From Limit SS 115 To Limit SH 336 3 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

Construction Cost/Estimate $7,102,463 TIER NA 4 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

Description Rehabilitate Roadway 5 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.071 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $555,691 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $555,691

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$126,735

$3,264

$177,297

$28,095

$1,309,228

$6,832,415

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022001023 Category Description Program Identifier

Highway US 281 Status Construction Scheduled 1 Category 10 - Coordinated Border 
Infrastructure (0610CB)

CBI

District Pharr County Hidalgo 2 Category 2U - Proposition 1 
(16P102)

16S

From Limit 0.45 MI E OF SPUR 600 To Limit FM 2557 (STEWART RD) 3

Construction Cost/Estimate $17,541,942 TIER NA 4

Description Widen To 4 Lane Divided Urban With Overpass At Sh 365 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.840 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Contact Phone 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 2/2/2015

Design 60% Complete Target TBD Design 60% Complete Actual 2/2/2015

Design 100% Complete Target TBD Design 100% Complete Actual 2/9/2015

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 9/6/2012

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/9/2015

Utility Coordination Target TBD Utility Coordination Actual 8/19/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 2/2/2015

Project Ready to Bid Actual 7/3/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $682,282 Construction Cost  to Date $4,950,643

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,632,925

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,600,000

$12,070,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022001025 Category Description Program Identifier

Highway US 281 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

District Pharr County Hidalgo 2

From Limit FM 88 To Limit FM 1015 3

Construction Cost/Estimate $4,739,753 TIER NA 4

Description Rehab And Widen Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.146 (mi) Estimated Completed Date 8/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact IOC COMPANY LLC

Design 30% Complete Target 12/16/2013 Design 30% Complete Actual 12/16/2013

Design 60% Complete Target 2/21/2014 Design 60% Complete Actual 2/21/2014

Design 100% Complete Target 8/29/2014 Design 100% Complete Actual TBD

Notice to Proceed Date 1/5/2015 Work Begin Date 3/1/2015

Percent of Time Used 106.28 Percent of Budget Used 116.19

Start Design Target 5/6/2013 Start Design Actual 5/6/2013

Received ENV Clearance Target 5/19/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 7/31/2014 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 1/20/2015 Project Ready to Bid Target 8/29/2014

Project Engineering Cost to Date $549,599 Construction Cost  to Date $11,193,516

Construction Engineering Cost to 
Date

$609,338 Total Cost to Date $12,352,453

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,522,776

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022003027 Category Description Program Identifier

Highway US 281 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

TDC

District Pharr County Cameron 2

From Limit 0.24 MI E OF FM 506 To Limit .099 MI E OF HIDALGO/CAMERON CL 3

Construction Cost/Estimate $5,229,349 TIER NA 4

Description Rehabilitate & Widen Roadway 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.789 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Juan Bosquez, P.E. Contact Phone (956)399-5103 10

Construction Company Contact FOREMOST PAVING, INC.

Design 30% Complete Target 8/15/2011 Design 30% Complete Actual 6/7/2011

Design 60% Complete Target 9/13/2011 Design 60% Complete Actual 7/8/2011

Design 100% Complete Target 12/1/2011 Design 100% Complete Actual 10/6/2011

Notice to Proceed Date 1/28/2015 Work Begin Date 3/4/2015

Percent of Time Used 83.95 Percent of Budget Used 85.97

Start Design Target 8/1/2011 Start Design Actual 5/3/2011

Received ENV Clearance Target 4/19/2012 Received ENV Clearance Actual 7/28/2014

Utility Coordination Target 10/31/2011 Utility Coordination Actual 8/30/2011

Right of Way Coordination Target 10/31/2011 Right of Way Coordination Actual 8/31/2011

Project Ready to Bid Actual 7/28/2014 Project Ready to Bid Target 4/19/2012

Project Engineering Cost to Date $450,822 Construction Cost  to Date $9,323,369

Construction Engineering Cost to 
Date

$445,884 Total Cost to Date $10,220,075

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,622,786

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022003028 Category Description Program Identifier

Highway US 281 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

PM

District Pharr County Cameron 2

From Limit 0.05 MI W OF FM 1479 To Limit 0.24 MI EAST OF FM 506 3

Construction Cost/Estimate $7,709,997 TIER NA 4

Description Rehabilitate And Widen Roadway (super 2) 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.863 (mi) Estimated Completed Date 8/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Juan Bosquez, P.E. Contact Phone (956)399-5103 10

Construction Company Contact ASAGO, LLC

Design 30% Complete Target 4/7/2011 Design 30% Complete Actual 5/6/2011

Design 60% Complete Target 5/20/2011 Design 60% Complete Actual 5/20/2011

Design 100% Complete Target 10/6/2011 Design 100% Complete Actual 8/31/2011

Notice to Proceed Date 11/25/2014 Work Begin Date 3/23/2015

Percent of Time Used 94.39 Percent of Budget Used 72.95

Start Design Target 4/1/2011 Start Design Actual 4/1/2011

Received ENV Clearance Target 11/18/2011 Received ENV Clearance Actual 7/28/2014

Utility Coordination Target 8/31/2011 Utility Coordination Actual 7/18/2011

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/28/2014 Project Ready to Bid Target 11/18/2011

Project Engineering Cost to Date $416,194 Construction Cost  to Date $11,432,944

Construction Engineering Cost to 
Date

$557,131 Total Cost to Date $12,406,269

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,536,727

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022003030 Category Description Program Identifier

Highway US 281 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Pharr County Cameron 2

From Limit FM 509 To Limit .05 MI W OF FM 1479 3

Construction Cost/Estimate $3,939,634 TIER NA 4

Description Rehab & Widen 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.632 (mi) Estimated Completed Date 6/15/2018 8

Project Note TxDOT Design 9

TxDOT Contact Name Juan Bosquez, P.E. Contact Phone (956)399-5103 10

Construction Company Contact FOREMOST PAVING, INC.

Design 30% Complete Target 4/28/2011 Design 30% Complete Actual 4/28/2011

Design 60% Complete Target 5/26/2011 Design 60% Complete Actual 5/26/2011

Design 100% Complete Target 8/5/2011 Design 100% Complete Actual 5/28/2014

Notice to Proceed Date 12/7/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 4/1/2011 Start Design Actual 4/1/2011

Received ENV Clearance Target 12/12/2011 Received ENV Clearance Actual 8/17/2016

Utility Coordination Target 6/30/2011 Utility Coordination Actual 5/28/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/7/2014 Project Ready to Bid Target 12/12/2011

Project Engineering Cost to Date $386,829 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $386,829

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,054,787

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022003031 Category Description Program Identifier

Highway US 281 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Pharr County Cameron 2

From Limit FM 509 To Limit 0.499 MI W OF FM 732 3

Construction Cost/Estimate $9,914,037 TIER 2 4

Description Rehab Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 27.50 Total Score 58.85 7

Project Length 3.956 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target 4/30/2014 Design 30% Complete Actual 4/30/2014

Design 60% Complete Target 7/14/2014 Design 60% Complete Actual 7/29/2014

Design 100% Complete Target 10/20/2014 Design 100% Complete Actual 11/5/2014

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/3/2014 Start Design Actual 2/3/2014

Received ENV Clearance Target 6/8/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 7/28/2014 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/8/2015

Project Engineering Cost to Date $636,113 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $636,113

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,914,037

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022003032 Category Description Program Identifier

Highway US 281 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Pharr County Cameron 2

From Limit @ IGLESIA DRIVE To Limit . 3

Construction Cost/Estimate $20,623 TIER NA 4

Description Install Intersection Flashing Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 2/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual 6/17/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/31/2015

Design 100% Complete Target TBD Design 100% Complete Actual 11/10/2015

Notice to Proceed Date 3/9/2016 Work Begin Date 8/4/2016

Percent of Time Used 52.50 Percent of Budget Used 62.70

Start Design Target TBD Start Design Actual 4/15/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/2/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/6/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$17 Total Cost to Date $17

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$50,518

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022003034 Category Description Program Identifier

Highway US 281 Status Under Development 1 Category 2U - Urban Area 
Corridor (2602U)

District Pharr County Cameron 2

From Limit @ US 281 & FM 509 
INTERSECTION

To Limit . 3

Construction Cost/Estimate $18,000,000 TIER NA 4

Description Proposed Overpass 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$18,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022003035 Category Description Program Identifier

Highway US 281 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Pharr County Cameron 2

From Limit FM 1015 To Limit HIDALGO/ CAMERON CL 3

Construction Cost/Estimate $1,010,380 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 5.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,010,380

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022004035 Category Description Program Identifier

Highway US 281 Status Construction Scheduled 1 Category 2M - Proposition 1 
(15P102)

15S

District Pharr County Cameron 2 Category 10 - Coordinated Border 
Infrastructure (1010CB)

CBI

From Limit FM 1421 To Limit FM 3248 3

Construction Cost/Estimate $12,496,310 TIER NA 4

Description Construct Rural 4 Lane 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.428 (mi) Estimated Completed Date 10/31/2018 8

Project Note TxDOT Design 9

TxDOT Contact Name Juan Bosquez, P.E. Contact Phone (956)399-5103 10

Construction Company Contact FOREMOST PAVING, INC.

Design 30% Complete Target 7/27/2012 Design 30% Complete Actual 9/20/2012

Design 60% Complete Target 1/11/2013 Design 60% Complete Actual 1/22/2013

Design 100% Complete Target 4/11/2013 Design 100% Complete Actual 9/20/2015

Notice to Proceed Date 3/31/2016 Work Begin Date 6/27/2014

Percent of Time Used 21.74 Percent of Budget Used 19.75

Start Design Target 4/1/2011 Start Design Actual 4/1/2011

Received ENV Clearance Target 4/25/2014 Received ENV Clearance Actual 11/27/2016

Utility Coordination Target 2/19/2013 Utility Coordination Actual 5/30/2017

Right of Way Coordination Target 8/10/2012 Right of Way Coordination Actual 9/20/2015

Project Ready to Bid Actual 11/6/2015 Project Ready to Bid Target 4/25/2014

Project Engineering Cost to Date $6,132,252 Construction Cost  to Date $4,621,919

Construction Engineering Cost to 
Date

$40,651 Total Cost to Date $10,794,823

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,630,000

$6,722,914

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022004044 Category Description Program Identifier

Highway US 281 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Pharr County Cameron 2

From Limit 0.499 MI W OF FM 732 To Limit 0.114 MI E OF FM 732 3

Construction Cost/Estimate $1,505,377 TIER 2 4

Description Rehab Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 22.65 Total Score 57.20 7

Project Length 0.613 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target 4/30/2014 Design 30% Complete Actual 4/30/2014

Design 60% Complete Target 7/14/2014 Design 60% Complete Actual 7/29/2014

Design 100% Complete Target 10/20/2014 Design 100% Complete Actual 11/5/2014

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/3/2014 Start Design Actual 2/3/2014

Received ENV Clearance Target 6/8/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 7/28/2014 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/8/2015

Project Engineering Cost to Date $41,176 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $41,176

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,505,377

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022004048 Category Description Program Identifier

Highway US 281 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Pharr County Cameron 2

From Limit @ SANTOS GOMEZ DR. To Limit . 3

Construction Cost/Estimate $32,649 TIER 2 4

Description Install Intersection Flashing Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$55,009

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022004049 Category Description Program Identifier

Highway US 281 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor (2002M)

District Pharr County Cameron 2 Category 7 - Metropolitan 
Mobility/Rehabilitation (2007)

From Limit FM 1421 To Limit .5  MILES WEST OF FM 1577. 3

Construction Cost/Estimate $11,000,000 TIER 2 4

Description Widen To 4 Lane Rural 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,540,000

$3,460,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022004050 Category Description Program Identifier

Highway US 281 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2102M)

District Pharr County Cameron 2 Category 11 - District 
Discretionary (2111)

From Limit FM 1577 To Limit FM 732 3

Construction Cost/Estimate $10,000,000 TIER NA 4

Description Widen To 4 Lane Rural 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,000,000

$1,400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7448



Project ID 022005069 Category Description Program Identifier

Highway SH 48 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Pharr County Cameron 2

From Limit BUS 77 To Limit US 77 3

Construction Cost/Estimate $572,117 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 6.91 Total Score 51.85 7

Project Length 1.325 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 11/5/2015

Design 60% Complete Target TBD Design 60% Complete Actual 10/13/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 9/24/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $72,981 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $72,981

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$572,117

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022005070 Category Description Program Identifier

Highway SH 48 Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1807)

District Pharr County Cameron 2

From Limit MCLELLAND ST. To Limit MEDICAL ST. 3

Construction Cost/Estimate $225,000 TIER 2 4

Description Install Traffic Signal 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,677 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,677

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$225,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022005071 Category Description Program Identifier

Highway SH 48 Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1807)

District Pharr County Cameron 2

From Limit MINNESOTA AVE. To Limit FM 802 3

Construction Cost/Estimate $78,000 TIER 2 4

Description Optimize Signal Timing 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $389 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $389

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$78,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022005072 Category Description Program Identifier

Highway SH 48 Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1807)

District Pharr County Cameron 2

From Limit WALMART DR. To Limit FM 802 3

Construction Cost/Estimate $78,000 TIER 2 4

Description Optimize Signal Timing 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $173 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $173

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$78,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022005073 Category Description Program Identifier

Highway SH 48 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Pharr County Cameron 2

From Limit @ AUSTIN RD. To Limit . 3

Construction Cost/Estimate $29,130 TIER 2 4

Description Install Intersection Flashing Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$55,009

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022005074 Category Description Program Identifier

Highway US 281 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Pharr County Cameron 2

From Limit @ RUSSELL DR. To Limit . 3

Construction Cost/Estimate $29,120 TIER 2 4

Description Install Intersection Flashing Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$60,020

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022005075 Category Description Program Identifier

Highway SH 48 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor  (1902M)

District Pharr County Cameron 2

From Limit I-69E To Limit SH 4 3

Construction Cost/Estimate $3,000,000 TIER 2 4

Description Proposed Raised Median 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 37.79 Total Score 69.35 7

Project Length 3.800 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022005076 Category Description Program Identifier

Highway SH 48 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2402M)

District Pharr County Cameron 2

From Limit SH 4 To Limit FM 511 3

Construction Cost/Estimate $28,210,000 TIER NA 4

Description Widen To 6 Lane W/raised Median 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.000 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$28,210,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022007058 Category Description Program Identifier

Highway SH 48 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Pharr County Cameron 2

From Limit 5.2 MI E OF FM 550 To Limit 0.4 MI W OF SH 100 3

Construction Cost/Estimate $156,932 TIER 2 4

Description Texturuze Shouders (profile Pavement Markers) 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 32.35 Total Score 60.50 7

Project Length 8.736 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$156,932

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022101058 Category Description Program Identifier

Highway US 271 Status Long Term Planning 1 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

District Paris County Lamar 2 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

From Limit LP 286 IN PARIS To Limit PATTONVILLE 3

Construction Cost/Estimate $1,681,888 TIER NA 4

Description Widen From 2-Lane To 4-Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2040 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.007 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 8/7/1959 Design 30% Complete Actual TBD

Design 60% Complete Target 8/26/1959 Design 60% Complete Actual TBD

Design 100% Complete Target 10/19/1959 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/3/1959 Start Design Actual TBD

Received ENV Clearance Target 8/26/1959 Received ENV Clearance Actual TBD

Utility Coordination Target 10/5/1959 Utility Coordination Actual TBD

Right of Way Coordination Target 10/5/1959 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/19/1959

Project Engineering Cost to Date $1,462,733 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,462,733

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$400,000

$1,281,888

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022101074 Category Description Program Identifier

Highway US 271 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1811)

CNN

District Paris County Lamar 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

CNN

From Limit SL 286 To Limit FM 196 3

Construction Cost/Estimate $11,941,100 TIER 2 4

Description Construct Super 2 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 32.94 Total Score 66.10 7

Project Length 7.911 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $283,135 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $283,135

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,300,000

$9,641,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022101075 Category Description Program Identifier

Highway US 271 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Paris County Lamar 2

From Limit SL 286 To Limit RED RIVER COUNTY LINE 3

Construction Cost/Estimate $1,341,282 TIER 2 4

Description Improve Guardrail Design Standards; Texturize Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 38.09 Total Score 62.45 7

Project Length 14.169 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,341,282

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022101076 Category Description Program Identifier

Highway BU 271B Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District Paris County Lamar 2

From Limit 24TH STREET To Limit LOOP 286 3

Construction Cost/Estimate $950,000 TIER 2 4

Description Mill And Inlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 37.35 Total Score 69.20 7

Project Length 1.558 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$950,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022101077 Category Description Program Identifier

Highway BU 271B Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Paris County Lamar 2

From Limit AT COLLEGIATE DR To Limit . 3

Construction Cost/Estimate $21,278 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 37.35 Total Score 69.20 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$21,278

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022102025 Category Description Program Identifier

Highway US 271 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Paris County Red River 2

From Limit LAMAR COUNTY LINE To Limit SH 37 3

Construction Cost/Estimate $1,829,094 TIER 2 4

Description Improve Guardrail Design Standards; Texturize Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 9.85 Total Score 66.85 7

Project Length 6.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,829,094

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022102026 Category Description Program Identifier

Highway US 271 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Paris County Red River 2

From Limit FM 410 To Limit SH 37 3

Construction Cost/Estimate $203,511 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 48.38 Total Score 65.95 7

Project Length 2.458 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7479



Category Amount

$203,511

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022102027 Category Description Program Identifier

Highway US 271 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Paris County Red River 2

From Limit LAMAR COUNTY LINE To Limit SH 37 3

Construction Cost/Estimate $247,183 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.159 (mi) Estimated Completed Date 9/23/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact CDM HOLDINGS, LLC

Design 30% Complete Target 5/29/2015 Design 30% Complete Actual 6/8/2015

Design 60% Complete Target 6/29/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 7/8/2015 Design 100% Complete Actual 8/25/2015

Notice to Proceed Date 1/26/2016 Work Begin Date 6/4/2016

Percent of Time Used 124.29 Percent of Budget Used 88.54

Start Design Target 5/29/2015 Start Design Actual 1/5/2015

Received ENV Clearance Target 5/29/2015 Received ENV Clearance Actual 8/19/2015

Utility Coordination Target 8/5/2015 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 8/5/2015 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 8/25/2015 Project Ready to Bid Target 7/8/2015

Project Engineering Cost to Date $694 Construction Cost  to Date $516,521

Construction Engineering Cost to 
Date

$8,042 Total Cost to Date $525,257

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$225,535

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022103065 Category Description Program Identifier

Highway US 271 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Paris County Red River 2

From Limit SH 37 To Limit FRANKLIN COUNTY LINE 3

Construction Cost/Estimate $719,326 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 32.94 Total Score 60.70 7

Project Length 8.688 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7483



Category Amount

$719,326

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022103066 Category Description Program Identifier

Highway US 271 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Paris County Red River 2

From Limit 0.966 MI S OF BU 271D To Limit FRANKLIN COUNTY LINE 3

Construction Cost/Estimate $42,773 TIER 2 4

Description Milled Edgeline Rumble Strips, Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 38.09 Total Score 69.45 7

Project Length 6.453 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$42,773

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7486



Project ID 022104024 Category Description Program Identifier

Highway US 271 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Paris County Franklin 2

From Limit RED RIVER COUNTY 
LINE

To Limit TITUS COUNTY LINE 3

Construction Cost/Estimate $39,576 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 32.94 Total Score 60.70 7

Project Length 0.478 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$39,576

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022105064 Category Description Program Identifier

Highway US 271 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

ON

District Atlanta County Titus 2

From Limit AT RIPLEY CREEK To Limit . 3

Construction Cost/Estimate $5,452,644 TIER 1 4

Description Replace Bridges And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 53.53 Total Score 78.95 7

Project Length 1.149 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target 7/11/2012 Design 30% Complete Actual 7/11/2012

Design 60% Complete Target 7/3/2013 Design 60% Complete Actual 7/3/2013

Design 100% Complete Target 4/10/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/26/2012 Start Design Actual 3/26/2012

Received ENV Clearance Target 3/11/2016 Received ENV Clearance Actual 3/11/2016

Utility Coordination Target 11/1/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 9/28/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/10/2017

Project Engineering Cost to Date $1,379,795 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,379,795

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,452,644

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022105065 Category Description Program Identifier

Highway US 271 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

ON

District Atlanta County Titus 2

From Limit AT DICKSON CREEK, 
BIG SLOUGH,

To Limit . 3

Construction Cost/Estimate $7,500,000 TIER 2 4

Description Replace Bridges And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 53.53 Total Score 68.45 7

Project Length 0.353 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target 5/11/2016 Design 30% Complete Actual 3/24/2016

Design 60% Complete Target 7/29/2016 Design 60% Complete Actual 8/9/2016

Design 100% Complete Target 2/22/2019 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/15/2015 Start Design Actual 6/15/2015

Received ENV Clearance Target 10/9/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 12/12/2018 Utility Coordination Actual TBD

Right of Way Coordination Target 12/12/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/22/2019

Project Engineering Cost to Date $1,338,502 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,338,502

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022105082 Category Description Program Identifier

Highway US 271 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Atlanta County Titus 2

From Limit FRANKLIN C/L To Limit US 67 3

Construction Cost/Estimate $945,589 TIER NA 4

Description Texturize Shoulders & Cl Texturing 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 17.347 (mi) Estimated Completed Date 10/31/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Rebecca Wells, P.E. Contact Phone (903)799-1480 10

Construction Company Contact STRIPING TECHNOLOGY, L.P.

Design 30% Complete Target 12/30/2014 Design 30% Complete Actual 1/21/2015

Design 60% Complete Target 1/6/2015 Design 60% Complete Actual 2/13/2015

Design 100% Complete Target 5/8/2015 Design 100% Complete Actual 7/20/2015

Notice to Proceed Date 10/21/2015 Work Begin Date 3/7/2016

Percent of Time Used 73.76 Percent of Budget Used 71.12

Start Design Target 11/19/2014 Start Design Actual 11/19/2014

Received ENV Clearance Target 9/4/2013 Received ENV Clearance Actual 9/4/2013

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/31/2015 Project Ready to Bid Target 7/17/2015

Project Engineering Cost to Date $12,775 Construction Cost  to Date $677,086

Construction Engineering Cost to 
Date

$12,662 Total Cost to Date $702,522

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,128,575

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022105086 Category Description Program Identifier

Highway US 271 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

ON

District Atlanta County Titus 2

From Limit AT WHITE OAK CREEK To Limit . 3

Construction Cost/Estimate $4,000,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 46.18 Total Score 65.95 7

Project Length 0.098 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target 5/11/2016 Design 30% Complete Actual 3/24/2016

Design 60% Complete Target 7/29/2016 Design 60% Complete Actual 8/9/2016

Design 100% Complete Target 2/22/2019 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/15/2015 Start Design Actual 6/15/2015

Received ENV Clearance Target 10/9/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 12/12/2018 Utility Coordination Actual TBD

Right of Way Coordination Target 12/12/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/22/2019

Project Engineering Cost to Date $742 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $742

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022105087 Category Description Program Identifier

Highway US 271 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

ON

District Atlanta County Titus 2

From Limit AT WHITE OAK 
CREEK_ RELIEF

To Limit . 3

Construction Cost/Estimate $5,095,500 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 46.18 Total Score 65.95 7

Project Length 0.117 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target 5/11/2016 Design 30% Complete Actual 3/24/2016

Design 60% Complete Target 7/29/2016 Design 60% Complete Actual 8/9/2016

Design 100% Complete Target 2/22/2019 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/15/2015 Start Design Actual 6/15/2015

Received ENV Clearance Target 10/9/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 12/12/2018 Utility Coordination Actual TBD

Right of Way Coordination Target 12/12/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/22/2019

Project Engineering Cost to Date $742 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $742

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,095,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7498



Project ID 022105088 Category Description Program Identifier

Highway US 271 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

TDC

District Atlanta County Titus 2

From Limit BU 271 To Limit IH 30 3

Construction Cost/Estimate $1,465,931 TIER NA 4

Description Resurface Existing 4-Lane Urban Highway 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.521 (mi) Estimated Completed Date 10/17/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Roger Ledbetter Contact Phone (903)572-8511 10

Construction Company Contact RK HALL, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 7/21/2015 Design 100% Complete Actual 2/16/2016

Notice to Proceed Date 6/6/2016 Work Begin Date 7/14/2016

Percent of Time Used 136.36 Percent of Budget Used 99.88

Start Design Target 4/15/2015 Start Design Actual 4/15/2015

Received ENV Clearance Target 4/29/2015 Received ENV Clearance Actual 12/9/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/16/2016 Project Ready to Bid Target 7/21/2015

Project Engineering Cost to Date $38,457 Construction Cost  to Date $3,283,969

Construction Engineering Cost to 
Date

$88,805 Total Cost to Date $3,411,231

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,947,479

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022105090 Category Description Program Identifier

Highway US 271 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1811)

PES

District Atlanta County Titus 2

From Limit FM 1896 To Limit BU 271 3

Construction Cost/Estimate $5,102,300 TIER 1 4

Description Resurface Existing 2-Lane Highway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 53.53 Total Score 81.70 7

Project Length 7.731 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/10/2016 Start Design Actual 10/10/2016

Received ENV Clearance Target 10/11/2016 Received ENV Clearance Actual 10/25/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/13/2017

Project Engineering Cost to Date $9,757 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $9,757

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,102,300

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022105091 Category Description Program Identifier

Highway US 271 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Atlanta County Titus 2

From Limit 0.5 MI. S. OF SULPHUR 
RELIEF #2

To Limit 0.7 MI. N. OF FM 1734 3

Construction Cost/Estimate $50,000,000 TIER NA 4

Description Reconstruct 2 Lane Roadway To Provide Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.264 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$50,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022105092 Category Description Program Identifier

Highway US 271 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

ON

District Atlanta County Titus 2

From Limit AT RIPLEY CREEK 
RELIEF

To Limit . 3

Construction Cost/Estimate $3,174,956 TIER 2 4

Description Replace Bridge & Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 37.35 Total Score 69.20 7

Project Length 0.411 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target 7/11/2012 Design 30% Complete Actual 7/11/2012

Design 60% Complete Target 7/3/2013 Design 60% Complete Actual 7/3/2013

Design 100% Complete Target 4/10/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/26/2012 Start Design Actual 3/26/2012

Received ENV Clearance Target 3/11/2016 Received ENV Clearance Actual 3/11/2016

Utility Coordination Target 11/1/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 9/28/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/10/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,174,956

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022109028 Category Description Program Identifier

Highway BU 271E Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

TDC

District Atlanta County Titus 2

From Limit 12TH STREET IN MT. 
PLEASANT

To Limit SH 49 3

Construction Cost/Estimate $887,529 TIER NA 4

Description Resurface Existing 4-Lane Urban Highway 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.979 (mi) Estimated Completed Date 10/17/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Roger Ledbetter Contact Phone (903)572-8511 10

Construction Company Contact RK HALL, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 7/21/2015 Design 100% Complete Actual 2/16/2016

Notice to Proceed Date 6/6/2016 Work Begin Date 7/14/2016

Percent of Time Used 136.36 Percent of Budget Used 99.88

Start Design Target 4/15/2015 Start Design Actual 4/15/2015

Received ENV Clearance Target 4/29/2015 Received ENV Clearance Actual 12/9/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/16/2016 Project Ready to Bid Target 7/21/2015

Project Engineering Cost to Date $55,919 Construction Cost  to Date $2,041,933

Construction Engineering Cost to 
Date

$55,218 Total Cost to Date $2,153,070

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,053,484

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022201054 Category Description Program Identifier

Highway SH 49 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Titus 2

From Limit FM 1735 To Limit MORRIS C/L 3

Construction Cost/Estimate $250,052 TIER 1 4

Description Profile Centerline & Edgeline Markings Centerline Bars & Edgeline Bars 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 45.88 Total Score 79.10 7

Project Length 6.188 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$250,052

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022201055 Category Description Program Identifier

Highway SH 49 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Titus 2

From Limit AT FLOREY ST 
INTERSECTION

To Limit . 3

Construction Cost/Estimate $202,837 TIER 1 4

Description Improve Traffic Signal, Install Advance Intersection Warning Signs, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 46.18 Total Score 79.20 7

Project Length 0.600 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$202,837

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022201056 Category Description Program Identifier

Highway SH 49 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Atlanta County Titus 2

From Limit BU 271 To Limit MT. PLEASANT CITY LIMITS 3

Construction Cost/Estimate $3,376,000 TIER 1 4

Description Rehabilitate Pavment On Existing 2-Lane Highway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 46.18 Total Score 79.20 7

Project Length 1.374 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,376,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022201057 Category Description Program Identifier

Highway SH 49 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Atlanta County Titus 2

From Limit 2.2 MI W OF FM 1735 To Limit FM 1735 3

Construction Cost/Estimate $180,699 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.296 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/24/2016 Design 100% Complete Actual 7/25/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/1/2016 Start Design Actual 6/1/2016

Received ENV Clearance Target 6/1/2016 Received ENV Clearance Actual 7/18/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/25/2016 Project Ready to Bid Target 8/24/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$196,652

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022202053 Category Description Program Identifier

Highway SH 49 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Atlanta County Morris 2

From Limit TITUS C/L To Limit US 259 3

Construction Cost/Estimate $125,491 TIER NA 4

Description Texturize Shoulders & Cl Texturing 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.454 (mi) Estimated Completed Date 5/3/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Rebecca Wells, P.E. Contact Phone (903)799-1480 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target 3/15/2015 Design 30% Complete Actual 3/15/2015

Design 60% Complete Target 4/6/2015 Design 60% Complete Actual 4/6/2015

Design 100% Complete Target 7/31/2015 Design 100% Complete Actual 4/28/2015

Notice to Proceed Date 10/22/2015 Work Begin Date 3/28/2016

Percent of Time Used 65.22 Percent of Budget Used 100.37

Start Design Target 3/2/2015 Start Design Actual 3/2/2015

Received ENV Clearance Target 9/3/2013 Received ENV Clearance Actual 9/3/2013

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/17/2015 Project Ready to Bid Target 7/31/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $256,051

Construction Engineering Cost to 
Date

$1,279 Total Cost to Date $257,330

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$443,006

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022202055 Category Description Program Identifier

Highway US 259 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Morris 2

From Limit SH 49 To Limit SH 11 3

Construction Cost/Estimate $7,569 TIER 2 4

Description Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 32.94 Total Score 60.70 7

Project Length 0.978 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,569

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022203058 Category Description Program Identifier

Highway SH 11 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Atlanta County Morris 2

From Limit 0.6 MI E OF US 259 To Limit L & A RR OVERPASS 3

Construction Cost/Estimate $145,858 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.224 (mi) Estimated Completed Date 7/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Icenhower Contact Phone (903)838-8574 10

Construction Company Contact MISSOURI PETROLEUM PRODUCTS COMPANY LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/16/2015 Design 100% Complete Actual 6/16/2015

Notice to Proceed Date 1/22/2016 Work Begin Date 5/22/2016

Percent of Time Used 58.00 Percent of Budget Used 42.83

Start Design Target 1/2/2015 Start Design Actual 1/2/2015

Received ENV Clearance Target 6/18/2015 Received ENV Clearance Actual 7/21/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/2/2015 Project Ready to Bid Target 7/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $140,388

Construction Engineering Cost to 
Date

$6,434 Total Cost to Date $146,822

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$183,840

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022203059 Category Description Program Identifier

Highway SH 11 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

District Atlanta County Morris 2

From Limit COLQUITT STREET To Limit 0.8 MI. E. OF US 259 3

Construction Cost/Estimate $2,662,100 TIER NA 4

Description Rehabilitate Pavment On Existing 2-Lane Highway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.680 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,662,100

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022203060 Category Description Program Identifier

Highway SH 11 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Morris 2

From Limit US 259 To Limit CASS C/L 3

Construction Cost/Estimate $333,156 TIER 2 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2018 6

Strategic Score 19.41 Total Score 56.10 7

Project Length 4.510 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$333,156

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022204056 Category Description Program Identifier

Highway SH 49 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Atlanta County Cass 2

From Limit SH 11 To Limit SH 155 3

Construction Cost/Estimate $128,696 TIER NA 4

Description Texturize Shoulders & Cl Texturing 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.734 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rebecca Wells, P.E. Contact Phone (903)799-1480 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 1/4/2016 Design 60% Complete Actual 4/22/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/14/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 11/16/2015 Start Design Actual 11/16/2015

Received ENV Clearance Target 1/8/2016 Received ENV Clearance Actual 1/21/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/20/2016 Project Ready to Bid Target 7/19/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$28 Total Cost to Date $28

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$528,452

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022204057 Category Description Program Identifier

Highway SH 11 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Atlanta County Cass 2

From Limit FM 161 To Limit FM 2612 3

Construction Cost/Estimate $61,891 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.510 (mi) Estimated Completed Date 7/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Icenhower Contact Phone (903)838-8574 10

Construction Company Contact MISSOURI PETROLEUM PRODUCTS COMPANY LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/16/2015 Design 100% Complete Actual 6/16/2015

Notice to Proceed Date 1/22/2016 Work Begin Date 5/22/2016

Percent of Time Used 58.00 Percent of Budget Used 42.83

Start Design Target 1/2/2015 Start Design Actual 1/2/2015

Received ENV Clearance Target 6/18/2015 Received ENV Clearance Actual 7/21/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/2/2015 Project Ready to Bid Target 7/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $59,200

Construction Engineering Cost to 
Date

$2,713 Total Cost to Date $61,913

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$294,026

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022204058 Category Description Program Identifier

Highway SH 49 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Atlanta County Cass 2

From Limit SH 11 To Limit SH 155 3

Construction Cost/Estimate $226,641 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.690 (mi) Estimated Completed Date 7/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Icenhower Contact Phone (903)838-8574 10

Construction Company Contact MISSOURI PETROLEUM PRODUCTS COMPANY LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/16/2015 Design 100% Complete Actual 6/16/2015

Notice to Proceed Date 1/22/2016 Work Begin Date 5/22/2016

Percent of Time Used 58.00 Percent of Budget Used 42.83

Start Design Target 1/2/2015 Start Design Actual 1/2/2015

Received ENV Clearance Target 6/18/2015 Received ENV Clearance Actual 7/21/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/2/2015 Project Ready to Bid Target 7/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $218,193

Construction Engineering Cost to 
Date

$10,001 Total Cost to Date $228,194

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$294,030

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022204059 Category Description Program Identifier

Highway SH 49 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Atlanta County Cass 2

From Limit SH 155 To Limit MARION C/L 3

Construction Cost/Estimate $48,617 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.421 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/24/2016 Design 100% Complete Actual 7/25/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/1/2016 Start Design Actual 6/1/2016

Received ENV Clearance Target 6/1/2016 Received ENV Clearance Actual 7/18/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/25/2016 Project Ready to Bid Target 8/24/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$54,118

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022204060 Category Description Program Identifier

Highway SH 49 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Atlanta County Cass 2

From Limit SH 11 To Limit SH 155 3

Construction Cost/Estimate $131,606 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 29.71 Total Score 59.60 7

Project Length 6.865 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$131,606

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022204061 Category Description Program Identifier

Highway SH 11 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Cass 2

From Limit MORRIS C/L To Limit FM 2612 3

Construction Cost/Estimate $80,000 TIER 2 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2018 6

Strategic Score 24.56 Total Score 57.85 7

Project Length 2.944 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$80,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022204062 Category Description Program Identifier

Highway SH 11 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Cass 2

From Limit AT FM 161 To Limit . 3

Construction Cost/Estimate $203,452 TIER 2 4

Description Improve Traffic Signals, Install Advance Intersection Warning Signs, Install Pavement Makings, Install 
Pedestrian

5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 30.00 Total Score 59.70 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$203,452

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022205046 Category Description Program Identifier

Highway SH 49 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Atlanta County Marion 2

From Limit CASS C/L To Limit 0.1 MI. W. OF FM 881 3

Construction Cost/Estimate $971,659 TIER 1 4

Description Texturize Shoulders & Cl Texturing 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 45.88 Total Score 79.10 7

Project Length 13.212 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 7/17/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/10/2016 Start Design Actual 10/10/2016

Received ENV Clearance Target 2/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 11/1/2016 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/17/2017

Project Engineering Cost to Date $1,283 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,283

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$971,659

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022205047 Category Description Program Identifier

Highway SH 49 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Atlanta County Marion 2

From Limit CASS C/L To Limit US 59 3

Construction Cost/Estimate $552,031 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.884 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/24/2016 Design 100% Complete Actual 7/25/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/1/2016 Start Design Actual 6/1/2016

Received ENV Clearance Target 6/1/2016 Received ENV Clearance Actual 7/18/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/25/2016 Project Ready to Bid Target 8/24/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$599,750

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022302030 Category Description Program Identifier

Highway SH 49 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Atlanta County Marion 2

From Limit SH 43 To Limit LA LINE 3

Construction Cost/Estimate $143,764 TIER NA 4

Description Profile Edgeline Markings, Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rebecca Wells, P.E. Contact Phone (903)799-1480 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 1/4/2016 Design 60% Complete Actual 4/22/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/14/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 11/16/2015 Start Design Actual 11/16/2015

Received ENV Clearance Target 1/8/2016 Received ENV Clearance Actual 1/21/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/20/2016 Project Ready to Bid Target 7/19/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$32 Total Cost to Date $32

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$349,297

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022401060 Category Description Program Identifier

Highway US 287 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Wichita Falls County Clay 2

From Limit NEW LONDON ROAD To Limit NEAR EAST FORK LITTLE WICHITA 
RIVER

3

Construction Cost/Estimate $1,114,779 TIER NA 4

Description Mill And Replace Pfc (sb) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.165 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name David Rohmer, P.E. Contact Phone (940)397-2076 10

Construction Company Contact ZACK BURKETT CO.

Design 30% Complete Target TBD Design 30% Complete Actual 7/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/6/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/11/2015

Notice to Proceed Date 3/31/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 5/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/6/2015

Utility Coordination Target TBD Utility Coordination Actual 7/1/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/1/2015

Project Ready to Bid Actual 10/6/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $536 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $536

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,210,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022402044 Category Description Program Identifier

Highway US 287 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Wichita Falls County Clay 2

From Limit NEAR EAST FORK 
LITTLE WICHITA RIVER

To Limit BELLEVUE 3

Construction Cost/Estimate $1,174,443 TIER NA 4

Description Mill And Replace Pfc (sb) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.830 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name David Rohmer, P.E. Contact Phone (940)397-2076 10

Construction Company Contact ZACK BURKETT CO.

Design 30% Complete Target TBD Design 30% Complete Actual 7/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/6/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/11/2015

Notice to Proceed Date 3/31/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 5/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/6/2015

Utility Coordination Target TBD Utility Coordination Actual 7/1/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/1/2015

Project Ready to Bid Actual 10/6/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,275,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022403059 Category Description Program Identifier

Highway US 287 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1711)

TDC

District Wichita Falls County Montague 2

From Limit JERRY WALKER RD To Limit JACKSON RD 3

Construction Cost/Estimate $9,200 TIER 2 4

Description Full Depth Concrete Repair 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 40.29 Total Score 70.20 7

Project Length 0.774 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 11/1/2016

Design 60% Complete Target TBD Design 60% Complete Actual 11/22/2016

Design 100% Complete Target TBD Design 100% Complete Actual 12/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 6/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,200 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022404006 Category Description Program Identifier

Highway SS 510 Status Construction Scheduled 1 Category 1 - Proposition 1 
(16P101)

16S

District Wichita Falls County Clay 2

From Limit 0.052 MILES NORTH OF 
US 287

To Limit 0.047 MILES SOUTH OF US 287 3

Construction Cost/Estimate $39,045 TIER NA 4

Description Illumination Upgrade 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.102 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Travis Herrell, P.E. Contact Phone (940)720-7844 10

Construction Company Contact DURABLE SPECIALTIES, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 4/14/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/29/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/2/2015

Notice to Proceed Date 4/21/2016 Work Begin Date 8/1/2016

Percent of Time Used 66.99 Percent of Budget Used 96.91

Start Design Target TBD Start Design Actual 4/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/1/2015

Utility Coordination Target TBD Utility Coordination Actual 5/27/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 5/27/2015

Project Ready to Bid Actual 10/7/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $77,566

Construction Engineering Cost to 
Date

$86 Total Cost to Date $77,651

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$38,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022501019 Category Description Program Identifier

Highway US 385 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Amarillo County Dallam 2

From Limit OKLAHOMA STATE 
LINE

To Limit 15.28 MILES NORTH OF DALHART 3

Construction Cost/Estimate $128,898 TIER 2 4

Description Milled Edgeline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 24.26 Total Score 64.75 7

Project Length 14.572 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$128,898

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022502020 Category Description Program Identifier

Highway US 385 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Amarillo County Dallam 2

From Limit 15.28 MILES NORTH OF 
DALHART

To Limit SS 17 3

Construction Cost/Estimate $131,781 TIER 2 4

Description Milled Edgeline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 19.41 Total Score 63.10 7

Project Length 14.898 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$131,781

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022601014 Category Description Program Identifier

Highway US 385 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Amarillo County Hartley 2

From Limit OLDHAM COUNTY LINE To Limit SH 354 IN CHANNING 3

Construction Cost/Estimate $1,579,911 TIER NA 4

Description 2" Overlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.686 (mi) Estimated Completed Date 7/25/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Roy C. Neukam, P.E. Contact Phone (806)934-1122 10

Construction Company Contact RK HALL, LLC

Design 30% Complete Target 9/15/2015 Design 30% Complete Actual 9/14/2015

Design 60% Complete Target 9/25/2015 Design 60% Complete Actual 9/17/2015

Design 100% Complete Target 10/13/2015 Design 100% Complete Actual 11/9/2015

Notice to Proceed Date 3/2/2016 Work Begin Date 5/23/2016

Percent of Time Used 80.56 Percent of Budget Used 96.75

Start Design Target 9/1/2015 Start Design Actual 9/1/2015

Received ENV Clearance Target 10/1/2015 Received ENV Clearance Actual 10/6/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/6/2015 Project Ready to Bid Target 10/2/2015

Project Engineering Cost to Date $23,434 Construction Cost  to Date $3,473,789

Construction Engineering Cost to 
Date

$15,654 Total Cost to Date $3,512,877

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022601015 Category Description Program Identifier

Highway US 385 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Amarillo County Hartley 2

From Limit CHANNING To Limit OLDHAM COUNTY LINE 3

Construction Cost/Estimate $31,434 TIER NA 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.686 (mi) Estimated Completed Date 7/25/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Roy C. Neukam, P.E. Contact Phone (806)934-1122 10

Construction Company Contact RK HALL, LLC

Design 30% Complete Target 9/15/2015 Design 30% Complete Actual 9/14/2015

Design 60% Complete Target 9/25/2015 Design 60% Complete Actual 9/17/2015

Design 100% Complete Target 10/13/2015 Design 100% Complete Actual 11/9/2015

Notice to Proceed Date 3/2/2016 Work Begin Date 5/23/2016

Percent of Time Used 80.56 Percent of Budget Used 96.75

Start Design Target 9/1/2015 Start Design Actual 9/1/2015

Received ENV Clearance Target 10/1/2015 Received ENV Clearance Actual 10/6/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/6/2015 Project Ready to Bid Target 10/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $68,312

Construction Engineering Cost to 
Date

$308 Total Cost to Date $68,620

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$40,874

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022601016 Category Description Program Identifier

Highway US 385 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Amarillo County Hartley 2

From Limit CHANNING To Limit OLDHAM COUNTY LINE 3

Construction Cost/Estimate $4,700,000 TIER NA 4

Description Construct Super 2 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.686 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022601017 Category Description Program Identifier

Highway US 385 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Amarillo County Hartley 2

From Limit CHANNING To Limit OLDHAM COUNTY LINE 3

Construction Cost/Estimate $43,716 TIER 2 4

Description Milled Edgeline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 29.26 Total Score 66.45 7

Project Length 4.686 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$43,716

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022602037 Category Description Program Identifier

Highway US 385 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Amarillo County Oldham 2

From Limit HARTLEY COUNTY 
LINE

To Limit CANADIAN RIVER 3

Construction Cost/Estimate $74,987 TIER 2 4

Description Milled Edgeline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 24.12 Total Score 64.70 7

Project Length 8.038 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$74,987

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022603057 Category Description Program Identifier

Highway US 385 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Amarillo County Oldham 2

From Limit IH 40 IN VEGA To Limit DEAF SMITH COUNTY LINE 3

Construction Cost/Estimate $3,800,000 TIER NA 4

Description Construct Super 2 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.770 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022603058 Category Description Program Identifier

Highway US 385 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Amarillo County Oldham 2

From Limit CANADIAN RIVER To Limit DEAF SMITH COUNTY LINE 3

Construction Cost/Estimate $251,800 TIER 2 4

Description Milled Edgeline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 24.12 Total Score 64.70 7

Project Length 26.991 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$251,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7572



Project ID 022604025 Category Description Program Identifier

Highway US 385 Status Construction Scheduled 1 Category 11 - District 
Discretionary (1611)

District Amarillo County Deaf Smith 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

From Limit .8 MILE SOUTH OF FM 
1062

To Limit 1 MILE SOUTH OF OLDHAM COUNTY 
LINE

3

Construction Cost/Estimate $4,562,506 TIER NA 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.925 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Blair E. Johnson, P.E. Contact Phone (806)376-5255 10

Construction Company Contact RK HALL, LLC

Design 30% Complete Target 5/13/2014 Design 30% Complete Actual 5/13/2014

Design 60% Complete Target 6/23/2014 Design 60% Complete Actual 6/23/2014

Design 100% Complete Target 2/5/2016 Design 100% Complete Actual 12/11/2015

Notice to Proceed Date 3/8/2016 Work Begin Date TBD

Percent of Time Used 79.22 Percent of Budget Used 32.29

Start Design Target 5/1/2014 Start Design Actual 5/1/2014

Received ENV Clearance Target 6/18/2014 Received ENV Clearance Actual 6/18/2014

Utility Coordination Target 9/8/2014 Utility Coordination Actual 8/18/2014

Right of Way Coordination Target 9/8/2014 Right of Way Coordination Actual 8/18/2014

Project Ready to Bid Actual 8/18/2014 Project Ready to Bid Target 9/8/2014

Project Engineering Cost to Date $53,610 Construction Cost  to Date $3,049,515

Construction Engineering Cost to 
Date

$25,679 Total Cost to Date $3,128,804

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$650,000

$4,812,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022604027 Category Description Program Identifier

Highway US 385 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Amarillo County Deaf Smith 2

From Limit OLDHAM COUNTY LINE To Limit SOUTH OF FM 1062 3

Construction Cost/Estimate $15,000,000 TIER NA 4

Description Construct Super 2 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.925 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$15,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022604028 Category Description Program Identifier

Highway US 385 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Amarillo County Deaf Smith 2

From Limit OLDHAM COUNTY LINE To Limit SOUTH OF FM 1062 3

Construction Cost/Estimate $139,236 TIER 2 4

Description Milled Edgeline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 24.12 Total Score 64.70 7

Project Length 14.925 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7577



Category Amount

$139,236

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022605061 Category Description Program Identifier

Highway US 385 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Amarillo County Deaf Smith 2

From Limit HEREFORD CITY 
LIMITS

To Limit .8 MILES SOUTH OF FM 1062 3

Construction Cost/Estimate $3,755,702 TIER NA 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.983 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Blair E. Johnson, P.E. Contact Phone (806)376-5255 10

Construction Company Contact RK HALL, LLC

Design 30% Complete Target 5/13/2014 Design 30% Complete Actual 5/13/2014

Design 60% Complete Target 6/23/2014 Design 60% Complete Actual 6/23/2014

Design 100% Complete Target 2/5/2016 Design 100% Complete Actual 12/11/2015

Notice to Proceed Date 3/8/2016 Work Begin Date TBD

Percent of Time Used 79.22 Percent of Budget Used 32.29

Start Design Target 5/1/2014 Start Design Actual 5/1/2014

Received ENV Clearance Target 6/18/2014 Received ENV Clearance Actual 6/18/2014

Utility Coordination Target 9/8/2014 Utility Coordination Actual 8/18/2014

Right of Way Coordination Target 9/8/2014 Right of Way Coordination Actual 8/18/2014

Project Ready to Bid Actual 8/18/2014 Project Ready to Bid Target 9/8/2014

Project Engineering Cost to Date $9,702 Construction Cost  to Date $2,770,170

Construction Engineering Cost to 
Date

$28,237 Total Cost to Date $2,808,109

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,287,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022605062 Category Description Program Identifier

Highway US 385 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Amarillo County Deaf Smith 2

From Limit CR 16 To Limit CASTRO C/L 3

Construction Cost/Estimate $22,342 TIER NA 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 16.362 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael C. Fowler, P.E. Contact Phone (806)356-3290 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target 8/18/2015 Design 30% Complete Actual 8/18/2015

Design 60% Complete Target 8/21/2015 Design 60% Complete Actual 8/21/2015

Design 100% Complete Target 9/9/2015 Design 100% Complete Actual 10/29/2015

Notice to Proceed Date 3/9/2016 Work Begin Date 3/21/2016

Percent of Time Used 98.68 Percent of Budget Used 79.65

Start Design Target 8/17/2015 Start Design Actual 8/17/2015

Received ENV Clearance Target 10/6/2015 Received ENV Clearance Actual 8/31/2015

Utility Coordination Target 11/18/2015 Utility Coordination Actual 9/3/2015

Right of Way Coordination Target 11/18/2015 Right of Way Coordination Actual 9/3/2015

Project Ready to Bid Actual 9/3/2015 Project Ready to Bid Target 10/6/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $35,148

Construction Engineering Cost to 
Date

$368 Total Cost to Date $35,516

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$151,944

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022605063 Category Description Program Identifier

Highway US 385 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Amarillo County Deaf Smith 2

From Limit AT MOREMAN ROAD To Limit . 3

Construction Cost/Estimate $82,800 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 35.29 Total Score 61.50 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$82,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022605064 Category Description Program Identifier

Highway US 385 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Amarillo County Deaf Smith 2

From Limit US 60 To Limit CASTRO COUNTY LINE 3

Construction Cost/Estimate $185,805 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.381 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Wesley D. Kimmell, P. E. Contact Phone (806)665-2374 10

Construction Company Contact MISSOURI PETROLEUM PRODUCTS COMPANY LLC

Design 30% Complete Target 5/13/2015 Design 30% Complete Actual 5/25/2015

Design 60% Complete Target 6/11/2015 Design 60% Complete Actual 6/22/2015

Design 100% Complete Target 8/14/2015 Design 100% Complete Actual 9/8/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 7/18/2016

Percent of Time Used 98.94 Percent of Budget Used 95.73

Start Design Target 4/27/2015 Start Design Actual 4/28/2015

Received ENV Clearance Target 5/20/2015 Received ENV Clearance Actual 6/15/2015

Utility Coordination Target 7/3/2015 Utility Coordination Actual 7/17/2015

Right of Way Coordination Target 7/3/2015 Right of Way Coordination Actual 7/17/2015

Project Ready to Bid Actual 7/17/2015 Project Ready to Bid Target 7/3/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $367,367

Construction Engineering Cost to 
Date

$1,464 Total Cost to Date $368,831

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$274,900

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022605065 Category Description Program Identifier

Highway US 385 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Amarillo County Deaf Smith 2

From Limit SOUTH OF FM 1062 To Limit HEREFORD 3

Construction Cost/Estimate $9,000,000 TIER NA 4

Description Construct Super 2 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.840 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022605066 Category Description Program Identifier

Highway US 385 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Amarillo County Deaf Smith 2

From Limit SOUTH OF FM 1062 To Limit 1.271 MILES NORTH OF FM 1058 3

Construction Cost/Estimate $83,029 TIER 2 4

Description Milled Edgeline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 34.41 Total Score 68.20 7

Project Length 8.900 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$83,029

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022606032 Category Description Program Identifier

Highway US 385 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Lubbock County Castro 2

From Limit 860  NORTH OF THE 
RAILROAD TRACKS

To Limit SH 86 3

Construction Cost/Estimate $2,915,004 TIER 1 4

Description Rehabilitation Of Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 63.82 Total Score 87.70 7

Project Length 0.625 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 11/4/2015

Design 60% Complete Target TBD Design 60% Complete Actual 1/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 4/1/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/17/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/6/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual 2/19/2016

Project Ready to Bid Actual 2/29/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $922,145 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $922,145

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,915,004

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022606034 Category Description Program Identifier

Highway US 385 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lubbock County Castro 2

From Limit DEAF SMITH COUNTY 
LINE

To Limit RAILROAD CROSSING N OF DIMMITT 3

Construction Cost/Estimate $678,754 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.197 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Craig, P.E. Contact Phone (806)293-5484 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 4/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/28/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/27/2016 Work Begin Date 7/13/2016

Percent of Time Used 52.94 Percent of Budget Used 53.91

Start Design Target TBD Start Design Actual 3/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/19/2015

Utility Coordination Target TBD Utility Coordination Actual 7/10/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/10/2015

Project Ready to Bid Actual 8/11/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $783,112

Construction Engineering Cost to 
Date

$4,355 Total Cost to Date $787,467

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$779,619

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022701023 Category Description Program Identifier

Highway US 385 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Lubbock County Castro 2

From Limit SH 194 To Limit LAMB COUNTY LINE 3

Construction Cost/Estimate $16,480,000 TIER NA 4

Description Restoration Of Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2027 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.380 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7595



Category Amount

$16,480,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022701024 Category Description Program Identifier

Highway US 385 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lubbock County Castro 2

From Limit 0.074 MI SE OF SH 194 To Limit LAMB COUNTY LINE 3

Construction Cost/Estimate $136,432 TIER 2 4

Description SafetY-Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 15.542 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$136,432

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022702022 Category Description Program Identifier

Highway US 385 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Lubbock County Lamb 2

From Limit US 70 To Limit 12.3 MILES NORTH OF LITTLEFIELD 3

Construction Cost/Estimate $39,756 TIER 1 4

Description Texturize Shoulders (milleD-In) 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 48.09 Total Score 79.85 7

Project Length 8.503 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$39,756

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022702023 Category Description Program Identifier

Highway US 385 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Lubbock County Lamb 2

From Limit CASTRO COUNTY LINE To Limit US 70 3

Construction Cost/Estimate $2,520,000 TIER NA 4

Description Rehabiliatation Of Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2027 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.598 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,520,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022702024 Category Description Program Identifier

Highway US 385 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lubbock County Lamb 2

From Limit US 70 To Limit COUNTY ROAD 172 3

Construction Cost/Estimate $209,835 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.081 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 8/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/7/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$276,826

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022702025 Category Description Program Identifier

Highway US 385 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lubbock County Lamb 2

From Limit CASTRO CO. LINE To Limit US 70 3

Construction Cost/Estimate $101,120 TIER 2 4

Description Safety - Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 5.605 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$101,120

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022703021 Category Description Program Identifier

Highway US 385 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Lubbock County Lamb 2

From Limit 12.3 MI NORTH OF 
LITTLEFIELD

To Limit SL 430 IN LITTLEFIELD 3

Construction Cost/Estimate $60,159 TIER 1 4

Description Texturize Shoulders (milleD-In) 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 42.65 Total Score 78.00 7

Project Length 12.867 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$60,159

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022703022 Category Description Program Identifier

Highway US 385 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lubbock County Lamb 2

From Limit CR 172 To Limit LP 430 3

Construction Cost/Estimate $376,683 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.359 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Craig, P.E. Contact Phone (806)293-5484 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 4/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/28/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/27/2016 Work Begin Date 7/13/2016

Percent of Time Used 52.94 Percent of Budget Used 53.91

Start Design Target TBD Start Design Actual 3/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/19/2015

Utility Coordination Target TBD Utility Coordination Actual 7/10/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/10/2015

Project Ready to Bid Actual 8/11/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $433,539

Construction Engineering Cost to 
Date

$2,411 Total Cost to Date $435,950

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$510,052

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022704019 Category Description Program Identifier

Highway US 385 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lubbock County Lamb 2

From Limit US 84 To Limit HOCKLEY CO LINE 3

Construction Cost/Estimate $33,901 TIER 2 4

Description Rumble Strips (milleD-In) 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 23.82 Total Score 64.60 7

Project Length 5.423 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7611



Category Amount

$33,901

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022705020 Category Description Program Identifier

Highway US 385 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

District Lubbock County Hockley 2

From Limit LAMB COUNTY LINE To Limit COUNTY ROAD BRAZIL 3

Construction Cost/Estimate $18,382,008 TIER NA 4

Description Rehabilitation Of Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.844 (mi) Estimated Completed Date 12/29/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Stevan Perez, P.E. Contact Phone (806)385-3552 10

Construction Company Contact DUININCK, INC.

Design 30% Complete Target 1/10/2009 Design 30% Complete Actual 1/10/2009

Design 60% Complete Target 1/20/2009 Design 60% Complete Actual 1/20/2009

Design 100% Complete Target 1/30/2009 Design 100% Complete Actual 2/2/2009

Notice to Proceed Date 6/10/2014 Work Begin Date 2/10/2015

Percent of Time Used 89.76 Percent of Budget Used 62.13

Start Design Target 1/2/2009 Start Design Actual 1/2/2009

Received ENV Clearance Target 1/30/2009 Received ENV Clearance Actual 10/16/2013

Utility Coordination Target 2/1/2009 Utility Coordination Actual 2/1/2009

Right of Way Coordination Target 1/30/2009 Right of Way Coordination Actual 1/30/2009

Project Ready to Bid Actual 10/17/2013 Project Ready to Bid Target 2/1/2009

Project Engineering Cost to Date $52,008 Construction Cost  to Date $26,829,864

Construction Engineering Cost to 
Date

$512,547 Total Cost to Date $27,394,418

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$18,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022705021 Category Description Program Identifier

Highway US 385 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

District Lubbock County Hockley 2

From Limit COUNTY ROAD BRAZIL To Limit SH 114 3

Construction Cost/Estimate $1,157,336 TIER NA 4

Description Rehabilitation Of Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.558 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Stevan Perez, P.E. Contact Phone (806)385-3552 10

Construction Company Contact DUININCK, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 9/25/2014

Notice to Proceed Date 1/5/2015 Work Begin Date TBD

Percent of Time Used 202.08 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 7/2/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/12/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/27/2014 Project Ready to Bid Target TBD

Project Engineering Cost to Date $42,729 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$18,099 Total Cost to Date $60,827

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$895,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022706024 Category Description Program Identifier

Highway US 385 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Lubbock County Hockley 2

From Limit FM 300 To Limit 1.86 SOUTH OF FM 300 3

Construction Cost/Estimate $7,200,000 TIER 1 4

Description Rehabilitation Of Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 66.47 Total Score 87.60 7

Project Length 1.860 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 4/12/2016

Design 60% Complete Target TBD Design 60% Complete Actual 8/3/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/3/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $322,634 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $322,634

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022706025 Category Description Program Identifier

Highway US 385 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lubbock County Hockley 2

From Limit GRUBSTAKE ROAD To Limit TERRY COUNTY LINE 3

Construction Cost/Estimate $358,154 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.979 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Craig, P.E. Contact Phone (806)293-5484 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 4/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/28/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/27/2016 Work Begin Date 7/13/2016

Percent of Time Used 52.94 Percent of Budget Used 53.91

Start Design Target TBD Start Design Actual 3/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/19/2015

Utility Coordination Target TBD Utility Coordination Actual 7/10/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/10/2015

Project Ready to Bid Actual 8/11/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $412,976

Construction Engineering Cost to 
Date

$2,296 Total Cost to Date $415,272

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$488,439

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022706026 Category Description Program Identifier

Highway US 385 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Lubbock County Hockley 2

From Limit FM 300 To Limit TERRY COUNTY LINE 3

Construction Cost/Estimate $8,500,000 TIER NA 4

Description Rehabilitation Of Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.575 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022709018 Category Description Program Identifier

Highway US 385 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Lubbock County Terry 2

From Limit HOCKLEY COUNTY 
LINE

To Limit RR CROSSING IN BROWNFIELD 3

Construction Cost/Estimate $8,750,000 TIER NA 4

Description Rehabilitation Of Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.958 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022709019 Category Description Program Identifier

Highway US 385 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lubbock County Terry 2

From Limit HOCKLEY CO LINE To Limit SH 137 3

Construction Cost/Estimate $75,990 TIER 2 4

Description Rumble Strips (milleD-In) 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 26.76 Total Score 65.60 7

Project Length 11.712 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$75,990

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022709020 Category Description Program Identifier

Highway US 385 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lubbock County Terry 2

From Limit HOCKLEY COUNTY To Limit RAILROAD CROSSING IN 
BROWNFIELD

3

Construction Cost/Estimate $332,903 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.958 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 8/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/7/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$445,375

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022712011 Category Description Program Identifier

Highway US 385 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Lubbock County Hockley 2

From Limit BS 114 B (HOUSTON 
ST.)

To Limit FM 300 3

Construction Cost/Estimate $8,230,000 TIER NA 4

Description Rehabilitation Of Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2028 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.317 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,230,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022801056 Category Description Program Identifier

Highway US 62 Status Finalizing for Construction 1 Category 1 - Proposition 1 
(17P101)

17S

District Lubbock County Terry 2 Category 4 - Proposition 1 
(17P104)

17S

From Limit FM 213 IN WELLMAN To Limit BEG OF 4 LN DIVIDED S OF 
BROWNFIELD

3

Construction Cost/Estimate $1,200,000 TIER 1 4

Description Rehabilitation Of Roadway 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 49.12 Total Score 80.20 7

Project Length 10.690 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/18/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,194 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,194

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$960,000

$240,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022801057 Category Description Program Identifier

Highway US 62 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lubbock County Terry 2

From Limit GAINES COUNTY LINE To Limit 1420' NORTH 3

Construction Cost/Estimate $21,152 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.269 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Craig, P.E. Contact Phone (806)293-5484 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 4/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/28/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/27/2016 Work Begin Date 7/13/2016

Percent of Time Used 52.94 Percent of Budget Used 53.91

Start Design Target TBD Start Design Actual 3/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/19/2015

Utility Coordination Target TBD Utility Coordination Actual 7/10/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/10/2015

Project Ready to Bid Actual 8/11/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $23,990

Construction Engineering Cost to 
Date

$133 Total Cost to Date $24,124

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$20,960

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022801058 Category Description Program Identifier

Highway US 62 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Lubbock County Terry 2

From Limit GAINES COUNTY LINE To Limit 1420' NORTH OF GAINES C/L 3

Construction Cost/Estimate $542,886 TIER 2 4

Description Rehabilitation Of Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 30.00 Total Score 73.70 7

Project Length 0.269 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $258,544 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $258,544

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$542,886

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022802044 Category Description Program Identifier

Highway US 62 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lubbock County Gaines 2

From Limit SOUTH CITY LIMITS OF 
SEAGRAVES

To Limit TERRY COUNTY LINE 3

Construction Cost/Estimate $203,723 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.704 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Craig, P.E. Contact Phone (806)293-5484 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 4/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/28/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/27/2016 Work Begin Date 7/13/2016

Percent of Time Used 52.94 Percent of Budget Used 53.91

Start Design Target TBD Start Design Actual 3/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/19/2015

Utility Coordination Target TBD Utility Coordination Actual 7/10/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/10/2015

Project Ready to Bid Actual 8/11/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $234,762

Construction Engineering Cost to 
Date

$1,305 Total Cost to Date $236,068

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$226,039

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022802045 Category Description Program Identifier

Highway US 62 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lubbock County Gaines 2

From Limit US 180 To Limit NORTH IN SEMINOLE TO AVE M 3

Construction Cost/Estimate $72,507 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Craig, P.E. Contact Phone (806)293-5484 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 4/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/28/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/27/2016 Work Begin Date 7/13/2016

Percent of Time Used 52.94 Percent of Budget Used 53.91

Start Design Target TBD Start Design Actual 3/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/19/2015

Utility Coordination Target TBD Utility Coordination Actual 7/10/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/10/2015

Project Ready to Bid Actual 8/11/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $82,253

Construction Engineering Cost to 
Date

$457 Total Cost to Date $82,710

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$75,152

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022802046 Category Description Program Identifier

Highway US 62 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lubbock County Gaines 2

From Limit US 180 To Limit NORTH TO AVE M IN SEMINOLE 3

Construction Cost/Estimate $32,842 TIER NA 4

Description Miscellaneous Construction 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 4/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Jim Combes, P.E. Contact Phone (806)637-4501 10

Construction Company Contact INTERMOUNTAIN SLURRY SEAL, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 9/29/2015

Notice to Proceed Date 2/29/2016 Work Begin Date 3/24/2016

Percent of Time Used 100.00 Percent of Budget Used 100.84

Start Design Target TBD Start Design Actual 8/24/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/9/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/29/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $103,005

Construction Engineering Cost to 
Date

$1,246 Total Cost to Date $104,251

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$49,985

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022802047 Category Description Program Identifier

Highway US 62 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Lubbock County Gaines 2

From Limit SOUTH CITY LIMITS OF 
SEAGRAVES

To Limit TERRY COUNTY LINE 3

Construction Cost/Estimate $5,457,114 TIER 2 4

Description Rehabilitation Of Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 30.00 Total Score 73.70 7

Project Length 2.704 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $36,948 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $36,948

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,457,114

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022804041 Category Description Program Identifier

Highway US 385 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Odessa County Andrews 2

From Limit GAINES COUNTY LINE To Limit AVENUE K IN ANDREWS 3

Construction Cost/Estimate $873,090 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.785 (mi) Estimated Completed Date 12/20/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)336-3671 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target 4/24/2015 Design 30% Complete Actual 5/29/2015

Design 60% Complete Target 7/10/2015 Design 60% Complete Actual 7/17/2015

Design 100% Complete Target 9/1/2015 Design 100% Complete Actual 9/4/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 6/23/2016

Percent of Time Used 104.26 Percent of Budget Used 99.32

Start Design Target 4/13/2015 Start Design Actual 4/13/2015

Received ENV Clearance Target 5/6/2015 Received ENV Clearance Actual 9/16/2015

Utility Coordination Target 7/31/2015 Utility Coordination Actual 7/31/2015

Right of Way Coordination Target 7/31/2015 Right of Way Coordination Actual 7/31/2015

Project Ready to Bid Actual 9/4/2015 Project Ready to Bid Target 9/1/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $1,829,545

Construction Engineering Cost to 
Date

$9,685 Total Cost to Date $1,839,229

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$836,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022804042 Category Description Program Identifier

Highway US 385 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Odessa County Andrews 2

From Limit GAINES CO LINE To Limit NW/NE 2500 RD 3

Construction Cost/Estimate $95,817 TIER 2 4

Description Milled Edgeline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 30.00 Total Score 59.70 7

Project Length 12.106 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$95,817

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7648



Project ID 022805066 Category Description Program Identifier

Highway US 385 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

District Odessa County Andrews 2

From Limit ANDREWS CITY LIMITS To Limit ECTOR COUNTY LINE 3

Construction Cost/Estimate $19,180,000 TIER NA 4

Description Roadway Rehabilitation 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.985 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$19,180,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022805067 Category Description Program Identifier

Highway US 385 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Odessa County Andrews 2

From Limit @ N AVE G To Limit . 3

Construction Cost/Estimate $41,199 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 40.29 Total Score 63.20 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$41,199

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022806081 Category Description Program Identifier

Highway US 385 Status Finalizing for Construction 1 Category 2U - Urban Area 
Corridor (1902U)

District Odessa County Ector 2

From Limit 1.0 MI S OF N LP 338 To Limit 1.0 MI N OF N LP 338 3

Construction Cost/Estimate $17,280,000 TIER 1 4

Description Construct Overpass 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 69.41 Total Score 87.10 7

Project Length 2.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target 8/31/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 3/1/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 7/3/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/17/2016 Start Design Actual TBD

Received ENV Clearance Target 2/7/2019 Received ENV Clearance Actual TBD

Utility Coordination Target 5/15/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 5/15/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/3/2017

Project Engineering Cost to Date $517,937 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $517,937

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$17,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022806084 Category Description Program Identifier

Highway US 385 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Odessa County Ector 2

From Limit US 385 AT 
COTTONWOOD ROAD

To Limit . 3

Construction Cost/Estimate $57,665 TIER NA 4

Description Flashing Beacons, Illumination, And Signs 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 11/22/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)445-3800 10

Construction Company Contact MIDASCO, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/3/2015 Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 4/11/2016

Percent of Time Used 60.77 Percent of Budget Used 97.68

Start Design Target 4/8/2015 Start Design Actual 4/8/2015

Received ENV Clearance Target 5/8/2015 Received ENV Clearance Actual 6/11/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/8/2015 Project Ready to Bid Target 8/3/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $112,398

Construction Engineering Cost to 
Date

$530 Total Cost to Date $112,929

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$63,505

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022806085 Category Description Program Identifier

Highway US 385 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Odessa County Ector 2

From Limit US 385 AT SH 158 To Limit . 3

Construction Cost/Estimate $58,253 TIER NA 4

Description Install Intersection Flashing Beacon, Install Advanced Warning Signals And Signs 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Ciro A. Baeza, P.E. Contact Phone (432)694-2195 10

Construction Company Contact WILLIS ELECTRIC CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 10/30/2015 Design 100% Complete Actual 11/18/2015

Notice to Proceed Date 3/14/2016 Work Begin Date TBD

Percent of Time Used 28.46 Percent of Budget Used 19.06

Start Design Target 8/25/2015 Start Design Actual 8/25/2015

Received ENV Clearance Target 10/30/2015 Received ENV Clearance Actual 12/18/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/18/2015 Project Ready to Bid Target 12/18/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $22,252

Construction Engineering Cost to 
Date

$169 Total Cost to Date $22,421

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$66,864

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022806086 Category Description Program Identifier

Highway US 385 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2201)

District Odessa County Ector 2

From Limit ECTOR COUNTY LINE To Limit FM 1882 3

Construction Cost/Estimate $11,447,000 TIER NA 4

Description Roadway Rehabilitation 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.539 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$11,447,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022806087 Category Description Program Identifier

Highway US 385 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Odessa County Ector 2

From Limit @ YUKON RD To Limit . 3

Construction Cost/Estimate $45,126 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 6.91 Total Score 51.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$45,126

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022901038 Category Description Program Identifier

Highway US 385 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Odessa County Ector 2

From Limit US 385 AT PAW PAW 
ROAD

To Limit . 3

Construction Cost/Estimate $71,965 TIER NA 4

Description Flashing Beacons, Illumination, And Signs 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 11/22/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)445-3800 10

Construction Company Contact MIDASCO, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/3/2015 Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 4/11/2016

Percent of Time Used 60.77 Percent of Budget Used 97.68

Start Design Target 4/8/2015 Start Design Actual 4/8/2015

Received ENV Clearance Target 5/8/2015 Received ENV Clearance Actual 6/11/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/8/2015 Project Ready to Bid Target 8/3/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $146,337

Construction Engineering Cost to 
Date

$691 Total Cost to Date $147,028

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$64,113

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022901040 Category Description Program Identifier

Highway US 385 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Odessa County Ector 2

From Limit SL 338 To Limit ECTOR COUNTY LINE 3

Construction Cost/Estimate $131,819 TIER 2 4

Description Milled Edgeline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 34.85 Total Score 61.35 7

Project Length 9.272 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$131,819

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022902045 Category Description Program Identifier

Highway US 385 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Odessa County Crane 2

From Limit ECTOR COUNTY LINE To Limit 0.656 MI N OF SH 329 3

Construction Cost/Estimate $243,848 TIER 2 4

Description Milled Edgeline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 29.71 Total Score 59.60 7

Project Length 17.152 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$243,848

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022903033 Category Description Program Identifier

Highway US 385 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

ADM

District Odessa County Crane 2

From Limit UPTON COUNTY LINE To Limit IN CRANE AT LILLEY LANE 3

Construction Cost/Estimate $40,284,000 TIER NA 4

Description Widening To An Ultimate 4-Lane Divided Highway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2030 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.248 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,603,159 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,603,159

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$40,284,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022903035 Category Description Program Identifier

Highway US 385 Status Finalizing for Construction 1 Category 4 - Connectivity (16B04) CNN

District Odessa County Crane 2

From Limit CASTLE GAP ROAD To Limit UPTON COUNTY LINE 3

Construction Cost/Estimate $28,387,000 TIER 2 4

Description Widening To An Ultimate 4-Lane Divided Highway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 57.35 Total Score 74.00 7

Project Length 6.453 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $29,177 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $29,177

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$30,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022903037 Category Description Program Identifier

Highway US 385 Status Under Development 1 Category DA - Develop Authority 
(SWDA)

CNN

District Odessa County Crane 2

From Limit LILLEY LANE IN CRANE To Limit CASTLE GAP ROAD 3

Construction Cost/Estimate $30,000,000 TIER NA 4

Description Widening To An Ultimate 4-Lane Divided Highway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.794 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,931 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,931

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$30,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022903039 Category Description Program Identifier

Highway US 385 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Odessa County Crane 2

From Limit 0.6 MI S OF SH 329 To Limit UPTON COUNTY LINE 3

Construction Cost/Estimate $114,266 TIER 2 4

Description Milled Edgeline Rumble Strips, Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 29.41 Total Score 59.50 7

Project Length 13.951 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$114,266

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7676



Project ID 022904049 Category Description Program Identifier

Highway US 385 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

ADM

District Odessa County Upton 2

From Limit IN MCCAMEY AT 
NIMITZ STREET

To Limit CRANE COUNTY LINE 3

Construction Cost/Estimate $18,716,000 TIER NA 4

Description  Edening To An Ultimate 4-Lane Divided Highway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2030 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.155 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $280,608 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $280,608

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$18,716,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022904055 Category Description Program Identifier

Highway FM 305 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Odessa County Upton 2

From Limit US 67 To Limit CROCKETT COUNTY LINE 3

Construction Cost/Estimate $166,698 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.154 (mi) Estimated Completed Date 12/20/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)336-3671 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target 4/24/2015 Design 30% Complete Actual 5/29/2015

Design 60% Complete Target 7/10/2015 Design 60% Complete Actual 7/17/2015

Design 100% Complete Target 9/1/2015 Design 100% Complete Actual 9/4/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 6/23/2016

Percent of Time Used 104.26 Percent of Budget Used 99.32

Start Design Target 4/13/2015 Start Design Actual 4/13/2015

Received ENV Clearance Target 5/6/2015 Received ENV Clearance Actual 9/16/2015

Utility Coordination Target 7/31/2015 Utility Coordination Actual 7/31/2015

Right of Way Coordination Target 7/31/2015 Right of Way Coordination Actual 7/31/2015

Project Ready to Bid Actual 9/4/2015 Project Ready to Bid Target 9/1/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $349,608

Construction Engineering Cost to 
Date

$1,851 Total Cost to Date $351,459

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$141,394

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022904056 Category Description Program Identifier

Highway US 385 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Odessa County Upton 2

From Limit CRANE COUNTY LINE To Limit US 67 3

Construction Cost/Estimate $195,082 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.439 (mi) Estimated Completed Date 12/20/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)336-3671 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target 4/24/2015 Design 30% Complete Actual 5/29/2015

Design 60% Complete Target 7/10/2015 Design 60% Complete Actual 7/17/2015

Design 100% Complete Target 9/1/2015 Design 100% Complete Actual 9/4/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 6/23/2016

Percent of Time Used 104.26 Percent of Budget Used 99.32

Start Design Target 4/13/2015 Start Design Actual 4/13/2015

Received ENV Clearance Target 5/6/2015 Received ENV Clearance Actual 9/16/2015

Utility Coordination Target 7/31/2015 Utility Coordination Actual 7/31/2015

Right of Way Coordination Target 7/31/2015 Right of Way Coordination Actual 7/31/2015

Project Ready to Bid Actual 9/4/2015 Project Ready to Bid Target 9/1/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $407,519

Construction Engineering Cost to 
Date

$2,157 Total Cost to Date $409,676

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$202,710

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022904057 Category Description Program Identifier

Highway US 385 Status Under Development 1 Category DA - Develop Authority 
(SWDA)

CNN

District Odessa County Upton 2

From Limit CRANE COUNTY LINE To Limit NIMITZ STREET IN MCCAMEY 3

Construction Cost/Estimate $30,000,000 TIER NA 4

Description Widening To An Ultimate 4-Lane Divided Highway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.044 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,317 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,317

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$30,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022904059 Category Description Program Identifier

Highway US 385 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Odessa County Upton 2

From Limit UPTON COUNTY LINE To Limit 0.374 MI N OF US 67 3

Construction Cost/Estimate $51,838 TIER 2 4

Description Milled Edgeline Rumble Strips, Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 29.41 Total Score 59.50 7

Project Length 6.329 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$51,838

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 022906025 Category Description Program Identifier

Highway US 190 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Odessa County Pecos 2

From Limit IH 10 SOUTH 
FRONTAGE ROAD

To Limit FM 305 3

Construction Cost/Estimate $21,506 TIER NA 4

Description Texturize Shoulders (profile Pavement Markers) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.178 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)336-3671 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 9/25/2015

Notice to Proceed Date 3/16/2016 Work Begin Date 4/7/2016

Percent of Time Used 75.79 Percent of Budget Used 91.09

Start Design Target TBD Start Design Actual 5/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/20/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/13/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $41,960

Construction Engineering Cost to 
Date

$54 Total Cost to Date $42,014

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$44,287

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023001019 Category Description Program Identifier

Highway SH 203 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Childress County Collingsworth 2

From Limit US 83, EAST To Limit OKLAHOMA STATE LINE 3

Construction Cost/Estimate $54,705 TIER NA 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.347 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target 1/20/2016 Design 30% Complete Actual 1/20/2016

Design 60% Complete Target 2/10/2016 Design 60% Complete Actual 2/10/2016

Design 100% Complete Target 4/12/2016 Design 100% Complete Actual 4/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/28/2015 Start Design Actual 12/28/2015

Received ENV Clearance Target 3/24/2016 Received ENV Clearance Actual 3/24/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/12/2016 Project Ready to Bid Target 4/12/2016

Project Engineering Cost to Date $2,352 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,352

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$75,306

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023003022 Category Description Program Identifier

Highway FM 338 Status Under Development 1 Category 11- District 
Discretionary (2511)

District Childress County Collingsworth 2

From Limit WELLINGTON W.C.L., E To Limit US 83 3

Construction Cost/Estimate $3,500,000 TIER NA 4

Description Rehabilitation Of Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.011 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,462 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,462

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023101053 Category Description Program Identifier

Highway US 190 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Brownwood County Lampasas 2

From Limit SL 257 To Limit CORYELL CO LINE 3

Construction Cost/Estimate $85,767 TIER 1 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 53.24 Total Score 84.10 7

Project Length 15.150 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 11/29/2016

Design 60% Complete Target TBD Design 60% Complete Actual 12/2/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 11/16/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$142,473

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023102058 Category Description Program Identifier

Highway US 190 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Waco County Coryell 2

From Limit FM 2657 To Limit SH 9 3

Construction Cost/Estimate $2,940,367 TIER NA 4

Description Mill/inlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.974 (mi) Estimated Completed Date 1/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Smith,  P.E. Contact Phone (254)865-7115 10

Construction Company Contact BIG CREEK CONSTRUCTION, LTD.

Design 30% Complete Target 4/1/2015 Design 30% Complete Actual 4/1/2015

Design 60% Complete Target 5/4/2015 Design 60% Complete Actual 5/4/2015

Design 100% Complete Target 7/13/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 5/25/2016 Work Begin Date 8/5/2016

Percent of Time Used 98.33 Percent of Budget Used 85.64

Start Design Target 2/23/2015 Start Design Actual 2/23/2015

Received ENV Clearance Target 7/13/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 7/13/2015 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/13/2015

Project Engineering Cost to Date $141,769 Construction Cost  to Date $4,921,890

Construction Engineering Cost to 
Date

$213,102 Total Cost to Date $5,276,761

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,775,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023102060 Category Description Program Identifier

Highway US 190 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Waco County Coryell 2

From Limit 0.4 MI W OF CLARK RD To Limit BELL CO LINE 3

Construction Cost/Estimate $384,188 TIER NA 4

Description Seal Coat (frontage Roads And Ramps) 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.325 (mi) Estimated Completed Date 10/27/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Smith,  P.E. Contact Phone (254)865-7115 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target 6/12/2015 Design 30% Complete Actual 6/15/2015

Design 60% Complete Target 7/2/2015 Design 60% Complete Actual 7/2/2015

Design 100% Complete Target 7/31/2015 Design 100% Complete Actual 8/14/2015

Notice to Proceed Date 3/18/2016 Work Begin Date 5/3/2016

Percent of Time Used 71.43 Percent of Budget Used 103.17

Start Design Target 5/26/2015 Start Design Actual 5/26/2015

Received ENV Clearance Target 7/31/2015 Received ENV Clearance Actual 8/14/2015

Utility Coordination Target 7/31/2015 Utility Coordination Actual 8/14/2015

Right of Way Coordination Target 7/31/2015 Right of Way Coordination Actual 7/31/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $838,298

Construction Engineering Cost to 
Date

$10,971 Total Cost to Date $849,269

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$426,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023102061 Category Description Program Identifier

Highway US 190 Status Construction Scheduled 1 Category 10 - Landscape 
Incentive Awards (GCAA) 
(1310LI)

LIA

District Waco County Coryell 2

From Limit DEWALD ST To Limit CONSTITUTION AVE 3

Construction Cost/Estimate $446,992 TIER NA 4

Description Landscape Development 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.450 (mi) Estimated Completed Date 1/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Smith,  P.E. Contact Phone (254)865-7115 10

Construction Company Contact BIG CREEK CONSTRUCTION, LTD.

Design 30% Complete Target 4/1/2015 Design 30% Complete Actual 4/1/2015

Design 60% Complete Target 5/4/2015 Design 60% Complete Actual 5/4/2015

Design 100% Complete Target 7/13/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 5/25/2016 Work Begin Date 8/5/2016

Percent of Time Used 98.33 Percent of Budget Used 85.64

Start Design Target 2/23/2015 Start Design Actual 2/23/2015

Received ENV Clearance Target 7/13/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 7/13/2015 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/13/2015

Project Engineering Cost to Date $21,792 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$37,106 Total Cost to Date $58,897

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$210,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023103103 Category Description Program Identifier

Highway US 190 Status Construction Scheduled 1 Category 3 - Proposition 14 
(P14BM)

District Waco County Bell 2 Category 3 - Proposition 14 
(P14B)

From Limit WS YOUNG To Limit FM 2410 IN HARKER HEIGHTS 3

Construction Cost/Estimate $9,587,761 TIER NA 4

Description Widen From Four To Six Lanes And Resurface (phase I Of Ulimate Design) 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.837 (mi) Estimated Completed Date 9/6/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Ali Bashi, P.E. Contact Phone (254)939-3778 10

Construction Company Contact BIG CREEK CONSTRUCTION, LTD.

Design 30% Complete Target 9/19/2011 Design 30% Complete Actual 8/1/2012

Design 60% Complete Target 1/10/2012 Design 60% Complete Actual 10/1/2012

Design 100% Complete Target 3/30/2012 Design 100% Complete Actual 12/3/2012

Notice to Proceed Date 6/3/2013 Work Begin Date 8/19/2013

Percent of Time Used 108.42 Percent of Budget Used 101.50

Start Design Target 5/16/2011 Start Design Actual 3/25/2011

Received ENV Clearance Target 3/5/2012 Received ENV Clearance Actual 12/3/2012

Utility Coordination Target 7/29/2013 Utility Coordination Actual 12/3/2012

Right of Way Coordination Target 10/7/2013 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/3/2012 Project Ready to Bid Target 10/7/2013

Project Engineering Cost to Date $2,431,589 Construction Cost  to Date $21,394,423

Construction Engineering Cost to 
Date

$1,038,067 Total Cost to Date $24,864,080

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,837,000

$2,201,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023103134 Category Description Program Identifier

Highway US 190 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

BMN

District Waco County Bell 2

From Limit @ BR OF LITTLE 
NOLAN CREEK

To Limit (STR #071) 3

Construction Cost/Estimate $45,000 TIER 1 4

Description Add Safety End Treatment 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 69.71 Total Score 87.20 7

Project Length 0.005 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,037 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,037

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$45,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023103136 Category Description Program Identifier

Highway US 190 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

BMN

District Waco County Bell 2

From Limit @ BR OF S NOLAN 
CREEK

To Limit (STR #082) 3

Construction Cost/Estimate $35,000 TIER 1 4

Description Add Safety End Treatment 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 69.71 Total Score 87.20 7

Project Length 0.005 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,397 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,397

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$35,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023103137 Category Description Program Identifier

Highway US 190 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

BMN

District Waco County Bell 2

From Limit @ BR OF S NOLAN 
CREEK

To Limit (STR #083) 3

Construction Cost/Estimate $29,000 TIER 1 4

Description Add Safety End Treatment 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 69.71 Total Score 87.20 7

Project Length 0.005 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,229 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,229

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$29,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023103138 Category Description Program Identifier

Highway US 190 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

BMN

District Waco County Bell 2

From Limit @ SOUTH NOLAN 
CREEK

To Limit (STR #088) 3

Construction Cost/Estimate $49,708 TIER 1 4

Description Add Safety End Treatment 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 66.18 Total Score 86.00 7

Project Length 0.005 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,546 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,546

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$49,708

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023103139 Category Description Program Identifier

Highway US 190 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

BMN

District Waco County Bell 2

From Limit @ BR OF S NOLAN 
CREEK

To Limit (STR #090) 3

Construction Cost/Estimate $53,000 TIER 1 4

Description Add Safety End Treatment 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 76.47 Total Score 89.50 7

Project Length 0.005 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,941 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,941

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$53,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023103140 Category Description Program Identifier

Highway US 190 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

BMN

District Waco County Bell 2

From Limit @ BR OF S NOLAN 
CREEK

To Limit (STR #094) 3

Construction Cost/Estimate $44,948 TIER 1 4

Description Add Safety End Treatment 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 73.53 Total Score 88.50 7

Project Length 0.006 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,677 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,677

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7713



Category Amount

$44,948

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023103141 Category Description Program Identifier

Highway US 190 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

BMN

District Waco County Bell 2

From Limit @ BR OF S NOLAN 
CREEK

To Limit (STR #113) 3

Construction Cost/Estimate $33,000 TIER 1 4

Description Add Safety End Treatment 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 69.71 Total Score 87.20 7

Project Length 0.005 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,057 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,057

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$33,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023103142 Category Description Program Identifier

Highway US 190 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

BMN

District Waco County Bell 2

From Limit @ BR OF S NOLAN 
CREEK

To Limit (STR #114) 3

Construction Cost/Estimate $33,000 TIER 1 4

Description Add Safety End Treatment 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 69.71 Total Score 87.20 7

Project Length 0.006 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,206 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,206

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$33,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023103143 Category Description Program Identifier

Highway US 190 Status Finalizing for Construction 1 Category 2M - Proposition 1 
(17P102)

17S

District Waco County Bell 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

From Limit 1.0 MI W OF FM 2410 To Limit FM 3423 (INDIAN TRAIL) 3

Construction Cost/Estimate $9,000,000 TIER 1 4

Description Widen From Four To Six Lanes And Resurface 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 80.00 Total Score 90.70 7

Project Length 2.013 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $168,335 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $168,335

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,640,000

$2,360,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023103144 Category Description Program Identifier

Highway US 190 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District Waco County Bell 2

From Limit FM 2410 To Limit 0.25 MI W OF PADDY HAMILTON RD 3

Construction Cost/Estimate $19,684,000 TIER NA 4

Description Widen From Four To Six Lanes 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2027 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.306 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $482,961 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $482,961

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$19,684,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023103145 Category Description Program Identifier

Highway US 190 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor  (1802M)

CNN

District Waco County Bell 2

From Limit FM 3423 (INDIAN TRAIL) To Limit 0.25 MI W OF PADDY HAMILTON 3

Construction Cost/Estimate $23,500,000 TIER 1 4

Description Widen From Four To Six Lanes And Resurface 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 74.12 Total Score 75.50 7

Project Length 4.189 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$19,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023103146 Category Description Program Identifier

Highway US 190 Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1907)

CNN

District Waco County Bell 2

From Limit @ CLEAR CREEK RD To Limit . 3

Construction Cost/Estimate $4,500,000 TIER 1 4

Description Roadway Reconfiguration To Improve Turning Movements 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2018 6

Strategic Score 66.18 Total Score 86.00 7

Project Length 0.387 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023104056 Category Description Program Identifier

Highway US 190 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Waco County Bell 2

From Limit PADDY HAMILTON RD To Limit IH 35 3

Construction Cost/Estimate $2,088,000 TIER 1 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 72.65 Total Score 88.20 7

Project Length 7.148 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,088,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023104057 Category Description Program Identifier

Highway US 190 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

CNN

District Waco County Bell 2

From Limit 0.25 MI W OF PADDY 
HAMILTON RD

To Limit FM 2410 IN W BELTON 3

Construction Cost/Estimate $15,500,000 TIER NA 4

Description Widen From Four To Six Lanes 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2027 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.522 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $443,634 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $443,634

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$17,654,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023104058 Category Description Program Identifier

Highway US 190 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Waco County Bell 2

From Limit 0.6 MI W OF IH 35 To Limit IH 35 3

Construction Cost/Estimate $48,726 TIER 1 4

Description High Friction Surface Treatment On Curve 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 59.41 Total Score 86.20 7

Project Length 0.600 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $25,827 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $25,827

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$55,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023104060 Category Description Program Identifier

Highway US 190 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2002M)

CNN

District Waco County Bell 2 Category 2M - Metropolitan Area 
Corridor (2102M)

CNN

From Limit FM 2410 IN W BELTON To Limit IH 35 3

Construction Cost/Estimate $26,000,000 TIER NA 4

Description Widen From Four To Six Lanes And Resurface 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.939 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $397,439 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $397,439

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$22,280,000

$23,220,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023114017 Category Description Program Identifier

Highway FM 580 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HES

District Brownwood County San Saba 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

From Limit US 190 To Limit LAMPASAS C/L 3

Construction Cost/Estimate $5,387,953 TIER NA 4

Description Rehab Existing Road, Provide Additional Paved Surface Width, Widen Structures, Base, And Surfacing 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.144 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bartholomew Fris, P.E. Contact Phone (325)643-0358 10

Construction Company Contact BIG CREEK CONSTRUCTION, LTD.

Design 30% Complete Target 5/15/2012 Design 30% Complete Actual 5/15/2012

Design 60% Complete Target 7/8/2013 Design 60% Complete Actual 7/8/2013

Design 100% Complete Target 8/19/2013 Design 100% Complete Actual 8/19/2013

Notice to Proceed Date 3/13/2015 Work Begin Date 6/23/2015

Percent of Time Used 64.14 Percent of Budget Used 78.12

Start Design Target 12/1/2010 Start Design Actual 12/1/2010

Received ENV Clearance Target 10/10/2014 Received ENV Clearance Actual 8/8/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/9/2014 Project Ready to Bid Target 10/10/2014

Project Engineering Cost to Date $540,853 Construction Cost  to Date $8,494,999

Construction Engineering Cost to 
Date

$326,408 Total Cost to Date $9,362,260

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,992,529

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023115039 Category Description Program Identifier

Highway FM 580 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Brownwood County Lampasas 2

From Limit 0.1 MI. E OF CR 1457 To Limit NORTH STREET 3

Construction Cost/Estimate $364,545 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.658 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name                                         Contact Phone (915)646-2591 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target 7/10/2015 Design 30% Complete Actual 6/16/2015

Design 60% Complete Target 7/30/2015 Design 60% Complete Actual 7/2/2015

Design 100% Complete Target 8/26/2015 Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 6/15/2016

Percent of Time Used 100.00 Percent of Budget Used 89.10

Start Design Target 5/18/2015 Start Design Actual 5/18/2015

Received ENV Clearance Target 8/26/2015 Received ENV Clearance Actual 8/11/2015

Utility Coordination Target 9/11/2015 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 9/11/2015 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target 9/11/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $529,815

Construction Engineering Cost to 
Date

$3,372 Total Cost to Date $533,186

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$336,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7738



Project ID 023116032 Category Description Program Identifier

Highway FM 436 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Waco County Bell 2

From Limit IH 35 IN BELTON To Limit BU 190J IN HEIDENHEIMER 3

Construction Cost/Estimate $90,906 TIER 1 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 70.59 Total Score 89.00 7

Project Length 13.520 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $24,324 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $24,324

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$107,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023116033 Category Description Program Identifier

Highway FM 436 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Waco County Bell 2

From Limit SH 95 To Limit US 190/SH 36 3

Construction Cost/Estimate $101,828 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.822 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$134,086

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023116034 Category Description Program Identifier

Highway FM 436 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Waco County Bell 2

From Limit FM 95 To Limit US 190 3

Construction Cost/Estimate $1,730,250 TIER 2 4

Description Rehabilitate Roadway 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2020 6

Strategic Score 34.56 Total Score 68.25 7

Project Length 3.808 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,730,250

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023117013 Category Description Program Identifier

Highway SL 257 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Brownwood County Lampasas 2

From Limit SULPHUR CREEK To Limit 0.09 MI. N OF US 190 3

Construction Cost/Estimate $31,355 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.730 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name                                         Contact Phone (915)646-2591 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target 7/10/2015 Design 30% Complete Actual 6/16/2015

Design 60% Complete Target 7/30/2015 Design 60% Complete Actual 7/2/2015

Design 100% Complete Target 8/26/2015 Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 6/15/2016

Percent of Time Used 100.00 Percent of Budget Used 89.10

Start Design Target 5/18/2015 Start Design Actual 5/18/2015

Received ENV Clearance Target 8/26/2015 Received ENV Clearance Actual 8/11/2015

Utility Coordination Target 9/11/2015 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 9/11/2015 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target 9/11/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $59,884

Construction Engineering Cost to 
Date

$286 Total Cost to Date $60,170

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$46,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023117014 Category Description Program Identifier

Highway SL 257 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Brownwood County Lampasas 2

From Limit US 281 E To Limit SULPHUR CREEK 3

Construction Cost/Estimate $31,274 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.493 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target 6/23/2016 Design 30% Complete Actual 7/25/2016

Design 60% Complete Target 7/14/2016 Design 60% Complete Actual 8/11/2016

Design 100% Complete Target 8/19/2016 Design 100% Complete Actual 9/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 6/14/2016

Received ENV Clearance Target 8/19/2016 Received ENV Clearance Actual 9/9/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$29,018

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023118002 Category Description Program Identifier

Highway US 190 Status Construction Scheduled 1 Category 2U - Urban Area 
Corridor (1302UT)

TSP

District Brownwood County Lampasas 2 Category 2U - Urban Area 
Corridor (1402UT)

TSP

From Limit US 190 W OF FM 2657 To Limit CORYELL CO LINE 3 Category 2U - Urban Area 
Corridor (1502UT)

TSP

Construction Cost/Estimate $4,615,294 TIER NA 4

Description Construct TwO-Lanes Of Ultimate FouR-Lane Divided Control Access Roadway For Copperas Cove 
Relief Route

5

Last Update Date 12/21/2016 Bid Received Date 5/1/2011 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.606 (mi) Estimated Completed Date 3/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Smith,  P.E. Contact Phone (254)865-7115 10

Construction Company Contact JAMES CONSTRUCTION GROUP, L.L.C.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 6/29/2011 Work Begin Date 7/20/2011

Percent of Time Used 144.55 Percent of Budget Used 100.57

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $420,162 Construction Cost  to Date $8,584,312

Construction Engineering Cost to 
Date

$33,280 Total Cost to Date $9,037,754

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,672,620

$2,230,159

$712,515

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023118003 Category Description Program Identifier

Highway US 190 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Brownwood County Lampasas 2

From Limit US 190 W OF FM 2657 To Limit CORYELL COUNTY LINE 3

Construction Cost/Estimate $4,700,000 TIER NA 4

Description Widen Fron Two Lanes To Four Lanes Divided And Construct Interchange 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.606 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023119002 Category Description Program Identifier

Highway US 190 Status Construction Scheduled 1 Category 10 - Miscellaneous 
Transportation Projects (0410)

DMO

District Waco County Coryell 2 Category 2U - Urban Area 
Corridor (1302UT)

TSP

From Limit LAMPASAS CO LINE To Limit US 190 W OF CLARKE RD 3 Category 2U - Urban Area 
Corridor (1402UT)

TSP

Construction Cost/Estimate $37,815,145 TIER NA 4 Category 2U - Urban Area 
Corridor (1502UT)

TSP

Description Construct TwO-Lanes Of Ultimate FouR-Lane Divided Control Access Roadway For Copperas Cove 
Relief Route

5

Last Update Date 12/21/2016 Bid Received Date 5/1/2011 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.120 (mi) Estimated Completed Date 3/31/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Charles Smith,  P.E. Contact Phone (254)865-7115 10

Construction Company Contact JAMES CONSTRUCTION GROUP, L.L.C.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 6/29/2011 Work Begin Date 7/20/2011

Percent of Time Used 144.55 Percent of Budget Used 100.57

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $18,171,780 Construction Cost  to Date $86,558,006

Construction Engineering Cost to 
Date

$4,646,757 Total Cost to Date $109,376,544

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

$11,022,780

$14,697,041

$11,022,780

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023119003 Category Description Program Identifier

Highway US 190 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Waco County Coryell 2

From Limit LAMPASAS CO LINE To Limit US 190 W OF CLARKE RD 3

Construction Cost/Estimate $39,300,000 TIER NA 4

Description Widen From Two To Four Lanes Divided And Construct Interchange 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.120 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$39,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023201052 Category Description Program Identifier

Highway SH 53 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Waco County Bell 2

From Limit TEMPLE EAST CITY 
LIMITS

To Limit FALLS CO LINE 3

Construction Cost/Estimate $611,320 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 12.79 Total Score 70.35 7

Project Length 11.962 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/16/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/3/2017 Start Design Actual TBD

Received ENV Clearance Target 5/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 6/16/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 6/16/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/3/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7757



Category Amount

$710,750

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023202019 Category Description Program Identifier

Highway SH 53 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Waco County Falls 2

From Limit BELL CO LINE To Limit US 77 3

Construction Cost/Estimate $303,483 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.400 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$532,717

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023202020 Category Description Program Identifier

Highway SH 53 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Waco County Falls 2

From Limit BELL CO LINE To Limit US 77 3

Construction Cost/Estimate $1,303,881 TIER 2 4

Description Base Repair/overlay 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2020 6

Strategic Score 19.12 Total Score 63.00 7

Project Length 9.313 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,303,881

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7762



Project ID 023202021 Category Description Program Identifier

Highway SH 53 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

ON

District Waco County Falls 2

From Limit @ POND CREEK To Limit (STR #033) 3

Construction Cost/Estimate $2,250,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 38.24 Total Score 76.50 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $10,710 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $10,710

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023205016 Category Description Program Identifier

Highway FM 2305 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

PM

District Waco County Bell 2

From Limit IH 35 To Limit SH 317 3

Construction Cost/Estimate $1,980,000 TIER 1 4

Description Seal And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 43.38 Total Score 78.25 7

Project Length 5.136 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $19,790 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $19,790

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,980,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023301042 Category Description Program Identifier

Highway US 62 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District El Paso County Culberson 2

From Limit 0.1 MI W OF PINE 
CANYON DR

To Limit NEW MEXICO STATE LINE 3

Construction Cost/Estimate $248,260 TIER NA 4

Description Texturize Shoulders (profile Pavement Markers), Centerline T Exturing 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 18.978 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chris Weber, P.E. Contact Phone (432)837-7800 10

Construction Company Contact L&L COMPANY

Design 30% Complete Target 9/2/2015 Design 30% Complete Actual 9/21/2015

Design 60% Complete Target 10/7/2015 Design 60% Complete Actual 10/7/2015

Design 100% Complete Target 11/25/2015 Design 100% Complete Actual 11/25/2015

Notice to Proceed Date 3/28/2016 Work Begin Date 9/26/2016

Percent of Time Used 32.50 Percent of Budget Used 56.91

Start Design Target 8/10/2015 Start Design Actual 8/10/2015

Received ENV Clearance Target 10/14/2015 Received ENV Clearance Actual 11/30/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/17/2015 Project Ready to Bid Target 12/17/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $204,413

Construction Engineering Cost to 
Date

$1,680 Total Cost to Date $206,093

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$524,405

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7768



Project ID 023301044 Category Description Program Identifier

Highway US 62 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District El Paso County Culberson 2

From Limit 9.2 MI E OF SH 54 To Limit 3.9 MI W OF RM 652 3

Construction Cost/Estimate $2,138,171 TIER 1 4

Description Modernize Bridge Rail And Approach Guardrail, Safety Treat F Ixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 69.12 Total Score 88.50 7

Project Length 14.572 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 8/3/2016 Design 30% Complete Actual 8/3/2016

Design 60% Complete Target 10/13/2016 Design 60% Complete Actual 10/5/2016

Design 100% Complete Target 12/27/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 10/20/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 9/29/2016 Utility Coordination Actual 8/19/2016

Right of Way Coordination Target 10/20/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/10/2017

Project Engineering Cost to Date $99,564 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $99,564

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,138,171

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023301045 Category Description Program Identifier

Highway US 62 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

PM

District El Paso County Culberson 2

From Limit 8.683 MI E OF SH 54 
JUNCTION

To Limit 19.302 MI E OF SH 54 JUNCTION 3

Construction Cost/Estimate $2,398,566 TIER NA 4

Description 2 In Asphaltic Concrete Pavement Overlay 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.698 (mi) Estimated Completed Date 11/30/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Chris Weber, P.E. Contact Phone (432)837-7800 10

Construction Company Contact ALLIED PAVING CO.

Design 30% Complete Target 2/4/2014 Design 30% Complete Actual 5/27/2014

Design 60% Complete Target 2/12/2014 Design 60% Complete Actual 5/27/2014

Design 100% Complete Target 2/21/2014 Design 100% Complete Actual 4/16/2014

Notice to Proceed Date 9/9/2014 Work Begin Date 5/11/2015

Percent of Time Used 85.39 Percent of Budget Used 114.88

Start Design Target 2/3/2014 Start Design Actual 5/27/2014

Received ENV Clearance Target 2/4/2014 Received ENV Clearance Actual 5/27/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/15/2014 Project Ready to Bid Target 6/2/2014

Project Engineering Cost to Date $84,794 Construction Cost  to Date $5,321,245

Construction Engineering Cost to 
Date

$287,159 Total Cost to Date $5,693,197

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023301047 Category Description Program Identifier

Highway US 62 Status Under Development 1 Category 11 - District 
Discretionary (2311)

District El Paso County Culberson 2 Category DA - Develop Authority 
(DDA)

CNN

From Limit 8.64 MI E OF RM 54 
INTERSECTION

To Limit NEW MEXICO STATE LINE 3

Construction Cost/Estimate $12,101,925 TIER NA 4

Description Construct Super 2 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 19.013 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$372,888

$11,729,037

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023302026 Category Description Program Identifier

Highway US 62 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District El Paso County Culberson 2

From Limit SH 54 To Limit 0.1 MI W OF PINE CANYON DR 3

Construction Cost/Estimate $122,602 TIER NA 4

Description Texturize Shoulders (profile Pavement Markers), Centerline T Exturing 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.799 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chris Weber, P.E. Contact Phone (432)837-7800 10

Construction Company Contact L&L COMPANY

Design 30% Complete Target 9/2/2015 Design 30% Complete Actual 9/21/2015

Design 60% Complete Target 10/7/2015 Design 60% Complete Actual 10/7/2015

Design 100% Complete Target 11/25/2015 Design 100% Complete Actual 11/25/2015

Notice to Proceed Date 3/28/2016 Work Begin Date 9/26/2016

Percent of Time Used 32.50 Percent of Budget Used 56.91

Start Design Target 8/10/2015 Start Design Actual 8/10/2015

Received ENV Clearance Target 10/14/2015 Received ENV Clearance Actual 11/30/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/17/2015 Project Ready to Bid Target 12/17/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $100,795

Construction Engineering Cost to 
Date

$828 Total Cost to Date $101,624

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$249,719

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023302027 Category Description Program Identifier

Highway US 62 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

PM

District El Paso County Culberson 2

From Limit SH 54 To Limit 8.683 MI E OF SH 54 JUNCTION 3

Construction Cost/Estimate $689,990 TIER NA 4

Description Seal Coat And Pavement Marking 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.076 (mi) Estimated Completed Date 11/30/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Chris Weber, P.E. Contact Phone (432)837-7800 10

Construction Company Contact ALLIED PAVING CO.

Design 30% Complete Target 2/4/2014 Design 30% Complete Actual 5/27/2014

Design 60% Complete Target 2/12/2014 Design 60% Complete Actual 5/27/2014

Design 100% Complete Target 2/21/2014 Design 100% Complete Actual 4/16/2014

Notice to Proceed Date 9/9/2014 Work Begin Date 5/11/2015

Percent of Time Used 85.39 Percent of Budget Used 114.88

Start Design Target 2/3/2014 Start Design Actual 5/27/2014

Received ENV Clearance Target 2/4/2014 Received ENV Clearance Actual 5/27/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/15/2014 Project Ready to Bid Target 6/2/2014

Project Engineering Cost to Date $975 Construction Cost  to Date $2,157,261

Construction Engineering Cost to 
Date

$147,136 Total Cost to Date $2,305,372

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$680,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023302028 Category Description Program Identifier

Highway US 62 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District El Paso County Culberson 2

From Limit 0.11 MI W OF RM 54 
INTERSECTION

To Limit 8.64 MI E OF RM 54 INTERSECTION 3

Construction Cost/Estimate $6,050,963 TIER NA 4

Description Construct Super 2 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.750 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,050,963

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023302029 Category Description Program Identifier

Highway US 62 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District El Paso County Culberson 2

From Limit 3.614 MI N OF SH 54 To Limit 9.091 MI N OF SH 54 3

Construction Cost/Estimate $600,000 TIER 1 4

Description Metal Beam Guard Fence And Sgt Upgrade To Standards 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 69.12 Total Score 88.50 7

Project Length 5.131 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 8/3/2016 Design 30% Complete Actual 8/3/2016

Design 60% Complete Target 10/13/2016 Design 60% Complete Actual 10/5/2016

Design 100% Complete Target 12/27/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 10/20/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 9/29/2016 Utility Coordination Actual 8/19/2016

Right of Way Coordination Target 10/20/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/10/2017

Project Engineering Cost to Date $696 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $696

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023303016 Category Description Program Identifier

Highway SH 54 Status Construction Scheduled 1 Category 4 - Proposition 1 
(15P104)

15S

District El Paso County Culberson 2

From Limit US 62/180 To Limit 31.142 MI N OF BI 10D 3

Construction Cost/Estimate $659,985 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 23.659 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chris Weber, P.E. Contact Phone (432)837-7800 10

Construction Company Contact COX PAVING OF TEXAS, INC.

Design 30% Complete Target 1/22/2015 Design 30% Complete Actual 1/22/2015

Design 60% Complete Target 3/27/2015 Design 60% Complete Actual 3/27/2015

Design 100% Complete Target 9/11/2015 Design 100% Complete Actual 10/29/2015

Notice to Proceed Date 4/18/2016 Work Begin Date TBD

Percent of Time Used 50.00 Percent of Budget Used 98.74

Start Design Target 1/20/2015 Start Design Actual 1/20/2015

Received ENV Clearance Target 2/24/2015 Received ENV Clearance Actual 10/27/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/4/2015 Project Ready to Bid Target 10/1/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $1,333,983

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,333,983

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7783



Category Amount

$659,986

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7784



Project ID 023304014 Category Description Program Identifier

Highway SH 54 Status Construction Scheduled 1 Category 1 - Proposition 1 
(15P101)

15S

District El Paso County Culberson 2

From Limit 31.142 MI N OF BI 10D To Limit 15.632 MI N OF BI 10D 3

Construction Cost/Estimate $430,820 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.507 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chris Weber, P.E. Contact Phone (432)837-7800 10

Construction Company Contact COX PAVING OF TEXAS, INC.

Design 30% Complete Target 1/22/2015 Design 30% Complete Actual 1/22/2015

Design 60% Complete Target 3/27/2015 Design 60% Complete Actual 3/27/2015

Design 100% Complete Target 9/11/2015 Design 100% Complete Actual 10/29/2015

Notice to Proceed Date 4/18/2016 Work Begin Date TBD

Percent of Time Used 50.00 Percent of Budget Used 98.74

Start Design Target 1/20/2015 Start Design Actual 1/20/2015

Received ENV Clearance Target 2/24/2015 Received ENV Clearance Actual 10/27/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/4/2015 Project Ready to Bid Target 10/1/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $852,211

Construction Engineering Cost to 
Date

$0 Total Cost to Date $852,211

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$430,821

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023305035 Category Description Program Identifier

Highway SH 54 Status Construction Scheduled 1 Category 1 - Proposition 1 
(15P101)

15S

District El Paso County Culberson 2

From Limit 15.632 MI N OF BI 10D To Limit 4.598 MI N OF BI 10D 3

Construction Cost/Estimate $363,822 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.071 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chris Weber, P.E. Contact Phone (432)837-7800 10

Construction Company Contact COX PAVING OF TEXAS, INC.

Design 30% Complete Target 1/22/2015 Design 30% Complete Actual 1/22/2015

Design 60% Complete Target 3/27/2015 Design 60% Complete Actual 3/27/2015

Design 100% Complete Target 9/11/2015 Design 100% Complete Actual 10/29/2015

Notice to Proceed Date 4/18/2016 Work Begin Date TBD

Percent of Time Used 50.00 Percent of Budget Used 98.74

Start Design Target 1/20/2015 Start Design Actual 1/20/2015

Received ENV Clearance Target 2/24/2015 Received ENV Clearance Actual 10/27/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/4/2015 Project Ready to Bid Target 10/1/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $762,325

Construction Engineering Cost to 
Date

$0 Total Cost to Date $762,325

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7787



Category Amount

$363,822

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7788



Project ID 023402026 Category Description Program Identifier

Highway SH 55 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District San Angelo County Edwards 2

From Limit 15 MILES NORTH OF 
US 377

To Limit US 377 3

Construction Cost/Estimate $352,668 TIER 1 4

Description Centerline And Shoulder Texturing 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 48.53 Total Score 80.75 7

Project Length 15.069 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 1/2/2017 Design 30% Complete Actual 7/31/2015

Design 60% Complete Target 2/21/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 5/17/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/3/2016 Start Design Actual 7/31/2015

Received ENV Clearance Target 6/9/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 5/17/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 5/17/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/9/2017

Project Engineering Cost to Date $1,522 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,522

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7789



Category Amount

$352,668

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7790



Project ID 023503034 Category Description Program Identifier

Highway SH 55 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District San Angelo County Real 2

From Limit 7.0 M N OF UVALDE CO 
LINE

To Limit UVALDE CO LINE 3

Construction Cost/Estimate $183,824 TIER 1 4

Description Profile Edgeline And Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 42.94 Total Score 78.10 7

Project Length 7.027 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$183,824

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023602016 Category Description Program Identifier

Highway FM 117 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Laredo County Zavala 2

From Limit UVALDE COUNTY LINE To Limit US 57 3

Construction Cost/Estimate $214,004 TIER 2 4

Description Profile Edgeline Markings, Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 10.915 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$214,004

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023603025 Category Description Program Identifier

Highway FM 117 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Laredo County Zavala 2

From Limit @ FM 1025 To Limit . 3

Construction Cost/Estimate $86,413 TIER NA 4

Description Install Intersection Flashing Beacon 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name ANTONIO PEREA, P.E. Contact Phone (830)703-1422 10

Construction Company Contact STAR OPERATIONS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/22/2015 Work Begin Date 4/25/2016

Percent of Time Used 97.32 Percent of Budget Used 24.14

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $59,690

Construction Engineering Cost to 
Date

$4,751 Total Cost to Date $64,440

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$45,913

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023603026 Category Description Program Identifier

Highway FM 117 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District Laredo County Zavala 2

From Limit FM 1025 To Limit FRIO COUNTY LINE 3

Construction Cost/Estimate $387,137 TIER 2 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 22.35 Total Score 64.10 7

Project Length 12.404 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$387,137

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023604025 Category Description Program Identifier

Highway FM 117 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District San Antonio County Frio 2

From Limit AT FM 1581 To Limit . 3

Construction Cost/Estimate $95,889 TIER 1 4

Description Install Intersection Flashing Beacon, Advance Warning Signals/signs & Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 49.12 Total Score 80.20 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$95,889

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023604026 Category Description Program Identifier

Highway FM 117 Status Under Development 1 Category DA - Develop Authority 
(8DA)

District San Antonio County Frio 2

From Limit AT FM 1581 To Limit . 3

Construction Cost/Estimate $6,168,005 TIER NA 4

Description Construct Grade Separation 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,168,005

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023604027 Category Description Program Identifier

Highway FM 117 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District San Antonio County Frio 2

From Limit ZAVALA C/L To Limit 1.34 MI WEST OF IH 35SBFR (CR 4614) 3

Construction Cost/Estimate $363,825 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 16.560 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/5/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$1 Total Cost to Date $1

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$503,247

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023701020 Category Description Program Identifier

Highway FM 133 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Laredo County Lasalle 2

From Limit DIMMIT COUNTY LINE To Limit IH 35 3

Construction Cost/Estimate $134,473 TIER 2 4

Description Profile Edgeline Markings, Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 7.008 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$134,473

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7806



Project ID 023702017 Category Description Program Identifier

Highway SH 44 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HES

District Laredo County Lasalle 2

From Limit IH 35 To Limit WEBB/LASALLE E COUNTY LINE 3

Construction Cost/Estimate $11,400 TIER NA 4

Description Texturing Shoulders And Centerline 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.415 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Carlos G. Rodriguez, 
P.E.

Contact Phone (956)712-7701 10

Construction Company Contact ANDERSON COLUMBIA CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual 2/13/2015

Design 60% Complete Target TBD Design 60% Complete Actual 2/13/2015

Design 100% Complete Target TBD Design 100% Complete Actual 2/13/2015

Notice to Proceed Date 6/30/2015 Work Begin Date 10/5/2015

Percent of Time Used 121.05 Percent of Budget Used 86.90

Start Design Target TBD Start Design Actual 11/3/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 1/28/2015

Utility Coordination Target TBD Utility Coordination Actual 1/28/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 1/28/2015

Project Ready to Bid Actual 1/28/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $19,046

Construction Engineering Cost to 
Date

$967 Total Cost to Date $20,013

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$74,498

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023703029 Category Description Program Identifier

Highway SH 44 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HES

District Laredo County Webb 2

From Limit LA SALLE COUNTY 
LINE SOUTH

To Limit DUVAL COUNTY LINE 3

Construction Cost/Estimate $81,000 TIER NA 4

Description Texturing Shoulders And Centerline 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 29.669 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Carlos G. Rodriguez, 
P.E.

Contact Phone (956)712-7701 10

Construction Company Contact ANDERSON COLUMBIA CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual 2/13/2015

Design 60% Complete Target TBD Design 60% Complete Actual 2/13/2015

Design 100% Complete Target TBD Design 100% Complete Actual 2/13/2015

Notice to Proceed Date 6/30/2015 Work Begin Date 10/5/2015

Percent of Time Used 121.05 Percent of Budget Used 86.90

Start Design Target TBD Start Design Actual 11/3/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 1/28/2015

Utility Coordination Target TBD Utility Coordination Actual 1/28/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 1/28/2015

Project Ready to Bid Actual 1/28/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $143,902

Construction Engineering Cost to 
Date

$7,304 Total Cost to Date $151,205

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7809



Category Amount

$74,497

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023703030 Category Description Program Identifier

Highway SH 44 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

ONT

District Laredo County Webb 2

From Limit LOS OLMOS CREEK To Limit IN WEBB COUNTY 3

Construction Cost/Estimate $1,772,799 TIER NA 4

Description For The Construction Of The Replacement Of An Existing Bridg 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.132 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Carlos G. Rodriguez, 
P.E.

Contact Phone (956)712-7701 10

Construction Company Contact FOREMOST PAVING, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 9/20/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $655,473 Construction Cost  to Date $923

Construction Engineering Cost to 
Date

$0 Total Cost to Date $656,396

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$560,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023703031 Category Description Program Identifier

Highway SH 44 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

ONT

District Laredo County Webb 2

From Limit SAN CASIMIRO CREEK To Limit IN WEBB COUNTY 3

Construction Cost/Estimate $1,765,373 TIER NA 4

Description For The Construction Of The Replacement Of Existing Bridge 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.170 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Carlos G. Rodriguez, 
P.E.

Contact Phone (956)712-7701 10

Construction Company Contact FOREMOST PAVING, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 9/20/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $502,736 Construction Cost  to Date $1,010

Construction Engineering Cost to 
Date

$0 Total Cost to Date $503,745

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$672,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023703032 Category Description Program Identifier

Highway SH 44 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1512SW)

SW

District Laredo County Webb 2

From Limit 13.947 MILES EAST OF 
LA SALLE CL

To Limit DUVAL COUNTY LINE 3

Construction Cost/Estimate $5,892,816 TIER NA 4

Description Rehabilitation Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.722 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Carlos G. Rodriguez, 
P.E.

Contact Phone (956)712-7701 10

Construction Company Contact ANDERSON COLUMBIA CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual 2/13/2015

Design 60% Complete Target TBD Design 60% Complete Actual 2/13/2015

Design 100% Complete Target TBD Design 100% Complete Actual 2/13/2015

Notice to Proceed Date 6/30/2015 Work Begin Date 10/5/2015

Percent of Time Used 121.05 Percent of Budget Used 86.90

Start Design Target TBD Start Design Actual 11/3/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 1/28/2015

Utility Coordination Target TBD Utility Coordination Actual 1/28/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 1/28/2015

Project Ready to Bid Actual 1/28/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $64,875 Construction Cost  to Date $9,706,999

Construction Engineering Cost to 
Date

$492,667 Total Cost to Date $10,264,541

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,332,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7816



Project ID 023703033 Category Description Program Identifier

Highway SH 44 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Laredo County Webb 2

From Limit LA SALLE COUNTY 
LINE

To Limit DUVAL COUNTY LINE 3

Construction Cost/Estimate $578,047 TIER 2 4

Description Profile Edgeline Markings, Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 29.688 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$578,047

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023703035 Category Description Program Identifier

Highway SH 44 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Laredo County Webb 2

From Limit LA SALLE COUNTY 
LINE

To Limit 23 MILES E OF LA SALLE COUNTY 
LINE

3

Construction Cost/Estimate $921,568 TIER 2 4

Description Safety Treat Fixed Object 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 23.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$921,568

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023704013 Category Description Program Identifier

Highway SH 44 Status Construction Scheduled 1 Category 1 - Proposition 1 
(16P101)

16S

District Laredo County Duval 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

From Limit WEBB/DUVAL COUNTY 
LINE

To Limit US 59 3

Construction Cost/Estimate $4,178,905 TIER NA 4

Description Rehabilitation Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.632 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Carlos G. Rodriguez, 
P.E.

Contact Phone (956)712-7701 10

Construction Company Contact ANGEL BROTHERS HOLDINGS CORP.

Design 30% Complete Target TBD Design 30% Complete Actual 11/25/2015

Design 60% Complete Target TBD Design 60% Complete Actual 11/25/2015

Design 100% Complete Target TBD Design 100% Complete Actual 12/23/2015

Notice to Proceed Date 5/11/2016 Work Begin Date 7/5/2016

Percent of Time Used 50.56 Percent of Budget Used 73.83

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/13/2015

Utility Coordination Target TBD Utility Coordination Actual 10/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 10/13/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $142,913 Construction Cost  to Date $4,741,514

Construction Engineering Cost to 
Date

$243,817 Total Cost to Date $5,128,245

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,410,000

$1,082,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023704014 Category Description Program Identifier

Highway SH 44 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Laredo County Duval 2

From Limit WEBB COUNTY LINE To Limit US 59 3

Construction Cost/Estimate $187,662 TIER 2 4

Description Profile Edgeline Markings, Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 9.586 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$187,662

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023705040 Category Description Program Identifier

Highway SH 44 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Laredo County Duval 2

From Limit US 59 To Limit 1 MILE WEST OF FM 3196 3

Construction Cost/Estimate $498,048 TIER NA 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.894 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Justin Obinna, P.E. Contact Phone (830)876-1000 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 9/15/2015

Design 60% Complete Target TBD Design 60% Complete Actual 9/15/2015

Design 100% Complete Target TBD Design 100% Complete Actual 1/4/2016

Notice to Proceed Date 1/29/2016 Work Begin Date 4/4/2016

Percent of Time Used 41.89 Percent of Budget Used 101.16

Start Design Target TBD Start Design Actual 8/3/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/15/2015

Utility Coordination Target TBD Utility Coordination Actual 9/15/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 9/15/2015

Project Ready to Bid Actual 3/10/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $1,002,591

Construction Engineering Cost to 
Date

$2,323 Total Cost to Date $1,004,914

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$794,076

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023705042 Category Description Program Identifier

Highway SH 44 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Laredo County Duval 2

From Limit US 59 To Limit 1 MILE WEST OF FM 3196 3

Construction Cost/Estimate $5,170,548 TIER 2 4

Description Rehabilitation Of An Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 29.71 Total Score 66.60 7

Project Length 10.894 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,170,548

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023706043 Category Description Program Identifier

Highway SH 44 Status Construction Scheduled 1 Category 11 - Proposition 1 
(16P111)

16S

District Laredo County Duval 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

From Limit 1 MI WEST OF FM 3196 To Limit 2.427 MI WEST OF SH 359 3

Construction Cost/Estimate $6,939,395 TIER NA 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.269 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Carlos G. Rodriguez, 
P.E.

Contact Phone (956)712-7701 10

Construction Company Contact ANDERSON COLUMBIA CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual 2/9/2016

Design 60% Complete Target TBD Design 60% Complete Actual 2/9/2016

Design 100% Complete Target TBD Design 100% Complete Actual 2/9/2016

Notice to Proceed Date 6/2/2016 Work Begin Date 7/5/2016

Percent of Time Used 77.34 Percent of Budget Used 64.70

Start Design Target TBD Start Design Actual 10/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/12/2015

Utility Coordination Target TBD Utility Coordination Actual 11/12/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 11/12/2015

Project Ready to Bid Actual 2/9/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $117,329 Construction Cost  to Date $7,311,542

Construction Engineering Cost to 
Date

$222,649 Total Cost to Date $7,651,520

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,932,375

$276,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023706045 Category Description Program Identifier

Highway SH 44 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Laredo County Duval 2

From Limit FM 3196 To Limit 4.255 MI W OF SH 359 3

Construction Cost/Estimate $45,304 TIER NA 4

Description Texturize Shoulders (rolled Or Milled In) Centerline Texture 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.433 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Carlos G. Rodriguez, 
P.E.

Contact Phone (956)712-7701 10

Construction Company Contact ANDERSON COLUMBIA CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual 2/9/2016

Design 60% Complete Target TBD Design 60% Complete Actual 2/9/2016

Design 100% Complete Target TBD Design 100% Complete Actual 2/9/2016

Notice to Proceed Date 6/2/2016 Work Begin Date 7/5/2016

Percent of Time Used 77.34 Percent of Budget Used 64.70

Start Design Target TBD Start Design Actual 10/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/12/2015

Utility Coordination Target TBD Utility Coordination Actual 11/12/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 11/12/2015

Project Ready to Bid Actual 2/9/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $767 Construction Cost  to Date $53,025

Construction Engineering Cost to 
Date

$1,615 Total Cost to Date $55,407

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$36,630

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023706047 Category Description Program Identifier

Highway SH 44 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Laredo County Duval 2

From Limit RAIL ROAD TRACKS To Limit SH 359 3

Construction Cost/Estimate $138,371 TIER NA 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.417 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Carlos G. Rodriguez, 
P.E.

Contact Phone (956)712-7701 10

Construction Company Contact ANDERSON COLUMBIA CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual 10/9/2015

Design 60% Complete Target TBD Design 60% Complete Actual 10/9/2015

Design 100% Complete Target TBD Design 100% Complete Actual 10/9/2015

Notice to Proceed Date 4/19/2016 Work Begin Date 7/5/2016

Percent of Time Used 40.68 Percent of Budget Used 81.28

Start Design Target TBD Start Design Actual 8/10/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/2/2015

Utility Coordination Target TBD Utility Coordination Actual 8/24/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 8/24/2015

Project Ready to Bid Actual 11/2/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $196,553

Construction Engineering Cost to 
Date

$124 Total Cost to Date $196,677

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$330,027

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023707013 Category Description Program Identifier

Highway FM 133 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Laredo County Dimmit 2

From Limit US 83 To Limit LA SALLE COUNTY LINE 3

Construction Cost/Estimate $9,352,518 TIER 2 4

Description Rehabilitation Of An Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 22.06 Total Score 50.80 7

Project Length 13.730 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $64,154 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $64,154

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,407,770

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023707014 Category Description Program Identifier

Highway FM 133 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Laredo County Dimmit 2

From Limit US 83 To Limit LA SALLE COUNTY LINE 3

Construction Cost/Estimate $267,504 TIER 2 4

Description Profile Edgeline Markings, Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 13.574 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$267,504

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023801032 Category Description Program Identifier

Highway US 54 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Amarillo County Hartley 2

From Limit NEW MEXICO STATE 
LINE

To Limit MIDDLEWATER 3

Construction Cost/Estimate $19,000,000 TIER NA 4

Description Convert To Super 2 Highway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 19.774 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$19,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023802037 Category Description Program Identifier

Highway US 54 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Amarillo County Hartley 2

From Limit MIDDLEWATER To Limit DALLAM COUNTY LINE 3

Construction Cost/Estimate $810,623 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 20.025 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target 6/14/2016 Design 30% Complete Actual 6/16/2016

Design 60% Complete Target 7/27/2016 Design 60% Complete Actual 6/24/2016

Design 100% Complete Target 8/24/2016 Design 100% Complete Actual 8/25/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/16/2016 Start Design Actual 5/16/2016

Received ENV Clearance Target 7/13/2016 Received ENV Clearance Actual 6/27/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/28/2016 Project Ready to Bid Target 8/10/2016

Project Engineering Cost to Date $14,455 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $14,455

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7841



Category Amount

$1,065,109

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023802038 Category Description Program Identifier

Highway US 54 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Amarillo County Hartley 2

From Limit MIDDLEWATER To Limit DALLAM COUNTY LINE 3

Construction Cost/Estimate $20,000,000 TIER NA 4

Description Convert To Super 2 Highway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 20.026 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7843



Category Amount

$20,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023803055 Category Description Program Identifier

Highway US 54 Status Construction Scheduled 1 Category 1 - Proposition 1 
(15P101)

15S

District Amarillo County Dallam 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

From Limit US 87 To Limit TEXAS ST 3

Construction Cost/Estimate $2,179,606 TIER NA 4

Description Rehab Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.341 (mi) Estimated Completed Date 12/19/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Roy C. Neukam, P.E. Contact Phone (806)934-1122 10

Construction Company Contact WEBBER, LLC

Design 30% Complete Target 2/10/2015 Design 30% Complete Actual 1/9/2015

Design 60% Complete Target 3/16/2015 Design 60% Complete Actual 2/19/2015

Design 100% Complete Target 5/13/2015 Design 100% Complete Actual 6/8/2015

Notice to Proceed Date 2/2/2016 Work Begin Date 3/14/2016

Percent of Time Used 24.44 Percent of Budget Used 55.05

Start Design Target 4/1/2014 Start Design Actual 4/1/2014

Received ENV Clearance Target 5/13/2015 Received ENV Clearance Actual 2/10/2015

Utility Coordination Target 5/13/2015 Utility Coordination Actual 5/29/2015

Right of Way Coordination Target 5/13/2015 Right of Way Coordination Actual 5/29/2015

Project Ready to Bid Actual 5/29/2015 Project Ready to Bid Target 5/13/2015

Project Engineering Cost to Date $288,535 Construction Cost  to Date $1,022,689

Construction Engineering Cost to 
Date

$19,255 Total Cost to Date $1,330,480

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$647,156

$1,117,844

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023803059 Category Description Program Identifier

Highway US 54 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Amarillo County Dallam 2

From Limit 1.196 MILES NE OF US 
87

To Limit CHAMBERLAIN 3

Construction Cost/Estimate $73,463 TIER 2 4

Description Edgeline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 27.06 Total Score 65.70 7

Project Length 7.599 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$73,463

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023804033 Category Description Program Identifier

Highway US 54 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Amarillo County Dallam 2

From Limit CHAMBERLAIN To Limit SHERMAN COUNTY LINE 3

Construction Cost/Estimate $155,830 TIER 2 4

Description Edgeline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 26.76 Total Score 65.60 7

Project Length 16.119 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7849



Category Amount

$155,830

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7850



Project ID 023805043 Category Description Program Identifier

Highway US 54 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Amarillo County Sherman 2

From Limit DALLAM COUNTY LINE To Limit US 287 3

Construction Cost/Estimate $59,920 TIER 2 4

Description Milled Edgeline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 27.06 Total Score 65.70 7

Project Length 6.198 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7851



Category Amount

$59,920

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7852



Project ID 023806029 Category Description Program Identifier

Highway US 54 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Amarillo County Sherman 2

From Limit STRATFORD CITY 
LIMITS

To Limit OKLAHOMA STATE LINE 3

Construction Cost/Estimate $7,825,684 TIER NA 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 18.631 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Roy C. Neukam, P.E. Contact Phone (806)934-1122 10

Construction Company Contact HIGHWAY CONTRACTORS, INC.

Design 30% Complete Target 9/9/2015 Design 30% Complete Actual 9/8/2015

Design 60% Complete Target 10/7/2015 Design 60% Complete Actual 10/9/2015

Design 100% Complete Target 12/7/2015 Design 100% Complete Actual 12/17/2015

Notice to Proceed Date 3/8/2016 Work Begin Date TBD

Percent of Time Used 96.49 Percent of Budget Used 94.54

Start Design Target 8/13/2015 Start Design Actual 8/13/2015

Received ENV Clearance Target 11/4/2015 Received ENV Clearance Actual 10/28/2015

Utility Coordination Target 12/21/2015 Utility Coordination Actual 12/17/2015

Right of Way Coordination Target 12/21/2015 Right of Way Coordination Actual 12/17/2015

Project Ready to Bid Actual 10/28/2015 Project Ready to Bid Target 11/4/2015

Project Engineering Cost to Date $49,792 Construction Cost  to Date $14,271,711

Construction Engineering Cost to 
Date

$72,385 Total Cost to Date $14,393,888

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7853



Category Amount

$9,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7854



Project ID 023806031 Category Description Program Identifier

Highway US 54 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Amarillo County Sherman 2

From Limit STRATFORD To Limit OKLAHOMA STATE LINE 3

Construction Cost/Estimate $10,000,000 TIER NA 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 18.666 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023901023 Category Description Program Identifier

Highway SH 175 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Wichita Falls County Montague 2

From Limit 0.85 MI S OF US 82 To Limit 0.24 MI N OF SH 59 3

Construction Cost/Estimate $63,338 TIER 2 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 32.35 Total Score 69.00 7

Project Length 7.400 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $561 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $561

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7857



Category Amount

$63,338

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7858



Project ID 023901024 Category Description Program Identifier

Highway SH 175 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Wichita Falls County Montague 2

From Limit US 82 To Limit SH 59 3

Construction Cost/Estimate $2,387,792 TIER 2 4

Description Full Depth Repair And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 19.12 Total Score 70.00 7

Project Length 8.493 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 8/26/2016

Design 60% Complete Target TBD Design 60% Complete Actual 8/26/2016

Design 100% Complete Target TBD Design 100% Complete Actual 10/4/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/1/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/1/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $5,688 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,688

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,390,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7860



Project ID 023902035 Category Description Program Identifier

Highway SH 59 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

CNN

District Wichita Falls County Montague 2 Category 11 - District 
Discretionary (1911)

From Limit SH 175 To Limit FM 1758 3

Construction Cost/Estimate $4,700,000 TIER 2 4

Description Upgrade To SupeR-2 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 22.35 Total Score 71.10 7

Project Length 7.615 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7861



Category Amount

$3,200,000

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023902036 Category Description Program Identifier

Highway SH 59 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1711)

TDC

District Wichita Falls County Montague 2

From Limit EAST ELBA ST. To Limit US 81 3

Construction Cost/Estimate $22,356 TIER 2 4

Description Full Depth Concrete Repair 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 30.00 Total Score 66.70 7

Project Length 0.258 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 11/1/2016

Design 60% Complete Target TBD Design 60% Complete Actual 11/22/2016

Design 100% Complete Target TBD Design 100% Complete Actual 12/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 6/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,039 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,039

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$23,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7864



Project ID 023904020 Category Description Program Identifier

Highway FM 103 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Wichita Falls County Montague 2

From Limit SPANISH FORT To Limit NOCONA CITY LIMITS 3

Construction Cost/Estimate $379,421 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.785 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Zachary Husen, P.E. Contact Phone (940)549-0676 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 6/29/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/20/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/4/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 6/20/2016

Percent of Time Used 100.00 Percent of Budget Used 98.02

Start Design Target TBD Start Design Actual 6/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/9/2015

Utility Coordination Target TBD Utility Coordination Actual 7/23/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/23/2015

Project Ready to Bid Actual 9/4/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $177 Construction Cost  to Date $959,028

Construction Engineering Cost to 
Date

$0 Total Cost to Date $959,206

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7865



Category Amount

$433,035

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7866



Project ID 023905032 Category Description Program Identifier

Highway SH 59 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Wichita Falls County Montague 2

From Limit US 287 To Limit CLAY C/L 3

Construction Cost/Estimate $44,988 TIER NA 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.363 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael D. Hallum, P.E. Contact Phone (940)665-5071 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 4/24/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/14/2015

Design 100% Complete Target TBD Design 100% Complete Actual 6/5/2015

Notice to Proceed Date 3/29/2016 Work Begin Date 10/20/2016

Percent of Time Used 90.00 Percent of Budget Used 86.61

Start Design Target TBD Start Design Actual 4/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/20/2015

Utility Coordination Target TBD Utility Coordination Actual 6/1/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 4/23/2015

Project Ready to Bid Actual 7/1/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,477 Construction Cost  to Date $49,845

Construction Engineering Cost to 
Date

$44 Total Cost to Date $51,366

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$71,070

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 023906011 Category Description Program Identifier

Highway SH 59 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Wichita Falls County Clay 2

From Limit MONTAGUE C/L To Limit JACK C/L 3

Construction Cost/Estimate $20,749 TIER NA 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.410 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael D. Hallum, P.E. Contact Phone (940)665-5071 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 4/24/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/14/2015

Design 100% Complete Target TBD Design 100% Complete Actual 6/5/2015

Notice to Proceed Date 3/29/2016 Work Begin Date 10/20/2016

Percent of Time Used 90.00 Percent of Budget Used 86.61

Start Design Target TBD Start Design Actual 4/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/20/2015

Utility Coordination Target TBD Utility Coordination Actual 6/1/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 4/23/2015

Project Ready to Bid Actual 7/1/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,828 Construction Cost  to Date $22,971

Construction Engineering Cost to 
Date

$20 Total Cost to Date $24,819

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$28,978

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7870



Project ID 023907019 Category Description Program Identifier

Highway SH 59 Status Construction Scheduled 1 Category 10 - Miscellaneous 
Transportation Projects (1610)

ER

District Fort Worth County Jack 2

From Limit AT MM 244 (E. FORK 
CROOKED CREEK)

To Limit . 3

Construction Cost/Estimate $99,718 TIER NA 4

Description Rap Backfill At Culvert Ends, Hmac, Replace Existing Cmp, Flex Pave Repair, Excavation, Embankment 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 1/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Edrean Cheng, P.E. Contact Phone (940)626-3400 10

Construction Company Contact NORTH TEXAS CONTRACTING, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 6/30/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/10/2016

Design 100% Complete Target TBD Design 100% Complete Actual 7/17/2016

Notice to Proceed Date 9/15/2016 Work Begin Date 10/26/2016

Percent of Time Used 48.84 Percent of Budget Used 51.87

Start Design Target TBD Start Design Actual 7/13/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/31/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/18/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $68,380

Construction Engineering Cost to 
Date

$10,787 Total Cost to Date $79,166

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$85,761

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7872



Project ID 024001024 Category Description Program Identifier

Highway SH 60 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

PM

District Yoakum County Austin 2

From Limit 0.5 MI. N. OF SAN 
BERNARD RIVER

To Limit WHARTON C/L 3

Construction Cost/Estimate $350,000 TIER NA 4

Description Acp Overlay And Pavement Repair 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$350,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 024002031 Category Description Program Identifier

Highway SH 60 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

PM

District Yoakum County Wharton 2

From Limit AUSTIN C/L To Limit 0.5 MI. S. OF SAN BERNARD RIVER 3

Construction Cost/Estimate $350,000 TIER NA 4

Description Acp Overlay And Pavement Repair 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$350,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 024003036 Category Description Program Identifier

Highway SH 60 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Yoakum County Wharton 2

From Limit FM 2919 To Limit 0.2 MI N OF BU 59-R(W. BERNARD RD) 3

Construction Cost/Estimate $968,012 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 19.12 Total Score 63.00 7

Project Length 7.616 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 12/30/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 2/10/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 3/31/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target 5/19/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 5/19/2017 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$968,012

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 024003037 Category Description Program Identifier

Highway SH 60 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

PM

District Yoakum County Wharton 2

From Limit UA 90 To Limit FM 2919 3

Construction Cost/Estimate $1,000,000 TIER NA 4

Description Acp Overlay And Pavement Repair 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.843 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7880



Project ID 024101046 Category Description Program Identifier

Highway SH 60 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Yoakum County Wharton 2

From Limit WHARTON SOUTH 
CITY LIMIT

To Limit MATAGORDA COUNTY LINE 3

Construction Cost/Estimate $906,901 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 24.26 Total Score 57.75 7

Project Length 13.170 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 12/30/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 2/10/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 3/31/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target 5/19/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 5/19/2017 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $371 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $371

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$906,901

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 024102053 Category Description Program Identifier

Highway SH 60 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Yoakum County Matagorda 2

From Limit @ GRACE ST To Limit IN BAY CITY 3

Construction Cost/Estimate $172,556 TIER NA 4

Description Improve Traffic Signal 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 10/7/2016 Design 100% Complete Actual 10/6/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/15/2016 Start Design Actual 4/15/2016

Received ENV Clearance Target 8/26/2016 Received ENV Clearance Actual 9/12/2016

Utility Coordination Target 10/7/2016 Utility Coordination Actual 10/6/2016

Right of Way Coordination Target 10/7/2016 Right of Way Coordination Actual 10/6/2016

Project Ready to Bid Actual 10/6/2016 Project Ready to Bid Target 10/7/2016

Project Engineering Cost to Date $3,917 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,917

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7883



Category Amount

$237,357

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7884



Project ID 024103025 Category Description Program Identifier

Highway SH 60 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Yoakum County Matagorda 2

From Limit 0.1 MI S OF FM 2668 To Limit 2.867 MI S OF FM 2668 3

Construction Cost/Estimate $14,912 TIER NA 4

Description Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.767 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rodney Svec, P.E. Contact Phone (361)293-4378 10

Construction Company Contact TRP CONSTRUCTION GROUP, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/12/2016 Design 100% Complete Actual 8/9/2016

Notice to Proceed Date 11/29/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 1/4/2016 Start Design Actual 1/4/2016

Received ENV Clearance Target 7/1/2016 Received ENV Clearance Actual 6/3/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/9/2016 Project Ready to Bid Target 8/12/2016

Project Engineering Cost to Date $46,217 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $46,217

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7885



Category Amount

$13,634

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7886



Project ID 024103026 Category Description Program Identifier

Highway SH 60 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Yoakum County Matagorda 2

From Limit @ BAYWOOD DR To Limit IN BAY CITY 3

Construction Cost/Estimate $134,301 TIER NA 4

Description Improve Traffic Signal 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 10/7/2016 Design 100% Complete Actual 10/6/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/15/2016 Start Design Actual 4/15/2016

Received ENV Clearance Target 8/26/2016 Received ENV Clearance Actual 9/12/2016

Utility Coordination Target 10/7/2016 Utility Coordination Actual 10/6/2016

Right of Way Coordination Target 10/7/2016 Right of Way Coordination Actual 10/6/2016

Project Ready to Bid Actual 10/6/2016 Project Ready to Bid Target 10/7/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7887



Category Amount

$234,945

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7888



Project ID 024103027 Category Description Program Identifier

Highway SH 60 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Yoakum County Matagorda 2

From Limit 0.47 MI N OF FM 2668 To Limit 2.8 MI S OF FM 2668 3

Construction Cost/Estimate $108,765 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.333 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/9/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/4/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 7/29/2016 Received ENV Clearance Actual 7/8/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7889



Category Amount

$133,460

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7890



Project ID 024104020 Category Description Program Identifier

Highway SH 60 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Yoakum County Matagorda 2

From Limit 0.2 MI. S. OF FM 521 (S) To Limit 1.2 MI. S. OF FM 521 (S) 3

Construction Cost/Estimate $36,214 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.004 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Walsh, P.E. Contact Phone (361)572-5214 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/14/2015 Design 100% Complete Actual 8/5/2015

Notice to Proceed Date 2/29/2016 Work Begin Date 7/25/2016

Percent of Time Used 81.67 Percent of Budget Used 95.40

Start Design Target 3/23/2015 Start Design Actual 3/23/2015

Received ENV Clearance Target 7/1/2015 Received ENV Clearance Actual 7/8/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/5/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $350 Construction Cost  to Date $73,885

Construction Engineering Cost to 
Date

$0 Total Cost to Date $74,235

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7891



Category Amount

$47,319

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7892



Project ID 024104021 Category Description Program Identifier

Highway SH 60 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Yoakum County Matagorda 2

From Limit 2.867 MI S OF FM 2668 To Limit 1.2 MI S OF FM 521 (S) 3

Construction Cost/Estimate $13,162 TIER NA 4

Description Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.250 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rodney Svec, P.E. Contact Phone (361)293-4378 10

Construction Company Contact TRP CONSTRUCTION GROUP, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/12/2016 Design 100% Complete Actual 8/9/2016

Notice to Proceed Date 11/29/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 1/4/2016 Start Design Actual 1/4/2016

Received ENV Clearance Target 7/1/2016 Received ENV Clearance Actual 6/3/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/9/2016 Project Ready to Bid Target 8/12/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7893



Category Amount

$34,487

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7894



Project ID 024104022 Category Description Program Identifier

Highway SH 60 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Yoakum County Matagorda 2

From Limit 2.8 MI S OF FM 2668 To Limit 0.2 MI S OF FM 521 3

Construction Cost/Estimate $200,349 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.244 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/9/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/4/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 7/29/2016 Received ENV Clearance Actual 7/8/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7895



Category Amount

$247,855

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7896



Project ID 024105011 Category Description Program Identifier

Highway SH 60 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Yoakum County Matagorda 2

From Limit 1.2 MI. S. OF FM 521 (S) To Limit TO FM 2031 3

Construction Cost/Estimate $285,818 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.817 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Walsh, P.E. Contact Phone (361)572-5214 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/14/2015 Design 100% Complete Actual 8/5/2015

Notice to Proceed Date 2/29/2016 Work Begin Date 7/25/2016

Percent of Time Used 81.67 Percent of Budget Used 95.40

Start Design Target 3/23/2015 Start Design Actual 3/23/2015

Received ENV Clearance Target 7/1/2015 Received ENV Clearance Actual 7/8/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/5/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $717 Construction Cost  to Date $582,718

Construction Engineering Cost to 
Date

$0 Total Cost to Date $583,435

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7897



Category Amount

$312,758

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7898



Project ID 024105012 Category Description Program Identifier

Highway SH 60 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Yoakum County Matagorda 2

From Limit 1.2 MI S OF FM 521 (S) To Limit 0.8 MI N OF FM 2031 3

Construction Cost/Estimate $13,294 TIER NA 4

Description Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.037 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rodney Svec, P.E. Contact Phone (361)293-4378 10

Construction Company Contact TRP CONSTRUCTION GROUP, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/12/2016 Design 100% Complete Actual 8/9/2016

Notice to Proceed Date 11/29/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 1/4/2016 Start Design Actual 1/4/2016

Received ENV Clearance Target 7/1/2016 Received ENV Clearance Actual 6/3/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/9/2016 Project Ready to Bid Target 8/12/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7899



Category Amount

$32,081

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7900



Project ID 024203074 Category Description Program Identifier

Highway SH 61 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Beaumont County Chambers 2

From Limit LIBERTY C/L To Limit FM 1663 3

Construction Cost/Estimate $889,007 TIER NA 4

Description Safety Treat Fixed Objects, Construct Paved Shoulders (1-4 Feet) 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.285 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Omar X. De  Leon , P.E. Contact Phone (409)336-2244 10

Construction Company Contact CORNERSTONE PAVING AND CONSTRUCTION, L.L.C.

Design 30% Complete Target 12/3/2015 Design 30% Complete Actual 12/3/2015

Design 60% Complete Target 1/15/2016 Design 60% Complete Actual 1/15/2016

Design 100% Complete Target 2/12/2016 Design 100% Complete Actual 2/12/2016

Notice to Proceed Date 6/22/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 7/6/2015 Start Design Actual 7/6/2015

Received ENV Clearance Target 3/3/2016 Received ENV Clearance Actual 3/3/2016

Utility Coordination Target 2/18/2016 Utility Coordination Actual 2/18/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 3/3/2016 Project Ready to Bid Target 3/3/2016

Project Engineering Cost to Date $179,742 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$3,673 Total Cost to Date $183,415

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7901



Category Amount

$927,215

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7902



Project ID 024203075 Category Description Program Identifier

Highway SH 61 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Beaumont County Chambers 2

From Limit IH 10 To Limit FM 563 3

Construction Cost/Estimate $23,088 TIER 1 4

Description Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 35.29 Total Score 75.50 7

Project Length 5.854 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target 8/30/2016 Design 30% Complete Actual 8/30/2016

Design 60% Complete Target 9/1/2016 Design 60% Complete Actual 9/1/2016

Design 100% Complete Target 11/25/2016 Design 100% Complete Actual 12/5/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/9/2016 Start Design Actual 6/9/2016

Received ENV Clearance Target 12/29/2016 Received ENV Clearance Actual 11/15/2016

Utility Coordination Target 10/23/2016 Utility Coordination Actual 11/17/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/5/2016 Project Ready to Bid Target 12/29/2016

Project Engineering Cost to Date $41,080 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $41,080

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7903



Category Amount

$51,665

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7904



Project ID 024301050 Category Description Program Identifier

Highway SH 62 Status Construction Scheduled 1 Category 4 - Proposition 1 
(15P104)

15S

District Beaumont County Jasper 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

From Limit 0.168 MILES SOUTH OF 
FM 253, SOUTH

To Limit 3.379 MILES NORTH OF NEWTON 
CO/L

3

Construction Cost/Estimate $9,416,732 TIER NA 4

Description Add Shoulders And Perform Safety Upgrades__________________0 48303033 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.017 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact A. L. HELMCAMP, INC.

Design 30% Complete Target 9/22/2014 Design 30% Complete Actual 9/22/2014

Design 60% Complete Target 12/15/2014 Design 60% Complete Actual 4/15/2015

Design 100% Complete Target 1/29/2015 Design 100% Complete Actual 6/22/2015

Notice to Proceed Date 4/19/2016 Work Begin Date 8/30/2016

Percent of Time Used 25.50 Percent of Budget Used 7.79

Start Design Target 5/28/2014 Start Design Actual 5/28/2014

Received ENV Clearance Target 12/30/2014 Received ENV Clearance Actual 11/4/2015

Utility Coordination Target 12/1/2014 Utility Coordination Actual 4/22/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/6/2015 Project Ready to Bid Target 1/29/2015

Project Engineering Cost to Date $342,976 Construction Cost  to Date $1,231,827

Construction Engineering Cost to 
Date

$192,560 Total Cost to Date $1,767,363

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7905



Category Amount

$1,800,000

$9,246,271

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7906



Project ID 024301051 Category Description Program Identifier

Highway SH 62 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Beaumont County Jasper 2

From Limit 1.596 MILES S OF FM 
2246

To Limit NEWTON COUNTY LINE 3

Construction Cost/Estimate $119,253 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.423 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 4/30/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/30/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/8/2016

Notice to Proceed Date 12/6/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 5.77

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/8/2016

Utility Coordination Target TBD Utility Coordination Actual 8/14/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/6/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7907



Category Amount

$287,302

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7908



Project ID 024302017 Category Description Program Identifier

Highway SH 62 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Beaumont County Newton 2

From Limit JASPER C/L To Limit ORANGE C/L 3

Construction Cost/Estimate $63,688 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.064 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 4/30/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/30/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/8/2016

Notice to Proceed Date 12/6/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 5.77

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/8/2016

Utility Coordination Target TBD Utility Coordination Actual 8/14/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/6/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7909



Category Amount

$71,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7910



Project ID 024303062 Category Description Program Identifier

Highway SH 62 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Beaumont County Orange 2

From Limit NEWTON C/L To Limit SH 12 3

Construction Cost/Estimate $58,439 TIER 1 4

Description Texturize Shoulders (rolleD-In Or MilleD-In) 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 40.74 Total Score 77.35 7

Project Length 2.710 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 11/1/2016

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/18/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7911



Category Amount

$58,439

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7912



Project ID 024303064 Category Description Program Identifier

Highway SH 62 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Beaumont County Orange 2

From Limit @ FM 2802 To Limit . 3

Construction Cost/Estimate $45,210 TIER NA 4

Description Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Cory Taylor, P.E. Contact Phone (409)898-5768 10

Construction Company Contact THIRD COAST SERVICES LLC

Design 30% Complete Target TBD Design 30% Complete Actual 11/9/2015

Design 60% Complete Target TBD Design 60% Complete Actual 12/19/2015

Design 100% Complete Target TBD Design 100% Complete Actual 3/1/2016

Notice to Proceed Date 5/10/2016 Work Begin Date 9/6/2016

Percent of Time Used 73.17 Percent of Budget Used 99.73

Start Design Target TBD Start Design Actual 10/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 3/7/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 3/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $90,606

Construction Engineering Cost to 
Date

$1,730 Total Cost to Date $92,336

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7913



Category Amount

$38,760

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7914



Project ID 024303065 Category Description Program Identifier

Highway SH 62 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Beaumont County Orange 2

From Limit 3.9 MILES N. OF IH-10 To Limit FM 1078 3

Construction Cost/Estimate $855,667 TIER 2 4

Description Overlay Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2020 6

Strategic Score 22.35 Total Score 71.10 7

Project Length 2.567 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$855,667

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 024304053 Category Description Program Identifier

Highway SH 62 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Beaumont County Orange 2

From Limit IH 10 SOUTH To Limit SH 87 3

Construction Cost/Estimate $119,300 TIER 1 4

Description Texturize Shoulders (rolleD-In Or MilleD-In) 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 35.15 Total Score 75.45 7

Project Length 4.493 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 11/1/2016

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/18/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7917



Category Amount

$119,300

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 024304054 Category Description Program Identifier

Highway SH 62 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Beaumont County Orange 2 Category 11 - District 
Discretionary (1611)

TDC

From Limit @ FM 105 To Limit . 3

Construction Cost/Estimate $113,055 TIER NA 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Cory Taylor, P.E. Contact Phone (409)898-5768 10

Construction Company Contact FLORIDA TRAFFIC CONTROL DEVICES, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 5/12/2016 Work Begin Date 9/8/2016

Percent of Time Used 57.50 Percent of Budget Used 69.73

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/26/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $92,850

Construction Engineering Cost to 
Date

$1,286 Total Cost to Date $94,136

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$100,578

$14,289

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 024304055 Category Description Program Identifier

Highway SH 62 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Beaumont County Orange 2

From Limit FM 1078 To Limit IH-10 3

Construction Cost/Estimate $444,333 TIER 1 4

Description Overlay Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2020 6

Strategic Score 37.06 Total Score 76.10 7

Project Length 1.333 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$444,333

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 024401045 Category Description Program Identifier

Highway SH 63 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County Angelina 2

From Limit 0.642 MI E OF SH 147 To Limit JASPER COUNTY LINE 3

Construction Cost/Estimate $158,944 TIER 2 4

Description Texturize Shoulders (milled Edgeline Rumble Strips; Milled Centerline Rumble Strips) 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 11.760 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 2/14/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/11/2016 Start Design Actual 7/11/2016

Received ENV Clearance Target 2/2/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 2/14/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 2/14/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/14/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$158,944

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 024404055 Category Description Program Identifier

Highway US 190 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Beaumont County Newton 2

From Limit JASPER C/L To Limit 500 FT W OF SH 87 3

Construction Cost/Estimate $405,241 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.946 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 4/30/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/30/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/8/2016

Notice to Proceed Date 12/6/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 5.77

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/8/2016

Utility Coordination Target TBD Utility Coordination Actual 8/14/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/6/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$510,048

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 024405040 Category Description Program Identifier

Highway US 190 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Beaumont County Newton 2

From Limit MAIN STREET IN 
NEWTON

To Limit 0.3 MILES N. OF FM 2626 3

Construction Cost/Estimate $300,064 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.378 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 5/11/2015 Design 30% Complete Actual 5/11/2015

Design 60% Complete Target 6/9/2015 Design 60% Complete Actual 6/25/2015

Design 100% Complete Target 8/16/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 12/15/2015 Work Begin Date 5/23/2016

Percent of Time Used 100.00 Percent of Budget Used 95.38

Start Design Target 4/21/2015 Start Design Actual 5/13/2015

Received ENV Clearance Target 7/24/2015 Received ENV Clearance Actual 8/11/2015

Utility Coordination Target 7/25/2015 Utility Coordination Actual 4/28/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/16/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $624,306

Construction Engineering Cost to 
Date

$1,747 Total Cost to Date $626,053

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$382,773

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 024409011 Category Description Program Identifier

Highway FM 2799 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Beaumont County Jasper 2

From Limit SH 63 EAST To Limit US 96 3

Construction Cost/Estimate $228,294 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.251 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 5/11/2015 Design 30% Complete Actual 5/11/2015

Design 60% Complete Target 6/9/2015 Design 60% Complete Actual 6/25/2015

Design 100% Complete Target 8/16/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 12/15/2015 Work Begin Date 5/23/2016

Percent of Time Used 100.00 Percent of Budget Used 95.38

Start Design Target 4/21/2015 Start Design Actual 5/13/2015

Received ENV Clearance Target 7/24/2015 Received ENV Clearance Actual 8/11/2015

Utility Coordination Target 7/25/2015 Utility Coordination Actual 4/28/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/16/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $472,732

Construction Engineering Cost to 
Date

$1,323 Total Cost to Date $474,055

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$269,103

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 024409012 Category Description Program Identifier

Highway FM 2799 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Beaumont County Jasper 2

From Limit N. BOWIE, EAST To Limit US 96 3

Construction Cost/Estimate $500,000 TIER NA 4

Description Construction Of Sidewalks 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.390 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 024502031 Category Description Program Identifier

Highway SH 64 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1911)

District Tyler County Van Zandt 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

From Limit FM 16, SE To Limit 0.3 MI NW OF FM 279 3

Construction Cost/Estimate $9,313,577 TIER 1 4

Description Widen 2 Ln Roadway For Passing LaneS-Super2 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 35.59 Total Score 75.60 7

Project Length 5.978 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,314,969 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,314,969

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,130,000

$2,230,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 024505047 Category Description Program Identifier

Highway SH 64 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Tyler County Smith 2

From Limit 0.677 MI W OF FM 724, 
E

To Limit 0.016 MI W OF SL 323 IN TYLER 3

Construction Cost/Estimate $1,959,604 TIER 1 4

Description Plane & Resurface Roadway 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 45.44 Total Score 78.95 7

Project Length 4.182 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $49,800 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $49,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 024505049 Category Description Program Identifier

Highway SH 64 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Tyler County Smith 2

From Limit VZ C/L (NECHES 
RIVER) E

To Limit TOLL49 3

Construction Cost/Estimate $137,108 TIER 2 4

Description Sealcoat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 34.85 Total Score 68.35 7

Project Length 2.706 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target 6/17/2016 Design 30% Complete Actual 5/20/2016

Design 60% Complete Target 8/4/2016 Design 60% Complete Actual 6/16/2016

Design 100% Complete Target 10/5/2016 Design 100% Complete Actual 9/30/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 6/17/2016 Received ENV Clearance Actual 10/17/2016

Utility Coordination Target 9/21/2016 Utility Coordination Actual 9/13/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target 10/5/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$139,192

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 024506081 Category Description Program Identifier

Highway SH 64 Status Finalizing for Construction 1 Category 2U - Urban Area 
Corridor (1802U)

DA

District Tyler County Smith 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

From Limit SL 323 IN TYLER, SE To Limit 1.2 MI SE OF SS 248 (BULLDOG DR) 3

Construction Cost/Estimate $2,850,000 TIER 1 4

Description Plane, Repair & Repave Roadway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 52.79 Total Score 81.45 7

Project Length 4.814 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7939



Category Amount

$2,950,000

$50,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 024519027 Category Description Program Identifier

Highway SH 64 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Tyler County Van Zandt 2

From Limit 0.3 NW OF FM 279, SE To Limit FM 858 3

Construction Cost/Estimate $2,445,565 TIER 1 4

Description Widen 2 Ln Roadway For Passing LaneS-Super2 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 35.29 Total Score 75.50 7

Project Length 1.648 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $8,304 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $8,304

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 024519028 Category Description Program Identifier

Highway SH 64 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Tyler County Van Zandt 2

From Limit FM314, E To Limit SMITH C/L (NECHES RIVER) 3

Construction Cost/Estimate $450,240 TIER 2 4

Description Sealcoat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 29.71 Total Score 66.60 7

Project Length 7.423 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target 6/17/2016 Design 30% Complete Actual 5/20/2016

Design 60% Complete Target 8/4/2016 Design 60% Complete Actual 6/16/2016

Design 100% Complete Target 10/5/2016 Design 100% Complete Actual 9/30/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 6/17/2016 Received ENV Clearance Actual 10/17/2016

Utility Coordination Target 9/21/2016 Utility Coordination Actual 9/13/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target 10/5/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$457,859

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 024601034 Category Description Program Identifier

Highway US 79 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1911)

District Tyler County Rusk 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

From Limit US 259 (TRAFFIC 
STAR)IN 
HENDERSON,E

To Limit 1.1 MI E OF FM 348 (PANOLA C/L) 3

Construction Cost/Estimate $4,550,000 TIER 1 4

Description Repair & Resurface Roadway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 48.09 Total Score 79.85 7

Project Length 12.212 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $359 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $359

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,500,000

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 024601035 Category Description Program Identifier

Highway US 79 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Tyler County Rusk 2

From Limit PANOLA C/L, W To Limit E OF US 259 IN HENDERSON 3

Construction Cost/Estimate $128,053 TIER 3 4

Description Install Centerline Profile Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 34.85 Total Score 49.70 7

Project Length 12.150 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$51,387

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 024602049 Category Description Program Identifier

Highway BU 79-G Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Atlanta County Panola 2

From Limit BU 59-D IN CARTHAGE To Limit 0.3 MI E. OF US 79 3

Construction Cost/Estimate $673,628 TIER 1 4

Description Resurface Existing 2-Lane Highway 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 53.53 Total Score 83.20 7

Project Length 1.696 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/21/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/20/2015 Start Design Actual 1/20/2015

Received ENV Clearance Target 9/8/2016 Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/21/2016

Project Engineering Cost to Date $28,729 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $28,729

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$714,245

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7950



Project ID 024602050 Category Description Program Identifier

Highway US 79 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2401)

PES

District Atlanta County Panola 2

From Limit SH 149 To Limit RUSK C/L 3

Construction Cost/Estimate $10,802,400 TIER NA 4

Description Resurface Existing 2-Lane Highway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.550 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7951



Category Amount

$10,802,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 024701055 Category Description Program Identifier

Highway BU 79-G Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Atlanta County Panola 2

From Limit BU 59-D IN CARTHAGE To Limit US 79 3

Construction Cost/Estimate $347,134 TIER 1 4

Description Resurface Existing 2-Lane Highway 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 32.94 Total Score 77.20 7

Project Length 0.983 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/21/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/20/2015 Start Design Actual 1/20/2015

Received ENV Clearance Target 9/8/2016 Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/21/2016

Project Engineering Cost to Date $3,684 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,684

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$351,830

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7954



Project ID 024702046 Category Description Program Identifier

Highway US 79 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2401)

PES

District Atlanta County Panola 2

From Limit 0.2 MI S OF MILL 
CREEK

To Limit SABINE RIVER BRIDGE 3

Construction Cost/Estimate $4,469,900 TIER NA 4

Description Resurface Existing 4-Lane Highway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.877 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,469,900

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7956



Project ID 024703031 Category Description Program Identifier

Highway US 79 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Atlanta County Panola 2

From Limit AT INTERSECTION OF 
FM 31

To Limit . 3

Construction Cost/Estimate $117,530 TIER NA 4

Description Improve Traffic Signals & Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.003 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 7/8/2016 Design 100% Complete Actual 7/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/4/2016 Start Design Actual 1/4/2016

Received ENV Clearance Target 3/11/2016 Received ENV Clearance Actual 3/11/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/8/2016 Project Ready to Bid Target 7/8/2016

Project Engineering Cost to Date $2,652 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,652

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$182,254

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 024703032 Category Description Program Identifier

Highway US 79 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Atlanta County Panola 2

From Limit LOUISIANA STATE LINE To Limit 0.15 MI. W. OF FM 31 3

Construction Cost/Estimate $2,403,247 TIER 2 4

Description Install Continuous Turn Lane, Milled Edgeline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 40.29 Total Score 63.20 7

Project Length 8.995 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7959



Category Amount

$2,403,247

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 024801072 Category Description Program Identifier

Highway US 271 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Atlanta County Titus 2

From Limit AT ARIZONA STREET 
INTERSECTION

To Limit . 3

Construction Cost/Estimate $264,538 TIER 1 4

Description Improve Traffic Signal, Install Advance Warning Signs, Install Pavement Markings & Install Pedestrian 
Crosswalk

5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 41.76 Total Score 77.70 7

Project Length 0.003 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target 10/24/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 10/24/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 3/8/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/10/2016 Start Design Actual 10/10/2016

Received ENV Clearance Target 1/23/2017 Received ENV Clearance Actual 11/18/2016

Utility Coordination Target 10/24/2016 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/12/2017

Project Engineering Cost to Date $5,507 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,507

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$264,538

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 024801073 Category Description Program Identifier

Highway US 271 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Atlanta County Titus 2

From Limit AT MADISON STREET 
INTERSECTION

To Limit . 3

Construction Cost/Estimate $235,008 TIER 1 4

Description Improve Traffic Signal, Install Advance Warning Signs, Install Pavement Markings & Install Pedestrian 
Crosswalk

5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 41.76 Total Score 77.70 7

Project Length 0.003 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target 10/24/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 10/24/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 3/8/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/10/2016 Start Design Actual 10/10/2016

Received ENV Clearance Target 1/23/2017 Received ENV Clearance Actual 11/18/2016

Utility Coordination Target 10/24/2016 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/12/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$235,008

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 024801075 Category Description Program Identifier

Highway US 271 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Atlanta County Titus 2

From Limit AT PECAN STREET 
INTERSECTION

To Limit . 3

Construction Cost/Estimate $269,072 TIER 1 4

Description Improve Traffic Signal, Install Advance Warning Signs, Install Pavement Markings & Install Pedestrian 
Crosswalk

5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 44.71 Total Score 78.70 7

Project Length 0.003 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target 10/24/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 10/24/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 3/8/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/10/2016 Start Design Actual 10/10/2016

Received ENV Clearance Target 1/23/2017 Received ENV Clearance Actual 11/18/2016

Utility Coordination Target 10/24/2016 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/12/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$269,072

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 024801076 Category Description Program Identifier

Highway US 271 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Titus 2

From Limit 1.1 MI. S. OF ROBERT 
NANCE ROAD

To Limit CAMP C/L 3

Construction Cost/Estimate $300,133 TIER 1 4

Description Texturize Shoulders & Cl Texturing 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 53.24 Total Score 83.10 7

Project Length 3.230 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/31/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/1/2015 Start Design Actual 7/1/2015

Received ENV Clearance Target 3/31/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 1/5/2016 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/6/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$300,133

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7968



Project ID 024801077 Category Description Program Identifier

Highway US 271 Status Finalizing for Construction 1 Category 4 - Proposition 1 
(17P104)

17S

District Atlanta County Titus 2 Category 2U - Proposition 1 
(17P102)

17S

From Limit 0.7 MI. N. OF FM 3417 To Limit 0.3 MI. S. OF FM 3417 3 Category 1 - Proposition 1 
(17P101)

17S

Construction Cost/Estimate $12,780,000 TIER 1 4 Category 11 - Proposition 1 
(16P111)

16S

Description Construct Main Lanes To Complete Ultimate Freeway Section 5 Category 11 - Proposition 1 
(17P111)

17S

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6 Category 11 - District 
Discretionary (1711)

CNN

Strategic Score 72.06 Total Score 82.00 7 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

Project Length 1.041 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target 12/29/2015 Design 30% Complete Actual 12/29/2015

Design 60% Complete Target 6/24/2016 Design 60% Complete Actual 6/24/2016

Design 100% Complete Target 3/21/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/3/2015 Start Design Actual 8/3/2015

Received ENV Clearance Target 3/21/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/9/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 5/19/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/21/2017

Project Engineering Cost to Date $894,964 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $894,964

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7969



Category Amount

$3,550,000

$890,000

$3,630,000

$60,000

$1,420,000

$2,610,000

$620,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 024802063 Category Description Program Identifier

Highway US 271 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Atlanta County Camp 2

From Limit AT SL 179 To Limit . 3

Construction Cost/Estimate $191,977 TIER 1 4

Description Improve Traffic Signals, Safety Lighting At Intersection, Install Advanced Warning Signs (intersection) 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 53.53 Total Score 81.70 7

Project Length 0.400 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target 6/20/2016 Design 30% Complete Actual 6/20/2016

Design 60% Complete Target 7/1/2016 Design 60% Complete Actual 7/1/2016

Design 100% Complete Target 11/16/2016 Design 100% Complete Actual 11/16/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/1/2016 Start Design Actual 6/1/2016

Received ENV Clearance Target 8/18/2016 Received ENV Clearance Actual 8/18/2016

Utility Coordination Target 10/24/2016 Utility Coordination Actual 12/9/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/9/2016 Project Ready to Bid Target 12/8/2016

Project Engineering Cost to Date $1,978 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,978

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$261,796

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7972



Project ID 024803023 Category Description Program Identifier

Highway US 271 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Atlanta County Camp 2

From Limit FM 3384 To Limit UPSHUR C/L 3

Construction Cost/Estimate $88,618 TIER 1 4

Description Texturize Shoulders & Cl Texturing 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 53.53 Total Score 81.70 7

Project Length 5.390 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/31/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/1/2015 Start Design Actual 7/1/2015

Received ENV Clearance Target 3/31/2016 Received ENV Clearance Actual 10/12/2016

Utility Coordination Target 1/5/2016 Utility Coordination Actual 11/29/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/2/2016 Project Ready to Bid Target 10/6/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$484,836

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 024804068 Category Description Program Identifier

Highway US 271 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Atlanta County Upshur 2

From Limit AT SH 155 
INTERSECTION

To Limit . 3

Construction Cost/Estimate $250,028 TIER 1 4

Description Install Pavement Markings & Install Pedestrian Crosswalk 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 49.12 Total Score 80.20 7

Project Length 0.003 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/10/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/22/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $706 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $706

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$250,028

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 024804069 Category Description Program Identifier

Highway US 271 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Upshur 2

From Limit FM 2088 To Limit LANTANA RD 3

Construction Cost/Estimate $54,235 TIER 1 4

Description Profile Centerline Markings Centerline Bars 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 53.53 Total Score 81.70 7

Project Length 3.005 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$54,235

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 024804070 Category Description Program Identifier

Highway US 271 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Atlanta County Upshur 2

From Limit CAMP C/L To Limit FM 2088 3

Construction Cost/Estimate $94,043 TIER 2 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 32.94 Total Score 74.70 7

Project Length 6.460 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/31/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/1/2015 Start Design Actual 7/1/2015

Received ENV Clearance Target 3/31/2016 Received ENV Clearance Actual 10/12/2016

Utility Coordination Target 1/5/2016 Utility Coordination Actual 11/29/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/2/2016 Project Ready to Bid Target 10/6/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$141,387

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 024804071 Category Description Program Identifier

Highway US 271 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (2011)

PES

District Atlanta County Upshur 2 Category 1 - Preventative 
Maintenance & Rehab (2001)

From Limit CAMP C/L To Limit 5.9 MI. N. OF SH 155 3

Construction Cost/Estimate $9,343,900 TIER 2 4

Description Rehabilitate Pavement On Existing 4 Lane Highway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 32.94 Total Score 74.70 7

Project Length 5.953 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,514 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,514

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,750,000

$6,593,900

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 024804072 Category Description Program Identifier

Highway US 271 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1911)

PES

District Atlanta County Upshur 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

From Limit 5.9 MI. N. OF SH 155 To Limit SH 155(N) 3

Construction Cost/Estimate $17,172,200 TIER 1 4

Description Rehabilitate Pavement On Existing 4 Lane Highway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 43.24 Total Score 78.20 7

Project Length 5.808 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 7983



Category Amount

$699,596

$16,472,604
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Report Date 12/21/2016 3:00:05 AM
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Project ID 024805062 Category Description Program Identifier

Highway US 271 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Atlanta County Upshur 2

From Limit 0.6 MI S OF FM 726 To Limit GREGG C/L 3

Construction Cost/Estimate $172,810 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.707 (mi) Estimated Completed Date 7/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Icenhower Contact Phone (903)838-8574 10

Construction Company Contact MISSOURI PETROLEUM PRODUCTS COMPANY LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/16/2015 Design 100% Complete Actual 6/16/2015

Notice to Proceed Date 1/22/2016 Work Begin Date 5/22/2016

Percent of Time Used 58.00 Percent of Budget Used 42.83

Start Design Target 1/2/2015 Start Design Actual 1/2/2015

Received ENV Clearance Target 6/18/2015 Received ENV Clearance Actual 7/21/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/2/2015 Project Ready to Bid Target 7/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $166,323

Construction Engineering Cost to 
Date

$7,623 Total Cost to Date $173,946

Project Tracker
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Category Amount

$235,400
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Project ID 024805063 Category Description Program Identifier

Highway US 271 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Atlanta County Upshur 2

From Limit SH 155 SOUTH OF 
GILMER

To Limit GREGG C/L, 0.1 MI N OF FM 2275 3

Construction Cost/Estimate $60,000,000 TIER NA 4

Description Widen Existing 4-Lane Undivided Highway To 4-Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.401 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
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Category Amount

$60,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 024806016 Category Description Program Identifier

Highway US 271 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Tyler County Gregg 2

From Limit UPSHUR C/L, SW To Limit US 80 IN GLADEWATER 3

Construction Cost/Estimate $76,729 TIER NA 4

Description Seal Coat & Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.226 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paul Schneider, P.E. Contact Phone (903)569-2349 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target 7/6/2015 Design 30% Complete Actual 7/2/2015

Design 60% Complete Target 7/27/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 9/9/2015 Design 100% Complete Actual 9/8/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 8/1/2016

Percent of Time Used 117.35 Percent of Budget Used 87.40

Start Design Target 6/1/2015 Start Design Actual 6/1/2015

Received ENV Clearance Target 10/7/2015 Received ENV Clearance Actual 9/24/2015

Utility Coordination Target 8/24/2015 Utility Coordination Actual 8/25/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2015 Project Ready to Bid Target 9/9/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $142,822

Construction Engineering Cost to 
Date

$100 Total Cost to Date $142,921

Project Tracker
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Category Amount

$63,000
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Report Date 12/21/2016 3:00:05 AM
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Project ID 024806017 Category Description Program Identifier

Highway US 271 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Tyler County Gregg 2

From Limit UPSHUR C/L, 0.1 MI N 
OF FM 2275, S

To Limit SL 485 IN GLADEWATER 3

Construction Cost/Estimate $3,500,000 TIER NA 4

Description Widen From 2 Lanes To 4 Lanes W/flush Median 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.473 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
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Category Amount

$3,500,000

Project Tracker
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Project ID 024808012 Category Description Program Identifier

Highway FM 3384 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Atlanta County Camp 2

From Limit US 271 N To Limit US 271 S 3

Construction Cost/Estimate $61,018 TIER NA 4

Description Profile Edgeline Markings, Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.571 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rebecca Wells, P.E. Contact Phone (903)799-1480 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 1/4/2016 Design 60% Complete Actual 4/22/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/14/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 11/16/2015 Start Design Actual 11/16/2015

Received ENV Clearance Target 1/8/2016 Received ENV Clearance Actual 1/21/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/20/2016 Project Ready to Bid Target 7/19/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$13 Total Cost to Date $13

Project Tracker
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Category Amount

$229,315
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Project ID 024901045 Category Description Program Identifier

Highway US 281 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Wichita Falls County Wichita 2

From Limit 0.1 MI W OF 
WINDTHORST RD

To Limit US 281 CONNECTOR 3

Construction Cost/Estimate $318,076 TIER NA 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.343 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Zachary Husen, P.E. Contact Phone (940)549-0676 10

Construction Company Contact ZACK BURKETT CO.

Design 30% Complete Target TBD Design 30% Complete Actual 6/10/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/10/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/25/2015

Notice to Proceed Date 3/2/2016 Work Begin Date 10/24/2016

Percent of Time Used 171.19 Percent of Budget Used 38.22

Start Design Target TBD Start Design Actual 5/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/6/2015

Utility Coordination Target TBD Utility Coordination Actual 7/14/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/14/2015

Project Ready to Bid Actual 10/6/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $24,027 Construction Cost  to Date $49,972

Construction Engineering Cost to 
Date

$286 Total Cost to Date $74,285

Project Tracker
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Category Amount

$168,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 024901046 Category Description Program Identifier

Highway US 281 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1711)

TDC

District Wichita Falls County Wichita 2

From Limit US 82 To Limit RATHGEBER ROAD 3

Construction Cost/Estimate $75,319 TIER 1 4

Description Full Depth Concrete Repair 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 41.76 Total Score 77.70 7

Project Length 3.389 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 11/1/2016

Design 60% Complete Target TBD Design 60% Complete Actual 11/22/2016

Design 100% Complete Target TBD Design 100% Complete Actual 12/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 6/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,362 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,362

Project Tracker
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Category Amount

$76,000

Project Tracker
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Project ID 024903051 Category Description Program Identifier

Highway US 281 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Wichita Falls County Archer 2

From Limit NORTH END SUPER 2 To Limit LITTLE WICHITA RIVER BRIDGE 3

Construction Cost/Estimate $1,229,766 TIER NA 4

Description LeveL-Up Shoulders And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.454 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Zachary Husen, P.E. Contact Phone (940)549-0676 10

Construction Company Contact ZACK BURKETT CO.

Design 30% Complete Target TBD Design 30% Complete Actual 6/10/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/10/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/25/2015

Notice to Proceed Date 3/2/2016 Work Begin Date 10/24/2016

Percent of Time Used 171.19 Percent of Budget Used 38.22

Start Design Target TBD Start Design Actual 5/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/6/2015

Utility Coordination Target TBD Utility Coordination Actual 7/14/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/14/2015

Project Ready to Bid Actual 10/6/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,592 Construction Cost  to Date $725,876

Construction Engineering Cost to 
Date

$4,149 Total Cost to Date $734,617

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,550,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 024904039 Category Description Program Identifier

Highway US 281 Status Construction Scheduled 1 Category 1 - Proposition 1 
(15P101)

15S

District Wichita Falls County Archer 2 Category 11 - Proposition 1 
(15P111)

15S

From Limit SH 25 To Limit JACK COUNTY LINE 3

Construction Cost/Estimate $10,168,493 TIER NA 4

Description Upgrade To Super 2 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.737 (mi) Estimated Completed Date 4/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Zachary Husen, P.E. Contact Phone (940)549-0676 10

Construction Company Contact JAGOE-PUBLIC COMPANY

Design 30% Complete Target 6/14/2013 Design 30% Complete Actual 6/14/2013

Design 60% Complete Target 7/19/2013 Design 60% Complete Actual 7/19/2013

Design 100% Complete Target 9/5/2013 Design 100% Complete Actual 9/5/2013

Notice to Proceed Date 5/8/2015 Work Begin Date 7/13/2015

Percent of Time Used 67.34 Percent of Budget Used 69.63

Start Design Target 4/26/2013 Start Design Actual 4/26/2013

Received ENV Clearance Target 9/5/2013 Received ENV Clearance Actual 8/1/2011

Utility Coordination Target 9/5/2013 Utility Coordination Actual 9/5/2013

Right of Way Coordination Target 8/30/2013 Right of Way Coordination Actual 8/30/2013

Project Ready to Bid Actual 9/5/2013 Project Ready to Bid Target 9/5/2013

Project Engineering Cost to Date $1,501,192 Construction Cost  to Date $13,370,179

Construction Engineering Cost to 
Date

$8,342 Total Cost to Date $14,879,714

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,120,000

$7,048,494
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Project ID 024905029 Category Description Program Identifier

Highway US 281 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Fort Worth County Jack 2

From Limit ARCHER C/L To Limit SOUTH OF FOUR CORNER RD 3

Construction Cost/Estimate $551,320 TIER NA 4

Description Seal Coat Main Lanes And Shoulders Fy16 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.900 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Ricardo Gonzalez, P.E. Contact Phone (817)370-6521 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 1/29/2016 Work Begin Date 5/3/2016

Percent of Time Used 95.88 Percent of Budget Used 102.82

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $7,983 Construction Cost  to Date $1,235,101

Construction Engineering Cost to 
Date

$617 Total Cost to Date $1,243,701

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8003



Category Amount

$732,801

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 024905030 Category Description Program Identifier

Highway US 281 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District Fort Worth County Jack 2

From Limit ARCHER C/L To Limit LYNN CREEK 3

Construction Cost/Estimate $3,790,000 TIER 2 4

Description 2" Hmac Overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 36.76 Total Score 69.00 7

Project Length 11.887 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target 5/30/2010 Design 30% Complete Actual 6/25/2010

Design 60% Complete Target 10/7/2010 Design 60% Complete Actual 7/9/2010

Design 100% Complete Target 1/5/2011 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/1/2010 Start Design Actual 4/1/2010

Received ENV Clearance Target 1/5/2011 Received ENV Clearance Actual TBD

Utility Coordination Target 1/5/2011 Utility Coordination Actual TBD

Right of Way Coordination Target 1/5/2011 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/4/2011

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,790,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 024905031 Category Description Program Identifier

Highway US 281 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Fort Worth County Jack 2

From Limit ARCHER COUNTY 
LINE; IN SECTIONS

To Limit 0.05 MILE SOUTH OF LYNN CREEK 3

Construction Cost/Estimate $6,946,000 TIER NA 4

Description Upgrade To Super 2 Design, Ext Culverts, Sets, 2" Overlay And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.922 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,946,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8008



Project ID 024906057 Category Description Program Identifier

Highway US 281 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Fort Worth County Jack 2

From Limit SOUTH OF FOUR 
CORNER RD

To Limit SH 114 3

Construction Cost/Estimate $254,636 TIER NA 4

Description Seal Coat Main Lanes & Shoulders Fy16 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.000 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Ricardo Gonzalez, P.E. Contact Phone (817)370-6521 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 1/29/2016 Work Begin Date 5/3/2016

Percent of Time Used 95.88 Percent of Budget Used 102.82

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $387 Construction Cost  to Date $558,833

Construction Engineering Cost to 
Date

$280 Total Cost to Date $559,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$338,398

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 024906059 Category Description Program Identifier

Highway US 281 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Fort Worth County Jack 2

From Limit 1.5 MI N OF MARTIN 
ROAD

To Limit SH 114 3

Construction Cost/Estimate $3,963,750 TIER NA 4

Description Upgrade To Super 2 Design, Ext Culverts, Sets, 2" Overlay And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.285 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,963,750

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 024906060 Category Description Program Identifier

Highway US 281 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District Fort Worth County Jack 2

From Limit LYNN CREEK To Limit SH 114 3

Construction Cost/Estimate $2,010,212 TIER 2 4

Description 2" Hmac Overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 26.47 Total Score 65.50 7

Project Length 5.227 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/25/2010

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/1/2010

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8013



Category Amount

$2,010,212

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8014



Project ID 024907069 Category Description Program Identifier

Highway US 281 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Fort Worth County Jack 2

From Limit SH 199 To Limit PALO PINTO COUNTY LINE 3

Construction Cost/Estimate $138,813 TIER 2 4

Description Shoulder And Centerline Rumble Strips, Reflective Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 50.29 Total Score 74.00 7

Project Length 9.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/13/2016

Utility Coordination Target TBD Utility Coordination Actual 10/30/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 10/30/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $53,304 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $53,304

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8015



Category Amount

$127,700

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8016



Project ID 024907070 Category Description Program Identifier

Highway US 281 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Fort Worth County Jack 2

From Limit SH 199 To Limit PALO PINTO COUNTY LINE 3

Construction Cost/Estimate $6,880,000 TIER NA 4

Description Upgrade To Super Design, Ext Culverts, Sets, 2" Overlay And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.184 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8017



Category Amount

$6,880,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8018



Project ID 024907071 Category Description Program Identifier

Highway US 281 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (2011)

District Fort Worth County Jack 2

From Limit AT SH 199 To Limit . 3

Construction Cost/Estimate $6,659,250 TIER 2 4

Description Construct Bridge And Retaining Walls At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2020 6

Strategic Score 30.00 Total Score 66.70 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $370 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $370

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8019



Category Amount

$6,659,250

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8020



Project ID 024907072 Category Description Program Identifier

Highway US 281 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Fort Worth County Jack 2

From Limit AT US 380 To Limit . 3

Construction Cost/Estimate $6,663,195 TIER 1 4

Description Construct Bridge And Retaining Walls At Us 380 Intersection 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 74.85 Total Score 81.95 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $196,211 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $196,211

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8021



Category Amount

$6,663,195

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8022



Project ID 024908041 Category Description Program Identifier

Highway US 281 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Fort Worth County Palo Pinto 2

From Limit JACK COUNTY LINE To Limit NE 21ST STREET 3

Construction Cost/Estimate $1,035,860 TIER NA 4

Description Seal Coat Main Lanes And Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.150 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Ricardo Gonzalez, P.E. Contact Phone (817)370-6521 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 1/29/2016 Work Begin Date 5/3/2016

Percent of Time Used 95.88 Percent of Budget Used 102.82

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,874 Construction Cost  to Date $1,122,368

Construction Engineering Cost to 
Date

$562 Total Cost to Date $1,126,804

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$679,020

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8024



Project ID 024908042 Category Description Program Identifier

Highway US 281 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Fort Worth County Palo Pinto 2

From Limit JACK COUNTY LINE To Limit US 180; IN MINERAL WELLS 3

Construction Cost/Estimate $8,406,000 TIER NA 4

Description Upgrade To Super 2 Design, Ext Culverts, Sets, Overlay And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.010 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8025



Category Amount

$8,406,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 024911012 Category Description Program Identifier

Highway SL 473 Status Finalizing for Construction 1 Category 2U - Urban Area 
Corridor (1802U)

District Wichita Falls County Wichita 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

From Limit HATTON ROAD To Limit FM 369 3

Construction Cost/Estimate $3,500,000 TIER 1 4

Description Place Curb And Gutter To Facilitate Drainage 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 54.41 Total Score 75.75 7

Project Length 1.005 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 4/1/2016

Design 60% Complete Target TBD Design 60% Complete Actual 4/28/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 2/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/1/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual 4/11/2016

Project Ready to Bid Actual 11/1/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $533,403 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $533,403

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,500,000

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025001035 Category Description Program Identifier

Highway US 281 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Fort Worth County Palo Pinto 2

From Limit 0.2 MI N OF FM 2256 To Limit 3.953 MI N OF FM 129 3

Construction Cost/Estimate $49,861 TIER 2 4

Description Milled Edgeline & Centerline Rumble Strips Texturize Rdwy Centerline & Shoulders 2015 Hsip 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 31.62 Total Score 67.25 7

Project Length 7.697 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/13/2016

Utility Coordination Target TBD Utility Coordination Actual 10/30/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 10/30/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$64,101

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025001036 Category Description Program Identifier

Highway US 281 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Fort Worth County Palo Pinto 2

From Limit US 180, IN MINERAL 
WELLS

To Limit APPROX. 5.5 MILES NORTH OF IH 20 3

Construction Cost/Estimate $5,550,000 TIER NA 4

Description Upgrade To Super 2 Design, Ext Culverts, Sets, Overlay And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.250 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8031



Category Amount

$5,550,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025002039 Category Description Program Identifier

Highway US 281 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1406)

ON

District Fort Worth County Palo Pinto 2

From Limit AT BRAZOS RIVER To Limit . 3

Construction Cost/Estimate $5,829,659 TIER NA 4

Description Rehab Existing Fac For Sb Traffic And Construct New Nb Facility 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.082 (mi) Estimated Completed Date 12/30/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name David Neeley, P.E. Contact Phone (682)229-2800 10

Construction Company Contact ELLIS-MCGINNIS CONSTRUCTION CO.

Design 30% Complete Target TBD Design 30% Complete Actual 8/1/2003

Design 60% Complete Target TBD Design 60% Complete Actual 11/1/2003

Design 100% Complete Target TBD Design 100% Complete Actual 7/1/2014

Notice to Proceed Date 12/2/2014 Work Begin Date 4/13/2015

Percent of Time Used 93.77 Percent of Budget Used 91.59

Start Design Target TBD Start Design Actual 8/1/2001

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/1/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,132,418 Construction Cost  to Date $11,673,680

Construction Engineering Cost to 
Date

$377,224 Total Cost to Date $15,183,322

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025002040 Category Description Program Identifier

Highway US 281 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

ADM

District Fort Worth County Palo Pinto 2

From Limit AT UP & MP RR 
UNDERPASS

To Limit . 3

Construction Cost/Estimate $2,739,046 TIER NA 4

Description Replace Existing Railroad Underpass 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2035 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.062 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target 5/3/2013 Design 30% Complete Actual TBD

Design 60% Complete Target 5/28/2013 Design 60% Complete Actual TBD

Design 100% Complete Target 7/25/2013 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/1/2010 Start Design Actual 4/1/2010

Received ENV Clearance Target 10/29/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 9/4/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 8/17/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/17/2015

Project Engineering Cost to Date $73,226 Construction Cost  to Date $4,010

Construction Engineering Cost to 
Date

$0 Total Cost to Date $77,236

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8035



Category Amount

$2,739,045

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025002049 Category Description Program Identifier

Highway US 281 Status Construction Scheduled 1 Category 4 - Proposition 1 
(16P104)

16S

District Fort Worth County Palo Pinto 2

From Limit IH 20 SOUTH 
FRONTAGE ROAD

To Limit ERATH COUNTY LINE 3

Construction Cost/Estimate $4,367,229 TIER NA 4

Description Widen Pavement And Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.621 (mi) Estimated Completed Date 10/2/2018 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name David Fowler, P.E. Contact Phone (254)965-3511 10

Construction Company Contact JAY MILLS CONTRACTING, INCORPORATED

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 4/1/2016

Notice to Proceed Date 11/16/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 1/2/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/8/2015

Utility Coordination Target TBD Utility Coordination Actual 3/1/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 11/2/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $495,945 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $495,945

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,367,230

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025002050 Category Description Program Identifier

Highway US 281 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

BMN

District Fort Worth County Palo Pinto 2

From Limit AT BRAZOS RIVER To Limit . 3

Construction Cost/Estimate $3,262,614 TIER 2 4

Description Clean And Paint Steel Truss 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 39.71 Total Score 56.40 7

Project Length 0.124 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/30/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $204,657 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $204,657

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025003046 Category Description Program Identifier

Highway US 281 Status Construction Scheduled 1 Category 4 - Proposition 1 
(16P104)

16S

District Fort Worth County Erath 2

From Limit PALO PINTO COUNTY 
LINE

To Limit BU 377J, IN STEPHENVILLE 3

Construction Cost/Estimate $8,009,804 TIER NA 4

Description Upgrade To Super 2 Design, Ext Culverts, Sets, Overlay And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 20.500 (mi) Estimated Completed Date 10/2/2018 8

Project Note TxDOT Design 9

TxDOT Contact Name David Fowler, P.E. Contact Phone (254)965-3511 10

Construction Company Contact JAY MILLS CONTRACTING, INCORPORATED

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 4/1/2016

Notice to Proceed Date 11/16/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 1/2/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/8/2015

Utility Coordination Target TBD Utility Coordination Actual 3/1/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 11/2/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $844,273 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $844,273

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,009,804

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025004047 Category Description Program Identifier

Highway US 281 Status Construction Scheduled 1 Category 4 - Proposition 1 
(16P104)

16S

District Fort Worth County Erath 2

From Limit BU 377J, IN 
STEPHENVILLE

To Limit SH 6 3

Construction Cost/Estimate $10,146,147 TIER NA 4

Description Upgrade To Super 2 Design, Ext Culverts, Sets, Overlay And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.300 (mi) Estimated Completed Date 10/2/2018 8

Project Note TxDOT Design 9

TxDOT Contact Name David Fowler, P.E. Contact Phone (254)965-3511 10

Construction Company Contact JAY MILLS CONTRACTING, INCORPORATED

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 4/1/2016

Notice to Proceed Date 11/16/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 1/2/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/8/2015

Utility Coordination Target TBD Utility Coordination Actual 3/1/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 11/2/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $326,400 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $326,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8043



Category Amount

$10,146,148

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025007015 Category Description Program Identifier

Highway SH 108 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Fort Worth County Erath 2

From Limit WASHINGTON STREET To Limit US 377 (SOUTH LOOP) 3

Construction Cost/Estimate $976,744 TIER 2 4

Description Brick Removal, Base Repair, Hmac Overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2020 6

Strategic Score 22.65 Total Score 64.20 7

Project Length 0.693 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8045



Category Amount

$976,744

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8046



Project ID 025103021 Category Description Program Identifier

Highway US 281 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Waco County Coryell 2

From Limit HAMILTON CO LINE To Limit LAMPASAS CO LINE 3

Construction Cost/Estimate $880,384 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.195 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $45,209 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $45,209

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8047



Category Amount

$130,319

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8048



Project ID 025104025 Category Description Program Identifier

Highway US 281 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Brownwood County Lampasas 2

From Limit CORYELL CO LINE To Limit FM 581 3

Construction Cost/Estimate $60,445 TIER 1 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 30.44 Total Score 76.35 7

Project Length 10.354 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 11/29/2016

Design 60% Complete Target TBD Design 60% Complete Actual 12/2/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 11/16/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8049



Category Amount

$94,484

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8050



Project ID 025105057 Category Description Program Identifier

Highway US 281 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Brownwood County Lampasas 2

From Limit FM 581 To Limit US 183 3

Construction Cost/Estimate $86,586 TIER 1 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 53.24 Total Score 84.10 7

Project Length 15.305 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 11/29/2016

Design 60% Complete Target TBD Design 60% Complete Actual 12/2/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 11/16/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8051



Category Amount

$132,350

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8052



Project ID 025105058 Category Description Program Identifier

Highway US 281 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Brownwood County Lampasas 2

From Limit ADAMSVILLE To Limit FM 1690 3

Construction Cost/Estimate $216,239 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 12.79 Total Score 70.35 7

Project Length 5.192 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8053



Category Amount

$216,239

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8054



Project ID 025106036 Category Description Program Identifier

Highway US 281 Status Under Development 1 Category 11 - District 
Discretionary (2611)

CNN

District Brownwood County Lampasas 2

From Limit US 183 To Limit BURNET C/L 3

Construction Cost/Estimate $4,500,000 TIER NA 4

Description Widen Curb And Gutter, And Sidewalk 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.967 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $146,975 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $146,975

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8055



Category Amount

$4,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8056



Project ID 025106038 Category Description Program Identifier

Highway US 183 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Brownwood County Lampasas 2

From Limit AVE E IN LAMPASAS To Limit NINTH STREET 3

Construction Cost/Estimate $120,155 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.931 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target 6/23/2016 Design 30% Complete Actual 7/25/2016

Design 60% Complete Target 7/14/2016 Design 60% Complete Actual 8/11/2016

Design 100% Complete Target 8/19/2016 Design 100% Complete Actual 9/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 6/14/2016

Received ENV Clearance Target 8/19/2016 Received ENV Clearance Actual 9/9/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8057



Category Amount

$99,402

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8058



Project ID 025107025 Category Description Program Identifier

Highway US 281 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Austin County Burnet 2

From Limit LAMPASAS/BURNET 
COUNTY LINE

To Limit 1.688 MI S OF RM 2340 3

Construction Cost/Estimate $3,264,351 TIER 3 4

Description Convert 4 Lane Undivided To Super 2 With Paved Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 53.24 Total Score 48.20 7

Project Length 11.842 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/21/2016

Design 60% Complete Target TBD Design 60% Complete Actual 9/15/2016

Design 100% Complete Target TBD Design 100% Complete Actual 11/28/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/21/2016

Utility Coordination Target TBD Utility Coordination Actual 11/22/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 9/21/2016

Project Ready to Bid Actual 11/28/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $84,923 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $84,923

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8059



Category Amount

$642,924

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8060



Project ID 025108030 Category Description Program Identifier

Highway US 281 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Austin County Burnet 2

From Limit 0.77 MI NORTH OF RM 
963

To Limit SH 29 3

Construction Cost/Estimate $1,238,191 TIER 2 4

Description Repair, Mill, Seal & Tom 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 45.44 Total Score 71.95 7

Project Length 1.103 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8061



Category Amount

$1,238,191

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8062



Project ID 025108031 Category Description Program Identifier

Highway US 281 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Austin County Burnet 2

From Limit 1.688 MI S OF RM 2340 To Limit CR 108 3

Construction Cost/Estimate $1,491,189 TIER 3 4

Description Convert 4 Lane Undivided To Super 2 With Paved Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 53.53 Total Score 48.30 7

Project Length 6.518 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/21/2016

Design 60% Complete Target TBD Design 60% Complete Actual 9/15/2016

Design 100% Complete Target TBD Design 100% Complete Actual 11/28/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/21/2016

Utility Coordination Target TBD Utility Coordination Actual 11/22/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 9/21/2016

Project Ready to Bid Actual 11/28/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $57,740 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $57,740

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8063



Category Amount

$354,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8064



Project ID 025108032 Category Description Program Identifier

Highway US 281 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Austin County Burnet 2

From Limit 0.1 MI N OF GREEN 
MILE

To Limit SH 29 3

Construction Cost/Estimate $171,398 TIER 2 4

Description Improve Traffic Signal, Install Flashing Yellow Arrow 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 27.06 Total Score 65.70 7

Project Length 1.563 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8065



Category Amount

$171,398

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8066



Project ID 025201074 Category Description Program Identifier

Highway US 281 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PMT

District Austin County Burnet 2

From Limit HOUSTON CLINTON DR To Limit 0.100 MI S OF RM 1855 3

Construction Cost/Estimate $2,262,445 TIER NA 4

Description  Full Depth Repair, Mill, Seal And Thin Overlay 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.528 (mi) Estimated Completed Date 6/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Cathy Kratz, P.E. Contact Phone (512)756-2316 10

Construction Company Contact ANGEL BROTHERS HOLDINGS CORP.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 1/15/2016

Notice to Proceed Date 7/15/2016 Work Begin Date 8/31/2016

Percent of Time Used 87.10 Percent of Budget Used 103.28

Start Design Target TBD Start Design Actual 10/14/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 1/17/2013

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 1/15/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $44,601 Construction Cost  to Date $4,656,918

Construction Engineering Cost to 
Date

$47,233 Total Cost to Date $4,748,752

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8067



Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8068



Project ID 025201077 Category Description Program Identifier

Highway US 281 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Austin County Burnet 2

From Limit SH 29 To Limit 1.008 MI S OF SH 29 3

Construction Cost/Estimate $784,100 TIER 2 4

Description Repair, Mill, Seal & Tom 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 48.38 Total Score 72.95 7

Project Length 1.008 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8069



Category Amount

$784,100

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8070



Project ID 025201078 Category Description Program Identifier

Highway US 281 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Austin County Burnet 2

From Limit AT PR 4 To Limit . 3

Construction Cost/Estimate $61,200 TIER 2 4

Description Install Intersection Flashing Beacon And Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2018 6

Strategic Score 50.59 Total Score 73.70 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8071



Category Amount

$61,220

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8072



Project ID 025201079 Category Description Program Identifier

Highway US 281 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Austin County Burnet 2

From Limit 0.1 MI S OF RM 1855 To Limit THIRD ST 3

Construction Cost/Estimate $2,540,000 TIER 2 4

Description Mill, Seal And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2019 6

Strategic Score 43.24 Total Score 71.20 7

Project Length 4.721 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8073



Category Amount

$2,540,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8074



Project ID 025201080 Category Description Program Identifier

Highway US 281 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Austin County Burnet 2

From Limit SH 29 To Limit 0.1 MI S OF CR 340A 3

Construction Cost/Estimate $171,398 TIER 2 4

Description Improve Traffic Signal, Install Flashing Yellow Arrow 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 45.44 Total Score 71.95 7

Project Length 2.059 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8075



Category Amount

$171,398

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8076



Project ID 025202054 Category Description Program Identifier

Highway US 281 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Austin County Burnet 2 Category 1 - Preventative 
Maintenance & Rehab (2101)

From Limit RM 2147 EAST To Limit 0.466 MI. NORTH OF SH 71 3

Construction Cost/Estimate $7,740,000 TIER NA 4

Description Add Center Left Turn Lane And Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.034 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 11/10/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,576,011 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,576,011

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8077



Category Amount

$1,285,000

$6,493,700

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8078



Project ID 025202056 Category Description Program Identifier

Highway US 281 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Austin County Burnet 2

From Limit SH 71 To Limit BLANCO C/L 3

Construction Cost/Estimate $452,000 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2019 6

Strategic Score 45.44 Total Score 71.95 7

Project Length 3.053 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$452,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025203051 Category Description Program Identifier

Highway US 281 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Austin County Blanco 2

From Limit 1.5 MI. NORTH OF CR 
307

To Limit 0.6 MI. NORTH OF CR 307 3

Construction Cost/Estimate $896,923 TIER NA 4

Description Cnstrct Pvd Shldrs,correct Suprelv 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.900 (mi) Estimated Completed Date 7/28/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Cathy Kratz, P.E. Contact Phone (512)756-2316 10

Construction Company Contact ACME BRIDGE COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 12/9/2015

Design 60% Complete Target TBD Design 60% Complete Actual 2/26/2016

Design 100% Complete Target TBD Design 100% Complete Actual 5/3/2016

Notice to Proceed Date 10/14/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 7/13/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/24/2016

Utility Coordination Target TBD Utility Coordination Actual 5/31/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 1/8/2016

Project Ready to Bid Actual 5/3/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $424,898 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$787 Total Cost to Date $425,685

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$999,100

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025203052 Category Description Program Identifier

Highway US 281 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Austin County Blanco 2

From Limit BURNET C/L To Limit US 290 3

Construction Cost/Estimate $1,808,000 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2019 6

Strategic Score 32.21 Total Score 67.45 7

Project Length 14.980 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,808,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025204002 Category Description Program Identifier

Highway SS 356 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Austin County Blanco 2

From Limit US 281 To Limit US 290 3

Construction Cost/Estimate $268,781 TIER 2 4

Description Spot Repair And Ty D Overlay 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2018 6

Strategic Score 23.53 Total Score 64.50 7

Project Length 0.915 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$268,781

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025301054 Category Description Program Identifier

Highway US 281 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PMT

District Austin County Blanco 2

From Limit 0.325 MI S OF BLANCO 
AVE

To Limit 0.271 MI S OF RM 32 3

Construction Cost/Estimate $129,826 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.227 (mi) Estimated Completed Date 6/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Cathy Kratz, P.E. Contact Phone (512)756-2316 10

Construction Company Contact ANGEL BROTHERS HOLDINGS CORP.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 1/15/2016

Notice to Proceed Date 7/15/2016 Work Begin Date 8/31/2016

Percent of Time Used 87.10 Percent of Budget Used 103.28

Start Design Target TBD Start Design Actual 10/14/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 1/17/2013

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 1/15/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $11,795 Construction Cost  to Date $273,131

Construction Engineering Cost to 
Date

$6,809 Total Cost to Date $291,735

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$187,700

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025303067 Category Description Program Identifier

Highway US 281 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

BMN

District San Antonio County Comal 2

From Limit SB MAINLANE @ 
GUADALUPE RIVER

To Limit . 3

Construction Cost/Estimate $3,142,197 TIER 1 4

Description Rehab, Bridge Deck And Rail Replacement, Clean And Paint Steel Truss 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 77.06 Total Score 89.70 7

Project Length 0.172 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 9/8/2016

Design 60% Complete Target TBD Design 60% Complete Actual 12/15/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 9/1/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $146,793 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $146,793

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,142,197

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025303068 Category Description Program Identifier

Highway US 281 Status Construction Scheduled 1 Category 3 - Proposition 12 
(13V2DT)

District San Antonio County Comal 2

From Limit AT SH 46 To Limit . 3

Construction Cost/Estimate $3,132,254 TIER NA 4

Description Construct Turnarounds 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.303 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Will Lockett, P.E. Contact Phone (830)609-0707 10

Construction Company Contact CRG

Design 30% Complete Target 10/18/2012 Design 30% Complete Actual 10/11/2012

Design 60% Complete Target 2/11/2013 Design 60% Complete Actual 4/11/2013

Design 100% Complete Target 5/10/2013 Design 100% Complete Actual 6/17/2013

Notice to Proceed Date 1/9/2014 Work Begin Date 1/27/2014

Percent of Time Used 203.25 Percent of Budget Used 98.43

Start Design Target 6/13/2012 Start Design Actual 6/13/2012

Received ENV Clearance Target 5/10/2013 Received ENV Clearance Actual 9/4/2013

Utility Coordination Target 5/10/2013 Utility Coordination Actual 6/17/2013

Right of Way Coordination Target 5/10/2013 Right of Way Coordination Actual 6/17/2013

Project Ready to Bid Actual 9/4/2013 Project Ready to Bid Target 5/10/2013

Project Engineering Cost to Date $462,536 Construction Cost  to Date $7,638,986

Construction Engineering Cost to 
Date

$227,947 Total Cost to Date $8,329,468

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025304138 Category Description Program Identifier

Highway US 281 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor  (1902M)

District San Antonio County Bexar 2 Category DA - Develop Authority 
(DDA)

CNG

From Limit 0.8 MI.NORTH OF 
STONE OAK

To Limit BEXAR / COMAL COUNTY LINE 3

Construction Cost/Estimate $182,000,000 TIER NA 4

Description Expand To 6 Lane Expressway With Frontage Rds -4 General Purpose & 2 Hov Lanes 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.153 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target 4/5/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 11/15/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 6/21/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/1/2016 Start Design Actual TBD

Received ENV Clearance Target 5/8/2019 Received ENV Clearance Actual TBD

Utility Coordination Target 5/3/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 12/18/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/13/2019

Project Engineering Cost to Date $3,375,986 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,375,986

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$82,870,000

$99,130,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025304146 Category Description Program Identifier

Highway US 281 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District San Antonio County Bexar 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit LP 1604 To Limit 0.8 MI.NORTH OF STONE OAK 3 Category 11 - District 
Discretionary (1711)

TDC

Construction Cost/Estimate $185,277,448 TIER 1 4 Category 2M - Metropolitan Area 
Corridor  (1702M)

TDC

Description Expand To 6 Lane Expressway With Frontage Rds -4 General Purpose & 2 Hov Lanes; & Northern 
Intrchnge Conns At Lp 1604

5 Category 2M - Metropolitan Area 
Corridor  (1802M)

TDC

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6 Category 2M - Metropolitan Area 
Corridor  (1902M)

TDC

Strategic Score 94.71 Total Score 93.70 7

Project Length 3.778 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target 4/20/2016 Design 30% Complete Actual 4/14/2016

Design 60% Complete Target 7/1/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 12/29/2016 Design 100% Complete Actual 12/16/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/16/2016 Start Design Actual 2/11/2016

Received ENV Clearance Target 7/14/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 12/29/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 12/29/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 12/29/2016

Project Engineering Cost to Date $24,685,038 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$3,674 Total Cost to Date $24,688,713

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$25,081,693

$39,080,033

$4,000,000

$114,429,999

$25,339,999

$4,230,002

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025304152 Category Description Program Identifier

Highway US 281 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PMT

District San Antonio County Bexar 2

From Limit BROOKHOLLOW To Limit 0.6 MI S OF NAKOMA 3

Construction Cost/Estimate $2,113,701 TIER 1 4

Description Overlay & Pavement Markings On Nb & Sb Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 67.50 Total Score 86.45 7

Project Length 2.643 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $8,268 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $8,268

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,884,157

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025304154 Category Description Program Identifier

Highway US 281 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District San Antonio County Bexar 2

From Limit 0.4 MI SOUTH OF 
NAKOMA

To Limit 0.6 MI SOUTH OF NAKOMA 3

Construction Cost/Estimate $167,835 TIER NA 4

Description Mill, Sc, Overlay & Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.147 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Reyes, P.E. Contact Phone (210)633-1401 10

Construction Company Contact ANGEL BROTHERS HOLDINGS CORP.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 8/18/2016 Work Begin Date TBD

Percent of Time Used 54.69 Percent of Budget Used 14.09

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,178 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$1,086 Total Cost to Date $4,264

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$737,003

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025304155 Category Description Program Identifier

Highway US 281 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District San Antonio County Bexar 2

From Limit BULVERDE To Limit COMAL COUNTY LINE 3

Construction Cost/Estimate $97,939 TIER 2 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 49.12 Total Score 73.20 7

Project Length 1.871 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$97,939

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025304156 Category Description Program Identifier

Highway US 281 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2602M)

District San Antonio County Bexar 2 Category DA - Develop Authority 
(DDA)

CNG

From Limit AT WURZBACH 
PARKWAY

To Limit . 3

Construction Cost/Estimate $60,000,000 TIER NA 4

Description Interchange Improvements 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.195 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,500,000

$75,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025307006 Category Description Program Identifier

Highway SL 163 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Austin County Blanco 2

From Limit US 281 N To Limit US 281 S 3

Construction Cost/Estimate $692,836 TIER 2 4

Description Level Up, Seal Coat & Ty D Overlay 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 1.020 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$692,836

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025401134 Category Description Program Identifier

Highway US 281 Status Construction Scheduled 1 Category 4 - Proposition 1 
(16P104)

16S

District Corpus Christi County Live Oak 2 Category 1 - Proposition 1 
(16P101)

16S

From Limit US 59 IN GEORGE 
WEST

To Limit APPROX. 5.3 MI SOUTH (CB) 3

Construction Cost/Estimate $5,606,795 TIER NA 4

Description Spot Base Repair And Overaly 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.284 (mi) Estimated Completed Date 2/25/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Oscar Soliz,  P.E. Contact Phone (361)661-7050 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target 11/16/2015 Design 30% Complete Actual 11/16/2015

Design 60% Complete Target 1/20/2016 Design 60% Complete Actual 1/28/2016

Design 100% Complete Target 3/14/2016 Design 100% Complete Actual 3/4/2016

Notice to Proceed Date 7/11/2016 Work Begin Date 9/30/2016

Percent of Time Used 16.67 Percent of Budget Used 34.87

Start Design Target 9/21/2015 Start Design Actual 9/21/2015

Received ENV Clearance Target 4/4/2016 Received ENV Clearance Actual 3/29/2016

Utility Coordination Target 1/20/2016 Utility Coordination Actual 3/4/2016

Right of Way Coordination Target 1/20/2016 Right of Way Coordination Actual 3/4/2016

Project Ready to Bid Actual 3/29/2016 Project Ready to Bid Target 4/4/2016

Project Engineering Cost to Date $166,707 Construction Cost  to Date $4,232,350

Construction Engineering Cost to 
Date

$37,387 Total Cost to Date $4,436,443

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,886,000

$720,796

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025401141 Category Description Program Identifier

Highway US 281 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Corpus Christi County Live Oak 2

From Limit O.447 MI N. SH 72 To Limit W TULLOS ST. 3

Construction Cost/Estimate $1,411,480 TIER NA 4

Description Base Repair, Utbhmwc, Install Right Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.360 (mi) Estimated Completed Date 3/31/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Oscar Soliz,  P.E. Contact Phone (361)661-7050 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target 2/6/2015 Design 30% Complete Actual 2/6/2015

Design 60% Complete Target 2/6/2015 Design 60% Complete Actual 5/6/2015

Design 100% Complete Target 7/13/2015 Design 100% Complete Actual 7/13/2015

Notice to Proceed Date 10/21/2015 Work Begin Date 2/15/2016

Percent of Time Used 100.00 Percent of Budget Used 110.08

Start Design Target 1/2/2015 Start Design Actual 1/2/2015

Received ENV Clearance Target 7/24/2015 Received ENV Clearance Actual 8/3/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/3/2015 Project Ready to Bid Target 7/24/2015

Project Engineering Cost to Date $83,181 Construction Cost  to Date $3,178,708

Construction Engineering Cost to 
Date

$64,450 Total Cost to Date $3,326,340

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,450,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025401143 Category Description Program Identifier

Highway US 281 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Corpus Christi County Live Oak 2

From Limit .5 MI N OF BU 59 To Limit .5 MI S OF US 59 3

Construction Cost/Estimate $222,352 TIER 2 4

Description Improve Traffic Signal, Interconnect Signals 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 45.44 Total Score 71.95 7

Project Length 1.504 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 9/7/2016 Design 30% Complete Actual 9/16/2016

Design 60% Complete Target 11/2/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 12/6/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/5/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$318,569

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025401144 Category Description Program Identifier

Highway US 281 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (2011)

District Corpus Christi County Live Oak 2

From Limit TULLOS ST. (IN THREE 
RIVERS)

To Limit MILAM ST. (IN GEROGE WEST) 3

Construction Cost/Estimate $16,000,000 TIER 1 4

Description Miscellaneous Construction 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 56.47 Total Score 82.70 7

Project Length 9.440 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$16,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025402041 Category Description Program Identifier

Highway US 281 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Corpus Christi County Live Oak 2

From Limit 0.38 MI S OF CR 151 
(CONTROL BREAK)

To Limit JIM WELLS COUNTY LINE 3

Construction Cost/Estimate $638,095 TIER NA 4

Description District Wide Hot Rubber Seal_2016 Project 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.140 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Benavidez , P.E. Contact Phone (361)364-1180 10

Construction Company Contact COX PAVING OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 12/17/2015 Design 100% Complete Actual 12/17/2015

Notice to Proceed Date 3/15/2016 Work Begin Date 7/5/2016

Percent of Time Used 72.50 Percent of Budget Used 100.24

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 1/8/2016

Utility Coordination Target 1/15/2016 Utility Coordination Actual 12/17/2015

Right of Way Coordination Target 1/15/2016 Right of Way Coordination Actual 12/17/2015

Project Ready to Bid Actual 1/8/2016 Project Ready to Bid Target 1/15/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $1,279,333

Construction Engineering Cost to 
Date

$6,629 Total Cost to Date $1,285,961

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$824,716

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025402042 Category Description Program Identifier

Highway US 281 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1811)

PES

District Corpus Christi County Live Oak 2

From Limit APPROX 5.3 MI SOUTH 
OF (CB)

To Limit JIM WELLS COUNTY LINE 3

Construction Cost/Estimate $13,800,000 TIER 2 4

Description Base Repair And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 30.00 Total Score 66.70 7

Project Length 13.337 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 7/28/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 9/25/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 11/6/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 12/12/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$13,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025403078 Category Description Program Identifier

Highway BU 281R Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Corpus Christi County Jim Wells 2

From Limit O.2 MI N OF FM 3376 To Limit .2 MI N OF FM 1352 (CONTROL 
BREAK)

3

Construction Cost/Estimate $75,565 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 37.50 Total Score 62.25 7

Project Length 3.437 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 10/5/2016 Design 30% Complete Actual 9/30/2016

Design 60% Complete Target 12/27/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 3/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/5/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$75,565

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025403079 Category Description Program Identifier

Highway US 281 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1911)

PES

District Corpus Christi County Jim Wells 2

From Limit LIVE OAK COUNTY 
LINE

To Limit US 281 RELIEF ROUTE 3

Construction Cost/Estimate $11,000,000 TIER 2 4

Description Base Repair And Overlay (sb Lanes) 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 27.06 Total Score 65.70 7

Project Length 17.405 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 2/21/2018 Design 30% Complete Actual TBD

Design 60% Complete Target 4/10/2018 Design 60% Complete Actual TBD

Design 100% Complete Target 6/11/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target 7/17/2018 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/17/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$11,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025407007 Category Description Program Identifier

Highway US 281 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Corpus Christi County Jim Wells 2

From Limit NORTH OF BYPASS To Limit SH 44 3

Construction Cost/Estimate $5,450,000 TIER 2 4

Description Spot Base Repiar And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 46.18 Total Score 72.20 7

Project Length 9.120 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 9/26/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 11/21/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 1/8/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/14/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,450,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025407008 Category Description Program Identifier

Highway US 281 Status Under Development 1 Category DA - Develop Authority 
(8DA)

District Corpus Christi County Jim Wells 2 Category DA - Develop Authority 
(DDA)

CNN

From Limit US 281 AT CR 116 & 
117 INTER

To Limit . 3

Construction Cost/Estimate $23,000,000 TIER NA 4

Description Construct Grade Separation 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$12,255,673

$10,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025407009 Category Description Program Identifier

Highway US 281 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Corpus Christi County Jim Wells 2

From Limit SH 44 To Limit CONTROL BREAK (.1 MI SO OF CR468) 3

Construction Cost/Estimate $5,250,000 TIER 2 4

Description Spot Base Repair And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 50.29 Total Score 73.60 7

Project Length 4.790 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 11/1/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 12/14/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 1/17/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/14/2017

Project Engineering Cost to Date $12,487 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $12,487

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025501080 Category Description Program Identifier

Highway BU 281R Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Corpus Christi County Jim Wells 2

From Limit .2 MI N OF FM 1352 
(CONTROL BREAK)

To Limit O.2 MI S OF FM 1352 3

Construction Cost/Estimate $20,087 TIER 2 4

Description Improve Traffic Sgnals 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 42.35 Total Score 63.90 7

Project Length 0.900 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 10/5/2016 Design 30% Complete Actual 9/30/2016

Design 60% Complete Target 12/27/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 3/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/5/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$20,087

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025501081 Category Description Program Identifier

Highway US 281 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Corpus Christi County Jim Wells 2

From Limit FM 2508 To Limit SH 141 3

Construction Cost/Estimate $1,764,248 TIER NA 4

Description Flexible Pavement Struct RepaiR-Sb Lanes Only 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.770 (mi) Estimated Completed Date 8/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Oscar Soliz,  P.E. Contact Phone (361)661-7050 10

Construction Company Contact ANDERSON COLUMBIA CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 1/4/2016 Design 100% Complete Actual 12/11/2015

Notice to Proceed Date 3/14/2016 Work Begin Date 6/13/2016

Percent of Time Used 73.42 Percent of Budget Used 99.36

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 12/28/2015

Utility Coordination Target 1/7/2016 Utility Coordination Actual 12/11/2015

Right of Way Coordination Target 1/7/2016 Right of Way Coordination Actual 12/11/2015

Project Ready to Bid Actual 12/28/2015 Project Ready to Bid Target 1/7/2016

Project Engineering Cost to Date $47,478 Construction Cost  to Date $3,622,668

Construction Engineering Cost to 
Date

$17,421 Total Cost to Date $3,687,566

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025501082 Category Description Program Identifier

Highway US 281 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Corpus Christi County Jim Wells 2

From Limit SH 141 To Limit CONTROL BREAK (1 MI S CR433) 3

Construction Cost/Estimate $664,074 TIER NA 4

Description Hot Rubber Seal 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.550 (mi) Estimated Completed Date 4/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel L. Kelley , P.E. Contact Phone (830)780-3132 10

Construction Company Contact COX PAVING OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 5/16/2016 Design 100% Complete Actual 5/20/2016

Notice to Proceed Date 8/23/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/5/2016

Utility Coordination Target 6/8/2016 Utility Coordination Actual 5/20/2016

Right of Way Coordination Target 6/8/2016 Right of Way Coordination Actual 5/20/2016

Project Ready to Bid Actual 6/5/2016 Project Ready to Bid Target 6/8/2016

Project Engineering Cost to Date $2,325 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$186 Total Cost to Date $2,511

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$570,244

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025501083 Category Description Program Identifier

Highway US 281 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Corpus Christi County Jim Wells 2

From Limit APPROX .1 MI S OF CR 
468

To Limit FM 2508 3

Construction Cost/Estimate $1,750,000 TIER 2 4

Description Spot Base Repair And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 51.32 Total Score 73.95 7

Project Length 3.052 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 11/1/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 12/14/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 1/17/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/14/2017

Project Engineering Cost to Date $11,166 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $11,166

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025501084 Category Description Program Identifier

Highway US 281 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Corpus Christi County Jim Wells 2

From Limit SOUTH OF FM 2508 To Limit SH 141 3

Construction Cost/Estimate $4,800,000 TIER 2 4

Description Overlay Roadway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 51.32 Total Score 73.95 7

Project Length 5.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025501085 Category Description Program Identifier

Highway US 281 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Corpus Christi County Jim Wells 2

From Limit SOUTH END OF 
BYPASS

To Limit SH 141 3

Construction Cost/Estimate $5,000,000 TIER 2 4

Description Spot Base Repair And Overlay ( South Bound Lanes) 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 51.32 Total Score 73.95 7

Project Length 7.750 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025501086 Category Description Program Identifier

Highway US 281 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Corpus Christi County Jim Wells 2

From Limit SH 141 To Limit FM 2508 3

Construction Cost/Estimate $407,473 TIER NA 4

Description 2017 Hot Rubber Seal Project 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.668 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 10/10/2016 Design 100% Complete Actual 10/11/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/28/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/3/2016 Project Ready to Bid Target 11/2/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$891,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025502050 Category Description Program Identifier

Highway US 281 Status Under Development 1 Category 12 - Strategic Priority 
(2112)

District Corpus Christi County Jim Wells 2 Category DA - Develop Authority 
(SWDA)

CNN

From Limit 0.5 MI. NORTH OF FM 
1538

To Limit 1 MI. NORTH OF CR 431 3

Construction Cost/Estimate $65,000,000 TIER NA 4

Description Construct A Four Lane Relief Route Along Us 281@ Premont On New Location 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.582 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,715,075 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,715,075

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$40,000,000

$25,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025502053 Category Description Program Identifier

Highway US 281 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Corpus Christi County Jim Wells 2

From Limit CONTROL BREAK (1 MI 
S OF CR433)

To Limit BROOKS COUNTY LINE 3

Construction Cost/Estimate $1,300,257 TIER NA 4

Description Hot Rubber Seal 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.389 (mi) Estimated Completed Date 4/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel L. Kelley , P.E. Contact Phone (830)780-3132 10

Construction Company Contact COX PAVING OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 5/16/2016 Design 100% Complete Actual 5/20/2016

Notice to Proceed Date 8/23/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/5/2016

Utility Coordination Target 6/8/2016 Utility Coordination Actual 5/20/2016

Right of Way Coordination Target 6/8/2016 Right of Way Coordination Actual 5/20/2016

Project Ready to Bid Actual 6/5/2016 Project Ready to Bid Target 6/8/2016

Project Engineering Cost to Date $1,588 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$364 Total Cost to Date $1,952

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,149,075

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025504085 Category Description Program Identifier

Highway US 281 Status Construction Scheduled 1 Category 11 - District 
Discretionary (1511)

District Pharr County Brooks 2

From Limit 448 FT E OF BUS 281 To Limit US 281 3

Construction Cost/Estimate $1,269,573 TIER NA 4

Description Drainage Improvements 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.305 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eduardo Gracia, Jr., P.E. Contact Phone (956)848-5006 10

Construction Company Contact CLORE CONSTRUCTION LLC

Design 30% Complete Target 9/18/2009 Design 30% Complete Actual 9/17/2009

Design 60% Complete Target 10/8/2009 Design 60% Complete Actual 10/1/2009

Design 100% Complete Target 11/1/2009 Design 100% Complete Actual 1/21/2010

Notice to Proceed Date 3/26/2015 Work Begin Date 2/1/2016

Percent of Time Used 21.11 Percent of Budget Used 33.80

Start Design Target 9/1/2009 Start Design Actual 9/1/2009

Received ENV Clearance Target 5/1/2011 Received ENV Clearance Actual 10/15/2010

Utility Coordination Target 10/30/2009 Utility Coordination Actual 12/8/2010

Right of Way Coordination Target 7/1/2010 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/11/2014 Project Ready to Bid Target 5/4/2011

Project Engineering Cost to Date $904,043 Construction Cost  to Date $862,002

Construction Engineering Cost to 
Date

$63,679 Total Cost to Date $1,829,724

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,571,283

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025504096 Category Description Program Identifier

Highway US 281 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Pharr County Brooks 2

From Limit 0.906 MI S OF FM 3066 To Limit 3.158 MI N OF FM 755 3

Construction Cost/Estimate $95,150,000 TIER NA 4

Description Rural Expressway Facility 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 16.767 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,202,284 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,202,284

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$95,150,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025505040 Category Description Program Identifier

Highway US 281 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Pharr County Brooks 2

From Limit 0.747 MI SOUTH OF FM 
755

To Limit BROOKS/HIDALGO C.L. 3

Construction Cost/Estimate $8,500,000 TIER 2 4

Description Stone Matrix Asphalt (sma) Overlay North & South Bound Lanes 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 26.03 Total Score 58.35 7

Project Length 7.336 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,932 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,932

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8152



Project ID 025505042 Category Description Program Identifier

Highway US 281 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Pharr County Brooks 2

From Limit 0.740 MI N OF FM 755 To Limit 3.1 MI N OF FM 755 3

Construction Cost/Estimate $2,600,000 TIER 2 4

Description Stone Matrix Asphalt (sma) Overlay_north & South Bound Lanes 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 26.03 Total Score 58.35 7

Project Length 7.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,461 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,461

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025505043 Category Description Program Identifier

Highway US 281 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Pharr County Brooks 2

From Limit 3.158 MI N. OF FM 755 To Limit 0.682 MI N. OF FM 755 3

Construction Cost/Estimate $14,110,000 TIER NA 4

Description Rural Expressway Facility 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.360 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $236,274 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $236,274

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$14,110,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025505044 Category Description Program Identifier

Highway US 281 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Pharr County Brooks 2

From Limit 0.690 MI S OF FM 755 To Limit HIDALGO/BROOKS COUNTY LINE 3

Construction Cost/Estimate $40,740,000 TIER NA 4

Description Rural Expressway Facility 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.279 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/9/2020

Project Engineering Cost to Date $495,941 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $495,941

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$40,740,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025506065 Category Description Program Identifier

Highway US 281 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1612SW)

SW

District Pharr County Hidalgo 2 Category 11 - District 
Discretionary (1611)

From Limit 0.315 MI N OF SH 186 To Limit BROOKS/HIDALGO C.L. 3 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

Construction Cost/Estimate $16,635,028 TIER NA 4

Description Sma Overlay Nb & Sb Lanes Sma Overlay North Bound & South Bound Lanes 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.520 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact TEXAS SAI, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 11/24/2015 Work Begin Date 10/4/2016

Percent of Time Used 13.93 Percent of Budget Used 13.12

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $100,608 Construction Cost  to Date $3,015,617

Construction Engineering Cost to 
Date

$39,760 Total Cost to Date $3,155,985

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$13,500,000

$1,000,000

$7,750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025506069 Category Description Program Identifier

Highway US 281 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Pharr County Hidalgo 2

From Limit HIDALGO/BROOKS 
COUNTY LINE

To Limit 0.315 MI N OF SH 186 3

Construction Cost/Estimate $87,920,000 TIER NA 4

Description Rural Expresswat Facility 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.174 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $832,214 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $832,214

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$87,920,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025507132 Category Description Program Identifier

Highway US 281 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Pharr County Hidalgo 2

From Limit SH 186 To Limit .315 MI N OF SH 186 3

Construction Cost/Estimate $261,170 TIER NA 4

Description Sma Overlay North Bound & South Bound Lanes 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.315 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact TEXAS SAI, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 11/24/2015 Work Begin Date 10/4/2016

Percent of Time Used 13.93 Percent of Budget Used 13.12

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $404 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$651 Total Cost to Date $1,055

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$330,460

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025507140 Category Description Program Identifier

Highway US 281 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Pharr County Hidalgo 2

From Limit 0.690 MI S OF SH 186 To Limit 0.340 MI N OF FM 490 3

Construction Cost/Estimate $36,470,000 TIER NA 4

Description Rural Expressway Facility 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.447 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/9/2020

Project Engineering Cost to Date $706,281 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $706,281

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$36,470,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025508101 Category Description Program Identifier

Highway IH 69C Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Pharr County Hidalgo 2 Category 11 - District 
Discretionary (1711)

From Limit FM 495 To Limit IH 2 (US 83) 3

Construction Cost/Estimate $56,901 TIER NA 4

Description Improve Traffic Signals, Interconnect Signals 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.176 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target 6/12/2015 Design 30% Complete Actual 11/24/2015

Design 60% Complete Target 8/21/2015 Design 60% Complete Actual 1/29/2016

Design 100% Complete Target 12/18/2015 Design 100% Complete Actual 8/5/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/1/2015 Start Design Actual 9/15/2015

Received ENV Clearance Target 8/25/2015 Received ENV Clearance Actual 8/18/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/18/2016 Project Ready to Bid Target 12/18/2015

Project Engineering Cost to Date $2,514 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,514

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$24,555

$51,877

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025508102 Category Description Program Identifier

Highway US 281 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Pharr County Hidalgo 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit IH 2 (US 83) To Limit BUS 83 3

Construction Cost/Estimate $247,686 TIER NA 4

Description Improve Traffic Signals, Interconnect Signals 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target 6/12/2015 Design 30% Complete Actual 11/24/2015

Design 60% Complete Target 8/21/2015 Design 60% Complete Actual 1/29/2016

Design 100% Complete Target 12/18/2015 Design 100% Complete Actual 8/5/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/1/2015 Start Design Actual 9/15/2015

Received ENV Clearance Target 8/25/2015 Received ENV Clearance Actual 8/18/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/18/2016 Project Ready to Bid Target 12/18/2015

Project Engineering Cost to Date $2,658 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,658

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$123,320

$90,295

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025508104 Category Description Program Identifier

Highway IH 69C Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Pharr County Hidalgo 2

From Limit @ ELDORA RD. To Limit . 3

Construction Cost/Estimate $24,280 TIER NA 4

Description Install Intersection Flashing Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 2/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual 6/17/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/31/2015

Design 100% Complete Target TBD Design 100% Complete Actual 11/10/2015

Notice to Proceed Date 3/9/2016 Work Begin Date 8/4/2016

Percent of Time Used 52.50 Percent of Budget Used 62.70

Start Design Target TBD Start Design Actual 4/15/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/2/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/6/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $43,997

Construction Engineering Cost to 
Date

$21 Total Cost to Date $44,018

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$50,518

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025509094 Category Description Program Identifier

Highway US 281 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Pharr County Hidalgo 2

From Limit SP 600 To Limit SH 336 3

Construction Cost/Estimate $8,000,000 TIER 2 4

Description Rehabilitate Roadway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 35.15 Total Score 61.45 7

Project Length 3.167 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,279 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,279

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025509095 Category Description Program Identifier

Highway US 281 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Pharr County Hidalgo 2

From Limit RIDGE RD. To Limit SP 600 3

Construction Cost/Estimate $2,262,437 TIER NA 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.737 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $89,167 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$296 Total Cost to Date $89,464

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,928,709

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025509096 Category Description Program Identifier

Highway US 281 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Pharr County Hidalgo 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

From Limit 0.25 MI S OF BUS 83 To Limit RIDGE RD 3

Construction Cost/Estimate $464,551 TIER NA 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.747 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact TEXAS SAI, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 6/8/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/6/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/27/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 3/10/2016

Percent of Time Used 100.00 Percent of Budget Used 103.07

Start Design Target TBD Start Design Actual 6/8/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/31/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/7/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $220 Construction Cost  to Date $1,169,138

Construction Engineering Cost to 
Date

$22,456 Total Cost to Date $1,191,814

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$65,031

$301,049

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8178



Project ID 025509097 Category Description Program Identifier

Highway US 281 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Pharr County Hidalgo 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit BUS 83 To Limit RIDGE RD 3

Construction Cost/Estimate $227,441 TIER NA 4

Description Improve Traffic Signals, Interconnect Signals 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.983 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target 6/12/2015 Design 30% Complete Actual 11/24/2015

Design 60% Complete Target 8/21/2015 Design 60% Complete Actual 1/29/2016

Design 100% Complete Target 12/18/2015 Design 100% Complete Actual 8/5/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/1/2015 Start Design Actual 9/15/2015

Received ENV Clearance Target 8/25/2015 Received ENV Clearance Actual 8/18/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/18/2016 Project Ready to Bid Target 12/18/2015

Project Engineering Cost to Date $2,309 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,309

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$143,420

$118,481

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8180



Project ID 025511020 Category Description Program Identifier

Highway BU 281W Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Pharr County Hidalgo 2

From Limit @ ALBERTA RD. To Limit . 3

Construction Cost/Estimate $21,494 TIER NA 4

Description Install Intersection Flashing Beacon , Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 2/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual 6/17/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/31/2015

Design 100% Complete Target TBD Design 100% Complete Actual 11/10/2015

Notice to Proceed Date 3/9/2016 Work Begin Date 8/4/2016

Percent of Time Used 52.50 Percent of Budget Used 62.70

Start Design Target TBD Start Design Actual 4/15/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/2/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/6/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$18 Total Cost to Date $18

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$54,106

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025511021 Category Description Program Identifier

Highway BU 281W Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Pharr County Hidalgo 2

From Limit @ MAPLE ST. To Limit . 3

Construction Cost/Estimate $30,366 TIER 2 4

Description Install Intersection Flashing Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$55,009

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025512006 Category Description Program Identifier

Highway SS 600 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Pharr County Hidalgo 2

From Limit US 281 To Limit END OF STATE MAINTENANCE 3

Construction Cost/Estimate $500,000 TIER 2 4

Description Rehabilitate Roadway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 27.06 Total Score 58.70 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025601056 Category Description Program Identifier

Highway SH 67 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Wichita Falls County Young 2

From Limit FM 209 To Limit STEPHENS C/L 3

Construction Cost/Estimate $78,534 TIER 1 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 35.29 Total Score 77.00 7

Project Length 11.428 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,009 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,009

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$78,534

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025602030 Category Description Program Identifier

Highway SH 67 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Brownwood County Stephens 2

From Limit FM 1148 To Limit US 180 3

Construction Cost/Estimate $468,508 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 12.79 Total Score 70.35 7

Project Length 11.250 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$468,508

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025701041 Category Description Program Identifier

Highway US 183 Status Finalizing for Construction 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Brownwood County Stephens 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

From Limit US 180 To Limit BRECKENRIDGE SCL 3

Construction Cost/Estimate $3,263,768 TIER 2 4

Description Rehabilitate Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 38.53 Total Score 72.10 7

Project Length 0.734 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target 6/30/2016 Design 30% Complete Actual 6/21/2016

Design 60% Complete Target 8/3/2016 Design 60% Complete Actual 7/1/2016

Design 100% Complete Target 10/13/2016 Design 100% Complete Actual 10/5/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/1/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 10/25/2016 Received ENV Clearance Actual 11/15/2016

Utility Coordination Target 11/10/2016 Utility Coordination Actual 11/10/2016

Right of Way Coordination Target 10/25/2016 Right of Way Coordination Actual 11/10/2016

Project Ready to Bid Actual 11/10/2016 Project Ready to Bid Target 11/10/2016

Project Engineering Cost to Date $311,064 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $311,064

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

$2,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025701043 Category Description Program Identifier

Highway US 183 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Brownwood County Stephens 2

From Limit BRECKENRIDGE SOUT 
CITY LIMITS

To Limit NEAR FM 2231 3

Construction Cost/Estimate $46,023 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 12.79 Total Score 70.35 7

Project Length 1.105 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$46,023

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025702033 Category Description Program Identifier

Highway SH 112 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Brownwood County Eastland 2

From Limit US 183 To Limit KOSSOUTH ST 3

Construction Cost/Estimate $220,204 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.350 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name                                         Contact Phone (915)646-2591 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target 7/10/2015 Design 30% Complete Actual 6/16/2015

Design 60% Complete Target 7/30/2015 Design 60% Complete Actual 7/2/2015

Design 100% Complete Target 8/26/2015 Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 6/15/2016

Percent of Time Used 100.00 Percent of Budget Used 89.10

Start Design Target 5/18/2015 Start Design Actual 5/18/2015

Received ENV Clearance Target 8/26/2015 Received ENV Clearance Actual 8/11/2015

Utility Coordination Target 9/11/2015 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 9/11/2015 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target 9/11/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $410,387

Construction Engineering Cost to 
Date

$1,981 Total Cost to Date $412,368

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$260,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025703033 Category Description Program Identifier

Highway SH 6 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Brownwood County Eastland 2

From Limit IH 20 To Limit SL 389 3

Construction Cost/Estimate $4,064,000 TIER NA 4

Description Construct Super 2 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.128 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,064,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8198



Project ID 025704025 Category Description Program Identifier

Highway SH 6 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

District Brownwood County Eastland 2

From Limit 4.4 MI. E OF CARBON To Limit COMANCHE C/L 3

Construction Cost/Estimate $3,574,742 TIER NA 4

Description Base Overlay And 2 Course Surface Treatment 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.099 (mi) Estimated Completed Date 3/29/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Larry Smith, P.E. Contact Phone (254)629-3845 10

Construction Company Contact JAY MILLS CONTRACTING, INCORPORATED

Design 30% Complete Target TBD Design 30% Complete Actual 2/14/2014

Design 60% Complete Target TBD Design 60% Complete Actual 2/27/2014

Design 100% Complete Target TBD Design 100% Complete Actual 4/23/2014

Notice to Proceed Date 2/5/2015 Work Begin Date 3/16/2015

Percent of Time Used 104.90 Percent of Budget Used 63.53

Start Design Target TBD Start Design Actual 5/10/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 5/5/2014

Utility Coordination Target TBD Utility Coordination Actual 5/9/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual 5/2/2014

Project Ready to Bid Actual 5/15/2014 Project Ready to Bid Target TBD

Project Engineering Cost to Date $179,862 Construction Cost  to Date $7,380,980

Construction Engineering Cost to 
Date

$26,998 Total Cost to Date $7,587,839

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,578,397

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025704026 Category Description Program Identifier

Highway SH 6 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Brownwood County Eastland 2

From Limit 0.420 MI S OF SL 3899 To Limit 4.195 MI S OF SL 3899 3

Construction Cost/Estimate $148,231 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.195 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name                                         Contact Phone (915)646-2591 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target 7/10/2015 Design 30% Complete Actual 6/16/2015

Design 60% Complete Target 7/30/2015 Design 60% Complete Actual 7/2/2015

Design 100% Complete Target 8/26/2015 Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 6/15/2016

Percent of Time Used 100.00 Percent of Budget Used 89.10

Start Design Target 5/18/2015 Start Design Actual 5/18/2015

Received ENV Clearance Target 8/26/2015 Received ENV Clearance Actual 8/11/2015

Utility Coordination Target 9/11/2015 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 9/11/2015 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target 9/11/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $223,378

Construction Engineering Cost to 
Date

$1,267 Total Cost to Date $224,645

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$214,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025704029 Category Description Program Identifier

Highway SH 6 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Brownwood County Eastland 2

From Limit SL 389 To Limit GORMAN WEST CITY LIMITS 3

Construction Cost/Estimate $4,346,000 TIER NA 4

Description Construct Super 2 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.692 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,346,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025705044 Category Description Program Identifier

Highway SH 6 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

District Brownwood County Comanche 2

From Limit EASTLAND C/L To Limit 3.22 MI. E 3

Construction Cost/Estimate $1,920,300 TIER NA 4

Description Reconstruct Roadway 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.219 (mi) Estimated Completed Date 3/29/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Larry Smith, P.E. Contact Phone (254)629-3845 10

Construction Company Contact JAY MILLS CONTRACTING, INCORPORATED

Design 30% Complete Target TBD Design 30% Complete Actual 2/14/2014

Design 60% Complete Target TBD Design 60% Complete Actual 2/27/2014

Design 100% Complete Target TBD Design 100% Complete Actual 4/23/2014

Notice to Proceed Date 2/5/2015 Work Begin Date 3/16/2015

Percent of Time Used 104.90 Percent of Budget Used 63.53

Start Design Target TBD Start Design Actual 5/10/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 5/5/2014

Utility Coordination Target TBD Utility Coordination Actual 5/9/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual 5/2/2014

Project Ready to Bid Actual 5/15/2014 Project Ready to Bid Target TBD

Project Engineering Cost to Date $16,089 Construction Cost  to Date $14,936

Construction Engineering Cost to 
Date

$14,474 Total Cost to Date $45,499

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,791,026

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025705045 Category Description Program Identifier

Highway SH 6 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1911)

District Brownwood County Comanche 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

From Limit WEST CITY LIMIT OF 
DELEON, EAST

To Limit EAST CITY LIMIT OF DELEON 3

Construction Cost/Estimate $6,690,000 TIER 2 4

Description Construct Urban Curb & Gutter Section 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 41.03 Total Score 70.45 7

Project Length 1.756 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $89,243 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $89,243

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,000,000

$3,955,340

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025705046 Category Description Program Identifier

Highway SH 6 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Brownwood County Comanche 2

From Limit EASTLAND COUNTY 
LINE

To Limit SH 16 3

Construction Cost/Estimate $4,646,500 TIER NA 4

Description Construct Super 2 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.293 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,646,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025705047 Category Description Program Identifier

Highway SH 6 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Brownwood County Comanche 2

From Limit DELEON WEST CITY 
LIMITS

To Limit ERATH COUNTY LINE 3

Construction Cost/Estimate $3,641,000 TIER NA 4

Description Construct Super 2 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.282 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,641,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025706027 Category Description Program Identifier

Highway SH 6 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Fort Worth County Erath 2

From Limit COMANCHE COUNTY 
LINE

To Limit US 67 (DUBLIN RELIEF ROUTE) 3

Construction Cost/Estimate $4,058,250 TIER NA 4

Description Construct Super 2 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.935 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,058,250

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025801028 Category Description Program Identifier

Highway SH 6 Status Construction Scheduled 1 Category 1 - Energy Sector 
Projects (1501E)

ES4

District Fort Worth County Erath 2

From Limit FM 847 To Limit CR 303 3

Construction Cost/Estimate $4,665,626 TIER NA 4

Description Widen Shldrs, Extend Culverts, Mill, Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.873 (mi) Estimated Completed Date 3/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name David Fowler, P.E. Contact Phone (254)965-3511 10

Construction Company Contact JAY MILLS CONTRACTING, INCORPORATED

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 11/10/2015 Work Begin Date 1/25/2016

Percent of Time Used 63.42 Percent of Budget Used 81.68

Start Design Target TBD Start Design Actual 11/3/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,076,009 Construction Cost  to Date $7,452,174

Construction Engineering Cost to 
Date

$137,567 Total Cost to Date $8,665,750

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,766,594

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025801029 Category Description Program Identifier

Highway SH 6 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Fort Worth County Erath 2

From Limit FM 847 To Limit CR 303 3

Construction Cost/Estimate $4,865,250 TIER NA 4

Description Construct Super 2 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.859 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,865,250

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025802054 Category Description Program Identifier

Highway US 281 Status Construction Scheduled 1 Category 4 - Proposition 1 
(16P104)

16S

District Fort Worth County Erath 2

From Limit SH 6 To Limit HAMILTON COUNTY LINE 3

Construction Cost/Estimate $2,368,068 TIER NA 4

Description Upgrade To Super 2 Design, Ext Culverts, Sets, Overlay And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.910 (mi) Estimated Completed Date 10/2/2018 8

Project Note TxDOT Design 9

TxDOT Contact Name David Fowler, P.E. Contact Phone (254)965-3511 10

Construction Company Contact JAY MILLS CONTRACTING, INCORPORATED

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 4/1/2016

Notice to Proceed Date 11/16/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 1/2/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/8/2015

Utility Coordination Target TBD Utility Coordination Actual 3/1/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 11/2/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $165,598 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $165,598

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,368,069

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025802055 Category Description Program Identifier

Highway SH 6 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

District Fort Worth County Erath 2

From Limit CR 303 To Limit FM 914 3

Construction Cost/Estimate $1,527,349 TIER NA 4

Description Widen Shldrs, Extend Culverts, Mill, Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.321 (mi) Estimated Completed Date 3/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name David Fowler, P.E. Contact Phone (254)965-3511 10

Construction Company Contact JAY MILLS CONTRACTING, INCORPORATED

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 11/10/2015 Work Begin Date 1/25/2016

Percent of Time Used 63.42 Percent of Budget Used 81.68

Start Design Target TBD Start Design Actual 11/3/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $128,916 Construction Cost  to Date $2,995,287

Construction Engineering Cost to 
Date

$55,293 Total Cost to Date $3,179,496

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,233,406

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025802057 Category Description Program Identifier

Highway US 281 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District Fort Worth County Erath 2

From Limit AT SH 6 To Limit . 3

Construction Cost/Estimate $6,592,272 TIER NA 4

Description High Friction Surface TreatmenT-Curve, Improve Horizontal Alignment, Grade Separation 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.073 (mi) Estimated Completed Date 10/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name David Fowler, P.E. Contact Phone (254)965-3511 10

Construction Company Contact JAY MILLS CONTRACTING, INCORPORATED

Design 30% Complete Target 2/26/2015 Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/27/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 11/12/2015 Work Begin Date 1/6/2016

Percent of Time Used 40.84 Percent of Budget Used 45.25

Start Design Target 11/3/2014 Start Design Actual 11/3/2014

Received ENV Clearance Target 7/16/2015 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/16/2015

Project Engineering Cost to Date $1,340,247 Construction Cost  to Date $6,474,469

Construction Engineering Cost to 
Date

$271,577 Total Cost to Date $8,086,293

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,065,635

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025802058 Category Description Program Identifier

Highway SH 6 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Fort Worth County Erath 2

From Limit FM 914 To Limit US 281 3

Construction Cost/Estimate $5,681,959 TIER 2 4

Description Widen Shoulders, Extend Culverts, Mill, Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 34.85 Total Score 68.35 7

Project Length 7.539 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,681,959

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025802059 Category Description Program Identifier

Highway SH 6 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Fort Worth County Erath 2

From Limit CR 303 To Limit US 281 3

Construction Cost/Estimate $7,617,750 TIER NA 4

Description Construct Super 2 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.944 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8227



Category Amount

$7,617,750

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025803041 Category Description Program Identifier

Highway SH 6 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Waco County Hamilton 2

From Limit BOSQUE CO LINE To Limit ERATH CO LINE 3

Construction Cost/Estimate $191,593 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.347 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$246,353

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025803042 Category Description Program Identifier

Highway SH 6 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Waco County Hamilton 2

From Limit US 281 To Limit 0.6 MI E OF US 281 3

Construction Cost/Estimate $189,750 TIER 2 4

Description Mill/overlay To Add Continuous Left Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.600 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $20,118 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $20,118

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$189,750

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025804034 Category Description Program Identifier

Highway SH 6 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Waco County Bosque 2

From Limit HAMILTON CO LINE To Limit CR 2139 3

Construction Cost/Estimate $3,468,836 TIER NA 4

Description Underseal/levelup/overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.195 (mi) Estimated Completed Date 1/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Smith,  P.E. Contact Phone (254)865-7115 10

Construction Company Contact BIG CREEK CONSTRUCTION, LTD.

Design 30% Complete Target 4/3/2015 Design 30% Complete Actual 2/16/2015

Design 60% Complete Target 6/17/2015 Design 60% Complete Actual 3/31/2015

Design 100% Complete Target 8/11/2015 Design 100% Complete Actual 6/10/2015

Notice to Proceed Date 3/29/2016 Work Begin Date 4/11/2016

Percent of Time Used 173.33 Percent of Budget Used 98.39

Start Design Target 1/30/2015 Start Design Actual 1/30/2015

Received ENV Clearance Target 8/11/2015 Received ENV Clearance Actual 6/10/2015

Utility Coordination Target 8/11/2015 Utility Coordination Actual 6/10/2015

Right of Way Coordination Target 8/11/2015 Right of Way Coordination Actual 6/10/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/25/2015

Project Engineering Cost to Date $42,251 Construction Cost  to Date $7,180,901

Construction Engineering Cost to 
Date

$148,709 Total Cost to Date $7,371,861

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8233



Category Amount

$4,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025804035 Category Description Program Identifier

Highway SH 6 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Waco County Bosque 2

From Limit HAMILTON CO LINE To Limit 7.519 MI N OF SH 22 3

Construction Cost/Estimate $7,700,000 TIER NA 4

Description Add Passing Lanes, Mill And Inlay 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.196 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $9,486 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $9,486

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025805026 Category Description Program Identifier

Highway SH 6 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Waco County Bosque 2

From Limit CR 2139 To Limit SH 22 3

Construction Cost/Estimate $2,467,970 TIER NA 4

Description Underseal/levelup/overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.644 (mi) Estimated Completed Date 1/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Smith,  P.E. Contact Phone (254)865-7115 10

Construction Company Contact BIG CREEK CONSTRUCTION, LTD.

Design 30% Complete Target 4/3/2015 Design 30% Complete Actual 2/16/2015

Design 60% Complete Target 6/17/2015 Design 60% Complete Actual 3/31/2015

Design 100% Complete Target 8/11/2015 Design 100% Complete Actual 6/10/2015

Notice to Proceed Date 3/29/2016 Work Begin Date 4/11/2016

Percent of Time Used 173.33 Percent of Budget Used 98.39

Start Design Target 1/30/2015 Start Design Actual 1/30/2015

Received ENV Clearance Target 8/11/2015 Received ENV Clearance Actual 6/10/2015

Utility Coordination Target 8/11/2015 Utility Coordination Actual 6/10/2015

Right of Way Coordination Target 8/11/2015 Right of Way Coordination Actual 6/10/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/25/2015

Project Engineering Cost to Date $426 Construction Cost  to Date $5,140,480

Construction Engineering Cost to 
Date

$106,454 Total Cost to Date $5,247,360

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025805027 Category Description Program Identifier

Highway SH 6 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Waco County Bosque 2

From Limit 7.519 MI N OF SH 22 To Limit SH 22 3

Construction Cost/Estimate $4,800,000 TIER NA 4

Description Add Passing Lanes, Mill And Inlay 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.519 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,004 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,004

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8240



Project ID 025806040 Category Description Program Identifier

Highway SH 6 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Waco County Bosque 2

From Limit SH 22 To Limit FM 219 3

Construction Cost/Estimate $6,500,000 TIER NA 4

Description Add Passing Lanes, Mill And Inlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.043 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,029 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,029

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025807045 Category Description Program Identifier

Highway SH 6 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Waco County Bosque 2

From Limit FM 219 To Limit MCLENNAN CO LINE 3

Construction Cost/Estimate $6,600,000 TIER NA 4

Description Add Passing Lanes, Mill And Inlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.884 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $9,031 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $9,031

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025808032 Category Description Program Identifier

Highway SH 6 Status Construction Scheduled 1 Category 4 - Proposition 1 
(16P104)

16S

District Waco County Mclennan 2

From Limit BUFFALO COUNTRY 
RD IN VALLEY MILLS

To Limit LADY BIRD RD 3

Construction Cost/Estimate $4,687,935 TIER NA 4

Description Rehabilitate Roadway And Add Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.669 (mi) Estimated Completed Date 9/30/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Solomon Thomas , P.E. Contact Phone (254)772-2890 10

Construction Company Contact BIG CREEK CONSTRUCTION, LTD.

Design 30% Complete Target 7/15/2013 Design 30% Complete Actual 7/15/2013

Design 60% Complete Target 9/30/2013 Design 60% Complete Actual 9/30/2013

Design 100% Complete Target 7/3/2014 Design 100% Complete Actual 7/3/2014

Notice to Proceed Date 8/17/2016 Work Begin Date 9/26/2016

Percent of Time Used 19.23 Percent of Budget Used 9.25

Start Design Target 6/10/2013 Start Design Actual 6/10/2013

Received ENV Clearance Target 6/3/2014 Received ENV Clearance Actual 6/3/2014

Utility Coordination Target 6/3/2014 Utility Coordination Actual 6/3/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/3/2014 Project Ready to Bid Target 7/3/2014

Project Engineering Cost to Date $970,111 Construction Cost  to Date $774,045

Construction Engineering Cost to 
Date

$41,429 Total Cost to Date $1,785,584

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,687,936

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025808034 Category Description Program Identifier

Highway SH 6 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Waco County Mclennan 2

From Limit SP 412 To Limit 0.5 MI N OF SP 412 3

Construction Cost/Estimate $288,197 TIER NA 4

Description Mill, Seal And Inlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.549 (mi) Estimated Completed Date 7/17/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Solomon Thomas , P.E. Contact Phone (254)772-2890 10

Construction Company Contact J.D. ABRAMS, L.P.

Design 30% Complete Target 2/27/2015 Design 30% Complete Actual 2/27/2015

Design 60% Complete Target 5/5/2015 Design 60% Complete Actual 5/5/2015

Design 100% Complete Target 9/1/2015 Design 100% Complete Actual 10/19/2015

Notice to Proceed Date 5/12/2016 Work Begin Date 10/3/2016

Percent of Time Used 0.00 Percent of Budget Used 10.10

Start Design Target 7/21/2014 Start Design Actual 7/21/2014

Received ENV Clearance Target 9/1/2015 Received ENV Clearance Actual 10/19/2015

Utility Coordination Target 9/1/2015 Utility Coordination Actual 10/19/2015

Right of Way Coordination Target 9/1/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/19/2015 Project Ready to Bid Target 9/1/2015

Project Engineering Cost to Date $7,258 Construction Cost  to Date $167,584

Construction Engineering Cost to 
Date

$1,967 Total Cost to Date $176,809

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025808035 Category Description Program Identifier

Highway SH 6 Status Under Development 1 Category 2U - Urban Area 
Corridor (2102U)

CNN

District Waco County Mclennan 2

From Limit LADY BIRD RD To Limit MCLAUGHLIN RD (SPUR 412) 3

Construction Cost/Estimate $7,000,000 TIER NA 4

Description Widen From Two To Four Lanes Divided 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.472 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025808036 Category Description Program Identifier

Highway SH 6 Status Under Development 1 Category 2U - Urban Area 
Corridor (2102U)

District Waco County Mclennan 2

From Limit BOSQUE CO LINE To Limit FM 185 3

Construction Cost/Estimate $9,000,000 TIER NA 4

Description Construct Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.660 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025809111 Category Description Program Identifier

Highway SH 6 Status Construction Scheduled 1 Category 4 - Proposition 1 
(15P104)

15S

District Waco County Mclennan 2 Category 1 - Proposition 1 
(15P101)

15S

From Limit IH 35 To Limit US 77 3

Construction Cost/Estimate $22,387,388 TIER NA 4

Description Constr Op & Rmps @ Old Robinson Rd & Eliminate Gap In Frontage Roads To Improve Safety And 
Reduce Congestion

5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.949 (mi) Estimated Completed Date 12/11/2018 8

Project Note TxDOT Design 9

TxDOT Contact Name Solomon Thomas , P.E. Contact Phone (254)772-2890 10

Construction Company Contact BIG CREEK CONSTRUCTION, LTD.

Design 30% Complete Target 11/1/2007 Design 30% Complete Actual 11/1/2007

Design 60% Complete Target 8/16/2008 Design 60% Complete Actual 8/16/2008

Design 100% Complete Target 3/17/2009 Design 100% Complete Actual 3/17/2009

Notice to Proceed Date 2/10/2016 Work Begin Date 3/7/2016

Percent of Time Used 23.54 Percent of Budget Used 29.93

Start Design Target 6/1/2007 Start Design Actual TBD

Received ENV Clearance Target 4/10/2009 Received ENV Clearance Actual 4/10/2009

Utility Coordination Target 3/15/2009 Utility Coordination Actual 3/15/2009

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/13/2009 Project Ready to Bid Target 4/13/2009

Project Engineering Cost to Date $1,295,856 Construction Cost  to Date $13,358,120

Construction Engineering Cost to 
Date

$515,117 Total Cost to Date $15,169,093

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$16,554,950

$5,832,439

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025809124 Category Description Program Identifier

Highway SH 6 Status Construction Scheduled 1 Category 2U - Proposition 1 
(16P102)

16S

District Waco County Mclennan 2 Category 1 - Proposition 1 
(16P101)

16S

From Limit BRAZOS RIVER To Limit SP 484 / SH 6 3

Construction Cost/Estimate $14,733,503 TIER NA 4

Description Widen To Four Lane Freeway - Phase 1 Of 3 Dot #440583c 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.365 (mi) Estimated Completed Date 10/30/2018 8

Project Note TxDOT Design 9

TxDOT Contact Name Solomon Thomas , P.E. Contact Phone (254)772-2890 10

Construction Company Contact J.D. ABRAMS, L.P.

Design 30% Complete Target 8/25/2010 Design 30% Complete Actual 8/25/2010

Design 60% Complete Target 1/18/2011 Design 60% Complete Actual 1/18/2011

Design 100% Complete Target 8/1/2011 Design 100% Complete Actual 8/1/2011

Notice to Proceed Date 10/11/2016 Work Begin Date 11/14/2016

Percent of Time Used 1.13 Percent of Budget Used 6.10

Start Design Target 2/16/2010 Start Design Actual 2/16/2010

Received ENV Clearance Target 6/23/2011 Received ENV Clearance Actual 6/23/2011

Utility Coordination Target 9/3/2013 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/12/2015 Project Ready to Bid Target 9/3/2013

Project Engineering Cost to Date $2,096,424 Construction Cost  to Date $927,877

Construction Engineering Cost to 
Date

$10,107 Total Cost to Date $3,034,408

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,903,000

$3,097,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025809139 Category Description Program Identifier

Highway SH 6 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Waco County Mclennan 2

From Limit FM 3476 To Limit SP 412 3

Construction Cost/Estimate $5,380,794 TIER NA 4

Description Mill, Seal And Inlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.226 (mi) Estimated Completed Date 7/17/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Solomon Thomas , P.E. Contact Phone (254)772-2890 10

Construction Company Contact J.D. ABRAMS, L.P.

Design 30% Complete Target 2/27/2015 Design 30% Complete Actual 2/27/2015

Design 60% Complete Target 5/5/2015 Design 60% Complete Actual 5/5/2015

Design 100% Complete Target 9/1/2015 Design 100% Complete Actual 10/19/2015

Notice to Proceed Date 5/12/2016 Work Begin Date 10/3/2016

Percent of Time Used 0.00 Percent of Budget Used 10.10

Start Design Target 7/21/2014 Start Design Actual 7/21/2014

Received ENV Clearance Target 9/1/2015 Received ENV Clearance Actual 10/19/2015

Utility Coordination Target 9/1/2015 Utility Coordination Actual 10/19/2015

Right of Way Coordination Target 9/1/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/19/2015 Project Ready to Bid Target 9/1/2015

Project Engineering Cost to Date $107,698 Construction Cost  to Date $1,418,960

Construction Engineering Cost to 
Date

$38,068 Total Cost to Date $1,564,726

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025809140 Category Description Program Identifier

Highway SH 6 Status Construction Scheduled 1 Category 10 - Miscellaneous 
Transportation Projects (0310)

DMO

District Waco County Mclennan 2 Category 6 - Bridge Program 
(1606)

BMN

From Limit @ LAKE WACO (NB 
MAINLANE)

To Limit (STR #067) 3

Construction Cost/Estimate $4,331,178 TIER NA 4

Description Rehabilitate Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.743 (mi) Estimated Completed Date 7/17/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Solomon Thomas , P.E. Contact Phone (254)772-2890 10

Construction Company Contact J.D. ABRAMS, L.P.

Design 30% Complete Target 2/27/2015 Design 30% Complete Actual 2/27/2015

Design 60% Complete Target 5/5/2015 Design 60% Complete Actual 5/5/2015

Design 100% Complete Target 9/1/2015 Design 100% Complete Actual 10/19/2015

Notice to Proceed Date 5/12/2016 Work Begin Date 10/3/2016

Percent of Time Used 0.00 Percent of Budget Used 10.10

Start Design Target 7/21/2014 Start Design Actual 7/21/2014

Received ENV Clearance Target 9/1/2015 Received ENV Clearance Actual 10/19/2015

Utility Coordination Target 9/1/2015 Utility Coordination Actual 10/19/2015

Right of Way Coordination Target 9/1/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/19/2015 Project Ready to Bid Target 9/1/2015

Project Engineering Cost to Date $268,451 Construction Cost  to Date $738,430

Construction Engineering Cost to 
Date

$40,711 Total Cost to Date $1,047,593

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,987,000

$1,553,788

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025809141 Category Description Program Identifier

Highway SH 6 Status Construction Scheduled 1 Category 10 - Miscellaneous 
Transportation Projects (0310)

DMO

District Waco County Mclennan 2 Category 6 - Bridge Program 
(1606)

BMN

From Limit @ LAKE WACO (SB 
MAINLANE)

To Limit (STR #068) 3

Construction Cost/Estimate $4,481,139 TIER NA 4

Description Rehabilitate Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.743 (mi) Estimated Completed Date 7/17/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Solomon Thomas , P.E. Contact Phone (254)772-2890 10

Construction Company Contact J.D. ABRAMS, L.P.

Design 30% Complete Target 2/27/2015 Design 30% Complete Actual 2/27/2015

Design 60% Complete Target 5/5/2015 Design 60% Complete Actual 5/5/2015

Design 100% Complete Target 9/1/2015 Design 100% Complete Actual 10/19/2015

Notice to Proceed Date 5/12/2016 Work Begin Date 10/3/2016

Percent of Time Used 0.00 Percent of Budget Used 10.10

Start Design Target 7/21/2014 Start Design Actual 7/21/2014

Received ENV Clearance Target 9/1/2015 Received ENV Clearance Actual 10/19/2015

Utility Coordination Target 9/1/2015 Utility Coordination Actual 10/19/2015

Right of Way Coordination Target 9/1/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/19/2015 Project Ready to Bid Target 9/1/2015

Project Engineering Cost to Date $60,326 Construction Cost  to Date $296,007

Construction Engineering Cost to 
Date

$42,174 Total Cost to Date $398,507

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,987,000

$1,670,973

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025809142 Category Description Program Identifier

Highway SH 6 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Waco County Mclennan 2

From Limit US 84 To Limit IH 35 3

Construction Cost/Estimate $17,000,000 TIER NA 4

Description Frontage Roads And Realign On And Off Ramps 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.676 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $14,989 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $14,989

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$17,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8264



Project ID 025810044 Category Description Program Identifier

Highway SL 396 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Waco County Mclennan 2

From Limit BOSQUE BLVD To Limit US 77 (TRAFFIC CIRCLE) 3

Construction Cost/Estimate $3,900,000 TIER 1 4

Description Repair And Resurface With Asphalt Pavement 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 50.59 Total Score 82.20 7

Project Length 3.783 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target 10/28/2013 Design 30% Complete Actual 10/28/2013

Design 60% Complete Target 11/18/2013 Design 60% Complete Actual 11/18/2013

Design 100% Complete Target 7/14/2014 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/23/2013 Start Design Actual 9/23/2013

Received ENV Clearance Target 7/14/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 7/14/2014 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/14/2014

Project Engineering Cost to Date $73,166 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $73,166

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,900,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025810045 Category Description Program Identifier

Highway SL 396 Status Under Development 1 Category 6 - Bridge Program 
(2106)

ON

District Waco County Mclennan 2

From Limit @ UNION PACIFIC RR 
OP

To Limit (VALLEY MILLS DR(STR #34) 3

Construction Cost/Estimate $5,333,000 TIER NA 4

Description Rehabilitate Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,333,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025810047 Category Description Program Identifier

Highway SL 396 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Waco County Mclennan 2

From Limit @ MEMORIAL DR, 
SPEIGHT AVE

To Limit & BAGBY AVE 3

Construction Cost/Estimate $600,000 TIER 1 4

Description Upgrade Existing Signals 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 47.21 Total Score 80.30 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8270



Project ID 025810048 Category Description Program Identifier

Highway SL 396 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Waco County Mclennan 2

From Limit @ TRAFFIC CIRCLE To Limit . 3

Construction Cost/Estimate $50,000 TIER NA 4

Description Upgrade Existing Illumination System 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.082 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$50,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025901033 Category Description Program Identifier

Highway US 67 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Fort Worth County Erath 2

From Limit US 377 To Limit FM 913 3

Construction Cost/Estimate $1,560,148 TIER 1 4

Description Hmac Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 42.94 Total Score 78.10 7

Project Length 7.404 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/6/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,643 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,643

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,629,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025901035 Category Description Program Identifier

Highway US 67 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Fort Worth County Erath 2

From Limit SOMERVELL COUNTY 
LINE

To Limit 1.592 MI. S OF SOMERVELL COUNTY 
LIN

3

Construction Cost/Estimate $506,863 TIER 2 4

Description Upgrade To Super 2 Design, Add 4' Shoulders, Ext Culverts, Sets, And Pvt Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2018 6

Strategic Score 50.00 Total Score 73.50 7

Project Length 1.507 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 6/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $463,284 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $463,284

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$506,863

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025901036 Category Description Program Identifier

Highway US 67 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Fort Worth County Erath 2

From Limit US 281 To Limit SOMERVELL COUNTY LINE 3

Construction Cost/Estimate $13,626,750 TIER NA 4

Description Construct Super 2 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 17.700 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$13,626,750

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025902044 Category Description Program Identifier

Highway US 67 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District Fort Worth County Somervell 2

From Limit JEFFERSON AVENUE To Limit STADIUM DRIVE 3

Construction Cost/Estimate $62,143 TIER NA 4

Description Drainage Study With 3 Scenarios 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2030 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $174,221 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $174,221

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$62,143

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025902050 Category Description Program Identifier

Highway US 67 Status Construction Scheduled 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Fort Worth County Somervell 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

From Limit CR 2021 To Limit ERATH COUNTY LINE 3

Construction Cost/Estimate $8,834,162 TIER NA 4

Description Mill, Prime, Seal Coat, Hmac Overlay, Guardrail, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.952 (mi) Estimated Completed Date 6/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name David Fowler, P.E. Contact Phone (254)965-3511 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 4/29/2016

Notice to Proceed Date 8/23/2016 Work Begin Date 10/18/2016

Percent of Time Used 20.00 Percent of Budget Used 33.28

Start Design Target TBD Start Design Actual 9/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 1/12/2016

Utility Coordination Target TBD Utility Coordination Actual 4/29/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 4/29/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $72,691 Construction Cost  to Date $4,516,196

Construction Engineering Cost to 
Date

$25,501 Total Cost to Date $4,614,388

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8281



Category Amount

$9,570,000

$460,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025902051 Category Description Program Identifier

Highway US 67 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Fort Worth County Somervell 2

From Limit .494 MI S OF FM 205 To Limit ERATH COUNTY LINE 3

Construction Cost/Estimate $3,000,000 TIER 2 4

Description Upgrade To Super 2 Design, Add 4' Shoulders, Ext Culverts, Sets, And Pvt Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2018 6

Strategic Score 42.21 Total Score 70.85 7

Project Length 9.605 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 6/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025903054 Category Description Program Identifier

Highway US 67 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Fort Worth County Somervell 2

From Limit JOHNSON COUNTY 
LINE

To Limit SH 144 N 3

Construction Cost/Estimate $232,294 TIER NA 4

Description Seal Coat Main Lanes And Shouders 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.932 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Ricardo Gonzalez, P.E. Contact Phone (817)370-6521 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 1/29/2016 Work Begin Date 5/3/2016

Percent of Time Used 95.88 Percent of Budget Used 102.82

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $6,445 Construction Cost  to Date $508,962

Construction Engineering Cost to 
Date

$255 Total Cost to Date $515,661

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$308,857

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025903055 Category Description Program Identifier

Highway US 67 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Fort Worth County Somervell 2

From Limit JOHNSON COUNTY 
LINE

To Limit SH 144 3

Construction Cost/Estimate $7,500,000 TIER NA 4

Description Upgrade To Super 2 Design, Ext Culverts, Sets, Overlay And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.930 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025903056 Category Description Program Identifier

Highway US 67 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PMT

District Fort Worth County Somervell 2

From Limit JOHNSON COUNTY 
LINE

To Limit SH 144N 3

Construction Cost/Estimate $48,340 TIER 2 4

Description Seal Coat Main Lanes And Shoulders Fy 17 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 31.91 Total Score 67.35 7

Project Length 6.932 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$48,340

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025904041 Category Description Program Identifier

Highway US 67 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Fort Worth County Johnson 2

From Limit SOMERVELL COUNTY 
LINE

To Limit PR 21 3

Construction Cost/Estimate $6,384,000 TIER NA 4

Description Construct Super 2 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.600 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,384,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025904042 Category Description Program Identifier

Highway US 67 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TDC

District Fort Worth County Johnson 2

From Limit PR 21 To Limit FM 2331 3

Construction Cost/Estimate $56,218 TIER 2 4

Description Seal Coat Main Lanes And Shoulders Fy 17 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 40.00 Total Score 56.90 7

Project Length 1.190 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$48,492

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025905072 Category Description Program Identifier

Highway BU 67-M Status Finalizing for Construction 1 Category 10 - Landscape 
Incentive Awards (GCAA) 
(1110LI)

LIA

District Fort Worth County Johnson 2

From Limit EB @ CORNER OF N 
ROBINSON ST

To Limit CITY OF CLEBURNE 3

Construction Cost/Estimate $210,000 TIER 2 4

Description Landscaping 2011 Gcaa 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 32.94 Total Score 67.70 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 1/16/2015

Design 60% Complete Target TBD Design 60% Complete Actual 3/2/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/21/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/30/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $2,076

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,076

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$210,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025905074 Category Description Program Identifier

Highway BU 67-M Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TDC

District Fort Worth County Johnson 2

From Limit KOUNS ST To Limit US 67 3

Construction Cost/Estimate $288,828 TIER 2 4

Description Seal Coat Main Lanes And Shoulders Fy 17 Seal Coat Program 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 40.29 Total Score 63.60 7

Project Length 3.430 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$274,282

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025906001 Category Description Program Identifier

Highway US 67 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1412)

District Fort Worth County Johnson 2

From Limit PPROX. SH 174 To Limit 0.72 MI WEST OF SPUR 102 3

Construction Cost/Estimate $28,488,426 TIER NA 4

Description Widen To 4 Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.860 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Randy Bowers, P.E. Contact Phone (817)202-2900 10

Construction Company Contact LONE STAR CIVIL CONSTRUCTION, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 1/15/2013

Design 60% Complete Target TBD Design 60% Complete Actual 2/12/2013

Design 100% Complete Target TBD Design 100% Complete Actual 7/9/2013

Notice to Proceed Date 12/17/2013 Work Begin Date 4/30/2014

Percent of Time Used 96.64 Percent of Budget Used 74.76

Start Design Target TBD Start Design Actual 11/1/2011

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/7/2013

Utility Coordination Target TBD Utility Coordination Actual 8/26/2013

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2013 Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,829,041 Construction Cost  to Date $44,439,602

Construction Engineering Cost to 
Date

$1,717,438 Total Cost to Date $49,986,080

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$30,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 025911017 Category Description Program Identifier

Highway FM 200 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Fort Worth County Somervell 2

From Limit US 67 To Limit FM 199 3

Construction Cost/Estimate $99,123 TIER NA 4

Description Seal Coat Main Lanes And Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.900 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Ricardo Gonzalez, P.E. Contact Phone (817)370-6521 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 1/29/2016 Work Begin Date 5/3/2016

Percent of Time Used 95.88 Percent of Budget Used 102.82

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $573 Construction Cost  to Date $217,179

Construction Engineering Cost to 
Date

$109 Total Cost to Date $217,861

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$130,712

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 026001055 Category Description Program Identifier

Highway US 67 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Fort Worth County Johnson 2

From Limit 4.21 MI WEST OF IH 
35W

To Limit 2.201 MI EAST OF IH 35W 3

Construction Cost/Estimate $55,156 TIER 2 4

Description Install Delineators & Advanced Intersection Warning Signs 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 32.94 Total Score 67.70 7

Project Length 6.411 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$55,156

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 026001056 Category Description Program Identifier

Highway US 67 Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1610GR)

GR

District Fort Worth County Johnson 2

From Limit AT CR 213 To Limit IN VENUS 3

Construction Cost/Estimate $48,507 TIER NA 4

Description Landscaping And Irrigation Fy 16 Green Ribbon 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 11/21/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Randy Bowers, P.E. Contact Phone (817)202-2900 10

Construction Company Contact AALC, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 4/1/2016

Design 60% Complete Target TBD Design 60% Complete Actual 4/12/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 9/21/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 3/24/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/29/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $34,207 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $34,207

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8305



Category Amount

$90,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 026002046 Category Description Program Identifier

Highway US 67 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Dallas County Ellis 2

From Limit JOHNSON COUNTY 
LINE

To Limit US 287Q 3

Construction Cost/Estimate $293,353 TIER 1 4

Description Seal Coat, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 30.00 Total Score 76.20 7

Project Length 5.675 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$293,353

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 026002047 Category Description Program Identifier

Highway US 67 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Dallas County Ellis 2

From Limit US 67 SB EXIT To Limit SB US 67 FRONTAGE RD 3

Construction Cost/Estimate $124,000 TIER 1 4

Description Slope Failure Repairs 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 44.41 Total Score 78.60 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,220 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,220

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$124,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 026002048 Category Description Program Identifier

Highway US 67 Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1610GR)

GR

District Dallas County Ellis 2

From Limit EAST OF FM 157 To Limit ON US 67 3

Construction Cost/Estimate $8,313 TIER NA 4

Description Landscaping And Irrigation Fy16 Green Ribbon 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 11/21/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Randy Bowers, P.E. Contact Phone (817)202-2900 10

Construction Company Contact AALC, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 4/1/2016

Design 60% Complete Target TBD Design 60% Complete Actual 4/12/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 9/21/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 3/24/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/29/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $7,500 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $7,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$90,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 026101041 Category Description Program Identifier

Highway US 67 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2502M)

District Dallas County Ellis 2 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (2505)

From Limit AT LAKE RIDGE PKWY To Limit . 3 Category 7 - Metropolitan 
Mobility/Rehabilitation (2507)

Construction Cost/Estimate $14,251,643 TIER NA 4 Category DA - Develop Authority 
(DDA)

Description Construct Interchange - Phase 1 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $29,669 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $29,669

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,562,911

$3,562,911

$3,562,911

$3,562,911

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 026101045 Category Description Program Identifier

Highway US 67 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Dallas County Ellis 2

From Limit US 287Q To Limit DALLAS COUNTY LINE 3

Construction Cost/Estimate $274,537 TIER 1 4

Description Seal Coat, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 39.56 Total Score 78.45 7

Project Length 5.125 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$274,537

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 026102044 Category Description Program Identifier

Highway US 67 Status Under Development 1 Category DA - Develop Authority 
(SWDA)

District Dallas County Dallas 2

From Limit FM 1382 To Limit SOUTH OF IH 20 3

Construction Cost/Estimate $40,112,490 TIER NA 4

Description Construct 0 To 1 Rev Hov/managed Lane 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2030 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.009 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/30/2006

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $9,996,717 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $9,996,717

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$40,112,490

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 026102073 Category Description Program Identifier

Highway US 67 Status Finalizing for Construction 1 Category 1 - Proposition 1 
(17P101)

17S

District Dallas County Dallas 2

From Limit BELT LINE RD To Limit NEAR WHEATLAND RD 3

Construction Cost/Estimate $848,249 TIER 2 4

Description Construct Five Turning Lanes 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 66.76 Total Score 73.20 7

Project Length 5.178 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/23/2012

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $121,095 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $121,095

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$848,249

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 026102074 Category Description Program Identifier

Highway US 67 Status Finalizing for Construction 1 Category 2M - Proposition 1 
(17P102)

17S

District Dallas County Dallas 2 Category 1 - Proposition 1 
(17P101)

17S

From Limit BELTLINE ROAD To Limit NEAR WHEATLAND RD 3

Construction Cost/Estimate $55,399,193 TIER 1 4

Description Widen Freeway From Four To Six Lanes 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 90.29 Total Score 88.20 7

Project Length 5.178 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/23/2012

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $7,551,822 Construction Cost  to Date $3,123

Construction Engineering Cost to 
Date

$0 Total Cost to Date $7,554,945

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$54,000,000

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 026102076 Category Description Program Identifier

Highway US 67 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Dallas County Dallas 2

From Limit ELLIS COUNTY LINE To Limit BELTLINE RD 3

Construction Cost/Estimate $821,532 TIER NA 4

Description Install Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.430 (mi) Estimated Completed Date 8/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Christopher Blain, P.E. Contact Phone (214)320-6680 10

Construction Company Contact MICA CORPORATION

Design 30% Complete Target TBD Design 30% Complete Actual 8/6/2015

Design 60% Complete Target TBD Design 60% Complete Actual 9/11/2015

Design 100% Complete Target TBD Design 100% Complete Actual 2/5/2016

Notice to Proceed Date 7/29/2016 Work Begin Date 11/15/2016

Percent of Time Used 9.49 Percent of Budget Used 17.09

Start Design Target TBD Start Design Actual 2/17/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/8/2015

Utility Coordination Target TBD Utility Coordination Actual 6/24/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 6/24/2015

Project Ready to Bid Actual 2/5/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $81,543 Construction Cost  to Date $215,611

Construction Engineering Cost to 
Date

$6,175 Total Cost to Date $303,329

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,099,865

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 026103030 Category Description Program Identifier

Highway US 67 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor  (1802M)

District Dallas County Dallas 2 Category 12 - Strategic Priority 
(2012)

TMA

From Limit IH 20 To Limit IH 35E 3 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1705)

Construction Cost/Estimate $98,987,794 TIER 1 4 Category 7 - Metropolitan 
Mobility/Rehabilitation (1707)

Description Widen 4 To 6 Mainlanes, Reconstruct Existing 2 Lane Concurrent Hov To 1 Reversible Express Lane 5 Category 7 - Metropolitan 
Mobility/Rehabilitation (1807)

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6 Category 7 - Metropolitan 
Mobility/Rehabilitation (1907)

Strategic Score 91.18 Total Score 88.50 7 Category 3 - Regional Toll 
Revenue (RTR121)

Project Length 5.528 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target 7/12/2032 Design 30% Complete Actual TBD

Design 60% Complete Target 8/19/2033 Design 60% Complete Actual TBD

Design 100% Complete Target 9/29/2034 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/17/2012 Start Design Actual TBD

Received ENV Clearance Target 6/30/2006 Received ENV Clearance Actual TBD

Utility Coordination Target 9/15/2034 Utility Coordination Actual TBD

Right of Way Coordination Target 9/15/2034 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/2/2035

Project Engineering Cost to Date $7,728,598 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $7,728,598

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,000,000

$25,250,000

$5,688,327

$10,359,467

$15,000,000

$13,110,000

$19,580,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 026103064 Category Description Program Identifier

Highway US 67 Status Finalizing for Construction 1 Category 1 - Proposition 1 
(17P101)

17S

District Dallas County Dallas 2

From Limit NEAR WHEATLAND RD To Limit IH 20 3

Construction Cost/Estimate $592,142 TIER 1 4

Description Widen Freeway From Four To Six Lanes 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 91.18 Total Score 88.50 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/23/2012

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $769,912 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $769,912

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$592,142

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 026103068 Category Description Program Identifier

Highway US 67 Status Construction Scheduled 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Dallas County Dallas 2

From Limit E WHEATLAND RD To Limit IH 35E 3

Construction Cost/Estimate $300,279 TIER NA 4

Description Seal Coat Of Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.394 (mi) Estimated Completed Date 9/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name John Hudspeth, P.E. Contact Phone (214)320-6201 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 11/22/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$342,144

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 026201027 Category Description Program Identifier

Highway FM 485 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Milam 2

From Limit US 77 To Limit FM 979 3

Construction Cost/Estimate $177,251 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.660 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$3 Total Cost to Date $3

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$229,456

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8332



Project ID 026203036 Category Description Program Identifier

Highway FM 485 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

PM

District Bryan County Robertson 2

From Limit HEARNE CITY LIMITS To Limit SH 6 3

Construction Cost/Estimate $47,222 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.101 (mi) Estimated Completed Date 8/21/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target 2/14/2014 Design 30% Complete Actual 2/14/2014

Design 60% Complete Target 3/5/2014 Design 60% Complete Actual 3/5/2014

Design 100% Complete Target 10/23/2014 Design 100% Complete Actual 7/18/2014

Notice to Proceed Date 10/9/2014 Work Begin Date 7/15/2015

Percent of Time Used 129.09 Percent of Budget Used 95.85

Start Design Target 11/18/2013 Start Design Actual 11/18/2013

Received ENV Clearance Target 8/28/2014 Received ENV Clearance Actual 6/13/2014

Utility Coordination Target 11/19/2013 Utility Coordination Actual 11/19/2013

Right of Way Coordination Target 11/18/2013 Right of Way Coordination Actual 11/18/2013

Project Ready to Bid Actual 7/18/2014 Project Ready to Bid Target 10/23/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $91,086

Construction Engineering Cost to 
Date

$1,047 Total Cost to Date $92,133

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$40,535

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 026203037 Category Description Program Identifier

Highway FM 485 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Bryan County Robertson 2

From Limit MILIAM COUNTY LINE To Limit HEARNE CITY LIMITS 3

Construction Cost/Estimate $189,725 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.046 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 12/13/2014

Design 60% Complete Target TBD Design 60% Complete Actual 4/1/2015

Design 100% Complete Target TBD Design 100% Complete Actual 7/15/2015

Notice to Proceed Date 10/21/2015 Work Begin Date 6/15/2016

Percent of Time Used 117.65 Percent of Budget Used 96.70

Start Design Target TBD Start Design Actual 11/20/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/16/2015

Utility Coordination Target TBD Utility Coordination Actual 12/13/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/16/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $338,199

Construction Engineering Cost to 
Date

$4,774 Total Cost to Date $342,973

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$211,031

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 026206031 Category Description Program Identifier

Highway FM 391 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

PM

District Bryan County Robertson 2

From Limit US 190 To Limit US 79 3

Construction Cost/Estimate $9,366 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.179 (mi) Estimated Completed Date 8/21/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target 2/14/2014 Design 30% Complete Actual 2/14/2014

Design 60% Complete Target 3/5/2014 Design 60% Complete Actual 3/5/2014

Design 100% Complete Target 10/23/2014 Design 100% Complete Actual 7/18/2014

Notice to Proceed Date 10/9/2014 Work Begin Date 7/15/2015

Percent of Time Used 129.09 Percent of Budget Used 95.85

Start Design Target 11/18/2013 Start Design Actual 11/18/2013

Received ENV Clearance Target 8/28/2014 Received ENV Clearance Actual 6/13/2014

Utility Coordination Target 11/19/2013 Utility Coordination Actual 11/19/2013

Right of Way Coordination Target 11/18/2013 Right of Way Coordination Actual 11/18/2013

Project Ready to Bid Actual 7/18/2014 Project Ready to Bid Target 10/23/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $18,217

Construction Engineering Cost to 
Date

$209 Total Cost to Date $18,427

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,559

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 026206032 Category Description Program Identifier

Highway FM 391 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

ON

District Bryan County Robertson 2

From Limit AT LITTLE PIN OAK 
CREEK

To Limit . 3

Construction Cost/Estimate $600,000 TIER 1 4

Description Replace Existing Bridge Consisting Of Grading, Structures, And Base 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 50.00 Total Score 80.50 7

Project Length 0.071 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8340



Project ID 026207033 Category Description Program Identifier

Highway FM 485 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

ON

District Bryan County Milam 2

From Limit AT COW CREEK To Limit . 3

Construction Cost/Estimate $667,000 TIER 1 4

Description Replace Existing Bridge Consisting Of Grading, Structures And Base 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 57.35 Total Score 77.00 7

Project Length 0.161 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 5/24/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/6/2016

Design 100% Complete Target TBD Design 100% Complete Actual 10/10/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $438,008 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $438,008

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8341



Category Amount

$667,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8342



Project ID 026207036 Category Description Program Identifier

Highway FM 485 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

ON

District Bryan County Milam 2

From Limit AT DRAW To Limit . 3

Construction Cost/Estimate $2,150,000 TIER 1 4

Description Replace Existing Bridge Consisting Of Grading, Structures, And Base 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2020 6

Strategic Score 51.47 Total Score 81.00 7

Project Length 0.066 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8343



Category Amount

$2,150,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8344



Project ID 026207037 Category Description Program Identifier

Highway FM 485 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

ON

District Bryan County Milam 2

From Limit AT NORTH ELM CREEK 
RELIEF

To Limit . 3

Construction Cost/Estimate $525,000 TIER 2 4

Description Replace Existing Bridge Consisting Of Grading, Structures, And Base 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2020 6

Strategic Score 39.71 Total Score 70.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8345



Category Amount

$525,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8346



Project ID 026207038 Category Description Program Identifier

Highway FM 485 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

ON

District Bryan County Milam 2

From Limit AT NORTH ELM CREEK To Limit . 3

Construction Cost/Estimate $975,000 TIER 2 4

Description Replace Existing Bridge Consisting Of Grading, Structures, And Base 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2020 6

Strategic Score 39.71 Total Score 70.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8347



Category Amount

$975,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8348



Project ID 026301020 Category Description Program Identifier

Highway US 380 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TCD

District Abilene County Kent 2

From Limit SH 70 (SOUTHBOUND) To Limit SH 70 IN JAYTON (NORTHBOUND) 3

Construction Cost/Estimate $37,739 TIER 2 4

Description Installation Of Pavement Markings And Raised Reflective Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 7.735 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 10/10/2016

Design 60% Complete Target TBD Design 60% Complete Actual 11/2/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/8/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 11/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 11/2/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,061 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,061

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8349



Category Amount

$47,081

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8350



Project ID 026303032 Category Description Program Identifier

Highway SH 70 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Abilene County Fisher 2

From Limit KENT COUNTY LINE To Limit SH 92 3

Construction Cost/Estimate $132,684 TIER 2 4

Description Milled Centerline And Edgeline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 24.26 Total Score 64.75 7

Project Length 9.310 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8351



Category Amount

$132,684

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8352



Project ID 026303033 Category Description Program Identifier

Highway SH 70 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Abilene County Fisher 2

From Limit 80' SOUTH OF WEST 
SNYDER AVENUE

To Limit KENT COUNTY LINE 3

Construction Cost/Estimate $329,088 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.310 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 7/11/2016 Design 30% Complete Actual 9/5/2016

Design 60% Complete Target 8/8/2016 Design 60% Complete Actual 9/26/2016

Design 100% Complete Target 10/4/2016 Design 100% Complete Actual 10/4/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/6/2016 Start Design Actual 6/6/2016

Received ENV Clearance Target 10/4/2016 Received ENV Clearance Actual 9/29/2016

Utility Coordination Target 10/4/2016 Utility Coordination Actual 9/14/2016

Right of Way Coordination Target 10/4/2016 Right of Way Coordination Actual 9/14/2016

Project Ready to Bid Actual 10/4/2016 Project Ready to Bid Target 10/4/2016

Project Engineering Cost to Date $1,211 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,211

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$444,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8354



Project ID 026304029 Category Description Program Identifier

Highway SH 70 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Abilene County Fisher 2

From Limit SH 92 To Limit NORTH 5TH STREET IN ROBY 3

Construction Cost/Estimate $130,161 TIER 2 4

Description Milled Centerline And Edgeline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 24.26 Total Score 64.75 7

Project Length 9.133 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$130,161

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8356



Project ID 026304030 Category Description Program Identifier

Highway SH 70 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TCD

District Abilene County Fisher 2

From Limit NORTH 5TH STREET IN 
ROBY

To Limit SH 92 3

Construction Cost/Estimate $36,037 TIER 2 4

Description Installation Of Pavement Markings And Raised Reflective Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 24.26 Total Score 64.75 7

Project Length 9.133 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 10/10/2016

Design 60% Complete Target TBD Design 60% Complete Actual 11/2/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/8/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 11/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 11/2/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $892 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $892

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$44,524

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8358



Project ID 026305022 Category Description Program Identifier

Highway SH 70 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Abilene County Fisher 2

From Limit NORTH 5TH STREET IN 
ROBY

To Limit NOLAN COUNTY LINE 3

Construction Cost/Estimate $224,480 TIER 2 4

Description Milled Centerline And Edgeline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 19.41 Total Score 63.10 7

Project Length 15.751 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8359



Category Amount

$224,480

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8360



Project ID 026306030 Category Description Program Identifier

Highway SH 70 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Abilene County Nolan 2

From Limit FISHER COUNTY LINE To Limit BU 70-G IN SWEETWATER 3

Construction Cost/Estimate $89,527 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.772 (mi) Estimated Completed Date 8/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Stewart Chapman, P.E. Contact Phone (325)573-0143 10

Construction Company Contact LIPHAM ASPHALT AND PAVING COMPANY, LLC

Design 30% Complete Target 4/30/2015 Design 30% Complete Actual 5/1/2015

Design 60% Complete Target 5/29/2015 Design 60% Complete Actual 5/28/2015

Design 100% Complete Target 9/2/2015 Design 100% Complete Actual 8/17/2015

Notice to Proceed Date 3/24/2016 Work Begin Date 5/9/2016

Percent of Time Used 82.98 Percent of Budget Used 102.47

Start Design Target 4/2/2015 Start Design Actual 4/2/2015

Received ENV Clearance Target 8/18/2015 Received ENV Clearance Actual 8/12/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/17/2015 Project Ready to Bid Target 9/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $202,140

Construction Engineering Cost to 
Date

$733 Total Cost to Date $202,872

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8361



Category Amount

$1,006,560

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8362



Project ID 026307010 Category Description Program Identifier

Highway SH 70 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Abilene County Nolan 2

From Limit BS 70-G To Limit BI 20-M IN SWEETWATER 3

Construction Cost/Estimate $65,766 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.231 (mi) Estimated Completed Date 8/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Stewart Chapman, P.E. Contact Phone (325)573-0143 10

Construction Company Contact LIPHAM ASPHALT AND PAVING COMPANY, LLC

Design 30% Complete Target 4/30/2015 Design 30% Complete Actual 5/1/2015

Design 60% Complete Target 5/29/2015 Design 60% Complete Actual 5/28/2015

Design 100% Complete Target 9/2/2015 Design 100% Complete Actual 8/17/2015

Notice to Proceed Date 3/24/2016 Work Begin Date 5/9/2016

Percent of Time Used 82.98 Percent of Budget Used 102.47

Start Design Target 4/2/2015 Start Design Actual 4/2/2015

Received ENV Clearance Target 8/18/2015 Received ENV Clearance Actual 8/12/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/17/2015 Project Ready to Bid Target 9/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $148,907

Construction Engineering Cost to 
Date

$540 Total Cost to Date $149,447

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8363



Category Amount

$73,860

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8364



Project ID 026401038 Category Description Program Identifier

Highway SH 70 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Abilene County Nolan 2

From Limit 0.24 MILES SOUTH OF 
IH 20

To Limit 2.335 MILES SOUTH OF FM 1809 3

Construction Cost/Estimate $148,396 TIER 2 4

Description Install Milled In Centerline And Edgeline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 23.82 Total Score 64.60 7

Project Length 6.227 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8365



Category Amount

$148,396

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8366



Project ID 026401039 Category Description Program Identifier

Highway SH 70 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Abilene County Nolan 2

From Limit @ FM 1809 To Limit . 3

Construction Cost/Estimate $7,430 TIER NA 4

Description Install Intersection Flashing Beacon, Install Advanced Warning Signals And Signs (intersection) 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 5/15/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Wayne Ekdahl Contact Phone (325)690-9821 10

Construction Company Contact DBI SERVICES, LLC

Design 30% Complete Target 3/31/2016 Design 30% Complete Actual 4/4/2016

Design 60% Complete Target 4/22/2016 Design 60% Complete Actual 4/18/2016

Design 100% Complete Target 6/6/2016 Design 100% Complete Actual 6/2/2016

Notice to Proceed Date 9/15/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 3/4/2016 Start Design Actual 3/4/2016

Received ENV Clearance Target 6/6/2016 Received ENV Clearance Actual 5/26/2016

Utility Coordination Target 6/6/2016 Utility Coordination Actual 6/2/2016

Right of Way Coordination Target 6/6/2016 Right of Way Coordination Actual 6/2/2016

Project Ready to Bid Actual 6/2/2016 Project Ready to Bid Target 6/6/2016

Project Engineering Cost to Date $3,248 Construction Cost  to Date $1

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,249

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$96,266

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8368



Project ID 026402027 Category Description Program Identifier

Highway SH 70 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Abilene County Nolan 2

From Limit FM 608 To Limit 0.7 MILES SOUTH OF CR 236 3

Construction Cost/Estimate $311,683 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.400 (mi) Estimated Completed Date 8/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Stewart Chapman, P.E. Contact Phone (325)573-0143 10

Construction Company Contact LIPHAM ASPHALT AND PAVING COMPANY, LLC

Design 30% Complete Target 4/30/2015 Design 30% Complete Actual 5/1/2015

Design 60% Complete Target 5/29/2015 Design 60% Complete Actual 5/28/2015

Design 100% Complete Target 9/2/2015 Design 100% Complete Actual 8/17/2015

Notice to Proceed Date 3/24/2016 Work Begin Date 5/9/2016

Percent of Time Used 82.98 Percent of Budget Used 102.47

Start Design Target 4/2/2015 Start Design Actual 4/2/2015

Received ENV Clearance Target 8/18/2015 Received ENV Clearance Actual 8/12/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/17/2015 Project Ready to Bid Target 9/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $705,691

Construction Engineering Cost to 
Date

$2,557 Total Cost to Date $708,248

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$504,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 026402028 Category Description Program Identifier

Highway SH 70 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Abilene County Nolan 2

From Limit 2.335 MILES SOUTH OF 
FM 1809

To Limit 0.21 MILES SOUTH OF CR 236 3

Construction Cost/Estimate $277,489 TIER 2 4

Description Install Milled In Centerline And Edgeline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 28.68 Total Score 66.25 7

Project Length 11.644 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$277,489

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8372



Project ID 026403018 Category Description Program Identifier

Highway SH 70 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Abilene County Nolan 2

From Limit 0.7 MILES SOUTH OF 
CR 236

To Limit COKE COUNTY LINE 3

Construction Cost/Estimate $282,186 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.764 (mi) Estimated Completed Date 8/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Stewart Chapman, P.E. Contact Phone (325)573-0143 10

Construction Company Contact LIPHAM ASPHALT AND PAVING COMPANY, LLC

Design 30% Complete Target 4/30/2015 Design 30% Complete Actual 5/1/2015

Design 60% Complete Target 5/29/2015 Design 60% Complete Actual 5/28/2015

Design 100% Complete Target 9/2/2015 Design 100% Complete Actual 8/17/2015

Notice to Proceed Date 3/24/2016 Work Begin Date 5/9/2016

Percent of Time Used 82.98 Percent of Budget Used 102.47

Start Design Target 4/2/2015 Start Design Actual 4/2/2015

Received ENV Clearance Target 8/18/2015 Received ENV Clearance Actual 8/12/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/17/2015 Project Ready to Bid Target 9/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $638,790

Construction Engineering Cost to 
Date

$2,315 Total Cost to Date $641,105

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$465,840

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 026404050 Category Description Program Identifier

Highway US 277 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District San Angelo County Coke 2

From Limit SH 70 To Limit SH 158 WEST 3

Construction Cost/Estimate $177,293 TIER 1 4

Description Centerline And Shoulder Texturing 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 40.00 Total Score 77.85 7

Project Length 8.323 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 1/2/2017 Design 30% Complete Actual 7/31/2015

Design 60% Complete Target 2/21/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 5/17/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/3/2016 Start Design Actual 7/31/2015

Received ENV Clearance Target 6/9/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 5/17/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 5/17/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/9/2017

Project Engineering Cost to Date $1,238 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,238

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$177,293

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 026405027 Category Description Program Identifier

Highway US 277 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District San Angelo County Coke 2

From Limit 13.2 MI N OF TOM 
GREEN COUNTY LINE

To Limit TOM GREEN COUNTY LINE 3

Construction Cost/Estimate $374,034 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.217 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lewis Nowlin, P.E. Contact Phone (325)446-2413 10

Construction Company Contact COX PAVING OF TEXAS, INC.

Design 30% Complete Target 6/5/2015 Design 30% Complete Actual 6/5/2015

Design 60% Complete Target 7/24/2015 Design 60% Complete Actual 7/24/2015

Design 100% Complete Target 9/11/2015 Design 100% Complete Actual 9/2/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 5/23/2016

Percent of Time Used 52.31 Percent of Budget Used 106.35

Start Design Target 5/1/2015 Start Design Actual 5/1/2015

Received ENV Clearance Target 9/11/2015 Received ENV Clearance Actual 9/16/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/16/2015 Project Ready to Bid Target 9/11/2015

Project Engineering Cost to Date $2,864 Construction Cost  to Date $813,147

Construction Engineering Cost to 
Date

$6,592 Total Cost to Date $822,603

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$501,589

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 026405028 Category Description Program Identifier

Highway US 277 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District San Angelo County Coke 2

From Limit SH 158 To Limit TOM GREEN COUNTY LINE 3

Construction Cost/Estimate $361,343 TIER 1 4

Description Profile Edgeline And Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 47.35 Total Score 79.60 7

Project Length 13.813 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$361,343

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 026406041 Category Description Program Identifier

Highway US 277 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District San Angelo County Tom Green 2

From Limit COKE COUNTY LINE To Limit US 67 3

Construction Cost/Estimate $358,806 TIER 1 4

Description Profile Edgeline And Centerline Marking 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 47.06 Total Score 79.50 7

Project Length 13.716 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8381



Category Amount

$358,806

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 026407032 Category Description Program Identifier

Highway SL 306 Status Finalizing for Construction 1 Category 2U - Urban Area 
Corridor (2002U)

District San Angelo County Tom Green 2

From Limit 2.925 MI NORTH OF US 
87

To Limit US 67 3

Construction Cost/Estimate $4,490,000 TIER 2 4

Description Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2020 6

Strategic Score 29.71 Total Score 73.60 7

Project Length 3.484 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 11/30/2016 Design 30% Complete Actual 11/30/2016

Design 60% Complete Target 2/2/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 4/28/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/26/2016 Start Design Actual 9/26/2016

Received ENV Clearance Target 5/12/2020 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/12/2020

Project Engineering Cost to Date $16,209 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $16,209

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,490,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 026501080 Category Description Program Identifier

Highway US 183 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1612)

District Austin County Travis 2 Category 12 - Strategic Priority 
(1612)

MDC

From Limit COLORADO RIVER To Limit SH 71 3 Category 2M - Metropolitan Area 
Corridor  (1602M)

MDC

Construction Cost/Estimate $204,552,400 TIER NA 4 Category 3 - Local 
Contribution/Participation 
(LOCAL)

Description Construct Toll Lanes And Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.300 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $26,843,006 Construction Cost  to Date $59,552,202

Construction Engineering Cost to 
Date

$0 Total Cost to Date $86,395,208

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,000,000

$12,500,000

$18,600,000

$73,407,649

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 026501113 Category Description Program Identifier

Highway SH 71 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Austin County Travis 2

From Limit SH 71/US 183 
INTERCHANGE

To Limit PRESIDENTIAL BLVD. 3

Construction Cost/Estimate $26,000,000 TIER NA 4

Description Construct Frontage Road, Ramps And Direct Connects 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.351 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,346,942 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,346,942

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$26,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 026501116 Category Description Program Identifier

Highway US 183 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Austin County Travis 2

From Limit 0.46 MI SOUTH OF 
THOMPSON LN

To Limit 0.07 MI SW OF AIRPORT COMMERCE 
DR

3

Construction Cost/Estimate $5,600,000 TIER NA 4

Description New Frontage Road 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.553 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 026502035 Category Description Program Identifier

Highway SH 71 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Austin County Travis 2

From Limit 0.120 MI. EAST OF 
NAVARRO CREEK RD.

To Limit 0.316 MI EACH OF NAVARRO CREEK 
RD.

3

Construction Cost/Estimate $155,300 TIER 1 4

Description Extend Westbound Left Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 62.35 Total Score 77.70 7

Project Length 0.196 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$155,300

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 026502036 Category Description Program Identifier

Highway SH 71 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Austin County Travis 2

From Limit AT ROSS ROAD & AT 
KELLAM ROAD

To Limit . 3

Construction Cost/Estimate $48,000,000 TIER NA 4

Description Construct Overpass 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.540 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $366,301 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $366,301

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$48,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 026502040 Category Description Program Identifier

Highway SH 71 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Austin County Travis 2

From Limit AT BUCK LANE To Limit . 3

Construction Cost/Estimate $61,200 TIER 1 4

Description Install Intersection Flashing Beacon & Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2018 6

Strategic Score 66.18 Total Score 79.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$61,220

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 026503040 Category Description Program Identifier

Highway SH 71 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

BMN

District Austin County Bastrop 2

From Limit 5.356 MI W OF FM 1209 To Limit 4.425 MI W OF FM 1209 3

Construction Cost/Estimate $255,861 TIER NA 4

Description Upgrade Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.931 (mi) Estimated Completed Date 11/4/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Diana Schulze, P.E. Contact Phone (512)321-2195 10

Construction Company Contact ACME BRIDGE COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/22/2016 Design 100% Complete Actual TBD

Notice to Proceed Date 5/10/2016 Work Begin Date 6/20/2016

Percent of Time Used 38.82 Percent of Budget Used 100.92

Start Design Target 7/16/2015 Start Design Actual 7/16/2015

Received ENV Clearance Target 11/3/2015 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/22/2016

Project Engineering Cost to Date $98,289 Construction Cost  to Date $504,128

Construction Engineering Cost to 
Date

$5,535 Total Cost to Date $607,952

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$267,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 026503041 Category Description Program Identifier

Highway SH 71 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Austin County Bastrop 2

From Limit AT FM 1209 To Limit . 3

Construction Cost/Estimate $18,000,000 TIER NA 4

Description Construct Overpass 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.532 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $206,659 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $206,659

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$18,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 026503042 Category Description Program Identifier

Highway SH 71 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Austin County Bastrop 2

From Limit AT POPE BEND RD. To Limit . 3

Construction Cost/Estimate $18,000,000 TIER NA 4

Description Construct Overpass 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.129 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $280,153 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $280,153

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$18,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 026503043 Category Description Program Identifier

Highway SH 71 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor  (1902M)

CNG

District Austin County Bastrop 2

From Limit AT TUCKER HILL LANE 
<CR 214>

To Limit . 3

Construction Cost/Estimate $18,000,000 TIER 1 4

Description Construct Overpass 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 69.71 Total Score 80.20 7

Project Length 0.343 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $191,052 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $191,052

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8403



Category Amount

$18,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 026503048 Category Description Program Identifier

Highway SH 71 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Austin County Bastrop 2

From Limit AT TUCKER HILL LN To Limit . 3

Construction Cost/Estimate $170,643 TIER 1 4

Description Lengthen Left Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 69.71 Total Score 80.20 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 5/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 6/30/2016

Design 100% Complete Target TBD Design 100% Complete Actual 10/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 2/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/22/2016

Utility Coordination Target TBD Utility Coordination Actual 7/22/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/22/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $64,308 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $64,308

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8405



Category Amount

$176,417

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 026503049 Category Description Program Identifier

Highway SH 71 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Austin County Bastrop 2

From Limit AT FM 1209 To Limit . 3

Construction Cost/Estimate $144,137 TIER 1 4

Description Lengthen Left Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 59.41 Total Score 76.70 7

Project Length 0.218 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 5/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 6/30/2016

Design 100% Complete Target TBD Design 100% Complete Actual 10/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 2/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/22/2016

Utility Coordination Target TBD Utility Coordination Actual 7/22/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/22/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $28,831 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $28,831

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8407



Category Amount

$176,417

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8408



Project ID 026504054 Category Description Program Identifier

Highway SH 71 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor  (1802M)

District Austin County Bastrop 2

From Limit W OF FM 20 To Limit W OF SH 304 3

Construction Cost/Estimate $27,186,848 TIER 2 4

Description Construct Overpass & Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 62.35 Total Score 70.70 7

Project Length 1.930 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $765,104 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $765,104

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8409



Category Amount

$34,400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8410



Project ID 026504060 Category Description Program Identifier

Highway SH 21 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Austin County Bastrop 2

From Limit 2.535 MI. WEST OF FM 
20

To Limit SH 304 3

Construction Cost/Estimate $993,440 TIER NA 4

Description Mill, Seal & Inlay Mainlanes 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.883 (mi) Estimated Completed Date 12/14/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact LONE STAR PAVING COMPANY

Design 30% Complete Target 2/20/2015 Design 30% Complete Actual 2/13/2015

Design 60% Complete Target 3/13/2015 Design 60% Complete Actual 2/20/2015

Design 100% Complete Target 4/20/2015 Design 100% Complete Actual 8/21/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 6/16/2016

Percent of Time Used 100.00 Percent of Budget Used 109.15

Start Design Target 1/22/2015 Start Design Actual 1/22/2015

Received ENV Clearance Target 3/4/2015 Received ENV Clearance Actual 5/27/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/21/2015 Project Ready to Bid Target 4/20/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $2,451,545

Construction Engineering Cost to 
Date

$82,498 Total Cost to Date $2,534,042

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,018,751

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 026504061 Category Description Program Identifier

Highway SH 21 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Austin County Bastrop 2

From Limit 0.521 MI. WEST OF SH 
304

To Limit COLORADO RIVER 3

Construction Cost/Estimate $760,936 TIER NA 4

Description Mill Seal And Inlay Frontage Roads & Ramps 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.266 (mi) Estimated Completed Date 12/14/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact LONE STAR PAVING COMPANY

Design 30% Complete Target 2/20/2015 Design 30% Complete Actual 2/13/2015

Design 60% Complete Target 3/13/2015 Design 60% Complete Actual 2/20/2015

Design 100% Complete Target 4/20/2015 Design 100% Complete Actual 8/21/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 6/16/2016

Percent of Time Used 100.00 Percent of Budget Used 109.15

Start Design Target 1/22/2015 Start Design Actual 1/22/2015

Received ENV Clearance Target 3/4/2015 Received ENV Clearance Actual 5/27/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/21/2015 Project Ready to Bid Target 4/20/2015

Project Engineering Cost to Date $3,041 Construction Cost  to Date $1,877,395

Construction Engineering Cost to 
Date

$63,177 Total Cost to Date $1,943,613

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,392,292

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8414



Project ID 026504062 Category Description Program Identifier

Highway SH 21 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor  (1902M)

District Austin County Bastrop 2

From Limit 1.187 MI W OF SH 95 To Limit 0.668 MI W OF SH 95 3

Construction Cost/Estimate $27,714,233 TIER 2 4

Description Construct Frontage Roads And Bridge 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 53.53 Total Score 73.85 7

Project Length 0.519 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 3/22/2016

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 3/3/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,338,301 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,338,301

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$25,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 026504064 Category Description Program Identifier

Highway SH 21 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

BMN

District Austin County Bastrop 2

From Limit 2.229 MI W OF FM 20 To Limit 2.112 MI W OF FM 20 3

Construction Cost/Estimate $133,005 TIER NA 4

Description Upgrade Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.112 (mi) Estimated Completed Date 11/4/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Diana Schulze, P.E. Contact Phone (512)321-2195 10

Construction Company Contact ACME BRIDGE COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/22/2016 Design 100% Complete Actual TBD

Notice to Proceed Date 5/10/2016 Work Begin Date 6/20/2016

Percent of Time Used 38.82 Percent of Budget Used 100.92

Start Design Target 7/16/2015 Start Design Actual 7/16/2015

Received ENV Clearance Target 11/3/2015 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/22/2016

Project Engineering Cost to Date $6,204 Construction Cost  to Date $293,409

Construction Engineering Cost to 
Date

$3,643 Total Cost to Date $303,256

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$201,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 026504065 Category Description Program Identifier

Highway SH 21 Status Finalizing for Construction 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1710GR)

GR

District Austin County Bastrop 2

From Limit AT CHILDERS To Limit . 3

Construction Cost/Estimate $209,421 TIER 1 4

Description Landscape And Irrigation 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 59.41 Total Score 83.70 7

Project Length 0.080 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 9/16/2016

Design 60% Complete Target TBD Design 60% Complete Actual 12/8/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/5/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $12,556 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $12,556

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$385,750

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 026505063 Category Description Program Identifier

Highway SH 21 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

ON

District Austin County Bastrop 2

From Limit AT GILLS BRANCH & 
MKT RR

To Limit . 3

Construction Cost/Estimate $1,750,000 TIER 1 4

Description Rehabilitate Bridge & Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 87.35 Total Score 86.20 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 3/22/2016

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 3/3/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $973 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $973

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 026505067 Category Description Program Identifier

Highway SH 71 Status Construction Scheduled 1 Category 4 - Proposition 1 
(15P104)

15S

District Austin County Bastrop 2

From Limit 0.268 MI. WEST OF SH 
95

To Limit 0.477 MI. EAST OF SH 95 3

Construction Cost/Estimate $15,379,463 TIER NA 4

Description Construct Overpass And 4 Mainlanes 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.745 (mi) Estimated Completed Date 9/1/2018 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Diana Schulze, P.E. Contact Phone (512)321-2195 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target 6/12/2014 Design 30% Complete Actual 5/28/2014

Design 60% Complete Target 9/4/2014 Design 60% Complete Actual 8/22/2014

Design 100% Complete Target 1/7/2015 Design 100% Complete Actual 5/11/2015

Notice to Proceed Date 5/17/2016 Work Begin Date 6/6/2016

Percent of Time Used 31.71 Percent of Budget Used 39.05

Start Design Target 3/3/2014 Start Design Actual 3/3/2014

Received ENV Clearance Target 6/24/2014 Received ENV Clearance Actual 3/23/2015

Utility Coordination Target 6/2/2015 Utility Coordination Actual 5/11/2015

Right of Way Coordination Target 4/17/2015 Right of Way Coordination Actual 5/11/2015

Project Ready to Bid Actual 5/18/2015 Project Ready to Bid Target 6/2/2015

Project Engineering Cost to Date $4,234,448 Construction Cost  to Date $11,523,038

Construction Engineering Cost to 
Date

$320,129 Total Cost to Date $16,077,615

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$15,379,463

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 026505069 Category Description Program Identifier

Highway SH 21 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

ON

District Austin County Bastrop 2

From Limit AT GILLS BRANCH To Limit . 3

Construction Cost/Estimate $540,000 TIER 1 4

Description Rehabilitate Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 85.88 Total Score 85.70 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,556 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,556

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$540,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 026505071 Category Description Program Identifier

Highway SH 71 Status Construction Scheduled 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1507)

District Austin County Bastrop 2

From Limit 0.654 MI WEST OF LP 
150 EAST

To Limit 0.502 MI EAST OF LP 150 EAST 3

Construction Cost/Estimate $13,669,975 TIER NA 4

Description Construct Overpass 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.156 (mi) Estimated Completed Date 8/16/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Diana Schulze, P.E. Contact Phone (512)321-2195 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target 4/28/2011 Design 30% Complete Actual 9/2/2013

Design 60% Complete Target 7/25/2011 Design 60% Complete Actual 10/8/2013

Design 100% Complete Target 8/16/2012 Design 100% Complete Actual 6/13/2014

Notice to Proceed Date 12/1/2014 Work Begin Date 3/2/2015

Percent of Time Used 88.73 Percent of Budget Used 94.04

Start Design Target 7/21/2010 Start Design Actual 7/21/2010

Received ENV Clearance Target 7/21/2010 Received ENV Clearance Actual 8/6/2010

Utility Coordination Target 8/3/2012 Utility Coordination Actual 6/13/2014

Right of Way Coordination Target 9/15/2010 Right of Way Coordination Actual 8/6/2010

Project Ready to Bid Actual 6/13/2014 Project Ready to Bid Target 8/16/2012

Project Engineering Cost to Date $1,439,078 Construction Cost  to Date $26,790,901

Construction Engineering Cost to 
Date

$964,903 Total Cost to Date $29,194,882

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$15,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 026505076 Category Description Program Identifier

Highway SH 21 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor  (1902M)

District Austin County Bastrop 2

From Limit 0.668 MI. WEST OF SH 
95

To Limit 0.268 MI. WEST OF SH 95 3

Construction Cost/Estimate $27,304,039 TIER 2 4

Description Construct Bridges, Main Lanes, And Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 53.53 Total Score 54.05 7

Project Length 0.400 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 3/22/2016

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 3/3/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $421,542 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $421,542

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,615,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 026505078 Category Description Program Identifier

Highway SH 71 Status Construction Scheduled 1 Category 11 - District 
Discretionary (1611)

District Austin County Bastrop 2

From Limit 0.358 MI. WEST OF SH 
95

To Limit 0.268 MI. WEST OF SH 95 3

Construction Cost/Estimate $1,129,746 TIER NA 4

Description Add Entrance Ramp Bridge 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.091 (mi) Estimated Completed Date 9/1/2018 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Diana Schulze, P.E. Contact Phone (512)321-2195 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target 6/12/2014 Design 30% Complete Actual 5/28/2014

Design 60% Complete Target 9/4/2014 Design 60% Complete Actual 8/22/2014

Design 100% Complete Target 1/7/2015 Design 100% Complete Actual 5/11/2015

Notice to Proceed Date 5/17/2016 Work Begin Date 6/6/2016

Percent of Time Used 31.71 Percent of Budget Used 39.05

Start Design Target 3/3/2014 Start Design Actual 3/3/2014

Received ENV Clearance Target 6/24/2014 Received ENV Clearance Actual 3/23/2015

Utility Coordination Target 6/2/2015 Utility Coordination Actual 5/11/2015

Right of Way Coordination Target 4/17/2015 Right of Way Coordination Actual 5/11/2015

Project Ready to Bid Actual 5/18/2015 Project Ready to Bid Target 6/2/2015

Project Engineering Cost to Date $482,878 Construction Cost  to Date $1,181,960

Construction Engineering Cost to 
Date

$26,121 Total Cost to Date $1,690,959

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$50,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 026505079 Category Description Program Identifier

Highway SH 71 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Austin County Bastrop 2

From Limit 0.40 MI E OF LP 150 To Limit 1.514 MI E OF LP 230 3

Construction Cost/Estimate $4,871,395 TIER 2 4

Description LeveL-Up & Thin Overlay Mixture 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 43.24 Total Score 64.20 7

Project Length 9.926 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 8/22/2016

Design 60% Complete Target TBD Design 60% Complete Actual 10/5/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/19/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 12/30/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 9/20/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $18,168 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $18,168

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,733,179

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 026505081 Category Description Program Identifier

Highway SH 71 Status Finalizing for Construction 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1710GR)

GR

District Austin County Bastrop 2

From Limit AT TAHITIAN To Limit . 3

Construction Cost/Estimate $482,575 TIER 2 4

Description Landscape And Irrigation 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 46.18 Total Score 66.00 7

Project Length 0.048 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 9/16/2016

Design 60% Complete Target TBD Design 60% Complete Actual 12/8/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/5/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $31,515 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $31,515

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$385,750

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 026508065 Category Description Program Identifier

Highway SH 71 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PMT

District Yoakum County Fayette 2

From Limit 0.051 MI W OF PRAIRIE 
VLY RD(CR 516

To Limit 0.698 MI WEST OF BU 71-E 3

Construction Cost/Estimate $1,780,623 TIER NA 4

Description Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.334 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rodney Svec, P.E. Contact Phone (361)293-4378 10

Construction Company Contact ANGEL BROTHERS HOLDINGS CORP.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/11/2016 Design 100% Complete Actual 3/11/2016

Notice to Proceed Date 6/22/2016 Work Begin Date 8/5/2016

Percent of Time Used 118.75 Percent of Budget Used 94.19

Start Design Target 2/8/2016 Start Design Actual 2/8/2016

Received ENV Clearance Target 2/24/2016 Received ENV Clearance Actual 2/24/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 3/11/2016 Project Ready to Bid Target 3/11/2016

Project Engineering Cost to Date $16,176 Construction Cost  to Date $3,785,334

Construction Engineering Cost to 
Date

$48,118 Total Cost to Date $3,849,628

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8437



Category Amount

$2,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 026510030 Category Description Program Identifier

Highway SL 150 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Austin County Bastrop 2

From Limit 0.62 MI E OF SH 95 To Limit LP 150 3

Construction Cost/Estimate $343,811 TIER 3 4

Description Mill, Seal Coat And Tom 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 43.24 Total Score 44.80 7

Project Length 0.053 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 8/22/2016

Design 60% Complete Target TBD Design 60% Complete Actual 10/5/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/19/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 12/30/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 9/20/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,473 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,473

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8439



Category Amount

$28,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8440



Project ID 026513022 Category Description Program Identifier

Highway SL 230 Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1809TP)

TP

District Austin County Bastrop 2

From Limit SH 95 TO OLIVE ST 
AND

To Limit FROM BLUEBONNET CIRCLE TO 
WEBB ST

3

Construction Cost/Estimate $491,456 TIER 2 4

Description Ada Sidewalks 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 35.59 Total Score 68.60 7

Project Length 0.321 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$491,456

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8442



Project ID 026513023 Category Description Program Identifier

Highway SL 230 Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1907)

District Austin County Bastrop 2

From Limit SMITHVILLE HIGH 
SCHOOL

To Limit LOOP 230 AT FAWCETT STREET 3

Construction Cost/Estimate $2,744,450 TIER 2 4

Description Widening 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 20.15 Total Score 63.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,430,562

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 026514008 Category Description Program Identifier

Highway BS 71-E Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

ON

District Yoakum County Fayette 2

From Limit AT COLORADO RIVER 
IN LA GRANGE

To Limit STR # 0265-14-038 3

Construction Cost/Estimate $12,500,000 TIER 1 4

Description Construct One Way Bridge And Appr (eastbound) 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 66.47 Total Score 80.10 7

Project Length 0.267 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $19,798 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $19,798

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8445



Category Amount

$12,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 026601074 Category Description Program Identifier

Highway SH 71 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Yoakum County Fayette 2

From Limit SH 159 To Limit COLORADO C/L 3

Construction Cost/Estimate $137,445 TIER NA 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.581 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/9/2016 Design 100% Complete Actual 9/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/9/2016 Start Design Actual 3/9/2016

Received ENV Clearance Target 7/28/2016 Received ENV Clearance Actual 8/19/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/9/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/9/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $12,413 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $12,413

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$121,856

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8448



Project ID 026601075 Category Description Program Identifier

Highway SH 71 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Yoakum County Fayette 2

From Limit AT FM 955 To Limit . 3

Construction Cost/Estimate $109,510 TIER 3 4

Description Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 43.24 Total Score 44.80 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/10/2016 Design 100% Complete Actual 11/10/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/11/2016 Start Design Actual 1/11/2016

Received ENV Clearance Target 9/26/2016 Received ENV Clearance Actual 9/26/2016

Utility Coordination Target 11/10/2016 Utility Coordination Actual 11/10/2016

Right of Way Coordination Target 11/10/2016 Right of Way Coordination Actual 11/10/2016

Project Ready to Bid Actual 11/10/2016 Project Ready to Bid Target 11/10/2016

Project Engineering Cost to Date $3,000 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$32,522

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8450



Project ID 026601076 Category Description Program Identifier

Highway SH 71 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Yoakum County Fayette 2

From Limit BS 71-E To Limit COLORADO C/L 3

Construction Cost/Estimate $485,231 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.015 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/9/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/4/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 7/29/2016 Received ENV Clearance Actual 7/8/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$543,792

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 026601078 Category Description Program Identifier

Highway SH 71 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

PM

District Yoakum County Fayette 2

From Limit 0.3 MI. W. OF FM 2503 To Limit COLORADO C/L 3

Construction Cost/Estimate $1,190,000 TIER 2 4

Description Pavement Repair And Surfacing 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2019 6

Strategic Score 35.15 Total Score 68.45 7

Project Length 1.679 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,190,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 026602063 Category Description Program Identifier

Highway SH 71 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Yoakum County Colorado 2

From Limit FAYETTE C/L To Limit IH 10 (WB LANES & SHOULDER) 3

Construction Cost/Estimate $407,022 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.930 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/9/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/4/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 7/29/2016 Received ENV Clearance Actual 7/8/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$508,971

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 026602064 Category Description Program Identifier

Highway SH 71 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

PM

District Yoakum County Colorado 2

From Limit FAYETTE C/L To Limit IH 10 (WEST BOUND) 3

Construction Cost/Estimate $4,095,000 TIER 1 4

Description Pavement Repair And Surfacing 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2019 6

Strategic Score 56.18 Total Score 75.60 7

Project Length 12.055 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8457



Category Amount

$4,095,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8458



Project ID 026603029 Category Description Program Identifier

Highway SH 71 Status Construction Scheduled 1 Category 1 - Proposition 1 
(16P101)

16S

District Yoakum County Colorado 2

From Limit SOUTH OF RATLIFF 
CREEK

To Limit 0.2 MILES N. OF US 90A 3

Construction Cost/Estimate $8,120,494 TIER NA 4

Description Construct Super 2 Lanes 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.163 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Ryan Simper, P.E. Contact Phone (979)532-3141 10

Construction Company Contact JAMES CONSTRUCTION GROUP, L.L.C.

Design 30% Complete Target 6/25/2013 Design 30% Complete Actual 6/25/2013

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/13/2015 Design 100% Complete Actual 11/6/2015

Notice to Proceed Date 3/15/2016 Work Begin Date 8/25/2016

Percent of Time Used 32.74 Percent of Budget Used 0.74

Start Design Target 4/26/2013 Start Design Actual 4/26/2013

Received ENV Clearance Target 12/31/2014 Received ENV Clearance Actual 12/31/2014

Utility Coordination Target 11/13/2015 Utility Coordination Actual 11/6/2015

Right of Way Coordination Target 11/13/2015 Right of Way Coordination Actual 11/6/2015

Project Ready to Bid Actual 11/6/2015 Project Ready to Bid Target 11/13/2015

Project Engineering Cost to Date $562,324 Construction Cost  to Date $95,550

Construction Engineering Cost to 
Date

$0 Total Cost to Date $657,874

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,120,495

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 026604050 Category Description Program Identifier

Highway SH 71 Status Construction Scheduled 1 Category 1 - Proposition 1 
(16P101)

16S

District Yoakum County Colorado 2

From Limit 0.2 MILES N. OF US 90A To Limit 0.5 MILES S. OF US 90A 3

Construction Cost/Estimate $1,000,503 TIER NA 4

Description Construct Super 2 Lanes 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.642 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Ryan Simper, P.E. Contact Phone (979)532-3141 10

Construction Company Contact JAMES CONSTRUCTION GROUP, L.L.C.

Design 30% Complete Target 6/25/2013 Design 30% Complete Actual 6/25/2013

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/13/2015 Design 100% Complete Actual 11/6/2015

Notice to Proceed Date 3/15/2016 Work Begin Date 8/25/2016

Percent of Time Used 32.74 Percent of Budget Used 0.74

Start Design Target 4/26/2013 Start Design Actual 4/26/2013

Received ENV Clearance Target 12/31/2014 Received ENV Clearance Actual 12/31/2014

Utility Coordination Target 11/13/2015 Utility Coordination Actual 11/6/2015

Right of Way Coordination Target 11/13/2015 Right of Way Coordination Actual 11/6/2015

Project Ready to Bid Actual 11/6/2015 Project Ready to Bid Target 11/13/2015

Project Engineering Cost to Date $8,600 Construction Cost  to Date $12,869

Construction Engineering Cost to 
Date

$0 Total Cost to Date $21,469

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,504

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 026604051 Category Description Program Identifier

Highway SH 71 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Yoakum County Colorado 2

From Limit CR 111 To Limit WHARTON C/L 3

Construction Cost/Estimate $289,201 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.478 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Walsh, P.E. Contact Phone (361)572-5214 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/14/2015 Design 100% Complete Actual 8/5/2015

Notice to Proceed Date 2/29/2016 Work Begin Date 7/25/2016

Percent of Time Used 81.67 Percent of Budget Used 95.40

Start Design Target 3/23/2015 Start Design Actual 3/23/2015

Received ENV Clearance Target 7/1/2015 Received ENV Clearance Actual 7/8/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/5/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $350 Construction Cost  to Date $589,688

Construction Engineering Cost to 
Date

$0 Total Cost to Date $590,038

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$343,267

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 026604052 Category Description Program Identifier

Highway SH 71 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

PM

District Yoakum County Colorado 2

From Limit CR 111 To Limit WHARTON C/L 3

Construction Cost/Estimate $3,045,000 TIER 2 4

Description Pavement Repair And Surfacing 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2019 6

Strategic Score 19.71 Total Score 63.20 7

Project Length 8.736 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,045,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8466



Project ID 026605046 Category Description Program Identifier

Highway SH 71 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Yoakum County Wharton 2

From Limit 0.20 MI. SOUTH OF FM 
961

To Limit 0.26 MI. NORTH OF FM 2765 3

Construction Cost/Estimate $223,320 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.621 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Walsh, P.E. Contact Phone (361)572-5214 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/14/2015 Design 100% Complete Actual 8/5/2015

Notice to Proceed Date 2/29/2016 Work Begin Date 7/25/2016

Percent of Time Used 81.67 Percent of Budget Used 95.40

Start Design Target 3/23/2015 Start Design Actual 3/23/2015

Received ENV Clearance Target 7/1/2015 Received ENV Clearance Actual 7/8/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/5/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $455,858

Construction Engineering Cost to 
Date

$0 Total Cost to Date $455,858

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$290,547

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 026605047 Category Description Program Identifier

Highway SH 71 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Yoakum County Wharton 2

From Limit COLORADO COUNTY 
LINE

To Limit CR 378 3

Construction Cost/Estimate $8,538 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.265 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Walsh, P.E. Contact Phone (361)572-5214 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/14/2015 Design 100% Complete Actual 8/5/2015

Notice to Proceed Date 2/29/2016 Work Begin Date 7/25/2016

Percent of Time Used 81.67 Percent of Budget Used 95.40

Start Design Target 3/23/2015 Start Design Actual 3/23/2015

Received ENV Clearance Target 7/1/2015 Received ENV Clearance Actual 7/8/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/5/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $350 Construction Cost  to Date $16,729

Construction Engineering Cost to 
Date

$0 Total Cost to Date $17,079

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8469



Category Amount

$24,651

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8470



Project ID 026605048 Category Description Program Identifier

Highway SH 71 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2201)

District Yoakum County Wharton 2

From Limit FM 1300 To Limit FM 2765 3

Construction Cost/Estimate $6,160,000 TIER NA 4

Description Widen Roadway To Accommodate 14' Two Way Left Turn Lanes 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.643 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 6/10/2016 Design 30% Complete Actual 6/9/2016

Design 60% Complete Target 7/26/2016 Design 60% Complete Actual 8/19/2016

Design 100% Complete Target 7/14/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/12/2015 Start Design Actual 10/12/2015

Received ENV Clearance Target 6/5/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 7/14/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 7/14/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/14/2017

Project Engineering Cost to Date $918,686 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $918,686

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8471



Category Amount

$11,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8472



Project ID 026606047 Category Description Program Identifier

Highway SH 71 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Yoakum County Wharton 2

From Limit FM 2674 To Limit 3.305 MI SOUTH OF FM 2674 (CR 405) 3

Construction Cost/Estimate $1,500,000 TIER 2 4

Description Pavement Repair And Surfacing 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 29.71 Total Score 66.60 7

Project Length 5.004 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/3/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 12/6/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $5,491 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,491

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8473



Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8474



Project ID 026607020 Category Description Program Identifier

Highway SH 71 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1408)

HES

District Yoakum County Matagorda 2

From Limit SH 111 To Limit SH 35 3

Construction Cost/Estimate $155,356 TIER NA 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.981 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Ryan Simper, P.E. Contact Phone (979)532-3141 10

Construction Company Contact ACE ASPHALT OF ARIZONA, INC.

Design 30% Complete Target 1/23/2014 Design 30% Complete Actual 1/23/2014

Design 60% Complete Target 3/3/2014 Design 60% Complete Actual 3/13/2014

Design 100% Complete Target 6/13/2014 Design 100% Complete Actual 6/10/2014

Notice to Proceed Date 10/17/2014 Work Begin Date 9/8/2015

Percent of Time Used 100.00 Percent of Budget Used 102.22

Start Design Target 11/6/2013 Start Design Actual 11/6/2013

Received ENV Clearance Target 4/22/2014 Received ENV Clearance Actual 5/21/2014

Utility Coordination Target 6/13/2014 Utility Coordination Actual 6/10/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 6/10/2014 Project Ready to Bid Target 6/13/2014

Project Engineering Cost to Date $15,927 Construction Cost  to Date $297,842

Construction Engineering Cost to 
Date

$0 Total Cost to Date $313,769

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$287,774

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 026607021 Category Description Program Identifier

Highway SH 71 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Yoakum County Matagorda 2

From Limit WHARTON COUNTY 
LINE

To Limit TO 0.1 MI. NORTH OF SH 35 3

Construction Cost/Estimate $3,097,497 TIER NA 4

Description Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.308 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Ryan Simper, P.E. Contact Phone (979)532-3141 10

Construction Company Contact CORNERSTONE PAVING AND CONSTRUCTION, L.L.C.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/12/2016 Design 100% Complete Actual 8/12/2016

Notice to Proceed Date 11/22/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 3/21/2016 Start Design Actual 3/21/2016

Received ENV Clearance Target 6/17/2016 Received ENV Clearance Actual 8/10/2016

Utility Coordination Target 8/12/2016 Utility Coordination Actual 8/12/2016

Right of Way Coordination Target 8/12/2016 Right of Way Coordination Actual 8/12/2016

Project Ready to Bid Actual 8/12/2016 Project Ready to Bid Target 8/12/2016

Project Engineering Cost to Date $26,397 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $26,397

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8477



Category Amount

$3,100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8478



Project ID 026608011 Category Description Program Identifier

Highway BS 71-F Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

BMN

District Yoakum County Colorado 2

From Limit 0.877 MI. E. OF FM 109 
(PRESTON ST)

To Limit 0.194 MI. E. OF FM 109 (GARDEN LN) 3

Construction Cost/Estimate $10,733,000 TIER 2 4

Description Construct OnE-Way Bridge And Approaches (northbound) 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 51.03 Total Score 61.65 7

Project Length 0.683 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 10/13/2015 Design 30% Complete Actual 10/13/2015

Design 60% Complete Target 2/12/2016 Design 60% Complete Actual 2/12/2016

Design 100% Complete Target 5/19/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/2/2013 Start Design Actual 12/2/2013

Received ENV Clearance Target 10/14/2016 Received ENV Clearance Actual 12/14/2016

Utility Coordination Target 5/19/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 5/19/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/19/2017

Project Engineering Cost to Date $1,805,451 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,805,451

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8479



Category Amount

$8,350,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8480



Project ID 026608013 Category Description Program Identifier

Highway BS 71-F Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

BMN

District Yoakum County Colorado 2

From Limit AT COLORADO RIVER To Limit STR # 0266-08-043 3

Construction Cost/Estimate $7,700,000 TIER 2 4

Description Rehabilitate Existing Bridge 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 12.06 Total Score 60.60 7

Project Length 0.197 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8481



Category Amount

$7,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 026701031 Category Description Program Identifier

Highway SH 237 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Yoakum County Fayette 2

From Limit WASHINGTON C/L To Limit 0.8 MI. N. OF SH 159 3

Construction Cost/Estimate $325,082 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.869 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Walsh, P.E. Contact Phone (361)572-5214 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/14/2015 Design 100% Complete Actual 8/5/2015

Notice to Proceed Date 2/29/2016 Work Begin Date 7/25/2016

Percent of Time Used 81.67 Percent of Budget Used 95.40

Start Design Target 3/23/2015 Start Design Actual 3/23/2015

Received ENV Clearance Target 7/1/2015 Received ENV Clearance Actual 7/8/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/5/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $367 Construction Cost  to Date $663,573

Construction Engineering Cost to 
Date

$0 Total Cost to Date $663,940

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$369,941

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8484



Project ID 026702035 Category Description Program Identifier

Highway SH 237 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Yoakum County Fayette 2

From Limit 0.8 MI. N. OF SH 159 To Limit 0.10 MI. NORTH OF SH 159 3

Construction Cost/Estimate $17,372 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.704 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Walsh, P.E. Contact Phone (361)572-5214 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/14/2015 Design 100% Complete Actual 8/5/2015

Notice to Proceed Date 2/29/2016 Work Begin Date 7/25/2016

Percent of Time Used 81.67 Percent of Budget Used 95.40

Start Design Target 3/23/2015 Start Design Actual 3/23/2015

Received ENV Clearance Target 7/1/2015 Received ENV Clearance Actual 7/8/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/5/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $183 Construction Cost  to Date $34,852

Construction Engineering Cost to 
Date

$0 Total Cost to Date $35,035

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8485



Category Amount

$23,140

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8486



Project ID 026702036 Category Description Program Identifier

Highway SH 159 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Yoakum County Fayette 2

From Limit 1.0 MI N OF BS 71 To Limit FM 2981 3

Construction Cost/Estimate $33,336 TIER NA 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.412 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rodney Svec, P.E. Contact Phone (361)293-4378 10

Construction Company Contact TRP CONSTRUCTION GROUP, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/12/2016 Design 100% Complete Actual 8/9/2016

Notice to Proceed Date 11/29/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 1/4/2016 Start Design Actual 1/4/2016

Received ENV Clearance Target 7/1/2016 Received ENV Clearance Actual 6/3/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/9/2016 Project Ready to Bid Target 8/12/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8487



Category Amount

$50,043

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8488



Project ID 026703028 Category Description Program Identifier

Highway FM 609 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Yoakum County Fayette 2

From Limit FM 2436 To Limit 4.6 MI S OF FM 2436 3

Construction Cost/Estimate $25,426 TIER NA 4

Description Texturize Shoulders(rolleD-In Or MilleD-In) 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.602 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Ryan Simper, P.E. Contact Phone (979)532-3141 10

Construction Company Contact TRP CONSTRUCTION GROUP, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 7/10/2015 Design 100% Complete Actual 7/6/2015

Notice to Proceed Date 10/21/2015 Work Begin Date 2/2/2016

Percent of Time Used 50.00 Percent of Budget Used 97.31

Start Design Target 4/6/2015 Start Design Actual 4/6/2015

Received ENV Clearance Target 6/2/2015 Received ENV Clearance Actual 5/8/2015

Utility Coordination Target 7/10/2015 Utility Coordination Actual 7/6/2015

Right of Way Coordination Target 7/10/2015 Right of Way Coordination Actual 7/6/2015

Project Ready to Bid Actual 7/6/2015 Project Ready to Bid Target 7/10/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $53,754

Construction Engineering Cost to 
Date

$0 Total Cost to Date $53,754

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8489



Category Amount

$11,510

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8490



Project ID 026703029 Category Description Program Identifier

Highway FM 609 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Yoakum County Fayette 2

From Limit 0.1 MI S OF BS 71 To Limit FM 2436 3

Construction Cost/Estimate $3,485 TIER NA 4

Description Milled Edgeline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.667 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rodney Svec, P.E. Contact Phone (361)293-4378 10

Construction Company Contact TRP CONSTRUCTION GROUP, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/12/2016 Design 100% Complete Actual 8/9/2016

Notice to Proceed Date 11/29/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 1/4/2016 Start Design Actual 1/4/2016

Received ENV Clearance Target 7/1/2016 Received ENV Clearance Actual 6/3/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/9/2016 Project Ready to Bid Target 8/12/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8491



Category Amount

$12,402

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8492



Project ID 026703030 Category Description Program Identifier

Highway FM 609 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Yoakum County Fayette 2

From Limit FM 2436 To Limit 2.2 MI N. OF FM 2237 3

Construction Cost/Estimate $2,720,000 TIER 2 4

Description Pavement Repair And Surfacing 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 22.35 Total Score 64.10 7

Project Length 4.603 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8493



Category Amount

$2,720,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 026705017 Category Description Program Identifier

Highway FM 609 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Yoakum County Fayette 2

From Limit 4.6 MI S OF FM 2436 To Limit 0.4 MI N OF IH 10 3

Construction Cost/Estimate $59,449 TIER NA 4

Description Texturize Shoulders(rolleD-In Or MilleD-In) 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.622 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Ryan Simper, P.E. Contact Phone (979)532-3141 10

Construction Company Contact TRP CONSTRUCTION GROUP, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 7/10/2015 Design 100% Complete Actual 7/6/2015

Notice to Proceed Date 10/21/2015 Work Begin Date 2/2/2016

Percent of Time Used 50.00 Percent of Budget Used 97.31

Start Design Target 4/6/2015 Start Design Actual 4/6/2015

Received ENV Clearance Target 6/2/2015 Received ENV Clearance Actual 5/8/2015

Utility Coordination Target 7/10/2015 Utility Coordination Actual 7/6/2015

Right of Way Coordination Target 7/10/2015 Right of Way Coordination Actual 7/6/2015

Project Ready to Bid Actual 7/6/2015 Project Ready to Bid Target 7/10/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $125,709

Construction Engineering Cost to 
Date

$0 Total Cost to Date $125,709

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8495



Category Amount

$26,576

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8496



Project ID 026705018 Category Description Program Identifier

Highway FM 609 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Yoakum County Fayette 2

From Limit 2.2 MI. N. OF FM 2237 To Limit IH 10 3

Construction Cost/Estimate $3,520,000 TIER 2 4

Description Pavement Repair And Surfacing 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 27.50 Total Score 65.85 7

Project Length 11.054 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8497



Category Amount

$3,520,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8498



Project ID 026708005 Category Description Program Identifier

Highway SH 237 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Washington 2

From Limit US 290 To Limit FAYETTE COUNTY LINE 3

Construction Cost/Estimate $81,970 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.360 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$1 Total Cost to Date $1

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8499



Category Amount

$90,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 026901029 Category Description Program Identifier

Highway US 77 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Yoakum County Fayette 2

From Limit 0.33 MI NORTH OF 
LAVACA CO. LINE

To Limit SL 222 IN SCHULENBURG 3

Construction Cost/Estimate $2,609,953 TIER NA 4

Description Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.460 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rodney Svec, P.E. Contact Phone (361)293-4378 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target 8/21/2014 Design 30% Complete Actual 8/21/2014

Design 60% Complete Target 10/20/2014 Design 60% Complete Actual 10/20/2014

Design 100% Complete Target 7/10/2015 Design 100% Complete Actual 7/6/2015

Notice to Proceed Date 11/13/2015 Work Begin Date 3/28/2016

Percent of Time Used 136.00 Percent of Budget Used 98.67

Start Design Target 4/30/2014 Start Design Actual 4/30/2014

Received ENV Clearance Target 2/3/2015 Received ENV Clearance Actual 2/3/2015

Utility Coordination Target 7/10/2015 Utility Coordination Actual 7/6/2015

Right of Way Coordination Target 7/10/2015 Right of Way Coordination Actual 7/6/2015

Project Ready to Bid Actual 7/6/2015 Project Ready to Bid Target 7/10/2015

Project Engineering Cost to Date $110,038 Construction Cost  to Date $5,251,079

Construction Engineering Cost to 
Date

$54,835 Total Cost to Date $5,415,952

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8501



Category Amount

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8502



Project ID 026902063 Category Description Program Identifier

Highway US 77 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

ON

District Yoakum County Lavaca 2

From Limit AT BIG ROCKY CREEK To Limit STR # 0269-02-030 3

Construction Cost/Estimate $2,504,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2018 6

Strategic Score 68.24 Total Score 79.70 7

Project Length 0.048 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 10/11/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 11/9/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 9/14/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/3/2014 Start Design Actual 1/3/2014

Received ENV Clearance Target 7/2/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 9/14/2018 Utility Coordination Actual TBD

Right of Way Coordination Target 9/14/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/14/2018

Project Engineering Cost to Date $133,716 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $133,716

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,504,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8504



Project ID 026902065 Category Description Program Identifier

Highway US 77 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Yoakum County Lavaca 2

From Limit FAYETTE C/L To Limit US 90A 3

Construction Cost/Estimate $291,817 TIER 2 4

Description Improve Guardrail To Design Standards, Safety Treat Fixed Ob Jects 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2018 6

Strategic Score 24.12 Total Score 64.70 7

Project Length 13.646 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$291,817

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8506



Project ID 026903035 Category Description Program Identifier

Highway US 77A Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Yoakum County Lavaca 2

From Limit 0.5 MI S OF FM 340 To Limit 1.0 MI S OF FM 340 3

Construction Cost/Estimate $371,582 TIER 2 4

Description Safety Treat Fixed Objects, Improve Guardrail To Design Stan Dards 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 40.29 Total Score 63.20 7

Project Length 0.484 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$371,582

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8508



Project ID 026905035 Category Description Program Identifier

Highway US 77A Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Yoakum County Dewitt 2

From Limit 0.3 MI S OF BS 77Q To Limit 5.2 MI N OF US 183(CONTROL BREAK) 3

Construction Cost/Estimate $4,884 TIER NA 4

Description Milled Edgeline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.139 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rodney Svec, P.E. Contact Phone (361)293-4378 10

Construction Company Contact TRP CONSTRUCTION GROUP, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/12/2016 Design 100% Complete Actual 8/9/2016

Notice to Proceed Date 11/29/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 1/4/2016 Start Design Actual 1/4/2016

Received ENV Clearance Target 7/1/2016 Received ENV Clearance Actual 6/3/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/9/2016 Project Ready to Bid Target 8/12/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$14,518

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8510



Project ID 026905036 Category Description Program Identifier

Highway US 77A Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Yoakum County Dewitt 2

From Limit HERDER RD (IN 
YOAKUM)

To Limit 5.21 MI N OF US 183 (CSJ BREAK) 3

Construction Cost/Estimate $211,170 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.818 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/9/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/4/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 7/29/2016 Received ENV Clearance Actual 7/8/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$200,203

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 026906055 Category Description Program Identifier

Highway US 183 Status Construction Scheduled 1 Category 11 - Proposition 1 
(15P111)

15S

District Yoakum County Dewitt 2

From Limit FM 766 To Limit US 87 IN CUERO 3

Construction Cost/Estimate $153,485 TIER NA 4

Description Upgrade Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rodney Svec, P.E. Contact Phone (361)293-4378 10

Construction Company Contact MIDASCO, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 11/6/2014 Design 60% Complete Actual 10/17/2014

Design 100% Complete Target 3/13/2015 Design 100% Complete Actual 3/19/2015

Notice to Proceed Date 7/1/2015 Work Begin Date 12/3/2015

Percent of Time Used 143.62 Percent of Budget Used 92.93

Start Design Target 9/5/2014 Start Design Actual 9/5/2014

Received ENV Clearance Target 2/2/2015 Received ENV Clearance Actual 3/10/2015

Utility Coordination Target 3/13/2015 Utility Coordination Actual 3/19/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 3/19/2015 Project Ready to Bid Target 3/13/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $303,860

Construction Engineering Cost to 
Date

$4,933 Total Cost to Date $308,793

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$153,485

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 026906056 Category Description Program Identifier

Highway US 183 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

PMT

District Yoakum County Dewitt 2

From Limit LAKESIDE DRIVE To Limit US 87 IN CUERO 3

Construction Cost/Estimate $1,067,877 TIER NA 4

Description Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.600 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rodney Svec, P.E. Contact Phone (361)293-4378 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 10/10/2014 Design 100% Complete Actual 10/9/2014

Notice to Proceed Date 2/13/2015 Work Begin Date 6/29/2015

Percent of Time Used 100.00 Percent of Budget Used 84.96

Start Design Target 5/5/2014 Start Design Actual 5/5/2014

Received ENV Clearance Target 8/28/2014 Received ENV Clearance Actual 10/1/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/9/2014 Project Ready to Bid Target 10/10/2014

Project Engineering Cost to Date $16,679 Construction Cost  to Date $2,780,086

Construction Engineering Cost to 
Date

$51,525 Total Cost to Date $2,848,290

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 026906057 Category Description Program Identifier

Highway US 77A Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Yoakum County Dewitt 2

From Limit 5.2 MI N OF US 183
(CONTROL BREAK)

To Limit US 183 3

Construction Cost/Estimate $4,951 TIER NA 4

Description Milled Edgeline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.209 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rodney Svec, P.E. Contact Phone (361)293-4378 10

Construction Company Contact TRP CONSTRUCTION GROUP, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/12/2016 Design 100% Complete Actual 8/9/2016

Notice to Proceed Date 11/29/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 1/4/2016 Start Design Actual 1/4/2016

Received ENV Clearance Target 7/1/2016 Received ENV Clearance Actual 6/3/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/9/2016 Project Ready to Bid Target 8/12/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$14,518

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 026906058 Category Description Program Identifier

Highway US 77A Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Yoakum County Dewitt 2

From Limit 5.21 MI N OF US 183 
(CSJ BREAK)

To Limit US 183 3

Construction Cost/Estimate $167,544 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.209 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/9/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/4/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 7/29/2016 Received ENV Clearance Actual 7/8/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 026906059 Category Description Program Identifier

Highway US 183 Status Under Development 1 Category 11 - District 
Discretionary (2111)

District Yoakum County Dewitt 2

From Limit LAKESIDE DRIVE To Limit HOSPITAL DRIVE 3

Construction Cost/Estimate $2,100,000 TIER NA 4

Description Add 3 Lanes For A 4-Lane Undivided Highway With Continuous Left Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.400 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 026910023 Category Description Program Identifier

Highway FM 531 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

ON

District Yoakum County Lavaca 2

From Limit AT YELLOW BANK 
CREEK

To Limit STR # 0269-10-027 3

Construction Cost/Estimate $1,574,475 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.164 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rodney Svec, P.E. Contact Phone (361)293-4378 10

Construction Company Contact SB CONTRACTORS LLC

Design 30% Complete Target 6/9/2014 Design 30% Complete Actual 7/22/2014

Design 60% Complete Target 7/17/2014 Design 60% Complete Actual 8/19/2014

Design 100% Complete Target 6/12/2015 Design 100% Complete Actual 6/12/2015

Notice to Proceed Date 11/10/2015 Work Begin Date 2/25/2016

Percent of Time Used 120.83 Percent of Budget Used 98.01

Start Design Target 1/6/2014 Start Design Actual 1/6/2014

Received ENV Clearance Target 11/13/2014 Received ENV Clearance Actual 6/23/2015

Utility Coordination Target 6/12/2015 Utility Coordination Actual 6/2/2015

Right of Way Coordination Target 6/12/2015 Right of Way Coordination Actual 6/2/2015

Project Ready to Bid Actual 6/23/2015 Project Ready to Bid Target 6/12/2015

Project Engineering Cost to Date $278,564 Construction Cost  to Date $3,007,246

Construction Engineering Cost to 
Date

$75,716 Total Cost to Date $3,361,525

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$828,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 026910024 Category Description Program Identifier

Highway FM 531 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Yoakum County Lavaca 2

From Limit 0.1 MI E OF FM 318 To Limit US 77 3

Construction Cost/Estimate $675,047 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2018 6

Strategic Score 24.26 Total Score 57.75 7

Project Length 8.679 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$675,047

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027002040 Category Description Program Identifier

Highway SH 72 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Yoakum County Dewitt 2

From Limit 1.4 MI E OF KARNES 
C/L

To Limit 2.5 MI E OF KARNES C/L 3

Construction Cost/Estimate $296,865 TIER 2 4

Description Widen Shoulder To >5' 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2018 6

Strategic Score 38.09 Total Score 62.45 7

Project Length 1.092 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$296,865

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027002041 Category Description Program Identifier

Highway SH 72 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Yoakum County Dewitt 2

From Limit KARNES C/L To Limit FM 2980 3

Construction Cost/Estimate $30,700,000 TIER NA 4

Description Construct Auxillary Lanes For Super 2 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.020 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,295 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,295

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$30,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027003074 Category Description Program Identifier

Highway SH 72 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Corpus Christi County Karnes 2

From Limit W. MAIN ST. To Limit WILBERN ST. 3

Construction Cost/Estimate $2,290,581 TIER 3 4

Description Base Repair, Surface And Restripe Roadway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 38.09 Total Score 43.05 7

Project Length 0.708 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 5/10/2016 Design 30% Complete Actual 5/10/2016

Design 60% Complete Target 6/21/2016 Design 60% Complete Actual 6/21/2016

Design 100% Complete Target 9/8/2016 Design 100% Complete Actual 10/21/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/3/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/3/2016 Project Ready to Bid Target 11/1/2016

Project Engineering Cost to Date $361,646 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $361,646

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027003075 Category Description Program Identifier

Highway SH 72 Status Under Development 1 Category DA - Develop Authority 
(DDA)

PES

District Corpus Christi County Karnes 2

From Limit 1 MILE EAST OF SH 239 To Limit WEST MAIN STREET (RUNGE) 3

Construction Cost/Estimate $10,000,000 TIER NA 4

Description Rehabilitate Roadway And Add Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.824 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 1/4/2018 Design 30% Complete Actual TBD

Design 60% Complete Target 3/26/2018 Design 60% Complete Actual TBD

Design 100% Complete Target 6/8/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target 6/8/2018 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/8/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8533



Category Amount

$10,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027003076 Category Description Program Identifier

Highway SH 72 Status Under Development 1 Category DA - Develop Authority 
(DDA)

PES

District Corpus Christi County Karnes 2

From Limit WILBERN ST. To Limit DEWITT COUNTY LINE 3

Construction Cost/Estimate $4,500,000 TIER NA 4

Description Rehabilitate Roadway And Add Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.282 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 1/4/2018 Design 30% Complete Actual TBD

Design 60% Complete Target 3/26/2018 Design 60% Complete Actual TBD

Design 100% Complete Target 6/8/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target 6/8/2018 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/8/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027003077 Category Description Program Identifier

Highway SH 72 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Corpus Christi County Karnes 2

From Limit SH 239 To Limit DEWITT COUNTY LINE 3

Construction Cost/Estimate $469,924 TIER NA 4

Description 2017 District Wide Seal Coat Project 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.781 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/22/2016 Design 100% Complete Actual 8/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/7/2016 Project Ready to Bid Target 9/14/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$113 Total Cost to Date $113

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8537



Category Amount

$612,380

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027004006 Category Description Program Identifier

Highway BS 72-B Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Corpus Christi County Karnes 2

From Limit BU 181-G To Limit SH 72 3

Construction Cost/Estimate $3,000,000 TIER 2 4

Description Rehab Roadway 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 22.35 Total Score 64.10 7

Project Length 1.096 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 9/26/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 11/21/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 1/8/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/14/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027009029 Category Description Program Identifier

Highway SH 72 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Corpus Christi County Live Oak 2

From Limit US 281 To Limit IH 37 3

Construction Cost/Estimate $140,701 TIER NA 4

Description 2017 District Wide Seal Coat Roadway 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.599 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/22/2016 Design 100% Complete Actual 8/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/7/2016 Project Ready to Bid Target 9/14/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$34 Total Cost to Date $34

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$164,470

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027010012 Category Description Program Identifier

Highway SH 72 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

PMT

District Yoakum County Dewitt 2

From Limit US 87 To Limit US 87 IN CUERO 3

Construction Cost/Estimate $1,154,573 TIER NA 4

Description Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.828 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rodney Svec, P.E. Contact Phone (361)293-4378 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 10/10/2014 Design 100% Complete Actual 10/9/2014

Notice to Proceed Date 2/13/2015 Work Begin Date 6/29/2015

Percent of Time Used 100.00 Percent of Budget Used 84.96

Start Design Target 5/5/2014 Start Design Actual 5/5/2014

Received ENV Clearance Target 8/28/2014 Received ENV Clearance Actual 10/1/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/9/2014 Project Ready to Bid Target 10/10/2014

Project Engineering Cost to Date $7,584 Construction Cost  to Date $3,006,924

Construction Engineering Cost to 
Date

$55,729 Total Cost to Date $3,070,237

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027101066 Category Description Program Identifier

Highway IH 10 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Yoakum County Colorado 2

From Limit COLORADO RIVER 
BRIDGE

To Limit AUSTIN C/L 3

Construction Cost/Estimate $174,940,000 TIER NA 4

Description Add Lanes For 6-Lane Facility 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.718 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $6,920 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $6,920

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$174,940,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027101073 Category Description Program Identifier

Highway IH 10 Status Under Development 1 Category 6 - Bridge Program 
(2106)

ON

District Yoakum County Colorado 2

From Limit AT UNION PACIFIC 
RAILROAD

To Limit STR # 0271-01-414 3

Construction Cost/Estimate $4,830,000 TIER NA 4

Description Widen Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.493 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $222 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $222

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,830,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027102049 Category Description Program Identifier

Highway IH 10 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Yoakum County Austin 2

From Limit COLORADO C/L To Limit FM 3538 3

Construction Cost/Estimate $113,781,000 TIER NA 4

Description Add Lanes For 6-Lane Facility 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.917 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $8,431 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $8,431

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$113,781,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027102055 Category Description Program Identifier

Highway IH 10 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Yoakum County Austin 2

From Limit WEST OF FM 3538 To Limit SH  36 3

Construction Cost/Estimate $51,000,000 TIER NA 4

Description Construct 1 Additional Main Lane In Each Direction 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.744 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $46,087 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $46,087

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$51,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027102058 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 11 - District 
Discretionary (1511)

District Yoakum County Austin 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit REXVILLE ROAD To Limit SH 36 3

Construction Cost/Estimate $3,408,572 TIER NA 4

Description Reconstruct Ramps & Add Frontage Road 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.024 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Ryan Simper, P.E. Contact Phone (979)532-3141 10

Construction Company Contact LONE STAR ROAD CONSTRUCTION, LTD.

Design 30% Complete Target 6/28/2012 Design 30% Complete Actual 6/28/2012

Design 60% Complete Target 7/13/2012 Design 60% Complete Actual 7/13/2012

Design 100% Complete Target 3/14/2014 Design 100% Complete Actual 3/14/2014

Notice to Proceed Date 12/21/2015 Work Begin Date 4/28/2016

Percent of Time Used 64.17 Percent of Budget Used 67.88

Start Design Target 6/27/2012 Start Design Actual 6/27/2012

Received ENV Clearance Target 3/13/2014 Received ENV Clearance Actual 3/13/2014

Utility Coordination Target 3/14/2014 Utility Coordination Actual 3/14/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 6/15/2015 Project Ready to Bid Target 6/12/2015

Project Engineering Cost to Date $90,106 Construction Cost  to Date $4,364,667

Construction Engineering Cost to 
Date

$1,452 Total Cost to Date $4,456,226

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$348,000

$2,545,865

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027103046 Category Description Program Identifier

Highway IH 10 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Yoakum County Austin 2

From Limit WEST OF MANAK 
ROAD

To Limit EAST OF BRAZOS RIVER 3

Construction Cost/Estimate $77,000,000 TIER NA 4

Description Construct 1 Additional Main Lane In Each Direction 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.393 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,685,104 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,685,104

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$77,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027103054 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 11 - District 
Discretionary (1511)

District Yoakum County Austin 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit SH 36 To Limit BNSF RAILROAD 3

Construction Cost/Estimate $691,198 TIER NA 4

Description Reconstruct Ramps & Add Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.140 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Ryan Simper, P.E. Contact Phone (979)532-3141 10

Construction Company Contact LONE STAR ROAD CONSTRUCTION, LTD.

Design 30% Complete Target 6/28/2012 Design 30% Complete Actual 6/28/2012

Design 60% Complete Target 7/13/2012 Design 60% Complete Actual 7/13/2012

Design 100% Complete Target 3/14/2014 Design 100% Complete Actual 3/14/2014

Notice to Proceed Date 12/21/2015 Work Begin Date 4/28/2016

Percent of Time Used 64.17 Percent of Budget Used 67.88

Start Design Target 6/27/2012 Start Design Actual 6/27/2012

Received ENV Clearance Target 3/13/2014 Received ENV Clearance Actual 3/13/2014

Utility Coordination Target 3/14/2014 Utility Coordination Actual 3/14/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 6/15/2015 Project Ready to Bid Target 6/12/2015

Project Engineering Cost to Date $4,094 Construction Cost  to Date $995,356

Construction Engineering Cost to 
Date

$331 Total Cost to Date $999,782

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$52,000

$465,486

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027103055 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Yoakum County Austin 2

From Limit KERSTEN ROAD 
(UNDER IH 10)

To Limit BRAZOS RIVER 3

Construction Cost/Estimate $199,673 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.247 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Walsh, P.E. Contact Phone (361)572-5214 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/14/2015 Design 100% Complete Actual 8/5/2015

Notice to Proceed Date 2/29/2016 Work Begin Date 7/25/2016

Percent of Time Used 81.67 Percent of Budget Used 95.40

Start Design Target 3/23/2015 Start Design Actual 3/23/2015

Received ENV Clearance Target 7/1/2015 Received ENV Clearance Actual 7/8/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/5/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $458 Construction Cost  to Date $407,066

Construction Engineering Cost to 
Date

$0 Total Cost to Date $407,524

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$186,060

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8560



Project ID 027103056 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Yoakum County Austin 2

From Limit KOY OVERPASS To Limit BRAZOS RIVER 3

Construction Cost/Estimate $171,903 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.031 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Walsh, P.E. Contact Phone (361)572-5214 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/14/2015 Design 100% Complete Actual 8/5/2015

Notice to Proceed Date 2/29/2016 Work Begin Date 7/25/2016

Percent of Time Used 81.67 Percent of Budget Used 95.40

Start Design Target 3/23/2015 Start Design Actual 3/23/2015

Received ENV Clearance Target 7/1/2015 Received ENV Clearance Actual 7/8/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/5/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $458 Construction Cost  to Date $349,909

Construction Engineering Cost to 
Date

$0 Total Cost to Date $350,368

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$147,463

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027103060 Category Description Program Identifier

Highway IH 10 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Yoakum County Austin 2

From Limit KERSTEN ROAD To Limit WEST OF MANAK ROAD 3

Construction Cost/Estimate $64,000,000 TIER NA 4

Description Construct 1 Additional Main Lane In Each Direction 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.393 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $26,286 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $26,286

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$64,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027103061 Category Description Program Identifier

Highway IH 10 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Yoakum County Austin 2

From Limit SH 36 To Limit KERSTEN ROAD 3

Construction Cost/Estimate $12,000,000 TIER NA 4

Description Construct 1 Additional Main Lane In Each Direction 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.649 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,351 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,351

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$12,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027104070 Category Description Program Identifier

Highway IH 10 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Houston County Waller 2

From Limit FM 359 To Limit WALLER-FORT BEND C/L 3

Construction Cost/Estimate $111,500,000 TIER NA 4

Description Widen To 6 Main Lanes With 4 Managed Lanes And Reconstruct Interchange At Woods And Igloo Roads 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.775 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2007

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,105,891 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,105,891

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$111,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027104071 Category Description Program Identifier

Highway IH 10 Status Finalizing for Construction 1 Category 11 - Congestion 
(16C11)

CNG

District Houston County Waller 2

From Limit BRAZOS RIVER To Limit FM 359 3

Construction Cost/Estimate $188,676,000 TIER 1 4

Description Construct 1 Additional Main Lane In Each Direction 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 83.82 Total Score 86.00 7

Project Length 5.290 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $7,184,879 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $7,184,879

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$188,676,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027104090 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 3 - Proposition 12 
(13V2DT)

District Houston County Waller 2 Category 11 - District 
Discretionary (1411)

From Limit FORT BEND C/L To Limit PEDERSON ROAD 3

Construction Cost/Estimate $1,529,474 TIER NA 4

Description Construct Entrance And Exit Ramps, Convert Eb Frontage Road To OnE-Way And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.504 (mi) Estimated Completed Date 10/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Grady Mapes, P.E. Contact Phone (281)238-7900 10

Construction Company Contact JAMES CONSTRUCTION GROUP, L.L.C.

Design 30% Complete Target 7/5/2012 Design 30% Complete Actual 9/4/2013

Design 60% Complete Target 10/9/2012 Design 60% Complete Actual 12/6/2013

Design 100% Complete Target 3/19/2013 Design 100% Complete Actual 1/6/2014

Notice to Proceed Date 4/15/2014 Work Begin Date 7/22/2014

Percent of Time Used 121.51 Percent of Budget Used 98.83

Start Design Target 4/2/2012 Start Design Actual 4/2/2013

Received ENV Clearance Target 1/28/2013 Received ENV Clearance Actual 12/2/2013

Utility Coordination Target 6/20/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 6/20/2013 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/9/2014 Project Ready to Bid Target 6/20/2013

Project Engineering Cost to Date $0 Construction Cost  to Date $3,707,035

Construction Engineering Cost to 
Date

$444,572 Total Cost to Date $4,151,607

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,206,000

$510,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027104091 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 1 - Proposition 1 
(16P101)

16S

District Houston County Waller 2

From Limit 0.256 MI E OF FM 359 To Limit BRAZOS RIVER 3

Construction Cost/Estimate $2,128,589 TIER NA 4

Description Base Repair, Planing, Surface Treatment And 1.5" Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.687 (mi) Estimated Completed Date 12/5/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Grady Mapes, P.E. Contact Phone (281)238-7900 10

Construction Company Contact JAMES CONSTRUCTION GROUP, L.L.C.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 12/9/2015 Design 100% Complete Actual 12/18/2015

Notice to Proceed Date 3/15/2016 Work Begin Date 5/4/2016

Percent of Time Used 124.44 Percent of Budget Used 105.23

Start Design Target 1/9/2015 Start Design Actual 1/9/2015

Received ENV Clearance Target 12/9/2015 Received ENV Clearance Actual 12/18/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/14/2015 Project Ready to Bid Target 12/9/2015

Project Engineering Cost to Date $58,555 Construction Cost  to Date $4,755,306

Construction Engineering Cost to 
Date

$92,879 Total Cost to Date $4,906,740

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,128,589

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027105025 Category Description Program Identifier

Highway IH 10 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Houston County Fort Bend 2

From Limit WALLER-FORT BEND 
COUNTY LINE

To Limit FORT BEND-HARRIS COUNTY LINE 3

Construction Cost/Estimate $35,000,000 TIER NA 4

Description Widen To 6 Main Lanes With 4 Managed Lanes; Reconstruct 2-3 Lane Fr's; Reconstruct Interchanges At 
Fm 1463 And Pin Oak

5

Last Update Date 12/21/2016 Bid Received Date 4/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.180 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2007

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,164,330 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,164,330

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$35,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027105037 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Houston County Fort Bend 2 Category 3 - Proposition 12 
(13V2DT)

From Limit FM 1463 To Limit WALLER C/L 3 Category 11 - District 
Discretionary (1411)

Construction Cost/Estimate $9,213,091 TIER NA 4

Description Construct Gs Over Ih 10, Roundabout, Loop Rds, Entrance And Exit Ramps, Convert Eb Frtg Rd To 
OnE-Way And Overlay

5

Last Update Date 12/21/2016 Bid Received Date 2/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.386 (mi) Estimated Completed Date 10/1/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Grady Mapes, P.E. Contact Phone (281)238-7900 10

Construction Company Contact JAMES CONSTRUCTION GROUP, L.L.C.

Design 30% Complete Target 7/5/2012 Design 30% Complete Actual 9/4/2013

Design 60% Complete Target 10/9/2012 Design 60% Complete Actual 12/6/2013

Design 100% Complete Target 3/19/2013 Design 100% Complete Actual 1/6/2014

Notice to Proceed Date 4/15/2014 Work Begin Date 7/22/2014

Percent of Time Used 121.51 Percent of Budget Used 98.83

Start Design Target 4/2/2012 Start Design Actual 4/2/2013

Received ENV Clearance Target 1/28/2013 Received ENV Clearance Actual 12/2/2013

Utility Coordination Target 6/20/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 6/20/2013 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/9/2014 Project Ready to Bid Target 6/20/2013

Project Engineering Cost to Date $667,182 Construction Cost  to Date $19,607,651

Construction Engineering Cost to 
Date

$2,351,471 Total Cost to Date $22,626,304

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,571,200

$3,916,000

$3,510,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8578



Project ID 027105039 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 10 - Landscape 
Incentive Awards (GCAA) 
(1010AI)

LIA

District Houston County Fort Bend 2 Category 10 - Green Ribbon 
Landscape Improvement 
(1410GR)

GR

From Limit AT PIN OAK ROAD To Limit . 3

Construction Cost/Estimate $291,842 TIER NA 4

Description Landscape 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Grady Mapes, P.E. Contact Phone (281)238-7900 10

Construction Company Contact BOYER, INC.

Design 30% Complete Target 3/8/2012 Design 30% Complete Actual 3/8/2012

Design 60% Complete Target 4/9/2012 Design 60% Complete Actual 4/9/2012

Design 100% Complete Target 5/21/2012 Design 100% Complete Actual TBD

Notice to Proceed Date 7/29/2014 Work Begin Date 9/2/2014

Percent of Time Used 97.32 Percent of Budget Used 87.87

Start Design Target 2/1/2012 Start Design Actual 2/1/2012

Received ENV Clearance Target 4/9/2012 Received ENV Clearance Actual 4/9/2012

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/21/2012 Project Ready to Bid Target 5/21/2012

Project Engineering Cost to Date $94,188 Construction Cost  to Date $649,622

Construction Engineering Cost to 
Date

$30,689 Total Cost to Date $774,499

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$180,000

$20,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027105040 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 10 - Landscape 
Incentive Awards (GCAA) 
(1310LI)

LIA

District Houston County Fort Bend 2

From Limit AT PIN OAK RD To Limit . 3

Construction Cost/Estimate $415,574 TIER NA 4

Description Landscape Development 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Grady Mapes, P.E. Contact Phone (281)238-7900 10

Construction Company Contact BOYER, INC.

Design 30% Complete Target 3/8/2012 Design 30% Complete Actual 3/8/2012

Design 60% Complete Target 4/9/2012 Design 60% Complete Actual 4/9/2012

Design 100% Complete Target 5/21/2012 Design 100% Complete Actual TBD

Notice to Proceed Date 7/29/2014 Work Begin Date 9/2/2014

Percent of Time Used 97.32 Percent of Budget Used 87.87

Start Design Target 2/1/2012 Start Design Actual 2/1/2012

Received ENV Clearance Target 4/9/2012 Received ENV Clearance Actual 4/9/2012

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/21/2012 Project Ready to Bid Target 5/21/2012

Project Engineering Cost to Date $55,795 Construction Cost  to Date $512,055

Construction Engineering Cost to 
Date

$23,750 Total Cost to Date $591,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8581



Category Amount

$80,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027105042 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Houston County Fort Bend 2

From Limit CANE ISLAND 
PARKWAY

To Limit FM 1463 3

Construction Cost/Estimate $2,297,995 TIER NA 4

Description Entrance And Exit Ramps Relocation, Extend Frontage Road And Convert Frontage Road To OnE-Way 
(westbound Only)

5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.934 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 4/5/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/6/2016

Design 100% Complete Target TBD Design 100% Complete Actual 9/5/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 2/16/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/1/2016

Utility Coordination Target TBD Utility Coordination Actual 10/4/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/13/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $121,404 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $121,404

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027105043 Category Description Program Identifier

Highway IH 10 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1711)

TDC

District Houston County Fort Bend 2

From Limit AT FM 1463 To Limit . 3

Construction Cost/Estimate $818,829 TIER 1 4

Description Construct Intersection Improvements 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 79.41 Total Score 86.00 7

Project Length 0.118 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $119,621 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $119,621

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$809,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027105044 Category Description Program Identifier

Highway IH 10 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Houston County Fort Bend 2

From Limit PIN OAK To Limit WALLER C/L 3

Construction Cost/Estimate $850,000 TIER 1 4

Description Install Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 69.12 Total Score 87.00 7

Project Length 2.147 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$850,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027106117 Category Description Program Identifier

Highway IH 10 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Houston County Harris 2

From Limit FORT BEND COUNTY 
LINE

To Limit SH 6 3

Construction Cost/Estimate $17,300,000 TIER NA 4

Description Reconfigure To Remove Diamond Lanes And Add 4 Managed Lanes 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.193 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2007

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $883,923 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $883,923

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$17,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027106120 Category Description Program Identifier

Highway IH 10 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Houston County Harris 2

From Limit AT MASON CREEK To Limit . 3

Construction Cost/Estimate $2,000,000 TIER 1 4

Description Erosion Repair And Channel Protection 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 72.79 Total Score 89.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 3/18/2015 Design 30% Complete Actual 3/26/2015

Design 60% Complete Target 7/27/2015 Design 60% Complete Actual TBD

Design 100% Complete Target 1/14/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/15/2014 Start Design Actual 12/15/2014

Received ENV Clearance Target 1/6/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 1/14/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 1/14/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/14/2016

Project Engineering Cost to Date $340,700 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $340,700

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027106121 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 9 - Transportation 
Enhancement (1609TE)

TE

District Houston County Harris 2

From Limit BARKER CYPRESS To Limit SH 6 3

Construction Cost/Estimate $1,012,908 TIER NA 4

Description Intersection Enhancements At 6 Locations (ped Ramps, Crosswalks, Signal Improvements, Safety & 
Aesthetics

5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.183 (mi) Estimated Completed Date 6/18/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jesse R. Garcia, P.E. Contact Phone (713)934-5900 10

Construction Company Contact ARANDA BROTHERS CONSTRUCTION CO., INC.

Design 30% Complete Target 3/2/2015 Design 30% Complete Actual 3/2/2015

Design 60% Complete Target 5/15/2015 Design 60% Complete Actual 5/15/2015

Design 100% Complete Target 10/28/2015 Design 100% Complete Actual 10/28/2015

Notice to Proceed Date 9/19/2016 Work Begin Date TBD

Percent of Time Used 16.67 Percent of Budget Used 16.82

Start Design Target 10/1/2014 Start Design Actual 10/1/2014

Received ENV Clearance Target 6/2/2015 Received ENV Clearance Actual 6/2/2015

Utility Coordination Target 9/3/2015 Utility Coordination Actual 9/3/2015

Right of Way Coordination Target 9/3/2015 Right of Way Coordination Actual 9/3/2015

Project Ready to Bid Actual 11/16/2015 Project Ready to Bid Target 12/18/2015

Project Engineering Cost to Date $804,873 Construction Cost  to Date $179,007

Construction Engineering Cost to 
Date

$2,225 Total Cost to Date $986,105

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,154,704

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027106122 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 10 - Landscape 
Incentive Awards (GCAA) 
(1310LI)

LIA

District Houston County Harris 2

From Limit AT KATY FT BEND RD & 
US 90

To Limit . 3

Construction Cost/Estimate $42,187 TIER NA 4

Description Landscape Development 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Grady Mapes, P.E. Contact Phone (281)238-7900 10

Construction Company Contact BOYER, INC.

Design 30% Complete Target 3/8/2012 Design 30% Complete Actual 3/8/2012

Design 60% Complete Target 4/9/2012 Design 60% Complete Actual 4/9/2012

Design 100% Complete Target 5/21/2012 Design 100% Complete Actual TBD

Notice to Proceed Date 7/29/2014 Work Begin Date 9/2/2014

Percent of Time Used 97.32 Percent of Budget Used 87.87

Start Design Target 2/1/2012 Start Design Actual 2/1/2012

Received ENV Clearance Target 4/9/2012 Received ENV Clearance Actual 4/9/2012

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/21/2012 Project Ready to Bid Target 5/21/2012

Project Engineering Cost to Date $3,700 Construction Cost  to Date $95,533

Construction Engineering Cost to 
Date

$4,432 Total Cost to Date $103,664

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$80,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027106126 Category Description Program Identifier

Highway IH 10 Status Finalizing for Construction 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1710GR)

GR

District Houston County Harris 2

From Limit LONGHORN RANCH 
AVENUE

To Limit BUCKEYE DRIVE 3

Construction Cost/Estimate $800,000 TIER 1 4

Description Landscaping Enhancement 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 62.50 Total Score 77.75 7

Project Length 1.730 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8598



Project ID 027107305 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1607)

District Houston County Harris 2

From Limit BW 8 To Limit WEST OF SH 6 3

Construction Cost/Estimate $1,166,378 TIER NA 4

Description Restripe In Sections To Add Lanes To Provide 10 Main Lanes Throughout The Project 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.926 (mi) Estimated Completed Date 12/1/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jesse R. Garcia, P.E. Contact Phone (713)934-5900 10

Construction Company Contact MAIN LANE INDUSTRIES LTD.

Design 30% Complete Target 4/29/2011 Design 30% Complete Actual 4/29/2011

Design 60% Complete Target 9/7/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 11/3/2017 Design 100% Complete Actual TBD

Notice to Proceed Date 5/2/2016 Work Begin Date 10/24/2016

Percent of Time Used 50.75 Percent of Budget Used 32.09

Start Design Target 2/10/2011 Start Design Actual 2/10/2011

Received ENV Clearance Target 7/26/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 8/8/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 8/8/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/22/2015 Project Ready to Bid Target 5/8/2015

Project Engineering Cost to Date $2,121,216 Construction Cost  to Date $676,257

Construction Engineering Cost to 
Date

$17,352 Total Cost to Date $2,814,825

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8599



Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8600



Project ID 027107309 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 9 - Transportation 
Enhancement (1609TE)

TE

District Houston County Harris 2

From Limit SH 6 To Limit DAIRY ASHFORD 3

Construction Cost/Estimate $843,230 TIER NA 4

Description Intersection Enhancements At 6 Locations (ped Ramps, Crosswalks, Signal Improvements, Safety & 
Aesthetics

5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.178 (mi) Estimated Completed Date 6/18/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jesse R. Garcia, P.E. Contact Phone (713)934-5900 10

Construction Company Contact ARANDA BROTHERS CONSTRUCTION CO., INC.

Design 30% Complete Target 3/2/2015 Design 30% Complete Actual 3/2/2015

Design 60% Complete Target 5/15/2015 Design 60% Complete Actual 5/15/2015

Design 100% Complete Target 10/28/2015 Design 100% Complete Actual 10/28/2015

Notice to Proceed Date 9/19/2016 Work Begin Date TBD

Percent of Time Used 16.67 Percent of Budget Used 16.82

Start Design Target 10/1/2014 Start Design Actual 10/1/2014

Received ENV Clearance Target 6/2/2015 Received ENV Clearance Actual 6/2/2015

Utility Coordination Target 9/3/2015 Utility Coordination Actual 9/3/2015

Right of Way Coordination Target 9/3/2015 Right of Way Coordination Actual 9/3/2015

Project Ready to Bid Actual 11/16/2015 Project Ready to Bid Target 12/18/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $149,145

Construction Engineering Cost to 
Date

$1,854 Total Cost to Date $150,999

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,154,704

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027107312 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Houston County Harris 2 Category 12 - Strategic Priority 
(1612)

From Limit EAST OF GESSNER 
ROAD

To Limit NORTH POST OAK ROAD 3

Construction Cost/Estimate $12,293,403 TIER NA 4

Description Diamond Grind And Groove Pavement Surface 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.771 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $278,912 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $278,912

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8603



Category Amount

$1,202,000

$12,775,556

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8604



Project ID 027107314 Category Description Program Identifier

Highway IH 10 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Houston County Harris 2

From Limit AT OLIVER STREET To Limit . 3

Construction Cost/Estimate $1,770,000 TIER 1 4

Description Construct Oliver Street Bridge & Widen Easbound Frontage rd 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 69.12 Total Score 80.00 7

Project Length 0.042 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,770,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8606



Project ID 027108012 Category Description Program Identifier

Highway US 90 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1706)

ON

District Yoakum County Austin 2

From Limit AT SH 36 & BNSF RR To Limit STR # 0271-08-419 & 025 3

Construction Cost/Estimate $8,195,427 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.518 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 11/12/2013 Design 30% Complete Actual 11/12/2013

Design 60% Complete Target 4/4/2014 Design 60% Complete Actual 4/4/2014

Design 100% Complete Target 7/15/2016 Design 100% Complete Actual 7/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/12/2013 Start Design Actual 11/12/2013

Received ENV Clearance Target 4/29/2016 Received ENV Clearance Actual 4/25/2016

Utility Coordination Target 7/15/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 7/15/2016 Right of Way Coordination Actual 7/15/2016

Project Ready to Bid Actual 7/15/2016 Project Ready to Bid Target 7/15/2016

Project Engineering Cost to Date $1,090,799 Construction Cost  to Date $553

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,091,352

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027109022 Category Description Program Identifier

Highway US 90 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Houston County Waller 2

From Limit AT CANE ISLAND 
PARKWAY

To Limit . 3

Construction Cost/Estimate $2,321,743 TIER NA 4

Description Construct New Intersection, Bridge Widening, Signals And A Railroad Crossing 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.323 (mi) Estimated Completed Date 12/13/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Grady Mapes, P.E. Contact Phone (281)238-7900 10

Construction Company Contact JOHN REED AND COMPANY, LLC

Design 30% Complete Target 7/29/2014 Design 30% Complete Actual 7/29/2014

Design 60% Complete Target 10/29/2014 Design 60% Complete Actual 10/29/2014

Design 100% Complete Target 6/16/2015 Design 100% Complete Actual 6/16/2015

Notice to Proceed Date 9/14/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 2.61

Start Design Target 5/20/2014 Start Design Actual 5/20/2014

Received ENV Clearance Target 10/2/2015 Received ENV Clearance Actual 10/2/2015

Utility Coordination Target 6/10/2015 Utility Coordination Actual 6/10/2015

Right of Way Coordination Target 6/10/2015 Right of Way Coordination Actual 6/10/2015

Project Ready to Bid Actual 10/2/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $297,758 Construction Cost  to Date $115,542

Construction Engineering Cost to 
Date

$2,356 Total Cost to Date $415,655

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,900,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8610



Project ID 027109023 Category Description Program Identifier

Highway US 90 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Houston County Waller 2

From Limit IH 10 EAST OF PEACH 
RIDGE RD

To Limit FM 359 3

Construction Cost/Estimate $2,051,000 TIER 1 4

Description Add 5 In Shoulder, Planing, LeveL-Up And 1.5 In Pfc Overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2020 6

Strategic Score 36.76 Total Score 76.00 7

Project Length 2.050 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8611



Category Amount

$2,051,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027113001 Category Description Program Identifier

Highway SL 350 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Yoakum County Austin 2

From Limit SH 36 To Limit SH 36 3

Construction Cost/Estimate $38,087 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.810 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Walsh, P.E. Contact Phone (361)572-5214 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/14/2015 Design 100% Complete Actual 8/5/2015

Notice to Proceed Date 2/29/2016 Work Begin Date 7/25/2016

Percent of Time Used 81.67 Percent of Budget Used 95.40

Start Design Target 3/23/2015 Start Design Actual 3/23/2015

Received ENV Clearance Target 7/1/2015 Received ENV Clearance Actual 7/8/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/5/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $884 Construction Cost  to Date $76,673

Construction Engineering Cost to 
Date

$0 Total Cost to Date $77,557

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$46,305

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027114209 Category Description Program Identifier

Highway IH 610 Status Construction Scheduled 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1107A)

District Houston County Harris 2

From Limit IH 610 WB FR AT 
WHITE OAK BAYOU

To Limit . 3

Construction Cost/Estimate $1,229,028 TIER NA 4

Description Rehabilitate Bridge And a. 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2011 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.072 (mi) Estimated Completed Date 1/31/2015 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jesse R. Garcia, P.E. Contact Phone (713)934-5900 10

Construction Company Contact WILLIAMS BROTHERS CONSTRUCTION CO., INC.

Design 30% Complete Target 6/9/2009 Design 30% Complete Actual 6/9/2009

Design 60% Complete Target 2/16/2010 Design 60% Complete Actual 2/16/2010

Design 100% Complete Target 2/1/2011 Design 100% Complete Actual 1/31/2011

Notice to Proceed Date 6/15/2011 Work Begin Date 6/20/2011

Percent of Time Used 99.43 Percent of Budget Used 95.09

Start Design Target 1/2/2003 Start Design Actual 1/2/2003

Received ENV Clearance Target 7/21/2010 Received ENV Clearance Actual 8/25/2010

Utility Coordination Target 11/23/2010 Utility Coordination Actual 1/31/2011

Right of Way Coordination Target 10/21/2010 Right of Way Coordination Actual 1/31/2011

Project Ready to Bid Actual 1/31/2011 Project Ready to Bid Target 2/1/2011

Project Engineering Cost to Date $6,974 Construction Cost  to Date $2,613,823

Construction Engineering Cost to 
Date

$149,673 Total Cost to Date $2,770,470

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,300,866

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8616



Project ID 027114210 Category Description Program Identifier

Highway IH 610 Status Construction Scheduled 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1107A)

District Houston County Harris 2

From Limit IH 610 EB FR AT WHITE 
OAK BAYOU

To Limit . 3

Construction Cost/Estimate $1,245,164 TIER NA 4

Description Rehabilitate Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2011 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.070 (mi) Estimated Completed Date 1/31/2015 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jesse R. Garcia, P.E. Contact Phone (713)934-5900 10

Construction Company Contact WILLIAMS BROTHERS CONSTRUCTION CO., INC.

Design 30% Complete Target 6/9/2009 Design 30% Complete Actual 6/9/2009

Design 60% Complete Target 2/16/2010 Design 60% Complete Actual 2/16/2010

Design 100% Complete Target 2/1/2011 Design 100% Complete Actual 1/31/2011

Notice to Proceed Date 6/15/2011 Work Begin Date 6/20/2011

Percent of Time Used 99.43 Percent of Budget Used 95.09

Start Design Target 1/2/2003 Start Design Actual 1/2/2003

Received ENV Clearance Target 7/21/2010 Received ENV Clearance Actual 8/25/2010

Utility Coordination Target 11/23/2010 Utility Coordination Actual 1/31/2011

Right of Way Coordination Target 10/21/2010 Right of Way Coordination Actual 1/31/2011

Project Ready to Bid Actual 1/31/2011 Project Ready to Bid Target 2/1/2011

Project Engineering Cost to Date $8,577 Construction Cost  to Date $2,613,823

Construction Engineering Cost to 
Date

$149,673 Total Cost to Date $2,772,073

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,309,144

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027114213 Category Description Program Identifier

Highway IH 610 Status Construction Scheduled 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1405)

TDC

District Houston County Harris 2 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1405)

TDC

From Limit W OF W 34TH ST ON 
US 290 (SEG 3)

To Limit ON IH 610 3 Category 3 - Proposition 12 
(P12B)

Construction Cost/Estimate $151,543,734 TIER NA 4 Category 3 - Proposition 12 (P12)

Description Reconstruct Us 290/ih 610 Interchange With Direct Connectors And 3-Lane Reversible Managed Lane 
Direct Connector

5 Category 3 - Proposition 12 (P12)

Last Update Date 12/21/2016 Bid Received Date 11/1/2013 6 Category 3 - Local 
Contribution/Participation 
(LOCAL)

Strategic Score 0.00 Total Score 0.00 7 Category 3 - Texas Mobility 
Funds (TMFBM)

Project Length 0.198 (mi) Estimated Completed Date 7/1/2018 8 Category 3 - Proposition 12 
(13V2TM)

TMA

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9 Category 3 - Texas Mobility 
Funds (TMFB)

TxDOT Contact Name Jesse R. Garcia, P.E. Contact Phone (713)934-5900 10

Construction Company Contact WILLIAMS BROTHERS CONSTRUCTION CO., INC.

Design 30% Complete Target 6/1/2009 Design 30% Complete Actual 6/1/2009

Design 60% Complete Target 4/14/2010 Design 60% Complete Actual 2/10/2010

Design 100% Complete Target 6/9/2011 Design 100% Complete Actual 5/14/2013

Notice to Proceed Date 12/11/2013 Work Begin Date 12/31/2013

Percent of Time Used 41.64 Percent of Budget Used 54.31

Start Design Target 1/2/2003 Start Design Actual 1/2/2003

Received ENV Clearance Target 8/4/2010 Received ENV Clearance Actual 8/25/2010

Utility Coordination Target 6/17/2011 Utility Coordination Actual 5/14/2013

Right of Way Coordination Target 5/12/2011 Right of Way Coordination Actual 5/14/2013

Project Ready to Bid Actual 5/15/2013 Project Ready to Bid Target 6/17/2011

Project Engineering Cost to Date $21,438,354 Construction Cost  to Date $170,100,746

Construction Engineering Cost to 
Date

$7,322,004 Total Cost to Date $198,861,103

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8619



Category Amount

$2,264,000

$566,000

$24,995,785

$27,984,215

$20,000,000

$54,000,000

$7,500,000

$6,320,000

$987,145

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8620



Project ID 027114217 Category Description Program Identifier

Highway IH 610 Status Construction Scheduled 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1105A)

District Houston County Harris 2 Category 7 - Metropolitan 
Mobility/Rehabilitation (1107A)

From Limit TC JESTER TO N OF IH 
10 ON IH 610

To Limit AND TO 34TH ST ON US 290 3 Category 3 - Proposition 12 (P12)

Construction Cost/Estimate $130,420,029 TIER NA 4

Description Reconstruct Us 290/ih 610 Ic, Construct Interchange With Dc's With Two 2-Lane Frontage Roads (phase 
1)

5

Last Update Date 12/21/2016 Bid Received Date 5/1/2011 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.295 (mi) Estimated Completed Date 1/31/2015 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jesse R. Garcia, P.E. Contact Phone (713)934-5900 10

Construction Company Contact WILLIAMS BROTHERS CONSTRUCTION CO., INC.

Design 30% Complete Target 6/9/2009 Design 30% Complete Actual 6/9/2009

Design 60% Complete Target 2/16/2010 Design 60% Complete Actual 2/16/2010

Design 100% Complete Target 2/1/2011 Design 100% Complete Actual 1/31/2011

Notice to Proceed Date 6/15/2011 Work Begin Date 6/20/2011

Percent of Time Used 99.43 Percent of Budget Used 95.09

Start Design Target 1/2/2003 Start Design Actual 1/2/2003

Received ENV Clearance Target 7/21/2010 Received ENV Clearance Actual 8/25/2010

Utility Coordination Target 11/23/2010 Utility Coordination Actual 1/31/2011

Right of Way Coordination Target 10/21/2010 Right of Way Coordination Actual 1/31/2011

Project Ready to Bid Actual 1/31/2011 Project Ready to Bid Target 2/1/2011

Project Engineering Cost to Date $38,336,876 Construction Cost  to Date $284,994,883

Construction Engineering Cost to 
Date

$16,272,583 Total Cost to Date $339,604,342

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$29,196,965

$16,635,251

$178,823,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8622



Project ID 027114218 Category Description Program Identifier

Highway IH 610 Status Long Term Planning 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Houston County Harris 2

From Limit W OF MANGUM/18TH 
ST ON HEMPSTEAD

To Limit S OF OLD KATY RD ON IH 610 (SEG 1) 3

Construction Cost/Estimate $136,199,445 TIER NA 4

Description Construct Interchange With Managed Lanes And Dc's With Two 2-Lane Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2035 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.950 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $19,401,759 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $19,401,759

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$300,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027114222 Category Description Program Identifier

Highway IH 610 Status Construction Scheduled 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1105A)

District Houston County Harris 2 Category 7 - Metropolitan 
Mobility/Rehabilitation (1107A)

From Limit ELLA BLVD. To Limit E.T.C. JESTER 3

Construction Cost/Estimate $17,289,862 TIER NA 4

Description Reconstruct Roadway With Regard To Us 290 Reconstruction 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2011 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.629 (mi) Estimated Completed Date 1/31/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Jesse R. Garcia, P.E. Contact Phone (713)934-5900 10

Construction Company Contact WILLIAMS BROTHERS CONSTRUCTION CO., INC.

Design 30% Complete Target 6/9/2009 Design 30% Complete Actual 6/9/2009

Design 60% Complete Target 2/16/2010 Design 60% Complete Actual 2/16/2010

Design 100% Complete Target 2/1/2011 Design 100% Complete Actual 1/31/2011

Notice to Proceed Date 6/15/2011 Work Begin Date 6/20/2011

Percent of Time Used 99.43 Percent of Budget Used 95.09

Start Design Target 1/2/2003 Start Design Actual 1/2/2003

Received ENV Clearance Target 7/21/2010 Received ENV Clearance Actual 8/25/2010

Utility Coordination Target 11/23/2010 Utility Coordination Actual 1/31/2011

Right of Way Coordination Target 10/21/2010 Right of Way Coordination Actual 1/31/2011

Project Ready to Bid Actual 1/31/2011 Project Ready to Bid Target 2/1/2011

Project Engineering Cost to Date $1,373,417 Construction Cost  to Date $37,594,754

Construction Engineering Cost to 
Date

$2,155,392 Total Cost to Date $41,123,563

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,191,000

$18,739,309

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027114228 Category Description Program Identifier

Highway IH 610 Status Construction Scheduled 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1307B)

14M

District Houston County Harris 2 Category 12 - Strategic Priority 
(1312C)

12M

From Limit W OF W 34TH ST ON 
US 290 (SEG 3)

To Limit N AND S OF US 290 ON IH 610 3

Construction Cost/Estimate $105,376,730 TIER NA 4

Description Reconstruct Us 290/ih 610 Including Ih 10 To Us 290 Outbound Direct Connectors 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2012 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.661 (mi) Estimated Completed Date 1/31/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jesse R. Garcia, P.E. Contact Phone (713)934-5900 10

Construction Company Contact WILLIAMS BROTHERS CONSTRUCTION CO., INC.

Design 30% Complete Target 6/1/2009 Design 30% Complete Actual 6/1/2009

Design 60% Complete Target 2/10/2010 Design 60% Complete Actual 2/10/2010

Design 100% Complete Target 1/2/2012 Design 100% Complete Actual 6/29/2012

Notice to Proceed Date 11/9/2012 Work Begin Date 11/20/2012

Percent of Time Used 77.05 Percent of Budget Used 88.47

Start Design Target 1/2/2003 Start Design Actual 1/2/2003

Received ENV Clearance Target 8/25/2010 Received ENV Clearance Actual 8/25/2010

Utility Coordination Target 11/7/2011 Utility Coordination Actual 6/29/2012

Right of Way Coordination Target 11/7/2011 Right of Way Coordination Actual 6/29/2012

Project Ready to Bid Actual 7/2/2012 Project Ready to Bid Target 1/2/2012

Project Engineering Cost to Date $52,325,935 Construction Cost  to Date $205,087,509

Construction Engineering Cost to 
Date

$12,529,192 Total Cost to Date $269,942,636

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$90,000,000

$17,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027114231 Category Description Program Identifier

Highway IH 610 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Houston County Harris 2

From Limit SHEPHERD RD To Limit EAST OF AIRLINE ST 3

Construction Cost/Estimate $9,900,000 TIER 1 4

Description Reconstruction Of Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 69.85 Total Score 87.25 7

Project Length 1.790 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/29/2016

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/14/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $119,926 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $119,926

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,900,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027114232 Category Description Program Identifier

Highway IH 610 Status Construction Scheduled 1 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

District Houston County Harris 2 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

From Limit US 290 To Limit IH 45 3 Category 10 - Green Ribbon 
Landscape Improvement 
(1510GR)

GR

Construction Cost/Estimate $828,677 TIER NA 4

Description Landscape Development 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.020 (mi) Estimated Completed Date 6/27/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Jesse R. Garcia, P.E. Contact Phone (713)934-5900 10

Construction Company Contact YELLOWSTONE LANDSCAPE - CENTRAL, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/22/2015 Work Begin Date 2/1/2016

Percent of Time Used 94.67 Percent of Budget Used 67.27

Start Design Target TBD Start Design Actual 1/2/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $31,359 Construction Cost  to Date $1,135,423

Construction Engineering Cost to 
Date

$48,288 Total Cost to Date $1,215,069

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$48,682

$313,421

$281,250

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027114235 Category Description Program Identifier

Highway IH 610 Status Finalizing for Construction 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1810GR)

GR

District Houston County Harris 2

From Limit IH 10 To Limit ELLA BLVD 3

Construction Cost/Estimate $500,000 TIER 1 4

Description Landscape Development 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 75.00 Total Score 89.00 7

Project Length 2.635 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $153 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $153

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027116111 Category Description Program Identifier

Highway IH 610 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Houston County Harris 2

From Limit 0.582 MILES EAST OF 
SH 35

To Limit 0.718 MILES WEST OF SH 35 3

Construction Cost/Estimate $104,600,000 TIER NA 4

Description Construct Interchange With Sh 35 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.300 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$104,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027116138 Category Description Program Identifier

Highway IH 610 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

ON

District Houston County Harris 2

From Limit IH 610 EB AT HOLMES 
RD/UPRR

To Limit . 3

Construction Cost/Estimate $19,500,000 TIER 2 4

Description Replace Bridge & Approaches (nbi# 121020027116237) 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 79.41 Total Score 70.30 7

Project Length 0.153 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$17,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027116139 Category Description Program Identifier

Highway IH 610 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

ON

District Houston County Harris 2

From Limit IH 610 WB AT HOLMES 
RD/UPRR/THERESA

To Limit . 3

Construction Cost/Estimate $18,900,000 TIER 2 4

Description Replace Bridge & Approaches (nbi# 121020027116485) 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 79.41 Total Score 70.30 7

Project Length 0.153 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$17,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027116140 Category Description Program Identifier

Highway IH 610 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Houston County Harris 2

From Limit WEST OF CAMBRIDGE To Limit WEST OF SCOTT STREET 3

Construction Cost/Estimate $75,000,000 TIER NA 4

Description Reconstruct Mainlanes, Frontage Road And Construct Overpass At Cambridge Street/almeda Road/uprr 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.715 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $769,442 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $769,442

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$75,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027117145 Category Description Program Identifier

Highway IH 610 Status Finalizing for Construction 1 Category 11 - Congestion 
(16C11)

CNG

District Houston County Harris 2 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1705)

From Limit IH 610 (SOUTHBOUND) To Limit AT IH 69 3 Category 7 - Metropolitan 
Mobility/Rehabilitation (1707)

Construction Cost/Estimate $57,375,001 TIER 1 4

Description Construct Direct Connector (ih 610 Sb To Ih 69 Nb) And Hov Access To Uptown Transit Center 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 94.12 Total Score 84.00 7

Project Length 0.450 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 3/6/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 11/7/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 5/18/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/2/2014 Start Design Actual 9/2/2014

Received ENV Clearance Target 7/28/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 4/25/2018 Utility Coordination Actual TBD

Right of Way Coordination Target 4/25/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/18/2018

Project Engineering Cost to Date $9,143,816 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $9,143,816

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$12,400,000

$36,075,000

$8,900,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027117146 Category Description Program Identifier

Highway IH 610 Status Finalizing for Construction 1 Category 2M - Proposition 1 
(17P102)

17S

District Houston County Harris 2

From Limit IH 610 (NB) To Limit AT IH 69 (STR #104) 3

Construction Cost/Estimate $52,000,000 TIER 1 4

Description Construct Direct Connector (ih 610 Nb To Ih 69 Sb) 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 94.12 Total Score 84.00 7

Project Length 0.450 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 3/6/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 11/7/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 5/18/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/2/2014 Start Design Actual 9/2/2014

Received ENV Clearance Target 7/28/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 4/25/2018 Utility Coordination Actual TBD

Right of Way Coordination Target 4/25/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/18/2018

Project Engineering Cost to Date $10,242,077 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $10,242,077

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$52,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027117157 Category Description Program Identifier

Highway IH 610 Status Finalizing for Construction 1 Category 11 - Congestion 
(16C11)

CNG

District Houston County Harris 2 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1705)

From Limit IH 69 NB (W OF IH 610) To Limit IH 610 SB (BISSONNET STREET) 3

Construction Cost/Estimate $29,000,000 TIER 1 4

Description Reconstruct Ih 69 Sw Frwy Nb (eb) To Ih 610 Sb Direct Connector 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 92.65 Total Score 82.75 7

Project Length 1.281 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 3/6/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 11/7/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 5/18/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/2/2014 Start Design Actual 9/2/2014

Received ENV Clearance Target 7/28/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 4/25/2018 Utility Coordination Actual TBD

Right of Way Coordination Target 4/25/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/18/2018

Project Engineering Cost to Date $3,960,806 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,960,806

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,800,000

$26,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8648



Project ID 027117161 Category Description Program Identifier

Highway IH 610 Status Finalizing for Construction 1 Category 11 - Congestion 
(16C11)

CNG

District Houston County Harris 2

From Limit AT IH 69 To Limit . 3

Construction Cost/Estimate $45,000,000 TIER 1 4

Description Reconstruction Of Ih 610 Main Lane Bridge Within The Interchange 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 94.12 Total Score 90.25 7

Project Length 0.340 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 3/6/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 11/7/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 5/18/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/2/2014 Start Design Actual 9/2/2014

Received ENV Clearance Target 7/28/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 4/25/2018 Utility Coordination Actual TBD

Right of Way Coordination Target 4/25/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/18/2018

Project Engineering Cost to Date $2,269,228 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,269,228

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$45,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027117162 Category Description Program Identifier

Highway IH 610 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Houston County Harris 2

From Limit IH 69 To Limit IH 10(W) 3

Construction Cost/Estimate $310,000,000 TIER NA 4

Description Construct 4 Express Lanes 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.815 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,720,476 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,720,476

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$310,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027117163 Category Description Program Identifier

Highway IH 610 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Houston County Harris 2 Category 3 - Texas Mobility 
Funds (TMF)

From Limit POST OAK BLVD To Limit IH 10 (W) 3

Construction Cost/Estimate $45,000,000 TIER 1 4

Description Dedicated Bus Lane 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 80.15 Total Score 86.25 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,524,895 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,524,895

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$20,000,000

$25,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027117164 Category Description Program Identifier

Highway IH 610 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Houston County Harris 2

From Limit N. BRAESWOOD BLVD To Limit WESTPARK DR (FRONTAGE ROADS) 3

Construction Cost/Estimate $4,350,000 TIER 1 4

Description Planing, Seal Coat, 1" Cam And 1" Tom 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 72.79 Total Score 88.25 7

Project Length 3.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $687 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $687

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,350,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027117165 Category Description Program Identifier

Highway IH 610 Status Under Development 1 Category DA - Develop Authority 
(SWDA)

19S

District Houston County Harris 2

From Limit AT POST OAK BLVD To Limit . 3

Construction Cost/Estimate $100,000 TIER NA 4

Description Extend Existing Right Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.045 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027118003 Category Description Program Identifier

Highway FM 3538 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Yoakum County Austin 2

From Limit 0.3 MI S OF US 90 To Limit FM 3013 3

Construction Cost/Estimate $97,013 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.142 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/9/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/4/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 7/29/2016 Received ENV Clearance Actual 7/8/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$128,163

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027201031 Category Description Program Identifier

Highway US 190 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Brownwood County Mcculloch 2

From Limit US 377 To Limit SAN SABA C/L 3

Construction Cost/Estimate $1,084,526 TIER NA 4

Description Upgrade Guardrail And Safety Treat Structures 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 17.174 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bartholomew Fris, P.E. Contact Phone (325)643-0358 10

Construction Company Contact L.C. JORDAN & SON

Design 30% Complete Target 12/2/2015 Design 30% Complete Actual 12/9/2015

Design 60% Complete Target 12/28/2015 Design 60% Complete Actual 12/30/2015

Design 100% Complete Target 2/11/2016 Design 100% Complete Actual 2/8/2016

Notice to Proceed Date 6/3/2016 Work Begin Date 8/8/2016

Percent of Time Used 30.43 Percent of Budget Used 25.80

Start Design Target 11/9/2015 Start Design Actual 11/9/2015

Received ENV Clearance Target 2/3/2016 Received ENV Clearance Actual 1/12/2016

Utility Coordination Target 2/11/2016 Utility Coordination Actual 2/8/2016

Right of Way Coordination Target 2/3/2016 Right of Way Coordination Actual 2/8/2016

Project Ready to Bid Actual 2/11/2016 Project Ready to Bid Target 2/12/2016

Project Engineering Cost to Date $75,948 Construction Cost  to Date $709,406

Construction Engineering Cost to 
Date

$27,142 Total Cost to Date $812,496

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$647,773

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027201033 Category Description Program Identifier

Highway US 190 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Brownwood County Mcculloch 2

From Limit US 377 To Limit SAN SABA CO LINE 3

Construction Cost/Estimate $96,454 TIER 1 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 30.44 Total Score 76.35 7

Project Length 17.174 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 11/29/2016

Design 60% Complete Target TBD Design 60% Complete Actual 12/2/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 11/16/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$146,666

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027203038 Category Description Program Identifier

Highway US 190 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (2011)

District Brownwood County San Saba 2 Category 1 - Preventative 
Maintenance & Rehab (2001)

From Limit WILCOX STREET To Limit SH 16 3

Construction Cost/Estimate $4,240,000 TIER 2 4

Description Rehabilitate Urban Roadway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2020 6

Strategic Score 43.24 Total Score 71.20 7

Project Length 1.011 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $37,634 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $37,634

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,000,000

$1,240,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027203039 Category Description Program Identifier

Highway US 190 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Brownwood County San Saba 2

From Limit FM 45 To Limit WEAVER ST IN SAN SABA 3

Construction Cost/Estimate $566,555 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 12.79 Total Score 70.35 7

Project Length 13.604 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$566,555

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027204027 Category Description Program Identifier

Highway US 190 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Brownwood County San Saba 2

From Limit SH 16 To Limit FM 1031 3

Construction Cost/Estimate $500,000 TIER 2 4

Description Rehabilitate Urban Roadway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2020 6

Strategic Score 42.94 Total Score 71.10 7

Project Length 0.114 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $6,720 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $6,720

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8669



Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027204028 Category Description Program Identifier

Highway US 190 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Brownwood County San Saba 2

From Limit MILL ST IN SAN SABA To Limit LAMPASAS COUNTY LINE 3

Construction Cost/Estimate $374,357 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 12.79 Total Score 70.35 7

Project Length 8.989 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$374,357

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027206031 Category Description Program Identifier

Highway US 183 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Brownwood County Lampasas 2

From Limit 8.53 MI. NORTHWEST 
OF LAMPASAS

To Limit 1.92 MI. NORTHWEST OF LAMPASAS 3

Construction Cost/Estimate $13,200,000 TIER NA 4

Description Build Four Lane Undivided Facility 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.605 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $202,724 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $202,724

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$13,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027206032 Category Description Program Identifier

Highway US 183 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Brownwood County Lampasas 2

From Limit 0.46 MI. S OF LOMETA To Limit 8.53 MI. NORTHWEST OF LAMPASAS 3

Construction Cost/Estimate $13,600,000 TIER NA 4

Description Build Four Lane Undivided Facility 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.866 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $179,441 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $179,441

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$13,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027206037 Category Description Program Identifier

Highway US 183 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2401)

PM

District Brownwood County Lampasas 2

From Limit 0.44 MI W OF US 281 To Limit US 281 3

Construction Cost/Estimate $38,205 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $741 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $741

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$38,205

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027301032 Category Description Program Identifier

Highway US 183 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Brownwood County Lampasas 2

From Limit LAMPASAS S CITY 
LIMIT

To Limit BURNET C/L 3

Construction Cost/Estimate $108,628 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.553 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target 6/23/2016 Design 30% Complete Actual 7/25/2016

Design 60% Complete Target 7/14/2016 Design 60% Complete Actual 8/11/2016

Design 100% Complete Target 8/19/2016 Design 100% Complete Actual 9/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 6/14/2016

Received ENV Clearance Target 8/19/2016 Received ENV Clearance Actual 9/9/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$116,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027301033 Category Description Program Identifier

Highway US 183 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Brownwood County Lampasas 2

From Limit NINTH STREET IN 
LAMPASAS

To Limit SULPHUR CREEK 3

Construction Cost/Estimate $10,047 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target 6/23/2016 Design 30% Complete Actual 7/25/2016

Design 60% Complete Target 7/14/2016 Design 60% Complete Actual 8/11/2016

Design 100% Complete Target 8/19/2016 Design 100% Complete Actual 9/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 6/14/2016

Received ENV Clearance Target 8/19/2016 Received ENV Clearance Actual 9/9/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,478

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8682



Project ID 027302023 Category Description Program Identifier

Highway US 183 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

ON

District Austin County Burnet 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

ON

From Limit AT NORTH ROCKY 
CREEK

To Limit . 3

Construction Cost/Estimate $2,450,974 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.195 (mi) Estimated Completed Date 10/24/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Cathy Kratz, P.E. Contact Phone (512)756-2316 10

Construction Company Contact ANGEL BROTHERS HOLDINGS CORP.

Design 30% Complete Target 1/13/2015 Design 30% Complete Actual 1/13/2015

Design 60% Complete Target 1/23/2015 Design 60% Complete Actual 1/23/2015

Design 100% Complete Target 3/24/2015 Design 100% Complete Actual 4/28/2015

Notice to Proceed Date 11/13/2015 Work Begin Date 1/14/2016

Percent of Time Used 81.99 Percent of Budget Used 60.40

Start Design Target 10/15/2014 Start Design Actual 10/15/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 3/17/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/28/2015 Project Ready to Bid Target 3/24/2015

Project Engineering Cost to Date $619,650 Construction Cost  to Date $2,999,571

Construction Engineering Cost to 
Date

$105,169 Total Cost to Date $3,724,390

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,648,300

$253,975

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027302024 Category Description Program Identifier

Highway US 183 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Austin County Burnet 2

From Limit LAMPASAS COUNTY 
LINE

To Limit EAST OF RM 963 3

Construction Cost/Estimate $830,248 TIER 2 4

Description Convert 4-Lane Undivided To Super 2 With Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 53.24 Total Score 74.60 7

Project Length 10.800 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/21/2016

Design 60% Complete Target TBD Design 60% Complete Actual 9/13/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/21/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual 9/21/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $69,691 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $69,691

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8685



Category Amount

$794,569

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8686



Project ID 027302026 Category Description Program Identifier

Highway US 183 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Austin County Burnet 2

From Limit BURNET C/L To Limit 0.5 MI S OF RM 963 3

Construction Cost/Estimate $1,790,000 TIER 2 4

Description LeveL-Up & Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 40.00 Total Score 70.10 7

Project Length 10.815 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8687



Category Amount

$1,790,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027303028 Category Description Program Identifier

Highway US 183 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Austin County Burnet 2

From Limit EAST OF RM 963 To Limit WILLIAMSON COUNTY LINE 3

Construction Cost/Estimate $533,297 TIER 2 4

Description Convert 4-Lane Undivided To Super 2 With Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 53.24 Total Score 74.60 7

Project Length 9.731 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/21/2016

Design 60% Complete Target TBD Design 60% Complete Actual 9/13/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/21/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual 9/21/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $55,565 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $55,565

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$720,997

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027303030 Category Description Program Identifier

Highway US 183 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Austin County Burnet 2

From Limit 0.5 MI S OF RM 963 To Limit SL 308 3

Construction Cost/Estimate $1,080,000 TIER 2 4

Description LeveL-Up & Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 45.15 Total Score 71.85 7

Project Length 6.183 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,080,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027304033 Category Description Program Identifier

Highway US 183 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

ONT

District Austin County Williamson 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit 0.28 MI S OF RM 1869 To Limit 0.22 MI N OF RM 1869 3

Construction Cost/Estimate $1,846,967 TIER NA 4

Description Add Turn Lanes And Signal 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.499 (mi) Estimated Completed Date 9/1/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bobby A. Ramthun, P.E. Contact Phone (512)930-5402 10

Construction Company Contact CAPITAL EXCAVATION COMPANY

Design 30% Complete Target 5/1/2013 Design 30% Complete Actual 5/1/2013

Design 60% Complete Target 5/1/2013 Design 60% Complete Actual 8/21/2013

Design 100% Complete Target 6/11/2014 Design 100% Complete Actual 4/1/2014

Notice to Proceed Date 6/30/2015 Work Begin Date 9/1/2015

Percent of Time Used 93.44 Percent of Budget Used 99.41

Start Design Target 5/1/2013 Start Design Actual 5/1/2013

Received ENV Clearance Target 10/24/2013 Received ENV Clearance Actual 12/29/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/12/2015 Project Ready to Bid Target 6/11/2014

Project Engineering Cost to Date $27,200 Construction Cost  to Date $3,760,328

Construction Engineering Cost to 
Date

$7,244 Total Cost to Date $3,794,772

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8693



Category Amount

$149,760

$673,540

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027304036 Category Description Program Identifier

Highway US 183 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Austin County Williamson 2

From Limit BURNET C/L To Limit 1.244 MILES NORTH OF SH 29 3

Construction Cost/Estimate $4,900,000 TIER 2 4

Description Full Depth Repair & Overlay 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 45.44 Total Score 71.95 7

Project Length 11.411 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,900,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027304037 Category Description Program Identifier

Highway US 183 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Austin County Williamson 2

From Limit AT CR 213 To Limit . 3

Construction Cost/Estimate $61,220 TIER 1 4

Description Install Intersection Flashing Beacon And Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2018 6

Strategic Score 60.88 Total Score 77.20 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$61,220

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027304040 Category Description Program Identifier

Highway US 183 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Austin County Williamson 2

From Limit 0.230 MI N OF LIVE OAK 
DR

To Limit 0.230 MI S OF CR 212 3

Construction Cost/Estimate $1,312,500 TIER 2 4

Description Install Continuous Turn Lane, Construct Paved Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 37.06 Total Score 69.10 7

Project Length 0.780 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,312,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027304041 Category Description Program Identifier

Highway US 183 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Austin County Williamson 2

From Limit 0.1 MI N OF SH 138 To Limit 0.1 MI S OF SH 138 3

Construction Cost/Estimate $79,950 TIER 2 4

Description Install Intersection Flashing Beacon 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 47.35 Total Score 72.60 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$79,950

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027402027 Category Description Program Identifier

Highway US 183 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Brownwood County Lampasas 2

From Limit CR 2509 To Limit US 190 3

Construction Cost/Estimate $70,970 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 12.79 Total Score 70.35 7

Project Length 1.704 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$70,970

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027501161 Category Description Program Identifier

Highway IH 40 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Amarillo County Potter 2

From Limit US 287 INTERCHANGE To Limit CARSON COUNTY LINE 3

Construction Cost/Estimate $3,500,000 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 63.82 Total Score 71.20 7

Project Length 4.597 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target 10/1/2012 Design 30% Complete Actual 10/5/2012

Design 60% Complete Target 10/16/2012 Design 60% Complete Actual 10/25/2012

Design 100% Complete Target 10/29/2012 Design 100% Complete Actual 10/31/2012

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/17/2012 Start Design Actual 9/17/2012

Received ENV Clearance Target 3/3/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 3/3/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 3/3/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/3/2016

Project Engineering Cost to Date $47,566 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $47,566

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027501163 Category Description Program Identifier

Highway IH 40 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TDC

District Amarillo County Potter 2

From Limit SONCY To Limit IH 27 INTERCHANGE 3

Construction Cost/Estimate $7,570,527 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 64.71 Total Score 71.50 7

Project Length 5.242 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target 7/25/2016 Design 30% Complete Actual 9/1/2016

Design 60% Complete Target 9/20/2016 Design 60% Complete Actual 10/24/2016

Design 100% Complete Target 12/5/2016 Design 100% Complete Actual 12/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/23/2016 Start Design Actual 5/25/2016

Received ENV Clearance Target 8/16/2016 Received ENV Clearance Actual 11/7/2016

Utility Coordination Target 12/5/2016 Utility Coordination Actual 11/7/2016

Right of Way Coordination Target 12/5/2016 Right of Way Coordination Actual 11/7/2016

Project Ready to Bid Actual 11/28/2016 Project Ready to Bid Target 11/7/2016

Project Engineering Cost to Date $57,708 Construction Cost  to Date $259

Construction Engineering Cost to 
Date

$0 Total Cost to Date $57,967

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027501166 Category Description Program Identifier

Highway IH 40 Status Construction Scheduled 1 Category 2U - Urban Area 
Corridor (1502U)

District Amarillo County Potter 2 Category 6 - Bridge Program 
(1506)

From Limit HELIUM ROAD To Limit EAST OF SL 335 3 Category 11 - Proposition 1 
(15P111)

15S

Construction Cost/Estimate $13,087,843 TIER NA 4 Category 1 - Proposition 1 
(15P101)

15S

Description Relocate Entrance And Exit Ramps, Misc Construction 5 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.098 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Blair E. Johnson, P.E. Contact Phone (806)376-5255 10

Construction Company Contact WEBBER, LLC

Design 30% Complete Target 11/12/2014 Design 30% Complete Actual 1/26/2015

Design 60% Complete Target 2/13/2015 Design 60% Complete Actual 2/6/2015

Design 100% Complete Target 5/7/2015 Design 100% Complete Actual 5/22/2015

Notice to Proceed Date 10/6/2015 Work Begin Date 1/25/2016

Percent of Time Used 35.49 Percent of Budget Used 54.89

Start Design Target 7/1/2014 Start Design Actual 7/1/2014

Received ENV Clearance Target 1/14/2015 Received ENV Clearance Actual 12/15/2014

Utility Coordination Target 4/13/2015 Utility Coordination Actual 5/28/2015

Right of Way Coordination Target 4/13/2015 Right of Way Coordination Actual 5/28/2015

Project Ready to Bid Actual 4/30/2015 Project Ready to Bid Target 4/13/2015

Project Engineering Cost to Date $510,898 Construction Cost  to Date $11,460,571

Construction Engineering Cost to 
Date

$261,134 Total Cost to Date $12,232,603

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,000,000

$1,750,000

$247,156

$4,452,844

$2,942,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027501167 Category Description Program Identifier

Highway IH 40 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

District Amarillo County Potter 2 Category 1 - Proposition 1 
(15P101)

15S

From Limit AT SL 335 To Limit . 3 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

Construction Cost/Estimate $1,869,700 TIER NA 4

Description Replace East Bound Bridge And Approachs 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.568 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Blair E. Johnson, P.E. Contact Phone (806)376-5255 10

Construction Company Contact WEBBER, LLC

Design 30% Complete Target 11/12/2014 Design 30% Complete Actual 1/26/2015

Design 60% Complete Target 2/13/2015 Design 60% Complete Actual 2/6/2015

Design 100% Complete Target 5/7/2015 Design 100% Complete Actual 5/22/2015

Notice to Proceed Date 10/6/2015 Work Begin Date 1/25/2016

Percent of Time Used 35.49 Percent of Budget Used 54.89

Start Design Target 7/1/2014 Start Design Actual 7/1/2014

Received ENV Clearance Target 1/14/2015 Received ENV Clearance Actual 12/15/2014

Utility Coordination Target 4/13/2015 Utility Coordination Actual 5/28/2015

Right of Way Coordination Target 4/13/2015 Right of Way Coordination Actual 5/28/2015

Project Ready to Bid Actual 4/30/2015 Project Ready to Bid Target 4/13/2015

Project Engineering Cost to Date $11,842 Construction Cost  to Date $936,529

Construction Engineering Cost to 
Date

$52,076 Total Cost to Date $1,000,446

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,750,000

$100,000

$188,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027501168 Category Description Program Identifier

Highway IH 40 Status Construction Scheduled 1 Category 4 - Proposition 1 
(15P104)

15S

District Amarillo County Potter 2

From Limit AT SL335 (LAKESIDE) To Limit . 3

Construction Cost/Estimate $2,519,584 TIER NA 4

Description Construct Turnarounds At Sl 335 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.340 (mi) Estimated Completed Date 6/16/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Blair E. Johnson, P.E. Contact Phone (806)376-5255 10

Construction Company Contact WEBBER, LLC

Design 30% Complete Target 6/17/2013 Design 30% Complete Actual 7/1/2013

Design 60% Complete Target 8/26/2013 Design 60% Complete Actual 11/12/2013

Design 100% Complete Target 10/15/2013 Design 100% Complete Actual 3/2/2015

Notice to Proceed Date 7/31/2015 Work Begin Date 8/10/2015

Percent of Time Used 70.65 Percent of Budget Used 85.31

Start Design Target 4/9/2013 Start Design Actual 4/9/2013

Received ENV Clearance Target 10/3/2018 Received ENV Clearance Actual 1/31/2014

Utility Coordination Target 10/3/2018 Utility Coordination Actual 1/31/2014

Right of Way Coordination Target 10/3/2018 Right of Way Coordination Actual 1/31/2014

Project Ready to Bid Actual 1/31/2015 Project Ready to Bid Target 10/3/2018

Project Engineering Cost to Date $108,384 Construction Cost  to Date $5,295,934

Construction Engineering Cost to 
Date

$118,311 Total Cost to Date $5,522,629

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027501169 Category Description Program Identifier

Highway IH 40 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

BMN

District Amarillo County Potter 2

From Limit AT DRAINAGE DITCH 
1.64MI E OF IH27

To Limit . 3

Construction Cost/Estimate $46,852 TIER 2 4

Description Replace Bridge Rail 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 63.82 Total Score 71.20 7

Project Length 0.010 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$46,852

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027501170 Category Description Program Identifier

Highway IH 40 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

BMN

District Amarillo County Potter 2

From Limit ON AVONDALE ST AT 
IH 40

To Limit . 3

Construction Cost/Estimate $138,040 TIER 2 4

Description Replace Bridge Rail 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 70.59 Total Score 73.50 7

Project Length 0.010 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$138,040

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8718



Project ID 027501171 Category Description Program Identifier

Highway IH 40 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

BMN

District Amarillo County Potter 2

From Limit AT DRAINAGE DITCH 
.7MI E OF SL335W

To Limit . 3

Construction Cost/Estimate $84,932 TIER 2 4

Description Replace Bridge Rail 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 67.65 Total Score 72.50 7

Project Length 0.010 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$84,932

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027501173 Category Description Program Identifier

Highway IH 40 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

ON

District Amarillo County Potter 2

From Limit AT ARTHUR STREET To Limit . 3

Construction Cost/Estimate $2,576,979 TIER NA 4

Description Replace Existing Bridge And Approches Wb Lanes 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Blair E. Johnson, P.E. Contact Phone (806)376-5255 10

Construction Company Contact HAYDON BUILDING CORP.

Design 30% Complete Target 9/24/2015 Design 30% Complete Actual 9/24/2015

Design 60% Complete Target 1/18/2016 Design 60% Complete Actual 1/18/2016

Design 100% Complete Target 4/1/2016 Design 100% Complete Actual 4/27/2016

Notice to Proceed Date 9/26/2016 Work Begin Date TBD

Percent of Time Used 5.72 Percent of Budget Used 0.78

Start Design Target 3/6/2015 Start Design Actual 3/6/2015

Received ENV Clearance Target 2/1/2016 Received ENV Clearance Actual 2/1/2016

Utility Coordination Target 3/24/2016 Utility Coordination Actual 4/28/2016

Right of Way Coordination Target 3/24/2016 Right of Way Coordination Actual 4/28/2016

Project Ready to Bid Actual 3/28/2016 Project Ready to Bid Target 3/24/2016

Project Engineering Cost to Date $1,482,495 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$4,131 Total Cost to Date $1,486,626

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027501174 Category Description Program Identifier

Highway IH 40 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

ON

District Amarillo County Potter 2

From Limit AT ARTHUR STREET To Limit . 3

Construction Cost/Estimate $2,582,347 TIER NA 4

Description Replace Existing Bridge And Approches Eb Lanes 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Blair E. Johnson, P.E. Contact Phone (806)376-5255 10

Construction Company Contact HAYDON BUILDING CORP.

Design 30% Complete Target 9/24/2015 Design 30% Complete Actual 9/24/2015

Design 60% Complete Target 1/18/2016 Design 60% Complete Actual 1/18/2016

Design 100% Complete Target 4/1/2016 Design 100% Complete Actual 4/27/2016

Notice to Proceed Date 9/26/2016 Work Begin Date TBD

Percent of Time Used 5.72 Percent of Budget Used 0.78

Start Design Target 3/6/2015 Start Design Actual 3/6/2015

Received ENV Clearance Target 2/1/2016 Received ENV Clearance Actual 2/1/2016

Utility Coordination Target 3/24/2016 Utility Coordination Actual 4/28/2016

Right of Way Coordination Target 3/24/2016 Right of Way Coordination Actual 4/28/2016

Project Ready to Bid Actual 3/28/2016 Project Ready to Bid Target 3/24/2016

Project Engineering Cost to Date $135,560 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$4,048 Total Cost to Date $139,608

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8724



Project ID 027501175 Category Description Program Identifier

Highway IH 40 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

ON

District Amarillo County Potter 2

From Limit AT ROSS STREET To Limit . 3

Construction Cost/Estimate $2,726,599 TIER NA 4

Description Replace Existing Bridge And Approches Wb Lanes 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Blair E. Johnson, P.E. Contact Phone (806)376-5255 10

Construction Company Contact HAYDON BUILDING CORP.

Design 30% Complete Target 9/24/2015 Design 30% Complete Actual 9/24/2015

Design 60% Complete Target 1/18/2016 Design 60% Complete Actual 1/18/2016

Design 100% Complete Target 4/1/2016 Design 100% Complete Actual 4/27/2016

Notice to Proceed Date 9/26/2016 Work Begin Date TBD

Percent of Time Used 5.72 Percent of Budget Used 0.78

Start Design Target 3/6/2015 Start Design Actual 3/6/2015

Received ENV Clearance Target 2/1/2016 Received ENV Clearance Actual 2/1/2016

Utility Coordination Target 3/24/2016 Utility Coordination Actual 4/28/2016

Right of Way Coordination Target 3/24/2016 Right of Way Coordination Actual 4/28/2016

Project Ready to Bid Actual 3/28/2016 Project Ready to Bid Target 3/24/2016

Project Engineering Cost to Date $234,642 Construction Cost  to Date $1,422

Construction Engineering Cost to 
Date

$4,272 Total Cost to Date $240,335

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027501176 Category Description Program Identifier

Highway IH 40 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

ON

District Amarillo County Potter 2

From Limit AT ROSS STREET To Limit . 3

Construction Cost/Estimate $2,943,718 TIER NA 4

Description Replace Existing Bridge And Approches Eb Lanes 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Blair E. Johnson, P.E. Contact Phone (806)376-5255 10

Construction Company Contact HAYDON BUILDING CORP.

Design 30% Complete Target 9/24/2015 Design 30% Complete Actual 9/24/2015

Design 60% Complete Target 1/18/2016 Design 60% Complete Actual 1/18/2016

Design 100% Complete Target 4/1/2016 Design 100% Complete Actual 4/27/2016

Notice to Proceed Date 9/26/2016 Work Begin Date TBD

Percent of Time Used 5.72 Percent of Budget Used 0.78

Start Design Target 3/6/2015 Start Design Actual 3/6/2015

Received ENV Clearance Target 2/1/2016 Received ENV Clearance Actual 2/1/2016

Utility Coordination Target 3/24/2016 Utility Coordination Actual 4/28/2016

Right of Way Coordination Target 3/24/2016 Right of Way Coordination Actual 4/28/2016

Project Ready to Bid Actual 3/28/2016 Project Ready to Bid Target 3/24/2016

Project Engineering Cost to Date $139,676 Construction Cost  to Date $1,360

Construction Engineering Cost to 
Date

$4,615 Total Cost to Date $145,651

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027501177 Category Description Program Identifier

Highway IH 40 Status Construction Scheduled 1 Category 2U - Proposition 1 
(16P102)

16S

District Amarillo County Potter 2 Category 11 - Proposition 1 
(16P111)

16S

From Limit 0.15 MILES WEST OF 
WASHINGTON ST

To Limit NELSON STREET 3 Category 1 - Proposition 1 
(16P101)

16S

Construction Cost/Estimate $25,430,134 TIER NA 4 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

Description Rehab, Concrete Pav,ramp Improvements, And Misc Construction 5 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.577 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Blair E. Johnson, P.E. Contact Phone (806)376-5255 10

Construction Company Contact HAYDON BUILDING CORP.

Design 30% Complete Target 9/24/2015 Design 30% Complete Actual 9/24/2015

Design 60% Complete Target 1/18/2016 Design 60% Complete Actual 1/18/2016

Design 100% Complete Target 4/1/2016 Design 100% Complete Actual 4/27/2016

Notice to Proceed Date 9/26/2016 Work Begin Date TBD

Percent of Time Used 5.72 Percent of Budget Used 0.78

Start Design Target 3/6/2015 Start Design Actual 3/6/2015

Received ENV Clearance Target 2/1/2016 Received ENV Clearance Actual 2/1/2016

Utility Coordination Target 3/24/2016 Utility Coordination Actual 4/28/2016

Right of Way Coordination Target 3/24/2016 Right of Way Coordination Actual 4/28/2016

Project Ready to Bid Actual 3/28/2016 Project Ready to Bid Target 3/24/2016

Project Engineering Cost to Date $1,299,419 Construction Cost  to Date $371,475

Construction Engineering Cost to 
Date

$32,755 Total Cost to Date $1,703,650

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,649,000

$4,600,000

$4,457,731

$2,232,000

$4,302,807

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027501178 Category Description Program Identifier

Highway IH 40 Status Under Development 1 Category DA - Develop Authority 
(SWDA)

CNN

District Amarillo County Potter 2

From Limit BIH 40 D To Limit SL 335 SONCY ROAD 3

Construction Cost/Estimate $22,000,000 TIER NA 4

Description B-2 Full Build: Reconstruct Mainlane Bridge At Sl335 (2nd Level) And Frontage Road Box 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.500 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $6,602 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $6,602

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$22,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027501179 Category Description Program Identifier

Highway IH 40 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Amarillo County Potter 2

From Limit EASTERN STREET To Limit WHITAKER STREET 3

Construction Cost/Estimate $6,190,000 TIER NA 4

Description Rehab, Ramp Improvement, And Misc Construction 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.950 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $5,019 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,019

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,190,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027501180 Category Description Program Identifier

Highway IH 40 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

ON

District Amarillo County Potter 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

From Limit AT WHITAKER STREET To Limit . 3

Construction Cost/Estimate $6,000,000 TIER 1 4

Description Replace Existing Bridge And Approaches Wb Lanes 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 74.12 Total Score 81.70 7

Project Length 0.040 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $6,588 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $6,588

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,000,000

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027501181 Category Description Program Identifier

Highway IH 40 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

ON

District Amarillo County Potter 2

From Limit AT WHITAKER STREET To Limit . 3

Construction Cost/Estimate $5,000,000 TIER 1 4

Description Replace Existing Bridge And Approaches Eb Lanes 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 63.82 Total Score 78.20 7

Project Length 0.040 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $192 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $192

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027501182 Category Description Program Identifier

Highway IH 40 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

ON

District Amarillo County Potter 2

From Limit AT SL 335 (LAKESIDE 
DR)

To Limit . 3

Construction Cost/Estimate $5,000,000 TIER 2 4

Description Replace Existing Bridge And Approaches Wb Lanes 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 66.76 Total Score 72.20 7

Project Length 0.050 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,964 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,964

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8740



Project ID 027501183 Category Description Program Identifier

Highway IH 40 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

ON

District Amarillo County Potter 2

From Limit AT SL 335 (LAKESIDE 
DR)

To Limit . 3

Construction Cost/Estimate $5,000,000 TIER 2 4

Description Replace Existing Bridge And Approaches Eb Lanes 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 66.76 Total Score 72.20 7

Project Length 0.050 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $96 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $96

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027501184 Category Description Program Identifier

Highway IH 40 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

ON

District Amarillo County Potter 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

From Limit AT FM 1258 To Limit . 3

Construction Cost/Estimate $6,000,000 TIER 1 4

Description Replace Existing Bridge And Approaches Wb Lanes 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 63.82 Total Score 78.20 7

Project Length 0.040 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,000,000

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027501185 Category Description Program Identifier

Highway IH 40 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

ON

District Amarillo County Potter 2

From Limit AT FM 1258 To Limit . 3

Construction Cost/Estimate $5,000,000 TIER 1 4

Description Replace Existing Bridge And Approaches Eb Lanes 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 63.82 Total Score 78.20 7

Project Length 0.040 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027501187 Category Description Program Identifier

Highway IH 40 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

BMN

District Amarillo County Potter 2

From Limit ON IH 40 AT BELL 
STREET

To Limit . 3

Construction Cost/Estimate $4,600,000 TIER 1 4

Description Replace Bridges With 1 Bridge 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 57.35 Total Score 83.75 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target 3/11/2016 Design 30% Complete Actual 3/11/2016

Design 60% Complete Target 8/11/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 11/2/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/16/2016 Start Design Actual 2/16/2016

Received ENV Clearance Target 9/6/2016 Received ENV Clearance Actual 8/22/2016

Utility Coordination Target 11/2/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 11/2/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/15/2016

Project Engineering Cost to Date $158,069 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $158,069

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027501189 Category Description Program Identifier

Highway IH 40 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Amarillo County Potter 2

From Limit WEST OF BELL 
STREET

To Limit EAST OF BELL STREET 3

Construction Cost/Estimate $1,300,000 TIER 1 4

Description Frontage Road Improvements 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 77.94 Total Score 83.75 7

Project Length 0.241 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target 3/11/2016 Design 30% Complete Actual 3/11/2016

Design 60% Complete Target 8/11/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 11/2/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/16/2016 Start Design Actual 2/16/2016

Received ENV Clearance Target 9/6/2016 Received ENV Clearance Actual 8/22/2016

Utility Coordination Target 11/2/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 11/2/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/15/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027501190 Category Description Program Identifier

Highway IH 40 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Amarillo County Potter 2

From Limit WHITAKER ROAD To Limit SS 468 (AIRPORT BLVD) 3

Construction Cost/Estimate $49,140,000 TIER NA 4

Description Rehab, Construct Partial Interchange At Sl 335 (lakeside) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.033 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $107,359 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $107,359

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$49,140,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8752



Project ID 027501191 Category Description Program Identifier

Highway IH 40 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Amarillo County Potter 2

From Limit SS 468 (AIRPORT 
BLVD)

To Limit IH40 / US287 SPLIT 3

Construction Cost/Estimate $9,670,000 TIER NA 4

Description Rehab And Ramp Improvement 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.484 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,268 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,268

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8753



Category Amount

$9,670,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8754



Project ID 027501194 Category Description Program Identifier

Highway IH 40 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Amarillo County Potter 2

From Limit GEORGIA STREET To Limit CROCKETT STREET 3

Construction Cost/Estimate $1,000,000 TIER 1 4

Description Ramp Improvement On Wbl 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 79.41 Total Score 84.25 7

Project Length 0.468 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target 3/11/2016 Design 30% Complete Actual 3/11/2016

Design 60% Complete Target 8/11/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 11/2/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/16/2016 Start Design Actual 2/16/2016

Received ENV Clearance Target 9/6/2016 Received ENV Clearance Actual 8/22/2016

Utility Coordination Target 11/2/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 11/2/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/15/2016

Project Engineering Cost to Date $78,921 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $78,921

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8755



Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8756



Project ID 027501197 Category Description Program Identifier

Highway IH 40 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Amarillo County Potter 2

From Limit COULTER STREET 
(FRT RDS)

To Limit US 287 SPLIT (FRT RDS) 3

Construction Cost/Estimate $781,453 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.394 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target 6/14/2016 Design 30% Complete Actual 6/16/2016

Design 60% Complete Target 7/27/2016 Design 60% Complete Actual 6/24/2016

Design 100% Complete Target 8/24/2016 Design 100% Complete Actual 8/25/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/16/2016 Start Design Actual 5/16/2016

Received ENV Clearance Target 7/13/2016 Received ENV Clearance Actual 6/27/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/28/2016 Project Ready to Bid Target 8/10/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8757



Category Amount

$1,005,944

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8758



Project ID 027501198 Category Description Program Identifier

Highway IH 40 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Amarillo County Potter 2

From Limit NELSON STREET To Limit US 287 SPLIT 3

Construction Cost/Estimate $15,300,000 TIER 1 4

Description Overlay, Ramp Improvements At Sl335 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 63.82 Total Score 78.20 7

Project Length 6.208 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8759



Category Amount

$15,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8760



Project ID 027501199 Category Description Program Identifier

Highway IH 40 Status Under Development 1 Category 2U - Urban Area 
Corridor (2102U)

CNN

District Amarillo County Potter 2 Category DA - Develop Authority 
(DDA)

CNN

From Limit BIH 40-D To Limit SL 335 (SONCY ROAD) 3

Construction Cost/Estimate $22,000,000 TIER NA 4

Description B-2 Frt Rds Phase I:reconstruct Mainlane Bridge At Sl 335 (2nd Level) And Frontage Road Box 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.500 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8761



Category Amount

$12,070,000

$9,930,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8762



Project ID 027503066 Category Description Program Identifier

Highway IH 40 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Amarillo County Carson 2

From Limit 1.6 MILES EAST OF 
CONWAY

To Limit 1.2 MILES WEST OF FM 2880 3

Construction Cost/Estimate $7,300,000 TIER NA 4

Description Fdr On Base And 4" Overlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.226 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8763



Category Amount

$7,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8764



Project ID 027504052 Category Description Program Identifier

Highway IH 40 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Amarillo County Carson 2

From Limit 1 MILE EAST OF FM 294
(GROOM BYPASS)

To Limit GRAY COUNTY LINE 3

Construction Cost/Estimate $4,200,000 TIER 1 4

Description Bridge Joints And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 55.74 Total Score 75.45 7

Project Length 4.176 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8765



Category Amount

$4,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8766



Project ID 027504053 Category Description Program Identifier

Highway IH 40 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Amarillo County Carson 2

From Limit 1.2 MILES WEST OF FM 
2880

To Limit GROOM BYPASS 3

Construction Cost/Estimate $8,700,000 TIER NA 4

Description Fdr On Base And 4" Overlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.210 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8767



Category Amount

$8,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8768



Project ID 027505044 Category Description Program Identifier

Highway IH 40 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Amarillo County Gray 2

From Limit 2 MILES EAST OF 
GROOM

To Limit DONLEY COUNTY LINE 3

Construction Cost/Estimate $3,500,000 TIER 1 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2018 6

Strategic Score 55.74 Total Score 75.45 7

Project Length 3.487 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8769



Category Amount

$3,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8770



Project ID 027505045 Category Description Program Identifier

Highway IH 40 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Amarillo County Gray 2

From Limit CARSON COUNTY LINE 
(GROOM BYPASS)

To Limit 2 MILES EAST OF GROOM 3

Construction Cost/Estimate $1,300,000 TIER 1 4

Description Bridge Joints And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 60.88 Total Score 77.20 7

Project Length 1.242 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8771



Category Amount

$1,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8772



Project ID 027506031 Category Description Program Identifier

Highway IH 40 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Amarillo County Donley 2

From Limit GRAY COUNTY LINE To Limit GRAY COUNTY LINE 3

Construction Cost/Estimate $1,500,000 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2018 6

Strategic Score 51.47 Total Score 74.00 7

Project Length 1.652 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8773



Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8774



Project ID 027507037 Category Description Program Identifier

Highway IH 40 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Amarillo County Gray 2

From Limit DONLEY COUNTY LINE To Limit DONLEY COUNTY LINE (SH 70 
SOUTH)

3

Construction Cost/Estimate $4,000,000 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2018 6

Strategic Score 51.47 Total Score 74.00 7

Project Length 3.917 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8775



Category Amount

$4,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8776



Project ID 027507038 Category Description Program Identifier

Highway IH 40 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Amarillo County Gray 2

From Limit EAST OF SH 70 SOUTH 
(FRT RDS)

To Limit WEST OF SH 70 NORTH (FRT RDS) 3

Construction Cost/Estimate $248,233 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.917 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target 6/14/2016 Design 30% Complete Actual 6/16/2016

Design 60% Complete Target 7/27/2016 Design 60% Complete Actual 6/24/2016

Design 100% Complete Target 8/24/2016 Design 100% Complete Actual 8/25/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/16/2016 Start Design Actual 5/16/2016

Received ENV Clearance Target 7/13/2016 Received ENV Clearance Actual 6/27/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/28/2016 Project Ready to Bid Target 8/10/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8777



Category Amount

$307,340

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8778



Project ID 027508036 Category Description Program Identifier

Highway IH 40 Status Construction Scheduled 1 Category 11 - Proposition 1 
(15P111)

15S

District Amarillo County Donley 2

From Limit GRAY COUNTY LINE To Limit 0.5 MILES EAST OF SH 70 3

Construction Cost/Estimate $455,376 TIER NA 4

Description Overlay Wbl 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.641 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Wesley D. Kimmell, P. E. Contact Phone (806)665-2374 10

Construction Company Contact J. LEE MILLIGAN, INC.

Design 30% Complete Target 11/14/2014 Design 30% Complete Actual 11/10/2014

Design 60% Complete Target 12/23/2014 Design 60% Complete Actual 12/18/2014

Design 100% Complete Target 3/9/2015 Design 100% Complete Actual 3/10/2015

Notice to Proceed Date 6/15/2015 Work Begin Date 8/1/2016

Percent of Time Used 90.79 Percent of Budget Used 87.58

Start Design Target 10/27/2014 Start Design Actual 10/27/2014

Received ENV Clearance Target 12/2/2014 Received ENV Clearance Actual 12/4/2014

Utility Coordination Target 10/27/2014 Utility Coordination Actual 10/27/2014

Right of Way Coordination Target 10/27/2014 Right of Way Coordination Actual 10/27/2014

Project Ready to Bid Actual 1/19/2015 Project Ready to Bid Target 2/3/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $1,017,456

Construction Engineering Cost to 
Date

$1,244 Total Cost to Date $1,018,700

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8779



Category Amount

$455,377

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8780



Project ID 027508037 Category Description Program Identifier

Highway IH 40 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Amarillo County Donley 2

From Limit 0.5 MILES EAST SH 70 To Limit GRAY COUNTY LINE 3

Construction Cost/Estimate $1,080,000 TIER NA 4

Description Ebl Crcp Repair And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.972 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8781



Category Amount

$1,080,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027508038 Category Description Program Identifier

Highway IH 40 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Amarillo County Donley 2

From Limit GRAY COUNTY LINE 
(SH 70 SOUTH)

To Limit .5 MILES EAST OF SH 70 SOUTH 3

Construction Cost/Estimate $600,000 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2018 6

Strategic Score 50.59 Total Score 73.70 7

Project Length 0.591 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8783



Category Amount

$600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8784



Project ID 027509026 Category Description Program Identifier

Highway IH 40 Status Construction Scheduled 1 Category 11 - Proposition 1 
(15P111)

15S

District Amarillo County Gray 2

From Limit DONLEY COUNTY LINE To Limit DONLEY COUNTY LINE 3

Construction Cost/Estimate $208,870 TIER NA 4

Description Overlay Wbl 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.649 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Wesley D. Kimmell, P. E. Contact Phone (806)665-2374 10

Construction Company Contact J. LEE MILLIGAN, INC.

Design 30% Complete Target 11/14/2014 Design 30% Complete Actual 11/10/2014

Design 60% Complete Target 12/23/2014 Design 60% Complete Actual 12/18/2014

Design 100% Complete Target 3/9/2015 Design 100% Complete Actual 3/10/2015

Notice to Proceed Date 6/15/2015 Work Begin Date 8/1/2016

Percent of Time Used 90.79 Percent of Budget Used 87.58

Start Design Target 10/27/2014 Start Design Actual 10/27/2014

Received ENV Clearance Target 12/2/2014 Received ENV Clearance Actual 12/4/2014

Utility Coordination Target 10/27/2014 Utility Coordination Actual 10/27/2014

Right of Way Coordination Target 10/27/2014 Right of Way Coordination Actual 10/27/2014

Project Ready to Bid Actual 1/19/2015 Project Ready to Bid Target 2/3/2015

Project Engineering Cost to Date $2,479 Construction Cost  to Date $466,710

Construction Engineering Cost to 
Date

$571 Total Cost to Date $469,760

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8785



Category Amount

$208,870

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8786



Project ID 027509027 Category Description Program Identifier

Highway IH 40 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Amarillo County Gray 2

From Limit DONLEY COUNTY LINE To Limit DONLEY COUNTY LINE 3

Construction Cost/Estimate $720,000 TIER NA 4

Description Ebl Crcp Repair And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.649 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$720,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027510029 Category Description Program Identifier

Highway IH 40 Status Construction Scheduled 1 Category 11 - Proposition 1 
(15P111)

15S

District Amarillo County Donley 2

From Limit GRAY COUNTY LINE To Limit GRAY COUNTY LINE 3

Construction Cost/Estimate $647,495 TIER NA 4

Description Overlay Wbl 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.165 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Wesley D. Kimmell, P. E. Contact Phone (806)665-2374 10

Construction Company Contact J. LEE MILLIGAN, INC.

Design 30% Complete Target 11/14/2014 Design 30% Complete Actual 11/10/2014

Design 60% Complete Target 12/23/2014 Design 60% Complete Actual 12/18/2014

Design 100% Complete Target 3/9/2015 Design 100% Complete Actual 3/10/2015

Notice to Proceed Date 6/15/2015 Work Begin Date 8/1/2016

Percent of Time Used 90.79 Percent of Budget Used 87.58

Start Design Target 10/27/2014 Start Design Actual 10/27/2014

Received ENV Clearance Target 12/2/2014 Received ENV Clearance Actual 12/4/2014

Utility Coordination Target 10/27/2014 Utility Coordination Actual 10/27/2014

Right of Way Coordination Target 10/27/2014 Right of Way Coordination Actual 10/27/2014

Project Ready to Bid Actual 1/19/2015 Project Ready to Bid Target 2/3/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $1,446,663

Construction Engineering Cost to 
Date

$1,769 Total Cost to Date $1,448,432

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$647,495

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027510030 Category Description Program Identifier

Highway IH 40 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Amarillo County Donley 2

From Limit GRAY COUNTY LINE To Limit GRAY COUNTY LINE 3

Construction Cost/Estimate $2,470,000 TIER NA 4

Description Ebl Crcp Repair And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.223 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,470,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027511077 Category Description Program Identifier

Highway IH 40 Status Construction Scheduled 1 Category 11 - Proposition 1 
(15P111)

15S

District Amarillo County Gray 2

From Limit ALANREED To Limit DONLEY COUNTY LINE 3

Construction Cost/Estimate $2,254,071 TIER NA 4

Description Overlay Wbl 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.116 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Wesley D. Kimmell, P. E. Contact Phone (806)665-2374 10

Construction Company Contact J. LEE MILLIGAN, INC.

Design 30% Complete Target 11/14/2014 Design 30% Complete Actual 11/10/2014

Design 60% Complete Target 12/23/2014 Design 60% Complete Actual 12/18/2014

Design 100% Complete Target 3/9/2015 Design 100% Complete Actual 3/10/2015

Notice to Proceed Date 6/15/2015 Work Begin Date 8/1/2016

Percent of Time Used 90.79 Percent of Budget Used 87.58

Start Design Target 10/27/2014 Start Design Actual 10/27/2014

Received ENV Clearance Target 12/2/2014 Received ENV Clearance Actual 12/4/2014

Utility Coordination Target 10/27/2014 Utility Coordination Actual 10/27/2014

Right of Way Coordination Target 10/27/2014 Right of Way Coordination Actual 10/27/2014

Project Ready to Bid Actual 1/19/2015 Project Ready to Bid Target 2/3/2015

Project Engineering Cost to Date $25,076 Construction Cost  to Date $4,014,714

Construction Engineering Cost to 
Date

$4,908 Total Cost to Date $4,044,697

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,210,806

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027511078 Category Description Program Identifier

Highway IH 40 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Amarillo County Gray 2

From Limit DONLEY COUNTY LINE To Limit ALANREED 3

Construction Cost/Estimate $5,730,000 TIER NA 4

Description Ebl Crcp Repair And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.165 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,730,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027511079 Category Description Program Identifier

Highway IH 40 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Amarillo County Gray 2

From Limit FM 291 SOUTH (S FRT 
RD)

To Limit BI40-H WEST OF MCLEAN (S FTR RD) 3

Construction Cost/Estimate $184,300 TIER 1 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 56.62 Total Score 75.75 7

Project Length 4.803 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$184,300

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027511080 Category Description Program Identifier

Highway IH 40 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Amarillo County Gray 2

From Limit .5 MILES WEST OF 
ALANREED

To Limit WHEELER COUNTY LINE 3

Construction Cost/Estimate $24,000,000 TIER NA 4

Description Crcp Repair And 4" Overlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.878 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$24,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027512071 Category Description Program Identifier

Highway IH 40 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

District Childress County Wheeler 2

From Limit @ NORTH LONG DRY 
CREEK_(SFR)

To Limit . 3

Construction Cost/Estimate $1,265,168 TIER 1 4

Description Replacement Of An Existing Bridge Facility 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 75.00 Total Score 83.50 7

Project Length 0.080 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target 2/2/2016 Design 30% Complete Actual 3/17/2016

Design 60% Complete Target 2/9/2016 Design 60% Complete Actual 6/6/2016

Design 100% Complete Target 2/17/2016 Design 100% Complete Actual 8/19/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/27/2016 Start Design Actual 1/27/2016

Received ENV Clearance Target 2/4/2016 Received ENV Clearance Actual 10/10/2016

Utility Coordination Target 2/9/2016 Utility Coordination Actual 5/31/2016

Right of Way Coordination Target 2/25/2016 Right of Way Coordination Actual 5/31/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/25/2016

Project Engineering Cost to Date $66,130 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $66,130

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,210,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027512072 Category Description Program Identifier

Highway IH 40 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

ON

District Childress County Wheeler 2

From Limit @ NORTH LONG DRY 
CREEK (EB)

To Limit . 3

Construction Cost/Estimate $2,833,028 TIER 1 4

Description Bridge Replacement 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 75.00 Total Score 76.90 7

Project Length 0.080 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target 2/2/2016 Design 30% Complete Actual 3/17/2016

Design 60% Complete Target 2/9/2016 Design 60% Complete Actual 6/6/2016

Design 100% Complete Target 2/17/2016 Design 100% Complete Actual 8/19/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/27/2016 Start Design Actual 1/27/2016

Received ENV Clearance Target 2/4/2016 Received ENV Clearance Actual 10/10/2016

Utility Coordination Target 2/9/2016 Utility Coordination Actual 5/31/2016

Right of Way Coordination Target 2/25/2016 Right of Way Coordination Actual 5/31/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/25/2016

Project Engineering Cost to Date $125,695 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $125,695

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027512073 Category Description Program Identifier

Highway IH 40 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

BMN

District Childress County Wheeler 2

From Limit 1.276 MILES WEST OF 
FM 3075, EAST

To Limit 0.418 MILES WEST OF US 83 3

Construction Cost/Estimate $196,452 TIER 2 4

Description Upgrade Bridge & Approach Rail 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 54.41 Total Score 75.00 7

Project Length 6.202 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$196,452

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027513067 Category Description Program Identifier

Highway IH 40 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

BMN

District Childress County Wheeler 2

From Limit 0.50 MILES WEST OF 
US 83, EAST

To Limit 3.10 MILES EAST OF FM 1802 3

Construction Cost/Estimate $200,260 TIER 2 4

Description Upgrade Bridge & Approach Rail 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 53.53 Total Score 74.70 7

Project Length 9.340 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$200,260

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027601040 Category Description Program Identifier

Highway US 57 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Laredo County Maverick 2

From Limit RM 372 To Limit RM 378 3

Construction Cost/Estimate $2,913,011 TIER 2 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 30.00 Total Score 66.70 7

Project Length 5.364 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,913,011

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027602028 Category Description Program Identifier

Highway US 57 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Laredo County Maverick 2

From Limit 2.887 MI EAST OF FM 
481

To Limit ZAVALA COUNTY LINE 3

Construction Cost/Estimate $571,279 TIER NA 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.702 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name ANTONIO PEREA, P.E. Contact Phone (830)703-1422 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/21/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $31,577 Construction Cost  to Date $208

Construction Engineering Cost to 
Date

$0 Total Cost to Date $31,784

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$674,364

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027603042 Category Description Program Identifier

Highway US 57 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Laredo County Zavala 2

From Limit MAVERICK COUNTY 
LINE

To Limit US 83 3

Construction Cost/Estimate $313,251 TIER 2 4

Description Profile Edgeline Markings, Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 25.29 Total Score 65.10 7

Project Length 16.068 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$313,251

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8814



Project ID 027603043 Category Description Program Identifier

Highway US 57 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Laredo County Zavala 2

From Limit MAVERICK COUNTY 
LINE

To Limit US 83 3

Construction Cost/Estimate $1,249,266 TIER 2 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 25.29 Total Score 65.10 7

Project Length 16.078 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,249,266

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027604027 Category Description Program Identifier

Highway US 57 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Laredo County Zavala 2

From Limit US 83 To Limit 1.239 MILES EAST OF US 83 3

Construction Cost/Estimate $1,294,364 TIER 3 4

Description Restoration Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 25.59 Total Score 45.00 7

Project Length 1.239 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $15,175 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $15,175

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,018,650

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027604029 Category Description Program Identifier

Highway US 57 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Laredo County Zavala 2

From Limit 0.830 MI E OF SL 305 To Limit 4.914 MI W OF FM 117 3

Construction Cost/Estimate $64,421 TIER NA 4

Description Texturize Shoulders (rolled Or Milled In) Centerline Texture 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.470 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Justin Obinna, P.E. Contact Phone (830)876-1000 10

Construction Company Contact DOUBLE A CONTRACTING, L.P.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 7/29/2016 Work Begin Date 10/31/2016

Percent of Time Used 13.73 Percent of Budget Used 14.31

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $10,740

Construction Engineering Cost to 
Date

$528 Total Cost to Date $11,267

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$41,927

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027604030 Category Description Program Identifier

Highway US 57 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Laredo County Zavala 2

From Limit 1.239 MI EAST OF US 
83

To Limit FM 117 3

Construction Cost/Estimate $681,760 TIER 2 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 35.88 Total Score 68.70 7

Project Length 13.407 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$681,760

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027605028 Category Description Program Identifier

Highway US 57 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Laredo County Zavala 2

From Limit US 83 To Limit FRIO COUNTY LINE 3

Construction Cost/Estimate $541,185 TIER 2 4

Description Profile Edgeline Markings, Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 27.699 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$541,185

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027606010 Category Description Program Identifier

Highway SS 240 Status Construction Scheduled 1 Category 9 - Transportation 
Enhancement (remaining 
SAFETEA-LU funds) (1709TE)

TE

District Laredo County Maverick 2

From Limit MAIN ST: CEYLON TO 
COMMERCIAL

To Limit COMMERCIAL ST: MAIN TO 
GARRISON

3

Construction Cost/Estimate $528,235 TIER NA 4

Description Ped Lighting Improvements And Sidewalk Reconstruction On Main St & Commercial st 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.579 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $31,433 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $31,433

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$339,464

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027606011 Category Description Program Identifier

Highway SS 240 Status Construction Scheduled 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Laredo County Maverick 2

From Limit BU 277 N (CEYLON ST) To Limit US 57 (EAST GARRISON ST.) 3

Construction Cost/Estimate $365,919 TIER NA 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.579 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name ANTONIO PEREA, P.E. Contact Phone (830)703-1422 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 8/16/2016 Work Begin Date 10/27/2016

Percent of Time Used 35.00 Percent of Budget Used 19.89

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,186 Construction Cost  to Date $78,825

Construction Engineering Cost to 
Date

$297 Total Cost to Date $83,308

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$120,835

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027701029 Category Description Program Identifier

Highway SH 77 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Atlanta County Morris 2

From Limit 0.3 MI W OF US 67 To Limit CASS C/L 3

Construction Cost/Estimate $82,118 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.519 (mi) Estimated Completed Date 7/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Icenhower Contact Phone (903)838-8574 10

Construction Company Contact MISSOURI PETROLEUM PRODUCTS COMPANY LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/16/2015 Design 100% Complete Actual 6/16/2015

Notice to Proceed Date 1/22/2016 Work Begin Date 5/22/2016

Percent of Time Used 58.00 Percent of Budget Used 42.83

Start Design Target 1/2/2015 Start Design Actual 1/2/2015

Received ENV Clearance Target 6/18/2015 Received ENV Clearance Actual 7/21/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/2/2015 Project Ready to Bid Target 7/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $78,933

Construction Engineering Cost to 
Date

$3,618 Total Cost to Date $82,551

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$101,640

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027702048 Category Description Program Identifier

Highway SH 77 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Atlanta County Cass 2

From Limit MORRIS C/L To Limit FM 250 3

Construction Cost/Estimate $305,613 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.773 (mi) Estimated Completed Date 7/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Icenhower Contact Phone (903)838-8574 10

Construction Company Contact MISSOURI PETROLEUM PRODUCTS COMPANY LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/16/2015 Design 100% Complete Actual 6/16/2015

Notice to Proceed Date 1/22/2016 Work Begin Date 5/22/2016

Percent of Time Used 58.00 Percent of Budget Used 42.83

Start Design Target 1/2/2015 Start Design Actual 1/2/2015

Received ENV Clearance Target 6/18/2015 Received ENV Clearance Actual 7/21/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/2/2015 Project Ready to Bid Target 7/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $294,307

Construction Engineering Cost to 
Date

$13,489 Total Cost to Date $307,797

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$384,880

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027702049 Category Description Program Identifier

Highway SH 77 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Atlanta County Cass 2

From Limit CASS C/L To Limit FM 250 3

Construction Cost/Estimate $124,219 TIER NA 4

Description Profile Centerline & Edgeline Markings Centerline Bars & Edgeline Bars 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.787 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rebecca Wells, P.E. Contact Phone (903)799-1480 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 1/4/2016 Design 60% Complete Actual 4/22/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/14/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 11/16/2015 Start Design Actual 11/16/2015

Received ENV Clearance Target 1/8/2016 Received ENV Clearance Actual 1/21/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/20/2016 Project Ready to Bid Target 7/19/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$27 Total Cost to Date $27

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$274,257

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027702050 Category Description Program Identifier

Highway SH 77 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Atlanta County Cass 2

From Limit FM 250 To Limit FM 2065 3

Construction Cost/Estimate $58,242 TIER 2 4

Description Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 24.26 Total Score 57.75 7

Project Length 5.528 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$58,242

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027703027 Category Description Program Identifier

Highway SH 77 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Atlanta County Cass 2

From Limit SH 8 To Limit US 59 3

Construction Cost/Estimate $856,660 TIER 1 4

Description Texturize Shoulders & Cl Texturing 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 45.59 Total Score 79.00 7

Project Length 11.577 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$856,660

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027705011 Category Description Program Identifier

Highway FM 250 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Atlanta County Cass 2

From Limit SH 77 To Limit FM 1399 3

Construction Cost/Estimate $25,000 TIER 2 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2019 6

Strategic Score 19.12 Total Score 56.00 7

Project Length 1.089 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$25,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027801044 Category Description Program Identifier

Highway SH 77 Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1510GR)

GR

District Atlanta County Cass 2 Category 11 - District 
Discretionary (1511)

From Limit 0.2 MILE WEST OF FM 
251

To Limit 0.3 MILE EAST OF FM 1841 3 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

Construction Cost/Estimate $8,162,285 TIER NA 4

Description Reconstruct Existing 2-Lane Roadway To 4-Lane Urban Section 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.098 (mi) Estimated Completed Date 6/6/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Icenhower Contact Phone (903)838-8574 10

Construction Company Contact H. H. HOWARD & SONS, INC.

Design 30% Complete Target 3/9/2009 Design 30% Complete Actual 3/9/2009

Design 60% Complete Target 1/2/2014 Design 60% Complete Actual 2/24/2014

Design 100% Complete Target 5/28/2014 Design 100% Complete Actual 11/14/2014

Notice to Proceed Date 5/21/2015 Work Begin Date 10/5/2015

Percent of Time Used 52.43 Percent of Budget Used 80.67

Start Design Target 11/1/2001 Start Design Actual 11/1/2001

Received ENV Clearance Target 10/18/2005 Received ENV Clearance Actual 10/18/2005

Utility Coordination Target 4/24/2014 Utility Coordination Actual 1/30/2015

Right of Way Coordination Target 4/24/2014 Right of Way Coordination Actual 10/20/2014

Project Ready to Bid Actual 1/30/2015 Project Ready to Bid Target 5/28/2014

Project Engineering Cost to Date $1,112,181 Construction Cost  to Date $12,183,292

Construction Engineering Cost to 
Date

$467,619 Total Cost to Date $13,763,092

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$97,300

$6,490,000

$2,640,700

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027801055 Category Description Program Identifier

Highway SH 77 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Atlanta County Cass 2

From Limit 0.2 MI E FM 1841 To Limit LOUISIANA STATE LINE 3

Construction Cost/Estimate $163,171 TIER NA 4

Description Texturize Shoulders & Cl Texturing 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.372 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rebecca Wells, P.E. Contact Phone (903)799-1480 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 1/4/2016 Design 60% Complete Actual 4/22/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/14/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 11/16/2015 Start Design Actual 11/16/2015

Received ENV Clearance Target 1/8/2016 Received ENV Clearance Actual 1/21/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/20/2016 Project Ready to Bid Target 7/19/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$36 Total Cost to Date $36

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$711,240

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027801057 Category Description Program Identifier

Highway SH 77 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Atlanta County Cass 2

From Limit 0.5 MI E OF FM 1635 To Limit LOUISIANA SL 3

Construction Cost/Estimate $165,874 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.591 (mi) Estimated Completed Date 7/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Icenhower Contact Phone (903)838-8574 10

Construction Company Contact MISSOURI PETROLEUM PRODUCTS COMPANY LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/16/2015 Design 100% Complete Actual 6/16/2015

Notice to Proceed Date 1/22/2016 Work Begin Date 5/22/2016

Percent of Time Used 58.00 Percent of Budget Used 42.83

Start Design Target 1/2/2015 Start Design Actual 1/2/2015

Received ENV Clearance Target 6/18/2015 Received ENV Clearance Actual 7/21/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/2/2015 Project Ready to Bid Target 7/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $159,558

Construction Engineering Cost to 
Date

$7,313 Total Cost to Date $166,871

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$211,140

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027902040 Category Description Program Identifier

Highway SH 78 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

ON

District Paris County Fannin 2

From Limit AT RED RIVER To Limit . 3

Construction Cost/Estimate $5,063,485 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 25.00 Total Score 65.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $6,353 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $6,353

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,063,485

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027902041 Category Description Program Identifier

Highway SH 78 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

ON

District Paris County Fannin 2

From Limit AT RED RIVER To Limit . 3

Construction Cost/Estimate $3,000,000 TIER 1 4

Description Replace Bridge Approach In Texas 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 55.88 Total Score 77.50 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027902042 Category Description Program Identifier

Highway SH 78 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Paris County Fannin 2

From Limit FM 1753 To Limit 1.1 MI N US 82 3

Construction Cost/Estimate $48,783 TIER 2 4

Description Raised Edgeline Rumble Strips, Raised Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 35.59 Total Score 68.60 7

Project Length 3.800 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$48,783

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 027902043 Category Description Program Identifier

Highway SH 78 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Paris County Fannin 2

From Limit RED RIVER To Limit FM 273 3

Construction Cost/Estimate $381,320 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 24.56 Total Score 64.85 7

Project Length 9.533 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8853



Category Amount

$381,320

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8854



Project ID 027903035 Category Description Program Identifier

Highway SH 78 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Paris County Fannin 2

From Limit SH 11 To Limit 0.68 MI S OF SH 56 3

Construction Cost/Estimate $1,142,148 TIER NA 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.773 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 6/29/2016 Design 30% Complete Actual 7/1/2016

Design 60% Complete Target 6/30/2016 Design 60% Complete Actual 8/1/2016

Design 100% Complete Target 8/16/2016 Design 100% Complete Actual 8/30/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/16/2016 Start Design Actual 1/4/2016

Received ENV Clearance Target 6/22/2016 Received ENV Clearance Actual 8/26/2016

Utility Coordination Target 7/27/2016 Utility Coordination Actual 9/6/2016

Right of Way Coordination Target 7/27/2016 Right of Way Coordination Actual 9/6/2016

Project Ready to Bid Actual 9/6/2016 Project Ready to Bid Target 8/16/2016

Project Engineering Cost to Date $142,696 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $142,696

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8855



Category Amount

$961,427

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8856



Project ID 027903036 Category Description Program Identifier

Highway SH 78 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Paris County Fannin 2

From Limit 2.582 MI S OF US 82 To Limit SH 11 3

Construction Cost/Estimate $125,874 TIER 2 4

Description Raised Edgeline Rumble Strips, Raised Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 25.29 Total Score 65.10 7

Project Length 9.805 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8857



Category Amount

$125,874

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8858



Project ID 027903037 Category Description Program Identifier

Highway SH 78 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Paris County Fannin 2

From Limit 0.22 MI S OF SH 56 To Limit SH 11 3

Construction Cost/Estimate $322,479 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.279 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 8/1/2016 Design 30% Complete Actual 6/14/2016

Design 60% Complete Target 9/14/2016 Design 60% Complete Actual 7/14/2016

Design 100% Complete Target 10/11/2016 Design 100% Complete Actual 10/13/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 8/1/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target 9/27/2016 Utility Coordination Actual 9/27/2016

Right of Way Coordination Target 9/27/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/13/2016 Project Ready to Bid Target 10/11/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8859



Category Amount

$350,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8860



Project ID 027904023 Category Description Program Identifier

Highway SH 78 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Paris County Fannin 2

From Limit FM 896 To Limit SH 11 3

Construction Cost/Estimate $761,358 TIER NA 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.894 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 6/29/2016 Design 30% Complete Actual 7/1/2016

Design 60% Complete Target 6/30/2016 Design 60% Complete Actual 8/1/2016

Design 100% Complete Target 8/16/2016 Design 100% Complete Actual 8/30/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/16/2016 Start Design Actual 1/4/2016

Received ENV Clearance Target 6/22/2016 Received ENV Clearance Actual 8/26/2016

Utility Coordination Target 7/27/2016 Utility Coordination Actual 9/6/2016

Right of Way Coordination Target 7/27/2016 Right of Way Coordination Actual 9/6/2016

Project Ready to Bid Actual 9/6/2016 Project Ready to Bid Target 8/16/2016

Project Engineering Cost to Date $89,401 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $89,401

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8861



Category Amount

$450,387

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8862



Project ID 027904024 Category Description Program Identifier

Highway SH 78 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Paris County Fannin 2

From Limit SH 11 To Limit FM 1553 3

Construction Cost/Estimate $64,356 TIER 2 4

Description Raised Edgeline Rumble Strips, Raised Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 25.29 Total Score 65.10 7

Project Length 5.013 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8863



Category Amount

$64,356

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8864



Project ID 028001019 Category Description Program Identifier

Highway SH 78 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Paris County Fannin 2

From Limit COLLIN COUNTY LINE To Limit FM 896 3

Construction Cost/Estimate $771,556 TIER NA 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.203 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 6/29/2016 Design 30% Complete Actual 7/1/2016

Design 60% Complete Target 6/30/2016 Design 60% Complete Actual 8/1/2016

Design 100% Complete Target 8/16/2016 Design 100% Complete Actual 8/30/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/16/2016 Start Design Actual 1/4/2016

Received ENV Clearance Target 6/22/2016 Received ENV Clearance Actual 8/26/2016

Utility Coordination Target 7/27/2016 Utility Coordination Actual 9/6/2016

Right of Way Coordination Target 7/27/2016 Right of Way Coordination Actual 9/6/2016

Project Ready to Bid Actual 9/6/2016 Project Ready to Bid Target 8/16/2016

Project Engineering Cost to Date $71,770 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $71,770

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8865



Category Amount

$585,844

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8866



Project ID 028001020 Category Description Program Identifier

Highway SH 78 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Paris County Fannin 2

From Limit 0.108 MI E OF CR 5066 To Limit COLLIN COUNTY LINE 3

Construction Cost/Estimate $95,744 TIER 2 4

Description Raised Edgeline Rumble Strips, Raised Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 12.79 Total Score 60.85 7

Project Length 7.458 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8867



Category Amount

$95,744

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8868



Project ID 028001021 Category Description Program Identifier

Highway SH 78 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Paris County Fannin 2

From Limit FM 896 To Limit COLLIN COUNTY LINE 3

Construction Cost/Estimate $328,000 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 19.41 Total Score 63.10 7

Project Length 8.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8869



Category Amount

$328,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8870



Project ID 028002040 Category Description Program Identifier

Highway SH 78 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Dallas County Collin 2

From Limit BS 78E To Limit FANNIN COUNTY LINE 3

Construction Cost/Estimate $12,875,310 TIER 2 4

Description Provide Additional Pavement Width 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2019 6

Strategic Score 25.15 Total Score 72.05 7

Project Length 14.483 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target 9/14/2010 Design 30% Complete Actual TBD

Design 60% Complete Target 11/1/2010 Design 60% Complete Actual TBD

Design 100% Complete Target 1/3/2011 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/19/2010 Start Design Actual 2/19/2010

Received ENV Clearance Target 11/1/2010 Received ENV Clearance Actual TBD

Utility Coordination Target 12/6/2010 Utility Coordination Actual TBD

Right of Way Coordination Target 12/6/2010 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/3/2011

Project Engineering Cost to Date $512,203 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $512,203

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$12,875,310

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8872



Project ID 028002042 Category Description Program Identifier

Highway SH 78 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Dallas County Collin 2

From Limit US 380 To Limit BS 78E(NORTH) 3

Construction Cost/Estimate $543,301 TIER NA 4

Description Mill, Base Repair And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.435 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Brenan Honey, P.E. Contact Phone (972)542-2345 10

Construction Company Contact AUSTIN BRIDGE & ROAD SERVICES, LP

Design 30% Complete Target TBD Design 30% Complete Actual 4/2/2015

Design 60% Complete Target TBD Design 60% Complete Actual 4/2/2015

Design 100% Complete Target TBD Design 100% Complete Actual 1/12/2016

Notice to Proceed Date 10/21/2015 Work Begin Date 3/1/2016

Percent of Time Used 100.00 Percent of Budget Used 91.08

Start Design Target TBD Start Design Actual 3/3/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/26/2015

Utility Coordination Target TBD Utility Coordination Actual 6/10/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 6/10/2015

Project Ready to Bid Actual 1/12/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $1,129,028

Construction Engineering Cost to 
Date

$23,408 Total Cost to Date $1,152,436

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$479,357

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8874



Project ID 028101030 Category Description Program Identifier

Highway SH 78 Status Construction Scheduled 1 Category 3 - Regional Toll 
Revenue (RTR122)

District Dallas County Collin 2

From Limit BUSINESS 78 To Limit FM 6 3

Construction Cost/Estimate $9,993,504 TIER NA 4

Description Widen From 2 Lane To 6 Lane Divided Urban 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2012 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.294 (mi) Estimated Completed Date 12/31/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Mashell, P.E. Contact Phone (214)320-6240 10

Construction Company Contact MARIO SINACOLA & SONS EXCAVATING, INC.

Design 30% Complete Target 12/7/2010 Design 30% Complete Actual 2/1/2010

Design 60% Complete Target 9/8/2011 Design 60% Complete Actual 2/4/2011

Design 100% Complete Target 8/3/2012 Design 100% Complete Actual 1/3/2012

Notice to Proceed Date 6/15/2012 Work Begin Date 12/13/2012

Percent of Time Used 111.44 Percent of Budget Used 96.64

Start Design Target 1/5/2009 Start Design Actual 5/30/2006

Received ENV Clearance Target 1/3/2011 Received ENV Clearance Actual 2/24/2011

Utility Coordination Target 8/13/2012 Utility Coordination Actual 1/18/2012

Right of Way Coordination Target 5/31/2012 Right of Way Coordination Actual 1/18/2012

Project Ready to Bid Actual 2/1/2012 Project Ready to Bid Target 8/13/2012

Project Engineering Cost to Date $2,336,987 Construction Cost  to Date $21,458,794

Construction Engineering Cost to 
Date

$1,290,502 Total Cost to Date $25,086,283

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8875



Category Amount

$12,774,855

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8876



Project ID 028101032 Category Description Program Identifier

Highway SH 78 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Dallas County Collin 2

From Limit FM 6 To Limit US 380 3

Construction Cost/Estimate $2,089,993 TIER NA 4

Description Base Repair, Mill And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.883 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Brenan Honey, P.E. Contact Phone (972)542-2345 10

Construction Company Contact AUSTIN BRIDGE & ROAD SERVICES, LP

Design 30% Complete Target TBD Design 30% Complete Actual 4/2/2015

Design 60% Complete Target TBD Design 60% Complete Actual 4/2/2015

Design 100% Complete Target TBD Design 100% Complete Actual 1/12/2016

Notice to Proceed Date 10/21/2015 Work Begin Date 3/1/2016

Percent of Time Used 100.00 Percent of Budget Used 91.08

Start Design Target TBD Start Design Actual 3/3/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/26/2015

Utility Coordination Target TBD Utility Coordination Actual 6/10/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 6/10/2015

Project Ready to Bid Actual 1/12/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $27,946 Construction Cost  to Date $4,262,701

Construction Engineering Cost to 
Date

$88,379 Total Cost to Date $4,379,026

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8877



Category Amount

$2,812,466

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8878



Project ID 028102039 Category Description Program Identifier

Highway SH 78 Status Construction Scheduled 1 Category 3 - Regional Toll 
Revenue (RTR122)

District Dallas County Collin 2 Category 3 - Regional Toll 
Revenue (RTR121)

From Limit SPRING CREEK PKWY To Limit SH 205 3

Construction Cost/Estimate $21,337,008 TIER NA 4

Description Widen To Six Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2012 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.349 (mi) Estimated Completed Date 5/31/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jason Mashell, P.E. Contact Phone (214)320-6240 10

Construction Company Contact GLENN THURMAN, INC.

Design 30% Complete Target 6/20/2007 Design 30% Complete Actual 11/30/2007

Design 60% Complete Target 1/1/2009 Design 60% Complete Actual 10/29/2009

Design 100% Complete Target 12/3/2009 Design 100% Complete Actual 6/1/2012

Notice to Proceed Date 8/28/2012 Work Begin Date 9/12/2013

Percent of Time Used 89.11 Percent of Budget Used 65.18

Start Design Target 6/20/2006 Start Design Actual 5/1/2002

Received ENV Clearance Target 2/1/2010 Received ENV Clearance Actual 10/6/2010

Utility Coordination Target 2/1/2010 Utility Coordination Actual 1/23/2012

Right of Way Coordination Target 2/1/2010 Right of Way Coordination Actual 1/23/2012

Project Ready to Bid Actual 6/1/2012 Project Ready to Bid Target 2/4/2010

Project Engineering Cost to Date $3,926,375 Construction Cost  to Date $28,216,705

Construction Engineering Cost to 
Date

$1,765,017 Total Cost to Date $33,908,098

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8879



Category Amount

$4,325,809

$17,303,238

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8880



Project ID 028102063 Category Description Program Identifier

Highway SH 78 Status Construction Scheduled 1 Category 3 - Regional Toll 
Revenue (RTR122)

District Dallas County Collin 2

From Limit SH 205 To Limit BUSINESS 78 3

Construction Cost/Estimate $14,839,307 TIER NA 4

Description Widen From 2 Lane Rural To 6 Lane Divided Urban 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2012 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.269 (mi) Estimated Completed Date 12/31/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Mashell, P.E. Contact Phone (214)320-6240 10

Construction Company Contact MARIO SINACOLA & SONS EXCAVATING, INC.

Design 30% Complete Target 12/7/2010 Design 30% Complete Actual 2/1/2010

Design 60% Complete Target 9/8/2011 Design 60% Complete Actual 2/4/2011

Design 100% Complete Target 8/3/2012 Design 100% Complete Actual 1/3/2012

Notice to Proceed Date 6/15/2012 Work Begin Date 12/13/2012

Percent of Time Used 111.44 Percent of Budget Used 96.64

Start Design Target 1/5/2009 Start Design Actual 5/30/2006

Received ENV Clearance Target 1/3/2011 Received ENV Clearance Actual 2/24/2011

Utility Coordination Target 8/13/2012 Utility Coordination Actual 1/18/2012

Right of Way Coordination Target 5/31/2012 Right of Way Coordination Actual 1/18/2012

Project Ready to Bid Actual 2/1/2012 Project Ready to Bid Target 8/13/2012

Project Engineering Cost to Date $1,193,499 Construction Cost  to Date $31,788,043

Construction Engineering Cost to 
Date

$1,911,789 Total Cost to Date $34,893,331

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8881



Category Amount

$16,985,446

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 028102071 Category Description Program Identifier

Highway SH 78 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Dallas County Collin 2

From Limit DALLAS COUNTY LINE To Limit SPRING CREEK PARKWAY 3

Construction Cost/Estimate $25,207 TIER NA 4

Description Full Depth Concrete Repair 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.993 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Brenan Honey, P.E. Contact Phone (972)542-2345 10

Construction Company Contact O. TREVINO CONSTRUCTION, LLC

Design 30% Complete Target TBD Design 30% Complete Actual 6/1/2014

Design 60% Complete Target TBD Design 60% Complete Actual 10/1/2014

Design 100% Complete Target TBD Design 100% Complete Actual 12/19/2014

Notice to Proceed Date 10/30/2015 Work Begin Date 3/14/2016

Percent of Time Used 95.86 Percent of Budget Used 95.43

Start Design Target TBD Start Design Actual 5/1/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/31/2014

Utility Coordination Target TBD Utility Coordination Actual 6/9/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 6/9/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $49,072

Construction Engineering Cost to 
Date

$3,159 Total Cost to Date $52,232

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$100,100

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 028103047 Category Description Program Identifier

Highway SH 78 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District Dallas County Dallas 2

From Limit SH 66 To Limit WALNUT ST 3

Construction Cost/Estimate $8,941,888 TIER NA 4

Description Construct 0 To 4 Lane Highway 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2030 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.597 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $183,510 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $183,510

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8885



Category Amount

$8,941,888

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8886



Project ID 028201016 Category Description Program Identifier

Highway SH 79 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

ON

District Wichita Falls County Clay 2

From Limit AT RED RIVER To Limit . 3

Construction Cost/Estimate $5,200,000 TIER 1 4

Description Replace Bridge 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 52.94 Total Score 77.00 7

Project Length 0.427 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $96,108 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $96,108

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8887



Category Amount

$5,010,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8888



Project ID 028201017 Category Description Program Identifier

Highway SH 79 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

ON

District Wichita Falls County Clay 2

From Limit AT RED RIVER To Limit . 3

Construction Cost/Estimate $890,000 TIER 1 4

Description Approach Roadway For Bridge Replacement 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 60.29 Total Score 79.50 7

Project Length 0.492 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8889



Category Amount

$1,261,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8890



Project ID 028201019 Category Description Program Identifier

Highway SH 79 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Wichita Falls County Clay 2

From Limit 7.225 MILES NORTH OF 
 FM 171

To Limit 6.306 MILES NORTH OF  FM 171 3

Construction Cost/Estimate $8,170 TIER 1 4

Description Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 35.29 Total Score 75.50 7

Project Length 0.919 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8891



Category Amount

$8,170

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8892



Project ID 028202028 Category Description Program Identifier

Highway SH 79 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Wichita Falls County Clay 2

From Limit RED RIVER To Limit FM 171 WEST 3

Construction Cost/Estimate $260,455 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.307 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Zachary Husen, P.E. Contact Phone (940)549-0676 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 6/29/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/20/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/4/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 6/20/2016

Percent of Time Used 100.00 Percent of Budget Used 98.02

Start Design Target TBD Start Design Actual 6/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/9/2015

Utility Coordination Target TBD Utility Coordination Actual 7/23/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/23/2015

Project Ready to Bid Actual 9/4/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $354 Construction Cost  to Date $657,620

Construction Engineering Cost to 
Date

$0 Total Cost to Date $657,974

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8893



Category Amount

$281,386

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8894



Project ID 028202029 Category Description Program Identifier

Highway SH 79 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Wichita Falls County Clay 2

From Limit 6.306 MILES NORTH OF 
 FM 171

To Limit FM 810 3

Construction Cost/Estimate $99,448 TIER 1 4

Description Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 35.59 Total Score 75.60 7

Project Length 11.187 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8895



Category Amount

$99,448

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8896



Project ID 028203028 Category Description Program Identifier

Highway SH 79 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Wichita Falls County Clay 2

From Limit FM 810 To Limit WICHITA/CLAY COUNTY LINE 3

Construction Cost/Estimate $116,390 TIER 1 4

Description Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 35.59 Total Score 75.60 7

Project Length 13.093 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8897



Category Amount

$116,390

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8898



Project ID 028204037 Category Description Program Identifier

Highway SH 79 Status Construction Scheduled 1 Category 2M - Proposition 1 
(15P102)

15S

District Wichita Falls County Wichita 2 Category 2M - Proposition 1 
(16P102)

16S

From Limit US 82 To Limit NEAR BU 287J 3

Construction Cost/Estimate $242,128 TIER NA 4

Description Upgrade Roadway Illumination 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.921 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Travis Herrell, P.E. Contact Phone (940)720-7844 10

Construction Company Contact DURABLE SPECIALTIES, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 12/15/2014

Design 60% Complete Target TBD Design 60% Complete Actual 1/30/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/25/2015

Notice to Proceed Date 5/23/2016 Work Begin Date 8/29/2016

Percent of Time Used 49.02 Percent of Budget Used 64.20

Start Design Target TBD Start Design Actual 11/6/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 1/23/2015

Utility Coordination Target TBD Utility Coordination Actual 8/19/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 2/24/2015

Project Ready to Bid Actual 9/25/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $308,201

Construction Engineering Cost to 
Date

$135 Total Cost to Date $308,336

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8899



Category Amount

$14,853

$227,275

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8900



Project ID 028302033 Category Description Program Identifier

Highway SH 79 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Wichita Falls County Archer 2

From Limit ARCHER COUNTY LINE To Limit FM 1954 3

Construction Cost/Estimate $116,169 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.431 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 4/20/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/3/2016

Design 100% Complete Target TBD Design 100% Complete Actual 7/1/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/23/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/1/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8901



Category Amount

$150,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8902



Project ID 028303021 Category Description Program Identifier

Highway SH 79 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1711)

TDC

District Wichita Falls County Archer 2

From Limit PECAN ST. IN ARCHER 
CITY

To Limit SH 25 3

Construction Cost/Estimate $6,574 TIER 2 4

Description Full Depth Concrete Repair 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 32.35 Total Score 74.50 7

Project Length 0.059 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 11/1/2016

Design 60% Complete Target TBD Design 60% Complete Actual 11/22/2016

Design 100% Complete Target TBD Design 100% Complete Actual 12/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 6/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,757 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,757

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8903



Category Amount

$6,700

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8904



Project ID 028304032 Category Description Program Identifier

Highway SH 79 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Wichita Falls County Archer 2

From Limit WEST PLUM STREET 
IN ARCHER CITY

To Limit FALLS COUNTY ROAD 3

Construction Cost/Estimate $238,276 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.676 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 4/20/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/3/2016

Design 100% Complete Target TBD Design 100% Complete Actual 7/1/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/23/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/1/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8905



Category Amount

$322,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8906



Project ID 028304033 Category Description Program Identifier

Highway SH 79 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1711)

TDC

District Wichita Falls County Archer 2

From Limit SH 25 To Limit PLUM ST. IN ARCHER CITY 3

Construction Cost/Estimate $14,744 TIER 2 4

Description Full Depth Concrete Repair 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.173 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 11/1/2016

Design 60% Complete Target TBD Design 60% Complete Actual 11/22/2016

Design 100% Complete Target TBD Design 100% Complete Actual 12/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 6/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,052 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,052

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8907



Category Amount

$15,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8908



Project ID 028306023 Category Description Program Identifier

Highway SH 79 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Wichita Falls County Wichita 2

From Limit 750' SOUTH OF 
PROFESSIONAL DR.

To Limit ARCHER COUNTY LINE 3

Construction Cost/Estimate $37,576 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.184 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 4/20/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/3/2016

Design 100% Complete Target TBD Design 100% Complete Actual 7/1/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/23/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/1/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8909



Category Amount

$50,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8910



Project ID 028306024 Category Description Program Identifier

Highway SH 79 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1711)

TDC

District Wichita Falls County Wichita 2

From Limit US 281 To Limit 0.2 MI. NORTH OF PROFESSIONAL 
DR.

3

Construction Cost/Estimate $41,183 TIER 2 4

Description Full Depth Concrete Repair 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 31.62 Total Score 74.25 7

Project Length 0.928 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 11/1/2016

Design 60% Complete Target TBD Design 60% Complete Actual 11/22/2016

Design 100% Complete Target TBD Design 100% Complete Actual 12/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 6/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,998 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,998

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8911



Category Amount

$42,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8912



Project ID 028401050 Category Description Program Identifier

Highway SH 79 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Wichita Falls County Young 2

From Limit SH 114 To Limit AVENUE C 3

Construction Cost/Estimate $360,121 TIER NA 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.268 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Zachary Husen, P.E. Contact Phone (940)549-0676 10

Construction Company Contact ZACK BURKETT CO.

Design 30% Complete Target TBD Design 30% Complete Actual 6/10/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/10/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/25/2015

Notice to Proceed Date 3/2/2016 Work Begin Date 10/24/2016

Percent of Time Used 171.19 Percent of Budget Used 38.22

Start Design Target TBD Start Design Actual 5/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/6/2015

Utility Coordination Target TBD Utility Coordination Actual 7/14/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/14/2015

Project Ready to Bid Actual 10/6/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,670 Construction Cost  to Date $212,381

Construction Engineering Cost to 
Date

$1,214 Total Cost to Date $218,266

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8913



Category Amount

$365,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8914



Project ID 028402025 Category Description Program Identifier

Highway SH 79 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Wichita Falls County Throckmorton 2

From Limit YOUNG COUNTY LINE To Limit US 183 3

Construction Cost/Estimate $302,562 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.419 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 4/20/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/3/2016

Design 100% Complete Target TBD Design 100% Complete Actual 7/1/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/23/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/1/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8915



Category Amount

$405,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8916



Project ID 028502013 Category Description Program Identifier

Highway RM 2325 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Austin County Hays 2

From Limit BLANCO COUNTY LINE To Limit FISCHER STORE ROAD 3

Construction Cost/Estimate $900,000 TIER 1 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 40.44 Total Score 77.25 7

Project Length 9.776 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8917



Category Amount

$900,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8918



Project ID 028503057 Category Description Program Identifier

Highway RM 12 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

District Austin County Hays 2

From Limit SADDLERIDGE DR To Limit HUGO RD 3

Construction Cost/Estimate $3,090,649 TIER NA 4

Description Add Center Turn Lane And Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.503 (mi) Estimated Completed Date 11/15/2015 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Victor Vargas, P.E. Contact Phone (512)292-2401 10

Construction Company Contact CURRAN CONTRACTING COMPANY

Design 30% Complete Target 7/29/2014 Design 30% Complete Actual 9/29/2014

Design 60% Complete Target 9/10/2014 Design 60% Complete Actual 11/5/2014

Design 100% Complete Target 11/24/2014 Design 100% Complete Actual 1/15/2015

Notice to Proceed Date 6/18/2015 Work Begin Date 9/14/2015

Percent of Time Used 103.73 Percent of Budget Used 99.63

Start Design Target 7/7/2014 Start Design Actual 7/7/2014

Received ENV Clearance Target 4/29/2015 Received ENV Clearance Actual 1/5/2015

Utility Coordination Target 4/29/2015 Utility Coordination Actual 1/9/2015

Right of Way Coordination Target 4/29/2015 Right of Way Coordination Actual 1/9/2015

Project Ready to Bid Actual 2/10/2015 Project Ready to Bid Target 4/29/2015

Project Engineering Cost to Date $68,294 Construction Cost  to Date $6,043,506

Construction Engineering Cost to 
Date

$207,332 Total Cost to Date $6,319,132

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,440,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8920



Project ID 028503058 Category Description Program Identifier

Highway RM 12 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Austin County Hays 2

From Limit OLD KYLE ROAD To Limit RM 32 3

Construction Cost/Estimate $908,100 TIER 2 4

Description Repair And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 32.65 Total Score 67.60 7

Project Length 4.319 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$908,100

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 028601055 Category Description Program Identifier

Highway SH 80 Status Construction Scheduled 1 Category 10 - Landscape 
Incentive Awards (GCAA) 
(1210LI)

LIA

District Austin County Hays 2

From Limit AT IH 35 To Limit . 3

Construction Cost/Estimate $295,843 TIER NA 4

Description Landscaping And Irrigation 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.078 (mi) Estimated Completed Date 10/1/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Victor Vargas, P.E. Contact Phone (512)292-2401 10

Construction Company Contact ENCINO LANDSCAPE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 7/10/2013 Design 100% Complete Actual 10/10/2014

Notice to Proceed Date 2/10/2015 Work Begin Date 4/27/2015

Percent of Time Used 133.33 Percent of Budget Used 97.33

Start Design Target 4/15/2013 Start Design Actual 2/12/2013

Received ENV Clearance Target 7/12/2013 Received ENV Clearance Actual 9/26/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/13/2014 Project Ready to Bid Target 7/12/2013

Project Engineering Cost to Date $126,675 Construction Cost  to Date $560,424

Construction Engineering Cost to 
Date

$56,377 Total Cost to Date $743,476

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 028601056 Category Description Program Identifier

Highway SH 80 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Austin County Hays 2

From Limit CHARLES AUSTIN RD. To Limit CHEATHAM ST. 3

Construction Cost/Estimate $1,390,000 TIER 2 4

Description Mill & Thin Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 40.29 Total Score 70.20 7

Project Length 1.354 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8925



Category Amount

$1,390,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 028601057 Category Description Program Identifier

Highway SH 80 Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1707)

District Austin County Hays 2

From Limit 0.215 MI W OF CR 266 To Limit CR 266 3

Construction Cost/Estimate $750,001 TIER 2 4

Description Install Left Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 35.88 Total Score 68.70 7

Project Length 0.215 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 028601058 Category Description Program Identifier

Highway SH 80 Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1907)

District Austin County Hays 2

From Limit SH 21 To Limit FM 1984 3

Construction Cost/Estimate $5,000,000 TIER 2 4

Description Complete Gap In Shoulder For Bicycle Travel 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 20.15 Total Score 63.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 028602032 Category Description Program Identifier

Highway SH 80 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Austin County Caldwell 2

From Limit 0.106 MI. WEST OF CR 
110

To Limit SAN ISADORA TRAIL 3

Construction Cost/Estimate $349,926 TIER NA 4

Description Install Continuous Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.421 (mi) Estimated Completed Date 10/3/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Diana Schulze, P.E. Contact Phone (512)321-2195 10

Construction Company Contact CORNERSTONE PAVING AND CONSTRUCTION, L.L.C.

Design 30% Complete Target 5/6/2015 Design 30% Complete Actual 5/29/2015

Design 60% Complete Target 7/8/2015 Design 60% Complete Actual 6/25/2015

Design 100% Complete Target 10/28/2015 Design 100% Complete Actual 8/4/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 3/14/2016

Percent of Time Used 71.43 Percent of Budget Used 97.01

Start Design Target 3/5/2015 Start Design Actual 3/5/2015

Received ENV Clearance Target 9/15/2015 Received ENV Clearance Actual 5/22/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/4/2015 Project Ready to Bid Target 10/28/2015

Project Engineering Cost to Date $56,417 Construction Cost  to Date $682,601

Construction Engineering Cost to 
Date

$29,196 Total Cost to Date $768,215

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$342,363

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 028602033 Category Description Program Identifier

Highway SH 80 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Austin County Caldwell 2

From Limit 0.343 MI W OF FM 20 To Limit FM 20 3

Construction Cost/Estimate $33,400 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 42.65 Total Score 71.00 7

Project Length 0.343 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$33,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 028602034 Category Description Program Identifier

Highway SH 80 Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1707)

District Austin County Caldwell 2

From Limit CR 266 To Limit 0.215 MI E OF CR 266 3

Construction Cost/Estimate $750,001 TIER 2 4

Description Install Left Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 43.24 Total Score 71.20 7

Project Length 0.215 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 028603016 Category Description Program Identifier

Highway SH 80 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Austin County Caldwell 2

From Limit 0.36 MI. WEST OF US 
183

To Limit US 183 3

Construction Cost/Estimate $62,881 TIER NA 4

Description Mill, Seal & Inlay 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.360 (mi) Estimated Completed Date 12/14/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact LONE STAR PAVING COMPANY

Design 30% Complete Target 2/20/2015 Design 30% Complete Actual 2/13/2015

Design 60% Complete Target 3/13/2015 Design 60% Complete Actual 2/20/2015

Design 100% Complete Target 4/20/2015 Design 100% Complete Actual 8/21/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 6/16/2016

Percent of Time Used 100.00 Percent of Budget Used 109.15

Start Design Target 1/22/2015 Start Design Actual 1/22/2015

Received ENV Clearance Target 3/4/2015 Received ENV Clearance Actual 5/27/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/21/2015 Project Ready to Bid Target 4/20/2015

Project Engineering Cost to Date $1,701 Construction Cost  to Date $154,945

Construction Engineering Cost to 
Date

$5,214 Total Cost to Date $161,860

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$139,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 028603017 Category Description Program Identifier

Highway SH 80 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Austin County Caldwell 2

From Limit FM 20 To Limit US 183 3

Construction Cost/Estimate $871,400 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 32.65 Total Score 67.60 7

Project Length 9.508 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$871,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 028701015 Category Description Program Identifier

Highway SH 80 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Austin County Caldwell 2

From Limit US 90 To Limit 0.999 MI. SOUTH OF US 90 3

Construction Cost/Estimate $387,773 TIER NA 4

Description Mill, Seal & Inlay 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.999 (mi) Estimated Completed Date 12/14/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact LONE STAR PAVING COMPANY

Design 30% Complete Target 2/20/2015 Design 30% Complete Actual 2/13/2015

Design 60% Complete Target 3/13/2015 Design 60% Complete Actual 2/20/2015

Design 100% Complete Target 4/20/2015 Design 100% Complete Actual 8/21/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 6/16/2016

Percent of Time Used 100.00 Percent of Budget Used 109.15

Start Design Target 1/22/2015 Start Design Actual 1/22/2015

Received ENV Clearance Target 3/4/2015 Received ENV Clearance Actual 5/27/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/21/2015 Project Ready to Bid Target 4/20/2015

Project Engineering Cost to Date $10,033 Construction Cost  to Date $530,524

Construction Engineering Cost to 
Date

$17,853 Total Cost to Date $558,411

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$444,900

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 028703031 Category Description Program Identifier

Highway SH 80 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Yoakum County Gonzales 2

From Limit GUADALUPE C/L To Limit 1.3 MI W OF FM 1682 3

Construction Cost/Estimate $920,348 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 22.65 Total Score 57.20 7

Project Length 13.680 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$920,348

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 028703032 Category Description Program Identifier

Highway SH 80 Status Under Development 1 Category 6 - Bridge Program 
(2106)

BMN

District Yoakum County Gonzales 2

From Limit AT GUADALUPE RIVER To Limit STR 0287-03-016 3

Construction Cost/Estimate $10,580,000 TIER NA 4

Description Replace Bridge And Appraoches 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.186 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,580,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 028703033 Category Description Program Identifier

Highway SH 80 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Yoakum County Gonzales 2

From Limit GUADALUPE C/L To Limit 0.10 MI N OF US 90A 3

Construction Cost/Estimate $164,273 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.793 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/9/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/4/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 7/29/2016 Received ENV Clearance Actual 7/8/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$186,468

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 028704033 Category Description Program Identifier

Highway SH 80 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1408)

HES

District Yoakum County Gonzales 2

From Limit FM 1682 To Limit CR 167 3

Construction Cost/Estimate $203,126 TIER NA 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.030 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rodney Svec, P.E. Contact Phone (361)293-4378 10

Construction Company Contact ACE ASPHALT OF ARIZONA, INC.

Design 30% Complete Target 3/7/2014 Design 30% Complete Actual 3/26/2014

Design 60% Complete Target 3/25/2014 Design 60% Complete Actual 4/16/2014

Design 100% Complete Target 6/13/2014 Design 100% Complete Actual 6/10/2014

Notice to Proceed Date 10/7/2014 Work Begin Date 10/22/2014

Percent of Time Used 90.91 Percent of Budget Used 100.89

Start Design Target 12/9/2013 Start Design Actual 12/9/2013

Received ENV Clearance Target 4/22/2014 Received ENV Clearance Actual 5/30/2014

Utility Coordination Target 6/13/2014 Utility Coordination Actual 6/10/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 6/10/2014 Project Ready to Bid Target 6/13/2014

Project Engineering Cost to Date $52,276 Construction Cost  to Date $475,463

Construction Engineering Cost to 
Date

$15,723 Total Cost to Date $543,462

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$184,810

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 028704036 Category Description Program Identifier

Highway SH 80 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Yoakum County Gonzales 2

From Limit 1.3 MI W OF FM 1682 To Limit FM 1682 3

Construction Cost/Estimate $86,047 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 22.65 Total Score 57.20 7

Project Length 1.278 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$86,047

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 028704037 Category Description Program Identifier

Highway SH 80 Status Construction Scheduled 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Yoakum County Gonzales 2

From Limit 2.1 MI NORTH OF SH 97 To Limit 0.06 MI NORTH OF US 87 3

Construction Cost/Estimate $2,744,916 TIER NA 4

Description Pavement Repair And Resurfacing 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.213 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 10/7/2016 Design 100% Complete Actual 10/1/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/1/2016 Start Design Actual 2/1/2016

Received ENV Clearance Target 8/26/2016 Received ENV Clearance Actual 9/21/2016

Utility Coordination Target 10/7/2016 Utility Coordination Actual 10/1/2016

Right of Way Coordination Target 10/7/2016 Right of Way Coordination Actual 10/1/2016

Project Ready to Bid Actual 10/1/2016 Project Ready to Bid Target 10/7/2016

Project Engineering Cost to Date $59,371 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $59,371

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,810,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 028802029 Category Description Program Identifier

Highway SH 16 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Brownwood County Comanche 2

From Limit FM 2861 To Limit US 67 3

Construction Cost/Estimate $218,747 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 12.79 Total Score 70.35 7

Project Length 5.253 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$218,747

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 028901032 Category Description Program Identifier

Highway SH 16 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Brownwood County Comanche 2

From Limit US 67 To Limit FM 590 3

Construction Cost/Estimate $27,590 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 12.79 Total Score 70.35 7

Project Length 0.663 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$27,590

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 028902016 Category Description Program Identifier

Highway SH 16 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Brownwood County Mills 2

From Limit US 84 To Limit COMANCHE COUNTY LINE 3

Construction Cost/Estimate $719,988 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 12.79 Total Score 70.35 7

Project Length 17.289 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$719,988

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 028903026 Category Description Program Identifier

Highway SH 16 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Brownwood County Mills 2

From Limit .021 MI SW OF 
BARROW ST

To Limit SAN SABA COUNTY LINE 3

Construction Cost/Estimate $1,855,776 TIER 1 4

Description Improve Guardrail To Safety, Safety Treat Objects, Install P Assing Lanes On 2 Lane Roadway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 48.53 Total Score 80.00 7

Project Length 9.241 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target 8/8/2016 Design 30% Complete Actual 9/8/2016

Design 60% Complete Target 9/23/2016 Design 60% Complete Actual 9/14/2016

Design 100% Complete Target 10/31/2016 Design 100% Complete Actual 9/23/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/1/2016 Start Design Actual 7/11/2016

Received ENV Clearance Target 11/10/2016 Received ENV Clearance Actual 11/15/2016

Utility Coordination Target 11/10/2016 Utility Coordination Actual 11/3/2016

Right of Way Coordination Target 11/10/2016 Right of Way Coordination Actual 11/3/2016

Project Ready to Bid Actual 11/3/2016 Project Ready to Bid Target 11/10/2016

Project Engineering Cost to Date $122,168 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $122,168

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,866,207

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 028907021 Category Description Program Identifier

Highway SH 16 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Austin County Llano 2

From Limit 6.302 MI S OF RM 501 To Limit SH 29 3

Construction Cost/Estimate $1,326,600 TIER 2 4

Description LeveL-Up And Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 10.171 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,326,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029001045 Category Description Program Identifier

Highway SH 16 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Austin County Llano 2

From Limit SH 29 To Limit GILLESPIE C/L 3

Construction Cost/Estimate $2,693,400 TIER 2 4

Description LeveL-Up And Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 24.26 Total Score 64.75 7

Project Length 18.451 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,693,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029002016 Category Description Program Identifier

Highway SH 16 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TDC

District Austin County Gillespie 2

From Limit GILLESPIE COUNTY 
LINE

To Limit 5.24 S OF GILLESPIE COUNTY LINE 3

Construction Cost/Estimate $265,790 TIER 2 4

Description LeveL-Up And Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 37.50 Total Score 69.25 7

Project Length 5.240 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 10/7/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/21/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/7/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$532,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029003029 Category Description Program Identifier

Highway SH 16 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TDC

District Austin County Gillespie 2

From Limit 5.24 S OF GILLESPIE 
COUNTY LINE

To Limit RIDGEWOOD DRIVE 3

Construction Cost/Estimate $1,168,016 TIER 2 4

Description LeveL-Up And Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 27.21 Total Score 59.15 7

Project Length 12.844 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 10/7/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/21/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/7/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $16,299 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $16,299

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,093,727

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029101048 Category Description Program Identifier

Highway SH 16 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

TDC

District Austin County Gillespie 2

From Limit BOOS LANE To Limit 0.5 MI SOUTH MORRIS RANCH ROAD 3

Construction Cost/Estimate $6,732,998 TIER NA 4

Description Upgrade To Super 2 And Add Left Turn Lanes 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.670 (mi) Estimated Completed Date 4/15/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Cathy Kratz, P.E. Contact Phone (512)756-2316 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target 6/3/2013 Design 30% Complete Actual 6/3/2013

Design 60% Complete Target 7/26/2013 Design 60% Complete Actual 7/26/2013

Design 100% Complete Target 1/10/2014 Design 100% Complete Actual 1/10/2014

Notice to Proceed Date 3/13/2015 Work Begin Date 4/6/2015

Percent of Time Used 85.42 Percent of Budget Used 89.72

Start Design Target 11/19/2012 Start Design Actual 11/19/2012

Received ENV Clearance Target 10/4/2013 Received ENV Clearance Actual 10/4/2013

Utility Coordination Target 7/22/2014 Utility Coordination Actual 12/30/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/30/2014 Project Ready to Bid Target 7/22/2014

Project Engineering Cost to Date $1,890,236 Construction Cost  to Date $10,143,679

Construction Engineering Cost to 
Date

$262,882 Total Cost to Date $12,296,797

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029101049 Category Description Program Identifier

Highway SH 16 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1512SW)

SW

District Austin County Gillespie 2

From Limit 0.5 MI SOUTH OF 
MORRIS RANCH ROAD

To Limit KERR/GILLESPIE COUNTY LINE 3

Construction Cost/Estimate $5,676,562 TIER NA 4

Description Upgrade To Super 2 And Add Left Turn Lanes 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.714 (mi) Estimated Completed Date 4/15/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Cathy Kratz, P.E. Contact Phone (512)756-2316 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target 6/3/2013 Design 30% Complete Actual 6/3/2013

Design 60% Complete Target 7/26/2013 Design 60% Complete Actual 7/26/2013

Design 100% Complete Target 1/10/2014 Design 100% Complete Actual 1/10/2014

Notice to Proceed Date 3/13/2015 Work Begin Date 4/6/2015

Percent of Time Used 85.42 Percent of Budget Used 89.72

Start Design Target 11/19/2012 Start Design Actual 11/19/2012

Received ENV Clearance Target 10/4/2013 Received ENV Clearance Actual 10/4/2013

Utility Coordination Target 7/22/2014 Utility Coordination Actual 12/30/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/30/2014 Project Ready to Bid Target 7/22/2014

Project Engineering Cost to Date $749,568 Construction Cost  to Date $11,703,106

Construction Engineering Cost to 
Date

$188,049 Total Cost to Date $12,640,723

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,521,635

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8974



Project ID 029102034 Category Description Program Identifier

Highway SH 16 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

District San Antonio County Kerr 2

From Limit KERR/GILLESPIE 
COUNTY LINE

To Limit IH 10 3

Construction Cost/Estimate $2,985,559 TIER NA 4

Description Widen Roadway To Provide Operational Improvements 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.647 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mike Coward, P.E. Contact Phone (830)257-8444 10

Construction Company Contact ALLEN KELLER COMPANY

Design 30% Complete Target 3/25/2013 Design 30% Complete Actual 5/9/2013

Design 60% Complete Target 5/22/2013 Design 60% Complete Actual 5/9/2013

Design 100% Complete Target 10/3/2013 Design 100% Complete Actual 7/30/2013

Notice to Proceed Date 8/15/2014 Work Begin Date 10/9/2014

Percent of Time Used 96.31 Percent of Budget Used 99.67

Start Design Target 3/18/2013 Start Design Actual 1/29/2013

Received ENV Clearance Target 11/6/2013 Received ENV Clearance Actual 4/23/2014

Utility Coordination Target 8/9/2013 Utility Coordination Actual 7/30/2013

Right of Way Coordination Target 7/11/2013 Right of Way Coordination Actual 7/30/2013

Project Ready to Bid Actual 4/23/2014 Project Ready to Bid Target 10/3/2013

Project Engineering Cost to Date $1,527,279 Construction Cost  to Date $6,278,372

Construction Engineering Cost to 
Date

$172,745 Total Cost to Date $7,978,397

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,900,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029102035 Category Description Program Identifier

Highway SH 16 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1512SW)

SW

District San Antonio County Kerr 2

From Limit GILLESPIE/KERR 
COUNTY LINE

To Limit WOLF CREEK 3

Construction Cost/Estimate $584,946 TIER NA 4

Description Upgrade To Super 2 And Add Ltls 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.466 (mi) Estimated Completed Date 4/15/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Cathy Kratz, P.E. Contact Phone (512)756-2316 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target 6/3/2013 Design 30% Complete Actual 6/3/2013

Design 60% Complete Target 7/26/2013 Design 60% Complete Actual 7/26/2013

Design 100% Complete Target 1/10/2014 Design 100% Complete Actual 1/10/2014

Notice to Proceed Date 3/13/2015 Work Begin Date 4/6/2015

Percent of Time Used 85.42 Percent of Budget Used 89.72

Start Design Target 11/19/2012 Start Design Actual 11/19/2012

Received ENV Clearance Target 10/4/2013 Received ENV Clearance Actual 10/4/2013

Utility Coordination Target 7/22/2014 Utility Coordination Actual 12/30/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/30/2014 Project Ready to Bid Target 7/22/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $974,039

Construction Engineering Cost to 
Date

$18,024 Total Cost to Date $992,063

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$478,365

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029103065 Category Description Program Identifier

Highway SH 16 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HES

District San Antonio County Kerr 2

From Limit FM 1273 To Limit 4 MI S OF FM 1273 3

Construction Cost/Estimate $1,296,471 TIER NA 4

Description Widen Narrow Rdwy To Provide Shldrs, Safety Treat Fixed Obj & Place Inverted Profile Pvmt Markings 
Along Edgelines

5

Last Update Date 12/21/2016 Bid Received Date 2/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Coward, P.E. Contact Phone (830)257-8444 10

Construction Company Contact ALLEN KELLER COMPANY

Design 30% Complete Target 7/17/2014 Design 30% Complete Actual 7/10/2014

Design 60% Complete Target 9/22/2014 Design 60% Complete Actual 10/9/2014

Design 100% Complete Target 12/4/2014 Design 100% Complete Actual 12/12/2014

Notice to Proceed Date 3/20/2015 Work Begin Date 4/28/2015

Percent of Time Used 151.67 Percent of Budget Used 82.77

Start Design Target 6/16/2014 Start Design Actual 12/9/2013

Received ENV Clearance Target 12/4/2014 Received ENV Clearance Actual 12/12/2014

Utility Coordination Target 12/4/2014 Utility Coordination Actual 12/12/2014

Right of Way Coordination Target 12/4/2014 Right of Way Coordination Actual 12/12/2014

Project Ready to Bid Actual 12/16/2014 Project Ready to Bid Target 12/4/2014

Project Engineering Cost to Date $524,784 Construction Cost  to Date $2,094,930

Construction Engineering Cost to 
Date

$41,903 Total Cost to Date $2,661,618

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,359,856

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029103066 Category Description Program Identifier

Highway SH 16 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District San Antonio County Kerr 2

From Limit AT LA CASA DR To Limit . 3

Construction Cost/Estimate $63,377 TIER 1 4

Description Install Flashing Beacon & Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 49.12 Total Score 80.20 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$63,377

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029103067 Category Description Program Identifier

Highway SH 16 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District San Antonio County Kerr 2

From Limit AT FM 2771 To Limit . 3

Construction Cost/Estimate $62,117 TIER NA 4

Description Modernize Intersection Flashing Beacon And Install Advance Warning Signals/signs 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Daniel L. Stacks, P.E. Contact Phone 10

Construction Company Contact THE LEVY COMPANY, L.P.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/12/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $427 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $427

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8983



Category Amount

$85,052

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8984



Project ID 029104024 Category Description Program Identifier

Highway SH 16 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District San Antonio County Bandera 2

From Limit KERR COUNTY LINE To Limit FM 2107 3

Construction Cost/Estimate $2,553,976 TIER NA 4

Description Widen Narrow Roadway And Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.670 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mike Coward, P.E. Contact Phone (830)257-8444 10

Construction Company Contact RAY FARIS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 10/9/2014

Design 60% Complete Target TBD Design 60% Complete Actual 12/11/2014

Design 100% Complete Target TBD Design 100% Complete Actual 2/19/2015

Notice to Proceed Date 6/11/2015 Work Begin Date TBD

Percent of Time Used 57.64 Percent of Budget Used 61.07

Start Design Target TBD Start Design Actual 8/1/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/18/2015

Utility Coordination Target TBD Utility Coordination Actual 2/19/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 2/19/2015

Project Ready to Bid Actual 2/19/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $321,908 Construction Cost  to Date $3,710,890

Construction Engineering Cost to 
Date

$151,349 Total Cost to Date $4,184,146

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8985



Category Amount

$2,033,221

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8986



Project ID 029104025 Category Description Program Identifier

Highway SH 16 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District San Antonio County Bandera 2

From Limit KERR COUNTY LINE To Limit 0.6 MI S OF MESA VERDE ROAD 3

Construction Cost/Estimate $530,989 TIER NA 4

Description Safety Treat Fixed Objects And Widen Narrow Bridge 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.700 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mike Coward, P.E. Contact Phone (830)257-8444 10

Construction Company Contact RAY FARIS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 10/9/2014

Design 60% Complete Target TBD Design 60% Complete Actual 12/11/2014

Design 100% Complete Target TBD Design 100% Complete Actual 2/19/2015

Notice to Proceed Date 6/11/2015 Work Begin Date TBD

Percent of Time Used 57.64 Percent of Budget Used 61.07

Start Design Target TBD Start Design Actual 8/1/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/18/2015

Utility Coordination Target TBD Utility Coordination Actual 2/19/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 2/19/2015

Project Ready to Bid Actual 2/19/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $430,518 Construction Cost  to Date $477,856

Construction Engineering Cost to 
Date

$34,137 Total Cost to Date $942,511

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8987



Category Amount

$335,821

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8988



Project ID 029104026 Category Description Program Identifier

Highway SH 16 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District San Antonio County Bandera 2

From Limit FM 2107 To Limit 0.4 MILES N OF RM 337 
(CEMETARYRD)

3

Construction Cost/Estimate $77,700 TIER 2 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 2.085 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8989



Category Amount

$77,700

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8990



Project ID 029105046 Category Description Program Identifier

Highway SH 16 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District San Antonio County Bandera 2

From Limit 0.2 MI WEST OF 
WINANS CROSSING

To Limit 2.8 MI EAST OF FM 470 3

Construction Cost/Estimate $1,760,096 TIER NA 4

Description Safety Treat Fixed Objects And Widen Lanes And Paved Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.030 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mike Coward, P.E. Contact Phone (830)257-8444 10

Construction Company Contact RAY FARIS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 10/9/2014

Design 60% Complete Target TBD Design 60% Complete Actual 12/11/2014

Design 100% Complete Target TBD Design 100% Complete Actual 2/19/2015

Notice to Proceed Date 6/11/2015 Work Begin Date TBD

Percent of Time Used 57.64 Percent of Budget Used 61.07

Start Design Target TBD Start Design Actual 8/1/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/18/2015

Utility Coordination Target TBD Utility Coordination Actual 2/19/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 2/19/2015

Project Ready to Bid Actual 2/19/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $620,055 Construction Cost  to Date $1,749,111

Construction Engineering Cost to 
Date

$110,581 Total Cost to Date $2,479,747

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,048,957

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029105047 Category Description Program Identifier

Highway SH 16 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District San Antonio County Bandera 2

From Limit AT PECAN STREET To Limit . 3

Construction Cost/Estimate $124,235 TIER NA 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel L. Stacks, P.E. Contact Phone 10

Construction Company Contact THE LEVY COMPANY, L.P.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/12/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $427 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $427

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$240,201

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029106052 Category Description Program Identifier

Highway SH 16 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District San Antonio County Bandera 2

From Limit ENCHANTED RIVER 
ROAD

To Limit 0.3 MI. N OF FM 1283 3

Construction Cost/Estimate $462,500 TIER 2 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 42.65 Total Score 71.00 7

Project Length 4.960 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8995



Category Amount

$462,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029106053 Category Description Program Identifier

Highway SH 16 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District San Antonio County Bandera 2

From Limit OLD SAN ANTONIO RD. To Limit ROBINDALE EAST RD. 3

Construction Cost/Estimate $10,000,000 TIER NA 4

Description Expand From 2 Lane To 4 Lane Roadway With Center Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.795 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$30,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8998



Project ID 029107033 Category Description Program Identifier

Highway SH 16 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District San Antonio County Bandera 2

From Limit FM 1283 To Limit MEDINA/BANDERA COUNTY LINE 3

Construction Cost/Estimate $45,000,000 TIER NA 4

Description Expand From 2 Lane To 4 Lane Divided Roadway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.967 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 8999



Category Amount

$45,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9000



Project ID 029108023 Category Description Program Identifier

Highway SH 16 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District San Antonio County Medina 2

From Limit BANDERA/MEDINA 
COUNTY LINE

To Limit PR 37 3

Construction Cost/Estimate $15,000,000 TIER NA 4

Description Expand From 2 Lane To 4 Lane Divided Roadway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.463 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$15,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029109129 Category Description Program Identifier

Highway SH 16 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District San Antonio County Bexar 2

From Limit AT SH 211 To Limit . 3

Construction Cost/Estimate $62,687 TIER NA 4

Description Modernize Intersection Flashing Beacon And Install Advance Warning Signals/signs And Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Daniel L. Stacks, P.E. Contact Phone 10

Construction Company Contact THE LEVY COMPANY, L.P.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/12/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $534 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $534

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$84,451

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029110099 Category Description Program Identifier

Highway SH 16 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2102M)

District San Antonio County Bexar 2

From Limit GUILBEAU RD To Limit LOOP 1604 3

Construction Cost/Estimate $35,000,000 TIER NA 4

Description Operational Improvements - Expansion 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.010 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,574,341 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,574,341

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9005



Category Amount

$35,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029110100 Category Description Program Identifier

Highway SH 16 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2102M)

District San Antonio County Bexar 2

From Limit IH 410 To Limit GUILBEAU ROAD 3

Construction Cost/Estimate $65,000,000 TIER NA 4

Description Operational Improvements - Expansion 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.440 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $571,363 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $571,363

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9007



Category Amount

$65,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029110103 Category Description Program Identifier

Highway SS 421 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District San Antonio County Bexar 2

From Limit IH 410 To Limit SUNSHINE DRIVE 3

Construction Cost/Estimate $3,382,752 TIER 2 4

Description Surface & Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 66.76 Total Score 59.40 7

Project Length 1.930 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9009



Category Amount

$2,064,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029110104 Category Description Program Identifier

Highway SH 16 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District San Antonio County Bexar 2

From Limit AT GILBEAU RD To Limit . 3

Construction Cost/Estimate $240,201 TIER 1 4

Description Improve Traffic Signals & Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 72.65 Total Score 88.20 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9011



Category Amount

$240,201

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9012



Project ID 029110105 Category Description Program Identifier

Highway SH 16 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District San Antonio County Bexar 2

From Limit AT TEXEL RD To Limit . 3

Construction Cost/Estimate $218,364 TIER 1 4

Description Improve Traffic Signals & Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 72.65 Total Score 88.20 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9013



Category Amount

$218,364

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9014



Project ID 029110106 Category Description Program Identifier

Highway SH 16 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District San Antonio County Bexar 2

From Limit AT MAINLAND DR To Limit . 3

Construction Cost/Estimate $218,364 TIER 1 4

Description Improve Traffic Signals & Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 72.65 Total Score 88.20 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9015



Category Amount

$218,364

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9016



Project ID 029110109 Category Description Program Identifier

Highway SH 16 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District San Antonio County Bexar 2

From Limit FM 1560 To Limit FM 211 3

Construction Cost/Estimate $442,890 TIER 1 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 62.35 Total Score 77.70 7

Project Length 0.943 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$442,890

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029111021 Category Description Program Identifier

Highway SS 421 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District San Antonio County Bexar 2

From Limit 1.4 MI W OF IH 10 To Limit IH 10 3

Construction Cost/Estimate $411,384 TIER 1 4

Description Install Raised Median And Rectangular Rapid Flashing Beacons 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 69.71 Total Score 87.20 7

Project Length 1.393 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$411,384

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029202039 Category Description Program Identifier

Highway SH 18 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Odessa County Winkler 2

From Limit SH 115 To Limit WARD COUNTY LINE 3

Construction Cost/Estimate $81,594 TIER NA 4

Description Texturize Shoulders (profile Pavement Markers) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.322 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)336-3671 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 9/25/2015

Notice to Proceed Date 3/16/2016 Work Begin Date 4/7/2016

Percent of Time Used 75.79 Percent of Budget Used 91.09

Start Design Target TBD Start Design Actual 5/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/20/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/13/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $158,986

Construction Engineering Cost to 
Date

$204 Total Cost to Date $159,190

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$230,774

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029202040 Category Description Program Identifier

Highway SH 18 Status Under Development 1 Category DA - Develop Authority 
(DDA)

18S

District Odessa County Winkler 2

From Limit FM 1232 To Limit WARD COUNTY LINE 3

Construction Cost/Estimate $8,846,000 TIER NA 4

Description Roadway Rehabilitation 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.831 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $484,016 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $484,016

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,846,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029202041 Category Description Program Identifier

Highway SH 18 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Odessa County Winkler 2

From Limit @ SH 302 To Limit . 3

Construction Cost/Estimate $41,199 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 22.65 Total Score 57.20 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$41,199

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029203031 Category Description Program Identifier

Highway SH 18 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Odessa County Ward 2

From Limit WINKLER COUNTY 
LINE

To Limit BI 20-D 3

Construction Cost/Estimate $245,374 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.768 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target 4/8/2016 Design 30% Complete Actual 4/8/2016

Design 60% Complete Target 4/22/2016 Design 60% Complete Actual 4/22/2016

Design 100% Complete Target 6/28/2016 Design 100% Complete Actual 7/14/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/29/2016 Start Design Actual 2/29/2016

Received ENV Clearance Target 8/19/2016 Received ENV Clearance Actual 8/1/2016

Utility Coordination Target 5/23/2016 Utility Coordination Actual 5/24/2016

Right of Way Coordination Target 5/23/2016 Right of Way Coordination Actual 5/24/2016

Project Ready to Bid Actual 7/14/2016 Project Ready to Bid Target 6/28/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$269,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029204061 Category Description Program Identifier

Highway SH 18 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Odessa County Ward 2

From Limit AT FM 1233 To Limit . 3

Construction Cost/Estimate $53,162 TIER NA 4

Description Flashing Beacons, Illumination, And Signs 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.004 (mi) Estimated Completed Date 11/22/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)445-3800 10

Construction Company Contact MIDASCO, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/3/2015 Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 4/11/2016

Percent of Time Used 60.77 Percent of Budget Used 97.68

Start Design Target 4/8/2015 Start Design Actual 4/8/2015

Received ENV Clearance Target 5/8/2015 Received ENV Clearance Actual 6/11/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/8/2015 Project Ready to Bid Target 8/3/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $101,817

Construction Engineering Cost to 
Date

$481 Total Cost to Date $102,298

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$78,930

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029204062 Category Description Program Identifier

Highway SH 18 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Odessa County Ward 2

From Limit BI 20 To Limit PECOS COUNTY LINE 3

Construction Cost/Estimate $226,771 TIER 1 4

Description Texturize Shoulders (profile Pavement Markers) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 53.53 Total Score 81.70 7

Project Length 21.115 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$226,771

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029205015 Category Description Program Identifier

Highway SH 18 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Odessa County Pecos 2

From Limit WARD COUNTY LINE To Limit 9.6 MI S OF FM 1450 3

Construction Cost/Estimate $61,243 TIER NA 4

Description Texturize Shoulders_(profile Pavement Markers) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.661 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)336-3671 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 9/25/2015

Notice to Proceed Date 3/16/2016 Work Begin Date 4/7/2016

Percent of Time Used 75.79 Percent of Budget Used 91.09

Start Design Target TBD Start Design Actual 5/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/20/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/13/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $119,335

Construction Engineering Cost to 
Date

$153 Total Cost to Date $119,489

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$173,402

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029206030 Category Description Program Identifier

Highway SH 18 Status Construction Scheduled 1 Category 11 - District 
Discretionary (1611)

TDC

District Odessa County Pecos 2

From Limit AT NORTH AND SOUTH 
IH 10 FTG RDS

To Limit . 3

Construction Cost/Estimate $598,976 TIER NA 4

Description Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.361 (mi) Estimated Completed Date 11/14/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)336-3671 10

Construction Company Contact WILLIS ELECTRIC CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/7/2016 Design 100% Complete Actual 2/1/2016

Notice to Proceed Date 6/20/2016 Work Begin Date 9/27/2016

Percent of Time Used 71.67 Percent of Budget Used 95.81

Start Design Target 11/2/2015 Start Design Actual 11/2/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 3/11/2016 Project Ready to Bid Target 3/7/2016

Project Engineering Cost to Date $40,557 Construction Cost  to Date $946,805

Construction Engineering Cost to 
Date

$8,200 Total Cost to Date $995,562

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029206031 Category Description Program Identifier

Highway SH 18 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Odessa County Pecos 2

From Limit 9.6 MI S OF FM 1450 To Limit IH 10 3

Construction Cost/Estimate $366,199 TIER 2 4

Description Milled Edgeline Rumble Strips, Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 22.35 Total Score 57.10 7

Project Length 14.054 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9037



Category Amount

$366,199

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029301029 Category Description Program Identifier

Highway US 285 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Odessa County Pecos 2

From Limit BI 10-G To Limit 18.9 MILES SOUTH OF BI 10-G 3

Construction Cost/Estimate $612,562 TIER NA 4

Description Seal  Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 18.875 (mi) Estimated Completed Date 12/20/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)336-3671 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target 4/24/2015 Design 30% Complete Actual 5/29/2015

Design 60% Complete Target 7/10/2015 Design 60% Complete Actual 7/17/2015

Design 100% Complete Target 9/1/2015 Design 100% Complete Actual 9/4/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 6/23/2016

Percent of Time Used 104.26 Percent of Budget Used 99.32

Start Design Target 4/13/2015 Start Design Actual 4/13/2015

Received ENV Clearance Target 5/6/2015 Received ENV Clearance Actual 9/16/2015

Utility Coordination Target 7/31/2015 Utility Coordination Actual 7/31/2015

Right of Way Coordination Target 7/31/2015 Right of Way Coordination Actual 7/31/2015

Project Ready to Bid Actual 9/4/2015 Project Ready to Bid Target 9/1/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $1,282,612

Construction Engineering Cost to 
Date

$6,789 Total Cost to Date $1,289,401

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$636,956

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029301030 Category Description Program Identifier

Highway US 285 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Odessa County Pecos 2

From Limit 0.3 MI S OF US 385 To Limit 7.4 MI N OF PUCKETT RD 3

Construction Cost/Estimate $153,347 TIER 2 4

Description Milled Edgeline Rumble Strips, Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 29.41 Total Score 59.50 7

Project Length 18.634 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$153,347

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029302019 Category Description Program Identifier

Highway US 285 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Odessa County Pecos 2

From Limit 25.672 MILES SOUTH 
OF IH 10

To Limit 25.872 MILES SOUTH OF IH 10 3

Construction Cost/Estimate $55,105 TIER 1 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 55.88 Total Score 82.50 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target 6/14/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 8/1/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 10/28/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/18/2016 Start Design Actual 4/18/2016

Received ENV Clearance Target 12/20/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 9/23/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 9/23/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/28/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$55,105

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029302020 Category Description Program Identifier

Highway US 285 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Odessa County Pecos 2

From Limit 31.372 MILES SOUTH 
OF IH 10

To Limit 31.572 MILES SOUTH OF IH 10 3

Construction Cost/Estimate $58,391 TIER 1 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 55.88 Total Score 82.50 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target 6/14/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 8/1/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 10/28/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/18/2016 Start Design Actual 4/18/2016

Received ENV Clearance Target 12/20/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 9/23/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 9/23/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/28/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$58,391

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029302021 Category Description Program Identifier

Highway US 285 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Odessa County Pecos 2

From Limit 7.4 MI N OF PUCKETT 
RD

To Limit 10.3 MI N OF FM 2400 3

Construction Cost/Estimate $159,264 TIER 2 4

Description Milled Edgeline Rumble Strips, Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 34.56 Total Score 61.25 7

Project Length 19.353 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$159,264

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9048



Project ID 029303018 Category Description Program Identifier

Highway US 285 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Odessa County Pecos 2

From Limit 10.3 MI N OF FM 2400 To Limit TERRELL CO LINE 3

Construction Cost/Estimate $122,512 TIER 2 4

Description Milled Edgeine Rumble Strips, Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 44.85 Total Score 64.75 7

Project Length 14.887 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$122,512

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029304021 Category Description Program Identifier

Highway US 285 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Odessa County Terrell 2

From Limit PECOS COUNTY LINE To Limit US 90 3

Construction Cost/Estimate $122,368 TIER 1 4

Description Texturize Shoulders (profile Pavement Markers) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 52.94 Total Score 81.50 7

Project Length 10.483 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9051



Category Amount

$122,368

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9052



Project ID 029304022 Category Description Program Identifier

Highway US 285 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Odessa County Terrell 2

From Limit PECOS COUNTY LINE To Limit US 90 3

Construction Cost/Estimate $286,992 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.493 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target 4/8/2016 Design 30% Complete Actual 4/8/2016

Design 60% Complete Target 4/22/2016 Design 60% Complete Actual 4/22/2016

Design 100% Complete Target 6/28/2016 Design 100% Complete Actual 7/14/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/29/2016 Start Design Actual 2/29/2016

Received ENV Clearance Target 8/19/2016 Received ENV Clearance Actual 8/1/2016

Utility Coordination Target 5/23/2016 Utility Coordination Actual 5/24/2016

Right of Way Coordination Target 5/23/2016 Right of Way Coordination Actual 5/24/2016

Project Ready to Bid Actual 7/14/2016 Project Ready to Bid Target 6/28/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$315,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9054



Project ID 029401037 Category Description Program Identifier

Highway US 62 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Lubbock County Gaines 2

From Limit INTERSECTION OF US 
62 / 180 AND

To Limit NW 21ST STREET IN SEMINOLE 3

Construction Cost/Estimate $243,811 TIER NA 4

Description New Traffic Signal 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name George Villarreal, P.E. Contact Phone              10

Construction Company Contact SIGNAL SERVICES GROUP INC.

Design 30% Complete Target TBD Design 30% Complete Actual 3/16/2015

Design 60% Complete Target TBD Design 60% Complete Actual 6/10/2015

Design 100% Complete Target TBD Design 100% Complete Actual 7/9/2015

Notice to Proceed Date 1/26/2016 Work Begin Date 3/2/2016

Percent of Time Used 71.11 Percent of Budget Used 105.40

Start Design Target TBD Start Design Actual 3/10/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/11/2015

Utility Coordination Target TBD Utility Coordination Actual 6/25/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 6/25/2015

Project Ready to Bid Actual 7/9/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,030 Construction Cost  to Date $530,135

Construction Engineering Cost to 
Date

$311 Total Cost to Date $534,476

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$190,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9056



Project ID 029401038 Category Description Program Identifier

Highway US 62 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lubbock County Gaines 2

From Limit END 4 LANE DIVIDED 
IN SEMINOLE

To Limit US 385 3

Construction Cost/Estimate $116,145 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.670 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Craig, P.E. Contact Phone (806)293-5484 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 4/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/28/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/27/2016 Work Begin Date 7/13/2016

Percent of Time Used 52.94 Percent of Budget Used 53.91

Start Design Target TBD Start Design Actual 3/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/19/2015

Utility Coordination Target TBD Utility Coordination Actual 7/10/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/10/2015

Project Ready to Bid Actual 8/11/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $133,660

Construction Engineering Cost to 
Date

$1,151 Total Cost to Date $134,812

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9057



Category Amount

$124,008

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9058



Project ID 029401039 Category Description Program Identifier

Highway US 62 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lubbock County Gaines 2

From Limit SW 11TH ST. IN 
SEMINOLE

To Limit US 385 3

Construction Cost/Estimate $17,183 TIER NA 4

Description Miscellaneous Construction 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.580 (mi) Estimated Completed Date 4/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Jim Combes, P.E. Contact Phone (806)637-4501 10

Construction Company Contact INTERMOUNTAIN SLURRY SEAL, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 9/29/2015

Notice to Proceed Date 2/29/2016 Work Begin Date 3/24/2016

Percent of Time Used 100.00 Percent of Budget Used 100.84

Start Design Target TBD Start Design Actual 8/24/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/9/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/29/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $53,785

Construction Engineering Cost to 
Date

$651 Total Cost to Date $54,436

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$21,354

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029401040 Category Description Program Identifier

Highway US 62 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Lubbock County Gaines 2

From Limit TEXAS/NEW MEXICO 
STATE LINE

To Limit WEST SEMINOLE CITY LIMITS 3

Construction Cost/Estimate $19,120,000 TIER NA 4

Description Overlay Armoring 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 22.916 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9061



Category Amount

$19,120,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9062



Project ID 029402021 Category Description Program Identifier

Highway US 180 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lubbock County Gaines 2

From Limit 0.657 MI E OF US 62 To Limit DAWSON CO LINE 3

Construction Cost/Estimate $162,979 TIER 2 4

Description Rumble Strips (milleD-In) 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 31.91 Total Score 67.35 7

Project Length 25.168 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9063



Category Amount

$162,979

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029402022 Category Description Program Identifier

Highway US 180 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lubbock County Gaines 2

From Limit US 385 To Limit FM 303 3

Construction Cost/Estimate $535,202 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.510 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 8/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/7/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$726,493

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9066



Project ID 029403027 Category Description Program Identifier

Highway US 180 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lubbock County Dawson 2

From Limit GAINES CO LINE To Limit 0.532 MI W OF SH 137 3

Construction Cost/Estimate $89,940 TIER 2 4

Description Rumble Strips (milleD-In) 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 26.76 Total Score 65.60 7

Project Length 13.870 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$89,940

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9068



Project ID 029403028 Category Description Program Identifier

Highway US 180 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lubbock County Dawson 2

From Limit WEAVER ROAD To Limit BEG. OF 4 LANES 3

Construction Cost/Estimate $33,392 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.807 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 8/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/7/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$44,376

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029501022 Category Description Program Identifier

Highway US 180 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lubbock County Dawson 2

From Limit US 87 To Limit BORDEN COUNTY LINE 3

Construction Cost/Estimate $442,117 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.979 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Craig, P.E. Contact Phone (806)293-5484 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 4/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/28/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/27/2016 Work Begin Date 7/13/2016

Percent of Time Used 52.94 Percent of Budget Used 53.91

Start Design Target TBD Start Design Actual 3/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/19/2015

Utility Coordination Target TBD Utility Coordination Actual 7/10/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/10/2015

Project Ready to Bid Actual 8/11/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $508,937

Construction Engineering Cost to 
Date

$2,830 Total Cost to Date $511,767

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$479,850

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029502027 Category Description Program Identifier

Highway US 180 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Abilene County Borden 2

From Limit @ FM 1054 To Limit @ FM 1054 3

Construction Cost/Estimate $56,408 TIER 2 4

Description Install Intersection Flashing Beacon, Install Advance Intersection Warning Signals And Signs, Safety 
Lighting

5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 26.76 Total Score 65.60 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$56,408

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029503031 Category Description Program Identifier

Highway US 180 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Abilene County Borden 2

From Limit FM 669 To Limit SCURRY COUNTY LINE 3

Construction Cost/Estimate $220,968 TIER 2 4

Description Texturize ShoulderS-RolleD-In Or MilleD-in 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 26.76 Total Score 58.60 7

Project Length 16.147 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$220,968

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029503032 Category Description Program Identifier

Highway US 180 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Abilene County Borden 2

From Limit CITY OF GAIL To Limit SCURRY COUNTY LINE 3

Construction Cost/Estimate $11,500,000 TIER NA 4

Description Construct Super "2" Highway Facility 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 16.313 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$11,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029503033 Category Description Program Identifier

Highway US 180 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Abilene County Borden 2

From Limit FM 669 To Limit SCURRY CO LINE 3

Construction Cost/Estimate $148,951 TIER 2 4

Description Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 26.76 Total Score 65.60 7

Project Length 16.056 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9079



Category Amount

$148,951

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9080



Project ID 029504045 Category Description Program Identifier

Highway US 180 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Abilene County Scurry 2

From Limit BORDEN COUNTY LINE To Limit FM 1609 3

Construction Cost/Estimate $139,941 TIER 2 4

Description Texturize ShoulderS-RolleD-In Or MilleD-in 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 26.76 Total Score 58.60 7

Project Length 10.226 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$139,941

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029504046 Category Description Program Identifier

Highway US 180 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Abilene County Scurry 2

From Limit BORDEN COUNTY LINE To Limit CITY OF SNYDER 3

Construction Cost/Estimate $10,600,000 TIER NA 4

Description Construct Super "2" Highway Facility 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.120 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9083



Category Amount

$10,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029504047 Category Description Program Identifier

Highway US 180 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TCD

District Abilene County Scurry 2

From Limit FM 1609 To Limit SH 350 3

Construction Cost/Estimate $36,708 TIER 2 4

Description Installation Of Pavement Markings And Raised Reflective Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 27.06 Total Score 52.50 7

Project Length 4.535 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 10/10/2016

Design 60% Complete Target TBD Design 60% Complete Actual 11/2/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/8/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 11/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 11/2/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $935 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $935

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$29,587

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029601034 Category Description Program Identifier

Highway US 180 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TCD

District Abilene County Scurry 2

From Limit SH 208 To Limit FISHER COUNTY LINE 3

Construction Cost/Estimate $68,958 TIER 2 4

Description Installation Of Pavement Markings And Raised Reflective Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 36.76 Total Score 69.00 7

Project Length 13.376 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 10/10/2016

Design 60% Complete Target TBD Design 60% Complete Actual 11/2/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/8/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 11/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 11/2/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,055 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,055

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$84,836

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029602030 Category Description Program Identifier

Highway US 180 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Abilene County Fisher 2

From Limit SCURRY COUNTY LINE To Limit 0.485 MILES WEST OF SH 70 3

Construction Cost/Estimate $260,836 TIER 2 4

Description Milled Centerline And Edgeline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 33.82 Total Score 68.00 7

Project Length 15.654 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$260,836

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029602031 Category Description Program Identifier

Highway US 180 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Abilene County Fisher 2

From Limit @ FM 1657 To Limit . 3

Construction Cost/Estimate $50,267 TIER NA 4

Description Install Intersection Flashing Beacon, Install Advanced Warning Signals And Signs (intersection), Safety 
Lighting

5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 5/15/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Wayne Ekdahl Contact Phone (325)690-9821 10

Construction Company Contact DBI SERVICES, LLC

Design 30% Complete Target 3/31/2016 Design 30% Complete Actual 4/4/2016

Design 60% Complete Target 4/22/2016 Design 60% Complete Actual 4/18/2016

Design 100% Complete Target 6/6/2016 Design 100% Complete Actual 6/2/2016

Notice to Proceed Date 9/15/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 3/4/2016 Start Design Actual 3/4/2016

Received ENV Clearance Target 6/6/2016 Received ENV Clearance Actual 5/26/2016

Utility Coordination Target 6/6/2016 Utility Coordination Actual 6/2/2016

Right of Way Coordination Target 6/6/2016 Right of Way Coordination Actual 6/2/2016

Project Ready to Bid Actual 6/2/2016 Project Ready to Bid Target 6/6/2016

Project Engineering Cost to Date $2,891 Construction Cost  to Date $4

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,895

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$155,356

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029602032 Category Description Program Identifier

Highway US 180 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Abilene County Fisher 2

From Limit SCURRY COUNTY LINE To Limit SH 70 IN ROBY 3

Construction Cost/Estimate $582,279 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 16.400 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 7/11/2016 Design 30% Complete Actual 9/5/2016

Design 60% Complete Target 8/8/2016 Design 60% Complete Actual 9/26/2016

Design 100% Complete Target 10/4/2016 Design 100% Complete Actual 10/4/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/6/2016 Start Design Actual 6/6/2016

Received ENV Clearance Target 10/4/2016 Received ENV Clearance Actual 9/29/2016

Utility Coordination Target 10/4/2016 Utility Coordination Actual 9/14/2016

Right of Way Coordination Target 10/4/2016 Right of Way Coordination Actual 9/14/2016

Project Ready to Bid Actual 10/4/2016 Project Ready to Bid Target 10/4/2016

Project Engineering Cost to Date $2,270 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,270

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029603036 Category Description Program Identifier

Highway US 180 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Abilene County Fisher 2

From Limit SH 70 To Limit JONES COUNTY LINE 3

Construction Cost/Estimate $188,718 TIER 2 4

Description Texturize ShoulderS-RolleD-In Or MilleD-in 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 28.68 Total Score 59.25 7

Project Length 13.720 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9095



Category Amount

$188,718

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029603037 Category Description Program Identifier

Highway US 180 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Abilene County Fisher 2

From Limit SH 70 IN ROBY To Limit JONES COUNTY LINE 3

Construction Cost/Estimate $495,697 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.672 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 7/11/2016 Design 30% Complete Actual 9/5/2016

Design 60% Complete Target 8/8/2016 Design 60% Complete Actual 9/26/2016

Design 100% Complete Target 10/4/2016 Design 100% Complete Actual 10/4/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/6/2016 Start Design Actual 6/6/2016

Received ENV Clearance Target 10/4/2016 Received ENV Clearance Actual 9/29/2016

Utility Coordination Target 10/4/2016 Utility Coordination Actual 9/14/2016

Right of Way Coordination Target 10/4/2016 Right of Way Coordination Actual 9/14/2016

Project Ready to Bid Actual 10/4/2016 Project Ready to Bid Target 10/4/2016

Project Engineering Cost to Date $1,530 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,530

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$723,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029604019 Category Description Program Identifier

Highway US 180 Status Construction Scheduled 1 Category 1 - Proposition 1 
(17P101)

District Abilene County Jones 2

From Limit NEAR ANSON WEST 
CITY LIMIT

To Limit US 83 3

Construction Cost/Estimate $1,507,421 TIER NA 4

Description Planing Existing Pavement, Base Repair, Underseal, Asphalt Concrete Pavement Overlay, And Concrete 
Intersection

5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.668 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 1/12/2016 Design 30% Complete Actual 1/18/2016

Design 60% Complete Target 2/19/2016 Design 60% Complete Actual 3/14/2016

Design 100% Complete Target 4/18/2016 Design 100% Complete Actual 5/31/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/26/2015 Start Design Actual 8/26/2015

Received ENV Clearance Target 4/18/2016 Received ENV Clearance Actual 4/8/2016

Utility Coordination Target 3/21/2016 Utility Coordination Actual 3/30/2016

Right of Way Coordination Target 3/21/2016 Right of Way Coordination Actual 3/30/2016

Project Ready to Bid Actual 5/31/2016 Project Ready to Bid Target 4/18/2016

Project Engineering Cost to Date $136,867 Construction Cost  to Date $14

Construction Engineering Cost to 
Date

$0 Total Cost to Date $136,881

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,305,844

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029604022 Category Description Program Identifier

Highway US 180 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Abilene County Jones 2

From Limit FISHER COUNTY LINE To Limit 0.6 MILE WEST OF US 83 3

Construction Cost/Estimate $182,999 TIER 2 4

Description Milled Edgedline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 23.53 Total Score 64.50 7

Project Length 14.350 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$182,999

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029605032 Category Description Program Identifier

Highway US 180 Status Construction Scheduled 1 Category 1 - Proposition 1 
(17P101)

17S

District Abilene County Jones 2

From Limit US 83 To Limit NEAR ANSON EAST CITY LIMIT 3

Construction Cost/Estimate $1,443,288 TIER NA 4

Description Planing Existing Pavement, Base Repair, Underseal, Asphalt Concrete Pavement Overlay, And Concrete 
Intersection

5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.705 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 1/12/2016 Design 30% Complete Actual 1/18/2016

Design 60% Complete Target 2/19/2016 Design 60% Complete Actual 3/14/2016

Design 100% Complete Target 4/18/2016 Design 100% Complete Actual 5/31/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/26/2015 Start Design Actual 8/26/2015

Received ENV Clearance Target 4/18/2016 Received ENV Clearance Actual 4/8/2016

Utility Coordination Target 3/21/2016 Utility Coordination Actual 3/30/2016

Right of Way Coordination Target 3/21/2016 Right of Way Coordination Actual 3/30/2016

Project Ready to Bid Actual 5/31/2016 Project Ready to Bid Target 4/18/2016

Project Engineering Cost to Date $110,051 Construction Cost  to Date $15

Construction Engineering Cost to 
Date

$0 Total Cost to Date $110,065

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,443,288

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029605033 Category Description Program Identifier

Highway US 180 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Abilene County Jones 2

From Limit 0.632 MI E OF US 83 To Limit SHACKELFORD CO LINE 3

Construction Cost/Estimate $100,316 TIER NA 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.930 (mi) Estimated Completed Date 1/9/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Stewart Chapman, P.E. Contact Phone (325)573-0143 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target 3/31/2016 Design 30% Complete Actual 4/4/2016

Design 60% Complete Target 4/22/2016 Design 60% Complete Actual 4/27/2016

Design 100% Complete Target 6/6/2016 Design 100% Complete Actual 6/6/2016

Notice to Proceed Date 9/20/2016 Work Begin Date 11/29/2016

Percent of Time Used 28.13 Percent of Budget Used 30.78

Start Design Target 3/4/2016 Start Design Actual 3/4/2016

Received ENV Clearance Target 6/6/2016 Received ENV Clearance Actual 6/6/2016

Utility Coordination Target 6/6/2016 Utility Coordination Actual 6/2/2016

Right of Way Coordination Target 6/6/2016 Right of Way Coordination Actual 6/2/2016

Project Ready to Bid Actual 6/6/2016 Project Ready to Bid Target 6/6/2016

Project Engineering Cost to Date $1,024 Construction Cost  to Date $31,173

Construction Engineering Cost to 
Date

$2,184 Total Cost to Date $34,380

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$230,159

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029701013 Category Description Program Identifier

Highway US 380 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Lubbock County Yoakum 2

From Limit TEXAS/NEW MEXICO 
STATE LINE

To Limit WEST PLAINS CITY LIMITS 3

Construction Cost/Estimate $7,250,000 TIER NA 4

Description Overlay Armoring 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.437 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029702016 Category Description Program Identifier

Highway US 82 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Lubbock County Yoakum 2

From Limit PLAINS CITY LIMITS To Limit TERRY COUNTY 3

Construction Cost/Estimate $6,650,000 TIER NA 4

Description Overlay Armoring 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.025 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,650,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029703029 Category Description Program Identifier

Highway US 82 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Lubbock County Terry 2

From Limit YOAKUM COUNTY LINE To Limit BROWNFIELD CITY LIMITS 3

Construction Cost/Estimate $7,820,000 TIER NA 4

Description Overlay Armorning 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 17.582 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,820,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029703030 Category Description Program Identifier

Highway US 82 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lubbock County Terry 2

From Limit SH 137 To Limit US 62/385 3

Construction Cost/Estimate $40,646 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.711 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 8/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/7/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$53,327

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029705018 Category Description Program Identifier

Highway US 380 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lubbock County Lynn 2

From Limit WEST TAHOKA CITY 
LIMITS

To Limit SPUR 472 3

Construction Cost/Estimate $58,496 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.219 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 8/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/7/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$78,384

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029705019 Category Description Program Identifier

Highway US 380 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lubbock County Lynn 2

From Limit WEST TAHOKA CITY 
LIMITS

To Limit SPUR 472 3

Construction Cost/Estimate $46,410 TIER NA 4

Description Miscellaneous Construction 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.219 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/11/2016 Design 100% Complete Actual 8/11/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/8/2015 Start Design Actual 12/8/2015

Received ENV Clearance Target 7/8/2016 Received ENV Clearance Actual 7/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/11/2016 Project Ready to Bid Target 8/11/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$48,595

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029707023 Category Description Program Identifier

Highway US 380 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lubbock County Garza 2

From Limit AVE S IN POST To Limit US 84 3

Construction Cost/Estimate $31,321 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.681 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 8/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/7/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$42,054

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029707024 Category Description Program Identifier

Highway US 380 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lubbock County Garza 2

From Limit AVE S IN POST To Limit US 84 3

Construction Cost/Estimate $24,501 TIER NA 4

Description Miscellaneous Construction 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.681 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/11/2016 Design 100% Complete Actual 8/11/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/8/2015 Start Design Actual 12/8/2015

Received ENV Clearance Target 7/8/2016 Received ENV Clearance Actual 7/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/11/2016 Project Ready to Bid Target 8/11/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$26,267

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029802023 Category Description Program Identifier

Highway US 380 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Abilene County Kent 2

From Limit 1.259 MI E. OF SH 208 To Limit 1.764 MI E OF SH 208 3

Construction Cost/Estimate $160,862 TIER NA 4

Description High Friction Surface Treatment And Profile Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.505 (mi) Estimated Completed Date 5/31/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Stewart Chapman, P.E. Contact Phone (325)573-0143 10

Construction Company Contact AMERICAN CIVIL CONSTRUCTORS WEST COAST LLC

Design 30% Complete Target 9/3/2015 Design 30% Complete Actual 10/6/2015

Design 60% Complete Target 10/9/2015 Design 60% Complete Actual 10/15/2015

Design 100% Complete Target 12/8/2015 Design 100% Complete Actual 12/7/2015

Notice to Proceed Date 3/14/2016 Work Begin Date 4/15/2016

Percent of Time Used 60.00 Percent of Budget Used 99.50

Start Design Target 7/20/2015 Start Design Actual 7/20/2015

Received ENV Clearance Target 12/8/2015 Received ENV Clearance Actual 11/12/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/7/2015 Project Ready to Bid Target 12/8/2015

Project Engineering Cost to Date $2,032 Construction Cost  to Date $325,943

Construction Engineering Cost to 
Date

$2,265 Total Cost to Date $330,241

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$526,280

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029802025 Category Description Program Identifier

Highway US 380 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Abilene County Kent 2

From Limit GARZA COUTY LINE To Limit SH 208 3

Construction Cost/Estimate $123,233 TIER 2 4

Description Milled Edgeline Rumble Strips, Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 18.873 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$123,233

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029802026 Category Description Program Identifier

Highway US 380 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Abilene County Kent 2

From Limit @ SH 208 To Limit . 3

Construction Cost/Estimate $7,430 TIER NA 4

Description Install Intersection Flashing Beacon, Install Advanced Warning Signals And Signs (intersection) 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 5/15/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Wayne Ekdahl Contact Phone (325)690-9821 10

Construction Company Contact DBI SERVICES, LLC

Design 30% Complete Target 3/31/2016 Design 30% Complete Actual 4/4/2016

Design 60% Complete Target 4/22/2016 Design 60% Complete Actual 4/18/2016

Design 100% Complete Target 6/6/2016 Design 100% Complete Actual 6/2/2016

Notice to Proceed Date 9/15/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 3/4/2016 Start Design Actual 3/4/2016

Received ENV Clearance Target 6/6/2016 Received ENV Clearance Actual 5/26/2016

Utility Coordination Target 6/6/2016 Utility Coordination Actual 6/2/2016

Right of Way Coordination Target 6/6/2016 Right of Way Coordination Actual 6/2/2016

Project Ready to Bid Actual 6/2/2016 Project Ready to Bid Target 6/6/2016

Project Engineering Cost to Date $3,624 Construction Cost  to Date $1

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,624

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$78,139

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029803014 Category Description Program Identifier

Highway US 380 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Abilene County Kent 2

From Limit SH 208 To Limit SH 70 3

Construction Cost/Estimate $37,068 TIER 2 4

Description Milled Edgeline Rumble Strips, Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 27.21 Total Score 65.75 7

Project Length 5.677 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$37,068

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029901067 Category Description Program Identifier

Highway SS 297 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Laredo County Val Verde 2

From Limit GIBBS ST To Limit GARFIELD ST 3

Construction Cost/Estimate $53,756 TIER NA 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.251 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name ANTONIO PEREA, P.E. Contact Phone (830)703-1422 10

Construction Company Contact H. L. ZUMWALT CONSTRUCTION, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 10/12/2015

Design 60% Complete Target TBD Design 60% Complete Actual 10/12/2015

Design 100% Complete Target TBD Design 100% Complete Actual 10/12/2015

Notice to Proceed Date 3/29/2016 Work Begin Date 6/27/2016

Percent of Time Used 44.88 Percent of Budget Used 45.64

Start Design Target TBD Start Design Actual 8/10/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/2/2015

Utility Coordination Target TBD Utility Coordination Actual 8/24/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 8/24/2015

Project Ready to Bid Actual 11/2/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $45,539

Construction Engineering Cost to 
Date

$510 Total Cost to Date $46,049

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$53,217

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029901068 Category Description Program Identifier

Highway US 277 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Laredo County Val Verde 2

From Limit 2.194 MI SE OF US 277 To Limit KINNEY COUNTY LINE 3

Construction Cost/Estimate $184,662 TIER 2 4

Description Profile Edgeline Markings, Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 26.03 Total Score 65.35 7

Project Length 9.453 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$184,662

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029901069 Category Description Program Identifier

Highway US 277 Status Finalizing for Construction 1 Category 11 - Rider (16B11) R11

District Laredo County Val Verde 2

From Limit OGDEN ST. 
INTERSECTION

To Limit VAL VERDE/KINNEY COUNTY LINE 3

Construction Cost/Estimate $1,514,730 TIER 1 4

Description Rehabilitation Of Existing Roadway & Add Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 81.18 Total Score 84.10 7

Project Length 11.625 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,834 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,834

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,514,730

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029901071 Category Description Program Identifier

Highway US 277 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Laredo County Val Verde 2

From Limit 0.185 MILES SOUTH OF 
US 90

To Limit 0.248 MILES SOUTH OF US 90 3

Construction Cost/Estimate $130,000 TIER 1 4

Description Concrete Pavement Diamond Grinding 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 58.82 Total Score 76.50 7

Project Length 0.063 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$130,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029902032 Category Description Program Identifier

Highway US 277 Status Finalizing for Construction 1 Category 11 - Proposition 1 
(17P111)

17S

District Laredo County Kinney 2 Category 1 - Proposition 1 
(17P101)

17S

From Limit VAL VERDE/KINNEY 
COUNTY LINE

To Limit 11.921 MILES NORTH OF ISLETA 
CREEK

3 Category 11 - Rider (16B11) R11

Construction Cost/Estimate $4,739,120 TIER 2 4

Description Rehabilitation Of Highway & Add Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 56.18 Total Score 68.60 7

Project Length 13.515 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $7,691 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $7,691

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9139



Category Amount

$529,849

$1,390,394

$4,209,271

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029902037 Category Description Program Identifier

Highway US 277 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Laredo County Kinney 2

From Limit VAL VERDE COUNTY 
LINE

To Limit MAVERICK COUNTY LINE 3

Construction Cost/Estimate $265,419 TIER 2 4

Description Profile Edgeline Markings, Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 26.03 Total Score 65.35 7

Project Length 13.638 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$265,419

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029903050 Category Description Program Identifier

Highway US 277 Status Finalizing for Construction 1 Category 11 - Proposition 1 
(17P111)

17S

District Laredo County Maverick 2 Category 1 - Proposition 1 
(17P101)

17S

From Limit KINNEY/MAVERICK 
COUNTY LINE

To Limit FM 1664 NORTH INTERSECTION 3 Category 11 - Rider (16B11) R11

Construction Cost/Estimate $4,559,947 TIER 1 4

Description Rehabilitation Of Highway & Add Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 81.18 Total Score 77.10 7

Project Length 16.316 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $63,525 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $63,525

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,821,045

$488,304

$3,588,902

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029903071 Category Description Program Identifier

Highway US 277 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Laredo County Maverick 2

From Limit KINNEY/MAVERICK 
COUNTY LINE

To Limit 0.300 MI S OF FM 1665 SOUTH 3

Construction Cost/Estimate $323,285 TIER 2 4

Description Profile Edgeline Markings, Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 26.03 Total Score 65.35 7

Project Length 16.600 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$323,285

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029904065 Category Description Program Identifier

Highway US 277 Status Finalizing for Construction 1 Category 11 - Rider (16B11) R11

District Laredo County Maverick 2

From Limit 0.3 MI S OF FM 1165 
SOUTH

To Limit US 277 3

Construction Cost/Estimate $1,555,780 TIER 1 4

Description Restoration Of Existing Roadway & Add Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 81.47 Total Score 77.20 7

Project Length 13.109 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $5,874 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,874

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9147



Category Amount

$1,555,780

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029904068 Category Description Program Identifier

Highway US 277 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Laredo County Maverick 2

From Limit 0.501 M SOUTH OF BU 
277(N CEYLON)

To Limit US 57 3

Construction Cost/Estimate $1,282,719 TIER 3 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 51.47 Total Score 47.20 7

Project Length 2.127 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,610 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,610

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$961,380

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029904070 Category Description Program Identifier

Highway US 277 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Laredo County Maverick 2

From Limit @ NORTH ST To Limit . 3

Construction Cost/Estimate $112,559 TIER NA 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name ANTONIO PEREA, P.E. Contact Phone (830)703-1422 10

Construction Company Contact STAR OPERATIONS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/22/2015 Work Begin Date 4/25/2016

Percent of Time Used 97.32 Percent of Budget Used 24.14

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $26,389 Construction Cost  to Date $40,539

Construction Engineering Cost to 
Date

$3,227 Total Cost to Date $70,155

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$52,313

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029904072 Category Description Program Identifier

Highway US 277 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Laredo County Maverick 2

From Limit 0.300 MI S OF FM 1665 
SOUTH

To Limit 0.049 MI N OF HERRING ST 3

Construction Cost/Estimate $195,241 TIER 2 4

Description Profile Edgeline Markings, Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 26.03 Total Score 65.35 7

Project Length 10.042 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$195,241

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029904073 Category Description Program Identifier

Highway US 277 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Laredo County Maverick 2

From Limit 0.273 MI S OF FM 1665 
SOUTH

To Limit ELM CREEK 3

Construction Cost/Estimate $241,803 TIER NA 4

Description Esurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.047 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name ANTONIO PEREA, P.E. Contact Phone (830)703-1422 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/21/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $108

Construction Engineering Cost to 
Date

$0 Total Cost to Date $108

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$439,142

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029904076 Category Description Program Identifier

Highway US 277 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Laredo County Maverick 2

From Limit @ SS 216 To Limit . 3

Construction Cost/Estimate $126,885 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 26.03 Total Score 65.35 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$126,885

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029913030 Category Description Program Identifier

Highway BU 277N Status Construction Scheduled 1 Category 1 - Energy Sector 
Projects (1501E)

ES4

District Laredo County Maverick 2

From Limit US 57/US 277 INT To Limit N CEYLON ST 3

Construction Cost/Estimate $426,523 TIER NA 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.912 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Justin Obinna, P.E. Contact Phone (830)876-1000 10

Construction Company Contact ANDERSON COLUMBIA CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 7/16/2015 Work Begin Date 5/2/2016

Percent of Time Used 94.74 Percent of Budget Used 105.83

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $179 Construction Cost  to Date $1,283,983

Construction Engineering Cost to 
Date

$6,264 Total Cost to Date $1,290,426

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$224,190

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029914010 Category Description Program Identifier

Highway SL 480 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Laredo County Maverick 2

From Limit US 57 To Limit US 277 N 3

Construction Cost/Estimate $80,867,599 TIER NA 4

Description For The Construction Of A 2 Lane Undivided Facility_and Railroad Grade Separation 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.852 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,499,483 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,499,483

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$54,566,285

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029914026 Category Description Program Identifier

Highway SL 480 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1811)

District Laredo County Maverick 2

From Limit 550 FEET SOUTH OF 
INDUSTRIAL BLVD

To Limit 750 FEET SOUTH OF INDUSTRIAL 
BLVD

3

Construction Cost/Estimate $500,000 TIER 2 4

Description For The Construction Of Drainage Improvements To Reduce Erosion At Structure 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 17.94 Total Score 62.60 7

Project Length 0.038 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $73,204 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $73,204

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029914027 Category Description Program Identifier

Highway SL 480 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Laredo County Maverick 2

From Limit 0.320 MI SOUTH OF US 
57

To Limit 0.362 MI NORTH OF US 57 3

Construction Cost/Estimate $4,122,730 TIER NA 4

Description For The Construction Of An Interchange 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.362 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $59,338 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $59,338

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$13,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029914028 Category Description Program Identifier

Highway SL 480 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Laredo County Maverick 2

From Limit 0.699 MI SOUTH OF US 
277

To Limit US 277 3

Construction Cost/Estimate $4,979,760 TIER NA 4

Description For The Construction Of An Interchange 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.699 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $111,342 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $111,342

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$13,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 029914030 Category Description Program Identifier

Highway SL 480 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Laredo County Maverick 2

From Limit EAGLE PASS 
INTERNATIONAL 
BRIDGE II

To Limit FM 1021 3

Construction Cost/Estimate $211,238 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 5.649 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$211,238

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030001080 Category Description Program Identifier

Highway US 277 Status Finalizing for Construction 1 Category 11 - Rider (16B11) R11

District Laredo County Maverick 2

From Limit US 57/US 277 
INTERSECTION

To Limit 0.167 MILE EAST OF FOSTER 
MALDONADO

3

Construction Cost/Estimate $4,558,883 TIER 2 4

Description Reconstruction Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 60.88 Total Score 70.20 7

Project Length 0.828 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,608,359 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,608,359

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,558,883

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030001085 Category Description Program Identifier

Highway US 277 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PMT

District Laredo County Maverick 2

From Limit 1.044 MI EAST OF US 
57

To Limit 10.17 MI EAST OF US 57 3

Construction Cost/Estimate $2,612,948 TIER NA 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.126 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name ANTONIO PEREA, P.E. Contact Phone (830)703-1422 10

Construction Company Contact H. L. ZUMWALT CONSTRUCTION, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 10/12/2015

Design 60% Complete Target TBD Design 60% Complete Actual 10/12/2015

Design 100% Complete Target TBD Design 100% Complete Actual 10/12/2015

Notice to Proceed Date 3/29/2016 Work Begin Date 6/27/2016

Percent of Time Used 44.88 Percent of Budget Used 45.64

Start Design Target TBD Start Design Actual 8/10/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/2/2015

Utility Coordination Target TBD Utility Coordination Actual 8/24/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 8/24/2015

Project Ready to Bid Actual 11/2/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $2,248,413

Construction Engineering Cost to 
Date

$25,155 Total Cost to Date $2,273,568

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,153,191

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030001088 Category Description Program Identifier

Highway US 57 Status Construction Scheduled 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Laredo County Maverick 2

From Limit SS 240 To Limit FM 375 3

Construction Cost/Estimate $706,419 TIER NA 4

Description For The Construction Of Thin Overlay Mix 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.483 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name ANTONIO PEREA, P.E. Contact Phone (830)703-1422 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 8/16/2016 Work Begin Date 10/27/2016

Percent of Time Used 35.00 Percent of Budget Used 19.89

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,642 Construction Cost  to Date $152,207

Construction Engineering Cost to 
Date

$574 Total Cost to Date $156,422

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$414,560

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030001091 Category Description Program Identifier

Highway US 277 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Laredo County Maverick 2

From Limit SL 480 To Limit 11.960 MI W OF DIMMIT COUNTY LINE 3

Construction Cost/Estimate $82,564 TIER NA 4

Description Texturize Shoulders (rolled Or Milled In) Centerline Texture 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.043 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Justin Obinna, P.E. Contact Phone (830)876-1000 10

Construction Company Contact DOUBLE A CONTRACTING, L.P.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 7/29/2016 Work Begin Date 10/31/2016

Percent of Time Used 13.73 Percent of Budget Used 14.31

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $56,561 Construction Cost  to Date $7,178

Construction Engineering Cost to 
Date

$353 Total Cost to Date $64,091

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$40,603

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030001093 Category Description Program Identifier

Highway US 57 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Laredo County Maverick 2

From Limit SS 216 To Limit 1 MI NW OF SS 216 3

Construction Cost/Estimate $76,235 TIER 2 4

Description Install Continuous Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$76,235

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030001094 Category Description Program Identifier

Highway US 277 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Laredo County Maverick 2

From Limit SL 480 To Limit 11.752 MI W OF DIMMIT COUNTY LINE 3

Construction Cost/Estimate $156,500 TIER 2 4

Description Profile Edgeline Markings, Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 8.249 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$156,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030001095 Category Description Program Identifier

Highway US 57 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Laredo County Maverick 2

From Limit AT FM 3443 To Limit . 3

Construction Cost/Estimate $55,900 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$55,900

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030001096 Category Description Program Identifier

Highway US 277 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

BMN

District Laredo County Maverick 2

From Limit 5.10 MI SOUTH OF US 
57

To Limit AT ROSITA CREEK 3

Construction Cost/Estimate $74,290 TIER 2 4

Description Replace Bridge And Approach Railing Or Add Safety End Treatm Ent Or Replace Guardfence 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2018 6

Strategic Score 49.12 Total Score 73.20 7

Project Length 0.040 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$74,290

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030001097 Category Description Program Identifier

Highway US 57 Status Finalizing for Construction 1 Category 11 - Rider (16B11) R11

District Laredo County Maverick 2

From Limit US 57/FM 3443 To Limit US 57/US 277 INTERSECTION 3

Construction Cost/Estimate $4,572,434 TIER 1 4

Description Reconstruction Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 67.94 Total Score 79.60 7

Project Length 0.691 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,336 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,336

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,572,434

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030001098 Category Description Program Identifier

Highway US 277 Status Finalizing for Construction 1 Category 10 - Coordinated Border 
Infrastructure (0610CB)

CBI

District Laredo County Maverick 2 Category 10 - Coordinated Border 
Infrastructure (1010CB)

CBI

From Limit 0.30 MI W OF US 57 To Limit 0.30 MI E OF US 57 3

Construction Cost/Estimate $3,723,120 TIER 2 4

Description Intersection Improvements 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 32.94 Total Score 67.70 7

Project Length 0.300 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,301,956

$421,164

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9190



Project ID 030001100 Category Description Program Identifier

Highway US 277 Status Finalizing for Construction 1 Category 4 - Proposition 1 
(16P104)

16S

District Laredo County Maverick 2

From Limit 0.167 MILE EAST OF 
FOSTER MALDONADO

To Limit SL 480 3

Construction Cost/Estimate $4,209,271 TIER 2 4

Description Reconstruction Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 32.94 Total Score 67.70 7

Project Length 1.227 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9191



Category Amount

$5,640,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030002038 Category Description Program Identifier

Highway US 277 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PMT

District Laredo County Maverick 2

From Limit 10.17 MI EAST OF US 
57

To Limit MAVERICK/DIMMIT COUNTY LINE 3

Construction Cost/Estimate $3,798,825 TIER NA 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.963 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name ANTONIO PEREA, P.E. Contact Phone (830)703-1422 10

Construction Company Contact H. L. ZUMWALT CONSTRUCTION, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 10/12/2015

Design 60% Complete Target TBD Design 60% Complete Actual 10/12/2015

Design 100% Complete Target TBD Design 100% Complete Actual 10/12/2015

Notice to Proceed Date 3/29/2016 Work Begin Date 6/27/2016

Percent of Time Used 44.88 Percent of Budget Used 45.64

Start Design Target TBD Start Design Actual 8/10/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/2/2015

Utility Coordination Target TBD Utility Coordination Actual 8/24/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 8/24/2015

Project Ready to Bid Actual 11/2/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $3,270,349

Construction Engineering Cost to 
Date

$36,588 Total Cost to Date $3,306,937

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,754,817

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030002039 Category Description Program Identifier

Highway US 277 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Laredo County Maverick 2

From Limit 11.960 MI W OF DIMMIT 
COUNTY LINE

To Limit MAVERICK/DIMMIT COUNTY LINE 3

Construction Cost/Estimate $66,244 TIER NA 4

Description Texturize Shoulders (rolled Or Milled In) Centerline Texture 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.960 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Justin Obinna, P.E. Contact Phone (830)876-1000 10

Construction Company Contact DOUBLE A CONTRACTING, L.P.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 7/29/2016 Work Begin Date 10/31/2016

Percent of Time Used 13.73 Percent of Budget Used 14.31

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $11,052

Construction Engineering Cost to 
Date

$543 Total Cost to Date $11,595

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$60,377

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030002040 Category Description Program Identifier

Highway US 277 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Laredo County Maverick 2

From Limit 11.752 MI W OF DIMMIT 
COUNTY LINE

To Limit DIMMIT COUNTY LINE 3

Construction Cost/Estimate $232,637 TIER 2 4

Description Profile Edgeline Markings, Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 11.752 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$232,637

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030003065 Category Description Program Identifier

Highway US 277 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

PMT

District Laredo County Dimmit 2

From Limit SL 517 To Limit US 83 3

Construction Cost/Estimate $742,463 TIER NA 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.475 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Justin Obinna, P.E. Contact Phone (830)876-1000 10

Construction Company Contact H. L. ZUMWALT CONSTRUCTION, INC.

Design 30% Complete Target 10/6/2014 Design 30% Complete Actual 8/31/2015

Design 60% Complete Target 10/6/2014 Design 60% Complete Actual 8/31/2015

Design 100% Complete Target 10/6/2014 Design 100% Complete Actual 8/31/2015

Notice to Proceed Date 5/21/2015 Work Begin Date 2/11/2016

Percent of Time Used 98.65 Percent of Budget Used 102.74

Start Design Target 9/2/2014 Start Design Actual TBD

Received ENV Clearance Target 10/13/2014 Received ENV Clearance Actual 8/31/2015

Utility Coordination Target 10/13/2014 Utility Coordination Actual 8/31/2015

Right of Way Coordination Target 10/13/2014 Right of Way Coordination Actual 8/31/2015

Project Ready to Bid Actual 8/31/2015 Project Ready to Bid Target 11/10/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $1,555,362

Construction Engineering Cost to 
Date

$15,783 Total Cost to Date $1,571,145

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$954,225

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030003066 Category Description Program Identifier

Highway US 277 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

TDC

District Laredo County Dimmit 2

From Limit FM 393 To Limit SL 517 3

Construction Cost/Estimate $3,080,804 TIER NA 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.220 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name ANTONIO PEREA, P.E. Contact Phone (830)703-1422 10

Construction Company Contact H. L. ZUMWALT CONSTRUCTION, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 10/12/2015

Design 60% Complete Target TBD Design 60% Complete Actual 10/12/2015

Design 100% Complete Target TBD Design 100% Complete Actual 10/12/2015

Notice to Proceed Date 3/29/2016 Work Begin Date 6/27/2016

Percent of Time Used 44.88 Percent of Budget Used 45.64

Start Design Target TBD Start Design Actual 8/10/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/2/2015

Utility Coordination Target TBD Utility Coordination Actual 8/24/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 8/24/2015

Project Ready to Bid Actual 11/2/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $66,263 Construction Cost  to Date $2,154,247

Construction Engineering Cost to 
Date

$24,101 Total Cost to Date $2,244,611

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9201



Category Amount

$4,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030003068 Category Description Program Identifier

Highway US 277 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Laredo County Dimmit 2

From Limit @ SL 255 To Limit . 3

Construction Cost/Estimate $35,072 TIER NA 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name ANTONIO PEREA, P.E. Contact Phone (830)703-1422 10

Construction Company Contact STAR OPERATIONS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/22/2015 Work Begin Date 4/25/2016

Percent of Time Used 97.32 Percent of Budget Used 24.14

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $24,205

Construction Engineering Cost to 
Date

$1,927 Total Cost to Date $26,131

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$34,813

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030003069 Category Description Program Identifier

Highway US 277 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Laredo County Dimmit 2

From Limit FM 191 To Limit FM 2644 3

Construction Cost/Estimate $34,012 TIER NA 4

Description Texturize Shoulders (rolled Or Milled In) Centerline Texture 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.158 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Justin Obinna, P.E. Contact Phone (830)876-1000 10

Construction Company Contact DOUBLE A CONTRACTING, L.P.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 7/29/2016 Work Begin Date 10/31/2016

Percent of Time Used 13.73 Percent of Budget Used 14.31

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $5,669

Construction Engineering Cost to 
Date

$279 Total Cost to Date $5,948

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$37,620

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030003070 Category Description Program Identifier

Highway US 277 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Laredo County Dimmit 2

From Limit MAVERICK COUNTY 
LINE

To Limit FM 393 3

Construction Cost/Estimate $349,430 TIER NA 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.658 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Justin Obinna, P.E. Contact Phone (830)876-1000 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 9/15/2015

Design 60% Complete Target TBD Design 60% Complete Actual 9/15/2015

Design 100% Complete Target TBD Design 100% Complete Actual 1/4/2016

Notice to Proceed Date 1/29/2016 Work Begin Date 4/4/2016

Percent of Time Used 41.89 Percent of Budget Used 101.16

Start Design Target TBD Start Design Actual 8/3/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/15/2015

Utility Coordination Target TBD Utility Coordination Actual 9/15/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 9/15/2015

Project Ready to Bid Actual 3/10/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $701,924

Construction Engineering Cost to 
Date

$1,627 Total Cost to Date $703,551

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$554,043

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030003071 Category Description Program Identifier

Highway US 277 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Laredo County Dimmit 2

From Limit MAVERICK COUNTY 
LINE

To Limit FM 191 3

Construction Cost/Estimate $83,630 TIER NA 4

Description Profile Edgeline Markings Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.552 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Carlos G. Rodriguez, 
P.E.

Contact Phone (956)712-7701 10

Construction Company Contact D. I. J. CONSTRUCTION, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/5/2016 Work Begin Date TBD

Percent of Time Used 13.83 Percent of Budget Used 5.95

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,837 Construction Cost  to Date $5,658

Construction Engineering Cost to 
Date

$75 Total Cost to Date $7,570

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$326,733

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030003072 Category Description Program Identifier

Highway US 277 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Laredo County Dimmit 2

From Limit SL 517 To Limit US 83 3

Construction Cost/Estimate $752,335 TIER 2 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 45.44 Total Score 58.75 7

Project Length 2.475 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$591,980

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030004009 Category Description Program Identifier

Highway FM 790 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Laredo County Dimmit 2

From Limit US 277 To Limit US 83 3

Construction Cost/Estimate $164,439 TIER 2 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 1.485 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$164,439

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030101073 Category Description Program Identifier

Highway SH 85 Status Under Development 1 Category DA - Develop Authority 
(DDA)

ON

District Laredo County Dimmit 2

From Limit 0.905 MI E OF US 83 AT 
DRAW

To Limit 0.890 MI E OF US 83 3

Construction Cost/Estimate $195,545 TIER NA 4

Description The Rehabilitation Of A Bridge Facility 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.015 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target 3/4/2013 Design 30% Complete Actual 3/4/2013

Design 60% Complete Target 3/15/2013 Design 60% Complete Actual 3/15/2013

Design 100% Complete Target 7/23/2013 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/22/2013 Start Design Actual 1/22/2013

Received ENV Clearance Target 7/24/2013 Received ENV Clearance Actual TBD

Utility Coordination Target 6/18/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 7/23/2013 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/1/2013

Project Engineering Cost to Date $286,563 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $286,563

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$195,545

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030101081 Category Description Program Identifier

Highway SH 85 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Laredo County Dimmit 2

From Limit FM 1556 To Limit . 3

Construction Cost/Estimate $44,245 TIER NA 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name ANTONIO PEREA, P.E. Contact Phone (830)703-1422 10

Construction Company Contact STAR OPERATIONS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/22/2015 Work Begin Date 4/25/2016

Percent of Time Used 97.32 Percent of Budget Used 24.14

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $30,540

Construction Engineering Cost to 
Date

$2,431 Total Cost to Date $32,971

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$43,313

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030101082 Category Description Program Identifier

Highway SH 85 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Laredo County Dimmit 2

From Limit US 83 To Limit 0.786 MI W OF N JEFFERSON 3

Construction Cost/Estimate $336,299 TIER 2 4

Description Profile Edgeline Markings, Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 17.261 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$336,299

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030101083 Category Description Program Identifier

Highway SH 85 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Laredo County Dimmit 2

From Limit 3.88 MI WEST OF FM 
1867

To Limit 1.20 MI WEST OF FM 1867 3

Construction Cost/Estimate $665,709 TIER 2 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 25.59 Total Score 65.20 7

Project Length 2.679 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$950,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9222



Project ID 030102041 Category Description Program Identifier

Highway SH 85 Status Under Development 1 Category DA - Develop Authority 
(DDA)

ON

District Laredo County Dimmit 2

From Limit 0.242 MI SW OF FM 468 
@ ALLEN CREEK

To Limit 0.851 MI SW OF FM 468 3

Construction Cost/Estimate $706,625 TIER NA 4

Description The Replacement Of An Existing Bridge 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.609 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target 3/4/2013 Design 30% Complete Actual 3/4/2013

Design 60% Complete Target 3/15/2013 Design 60% Complete Actual 3/15/2013

Design 100% Complete Target 7/23/2013 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/22/2013 Start Design Actual 1/22/2013

Received ENV Clearance Target 7/24/2013 Received ENV Clearance Actual TBD

Utility Coordination Target 7/23/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 7/23/2013 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/30/2013

Project Engineering Cost to Date $296,477 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $296,477

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$706,624

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030102048 Category Description Program Identifier

Highway SH 85 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Laredo County Dimmit 2

From Limit 1.20 MI WEST OF FM 
1867

To Limit FRIO COUNTY LINE 3

Construction Cost/Estimate $3,271,154 TIER 2 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 22.65 Total Score 64.20 7

Project Length 12.565 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $5,283 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,283

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,298,391

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030102050 Category Description Program Identifier

Highway SH 85 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Laredo County Dimmit 2

From Limit 1.208 MI W OF FM 1867 To Limit FRIO COUNTY LINE 3

Construction Cost/Estimate $121,466 TIER 2 4

Description Milled Edgeline And Center Line Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 12.579 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$121,466

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030104018 Category Description Program Identifier

Highway FM 186 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Laredo County Dimmit 2

From Limit 1.738 MI S OF FM 2368 To Limit 1.19 MI S OF FM 3252 3

Construction Cost/Estimate $40,065 TIER NA 4

Description Install Chevrons 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.932 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Carlos G. Rodriguez, 
P.E.

Contact Phone (956)712-7701 10

Construction Company Contact D. I. J. CONSTRUCTION, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/5/2016 Work Begin Date TBD

Percent of Time Used 13.83 Percent of Budget Used 5.95

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,456 Construction Cost  to Date $2,708

Construction Engineering Cost to 
Date

$36 Total Cost to Date $6,201

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$83,061

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030104019 Category Description Program Identifier

Highway FM 186 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Laredo County Dimmit 2

From Limit SL 225 To Limit 3.259 MI S OF FM 3252 3

Construction Cost/Estimate $43,175 TIER NA 4

Description Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.220 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Carlos G. Rodriguez, 
P.E.

Contact Phone (956)712-7701 10

Construction Company Contact D. I. J. CONSTRUCTION, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/5/2016 Work Begin Date TBD

Percent of Time Used 13.83 Percent of Budget Used 5.95

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,759 Construction Cost  to Date $2,921

Construction Engineering Cost to 
Date

$39 Total Cost to Date $4,718

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$92,350

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030104020 Category Description Program Identifier

Highway FM 186 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Laredo County Dimmit 2

From Limit NAVARRO ROAD To Limit END OF ROADWAY 3

Construction Cost/Estimate $7,271,302 TIER 3 4

Description Rehabilitation Of An Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 22.65 Total Score 37.80 7

Project Length 8.792 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $11,534 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $11,534

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$683,842

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030106017 Category Description Program Identifier

Highway SH 85 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District San Antonio County Frio 2

From Limit AT FM 1582 To Limit . 3

Construction Cost/Estimate $84,931 TIER NA 4

Description Install Overhead Flashing Beacon, Intersection Safety Lighting And Flashers On Existing Warning Signs 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel L. Stacks, P.E. Contact Phone 10

Construction Company Contact STAR OPERATIONS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 9/9/2015

Design 60% Complete Target TBD Design 60% Complete Actual 10/9/2015

Design 100% Complete Target TBD Design 100% Complete Actual 11/20/2015

Notice to Proceed Date 3/1/2016 Work Begin Date TBD

Percent of Time Used 122.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 7/6/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/3/2015

Utility Coordination Target TBD Utility Coordination Actual 10/15/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 10/15/2015

Project Ready to Bid Actual 11/20/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$1,117 Total Cost to Date $1,117

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$78,760

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030106018 Category Description Program Identifier

Highway SH 85 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (2011)

PES

District San Antonio County Frio 2

From Limit IH 35 B To Limit FM 1582 3

Construction Cost/Estimate $25,000,000 TIER 2 4

Description Rehab And Widen To Provide Passing Lanes & Operational Improvements 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 49.12 Total Score 60.40 7

Project Length 14.117 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $19,312 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $19,312

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$13,260,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9238



Project ID 030107012 Category Description Program Identifier

Highway SH 85 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District San Antonio County Frio 2

From Limit FM 1582 To Limit ATASCOSA C/L 3

Construction Cost/Estimate $518,531 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.622 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/5/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$2 Total Cost to Date $2

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$411,233

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9240



Project ID 030108011 Category Description Program Identifier

Highway SH 85 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District San Antonio County Atascosa 2

From Limit FRIO C/L To Limit FM 140 3

Construction Cost/Estimate $51,026 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.909 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/5/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$29,630

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030201018 Category Description Program Identifier

Highway SH 86 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lubbock County Parmer 2

From Limit SH 214 To Limit CASTRO COUNTY LINE 3

Construction Cost/Estimate $272,307 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.593 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 8/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/7/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$362,518

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030201019 Category Description Program Identifier

Highway SH 86 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lubbock County Parmer 2

From Limit 0.021 MI NE OF EAST 
ST. IN BOVINA

To Limit CASTRO CO. LINE 3

Construction Cost/Estimate $192,170 TIER 2 4

Description SafetY-Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 20.405 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$192,170

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030201020 Category Description Program Identifier

Highway SH 86 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

BMN

District Lubbock County Parmer 2

From Limit 1.0 MI NE OF FM 1731, 
GARZA ST.

To Limit 0.15 EAST OF CATFISH DRAW 3

Construction Cost/Estimate $580,000 TIER 2 4

Description Bridge Maintenance 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 11.76 Total Score 60.50 7

Project Length 0.300 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$580,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030202022 Category Description Program Identifier

Highway SH 86 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Lubbock County Castro 2

From Limit 255' WEST OF 
WESTERN CIRCLE

To Limit US 385 IN DIMMITT 3

Construction Cost/Estimate $4,598,711 TIER 1 4

Description Rehabilitation Of Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 49.12 Total Score 80.20 7

Project Length 0.986 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 11/4/2015

Design 60% Complete Target TBD Design 60% Complete Actual 1/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 4/1/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/17/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/6/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual 2/19/2016

Project Ready to Bid Actual 2/29/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $57,822 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $57,822

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,598,711

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030202023 Category Description Program Identifier

Highway SH 86 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lubbock County Castro 2

From Limit PARMER COUNTY LINE To Limit DIMMITT WEST CITY LIMITS 3

Construction Cost/Estimate $409,469 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.730 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 8/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/7/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$588,826

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030203034 Category Description Program Identifier

Highway SH 86 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Lubbock County Castro 2

From Limit US 385 To Limit EAST JONES STREET IN DIMMITT 3

Construction Cost/Estimate $4,150,967 TIER 1 4

Description Rehabilitation Of Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 38.53 Total Score 76.60 7

Project Length 0.890 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 11/4/2015

Design 60% Complete Target TBD Design 60% Complete Actual 1/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 4/1/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/17/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/6/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual 2/19/2016

Project Ready to Bid Actual 2/29/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $56,319 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $56,319

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,150,967

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030204020 Category Description Program Identifier

Highway SH 86 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lubbock County Swisher 2

From Limit CASTRO COUNTY LINE To Limit US 87 3

Construction Cost/Estimate $475,202 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.580 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 8/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/7/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$618,758

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030204021 Category Description Program Identifier

Highway SH 86 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lubbock County Swisher 2

From Limit IH 27 To Limit US 87 3

Construction Cost/Estimate $49,275 TIER NA 4

Description Miscellaneous Construction 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/11/2016 Design 100% Complete Actual 8/11/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/8/2015 Start Design Actual 12/8/2015

Received ENV Clearance Target 7/8/2016 Received ENV Clearance Actual 7/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/11/2016 Project Ready to Bid Target 8/11/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$32,150

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030302018 Category Description Program Identifier

Highway SH 86 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Childress County Briscoe 2

From Limit SWISHER C/L, E To Limit FM 3030 3

Construction Cost/Estimate $40,034 TIER NA 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.083 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chris J. Reed, P.E. Contact Phone 940-937-7251 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 8/12/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 3/7/2016

Percent of Time Used 94.12 Percent of Budget Used 100.79

Start Design Target TBD Start Design Actual 6/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/13/2015

Utility Coordination Target TBD Utility Coordination Actual 7/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/22/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $27,211

Construction Engineering Cost to 
Date

$1,247 Total Cost to Date $28,459

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$48,878

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030303044 Category Description Program Identifier

Highway SH 86 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Childress County Briscoe 2

From Limit FM 3030, E To Limit 1.72 MILES SE OF FM 145 3

Construction Cost/Estimate $66,889 TIER NA 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.804 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chris J. Reed, P.E. Contact Phone 940-937-7251 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 8/12/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 3/7/2016

Percent of Time Used 94.12 Percent of Budget Used 100.79

Start Design Target TBD Start Design Actual 6/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/13/2015

Utility Coordination Target TBD Utility Coordination Actual 7/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/22/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $120,899

Construction Engineering Cost to 
Date

$2,015 Total Cost to Date $122,914

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$77,427

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030303045 Category Description Program Identifier

Highway SH 86 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Childress County Briscoe 2

From Limit SILVERTON ECL To Limit 10 MILES EAST 3

Construction Cost/Estimate $311,065 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.904 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jacen Lemons, P.E. Contact Phone (940)937-7196 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 7/10/2015

Notice to Proceed Date 11/2/2015 Work Begin Date 8/1/2016

Percent of Time Used 62.00 Percent of Budget Used 100.15

Start Design Target TBD Start Design Actual 5/4/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/26/2015

Utility Coordination Target TBD Utility Coordination Actual 6/26/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/10/2015

Project Ready to Bid Actual 7/10/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $665,445

Construction Engineering Cost to 
Date

$2,300 Total Cost to Date $667,745

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$447,064

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030304036 Category Description Program Identifier

Highway SH 86 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Childress County Briscoe 2

From Limit 1.72 MILES SE OF FM 
145, E

To Limit HALL C/L 3

Construction Cost/Estimate $73,580 TIER NA 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.928 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chris J. Reed, P.E. Contact Phone 940-937-7251 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 8/12/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 3/7/2016

Percent of Time Used 94.12 Percent of Budget Used 100.79

Start Design Target TBD Start Design Actual 6/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/13/2015

Utility Coordination Target TBD Utility Coordination Actual 7/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/22/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $135,051

Construction Engineering Cost to 
Date

$2,205 Total Cost to Date $137,256

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$72,130

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030305020 Category Description Program Identifier

Highway SH 86 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Childress County Hall 2

From Limit BRISCOE C/L, E To Limit TURKEY WCL 3

Construction Cost/Estimate $12,342 TIER NA 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.706 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chris J. Reed, P.E. Contact Phone 940-937-7251 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 8/12/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 3/7/2016

Percent of Time Used 94.12 Percent of Budget Used 100.79

Start Design Target TBD Start Design Actual 6/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/13/2015

Utility Coordination Target TBD Utility Coordination Actual 7/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/22/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $24,576

Construction Engineering Cost to 
Date

$457 Total Cost to Date $25,033

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$21,185

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9268



Project ID 030401028 Category Description Program Identifier

Highway SH 87 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Lufkin County Shelby 2

From Limit FM 1279 To Limit SABINE COUNTY LINE 3

Construction Cost/Estimate $1,342,000 TIER 1 4

Description Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 48.53 Total Score 80.00 7

Project Length 2.832 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 11/8/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 2/14/2018 Design 60% Complete Actual TBD

Design 100% Complete Target 6/11/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/7/2017 Start Design Actual TBD

Received ENV Clearance Target 3/1/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 6/11/2018 Utility Coordination Actual TBD

Right of Way Coordination Target 6/11/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/13/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,342,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030401029 Category Description Program Identifier

Highway SH 87 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Lufkin County Shelby 2

From Limit 0.272 MI N OF SH 147 To Limit 1.55 MI S OF FM 353 3

Construction Cost/Estimate $165,786 TIER 2 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 42.65 Total Score 71.00 7

Project Length 12.449 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/14/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/4/2018 Start Design Actual TBD

Received ENV Clearance Target 12/5/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 3/11/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 3/11/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/12/2019

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$165,786

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030402039 Category Description Program Identifier

Highway SH 87 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Lufkin County Sabine 2

From Limit SHELBY COUNTY LINE To Limit 0.2 MI N OF FM 276 3

Construction Cost/Estimate $6,800,798 TIER 1 4

Description Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 45.59 Total Score 79.00 7

Project Length 8.553 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 11/8/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 2/14/2018 Design 60% Complete Actual TBD

Design 100% Complete Target 6/11/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/7/2017 Start Design Actual TBD

Received ENV Clearance Target 3/1/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 6/11/2018 Utility Coordination Actual TBD

Right of Way Coordination Target 6/11/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/13/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,800,798

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030403026 Category Description Program Identifier

Highway SH 87 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Lufkin County Sabine 2

From Limit SH 21 To Limit HEMPHILL 3

Construction Cost/Estimate $332,290 TIER NA 4

Description Resurface With Microsurfacing 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $139 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $139

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$332,290

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030404044 Category Description Program Identifier

Highway SH 87 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lufkin County Sabine 2

From Limit FM 2928 To Limit NEWTON COUNTY LINE 3

Construction Cost/Estimate $274,364 TIER NA 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.961 (mi) Estimated Completed Date 10/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Jesse Sisco, P.E. Contact Phone (936)327-8981 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 3/23/2015 Design 30% Complete Actual 3/23/2015

Design 60% Complete Target 5/13/2015 Design 60% Complete Actual 5/13/2015

Design 100% Complete Target 9/11/2015 Design 100% Complete Actual 9/11/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 3/14/2016

Percent of Time Used 100.00 Percent of Budget Used 89.47

Start Design Target 2/3/2014 Start Design Actual 2/3/2014

Received ENV Clearance Target 8/21/2015 Received ENV Clearance Actual 9/23/2015

Utility Coordination Target 9/11/2015 Utility Coordination Actual 9/11/2015

Right of Way Coordination Target 9/11/2015 Right of Way Coordination Actual 9/11/2015

Project Ready to Bid Actual 10/9/2015 Project Ready to Bid Target 10/9/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $495,708

Construction Engineering Cost to 
Date

$5,800 Total Cost to Date $501,508

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$294,582

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030404045 Category Description Program Identifier

Highway SH 87 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County Sabine 2

From Limit 0.617 MI S OF FM 944 To Limit NEWTON COUNTY LINE 3

Construction Cost/Estimate $373,516 TIER 2 4

Description Texturize Shoulders (profile Edgeline Markings; Profile Centerline Markings) 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 19.12 Total Score 63.00 7

Project Length 15.898 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/31/2016 Start Design Actual 10/31/2016

Received ENV Clearance Target 3/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 3/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/17/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$373,516

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030405036 Category Description Program Identifier

Highway SH 87 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Beaumont County Newton 2

From Limit SABINE COUNTY LINE To Limit RE 255 3

Construction Cost/Estimate $227,025 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.067 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 5/11/2015 Design 30% Complete Actual 5/11/2015

Design 60% Complete Target 6/9/2015 Design 60% Complete Actual 6/25/2015

Design 100% Complete Target 8/16/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 12/15/2015 Work Begin Date 5/23/2016

Percent of Time Used 100.00 Percent of Budget Used 95.38

Start Design Target 4/21/2015 Start Design Actual 5/13/2015

Received ENV Clearance Target 7/24/2015 Received ENV Clearance Actual 8/11/2015

Utility Coordination Target 7/25/2015 Utility Coordination Actual 4/28/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/16/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $469,731

Construction Engineering Cost to 
Date

$1,314 Total Cost to Date $471,045

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$266,918

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030406074 Category Description Program Identifier

Highway SH 87 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Beaumont County Newton 2

From Limit SH 63 To Limit 2.368 MI N OF FM 1414 3

Construction Cost/Estimate $55,167 TIER 2 4

Description Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 30.15 Total Score 73.75 7

Project Length 7.400 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/1/2016

Design 60% Complete Target TBD Design 60% Complete Actual 9/20/2016

Design 100% Complete Target TBD Design 100% Complete Actual 10/3/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 12/12/2016

Utility Coordination Target TBD Utility Coordination Actual 8/22/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/12/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$66,778

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030407024 Category Description Program Identifier

Highway SH 87 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Lufkin County Shelby 2

From Limit US 59 To Limit US 96 3

Construction Cost/Estimate $502,742 TIER 2 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 33.38 Total Score 74.85 7

Project Length 15.331 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 1/11/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 4/5/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 8/14/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/7/2016 Start Design Actual TBD

Received ENV Clearance Target 4/20/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 8/14/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 8/14/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/8/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$502,742

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030407025 Category Description Program Identifier

Highway SH 87 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Lufkin County Shelby 2

From Limit 0.553 MI S OF SS 470 To Limit US 96 3

Construction Cost/Estimate $171,147 TIER 2 4

Description Milled Edgeline And Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 27.50 Total Score 65.85 7

Project Length 14.472 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/14/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/4/2018 Start Design Actual TBD

Received ENV Clearance Target 12/5/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 3/11/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 3/11/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/12/2019

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$171,147

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030501034 Category Description Program Identifier

Highway SH 87 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Beaumont County Newton 2

From Limit 965 FEET SOUTH OF 
LOOP 505, SOUTH

To Limit 5.756 MILES SOUTH 3

Construction Cost/Estimate $313,558 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.756 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 5/11/2015 Design 30% Complete Actual 5/11/2015

Design 60% Complete Target 6/9/2015 Design 60% Complete Actual 6/25/2015

Design 100% Complete Target 8/16/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 12/15/2015 Work Begin Date 5/23/2016

Percent of Time Used 100.00 Percent of Budget Used 95.38

Start Design Target 4/21/2015 Start Design Actual 5/13/2015

Received ENV Clearance Target 7/24/2015 Received ENV Clearance Actual 8/11/2015

Utility Coordination Target 7/25/2015 Utility Coordination Actual 4/28/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/16/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $651,320

Construction Engineering Cost to 
Date

$1,822 Total Cost to Date $653,142

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$215,375

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030501035 Category Description Program Identifier

Highway SH 87 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (2011)

District Beaumont County Newton 2

From Limit 5.8 MILES N. OF FM 363 To Limit 0.277 MILES S. OF CR 246 3

Construction Cost/Estimate $287,580 TIER 2 4

Description Overlay Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2020 6

Strategic Score 27.21 Total Score 72.75 7

Project Length 1.256 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$287,580

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030502047 Category Description Program Identifier

Highway SH 87 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Beaumont County Newton 2

From Limit @ FM 363 To Limit . 3

Construction Cost/Estimate $59,580 TIER NA 4

Description Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Cory Taylor, P.E. Contact Phone (409)898-5768 10

Construction Company Contact THIRD COAST SERVICES LLC

Design 30% Complete Target TBD Design 30% Complete Actual 11/9/2015

Design 60% Complete Target TBD Design 60% Complete Actual 12/19/2015

Design 100% Complete Target TBD Design 100% Complete Actual 3/1/2016

Notice to Proceed Date 5/10/2016 Work Begin Date 9/6/2016

Percent of Time Used 73.17 Percent of Budget Used 99.73

Start Design Target TBD Start Design Actual 10/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 3/7/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 3/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $122,455

Construction Engineering Cost to 
Date

$2,280 Total Cost to Date $124,735

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9293



Category Amount

$61,560

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030502048 Category Description Program Identifier

Highway SH 87 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Beaumont County Newton 2

From Limit 5.939 MILES SOUTH OF 
LOOP 505,SOUTH

To Limit FM 363 3

Construction Cost/Estimate $215,746 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.250 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 5/11/2015 Design 30% Complete Actual 5/11/2015

Design 60% Complete Target 6/9/2015 Design 60% Complete Actual 6/25/2015

Design 100% Complete Target 8/16/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 12/15/2015 Work Begin Date 5/23/2016

Percent of Time Used 100.00 Percent of Budget Used 95.38

Start Design Target 4/21/2015 Start Design Actual 5/13/2015

Received ENV Clearance Target 7/24/2015 Received ENV Clearance Actual 8/11/2015

Utility Coordination Target 7/25/2015 Utility Coordination Actual 4/28/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/16/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $445,719

Construction Engineering Cost to 
Date

$1,247 Total Cost to Date $446,966

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$176,528

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030502049 Category Description Program Identifier

Highway SH 87 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (2011)

District Beaumont County Newton 2

From Limit 0.277 MILES S. OF CR 
246

To Limit FM 363 3

Construction Cost/Estimate $1,040,420 TIER 1 4

Description Overlay Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2020 6

Strategic Score 37.50 Total Score 76.25 7

Project Length 4.544 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,040,420

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030504037 Category Description Program Identifier

Highway SH 87 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Beaumont County Newton 2

From Limit FM 253 To Limit 2.159 MILES SOUTH OF FM 253 3

Construction Cost/Estimate $970,250 TIER 2 4

Description Overlay Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 25.00 Total Score 72.00 7

Project Length 2.159 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $24,924 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $24,924

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$970,250

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030505044 Category Description Program Identifier

Highway SH 87 Status Construction Scheduled 1 Category 11 - District 
Discretionary (1611)

TDC

District Beaumont County Newton 2

From Limit CYPRESS CREEK, 
SOUTH

To Limit 0.30 MILES N. OF SH 12 3

Construction Cost/Estimate $2,174,628 TIER NA 4

Description Overlay Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.790 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact APAC-TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 11/15/2015

Design 60% Complete Target TBD Design 60% Complete Actual 1/2/2016

Design 100% Complete Target TBD Design 100% Complete Actual 3/20/2016

Notice to Proceed Date 7/29/2016 Work Begin Date 9/27/2016

Percent of Time Used 68.89 Percent of Budget Used 81.62

Start Design Target TBD Start Design Actual 10/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 3/30/2016

Utility Coordination Target TBD Utility Coordination Actual 1/28/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 3/20/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $59,463 Construction Cost  to Date $2,415,271

Construction Engineering Cost to 
Date

$25,226 Total Cost to Date $2,499,960

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030505045 Category Description Program Identifier

Highway SH 87 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Beaumont County Newton 2

From Limit 2.159 MILES SOUTH OF 
FM 253

To Limit CYPRESS CREEK 3

Construction Cost/Estimate $1,529,750 TIER 1 4

Description Overlay Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 35.29 Total Score 75.50 7

Project Length 3.404 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,013 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,013

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,529,750

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030507062 Category Description Program Identifier

Highway SH 87 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Beaumont County Orange 2

From Limit NEWTON CO/L,SOUTH To Limit IH-10 3

Construction Cost/Estimate $3,800,000 TIER 1 4

Description Overlay Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 40.29 Total Score 77.20 7

Project Length 8.536 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,055,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030507063 Category Description Program Identifier

Highway SH 87 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Beaumont County Orange 2

From Limit IH 10, SOUTH To Limit BU 90Y 3

Construction Cost/Estimate $1,212,000 TIER NA 4

Description Mill And Inlay Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.921 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 3/10/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $8,354 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $8,354

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,212,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030507064 Category Description Program Identifier

Highway SH 87 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Beaumont County Orange 2

From Limit 4.2 MILES N OF FM 
3247

To Limit 1.0 MILES N OF FM 3247 3

Construction Cost/Estimate $409,670 TIER 1 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 35.15 Total Score 75.45 7

Project Length 3.203 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$409,670

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030507065 Category Description Program Identifier

Highway SH 87 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Beaumont County Orange 2

From Limit @ BURTON To Limit . 3

Construction Cost/Estimate $92,440 TIER NA 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Cory Taylor, P.E. Contact Phone (409)898-5768 10

Construction Company Contact FLORIDA TRAFFIC CONTROL DEVICES, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 5/12/2016 Work Begin Date 9/8/2016

Percent of Time Used 57.50 Percent of Budget Used 69.73

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/26/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $64,957

Construction Engineering Cost to 
Date

$1,049 Total Cost to Date $66,006

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$80,052

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030507066 Category Description Program Identifier

Highway SH 87 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Beaumont County Orange 2

From Limit AT PARK AVE To Limit . 3

Construction Cost/Estimate $95,867 TIER 1 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 43.24 Total Score 78.20 7

Project Length 0.113 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$95,867

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030507067 Category Description Program Identifier

Highway SH 87 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Beaumont County Orange 2

From Limit AT BU 90Y To Limit . 3

Construction Cost/Estimate $148,234 TIER 1 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 43.24 Total Score 78.20 7

Project Length 0.170 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9315



Category Amount

$148,234

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030601060 Category Description Program Identifier

Highway SH 87 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Beaumont County Orange 2

From Limit FM 105, SOUTH To Limit SH 62 3

Construction Cost/Estimate $2,772,840 TIER 1 4

Description Overlay Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 32.65 Total Score 75.35 7

Project Length 3.064 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target 2/23/2012 Design 30% Complete Actual TBD

Design 60% Complete Target 3/27/2012 Design 60% Complete Actual TBD

Design 100% Complete Target 4/26/2012 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/28/2011 Start Design Actual 11/28/2011

Received ENV Clearance Target 3/30/2012 Received ENV Clearance Actual TBD

Utility Coordination Target 4/3/2012 Utility Coordination Actual TBD

Right of Way Coordination Target 4/3/2012 Right of Way Coordination Actual 10/14/2012

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/26/2012

Project Engineering Cost to Date $74,048 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $74,048

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,772,840

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030601065 Category Description Program Identifier

Highway SH 73 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Beaumont County Orange 2

From Limit 0.777 MILES WEST OF 
SH 62

To Limit EAST TO SH 62 3

Construction Cost/Estimate $860,500 TIER 1 4

Description Mill And Overlay Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 51.32 Total Score 80.95 7

Project Length 0.777 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 10/21/2016

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 9/19/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $551 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $551

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9319



Category Amount

$860,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9320



Project ID 030602069 Category Description Program Identifier

Highway SH 73 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Beaumont County Orange 2

From Limit N. OF THE VETERANS 
BRIDGE

To Limit SHADY LANE 3

Construction Cost/Estimate $1,500,000 TIER 1 4

Description Overlay Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 35.88 Total Score 75.70 7

Project Length 2.376 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 10/21/2016

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 9/19/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,674 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,674

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030602070 Category Description Program Identifier

Highway SH 73 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Beaumont County Orange 2

From Limit SHADY LANE IN 
BRIDGE CITY

To Limit 0.777 MILES WEST OF SH 62 3

Construction Cost/Estimate $2,375,500 TIER 1 4

Description Mill And Overlay Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 38.09 Total Score 76.45 7

Project Length 2.145 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 10/21/2016

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 9/19/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,375,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030603121 Category Description Program Identifier

Highway SH 87 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Beaumont County Jefferson 2

From Limit SH 347, To Limit US 69 3

Construction Cost/Estimate $1,428,197 TIER NA 4

Description Overlay Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.780 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Wiemers, P.E. Contact Phone (409)924-6521 10

Construction Company Contact APAC-TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 5/27/2015

Design 60% Complete Target TBD Design 60% Complete Actual 9/22/2015

Design 100% Complete Target TBD Design 100% Complete Actual 11/1/2015

Notice to Proceed Date 3/11/2016 Work Begin Date 4/18/2016

Percent of Time Used 79.80 Percent of Budget Used 88.31

Start Design Target TBD Start Design Actual 2/9/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 12/3/2015

Utility Coordination Target TBD Utility Coordination Actual 8/10/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/3/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $110,384 Construction Cost  to Date $6,123,629

Construction Engineering Cost to 
Date

$11,842 Total Cost to Date $6,245,855

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,900,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030603122 Category Description Program Identifier

Highway SH 73 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Beaumont County Jefferson 2

From Limit SH 87, EAST To Limit 3000 FT EAST OF FM366
(FRONTAGE_RDS)

3

Construction Cost/Estimate $800,000 TIER 1 4

Description Overlay Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 35.88 Total Score 75.70 7

Project Length 1.115 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030603123 Category Description Program Identifier

Highway SH 73 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

District Beaumont County Jefferson 2

From Limit AT RAINBOW BRIDGE To Limit (STR 030603015) 3

Construction Cost/Estimate $26,599,824 TIER NA 4

Description Repaint Steel Spans And Substructure And Repair Truss Components 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.460 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Wiemers, P.E. Contact Phone (409)924-6521 10

Construction Company Contact SAFFO CONTRACTORS, INC.

Design 30% Complete Target 4/1/2014 Design 30% Complete Actual 4/1/2014

Design 60% Complete Target 4/11/2014 Design 60% Complete Actual 4/11/2014

Design 100% Complete Target 5/16/2014 Design 100% Complete Actual 5/15/2014

Notice to Proceed Date 10/17/2014 Work Begin Date 1/5/2015

Percent of Time Used 91.53 Percent of Budget Used 101.56

Start Design Target 3/23/2014 Start Design Actual 3/23/2014

Received ENV Clearance Target 5/1/2014 Received ENV Clearance Actual 6/9/2014

Utility Coordination Target 4/2/2014 Utility Coordination Actual 4/2/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 6/9/2014 Project Ready to Bid Target 5/16/2014

Project Engineering Cost to Date $51,722 Construction Cost  to Date $55,779,976

Construction Engineering Cost to 
Date

$255,102 Total Cost to Date $56,086,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$30,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030603125 Category Description Program Identifier

Highway SH 73 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

BMN

District Beaumont County Jefferson 2

From Limit AT VETERANS 
MEMORIAL BRIDGE

To Limit (STR 30603030) 3

Construction Cost/Estimate $3,805,302 TIER NA 4

Description Replace Dolphins That Protect Bridge Columns 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.123 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Wiemers, P.E. Contact Phone (409)924-6521 10

Construction Company Contact MCCARTHY BUILDING COMPANIES, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 4/26/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/1/2015

Design 100% Complete Target TBD Design 100% Complete Actual 7/8/2015

Notice to Proceed Date 12/8/2015 Work Begin Date 2/1/2016

Percent of Time Used 72.86 Percent of Budget Used 99.70

Start Design Target TBD Start Design Actual 4/26/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/3/2015

Utility Coordination Target TBD Utility Coordination Actual 4/26/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/3/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $17,948 Construction Cost  to Date $7,614,234

Construction Engineering Cost to 
Date

$7,201 Total Cost to Date $7,639,383

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030603126 Category Description Program Identifier

Highway SH 73 Status Finalizing for Construction 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Beaumont County Jefferson 2

From Limit SH 87 To Limit 0.400 MILES EAST OF FM 366 3

Construction Cost/Estimate $667,835 TIER 2 4

Description Mill And Overlay Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 40.29 Total Score 57.40 7

Project Length 0.782 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target 7/22/2016 Design 30% Complete Actual 7/1/2016

Design 60% Complete Target 8/11/2016 Design 60% Complete Actual 8/4/2016

Design 100% Complete Target 10/14/2016 Design 100% Complete Actual 10/17/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/1/2016 Start Design Actual 7/1/2016

Received ENV Clearance Target 10/7/2016 Received ENV Clearance Actual 10/20/2016

Utility Coordination Target 7/22/2016 Utility Coordination Actual 10/17/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/20/2016 Project Ready to Bid Target 10/21/2016

Project Engineering Cost to Date $55,178 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $55,178

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$365,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030603127 Category Description Program Identifier

Highway SH 73 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (2011)

District Beaumont County Jefferson 2

From Limit 1.0 MI WEST OF 
RAINBOW BRIDGE

To Limit 0.3 MI EAST (WB LANES ONLY) 3

Construction Cost/Estimate $1,500,000 TIER 1 4

Description Mill And Overlay Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2020 6

Strategic Score 35.88 Total Score 75.70 7

Project Length 0.300 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030603128 Category Description Program Identifier

Highway SH 73 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

BMN

District Beaumont County Jefferson 2

From Limit AT RAINBOW BRIDGE To Limit (STR 030603015) 3

Construction Cost/Estimate $60,432 TIER NA 4

Description Repair Dolphins Protecting Bridge Columns 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.123 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Wiemers, P.E. Contact Phone (409)924-6521 10

Construction Company Contact MCCARTHY BUILDING COMPANIES, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 4/26/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/1/2015

Design 100% Complete Target TBD Design 100% Complete Actual 7/8/2015

Notice to Proceed Date 12/8/2015 Work Begin Date 2/1/2016

Percent of Time Used 72.86 Percent of Budget Used 99.70

Start Design Target TBD Start Design Actual 4/26/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/3/2015

Utility Coordination Target TBD Utility Coordination Actual 4/26/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/3/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $121,196

Construction Engineering Cost to 
Date

$127 Total Cost to Date $121,323

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$50,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030701145 Category Description Program Identifier

Highway SH 87 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Beaumont County Jefferson 2

From Limit US 69 To Limit .10 MI N. OF SH 82 3

Construction Cost/Estimate $1,730,679 TIER NA 4

Description Overlay Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.968 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Wiemers, P.E. Contact Phone (409)924-6521 10

Construction Company Contact APAC-TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 5/27/2015

Design 60% Complete Target TBD Design 60% Complete Actual 9/22/2015

Design 100% Complete Target TBD Design 100% Complete Actual 11/1/2015

Notice to Proceed Date 3/11/2016 Work Begin Date 4/18/2016

Percent of Time Used 79.80 Percent of Budget Used 88.31

Start Design Target TBD Start Design Actual 2/9/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 12/3/2015

Utility Coordination Target TBD Utility Coordination Actual 8/10/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/3/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $6,834 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$16,080 Total Cost to Date $22,915

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,430,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030701146 Category Description Program Identifier

Highway SH 87 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Beaumont County Jefferson 2

From Limit S OF INTRACOASTAL 
CANAL BRIDGE

To Limit N OF KEITH LAKE BRIDGE 3

Construction Cost/Estimate $10,000,000 TIER 2 4

Description Construct Shoreline Protection 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2019 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 2.625 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$11,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030802029 Category Description Program Identifier

Highway SH 15 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

TDC

District Amarillo County Hansford 2

From Limit SH 136 IN GURVER To Limit SH 207 IN SPEARMAN 3

Construction Cost/Estimate $5,595,307 TIER NA 4

Description Minor Repairs And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.470 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Roy C. Neukam, P.E. Contact Phone (806)934-1122 10

Construction Company Contact J. LEE MILLIGAN, INC.

Design 30% Complete Target 1/14/2016 Design 30% Complete Actual 2/11/2016

Design 60% Complete Target 2/8/2016 Design 60% Complete Actual 2/19/2016

Design 100% Complete Target 4/8/2016 Design 100% Complete Actual 3/21/2016

Notice to Proceed Date 7/28/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.56

Start Design Target 11/30/2015 Start Design Actual 11/2/2015

Received ENV Clearance Target 2/16/2016 Received ENV Clearance Actual 3/16/2016

Utility Coordination Target 4/25/2016 Utility Coordination Actual 3/14/2016

Right of Way Coordination Target 4/25/2016 Right of Way Coordination Actual 3/14/2016

Project Ready to Bid Actual 3/16/2016 Project Ready to Bid Target 3/1/2016

Project Engineering Cost to Date $37,914 Construction Cost  to Date $61,355

Construction Engineering Cost to 
Date

$753 Total Cost to Date $100,022

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030804013 Category Description Program Identifier

Highway FM 759 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Amarillo County Hansford 2

From Limit SH 15 To Limit OCHILTREE COUNTY LINE 3

Construction Cost/Estimate $240,367 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.331 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Wesley D. Kimmell, P. E. Contact Phone (806)665-2374 10

Construction Company Contact MISSOURI PETROLEUM PRODUCTS COMPANY LLC

Design 30% Complete Target 5/13/2015 Design 30% Complete Actual 5/25/2015

Design 60% Complete Target 6/11/2015 Design 60% Complete Actual 6/22/2015

Design 100% Complete Target 8/14/2015 Design 100% Complete Actual 9/8/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 7/18/2016

Percent of Time Used 98.94 Percent of Budget Used 95.73

Start Design Target 4/27/2015 Start Design Actual 4/28/2015

Received ENV Clearance Target 5/20/2015 Received ENV Clearance Actual 6/15/2015

Utility Coordination Target 7/3/2015 Utility Coordination Actual 7/17/2015

Right of Way Coordination Target 7/3/2015 Right of Way Coordination Actual 7/17/2015

Project Ready to Bid Actual 7/17/2015 Project Ready to Bid Target 7/3/2015

Project Engineering Cost to Date $1,046 Construction Cost  to Date $474,071

Construction Engineering Cost to 
Date

$1,889 Total Cost to Date $477,007

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$239,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030805012 Category Description Program Identifier

Highway FM 759 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Amarillo County Ochiltree 2

From Limit HANSFORD COUNTY 
LINE

To Limit SH 70 3

Construction Cost/Estimate $474,200 TIER 2 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 32.35 Total Score 67.50 7

Project Length 15.446 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$474,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 030901042 Category Description Program Identifier

Highway SH 70 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Amarillo County Gray 2

From Limit US 60 To Limit IH 40 3

Construction Cost/Estimate $1,219,288 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 23.887 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target 6/14/2016 Design 30% Complete Actual 6/16/2016

Design 60% Complete Target 7/27/2016 Design 60% Complete Actual 6/24/2016

Design 100% Complete Target 8/24/2016 Design 100% Complete Actual 8/25/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/16/2016 Start Design Actual 5/16/2016

Received ENV Clearance Target 7/13/2016 Received ENV Clearance Actual 6/27/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/28/2016 Project Ready to Bid Target 8/10/2016

Project Engineering Cost to Date $2,096 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,096

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9349



Category Amount

$1,529,336

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 031001041 Category Description Program Identifier

Highway SH 70 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Childress County Donley 2

From Limit CR B, S To Limit CLARENDON NCL 3

Construction Cost/Estimate $77,472 TIER NA 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.598 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target 1/20/2016 Design 30% Complete Actual 1/20/2016

Design 60% Complete Target 2/10/2016 Design 60% Complete Actual 2/10/2016

Design 100% Complete Target 4/12/2016 Design 100% Complete Actual 4/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/28/2015 Start Design Actual 12/28/2015

Received ENV Clearance Target 3/24/2016 Received ENV Clearance Actual 3/24/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/12/2016 Project Ready to Bid Target 4/12/2016

Project Engineering Cost to Date $447 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $447

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$115,268

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 031001042 Category Description Program Identifier

Highway SH 70 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Childress County Donley 2

From Limit IH 40 To Limit US 287 3

Construction Cost/Estimate $189,038 TIER 2 4

Description Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2019 6

Strategic Score 24.26 Total Score 64.75 7

Project Length 16.757 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$189,038

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 031004027 Category Description Program Identifier

Highway SH 273 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Amarillo County Gray 2

From Limit US 60 To Limit LP171/FM 749 3

Construction Cost/Estimate $161,000 TIER 2 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 19.12 Total Score 63.00 7

Project Length 1.966 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$161,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 031105014 Category Description Program Identifier

Highway FM 656 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Childress County Hall 2

From Limit SH 70, EAST To Limit MOTLEY C/L 3

Construction Cost/Estimate $368,155 TIER 2 4

Description 2018 District Wide Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 12.858 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 7/18/2016 Design 60% Complete Actual 8/30/2016

Design 100% Complete Target 7/18/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/18/2016 Start Design Actual 7/18/2016

Received ENV Clearance Target 8/22/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 7/18/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 7/18/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/22/2016

Project Engineering Cost to Date $435 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $435

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$368,155

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 031201075 Category Description Program Identifier

Highway FM 51 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

ON

District Wichita Falls County Cooke 2

From Limit AT BLOCKER CREEK 
RELIEF

To Limit . 3

Construction Cost/Estimate $943,504 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.095 (mi) Estimated Completed Date 1/31/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Barry Heard, P.E. Contact Phone (940)387-1414 10

Construction Company Contact IOWA BRIDGE & CULVERT, LC

Design 30% Complete Target 1/31/2014 Design 30% Complete Actual TBD

Design 60% Complete Target 5/5/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 9/3/2014 Design 100% Complete Actual TBD

Notice to Proceed Date 4/10/2015 Work Begin Date 7/30/2015

Percent of Time Used 99.68 Percent of Budget Used 92.68

Start Design Target 7/8/2013 Start Design Actual TBD

Received ENV Clearance Target 9/3/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 9/3/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 9/3/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/3/2014

Project Engineering Cost to Date $680 Construction Cost  to Date $1,982,753

Construction Engineering Cost to 
Date

$50,238 Total Cost to Date $2,033,671

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$823,834

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9360



Project ID 031201076 Category Description Program Identifier

Highway FM 51 Status Under Development 1 Category 6 - Bridge Program 
(2106)

ON

District Wichita Falls County Cooke 2

From Limit AT ELM FORK TRINITY 
RIVER

To Limit . 3

Construction Cost/Estimate $3,750,000 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.268 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 031201077 Category Description Program Identifier

Highway FM 51 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Wichita Falls County Cooke 2

From Limit NEAR IH 35 FRONTAGE 
ROAD

To Limit FM 1306 3

Construction Cost/Estimate $565,294 TIER NA 4

Description Mill Off Microsurface And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.255 (mi) Estimated Completed Date 5/9/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael D. Hallum, P.E. Contact Phone (940)665-5071 10

Construction Company Contact THE LANE CONSTRUCTION CORPORATION

Design 30% Complete Target TBD Design 30% Complete Actual 6/10/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/10/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/25/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 3/22/2016

Percent of Time Used 58.54 Percent of Budget Used 112.17

Start Design Target TBD Start Design Actual 5/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/6/2015

Utility Coordination Target TBD Utility Coordination Actual 7/14/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/14/2015

Project Ready to Bid Actual 10/6/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $13,710 Construction Cost  to Date $1,334,504

Construction Engineering Cost to 
Date

$478 Total Cost to Date $1,348,692

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$675,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 031201078 Category Description Program Identifier

Highway FM 51 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Wichita Falls County Cooke 2

From Limit ELM FORK TRINITY 
RIVER

To Limit ONE HORSE LANE 3

Construction Cost/Estimate $515,674 TIER 2 4

Description Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 32.94 Total Score 74.70 7

Project Length 0.313 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 8/26/2016

Design 60% Complete Target TBD Design 60% Complete Actual 8/26/2016

Design 100% Complete Target TBD Design 100% Complete Actual 10/6/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/1/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/6/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $37,238 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $37,238

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 031202016 Category Description Program Identifier

Highway FM 51 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

ON

District Dallas County Denton 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

From Limit AT BLOCKER CREEK To Limit . 3

Construction Cost/Estimate $1,632,300 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.208 (mi) Estimated Completed Date 1/31/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Barry Heard, P.E. Contact Phone (940)387-1414 10

Construction Company Contact IOWA BRIDGE & CULVERT, LC

Design 30% Complete Target 1/31/2014 Design 30% Complete Actual TBD

Design 60% Complete Target 5/5/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 9/3/2014 Design 100% Complete Actual TBD

Notice to Proceed Date 4/10/2015 Work Begin Date 7/30/2015

Percent of Time Used 99.68 Percent of Budget Used 92.68

Start Design Target 7/8/2013 Start Design Actual TBD

Received ENV Clearance Target 9/3/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 9/3/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 9/3/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/3/2014

Project Engineering Cost to Date $692,226 Construction Cost  to Date $2,825,087

Construction Engineering Cost to 
Date

$71,580 Total Cost to Date $3,588,893

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,279,074

$112,420

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 031203029 Category Description Program Identifier

Highway FM 51 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HRR

District Fort Worth County Wise 2 Category 8 - Highway Safety 
Improvement Program (1608)

HES

From Limit DENTON COUNTY LINE To Limit DECATUR CITY LIMITS 3

Construction Cost/Estimate $98,217 TIER NA 4

Description Texturize Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.836 (mi) Estimated Completed Date 5/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Edrean Cheng, P.E. Contact Phone (940)626-3400 10

Construction Company Contact JAGOE-PUBLIC COMPANY

Design 30% Complete Target 10/1/2014 Design 30% Complete Actual 10/1/2014

Design 60% Complete Target 12/8/2014 Design 60% Complete Actual 12/8/2014

Design 100% Complete Target 9/1/2015 Design 100% Complete Actual 12/18/2015

Notice to Proceed Date 4/7/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.54

Start Design Target 9/8/2014 Start Design Actual 9/8/2014

Received ENV Clearance Target 6/5/2015 Received ENV Clearance Actual 2/6/2016

Utility Coordination Target 5/27/2015 Utility Coordination Actual 9/14/2015

Right of Way Coordination Target 5/27/2015 Right of Way Coordination Actual 9/14/2015

Project Ready to Bid Actual 12/18/2015 Project Ready to Bid Target 9/1/2015

Project Engineering Cost to Date $16,817 Construction Cost  to Date $1,176

Construction Engineering Cost to 
Date

$67 Total Cost to Date $18,060

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$14,895

$131,860

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 031203030 Category Description Program Identifier

Highway FM 51 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Fort Worth County Wise 2

From Limit DENTON COUNTY LINE To Limit FM 1204 3

Construction Cost/Estimate $2,213,086 TIER NA 4

Description 2" Hmac Overlay - Lanes And Shoulders_w/rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.040 (mi) Estimated Completed Date 5/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Edrean Cheng, P.E. Contact Phone (940)626-3400 10

Construction Company Contact JAGOE-PUBLIC COMPANY

Design 30% Complete Target 10/1/2014 Design 30% Complete Actual 10/1/2014

Design 60% Complete Target 12/8/2014 Design 60% Complete Actual 12/8/2014

Design 100% Complete Target 9/1/2015 Design 100% Complete Actual 12/18/2015

Notice to Proceed Date 4/7/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.54

Start Design Target 9/8/2014 Start Design Actual 9/8/2014

Received ENV Clearance Target 6/5/2015 Received ENV Clearance Actual 2/6/2016

Utility Coordination Target 5/27/2015 Utility Coordination Actual 9/14/2015

Right of Way Coordination Target 5/27/2015 Right of Way Coordination Actual 9/14/2015

Project Ready to Bid Actual 12/18/2015 Project Ready to Bid Target 9/1/2015

Project Engineering Cost to Date $57,816 Construction Cost  to Date $21,992

Construction Engineering Cost to 
Date

$1,252 Total Cost to Date $81,060

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,428,532

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 031203031 Category Description Program Identifier

Highway FM 51 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Fort Worth County Wise 2

From Limit FM 1204 To Limit US 380 3

Construction Cost/Estimate $3,043,515 TIER NA 4

Description 2" Hmac Overlay - Lanes And Shoulders W/rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.352 (mi) Estimated Completed Date 5/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Edrean Cheng, P.E. Contact Phone (940)626-3400 10

Construction Company Contact JAGOE-PUBLIC COMPANY

Design 30% Complete Target 10/1/2014 Design 30% Complete Actual 10/1/2014

Design 60% Complete Target 12/8/2014 Design 60% Complete Actual 12/8/2014

Design 100% Complete Target 9/1/2015 Design 100% Complete Actual 12/18/2015

Notice to Proceed Date 4/7/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.54

Start Design Target 9/8/2014 Start Design Actual 9/8/2014

Received ENV Clearance Target 6/5/2015 Received ENV Clearance Actual 2/6/2016

Utility Coordination Target 5/27/2015 Utility Coordination Actual 9/14/2015

Right of Way Coordination Target 5/27/2015 Right of Way Coordination Actual 9/14/2015

Project Ready to Bid Actual 12/18/2015 Project Ready to Bid Target 9/1/2015

Project Engineering Cost to Date $29,479 Construction Cost  to Date $36,527

Construction Engineering Cost to 
Date

$2,080 Total Cost to Date $68,086

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,282,216

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 031204022 Category Description Program Identifier

Highway FM 730 Status Under Development 1 Category 11 - District 
Discretionary (2611)

District Fort Worth County Wise 2

From Limit CR @ MI PT 9.293, 
3.331 MI N OF

To Limit SH 114 IN BOYD 3

Construction Cost/Estimate $11,000,000 TIER NA 4

Description Widen And Reconstruct Roadway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.331 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target 10/27/2008 Design 30% Complete Actual 10/27/2008

Design 60% Complete Target 2/3/2010 Design 60% Complete Actual 2/3/2010

Design 100% Complete Target 12/9/2010 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/18/2006 Start Design Actual 4/18/2006

Received ENV Clearance Target 3/15/2010 Received ENV Clearance Actual 3/15/2010

Utility Coordination Target 3/4/2011 Utility Coordination Actual TBD

Right of Way Coordination Target 12/9/2010 Right of Way Coordination Actual 10/17/2010

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/4/2011

Project Engineering Cost to Date $1,800,255 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,800,255

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$11,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 031204029 Category Description Program Identifier

Highway FM 730 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Fort Worth County Wise 2 Category 11 - District 
Discretionary (2611)

From Limit FM 730 OVER TRINITY 
RELIEF

To Limit . 3

Construction Cost/Estimate $3,000,000 TIER NA 4

Description Replace Bridge - Class Culverts 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target 10/27/2008 Design 30% Complete Actual 10/27/2008

Design 60% Complete Target 2/3/2010 Design 60% Complete Actual 2/3/2010

Design 100% Complete Target 12/9/2010 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/18/2006 Start Design Actual 4/18/2006

Received ENV Clearance Target 3/15/2010 Received ENV Clearance Actual 3/15/2010

Utility Coordination Target 3/4/2011 Utility Coordination Actual TBD

Right of Way Coordination Target 12/9/2010 Right of Way Coordination Actual 10/17/2010

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/4/2011

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9377



Category Amount

$360,000

$2,640,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 031204031 Category Description Program Identifier

Highway FM 730 Status Under Development 1 Category DA - Develop Authority 
(DDA)

18S

District Fort Worth County Wise 2

From Limit 0.5 MI S OF US 81 To Limit 3.331 MI N OF SH 114 3

Construction Cost/Estimate $14,114,400 TIER NA 4

Description Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/1/2009

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $404,417 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $404,417

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$14,114,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 031301052 Category Description Program Identifier

Highway FM 51 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HRR

District Fort Worth County Wise 2

From Limit TRAVIS ROAD To Limit SH 114 3

Construction Cost/Estimate $43,245 TIER NA 4

Description Texturize Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.728 (mi) Estimated Completed Date 4/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Edrean Cheng, P.E. Contact Phone (940)626-3400 10

Construction Company Contact JAGOE-PUBLIC COMPANY

Design 30% Complete Target 1/5/2015 Design 30% Complete Actual 10/3/2014

Design 60% Complete Target 5/4/2015 Design 60% Complete Actual 12/11/2014

Design 100% Complete Target 11/18/2015 Design 100% Complete Actual 10/26/2015

Notice to Proceed Date 3/1/2016 Work Begin Date 8/16/2016

Percent of Time Used 52.34 Percent of Budget Used 103.45

Start Design Target 9/15/2014 Start Design Actual 9/9/2014

Received ENV Clearance Target 1/5/2015 Received ENV Clearance Actual 10/20/2015

Utility Coordination Target 9/3/2015 Utility Coordination Actual 10/2/2015

Right of Way Coordination Target 9/3/2015 Right of Way Coordination Actual 10/2/2015

Project Ready to Bid Actual 10/26/2015 Project Ready to Bid Target 11/18/2015

Project Engineering Cost to Date $11,799 Construction Cost  to Date $23,041

Construction Engineering Cost to 
Date

$2,225 Total Cost to Date $37,065

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$62,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 031301053 Category Description Program Identifier

Highway FM 51 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PMT

District Fort Worth County Wise 2

From Limit 1.8 MILES SOUTH OF 
US81 (DAVID ST)

To Limit SH 114 3

Construction Cost/Estimate $2,145,194 TIER NA 4

Description Hmac Overlay -1.8 Mile South Us 81 To Sh 114 Resurface Roadway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.102 (mi) Estimated Completed Date 4/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Edrean Cheng, P.E. Contact Phone (940)626-3400 10

Construction Company Contact JAGOE-PUBLIC COMPANY

Design 30% Complete Target 1/5/2015 Design 30% Complete Actual 10/3/2014

Design 60% Complete Target 5/4/2015 Design 60% Complete Actual 12/11/2014

Design 100% Complete Target 11/18/2015 Design 100% Complete Actual 10/26/2015

Notice to Proceed Date 3/1/2016 Work Begin Date 8/16/2016

Percent of Time Used 52.34 Percent of Budget Used 103.45

Start Design Target 9/15/2014 Start Design Actual 9/9/2014

Received ENV Clearance Target 1/5/2015 Received ENV Clearance Actual 10/20/2015

Utility Coordination Target 9/3/2015 Utility Coordination Actual 10/2/2015

Right of Way Coordination Target 9/3/2015 Right of Way Coordination Actual 10/2/2015

Project Ready to Bid Actual 10/26/2015 Project Ready to Bid Target 11/18/2015

Project Engineering Cost to Date $156,336 Construction Cost  to Date $4,078,650

Construction Engineering Cost to 
Date

$100,776 Total Cost to Date $4,335,762

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9383



Category Amount

$2,805,230

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 031301055 Category Description Program Identifier

Highway FM 51 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Fort Worth County Wise 2

From Limit SH 114 To Limit PARKER COUNTY LINE 3

Construction Cost/Estimate $66,218 TIER 1 4

Description Shoulder And Centerline Rumble Strips; Reflective Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 46.18 Total Score 79.20 7

Project Length 6.956 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/13/2016

Utility Coordination Target TBD Utility Coordination Actual 10/30/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 10/30/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $39,676 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $39,676

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$90,182

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 031301058 Category Description Program Identifier

Highway FM 51 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Fort Worth County Wise 2

From Limit SOUTH OF US 81 To Limit SH 114 3

Construction Cost/Estimate $6,986,000 TIER 2 4

Description Intersection Improvements, Add Lt & Rt Turn Bays 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2020 6

Strategic Score 27.79 Total Score 65.95 7

Project Length 7.621 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,986,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 031302057 Category Description Program Identifier

Highway FM 51 Status Under Development 1 Category DA - Develop Authority 
(DDA)

18S

District Fort Worth County Parker 2

From Limit AT WALNUT CREEK To Limit . 3

Construction Cost/Estimate $12,000,000 TIER NA 4

Description Bridge Replacement & Reconstruct Roadway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 1/4/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$12,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 031302058 Category Description Program Identifier

Highway FM 51 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Fort Worth County Parker 2

From Limit UPRR To Limit US 180 3

Construction Cost/Estimate $943,500 TIER 3 4

Description Mill, Base And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 27.79 Total Score 39.55 7

Project Length 0.271 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$201,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 031310014 Category Description Program Identifier

Highway FM 51 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Fort Worth County Hood 2

From Limit SH 144 To Limit FM 56 SOUTH 3

Construction Cost/Estimate $384,902 TIER 2 4

Description Seal Coat Main Lanes And Shoulders Fy 17 Seal Coat Program 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 22.35 Total Score 57.50 7

Project Length 8.919 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$354,062

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 031401077 Category Description Program Identifier

Highway IH 20 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

ON

District Fort Worth County Parker 2

From Limit IH20 WB FR AT 
PATRICK CREEK

To Limit . 3

Construction Cost/Estimate $1,309,705 TIER NA 4

Description Replace Bridge 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 11/30/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name David Neeley, P.E. Contact Phone (682)229-2800 10

Construction Company Contact IEA, INC

Design 30% Complete Target 6/1/2011 Design 30% Complete Actual 10/22/2013

Design 60% Complete Target 10/21/2011 Design 60% Complete Actual 10/1/2014

Design 100% Complete Target 5/24/2012 Design 100% Complete Actual 1/8/2015

Notice to Proceed Date 3/23/2015 Work Begin Date 9/14/2015

Percent of Time Used 159.46 Percent of Budget Used 99.50

Start Design Target 1/3/2011 Start Design Actual 3/1/2013

Received ENV Clearance Target 5/31/2012 Received ENV Clearance Actual 10/27/2014

Utility Coordination Target 5/31/2012 Utility Coordination Actual 1/16/2015

Right of Way Coordination Target 5/31/2012 Right of Way Coordination Actual 12/22/2014

Project Ready to Bid Actual 1/16/2015 Project Ready to Bid Target 7/5/2012

Project Engineering Cost to Date $619,534 Construction Cost  to Date $2,579,414

Construction Engineering Cost to 
Date

$153,763 Total Cost to Date $3,352,710

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,361,850

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9396



Project ID 031402052 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Fort Worth County Palo Pinto 2

From Limit .3 MI WEST OF US 281 To Limit .3 MI EAST OF US 281 3

Construction Cost/Estimate $1,446,606 TIER 1 4

Description Mill, Base, And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2020 6

Strategic Score 58.82 Total Score 76.50 7

Project Length 0.613 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,446,606

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 031405038 Category Description Program Identifier

Highway IH 20 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Brownwood County Eastland 2

From Limit .6 MI E OF SH 16 To Limit ERATH COUNTY LINE 3

Construction Cost/Estimate $242,426 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.792 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target 6/23/2016 Design 30% Complete Actual 7/25/2016

Design 60% Complete Target 7/14/2016 Design 60% Complete Actual 8/11/2016

Design 100% Complete Target 8/19/2016 Design 100% Complete Actual 9/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 6/14/2016

Received ENV Clearance Target 8/19/2016 Received ENV Clearance Actual 9/9/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$204,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 031406034 Category Description Program Identifier

Highway FM 4 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Fort Worth County Palo Pinto 2

From Limit US 180 To Limit FM 2201 3

Construction Cost/Estimate $7,150,855 TIER 2 4

Description Widen To 11 Ft Lanes With 4 Ft Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2020 6

Strategic Score 42.65 Total Score 64.80 7

Project Length 13.974 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $482,383 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $482,383

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,572,706

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 031407046 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 4 - Proposition 1 
(16P104)

16S

District Fort Worth County Parker 2 Category 2M - Proposition 1 
(16P102)

16S

From Limit CENTERPOINT ROAD To Limit LAKESHORE DRIVE; IN HUDSON 
OAKS

3 Category 11 - Proposition 1 
(16P111)

16S

Construction Cost/Estimate $9,561,722 TIER 1 4 Category 1 - Proposition 1 
(16P101)

16S

Description Const New Eastbound 2/3 Ln Fr & Reconstruct Existing 2 Ln Portion Of Eastbound Fr To 2/3 Ln Rd West 
Of Lakeshore dr

5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 69.85 Total Score 87.25 7

Project Length 2.370 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 1/5/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual 3/18/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $290,379 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $290,379

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,500,000

$3,500,000

$2,370,000

$3,280,498

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 031407051 Category Description Program Identifier

Highway IH 20 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CC

District Fort Worth County Parker 2

From Limit WEST OF BANKHEAD 
HIGHWAY

To Limit EAST OF BANKHEAD HIGHWAY 3

Construction Cost/Estimate $1,440,000 TIER NA 4

Description Recnst & Wdn 2 Ln Brg At Bnkhd, Ramp Mods And 2 Ln Frds In Each Dir W/ Aux Ln Btwn Rmps W Of 
Bnkhd, Cnst Uturn Brg E of

5

Last Update Date 12/21/2016 Bid Received Date 8/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.992 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,403 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,403

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,440,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 031407052 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 4 - Proposition 1 
(16P104)

16S

District Fort Worth County Parker 2 Category 2M - Proposition 1 
(16P102)

16S

From Limit BANKHEAD HIGHWAY To Limit CENTERPOINT ROAD 3 Category 1 - Proposition 1 
(16P101)

16S

Construction Cost/Estimate $22,402,168 TIER 1 4 Category 11 - Proposition 1 
(16P111)

16S

Description Reconstruct 2 Ln Bridge To 1 Ln U-Turn Bridge, Const 0 To 4 Ln Bridge At Centerpoint Rd, Const 4/6 Ln 
Frds On Ih 20 & ra

5 Category 7 - Metropolitan 
Mobility/Rehabilitation (1707)

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 69.85 Total Score 87.25 7

Project Length 1.250 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 1/5/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual 3/18/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $53,277 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $53,277

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,500,000

$3,500,000

$3,280,497

$2,370,000

$10,080,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 031407054 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Fort Worth County Parker 2

From Limit RIC WILLIAMSON 
MEMORIAL HIGHWAY

To Limit FM 1884 3

Construction Cost/Estimate $1,234,540 TIER 1 4

Description Mill And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 66.91 Total Score 86.25 7

Project Length 2.071 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/3/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $34,023 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $34,023

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,234,540

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 031407057 Category Description Program Identifier

Highway IH 20 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Fort Worth County Parker 2

From Limit RIC WILLIAMSON 
MEMORIAL HIGHWAY

To Limit SOUTH BOWIE DRIVE 3

Construction Cost/Estimate $10,000,000 TIER NA 4

Description Construct New Wb And Eb Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.021 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9411



Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 031407058 Category Description Program Identifier

Highway IH 20 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Fort Worth County Parker 2

From Limit RIC WILLIAMSON 
MEMORIAL HIGHWAY

To Limit SOUTH BOWIE DRIVE 3

Construction Cost/Estimate $2,000,000 TIER NA 4

Description Construct Wb And Eb Auxilary Lane 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.021 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 031407059 Category Description Program Identifier

Highway IH 20 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Fort Worth County Parker 2

From Limit BETHEL RD To Limit SH 171 3

Construction Cost/Estimate $2,000,000 TIER NA 4

Description Construct Wb & Eb Auxility Lane 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.073 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9415



Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 031407060 Category Description Program Identifier

Highway IH 20 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Fort Worth County Parker 2

From Limit HOLLAND LAKE DRIVE To Limit FM 2552 3

Construction Cost/Estimate $3,400,000 TIER NA 4

Description Construct Wb And Eb Auxiliary Lanes 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.725 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 031407061 Category Description Program Identifier

Highway IH 20 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Fort Worth County Parker 2

From Limit FM 2552 To Limit BANKHEAD HIGHWAY 3

Construction Cost/Estimate $15,000,000 TIER NA 4

Description Construct New Wb And Eb Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.061 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$21,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 031407062 Category Description Program Identifier

Highway IH 20 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Fort Worth County Parker 2

From Limit 0.5 MILES WEST OF 
BANKHEAD HIGHWAY

To Limit 0.2 MILES EAST OF BANKHEAD 
HIGHWAY

3

Construction Cost/Estimate $1,500,000 TIER NA 4

Description Construct Wb & Eb Auxiliary Lane 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.992 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 031407063 Category Description Program Identifier

Highway IH 20 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Fort Worth County Parker 2

From Limit 0.5 MILES WEST OF 
CENTERPOINT RD

To Limit 0.5 MILES EAST OF CENTERPOINT RD 3

Construction Cost/Estimate $750,000 TIER NA 4

Description Construct Eb Auxiliary Lane 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.003 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9424



Project ID 031407064 Category Description Program Identifier

Highway IH 20 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Fort Worth County Parker 2

From Limit LAKESHORE DRIVE To Limit 0.843 MILES WEST OF FM 5 3

Construction Cost/Estimate $1,000,000 TIER NA 4

Description Construct Wb And Eb Auxiliary Lane 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.715 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 031407065 Category Description Program Identifier

Highway IH 20 Status Long Term Planning 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1710GR)

GR

District Fort Worth County Parker 2

From Limit APPROX. 1.8 MILES 
WEST OF FM 5

To Limit APPROX. 0.8 MILES WEST OF FM 5 3

Construction Cost/Estimate $350,000 TIER NA 4

Description Landscaping Enhancements 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.966 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 12/29/2015

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/3/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/9/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/12/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $2,647

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,647

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$350,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 031407067 Category Description Program Identifier

Highway IH 20 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2502M)

CNG

District Fort Worth County Parker 2 Category 7 - Metropolitan 
Mobility/Rehabilitation (2507)

From Limit SP 312 To Limit US 180 3 Category 11- District 
Discretionary (2511)

Construction Cost/Estimate $50,000,000 TIER NA 4

Description Add One Gp Lane In Each Direction 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.351 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$18,550,000

$29,180,000

$2,270,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 031501032 Category Description Program Identifier

Highway SH 90 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Bryan County Madison 2

From Limit SH 174 To Limit GRIMES COUNTY LINE 3

Construction Cost/Estimate $3,200,000 TIER 2 4

Description Overlay Consisting Of Planing, Hma, Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 22.06 Total Score 71.00 7

Project Length 7.085 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 031501033 Category Description Program Identifier

Highway SS 174 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Bryan County Madison 2

From Limit US 190 To Limit 0.1 MILES SOUTH OF US 190 3

Construction Cost/Estimate $45,202 TIER NA 4

Description Overlay Consisting Of Planing, Hma Overlay And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.073 (mi) Estimated Completed Date 6/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Darlene Goehl, P.E. Contact Phone (936)295-3462 10

Construction Company Contact KNIFE RIVER CORPORATION - SOUTH

Design 30% Complete Target TBD Design 30% Complete Actual 7/11/2015

Design 60% Complete Target TBD Design 60% Complete Actual 8/18/2015

Design 100% Complete Target TBD Design 100% Complete Actual 11/11/2015

Notice to Proceed Date 3/1/2016 Work Begin Date 4/25/2016

Percent of Time Used 50.00 Percent of Budget Used 86.62

Start Design Target TBD Start Design Actual 5/10/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/20/2015

Utility Coordination Target TBD Utility Coordination Actual 11/11/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/20/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $87,684

Construction Engineering Cost to 
Date

$1,797 Total Cost to Date $89,481

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 031501034 Category Description Program Identifier

Highway SH 90 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Madison 2

From Limit SPUR 174 To Limit GRMIES COUNTY LINE 3

Construction Cost/Estimate $241,351 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.094 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$4 Total Cost to Date $4

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$310,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 031502047 Category Description Program Identifier

Highway SH 90 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

District Bryan County Grimes 2

From Limit MADISON COUNTY 
LINE

To Limit THE SOUTH CITY LIMITS OF BEDIAS 3

Construction Cost/Estimate $7,051,873 TIER NA 4

Description Rehabilitate Existing Road Consisting Of Subgrade Widening, Flex Base, One Course Surface Treatment 
& Pavement Markings

5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.871 (mi) Estimated Completed Date 2/22/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Karl Nelson Contact Phone (979)778-6233 10

Construction Company Contact BIG CREEK CONSTRUCTION, LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 7/29/2014

Design 60% Complete Target TBD Design 60% Complete Actual 2/17/2015

Design 100% Complete Target TBD Design 100% Complete Actual 4/15/2015

Notice to Proceed Date 8/10/2015 Work Begin Date 9/14/2015

Percent of Time Used 94.74 Percent of Budget Used 43.03

Start Design Target TBD Start Design Actual 6/16/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/2/2015

Utility Coordination Target TBD Utility Coordination Actual 4/15/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 8/8/2014

Project Ready to Bid Actual 4/15/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $288,735 Construction Cost  to Date $6,245,039

Construction Engineering Cost to 
Date

$348,384 Total Cost to Date $6,882,158

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 031502051 Category Description Program Identifier

Highway SH 90 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Bryan County Grimes 2

From Limit MADISON COUNTY 
LINE

To Limit 2.7 MI SOUTH OF FM 39 3

Construction Cost/Estimate $190,500 TIER 2 4

Description Safety Work Consisting Of Rolled Or Milled In Texture Shoulders And Centerline 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 19.12 Total Score 63.00 7

Project Length 16.347 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$190,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 031503058 Category Description Program Identifier

Highway SH 90 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Bryan County Grimes 2

From Limit 2.7 MI SOUTH OF FM 39 To Limit 0.9 MI NORTH OF CR 444 3

Construction Cost/Estimate $160,500 TIER 2 4

Description Safety Work Consisting Of Rolled Or Milled In Texture Shoulders And Centerline 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 24.56 Total Score 64.85 7

Project Length 13.784 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$160,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 031503059 Category Description Program Identifier

Highway SH 90 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Bryan County Grimes 2

From Limit 0.3 MILES S OF 
HOLLANDS CREEK

To Limit 0.5 MILES S OF HOLLANDS CREEK 3

Construction Cost/Estimate $300,000 TIER 2 4

Description Overlay Consisting Of Planing, Hma, Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 32.65 Total Score 74.60 7

Project Length 0.291 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,556 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,556

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 031504067 Category Description Program Identifier

Highway SH 105 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1406)

ON

District Bryan County Grimes 2 Category 11 - District 
Discretionary (1411)

From Limit 2.0 MILES E. OF THE 
BRAZOS CO. LINE

To Limit THE BRAZOS COUNTY LINE 3

Construction Cost/Estimate $4,680,489 TIER NA 4

Description Replace Existing Bridge Facility Consisting Of Grading, Structures, Base And Surface 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.845 (mi) Estimated Completed Date 11/29/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Karl Nelson Contact Phone (979)778-6233 10

Construction Company Contact JAMES CONSTRUCTION GROUP, L.L.C.

Design 30% Complete Target 6/15/2012 Design 30% Complete Actual 8/24/2012

Design 60% Complete Target 3/16/2013 Design 60% Complete Actual 9/20/2013

Design 100% Complete Target 9/3/2013 Design 100% Complete Actual 3/17/2014

Notice to Proceed Date 7/2/2014 Work Begin Date 9/30/2014

Percent of Time Used 74.04 Percent of Budget Used 68.15

Start Design Target 7/1/2011 Start Design Actual 6/27/2011

Received ENV Clearance Target 11/15/2013 Received ENV Clearance Actual 3/31/2014

Utility Coordination Target 11/15/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 11/15/2013 Right of Way Coordination Actual 3/17/2014

Project Ready to Bid Actual 3/31/2014 Project Ready to Bid Target 11/18/2013

Project Engineering Cost to Date $105,214 Construction Cost  to Date $6,644,245

Construction Engineering Cost to 
Date

$264,932 Total Cost to Date $7,014,392

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,780,000

$1,220,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 031504069 Category Description Program Identifier

Highway SH 90 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Bryan County Grimes 2

From Limit 0.5 MILE SOUTH OF 
HOLLAND CREEK

To Limit THE SH 6 NFR 3

Construction Cost/Estimate $2,000,000 TIER 2 4

Description Overlay Consisting Of Planing, Hma, Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 30.74 Total Score 73.95 7

Project Length 4.421 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $671 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $671

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 031504075 Category Description Program Identifier

Highway SH 105 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

PM

District Bryan County Grimes 2

From Limit THE BRAZOS COUNTY 
LINE

To Limit PEEPLES STREET IN NAVASOTA 3

Construction Cost/Estimate $106,202 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.699 (mi) Estimated Completed Date 8/21/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target 2/14/2014 Design 30% Complete Actual 2/14/2014

Design 60% Complete Target 3/5/2014 Design 60% Complete Actual 3/5/2014

Design 100% Complete Target 10/23/2014 Design 100% Complete Actual 7/18/2014

Notice to Proceed Date 10/9/2014 Work Begin Date 7/15/2015

Percent of Time Used 129.09 Percent of Budget Used 95.85

Start Design Target 11/18/2013 Start Design Actual 11/18/2013

Received ENV Clearance Target 8/28/2014 Received ENV Clearance Actual 6/13/2014

Utility Coordination Target 11/19/2013 Utility Coordination Actual 11/19/2013

Right of Way Coordination Target 11/18/2013 Right of Way Coordination Actual 11/18/2013

Project Ready to Bid Actual 7/18/2014 Project Ready to Bid Target 10/23/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $200,390

Construction Engineering Cost to 
Date

$2,302 Total Cost to Date $202,692

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9449



Category Amount

$90,698

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9450



Project ID 031504076 Category Description Program Identifier

Highway SH 90 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Bryan County Grimes 2

From Limit 0.9 MI NORTH OF CR 
444

To Limit 0.9 MI WEST OF FM 3455 3

Construction Cost/Estimate $18,827 TIER 2 4

Description Safety Work Consisting Of Rolled Or Milled In Texture Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 27.79 Total Score 65.95 7

Project Length 4.075 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9451



Category Amount

$18,827

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9452



Project ID 031505026 Category Description Program Identifier

Highway SH 105 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1406)

ON

District Bryan County Brazos 2

From Limit AT THE BRAZOS RIVER To Limit . 3

Construction Cost/Estimate $12,829,939 TIER NA 4

Description Replace Existing Bridge Facility Consisting Of Grading, Structures, Base And Surface 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.929 (mi) Estimated Completed Date 11/29/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Karl Nelson Contact Phone (979)778-6233 10

Construction Company Contact JAMES CONSTRUCTION GROUP, L.L.C.

Design 30% Complete Target 6/15/2012 Design 30% Complete Actual 8/24/2012

Design 60% Complete Target 3/16/2013 Design 60% Complete Actual 9/20/2013

Design 100% Complete Target 9/3/2013 Design 100% Complete Actual 3/17/2014

Notice to Proceed Date 7/2/2014 Work Begin Date 9/30/2014

Percent of Time Used 74.04 Percent of Budget Used 68.15

Start Design Target 7/1/2011 Start Design Actual 6/27/2011

Received ENV Clearance Target 11/15/2013 Received ENV Clearance Actual 3/31/2014

Utility Coordination Target 11/15/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 11/15/2013 Right of Way Coordination Actual 3/17/2014

Project Ready to Bid Actual 3/31/2014 Project Ready to Bid Target 11/18/2013

Project Engineering Cost to Date $2,316,429 Construction Cost  to Date $17,574,028

Construction Engineering Cost to 
Date

$700,127 Total Cost to Date $20,590,585

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9453



Category Amount

$14,050,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9454



Project ID 031506034 Category Description Program Identifier

Highway SH 105 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1406)

ON

District Bryan County Washington 2 Category 11 - District 
Discretionary (1411)

From Limit 2.1 MILES W. OF THE 
BRAZOS CO. LINE

To Limit THE BRAZOS COUNTY LINE 3

Construction Cost/Estimate $6,090,982 TIER NA 4

Description Replace Existing Bridge Facility Consisting Of Grading, Structures, Base And Surface 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.515 (mi) Estimated Completed Date 11/29/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Karl Nelson Contact Phone (979)778-6233 10

Construction Company Contact JAMES CONSTRUCTION GROUP, L.L.C.

Design 30% Complete Target 6/15/2012 Design 30% Complete Actual 8/24/2012

Design 60% Complete Target 3/16/2013 Design 60% Complete Actual 9/20/2013

Design 100% Complete Target 9/3/2013 Design 100% Complete Actual 3/17/2014

Notice to Proceed Date 7/2/2014 Work Begin Date 9/30/2014

Percent of Time Used 74.04 Percent of Budget Used 68.15

Start Design Target 7/1/2011 Start Design Actual 6/27/2011

Received ENV Clearance Target 11/15/2013 Received ENV Clearance Actual 3/31/2014

Utility Coordination Target 11/15/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 11/15/2013 Right of Way Coordination Actual 3/17/2014

Project Ready to Bid Actual 3/31/2014 Project Ready to Bid Target 11/18/2013

Project Engineering Cost to Date $155,162 Construction Cost  to Date $9,002,952

Construction Engineering Cost to 
Date

$358,902 Total Cost to Date $9,517,017

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9455



Category Amount

$5,160,000

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 031506038 Category Description Program Identifier

Highway SH 105 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Bryan County Washington 2

From Limit 1.34 MILES WEST OF 
FM 2193

To Limit THE BRAZOS COUNTY LINE 3

Construction Cost/Estimate $818,480 TIER NA 4

Description Safety Work Consisting Of Safety Treating Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.089 (mi) Estimated Completed Date 5/2/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact 3LW MANAGEMENT, LLC

Design 30% Complete Target TBD Design 30% Complete Actual 9/12/2014

Design 60% Complete Target TBD Design 60% Complete Actual 12/22/2014

Design 100% Complete Target TBD Design 100% Complete Actual 2/13/2015

Notice to Proceed Date 6/1/2015 Work Begin Date 6/29/2015

Percent of Time Used 83.87 Percent of Budget Used 92.28

Start Design Target TBD Start Design Actual 5/5/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/13/2015

Utility Coordination Target TBD Utility Coordination Actual 1/11/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/13/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $367,273 Construction Cost  to Date $1,439,278

Construction Engineering Cost to 
Date

$153,238 Total Cost to Date $1,959,789

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9457



Category Amount

$333,216

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9458



Project ID 031506042 Category Description Program Identifier

Highway SH 105 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Bryan County Washington 2

From Limit FM 912 To Limit 0.28 MILES EAST OF FM 1155 3

Construction Cost/Estimate $206,947 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.224 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 12/13/2014

Design 60% Complete Target TBD Design 60% Complete Actual 4/1/2015

Design 100% Complete Target TBD Design 100% Complete Actual 7/15/2015

Notice to Proceed Date 10/21/2015 Work Begin Date 6/15/2016

Percent of Time Used 117.65 Percent of Budget Used 96.70

Start Design Target TBD Start Design Actual 11/20/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/16/2015

Utility Coordination Target TBD Utility Coordination Actual 12/13/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/16/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $369,486

Construction Engineering Cost to 
Date

$5,215 Total Cost to Date $374,702

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9459



Category Amount

$240,249

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 031506043 Category Description Program Identifier

Highway SH 105 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Bryan County Washington 2

From Limit 1.34 MILES SOUTH OF 
FM-2193

To Limit BRAZOS CO LINE 3

Construction Cost/Estimate $278,025 TIER 1 4

Description Safety Work Consisting Of Edgeline And Centerline Profile Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 40.44 Total Score 78.75 7

Project Length 13.089 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/11/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 12/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$278,025

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9462



Project ID 031507035 Category Description Program Identifier

Highway SH 105 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Bryan County Washington 2

From Limit FM 50 To Limit 1.34 MILES SOUTH OF FM 2193 3

Construction Cost/Estimate $91,000 TIER 1 4

Description Safety Work Consisting Of Edgeline And Centerline Profile Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 45.59 Total Score 80.50 7

Project Length 4.282 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/11/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 12/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9463



Category Amount

$91,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9464



Project ID 031508036 Category Description Program Identifier

Highway FM 389 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

PM

District Bryan County Washington 2

From Limit THE AUSTIN COUNTY 
LINE

To Limit FM 332 3

Construction Cost/Estimate $364,148 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.190 (mi) Estimated Completed Date 8/21/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target 2/14/2014 Design 30% Complete Actual 2/14/2014

Design 60% Complete Target 3/5/2014 Design 60% Complete Actual 3/5/2014

Design 100% Complete Target 10/23/2014 Design 100% Complete Actual 7/18/2014

Notice to Proceed Date 10/9/2014 Work Begin Date 7/15/2015

Percent of Time Used 129.09 Percent of Budget Used 95.85

Start Design Target 11/18/2013 Start Design Actual 11/18/2013

Received ENV Clearance Target 8/28/2014 Received ENV Clearance Actual 6/13/2014

Utility Coordination Target 11/19/2013 Utility Coordination Actual 11/19/2013

Right of Way Coordination Target 11/18/2013 Right of Way Coordination Actual 11/18/2013

Project Ready to Bid Actual 7/18/2014 Project Ready to Bid Target 10/23/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $674,038

Construction Engineering Cost to 
Date

$7,742 Total Cost to Date $681,780

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$353,232

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9466



Project ID 031508037 Category Description Program Identifier

Highway FM 389 Status Construction Scheduled 1 Category 11 - District 
Discretionary (1611)

District Bryan County Washington 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

From Limit 0.06 MILES WEST OF 
FM 332

To Limit US 290 3

Construction Cost/Estimate $4,243,521 TIER NA 4

Description Rehabilitate Existing Roadway Consisting Of Grading, Structures, Base, Surface, Signs And Pavement 
Markings

5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.745 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact ANGEL BROTHERS HOLDINGS CORP.

Design 30% Complete Target TBD Design 30% Complete Actual 11/20/2015

Design 60% Complete Target TBD Design 60% Complete Actual 1/28/2016

Design 100% Complete Target TBD Design 100% Complete Actual 4/18/2016

Notice to Proceed Date 9/20/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 10/1/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/25/2016

Utility Coordination Target TBD Utility Coordination Actual 6/6/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 6/6/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,036,076 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$2,007 Total Cost to Date $1,038,083

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,500,000

$800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9468



Project ID 031508039 Category Description Program Identifier

Highway FM 389 Status Under Development 1 Category 6 - Bridge Program 
(2106)

ON

District Bryan County Washington 2

From Limit WOOD BRANCH To Limit . 3

Construction Cost/Estimate $525,000 TIER NA 4

Description Replacment Of Existing Bridge Facility Consisting Of Grading Structures And Base 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9469



Category Amount

$525,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 031508040 Category Description Program Identifier

Highway FM 389 Status Under Development 1 Category 6 - Bridge Program 
(2106)

ON

District Bryan County Washington 2

From Limit COE BRANCH To Limit . 3

Construction Cost/Estimate $875,000 TIER NA 4

Description Replacment Of Existing Bridge Facility Consisting Of Grading Structures And Base 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$875,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 031510010 Category Description Program Identifier

Highway SH 90 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Madison 2

From Limit SH 75 To Limit SPUR 174 3

Construction Cost/Estimate $3,638 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.133 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 031512013 Category Description Program Identifier

Highway FM 1155 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Bryan County Washington 2

From Limit SH 105 To Limit FM 912 3

Construction Cost/Estimate $38,495 TIER NA 4

Description Safety Work Consisting Of Edgeline And Centerline Profile Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.963 (mi) Estimated Completed Date 11/8/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact D. I. J. CONSTRUCTION, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 4/1/2016

Design 60% Complete Target TBD Design 60% Complete Actual 4/20/2016

Design 100% Complete Target TBD Design 100% Complete Actual 6/10/2016

Notice to Proceed Date 9/16/2016 Work Begin Date 10/26/2016

Percent of Time Used 61.11 Percent of Budget Used 99.53

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/16/2016

Utility Coordination Target TBD Utility Coordination Actual 8/8/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $38,545 Construction Cost  to Date $31,999

Construction Engineering Cost to 
Date

$2,110 Total Cost to Date $72,654

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$63,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 031602025 Category Description Program Identifier

Highway FM 84 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Paris County Grayson 2

From Limit END OF STATE 
MAINTENANCE

To Limit US 69 3

Construction Cost/Estimate $334,913 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.847 (mi) Estimated Completed Date 9/23/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact CDM HOLDINGS, LLC

Design 30% Complete Target 5/29/2015 Design 30% Complete Actual 6/8/2015

Design 60% Complete Target 6/29/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 7/8/2015 Design 100% Complete Actual 8/25/2015

Notice to Proceed Date 1/26/2016 Work Begin Date 6/4/2016

Percent of Time Used 124.29 Percent of Budget Used 88.54

Start Design Target 5/29/2015 Start Design Actual 1/5/2015

Received ENV Clearance Target 5/29/2015 Received ENV Clearance Actual 8/19/2015

Utility Coordination Target 8/5/2015 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 8/5/2015 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 8/25/2015 Project Ready to Bid Target 7/8/2015

Project Engineering Cost to Date $546 Construction Cost  to Date $699,958

Construction Engineering Cost to 
Date

$10,898 Total Cost to Date $711,402

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$325,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 031701034 Category Description Program Identifier

Highway FM 57 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Abilene County Fisher 2

From Limit FM 419 To Limit US 180 3

Construction Cost/Estimate $442,992 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 19.596 (mi) Estimated Completed Date 9/20/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Stewart Chapman, P.E. Contact Phone (325)573-0143 10

Construction Company Contact LIPHAM ASPHALT AND PAVING COMPANY, LLC

Design 30% Complete Target 4/30/2015 Design 30% Complete Actual 5/1/2015

Design 60% Complete Target 5/29/2015 Design 60% Complete Actual 8/20/2015

Design 100% Complete Target 9/2/2015 Design 100% Complete Actual 9/3/2015

Notice to Proceed Date 12/4/2015 Work Begin Date 6/22/2016

Percent of Time Used 68.33 Percent of Budget Used 105.37

Start Design Target 4/2/2015 Start Design Actual 4/2/2015

Received ENV Clearance Target 8/18/2015 Received ENV Clearance Actual 8/24/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/3/2015 Project Ready to Bid Target 9/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $992,619

Construction Engineering Cost to 
Date

$3,260 Total Cost to Date $995,880

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$664,761

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 031701035 Category Description Program Identifier

Highway FM 57 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Abilene County Fisher 2

From Limit 5 MILES NORTH OF SH 
70

To Limit 7.8 MILES NORTH OF SH 70 3

Construction Cost/Estimate $18,950 TIER 2 4

Description Install Advance Curve Warning Signs, Install Chevrons On Curve 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 24.26 Total Score 64.75 7

Project Length 2.800 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 8/5/2016 Design 30% Complete Actual 9/7/2016

Design 60% Complete Target 11/7/2016 Design 60% Complete Actual 11/2/2016

Design 100% Complete Target 1/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/13/2016 Start Design Actual 4/13/2016

Received ENV Clearance Target 1/13/2017 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/13/2017

Project Engineering Cost to Date $4,618 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,618

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$92,929

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 031701036 Category Description Program Identifier

Highway FM 57 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Abilene County Fisher 2

From Limit SH 70 To Limit US 180 3

Construction Cost/Estimate $112,368 TIER NA 4

Description Profile Edgeline Markings, Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.406 (mi) Estimated Completed Date 1/9/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Stewart Chapman, P.E. Contact Phone (325)573-0143 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target 3/31/2016 Design 30% Complete Actual 4/4/2016

Design 60% Complete Target 4/22/2016 Design 60% Complete Actual 4/27/2016

Design 100% Complete Target 6/6/2016 Design 100% Complete Actual 6/6/2016

Notice to Proceed Date 9/20/2016 Work Begin Date 11/29/2016

Percent of Time Used 28.13 Percent of Budget Used 30.78

Start Design Target 3/4/2016 Start Design Actual 3/4/2016

Received ENV Clearance Target 6/6/2016 Received ENV Clearance Actual 6/6/2016

Utility Coordination Target 6/6/2016 Utility Coordination Actual 6/2/2016

Right of Way Coordination Target 6/6/2016 Right of Way Coordination Actual 6/2/2016

Project Ready to Bid Actual 6/6/2016 Project Ready to Bid Target 6/6/2016

Project Engineering Cost to Date $2,270 Construction Cost  to Date $34,951

Construction Engineering Cost to 
Date

$2,448 Total Cost to Date $39,670

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$227,092

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 031702013 Category Description Program Identifier

Highway FM 57 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Abilene County Fisher 2

From Limit US 180 To Limit MCCAULLEY 3

Construction Cost/Estimate $74,133 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.085 (mi) Estimated Completed Date 9/20/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Stewart Chapman, P.E. Contact Phone (325)573-0143 10

Construction Company Contact LIPHAM ASPHALT AND PAVING COMPANY, LLC

Design 30% Complete Target 4/30/2015 Design 30% Complete Actual 5/1/2015

Design 60% Complete Target 5/29/2015 Design 60% Complete Actual 8/20/2015

Design 100% Complete Target 9/2/2015 Design 100% Complete Actual 9/3/2015

Notice to Proceed Date 12/4/2015 Work Begin Date 6/22/2016

Percent of Time Used 68.33 Percent of Budget Used 105.37

Start Design Target 4/2/2015 Start Design Actual 4/2/2015

Received ENV Clearance Target 8/18/2015 Received ENV Clearance Actual 8/24/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/3/2015 Project Ready to Bid Target 9/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $165,649

Construction Engineering Cost to 
Date

$544 Total Cost to Date $166,193

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$95,295

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 031801029 Category Description Program Identifier

Highway SH 92 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Abilene County Jones 2

From Limit INTERSECTION OF US 
83

To Limit EAST HAMLIN CITY LIMITS 3

Construction Cost/Estimate $62,920 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.275 (mi) Estimated Completed Date 9/20/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Stewart Chapman, P.E. Contact Phone (325)573-0143 10

Construction Company Contact LIPHAM ASPHALT AND PAVING COMPANY, LLC

Design 30% Complete Target 4/30/2015 Design 30% Complete Actual 5/1/2015

Design 60% Complete Target 5/29/2015 Design 60% Complete Actual 8/20/2015

Design 100% Complete Target 9/2/2015 Design 100% Complete Actual 9/3/2015

Notice to Proceed Date 12/4/2015 Work Begin Date 6/22/2016

Percent of Time Used 68.33 Percent of Budget Used 105.37

Start Design Target 4/2/2015 Start Design Actual 4/2/2015

Received ENV Clearance Target 8/18/2015 Received ENV Clearance Actual 8/24/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/3/2015 Project Ready to Bid Target 9/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $140,164

Construction Engineering Cost to 
Date

$460 Total Cost to Date $140,625

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$148,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 031801030 Category Description Program Identifier

Highway SH 92 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Abilene County Jones 2

From Limit FM 1835 To Limit US 277 3

Construction Cost/Estimate $191,239 TIER 2 4

Description Milled Edgeline Rumble Strips, Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 19.12 Total Score 63.00 7

Project Length 15.018 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$191,239

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 031802026 Category Description Program Identifier

Highway SH 92 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TCD

District Abilene County Fisher 2

From Limit SH 70 To Limit JONES COUNTY LINE 3

Construction Cost/Estimate $77,989 TIER 2 4

Description Installation Of Pavement Markings And Raised Reflective Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 19.12 Total Score 63.00 7

Project Length 19.270 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 10/10/2016

Design 60% Complete Target TBD Design 60% Complete Actual 11/2/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/8/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 11/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 11/2/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $892 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $892

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$89,453

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 031803015 Category Description Program Identifier

Highway SH 92 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Abilene County Jones 2

From Limit FISHER COUNTY LINE To Limit INTERSECTION OF US 83 3

Construction Cost/Estimate $57,257 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.195 (mi) Estimated Completed Date 9/20/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Stewart Chapman, P.E. Contact Phone (325)573-0143 10

Construction Company Contact LIPHAM ASPHALT AND PAVING COMPANY, LLC

Design 30% Complete Target 4/30/2015 Design 30% Complete Actual 5/1/2015

Design 60% Complete Target 5/29/2015 Design 60% Complete Actual 8/20/2015

Design 100% Complete Target 9/2/2015 Design 100% Complete Actual 9/3/2015

Notice to Proceed Date 12/4/2015 Work Begin Date 6/22/2016

Percent of Time Used 68.33 Percent of Budget Used 105.37

Start Design Target 4/2/2015 Start Design Actual 4/2/2015

Received ENV Clearance Target 8/18/2015 Received ENV Clearance Actual 8/24/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/3/2015 Project Ready to Bid Target 9/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $127,422

Construction Engineering Cost to 
Date

$419 Total Cost to Date $127,841

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$71,700

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 031901062 Category Description Program Identifier

Highway US 287 Status Construction Scheduled 1 Category 11 - Proposition 1 
(15P111)

15S

District Lufkin County Trinity 2

From Limit HARRISON ST IN 
GROVETON

To Limit FM 355 IN GROVETON 3

Construction Cost/Estimate $3,346,033 TIER NA 4

Description Reconstruct Pavement 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.683 (mi) Estimated Completed Date 10/26/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Jesse Sisco, P.E. Contact Phone (936)327-8981 10

Construction Company Contact SMITH & COMPANY

Design 30% Complete Target 8/15/2011 Design 30% Complete Actual 8/15/2011

Design 60% Complete Target 10/29/2014 Design 60% Complete Actual 10/29/2014

Design 100% Complete Target 5/15/2015 Design 100% Complete Actual 5/20/2015

Notice to Proceed Date 11/12/2015 Work Begin Date 1/11/2016

Percent of Time Used 77.71 Percent of Budget Used 90.49

Start Design Target 7/11/2011 Start Design Actual 7/11/2011

Received ENV Clearance Target 4/8/2015 Received ENV Clearance Actual 6/30/2015

Utility Coordination Target 5/15/2015 Utility Coordination Actual 5/20/2015

Right of Way Coordination Target 5/15/2015 Right of Way Coordination Actual 5/20/2015

Project Ready to Bid Actual 6/30/2015 Project Ready to Bid Target 6/12/2015

Project Engineering Cost to Date $354,484 Construction Cost  to Date $5,383,772

Construction Engineering Cost to 
Date

$228,030 Total Cost to Date $5,966,286

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 031901064 Category Description Program Identifier

Highway US 287 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Lufkin County Trinity 2

From Limit SH 94 To Limit HARRISON AVE IN GROVETON 3

Construction Cost/Estimate $1,884,529 TIER 1 4

Description Reconstruct Existing Pavement 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 50.59 Total Score 81.45 7

Project Length 2.140 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 11/10/2015 Design 30% Complete Actual 11/10/2015

Design 60% Complete Target 2/17/2016 Design 60% Complete Actual 9/21/2016

Design 100% Complete Target 12/12/2016 Design 100% Complete Actual 12/13/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/24/2015 Start Design Actual 9/24/2015

Received ENV Clearance Target 6/27/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 12/12/2016 Utility Coordination Actual 12/13/2016

Right of Way Coordination Target 12/12/2016 Right of Way Coordination Actual 12/13/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/13/2017

Project Engineering Cost to Date $103,514 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $103,514

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,030,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 031901065 Category Description Program Identifier

Highway US 287 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County Trinity 2

From Limit SH 94 To Limit FM 355 3

Construction Cost/Estimate $111,824 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 29.26 Total Score 66.45 7

Project Length 2.704 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 11/10/2015 Design 30% Complete Actual 11/10/2015

Design 60% Complete Target 2/17/2016 Design 60% Complete Actual 9/21/2016

Design 100% Complete Target 12/12/2016 Design 100% Complete Actual 12/13/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/24/2015 Start Design Actual 9/24/2015

Received ENV Clearance Target 6/27/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 12/12/2016 Utility Coordination Actual 12/13/2016

Right of Way Coordination Target 12/12/2016 Right of Way Coordination Actual 12/13/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/13/2017

Project Engineering Cost to Date $52,184 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $52,184

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$155,375

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 031901066 Category Description Program Identifier

Highway SH 94 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County Trinity 2

From Limit 1.529 MI NE OF FM 356 To Limit US 287 3

Construction Cost/Estimate $228,077 TIER 2 4

Description Texturize Shoulders (profile Edgeline Markings) 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 34.85 Total Score 68.35 7

Project Length 14.646 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/31/2016 Start Design Actual 10/31/2016

Received ENV Clearance Target 3/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 3/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/17/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$228,077

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 031902030 Category Description Program Identifier

Highway SH 94 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lufkin County Trinity 2

From Limit US 287 To Limit 1.659 MI S OF FM 358 3

Construction Cost/Estimate $349,929 TIER NA 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.949 (mi) Estimated Completed Date 10/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Jesse Sisco, P.E. Contact Phone (936)327-8981 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 3/23/2015 Design 30% Complete Actual 3/23/2015

Design 60% Complete Target 5/13/2015 Design 60% Complete Actual 5/13/2015

Design 100% Complete Target 9/11/2015 Design 100% Complete Actual 9/11/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 3/14/2016

Percent of Time Used 100.00 Percent of Budget Used 89.47

Start Design Target 2/3/2014 Start Design Actual 2/3/2014

Received ENV Clearance Target 8/21/2015 Received ENV Clearance Actual 9/23/2015

Utility Coordination Target 9/11/2015 Utility Coordination Actual 9/11/2015

Right of Way Coordination Target 9/11/2015 Right of Way Coordination Actual 9/11/2015

Project Ready to Bid Actual 10/9/2015 Project Ready to Bid Target 10/9/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $629,905

Construction Engineering Cost to 
Date

$7,370 Total Cost to Date $637,275

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$391,950

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 031902031 Category Description Program Identifier

Highway SH 94 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County Trinity 2

From Limit 1.066 MI N OF US 287 To Limit 1.633 MI SW OF FM 358 3

Construction Cost/Estimate $164,174 TIER 2 4

Description Texturize Shoulders (profile Edgeline Markings; Profile Centerline Markings) 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 24.26 Total Score 64.75 7

Project Length 6.857 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/31/2016 Start Design Actual 10/31/2016

Received ENV Clearance Target 3/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 3/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/17/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$164,174

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 031903052 Category Description Program Identifier

Highway SH 94 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lufkin County Trinity 2

From Limit 1.659 MI S OF FM 358 To Limit 2.4 MI W OF NECHES RIVER BRIDGE 3

Construction Cost/Estimate $456,676 TIER NA 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.452 (mi) Estimated Completed Date 10/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Jesse Sisco, P.E. Contact Phone (936)327-8981 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 3/23/2015 Design 30% Complete Actual 3/23/2015

Design 60% Complete Target 5/13/2015 Design 60% Complete Actual 5/13/2015

Design 100% Complete Target 9/11/2015 Design 100% Complete Actual 9/11/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 3/14/2016

Percent of Time Used 100.00 Percent of Budget Used 89.47

Start Design Target 2/3/2014 Start Design Actual 2/3/2014

Received ENV Clearance Target 8/21/2015 Received ENV Clearance Actual 9/23/2015

Utility Coordination Target 9/11/2015 Utility Coordination Actual 9/11/2015

Right of Way Coordination Target 9/11/2015 Right of Way Coordination Actual 9/11/2015

Project Ready to Bid Actual 10/9/2015 Project Ready to Bid Target 10/9/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $822,985

Construction Engineering Cost to 
Date

$9,629 Total Cost to Date $832,614

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$509,718

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 031903053 Category Description Program Identifier

Highway SH 94 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County Trinity 2

From Limit 1.663 MI SW OF FM 358 To Limit ANGELINA COUNTY LINE 3

Construction Cost/Estimate $352,345 TIER 2 4

Description Texturize Shoulders (profile Edgeline Markings; Profile Centerline Markings) 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 34.85 Total Score 68.35 7

Project Length 14.973 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/31/2016 Start Design Actual 10/31/2016

Received ENV Clearance Target 3/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 3/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/17/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$352,345

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 031904084 Category Description Program Identifier

Highway SH 94 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Lufkin County Angelina 2

From Limit 0.30 MI E OF NECHES 
RIVER BRIDGE

To Limit 0.10 MI W OF FM 2497 3

Construction Cost/Estimate $2,279,953 TIER NA 4

Description Reconstruct And Widen Pavement 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.560 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 6/10/2014 Design 30% Complete Actual 6/10/2014

Design 60% Complete Target 7/2/2014 Design 60% Complete Actual 7/2/2014

Design 100% Complete Target 11/16/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/15/2014 Start Design Actual 5/15/2014

Received ENV Clearance Target 7/14/2014 Received ENV Clearance Actual 7/14/2014

Utility Coordination Target 11/16/2018 Utility Coordination Actual TBD

Right of Way Coordination Target 11/16/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 12/14/2018

Project Engineering Cost to Date $17,535 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $17,535

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,279,953

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032001072 Category Description Program Identifier

Highway SH 95 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Waco County Bell 2

From Limit LP 363 To Limit FM 436 3

Construction Cost/Estimate $5,000,000 TIER 1 4

Description Mill And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 42.35 Total Score 78.65 7

Project Length 5.277 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target 7/9/2015 Design 30% Complete Actual 7/27/2015

Design 60% Complete Target 9/14/2015 Design 60% Complete Actual 9/23/2015

Design 100% Complete Target 11/2/2015 Design 100% Complete Actual 11/20/2015

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/1/2015 Start Design Actual 6/1/2015

Received ENV Clearance Target 11/2/2015 Received ENV Clearance Actual 11/20/2015

Utility Coordination Target 11/2/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 11/2/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/2/2015

Project Engineering Cost to Date $349,749 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $349,749

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9514



Project ID 032001073 Category Description Program Identifier

Highway SS 290 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District Waco County Bell 2

From Limit SH 53 To Limit US 190 3

Construction Cost/Estimate $900,000 TIER 1 4

Description Mill And Inlay 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 53.53 Total Score 81.70 7

Project Length 1.140 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $8,371 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $8,371

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$900,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032001074 Category Description Program Identifier

Highway SS 290 Status Under Development 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Waco County Bell 2

From Limit AVENUE O To Limit 0.2 MI S OF AVENUE U 3

Construction Cost/Estimate $9,300,000 TIER NA 4

Description Roadway Improvements Including Median, Accel/decel Lanes, MultI-Use Paths, Turn Lanes, Signal, And 
Landscaping

5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.585 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032002033 Category Description Program Identifier

Highway SH 95 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

District Waco County Bell 2

From Limit FM 2268 IN HOLLAND To Limit WILLIAMSON CO LINE 3

Construction Cost/Estimate $6,989,388 TIER NA 4

Description Widen Pavement To Add Shoulders, Provide Safety Upgrades And Resurface 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.337 (mi) Estimated Completed Date 11/29/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Ali Bashi, P.E. Contact Phone (254)939-3778 10

Construction Company Contact APAC-TEXAS, INC.

Design 30% Complete Target 6/18/2014 Design 30% Complete Actual 6/18/2014

Design 60% Complete Target 8/12/2014 Design 60% Complete Actual 7/11/2014

Design 100% Complete Target 10/15/2014 Design 100% Complete Actual 10/21/2014

Notice to Proceed Date 3/31/2015 Work Begin Date 7/6/2015

Percent of Time Used 95.43 Percent of Budget Used 94.29

Start Design Target 1/27/2014 Start Design Actual 1/27/2014

Received ENV Clearance Target 10/15/2014 Received ENV Clearance Actual 12/10/2014

Utility Coordination Target 10/15/2014 Utility Coordination Actual 12/10/2014

Right of Way Coordination Target 10/15/2014 Right of Way Coordination Actual 12/10/2014

Project Ready to Bid Actual 12/12/2014 Project Ready to Bid Target 10/15/2014

Project Engineering Cost to Date $592,169 Construction Cost  to Date $13,643,567

Construction Engineering Cost to 
Date

$460,290 Total Cost to Date $14,696,026

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032002036 Category Description Program Identifier

Highway SH 95 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Waco County Bell 2

From Limit FM 436 To Limit HOLLAND CITY LIMITS 3

Construction Cost/Estimate $5,000,000 TIER 1 4

Description Widen Pavement To Add Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 61.76 Total Score 85.25 7

Project Length 5.146 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $567,855 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $567,855

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032002037 Category Description Program Identifier

Highway SH 95 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

ONT

District Waco County Bell 2

From Limit @ INDIAN CREEK To Limit (STR #054) 3

Construction Cost/Estimate $1,361,223 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.114 (mi) Estimated Completed Date 11/29/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Ali Bashi, P.E. Contact Phone (254)939-3778 10

Construction Company Contact APAC-TEXAS, INC.

Design 30% Complete Target 6/18/2014 Design 30% Complete Actual 6/18/2014

Design 60% Complete Target 8/12/2014 Design 60% Complete Actual 7/11/2014

Design 100% Complete Target 10/15/2014 Design 100% Complete Actual 10/21/2014

Notice to Proceed Date 3/31/2015 Work Begin Date 7/6/2015

Percent of Time Used 95.43 Percent of Budget Used 94.29

Start Design Target 1/27/2014 Start Design Actual 1/27/2014

Received ENV Clearance Target 10/15/2014 Received ENV Clearance Actual 12/10/2014

Utility Coordination Target 10/15/2014 Utility Coordination Actual 12/10/2014

Right of Way Coordination Target 10/15/2014 Right of Way Coordination Actual 12/10/2014

Project Ready to Bid Actual 12/12/2014 Project Ready to Bid Target 10/15/2014

Project Engineering Cost to Date $129,781 Construction Cost  to Date $2,892,748

Construction Engineering Cost to 
Date

$87,453 Total Cost to Date $3,109,983

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032003083 Category Description Program Identifier

Highway SH 95 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

ON

District Austin County Williamson 2

From Limit AT WILLIS CREEK To Limit (STR 0320-03-032) 3

Construction Cost/Estimate $2,497,366 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.105 (mi) Estimated Completed Date 9/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Bobby A. Ramthun, P.E. Contact Phone (512)930-5402 10

Construction Company Contact CHASCO CONSTRUCTORS

Design 30% Complete Target 5/9/2014 Design 30% Complete Actual 4/6/2015

Design 60% Complete Target 11/17/2014 Design 60% Complete Actual 4/6/2015

Design 100% Complete Target 4/29/2015 Design 100% Complete Actual 6/22/2015

Notice to Proceed Date 12/10/2015 Work Begin Date 4/11/2016

Percent of Time Used 72.22 Percent of Budget Used 70.43

Start Design Target 12/9/2013 Start Design Actual 12/16/2013

Received ENV Clearance Target 8/26/2014 Received ENV Clearance Actual 3/12/2015

Utility Coordination Target 4/29/2015 Utility Coordination Actual 7/28/2015

Right of Way Coordination Target 4/24/2015 Right of Way Coordination Actual 7/28/2015

Project Ready to Bid Actual 7/28/2015 Project Ready to Bid Target 4/29/2015

Project Engineering Cost to Date $535,019 Construction Cost  to Date $3,405,237

Construction Engineering Cost to 
Date

$123,866 Total Cost to Date $4,064,122

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032003092 Category Description Program Identifier

Highway SH 95 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

ON

District Austin County Williamson 2

From Limit AT DRAIN To Limit STR 0320-03-034 3

Construction Cost/Estimate $370,591 TIER 1 4

Description Bridge Widening & Replace Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 65.00 Total Score 79.60 7

Project Length 0.063 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target 10/19/2015 Design 30% Complete Actual 10/8/2015

Design 60% Complete Target 12/16/2015 Design 60% Complete Actual 12/17/2015

Design 100% Complete Target 8/12/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/1/2015 Start Design Actual 7/1/2015

Received ENV Clearance Target 4/18/2016 Received ENV Clearance Actual 3/17/2016

Utility Coordination Target 5/11/2016 Utility Coordination Actual 8/1/2016

Right of Way Coordination Target 6/1/2016 Right of Way Coordination Actual 8/1/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/12/2016

Project Engineering Cost to Date $567,549 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $567,549

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032003093 Category Description Program Identifier

Highway SH 95 Status Construction Scheduled 1 Category 9 - Transportation 
Enhancement (1609TE)

TE

District Austin County Williamson 2

From Limit T H JOHNSON DRIVE To Limit CARLOS PARKER BLVD. SW (US79) 3

Construction Cost/Estimate $1,507,709 TIER NA 4

Description Construct Pedestrian And Bike Path 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.879 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target 4/10/2015 Design 30% Complete Actual 4/10/2015

Design 60% Complete Target 8/3/2015 Design 60% Complete Actual 10/8/2015

Design 100% Complete Target 11/2/2015 Design 100% Complete Actual 2/11/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/9/2014 Start Design Actual 9/9/2014

Received ENV Clearance Target 11/2/2015 Received ENV Clearance Actual 1/27/2016

Utility Coordination Target 3/1/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 1/20/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/1/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $208,195

Construction Engineering Cost to 
Date

$0 Total Cost to Date $208,195

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032003095 Category Description Program Identifier

Highway SH 95 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Austin County Williamson 2

From Limit FM 971 To Limit 0.1 MI S OF CHANDLER RD 3

Construction Cost/Estimate $861,567 TIER NA 4

Description Level Up & Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.393 (mi) Estimated Completed Date 10/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Bobby A. Ramthun, P.E. Contact Phone (512)930-5402 10

Construction Company Contact CORNERSTONE PAVING AND CONSTRUCTION, L.L.C.

Design 30% Complete Target 7/1/2015 Design 30% Complete Actual 7/1/2015

Design 60% Complete Target 7/15/2015 Design 60% Complete Actual TBD

Design 100% Complete Target 8/28/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 1/29/2016 Work Begin Date 8/8/2016

Percent of Time Used 79.49 Percent of Budget Used 40.94

Start Design Target 6/3/2015 Start Design Actual 6/3/2015

Received ENV Clearance Target 8/7/2015 Received ENV Clearance Actual 7/17/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/18/2015 Project Ready to Bid Target 8/28/2015

Project Engineering Cost to Date $40,264 Construction Cost  to Date $736,190

Construction Engineering Cost to 
Date

$0 Total Cost to Date $776,454

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$916,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032003096 Category Description Program Identifier

Highway SH 95 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

BMN

District Austin County Williamson 2

From Limit 0.75 MI N OF FM 397 To Limit 0.58 MI N OF BU 79B 3

Construction Cost/Estimate $100,000 TIER 2 4

Description Upgrade Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 30.00 Total Score 59.70 7

Project Length 2.322 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,277 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,277

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032003097 Category Description Program Identifier

Highway SH 95 Status Finalizing for Construction 1 Category 2M - Proposition 1 
(17P102)

17S

District Austin County Williamson 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TDC

From Limit TH JOHNSON DR To Limit 2ND ST 3

Construction Cost/Estimate $1,384,715 TIER 2 4

Description Mill, Seal And Type D Inlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 48.38 Total Score 72.95 7

Project Length 1.912 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 9/1/2016

Design 60% Complete Target TBD Design 60% Complete Actual 9/15/2016

Design 100% Complete Target TBD Design 100% Complete Actual 10/7/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/15/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/7/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual 10/7/2016

Project Ready to Bid Actual 10/7/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $25,598 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $25,598

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,643,604

$8,218

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032005015 Category Description Program Identifier

Highway SL 363 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Waco County Bell 2

From Limit IH 35 To Limit US 190 3

Construction Cost/Estimate $2,636,800 TIER 1 4

Description Mill, Seal And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 52.65 Total Score 81.40 7

Project Length 6.592 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $342 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $342

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,636,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032101054 Category Description Program Identifier

Highway SH 95 Status Construction Scheduled 1 Category 4 - Proposition 1 
(15P104)

15S

District Austin County Williamson 2

From Limit OLD COUPLAND ROAD To Limit TRAVIS C/L 3

Construction Cost/Estimate $9,287,667 TIER NA 4

Description Convert Super 2 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.363 (mi) Estimated Completed Date 2/10/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bobby A. Ramthun, P.E. Contact Phone (512)930-5402 10

Construction Company Contact APAC-TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 2/20/2015 Design 60% Complete Actual 2/20/2015

Design 100% Complete Target 5/12/2015 Design 100% Complete Actual 5/12/2015

Notice to Proceed Date 11/10/2015 Work Begin Date 1/4/2016

Percent of Time Used 79.85 Percent of Budget Used 101.68

Start Design Target 10/1/2014 Start Design Actual 10/1/2014

Received ENV Clearance Target 10/1/2014 Received ENV Clearance Actual 4/16/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/30/2015 Project Ready to Bid Target 10/1/2014

Project Engineering Cost to Date $452,997 Construction Cost  to Date $19,123,757

Construction Engineering Cost to 
Date

$668,401 Total Cost to Date $20,245,155

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,287,668

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032102016 Category Description Program Identifier

Highway SH 95 Status Construction Scheduled 1 Category 11 - Proposition 1 
(15P111)

15S

District Austin County Travis 2

From Limit WILLIMSON C/L To Limit BASTROP C/L 3

Construction Cost/Estimate $846,930 TIER NA 4

Description Convert Super 2 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.050 (mi) Estimated Completed Date 2/10/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bobby A. Ramthun, P.E. Contact Phone (512)930-5402 10

Construction Company Contact APAC-TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 2/20/2015 Design 60% Complete Actual 2/20/2015

Design 100% Complete Target 5/12/2015 Design 100% Complete Actual 5/12/2015

Notice to Proceed Date 11/10/2015 Work Begin Date 1/4/2016

Percent of Time Used 79.85 Percent of Budget Used 101.68

Start Design Target 10/1/2014 Start Design Actual 10/1/2014

Received ENV Clearance Target 10/1/2014 Received ENV Clearance Actual 4/16/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/30/2015 Project Ready to Bid Target 10/1/2014

Project Engineering Cost to Date $40,269 Construction Cost  to Date $1,761,357

Construction Engineering Cost to 
Date

$61,669 Total Cost to Date $1,863,296

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$794,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032103020 Category Description Program Identifier

Highway SH 95 Status Construction Scheduled 1 Category 11 - Proposition 1 
(15P111)

15S

District Austin County Bastrop 2

From Limit TRAVIS C/L To Limit US 290 3

Construction Cost/Estimate $3,293,188 TIER NA 4

Description Convert Super 2 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.413 (mi) Estimated Completed Date 2/10/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bobby A. Ramthun, P.E. Contact Phone (512)930-5402 10

Construction Company Contact APAC-TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 2/20/2015 Design 60% Complete Actual 2/20/2015

Design 100% Complete Target 5/12/2015 Design 100% Complete Actual 5/12/2015

Notice to Proceed Date 11/10/2015 Work Begin Date 1/4/2016

Percent of Time Used 79.85 Percent of Budget Used 101.68

Start Design Target 10/1/2014 Start Design Actual 10/1/2014

Received ENV Clearance Target 10/1/2014 Received ENV Clearance Actual 4/16/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/30/2015 Project Ready to Bid Target 10/1/2014

Project Engineering Cost to Date $50,932 Construction Cost  to Date $6,755,550

Construction Engineering Cost to 
Date

$237,425 Total Cost to Date $7,043,908

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,178,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032201046 Category Description Program Identifier

Highway SH 95 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Austin County Bastrop 2

From Limit AT PERSHING BLVD To Limit . 3

Construction Cost/Estimate $117,916 TIER 1 4

Description Install Traffic Signal 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 45.88 Total Score 79.10 7

Project Length 0.300 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 6/3/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,586 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,586

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$158,826

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9546



Project ID 032201047 Category Description Program Identifier

Highway SH 95 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Austin County Bastrop 2

From Limit AT FM 2336 To Limit . 3

Construction Cost/Estimate $46,106 TIER 2 4

Description Install Intersection Flashing Beacon 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 42.94 Total Score 64.10 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 6/3/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9547



Category Amount

$72,005

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032201049 Category Description Program Identifier

Highway SH 95 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Austin County Bastrop 2

From Limit 0.372 MI S OF FM 1441 To Limit LP 150 3

Construction Cost/Estimate $1,029,400 TIER 2 4

Description Mill, Seal & Tom Overlay 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 46.18 Total Score 72.20 7

Project Length 2.995 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,029,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032201050 Category Description Program Identifier

Highway SH 95 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Austin County Bastrop 2

From Limit ON SH 21 FROM LP 150 To Limit SH 71 3

Construction Cost/Estimate $188,900 TIER 2 4

Description Mill, Seal & Tom Overlay 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 48.38 Total Score 72.95 7

Project Length 0.393 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$188,900

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032302032 Category Description Program Identifier

Highway SH 95 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Yoakum County Fayette 2

From Limit 0.463 MI. S. OF FM 2237 To Limit COLONY 3

Construction Cost/Estimate $100,909 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.653 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Walsh, P.E. Contact Phone (361)572-5214 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/14/2015 Design 100% Complete Actual 8/5/2015

Notice to Proceed Date 2/29/2016 Work Begin Date 7/25/2016

Percent of Time Used 81.67 Percent of Budget Used 95.40

Start Design Target 3/23/2015 Start Design Actual 3/23/2015

Received ENV Clearance Target 7/1/2015 Received ENV Clearance Actual 7/8/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/5/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $717 Construction Cost  to Date $204,927

Construction Engineering Cost to 
Date

$0 Total Cost to Date $205,644

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$119,957

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032302033 Category Description Program Identifier

Highway SH 95 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Yoakum County Fayette 2

From Limit BASTROP C/L To Limit 0.490 MI SOUTH OF FM 2237 3

Construction Cost/Estimate $232,338 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.468 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/9/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/4/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 7/29/2016 Received ENV Clearance Actual 7/8/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$231,166

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032302034 Category Description Program Identifier

Highway SH 95 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District Yoakum County Fayette 2

From Limit FM 1115 To Limit 3.861 MI S OF FM 1115 (CSJ BREAK) 3

Construction Cost/Estimate $3,500,000 TIER 2 4

Description Rehabilitate Roadway And Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 32.35 Total Score 67.50 7

Project Length 3.861 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 8/20/2018 Design 30% Complete Actual TBD

Design 60% Complete Target 9/20/2018 Design 60% Complete Actual TBD

Design 100% Complete Target 1/11/2019 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/1/2018 Start Design Actual TBD

Received ENV Clearance Target 1/11/2019 Received ENV Clearance Actual TBD

Utility Coordination Target 1/11/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 1/11/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/11/2019

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032302035 Category Description Program Identifier

Highway SH 95 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

PM

District Yoakum County Fayette 2

From Limit BASTROP C/L To Limit FM 1115 3

Construction Cost/Estimate $3,000,000 TIER 2 4

Description Pavement Repiar And Surfacing 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 27.21 Total Score 65.75 7

Project Length 6.260 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032303032 Category Description Program Identifier

Highway SH 95 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Yoakum County Fayette 2

From Limit COLONY To Limit IH 10 3

Construction Cost/Estimate $231,476 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.982 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Walsh, P.E. Contact Phone (361)572-5214 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/14/2015 Design 100% Complete Actual 8/5/2015

Notice to Proceed Date 2/29/2016 Work Begin Date 7/25/2016

Percent of Time Used 81.67 Percent of Budget Used 95.40

Start Design Target 3/23/2015 Start Design Actual 3/23/2015

Received ENV Clearance Target 7/1/2015 Received ENV Clearance Actual 7/8/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/5/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $717 Construction Cost  to Date $472,587

Construction Engineering Cost to 
Date

$0 Total Cost to Date $473,304

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$279,770

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032303033 Category Description Program Identifier

Highway SH 95 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District Yoakum County Fayette 2

From Limit 3.861 MI S OF FM 1115 
(CSJ BREAK)

To Limit US 90 3

Construction Cost/Estimate $6,500,000 TIER 2 4

Description Rehabilitate Roadway And Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 27.21 Total Score 65.75 7

Project Length 7.696 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 8/20/2018 Design 30% Complete Actual TBD

Design 60% Complete Target 9/20/2018 Design 60% Complete Actual TBD

Design 100% Complete Target 1/11/2019 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/1/2018 Start Design Actual TBD

Received ENV Clearance Target 1/11/2019 Received ENV Clearance Actual TBD

Utility Coordination Target 1/11/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 1/11/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/11/2019

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9564



Project ID 032401026 Category Description Program Identifier

Highway SH 95 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Yoakum County Fayette 2

From Limit US 90 IN FLATONIA To Limit 0.6 MI SOUTH OF US 90 3

Construction Cost/Estimate $1,046,229 TIER NA 4

Description Pavement Repair And Surfacing 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.589 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rodney Svec, P.E. Contact Phone (361)293-4378 10

Construction Company Contact DEAN WORD COMPANY, LTD.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/14/2015 Design 100% Complete Actual 8/5/2015

Notice to Proceed Date 4/13/2016 Work Begin Date 7/14/2016

Percent of Time Used 180.00 Percent of Budget Used 91.58

Start Design Target 4/6/2015 Start Design Actual 4/6/2015

Received ENV Clearance Target 7/3/2015 Received ENV Clearance Actual 5/12/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/5/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $44,336 Construction Cost  to Date $2,049,602

Construction Engineering Cost to 
Date

$25,252 Total Cost to Date $2,119,190

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032402022 Category Description Program Identifier

Highway SH 95 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

PM

District Yoakum County Lavaca 2

From Limit FM 532 IN MOULTON To Limit LCR 298 3

Construction Cost/Estimate $1,109,940 TIER NA 4

Description Pavement Repair And Surfacing 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.472 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rodney Svec, P.E. Contact Phone (361)293-4378 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/13/2015 Design 100% Complete Actual 2/25/2015

Notice to Proceed Date 6/18/2015 Work Begin Date 12/11/2015

Percent of Time Used 83.33 Percent of Budget Used 92.81

Start Design Target 4/29/2014 Start Design Actual 4/29/2014

Received ENV Clearance Target 10/13/2014 Received ENV Clearance Actual 10/13/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/25/2015 Project Ready to Bid Target 3/13/2015

Project Engineering Cost to Date $41,983 Construction Cost  to Date $1,848,356

Construction Engineering Cost to 
Date

$21,274 Total Cost to Date $1,911,612

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032402023 Category Description Program Identifier

Highway SH 95 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Yoakum County Lavaca 2

From Limit FAYETTE C/L To Limit 0.2 MI S OF FM 532 3

Construction Cost/Estimate $456,958 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 24.26 Total Score 57.75 7

Project Length 4.487 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9569



Category Amount

$456,958

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032402024 Category Description Program Identifier

Highway SH 95 Status Construction Scheduled 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Yoakum County Lavaca 2

From Limit FAYETTE COUNTY 
LINE

To Limit 0.020 MI NORTH OF CR298 (CSJ 
BREAK)

3

Construction Cost/Estimate $2,195,723 TIER NA 4

Description Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.719 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/12/2016 Design 100% Complete Actual 8/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/1/2016 Start Design Actual 2/1/2016

Received ENV Clearance Target 7/1/2016 Received ENV Clearance Actual 4/25/2016

Utility Coordination Target 8/12/2016 Utility Coordination Actual 8/9/2016

Right of Way Coordination Target 8/12/2016 Right of Way Coordination Actual 8/9/2016

Project Ready to Bid Actual 8/9/2016 Project Ready to Bid Target 8/12/2016

Project Engineering Cost to Date $47,559 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $47,559

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,420,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032403038 Category Description Program Identifier

Highway SH 95 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

PM

District Yoakum County Lavaca 2

From Limit LCR 298 To Limit 0.04 MI. S. OF US 90A IN SHINER 3

Construction Cost/Estimate $1,200,876 TIER NA 4

Description Pavement Repair And Surfacing 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.520 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rodney Svec, P.E. Contact Phone (361)293-4378 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/13/2015 Design 100% Complete Actual 2/25/2015

Notice to Proceed Date 6/18/2015 Work Begin Date 12/11/2015

Percent of Time Used 83.33 Percent of Budget Used 92.81

Start Design Target 4/29/2014 Start Design Actual 4/29/2014

Received ENV Clearance Target 10/13/2014 Received ENV Clearance Actual 10/13/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/25/2015 Project Ready to Bid Target 3/13/2015

Project Engineering Cost to Date $8,893 Construction Cost  to Date $2,535,789

Construction Engineering Cost to 
Date

$29,186 Total Cost to Date $2,573,868

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032403039 Category Description Program Identifier

Highway SH 95 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Yoakum County Lavaca 2

From Limit FM 966 To Limit UA 77 3

Construction Cost/Estimate $1,210,109 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 19.41 Total Score 56.10 7

Project Length 7.502 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,210,109

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9576



Project ID 032403040 Category Description Program Identifier

Highway SH 95 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Yoakum County Lavaca 2

From Limit 0.6 MI NORTH OF FM 
958

To Limit 0.6 MI SOUTH OF FM 958 3

Construction Cost/Estimate $680,933 TIER NA 4

Description Widen Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.291 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rodney Svec, P.E. Contact Phone (361)293-4378 10

Construction Company Contact GLENN FUQUA, INC.

Design 30% Complete Target 9/24/2015 Design 30% Complete Actual 11/3/2015

Design 60% Complete Target 10/21/2015 Design 60% Complete Actual 12/15/2015

Design 100% Complete Target 4/15/2016 Design 100% Complete Actual 4/14/2016

Notice to Proceed Date 10/25/2016 Work Begin Date 11/28/2016

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 9/2/2015 Start Design Actual 9/2/2015

Received ENV Clearance Target 2/29/2016 Received ENV Clearance Actual 2/18/2016

Utility Coordination Target 4/15/2016 Utility Coordination Actual 4/14/2016

Right of Way Coordination Target 4/15/2016 Right of Way Coordination Actual 4/14/2016

Project Ready to Bid Actual 4/14/2016 Project Ready to Bid Target 4/15/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$534 Total Cost to Date $534

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9577



Category Amount

$800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9578



Project ID 032403041 Category Description Program Identifier

Highway SH 95 Status Construction Scheduled 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Yoakum County Lavaca 2

From Limit 0.02 MI NORTH OF CR 
298(CSJ BREAK)

To Limit 1.0 MI NORTH OF US 90A 3

Construction Cost/Estimate $952,163 TIER NA 4

Description Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.493 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/12/2016 Design 100% Complete Actual 8/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/1/2016 Start Design Actual 2/1/2016

Received ENV Clearance Target 7/1/2016 Received ENV Clearance Actual 4/25/2016

Utility Coordination Target 8/12/2016 Utility Coordination Actual 8/9/2016

Right of Way Coordination Target 8/12/2016 Right of Way Coordination Actual 8/9/2016

Project Ready to Bid Actual 8/9/2016 Project Ready to Bid Target 8/12/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9579



Category Amount

$1,385,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9580



Project ID 032404004 Category Description Program Identifier

Highway FM 3475 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Yoakum County Lavaca 2

From Limit 0.15 MI S OF US 77A To Limit FM 318 3

Construction Cost/Estimate $57,100 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.876 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/9/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/4/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 7/29/2016 Received ENV Clearance Actual 7/8/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$72,618

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9582



Project ID 032501026 Category Description Program Identifier

Highway SH 111 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Yoakum County Dewitt 2

From Limit US 77A To Limit IRVINE ST. (IN YOAKUM) 3

Construction Cost/Estimate $24,023 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.644 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/9/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/4/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 7/29/2016 Received ENV Clearance Actual 7/8/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$26,794

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032601052 Category Description Program Identifier

Highway SH 286 Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1310GR)

GR

District Corpus Christi County Nueces 2 Category 12 - Strategic Priority 
(1312BM)

14M

From Limit SH 357 To Limit 1 MI S OF FM 43 3 Category 2M - Metropolitan Area 
Corridor  (1302M)

Construction Cost/Estimate $45,818,725 TIER NA 4 Category 2M - Metropolitan Area 
Corridor  (1302M)

Description Complete Freeway Section 5 Category 11 - District 
Discretionary (1311A)

Last Update Date 12/21/2016 Bid Received Date 6/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.755 (mi) Estimated Completed Date 11/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Martin Horst, P.E. Contact Phone (361)808-2261 10

Construction Company Contact HAAS-ANDERSON CONSTRUCTION, LTD.

Design 30% Complete Target 10/28/2011 Design 30% Complete Actual 10/28/2011

Design 60% Complete Target 5/14/2012 Design 60% Complete Actual 5/14/2012

Design 100% Complete Target 3/25/2013 Design 100% Complete Actual 3/25/2013

Notice to Proceed Date 9/5/2013 Work Begin Date 3/5/2014

Percent of Time Used 81.16 Percent of Budget Used 73.22

Start Design Target 12/2/2010 Start Design Actual 12/2/2010

Received ENV Clearance Target 5/9/2013 Received ENV Clearance Actual 5/9/2013

Utility Coordination Target 3/25/2013 Utility Coordination Actual 3/25/2013

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/9/2013 Project Ready to Bid Target 5/9/2013

Project Engineering Cost to Date $1,710,682 Construction Cost  to Date $69,394,138

Construction Engineering Cost to 
Date

$1,518,720 Total Cost to Date $72,623,540

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9585



Category Amount

$105,000

$2,100,000

$38,183,725

$2,930,000

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9586



Project ID 032603091 Category Description Program Identifier

Highway SH 286 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Corpus Christi County Nueces 2

From Limit LAREDO ST.. To Limit GOLLIHAR OVERPASS 3

Construction Cost/Estimate $4,244,327 TIER NA 4

Description Novachip Roadway 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.310 (mi) Estimated Completed Date 3/31/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Martin Horst, P.E. Contact Phone (361)808-2261 10

Construction Company Contact ANGEL BROTHERS HOLDINGS CORP.

Design 30% Complete Target 11/16/2009 Design 30% Complete Actual 11/16/2009

Design 60% Complete Target 3/16/2010 Design 60% Complete Actual 3/16/2010

Design 100% Complete Target 8/16/2010 Design 100% Complete Actual 8/16/2010

Notice to Proceed Date 11/24/2015 Work Begin Date 2/17/2016

Percent of Time Used 100.00 Percent of Budget Used 108.43

Start Design Target 8/17/2009 Start Design Actual 8/17/2009

Received ENV Clearance Target 8/16/2010 Received ENV Clearance Actual 8/16/2010

Utility Coordination Target 8/16/2010 Utility Coordination Actual 8/16/2010

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 1/28/2015 Project Ready to Bid Target 4/28/2011

Project Engineering Cost to Date $384,388 Construction Cost  to Date $10,468,879

Construction Engineering Cost to 
Date

$131,259 Total Cost to Date $10,984,526

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032701030 Category Description Program Identifier

Highway US 77 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Corpus Christi County Kleberg 2

From Limit SH 285 To Limit KENEDY/KLEBERG CO. LINE 3

Construction Cost/Estimate $35,000,000 TIER NA 4

Description Construct Relief Route Around Riviera 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$35,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032701032 Category Description Program Identifier

Highway US 77 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Corpus Christi County Kleberg 2

From Limit SH 285 To Limit KENEDY COUNTY LINE 3

Construction Cost/Estimate $1,765,567 TIER NA 4

Description Mill And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.040 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 6/20/2016 Design 30% Complete Actual 6/20/2016

Design 60% Complete Target 7/19/2016 Design 60% Complete Actual 7/19/2016

Design 100% Complete Target 8/12/2016 Design 100% Complete Actual 8/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/9/2016

Utility Coordination Target 9/2/2016 Utility Coordination Actual 8/12/2016

Right of Way Coordination Target 9/2/2016 Right of Way Coordination Actual 8/12/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/2/2016

Project Engineering Cost to Date $86,419 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $86,419

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9591



Category Amount

$1,525,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032702055 Category Description Program Identifier

Highway US 77 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

ADM

District Pharr County Kenedy 2

From Limit 8 MILES S. OF LA 
PARRA AVE

To Limit KENEDY/KLEBERG CL 3

Construction Cost/Estimate $62,106,100 TIER NA 4

Description Construct Mainlanes & Overpasses 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2035 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.608 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$62,106,100

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032702056 Category Description Program Identifier

Highway US 77 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Pharr County Kenedy 2

From Limit KENEDY/KLEBERG CL To Limit 8 MILES S OF LA PARRA AVE 3

Construction Cost/Estimate $20,500,000 TIER NA 4

Description Upgrade To Interstate Standards (interim) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.215 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$20,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032703045 Category Description Program Identifier

Highway US 77 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

ADM

District Pharr County Kenedy 2

From Limit 9.6 MILES N. OF 
NORIAS RD,NORTH

To Limit 8 MILES S. OF LA PARRA AVE 3

Construction Cost/Estimate $82,371,400 TIER NA 4

Description Construct Mainlanes & Overpasses 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2035 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.402 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$82,371,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032703048 Category Description Program Identifier

Highway US 77 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Pharr County Kenedy 2

From Limit 8 MILES S OF LA 
PARRA AVE.

To Limit 9.6 MILES N OF NORIAS RD, NORTH 3

Construction Cost/Estimate $22,225,000 TIER NA 4

Description Upgrade To Interstate Standards (interim) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.700 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$22,225,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032704036 Category Description Program Identifier

Highway US 77 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

ADM

District Pharr County Kenedy 2

From Limit NORIAS RD, NORTH To Limit 9.6 MILES (ARMSTRONG) 3

Construction Cost/Estimate $54,932,125 TIER NA 4

Description Construct Mainlanes & Overpasses 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2035 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.560 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$54,932,125

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032704037 Category Description Program Identifier

Highway US 77 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Pharr County Kenedy 2

From Limit 9.6 MILES 
(ARMSTRONG)

To Limit NORIAS RD., NORTH 3

Construction Cost/Estimate $16,800,000 TIER NA 4

Description Upgrade To Interstate Standards 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.600 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$16,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032705041 Category Description Program Identifier

Highway US 77 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

ADM

District Pharr County Kenedy 2

From Limit WILLACY/KENNEDY 
COUNTY LINE, NORTH

To Limit NORIAS RD 3

Construction Cost/Estimate $72,982,760 TIER NA 4

Description Construct Mainlanes & Overpasses 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2035 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.988 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$72,982,760

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032705042 Category Description Program Identifier

Highway US 77 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Pharr County Kenedy 2

From Limit NORIAS RD. To Limit WILLACY/KENEDY COUNTY LINE, 
NORTH

3

Construction Cost/Estimate $34,800,000 TIER NA 4

Description Upgrade To Interstate Standards (interim) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9607



Category Amount

$34,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032706026 Category Description Program Identifier

Highway BU 77-W Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Pharr County Willacy 2

From Limit US 77 (NORTH) To Limit SH 186 3

Construction Cost/Estimate $461,093 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 6.91 Total Score 51.85 7

Project Length 3.182 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 11/5/2015

Design 60% Complete Target TBD Design 60% Complete Actual 10/13/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 9/24/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9609



Category Amount

$461,093

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032706027 Category Description Program Identifier

Highway BU 77-W Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Pharr County Willacy 2

From Limit CONLEY RD. To Limit EXCHANGE AVE. 3

Construction Cost/Estimate $132,680 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 2.554 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$132,680

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9612



Project ID 032707042 Category Description Program Identifier

Highway BU 77-W Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Pharr County Willacy 2

From Limit FM 3168 To Limit FM 506 3

Construction Cost/Estimate $2,628,266 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 8.600 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,628,266

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032708088 Category Description Program Identifier

Highway BU 77-X Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Pharr County Cameron 2

From Limit @ GAYLE AVE. To Limit . 3

Construction Cost/Estimate $38,658 TIER 2 4

Description Install Intersection Flashing Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$55,009

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032708089 Category Description Program Identifier

Highway BU 77-X Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Pharr County Cameron 2

From Limit @ MONROE AVE. To Limit . 3

Construction Cost/Estimate $27,664 TIER 2 4

Description Install Intersection Flashing Beacon, Safety Lighting @ Intersection 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.199 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$55,009

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032708090 Category Description Program Identifier

Highway BU 77-X Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Pharr County Cameron 2

From Limit @ JACKSON ST. To Limit . 3

Construction Cost/Estimate $27,938 TIER 2 4

Description Install Intersection Flashing Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$55,009

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032708091 Category Description Program Identifier

Highway BU 77-X Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Pharr County Cameron 2

From Limit @ FILMORE AVE. To Limit . 3

Construction Cost/Estimate $29,058 TIER 2 4

Description Install Intersection Flashing Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$55,009

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032708092 Category Description Program Identifier

Highway IH 69E Status Finalizing for Construction 1 Category 2U - Urban Area 
Corridor (1902U)

District Pharr County Cameron 2

From Limit INDUSTRIAL BLVD. To Limit PRIMERA RD. 3

Construction Cost/Estimate $1,500,000 TIER 2 4

Description North Bound Ramp Reversal 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032708093 Category Description Program Identifier

Highway IH 69E Status Under Development 1 Category 2U - Urban Area 
Corridor (2402U)

District Pharr County Cameron 2

From Limit 0.17 MI N OF 
BALLENGER RD.

To Limit @ SEBASTIAN 3

Construction Cost/Estimate $2,500,000 TIER NA 4

Description Proposed Southbound Frontage Road 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9626



Project ID 032708094 Category Description Program Identifier

Highway IH 69E Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Pharr County Cameron 2

From Limit 4.325 MI S OF 
CAMERON/WILLACY CL

To Limit CAMERON/WILLACY CL 3

Construction Cost/Estimate $43,250,000 TIER NA 4

Description Upgrade To Interstate Standards 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.325 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $247,822 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $247,822

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$43,250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032710057 Category Description Program Identifier

Highway US 77 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Pharr County Willacy 2

From Limit 0.93 MI S OF 
WILLACY/KENEDY CL

To Limit BUSINESS 77 3

Construction Cost/Estimate $29,917,953 TIER NA 4

Description Construct Mainlanes & Overpass 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.419 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 2/1/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/10/2012

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,292,857 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,292,857

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$29,917,953

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032710058 Category Description Program Identifier

Highway IH 69E Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Pharr County Willacy 2

From Limit CAMERON/WILLACY 
COUNTY LINE

To Limit FM 1018 3

Construction Cost/Estimate $645,474 TIER NA 4

Description Overlay_(main Lanes) 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 4/28/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Juan Bosquez, P.E. Contact Phone (956)399-5103 10

Construction Company Contact IOC COMPANY LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/21/2016 Work Begin Date TBD

Percent of Time Used 21.11 Percent of Budget Used 14.39

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $115,576 Construction Cost  to Date $103,000

Construction Engineering Cost to 
Date

$1,272 Total Cost to Date $219,848

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$805,480

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032710059 Category Description Program Identifier

Highway IH 69E Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Pharr County Willacy 2

From Limit FM 3168 To Limit BUS 77 3

Construction Cost/Estimate $1,365,424 TIER NA 4

Description Overlat (main Lanes) 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 4/28/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Juan Bosquez, P.E. Contact Phone (956)399-5103 10

Construction Company Contact IOC COMPANY LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/21/2016 Work Begin Date TBD

Percent of Time Used 21.11 Percent of Budget Used 14.39

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $46,763 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$3,370 Total Cost to Date $50,133

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,857,272

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032710060 Category Description Program Identifier

Highway IH 69E Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Pharr County Willacy 2

From Limit CAMERON/WILLACY 
COUNTY LINE

To Limit FM 1018 3

Construction Cost/Estimate $592,418 TIER NA 4

Description Overlay (frontage Roads) 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 4/28/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Juan Bosquez, P.E. Contact Phone (956)399-5103 10

Construction Company Contact IOC COMPANY LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/21/2016 Work Begin Date TBD

Percent of Time Used 21.11 Percent of Budget Used 14.39

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $21,354 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$1,462 Total Cost to Date $22,816

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9635



Category Amount

$556,183

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032710061 Category Description Program Identifier

Highway IH 69E Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Pharr County Willacy 2

From Limit FM 3168 To Limit BUS 77 3

Construction Cost/Estimate $1,517,081 TIER NA 4

Description Overlay (frontage Roads) 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 4/28/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Juan Bosquez, P.E. Contact Phone (956)399-5103 10

Construction Company Contact IOC COMPANY LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/21/2016 Work Begin Date TBD

Percent of Time Used 21.11 Percent of Budget Used 14.39

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $43,440 Construction Cost  to Date $501,407

Construction Engineering Cost to 
Date

$3,748 Total Cost to Date $548,595

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,548,031

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032710062 Category Description Program Identifier

Highway US 77 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Pharr County Willacy 2

From Limit WILLACY/KENEDY C.L. To Limit 0.93 MI S OF WILLACY/KENEDY C.L. 3

Construction Cost/Estimate $19,000,000 TIER NA 4

Description Upgrade To Interstate Standards (interim) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.942 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$19,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032710063 Category Description Program Identifier

Highway IH 69E Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Pharr County Willacy 2

From Limit CAMERON/WILLACY CL To Limit SPUR 413 3

Construction Cost/Estimate $4,380,000 TIER NA 4

Description Upgrade To Interstate Standards 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.438 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $129,147 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $129,147

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,380,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032801014 Category Description Program Identifier

Highway SH 97 Status Construction Scheduled 1 Category 1 - Energy Sector 
Projects (1501E)

ES4

District San Antonio County Wilson 2

From Limit US 181 To Limit US 87 3

Construction Cost/Estimate $17,618,829 TIER NA 4

Description Rehab And Widen Roadway To Provide Passing Lanes And Operational Improvements 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.613 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Will Lockett, P.E. Contact Phone (830)609-0707 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target 12/6/2012 Design 30% Complete Actual 12/13/2012

Design 60% Complete Target 2/6/2013 Design 60% Complete Actual 2/11/2013

Design 100% Complete Target 3/26/2013 Design 100% Complete Actual 6/15/2015

Notice to Proceed Date 11/4/2015 Work Begin Date TBD

Percent of Time Used 24.40 Percent of Budget Used 35.16

Start Design Target 10/1/2012 Start Design Actual 10/1/2012

Received ENV Clearance Target 3/26/2013 Received ENV Clearance Actual 7/10/2015

Utility Coordination Target 3/26/2013 Utility Coordination Actual 5/20/2015

Right of Way Coordination Target 3/26/2013 Right of Way Coordination Actual 5/20/2015

Project Ready to Bid Actual 7/10/2015 Project Ready to Bid Target 3/26/2013

Project Engineering Cost to Date $750,025 Construction Cost  to Date $11,645,837

Construction Engineering Cost to 
Date

$2,018 Total Cost to Date $12,397,880

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$17,618,830

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032802043 Category Description Program Identifier

Highway SH 97 Status Finalizing for Construction 1 Category 11 - Proposition 1 
(17P111)

17S

District San Antonio County Wilson 2 Category 11 - District 
Discretionary (1711)

TDC

From Limit ATASCOSA COUNTY 
LINE

To Limit LP 181 3 Category 1 - Preservation & 
Energy Sector (16B01)

TDC

Construction Cost/Estimate $22,008,093 TIER 1 4 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TDC

Description Rehab And Widen Roadway To Provide Passing Lanes And Operational Improvements 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 51.76 Total Score 82.60 7

Project Length 12.728 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target 2/12/2015 Design 30% Complete Actual 2/12/2015

Design 60% Complete Target 2/12/2015 Design 60% Complete Actual 2/12/2015

Design 100% Complete Target 5/22/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/2/2015 Start Design Actual TBD

Received ENV Clearance Target 2/2/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 4/16/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 4/16/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/22/2015

Project Engineering Cost to Date $686,140 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$126 Total Cost to Date $686,266

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,940,000

$1,775,000

$2,392,983

$16,429,784

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032803032 Category Description Program Identifier

Highway SH 97 Status Construction Scheduled 1 Category 11 - Proposition 1 
(15P111)

15S

District San Antonio County Atascosa 2

From Limit WILSON COUNTY LINE To Limit IH 37 3

Construction Cost/Estimate $11,864,972 TIER NA 4

Description Rehab And Widen Roadway To Provide Passing Lanes And Operational Improvements 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.678 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target 11/15/2013 Design 30% Complete Actual 11/15/2013

Design 60% Complete Target 1/30/2015 Design 60% Complete Actual 12/11/2014

Design 100% Complete Target 4/3/2015 Design 100% Complete Actual 3/26/2015

Notice to Proceed Date 7/16/2015 Work Begin Date TBD

Percent of Time Used 71.76 Percent of Budget Used 68.75

Start Design Target 11/1/2012 Start Design Actual 11/1/2012

Received ENV Clearance Target 4/3/2015 Received ENV Clearance Actual 4/9/2015

Utility Coordination Target 4/3/2015 Utility Coordination Actual 3/26/2015

Right of Way Coordination Target 4/3/2015 Right of Way Coordination Actual 3/26/2015

Project Ready to Bid Actual 4/9/2015 Project Ready to Bid Target 4/3/2015

Project Engineering Cost to Date $1,283,962 Construction Cost  to Date $16,053,576

Construction Engineering Cost to 
Date

$919,868 Total Cost to Date $18,257,406

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9647



Category Amount

$11,864,972

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032803035 Category Description Program Identifier

Highway SH 97 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District San Antonio County Atascosa 2

From Limit US 281 To Limit IH 37 3

Construction Cost/Estimate $7,000,000 TIER NA 4

Description Restore Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.532 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,273 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,273

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032804041 Category Description Program Identifier

Highway SH 97 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District San Antonio County Atascosa 2

From Limit US 281 To Limit . 3

Construction Cost/Estimate $227,775 TIER 1 4

Description Intersection Operational Improvements 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 50.29 Total Score 81.35 7

Project Length 0.061 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $86,037 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $86,037

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$361,770

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032804044 Category Description Program Identifier

Highway SH 97 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1811)

PES

District San Antonio County Atascosa 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

From Limit 0.8 MI S OF FM 476 To Limit US 281 3

Construction Cost/Estimate $2,373,360 TIER 1 4

Description Rehabilitate Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 54.71 Total Score 82.10 7

Project Length 1.364 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $160,107 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $160,107

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032804045 Category Description Program Identifier

Highway SH 97 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District San Antonio County Atascosa 2

From Limit FM 3510 To Limit 0.8 MI SOUTH OF FM 476 3

Construction Cost/Estimate $79,298 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.230 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/5/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$92,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032805037 Category Description Program Identifier

Highway SH 97 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1512SW)

SW

District San Antonio County Atascosa 2

From Limit 0.6 MILES EAST OF 
BURNETT AVE

To Limit SH 16 3

Construction Cost/Estimate $17,494,208 TIER NA 4

Description Rehab And Widen Roadway To Provide Passing Lanes And Operational Improvements 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.837 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact ANDERSON COLUMBIA CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual 12/13/2012

Design 60% Complete Target TBD Design 60% Complete Actual 2/11/2013

Design 100% Complete Target TBD Design 100% Complete Actual 3/23/2015

Notice to Proceed Date 7/7/2015 Work Begin Date 9/8/2015

Percent of Time Used 83.19 Percent of Budget Used 36.04

Start Design Target TBD Start Design Actual 10/1/2012

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/8/2015

Utility Coordination Target TBD Utility Coordination Actual 3/23/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 3/23/2015

Project Ready to Bid Actual 4/8/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,266,669 Construction Cost  to Date $11,831,715

Construction Engineering Cost to 
Date

$654,450 Total Cost to Date $13,752,834

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9657



Category Amount

$14,300,194

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032805044 Category Description Program Identifier

Highway SH 97 Status Construction Scheduled 1 Category 1 - Energy Sector 
Projects (1501E)

ES4

District San Antonio County Atascosa 2

From Limit FM 140 To Limit 0.6 MILES EAST OF BURNETT AVE 3

Construction Cost/Estimate $1,760,592 TIER NA 4

Description Rehab And Widen Roadway To Provide Passing Lanes And Operational Improvements 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.957 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact ANDERSON COLUMBIA CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/30/2015 Work Begin Date 1/14/2016

Percent of Time Used 53.72 Percent of Budget Used 34.30

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $204,786 Construction Cost  to Date $474,371

Construction Engineering Cost to 
Date

$27,036 Total Cost to Date $706,193

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,760,592

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032806027 Category Description Program Identifier

Highway SH 97 Status Construction Scheduled 1 Category 1 - Energy Sector 
Projects (1501E)

ES4

District San Antonio County Atascosa 2

From Limit 9.0 MI NORTH OF 
MCMULLEN C/L

To Limit FM 140 3

Construction Cost/Estimate $10,776,873 TIER NA 4

Description Rehab And Widen Roadway To Provide Passing Lanes And Operational Improvements 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.848 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact ANDERSON COLUMBIA CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/30/2015 Work Begin Date 1/14/2016

Percent of Time Used 53.72 Percent of Budget Used 34.30

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $975,060 Construction Cost  to Date $7,778,171

Construction Engineering Cost to 
Date

$176,547 Total Cost to Date $8,929,778

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,776,873

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032806028 Category Description Program Identifier

Highway SH 97 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

District San Antonio County Atascosa 2

From Limit MCMULLEN/ATASCOSA 
C/L

To Limit 2.0 MI N. OF MCMULLEN/ATASCOSA 
C/L

3

Construction Cost/Estimate $3,835,535 TIER NA 4

Description Restore Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.559 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact CURRAN CONTRACTING COMPANY

Design 30% Complete Target 4/14/2014 Design 30% Complete Actual 5/28/2014

Design 60% Complete Target 4/14/2014 Design 60% Complete Actual 5/28/2014

Design 100% Complete Target 5/22/2014 Design 100% Complete Actual 7/7/2014

Notice to Proceed Date 10/17/2014 Work Begin Date 11/10/2014

Percent of Time Used 129.16 Percent of Budget Used 106.74

Start Design Target 3/10/2014 Start Design Actual 3/10/2014

Received ENV Clearance Target 5/22/2014 Received ENV Clearance Actual 7/2/2014

Utility Coordination Target 5/22/2014 Utility Coordination Actual 7/7/2014

Right of Way Coordination Target 5/22/2014 Right of Way Coordination Actual 7/7/2014

Project Ready to Bid Actual 7/7/2014 Project Ready to Bid Target 5/22/2014

Project Engineering Cost to Date $361,213 Construction Cost  to Date $8,948,522

Construction Engineering Cost to 
Date

$401,265 Total Cost to Date $9,711,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9663



Category Amount

$2,817,517

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032806029 Category Description Program Identifier

Highway SH 97 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District San Antonio County Atascosa 2

From Limit 2.6 MILES NORTH OF 
MCMULLEN C/L

To Limit 9.0 MI NORTH OF MCMULLEN C/L 3

Construction Cost/Estimate $10,114,303 TIER NA 4

Description Rehab And Widen Roadway To Provide Passing Lanes And Operational Improvements 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.441 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact ANDERSON COLUMBIA CO., INC.

Design 30% Complete Target 2/12/2015 Design 30% Complete Actual 2/12/2015

Design 60% Complete Target 2/12/2015 Design 60% Complete Actual 3/12/2015

Design 100% Complete Target 3/13/2015 Design 100% Complete Actual 3/13/2015

Notice to Proceed Date 2/10/2016 Work Begin Date TBD

Percent of Time Used 35.70 Percent of Budget Used 16.94

Start Design Target 12/3/2014 Start Design Actual 12/3/2014

Received ENV Clearance Target 1/6/2015 Received ENV Clearance Actual 8/3/2015

Utility Coordination Target 2/19/2015 Utility Coordination Actual 2/19/2015

Right of Way Coordination Target 2/19/2015 Right of Way Coordination Actual 2/19/2015

Project Ready to Bid Actual 8/3/2015 Project Ready to Bid Target 3/13/2015

Project Engineering Cost to Date $1,065,552 Construction Cost  to Date $2,613,545

Construction Engineering Cost to 
Date

$60,180 Total Cost to Date $3,739,278

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$15,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032806030 Category Description Program Identifier

Highway SH 97 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1811)

PES

District San Antonio County Atascosa 2

From Limit MCMULLEN/ATASCOSA 
C/L

To Limit 2.6 MI N. OF MCMULLEN/ATASCOSA 
C/L

3

Construction Cost/Estimate $2,814,900 TIER 2 4

Description Widen Rdwy To Provide Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 60.88 Total Score 57.40 7

Project Length 2.559 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $200,224 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $200,224

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032807014 Category Description Program Identifier

Highway SH 97 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1811)

PES

District San Antonio County Mcmullen 2

From Limit LASALLE COUNTY LINE To Limit ATASCOSA COUNTY LINE 3

Construction Cost/Estimate $5,355,598 TIER 2 4

Description Rehab And Widen Roadway To Provide Passing Lanes And Operational Improvements 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 60.88 Total Score 65.90 7

Project Length 10.333 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 2/12/2015

Design 60% Complete Target TBD Design 60% Complete Actual 3/12/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/3/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $543,363 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $543,363

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,760,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032807016 Category Description Program Identifier

Highway SH 97 Status Construction Scheduled 1 Category 10 - Miscellaneous 
Transportation Projects (1410)

District San Antonio County Mcmullen 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

From Limit LASALLE/MCMULLEN 
C/L

To Limit ATASCOSA/MCMULLEN C/L 3

Construction Cost/Estimate $14,856,570 TIER NA 4

Description Restore Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.340 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact CURRAN CONTRACTING COMPANY

Design 30% Complete Target 4/14/2014 Design 30% Complete Actual 5/28/2014

Design 60% Complete Target 4/14/2014 Design 60% Complete Actual 5/28/2014

Design 100% Complete Target 5/22/2014 Design 100% Complete Actual 7/7/2014

Notice to Proceed Date 10/17/2014 Work Begin Date 11/10/2014

Percent of Time Used 129.16 Percent of Budget Used 106.74

Start Design Target 3/10/2014 Start Design Actual 3/10/2014

Received ENV Clearance Target 5/22/2014 Received ENV Clearance Actual 7/2/2014

Utility Coordination Target 5/22/2014 Utility Coordination Actual 7/7/2014

Right of Way Coordination Target 5/22/2014 Right of Way Coordination Actual 7/7/2014

Project Ready to Bid Actual 7/7/2014 Project Ready to Bid Target 5/22/2014

Project Engineering Cost to Date $237,997 Construction Cost  to Date $31,816,102

Construction Engineering Cost to 
Date

$1,556,123 Total Cost to Date $33,610,222

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$300,000

$15,182,483

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032808022 Category Description Program Identifier

Highway SH 97 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

ON

District Laredo County Lasalle 2

From Limit FRIO RIVER BRIDGE To Limit . 3

Construction Cost/Estimate $3,104,932 TIER NA 4

Description For The Construction Of The Replacement Of An Existing Bridge & 300 Ft Approaches Only 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.063 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Justin Obinna, P.E. Contact Phone (830)876-1000 10

Construction Company Contact ANDERSON COLUMBIA CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/30/2015 Work Begin Date 7/6/2016

Percent of Time Used 32.34 Percent of Budget Used 38.02

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $479,974 Construction Cost  to Date $1,709,094

Construction Engineering Cost to 
Date

$48,410 Total Cost to Date $2,237,478

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,998,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032808023 Category Description Program Identifier

Highway SH 97 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Laredo County Lasalle 2

From Limit 2.918 MI W OF 
MCMULLEN CL

To Limit MCMULLEN COUNTY LINE 3

Construction Cost/Estimate $88,948 TIER NA 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.918 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Justin Obinna, P.E. Contact Phone (830)876-1000 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 9/15/2015

Design 60% Complete Target TBD Design 60% Complete Actual 9/15/2015

Design 100% Complete Target TBD Design 100% Complete Actual 1/4/2016

Notice to Proceed Date 1/29/2016 Work Begin Date 4/4/2016

Percent of Time Used 41.89 Percent of Budget Used 101.16

Start Design Target TBD Start Design Actual 8/3/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/15/2015

Utility Coordination Target TBD Utility Coordination Actual 9/15/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 9/15/2015

Project Ready to Bid Actual 3/10/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $178,521

Construction Engineering Cost to 
Date

$414 Total Cost to Date $178,935

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$145,888

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032808024 Category Description Program Identifier

Highway SH 97 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

ON

District Laredo County Lasalle 2

From Limit FRIO RIVER RELIEF 
BRIDGE

To Limit . 3

Construction Cost/Estimate $1,791,898 TIER NA 4

Description For The Construction Of The Replacement Of An Existing Bridge & 300 Ft Approaches Only 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.034 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Justin Obinna, P.E. Contact Phone (830)876-1000 10

Construction Company Contact ANDERSON COLUMBIA CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/30/2015 Work Begin Date 7/6/2016

Percent of Time Used 32.34 Percent of Budget Used 38.02

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $376,396 Construction Cost  to Date $1,299,263

Construction Engineering Cost to 
Date

$36,801 Total Cost to Date $1,712,461

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,149,080

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032808025 Category Description Program Identifier

Highway SH 97 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

ON

District Laredo County Lasalle 2

From Limit CANYON SLOUGH 
CREEK BRIDGE

To Limit . 3

Construction Cost/Estimate $3,418,711 TIER NA 4

Description For The Constuction Of The Replacement Of An Existing Bridge & 300 Ft Approaches Only 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.063 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Justin Obinna, P.E. Contact Phone (830)876-1000 10

Construction Company Contact ANDERSON COLUMBIA CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/30/2015 Work Begin Date 7/6/2016

Percent of Time Used 32.34 Percent of Budget Used 38.02

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $367,257 Construction Cost  to Date $2,485,356

Construction Engineering Cost to 
Date

$70,397 Total Cost to Date $2,923,010

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,848,520

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032808026 Category Description Program Identifier

Highway SH 97 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1911)

PES

District Laredo County Lasalle 2

From Limit 2.918 MI W OF 
MCMULLEN CL

To Limit MCMULLEN COUNTY LINE 3

Construction Cost/Estimate $4,400,000 TIER 3 4

Description Rehabilitation Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 22.65 Total Score 44.40 7

Project Length 2.918 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,097 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,097

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,079,046

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 032903021 Category Description Program Identifier

Highway FM 649 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Laredo County Webb 2

From Limit 6.2 MI SOUTH OF SH 
359

To Limit JIM HOGG COUNTY LINE 3

Construction Cost/Estimate $4,121,150 TIER 2 4

Description Rehabilitation Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 7.493 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,121,150

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033001031 Category Description Program Identifier

Highway FM 1840 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Atlanta County Bowie 2

From Limit SH 98 To Limit SH 8 3

Construction Cost/Estimate $48,376 TIER NA 4

Description Texturize Shoulders & Cl Texturing 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.517 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rebecca Wells, P.E. Contact Phone (903)799-1480 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 1/4/2016 Design 60% Complete Actual 4/22/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/14/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 11/16/2015 Start Design Actual 11/16/2015

Received ENV Clearance Target 1/8/2016 Received ENV Clearance Actual 1/21/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/20/2016 Project Ready to Bid Target 7/19/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$11 Total Cost to Date $11

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$259,406

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033001033 Category Description Program Identifier

Highway SH 98 Status Under Development 1 Category DA - Develop Authority 
(6DA)

ON

District Atlanta County Bowie 2

From Limit AT ANDERSON CREEK To Limit . 3

Construction Cost/Estimate $1,000,000 TIER NA 4

Description Rehabilitate Bridges And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.102 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033001034 Category Description Program Identifier

Highway SH 98 Status Under Development 1 Category DA - Develop Authority 
(6DA)

ON

District Atlanta County Bowie 2

From Limit AT ANDERSON CK 
RELIEF

To Limit . 3

Construction Cost/Estimate $750,000 TIER NA 4

Description Rehabilitate Bridges And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.079 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033001035 Category Description Program Identifier

Highway SH 98 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Atlanta County Bowie 2

From Limit FM 1840 To Limit US 67 3

Construction Cost/Estimate $176,757 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.317 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/24/2016 Design 100% Complete Actual 7/25/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/1/2016 Start Design Actual 6/1/2016

Received ENV Clearance Target 6/1/2016 Received ENV Clearance Actual 7/18/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/25/2016 Project Ready to Bid Target 8/24/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$195,513

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033001036 Category Description Program Identifier

Highway SH 98 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Atlanta County Bowie 2

From Limit FM 1840 To Limit US 67 3

Construction Cost/Estimate $225,145 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 19.12 Total Score 56.00 7

Project Length 6.344 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$225,145

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033002016 Category Description Program Identifier

Highway FM 44 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Atlanta County Bowie 2

From Limit RED RIVER C/L To Limit FM 3165 3

Construction Cost/Estimate $44,905 TIER 2 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 25.00 Total Score 72.00 7

Project Length 4.619 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/31/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/1/2015 Start Design Actual 7/1/2015

Received ENV Clearance Target 3/31/2016 Received ENV Clearance Actual 10/12/2016

Utility Coordination Target 1/5/2016 Utility Coordination Actual 11/29/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/2/2016 Project Ready to Bid Target 10/6/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$174,437

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033002017 Category Description Program Identifier

Highway FM 44 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Atlanta County Bowie 2

From Limit RED RIVER C/L To Limit US 259 3

Construction Cost/Estimate $271,986 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 19.12 Total Score 56.00 7

Project Length 7.604 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$271,986

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033002018 Category Description Program Identifier

Highway FM 44 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Atlanta County Bowie 2

From Limit FM 3165 To Limit US 259 3

Construction Cost/Estimate $83,351 TIER 2 4

Description Profile Edgeline & Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2020 6

Strategic Score 24.26 Total Score 57.75 7

Project Length 3.182 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$83,351

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9700



Project ID 033004005 Category Description Program Identifier

Highway FM 44 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Paris County Red River 2

From Limit FM 911 To Limit BOWIE COUNTY LINE 3

Construction Cost/Estimate $263,241 TIER NA 4

Description Rehab 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.551 (mi) Estimated Completed Date 8/14/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Richard Harper, P.E. Contact Phone (903)737-4601 10

Construction Company Contact A. K. GILLIS & SONS, INC.

Design 30% Complete Target 5/12/2015 Design 30% Complete Actual 5/12/2015

Design 60% Complete Target 7/20/2015 Design 60% Complete Actual 7/20/2015

Design 100% Complete Target 12/23/2015 Design 100% Complete Actual 12/23/2015

Notice to Proceed Date 3/15/2016 Work Begin Date 4/25/2016

Percent of Time Used 61.95 Percent of Budget Used 60.04

Start Design Target 3/25/2015 Start Design Actual 3/25/2015

Received ENV Clearance Target 12/21/2015 Received ENV Clearance Actual 12/21/2015

Utility Coordination Target 12/23/2015 Utility Coordination Actual 12/23/2015

Right of Way Coordination Target 12/23/2015 Right of Way Coordination Actual 12/23/2015

Project Ready to Bid Actual 12/23/2015 Project Ready to Bid Target 12/23/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $332,090

Construction Engineering Cost to 
Date

$6,604 Total Cost to Date $338,694

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$350,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033101044 Category Description Program Identifier

Highway SH 100 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1612)

District Pharr County Cameron 2

From Limit 4.0 EAST OF FM 1847 To Limit 6.27 MI EAST OF FM 1847 3

Construction Cost/Estimate $2,561,306 TIER NA 4

Description Install Wildlife Crossings 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.253 (mi) Estimated Completed Date 11/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Juan Bosquez, P.E. Contact Phone (956)399-5103 10

Construction Company Contact FOREMOST PAVING, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 5/18/2016 Work Begin Date 9/6/2016

Percent of Time Used 20.59 Percent of Budget Used 47.59

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $529,700 Construction Cost  to Date $3,660,041

Construction Engineering Cost to 
Date

$40,206 Total Cost to Date $4,229,947

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9703



Category Amount

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033102051 Category Description Program Identifier

Highway SH 100 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Pharr County Cameron 2

From Limit SH 48 To Limit GARCIA ST 3

Construction Cost/Estimate $299,288 TIER NA 4

Description Improve Traffic Signals, Interconnect Signals 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.520 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target 6/12/2015 Design 30% Complete Actual 11/24/2015

Design 60% Complete Target 8/21/2015 Design 60% Complete Actual 1/29/2016

Design 100% Complete Target 12/18/2015 Design 100% Complete Actual 8/5/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/1/2015 Start Design Actual 9/15/2015

Received ENV Clearance Target 8/25/2015 Received ENV Clearance Actual 8/18/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/18/2016 Project Ready to Bid Target 12/18/2015

Project Engineering Cost to Date $519 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $519

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$212,831

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033102052 Category Description Program Identifier

Highway SH 100 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1612)

District Pharr County Cameron 2

From Limit 6.27 MI EAST OF FM 
1847

To Limit 1.75 MILES WEST OF FM 510 3

Construction Cost/Estimate $3,778,681 TIER NA 4

Description Install Wildlife Crossings 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.818 (mi) Estimated Completed Date 11/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Juan Bosquez, P.E. Contact Phone (956)399-5103 10

Construction Company Contact FOREMOST PAVING, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 5/18/2016 Work Begin Date 9/6/2016

Percent of Time Used 20.59 Percent of Budget Used 47.59

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $6,942 Construction Cost  to Date $1,247,569

Construction Engineering Cost to 
Date

$72,986 Total Cost to Date $1,327,498

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033104066 Category Description Program Identifier

Highway PR 100 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Pharr County Cameron 2

From Limit @ ESPERANZA ST. To Limit . 3

Construction Cost/Estimate $21,068 TIER NA 4

Description Install Intersection Flashing Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., INC.

Design 30% Complete Target 7/15/2014 Design 30% Complete Actual 7/18/2014

Design 60% Complete Target 9/24/2014 Design 60% Complete Actual 12/11/2014

Design 100% Complete Target 1/22/2015 Design 100% Complete Actual 2/9/2015

Notice to Proceed Date 5/8/2015 Work Begin Date TBD

Percent of Time Used 95.38 Percent of Budget Used 93.92

Start Design Target 5/1/2014 Start Design Actual 6/30/2014

Received ENV Clearance Target 7/28/2014 Received ENV Clearance Actual 2/20/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/11/2015 Project Ready to Bid Target 1/22/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $3,431

Construction Engineering Cost to 
Date

$2,674 Total Cost to Date $6,105

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$54,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033104067 Category Description Program Identifier

Highway PR 100 Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1709TP)

TP

District Pharr County Cameron 2

From Limit CITY OF SPI 
CONVENTION CENTER 
SOUTH

To Limit QUEEN ISABELA CAUSEWAY 3

Construction Cost/Estimate $3,149,056 TIER 2 4

Description Construct Concrete Sidewalks, Ramps, Curbs, Signage & Striping 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 28.68 Total Score 73.25 7

Project Length 3.930 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $36,300 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $36,300

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,224,790

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033201025 Category Description Program Identifier

Highway SH 208 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Abilene County Scurry 2

From Limit US 180 To Limit MITCHELL COUNTY LINE 3

Construction Cost/Estimate $203,780 TIER 2 4

Description Milled Edgeline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 12.362 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$203,780

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033201026 Category Description Program Identifier

Highway SH 208 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TCD

District Abilene County Scurry 2

From Limit MITCHELL COUNTY 
LINE

To Limit US 180 3

Construction Cost/Estimate $66,891 TIER 2 4

Description Installation Of Pavement Markings And Raised Reflective Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 12.362 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 10/10/2016

Design 60% Complete Target TBD Design 60% Complete Actual 11/2/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/8/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 11/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 11/2/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,055 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,055

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$80,430

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033202026 Category Description Program Identifier

Highway BS 208B Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1811)

District Abilene County Mitchell 2

From Limit IH 20 To Limit BI 20-J 3

Construction Cost/Estimate $3,000,000 TIER 1 4

Description Roadway Rehabilitation / Armoring 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 47.50 Total Score 79.65 7

Project Length 1.607 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033202027 Category Description Program Identifier

Highway SH 208 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Abilene County Mitchell 2

From Limit SCURRY COUNTY LINE To Limit IH 20 3

Construction Cost/Estimate $117,858 TIER 2 4

Description Milled Edgeline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 7.938 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$117,858

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033302012 Category Description Program Identifier

Highway SH 163 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District San Angelo County Sterling 2

From Limit MITCHELL COUNTY 
LINE

To Limit US 87 3

Construction Cost/Estimate $522,358 TIER 1 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 27.94 Total Score 75.50 7

Project Length 15.927 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 4/29/2016 Design 30% Complete Actual 4/29/2016

Design 60% Complete Target 8/1/2016 Design 60% Complete Actual 8/1/2016

Design 100% Complete Target 10/5/2016 Design 100% Complete Actual 10/7/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/4/2016 Start Design Actual 1/4/2016

Received ENV Clearance Target 11/10/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/24/2016 Project Ready to Bid Target 11/10/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$516,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033302013 Category Description Program Identifier

Highway SH 163 Status Under Development 1 Category 6 - Bridge Program 
(2206)

ON

District San Angelo County Sterling 2

From Limit AT WILLOW CREEK To Limit . 3

Construction Cost/Estimate $750,000 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.018 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033401045 Category Description Program Identifier

Highway FM 112 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Austin County Williamson 2

From Limit US 79 To Limit CR 438 3

Construction Cost/Estimate $11,800,000 TIER 2 4

Description Rehab Of 2 Ln Rural Rdwy & Add 4' Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 41.91 Total Score 63.75 7

Project Length 10.053 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 1/11/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,131,139 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,131,139

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$11,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033403021 Category Description Program Identifier

Highway FM 696 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Austin County Lee 2

From Limit FM 112 To Limit SL 123 3

Construction Cost/Estimate $1,026,900 TIER 2 4

Description Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 24.26 Total Score 64.75 7

Project Length 1.106 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,026,900

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033405031 Category Description Program Identifier

Highway FM 141 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Austin County Lee 2

From Limit 7.154 MI N OF US 290 To Limit US 290 3

Construction Cost/Estimate $654,902 TIER 2 4

Description Repair, LeveL-Up & Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 24.26 Total Score 64.75 7

Project Length 7.154 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$654,902

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033405032 Category Description Program Identifier

Highway FM 141 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Austin County Lee 2

From Limit SH 21 To Limit 0.167 MI E OF FM 1697 3

Construction Cost/Estimate $610,600 TIER 2 4

Description LeveL-Up & Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 34.56 Total Score 68.25 7

Project Length 7.980 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$610,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033406026 Category Description Program Identifier

Highway FM 448 Status Construction Scheduled 1 Category 1 - Proposition 1 
(15P101)

15S

District Austin County Lee 2

From Limit US 77 To Limit FM 2239 3

Construction Cost/Estimate $3,138,497 TIER NA 4

Description LeveL-Up, Overlay, Add 3 Ft. Shoulders & Seal 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.850 (mi) Estimated Completed Date 12/20/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Diana Schulze, P.E. Contact Phone (512)321-2195 10

Construction Company Contact KNIFE RIVER CORPORATION - SOUTH

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 4/17/2015 Design 100% Complete Actual 5/12/2015

Notice to Proceed Date 4/6/2016 Work Begin Date 6/20/2016

Percent of Time Used 76.84 Percent of Budget Used 72.61

Start Design Target 9/3/2014 Start Design Actual 9/4/2014

Received ENV Clearance Target 12/19/2014 Received ENV Clearance Actual 4/14/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/27/2015 Project Ready to Bid Target 4/17/2015

Project Engineering Cost to Date $136,817 Construction Cost  to Date $3,989,107

Construction Engineering Cost to 
Date

$97,994 Total Cost to Date $4,223,918

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033408033 Category Description Program Identifier

Highway FM 154 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

ON

District Yoakum County Fayette 2

From Limit AT A TRIB OF PIN OAK 
CREEK

To Limit STR # 130760033408021 3

Construction Cost/Estimate $498,910 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 51.47 Total Score 75.00 7

Project Length 0.132 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 12/21/2015 Design 30% Complete Actual 12/1/2015

Design 60% Complete Target 2/29/2016 Design 60% Complete Actual 1/13/2016

Design 100% Complete Target 11/10/2016 Design 100% Complete Actual 11/10/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/26/2015 Start Design Actual 10/26/2015

Received ENV Clearance Target 10/7/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target 11/10/2016 Utility Coordination Actual 11/10/2016

Right of Way Coordination Target 11/10/2016 Right of Way Coordination Actual 11/10/2016

Project Ready to Bid Actual 11/10/2016 Project Ready to Bid Target 11/10/2016

Project Engineering Cost to Date $92,183 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $92,183

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033408035 Category Description Program Identifier

Highway FM 154 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Yoakum County Fayette 2

From Limit BUCKNERS CREEK To Limit SH 95 3

Construction Cost/Estimate $246,136 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.037 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Walsh, P.E. Contact Phone (361)572-5214 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/14/2015 Design 100% Complete Actual 8/5/2015

Notice to Proceed Date 2/29/2016 Work Begin Date 7/25/2016

Percent of Time Used 81.67 Percent of Budget Used 95.40

Start Design Target 3/23/2015 Start Design Actual 3/23/2015

Received ENV Clearance Target 7/1/2015 Received ENV Clearance Actual 7/8/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/5/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $367 Construction Cost  to Date $501,862

Construction Engineering Cost to 
Date

$0 Total Cost to Date $502,229

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9737



Category Amount

$453,839

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033501031 Category Description Program Identifier

Highway SH 7 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1612SW)

SW

District Bryan County Leon 2 Category 11 - Proposition 1 
(16P111)

16S

From Limit RUSK ST. To Limit 3.8 MI EAST OF FM 1511 3 Category 1 - Proposition 1 
(16P101)

16S

Construction Cost/Estimate $24,810,595 TIER NA 4 Category 1 - Preservation & 
Energy Sector (16B01)

PES

Description Rehabilitate Existing Road Consisting Of Pavement Repairs, Hma Overlay And Pavement Markings And 
Markers

5 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.290 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Darlene Goehl, P.E. Contact Phone (936)295-3462 10

Construction Company Contact BIG CREEK CONSTRUCTION, LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 1/22/2016

Design 60% Complete Target TBD Design 60% Complete Actual 4/11/2016

Design 100% Complete Target TBD Design 100% Complete Actual 5/13/2016

Notice to Proceed Date 9/20/2016 Work Begin Date 10/31/2016

Percent of Time Used 4.79 Percent of Budget Used 12.37

Start Design Target TBD Start Design Actual 9/4/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/6/2016

Utility Coordination Target TBD Utility Coordination Actual 7/11/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 11/18/2015

Project Ready to Bid Actual 7/11/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,414,361 Construction Cost  to Date $4,776,579

Construction Engineering Cost to 
Date

$15,021 Total Cost to Date $6,205,961

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$385,030

$3,860,000

$2,599,275

$4,000,000

$12,155,695

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033501037 Category Description Program Identifier

Highway SH 7 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Bryan County Leon 2

From Limit SH 75 To Limit HOUSTON COUNTY LINE 3

Construction Cost/Estimate $176,626 TIER NA 4

Description Safety Work Consisting Of Rolled Or Milled In Texture Shoulders And Centerline 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 20.134 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Darlene Goehl, P.E. Contact Phone (936)295-3462 10

Construction Company Contact BIG CREEK CONSTRUCTION, LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 1/22/2016

Design 60% Complete Target TBD Design 60% Complete Actual 4/11/2016

Design 100% Complete Target TBD Design 100% Complete Actual 5/13/2016

Notice to Proceed Date 9/20/2016 Work Begin Date 10/31/2016

Percent of Time Used 4.79 Percent of Budget Used 12.37

Start Design Target TBD Start Design Actual 9/4/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/6/2016

Utility Coordination Target TBD Utility Coordination Actual 7/11/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 11/18/2015

Project Ready to Bid Actual 7/11/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $8,711 Construction Cost  to Date $37,829

Construction Engineering Cost to 
Date

$119 Total Cost to Date $46,658

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$234,563

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033501038 Category Description Program Identifier

Highway SH 7 Status Under Development 1 Category 6 - Bridge Program 
(2106)

ON

District Bryan County Leon 2

From Limit TRINITY RIVER RELIEF To Limit . 3

Construction Cost/Estimate $12,750,000 TIER NA 4

Description Replacment Of Existing Bridge Facility Consisting Of Grading Structures And Base 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.400 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$12,750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033502032 Category Description Program Identifier

Highway SH 7 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County Houston 2

From Limit LEON COUNTY LINE To Limit SH 21 3

Construction Cost/Estimate $271,714 TIER 2 4

Description Texturize Shoulders (profile Edgeline Markings; Profile Centerline Markings) 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 33.82 Total Score 68.00 7

Project Length 11.360 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/31/2016 Start Design Actual 10/31/2016

Received ENV Clearance Target 3/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 3/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/17/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$271,714

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033503042 Category Description Program Identifier

Highway SH 7 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

ON

District Bryan County Leon 2

From Limit AT BEAVER CREEK To Limit . 3

Construction Cost/Estimate $1,570,000 TIER 1 4

Description Replacement Of An Existing Bridge Facility Consisting Of Grading, Structures, Base And Surface 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 56.18 Total Score 76.60 7

Project Length 0.055 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 5/24/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/6/2016

Design 100% Complete Target TBD Design 100% Complete Actual 10/10/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 11/30/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 8/30/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $609,055 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $609,055

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,570,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033503048 Category Description Program Identifier

Highway SH 7 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

District Bryan County Leon 2

From Limit 1.5 MI EAST OF US 79 To Limit 1.5 MI WEST OF CR 348 3

Construction Cost/Estimate $1,467,024 TIER NA 4

Description Rehabilitate Existing Road Consisting Of Grading, Structures Base, Surface And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.100 (mi) Estimated Completed Date 9/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Darlene Goehl, P.E. Contact Phone (936)295-3462 10

Construction Company Contact KNIFE RIVER CORPORATION - SOUTH

Design 30% Complete Target TBD Design 30% Complete Actual 11/3/2014

Design 60% Complete Target TBD Design 60% Complete Actual 2/6/2015

Design 100% Complete Target TBD Design 100% Complete Actual 4/8/2015

Notice to Proceed Date 7/16/2015 Work Begin Date 8/25/2015

Percent of Time Used 85.03 Percent of Budget Used 99.65

Start Design Target TBD Start Design Actual 4/28/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 3/27/2015

Utility Coordination Target TBD Utility Coordination Actual 11/4/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual 12/13/2014

Project Ready to Bid Actual 4/8/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $154,952 Construction Cost  to Date $6,668,156

Construction Engineering Cost to 
Date

$135,017 Total Cost to Date $6,958,125

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033503050 Category Description Program Identifier

Highway SH 7 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Bryan County Leon 2

From Limit MARQUEZ To Limit SH 75 3

Construction Cost/Estimate $130,356 TIER NA 4

Description Safety Work Consisting Of Rolled Or Milled In Texture Shoulders And Centerline 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 16.965 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Darlene Goehl, P.E. Contact Phone (936)295-3462 10

Construction Company Contact BIG CREEK CONSTRUCTION, LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 1/22/2016

Design 60% Complete Target TBD Design 60% Complete Actual 4/11/2016

Design 100% Complete Target TBD Design 100% Complete Actual 5/13/2016

Notice to Proceed Date 9/20/2016 Work Begin Date 10/31/2016

Percent of Time Used 4.79 Percent of Budget Used 12.37

Start Design Target TBD Start Design Actual 9/4/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/6/2016

Utility Coordination Target TBD Utility Coordination Actual 7/11/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 11/18/2015

Project Ready to Bid Actual 7/11/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $28,129

Construction Engineering Cost to 
Date

$88 Total Cost to Date $28,217

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$199,405

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033503051 Category Description Program Identifier

Highway SH 7 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Bryan County Leon 2

From Limit 1.5 MILES EAST OF US 
79

To Limit 1.5 MILES WEST OF CR 348 3

Construction Cost/Estimate $200,696 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 12/13/2014

Design 60% Complete Target TBD Design 60% Complete Actual 4/1/2015

Design 100% Complete Target TBD Design 100% Complete Actual 7/15/2015

Notice to Proceed Date 10/21/2015 Work Begin Date 6/15/2016

Percent of Time Used 117.65 Percent of Budget Used 96.70

Start Design Target TBD Start Design Actual 11/20/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/16/2015

Utility Coordination Target TBD Utility Coordination Actual 12/13/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/16/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $359,057

Construction Engineering Cost to 
Date

$5,068 Total Cost to Date $364,126

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$232,027

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033503052 Category Description Program Identifier

Highway SH 7 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Bryan County Leon 2

From Limit CR 348 To Limit FM 39 3

Construction Cost/Estimate $47,113 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.931 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 12/13/2014

Design 60% Complete Target TBD Design 60% Complete Actual 4/1/2015

Design 100% Complete Target TBD Design 100% Complete Actual 7/15/2015

Notice to Proceed Date 10/21/2015 Work Begin Date 6/15/2016

Percent of Time Used 117.65 Percent of Budget Used 96.70

Start Design Target TBD Start Design Actual 11/20/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/16/2015

Utility Coordination Target TBD Utility Coordination Actual 12/13/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/16/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $83,432

Construction Engineering Cost to 
Date

$1,178 Total Cost to Date $84,610

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$55,325

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033503054 Category Description Program Identifier

Highway SH 7 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Leon 2

From Limit FM 39 To Limit IH 45 3

Construction Cost/Estimate $241,246 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.387 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$4 Total Cost to Date $4

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$280,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033504010 Category Description Program Identifier

Highway SL 208 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Leon 2

From Limit US 79 To Limit SH 7 3

Construction Cost/Estimate $12,957 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.521 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$15,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033601046 Category Description Program Identifier

Highway SH 7 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

District Lufkin County Houston 2

From Limit 0.2 MI E OF FM 232 To Limit KENNARD 3

Construction Cost/Estimate $10,296,163 TIER NA 4

Description Reconstruct Pavement And Add Passing Lanes & Shldrs 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.057 (mi) Estimated Completed Date 12/20/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jesse Sisco, P.E. Contact Phone (936)327-8981 10

Construction Company Contact PINTO CONSTRUCTION CO., INC.

Design 30% Complete Target 11/14/2012 Design 30% Complete Actual 11/14/2012

Design 60% Complete Target 2/20/2013 Design 60% Complete Actual 2/20/2013

Design 100% Complete Target 6/18/2014 Design 100% Complete Actual 7/7/2014

Notice to Proceed Date 10/28/2014 Work Begin Date 1/7/2015

Percent of Time Used 69.53 Percent of Budget Used 70.47

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target 8/12/2014 Received ENV Clearance Actual 7/23/2014

Utility Coordination Target 6/18/2014 Utility Coordination Actual 7/18/2014

Right of Way Coordination Target 6/18/2014 Right of Way Coordination Actual 7/18/2014

Project Ready to Bid Actual 7/23/2014 Project Ready to Bid Target 7/18/2014

Project Engineering Cost to Date $1,895,076 Construction Cost  to Date $15,624,226

Construction Engineering Cost to 
Date

$252,951 Total Cost to Date $17,772,253

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033601067 Category Description Program Identifier

Highway SH 7 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Lufkin County Houston 2

From Limit CROCKETT TOWN 
SQUARE

To Limit SL 304 3

Construction Cost/Estimate $776,599 TIER 2 4

Description Mill And Inlay 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 28.97 Total Score 66.35 7

Project Length 1.127 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 6/15/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 9/14/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 1/16/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/6/2017 Start Design Actual TBD

Received ENV Clearance Target 9/28/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 1/16/2018 Utility Coordination Actual TBD

Right of Way Coordination Target 1/16/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/9/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9763



Category Amount

$776,599

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033602025 Category Description Program Identifier

Highway SH 7 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lufkin County Houston 2

From Limit 0.29 MI EAST OF FM 
227

To Limit ANGELINA COUNT LINE 3

Construction Cost/Estimate $706,129 TIER NA 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.310 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 1/20/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 4/13/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 8/12/2016 Design 100% Complete Actual 8/16/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/2/2015 Start Design Actual 4/14/2016

Received ENV Clearance Target 4/28/2016 Received ENV Clearance Actual 9/6/2016

Utility Coordination Target 8/12/2016 Utility Coordination Actual 8/16/2016

Right of Way Coordination Target 8/12/2016 Right of Way Coordination Actual 8/16/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$692,197

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033603066 Category Description Program Identifier

Highway SH 103 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lufkin County Angelina 2

From Limit FM 706 (S) To Limit SL 287 3

Construction Cost/Estimate $336,415 TIER NA 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.453 (mi) Estimated Completed Date 10/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Jesse Sisco, P.E. Contact Phone (936)327-8981 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 3/23/2015 Design 30% Complete Actual 3/23/2015

Design 60% Complete Target 5/13/2015 Design 60% Complete Actual 5/13/2015

Design 100% Complete Target 9/11/2015 Design 100% Complete Actual 9/11/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 3/14/2016

Percent of Time Used 100.00 Percent of Budget Used 89.47

Start Design Target 2/3/2014 Start Design Actual 2/3/2014

Received ENV Clearance Target 8/21/2015 Received ENV Clearance Actual 9/23/2015

Utility Coordination Target 9/11/2015 Utility Coordination Actual 9/11/2015

Right of Way Coordination Target 9/11/2015 Right of Way Coordination Actual 9/11/2015

Project Ready to Bid Actual 10/9/2015 Project Ready to Bid Target 10/9/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $613,473

Construction Engineering Cost to 
Date

$7,178 Total Cost to Date $620,651

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$250,153

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033603067 Category Description Program Identifier

Highway SH 103 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lufkin County Angelina 2

From Limit SH 7 To Limit FM 706 3

Construction Cost/Estimate $557,119 TIER NA 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.109 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 1/20/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 4/13/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 8/12/2016 Design 100% Complete Actual 8/16/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/2/2015 Start Design Actual 4/14/2016

Received ENV Clearance Target 4/28/2016 Received ENV Clearance Actual 9/6/2016

Utility Coordination Target 8/12/2016 Utility Coordination Actual 8/16/2016

Right of Way Coordination Target 8/12/2016 Right of Way Coordination Actual 8/16/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$608,279

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033603068 Category Description Program Identifier

Highway SH 103 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County Angelina 2

From Limit SH 7 To Limit 0.099 MI W OF SL 287 3

Construction Cost/Estimate $165,839 TIER 2 4

Description Texturize Shoulders (milled Edgeline Rumble Strips; Milled Centerline Rumble Strips) 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 40.00 Total Score 70.10 7

Project Length 11.771 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 2/14/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/11/2016 Start Design Actual 7/11/2016

Received ENV Clearance Target 2/2/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 2/14/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 2/14/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/14/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$165,839

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033603069 Category Description Program Identifier

Highway SH 7 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lufkin County Angelina 2

From Limit HOUSTON COUNTY 
LINE

To Limit SH 103 3

Construction Cost/Estimate $25,771 TIER NA 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.403 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 1/20/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 4/13/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 8/12/2016 Design 100% Complete Actual 8/16/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/2/2015 Start Design Actual 4/14/2016

Received ENV Clearance Target 4/28/2016 Received ENV Clearance Actual 9/6/2016

Utility Coordination Target 8/12/2016 Utility Coordination Actual 8/16/2016

Right of Way Coordination Target 8/12/2016 Right of Way Coordination Actual 8/16/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$23,984

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033605061 Category Description Program Identifier

Highway SH 103 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Lufkin County Angelina 2

From Limit 0.18 MI E OF FM 326 To Limit ANGELINA RIVER BRIDGE 3

Construction Cost/Estimate $2,192,114 TIER 1 4

Description Resurface With Thin Overlay Mixture 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 51.03 Total Score 81.60 7

Project Length 5.541 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 4/2/2015 Design 30% Complete Actual 4/2/2015

Design 60% Complete Target 6/10/2015 Design 60% Complete Actual 6/10/2015

Design 100% Complete Target 9/18/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/6/2015 Start Design Actual 3/6/2015

Received ENV Clearance Target 10/13/2015 Received ENV Clearance Actual 10/13/2015

Utility Coordination Target 9/18/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 9/18/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/16/2017

Project Engineering Cost to Date $121 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $121

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,192,114

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033605062 Category Description Program Identifier

Highway SH 103 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Lufkin County Angelina 2

From Limit 0.855 MILES EAST OF 
FM 842

To Limit 0.078 MILES WEST OF 
NACOGDOCHES

3

Construction Cost/Estimate $117,565 TIER 2 4

Description Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 40.00 Total Score 70.10 7

Project Length 12.367 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/14/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/4/2018 Start Design Actual TBD

Received ENV Clearance Target 12/5/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 3/11/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 3/11/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/12/2019

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$117,565

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033606028 Category Description Program Identifier

Highway SH 103 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Lufkin County Nacogdoches 2

From Limit ANGELINA COUNTY 
LINE

To Limit SAN AUGUSTINE COUNTY LINE 3

Construction Cost/Estimate $425,013 TIER 2 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 45.15 Total Score 71.85 7

Project Length 8.569 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 3/1/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 7/10/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/7/2016 Start Design Actual 12/5/2016

Received ENV Clearance Target 3/16/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 7/10/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 7/10/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/11/2017

Project Engineering Cost to Date $42,656 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $42,656

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$425,013

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033606029 Category Description Program Identifier

Highway SH 103 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lufkin County Nacogdoches 2

From Limit ANGELINA RIVER 
BRIDGE

To Limit SAN AUGUSTINE COUNTY LINE 3

Construction Cost/Estimate $499,039 TIER NA 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.447 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 1/20/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 4/13/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 8/12/2016 Design 100% Complete Actual 8/16/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/2/2015 Start Design Actual 4/14/2016

Received ENV Clearance Target 4/28/2016 Received ENV Clearance Actual 9/6/2016

Utility Coordination Target 8/12/2016 Utility Coordination Actual 8/16/2016

Right of Way Coordination Target 8/12/2016 Right of Way Coordination Actual 8/16/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$300,658

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033607068 Category Description Program Identifier

Highway SH 103 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Lufkin County San Augustine 2

From Limit NACOGDOCHES 
COUNTY LINE

To Limit FM 3229 3

Construction Cost/Estimate $160,331 TIER 2 4

Description Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 39.71 Total Score 70.00 7

Project Length 16.923 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/14/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/4/2018 Start Design Actual TBD

Received ENV Clearance Target 12/5/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 3/11/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 3/11/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/12/2019

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$160,331

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033608026 Category Description Program Identifier

Highway SH 103 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lufkin County Sabine 2

From Limit SAN AUGUSTINE 
COUNTY LINE

To Limit SH 21 3

Construction Cost/Estimate $402,593 TIER NA 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.318 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 1/20/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 4/13/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 8/12/2016 Design 100% Complete Actual 8/16/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/2/2015 Start Design Actual 4/14/2016

Received ENV Clearance Target 4/28/2016 Received ENV Clearance Actual 9/6/2016

Utility Coordination Target 8/12/2016 Utility Coordination Actual 8/16/2016

Right of Way Coordination Target 8/12/2016 Right of Way Coordination Actual 8/16/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$434,323

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033701036 Category Description Program Identifier

Highway SH 29 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PMT

District Austin County Williamson 2

From Limit RIVER CHASE BLVD. To Limit IH 35 NBFR 3

Construction Cost/Estimate $662,749 TIER NA 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.964 (mi) Estimated Completed Date 11/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact APAC-TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 2/11/2016

Notice to Proceed Date 5/18/2016 Work Begin Date 6/27/2016

Percent of Time Used 57.14 Percent of Budget Used 96.22

Start Design Target TBD Start Design Actual 8/28/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/27/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/11/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $19,252 Construction Cost  to Date $1,268,913

Construction Engineering Cost to 
Date

$79,861 Total Cost to Date $1,368,026

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9787



Category Amount

$848,088

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033701038 Category Description Program Identifier

Highway SH 29 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PMT

District Austin County Williamson 2

From Limit CEDAR HOLLOW ROAD To Limit RIVER CHASE BOULEVARD 3

Construction Cost/Estimate $2,014,970 TIER NA 4

Description Underseal & Thin Overlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.506 (mi) Estimated Completed Date 10/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact AUSTIN MATERIALS, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 5/2/2016 Work Begin Date 8/4/2016

Percent of Time Used 115.00 Percent of Budget Used 106.46

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $27,509 Construction Cost  to Date $4,080,399

Construction Engineering Cost to 
Date

$60,579 Total Cost to Date $4,168,488

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,339,942

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033701043 Category Description Program Identifier

Highway SH 29 Status Under Development 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Austin County Williamson 2

From Limit +/- 1500 FT W OF DB 
WOOD

To Limit +/- 2500 FT E OF DB WOOD 3

Construction Cost/Estimate $6,500,000 TIER NA 4

Description Reconstruct Rdwy From Exist 4-Lane Rdwy With Cltl To 4-Lane Rdwy With Raised Median & Turn Lanes 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $720 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $720

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,900,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033701044 Category Description Program Identifier

Highway SH 29 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TDC

District Austin County Williamson 2

From Limit IH 35 NORTHBOUND 
FRONTAGE RD

To Limit SOUTH AUSTIN AVE. 3

Construction Cost/Estimate $248,823 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 51.32 Total Score 73.95 7

Project Length 0.741 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 8/1/2016

Design 60% Complete Target TBD Design 60% Complete Actual 9/1/2016

Design 100% Complete Target TBD Design 100% Complete Actual 10/7/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/21/2016

Utility Coordination Target TBD Utility Coordination Actual 10/7/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 10/7/2016

Project Ready to Bid Actual 10/7/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$287,720

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033702040 Category Description Program Identifier

Highway SH 29 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TDC

District Austin County Williamson 2

From Limit SOUTH AUSTIN AVE. To Limit GEORGETOWN INNER LOOP 3

Construction Cost/Estimate $886,138 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 48.38 Total Score 66.35 7

Project Length 2.164 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 8/1/2016

Design 60% Complete Target TBD Design 60% Complete Actual 9/1/2016

Design 100% Complete Target TBD Design 100% Complete Actual 10/7/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/21/2016

Utility Coordination Target TBD Utility Coordination Actual 10/7/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 10/7/2016

Project Ready to Bid Actual 10/7/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $93,378 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $93,378

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$838,780

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033702041 Category Description Program Identifier

Highway SH 29 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PMT

District Austin County Williamson 2

From Limit INNER LOOP To Limit MILEHAM CREEK BRIDGE 3

Construction Cost/Estimate $1,499,000 TIER NA 4

Description Underseal & Thin Overlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.286 (mi) Estimated Completed Date 9/16/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact AUSTIN MATERIALS, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 3/28/2016 Work Begin Date 7/11/2016

Percent of Time Used 77.50 Percent of Budget Used 98.38

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $23,556 Construction Cost  to Date $2,991,176

Construction Engineering Cost to 
Date

$78,114 Total Cost to Date $3,092,845

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9797



Category Amount

$1,917,535

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033702043 Category Description Program Identifier

Highway SH 29 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Austin County Williamson 2

From Limit SH 130 To Limit SH 95 3

Construction Cost/Estimate $934,400 TIER 2 4

Description Upgrade Metal Beam Guard Fence & Safety Treat Fixed Objects & Centerlne Texturing 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 35.59 Total Score 68.60 7

Project Length 12.079 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/11/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $41,573 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $41,573

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$934,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033702045 Category Description Program Identifier

Highway SH 29 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District Austin County Williamson 2

From Limit 1.77 MILES EAST OF IH 
35

To Limit SH 95 3

Construction Cost/Estimate $790,000 TIER NA 4

Description Corridor Study (from Southwestern Blvd To Sh 95) 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.029 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,385,859 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,385,859

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$790,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033702046 Category Description Program Identifier

Highway SH 29 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

BMN

District Austin County Williamson 2

From Limit AT SMITH BRANCH To Limit . 3

Construction Cost/Estimate $100,000 TIER 2 4

Description Upgrade Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 46.18 Total Score 65.20 7

Project Length 0.026 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,269 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,269

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033702047 Category Description Program Identifier

Highway SH 29 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Austin County Williamson 2

From Limit AT CR 366 To Limit . 3

Construction Cost/Estimate $61,200 TIER 2 4

Description Install Intersection Flashing Beacon And Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2018 6

Strategic Score 52.94 Total Score 74.50 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$61,220

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033705042 Category Description Program Identifier

Highway FM 486 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

PM

District Bryan County Milam 2

From Limit COUNTY ROAD 412 To Limit SAN GABRIEL 3

Construction Cost/Estimate $136,613 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.210 (mi) Estimated Completed Date 8/21/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target 2/14/2014 Design 30% Complete Actual 2/14/2014

Design 60% Complete Target 3/5/2014 Design 60% Complete Actual 3/5/2014

Design 100% Complete Target 10/23/2014 Design 100% Complete Actual 7/18/2014

Notice to Proceed Date 10/9/2014 Work Begin Date 7/15/2015

Percent of Time Used 129.09 Percent of Budget Used 95.85

Start Design Target 11/18/2013 Start Design Actual 11/18/2013

Received ENV Clearance Target 8/28/2014 Received ENV Clearance Actual 6/13/2014

Utility Coordination Target 11/19/2013 Utility Coordination Actual 11/19/2013

Right of Way Coordination Target 11/18/2013 Right of Way Coordination Actual 11/18/2013

Project Ready to Bid Actual 7/18/2014 Project Ready to Bid Target 10/23/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $255,041

Construction Engineering Cost to 
Date

$2,930 Total Cost to Date $257,971

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$132,998

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033801052 Category Description Program Identifier

Highway SH 105 Status Finalizing for Construction 1 Category 8 - Proposition 14 
(P148SB)

SB

District Bryan County Grimes 2 Category 4 - Proposition 1 
(17P104)

17S

From Limit AT THE INTERSECTION 
OF SH 105

To Limit AND FM 1774 3 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

Construction Cost/Estimate $7,400,002 TIER 1 4

Description Safety Improvement Work Consisting Of Grading, Structures, Flexible Base, Surfacing And Pavement 
Markings

5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 62.21 Total Score 85.15 7

Project Length 1.750 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 8/11/2014

Design 60% Complete Target TBD Design 60% Complete Actual 10/27/2014

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/1/2011

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual 10/31/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,884,662 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,884,662

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,400,000

$3,000,000

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033801057 Category Description Program Identifier

Highway SS 515 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Grimes 2

From Limit BS 6 To Limit SH 6 3

Construction Cost/Estimate $43,139 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.814 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$1 Total Cost to Date $1

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$50,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033802032 Category Description Program Identifier

Highway SH 105 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2302M)

District Houston County Montgomery 2

From Limit GRIMES COUNTY LINE To Limit FM 149 3

Construction Cost/Estimate $70,600,000 TIER NA 4

Description Construct 4-Lane Divided Rural Roadway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.808 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 10/17/2022 Design 30% Complete Actual TBD

Design 60% Complete Target 8/28/2023 Design 60% Complete Actual TBD

Design 100% Complete Target 7/5/2024 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/1/2007 Start Design Actual 10/1/2007

Received ENV Clearance Target 4/14/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 7/15/2024 Utility Coordination Actual TBD

Right of Way Coordination Target 6/12/2024 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/15/2024

Project Engineering Cost to Date $2,673,847 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,673,847

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$70,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033802042 Category Description Program Identifier

Highway SH 105 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Houston County Montgomery 2

From Limit PLANTERSVILLE RD To Limit 0.3 MI E OF FM 149 3

Construction Cost/Estimate $850,645 TIER NA 4

Description Planing, Base Repair, One Course Surface Treatment And 1.5" Hot Mix 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.824 (mi) Estimated Completed Date 2/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Richard L. Brown P.E. Contact Phone (936)538-3300 10

Construction Company Contact SMITH & COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 4/14/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 3/29/2016 Work Begin Date 5/16/2016

Percent of Time Used 75.70 Percent of Budget Used 94.58

Start Design Target 2/2/2015 Start Design Actual TBD

Received ENV Clearance Target 4/14/2015 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/15/2015 Project Ready to Bid Target 12/18/2015

Project Engineering Cost to Date $92,201 Construction Cost  to Date $1,620,728

Construction Engineering Cost to 
Date

$29,497 Total Cost to Date $1,742,426

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$970,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033803088 Category Description Program Identifier

Highway SH 105 Status Construction Scheduled 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1607)

District Houston County Montgomery 2 Category 9 - Transportation 
Enhancement (1609TE)

TE

From Limit IH 45N To Limit SH 75 3

Construction Cost/Estimate $3,484,121 TIER NA 4

Description Construct Raised Median, Sidewalks, Pedestrian/transit Ammenities (lighting, Transit Stops, Bike Racks, 
Etc.)

5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.606 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Richard L. Brown P.E. Contact Phone (936)538-3300 10

Construction Company Contact SMITH & COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 8/5/2016 Work Begin Date 10/4/2016

Percent of Time Used 14.54 Percent of Budget Used 13.29

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $140,601 Construction Cost  to Date $1,364,414

Construction Engineering Cost to 
Date

$22,799 Total Cost to Date $1,527,814

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,318,905

$976,651

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033803089 Category Description Program Identifier

Highway SH 105 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Houston County Montgomery 2

From Limit FM 2854 To Limit IH 45 3

Construction Cost/Estimate $650,000 TIER NA 4

Description Access Management 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $875,224 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $875,224

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$650,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033804060 Category Description Program Identifier

Highway SH 105 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Houston County Montgomery 2

From Limit 10TH STREET To Limit LP 336 3

Construction Cost/Estimate $21,400,000 TIER NA 4

Description Widen To 4 Lane Divided Rural 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.604 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 10/31/2022 Design 30% Complete Actual TBD

Design 60% Complete Target 9/11/2023 Design 60% Complete Actual TBD

Design 100% Complete Target 7/19/2024 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/1/2007 Start Design Actual 10/1/2007

Received ENV Clearance Target 12/5/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 7/29/2024 Utility Coordination Actual TBD

Right of Way Coordination Target 6/27/2024 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/29/2024

Project Engineering Cost to Date $4,342,928 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,342,928

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$21,400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033804065 Category Description Program Identifier

Highway SH 105 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Houston County Montgomery 2

From Limit SL 336 To Limit FM 1484 3

Construction Cost/Estimate $50,600,000 TIER NA 4

Description Reconstruct Pavement To 4 Lane Divided Rural 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.545 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,604,192 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,604,192

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$50,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033804066 Category Description Program Identifier

Highway SH 105 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Houston County Montgomery 2

From Limit FM 1484 To Limit SAN JACINTO C/L 3

Construction Cost/Estimate $52,200,000 TIER NA 4

Description Reconstruct Pavement To 4 Lane Divided Rural 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.080 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,526,445 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,526,445

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$52,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033804080 Category Description Program Identifier

Highway SH 105 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Houston County Montgomery 2

From Limit AT CROCKETT MARTIN 
ROAD

To Limit . 3

Construction Cost/Estimate $299,585 TIER 1 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 66.76 Total Score 86.20 7

Project Length 0.250 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$299,585

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033805028 Category Description Program Identifier

Highway SH 105 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Beaumont County Liberty 2

From Limit MONTGOMERY 
COUNTY LINE

To Limit CLEVELAND BYPASS 3

Construction Cost/Estimate $10,000,000 TIER NA 4

Description Reconstruct Pavement To 4 Lane Divided Rural 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.571 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $837 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $837

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033806011 Category Description Program Identifier

Highway SH 105 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Lufkin County San Jacinto 2

From Limit MONTGOMERY C/L To Limit MONTGOMERY C/L 3

Construction Cost/Estimate $10,000,000 TIER NA 4

Description Reconstruct Pavement To 4 Lane Divided Rural 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.970 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $580,476 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $580,476

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033807019 Category Description Program Identifier

Highway SH 105 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Houston County Montgomery 2

From Limit SAN JACINTO C/L To Limit LIBERTY C/L 3

Construction Cost/Estimate $29,600,000 TIER NA 4

Description Reconstruct Pavement To 4 Lane Divided Rural 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.487 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $667,962 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $667,962

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$29,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033808037 Category Description Program Identifier

Highway FM 390 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

PM

District Bryan County Washington 2

From Limit US 290 To Limit 0.4 MILE NORTHEAST OF FM 2679 3

Construction Cost/Estimate $290,478 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.712 (mi) Estimated Completed Date 8/21/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target 2/14/2014 Design 30% Complete Actual 2/14/2014

Design 60% Complete Target 3/5/2014 Design 60% Complete Actual 3/5/2014

Design 100% Complete Target 10/23/2014 Design 100% Complete Actual 7/18/2014

Notice to Proceed Date 10/9/2014 Work Begin Date 7/15/2015

Percent of Time Used 129.09 Percent of Budget Used 95.85

Start Design Target 11/18/2013 Start Design Actual 11/18/2013

Received ENV Clearance Target 8/28/2014 Received ENV Clearance Actual 6/13/2014

Utility Coordination Target 11/19/2013 Utility Coordination Actual 11/19/2013

Right of Way Coordination Target 11/18/2013 Right of Way Coordination Actual 11/18/2013

Project Ready to Bid Actual 7/18/2014 Project Ready to Bid Target 10/23/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $546,517

Construction Engineering Cost to 
Date

$6,278 Total Cost to Date $552,795

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$280,701

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033808038 Category Description Program Identifier

Highway FM 390 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Bryan County Washington 2

From Limit FM 1948 To Limit SH 36 3

Construction Cost/Estimate $169,000 TIER 1 4

Description Safety Work Consisting Of Edgeline And Centerline Profile Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 38.24 Total Score 78.00 7

Project Length 7.985 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/11/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 12/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$169,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033809027 Category Description Program Identifier

Highway FM 390 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Bryan County Washington 2

From Limit SH 36 To Limit FM 50 3

Construction Cost/Estimate $190,000 TIER 1 4

Description Safety Work Consisting Of Edgeline And Centerline Profile Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 43.38 Total Score 79.75 7

Project Length 8.966 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/11/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 12/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$190,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033809028 Category Description Program Identifier

Highway FM 390 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Washington 2

From Limit SH 36 To Limit FM 50 3

Construction Cost/Estimate $274,888 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.940 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$4 Total Cost to Date $4

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9841



Category Amount

$330,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033810020 Category Description Program Identifier

Highway FM 390 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Bryan County Washington 2

From Limit FM 50 To Limit SH 105 3

Construction Cost/Estimate $187,672 TIER 1 4

Description Safety Work Consisting Of Edgeline And Centerline Profile Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 38.24 Total Score 78.00 7

Project Length 8.947 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/11/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 12/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$187,672

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033811028 Category Description Program Identifier

Highway SL 336 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Houston County Montgomery 2

From Limit 0.06 MI E OF IH 45 To Limit FM 3083 3

Construction Cost/Estimate $18,700,000 TIER NA 4

Description Reconstruct Pavement 4 Lanes To 6 Lanes Divided 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.197 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$18,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033811054 Category Description Program Identifier

Highway SL 336 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Houston County Montgomery 2

From Limit SH 105 To Limit E OF RAILROAD OVERPASS 3

Construction Cost/Estimate $3,128,432 TIER NA 4

Description Planing, Base Repair, One Course Surface Treatment And 1.5" Hot Mix 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.854 (mi) Estimated Completed Date 2/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Richard L. Brown P.E. Contact Phone (936)538-3300 10

Construction Company Contact SMITH & COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 4/14/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 3/29/2016 Work Begin Date 5/16/2016

Percent of Time Used 75.70 Percent of Budget Used 94.58

Start Design Target 2/2/2015 Start Design Actual TBD

Received ENV Clearance Target 4/14/2015 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/15/2015 Project Ready to Bid Target 12/18/2015

Project Engineering Cost to Date $27,508 Construction Cost  to Date $5,942,166

Construction Engineering Cost to 
Date

$108,145 Total Cost to Date $6,077,819

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,645,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033811056 Category Description Program Identifier

Highway SL 336 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Houston County Montgomery 2

From Limit FM 1314 To Limit IH 45 3

Construction Cost/Estimate $12,000,000 TIER NA 4

Description Widen To 4-Lane Divided Roadway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.110 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $229,733 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $229,733

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$12,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033812005 Category Description Program Identifier

Highway SH 105 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Beaumont County Liberty 2

From Limit EAST END OF US 59 
OVERPASS, EAST

To Limit SH 321 3

Construction Cost/Estimate $195,864 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.129 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 4/30/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/30/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/8/2016

Notice to Proceed Date 12/6/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 5.77

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/8/2016

Utility Coordination Target TBD Utility Coordination Actual 8/14/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/6/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$221,760

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033812006 Category Description Program Identifier

Highway SH 105 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Beaumont County Liberty 2

From Limit BS 105T To Limit 0.25 MILES E. OF US 59 OVERPASS 3

Construction Cost/Estimate $145,099 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.614 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 5/11/2015 Design 30% Complete Actual 5/11/2015

Design 60% Complete Target 6/9/2015 Design 60% Complete Actual 6/25/2015

Design 100% Complete Target 8/16/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 12/15/2015 Work Begin Date 5/23/2016

Percent of Time Used 100.00 Percent of Budget Used 95.38

Start Design Target 4/21/2015 Start Design Actual 5/13/2015

Received ENV Clearance Target 7/24/2015 Received ENV Clearance Actual 8/11/2015

Utility Coordination Target 7/25/2015 Utility Coordination Actual 4/28/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/16/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $298,647

Construction Engineering Cost to 
Date

$836 Total Cost to Date $299,482

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$169,338

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033812007 Category Description Program Identifier

Highway SH 105 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Beaumont County Liberty 2

From Limit BS 105T To Limit SH 321 3

Construction Cost/Estimate $38,377 TIER 1 4

Description Milled Edgeline Rumble Strips, Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 35.88 Total Score 75.70 7

Project Length 5.504 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target 8/30/2016 Design 30% Complete Actual 8/30/2016

Design 60% Complete Target 9/1/2016 Design 60% Complete Actual 9/1/2016

Design 100% Complete Target 11/25/2016 Design 100% Complete Actual 12/5/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/9/2016 Start Design Actual 6/9/2016

Received ENV Clearance Target 12/29/2016 Received ENV Clearance Actual 11/15/2016

Utility Coordination Target 10/23/2016 Utility Coordination Actual 11/17/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/5/2016 Project Ready to Bid Target 12/29/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$101,983

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033903037 Category Description Program Identifier

Highway SH 105 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Beaumont County Hardin 2

From Limit 1.169 MI E. OF FM 770 
(S)

To Limit 1.07 MI W OF SH 326 3

Construction Cost/Estimate $458,900 TIER 2 4

Description Safety Treat Fixed Objects, Texturize Shoulders (rolled In Or Milled In) 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 32.65 Total Score 74.60 7

Project Length 13.262 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $185 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $185

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$458,900

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033903038 Category Description Program Identifier

Highway SH 105 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Beaumont County Hardin 2

From Limit FM 770, (EAST 
INTERSECTION), EAST

To Limit 13.037 MILES EAST FM 770 3

Construction Cost/Estimate $6,200,000 TIER NA 4

Description Widen Highway To Super 2 Standard 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.037 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033904034 Category Description Program Identifier

Highway SH 105 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Beaumont County Hardin 2

From Limit 1.07 MI W OF SH 326 To Limit 1.095 MI W OF JEFFERSON C/L 3

Construction Cost/Estimate $263,338 TIER 1 4

Description Safety Treat Fixed Objects, Texturize Shoulders (rolled In Or Milled In) 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 38.09 Total Score 76.45 7

Project Length 8.325 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$263,333

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 033904035 Category Description Program Identifier

Highway SH 105 Status Finalizing for Construction 1 Category 11 - Proposition 1 
(17P111)

17S

District Beaumont County Hardin 2 Category 11 - District 
Discretionary (1711)

From Limit EAST OF SH 326, EAST To Limit JEFFERSON C/L 3

Construction Cost/Estimate $3,250,000 TIER 1 4

Description Mill And Overlay Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 38.09 Total Score 76.45 7

Project Length 7.233 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $10,194 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $10,194

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,060,000

$2,190,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9864



Project ID 034001041 Category Description Program Identifier

Highway US 287 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lufkin County Houston 2

From Limit SL 304 To Limit 1.18 MI S OF FM 232 (WHITE ROCK 
CR)

3

Construction Cost/Estimate $408,274 TIER NA 4

Description Resurface With Seal Coat (driving Lanes Only) 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.637 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 1/20/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 4/13/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 8/12/2016 Design 100% Complete Actual 8/16/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/2/2015 Start Design Actual 4/14/2016

Received ENV Clearance Target 4/28/2016 Received ENV Clearance Actual 9/6/2016

Utility Coordination Target 8/12/2016 Utility Coordination Actual 8/16/2016

Right of Way Coordination Target 8/12/2016 Right of Way Coordination Actual 8/16/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$341,290

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 034001042 Category Description Program Identifier

Highway US 287 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Lufkin County Houston 2

From Limit CROCKETT TOWN 
SQUARE

To Limit SL 304 (S) 3

Construction Cost/Estimate $910,829 TIER 2 4

Description Mill And Inlay 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 1.388 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 6/15/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 9/14/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 1/16/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/6/2017 Start Design Actual TBD

Received ENV Clearance Target 9/28/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 1/16/2018 Utility Coordination Actual TBD

Right of Way Coordination Target 1/16/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/9/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$910,829

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 034002025 Category Description Program Identifier

Highway US 287 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Lufkin County Trinity 2

From Limit HOUSTON COUNTY 
LINE

To Limit SH 94 3

Construction Cost/Estimate $618,487 TIER NA 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.171 (mi) Estimated Completed Date 5/31/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jesse Sisco, P.E. Contact Phone (936)327-8981 10

Construction Company Contact A R BROTHERS CONSTRUCTION SERVICES, INC.

Design 30% Complete Target 1/13/2015 Design 30% Complete Actual 1/13/2015

Design 60% Complete Target 11/10/2015 Design 60% Complete Actual 11/10/2015

Design 100% Complete Target 2/12/2016 Design 100% Complete Actual 2/16/2016

Notice to Proceed Date 7/11/2016 Work Begin Date 9/26/2016

Percent of Time Used 25.70 Percent of Budget Used 22.19

Start Design Target 10/6/2014 Start Design Actual 10/6/2014

Received ENV Clearance Target 12/15/2015 Received ENV Clearance Actual 2/25/2016

Utility Coordination Target 2/12/2016 Utility Coordination Actual 2/16/2016

Right of Way Coordination Target 2/12/2016 Right of Way Coordination Actual 2/16/2016

Project Ready to Bid Actual 3/11/2016 Project Ready to Bid Target 3/11/2016

Project Engineering Cost to Date $252,330 Construction Cost  to Date $258,336

Construction Engineering Cost to 
Date

$5,227 Total Cost to Date $515,893

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$647,818

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 034002026 Category Description Program Identifier

Highway US 287 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County Trinity 2

From Limit HOUSTON COUNTY 
LINE

To Limit SH 94 3

Construction Cost/Estimate $219,115 TIER 2 4

Description Texturize Shoulders (profile Edgeline Markings, Profile Centerline Markings) 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 28.97 Total Score 66.35 7

Project Length 9.196 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/31/2016 Start Design Actual 10/31/2016

Received ENV Clearance Target 3/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 3/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/17/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$219,115

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 034002027 Category Description Program Identifier

Highway US 287 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Lufkin County Trinity 2

From Limit 0.535 MI S OF FM 358 To Limit 0.010 MI N OF SH 94 3

Construction Cost/Estimate $123,520 TIER 2 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 28.97 Total Score 66.35 7

Project Length 9.206 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/14/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/4/2018 Start Design Actual TBD

Received ENV Clearance Target 12/5/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 3/11/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 3/11/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/12/2019

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$123,520

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 034004030 Category Description Program Identifier

Highway FM 229 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Lufkin County Houston 2

From Limit FM 2544 To Limit SL 304 3

Construction Cost/Estimate $172,060 TIER 2 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 24.26 Total Score 64.75 7

Project Length 12.937 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/14/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/4/2018 Start Design Actual TBD

Received ENV Clearance Target 12/5/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 3/11/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 3/11/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/12/2019

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$172,060

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 034006008 Category Description Program Identifier

Highway FM 2781 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2201)

District Lufkin County Trinity 2

From Limit FM 358 To Limit US 287 3

Construction Cost/Estimate $393,000 TIER NA 4

Description Rehab & Widen Existing Pavement 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.630 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 6/9/2021 Design 30% Complete Actual TBD

Design 60% Complete Target 9/15/2021 Design 60% Complete Actual TBD

Design 100% Complete Target 1/14/2022 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/8/2021 Start Design Actual TBD

Received ENV Clearance Target 11/24/2021 Received ENV Clearance Actual TBD

Utility Coordination Target 1/14/2022 Utility Coordination Actual TBD

Right of Way Coordination Target 1/14/2022 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/11/2022

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$393,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 034101026 Category Description Program Identifier

Highway US 287 Status Construction Scheduled 1 Category 11 - Proposition 1 
(15P111)

15S

District Lufkin County Trinity 2

From Limit FM 355 IN GROVETON To Limit VICKERY ST IN GROVETON 3

Construction Cost/Estimate $1,111,962 TIER NA 4

Description Reconstruct Pavement 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.295 (mi) Estimated Completed Date 10/26/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Jesse Sisco, P.E. Contact Phone (936)327-8981 10

Construction Company Contact SMITH & COMPANY

Design 30% Complete Target 8/15/2011 Design 30% Complete Actual 8/15/2011

Design 60% Complete Target 10/29/2014 Design 60% Complete Actual 10/29/2014

Design 100% Complete Target 5/15/2015 Design 100% Complete Actual 5/20/2015

Notice to Proceed Date 11/12/2015 Work Begin Date 1/11/2016

Percent of Time Used 77.71 Percent of Budget Used 90.49

Start Design Target 7/11/2011 Start Design Actual 7/11/2011

Received ENV Clearance Target 4/8/2015 Received ENV Clearance Actual 6/30/2015

Utility Coordination Target 5/15/2015 Utility Coordination Actual 5/20/2015

Right of Way Coordination Target 5/15/2015 Right of Way Coordination Actual 5/20/2015

Project Ready to Bid Actual 6/30/2015 Project Ready to Bid Target 6/12/2015

Project Engineering Cost to Date $40,521 Construction Cost  to Date $1,800,998

Construction Engineering Cost to 
Date

$76,864 Total Cost to Date $1,918,383

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$850,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 034101027 Category Description Program Identifier

Highway US 287 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Lufkin County Trinity 2

From Limit SH 94 To Limit POLK COUNTY LINE 3

Construction Cost/Estimate $697,419 TIER NA 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.219 (mi) Estimated Completed Date 5/31/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jesse Sisco, P.E. Contact Phone (936)327-8981 10

Construction Company Contact A R BROTHERS CONSTRUCTION SERVICES, INC.

Design 30% Complete Target 1/13/2015 Design 30% Complete Actual 1/13/2015

Design 60% Complete Target 11/10/2015 Design 60% Complete Actual 11/10/2015

Design 100% Complete Target 2/12/2016 Design 100% Complete Actual 2/16/2016

Notice to Proceed Date 7/11/2016 Work Begin Date 9/26/2016

Percent of Time Used 25.70 Percent of Budget Used 22.19

Start Design Target 10/6/2014 Start Design Actual 10/6/2014

Received ENV Clearance Target 12/15/2015 Received ENV Clearance Actual 2/25/2016

Utility Coordination Target 2/12/2016 Utility Coordination Actual 2/16/2016

Right of Way Coordination Target 2/12/2016 Right of Way Coordination Actual 2/16/2016

Project Ready to Bid Actual 3/11/2016 Project Ready to Bid Target 3/11/2016

Project Engineering Cost to Date $210,197 Construction Cost  to Date $299,669

Construction Engineering Cost to 
Date

$6,064 Total Cost to Date $515,930

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$838,387

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 034101028 Category Description Program Identifier

Highway US 287 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lufkin County Trinity 2

From Limit GROVETON CITY 
LIMITS

To Limit POLK COUNTY LINE 3

Construction Cost/Estimate $418,290 TIER NA 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.205 (mi) Estimated Completed Date 10/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Jesse Sisco, P.E. Contact Phone (936)327-8981 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 3/23/2015 Design 30% Complete Actual 3/23/2015

Design 60% Complete Target 5/13/2015 Design 60% Complete Actual 5/13/2015

Design 100% Complete Target 9/11/2015 Design 100% Complete Actual 9/11/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 3/14/2016

Percent of Time Used 100.00 Percent of Budget Used 89.47

Start Design Target 2/3/2014 Start Design Actual 2/3/2014

Received ENV Clearance Target 8/21/2015 Received ENV Clearance Actual 9/23/2015

Utility Coordination Target 9/11/2015 Utility Coordination Actual 9/11/2015

Right of Way Coordination Target 9/11/2015 Right of Way Coordination Actual 9/11/2015

Project Ready to Bid Actual 10/9/2015 Project Ready to Bid Target 10/9/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $753,148

Construction Engineering Cost to 
Date

$8,812 Total Cost to Date $761,959

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$490,079

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 034103038 Category Description Program Identifier

Highway US 287 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Lufkin County Polk 2

From Limit 2.143 MILES EAST OF 
US 59

To Limit TYLER COUNTY LINE 3

Construction Cost/Estimate $131,097 TIER 2 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2020 6

Strategic Score 28.97 Total Score 66.35 7

Project Length 9.796 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/13/2019 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/3/2019 Start Design Actual TBD

Received ENV Clearance Target 12/4/2019 Received ENV Clearance Actual TBD

Utility Coordination Target 3/16/2020 Utility Coordination Actual TBD

Right of Way Coordination Target 3/16/2020 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/10/2020

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$131,097

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 034104070 Category Description Program Identifier

Highway US 287 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Beaumont County Tyler 2

From Limit CHESTER, EAST To Limit US 69 3

Construction Cost/Estimate $1,500,000 TIER NA 4

Description Overlay Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.597 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 034201074 Category Description Program Identifier

Highway SH 107 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor  (1802M)

District Pharr County Hidalgo 2 Category 11 - District 
Discretionary (1811)

From Limit US 281 To Limit EAST OF FM 493 3

Construction Cost/Estimate $16,800,000 TIER 2 4

Description Construct 6 Lane Divided Rural 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 63.38 Total Score 67.75 7

Project Length 7.075 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target 6/28/2006 Design 30% Complete Actual 6/28/2006

Design 60% Complete Target 5/23/2007 Design 60% Complete Actual 5/23/2007

Design 100% Complete Target 11/3/2008 Design 100% Complete Actual 11/3/2008

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/1/2006 Start Design Actual 3/1/2006

Received ENV Clearance Target 7/17/2010 Received ENV Clearance Actual 3/18/2010

Utility Coordination Target 11/5/2006 Utility Coordination Actual 11/5/2006

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 3/18/2010 Project Ready to Bid Target 7/17/2010

Project Engineering Cost to Date $1,193,396 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,193,396

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,000,000

$1,350,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 034202049 Category Description Program Identifier

Highway SH 107 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Pharr County Hidalgo 2

From Limit FLOODWAY To Limit FM 1015 3

Construction Cost/Estimate $2,525,668 TIER NA 4

Description Rehabilitate Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.609 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact FOREMOST PAVING, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 12/31/2010

Design 60% Complete Target TBD Design 60% Complete Actual 2/23/2011

Design 100% Complete Target TBD Design 100% Complete Actual 6/7/2011

Notice to Proceed Date 11/13/2015 Work Begin Date 1/4/2016

Percent of Time Used 100.00 Percent of Budget Used 98.84

Start Design Target TBD Start Design Actual 11/1/2010

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/17/2015

Utility Coordination Target TBD Utility Coordination Actual 11/1/2010

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 6/7/2011 Project Ready to Bid Target TBD

Project Engineering Cost to Date $162,288 Construction Cost  to Date $5,121,356

Construction Engineering Cost to 
Date

$154,046 Total Cost to Date $5,437,689

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,018,104

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 034202052 Category Description Program Identifier

Highway SH 107 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Pharr County Hidalgo 2

From Limit FM 1425 To Limit WEST LEVEE 3

Construction Cost/Estimate $227,841 TIER 2 4

Description Rehabilitate Roadway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 26.47 Total Score 65.50 7

Project Length 4.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $21,333 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $21,333

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9893



Category Amount

$227,841

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9894



Project ID 034202053 Category Description Program Identifier

Highway SH 107 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Pharr County Hidalgo 2

From Limit CAMERON/HIDALGO 
CL

To Limit FM 506 3

Construction Cost/Estimate $115,000 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 2.299 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$115,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 034203035 Category Description Program Identifier

Highway SH 107 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Pharr County Cameron 2

From Limit FM 506 To Limit FM 800 3

Construction Cost/Estimate $346,037 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 6.91 Total Score 51.85 7

Project Length 2.388 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 11/5/2015

Design 60% Complete Target TBD Design 60% Complete Actual 10/13/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 9/24/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$346,037

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 034203036 Category Description Program Identifier

Highway SH 107 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Pharr County Cameron 2

From Limit FM 800 To Limit BUS 77 3

Construction Cost/Estimate $473,700 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 6.91 Total Score 51.85 7

Project Length 3.269 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 11/5/2015

Design 60% Complete Target TBD Design 60% Complete Actual 10/13/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 9/24/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$473,700

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9900



Project ID 034203037 Category Description Program Identifier

Highway SH 107 Status Finalizing for Construction 1 Category 2U - Urban Area 
Corridor (2002U)

District Pharr County Cameron 2

From Limit LOUISIANA ST. To Limit HOOKS E. HODGES RD. 3

Construction Cost/Estimate $8,000,000 TIER 2 4

Description Reconstruct To 4 Lanes C&g 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9901



Category Amount

$8,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 034204031 Category Description Program Identifier

Highway FM 508 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Pharr County Cameron 2

From Limit 0.3 MI W OF FM 1420 To Limit 0.3 MI E OF FM 1420 3

Construction Cost/Estimate $62,638 TIER NA 4

Description Install Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.600 (mi) Estimated Completed Date 2/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual 6/17/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/31/2015

Design 100% Complete Target TBD Design 100% Complete Actual 11/10/2015

Notice to Proceed Date 3/9/2016 Work Begin Date 8/4/2016

Percent of Time Used 52.50 Percent of Budget Used 62.70

Start Design Target TBD Start Design Actual 4/15/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/2/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/6/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $117,058

Construction Engineering Cost to 
Date

$57 Total Cost to Date $117,115

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$68,719

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9904



Project ID 034204032 Category Description Program Identifier

Highway SH 107 Status Finalizing for Construction 1 Category 10 - Coordinated Border 
Infrastructure (1010CB)

CBI

District Pharr County Cameron 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

From Limit BUSINESS 77_
(COMBES)

To Limit IH-69E 3 Category 11 - District 
Discretionary (1711)

Construction Cost/Estimate $3,712,016 TIER 2 4

Description Widen To 4 Lane Undivided Curb & Gutter 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 26.47 Total Score 59.90 7

Project Length 0.465 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target 3/15/2016 Design 30% Complete Actual 3/29/2016

Design 60% Complete Target 5/27/2016 Design 60% Complete Actual 5/10/2016

Design 100% Complete Target 1/9/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/11/2015 Start Design Actual 9/11/2015

Received ENV Clearance Target 1/12/2017 Received ENV Clearance Actual 9/27/2016

Utility Coordination Target 7/8/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 1/12/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/12/2017

Project Engineering Cost to Date $1,199,193 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,199,193

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

$1,712,016

$1,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9906



Project ID 034303028 Category Description Program Identifier

Highway SH 108 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Fort Worth County Erath 2

From Limit PALO PINTO COUNTY 
LINE

To Limit HUCKABAY 3

Construction Cost/Estimate $4,392,134 TIER 2 4

Description Wide Lanes,including Safety End Treatments,add Shoulders, 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 32.35 Total Score 74.50 7

Project Length 12.597 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/8/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $590,137 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $590,137

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,392,134

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 034304042 Category Description Program Identifier

Highway SH 108 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Fort Worth County Erath 2

From Limit FM 219 To Limit 0.118 MILES N OF CR 432 3

Construction Cost/Estimate $44,610 TIER NA 4

Description Texturize Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.117 (mi) Estimated Completed Date 5/31/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name David Fowler, P.E. Contact Phone (254)965-3511 10

Construction Company Contact TOTAL HIGHWAY MAINTENANCE, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 9/1/2015

Notice to Proceed Date 3/7/2016 Work Begin Date 4/25/2016

Percent of Time Used 106.25 Percent of Budget Used 80.74

Start Design Target TBD Start Design Actual 8/4/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 12/17/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/1/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $13,207 Construction Cost  to Date $70,312

Construction Engineering Cost to 
Date

$2,640 Total Cost to Date $86,159

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9909



Category Amount

$88,450

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9910



Project ID 034304043 Category Description Program Identifier

Highway SH 108 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Fort Worth County Erath 2

From Limit FM 219 To Limit FM 8 3

Construction Cost/Estimate $441,002 TIER 2 4

Description Seal Coat Main Lanes And Shoulders Fy 17 Seal Coat Program 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 22.06 Total Score 57.40 7

Project Length 10.050 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$397,904

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 034304044 Category Description Program Identifier

Highway SH 108 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Fort Worth County Erath 2

From Limit FM 8 To Limit BU 377J (WASHINGTON ST) 3

Construction Cost/Estimate $1,093,567 TIER 2 4

Description Brick Removal, Base Repair, And Hmac Overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2020 6

Strategic Score 27.79 Total Score 65.95 7

Project Length 0.909 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,093,567

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 034402044 Category Description Program Identifier

Highway SH 158 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District San Angelo County Runnels 2

From Limit COKE COUNTY LINE To Limit US 67 3

Construction Cost/Estimate $610,693 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 19.438 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lewis Nowlin, P.E. Contact Phone (325)446-2413 10

Construction Company Contact COX PAVING OF TEXAS, INC.

Design 30% Complete Target 6/5/2015 Design 30% Complete Actual 6/5/2015

Design 60% Complete Target 7/24/2015 Design 60% Complete Actual 7/24/2015

Design 100% Complete Target 9/11/2015 Design 100% Complete Actual 9/2/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 5/23/2016

Percent of Time Used 52.31 Percent of Budget Used 106.35

Start Design Target 5/1/2015 Start Design Actual 5/1/2015

Received ENV Clearance Target 9/11/2015 Received ENV Clearance Actual 9/16/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/16/2015 Project Ready to Bid Target 9/11/2015

Project Engineering Cost to Date $5,494 Construction Cost  to Date $1,346,836

Construction Engineering Cost to 
Date

$10,918 Total Cost to Date $1,363,248

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$737,678

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 034501060 Category Description Program Identifier

Highway SH 110 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Tyler County Smith 2

From Limit 0.8 MI S OF FM 2964
(SIG AT TRANE),S

To Limit N OF TOLL 49 3

Construction Cost/Estimate $248,258 TIER NA 4

Description Seal Coat & Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.389 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paul Schneider, P.E. Contact Phone (903)569-2349 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target 7/6/2015 Design 30% Complete Actual 7/2/2015

Design 60% Complete Target 7/27/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 9/9/2015 Design 100% Complete Actual 9/8/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 8/1/2016

Percent of Time Used 117.35 Percent of Budget Used 87.40

Start Design Target 6/1/2015 Start Design Actual 6/1/2015

Received ENV Clearance Target 10/7/2015 Received ENV Clearance Actual 9/24/2015

Utility Coordination Target 8/24/2015 Utility Coordination Actual 8/25/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2015 Project Ready to Bid Target 9/9/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $465,086

Construction Engineering Cost to 
Date

$324 Total Cost to Date $465,410

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$205,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 034502055 Category Description Program Identifier

Highway SH 110 Status Under Development 1 Category 2U - Urban Area 
Corridor (2502U)

District Tyler County Smith 2 Category 11- District 
Discretionary (2511)

From Limit .6 MI S OF FM346
(HAGAN RD)IN 
WHTHSE

To Limit .9 MI N OF FM 346 (OAKWOOD)IN 
TROUP

3 Category 1 - Preventative 
Maintenance & Rehab (2501)

Construction Cost/Estimate $35,000,000 TIER NA 4

Description Widen 2 Ln Road To 4 Ln Divided Hwy W/depressed Median 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.088 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$17,360,000

$9,630,000

$8,050,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 034601038 Category Description Program Identifier

Highway SH 111 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Yoakum County Jackson 2

From Limit AT FM 1593 To Limit . 3

Construction Cost/Estimate $19,742 TIER 2 4

Description Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 22.35 Total Score 64.10 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/10/2016 Design 100% Complete Actual 11/10/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/11/2016 Start Design Actual 1/11/2016

Received ENV Clearance Target 9/26/2016 Received ENV Clearance Actual 9/26/2016

Utility Coordination Target 11/10/2016 Utility Coordination Actual 11/10/2016

Right of Way Coordination Target 11/10/2016 Right of Way Coordination Actual 11/10/2016

Project Ready to Bid Actual 11/10/2016 Project Ready to Bid Target 11/10/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$29,762

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 034601039 Category Description Program Identifier

Highway SH 111 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Yoakum County Jackson 2

From Limit FM 3131 To Limit 0.10 MI W OF SH 172 3

Construction Cost/Estimate $211,463 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.518 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/9/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/4/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 7/29/2016 Received ENV Clearance Actual 7/8/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$289,697

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 034601040 Category Description Program Identifier

Highway SH 111 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

PM

District Yoakum County Jackson 2

From Limit FM 3131 To Limit SH 172 3

Construction Cost/Estimate $2,870,000 TIER NA 4

Description Acp Overlay And Pavement Repair 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.235 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,870,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 034602013 Category Description Program Identifier

Highway SH 111 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Yoakum County Jackson 2

From Limit SH 172 To Limit MATAGORDA C/L 3

Construction Cost/Estimate $132,595 TIER 2 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 19.41 Total Score 63.10 7

Project Length 10.706 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$132,595

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 034602014 Category Description Program Identifier

Highway SH 111 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Yoakum County Jackson 2

From Limit 0.10 MI E OF SH 172 To Limit MATAGORDA C/L 3

Construction Cost/Estimate $290,752 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.608 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/9/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/4/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 7/29/2016 Received ENV Clearance Actual 7/8/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$476,851

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 034602015 Category Description Program Identifier

Highway SH 111 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

PM

District Yoakum County Jackson 2

From Limit SH 172 To Limit MATAGORDA C/L 3

Construction Cost/Estimate $3,780,000 TIER NA 4

Description Acp Overlay And Pavement Repair 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.702 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,780,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 034603032 Category Description Program Identifier

Highway FM 2431 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Yoakum County Matagorda 2

From Limit SH 71 To Limit FM 1468 3

Construction Cost/Estimate $286,921 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.816 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Walsh, P.E. Contact Phone (361)572-5214 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/14/2015 Design 100% Complete Actual 8/5/2015

Notice to Proceed Date 2/29/2016 Work Begin Date 7/25/2016

Percent of Time Used 81.67 Percent of Budget Used 95.40

Start Design Target 3/23/2015 Start Design Actual 3/23/2015

Received ENV Clearance Target 7/1/2015 Received ENV Clearance Actual 7/8/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/5/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $538 Construction Cost  to Date $585,506

Construction Engineering Cost to 
Date

$0 Total Cost to Date $586,043

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$398,879

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9934



Project ID 034606049 Category Description Program Identifier

Highway SH 111 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Yoakum County Lavaca 2

From Limit 0.2 MI E OF US 77 To Limit JACKSON C/L 3

Construction Cost/Estimate $963,658 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 24.56 Total Score 64.85 7

Project Length 10.082 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$963,658

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9936



Project ID 034610021 Category Description Program Identifier

Highway FM 1468 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1408)

HES

District Yoakum County Matagorda 2

From Limit SH 71 To Limit SH 35 3

Construction Cost/Estimate $1,128,805 TIER NA 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.376 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Ryan Simper, P.E. Contact Phone (979)532-3141 10

Construction Company Contact ACE ASPHALT OF ARIZONA, INC.

Design 30% Complete Target 2/24/2014 Design 30% Complete Actual 2/27/2014

Design 60% Complete Target 3/21/2014 Design 60% Complete Actual 3/12/2014

Design 100% Complete Target 6/13/2014 Design 100% Complete Actual 6/10/2014

Notice to Proceed Date 10/20/2014 Work Begin Date 12/9/2014

Percent of Time Used 142.00 Percent of Budget Used 92.97

Start Design Target 9/13/2013 Start Design Actual 9/13/2013

Received ENV Clearance Target 5/13/2014 Received ENV Clearance Actual 5/20/2014

Utility Coordination Target 6/13/2014 Utility Coordination Actual 6/10/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 6/10/2014 Project Ready to Bid Target 6/13/2014

Project Engineering Cost to Date $87,796 Construction Cost  to Date $2,134,290

Construction Engineering Cost to 
Date

$548 Total Cost to Date $2,222,633

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$527,749

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 034610022 Category Description Program Identifier

Highway FM 1468 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Yoakum County Matagorda 2

From Limit SH 71 To Limit 0.10 MI N OF SH 35 3

Construction Cost/Estimate $288,633 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.329 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/9/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/4/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 7/29/2016 Received ENV Clearance Actual 7/8/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$243,764

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 034701028 Category Description Program Identifier

Highway SH 97 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1512SW)

SW

District Yoakum County Gonzales 2

From Limit CO RD 112 To Limit US 183 3

Construction Cost/Estimate $7,890,280 TIER NA 4

Description Rehabilitate Roadway 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.772 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rodney Svec, P.E. Contact Phone (361)293-4378 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 10/10/2014 Design 100% Complete Actual 10/8/2014

Notice to Proceed Date 2/18/2015 Work Begin Date 4/8/2015

Percent of Time Used 113.33 Percent of Budget Used 97.72

Start Design Target 10/25/2013 Start Design Actual 10/25/2013

Received ENV Clearance Target 4/2/2014 Received ENV Clearance Actual 4/2/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/8/2014 Project Ready to Bid Target 10/10/2014

Project Engineering Cost to Date $71,266 Construction Cost  to Date $15,434,758

Construction Engineering Cost to 
Date

$155,088 Total Cost to Date $15,661,113

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,585,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 034702029 Category Description Program Identifier

Highway SH 97 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1512SW)

SW

District Yoakum County Gonzales 2

From Limit 0.25 MILES WEST OF 
FM 1682

To Limit CO RD 112 3

Construction Cost/Estimate $2,267,564 TIER NA 4

Description Rehabilitate Roadway 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.042 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rodney Svec, P.E. Contact Phone (361)293-4378 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 10/10/2014 Design 100% Complete Actual 10/8/2014

Notice to Proceed Date 2/18/2015 Work Begin Date 4/8/2015

Percent of Time Used 113.33 Percent of Budget Used 97.72

Start Design Target 10/25/2013 Start Design Actual 10/25/2013

Received ENV Clearance Target 4/2/2014 Received ENV Clearance Actual 4/2/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/8/2014 Project Ready to Bid Target 10/10/2014

Project Engineering Cost to Date $23,945 Construction Cost  to Date $5,027,602

Construction Engineering Cost to 
Date

$50,517 Total Cost to Date $5,102,064

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,426,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 034702030 Category Description Program Identifier

Highway SH 97 Status Construction Scheduled 1 Category 11 - Proposition 1 
(15P111)

15S

District Yoakum County Gonzales 2

From Limit 0.25 MI. WEST OF FM 
1682

To Limit SH 80 3

Construction Cost/Estimate $2,265,659 TIER NA 4

Description Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.283 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rodney Svec, P.E. Contact Phone (361)293-4378 10

Construction Company Contact DEAN WORD COMPANY, LTD.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 10/9/2015 Design 100% Complete Actual 10/2/2015

Notice to Proceed Date 2/16/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 11/18/2013 Start Design Actual 11/18/2013

Received ENV Clearance Target 4/2/2014 Received ENV Clearance Actual 4/2/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/2/2015 Project Ready to Bid Target 10/9/2015

Project Engineering Cost to Date $9,027 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$3,263 Total Cost to Date $12,290

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,265,660

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 034801013 Category Description Program Identifier

Highway SH 80 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

PMT

District Yoakum County Gonzales 2

From Limit 0.06 MILES SOUTH OF 
US 87

To Limit WILSON C/L 3

Construction Cost/Estimate $972,111 TIER NA 4

Description Restore Roadway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.217 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rodney Svec, P.E. Contact Phone (361)293-4378 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/14/2014 Design 100% Complete Actual 11/13/2014

Notice to Proceed Date 2/18/2015 Work Begin Date 6/24/2015

Percent of Time Used 104.76 Percent of Budget Used 95.87

Start Design Target 6/20/2014 Start Design Actual 6/20/2014

Received ENV Clearance Target 9/30/2014 Received ENV Clearance Actual 10/17/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/13/2014 Project Ready to Bid Target 11/14/2014

Project Engineering Cost to Date $99,863 Construction Cost  to Date $1,530,637

Construction Engineering Cost to 
Date

$27,962 Total Cost to Date $1,658,462

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,050,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 034801015 Category Description Program Identifier

Highway SH 80 Status Construction Scheduled 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Yoakum County Gonzales 2

From Limit 0.06 MI SOUTH OF US 
87

To Limit WILSON C/L 3

Construction Cost/Estimate $211,496 TIER NA 4

Description Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.217 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 10/7/2016 Design 100% Complete Actual 10/1/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/1/2016 Start Design Actual 2/1/2016

Received ENV Clearance Target 8/26/2016 Received ENV Clearance Actual 9/21/2016

Utility Coordination Target 10/7/2016 Utility Coordination Actual 10/1/2016

Right of Way Coordination Target 10/7/2016 Right of Way Coordination Actual 10/1/2016

Project Ready to Bid Actual 10/1/2016 Project Ready to Bid Target 10/7/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$395,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 034802013 Category Description Program Identifier

Highway SH 80 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

PMT

District San Antonio County Wilson 2

From Limit GONZALES C/L To Limit KARNES C/L 3

Construction Cost/Estimate $1,491,375 TIER NA 4

Description Restore Roadway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.906 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rodney Svec, P.E. Contact Phone (361)293-4378 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/14/2014 Design 100% Complete Actual 11/13/2014

Notice to Proceed Date 2/18/2015 Work Begin Date 6/24/2015

Percent of Time Used 104.76 Percent of Budget Used 95.87

Start Design Target 6/20/2014 Start Design Actual 6/20/2014

Received ENV Clearance Target 9/30/2014 Received ENV Clearance Actual 10/17/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/13/2014 Project Ready to Bid Target 11/14/2014

Project Engineering Cost to Date $21,057 Construction Cost  to Date $3,199,391

Construction Engineering Cost to 
Date

$58,446 Total Cost to Date $3,278,894

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,350,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 034802014 Category Description Program Identifier

Highway SH 80 Status Construction Scheduled 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District San Antonio County Wilson 2

From Limit GONZALES C/L To Limit KARNES C/L 3

Construction Cost/Estimate $504,006 TIER NA 4

Description Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.906 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 10/7/2016 Design 100% Complete Actual 10/1/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/1/2016 Start Design Actual 2/1/2016

Received ENV Clearance Target 8/26/2016 Received ENV Clearance Actual 9/21/2016

Utility Coordination Target 10/7/2016 Utility Coordination Actual 10/1/2016

Right of Way Coordination Target 10/7/2016 Right of Way Coordination Actual 10/1/2016

Project Ready to Bid Actual 10/1/2016 Project Ready to Bid Target 10/7/2016

Project Engineering Cost to Date $1,388 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,388

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$504,006

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 034803025 Category Description Program Identifier

Highway SH 80 Status Construction Scheduled 1 Category 11 - Proposition 1 
(15P111)

15S

District Corpus Christi County Karnes 2

From Limit FM 1354 To Limit .865 MI S OF FM1354 3

Construction Cost/Estimate $755,079 TIER NA 4

Description Overlay Roadway & Spot Base Repair 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.870 (mi) Estimated Completed Date 7/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel L. Kelley , P.E. Contact Phone (830)780-3132 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target 5/11/2015 Design 30% Complete Actual 6/19/2015

Design 60% Complete Target 6/2/2015 Design 60% Complete Actual 7/3/2015

Design 100% Complete Target 7/20/2015 Design 100% Complete Actual 7/27/2015

Notice to Proceed Date 11/12/2015 Work Begin Date 1/18/2016

Percent of Time Used 55.88 Percent of Budget Used 50.54

Start Design Target 4/20/2015 Start Design Actual 4/20/2015

Received ENV Clearance Target 6/16/2015 Received ENV Clearance Actual 7/1/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/27/2015 Project Ready to Bid Target 7/20/2015

Project Engineering Cost to Date $386,688 Construction Cost  to Date $1,388,655

Construction Engineering Cost to 
Date

$6,295 Total Cost to Date $1,781,638

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$755,080

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 034803027 Category Description Program Identifier

Highway SH 80 Status Construction Scheduled 1 Category 1 - Proposition 1 
(16P101)

16S

District Corpus Christi County Karnes 2 Category 11 - Proposition 1 
(16P111)

16S

From Limit SH 119 To Limit WILSON COUNTY LINE 3 Category 4 - Proposition 1 
(16P104)

16S

Construction Cost/Estimate $4,573,933 TIER NA 4

Description Rehab Roadway 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.930 (mi) Estimated Completed Date 8/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel L. Kelley , P.E. Contact Phone (830)780-3132 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target 4/29/2016 Design 30% Complete Actual 4/25/2016

Design 60% Complete Target 5/27/2016 Design 60% Complete Actual 5/20/2016

Design 100% Complete Target 6/14/2016 Design 100% Complete Actual 6/23/2016

Notice to Proceed Date 10/12/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 4/1/2016 Start Design Actual 4/8/2016

Received ENV Clearance Target 7/7/2016 Received ENV Clearance Actual 7/15/2016

Utility Coordination Target 6/14/2016 Utility Coordination Actual 6/23/2016

Right of Way Coordination Target 6/14/2016 Right of Way Coordination Actual 6/23/2016

Project Ready to Bid Actual 7/15/2016 Project Ready to Bid Target 7/7/2016

Project Engineering Cost to Date $1,056,251 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$214 Total Cost to Date $1,056,465

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$644,400

$355,635

$3,573,898

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 034803028 Category Description Program Identifier

Highway SH 80 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Corpus Christi County Karnes 2

From Limit WILSON COUNTY LINE To Limit 0.8 MI S OF FM 1354 (CONTROL 
BREAK)

3

Construction Cost/Estimate $125,164 TIER NA 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.599 (mi) Estimated Completed Date 8/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel L. Kelley , P.E. Contact Phone (830)780-3132 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target 4/29/2016 Design 30% Complete Actual 4/25/2016

Design 60% Complete Target 5/27/2016 Design 60% Complete Actual 5/20/2016

Design 100% Complete Target 6/14/2016 Design 100% Complete Actual 6/23/2016

Notice to Proceed Date 10/12/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 4/1/2016 Start Design Actual 4/8/2016

Received ENV Clearance Target 7/7/2016 Received ENV Clearance Actual 7/15/2016

Utility Coordination Target 6/14/2016 Utility Coordination Actual 6/23/2016

Right of Way Coordination Target 6/14/2016 Right of Way Coordination Actual 6/23/2016

Project Ready to Bid Actual 7/15/2016 Project Ready to Bid Target 7/7/2016

Project Engineering Cost to Date $3,984 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$6 Total Cost to Date $3,990

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$109,693

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 034803029 Category Description Program Identifier

Highway SH 80 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District Corpus Christi County Karnes 2

From Limit WILSON COUNTY LINE To Limit .854 MI S OF FM 1354 (CONTROL BR) 3

Construction Cost/Estimate $4,931,107 TIER NA 4

Description Add Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.599 (mi) Estimated Completed Date 7/31/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Daniel L. Kelley , P.E. Contact Phone (830)780-3132 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target 5/11/2015 Design 30% Complete Actual 6/19/2015

Design 60% Complete Target 6/2/2015 Design 60% Complete Actual 7/3/2015

Design 100% Complete Target 7/20/2015 Design 100% Complete Actual 7/27/2015

Notice to Proceed Date 11/12/2015 Work Begin Date 1/18/2016

Percent of Time Used 55.88 Percent of Budget Used 50.54

Start Design Target 4/20/2015 Start Design Actual 4/20/2015

Received ENV Clearance Target 6/16/2015 Received ENV Clearance Actual 7/1/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/27/2015 Project Ready to Bid Target 7/20/2015

Project Engineering Cost to Date $1,809,573 Construction Cost  to Date $8,671,907

Construction Engineering Cost to 
Date

$41,942 Total Cost to Date $10,523,423

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,091,165

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 034804045 Category Description Program Identifier

Highway SH 80 Status Construction Scheduled 1 Category 4 - Proposition 1 
(15P104)

15S

District Corpus Christi County Karnes 2 Category 11 - Proposition 1 
(15P111)

15S

From Limit .865 MI S OF FM 1354 
INTERS.

To Limit SH 123 3

Construction Cost/Estimate $7,065,596 TIER NA 4

Description Overlay Roadway And Rehab 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.010 (mi) Estimated Completed Date 7/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel L. Kelley , P.E. Contact Phone (830)780-3132 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target 5/11/2015 Design 30% Complete Actual 6/19/2015

Design 60% Complete Target 6/2/2015 Design 60% Complete Actual 7/3/2015

Design 100% Complete Target 7/20/2015 Design 100% Complete Actual 7/27/2015

Notice to Proceed Date 11/12/2015 Work Begin Date 1/18/2016

Percent of Time Used 55.88 Percent of Budget Used 50.54

Start Design Target 4/20/2015 Start Design Actual 4/20/2015

Received ENV Clearance Target 6/16/2015 Received ENV Clearance Actual 7/1/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/27/2015 Project Ready to Bid Target 7/20/2015

Project Engineering Cost to Date $147,653 Construction Cost  to Date $4,038,199

Construction Engineering Cost to 
Date

$62,120 Total Cost to Date $4,247,973

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,476,000

$2,589,596

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 034804050 Category Description Program Identifier

Highway SH 80 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District Corpus Christi County Karnes 2

From Limit .854 MI S OF FM1354 
(CONTROL BREAK)

To Limit SH 123 3

Construction Cost/Estimate $2,276,766 TIER NA 4

Description Add Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.553 (mi) Estimated Completed Date 7/31/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Daniel L. Kelley , P.E. Contact Phone (830)780-3132 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target 5/11/2015 Design 30% Complete Actual 6/19/2015

Design 60% Complete Target 6/2/2015 Design 60% Complete Actual 7/3/2015

Design 100% Complete Target 7/20/2015 Design 100% Complete Actual 7/27/2015

Notice to Proceed Date 11/12/2015 Work Begin Date 1/18/2016

Percent of Time Used 55.88 Percent of Budget Used 50.54

Start Design Target 4/20/2015 Start Design Actual 4/20/2015

Received ENV Clearance Target 6/16/2015 Received ENV Clearance Actual 7/1/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/27/2015 Project Ready to Bid Target 7/20/2015

Project Engineering Cost to Date $1,219,237 Construction Cost  to Date $545,724

Construction Engineering Cost to 
Date

$17,593 Total Cost to Date $1,782,555

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,120,392

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9966



Project ID 034804051 Category Description Program Identifier

Highway SH 80 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Corpus Christi County Karnes 2

From Limit 0.8 MI S OF FM 1354 
(CONTROL BREAK)

To Limit 0.8 MI E OF SH 123 3

Construction Cost/Estimate $86,858 TIER NA 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.436 (mi) Estimated Completed Date 8/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel L. Kelley , P.E. Contact Phone (830)780-3132 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target 4/29/2016 Design 30% Complete Actual 4/25/2016

Design 60% Complete Target 5/27/2016 Design 60% Complete Actual 5/20/2016

Design 100% Complete Target 6/14/2016 Design 100% Complete Actual 6/23/2016

Notice to Proceed Date 10/12/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 4/1/2016 Start Design Actual 4/8/2016

Received ENV Clearance Target 7/7/2016 Received ENV Clearance Actual 7/15/2016

Utility Coordination Target 6/14/2016 Utility Coordination Actual 6/23/2016

Right of Way Coordination Target 6/14/2016 Right of Way Coordination Actual 6/23/2016

Project Ready to Bid Actual 7/15/2016 Project Ready to Bid Target 7/7/2016

Project Engineering Cost to Date $1,992 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$4 Total Cost to Date $1,996

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$59,066

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 034806022 Category Description Program Identifier

Highway FM 99 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1911)

PES

District Corpus Christi County Karnes 2

From Limit US 181 To Limit BUS 181D 3

Construction Cost/Estimate $1,300,000 TIER 1 4

Description Rehabilitate Roadway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 45.59 Total Score 79.00 7

Project Length 0.692 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,880 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,880

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 034806023 Category Description Program Identifier

Highway FM 99 Status Construction Scheduled 1 Category 11 - Proposition 1 
(15P111)

15S

District Corpus Christi County Karnes 2

From Limit US 181 To Limit ATASCOSA COUNTY LINE 3

Construction Cost/Estimate $8,219,037 TIER NA 4

Description Rehab Roadway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.676 (mi) Estimated Completed Date 5/31/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel L. Kelley , P.E. Contact Phone (830)780-3132 10

Construction Company Contact DEAN WORD COMPANY, LTD.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 2/26/2015 Design 100% Complete Actual 2/26/2015

Notice to Proceed Date 5/21/2015 Work Begin Date 9/15/2015

Percent of Time Used 156.80 Percent of Budget Used 85.71

Start Design Target 9/29/2014 Start Design Actual 9/29/2014

Received ENV Clearance Target 9/30/2014 Received ENV Clearance Actual 2/26/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/26/2015 Project Ready to Bid Target 2/26/2015

Project Engineering Cost to Date $63,020 Construction Cost  to Date $13,727,899

Construction Engineering Cost to 
Date

$312,096 Total Cost to Date $14,103,014

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9972



Project ID 034811015 Category Description Program Identifier

Highway FM 99 Status Finalizing for Construction 1 Category 11 - Proposition 1 
(17P111)

17S

District Corpus Christi County Live Oak 2

From Limit IH 37 To Limit ALT US 281 3

Construction Cost/Estimate $1,100,000 TIER 2 4

Description Rehab And Widen 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 32.65 Total Score 67.60 7

Project Length 2.400 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 11/2/2016 Design 30% Complete Actual 9/16/2016

Design 60% Complete Target 2/15/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 4/3/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/5/2017

Project Engineering Cost to Date $26,786 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $26,786

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 034811016 Category Description Program Identifier

Highway FM 99 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Corpus Christi County Live Oak 2

From Limit ATASCOSA COUNTY 
LINE

To Limit IH 37 3

Construction Cost/Estimate $170,430 TIER NA 4

Description 2017 District Wide Seal Coat Roadway 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.235 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/22/2016 Design 100% Complete Actual 8/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/7/2016 Project Ready to Bid Target 9/14/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$41 Total Cost to Date $41

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$211,370

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 034812012 Category Description Program Identifier

Highway FM 99 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Corpus Christi County Live Oak 2

From Limit US 281A To Limit MCMULLEN COUNTY LINE 3

Construction Cost/Estimate $139,145 TIER NA 4

Description 2017 District Wide Seal Coat Project 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.044 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/22/2016 Design 100% Complete Actual 8/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/7/2016 Project Ready to Bid Target 9/14/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$33 Total Cost to Date $33

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$171,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 034901029 Category Description Program Identifier

Highway SH 239 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Corpus Christi County Refugio 2

From Limit US 77 To Limit SH 35 3

Construction Cost/Estimate $339,291 TIER NA 4

Description District Wide Seal Coat 2016 Project 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.589 (mi) Estimated Completed Date 4/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel L. Kelley , P.E. Contact Phone (830)780-3132 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target 6/1/2015 Design 30% Complete Actual 6/1/2015

Design 60% Complete Target 6/1/2015 Design 60% Complete Actual 6/1/2015

Design 100% Complete Target 9/21/2015 Design 100% Complete Actual 9/21/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 9/14/2016

Percent of Time Used 79.59 Percent of Budget Used 104.65

Start Design Target 6/1/2015 Start Design Actual 6/1/2015

Received ENV Clearance Target 9/16/2015 Received ENV Clearance Actual 9/24/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/24/2015 Project Ready to Bid Target 9/21/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $685,749

Construction Engineering Cost to 
Date

$3,600 Total Cost to Date $689,349

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$438,739

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 034901030 Category Description Program Identifier

Highway SH 239 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Corpus Christi County Refugio 2

From Limit US 77 To Limit SH 35 3

Construction Cost/Estimate $271,371 TIER 2 4

Description Milled Edgeline And Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 19.41 Total Score 63.10 7

Project Length 10.657 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$271,371

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 035001016 Category Description Program Identifier

Highway SH 239 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Corpus Christi County Refugio 2

From Limit SH 35 To Limit 4.3 MI E OF SH 35 3

Construction Cost/Estimate $39,761 TIER NA 4

Description Texturize Shoulders (roll Or Mill In) Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.318 (mi) Estimated Completed Date 12/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel L. Kelley , P.E. Contact Phone (830)780-3132 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 5/11/2016 Design 100% Complete Actual 5/20/2016

Notice to Proceed Date 8/11/2016 Work Begin Date 10/24/2016

Percent of Time Used 64.00 Percent of Budget Used 99.72

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 5/18/2016

Utility Coordination Target 5/17/2016 Utility Coordination Actual 5/20/2016

Right of Way Coordination Target 5/17/2016 Right of Way Coordination Actual 5/20/2016

Project Ready to Bid Actual 5/20/2016 Project Ready to Bid Target 5/17/2016

Project Engineering Cost to Date $13,143 Construction Cost  to Date $46,882

Construction Engineering Cost to 
Date

$0 Total Cost to Date $60,025

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$63,943

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 035001017 Category Description Program Identifier

Highway SH 239 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District Corpus Christi County Refugio 2

From Limit SH 35 To Limit FM 774 3

Construction Cost/Estimate $1,996,044 TIER NA 4

Description Widen Roadway 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.318 (mi) Estimated Completed Date 8/31/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Benavidez , P.E. Contact Phone (361)364-1180 10

Construction Company Contact REXCO CONSTRUCTION SERVICES, INC.

Design 30% Complete Target 1/8/2015 Design 30% Complete Actual 2/27/2015

Design 60% Complete Target 3/10/2015 Design 60% Complete Actual 3/27/2015

Design 100% Complete Target 4/7/2015 Design 100% Complete Actual 5/8/2015

Notice to Proceed Date 7/16/2015 Work Begin Date 10/19/2015

Percent of Time Used 86.51 Percent of Budget Used 98.72

Start Design Target 12/1/2014 Start Design Actual 12/1/2014

Received ENV Clearance Target 3/24/2015 Received ENV Clearance Actual 4/29/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/8/2015 Project Ready to Bid Target 4/7/2015

Project Engineering Cost to Date $137,483 Construction Cost  to Date $4,158,881

Construction Engineering Cost to 
Date

$221,662 Total Cost to Date $4,518,027

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,581,536

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 035003015 Category Description Program Identifier

Highway FM 2040 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District Corpus Christi County Refugio 2

From Limit FM 774 To Limit ARANSAS COUNTY LINE 3

Construction Cost/Estimate $2,626,978 TIER NA 4

Description Widen Roadway 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.535 (mi) Estimated Completed Date 8/31/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Benavidez , P.E. Contact Phone (361)364-1180 10

Construction Company Contact REXCO CONSTRUCTION SERVICES, INC.

Design 30% Complete Target 1/8/2015 Design 30% Complete Actual 2/27/2015

Design 60% Complete Target 3/10/2015 Design 60% Complete Actual 3/27/2015

Design 100% Complete Target 4/7/2015 Design 100% Complete Actual 5/8/2015

Notice to Proceed Date 7/16/2015 Work Begin Date 10/19/2015

Percent of Time Used 86.51 Percent of Budget Used 98.72

Start Design Target 12/1/2014 Start Design Actual 12/1/2014

Received ENV Clearance Target 3/24/2015 Received ENV Clearance Actual 4/29/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/8/2015 Project Ready to Bid Target 4/7/2015

Project Engineering Cost to Date $8,770 Construction Cost  to Date $5,254,313

Construction Engineering Cost to 
Date

$292,056 Total Cost to Date $5,555,138

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,980,161

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 035004011 Category Description Program Identifier

Highway FM 2040 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District Corpus Christi County Aransas 2

From Limit REFUGIO COUNTY 
LINE

To Limit 0.842 MI S OF ARANSAS C/L 3

Construction Cost/Estimate $424,378 TIER NA 4

Description Widen Roadway 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.847 (mi) Estimated Completed Date 8/31/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Benavidez , P.E. Contact Phone (361)364-1180 10

Construction Company Contact REXCO CONSTRUCTION SERVICES, INC.

Design 30% Complete Target 1/8/2015 Design 30% Complete Actual 2/27/2015

Design 60% Complete Target 3/10/2015 Design 60% Complete Actual 3/27/2015

Design 100% Complete Target 4/7/2015 Design 100% Complete Actual 5/8/2015

Notice to Proceed Date 7/16/2015 Work Begin Date 10/19/2015

Percent of Time Used 86.51 Percent of Budget Used 98.72

Start Design Target 12/1/2014 Start Design Actual 12/1/2014

Received ENV Clearance Target 3/24/2015 Received ENV Clearance Actual 4/29/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/8/2015 Project Ready to Bid Target 4/7/2015

Project Engineering Cost to Date $1,731 Construction Cost  to Date $863,710

Construction Engineering Cost to 
Date

$45,780 Total Cost to Date $911,220

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$295,886

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 035102023 Category Description Program Identifier

Highway SH 101 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Fort Worth County Wise 2

From Limit 3.413 MI N OF FM 2265 To Limit 2.813 MI N OF FM 2265 3

Construction Cost/Estimate $94,909 TIER NA 4

Description Intall Advanced Warning Signals And Signs (curve), Install Led Flashing Chevrons (curve) 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.600 (mi) Estimated Completed Date 1/30/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Edrean Cheng, P.E. Contact Phone (940)626-3400 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 7/25/2015

Design 60% Complete Target TBD Design 60% Complete Actual 9/14/2015

Design 100% Complete Target TBD Design 100% Complete Actual 3/12/2016

Notice to Proceed Date 8/11/2016 Work Begin Date 10/17/2016

Percent of Time Used 69.77 Percent of Budget Used 96.46

Start Design Target TBD Start Design Actual 7/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/27/2016

Utility Coordination Target TBD Utility Coordination Actual 9/18/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 9/18/2015

Project Ready to Bid Actual 3/12/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $8,214 Construction Cost  to Date $160,242

Construction Engineering Cost to 
Date

$5,586 Total Cost to Date $174,042

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$86,795

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 035302029 Category Description Program Identifier

Highway SH 114 Status Construction Scheduled 1 Category 3 - Proposition 12 
(12V2TM)

TMA

District Dallas County Denton 2

From Limit WEST OF COUNTY 
LINE ROAD

To Limit WEST OF FM 156 3

Construction Cost/Estimate $28,612,477 TIER NA 4

Description Widen 2 To 4 Lane Divided Rural 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2012 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.638 (mi) Estimated Completed Date 1/31/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Barry Heard, P.E. Contact Phone (940)387-1414 10

Construction Company Contact SEMA CONSTRUCTION, INC.

Design 30% Complete Target 1/20/2008 Design 30% Complete Actual 1/20/2008

Design 60% Complete Target 5/15/2008 Design 60% Complete Actual 5/15/2008

Design 100% Complete Target 3/17/2011 Design 100% Complete Actual 3/16/2012

Notice to Proceed Date 8/28/2012 Work Begin Date 4/22/2013

Percent of Time Used 90.33 Percent of Budget Used 97.54

Start Design Target 6/20/2005 Start Design Actual 6/20/2005

Received ENV Clearance Target 5/24/2007 Received ENV Clearance Actual 2/29/2012

Utility Coordination Target 1/31/2011 Utility Coordination Actual 4/25/2012

Right of Way Coordination Target 1/28/2011 Right of Way Coordination Actual 4/25/2012

Project Ready to Bid Actual 5/11/2012 Project Ready to Bid Target 3/17/2011

Project Engineering Cost to Date $6,376,625 Construction Cost  to Date $55,363,585

Construction Engineering Cost to 
Date

$1,797,060 Total Cost to Date $63,537,270

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$29,106,786

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 035302053 Category Description Program Identifier

Highway BS 114K Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor  (1802M)

18S

District Dallas County Denton 2 Category 6 - Bridge Program 
(1806)

RGS

From Limit AT UP RAILROAD 
UNDERPASS IN 
ROANOKE

To Limit DOT NO 795 342V 3

Construction Cost/Estimate $9,000,000 TIER 1 4

Description Replace Railroad Underpass_and Improve Bs 114-K Drainage 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 75.29 Total Score 91.60 7

Project Length 0.227 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target 6/13/2014 Design 30% Complete Actual 8/29/2014

Design 60% Complete Target 9/10/2014 Design 60% Complete Actual 11/17/2014

Design 100% Complete Target 10/27/2014 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/1/2009 Start Design Actual 1/1/2009

Received ENV Clearance Target 5/16/2014 Received ENV Clearance Actual 8/6/2015

Utility Coordination Target 12/2/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 1/28/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/28/2015

Project Engineering Cost to Date $803,313 Construction Cost  to Date $47,235

Construction Engineering Cost to 
Date

$0 Total Cost to Date $850,548

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,000,000

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 9996



Project ID 035302063 Category Description Program Identifier

Highway SH 114 Status Construction Scheduled 1 Category 3 - Regional Toll 
Revenue (RTR121)

District Dallas County Denton 2

From Limit AT FM 156 To Limit . 3

Construction Cost/Estimate $30,580,029 TIER NA 4

Description Construct Interchange 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.269 (mi) Estimated Completed Date 7/31/2018 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Barry Heard, P.E. Contact Phone (940)387-1414 10

Construction Company Contact ED BELL CONSTRUCTION COMPANY

Design 30% Complete Target 10/26/2012 Design 30% Complete Actual 11/29/2012

Design 60% Complete Target 3/22/2013 Design 60% Complete Actual 4/11/2013

Design 100% Complete Target 2/26/2014 Design 100% Complete Actual 10/14/2014

Notice to Proceed Date 4/3/2015 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 6.67

Start Design Target 2/19/2009 Start Design Actual 2/19/2009

Received ENV Clearance Target 2/24/2014 Received ENV Clearance Actual 4/11/2014

Utility Coordination Target 7/1/2014 Utility Coordination Actual 11/5/2014

Right of Way Coordination Target 7/1/2014 Right of Way Coordination Actual 11/5/2014

Project Ready to Bid Actual 10/17/2014 Project Ready to Bid Target 7/1/2014

Project Engineering Cost to Date $3,535,464 Construction Cost  to Date $4,335,971

Construction Engineering Cost to 
Date

$121,610 Total Cost to Date $7,993,045

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$33,835,814

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 035302074 Category Description Program Identifier

Highway SH 114 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1612)

District Dallas County Denton 2 Category 7 - Metropolitan 
Mobility/Rehabilitation (1607)

From Limit TROPHY LAKE DR. IN 
TROPHY CLUB

To Limit TARRANT CO LINE (WEST OF FM 
1938)

3 Category 3 - Regional Toll 
Revenue (RTR121)

Construction Cost/Estimate $6,057,614 TIER NA 4

Description Widen Freeway From 4 Lanes To 6 Lanes 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.071 (mi) Estimated Completed Date 12/31/2018 8

Project Note TxDOT Design 9

TxDOT Contact Name Barry Heard, P.E. Contact Phone (940)387-1414 10

Construction Company Contact MARIO SINACOLA & SONS EXCAVATING, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 10/16/2015

Design 60% Complete Target TBD Design 60% Complete Actual 12/4/2015

Design 100% Complete Target TBD Design 100% Complete Actual 5/6/2016

Notice to Proceed Date 9/26/2016 Work Begin Date 10/21/2016

Percent of Time Used 6.38 Percent of Budget Used 12.56

Start Design Target TBD Start Design Actual 5/11/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 6/7/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 6/7/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,396,278 Construction Cost  to Date $450,275

Construction Engineering Cost to 
Date

$12,959 Total Cost to Date $1,859,512

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,000,000

$1,700,340

$3,399,660

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 10000



Project ID 035302075 Category Description Program Identifier

Highway SH 114 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

TDC

District Dallas County Denton 2

From Limit RACEWAY DRIVE To Limit BUS SH 114 3

Construction Cost/Estimate $693,594 TIER NA 4

Description Flexible Pavement Repair, Mill, Overlay And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.955 (mi) Estimated Completed Date 4/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Barry Heard, P.E. Contact Phone (940)387-1414 10

Construction Company Contact THE LANE CONSTRUCTION CORPORATION

Design 30% Complete Target TBD Design 30% Complete Actual 5/2/2017

Design 60% Complete Target TBD Design 60% Complete Actual 6/13/2017

Design 100% Complete Target TBD Design 100% Complete Actual 8/1/2017

Notice to Proceed Date 7/28/2016 Work Begin Date 9/6/2016

Percent of Time Used 12.64 Percent of Budget Used 65.49

Start Design Target TBD Start Design Actual 3/7/2017

Received ENV Clearance Target TBD Received ENV Clearance Actual 3/7/2017

Utility Coordination Target TBD Utility Coordination Actual 4/5/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 4/5/2016

Project Ready to Bid Actual 8/1/2017 Project Ready to Bid Target TBD

Project Engineering Cost to Date $79,995 Construction Cost  to Date $991,246

Construction Engineering Cost to 
Date

$14,608 Total Cost to Date $1,085,849

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,080,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 035302076 Category Description Program Identifier

Highway SH 114 Status Finalizing for Construction 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1810GR)

GR

District Dallas County Denton 2

From Limit BS 114K To Limit TARRANT COUNTY LINE 3

Construction Cost/Estimate $600,000 TIER 1 4

Description Landscape Development To Include Tree & Shrub Planting And Irrigation 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 57.94 Total Score 76.20 7

Project Length 1.985 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 035303093 Category Description Program Identifier

Highway SH 114 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Fort Worth County Tarrant 2 Category 12 - Strategic Priority 
(1612)

From Limit TARRANT CO LINE 
(WEST OF FM 1938)

To Limit KIRKWOOD BLVD. 3 Category 7 - Metropolitan 
Mobility/Rehabilitation (1607)

Construction Cost/Estimate $4,454,976 TIER NA 4

Description Widen Freeway From 4 Lanes To 6 Lanes 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.264 (mi) Estimated Completed Date 12/31/2018 8

Project Note TxDOT Design 9

TxDOT Contact Name Barry Heard, P.E. Contact Phone (940)387-1414 10

Construction Company Contact MARIO SINACOLA & SONS EXCAVATING, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 10/16/2015

Design 60% Complete Target TBD Design 60% Complete Actual 12/4/2015

Design 100% Complete Target TBD Design 100% Complete Actual 5/6/2016

Notice to Proceed Date 9/26/2016 Work Begin Date 10/21/2016

Percent of Time Used 6.38 Percent of Budget Used 12.56

Start Design Target TBD Start Design Actual 5/11/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 6/7/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 6/7/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $302,102 Construction Cost  to Date $373,692

Construction Engineering Cost to 
Date

$13,240 Total Cost to Date $689,034

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,666,400

$4,000,000

$1,925,385

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 035303094 Category Description Program Identifier

Highway SH 114 Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1610GR)

GR

District Fort Worth County Tarrant 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit WILLIAM D. TATE AVE To Limit MAIN STREET 3

Construction Cost/Estimate $685,163 TIER NA 4

Description Landscaping Enhancement 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.596 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Contact Phone 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 1/21/2015

Design 60% Complete Target TBD Design 60% Complete Actual 4/17/2015

Design 100% Complete Target TBD Design 100% Complete Actual 7/30/2015

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 1/5/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/17/2015

Utility Coordination Target TBD Utility Coordination Actual 5/29/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 5/29/2015

Project Ready to Bid Actual 7/30/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $581,907

Construction Engineering Cost to 
Date

$0 Total Cost to Date $581,907

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$390,000

$106,597

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 035303095 Category Description Program Identifier

Highway SH 114 Status Construction Scheduled 1 Category 10 - Miscellaneous 
Transportation Projects (0210)

LIA

District Fort Worth County Tarrant 2 Category 10 - Green Ribbon 
Landscape Improvement 
(1310GR)

GR

From Limit DOVE ROAD To Limit KIMBALL AVE 3 Category 10 - Green Ribbon 
Landscape Improvement 
(1510GR)

GR

Construction Cost/Estimate $410,000 TIER NA 4

Description Tree Planting Along Corridor 2002 Gcaa & 2015 Green RibboN- Southlake 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.537 (mi) Estimated Completed Date 1/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Minh Tran, P.E. Contact Phone (817)399-4300 10

Construction Company Contact AALC, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 8/19/2015 Work Begin Date 4/11/2016

Percent of Time Used 118.95 Percent of Budget Used 81.63

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $9,928 Construction Cost  to Date $684,787

Construction Engineering Cost to 
Date

$8,255 Total Cost to Date $702,970

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$85,000

$119,430

$95,570

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 035303096 Category Description Program Identifier

Highway SH 114 Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1710GR)

GR

District Fort Worth County Tarrant 2

From Limit S. MAIN ST To Limit TEXAN TRAIL 3

Construction Cost/Estimate $1,094,713 TIER NA 4

Description Landscape Enhancement 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.031 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 12/2/2015

Design 60% Complete Target TBD Design 60% Complete Actual 12/23/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 12/23/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $7,894

Construction Engineering Cost to 
Date

$0 Total Cost to Date $7,894

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$350,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 035303099 Category Description Program Identifier

Highway SH 114 Status Finalizing for Construction 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1710GR)

GR

District Fort Worth County Tarrant 2

From Limit WILLIAM D. TATE 
BRIDGE

To Limit SH 26/IRA E. WOODS AVE. BRIDGE. 3

Construction Cost/Estimate $1,819,209 TIER 3 4

Description Landscape Enhancement 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 26.03 Total Score 38.95 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 035303100 Category Description Program Identifier

Highway SH 114 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Fort Worth County Tarrant 2

From Limit FM 1938 To Limit DOVE RD 3

Construction Cost/Estimate $20,000,000 TIER NA 4

Description Construct Sb Frontage Road From Fm 1938 To Solana/kirkwood And Nb And Sb Frontage Roads From 
Solana/kirkwood To Dove

5

Last Update Date 12/21/2016 Bid Received Date 1/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.846 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$20,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 035303101 Category Description Program Identifier

Highway SH 114 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District Fort Worth County Tarrant 2

From Limit FM 1709 To Limit DALLAS COUNTY LINE 3

Construction Cost/Estimate $180,000,000 TIER NA 4

Description Reconst Remaining Components Of Dfwc Incl Sh 114 Exp Ln Con, Int @ International Pkwy/dfw Airport, 
Texan Trl, & 1709 Conn

5

Last Update Date 12/21/2016 Bid Received Date 8/1/2027 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.615 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$180,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 035304056 Category Description Program Identifier

Highway SH 114 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1512)

IFI

District Dallas County Dallas 2 Category 12 - Strategic Priority 
(1712)

IFI

From Limit EAST OF 
INTERNATIONAL 
PARKWAY

To Limit SP 348 3 Category 12 - Strategic Priority 
(1812)

IFI

Construction Cost/Estimate $23,781,816 TIER NA 4 Category 12 - Strategic Priority 
(1912)

IFI

Description E Of Int L Pky To Sh 161:construct 0 To 1 Wb Hov/managed Ln; Sh161 To Sp348:construct 0 To 2 
Concurrent Hov/managed Lns

5 Category 12 - Strategic Priority 
(2012)

IFI

Last Update Date 12/21/2016 Bid Received Date 1/1/2015 6 Category 12 - Strategic Priority 
(2112)

IFI

Strategic Score 0.00 Total Score 0.00 7 Category 12 - Strategic Priority 
(2212)

IFI

Project Length 5.901 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Contact Phone 10

Construction Company Contact

Design 30% Complete Target 9/1/2013 Design 30% Complete Actual TBD

Design 60% Complete Target 3/2/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 10/3/2014 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/2/2013 Start Design Actual TBD

Received ENV Clearance Target 2/1/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 10/1/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 10/1/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/4/2014

Project Engineering Cost to Date $2,343,094 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$207 Total Cost to Date $2,343,300

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$13,872,726

$1,189,091

$792,727

$1,981,818

$1,981,818

$1,981,818

$1,981,818

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 035304095 Category Description Program Identifier

Highway SH 114 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Dallas County Dallas 2

From Limit FREEPORT PARKWAY To Limit ESTERS BLVD 3

Construction Cost/Estimate $3,975,866 TIER 2 4

Description Construct Wb 0 To 2 Ln Frontage Road & Ramp Modifications 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 70.59 Total Score 60.70 7

Project Length 0.704 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/11/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $85,608 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $85,608

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 035304100 Category Description Program Identifier

Highway SS 348 Status Construction Scheduled 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Dallas County Dallas 2

From Limit SH 114 To Limit SL 12 3

Construction Cost/Estimate $27,168 TIER NA 4

Description Seal Coat Of Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.345 (mi) Estimated Completed Date 9/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name John Hudspeth, P.E. Contact Phone (214)320-6201 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 11/22/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$114,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 035304102 Category Description Program Identifier

Highway SS 348 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Dallas County Dallas 2

From Limit LUNA RD To Limit SPANGLER RD 3

Construction Cost/Estimate $550,000 TIER 1 4

Description Slope Failure Repairs 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 51.32 Total Score 80.95 7

Project Length 0.455 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $257,774 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $257,774

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$550,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 035305082 Category Description Program Identifier

Highway SL 12 Status Construction Scheduled 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1505)

District Dallas County Dallas 2

From Limit WEST OF HARRY 
HINES

To Limit WEST OF MIDWAY 3

Construction Cost/Estimate $5,165,037 TIER NA 4

Description Intersection Improvements 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.746 (mi) Estimated Completed Date 10/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Mashell, P.E. Contact Phone (214)320-6240 10

Construction Company Contact RAGLE CONSTRUCTION, INC.

Design 30% Complete Target 3/8/2010 Design 30% Complete Actual 3/8/2010

Design 60% Complete Target 8/25/2010 Design 60% Complete Actual 8/25/2010

Design 100% Complete Target 11/18/2010 Design 100% Complete Actual 2/26/2015

Notice to Proceed Date 7/15/2015 Work Begin Date 11/9/2015

Percent of Time Used 77.61 Percent of Budget Used 55.51

Start Design Target 8/21/2001 Start Design Actual 8/21/2001

Received ENV Clearance Target 3/5/2010 Received ENV Clearance Actual 3/4/2015

Utility Coordination Target 11/30/2010 Utility Coordination Actual 3/9/2015

Right of Way Coordination Target 10/28/2010 Right of Way Coordination Actual 3/9/2015

Project Ready to Bid Actual 3/13/2015 Project Ready to Bid Target 11/30/2010

Project Engineering Cost to Date $2,804,519 Construction Cost  to Date $6,370,807

Construction Engineering Cost to 
Date

$394,270 Total Cost to Date $9,569,597

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,351,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 035305088 Category Description Program Identifier

Highway SL 12 Status Construction Scheduled 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1405)

District Dallas County Dallas 2

From Limit WEST OF MIDWAY To Limit US 75 3

Construction Cost/Estimate $6,564,020 TIER NA 4

Description Intersection Improvement 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.939 (mi) Estimated Completed Date 7/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Mashell, P.E. Contact Phone (214)320-6240 10

Construction Company Contact REBCON, INC.

Design 30% Complete Target 2/1/2010 Design 30% Complete Actual 2/1/2010

Design 60% Complete Target 3/1/2010 Design 60% Complete Actual 3/1/2010

Design 100% Complete Target 6/13/2014 Design 100% Complete Actual 6/12/2014

Notice to Proceed Date 11/19/2014 Work Begin Date 2/19/2015

Percent of Time Used 92.64 Percent of Budget Used 62.06

Start Design Target 10/20/2005 Start Design Actual 10/20/2005

Received ENV Clearance Target 6/9/2008 Received ENV Clearance Actual 6/9/2008

Utility Coordination Target 6/13/2014 Utility Coordination Actual 6/11/2014

Right of Way Coordination Target 7/6/2009 Right of Way Coordination Actual 7/6/2009

Project Ready to Bid Actual 6/12/2014 Project Ready to Bid Target 6/13/2014

Project Engineering Cost to Date $2,573,897 Construction Cost  to Date $8,898,700

Construction Engineering Cost to 
Date

$754,631 Total Cost to Date $12,227,228

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 035305089 Category Description Program Identifier

Highway SS 244 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Dallas County Dallas 2 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1905)

From Limit NORTHWEST 
HIGHWAY AT PLANO 
RD

To Limit . 3

Construction Cost/Estimate $379,948 TIER 1 4

Description Traffic Signal And Pedestrian Improvements 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 40.00 Total Score 77.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 11/2/2015

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/1/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $338,991 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $338,991

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$205,000

$318,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 035305090 Category Description Program Identifier

Highway SS 244 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Dallas County Dallas 2 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1905)

From Limit ON NORTHWEST HWY 
AT JUPITER IN DALL

To Limit . 3

Construction Cost/Estimate $359,331 TIER 2 4

Description Traffic Signal And Pedestrian Improvements 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 6.91 Total Score 59.60 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 11/2/2015

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/1/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $365,154 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $365,154

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$205,000

$317,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 035305114 Category Description Program Identifier

Highway SL 12 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Dallas County Dallas 2

From Limit AT WEBB CHAPEL 
EXTENSION

To Limit . 3

Construction Cost/Estimate $235,160 TIER NA 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 10/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Mashell, P.E. Contact Phone (214)320-6240 10

Construction Company Contact RAGLE CONSTRUCTION, INC.

Design 30% Complete Target 3/8/2010 Design 30% Complete Actual 3/8/2010

Design 60% Complete Target 8/25/2010 Design 60% Complete Actual 8/25/2010

Design 100% Complete Target 11/18/2010 Design 100% Complete Actual 2/26/2015

Notice to Proceed Date 7/15/2015 Work Begin Date 11/9/2015

Percent of Time Used 77.61 Percent of Budget Used 55.51

Start Design Target 8/21/2001 Start Design Actual 8/21/2001

Received ENV Clearance Target 3/5/2010 Received ENV Clearance Actual 3/4/2015

Utility Coordination Target 11/30/2010 Utility Coordination Actual 3/9/2015

Right of Way Coordination Target 10/28/2010 Right of Way Coordination Actual 3/9/2015

Project Ready to Bid Actual 3/13/2015 Project Ready to Bid Target 11/30/2010

Project Engineering Cost to Date $2,697 Construction Cost  to Date $51,519

Construction Engineering Cost to 
Date

$0 Total Cost to Date $54,216

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$311,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 035305115 Category Description Program Identifier

Highway SL 12 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Dallas County Dallas 2

From Limit AT WEBB CHAPEL To Limit . 3

Construction Cost/Estimate $184,815 TIER NA 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 10/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Mashell, P.E. Contact Phone (214)320-6240 10

Construction Company Contact RAGLE CONSTRUCTION, INC.

Design 30% Complete Target 3/8/2010 Design 30% Complete Actual 3/8/2010

Design 60% Complete Target 8/25/2010 Design 60% Complete Actual 8/25/2010

Design 100% Complete Target 11/18/2010 Design 100% Complete Actual 2/26/2015

Notice to Proceed Date 7/15/2015 Work Begin Date 11/9/2015

Percent of Time Used 77.61 Percent of Budget Used 55.51

Start Design Target 8/21/2001 Start Design Actual 8/21/2001

Received ENV Clearance Target 3/5/2010 Received ENV Clearance Actual 3/4/2015

Utility Coordination Target 11/30/2010 Utility Coordination Actual 3/9/2015

Right of Way Coordination Target 10/28/2010 Right of Way Coordination Actual 3/9/2015

Project Ready to Bid Actual 3/13/2015 Project Ready to Bid Target 11/30/2010

Project Engineering Cost to Date $538 Construction Cost  to Date $204,824

Construction Engineering Cost to 
Date

$0 Total Cost to Date $205,362

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$315,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 035305116 Category Description Program Identifier

Highway SL 12 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Dallas County Dallas 2

From Limit SHADY BROOK LANE To Limit ABRAMS AVE 3

Construction Cost/Estimate $739,940 TIER NA 4

Description Install Raised Median 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.017 (mi) Estimated Completed Date 1/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Mashell, P.E. Contact Phone (214)320-6240 10

Construction Company Contact GIBSON & ASSOCIATES, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 11/10/2015

Design 60% Complete Target TBD Design 60% Complete Actual 12/7/2015

Design 100% Complete Target TBD Design 100% Complete Actual 2/12/2016

Notice to Proceed Date 6/20/2016 Work Begin Date 9/12/2016

Percent of Time Used 76.39 Percent of Budget Used 52.56

Start Design Target TBD Start Design Actual 3/24/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/8/2016

Utility Coordination Target TBD Utility Coordination Actual 3/11/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 3/11/2016

Project Ready to Bid Actual 2/12/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $8,850 Construction Cost  to Date $376,800

Construction Engineering Cost to 
Date

$29,670 Total Cost to Date $415,320

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$930,263

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 035305120 Category Description Program Identifier

Highway SL 12 Status Under Development 1 Category DA - Develop Authority 
(DDA)

20S

District Dallas County Dallas 2 Category 11 - District 
Discretionary (2211)

From Limit AT SKILLMAN To Limit . 3

Construction Cost/Estimate $13,567,565 TIER NA 4

Description Reconstruct Grade Separation As A Spui 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.653 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $394,530 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $394,530

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,175,674

$3,391,891

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 035306025 Category Description Program Identifier

Highway SH 114 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1512)

IFI

District Dallas County Dallas 2 Category 12 - Strategic Priority 
(1712)

IFI

From Limit SP 348 To Limit EAST OF ROCHELLE BLVD 3 Category 12 - Strategic Priority 
(1812)

IFI

Construction Cost/Estimate $7,028,761 TIER NA 4 Category 12 - Strategic Priority 
(1912)

IFI

Description Construct 0 To 2 Concurrent Hov/managed Lanes 5 Category 12 - Strategic Priority 
(2012)

IFI

Last Update Date 12/21/2016 Bid Received Date 1/1/2015 6 Category 12 - Strategic Priority 
(2112)

IFI

Strategic Score 0.00 Total Score 0.00 7 Category 12 - Strategic Priority 
(2212)

IFI

Project Length 4.680 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Contact Phone 10

Construction Company Contact

Design 30% Complete Target 9/1/2013 Design 30% Complete Actual TBD

Design 60% Complete Target 3/2/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 10/3/2014 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/2/2013 Start Design Actual TBD

Received ENV Clearance Target 2/1/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 10/1/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 10/1/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/4/2014

Project Engineering Cost to Date $840,822 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $840,822

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,100,111

$351,438

$234,292

$585,730

$585,730

$585,730

$585,730

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 035306054 Category Description Program Identifier

Highway SH 114 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1512)

IFI

District Dallas County Dallas 2 Category 12 - Strategic Priority 
(1712)

IFI

From Limit EAST OF ROCHELLE 
BLVD

To Limit SH 183 3 Category 12 - Strategic Priority 
(1812)

IFI

Construction Cost/Estimate $8,564,545 TIER NA 4 Category 12 - Strategic Priority 
(1912)

IFI

Description Construct 0 To 2 Concurrent Hov/managed Lanes 5 Category 12 - Strategic Priority 
(2012)

IFI

Last Update Date 12/21/2016 Bid Received Date 1/1/2015 6 Category 12 - Strategic Priority 
(2112)

IFI

Strategic Score 0.00 Total Score 0.00 7 Category 12 - Strategic Priority 
(2212)

IFI

Project Length 1.561 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Contact Phone 10

Construction Company Contact

Design 30% Complete Target 9/1/2013 Design 30% Complete Actual TBD

Design 60% Complete Target 3/2/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 10/3/2014 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/2/2013 Start Design Actual TBD

Received ENV Clearance Target 2/1/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 10/1/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 10/1/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/4/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,995,985

$428,227

$285,485

$713,712

$713,712

$713,712

$713,712

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 035306057 Category Description Program Identifier

Highway SH 114 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Dallas County Dallas 2 Category 2M - Metropolitan Area 
Corridor  (1802M)

From Limit AT TEXAS PLAZA To Limit IN CITY OF IRVING 3 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1805)

Construction Cost/Estimate $41,863,997 TIER 1 4 Category 11 - District 
Discretionary (1811)

Description Construct 0 To 4 Lane Signature Bridge And Ramp Modifications 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 68.24 Total Score 86.70 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 7/16/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/16/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,698,175 Construction Cost  to Date $5,010

Construction Engineering Cost to 
Date

$139 Total Cost to Date $1,703,324

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$13,500,000

$22,000,000

$5,400,000

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 10048



Project ID 035306058 Category Description Program Identifier

Highway SH 114 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

ALT

District Dallas County Dallas 2

From Limit AT TEXAS PLAZA To Limit IN CITY OF IRVING 3

Construction Cost/Estimate $973,088 TIER 1 4

Description Sh 114 Signature BridgE-Additive Alternate 1-Bridge 1 Canopy And Associated Cables 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 55.00 Total Score 75.20 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 7/16/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/16/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$964,792

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 035306059 Category Description Program Identifier

Highway SH 114 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

ALT

District Dallas County Dallas 2

From Limit AT TEXAS PLAZA To Limit IN CITY OF IRVING 3

Construction Cost/Estimate $210,373 TIER 3 4

Description Sh 114 Signature BridgE-Additive Alternate 2-Bridge 1 Aesthetics Illumination 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 55.00 Total Score 48.80 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 7/16/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/16/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$57,700

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 035306060 Category Description Program Identifier

Highway SH 114 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

ALT

District Dallas County Dallas 2

From Limit AT TEXAS PLAZA To Limit IN CITY OF IRVING 3

Construction Cost/Estimate $831,920 TIER 1 4

Description Sh 114 Signature BridgE-Additive Alternate 3-Bridge 2 & 3 Canopy And Associated Cables 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 55.00 Total Score 75.20 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 7/16/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/16/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$853,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 035306061 Category Description Program Identifier

Highway SH 114 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

ALT

District Dallas County Dallas 2

From Limit AT TEXAS PLAZA To Limit IN CITY OF IRVING 3

Construction Cost/Estimate $83,465 TIER 1 4

Description Sh 114 Signature BridgE-Additive Alternate 4-Bridge 2 & 3 Aesthetic Illumination And Dmx System 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 55.00 Total Score 75.20 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 7/16/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/16/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$169,516

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 035307029 Category Description Program Identifier

Highway SH 26 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Fort Worth County Tarrant 2

From Limit 0.227 MI W OF SH 114 To Limit E WALL STREET 3

Construction Cost/Estimate $249,916 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 26.47 Total Score 58.50 7

Project Length 1.441 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$249,916

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 035309001 Category Description Program Identifier

Highway SH 114 Status Finalizing for Construction 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1810GR)

GR

District Dallas County Denton 2

From Limit LOIS STREET To Limit BS 114K 3

Construction Cost/Estimate $100,000 TIER 2 4

Description Landscape Development To Include Tree & Shrub Planting And Irrigation 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 35.88 Total Score 68.70 7

Project Length 0.154 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 035309002 Category Description Program Identifier

Highway SH 114 Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1905)

District Dallas County Denton 2 Category 2M - Metropolitan Area 
Corridor  (1902M)

From Limit WEST OF US 377 To Limit EAST OF US 377 3 Category 7 - Metropolitan 
Mobility/Rehabilitation (1907)

Construction Cost/Estimate $44,144,910 TIER 2 4

Description Construct 0 To 6 Lane Grade Separation Over Us 377 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 35.88 Total Score 68.70 7

Project Length 0.893 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $564,415 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $564,415

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,000,000

$32,144,910

$5,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 035401041 Category Description Program Identifier

Highway SH 115 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District Odessa County Winkler 2

From Limit NORTH WINK CITY 
LIMITS

To Limit SOUTH WINK CITY LIMITS 3

Construction Cost/Estimate $5,000,000 TIER NA 4

Description Roadway Rehabilitation 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2030 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.225 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $404,295 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $404,295

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 035401045 Category Description Program Identifier

Highway SH 115 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Odessa County Winkler 2

From Limit SH 302 To Limit WARD CO LINE 3

Construction Cost/Estimate $125,486 TIER 2 4

Description Milled Edgeline Rumble Strips, Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 22.65 Total Score 57.20 7

Project Length 13.634 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$125,486

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 035402026 Category Description Program Identifier

Highway SH 115 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Odessa County Ward 2

From Limit WINKLER COUNTY 
LINE

To Limit SS 57 3

Construction Cost/Estimate $108,420 TIER 1 4

Description Texturize Shoulders (profile Pavement Markers) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 49.12 Total Score 80.20 7

Project Length 8.672 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$108,420

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 035402027 Category Description Program Identifier

Highway SH 115 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Odessa County Ward 2

From Limit @ SS 247 To Limit . 3

Construction Cost/Estimate $66,299 TIER 2 4

Description Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 43.24 Total Score 64.20 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$66,299

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 035406023 Category Description Program Identifier

Highway SH 115 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Odessa County Andrews 2

From Limit AT FM 181 To Limit . 3

Construction Cost/Estimate $194,828 TIER NA 4

Description Flashing Beacons, Illumination, And Signs 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.004 (mi) Estimated Completed Date 11/22/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)445-3800 10

Construction Company Contact MIDASCO, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/3/2015 Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 4/11/2016

Percent of Time Used 60.77 Percent of Budget Used 97.68

Start Design Target 4/8/2015 Start Design Actual 4/8/2015

Received ENV Clearance Target 5/8/2015 Received ENV Clearance Actual 6/11/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/8/2015 Project Ready to Bid Target 8/3/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $438,212

Construction Engineering Cost to 
Date

$2,067 Total Cost to Date $440,280

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$215,983

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 035406024 Category Description Program Identifier

Highway SH 115 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Odessa County Andrews 2

From Limit 1.0  MILE WEST OF 
US_385

To Limit WINKLER COUNTY LINE 3

Construction Cost/Estimate $10,000,000 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2019 6

Strategic Score 31.91 Total Score 67.35 7

Project Length 24.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 035406025 Category Description Program Identifier

Highway SH 115 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Odessa County Andrews 2

From Limit 1.236 MI W OF SH 176 To Limit WINKLER CO LINE 3

Construction Cost/Estimate $239,560 TIER 2 4

Description Milled Edgeline Rumble Strips, Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 22.35 Total Score 57.10 7

Project Length 23.033 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$239,560

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 035501048 Category Description Program Identifier

Highway SH 15 Status Construction Scheduled 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Amarillo County Lipscomb 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

From Limit FM 1455 To Limit OKLAHOMA STATE LINE 3

Construction Cost/Estimate $4,980,636 TIER NA 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.362 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Wesley D. Kimmell, P. E. Contact Phone (806)665-2374 10

Construction Company Contact J. LEE MILLIGAN, INC.

Design 30% Complete Target 3/15/2016 Design 30% Complete Actual 3/28/2016

Design 60% Complete Target 3/22/2016 Design 60% Complete Actual 3/31/2016

Design 100% Complete Target 4/14/2016 Design 100% Complete Actual 4/18/2016

Notice to Proceed Date 8/5/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 2/16/2016 Start Design Actual 2/15/2016

Received ENV Clearance Target 4/5/2016 Received ENV Clearance Actual 4/12/2016

Utility Coordination Target 4/14/2016 Utility Coordination Actual 4/18/2016

Right of Way Coordination Target 4/14/2016 Right of Way Coordination Actual 4/18/2016

Project Ready to Bid Actual 3/31/2016 Project Ready to Bid Target 3/31/2016

Project Engineering Cost to Date $32,191 Construction Cost  to Date $127

Construction Engineering Cost to 
Date

$563 Total Cost to Date $32,881

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,250,000

$250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 035502031 Category Description Program Identifier

Highway SH 15 Status Construction Scheduled 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Amarillo County Lipscomb 2

From Limit OCHILTREE COUNTY 
LINE

To Limit 1000' EAST OF COUNTY ROAD 4 3

Construction Cost/Estimate $986,876 TIER NA 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.118 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Wesley D. Kimmell, P. E. Contact Phone (806)665-2374 10

Construction Company Contact J. LEE MILLIGAN, INC.

Design 30% Complete Target 3/15/2016 Design 30% Complete Actual 3/28/2016

Design 60% Complete Target 3/22/2016 Design 60% Complete Actual 3/31/2016

Design 100% Complete Target 4/14/2016 Design 100% Complete Actual 4/18/2016

Notice to Proceed Date 8/5/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 2/16/2016 Start Design Actual 2/15/2016

Received ENV Clearance Target 4/5/2016 Received ENV Clearance Actual 4/12/2016

Utility Coordination Target 4/14/2016 Utility Coordination Actual 4/18/2016

Right of Way Coordination Target 4/14/2016 Right of Way Coordination Actual 4/18/2016

Project Ready to Bid Actual 3/31/2016 Project Ready to Bid Target 3/31/2016

Project Engineering Cost to Date $12,219 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$130 Total Cost to Date $12,349

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$709,591

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 035505041 Category Description Program Identifier

Highway SH 15 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Amarillo County Hansford 2

From Limit SH 207 IN SPEARMAN To Limit OCHILTREE COUNTY LINE 3

Construction Cost/Estimate $3,500,000 TIER 2 4

Description Ovelay 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 19.12 Total Score 63.00 7

Project Length 7.842 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $938 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $938

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 10082



Project ID 035506037 Category Description Program Identifier

Highway SH 136 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Amarillo County Hutchinson 2

From Limit SH 207 To Limit BS 152 3

Construction Cost/Estimate $28,044 TIER NA 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.230 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael C. Fowler, P.E. Contact Phone (806)356-3290 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target 8/18/2015 Design 30% Complete Actual 8/18/2015

Design 60% Complete Target 8/21/2015 Design 60% Complete Actual 8/21/2015

Design 100% Complete Target 9/9/2015 Design 100% Complete Actual 10/29/2015

Notice to Proceed Date 3/9/2016 Work Begin Date 3/21/2016

Percent of Time Used 98.68 Percent of Budget Used 79.65

Start Design Target 8/17/2015 Start Design Actual 8/17/2015

Received ENV Clearance Target 10/6/2015 Received ENV Clearance Actual 8/31/2015

Utility Coordination Target 11/18/2015 Utility Coordination Actual 9/3/2015

Right of Way Coordination Target 11/18/2015 Right of Way Coordination Actual 9/3/2015

Project Ready to Bid Actual 9/3/2015 Project Ready to Bid Target 10/6/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $44,092

Construction Engineering Cost to 
Date

$462 Total Cost to Date $44,554

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$55,376

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 035506038 Category Description Program Identifier

Highway SH 207 Status Construction Scheduled 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Amarillo County Hutchinson 2

From Limit HANSFORD COUNTY 
LINE

To Limit COUNTY ROAD F 3

Construction Cost/Estimate $3,540,409 TIER NA 4

Description Rehab Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.430 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Roy C. Neukam, P.E. Contact Phone (806)934-1122 10

Construction Company Contact J. LEE MILLIGAN, INC.

Design 30% Complete Target 1/14/2016 Design 30% Complete Actual 2/11/2016

Design 60% Complete Target 2/8/2016 Design 60% Complete Actual 2/19/2016

Design 100% Complete Target 4/8/2016 Design 100% Complete Actual 3/21/2016

Notice to Proceed Date 7/28/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.56

Start Design Target 11/30/2015 Start Design Actual 11/2/2015

Received ENV Clearance Target 2/16/2016 Received ENV Clearance Actual 3/16/2016

Utility Coordination Target 4/25/2016 Utility Coordination Actual 3/14/2016

Right of Way Coordination Target 4/25/2016 Right of Way Coordination Actual 3/14/2016

Project Ready to Bid Actual 3/16/2016 Project Ready to Bid Target 3/1/2016

Project Engineering Cost to Date $44,649 Construction Cost  to Date $46,418

Construction Engineering Cost to 
Date

$570 Total Cost to Date $91,636

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,540,409

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 035601101 Category Description Program Identifier

Highway SH 136 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Amarillo County Hutchinson 2

From Limit BS 152 To Limit RM 3474 3

Construction Cost/Estimate $77,165 TIER NA 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.776 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael C. Fowler, P.E. Contact Phone (806)356-3290 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target 8/18/2015 Design 30% Complete Actual 8/18/2015

Design 60% Complete Target 8/21/2015 Design 60% Complete Actual 8/21/2015

Design 100% Complete Target 9/9/2015 Design 100% Complete Actual 10/29/2015

Notice to Proceed Date 3/9/2016 Work Begin Date 3/21/2016

Percent of Time Used 98.68 Percent of Budget Used 79.65

Start Design Target 8/17/2015 Start Design Actual 8/17/2015

Received ENV Clearance Target 10/6/2015 Received ENV Clearance Actual 8/31/2015

Utility Coordination Target 11/18/2015 Utility Coordination Actual 9/3/2015

Right of Way Coordination Target 11/18/2015 Right of Way Coordination Actual 9/3/2015

Project Ready to Bid Actual 9/3/2015 Project Ready to Bid Target 10/6/2015

Project Engineering Cost to Date $654 Construction Cost  to Date $121,449

Construction Engineering Cost to 
Date

$1,272 Total Cost to Date $123,375

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$86,892

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 035601104 Category Description Program Identifier

Highway SH 136 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Amarillo County Hutchinson 2

From Limit BORGER TRAFFIC 
CIRCLE

To Limit SH 152 STINNETT 3

Construction Cost/Estimate $793,900 TIER 2 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 29.71 Total Score 66.60 7

Project Length 9.404 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$793,900

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 035602043 Category Description Program Identifier

Highway SH 207 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

District Amarillo County Carson 2

From Limit FM 293 To Limit HUTCHINSON COUNTY LINE 3

Construction Cost/Estimate $8,607,482 TIER NA 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 19.102 (mi) Estimated Completed Date 8/22/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Wesley D. Kimmell, P. E. Contact Phone (806)665-2374 10

Construction Company Contact GILVIN-TERRILL, LTD.

Design 30% Complete Target 3/14/2014 Design 30% Complete Actual 3/11/2014

Design 60% Complete Target 3/26/2014 Design 60% Complete Actual 4/10/2014

Design 100% Complete Target 4/14/2014 Design 100% Complete Actual 5/1/2014

Notice to Proceed Date 9/30/2014 Work Begin Date 10/22/2014

Percent of Time Used 121.85 Percent of Budget Used 87.72

Start Design Target 2/20/2014 Start Design Actual 2/20/2014

Received ENV Clearance Target 4/23/2014 Received ENV Clearance Actual 3/28/2014

Utility Coordination Target 4/23/2014 Utility Coordination Actual 5/7/2014

Right of Way Coordination Target 4/23/2014 Right of Way Coordination Actual 5/7/2014

Project Ready to Bid Actual 5/7/2014 Project Ready to Bid Target 4/23/2014

Project Engineering Cost to Date $69,267 Construction Cost  to Date $17,489,763

Construction Engineering Cost to 
Date

$109,577 Total Cost to Date $17,668,607

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 035602046 Category Description Program Identifier

Highway SH 207 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Amarillo County Carson 2

From Limit FM 293 IN PANHANDLE To Limit US 60 3

Construction Cost/Estimate $1,500,000 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 19.71 Total Score 63.20 7

Project Length 1.315 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 035603018 Category Description Program Identifier

Highway SH 207 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Amarillo County Carson 2

From Limit US 60 To Limit IH 40 3

Construction Cost/Estimate $504,900 TIER 2 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 19.12 Total Score 63.00 7

Project Length 8.972 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$504,900

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 035705024 Category Description Program Identifier

Highway SH 207 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Amarillo County Armstrong 2

From Limit BRISCOE COUNTY 
LINE

To Limit FM 2272 3

Construction Cost/Estimate $408,056 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.507 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target 6/14/2016 Design 30% Complete Actual 6/16/2016

Design 60% Complete Target 7/27/2016 Design 60% Complete Actual 6/24/2016

Design 100% Complete Target 8/24/2016 Design 100% Complete Actual 8/25/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/16/2016 Start Design Actual 5/16/2016

Received ENV Clearance Target 7/13/2016 Received ENV Clearance Actual 6/27/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/28/2016 Project Ready to Bid Target 8/10/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$514,576

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 035801026 Category Description Program Identifier

Highway SH 118 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District El Paso County Jeff Davis 2

From Limit SH 17 To Limit JEFF DAVIS/BREWSTER COUNTY 
LINE

3

Construction Cost/Estimate $122,656 TIER NA 4

Description Texturize Shoulders (profile Pavement Markers), Centerline T Exturing 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.114 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chris Weber, P.E. Contact Phone (432)837-7800 10

Construction Company Contact L&L COMPANY

Design 30% Complete Target 9/2/2015 Design 30% Complete Actual 9/21/2015

Design 60% Complete Target 10/7/2015 Design 60% Complete Actual 10/7/2015

Design 100% Complete Target 11/25/2015 Design 100% Complete Actual 11/25/2015

Notice to Proceed Date 3/28/2016 Work Begin Date 9/26/2016

Percent of Time Used 32.50 Percent of Budget Used 56.91

Start Design Target 8/10/2015 Start Design Actual 8/10/2015

Received ENV Clearance Target 10/14/2015 Received ENV Clearance Actual 11/30/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/17/2015 Project Ready to Bid Target 12/17/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $100,997

Construction Engineering Cost to 
Date

$830 Total Cost to Date $101,827

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$301,405

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 035801027 Category Description Program Identifier

Highway SH 118 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2301)

District El Paso County Jeff Davis 2 Category 11 - District 
Discretionary (2311)

From Limit APPROX 0.1 MI S OF 
FORT DAVIS

To Limit APPROX 6.5 MI S OF FORT DAVIS 3

Construction Cost/Estimate $5,780,000 TIER NA 4

Description Rehab Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.435 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 3/13/2014 Design 30% Complete Actual 3/19/2014

Design 60% Complete Target 7/1/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 11/5/2014 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/25/2013 Start Design Actual 10/25/2013

Received ENV Clearance Target 11/14/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 8/11/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 3/19/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/19/2015

Project Engineering Cost to Date $501,897 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $501,897

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,720,000

$1,860,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 035803038 Category Description Program Identifier

Highway SH 118 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District El Paso County Brewster 2

From Limit US 67/90 (E AVE EAST) To Limit 29.866 MI S OF US 67/90 3

Construction Cost/Estimate $253,298 TIER NA 4

Description Texturize Shoulders (profile Pavement Markers), Centerline T Exturing 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 29.866 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chris Weber, P.E. Contact Phone (432)837-7800 10

Construction Company Contact L&L COMPANY

Design 30% Complete Target 9/2/2015 Design 30% Complete Actual 9/21/2015

Design 60% Complete Target 10/7/2015 Design 60% Complete Actual 10/7/2015

Design 100% Complete Target 11/25/2015 Design 100% Complete Actual 11/25/2015

Notice to Proceed Date 3/28/2016 Work Begin Date 9/26/2016

Percent of Time Used 32.50 Percent of Budget Used 56.91

Start Design Target 8/10/2015 Start Design Actual 8/10/2015

Received ENV Clearance Target 10/14/2015 Received ENV Clearance Actual 11/30/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/17/2015 Project Ready to Bid Target 12/17/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $209,856

Construction Engineering Cost to 
Date

$1,724 Total Cost to Date $211,580

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$432,077

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 035901030 Category Description Program Identifier

Highway SH 119 Status Construction Scheduled 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Yoakum County Dewitt 2

From Limit 0.038 MI. SOUTH OF SH 
72

To Limit GOLIAD C/L 3

Construction Cost/Estimate $1,750,008 TIER NA 4

Description Pavement Repair And Resurfacing 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.065 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rodney Svec, P.E. Contact Phone (361)293-4378 10

Construction Company Contact DEAN WORD COMPANY, LTD.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/9/2016 Design 100% Complete Actual 9/19/2016

Notice to Proceed Date 12/12/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 2/22/2016 Start Design Actual 2/29/2016

Received ENV Clearance Target 7/28/2016 Received ENV Clearance Actual 8/10/2016

Utility Coordination Target TBD Utility Coordination Actual 9/9/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 9/9/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $25,094 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $25,094

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 035902020 Category Description Program Identifier

Highway SH 119 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Corpus Christi County Goliad 2

From Limit DEWITT COUNTY LINE To Limit US 183 3

Construction Cost/Estimate $169,319 TIER NA 4

Description 2017 District Wide Seal Coat Project 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.102 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/22/2016 Design 100% Complete Actual 8/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/7/2016 Project Ready to Bid Target 9/14/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$41 Total Cost to Date $41

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$219,730

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 035903025 Category Description Program Identifier

Highway SH 119 Status Construction Scheduled 1 Category 1 - Proposition 1 
(15P101)

15S

District Yoakum County Dewitt 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

From Limit FM 108 To Limit SH 72 3

Construction Cost/Estimate $4,573,833 TIER NA 4

Description Restore Roadway 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.718 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rodney Svec, P.E. Contact Phone (361)293-4378 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 1/12/2015 Design 100% Complete Actual 1/20/2015

Notice to Proceed Date 5/13/2015 Work Begin Date 8/10/2015

Percent of Time Used 148.89 Percent of Budget Used 96.26

Start Design Target 10/28/2013 Start Design Actual 10/28/2013

Received ENV Clearance Target 4/1/2014 Received ENV Clearance Actual 4/1/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 1/20/2015 Project Ready to Bid Target 1/12/2015

Project Engineering Cost to Date $93,641 Construction Cost  to Date $9,205,910

Construction Engineering Cost to 
Date

$110,549 Total Cost to Date $9,410,100

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,665,400

$1,470,242

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 035903026 Category Description Program Identifier

Highway SH 119 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District Yoakum County Dewitt 2

From Limit KARNES C/L To Limit FM 108 3

Construction Cost/Estimate $5,170,039 TIER NA 4

Description Safety Treat Fixed Objects, Widen Pavement Shoulder 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.907 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rodney Svec, P.E. Contact Phone (361)293-4378 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target 1/13/2015 Design 30% Complete Actual 1/16/2015

Design 60% Complete Target 2/19/2015 Design 60% Complete Actual 2/2/2015

Design 100% Complete Target 5/15/2015 Design 100% Complete Actual 5/7/2015

Notice to Proceed Date 10/20/2015 Work Begin Date 3/4/2016

Percent of Time Used 95.33 Percent of Budget Used 56.42

Start Design Target 11/25/2014 Start Design Actual 11/25/2014

Received ENV Clearance Target 4/24/2015 Received ENV Clearance Actual 4/14/2015

Utility Coordination Target 5/15/2015 Utility Coordination Actual 5/7/2015

Right of Way Coordination Target 5/15/2015 Right of Way Coordination Actual 5/7/2015

Project Ready to Bid Actual 5/7/2015 Project Ready to Bid Target 5/15/2015

Project Engineering Cost to Date $102,837 Construction Cost  to Date $5,751,649

Construction Engineering Cost to 
Date

$57,077 Total Cost to Date $5,911,563

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,859,046

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 035904024 Category Description Program Identifier

Highway SH 119 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Corpus Christi County Karnes 2

From Limit WILSON COUNTY LINE To Limit SH 80 3

Construction Cost/Estimate $5,000,000 TIER 2 4

Description Rehab And Widen Roadway 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 22.65 Total Score 64.20 7

Project Length 2.640 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 035905010 Category Description Program Identifier

Highway SH 119 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District San Antonio County Wilson 2

From Limit FM 1347 To Limit KARNES C/L 3

Construction Cost/Estimate $185,211 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.859 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/5/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$1 Total Cost to Date $1

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$267,140

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 036001020 Category Description Program Identifier

Highway US 380 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Abilene County Stonewall 2

From Limit @ FM 1835 To Limit . 3

Construction Cost/Estimate $62,587 TIER NA 4

Description Install Intersection Flashing Beacon, Install Advanced Warning Signals And Signs (intersection), Safety 
Lighting

5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 5/15/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Wayne Ekdahl Contact Phone (325)690-9821 10

Construction Company Contact DBI SERVICES, LLC

Design 30% Complete Target 3/31/2016 Design 30% Complete Actual 4/4/2016

Design 60% Complete Target 4/22/2016 Design 60% Complete Actual 4/18/2016

Design 100% Complete Target 6/6/2016 Design 100% Complete Actual 6/2/2016

Notice to Proceed Date 9/15/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 3/4/2016 Start Design Actual 3/4/2016

Received ENV Clearance Target 6/6/2016 Received ENV Clearance Actual 5/26/2016

Utility Coordination Target 6/6/2016 Utility Coordination Actual 6/2/2016

Right of Way Coordination Target 6/6/2016 Right of Way Coordination Actual 6/2/2016

Project Ready to Bid Actual 6/2/2016 Project Ready to Bid Target 6/6/2016

Project Engineering Cost to Date $3,453 Construction Cost  to Date $5

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,458

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$127,336

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 036005029 Category Description Program Identifier

Highway US 380 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Wichita Falls County Throckmorton 2

From Limit HASKELL COUNTY 
LINE

To Limit SH 222 3

Construction Cost/Estimate $2,549,131 TIER 2 4

Description Full Depth Repair And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 8.363 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,549,131

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 036101033 Category Description Program Identifier

Highway US 380 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Wichita Falls County Throckmorton 2

From Limit 1.01 MI E OF US 183 To Limit YOUNG C/L 3

Construction Cost/Estimate $81,172 TIER 1 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 35.29 Total Score 77.00 7

Project Length 12.281 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $999 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $999

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$81,172

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 036101034 Category Description Program Identifier

Highway US 380 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Wichita Falls County Throckmorton 2

From Limit ELM CREEK To Limit YOUNG COUNTY LINE 3

Construction Cost/Estimate $1,455,566 TIER 2 4

Description Full Depth Repair And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 27.21 Total Score 65.75 7

Project Length 7.169 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,132 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,132

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,455,566

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 036102044 Category Description Program Identifier

Highway US 380 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Wichita Falls County Young 2

From Limit THROCKMORTON C/L To Limit 0.427 MI W OF FM 61 3

Construction Cost/Estimate $79,082 TIER 1 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 35.29 Total Score 77.00 7

Project Length 11.965 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $838 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $838

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$79,082

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 036201049 Category Description Program Identifier

Highway SH 16 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Wichita Falls County Young 2

From Limit GRAHAM SOUTH CITY 
LIMIT

To Limit SOUTH INTERSECTION OF SALEM 
LOOP RD

3

Construction Cost/Estimate $197,975 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.699 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Zachary Husen, P.E. Contact Phone (940)549-0676 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 6/29/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/20/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/4/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 6/20/2016

Percent of Time Used 100.00 Percent of Budget Used 98.02

Start Design Target TBD Start Design Actual 6/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/9/2015

Utility Coordination Target TBD Utility Coordination Actual 7/23/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/23/2015

Project Ready to Bid Actual 9/4/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $913 Construction Cost  to Date $499,442

Construction Engineering Cost to 
Date

$0 Total Cost to Date $500,355

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$231,102

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 036201050 Category Description Program Identifier

Highway SH 16 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Wichita Falls County Young 2

From Limit NEAR 4TH STREET To Limit NEAR FM 1287 3

Construction Cost/Estimate $1,283,107 TIER NA 4

Description Full Depth Repair And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.510 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 7/29/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/29/2016

Design 100% Complete Target TBD Design 100% Complete Actual 10/1/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/1/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/1/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,046 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,046

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,440,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 036202021 Category Description Program Identifier

Highway SH 16 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Fort Worth County Palo Pinto 2

From Limit BRAZOS RIVER 
BRIDGE, NORTH

To Limit SH 254 3

Construction Cost/Estimate $7,789,598 TIER 1 4

Description Widen Existing Roadway; Add Shoulders; Realign 3800' 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2019 6

Strategic Score 41.18 Total Score 78.25 7

Project Length 6.054 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,596,837 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,596,837

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,789,598

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 036204042 Category Description Program Identifier

Highway SH 254 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Fort Worth County Palo Pinto 2

From Limit SH 16 To Limit SH 337 3

Construction Cost/Estimate $284,649 TIER NA 4

Description Seal Coat Main Lanes And Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.120 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Ricardo Gonzalez, P.E. Contact Phone (817)370-6521 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 1/29/2016 Work Begin Date 5/3/2016

Percent of Time Used 95.88 Percent of Budget Used 102.82

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $463 Construction Cost  to Date $625,011

Construction Engineering Cost to 
Date

$313 Total Cost to Date $625,787

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$370,640

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 036207009 Category Description Program Identifier

Highway FM 2951 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District Fort Worth County Palo Pinto 2

From Limit PR 36 To Limit END OF FM 2951 3

Construction Cost/Estimate $2,779,688 TIER 2 4

Description Widen To 11'lanes & 4' Shoulders; Widen And Rehabilitate Roadway 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 3.727 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $128,491 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $128,491

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,779,668

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 036301110 Category Description Program Identifier

Highway SH 26 Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1907)

District Fort Worth County Tarrant 2 Category 11 - District 
Discretionary (1911)

From Limit IH 820 To Limit BROWN TRAIL 3

Construction Cost/Estimate $44,000,000 TIER 1 4

Description Reconstruct From 4 Lane To 6 Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 65.00 Total Score 86.35 7

Project Length 3.296 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,380,363 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,380,363

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$41,349,143

$2,650,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 036301114 Category Description Program Identifier

Highway SH 26 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1612)

District Fort Worth County Tarrant 2 Category 7 - Metropolitan 
Mobility/Rehabilitation (1607)

From Limit JOHN MCCAIN To Limit HALL-JOHNSON ROAD 3 Category 3 - Local 
Contribution/Participation 
(LOCAL)

Construction Cost/Estimate $12,672,899 TIER NA 4

Description Reconstruct 4 Lane Undivided To 4 Lane Divided W/ Median; Curb; Gutter 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.400 (mi) Estimated Completed Date 12/30/2018 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Minh Tran, P.E. Contact Phone (817)399-4300 10

Construction Company Contact JAGOE-PUBLIC COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual 2/11/2005

Design 60% Complete Target TBD Design 60% Complete Actual 7/1/2005

Design 100% Complete Target TBD Design 100% Complete Actual 1/5/2016

Notice to Proceed Date 3/29/2016 Work Begin Date 11/7/2016

Percent of Time Used 2.16 Percent of Budget Used 2.66

Start Design Target TBD Start Design Actual 11/15/2000

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/9/2005

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual 1/4/2016

Project Ready to Bid Actual 1/5/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $11,473,563 Construction Cost  to Date $689,911

Construction Engineering Cost to 
Date

$376,376 Total Cost to Date $12,539,851

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,900,000

$3,442,000

$389,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 036301139 Category Description Program Identifier

Highway SH 26 Status Construction Scheduled 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1607)

District Fort Worth County Tarrant 2 Category 9 - Transportation 
Enhancement (1609TE)

TE

From Limit HALL-JOHNSON ROAD To Limit BROWN TRAIL 3 Category 10 - Green Ribbon 
Landscape Improvement 
(1610GR)

GR

Construction Cost/Estimate $25,550,764 TIER NA 4

Description Reconstruct 4 Lane Undivided To 4 Lane Divided W/ Median; Curb; Gutter 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.500 (mi) Estimated Completed Date 12/30/2018 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Minh Tran, P.E. Contact Phone (817)399-4300 10

Construction Company Contact JAGOE-PUBLIC COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual 2/11/2005

Design 60% Complete Target TBD Design 60% Complete Actual 7/1/2005

Design 100% Complete Target TBD Design 100% Complete Actual 1/5/2016

Notice to Proceed Date 3/29/2016 Work Begin Date 11/7/2016

Percent of Time Used 2.16 Percent of Budget Used 2.66

Start Design Target TBD Start Design Actual 11/15/2000

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/9/2005

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual 1/4/2016

Project Ready to Bid Actual 1/5/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $208,771 Construction Cost  to Date $1,193,549

Construction Engineering Cost to 
Date

$576,485 Total Cost to Date $1,978,805

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$22,889,509

$1,591,255

$390,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 036301143 Category Description Program Identifier

Highway SH 26 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District Fort Worth County Tarrant 2

From Limit HARWOOD RD To Limit PRECINT LINE RD (FM 3029) 3

Construction Cost/Estimate $727,583 TIER 2 4

Description Mill, Base Repair, 2" Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 37.79 Total Score 69.35 7

Project Length 1.300 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$699,599

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 036301144 Category Description Program Identifier

Highway SH 26 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Fort Worth County Tarrant 2

From Limit FLORY ST To Limit RODGER LINE DRIVE 3

Construction Cost/Estimate $675,280 TIER 2 4

Description Install Raised Median, Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 1.482 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$675,280

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 036301145 Category Description Program Identifier

Highway SH 26 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Fort Worth County Tarrant 2

From Limit MUSTANG DRIVE To Limit .082 MI SE OF SH 114 3

Construction Cost/Estimate $228,756 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 29.41 Total Score 59.50 7

Project Length 1.832 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$228,756

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 036303049 Category Description Program Identifier

Highway SH 121 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Fort Worth County Tarrant 2

From Limit SH 121 AT CARSON 
STREET

To Limit IN HALTOM CITY 3

Construction Cost/Estimate $4,432,471 TIER 2 4

Description Replace Bridge 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 83.82 Total Score 71.80 7

Project Length 0.150 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 1/23/2013

Design 60% Complete Target TBD Design 60% Complete Actual 4/29/2013

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/1/2011

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/25/2013

Utility Coordination Target TBD Utility Coordination Actual 3/4/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual 3/4/2014

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $128,971 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $128,971

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,760,851

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 036303051 Category Description Program Identifier

Highway SH 121 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

ADM

District Fort Worth County Tarrant 2

From Limit IH-820 To Limit HANDLEY-EDERVILLE ROAD 3

Construction Cost/Estimate $83,163,400 TIER NA 4

Description Reconst Frwy From 6 Gp Lns To 6 Gp Lns W/ 2 Managed Toll Lns And 4/6 Ftg Rds Continuous 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2030 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.360 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$83,163,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 036303052 Category Description Program Identifier

Highway SH 121 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District Fort Worth County Tarrant 2

From Limit IH 820 To Limit TRINITY RIVER BRIDGE 3

Construction Cost/Estimate $7,203,448 TIER 1 4

Description Mill, Pavement Repair, Hmac Overlay And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 63.24 Total Score 85.00 7

Project Length 6.400 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,203,448

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 036303053 Category Description Program Identifier

Highway SH 121 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Fort Worth County Tarrant 2

From Limit HANDLEY-EDERVILLE 
RD

To Limit RIVERSIDE DR 3

Construction Cost/Estimate $685,933 TIER 1 4

Description Repair/replace Existing Metal Beam Guard Fence 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 63.24 Total Score 78.00 7

Project Length 5.209 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$685,933

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 036303054 Category Description Program Identifier

Highway SH 121 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Fort Worth County Tarrant 2

From Limit WEST OF 
HANDLEY-EDERVILLE 
ROAD

To Limit IH 820 3

Construction Cost/Estimate $43,364,835 TIER NA 4

Description Const 3 Lns In Ea Dir, Rdwy Tie Ins For Ih 820/sh 121 Dir Connectors, Reconst Exist Eb Exit Ramp To 
HandleY-Ederville

5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.361 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$43,364,835

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 036401137 Category Description Program Identifier

Highway SH 121 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1312C)

14M

District Fort Worth County Tarrant 2

From Limit SOUTH OF FM 2499 To Limit TARRANT/DALLAS COUNTY LINE 3

Construction Cost/Estimate $8,074,988 TIER NA 4

Description Reconstruct From 4 To 10 Lane Freeway, Ramps And Fr Rds; Transitions From Dallas County; Phase ii 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.549 (mi) Estimated Completed Date 9/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Mashell, P.E. Contact Phone (214)320-6240 10

Construction Company Contact OHL USA, INC.

Design 30% Complete Target 9/12/2008 Design 30% Complete Actual 9/12/2008

Design 60% Complete Target 4/5/2010 Design 60% Complete Actual 4/5/2010

Design 100% Complete Target 4/30/2013 Design 100% Complete Actual 4/30/2013

Notice to Proceed Date 9/4/2013 Work Begin Date 3/4/2014

Percent of Time Used 83.28 Percent of Budget Used 76.45

Start Design Target 7/23/2008 Start Design Actual 7/23/2008

Received ENV Clearance Target 10/6/2006 Received ENV Clearance Actual 10/6/2006

Utility Coordination Target 6/12/2013 Utility Coordination Actual 6/12/2013

Right of Way Coordination Target 6/12/2013 Right of Way Coordination Actual 6/12/2013

Project Ready to Bid Actual 6/12/2013 Project Ready to Bid Target 6/12/2013

Project Engineering Cost to Date $0 Construction Cost  to Date $7,462,414

Construction Engineering Cost to 
Date

$261,557 Total Cost to Date $7,723,971

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,818,068

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 036401142 Category Description Program Identifier

Highway SH 121 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

ON

District Fort Worth County Tarrant 2

From Limit BASS PRO ROAD 
(PREV. BETHEL ROAD)

To Limit . 3

Construction Cost/Estimate $2,100,000 TIER 1 4

Description Replace Cracked Box Beams 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 92.65 Total Score 89.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/7/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $39,473 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $39,473

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,611,795

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 036401147 Category Description Program Identifier

Highway SH 121 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Fort Worth County Tarrant 2

From Limit SH 114 To Limit DALLAS COUNTY LINE 3

Construction Cost/Estimate $480,000,000 TIER NA 4

Description Reconstruct Ih 635 & Fm 2499 Interchanges 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.287 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$370,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 036401148 Category Description Program Identifier

Highway SH 121 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Fort Worth County Tarrant 2

From Limit GLADE RD To Limit SH 183 3

Construction Cost/Estimate $26,000,000 TIER NA 4

Description Reconstruct Shoulder For Peak Hour Utilization 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.258 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $15,093 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $15,093

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$25,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 036402017 Category Description Program Identifier

Highway SH 121 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1312C)

14M

District Dallas County Dallas 2

From Limit TARRANT/DALLAS 
COUNTY LINE

To Limit BUSINESS 121H 3

Construction Cost/Estimate $50,411,507 TIER NA 4

Description Convert 4 Ln Div To 10 Lane Freeway With Frontage Roads Phase ii 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.718 (mi) Estimated Completed Date 9/30/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jason Mashell, P.E. Contact Phone (214)320-6240 10

Construction Company Contact OHL USA, INC.

Design 30% Complete Target 9/12/2008 Design 30% Complete Actual 9/12/2008

Design 60% Complete Target 4/5/2010 Design 60% Complete Actual 4/5/2010

Design 100% Complete Target 4/30/2013 Design 100% Complete Actual 4/30/2013

Notice to Proceed Date 9/4/2013 Work Begin Date 3/4/2014

Percent of Time Used 83.28 Percent of Budget Used 76.45

Start Design Target 7/23/2008 Start Design Actual 7/23/2008

Received ENV Clearance Target 10/6/2006 Received ENV Clearance Actual 10/6/2006

Utility Coordination Target 6/12/2013 Utility Coordination Actual 6/12/2013

Right of Way Coordination Target 6/12/2013 Right of Way Coordination Actual 6/12/2013

Project Ready to Bid Actual 6/12/2013 Project Ready to Bid Target 6/12/2013

Project Engineering Cost to Date $8,915,414 Construction Cost  to Date $85,554,373

Construction Engineering Cost to 
Date

$2,997,785 Total Cost to Date $97,467,572

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$61,065,642

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 036403098 Category Description Program Identifier

Highway BS 121H Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Dallas County Denton 2

From Limit SH 121 SOUTH To Limit SH 121 NORTH 3

Construction Cost/Estimate $436,855 TIER NA 4

Description Full Depth Concrete Repair And Pavement Marking 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.182 (mi) Estimated Completed Date 5/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Barry Heard, P.E. Contact Phone (940)387-1414 10

Construction Company Contact SILVER CREEK CONSTRUCTION, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 11/2/2015

Notice to Proceed Date 3/30/2016 Work Begin Date 8/10/2016

Percent of Time Used 47.13 Percent of Budget Used 42.49

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 1/21/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/2/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $236 Construction Cost  to Date $261,330

Construction Engineering Cost to 
Date

$3,655 Total Cost to Date $265,221

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$595,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 036403099 Category Description Program Identifier

Highway BS 121H Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Dallas County Denton 2 Category 10 - Green Ribbon 
Landscape Improvement 
(1710GR)

GR

From Limit POST OAK STREET To Limit FM 544 3

Construction Cost/Estimate $900,000 TIER 2 4

Description Landscape Treatment Of Medians And Right Of Way 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 38.09 Total Score 69.45 7

Project Length 4.282 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$150,000

$750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 036404048 Category Description Program Identifier

Highway SH 121 Status Finalizing for Construction 1 Category 3 - Regional Toll 
Revenue (RTR121)

District Dallas County Collin 2

From Limit ON SOUTHBOUND 
FRTG RD AT OHIO 
DRIVE

To Limit . 3

Construction Cost/Estimate $168,299 TIER 2 4

Description Construct Right Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 21.62 Total Score 72.35 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target 11/29/2011 Design 30% Complete Actual 1/9/2014

Design 60% Complete Target 3/16/2012 Design 60% Complete Actual 2/9/2015

Design 100% Complete Target 7/4/2012 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/19/2010 Start Design Actual 2/19/2010

Received ENV Clearance Target 8/15/2011 Received ENV Clearance Actual TBD

Utility Coordination Target 4/27/2012 Utility Coordination Actual TBD

Right of Way Coordination Target 8/6/2012 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/6/2012

Project Engineering Cost to Date $2,113 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,113

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$235,574

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 036404049 Category Description Program Identifier

Highway SS 399 Status Under Development 1 Category DA - Develop Authority 
(8DA)

District Dallas County Collin 2

From Limit AT SH 5 To Limit . 3

Construction Cost/Estimate $15,600,000 TIER NA 4

Description Construct Grade Separation 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.603 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $8,621 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $8,621

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$15,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 036405025 Category Description Program Identifier

Highway SH 183 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1512)

IFI

District Fort Worth County Tarrant 2 Category 12 - Strategic Priority 
(1712)

IFI

From Limit SH 121 IN BEDFORD To Limit SH 10, IN EULESS 3 Category 12 - Strategic Priority 
(1812)

IFI

Construction Cost/Estimate $102,977,102 TIER NA 4 Category 12 - Strategic Priority 
(1912)

IFI

Description Reconst Frwy To 6 Gp Lanes, Add 2 Hov/managed -C, 4/8 FrtG-C -Continuous 5 Category 12 - Strategic Priority 
(2012)

IFI

Last Update Date 12/21/2016 Bid Received Date 1/1/2015 6 Category 12 - Strategic Priority 
(2112)

IFI

Strategic Score 0.00 Total Score 0.00 7 Category 12 - Strategic Priority 
(2212)

IFI

Project Length 3.137 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Contact Phone 10

Construction Company Contact

Design 30% Complete Target 9/1/2013 Design 30% Complete Actual TBD

Design 60% Complete Target 3/2/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 10/3/2014 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/2/2013 Start Design Actual TBD

Received ENV Clearance Target 2/1/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 10/1/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 10/1/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/4/2014

Project Engineering Cost to Date $5,584,965 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,584,965

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$60,069,977

$5,148,855

$3,432,570

$8,581,425

$8,581,425

$8,581,425

$8,581,425

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 036406011 Category Description Program Identifier

Highway SH 26 Status Construction Scheduled 1 Category 9 - Transportation 
Enhancement (1309TE)

TE

District Fort Worth County Tarrant 2

From Limit GAYLORD TRAIL DRIVE To Limit GRAPEVINE MILLS BOULEVARD 
SOUTH

3

Construction Cost/Estimate $1,240,195 TIER NA 4

Description Grapevine Links Hike And Bike Trail Connection 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.360 (mi) Estimated Completed Date 10/30/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Minh Tran, P.E. Contact Phone (817)399-4300 10

Construction Company Contact CONTINENTAL CASUALTY COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual 11/1/2012

Design 60% Complete Target TBD Design 60% Complete Actual 11/6/2012

Design 100% Complete Target TBD Design 100% Complete Actual 11/30/2012

Notice to Proceed Date 1/17/2014 Work Begin Date 5/20/2014

Percent of Time Used 294.97 Percent of Budget Used 92.57

Start Design Target TBD Start Design Actual 8/1/2011

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/14/2012

Utility Coordination Target TBD Utility Coordination Actual 11/16/2012

Right of Way Coordination Target TBD Right of Way Coordination Actual 6/14/2013

Project Ready to Bid Actual 6/24/2013 Project Ready to Bid Target TBD

Project Engineering Cost to Date $44,764 Construction Cost  to Date $1,925,871

Construction Engineering Cost to 
Date

$390,000 Total Cost to Date $2,360,635

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,163,414

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 036406012 Category Description Program Identifier

Highway SH 26 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Fort Worth County Tarrant 2

From Limit 1.203 MI N OF SH 114 To Limit 0.282 MI SW OF FM 2499 3

Construction Cost/Estimate $388,990 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 34.85 Total Score 61.35 7

Project Length 2.172 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$388,990

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 036501046 Category Description Program Identifier

Highway SH 171 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Fort Worth County Parker 2

From Limit US 180 To Limit NORTH OF FM 1884 3

Construction Cost/Estimate $742,500 TIER 2 4

Description Mill, Base And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 38.82 Total Score 69.70 7

Project Length 1.220 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$742,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 036503049 Category Description Program Identifier

Highway SH 171 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Fort Worth County Johnson 2

From Limit HOOD COUNTY LINE To Limit FM 2331 3

Construction Cost/Estimate $363,934 TIER 2 4

Description Seal Coat Main Lanes And Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 27.50 Total Score 52.65 7

Project Length 6.665 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$293,247

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 036503050 Category Description Program Identifier

Highway SH 171 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

District Fort Worth County Johnson 2

From Limit US 377 To Limit SH 174 3

Construction Cost/Estimate $11,555,435 TIER NA 4

Description 2" Hmac Overlay, Pavement Markers, Driveways, Mbgf And Full Depth Pavement Repair 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 17.538 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$11,555,435

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 10188



Project ID 036601066 Category Description Program Identifier

Highway SH 123 Status Construction Scheduled 1 Category 8 - Proposition 14 
(P148SB)

SB

District Austin County Hays 2

From Limit 3500 FT NORTH OF RM 
12

To Limit 3500 FT SOUTH OF RM 12 3

Construction Cost/Estimate $11,596,550 TIER NA 4

Description Const Grade Separation 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.326 (mi) Estimated Completed Date 1/20/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Victor Vargas, P.E. Contact Phone (512)292-2401 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target 9/5/2013 Design 30% Complete Actual 9/26/2013

Design 60% Complete Target 12/27/2013 Design 60% Complete Actual 1/15/2014

Design 100% Complete Target 1/28/2014 Design 100% Complete Actual 2/28/2014

Notice to Proceed Date 8/27/2014 Work Begin Date 3/31/2015

Percent of Time Used 71.77 Percent of Budget Used 83.08

Start Design Target 2/21/2012 Start Design Actual 2/21/2012

Received ENV Clearance Target 7/22/2013 Received ENV Clearance Actual 7/11/2013

Utility Coordination Target 9/12/2013 Utility Coordination Actual 2/28/2014

Right of Way Coordination Target 1/15/2014 Right of Way Coordination Actual 2/28/2014

Project Ready to Bid Actual 2/28/2014 Project Ready to Bid Target 1/28/2014

Project Engineering Cost to Date $1,931,327 Construction Cost  to Date $19,790,490

Construction Engineering Cost to 
Date

$443,977 Total Cost to Date $22,165,794

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 10189



Category Amount

$13,432,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 036601071 Category Description Program Identifier

Highway SH 123 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Austin County Hays 2

From Limit BROADWAY ST. To Limit 0.614 MI. N. OF HAYS/GUADALUPE C/L 3

Construction Cost/Estimate $25,864 TIER NA 4

Description Texturize Shoulders Using Profile Pvmnt Markers & Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.091 (mi) Estimated Completed Date 10/13/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Diana Schulze, P.E. Contact Phone (512)321-2195 10

Construction Company Contact D. I. J. CONSTRUCTION, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 9/30/2015

Notice to Proceed Date 6/29/2016 Work Begin Date 8/4/2016

Percent of Time Used 27.59 Percent of Budget Used 81.38

Start Design Target TBD Start Design Actual 9/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/30/2015

Utility Coordination Target TBD Utility Coordination Actual 9/30/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 9/30/2015

Project Ready to Bid Actual 9/30/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $10,463 Construction Cost  to Date $44,740

Construction Engineering Cost to 
Date

$1,572 Total Cost to Date $56,775

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$81,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 036601075 Category Description Program Identifier

Highway SH 123 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Austin County Hays 2

From Limit 0.008 MI S OF FM 621 To Limit 0.226 MI S OF FM 621 3

Construction Cost/Estimate $455,000 TIER 2 4

Description Widen Lane(s),construct Paved Shoulders (1-4ft), Install Continuous Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 65.29 Total Score 71.70 7

Project Length 0.218 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $190 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $190

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$455,932

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 036601076 Category Description Program Identifier

Highway SL 82 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Austin County Hays 2

From Limit IH 35 NORTH To Limit SH 80 3

Construction Cost/Estimate $639,800 TIER 2 4

Description Mill, Seal And Inlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 50.59 Total Score 73.70 7

Project Length 0.892 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$639,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 036601077 Category Description Program Identifier

Highway SH 123 Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1807)

District Austin County Hays 2

From Limit IH 35 To Limit DEZAVALLA DR 3

Construction Cost/Estimate $70,000 TIER 2 4

Description Construct Sidewalks 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 20.15 Total Score 63.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 036602085 Category Description Program Identifier

Highway SH 123 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District San Antonio County Guadalupe 2

From Limit AT FM 758 To Limit . 3

Construction Cost/Estimate $310,139 TIER NA 4

Description High Friction Surface Treatment And Add Left Turn Lane At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.532 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Will Lockett, P.E. Contact Phone (830)609-0707 10

Construction Company Contact DAN WILLIAMS COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual 12/8/2014

Design 60% Complete Target TBD Design 60% Complete Actual 12/11/2014

Design 100% Complete Target TBD Design 100% Complete Actual 3/26/2015

Notice to Proceed Date 11/2/2015 Work Begin Date TBD

Percent of Time Used 116.57 Percent of Budget Used 101.06

Start Design Target TBD Start Design Actual 10/1/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 5/5/2015

Utility Coordination Target TBD Utility Coordination Actual 3/26/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 3/26/2015

Project Ready to Bid Actual 5/5/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,628 Construction Cost  to Date $655,025

Construction Engineering Cost to 
Date

$1,767 Total Cost to Date $661,420

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$53,910

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 036602086 Category Description Program Identifier

Highway SH 123 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District San Antonio County Guadalupe 2

From Limit AT FM 1101 To Limit . 3

Construction Cost/Estimate $211,368 TIER NA 4

Description Install Flashing Beacon, Construct Left Turn Lane And Add High Friction Surface Treatment At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.530 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Will Lockett, P.E. Contact Phone (830)609-0707 10

Construction Company Contact DAN WILLIAMS COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual 12/8/2014

Design 60% Complete Target TBD Design 60% Complete Actual 12/11/2014

Design 100% Complete Target TBD Design 100% Complete Actual 3/26/2015

Notice to Proceed Date 11/2/2015 Work Begin Date TBD

Percent of Time Used 116.57 Percent of Budget Used 101.06

Start Design Target TBD Start Design Actual 10/1/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 5/5/2015

Utility Coordination Target TBD Utility Coordination Actual 3/26/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 3/26/2015

Project Ready to Bid Actual 5/5/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $14,330 Construction Cost  to Date $449,628

Construction Engineering Cost to 
Date

$1,213 Total Cost to Date $465,171

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$125,289

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 036602088 Category Description Program Identifier

Highway SH 123 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District San Antonio County Guadalupe 2

From Limit GUADALUPE/HAYS 
COUNTY LINE

To Limit CORDOVA LN. 3

Construction Cost/Estimate $50,000,000 TIER NA 4

Description Widen Roadway To Provide Operational Improvements 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2027 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.440 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$50,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 036602089 Category Description Program Identifier

Highway SH 123 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District San Antonio County Guadalupe 2

From Limit CORDOVA LN. To Limit IH 10 3

Construction Cost/Estimate $16,200,000 TIER NA 4

Description Expand From 2 Lanes To 4 Lanes With Center Left Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.333 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$16,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 036602090 Category Description Program Identifier

Highway SH 123 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District San Antonio County Guadalupe 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

From Limit AT BS 123 To Limit . 3

Construction Cost/Estimate $800,000 TIER 1 4

Description Install Signal And Construct Intersection Operational Improvements 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 54.71 Total Score 82.10 7

Project Length 0.330 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$25,000

$775,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 036603064 Category Description Program Identifier

Highway SH 123 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District San Antonio County Guadalupe 2

From Limit .6 MI S OF FM 466 To Limit WILSON COUNTY LINE 3

Construction Cost/Estimate $787,952 TIER 2 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 35.15 Total Score 68.45 7

Project Length 12.532 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$787,952

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 036603065 Category Description Program Identifier

Highway SH 123 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District San Antonio County Guadalupe 2

From Limit 0.5 MI SOUTH OF 
BUSINESS 87

To Limit KARNES COUNTY LINE 3

Construction Cost/Estimate $538,476 TIER 2 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 35.15 Total Score 68.45 7

Project Length 12.097 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$538,476

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 036603066 Category Description Program Identifier

Highway SH 123 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District San Antonio County Guadalupe 2

From Limit SH 123B IN SEGUIN To Limit WILSON/GUADALUPE COUNTY LINE 3

Construction Cost/Estimate $180,000,000 TIER NA 4

Description Expand To 4 Lane Divided Roadway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2027 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.172 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$180,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 036605044 Category Description Program Identifier

Highway SH 123 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District San Antonio County Wilson 2

From Limit AT FM 537, FM 1347 
AND FM 541

To Limit . 3

Construction Cost/Estimate $611,560 TIER NA 4

Description Intersection Operational Improvements 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.313 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target 12/13/2012 Design 30% Complete Actual 12/13/2012

Design 60% Complete Target 2/15/2013 Design 60% Complete Actual 2/11/2013

Design 100% Complete Target 3/22/2013 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/6/2012 Start Design Actual 12/6/2012

Received ENV Clearance Target 2/19/2013 Received ENV Clearance Actual TBD

Utility Coordination Target 3/7/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 3/7/2013 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/22/2013

Project Engineering Cost to Date $73,895 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $73,895

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$653,545

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 036606042 Category Description Program Identifier

Highway SH 123 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

NC

District Corpus Christi County Karnes 2 Category 1 - Preservation & 
Energy Sector (16B01)

PES

From Limit SH 80 To Limit WILSON COUNTY LINE 3 Category 1 - Proposition 1 
(17P101)

17S

Construction Cost/Estimate $19,912,127 TIER NA 4 Category 4 - Proposition 1 
(17P104)

17S

Description Rehab Roadway And Add Passing Lanes 5 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.595 (mi) Estimated Completed Date 11/30/2018 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel L. Kelley , P.E. Contact Phone (830)780-3132 10

Construction Company Contact ANGEL BROTHERS HOLDINGS CORP.

Design 30% Complete Target 3/16/2016 Design 30% Complete Actual 3/18/2016

Design 60% Complete Target 4/25/2016 Design 60% Complete Actual 4/29/2016

Design 100% Complete Target 6/13/2016 Design 100% Complete Actual 6/17/2016

Notice to Proceed Date 11/1/2016 Work Begin Date TBD

Percent of Time Used 0.25 Percent of Budget Used 0.12

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/12/2016

Utility Coordination Target 8/11/2016 Utility Coordination Actual 6/17/2016

Right of Way Coordination Target 8/11/2016 Right of Way Coordination Actual 6/17/2016

Project Ready to Bid Actual 8/12/2016 Project Ready to Bid Target 8/11/2016

Project Engineering Cost to Date $472,559 Construction Cost  to Date $24,030

Construction Engineering Cost to 
Date

$873 Total Cost to Date $497,462

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,730,023

$8,000,000

$484,000

$3,452,000

$1,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 036606044 Category Description Program Identifier

Highway SH 123 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Corpus Christi County Karnes 2

From Limit 0.15 MI N OF FM 3191 To Limit BS 123D 3

Construction Cost/Estimate $366,410 TIER 2 4

Description Milled Edgeline And Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 30.00 Total Score 66.70 7

Project Length 8.030 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$366,410

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 036609029 Category Description Program Identifier

Highway FM 541 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District San Antonio County Wilson 2

From Limit US 181 To Limit MARCELINAS CREEK 3

Construction Cost/Estimate $91,548 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.398 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 5/6/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/3/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/15/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 4/18/2016

Percent of Time Used 115.09 Percent of Budget Used 102.54

Start Design Target TBD Start Design Actual 1/2/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/17/2015

Utility Coordination Target TBD Utility Coordination Actual 9/15/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 9/15/2015

Project Ready to Bid Actual 9/17/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $190,622

Construction Engineering Cost to 
Date

$814 Total Cost to Date $191,436

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$110,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 10222



Project ID 036612026 Category Description Program Identifier

Highway BS 123B Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District San Antonio County Guadalupe 2

From Limit 0.2 MI NORTH OF US 90 To Limit IH 10 3

Construction Cost/Estimate $5,283,543 TIER NA 4

Description Construct Cltl, Bike Lanes, Sidewalk & Drainage Improvements 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.022 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Will Lockett, P.E. Contact Phone (830)609-0707 10

Construction Company Contact CURRAN CONTRACTING COMPANY

Design 30% Complete Target 2/6/2012 Design 30% Complete Actual 2/9/2012

Design 60% Complete Target 5/10/2012 Design 60% Complete Actual 7/12/2012

Design 100% Complete Target 7/9/2012 Design 100% Complete Actual 8/19/2015

Notice to Proceed Date 1/29/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 7.37

Start Design Target 10/12/2010 Start Design Actual 10/12/2010

Received ENV Clearance Target 10/13/2011 Received ENV Clearance Actual 10/26/2015

Utility Coordination Target 8/12/2013 Utility Coordination Actual 8/19/2015

Right of Way Coordination Target 8/8/2013 Right of Way Coordination Actual 8/19/2015

Project Ready to Bid Actual 10/26/2015 Project Ready to Bid Target 8/12/2013

Project Engineering Cost to Date $1,197,721 Construction Cost  to Date $793,831

Construction Engineering Cost to 
Date

$310,096 Total Cost to Date $2,301,648

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,183,882

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 036612028 Category Description Program Identifier

Highway BS 123B Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District San Antonio County Guadalupe 2

From Limit IH 10 To Limit MIDWAY ROAD 3

Construction Cost/Estimate $2,995,272 TIER 3 4

Description Overlay & Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 44.71 Total Score 45.30 7

Project Length 3.045 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,032,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 036702075 Category Description Program Identifier

Highway SH 87 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1811)

PES

District Houston County Galveston 2

From Limit NORTH OF SH 124 ON 
HIGH ISLAND

To Limit ROLLOVER PASS 3

Construction Cost/Estimate $11,000,000 TIER 1 4

Description Rehabilitate And Raise Roadway 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 45.88 Total Score 79.10 7

Project Length 5.210 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/10/2013 Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/4/2014

Project Engineering Cost to Date $583,862 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $583,862

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$11,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 036703037 Category Description Program Identifier

Highway SH 87 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District Houston County Galveston 2

From Limit CRYSTAL BEACH To Limit GILCHRIST 3

Construction Cost/Estimate $2,190,000 TIER 1 4

Description Base Repair, Milling And 1.5" Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 48.38 Total Score 79.95 7

Project Length 8.723 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $5,444 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,444

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,190,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 036704080 Category Description Program Identifier

Highway SH 87 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District Houston County Galveston 2

From Limit FERRY LANDING To Limit CRYSTAL BEACH 3

Construction Cost/Estimate $2,190,000 TIER 1 4

Description Base Repair, Milling And 1.5" Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 48.38 Total Score 79.95 7

Project Length 9.690 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,190,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 036709004 Category Description Program Identifier

Highway SH 168 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District Houston County Galveston 2

From Limit SH 87 To Limit END OF STATE MAINTENANCE 3

Construction Cost/Estimate $340,000 TIER 2 4

Description Base Repair, Milling And 1.5" Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 27.94 Total Score 73.00 7

Project Length 0.873 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$340,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 036801087 Category Description Program Identifier

Highway SH 65 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

ON

District Beaumont County Chambers 2

From Limit AT EAST FORK 
DOUBLE BAYOU

To Limit (STR 200360036801038) 3

Construction Cost/Estimate $1,200,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2020 6

Strategic Score 14.71 Total Score 61.50 7

Project Length 0.071 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 036801088 Category Description Program Identifier

Highway SH 124 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Beaumont County Chambers 2

From Limit AT BUCCANEER DR To Limit . 3

Construction Cost/Estimate $108,981 TIER 1 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 43.24 Total Score 78.20 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$108,981

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 036801089 Category Description Program Identifier

Highway SH 124 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Beaumont County Chambers 2

From Limit AT W. BUCCANEER DR. To Limit . 3

Construction Cost/Estimate $168,005 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 37.35 Total Score 69.20 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$168,005

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 036803033 Category Description Program Identifier

Highway SH 124 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Beaumont County Jefferson 2

From Limit .20 MILES N OF FM 364 To Limit .20 MILES S OF FM 364 3

Construction Cost/Estimate $1,213,156 TIER 3 4

Description Install Left And Right Turn Lanes 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 35.59 Total Score 42.20 7

Project Length 0.378 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 8/28/2015

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 1/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $43,781 Construction Cost  to Date $8,940

Construction Engineering Cost to 
Date

$0 Total Cost to Date $52,721

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 036803034 Category Description Program Identifier

Highway SH 124 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

ALT

District Beaumont County Jefferson 2

From Limit 0.570 MILES EAST OF 
FM 364, WEST

To Limit 0.110 MILES WEST OF FM 364 3

Construction Cost/Estimate $51,586 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 35.59 Total Score 63.15 7

Project Length 0.680 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 4/30/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/30/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/6/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$45,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 036804028 Category Description Program Identifier

Highway SH 124 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

ON

District Beaumont County Jefferson 2

From Limit AT HILLEBRANDT 
BAYOU

To Limit (STR 036804036) 3

Construction Cost/Estimate $162,353 TIER NA 4

Description Repair Bridge Substructure 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.900 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Wiemers, P.E. Contact Phone (409)924-6521 10

Construction Company Contact WIDGEON CONSTRUCTION, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 12/22/2015

Design 60% Complete Target TBD Design 60% Complete Actual 3/31/2016

Design 100% Complete Target TBD Design 100% Complete Actual 5/18/2016

Notice to Proceed Date 8/18/2016 Work Begin Date 9/27/2016

Percent of Time Used 64.29 Percent of Budget Used 111.94

Start Design Target TBD Start Design Actual 12/4/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/2/2016

Utility Coordination Target TBD Utility Coordination Actual 5/18/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 6/2/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $19,713 Construction Cost  to Date $356,393

Construction Engineering Cost to 
Date

$6,301 Total Cost to Date $382,407

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 036804030 Category Description Program Identifier

Highway SH 124 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

ALT

District Beaumont County Jefferson 2

From Limit US 69 FRONTAGE 
ROAD

To Limit 0.059 MILES E OF FM 364 3

Construction Cost/Estimate $218,564 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 30.44 Total Score 74.60 7

Project Length 3.624 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 4/30/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/30/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/6/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$238,950

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 036806011 Category Description Program Identifier

Highway FM 1406 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Beaumont County Chambers 2

From Limit SH 124 To Limit SH 73 @ COUNTY LINE 3

Construction Cost/Estimate $81,140 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.791 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 5/11/2015 Design 30% Complete Actual 5/11/2015

Design 60% Complete Target 6/9/2015 Design 60% Complete Actual 6/25/2015

Design 100% Complete Target 8/16/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 12/15/2015 Work Begin Date 5/23/2016

Percent of Time Used 100.00 Percent of Budget Used 95.38

Start Design Target 4/21/2015 Start Design Actual 5/13/2015

Received ENV Clearance Target 7/24/2015 Received ENV Clearance Actual 8/11/2015

Utility Coordination Target 7/25/2015 Utility Coordination Actual 4/28/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/16/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $163,580

Construction Engineering Cost to 
Date

$458 Total Cost to Date $164,038

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$89,711

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 036901033 Category Description Program Identifier

Highway SH 127 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1406)

ON

District San Antonio County Uvalde 2

From Limit 0.2 MI E OF FRIO RIVER To Limit 0.2 MI W OF FRIO RIVER 3

Construction Cost/Estimate $2,838,089 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.397 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mike Coward, P.E. Contact Phone (830)257-8444 10

Construction Company Contact RELMCO, INC.

Design 30% Complete Target 2/14/2014 Design 30% Complete Actual 2/20/2014

Design 60% Complete Target 4/3/2014 Design 60% Complete Actual 3/20/2014

Design 100% Complete Target 5/9/2014 Design 100% Complete Actual 4/1/2014

Notice to Proceed Date 7/22/2014 Work Begin Date 11/6/2014

Percent of Time Used 201.46 Percent of Budget Used 99.44

Start Design Target 5/1/2013 Start Design Actual 5/1/2013

Received ENV Clearance Target 1/30/2014 Received ENV Clearance Actual 4/3/2014

Utility Coordination Target 5/9/2014 Utility Coordination Actual 4/1/2014

Right of Way Coordination Target 1/10/2014 Right of Way Coordination Actual 4/1/2014

Project Ready to Bid Actual 4/3/2014 Project Ready to Bid Target 5/9/2014

Project Engineering Cost to Date $2,155,217 Construction Cost  to Date $5,439,250

Construction Engineering Cost to 
Date

$420,160 Total Cost to Date $8,014,628

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 037001038 Category Description Program Identifier

Highway US 77 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Yoakum County Lavaca 2

From Limit US 77A To Limit 0.10 MI S OF FM 318 3

Construction Cost/Estimate $41,627 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.818 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/9/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/4/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 7/29/2016 Received ENV Clearance Actual 7/8/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$38,792

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 037004033 Category Description Program Identifier

Highway US 77 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

PM

District Yoakum County Victoria 2

From Limit FM 682 To Limit 8.758 MI S. OF FM 682 (CSJ BREAK) 3

Construction Cost/Estimate $3,000,000 TIER 2 4

Description Pavement Repiar And Surfacing 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 27.06 Total Score 65.70 7

Project Length 4.456 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 037005051 Category Description Program Identifier

Highway US 77 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

PM

District Yoakum County Victoria 2

From Limit 8.758 MI S. OF FM 682 
(CSJ BREAK)

To Limit NORTHSIDE ROAD 3

Construction Cost/Estimate $7,000,000 TIER 2 4

Description Pavement Repair And Surfacing 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 27.06 Total Score 65.70 7

Project Length 4.456 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 037005052 Category Description Program Identifier

Highway BU 77S Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

PM

District Yoakum County Victoria 2

From Limit LP 463 To Limit MOCKINGBIRD LANE 3

Construction Cost/Estimate $2,500,000 TIER NA 4

Description Install Median Barrier And Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.977 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 037101085 Category Description Program Identifier

Highway BU 77-S Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Yoakum County Victoria 2

From Limit BU 59-T To Limit US 59/US 77 OVERPASS 3

Construction Cost/Estimate $103,123 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.465 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/9/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/4/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 7/29/2016 Received ENV Clearance Actual 7/8/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 10261



Category Amount

$168,510

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 037102069 Category Description Program Identifier

Highway US 77 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

TDC

District Corpus Christi County Refugio 2

From Limit VICTORIA COUNTY 
LINE

To Limit 7 MI N. OF REFUGIO CITY LIMITS 3

Construction Cost/Estimate $5,008,823 TIER NA 4

Description Mill,seal And Overlay  Sb Lanes Only 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.946 (mi) Estimated Completed Date 1/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Benavidez , P.E. Contact Phone (361)364-1180 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target 1/20/2016 Design 30% Complete Actual 2/2/2016

Design 60% Complete Target 2/8/2016 Design 60% Complete Actual 2/22/2016

Design 100% Complete Target 3/14/2016 Design 100% Complete Actual 3/11/2016

Notice to Proceed Date 7/13/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.64

Start Design Target 12/14/2015 Start Design Actual 12/14/2015

Received ENV Clearance Target 4/6/2016 Received ENV Clearance Actual 3/26/2016

Utility Coordination Target 3/14/2016 Utility Coordination Actual 3/11/2016

Right of Way Coordination Target 3/14/2016 Right of Way Coordination Actual 3/11/2016

Project Ready to Bid Actual 3/26/2016 Project Ready to Bid Target 4/6/2016

Project Engineering Cost to Date $585,075 Construction Cost  to Date $45,602

Construction Engineering Cost to 
Date

$3,888 Total Cost to Date $634,564

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 037102071 Category Description Program Identifier

Highway US 77 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District Corpus Christi County Refugio 2

From Limit 4.5 MI N OF FM 774 To Limit .1 MI N OF UPPR INTERS.(CONTROL 
BR)

3

Construction Cost/Estimate $1,612,106 TIER NA 4

Description Widen Roadway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.676 (mi) Estimated Completed Date 3/31/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Benavidez , P.E. Contact Phone (361)364-1180 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target 2/6/2015 Design 30% Complete Actual 2/6/2015

Design 60% Complete Target 4/6/2015 Design 60% Complete Actual 4/6/2015

Design 100% Complete Target 7/13/2015 Design 100% Complete Actual 7/13/2015

Notice to Proceed Date 2/3/2016 Work Begin Date 5/12/2016

Percent of Time Used 97.00 Percent of Budget Used 90.30

Start Design Target 1/2/2015 Start Design Actual 1/2/2015

Received ENV Clearance Target 8/7/2015 Received ENV Clearance Actual 6/9/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 6/9/2015 Project Ready to Bid Target 8/7/2015

Project Engineering Cost to Date $72,511 Construction Cost  to Date $2,811,805

Construction Engineering Cost to 
Date

$64,853 Total Cost to Date $2,949,169

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,567,593

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 037102072 Category Description Program Identifier

Highway US 77 Status Construction Scheduled 1 Category 1 - Proposition 1 
(16P101)

16S

District Corpus Christi County Refugio 2

From Limit VICTORIA COUNTY 
LINE

To Limit 7 MI N OF REFUGIO CITY LIMITS 3

Construction Cost/Estimate $4,610,259 TIER NA 4

Description Mill,seal And Overlay (nb Lanes Only) 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.454 (mi) Estimated Completed Date 12/31/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Benavidez , P.E. Contact Phone (361)364-1180 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target 1/25/2016 Design 30% Complete Actual 1/19/2016

Design 60% Complete Target 2/11/2016 Design 60% Complete Actual 2/26/2016

Design 100% Complete Target 3/14/2016 Design 100% Complete Actual 3/25/2016

Notice to Proceed Date 7/15/2016 Work Begin Date 11/14/2016

Percent of Time Used 11.76 Percent of Budget Used 11.88

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 3/26/2016

Utility Coordination Target 4/11/2016 Utility Coordination Actual 3/25/2016

Right of Way Coordination Target 4/11/2016 Right of Way Coordination Actual 3/25/2016

Project Ready to Bid Actual 3/26/2016 Project Ready to Bid Target 4/11/2016

Project Engineering Cost to Date $1,024 Construction Cost  to Date $567,325

Construction Engineering Cost to 
Date

$3,408 Total Cost to Date $571,757

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,610,260

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 037102074 Category Description Program Identifier

Highway US 77 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Corpus Christi County Refugio 2

From Limit .9 MI S OF 
HENDERSON LN

To Limit .132 MI S OF MELON CREEK BRIDGE 3

Construction Cost/Estimate $6,450,000 TIER 2 4

Description Overlay Roadway 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 32.21 Total Score 67.45 7

Project Length 6.840 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,450,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 037103117 Category Description Program Identifier

Highway US 77 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District Corpus Christi County Refugio 2

From Limit .1 MI N OF UPRR 
INTERS.(CONTROL BR)

To Limit 2.7 MI N OF FM 774 3

Construction Cost/Estimate $704,323 TIER NA 4

Description Widen Roadway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.204 (mi) Estimated Completed Date 3/31/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Benavidez , P.E. Contact Phone (361)364-1180 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target 2/6/2015 Design 30% Complete Actual 2/6/2015

Design 60% Complete Target 4/6/2015 Design 60% Complete Actual 4/6/2015

Design 100% Complete Target 7/13/2015 Design 100% Complete Actual 7/13/2015

Notice to Proceed Date 2/3/2016 Work Begin Date 5/12/2016

Percent of Time Used 97.00 Percent of Budget Used 90.30

Start Design Target 1/2/2015 Start Design Actual 1/2/2015

Received ENV Clearance Target 8/7/2015 Received ENV Clearance Actual 6/9/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 6/9/2015 Project Ready to Bid Target 8/7/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $1,466,373

Construction Engineering Cost to 
Date

$28,449 Total Cost to Date $1,494,822

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$193,747

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 037103120 Category Description Program Identifier

Highway US 77 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Corpus Christi County Refugio 2

From Limit .132 MI S OF MELON 
CREEK BRIDGE

To Limit HOUSTON ST. 3

Construction Cost/Estimate $1,050,000 TIER 2 4

Description Overlay Roadway 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 30.88 Total Score 67.00 7

Project Length 1.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,050,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 037104062 Category Description Program Identifier

Highway US 77 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Corpus Christi County San Patricio 2

From Limit CHILTIPIN CREEK BR 
(CONTROL BREAK)

To Limit BUSINESS NORTH (SINTON) 3

Construction Cost/Estimate $35,000,000 TIER NA 4

Description Upgrade To Freeway Standards 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.910 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $465 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $465

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$35,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 037105020 Category Description Program Identifier

Highway FM 2046 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Corpus Christi County San Patricio 2

From Limit 1.350 MI S OF US 181 
(CR 1272)

To Limit FM 1944 3

Construction Cost/Estimate $559,637 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 19.12 Total Score 63.00 7

Project Length 3.255 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 10277



Category Amount

$559,637

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 037201096 Category Description Program Identifier

Highway US 77 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Corpus Christi County San Patricio 2

From Limit COOPER RD. To Limit IH 37 3

Construction Cost/Estimate $2,636,292 TIER NA 4

Description Mill,seal And Overlay  Nb&sb Lanes 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.831 (mi) Estimated Completed Date 10/31/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Benavidez , P.E. Contact Phone (361)364-1180 10

Construction Company Contact HAAS-ANDERSON CONSTRUCTION, LTD.

Design 30% Complete Target 10/16/2015 Design 30% Complete Actual 10/19/2015

Design 60% Complete Target 11/30/2015 Design 60% Complete Actual 12/4/2015

Design 100% Complete Target 1/15/2016 Design 100% Complete Actual 1/15/2016

Notice to Proceed Date 5/19/2016 Work Begin Date 9/12/2016

Percent of Time Used 15.29 Percent of Budget Used 0.00

Start Design Target 9/14/2015 Start Design Actual 9/14/2015

Received ENV Clearance Target 12/9/2015 Received ENV Clearance Actual 1/27/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 1/27/2016 Project Ready to Bid Target 1/15/2016

Project Engineering Cost to Date $33,341 Construction Cost  to Date $62

Construction Engineering Cost to 
Date

$1,814 Total Cost to Date $35,217

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 037201098 Category Description Program Identifier

Highway US 77 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Corpus Christi County San Patricio 2

From Limit 0.65 MI. N OF SH 188 To Limit FM 1945 3

Construction Cost/Estimate $2,500,000 TIER 2 4

Description Base Repair, Mill, Seal And Overlay (nb & Sb Lanes) On Us 77 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 51.32 Total Score 66.95 7

Project Length 2.520 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 11/8/2016 Design 30% Complete Actual 11/8/2016

Design 60% Complete Target 12/21/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 1/17/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/10/2017

Project Engineering Cost to Date $25,471 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $25,471

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 10282



Project ID 037201100 Category Description Program Identifier

Highway US 77 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Corpus Christi County San Patricio 2

From Limit .169 MI S OF SH 188 To Limit .74 MI N OF MF 1945 3

Construction Cost/Estimate $218,625 TIER 2 4

Description Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 61.62 Total Score 70.45 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 8/28/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 10/24/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 12/8/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/16/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$218,625

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 037201101 Category Description Program Identifier

Highway US 77 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Corpus Christi County San Patricio 2

From Limit BUSINESS SOUTH 
(SINTON)

To Limit CHILTIPIN CREEK BR (CONTROL 
BREAK)

3

Construction Cost/Estimate $35,000,000 TIER NA 4

Description Upgrade To Freeway Standards 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.910 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $504 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $504

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$35,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 037201102 Category Description Program Identifier

Highway US 77 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Corpus Christi County San Patricio 2

From Limit FM 1945 To Limit ENDO F DIVIDE SECTION NEAR ODEM 3

Construction Cost/Estimate $4,500,000 TIER 2 4

Description Overlay Roadway (nb And Sb Lanes) 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 49.12 Total Score 73.20 7

Project Length 4.895 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 5/31/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 7/28/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 9/11/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/13/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 037201103 Category Description Program Identifier

Highway US 77 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Corpus Christi County San Patricio 2

From Limit AT FM 1944 To Limit . 3

Construction Cost/Estimate $44,368 TIER 1 4

Description Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 69.71 Total Score 80.20 7

Project Length 0.380 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$44,368

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 037301100 Category Description Program Identifier

Highway BU 77-U Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Corpus Christi County Nueces 2

From Limit MOPAC RR CROSSING 
ON  BU 77U

To Limit CR 46 3

Construction Cost/Estimate $90,000 TIER NA 4

Description Drainage Improvements 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.375 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 12/18/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 3/12/2018 Design 60% Complete Actual TBD

Design 100% Complete Target 5/24/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target 6/14/2018 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/14/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$90,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 037301103 Category Description Program Identifier

Highway IH 69E Status Finalizing for Construction 1 Category 4 - Proposition 1 
(17P104)

17S

District Corpus Christi County Nueces 2 Category 11 - District 
Discretionary (1711)

From Limit ON IH69 AT INTER. 
CR44

To Limit SH 44 3

Construction Cost/Estimate $3,000,000 TIER 2 4

Description Ramp Reversal 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 36.03 Total Score 61.75 7

Project Length 2.706 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 11/21/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 12/13/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 2/23/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/1/2016 Start Design Actual TBD

Received ENV Clearance Target 4/3/2017 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/3/2017

Project Engineering Cost to Date $132,377 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $132,377

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,200,000

$1,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 037301104 Category Description Program Identifier

Highway IH 69E Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Corpus Christi County Nueces 2

From Limit IH 37 To Limit .6 MI S CR48 INTERS. (CONTL. BREAK) 3

Construction Cost/Estimate $2,070,000 TIER 2 4

Description Mill, Seal And Overlay Roadway 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 36.03 Total Score 68.75 7

Project Length 2.708 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 11/21/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 12/13/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 2/23/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/1/2016 Start Design Actual TBD

Received ENV Clearance Target 4/3/2017 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/3/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,070,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 037301105 Category Description Program Identifier

Highway IH 69E Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Corpus Christi County Nueces 2

From Limit I69 AND IH37 
INTERCHANGE

To Limit CR 52 (NB & SB FRTG LANES) 3

Construction Cost/Estimate $100,043 TIER NA 4

Description 2017 District Wide Seal Coat Project 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.710 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/22/2016 Design 100% Complete Actual 8/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/7/2016 Project Ready to Bid Target 9/14/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$24 Total Cost to Date $24

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$54,785

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 037302090 Category Description Program Identifier

Highway SH 44 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Corpus Christi County Nueces 2

From Limit FM 666 (IN BANQUETE, 
TX)

To Limit CONCHO ST. (IN ROBSTOWN) 3

Construction Cost/Estimate $4,937,119 TIER NA 4

Description Mill, Seal & Overlay 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.226 (mi) Estimated Completed Date 2/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Martin Horst, P.E. Contact Phone (361)808-2261 10

Construction Company Contact BAY LTD.

Design 30% Complete Target 7/3/2015 Design 30% Complete Actual 7/6/2015

Design 60% Complete Target 7/30/2015 Design 60% Complete Actual 7/28/2015

Design 100% Complete Target 8/17/2015 Design 100% Complete Actual 8/14/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 3/2/2016

Percent of Time Used 44.12 Percent of Budget Used 99.92

Start Design Target 6/15/2015 Start Design Actual 6/15/2015

Received ENV Clearance Target 8/10/2015 Received ENV Clearance Actual 9/24/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/24/2015 Project Ready to Bid Target 8/17/2015

Project Engineering Cost to Date $103,151 Construction Cost  to Date $10,293,527

Construction Engineering Cost to 
Date

$135,959 Total Cost to Date $10,532,637

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 037302092 Category Description Program Identifier

Highway SH 44 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Corpus Christi County Nueces 2

From Limit CONCHO ST. To Limit SS 22 (BAUER ST.) 3

Construction Cost/Estimate $771,547 TIER NA 4

Description Novachip Roadway 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.600 (mi) Estimated Completed Date 8/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Martin Horst, P.E. Contact Phone (361)808-2261 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 7/3/2015 Design 30% Complete Actual 7/10/2015

Design 60% Complete Target 7/30/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 8/17/2015 Design 100% Complete Actual 8/21/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 8/22/2016

Percent of Time Used 12.75 Percent of Budget Used 56.97

Start Design Target 6/15/2015 Start Design Actual 6/15/2015

Received ENV Clearance Target 8/10/2015 Received ENV Clearance Actual 9/24/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/24/2015 Project Ready to Bid Target 8/17/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $2,542,737

Construction Engineering Cost to 
Date

$324 Total Cost to Date $2,543,061

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 10301



Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 037302093 Category Description Program Identifier

Highway SH 44 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TDC

District Corpus Christi County Nueces 2

From Limit .3 MI W OF CR 91 
(CONTROL BREAK)

To Limit FM 666 3

Construction Cost/Estimate $1,866,123 TIER 2 4

Description Overlay Roadway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 56.18 Total Score 55.80 7

Project Length 1.516 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 9/29/2016 Design 30% Complete Actual 9/30/2016

Design 60% Complete Target 10/27/2016 Design 60% Complete Actual 10/27/2016

Design 100% Complete Target 11/17/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 12/8/2016

Project Engineering Cost to Date $42,290 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $42,290

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$936,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 037302094 Category Description Program Identifier

Highway SH 44 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Corpus Christi County Nueces 2

From Limit 1.145 MI E OF FM 1889 To Limit 0.003 MI W FO SS22 3

Construction Cost/Estimate $634,284 TIER 1 4

Description Improve Traffic Signals, Interconnect Signals 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 61.32 Total Score 77.35 7

Project Length 1.670 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$634,284

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 037303054 Category Description Program Identifier

Highway SH 44 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TDC

District Corpus Christi County Nueces 2

From Limit JIM WELLS COUNTY 
LINE

To Limit .3 MI W OF CR 91 (CONTROL BREAK) 3

Construction Cost/Estimate $3,719,816 TIER 2 4

Description Overlay Roadway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 52.94 Total Score 74.50 7

Project Length 7.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 9/29/2016 Design 30% Complete Actual 9/30/2016

Design 60% Complete Target 10/27/2016 Design 60% Complete Actual 10/27/2016

Design 100% Complete Target 11/17/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 12/8/2016

Project Engineering Cost to Date $27,751 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $27,751

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,264,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 037304036 Category Description Program Identifier

Highway SH 44 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Corpus Christi County Jim Wells 2

From Limit AT CR 336 To Limit . 3

Construction Cost/Estimate $80,538 TIER 1 4

Description Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 66.47 Total Score 79.10 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$80,538

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 037309001 Category Description Program Identifier

Highway SH 44 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District Corpus Christi County Nueces 2

From Limit CR 248 To Limit FM 24 3

Construction Cost/Estimate $1,400,000 TIER NA 4

Description Route Feasibility Study Sh 44 Robstown 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $141,517 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $141,517

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 037309002 Category Description Program Identifier

Highway SH 44 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Corpus Christi County Nueces 2

From Limit SH 44 To Limit US 77 3

Construction Cost/Estimate $42,000,000 TIER NA 4

Description Construct Main Lanes,connectors And Structures 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $89,983 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $89,983

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$38,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 037310008 Category Description Program Identifier

Highway US 77 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Corpus Christi County Nueces 2

From Limit CR 46 To Limit .25 MI N. OF CR 46 3

Construction Cost/Estimate $60,000 TIER NA 4

Description Drainage Improvements 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.250 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 12/18/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 3/12/2018 Design 60% Complete Actual TBD

Design 100% Complete Target 5/24/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target 6/14/2018 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/14/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$60,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 037310009 Category Description Program Identifier

Highway US 77 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1811)

District Corpus Christi County Nueces 2

From Limit .7 MI N. OF WEST SH 44 To Limit CR 44 3

Construction Cost/Estimate $1,500,000 TIER 2 4

Description Drainage And Roadway Improvements 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 33.82 Total Score 61.00 7

Project Length 0.898 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 12/18/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 3/12/2018 Design 60% Complete Actual TBD

Design 100% Complete Target 5/24/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target 6/14/2018 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/14/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 037310010 Category Description Program Identifier

Highway IH 69E Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Corpus Christi County Nueces 2

From Limit .6 MI S CR48 INTERS. 
(CONTL BREAK)

To Limit SH 44 3

Construction Cost/Estimate $2,430,000 TIER 2 4

Description Mill,seal And Overlay Roadway 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 33.82 Total Score 68.00 7

Project Length 3.162 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 11/21/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 12/13/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 2/23/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/1/2016 Start Design Actual TBD

Received ENV Clearance Target 4/3/2017 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/3/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,430,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 037402089 Category Description Program Identifier

Highway US 62 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor  (1802M)

District El Paso County El Paso 2

From Limit HUECO CLUB PARK To Limit AIRWAY 3

Construction Cost/Estimate $9,700,000 TIER 1 4

Description Rapid Transit System (rts) 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 57.94 Total Score 83.20 7

Project Length 9.183 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 7/12/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 2/5/2018 Design 60% Complete Actual TBD

Design 100% Complete Target 5/3/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/9/2011 Start Design Actual 5/9/2011

Received ENV Clearance Target 2/12/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 6/27/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 4/4/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/5/2018

Project Engineering Cost to Date $295 Construction Cost  to Date $90

Construction Engineering Cost to 
Date

$0 Total Cost to Date $385

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,702,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 037402097 Category Description Program Identifier

Highway US 62 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor  (1902M)

District El Paso County El Paso 2 Category 11 - District 
Discretionary (1911)

From Limit 0.5 MI W OF GLOBAL 
REACH

To Limit 0.5 MI W OF LP 375 3

Construction Cost/Estimate $50,456,400 TIER 2 4

Description Add Capacity (frontage Lanes) 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 87.35 Total Score 61.55 7

Project Length 4.559 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 5/4/2016 Design 30% Complete Actual 6/1/2016

Design 60% Complete Target 8/3/2016 Design 60% Complete Actual 9/2/2016

Design 100% Complete Target 12/20/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/11/2013 Start Design Actual 2/11/2013

Received ENV Clearance Target 4/26/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 11/2/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 11/2/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/31/2017

Project Engineering Cost to Date $11,293,046 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $11,293,046

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$15,837,284

$1,619,116

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 10324



Project ID 037402100 Category Description Program Identifier

Highway US 62 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District El Paso County El Paso 2

From Limit GLOBAL REACH To Limit TIERRA ESTE RD 3

Construction Cost/Estimate $191,000,000 TIER NA 4

Description Add Capacity (main Lanes) 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.364 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 7/5/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 11/3/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 3/23/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/11/2013 Start Design Actual 2/11/2013

Received ENV Clearance Target 3/21/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 2/5/2018 Utility Coordination Actual TBD

Right of Way Coordination Target 2/5/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/13/2018

Project Engineering Cost to Date $1,969,888 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,969,888

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$191,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 037402102 Category Description Program Identifier

Highway US 62 Status Under Development 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2507)

District El Paso County El Paso 2

From Limit FM 659 (ZARAGOZA 
ROAD)

To Limit DESERT STORM ROAD 3

Construction Cost/Estimate $48,082,122 TIER NA 4

Description Widen 4-Lane Undivided To 6-Lane Divided And Construct Overp Ass 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.837 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$21,060,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 037402105 Category Description Program Identifier

Highway US 62 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District El Paso County El Paso 2

From Limit 2.640 MI W OF RM 2775 To Limit 1.476 MI W OF RM 2775 3

Construction Cost/Estimate $536,904 TIER 1 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 48.09 Total Score 79.85 7

Project Length 1.164 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $907,070 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $907,070

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$586,904

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 037402106 Category Description Program Identifier

Highway US 62 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District El Paso County El Paso 2

From Limit 0.724 MI E OF FM 2316 To Limit 1.432 MI W OF RM 2775 3

Construction Cost/Estimate $370,603 TIER 1 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 69.71 Total Score 87.95 7

Project Length 15.188 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 11/2/2016 Design 30% Complete Actual 11/2/2016

Design 60% Complete Target 12/7/2016 Design 60% Complete Actual 12/7/2016

Design 100% Complete Target 2/17/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/6/2016 Start Design Actual 9/6/2016

Received ENV Clearance Target 12/14/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 11/2/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 12/14/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/9/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$370,603

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 037402107 Category Description Program Identifier

Highway US 62 Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1905)

District El Paso County El Paso 2

From Limit GERONIMO DR To Limit SIOUX DR 3

Construction Cost/Estimate $502,914 TIER 2 4

Description Intersection Operational Improvements Montana Ave At Airport  Rd/mescalero dr 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.694 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$502,914

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 037402108 Category Description Program Identifier

Highway US 62 Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1705)

District El Paso County El Paso 2

From Limit HAWKINS BLVD To Limit RUTHERGLEN ST 3

Construction Cost/Estimate $381,066 TIER 2 4

Description Operational Improvements At Montana Ave/mattox St Intersection 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 42.50 Total Score 70.95 7

Project Length 0.806 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$381,066

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 037402109 Category Description Program Identifier

Highway US 62 Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (2005)

District El Paso County El Paso 2

From Limit AT PAISANO DRIVE To Limit . 3

Construction Cost/Estimate $595,056 TIER 2 4

Description Intersection Operational Improvements At Montana Ave/paisano  dr 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.099 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 10337



Category Amount

$595,056

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 037403028 Category Description Program Identifier

Highway US 62 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District El Paso County El Paso 2

From Limit 9.141 MI E OF FM 659 
(ZARAGOZA)

To Limit 13.043 MI E OF FM 659 (ZARAGOZA) 3

Construction Cost/Estimate $95,071 TIER 2 4

Description Texturized Shoulders (profile Pavement Markings) 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 42.65 Total Score 71.00 7

Project Length 3.902 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$95,071

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 037403029 Category Description Program Identifier

Highway US 62 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District El Paso County El Paso 2

From Limit 1.476 MI W OF RM 2775 To Limit EL PASO/HUDSPETH COUNTY LINE 3

Construction Cost/Estimate $1,200,000 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 32.35 Total Score 74.50 7

Project Length 5.655 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 037403030 Category Description Program Identifier

Highway US 62 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District El Paso County El Paso 2

From Limit 0.8 MI W OF RM 2775 To Limit 0.2 MI W OF EL PASO/HUDSPETH CL 3

Construction Cost/Estimate $625,000 TIER 1 4

Description Metal Beam Guard Fence/sgt And Bridge Rail Upgrade To Standa Rds 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 66.18 Total Score 87.50 7

Project Length 5.019 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 8/3/2016 Design 30% Complete Actual 8/3/2016

Design 60% Complete Target 10/13/2016 Design 60% Complete Actual 10/5/2016

Design 100% Complete Target 12/27/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 10/20/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 9/29/2016 Utility Coordination Actual 8/19/2016

Right of Way Coordination Target 10/20/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/10/2017

Project Engineering Cost to Date $1,986 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,986

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$625,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 037404032 Category Description Program Identifier

Highway US 62 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District El Paso County Hudspeth 2

From Limit 0.5 MI W OF EL 
PASO/HUDSPETH CL

To Limit 13.608 MI E OF EL PASO/HUDSPETH 
CL

3

Construction Cost/Estimate $8,743,556 TIER NA 4

Description Construct Super 2 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.108 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,743,556

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 037404033 Category Description Program Identifier

Highway US 62 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District El Paso County Hudspeth 2

From Limit 0.2 MI W OF EL 
PASO/HUDSPETH CL

To Limit 0.1 MI E OF EL PASO/HUDSPETH CL 3

Construction Cost/Estimate $40,000 TIER 1 4

Description Metal Beam Guard Fence Adn Sgt Upgrade To Standards 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 66.18 Total Score 87.50 7

Project Length 0.306 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 8/3/2016 Design 30% Complete Actual 8/3/2016

Design 60% Complete Target 10/13/2016 Design 60% Complete Actual 10/5/2016

Design 100% Complete Target 12/27/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 10/20/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 9/29/2016 Utility Coordination Actual 8/19/2016

Right of Way Coordination Target 10/20/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/10/2017

Project Engineering Cost to Date $826 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $826

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$40,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 037405025 Category Description Program Identifier

Highway US 62 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District El Paso County Hudspeth 2

From Limit 17.705 MI W OF RM 
2317

To Limit 2.916 MI W OF RM 2317 3

Construction Cost/Estimate $2,016,637 TIER NA 4

Description Add Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.789 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chris Weber, P.E. Contact Phone (432)837-7800 10

Construction Company Contact J. A. R. CONCRETE, INC.

Design 30% Complete Target 2/6/2015 Design 30% Complete Actual 2/19/2015

Design 60% Complete Target 3/10/2015 Design 60% Complete Actual 5/26/2015

Design 100% Complete Target 4/28/2015 Design 100% Complete Actual 5/27/2015

Notice to Proceed Date 8/24/2015 Work Begin Date TBD

Percent of Time Used 26.36 Percent of Budget Used 66.09

Start Design Target 12/1/2014 Start Design Actual 12/29/2014

Received ENV Clearance Target 4/14/2015 Received ENV Clearance Actual 5/22/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/27/2015 Project Ready to Bid Target 5/4/2015

Project Engineering Cost to Date $278,572 Construction Cost  to Date $2,523,701

Construction Engineering Cost to 
Date

$61,916 Total Cost to Date $2,864,189

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,836,833

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 037405026 Category Description Program Identifier

Highway US 62 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District El Paso County Hudspeth 2

From Limit 13.608 MI E OF EL 
PASO/HUDSPETH CL

To Limit 2.04 MI E OF FM 2317 3

Construction Cost/Estimate $9,076,444 TIER NA 4

Description Construct Super 2 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.789 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,076,444

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 037406021 Category Description Program Identifier

Highway US 62 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District El Paso County Hudspeth 2

From Limit 2.916 MI W OF RM 2317 To Limit 3.712 MI W OF FM 1437 3

Construction Cost/Estimate $1,104,579 TIER NA 4

Description Add Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 16.002 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chris Weber, P.E. Contact Phone (432)837-7800 10

Construction Company Contact J. A. R. CONCRETE, INC.

Design 30% Complete Target 2/6/2015 Design 30% Complete Actual 2/19/2015

Design 60% Complete Target 3/10/2015 Design 60% Complete Actual 5/26/2015

Design 100% Complete Target 4/28/2015 Design 100% Complete Actual 5/27/2015

Notice to Proceed Date 8/24/2015 Work Begin Date TBD

Percent of Time Used 26.36 Percent of Budget Used 66.09

Start Design Target 12/1/2014 Start Design Actual 12/29/2014

Received ENV Clearance Target 4/14/2015 Received ENV Clearance Actual 5/22/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/27/2015 Project Ready to Bid Target 5/4/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $1,521,340

Construction Engineering Cost to 
Date

$37,324 Total Cost to Date $1,558,664

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,256,561

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 037406022 Category Description Program Identifier

Highway US 62 Status Under Development 1 Category 11- District 
Discretionary (2511)

District El Paso County Hudspeth 2 Category DA - Develop Authority 
(DDA)

CNN

From Limit 2.04 MI E OF FM 2317 To Limit 6.17 MI E OF RM 1111 3

Construction Cost/Estimate $12,101,925 TIER NA 4

Description Construct Super 2 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 16.002 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,691,484

$10,410,441

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 037407026 Category Description Program Identifier

Highway US 62 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District El Paso County Hudspeth 2

From Limit 3.701 MI W OF FM 1437 To Limit HUDSPETH/CULBERSON CL 3

Construction Cost/Estimate $4,707,000 TIER 1 4

Description Intersection/roadway Rehabilitation 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 55.88 Total Score 75.50 7

Project Length 20.627 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 3/1/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 6/7/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 9/15/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/19/2016 Start Design Actual TBD

Received ENV Clearance Target 8/31/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 8/2/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 8/31/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/10/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,107,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 037407027 Category Description Program Identifier

Highway US 62 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District El Paso County Hudspeth 2

From Limit 3.715 MI W OF FM 1437 To Limit HUDSPETH/CULBERSON CO LINE 3

Construction Cost/Estimate $10,120,407 TIER NA 4

Description Construct Super 2 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 20.586 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,120,407

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 037408021 Category Description Program Identifier

Highway US 62 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District El Paso County Culberson 2

From Limit GUADALUPE CREEK 
BRIDGE

To Limit . 3

Construction Cost/Estimate $950,000 TIER 1 4

Description Channel Improvements 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 51.47 Total Score 81.75 7

Project Length 0.150 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $142,463 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $142,463

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 037408022 Category Description Program Identifier

Highway US 62 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District El Paso County Culberson 2

From Limit 0.15 MI W OF 
HUDSPETH/
CULBERSON CL

To Limit 0.11 MI W OF RM 54 INTERSECTION 3

Construction Cost/Estimate $3,025,481 TIER NA 4

Description Construct Super 2 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.808 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,025,481

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 037408023 Category Description Program Identifier

Highway US 62 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District El Paso County Culberson 2

From Limit 1.96 MI W OF SH 54 To Limit 0.68 MI W OF SH 54 3

Construction Cost/Estimate $200,000 TIER 1 4

Description Metal Beam Guard Fence/sgt And Bridge Rail Upgrade To Standa Rds 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 61.76 Total Score 86.00 7

Project Length 1.304 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 8/3/2016 Design 30% Complete Actual 8/3/2016

Design 60% Complete Target 10/13/2016 Design 60% Complete Actual 10/5/2016

Design 100% Complete Target 12/27/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 10/20/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 9/29/2016 Utility Coordination Actual 8/19/2016

Right of Way Coordination Target 10/20/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/10/2017

Project Engineering Cost to Date $812 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $812

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 037501021 Category Description Program Identifier

Highway SH 131 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Laredo County Kinney 2

From Limit US 90 To Limit FM 1572 3

Construction Cost/Estimate $211,128 TIER NA 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.195 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name ANTONIO PEREA, P.E. Contact Phone (830)703-1422 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 8/12/2015

Design 60% Complete Target TBD Design 60% Complete Actual 8/12/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/12/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 4/19/2016

Percent of Time Used 32.47 Percent of Budget Used 102.85

Start Design Target TBD Start Design Actual 6/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/13/2015

Utility Coordination Target TBD Utility Coordination Actual 7/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/13/2015

Project Ready to Bid Actual 10/2/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $481,756

Construction Engineering Cost to 
Date

$2,014 Total Cost to Date $483,770

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$457,987

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 037502015 Category Description Program Identifier

Highway SH 131 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Laredo County Kinney 2

From Limit FM 1572 To Limit KINNEY/MAVERICK COUNTY LINE 3

Construction Cost/Estimate $143,865 TIER NA 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.141 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name ANTONIO PEREA, P.E. Contact Phone (830)703-1422 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 8/12/2015

Design 60% Complete Target TBD Design 60% Complete Actual 8/12/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/12/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 4/19/2016

Percent of Time Used 32.47 Percent of Budget Used 102.85

Start Design Target TBD Start Design Actual 6/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/13/2015

Utility Coordination Target TBD Utility Coordination Actual 7/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/13/2015

Project Ready to Bid Actual 10/2/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $328,264

Construction Engineering Cost to 
Date

$1,291 Total Cost to Date $329,555

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$303,370

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 037503015 Category Description Program Identifier

Highway SH 131 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Laredo County Maverick 2

From Limit US 277 To Limit MAVERICK / KINNEY COUNTY LINE 3

Construction Cost/Estimate $410,901 TIER 2 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 32.35 Total Score 67.50 7

Project Length 16.756 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$410,901

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 037505060 Category Description Program Identifier

Highway RM 674 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District San Angelo County Edwards 2

From Limit 12.15 MI SOUTH OF US 
377

To Limit KINNEY COUNTY LINE 3

Construction Cost/Estimate $536,464 TIER 1 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 33.09 Total Score 77.25 7

Project Length 22.304 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 4/29/2016 Design 30% Complete Actual 4/29/2016

Design 60% Complete Target 8/1/2016 Design 60% Complete Actual 8/1/2016

Design 100% Complete Target 10/5/2016 Design 100% Complete Actual 10/7/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/4/2016 Start Design Actual 1/4/2016

Received ENV Clearance Target 11/10/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/24/2016 Project Ready to Bid Target 11/10/2016

Project Engineering Cost to Date $979 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $979

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$608,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 037505061 Category Description Program Identifier

Highway RM 674 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District San Angelo County Edwards 2

From Limit US 377 To Limit 12.15 MILES SOUTH OF US 377 3

Construction Cost/Estimate $426,000 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 25.00 Total Score 72.00 7

Project Length 12.150 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$426,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 037506023 Category Description Program Identifier

Highway RM 674 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Laredo County Kinney 2

From Limit 12.5 MI SOUTH OF 
EDWARDS COUNTY LN

To Limit EDWARDS COUNTY LINE 3

Construction Cost/Estimate $2,408,000 TIER 2 4

Description Reahbilitation Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 16.91 Total Score 62.25 7

Project Length 6.020 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,408,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 037506024 Category Description Program Identifier

Highway RM 674 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Laredo County Kinney 2

From Limit 12.5 MI SOUTH OF 
EDWARDS COUNTY LN

To Limit 5.94 MILES NORTH OF RM 334 3

Construction Cost/Estimate $4,000,000 TIER 2 4

Description For The Rehabilitation Of An Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 11.76 Total Score 60.50 7

Project Length 10.017 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 037701040 Category Description Program Identifier

Highway SH 135 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Tyler County Gregg 2

From Limit 1.8 MI N OF FM 1252 IN 
LIBRTY CTY,N

To Limit US 271, IN GLADEWATER 3

Construction Cost/Estimate $24,000,000 TIER NA 4

Description Widen From 2 Lane To 4 Lane Divided Roadway 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.547 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,567,298 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,567,298

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$24,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 037701048 Category Description Program Identifier

Highway SH 135 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Tyler County Gregg 2

From Limit .4 MI N OF SH 31
(GRASS MED),S 1.5MI

To Limit TRAFFIC CIRCLE IN KILGORE 3

Construction Cost/Estimate $2,900,000 TIER 2 4

Description Plane & Repave Roadway, Improve Drainage At R/r O/p 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 37.35 Total Score 69.20 7

Project Length 1.455 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 037701049 Category Description Program Identifier

Highway SH 135 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Tyler County Gregg 2

From Limit .2 MI S. OF IH20 AT EB 
RAMP, S

To Limit .5 MI N OF SH31 (END OF GRASS 
MDN)

3

Construction Cost/Estimate $280,838 TIER 2 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 40.00 Total Score 70.10 7

Project Length 2.630 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target 6/17/2016 Design 30% Complete Actual 5/20/2016

Design 60% Complete Target 8/4/2016 Design 60% Complete Actual 6/16/2016

Design 100% Complete Target 10/5/2016 Design 100% Complete Actual 9/30/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 6/17/2016 Received ENV Clearance Actual 10/17/2016

Utility Coordination Target 9/21/2016 Utility Coordination Actual 9/13/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target 10/5/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 10385



Category Amount

$284,577

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 10386



Project ID 037708011 Category Description Program Identifier

Highway FM 1249 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

PES

District Tyler County Gregg 2

From Limit SH42/US259 IN 
KILGORE, E

To Limit HIGGINBOTHAM, 0.5 MI NW OF RUSK 
C/L

3

Construction Cost/Estimate $1,200,000 TIER NA 4

Description Repair & Repave Roadway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.089 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 037803017 Category Description Program Identifier

Highway SH 135 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Tyler County Smith 2

From Limit 1.2 MI SW OF SH 64 IN 
ARP, SW

To Limit FM 15 IN TROUP 3

Construction Cost/Estimate $5,900,000 TIER 2 4

Description Add Passing Lanes And Resurface 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 6.989 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 10389



Category Amount

$6,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 037807031 Category Description Program Identifier

Highway FM 347 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Tyler County Cherokee 2

From Limit .2 MI N OF US79 (E. 
CHEROKEE ST)

To Limit SL 456 IN JACKSONVILLE 3

Construction Cost/Estimate $114,530 TIER 2 4

Description Seal Coat & Pavement MarkingS-Sections 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 24.26 Total Score 64.75 7

Project Length 2.351 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target 6/17/2016 Design 30% Complete Actual 5/20/2016

Design 60% Complete Target 8/4/2016 Design 60% Complete Actual 6/16/2016

Design 100% Complete Target 10/5/2016 Design 100% Complete Actual 9/30/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 6/17/2016 Received ENV Clearance Actual 10/17/2016

Utility Coordination Target 9/21/2016 Utility Coordination Actual 9/13/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target 10/5/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$115,382

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 037901044 Category Description Program Identifier

Highway SH 136 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Amarillo County Hutchinson 2

From Limit SH 207 To Limit MOORE COUNTY LINE 3

Construction Cost/Estimate $1,542,000 TIER 2 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 34.85 Total Score 68.35 7

Project Length 14.353 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 10393



Category Amount

$1,542,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 037902031 Category Description Program Identifier

Highway SH 136 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Amarillo County Potter 2

From Limit MOORE COUNTY LINE To Limit FM 293 3

Construction Cost/Estimate $93,852 TIER NA 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 18.836 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael C. Fowler, P.E. Contact Phone (806)356-3290 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target 8/18/2015 Design 30% Complete Actual 8/18/2015

Design 60% Complete Target 8/21/2015 Design 60% Complete Actual 8/21/2015

Design 100% Complete Target 9/9/2015 Design 100% Complete Actual 10/29/2015

Notice to Proceed Date 3/9/2016 Work Begin Date 3/21/2016

Percent of Time Used 98.68 Percent of Budget Used 79.65

Start Design Target 8/17/2015 Start Design Actual 8/17/2015

Received ENV Clearance Target 10/6/2015 Received ENV Clearance Actual 8/31/2015

Utility Coordination Target 11/18/2015 Utility Coordination Actual 9/3/2015

Right of Way Coordination Target 11/18/2015 Right of Way Coordination Actual 9/3/2015

Project Ready to Bid Actual 9/3/2015 Project Ready to Bid Target 10/6/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $147,654

Construction Engineering Cost to 
Date

$1,546 Total Cost to Date $149,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$167,609

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 037903024 Category Description Program Identifier

Highway SH 136 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Amarillo County Potter 2

From Limit SL 335 To Limit US 60 3

Construction Cost/Estimate $130,270 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.174 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Wesley D. Kimmell, P. E. Contact Phone (806)665-2374 10

Construction Company Contact MISSOURI PETROLEUM PRODUCTS COMPANY LLC

Design 30% Complete Target 5/13/2015 Design 30% Complete Actual 5/25/2015

Design 60% Complete Target 6/11/2015 Design 60% Complete Actual 6/22/2015

Design 100% Complete Target 8/14/2015 Design 100% Complete Actual 9/8/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 7/18/2016

Percent of Time Used 98.94 Percent of Budget Used 95.73

Start Design Target 4/27/2015 Start Design Actual 4/28/2015

Received ENV Clearance Target 5/20/2015 Received ENV Clearance Actual 6/15/2015

Utility Coordination Target 7/3/2015 Utility Coordination Actual 7/17/2015

Right of Way Coordination Target 7/3/2015 Right of Way Coordination Actual 7/17/2015

Project Ready to Bid Actual 7/17/2015 Project Ready to Bid Target 7/3/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $256,090

Construction Engineering Cost to 
Date

$1,021 Total Cost to Date $257,111

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$175,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 037904003 Category Description Program Identifier

Highway SH 136 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Amarillo County Carson 2

From Limit HUTCHINSON COUNTY 
LINE

To Limit MOORE COUNTY LINE 3

Construction Cost/Estimate $338 TIER NA 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.077 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael C. Fowler, P.E. Contact Phone (806)356-3290 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target 8/18/2015 Design 30% Complete Actual 8/18/2015

Design 60% Complete Target 8/21/2015 Design 60% Complete Actual 8/21/2015

Design 100% Complete Target 9/9/2015 Design 100% Complete Actual 10/29/2015

Notice to Proceed Date 3/9/2016 Work Begin Date 3/21/2016

Percent of Time Used 98.68 Percent of Budget Used 79.65

Start Design Target 8/17/2015 Start Design Actual 8/17/2015

Received ENV Clearance Target 10/6/2015 Received ENV Clearance Actual 8/31/2015

Utility Coordination Target 11/18/2015 Utility Coordination Actual 9/3/2015

Right of Way Coordination Target 11/18/2015 Right of Way Coordination Actual 9/3/2015

Project Ready to Bid Actual 9/3/2015 Project Ready to Bid Target 10/6/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $471

Construction Engineering Cost to 
Date

$5 Total Cost to Date $476

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$685

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 037905003 Category Description Program Identifier

Highway SH 136 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Amarillo County Moore 2

From Limit CARSON COUNTY LINE To Limit POTTER COUNTY LINE 3

Construction Cost/Estimate $986 TIER NA 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.217 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael C. Fowler, P.E. Contact Phone (806)356-3290 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target 8/18/2015 Design 30% Complete Actual 8/18/2015

Design 60% Complete Target 8/21/2015 Design 60% Complete Actual 8/21/2015

Design 100% Complete Target 9/9/2015 Design 100% Complete Actual 10/29/2015

Notice to Proceed Date 3/9/2016 Work Begin Date 3/21/2016

Percent of Time Used 98.68 Percent of Budget Used 79.65

Start Design Target 8/17/2015 Start Design Actual 8/17/2015

Received ENV Clearance Target 10/6/2015 Received ENV Clearance Actual 8/31/2015

Utility Coordination Target 11/18/2015 Utility Coordination Actual 9/3/2015

Right of Way Coordination Target 11/18/2015 Right of Way Coordination Actual 9/3/2015

Project Ready to Bid Actual 9/3/2015 Project Ready to Bid Target 10/6/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $1,412

Construction Engineering Cost to 
Date

$15 Total Cost to Date $1,427

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,931

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 037905004 Category Description Program Identifier

Highway SH 136 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Amarillo County Moore 2

From Limit HUTCHINSON COUNTY 
LINE

To Limit POTTER COUNTY LINE 3

Construction Cost/Estimate $12,300 TIER 2 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 24.26 Total Score 64.75 7

Project Length 0.217 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$12,300

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038001078 Category Description Program Identifier

Highway US 62 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1512)

TDC

District Lubbock County Lubbock 2

From Limit 1750' SOUTH OF 82ND 
STREET

To Limit MILWAUKEE AVE 3

Construction Cost/Estimate $40,862,363 TIER NA 4

Description Convert NoN-Freeway To Freeway 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.441 (mi) Estimated Completed Date 3/30/2018 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Will Barnett, P.E. Contact Phone (806)748-4466 10

Construction Company Contact WEBBER, LLC

Design 30% Complete Target TBD Design 30% Complete Actual 9/16/2013

Design 60% Complete Target TBD Design 60% Complete Actual 10/21/2013

Design 100% Complete Target TBD Design 100% Complete Actual 2/3/2014

Notice to Proceed Date 4/28/2015 Work Begin Date 8/24/2015

Percent of Time Used 50.78 Percent of Budget Used 73.47

Start Design Target TBD Start Design Actual 6/3/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/2/2014

Utility Coordination Target TBD Utility Coordination Actual 7/11/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/11/2014

Project Ready to Bid Actual 3/31/2014 Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,615,003 Construction Cost  to Date $61,332,411

Construction Engineering Cost to 
Date

$827,364 Total Cost to Date $66,774,778

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$36,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038001083 Category Description Program Identifier

Highway US 62 Status Construction Scheduled 1 Category 2M - Proposition 1 
(15P102)

15S

District Lubbock County Lubbock 2 Category 4 - Proposition 1 
(15P104)

15S

From Limit 2000' FT W OF LP 193 
IN WOLFFORTH

To Limit 1000' FT W OF FM 179 3 Category 1 - Proposition 1 
(15P101)

15S

Construction Cost/Estimate $14,583,865 TIER NA 4 Category 11 - Proposition 1 
(15P111)

15S

Description New Interchange 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.281 (mi) Estimated Completed Date 11/15/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Will Barnett, P.E. Contact Phone (806)748-4466 10

Construction Company Contact ALLEN BUTLER CONSTRUCTION, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 10/2/2013

Design 60% Complete Target TBD Design 60% Complete Actual 12/16/2013

Design 100% Complete Target TBD Design 100% Complete Actual 11/17/2014

Notice to Proceed Date 8/20/2015 Work Begin Date 10/12/2015

Percent of Time Used 90.24 Percent of Budget Used 62.06

Start Design Target TBD Start Design Actual 1/2/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/7/2013

Utility Coordination Target TBD Utility Coordination Actual 9/26/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual 1/20/2015

Project Ready to Bid Actual 3/6/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,224,210 Construction Cost  to Date $18,666,283

Construction Engineering Cost to 
Date

$394,809 Total Cost to Date $21,285,302

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 10407



Category Amount

$6,628,000

$5,872,095

$1,243,499

$840,271

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038001085 Category Description Program Identifier

Highway US 62 Status Construction Scheduled 1 Category 2U - Proposition 1 
(16P102)

16S

District Lubbock County Lubbock 2 Category 11 - Proposition 1 
(16P111)

16S

From Limit 2400 FT EAST OF 
WEST LP 289

To Limit AVE Q 3 Category 1 - Proposition 1 
(16P101)

16S

Construction Cost/Estimate $16,466,144 TIER NA 4 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

Description Widen Freeway From 4 Lanes To 6 Lanes 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.435 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Will Barnett, P.E. Contact Phone (806)748-4466 10

Construction Company Contact WEBBER, LLC

Design 30% Complete Target TBD Design 30% Complete Actual 11/20/2015

Design 60% Complete Target TBD Design 60% Complete Actual 12/11/2015

Design 100% Complete Target TBD Design 100% Complete Actual 2/2/2016

Notice to Proceed Date 8/29/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 8/18/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/24/2016

Utility Coordination Target TBD Utility Coordination Actual 12/1/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 12/1/2015

Project Ready to Bid Actual 2/2/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $204,508 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$65 Total Cost to Date $204,573

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,212,000

$3,603,000

$1,915,414

$3,859,695

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038001088 Category Description Program Identifier

Highway US 82 Status Finalizing for Construction 1 Category 11 - Proposition 1 
(17P111)

17S

District Lubbock County Lubbock 2

From Limit US 62 To Limit TT PARKWAY AT US 82 3

Construction Cost/Estimate $174,462 TIER 2 4

Description Miscellaneous Construction 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 47.65 Total Score 72.70 7

Project Length 0.400 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 9/1/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/6/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/6/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/6/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $434 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $434

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038005023 Category Description Program Identifier

Highway SH 137 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lubbock County Dawson 2

From Limit TERRY CO LINE To Limit FM 2592 3

Construction Cost/Estimate $114,499 TIER 2 4

Description Rumble Strips (milleD-In) 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 34.56 Total Score 68.25 7

Project Length 17.669 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$114,499

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038006015 Category Description Program Identifier

Highway SH 349 Status Construction Scheduled 1 Category 3 - Proposition 14 
(P14B)

District Lubbock County Dawson 2 Category 3 - Proposition 12 
(13V2DT)

From Limit MARTIN COUNTY LINE To Limit THE INTERSECTION OF SH 137 3

Construction Cost/Estimate $18,313,515 TIER NA 4

Description Widen NoN-Freeway 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.895 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Jim Combes, P.E. Contact Phone (806)637-4501 10

Construction Company Contact JONES BROS. DIRT & PAVING CONTRACTORS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 12/3/2012

Design 60% Complete Target TBD Design 60% Complete Actual 3/11/2013

Design 100% Complete Target TBD Design 100% Complete Actual 5/10/2013

Notice to Proceed Date 11/5/2013 Work Begin Date 4/6/2015

Percent of Time Used 99.07 Percent of Budget Used 73.79

Start Design Target TBD Start Design Actual 1/3/2012

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/23/2012

Utility Coordination Target TBD Utility Coordination Actual 5/1/2013

Right of Way Coordination Target TBD Right of Way Coordination Actual 1/5/2015

Project Ready to Bid Actual 5/1/2013 Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,684,486 Construction Cost  to Date $28,643,116

Construction Engineering Cost to 
Date

$391,510 Total Cost to Date $30,719,111

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,000,000

$13,140,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038006017 Category Description Program Identifier

Highway SH 349 Status Finalizing for Construction 1 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

District Lubbock County Dawson 2 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

From Limit SH 137 To Limit 600' SOUTH OF FM 2052 (WEST) 3 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

Construction Cost/Estimate $10,458,159 TIER 1 4 Category 12 - Strategic Priority 
(1712SW)

SW

Description Widen NoN-Freeway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 71.18 Total Score 89.20 7

Project Length 0.672 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 1/8/2016

Design 60% Complete Target TBD Design 60% Complete Actual 8/9/2016

Design 100% Complete Target TBD Design 100% Complete Actual 10/7/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 9/12/2011

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/23/2012

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/7/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $780,314 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $780,314

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$256,641

$1,093,209

$152,362

$9,497,788

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038007025 Category Description Program Identifier

Highway SH 349 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Odessa County Martin 2

From Limit DAWSON COUNTY 
LINE

To Limit SH 176 3

Construction Cost/Estimate $361,864 TIER 1 4

Description Texturize Shoulders (profile Pavement Markers) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 56.47 Total Score 82.70 7

Project Length 16.220 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$361,864

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038008021 Category Description Program Identifier

Highway SH 349 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Odessa County Martin 2

From Limit SH 176 To Limit MIDLAND COUNTY LINE 3

Construction Cost/Estimate $80,984 TIER NA 4

Description Texturize Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.977 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)336-3671 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 9/25/2015

Notice to Proceed Date 3/16/2016 Work Begin Date 4/7/2016

Percent of Time Used 75.79 Percent of Budget Used 91.09

Start Design Target TBD Start Design Actual 5/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/20/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/13/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $157,831

Construction Engineering Cost to 
Date

$203 Total Cost to Date $158,033

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$199,872

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038009081 Category Description Program Identifier

Highway SH 349 Status Finalizing for Construction 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Odessa County Midland 2

From Limit IH 20 To Limit CR 140 3

Construction Cost/Estimate $5,998,225 TIER 1 4

Description Roadway Rehabilitation 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 40.00 Total Score 77.10 7

Project Length 3.184 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target 5/27/2016 Design 30% Complete Actual 5/27/2016

Design 60% Complete Target 6/27/2016 Design 60% Complete Actual 7/1/2016

Design 100% Complete Target 8/26/2016 Design 100% Complete Actual 8/30/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 10/14/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target 7/22/2016 Utility Coordination Actual 8/30/2016

Right of Way Coordination Target 7/22/2016 Right of Way Coordination Actual 8/30/2016

Project Ready to Bid Actual 8/30/2016 Project Ready to Bid Target 8/26/2016

Project Engineering Cost to Date $105,248 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $105,248

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038009082 Category Description Program Identifier

Highway SH 349 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Odessa County Midland 2

From Limit MARTIN COUNTY LINE To Limit PUEBLO ST. 3

Construction Cost/Estimate $12,158 TIER NA 4

Description Texturize Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.406 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)336-3671 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 9/25/2015

Notice to Proceed Date 3/16/2016 Work Begin Date 4/7/2016

Percent of Time Used 75.79 Percent of Budget Used 91.09

Start Design Target TBD Start Design Actual 5/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/20/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/13/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $23,482

Construction Engineering Cost to 
Date

$30 Total Cost to Date $23,512

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$35,128

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038009086 Category Description Program Identifier

Highway SH 349 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Odessa County Midland 2

From Limit AT CR 130 To Limit . 3

Construction Cost/Estimate $75,934 TIER NA 4

Description Install Intersection Flashing Beacon, Install Advanced Warning Signals And Signs, See P-3 For More 
Descriptiong

5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.004 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Ciro A. Baeza, P.E. Contact Phone (432)694-2195 10

Construction Company Contact WILLIS ELECTRIC CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 10/30/2015 Design 100% Complete Actual 11/18/2015

Notice to Proceed Date 3/14/2016 Work Begin Date TBD

Percent of Time Used 28.46 Percent of Budget Used 19.06

Start Design Target 8/25/2015 Start Design Actual 8/25/2015

Received ENV Clearance Target 10/30/2015 Received ENV Clearance Actual 12/18/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/18/2015 Project Ready to Bid Target 12/18/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $30,182

Construction Engineering Cost to 
Date

$229 Total Cost to Date $30,411

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$77,300

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038009087 Category Description Program Identifier

Highway BS 349C Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Odessa County Midland 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

From Limit MARTIN COUNTY LINE To Limit SL 250 3

Construction Cost/Estimate $9,300,000 TIER 1 4

Description Roadway Rehabillitation 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 56.47 Total Score 82.70 7

Project Length 2.989 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target 11/30/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 1/10/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 3/31/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/13/2016 Start Design Actual TBD

Received ENV Clearance Target 5/16/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/3/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 3/3/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/17/2017

Project Engineering Cost to Date $313,603 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $313,603

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

$8,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038009088 Category Description Program Identifier

Highway SH 349 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Odessa County Midland 2

From Limit @ CR 130 To Limit . 3

Construction Cost/Estimate $67,527 TIER 2 4

Description Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 46.18 Total Score 65.20 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$67,527

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038009089 Category Description Program Identifier

Highway SH 349 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Odessa County Midland 2

From Limit @ CR 140 To Limit . 3

Construction Cost/Estimate $67,527 TIER 2 4

Description Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 46.18 Total Score 65.20 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 10433



Category Amount

$67,527

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038009090 Category Description Program Identifier

Highway SH 349 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Odessa County Midland 2

From Limit @ CR 114 To Limit . 3

Construction Cost/Estimate $67,527 TIER 2 4

Description Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 46.18 Total Score 65.20 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$67,527

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038009091 Category Description Program Identifier

Highway SH 349 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Odessa County Midland 2

From Limit 9.6 MI S OF IH 20 To Limit 4.6 MI S OF FM 1213 3

Construction Cost/Estimate $4,598 TIER 2 4

Description Milled Edgeine Rumble Strips, Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 22.65 Total Score 57.20 7

Project Length 0.699 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,598

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038010022 Category Description Program Identifier

Highway SH 349 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Odessa County Midland 2

From Limit 4.6 MI S OF FM 1213 To Limit UPTON COUNTY LINE 3

Construction Cost/Estimate $82,096 TIER 2 4

Description Milled Edgeline Rumble Strips, Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 22.65 Total Score 57.20 7

Project Length 12.481 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$82,096

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038011023 Category Description Program Identifier

Highway SH 349 Status Construction Scheduled 1 Category 1 - Energy Sector 
Projects (1501E)

ES4

District Odessa County Upton 2

From Limit UPTON/MIDLAND 
COUNTY LINE

To Limit RM 2401 3

Construction Cost/Estimate $9,077,499 TIER NA 4

Description SupeR-2 Highway 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.775 (mi) Estimated Completed Date 7/18/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)336-3671 10

Construction Company Contact REECE ALBERT, INC.

Design 30% Complete Target 2/13/2015 Design 30% Complete Actual 2/13/2015

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 5/1/2015 Design 100% Complete Actual 5/1/2015

Notice to Proceed Date 8/24/2015 Work Begin Date 2/29/2016

Percent of Time Used 98.79 Percent of Budget Used 88.45

Start Design Target 1/2/2015 Start Design Actual 1/2/2015

Received ENV Clearance Target 1/2/2015 Received ENV Clearance Actual 2/18/2015

Utility Coordination Target 1/6/2015 Utility Coordination Actual 5/1/2015

Right of Way Coordination Target 1/2/2015 Right of Way Coordination Actual 5/1/2015

Project Ready to Bid Actual 5/1/2015 Project Ready to Bid Target 5/1/2015

Project Engineering Cost to Date $1,591,496 Construction Cost  to Date $16,439,524

Construction Engineering Cost to 
Date

$375,829 Total Cost to Date $18,406,848

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 10441



Category Amount

$9,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038011025 Category Description Program Identifier

Highway SH 349 Status Construction Scheduled 1 Category 4 - Proposition 1 
(15P104)

15S

District Odessa County Upton 2 Category 11 - Proposition 1 
(15P111)

15S

From Limit RM 2401 To Limit 6.6 MI SOUTH OF RM 2401 3

Construction Cost/Estimate $8,318,157 TIER NA 4

Description Grading,flexbase,sealcoat,signs, PaV-Marking 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.546 (mi) Estimated Completed Date 10/6/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)336-3671 10

Construction Company Contact DELHUR INDUSTRIES, INC.

Design 30% Complete Target 3/31/2015 Design 30% Complete Actual 3/31/2015

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/8/2015 Design 100% Complete Actual 6/8/2015

Notice to Proceed Date 9/22/2015 Work Begin Date 5/4/2016

Percent of Time Used 32.62 Percent of Budget Used 34.39

Start Design Target 2/17/2015 Start Design Actual 2/17/2015

Received ENV Clearance Target 2/17/2015 Received ENV Clearance Actual 2/18/2015

Utility Coordination Target 2/19/2015 Utility Coordination Actual 6/8/2015

Right of Way Coordination Target 2/17/2015 Right of Way Coordination Actual 2/17/2015

Project Ready to Bid Actual 6/8/2015 Project Ready to Bid Target 6/8/2015

Project Engineering Cost to Date $1,140,010 Construction Cost  to Date $4,591,151

Construction Engineering Cost to 
Date

$59,213 Total Cost to Date $5,790,374

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,675,000

$1,643,158

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038011026 Category Description Program Identifier

Highway SH 349 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Odessa County Upton 2

From Limit 0.1 MI NORTH OF RM 
2401

To Limit 0.1 MI SOUTH OF RM 2401 3

Construction Cost/Estimate $107,210 TIER NA 4

Description Install Intersection Flashing Beacon,install Advance_warning Signals And Signs(intersection) Safety 
Lighting At Intersect

5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Fred G. Herrera, P.E. Contact Phone (432)498-4770 10

Construction Company Contact WILLIS ELECTRIC CO., LP

Design 30% Complete Target 4/25/2016 Design 30% Complete Actual 4/25/2016

Design 60% Complete Target 5/31/2016 Design 60% Complete Actual 5/31/2016

Design 100% Complete Target 7/26/2016 Design 100% Complete Actual 8/1/2016

Notice to Proceed Date 11/22/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 3/30/2016 Start Design Actual 3/30/2016

Received ENV Clearance Target 9/14/2016 Received ENV Clearance Actual 8/26/2016

Utility Coordination Target 6/20/2016 Utility Coordination Actual 6/24/2016

Right of Way Coordination Target 6/20/2016 Right of Way Coordination Actual 6/24/2016

Project Ready to Bid Actual 8/3/2016 Project Ready to Bid Target 7/26/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 10445



Category Amount

$167,136

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038012021 Category Description Program Identifier

Highway SH 349 Status Construction Scheduled 1 Category 4 - Proposition 1 
(15P104)

15S

District Odessa County Upton 2

From Limit 6.6 MI SOUTH OF RM 
2401

To Limit RM 1555 3

Construction Cost/Estimate $6,779,118 TIER NA 4

Description Grading,flexbase,sealcoat,signs, PaV-Marking 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.962 (mi) Estimated Completed Date 10/6/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)336-3671 10

Construction Company Contact DELHUR INDUSTRIES, INC.

Design 30% Complete Target 3/31/2015 Design 30% Complete Actual 3/31/2015

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/8/2015 Design 100% Complete Actual 6/8/2015

Notice to Proceed Date 9/22/2015 Work Begin Date 5/4/2016

Percent of Time Used 32.62 Percent of Budget Used 34.39

Start Design Target 2/17/2015 Start Design Actual 2/17/2015

Received ENV Clearance Target 2/17/2015 Received ENV Clearance Actual 2/18/2015

Utility Coordination Target 2/19/2015 Utility Coordination Actual 6/8/2015

Right of Way Coordination Target 2/17/2015 Right of Way Coordination Actual 2/17/2015

Project Ready to Bid Actual 6/8/2015 Project Ready to Bid Target 6/8/2015

Project Engineering Cost to Date $372 Construction Cost  to Date $5,229,316

Construction Engineering Cost to 
Date

$67,444 Total Cost to Date $5,297,132

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,779,119

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 10448



Project ID 038012022 Category Description Program Identifier

Highway SH 349 Status Construction Scheduled 1 Category 4 - Proposition 1 
(15P104)

15S

District Odessa County Upton 2 Category 11 - Proposition 1 
(15P111)

15S

From Limit RM 1555 To Limit SS 576 3

Construction Cost/Estimate $2,016,942 TIER NA 4

Description Grading,flexbase,sealcoat,signs, PaV-Marking 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.004 (mi) Estimated Completed Date 10/6/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)336-3671 10

Construction Company Contact DELHUR INDUSTRIES, INC.

Design 30% Complete Target 3/31/2015 Design 30% Complete Actual 3/31/2015

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/8/2015 Design 100% Complete Actual 6/8/2015

Notice to Proceed Date 9/22/2015 Work Begin Date 5/4/2016

Percent of Time Used 32.62 Percent of Budget Used 34.39

Start Design Target 2/17/2015 Start Design Actual 2/17/2015

Received ENV Clearance Target 2/17/2015 Received ENV Clearance Actual 2/18/2015

Utility Coordination Target 2/19/2015 Utility Coordination Actual 6/8/2015

Right of Way Coordination Target 2/17/2015 Right of Way Coordination Actual 2/17/2015

Project Ready to Bid Actual 6/8/2015 Project Ready to Bid Target 6/8/2015

Project Engineering Cost to Date $558 Construction Cost  to Date $1,555,030

Construction Engineering Cost to 
Date

$20,056 Total Cost to Date $1,575,644

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$347,000

$1,669,942

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 10450



Project ID 038012023 Category Description Program Identifier

Highway SH 349 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Odessa County Upton 2

From Limit 0.1 MI NORTH OF RM 
1555

To Limit 0.1 MI SOUTH OF RM 1555 3

Construction Cost/Estimate $58,317 TIER NA 4

Description Install Intersection Flashing Beacon,install Advance Warning Signals (intersection_existing Warning Signs) 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Fred G. Herrera, P.E. Contact Phone (432)498-4770 10

Construction Company Contact WILLIS ELECTRIC CO., LP

Design 30% Complete Target 4/25/2016 Design 30% Complete Actual 4/25/2016

Design 60% Complete Target 5/31/2016 Design 60% Complete Actual 5/31/2016

Design 100% Complete Target 7/26/2016 Design 100% Complete Actual 8/1/2016

Notice to Proceed Date 11/22/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 3/30/2016 Start Design Actual 3/30/2016

Received ENV Clearance Target 9/14/2016 Received ENV Clearance Actual 8/26/2016

Utility Coordination Target 6/20/2016 Utility Coordination Actual 6/24/2016

Right of Way Coordination Target 6/20/2016 Right of Way Coordination Actual 6/24/2016

Project Ready to Bid Actual 8/3/2016 Project Ready to Bid Target 7/26/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 10451



Category Amount

$101,022

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 10452



Project ID 038014005 Category Description Program Identifier

Highway SL 193 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lubbock County Lubbock 2

From Limit US 62 IN WOLFFORTH 
(SOUTH)

To Limit US 62 IN WOLFFORTH (NORTH) 3

Construction Cost/Estimate $90,266 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.933 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 8/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/7/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 10453



Category Amount

$120,772

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038014006 Category Description Program Identifier

Highway SL 193 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lubbock County Lubbock 2

From Limit US 62 IN WOLFFORTH 
(SOUTH)

To Limit US 62_IN WOLFFORTH (NORTH) 3

Construction Cost/Estimate $73,303 TIER NA 4

Description Miscellaneous Construction 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.933 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/11/2016 Design 100% Complete Actual 8/11/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/8/2015 Start Design Actual 12/8/2015

Received ENV Clearance Target 7/8/2016 Received ENV Clearance Actual 7/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/11/2016 Project Ready to Bid Target 8/11/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 10455



Category Amount

$80,711

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038017003 Category Description Program Identifier

Highway SH 349 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Odessa County Martin 2

From Limit SH 349 AT BS 349C To Limit . 3

Construction Cost/Estimate $54,828 TIER NA 4

Description Install Intersection Flashing Beacon, Install Advanced Warning Signals And Signs 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Ciro A. Baeza, P.E. Contact Phone (432)694-2195 10

Construction Company Contact WILLIS ELECTRIC CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 10/30/2015 Design 100% Complete Actual 11/18/2015

Notice to Proceed Date 3/14/2016 Work Begin Date TBD

Percent of Time Used 28.46 Percent of Budget Used 19.06

Start Design Target 8/25/2015 Start Design Actual 8/25/2015

Received ENV Clearance Target 10/30/2015 Received ENV Clearance Actual 12/18/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/18/2015 Project Ready to Bid Target 12/18/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $20,741

Construction Engineering Cost to 
Date

$158 Total Cost to Date $20,899

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$62,880

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038017004 Category Description Program Identifier

Highway SH 349 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Odessa County Martin 2

From Limit MIDLAND COUNTY 
LINE

To Limit SH 349C 3

Construction Cost/Estimate $78,714 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.771 (mi) Estimated Completed Date 12/20/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)336-3671 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target 4/24/2015 Design 30% Complete Actual 5/29/2015

Design 60% Complete Target 7/10/2015 Design 60% Complete Actual 7/17/2015

Design 100% Complete Target 9/1/2015 Design 100% Complete Actual 9/4/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 6/23/2016

Percent of Time Used 104.26 Percent of Budget Used 99.32

Start Design Target 4/13/2015 Start Design Actual 4/13/2015

Received ENV Clearance Target 5/6/2015 Received ENV Clearance Actual 9/16/2015

Utility Coordination Target 7/31/2015 Utility Coordination Actual 7/31/2015

Right of Way Coordination Target 7/31/2015 Right of Way Coordination Actual 7/31/2015

Project Ready to Bid Actual 9/4/2015 Project Ready to Bid Target 9/1/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $163,008

Construction Engineering Cost to 
Date

$863 Total Cost to Date $163,870

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$81,705

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038018007 Category Description Program Identifier

Highway SH 349 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Odessa County Midland 2

From Limit MARTIN COUNTY LINE To Limit FM 1788 3

Construction Cost/Estimate $272,681 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.731 (mi) Estimated Completed Date 12/20/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)336-3671 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target 4/24/2015 Design 30% Complete Actual 5/29/2015

Design 60% Complete Target 7/10/2015 Design 60% Complete Actual 7/17/2015

Design 100% Complete Target 9/1/2015 Design 100% Complete Actual 9/4/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 6/23/2016

Percent of Time Used 104.26 Percent of Budget Used 99.32

Start Design Target 4/13/2015 Start Design Actual 4/13/2015

Received ENV Clearance Target 5/6/2015 Received ENV Clearance Actual 9/16/2015

Utility Coordination Target 7/31/2015 Utility Coordination Actual 7/31/2015

Right of Way Coordination Target 7/31/2015 Right of Way Coordination Actual 7/31/2015

Project Ready to Bid Actual 9/4/2015 Project Ready to Bid Target 9/1/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $570,526

Construction Engineering Cost to 
Date

$3,020 Total Cost to Date $573,546

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$125,088

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038019001 Category Description Program Identifier

Highway SH 349 Status Finalizing for Construction 1 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

District Lubbock County Dawson 2 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

From Limit US 87 To Limit SH 137 3 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

Construction Cost/Estimate $11,576,685 TIER 2 4 Category 12 - Strategic Priority 
(1712SW)

SW

Description New Location NoN-Freeway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 27.50 Total Score 74.35 7

Project Length 1.541 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 1/8/2016

Design 60% Complete Target TBD Design 60% Complete Actual 8/9/2016

Design 100% Complete Target TBD Design 100% Complete Actual 10/7/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 9/12/2011

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/23/2012

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/7/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $429,527 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $429,527

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$427,736

$1,822,014

$253,938

$8,496,312

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038201044 Category Description Program Identifier

Highway SH 7 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Waco County Falls 2

From Limit BRAZOS RIVER To Limit WEST MARLIN C/L 3

Construction Cost/Estimate $981,000 TIER 2 4

Description Seal And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 33.82 Total Score 75.00 7

Project Length 3.529 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$981,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038201045 Category Description Program Identifier

Highway SH 7 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Waco County Falls 2

From Limit US 77 To Limit BRAZOS RIVER 3

Construction Cost/Estimate $211,845 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.629 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$357,789

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038201046 Category Description Program Identifier

Highway SH 7 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Waco County Falls 2

From Limit US 77 To Limit BRAZOS RIVER 3

Construction Cost/Estimate $1,650,000 TIER 2 4

Description Seal And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 29.12 Total Score 73.40 7

Project Length 6.592 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,130 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,130

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,650,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038202036 Category Description Program Identifier

Highway SH 7 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

PM

District Waco County Falls 2

From Limit SH 6 To Limit LIMESTONE CO LINE 3

Construction Cost/Estimate $4,000,000 TIER 2 4

Description Mill/overlay 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2020 6

Strategic Score 19.12 Total Score 63.00 7

Project Length 13.126 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038203035 Category Description Program Identifier

Highway SH 7 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

PM

District Waco County Limestone 2

From Limit FALLS CO LINE To Limit SH 14 3

Construction Cost/Estimate $555,000 TIER 2 4

Description Mill/overlay 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2020 6

Strategic Score 34.56 Total Score 68.25 7

Project Length 1.509 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$555,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038204018 Category Description Program Identifier

Highway SH 7 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Bryan County Robertson 2

From Limit LIMESTONE COUNTY 
LINE

To Limit LEON COUNTY LINE 3

Construction Cost/Estimate $103,032 TIER 2 4

Description Safety Work Consisting Of Rolled Or Milled Texture Shoulders And Centerline 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 8.883 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$103,032

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038204019 Category Description Program Identifier

Highway SH 7 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Robertson 2

From Limit LIMESTONE COUNTY 
LINE

To Limit LEON COUNTY LINE 3

Construction Cost/Estimate $258,676 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.883 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$4 Total Cost to Date $4

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 10477



Category Amount

$310,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038205014 Category Description Program Identifier

Highway SH 7 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

District Bryan County Leon 2

From Limit NAVASOTA RIVER 
BRIDGE

To Limit 0.03 MI WEST OF US 79 3

Construction Cost/Estimate $1,359,978 TIER NA 4

Description Rehabilitate Existing Road Consisting Of Grading, Structures Base, Surface And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.367 (mi) Estimated Completed Date 9/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Darlene Goehl, P.E. Contact Phone (936)295-3462 10

Construction Company Contact KNIFE RIVER CORPORATION - SOUTH

Design 30% Complete Target TBD Design 30% Complete Actual 11/3/2014

Design 60% Complete Target TBD Design 60% Complete Actual 2/6/2015

Design 100% Complete Target TBD Design 100% Complete Actual 4/8/2015

Notice to Proceed Date 7/16/2015 Work Begin Date 8/25/2015

Percent of Time Used 85.03 Percent of Budget Used 99.65

Start Design Target TBD Start Design Actual 4/28/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 3/27/2015

Utility Coordination Target TBD Utility Coordination Actual 11/4/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual 12/13/2014

Project Ready to Bid Actual 4/8/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $119,045 Construction Cost  to Date $6,778,418

Construction Engineering Cost to 
Date

$137,249 Total Cost to Date $7,034,712

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,870,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038205015 Category Description Program Identifier

Highway SH 7 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Bryan County Leon 2

From Limit ROBERTSON COUNTY 
LINE

To Limit MARQUEZ 3

Construction Cost/Estimate $34,801 TIER NA 4

Description Safety Work Consisting Of Rolled Or Milled In Texture Shoulders And Centerline 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.449 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Darlene Goehl, P.E. Contact Phone (936)295-3462 10

Construction Company Contact BIG CREEK CONSTRUCTION, LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 1/22/2016

Design 60% Complete Target TBD Design 60% Complete Actual 4/11/2016

Design 100% Complete Target TBD Design 100% Complete Actual 5/13/2016

Notice to Proceed Date 9/20/2016 Work Begin Date 10/31/2016

Percent of Time Used 4.79 Percent of Budget Used 12.37

Start Design Target TBD Start Design Actual 9/4/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/6/2016

Utility Coordination Target TBD Utility Coordination Actual 7/11/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 11/18/2015

Project Ready to Bid Actual 7/11/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $7,275

Construction Engineering Cost to 
Date

$23 Total Cost to Date $7,298

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$50,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038205016 Category Description Program Identifier

Highway SH 7 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Bryan County Leon 2

From Limit NAVASOTA RIVER 
BRIDGE

To Limit 0.03 MILES WEST OF US 79 3

Construction Cost/Estimate $212,195 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.367 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 12/13/2014

Design 60% Complete Target TBD Design 60% Complete Actual 4/1/2015

Design 100% Complete Target TBD Design 100% Complete Actual 7/15/2015

Notice to Proceed Date 10/21/2015 Work Begin Date 6/15/2016

Percent of Time Used 117.65 Percent of Budget Used 96.70

Start Design Target TBD Start Design Actual 11/20/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/16/2015

Utility Coordination Target TBD Utility Coordination Actual 12/13/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/16/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $378,426

Construction Engineering Cost to 
Date

$5,342 Total Cost to Date $383,767

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$245,559

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038303024 Category Description Program Identifier

Highway SH 141 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Corpus Christi County Jim Wells 2

From Limit US 281 To Limit KLEBERG COUNTY LINE 3

Construction Cost/Estimate $2,000,000 TIER NA 4

Description Construct Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.456 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 12/20/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 2/12/2018 Design 60% Complete Actual TBD

Design 100% Complete Target 4/16/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target 5/18/2018 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/18/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 10486



Project ID 038304055 Category Description Program Identifier

Highway SH 141 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Corpus Christi County Kleberg 2

From Limit .2 MI W OF 
ARMSTRONG

To Limit .2 MI E OF 10TH STREET 3

Construction Cost/Estimate $783,875 TIER NA 4

Description Improve Traffic Signals And Interconnect Signals 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.400 (mi) Estimated Completed Date 3/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Oscar Soliz,  P.E. Contact Phone (361)661-7050 10

Construction Company Contact MIDASCO, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/3/2015 Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 5/23/2016

Percent of Time Used 57.85 Percent of Budget Used 87.69

Start Design Target 6/1/2015 Start Design Actual 6/1/2015

Received ENV Clearance Target 9/23/2015 Received ENV Clearance Actual 8/31/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/31/2015 Project Ready to Bid Target 9/23/2015

Project Engineering Cost to Date $39,685 Construction Cost  to Date $2,521,524

Construction Engineering Cost to 
Date

$31,958 Total Cost to Date $2,593,167

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,703,683

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038304060 Category Description Program Identifier

Highway SH 141 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Corpus Christi County Kleberg 2

From Limit JIM WELLS COUNTY 
LINE

To Limit SANTA GERTRUDIS AVE. 3

Construction Cost/Estimate $5,000,000 TIER NA 4

Description Contruct Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.290 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 12/20/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 2/12/2018 Design 60% Complete Actual TBD

Design 100% Complete Target 4/16/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target 5/18/2018 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/18/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038304061 Category Description Program Identifier

Highway SH 141 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1811)

District Corpus Christi County Kleberg 2

From Limit ON SH 141 FROM BU77
-V INTER.

To Limit US 77 3

Construction Cost/Estimate $800,000 TIER 2 4

Description Miscellaneous Construction 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 44.71 Total Score 64.70 7

Project Length 0.917 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038401021 Category Description Program Identifier

Highway SH 142 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Austin County Caldwell 2

From Limit SH 80 To Limit BORCHERT LOOP 3

Construction Cost/Estimate $2,501,807 TIER NA 4

Description Seal & Thin Overlay 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.240 (mi) Estimated Completed Date 10/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Diana Schulze, P.E. Contact Phone (512)321-2195 10

Construction Company Contact ANGEL BROTHERS HOLDINGS CORP.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 3/31/2016

Notice to Proceed Date 10/26/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 10/2/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/26/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 3/31/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $33,150 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $33,150

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,444,723

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038401022 Category Description Program Identifier

Highway SH 142 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Austin County Caldwell 2

From Limit AT FM 1966 To Limit . 3

Construction Cost/Estimate $28,690 TIER NA 4

Description Add Flashing Beacon & Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 9/15/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact HIGHWAY INTELLIGENT TRAFFIC SOLUTIONS, INC.

Design 30% Complete Target 3/4/2014 Design 30% Complete Actual 3/4/2014

Design 60% Complete Target 4/28/2014 Design 60% Complete Actual 6/3/2014

Design 100% Complete Target 6/26/2014 Design 100% Complete Actual 11/25/2014

Notice to Proceed Date 5/8/2015 Work Begin Date 2/2/2016

Percent of Time Used 94.03 Percent of Budget Used 98.95

Start Design Target 6/2/2013 Start Design Actual 6/2/2013

Received ENV Clearance Target 6/26/2014 Received ENV Clearance Actual 11/25/2014

Utility Coordination Target 6/26/2014 Utility Coordination Actual 11/25/2014

Right of Way Coordination Target 6/26/2014 Right of Way Coordination Actual 11/25/2014

Project Ready to Bid Actual 2/4/2015 Project Ready to Bid Target 6/26/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $49,325

Construction Engineering Cost to 
Date

$5,998 Total Cost to Date $55,323

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$47,900

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038401023 Category Description Program Identifier

Highway SH 142 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Austin County Caldwell 2

From Limit SH 80 To Limit FM 2720 3

Construction Cost/Estimate $85,482 TIER NA 4

Description Profile Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.301 (mi) Estimated Completed Date 10/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Diana Schulze, P.E. Contact Phone (512)321-2195 10

Construction Company Contact ANGEL BROTHERS HOLDINGS CORP.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 3/31/2016

Notice to Proceed Date 10/26/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 10/2/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/26/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 3/31/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,126 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,126

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$123,221

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038404030 Category Description Program Identifier

Highway FM 1854 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Austin County Caldwell 2

From Limit SH 21 To Limit 0.039 MI N OF FM 672 3

Construction Cost/Estimate $574,133 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 50.74 Total Score 73.75 7

Project Length 10.467 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 6/3/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/1/2016

Utility Coordination Target TBD Utility Coordination Actual 12/30/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 9/1/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $67,574 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $67,574

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$582,825

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038502028 Category Description Program Identifier

Highway FM 4 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HRR

District Fort Worth County Hood 2

From Limit FM 1189 To Limit 0.304 MILES N OF HILL COUNTRY RD 3

Construction Cost/Estimate $84,211 TIER 1 4

Description Texturize Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 48.53 Total Score 80.00 7

Project Length 7.747 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $298 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $298

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$84,211

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038502029 Category Description Program Identifier

Highway FM 4 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Fort Worth County Hood 2

From Limit FM 1189 To Limit FM 1543 3

Construction Cost/Estimate $1,000,414 TIER 1 4

Description Widen Pavement And Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 48.53 Total Score 80.00 7

Project Length 3.814 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $12,299 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $12,299

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,414

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038503033 Category Description Program Identifier

Highway FM 4 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Fort Worth County Hood 2

From Limit ROBINSON CREEK To Limit NORTH OF FM 2580 3

Construction Cost/Estimate $314,038 TIER 2 4

Description Seal Coat Main Lanes And Shoulders Fy 17 Seal Coat Program 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 27.21 Total Score 65.75 7

Project Length 9.904 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$522,586

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038504044 Category Description Program Identifier

Highway SH 144 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Fort Worth County Hood 2

From Limit FM 51 To Limit DIVIDED SECTION 3

Construction Cost/Estimate $1,170,142 TIER NA 4

Description Wedge Mill, Seal Coat, & Hmac Overlay Main Lanes & Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.755 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name David Fowler, P.E. Contact Phone (254)965-3511 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 5/19/2016 Work Begin Date 6/6/2016

Percent of Time Used 113.95 Percent of Budget Used 96.33

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $6,730 Construction Cost  to Date $2,623,178

Construction Engineering Cost to 
Date

$18,286 Total Cost to Date $2,648,194

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$805,282

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038504045 Category Description Program Identifier

Highway SH 144 Status Finalizing for Construction 1 Category 10 - Miscellaneous 
Transportation Projects (1710)

ER

District Fort Worth County Hood 2

From Limit AT BROOKSHIRES To Limit . 3

Construction Cost/Estimate $2,920,366 TIER 2 4

Description Replace Existing Drainage Structure Emergency Relief 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 28.53 Total Score 53.00 7

Project Length 0.002 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 8/29/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 3/21/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 7/29/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 8/30/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $504,101 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $504,101

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,591,523

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038601028 Category Description Program Identifier

Highway SH 144 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Fort Worth County Somervell 2

From Limit SAM HOUSTON ST To Limit US 67 3

Construction Cost/Estimate $2,617,138 TIER NA 4

Description RE-Align Sh 144 And New Bridge Over Paluxy River 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.654 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,617,138

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038602023 Category Description Program Identifier

Highway SH 144 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Waco County Bosque 2

From Limit SOMERVELL CO LINE To Limit FM 927 N 3

Construction Cost/Estimate $245,596 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.132 (mi) Estimated Completed Date 10/27/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Smith,  P.E. Contact Phone (254)865-7115 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target 6/12/2015 Design 30% Complete Actual 6/15/2015

Design 60% Complete Target 7/2/2015 Design 60% Complete Actual 7/2/2015

Design 100% Complete Target 7/31/2015 Design 100% Complete Actual 8/14/2015

Notice to Proceed Date 3/18/2016 Work Begin Date 5/3/2016

Percent of Time Used 71.43 Percent of Budget Used 103.17

Start Design Target 5/26/2015 Start Design Actual 5/26/2015

Received ENV Clearance Target 7/31/2015 Received ENV Clearance Actual 8/14/2015

Utility Coordination Target 7/31/2015 Utility Coordination Actual 8/14/2015

Right of Way Coordination Target 7/31/2015 Right of Way Coordination Actual 7/31/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $535,047

Construction Engineering Cost to 
Date

$7,002 Total Cost to Date $542,049

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$272,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038603022 Category Description Program Identifier

Highway SH 144 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Waco County Bosque 2

From Limit FM 927 N To Limit SH 22 3

Construction Cost/Estimate $466,483 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.252 (mi) Estimated Completed Date 10/27/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Smith,  P.E. Contact Phone (254)865-7115 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target 6/12/2015 Design 30% Complete Actual 6/15/2015

Design 60% Complete Target 7/2/2015 Design 60% Complete Actual 7/2/2015

Design 100% Complete Target 7/31/2015 Design 100% Complete Actual 8/14/2015

Notice to Proceed Date 3/18/2016 Work Begin Date 5/3/2016

Percent of Time Used 71.43 Percent of Budget Used 103.17

Start Design Target 5/26/2015 Start Design Actual 5/26/2015

Received ENV Clearance Target 7/31/2015 Received ENV Clearance Actual 8/14/2015

Utility Coordination Target 7/31/2015 Utility Coordination Actual 8/14/2015

Right of Way Coordination Target 7/31/2015 Right of Way Coordination Actual 7/31/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $1,017,809

Construction Engineering Cost to 
Date

$13,320 Total Cost to Date $1,031,129

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$517,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038701014 Category Description Program Identifier

Highway FM 75 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Dallas County Collin 2

From Limit MAIN ST To Limit CR 461 3

Construction Cost/Estimate $1,232,893 TIER 2 4

Description Reconstruct Existing Pavement 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 29.41 Total Score 74.25 7

Project Length 1.095 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $314,972 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $314,972

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,232,893

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038705022 Category Description Program Identifier

Highway FM 982 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Dallas County Collin 2

From Limit FM 546 To Limit END OF MAINTENANCE 3

Construction Cost/Estimate $124,651 TIER NA 4

Description Seal Coat, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.925 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name David Morren, P.E. Contact Phone (214)319-3574 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 6/8/2015

Design 60% Complete Target TBD Design 60% Complete Actual 6/8/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/3/2015 Work Begin Date 2/25/2016

Percent of Time Used 98.03 Percent of Budget Used 89.11

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/8/2015

Utility Coordination Target TBD Utility Coordination Actual 7/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/13/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $241,675

Construction Engineering Cost to 
Date

$1,000 Total Cost to Date $242,675

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$154,043

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038706007 Category Description Program Identifier

Highway FM 3364 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Dallas County Collin 2

From Limit FM 982 To Limit END OF MAINTENANCE 3

Construction Cost/Estimate $116,808 TIER NA 4

Description Seal Coat, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.715 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name David Morren, P.E. Contact Phone (214)319-3574 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 6/8/2015

Design 60% Complete Target TBD Design 60% Complete Actual 6/8/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/3/2015 Work Begin Date 2/25/2016

Percent of Time Used 98.03 Percent of Budget Used 89.11

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/8/2015

Utility Coordination Target TBD Utility Coordination Actual 7/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/13/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $226,451

Construction Engineering Cost to 
Date

$937 Total Cost to Date $227,388

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$120,295

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038801057 Category Description Program Identifier

Highway SH 146 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County Polk 2

From Limit 2.031 MI N OF FM 1988 To Limit LIBERTY COUNTY LINE 3

Construction Cost/Estimate $185,591 TIER 2 4

Description Texturize Shoulders (milled Edgeline Rumble Strips) 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 34.56 Total Score 68.25 7

Project Length 15.683 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 2/14/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/11/2016 Start Design Actual 7/11/2016

Received ENV Clearance Target 2/2/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 2/14/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 2/14/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/14/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$185,591

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038803076 Category Description Program Identifier

Highway SH 146 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Beaumont County Liberty 2

From Limit SH 105 To Limit 0.302 MILES SOUTH OF FM 834 3

Construction Cost/Estimate $331,053 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.827 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 5/11/2015 Design 30% Complete Actual 5/11/2015

Design 60% Complete Target 6/9/2015 Design 60% Complete Actual 6/25/2015

Design 100% Complete Target 8/16/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 12/15/2015 Work Begin Date 5/23/2016

Percent of Time Used 100.00 Percent of Budget Used 95.38

Start Design Target 4/21/2015 Start Design Actual 5/13/2015

Received ENV Clearance Target 7/24/2015 Received ENV Clearance Actual 8/11/2015

Utility Coordination Target 7/25/2015 Utility Coordination Actual 4/28/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/16/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $688,838

Construction Engineering Cost to 
Date

$1,927 Total Cost to Date $690,766

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$411,647

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038803077 Category Description Program Identifier

Highway SH 146 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Beaumont County Liberty 2

From Limit SL 227 To Limit US 90 3

Construction Cost/Estimate $52,205 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.491 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 4/30/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/30/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/8/2016

Notice to Proceed Date 12/6/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 5.77

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/8/2016

Utility Coordination Target TBD Utility Coordination Actual 8/14/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/6/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$63,360

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038803078 Category Description Program Identifier

Highway SH 146 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

TDC

District Beaumont County Liberty 2

From Limit RR OVERPASS IN 
HARDIN, SOUTH

To Limit SL 227 3

Construction Cost/Estimate $1,675,303 TIER NA 4

Description Mill And Overlay Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.438 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Omar X. De  Leon , P.E. Contact Phone (409)336-2244 10

Construction Company Contact ANGEL BROTHERS HOLDINGS CORP.

Design 30% Complete Target 12/29/2015 Design 30% Complete Actual 12/29/2015

Design 60% Complete Target 1/28/2016 Design 60% Complete Actual 3/4/2016

Design 100% Complete Target 4/12/2016 Design 100% Complete Actual TBD

Notice to Proceed Date 7/29/2016 Work Begin Date 8/27/2016

Percent of Time Used 85.71 Percent of Budget Used 89.91

Start Design Target 11/30/2015 Start Design Actual 11/30/2015

Received ENV Clearance Target 4/8/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 2/29/2016 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/12/2016

Project Engineering Cost to Date $44,930 Construction Cost  to Date $3,275,544

Construction Engineering Cost to 
Date

$38,258 Total Cost to Date $3,358,732

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,573,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038805010 Category Description Program Identifier

Highway SL 227 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

TDC

District Beaumont County Liberty 2

From Limit GRAND AVENUE, 
SOUTH

To Limit US 90 3

Construction Cost/Estimate $402,516 TIER NA 4

Description Mill And Inlay Roadway 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.435 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Omar X. De  Leon , P.E. Contact Phone (409)336-2244 10

Construction Company Contact ANGEL BROTHERS HOLDINGS CORP.

Design 30% Complete Target 12/29/2015 Design 30% Complete Actual 12/29/2015

Design 60% Complete Target 1/28/2016 Design 60% Complete Actual 3/4/2016

Design 100% Complete Target 4/12/2016 Design 100% Complete Actual TBD

Notice to Proceed Date 7/29/2016 Work Begin Date 8/27/2016

Percent of Time Used 85.71 Percent of Budget Used 89.91

Start Design Target 11/30/2015 Start Design Actual 11/30/2015

Received ENV Clearance Target 4/8/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 2/29/2016 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/12/2016

Project Engineering Cost to Date $7,605 Construction Cost  to Date $263,885

Construction Engineering Cost to 
Date

$10,133 Total Cost to Date $281,623

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038901042 Category Description Program Identifier

Highway SH 146 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Beaumont County Liberty 2

From Limit US 90 IN DAYTON To Limit CHAMBERS C/L 3

Construction Cost/Estimate $1,599,991 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.913 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 4/30/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/30/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/8/2016

Notice to Proceed Date 12/6/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 5.77

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/8/2016

Utility Coordination Target TBD Utility Coordination Actual 8/14/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/6/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,339,067

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 10534



Project ID 038902044 Category Description Program Identifier

Highway SH 146 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Beaumont County Chambers 2

From Limit LIBERTY CO LINE To Limit HARRIS CO LINE 3

Construction Cost/Estimate $584,096 TIER NA 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.212 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Omar X. De  Leon , P.E. Contact Phone (409)336-2244 10

Construction Company Contact L.C. JORDAN & SON

Design 30% Complete Target 10/3/2014 Design 30% Complete Actual 10/3/2014

Design 60% Complete Target 2/2/2015 Design 60% Complete Actual 2/2/2015

Design 100% Complete Target 3/23/2015 Design 100% Complete Actual 3/23/2015

Notice to Proceed Date 6/30/2015 Work Begin Date 8/25/2015

Percent of Time Used 99.57 Percent of Budget Used 89.32

Start Design Target 8/18/2014 Start Design Actual 8/18/2014

Received ENV Clearance Target 3/25/2015 Received ENV Clearance Actual 3/25/2015

Utility Coordination Target 3/23/2015 Utility Coordination Actual 3/23/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 3/25/2015 Project Ready to Bid Target 3/25/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $804,543

Construction Engineering Cost to 
Date

$12,366 Total Cost to Date $816,909

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$479,052

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038902047 Category Description Program Identifier

Highway SH 146 Status Under Development 1 Category 6 - Bridge Program 
(2106)

BMN

District Beaumont County Chambers 2

From Limit AT SMITHS GULLY To Limit (STR 200360038902027) 3

Construction Cost/Estimate $76,840 TIER NA 4

Description Upgrade Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.017 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$76,840

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038902048 Category Description Program Identifier

Highway SH 146 Status Under Development 1 Category 6 - Bridge Program 
(2106)

BMN

District Beaumont County Chambers 2

From Limit AT MCGAR GULLY To Limit (STR 200360038902028) 3

Construction Cost/Estimate $44,948 TIER NA 4

Description Upgrade Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.004 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$44,948

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038902049 Category Description Program Identifier

Highway SH 146 Status Under Development 1 Category 6 - Bridge Program 
(2106)

BMN

District Beaumont County Chambers 2

From Limit AT THE IRRIGATION 
CANAL

To Limit (STR 200360038902031) 3

Construction Cost/Estimate $56,372 TIER NA 4

Description Upgrade Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.009 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$56,372

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038902051 Category Description Program Identifier

Highway SH 146 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Beaumont County Chambers 2

From Limit @IH-10 To Limit . 3

Construction Cost/Estimate $236,825 TIER 1 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 56.47 Total Score 82.70 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 7/24/2016

Design 60% Complete Target TBD Design 60% Complete Actual 9/22/2016

Design 100% Complete Target TBD Design 100% Complete Actual 11/7/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 6/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/7/2016

Utility Coordination Target TBD Utility Coordination Actual 9/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/7/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $81,494 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $81,494

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$238,611

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038902052 Category Description Program Identifier

Highway SH 146 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Beaumont County Chambers 2

From Limit IH-10 To Limit FM 1405 3

Construction Cost/Estimate $2,778,020 TIER 2 4

Description Install Raised Median 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2020 6

Strategic Score 40.29 Total Score 70.20 7

Project Length 3.114 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,778,020

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038902053 Category Description Program Identifier

Highway SH 146 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Beaumont County Chambers 2

From Limit AT FM 565 To Limit . 3

Construction Cost/Estimate $137,157 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 44.85 Total Score 71.75 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$137,157

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038905087 Category Description Program Identifier

Highway SH 146 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2302M)

District Houston County Harris 2

From Limit FAIRMONT PARKWAY To Limit RED BLUFF 3

Construction Cost/Estimate $41,570,000 TIER NA 4

Description Widen To 6 Lanes With 2 2-Lane Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.491 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 4/1/2013 Design 30% Complete Actual TBD

Design 60% Complete Target 4/2/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 4/3/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/3/2006 Start Design Actual 3/3/2006

Received ENV Clearance Target 3/2/2015 Received ENV Clearance Actual 3/26/2009

Utility Coordination Target 6/20/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 6/20/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/20/2015

Project Engineering Cost to Date $5,886,217 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,886,217

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$41,570,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038905088 Category Description Program Identifier

Highway SH 146 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor  (1702M)

District Houston County Harris 2

From Limit RED BLUFF To Limit NASA 1 3

Construction Cost/Estimate $29,000,000 TIER 1 4

Description Widen To 8-Lanes, Gs At Major Intersections And 2 2-Lane Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 75.59 Total Score 82.95 7

Project Length 1.750 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 11/7/2014 Design 30% Complete Actual 10/16/2014

Design 60% Complete Target 10/22/2015 Design 60% Complete Actual TBD

Design 100% Complete Target 6/10/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/2/2013 Start Design Actual 8/2/2013

Received ENV Clearance Target 1/2/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 5/18/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 5/18/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/10/2016

Project Engineering Cost to Date $5,203,194 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,203,194

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$29,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038905116 Category Description Program Identifier

Highway SH 146 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor  (1702M)

District Houston County Harris 2 Category 2M - Metropolitan Area 
Corridor  (1802M)

From Limit NASA 1 To Limit HARRIS/GALVESTON COUNTY LINE 3

Construction Cost/Estimate $79,700,000 TIER 1 4

Description Widen To 6-Lanes With 4-Lane Express Lanes 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 55.00 Total Score 75.95 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 11/7/2014 Design 30% Complete Actual 10/16/2014

Design 60% Complete Target 10/22/2015 Design 60% Complete Actual TBD

Design 100% Complete Target 6/10/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/2/2013 Start Design Actual 8/2/2013

Received ENV Clearance Target 1/2/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 5/18/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 5/18/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/10/2016

Project Engineering Cost to Date $1,690,018 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,690,018

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$41,200,000

$38,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038905119 Category Description Program Identifier

Highway SH 146 Status Construction Scheduled 1 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

District Houston County Harris 2 Category 2M - Metropolitan Area 
Corridor  (1202M)

From Limit AT BNSF RR/PORT 
ROAD

To Limit . 3

Construction Cost/Estimate $11,747,790 TIER NA 4

Description Construct Nb Direct Connector 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2012 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.540 (mi) Estimated Completed Date 1/6/2014 8

Project Note TxDOT Design 9

TxDOT Contact Name Melody Galland, P.E. Contact Phone (281)464-5500 10

Construction Company Contact WILLIAMS BROTHERS CONSTRUCTION CO., INC.

Design 30% Complete Target 6/15/2010 Design 30% Complete Actual 10/20/2010

Design 60% Complete Target 10/15/2010 Design 60% Complete Actual 1/24/2011

Design 100% Complete Target 2/3/2011 Design 100% Complete Actual 6/15/2011

Notice to Proceed Date 7/16/2012 Work Begin Date 7/24/2012

Percent of Time Used 99.34 Percent of Budget Used 99.00

Start Design Target 3/22/2010 Start Design Actual 7/26/2010

Received ENV Clearance Target 9/15/2010 Received ENV Clearance Actual 12/13/2010

Utility Coordination Target 6/3/2011 Utility Coordination Actual 3/7/2012

Right of Way Coordination Target 6/23/2011 Right of Way Coordination Actual 6/7/2011

Project Ready to Bid Actual 3/13/2012 Project Ready to Bid Target 6/23/2011

Project Engineering Cost to Date $1,490,655 Construction Cost  to Date $25,667,090

Construction Engineering Cost to 
Date

$1,246,728 Total Cost to Date $28,404,473

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,617,414

$4,552,499

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038905123 Category Description Program Identifier

Highway SH 146 Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1610GR)

GR

District Houston County Harris 2

From Limit VARIOUS LOCATIONS To Limit . 3

Construction Cost/Estimate $1,127,104 TIER NA 4

Description Landscape Development 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.641 (mi) Estimated Completed Date 9/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Melody Galland, P.E. Contact Phone (281)464-5500 10

Construction Company Contact BOYER, INC.

Design 30% Complete Target 3/23/2016 Design 30% Complete Actual 3/23/2016

Design 60% Complete Target 6/8/2016 Design 60% Complete Actual 6/8/2016

Design 100% Complete Target 9/1/2016 Design 100% Complete Actual 9/1/2016

Notice to Proceed Date 2/16/2016 Work Begin Date 5/2/2016

Percent of Time Used 37.33 Percent of Budget Used 20.15

Start Design Target 1/4/2016 Start Design Actual 1/4/2016

Received ENV Clearance Target 6/17/2016 Received ENV Clearance Actual 6/17/2016

Utility Coordination Target 4/29/2016 Utility Coordination Actual 4/29/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/7/2015 Project Ready to Bid Target 10/9/2015

Project Engineering Cost to Date $58,117 Construction Cost  to Date $448,330

Construction Engineering Cost to 
Date

$15,075 Total Cost to Date $521,522

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038905124 Category Description Program Identifier

Highway SH 146 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Houston County Harris 2

From Limit PORT RD To Limit FAIRMONT PKWY 3

Construction Cost/Estimate $5,581,926 TIER 1 4

Description Remove Median Rail W/fencing And Replace With Concrete Traffic Barrier (casT-IN-Place) 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2018 6

Strategic Score 53.53 Total Score 81.70 7

Project Length 3.370 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $209 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $209

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 10559



Category Amount

$5,581,926

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038905125 Category Description Program Identifier

Highway SH 146 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Houston County Harris 2

From Limit FAIRMONT PARKWAY To Limit NASA PARKWAY 3

Construction Cost/Estimate $1,576,000 TIER 1 4

Description Upgrade Traffic Signal Systems 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 66.76 Total Score 86.20 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,576,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038905127 Category Description Program Identifier

Highway SH 146 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor  (1902M)

District Houston County Harris 2

From Limit WEST FAIRMONT 
PARKWAY

To Limit NASA 1 3

Construction Cost/Estimate $3,000,000 TIER 1 4

Description Install Its Equipment & Infrastructure - 144-Strand Fiber Trunk Line, CloseD-Circuit Cameras, Dms & 
Traveltime Readers

5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 58.68 Total Score 83.45 7

Project Length 6.140 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $6,632 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $6,632

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038905129 Category Description Program Identifier

Highway SH 146 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Houston County Harris 2

From Limit NORTH OF FAIRMONT 
PARKWAY

To Limit . 3

Construction Cost/Estimate $250,000 TIER NA 4

Description Construct New Concrete Pavement To Remove Bottle Neck 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.890 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,412 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,412

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038905130 Category Description Program Identifier

Highway SH 146 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Houston County Harris 2

From Limit SH NASA To Limit 6TH STREET 3

Construction Cost/Estimate $34,912 TIER 1 4

Description Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 68.97 Total Score 79.95 7

Project Length 1.459 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$34,912

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038906088 Category Description Program Identifier

Highway SH 146 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2202M)

District Houston County Galveston 2

From Limit FM 518 To Limit FM 517 3

Construction Cost/Estimate $85,000,000 TIER NA 4

Description Widen To 6 Lanes 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.464 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,447,155 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,447,155

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$85,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038906095 Category Description Program Identifier

Highway SH 146 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor  (1802M)

District Houston County Galveston 2 Category 2M - Metropolitan Area 
Corridor  (1902M)

TSP

From Limit HARRIS/GALVESTON 
COUNTY LINE

To Limit FM 518 3

Construction Cost/Estimate $80,400,000 TIER 1 4

Description Widen To 6 Lanes With 4-Lane Express Lanes 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 65.29 Total Score 79.45 7

Project Length 0.900 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 11/7/2014 Design 30% Complete Actual 10/16/2014

Design 60% Complete Target 10/22/2015 Design 60% Complete Actual TBD

Design 100% Complete Target 6/10/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/2/2013 Start Design Actual 8/2/2013

Received ENV Clearance Target 1/2/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 5/18/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 5/18/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/10/2016

Project Engineering Cost to Date $1,926,692 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,926,692

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$30,450,000

$49,950,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038906105 Category Description Program Identifier

Highway SH 146 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Houston County Galveston 2

From Limit NB SH 146 RAMP AT LP 
197

To Limit . 3

Construction Cost/Estimate $211,719 TIER 2 4

Description Construct 1.5" Acp Ramp 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 26.03 Total Score 53.30 7

Project Length 0.075 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,151 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,151

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$140,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038906106 Category Description Program Identifier

Highway SH 146 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Houston County Galveston 2

From Limit HARRIS C/L To Limit FM 1764 3

Construction Cost/Estimate $7,195,187 TIER NA 4

Description Base Repair And 1.5" Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.640 (mi) Estimated Completed Date 7/24/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Jamal Elahi, P.E. Contact Phone (409)978-2500 10

Construction Company Contact ANGEL BROTHERS HOLDINGS CORP.

Design 30% Complete Target 5/7/2015 Design 30% Complete Actual TBD

Design 60% Complete Target 5/27/2015 Design 60% Complete Actual TBD

Design 100% Complete Target 7/21/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 10/25/2016 Work Begin Date 11/28/2016

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 5/1/2015 Start Design Actual TBD

Received ENV Clearance Target 5/27/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 7/7/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 7/7/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/15/2016 Project Ready to Bid Target 7/15/2016

Project Engineering Cost to Date $72,027 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$4,536 Total Cost to Date $76,563

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,255,172

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038906107 Category Description Program Identifier

Highway SH 146 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Houston County Galveston 2

From Limit NB AT MOSES BAYOU 
BRIDGE

To Limit . 3

Construction Cost/Estimate $1,111,200 TIER 1 4

Description Raise Approach At Bridge 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 59.12 Total Score 83.60 7

Project Length 0.060 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,111,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038906108 Category Description Program Identifier

Highway SH 146 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Houston County Galveston 2

From Limit FM 1764 To Limit FM 1765 3

Construction Cost/Estimate $1,290,000 TIER 1 4

Description Base Repair, Milling, 1" Cam And 1.5" Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 51.03 Total Score 80.85 7

Project Length 1.440 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,290,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038906109 Category Description Program Identifier

Highway SH 146 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Houston County Galveston 2

From Limit NASA PARKWAY To Limit FM 2094 3

Construction Cost/Estimate $526,000 TIER 1 4

Description Upgrade Traffic Signal Systems 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 56.47 Total Score 82.70 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$526,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038907025 Category Description Program Identifier

Highway SH 146 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

District Houston County Galveston 2

From Limit FM 519 To Limit LOOP 197 3

Construction Cost/Estimate $30,000,000 TIER 2 4

Description Construct Rr Overpass 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 59.12 Total Score 70.60 7

Project Length 0.700 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 3/14/2013 Design 30% Complete Actual TBD

Design 60% Complete Target 3/4/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 7/15/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/25/2011 Start Design Actual 7/25/2011

Received ENV Clearance Target 6/10/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 7/20/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 10/27/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/20/2016

Project Engineering Cost to Date $3,077,467 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,077,467

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$30,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038907029 Category Description Program Identifier

Highway SH 146 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Houston County Galveston 2

From Limit FM 1764 To Limit GALVESTON Y 3

Construction Cost/Estimate $80,000,000 TIER NA 4

Description Widen To 6-Lane Arterial 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$80,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038907038 Category Description Program Identifier

Highway SH 146 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Houston County Galveston 2

From Limit FM 1765 To Limit 0.3 MI S OF FM 519 3

Construction Cost/Estimate $1,290,000 TIER 1 4

Description Base Repair, Milling, 1" Cam And 1.5" Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 42.94 Total Score 78.10 7

Project Length 1.440 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,290,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038912089 Category Description Program Identifier

Highway SH 146 Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1610GR)

GR

District Houston County Harris 2

From Limit VARIOUS LOCATIONS To Limit . 3

Construction Cost/Estimate $249,354 TIER NA 4

Description Landscape Development 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.518 (mi) Estimated Completed Date 9/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Melody Galland, P.E. Contact Phone (281)464-5500 10

Construction Company Contact BOYER, INC.

Design 30% Complete Target 3/23/2016 Design 30% Complete Actual 3/23/2016

Design 60% Complete Target 6/8/2016 Design 60% Complete Actual 6/8/2016

Design 100% Complete Target 9/1/2016 Design 100% Complete Actual 9/1/2016

Notice to Proceed Date 2/16/2016 Work Begin Date 5/2/2016

Percent of Time Used 37.33 Percent of Budget Used 20.15

Start Design Target 1/4/2016 Start Design Actual 1/4/2016

Received ENV Clearance Target 6/17/2016 Received ENV Clearance Actual 6/17/2016

Utility Coordination Target 4/29/2016 Utility Coordination Actual 4/29/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/7/2015 Project Ready to Bid Target 10/9/2015

Project Engineering Cost to Date $6,359 Construction Cost  to Date $111,313

Construction Engineering Cost to 
Date

$3,745 Total Cost to Date $121,417

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038912091 Category Description Program Identifier

Highway BS 146E Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Houston County Harris 2

From Limit AT WYOMING STREET To Limit . 3

Construction Cost/Estimate $346,490 TIER 1 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 71.18 Total Score 87.70 7

Project Length 0.250 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$346,490

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038913039 Category Description Program Identifier

Highway SH 146 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Houston County Harris 2

From Limit BS 146E To Limit FERRY RD 3

Construction Cost/Estimate $16,200,000 TIER NA 4

Description Construct 4 Mainlanes And Grade Separation 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.870 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 7/8/2010 Design 30% Complete Actual 7/8/2010

Design 60% Complete Target 3/4/2011 Design 60% Complete Actual 3/4/2011

Design 100% Complete Target 6/17/2011 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/7/2010 Start Design Actual 4/7/2010

Received ENV Clearance Target 10/3/2011 Received ENV Clearance Actual TBD

Utility Coordination Target 10/31/2011 Utility Coordination Actual TBD

Right of Way Coordination Target 11/3/2011 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/3/2011

Project Engineering Cost to Date $1,163,970 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,163,970

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$16,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 038913059 Category Description Program Identifier

Highway SH 146 Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1610GR)

GR

District Houston County Harris 2

From Limit J.B. LEFEBVRE ROAD To Limit UP RR (TO INC SH 
146/SPURINTERCHGE)

3

Construction Cost/Estimate $1,277,108 TIER NA 4

Description Landscape Development 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.780 (mi) Estimated Completed Date 6/16/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Melody Galland, P.E. Contact Phone (281)464-5500 10

Construction Company Contact YELLOWSTONE LANDSCAPE - CENTRAL, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 9/16/2016 Work Begin Date 10/17/2016

Percent of Time Used 28.57 Percent of Budget Used 41.37

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $33,619 Construction Cost  to Date $611,469

Construction Engineering Cost to 
Date

$17,527 Total Cost to Date $662,615

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,650,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 039001036 Category Description Program Identifier

Highway SH 147 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County San Augustine 2

From Limit 0.296 MI NE OF US 96 To Limit SH 103 3

Construction Cost/Estimate $151,361 TIER 2 4

Description Texturize Shoulders (profile Edgeline Markings) 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 37.50 Total Score 69.25 7

Project Length 9.598 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/31/2016 Start Design Actual 10/31/2016

Received ENV Clearance Target 3/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 3/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/17/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$151,361

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 039001037 Category Description Program Identifier

Highway SH 147 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lufkin County San Augustine 2

From Limit US 96 To Limit SH 103 3

Construction Cost/Estimate $524,453 TIER NA 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.367 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 1/20/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 4/13/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 8/12/2016 Design 100% Complete Actual 8/16/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/2/2015 Start Design Actual 4/14/2016

Received ENV Clearance Target 4/28/2016 Received ENV Clearance Actual 9/6/2016

Utility Coordination Target 8/12/2016 Utility Coordination Actual 8/16/2016

Right of Way Coordination Target 8/12/2016 Right of Way Coordination Actual 8/16/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$595,728

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 039002048 Category Description Program Identifier

Highway SH 147 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lufkin County San Augustine 2

From Limit SH 103 To Limit FM 1277 3

Construction Cost/Estimate $340,353 TIER NA 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.958 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 1/20/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 4/13/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 8/12/2016 Design 100% Complete Actual 8/16/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/2/2015 Start Design Actual 4/14/2016

Received ENV Clearance Target 4/28/2016 Received ENV Clearance Actual 9/6/2016

Utility Coordination Target 8/12/2016 Utility Coordination Actual 8/16/2016

Right of Way Coordination Target 8/12/2016 Right of Way Coordination Actual 8/16/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$254,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 039003035 Category Description Program Identifier

Highway SH 147 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Lufkin County Angelina 2

From Limit 0.6 MI N OF FM 3123 To Limit FM 2109 3

Construction Cost/Estimate $486,359 TIER 2 4

Description Safety Treat Fixed Objects (improve Guardrail To Safety Standards) 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 27.21 Total Score 65.75 7

Project Length 6.188 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 11/8/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 2/14/2018 Design 60% Complete Actual TBD

Design 100% Complete Target 6/11/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/7/2017 Start Design Actual TBD

Received ENV Clearance Target 3/1/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 6/11/2018 Utility Coordination Actual TBD

Right of Way Coordination Target 6/11/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/13/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$486,359

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 039003036 Category Description Program Identifier

Highway SH 147 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Lufkin County Angelina 2

From Limit 0.689 MI NE OF FM 
3123

To Limit 0.688 MI NE OF FM 2109 3

Construction Cost/Estimate $39,046 TIER NA 4

Description Milled Edgeline Rs, Milled Centerline rs 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.189 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bradley Tiemann, P.E. Contact Phone (936)633-4472 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target 1/8/2016 Design 30% Complete Actual 1/8/2016

Design 60% Complete Target 3/7/2016 Design 60% Complete Actual 3/7/2016

Design 100% Complete Target 5/16/2016 Design 100% Complete Actual 6/7/2016

Notice to Proceed Date 9/20/2016 Work Begin Date 11/7/2016

Percent of Time Used 24.32 Percent of Budget Used 9.52

Start Design Target 3/3/2015 Start Design Actual 3/3/2015

Received ENV Clearance Target 3/18/2016 Received ENV Clearance Actual 5/20/2016

Utility Coordination Target 5/16/2016 Utility Coordination Actual 6/7/2016

Right of Way Coordination Target 5/16/2016 Right of Way Coordination Actual 6/7/2016

Project Ready to Bid Actual 6/17/2016 Project Ready to Bid Target 6/10/2016

Project Engineering Cost to Date $2,222 Construction Cost  to Date $3,726

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,948

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$76,929

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 039005006 Category Description Program Identifier

Highway FM 2558 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

ON

District Lufkin County San Augustine 2

From Limit FM 2558 AT LITTLE 
OWL CREEK

To Limit . 3

Construction Cost/Estimate $907,600 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 25.00 Total Score 72.00 7

Project Length 0.003 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 3/6/2019 Design 30% Complete Actual TBD

Design 60% Complete Target 6/5/2019 Design 60% Complete Actual TBD

Design 100% Complete Target 10/11/2019 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/28/2018 Start Design Actual TBD

Received ENV Clearance Target 11/13/2019 Received ENV Clearance Actual TBD

Utility Coordination Target 10/11/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 10/11/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/8/2019

Project Engineering Cost to Date $62,002 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $62,002

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$907,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 039102018 Category Description Program Identifier

Highway FM 810 Status Finalizing for Construction 1 Category 1 - Proposition 1 
(17P101)

District Wichita Falls County Clay 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

From Limit FM 171 To Limit SH 79 3

Construction Cost/Estimate $1,148,581 TIER 2 4

Description Extend Culverts 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 45.59 Total Score 73.90 7

Project Length 7.972 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/3/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $144,638 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $144,638

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

$540,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 039102019 Category Description Program Identifier

Highway FM 810 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Wichita Falls County Clay 2

From Limit END OF PAVEMENT To Limit SH 79 3

Construction Cost/Estimate $232,822 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.985 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Zachary Husen, P.E. Contact Phone (940)549-0676 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 6/29/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/20/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/4/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 6/20/2016

Percent of Time Used 100.00 Percent of Budget Used 98.02

Start Design Target TBD Start Design Actual 6/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/9/2015

Utility Coordination Target TBD Utility Coordination Actual 7/23/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/23/2015

Project Ready to Bid Actual 9/4/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $354 Construction Cost  to Date $587,872

Construction Engineering Cost to 
Date

$0 Total Cost to Date $588,227

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$220,066

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 039104027 Category Description Program Identifier

Highway SH 148 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1911)

District Wichita Falls County Clay 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

From Limit ANGLE LANE To Limit NEAR MIDWAY SCHOOL 3

Construction Cost/Estimate $4,300,000 TIER 2 4

Description Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 7.485 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,500,000

$800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 039107027 Category Description Program Identifier

Highway FM 4 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Fort Worth County Jack 2

From Limit US 380 To Limit 2.4 MI SOUTH OF US 380 3

Construction Cost/Estimate $4,417,000 TIER 1 4

Description Shoulder Widen 32' Total Width - Restripe & Hmac Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 45.59 Total Score 79.00 7

Project Length 2.400 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 9/9/2016

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 1/4/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $545,048 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $545,048

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,417,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 039107028 Category Description Program Identifier

Highway FM 4 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Fort Worth County Jack 2

From Limit S OF OWEN RD (TRM 
242)

To Limit PALO PINTO C/L 3

Construction Cost/Estimate $406,788 TIER 2 4

Description Seal Coat Main Lanes Fy 17 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 27.94 Total Score 73.00 7

Project Length 12.520 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,485 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,485

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 10617



Category Amount

$406,788

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 039201069 Category Description Program Identifier

Highway US 259 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Morris 2

From Limit SH 11 To Limit 2.396 MI. S. OF SH 11 3

Construction Cost/Estimate $17,799 TIER 2 4

Description Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 32.94 Total Score 60.70 7

Project Length 2.300 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$17,799

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 039202087 Category Description Program Identifier

Highway US 259 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Atlanta County Upshur 2

From Limit AT FM 450 
INTERSECTION

To Limit . 3

Construction Cost/Estimate $255,952 TIER 1 4

Description Install Pavement Markings & Install Pedestrian Crosswalk 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 41.76 Total Score 77.70 7

Project Length 0.003 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/10/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/22/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $946 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $946

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$255,952

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 039202091 Category Description Program Identifier

Highway US 259 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Atlanta County Upshur 2

From Limit 0.2 MI S OF FM 557 To Limit SH 155 3

Construction Cost/Estimate $263,517 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.466 (mi) Estimated Completed Date 7/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Icenhower Contact Phone (903)838-8574 10

Construction Company Contact MISSOURI PETROLEUM PRODUCTS COMPANY LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/16/2015 Design 100% Complete Actual 6/16/2015

Notice to Proceed Date 1/22/2016 Work Begin Date 5/22/2016

Percent of Time Used 58.00 Percent of Budget Used 42.83

Start Design Target 1/2/2015 Start Design Actual 1/2/2015

Received ENV Clearance Target 6/18/2015 Received ENV Clearance Actual 7/21/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/2/2015 Project Ready to Bid Target 7/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $253,713

Construction Engineering Cost to 
Date

$11,628 Total Cost to Date $265,342

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$347,960

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 039202092 Category Description Program Identifier

Highway US 259 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Atlanta County Upshur 2

From Limit AT SH 154 To Limit . 3

Construction Cost/Estimate $256,435 TIER 1 4

Description Improve Traffic Signal, Install Advance Warning Signs (intersection) 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 52.06 Total Score 81.20 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target 6/20/2016 Design 30% Complete Actual 6/20/2016

Design 60% Complete Target 7/1/2016 Design 60% Complete Actual 7/1/2016

Design 100% Complete Target 11/16/2016 Design 100% Complete Actual 11/16/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/1/2016 Start Design Actual 6/1/2016

Received ENV Clearance Target 8/18/2016 Received ENV Clearance Actual 8/18/2016

Utility Coordination Target 10/24/2016 Utility Coordination Actual 12/9/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/9/2016 Project Ready to Bid Target 12/8/2016

Project Engineering Cost to Date $13,741 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $13,741

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$323,791

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 10626



Project ID 039202093 Category Description Program Identifier

Highway US 259 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Atlanta County Upshur 2

From Limit 0.2 MI S OF FM 3245 To Limit GREGG C/L 3

Construction Cost/Estimate $165,824 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.018 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/24/2016 Design 100% Complete Actual 7/25/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/1/2016 Start Design Actual 6/1/2016

Received ENV Clearance Target 6/1/2016 Received ENV Clearance Actual 7/18/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/25/2016 Project Ready to Bid Target 8/24/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$181,234

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 039203047 Category Description Program Identifier

Highway US 259 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Tyler County Gregg 2

From Limit AT 0.6 MI N OF SL281 To Limit IN LONGVIEW 3

Construction Cost/Estimate $290,000 TIER 1 4

Description Construct Right Turn Lane On Nbl 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 46.18 Total Score 79.20 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,828 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,828

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$290,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 039203048 Category Description Program Identifier

Highway US 259 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Tyler County Gregg 2

From Limit LP281, S To Limit US80 3

Construction Cost/Estimate $309,111 TIER 2 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 32.94 Total Score 67.70 7

Project Length 2.567 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target 6/17/2016 Design 30% Complete Actual 5/20/2016

Design 60% Complete Target 8/4/2016 Design 60% Complete Actual 6/16/2016

Design 100% Complete Target 10/5/2016 Design 100% Complete Actual 9/30/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 6/17/2016 Received ENV Clearance Actual 10/17/2016

Utility Coordination Target 9/21/2016 Utility Coordination Actual 9/13/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target 10/5/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$313,380

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 039206010 Category Description Program Identifier

Highway FM 997 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Atlanta County Morris 2

From Limit FM 144 To Limit 3.788 MI. S. OF FM 144 3

Construction Cost/Estimate $99,225 TIER 2 4

Description Profile Edgeline & Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 19.12 Total Score 56.00 7

Project Length 3.788 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$99,225

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 039206011 Category Description Program Identifier

Highway FM 997 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Morris 2

From Limit FM 144 To Limit 3.788 MI. S. OF FM 144 3

Construction Cost/Estimate $133,100 TIER 2 4

Description Install Led Flashing Chevrons On Curve 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 19.12 Total Score 56.00 7

Project Length 3.788 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$133,100

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 039301097 Category Description Program Identifier

Highway SH 149 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Tyler County Gregg 2 Category 6 - Bridge Program 
(1706)

BMN

From Limit AT SABINE RIVER 
#100930039301017

To Limit AT MASSEY BRANCH 
#100930039301023

3

Construction Cost/Estimate $1,507,000 TIER 2 4

Description Replace Bridge Rail 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 24.85 Total Score 51.75 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $77,402 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $77,402

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$525,000

$720,596

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 039301099 Category Description Program Identifier

Highway US 259 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Tyler County Gregg 2

From Limit US80, S To Limit IH20 N ENTRANCE RAMP 3

Construction Cost/Estimate $392,854 TIER 2 4

Description Seal Coat & Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 32.94 Total Score 67.70 7

Project Length 3.735 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target 6/17/2016 Design 30% Complete Actual 5/20/2016

Design 60% Complete Target 8/4/2016 Design 60% Complete Actual 6/16/2016

Design 100% Complete Target 10/5/2016 Design 100% Complete Actual 9/30/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 6/17/2016 Received ENV Clearance Actual 10/17/2016

Utility Coordination Target 9/21/2016 Utility Coordination Actual 9/13/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target 10/5/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$399,257

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 039304008 Category Description Program Identifier

Highway SS 152 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Atlanta County Panola 2

From Limit FM 959 To Limit SH 149 3

Construction Cost/Estimate $23,510 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.087 (mi) Estimated Completed Date 7/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Icenhower Contact Phone (903)838-8574 10

Construction Company Contact MISSOURI PETROLEUM PRODUCTS COMPANY LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/16/2015 Design 100% Complete Actual 6/16/2015

Notice to Proceed Date 1/22/2016 Work Begin Date 5/22/2016

Percent of Time Used 58.00 Percent of Budget Used 42.83

Start Design Target 1/2/2015 Start Design Actual 1/2/2015

Received ENV Clearance Target 6/18/2015 Received ENV Clearance Actual 7/21/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/2/2015 Project Ready to Bid Target 7/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $22,552

Construction Engineering Cost to 
Date

$1,034 Total Cost to Date $23,586

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$30,360

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 039401063 Category Description Program Identifier

Highway FM 959 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Atlanta County Panola 2

From Limit SH 43 To Limit SH 149 3

Construction Cost/Estimate $123,371 TIER NA 4

Description Texturize Shoulders & Cl Texturing 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.625 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 1/4/2016 Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 9/19/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/1/2015 Start Design Actual 10/1/2015

Received ENV Clearance Target 1/8/2016 Received ENV Clearance Actual 5/12/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/7/2016 Project Ready to Bid Target 8/9/2016

Project Engineering Cost to Date $3,763 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,763

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$794,119

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 039401065 Category Description Program Identifier

Highway SH 149 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Atlanta County Panola 2

From Limit AT INTERSECTION OF 
FM 959(S)

To Limit . 3

Construction Cost/Estimate $35,167 TIER 1 4

Description Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 41.47 Total Score 77.60 7

Project Length 0.003 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$35,167

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 039403039 Category Description Program Identifier

Highway FM 699 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Atlanta County Panola 2

From Limit US 59 To Limit SHELBY C/L 3

Construction Cost/Estimate $656,925 TIER NA 4

Description Install Led Flashing Chevrons, Texturize Shoulders & Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.502 (mi) Estimated Completed Date 10/29/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Rebecca Wells, P.E. Contact Phone (903)799-1480 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target 10/17/2014 Design 30% Complete Actual 10/23/2014

Design 60% Complete Target 11/24/2014 Design 60% Complete Actual 11/6/2014

Design 100% Complete Target 2/11/2015 Design 100% Complete Actual 7/16/2015

Notice to Proceed Date 10/21/2015 Work Begin Date 2/29/2016

Percent of Time Used 82.35 Percent of Budget Used 97.17

Start Design Target 10/15/2014 Start Design Actual 10/15/2014

Received ENV Clearance Target 9/4/2013 Received ENV Clearance Actual 9/4/2013

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/24/2015 Project Ready to Bid Target 7/17/2015

Project Engineering Cost to Date $14,639 Construction Cost  to Date $1,175,486

Construction Engineering Cost to 
Date

$8,990 Total Cost to Date $1,199,116

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 10647



Category Amount

$885,164

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 039403040 Category Description Program Identifier

Highway FM 699 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Atlanta County Panola 2

From Limit AT INTERSECTION OF 
FM 2517

To Limit . 3

Construction Cost/Estimate $1,500,000 TIER 1 4

Description Reconstruct Intersection With Concrete Paving 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 41.18 Total Score 77.50 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 039502038 Category Description Program Identifier

Highway SH 150 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Lufkin County San Jacinto 2

From Limit WALKER COUNTY LINE To Limit SH 156 3

Construction Cost/Estimate $620,898 TIER 2 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 15.058 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 6/20/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 9/15/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 1/18/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/3/2017 Start Design Actual TBD

Received ENV Clearance Target 10/27/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 1/18/2018 Utility Coordination Actual TBD

Right of Way Coordination Target 1/18/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/16/2018

Project Engineering Cost to Date $51,806 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $51,806

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$620,898

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 039502039 Category Description Program Identifier

Highway SH 150 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lufkin County San Jacinto 2

From Limit FM 2025 To Limit SH 156 3

Construction Cost/Estimate $124,307 TIER NA 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.645 (mi) Estimated Completed Date 10/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Jesse Sisco, P.E. Contact Phone (936)327-8981 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 3/23/2015 Design 30% Complete Actual 3/23/2015

Design 60% Complete Target 5/13/2015 Design 60% Complete Actual 5/13/2015

Design 100% Complete Target 9/11/2015 Design 100% Complete Actual 9/11/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 3/14/2016

Percent of Time Used 100.00 Percent of Budget Used 89.47

Start Design Target 2/3/2014 Start Design Actual 2/3/2014

Received ENV Clearance Target 8/21/2015 Received ENV Clearance Actual 9/23/2015

Utility Coordination Target 9/11/2015 Utility Coordination Actual 9/11/2015

Right of Way Coordination Target 9/11/2015 Right of Way Coordination Actual 9/11/2015

Project Ready to Bid Actual 10/9/2015 Project Ready to Bid Target 10/9/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $225,944

Construction Engineering Cost to 
Date

$2,644 Total Cost to Date $228,588

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$123,408

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 039502040 Category Description Program Identifier

Highway SH 150 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lufkin County San Jacinto 2

From Limit WALKER COUNTY LINE To Limit 0.23 MI W OF FM 945 (N) 3

Construction Cost/Estimate $258,804 TIER NA 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.389 (mi) Estimated Completed Date 10/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Jesse Sisco, P.E. Contact Phone (936)327-8981 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 3/23/2015 Design 30% Complete Actual 3/23/2015

Design 60% Complete Target 5/13/2015 Design 60% Complete Actual 5/13/2015

Design 100% Complete Target 9/11/2015 Design 100% Complete Actual 9/11/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 3/14/2016

Percent of Time Used 100.00 Percent of Budget Used 89.47

Start Design Target 2/3/2014 Start Design Actual 2/3/2014

Received ENV Clearance Target 8/21/2015 Received ENV Clearance Actual 9/23/2015

Utility Coordination Target 9/11/2015 Utility Coordination Actual 9/11/2015

Right of Way Coordination Target 9/11/2015 Right of Way Coordination Actual 9/11/2015

Project Ready to Bid Actual 10/9/2015 Project Ready to Bid Target 10/9/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $466,951

Construction Engineering Cost to 
Date

$5,463 Total Cost to Date $472,415

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$280,744

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 039502041 Category Description Program Identifier

Highway SH 150 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Lufkin County San Jacinto 2

From Limit WALKER COUNTY LINE To Limit FM 945 (N) 3

Construction Cost/Estimate $12,950,000 TIER NA 4

Description Add Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.616 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 12/13/2018 Design 30% Complete Actual 8/26/2016

Design 60% Complete Target 3/13/2019 Design 60% Complete Actual TBD

Design 100% Complete Target 7/12/2019 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/23/2016 Start Design Actual 3/23/2016

Received ENV Clearance Target 3/27/2019 Received ENV Clearance Actual TBD

Utility Coordination Target 7/12/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 7/12/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/9/2019

Project Engineering Cost to Date $856,204 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $856,204

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$12,950,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 10658



Project ID 039502042 Category Description Program Identifier

Highway SH 150 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County San Jacinto 2

From Limit WALKER COUNTY LINE To Limit 0.03 MI NE OF FM 2025 3

Construction Cost/Estimate $182,229 TIER 2 4

Description Texturize Shoulders (milled Edgeline Rumble Strips; Milled Centerline Rumble Strips) 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 13.415 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 2/14/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/11/2016 Start Design Actual 7/11/2016

Received ENV Clearance Target 2/2/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 2/14/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 2/14/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/14/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$182,229

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 039502043 Category Description Program Identifier

Highway SH 150 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Lufkin County San Jacinto 2

From Limit AT FM 1725 To Limit ' 3

Construction Cost/Estimate $43,299 TIER NA 4

Description Install Advance Warning Signal 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bradley Tiemann, P.E. Contact Phone (936)633-4472 10

Construction Company Contact STRIPING TECHNOLOGY, L.P.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 5/16/2016 Design 100% Complete Actual 6/7/2016

Notice to Proceed Date 9/14/2016 Work Begin Date 12/12/2016

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 4/11/2016 Start Design Actual 4/5/2016

Received ENV Clearance Target 5/9/2016 Received ENV Clearance Actual 6/27/2016

Utility Coordination Target 5/16/2016 Utility Coordination Actual 6/27/2016

Right of Way Coordination Target 5/16/2016 Right of Way Coordination Actual 6/27/2016

Project Ready to Bid Actual 6/27/2016 Project Ready to Bid Target 6/10/2016

Project Engineering Cost to Date $6,116 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $6,116

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$37,990

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 039503042 Category Description Program Identifier

Highway SH 150 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Lufkin County San Jacinto 2

From Limit 0.153 MILES WEST OF 
FM 2973

To Limit 0.199 MILES EAST OF FM 2666 3

Construction Cost/Estimate $101,127 TIER 2 4

Description Milled Edgeline And Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 24.26 Total Score 64.75 7

Project Length 8.470 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/15/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/5/2017 Start Design Actual TBD

Received ENV Clearance Target 12/6/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/12/2018 Utility Coordination Actual TBD

Right of Way Coordination Target 3/12/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/13/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$101,127

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 039504018 Category Description Program Identifier

Highway FM 222 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lufkin County San Jacinto 2

From Limit SH 150 To Limit 0.082 MI S OF FM 3278 3

Construction Cost/Estimate $143,420 TIER NA 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.868 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 1/20/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 4/13/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 8/12/2016 Design 100% Complete Actual 8/16/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/2/2015 Start Design Actual 4/14/2016

Received ENV Clearance Target 4/28/2016 Received ENV Clearance Actual 9/6/2016

Utility Coordination Target 8/12/2016 Utility Coordination Actual 8/16/2016

Right of Way Coordination Target 8/12/2016 Right of Way Coordination Actual 8/16/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$181,318

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 039504019 Category Description Program Identifier

Highway FM 222 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County San Jacinto 2

From Limit SH 150 To Limit 1.812 MI S OF FM 3278 3

Construction Cost/Estimate $134,573 TIER 2 4

Description Texturize Shoulders (profile Edgeline Markings; Profile Centerline Markings) 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 24.26 Total Score 64.75 7

Project Length 5.598 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/31/2016 Start Design Actual 10/31/2016

Received ENV Clearance Target 3/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 3/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/17/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$134,573

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 039505023 Category Description Program Identifier

Highway FM 223 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County San Jacinto 2

From Limit 0.588 MI E OF SL 424 To Limit LIBERTY COUNTY LINE 3

Construction Cost/Estimate $103,733 TIER 2 4

Description Texturize Shoulders (profile Centerline Markings) 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 29.71 Total Score 66.60 7

Project Length 5.644 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/31/2016 Start Design Actual 10/31/2016

Received ENV Clearance Target 3/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 3/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/17/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$103,733

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 039506014 Category Description Program Identifier

Highway FM 223 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Beaumont County Liberty 2

From Limit SAN JACINTO COUNTY 
LINE, SOUTH

To Limit FM 787 3

Construction Cost/Estimate $110,649 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.953 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 5/11/2015 Design 30% Complete Actual 5/11/2015

Design 60% Complete Target 6/9/2015 Design 60% Complete Actual 6/25/2015

Design 100% Complete Target 8/16/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 12/15/2015 Work Begin Date 5/23/2016

Percent of Time Used 100.00 Percent of Budget Used 95.38

Start Design Target 4/21/2015 Start Design Actual 5/13/2015

Received ENV Clearance Target 7/24/2015 Received ENV Clearance Actual 8/11/2015

Utility Coordination Target 7/25/2015 Utility Coordination Actual 4/28/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/16/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $225,110

Construction Engineering Cost to 
Date

$630 Total Cost to Date $225,740

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$118,828

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 039601039 Category Description Program Identifier

Highway US 83 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District San Angelo County Menard 2

From Limit 0.5 MILES SOUTH OF 
RM 2291

To Limit SH 29 3

Construction Cost/Estimate $191,220 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.734 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lewis Nowlin, P.E. Contact Phone (325)446-2413 10

Construction Company Contact COX PAVING OF TEXAS, INC.

Design 30% Complete Target 6/5/2015 Design 30% Complete Actual 6/5/2015

Design 60% Complete Target 7/24/2015 Design 60% Complete Actual 7/24/2015

Design 100% Complete Target 9/11/2015 Design 100% Complete Actual 9/2/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 5/23/2016

Percent of Time Used 52.31 Percent of Budget Used 106.35

Start Design Target 5/1/2015 Start Design Actual 5/1/2015

Received ENV Clearance Target 9/11/2015 Received ENV Clearance Actual 9/16/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/16/2015 Project Ready to Bid Target 9/11/2015

Project Engineering Cost to Date $4,328 Construction Cost  to Date $400,752

Construction Engineering Cost to 
Date

$3,249 Total Cost to Date $408,329

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$126,550

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 039601040 Category Description Program Identifier

Highway US 83 Status Finalizing for Construction 1 Category 1 - Proposition 1 
(17P101)

17S

District San Angelo County Menard 2

From Limit 0.5 MILES SOUTH OF 
FM 2291

To Limit SH 29 3

Construction Cost/Estimate $1,250,001 TIER 1 4

Description Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 47.65 Total Score 79.70 7

Project Length 1.734 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 9/30/2016 Design 30% Complete Actual 9/30/2016

Design 60% Complete Target 10/14/2016 Design 60% Complete Actual 10/14/2016

Design 100% Complete Target 2/10/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/12/2016 Start Design Actual 8/12/2016

Received ENV Clearance Target 3/13/2017 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/13/2017

Project Engineering Cost to Date $6,813 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $6,813

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 039602025 Category Description Program Identifier

Highway US 377 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Austin County Mason 2

From Limit US 87 To Limit SH 29 (NEAR GRIT COMMUNITY) 3

Construction Cost/Estimate $130,025 TIER NA 4

Description Improve Guardrail & Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.218 (mi) Estimated Completed Date 8/25/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Cathy Kratz, P.E. Contact Phone (512)756-2316 10

Construction Company Contact 3LW MANAGEMENT, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 5/11/2016

Notice to Proceed Date 9/15/2016 Work Begin Date 10/4/2016

Percent of Time Used 36.78 Percent of Budget Used 55.52

Start Design Target TBD Start Design Actual 1/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/13/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $35,449 Construction Cost  to Date $146,105

Construction Engineering Cost to 
Date

$3,713 Total Cost to Date $185,267

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$370,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 039602026 Category Description Program Identifier

Highway SH 29 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Austin County Mason 2

From Limit MENARD COUNTY LINE To Limit US 377 3

Construction Cost/Estimate $1,191,088 TIER 2 4

Description Upgrade Metal Beam Guard Fence, Safety Treat, Profile Markers 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 32.35 Total Score 60.50 7

Project Length 12.570 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/15/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $53,623 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $53,623

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,291,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 039602027 Category Description Program Identifier

Highway US 377 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Austin County Mason 2

From Limit US 87 To Limit SH 29 3

Construction Cost/Estimate $32,392 TIER 2 4

Description Texturize ShoulderS- Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 32.35 Total Score 60.50 7

Project Length 4.090 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 11/22/2016

Design 60% Complete Target TBD Design 60% Complete Actual 12/1/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 11/10/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,179 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,179

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$62,861

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 10682



Project ID 039603027 Category Description Program Identifier

Highway US 190 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District San Angelo County Schleicher 2

From Limit 2 MILES EAST OF US 
277

To Limit MENARD COUNTY LINE 3

Construction Cost/Estimate $857,000 TIER 1 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 34.56 Total Score 75.25 7

Project Length 27.109 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 1/13/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 4/17/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 9/8/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/25/2016 Start Design Actual 10/25/2016

Received ENV Clearance Target 11/9/2017 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/9/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$857,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 039605020 Category Description Program Identifier

Highway US 190 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District San Angelo County Menard 2

From Limit SCHLEICHER COUNTY 
LINE

To Limit 0.2 MI W OF US 83 3

Construction Cost/Estimate $437,960 TIER 1 4

Description Centerline And Shoulder Texturing 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 39.71 Total Score 77.75 7

Project Length 20.560 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 1/2/2017 Design 30% Complete Actual 7/31/2015

Design 60% Complete Target 2/21/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 5/17/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/3/2016 Start Design Actual 7/31/2015

Received ENV Clearance Target 6/9/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 5/17/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 5/17/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/9/2017

Project Engineering Cost to Date $1,552 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,552

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$437,960

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 039609021 Category Description Program Identifier

Highway RM 152 Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1709TP)

TP

District Austin County Llano 2

From Limit 0.085 MI E OF POST 
OAK ST

To Limit 0.031 MI W OF MALONE ST 3

Construction Cost/Estimate $1,318,296 TIER 2 4

Description Pedestrain TraiL- Sidewalks 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 22.06 Total Score 71.00 7

Project Length 1.400 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,318,296

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 039701043 Category Description Program Identifier

Highway SH 152 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1512SW)

SW

District Amarillo County Gray 2

From Limit US 60 To Limit WHEELER COUNTY LINE 3

Construction Cost/Estimate $6,779,226 TIER NA 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 17.735 (mi) Estimated Completed Date 2/18/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Wesley D. Kimmell, P. E. Contact Phone (806)665-2374 10

Construction Company Contact J. LEE MILLIGAN, INC.

Design 30% Complete Target 8/12/2014 Design 30% Complete Actual 8/14/2014

Design 60% Complete Target 9/17/2014 Design 60% Complete Actual 8/29/2014

Design 100% Complete Target 11/12/2014 Design 100% Complete Actual 11/6/2014

Notice to Proceed Date 2/11/2015 Work Begin Date 9/22/2015

Percent of Time Used 151.92 Percent of Budget Used 89.53

Start Design Target 6/24/2014 Start Design Actual 6/24/2014

Received ENV Clearance Target 8/26/2014 Received ENV Clearance Actual 11/17/2014

Utility Coordination Target 6/24/2014 Utility Coordination Actual 9/29/2014

Right of Way Coordination Target 6/24/2014 Right of Way Coordination Actual 9/29/2014

Project Ready to Bid Actual 10/30/2014 Project Ready to Bid Target 10/1/2014

Project Engineering Cost to Date $43,061 Construction Cost  to Date $13,718,378

Construction Engineering Cost to 
Date

$14,689 Total Cost to Date $13,776,128

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 039702040 Category Description Program Identifier

Highway SH 152 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Childress County Wheeler 2

From Limit GRAY C/L, SOUTH & 
EAST

To Limit US 83 3

Construction Cost/Estimate $397,052 TIER NA 4

Description District Wide Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 16.384 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target 1/11/2016 Design 30% Complete Actual 1/11/2016

Design 60% Complete Target 2/1/2016 Design 60% Complete Actual 2/1/2016

Design 100% Complete Target 4/12/2016 Design 100% Complete Actual 4/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/21/2015 Start Design Actual 12/21/2015

Received ENV Clearance Target 3/24/2016 Received ENV Clearance Actual 3/24/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/12/2016 Project Ready to Bid Target 4/12/2016

Project Engineering Cost to Date $528 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $528

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$687,857

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 039803058 Category Description Program Identifier

Highway SH 317 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

ONT

District Waco County Mclennan 2

From Limit MOODY CITY LIMITS To Limit BELL CO LINE 3

Construction Cost/Estimate $639,540 TIER NA 4

Description Widen Pavement To Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.087 (mi) Estimated Completed Date 5/15/2018 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Smith,  P.E. Contact Phone (254)865-7115 10

Construction Company Contact APAC-TEXAS, INC.

Design 30% Complete Target 3/18/2015 Design 30% Complete Actual 3/18/2015

Design 60% Complete Target 8/18/2015 Design 60% Complete Actual 10/12/2015

Design 100% Complete Target 1/5/2016 Design 100% Complete Actual 12/18/2015

Notice to Proceed Date 10/19/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 12/1/2014 Start Design Actual 12/1/2014

Received ENV Clearance Target 1/5/2016 Received ENV Clearance Actual 12/18/2015

Utility Coordination Target 1/5/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 1/5/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/30/2015 Project Ready to Bid Target 1/5/2016

Project Engineering Cost to Date $400,648 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$236 Total Cost to Date $400,884

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$725,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 039803059 Category Description Program Identifier

Highway SH 317 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Waco County Mclennan 2

From Limit US 84 To Limit BELL CO LINE 3

Construction Cost/Estimate $505,411 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.556 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$576,036

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 039804059 Category Description Program Identifier

Highway SH 317 Status Construction Scheduled 1 Category 2U - Proposition 1 
(15P102)

NC

District Waco County Bell 2 Category 4 - Proposition 1 
(15P104)

NC

From Limit 0.2 MI S OF FM 2305 To Limit 0.4 MI N OF FM 439 3 Category 3 - Local 
Contribution/Participation 
(LOCAL)

NC

Construction Cost/Estimate $16,887,377 TIER NA 4 Category 1 - Proposition 1 
(15P101)

NC

Description Reconstruct And Widen From Two To Four Lanes With Raised Median 5 Category 1 - Proposition 1 
(16P101)

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.149 (mi) Estimated Completed Date 8/27/2018 8

Project Note TxDOT Design 9

TxDOT Contact Name Ali Bashi, P.E. Contact Phone (254)939-3778 10

Construction Company Contact BIG CREEK CONSTRUCTION, LTD.

Design 30% Complete Target 1/25/2011 Design 30% Complete Actual 1/25/2011

Design 60% Complete Target 3/15/2011 Design 60% Complete Actual 3/15/2011

Design 100% Complete Target 10/1/2012 Design 100% Complete Actual 3/25/2015

Notice to Proceed Date 7/13/2016 Work Begin Date 8/19/2016

Percent of Time Used 11.28 Percent of Budget Used 17.66

Start Design Target 9/1/2010 Start Design Actual 9/1/2010

Received ENV Clearance Target 10/1/2012 Received ENV Clearance Actual 9/4/2012

Utility Coordination Target 11/21/2014 Utility Coordination Actual 3/25/2014

Right of Way Coordination Target 9/1/2011 Right of Way Coordination Actual 9/1/2011

Project Ready to Bid Actual 4/13/2015 Project Ready to Bid Target 10/1/2012

Project Engineering Cost to Date $2,868,229 Construction Cost  to Date $5,520,781

Construction Engineering Cost to 
Date

$76,078 Total Cost to Date $8,465,088

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$14,132,000

$1,868,000

$200,000

$471,724

$215,653

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 039804066 Category Description Program Identifier

Highway SH 317 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

ONT

District Waco County Bell 2

From Limit MCLENNAN CO LINE To Limit SH 36 3

Construction Cost/Estimate $8,499,534 TIER NA 4

Description Widen Pavement To Add Shoulders, Add Passing Lanes, Provide Safety Upgrades And Resurface 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.192 (mi) Estimated Completed Date 5/15/2018 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Smith,  P.E. Contact Phone (254)865-7115 10

Construction Company Contact APAC-TEXAS, INC.

Design 30% Complete Target 3/18/2015 Design 30% Complete Actual 3/18/2015

Design 60% Complete Target 8/18/2015 Design 60% Complete Actual 10/12/2015

Design 100% Complete Target 1/5/2016 Design 100% Complete Actual 12/18/2015

Notice to Proceed Date 10/19/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 12/1/2014 Start Design Actual 12/1/2014

Received ENV Clearance Target 1/5/2016 Received ENV Clearance Actual 12/18/2015

Utility Coordination Target 1/5/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 1/5/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/30/2015 Project Ready to Bid Target 1/5/2016

Project Engineering Cost to Date $212,515 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$3,866 Total Cost to Date $216,381

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,725,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 039804073 Category Description Program Identifier

Highway SH 317 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District Waco County Bell 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

From Limit SH 36 To Limit FM 2305 3

Construction Cost/Estimate $2,346,792 TIER NA 4

Description Install Continuous Left Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.600 (mi) Estimated Completed Date 9/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Ali Bashi, P.E. Contact Phone (254)939-3778 10

Construction Company Contact APAC-TEXAS, INC.

Design 30% Complete Target 3/6/2015 Design 30% Complete Actual 2/3/2015

Design 60% Complete Target 4/14/2015 Design 60% Complete Actual 3/2/2015

Design 100% Complete Target 6/8/2015 Design 100% Complete Actual 4/22/2015

Notice to Proceed Date 10/30/2015 Work Begin Date 1/28/2016

Percent of Time Used 125.78 Percent of Budget Used 97.25

Start Design Target 1/13/2015 Start Design Actual 1/13/2015

Received ENV Clearance Target 6/8/2015 Received ENV Clearance Actual 4/22/2015

Utility Coordination Target 6/8/2015 Utility Coordination Actual 4/22/2015

Right of Way Coordination Target 6/8/2015 Right of Way Coordination Actual 4/22/2015

Project Ready to Bid Actual 8/3/2015 Project Ready to Bid Target 6/23/2015

Project Engineering Cost to Date $100,225 Construction Cost  to Date $4,541,805

Construction Engineering Cost to 
Date

$280,257 Total Cost to Date $4,922,288

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,000,000

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 039903036 Category Description Program Identifier

Highway FM 64 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Paris County Delta 2

From Limit FANNIN COUNTY LINE To Limit FM 128 3

Construction Cost/Estimate $29,958 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.994 (mi) Estimated Completed Date 9/23/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact CDM HOLDINGS, LLC

Design 30% Complete Target 5/29/2015 Design 30% Complete Actual 6/8/2015

Design 60% Complete Target 6/29/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 7/8/2015 Design 100% Complete Actual 8/25/2015

Notice to Proceed Date 1/26/2016 Work Begin Date 6/4/2016

Percent of Time Used 124.29 Percent of Budget Used 88.54

Start Design Target 5/29/2015 Start Design Actual 1/5/2015

Received ENV Clearance Target 5/29/2015 Received ENV Clearance Actual 8/19/2015

Utility Coordination Target 8/5/2015 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 8/5/2015 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 8/25/2015 Project Ready to Bid Target 7/8/2015

Project Engineering Cost to Date $715 Construction Cost  to Date $61,146

Construction Engineering Cost to 
Date

$952 Total Cost to Date $62,813

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$34,620

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 040001042 Category Description Program Identifier

Highway SH 19 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Paris County Delta 2

From Limit SH 154 To Limit HOPKINS COUNTY LINE 3

Construction Cost/Estimate $7,921 TIER NA 4

Description Texturize Shoulders, Rolled Or Milled In, Centerline And Texturing 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.923 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target 3/22/2016 Design 30% Complete Actual 3/22/2016

Design 60% Complete Target 4/4/2016 Design 60% Complete Actual 4/4/2016

Design 100% Complete Target 6/2/2016 Design 100% Complete Actual 6/2/2016

Notice to Proceed Date 8/11/2016 Work Begin Date 9/27/2016

Percent of Time Used 57.14 Percent of Budget Used 16.08

Start Design Target 3/17/2016 Start Design Actual 3/17/2016

Received ENV Clearance Target 3/17/2016 Received ENV Clearance Actual 5/24/2016

Utility Coordination Target 5/13/2016 Utility Coordination Actual 6/2/2016

Right of Way Coordination Target 5/13/2016 Right of Way Coordination Actual 6/2/2016

Project Ready to Bid Actual 6/2/2016 Project Ready to Bid Target 6/2/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $2,468

Construction Engineering Cost to 
Date

$166 Total Cost to Date $2,634

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,885

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 040001043 Category Description Program Identifier

Highway SH 19 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PMT

District Paris County Delta 2

From Limit SH 154 To Limit HOPKINS COUNTY LINE 3

Construction Cost/Estimate $64,007 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.158 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 8/1/2016 Design 30% Complete Actual 6/14/2016

Design 60% Complete Target 9/14/2016 Design 60% Complete Actual 7/14/2016

Design 100% Complete Target 10/11/2016 Design 100% Complete Actual 10/13/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 8/1/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target 9/27/2016 Utility Coordination Actual 9/27/2016

Right of Way Coordination Target 9/27/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/13/2016 Project Ready to Bid Target 10/11/2016

Project Engineering Cost to Date $711 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $711

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$32,585

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 040002048 Category Description Program Identifier

Highway SH 19 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

PMT

District Paris County Hopkins 2

From Limit DELTA COUNTY LINE To Limit LOOP 301 3

Construction Cost/Estimate $1,267,814 TIER NA 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.204 (mi) Estimated Completed Date 4/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel Taylor, P.E. Contact Phone (903)885-4031 10

Construction Company Contact NY-MAC ENTERPRISES, INC.

Design 30% Complete Target 11/7/2014 Design 30% Complete Actual 11/7/2014

Design 60% Complete Target 3/30/2016 Design 60% Complete Actual 11/21/2014

Design 100% Complete Target 10/3/2016 Design 100% Complete Actual 3/6/2015

Notice to Proceed Date 6/15/2015 Work Begin Date 8/24/2015

Percent of Time Used 93.94 Percent of Budget Used 106.68

Start Design Target 10/13/2014 Start Design Actual 10/13/2014

Received ENV Clearance Target 6/16/2014 Received ENV Clearance Actual 3/17/2015

Utility Coordination Target 9/8/2016 Utility Coordination Actual 1/20/2015

Right of Way Coordination Target 9/8/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 3/6/2015 Project Ready to Bid Target 10/3/2016

Project Engineering Cost to Date $60,282 Construction Cost  to Date $2,727,834

Construction Engineering Cost to 
Date

$88,252 Total Cost to Date $2,876,367

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 040002049 Category Description Program Identifier

Highway SH 19 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Paris County Hopkins 2

From Limit DELTA COUNTY LINE To Limit 0.031 MI N OF SH 154 3

Construction Cost/Estimate $62,299 TIER NA 4

Description Texturize Shoulders, Rolled Or Milled In, Centerline And Texturing 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.251 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target 3/22/2016 Design 30% Complete Actual 3/22/2016

Design 60% Complete Target 4/4/2016 Design 60% Complete Actual 4/4/2016

Design 100% Complete Target 6/2/2016 Design 100% Complete Actual 6/2/2016

Notice to Proceed Date 8/11/2016 Work Begin Date 9/27/2016

Percent of Time Used 57.14 Percent of Budget Used 16.08

Start Design Target 3/17/2016 Start Design Actual 3/17/2016

Received ENV Clearance Target 3/17/2016 Received ENV Clearance Actual 5/24/2016

Utility Coordination Target 5/13/2016 Utility Coordination Actual 6/2/2016

Right of Way Coordination Target 5/13/2016 Right of Way Coordination Actual 6/2/2016

Project Ready to Bid Actual 6/2/2016 Project Ready to Bid Target 6/2/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $19,610

Construction Engineering Cost to 
Date

$1,323 Total Cost to Date $20,933

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$78,221

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 040002050 Category Description Program Identifier

Highway SH 154 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District Paris County Hopkins 2

From Limit LOOP 301 To Limit BU 67 V 3

Construction Cost/Estimate $1,560,000 TIER 2 4

Description Mill And Inlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 31.62 Total Score 67.25 7

Project Length 2.711 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 6/15/2018

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,560,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 040002051 Category Description Program Identifier

Highway SH 19 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Paris County Hopkins 2

From Limit DELTA COUNTY LINE To Limit SH 154 3

Construction Cost/Estimate $1,571,877 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 42.50 Total Score 70.95 7

Project Length 12.195 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,571,877

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 040101022 Category Description Program Identifier

Highway SH 154 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(131PMA)

PM

District Paris County Hopkins 2 Category 11 - District 
Discretionary (1311A)

From Limit 0.315 MILES NORTH OF 
FM 1567 EAST

To Limit 0.195 MILES SOUTH OF CR 1104 3 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1301A)

Construction Cost/Estimate $6,591,502 TIER NA 4

Description Reconstruct From 2-Lane Without Shoulders To 2-Lane With Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.973 (mi) Estimated Completed Date 6/20/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel Taylor, P.E. Contact Phone (903)885-4031 10

Construction Company Contact D. L. LENNON INCORPORATED - CONTRACTOR

Design 30% Complete Target 5/18/2012 Design 30% Complete Actual 5/18/2012

Design 60% Complete Target 8/1/2012 Design 60% Complete Actual 8/1/2012

Design 100% Complete Target 12/14/2012 Design 100% Complete Actual 12/14/2012

Notice to Proceed Date 5/13/2013 Work Begin Date 8/1/2013

Percent of Time Used 98.69 Percent of Budget Used 104.87

Start Design Target 7/25/2011 Start Design Actual 7/25/2011

Received ENV Clearance Target 2/14/2012 Received ENV Clearance Actual 1/14/2013

Utility Coordination Target 12/13/2012 Utility Coordination Actual 12/13/2012

Right of Way Coordination Target 12/13/2012 Right of Way Coordination Actual 12/13/2012

Project Ready to Bid Actual 12/14/2012 Project Ready to Bid Target 12/14/2012

Project Engineering Cost to Date $1,468,505 Construction Cost  to Date $16,598,268

Construction Engineering Cost to 
Date

$681,577 Total Cost to Date $18,748,349

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$960,000

$2,540,000

$2,100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 040101029 Category Description Program Identifier

Highway SH 154 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Paris County Hopkins 2

From Limit 1.168 MI S OF SH 11 To Limit WOOD COUNTY LINE 3

Construction Cost/Estimate $48,799 TIER NA 4

Description Texturize Profile Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.300 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target 3/22/2016 Design 30% Complete Actual 3/22/2016

Design 60% Complete Target 4/4/2016 Design 60% Complete Actual 4/4/2016

Design 100% Complete Target 6/2/2016 Design 100% Complete Actual 6/2/2016

Notice to Proceed Date 8/11/2016 Work Begin Date 9/27/2016

Percent of Time Used 57.14 Percent of Budget Used 16.08

Start Design Target 3/17/2016 Start Design Actual 3/17/2016

Received ENV Clearance Target 3/17/2016 Received ENV Clearance Actual 5/24/2016

Utility Coordination Target 5/13/2016 Utility Coordination Actual 6/2/2016

Right of Way Coordination Target 5/13/2016 Right of Way Coordination Actual 6/2/2016

Project Ready to Bid Actual 6/2/2016 Project Ready to Bid Target 6/2/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $15,368

Construction Engineering Cost to 
Date

$1,037 Total Cost to Date $16,404

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$59,224

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 040102032 Category Description Program Identifier

Highway SH 154 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Tyler County Wood 2

From Limit HOPKINS C/L, SE To Limit PUBLIC BOAT RAMP,.85 MI N OF FM 
288

3

Construction Cost/Estimate $469,052 TIER NA 4

Description Seal Coat & Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.334 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paul Schneider, P.E. Contact Phone (903)569-2349 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target 7/6/2015 Design 30% Complete Actual 7/2/2015

Design 60% Complete Target 7/27/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 9/9/2015 Design 100% Complete Actual 9/8/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 8/1/2016

Percent of Time Used 117.35 Percent of Budget Used 87.40

Start Design Target 6/1/2015 Start Design Actual 6/1/2015

Received ENV Clearance Target 10/7/2015 Received ENV Clearance Actual 9/24/2015

Utility Coordination Target 8/24/2015 Utility Coordination Actual 8/25/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2015 Project Ready to Bid Target 9/9/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $877,071

Construction Engineering Cost to 
Date

$612 Total Cost to Date $877,683

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$473,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 040104037 Category Description Program Identifier

Highway SH 154 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

District Atlanta County Upshur 2

From Limit WOOD C/L To Limit BRADFORD STREET 3

Construction Cost/Estimate $21,041,000 TIER NA 4

Description Provide Additional Paved Surface 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.817 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target 6/14/2016 Design 30% Complete Actual 6/14/2016

Design 60% Complete Target 1/23/2018 Design 60% Complete Actual TBD

Design 100% Complete Target 8/29/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/18/2016 Start Design Actual 1/18/2016

Received ENV Clearance Target 6/22/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 8/29/2018 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/4/2018

Project Engineering Cost to Date $180,117 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $180,117

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$21,041,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 040201023 Category Description Program Identifier

Highway SH 154 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Atlanta County Upshur 2

From Limit 0.1 MI E OF US 271 To Limit FM 726 3

Construction Cost/Estimate $208,904 TIER NA 4

Description Texturize Shoulders & Cl Texturing 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.638 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rebecca Wells, P.E. Contact Phone (903)799-1480 10

Construction Company Contact STRIPING TECHNOLOGY, L.P.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 1/4/2016 Design 60% Complete Actual 1/4/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/21/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 11/16/2015 Start Design Actual 11/16/2015

Received ENV Clearance Target 1/8/2016 Received ENV Clearance Actual 1/22/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/20/2016 Project Ready to Bid Target 7/19/2016

Project Engineering Cost to Date $33,795 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$58 Total Cost to Date $33,852

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$585,902

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 040201025 Category Description Program Identifier

Highway SH 154 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Atlanta County Upshur 2

From Limit US 271 To Limit FM 1650 3

Construction Cost/Estimate $131,633 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.137 (mi) Estimated Completed Date 7/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Icenhower Contact Phone (903)838-8574 10

Construction Company Contact MISSOURI PETROLEUM PRODUCTS COMPANY LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/16/2015 Design 100% Complete Actual 6/16/2015

Notice to Proceed Date 1/22/2016 Work Begin Date 5/22/2016

Percent of Time Used 58.00 Percent of Budget Used 42.83

Start Design Target 1/2/2015 Start Design Actual 1/2/2015

Received ENV Clearance Target 6/18/2015 Received ENV Clearance Actual 7/21/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/2/2015 Project Ready to Bid Target 7/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $126,857

Construction Engineering Cost to 
Date

$5,814 Total Cost to Date $132,671

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$166,860

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 040203039 Category Description Program Identifier

Highway SH 154 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Atlanta County Harrison 2

From Limit UPSHUR C/L To Limit LITLE CYPRESS CREEK 3

Construction Cost/Estimate $216,285 TIER NA 4

Description Texturize Shoulders & Cl Texturing 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.300 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rebecca Wells, P.E. Contact Phone (903)799-1480 10

Construction Company Contact STRIPING TECHNOLOGY, L.P.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 1/4/2016 Design 60% Complete Actual 1/4/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/21/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 11/16/2015 Start Design Actual 11/16/2015

Received ENV Clearance Target 1/8/2016 Received ENV Clearance Actual 1/22/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/20/2016 Project Ready to Bid Target 7/19/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$67 Total Cost to Date $67

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$979,818

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 10730



Project ID 040203040 Category Description Program Identifier

Highway SH 154 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Atlanta County Harrison 2

From Limit UPSHUR C/L To Limit FM 2208 3

Construction Cost/Estimate $278,561 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.402 (mi) Estimated Completed Date 7/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Icenhower Contact Phone (903)838-8574 10

Construction Company Contact MISSOURI PETROLEUM PRODUCTS COMPANY LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/16/2015 Design 100% Complete Actual 6/16/2015

Notice to Proceed Date 1/22/2016 Work Begin Date 5/22/2016

Percent of Time Used 58.00 Percent of Budget Used 42.83

Start Design Target 1/2/2015 Start Design Actual 1/2/2015

Received ENV Clearance Target 6/18/2015 Received ENV Clearance Actual 7/21/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/2/2015 Project Ready to Bid Target 7/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $268,372

Construction Engineering Cost to 
Date

$12,300 Total Cost to Date $280,673

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$353,550

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 040203041 Category Description Program Identifier

Highway SH 154 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Atlanta County Harrison 2

From Limit FM 2208 To Limit LITTLE CYPRESS CREEK 3

Construction Cost/Estimate $112,714 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.652 (mi) Estimated Completed Date 7/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Icenhower Contact Phone (903)838-8574 10

Construction Company Contact MISSOURI PETROLEUM PRODUCTS COMPANY LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/16/2015 Design 100% Complete Actual 6/16/2015

Notice to Proceed Date 1/22/2016 Work Begin Date 5/22/2016

Percent of Time Used 58.00 Percent of Budget Used 42.83

Start Design Target 1/2/2015 Start Design Actual 1/2/2015

Received ENV Clearance Target 6/18/2015 Received ENV Clearance Actual 7/21/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/2/2015 Project Ready to Bid Target 7/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $108,251

Construction Engineering Cost to 
Date

$4,962 Total Cost to Date $113,213

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$143,430

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 040204034 Category Description Program Identifier

Highway SH 154 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Atlanta County Harrison 2

From Limit LITTLE CYPRESS 
CREEK

To Limit SL 390 3

Construction Cost/Estimate $140,713 TIER NA 4

Description Texturize Shoulders & Cl Texturing 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.597 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rebecca Wells, P.E. Contact Phone (903)799-1480 10

Construction Company Contact STRIPING TECHNOLOGY, L.P.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 1/4/2016 Design 60% Complete Actual 1/4/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/21/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 11/16/2015 Start Design Actual 11/16/2015

Received ENV Clearance Target 1/8/2016 Received ENV Clearance Actual 1/22/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/20/2016 Project Ready to Bid Target 7/19/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$43 Total Cost to Date $43

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$635,785

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 040204035 Category Description Program Identifier

Highway SH 154 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Atlanta County Harrison 2

From Limit LITTLE CYPRESS 
CREEK

To Limit SL 390 3

Construction Cost/Estimate $248,380 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.589 (mi) Estimated Completed Date 7/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Icenhower Contact Phone (903)838-8574 10

Construction Company Contact MISSOURI PETROLEUM PRODUCTS COMPANY LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/16/2015 Design 100% Complete Actual 6/16/2015

Notice to Proceed Date 1/22/2016 Work Begin Date 5/22/2016

Percent of Time Used 58.00 Percent of Budget Used 42.83

Start Design Target 1/2/2015 Start Design Actual 1/2/2015

Received ENV Clearance Target 6/18/2015 Received ENV Clearance Actual 7/21/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/2/2015 Project Ready to Bid Target 7/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $239,054

Construction Engineering Cost to 
Date

$10,957 Total Cost to Date $250,011

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$315,720

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 040204036 Category Description Program Identifier

Highway SH 154 Status Under Development 1 Category 11 - District 
Discretionary (2111)

PES

District Atlanta County Harrison 2 Category 1 - Preventative 
Maintenance & Rehab (2101)

From Limit LITTLE 
CYPRESS_CREEK 
BRIDGE

To Limit JONES ROAD 3

Construction Cost/Estimate $9,036,893 TIER NA 4

Description Provide Additional Paved Surface 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.783 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target 6/15/2016 Design 30% Complete Actual 6/15/2016

Design 60% Complete Target 9/12/2018 Design 60% Complete Actual TBD

Design 100% Complete Target 4/16/2019 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/18/2016 Start Design Actual 1/18/2016

Received ENV Clearance Target 10/25/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 4/16/2019 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/1/2019

Project Engineering Cost to Date $169,578 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $169,578

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,500,000

$3,536,893

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 040301045 Category Description Program Identifier

Highway SH 156 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Lufkin County San Jacinto 2

From Limit 0.474 MI S OF US 190 To Limit SH 150 3

Construction Cost/Estimate $129,975 TIER 2 4

Description Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 29.71 Total Score 66.60 7

Project Length 13.759 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/14/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/4/2018 Start Design Actual TBD

Received ENV Clearance Target 12/5/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 3/11/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 3/11/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/12/2019

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$129,975

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 040302019 Category Description Program Identifier

Highway FM 224 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Lufkin County San Jacinto 2

From Limit SH 156 (N) To Limit SH 156 (S) 3

Construction Cost/Estimate $572,692 TIER 2 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 39.71 Total Score 70.00 7

Project Length 7.743 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 6/8/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 9/7/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 1/16/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/6/2017 Start Design Actual TBD

Received ENV Clearance Target 10/5/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 1/16/2018 Utility Coordination Actual TBD

Right of Way Coordination Target 1/16/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/9/2018

Project Engineering Cost to Date $30,290 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $30,290

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$572,692

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 040302020 Category Description Program Identifier

Highway FM 224 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County San Jacinto 2

From Limit SH 156 To Limit SH 156 3

Construction Cost/Estimate $139,272 TIER 2 4

Description Texturize Shoulders (profile Centerline Markings) 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 39.71 Total Score 70.00 7

Project Length 7.722 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/31/2016 Start Design Actual 10/31/2016

Received ENV Clearance Target 3/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 3/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/17/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$139,272

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 040401030 Category Description Program Identifier

Highway US 183 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Wichita Falls County Throckmorton 2

From Limit 0.027 MI N OF US 283 To Limit 0.190 MI S OF US 283 3

Construction Cost/Estimate $91,208 TIER 2 4

Description Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 25.00 Total Score 65.00 7

Project Length 0.217 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$91,208

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 040402036 Category Description Program Identifier

Highway US 183 Status Under Development 1 Category 11 - District 
Discretionary (2111)

District Brownwood County Stephens 2 Category 1 - Preventative 
Maintenance & Rehab (2101)

From Limit FM 287, S To Limit US 180 3

Construction Cost/Estimate $3,950,000 TIER NA 4

Description Rehabilitate Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.857 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $44,582 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $44,582

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,640,000

$310,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 040402037 Category Description Program Identifier

Highway US 183 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Brownwood County Stephens 2

From Limit FM 287,SOUTH To Limit US 180 3

Construction Cost/Estimate $35,659 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 12.79 Total Score 63.75 7

Project Length 0.856 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$32,659

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 040402038 Category Description Program Identifier

Highway US 183 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Brownwood County Stephens 2

From Limit THROCKMORTON 
COUNTY LINE

To Limit 1 MI N OF HUBBARD CREEK 3

Construction Cost/Estimate $337,199 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 12.79 Total Score 70.35 7

Project Length 8.097 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$337,199

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 040501025 Category Description Program Identifier

Highway SH 158 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District San Angelo County Glasscock 2

From Limit 0.3 MILES EAST OF RM 
33

To Limit STERLING COUNTY LINE 3

Construction Cost/Estimate $8,700,000 TIER NA 4

Description Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.407 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 8/4/2016 Design 30% Complete Actual 8/4/2016

Design 60% Complete Target 9/15/2016 Design 60% Complete Actual 9/20/2016

Design 100% Complete Target 11/23/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/5/2016 Start Design Actual 7/5/2016

Received ENV Clearance Target 1/6/2023 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/6/2023

Project Engineering Cost to Date $13,015 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $13,015

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 040502024 Category Description Program Identifier

Highway SH 158 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1412)

District San Angelo County Sterling 2

From Limit GLASSCOCK COUNTY 
LINE

To Limit US 87 3

Construction Cost/Estimate $22,606,154 TIER NA 4

Description Grading, Base, Structures, Surfacing 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.444 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Casey McGee, P.E. Contact Phone (325)653-5811 10

Construction Company Contact PRICE CONSTRUCTION, LTD.

Design 30% Complete Target 5/13/2013 Design 30% Complete Actual 5/13/2013

Design 60% Complete Target 6/24/2013 Design 60% Complete Actual 6/24/2013

Design 100% Complete Target 7/22/2013 Design 100% Complete Actual 8/14/2013

Notice to Proceed Date 1/17/2014 Work Begin Date 2/20/2014

Percent of Time Used 105.12 Percent of Budget Used 97.10

Start Design Target 3/4/2013 Start Design Actual 3/4/2013

Received ENV Clearance Target 9/11/2013 Received ENV Clearance Actual 8/15/2013

Utility Coordination Target 7/22/2013 Utility Coordination Actual 8/14/2013

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/15/2013 Project Ready to Bid Target 9/11/2013

Project Engineering Cost to Date $117,333 Construction Cost  to Date $43,270,340

Construction Engineering Cost to 
Date

$1,244,898 Total Cost to Date $44,632,571

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$20,839,593

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 10758



Project ID 040502026 Category Description Program Identifier

Highway SH 158 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District San Angelo County Sterling 2

From Limit GLASSCOCK COUNTY 
LINE

To Limit US 87 3

Construction Cost/Estimate $9,400,000 TIER NA 4

Description Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.444 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 8/4/2016 Design 30% Complete Actual 8/4/2016

Design 60% Complete Target 9/15/2016 Design 60% Complete Actual 9/20/2016

Design 100% Complete Target 11/23/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/5/2016 Start Design Actual 7/5/2016

Received ENV Clearance Target 1/6/2023 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/6/2023

Project Engineering Cost to Date $16,063 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $16,063

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 040602033 Category Description Program Identifier

Highway SH 158 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District San Angelo County Coke 2

From Limit STERLING COUNTY 
LINE

To Limit SH 208 3

Construction Cost/Estimate $661,403 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 21.830 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lewis Nowlin, P.E. Contact Phone (325)446-2413 10

Construction Company Contact COX PAVING OF TEXAS, INC.

Design 30% Complete Target 6/5/2015 Design 30% Complete Actual 6/5/2015

Design 60% Complete Target 7/24/2015 Design 60% Complete Actual 7/24/2015

Design 100% Complete Target 9/11/2015 Design 100% Complete Actual 9/2/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 5/23/2016

Percent of Time Used 52.31 Percent of Budget Used 106.35

Start Design Target 5/1/2015 Start Design Actual 5/1/2015

Received ENV Clearance Target 9/11/2015 Received ENV Clearance Actual 9/16/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/16/2015 Project Ready to Bid Target 9/11/2015

Project Engineering Cost to Date $6,541 Construction Cost  to Date $1,460,366

Construction Engineering Cost to 
Date

$11,838 Total Cost to Date $1,478,746

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$828,455

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 040701020 Category Description Program Identifier

Highway US 277 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District San Angelo County Coke 2

From Limit RUNNELS COUNTY 
LINE

To Limit SH 70 3

Construction Cost/Estimate $188,236 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.903 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lewis Nowlin, P.E. Contact Phone (325)446-2413 10

Construction Company Contact COX PAVING OF TEXAS, INC.

Design 30% Complete Target 6/5/2015 Design 30% Complete Actual 6/5/2015

Design 60% Complete Target 7/24/2015 Design 60% Complete Actual 7/24/2015

Design 100% Complete Target 9/11/2015 Design 100% Complete Actual 9/2/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 5/23/2016

Percent of Time Used 52.31 Percent of Budget Used 106.35

Start Design Target 5/1/2015 Start Design Actual 5/1/2015

Received ENV Clearance Target 9/11/2015 Received ENV Clearance Actual 9/16/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/16/2015 Project Ready to Bid Target 9/11/2015

Project Engineering Cost to Date $18,292 Construction Cost  to Date $393,959

Construction Engineering Cost to 
Date

$3,194 Total Cost to Date $415,445

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$148,120

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 040702016 Category Description Program Identifier

Highway US 277 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District San Angelo County Runnels 2

From Limit NOLAN COUNTY LINE To Limit COKE COUNTY LINE 3

Construction Cost/Estimate $159,000 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 22.35 Total Score 71.10 7

Project Length 4.790 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$159,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 10766



Project ID 040705025 Category Description Program Identifier

Highway US 277 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Abilene County Taylor 2

From Limit 5 MILES NORTH OF FM 
89

To Limit 2.6 MILES NORTH OF FM 1086 3

Construction Cost/Estimate $98,211 TIER NA 4

Description Texturize Shoulders (rolled In Or Milled In), Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.177 (mi) Estimated Completed Date 4/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Wayne Ekdahl Contact Phone (325)690-9821 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target 4/6/2015 Design 30% Complete Actual 4/1/2015

Design 60% Complete Target 5/19/2015 Design 60% Complete Actual 5/4/2015

Design 100% Complete Target 7/16/2015 Design 100% Complete Actual 6/26/2015

Notice to Proceed Date 10/21/2015 Work Begin Date 2/22/2016

Percent of Time Used 39.47 Percent of Budget Used 96.26

Start Design Target 2/23/2015 Start Design Actual 2/23/2015

Received ENV Clearance Target 7/2/2015 Received ENV Clearance Actual 7/10/2015

Utility Coordination Target 6/17/2015 Utility Coordination Actual 4/1/2015

Right of Way Coordination Target 6/17/2015 Right of Way Coordination Actual 4/1/2015

Project Ready to Bid Actual 7/10/2015 Project Ready to Bid Target 7/16/2015

Project Engineering Cost to Date $6,794 Construction Cost  to Date $194,148

Construction Engineering Cost to 
Date

$811 Total Cost to Date $201,752

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$131,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 040705027 Category Description Program Identifier

Highway US 277 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Abilene County Taylor 2

From Limit 1.6 MI N OF FM 89 To Limit 0.671 MI N OF FM 89 3

Construction Cost/Estimate $845,754 TIER 1 4

Description Led Flashing Chevrons & High Friction Surface Treatment 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 63.53 Total Score 79.60 7

Project Length 0.929 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 8/5/2016 Design 30% Complete Actual 9/7/2016

Design 60% Complete Target 11/7/2016 Design 60% Complete Actual 11/2/2016

Design 100% Complete Target 1/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/13/2016 Start Design Actual 4/13/2016

Received ENV Clearance Target 1/13/2017 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/13/2017

Project Engineering Cost to Date $3,643 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,643

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$944,868

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 10770



Project ID 040705028 Category Description Program Identifier

Highway US 277 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Abilene County Taylor 2

From Limit 1480' SOUTH OF CR 
208

To Limit FM 89 3

Construction Cost/Estimate $297,222 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.423 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 7/11/2016 Design 30% Complete Actual 9/5/2016

Design 60% Complete Target 8/8/2016 Design 60% Complete Actual 9/26/2016

Design 100% Complete Target 10/4/2016 Design 100% Complete Actual 10/4/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/6/2016 Start Design Actual 6/6/2016

Received ENV Clearance Target 10/4/2016 Received ENV Clearance Actual 9/29/2016

Utility Coordination Target 10/4/2016 Utility Coordination Actual 9/14/2016

Right of Way Coordination Target 10/4/2016 Right of Way Coordination Actual 9/14/2016

Project Ready to Bid Actual 10/4/2016 Project Ready to Bid Target 10/4/2016

Project Engineering Cost to Date $721 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $721

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$439,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 040706043 Category Description Program Identifier

Highway US 277 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Abilene County Taylor 2

From Limit 0.405 MI N OF FM 1235 To Limit 5 MI N OF FM 89 3

Construction Cost/Estimate $58,928 TIER 2 4

Description Milled Edgeline And Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 24.56 Total Score 64.85 7

Project Length 4.092 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$58,928

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 040801041 Category Description Program Identifier

Highway SH 159 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Yoakum County Fayette 2

From Limit SH 237 To Limit AUSTIN C/L 3

Construction Cost/Estimate $415,418 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 16.139 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/9/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/4/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 7/29/2016 Received ENV Clearance Actual 7/8/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$596,308

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 10776



Project ID 040802045 Category Description Program Identifier

Highway SH 159 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1512SW)

SW

District Yoakum County Austin 2

From Limit FM 109 To Limit SH 36 3

Construction Cost/Estimate $11,278,713 TIER NA 4

Description Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.079 (mi) Estimated Completed Date 1/31/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Ryan Simper, P.E. Contact Phone (979)532-3141 10

Construction Company Contact KNIFE RIVER CORPORATION - SOUTH

Design 30% Complete Target 9/18/2013 Design 30% Complete Actual 9/18/2013

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 10/10/2014 Design 100% Complete Actual 10/6/2014

Notice to Proceed Date 2/10/2015 Work Begin Date 7/13/2015

Percent of Time Used 43.17 Percent of Budget Used 52.20

Start Design Target 6/3/2013 Start Design Actual 6/3/2013

Received ENV Clearance Target 10/8/2014 Received ENV Clearance Actual 9/4/2014

Utility Coordination Target 10/10/2014 Utility Coordination Actual 10/6/2014

Right of Way Coordination Target 10/10/2014 Right of Way Coordination Actual 10/6/2014

Project Ready to Bid Actual 10/6/2014 Project Ready to Bid Target 10/10/2014

Project Engineering Cost to Date $953,302 Construction Cost  to Date $11,517,558

Construction Engineering Cost to 
Date

$31,611 Total Cost to Date $12,502,471

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$13,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 040802046 Category Description Program Identifier

Highway SH 159 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

ON

District Yoakum County Austin 2

From Limit EAST MILL CREEK To Limit STR # 130080040802024 3

Construction Cost/Estimate $7,341,600 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 64.71 Total Score 79.50 7

Project Length 0.520 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 9/1/2016 Design 30% Complete Actual 10/7/2016

Design 60% Complete Target 3/16/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 12/15/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/8/2016 Start Design Actual 4/8/2016

Received ENV Clearance Target 7/11/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 12/15/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 12/15/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 12/15/2017

Project Engineering Cost to Date $455,702 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $455,702

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,341,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 040805026 Category Description Program Identifier

Highway FM 529 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Yoakum County Austin 2

From Limit 3.9 MI E OF SH 159
(WAAK RD)

To Limit FM 331 3

Construction Cost/Estimate $270,397 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 34.56 Total Score 61.25 7

Project Length 3.024 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,112 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,112

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$270,397

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 040805027 Category Description Program Identifier

Highway FM 331 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Yoakum County Austin 2

From Limit FM 529 To Limit SH 36 3

Construction Cost/Estimate $149,040 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.875 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/9/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/4/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 7/29/2016 Received ENV Clearance Actual 7/8/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$117,671

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 041001029 Category Description Program Identifier

Highway US 69 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Paris County Grayson 2

From Limit SS 503 To Limit US 82 3

Construction Cost/Estimate $978,760 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 34.56 Total Score 61.25 7

Project Length 10.133 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$978,760

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 041001030 Category Description Program Identifier

Highway US 69 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Paris County Grayson 2

From Limit SS 503 AND US 69 
INTERSECTION

To Limit 2.661 MI N OF SH 56 3

Construction Cost/Estimate $60,743 TIER 2 4

Description Milled Edgeline Rumble Strips, Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 52.94 Total Score 74.50 7

Project Length 9.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$60,743

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 10788



Project ID 041001031 Category Description Program Identifier

Highway US 69 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Paris County Grayson 2

From Limit SS 503 To Limit US 82 3

Construction Cost/Estimate $406,440 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 38.97 Total Score 69.75 7

Project Length 10.161 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$406,440

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 10790



Project ID 041001032 Category Description Program Identifier

Highway US 69 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Paris County Grayson 2

From Limit AT SS 503 To Limit . 3

Construction Cost/Estimate $108,544 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 37.06 Total Score 69.10 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$108,544

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 041002032 Category Description Program Identifier

Highway US 69 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Paris County Grayson 2

From Limit US 82 To Limit SH 56 3

Construction Cost/Estimate $164,205 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 45.88 Total Score 65.10 7

Project Length 1.700 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$164,205

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 041002033 Category Description Program Identifier

Highway SH 160 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Paris County Grayson 2

From Limit 0.439 MI S OF US 69 To Limit COLLIN COUNTY LINE 3

Construction Cost/Estimate $38,620 TIER NA 4

Description Texturize Shoulders, Rolled Or Milled In, Centerline And Texturing 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.802 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target 3/22/2016 Design 30% Complete Actual 3/22/2016

Design 60% Complete Target 4/4/2016 Design 60% Complete Actual 4/4/2016

Design 100% Complete Target 6/2/2016 Design 100% Complete Actual 6/2/2016

Notice to Proceed Date 8/11/2016 Work Begin Date 9/27/2016

Percent of Time Used 57.14 Percent of Budget Used 16.08

Start Design Target 3/17/2016 Start Design Actual 3/17/2016

Received ENV Clearance Target 3/17/2016 Received ENV Clearance Actual 5/24/2016

Utility Coordination Target 5/13/2016 Utility Coordination Actual 6/2/2016

Right of Way Coordination Target 5/13/2016 Right of Way Coordination Actual 6/2/2016

Project Ready to Bid Actual 6/2/2016 Project Ready to Bid Target 6/2/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $12,164

Construction Engineering Cost to 
Date

$821 Total Cost to Date $12,985

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$43,317

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 041002034 Category Description Program Identifier

Highway US 69 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Paris County Grayson 2

From Limit 1.27 MI S OF SH 56 To Limit 1.217 MI N OF SH 11 3

Construction Cost/Estimate $32,253 TIER 2 4

Description Milled Edgeline Rumble Strips, Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 25.29 Total Score 65.10 7

Project Length 4.885 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$32,253

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 041002035 Category Description Program Identifier

Highway US 69 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Paris County Grayson 2

From Limit SH 56 To Limit SH 160 3

Construction Cost/Estimate $113,354 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 25.29 Total Score 65.10 7

Project Length 7.375 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 9/26/2016 Design 30% Complete Actual 11/2/2016

Design 60% Complete Target 10/24/2016 Design 60% Complete Actual 12/4/2016

Design 100% Complete Target 11/21/2016 Design 100% Complete Actual 12/16/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2016 Start Design Actual 8/6/2016

Received ENV Clearance Target 12/9/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 11/21/2016 Utility Coordination Actual 12/9/2016

Right of Way Coordination Target 11/21/2016 Right of Way Coordination Actual 12/9/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target 12/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$556,595

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 041002036 Category Description Program Identifier

Highway US 69 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Paris County Grayson 2

From Limit US 82 To Limit SH 56 3

Construction Cost/Estimate $67,680 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 1.692 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$67,680

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 041003018 Category Description Program Identifier

Highway SH 160 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Dallas County Collin 2

From Limit SH 78 To Limit GRAYSON COUNTY LINE 3

Construction Cost/Estimate $87,369 TIER NA 4

Description Seal Coat, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.521 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name David Morren, P.E. Contact Phone (214)319-3574 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 6/8/2015

Design 60% Complete Target TBD Design 60% Complete Actual 6/8/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/3/2015 Work Begin Date 2/25/2016

Percent of Time Used 98.03 Percent of Budget Used 89.11

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/8/2015

Utility Coordination Target TBD Utility Coordination Actual 7/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/13/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $169,363

Construction Engineering Cost to 
Date

$701 Total Cost to Date $170,063

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$82,368

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 041203035 Category Description Program Identifier

Highway SH 163 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District San Angelo County Crockett 2

From Limit 0.6 MI N OF US 190 To Limit 0.82 MI N OF IH 10 3

Construction Cost/Estimate $304,868 TIER 1 4

Description Centerline And Shoulder Texturing 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 48.82 Total Score 80.85 7

Project Length 14.312 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 1/2/2017 Design 30% Complete Actual 7/31/2015

Design 60% Complete Target 2/21/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 5/17/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/3/2016 Start Design Actual 7/31/2015

Received ENV Clearance Target 6/9/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 5/17/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 5/17/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/9/2017

Project Engineering Cost to Date $1,162 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,162

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$304,868

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 041204029 Category Description Program Identifier

Highway SH 163 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District San Angelo County Crockett 2

From Limit GURLEY DRAW 
BRIDGE

To Limit RM 1973 3

Construction Cost/Estimate $522,810 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 27.94 Total Score 68.90 7

Project Length 14.052 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 4/29/2016 Design 30% Complete Actual 4/29/2016

Design 60% Complete Target 8/1/2016 Design 60% Complete Actual 8/1/2016

Design 100% Complete Target 10/5/2016 Design 100% Complete Actual 10/7/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/4/2016 Start Design Actual 1/4/2016

Received ENV Clearance Target 11/10/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/24/2016 Project Ready to Bid Target 11/10/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$488,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 041302032 Category Description Program Identifier

Highway SH 164 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Waco County Limestone 2

From Limit MCLENNAN CO LINE To Limit SH 14 3

Construction Cost/Estimate $789,342 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 25.00 Total Score 74.50 7

Project Length 16.999 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/16/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/3/2017 Start Design Actual TBD

Received ENV Clearance Target 5/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 6/16/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 6/16/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/3/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,009,242

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 041305029 Category Description Program Identifier

Highway SH 164 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Bryan County Freestone 2

From Limit LIMESTONE COUNTY 
LINE

To Limit 1.5 MILES WEST OF FM 80 3

Construction Cost/Estimate $103,616 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.031 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 12/13/2014

Design 60% Complete Target TBD Design 60% Complete Actual 4/1/2015

Design 100% Complete Target TBD Design 100% Complete Actual 7/15/2015

Notice to Proceed Date 10/21/2015 Work Begin Date 6/15/2016

Percent of Time Used 117.65 Percent of Budget Used 96.70

Start Design Target TBD Start Design Actual 11/20/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/16/2015

Utility Coordination Target TBD Utility Coordination Actual 12/13/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/16/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $184,743

Construction Engineering Cost to 
Date

$2,608 Total Cost to Date $187,351

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$120,843

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 041305030 Category Description Program Identifier

Highway SH 164 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Freestone 2

From Limit 1.5 MILES WEST OF FM 
80 SOUTH

To Limit LEON COUNTY LINE 3

Construction Cost/Estimate $313,370 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.724 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$5 Total Cost to Date $5

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$380,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 041401001 Category Description Program Identifier

Highway SH 165 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Austin County Travis 2

From Limit 11TH ST To Limit COMAL ST 3

Construction Cost/Estimate $1,500,000 TIER 2 4

Description Widen Roadway 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 25.00 Total Score 65.00 7

Project Length 0.512 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $24,917 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $24,917

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 041501025 Category Description Program Identifier

Highway SH 118 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District El Paso County Jeff Davis 2

From Limit 15.219 MI N OF SH 17 To Limit SH 17 3

Construction Cost/Estimate $221,701 TIER 2 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 35.29 Total Score 68.50 7

Project Length 15.219 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$221,701

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 041502026 Category Description Program Identifier

Highway SH 166 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District El Paso County Jeff Davis 2

From Limit JCT OF SH 118 To Limit 8.609 MI S OF SH 118 3

Construction Cost/Estimate $2,500,000 TIER 1 4

Description Widening Of Roadway 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2020 6

Strategic Score 51.47 Total Score 83.50 7

Project Length 8.609 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 1/22/2014 Design 30% Complete Actual 1/22/2014

Design 60% Complete Target 3/7/2014 Design 60% Complete Actual 3/19/2014

Design 100% Complete Target 7/17/2014 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/25/2013 Start Design Actual 10/25/2013

Received ENV Clearance Target 8/4/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 4/22/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 11/26/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/26/2014

Project Engineering Cost to Date $923,965 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $923,965

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,755,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 041503020 Category Description Program Identifier

Highway SH 166 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District El Paso County Jeff Davis 2

From Limit 8.609 MI S OF SH 118 To Limit FM 505 3

Construction Cost/Estimate $2,402,439 TIER NA 4

Description Widening Of Roadway 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.395 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,916 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,916

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,402,439

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 041503021 Category Description Program Identifier

Highway SH 166 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District El Paso County Jeff Davis 2

From Limit 8.609 MI S OF SH 118 To Limit 9.462 MI E OF RM 505 3

Construction Cost/Estimate $188,280 TIER NA 4

Description Install Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 20.780 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chris Weber, P.E. Contact Phone (432)837-7800 10

Construction Company Contact HJC FARMS, INC.

Design 30% Complete Target 5/2/2016 Design 30% Complete Actual 5/2/2016

Design 60% Complete Target 5/3/2016 Design 60% Complete Actual 5/3/2016

Design 100% Complete Target 5/20/2016 Design 100% Complete Actual 5/27/2016

Notice to Proceed Date 9/15/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 3/8/2016 Start Design Actual 4/1/2016

Received ENV Clearance Target 6/16/2016 Received ENV Clearance Actual 5/12/2016

Utility Coordination Target 4/18/2016 Utility Coordination Actual 5/16/2016

Right of Way Coordination Target 6/17/2016 Right of Way Coordination Actual 5/13/2016

Project Ready to Bid Actual 6/17/2016 Project Ready to Bid Target 6/17/2016

Project Engineering Cost to Date $61,738 Construction Cost  to Date $46

Construction Engineering Cost to 
Date

$236 Total Cost to Date $62,020

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$146,268

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 041801034 Category Description Program Identifier

Highway SH 171 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Waco County Hill 2

From Limit SH 22 To Limit FM 308 3

Construction Cost/Estimate $483,815 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.577 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$712,764

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 041802034 Category Description Program Identifier

Highway SH 171 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Waco County Hill 2

From Limit FM 308 To Limit SH 31 3

Construction Cost/Estimate $323,474 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.979 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$452,186

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 041803024 Category Description Program Identifier

Highway SH 171 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Waco County Hill 2

From Limit FM 2719 To Limit SH 22 3

Construction Cost/Estimate $726,638 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 33.09 Total Score 74.75 7

Project Length 12.239 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/16/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/3/2017 Start Design Actual TBD

Received ENV Clearance Target 5/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 6/16/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 6/16/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/3/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$726,638

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 041901018 Category Description Program Identifier

Highway SH 171 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Waco County Hill 2

From Limit SH 31 To Limit LIMESTONE CO LINE 3

Construction Cost/Estimate $175,750 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.517 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$243,798

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 041902041 Category Description Program Identifier

Highway SH 171 Status Construction Scheduled 1 Category 1 - Proposition 1 
(16P101)

16S

District Waco County Limestone 2 Category 11 - Proposition 1 
(16P111)

16S

From Limit US 84 To Limit CITY OF COOLIDGE 3

Construction Cost/Estimate $3,653,777 TIER NA 4

Description Underseal/overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.056 (mi) Estimated Completed Date 7/27/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Duncan, P.E. Contact Phone (254)582-5432 10

Construction Company Contact KNIFE RIVER CORPORATION - SOUTH

Design 30% Complete Target 2/7/2013 Design 30% Complete Actual 2/7/2013

Design 60% Complete Target 2/15/2013 Design 60% Complete Actual 2/15/2013

Design 100% Complete Target 3/1/2013 Design 100% Complete Actual 3/1/2013

Notice to Proceed Date 3/14/2016 Work Begin Date 5/24/2016

Percent of Time Used 157.14 Percent of Budget Used 102.20

Start Design Target 1/31/2013 Start Design Actual 1/31/2013

Received ENV Clearance Target 3/1/2013 Received ENV Clearance Actual 3/1/2013

Utility Coordination Target 3/1/2013 Utility Coordination Actual 3/1/2013

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/6/2013

Project Engineering Cost to Date $68,096 Construction Cost  to Date $8,116,024

Construction Engineering Cost to 
Date

$91,227 Total Cost to Date $8,275,348

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,410,000

$1,243,778

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 042001040 Category Description Program Identifier

Highway SH 172 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Yoakum County Jackson 2

From Limit BAKER STREET IN 
GANADO

To Limit WASHINGTON STREET IN LA WARD 3

Construction Cost/Estimate $462,395 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 19.71 Total Score 56.20 7

Project Length 12.864 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 1/6/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 3/3/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 4/28/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/7/2016 Start Design Actual TBD

Received ENV Clearance Target 6/16/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 6/16/2017 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/16/2017

Project Engineering Cost to Date $2,995 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,995

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 10835



Category Amount

$462,395

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 042002043 Category Description Program Identifier

Highway SH 172 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Yoakum County Jackson 2

From Limit WASHINGTON STREET 
IN LA WARD

To Limit SH 35 3

Construction Cost/Estimate $311,826 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 19.41 Total Score 56.10 7

Project Length 8.667 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 1/6/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 3/3/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 4/28/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/7/2016 Start Design Actual TBD

Received ENV Clearance Target 6/16/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 6/16/2017 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/16/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$311,826

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 042101045 Category Description Program Identifier

Highway SH 173 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District San Antonio County Medina 2

From Limit CR 761 To Limit SH 132 3

Construction Cost/Estimate $3,267,720 TIER 3 4

Description Overlay & Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 27.50 Total Score 39.45 7

Project Length 1.858 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,376,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 042104031 Category Description Program Identifier

Highway SH 173 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District San Antonio County Atascosa 2

From Limit FRIO COUNTY LINE To Limit SH 16 3

Construction Cost/Estimate $162,413 TIER NA 4

Description Place Inverted Profile Pavement Markings Along Edgelines 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 16.224 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Coward, P.E. Contact Phone (830)257-8444 10

Construction Company Contact L&L COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual 11/2/2015

Design 100% Complete Target TBD Design 100% Complete Actual 1/6/2016

Notice to Proceed Date 4/21/2016 Work Begin Date TBD

Percent of Time Used 34.88 Percent of Budget Used 100.00

Start Design Target TBD Start Design Actual 9/28/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 1/28/2016

Utility Coordination Target TBD Utility Coordination Actual 12/4/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 1/6/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,186 Construction Cost  to Date $332,252

Construction Engineering Cost to 
Date

$8,758 Total Cost to Date $343,196

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$341,094

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 042105030 Category Description Program Identifier

Highway SH 173 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District San Antonio County Kerr 2

From Limit AT RIVER ROAD To Limit . 3

Construction Cost/Estimate $52,139 TIER NA 4

Description Modernize Intersection Flashing Beacon And Install Advance Warning Signals/signs And Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.240 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Daniel L. Stacks, P.E. Contact Phone 10

Construction Company Contact THE LEVY COMPANY, L.P.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/12/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$85,050

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 042105031 Category Description Program Identifier

Highway SH 173 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District San Antonio County Kerr 2

From Limit LOOP 534 To Limit FM 2771 3

Construction Cost/Estimate $132,588 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.827 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/5/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $411 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$1 Total Cost to Date $412

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$212,750

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 042106019 Category Description Program Identifier

Highway SH 173 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District San Antonio County Bandera 2

From Limit KERR C/L To Limit FM 3240 3

Construction Cost/Estimate $365,769 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.454 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/5/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $823 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$2 Total Cost to Date $824

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$555,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 042107014 Category Description Program Identifier

Highway SH 173 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District San Antonio County Bandera 2

From Limit 0.18 MILES SOUTH OF 
SH 16

To Limit BANDERA/MEDINA C/L 3

Construction Cost/Estimate $305,502 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.202 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 5/6/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/3/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/15/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 4/18/2016

Percent of Time Used 115.09 Percent of Budget Used 102.54

Start Design Target TBD Start Design Actual 1/2/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/17/2015

Utility Coordination Target TBD Utility Coordination Actual 9/15/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 9/15/2015

Project Ready to Bid Actual 9/17/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $631,608

Construction Engineering Cost to 
Date

$2,741 Total Cost to Date $634,348

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$361,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 042108034 Category Description Program Identifier

Highway SH 173 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District San Antonio County Medina 2

From Limit FM 2696 To Limit BANDERA COUNTY LINE 3

Construction Cost/Estimate $603,154 TIER 2 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 32.35 Total Score 67.50 7

Project Length 11.970 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$603,154

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 042203037 Category Description Program Identifier

Highway US 67 Status Under Development 1 Category 11- District 
Discretionary (2511)

CNG

District Fort Worth County Johnson 2

From Limit PARK ROAD 21, EAST To Limit FM 1434 3

Construction Cost/Estimate $6,600,000 TIER NA 4

Description Reconstruct 2 Lane To 4 Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.800 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $310,883 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $310,883

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 042203073 Category Description Program Identifier

Highway BU 67-M Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PMT

District Fort Worth County Johnson 2

From Limit GRANBURY/PRAIRIE 
INTERSECTION

To Limit US 67 3

Construction Cost/Estimate $1,839,574 TIER NA 4

Description Wedge Mill, Seal, 2 Inches Hmac Overlay Signal Work 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.322 (mi) Estimated Completed Date 6/6/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Randy Bowers, P.E. Contact Phone (817)202-2900 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target 10/9/2014 Design 30% Complete Actual 10/9/2014

Design 60% Complete Target 9/3/2015 Design 60% Complete Actual 9/3/2015

Design 100% Complete Target 9/4/2015 Design 100% Complete Actual 9/4/2015

Notice to Proceed Date 3/2/2016 Work Begin Date 4/1/2016

Percent of Time Used 27.10 Percent of Budget Used 85.94

Start Design Target 3/31/2014 Start Design Actual 3/31/2014

Received ENV Clearance Target 2/25/2016 Received ENV Clearance Actual 11/23/2015

Utility Coordination Target 11/2/2015 Utility Coordination Actual 11/4/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/23/2015 Project Ready to Bid Target 3/10/2016

Project Engineering Cost to Date $27,825 Construction Cost  to Date $3,363,965

Construction Engineering Cost to 
Date

$352,063 Total Cost to Date $3,743,853

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,610,413

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 042203078 Category Description Program Identifier

Highway PR 21 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Fort Worth County Johnson 2

From Limit FM 1434 To Limit US 67 3

Construction Cost/Estimate $295,084 TIER 2 4

Description Seal Coat Main Lanes And Shoulders Fy 17 Seal Coat Program 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 27.21 Total Score 52.55 7

Project Length 6.166 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$242,095

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 042203079 Category Description Program Identifier

Highway US 67 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TDC

District Fort Worth County Johnson 2

From Limit LAKE CLEBURNE To Limit PR 21 3

Construction Cost/Estimate $263,800 TIER 2 4

Description Seal Coat Main Lanes And Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 47.35 Total Score 59.40 7

Project Length 2.040 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$225,917

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 042203080 Category Description Program Identifier

Highway US 67 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Fort Worth County Johnson 2

From Limit PR 21 To Limit BU 67 3

Construction Cost/Estimate $2,046,750 TIER NA 4

Description Construct Super 2 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.700 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,046,750

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 042301014 Category Description Program Identifier

Highway SH 59 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Wichita Falls County Montague 2

From Limit US 82 To Limit 0.117 MI E OF SH 175 3

Construction Cost/Estimate $64,094 TIER NA 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.409 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael D. Hallum, P.E. Contact Phone (940)665-5071 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 4/24/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/14/2015

Design 100% Complete Target TBD Design 100% Complete Actual 6/5/2015

Notice to Proceed Date 3/29/2016 Work Begin Date 10/20/2016

Percent of Time Used 90.00 Percent of Budget Used 86.61

Start Design Target TBD Start Design Actual 4/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/20/2015

Utility Coordination Target TBD Utility Coordination Actual 6/1/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 4/23/2015

Project Ready to Bid Actual 7/1/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,482 Construction Cost  to Date $71,031

Construction Engineering Cost to 
Date

$62 Total Cost to Date $72,575

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$97,223

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 042301015 Category Description Program Identifier

Highway SH 59 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Wichita Falls County Montague 2

From Limit US 82 (SAINT JO) To Limit SH 175 (MONTAGUE) 3

Construction Cost/Estimate $6,200,000 TIER NA 4

Description Widen Pavement And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.550 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 042302021 Category Description Program Identifier

Highway FM 677 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Wichita Falls County Montague 2

From Limit 0.5 MI SOUTH OF SP 
677

To Limit FM 1956 3

Construction Cost/Estimate $142,532 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 5.520 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$142,532

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 042302022 Category Description Program Identifier

Highway FM 677 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Wichita Falls County Montague 2

From Limit END OF STATE 
MAINTENANCE

To Limit FM 677(ALONG FS 677) 3

Construction Cost/Estimate $7,000 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 19.12 Total Score 63.00 7

Project Length 0.268 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 042401048 Category Description Program Identifier

Highway SH 31 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1412)

District Tyler County Smith 2

From Limit FM 757, E To Limit 2.5 MI W OF FM 2767(NR MULEY 
BRC),E

3

Construction Cost/Estimate $4,674,019 TIER NA 4

Description Widen 2 Ln Roadway To SupeR-2 (3 Lane) Criteria 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.758 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Shane Cunningham, P.E. Contact Phone (903)509-9066 10

Construction Company Contact REYNOLDS & KAY, LTD.

Design 30% Complete Target 10/21/2013 Design 30% Complete Actual 10/25/2013

Design 60% Complete Target 2/4/2014 Design 60% Complete Actual 2/7/2014

Design 100% Complete Target 5/30/2014 Design 100% Complete Actual 4/24/2014

Notice to Proceed Date 10/29/2014 Work Begin Date 11/18/2014

Percent of Time Used 79.27 Percent of Budget Used 60.25

Start Design Target 4/19/2013 Start Design Actual 4/19/2013

Received ENV Clearance Target 4/22/2013 Received ENV Clearance Actual 4/22/2013

Utility Coordination Target 5/30/2014 Utility Coordination Actual 5/30/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/24/2014 Project Ready to Bid Target 5/30/2014

Project Engineering Cost to Date $1,047,575 Construction Cost  to Date $4,912,817

Construction Engineering Cost to 
Date

$227,765 Total Cost to Date $6,188,157

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 042401050 Category Description Program Identifier

Highway SH 31 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1412)

District Tyler County Smith 2

From Limit 2.5 MI W OF FM 2767
(NR MULEY BRC),E

To Limit 0.9 MI W OF FM 2767 (GREGG C/L) 3

Construction Cost/Estimate $952,148 TIER NA 4

Description Widen 2 Ln Roadway To SupeR-2 (3 Lane) Criteria 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.579 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Shane Cunningham, P.E. Contact Phone (903)509-9066 10

Construction Company Contact REYNOLDS & KAY, LTD.

Design 30% Complete Target 10/21/2013 Design 30% Complete Actual 10/25/2013

Design 60% Complete Target 2/4/2014 Design 60% Complete Actual 2/7/2014

Design 100% Complete Target 5/30/2014 Design 100% Complete Actual 4/24/2014

Notice to Proceed Date 10/29/2014 Work Begin Date 11/18/2014

Percent of Time Used 79.27 Percent of Budget Used 60.25

Start Design Target 4/19/2013 Start Design Actual 4/19/2013

Received ENV Clearance Target 4/22/2013 Received ENV Clearance Actual 4/22/2013

Utility Coordination Target 5/30/2014 Utility Coordination Actual 5/30/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/24/2014 Project Ready to Bid Target 5/30/2014

Project Engineering Cost to Date $8,412 Construction Cost  to Date $1,177,670

Construction Engineering Cost to 
Date

$54,599 Total Cost to Date $1,240,680

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 042401052 Category Description Program Identifier

Highway SH 31 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Tyler County Smith 2

From Limit US 271/SH 155 
(BECKHAM), E

To Limit SL 323 IN TYLER 3

Construction Cost/Estimate $112,080 TIER NA 4

Description Seal Coat & Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.581 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paul Schneider, P.E. Contact Phone (903)569-2349 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target 7/6/2015 Design 30% Complete Actual 7/2/2015

Design 60% Complete Target 7/27/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 9/9/2015 Design 100% Complete Actual 9/8/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 8/1/2016

Percent of Time Used 117.35 Percent of Budget Used 87.40

Start Design Target 6/1/2015 Start Design Actual 6/1/2015

Received ENV Clearance Target 10/7/2015 Received ENV Clearance Actual 9/24/2015

Utility Coordination Target 8/24/2015 Utility Coordination Actual 8/25/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2015 Project Ready to Bid Target 9/9/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $208,739

Construction Engineering Cost to 
Date

$146 Total Cost to Date $208,885

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$104,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 042401053 Category Description Program Identifier

Highway SH 31 Status Construction Scheduled 1 Category 2U - Proposition 1 
(16P102)

16S

District Tyler County Smith 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

From Limit SL 323, IN TYLER, E To Limit FM 850 (E) 3

Construction Cost/Estimate $1,795,044 TIER NA 4

Description Plane And Resurface Roadway 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.946 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Shane Cunningham, P.E. Contact Phone (903)509-9066 10

Construction Company Contact REYNOLDS & KAY, LTD.

Design 30% Complete Target 3/15/2016 Design 30% Complete Actual 2/22/2016

Design 60% Complete Target 4/5/2016 Design 60% Complete Actual 3/3/2016

Design 100% Complete Target 5/11/2016 Design 100% Complete Actual 5/6/2016

Notice to Proceed Date 8/11/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 2/16/2016 Start Design Actual 2/16/2016

Received ENV Clearance Target 6/9/2016 Received ENV Clearance Actual 5/26/2016

Utility Coordination Target 4/27/2016 Utility Coordination Actual 4/25/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/6/2016 Project Ready to Bid Target 5/11/2016

Project Engineering Cost to Date $42,627 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$393 Total Cost to Date $43,020

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,300,000

$700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 042401054 Category Description Program Identifier

Highway SH 31 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Tyler County Smith 2

From Limit SL 323, IN TYLER, E To Limit 0.9 MI W OF FM 2767 (GREGG C/L) 3

Construction Cost/Estimate $100,000,000 TIER NA 4

Description Widen 2 Ln Road To 4 Ln Divided Hwy With Depressed Median 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 16.636 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 10879



Category Amount

$100,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 042402042 Category Description Program Identifier

Highway SH 31 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1412)

District Tyler County Gregg 2

From Limit 0.9 MI W OF FM 2767 
(SMITH C/L), E

To Limit FM 1639 3

Construction Cost/Estimate $2,176,616 TIER NA 4

Description Widen 2 Ln Roadway To SupeR-2 (3 Lane) Criteria 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.397 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Shane Cunningham, P.E. Contact Phone (903)509-9066 10

Construction Company Contact REYNOLDS & KAY, LTD.

Design 30% Complete Target 10/21/2013 Design 30% Complete Actual 10/25/2013

Design 60% Complete Target 2/4/2014 Design 60% Complete Actual 2/7/2014

Design 100% Complete Target 5/30/2014 Design 100% Complete Actual 4/24/2014

Notice to Proceed Date 10/29/2014 Work Begin Date 11/18/2014

Percent of Time Used 79.27 Percent of Budget Used 60.25

Start Design Target 4/19/2013 Start Design Actual 4/19/2013

Received ENV Clearance Target 4/22/2013 Received ENV Clearance Actual 4/22/2013

Utility Coordination Target 5/30/2014 Utility Coordination Actual 5/30/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/24/2014 Project Ready to Bid Target 5/30/2014

Project Engineering Cost to Date $514,831 Construction Cost  to Date $2,698,094

Construction Engineering Cost to 
Date

$125,088 Total Cost to Date $3,338,013

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 042402045 Category Description Program Identifier

Highway SH 31 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Tyler County Gregg 2

From Limit 0.9 MI W OF FM 2767 
(SMITH C/L), E

To Limit FM 1639 (BEGIN 4-LN) 3

Construction Cost/Estimate $20,000,000 TIER NA 4

Description Widen 2 Ln Road To 4 Ln Divided Hwy With Depressed Median 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.397 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$20,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 042407014 Category Description Program Identifier

Highway FM 2767 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Tyler County Smith 2

From Limit FM757, E To Limit 1 MI NW IF SH31 (GREGG C/L) 3

Construction Cost/Estimate $255,986 TIER 2 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 39.71 Total Score 70.00 7

Project Length 7.553 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target 6/17/2016 Design 30% Complete Actual 5/20/2016

Design 60% Complete Target 8/4/2016 Design 60% Complete Actual 6/16/2016

Design 100% Complete Target 10/5/2016 Design 100% Complete Actual 9/30/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 6/17/2016 Received ENV Clearance Actual 10/17/2016

Utility Coordination Target 9/21/2016 Utility Coordination Actual 9/13/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target 10/5/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$260,055

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 042407015 Category Description Program Identifier

Highway FM 2767 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Tyler County Smith 2

From Limit SL323, E To Limit FM2908 3

Construction Cost/Estimate $256,187 TIER 2 4

Description Sealcoat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 39.71 Total Score 56.80 7

Project Length 6.008 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target 6/17/2016 Design 30% Complete Actual 5/20/2016

Design 60% Complete Target 8/4/2016 Design 60% Complete Actual 6/16/2016

Design 100% Complete Target 10/5/2016 Design 100% Complete Actual 9/30/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 6/17/2016 Received ENV Clearance Actual 10/17/2016

Utility Coordination Target 9/21/2016 Utility Coordination Actual 9/13/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target 10/5/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$220,319

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 042408004 Category Description Program Identifier

Highway FM 2767 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Tyler County Gregg 2

From Limit 1 MI NW OF SH31 
(SMITH C/L), S

To Limit SH31 3

Construction Cost/Estimate $34,880 TIER 2 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 27.21 Total Score 65.75 7

Project Length 0.917 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target 6/17/2016 Design 30% Complete Actual 5/20/2016

Design 60% Complete Target 8/4/2016 Design 60% Complete Actual 6/16/2016

Design 100% Complete Target 10/5/2016 Design 100% Complete Actual 9/30/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 6/17/2016 Received ENV Clearance Actual 10/17/2016

Utility Coordination Target 9/21/2016 Utility Coordination Actual 9/13/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target 10/5/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$34,597

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 042501020 Category Description Program Identifier

Highway US 87 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Amarillo County Hartley 2

From Limit 1.161 MILES SE OF FM 
807

To Limit MOORE COUNTY LINE 3

Construction Cost/Estimate $115,334 TIER 2 4

Description Milled Edgeline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 27.06 Total Score 65.70 7

Project Length 12.476 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$115,334

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 042502036 Category Description Program Identifier

Highway US 87 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Amarillo County Moore 2

From Limit HARTLEY COUNTY 
LINE

To Limit 0.816 MILES WEST OF US 287 3

Construction Cost/Estimate $90,787 TIER 2 4

Description Milled Edgeline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 37.06 Total Score 69.10 7

Project Length 9.844 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$90,787

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 042601011 Category Description Program Identifier

Highway SH 179 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Bryan County Freestone 2

From Limit FM 553 To Limit SH 75 3

Construction Cost/Estimate $88,982 TIER 2 4

Description Safety Work Consisting Of Rolled Or Milled In Texture Shoulders And Centerline 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 19.12 Total Score 63.00 7

Project Length 7.645 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$88,982

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 042603041 Category Description Program Identifier

Highway FM 542 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Bryan County Leon 2

From Limit US 79 To Limit 0.50 MILES SOUTH OF CR 244 3

Construction Cost/Estimate $217,766 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.400 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 12/13/2014

Design 60% Complete Target TBD Design 60% Complete Actual 4/1/2015

Design 100% Complete Target TBD Design 100% Complete Actual 7/15/2015

Notice to Proceed Date 10/21/2015 Work Begin Date 6/15/2016

Percent of Time Used 117.65 Percent of Budget Used 96.70

Start Design Target TBD Start Design Actual 11/20/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/16/2015

Utility Coordination Target TBD Utility Coordination Actual 12/13/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/16/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $388,855

Construction Engineering Cost to 
Date

$5,489 Total Cost to Date $394,343

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$247,965

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 042603042 Category Description Program Identifier

Highway FM 542 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Leon 2

From Limit 9.075 MILES NORTH OF 
FM 3178

To Limit FM 3178 3

Construction Cost/Estimate $223,917 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.583 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$3 Total Cost to Date $3

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$270,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 042701037 Category Description Program Identifier

Highway FM 44 Status Construction Scheduled 1 Category 1 - Proposition 1 
(16P101)

16S

District Paris County Red River 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

From Limit FM 412 To Limit FM 911 3

Construction Cost/Estimate $4,147,743 TIER NA 4

Description Rehab 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.431 (mi) Estimated Completed Date 8/14/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Richard Harper, P.E. Contact Phone (903)737-4601 10

Construction Company Contact A. K. GILLIS & SONS, INC.

Design 30% Complete Target 5/12/2015 Design 30% Complete Actual 5/12/2015

Design 60% Complete Target 7/20/2015 Design 60% Complete Actual 7/20/2015

Design 100% Complete Target 12/23/2015 Design 100% Complete Actual 12/23/2015

Notice to Proceed Date 3/15/2016 Work Begin Date 4/25/2016

Percent of Time Used 61.95 Percent of Budget Used 60.04

Start Design Target 3/25/2015 Start Design Actual 3/25/2015

Received ENV Clearance Target 12/21/2015 Received ENV Clearance Actual 12/21/2015

Utility Coordination Target 12/23/2015 Utility Coordination Actual 12/23/2015

Right of Way Coordination Target 12/23/2015 Right of Way Coordination Actual 12/23/2015

Project Ready to Bid Actual 12/23/2015 Project Ready to Bid Target 12/23/2015

Project Engineering Cost to Date $143,038 Construction Cost  to Date $4,704,341

Construction Engineering Cost to 
Date

$93,550 Total Cost to Date $4,940,928

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,000,000

$800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 042701038 Category Description Program Identifier

Highway FM 44 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Paris County Red River 2

From Limit US 82 To Limit FM 412 3

Construction Cost/Estimate $152,246 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.018 (mi) Estimated Completed Date 9/23/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact CDM HOLDINGS, LLC

Design 30% Complete Target 5/29/2015 Design 30% Complete Actual 6/8/2015

Design 60% Complete Target 6/29/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 7/8/2015 Design 100% Complete Actual 8/25/2015

Notice to Proceed Date 1/26/2016 Work Begin Date 6/4/2016

Percent of Time Used 124.29 Percent of Budget Used 88.54

Start Design Target 5/29/2015 Start Design Actual 1/5/2015

Received ENV Clearance Target 5/29/2015 Received ENV Clearance Actual 8/19/2015

Utility Coordination Target 8/5/2015 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 8/5/2015 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 8/25/2015 Project Ready to Bid Target 7/8/2015

Project Engineering Cost to Date $693 Construction Cost  to Date $316,993

Construction Engineering Cost to 
Date

$4,936 Total Cost to Date $322,622

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$294,037

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 042702009 Category Description Program Identifier

Highway FM 1158 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Paris County Red River 2

From Limit FM 114 To Limit END OF STATE MAINTENANCE 3

Construction Cost/Estimate $1,935,199 TIER NA 4

Description Rehabilitation Of Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.796 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 7/29/2016 Design 30% Complete Actual 8/16/2016

Design 60% Complete Target 10/24/2016 Design 60% Complete Actual 9/20/2016

Design 100% Complete Target 12/14/2016 Design 100% Complete Actual 12/5/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/13/2016 Start Design Actual 4/11/2016

Received ENV Clearance Target 6/13/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 11/18/2016 Utility Coordination Actual 12/5/2016

Right of Way Coordination Target 11/18/2016 Right of Way Coordination Actual 12/5/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target 12/14/2016

Project Engineering Cost to Date $125,594 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $125,594

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,710,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 042801017 Category Description Program Identifier

Highway FM 999 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Atlanta County Panola 2

From Limit FM 10 To Limit US 59 3

Construction Cost/Estimate $53,348 TIER NA 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.203 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rebecca Wells, P.E. Contact Phone (903)799-1480 10

Construction Company Contact STRIPING TECHNOLOGY, L.P.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 1/4/2016 Design 60% Complete Actual 1/4/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/21/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 11/16/2015 Start Design Actual 11/16/2015

Received ENV Clearance Target 1/8/2016 Received ENV Clearance Actual 1/22/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/20/2016 Project Ready to Bid Target 7/19/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$16 Total Cost to Date $16

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$166,205

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 042801018 Category Description Program Identifier

Highway FM 999 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Atlanta County Panola 2

From Limit FM 10 To Limit US 59 3

Construction Cost/Estimate $44,876 TIER 2 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 27.21 Total Score 58.75 7

Project Length 5.203 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$44,876

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 042802022 Category Description Program Identifier

Highway FM 2260 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Atlanta County Panola 2

From Limit FM 1970 To Limit FM 10 3

Construction Cost/Estimate $38,312 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.661 (mi) Estimated Completed Date 7/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Icenhower Contact Phone (903)838-8574 10

Construction Company Contact MISSOURI PETROLEUM PRODUCTS COMPANY LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/16/2015 Design 100% Complete Actual 6/16/2015

Notice to Proceed Date 1/22/2016 Work Begin Date 5/22/2016

Percent of Time Used 58.00 Percent of Budget Used 42.83

Start Design Target 1/2/2015 Start Design Actual 1/2/2015

Received ENV Clearance Target 6/18/2015 Received ENV Clearance Actual 7/21/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/2/2015 Project Ready to Bid Target 7/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $36,648

Construction Engineering Cost to 
Date

$1,680 Total Cost to Date $38,327

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$48,360

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 042803012 Category Description Program Identifier

Highway FM 1970 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Atlanta County Panola 2

From Limit US 79 To Limit SH 315 3

Construction Cost/Estimate $105,904 TIER 2 4

Description Profile Edgeline & Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2020 6

Strategic Score 22.06 Total Score 57.00 7

Project Length 4.043 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$105,904

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 042901022 Category Description Program Identifier

Highway SH 182 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Tyler County Wood 2

From Limit 0.89 MI E OF US 69 To Limit SH 154 3

Construction Cost/Estimate $109,538 TIER 3 4

Description Install Centerline Profile Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 29.41 Total Score 40.10 7

Project Length 9.501 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$49,347

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 042901023 Category Description Program Identifier

Highway SH 182 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Tyler County Wood 2

From Limit 0.89 MI E OF US 69, E To Limit SH 154 3

Construction Cost/Estimate $1,252,610 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 9.501 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $350,820 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $350,820

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,239,151

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 042902010 Category Description Program Identifier

Highway FM 778 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Tyler County Wood 2

From Limit SH 37 IN QUITMAN, S To Limit FM 49 AT HAINESVILLE 3

Construction Cost/Estimate $86,533 TIER 3 4

Description Install Centerline Profile Pavement Marking 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 24.26 Total Score 38.35 7

Project Length 7.361 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$39,647

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 043001057 Category Description Program Identifier

Highway SH 352 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor  (1902M)

19S

District Dallas County Dallas 2 Category DA - Develop Authority 
(DDA)

From Limit NORTH OF KEARNEY 
STREET

To Limit US 80 EB FRONTAGE RD 3

Construction Cost/Estimate $9,054,812 TIER NA 4

Description Reconstruct 4 Lane Undivided Rural To 4 Lane Divided Urban Roadway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.080 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 9/2/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,739,276 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,739,276

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,039,812

$2,015,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 043001060 Category Description Program Identifier

Highway SH 352 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Dallas County Dallas 2

From Limit AT PRAIRIE CREEK To Limit . 3

Construction Cost/Estimate $259,100 TIER 1 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 47.65 Total Score 79.70 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$259,100

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 043101029 Category Description Program Identifier

Highway SH 184 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lufkin County Sabine 2

From Limit US 96 To Limit SH 87 3

Construction Cost/Estimate $427,453 TIER NA 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.087 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 1/20/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 4/13/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 8/12/2016 Design 100% Complete Actual 8/16/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/2/2015 Start Design Actual 4/14/2016

Received ENV Clearance Target 4/28/2016 Received ENV Clearance Actual 9/6/2016

Utility Coordination Target 8/12/2016 Utility Coordination Actual 8/16/2016

Right of Way Coordination Target 8/12/2016 Right of Way Coordination Actual 8/16/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $236 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $236

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$358,168

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 043101030 Category Description Program Identifier

Highway SH 184 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County Sabine 2

From Limit US 96 To Limit 3.405 MI E OF FM 2024 3

Construction Cost/Estimate $235,415 TIER 2 4

Description Texturize Shoulders (profile Edgeline Markings; Profile Centerline Markings) 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 24.26 Total Score 64.75 7

Project Length 9.838 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/31/2016 Start Design Actual 10/31/2016

Received ENV Clearance Target 3/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 3/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/17/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$235,415

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 043201064 Category Description Program Identifier

Highway SH 185 Status Under Development 1 Category 6 - Bridge Program 
(2106)

ON

District Yoakum County Calhoun 2

From Limit MAIN RICE CANAL To Limit STR #1302900432-01-011 3

Construction Cost/Estimate $760,000 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$760,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 043202085 Category Description Program Identifier

Highway SH 185 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Yoakum County Victoria 2

From Limit US 59 To Limit 1.0 MI N OF FM 616 3

Construction Cost/Estimate $25,158 TIER NA 4

Description Texturize Shoulder(rolleD-In Or MilleD-In) 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.815 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Ryan Simper, P.E. Contact Phone (979)532-3141 10

Construction Company Contact TRP CONSTRUCTION GROUP, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 7/10/2015 Design 100% Complete Actual 7/6/2015

Notice to Proceed Date 10/21/2015 Work Begin Date 2/2/2016

Percent of Time Used 50.00 Percent of Budget Used 97.31

Start Design Target 4/6/2015 Start Design Actual 4/6/2015

Received ENV Clearance Target 6/2/2015 Received ENV Clearance Actual 5/8/2015

Utility Coordination Target 7/10/2015 Utility Coordination Actual 7/6/2015

Right of Way Coordination Target 7/10/2015 Right of Way Coordination Actual 7/6/2015

Project Ready to Bid Actual 7/6/2015 Project Ready to Bid Target 7/10/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $53,188

Construction Engineering Cost to 
Date

$0 Total Cost to Date $53,188

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$38,091

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 043202086 Category Description Program Identifier

Highway SH 185 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Yoakum County Victoria 2

From Limit .24 MI. SOUTH OF FM 
616

To Limit CALHOUN C/L 3

Construction Cost/Estimate $65,384 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.815 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Walsh, P.E. Contact Phone (361)572-5214 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/14/2015 Design 100% Complete Actual 8/5/2015

Notice to Proceed Date 2/29/2016 Work Begin Date 7/25/2016

Percent of Time Used 81.67 Percent of Budget Used 95.40

Start Design Target 3/23/2015 Start Design Actual 3/23/2015

Received ENV Clearance Target 7/1/2015 Received ENV Clearance Actual 7/8/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/5/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $908 Construction Cost  to Date $132,436

Construction Engineering Cost to 
Date

$0 Total Cost to Date $133,344

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$228,165

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 043202087 Category Description Program Identifier

Highway SH 185 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Yoakum County Victoria 2

From Limit BS 59 To Limit US 59 3

Construction Cost/Estimate $183,056 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.012 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Walsh, P.E. Contact Phone (361)572-5214 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/14/2015 Design 100% Complete Actual 8/5/2015

Notice to Proceed Date 2/29/2016 Work Begin Date 7/25/2016

Percent of Time Used 81.67 Percent of Budget Used 95.40

Start Design Target 3/23/2015 Start Design Actual 3/23/2015

Received ENV Clearance Target 7/1/2015 Received ENV Clearance Actual 7/8/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/5/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $734 Construction Cost  to Date $373,608

Construction Engineering Cost to 
Date

$0 Total Cost to Date $374,342

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$207,673

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 043202088 Category Description Program Identifier

Highway SH 185 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Yoakum County Victoria 2

From Limit AT FM 1432 To Limit . 3

Construction Cost/Estimate $193,412 TIER NA 4

Description Install Traffic Signal 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Walsh, P.E. Contact Phone (361)572-5214 10

Construction Company Contact THIRD COAST SERVICES LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 5/13/2016 Design 100% Complete Actual 5/13/2016

Notice to Proceed Date 8/18/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 1/11/2016 Start Design Actual 1/11/2016

Received ENV Clearance Target 4/1/2016 Received ENV Clearance Actual 5/12/2016

Utility Coordination Target 5/13/2016 Utility Coordination Actual 5/13/2016

Right of Way Coordination Target 5/13/2016 Right of Way Coordination Actual 5/13/2016

Project Ready to Bid Actual 5/13/2016 Project Ready to Bid Target 5/13/2016

Project Engineering Cost to Date $3,578 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,578

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$246,271

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 043202089 Category Description Program Identifier

Highway SH 185 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Yoakum County Victoria 2

From Limit 2.2 MI S OF US 59 To Limit 0.4 MI N OF FM 1432 3

Construction Cost/Estimate $558,423 TIER 2 4

Description Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 30.00 Total Score 60.10 7

Project Length 2.118 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/10/2016 Design 100% Complete Actual 11/10/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/11/2016 Start Design Actual 1/11/2016

Received ENV Clearance Target 9/26/2016 Received ENV Clearance Actual 9/26/2016

Utility Coordination Target 11/10/2016 Utility Coordination Actual 11/10/2016

Right of Way Coordination Target 11/10/2016 Right of Way Coordination Actual 11/10/2016

Project Ready to Bid Actual 11/10/2016 Project Ready to Bid Target 11/10/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$505,885

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 043202090 Category Description Program Identifier

Highway SH 185 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Yoakum County Victoria 2

From Limit 0.1 MI S OF US 59 To Limit CALHOUN C/L 3

Construction Cost/Estimate $138,675 TIER NA 4

Description Improve Guardrail To Design Standard 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.786 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/9/2016 Design 100% Complete Actual 9/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/9/2016 Start Design Actual 3/9/2016

Received ENV Clearance Target 7/28/2016 Received ENV Clearance Actual 8/19/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/9/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/9/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $12,453 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $12,453

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$151,416

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 043202091 Category Description Program Identifier

Highway SH 185 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Yoakum County Victoria 2

From Limit FM 1432 To Limit 0.31 MI N OF BLACK BAYOU RD 3

Construction Cost/Estimate $229,247 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.106 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/9/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/4/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 7/29/2016 Received ENV Clearance Actual 7/8/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$289,811

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 043301030 Category Description Program Identifier

Highway SH 186 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Pharr County Hidalgo 2

From Limit US 281 To Limit HIDALGO/ WILLACY C.L. 3

Construction Cost/Estimate $5,700,000 TIER 2 4

Description Rehabilitate Roadway_(super 2) 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 36.18 Total Score 68.80 7

Project Length 9.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $175,435 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $175,435

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 043302052 Category Description Program Identifier

Highway SH 186 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Pharr County Willacy 2

From Limit HIDALGO/ WILLACY 
C.L.

To Limit KING ST 3

Construction Cost/Estimate $7,500,000 TIER 2 4

Description Rehabilitate Roadway (super 2) 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 36.18 Total Score 68.80 7

Project Length 12.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $94,848 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $94,848

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 043304029 Category Description Program Identifier

Highway SH 186 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Pharr County Willacy 2

From Limit 0.5 MI E OF IH 69E To Limit FM 2209 3

Construction Cost/Estimate $102,815 TIER 2 4

Description Profile Edgeline Markings, Raised Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 23.53 Total Score 71.50 7

Project Length 7.560 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$144,156

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 043304030 Category Description Program Identifier

Highway SH 186 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Pharr County Willacy 2

From Limit @ FM 2099 To Limit . 3

Construction Cost/Estimate $30,197 TIER 2 4

Description Install Intersection Flashing Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$55,009

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 043401029 Category Description Program Identifier

Highway US 183 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Brownwood County Eastland 2

From Limit SH 112 To Limit CISCO NORTH CITY LIMIT 3

Construction Cost/Estimate $259,451 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.027 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name                                         Contact Phone (915)646-2591 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target 7/10/2015 Design 30% Complete Actual 6/16/2015

Design 60% Complete Target 7/30/2015 Design 60% Complete Actual 7/2/2015

Design 100% Complete Target 8/26/2015 Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 6/15/2016

Percent of Time Used 100.00 Percent of Budget Used 89.10

Start Design Target 5/18/2015 Start Design Actual 5/18/2015

Received ENV Clearance Target 8/26/2015 Received ENV Clearance Actual 8/11/2015

Utility Coordination Target 9/11/2015 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 9/11/2015 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target 9/11/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $488,022

Construction Engineering Cost to 
Date

$2,462 Total Cost to Date $490,484

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$351,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 043501068 Category Description Program Identifier

Highway FM 137 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Paris County Lamar 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

From Limit FM 38 To Limit US 82 3

Construction Cost/Estimate $3,768,340 TIER NA 4

Description Rehab Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.998 (mi) Estimated Completed Date 11/9/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Richard Harper, P.E. Contact Phone (903)737-4601 10

Construction Company Contact A. K. GILLIS & SONS, INC.

Design 30% Complete Target 1/6/2015 Design 30% Complete Actual 2/27/2015

Design 60% Complete Target 5/1/2015 Design 60% Complete Actual 4/24/2015

Design 100% Complete Target 7/14/2015 Design 100% Complete Actual 7/29/2015

Notice to Proceed Date 11/13/2015 Work Begin Date 12/9/2015

Percent of Time Used 109.36 Percent of Budget Used 90.54

Start Design Target 12/31/2014 Start Design Actual 5/28/2014

Received ENV Clearance Target 3/26/2015 Received ENV Clearance Actual 8/5/2015

Utility Coordination Target 6/15/2015 Utility Coordination Actual 7/29/2015

Right of Way Coordination Target 6/15/2015 Right of Way Coordination Actual 7/29/2015

Project Ready to Bid Actual 7/29/2015 Project Ready to Bid Target 7/14/2015

Project Engineering Cost to Date $74,752 Construction Cost  to Date $6,912,950

Construction Engineering Cost to 
Date

$148,112 Total Cost to Date $7,135,813

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,500,000

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 10956



Project ID 043501071 Category Description Program Identifier

Highway FM 38 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Paris County Lamar 2

From Limit FM 2352 To Limit FM 137 3

Construction Cost/Estimate $219,105 TIER 2 4

Description Texturize Shoulders, Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 25.00 Total Score 58.00 7

Project Length 18.080 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$219,105

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 043501072 Category Description Program Identifier

Highway FM 38 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Paris County Lamar 2

From Limit US 82 AT PETTY To Limit FM 2352 3

Construction Cost/Estimate $234,253 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.054 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 8/1/2016 Design 30% Complete Actual 6/14/2016

Design 60% Complete Target 9/14/2016 Design 60% Complete Actual 7/14/2016

Design 100% Complete Target 10/11/2016 Design 100% Complete Actual 10/13/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 8/1/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target 9/27/2016 Utility Coordination Actual 9/27/2016

Right of Way Coordination Target 9/27/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/13/2016 Project Ready to Bid Target 10/11/2016

Project Engineering Cost to Date $610 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $610

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$282,205

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 043501073 Category Description Program Identifier

Highway FM 38 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Paris County Lamar 2

From Limit US 82 To Limit FM 1509 3

Construction Cost/Estimate $1,125,000 TIER 2 4

Description Rehabilitation Of Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 35.29 Total Score 68.50 7

Project Length 2.508 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,125,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 043701024 Category Description Program Identifier

Highway US 283 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TCD

District Abilene County Shackelford 2

From Limit CALLHAN COUNTY 
LINE

To Limit US 180 3

Construction Cost/Estimate $66,636 TIER 2 4

Description Installation Of Pavement Markings And Raised Reflective Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 16.526 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 10/10/2016

Design 60% Complete Target TBD Design 60% Complete Actual 11/2/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/8/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 11/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 11/2/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $935 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $935

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$81,856

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 043702014 Category Description Program Identifier

Highway US 283 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1811)

District Abilene County Callahan 2

From Limit IH 20 To Limit APPROX .25 MILES NORTH OF IH 20 3

Construction Cost/Estimate $1,247,989 TIER 2 4

Description Rehabilitation 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 30.88 Total Score 67.00 7

Project Length 0.250 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,228 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,228

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 10965



Category Amount

$1,247,989

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 043702015 Category Description Program Identifier

Highway US 283 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Abilene County Callahan 2

From Limit EAST 6TH STREET IN 
BAIRD

To Limit SHACKELFORD COUNTY LINE 3

Construction Cost/Estimate $149,794 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.246 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 7/11/2016 Design 30% Complete Actual 9/5/2016

Design 60% Complete Target 8/8/2016 Design 60% Complete Actual 9/26/2016

Design 100% Complete Target 10/4/2016 Design 100% Complete Actual 10/4/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/6/2016 Start Design Actual 6/6/2016

Received ENV Clearance Target 10/4/2016 Received ENV Clearance Actual 9/29/2016

Utility Coordination Target 10/4/2016 Utility Coordination Actual 9/14/2016

Right of Way Coordination Target 10/4/2016 Right of Way Coordination Actual 9/14/2016

Project Ready to Bid Actual 10/4/2016 Project Ready to Bid Target 10/4/2016

Project Engineering Cost to Date $1,281 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,281

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$175,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 043702016 Category Description Program Identifier

Highway US 283 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Abilene County Callahan 2

From Limit APPROX .16 MILES 
NORTH OF IH 20

To Limit APPROX REF MARKER 308 3

Construction Cost/Estimate $3,403,983 TIER 2 4

Description Cement Treat Existing Base And 4 Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 3.300 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 11/22/2016

Design 60% Complete Target TBD Design 60% Complete Actual 12/1/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 9/23/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,611 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,611

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,403,983

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 043703039 Category Description Program Identifier

Highway US 283 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Abilene County Callahan 2

From Limit BI 20-T To Limit APPROX .5 MI SOUTH OF CR 470 3

Construction Cost/Estimate $121,996 TIER 2 4

Description Milled Edgedline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 32.35 Total Score 67.50 7

Project Length 7.996 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$121,996

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 043703040 Category Description Program Identifier

Highway US 283 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1811)

District Abilene County Callahan 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

From Limit BAIRD SOUTH CITY 
LIMITS

To Limit EAST 6TH STREET IN BAIRD 3

Construction Cost/Estimate $1,408,495 TIER 2 4

Description Rehabilitation 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 27.94 Total Score 59.40 7

Project Length 0.737 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $702 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $702

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

$308,495

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 043704026 Category Description Program Identifier

Highway US 283 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Abilene County Callahan 2

From Limit APPROX. 0.5 MILE 
SOUTH OF CR 470

To Limit SH 36 3

Construction Cost/Estimate $58,465 TIER 2 4

Description Milled Edgedline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 3.832 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$58,465

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 043704027 Category Description Program Identifier

Highway US 283 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Abilene County Callahan 2

From Limit SH 36 To Limit COLEMAN COUNTY LINE 3

Construction Cost/Estimate $8,000,000 TIER NA 4

Description Construct Super Two 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.617 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 043901022 Category Description Program Identifier

Highway US 385 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Lubbock County Castro 2

From Limit SH 86 To Limit 426  NORTH OF FM 3215 3

Construction Cost/Estimate $3,535,318 TIER 1 4

Description Rehabilitation 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 53.53 Total Score 81.70 7

Project Length 0.758 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 11/4/2015

Design 60% Complete Target TBD Design 60% Complete Actual 1/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 4/1/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/17/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/6/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual 2/19/2016

Project Ready to Bid Actual 2/29/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $14,352 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $14,352

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,535,318

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 044001041 Category Description Program Identifier

Highway SH 138 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Austin County Williamson 2

From Limit US 183 To Limit SH 195 3

Construction Cost/Estimate $437,431 TIER 2 4

Description Improve Guardrail & Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 40.44 Total Score 70.25 7

Project Length 6.357 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,617 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,617

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$437,431

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 044001042 Category Description Program Identifier

Highway SH 138 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Austin County Williamson 2

From Limit US 183 To Limit SH 195 3

Construction Cost/Estimate $630,000 TIER 2 4

Description Add Shoulders & Rehab 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 37.50 Total Score 62.25 7

Project Length 6.352 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $220,027 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $220,027

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 044002015 Category Description Program Identifier

Highway SH 195 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Austin County Williamson 2

From Limit 0.11 MI EAST OF SUN 
CITY BLVD.

To Limit 0.51 MI EAST OF SUN CITY BLVD. 3

Construction Cost/Estimate $520,094 TIER NA 4

Description Construct Median And Left Turn Lanes 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.398 (mi) Estimated Completed Date 9/20/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bobby A. Ramthun, P.E. Contact Phone (512)930-5402 10

Construction Company Contact AARON CONCRETE CONTRACTORS, L.P.

Design 30% Complete Target 12/15/2014 Design 30% Complete Actual 12/15/2014

Design 60% Complete Target 1/14/2015 Design 60% Complete Actual 4/23/2015

Design 100% Complete Target 3/6/2015 Design 100% Complete Actual 6/9/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 3/21/2016

Percent of Time Used 100.00 Percent of Budget Used 94.17

Start Design Target 10/1/2013 Start Design Actual 10/1/2013

Received ENV Clearance Target 4/8/2015 Received ENV Clearance Actual 4/23/2015

Utility Coordination Target 3/9/2015 Utility Coordination Actual 8/11/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/11/2015 Project Ready to Bid Target 4/8/2015

Project Engineering Cost to Date $37,587 Construction Cost  to Date $1,029,539

Construction Engineering Cost to 
Date

$40,125 Total Cost to Date $1,107,251

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$375,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 044002016 Category Description Program Identifier

Highway SH 195 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Austin County Williamson 2

From Limit APPROX 2930' NORTH 
OF SHELL RD

To Limit APPROX 3720' SOUTH OF SHELL RD 3

Construction Cost/Estimate $1,900,000 TIER NA 4

Description Construct Overpass 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.260 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,900,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 044004013 Category Description Program Identifier

Highway RM 243 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1408)

HES

District Austin County Burnet 2

From Limit SH 29 To Limit WILLIAMSON C/L 3

Construction Cost/Estimate $622,588 TIER NA 4

Description Guardrail & Safety Treat Fixed Objcts ____________. 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.534 (mi) Estimated Completed Date 3/11/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Cathy Kratz, P.E. Contact Phone (512)756-2316 10

Construction Company Contact ALLEN KELLER COMPANY

Design 30% Complete Target 6/10/2013 Design 30% Complete Actual 6/10/2013

Design 60% Complete Target 9/11/2013 Design 60% Complete Actual 9/11/2013

Design 100% Complete Target 1/14/2014 Design 100% Complete Actual 4/6/2014

Notice to Proceed Date 8/4/2014 Work Begin Date 9/2/2014

Percent of Time Used 93.63 Percent of Budget Used 101.92

Start Design Target 6/10/2013 Start Design Actual 6/10/2013

Received ENV Clearance Target 7/2/2013 Received ENV Clearance Actual 7/19/2013

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 3/24/2014 Project Ready to Bid Target 1/14/2014

Project Engineering Cost to Date $264,281 Construction Cost  to Date $2,022,284

Construction Engineering Cost to 
Date

$35,350 Total Cost to Date $2,321,915

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$424,700

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 044004014 Category Description Program Identifier

Highway RM 243 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1408)

HES

District Austin County Burnet 2

From Limit 0.609 MI N OF SH 29 To Limit 7.923 MI N OF SH 29 3

Construction Cost/Estimate $3,173,322 TIER NA 4

Description Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.314 (mi) Estimated Completed Date 3/11/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Cathy Kratz, P.E. Contact Phone (512)756-2316 10

Construction Company Contact ALLEN KELLER COMPANY

Design 30% Complete Target 6/10/2013 Design 30% Complete Actual 6/10/2013

Design 60% Complete Target 9/11/2013 Design 60% Complete Actual 9/11/2013

Design 100% Complete Target 1/14/2014 Design 100% Complete Actual 4/6/2014

Notice to Proceed Date 8/4/2014 Work Begin Date 9/2/2014

Percent of Time Used 93.63 Percent of Budget Used 101.92

Start Design Target 6/10/2013 Start Design Actual 6/10/2013

Received ENV Clearance Target 7/2/2013 Received ENV Clearance Actual 7/19/2013

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 3/24/2014 Project Ready to Bid Target 1/14/2014

Project Engineering Cost to Date $564,315 Construction Cost  to Date $7,046,300

Construction Engineering Cost to 
Date

$180,196 Total Cost to Date $7,790,810

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,970,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 044006014 Category Description Program Identifier

Highway SH 130 Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1510GR)

GR

District Austin County Travis 2

From Limit SH 130 @ FM 812 To Limit . 3

Construction Cost/Estimate $642,322 TIER NA 4

Description Landscaping And Irrigation 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 2/15/2018 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact ENCINO LANDSCAPE, INC.

Design 30% Complete Target 12/26/2014 Design 30% Complete Actual 12/26/2014

Design 60% Complete Target 3/10/2015 Design 60% Complete Actual 2/6/2015

Design 100% Complete Target 5/28/2015 Design 100% Complete Actual 4/28/2015

Notice to Proceed Date 8/31/2015 Work Begin Date 10/26/2015

Percent of Time Used 100.00 Percent of Budget Used 90.38

Start Design Target 11/3/2014 Start Design Actual 11/3/2014

Received ENV Clearance Target 3/10/2015 Received ENV Clearance Actual 4/23/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/8/2015 Project Ready to Bid Target 5/28/2015

Project Engineering Cost to Date $46,715 Construction Cost  to Date $1,174,351

Construction Engineering Cost to 
Date

$39,475 Total Cost to Date $1,260,542

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$650,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 044006016 Category Description Program Identifier

Highway SH 130 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Austin County Travis 2

From Limit AT FM 812 To Limit . 3

Construction Cost/Estimate $122,400 TIER 2 4

Description Install Intersection Flashing Beacon 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2018 6

Strategic Score 49.26 Total Score 73.25 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$122,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 044006017 Category Description Program Identifier

Highway SH 130 Status Under Development 1 Category DA - Develop Authority 
(SWDA)

District Austin County Travis 2

From Limit SH 45 To Limit US 290 3

Construction Cost/Estimate $82,000,000 TIER NA 4

Description Add One Lane In Each Direction 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.520 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/22/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $78,445 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $78,445

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$82,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 10998



Project ID 044006018 Category Description Program Identifier

Highway SH 130 Status Under Development 1 Category DA - Develop Authority 
(SWDA)

District Austin County Travis 2

From Limit US 290 To Limit SH 71 3

Construction Cost/Estimate $104,000,000 TIER NA 4

Description Add One Lane In Each Direction 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.248 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/22/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $44,746 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $44,746

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 10999



Category Amount

$104,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11000



Project ID 044006019 Category Description Program Identifier

Highway SH 130 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Austin County Travis 2

From Limit 650 FT. SOUTH OF 
PFLUGERVILLE PKWY

To Limit 650 FT. NORTH OF PFLUGERVILLE 
PKWY

3

Construction Cost/Estimate $1,678,268 TIER 1 4

Description Intersection Improvements 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 68.24 Total Score 79.70 7

Project Length 0.264 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $984

Construction Engineering Cost to 
Date

$0 Total Cost to Date $984

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11001



Category Amount

$1,959,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11002



Project ID 044104019 Category Description Program Identifier

Highway SH 17 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Odessa County Reeves 2

From Limit SH 17 AT BI 10-F To Limit . 3

Construction Cost/Estimate $47,618 TIER NA 4

Description Install Itersection Flashing Beacon, Install Advanced Warning Signals And Signs 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Ciro A. Baeza, P.E. Contact Phone (432)694-2195 10

Construction Company Contact WILLIS ELECTRIC CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 10/30/2015 Design 100% Complete Actual 11/18/2015

Notice to Proceed Date 3/14/2016 Work Begin Date TBD

Percent of Time Used 28.46 Percent of Budget Used 19.06

Start Design Target 8/25/2015 Start Design Actual 8/25/2015

Received ENV Clearance Target 10/30/2015 Received ENV Clearance Actual 12/18/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/18/2015 Project Ready to Bid Target 12/18/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $17,517

Construction Engineering Cost to 
Date

$133 Total Cost to Date $17,650

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11003



Category Amount

$61,433

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11004



Project ID 044106035 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Odessa County Reeves 2

From Limit 6.4 MILES WEST OF 
REEVES CO LINE

To Limit PECOS COUNTY LINE 3

Construction Cost/Estimate $5,393,149 TIER NA 4

Description Upgrade To Standards Freeway 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.428 (mi) Estimated Completed Date 5/5/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)336-3671 10

Construction Company Contact JONES BROS. DIRT & PAVING CONTRACTORS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/13/2015 Design 100% Complete Actual 3/13/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 4/19/2016

Percent of Time Used 138.00 Percent of Budget Used 84.49

Start Design Target 5/19/2014 Start Design Actual 5/19/2014

Received ENV Clearance Target 6/2/2014 Received ENV Clearance Actual 7/2/2015

Utility Coordination Target 5/23/2014 Utility Coordination Actual 6/10/2014

Right of Way Coordination Target 5/19/2014 Right of Way Coordination Actual 6/10/2014

Project Ready to Bid Actual 3/13/2015 Project Ready to Bid Target 3/13/2015

Project Engineering Cost to Date $75,019 Construction Cost  to Date $8,417,938

Construction Engineering Cost to 
Date

$115,658 Total Cost to Date $8,608,615

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11005



Category Amount

$3,377,885

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11006



Project ID 044107062 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 9 - Safety Rest Area 
Program (1609RA)

TE

District Odessa County Pecos 2

From Limit CONSTRUCTION OF 
SAFETY REST AREA

To Limit AT IH10 26 MI WEST OF FT 
STOCKTON

3

Construction Cost/Estimate $23,135,092 TIER NA 4

Description Construction Of Safety Rest Area 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.252 (mi) Estimated Completed Date 12/21/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)336-3671 10

Construction Company Contact DCI CONTRACTING, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 5/15/2015 Design 100% Complete Actual 5/15/2015

Notice to Proceed Date 3/11/2016 Work Begin Date 5/12/2016

Percent of Time Used 31.58 Percent of Budget Used 42.68

Start Design Target 11/24/2014 Start Design Actual 11/24/2014

Received ENV Clearance Target 12/9/2014 Received ENV Clearance Actual 6/8/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/15/2015 Project Ready to Bid Target 5/15/2015

Project Engineering Cost to Date $2,904,970 Construction Cost  to Date $17,534,597

Construction Engineering Cost to 
Date

$111,752 Total Cost to Date $20,551,319

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11007



Category Amount

$15,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11008



Project ID 044107070 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Odessa County Pecos 2

From Limit REEVES COUNTY LINE To Limit 4.4 MI EAST OF REEVES COUNTY 
LINE

3

Construction Cost/Estimate $2,990,410 TIER NA 4

Description Facility Upgrades To Meet Freeway Standards 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.393 (mi) Estimated Completed Date 5/5/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)336-3671 10

Construction Company Contact JONES BROS. DIRT & PAVING CONTRACTORS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/13/2015 Design 100% Complete Actual 3/13/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 4/19/2016

Percent of Time Used 138.00 Percent of Budget Used 84.49

Start Design Target 5/19/2014 Start Design Actual 5/19/2014

Received ENV Clearance Target 6/2/2014 Received ENV Clearance Actual 7/2/2015

Utility Coordination Target 5/23/2014 Utility Coordination Actual 6/10/2014

Right of Way Coordination Target 5/19/2014 Right of Way Coordination Actual 6/10/2014

Project Ready to Bid Actual 3/13/2015 Project Ready to Bid Target 3/13/2015

Project Engineering Cost to Date $3,890 Construction Cost  to Date $5,498,309

Construction Engineering Cost to 
Date

$75,544 Total Cost to Date $5,577,744

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11009



Category Amount

$5,690,115

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 044107071 Category Description Program Identifier

Highway IH 10 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (2011)

District Odessa County Pecos 2

From Limit 4.4 MILES EAST OF 
REEVES C/L

To Limit 8.7 MILES EAST 3

Construction Cost/Estimate $12,000,000 TIER 1 4

Description Facility Upgrades To Meet Freeway Standards 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 60.29 Total Score 84.00 7

Project Length 8.700 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $269,480 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $269,480

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11011



Category Amount

$12,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 044108050 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Odessa County Pecos 2

From Limit 3.2 MILES EAST OF FM 
1776

To Limit BI 10-G 3

Construction Cost/Estimate $704,054 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.081 (mi) Estimated Completed Date 12/20/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)336-3671 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target 4/24/2015 Design 30% Complete Actual 5/29/2015

Design 60% Complete Target 7/10/2015 Design 60% Complete Actual 7/17/2015

Design 100% Complete Target 9/1/2015 Design 100% Complete Actual 9/4/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 6/23/2016

Percent of Time Used 104.26 Percent of Budget Used 99.32

Start Design Target 4/13/2015 Start Design Actual 4/13/2015

Received ENV Clearance Target 5/6/2015 Received ENV Clearance Actual 9/16/2015

Utility Coordination Target 7/31/2015 Utility Coordination Actual 7/31/2015

Right of Way Coordination Target 7/31/2015 Right of Way Coordination Actual 7/31/2015

Project Ready to Bid Actual 9/4/2015 Project Ready to Bid Target 9/1/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $1,475,647

Construction Engineering Cost to 
Date

$7,811 Total Cost to Date $1,483,458

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11013



Category Amount

$735,831

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 044202088 Category Description Program Identifier

Highway IH 35E Status Under Development 1 Category 12 - Strategic Priority 
(1712)

District Dallas County Dallas 2 Category 11 - Congestion 
(16C11)

CNG

From Limit US 67 To Limit IH 30 3 Category 2M - Metropolitan Area 
Corridor  (1702M)

Construction Cost/Estimate $524,249,447 TIER NA 4 Category 2M - Metropolitan Area 
Corridor  (1802M)

Description I30-Co:conv 2R-Hov To 2R-Exp;cO-Us67:rc&wdn 8 To 10gp,1R-Hov To 2R-Exp;cO-Mrsls:rc 4/6 
FR-C;mrslS-Us67:rc 4/6 To 2/6 FR-D

5 Category 2M - Metropolitan Area 
Corridor (2002M)

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6 Category DA - Develop Authority 
(DDA)

Strategic Score 0.00 Total Score 0.00 7 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1705)

Project Length 5.050 (mi) Estimated Completed Date 8 Category 7 - Metropolitan 
Mobility/Rehabilitation (1707)

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9 Category 3 - Regional Toll 
Revenue (RTR121)

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target 7/12/2032 Design 30% Complete Actual TBD

Design 60% Complete Target 8/19/2033 Design 60% Complete Actual TBD

Design 100% Complete Target 9/29/2034 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/17/2012 Start Design Actual TBD

Received ENV Clearance Target 6/30/2006 Received ENV Clearance Actual TBD

Utility Coordination Target 9/15/2034 Utility Coordination Actual TBD

Right of Way Coordination Target 9/15/2034 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/2/2035

Project Engineering Cost to Date $20,563,068 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $20,563,068

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11015



Category Amount

$137,330,000

$260,000,000

$4,500,000

$18,520,000

$16,980,000

$3,408,000

$48,309,673

$13,189,773

$20,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11016



Project ID 044202157 Category Description Program Identifier

Highway IH 35E Status Construction Scheduled 1 Category 1 - Proposition 1 
(15P101)

15S

District Dallas County Dallas 2

From Limit IH 20 To Limit N. ABUTMENT OF SL 12 BRIDGE 3

Construction Cost/Estimate $1,728,368 TIER NA 4

Description Full Depth Repair Concrete Pavement On Mainlanes & Frontage Roads, Mill & Overlay Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.215 (mi) Estimated Completed Date 1/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Mashell, P.E. Contact Phone (214)320-6240 10

Construction Company Contact AUSTIN BRIDGE & ROAD SERVICES, LP

Design 30% Complete Target TBD Design 30% Complete Actual 3/30/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/29/2015

Design 100% Complete Target TBD Design 100% Complete Actual 7/10/2015

Notice to Proceed Date 10/22/2015 Work Begin Date 4/21/2016

Percent of Time Used 92.95 Percent of Budget Used 80.01

Start Design Target TBD Start Design Actual 1/22/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/7/2015

Utility Coordination Target TBD Utility Coordination Actual 5/14/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 5/14/2015

Project Ready to Bid Actual 7/10/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $155,029 Construction Cost  to Date $2,991,134

Construction Engineering Cost to 
Date

$32,196 Total Cost to Date $3,178,359

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11017



Category Amount

$1,052,737

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 044202158 Category Description Program Identifier

Highway IH 35E Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Dallas County Dallas 2

From Limit AT SL 12 (E 
LEDBETTER DR)

To Limit . 3

Construction Cost/Estimate $182,830 TIER NA 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8/31/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Christopher Blain, P.E. Contact Phone (214)320-6680 10

Construction Company Contact DURABLE SPECIALTIES, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 10/22/2015

Design 60% Complete Target TBD Design 60% Complete Actual 12/8/2015

Design 100% Complete Target TBD Design 100% Complete Actual 4/14/2016

Notice to Proceed Date 8/8/2016 Work Begin Date 12/2/2016

Percent of Time Used 7.46 Percent of Budget Used 6.96

Start Design Target TBD Start Design Actual 8/6/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 3/16/2016

Utility Coordination Target TBD Utility Coordination Actual 3/22/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 3/22/2016

Project Ready to Bid Actual 4/14/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $53,997 Construction Cost  to Date $112,136

Construction Engineering Cost to 
Date

$173 Total Cost to Date $166,306

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11019



Category Amount

$144,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 044202159 Category Description Program Identifier

Highway IH 35E Status Under Development 1 Category DA - Develop Authority 
(SWDA)

District Dallas County Dallas 2

From Limit IH 20 To Limit US 67 3

Construction Cost/Estimate $55,000,000 TIER NA 4

Description Construct 0 To 1 Reversible Hov/managed Lanes 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2029 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.327 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,778,597 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,778,597

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$47,073,562

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 044202160 Category Description Program Identifier

Highway IH 35E Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Dallas County Dallas 2

From Limit ELLIS/DALLAS COUNTY 
LINE

To Limit ANN ARBOR AVE 3

Construction Cost/Estimate $800,000 TIER 1 4

Description Install Guide Signs 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 64.71 Total Score 85.50 7

Project Length 10.061 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 10/14/2016

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/3/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $88,814 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $88,814

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 044203041 Category Description Program Identifier

Highway US 77 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Dallas County Ellis 2

From Limit SH 342 To Limit IH 35E 3

Construction Cost/Estimate $10,724 TIER NA 4

Description Seal Coat, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.514 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name David Morren, P.E. Contact Phone (214)319-3574 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 6/8/2015

Design 60% Complete Target TBD Design 60% Complete Actual 6/8/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/3/2015 Work Begin Date 2/25/2016

Percent of Time Used 98.03 Percent of Budget Used 89.11

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/8/2015

Utility Coordination Target TBD Utility Coordination Actual 7/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/13/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $19,030

Construction Engineering Cost to 
Date

$79 Total Cost to Date $19,108

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$57,748

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 044203042 Category Description Program Identifier

Highway IH 35E Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2102M)

District Dallas County Ellis 2

From Limit AT FM 664 To Limit . 3

Construction Cost/Estimate $25,000,000 TIER NA 4

Description Reconstruct Interchange 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.979 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $149,415 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $149,415

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$25,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 044301028 Category Description Program Identifier

Highway SH 198 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1408)

HES

District Tyler County Van Zandt 2

From Limit SH 243, IN CANTON, 
SW

To Limit 0.4 MI NE OF FM 316 NEAR PHALBA 3

Construction Cost/Estimate $2,523,802 TIER NA 4

Description Provide Additional Paved Surface Width & Replace Profile Marking Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.606 (mi) Estimated Completed Date 5/11/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Paul Schneider, P.E. Contact Phone (903)569-2349 10

Construction Company Contact BIG CREEK CONSTRUCTION, LTD.

Design 30% Complete Target 8/16/2013 Design 30% Complete Actual 9/13/2013

Design 60% Complete Target 10/4/2013 Design 60% Complete Actual 10/25/2013

Design 100% Complete Target 12/9/2013 Design 100% Complete Actual 12/16/2013

Notice to Proceed Date 3/18/2014 Work Begin Date 4/8/2014

Percent of Time Used 128.83 Percent of Budget Used 94.62

Start Design Target 6/21/2012 Start Design Actual 6/21/2012

Received ENV Clearance Target 11/22/2013 Received ENV Clearance Actual 10/23/2013

Utility Coordination Target 11/18/2013 Utility Coordination Actual 12/5/2013

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/16/2013 Project Ready to Bid Target 12/9/2013

Project Engineering Cost to Date $195,118 Construction Cost  to Date $5,247,636

Construction Engineering Cost to 
Date

$88,868 Total Cost to Date $5,531,622

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,272,801

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 044301029 Category Description Program Identifier

Highway SH 198 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

PM

District Tyler County Van Zandt 2

From Limit 0.4 MI N OF FM 316, W 
& SW

To Limit FM 3080 AT KAUFMAN C/L 3

Construction Cost/Estimate $309,240 TIER NA 4

Description Seal Coat,pvmnt Mrkg & Profile Mrkg Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.371 (mi) Estimated Completed Date 5/11/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Paul Schneider, P.E. Contact Phone (903)569-2349 10

Construction Company Contact BIG CREEK CONSTRUCTION, LTD.

Design 30% Complete Target 8/16/2013 Design 30% Complete Actual 9/13/2013

Design 60% Complete Target 10/4/2013 Design 60% Complete Actual 10/25/2013

Design 100% Complete Target 12/9/2013 Design 100% Complete Actual 12/16/2013

Notice to Proceed Date 3/18/2014 Work Begin Date 4/8/2014

Percent of Time Used 128.83 Percent of Budget Used 94.62

Start Design Target 6/21/2012 Start Design Actual 6/21/2012

Received ENV Clearance Target 11/22/2013 Received ENV Clearance Actual 10/23/2013

Utility Coordination Target 11/18/2013 Utility Coordination Actual 12/5/2013

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/16/2013 Project Ready to Bid Target 12/9/2013

Project Engineering Cost to Date $6,719 Construction Cost  to Date $637,661

Construction Engineering Cost to 
Date

$10,803 Total Cost to Date $655,183

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$318,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 044303020 Category Description Program Identifier

Highway FM 17 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Tyler County Van Zandt 2

From Limit 0.273 MI W OF SH 110 To Limit SH 64 3

Construction Cost/Estimate $139,430 TIER 3 4

Description Install Centerline Profile Pavement Marking 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 34.56 Total Score 41.85 7

Project Length 11.983 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$64,032

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 044303021 Category Description Program Identifier

Highway FM 17 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Tyler County Van Zandt 2

From Limit SH 110,SW To Limit IH 20 3

Construction Cost/Estimate $375,204 TIER 2 4

Description Seal Coat & Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 34.56 Total Score 68.25 7

Project Length 10.482 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target 6/17/2016 Design 30% Complete Actual 5/20/2016

Design 60% Complete Target 8/4/2016 Design 60% Complete Actual 6/16/2016

Design 100% Complete Target 10/5/2016 Design 100% Complete Actual 9/30/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 6/17/2016 Received ENV Clearance Actual 10/17/2016

Utility Coordination Target 9/21/2016 Utility Coordination Actual 9/13/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target 10/5/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$381,433

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 044401039 Category Description Program Identifier

Highway SH 114 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Wichita Falls County Young 2

From Limit 0.408 MI E OF SH 79 To Limit JACK C/L 3

Construction Cost/Estimate $141,106 TIER 2 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 42.65 Total Score 72.50 7

Project Length 21.358 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,121 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,121

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$141,106

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 044401040 Category Description Program Identifier

Highway SH 114 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Wichita Falls County Young 2

From Limit FM 2652 To Limit SH 16 3

Construction Cost/Estimate $769,953 TIER NA 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.646 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Zachary Husen, P.E. Contact Phone (940)549-0676 10

Construction Company Contact ZACK BURKETT CO.

Design 30% Complete Target TBD Design 30% Complete Actual 6/10/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/10/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/25/2015

Notice to Proceed Date 3/2/2016 Work Begin Date 10/24/2016

Percent of Time Used 171.19 Percent of Budget Used 38.22

Start Design Target TBD Start Design Actual 5/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/6/2015

Utility Coordination Target TBD Utility Coordination Actual 7/14/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/14/2015

Project Ready to Bid Actual 10/6/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $5,607 Construction Cost  to Date $454,233

Construction Engineering Cost to 
Date

$2,766 Total Cost to Date $462,606

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$665,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 044401041 Category Description Program Identifier

Highway SH 114 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Wichita Falls County Young 2

From Limit FM 1769 To Limit JACK COUNTY LINE 3

Construction Cost/Estimate $6,000,000 TIER NA 4

Description Upgrade To SupeR-2 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.273 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 044402020 Category Description Program Identifier

Highway SH 114 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Fort Worth County Jack 2

From Limit US 281 To Limit YOUNG C/L 3

Construction Cost/Estimate $462,482 TIER NA 4

Description Seal Coat Main Lanes And Shoulders Fy 16 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.880 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Ricardo Gonzalez, P.E. Contact Phone (817)370-6521 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 1/29/2016 Work Begin Date 5/3/2016

Percent of Time Used 95.88 Percent of Budget Used 102.82

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $485 Construction Cost  to Date $1,014,607

Construction Engineering Cost to 
Date

$508 Total Cost to Date $1,015,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$615,090

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 044402021 Category Description Program Identifier

Highway SH 114 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Fort Worth County Jack 2

From Limit YOUNG COUNTY LINE To Limit US 281 3

Construction Cost/Estimate $6,746,250 TIER NA 4

Description Construct Super 2 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.995 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,746,250

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 044502047 Category Description Program Identifier

Highway US 90A Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Yoakum County Lavaca 2

From Limit GONZALES C/L To Limit 0.1 MI W OF FM 3435 3

Construction Cost/Estimate $306,918 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 19.71 Total Score 56.20 7

Project Length 2.548 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$306,918

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 044502048 Category Description Program Identifier

Highway US 90A Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Yoakum County Lavaca 2

From Limit CHARLES ST  (IN 
SHINER)

To Limit 0.30 MI W OF US 77A 3

Construction Cost/Estimate $294,906 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.704 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/9/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/4/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 7/29/2016 Received ENV Clearance Actual 7/8/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$446,347

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 044601047 Category Description Program Identifier

Highway US 90A Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

ONT

District Yoakum County Lavaca 2

From Limit @ BRUSHY CREEK To Limit STR # 0446-01-016 3

Construction Cost/Estimate $3,321,678 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.606 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rodney Svec, P.E. Contact Phone (361)293-4378 10

Construction Company Contact RELMCO, INC.

Design 30% Complete Target 8/28/2012 Design 30% Complete Actual 8/28/2012

Design 60% Complete Target 5/6/2013 Design 60% Complete Actual 5/6/2013

Design 100% Complete Target 8/15/2014 Design 100% Complete Actual 8/8/2014

Notice to Proceed Date 12/11/2014 Work Begin Date 6/8/2015

Percent of Time Used 181.33 Percent of Budget Used 97.42

Start Design Target 7/17/2012 Start Design Actual 7/17/2012

Received ENV Clearance Target 3/10/2014 Received ENV Clearance Actual 9/12/2014

Utility Coordination Target 8/15/2014 Utility Coordination Actual 8/8/2014

Right of Way Coordination Target 8/15/2014 Right of Way Coordination Actual 8/8/2014

Project Ready to Bid Actual 9/12/2014 Project Ready to Bid Target 8/15/2014

Project Engineering Cost to Date $205,238 Construction Cost  to Date $6,088,084

Construction Engineering Cost to 
Date

$1,084,554 Total Cost to Date $7,377,876

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,160,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 044601048 Category Description Program Identifier

Highway US 90A Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Yoakum County Lavaca 2

From Limit 0.2 MI W OF FM 530 To Limit 4.5 MI E OF FM 530 3

Construction Cost/Estimate $807,459 TIER 2 4

Description Saftey Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 24.56 Total Score 64.85 7

Project Length 4.700 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 8/15/2016 Design 30% Complete Actual 8/15/2016

Design 60% Complete Target 9/12/2016 Design 60% Complete Actual 9/12/2016

Design 100% Complete Target 12/9/2016 Design 100% Complete Actual 11/22/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/5/2016 Start Design Actual 7/5/2016

Received ENV Clearance Target 10/28/2016 Received ENV Clearance Actual 12/6/2016

Utility Coordination Target 12/9/2016 Utility Coordination Actual 12/7/2016

Right of Way Coordination Target 12/9/2016 Right of Way Coordination Actual 12/7/2016

Project Ready to Bid Actual 12/7/2016 Project Ready to Bid Target 12/9/2016

Project Engineering Cost to Date $48,641 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $48,641

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$807,616

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 044601049 Category Description Program Identifier

Highway US 90A Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Yoakum County Lavaca 2

From Limit FM 2314 To Limit 2.0 MI E OF FM 2314 3

Construction Cost/Estimate $61,745 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.075 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/9/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/4/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 7/29/2016 Received ENV Clearance Actual 7/8/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$77,986

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11056



Project ID 044602030 Category Description Program Identifier

Highway US 90A Status Construction Scheduled 1 Category 6 - Bridge Program 
(1406)

ON

District Yoakum County Colorado 2 Category 6 - Bridge Program 
(1406)

ON

From Limit AT EAST SANDY 
CREEK

To Limit STR # 0446-02-027 3 Category 6 - Bridge Program 
(1406)

Construction Cost/Estimate $1,834,149 TIER NA 4 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.530 (mi) Estimated Completed Date 10/3/2014 8

Project Note TxDOT Design 9

TxDOT Contact Name Rodney Svec, P.E. Contact Phone (361)293-4378 10

Construction Company Contact FUQUA CONSTRUCTION CO., INC.

Design 30% Complete Target 8/28/2012 Design 30% Complete Actual 8/28/2012

Design 60% Complete Target 11/16/2012 Design 60% Complete Actual 11/16/2012

Design 100% Complete Target 9/13/2013 Design 100% Complete Actual 9/13/2013

Notice to Proceed Date 2/6/2014 Work Begin Date 3/21/2014

Percent of Time Used 182.00 Percent of Budget Used 97.80

Start Design Target 7/2/2012 Start Design Actual 7/2/2012

Received ENV Clearance Target 4/24/2013 Received ENV Clearance Actual 4/24/2013

Utility Coordination Target 9/13/2013 Utility Coordination Actual 9/13/2013

Right of Way Coordination Target 9/13/2013 Right of Way Coordination Actual 9/13/2013

Project Ready to Bid Actual 9/13/2013 Project Ready to Bid Target 9/13/2013

Project Engineering Cost to Date $258,396 Construction Cost  to Date $3,432,518

Construction Engineering Cost to 
Date

$375,566 Total Cost to Date $4,066,480

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$398,600

$61,798

$987,925

$297,830

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 044602033 Category Description Program Identifier

Highway US 90A Status Construction Scheduled 1 Category 6 - Bridge Program 
(1406)

ON

District Yoakum County Colorado 2 Category 6 - Bridge Program 
(1406)

ON

From Limit AT MIDDLE SANDY 
CREEK

To Limit STR # 0446-02-028 3 Category 6 - Bridge Program 
(1406)

ON

Construction Cost/Estimate $1,654,519 TIER NA 4 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.530 (mi) Estimated Completed Date 10/3/2014 8

Project Note TxDOT Design 9

TxDOT Contact Name Rodney Svec, P.E. Contact Phone (361)293-4378 10

Construction Company Contact FUQUA CONSTRUCTION CO., INC.

Design 30% Complete Target 8/28/2012 Design 30% Complete Actual 8/28/2012

Design 60% Complete Target 11/16/2012 Design 60% Complete Actual 11/16/2012

Design 100% Complete Target 9/13/2013 Design 100% Complete Actual 9/13/2013

Notice to Proceed Date 2/6/2014 Work Begin Date 3/21/2014

Percent of Time Used 182.00 Percent of Budget Used 97.80

Start Design Target 7/2/2012 Start Design Actual 7/2/2012

Received ENV Clearance Target 4/24/2013 Received ENV Clearance Actual 4/24/2013

Utility Coordination Target 9/13/2013 Utility Coordination Actual 9/13/2013

Right of Way Coordination Target 9/13/2013 Right of Way Coordination Actual 9/13/2013

Project Ready to Bid Actual 9/13/2013 Project Ready to Bid Target 9/13/2013

Project Engineering Cost to Date $68,062 Construction Cost  to Date $3,460,089

Construction Engineering Cost to 
Date

$378,584 Total Cost to Date $3,906,735

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$398,600

$61,798

$987,925

$297,830

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 044602037 Category Description Program Identifier

Highway US 90A Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

ON

District Yoakum County Colorado 2

From Limit AT WEST SANDY 
CREEK

To Limit STR # 130450044602031 3

Construction Cost/Estimate $3,220,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2019 6

Strategic Score 19.41 Total Score 63.10 7

Project Length 0.420 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,220,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 044603047 Category Description Program Identifier

Highway US 90A Status Under Development 1 Category 6 - Bridge Program 
(2106)

ON

District Yoakum County Colorado 2

From Limit AT COLORADO RIVER To Limit STR # 0446-03-033 3

Construction Cost/Estimate $12,236,000 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.650 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 11/7/2014 Design 30% Complete Actual 11/7/2014

Design 60% Complete Target 6/5/2015 Design 60% Complete Actual 6/5/2015

Design 100% Complete Target 2/12/2021 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/29/2014 Start Design Actual 8/29/2014

Received ENV Clearance Target 2/13/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 8/8/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 2/12/2021 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/12/2021

Project Engineering Cost to Date $1,277,271 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,277,271

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$12,236,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 044603049 Category Description Program Identifier

Highway US 90A Status Construction Scheduled 1 Category 4 - Proposition 1 
(15P104)

15S

District Yoakum County Colorado 2

From Limit SH 71 To Limit EAST A STREET IN EAGLE LAKE 3

Construction Cost/Estimate $6,297,396 TIER NA 4

Description Construct Super 2 Lanes 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.929 (mi) Estimated Completed Date 12/24/2015 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Ryan Simper, P.E. Contact Phone (979)532-3141 10

Construction Company Contact JAMES CONSTRUCTION GROUP, L.L.C.

Design 30% Complete Target 7/1/2013 Design 30% Complete Actual 7/1/2013

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 1/9/2015 Design 100% Complete Actual 1/20/2015

Notice to Proceed Date 5/19/2015 Work Begin Date 8/26/2015

Percent of Time Used 116.94 Percent of Budget Used 104.63

Start Design Target 4/26/2013 Start Design Actual 4/26/2013

Received ENV Clearance Target 1/2/2015 Received ENV Clearance Actual 11/18/2014

Utility Coordination Target 1/9/2015 Utility Coordination Actual 1/9/2015

Right of Way Coordination Target 1/9/2015 Right of Way Coordination Actual 1/9/2015

Project Ready to Bid Actual 1/20/2015 Project Ready to Bid Target 1/9/2015

Project Engineering Cost to Date $647,618 Construction Cost  to Date $13,644,298

Construction Engineering Cost to 
Date

$5,263 Total Cost to Date $14,297,179

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,297,397

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 044604014 Category Description Program Identifier

Highway FM 1093 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

District Yoakum County Colorado 2

From Limit FM 3013 IN EAGLE 
LAKE

To Limit WHARTON COUNTY LINE 3

Construction Cost/Estimate $4,200,000 TIER NA 4

Description Restore Roadway & Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.026 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 3/11/2020 Design 30% Complete Actual TBD

Design 60% Complete Target 5/12/2020 Design 60% Complete Actual TBD

Design 100% Complete Target 7/17/2020 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/18/2013 Start Design Actual 9/18/2013

Received ENV Clearance Target 6/10/2020 Received ENV Clearance Actual TBD

Utility Coordination Target 7/17/2020 Utility Coordination Actual TBD

Right of Way Coordination Target 7/17/2020 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/17/2020

Project Engineering Cost to Date $17,823 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $17,823

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 044701063 Category Description Program Identifier

Highway US 59 Status Finalizing for Construction 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Corpus Christi County Live Oak 2

From Limit IH 37, WEST To Limit BU 59-X 3

Construction Cost/Estimate $3,999,402 TIER 2 4

Description Overlay Roadway_(nb & Sb) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 32.94 Total Score 61.50 7

Project Length 4.811 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 8/1/2016 Design 30% Complete Actual 8/1/2016

Design 60% Complete Target 9/1/2016 Design 60% Complete Actual 9/1/2016

Design 100% Complete Target 10/10/2016 Design 100% Complete Actual 10/17/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 11/10/2016 Received ENV Clearance Actual 11/3/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/3/2016 Project Ready to Bid Target 11/10/2016

Project Engineering Cost to Date $109,756 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $109,756

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 044701064 Category Description Program Identifier

Highway US 59 Status Finalizing for Construction 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Corpus Christi County Live Oak 2

From Limit BEE COUNTY LINE To Limit IH 37 3

Construction Cost/Estimate $6,796,918 TIER 2 4

Description Spot Base Repair And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 46.18 Total Score 59.40 7

Project Length 7.959 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 8/1/2016 Design 30% Complete Actual 8/1/2016

Design 60% Complete Target 9/1/2016 Design 60% Complete Actual 9/1/2016

Design 100% Complete Target 10/10/2016 Design 100% Complete Actual 10/17/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 11/10/2016 Received ENV Clearance Actual 11/3/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/3/2016 Project Ready to Bid Target 11/10/2016

Project Engineering Cost to Date $85,701 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $85,701

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 044702050 Category Description Program Identifier

Highway US 59 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Corpus Christi County Bee 2

From Limit BU 181-J To Limit FM 351 INTERSECTION 3

Construction Cost/Estimate $2,700,000 TIER 2 4

Description Mill And Inlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 30.00 Total Score 66.70 7

Project Length 1.569 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 044703038 Category Description Program Identifier

Highway SH 202 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Corpus Christi County Bee 2

From Limit US 181 To Limit REFUGIO COUNTY LINE 3

Construction Cost/Estimate $329,777 TIER 2 4

Description Texturize Shoulders (roll Or Mill In) Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 26.76 Total Score 58.60 7

Project Length 21.317 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 8/28/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 10/24/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 12/8/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/16/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$329,777

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 044703039 Category Description Program Identifier

Highway SH 202 Status Construction Scheduled 1 Category 1 - Proposition 1 
(15P101)

15S

District Corpus Christi County Bee 2

From Limit CR 425 To Limit REFUGIO COUNTY LINE 3

Construction Cost/Estimate $8,641,470 TIER NA 4

Description Spot Base Repair And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel L. Kelley , P.E. Contact Phone (830)780-3132 10

Construction Company Contact BAY LTD.

Design 30% Complete Target 12/29/2014 Design 30% Complete Actual 1/30/2015

Design 60% Complete Target 2/26/2015 Design 60% Complete Actual 3/31/2015

Design 100% Complete Target 5/4/2015 Design 100% Complete Actual 5/22/2015

Notice to Proceed Date 8/24/2015 Work Begin Date 3/8/2016

Percent of Time Used 86.27 Percent of Budget Used 78.56

Start Design Target 11/18/2014 Start Design Actual 11/18/2014

Received ENV Clearance Target 4/10/2015 Received ENV Clearance Actual 5/23/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 6/8/2015 Project Ready to Bid Target 5/4/2015

Project Engineering Cost to Date $27,669 Construction Cost  to Date $12,637,779

Construction Engineering Cost to 
Date

$573,733 Total Cost to Date $13,239,182

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11078



Project ID 044704018 Category Description Program Identifier

Highway SH 202 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Corpus Christi County Refugio 2

From Limit BLANCO CREEK STR 
29 ON SH 202

To Limit 3.2 MI W OF US 183 3

Construction Cost/Estimate $2,530,000 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.188 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $10,749 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $10,749

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 044704020 Category Description Program Identifier

Highway SH 202 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Corpus Christi County Refugio 2

From Limit BEE COUNTY LINE To Limit US 183 3

Construction Cost/Estimate $109,926 TIER 2 4

Description Texturize Shoulders (roll Or Mill In) Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 29.71 Total Score 59.60 7

Project Length 7.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 8/28/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 10/24/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 12/8/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/16/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$109,926

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 044705061 Category Description Program Identifier

Highway FM 774 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

ON

District Corpus Christi County Refugio 2

From Limit AT MELON CREEK STR 
33 ON FM 774

To Limit APPROX 3.45 MI E OF US 77 3

Construction Cost/Estimate $2,333,640 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.135 (mi) Estimated Completed Date 8/31/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Charles Benavidez , P.E. Contact Phone (361)364-1180 10

Construction Company Contact BAY LTD.

Design 30% Complete Target 2/1/2011 Design 30% Complete Actual 10/31/2014

Design 60% Complete Target 10/2/2011 Design 60% Complete Actual 12/12/2014

Design 100% Complete Target 4/3/2012 Design 100% Complete Actual 4/10/2015

Notice to Proceed Date 8/26/2015 Work Begin Date 2/17/2016

Percent of Time Used 42.38 Percent of Budget Used 45.92

Start Design Target 8/1/2010 Start Design Actual 8/1/2014

Received ENV Clearance Target 10/1/2011 Received ENV Clearance Actual 4/29/2015

Utility Coordination Target 4/1/2012 Utility Coordination Actual 10/27/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual 4/10/2015

Project Ready to Bid Actual 4/29/2015 Project Ready to Bid Target 5/4/2012

Project Engineering Cost to Date $396,354 Construction Cost  to Date $2,054,297

Construction Engineering Cost to 
Date

$89,044 Total Cost to Date $2,539,695

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$909,798

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 044705067 Category Description Program Identifier

Highway FM 774 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

ON

District Corpus Christi County Refugio 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

From Limit AT ALAMEDA CREEK 
ON FM 774

To Limit APPOX. 8.8 MI E. OF US 77 3

Construction Cost/Estimate $1,890,284 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.021 (mi) Estimated Completed Date 8/31/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Charles Benavidez , P.E. Contact Phone (361)364-1180 10

Construction Company Contact BAY LTD.

Design 30% Complete Target 2/1/2011 Design 30% Complete Actual 10/31/2014

Design 60% Complete Target 10/2/2011 Design 60% Complete Actual 12/12/2014

Design 100% Complete Target 4/3/2012 Design 100% Complete Actual 4/10/2015

Notice to Proceed Date 8/26/2015 Work Begin Date 2/17/2016

Percent of Time Used 42.38 Percent of Budget Used 45.92

Start Design Target 8/1/2010 Start Design Actual 8/1/2014

Received ENV Clearance Target 10/1/2011 Received ENV Clearance Actual 4/29/2015

Utility Coordination Target 4/1/2012 Utility Coordination Actual 10/27/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual 4/10/2015

Project Ready to Bid Actual 4/29/2015 Project Ready to Bid Target 5/4/2012

Project Engineering Cost to Date $337,413 Construction Cost  to Date $1,763,304

Construction Engineering Cost to 
Date

$69,930 Total Cost to Date $2,170,647

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$808,700

$938,700

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 044705068 Category Description Program Identifier

Highway FM 774 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District Corpus Christi County Refugio 2

From Limit 7 MI W. OF SH 35 To Limit 5 MI W. OF SH 35 3

Construction Cost/Estimate $1,064,191 TIER NA 4

Description Widen Roadway 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.000 (mi) Estimated Completed Date 8/31/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Benavidez , P.E. Contact Phone (361)364-1180 10

Construction Company Contact REXCO CONSTRUCTION SERVICES, INC.

Design 30% Complete Target 1/8/2015 Design 30% Complete Actual 2/27/2015

Design 60% Complete Target 3/10/2015 Design 60% Complete Actual 3/27/2015

Design 100% Complete Target 4/7/2015 Design 100% Complete Actual 5/8/2015

Notice to Proceed Date 7/16/2015 Work Begin Date 10/19/2015

Percent of Time Used 86.51 Percent of Budget Used 98.72

Start Design Target 12/1/2014 Start Design Actual 12/1/2014

Received ENV Clearance Target 3/24/2015 Received ENV Clearance Actual 4/29/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/8/2015 Project Ready to Bid Target 4/7/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $2,029,857

Construction Engineering Cost to 
Date

$116,714 Total Cost to Date $2,146,571

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$747,918

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 044705069 Category Description Program Identifier

Highway FM 774 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Corpus Christi County Refugio 2

From Limit SH 35 To Limit SH 239 3

Construction Cost/Estimate $197,173 TIER NA 4

Description 2017 District Wide Seal Coat Project 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.427 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/22/2016 Design 100% Complete Actual 8/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/7/2016 Project Ready to Bid Target 9/14/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$47 Total Cost to Date $47

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$259,215

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 044802014 Category Description Program Identifier

Highway SH 203 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Childress County Collingsworth 2

From Limit DONLEY C/L, EAST To Limit FM 1547 3

Construction Cost/Estimate $193,275 TIER NA 4

Description District Wide Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.436 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target 1/11/2016 Design 30% Complete Actual 1/11/2016

Design 60% Complete Target 2/1/2016 Design 60% Complete Actual 2/1/2016

Design 100% Complete Target 4/12/2016 Design 100% Complete Actual 4/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/21/2015 Start Design Actual 12/21/2015

Received ENV Clearance Target 3/24/2016 Received ENV Clearance Actual 3/24/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/12/2016 Project Ready to Bid Target 4/12/2016

Project Engineering Cost to Date $379 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $379

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$253,080

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 044802015 Category Description Program Identifier

Highway SH 203 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Childress County Collingsworth 2

From Limit DONLEY C/L, EAST To Limit FM 1547 3

Construction Cost/Estimate $34,931 TIER NA 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.436 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target 1/20/2016 Design 30% Complete Actual 1/20/2016

Design 60% Complete Target 2/10/2016 Design 60% Complete Actual 2/10/2016

Design 100% Complete Target 4/12/2016 Design 100% Complete Actual 4/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/28/2015 Start Design Actual 12/28/2015

Received ENV Clearance Target 3/24/2016 Received ENV Clearance Actual 3/24/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/12/2016 Project Ready to Bid Target 4/12/2016

Project Engineering Cost to Date $471 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $471

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$51,453

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 044803013 Category Description Program Identifier

Highway SH 203 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Childress County Collingsworth 2

From Limit FM 1547, EAST To Limit US 83 3

Construction Cost/Estimate $256,873 TIER NA 4

Description District Wide Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.291 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target 1/11/2016 Design 30% Complete Actual 1/11/2016

Design 60% Complete Target 2/1/2016 Design 60% Complete Actual 2/1/2016

Design 100% Complete Target 4/12/2016 Design 100% Complete Actual 4/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/21/2015 Start Design Actual 12/21/2015

Received ENV Clearance Target 3/24/2016 Received ENV Clearance Actual 3/24/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/12/2016 Project Ready to Bid Target 4/12/2016

Project Engineering Cost to Date $535 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $535

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$338,730

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11096



Project ID 044803014 Category Description Program Identifier

Highway SH 203 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Childress County Collingsworth 2

From Limit FM 1547, EAST To Limit US 83 3

Construction Cost/Estimate $41,570 TIER NA 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.291 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target 1/20/2016 Design 30% Complete Actual 1/20/2016

Design 60% Complete Target 2/10/2016 Design 60% Complete Actual 2/10/2016

Design 100% Complete Target 4/12/2016 Design 100% Complete Actual 4/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/28/2015 Start Design Actual 12/28/2015

Received ENV Clearance Target 3/24/2016 Received ENV Clearance Actual 3/24/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/12/2016 Project Ready to Bid Target 4/12/2016

Project Engineering Cost to Date $670 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $670

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$68,865

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 044901019 Category Description Program Identifier

Highway FM 338 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Childress County Collingsworth 2

From Limit US 83, EAST To Limit FM 1642 3

Construction Cost/Estimate $98,086 TIER 2 4

Description Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 19.12 Total Score 63.00 7

Project Length 12.133 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11099



Category Amount

$98,086

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 045001013 Category Description Program Identifier

Highway SH 204 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Tyler County Cherokee 2

From Limit SH 110 To Limit RUSK C/L AT REKLAW 3

Construction Cost/Estimate $14,000,000 TIER NA 4

Description Widen 2 Ln Roadway For Passing LaneS-Super2 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.203 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$14,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 045002012 Category Description Program Identifier

Highway SH 204 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Tyler County Rusk 2

From Limit US 84 IN REKLAW, SE To Limit CHEROKEE C/L 3

Construction Cost/Estimate $45,796 TIER NA 4

Description Seal Coat & Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.358 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paul Schneider, P.E. Contact Phone (903)569-2349 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target 7/6/2015 Design 30% Complete Actual 7/2/2015

Design 60% Complete Target 7/27/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 9/9/2015 Design 100% Complete Actual 9/8/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 8/1/2016

Percent of Time Used 117.35 Percent of Budget Used 87.40

Start Design Target 6/1/2015 Start Design Actual 6/1/2015

Received ENV Clearance Target 10/7/2015 Received ENV Clearance Actual 9/24/2015

Utility Coordination Target 8/24/2015 Utility Coordination Actual 8/25/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2015 Project Ready to Bid Target 9/9/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $84,228

Construction Engineering Cost to 
Date

$59 Total Cost to Date $84,287

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$40,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 045002014 Category Description Program Identifier

Highway SH 204 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Tyler County Rusk 2

From Limit RUSK C/L AT REKLAW, 
SE

To Limit CHEROKEE C/L 3

Construction Cost/Estimate $4,000,000 TIER NA 4

Description Widen 2 Ln Roadway For Passing LaneS-Super2 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.586 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11106



Project ID 045003012 Category Description Program Identifier

Highway SH 204 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Tyler County Cherokee 2

From Limit RUSK C/L To Limit NACOGDOCHES C/L 3

Construction Cost/Estimate $72,129 TIER NA 4

Description Seal Coat & Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.097 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paul Schneider, P.E. Contact Phone (903)569-2349 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target 7/6/2015 Design 30% Complete Actual 7/2/2015

Design 60% Complete Target 7/27/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 9/9/2015 Design 100% Complete Actual 9/8/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 8/1/2016

Percent of Time Used 117.35 Percent of Budget Used 87.40

Start Design Target 6/1/2015 Start Design Actual 6/1/2015

Received ENV Clearance Target 10/7/2015 Received ENV Clearance Actual 9/24/2015

Utility Coordination Target 8/24/2015 Utility Coordination Actual 8/25/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2015 Project Ready to Bid Target 9/9/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $133,666

Construction Engineering Cost to 
Date

$93 Total Cost to Date $133,760

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$65,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 045003013 Category Description Program Identifier

Highway SH 204 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Tyler County Cherokee 2

From Limit CHEROKEE C/L, SE To Limit NACODOCHES C/L 3

Construction Cost/Estimate $7,000,000 TIER NA 4

Description Widen 2 Ln Roadway For Passing LaneS-Super2 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.097 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 045004045 Category Description Program Identifier

Highway SH 204 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County Nacogdoches 2

From Limit CHEROKEE COUNTY 
LINE

To Limit US 259 3

Construction Cost/Estimate $269,211 TIER 2 4

Description Texturize Shoulders (profile Edgeline Markings) 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 32.35 Total Score 67.50 7

Project Length 17.232 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/31/2016 Start Design Actual 10/31/2016

Received ENV Clearance Target 3/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 3/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/17/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$269,211

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 045004046 Category Description Program Identifier

Highway SH 204 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2301)

District Lufkin County Nacogdoches 2

From Limit 0.1 MILES EAST OF FM 
2783

To Limit TRAWICK 3

Construction Cost/Estimate $13,046,000 TIER NA 4

Description Add Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.930 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $10,404 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $10,404

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$13,046,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 045004047 Category Description Program Identifier

Highway SH 204 Status Under Development 1 Category 11 - District 
Discretionary (2411)

District Lufkin County Nacogdoches 2

From Limit 0.77 MILES EAST OF 
CHEROKEE CL

To Limit WEST OF CUSHING CITY LIMITS 3

Construction Cost/Estimate $11,019,800 TIER NA 4

Description Add Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.982 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$11,019,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 045101051 Category Description Program Identifier

Highway SH 205 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District Dallas County Rockwall 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

From Limit AT FM 549 To Limit . 3

Construction Cost/Estimate $801,820 TIER NA 4

Description Add Left And Right Turn Lanes 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.559 (mi) Estimated Completed Date 12/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name JEFF BUSH, P.E. Contact Phone (972)962-3617 10

Construction Company Contact ED BELL CONSTRUCTION COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual 4/13/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/4/2015

Design 100% Complete Target TBD Design 100% Complete Actual 6/5/2015

Notice to Proceed Date 7/22/2015 Work Begin Date 2/15/2016

Percent of Time Used 54.85 Percent of Budget Used 30.97

Start Design Target TBD Start Design Actual 4/13/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 5/8/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 5/8/2015

Project Ready to Bid Actual 6/5/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $58,612 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$5,512 Total Cost to Date $64,124

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$293,513

$116,175

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 045101053 Category Description Program Identifier

Highway SH 205 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2202M)

District Dallas County Rockwall 2 Category DA - Develop Authority 
(DDA)

CNG

From Limit N OF SH 66 To Limit S OF FM 548 3 Category 7 - Metropolitan 
Mobility/Rehabilitation (2207)

Construction Cost/Estimate $80,007,329 TIER NA 4 Category DA - Develop Authority 
(DDA)

CNN

Description Widen Two Lane Rural Highway To Four Lane Divided (ultimate Six) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.736 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/23/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,295,683 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,295,683

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,470,993

$51,536,336

$8,000,000

$15,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 045101054 Category Description Program Identifier

Highway SH 205 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Dallas County Rockwall 2

From Limit SH 276 To Limit KAUFMAN COUNTY LINE 3

Construction Cost/Estimate $405,966 TIER NA 4

Description Seal Coat, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.847 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name David Morren, P.E. Contact Phone (214)319-3574 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 6/8/2015

Design 60% Complete Target TBD Design 60% Complete Actual 6/8/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/3/2015 Work Begin Date 2/25/2016

Percent of Time Used 98.03 Percent of Budget Used 89.11

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/8/2015

Utility Coordination Target TBD Utility Coordination Actual 7/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/13/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $791,628

Construction Engineering Cost to 
Date

$3,275 Total Cost to Date $794,903

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$457,477

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 045102028 Category Description Program Identifier

Highway SH 205 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2202M)

District Dallas County Kaufman 2 Category DA - Develop Authority 
(DDA)

CNG

From Limit S OF FM 548 To Limit US 80 IN TERRELL 3 Category 7 - Metropolitan 
Mobility/Rehabilitation (2207)

Construction Cost/Estimate $59,753,727 TIER NA 4 Category DA - Develop Authority 
(DDA)

CNN

Description Widen Two Lane Rural Highway To Four Lane Divided (ultimate Six) 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.085 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/11/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,239,771 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,239,771

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,000,000

$30,753,727

$8,000,000

$15,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 045103013 Category Description Program Identifier

Highway SH 205 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2102M)

District Dallas County Collin 2

From Limit NORTH OF JOHN KING 
(ROCKWALL C/L)

To Limit SH 78 3

Construction Cost/Estimate $28,654,950 TIER NA 4

Description Widen Two Lane Rural Highway To Four Lane Divided (ultimate Six) 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.880 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/11/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,189,049 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,189,049

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$28,654,950

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 045104021 Category Description Program Identifier

Highway SH 205 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2102M)

District Dallas County Rockwall 2

From Limit N OF SH 66 To Limit NORTH OF JOHN KING (COLLIN C/L) 3

Construction Cost/Estimate $32,115,673 TIER NA 4

Description Widen Two Lane Rural Highway To Four Lane Divided (ultimate Six) 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.577 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/11/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,384,472 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,384,472

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$32,115,673

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 045201024 Category Description Program Identifier

Highway SH 36 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Brownwood County Eastland 2

From Limit CALLAHAN COUNTY 
LINE

To Limit RISING STAR WEST CITY LIMITS 3

Construction Cost/Estimate $4,291,500 TIER NA 4

Description Construct Super 2 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.583 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,291,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 045202037 Category Description Program Identifier

Highway FM 2707 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Abilene County Callahan 2

From Limit 0.9 MI S OF SH 36 To Limit 1.3 MI S OF SH 36 3

Construction Cost/Estimate $25,410 TIER 2 4

Description Install Advance Warning Curve Signals - Existing Warning Signals - Existing Warning Signs, Profile 
Centerline Marking

5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 32.35 Total Score 67.50 7

Project Length 0.400 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 8/5/2016 Design 30% Complete Actual 9/7/2016

Design 60% Complete Target 11/7/2016 Design 60% Complete Actual 11/2/2016

Design 100% Complete Target 1/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/13/2016 Start Design Actual 4/13/2016

Received ENV Clearance Target 1/13/2017 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/13/2017

Project Engineering Cost to Date $5,822 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,822

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$45,386

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 045202038 Category Description Program Identifier

Highway FM 2707 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (2011)

District Abilene County Callahan 2

From Limit SH 36 To Limit COLEMAN COUNTY LINE 3

Construction Cost/Estimate $2,500,000 TIER 2 4

Description Rehab 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 19.85 Total Score 63.25 7

Project Length 4.643 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 045203028 Category Description Program Identifier

Highway SH 206 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Brownwood County Coleman 2

From Limit FM 2707 To Limit US 84 3

Construction Cost/Estimate $615,072 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 20.926 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target 6/23/2016 Design 30% Complete Actual 7/25/2016

Design 60% Complete Target 7/14/2016 Design 60% Complete Actual 8/11/2016

Design 100% Complete Target 8/19/2016 Design 100% Complete Actual 9/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 6/14/2016

Received ENV Clearance Target 8/19/2016 Received ENV Clearance Actual 9/9/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$650,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 045302018 Category Description Program Identifier

Highway US 62 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Lubbock County Crosby 2

From Limit US 82 To Limit FLOYD COUNTY LINE 3

Construction Cost/Estimate $10,413,767 TIER NA 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.109 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 5/7/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/27/2015

Design 100% Complete Target TBD Design 100% Complete Actual 7/21/2015

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/19/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/26/2015

Utility Coordination Target TBD Utility Coordination Actual 7/7/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/7/2015

Project Ready to Bid Actual 8/10/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $194,551 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $194,551

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,725,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 045302019 Category Description Program Identifier

Highway US 62 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lubbock County Crosby 2

From Limit 0.04 MI NE OF 16TH ST. 
IN RALLS

To Limit FLOYD COUNTY LINE 3

Construction Cost/Estimate $101,970 TIER 2 4

Description SafetY-Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 10.017 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$101,970

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 045304023 Category Description Program Identifier

Highway SH 207 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lubbock County Crosby 2

From Limit CAPROCK To Limit GARZA COUNTY LINE 3

Construction Cost/Estimate $236,022 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.739 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Craig, P.E. Contact Phone (806)293-5484 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 4/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/28/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/27/2016 Work Begin Date 7/13/2016

Percent of Time Used 52.94 Percent of Budget Used 53.91

Start Design Target TBD Start Design Actual 3/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/19/2015

Utility Coordination Target TBD Utility Coordination Actual 7/10/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/10/2015

Project Ready to Bid Actual 8/11/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $270,748

Construction Engineering Cost to 
Date

$1,505 Total Cost to Date $272,253

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$263,894

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 045304024 Category Description Program Identifier

Highway SH 207 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Lubbock County Crosby 2

From Limit FM 40 E To Limit GARZA COUNTY LINE 3

Construction Cost/Estimate $5,210,000 TIER NA 4

Description Restoration Of Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,210,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 045305015 Category Description Program Identifier

Highway SH 207 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lubbock County Garza 2

From Limit BRAZOS RIVER 
BRIDGE

To Limit SS 575 IN POST 3

Construction Cost/Estimate $261,555 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.406 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Craig, P.E. Contact Phone (806)293-5484 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 4/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/28/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/27/2016 Work Begin Date 7/13/2016

Percent of Time Used 52.94 Percent of Budget Used 53.91

Start Design Target TBD Start Design Actual 3/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/19/2015

Utility Coordination Target TBD Utility Coordination Actual 7/10/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/10/2015

Project Ready to Bid Actual 8/11/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $301,592

Construction Engineering Cost to 
Date

$1,677 Total Cost to Date $303,269

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$270,900

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 045305016 Category Description Program Identifier

Highway SH 207 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lubbock County Garza 2

From Limit SPUR 575 To Limit US 380 3

Construction Cost/Estimate $29,670 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.553 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 8/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/7/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$40,529

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 045305017 Category Description Program Identifier

Highway SH 207 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lubbock County Garza 2

From Limit SPUR 575 To Limit US 380 3

Construction Cost/Estimate $23,432 TIER NA 4

Description Miscellaneous Construction 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.553 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/11/2016 Design 100% Complete Actual 8/11/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/8/2015 Start Design Actual 12/8/2015

Received ENV Clearance Target 7/8/2016 Received ENV Clearance Actual 7/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/11/2016 Project Ready to Bid Target 8/11/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$26,678

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 045307013 Category Description Program Identifier

Highway SH 207 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Lubbock County Floyd 2

From Limit BRISCOE COUNTY 
LINE

To Limit 0.4 MI S OF FM 97E 3

Construction Cost/Estimate $6,244,706 TIER NA 4

Description Rehabilitation Of Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.185 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Steve Warren, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 7/22/2013

Design 60% Complete Target TBD Design 60% Complete Actual 8/8/2013

Design 100% Complete Target TBD Design 100% Complete Actual 9/25/2013

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 3/7/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/19/2013

Utility Coordination Target TBD Utility Coordination Actual 9/26/2013

Right of Way Coordination Target TBD Right of Way Coordination Actual 8/28/2013

Project Ready to Bid Actual 12/2/2013 Project Ready to Bid Target TBD

Project Engineering Cost to Date $397,493 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $397,493

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 045308017 Category Description Program Identifier

Highway SH 207 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

District Lubbock County Floyd 2

From Limit 0.4 MI S OF FM 97E To Limit 0.5 MI N OF US 62/70 3

Construction Cost/Estimate $6,685,192 TIER NA 4

Description Rehabilitation Of Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.705 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Craig, P.E. Contact Phone (806)293-5484 10

Construction Company Contact ALLEN BUTLER CONSTRUCTION, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 7/22/2013

Design 60% Complete Target TBD Design 60% Complete Actual 8/8/2013

Design 100% Complete Target TBD Design 100% Complete Actual 9/25/2013

Notice to Proceed Date 6/3/2015 Work Begin Date 8/17/2015

Percent of Time Used 88.43 Percent of Budget Used 82.37

Start Design Target TBD Start Design Actual 3/7/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/19/2013

Utility Coordination Target TBD Utility Coordination Actual 9/26/2013

Right of Way Coordination Target TBD Right of Way Coordination Actual 8/28/2013

Project Ready to Bid Actual 12/2/2013 Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,394 Construction Cost  to Date $10,986,915

Construction Engineering Cost to 
Date

$195,635 Total Cost to Date $11,183,945

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,466,742

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 045310017 Category Description Program Identifier

Highway FM 1313 Status Construction Scheduled 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Lubbock County Garza 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

From Limit LYNN COUNTY LINE To Limit 1400 FT WEST OF COUNTY ROAD 125 3

Construction Cost/Estimate $312,067 TIER NA 4

Description Rehabilitation Of Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.900 (mi) Estimated Completed Date 6/24/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Jim Combes, P.E. Contact Phone (806)637-4501 10

Construction Company Contact FNF CONSTRUCTION, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 10/9/2014

Design 60% Complete Target TBD Design 60% Complete Actual 10/28/2014

Design 100% Complete Target TBD Design 100% Complete Actual 2/3/2016

Notice to Proceed Date 5/10/2016 Work Begin Date 7/25/2016

Percent of Time Used 52.26 Percent of Budget Used 76.59

Start Design Target TBD Start Design Actual 10/3/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/4/2016

Utility Coordination Target TBD Utility Coordination Actual 12/10/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual 12/10/2014

Project Ready to Bid Actual 2/9/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $548,632

Construction Engineering Cost to 
Date

$1,776 Total Cost to Date $550,408

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$122,164

$122,164

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 045403041 Category Description Program Identifier

Highway SH 208 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Abilene County Mitchell 2

From Limit CR 633 To Limit COKE COUNTY LINE 3

Construction Cost/Estimate $2,654,057 TIER NA 4

Description Spot Repair, Underseal & Overlay 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.319 (mi) Estimated Completed Date 9/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Dave Collins, P.E. Contact Phone (432)263-4768 10

Construction Company Contact PRICE CONSTRUCTION, LTD.

Design 30% Complete Target 2/26/2015 Design 30% Complete Actual 2/26/2015

Design 60% Complete Target 3/16/2015 Design 60% Complete Actual 3/16/2015

Design 100% Complete Target 8/31/2015 Design 100% Complete Actual 7/29/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 6/6/2016

Percent of Time Used 76.79 Percent of Budget Used 87.75

Start Design Target 2/3/2015 Start Design Actual 2/3/2015

Received ENV Clearance Target 6/30/2015 Received ENV Clearance Actual 6/30/2015

Utility Coordination Target 3/26/2015 Utility Coordination Actual 3/26/2015

Right of Way Coordination Target 3/26/2015 Right of Way Coordination Actual 3/26/2015

Project Ready to Bid Actual 7/29/2015 Project Ready to Bid Target 8/31/2015

Project Engineering Cost to Date $227,873 Construction Cost  to Date $4,938,061

Construction Engineering Cost to 
Date

$88,816 Total Cost to Date $5,254,749

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,135,119

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 045403043 Category Description Program Identifier

Highway SH 208 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Abilene County Mitchell 2

From Limit IH 20 To Limit FM 644 3

Construction Cost/Estimate $255,717 TIER 2 4

Description Texturize ShoulderS-Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 37.50 Total Score 62.25 7

Project Length 10.204 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$255,717

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 045403044 Category Description Program Identifier

Highway SH 208 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TCD

District Abilene County Mitchell 2

From Limit COUNTY ROAD 345 To Limit FM 644 3

Construction Cost/Estimate $57,760 TIER 2 4

Description Installation Of Pavement Markings And Raised Reflective Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 8.991 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 10/10/2016

Design 60% Complete Target TBD Design 60% Complete Actual 11/2/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/8/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 11/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 11/2/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $936 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $936

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$71,086

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 045404027 Category Description Program Identifier

Highway SH 208 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District San Angelo County Coke 2

From Limit MITCHELL COUNTY 
LINE

To Limit SH 158 3

Construction Cost/Estimate $615,265 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 25.29 Total Score 68.00 7

Project Length 19.159 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 4/29/2016 Design 30% Complete Actual 4/29/2016

Design 60% Complete Target 8/1/2016 Design 60% Complete Actual 8/1/2016

Design 100% Complete Target 10/5/2016 Design 100% Complete Actual 10/7/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/4/2016 Start Design Actual 1/4/2016

Received ENV Clearance Target 11/10/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/24/2016 Project Ready to Bid Target 11/10/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$577,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11164



Project ID 045406008 Category Description Program Identifier

Highway RM 1672 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

PM

District San Angelo County Coke 2

From Limit SH 208 To Limit SH 208 3

Construction Cost/Estimate $62,000 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2019 6

Strategic Score 22.06 Total Score 71.00 7

Project Length 1.847 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$62,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 045501045 Category Description Program Identifier

Highway SH 152 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Amarillo County Hutchinson 2

From Limit AT SS 246 To Limit . 3

Construction Cost/Estimate $82,800 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 29.41 Total Score 59.50 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$82,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 045502027 Category Description Program Identifier

Highway SH 152 Status Under Development 1 Category DA - Develop Authority 
(6DA)

ON

District Amarillo County Carson 2

From Limit AT SPRING CREEK To Limit . 3

Construction Cost/Estimate $4,400,000 TIER NA 4

Description Bridge Replacement 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.053 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $35,052 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $35,052

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 045502028 Category Description Program Identifier

Highway SH 152 Status Under Development 1 Category DA - Develop Authority 
(6DA)

ON

District Amarillo County Carson 2

From Limit AT WHITE DEER 
CREEK

To Limit . 3

Construction Cost/Estimate $2,750,000 TIER NA 4

Description Bridge Replacement 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.033 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $17,671 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $17,671

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 045503032 Category Description Program Identifier

Highway SH 70 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Amarillo County Gray 2

From Limit SH 152 To Limit US 60 3

Construction Cost/Estimate $48,324 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.499 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Wesley D. Kimmell, P. E. Contact Phone (806)665-2374 10

Construction Company Contact MISSOURI PETROLEUM PRODUCTS COMPANY LLC

Design 30% Complete Target 5/13/2015 Design 30% Complete Actual 5/25/2015

Design 60% Complete Target 6/11/2015 Design 60% Complete Actual 6/22/2015

Design 100% Complete Target 8/14/2015 Design 100% Complete Actual 9/8/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 7/18/2016

Percent of Time Used 98.94 Percent of Budget Used 95.73

Start Design Target 4/27/2015 Start Design Actual 4/28/2015

Received ENV Clearance Target 5/20/2015 Received ENV Clearance Actual 6/15/2015

Utility Coordination Target 7/3/2015 Utility Coordination Actual 7/17/2015

Right of Way Coordination Target 7/3/2015 Right of Way Coordination Actual 7/17/2015

Project Ready to Bid Actual 7/17/2015 Project Ready to Bid Target 7/3/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $94,509

Construction Engineering Cost to 
Date

$377 Total Cost to Date $94,886

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$74,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 045601047 Category Description Program Identifier

Highway FM 27 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Bryan County Freestone 2

From Limit LIMESTONE COUNTY 
LINE

To Limit SH 14 3

Construction Cost/Estimate $1,250,900 TIER 2 4

Description Rehabilitate Existing Road Consisting Of Grading, Structures Base, Surgace, Signs And Pavement 
Markings

5

Last Update Date 12/21/2016 Bid Received Date 11/1/2018 6

Strategic Score 19.12 Total Score 70.00 7

Project Length 1.787 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,250,900

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 045601048 Category Description Program Identifier

Highway FM 27 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Bryan County Freestone 2

From Limit LIMESTONE CO LINE To Limit FM 80 3

Construction Cost/Estimate $55,000 TIER 1 4

Description Safety Work Consisting Of Milled Edgeline And Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 30.15 Total Score 75.25 7

Project Length 9.902 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/11/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 12/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $246 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $246

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$55,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 045601049 Category Description Program Identifier

Highway FM 27 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Freestone 2

From Limit SH 14 To Limit FM 80 3

Construction Cost/Estimate $203,106 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.080 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$3 Total Cost to Date $3

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$230,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 045602023 Category Description Program Identifier

Highway FM 27 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Bryan County Freestone 2

From Limit 0.2 MILES E OF FM 80 To Limit CANEY CREEK RELIEF BRIDGE 3

Construction Cost/Estimate $2,400,000 TIER 2 4

Description Rehabilitate Existing Road Consisting Of Grading, Structures Flex Base And Surface 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 25.00 Total Score 72.00 7

Project Length 4.315 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $179,695 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $179,695

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 045602025 Category Description Program Identifier

Highway FM 27 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Bryan County Freestone 2

From Limit CANEY CREEK RELIEF 
BRIDGE

To Limit 0.2 MILES W OF IH 45 WFR 3

Construction Cost/Estimate $1,500,000 TIER 2 4

Description Overlay Consisting Of Planing, Hma, Pavement Markings And Markings And Markers. 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 22.06 Total Score 71.00 7

Project Length 4.272 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,802 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,802

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 045602026 Category Description Program Identifier

Highway FM 27 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Bryan County Freestone 2

From Limit 4.5 MILES EAST OF FM 
80

To Limit IH 45 WFR 3

Construction Cost/Estimate $196,216 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.602 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 12/13/2014

Design 60% Complete Target TBD Design 60% Complete Actual 4/1/2015

Design 100% Complete Target TBD Design 100% Complete Actual 7/15/2015

Notice to Proceed Date 10/21/2015 Work Begin Date 6/15/2016

Percent of Time Used 117.65 Percent of Budget Used 96.70

Start Design Target TBD Start Design Actual 11/20/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/16/2015

Utility Coordination Target TBD Utility Coordination Actual 12/13/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/16/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $350,118

Construction Engineering Cost to 
Date

$4,942 Total Cost to Date $355,060

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$222,636

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 045602027 Category Description Program Identifier

Highway FM 27 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Bryan County Freestone 2

From Limit FM 80 To Limit US 84 3

Construction Cost/Estimate $54,091 TIER 2 4

Description Safety Work Consisting Of Milled Edgeline And Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 25.00 Total Score 73.50 7

Project Length 10.023 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/11/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 12/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$54,091

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 045604014 Category Description Program Identifier

Highway FM 2570 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Bryan County Freestone 2

From Limit 0.5 MILE S OF BIG 
BEAR POWER PLANT

To Limit FM 488 3

Construction Cost/Estimate $254,649 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.416 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 12/13/2014

Design 60% Complete Target TBD Design 60% Complete Actual 4/1/2015

Design 100% Complete Target TBD Design 100% Complete Actual 7/15/2015

Notice to Proceed Date 10/21/2015 Work Begin Date 6/15/2016

Percent of Time Used 117.65 Percent of Budget Used 96.70

Start Design Target TBD Start Design Actual 11/20/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/16/2015

Utility Coordination Target TBD Utility Coordination Actual 12/13/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/16/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $454,409

Construction Engineering Cost to 
Date

$6,414 Total Cost to Date $460,823

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$292,757

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 045701055 Category Description Program Identifier

Highway FM 50 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Bryan County Burleson 2

From Limit FM 60 To Limit FM 1361 3

Construction Cost/Estimate $264,584 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.247 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 12/13/2014

Design 60% Complete Target TBD Design 60% Complete Actual 4/1/2015

Design 100% Complete Target TBD Design 100% Complete Actual 7/15/2015

Notice to Proceed Date 10/21/2015 Work Begin Date 6/15/2016

Percent of Time Used 117.65 Percent of Budget Used 96.70

Start Design Target TBD Start Design Actual 11/20/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/16/2015

Utility Coordination Target TBD Utility Coordination Actual 12/13/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/16/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $472,287

Construction Engineering Cost to 
Date

$6,666 Total Cost to Date $478,953

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$270,946

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 045701058 Category Description Program Identifier

Highway FM 50 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

PM

District Bryan County Burleson 2

From Limit THE BNSF RAILROAD To Limit THE WASHINGTON COUNTY LINE 3

Construction Cost/Estimate $91,383 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.361 (mi) Estimated Completed Date 8/21/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target 2/14/2014 Design 30% Complete Actual 2/14/2014

Design 60% Complete Target 3/5/2014 Design 60% Complete Actual 3/5/2014

Design 100% Complete Target 10/23/2014 Design 100% Complete Actual 7/18/2014

Notice to Proceed Date 10/9/2014 Work Begin Date 7/15/2015

Percent of Time Used 129.09 Percent of Budget Used 95.85

Start Design Target 11/18/2013 Start Design Actual 11/18/2013

Received ENV Clearance Target 8/28/2014 Received ENV Clearance Actual 6/13/2014

Utility Coordination Target 11/19/2013 Utility Coordination Actual 11/19/2013

Right of Way Coordination Target 11/18/2013 Right of Way Coordination Actual 11/18/2013

Project Ready to Bid Actual 7/18/2014 Project Ready to Bid Target 10/23/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $163,955

Construction Engineering Cost to 
Date

$1,884 Total Cost to Date $165,839

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$86,443

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 045701060 Category Description Program Identifier

Highway FM 50 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Bryan County Burleson 2

From Limit BNSF RAILROAD To Limit WASHINGTON COUNTY LINE 3

Construction Cost/Estimate $87,458 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.360 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 12/13/2014

Design 60% Complete Target TBD Design 60% Complete Actual 4/1/2015

Design 100% Complete Target TBD Design 100% Complete Actual 7/15/2015

Notice to Proceed Date 10/21/2015 Work Begin Date 6/15/2016

Percent of Time Used 117.65 Percent of Budget Used 96.70

Start Design Target TBD Start Design Actual 11/20/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/16/2015

Utility Coordination Target TBD Utility Coordination Actual 12/13/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/16/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $156,436

Construction Engineering Cost to 
Date

$2,208 Total Cost to Date $158,644

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$97,215

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 045701061 Category Description Program Identifier

Highway FM 50 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Bryan County Burleson 2

From Limit FM 60 To Limit 1.47 MILES NORTH OF FM 1361 3

Construction Cost/Estimate $52,040 TIER 1 4

Description Safety Work Consisting Of Milled Edgeline And Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 38.24 Total Score 78.00 7

Project Length 6.880 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/11/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 12/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$52,040

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 045703028 Category Description Program Identifier

Highway FM 50 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Bryan County Washington 2

From Limit 1.730 MI NORTH OF 
FM-2621

To Limit SH 105 3

Construction Cost/Estimate $2,100,000 TIER 1 4

Description Rehabilitate Existing Road Consisting Of Grading, Structures Base, Surface, Signs And Pavement 
Markings

5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 40.44 Total Score 77.25 7

Project Length 5.277 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $141,239 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $141,239

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 045703030 Category Description Program Identifier

Highway FM 50 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Bryan County Washington 2

From Limit BURLESON CO LINE To Limit SH 105 3

Construction Cost/Estimate $256,680 TIER 1 4

Description Safety Work Consisting Of Edgeline And Centerline Profile Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 33.09 Total Score 76.25 7

Project Length 11.969 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/11/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 12/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$256,680

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 045901044 Category Description Program Identifier

Highway FM 488 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1911)

PES

District Bryan County Freestone 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

From Limit COTTONWOOD CREEK 
BRIDGE

To Limit FM 833 3

Construction Cost/Estimate $5,042,100 TIER 2 4

Description Rehabilitate Existing Road Consisting Of Grading, Structures Flex Base And Surface 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 19.12 Total Score 70.00 7

Project Length 5.781 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,970,000

$1,072,100

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 046002015 Category Description Program Identifier

Highway FM 1453 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Amarillo County Lipscomb 2

From Limit US 60 To Limit HEMPHILL COUNTY LINE 3

Construction Cost/Estimate $116,936 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.520 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target 6/14/2016 Design 30% Complete Actual 6/16/2016

Design 60% Complete Target 7/27/2016 Design 60% Complete Actual 6/24/2016

Design 100% Complete Target 8/24/2016 Design 100% Complete Actual 8/25/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/16/2016 Start Design Actual 5/16/2016

Received ENV Clearance Target 7/13/2016 Received ENV Clearance Actual 6/27/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/28/2016 Project Ready to Bid Target 8/10/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$145,234

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 046003011 Category Description Program Identifier

Highway FM 1453 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Amarillo County Hemphill 2

From Limit LIPSCOMB COUNTY 
LINE

To Limit SOUTH 5.88 MILES 3

Construction Cost/Estimate $140,085 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.877 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target 6/14/2016 Design 30% Complete Actual 6/16/2016

Design 60% Complete Target 7/27/2016 Design 60% Complete Actual 6/24/2016

Design 100% Complete Target 8/24/2016 Design 100% Complete Actual 8/25/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/16/2016 Start Design Actual 5/16/2016

Received ENV Clearance Target 7/13/2016 Received ENV Clearance Actual 6/27/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/28/2016 Project Ready to Bid Target 8/10/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$174,287

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 046104024 Category Description Program Identifier

Highway SH 214 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lubbock County Cochran 2

From Limit SH 114 To Limit YOAKUM CO LINE 3

Construction Cost/Estimate $157,626 TIER 2 4

Description Rumble Strips (milleD-In) 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 32.35 Total Score 67.50 7

Project Length 24.340 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$157,626

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 046104025 Category Description Program Identifier

Highway SH 214 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lubbock County Cochran 2

From Limit SOUTH MORTON CITY 
LIMITS

To Limit SH 125 3

Construction Cost/Estimate $229,132 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.173 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 8/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/7/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$301,932

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 046104026 Category Description Program Identifier

Highway SH 214 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Lubbock County Cochran 2

From Limit MORTON SOUTH CITY 
LIMITS

To Limit YOAKUM COUNTY LINE 3

Construction Cost/Estimate $15,250,000 TIER NA 4

Description Rehabilitation Of Roadway 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 23.300 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$15,250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 046105010 Category Description Program Identifier

Highway SH 214 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lubbock County Yoakum 2

From Limit COCHRAN CO LINE To Limit US 82 3

Construction Cost/Estimate $94,422 TIER 2 4

Description Rumble Strips (milleD-In) 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 13.964 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$94,422

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 046105011 Category Description Program Identifier

Highway SH 214 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Lubbock County Yoakum 2

From Limit COCHRAN COUNTY 
LINE

To Limit PLAINS CITY LIMITS 3

Construction Cost/Estimate $8,750,000 TIER NA 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 046106023 Category Description Program Identifier

Highway SH 214 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lubbock County Parmer 2

From Limit 0.153 MI S OF BU 214A To Limit BAILEY CO LINE 3

Construction Cost/Estimate $139,772 TIER 2 4

Description Rumble Strips (milleD-In) 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 19.41 Total Score 63.10 7

Project Length 22.324 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$139,772

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 046108023 Category Description Program Identifier

Highway SH 214 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Lubbock County Yoakum 2

From Limit US 82 To Limit BEGINNING OF 4 LANE OF DENVER 
CITY

3

Construction Cost/Estimate $7,500,000 TIER NA 4

Description Rehabilitation Of Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.071 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 6/6/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $33,591 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $33,591

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 046108024 Category Description Program Identifier

Highway SH 214 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lubbock County Yoakum 2

From Limit US 82 To Limit SH 83 3

Construction Cost/Estimate $94,422 TIER 2 4

Description Rumble Strips (milleD-In) 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 22.35 Total Score 64.10 7

Project Length 15.504 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$94,422

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 046108025 Category Description Program Identifier

Highway SH 214 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lubbock County Yoakum 2

From Limit END OF 4 LANE To Limit GAINES COUNTY LINE 3

Construction Cost/Estimate $226,572 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.305 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 8/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/7/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$305,790

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 046108026 Category Description Program Identifier

Highway SH 214 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lubbock County Yoakum 2

From Limit GAINES COUNTY LINE To Limit END OF 4 LANE 3

Construction Cost/Estimate $182,575 TIER NA 4

Description Miscellaneous Construction 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.305 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/11/2016 Design 100% Complete Actual 8/11/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/8/2015 Start Design Actual 12/8/2015

Received ENV Clearance Target 7/8/2016 Received ENV Clearance Actual 7/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/11/2016 Project Ready to Bid Target 8/11/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$158,687

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 046109018 Category Description Program Identifier

Highway SH 214 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Lubbock County Gaines 2

From Limit YOAKUM COUNTY LINE To Limit US 62 3

Construction Cost/Estimate $12,500,000 TIER NA 4

Description Rehabilitation Of Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 19.879 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 6/6/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$12,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 046109019 Category Description Program Identifier

Highway SH 214 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lubbock County Gaines 2

From Limit SH 83 To Limit 0.647 MI N OF US 62 3

Construction Cost/Estimate $116,807 TIER 2 4

Description Rumble Strips (milleD-In) 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 22.35 Total Score 64.10 7

Project Length 18.026 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$116,807

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 046201023 Category Description Program Identifier

Highway SH 315 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Tyler County Rusk 2

From Limit US 259 IN MT 
ENTERPRISE, NE

To Limit .8 MI N OF FM840 (PANOLA C/L) 3

Construction Cost/Estimate $463,009 TIER 2 4

Description Seal Coat & Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 27.79 Total Score 65.95 7

Project Length 8.771 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target 6/17/2016 Design 30% Complete Actual 5/20/2016

Design 60% Complete Target 8/4/2016 Design 60% Complete Actual 6/16/2016

Design 100% Complete Target 10/5/2016 Design 100% Complete Actual 9/30/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 6/17/2016 Received ENV Clearance Actual 10/17/2016

Utility Coordination Target 9/21/2016 Utility Coordination Actual 9/13/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target 10/5/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$471,273

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 046203043 Category Description Program Identifier

Highway SH 315 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Atlanta County Panola 2

From Limit FM 1970 To Limit SH 149 3

Construction Cost/Estimate $258,681 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.957 (mi) Estimated Completed Date 7/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Icenhower Contact Phone (903)838-8574 10

Construction Company Contact MISSOURI PETROLEUM PRODUCTS COMPANY LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/16/2015 Design 100% Complete Actual 6/16/2015

Notice to Proceed Date 1/22/2016 Work Begin Date 5/22/2016

Percent of Time Used 58.00 Percent of Budget Used 42.83

Start Design Target 1/2/2015 Start Design Actual 1/2/2015

Received ENV Clearance Target 6/18/2015 Received ENV Clearance Actual 7/21/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/2/2015 Project Ready to Bid Target 7/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $249,203

Construction Engineering Cost to 
Date

$11,422 Total Cost to Date $260,625

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$327,490

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 046203044 Category Description Program Identifier

Highway SH 315 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Atlanta County Panola 2

From Limit AT FM 1970 To Limit . 3

Construction Cost/Estimate $145,914 TIER 1 4

Description Modernize Intersection Flashing Beacon, Install Advanced Warning Signals & Signs(intersection), Safety 
Light At Int

5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 49.12 Total Score 80.20 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target 6/20/2016 Design 30% Complete Actual 6/20/2016

Design 60% Complete Target 7/1/2016 Design 60% Complete Actual 7/1/2016

Design 100% Complete Target 11/16/2016 Design 100% Complete Actual 11/16/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/1/2016 Start Design Actual 6/1/2016

Received ENV Clearance Target 8/18/2016 Received ENV Clearance Actual 8/18/2016

Utility Coordination Target 10/24/2016 Utility Coordination Actual 12/9/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/9/2016 Project Ready to Bid Target 12/8/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$174,498

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 046203045 Category Description Program Identifier

Highway SH 315 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Atlanta County Panola 2

From Limit FM 1970 To Limit SH 149 3

Construction Cost/Estimate $34,400,000 TIER NA 4

Description Widen Existing 2-Lane Highway To 4-Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.041 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$34,400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 046203046 Category Description Program Identifier

Highway SH 315 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Atlanta County Panola 2

From Limit RUSK C/L To Limit US 79 3

Construction Cost/Estimate $672,651 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 22.65 Total Score 57.20 7

Project Length 17.285 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$672,651

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 046203047 Category Description Program Identifier

Highway SH 315 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Atlanta County Panola 2

From Limit RUSK C/L To Limit US 79 3

Construction Cost/Estimate $452,215 TIER 2 4

Description Profile Edgeline & Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 22.65 Total Score 57.20 7

Project Length 17.264 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$452,215

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 046302070 Category Description Program Identifier

Highway SH 158 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Odessa County Midland 2

From Limit AT CR 60 To Limit . 3

Construction Cost/Estimate $105,373 TIER NA 4

Description Flashing Beacons, Illumination, And Signs 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.004 (mi) Estimated Completed Date 11/22/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)445-3800 10

Construction Company Contact MIDASCO, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/3/2015 Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 4/11/2016

Percent of Time Used 60.77 Percent of Budget Used 97.68

Start Design Target 4/8/2015 Start Design Actual 4/8/2015

Received ENV Clearance Target 5/8/2015 Received ENV Clearance Actual 6/11/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/8/2015 Project Ready to Bid Target 8/3/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $225,395

Construction Engineering Cost to 
Date

$1,064 Total Cost to Date $226,459

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$129,430

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 046302071 Category Description Program Identifier

Highway SH 158 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Odessa County Midland 2

From Limit 1 MILE WEST OF WEST 
LOOP 250

To Limit SL 250 3

Construction Cost/Estimate $7,694 TIER 1 4

Description Wrong Way Warning Signs 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 56.47 Total Score 82.70 7

Project Length 0.992 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,694

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 046302072 Category Description Program Identifier

Highway SH 158 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Odessa County Midland 2

From Limit ECTOR COUNTY LINE To Limit SH 191 3

Construction Cost/Estimate $70,314 TIER 2 4

Description Milled Edgeline Rumble Strips, Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 35.15 Total Score 61.45 7

Project Length 7.849 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$70,314

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 046303048 Category Description Program Identifier

Highway SH 158 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Odessa County Midland 2

From Limit AT FM 1213 To Limit . 3

Construction Cost/Estimate $127,054 TIER 1 4

Description Install Intersection Flashing Beacon, Install Advance Intersection Warning Signals - Existing Warning 
Signs

5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 57.35 Total Score 83.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$127,054

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 046304024 Category Description Program Identifier

Highway SH 158 Status Under Development 1 Category DA - Develop Authority 
(8DA)

District San Angelo County Glasscock 2

From Limit AT SH 137 To Limit . 3

Construction Cost/Estimate $17,109,352 TIER NA 4

Description Construct Overpass 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.756 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $8,334 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $8,334

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$17,109,352

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 046304025 Category Description Program Identifier

Highway SH 158 Status Construction Scheduled 1 Category 4 - Proposition 1 
(16P104)

16S

District San Angelo County Glasscock 2 Category 11 - Proposition 1 
(16P111)

16S

From Limit MIDLAND COUNTY 
LINE

To Limit 0.3 MILES WEST OF RM 33 3

Construction Cost/Estimate $8,716,679 TIER NA 4

Description Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 17.587 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Casey McGee, P.E. Contact Phone (325)653-5811 10

Construction Company Contact PRICE CONSTRUCTION, LTD.

Design 30% Complete Target 12/18/2015 Design 30% Complete Actual 12/18/2015

Design 60% Complete Target 1/12/2016 Design 60% Complete Actual 1/8/2016

Design 100% Complete Target 2/12/2016 Design 100% Complete Actual 2/12/2016

Notice to Proceed Date 7/15/2016 Work Begin Date 11/1/2016

Percent of Time Used 56.34 Percent of Budget Used 13.71

Start Design Target 12/7/2015 Start Design Actual 12/7/2015

Received ENV Clearance Target 3/11/2016 Received ENV Clearance Actual 2/29/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/29/2016 Project Ready to Bid Target 3/11/2016

Project Engineering Cost to Date $38,260 Construction Cost  to Date $1,467,855

Construction Engineering Cost to 
Date

$49,117 Total Cost to Date $1,555,231

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,405,201

$4,311,478

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 046304026 Category Description Program Identifier

Highway SH 158 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District San Angelo County Glasscock 2

From Limit MIDLAND COUNTY 
LINE

To Limit 0.3 MILES WEST OF RM 33 3

Construction Cost/Estimate $11,400,000 TIER NA 4

Description Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 17.587 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 8/4/2016 Design 30% Complete Actual 8/4/2016

Design 60% Complete Target 9/15/2016 Design 60% Complete Actual 9/20/2016

Design 100% Complete Target 11/23/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/5/2016 Start Design Actual 7/5/2016

Received ENV Clearance Target 1/6/2023 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/6/2023

Project Engineering Cost to Date $76,171 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $76,171

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$11,400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 046306026 Category Description Program Identifier

Highway SH 302 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Odessa County Winkler 2

From Limit SH 18 To Limit ECTOR COUNTY LINE 3

Construction Cost/Estimate $338,657 TIER 1 4

Description Texturize Shoulders (profile Pavement Markers) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 49.12 Total Score 80.20 7

Project Length 17.591 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11259



Category Amount

$338,657

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 046306027 Category Description Program Identifier

Highway SH 302 Status Construction Scheduled 1 Category 4 - Proposition 1 
(15P104)

15S

District Odessa County Winkler 2 Category 11 - Proposition 1 
(15P111)

15S

From Limit SH 18 To Limit ECTOR COUNTY LINE 3 Category 11 - Proposition 1 
(16P111)

16S

Construction Cost/Estimate $7,977,008 TIER NA 4 Category 11 - District 
Discretionary (1611)

Description Rehabilitation Of Existing Road 5 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 17.625 (mi) Estimated Completed Date 12/22/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Fred G. Herrera, P.E. Contact Phone (432)498-4770 10

Construction Company Contact JONES BROS. DIRT & PAVING CONTRACTORS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/1/2015 Design 100% Complete Actual 9/1/2015

Notice to Proceed Date 3/1/2016 Work Begin Date 9/29/2016

Percent of Time Used 91.25 Percent of Budget Used 53.38

Start Design Target 6/1/2015 Start Design Actual 6/1/2015

Received ENV Clearance Target 6/24/2015 Received ENV Clearance Actual 7/28/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/1/2015 Project Ready to Bid Target 9/1/2015

Project Engineering Cost to Date $38,569 Construction Cost  to Date $7,330,416

Construction Engineering Cost to 
Date

$98,990 Total Cost to Date $7,467,975

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,295,882

$473,622

$5,400,496

$1,030,000

$1,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 046307046 Category Description Program Identifier

Highway SH 158 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Odessa County Ector 2

From Limit 0.5 MI W OF FM 1936 
C/L

To Limit FM 866 W ER 3

Construction Cost/Estimate $3,500,000 TIER 2 4

Description Roadway Rehabilitation 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 33.38 Total Score 74.85 7

Project Length 7.187 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $429,484 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $429,484

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 046307047 Category Description Program Identifier

Highway SH 302 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Odessa County Ector 2

From Limit WINKLER  COUNTY 
LINE

To Limit SH 158 3

Construction Cost/Estimate $399,370 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.926 (mi) Estimated Completed Date 12/20/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)336-3671 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target 4/24/2015 Design 30% Complete Actual 5/29/2015

Design 60% Complete Target 7/10/2015 Design 60% Complete Actual 7/17/2015

Design 100% Complete Target 9/1/2015 Design 100% Complete Actual 9/4/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 6/23/2016

Percent of Time Used 104.26 Percent of Budget Used 99.32

Start Design Target 4/13/2015 Start Design Actual 4/13/2015

Received ENV Clearance Target 5/6/2015 Received ENV Clearance Actual 9/16/2015

Utility Coordination Target 7/31/2015 Utility Coordination Actual 7/31/2015

Right of Way Coordination Target 7/31/2015 Right of Way Coordination Actual 7/31/2015

Project Ready to Bid Actual 9/4/2015 Project Ready to Bid Target 9/1/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $836,486

Construction Engineering Cost to 
Date

$4,428 Total Cost to Date $840,914

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$334,997

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 046502026 Category Description Program Identifier

Highway FM 1518 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District San Antonio County Bexar 2

From Limit FM 78 To Limit SCHAEFER ROAD 3

Construction Cost/Estimate $1,642,284 TIER 3 4

Description Overlay & Pavement Markings On Mainlanes 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 19.41 Total Score 36.70 7

Project Length 1.826 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$713,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 046502027 Category Description Program Identifier

Highway FM 1518 Status Under Development 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District San Antonio County Bexar 2 Category 12 - Strategic Priority 
(211207)

STP

From Limit FM 78 To Limit IH 10 E 3 Category 7 - Metropolitan 
Mobility/Rehabilitation (2107)

Construction Cost/Estimate $19,500,000 TIER NA 4 Category 1 - Preventative 
Maintenance & Rehab (2101)

Description Intersection And Operational Improvements 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.580 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $686,172 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $686,172

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,000,000

$1,020,000

$8,480,000

$5,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 046702016 Category Description Program Identifier

Highway SH 220 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Fort Worth County Erath 2

From Limit US 67 To Limit HAMILTON C/L 3

Construction Cost/Estimate $445,810 TIER NA 4

Description Seal Coat Main Lanes & Shoulders Fy16 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.321 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Ricardo Gonzalez, P.E. Contact Phone (817)370-6521 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 1/29/2016 Work Begin Date 5/3/2016

Percent of Time Used 95.88 Percent of Budget Used 102.82

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $419 Construction Cost  to Date $978,135

Construction Engineering Cost to 
Date

$490 Total Cost to Date $979,043

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$586,169

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11272



Project ID 046702017 Category Description Program Identifier

Highway SH 220 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Fort Worth County Erath 2

From Limit HAMILTON COUNTY 
LINE

To Limit US 67 3

Construction Cost/Estimate $1,095,757 TIER 3 4

Description Mill & Inlay With Thin Overlay Hot Mix 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 22.06 Total Score 37.60 7

Project Length 11.451 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 047001027 Category Description Program Identifier

Highway FM 1863 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District San Antonio County Comal 2

From Limit BEXAR C/L To Limit SH 46 3

Construction Cost/Estimate $235,767 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.326 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/5/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,646 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$1 Total Cost to Date $1,647

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$395,026

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 047002012 Category Description Program Identifier

Highway FM 1863 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District San Antonio County Bexar 2

From Limit COMAL C/L To Limit COMAL C/L 3

Construction Cost/Estimate $11,314 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.493 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/5/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $771 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $771

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$17,284

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11278



Project ID 047003019 Category Description Program Identifier

Highway FM 1863 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District San Antonio County Comal 2

From Limit AT SMITHSON VALLEY 
ROAD (NORTH)

To Limit . 3

Construction Cost/Estimate $155,717 TIER NA 4

Description Flashing Beacon, High Friction Surface Treatment At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.151 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Will Lockett, P.E. Contact Phone (830)609-0707 10

Construction Company Contact DAN WILLIAMS COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual 12/8/2014

Design 60% Complete Target TBD Design 60% Complete Actual 12/11/2014

Design 100% Complete Target TBD Design 100% Complete Actual 3/26/2015

Notice to Proceed Date 11/2/2015 Work Begin Date TBD

Percent of Time Used 116.57 Percent of Budget Used 101.06

Start Design Target TBD Start Design Actual 10/1/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 5/5/2015

Utility Coordination Target TBD Utility Coordination Actual 3/26/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 3/26/2015

Project Ready to Bid Actual 5/5/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,648 Construction Cost  to Date $329,670

Construction Engineering Cost to 
Date

$890 Total Cost to Date $334,207

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$81,367

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 047003020 Category Description Program Identifier

Highway FM 1863 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District San Antonio County Comal 2

From Limit US 281 To Limit BEXAR C/L 3

Construction Cost/Estimate $120,879 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.278 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/5/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$182,715

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 047102069 Category Description Program Identifier

Highway SH 21 Status Finalizing for Construction 1 Category 1 - Proposition 1 
(17P101)

17S

District Austin County Hays 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

From Limit 0.114 MI W OF FM 2001 To Limit CALDWELL C/L 3

Construction Cost/Estimate $3,903,000 TIER 1 4

Description Repair, LeveL-Up,widen And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 65.00 Total Score 85.60 7

Project Length 3.099 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $541 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $541

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,624,030

$23,120

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 047102070 Category Description Program Identifier

Highway SH 21 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Austin County Hays 2

From Limit SH 80 To Limit CALDWELL COUNTY LINE 3

Construction Cost/Estimate $7,100,000 TIER NA 4

Description Provide Super 2 Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.764 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $163,674 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $163,674

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 047102071 Category Description Program Identifier

Highway SH 21 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Austin County Hays 2

From Limit 0.9 MI EAST OF 
YARRINGTON ROAD

To Limit FM 2001 3

Construction Cost/Estimate $1,746,844 TIER 2 4

Description Repair Level Up And Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 45.88 Total Score 72.10 7

Project Length 9.264 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,746,884

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 047104029 Category Description Program Identifier

Highway SH 21 Status Construction Scheduled 1 Category 1 - Proposition 1 
(16P101)

16S

District Austin County Caldwell 2 Category 1 - Preservation & 
Energy Sector (16B01)

PES

From Limit HAYS COUNTY LINE To Limit BASTROP COUNTY LINE 3

Construction Cost/Estimate $2,356,388 TIER NA 4

Description Widen And Rehabilitate Roadway 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.190 (mi) Estimated Completed Date 12/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Diana Schulze, P.E. Contact Phone (512)321-2195 10

Construction Company Contact DEAN WORD COMPANY, LTD.

Design 30% Complete Target 8/17/2015 Design 30% Complete Actual TBD

Design 60% Complete Target 10/19/2015 Design 60% Complete Actual TBD

Design 100% Complete Target 2/17/2016 Design 100% Complete Actual 1/20/2016

Notice to Proceed Date 4/19/2016 Work Begin Date 6/27/2016

Percent of Time Used 172.22 Percent of Budget Used 55.08

Start Design Target 7/16/2015 Start Design Actual 7/16/2015

Received ENV Clearance Target 10/20/2015 Received ENV Clearance Actual 10/8/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/17/2016

Project Engineering Cost to Date $43,881 Construction Cost  to Date $2,424,968

Construction Engineering Cost to 
Date

$82,711 Total Cost to Date $2,551,559

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$324,247

$2,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 047104030 Category Description Program Identifier

Highway SH 21 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Austin County Caldwell 2

From Limit HAYS COUNTY LINE To Limit BASTROP COUNTY LINE 3

Construction Cost/Estimate $4,200,000 TIER NA 4

Description Provide Super 2 Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.190 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $143,826 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $143,826

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 047105038 Category Description Program Identifier

Highway SH 21 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Austin County Bastrop 2

From Limit CALDWELL COUNTY 
LINE

To Limit SH 71 3

Construction Cost/Estimate $4,000,000 TIER NA 4

Description Provide Super 2 Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.845 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $112,615 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $112,615

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 047105040 Category Description Program Identifier

Highway SH 21 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Austin County Bastrop 2

From Limit AT FM 812 To Limit . 3

Construction Cost/Estimate $116,797 TIER NA 4

Description Install Intersection Flashing Beacon 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.003 (mi) Estimated Completed Date 6/30/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Diana Schulze, P.E. Contact Phone (512)321-2195 10

Construction Company Contact AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 4/1/2016 Work Begin Date 10/3/2016

Percent of Time Used 26.67 Percent of Budget Used 29.92

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $107,234

Construction Engineering Cost to 
Date

$954 Total Cost to Date $108,188

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$59,260

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 047105042 Category Description Program Identifier

Highway SH 21 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Austin County Bastrop 2

From Limit AT FM 1209 To Limit . 3

Construction Cost/Estimate $79,950 TIER 2 4

Description Install Intersection Flashing Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 50.29 Total Score 73.60 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$79,950

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 047201040 Category Description Program Identifier

Highway SH 21 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Austin County Bastrop 2

From Limit 0.70 MILES EAST OF 
FM 1441

To Limit PAINT CREEK RD 3

Construction Cost/Estimate $26,840,000 TIER NA 4

Description Widen To 4 Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11299



Category Amount

$26,840,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 047201041 Category Description Program Identifier

Highway SH 21 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Austin County Bastrop 2

From Limit CARDINAL DRIVE To Limit 0.1 MI. WEST OF US 290 3

Construction Cost/Estimate $423,191 TIER NA 4

Description Convert 4-Lane Undivided To A Modified Super 2 With Shoulder 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.411 (mi) Estimated Completed Date 6/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Diana Schulze, P.E. Contact Phone (512)321-2195 10

Construction Company Contact CORNERSTONE PAVING AND CONSTRUCTION, L.L.C.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 8/5/2016 Work Begin Date 8/23/2016

Percent of Time Used 73.33 Percent of Budget Used 95.93

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $11,329 Construction Cost  to Date $857,772

Construction Engineering Cost to 
Date

$16,027 Total Cost to Date $885,128

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$305,624

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 047201042 Category Description Program Identifier

Highway SH 21 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Austin County Bastrop 2

From Limit @ SL 150 (EAST) To Limit . 3

Construction Cost/Estimate $276,873 TIER 1 4

Description Realign Intersection 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 53.53 Total Score 81.70 7

Project Length 0.195 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/24/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/27/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/13/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 10/31/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 8/15/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $119,454 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $119,454

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$299,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 047201043 Category Description Program Identifier

Highway SH 21 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Austin County Bastrop 2

From Limit LP 150 To Limit 0.80 MI E OF FM 1441 3

Construction Cost/Estimate $3,052,152 TIER 2 4

Description Mill, Seal Coat And Tom Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 46.18 Total Score 72.20 7

Project Length 5.987 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 8/22/2016

Design 60% Complete Target TBD Design 60% Complete Actual 10/5/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/19/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 12/30/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 9/20/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,790 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,790

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,221,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 047401005 Category Description Program Identifier

Highway PR 73 Status Finalizing for Construction 1 Category 10 - Texas Parks & 
Wildlife Roads (1810PR)

TPW

District San Angelo County Kimble 2

From Limit AT SOUTH LLANO 
RIVER

To Limit . 3

Construction Cost/Estimate $1,350,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2018 6

Strategic Score 17.65 Total Score 69.50 7

Project Length 0.005 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $5,060 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,060

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,350,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 047501052 Category Description Program Identifier

Highway OSR Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

PM

District Bryan County Brazos 2

From Limit SH 21 To Limit FM 1687 3

Construction Cost/Estimate $152,457 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.160 (mi) Estimated Completed Date 8/21/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target 2/14/2014 Design 30% Complete Actual 2/14/2014

Design 60% Complete Target 3/5/2014 Design 60% Complete Actual 3/5/2014

Design 100% Complete Target 10/23/2014 Design 100% Complete Actual 7/18/2014

Notice to Proceed Date 10/9/2014 Work Begin Date 7/15/2015

Percent of Time Used 129.09 Percent of Budget Used 95.85

Start Design Target 11/18/2013 Start Design Actual 11/18/2013

Received ENV Clearance Target 8/28/2014 Received ENV Clearance Actual 6/13/2014

Utility Coordination Target 11/19/2013 Utility Coordination Actual 11/19/2013

Right of Way Coordination Target 11/18/2013 Right of Way Coordination Actual 11/18/2013

Project Ready to Bid Actual 7/18/2014 Project Ready to Bid Target 10/23/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $297,971

Construction Engineering Cost to 
Date

$3,348 Total Cost to Date $301,319

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$145,819

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 047501054 Category Description Program Identifier

Highway OSR Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Brazos 2

From Limit FM 1687 To Limit US 190 3

Construction Cost/Estimate $125,918 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.849 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$2 Total Cost to Date $2

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$140,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 047502067 Category Description Program Identifier

Highway OSR Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Bryan County Brazos 2

From Limit US 190 NORTH To Limit FM 2223 3

Construction Cost/Estimate $3,000,000 TIER 2 4

Description Rehabilitate Existing Road Consisting Of Grading, Structures Base, Signs And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 24.56 Total Score 71.85 7

Project Length 4.082 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,369 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,369

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 047502068 Category Description Program Identifier

Highway OSR Status Finalizing for Construction 1 Category 11 - District 
Discretionary (2011)

PES

District Bryan County Brazos 2 Category 1 - Preventative 
Maintenance & Rehab (2001)

From Limit FM 2223 To Limit MADISON COUNTY LINE 3

Construction Cost/Estimate $11,810,400 TIER 2 4

Description Rehabilitate Existing Road Consisting Of Grading, Structures Base, Signs And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2019 6

Strategic Score 19.41 Total Score 70.10 7

Project Length 16.868 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,940,000

$3,870,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 047503064 Category Description Program Identifier

Highway OSR Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Bryan County Madison 2

From Limit BRAZOS COUNTY LINE To Limit 6.5 MI EAST OF FM 39 (POND 
BRANCH)

3

Construction Cost/Estimate $11,000,000 TIER 2 4

Description Rehabilitation Of Existing Road Consisting Of Grading, Structures, Base, Surface And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 22.35 Total Score 71.10 7

Project Length 15.239 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $493,277 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $493,277

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$11,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 047503065 Category Description Program Identifier

Highway OSR Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Bryan County Madison 2

From Limit BRAZOS COUNTY LINE To Limit SH 75 3

Construction Cost/Estimate $250,000 TIER 2 4

Description Safety Work Consisting Of Rolled Or Milled In Texture Shoulders And Centerline 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 19.41 Total Score 63.10 7

Project Length 21.373 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 047504025 Category Description Program Identifier

Highway OSR Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Bryan County Madison 2

From Limit SH 75 To Limit SH 21 3

Construction Cost/Estimate $133,592 TIER 2 4

Description Safety Work Consisting Of Rolled Or Milled In Texture Shoulders And Centerline 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 19.12 Total Score 63.00 7

Project Length 11.588 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$133,592

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 047504027 Category Description Program Identifier

Highway OSR Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Madison 2

From Limit FM 579 To Limit SH 21 3

Construction Cost/Estimate $186,954 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.135 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$3 Total Cost to Date $3

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11323



Category Amount

$210,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 047508012 Category Description Program Identifier

Highway FM 230 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Lufkin County Trinity 2

From Limit WALKER COUNTY LINE To Limit SH 19 3

Construction Cost/Estimate $371,985 TIER NA 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.861 (mi) Estimated Completed Date 5/31/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jesse Sisco, P.E. Contact Phone (936)327-8981 10

Construction Company Contact A R BROTHERS CONSTRUCTION SERVICES, INC.

Design 30% Complete Target 1/13/2015 Design 30% Complete Actual 1/13/2015

Design 60% Complete Target 11/10/2015 Design 60% Complete Actual 11/10/2015

Design 100% Complete Target 2/12/2016 Design 100% Complete Actual 2/16/2016

Notice to Proceed Date 7/11/2016 Work Begin Date 9/26/2016

Percent of Time Used 25.70 Percent of Budget Used 22.19

Start Design Target 10/6/2014 Start Design Actual 10/6/2014

Received ENV Clearance Target 12/15/2015 Received ENV Clearance Actual 2/25/2016

Utility Coordination Target 2/12/2016 Utility Coordination Actual 2/16/2016

Right of Way Coordination Target 2/12/2016 Right of Way Coordination Actual 2/16/2016

Project Ready to Bid Actual 3/11/2016 Project Ready to Bid Target 3/11/2016

Project Engineering Cost to Date $123,940 Construction Cost  to Date $159,594

Construction Engineering Cost to 
Date

$3,229 Total Cost to Date $286,763

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$438,367

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 047508013 Category Description Program Identifier

Highway FM 230 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Lufkin County Trinity 2

From Limit WALKER COUNTY LINE To Limit 0.715 MI W OF SH 19 3

Construction Cost/Estimate $44,295 TIER 2 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 39.71 Total Score 70.00 7

Project Length 3.145 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/14/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/4/2018 Start Design Actual TBD

Received ENV Clearance Target 12/5/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 3/11/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 3/11/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/12/2019

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$44,295

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 047509040 Category Description Program Identifier

Highway FM 356 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lufkin County Trinity 2

From Limit SH 94 To Limit POLK COUNTY LINE 3

Construction Cost/Estimate $734,100 TIER NA 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.516 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 1/20/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 4/13/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 8/12/2016 Design 100% Complete Actual 8/16/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/2/2015 Start Design Actual 4/14/2016

Received ENV Clearance Target 4/28/2016 Received ENV Clearance Actual 9/6/2016

Utility Coordination Target 8/12/2016 Utility Coordination Actual 8/16/2016

Right of Way Coordination Target 8/12/2016 Right of Way Coordination Actual 8/16/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11329



Category Amount

$491,158

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 047511031 Category Description Program Identifier

Highway FM 356 Status Construction Scheduled 1 Category 1 - Proposition 1 
(17P101)

16S

District Lufkin County Polk 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

From Limit 1.12 MI N OF US 190 To Limit US 190 3 Category 11 - District 
Discretionary (1611)

Construction Cost/Estimate $7,653,712 TIER NA 4

Description Reconstruct And Widen Pavement With Two Way Continuousleft Turn Lane And Ten Foot Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.079 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name KEVIN HARBUCK Contact Phone (936)327-8981 10

Construction Company Contact SMITH & COMPANY

Design 30% Complete Target 1/1/2002 Design 30% Complete Actual 1/1/2002

Design 60% Complete Target 1/1/2008 Design 60% Complete Actual 1/20/2016

Design 100% Complete Target 4/15/2016 Design 100% Complete Actual 5/2/2016

Notice to Proceed Date 9/15/2016 Work Begin Date 11/14/2016

Percent of Time Used 4.94 Percent of Budget Used 6.42

Start Design Target 1/3/2000 Start Design Actual 1/3/2000

Received ENV Clearance Target 4/26/2007 Received ENV Clearance Actual 4/26/2007

Utility Coordination Target 4/15/2016 Utility Coordination Actual 5/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 5/2/2016

Project Ready to Bid Actual 5/13/2016 Project Ready to Bid Target 5/13/2016

Project Engineering Cost to Date $1,717,012 Construction Cost  to Date $497,205

Construction Engineering Cost to 
Date

$1,288 Total Cost to Date $2,215,505

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,062,663

$2,759,212

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 047511037 Category Description Program Identifier

Highway FM 356 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lufkin County Polk 2

From Limit TRINITY COUNTY LINE To Limit 1.12 MI N OF US 190 3

Construction Cost/Estimate $141,173 TIER NA 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.946 (mi) Estimated Completed Date 10/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Jesse Sisco, P.E. Contact Phone (936)327-8981 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 3/23/2015 Design 30% Complete Actual 3/23/2015

Design 60% Complete Target 5/13/2015 Design 60% Complete Actual 5/13/2015

Design 100% Complete Target 9/11/2015 Design 100% Complete Actual 9/11/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 3/14/2016

Percent of Time Used 100.00 Percent of Budget Used 89.47

Start Design Target 2/3/2014 Start Design Actual 2/3/2014

Received ENV Clearance Target 8/21/2015 Received ENV Clearance Actual 9/23/2015

Utility Coordination Target 9/11/2015 Utility Coordination Actual 9/11/2015

Right of Way Coordination Target 9/11/2015 Right of Way Coordination Actual 9/11/2015

Project Ready to Bid Actual 10/9/2015 Project Ready to Bid Target 10/9/2015

Project Engineering Cost to Date $558 Construction Cost  to Date $253,331

Construction Engineering Cost to 
Date

$2,964 Total Cost to Date $256,853

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$154,902

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 047601004 Category Description Program Identifier

Highway SS 59 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

PM

District Bryan County Walker 2

From Limit SH 75 To Limit 0.2 MILES NORTH OF SH 3

Construction Cost/Estimate $7,951 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.207 (mi) Estimated Completed Date 8/21/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target 2/14/2014 Design 30% Complete Actual 2/14/2014

Design 60% Complete Target 3/5/2014 Design 60% Complete Actual 3/5/2014

Design 100% Complete Target 10/23/2014 Design 100% Complete Actual 7/18/2014

Notice to Proceed Date 10/9/2014 Work Begin Date 7/15/2015

Percent of Time Used 129.09 Percent of Budget Used 95.85

Start Design Target 11/18/2013 Start Design Actual 11/18/2013

Received ENV Clearance Target 8/28/2014 Received ENV Clearance Actual 6/13/2014

Utility Coordination Target 11/19/2013 Utility Coordination Actual 11/19/2013

Right of Way Coordination Target 11/18/2013 Right of Way Coordination Actual 11/18/2013

Project Ready to Bid Actual 7/18/2014 Project Ready to Bid Target 10/23/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $18,217

Construction Engineering Cost to 
Date

$209 Total Cost to Date $18,427

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,219

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 047901019 Category Description Program Identifier

Highway SH 302 Status Under Development 1 Category DA - Develop Authority 
(DDA)

PES

District Odessa County Reeves 2

From Limit US 285 To Limit PECOS RIVER 3

Construction Cost/Estimate $4,140,000 TIER NA 4

Description Roadway Rehabiitation 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.281 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target 1/6/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 3/6/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 5/25/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/1/2016 Start Design Actual TBD

Received ENV Clearance Target 7/17/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 4/18/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 4/18/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/15/2017

Project Engineering Cost to Date $64,491 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $64,491

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,140,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 047902021 Category Description Program Identifier

Highway SH 302 Status Under Development 1 Category DA - Develop Authority 
(DDA)

PES

District Odessa County Loving 2

From Limit PECOS RIVER To Limit AST FM 1933 3

Construction Cost/Estimate $5,400,000 TIER NA 4

Description Roadway Rehabilitation 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.122 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $70,440 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $70,440

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11339



Category Amount

$5,400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 047902023 Category Description Program Identifier

Highway SH 302 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Odessa County Loving 2

From Limit REEVES COUNTY LINE To Limit FM 1933 EAST 3

Construction Cost/Estimate $78,906 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.122 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target 4/8/2016 Design 30% Complete Actual 4/8/2016

Design 60% Complete Target 4/22/2016 Design 60% Complete Actual 4/22/2016

Design 100% Complete Target 6/28/2016 Design 100% Complete Actual 7/14/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/29/2016 Start Design Actual 2/29/2016

Received ENV Clearance Target 8/19/2016 Received ENV Clearance Actual 8/1/2016

Utility Coordination Target 5/23/2016 Utility Coordination Actual 5/24/2016

Right of Way Coordination Target 5/23/2016 Right of Way Coordination Actual 5/24/2016

Project Ready to Bid Actual 7/14/2016 Project Ready to Bid Target 6/28/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$86,750

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 047903015 Category Description Program Identifier

Highway SH 302 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Odessa County Loving 2

From Limit FM 1933 To Limit WINKLER COUNTY LINE 3

Construction Cost/Estimate $87,960 TIER NA 4

Description Texturize Shoulders (profile Pavement Markers) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 17.210 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)336-3671 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 9/25/2015

Notice to Proceed Date 3/16/2016 Work Begin Date 4/7/2016

Percent of Time Used 75.79 Percent of Budget Used 91.09

Start Design Target TBD Start Design Actual 5/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/20/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/13/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $189 Construction Cost  to Date $171,304

Construction Engineering Cost to 
Date

$220 Total Cost to Date $171,713

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$263,509

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 047903016 Category Description Program Identifier

Highway SH 302 Status Under Development 1 Category DA - Develop Authority 
(DDA)

PES

District Odessa County Loving 2

From Limit EAST OF FM 1933 To Limit WINKLER COUNTY LINE 3

Construction Cost/Estimate $27,550,000 TIER NA 4

Description Roadway Rehabilitation 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 17.217 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $217,934 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $217,934

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$27,550,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 047903017 Category Description Program Identifier

Highway SH 302 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Odessa County Loving 2

From Limit FM 1933 EAST To Limit WINKLER COUNTY LINE 3

Construction Cost/Estimate $430,393 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 17.217 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target 4/8/2016 Design 30% Complete Actual 4/8/2016

Design 60% Complete Target 4/22/2016 Design 60% Complete Actual 4/22/2016

Design 100% Complete Target 6/28/2016 Design 100% Complete Actual 7/14/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/29/2016 Start Design Actual 2/29/2016

Received ENV Clearance Target 8/19/2016 Received ENV Clearance Actual 8/1/2016

Utility Coordination Target 5/23/2016 Utility Coordination Actual 5/24/2016

Right of Way Coordination Target 5/23/2016 Right of Way Coordination Actual 5/24/2016

Project Ready to Bid Actual 7/14/2016 Project Ready to Bid Target 6/28/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$472,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11348



Project ID 047904038 Category Description Program Identifier

Highway SH 302 Status Under Development 1 Category DA - Develop Authority 
(DDA)

PES

District Odessa County Winkler 2

From Limit LOVING COUNTY LINE To Limit SH 115 3

Construction Cost/Estimate $20,600,000 TIER NA 4

Description Roadway Rehabilitation 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.870 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $163,460 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $163,460

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$20,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 047904039 Category Description Program Identifier

Highway SH 302 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Odessa County Winkler 2

From Limit LOVING COUNTY LINE To Limit SH 18 3

Construction Cost/Estimate $508,062 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.834 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target 4/8/2016 Design 30% Complete Actual 4/8/2016

Design 60% Complete Target 4/22/2016 Design 60% Complete Actual 4/22/2016

Design 100% Complete Target 6/28/2016 Design 100% Complete Actual 7/14/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/29/2016 Start Design Actual 2/29/2016

Received ENV Clearance Target 8/19/2016 Received ENV Clearance Actual 8/1/2016

Utility Coordination Target 5/23/2016 Utility Coordination Actual 5/24/2016

Right of Way Coordination Target 5/23/2016 Right of Way Coordination Actual 5/24/2016

Project Ready to Bid Actual 7/14/2016 Project Ready to Bid Target 6/28/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11351



Category Amount

$559,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 047904040 Category Description Program Identifier

Highway SH 302 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Odessa County Winkler 2

From Limit LOVING CO LINE To Limit 1.1 MI W OF SH 18 3

Construction Cost/Estimate $112,810 TIER 2 4

Description Milled Edgeline Rumble Strips, Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 6.91 Total Score 51.85 7

Project Length 13.759 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$112,810

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 047908006 Category Description Program Identifier

Highway FM 1933 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Odessa County Loving 2

From Limit SH 302 WEST To Limit SH 302 EAST 3

Construction Cost/Estimate $538,800 TIER NA 4

Description Roadway Rehabilitation 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.449 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $8,468 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $8,468

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$538,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 048001033 Category Description Program Identifier

Highway SH 279 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Brownwood County Brown 2

From Limit FM 1849 To Limit BROWNWOOD CITY LIMIT 3

Construction Cost/Estimate $8,500,000 TIER NA 4

Description Add Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.922 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $124,844 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $124,844

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 048001034 Category Description Program Identifier

Highway SH 279 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Brownwood County Brown 2

From Limit FM 1849 To Limit 0.9 MILES EAST 3

Construction Cost/Estimate $27,152 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.846 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name                                         Contact Phone (915)646-2591 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target 7/10/2015 Design 30% Complete Actual 6/16/2015

Design 60% Complete Target 7/30/2015 Design 60% Complete Actual 7/2/2015

Design 100% Complete Target 8/26/2015 Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 6/15/2016

Percent of Time Used 100.00 Percent of Budget Used 89.10

Start Design Target 5/18/2015 Start Design Actual 5/18/2015

Received ENV Clearance Target 8/26/2015 Received ENV Clearance Actual 8/11/2015

Utility Coordination Target 9/11/2015 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 9/11/2015 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target 9/11/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $37,802

Construction Engineering Cost to 
Date

$243 Total Cost to Date $38,045

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$38,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 048001035 Category Description Program Identifier

Highway SH 279 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Brownwood County Brown 2

From Limit FM 2524 To Limit US 67 3

Construction Cost/Estimate $8,813 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.208 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target 6/23/2016 Design 30% Complete Actual 7/25/2016

Design 60% Complete Target 7/14/2016 Design 60% Complete Actual 8/11/2016

Design 100% Complete Target 8/19/2016 Design 100% Complete Actual 9/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 6/14/2016

Received ENV Clearance Target 8/19/2016 Received ENV Clearance Actual 9/9/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 048001036 Category Description Program Identifier

Highway SH 279 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Brownwood County Brown 2

From Limit CALLAHAN C/L To Limit PECAN BAYOU 3

Construction Cost/Estimate $273,906 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.848 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target 6/23/2016 Design 30% Complete Actual 7/25/2016

Design 60% Complete Target 7/14/2016 Design 60% Complete Actual 8/11/2016

Design 100% Complete Target 8/19/2016 Design 100% Complete Actual 9/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 6/14/2016

Received ENV Clearance Target 8/19/2016 Received ENV Clearance Actual 9/9/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$287,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 048002026 Category Description Program Identifier

Highway SH 279 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Brownwood County Brown 2

From Limit PR 15 To Limit FM 1849 3

Construction Cost/Estimate $9,500,000 TIER NA 4

Description Add Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.099 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $111,817 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $111,817

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 048002027 Category Description Program Identifier

Highway SH 279 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Brownwood County Brown 2

From Limit PR 15 To Limit FM 1849 3

Construction Cost/Estimate $252,672 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.113 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name                                         Contact Phone (915)646-2591 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target 7/10/2015 Design 30% Complete Actual 6/16/2015

Design 60% Complete Target 7/30/2015 Design 60% Complete Actual 7/2/2015

Design 100% Complete Target 8/26/2015 Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 6/15/2016

Percent of Time Used 100.00 Percent of Budget Used 89.10

Start Design Target 5/18/2015 Start Design Actual 5/18/2015

Received ENV Clearance Target 8/26/2015 Received ENV Clearance Actual 8/11/2015

Utility Coordination Target 9/11/2015 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 9/11/2015 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target 9/11/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $467,966

Construction Engineering Cost to 
Date

$2,276 Total Cost to Date $470,243

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$390,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 048003042 Category Description Program Identifier

Highway FM 880 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Abilene County Callahan 2

From Limit IH 20 IN PUTNAM To Limit SH 206 IN CROSS PLAINS 3

Construction Cost/Estimate $10,000,000 TIER 2 4

Description Rehab 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 30.15 Total Score 66.75 7

Project Length 19.788 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 048004026 Category Description Program Identifier

Highway SH 279 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Brownwood County Brown 2

From Limit FM 1850 To Limit PR 15 3

Construction Cost/Estimate $33,225 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.831 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name                                         Contact Phone (915)646-2591 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target 7/10/2015 Design 30% Complete Actual 6/16/2015

Design 60% Complete Target 7/30/2015 Design 60% Complete Actual 7/2/2015

Design 100% Complete Target 8/26/2015 Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 6/15/2016

Percent of Time Used 100.00 Percent of Budget Used 89.10

Start Design Target 5/18/2015 Start Design Actual 5/18/2015

Received ENV Clearance Target 8/26/2015 Received ENV Clearance Actual 8/11/2015

Utility Coordination Target 9/11/2015 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 9/11/2015 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target 9/11/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $53,698

Construction Engineering Cost to 
Date

$295 Total Cost to Date $53,993

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$55,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 048005011 Category Description Program Identifier

Highway FM 880 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1911)

District Abilene County Callahan 2

From Limit IH 20 To Limit SHACKELFORD COUNTY LINE 3

Construction Cost/Estimate $6,000,000 TIER 2 4

Description Rehabilitate And Widen The Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 19.85 Total Score 63.25 7

Project Length 11.392 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 048006024 Category Description Program Identifier

Highway FM 45 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Brownwood County Brown 2

From Limit US 377 E To Limit FM 2126 3

Construction Cost/Estimate $103,127 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 12.79 Total Score 70.35 7

Project Length 2.476 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$103,127

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 048007009 Category Description Program Identifier

Highway FM 45 Status Construction Scheduled 1 Category 11 - District 
Discretionary (1611)

TDC

District Brownwood County Mills 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

TDC

From Limit BROWN C/L To Limit SAN SABA C/L 3

Construction Cost/Estimate $4,563,804 TIER NA 4

Description Reconstruct Existing 2 Lane Highway 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.362 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bartholomew Fris, P.E. Contact Phone (325)643-0358 10

Construction Company Contact PRATER EQUIPMENT CO., INC.

Design 30% Complete Target 8/5/2015 Design 30% Complete Actual 8/13/2015

Design 60% Complete Target 9/3/2015 Design 60% Complete Actual 9/28/2015

Design 100% Complete Target 11/19/2015 Design 100% Complete Actual 12/7/2015

Notice to Proceed Date 7/20/2016 Work Begin Date 9/6/2016

Percent of Time Used 18.04 Percent of Budget Used 22.24

Start Design Target 6/22/2015 Start Design Actual 7/20/2015

Received ENV Clearance Target 7/29/2015 Received ENV Clearance Actual 8/7/2014

Utility Coordination Target 11/19/2015 Utility Coordination Actual 3/4/2016

Right of Way Coordination Target 3/11/2016 Right of Way Coordination Actual 12/7/2015

Project Ready to Bid Actual 3/4/2016 Project Ready to Bid Target 3/11/2016

Project Engineering Cost to Date $814,763 Construction Cost  to Date $1,904,022

Construction Engineering Cost to 
Date

$36,511 Total Cost to Date $2,755,295

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11377



Category Amount

$2,322,068

$2,977,932

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 048008023 Category Description Program Identifier

Highway FM 45 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HRT

District Brownwood County San Saba 2

From Limit MILLS C/L To Limit RICHLAND SPRINGS NORTH CITY 
LIMIT

3

Construction Cost/Estimate $714,070 TIER NA 4

Description Upgrade Guardrail And Safety Treat Structures 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.071 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bartholomew Fris, P.E. Contact Phone (325)643-0358 10

Construction Company Contact L.C. JORDAN & SON

Design 30% Complete Target 12/2/2015 Design 30% Complete Actual 12/9/2015

Design 60% Complete Target 12/28/2015 Design 60% Complete Actual 12/30/2015

Design 100% Complete Target 2/11/2016 Design 100% Complete Actual 2/8/2016

Notice to Proceed Date 6/3/2016 Work Begin Date 8/8/2016

Percent of Time Used 30.43 Percent of Budget Used 25.80

Start Design Target 11/9/2015 Start Design Actual 11/9/2015

Received ENV Clearance Target 2/3/2016 Received ENV Clearance Actual 1/12/2016

Utility Coordination Target 2/11/2016 Utility Coordination Actual 2/8/2016

Right of Way Coordination Target 2/3/2016 Right of Way Coordination Actual 2/8/2016

Project Ready to Bid Actual 2/11/2016 Project Ready to Bid Target 2/12/2016

Project Engineering Cost to Date $130,436 Construction Cost  to Date $160,658

Construction Engineering Cost to 
Date

$17,832 Total Cost to Date $308,926

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11379



Category Amount

$559,004

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 048008024 Category Description Program Identifier

Highway FM 45 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (2011)

District Brownwood County San Saba 2 Category 1 - Preventative 
Maintenance & Rehab (2001)

From Limit MILLS C/L To Limit FM 502 3

Construction Cost/Estimate $6,140,000 TIER 2 4

Description Reconstruct Existing 2 Lane Highway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 50.00 Total Score 67.50 7

Project Length 6.950 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target 6/12/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 9/7/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 2/7/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/25/2016 Start Design Actual TBD

Received ENV Clearance Target 2/27/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 2/27/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 2/27/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/27/2019

Project Engineering Cost to Date $374,844 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $374,844

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11381



Category Amount

$1,820,000

$4,320,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 048008025 Category Description Program Identifier

Highway FM 45 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2201)

District Brownwood County San Saba 2 Category 11 - District 
Discretionary (2211)

From Limit FM 502 To Limit RICHLAND SPRINGS NORTH CITY 
LIMIT

3

Construction Cost/Estimate $7,000,000 TIER NA 4

Description Reconstruct Existing 2 Lane Highway 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.121 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $105,328 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $105,328

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,990,000

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 048008026 Category Description Program Identifier

Highway FM 45 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Brownwood County San Saba 2

From Limit MILLS C/L To Limit US 190 3

Construction Cost/Estimate $266,255 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.186 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target 6/23/2016 Design 30% Complete Actual 7/25/2016

Design 60% Complete Target 7/14/2016 Design 60% Complete Actual 8/11/2016

Design 100% Complete Target 8/19/2016 Design 100% Complete Actual 9/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 6/14/2016

Received ENV Clearance Target 8/19/2016 Received ENV Clearance Actual 9/9/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$265,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 048008027 Category Description Program Identifier

Highway FM 45 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

District Brownwood County San Saba 2

From Limit .5 MI S OF WILBARGER 
CREEK

To Limit .5 MI N OF WILBARGER CREEK 3

Construction Cost/Estimate $4,718,235 TIER 2 4

Description Reconstruct Bridge 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 14.71 Total Score 61.50 7

Project Length 1.040 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,718,235

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 048201035 Category Description Program Identifier

Highway SH 285 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Pharr County Jim Hogg 2

From Limit FM 1017 To Limit JIM HOGG/BROOKS CL 3

Construction Cost/Estimate $398,933 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$398,933

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 048201036 Category Description Program Identifier

Highway SH 285 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Pharr County Jim Hogg 2

From Limit FM 1017 To Limit JIM HOGG/BROOKS CL 3

Construction Cost/Estimate $23,000,000 TIER NA 4

Description Super 2 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.296 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$23,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11392



Project ID 048202032 Category Description Program Identifier

Highway SH 285 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Pharr County Brooks 2

From Limit @ FM 1329 To Limit . 3

Construction Cost/Estimate $27,611 TIER NA 4

Description Modernize Intersection Flashing Beacon 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., INC.

Design 30% Complete Target 7/15/2014 Design 30% Complete Actual 7/18/2014

Design 60% Complete Target 9/24/2014 Design 60% Complete Actual 12/11/2014

Design 100% Complete Target 1/22/2015 Design 100% Complete Actual 2/9/2015

Notice to Proceed Date 5/8/2015 Work Begin Date TBD

Percent of Time Used 95.38 Percent of Budget Used 93.92

Start Design Target 5/1/2014 Start Design Actual 6/30/2014

Received ENV Clearance Target 7/28/2014 Received ENV Clearance Actual 2/20/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/11/2015 Project Ready to Bid Target 1/22/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $55,102

Construction Engineering Cost to 
Date

$3,463 Total Cost to Date $58,565

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$53,100

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 048202033 Category Description Program Identifier

Highway SH 285 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Pharr County Brooks 2

From Limit JIM HOGG/ BROOKS 
COUNTY LINE

To Limit FM 1329 3

Construction Cost/Estimate $879,638 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 19.12 Total Score 63.00 7

Project Length 15.359 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$879,638

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 048202034 Category Description Program Identifier

Highway SH 285 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Pharr County Brooks 2

From Limit JIM HOGG/BROOKS CL To Limit FM 1329 3

Construction Cost/Estimate $38,395,000 TIER NA 4

Description Super 2 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.358 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$38,395,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11398



Project ID 048203031 Category Description Program Identifier

Highway SH 285 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Pharr County Brooks 2

From Limit FM 1538 To Limit FM 754 3

Construction Cost/Estimate $350,215 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 3.981 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$350,215

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 048203032 Category Description Program Identifier

Highway SH 285 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Pharr County Brooks 2

From Limit FM 754 To Limit BUS 281 3

Construction Cost/Estimate $375,466 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 1.809 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$375,466

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 048203033 Category Description Program Identifier

Highway SH 285 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Pharr County Brooks 2

From Limit FM 3129 To Limit FM 1538 3

Construction Cost/Estimate $174,957 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 3.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$174,957

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 048203034 Category Description Program Identifier

Highway SH 285 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Pharr County Brooks 2

From Limit FM 1329 To Limit CR 101 (NEGRI RD.) 3

Construction Cost/Estimate $20,075,000 TIER NA 4

Description Super 2 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.036 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$20,075,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 048301045 Category Description Program Identifier

Highway SH 97 Status Construction Scheduled 1 Category 1 - Energy Sector 
Projects (1501E)

ES4

District Laredo County Lasalle 2

From Limit 0.143 MI SOUTHWEST 
OF FM 624

To Limit 0.251 MI NORTHEAST OF FM 624 3

Construction Cost/Estimate $965,664 TIER NA 4

Description Intersection Improvements 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.398 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Justin Obinna, P.E. Contact Phone (830)876-1000 10

Construction Company Contact ANDERSON COLUMBIA CO., INC.

Design 30% Complete Target 4/1/2013 Design 30% Complete Actual 4/1/2013

Design 60% Complete Target 4/1/2013 Design 60% Complete Actual 4/1/2013

Design 100% Complete Target 4/18/2013 Design 100% Complete Actual 4/18/2013

Notice to Proceed Date 10/22/2015 Work Begin Date 5/31/2016

Percent of Time Used 83.69 Percent of Budget Used 80.73

Start Design Target 1/7/2013 Start Design Actual 1/7/2013

Received ENV Clearance Target 3/5/2013 Received ENV Clearance Actual 3/5/2013

Utility Coordination Target 6/27/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 4/18/2013 Right of Way Coordination Actual 4/18/2013

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/1/2013

Project Engineering Cost to Date $309,623 Construction Cost  to Date $1,664,528

Construction Engineering Cost to 
Date

$24,333 Total Cost to Date $1,998,484

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$979,326

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 048301046 Category Description Program Identifier

Highway SH 97 Status Construction Scheduled 1 Category 1 - Energy Sector 
Projects (1501E)

ES4

District Laredo County Lasalle 2

From Limit 0.038 MI W OF BU 35 To Limit 0.095 MI E OF BU 35 3

Construction Cost/Estimate $1,192,123 TIER NA 4

Description Concrete Intersection 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.133 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Justin Obinna, P.E. Contact Phone (830)876-1000 10

Construction Company Contact ANDERSON COLUMBIA CO., INC.

Design 30% Complete Target 4/1/2013 Design 30% Complete Actual 4/1/2013

Design 60% Complete Target 4/1/2013 Design 60% Complete Actual 4/1/2013

Design 100% Complete Target 4/18/2013 Design 100% Complete Actual 4/18/2013

Notice to Proceed Date 10/22/2015 Work Begin Date 5/31/2016

Percent of Time Used 83.69 Percent of Budget Used 80.73

Start Design Target 1/7/2013 Start Design Actual 1/7/2013

Received ENV Clearance Target 3/5/2013 Received ENV Clearance Actual 3/5/2013

Utility Coordination Target 6/27/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 4/18/2013 Right of Way Coordination Actual 4/18/2013

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/1/2013

Project Engineering Cost to Date $350,433 Construction Cost  to Date $1,621,436

Construction Engineering Cost to 
Date

$23,709 Total Cost to Date $1,995,578

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$916,715

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 048301050 Category Description Program Identifier

Highway SH 97 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Laredo County Lasalle 2

From Limit BI-35C To Limit FM 624 3

Construction Cost/Estimate $435,844 TIER NA 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.852 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Carlos G. Rodriguez, 
P.E.

Contact Phone (956)712-7701 10

Construction Company Contact ANDERSON COLUMBIA CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual 10/9/2015

Design 60% Complete Target TBD Design 60% Complete Actual 10/9/2015

Design 100% Complete Target TBD Design 100% Complete Actual 10/9/2015

Notice to Proceed Date 4/19/2016 Work Begin Date 7/5/2016

Percent of Time Used 40.68 Percent of Budget Used 81.28

Start Design Target TBD Start Design Actual 8/10/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/2/2015

Utility Coordination Target TBD Utility Coordination Actual 8/24/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 8/24/2015

Project Ready to Bid Actual 11/2/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $296 Construction Cost  to Date $623,755

Construction Engineering Cost to 
Date

$15 Total Cost to Date $624,065

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$352,817

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 048301051 Category Description Program Identifier

Highway SH 97 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Laredo County Lasalle 2

From Limit FM 469 To Limit 2.918 MI W OF LASALLE/MCMULLEN 
C/L

3

Construction Cost/Estimate $463,611 TIER NA 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.227 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Justin Obinna, P.E. Contact Phone (830)876-1000 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 9/15/2015

Design 60% Complete Target TBD Design 60% Complete Actual 9/15/2015

Design 100% Complete Target TBD Design 100% Complete Actual 1/4/2016

Notice to Proceed Date 1/29/2016 Work Begin Date 4/4/2016

Percent of Time Used 41.89 Percent of Budget Used 101.16

Start Design Target TBD Start Design Actual 8/3/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/15/2015

Utility Coordination Target TBD Utility Coordination Actual 9/15/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 9/15/2015

Project Ready to Bid Actual 3/10/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $45,756 Construction Cost  to Date $868,286

Construction Engineering Cost to 
Date

$2,012 Total Cost to Date $916,054

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,136,679

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 048301052 Category Description Program Identifier

Highway SH 97 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1911)

PES

District Laredo County Lasalle 2

From Limit BI-35C To Limit 4.456 MILES WEST OF FM 469 3

Construction Cost/Estimate $10,257,434 TIER 2 4

Description Rehabilitation Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 22.65 Total Score 57.20 7

Project Length 10.391 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $75,935 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $75,935

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$26,726,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 048301053 Category Description Program Identifier

Highway SH 97 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Laredo County Lasalle 2

From Limit BI-35C To Limit FM 469 3

Construction Cost/Estimate $289,384 TIER 2 4

Description Profile Edgeline Markings, Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 14.835 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$289,364

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 048301054 Category Description Program Identifier

Highway SH 97 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Laredo County Lasalle 2

From Limit BI-35C To Limit FM 624 3

Construction Cost/Estimate $840,731 TIER 2 4

Description Rehabilitation Of An Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 25.59 Total Score 65.20 7

Project Length 0.852 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$840,731

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 048301055 Category Description Program Identifier

Highway SH 97 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1911)

District Laredo County Lasalle 2

From Limit 4.456 MILES WEST OF 
FM 469

To Limit 5.544 MILES EAST OF FM 469 3

Construction Cost/Estimate $9,871,460 TIER 2 4

Description Rehabilitation Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 22.65 Total Score 64.20 7

Project Length 10.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,871,460

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 048301056 Category Description Program Identifier

Highway SH 97 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1911)

District Laredo County Lasalle 2

From Limit 5.544 MILES EAST OF 
FM 469

To Limit 2.918 MILES W OF 
LASALLE/MCMULLEN C

3

Construction Cost/Estimate $6,597,096 TIER 2 4

Description Rehabilitation Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 22.65 Total Score 64.20 7

Project Length 6.683 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,597,096

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 048302021 Category Description Program Identifier

Highway SH 72 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District San Antonio County Mcmullen 2

From Limit SH 97 To Limit SH 16 3

Construction Cost/Estimate $18,675,600 TIER 2 4

Description Rehab And Widen Roadway To Provide Passing Lanes And Operational Improvements 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 66.47 Total Score 60.45 7

Project Length 15.563 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/9/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $834,317 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $834,317

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,715,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 048303032 Category Description Program Identifier

Highway SH 72 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District San Antonio County Mcmullen 2

From Limit FM 99 To Limit LIVE OAK COUNTY LINE 3

Construction Cost/Estimate $104,738 TIER NA 4

Description Texturize Shoulders And Centeline 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.580 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact ANGEL BROTHERS HOLDINGS CORP.

Design 30% Complete Target TBD Design 30% Complete Actual 1/8/2015

Design 60% Complete Target TBD Design 60% Complete Actual 2/26/2015

Design 100% Complete Target TBD Design 100% Complete Actual 3/26/2015

Notice to Proceed Date 2/16/2016 Work Begin Date 2/25/2016

Percent of Time Used 116.99 Percent of Budget Used 99.72

Start Design Target TBD Start Design Actual 12/16/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 12/29/2014

Utility Coordination Target TBD Utility Coordination Actual 3/26/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 3/26/2015

Project Ready to Bid Actual 3/26/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $19,706 Construction Cost  to Date $72,634

Construction Engineering Cost to 
Date

$2,418 Total Cost to Date $94,758

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$174,562

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 048303033 Category Description Program Identifier

Highway SH 72 Status Construction Scheduled 1 Category 11 - Proposition 1 
(15P111)

15S

District San Antonio County Mcmullen 2 Category 11 - Proposition 1 
(16P111)

16S

From Limit 1.5 MI EAST OF SH 16 To Limit LIVE OAK COUNTY LINE 3 Category 1 - Proposition 1 
(16P101)

16S

Construction Cost/Estimate $11,844,943 TIER NA 4 Category 11 - District 
Discretionary (1611)

Description Rehab Of Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.153 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact ANGEL BROTHERS HOLDINGS CORP.

Design 30% Complete Target TBD Design 30% Complete Actual 1/8/2015

Design 60% Complete Target TBD Design 60% Complete Actual 2/26/2015

Design 100% Complete Target TBD Design 100% Complete Actual 3/26/2015

Notice to Proceed Date 2/16/2016 Work Begin Date 2/25/2016

Percent of Time Used 116.99 Percent of Budget Used 99.72

Start Design Target TBD Start Design Actual 12/16/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 12/29/2014

Utility Coordination Target TBD Utility Coordination Actual 3/26/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 3/26/2015

Project Ready to Bid Actual 3/26/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $194,736 Construction Cost  to Date $23,254,256

Construction Engineering Cost to 
Date

$257,554 Total Cost to Date $23,706,545

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,045,028

$5,160,000

$1,000,000

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 048304038 Category Description Program Identifier

Highway SH 72 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

18S

District Corpus Christi County Live Oak 2

From Limit US 281 To Limit MCMULLEN COUNTY LINE 3

Construction Cost/Estimate $5,500,000 TIER 2 4

Description Overlay Roadway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 38.82 Total Score 69.70 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 7/28/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 9/25/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 11/6/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 12/12/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 048401021 Category Description Program Identifier

Highway FM 707 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Abilene County Jones 2

From Limit 0.575 MI. S. OF US 83 To Limit 1.687 MI S. OF US 83 3

Construction Cost/Estimate $325,902 TIER NA 4

Description High Friction Course Surface Treatment, Centerline And Shoulder Profile Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.946 (mi) Estimated Completed Date 10/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Wayne Ekdahl Contact Phone (325)690-9821 10

Construction Company Contact TOTAL HIGHWAY MAINTENANCE, LLC

Design 30% Complete Target 11/23/2015 Design 30% Complete Actual 12/31/2015

Design 60% Complete Target 1/4/2016 Design 60% Complete Actual 1/22/2016

Design 100% Complete Target 2/9/2016 Design 100% Complete Actual 2/11/2016

Notice to Proceed Date 5/12/2016 Work Begin Date 8/8/2016

Percent of Time Used 112.50 Percent of Budget Used 47.20

Start Design Target 10/5/2015 Start Design Actual 10/5/2015

Received ENV Clearance Target 2/9/2016 Received ENV Clearance Actual 2/2/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/11/2016 Project Ready to Bid Target 2/9/2016

Project Engineering Cost to Date $2,035 Construction Cost  to Date $255,413

Construction Engineering Cost to 
Date

$1,317 Total Cost to Date $258,765

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11433



Category Amount

$442,489

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 048401022 Category Description Program Identifier

Highway FM 707 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Abilene County Jones 2

From Limit 3.3 MI S OF FM 2746 To Limit 3.7 MI S OF FM 2746 3

Construction Cost/Estimate $214,055 TIER 2 4

Description High Friction Surface TreatmenT-Curve, Texturize ShoulderS-Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 22.06 Total Score 57.00 7

Project Length 0.400 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$214,055

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 048501025 Category Description Program Identifier

Highway US 385 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District El Paso County Brewster 2

From Limit US 90 To Limit 15.268 MI N OF RM 2627 3

Construction Cost/Estimate $1,900,000 TIER 1 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 38.24 Total Score 76.50 7

Project Length 23.557 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,073,096

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 048502017 Category Description Program Identifier

Highway US 385 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District El Paso County Brewster 2

From Limit 15.268 MI N OF RM 
2627

To Limit 0.814 MI S OF RM 2627 3

Construction Cost/Estimate $1,310,000 TIER 1 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 38.24 Total Score 76.50 7

Project Length 16.024 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,410,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 048601032 Category Description Program Identifier

Highway SH 152 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2301)

CNN

District Childress County Wheeler 2 Category 11 - District 
Discretionary (2311)

CNN

From Limit 0.065 MILES EAST OF 
US 83

To Limit OKLAHOMA STATE LINE 3

Construction Cost/Estimate $10,378,480 TIER NA 4

Description Super 2 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.470 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target 10/7/2015 Design 30% Complete Actual 10/30/2015

Design 60% Complete Target 10/14/2015 Design 60% Complete Actual 12/21/2015

Design 100% Complete Target 10/21/2015 Design 100% Complete Actual 3/11/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/1/2015 Start Design Actual 10/1/2015

Received ENV Clearance Target 10/9/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 10/14/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 10/29/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/29/2015

Project Engineering Cost to Date $563,014 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $563,014

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,795,000

$4,730,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 048901020 Category Description Program Identifier

Highway FM 48 Status Construction Scheduled 1 Category 1 - Energy Sector 
Projects (1501E)

ES4

District Childress County Wheeler 2

From Limit HEMPHILL C/L, S To Limit 0.312 MI S OF SH 152 3

Construction Cost/Estimate $5,491,234 TIER NA 4

Description Widening & Overlay 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.701 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jacen Lemons, P.E. Contact Phone (940)937-7196 10

Construction Company Contact J. LEE MILLIGAN, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 2/24/2015

Design 60% Complete Target TBD Design 60% Complete Actual 3/31/2015

Design 100% Complete Target TBD Design 100% Complete Actual 5/18/2015

Notice to Proceed Date 10/6/2015 Work Begin Date 5/9/2016

Percent of Time Used 88.55 Percent of Budget Used 52.14

Start Design Target TBD Start Design Actual 11/17/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 5/21/2015

Utility Coordination Target TBD Utility Coordination Actual 5/18/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 5/18/2015

Project Ready to Bid Actual 5/18/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $70,714 Construction Cost  to Date $4,436,830

Construction Engineering Cost to 
Date

$89,863 Total Cost to Date $4,597,407

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049001031 Category Description Program Identifier

Highway SH 70 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Amarillo County Gray 2

From Limit SH 152 To Limit LP 171 3

Construction Cost/Estimate $324,167 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.605 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Wesley D. Kimmell, P. E. Contact Phone (806)665-2374 10

Construction Company Contact MISSOURI PETROLEUM PRODUCTS COMPANY LLC

Design 30% Complete Target 5/13/2015 Design 30% Complete Actual 5/25/2015

Design 60% Complete Target 6/11/2015 Design 60% Complete Actual 6/22/2015

Design 100% Complete Target 8/14/2015 Design 100% Complete Actual 9/8/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 7/18/2016

Percent of Time Used 98.94 Percent of Budget Used 95.73

Start Design Target 4/27/2015 Start Design Actual 4/28/2015

Received ENV Clearance Target 5/20/2015 Received ENV Clearance Actual 6/15/2015

Utility Coordination Target 7/3/2015 Utility Coordination Actual 7/17/2015

Right of Way Coordination Target 7/3/2015 Right of Way Coordination Actual 7/17/2015

Project Ready to Bid Actual 7/17/2015 Project Ready to Bid Target 7/3/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $640,225

Construction Engineering Cost to 
Date

$2,551 Total Cost to Date $642,776

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$550,900

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049001032 Category Description Program Identifier

Highway SH 70 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1911)

PES

District Amarillo County Gray 2

From Limit LP 171 To Limit ROBERTS COUNTY LINE 3

Construction Cost/Estimate $2,000,000 TIER 2 4

Description Rehab Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2018 6

Strategic Score 19.71 Total Score 56.20 7

Project Length 2.580 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $22,851 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $22,851

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049001034 Category Description Program Identifier

Highway SH 70 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Amarillo County Gray 2

From Limit AT KENTUCKY To Limit . 3

Construction Cost/Estimate $82,800 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 38.24 Total Score 69.50 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$82,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049001035 Category Description Program Identifier

Highway SH 70 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Amarillo County Gray 2

From Limit AT SH 152 To Limit . 3

Construction Cost/Estimate $82,800 TIER 2 4

Description Improve Traffic Signala 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 27.94 Total Score 66.00 7

Project Length 0.011 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$82,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049001036 Category Description Program Identifier

Highway SH 70 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Amarillo County Gray 2

From Limit LP 171 To Limit ROBERTS COUNTY LINE 3

Construction Cost/Estimate $124,285 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.580 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target 6/14/2016 Design 30% Complete Actual 6/16/2016

Design 60% Complete Target 7/27/2016 Design 60% Complete Actual 6/24/2016

Design 100% Complete Target 8/24/2016 Design 100% Complete Actual 8/25/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/16/2016 Start Design Actual 5/16/2016

Received ENV Clearance Target 7/13/2016 Received ENV Clearance Actual 6/27/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/28/2016 Project Ready to Bid Target 8/10/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$156,418

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049001037 Category Description Program Identifier

Highway SH 70 Status Under Development 1 Category DA - Develop Authority 
(DDA)

PES

District Amarillo County Gray 2

From Limit SL 171 IN PAMPA To Limit SH 152 IN PAMPA 3

Construction Cost/Estimate $5,000,000 TIER NA 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.605 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049003026 Category Description Program Identifier

Highway SH 70 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Amarillo County Ochiltree 2

From Limit AT FM 281 To Limit . 3

Construction Cost/Estimate $54,000 TIER 2 4

Description Install Intersection Flashing Beacon, Install Adv Warn Signa Ls And Signs, Install Pav Markings 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 43.24 Total Score 64.20 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $456 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $456

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$54,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049003027 Category Description Program Identifier

Highway SH 70 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Amarillo County Ochiltree 2

From Limit ROBERTS COUNTY 
LINE

To Limit .2 MILES NORTH OF FM 281 3

Construction Cost/Estimate $430,819 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.706 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Wesley D. Kimmell, P. E. Contact Phone (806)665-2374 10

Construction Company Contact MISSOURI PETROLEUM PRODUCTS COMPANY LLC

Design 30% Complete Target 5/13/2015 Design 30% Complete Actual 5/25/2015

Design 60% Complete Target 6/11/2015 Design 60% Complete Actual 6/22/2015

Design 100% Complete Target 8/14/2015 Design 100% Complete Actual 9/8/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 7/18/2016

Percent of Time Used 98.94 Percent of Budget Used 95.73

Start Design Target 4/27/2015 Start Design Actual 4/28/2015

Received ENV Clearance Target 5/20/2015 Received ENV Clearance Actual 6/15/2015

Utility Coordination Target 7/3/2015 Utility Coordination Actual 7/17/2015

Right of Way Coordination Target 7/3/2015 Right of Way Coordination Actual 7/17/2015

Project Ready to Bid Actual 7/17/2015 Project Ready to Bid Target 7/3/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $850,585

Construction Engineering Cost to 
Date

$3,390 Total Cost to Date $853,974

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$279,765

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049003028 Category Description Program Identifier

Highway SH 70 Status Under Development 1 Category DA - Develop Authority 
(DDA)

PES

District Amarillo County Ochiltree 2

From Limit US 83 To Limit ROBERTS COUNTY LINE 3

Construction Cost/Estimate $14,050,000 TIER NA 4

Description Base Repair And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 17.771 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$14,050,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049004037 Category Description Program Identifier

Highway SH 70 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

District Amarillo County Roberts 2

From Limit NORTH CANADIAN 
RIVER BRIDGE

To Limit OCHILTREE COUNTY LINE 3

Construction Cost/Estimate $5,139,087 TIER NA 4

Description Grading, Structures, Base & Acp Surface 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.848 (mi) Estimated Completed Date 8/24/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Wesley D. Kimmell, P. E. Contact Phone (806)665-2374 10

Construction Company Contact GILVIN-TERRILL, LTD.

Design 30% Complete Target 7/11/2012 Design 30% Complete Actual 8/22/2012

Design 60% Complete Target 9/28/2012 Design 60% Complete Actual 8/20/2013

Design 100% Complete Target 11/20/2012 Design 100% Complete Actual 9/3/2013

Notice to Proceed Date 6/18/2014 Work Begin Date 12/10/2014

Percent of Time Used 143.30 Percent of Budget Used 88.01

Start Design Target 5/21/2012 Start Design Actual 5/21/2012

Received ENV Clearance Target 1/2/2014 Received ENV Clearance Actual 1/31/2014

Utility Coordination Target 1/2/2014 Utility Coordination Actual 2/5/2014

Right of Way Coordination Target 1/2/2014 Right of Way Coordination Actual 2/5/2014

Project Ready to Bid Actual 2/5/2014 Project Ready to Bid Target 1/2/2014

Project Engineering Cost to Date $730,872 Construction Cost  to Date $10,239,251

Construction Engineering Cost to 
Date

$69,541 Total Cost to Date $11,039,665

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049004045 Category Description Program Identifier

Highway SH 70 Status Under Development 1 Category DA - Develop Authority 
(DDA)

PES

District Amarillo County Roberts 2

From Limit CANADIAN RIVER 
BRIDGE

To Limit 15 MILES NORTH OF GRAY COUNTY 
LINE

3

Construction Cost/Estimate $10,000,000 TIER NA 4

Description Base Repair And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.967 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049005019 Category Description Program Identifier

Highway SH 70 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Amarillo County Roberts 2

From Limit GRAY COUNTY LINE To Limit 15.0 MILES NORTH OF GRAY COUNTY 
LN

3

Construction Cost/Estimate $445,406 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.007 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Wesley D. Kimmell, P. E. Contact Phone (806)665-2374 10

Construction Company Contact MISSOURI PETROLEUM PRODUCTS COMPANY LLC

Design 30% Complete Target 5/13/2015 Design 30% Complete Actual 5/25/2015

Design 60% Complete Target 6/11/2015 Design 60% Complete Actual 6/22/2015

Design 100% Complete Target 8/14/2015 Design 100% Complete Actual 9/8/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 7/18/2016

Percent of Time Used 98.94 Percent of Budget Used 95.73

Start Design Target 4/27/2015 Start Design Actual 4/28/2015

Received ENV Clearance Target 5/20/2015 Received ENV Clearance Actual 6/15/2015

Utility Coordination Target 7/3/2015 Utility Coordination Actual 7/17/2015

Right of Way Coordination Target 7/3/2015 Right of Way Coordination Actual 7/17/2015

Project Ready to Bid Actual 7/17/2015 Project Ready to Bid Target 7/3/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $879,547

Construction Engineering Cost to 
Date

$3,505 Total Cost to Date $883,052

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$589,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049005021 Category Description Program Identifier

Highway SH 70 Status Under Development 1 Category DA - Develop Authority 
(DDA)

PES

District Amarillo County Roberts 2

From Limit 15 MILES NORTH OF 
GRAY COUNTY LINE

To Limit GRAY COUNTY LINE 3

Construction Cost/Estimate $12,475,000 TIER NA 4

Description Base Repair And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.007 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$12,475,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049201040 Category Description Program Identifier

Highway FM 14 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Tyler County Smith 2

From Limit SL 323 IN TYLER, S To Limit 0.5 MI W OF US 271 (MLK BLVD) 3

Construction Cost/Estimate $3,950,000 TIER NA 4

Description Widen 2 Ln Road To 4 Lane Divided Roadway W/flush Median 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.520 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049201042 Category Description Program Identifier

Highway FM 14 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Tyler County Smith 2

From Limit IH 20, S To Limit SL 323 IN TYLER 3

Construction Cost/Estimate $20,000,000 TIER NA 4

Description Widen 2 Ln Road To 4 Lane Divided Roadway W/flush Median 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.499 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$16,360,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049201044 Category Description Program Identifier

Highway FM 14 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

District Tyler County Smith 2

From Limit WOOD C/L AT SABINE 
RIVER, S

To Limit FM 2015 3

Construction Cost/Estimate $650,000 TIER NA 4

Description Repair And Resurface Roadway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.400 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $177 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $177

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049203036 Category Description Program Identifier

Highway FM 14 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

District Tyler County Wood 2

From Limit US 80 IN HAWKINS, S & 
W

To Limit SMITH C/L AT SABINE RIVER 3

Construction Cost/Estimate $3,600,000 TIER NA 4

Description Repair And Resurface Roadway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.471 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $14,729 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $14,729

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049204034 Category Description Program Identifier

Highway FM 756 Status Under Development 1 Category 2U - Urban Area 
Corridor (2202U)

District Tyler County Smith 2

From Limit JEFF DAVIS DR (CR 
1167), S

To Limit FM 346 3

Construction Cost/Estimate $7,200,000 TIER NA 4

Description Widen 2 Ln Road To 4 Lane Divided Roadway W/flush Median 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.685 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,720,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049204038 Category Description Program Identifier

Highway FM 346 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Tyler County Smith 2

From Limit FM756, E To Limit SH110 3

Construction Cost/Estimate $171,986 TIER 2 4

Description Seal Coat & Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 19.12 Total Score 63.00 7

Project Length 2.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target 6/17/2016 Design 30% Complete Actual 5/20/2016

Design 60% Complete Target 8/4/2016 Design 60% Complete Actual 6/16/2016

Design 100% Complete Target 10/5/2016 Design 100% Complete Actual 9/30/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 6/17/2016 Received ENV Clearance Actual 10/17/2016

Utility Coordination Target 9/21/2016 Utility Coordination Actual 9/13/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target 10/5/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$174,462

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11482



Project ID 049205026 Category Description Program Identifier

Highway FM 346 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

ON

District Tyler County Smith 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

From Limit AT PRAIRIE CREEK, 
STR# 049205011

To Limit SE OF WHITEHOUSE & S OF LAKE 
TYLER

3

Construction Cost/Estimate $2,483,073 TIER 2 4

Description Replace Bridge & Approaches 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 52.94 Total Score 74.50 7

Project Length 0.512 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $631,921 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $631,921

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,288,000

$1,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049205028 Category Description Program Identifier

Highway FM 346 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Tyler County Smith 2

From Limit SH110, ESE To Limit 2.3 MI SE OF FM 848 3

Construction Cost/Estimate $188,034 TIER 2 4

Description Seal Coat & Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 24.26 Total Score 64.75 7

Project Length 2.560 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target 6/17/2016 Design 30% Complete Actual 5/20/2016

Design 60% Complete Target 8/4/2016 Design 60% Complete Actual 6/16/2016

Design 100% Complete Target 10/5/2016 Design 100% Complete Actual 9/30/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 6/17/2016 Received ENV Clearance Actual 10/17/2016

Utility Coordination Target 9/21/2016 Utility Coordination Actual 9/13/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target 10/5/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$190,389

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049301013 Category Description Program Identifier

Highway RM 652 Status Under Development 1 Category 11 - District 
Discretionary (2011)

PES

District Odessa County Reeves 2 Category DA - Develop Authority 
(DDA)

From Limit US 285 To Limit PECOS RIVER 3

Construction Cost/Estimate $10,260,000 TIER NA 4

Description Roadway Rehabilitation 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.672 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target 12/1/2015 Design 30% Complete Actual 12/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/4/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/1/2015 Start Design Actual 9/1/2015

Received ENV Clearance Target 7/26/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 8/1/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 7/26/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/18/2016

Project Engineering Cost to Date $740,368 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $740,368

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,700,000

$4,560,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049302015 Category Description Program Identifier

Highway RM 652 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Odessa County Loving 2

From Limit PECOS RIVER To Limit N.M. STATE LINE 3

Construction Cost/Estimate $18,080,000 TIER 1 4

Description Roadway Rehabilitation 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 48.53 Total Score 81.50 7

Project Length 11.295 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target 12/1/2015 Design 30% Complete Actual 12/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 10/11/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/1/2015 Start Design Actual 9/1/2015

Received ENV Clearance Target 10/11/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 8/1/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 7/26/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/25/2016

Project Engineering Cost to Date $763,734 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $763,734

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$18,080,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049302016 Category Description Program Identifier

Highway RM 652 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Odessa County Loving 2

From Limit REEVES COUNTY LINE To Limit NEW MEXICO STATE LINE 3

Construction Cost/Estimate $62,749 TIER NA 4

Description Texturize Shoulders (profile Pavement Markers) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.242 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)336-3671 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 9/25/2015

Notice to Proceed Date 3/16/2016 Work Begin Date 4/7/2016

Percent of Time Used 75.79 Percent of Budget Used 91.09

Start Design Target TBD Start Design Actual 5/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/20/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/13/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $122,415

Construction Engineering Cost to 
Date

$157 Total Cost to Date $122,572

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$195,262

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049401017 Category Description Program Identifier

Highway SH 137 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Lubbock County Dawson 2

From Limit 0.9 MI S OF US 180 To Limit MARTIN C/L 3

Construction Cost/Estimate $37,362 TIER 1 4

Description Texturize Shoulders (milleD-In) 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 50.74 Total Score 80.75 7

Project Length 14.099 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$37,362

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049402027 Category Description Program Identifier

Highway SH 137 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Odessa County Martin 2

From Limit DAWSON COUNTY 
LINE

To Limit 0.5 MI NORTH OF SH 176 3

Construction Cost/Estimate $377,115 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.493 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target 4/8/2016 Design 30% Complete Actual 4/8/2016

Design 60% Complete Target 4/22/2016 Design 60% Complete Actual 4/22/2016

Design 100% Complete Target 6/28/2016 Design 100% Complete Actual 7/14/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/29/2016 Start Design Actual 2/29/2016

Received ENV Clearance Target 8/19/2016 Received ENV Clearance Actual 8/1/2016

Utility Coordination Target 5/23/2016 Utility Coordination Actual 5/24/2016

Right of Way Coordination Target 5/23/2016 Right of Way Coordination Actual 5/24/2016

Project Ready to Bid Actual 7/14/2016 Project Ready to Bid Target 6/28/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$414,750

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049403030 Category Description Program Identifier

Highway SH 137 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Odessa County Martin 2

From Limit 0.5 MI NORTH OF SH 
176

To Limit BI20-F 3

Construction Cost/Estimate $272,613 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.030 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target 4/8/2016 Design 30% Complete Actual 4/8/2016

Design 60% Complete Target 4/22/2016 Design 60% Complete Actual 4/22/2016

Design 100% Complete Target 6/28/2016 Design 100% Complete Actual 7/14/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/29/2016 Start Design Actual 2/29/2016

Received ENV Clearance Target 8/19/2016 Received ENV Clearance Actual 8/1/2016

Utility Coordination Target 5/23/2016 Utility Coordination Actual 5/24/2016

Right of Way Coordination Target 5/23/2016 Right of Way Coordination Actual 5/24/2016

Project Ready to Bid Actual 7/14/2016 Project Ready to Bid Target 6/28/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$300,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049405011 Category Description Program Identifier

Highway FM 2053 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lubbock County Dawson 2

From Limit SH 137 To Limit FM 179 3

Construction Cost/Estimate $116,322 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.248 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 8/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/7/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$159,260

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049407010 Category Description Program Identifier

Highway SH 137 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District San Angelo County Glasscock 2

From Limit MIDLAND COUNTY 
LINE

To Limit SH 158 3

Construction Cost/Estimate $247,673 TIER 1 4

Description Centerline And Shoulder Textuing 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 60.88 Total Score 84.95 7

Project Length 11.627 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 1/2/2017 Design 30% Complete Actual 7/31/2015

Design 60% Complete Target 2/21/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 5/17/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/3/2016 Start Design Actual 7/31/2015

Received ENV Clearance Target 6/9/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 5/17/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 5/17/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/9/2017

Project Engineering Cost to Date $934 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $934

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$247,673

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049408015 Category Description Program Identifier

Highway SH 137 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District San Angelo County Glasscock 2

From Limit SH 158 To Limit REAGAN COUNTY LINE 3

Construction Cost/Estimate $12,600,000 TIER NA 4

Description Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 16.979 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$12,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049409016 Category Description Program Identifier

Highway SH 137 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District San Angelo County Reagan 2

From Limit GLASSCOCK CO LINE To Limit 11.5 MI S OF GLASSCOCK CO LINE 3

Construction Cost/Estimate $301,438 TIER 1 4

Description Profile Edgeline And Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 45.88 Total Score 79.10 7

Project Length 11.523 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$301,438

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049409017 Category Description Program Identifier

Highway SH 137 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District San Angelo County Reagan 2

From Limit GLASSCOCK CO LINE To Limit 11.5 MI S OF GLASSCOCK CO LINE 3

Construction Cost/Estimate $8,500,000 TIER NA 4

Description Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.523 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049410016 Category Description Program Identifier

Highway SH 137 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District San Angelo County Reagan 2

From Limit 11.5 MI S OF 
GLASSCOCK CO LINE

To Limit RM 33 3

Construction Cost/Estimate $9,600,000 TIER NA 4

Description Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.921 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049501069 Category Description Program Identifier

Highway IH 20 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

District Dallas County Kaufman 2

From Limit EAST OF SH 34 To Limit EAST OF FM 429 3

Construction Cost/Estimate $114,480 TIER NA 4

Description Replace Railing On Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.742 (mi) Estimated Completed Date 5/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name JEFF BUSH, P.E. Contact Phone (972)962-3617 10

Construction Company Contact MASSANA CONSTRUCTION INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 12/1/2015

Notice to Proceed Date 7/26/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/3/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/3/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $19,872 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$1,046 Total Cost to Date $20,918

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$519,248

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049501070 Category Description Program Identifier

Highway IH 20 Status Construction Scheduled 1 Category 1 - Proposition 1 
(15P101)

15S

District Dallas County Kaufman 2 Category 1 - Proposition 1 
(16P101)

16S

From Limit ROSEHILL ROAD To Limit VAN ZANDT COUNTY LINE 3

Construction Cost/Estimate $1,191,422 TIER NA 4

Description Install Cable Barrier System In Median 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.806 (mi) Estimated Completed Date 5/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name JEFF BUSH, P.E. Contact Phone (972)962-3617 10

Construction Company Contact MASSANA CONSTRUCTION INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 12/1/2015

Notice to Proceed Date 7/26/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/3/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/3/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $618,136 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$10,654 Total Cost to Date $628,790

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$58,116

$634,780

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049501071 Category Description Program Identifier

Highway IH 20 Status Under Development 1 Category DA - Develop Authority 
(SWDA)

District Dallas County Kaufman 2

From Limit SP 557 To Limit EAST OF CR 138 (WILSON RD) 3

Construction Cost/Estimate $46,540,000 TIER NA 4

Description Add Continuous Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2027 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.542 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 6/23/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $494,246 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $494,246

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$27,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049501072 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1705)

District Dallas County Kaufman 2

From Limit ROSEHILL RD To Limit VAN ZANDT COUNTY LINE 3

Construction Cost/Estimate $1,249,931 TIER 2 4

Description Installation Of Wireless Its 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 61.62 Total Score 71.25 7

Project Length 14.044 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 8/25/2016

Design 60% Complete Target TBD Design 60% Complete Actual 10/12/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/11/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 10/12/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 10/12/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $38 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $38

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049501073 Category Description Program Identifier

Highway SS 557 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Dallas County Kaufman 2

From Limit US 80 To Limit IH 20 3

Construction Cost/Estimate $349,443 TIER NA 4

Description Seal Coat, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.364 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$229,110

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049501074 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Dallas County Kaufman 2

From Limit SH 34 To Limit VAN ZANDT COUNTY LINE 3

Construction Cost/Estimate $9,750,000 TIER 1 4

Description Mill And Overlay Existing Freeway 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 61.62 Total Score 84.45 7

Project Length 12.128 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049501075 Category Description Program Identifier

Highway SS 557 Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1705)

District Dallas County Kaufman 2

From Limit 0.875 MI WEST OF US 
80

To Limit IH 20 3

Construction Cost/Estimate $153,373 TIER 2 4

Description Installation Of Wireless Its 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 58.09 Total Score 70.05 7

Project Length 4.369 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/3/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/18/2016

Design 100% Complete Target TBD Design 100% Complete Actual 12/1/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 2/2/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/27/2016

Utility Coordination Target TBD Utility Coordination Actual 7/11/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/11/2016

Project Ready to Bid Actual 12/1/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,317 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,317

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$130,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049502062 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

BMN

District Tyler County Van Zandt 2

From Limit AT BLACKBERRY, FLAT 
& CANEY CREEK

To Limit & AT ANDY, RATS & FLAT CRK TRIBS 3

Construction Cost/Estimate $373,660 TIER 1 4

Description Replace Bridge Rail 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2020 6

Strategic Score 50.00 Total Score 80.50 7

Project Length 12.589 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$373,660

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049502063 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Tyler County Van Zandt 2

From Limit KAUFMAN C/L, E To Limit SH 19 IN CANTON 3

Construction Cost/Estimate $984,744 TIER 1 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 57.35 Total Score 76.00 7

Project Length 13.818 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,671 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,671

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$984,744

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049503061 Category Description Program Identifier

Highway IH 20 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Tyler County Van Zandt 2

From Limit AT FM 314 WB EXIT 
RAMP

To Limit . 3

Construction Cost/Estimate $4,570,487 TIER NA 4

Description Realign Wb Exit Ramp 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.130 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paul Schneider, P.E. Contact Phone (903)729-2205 10

Construction Company Contact LONGVIEW BRIDGE AND ROAD, LTD.

Design 30% Complete Target 11/18/2015 Design 30% Complete Actual 1/11/2016

Design 60% Complete Target 2/16/2016 Design 60% Complete Actual 3/30/2016

Design 100% Complete Target 5/11/2016 Design 100% Complete Actual 5/16/2016

Notice to Proceed Date 9/19/2016 Work Begin Date 10/13/2016

Percent of Time Used 18.14 Percent of Budget Used 15.54

Start Design Target 8/3/2015 Start Design Actual 8/3/2015

Received ENV Clearance Target 6/9/2016 Received ENV Clearance Actual 5/26/2016

Utility Coordination Target 4/27/2016 Utility Coordination Actual 5/13/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/16/2016 Project Ready to Bid Target 5/11/2016

Project Engineering Cost to Date $372,891 Construction Cost  to Date $1,217,958

Construction Engineering Cost to 
Date

$8,951 Total Cost to Date $1,599,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049503062 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

BMN

District Tyler County Van Zandt 2

From Limit AT MUSTANG & BIG 
SANDY CRK & AT

To Limit POLE, GLADE &  NECHES RIVER 
TRIBS

3

Construction Cost/Estimate $460,248 TIER 2 4

Description Replace Bridge Rail 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2020 6

Strategic Score 32.35 Total Score 67.50 7

Project Length 12.572 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$460,248

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11532



Project ID 049503063 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Tyler County Van Zandt 2

From Limit 0.4MI W OF FM17 IN 
CANTON, E

To Limit 1.6MI E OF FM16, WBL ONLY 3

Construction Cost/Estimate $3,600,000 TIER 2 4

Description Plane And Resurface RoadwaY-Wbl Only 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2020 6

Strategic Score 39.71 Total Score 70.00 7

Project Length 10.588 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049504065 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 2U - Proposition 1 
(17P102)

17S

District Tyler County Smith 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

From Limit US 69 IN LINDALE, E To Limit 1.4 MI E OF US 69 (END C-S) 3

Construction Cost/Estimate $9,400,000 TIER 2 4

Description Realign & Lengthen Wb Exit & Eb Entrance Ramps For Us 69 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 76.47 Total Score 56.10 7

Project Length 0.795 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,256,592 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,256,592

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,000,000

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049504066 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

BMN

District Tyler County Smith 2

From Limit AT RATTLESNAKE 
CRK, ALLEN BRANCH

To Limit ALLEN BR TRIB & PRAIRIE CRK 
BRANCH

3

Construction Cost/Estimate $211,208 TIER 2 4

Description Replace Bridge Rail 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 50.00 Total Score 73.50 7

Project Length 8.860 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,797 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,797

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$211,208

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049504067 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TDC

District Tyler County Smith 2

From Limit 0.79 MI W OF US 69 IN 
LINDALE, E

To Limit END OF CONTROL SECTION 3

Construction Cost/Estimate $1,171,262 TIER 2 4

Description Repair And Resurface Roadway - Wbl Only 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 64.71 Total Score 59.10 7

Project Length 1.583 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target 7/18/2016 Design 30% Complete Actual 6/10/2016

Design 60% Complete Target 9/13/2016 Design 60% Complete Actual 7/12/2016

Design 100% Complete Target 12/7/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 7/18/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 11/17/2016 Utility Coordination Actual 8/31/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 12/7/2016

Project Engineering Cost to Date $76,638 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $76,638

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049504068 Category Description Program Identifier

Highway IH 20 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2201)

PES

District Tyler County Smith 2

From Limit AT FM 849 To Limit IN THE HIDEAWAY LAKE COMMUNITY 3

Construction Cost/Estimate $3,250,000 TIER NA 4

Description Improve Vertical Clearance By Replacing Bridge 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $200,089 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $200,089

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049504069 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 2U - Urban Area 
Corridor (1902U)

District Tyler County Smith 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

From Limit 1 MI E OF TOLL 49 
(HARVEY RD), E

To Limit US 69 IN LINDALE 3

Construction Cost/Estimate $13,600,000 TIER 1 4

Description Ramp Reversal & OnE-Way Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 59.56 Total Score 76.75 7

Project Length 1.805 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$11,590,000

$3,410,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049504070 Category Description Program Identifier

Highway IH 20 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

District Tyler County Smith 2

From Limit 0.2MI E OF FM849, E To Limit 0.8MI W OF US69 LINDALE 3

Construction Cost/Estimate $3,400,000 TIER NA 4

Description Plane And Resurface Roadwayl 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.985 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049504071 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Tyler County Smith 2

From Limit VAN ZANDT C/L, E To Limit 0.826 MI E OF US 69 IN LINDALE 3

Construction Cost/Estimate $1,691,799 TIER 1 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 57.35 Total Score 76.00 7

Project Length 13.143 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,691,799

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049504072 Category Description Program Identifier

Highway IH 20 Status Under Development 1 Category DA - Develop Authority 
(SWDA)

CNN

District Tyler County Smith 2

From Limit VAN ZANDT C/L, E To Limit 1.4 MI E OF US 69 3

Construction Cost/Estimate $223,431,000 TIER NA 4

Description Widen Controlled Access Facility From 4 Lanes To 6 Lanes 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2030 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.143 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$223,431,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049505048 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

BMN

District Tyler County Smith 2

From Limit AT HITTS CREEK AND To Limit AT WIGGINS CREEK BRANCH 3

Construction Cost/Estimate $114,648 TIER 1 4

Description Replace Bridge Rail 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 66.91 Total Score 79.25 7

Project Length 2.618 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,288 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,288

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$114,648

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049505049 Category Description Program Identifier

Highway IH 20 Status Construction Scheduled 1 Category 2U - Proposition 1 
(16P102)

16S

District Tyler County Smith 2 Category 11 - District 
Discretionary (1611)

From Limit FM 14 (EBL) 
(SECTIONS)

To Limit EAST TO US 271 3 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

Construction Cost/Estimate $2,060,090 TIER NA 4

Description Resurface RoadwaY-Omit Concrete Pvmt 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.846 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Shane Cunningham, P.E. Contact Phone (903)509-9066 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 10/12/2015 Design 30% Complete Actual 10/16/2015

Design 60% Complete Target 11/9/2015 Design 60% Complete Actual 11/13/2015

Design 100% Complete Target 1/6/2016 Design 100% Complete Actual 1/6/2016

Notice to Proceed Date 5/10/2016 Work Begin Date 6/21/2016

Percent of Time Used 85.92 Percent of Budget Used 87.34

Start Design Target 8/31/2015 Start Design Actual 8/31/2015

Received ENV Clearance Target 2/5/2016 Received ENV Clearance Actual 1/28/2016

Utility Coordination Target 12/17/2015 Utility Coordination Actual 12/22/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 1/11/2016 Project Ready to Bid Target 1/6/2016

Project Engineering Cost to Date $73,264 Construction Cost  to Date $3,813,010

Construction Engineering Cost to 
Date

$59,438 Total Cost to Date $3,945,712

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

$500,000

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049505051 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TDC

District Tyler County Smith 2

From Limit 0.8 MI E OF US 69 (BGN 
C-S), E

To Limit .236 MI W OF FM 14 3

Construction Cost/Estimate $2,141,516 TIER 1 4

Description Repair And Resurface Roadway - Wbl Only 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 63.97 Total Score 85.25 7

Project Length 5.207 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target 7/18/2016 Design 30% Complete Actual 6/10/2016

Design 60% Complete Target 9/13/2016 Design 60% Complete Actual 7/12/2016

Design 100% Complete Target 12/7/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 7/18/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 11/17/2016 Utility Coordination Actual 8/31/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 12/7/2016

Project Engineering Cost to Date $10,796 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $10,796

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049505052 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Tyler County Smith 2

From Limit 0.826 MI E OF US 69 IN 
LINDALE, E

To Limit 1.1 MI E OF US69-CR431/JIM HOGG RD 3

Construction Cost/Estimate $35,785 TIER 1 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 69.12 Total Score 80.00 7

Project Length 0.278 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$35,785

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049505053 Category Description Program Identifier

Highway IH 20 Status Under Development 1 Category DA - Develop Authority 
(SWDA)

CNN

District Tyler County Smith 2

From Limit 1.4 MI E OF US 69, E To Limit 0.9 MI E OF US 271 3

Construction Cost/Estimate $247,112,000 TIER NA 4

Description Widen Controlled Access Facility From 4 Lanes To 6 Lanes 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2030 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.536 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$247,112,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049505054 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 2U - Proposition 1 
(17P102)

17S

District Tyler County Smith 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

From Limit 1.4 MI E OF US 69, E To Limit 1.75 MI E OF US 69 (JIM HOGG RD) 3

Construction Cost/Estimate $4,000,000 TIER 2 4

Description Realign & Lengthen Wb Exit & Eb Entrance Ramps For Us 69 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 69.12 Total Score 53.60 7

Project Length 0.350 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$334,000

$1,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11562



Project ID 049506031 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

BMN

District Tyler County Smith 2

From Limit AT CANEY CREEK To Limit . 3

Construction Cost/Estimate $49,708 TIER 1 4

Description Replace Bridge Rail 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 72.06 Total Score 81.00 7

Project Length 0.103 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,288 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,288

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$49,708

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049506032 Category Description Program Identifier

Highway IH 20 Status Under Development 1 Category DA - Develop Authority 
(SWDA)

CNN

District Tyler County Smith 2

From Limit 0.9 MI E OF US 271, E To Limit GREGG C/L 3

Construction Cost/Estimate $143,667,000 TIER NA 4

Description Widen Controlled Access Facility From 4 Lanes To 6 Lanes 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2030 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.451 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$143,667,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049507073 Category Description Program Identifier

Highway IH 20 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2201)

PES

District Tyler County Gregg 2

From Limit AT MLK 0.16 MI E OF 
SH 322

To Limit IN LONGVIEW 3

Construction Cost/Estimate $4,000,000 TIER NA 4

Description Improve Vertical Clearance By Replacing Bridge 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.168 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $820 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $820

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049507074 Category Description Program Identifier

Highway IH 20 Status Under Development 1 Category DA - Develop Authority 
(SWDA)

CNN

District Tyler County Gregg 2

From Limit AT US 259/SH 31 
INTERCHANGE

To Limit . 3

Construction Cost/Estimate $50,000,000 TIER NA 4

Description Improve Left Exit Interchange Over Uprr 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.760 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$50,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049507075 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Tyler County Gregg 2

From Limit 0.5 MI W OF SH135, E To Limit 0.5 MI W OF SH 31, N OF 
KILGORE-EBL

3

Construction Cost/Estimate $4,800,000 TIER 1 4

Description Plane And Resurface RoadwaY-Ebl 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 61.76 Total Score 77.50 7

Project Length 5.211 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049507076 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Tyler County Gregg 2

From Limit 0.5 MI W OF SH135, E To Limit 0.5 MI W OF SH31, N OF 
KILGORE-WBL

3

Construction Cost/Estimate $3,700,000 TIER 1 4

Description Plane And Resurface RoadwaY-Wbl 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 61.76 Total Score 77.50 7

Project Length 5.218 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049507077 Category Description Program Identifier

Highway IH 20 Status Under Development 1 Category DA - Develop Authority 
(SWDA)

CNN

District Tyler County Gregg 2

From Limit SMITH C/L, E To Limit HARRISON C/L 3

Construction Cost/Estimate $304,254,000 TIER NA 4

Description Widen Controlled Access Facility From 4 Lanes To 6 Lanes 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2030 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 16.903 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$304,254,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049508086 Category Description Program Identifier

Highway IH 20 Status Construction Scheduled 1 Category 4 - Proposition 1 
(15P104)

15S

District Atlanta County Harrison 2 Category 6 - Bridge Program 
(1506)

From Limit AT FM 450 
UNDERPASS

To Limit . 3

Construction Cost/Estimate $4,874,784 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.010 (mi) Estimated Completed Date 11/28/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paul Wong, P.E. Contact Phone (903)935-2809 10

Construction Company Contact EAST TEXAS BRIDGE, INC.

Design 30% Complete Target 6/27/2013 Design 30% Complete Actual 7/16/2013

Design 60% Complete Target 8/9/2013 Design 60% Complete Actual 8/15/2013

Design 100% Complete Target 1/16/2014 Design 100% Complete Actual 4/11/2014

Notice to Proceed Date 7/30/2015 Work Begin Date 9/1/2015

Percent of Time Used 139.56 Percent of Budget Used 92.64

Start Design Target 2/4/2013 Start Design Actual 2/4/2013

Received ENV Clearance Target 11/19/2013 Received ENV Clearance Actual 11/25/2013

Utility Coordination Target 1/16/2014 Utility Coordination Actual 4/11/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/22/2014 Project Ready to Bid Target 1/31/2014

Project Engineering Cost to Date $914,322 Construction Cost  to Date $7,600,692

Construction Engineering Cost to 
Date

$400,735 Total Cost to Date $8,915,749

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,951,933

$2,808,880

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049508095 Category Description Program Identifier

Highway IH 20 Status Construction Scheduled 1 Category 4 - Proposition 1 
(15P104)

15S

District Atlanta County Harrison 2 Category 11 - Proposition 1 
(15P111)

15S

From Limit GREGG C/L To Limit 0.5 MI. W. OF SH 43, EB LANES ONLY 3 Category 1 - Proposition 1 
(15P101)

15S

Construction Cost/Estimate $7,795,472 TIER NA 4 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

Description Resurface Existing Interstate Facility 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 16.891 (mi) Estimated Completed Date 2/9/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Paul Wong, P.E. Contact Phone (903)935-2809 10

Construction Company Contact MADDEN CONTRACTING COMPANY, LLC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 10/23/2015 Design 100% Complete Actual 9/29/2015

Notice to Proceed Date 2/17/2016 Work Begin Date 4/4/2016

Percent of Time Used 79.09 Percent of Budget Used 86.68

Start Design Target 6/3/2015 Start Design Actual 6/3/2015

Received ENV Clearance Target 9/5/2013 Received ENV Clearance Actual 9/5/2013

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/8/2015 Project Ready to Bid Target 10/23/2015

Project Engineering Cost to Date $67,530 Construction Cost  to Date $11,741,865

Construction Engineering Cost to 
Date

$198,888 Total Cost to Date $12,008,283

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$797,911

$670,888

$919,018

$6,975,535

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049508096 Category Description Program Identifier

Highway IH 20 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Atlanta County Harrison 2

From Limit GREGG COUNTY LINE To Limit 0.5 MI. W. OF SH 43 3

Construction Cost/Estimate $110,111 TIER NA 4

Description Install & Upgrade Roadway Lighting & High Mast Lighting 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 16.811 (mi) Estimated Completed Date 1/9/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Rebecca Wells, P.E. Contact Phone (903)799-1480 10

Construction Company Contact SOUTH TEXAS ILLUMINATION, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 4/17/2015 Design 100% Complete Actual 4/17/2015

Notice to Proceed Date 10/21/2015 Work Begin Date 2/24/2016

Percent of Time Used 64.90 Percent of Budget Used 81.69

Start Design Target 9/1/2014 Start Design Actual 9/1/2014

Received ENV Clearance Target 9/5/2014 Received ENV Clearance Actual 9/5/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/15/2015 Project Ready to Bid Target 6/23/2015

Project Engineering Cost to Date $24,806 Construction Cost  to Date $21,452

Construction Engineering Cost to 
Date

$759 Total Cost to Date $47,017

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$73,333

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049508098 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Atlanta County Harrison 2

From Limit 0.1 MI. W. OF FM 968 To Limit 0.7 MI. W. OF_SH 43 3

Construction Cost/Estimate $728,650 TIER 1 4

Description Install Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 77.06 Total Score 89.70 7

Project Length 15.201 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$728,650

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11584



Project ID 049508100 Category Description Program Identifier

Highway IH 20 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Atlanta County Harrison 2

From Limit GREGG C/L To Limit 0.5 MI. W. OF SH 43, WB LANES ONLY 3

Construction Cost/Estimate $6,909,906 TIER NA 4

Description Resurface Existing Interstate Facility 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 16.891 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 10/26/2015 Design 100% Complete Actual 6/24/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/29/2015 Start Design Actual 7/29/2015

Received ENV Clearance Target 9/5/2013 Received ENV Clearance Actual 9/5/2013

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/23/2016 Project Ready to Bid Target 7/28/2016

Project Engineering Cost to Date $90,475 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $90,475

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,405,985

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049508102 Category Description Program Identifier

Highway IH 20 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

BMN

District Atlanta County Harrison 2

From Limit AT DRAIN To Limit . 3

Construction Cost/Estimate $37,898 TIER NA 4

Description Replace Bridge And Approach Railing Or Add Safety End Treatment Or Replace Guardfence 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.064 (mi) Estimated Completed Date 2/9/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Paul Wong, P.E. Contact Phone (903)935-2809 10

Construction Company Contact MADDEN CONTRACTING COMPANY, LLC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 10/23/2015 Design 100% Complete Actual 9/29/2015

Notice to Proceed Date 2/17/2016 Work Begin Date 4/4/2016

Percent of Time Used 79.09 Percent of Budget Used 86.68

Start Design Target 6/3/2015 Start Design Actual 6/3/2015

Received ENV Clearance Target 9/5/2013 Received ENV Clearance Actual 9/5/2013

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/8/2015 Project Ready to Bid Target 10/23/2015

Project Engineering Cost to Date $888 Construction Cost  to Date $60,507

Construction Engineering Cost to 
Date

$1,025 Total Cost to Date $62,419

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$60,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11588



Project ID 049508103 Category Description Program Identifier

Highway IH 20 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1706)

BMN

District Atlanta County Harrison 2

From Limit AT POTTERS CREEK 
RELIEF

To Limit . 3

Construction Cost/Estimate $42,628 TIER NA 4

Description Replace Bridge And Approach Railing Or Add Safety End Treatment Or Replace Guardfence 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.064 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 10/26/2015 Design 100% Complete Actual 6/24/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/29/2015 Start Design Actual 7/29/2015

Received ENV Clearance Target 9/5/2013 Received ENV Clearance Actual 9/5/2013

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/23/2016 Project Ready to Bid Target 7/28/2016

Project Engineering Cost to Date $2,139 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,139

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$61,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049508104 Category Description Program Identifier

Highway IH 20 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

BMN

District Atlanta County Harrison 2

From Limit AT POTTERS CREEK 
RELIEF

To Limit . 3

Construction Cost/Estimate $38,922 TIER NA 4

Description Replace Bridge And Approach Railing Or Add Safety End Treatment Or Replace Guardfence 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.054 (mi) Estimated Completed Date 2/9/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Paul Wong, P.E. Contact Phone (903)935-2809 10

Construction Company Contact MADDEN CONTRACTING COMPANY, LLC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 10/23/2015 Design 100% Complete Actual 9/29/2015

Notice to Proceed Date 2/17/2016 Work Begin Date 4/4/2016

Percent of Time Used 79.09 Percent of Budget Used 86.68

Start Design Target 6/3/2015 Start Design Actual 6/3/2015

Received ENV Clearance Target 9/5/2013 Received ENV Clearance Actual 9/5/2013

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/8/2015 Project Ready to Bid Target 10/23/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $61,693

Construction Engineering Cost to 
Date

$1,045 Total Cost to Date $62,738

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$61,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049508107 Category Description Program Identifier

Highway IH 20 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2301)

District Atlanta County Harrison 2

From Limit GREGG C/L To Limit 0.5 MI. W. OF SH 43 3

Construction Cost/Estimate $3,642,084 TIER NA 4

Description Ramp Improvements 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 16.891 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,499 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,499

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,642,084

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049508108 Category Description Program Identifier

Highway IH 20 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Atlanta County Harrison 2

From Limit AT LANSING SWITCH 
ROAD

To Limit . 3

Construction Cost/Estimate $6,600,000 TIER NA 4

Description Replace Bridge & Approaches To Improve Vertical Clearance 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,461 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,461

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049508109 Category Description Program Identifier

Highway IH 20 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Atlanta County Harrison 2

From Limit 0.3 MI. E. OF FM 450 To Limit 0.5 MI. W. OF SH 43 3

Construction Cost/Estimate $145,000,000 TIER NA 4

Description Reconstruct & Widen Existing Interstate From 4 Lanes To 6 Lanesand Add OnE-Way Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.231 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $512 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $512

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$145,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049509050 Category Description Program Identifier

Highway IH 20 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Atlanta County Harrison 2

From Limit 0.5 MI. W. OF SH 43 To Limit EAST END OF EIGHT MILE 
CREEK_BRIDGE

3

Construction Cost/Estimate $67,583 TIER NA 4

Description Install & Upgrade Roadway Lighting & High Mast Lighting 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.856 (mi) Estimated Completed Date 1/9/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Rebecca Wells, P.E. Contact Phone (903)799-1480 10

Construction Company Contact SOUTH TEXAS ILLUMINATION, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 4/17/2015 Design 100% Complete Actual 4/17/2015

Notice to Proceed Date 10/21/2015 Work Begin Date 2/24/2016

Percent of Time Used 64.90 Percent of Budget Used 81.69

Start Design Target 9/1/2014 Start Design Actual 9/1/2014

Received ENV Clearance Target 9/5/2014 Received ENV Clearance Actual 9/5/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/15/2015 Project Ready to Bid Target 6/23/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $45,798

Construction Engineering Cost to 
Date

$1,621 Total Cost to Date $47,419

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$73,333

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049509053 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

BMN

District Atlanta County Harrison 2

From Limit AT COX CREEK To Limit . 3

Construction Cost/Estimate $63,000 TIER 1 4

Description Replace Bridge And Approach Railing Or Add Safety End Treatment Or Replace Guardfence 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 61.76 Total Score 77.50 7

Project Length 0.065 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$63,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049509054 Category Description Program Identifier

Highway IH 20 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2301)

District Atlanta County Harrison 2

From Limit 0.5 MI. W. OF SH 43 To Limit EAST END OF EIGHT MILE 
CREEK_BRIDGE

3

Construction Cost/Estimate $2,379,408 TIER NA 4

Description Ramp Improvements 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.856 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $936 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $936

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,379,408

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049509055 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Harrison 2

From Limit 0.6 MI W OF US 59 To Limit 0.5 MI E OF US 59 3

Construction Cost/Estimate $234,111 TIER 1 4

Description Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 69.12 Total Score 87.00 7

Project Length 1.060 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$234,111

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049509056 Category Description Program Identifier

Highway IH 20 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Atlanta County Harrison 2

From Limit AT US 59 To Limit . 3

Construction Cost/Estimate $8,100,000 TIER NA 4

Description Replace Bridge & Approaches To Improve Vertical Clearance 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,517 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,517

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049510089 Category Description Program Identifier

Highway IH 20 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Atlanta County Harrison 2

From Limit FM 31 To Limit LOUISIANA STATE LINE 3

Construction Cost/Estimate $860,842 TIER NA 4

Description Install Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.141 (mi) Estimated Completed Date 1/9/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Rebecca Wells, P.E. Contact Phone (903)799-1480 10

Construction Company Contact SOUTH TEXAS ILLUMINATION, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 4/17/2015 Design 100% Complete Actual 4/17/2015

Notice to Proceed Date 10/21/2015 Work Begin Date 2/24/2016

Percent of Time Used 64.90 Percent of Budget Used 81.69

Start Design Target 9/1/2014 Start Design Actual 9/1/2014

Received ENV Clearance Target 9/5/2014 Received ENV Clearance Actual 9/5/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/15/2015 Project Ready to Bid Target 6/23/2015

Project Engineering Cost to Date $4,847 Construction Cost  to Date $1,635,278

Construction Engineering Cost to 
Date

$57,880 Total Cost to Date $1,698,005

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,012,773

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049510090 Category Description Program Identifier

Highway IH 20 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2301)

District Atlanta County Harrison 2

From Limit EAST END OF EIGHT 
MILE CREEK_BRIDGE

To Limit LOUISIANA STATE LINE 3

Construction Cost/Estimate $5,734,850 TIER NA 4

Description Ramp Improvements 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.384 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $538 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $538

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,734,850

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049510091 Category Description Program Identifier

Highway IH 20 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Atlanta County Harrison 2

From Limit EAST END OF EIGHT 
MILE CREEK_BRIDGE

To Limit 0.5 MI W OF US 80 3

Construction Cost/Estimate $6,646,768 TIER NA 4

Description Resurface Existing Interstate Facility 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.525 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 10/26/2015 Design 100% Complete Actual 6/24/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/29/2015 Start Design Actual 7/29/2015

Received ENV Clearance Target 9/5/2013 Received ENV Clearance Actual 9/5/2013

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/23/2016 Project Ready to Bid Target 7/28/2016

Project Engineering Cost to Date $55,368 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $55,368

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,900,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049602018 Category Description Program Identifier

Highway SH 222 Status Under Development 1 Category 11 - District 
Discretionary (2611)

District Childress County Knox 2

From Limit FM 267, EAST To Limit BUSINESS 277 3

Construction Cost/Estimate $400,000 TIER NA 4

Description Asphaltic Concrete Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.119 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049604035 Category Description Program Identifier

Highway SH 222 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Childress County Knox 2

From Limit RM 407 To Limit KNOX CITY 3

Construction Cost/Estimate $237,834 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.226 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jacen Lemons, P.E. Contact Phone (940)937-7196 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 7/10/2015

Notice to Proceed Date 11/2/2015 Work Begin Date 8/1/2016

Percent of Time Used 62.00 Percent of Budget Used 100.15

Start Design Target TBD Start Design Actual 5/4/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/26/2015

Utility Coordination Target TBD Utility Coordination Actual 6/26/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/10/2015

Project Ready to Bid Actual 7/10/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $468,904

Construction Engineering Cost to 
Date

$1,757 Total Cost to Date $470,661

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$378,266

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049702041 Category Description Program Identifier

Highway FM 616 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Yoakum County Jackson 2

From Limit FM 234 To Limit FM 1593 3

Construction Cost/Estimate $161,170 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.413 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/9/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/4/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 7/29/2016 Received ENV Clearance Actual 7/8/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$130,601

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049703008 Category Description Program Identifier

Highway FM 616 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Yoakum County Jackson 2

From Limit 3.23 MI. EAST OF SH 
172

To Limit CR 446 IN FRANCITAS (HOWARD ST) 3

Construction Cost/Estimate $2,588,394 TIER NA 4

Description Restore Roadway 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.237 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Walsh, P.E. Contact Phone (361)572-5214 10

Construction Company Contact GLENN FUQUA, INC.

Design 30% Complete Target 8/24/2011 Design 30% Complete Actual 8/24/2011

Design 60% Complete Target 11/14/2011 Design 60% Complete Actual 11/14/2011

Design 100% Complete Target 11/21/2011 Design 100% Complete Actual 8/11/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 2/16/2016

Percent of Time Used 48.57 Percent of Budget Used 97.11

Start Design Target 6/13/2011 Start Design Actual 6/13/2011

Received ENV Clearance Target 9/15/2011 Received ENV Clearance Actual 9/15/2011

Utility Coordination Target 11/14/2011 Utility Coordination Actual 11/14/2011

Right of Way Coordination Target 8/14/2015 Right of Way Coordination Actual 8/11/2015

Project Ready to Bid Actual 8/11/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $61,061 Construction Cost  to Date $5,074,834

Construction Engineering Cost to 
Date

$450 Total Cost to Date $5,136,344

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049703009 Category Description Program Identifier

Highway FM 616 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TDC

District Yoakum County Jackson 2

From Limit SH 172 To Limit 3.2 MI E OF SH 172(W. CARANCAHUA 
CR

3

Construction Cost/Estimate $2,064,137 TIER 2 4

Description Restore Roadway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 19.12 Total Score 56.00 7

Project Length 3.300 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 12/16/2016 Design 100% Complete Actual 12/5/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/11/2016 Start Design Actual 4/11/2016

Received ENV Clearance Target 11/4/2016 Received ENV Clearance Actual 11/4/2016

Utility Coordination Target 12/16/2016 Utility Coordination Actual 12/8/2016

Right of Way Coordination Target 12/16/2016 Right of Way Coordination Actual 12/8/2016

Project Ready to Bid Actual 12/8/2016 Project Ready to Bid Target 12/16/2016

Project Engineering Cost to Date $21,364 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $21,364

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049705038 Category Description Program Identifier

Highway FM 616 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

ON

District Yoakum County Victoria 2

From Limit AT CHOCOLATE 
BAYOU

To Limit STR # 0497-05-008 3

Construction Cost/Estimate $756,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2018 6

Strategic Score 57.35 Total Score 76.00 7

Project Length 0.600 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $18,749 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $18,749

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$756,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049901004 Category Description Program Identifier

Highway SH 12 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

ON

District Beaumont County Newton 2

From Limit AT SABINE RIVER To Limit . 3

Construction Cost/Estimate $600,000 TIER 2 4

Description Replace Bridge 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 9.85 Total Score 52.85 7

Project Length 0.060 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$660,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049901005 Category Description Program Identifier

Highway SH 12 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

ON

District Beaumont County Newton 2

From Limit AT SABINE RIVER To Limit . 3

Construction Cost/Estimate $150,000 TIER 2 4

Description Replace Bridge Approach 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 9.85 Total Score 52.85 7

Project Length 0.030 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$165,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049902030 Category Description Program Identifier

Highway SH 12 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Beaumont County Newton 2

From Limit SH 87 To Limit TEXAS/LOUISIANA STATE LINE 3

Construction Cost/Estimate $7,861 TIER 2 4

Description Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 12.79 Total Score 67.85 7

Project Length 3.183 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/1/2016

Design 60% Complete Target TBD Design 60% Complete Actual 9/20/2016

Design 100% Complete Target TBD Design 100% Complete Actual 10/3/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 12/12/2016

Utility Coordination Target TBD Utility Coordination Actual 8/22/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/12/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$28,421

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049903058 Category Description Program Identifier

Highway SH 12 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Beaumont County Orange 2

From Limit EVANGELINE LN. To Limit SH 62 3

Construction Cost/Estimate $5,299,705 TIER 1 4

Description Safety Treat Fixed Objects, Milled Edgeline Rumble Strips, Milled Centerline Rumble Strip,install Passing 
Ln On 2ln_rd

5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 40.00 Total Score 77.10 7

Project Length 6.162 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11633



Category Amount

$5,299,705

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049903059 Category Description Program Identifier

Highway SH 12 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Beaumont County Orange 2

From Limit IH-10 FR To Limit FM 1132 3

Construction Cost/Estimate $163,244 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.635 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 4/30/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/30/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/8/2016

Notice to Proceed Date 12/6/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 5.77

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/8/2016

Utility Coordination Target TBD Utility Coordination Actual 8/14/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/6/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$202,335

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 049903060 Category Description Program Identifier

Highway SH 12 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Beaumont County Orange 2

From Limit AT LINSCOMB RD. To Limit . 3

Construction Cost/Estimate $91,192 TIER 2 4

Description Install Intersection Flashing Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 44.41 Total Score 71.60 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$91,192

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050001107 Category Description Program Identifier

Highway IH 45 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2102M)

District Houston County Galveston 2

From Limit 0.1 MI N OF 
CAUSEWAY

To Limit S OF TEXAS CITY WYE 3

Construction Cost/Estimate $95,000,000 TIER NA 4

Description Reconstruct To 8 Main Lanes; 2 2-Lane Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $688,671 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $688,671

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$95,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050001119 Category Description Program Identifier

Highway IH 45 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2202M)

District Houston County Galveston 2

From Limit 61ST STREET To Limit 0.1 MI S OF CAUSEWAY 3

Construction Cost/Estimate $104,000,000 TIER NA 4

Description Reconstruct To 8 Main Lanes, 2 2-Lane Frontage Roads With Sh 275 And 61st Street Connections 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.300 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $5,330,822 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,330,822

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$104,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050001144 Category Description Program Identifier

Highway IH 45 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

ON

District Houston County Galveston 2

From Limit IH 45 NB AT BNSF RR To Limit . 3

Construction Cost/Estimate $26,500,000 TIER 2 4

Description Replace Bridge And Approaches (nbi# 12085050001001) 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 82.94 Total Score 57.90 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $181,579 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $181,579

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$18,663,960

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050001145 Category Description Program Identifier

Highway IH 45 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Houston County Galveston 2

From Limit NB 59TH ST To Limit S END OF CAUSEWAY 3

Construction Cost/Estimate $782,904 TIER 1 4

Description Base Repair, Milling, Seal Coat, 1" Cam And 1.5" Acp Overlay On Frontage Roads Only 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 53.53 Total Score 81.70 7

Project Length 2.010 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$782,904

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050001146 Category Description Program Identifier

Highway IH 45 Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1510GR)

GR

District Houston County Galveston 2

From Limit 500  SOUTH OF 61ST To Limit SH 6 3

Construction Cost/Estimate $593,141 TIER NA 4

Description Landscape Development 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.688 (mi) Estimated Completed Date 5/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Jamal Elahi, P.E. Contact Phone (409)978-2500 10

Construction Company Contact YELLOWSTONE LANDSCAPE - CENTRAL, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/19/2015 Work Begin Date 1/19/2016

Percent of Time Used 100.00 Percent of Budget Used 48.69

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,062 Construction Cost  to Date $588,882

Construction Engineering Cost to 
Date

$48,492 Total Cost to Date $640,436

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$150,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050001150 Category Description Program Identifier

Highway IH 45 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Houston County Galveston 2

From Limit TIKI ISLAND To Limit TEXAS CITY WYE 3

Construction Cost/Estimate $2,030,000 TIER 1 4

Description Base Repair, Milling, Seal Coat, & Pfc Overlay 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 59.41 Total Score 76.70 7

Project Length 1.800 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $5,985 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,985

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,030,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050003042 Category Description Program Identifier

Highway IH 45 Status Construction Scheduled 1 Category 2M - Metropolitan Area 
Corridor  (1302M)

District Houston County Harris 2

From Limit 0.4808 MILES SOUTH 
OF EL DORADO

To Limit SOUTH OF MEDICAL CENTER DRIVE 3

Construction Cost/Estimate $52,548,157 TIER NA 4

Description Widen And Reconstruct To 10 Main Lanes, Two 3-Lane Frontage Roads And 1 Hov Reversible Lane 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2012 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.252 (mi) Estimated Completed Date 6/10/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Melody Galland, P.E. Contact Phone (281)464-5500 10

Construction Company Contact WILLIAMS BROTHERS CONSTRUCTION CO., INC.

Design 30% Complete Target 8/20/2010 Design 30% Complete Actual 10/3/2011

Design 60% Complete Target 11/19/2010 Design 60% Complete Actual 4/30/2012

Design 100% Complete Target 2/18/2011 Design 100% Complete Actual 8/7/2012

Notice to Proceed Date 12/12/2012 Work Begin Date 12/17/2012

Percent of Time Used 86.78 Percent of Budget Used 88.69

Start Design Target 6/4/2010 Start Design Actual 3/21/2011

Received ENV Clearance Target 6/4/2010 Received ENV Clearance Actual 8/7/2011

Utility Coordination Target 2/4/2011 Utility Coordination Actual 10/30/2012

Right of Way Coordination Target 2/4/2011 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/15/2012 Project Ready to Bid Target 2/18/2011

Project Engineering Cost to Date $4,734,871 Construction Cost  to Date $118,633,810

Construction Engineering Cost to 
Date

$4,182,573 Total Cost to Date $127,551,254

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$60,933,017

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050003043 Category Description Program Identifier

Highway IH 45 Status Construction Scheduled 1 Category 2M - Metropolitan Area 
Corridor  (1302M)

District Houston County Harris 2

From Limit 0.9884 MILES SOUTH 
OF FM 2351

To Limit 0.4808 MILES SOUTH OF OF 
ELDORDO

3

Construction Cost/Estimate $40,112,347 TIER NA 4

Description Widen And Reconstruct To 10 Main Lanes, Two 3-Lane Frontage Roads And 1 Hov Reversible Lane 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2012 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.928 (mi) Estimated Completed Date 6/10/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Melody Galland, P.E. Contact Phone (281)464-5500 10

Construction Company Contact WILLIAMS BROTHERS CONSTRUCTION CO., INC.

Design 30% Complete Target 8/20/2010 Design 30% Complete Actual 10/3/2011

Design 60% Complete Target 11/19/2010 Design 60% Complete Actual 4/30/2012

Design 100% Complete Target 2/18/2011 Design 100% Complete Actual 8/7/2012

Notice to Proceed Date 12/12/2012 Work Begin Date 12/17/2012

Percent of Time Used 86.78 Percent of Budget Used 88.69

Start Design Target 6/4/2010 Start Design Actual 3/21/2011

Received ENV Clearance Target 6/4/2010 Received ENV Clearance Actual 8/7/2011

Utility Coordination Target 2/4/2011 Utility Coordination Actual 10/30/2012

Right of Way Coordination Target 2/4/2011 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/15/2012 Project Ready to Bid Target 2/18/2011

Project Engineering Cost to Date $51,254 Construction Cost  to Date $58,511,929

Construction Engineering Cost to 
Date

$2,076,016 Total Cost to Date $60,639,198

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$49,254,323

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11654



Project ID 050003044 Category Description Program Identifier

Highway IH 45 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1406)

ON

District Houston County Harris 2

From Limit IH 45 NB AT WHITE 
OAK BAYOU

To Limit . 3

Construction Cost/Estimate $16,272,065 TIER NA 4

Description Replace Bridge And Approaches (nbi# 121020050003112) 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.466 (mi) Estimated Completed Date 12/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Melody Galland, P.E. Contact Phone (281)464-5500 10

Construction Company Contact BALFOUR BEATTY INFRASTRUCTURE, INC.

Design 30% Complete Target 3/17/2011 Design 30% Complete Actual 3/17/2011

Design 60% Complete Target 7/19/2011 Design 60% Complete Actual 12/12/2014

Design 100% Complete Target 8/2/2012 Design 100% Complete Actual 8/18/2015

Notice to Proceed Date 9/30/2014 Work Begin Date 1/21/2015

Percent of Time Used 85.57 Percent of Budget Used 73.73

Start Design Target 2/2/2010 Start Design Actual 2/2/2010

Received ENV Clearance Target 7/11/2011 Received ENV Clearance Actual 3/4/2015

Utility Coordination Target 6/13/2012 Utility Coordination Actual 1/27/2015

Right of Way Coordination Target 6/13/2012 Right of Way Coordination Actual 3/18/2015

Project Ready to Bid Actual 8/18/2015 Project Ready to Bid Target 8/2/2012

Project Engineering Cost to Date $1,357,172 Construction Cost  to Date $28,059,392

Construction Engineering Cost to 
Date

$2,138,958 Total Cost to Date $31,555,522

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$25,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050003107 Category Description Program Identifier

Highway IH 45 Status Finalizing for Construction 1 Category 12 - Strategic Priority 
(1712)

District Houston County Harris 2 Category 11 - Congestion 
(16C11)

CNG

From Limit S OF NASA 1 BYPASS To Limit GALVESTON COUNTY LINE 3 Category 4 - Proposition 1 
(17P104)

17S

Construction Cost/Estimate $47,241,780 TIER 1 4

Description Widen To 10 Main Lanes, Two 3-Lane Frontage Roads And Access Into Two Diamond Lanes 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 93.24 Total Score 89.70 7

Project Length 0.992 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 3/11/2015

Design 60% Complete Target TBD Design 60% Complete Actual 2/17/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 3/3/2006

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/9/2006

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $5,665,371 Construction Cost  to Date $1,868

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,667,239

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$14,100,000

$23,200,000

$17,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050003446 Category Description Program Identifier

Highway IH 45 Status Under Development 1 Category DA - Develop Authority 
(SWDA)

District Houston County Harris 2

From Limit TIDWELL ROAD To Limit SOUTH OF SHEPHERD DRIVE 3

Construction Cost/Estimate $348,300,000 TIER NA 4

Description Reconstruct Main Lanes, Frontage Lanes And Construct 4 Additional Managed Lanes 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.516 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $188,785 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $188,785

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$348,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050003462 Category Description Program Identifier

Highway IH 45 Status Construction Scheduled 1 Category 3 - Proposition 12 (P12)

District Houston County Harris 2

From Limit NYACK ROAD To Limit 0.7881 MILES SOUTH OF FM 1959 3

Construction Cost/Estimate $34,545,851 TIER NA 4

Description Widen And Reconstruct To 10 Main Lanes, Two 3-Lane_frontage Roads And 1 Hov Reversible Lane 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2011 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.679 (mi) Estimated Completed Date 1/22/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Melody Galland, P.E. Contact Phone (281)464-5500 10

Construction Company Contact WILLIAMS BROTHERS CONSTRUCTION CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 6/15/2011 Work Begin Date 6/17/2011

Percent of Time Used 101.37 Percent of Budget Used 90.78

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $12,929,594 Construction Cost  to Date $71,040,810

Construction Engineering Cost to 
Date

$2,974,197 Total Cost to Date $86,944,601

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$40,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050003550 Category Description Program Identifier

Highway IH 45 Status Construction Scheduled 1 Category 3 - Proposition 12 (P12)

District Houston County Harris 2

From Limit NYACK DRIVE To Limit KURLAND 3

Construction Cost/Estimate $1,193,524 TIER NA 4

Description Restriping And Adding Shoulder Pavement 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2011 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.616 (mi) Estimated Completed Date 1/22/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Melody Galland, P.E. Contact Phone (281)464-5500 10

Construction Company Contact WILLIAMS BROTHERS CONSTRUCTION CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 6/15/2011 Work Begin Date 6/17/2011

Percent of Time Used 101.37 Percent of Budget Used 90.78

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $71,472 Construction Cost  to Date $2,757,173

Construction Engineering Cost to 
Date

$115,332 Total Cost to Date $2,943,977

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050003560 Category Description Program Identifier

Highway IH 45 Status Under Development 1 Category DA - Develop Authority 
(SWDA)

CNG

District Houston County Harris 2

From Limit IH 10 To Limit IH 610 3

Construction Cost/Estimate $238,800,000 TIER NA 4

Description Reconstruct Main Lanes, Frontage Lanes And Construct 4 Additional Managed Lanes 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.132 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$238,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11666



Project ID 050003565 Category Description Program Identifier

Highway IH 45 Status Construction Scheduled 1 Category 3 - Proposition 12 (P12)

District Houston County Harris 2

From Limit 0.7881 MILES SOUTH 
OF FM 1959

To Limit 0.9884 MILES SOUTH OF FM 2351 3

Construction Cost/Estimate $41,743,775 TIER NA 4

Description Widen And Reconstruct To 10 Main Lanes, Two 3-Lane Frontage Roads And 1 Hov Reversible Lane 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2011 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.893 (mi) Estimated Completed Date 1/22/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Melody Galland, P.E. Contact Phone (281)464-5500 10

Construction Company Contact WILLIAMS BROTHERS CONSTRUCTION CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 6/15/2011 Work Begin Date 6/17/2011

Percent of Time Used 101.37 Percent of Budget Used 90.78

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $88,636,402

Construction Engineering Cost to 
Date

$3,701,014 Total Cost to Date $92,337,417

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$57,516,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050003571 Category Description Program Identifier

Highway IH 45 Status Construction Scheduled 1 Category 2M - Proposition 1 
(15P102)

15S

District Houston County Harris 2

From Limit ALLEN PARKWAY To Limit JEFFERSON STREET 3

Construction Cost/Estimate $3,594,528 TIER NA 4

Description Reconfigure Existing Allen Parkway Southbound Entrance Ramp 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.460 (mi) Estimated Completed Date 3/1/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Elam, P.E. Contact Phone (281)319-6400 10

Construction Company Contact MAIN LANE INDUSTRIES LTD.

Design 30% Complete Target 3/8/2012 Design 30% Complete Actual 4/23/2012

Design 60% Complete Target 5/31/2012 Design 60% Complete Actual TBD

Design 100% Complete Target 1/16/2013 Design 100% Complete Actual TBD

Notice to Proceed Date 2/24/2016 Work Begin Date 7/9/2016

Percent of Time Used 67.69 Percent of Budget Used 153.89

Start Design Target 6/27/2011 Start Design Actual 6/27/2011

Received ENV Clearance Target 3/25/2013 Received ENV Clearance Actual TBD

Utility Coordination Target 4/24/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 5/3/2013 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/3/2013

Project Engineering Cost to Date $2,501,112 Construction Cost  to Date $9,223,580

Construction Engineering Cost to 
Date

$365,636 Total Cost to Date $12,090,328

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,212,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050003574 Category Description Program Identifier

Highway IH 45 Status Construction Scheduled 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1405)

TDC

District Houston County Harris 2 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1405)

TDC

From Limit AT IH 610 E To Limit . 3 Category 7 - Metropolitan 
Mobility/Rehabilitation (1407)

TDC

Construction Cost/Estimate $48,776,267 TIER NA 4 Category 7 - Metropolitan 
Mobility/Rehabilitation (1407)

TDC

Description Construct Direct Connector Ih 610 Eb To Ih 45 nb 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.192 (mi) Estimated Completed Date 4/1/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Melody Galland, P.E. Contact Phone (281)464-5500 10

Construction Company Contact TRADECO INFRAESTRUCTURA, INC.

Design 30% Complete Target 12/27/2011 Design 30% Complete Actual 3/5/2012

Design 60% Complete Target 4/23/2012 Design 60% Complete Actual 8/24/2012

Design 100% Complete Target 4/23/2013 Design 100% Complete Actual 5/14/2013

Notice to Proceed Date 3/4/2014 Work Begin Date 6/23/2014

Percent of Time Used 76.56 Percent of Budget Used 9.30

Start Design Target 10/24/2011 Start Design Actual 8/1/2011

Received ENV Clearance Target 7/9/2012 Received ENV Clearance Actual 10/7/2013

Utility Coordination Target 4/16/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 4/16/2013 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 3/27/2014 Project Ready to Bid Target 4/23/2013

Project Engineering Cost to Date $6,580,778 Construction Cost  to Date $9,830,013

Construction Engineering Cost to 
Date

$1,568,257 Total Cost to Date $17,979,049

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$20,000,000

$5,000,000

$16,000,000

$4,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050003575 Category Description Program Identifier

Highway IH 45 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

District Houston County Harris 2

From Limit .112 MI N OF DIXIE 
FARM RD

To Limit 1.04 MI S OF FM 2351 3

Construction Cost/Estimate $1,176,662 TIER NA 4

Description Install High Mast Lighting 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.652 (mi) Estimated Completed Date 12/1/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Melody Galland, P.E. Contact Phone (281)464-5500 10

Construction Company Contact ALLSTATE SIGNAL & CONSTRUCTION, LLC

Design 30% Complete Target 2/13/2015 Design 30% Complete Actual TBD

Design 60% Complete Target 2/9/2015 Design 60% Complete Actual TBD

Design 100% Complete Target 3/6/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 3/12/2015 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 2/2/2015 Start Design Actual TBD

Received ENV Clearance Target 2/3/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 2/2/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 2/2/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/6/2015

Project Engineering Cost to Date $276,215 Construction Cost  to Date $930

Construction Engineering Cost to 
Date

$8,723 Total Cost to Date $285,869

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,386,847

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050003577 Category Description Program Identifier

Highway IH 45 Status Construction Scheduled 1 Category 3 - Proposition 12 
(13V2TM)

TMA

District Houston County Harris 2

From Limit AT SHEPHERD To Limit . 3

Construction Cost/Estimate $24,125,835 TIER NA 4

Description Transportation Management System Improvements Construct Northbound And Southbound Direct 
Connectors

5

Last Update Date 12/21/2016 Bid Received Date 2/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.485 (mi) Estimated Completed Date 5/15/2015 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Elam, P.E. Contact Phone (281)319-6400 10

Construction Company Contact WEBBER, LLC

Design 30% Complete Target 4/27/2012 Design 30% Complete Actual 4/27/2012

Design 60% Complete Target 6/14/2012 Design 60% Complete Actual 6/14/2012

Design 100% Complete Target 9/24/2012 Design 100% Complete Actual 11/15/2012

Notice to Proceed Date 7/8/2013 Work Begin Date 1/6/2014

Percent of Time Used 105.83 Percent of Budget Used 98.77

Start Design Target 9/22/2010 Start Design Actual 9/22/2010

Received ENV Clearance Target 1/15/2013 Received ENV Clearance Actual 2/6/2013

Utility Coordination Target 1/25/2013 Utility Coordination Actual 11/15/2012

Right of Way Coordination Target 1/25/2013 Right of Way Coordination Actual 11/15/2012

Project Ready to Bid Actual 11/15/2012 Project Ready to Bid Target 1/28/2013

Project Engineering Cost to Date $4,790,084 Construction Cost  to Date $50,091,105

Construction Engineering Cost to 
Date

$2,683,601 Total Cost to Date $57,564,790

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$24,478,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050003578 Category Description Program Identifier

Highway IH 45 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Houston County Harris 2

From Limit S OF BAY AREA BLVD To Limit S OF KOBAYASHI DRIVE 3

Construction Cost/Estimate $515,722 TIER 1 4

Description Restriping And Signing For Ultimate Configuration 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 77.94 Total Score 91.50 7

Project Length 1.825 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 3/11/2015

Design 60% Complete Target TBD Design 60% Complete Actual 2/17/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 3/3/2006

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/9/2006

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $281,646 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $281,646

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050003580 Category Description Program Identifier

Highway IH 45 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Houston County Harris 2

From Limit NB & SB FRONTAGE 
RD FROM SCOTT ST

To Limit WAYSIDE DR 3

Construction Cost/Estimate $5,562,892 TIER NA 4

Description Fast Track Concrete Pavement, Concrete Curb And Sidewalk 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.319 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Melody Galland, P.E. Contact Phone (281)464-5500 10

Construction Company Contact ISI CONTRACTING, INC.

Design 30% Complete Target 8/29/2014 Design 30% Complete Actual 8/29/2014

Design 60% Complete Target 4/29/2015 Design 60% Complete Actual 4/29/2015

Design 100% Complete Target 1/15/2016 Design 100% Complete Actual 1/15/2016

Notice to Proceed Date 6/17/2016 Work Begin Date 11/1/2016

Percent of Time Used 9.62 Percent of Budget Used 7.20

Start Design Target 11/25/2013 Start Design Actual 11/25/2013

Received ENV Clearance Target 10/22/2015 Received ENV Clearance Actual 10/22/2015

Utility Coordination Target 1/15/2016 Utility Coordination Actual 1/15/2016

Right of Way Coordination Target 1/15/2016 Right of Way Coordination Actual 1/15/2016

Project Ready to Bid Actual 1/15/2016 Project Ready to Bid Target 1/8/2016

Project Engineering Cost to Date $741,091 Construction Cost  to Date $429,312

Construction Engineering Cost to 
Date

$31,848 Total Cost to Date $1,202,251

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,863,927

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050003583 Category Description Program Identifier

Highway IH 45 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Houston County Harris 2

From Limit 0.6 MI S OF 
CROSSTIMBERS

To Limit 0.2 MI N OF AIRLINE 3

Construction Cost/Estimate $6,300,000 TIER 1 4

Description Reconstruct Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 77.94 Total Score 90.75 7

Project Length 1.140 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $491,712 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $491,712

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050003584 Category Description Program Identifier

Highway IH 45 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

District Houston County Harris 2

From Limit IH 45 SB MCKINNEY 
EXIT

To Limit AT BUFFALO BAYOU 3

Construction Cost/Estimate $8,300,000 TIER 2 4

Description Replace Bridge Approaches (nbi# 12102050003210) 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2020 6

Strategic Score 94.12 Total Score 68.70 7

Project Length 0.160 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050003585 Category Description Program Identifier

Highway IH 45 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

District Houston County Harris 2

From Limit MEMORIAL DRIVE To Limit IH-10 3

Construction Cost/Estimate $3,084,493 TIER NA 4

Description Deck Replacement And Maintenance 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 12/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Melody Galland, P.E. Contact Phone (281)464-5500 10

Construction Company Contact BALFOUR BEATTY INFRASTRUCTURE, INC.

Design 30% Complete Target 3/17/2011 Design 30% Complete Actual 3/17/2011

Design 60% Complete Target 7/19/2011 Design 60% Complete Actual 12/12/2014

Design 100% Complete Target 8/2/2012 Design 100% Complete Actual 8/18/2015

Notice to Proceed Date 9/30/2014 Work Begin Date 1/21/2015

Percent of Time Used 85.57 Percent of Budget Used 73.73

Start Design Target 2/2/2010 Start Design Actual 2/2/2010

Received ENV Clearance Target 7/11/2011 Received ENV Clearance Actual 3/4/2015

Utility Coordination Target 6/13/2012 Utility Coordination Actual 1/27/2015

Right of Way Coordination Target 6/13/2012 Right of Way Coordination Actual 3/18/2015

Project Ready to Bid Actual 8/18/2015 Project Ready to Bid Target 8/2/2012

Project Engineering Cost to Date $132,236 Construction Cost  to Date $6,056,249

Construction Engineering Cost to 
Date

$472,402 Total Cost to Date $6,660,887

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050003586 Category Description Program Identifier

Highway IH 45 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

District Houston County Harris 2

From Limit MEMORIAL DRIVE To Limit IH-10 3

Construction Cost/Estimate $3,918,000 TIER NA 4

Description Clean And Paint Steel Bridge Members 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.944 (mi) Estimated Completed Date 11/1/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Melody Galland, P.E. Contact Phone (281)464-5500 10

Construction Company Contact SAFFO CONTRACTORS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 5/14/2014

Notice to Proceed Date 8/29/2014 Work Begin Date 10/27/2014

Percent of Time Used 72.32 Percent of Budget Used 100.22

Start Design Target TBD Start Design Actual 3/13/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 5/14/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/14/2014 Project Ready to Bid Target TBD

Project Engineering Cost to Date $41,619 Construction Cost  to Date $11,713,980

Construction Engineering Cost to 
Date

$163,496 Total Cost to Date $11,919,095

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050003587 Category Description Program Identifier

Highway IH 45 Status Under Development 1 Category 6 - Bridge Program 
(2106)

ON

District Houston County Harris 2

From Limit AT WEST DALLAS 
STREET

To Limit . 3

Construction Cost/Estimate $3,000,000 TIER NA 4

Description Replace Bridge And Approaches (nbi# 12102050003067) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,563 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,563

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050003588 Category Description Program Identifier

Highway IH 45 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Houston County Harris 2

From Limit IH 45 NB FROM 
DETROIT TO BERKLEY

To Limit AND IH 610 WB FROM BERKLEY TO 
BROAD

3

Construction Cost/Estimate $7,800,000 TIER 1 4

Description Reconstruct Frontage Roads (ih 45 Nb To Eb Ih 610; Detroit To Berkley) And (wb Ih 610 To Nb Ih 45; 
Berkley To Broad)

5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 83.09 Total Score 91.75 7

Project Length 1.479 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $136,628 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $136,628

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11691



Category Amount

$7,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050003590 Category Description Program Identifier

Highway IH 45 Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1510GR)

GR

District Houston County Harris 2

From Limit IH 10 To Limit SPUR 261 3

Construction Cost/Estimate $156,700 TIER NA 4

Description Landscape Development 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.644 (mi) Estimated Completed Date 9/11/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Richard L. Brown P.E. Contact Phone (936)538-3300 10

Construction Company Contact YELLOWSTONE LANDSCAPE - CENTRAL, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/4/2015 Work Begin Date 3/29/2016

Percent of Time Used 105.83 Percent of Budget Used 50.01

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $10,983 Construction Cost  to Date $135,181

Construction Engineering Cost to 
Date

$5,208 Total Cost to Date $151,371

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050003591 Category Description Program Identifier

Highway IH 45 Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1510GR)

GR

District Houston County Harris 2

From Limit GALVESTON/HARRIS 
COUNTY LINE

To Limit IH 10 3

Construction Cost/Estimate $313,940 TIER NA 4

Description Landscape Development 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 25.210 (mi) Estimated Completed Date 5/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Jamal Elahi, P.E. Contact Phone (409)978-2500 10

Construction Company Contact YELLOWSTONE LANDSCAPE - CENTRAL, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/19/2015 Work Begin Date 1/19/2016

Percent of Time Used 100.00 Percent of Budget Used 48.69

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $7,773 Construction Cost  to Date $291,033

Construction Engineering Cost to 
Date

$22,739 Total Cost to Date $321,545

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050003594 Category Description Program Identifier

Highway IH 45 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Houston County Harris 2

From Limit AIRLINE DR To Limit HB&T RR 3

Construction Cost/Estimate $2,500,000 TIER 1 4

Description Milling, Seal Coat, 1.5" LeveL-Up And 2" Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 77.94 Total Score 90.00 7

Project Length 1.233 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050003595 Category Description Program Identifier

Highway IH 45 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Houston County Harris 2

From Limit AT BROADWAY To Limit . 3

Construction Cost/Estimate $3,000,000 TIER NA 4

Description Intersection Improvements 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.025 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $7,614 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $7,614

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050003596 Category Description Program Identifier

Highway IH 45 Status Under Development 1 Category DA - Develop Authority 
(SWDA)

District Houston County Harris 2

From Limit IH 610 To Limit TIDWELL 3

Construction Cost/Estimate $348,300,000 TIER NA 4

Description Reconstruct Main Lanes, Frontage Lanes And Construct 4 Additional Managed Lanes 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.433 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$348,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050003597 Category Description Program Identifier

Highway IH 45 Status Under Development 1 Category DA - Develop Authority 
(SWDA)

District Houston County Harris 2

From Limit AT IH 610 To Limit . 3

Construction Cost/Estimate $528,700,000 TIER NA 4

Description Reconstruct Interchange 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.340 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$528,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050003598 Category Description Program Identifier

Highway IH 45 Status Under Development 1 Category DA - Develop Authority 
(SWDA)

District Houston County Harris 2

From Limit IH 69 SOUTH To Limit IH 10 3

Construction Cost/Estimate $158,100,000 TIER NA 4

Description Remove Existing Pierce Elevated And Construct Parkway Connectors Into Dowmtown Houston 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.396 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$158,100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050003599 Category Description Program Identifier

Highway IH 45 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2602M)

District Houston County Harris 2 Category DA - Develop Authority 
(SWDA)

CNN

From Limit AT IH 10 WEST To Limit . 3

Construction Cost/Estimate $746,200,000 TIER NA 4

Description Reconstruct Interchange Including Ih 10 Express Lanes 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.800 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$290,000,000

$456,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050003601 Category Description Program Identifier

Highway IH 45 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Houston County Harris 2

From Limit AT IH 69 SOUTH To Limit . 3

Construction Cost/Estimate $856,500,000 TIER NA 4

Description Reconstruct Interchange Including Ih 45 & Ih 69 Mainlanes 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.738 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $76,611 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $76,611

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$865,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050003603 Category Description Program Identifier

Highway IH 45 Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1610GR)

GR

District Houston County Harris 2

From Limit 0.251 MILES SOUTH OF 
NASA BY PASS

To Limit MEDICAL CTR BLVD & VARIOUS LOC 3

Construction Cost/Estimate $231,186 TIER NA 4

Description Landscape Development 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.260 (mi) Estimated Completed Date 5/15/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Jamal Elahi, P.E. Contact Phone (409)978-2500 10

Construction Company Contact YELLOWSTONE LANDSCAPE - CENTRAL, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 8/16/2016 Work Begin Date 10/3/2016

Percent of Time Used 27.50 Percent of Budget Used 8.84

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $37,557 Construction Cost  to Date $19,371

Construction Engineering Cost to 
Date

$655 Total Cost to Date $57,583

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050003605 Category Description Program Identifier

Highway IH 45 Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1705)

NC

District Houston County Harris 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

NC

From Limit SP 5 To Limit IH 69 3 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

Construction Cost/Estimate $29,748,828 TIER 1 4

Description Construct Entrance And Exit Ramps, Remove And Replace Existing Ih 69 Nb And Sb Direct Connectors 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 72.35 Total Score 90.60 7

Project Length 1.640 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $57,551 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $57,551

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$25,600,000

$2,526,442

$167,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050003606 Category Description Program Identifier

Highway IH 45 Status Construction Scheduled 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1605)

NDC

District Houston County Harris 2 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1605)

NDC

From Limit AT IH 610 E To Limit . 3 Category 7 - Metropolitan 
Mobility/Rehabilitation (1607)

NDC

Construction Cost/Estimate $44,188,182 TIER NA 4 Category 7 - Metropolitan 
Mobility/Rehabilitation (1607)

NDC

Description Construct Direct Connector Ih 610 Eb To Ih 45 nb 5 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

NC

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.536 (mi) Estimated Completed Date 10/1/2023 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Melody Galland, P.E. Contact Phone (281)464-5500 10

Construction Company Contact WILLIAMS BROTHERS CONSTRUCTION CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 9/13/2016 Work Begin Date 9/20/2016

Percent of Time Used 5.42 Percent of Budget Used 23.29

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $500,175 Construction Cost  to Date $20,555,202

Construction Engineering Cost to 
Date

$24,431 Total Cost to Date $21,079,807

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$20,000,000

$5,000,000

$16,000,000

$4,000,000

$1,270,000

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050003607 Category Description Program Identifier

Highway IH 45 Status Construction Scheduled 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1605)

NC

District Houston County Harris 2 Category 5 - Congestion 
Mitigation Air Quality, STP-Flex 
(1605FX)

NC

From Limit AT IH 610 S To Limit . 3 Category 5 - Congestion 
Mitigation Air Quality, STP-Flex 
(1605FX)

SW

Construction Cost/Estimate $22,402,428 TIER NA 4 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

Description Construct Direct Connector Ih 45 Sb To Ih 610 wb 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.024 (mi) Estimated Completed Date 10/1/2023 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Melody Galland, P.E. Contact Phone (281)464-5500 10

Construction Company Contact WILLIAMS BROTHERS CONSTRUCTION CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 9/13/2016 Work Begin Date 9/20/2016

Percent of Time Used 5.42 Percent of Budget Used 23.29

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $333,565 Construction Cost  to Date $10,651,696

Construction Engineering Cost to 
Date

$14,659 Total Cost to Date $10,999,920

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,300,000

$13,620,148

$139,853

$2,148

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050004096 Category Description Program Identifier

Highway IH 45 Status Construction Scheduled 1 Category 2M - Proposition 1 
(16P102)

16S

District Houston County Galveston 2

From Limit 0.452 MI S. OF FM 518 To Limit N OF FM 517 3

Construction Cost/Estimate $121,744,991 TIER NA 4

Description Widen To 8 Main Lanes And 2 2-Lane Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.394 (mi) Estimated Completed Date 11/27/2021 8

Project Note TxDOT Design 9

TxDOT Contact Name Jamal Elahi, P.E. Contact Phone (409)978-2500 10

Construction Company Contact WILLIAMS BROTHERS CONSTRUCTION CO., INC.

Design 30% Complete Target 7/8/2015 Design 30% Complete Actual TBD

Design 60% Complete Target 3/8/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 8/30/2016 Design 100% Complete Actual TBD

Notice to Proceed Date 10/28/2016 Work Begin Date 11/14/2016

Percent of Time Used 0.65 Percent of Budget Used 18.64

Start Design Target 12/1/2014 Start Design Actual 12/1/2014

Received ENV Clearance Target 7/22/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 9/8/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 7/5/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/15/2016 Project Ready to Bid Target 8/12/2016

Project Engineering Cost to Date $13,245,021 Construction Cost  to Date $23,337,323

Construction Engineering Cost to 
Date

$8,277 Total Cost to Date $36,590,621

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$121,744,992

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050004103 Category Description Program Identifier

Highway IH 45 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2102M)

District Houston County Galveston 2

From Limit S OF TEXAS CITY WYE To Limit N OF TEXAS CITY WYE 3

Construction Cost/Estimate $68,000,000 TIER NA 4

Description Reconstruct Ih 45/sh 146/sh 6 Interchange 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.030 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 2/1/1998

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $6,266,007 Construction Cost  to Date $2,745

Construction Engineering Cost to 
Date

$0 Total Cost to Date $6,268,752

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$68,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050004104 Category Description Program Identifier

Highway IH 45 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2102M)

District Houston County Galveston 2

From Limit N OF TEXAS CITY WYE To Limit N OF FM 519 3

Construction Cost/Estimate $96,100,000 TIER NA 4

Description Reconstruct To 8 Main Lanes And 2 2-Lane Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.283 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $883,766 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $883,766

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$96,100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050004105 Category Description Program Identifier

Highway IH 45 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor (2002M)

District Houston County Galveston 2

From Limit N OF FM 519 To Limit N OF FM 1764 3

Construction Cost/Estimate $121,600,000 TIER 1 4

Description Reconstruct To 8 Main Lanes And 2 2-Lane Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 90.29 Total Score 81.20 7

Project Length 4.420 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $852,382 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $852,382

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$121,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050004106 Category Description Program Identifier

Highway IH 45 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor  (1802M)

District Houston County Galveston 2

From Limit N OF FM 517 To Limit S OF FM 1764 3

Construction Cost/Estimate $148,488,000 TIER 1 4

Description Reconstruct Pavement To 8 Main Lanes And 2 2-Lane Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 90.29 Total Score 87.20 7

Project Length 5.070 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 10/27/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 8/21/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 3/8/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/12/2016 Start Design Actual TBD

Received ENV Clearance Target 8/29/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 12/7/2016 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/29/2018

Project Engineering Cost to Date $5,226,119 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,226,119

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$171,321,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050004112 Category Description Program Identifier

Highway IH 45 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2102M)

District Houston County Galveston 2

From Limit AT TEXAS CITY WYE To Limit . 3

Construction Cost/Estimate $69,284,000 TIER NA 4

Description Construct Two Direct Connectors To Lp 197 (sb To Eb & Wb To Nb) To Port Of Texas City At Shoal Point 
At Texas City Wye

5

Last Update Date 12/21/2016 Bid Received Date 9/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.400 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,065,958 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,065,958

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$69,284,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050004117 Category Description Program Identifier

Highway IH 45 Status Finalizing for Construction 1 Category 11 - Congestion 
(16C11)

CNG

District Houston County Galveston 2 Category 4 - Proposition 1 
(17P104)

17S

From Limit HARRIS COUNTY LINE To Limit 0.452 MI S. OF FM 518 3

Construction Cost/Estimate $43,176,559 TIER 1 4

Description Widen To 10 Main Lanes & 2 3-Lane Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 90.29 Total Score 88.70 7

Project Length 1.076 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 3/11/2015

Design 60% Complete Target TBD Design 60% Complete Actual 2/17/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 3/3/2006

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/9/2006

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,066,020 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,066,020

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$41,300,000

$3,560,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050004126 Category Description Program Identifier

Highway IH 45 Status Construction Scheduled 1 Category 1 - Proposition 1 
(15P101)

15S

District Houston County Galveston 2

From Limit FM 518 To Limit FM 517 3

Construction Cost/Estimate $4,689,019 TIER NA 4

Description Trackless Tack, 1 In ToM-F & 1 In Acp Overlay ToM-C 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.353 (mi) Estimated Completed Date 12/1/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Jamal Elahi, P.E. Contact Phone (409)978-2500 10

Construction Company Contact ANGEL BROTHERS ENTERPRISES, LTD.

Design 30% Complete Target 6/9/2014 Design 30% Complete Actual 6/16/2014

Design 60% Complete Target 10/2/2014 Design 60% Complete Actual 9/22/2014

Design 100% Complete Target 11/26/2014 Design 100% Complete Actual 2/13/2015

Notice to Proceed Date 6/18/2015 Work Begin Date 10/21/2015

Percent of Time Used 110.13 Percent of Budget Used 97.73

Start Design Target 11/19/2013 Start Design Actual 11/19/2013

Received ENV Clearance Target 10/2/2014 Received ENV Clearance Actual 10/16/2014

Utility Coordination Target 11/12/2014 Utility Coordination Actual 11/7/2014

Right of Way Coordination Target 11/12/2014 Right of Way Coordination Actual 11/7/2014

Project Ready to Bid Actual 2/13/2015 Project Ready to Bid Target 11/26/2014

Project Engineering Cost to Date $149,894 Construction Cost  to Date $11,461,263

Construction Engineering Cost to 
Date

$135,031 Total Cost to Date $11,746,188

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,175,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050004132 Category Description Program Identifier

Highway IH 45 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Houston County Galveston 2

From Limit NB CENTURY BLVD TO 
FM 1764

To Limit SB FM 1764 TO FM 1765 3

Construction Cost/Estimate $1,292,191 TIER 1 4

Description Base Repair, Milling And 1.5" Acp Overlay On Frontage Roads Only 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 61.62 Total Score 84.45 7

Project Length 2.400 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11735



Category Amount

$1,292,191

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050004134 Category Description Program Identifier

Highway IH 45 Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1510GR)

GR

District Houston County Galveston 2

From Limit SH 6 To Limit GALVESTON/HARRIS COUNTY LINE 3

Construction Cost/Estimate $53,463 TIER NA 4

Description Landscape Development 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 16.940 (mi) Estimated Completed Date 5/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Jamal Elahi, P.E. Contact Phone (409)978-2500 10

Construction Company Contact YELLOWSTONE LANDSCAPE - CENTRAL, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/19/2015 Work Begin Date 1/19/2016

Percent of Time Used 100.00 Percent of Budget Used 48.69

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $30,084 Construction Cost  to Date $53,781

Construction Engineering Cost to 
Date

$3,825 Total Cost to Date $87,690

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050008001 Category Description Program Identifier

Highway IH 45 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2402M)

CNG

District Houston County Harris 2 Category 2M - Metropolitan Area 
Corridor (2502M)

CNG

From Limit AT IH 69 NORTH AND 
IH 10 EAST

To Limit . 3 Category 2M - Metropolitan Area 
Corridor (2602M)

CNG

Construction Cost/Estimate $884,200,000 TIER NA 4 Category DA - Develop Authority 
(DDA)

CNG

Description Reconstruct Interchange Including Ih 45, Ih 10 & Ih 69 Mainlanes And Ih 10 Express Lanes 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$173,033,000

$344,440,000

$40,067,000

$326,660,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050201210 Category Description Program Identifier

Highway SH 225 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Houston County Harris 2

From Limit BW 8 To Limit TIDAL RD 3

Construction Cost/Estimate $2,602,027 TIER NA 4

Description Rehab Bridge Approach Concrete Pavement At 5 Eb And Wb Locations 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.160 (mi) Estimated Completed Date 6/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Melody Galland, P.E. Contact Phone (281)464-5500 10

Construction Company Contact OHL USA, INC.

Design 30% Complete Target 4/22/2015 Design 30% Complete Actual 4/22/2015

Design 60% Complete Target 6/18/2015 Design 60% Complete Actual 6/18/2015

Design 100% Complete Target 8/11/2015 Design 100% Complete Actual 8/11/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 4/9/2016

Percent of Time Used 204.44 Percent of Budget Used 93.69

Start Design Target 12/2/2014 Start Design Actual 12/2/2014

Received ENV Clearance Target 6/18/2015 Received ENV Clearance Actual 6/18/2015

Utility Coordination Target 7/30/2015 Utility Coordination Actual 7/30/2015

Right of Way Coordination Target 7/30/2015 Right of Way Coordination Actual 7/30/2015

Project Ready to Bid Actual 8/11/2015 Project Ready to Bid Target 7/10/2015

Project Engineering Cost to Date $60,459 Construction Cost  to Date $4,934,034

Construction Engineering Cost to 
Date

$267,145 Total Cost to Date $5,261,637

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,394,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050201212 Category Description Program Identifier

Highway SH 225 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TDC

District Houston County Harris 2

From Limit GOODYEAR To Limit BW 8 (ON EB FRONTAGE ROAD ONLY) 3

Construction Cost/Estimate $992,122 TIER NA 4

Description Drainage Improvements On Eb Frontage Road In Sections 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.571 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 10/6/2014 Design 30% Complete Actual 10/6/2014

Design 60% Complete Target 2/5/2015 Design 60% Complete Actual 3/23/2015

Design 100% Complete Target 7/22/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/28/2014 Start Design Actual 7/28/2014

Received ENV Clearance Target 2/5/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 3/19/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 3/19/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/22/2015

Project Engineering Cost to Date $801,883 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$514 Total Cost to Date $802,397

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050201213 Category Description Program Identifier

Highway SH 225 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Houston County Harris 2

From Limit EB & WB FRONTAGE 
ROADS, RED BLUFF

To Limit BW 8 3

Construction Cost/Estimate $1,399,548 TIER 1 4

Description Seal Coat, 1 In Thin Asphalt Overlay With Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 66.91 Total Score 80.40 7

Project Length 2.655 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $25,549 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $25,549

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050201214 Category Description Program Identifier

Highway SH 225 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Houston County Harris 2

From Limit BW 8 To Limit BATTLEGROUND ROAD 3

Construction Cost/Estimate $5,100,000 TIER 1 4

Description Upgrade Illumination 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 63.97 Total Score 85.25 7

Project Length 3.660 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 11/17/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 12/19/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 1/23/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/24/2017 Start Design Actual TBD

Received ENV Clearance Target 11/16/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 11/17/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 11/17/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/30/2018

Project Engineering Cost to Date $114,358 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $114,358

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050201217 Category Description Program Identifier

Highway SH 225 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Houston County Harris 2

From Limit AT BW 8 To Limit . 3

Construction Cost/Estimate $178,000,000 TIER NA 4

Description Construct Direct Connectors 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.045 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$178,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050201220 Category Description Program Identifier

Highway SH 225 Status Finalizing for Construction 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1710GR)

GR

District Houston County Harris 2

From Limit IH 610 To Limit SH 146 3

Construction Cost/Estimate $1,000,000 TIER 2 4

Description Landscaping Enhancement 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 39.71 Total Score 70.00 7

Project Length 14.289 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $6,908 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $6,908

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11752



Project ID 050501046 Category Description Program Identifier

Highway SH 110 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Tyler County Van Zandt 2

From Limit FM 1255(N), SE To Limit FM 16 IN VAN 3

Construction Cost/Estimate $271,774 TIER NA 4

Description Seal Coat & Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.964 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paul Schneider, P.E. Contact Phone (903)569-2349 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target 7/6/2015 Design 30% Complete Actual 7/2/2015

Design 60% Complete Target 7/27/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 9/9/2015 Design 100% Complete Actual 9/8/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 8/1/2016

Percent of Time Used 117.35 Percent of Budget Used 87.40

Start Design Target 6/1/2015 Start Design Actual 6/1/2015

Received ENV Clearance Target 10/7/2015 Received ENV Clearance Actual 9/24/2015

Utility Coordination Target 8/24/2015 Utility Coordination Actual 8/25/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2015 Project Ready to Bid Target 9/9/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $509,031

Construction Engineering Cost to 
Date

$355 Total Cost to Date $509,386

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$218,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050501047 Category Description Program Identifier

Highway SH 110 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Tyler County Van Zandt 2

From Limit JUST S OF US80, SE To Limit FM1255 3

Construction Cost/Estimate $184,250 TIER 2 4

Description Sealcoat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 19.12 Total Score 63.00 7

Project Length 4.953 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target 6/17/2016 Design 30% Complete Actual 5/20/2016

Design 60% Complete Target 8/4/2016 Design 60% Complete Actual 6/16/2016

Design 100% Complete Target 10/5/2016 Design 100% Complete Actual 9/30/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 6/17/2016 Received ENV Clearance Actual 10/17/2016

Utility Coordination Target 9/21/2016 Utility Coordination Actual 9/13/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target 10/5/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$186,871

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050601002 Category Description Program Identifier

Highway FM 60 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Bryan County Brazos 2

From Limit BURLESON COUNTY 
LINE

To Limit FM 2818 3

Construction Cost/Estimate $54,877 TIER 2 4

Description Safety Work Consisting Of Rolled Or Milled In Texture Shoulders And Centerline 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 23.82 Total Score 64.60 7

Project Length 4.668 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$54,877

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050601105 Category Description Program Identifier

Highway FM 60 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Bryan County Brazos 2 Category 2U - Proposition 1 
(16P102)

16S

From Limit AT THE INTERCHANGE 
OF FM 60 WITH

To Limit FM 2818 3 Category 2U - Proposition 1 
(17P102)

17S

Construction Cost/Estimate $13,863,444 TIER NA 4 Category 1 - Proposition 1 
(17P101)

17S

Description Miscellaneous Construction Consisting Of Reconstructing Ramps, Installation Of Traffic Signals & 
Pavement Resurface

5 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.485 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Karl Nelson Contact Phone (979)778-6233 10

Construction Company Contact KNIFE RIVER CORPORATION - SOUTH

Design 30% Complete Target TBD Design 30% Complete Actual 9/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 12/3/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date 12/12/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 1/28/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/6/2016

Utility Coordination Target TBD Utility Coordination Actual 8/15/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/6/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,369,210 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$1,307 Total Cost to Date $2,370,517

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$43,500

$5,005,000

$2,650,000

$4,140,000

$3,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050601106 Category Description Program Identifier

Highway FM 60 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

BMN

District Bryan County Brazos 2

From Limit SH 6 (FR SOUTH) To Limit SH 6 (FR NORTH) 3

Construction Cost/Estimate $172,040 TIER 2 4

Description Replace Bridge And Approach Railing Or Add End Treatment Or Replace Guardfence 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 32.94 Total Score 67.70 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$172,040

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050601107 Category Description Program Identifier

Highway FM 60 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Bryan County Brazos 2

From Limit 0.4 MILES EAST OF BS 
6R

To Limit SH 6 3

Construction Cost/Estimate $62,013 TIER 2 4

Description Install Flashing Yellow Arrow 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 40.29 Total Score 70.20 7

Project Length 1.305 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$62,013

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050601110 Category Description Program Identifier

Highway FM 60 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Bryan County Brazos 2

From Limit THE BURLESON 
COUNTY LINE

To Limit SH 47 3

Construction Cost/Estimate $6,063 TIER NA 4

Description Safety Work Consisting Of MilleD-In Edgeline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.469 (mi) Estimated Completed Date 11/8/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact D. I. J. CONSTRUCTION, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 4/1/2016

Design 60% Complete Target TBD Design 60% Complete Actual 4/20/2016

Design 100% Complete Target TBD Design 100% Complete Actual 6/10/2016

Notice to Proceed Date 9/16/2016 Work Begin Date 10/26/2016

Percent of Time Used 61.11 Percent of Budget Used 99.53

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/16/2016

Utility Coordination Target TBD Utility Coordination Actual 8/8/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $242 Construction Cost  to Date $7,809

Construction Engineering Cost to 
Date

$515 Total Cost to Date $8,565

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,300

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050601111 Category Description Program Identifier

Highway FM 60 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TDC

District Bryan County Brazos 2

From Limit 0.1 MILES EAST OF SH 
308

To Limit BS-6R 3

Construction Cost/Estimate $268,748 TIER 1 4

Description Overlay Consisting Of Hma, Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 35.15 Total Score 75.45 7

Project Length 0.356 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 9/9/2016

Design 60% Complete Target TBD Design 60% Complete Actual 10/26/2016

Design 100% Complete Target TBD Design 100% Complete Actual 11/22/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 9/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 11/22/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $26,708 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $26,708

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050602024 Category Description Program Identifier

Highway FM 60 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Burleson 2

From Limit FM 50 To Limit BRAZOS RIVER 3

Construction Cost/Estimate $175,194 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.002 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$3 Total Cost to Date $3

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$220,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050604022 Category Description Program Identifier

Highway FM 2155 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

ONT

District Bryan County Burleson 2

From Limit AT BETHEL DRAW To Limit . 3

Construction Cost/Estimate $501,753 TIER NA 4

Description Replace Existing Bridge Consisting Of Grading, Structures, And Base 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.094 (mi) Estimated Completed Date 6/2/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact KNIFE RIVER CORPORATION - SOUTH

Design 30% Complete Target TBD Design 30% Complete Actual 3/23/2015

Design 60% Complete Target TBD Design 60% Complete Actual 6/8/2015

Design 100% Complete Target TBD Design 100% Complete Actual 10/12/2015

Notice to Proceed Date 3/29/2016 Work Begin Date 6/16/2016

Percent of Time Used 41.86 Percent of Budget Used 50.80

Start Design Target TBD Start Design Actual 11/2/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/16/2015

Utility Coordination Target TBD Utility Coordination Actual 11/16/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 4/1/2015

Project Ready to Bid Actual 11/16/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $401,256 Construction Cost  to Date $490,463

Construction Engineering Cost to 
Date

$39,396 Total Cost to Date $931,116

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11772



Project ID 050604023 Category Description Program Identifier

Highway FM 2155 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

ONT

District Bryan County Burleson 2

From Limit AT BETHEL CREEK To Limit . 3

Construction Cost/Estimate $606,323 TIER NA 4

Description Replace Existing Bridge Consisting Of Grading, Structures, And Base 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.085 (mi) Estimated Completed Date 6/2/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact KNIFE RIVER CORPORATION - SOUTH

Design 30% Complete Target TBD Design 30% Complete Actual 3/23/2015

Design 60% Complete Target TBD Design 60% Complete Actual 6/8/2015

Design 100% Complete Target TBD Design 100% Complete Actual 10/12/2015

Notice to Proceed Date 3/29/2016 Work Begin Date 6/16/2016

Percent of Time Used 41.86 Percent of Budget Used 50.80

Start Design Target TBD Start Design Actual 11/2/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/16/2015

Utility Coordination Target TBD Utility Coordination Actual 11/16/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 4/1/2015

Project Ready to Bid Actual 11/16/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $431,257 Construction Cost  to Date $607,326

Construction Engineering Cost to 
Date

$48,783 Total Cost to Date $1,087,366

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$425,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050702052 Category Description Program Identifier

Highway FM 631 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Corpus Christi County San Patricio 2

From Limit .6 MI E OF US 77 To Limit FM 1944 3

Construction Cost/Estimate $274,588 TIER 2 4

Description Texturize Shoulders (roll Or Mill In) Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 24.26 Total Score 57.75 7

Project Length 11.110 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 8/28/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 10/24/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 12/8/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/16/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$274,588

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050703043 Category Description Program Identifier

Highway SH 188 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Corpus Christi County San Patricio 2

From Limit CONTROL SECTION 
BREAK

To Limit FM 136 3

Construction Cost/Estimate $29,302 TIER NA 4

Description 2017 District Wide Seal Coat Project 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.853 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/22/2016 Design 100% Complete Actual 8/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/7/2016 Project Ready to Bid Target 9/14/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$7 Total Cost to Date $7

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$42,411

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050703044 Category Description Program Identifier

Highway SH 188 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Corpus Christi County San Patricio 2

From Limit SH 89 To Limit FM 631 3

Construction Cost/Estimate $214,531 TIER NA 4

Description 2017 District Wide Seal Coat Project 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.379 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/22/2016 Design 100% Complete Actual 8/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/7/2016 Project Ready to Bid Target 9/14/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$52 Total Cost to Date $52

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$317,165

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050704041 Category Description Program Identifier

Highway FM 1069 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Corpus Christi County Aransas 2

From Limit FM 1781 To Limit 0.2 MI N OF SH 188 3

Construction Cost/Estimate $62,588 TIER NA 4

Description Texturize Shoulders, (roll Or Mill In), Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.052 (mi) Estimated Completed Date 3/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Benavidez , P.E. Contact Phone (361)364-1180 10

Construction Company Contact L&L COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual 4/13/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/19/2016

Design 100% Complete Target TBD Design 100% Complete Actual 5/23/2016

Notice to Proceed Date 10/11/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 3/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 5/24/2016

Utility Coordination Target TBD Utility Coordination Actual 5/23/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 5/23/2016

Project Ready to Bid Actual 5/24/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $9,208 Construction Cost  to Date $31

Construction Engineering Cost to 
Date

$123 Total Cost to Date $9,361

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$129,789

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050704043 Category Description Program Identifier

Highway FM 1069 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Corpus Christi County Aransas 2

From Limit SH 35 N 
INTERSECTION

To Limit INTERSECTION WITH SH 188 3

Construction Cost/Estimate $352,043 TIER 2 4

Description Milled Edegline And Centerline Rumble Strip 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 5.660 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$352,043

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11784



Project ID 050704044 Category Description Program Identifier

Highway SH 188 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Corpus Christi County Aransas 2

From Limit FM 1069 To Limit CONTROL SECTION BREAK 3

Construction Cost/Estimate $216,819 TIER NA 4

Description 2017 District Wide Seal Coat Project 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.381 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/22/2016 Design 100% Complete Actual 8/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/7/2016 Project Ready to Bid Target 9/14/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$52 Total Cost to Date $52

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$317,265

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050704045 Category Description Program Identifier

Highway FM 1069 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Corpus Christi County Aransas 2

From Limit FM 1781 To Limit SH 188 3

Construction Cost/Estimate $1,560,701 TIER 2 4

Description Widen Paved Shoulders To >5ft, Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2020 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 5.349 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,560,701

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11788



Project ID 050801034 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

District Houston County Harris 2

From Limit CROSBY-LYNCHBURG 
ROAD

To Limit GARTH ROAD 3

Construction Cost/Estimate $2,122,123 TIER NA 4

Description Install Ctms 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.735 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dock Gee, P.E. Contact Phone (713)802-5405 10

Construction Company Contact THIRD COAST SERVICES LLC

Design 30% Complete Target 12/10/2012 Design 30% Complete Actual TBD

Design 60% Complete Target 5/9/2013 Design 60% Complete Actual TBD

Design 100% Complete Target 11/25/2013 Design 100% Complete Actual TBD

Notice to Proceed Date 6/23/2014 Work Begin Date 3/11/2015

Percent of Time Used 97.12 Percent of Budget Used 107.45

Start Design Target TBD Start Design Actual 6/24/2013

Received ENV Clearance Target 1/29/2013 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/25/2013

Project Engineering Cost to Date $191,375 Construction Cost  to Date $4,684,660

Construction Engineering Cost to 
Date

$12,457 Total Cost to Date $4,888,492

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050801341 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

TDC

District Houston County Harris 2

From Limit EB RAMP TO SP 330 
AND CONNECTOR

To Limit . 3

Construction Cost/Estimate $1,482,326 TIER NA 4

Description Replace Existing Jointed Concrete Ramp And Existing Acp With Crcp 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.535 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Melody Galland, P.E. Contact Phone (281)464-5500 10

Construction Company Contact ANGEL BROTHERS HOLDINGS CORP.

Design 30% Complete Target 1/15/2016 Design 30% Complete Actual 1/15/2016

Design 60% Complete Target 2/24/2016 Design 60% Complete Actual 2/24/2016

Design 100% Complete Target 6/13/2016 Design 100% Complete Actual 6/13/2016

Notice to Proceed Date 10/21/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 1/6/2015 Start Design Actual 1/6/2015

Received ENV Clearance Target 3/31/2016 Received ENV Clearance Actual 3/31/2016

Utility Coordination Target 6/13/2016 Utility Coordination Actual 6/13/2016

Right of Way Coordination Target 6/13/2016 Right of Way Coordination Actual 6/13/2016

Project Ready to Bid Actual 6/13/2016 Project Ready to Bid Target 6/17/2016

Project Engineering Cost to Date $254,974 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$1,504 Total Cost to Date $256,477

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050801344 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1410GR)

GR

District Houston County Harris 2

From Limit IH 45 To Limit CHAMBERS COUNTY LINE 3

Construction Cost/Estimate $1,351,370 TIER NA 4

Description Landscape Development 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 27.681 (mi) Estimated Completed Date 4/1/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Melody Galland, P.E. Contact Phone (281)464-5500 10

Construction Company Contact YELLOWSTONE LANDSCAPE - CENTRAL, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 4/8/2014 Design 100% Complete Actual TBD

Notice to Proceed Date 7/2/2014 Work Begin Date 9/4/2014

Percent of Time Used 84.44 Percent of Budget Used 81.54

Start Design Target 11/1/2013 Start Design Actual TBD

Received ENV Clearance Target 4/8/2014 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/8/2014

Project Engineering Cost to Date $52,394 Construction Cost  to Date $2,226,874

Construction Engineering Cost to 
Date

$111,163 Total Cost to Date $2,390,431

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,575,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050801345 Category Description Program Identifier

Highway IH 10 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Houston County Harris 2

From Limit SPUR 330 To Limit THOMPSON ROAD 3

Construction Cost/Estimate $5,500,000 TIER NA 4

Description Construct East Bound Entrance Ramp 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.830 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $297,612 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $297,612

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050801346 Category Description Program Identifier

Highway IH 10 Status Finalizing for Construction 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Houston County Harris 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

From Limit FREEPORT ST To Limit BW 8 3

Construction Cost/Estimate $3,720,000 TIER 1 4

Description Spall Repair, Full Depth Repair, 318 Ar, 1" Cam, Pfc Acp Overlay And Profile Striping 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 72.06 Total Score 88.00 7

Project Length 1.440 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $23,226 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $23,226

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,660,000

$2,060,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050801347 Category Description Program Identifier

Highway IH 10 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Houston County Harris 2

From Limit BW 8 To Limit MAGNOLIA ST 3

Construction Cost/Estimate $8,630,000 TIER 1 4

Description Spall Repair, Full Depth Repair, 318 Ar, 1" Cam, Pfc Acp Overlay And Profile Striping 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 69.85 Total Score 87.25 7

Project Length 3.970 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $42,532 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $42,532

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,630,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050801348 Category Description Program Identifier

Highway IH 10 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Houston County Harris 2

From Limit WEST OF DELL DALE 
AVE

To Limit MAGNOLIA AVE 3

Construction Cost/Estimate $2,131,200 TIER 1 4

Description Upgrade Illumination 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 75.00 Total Score 89.00 7

Project Length 3.048 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 7/20/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 8/17/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 9/15/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/24/2017 Start Design Actual TBD

Received ENV Clearance Target 7/19/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 7/20/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 7/20/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/22/2017

Project Engineering Cost to Date $101,687 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $101,687

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050801350 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Houston County Harris 2

From Limit BW 8 To Limit SP 330 3

Construction Cost/Estimate $428,325 TIER NA 4

Description Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.770 (mi) Estimated Completed Date 8/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Dock Gee, P.E. Contact Phone (713)802-5405 10

Construction Company Contact ROADSAFE TRAFFIC SYSTEMS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 1/29/2016 Work Begin Date 4/11/2016

Percent of Time Used 64.81 Percent of Budget Used 94.55

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $5,836 Construction Cost  to Date $990,657

Construction Engineering Cost to 
Date

$3,079 Total Cost to Date $999,573

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050801351 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 3 - Proposition 12 
(13V2BR)

NC

District Houston County Harris 2 Category 3 - Proposition 12 (P12) SW

From Limit ON ELYSIAN ST: FROM 
COMMERCE ST

To Limit HARRINGTON STREET 3

Construction Cost/Estimate $35,654,481 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.204 (mi) Estimated Completed Date 8/21/2019 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Elam, P.E. Contact Phone (281)319-6400 10

Construction Company Contact BALFOUR BEATTY INFRASTRUCTURE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 8/23/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $774,477 Construction Cost  to Date $22,305

Construction Engineering Cost to 
Date

$41,265 Total Cost to Date $838,047

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$28,923,242

$5,733,134

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11806



Project ID 050801353 Category Description Program Identifier

Highway IH 10 Status Under Development 1 Category 6 - Bridge Program 
(2106)

ON

District Houston County Harris 2

From Limit AT WACO STREET To Limit . 3

Construction Cost/Estimate $8,700,000 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.030 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,174 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,174

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050801354 Category Description Program Identifier

Highway IH 10 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Houston County Harris 2

From Limit SS 330 To Limit CHAMBERS C/L 3

Construction Cost/Estimate $4,047,000 TIER 1 4

Description Base Repair, Mill And Overlay Of The Eb And Wb Frontage Rds 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2020 6

Strategic Score 61.76 Total Score 84.50 7

Project Length 8.600 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,047,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050801355 Category Description Program Identifier

Highway IH 10 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Houston County Harris 2

From Limit SL 8 To Limit SS 330 3

Construction Cost/Estimate $610,000 TIER 1 4

Description Install Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2019 6

Strategic Score 69.85 Total Score 87.25 7

Project Length 6.319 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$610,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050801356 Category Description Program Identifier

Highway IH 10 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor  (1802M)

District Houston County Harris 2

From Limit GARTH ROAD To Limit CHAMBERS C/L 3

Construction Cost/Estimate $5,734,000 TIER 1 4

Description Install Its Equipment & Infrastructure - 144-Strand Fiber Trunk Line, CloseD-Circuit Cameras, Dms & 
Traveltime Readers

5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 66.91 Total Score 86.25 7

Project Length 5.394 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $25,522 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $25,522

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,734,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050801357 Category Description Program Identifier

Highway IH 10 Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1909)

TM

District Houston County Harris 2

From Limit FM 526 To Limit FREEPORT STREET 3

Construction Cost/Estimate $1,459,000 TIER 1 4

Description Construct Shared Use Path 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2018 6

Strategic Score 73.53 Total Score 81.50 7

Project Length 2.095 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,459,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050801359 Category Description Program Identifier

Highway IH 10 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Houston County Harris 2

From Limit JOHN MARTIN To Limit GARTH 3

Construction Cost/Estimate $3,000,000 TIER 2 4

Description Eb Ramps Reversal 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 26.03 Total Score 65.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $20,394 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $20,394

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050801360 Category Description Program Identifier

Highway IH 10 Status Finalizing for Construction 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1710GR)

GR

District Houston County Harris 2

From Limit IH 45 To Limit CHAMBERS COUNTY LINE 3

Construction Cost/Estimate $300,000 TIER 1 4

Description Landscaping Enhancement 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 69.85 Total Score 80.25 7

Project Length 27.681 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,196 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,196

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050802111 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Beaumont County Chambers 2

From Limit HARRIS COUNTY To Limit SH 61 3

Construction Cost/Estimate $131,475 TIER NA 4

Description Texturize Shoulders (milleD-In Rumble Strips) 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.790 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Omar X. De  Leon , P.E. Contact Phone (409)336-2244 10

Construction Company Contact DOUBLE A CONTRACTING, L.P.

Design 30% Complete Target TBD Design 30% Complete Actual 8/8/2015

Design 60% Complete Target TBD Design 60% Complete Actual 10/22/2015

Design 100% Complete Target TBD Design 100% Complete Actual 11/23/2015

Notice to Proceed Date 6/6/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 5/6/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 3/30/2016

Utility Coordination Target TBD Utility Coordination Actual 9/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 3/30/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $46,898 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$994 Total Cost to Date $47,893

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$586,080

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050802112 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 4 - Proposition 1 
(15P104)

15S

District Beaumont County Chambers 2

From Limit EAST OF HARRIS 
COUNTY LINE

To Limit WEST OF SH 146 3

Construction Cost/Estimate $1,813,850 TIER NA 4

Description Relocate Eastbound Exit Ramp Moving It To The West 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.568 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Omar X. De  Leon , P.E. Contact Phone (409)336-2244 10

Construction Company Contact JOHN REED AND COMPANY, LLC

Design 30% Complete Target 11/2/2013 Design 30% Complete Actual 11/2/2013

Design 60% Complete Target 6/6/2014 Design 60% Complete Actual 6/6/2014

Design 100% Complete Target 5/14/2015 Design 100% Complete Actual 5/14/2015

Notice to Proceed Date 8/27/2015 Work Begin Date 11/10/2015

Percent of Time Used 144.54 Percent of Budget Used 99.34

Start Design Target 6/1/2013 Start Design Actual 6/1/2013

Received ENV Clearance Target 5/6/2015 Received ENV Clearance Actual 5/6/2015

Utility Coordination Target 11/2/2013 Utility Coordination Actual 11/2/2013

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/14/2015 Project Ready to Bid Target 5/14/2015

Project Engineering Cost to Date $617,624 Construction Cost  to Date $3,635,006

Construction Engineering Cost to 
Date

$22,660 Total Cost to Date $4,275,290

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,813,850

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050802120 Category Description Program Identifier

Highway IH 10 Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1807)

District Beaumont County Chambers 2

From Limit AT FM 3180 To Limit . 3

Construction Cost/Estimate $27,584,000 TIER 1 4

Description Construct Overpass 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 55.88 Total Score 75.50 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$21,896,758

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050802121 Category Description Program Identifier

Highway IH 10 Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1807)

District Beaumont County Chambers 2

From Limit SH 146 To Limit 0.25 MI. E. OF SH 146 (WB FRONTAGE 3

Construction Cost/Estimate $288,000 TIER 1 4

Description Extend Wb Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 60.29 Total Score 77.00 7

Project Length 0.114 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$288,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050803098 Category Description Program Identifier

Highway SH 73 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Beaumont County Chambers 2

From Limit FM 1663, EAST To Limit 0.1 MILES WEST OF JEFFERSON CO/L 3

Construction Cost/Estimate $4,431,027 TIER 1 4

Description Rehab And Extend Existing Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 53.24 Total Score 77.10 7

Project Length 0.750 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target 12/16/2013 Design 30% Complete Actual 12/16/2013

Design 60% Complete Target 3/23/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 2/25/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/16/2013 Start Design Actual 4/16/2013

Received ENV Clearance Target 6/5/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 6/4/2014 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/25/2015

Project Engineering Cost to Date $1,697,957 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,697,957

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,097,027

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050803099 Category Description Program Identifier

Highway SH 73 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Beaumont County Chambers 2

From Limit 0.1 MILES WEST OF 
JEFFERSON CO/L

To Limit JEFFERSON CO/L 3

Construction Cost/Estimate $1,110,000 TIER 2 4

Description Grade Separation & Close Crossover 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 45.88 Total Score 74.60 7

Project Length 0.099 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target 12/16/2013 Design 30% Complete Actual 12/16/2013

Design 60% Complete Target 3/23/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 2/25/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/16/2013 Start Design Actual 4/16/2013

Received ENV Clearance Target 6/5/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 6/4/2014 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/25/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,110,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050803101 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Beaumont County Chambers 2

From Limit FM 1410_(SOUTH 
FRONTAGE ROAD)

To Limit FM 1406_(SOUTH FRONTAGE ROAD) 3

Construction Cost/Estimate $162,188 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.994 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 5/11/2015 Design 30% Complete Actual 5/11/2015

Design 60% Complete Target 6/9/2015 Design 60% Complete Actual 6/25/2015

Design 100% Complete Target 8/16/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 12/15/2015 Work Begin Date 5/23/2016

Percent of Time Used 100.00 Percent of Budget Used 95.38

Start Design Target 4/21/2015 Start Design Actual 5/13/2015

Received ENV Clearance Target 7/24/2015 Received ENV Clearance Actual 8/11/2015

Utility Coordination Target 7/25/2015 Utility Coordination Actual 4/28/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/16/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $333,163

Construction Engineering Cost to 
Date

$932 Total Cost to Date $334,096

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$194,591

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050803102 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Beaumont County Chambers 2

From Limit FM 1410_(NORTH 
FRONTAGE ROAD)

To Limit FM 1406_(NORTH FRONTAGE ROAD) 3

Construction Cost/Estimate $154,972 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.994 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 5/11/2015 Design 30% Complete Actual 5/11/2015

Design 60% Complete Target 6/9/2015 Design 60% Complete Actual 6/25/2015

Design 100% Complete Target 8/16/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 12/15/2015 Work Begin Date 5/23/2016

Percent of Time Used 100.00 Percent of Budget Used 95.38

Start Design Target 4/21/2015 Start Design Actual 5/13/2015

Received ENV Clearance Target 7/24/2015 Received ENV Clearance Actual 8/11/2015

Utility Coordination Target 7/25/2015 Utility Coordination Actual 4/28/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/16/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $318,156

Construction Engineering Cost to 
Date

$890 Total Cost to Date $319,046

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$176,976

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050803103 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Beaumont County Chambers 2

From Limit SH 61 To Limit 0.874 MILES EAST OF FM 1410 3

Construction Cost/Estimate $508,976 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.140 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 4/30/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/30/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/8/2016

Notice to Proceed Date 12/6/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 5.77

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/8/2016

Utility Coordination Target TBD Utility Coordination Actual 8/14/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/6/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,317,771

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050804162 Category Description Program Identifier

Highway SH 73 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Beaumont County Jefferson 2

From Limit CHAMBERS COUNTY 
LINE, EAST

To Limit 0.5 MILES EAST OF SH 124 3

Construction Cost/Estimate $9,296,400 TIER 2 4

Description Grade Separation & Close Crossover 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 46.18 Total Score 74.70 7

Project Length 0.829 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target 12/16/2013 Design 30% Complete Actual 12/16/2013

Design 60% Complete Target 3/23/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 2/25/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/16/2013 Start Design Actual 4/16/2013

Received ENV Clearance Target 6/5/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 6/4/2014 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/25/2015

Project Engineering Cost to Date $1,064,850 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,064,850

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,296,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050804164 Category Description Program Identifier

Highway SH 73 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Beaumont County Jefferson 2

From Limit MAIN A CANAL, EAST To Limit SH 87 (FRONTAGE ROADS) 3

Construction Cost/Estimate $3,000,000 TIER 1 4

Description Overlay Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 56.62 Total Score 82.75 7

Project Length 4.282 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050804166 Category Description Program Identifier

Highway SH 73 Status Finalizing for Construction 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Beaumont County Jefferson 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

From Limit 0.300 MILES WEST OF 
SPUR 215, EAST

To Limit SH 87 3

Construction Cost/Estimate $7,952,326 TIER 1 4

Description Mill And Overlay Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 55.74 Total Score 82.45 7

Project Length 6.115 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target 7/22/2016 Design 30% Complete Actual 7/1/2016

Design 60% Complete Target 8/11/2016 Design 60% Complete Actual 8/4/2016

Design 100% Complete Target 10/14/2016 Design 100% Complete Actual 10/17/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/1/2016 Start Design Actual 7/1/2016

Received ENV Clearance Target 10/7/2016 Received ENV Clearance Actual 10/20/2016

Utility Coordination Target 7/22/2016 Utility Coordination Actual 10/17/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/20/2016 Project Ready to Bid Target 10/21/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,505,000

$3,495,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050804167 Category Description Program Identifier

Highway SH 73 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Beaumont County Jefferson 2

From Limit 0.1 MI W OF ENGLIN To Limit 0.1 MI E OF BOONDOCKS 3

Construction Cost/Estimate $170,478 TIER 2 4

Description Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 37.35 Total Score 69.20 7

Project Length 6.299 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$170,478

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050807286 Category Description Program Identifier

Highway SS 330 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Houston County Harris 2

From Limit SAN JACINTO 
AVE/ROLLINGBROOK 
STREET

To Limit BAKER ROAD 3

Construction Cost/Estimate $2,251,559 TIER NA 4

Description Left Turn Lane Improvements At Various Locations On The Sb Frontage Road And Increased U-Turn 
Lane Storage At Decker

5

Last Update Date 12/21/2016 Bid Received Date 1/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.427 (mi) Estimated Completed Date 8/1/2015 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Melody Galland, P.E. Contact Phone (281)464-5500 10

Construction Company Contact ISI CONTRACTING, INC.

Design 30% Complete Target 12/30/2013 Design 30% Complete Actual TBD

Design 60% Complete Target 4/1/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 10/7/2014 Design 100% Complete Actual TBD

Notice to Proceed Date 3/20/2015 Work Begin Date 6/22/2015

Percent of Time Used 89.29 Percent of Budget Used 103.08

Start Design Target 11/18/2013 Start Design Actual 11/18/2013

Received ENV Clearance Target 8/20/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 9/9/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 7/28/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/21/2014

Project Engineering Cost to Date $30,601 Construction Cost  to Date $5,428,037

Construction Engineering Cost to 
Date

$226,060 Total Cost to Date $5,684,698

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,900,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050807288 Category Description Program Identifier

Highway SS 330 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Houston County Harris 2

From Limit IH 10 To Limit SH 146 3

Construction Cost/Estimate $420,000 TIER 1 4

Description Install Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2019 6

Strategic Score 63.09 Total Score 84.95 7

Project Length 4.873 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$420,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050807289 Category Description Program Identifier

Highway SS 330 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Houston County Harris 2

From Limit AT WADE ROAD To Limit . 3

Construction Cost/Estimate $200,000 TIER 1 4

Description Install Intersection Flashing Beacon And Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 55.00 Total Score 75.20 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 050901006 Category Description Program Identifier

Highway PR 12 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Washington 2

From Limit FM 912 To Limit END OF STATE MAINTENANCE 3

Construction Cost/Estimate $50,499 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.275 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$70,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 051001026 Category Description Program Identifier

Highway FM 902 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

District Paris County Grayson 2

From Limit US 377 To Limit SH 289 3

Construction Cost/Estimate $7,337,376 TIER NA 4

Description Rehab Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.427 (mi) Estimated Completed Date 6/7/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Aaron Bloom, P.E. Contact Phone (903)868-9251 10

Construction Company Contact D. L. LENNON INCORPORATED - CONTRACTOR

Design 30% Complete Target 7/31/2013 Design 30% Complete Actual 7/31/2013

Design 60% Complete Target 1/17/2014 Design 60% Complete Actual 1/17/2014

Design 100% Complete Target 2/26/2014 Design 100% Complete Actual 9/29/2014

Notice to Proceed Date 1/2/2015 Work Begin Date 9/28/2015

Percent of Time Used 107.57 Percent of Budget Used 75.99

Start Design Target 6/5/2013 Start Design Actual 6/5/2013

Received ENV Clearance Target 2/4/2014 Received ENV Clearance Actual 9/11/2014

Utility Coordination Target 3/18/2014 Utility Coordination Actual 9/29/2014

Right of Way Coordination Target 3/18/2014 Right of Way Coordination Actual 9/29/2014

Project Ready to Bid Actual 9/29/2014 Project Ready to Bid Target 9/15/2014

Project Engineering Cost to Date $365,930 Construction Cost  to Date $10,873,974

Construction Engineering Cost to 
Date

$257,878 Total Cost to Date $11,497,782

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 051001027 Category Description Program Identifier

Highway FM 902 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Paris County Grayson 2

From Limit SH 289 To Limit SH 5 3

Construction Cost/Estimate $168,303 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.040 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 8/1/2016 Design 30% Complete Actual 6/14/2016

Design 60% Complete Target 9/14/2016 Design 60% Complete Actual 7/14/2016

Design 100% Complete Target 10/11/2016 Design 100% Complete Actual 10/13/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 8/1/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target 9/27/2016 Utility Coordination Actual 9/27/2016

Right of Way Coordination Target 9/27/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/13/2016 Project Ready to Bid Target 10/11/2016

Project Engineering Cost to Date $583 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $583

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$209,720

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 051001028 Category Description Program Identifier

Highway FM 902 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Paris County Grayson 2

From Limit US 377 To Limit SH 289 3

Construction Cost/Estimate $575,000 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 35.29 Total Score 68.50 7

Project Length 14.707 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$548,003

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 051001029 Category Description Program Identifier

Highway FM 902 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Paris County Grayson 2

From Limit 0.798 MI E OF BU 377C To Limit FABER ROAD 3

Construction Cost/Estimate $118,760 TIER NA 4

Description Raised Edgeline Rumble Strips, Raised Centerline Rumble Stri Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.967 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target 3/22/2016 Design 30% Complete Actual 3/22/2016

Design 60% Complete Target 4/4/2016 Design 60% Complete Actual 4/4/2016

Design 100% Complete Target 6/2/2016 Design 100% Complete Actual 6/2/2016

Notice to Proceed Date 8/11/2016 Work Begin Date 9/27/2016

Percent of Time Used 57.14 Percent of Budget Used 16.08

Start Design Target 3/17/2016 Start Design Actual 3/17/2016

Received ENV Clearance Target 3/17/2016 Received ENV Clearance Actual 5/24/2016

Utility Coordination Target 5/13/2016 Utility Coordination Actual 6/2/2016

Right of Way Coordination Target 5/13/2016 Right of Way Coordination Actual 6/2/2016

Project Ready to Bid Actual 6/2/2016 Project Ready to Bid Target 6/2/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $37,965

Construction Engineering Cost to 
Date

$2,560 Total Cost to Date $40,525

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$149,440

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 051002031 Category Description Program Identifier

Highway SH 11 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Paris County Grayson 2

From Limit 1.63 MI E OF FM 2729 To Limit 0.658 MI W OF US 69 3

Construction Cost/Estimate $15,140 TIER NA 4

Description Texturize Shoulders, Rolled Or Milled In, Centerline And Texturing 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.912 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target 3/22/2016 Design 30% Complete Actual 3/22/2016

Design 60% Complete Target 4/4/2016 Design 60% Complete Actual 4/4/2016

Design 100% Complete Target 6/2/2016 Design 100% Complete Actual 6/2/2016

Notice to Proceed Date 8/11/2016 Work Begin Date 9/27/2016

Percent of Time Used 57.14 Percent of Budget Used 16.08

Start Design Target 3/17/2016 Start Design Actual 3/17/2016

Received ENV Clearance Target 3/17/2016 Received ENV Clearance Actual 5/24/2016

Utility Coordination Target 5/13/2016 Utility Coordination Actual 6/2/2016

Right of Way Coordination Target 5/13/2016 Right of Way Coordination Actual 6/2/2016

Project Ready to Bid Actual 6/2/2016 Project Ready to Bid Target 6/2/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $4,762

Construction Engineering Cost to 
Date

$321 Total Cost to Date $5,083

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$18,537

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 051002032 Category Description Program Identifier

Highway FM 902 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Paris County Grayson 2

From Limit BENNETT ROAD To Limit JOE BOB ROAD 3

Construction Cost/Estimate $51,404 TIER NA 4

Description Raised Edgeline Rumble Strips, Raised Centerline Rumble Stri Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.150 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target 3/22/2016 Design 30% Complete Actual 3/22/2016

Design 60% Complete Target 4/4/2016 Design 60% Complete Actual 4/4/2016

Design 100% Complete Target 6/2/2016 Design 100% Complete Actual 6/2/2016

Notice to Proceed Date 8/11/2016 Work Begin Date 9/27/2016

Percent of Time Used 57.14 Percent of Budget Used 16.08

Start Design Target 3/17/2016 Start Design Actual 3/17/2016

Received ENV Clearance Target 3/17/2016 Received ENV Clearance Actual 5/24/2016

Utility Coordination Target 5/13/2016 Utility Coordination Actual 6/2/2016

Right of Way Coordination Target 5/13/2016 Right of Way Coordination Actual 6/2/2016

Project Ready to Bid Actual 6/2/2016 Project Ready to Bid Target 6/2/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $16,190

Construction Engineering Cost to 
Date

$1,092 Total Cost to Date $17,282

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$67,139

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 051004013 Category Description Program Identifier

Highway FM 898 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Paris County Fannin 2

From Limit GRAYSON COUNTY 
LINE

To Limit SH 56 3

Construction Cost/Estimate $5,000,000 TIER 2 4

Description Rehabilitation Of Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2019 6

Strategic Score 25.00 Total Score 58.00 7

Project Length 10.456 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 11/19/2015

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/1/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,353,991 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,353,991

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11867



Category Amount

$5,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 051005015 Category Description Program Identifier

Highway FM 898 Status Construction Scheduled 1 Category 11 - District 
Discretionary (1611)

TDC

District Paris County Fannin 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

TDC

From Limit @ US 82 To Limit . 3

Construction Cost/Estimate $4,699,618 TIER NA 4

Description Interchange Modification 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.500 (mi) Estimated Completed Date 9/15/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Aaron Bloom, P.E. Contact Phone (903)868-9251 10

Construction Company Contact HIGHWAY 19 CONSTRUCTION, LLC

Design 30% Complete Target 7/31/2015 Design 30% Complete Actual 11/30/2015

Design 60% Complete Target 9/28/2015 Design 60% Complete Actual 4/15/2016

Design 100% Complete Target 6/13/2016 Design 100% Complete Actual 6/30/2016

Notice to Proceed Date 10/5/2016 Work Begin Date 11/8/2016

Percent of Time Used 4.93 Percent of Budget Used 0.00

Start Design Target 6/12/2015 Start Design Actual 6/12/2015

Received ENV Clearance Target 6/25/2015 Received ENV Clearance Actual 7/7/2016

Utility Coordination Target 5/19/2016 Utility Coordination Actual 6/30/2016

Right of Way Coordination Target 5/9/2016 Right of Way Coordination Actual 6/30/2016

Project Ready to Bid Actual 6/30/2016 Project Ready to Bid Target 6/13/2016

Project Engineering Cost to Date $22,051 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$2,298 Total Cost to Date $24,349

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,250,000

$4,400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 051005016 Category Description Program Identifier

Highway FM 898 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Paris County Fannin 2

From Limit 1397  N OF US 82 To Limit SH 121 3

Construction Cost/Estimate $5,250,000 TIER 2 4

Description Rehabilitation Of Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2019 6

Strategic Score 40.44 Total Score 63.25 7

Project Length 3.373 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 11/19/2015

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/1/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $7,114 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $7,114

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 051006021 Category Description Program Identifier

Highway FM 273 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Paris County Fannin 2

From Limit 3.3 MI E OF SH 78 To Limit 1.177 MI N OF FM 1396 3

Construction Cost/Estimate $19,507 TIER NA 4

Description Texturize Shoulders, Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.000 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target 3/22/2016 Design 30% Complete Actual 3/22/2016

Design 60% Complete Target 4/4/2016 Design 60% Complete Actual 4/4/2016

Design 100% Complete Target 6/2/2016 Design 100% Complete Actual 6/2/2016

Notice to Proceed Date 8/11/2016 Work Begin Date 9/27/2016

Percent of Time Used 57.14 Percent of Budget Used 16.08

Start Design Target 3/17/2016 Start Design Actual 3/17/2016

Received ENV Clearance Target 3/17/2016 Received ENV Clearance Actual 5/24/2016

Utility Coordination Target 5/13/2016 Utility Coordination Actual 6/2/2016

Right of Way Coordination Target 5/13/2016 Right of Way Coordination Actual 6/2/2016

Project Ready to Bid Actual 6/2/2016 Project Ready to Bid Target 6/2/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $6,147

Construction Engineering Cost to 
Date

$415 Total Cost to Date $6,562

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$48,474

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 051006022 Category Description Program Identifier

Highway FM 273 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Paris County Fannin 2

From Limit SH 78 To Limit FM 1396 3

Construction Cost/Estimate $164,575 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.103 (mi) Estimated Completed Date 9/23/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact CDM HOLDINGS, LLC

Design 30% Complete Target 5/29/2015 Design 30% Complete Actual 6/8/2015

Design 60% Complete Target 6/29/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 7/8/2015 Design 100% Complete Actual 8/25/2015

Notice to Proceed Date 1/26/2016 Work Begin Date 6/4/2016

Percent of Time Used 124.29 Percent of Budget Used 88.54

Start Design Target 5/29/2015 Start Design Actual 1/5/2015

Received ENV Clearance Target 5/29/2015 Received ENV Clearance Actual 8/19/2015

Utility Coordination Target 8/5/2015 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 8/5/2015 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 8/25/2015 Project Ready to Bid Target 7/8/2015

Project Engineering Cost to Date $546 Construction Cost  to Date $342,738

Construction Engineering Cost to 
Date

$5,336 Total Cost to Date $348,620

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$224,910

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11876



Project ID 051101017 Category Description Program Identifier

Highway RM 32 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Austin County Blanco 2

From Limit AT RM 473 To Limit . 3

Construction Cost/Estimate $64,298 TIER NA 4

Description Install Intersection Flashing Beacon 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 7/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact SIGNAL SERVICES GROUP INC.

Design 30% Complete Target 3/19/2015 Design 30% Complete Actual 5/1/2015

Design 60% Complete Target 5/14/2015 Design 60% Complete Actual 10/6/2015

Design 100% Complete Target 7/16/2015 Design 100% Complete Actual 11/20/2015

Notice to Proceed Date 8/8/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 1/15/2015 Start Design Actual 1/15/2015

Received ENV Clearance Target 7/23/2015 Received ENV Clearance Actual 10/16/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/20/2015 Project Ready to Bid Target 7/23/2015

Project Engineering Cost to Date $8,148 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$589 Total Cost to Date $8,737

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$67,823

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11878



Project ID 051301017 Category Description Program Identifier

Highway SH 236 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

ON

District Waco County Coryell 2

From Limit @ LEON RIVER To Limit (STR #001) 3

Construction Cost/Estimate $1,850,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 44.12 Total Score 78.50 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,298 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,298

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,850,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 051301018 Category Description Program Identifier

Highway SH 236 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Waco County Coryell 2

From Limit SH 36 To Limit FM 107 3

Construction Cost/Estimate $258,600 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 33.09 Total Score 74.75 7

Project Length 6.855 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/16/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/3/2017 Start Design Actual TBD

Received ENV Clearance Target 5/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 6/16/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 6/16/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/3/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$258,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 051302034 Category Description Program Identifier

Highway FM 107 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Waco County Mclennan 2

From Limit SH 317 To Limit FALLS CO LINE 3

Construction Cost/Estimate $353,824 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.838 (mi) Estimated Completed Date 10/27/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Smith,  P.E. Contact Phone (254)865-7115 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target 6/12/2015 Design 30% Complete Actual 6/15/2015

Design 60% Complete Target 7/2/2015 Design 60% Complete Actual 7/2/2015

Design 100% Complete Target 7/31/2015 Design 100% Complete Actual 8/14/2015

Notice to Proceed Date 3/18/2016 Work Begin Date 5/3/2016

Percent of Time Used 71.43 Percent of Budget Used 103.17

Start Design Target 5/26/2015 Start Design Actual 5/26/2015

Received ENV Clearance Target 7/31/2015 Received ENV Clearance Actual 8/14/2015

Utility Coordination Target 7/31/2015 Utility Coordination Actual 8/14/2015

Right of Way Coordination Target 7/31/2015 Right of Way Coordination Actual 7/31/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $772,071

Construction Engineering Cost to 
Date

$10,104 Total Cost to Date $782,175

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$339,300

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 051303022 Category Description Program Identifier

Highway SH 7 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Waco County Falls 2

From Limit MCLENNAN CO LINE To Limit US 77 3

Construction Cost/Estimate $478,608 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.461 (mi) Estimated Completed Date 10/27/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Smith,  P.E. Contact Phone (254)865-7115 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target 6/12/2015 Design 30% Complete Actual 6/15/2015

Design 60% Complete Target 7/2/2015 Design 60% Complete Actual 7/2/2015

Design 100% Complete Target 7/31/2015 Design 100% Complete Actual 8/14/2015

Notice to Proceed Date 3/18/2016 Work Begin Date 5/3/2016

Percent of Time Used 71.43 Percent of Budget Used 103.17

Start Design Target 5/26/2015 Start Design Actual 5/26/2015

Received ENV Clearance Target 7/31/2015 Received ENV Clearance Actual 8/14/2015

Utility Coordination Target 7/31/2015 Utility Coordination Actual 8/14/2015

Right of Way Coordination Target 7/31/2015 Right of Way Coordination Actual 7/31/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $1,043,951

Construction Engineering Cost to 
Date

$13,662 Total Cost to Date $1,057,613

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$532,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 051303023 Category Description Program Identifier

Highway BS 7-B Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Waco County Falls 2

From Limit US 77 To Limit SH 7 3

Construction Cost/Estimate $45,270 TIER 1 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 40.44 Total Score 77.25 7

Project Length 1.351 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/16/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/3/2017 Start Design Actual TBD

Received ENV Clearance Target 5/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 6/16/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 6/16/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/3/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$45,270

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 051401041 Category Description Program Identifier

Highway SH 240 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

ON

District Wichita Falls County Wichita 2

From Limit AT CHINA CREEK To Limit . 3

Construction Cost/Estimate $455,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 0.076 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $39,491 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $39,491

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$455,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 051401043 Category Description Program Identifier

Highway SH 240 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Wichita Falls County Wichita 2

From Limit FM 368 To Limit FM 369 3

Construction Cost/Estimate $57,531 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 23.53 Total Score 64.50 7

Project Length 22.643 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11891



Category Amount

$57,531

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 051404013 Category Description Program Identifier

Highway FM 1177 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Wichita Falls County Wichita 2

From Limit SH 240 To Limit CLAY COUNTY LINE 3

Construction Cost/Estimate $202,686 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 24.26 Total Score 64.75 7

Project Length 6.954 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$202,686

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 051501068 Category Description Program Identifier

Highway FM 234 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Yoakum County Jackson 2

From Limit 7.6 MI N OF US 59 To Limit 3.3 MI N OF US 59 3

Construction Cost/Estimate $2,311,434 TIER 2 4

Description Safety Treat Fixed Objects,provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2018 6

Strategic Score 16.91 Total Score 55.25 7

Project Length 6.827 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 11/1/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 1/31/2018 Design 60% Complete Actual TBD

Design 100% Complete Target 5/18/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/7/2017 Start Design Actual 11/7/2016

Received ENV Clearance Target 4/4/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 5/18/2018 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/18/2018

Project Engineering Cost to Date $168 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $168

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,311,434

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11896



Project ID 051503049 Category Description Program Identifier

Highway FM 1090 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Yoakum County Calhoun 2

From Limit 0.3 MI N OF FM 3084 To Limit 0.3 MI S OF FM 3084 3

Construction Cost/Estimate $170,325 TIER NA 4

Description Saftey Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.600 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Walsh, P.E. Contact Phone (361)572-5214 10

Construction Company Contact REXCO CONSTRUCTION SERVICES, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 10/9/2015 Design 100% Complete Actual 10/2/2015

Notice to Proceed Date 3/1/2016 Work Begin Date 5/5/2016

Percent of Time Used 108.33 Percent of Budget Used 86.12

Start Design Target 1/20/2015 Start Design Actual 1/15/2015

Received ENV Clearance Target 8/26/2015 Received ENV Clearance Actual 9/18/2015

Utility Coordination Target 10/9/2015 Utility Coordination Actual 10/2/2015

Right of Way Coordination Target 10/9/2015 Right of Way Coordination Actual 10/2/2015

Project Ready to Bid Actual 10/2/2015 Project Ready to Bid Target 10/9/2015

Project Engineering Cost to Date $56,688 Construction Cost  to Date $288,792

Construction Engineering Cost to 
Date

$450 Total Cost to Date $345,930

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11897



Category Amount

$145,687

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 051503050 Category Description Program Identifier

Highway FM 1090 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Yoakum County Calhoun 2

From Limit FM 3084 To Limit SH 35 3

Construction Cost/Estimate $66,198 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.629 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/9/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/4/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 7/29/2016 Received ENV Clearance Actual 7/8/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$78,150

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 051503051 Category Description Program Identifier

Highway FM 1090 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Yoakum County Calhoun 2

From Limit US 87 To Limit SOUTH ST. 3

Construction Cost/Estimate $1,000,000 TIER 2 4

Description Rehabilitate Roadway 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 19.12 Total Score 63.00 7

Project Length 0.558 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 5/19/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 6/21/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 10/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/1/2017 Start Design Actual TBD

Received ENV Clearance Target 10/13/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 10/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 10/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/13/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 051504033 Category Description Program Identifier

Highway FM 530 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Yoakum County Lavaca 2

From Limit US 90A To Limit 3 MI SOUTH OF FM 2616 3

Construction Cost/Estimate $77,575 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.023 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/9/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/4/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 7/29/2016 Received ENV Clearance Actual 7/8/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$100,064

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 051505015 Category Description Program Identifier

Highway FM 822 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Yoakum County Jackson 2

From Limit 5.1 MI N OF US 59 To Limit 2.9 MI N OF US 59 3

Construction Cost/Estimate $1,128,515 TIER 2 4

Description Safety Treat Fixed Objects, Provide Additional Paved Surface  Width 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2018 6

Strategic Score 32.35 Total Score 60.50 7

Project Length 2.107 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 11/1/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 1/31/2018 Design 60% Complete Actual TBD

Design 100% Complete Target 5/18/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/7/2017 Start Design Actual 11/7/2016

Received ENV Clearance Target 4/4/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 5/18/2018 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/18/2018

Project Engineering Cost to Date $28 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $28

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,128,515

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 051506024 Category Description Program Identifier

Highway FM 957 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Yoakum County Lavaca 2

From Limit 6.6 MI S OF FM 532 To Limit 0.4 MI N OF US 77 3

Construction Cost/Estimate $1,412,792 TIER 2 4

Description Upgrade Brdg Guardrail And Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 22.06 Total Score 57.00 7

Project Length 3.307 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,412,792

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 051506025 Category Description Program Identifier

Highway FM 957 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Yoakum County Lavaca 2

From Limit 0.13 MI N OF FM 532 To Limit 6.6 MI SOUTH OF FM 532 3

Construction Cost/Estimate $170,438 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.769 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/9/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/4/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 7/29/2016 Received ENV Clearance Actual 7/8/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$127,776

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 051508004 Category Description Program Identifier

Highway FS 957 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Yoakum County Lavaca 2

From Limit END OF STATE 
MAINTENANCE

To Limit FM 957 3

Construction Cost/Estimate $7,293 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.352 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/9/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/4/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 7/29/2016 Received ENV Clearance Actual 7/8/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$15,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11912



Project ID 051601015 Category Description Program Identifier

Highway SH 239 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

District Corpus Christi County Karnes 2

From Limit SH 72 To Limit 1000 FT S. OF CR 129 3

Construction Cost/Estimate $8,525,938 TIER NA 4

Description Widen And Reahab Roadway 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.067 (mi) Estimated Completed Date 11/1/2015 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Daniel L. Kelley , P.E. Contact Phone (830)780-3132 10

Construction Company Contact CURRAN CONTRACTING COMPANY

Design 30% Complete Target 12/13/2013 Design 30% Complete Actual 12/13/2013

Design 60% Complete Target 3/28/2014 Design 60% Complete Actual 3/28/2014

Design 100% Complete Target 6/13/2014 Design 100% Complete Actual 6/13/2014

Notice to Proceed Date 9/12/2014 Work Begin Date 10/13/2014

Percent of Time Used 113.11 Percent of Budget Used 101.57

Start Design Target 8/5/2013 Start Design Actual 8/5/2013

Received ENV Clearance Target 7/21/2014 Received ENV Clearance Actual 7/8/2014

Utility Coordination Target 6/13/2014 Utility Coordination Actual 6/13/2014

Right of Way Coordination Target 6/13/2014 Right of Way Coordination Actual 6/13/2014

Project Ready to Bid Actual 7/8/2014 Project Ready to Bid Target 7/21/2014

Project Engineering Cost to Date $209,464 Construction Cost  to Date $20,596,327

Construction Engineering Cost to 
Date

$303,002 Total Cost to Date $21,108,794

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 051601016 Category Description Program Identifier

Highway SH 239 Status Construction Scheduled 1 Category 11 - Proposition 1 
(15P111)

15S

District Corpus Christi County Karnes 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

From Limit CR 129 S OF CHOATE To Limit GOLIAD COUNTY LINE 3

Construction Cost/Estimate $6,288,757 TIER NA 4

Description Rehab Roadway And Widen 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.440 (mi) Estimated Completed Date 5/24/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel L. Kelley , P.E. Contact Phone (830)780-3132 10

Construction Company Contact RAY FARIS, INC.

Design 30% Complete Target 5/13/2015 Design 30% Complete Actual 8/3/2015

Design 60% Complete Target 8/7/2015 Design 60% Complete Actual 9/18/2015

Design 100% Complete Target 10/6/2015 Design 100% Complete Actual 10/16/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 4/12/2016

Percent of Time Used 70.32 Percent of Budget Used 28.95

Start Design Target 2/2/2015 Start Design Actual 2/2/2015

Received ENV Clearance Target 11/3/2015 Received ENV Clearance Actual 11/2/2015

Utility Coordination Target 9/22/2015 Utility Coordination Actual 10/16/2015

Right of Way Coordination Target 9/22/2015 Right of Way Coordination Actual 10/16/2015

Project Ready to Bid Actual 11/2/2015 Project Ready to Bid Target 11/3/2015

Project Engineering Cost to Date $914,815 Construction Cost  to Date $2,800,514

Construction Engineering Cost to 
Date

$115,525 Total Cost to Date $3,830,854

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,000,000

$5,250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11916



Project ID 051601018 Category Description Program Identifier

Highway SH 239 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Corpus Christi County Karnes 2

From Limit SH 72 To Limit GOIAD COUNTY LINE 3

Construction Cost/Estimate $153,355 TIER 2 4

Description Texturize Shoulders (roll Or Mill In) Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 32.65 Total Score 60.60 7

Project Length 10.697 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 8/28/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 10/24/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 12/8/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/16/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$153,355

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 051602025 Category Description Program Identifier

Highway SH 239 Status Construction Scheduled 1 Category 1 - Energy Sector 
Projects (1501E)

ES4

District Corpus Christi County Goliad 2

From Limit BAKER RD. To Limit US 59 3

Construction Cost/Estimate $5,936,471 TIER NA 4

Description Widen And Rehab Roadway 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.414 (mi) Estimated Completed Date 12/6/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel L. Kelley , P.E. Contact Phone (830)780-3132 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target 3/31/2015 Design 30% Complete Actual 4/10/2015

Design 60% Complete Target 5/20/2015 Design 60% Complete Actual 5/22/2015

Design 100% Complete Target 6/3/2015 Design 100% Complete Actual 6/3/2015

Notice to Proceed Date 11/13/2015 Work Begin Date 1/29/2016

Percent of Time Used 106.67 Percent of Budget Used 93.93

Start Design Target 2/2/2015 Start Design Actual 2/2/2015

Received ENV Clearance Target 3/31/2015 Received ENV Clearance Actual 7/10/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/10/2015 Project Ready to Bid Target 6/3/2015

Project Engineering Cost to Date $841,899 Construction Cost  to Date $11,488,144

Construction Engineering Cost to 
Date

$137,425 Total Cost to Date $12,467,468

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 051602027 Category Description Program Identifier

Highway SH 239 Status Construction Scheduled 1 Category 11 - Proposition 1 
(15P111)

15S

District Corpus Christi County Goliad 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

From Limit KARNES COUNTY LINE To Limit W OF FM 2442 3

Construction Cost/Estimate $3,313,834 TIER NA 4

Description Rehab Roadway And Widen 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.760 (mi) Estimated Completed Date 5/24/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Daniel L. Kelley , P.E. Contact Phone (830)780-3132 10

Construction Company Contact RAY FARIS, INC.

Design 30% Complete Target 5/13/2015 Design 30% Complete Actual 8/3/2015

Design 60% Complete Target 8/7/2015 Design 60% Complete Actual 9/18/2015

Design 100% Complete Target 10/6/2015 Design 100% Complete Actual 10/16/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 4/12/2016

Percent of Time Used 70.32 Percent of Budget Used 28.95

Start Design Target 2/2/2015 Start Design Actual 2/2/2015

Received ENV Clearance Target 11/3/2015 Received ENV Clearance Actual 11/2/2015

Utility Coordination Target 9/22/2015 Utility Coordination Actual 10/16/2015

Right of Way Coordination Target 9/22/2015 Right of Way Coordination Actual 10/16/2015

Project Ready to Bid Actual 11/2/2015 Project Ready to Bid Target 11/3/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $2,410,704

Construction Engineering Cost to 
Date

$124,108 Total Cost to Date $2,534,812

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$750,000

$2,605,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 051602028 Category Description Program Identifier

Highway SH 239 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Corpus Christi County Goliad 2

From Limit KARNES COUNTY LINE To Limit US 59 3

Construction Cost/Estimate $261,118 TIER 2 4

Description Texturize Shoulders (roll Or Mill In) Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 22.35 Total Score 57.10 7

Project Length 17.970 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 8/28/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 10/24/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 12/8/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/16/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$261,118

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 051602029 Category Description Program Identifier

Highway SH 239 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Corpus Christi County Goliad 2

From Limit FM 81 To Limit N INTERS. OF FM 2043 3

Construction Cost/Estimate $5,000,000 TIER NA 4

Description Rehab And Widen 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,136,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 051701043 Category Description Program Identifier

Highway SH 16 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District San Antonio County Atascosa 2

From Limit FM 1332 To Limit MCMULLEN/ATASCOSA COUNTY LINE 3

Construction Cost/Estimate $21,360,001 TIER 1 4

Description Rehab And Widen To Provide Operational Improvements 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 37.35 Total Score 76.95 7

Project Length 17.779 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target 1/30/2013 Design 30% Complete Actual 1/8/2013

Design 60% Complete Target 2/28/2013 Design 60% Complete Actual 2/28/2013

Design 100% Complete Target 3/28/2013 Design 100% Complete Actual 4/15/2013

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/1/2012 Start Design Actual 11/1/2012

Received ENV Clearance Target 1/7/2013 Received ENV Clearance Actual TBD

Utility Coordination Target 3/14/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 3/14/2013 Right of Way Coordination Actual 4/15/2013

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/28/2013

Project Engineering Cost to Date $85,910 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $85,910

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$21,360,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 051701046 Category Description Program Identifier

Highway SH 16 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District San Antonio County Atascosa 2

From Limit FM 140 To Limit MCMULLEN C/L 3

Construction Cost/Estimate $496,701 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.248 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 5/6/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/3/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/15/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 4/18/2016

Percent of Time Used 115.09 Percent of Budget Used 102.54

Start Design Target TBD Start Design Actual 1/2/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/17/2015

Utility Coordination Target TBD Utility Coordination Actual 9/15/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 9/15/2015

Project Ready to Bid Actual 9/17/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $1,101,092

Construction Engineering Cost to 
Date

$4,400 Total Cost to Date $1,105,492

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$471,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 051701047 Category Description Program Identifier

Highway SH 16 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District San Antonio County Atascosa 2

From Limit AT CR 326 To Limit . 3

Construction Cost/Estimate $57,139 TIER NA 4

Description Install Intersection Flashing Beacon And Install Advance Warning Signals/signs And Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Daniel L. Stacks, P.E. Contact Phone 10

Construction Company Contact THE LEVY COMPANY, L.P.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/12/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$85,050

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 051702039 Category Description Program Identifier

Highway SH 16 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District San Antonio County Mcmullen 2

From Limit ATASCOSA COUNTY 
LINE

To Limit 4.7 MI S OF ATASCOSA COUNTY LINE 3

Construction Cost/Estimate $38,538 TIER NA 4

Description Place Inverted Profile Pavement Markings Along Edgelines 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.702 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Coward, P.E. Contact Phone (830)257-8444 10

Construction Company Contact L&L COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual 11/2/2015

Design 100% Complete Target TBD Design 100% Complete Actual 1/6/2016

Notice to Proceed Date 4/21/2016 Work Begin Date TBD

Percent of Time Used 34.88 Percent of Budget Used 100.00

Start Design Target TBD Start Design Actual 9/28/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 1/28/2016

Utility Coordination Target TBD Utility Coordination Actual 12/4/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 1/6/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $968 Construction Cost  to Date $87,695

Construction Engineering Cost to 
Date

$2,074 Total Cost to Date $90,737

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$121,575

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 051702040 Category Description Program Identifier

Highway SH 16 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

District San Antonio County Mcmullen 2

From Limit ATASCOSA/MCMULLEN 
COUNTY LINE

To Limit SH 72 EAST 3

Construction Cost/Estimate $6,787,434 TIER NA 4

Description Widen Roadway To Provide Passing Lanes & Operational Improvements 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.063 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact ANGEL BROTHERS ENTERPRISES, LTD.

Design 30% Complete Target 12/13/2012 Design 30% Complete Actual 12/13/2012

Design 60% Complete Target 2/11/2013 Design 60% Complete Actual 2/11/2013

Design 100% Complete Target 4/8/2014 Design 100% Complete Actual 4/8/2014

Notice to Proceed Date 9/30/2014 Work Begin Date 2/5/2015

Percent of Time Used 117.47 Percent of Budget Used 98.08

Start Design Target 12/6/2012 Start Design Actual 12/6/2012

Received ENV Clearance Target 8/29/2013 Received ENV Clearance Actual 8/29/2013

Utility Coordination Target 4/8/2014 Utility Coordination Actual 4/8/2014

Right of Way Coordination Target 4/8/2014 Right of Way Coordination Actual 4/8/2014

Project Ready to Bid Actual 4/8/2014 Project Ready to Bid Target 4/8/2014

Project Engineering Cost to Date $406,367 Construction Cost  to Date $14,459,197

Construction Engineering Cost to 
Date

$1,207,170 Total Cost to Date $16,072,734

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 051702041 Category Description Program Identifier

Highway SH 16 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District San Antonio County Mcmullen 2

From Limit AT TYLER ROAD To Limit . 3

Construction Cost/Estimate $63,377 TIER 1 4

Description Install Flashing Beacon And Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 49.12 Total Score 80.20 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$63,377

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 051702042 Category Description Program Identifier

Highway SH 16 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1911)

PES

District San Antonio County Mcmullen 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

From Limit ATASCOSA/MCMULLEN 
COUNTY LINE

To Limit SH 72 W 3

Construction Cost/Estimate $16,819,844 TIER 1 4

Description Rehab And Widen Roadway To Provide Passing Lanes And Operational Improvements 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 49.12 Total Score 80.20 7

Project Length 12.379 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$13,260,000

$3,559,844

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 051703029 Category Description Program Identifier

Highway SH 16 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District San Antonio County Mcmullen 2

From Limit 2.7 MI N OF FM 624 To Limit 1.MI S OF FM 624 3

Construction Cost/Estimate $32,291 TIER NA 4

Description Place Inverted Profile Pavement Markings Along Edgelines 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.712 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Coward, P.E. Contact Phone (830)257-8444 10

Construction Company Contact L&L COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual 11/2/2015

Design 100% Complete Target TBD Design 100% Complete Actual 1/6/2016

Notice to Proceed Date 4/21/2016 Work Begin Date TBD

Percent of Time Used 34.88 Percent of Budget Used 100.00

Start Design Target TBD Start Design Actual 9/28/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 1/28/2016

Utility Coordination Target TBD Utility Coordination Actual 12/4/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 1/6/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,303 Construction Cost  to Date $71,279

Construction Engineering Cost to 
Date

$1,736 Total Cost to Date $74,319

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$165,028

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11942



Project ID 051703032 Category Description Program Identifier

Highway SH 16 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District San Antonio County Mcmullen 2

From Limit AT FM 624 To Limit . 3

Construction Cost/Estimate $88,986 TIER 1 4

Description Install Flashing Beacon & Advance Intersec Warning Signals, Safety Lighting At Intersection & Transverse 
Rumble Strips

5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 48.82 Total Score 80.10 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11943



Category Amount

$88,986

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11944



Project ID 051703033 Category Description Program Identifier

Highway SH 16 Status Under Development 1 Category DA - Develop Authority 
(8DA)

District San Antonio County Mcmullen 2

From Limit AT FM 624 To Limit . 3

Construction Cost/Estimate $6,778,553 TIER NA 4

Description Construct Grade Separation 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.450 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,778,553

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11946



Project ID 051703034 Category Description Program Identifier

Highway SH 16 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District San Antonio County Mcmullen 2

From Limit CR 31 (OLD 
FOWLERTON RD

To Limit DUVAL C/L 3

Construction Cost/Estimate $1,380,303 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 27.721 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/5/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$6 Total Cost to Date $6

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$168,702

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 051704055 Category Description Program Identifier

Highway SH 16 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1512SW)

SW

District Laredo County Duval 2

From Limit DUVAL/MCMULLEN 
COUNTY LINE

To Limit 0.308 MI NORTH OF US 59 / SH 44 3

Construction Cost/Estimate $4,563,663 TIER NA 4

Description Restoration Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.164 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Carlos G. Rodriguez, 
P.E.

Contact Phone (956)712-7701 10

Construction Company Contact ANDERSON COLUMBIA CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual 2/13/2015

Design 60% Complete Target TBD Design 60% Complete Actual 2/13/2015

Design 100% Complete Target TBD Design 100% Complete Actual 2/13/2015

Notice to Proceed Date 6/30/2015 Work Begin Date 10/5/2015

Percent of Time Used 121.05 Percent of Budget Used 86.90

Start Design Target TBD Start Design Actual 11/3/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 1/28/2015

Utility Coordination Target TBD Utility Coordination Actual 1/28/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 1/28/2015

Project Ready to Bid Actual 1/28/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $647 Construction Cost  to Date $8,196,034

Construction Engineering Cost to 
Date

$415,980 Total Cost to Date $8,612,662

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,745,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11950



Project ID 051704062 Category Description Program Identifier

Highway SH 16 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Laredo County Duval 2

From Limit MCMULLEN COUNTY 
LINE

To Limit 0.013 MI N OF COUNTY RD 403 3

Construction Cost/Estimate $207,282 TIER 2 4

Description Profile Edgeline Marking, Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 11.421 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$207,282

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 051704063 Category Description Program Identifier

Highway SH 16 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Laredo County Duval 2

From Limit 1.692 MI N OF SH 339 To Limit SH 339 3

Construction Cost/Estimate $718,950 TIER 2 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 32.35 Total Score 67.50 7

Project Length 1.692 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,547,337

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11954



Project ID 051706032 Category Description Program Identifier

Highway SH 16 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Pharr County Jim Hogg 2

From Limit FM 649 To Limit FM 3073 3

Construction Cost/Estimate $997,333 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 23.068 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$997,333

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 051709017 Category Description Program Identifier

Highway SH 16 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District Laredo County Duval 2

From Limit FM 2295 To Limit JIM HOGG COUNTY LINE 3

Construction Cost/Estimate $4,053,612 TIER 2 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 27.21 Total Score 65.75 7

Project Length 15.598 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,053,612

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11958



Project ID 051710019 Category Description Program Identifier

Highway SH 16 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Pharr County Jim Hogg 2

From Limit JIM HOGG/DUVAL CL To Limit GRUY ST. 3

Construction Cost/Estimate $119,680 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 2.700 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$119,680

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 051901029 Category Description Program Identifier

Highway SH 174 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Fort Worth County Johnson 2

From Limit FOX RUN RD To Limit SH 171/174 SPLIT 3

Construction Cost/Estimate $216,585 TIER NA 4

Description Seal Coat Main Lanes And Shoulders Fy 16 Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.760 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Ricardo Gonzalez, P.E. Contact Phone (817)370-6521 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 1/29/2016 Work Begin Date 5/3/2016

Percent of Time Used 95.88 Percent of Budget Used 102.82

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $275 Construction Cost  to Date $475,805

Construction Engineering Cost to 
Date

$238 Total Cost to Date $476,317

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$286,894

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 051901030 Category Description Program Identifier

Highway SH 174 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Fort Worth County Johnson 2

From Limit 1.561 MI S OF SH 171 To Limit 2.207 MI S OF SH 171 3

Construction Cost/Estimate $1,018,597 TIER 2 4

Description Improve Guardrail To Design Standards, Install Continuous Turn Lane, Milled Edgeline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2020 6

Strategic Score 42.94 Total Score 64.10 7

Project Length 0.646 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,018,597

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 051902019 Category Description Program Identifier

Highway SH 174 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

ON

District Waco County Hill 2

From Limit @ BRAZOS 
RIVER_(LAKE 
WHITNEY)

To Limit (STR #005) 3

Construction Cost/Estimate $13,000,000 TIER 2 4

Description Rehabilitate Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 58.82 Total Score 71.25 7

Project Length 0.244 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target 1/8/2009 Design 30% Complete Actual TBD

Design 60% Complete Target 5/19/2010 Design 60% Complete Actual TBD

Design 100% Complete Target 12/16/2013 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/1/2008 Start Design Actual TBD

Received ENV Clearance Target 12/16/2013 Received ENV Clearance Actual TBD

Utility Coordination Target 12/16/2013 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 12/16/2013

Project Engineering Cost to Date $1,019,641 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,019,641

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$13,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 051902023 Category Description Program Identifier

Highway SH 174 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Waco County Hill 2

From Limit JOHNSON CO LINE To Limit BOSQUE CO LINE 3

Construction Cost/Estimate $623,550 TIER 1 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 38.24 Total Score 76.50 7

Project Length 9.264 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/16/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/3/2017 Start Design Actual TBD

Received ENV Clearance Target 5/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 6/16/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 6/16/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/3/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$623,550

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 051903032 Category Description Program Identifier

Highway SH 174 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District Waco County Bosque 2

From Limit HILL CO LINE To Limit SH 22 3

Construction Cost/Estimate $813,000 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 33.09 Total Score 74.75 7

Project Length 17.883 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$813,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 051903033 Category Description Program Identifier

Highway SH 174 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Waco County Bosque 2

From Limit HILL CO LINE To Limit SH 22 3

Construction Cost/Estimate $141,000 TIER 1 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 48.53 Total Score 80.00 7

Project Length 17.883 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$141,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 052001021 Category Description Program Identifier

Highway SH 155 Status Construction Scheduled 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Tyler County Smith 2 Category 1 - Proposition 1 
(17P101)

17S

From Limit 2 MI S OF US 80 
(UPSHUR C/L), S

To Limit IH 20 3

Construction Cost/Estimate $5,534,731 TIER NA 4

Description Repair And Resurface Roadway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.978 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target 4/4/2016 Design 30% Complete Actual 2/26/2016

Design 60% Complete Target 5/11/2016 Design 60% Complete Actual 3/16/2016

Design 100% Complete Target 7/13/2016 Design 100% Complete Actual 7/14/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/16/2016 Start Design Actual 2/16/2016

Received ENV Clearance Target 8/10/2016 Received ENV Clearance Actual 8/3/2016

Utility Coordination Target 6/29/2016 Utility Coordination Actual 7/5/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/14/2016 Project Ready to Bid Target 7/13/2016

Project Engineering Cost to Date $31,480 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $31,480

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,280,000

$254,731

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 052001022 Category Description Program Identifier

Highway SH 155 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Tyler County Smith 2

From Limit UPSHUR C/L, S To Limit US 271 3

Construction Cost/Estimate $55,000,000 TIER NA 4

Description Widen 2 Ln Road To 4 Ln Divided Hwy With Depressed Median 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.502 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11975



Category Amount

$55,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 052002037 Category Description Program Identifier

Highway SH 155 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1306A)

ON

District Atlanta County Upshur 2

From Limit AT SABINE RIVER & 
SABINE RIVER RELI

To Limit SOUTH OF BIG SANDY 3

Construction Cost/Estimate $12,644,943 TIER NA 4

Description Replace Bridges And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.692 (mi) Estimated Completed Date 10/6/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Roger Ledbetter Contact Phone (903)572-8511 10

Construction Company Contact LONGVIEW BRIDGE AND ROAD, LTD.

Design 30% Complete Target 11/9/2009 Design 30% Complete Actual 9/1/2009

Design 60% Complete Target 5/5/2011 Design 60% Complete Actual 4/25/2011

Design 100% Complete Target 7/20/2011 Design 100% Complete Actual 3/25/2013

Notice to Proceed Date 9/9/2013 Work Begin Date 9/30/2013

Percent of Time Used 64.19 Percent of Budget Used 69.79

Start Design Target 11/9/2009 Start Design Actual 9/1/2009

Received ENV Clearance Target 6/17/2011 Received ENV Clearance Actual 3/1/2013

Utility Coordination Target 6/24/2011 Utility Coordination Actual 6/3/2013

Right of Way Coordination Target 6/24/2011 Right of Way Coordination Actual 4/25/2013

Project Ready to Bid Actual 6/6/2013 Project Ready to Bid Target 7/20/2011

Project Engineering Cost to Date $2,096,762 Construction Cost  to Date $13,873,470

Construction Engineering Cost to 
Date

$1,299,001 Total Cost to Date $17,269,234

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11977



Category Amount

$11,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11978



Project ID 052002038 Category Description Program Identifier

Highway SH 155 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1306A)

ON

District Atlanta County Upshur 2

From Limit AT UNION PACIFIC 
RAILROAD OVERPASS

To Limit S. OF BIG SANDY 3

Construction Cost/Estimate $2,277,243 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.117 (mi) Estimated Completed Date 10/6/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Roger Ledbetter Contact Phone (903)572-8511 10

Construction Company Contact LONGVIEW BRIDGE AND ROAD, LTD.

Design 30% Complete Target 11/9/2009 Design 30% Complete Actual 9/1/2009

Design 60% Complete Target 5/5/2011 Design 60% Complete Actual 4/25/2011

Design 100% Complete Target 7/20/2011 Design 100% Complete Actual 3/25/2013

Notice to Proceed Date 9/9/2013 Work Begin Date 9/30/2013

Percent of Time Used 64.19 Percent of Budget Used 69.79

Start Design Target 11/9/2009 Start Design Actual 9/1/2009

Received ENV Clearance Target 6/17/2011 Received ENV Clearance Actual 3/1/2013

Utility Coordination Target 6/24/2011 Utility Coordination Actual 6/3/2013

Right of Way Coordination Target 6/24/2011 Right of Way Coordination Actual 4/25/2013

Project Ready to Bid Actual 6/6/2013 Project Ready to Bid Target 7/20/2011

Project Engineering Cost to Date $314,110 Construction Cost  to Date $10,223,243

Construction Engineering Cost to 
Date

$555,056 Total Cost to Date $11,092,409

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11979



Category Amount

$3,100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11980



Project ID 052002039 Category Description Program Identifier

Highway SH 155 Status Construction Scheduled 1 Category 3 - Proposition 12 
(13V2DT)

District Atlanta County Upshur 2

From Limit SABINE RIVER RELIEF 
BRIDGE

To Limit U.P.R.R. OVERPASS 3

Construction Cost/Estimate $3,947,700 TIER NA 4

Description Reconstruct To 4-Lane Divided Rural Section 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.274 (mi) Estimated Completed Date 10/6/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Roger Ledbetter Contact Phone (903)572-8511 10

Construction Company Contact LONGVIEW BRIDGE AND ROAD, LTD.

Design 30% Complete Target 11/9/2009 Design 30% Complete Actual 9/1/2009

Design 60% Complete Target 5/5/2011 Design 60% Complete Actual 4/25/2011

Design 100% Complete Target 7/20/2011 Design 100% Complete Actual 3/25/2013

Notice to Proceed Date 9/9/2013 Work Begin Date 9/30/2013

Percent of Time Used 64.19 Percent of Budget Used 69.79

Start Design Target 11/9/2009 Start Design Actual 9/1/2009

Received ENV Clearance Target 6/17/2011 Received ENV Clearance Actual 3/1/2013

Utility Coordination Target 6/24/2011 Utility Coordination Actual 6/3/2013

Right of Way Coordination Target 6/24/2011 Right of Way Coordination Actual 4/25/2013

Project Ready to Bid Actual 6/6/2013 Project Ready to Bid Target 7/20/2011

Project Engineering Cost to Date $75,516 Construction Cost  to Date $9,260,373

Construction Engineering Cost to 
Date

$10,464 Total Cost to Date $9,346,353

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11981



Category Amount

$4,545,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11982



Project ID 052002059 Category Description Program Identifier

Highway SH 155 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Atlanta County Upshur 2

From Limit US 271 To Limit SMITH C/L 3

Construction Cost/Estimate $192,545 TIER 2 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 19.41 Total Score 56.10 7

Project Length 16.259 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11983



Category Amount

$192,545

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11984



Project ID 052003033 Category Description Program Identifier

Highway SH 155 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Atlanta County Cass 2

From Limit HUGHES CREEK To Limit SH 49 3

Construction Cost/Estimate $139,277 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.401 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/24/2016 Design 100% Complete Actual 7/25/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/1/2016 Start Design Actual 6/1/2016

Received ENV Clearance Target 6/1/2016 Received ENV Clearance Actual 7/18/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/25/2016 Project Ready to Bid Target 8/24/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11985



Category Amount

$153,363

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11986



Project ID 052003034 Category Description Program Identifier

Highway SH 155 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Atlanta County Cass 2

From Limit US 59 To Limit MARION C/L 3

Construction Cost/Estimate $457,376 TIER 2 4

Description Profile Edgeline & Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 34.56 Total Score 61.25 7

Project Length 17.461 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11987



Category Amount

$457,376

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11988



Project ID 052004026 Category Description Program Identifier

Highway SH 155 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

ON

District Atlanta County Marion 2

From Limit SOUTH END OF BIG 
CYPRESS CREEK BR

To Limit 1.5 MI W OF FM 729 3

Construction Cost/Estimate $18,022,462 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 45.59 Total Score 72.75 7

Project Length 1.065 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target 6/24/2013 Design 30% Complete Actual 6/24/2013

Design 60% Complete Target 5/19/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 6/11/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/20/2011 Start Design Actual 6/20/2011

Received ENV Clearance Target 3/5/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 2/14/2017 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/11/2018

Project Engineering Cost to Date $1,306,179 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,306,179

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11989



Category Amount

$19,007,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 052004031 Category Description Program Identifier

Highway SH 155 Status Under Development 1 Category 11 - District 
Discretionary (2311)

District Atlanta County Marion 2

From Limit FM 729 To Limit BIG CYPRESS CK (LAKE O'THE PINES) 3

Construction Cost/Estimate $4,467,460 TIER NA 4

Description Widen Existing 2-Lane Highway To 4-Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.540 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,338 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,338

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11991



Category Amount

$4,467,460

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11992



Project ID 052004033 Category Description Program Identifier

Highway SH 155 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Atlanta County Marion 2

From Limit CASS C/L To Limit UPSHUR C/L 3

Construction Cost/Estimate $144,670 TIER 2 4

Description Profile Edgeline & Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 24.26 Total Score 57.75 7

Project Length 5.523 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11993



Category Amount

$144,670

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11994



Project ID 052005040 Category Description Program Identifier

Highway SH 155 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (2011)

PES

District Atlanta County Upshur 2 Category 1 - Preventative 
Maintenance & Rehab (2001)

From Limit 0.3 MI E OF US 259 To Limit GLENDIA DRIVE 3

Construction Cost/Estimate $4,378,011 TIER 2 4

Description Reconstruct To 4 Lane Divided Section 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2020 6

Strategic Score 47.06 Total Score 73.25 7

Project Length 0.691 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target 6/24/2013 Design 30% Complete Actual 6/24/2013

Design 60% Complete Target 9/29/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 9/27/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/20/2011 Start Design Actual 6/20/2011

Received ENV Clearance Target 5/18/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 6/29/2017 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/27/2018

Project Engineering Cost to Date $168,849 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $168,849

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11995



Category Amount

$2,750,000

$1,628,010

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 052005043 Category Description Program Identifier

Highway SH 155 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

District Atlanta County Upshur 2

From Limit GLENDIA DRIVE To Limit SOUTH END OF BIG CYPRESS CR 
BRIDGE

3

Construction Cost/Estimate $2,979,104 TIER 2 4

Description Replace Bridge & Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 45.59 Total Score 59.55 7

Project Length 0.394 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target 6/24/2013 Design 30% Complete Actual 6/24/2013

Design 60% Complete Target 5/19/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 6/11/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/20/2011 Start Design Actual 6/20/2011

Received ENV Clearance Target 3/5/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 2/14/2017 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/11/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11997



Category Amount

$2,626,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 052005044 Category Description Program Identifier

Highway SH 155 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Upshur 2

From Limit MARION C/L To Limit OLD COFFEEVILLE RD 3

Construction Cost/Estimate $512,989 TIER 1 4

Description Profile Edgeline Markings Edgeline Profile 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 45.88 Total Score 79.10 7

Project Length 16.059 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 11999



Category Amount

$512,989

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12000



Project ID 052005045 Category Description Program Identifier

Highway SH 155 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Atlanta County Upshur 2

From Limit MARION C/L To Limit US 271 3

Construction Cost/Estimate $204,261 TIER 2 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 29.71 Total Score 59.60 7

Project Length 17.245 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12001



Category Amount

$204,261

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12002



Project ID 052008066 Category Description Program Identifier

Highway SH 155 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Tyler County Anderson 2

From Limit S OF US 175 IN 
FRANKSTON, S

To Limit 0.8 MI S OF FM 2267 3

Construction Cost/Estimate $1,132,007 TIER NA 4

Description Seal Coat & Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.968 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paul Schneider, P.E. Contact Phone (903)569-2349 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target 7/6/2015 Design 30% Complete Actual 7/2/2015

Design 60% Complete Target 7/27/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 9/9/2015 Design 100% Complete Actual 9/8/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 8/1/2016

Percent of Time Used 117.35 Percent of Budget Used 87.40

Start Design Target 6/1/2015 Start Design Actual 6/1/2015

Received ENV Clearance Target 10/7/2015 Received ENV Clearance Actual 9/24/2015

Utility Coordination Target 8/24/2015 Utility Coordination Actual 8/25/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2015 Project Ready to Bid Target 9/9/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $2,155,140

Construction Engineering Cost to 
Date

$1,502 Total Cost to Date $2,156,642

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$672,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12004



Project ID 052101050 Category Description Program Identifier

Highway SL 13 Status Construction Scheduled 1 Category 1 - Proposition 1 
(17P101)

17S

District San Antonio County Bexar 2

From Limit FAIRLAWN To Limit IH 10 3

Construction Cost/Estimate $2,849,994 TIER NA 4

Description Overlay & Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.038 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Reyes, P.E. Contact Phone (210)633-1401 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 9/16/2015

Design 60% Complete Target TBD Design 60% Complete Actual 10/16/2015

Design 100% Complete Target TBD Design 100% Complete Actual 12/1/2015

Notice to Proceed Date 3/9/2016 Work Begin Date 4/8/2016

Percent of Time Used 88.35 Percent of Budget Used 96.50

Start Design Target TBD Start Design Actual 7/13/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/10/2015

Utility Coordination Target TBD Utility Coordination Actual 10/22/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 10/22/2015

Project Ready to Bid Actual 12/1/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $132,445 Construction Cost  to Date $5,535,433

Construction Engineering Cost to 
Date

$4,299 Total Cost to Date $5,672,177

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,849,995

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 052102040 Category Description Program Identifier

Highway SL 13 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District San Antonio County Bexar 2

From Limit AT SOMERSET ROAD To Limit . 3

Construction Cost/Estimate $218,364 TIER 1 4

Description Improve Traffic Signals & Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 66.76 Total Score 86.20 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12007



Category Amount

$218,364

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12008



Project ID 052103060 Category Description Program Identifier

Highway SL 13 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District San Antonio County Bexar 2

From Limit US 90 To Limit LEON CREEK 3

Construction Cost/Estimate $5,497,910 TIER 2 4

Description Base Repair, Mill, Seal Coat, Overlay And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 27.06 Total Score 65.70 7

Project Length 3.840 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,497,910

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 052104204 Category Description Program Identifier

Highway IH 410 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2202M)

District San Antonio County Bexar 2 Category DA - Develop Authority 
(DDA)

CNG

From Limit FROM FM 3487 - 
CULEBRA

To Limit SH 151 3

Construction Cost/Estimate $50,000,000 TIER NA 4

Description Expand From 8 To 10 Lane Expressway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.605 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $5,436,527 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,436,527

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,790,000

$39,210,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 052104274 Category Description Program Identifier

Highway IH 410 Status Construction Scheduled 1 Category 2M - Proposition 1 
(15P102)

15S

District San Antonio County Bexar 2 Category 4 - Proposition 1 
(15P104)

15S

From Limit SH 151 To Limit INGRAM RD. 3 Category 1 - Proposition 1 
(15P101)

15S

Construction Cost/Estimate $81,778,634 TIER NA 4

Description Expand From 6 To 8 Lanes From Sh 151 To Ingram Rd And Construct Priority Direct Connectors At Sh 
151

5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.716 (mi) Estimated Completed Date 10/7/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Reyes, P.E. Contact Phone (210)633-1401 10

Construction Company Contact WILLIAMS BROTHERS CONSTRUCTION CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual 12/11/2014

Design 60% Complete Target TBD Design 60% Complete Actual 2/12/2015

Design 100% Complete Target TBD Design 100% Complete Actual 3/26/2015

Notice to Proceed Date 7/31/2015 Work Begin Date TBD

Percent of Time Used 44.47 Percent of Budget Used 63.41

Start Design Target TBD Start Design Actual 3/4/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/2/2015

Utility Coordination Target TBD Utility Coordination Actual 3/26/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 3/26/2015

Project Ready to Bid Actual 4/2/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $8,927,329 Construction Cost  to Date $102,791,881

Construction Engineering Cost to 
Date

$476,990 Total Cost to Date $112,196,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$68,420,000

$7,080,000

$6,278,635

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 052104275 Category Description Program Identifier

Highway IH 410 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2202M)

District San Antonio County Bexar 2

From Limit AT SH 151 To Limit INTERCHANGE 3

Construction Cost/Estimate $40,000,000 TIER NA 4

Description Reconstruct Interchange -Phase 2 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.321 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $698 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $698

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$40,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12016



Project ID 052104277 Category Description Program Identifier

Highway IH 410 Status Construction Scheduled 1 Category 11 - Congestion 
(16C11)

CNG

District San Antonio County Bexar 2

From Limit 0.1 MI N OF US 90 To Limit 0.3 MI S OF SH 151 3

Construction Cost/Estimate $38,980,576 TIER NA 4

Description Operational Improvements Including Ramp Revisions 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.162 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target 4/11/2013 Design 30% Complete Actual 4/11/2013

Design 60% Complete Target 5/2/2014 Design 60% Complete Actual 3/12/2015

Design 100% Complete Target 7/3/2014 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/2/2012 Start Design Actual 7/2/2012

Received ENV Clearance Target 7/3/2014 Received ENV Clearance Actual 4/2/2015

Utility Coordination Target 7/3/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 7/3/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/3/2014

Project Engineering Cost to Date $467 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $467

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$50,100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 052104278 Category Description Program Identifier

Highway IH 410 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District San Antonio County Bexar 2

From Limit FREDRICKSBURG RD To Limit IH 35 3

Construction Cost/Estimate $1,309,901 TIER 1 4

Description Overlay & Pavement Markings On Eb Frontage Road 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 73.53 Total Score 88.50 7

Project Length 10.962 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $18,882 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $18,882

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,434,726

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 052104279 Category Description Program Identifier

Highway IH 410 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District San Antonio County Bexar 2

From Limit SH 151 To Limit US 90 3

Construction Cost/Estimate $10,000,000 TIER NA 4

Description Expand From 6 Lane To 8 Lane Expressway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.455 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $939,747 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $939,747

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 052104280 Category Description Program Identifier

Highway IH 410 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

PM

District San Antonio County Bexar 2

From Limit US 90 To Limit SH 151 3

Construction Cost/Estimate $2,064,000 TIER NA 4

Description Overlay & Pavement Markings On Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.319 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,064,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 052104285 Category Description Program Identifier

Highway IH 410 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District San Antonio County Bexar 2

From Limit AT US 281/SAN PEDRO To Limit . 3

Construction Cost/Estimate $20,000,000 TIER NA 4

Description Interchange Improvements 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.167 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,314,148 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,314,148

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$20,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 052105118 Category Description Program Identifier

Highway IH 410 Status Construction Scheduled 1 Category 11 - Congestion 
(16C11)

CNG

District San Antonio County Bexar 2

From Limit AT US 90 WEST To Limit INTERCHANGE 3

Construction Cost/Estimate $33,369,177 TIER NA 4

Description Reconstruct Interchange - Phase 1 Priority Direct Connectors 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.390 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target 4/11/2013 Design 30% Complete Actual 4/11/2013

Design 60% Complete Target 5/2/2014 Design 60% Complete Actual 3/12/2015

Design 100% Complete Target 7/3/2014 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/2/2012 Start Design Actual 7/2/2012

Received ENV Clearance Target 7/3/2014 Received ENV Clearance Actual 4/2/2015

Utility Coordination Target 7/3/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 7/3/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/3/2014

Project Engineering Cost to Date $14,269,611 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $14,269,611

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$40,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 052105139 Category Description Program Identifier

Highway IH 410 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

PM

District San Antonio County Bexar 2

From Limit MEDINA BASE RD. To Limit 0.6 MILES EAST OF IH 35 3

Construction Cost/Estimate $6,711,712 TIER NA 4

Description Mill & Inlay, Overlay, Slope Repair, Remove & Replace Mbgf & Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.778 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Reyes, P.E. Contact Phone (210)633-1401 10

Construction Company Contact ANGEL BROTHERS ENTERPRISES, LTD.

Design 30% Complete Target 6/12/2012 Design 30% Complete Actual 6/12/2012

Design 60% Complete Target 6/14/2012 Design 60% Complete Actual 6/14/2012

Design 100% Complete Target 8/21/2012 Design 100% Complete Actual 1/31/2014

Notice to Proceed Date 8/20/2014 Work Begin Date TBD

Percent of Time Used 105.60 Percent of Budget Used 97.63

Start Design Target 6/11/2012 Start Design Actual 6/11/2012

Received ENV Clearance Target 7/26/2012 Received ENV Clearance Actual 9/18/2012

Utility Coordination Target 6/14/2012 Utility Coordination Actual 6/14/2012

Right of Way Coordination Target 6/14/2012 Right of Way Coordination Actual 6/14/2012

Project Ready to Bid Actual 1/31/2014 Project Ready to Bid Target 8/21/2012

Project Engineering Cost to Date $402,147 Construction Cost  to Date $13,575,856

Construction Engineering Cost to 
Date

$6,798 Total Cost to Date $13,984,801

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 052105144 Category Description Program Identifier

Highway IH 410 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District San Antonio County Bexar 2

From Limit US 90 To Limit IH 35 S 3

Construction Cost/Estimate $310,000,000 TIER NA 4

Description Expand From 6 To 8 Lane Between Us 90 & Valley Hi; & From 4 To 6 Lane Between Valley Hi & Ih 35 S; 
Reconstruct Ih 35 Inc

5

Last Update Date 12/21/2016 Bid Received Date 1/1/2037 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.822 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,995,816 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,995,816

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$310,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 052105145 Category Description Program Identifier

Highway IH 410 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District San Antonio County Bexar 2

From Limit FM 2536 - PEARSALL 
ROAD

To Limit VALLEY HI DRIVE 3

Construction Cost/Estimate $3,046,840 TIER 2 4

Description Overlay & Pavement Marking On Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 67.65 Total Score 59.70 7

Project Length 3.038 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,064,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 052106136 Category Description Program Identifier

Highway IH 410 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HES

District San Antonio County Bexar 2

From Limit FM 1346 To Limit IH 37 3

Construction Cost/Estimate $1,225,047 TIER NA 4

Description Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.910 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Reyes, P.E. Contact Phone (210)633-1401 10

Construction Company Contact THE LEVY COMPANY, L.P.

Design 30% Complete Target 7/14/2014 Design 30% Complete Actual 7/14/2014

Design 60% Complete Target 7/14/2014 Design 60% Complete Actual 7/14/2014

Design 100% Complete Target 8/11/2014 Design 100% Complete Actual 8/11/2014

Notice to Proceed Date 11/14/2014 Work Begin Date 2/17/2015

Percent of Time Used 99.15 Percent of Budget Used 100.29

Start Design Target 4/10/2014 Start Design Actual 4/10/2014

Received ENV Clearance Target 8/11/2014 Received ENV Clearance Actual 9/12/2014

Utility Coordination Target 8/11/2014 Utility Coordination Actual 8/11/2014

Right of Way Coordination Target 8/11/2014 Right of Way Coordination Actual 8/11/2014

Project Ready to Bid Actual 9/12/2014 Project Ready to Bid Target 8/11/2014

Project Engineering Cost to Date $200,550 Construction Cost  to Date $2,327,242

Construction Engineering Cost to 
Date

$2,606 Total Cost to Date $2,530,398

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,416,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 052106137 Category Description Program Identifier

Highway IH 410 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District San Antonio County Bexar 2

From Limit FM 1346 To Limit SALADO CREEK TURN-A-ROUND 3

Construction Cost/Estimate $481,395 TIER NA 4

Description Seal Coat And Pavement Markings On Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.543 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 5/6/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/3/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/15/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 4/18/2016

Percent of Time Used 115.09 Percent of Budget Used 102.54

Start Design Target TBD Start Design Actual 1/2/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/17/2015

Utility Coordination Target TBD Utility Coordination Actual 9/15/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 9/15/2015

Project Ready to Bid Actual 9/17/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $817,193

Construction Engineering Cost to 
Date

$4,350 Total Cost to Date $821,543

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$247,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 052106138 Category Description Program Identifier

Highway IH 410 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District San Antonio County Bexar 2

From Limit AT IH 10 E To Limit . 3

Construction Cost/Estimate $100,000,000 TIER NA 4

Description Construct Direct Connectors ;phase 1-Priority Connectors 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $5,016,448 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,016,448

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$100,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 052106139 Category Description Program Identifier

Highway IH 410 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District San Antonio County Bexar 2

From Limit 0.4 MI E OF IH 37 To Limit 0.4 MI W OF IH 37 3

Construction Cost/Estimate $121,632 TIER 1 4

Description Install Warning/guide Signs -Overhead Advance Flashers & Horizontal Signing 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 77.06 Total Score 89.70 7

Project Length 0.800 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$121,632

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 052106142 Category Description Program Identifier

Highway IH 410 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2402M)

District San Antonio County Bexar 2 Category DA - Develop Authority 
(DDA)

CNG

From Limit AT IH 10 E To Limit . 3

Construction Cost/Estimate $100,000,000 TIER NA 4

Description Phase 2 Interchange Improvements 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$24,500,000

$75,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 052106143 Category Description Program Identifier

Highway IH 410 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2502M)

District San Antonio County Bexar 2 Category DA - Develop Authority 
(DDA)

CNG

From Limit AT IH 10 E To Limit . 3

Construction Cost/Estimate $250,000,000 TIER NA 4

Description Phase 3 Interchange Improvements 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$131,570,000

$118,430,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 052108002 Category Description Program Identifier

Highway SS 117 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District San Antonio County Bexar 2

From Limit LP 13 To Limit LP 410 3

Construction Cost/Estimate $26,434 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.546 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 5/6/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/3/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/15/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 4/18/2016

Percent of Time Used 115.09 Percent of Budget Used 102.54

Start Design Target TBD Start Design Actual 1/2/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/17/2015

Utility Coordination Target TBD Utility Coordination Actual 9/15/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 9/15/2015

Project Ready to Bid Actual 9/17/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $44,038

Construction Engineering Cost to 
Date

$230 Total Cost to Date $44,268

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$17,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 052201022 Category Description Program Identifier

Highway SH 243 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Dallas County Kaufman 2

From Limit SH 34 To Limit VAN ZANDT COUNTY LINE 3

Construction Cost/Estimate $464,206 TIER NA 4

Description Seal Coat, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.144 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name David Morren, P.E. Contact Phone (214)319-3574 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 6/8/2015

Design 60% Complete Target TBD Design 60% Complete Actual 6/8/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/3/2015 Work Begin Date 2/25/2016

Percent of Time Used 98.03 Percent of Budget Used 89.11

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/8/2015

Utility Coordination Target TBD Utility Coordination Actual 7/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/13/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $903,902

Construction Engineering Cost to 
Date

$3,740 Total Cost to Date $907,642

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$550,026

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 052201023 Category Description Program Identifier

Highway SH 243 Status Under Development 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (2105)

District Dallas County Kaufman 2

From Limit AT FM 2515 & FM 2727 To Limit . 3

Construction Cost/Estimate $400,000 TIER NA 4

Description Intersection Improvements 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 16.244 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $23,204 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $23,204

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 052202037 Category Description Program Identifier

Highway SH 243 Status Finalizing for Construction 1 Category 4 - Proposition 1 
(17P104)

17S

District Tyler County Van Zandt 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

From Limit SH 198, E To Limit SH 64 IN CANTON 3

Construction Cost/Estimate $6,000,000 TIER 2 4

Description Widen From 2 Lns To 4 Lns W/flush Median 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 45.44 Total Score 72.70 7

Project Length 1.321 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $616,624 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $616,624

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,145,000

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 052203026 Category Description Program Identifier

Highway FM 16 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Tyler County Van Zandt 2

From Limit AT FM 314 IN VAN To Limit . 3

Construction Cost/Estimate $1,200,000 TIER 2 4

Description Improve Intersection Alignment 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 12.06 Total Score 60.60 7

Project Length 0.060 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,596 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,596

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 052204032 Category Description Program Identifier

Highway FM 16 Status Finalizing for Construction 1 Category 2U - Urban Area 
Corridor (2002U)

District Tyler County Smith 2 Category 11 - District 
Discretionary (2011)

From Limit 4 MI W OF FM 849 
(CR481-E), E

To Limit US 69 IN LINDALE 3 Category 1 - Preventative 
Maintenance & Rehab (2001)

Construction Cost/Estimate $22,000,000 TIER 1 4

Description Widen 2 Lns To 4 Lns W/flush Median,us69 To Toll 49 Extnsn Then Construct Center Turn Lane For Rest 
Of The 2 Ln Sectn

5

Last Update Date 12/21/2016 Bid Received Date 11/1/2019 6

Strategic Score 79.41 Total Score 77.50 7

Project Length 4.400 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,399,025 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,399,025

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$15,030,000

$7,130,000

$2,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 052301029 Category Description Program Identifier

Highway FM 1098 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Houston County Waller 2

From Limit UNIVERSITY DR To Limit FM 1488 3

Construction Cost/Estimate $735,324 TIER 1 4

Description Base Repair And 1.5" Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 38.24 Total Score 76.50 7

Project Length 3.300 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$735,324

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 052301030 Category Description Program Identifier

Highway FM 1098 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Houston County Waller 2

From Limit US 290 To Limit OWENS DRIVE 3

Construction Cost/Estimate $575,837 TIER 2 4

Description Transportation & Access Management 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 19.41 Total Score 63.10 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$575,837

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 052302046 Category Description Program Identifier

Highway FM 362 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Houston County Waller 2

From Limit 2.159 MI S OF FM 1488 To Limit 2.923 MI N OF US 290 3

Construction Cost/Estimate $177,780 TIER NA 4

Description Install Led Flashing Chevrons (curve) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.507 (mi) Estimated Completed Date 2/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Dock Gee, P.E. Contact Phone (713)802-5405 10

Construction Company Contact CHAMPION INFRASTRUCTURE, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 3/9/2016 Work Begin Date 10/1/2016

Percent of Time Used 25.00 Percent of Budget Used 86.29

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $54,998 Construction Cost  to Date $251,881

Construction Engineering Cost to 
Date

$43 Total Cost to Date $306,922

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$129,950

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 052302047 Category Description Program Identifier

Highway FM 362 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Houston County Waller 2

From Limit 4.936 MI S OF US 290 To Limit 3.26 MI N OF FM 529 3

Construction Cost/Estimate $343,260 TIER NA 4

Description Install Led Flashing Chevrons (curve) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.688 (mi) Estimated Completed Date 2/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Dock Gee, P.E. Contact Phone (713)802-5405 10

Construction Company Contact CHAMPION INFRASTRUCTURE, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 3/9/2016 Work Begin Date 10/1/2016

Percent of Time Used 25.00 Percent of Budget Used 86.29

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,218 Construction Cost  to Date $492,119

Construction Engineering Cost to 
Date

$83 Total Cost to Date $494,420

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$262,775

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 052302048 Category Description Program Identifier

Highway FM 362 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Houston County Waller 2

From Limit 2.174 MI SOUTH OF FM 
529

To Limit 3.363 MI SOUTH OF FM 529 3

Construction Cost/Estimate $97,040 TIER NA 4

Description Install Led Flashing Chevrons (curve) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.189 (mi) Estimated Completed Date 2/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Dock Gee, P.E. Contact Phone (713)802-5405 10

Construction Company Contact CHAMPION INFRASTRUCTURE, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 3/9/2016 Work Begin Date 10/1/2016

Percent of Time Used 25.00 Percent of Budget Used 86.29

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $5,985 Construction Cost  to Date $133,755

Construction Engineering Cost to 
Date

$23 Total Cost to Date $139,762

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$144,150

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 052302049 Category Description Program Identifier

Highway FM 362 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

PM

District Houston County Waller 2

From Limit 0.25 MI S OF DAVIS 
ROAD

To Limit FM 359 3

Construction Cost/Estimate $3,105,000 TIER 2 4

Description Seal Coat, 1.5 In Acp Overlay And Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2020 6

Strategic Score 32.65 Total Score 74.60 7

Project Length 12.029 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,105,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12070



Project ID 052304017 Category Description Program Identifier

Highway FM 1488 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Houston County Waller 2

From Limit W OF JOSEPH ROAD To Limit MONTGOMERY C/L 3

Construction Cost/Estimate $2,000,000 TIER NA 4

Description Reconstruct And Widen From 2 To 4-Lane Divided Rural 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.218 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $55,028 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $55,028

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 052308007 Category Description Program Identifier

Highway FM 1488 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Houston County Montgomery 2

From Limit WALLER COUNTY LINE To Limit FM 1774 IN MAGNOLIA 3

Construction Cost/Estimate $26,900,000 TIER NA 4

Description Reconstruct Pavement 2 Lanes To 4-Lane Divided Rural 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.788 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,716,758 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,716,758

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$26,900,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 052308013 Category Description Program Identifier

Highway FM 1488 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Houston County Montgomery 2

From Limit EXISTING FM 1488, 
WEST OF MAGNOLIA

To Limit FM 1774 3

Construction Cost/Estimate $12,000,000 TIER NA 4

Description Construct 4-Lane Roadway On New Location 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.811 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$12,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 052308014 Category Description Program Identifier

Highway FM 1488 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Houston County Montgomery 2

From Limit WALLER C/L To Limit FM 1774 3

Construction Cost/Estimate $2,200,000 TIER 1 4

Description Base Repair, Ocst, 1.5in Hma LeveL-Up, 1.5in Hma Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 42.94 Total Score 78.10 7

Project Length 3.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 052309009 Category Description Program Identifier

Highway FM 1488 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Houston County Montgomery 2

From Limit FM 1774 IN MAGNOLIA To Limit WEST OF FM 149 3

Construction Cost/Estimate $40,100,000 TIER NA 4

Description Reconstruct Pavement 2 Lanes To 4-Lane Divided Rural 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.030 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $300,837 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $300,837

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$40,100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 052309018 Category Description Program Identifier

Highway FM 1488 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Houston County Montgomery 2

From Limit FM 1774 To Limit THE PROPOSED SH 249 3

Construction Cost/Estimate $18,000,000 TIER NA 4

Description Construct 4-Lane Roadway On New Location 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,072,334 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,072,334

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$18,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 052309020 Category Description Program Identifier

Highway FM 1488 Status Construction Scheduled 1 Category 3 - Proposition 12 
(13V2DT)

District Houston County Montgomery 2 Category 3 - Proposition 12 
(13V2DT)

From Limit 0.2 MI W OF 
MILLCREEK ROAD

To Limit FM 149 3

Construction Cost/Estimate $12,140,475 TIER NA 4

Description Construct Railroad Grade Separation Over Fm 149 And Bnsf Rr At Mostyn (dot# 597 112y) 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.203 (mi) Estimated Completed Date 10/1/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Richard L. Brown P.E. Contact Phone (936)538-3300 10

Construction Company Contact JAMES CONSTRUCTION GROUP, L.L.C.

Design 30% Complete Target 11/10/2006 Design 30% Complete Actual 11/10/2006

Design 60% Complete Target 7/20/2007 Design 60% Complete Actual 7/20/2007

Design 100% Complete Target 2/22/2013 Design 100% Complete Actual 7/3/2013

Notice to Proceed Date 10/22/2013 Work Begin Date 2/16/2015

Percent of Time Used 46.23 Percent of Budget Used 56.39

Start Design Target 8/8/2005 Start Design Actual 8/8/2005

Received ENV Clearance Target 7/2/2008 Received ENV Clearance Actual 7/2/2008

Utility Coordination Target 5/30/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 5/15/2013 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/9/2013 Project Ready to Bid Target 5/30/2013

Project Engineering Cost to Date $8,369 Construction Cost  to Date $13,817,827

Construction Engineering Cost to 
Date

$637,611 Total Cost to Date $14,463,808

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,870,000

$13,680,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 052309021 Category Description Program Identifier

Highway FM 1488 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Houston County Montgomery 2

From Limit 0.307 MILES WEST OF 
MILL CREEK RD

To Limit 0.010 MILES WEST OF MILL CREEK RD 3

Construction Cost/Estimate $111,180 TIER 2 4

Description Install Led Flashing Chevrons On Curve 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 43.24 Total Score 71.20 7

Project Length 0.297 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$111,180

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 052310034 Category Description Program Identifier

Highway FM 1488 Status Construction Scheduled 1 Category 3 - Proposition 12 
(13V2DT)

District Houston County Montgomery 2

From Limit FM 149 To Limit 0.3 MI E OF COMMUNITY RD AT 
MOSTYN

3

Construction Cost/Estimate $15,509,504 TIER NA 4

Description Constuct Railroad Grade Separation Over Fm 149 And Bnsf Rr At Mostyn (dot# 597 112y) 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.576 (mi) Estimated Completed Date 10/1/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Richard L. Brown P.E. Contact Phone (936)538-3300 10

Construction Company Contact JAMES CONSTRUCTION GROUP, L.L.C.

Design 30% Complete Target 11/10/2006 Design 30% Complete Actual 11/10/2006

Design 60% Complete Target 7/20/2007 Design 60% Complete Actual 7/20/2007

Design 100% Complete Target 2/22/2013 Design 100% Complete Actual 7/3/2013

Notice to Proceed Date 10/22/2013 Work Begin Date 2/16/2015

Percent of Time Used 46.23 Percent of Budget Used 56.39

Start Design Target 8/8/2005 Start Design Actual 8/8/2005

Received ENV Clearance Target 7/2/2008 Received ENV Clearance Actual 7/2/2008

Utility Coordination Target 5/30/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 5/15/2013 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/9/2013 Project Ready to Bid Target 5/30/2013

Project Engineering Cost to Date $4,141,224 Construction Cost  to Date $17,729,723

Construction Engineering Cost to 
Date

$818,119 Total Cost to Date $22,689,066

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$21,790,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 052310042 Category Description Program Identifier

Highway FM 1488 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Houston County Montgomery 2

From Limit AT IH 45 To Limit . 3

Construction Cost/Estimate $947,943 TIER 2 4

Description Intersection Improvements 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2020 6

Strategic Score 55.74 Total Score 63.40 7

Project Length 0.126 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $278,131 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $278,131

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$640,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12090



Project ID 052310043 Category Description Program Identifier

Highway FM 1488 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Houston County Montgomery 2

From Limit AT CARRIAGE HILLS To Limit . 3

Construction Cost/Estimate $585,000 TIER 1 4

Description Add Right Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 62.35 Total Score 84.70 7

Project Length 0.116 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$585,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 052501020 Category Description Program Identifier

Highway SH 19 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

ONT

District Paris County Delta 2

From Limit @ BRUSHY CREEK To Limit . 3

Construction Cost/Estimate $2,046,090 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.147 (mi) Estimated Completed Date 12/29/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Richard Harper, P.E. Contact Phone (903)737-4601 10

Construction Company Contact HIGHWAY 19 CONSTRUCTION, LLC

Design 30% Complete Target 6/2/2015 Design 30% Complete Actual 10/15/2014

Design 60% Complete Target 7/31/2015 Design 60% Complete Actual 12/5/2014

Design 100% Complete Target 11/16/2015 Design 100% Complete Actual 4/3/2015

Notice to Proceed Date 6/30/2015 Work Begin Date 9/22/2015

Percent of Time Used 63.51 Percent of Budget Used 87.47

Start Design Target 3/6/2014 Start Design Actual 3/6/2014

Received ENV Clearance Target 1/13/2016 Received ENV Clearance Actual 3/17/2015

Utility Coordination Target 9/21/2015 Utility Coordination Actual 4/3/2015

Right of Way Coordination Target 9/21/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/3/2015 Project Ready to Bid Target 11/16/2015

Project Engineering Cost to Date $369,870 Construction Cost  to Date $3,283,054

Construction Engineering Cost to 
Date

$128,450 Total Cost to Date $3,781,375

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,945,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 052501021 Category Description Program Identifier

Highway SH 19 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Paris County Delta 2

From Limit SH 24 To Limit SH 154 3

Construction Cost/Estimate $31,902 TIER NA 4

Description Texturize Shoulders, Rolled Or Milled In, Centerline And Texturing 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.825 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target 3/22/2016 Design 30% Complete Actual 3/22/2016

Design 60% Complete Target 4/4/2016 Design 60% Complete Actual 4/4/2016

Design 100% Complete Target 6/2/2016 Design 100% Complete Actual 6/2/2016

Notice to Proceed Date 8/11/2016 Work Begin Date 9/27/2016

Percent of Time Used 57.14 Percent of Budget Used 16.08

Start Design Target 3/17/2016 Start Design Actual 3/17/2016

Received ENV Clearance Target 3/17/2016 Received ENV Clearance Actual 5/24/2016

Utility Coordination Target 5/13/2016 Utility Coordination Actual 6/2/2016

Right of Way Coordination Target 5/13/2016 Right of Way Coordination Actual 6/2/2016

Project Ready to Bid Actual 6/2/2016 Project Ready to Bid Target 6/2/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $10,043

Construction Engineering Cost to 
Date

$678 Total Cost to Date $10,721

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$37,141

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 052501022 Category Description Program Identifier

Highway SH 19 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PMT

District Paris County Delta 2

From Limit SH 24 To Limit SH 154 3

Construction Cost/Estimate $227,606 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.796 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 8/1/2016 Design 30% Complete Actual 6/14/2016

Design 60% Complete Target 9/14/2016 Design 60% Complete Actual 7/14/2016

Design 100% Complete Target 10/11/2016 Design 100% Complete Actual 10/13/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 8/1/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target 9/27/2016 Utility Coordination Actual 9/27/2016

Right of Way Coordination Target 9/27/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/13/2016 Project Ready to Bid Target 10/11/2016

Project Engineering Cost to Date $594 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $594

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$203,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 052601018 Category Description Program Identifier

Highway SL 98 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District San Antonio County Kerr 2

From Limit AT CULLY DRIVE To Limit . 3

Construction Cost/Estimate $164,716 TIER NA 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Daniel L. Stacks, P.E. Contact Phone 10

Construction Company Contact THE LEVY COMPANY, L.P.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/12/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$218,364

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 052703024 Category Description Program Identifier

Highway FM 1458 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Yoakum County Austin 2

From Limit 3.4 MI S OF IH 10 
(WARD BEND RD)

To Limit FM 1093 3

Construction Cost/Estimate $712,956 TIER 2 4

Description Safety Treat Fixed Objects, Improve Guardrail To Design Stan Dards 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 24.26 Total Score 51.55 7

Project Length 7.928 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 6/1/2016 Design 30% Complete Actual 6/6/2016

Design 60% Complete Target 7/18/2016 Design 60% Complete Actual 7/18/2016

Design 100% Complete Target 11/10/2016 Design 100% Complete Actual 11/4/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/25/2016 Start Design Actual 4/25/2016

Received ENV Clearance Target 9/30/2016 Received ENV Clearance Actual 11/2/2016

Utility Coordination Target 11/10/2016 Utility Coordination Actual 11/4/2016

Right of Way Coordination Target 11/10/2016 Right of Way Coordination Actual 11/4/2016

Project Ready to Bid Actual 11/4/2016 Project Ready to Bid Target 11/10/2016

Project Engineering Cost to Date $58,529 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $58,529

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$589,501

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 052706019 Category Description Program Identifier

Highway FM 360 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Houston County Fort Bend 2

From Limit SH 36 To Limit US 59 3

Construction Cost/Estimate $320,888 TIER NA 4

Description Base Repair, Milling, 1.5" Acp Overlay And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.882 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Grady Mapes, P.E. Contact Phone (281)238-7900 10

Construction Company Contact DURWOOD GREENE CONSTRUCTION CO.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/24/2016 Design 100% Complete Actual TBD

Notice to Proceed Date 10/19/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 7/17/2015 Start Design Actual 7/17/2015

Received ENV Clearance Target 6/24/2016 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 6/24/2016 Project Ready to Bid Target 6/24/2016

Project Engineering Cost to Date $30,307 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$35 Total Cost to Date $30,343

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$780,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 052801100 Category Description Program Identifier

Highway SH 107 Status Construction Scheduled 1 Category 2U - Proposition 1 
(15P102)

15S

District Pharr County Hidalgo 2

From Limit FM 2993 To Limit 0.303 MI WEST OF GLASSCOCK RD. 3

Construction Cost/Estimate $2,081,791 TIER NA 4

Description Rehabilitate Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.736 (mi) Estimated Completed Date 4/15/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact FOREMOST PAVING, INC.

Design 30% Complete Target 8/8/2012 Design 30% Complete Actual 8/6/2012

Design 60% Complete Target 8/16/2012 Design 60% Complete Actual 8/13/2012

Design 100% Complete Target 10/15/2012 Design 100% Complete Actual 11/13/2015

Notice to Proceed Date 4/26/2016 Work Begin Date 6/24/2016

Percent of Time Used 52.50 Percent of Budget Used 89.66

Start Design Target 8/1/2012 Start Design Actual 8/1/2012

Received ENV Clearance Target 9/21/2012 Received ENV Clearance Actual 9/21/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/1/2012 Project Ready to Bid Target 10/15/2012

Project Engineering Cost to Date $158,821 Construction Cost  to Date $3,852,090

Construction Engineering Cost to 
Date

$116,305 Total Cost to Date $4,127,216

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12105



Category Amount

$2,081,791

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 052801108 Category Description Program Identifier

Highway SH 107 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Pharr County Hidalgo 2

From Limit BUS 83 To Limit 18TH ST. 3

Construction Cost/Estimate $159,626 TIER NA 4

Description Improve Traffic Signals, Interconnect Signals 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.602 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target 6/12/2015 Design 30% Complete Actual 11/24/2015

Design 60% Complete Target 8/21/2015 Design 60% Complete Actual 1/29/2016

Design 100% Complete Target 12/18/2015 Design 100% Complete Actual 8/5/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/1/2015 Start Design Actual 9/15/2015

Received ENV Clearance Target 8/25/2015 Received ENV Clearance Actual 8/18/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/18/2016 Project Ready to Bid Target 12/18/2015

Project Engineering Cost to Date $460 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $460

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$141,986

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 052801109 Category Description Program Identifier

Highway SH 107 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Pharr County Hidalgo 2

From Limit SH 495 To Limit FM 1924 3

Construction Cost/Estimate $172,518 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.000 (mi) Estimated Completed Date 5/28/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/21/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $14,289 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $14,289

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$219,648

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12110



Project ID 052801110 Category Description Program Identifier

Highway SH 107 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Pharr County Hidalgo 2

From Limit FM 1924 To Limit FM 676 3

Construction Cost/Estimate $165,989 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.000 (mi) Estimated Completed Date 5/28/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/21/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $11,481 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $11,481

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12111



Category Amount

$219,648

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 052801111 Category Description Program Identifier

Highway SH 107 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Pharr County Hidalgo 2

From Limit FM 676 To Limit FM 681 3

Construction Cost/Estimate $171,806 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.982 (mi) Estimated Completed Date 5/28/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/21/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $10,322 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $10,322

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12113



Category Amount

$247,104

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 052801113 Category Description Program Identifier

Highway SH 107 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District Pharr County Hidalgo 2

From Limit FM 1924 NORTH To Limit FM 676 3

Construction Cost/Estimate $10,600,000 TIER NA 4

Description Construct 6 Lane Divided Rural 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2030 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.954 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12115



Category Amount

$10,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 052801114 Category Description Program Identifier

Highway SH 107 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor (2002M)

District Pharr County Hidalgo 2

From Limit @ BUS 281 To Limit . 3

Construction Cost/Estimate $19,000,000 TIER 2 4

Description Roadway & Drainage Improvements 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$19,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 052801115 Category Description Program Identifier

Highway SH 107 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Pharr County Hidalgo 2

From Limit SH 495 To Limit BUS 83 3

Construction Cost/Estimate $61,834 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$61,834

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 052901023 Category Description Program Identifier

Highway FM 61 Status Construction Scheduled 1 Category 1 - Proposition 1 
(16P101)

16S

District Wichita Falls County Young 2 Category 4 - Proposition 1 
(16P104)

16S

From Limit US 380 To Limit FM 3003 3

Construction Cost/Estimate $4,288,949 TIER NA 4

Description Provide Add'l Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.797 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Zachary Husen, P.E. Contact Phone (940)549-0676 10

Construction Company Contact A. L. HELMCAMP, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 10/28/2015

Design 60% Complete Target TBD Design 60% Complete Actual 12/1/2015

Design 100% Complete Target TBD Design 100% Complete Actual 1/25/2016

Notice to Proceed Date 6/24/2016 Work Begin Date 8/3/2016

Percent of Time Used 34.15 Percent of Budget Used 22.30

Start Design Target TBD Start Design Actual 7/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/1/2016

Utility Coordination Target TBD Utility Coordination Actual 12/7/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 12/7/2015

Project Ready to Bid Actual 2/12/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $96,198 Construction Cost  to Date $1,988,960

Construction Engineering Cost to 
Date

$1,864 Total Cost to Date $2,087,022

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

$3,788,949

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 053001006 Category Description Program Identifier

Highway PR 1C Status Under Development 1 Category 10 - Texas Parks & 
Wildlife Roads (2310PR)

District Austin County Bastrop 2

From Limit BUESCHER STATE 
PARK ENTRANCE

To Limit . 3

Construction Cost/Estimate $539,000 TIER NA 4

Description Base, Grade, Str, Acp 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $168 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $168

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$539,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 053401021 Category Description Program Identifier

Highway PR 5 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Amarillo County Randall 2

From Limit SH 217 To Limit END 3

Construction Cost/Estimate $286,800 TIER 2 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 24.26 Total Score 64.75 7

Project Length 10.190 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$286,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 053501072 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 3 - Concession 
(CONC15)

District San Antonio County Guadalupe 2

From Limit SH 46 To Limit SH 123 B 3

Construction Cost/Estimate $29,174,029 TIER NA 4

Description Construct Frontage Roads And Operational Improvements 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.027 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Will Lockett, P.E. Contact Phone (830)609-0707 10

Construction Company Contact THE LANE CONSTRUCTION CORPORATION

Design 30% Complete Target TBD Design 30% Complete Actual 8/13/2014

Design 60% Complete Target TBD Design 60% Complete Actual 12/11/2014

Design 100% Complete Target TBD Design 100% Complete Actual 3/23/2015

Notice to Proceed Date 7/30/2015 Work Begin Date 11/30/2015

Percent of Time Used 32.10 Percent of Budget Used 61.31

Start Design Target TBD Start Design Actual 5/12/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/7/2015

Utility Coordination Target TBD Utility Coordination Actual 3/23/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 3/23/2015

Project Ready to Bid Actual 4/7/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $5,786,283 Construction Cost  to Date $35,993,527

Construction Engineering Cost to 
Date

$253,303 Total Cost to Date $42,033,112

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$30,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 053501074 Category Description Program Identifier

Highway IH 10 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2302M)

District San Antonio County Guadalupe 2 Category DA - Develop Authority 
(DDA)

CNG

From Limit US 90A To Limit SH 130 3

Construction Cost/Estimate $200,000,000 TIER NA 4

Description Expand From 4 Lane To 6 Lane Expressway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.843 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $30,832 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $30,832

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$131,090,000

$115,260,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 053502046 Category Description Program Identifier

Highway IH 10 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

PM

District San Antonio County Guadalupe 2

From Limit SH 130 To Limit SH 80 3

Construction Cost/Estimate $9,284,000 TIER 2 4

Description Base Repair, Sealcoat, Overlay And Pavement Markings On Eb Mainlane 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 53.53 Total Score 74.70 7

Project Length 13.842 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12131



Category Amount

$9,284,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 053502047 Category Description Program Identifier

Highway IH 10 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District San Antonio County Guadalupe 2

From Limit SH 130 To Limit SH 80 3

Construction Cost/Estimate $225,000,000 TIER NA 4

Description Expand From 4 Lane To 6 Lane Expressway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.840 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$225,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 053502048 Category Description Program Identifier

Highway IH 10 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District San Antonio County Guadalupe 2

From Limit 0.3 MI EAST OF FM 
1104

To Limit 0.3 MI WEST OF CR 216 3

Construction Cost/Estimate $3,100,000 TIER 2 4

Description Construct Weigh Station Weigh In Motion Ramps 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 53.53 Total Score 74.70 7

Project Length 1.539 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 053503023 Category Description Program Identifier

Highway IH 10 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Austin County Caldwell 2

From Limit US 183 To Limit GONZALES COUNTY LINE 3

Construction Cost/Estimate $1,649,797 TIER 2 4

Description Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 74.12 Total Score 74.70 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 1/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/31/2016 Start Design Actual 10/31/2016

Received ENV Clearance Target 11/28/2016 Received ENV Clearance Actual 11/16/2016

Utility Coordination Target 1/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 1/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/13/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 053504030 Category Description Program Identifier

Highway IH 10 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Yoakum County Gonzales 2

From Limit CALDWELL COUNTY 
LINE

To Limit SANDY FORK CREEK 3

Construction Cost/Estimate $10,279,282 TIER 2 4

Description Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 56.47 Total Score 68.70 7

Project Length 10.485 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 1/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/31/2016 Start Design Actual 10/31/2016

Received ENV Clearance Target 11/28/2016 Received ENV Clearance Actual 11/16/2016

Utility Coordination Target 1/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 1/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/13/2017

Project Engineering Cost to Date $8,128 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $8,128

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$13,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 053505036 Category Description Program Identifier

Highway IH 10 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Yoakum County Gonzales 2

From Limit SANDY FORK CREEK To Limit US 90 3

Construction Cost/Estimate $6,933,413 TIER 2 4

Description Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 56.47 Total Score 68.70 7

Project Length 7.883 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 1/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/31/2016 Start Design Actual 10/31/2016

Received ENV Clearance Target 11/28/2016 Received ENV Clearance Actual 11/16/2016

Utility Coordination Target 1/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 1/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/13/2017

Project Engineering Cost to Date $58 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $58

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 053506044 Category Description Program Identifier

Highway IH 10 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District Yoakum County Fayette 2

From Limit FM 609 To Limit 0.316 MI W. OF FM 2238 3

Construction Cost/Estimate $5,000,000 TIER 1 4

Description Pavement Repair And Surfacing 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2018 6

Strategic Score 61.62 Total Score 77.45 7

Project Length 5.653 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12144



Project ID 053507049 Category Description Program Identifier

Highway IH 10 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District Yoakum County Fayette 2

From Limit 0.316 MI W. OF FM 2238 To Limit US 77 3

Construction Cost/Estimate $5,000,000 TIER 1 4

Description Pavement Repair And Surfacing 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2018 6

Strategic Score 56.47 Total Score 75.70 7

Project Length 6.365 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12146



Project ID 053507050 Category Description Program Identifier

Highway IH 10 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

PM

District Yoakum County Fayette 2

From Limit US 77 To Limit COLORADO C/L (WEST BOUND ONLY) 3

Construction Cost/Estimate $2,500,000 TIER 1 4

Description Pfc 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2020 6

Strategic Score 61.62 Total Score 77.45 7

Project Length 5.106 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12148



Project ID 053508072 Category Description Program Identifier

Highway IH 10 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Yoakum County Colorado 2

From Limit SH 71 To Limit COLORADO RIVER BRIDGE 3

Construction Cost/Estimate $28,964,000 TIER NA 4

Description Add Lanes For 6-Lane Facility 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.724 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $592 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $592

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$28,964,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 053508085 Category Description Program Identifier

Highway IH 10 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

PM

District Yoakum County Colorado 2

From Limit SH 71 FLYOVER To Limit COLORADO RIVER 3

Construction Cost/Estimate $4,000,000 TIER 1 4

Description Pfc 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2019 6

Strategic Score 63.82 Total Score 78.20 7

Project Length 2.450 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 053508086 Category Description Program Identifier

Highway IH 10 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

PM

District Yoakum County Colorado 2

From Limit FAYETTE C/L To Limit HATTERMAN LANE (WEST BOUND 
ONLY)

3

Construction Cost/Estimate $5,000,000 TIER 1 4

Description Pfc 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2020 6

Strategic Score 58.68 Total Score 76.45 7

Project Length 10.371 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 053601006 Category Description Program Identifier

Highway PR 7A Status Finalizing for Construction 1 Category 10 - Texas Parks & 
Wildlife Roads (2010PR)

TPW

District Waco County Bosque 2

From Limit MERIDIAN STATE PARK To Limit . 3

Construction Cost/Estimate $750,000 TIER 2 4

Description Rehabilitate Park Roads, Parking Lots And Campsite Pullouts 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 27.94 Total Score 73.00 7

Project Length 3.694 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 053904036 Category Description Program Identifier

Highway FM 1885 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1512SW)

SW

District Fort Worth County Palo Pinto 2

From Limit US 281 To Limit PARKER/PALO PINTO COUNTY LINE 3

Construction Cost/Estimate $787,407 TIER NA 4

Description Widen To 11' Lanes And 3' Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.879 (mi) Estimated Completed Date 6/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name David Neeley, P.E. Contact Phone (682)229-2800 10

Construction Company Contact A. L. HELMCAMP, INC.

Design 30% Complete Target 5/12/2014 Design 30% Complete Actual 5/12/2014

Design 60% Complete Target 6/4/2014 Design 60% Complete Actual 6/4/2014

Design 100% Complete Target 2/2/2015 Design 100% Complete Actual 2/2/2015

Notice to Proceed Date 8/3/2015 Work Begin Date 3/15/2016

Percent of Time Used 46.15 Percent of Budget Used 46.17

Start Design Target 12/2/2013 Start Design Actual 12/2/2013

Received ENV Clearance Target 1/2/2015 Received ENV Clearance Actual 1/2/2015

Utility Coordination Target 10/31/2014 Utility Coordination Actual 10/31/2014

Right of Way Coordination Target 12/3/2014 Right of Way Coordination Actual 12/3/2014

Project Ready to Bid Actual 2/5/2015 Project Ready to Bid Target 2/5/2015

Project Engineering Cost to Date $205,058 Construction Cost  to Date $842,853

Construction Engineering Cost to 
Date

$17,343 Total Cost to Date $1,065,253

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$969,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 053904038 Category Description Program Identifier

Highway SH 254 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Fort Worth County Palo Pinto 2

From Limit 0.9 MI E OF SH 337 To Limit US 281 3

Construction Cost/Estimate $85,508 TIER 2 4

Description Milled Edgeline & Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 22.06 Total Score 57.00 7

Project Length 10.323 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$85,508

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 053905015 Category Description Program Identifier

Highway FM 1885 Status Construction Scheduled 1 Category 1 - Energy Sector 
Projects (1501E)

ES4

District Fort Worth County Parker 2

From Limit PARKER/PALO PINTO 
COUNTY LINE

To Limit FM 52 3

Construction Cost/Estimate $4,768,903 TIER NA 4

Description Widen To 11' Lanes And 3' Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.064 (mi) Estimated Completed Date 6/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name David Neeley, P.E. Contact Phone (682)229-2800 10

Construction Company Contact A. L. HELMCAMP, INC.

Design 30% Complete Target 5/12/2014 Design 30% Complete Actual 5/12/2014

Design 60% Complete Target 6/4/2014 Design 60% Complete Actual 6/4/2014

Design 100% Complete Target 2/2/2015 Design 100% Complete Actual 2/2/2015

Notice to Proceed Date 8/3/2015 Work Begin Date 3/15/2016

Percent of Time Used 46.15 Percent of Budget Used 46.17

Start Design Target 12/2/2013 Start Design Actual 12/2/2013

Received ENV Clearance Target 1/2/2015 Received ENV Clearance Actual 1/2/2015

Utility Coordination Target 10/31/2014 Utility Coordination Actual 10/31/2014

Right of Way Coordination Target 12/3/2014 Right of Way Coordination Actual 12/3/2014

Project Ready to Bid Actual 2/5/2015 Project Ready to Bid Target 2/5/2015

Project Engineering Cost to Date $124,511 Construction Cost  to Date $4,347,126

Construction Engineering Cost to 
Date

$83,550 Total Cost to Date $4,555,188

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,777,289

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054001046 Category Description Program Identifier

Highway FM 46 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

PM

District Bryan County Robertson 2

From Limit FM 2293 To Limit COLORADO STREET 3

Construction Cost/Estimate $19,221 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.194 (mi) Estimated Completed Date 8/21/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target 2/14/2014 Design 30% Complete Actual 2/14/2014

Design 60% Complete Target 3/5/2014 Design 60% Complete Actual 3/5/2014

Design 100% Complete Target 10/23/2014 Design 100% Complete Actual 7/18/2014

Notice to Proceed Date 10/9/2014 Work Begin Date 7/15/2015

Percent of Time Used 129.09 Percent of Budget Used 95.85

Start Design Target 11/18/2013 Start Design Actual 11/18/2013

Received ENV Clearance Target 8/28/2014 Received ENV Clearance Actual 6/13/2014

Utility Coordination Target 11/19/2013 Utility Coordination Actual 11/19/2013

Right of Way Coordination Target 11/18/2013 Right of Way Coordination Actual 11/18/2013

Project Ready to Bid Actual 7/18/2014 Project Ready to Bid Target 10/23/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $36,434

Construction Engineering Cost to 
Date

$419 Total Cost to Date $36,853

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$17,866

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054001047 Category Description Program Identifier

Highway FM 46 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Bryan County Robertson 2

From Limit SH 14 To Limit US 79 3

Construction Cost/Estimate $157,000 TIER 1 4

Description Safety Work Consisting Of Milled Edgeline And Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 40.44 Total Score 78.75 7

Project Length 16.888 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/11/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 12/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$157,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054001048 Category Description Program Identifier

Highway FM 46 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Robertson 2

From Limit FM 979 To Limit 0.202 MILES NORTH OF US 79 3

Construction Cost/Estimate $118,931 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.764 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$2 Total Cost to Date $2

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$140,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054002024 Category Description Program Identifier

Highway FM 46 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Bryan County Robertson 2

From Limit 0.02 MILES SOUTH OF 
US 79

To Limit OSR 3

Construction Cost/Estimate $474,612 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.988 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 12/13/2014

Design 60% Complete Target TBD Design 60% Complete Actual 4/1/2015

Design 100% Complete Target TBD Design 100% Complete Actual 7/15/2015

Notice to Proceed Date 10/21/2015 Work Begin Date 6/15/2016

Percent of Time Used 117.65 Percent of Budget Used 96.70

Start Design Target TBD Start Design Actual 11/20/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/16/2015

Utility Coordination Target TBD Utility Coordination Actual 12/13/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/16/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $847,733

Construction Engineering Cost to 
Date

$11,966 Total Cost to Date $859,698

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$539,342

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054002026 Category Description Program Identifier

Highway FM 46 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Bryan County Robertson 2

From Limit US 79 To Limit OSR 3

Construction Cost/Estimate $77,891 TIER 1 4

Description Safety Work Consisting Of Milled Edgeline And Cenetrline 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 40.44 Total Score 78.75 7

Project Length 13.020 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/11/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 12/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$77,891

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054003026 Category Description Program Identifier

Highway FM 974 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

PM

District Bryan County Brazos 2

From Limit FM 2776 To Limit FM 2038 3

Construction Cost/Estimate $75,510 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.348 (mi) Estimated Completed Date 8/21/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target 2/14/2014 Design 30% Complete Actual 2/14/2014

Design 60% Complete Target 3/5/2014 Design 60% Complete Actual 3/5/2014

Design 100% Complete Target 10/23/2014 Design 100% Complete Actual 7/18/2014

Notice to Proceed Date 10/9/2014 Work Begin Date 7/15/2015

Percent of Time Used 129.09 Percent of Budget Used 95.85

Start Design Target 11/18/2013 Start Design Actual 11/18/2013

Received ENV Clearance Target 8/28/2014 Received ENV Clearance Actual 6/13/2014

Utility Coordination Target 11/19/2013 Utility Coordination Actual 11/19/2013

Right of Way Coordination Target 11/18/2013 Right of Way Coordination Actual 11/18/2013

Project Ready to Bid Actual 7/18/2014 Project Ready to Bid Target 10/23/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $145,738

Construction Engineering Cost to 
Date

$1,674 Total Cost to Date $147,412

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$72,633

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054003028 Category Description Program Identifier

Highway FM 974 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Bryan County Brazos 2

From Limit SH 6 To Limit FM 2223 3

Construction Cost/Estimate $26,326 TIER NA 4

Description Seal Coat Consisting Of_a One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.843 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 12/13/2014

Design 60% Complete Target TBD Design 60% Complete Actual 4/1/2015

Design 100% Complete Target TBD Design 100% Complete Actual 7/15/2015

Notice to Proceed Date 10/21/2015 Work Begin Date 6/15/2016

Percent of Time Used 117.65 Percent of Budget Used 96.70

Start Design Target TBD Start Design Actual 11/20/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/16/2015

Utility Coordination Target TBD Utility Coordination Actual 12/13/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/16/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $46,186

Construction Engineering Cost to 
Date

$652 Total Cost to Date $46,838

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12175



Category Amount

$30,935

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054003029 Category Description Program Identifier

Highway FM 974 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Brazos 2

From Limit SH 21 To Limit SH 6 WEST FRONTAGE ROAD 3

Construction Cost/Estimate $31,573 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.163 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$40,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054003030 Category Description Program Identifier

Highway FM 974 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Brazos 2

From Limit FM 2223 To Limit FM 2038 3

Construction Cost/Estimate $259,897 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.283 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$4 Total Cost to Date $4

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12179



Category Amount

$300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054004067 Category Description Program Identifier

Highway FM 2154 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Bryan County Brazos 2

From Limit SH 40 To Limit SH 6 3

Construction Cost/Estimate $305,998 TIER NA 4

Description Safety Work Consisting Of Safety Treating Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.961 (mi) Estimated Completed Date 5/2/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact 3LW MANAGEMENT, LLC

Design 30% Complete Target TBD Design 30% Complete Actual 9/12/2014

Design 60% Complete Target TBD Design 60% Complete Actual 12/22/2014

Design 100% Complete Target TBD Design 100% Complete Actual 2/13/2015

Notice to Proceed Date 6/1/2015 Work Begin Date 6/29/2015

Percent of Time Used 83.87 Percent of Budget Used 92.28

Start Design Target TBD Start Design Actual 5/5/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/13/2015

Utility Coordination Target TBD Utility Coordination Actual 1/11/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/13/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $193,074 Construction Cost  to Date $502,805

Construction Engineering Cost to 
Date

$53,533 Total Cost to Date $749,413

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$208,576

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054004070 Category Description Program Identifier

Highway FM 2154 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

PM

District Bryan County Brazos 2

From Limit SH 40 To Limit SH 6 3

Construction Cost/Estimate $594,284 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.947 (mi) Estimated Completed Date 8/21/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target 2/14/2014 Design 30% Complete Actual 2/14/2014

Design 60% Complete Target 3/5/2014 Design 60% Complete Actual 3/5/2014

Design 100% Complete Target 10/23/2014 Design 100% Complete Actual 7/18/2014

Notice to Proceed Date 10/9/2014 Work Begin Date 7/15/2015

Percent of Time Used 129.09 Percent of Budget Used 95.85

Start Design Target 11/18/2013 Start Design Actual 11/18/2013

Received ENV Clearance Target 8/28/2014 Received ENV Clearance Actual 6/13/2014

Utility Coordination Target 11/19/2013 Utility Coordination Actual 11/19/2013

Right of Way Coordination Target 11/18/2013 Right of Way Coordination Actual 11/18/2013

Project Ready to Bid Actual 7/18/2014 Project Ready to Bid Target 10/23/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $1,056,600

Construction Engineering Cost to 
Date

$12,137 Total Cost to Date $1,068,736

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$485,300

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054004071 Category Description Program Identifier

Highway FM 2154 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Bryan County Brazos 2

From Limit SH 40 To Limit 0.068 MILES NORTH OF SH 6 3

Construction Cost/Estimate $173,976 TIER 2 4

Description Safety Work Consisting Of Rolled Or Milled In Texture Shoulders And Centerline 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 28.97 Total Score 66.35 7

Project Length 14.916 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$173,976

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054004072 Category Description Program Identifier

Highway FM 2154 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Bryan County Brazos 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit ON FM 2154 To Limit AT GREENS PRAIRIE TRAIL 3 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

Construction Cost/Estimate $2,056,099 TIER NA 4

Description Miscellaneous Improvements Consisting Of Grading, Base, Surface, Pavement Markings And Markers, 
Traffic Signal

5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.481 (mi) Estimated Completed Date 3/6/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Karl Nelson Contact Phone (979)778-6233 10

Construction Company Contact KNIFE RIVER CORPORATION - SOUTH

Design 30% Complete Target TBD Design 30% Complete Actual 4/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 8/28/2015

Design 100% Complete Target TBD Design 100% Complete Actual 3/17/2016

Notice to Proceed Date 9/23/2016 Work Begin Date 10/24/2016

Percent of Time Used 1.03 Percent of Budget Used 8.39

Start Design Target TBD Start Design Actual 1/19/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 3/9/2016

Utility Coordination Target TBD Utility Coordination Actual 3/17/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 5/10/2015

Project Ready to Bid Actual 5/10/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $118,020 Construction Cost  to Date $303,402

Construction Engineering Cost to 
Date

$28,693 Total Cost to Date $450,114

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$450,000

$350,000

$900,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054005046 Category Description Program Identifier

Highway FM 159 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Bryan County Brazos 2

From Limit SH 6 To Limit SH 105 3

Construction Cost/Estimate $668,111 TIER NA 4

Description Safety Work Consisting Safety Treating Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 16.617 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 3/15/2016

Design 60% Complete Target TBD Design 60% Complete Actual 4/18/2016

Design 100% Complete Target TBD Design 100% Complete Actual 6/17/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/31/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/21/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/21/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $139,738 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $139,738

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$492,561

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054005047 Category Description Program Identifier

Highway FM 159 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Bryan County Brazos 2

From Limit 0.075 MILES NORTH OF 
SH 6

To Limit SH 105 3

Construction Cost/Estimate $353,167 TIER 1 4

Description Safety Work Consisting Of Edgeline And Centerline Profile Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 35.29 Total Score 77.00 7

Project Length 16.617 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/11/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 12/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $369 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $369

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$353,167

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054005048 Category Description Program Identifier

Highway FM 159 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Bryan County Brazos 2

From Limit SH 6 To Limit FM 2154 3

Construction Cost/Estimate $1,928,500 TIER 2 4

Description Rehabilitate Existing Road Consisting Of Grading, Structures Base, Surface, Signs And Pavement 
Markings

5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 24.26 Total Score 71.75 7

Project Length 2.811 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,928,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054006023 Category Description Program Identifier

Highway FM 1373 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Robertson 2

From Limit FALLS COUNTY LINE To Limit SH 14 3

Construction Cost/Estimate $272,793 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.486 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$315,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054101028 Category Description Program Identifier

Highway SH 256 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Childress County Briscoe 2

From Limit @ SH 86 To Limit . 3

Construction Cost/Estimate $43,033 TIER 2 4

Description Install Advance Intersection Warning Signals & Signs And Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$43,033

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054102031 Category Description Program Identifier

Highway SH 256 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2601)

District Childress County Hall 2

From Limit FM 2361 E To Limit US 287 3

Construction Cost/Estimate $2,250,000 TIER NA 4

Description Rehabilitation Of Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.905 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054102032 Category Description Program Identifier

Highway SH 256 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Childress County Hall 2

From Limit SH 70, EAST To Limit FM 2361 3

Construction Cost/Estimate $167,376 TIER 2 4

Description Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 24.26 Total Score 64.75 7

Project Length 20.668 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$167,376

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054201082 Category Description Program Identifier

Highway US 59 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Laredo County Webb 2

From Limit 7.4 MI WEST OF FM 
2895

To Limit 12 MILES EAST OF SL 20 3

Construction Cost/Estimate $207,544 TIER NA 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.651 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,171 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,171

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$452,015

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054201083 Category Description Program Identifier

Highway US 59 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Laredo County Webb 2

From Limit CASA DEL SOL To Limit IH 35 3

Construction Cost/Estimate $660,489 TIER NA 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.567 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Carlos G. Rodriguez, 
P.E.

Contact Phone (956)712-7701 10

Construction Company Contact TRAF-TEX, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 9/14/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $73,929 Construction Cost  to Date $52,765

Construction Engineering Cost to 
Date

$0 Total Cost to Date $126,695

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$880,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054201084 Category Description Program Identifier

Highway BU 59Z Status Construction Scheduled 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Laredo County Webb 2

From Limit EJIDO To Limit SL 20/ US 59 INTERSECTION 3

Construction Cost/Estimate $402,766 TIER NA 4

Description Thin Overlay Mixture 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.080 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $5,959 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,959

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$485,916

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054201086 Category Description Program Identifier

Highway US 59 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Laredo County Webb 2

From Limit 7.496 MI W OF FM 2895 To Limit 2.076 MI E OF SH 20 3

Construction Cost/Estimate $471,493 TIER 2 4

Description Profile Edgeline Markings, Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 18.642 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$471,493

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054201090 Category Description Program Identifier

Highway BU 59Z Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Laredo County Webb 2

From Limit BUENA VISTA To Limit EJIDO 3

Construction Cost/Estimate $246,439 TIER 2 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 0.862 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$246,439

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054201092 Category Description Program Identifier

Highway US 59 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Laredo County Webb 2

From Limit SL 20 / US 59 
INTERSECTION

To Limit 1.982 MI EAST OF SL 20 3

Construction Cost/Estimate $730,786 TIER NA 4

Description Thin Overlay Mixture 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.982 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,027,695

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054202036 Category Description Program Identifier

Highway US 59 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Laredo County Webb 2

From Limit FM 2895 To Limit FM 2050 3

Construction Cost/Estimate $101,090 TIER NA 4

Description Texturing Shoulders And Centerline 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.800 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Carlos G. Rodriguez, 
P.E.

Contact Phone (956)712-7701 10

Construction Company Contact ANDERSON COLUMBIA CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual 10/9/2015

Design 60% Complete Target TBD Design 60% Complete Actual 10/9/2015

Design 100% Complete Target TBD Design 100% Complete Actual 10/9/2015

Notice to Proceed Date 4/19/2016 Work Begin Date 7/5/2016

Percent of Time Used 40.68 Percent of Budget Used 81.28

Start Design Target TBD Start Design Actual 8/10/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/2/2015

Utility Coordination Target TBD Utility Coordination Actual 8/24/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 8/24/2015

Project Ready to Bid Actual 11/2/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $44,848 Construction Cost  to Date $144,406

Construction Engineering Cost to 
Date

$3 Total Cost to Date $189,258

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$147,218

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054202037 Category Description Program Identifier

Highway US 59 Status Construction Scheduled 1 Category 1 - Proposition 1 
(15P101)

15S

District Laredo County Webb 2 Category 1 - Proposition 1 
(16P101)

16S

From Limit WEBB / DUVAL 
COUNTY LINE

To Limit 10 MILES WEST OF WEBB/DUVAL CO 
LINE

3

Construction Cost/Estimate $8,019,432 TIER NA 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Carlos G. Rodriguez, 
P.E.

Contact Phone (956)712-7701 10

Construction Company Contact ANDERSON COLUMBIA CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual 10/9/2015

Design 60% Complete Target TBD Design 60% Complete Actual 10/9/2015

Design 100% Complete Target TBD Design 100% Complete Actual 10/9/2015

Notice to Proceed Date 4/19/2016 Work Begin Date 7/5/2016

Percent of Time Used 40.68 Percent of Budget Used 81.28

Start Design Target TBD Start Design Actual 8/10/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/2/2015

Utility Coordination Target TBD Utility Coordination Actual 8/24/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 8/24/2015

Project Ready to Bid Actual 11/2/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $11,494,332

Construction Engineering Cost to 
Date

$269 Total Cost to Date $11,494,601

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$319,638

$5,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054202039 Category Description Program Identifier

Highway US 59 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Laredo County Webb 2

From Limit 0.933 MI W OF DUVAL 
COUNTY LINE

To Limit 7.496 MI W OF FM 2895 3

Construction Cost/Estimate $327,922 TIER 2 4

Description Profile Edgeline Markings, Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 22.389 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$327,922

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054202040 Category Description Program Identifier

Highway US 59 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Laredo County Webb 2

From Limit 5.71 MI WEST OF FM 
2895

To Limit 7.400 MI WEST OF FM 2895 3

Construction Cost/Estimate $35,560 TIER NA 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.690 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $723 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $723

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$93,409

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054203033 Category Description Program Identifier

Highway US 59 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Laredo County Duval 2

From Limit 0.316 MI WEST OF SH 
16

To Limit 2.132 MI WEST OF SH 44 3

Construction Cost/Estimate $1,428,488 TIER NA 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.800 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Carlos G. Rodriguez, 
P.E.

Contact Phone (956)712-7701 10

Construction Company Contact ANDERSON COLUMBIA CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual 10/9/2015

Design 60% Complete Target TBD Design 60% Complete Actual 10/9/2015

Design 100% Complete Target TBD Design 100% Complete Actual 10/9/2015

Notice to Proceed Date 4/19/2016 Work Begin Date 7/5/2016

Percent of Time Used 40.68 Percent of Budget Used 81.28

Start Design Target TBD Start Design Actual 8/10/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/2/2015

Utility Coordination Target TBD Utility Coordination Actual 8/24/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 8/24/2015

Project Ready to Bid Actual 11/2/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $2,045,755

Construction Engineering Cost to 
Date

$48 Total Cost to Date $2,045,803

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,610,723

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054203035 Category Description Program Identifier

Highway US 59 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Laredo County Duval 2

From Limit 2.132 MI SOUTH OF SH 
44

To Limit WEBB COUNTY LINE 3

Construction Cost/Estimate $378,252 TIER NA 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.264 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Justin Obinna, P.E. Contact Phone (830)876-1000 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 9/15/2015

Design 60% Complete Target TBD Design 60% Complete Actual 9/15/2015

Design 100% Complete Target TBD Design 100% Complete Actual 1/4/2016

Notice to Proceed Date 1/29/2016 Work Begin Date 4/4/2016

Percent of Time Used 41.89 Percent of Budget Used 101.16

Start Design Target TBD Start Design Actual 8/3/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/15/2015

Utility Coordination Target TBD Utility Coordination Actual 9/15/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 9/15/2015

Project Ready to Bid Actual 3/10/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $759,957

Construction Engineering Cost to 
Date

$1,761 Total Cost to Date $761,719

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$605,935

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054203036 Category Description Program Identifier

Highway US 59 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Laredo County Duval 2

From Limit WEBB COUNTY LINE To Limit 0.98 MILES WEST OF SH 16 3

Construction Cost/Estimate $260,684 TIER 2 4

Description Profile Edgeline Markings, Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 12.326 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$260,684

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054204032 Category Description Program Identifier

Highway US 59 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Laredo County Duval 2

From Limit MCMULLEN COUNTY 
LINE

To Limit SH 44 3

Construction Cost/Estimate $161,135 TIER NA 4

Description Profile Edgeline Markings Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 18.204 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Carlos G. Rodriguez, 
P.E.

Contact Phone (956)712-7701 10

Construction Company Contact D. I. J. CONSTRUCTION, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/5/2016 Work Begin Date TBD

Percent of Time Used 13.83 Percent of Budget Used 5.95

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,916 Construction Cost  to Date $10,919

Construction Engineering Cost to 
Date

$145 Total Cost to Date $12,980

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$335,948

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054301054 Category Description Program Identifier

Highway FM 359 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Houston County Waller 2

From Limit IH 10 To Limit US 90 3

Construction Cost/Estimate $5,000,000 TIER NA 4

Description Widen To 4 Lanes Divided Urban Roadway With Ctwltl 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.472 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $17,401 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $17,401

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054301055 Category Description Program Identifier

Highway FM 359 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Houston County Waller 2

From Limit 0.3 MILES S. OF IH 10 To Limit 0.5 MILES N. OF IH 10 3

Construction Cost/Estimate $4,500,000 TIER NA 4

Description Widen Intersection And Reconstruct To 4 Lanes 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.300 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $908 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $908

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054301065 Category Description Program Identifier

Highway FM 359 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Houston County Waller 2

From Limit US 90 To Limit FORT BEND C/L 3

Construction Cost/Estimate $1,706,000 TIER 1 4

Description Add Continuous Turn Lanes At Ih 10 S, Seal Coat, 1.5 In Acp Overlay And Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2020 6

Strategic Score 43.24 Total Score 78.20 7

Project Length 3.056 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,706,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12236



Project ID 054302055 Category Description Program Identifier

Highway FM 359 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

RGS

District Houston County Fort Bend 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

From Limit AT US 90A AND UPRR To Limit . 3

Construction Cost/Estimate $27,124,548 TIER NA 4

Description Railroad Grade Separation Elevated T 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.408 (mi) Estimated Completed Date 11/1/2018 8

Project Note TxDOT Design 9

TxDOT Contact Name Grady Mapes, P.E. Contact Phone (281)238-7900 10

Construction Company Contact ZACHRY CONSTRUCTION CORPORATION

Design 30% Complete Target 8/2/2013 Design 30% Complete Actual 1/16/2014

Design 60% Complete Target 1/13/2014 Design 60% Complete Actual 5/14/2014

Design 100% Complete Target 11/26/2014 Design 100% Complete Actual TBD

Notice to Proceed Date 7/22/2015 Work Begin Date 6/13/2016

Percent of Time Used 23.24 Percent of Budget Used 29.42

Start Design Target 4/30/2012 Start Design Actual 4/30/2012

Received ENV Clearance Target 11/26/2014 Received ENV Clearance Actual 8/17/2015

Utility Coordination Target 10/28/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 11/24/2014 Right of Way Coordination Actual 9/17/2015

Project Ready to Bid Actual 8/28/2015 Project Ready to Bid Target 11/26/2014

Project Engineering Cost to Date $3,158,900 Construction Cost  to Date $16,125,736

Construction Engineering Cost to 
Date

$227,088 Total Cost to Date $19,511,724

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$20,000,000

$4,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054302063 Category Description Program Identifier

Highway FM 359 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Houston County Fort Bend 2

From Limit WEST OF CROSS 
CREEK RANCH BLVD

To Limit FM 1463/FM 359 3

Construction Cost/Estimate $13,888,995 TIER 2 4

Description Construct Two 2-Lane Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 42.65 Total Score 59.90 7

Project Length 1.930 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 2/18/2011 Design 30% Complete Actual TBD

Design 60% Complete Target 8/22/2011 Design 60% Complete Actual TBD

Design 100% Complete Target 7/10/2012 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/16/2010 Start Design Actual 2/16/2010

Received ENV Clearance Target 1/13/2012 Received ENV Clearance Actual TBD

Utility Coordination Target 8/31/2012 Utility Coordination Actual TBD

Right of Way Coordination Target 8/22/2012 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/3/2012

Project Engineering Cost to Date $320,510 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $320,510

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12239



Category Amount

$12,860,766

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054302064 Category Description Program Identifier

Highway FM 359 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Houston County Fort Bend 2

From Limit W OF CROSS CREEK 
RANCH ROAD

To Limit FM 1463/FM 359 3

Construction Cost/Estimate $38,099,946 TIER 3 4

Description Construct 4 Toll Lanes 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2020 6

Strategic Score 36.76 Total Score 36.60 7

Project Length 3.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 1/6/2014 Design 30% Complete Actual TBD

Design 60% Complete Target 10/10/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 8/18/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/16/2010 Start Design Actual 7/23/2012

Received ENV Clearance Target 12/16/2013 Received ENV Clearance Actual TBD

Utility Coordination Target 6/29/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 6/29/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/18/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$12,100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054302065 Category Description Program Identifier

Highway FM 359 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Houston County Fort Bend 2

From Limit FM 1093/FM 359 To Limit WEST OF CROSS CREEK RANCH 
BLVD

3

Construction Cost/Estimate $16,000,578 TIER 2 4

Description Widen To 4 Lanes Arterial, Non Toll 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 42.65 Total Score 53.30 7

Project Length 1.330 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 2/18/2011 Design 30% Complete Actual TBD

Design 60% Complete Target 8/22/2011 Design 60% Complete Actual TBD

Design 100% Complete Target 7/10/2012 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/16/2010 Start Design Actual 2/16/2010

Received ENV Clearance Target 1/13/2012 Received ENV Clearance Actual TBD

Utility Coordination Target 8/31/2012 Utility Coordination Actual TBD

Right of Way Coordination Target 8/22/2012 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/3/2012

Project Engineering Cost to Date $0 Construction Cost  to Date $10,619

Construction Engineering Cost to 
Date

$0 Total Cost to Date $10,619

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$13,638,662

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054302066 Category Description Program Identifier

Highway FM 359 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Houston County Fort Bend 2

From Limit WALLER C/L To Limit FM 723 3

Construction Cost/Estimate $82,966 TIER NA 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.912 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/11/2016 Design 100% Complete Actual 3/1/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/23/2015 Start Design Actual 3/23/2015

Received ENV Clearance Target 3/11/2016 Received ENV Clearance Actual 3/1/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 3/1/2016 Project Ready to Bid Target 3/11/2016

Project Engineering Cost to Date $30,941 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $30,941

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$94,140

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054302069 Category Description Program Identifier

Highway FM 359 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PMT

District Houston County Fort Bend 2

From Limit FM 1463 To Limit JONES CREEK (EAST) 3

Construction Cost/Estimate $2,059,101 TIER NA 4

Description Base Repair And 1.5" Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.840 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/11/2016 Design 100% Complete Actual 3/1/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/23/2015 Start Design Actual 3/23/2015

Received ENV Clearance Target 3/11/2016 Received ENV Clearance Actual 3/1/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 3/1/2016 Project Ready to Bid Target 3/11/2016

Project Engineering Cost to Date $13,896 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $13,896

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054303067 Category Description Program Identifier

Highway FM 762 Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1707)

District Houston County Fort Bend 2

From Limit FM 762/FM 2759 To Limit S OF LCISD SCHOOL ON CRABB 
RIVER RD

3

Construction Cost/Estimate $18,768,485 TIER 2 4

Description Widen To 4 Lanes Divided 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 55.74 Total Score 63.25 7

Project Length 1.700 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 8/22/2012 Design 30% Complete Actual 10/14/2015

Design 60% Complete Target 10/3/2012 Design 60% Complete Actual 1/3/2016

Design 100% Complete Target 2/14/2013 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/1/2012 Start Design Actual 5/1/2012

Received ENV Clearance Target 12/11/2012 Received ENV Clearance Actual TBD

Utility Coordination Target 2/5/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 2/5/2013 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/14/2013

Project Engineering Cost to Date $571,499 Construction Cost  to Date $10,750

Construction Engineering Cost to 
Date

$0 Total Cost to Date $582,248

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$15,708,875

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054303072 Category Description Program Identifier

Highway FM 762 Status Finalizing for Construction 1 Category 1 - Proposition 1 
(17P101)

17S

District Houston County Fort Bend 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

From Limit 1.524 MI. SOUTH OF 
BRIDLEWOOD DRIVE

To Limit FM 1462 3

Construction Cost/Estimate $2,384,089 TIER 1 4

Description Base Repair And 1.5" Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 38.82 Total Score 77.45 7

Project Length 13.921 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/25/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $230,446 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $230,446

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,723,000

$100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054401020 Category Description Program Identifier

Highway SH 258 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1408)

HES

District Wichita Falls County Wichita 2

From Limit 0.2 MILES WEST OF FM 
2226

To Limit US 82 3

Construction Cost/Estimate $3,882,193 TIER NA 4

Description Widen Structures And Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.000 (mi) Estimated Completed Date 1/8/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name David Rohmer, P.E. Contact Phone (940)397-2076 10

Construction Company Contact A. L. HELMCAMP, INC.

Design 30% Complete Target 11/19/2012 Design 30% Complete Actual 2/4/2013

Design 60% Complete Target 1/17/2013 Design 60% Complete Actual 4/12/2013

Design 100% Complete Target 3/14/2013 Design 100% Complete Actual 5/3/2013

Notice to Proceed Date 12/19/2013 Work Begin Date 3/6/2014

Percent of Time Used 208.09 Percent of Budget Used 102.55

Start Design Target 11/1/2012 Start Design Actual 2/1/2013

Received ENV Clearance Target 4/1/2013 Received ENV Clearance Actual 8/7/2013

Utility Coordination Target 2/28/2013 Utility Coordination Actual 5/1/2013

Right of Way Coordination Target 2/28/2013 Right of Way Coordination Actual 5/1/2013

Project Ready to Bid Actual 5/3/2013 Project Ready to Bid Target 4/1/2013

Project Engineering Cost to Date $796,099 Construction Cost  to Date $7,927,950

Construction Engineering Cost to 
Date

$519,325 Total Cost to Date $9,243,374

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12253



Category Amount

$3,838,005

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054401021 Category Description Program Identifier

Highway SH 258 Status Construction Scheduled 1 Category 8 - Systemic Widening 
Program (1308SW)

District Wichita Falls County Wichita 2

From Limit SH 25 To Limit 0.2 MILES WEST OF FM 2226 3

Construction Cost/Estimate $1,941,339 TIER NA 4

Description Widen Structures And Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.353 (mi) Estimated Completed Date 1/8/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name David Rohmer, P.E. Contact Phone (940)397-2076 10

Construction Company Contact A. L. HELMCAMP, INC.

Design 30% Complete Target 11/19/2012 Design 30% Complete Actual 2/4/2013

Design 60% Complete Target 1/17/2013 Design 60% Complete Actual 4/12/2013

Design 100% Complete Target 3/14/2013 Design 100% Complete Actual 5/3/2013

Notice to Proceed Date 12/19/2013 Work Begin Date 3/6/2014

Percent of Time Used 208.09 Percent of Budget Used 102.55

Start Design Target 11/1/2012 Start Design Actual 2/1/2013

Received ENV Clearance Target 4/1/2013 Received ENV Clearance Actual 8/7/2013

Utility Coordination Target 2/28/2013 Utility Coordination Actual 5/1/2013

Right of Way Coordination Target 2/28/2013 Right of Way Coordination Actual 5/1/2013

Project Ready to Bid Actual 5/3/2013 Project Ready to Bid Target 4/1/2013

Project Engineering Cost to Date $540,026 Construction Cost  to Date $4,008,296

Construction Engineering Cost to 
Date

$257,604 Total Cost to Date $4,805,926

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054504048 Category Description Program Identifier

Highway SH 42 Status Under Development 1 Category 2U - Urban Area 
Corridor (2402U)

CNN

District Tyler County Gregg 2 Category 11 - District 
Discretionary (2411)

From Limit US 80IN WHITE OAK, S To Limit IH 20 IN KILGORE 3 Category 1 - Preventative 
Maintenance & Rehab (2401)

Construction Cost/Estimate $40,000,000 TIER NA 4

Description Widen From 2 Lanes To 4 Lanes W/flush Median & Curb & Gutter 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.990 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,720,000

$9,640,000

$7,510,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054504049 Category Description Program Identifier

Highway SH 42 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Tyler County Gregg 2

From Limit US80, S To Limit 1MI N OF IH20 (SINCLAIR RD) 3

Construction Cost/Estimate $205,148 TIER 2 4

Description Sealcoat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 22.35 Total Score 64.10 7

Project Length 5.030 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target 6/17/2016 Design 30% Complete Actual 5/20/2016

Design 60% Complete Target 8/4/2016 Design 60% Complete Actual 6/16/2016

Design 100% Complete Target 10/5/2016 Design 100% Complete Actual 9/30/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 6/17/2016 Received ENV Clearance Actual 10/17/2016

Utility Coordination Target 9/21/2016 Utility Coordination Actual 9/13/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target 10/5/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$207,224

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054601035 Category Description Program Identifier

Highway FM 71 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Atlanta County Titus 2

From Limit FRANKLIN C/L To Limit US 271 3

Construction Cost/Estimate $23,124 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.899 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/24/2016 Design 100% Complete Actual 7/25/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/1/2016 Start Design Actual 6/1/2016

Received ENV Clearance Target 6/1/2016 Received ENV Clearance Actual 7/18/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/25/2016 Project Ready to Bid Target 8/24/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$25,769

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054601036 Category Description Program Identifier

Highway FM 71 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Atlanta County Titus 2

From Limit US 271 To Limit FM 1402 3

Construction Cost/Estimate $299,318 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.301 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/24/2016 Design 100% Complete Actual 7/25/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/1/2016 Start Design Actual 6/1/2016

Received ENV Clearance Target 6/1/2016 Received ENV Clearance Actual 7/18/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/25/2016 Project Ready to Bid Target 8/24/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$332,810

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054601037 Category Description Program Identifier

Highway FM 71 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Atlanta County Titus 2

From Limit FM 1402 To Limit MORRIS C/L 3

Construction Cost/Estimate $205,411 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.654 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/24/2016 Design 100% Complete Actual 7/25/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/1/2016 Start Design Actual 6/1/2016

Received ENV Clearance Target 6/1/2016 Received ENV Clearance Actual 7/18/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/25/2016 Project Ready to Bid Target 8/24/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$228,919

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054602012 Category Description Program Identifier

Highway FM 71 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Atlanta County Morris 2

From Limit TITUS C/L To Limit US 259 3

Construction Cost/Estimate $123,286 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.798 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/24/2016 Design 100% Complete Actual 7/25/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/1/2016 Start Design Actual 6/1/2016

Received ENV Clearance Target 6/1/2016 Received ENV Clearance Actual 7/18/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/25/2016 Project Ready to Bid Target 8/24/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$137,251

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054605014 Category Description Program Identifier

Highway FM 71 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Paris County Hopkins 2

From Limit FM 3505 To Limit SH 19/24 3

Construction Cost/Estimate $117,578 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.247 (mi) Estimated Completed Date 9/23/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact CDM HOLDINGS, LLC

Design 30% Complete Target 5/29/2015 Design 30% Complete Actual 6/8/2015

Design 60% Complete Target 6/29/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 7/8/2015 Design 100% Complete Actual 8/25/2015

Notice to Proceed Date 1/26/2016 Work Begin Date 6/4/2016

Percent of Time Used 124.29 Percent of Budget Used 88.54

Start Design Target 5/29/2015 Start Design Actual 1/5/2015

Received ENV Clearance Target 5/29/2015 Received ENV Clearance Actual 8/19/2015

Utility Coordination Target 8/5/2015 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 8/5/2015 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 8/25/2015 Project Ready to Bid Target 7/8/2015

Project Engineering Cost to Date $630 Construction Cost  to Date $244,583

Construction Engineering Cost to 
Date

$3,808 Total Cost to Date $249,022

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$155,160

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054606019 Category Description Program Identifier

Highway FM 71 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Paris County Hopkins 2

From Limit FM 3236 To Limit FM 69 3

Construction Cost/Estimate $178,045 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.445 (mi) Estimated Completed Date 9/23/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact CDM HOLDINGS, LLC

Design 30% Complete Target 5/29/2015 Design 30% Complete Actual 6/8/2015

Design 60% Complete Target 6/29/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 7/8/2015 Design 100% Complete Actual 8/25/2015

Notice to Proceed Date 1/26/2016 Work Begin Date 6/4/2016

Percent of Time Used 124.29 Percent of Budget Used 88.54

Start Design Target 5/29/2015 Start Design Actual 1/5/2015

Received ENV Clearance Target 5/29/2015 Received ENV Clearance Actual 8/19/2015

Utility Coordination Target 8/5/2015 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 8/5/2015 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 8/25/2015 Project Ready to Bid Target 7/8/2015

Project Engineering Cost to Date $609 Construction Cost  to Date $371,702

Construction Engineering Cost to 
Date

$5,787 Total Cost to Date $378,098

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$286,577

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054607014 Category Description Program Identifier

Highway FM 71 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Paris County Franklin 2

From Limit SH 37 To Limit TITUS COUNTY LINE 3

Construction Cost/Estimate $85,582 TIER 2 4

Description Profile Edgeline And Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 7.545 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$85,582

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054608011 Category Description Program Identifier

Highway FM 1399 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Atlanta County Cass 2

From Limit FM 250 To Limit SH 8 3

Construction Cost/Estimate $1,162,910 TIER NA 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.694 (mi) Estimated Completed Date 12/7/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Icenhower Contact Phone (903)838-8574 10

Construction Company Contact CDM HOLDINGS, LLC

Design 30% Complete Target 8/29/2013 Design 30% Complete Actual 5/16/2014

Design 60% Complete Target 12/2/2013 Design 60% Complete Actual 6/25/2014

Design 100% Complete Target 3/20/2014 Design 100% Complete Actual 9/25/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 1/20/2016

Percent of Time Used 104.00 Percent of Budget Used 74.11

Start Design Target 7/22/2013 Start Design Actual 8/12/2013

Received ENV Clearance Target 9/3/2013 Received ENV Clearance Actual 8/7/2014

Utility Coordination Target 7/22/2013 Utility Coordination Actual 9/25/2015

Right of Way Coordination Target 7/22/2013 Right of Way Coordination Actual 9/25/2015

Project Ready to Bid Actual 9/25/2015 Project Ready to Bid Target 11/23/2015

Project Engineering Cost to Date $145,210 Construction Cost  to Date $1,711,262

Construction Engineering Cost to 
Date

$189,237 Total Cost to Date $2,045,709

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$963,100

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054608012 Category Description Program Identifier

Highway FM 1399 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Atlanta County Cass 2

From Limit FM 250 To Limit SH 8 3

Construction Cost/Estimate $599,849 TIER NA 4

Description Install Led Flashing Chevrons, Texturize Shoulders & Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.673 (mi) Estimated Completed Date 4/29/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Rebecca Wells, P.E. Contact Phone (903)799-1480 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target 4/17/2015 Design 30% Complete Actual TBD

Design 60% Complete Target 4/17/2015 Design 60% Complete Actual TBD

Design 100% Complete Target 7/3/2015 Design 100% Complete Actual 4/15/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 3/7/2016

Percent of Time Used 44.14 Percent of Budget Used 98.41

Start Design Target 2/15/2015 Start Design Actual 2/15/2015

Received ENV Clearance Target 9/5/2013 Received ENV Clearance Actual 9/5/2013

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/15/2015 Project Ready to Bid Target 7/3/2015

Project Engineering Cost to Date $17,094 Construction Cost  to Date $1,199,171

Construction Engineering Cost to 
Date

$5,980 Total Cost to Date $1,222,245

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12277



Category Amount

$1,033,381

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054609038 Category Description Program Identifier

Highway FM 125 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HRR

District Atlanta County Cass 2

From Limit US 59 To Limit FM 251 3

Construction Cost/Estimate $601,876 TIER NA 4

Description Install Led Flashing Chevrons, Texturize Shoulders & Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 19.521 (mi) Estimated Completed Date 8/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Icenhower Contact Phone (903)838-8574 10

Construction Company Contact H. V. CAVER, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/9/2015 Design 100% Complete Actual 3/26/2015

Notice to Proceed Date 8/13/2015 Work Begin Date 5/25/2016

Percent of Time Used 21.15 Percent of Budget Used 47.06

Start Design Target 12/10/2014 Start Design Actual 12/10/2014

Received ENV Clearance Target 12/23/2014 Received ENV Clearance Actual 1/27/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 3/26/2015 Project Ready to Bid Target 3/9/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $451,692

Construction Engineering Cost to 
Date

$18,742 Total Cost to Date $470,434

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12279



Category Amount

$1,294,230

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054609039 Category Description Program Identifier

Highway FM 125 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District Atlanta County Cass 2

From Limit SH 43 To Limit LOUISIANA STATE LINE 3

Construction Cost/Estimate $1,879,325 TIER NA 4

Description High Friction Surface Treatment - Curve & Provide Additional Paved Surface 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.395 (mi) Estimated Completed Date 8/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Icenhower Contact Phone (903)838-8574 10

Construction Company Contact H. V. CAVER, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/9/2015 Design 100% Complete Actual 3/26/2015

Notice to Proceed Date 8/13/2015 Work Begin Date 5/25/2016

Percent of Time Used 21.15 Percent of Budget Used 47.06

Start Design Target 12/10/2014 Start Design Actual 12/10/2014

Received ENV Clearance Target 12/23/2014 Received ENV Clearance Actual 1/27/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 3/26/2015 Project Ready to Bid Target 3/9/2015

Project Engineering Cost to Date $49,622 Construction Cost  to Date $1,812,875

Construction Engineering Cost to 
Date

$75,221 Total Cost to Date $1,937,718

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,422,760

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054609040 Category Description Program Identifier

Highway FM 125 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Atlanta County Cass 2

From Limit US 59 To Limit FM 248 N 3

Construction Cost/Estimate $199,992 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.723 (mi) Estimated Completed Date 7/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Icenhower Contact Phone (903)838-8574 10

Construction Company Contact MISSOURI PETROLEUM PRODUCTS COMPANY LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/16/2015 Design 100% Complete Actual 6/16/2015

Notice to Proceed Date 1/22/2016 Work Begin Date 5/22/2016

Percent of Time Used 58.00 Percent of Budget Used 42.83

Start Design Target 1/2/2015 Start Design Actual 1/2/2015

Received ENV Clearance Target 6/18/2015 Received ENV Clearance Actual 7/21/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/2/2015 Project Ready to Bid Target 7/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $192,822

Construction Engineering Cost to 
Date

$8,838 Total Cost to Date $201,660

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$323,890

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054609041 Category Description Program Identifier

Highway FM 125 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Atlanta County Cass 2

From Limit FM 248 N To Limit SH 43 3

Construction Cost/Estimate $106,580 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.200 (mi) Estimated Completed Date 7/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Icenhower Contact Phone (903)838-8574 10

Construction Company Contact MISSOURI PETROLEUM PRODUCTS COMPANY LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/16/2015 Design 100% Complete Actual 6/16/2015

Notice to Proceed Date 1/22/2016 Work Begin Date 5/22/2016

Percent of Time Used 58.00 Percent of Budget Used 42.83

Start Design Target 1/2/2015 Start Design Actual 1/2/2015

Received ENV Clearance Target 6/18/2015 Received ENV Clearance Actual 7/21/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/2/2015 Project Ready to Bid Target 7/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $102,613

Construction Engineering Cost to 
Date

$4,703 Total Cost to Date $107,316

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$136,220

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054609042 Category Description Program Identifier

Highway FM 125 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Atlanta County Cass 2

From Limit US 59 To Limit SH 43 3

Construction Cost/Estimate $56,118 TIER 2 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2019 6

Strategic Score 24.26 Total Score 57.75 7

Project Length 11.998 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$56,118

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054801034 Category Description Program Identifier

Highway SH 176 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Odessa County Andrews 2

From Limit AT FM 1788 To Limit . 3

Construction Cost/Estimate $11,457,411 TIER 2 4

Description Construct Overpass 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 41.76 Total Score 70.70 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $437,878 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $437,878

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$11,457,411

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054801040 Category Description Program Identifier

Highway SH 176 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Odessa County Andrews 2

From Limit AT FM 1788 To Limit . 3

Construction Cost/Estimate $77,566 TIER NA 4

Description Install Intersection Flaching Beacon 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.004 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Ciro A. Baeza, P.E. Contact Phone (432)694-2195 10

Construction Company Contact WILLIS ELECTRIC CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 10/30/2015 Design 100% Complete Actual 11/18/2015

Notice to Proceed Date 3/14/2016 Work Begin Date TBD

Percent of Time Used 28.46 Percent of Budget Used 19.06

Start Design Target 8/25/2015 Start Design Actual 8/25/2015

Received ENV Clearance Target 10/30/2015 Received ENV Clearance Actual 12/18/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/18/2015 Project Ready to Bid Target 12/18/2015

Project Engineering Cost to Date $3,798 Construction Cost  to Date $31,112

Construction Engineering Cost to 
Date

$236 Total Cost to Date $35,146

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$88,913

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054801041 Category Description Program Identifier

Highway SH 176 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Odessa County Andrews 2

From Limit SH 115 To Limit MARTIN COUNTY LINE 3

Construction Cost/Estimate $77,055 TIER NA 4

Description Texturize Shoulders (profile Pavement Markers) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 17.561 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)336-3671 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 9/25/2015

Notice to Proceed Date 3/16/2016 Work Begin Date 4/7/2016

Percent of Time Used 75.79 Percent of Budget Used 91.09

Start Design Target TBD Start Design Actual 5/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/20/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/13/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $150,132

Construction Engineering Cost to 
Date

$193 Total Cost to Date $150,325

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$227,509

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054802034 Category Description Program Identifier

Highway SH 176 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Odessa County Martin 2

From Limit ANDREWS COUNTY 
LINE

To Limit HOWARD COUNTY LINE 3

Construction Cost/Estimate $143,167 TIER NA 4

Description Texturize Shoulders (profile Pavement Markers) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 30.647 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)336-3671 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 9/25/2015

Notice to Proceed Date 3/16/2016 Work Begin Date 4/7/2016

Percent of Time Used 75.79 Percent of Budget Used 91.09

Start Design Target TBD Start Design Actual 5/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/20/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/13/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $279,091

Construction Engineering Cost to 
Date

$358 Total Cost to Date $279,449

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$397,076

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054802035 Category Description Program Identifier

Highway SH 176 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Odessa County Martin 2

From Limit SH 176 AT FM 1212 To Limit . 3

Construction Cost/Estimate $53,114 TIER NA 4

Description Flashing Beacons, Illumination, And Signs 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 11/22/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)445-3800 10

Construction Company Contact MIDASCO, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/3/2015 Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 4/11/2016

Percent of Time Used 60.77 Percent of Budget Used 97.68

Start Design Target 4/8/2015 Start Design Actual 4/8/2015

Received ENV Clearance Target 5/8/2015 Received ENV Clearance Actual 6/11/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/8/2015 Project Ready to Bid Target 8/3/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $101,617

Construction Engineering Cost to 
Date

$480 Total Cost to Date $102,097

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$63,877

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054804020 Category Description Program Identifier

Highway SH 176 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Abilene County Howard 2

From Limit 0.218 MI N OF IH 20 FR To Limit IH 20 FR 3

Construction Cost/Estimate $196,082 TIER 2 4

Description High Friction Surface TreatmenT-Curve, Texturize ShoulderS-Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 38.09 Total Score 62.45 7

Project Length 0.218 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$196,082

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054804021 Category Description Program Identifier

Highway SH 176 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (2011)

District Abilene County Howard 2

From Limit 1 MILE EAST OF FM 
2599

To Limit IH 20 SOUTH FRONTAGE ROAD 3

Construction Cost/Estimate $3,500,000 TIER 2 4

Description Roadway Rehabilitation / Armoring 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 30.74 Total Score 66.95 7

Project Length 5.682 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $695 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $695

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054804022 Category Description Program Identifier

Highway SH 176 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Abilene County Howard 2

From Limit MARTIN COUNTY LINE To Limit BIG SPRING 3

Construction Cost/Estimate $8,000,000 TIER NA 4

Description Construct Super Two 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.138 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054804023 Category Description Program Identifier

Highway SH 176 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TCD

District Abilene County Howard 2

From Limit APPROX 1 MILE EAST 
OF FM 2599

To Limit IH 20 3

Construction Cost/Estimate $24,590 TIER 2 4

Description Installation Of Pavement Markings And Raised Reflective Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 22.65 Total Score 64.20 7

Project Length 4.554 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 10/10/2016

Design 60% Complete Target TBD Design 60% Complete Actual 11/2/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/8/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 11/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 11/2/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $821 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $821

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$30,073

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054805048 Category Description Program Identifier

Highway SH 176 Status Construction Scheduled 1 Category 1 - Proposition 1 
(16P101)

16S

District Odessa County Andrews 2 Category 11 - Proposition 1 
(16P111)

16S

From Limit NM STATE LINE To Limit 3.3 MI NORTH OF FM 1967 3

Construction Cost/Estimate $10,506,608 TIER NA 4

Description Rehabilitation Of Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.616 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Ciro A. Baeza, P.E. Contact Phone (432)694-2195 10

Construction Company Contact JONES BROS. DIRT & PAVING CONTRACTORS, INC.

Design 30% Complete Target 12/10/2015 Design 30% Complete Actual 12/3/2015

Design 60% Complete Target 2/16/2016 Design 60% Complete Actual 1/6/2016

Design 100% Complete Target 4/25/2016 Design 100% Complete Actual 5/18/2016

Notice to Proceed Date 9/19/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 2.01

Start Design Target 1/6/2015 Start Design Actual 1/6/2015

Received ENV Clearance Target 4/25/2016 Received ENV Clearance Actual 5/23/2016

Utility Coordination Target 4/25/2016 Utility Coordination Actual 5/12/2016

Right of Way Coordination Target 4/25/2016 Right of Way Coordination Actual 5/12/2016

Project Ready to Bid Actual 5/18/2016 Project Ready to Bid Target 4/25/2016

Project Engineering Cost to Date $1,229,404 Construction Cost  to Date $424,570

Construction Engineering Cost to 
Date

$4,852 Total Cost to Date $1,658,825

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,026,000

$9,480,608

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054805049 Category Description Program Identifier

Highway SH 176 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Odessa County Andrews 2 Category 11 - District 
Discretionary (1811)

From Limit 0.187 MI SOUTH OF FM 
181

To Limit SH 115 3 Category DA - Develop Authority 
(DDA)

Construction Cost/Estimate $15,998,000 TIER NA 4

Description Roadway Widening To A Modified Super 2 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.394 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target 6/14/2016 Design 30% Complete Actual 6/14/2016

Design 60% Complete Target 8/24/2016 Design 60% Complete Actual 8/24/2016

Design 100% Complete Target 12/16/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/9/2013 Start Design Actual 9/9/2013

Received ENV Clearance Target 9/9/2013 Received ENV Clearance Actual 9/9/2013

Utility Coordination Target 8/1/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 8/1/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/1/2017

Project Engineering Cost to Date $1,203,686 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,203,686

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,040,000

$8,500,000

$4,458,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054901029 Category Description Program Identifier

Highway SH 121 Status Construction Scheduled 1 Category 11 - District 
Discretionary (1211A)

District Paris County Fannin 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1201A)

From Limit US 82 To Limit SH 56 3

Construction Cost/Estimate $6,855,007 TIER NA 4

Description Upgrade To 5 Lane Roadway With Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2012 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.863 (mi) Estimated Completed Date 11/28/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Aaron Bloom, P.E. Contact Phone (903)868-9251 10

Construction Company Contact RK HALL, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/18/2012 Work Begin Date 3/11/2013

Percent of Time Used 218.75 Percent of Budget Used 90.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $929,001 Construction Cost  to Date $12,164,007

Construction Engineering Cost to 
Date

$1,004,950 Total Cost to Date $14,097,958

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,870,000

$3,511,625

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054901035 Category Description Program Identifier

Highway SH 121 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Paris County Fannin 2

From Limit SH 56 To Limit SH 11 3

Construction Cost/Estimate $49,499 TIER NA 4

Description Texturize Shoulders, Rolled Or Milled In, Centerline And Texturing 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.416 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target 3/22/2016 Design 30% Complete Actual 3/22/2016

Design 60% Complete Target 4/4/2016 Design 60% Complete Actual 4/4/2016

Design 100% Complete Target 6/2/2016 Design 100% Complete Actual 6/2/2016

Notice to Proceed Date 8/11/2016 Work Begin Date 9/27/2016

Percent of Time Used 57.14 Percent of Budget Used 16.08

Start Design Target 3/17/2016 Start Design Actual 3/17/2016

Received ENV Clearance Target 3/17/2016 Received ENV Clearance Actual 5/24/2016

Utility Coordination Target 5/13/2016 Utility Coordination Actual 6/2/2016

Right of Way Coordination Target 5/13/2016 Right of Way Coordination Actual 6/2/2016

Project Ready to Bid Actual 6/2/2016 Project Ready to Bid Target 6/2/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $15,584

Construction Engineering Cost to 
Date

$1,051 Total Cost to Date $16,636

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$46,878

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054901036 Category Description Program Identifier

Highway SH 121 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Paris County Fannin 2

From Limit SH 78 To Limit US 82 3

Construction Cost/Estimate $146,339 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.275 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 8/1/2016 Design 30% Complete Actual 6/14/2016

Design 60% Complete Target 9/14/2016 Design 60% Complete Actual 7/14/2016

Design 100% Complete Target 10/11/2016 Design 100% Complete Actual 10/13/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 8/1/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target 9/27/2016 Utility Coordination Actual 9/27/2016

Right of Way Coordination Target 9/27/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/13/2016 Project Ready to Bid Target 10/11/2016

Project Engineering Cost to Date $348 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $348

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$76,720

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054902027 Category Description Program Identifier

Highway SH 121 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Paris County Fannin 2

From Limit SH 11 To Limit COLLIN COUNTY LINE 3

Construction Cost/Estimate $66,333 TIER NA 4

Description Texturize Shoulders, Rolled Or Milled In, Centerline And Texturing 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.489 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target 3/22/2016 Design 30% Complete Actual 3/22/2016

Design 60% Complete Target 4/4/2016 Design 60% Complete Actual 4/4/2016

Design 100% Complete Target 6/2/2016 Design 100% Complete Actual 6/2/2016

Notice to Proceed Date 8/11/2016 Work Begin Date 9/27/2016

Percent of Time Used 57.14 Percent of Budget Used 16.08

Start Design Target 3/17/2016 Start Design Actual 3/17/2016

Received ENV Clearance Target 3/17/2016 Received ENV Clearance Actual 5/24/2016

Utility Coordination Target 5/13/2016 Utility Coordination Actual 6/2/2016

Right of Way Coordination Target 5/13/2016 Right of Way Coordination Actual 6/2/2016

Project Ready to Bid Actual 6/2/2016 Project Ready to Bid Target 6/2/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $20,909

Construction Engineering Cost to 
Date

$1,410 Total Cost to Date $22,319

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$59,981

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054902028 Category Description Program Identifier

Highway SH 121 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Paris County Fannin 2

From Limit CR 635 To Limit NORTH OF CR 635 3

Construction Cost/Estimate $2,034,485 TIER NA 4

Description Reconstruct And Widen 3 Lane Undivided To 4 Lane Divided Rural Roadway 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.284 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/11/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $13,867 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $13,867

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,034,485

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12320



Project ID 054903021 Category Description Program Identifier

Highway SH 121 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Dallas County Collin 2 Category DA - Develop Authority 
(DDA)

CNN

From Limit NORTH OF FM 455 To Limit CR 635 (FANNIN COUNTY LINE) 3

Construction Cost/Estimate $47,030,887 TIER NA 4

Description Rcnst & Widen From 2 Ln To 4 Ln Rural Divided; Construct 0 To 2 Ln Discontinuous Frontage Road And 
Fm 2862 Interchange

5

Last Update Date 12/21/2016 Bid Received Date 11/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.138 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/11/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,998,159 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,998,159

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$39,722,409

$13,240,803

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054903024 Category Description Program Identifier

Highway SH 121 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Dallas County Collin 2 Category 7 - Metropolitan 
Mobility/Rehabilitation (2007)

From Limit COLLIN COUNTY 
OUTER LOOP

To Limit NORTH OF FM 455 3 Category DA - Develop Authority 
(DDA)

CNN

Construction Cost/Estimate $50,329,445 TIER NA 4

Description Rcnst & Widen From 2 Ln To 4 Ln Rural Divided; Construct 0 To 4 Ln Discontinuous Frontage Road And 
Fm 455 Interchange

5

Last Update Date 12/21/2016 Bid Received Date 11/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.710 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/11/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $570,334 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $570,334

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$25,749,791

$9,363,560

$11,704,450

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054903025 Category Description Program Identifier

Highway SH 121 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District Dallas County Collin 2

From Limit SOUTH OF SH 160 To Limit NORTH OF SH 160 3

Construction Cost/Estimate $14,843,627 TIER NA 4

Description Construction Of Sh 160 Grade Separation 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.483 (mi) Estimated Completed Date 12/31/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Brenan Honey, P.E. Contact Phone (972)542-2345 10

Construction Company Contact AUSTIN BRIDGE & ROAD SERVICES, LP

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 3/16/2016 Work Begin Date 10/6/2016

Percent of Time Used 0.00 Percent of Budget Used 14.74

Start Design Target TBD Start Design Actual 10/1/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 5/7/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 5/7/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,338,615 Construction Cost  to Date $3,538,979

Construction Engineering Cost to 
Date

$62,322 Total Cost to Date $5,939,917

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$15,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054903027 Category Description Program Identifier

Highway SH 121 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Dallas County Collin 2 Category 3 - Regional Toll 
Revenue (RTR121)

From Limit SH 5 To Limit 1.65 MILES WEST OF FM 455 3 Category 3 - Regional Toll 
Revenue (RTR122)

Construction Cost/Estimate $43,893,899 TIER NA 4

Description Widen Two Lane Rural Highway To Four Lane Divided Roadway 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.918 (mi) Estimated Completed Date 12/17/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Brenan Honey, P.E. Contact Phone (972)542-2345 10

Construction Company Contact LONE STAR CIVIL CONSTRUCTION, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 7/14/2015 Work Begin Date 10/22/2015

Percent of Time Used 37.89 Percent of Budget Used 24.72

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $87,682 Construction Cost  to Date $20,636,994

Construction Engineering Cost to 
Date

$869,450 Total Cost to Date $21,594,127

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$394,801

$15,180,000

$23,500,528

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054903028 Category Description Program Identifier

Highway SH 121 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Dallas County Collin 2

From Limit SOUTH OF SH 160 To Limit NORTH OF SH 160 3

Construction Cost/Estimate $16,199,753 TIER NA 4

Description Reconstruct And Widen Two Lane Rural To Four Lane Rural Divided 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.310 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $40,420 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $40,420

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$11,357,611

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 054904002 Category Description Program Identifier

Highway BS 121D Status Construction Scheduled 1 Category 11 - Proposition 1 
(17P111)

17S

District Paris County Fannin 2

From Limit SH 121 To Limit SH 121 3

Construction Cost/Estimate $35,187 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.639 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 8/1/2016 Design 30% Complete Actual 6/14/2016

Design 60% Complete Target 9/14/2016 Design 60% Complete Actual 7/14/2016

Design 100% Complete Target 10/11/2016 Design 100% Complete Actual 10/13/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 8/1/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target 9/27/2016 Utility Coordination Actual 9/27/2016

Right of Way Coordination Target 9/27/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/13/2016 Project Ready to Bid Target 10/11/2016

Project Engineering Cost to Date $123 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $123

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$35,188

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 055001023 Category Description Program Identifier

Highway FM 8 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

District Brownwood County Eastland 2

From Limit 0.273 MI. E OF FM 2214 To Limit 0.06 MI. W OF HOG CREEK 3

Construction Cost/Estimate $458,988 TIER NA 4

Description Regrade And Widen Existing Roadway, Flex Base And Surface 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.322 (mi) Estimated Completed Date 4/14/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Larry Smith, P.E. Contact Phone (254)629-3845 10

Construction Company Contact JAY MILLS CONTRACTING, INCORPORATED

Design 30% Complete Target 3/1/2013 Design 30% Complete Actual 1/8/2013

Design 60% Complete Target 5/15/2013 Design 60% Complete Actual 10/17/2013

Design 100% Complete Target 7/19/2013 Design 100% Complete Actual 1/31/2014

Notice to Proceed Date 8/7/2014 Work Begin Date 1/6/2015

Percent of Time Used 122.77 Percent of Budget Used 85.92

Start Design Target 8/12/2012 Start Design Actual 10/5/2010

Received ENV Clearance Target 5/1/2012 Received ENV Clearance Actual 5/1/2012

Utility Coordination Target 10/29/2012 Utility Coordination Actual 1/31/2014

Right of Way Coordination Target 2/14/2014 Right of Way Coordination Actual 1/31/2014

Project Ready to Bid Actual 1/31/2014 Project Ready to Bid Target 2/14/2014

Project Engineering Cost to Date $27,539 Construction Cost  to Date $199,993

Construction Engineering Cost to 
Date

$3,224 Total Cost to Date $230,756

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12334



Project ID 055001026 Category Description Program Identifier

Highway FM 8 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

ON

District Brownwood County Eastland 2

From Limit AT HOG CREEK To Limit . 3

Construction Cost/Estimate $1,189,721 TIER NA 4

Description Widen Bridge, Rehabilitate Deck And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.156 (mi) Estimated Completed Date 7/28/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Larry Smith, P.E. Contact Phone (254)629-3845 10

Construction Company Contact IOWA BRIDGE & CULVERT, LC

Design 30% Complete Target 2/19/2015 Design 30% Complete Actual 2/27/2015

Design 60% Complete Target 2/26/2015 Design 60% Complete Actual 3/4/2015

Design 100% Complete Target 4/3/2015 Design 100% Complete Actual 4/8/2015

Notice to Proceed Date 8/24/2015 Work Begin Date 3/21/2016

Percent of Time Used 86.29 Percent of Budget Used 86.27

Start Design Target 2/11/2015 Start Design Actual 2/4/2015

Received ENV Clearance Target 3/24/2015 Received ENV Clearance Actual 2/7/2012

Utility Coordination Target 4/10/2015 Utility Coordination Actual 4/10/2015

Right of Way Coordination Target 4/10/2015 Right of Way Coordination Actual 4/10/2015

Project Ready to Bid Actual 4/10/2015 Project Ready to Bid Target 4/10/2015

Project Engineering Cost to Date $36,285 Construction Cost  to Date $2,201,671

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,237,956

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$850,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 055002038 Category Description Program Identifier

Highway FM 8 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Fort Worth County Erath 2

From Limit FM 988 To Limit EASTLAND COUNTY LINE 3

Construction Cost/Estimate $1,028,876 TIER 3 4

Description Seal Coat Main Lanes And Shoulders Fy 17 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 6.91 Total Score 45.65 7

Project Length 18.471 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $21,776 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $21,776

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$817,032

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 055002049 Category Description Program Identifier

Highway FM 8 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Fort Worth County Erath 2

From Limit BLUEBONNET STREET To Limit SH 108 3

Construction Cost/Estimate $1,000,988 TIER 2 4

Description Mill 0-2", Base Repair, Underseal, 2" Hmac Overlay 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2020 6

Strategic Score 27.79 Total Score 65.95 7

Project Length 1.529 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,988

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 055003024 Category Description Program Identifier

Highway FM 914 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District Fort Worth County Erath 2

From Limit FM 847 To Limit SH 6 3

Construction Cost/Estimate $3,426,804 TIER NA 4

Description Add Shoulders,safety End Treatments,seal Coat And Pavement Marking, Replace Bridge 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.926 (mi) Estimated Completed Date 5/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name David Fowler, P.E. Contact Phone (254)965-3511 10

Construction Company Contact KNIFE RIVER CORPORATION - SOUTH

Design 30% Complete Target 9/3/2012 Design 30% Complete Actual 9/3/2012

Design 60% Complete Target 12/19/2012 Design 60% Complete Actual 12/19/2012

Design 100% Complete Target 6/25/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 3/29/2016 Work Begin Date 5/9/2016

Percent of Time Used 58.14 Percent of Budget Used 82.98

Start Design Target 11/7/2011 Start Design Actual 11/7/2011

Received ENV Clearance Target 6/12/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 10/15/2015 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/15/2015

Project Engineering Cost to Date $1,137,191 Construction Cost  to Date $6,201,893

Construction Engineering Cost to 
Date

$173,947 Total Cost to Date $7,513,031

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,905,364

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 055006013 Category Description Program Identifier

Highway FM 1602 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Waco County Hamilton 2

From Limit US 281 To Limit FM 219 3

Construction Cost/Estimate $321,929 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 27.94 Total Score 73.00 7

Project Length 9.941 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/16/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/3/2017 Start Design Actual TBD

Received ENV Clearance Target 5/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 6/16/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 6/16/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/3/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$321,929

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 055201030 Category Description Program Identifier

Highway FM 3 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

PM

District Bryan County Leon 2

From Limit CR 470 To Limit FM 39 3

Construction Cost/Estimate $401,242 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.386 (mi) Estimated Completed Date 8/21/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target 2/14/2014 Design 30% Complete Actual 2/14/2014

Design 60% Complete Target 3/5/2014 Design 60% Complete Actual 3/5/2014

Design 100% Complete Target 10/23/2014 Design 100% Complete Actual 7/18/2014

Notice to Proceed Date 10/9/2014 Work Begin Date 7/15/2015

Percent of Time Used 129.09 Percent of Budget Used 95.85

Start Design Target 11/18/2013 Start Design Actual 11/18/2013

Received ENV Clearance Target 8/28/2014 Received ENV Clearance Actual 6/13/2014

Utility Coordination Target 11/19/2013 Utility Coordination Actual 11/19/2013

Right of Way Coordination Target 11/18/2013 Right of Way Coordination Actual 11/18/2013

Project Ready to Bid Actual 7/18/2014 Project Ready to Bid Target 10/23/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $746,907

Construction Engineering Cost to 
Date

$8,579 Total Cost to Date $755,486

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$368,652

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 055202027 Category Description Program Identifier

Highway FM 978 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

ON

District Bryan County Madison 2

From Limit AT MUSTANG CREEK To Limit . 3

Construction Cost/Estimate $330,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2020 6

Strategic Score 19.12 Total Score 63.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$330,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 055202028 Category Description Program Identifier

Highway FM 978 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Madison 2

From Limit FM 2289 To Limit MADISONVILLE CL 3

Construction Cost/Estimate $102,495 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.911 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,145 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$2 Total Cost to Date $1,147

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$129,337

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 055202029 Category Description Program Identifier

Highway FM 978 Status Under Development 1 Category 6 - Bridge Program 
(2106)

ON

District Bryan County Madison 2

From Limit DRAW To Limit . 3

Construction Cost/Estimate $425,000 TIER NA 4

Description Replacment Of Existing Bridge Facility Consisting Of Grading Structures And Base 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$425,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 055302017 Category Description Program Identifier

Highway SH 7 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Lufkin County Angelina 2

From Limit US 69 To Limit 3.361 MILES EAST OF US 69 3

Construction Cost/Estimate $44,790 TIER 2 4

Description Profile Edgeleine Markings 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 32.65 Total Score 67.60 7

Project Length 3.361 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/14/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/4/2018 Start Design Actual TBD

Received ENV Clearance Target 12/5/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 3/11/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 3/11/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/12/2019

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$47,790

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 055303031 Category Description Program Identifier

Highway SH 7 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Lufkin County Nacogdoches 2

From Limit ANGELINA COUNTY 
LINE

To Limit BU 59-F 3

Construction Cost/Estimate $679,668 TIER 2 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 32.65 Total Score 67.60 7

Project Length 12.112 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 3/1/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 7/10/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/7/2016 Start Design Actual 12/5/2016

Received ENV Clearance Target 3/16/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 7/10/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 7/10/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/11/2017

Project Engineering Cost to Date $59,546 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $59,546

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$679,668

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 055303032 Category Description Program Identifier

Highway SH 7 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County Nacogdoches 2

From Limit ANGELINA COUNTY 
LINE

To Limit 0.043 MI W OF US 59 3

Construction Cost/Estimate $252,534 TIER 2 4

Description Texturize Shoulders (profile Edgeline Markings; Profile Centerline Markings) 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 32.65 Total Score 67.60 7

Project Length 10.514 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/31/2016 Start Design Actual 10/31/2016

Received ENV Clearance Target 3/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 3/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/17/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$252,534

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 055303033 Category Description Program Identifier

Highway SH 7 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County Nacogdoches 2

From Limit AT FM 2782 To Limit . 3

Construction Cost/Estimate $40,110 TIER 2 4

Description Install Intersection Flashing Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 32.65 Total Score 67.60 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 2/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/14/2016 Start Design Actual 11/18/2016

Received ENV Clearance Target 12/14/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 2/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 2/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/10/2017

Project Engineering Cost to Date $2,371 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,371

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$39,724

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 055401034 Category Description Program Identifier

Highway RM 336 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District San Angelo County Real 2

From Limit 4.013 MI S OF RM 3235 To Limit 6.492 MI N OF US 83 3

Construction Cost/Estimate $554,118 TIER 2 4

Description Install Led Flashing Chevrons On Curve 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 38.24 Total Score 65.80 7

Project Length 9.952 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 3/18/2016 Design 30% Complete Actual 3/28/2016

Design 60% Complete Target 6/8/2016 Design 60% Complete Actual 4/28/2016

Design 100% Complete Target 12/19/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/2/2015 Start Design Actual 11/2/2015

Received ENV Clearance Target 1/18/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 12/19/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 12/19/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/18/2017

Project Engineering Cost to Date $39,303 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $39,303

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$489,385

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 055501041 Category Description Program Identifier

Highway FM 380 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District San Angelo County Tom Green 2

From Limit SL 306 To Limit CONCHO COUNTY LINE 3

Construction Cost/Estimate $347,449 TIER 1 4

Description Centerline And Shoulder Texturing 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 45.59 Total Score 79.75 7

Project Length 16.248 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 1/2/2017 Design 30% Complete Actual 7/31/2015

Design 60% Complete Target 2/21/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 5/17/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/3/2016 Start Design Actual 7/31/2015

Received ENV Clearance Target 6/9/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 5/17/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 5/17/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/9/2017

Project Engineering Cost to Date $1,984 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,984

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$347,449

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 055501042 Category Description Program Identifier

Highway FM 380 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District San Angelo County Tom Green 2

From Limit SL 306 To Limit CONCHO COUNTY LINE 3

Construction Cost/Estimate $541,000 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 27.21 Total Score 72.75 7

Project Length 16.311 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$541,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 055502020 Category Description Program Identifier

Highway FM 380 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

ONT

District San Angelo County Concho 2

From Limit AT KICKAPOO CREEK To Limit . 3

Construction Cost/Estimate $2,162,111 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.105 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lewis Nowlin, P.E. Contact Phone (325)446-2413 10

Construction Company Contact RELMCO, INC.

Design 30% Complete Target 9/2/2014 Design 30% Complete Actual 9/2/2014

Design 60% Complete Target 10/7/2014 Design 60% Complete Actual 10/27/2014

Design 100% Complete Target 3/18/2015 Design 100% Complete Actual 6/17/2016

Notice to Proceed Date 9/26/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 7/2/2014 Start Design Actual 7/2/2014

Received ENV Clearance Target 4/10/2017 Received ENV Clearance Actual 7/8/2016

Utility Coordination Target 4/10/2017 Utility Coordination Actual 6/17/2016

Right of Way Coordination Target 4/10/2017 Right of Way Coordination Actual 6/17/2016

Project Ready to Bid Actual 7/8/2016 Project Ready to Bid Target 4/10/2017

Project Engineering Cost to Date $294,952 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$1,216 Total Cost to Date $296,168

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,670,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 055502021 Category Description Program Identifier

Highway FM 380 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District San Angelo County Concho 2

From Limit TOM GREEN COUNTY 
LINE

To Limit US 83 3

Construction Cost/Estimate $400,000 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 22.06 Total Score 71.00 7

Project Length 12.069 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 055504015 Category Description Program Identifier

Highway RM 853 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District San Angelo County Irion 2

From Limit US 67 To Limit TOM GREEN COUNTY LINE 3

Construction Cost/Estimate $324,721 TIER 1 4

Description Centerline And Shoulder Texturing 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 48.53 Total Score 80.75 7

Project Length 15.244 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 1/2/2017 Design 30% Complete Actual 7/31/2015

Design 60% Complete Target 2/21/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 5/17/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/3/2016 Start Design Actual 7/31/2015

Received ENV Clearance Target 6/9/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 5/17/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 5/17/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/9/2017

Project Engineering Cost to Date $934 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $934

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$324,721

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 055504016 Category Description Program Identifier

Highway RM 853 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District San Angelo County Irion 2

From Limit US 67 To Limit TOM GREEN COUNTY LINE 3

Construction Cost/Estimate $364,000 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 25.00 Total Score 72.00 7

Project Length 15.244 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 1/13/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 4/17/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 9/8/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/25/2016 Start Design Actual 10/25/2016

Received ENV Clearance Target 11/9/2017 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/9/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$364,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 055505017 Category Description Program Identifier

Highway RM 853 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District San Angelo County Tom Green 2

From Limit IRION COUNTY LINE To Limit FM 2288 3

Construction Cost/Estimate $8,500,000 TIER 2 4

Description Grading, Base, Structures And Surfacing 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 38.24 Total Score 69.50 7

Project Length 10.475 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,482,841 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,482,841

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 055505024 Category Description Program Identifier

Highway RM 853 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

ON

District San Angelo County Tom Green 2

From Limit AT BRUSHY CREEK To Limit . 3

Construction Cost/Estimate $949,557 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 64.71 Total Score 61.20 7

Project Length 0.013 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 9/2/2014 Design 30% Complete Actual 9/2/2014

Design 60% Complete Target 10/27/2014 Design 60% Complete Actual 10/27/2014

Design 100% Complete Target 8/11/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/2/2014 Start Design Actual 7/2/2014

Received ENV Clearance Target 9/11/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 8/11/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 9/11/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/11/2017

Project Engineering Cost to Date $336,812 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $336,812

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$585,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 055602017 Category Description Program Identifier

Highway SH 349 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Odessa County Crockett 2

From Limit UPTON COUNTY LINE To Limit PECOS COUNTY LINE 3

Construction Cost/Estimate $204,411 TIER 1 4

Description Profile Edgeline And Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 45.59 Total Score 79.00 7

Project Length 7.714 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$204,411

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 055603049 Category Description Program Identifier

Highway SH 349 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Odessa County Pecos 2

From Limit INTERSECTION OF US 
190/SH 349(EAST)

To Limit IH 10 SFR 3

Construction Cost/Estimate $339,695 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.285 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target 4/8/2016 Design 30% Complete Actual 4/8/2016

Design 60% Complete Target 4/22/2016 Design 60% Complete Actual 4/22/2016

Design 100% Complete Target 6/28/2016 Design 100% Complete Actual 7/14/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/29/2016 Start Design Actual 2/29/2016

Received ENV Clearance Target 8/19/2016 Received ENV Clearance Actual 8/1/2016

Utility Coordination Target 5/23/2016 Utility Coordination Actual 5/24/2016

Right of Way Coordination Target 5/23/2016 Right of Way Coordination Actual 5/24/2016

Project Ready to Bid Actual 7/14/2016 Project Ready to Bid Target 6/28/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$371,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 055701028 Category Description Program Identifier

Highway SH 152 Status Construction Scheduled 1 Category 4 - Proposition 1 
(16P104)

16S

District Amarillo County Moore 2 Category 1 - Proposition 1 
(16P101)

16S

From Limit DUMAS CITY LIMITS To Limit HUTCHINSON COUNTY LINE 3

Construction Cost/Estimate $12,896,153 TIER NA 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 18.452 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Roy C. Neukam, P.E. Contact Phone (806)934-1122 10

Construction Company Contact RK HALL, LLC

Design 30% Complete Target 5/7/2015 Design 30% Complete Actual 5/4/2015

Design 60% Complete Target 7/16/2015 Design 60% Complete Actual 7/1/2015

Design 100% Complete Target 11/4/2015 Design 100% Complete Actual 12/17/2015

Notice to Proceed Date 5/24/2016 Work Begin Date 7/6/2016

Percent of Time Used 58.00 Percent of Budget Used 51.36

Start Design Target 3/12/2015 Start Design Actual 3/12/2015

Received ENV Clearance Target 6/10/2014 Received ENV Clearance Actual 6/10/2014

Utility Coordination Target 11/2/2015 Utility Coordination Actual 12/17/2015

Right of Way Coordination Target 11/2/2015 Right of Way Coordination Actual 12/17/2015

Project Ready to Bid Actual 7/28/2015 Project Ready to Bid Target 8/6/2015

Project Engineering Cost to Date $56,005 Construction Cost  to Date $14,754,467

Construction Engineering Cost to 
Date

$98,002 Total Cost to Date $14,908,475

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,128,000

$4,768,153

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 055701030 Category Description Program Identifier

Highway SH 152 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Amarillo County Moore 2

From Limit FM 2203 To Limit HUTCHINSON COUNTY LINE 3

Construction Cost/Estimate $101,342 TIER NA 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 19.455 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Roy C. Neukam, P.E. Contact Phone (806)934-1122 10

Construction Company Contact RK HALL, LLC

Design 30% Complete Target 5/7/2015 Design 30% Complete Actual 5/4/2015

Design 60% Complete Target 7/16/2015 Design 60% Complete Actual 7/1/2015

Design 100% Complete Target 11/4/2015 Design 100% Complete Actual 12/17/2015

Notice to Proceed Date 5/24/2016 Work Begin Date 7/6/2016

Percent of Time Used 58.00 Percent of Budget Used 51.36

Start Design Target 3/12/2015 Start Design Actual 3/12/2015

Received ENV Clearance Target 6/10/2014 Received ENV Clearance Actual 6/10/2014

Utility Coordination Target 11/2/2015 Utility Coordination Actual 12/17/2015

Right of Way Coordination Target 11/2/2015 Right of Way Coordination Actual 12/17/2015

Project Ready to Bid Actual 7/28/2015 Project Ready to Bid Target 8/6/2015

Project Engineering Cost to Date $2,430 Construction Cost  to Date $124,655

Construction Engineering Cost to 
Date

$828 Total Cost to Date $127,913

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$173,463

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 055702019 Category Description Program Identifier

Highway SH 152 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Amarillo County Hutchinson 2

From Limit MOORE COUNTY LINE To Limit SH 136 IN STINNETT 3

Construction Cost/Estimate $5,750,000 TIER 2 4

Description Base Repair And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 10.780 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 055707015 Category Description Program Identifier

Highway FM 2171 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Amarillo County Hutchinson 2

From Limit SH 152 To Limit FM 280 3

Construction Cost/Estimate $120,566 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.261 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target 6/14/2016 Design 30% Complete Actual 6/16/2016

Design 60% Complete Target 7/27/2016 Design 60% Complete Actual 6/24/2016

Design 100% Complete Target 8/24/2016 Design 100% Complete Actual 8/25/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/16/2016 Start Design Actual 5/16/2016

Received ENV Clearance Target 7/13/2016 Received ENV Clearance Actual 6/27/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/28/2016 Project Ready to Bid Target 8/10/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$150,063

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 055801012 Category Description Program Identifier

Highway FM 669 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Lubbock County Garza 2

From Limit FM 1313 To Limit BORDEN COUNTY LINE 3

Construction Cost/Estimate $5,695,455 TIER NA 4

Description Rehabilitation Of Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.969 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Jim Combes, P.E. Contact Phone (806)637-4501 10

Construction Company Contact FNF CONSTRUCTION, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 4/29/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/19/2015

Design 100% Complete Target TBD Design 100% Complete Actual 7/2/2015

Notice to Proceed Date 10/30/2015 Work Begin Date 2/16/2016

Percent of Time Used 94.74 Percent of Budget Used 105.20

Start Design Target TBD Start Design Actual 4/17/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/31/2015

Utility Coordination Target TBD Utility Coordination Actual 6/12/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 6/12/2015

Project Ready to Bid Actual 7/2/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $54,493 Construction Cost  to Date $13,032,070

Construction Engineering Cost to 
Date

$156,680 Total Cost to Date $13,243,243

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,643,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 055802012 Category Description Program Identifier

Highway FM 669 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Abilene County Borden 2

From Limit GARZA COUNTY LINE To Limit 1.2 MILES NORTH OF US 180 3

Construction Cost/Estimate $244,042 TIER 2 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 13.226 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$244,042

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 055804021 Category Description Program Identifier

Highway FM 669 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Abilene County Howard 2

From Limit BORDEN COUNTY LINE To Limit 0.055 MILES NORTH OF CR 30 3

Construction Cost/Estimate $107,798 TIER NA 4

Description Texturize Shoulders (profile Pavement Markers) 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.587 (mi) Estimated Completed Date 6/3/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Dave Collins, P.E. Contact Phone (432)263-4768 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target 4/6/2015 Design 30% Complete Actual 4/1/2015

Design 60% Complete Target 5/19/2015 Design 60% Complete Actual 5/4/2015

Design 100% Complete Target 7/16/2015 Design 100% Complete Actual 6/26/2015

Notice to Proceed Date 10/22/2015 Work Begin Date 5/3/2016

Percent of Time Used 80.00 Percent of Budget Used 98.12

Start Design Target 2/23/2015 Start Design Actual 2/23/2015

Received ENV Clearance Target 7/2/2015 Received ENV Clearance Actual 7/10/2015

Utility Coordination Target 6/17/2015 Utility Coordination Actual 4/1/2015

Right of Way Coordination Target 6/17/2015 Right of Way Coordination Actual 4/1/2015

Project Ready to Bid Actual 7/10/2015 Project Ready to Bid Target 7/16/2015

Project Engineering Cost to Date $15,544 Construction Cost  to Date $218,356

Construction Engineering Cost to 
Date

$4,175 Total Cost to Date $238,075

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$252,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 055805011 Category Description Program Identifier

Highway RM 33 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Abilene County Howard 2

From Limit GLASSCOCK COUNTY 
LINE

To Limit FM 818 3

Construction Cost/Estimate $172,557 TIER 2 4

Description Texturize ShoulderS-Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 22.65 Total Score 57.20 7

Project Length 5.932 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$172,557

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 055806015 Category Description Program Identifier

Highway RM 33 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District San Angelo County Glasscock 2

From Limit HOWARD COUNTY 
LINE

To Limit 15.5 MI S OF HOWARD CO LINE 3

Construction Cost/Estimate $405,553 TIER 1 4

Description Profile Edgeline And Centerline Marking 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 46.18 Total Score 79.20 7

Project Length 15.503 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$405,553

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 055806016 Category Description Program Identifier

Highway RM 33 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1911)

District San Angelo County Glasscock 2

From Limit HOWARD COUNTY 
LINE

To Limit 15.5 MI SOUTH OF HOWARD COUNTY 
LINE

3

Construction Cost/Estimate $12,200,000 TIER 2 4

Description Restoration Of Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 28.53 Total Score 73.20 7

Project Length 15.503 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$12,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 055806017 Category Description Program Identifier

Highway RM 33 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

PM

District San Angelo County Glasscock 2

From Limit HOWARD COUNTY 
LINE

To Limit SH 158 3

Construction Cost/Estimate $1,033,000 TIER 2 4

Description Ar Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2019 6

Strategic Score 25.59 Total Score 72.20 7

Project Length 15.503 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,033,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12404



Project ID 055809035 Category Description Program Identifier

Highway SH 137 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District San Angelo County Reagan 2

From Limit RM 33 To Limit CROCKETT COUNTY LINE 3

Construction Cost/Estimate $14,800,000 TIER NA 4

Description Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 19.956 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$14,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 055810032 Category Description Program Identifier

Highway SH 137 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District San Angelo County Crockett 2

From Limit REAGAN COUNTY LINE To Limit US 190 3

Construction Cost/Estimate $267,015 TIER 1 4

Description Centerline And Shoulder Texturing 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 49.12 Total Score 80.95 7

Project Length 12.149 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 1/2/2017 Design 30% Complete Actual 7/31/2015

Design 60% Complete Target 2/21/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 5/17/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/3/2016 Start Design Actual 7/31/2015

Received ENV Clearance Target 6/9/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 5/17/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 5/17/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/9/2017

Project Engineering Cost to Date $401 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $401

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$267,015

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 055810036 Category Description Program Identifier

Highway SH 137 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District San Angelo County Crockett 2

From Limit REAGAN COUNTY LINE To Limit US 190 3

Construction Cost/Estimate $9,000,000 TIER NA 4

Description Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.149 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 055902034 Category Description Program Identifier

Highway FM 315 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District Tyler County Henderson 2

From Limit FM 314, S To Limit CR 4325/4224 (END C-S) 3

Construction Cost/Estimate $1,250,438 TIER NA 4

Description Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.168 (mi) Estimated Completed Date 7/19/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name M Kim Soucek, P.E. Contact Phone (903)675-4196 10

Construction Company Contact BIG CREEK CONSTRUCTION, LTD.

Design 30% Complete Target 1/30/2015 Design 30% Complete Actual 1/30/2015

Design 60% Complete Target 3/3/2015 Design 60% Complete Actual 2/11/2015

Design 100% Complete Target 4/8/2015 Design 100% Complete Actual 4/10/2015

Notice to Proceed Date 8/24/2015 Work Begin Date 10/19/2015

Percent of Time Used 97.19 Percent of Budget Used 108.01

Start Design Target 1/2/2015 Start Design Actual 1/5/2015

Received ENV Clearance Target 5/4/2015 Received ENV Clearance Actual 5/1/2015

Utility Coordination Target 3/31/2015 Utility Coordination Actual 3/19/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/10/2015 Project Ready to Bid Target 4/8/2015

Project Engineering Cost to Date $105,824 Construction Cost  to Date $2,841,339

Construction Engineering Cost to 
Date

$8,127 Total Cost to Date $2,955,290

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12411



Category Amount

$1,323,136

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 056001031 Category Description Program Identifier

Highway SH 273 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Amarillo County Gray 2

From Limit LP 171/FM  749 To Limit NORTH FORK RED RIVER BRIDGE 3

Construction Cost/Estimate $1,081,900 TIER 2 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 34.56 Total Score 68.25 7

Project Length 14.098 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,081,900

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 056002035 Category Description Program Identifier

Highway SH 273 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Amarillo County Gray 2

From Limit BI 40 IN MCLEAN To Limit NORTH FORK RED RIVER BRIDGE 3

Construction Cost/Estimate $1,258,100 TIER 2 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 19.674 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,258,100

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 056101023 Category Description Program Identifier

Highway SH 274 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Dallas County Kaufman 2

From Limit HENDERSON COUNTY 
LINE

To Limit US 175 WB SERVICE ROAD 3

Construction Cost/Estimate $289,957 TIER NA 4

Description Seal Coat, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.192 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12417



Category Amount

$366,757

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 056102037 Category Description Program Identifier

Highway SH 274 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Tyler County Henderson 2

From Limit 0.8 MI S OF FM 3225, S To Limit SH 31 IN TRINIDAD 3

Construction Cost/Estimate $339,930 TIER NA 4

Description Seal Coat & Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.821 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paul Schneider, P.E. Contact Phone (903)569-2349 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target 7/6/2015 Design 30% Complete Actual 7/2/2015

Design 60% Complete Target 7/27/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 9/9/2015 Design 100% Complete Actual 9/8/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 8/1/2016

Percent of Time Used 117.35 Percent of Budget Used 87.40

Start Design Target 6/1/2015 Start Design Actual 6/1/2015

Received ENV Clearance Target 10/7/2015 Received ENV Clearance Actual 9/24/2015

Utility Coordination Target 8/24/2015 Utility Coordination Actual 8/25/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2015 Project Ready to Bid Target 9/9/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $635,373

Construction Engineering Cost to 
Date

$443 Total Cost to Date $635,816

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$273,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 056202014 Category Description Program Identifier

Highway FM 1285 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Wichita Falls County Baylor 2

From Limit SH 114 To Limit FM 2374 3

Construction Cost/Estimate $122,558 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.726 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Zachary Husen, P.E. Contact Phone (940)549-0676 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 6/29/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/20/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/4/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 6/20/2016

Percent of Time Used 100.00 Percent of Budget Used 98.02

Start Design Target TBD Start Design Actual 6/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/9/2015

Utility Coordination Target TBD Utility Coordination Actual 7/23/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/23/2015

Project Ready to Bid Actual 9/4/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $709 Construction Cost  to Date $230,460

Construction Engineering Cost to 
Date

$0 Total Cost to Date $231,169

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$104,037

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12422



Project ID 056203012 Category Description Program Identifier

Highway FM 1790 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Wichita Falls County Baylor 2

From Limit FM 422 To Limit SH 114 3

Construction Cost/Estimate $92,511 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.471 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 4/20/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/3/2016

Design 100% Complete Target TBD Design 100% Complete Actual 7/1/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/23/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/1/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$134,534

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 056205016 Category Description Program Identifier

Highway FM 926 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Wichita Falls County Young 2

From Limit SH 79 To Limit SH 251 3

Construction Cost/Estimate $188,663 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.763 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 4/20/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/3/2016

Design 100% Complete Target TBD Design 100% Complete Actual 7/1/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/23/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/1/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$255,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 056207008 Category Description Program Identifier

Highway FM 2898 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Wichita Falls County Young 2

From Limit FM 210 To Limit SH 79 3

Construction Cost/Estimate $121,649 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.890 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Zachary Husen, P.E. Contact Phone (940)549-0676 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 6/29/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/20/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/4/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 6/20/2016

Percent of Time Used 100.00 Percent of Budget Used 98.02

Start Design Target TBD Start Design Actual 6/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/9/2015

Utility Coordination Target TBD Utility Coordination Actual 7/23/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/23/2015

Project Ready to Bid Actual 9/4/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $688 Construction Cost  to Date $228,881

Construction Engineering Cost to 
Date

$0 Total Cost to Date $229,570

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$131,085

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 056208001 Category Description Program Identifier

Highway US 183 Status Construction Scheduled 1 Category 11 - District 
Discretionary (1611)

District Wichita Falls County Baylor 2

From Limit US 183 SOUTH OF 
SEYMOUR

To Limit US 82 INTERCHANGE 3

Construction Cost/Estimate $926,766 TIER NA 4

Description Rehabilitation Of Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.014 (mi) Estimated Completed Date 8/18/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Zachary Husen, P.E. Contact Phone (940)549-0676 10

Construction Company Contact ZACK BURKETT CO.

Design 30% Complete Target TBD Design 30% Complete Actual 6/10/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/10/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/25/2015

Notice to Proceed Date 3/15/2016 Work Begin Date 6/24/2016

Percent of Time Used 93.02 Percent of Budget Used 118.34

Start Design Target TBD Start Design Actual 5/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/6/2015

Utility Coordination Target TBD Utility Coordination Actual 7/14/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/14/2015

Project Ready to Bid Actual 10/6/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $6,081 Construction Cost  to Date $2,447,793

Construction Engineering Cost to 
Date

$12,926 Total Cost to Date $2,466,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,260,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 056208002 Category Description Program Identifier

Highway US 277 Status Construction Scheduled 1 Category 11 - Proposition 1 
(16P111)

16S

District Wichita Falls County Baylor 2

From Limit US 283 SOUTH OF 
SEYMOUR

To Limit 1.6 MILES EAST OF FM 2395 3

Construction Cost/Estimate $258,432 TIER NA 4

Description Rehabilitation Of Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.200 (mi) Estimated Completed Date 8/18/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Zachary Husen, P.E. Contact Phone (940)549-0676 10

Construction Company Contact ZACK BURKETT CO.

Design 30% Complete Target TBD Design 30% Complete Actual 6/10/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/10/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/25/2015

Notice to Proceed Date 3/15/2016 Work Begin Date 6/24/2016

Percent of Time Used 93.02 Percent of Budget Used 118.34

Start Design Target TBD Start Design Actual 5/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/6/2015

Utility Coordination Target TBD Utility Coordination Actual 7/14/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/14/2015

Project Ready to Bid Actual 10/6/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,320 Construction Cost  to Date $681,885

Construction Engineering Cost to 
Date

$3,601 Total Cost to Date $688,806

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$258,432

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12432



Project ID 056302011 Category Description Program Identifier

Highway FM 54 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Lubbock County Bailey 2

From Limit 3.9 MI EAST OF SH 214 To Limit 4.7 MI EAST OF SH 214 3

Construction Cost/Estimate $14,200 TIER 2 4

Description SafetY-Curve 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 39.71 Total Score 70.00 7

Project Length 0.758 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$20,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 056306022 Category Description Program Identifier

Highway FM 54 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lubbock County Hale 2

From Limit FM 789 To Limit FLOYD COUNTY LINE 3

Construction Cost/Estimate $30,509 TIER NA 4

Description Miscellaneous Construction 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.584 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/11/2016 Design 100% Complete Actual 8/11/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/8/2015 Start Design Actual 12/8/2015

Received ENV Clearance Target 7/8/2016 Received ENV Clearance Actual 7/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/11/2016 Project Ready to Bid Target 8/11/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$46,295

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 056701020 Category Description Program Identifier

Highway FM 107 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Waco County Coryell 2

From Limit FM 2671 To Limit 0.1 MI E OF CORYELL CO LINE 3

Construction Cost/Estimate $1,100,000 TIER 1 4

Description Widen Roadway And Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2018 6

Strategic Score 41.18 Total Score 77.50 7

Project Length 2.361 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $100,758 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $100,758

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 056701027 Category Description Program Identifier

Highway FM 1996 Status Construction Scheduled 1 Category 11 - District 
Discretionary (1611)

District Waco County Coryell 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

From Limit US 84 To Limit FM 107 3

Construction Cost/Estimate $2,775,914 TIER NA 4

Description Rehabilitate Roadway 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.508 (mi) Estimated Completed Date 7/13/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Smith,  P.E. Contact Phone (254)865-7115 10

Construction Company Contact KNIFE RIVER CORPORATION - SOUTH

Design 30% Complete Target 8/13/2015 Design 30% Complete Actual 8/13/2015

Design 60% Complete Target 10/27/2015 Design 60% Complete Actual 10/27/2015

Design 100% Complete Target 1/22/2016 Design 100% Complete Actual 1/22/2016

Notice to Proceed Date 10/6/2016 Work Begin Date 11/14/2016

Percent of Time Used 7.06 Percent of Budget Used 8.26

Start Design Target 6/12/2015 Start Design Actual 6/12/2015

Received ENV Clearance Target 1/22/2016 Received ENV Clearance Actual 1/22/2016

Utility Coordination Target 1/22/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 1/22/2016 Right of Way Coordination Actual 1/22/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/8/2016

Project Engineering Cost to Date $320,795 Construction Cost  to Date $233,875

Construction Engineering Cost to 
Date

$7,225 Total Cost to Date $561,895

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,500,000

$497,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 056705015 Category Description Program Identifier

Highway FM 107 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Waco County Mclennan 2

From Limit 0.1 MI E OF MCLENNAN 
CO LINE

To Limit 5TH ST IN MOODY 3

Construction Cost/Estimate $2,000,000 TIER 1 4

Description Widen Roadway And Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2018 6

Strategic Score 51.47 Total Score 81.00 7

Project Length 3.763 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $130,119 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $130,119

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12442



Project ID 056901053 Category Description Program Identifier

Highway SH 43 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Atlanta County Cass 2

From Limit SH 77 To Limit FM 248 3

Construction Cost/Estimate $71,248 TIER 1 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 50.00 Total Score 80.50 7

Project Length 6.254 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/31/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/1/2015 Start Design Actual 7/1/2015

Received ENV Clearance Target 3/31/2016 Received ENV Clearance Actual 10/12/2016

Utility Coordination Target 1/5/2016 Utility Coordination Actual 11/29/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/2/2016 Project Ready to Bid Target 10/6/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$154,673

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 056901054 Category Description Program Identifier

Highway SH 43 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Atlanta County Cass 2

From Limit FM 248 To Limit MARION C/L 3

Construction Cost/Estimate $157,543 TIER 2 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 39.71 Total Score 63.00 7

Project Length 10.196 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$157,543

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 056902016 Category Description Program Identifier

Highway SH 43 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Atlanta County Marion 2

From Limit CASS C/L To Limit SH 49 3

Construction Cost/Estimate $49,805 TIER 2 4

Description Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 24.26 Total Score 57.75 7

Project Length 4.721 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$49,805

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 056903021 Category Description Program Identifier

Highway SH 43 Status Construction Scheduled 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Atlanta County Marion 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

From Limit AT BIG CYPRESS 
CREEK

To Limit . 3

Construction Cost/Estimate $1,204,182 TIER NA 4

Description Replace Steel Grate Span 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.339 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paul Wong, P.E. Contact Phone (903)935-2809 10

Construction Company Contact GIBSON & ASSOCIATES, INC.

Design 30% Complete Target 8/2/2013 Design 30% Complete Actual 8/2/2013

Design 60% Complete Target 12/1/2013 Design 60% Complete Actual 12/1/2013

Design 100% Complete Target 9/2/2014 Design 100% Complete Actual 12/12/2014

Notice to Proceed Date 8/8/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 5/16/2013 Start Design Actual 5/16/2013

Received ENV Clearance Target 2/11/2014 Received ENV Clearance Actual 2/11/2014

Utility Coordination Target 3/19/2014 Utility Coordination Actual 3/19/2014

Right of Way Coordination Target 5/16/2013 Right of Way Coordination Actual 5/16/2013

Project Ready to Bid Actual 12/12/2014 Project Ready to Bid Target 9/2/2014

Project Engineering Cost to Date $353,584 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$402 Total Cost to Date $353,986

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$719,934

$40,845

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 056903022 Category Description Program Identifier

Highway SH 43 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Atlanta County Marion 2

From Limit SH 49 To Limit HARRISON C/L 3

Construction Cost/Estimate $88,363 TIER 2 4

Description Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 24.26 Total Score 57.75 7

Project Length 8.376 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$88,363

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 056904020 Category Description Program Identifier

Highway SH 43 Status Under Development 1 Category DA - Develop Authority 
(6DA)

CNN

District Atlanta County Harrison 2

From Limit AT KCS OVERPASS To Limit . 3

Construction Cost/Estimate $1,200,000 TIER NA 4

Description Rehabilitate Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.010 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $525 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $525

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 057002024 Category Description Program Identifier

Highway FM 207 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Brownwood County Stephens 2

From Limit US 180 To Limit 2.229 MI. S OF US 180 3

Construction Cost/Estimate $53,754 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.230 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name                                         Contact Phone (915)646-2591 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target 7/10/2015 Design 30% Complete Actual 6/16/2015

Design 60% Complete Target 7/30/2015 Design 60% Complete Actual 7/2/2015

Design 100% Complete Target 8/26/2015 Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 6/15/2016

Percent of Time Used 100.00 Percent of Budget Used 89.10

Start Design Target 5/18/2015 Start Design Actual 5/18/2015

Received ENV Clearance Target 8/26/2015 Received ENV Clearance Actual 8/11/2015

Utility Coordination Target 9/11/2015 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 9/11/2015 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target 9/11/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $103,148

Construction Engineering Cost to 
Date

$481 Total Cost to Date $103,629

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$84,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 057003018 Category Description Program Identifier

Highway FM 701 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Wichita Falls County Young 2

From Limit SH 67 To Limit STEPHENS COUNTY LINE 3

Construction Cost/Estimate $113,290 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.456 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 4/20/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/3/2016

Design 100% Complete Target TBD Design 100% Complete Actual 7/1/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/23/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/1/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$155,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 057102036 Category Description Program Identifier

Highway FM 86 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Austin County Caldwell 2

From Limit AT FM 713 To Limit . 3

Construction Cost/Estimate $61,220 TIER 2 4

Description Install Intersection Flashing Beacon, Safety Lighting Intersection 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2018 6

Strategic Score 42.65 Total Score 71.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$61,220

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 057201064 Category Description Program Identifier

Highway SH 302 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Odessa County Ector 2

From Limit AT FM 1936 To Limit . 3

Construction Cost/Estimate $118,897 TIER 1 4

Description Install Intersection Flashing Beacon, Install Advance Intersection Warning Signals And Signs, Rumble 
Strips

5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 49.12 Total Score 80.20 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$118,897

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 057201065 Category Description Program Identifier

Highway SH 302 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Odessa County Ector 2

From Limit 0.1 MI WEST OF FM 866 To Limit 0.1 MI EAST OF FM 866 3

Construction Cost/Estimate $160,577 TIER NA 4

Description Install Intersection Flashing Beacon,install Advance Warning Signals And Signs,safety Lignting,transverse 
Rumble Strips

5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Fred G. Herrera, P.E. Contact Phone (432)498-4770 10

Construction Company Contact WILLIS ELECTRIC CO., LP

Design 30% Complete Target 4/25/2016 Design 30% Complete Actual 4/25/2016

Design 60% Complete Target 5/31/2016 Design 60% Complete Actual 5/31/2016

Design 100% Complete Target 7/26/2016 Design 100% Complete Actual 8/1/2016

Notice to Proceed Date 11/22/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 3/30/2016 Start Design Actual 3/30/2016

Received ENV Clearance Target 9/14/2016 Received ENV Clearance Actual 8/26/2016

Utility Coordination Target 6/20/2016 Utility Coordination Actual 6/24/2016

Right of Way Coordination Target 6/20/2016 Right of Way Coordination Actual 6/24/2016

Project Ready to Bid Actual 8/3/2016 Project Ready to Bid Target 7/26/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$196,363

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 057301032 Category Description Program Identifier

Highway SH 304 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Austin County Bastrop 2

From Limit 2.677 MI S OF SH 71 To Limit FM 535 3

Construction Cost/Estimate $10,200,000 TIER 2 4

Description Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 32.35 Total Score 67.50 7

Project Length 11.659 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 057303019 Category Description Program Identifier

Highway SH 304 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Yoakum County Gonzales 2

From Limit CALDWELL C/L To Limit SH 97 3

Construction Cost/Estimate $436,580 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.852 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Walsh, P.E. Contact Phone (361)572-5214 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/14/2015 Design 100% Complete Actual 8/5/2015

Notice to Proceed Date 2/29/2016 Work Begin Date 7/25/2016

Percent of Time Used 81.67 Percent of Budget Used 95.40

Start Design Target 3/23/2015 Start Design Actual 3/23/2015

Received ENV Clearance Target 7/1/2015 Received ENV Clearance Actual 7/8/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/5/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $915,898

Construction Engineering Cost to 
Date

$0 Total Cost to Date $915,898

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$524,545

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 057304015 Category Description Program Identifier

Highway FM 1116 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Yoakum County Gonzales 2

From Limit SH 97 To Limit 7.2 MI S OF SH 97 3

Construction Cost/Estimate $814,468 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 32.35 Total Score 60.50 7

Project Length 7.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 12/6/2016 Design 30% Complete Actual 12/2/2016

Design 60% Complete Target 2/23/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 6/9/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/27/2016 Start Design Actual 9/27/2016

Received ENV Clearance Target 5/3/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 6/9/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 6/9/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/9/2017

Project Engineering Cost to Date $1,361 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,361

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$814,468

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 057304016 Category Description Program Identifier

Highway FM 1116 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Yoakum County Gonzales 2

From Limit SH 97 To Limit 7.2 MI SOUTH OF SH 3

Construction Cost/Estimate $4,500,000 TIER 2 4

Description Restore Roadway 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 32.35 Total Score 67.50 7

Project Length 7.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 12/6/2016 Design 30% Complete Actual 12/2/2016

Design 60% Complete Target 2/23/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 6/9/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/27/2016 Start Design Actual 9/27/2016

Received ENV Clearance Target 5/3/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 6/9/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 6/9/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/9/2017

Project Engineering Cost to Date $1,535 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,535

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 057304017 Category Description Program Identifier

Highway FM 1116 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

PM

District Yoakum County Gonzales 2

From Limit 7 MI. S. OF SH 97 To Limit 5 MI. N. OF US 87 3

Construction Cost/Estimate $3,750,000 TIER 2 4

Description Rehabilitate Roadway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2020 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 5.065 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 4/1/2019 Design 30% Complete Actual TBD

Design 60% Complete Target 6/18/2019 Design 60% Complete Actual TBD

Design 100% Complete Target 10/3/2019 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/27/2016 Start Design Actual 9/27/2016

Received ENV Clearance Target 2/14/2020 Received ENV Clearance Actual TBD

Utility Coordination Target 2/14/2020 Utility Coordination Actual TBD

Right of Way Coordination Target 2/14/2020 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/14/2020

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 057401029 Category Description Program Identifier

Highway SH 309 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

ON

District Dallas County Navarro 2

From Limit AT RUSH CREEK To Limit . 3

Construction Cost/Estimate $1,175,857 TIER 1 4

Description Replace Bridges And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 52.94 Total Score 75.65 7

Project Length 0.075 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 9/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $434,866 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $434,866

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,084,237

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 057401031 Category Description Program Identifier

Highway SH 309 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

ON

District Dallas County Navarro 2

From Limit AT RUSH CREEK 
RELIEF

To Limit . 3

Construction Cost/Estimate $1,459,685 TIER 2 4

Description Replace Bridges And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 22.06 Total Score 65.15 7

Project Length 0.104 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 9/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $43,359 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $43,359

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,316,574

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 057402021 Category Description Program Identifier

Highway FM 636 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2401)

District Dallas County Navarro 2

From Limit FM 1129 To Limit SH 31 3

Construction Cost/Estimate $20,345,853 TIER NA 4

Description Reconstruct Existing Pavement And Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.612 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$20,345,853

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 057602065 Category Description Program Identifier

Highway FM 1818 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County Angelina 2

From Limit 0.641 MI E OF US 59 To Limit FM 58 3

Construction Cost/Estimate $135,729 TIER 2 4

Description Texturize Shoulders (profile Centerline Markings) 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 42.65 Total Score 71.00 7

Project Length 7.515 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/31/2016 Start Design Actual 10/31/2016

Received ENV Clearance Target 3/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 3/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/17/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$135,729

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 057602066 Category Description Program Identifier

Highway FM 58 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Lufkin County Angelina 2

From Limit 1.084 MI N OF FM 3482 To Limit FM 1818 3

Construction Cost/Estimate $88,981 TIER NA 4

Description Profile Edgeline Markings, Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.969 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bradley Tiemann, P.E. Contact Phone (936)633-4472 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target 1/8/2016 Design 30% Complete Actual 1/8/2016

Design 60% Complete Target 3/7/2016 Design 60% Complete Actual 3/7/2016

Design 100% Complete Target 5/16/2016 Design 100% Complete Actual 6/7/2016

Notice to Proceed Date 9/20/2016 Work Begin Date 11/7/2016

Percent of Time Used 24.32 Percent of Budget Used 9.52

Start Design Target 3/3/2015 Start Design Actual 3/3/2015

Received ENV Clearance Target 3/18/2016 Received ENV Clearance Actual 5/20/2016

Utility Coordination Target 5/16/2016 Utility Coordination Actual 6/7/2016

Right of Way Coordination Target 5/16/2016 Right of Way Coordination Actual 6/7/2016

Project Ready to Bid Actual 6/17/2016 Project Ready to Bid Target 6/10/2016

Project Engineering Cost to Date $824 Construction Cost  to Date $8,492

Construction Engineering Cost to 
Date

$0 Total Cost to Date $9,316

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$237,358

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 057701026 Category Description Program Identifier

Highway SH 71 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

TDC

District Austin County Mason 2

From Limit 0.119 MILES SOUTH OF 
SH 71

To Limit 0.303 MILES EAST OF RM 386 3

Construction Cost/Estimate $807,666 TIER NA 4

Description Add Left Turn Lane & Add Right Turn Acceleration Lane 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.422 (mi) Estimated Completed Date 3/3/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Cathy Kratz, P.E. Contact Phone (512)756-2316 10

Construction Company Contact FRITCHER CONSTRUCTION SERVICES

Design 30% Complete Target 9/26/2013 Design 30% Complete Actual 11/20/2013

Design 60% Complete Target 12/13/2013 Design 60% Complete Actual 8/29/2014

Design 100% Complete Target 3/21/2014 Design 100% Complete Actual 7/21/2015

Notice to Proceed Date 6/17/2016 Work Begin Date 7/18/2016

Percent of Time Used 49.07 Percent of Budget Used 75.26

Start Design Target 4/16/2012 Start Design Actual 4/16/2012

Received ENV Clearance Target 6/4/2014 Received ENV Clearance Actual 7/16/2014

Utility Coordination Target 3/21/2014 Utility Coordination Actual 7/21/2015

Right of Way Coordination Target 3/21/2014 Right of Way Coordination Actual 7/21/2015

Project Ready to Bid Actual 7/21/2015 Project Ready to Bid Target 6/4/2014

Project Engineering Cost to Date $341,864 Construction Cost  to Date $1,187,608

Construction Engineering Cost to 
Date

$56,564 Total Cost to Date $1,586,036

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$665,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 057701028 Category Description Program Identifier

Highway RM 386 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Austin County Mason 2

From Limit SH 71 To Limit US 87/ SH 29 3

Construction Cost/Estimate $1,151,527 TIER NA 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.887 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Cathy Kratz, P.E. Contact Phone (512)756-2316 10

Construction Company Contact ALLEN KELLER COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/4/2015 Design 100% Complete Actual 2/9/2015

Notice to Proceed Date 7/7/2015 Work Begin Date 1/7/2016

Percent of Time Used 80.24 Percent of Budget Used 104.60

Start Design Target 1/27/2014 Start Design Actual 1/2/2014

Received ENV Clearance Target 3/4/2015 Received ENV Clearance Actual 4/16/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/5/2015 Project Ready to Bid Target 3/4/2015

Project Engineering Cost to Date $48,887 Construction Cost  to Date $2,631,533

Construction Engineering Cost to 
Date

$35,331 Total Cost to Date $2,715,752

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$597,700

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 057801029 Category Description Program Identifier

Highway FM 247 Status Construction Scheduled 1 Category 4 - Proposition 1 
(16P104)

16S

District Bryan County Madison 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

From Limit SH 21 To Limit WALKER COUNTY LINE 3

Construction Cost/Estimate $4,311,307 TIER NA 4

Description Rehabilitate Existing Road Consisting Of Grading, Structures Base, Surface, Signs And Pavement 
Markings

5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.622 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Darlene Goehl, P.E. Contact Phone (936)295-3462 10

Construction Company Contact GLENN FUQUA, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 10/8/2015

Design 60% Complete Target TBD Design 60% Complete Actual 1/27/2016

Design 100% Complete Target TBD Design 100% Complete Actual 4/20/2016

Notice to Proceed Date 7/29/2016 Work Begin Date 8/29/2016

Percent of Time Used 38.31 Percent of Budget Used 35.41

Start Design Target TBD Start Design Actual 1/28/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/18/2016

Utility Coordination Target TBD Utility Coordination Actual 3/3/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 10/16/2015

Project Ready to Bid Actual 4/20/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $522,306 Construction Cost  to Date $2,451,620

Construction Engineering Cost to 
Date

$48,020 Total Cost to Date $3,021,945

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,311,308

$800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 057801031 Category Description Program Identifier

Highway FM 247 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Bryan County Madison 2

From Limit SH 21 To Limit WALKER COUNTY LINE 3

Construction Cost/Estimate $44,472 TIER 2 4

Description Safety Work Consisting Of Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 34.56 Total Score 68.25 7

Project Length 9.626 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$44,472

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 057802042 Category Description Program Identifier

Highway FM 247 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Bryan County Walker 2

From Limit MADISON COUNTY 
LINE

To Limit FM 980 3

Construction Cost/Estimate $235,055 TIER 2 4

Description Safety Work Consisting Of Texturizing Shoulders With Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 13.761 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12493



Category Amount

$235,055

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 057802043 Category Description Program Identifier

Highway FM 247 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

BMN

District Bryan County Walker 2

From Limit AT ROMAN CREEK 
(TOWN BRANCH)

To Limit . 3

Construction Cost/Estimate $45,000 TIER 2 4

Description Replace Bridge And Approach Railing Or Add End Treatment Or Replace Guardfence 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 12.06 Total Score 60.60 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$45,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 057802045 Category Description Program Identifier

Highway FM 247 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Bryan County Walker 2

From Limit WALKER COUNTY LINE To Limit 0.107 MILES SOUTH OF WALKER CL 3

Construction Cost/Estimate $43,544 TIER NA 4

Description Upgrade Mbgf 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.107 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Darlene Goehl, P.E. Contact Phone (936)295-3462 10

Construction Company Contact GLENN FUQUA, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 10/8/2015

Design 60% Complete Target TBD Design 60% Complete Actual 1/27/2016

Design 100% Complete Target TBD Design 100% Complete Actual 4/20/2016

Notice to Proceed Date 7/29/2016 Work Begin Date 8/29/2016

Percent of Time Used 38.31 Percent of Budget Used 35.41

Start Design Target TBD Start Design Actual 1/28/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/18/2016

Utility Coordination Target TBD Utility Coordination Actual 3/3/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 10/16/2015

Project Ready to Bid Actual 4/20/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $27,017

Construction Engineering Cost to 
Date

$529 Total Cost to Date $27,546

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$50,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 057803047 Category Description Program Identifier

Highway FM 1374 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Bryan County Walker 2

From Limit IH 45 To Limit SH 150 3

Construction Cost/Estimate $362,968 TIER 1 4

Description Safety Work Consisting Of Edgeline And Centerline Profile Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 45.59 Total Score 80.50 7

Project Length 17.055 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/11/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 12/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$362,968

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 058002012 Category Description Program Identifier

Highway FM 2433 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Yoakum County Calhoun 2

From Limit US 87 To Limit SH 35 3

Construction Cost/Estimate $174,465 TIER NA 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.685 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Walsh, P.E. Contact Phone (361)572-5214 10

Construction Company Contact REXCO CONSTRUCTION SERVICES, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 10/9/2015 Design 100% Complete Actual 10/2/2015

Notice to Proceed Date 3/1/2016 Work Begin Date 5/5/2016

Percent of Time Used 108.33 Percent of Budget Used 86.12

Start Design Target 1/20/2015 Start Design Actual 1/15/2015

Received ENV Clearance Target 8/26/2015 Received ENV Clearance Actual 9/18/2015

Utility Coordination Target 10/9/2015 Utility Coordination Actual 10/2/2015

Right of Way Coordination Target 10/9/2015 Right of Way Coordination Actual 10/2/2015

Project Ready to Bid Actual 10/2/2015 Project Ready to Bid Target 10/9/2015

Project Engineering Cost to Date $4,800 Construction Cost  to Date $287,692

Construction Engineering Cost to 
Date

$0 Total Cost to Date $292,492

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$163,346

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 058101137 Category Description Program Identifier

Highway SL 12 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

ON

District Dallas County Dallas 2

From Limit AT MOCKINGBIRD / 
PEAVY

To Limit . 3

Construction Cost/Estimate $3,996,881 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2020 6

Strategic Score 66.47 Total Score 66.30 7

Project Length 0.015 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/1/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $258,209 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $258,209

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,033,098

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 058101141 Category Description Program Identifier

Highway SL 12 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Dallas County Dallas 2

From Limit AT JOHN WEST To Limit . 3

Construction Cost/Estimate $257,824 TIER NA 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 7/31/2018 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Christopher Blain, P.E. Contact Phone (214)320-6680 10

Construction Company Contact DURABLE SPECIALTIES, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 8/5/2015

Design 60% Complete Target TBD Design 60% Complete Actual 10/23/2015

Design 100% Complete Target TBD Design 100% Complete Actual 2/8/2016

Notice to Proceed Date 6/27/2016 Work Begin Date 9/27/2016

Percent of Time Used 12.59 Percent of Budget Used 30.50

Start Design Target TBD Start Design Actual 8/5/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/1/2016

Utility Coordination Target TBD Utility Coordination Actual 1/28/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 1/28/2016

Project Ready to Bid Actual 2/11/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $64,678 Construction Cost  to Date $370,242

Construction Engineering Cost to 
Date

$3,292 Total Cost to Date $438,212

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$324,650

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 058101143 Category Description Program Identifier

Highway SL 12 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Dallas County Dallas 2

From Limit AT SAMUEL BLVD To Limit . 3

Construction Cost/Estimate $331,000 TIER 1 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 50.59 Total Score 80.70 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$331,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 058101144 Category Description Program Identifier

Highway SL 12 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Dallas County Dallas 2

From Limit AT SCYENE RD To Limit . 3

Construction Cost/Estimate $244,978 TIER 1 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 50.29 Total Score 81.35 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/3/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/18/2016

Design 100% Complete Target TBD Design 100% Complete Actual 12/1/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 2/2/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/27/2016

Utility Coordination Target TBD Utility Coordination Actual 7/11/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/11/2016

Project Ready to Bid Actual 12/1/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $60,117 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $60,117

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$283,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 058101145 Category Description Program Identifier

Highway SL 12 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Dallas County Dallas 2 Category 10 - Green Ribbon 
Landscape Improvement 
(1710GR)

GR

From Limit MILITARY PARKWAY To Limit US 175 3

Construction Cost/Estimate $1,000,000 TIER 2 4

Description Landscape Treatment Of Right Of Way / Bridge Painting 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 50.29 Total Score 73.60 7

Project Length 3.596 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$125,000

$875,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 058102077 Category Description Program Identifier

Highway SL 12 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

ADM

District Dallas County Dallas 2

From Limit SP 408 To Limit SOUTH OF SH 183 3

Construction Cost/Estimate $651,000,000 TIER NA 4

Description Constr 0 To 2 Rev Hov/mngd Ln;sh183 To Sh356:wdn 6 To 8 Gp & 4/6 Disc To 6/8 C-Fr;sh356 To 
Sp408:wdn 4 Disc To 4/8 C-fr

5

Last Update Date 12/21/2016 Bid Received Date 8/1/2030 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.540 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $10,429,769 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $10,429,769

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$651,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 058102124 Category Description Program Identifier

Highway SL 12 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

ADM

District Dallas County Dallas 2

From Limit AT SH 183 To Limit . 3

Construction Cost/Estimate $214,398,225 TIER NA 4

Description Reconstruct Interchange (ph 2) 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.272 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target 8/3/2009 Design 30% Complete Actual 8/3/2009

Design 60% Complete Target 12/27/2010 Design 60% Complete Actual 6/29/2012

Design 100% Complete Target 10/25/2011 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/7/2007 Start Design Actual 6/7/2007

Received ENV Clearance Target 3/9/2010 Received ENV Clearance Actual 6/24/2008

Utility Coordination Target 12/12/2012 Utility Coordination Actual TBD

Right of Way Coordination Target 10/31/2012 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 12/12/2012

Project Engineering Cost to Date $22,005,489 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $22,005,489

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$214,398,225

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 058102128 Category Description Program Identifier

Highway SL 12 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1512)

IFI

District Dallas County Dallas 2 Category 12 - Strategic Priority 
(1712)

IFI

From Limit SOUTH OF SH 183 To Limit IH 35E 3 Category 12 - Strategic Priority 
(1812)

IFI

Construction Cost/Estimate $14,311,282 TIER NA 4 Category 12 - Strategic Priority 
(1912)

IFI

Description Construct 0 To 2 Concurent Hov/managed Lanes 5 Category 12 - Strategic Priority 
(2012)

IFI

Last Update Date 12/21/2016 Bid Received Date 1/1/2015 6 Category 12 - Strategic Priority 
(2112)

IFI

Strategic Score 0.00 Total Score 0.00 7 Category 12 - Strategic Priority 
(2212)

IFI

Project Length 1.008 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Contact Phone 10

Construction Company Contact

Design 30% Complete Target 9/1/2013 Design 30% Complete Actual TBD

Design 60% Complete Target 3/2/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 10/3/2014 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/2/2013 Start Design Actual TBD

Received ENV Clearance Target 2/1/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 10/1/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 10/1/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/4/2014

Project Engineering Cost to Date $109,540 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $109,540

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,348,247

$715,564

$477,043

$1,192,607

$1,192,607

$1,192,607

$1,192,607

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 058102136 Category Description Program Identifier

Highway LP 12 Status Construction Scheduled 1 Category 11 - District 
Discretionary (1311A)

District Dallas County Dallas 2

From Limit IH 30 To Limit 0.5 MILE NORTH OF IH 30 3

Construction Cost/Estimate $278,656 TIER NA 4

Description Fiber Optic Cable To Connect Ih 30 Managed Lanes Its To Daltrans System 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2012 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.500 (mi) Estimated Completed Date 1/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Mashell, P.E. Contact Phone (214)320-6240 10

Construction Company Contact AUSTIN BRIDGE & ROAD SERVICES, LP

Design 30% Complete Target 2/8/2010 Design 30% Complete Actual 10/10/2011

Design 60% Complete Target 10/15/2010 Design 60% Complete Actual 2/17/2012

Design 100% Complete Target 5/10/2011 Design 100% Complete Actual 8/30/2012

Notice to Proceed Date 2/28/2013 Work Begin Date 3/25/2013

Percent of Time Used 118.23 Percent of Budget Used 97.63

Start Design Target 10/20/2009 Start Design Actual 10/20/2009

Received ENV Clearance Target 7/20/2010 Received ENV Clearance Actual 4/9/2012

Utility Coordination Target 5/10/2011 Utility Coordination Actual 10/11/2012

Right of Way Coordination Target 4/8/2011 Right of Way Coordination Actual 10/11/2012

Project Ready to Bid Actual 10/11/2012 Project Ready to Bid Target 5/10/2011

Project Engineering Cost to Date $0 Construction Cost  to Date $119,877

Construction Engineering Cost to 
Date

$4,894 Total Cost to Date $124,771

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$45,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 058102137 Category Description Program Identifier

Highway SL 12 Status Construction Scheduled 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1405)

MDC

District Dallas County Dallas 2

From Limit SH 183 To Limit SL 12 3

Construction Cost/Estimate $756,818 TIER NA 4

Description Installation Of Incident, Detection And Response System 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.149 (mi) Estimated Completed Date 2/28/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Christopher Blain, P.E. Contact Phone (214)320-6680 10

Construction Company Contact MICA CORPORATION

Design 30% Complete Target TBD Design 30% Complete Actual 3/7/2014

Design 60% Complete Target TBD Design 60% Complete Actual 3/19/2014

Design 100% Complete Target TBD Design 100% Complete Actual 6/18/2014

Notice to Proceed Date 5/8/2015 Work Begin Date 8/10/2015

Percent of Time Used 76.50 Percent of Budget Used 80.69

Start Design Target TBD Start Design Actual 2/13/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/11/2014

Utility Coordination Target TBD Utility Coordination Actual 5/5/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual 5/5/2014

Project Ready to Bid Actual 7/11/2014 Project Ready to Bid Target TBD

Project Engineering Cost to Date $193,244 Construction Cost  to Date $312,720

Construction Engineering Cost to 
Date

$20,985 Total Cost to Date $526,949

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$640,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 058102138 Category Description Program Identifier

Highway SP 348 Status Construction Scheduled 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1405)

MDC

District Dallas County Dallas 2

From Limit SL 12 To Limit IH 35E 3

Construction Cost/Estimate $49,544 TIER NA 4

Description Installation Of Incident, Detection And Response System 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.558 (mi) Estimated Completed Date 2/28/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Christopher Blain, P.E. Contact Phone (214)320-6680 10

Construction Company Contact MICA CORPORATION

Design 30% Complete Target TBD Design 30% Complete Actual 3/7/2014

Design 60% Complete Target TBD Design 60% Complete Actual 3/19/2014

Design 100% Complete Target TBD Design 100% Complete Actual 6/18/2014

Notice to Proceed Date 5/8/2015 Work Begin Date 8/10/2015

Percent of Time Used 76.50 Percent of Budget Used 80.69

Start Design Target TBD Start Design Actual 2/13/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/11/2014

Utility Coordination Target TBD Utility Coordination Actual 5/5/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual 5/5/2014

Project Ready to Bid Actual 7/11/2014 Project Ready to Bid Target TBD

Project Engineering Cost to Date $18,946 Construction Cost  to Date $26,034

Construction Engineering Cost to 
Date

$640 Total Cost to Date $45,620

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$160,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 058102143 Category Description Program Identifier

Highway SL 12 Status Construction Scheduled 1 Category 1 - Proposition 1 
(15P101)

15S

District Dallas County Dallas 2

From Limit ILLINOIS AVENUE To Limit IH 35E 3

Construction Cost/Estimate $834,775 TIER NA 4

Description Full Depth Repair Concrete Pavement And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.503 (mi) Estimated Completed Date 1/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Mashell, P.E. Contact Phone (214)320-6240 10

Construction Company Contact AUSTIN BRIDGE & ROAD SERVICES, LP

Design 30% Complete Target TBD Design 30% Complete Actual 3/30/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/29/2015

Design 100% Complete Target TBD Design 100% Complete Actual 7/10/2015

Notice to Proceed Date 10/22/2015 Work Begin Date 4/21/2016

Percent of Time Used 92.95 Percent of Budget Used 80.01

Start Design Target TBD Start Design Actual 1/22/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/7/2015

Utility Coordination Target TBD Utility Coordination Actual 5/14/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 5/14/2015

Project Ready to Bid Actual 7/10/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $58,592 Construction Cost  to Date $1,480,804

Construction Engineering Cost to 
Date

$15,939 Total Cost to Date $1,555,335

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$471,325

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 058102144 Category Description Program Identifier

Highway SL 12 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Dallas County Dallas 2

From Limit AT HAMPTON RD To Limit . 3

Construction Cost/Estimate $278,315 TIER NA 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8/31/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Christopher Blain, P.E. Contact Phone (214)320-6680 10

Construction Company Contact DURABLE SPECIALTIES, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 10/22/2015

Design 60% Complete Target TBD Design 60% Complete Actual 12/8/2015

Design 100% Complete Target TBD Design 100% Complete Actual 4/14/2016

Notice to Proceed Date 8/8/2016 Work Begin Date 12/2/2016

Percent of Time Used 7.46 Percent of Budget Used 6.96

Start Design Target TBD Start Design Actual 8/6/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 3/16/2016

Utility Coordination Target TBD Utility Coordination Actual 3/22/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 3/22/2016

Project Ready to Bid Actual 4/14/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $124 Construction Cost  to Date $761

Construction Engineering Cost to 
Date

$282 Total Cost to Date $1,167

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$244,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 058102145 Category Description Program Identifier

Highway SL 12 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Dallas County Dallas 2

From Limit S OF SHADY GROVE 
RD

To Limit SH 183 3

Construction Cost/Estimate $2,000,859 TIER 1 4

Description Mill, Full Depth Repair & Overlay On Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 60.29 Total Score 84.00 7

Project Length 2.991 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 9/14/2016

Design 60% Complete Target TBD Design 60% Complete Actual 9/26/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/1/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $110,371 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $110,371

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,000,859

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 058201021 Category Description Program Identifier

Highway SH 305 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Amarillo County Lipscomb 2

From Limit SH 15 To Limit WOLF CREEK BRIDGE 3

Construction Cost/Estimate $437,149 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.876 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Wesley D. Kimmell, P. E. Contact Phone (806)665-2374 10

Construction Company Contact MISSOURI PETROLEUM PRODUCTS COMPANY LLC

Design 30% Complete Target 5/13/2015 Design 30% Complete Actual 5/25/2015

Design 60% Complete Target 6/11/2015 Design 60% Complete Actual 6/22/2015

Design 100% Complete Target 8/14/2015 Design 100% Complete Actual 9/8/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 7/18/2016

Percent of Time Used 98.94 Percent of Budget Used 95.73

Start Design Target 4/27/2015 Start Design Actual 4/28/2015

Received ENV Clearance Target 5/20/2015 Received ENV Clearance Actual 6/15/2015

Utility Coordination Target 7/3/2015 Utility Coordination Actual 7/17/2015

Right of Way Coordination Target 7/3/2015 Right of Way Coordination Actual 7/17/2015

Project Ready to Bid Actual 7/17/2015 Project Ready to Bid Target 7/3/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $864,304

Construction Engineering Cost to 
Date

$3,444 Total Cost to Date $867,748

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$451,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 058301019 Category Description Program Identifier

Highway SH 83 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Lubbock County Yoakum 2

From Limit NEW MEXICO STATE 
LINE

To Limit 1.364 MI W OF FM 2055 3

Construction Cost/Estimate $38,454 TIER 1 4

Description Texturize Shoulders (milleD-In) 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 41.47 Total Score 77.60 7

Project Length 12.299 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$38,454

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 058301020 Category Description Program Identifier

Highway SH 83 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lubbock County Yoakum 2

From Limit WEST 3.3 MILES (END 
OF 4 LANES)

To Limit SH 214 3

Construction Cost/Estimate $237,196 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.409 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Craig, P.E. Contact Phone (806)293-5484 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 4/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/28/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/27/2016 Work Begin Date 7/13/2016

Percent of Time Used 52.94 Percent of Budget Used 53.91

Start Design Target TBD Start Design Actual 3/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/19/2015

Utility Coordination Target TBD Utility Coordination Actual 7/10/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/10/2015

Project Ready to Bid Actual 8/11/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $272,461

Construction Engineering Cost to 
Date

$1,515 Total Cost to Date $273,976

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$300,901

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 058301021 Category Description Program Identifier

Highway SH 83 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lubbock County Yoakum 2

From Limit WEST 3.3 MILES TO 
END OF 4 LANES

To Limit SH 214 3

Construction Cost/Estimate $95,592 TIER NA 4

Description Miscellaneous Construction 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.409 (mi) Estimated Completed Date 4/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Jim Combes, P.E. Contact Phone (806)637-4501 10

Construction Company Contact INTERMOUNTAIN SLURRY SEAL, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 9/29/2015

Notice to Proceed Date 2/29/2016 Work Begin Date 3/24/2016

Percent of Time Used 100.00 Percent of Budget Used 100.84

Start Design Target TBD Start Design Actual 8/24/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/9/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/29/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $299,688

Construction Engineering Cost to 
Date

$3,625 Total Cost to Date $303,313

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$157,615

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 058301022 Category Description Program Identifier

Highway SH 83 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lubbock County Yoakum 2

From Limit NEW MEXICO STATE 
LINE

To Limit BEG OF 4 LANE IN DENVER CITY 3

Construction Cost/Estimate $258,965 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.954 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 8/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/7/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$346,885

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 058303015 Category Description Program Identifier

Highway SH 83 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lubbock County Gaines 2

From Limit US 62/385 To Limit FM 303 3

Construction Cost/Estimate $311,362 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.522 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 8/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/7/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$421,794

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 058501014 Category Description Program Identifier

Highway PR 13A Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Corpus Christi County Aransas 2

From Limit SH 35 To Limit END MAINTENANCE 3

Construction Cost/Estimate $79,364 TIER NA 4

Description District Wide Seal Coat 2016 Project 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.890 (mi) Estimated Completed Date 4/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel L. Kelley , P.E. Contact Phone (830)780-3132 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target 6/1/2015 Design 30% Complete Actual 6/1/2015

Design 60% Complete Target 6/1/2015 Design 60% Complete Actual 6/1/2015

Design 100% Complete Target 9/21/2015 Design 100% Complete Actual 9/21/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 9/14/2016

Percent of Time Used 79.59 Percent of Budget Used 104.65

Start Design Target 6/1/2015 Start Design Actual 6/1/2015

Received ENV Clearance Target 9/16/2015 Received ENV Clearance Actual 9/24/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/24/2015 Project Ready to Bid Target 9/21/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $156,246

Construction Engineering Cost to 
Date

$844 Total Cost to Date $157,090

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$104,184

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 058501015 Category Description Program Identifier

Highway PR 13B Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Corpus Christi County Aransas 2

From Limit PR 13A INTERS. To Limit END STATE MAINTENANCE 3

Construction Cost/Estimate $34,367 TIER NA 4

Description District Wide Seal Coat 2016 Project 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.280 (mi) Estimated Completed Date 4/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel L. Kelley , P.E. Contact Phone (830)780-3132 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target 6/1/2015 Design 30% Complete Actual 6/1/2015

Design 60% Complete Target 6/1/2015 Design 60% Complete Actual 6/1/2015

Design 100% Complete Target 9/21/2015 Design 100% Complete Actual 9/21/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 9/14/2016

Percent of Time Used 79.59 Percent of Budget Used 104.65

Start Design Target 6/1/2015 Start Design Actual 6/1/2015

Received ENV Clearance Target 9/16/2015 Received ENV Clearance Actual 9/24/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/24/2015 Project Ready to Bid Target 9/21/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $60,742

Construction Engineering Cost to 
Date

$366 Total Cost to Date $61,108

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$46,144

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 058601048 Category Description Program Identifier

Highway SH 332 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Houston County Brazoria 2

From Limit 0.3 MI N OF FM 523 To Limit 0.3 MI S OF FM 523 3

Construction Cost/Estimate $14,800,000 TIER NA 4

Description Construct Grade Separation 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 058601065 Category Description Program Identifier

Highway SH 332 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Houston County Brazoria 2

From Limit 0.102 MILES EAST OF 
LEVEE ROAD

To Limit . 3

Construction Cost/Estimate $235,735 TIER 1 4

Description Remove And Replace Drainage Structure 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 48.82 Total Score 80.85 7

Project Length 0.024 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $93,815 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $93,815

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$522,070

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 058601066 Category Description Program Identifier

Highway SH 332 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District Houston County Brazoria 2

From Limit UPRR To Limit FM 523 3

Construction Cost/Estimate $3,165,000 TIER 1 4

Description Seal Coat, LeveL-Up And 1.5" Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 46.18 Total Score 79.20 7

Project Length 3.030 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,165,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 058701060 Category Description Program Identifier

Highway FM 1495 Status Under Development 1 Category DA - Develop Authority 
(6DA)

ON

District Houston County Brazoria 2

From Limit AT OLD BRAZOS 
RIVER/E 2ND/RR

To Limit . 3

Construction Cost/Estimate $22,000,000 TIER NA 4

Description Replace Bridge And Approaches (nbi# 12020058701003) 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.225 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 7/5/2012 Design 30% Complete Actual 7/5/2012

Design 60% Complete Target 8/16/2014 Design 60% Complete Actual 8/16/2014

Design 100% Complete Target 6/1/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/28/2010 Start Design Actual 7/28/2010

Received ENV Clearance Target 6/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 6/1/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 6/1/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/1/2017

Project Engineering Cost to Date $1,476,248 Construction Cost  to Date $3,009

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,479,256

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$14,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 058701063 Category Description Program Identifier

Highway FM 1495 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District Houston County Brazoria 2

From Limit FM 523 To Limit END OF MAINTENANCE 3

Construction Cost/Estimate $1,270,000 TIER 1 4

Description Milling, 1.5" Acp Overlay And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 39.71 Total Score 77.00 7

Project Length 3.972 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,270,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 059004038 Category Description Program Identifier

Highway FM 437 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Waco County Bell 2

From Limit US 190 To Limit MILAM CO LINE 3

Construction Cost/Estimate $60,145 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.946 (mi) Estimated Completed Date 10/27/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Smith,  P.E. Contact Phone (254)865-7115 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target 6/12/2015 Design 30% Complete Actual 6/15/2015

Design 60% Complete Target 7/2/2015 Design 60% Complete Actual 7/2/2015

Design 100% Complete Target 7/31/2015 Design 100% Complete Actual 8/14/2015

Notice to Proceed Date 3/18/2016 Work Begin Date 5/3/2016

Percent of Time Used 71.43 Percent of Budget Used 103.17

Start Design Target 5/26/2015 Start Design Actual 5/26/2015

Received ENV Clearance Target 7/31/2015 Received ENV Clearance Actual 8/14/2015

Utility Coordination Target 7/31/2015 Utility Coordination Actual 8/14/2015

Right of Way Coordination Target 7/31/2015 Right of Way Coordination Actual 7/31/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $130,712

Construction Engineering Cost to 
Date

$1,711 Total Cost to Date $132,422

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$79,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 059005048 Category Description Program Identifier

Highway FM 486 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

PM

District Bryan County Milam 2

From Limit TURKEY CREEK To Limit US 79 3

Construction Cost/Estimate $65,704 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.778 (mi) Estimated Completed Date 8/21/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target 2/14/2014 Design 30% Complete Actual 2/14/2014

Design 60% Complete Target 3/5/2014 Design 60% Complete Actual 3/5/2014

Design 100% Complete Target 10/23/2014 Design 100% Complete Actual 7/18/2014

Notice to Proceed Date 10/9/2014 Work Begin Date 7/15/2015

Percent of Time Used 129.09 Percent of Budget Used 95.85

Start Design Target 11/18/2013 Start Design Actual 11/18/2013

Received ENV Clearance Target 8/28/2014 Received ENV Clearance Actual 6/13/2014

Utility Coordination Target 11/19/2013 Utility Coordination Actual 11/19/2013

Right of Way Coordination Target 11/18/2013 Right of Way Coordination Actual 11/18/2013

Project Ready to Bid Actual 7/18/2014 Project Ready to Bid Target 10/23/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $127,521

Construction Engineering Cost to 
Date

$1,465 Total Cost to Date $128,986

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$63,733

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 059005051 Category Description Program Identifier

Highway FM 486 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Milam 2

From Limit FM 908 To Limit WILLIAMSON COUNTY LINE 3

Construction Cost/Estimate $309,154 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.925 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$5 Total Cost to Date $5

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$340,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12562



Project ID 059202015 Category Description Program Identifier

Highway FM 840 Status Under Development 1 Category 11 - District 
Discretionary (2211)

PES

District Tyler County Rusk 2 Category 1 - Preventative 
Maintenance & Rehab (2201)

From Limit FM 2867, SE To Limit SH 315 3

Construction Cost/Estimate $6,000,000 TIER NA 4

Description Rehabilitate Roadway And Widen To 26' 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.209 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $391,906 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $391,906

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,630,000

$2,370,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 059301114 Category Description Program Identifier

Highway SH 321 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Beaumont County Liberty 2

From Limit FM 686, SOUTH To Limit FM 1960 3

Construction Cost/Estimate $1,000,000 TIER 1 4

Description Overlay Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 35.88 Total Score 75.70 7

Project Length 4.071 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $545 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $545

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12566



Project ID 059301115 Category Description Program Identifier

Highway SH 105 Status Under Development 1 Category 6 - Bridge Program 
(2106)

BMN

District Beaumont County Liberty 2

From Limit AT TARKINGTON 
BAYOU RELIEF

To Limit (STR 201460059301010) 3

Construction Cost/Estimate $44,948 TIER NA 4

Description Upgrade Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.005 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$44,948

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 059301116 Category Description Program Identifier

Highway SH 105 Status Under Development 1 Category 6 - Bridge Program 
(2106)

BMN

District Beaumont County Liberty 2

From Limit AT TARKINGTON 
BAYOU

To Limit (STR 201460059301011) 3

Construction Cost/Estimate $120,632 TIER NA 4

Description Upgrade Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.034 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$120,632

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 059301117 Category Description Program Identifier

Highway SH 105 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Beaumont County Liberty 2

From Limit 0.647 MILES EAST OF 
SH 321

To Limit 1.251 MILES EAST OF SH 321 3

Construction Cost/Estimate $1,388,680 TIER NA 4

Description Install Continuous Turn Lane, Texturize Shoulders (rolleD-In Or MilleD-In) 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.604 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Omar X. De  Leon , P.E. Contact Phone (409)336-2244 10

Construction Company Contact SMITH & COMPANY

Design 30% Complete Target 7/27/2015 Design 30% Complete Actual 7/27/2015

Design 60% Complete Target 1/22/2016 Design 60% Complete Actual 1/22/2016

Design 100% Complete Target 5/6/2016 Design 100% Complete Actual 5/6/2016

Notice to Proceed Date 8/5/2016 Work Begin Date 9/6/2016

Percent of Time Used 37.61 Percent of Budget Used 37.82

Start Design Target 6/15/2015 Start Design Actual 6/15/2015

Received ENV Clearance Target 5/1/2016 Received ENV Clearance Actual 5/12/2016

Utility Coordination Target 10/9/2015 Utility Coordination Actual 10/9/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/12/2016 Project Ready to Bid Target 5/6/2016

Project Engineering Cost to Date $252,606 Construction Cost  to Date $1,008,076

Construction Engineering Cost to 
Date

$24,532 Total Cost to Date $1,285,214

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$929,212

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 059301118 Category Description Program Identifier

Highway SH 321 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Beaumont County Liberty 2

From Limit SL 573 To Limit SH 105 3

Construction Cost/Estimate $148,609 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.934 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 5/11/2015 Design 30% Complete Actual 5/11/2015

Design 60% Complete Target 6/9/2015 Design 60% Complete Actual 6/25/2015

Design 100% Complete Target 8/16/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 12/15/2015 Work Begin Date 5/23/2016

Percent of Time Used 100.00 Percent of Budget Used 95.38

Start Design Target 4/21/2015 Start Design Actual 5/13/2015

Received ENV Clearance Target 7/24/2015 Received ENV Clearance Actual 8/11/2015

Utility Coordination Target 7/25/2015 Utility Coordination Actual 4/28/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/16/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $304,650

Construction Engineering Cost to 
Date

$852 Total Cost to Date $305,502

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$123,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 059301119 Category Description Program Identifier

Highway SH 321 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Beaumont County Liberty 2

From Limit FM 686 To Limit 0.10 MI N OF AUSTIN STR IN DAYTON 3

Construction Cost/Estimate $131,743 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.428 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 5/11/2015 Design 30% Complete Actual 5/11/2015

Design 60% Complete Target 6/9/2015 Design 60% Complete Actual 6/25/2015

Design 100% Complete Target 8/16/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 12/15/2015 Work Begin Date 5/23/2016

Percent of Time Used 100.00 Percent of Budget Used 95.38

Start Design Target 4/21/2015 Start Design Actual 5/13/2015

Received ENV Clearance Target 7/24/2015 Received ENV Clearance Actual 8/11/2015

Utility Coordination Target 7/25/2015 Utility Coordination Actual 4/28/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/16/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $270,133

Construction Engineering Cost to 
Date

$756 Total Cost to Date $270,888

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$142,490

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 059301120 Category Description Program Identifier

Highway SH 321 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Beaumont County Liberty 2

From Limit 4.5 MI. NORTH OF FM 
686

To Limit 0.1 MI. SOUTH OF FM 686 3

Construction Cost/Estimate $2,015,595 TIER 2 4

Description Milled Edgeline Rumble Strips,install Passing Lanes On 2 Lane Roadwy, Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 35.29 Total Score 68.50 7

Project Length 4.501 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,015,595

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 059301122 Category Description Program Identifier

Highway SH 321 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Beaumont County Liberty 2

From Limit SH 105 To Limit 0.30 MI S OF FM 1008 3

Construction Cost/Estimate $1,906,263 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2020 6

Strategic Score 28.97 Total Score 66.35 7

Project Length 6.510 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,906,263

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 059402027 Category Description Program Identifier

Highway SH 322 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Tyler County Rusk 2

From Limit FM2011 (GREGG C/L), S To Limit US259 3

Construction Cost/Estimate $699,238 TIER 2 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 27.21 Total Score 65.75 7

Project Length 13.824 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target 6/17/2016 Design 30% Complete Actual 5/20/2016

Design 60% Complete Target 8/4/2016 Design 60% Complete Actual 6/16/2016

Design 100% Complete Target 10/5/2016 Design 100% Complete Actual 9/30/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 6/17/2016 Received ENV Clearance Actual 10/17/2016

Utility Coordination Target 9/21/2016 Utility Coordination Actual 9/13/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target 10/5/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$709,762

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 059404027 Category Description Program Identifier

Highway FM 225 Status Under Development 1 Category 11 - District 
Discretionary (2111)

District Lufkin County Nacogdoches 2

From Limit RUSK COUNTY LINE To Limit SH 204 IN CUSHING 3

Construction Cost/Estimate $1,355,000 TIER NA 4

Description Reconstruct And Widen Pavement 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.343 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 10/14/2013 Design 30% Complete Actual 10/14/2013

Design 60% Complete Target 12/11/2013 Design 60% Complete Actual 12/11/2013

Design 100% Complete Target 2/28/2014 Design 100% Complete Actual 2/28/2014

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/6/2013 Start Design Actual 5/6/2013

Received ENV Clearance Target 3/25/2014 Received ENV Clearance Actual 3/25/2014

Utility Coordination Target 2/28/2014 Utility Coordination Actual 2/28/2014

Right of Way Coordination Target 2/28/2014 Right of Way Coordination Actual 2/28/2014

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/12/2020

Project Engineering Cost to Date $364,139 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $364,139

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,355,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 059601017 Category Description Program Identifier

Highway FM 66 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Waco County Hill 2

From Limit ELLIS CO LINE To Limit 2 MI E OF IH 35 3

Construction Cost/Estimate $2,000,000 TIER 1 4

Description Rehabilitate Roadway 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 35.00 Total Score 75.40 7

Project Length 4.807 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target 5/31/2013 Design 30% Complete Actual TBD

Design 60% Complete Target 7/5/2013 Design 60% Complete Actual TBD

Design 100% Complete Target 9/24/2013 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/2/2012 Start Design Actual 8/2/2012

Received ENV Clearance Target 7/2/2013 Received ENV Clearance Actual TBD

Utility Coordination Target 7/2/2013 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/24/2013

Project Engineering Cost to Date $234,599 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $234,599

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 059601019 Category Description Program Identifier

Highway FM 66 Status Under Development 1 Category 6 - Bridge Program 
(2106)

ON

District Waco County Hill 2

From Limit @ VALLEY BRANCH To Limit (STR #011) 3

Construction Cost/Estimate $625,000 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $59,897 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $59,897

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$625,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 059601020 Category Description Program Identifier

Highway FM 66 Status Under Development 1 Category 6 - Bridge Program 
(2106)

ON

District Waco County Hill 2

From Limit @ WEIR BRANCH To Limit (STR #012) 3

Construction Cost/Estimate $375,000 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $47,130 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $47,130

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$375,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12590



Project ID 059601021 Category Description Program Identifier

Highway FM 66 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HRR

District Waco County Hill 2

From Limit SH 81 To Limit ELLIS CO LINE 3

Construction Cost/Estimate $689,328 TIER 1 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 48.53 Total Score 80.00 7

Project Length 8.099 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target 5/31/2013 Design 30% Complete Actual TBD

Design 60% Complete Target 7/5/2013 Design 60% Complete Actual TBD

Design 100% Complete Target 9/24/2013 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/2/2012 Start Design Actual 8/2/2012

Received ENV Clearance Target 7/2/2013 Received ENV Clearance Actual TBD

Utility Coordination Target 7/2/2013 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/24/2013

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$689,328

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 059601022 Category Description Program Identifier

Highway FM 66 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Waco County Hill 2

From Limit SH 81 To Limit CR 4421 3

Construction Cost/Estimate $99,272 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.390 (mi) Estimated Completed Date 10/27/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Smith,  P.E. Contact Phone (254)865-7115 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target 6/12/2015 Design 30% Complete Actual 6/15/2015

Design 60% Complete Target 7/2/2015 Design 60% Complete Actual 7/2/2015

Design 100% Complete Target 7/31/2015 Design 100% Complete Actual 8/14/2015

Notice to Proceed Date 3/18/2016 Work Begin Date 5/3/2016

Percent of Time Used 71.43 Percent of Budget Used 103.17

Start Design Target 5/26/2015 Start Design Actual 5/26/2015

Received ENV Clearance Target 7/31/2015 Received ENV Clearance Actual 8/14/2015

Utility Coordination Target 7/31/2015 Utility Coordination Actual 8/14/2015

Right of Way Coordination Target 7/31/2015 Right of Way Coordination Actual 7/31/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $216,110

Construction Engineering Cost to 
Date

$2,828 Total Cost to Date $218,938

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$127,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 059602037 Category Description Program Identifier

Highway FM 66 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

ON

District Dallas County Ellis 2

From Limit AT WEST FORK 
WEAKLY BRANCH

To Limit . 3

Construction Cost/Estimate $1,694,114 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.196 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Darwin Myers, P.E. Contact Phone (903)874-4351 10

Construction Company Contact IEA, INC

Design 30% Complete Target 12/31/2013 Design 30% Complete Actual TBD

Design 60% Complete Target 2/6/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 7/17/2014 Design 100% Complete Actual TBD

Notice to Proceed Date 3/16/2016 Work Begin Date 12/15/2016

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 6/11/2012 Start Design Actual 6/11/2012

Received ENV Clearance Target 8/5/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 4/3/2014 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 9/3/2013 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/5/2014

Project Engineering Cost to Date $654,208 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$1,375 Total Cost to Date $655,583

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,685,460

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 059602038 Category Description Program Identifier

Highway FM 66 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

ON

District Dallas County Ellis 2

From Limit AT OAK BRANCH To Limit . 3

Construction Cost/Estimate $1,798,062 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.206 (mi) Estimated Completed Date 1/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Darwin Myers, P.E. Contact Phone (903)874-4351 10

Construction Company Contact MASSANA CONSTRUCTION INC.

Design 30% Complete Target TBD Design 30% Complete Actual 5/14/2013

Design 60% Complete Target TBD Design 60% Complete Actual 4/15/2014

Design 100% Complete Target TBD Design 100% Complete Actual 7/17/2014

Notice to Proceed Date 12/1/2014 Work Begin Date 7/27/2015

Percent of Time Used 86.59 Percent of Budget Used 82.66

Start Design Target TBD Start Design Actual 7/11/2011

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/5/2013

Utility Coordination Target TBD Utility Coordination Actual 6/26/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual 6/30/2014

Project Ready to Bid Actual 8/28/2014 Project Ready to Bid Target TBD

Project Engineering Cost to Date $673,837 Construction Cost  to Date $3,664,383

Construction Engineering Cost to 
Date

$282,886 Total Cost to Date $4,621,105

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,589,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 059602039 Category Description Program Identifier

Highway FM 66 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

ONT

District Dallas County Ellis 2

From Limit AT WEST FORK 
GREATHOUSE 
BRANCH

To Limit . 3

Construction Cost/Estimate $1,109,502 TIER NA 4

Description Replace Bridges And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.166 (mi) Estimated Completed Date 1/31/2018 8

Project Note TxDOT Design 9

TxDOT Contact Name Darwin Myers, P.E. Contact Phone (903)874-4351 10

Construction Company Contact MASSANA CONSTRUCTION INC.

Design 30% Complete Target 2/11/2014 Design 30% Complete Actual TBD

Design 60% Complete Target 3/20/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 7/16/2014 Design 100% Complete Actual TBD

Notice to Proceed Date 8/13/2015 Work Begin Date 10/10/2016

Percent of Time Used 8.59 Percent of Budget Used 2.14

Start Design Target 3/19/2012 Start Design Actual 3/19/2012

Received ENV Clearance Target 8/26/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 10/10/2014 Utility Coordination Actual 4/16/2015

Right of Way Coordination Target 8/14/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/10/2014

Project Engineering Cost to Date $553,217 Construction Cost  to Date $34,794

Construction Engineering Cost to 
Date

$21,676 Total Cost to Date $609,686

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$580,895

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 059602040 Category Description Program Identifier

Highway FM 66 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

ON

District Dallas County Ellis 2

From Limit AT COFFEE BR To Limit . 3

Construction Cost/Estimate $626,818 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2019 6

Strategic Score 44.12 Total Score 78.50 7

Project Length 0.074 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $85,715 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $85,715

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$600,701

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 059602042 Category Description Program Identifier

Highway FM 66 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Dallas County Ellis 2

From Limit 0.475 MI W OF 
GREATHOUSE RD

To Limit 0.375 MI E OF GREATHOUSE RD 3

Construction Cost/Estimate $214,605 TIER NA 4

Description Add Left Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 12/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Darwin Myers, P.E. Contact Phone (903)874-4351 10

Construction Company Contact O. TREVINO CONSTRUCTION, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 9/9/2015 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 4.55

Start Design Target TBD Start Design Actual 5/23/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 6/29/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 6/29/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $110,039 Construction Cost  to Date $53,400

Construction Engineering Cost to 
Date

$26 Total Cost to Date $163,465

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$148,909

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 059602043 Category Description Program Identifier

Highway FM 66 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District Dallas County Ellis 2

From Limit FM 308 To Limit 0.4 MI S OF BRINDLEY RD 3

Construction Cost/Estimate $2,446,062 TIER NA 4

Description Widen, Safety Treat Fixed Objects And Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.859 (mi) Estimated Completed Date 3/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Darwin Myers, P.E. Contact Phone (903)874-4351 10

Construction Company Contact APAC-TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 9/9/2015 Work Begin Date 1/6/2016

Percent of Time Used 91.10 Percent of Budget Used 55.57

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 6/29/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 6/29/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $69,675 Construction Cost  to Date $2,522,892

Construction Engineering Cost to 
Date

$249,173 Total Cost to Date $2,841,741

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,617,703

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 059602044 Category Description Program Identifier

Highway FM 66 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Dallas County Ellis 2

From Limit AT GRANDE CASA To Limit . 3

Construction Cost/Estimate $255,050 TIER NA 4

Description Add Left Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 12/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Darwin Myers, P.E. Contact Phone (903)874-4351 10

Construction Company Contact O. TREVINO CONSTRUCTION, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 9/9/2015 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 4.55

Start Design Target TBD Start Design Actual 5/23/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 6/29/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 6/29/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $9,351 Construction Cost  to Date $62,106

Construction Engineering Cost to 
Date

$30 Total Cost to Date $71,487

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$148,909

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 059602045 Category Description Program Identifier

Highway FM 66 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

District Dallas County Ellis 2

From Limit 0.4 MI S OF BRINDLEY 
RD

To Limit FM 916 3

Construction Cost/Estimate $1,809,354 TIER NA 4

Description Widen, Safety Treat Fixed Objects And Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.593 (mi) Estimated Completed Date 3/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Darwin Myers, P.E. Contact Phone (903)874-4351 10

Construction Company Contact APAC-TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 9/9/2015 Work Begin Date 1/6/2016

Percent of Time Used 91.10 Percent of Budget Used 55.57

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 6/29/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 6/29/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,065 Construction Cost  to Date $1,780,732

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,782,796

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12609



Category Amount

$1,240,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 059602046 Category Description Program Identifier

Highway FM 66 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

ON

District Dallas County Ellis 2

From Limit AT MESQUITE BRANCH To Limit . 3

Construction Cost/Estimate $969,752 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2019 6

Strategic Score 53.09 Total Score 81.55 7

Project Length 0.076 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $93,186 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $93,186

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$929,346

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 059602047 Category Description Program Identifier

Highway FM 66 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

ONT

District Dallas County Ellis 2

From Limit AT EAST FORK 
GREATHOUSE 
BRANCH

To Limit . 3

Construction Cost/Estimate $2,311,930 TIER NA 4

Description Replace Bridges And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.208 (mi) Estimated Completed Date 1/31/2018 8

Project Note TxDOT Design 9

TxDOT Contact Name Darwin Myers, P.E. Contact Phone (903)874-4351 10

Construction Company Contact MASSANA CONSTRUCTION INC.

Design 30% Complete Target 2/11/2014 Design 30% Complete Actual TBD

Design 60% Complete Target 3/20/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 7/16/2014 Design 100% Complete Actual TBD

Notice to Proceed Date 8/13/2015 Work Begin Date 10/10/2016

Percent of Time Used 8.59 Percent of Budget Used 2.14

Start Design Target 3/19/2012 Start Design Actual 3/19/2012

Received ENV Clearance Target 8/26/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 10/10/2014 Utility Coordination Actual 4/16/2015

Right of Way Coordination Target 8/14/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/10/2014

Project Engineering Cost to Date $170,495 Construction Cost  to Date $73,328

Construction Engineering Cost to 
Date

$45,682 Total Cost to Date $289,506

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,182,298

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 059602048 Category Description Program Identifier

Highway FM 66 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

ON

District Dallas County Ellis 2

From Limit AT EAST FORK 
WEAKLY BRANCH

To Limit . 3

Construction Cost/Estimate $1,000,672 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.149 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Darwin Myers, P.E. Contact Phone (903)874-4351 10

Construction Company Contact IEA, INC

Design 30% Complete Target 12/31/2013 Design 30% Complete Actual TBD

Design 60% Complete Target 2/6/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 7/17/2014 Design 100% Complete Actual TBD

Notice to Proceed Date 3/16/2016 Work Begin Date 12/15/2016

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 6/11/2012 Start Design Actual 6/11/2012

Received ENV Clearance Target 8/5/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 4/3/2014 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 9/3/2013 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/5/2014

Project Engineering Cost to Date $34,623 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$994 Total Cost to Date $35,617

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,053,798

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 059604041 Category Description Program Identifier

Highway FM 878 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Dallas County Ellis 2

From Limit US 77 IN WAXAHACHIE To Limit US 287 3

Construction Cost/Estimate $3,520,458 TIER NA 4

Description Mill, Repair And Resurface And Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.325 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 8/20/2015

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 9/1/2011

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $413,957 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $413,957

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,190,585

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 059702021 Category Description Program Identifier

Highway FM 1277 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Lufkin County San Augustine 2

From Limit US 96 To Limit SH 103 3

Construction Cost/Estimate $398,323 TIER 1 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 37.50 Total Score 76.25 7

Project Length 15.397 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 1/11/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 4/5/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 8/14/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/7/2016 Start Design Actual TBD

Received ENV Clearance Target 4/20/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 8/14/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 8/14/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/8/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$398,323

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 059703012 Category Description Program Identifier

Highway FM 1277 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County San Augustine 2

From Limit SH 103 To Limit SH 147 3

Construction Cost/Estimate $142,371 TIER 2 4

Description Texturize Shoulders (profile Edgeline Markings; Profile Centerline Markings) 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 37.50 Total Score 69.25 7

Project Length 5.907 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/31/2016 Start Design Actual 10/31/2016

Received ENV Clearance Target 3/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 3/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/17/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$142,371

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 059801090 Category Description Program Identifier

Highway SH 288 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Houston County Harris 2

From Limit US 59 To Limit IH 610 3

Construction Cost/Estimate $365,220,000 TIER NA 4

Description Construct 4 Toll Lanes & Reconstruct Direct Conners At Ih 610 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.500 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Contact Phone 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $26,754,953 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$317,043 Total Cost to Date $27,071,996

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$365,220,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 059801091 Category Description Program Identifier

Highway SH 288 Status Under Development 1 Category DA - Develop Authority 
(SWDA)

District Houston County Harris 2

From Limit IH 610 To Limit BW 8/BRAZORIA COUNTY LINE 3

Construction Cost/Estimate $271,300,000 TIER NA 4

Description Construct 6 Ultimate Toll Lanes With Ultimate Ih 610 Dc's Interchange 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2035 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.500 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2003

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $43,232 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $43,232

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$250,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 059801092 Category Description Program Identifier

Highway SH 288 Status Construction Scheduled 1 Category 3 - Proposition 12 
(13V2DT)

District Houston County Harris 2 Category 3 - Proposition 12 
(P12B)

From Limit IH 610 To Limit BRAZORIA COUNTY LINE 3 Category 3 - Local 
Contribution/Participation 
(LOCAL)

Construction Cost/Estimate $157,920,000 TIER NA 4

Description Construct 4 Toll Lanes 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.600 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Contact Phone 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $7,398,615 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$183,299 Total Cost to Date $7,581,914

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,680,000

$15,000,000

$134,240,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 059801095 Category Description Program Identifier

Highway SH 288 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1612)

District Houston County Harris 2

From Limit AT TEXAS MEDICAL 
CENTER

To Limit . 3

Construction Cost/Estimate $13,921,000 TIER NA 4

Description Construct Nb And Sb Direct Connectors 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.250 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Contact Phone 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,242,937 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$6,009 Total Cost to Date $1,248,946

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12629



Category Amount

$13,420,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 059801096 Category Description Program Identifier

Highway SH 288 Status Construction Scheduled 1 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

District Houston County Harris 2 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

From Limit BW 8 INTERCHANGE To Limit . 3 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

Construction Cost/Estimate $153,680,000 TIER NA 4 Category 3 - Local 
Contribution/Participation 
(LOCAL)

Description Construct 8 Dcs At Bw 8 Interchange 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Contact Phone 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $128,449 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$3,547 Total Cost to Date $131,997

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$384,962

$228,544

$1,639,812

$151,426,682

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 059802047 Category Description Program Identifier

Highway SH 288 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Houston County Brazoria 2 Category 11 - District 
Discretionary (1711)

From Limit AT RODEO PALMS 
PARKWAY

To Limit . 3

Construction Cost/Estimate $1,603,012 TIER 1 4

Description Construct Nb Exit And Entrance Ramps And TiE-In Road At Rodeo Palms Parkway 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 52.06 Total Score 75.95 7

Project Length 0.810 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $67,295 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $67,295

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,249,000

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 059802092 Category Description Program Identifier

Highway SH 288 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Houston County Brazoria 2

From Limit HARRIS COUNTY LINE To Limit CR 58 3

Construction Cost/Estimate $140,507,000 TIER 1 4

Description Construct 4 Toll Lanes 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 56.47 Total Score 71.20 7

Project Length 5.040 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $110,995 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $110,995

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$140,507,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 059802097 Category Description Program Identifier

Highway SH 288 Status Construction Scheduled 1 Category 11 - Proposition 1 
(15P111)

15S

District Houston County Brazoria 2 Category 11 - Proposition 1 
(16P111)

16S

From Limit CR 56 To Limit 0.35 MI S OF FM 1462 (FRTG RD) 3 Category 1 - Proposition 1 
(16P101)

16S

Construction Cost/Estimate $3,408,055 TIER NA 4

Description Pavement Repair, Seal Coat, Acp Overlay And Pavement Marking 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.646 (mi) Estimated Completed Date 12/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Michelle Milliard, P.E. Contact Phone (979)864-8500 10

Construction Company Contact ANGEL BROTHERS HOLDINGS CORP.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/4/2016 Design 100% Complete Actual TBD

Notice to Proceed Date 4/20/2016 Work Begin Date 6/28/2016

Percent of Time Used 80.13 Percent of Budget Used 84.06

Start Design Target 5/27/2015 Start Design Actual 5/27/2015

Received ENV Clearance Target 3/4/2016 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/17/2015 Project Ready to Bid Target 12/18/2015

Project Engineering Cost to Date $47,270 Construction Cost  to Date $5,209,292

Construction Engineering Cost to 
Date

$86,130 Total Cost to Date $5,342,692

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$279,675

$2,600,000

$528,380

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 059802099 Category Description Program Identifier

Highway SH 288 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Houston County Brazoria 2

From Limit AT COUNTY ROAD 56 To Limit . 3

Construction Cost/Estimate $6,658,407 TIER NA 4

Description Construct Grade Separation 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.328 (mi) Estimated Completed Date 9/1/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michelle Milliard, P.E. Contact Phone (979)864-8500 10

Construction Company Contact J.D. ABRAMS, L.P.

Design 30% Complete Target 8/28/2014 Design 30% Complete Actual TBD

Design 60% Complete Target 11/13/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 6/15/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 7/13/2015 Work Begin Date 11/30/2015

Percent of Time Used 95.52 Percent of Budget Used 94.66

Start Design Target 5/23/2014 Start Design Actual TBD

Received ENV Clearance Target 4/9/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 7/9/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 7/9/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/9/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $12,741,263

Construction Engineering Cost to 
Date

$245,238 Total Cost to Date $12,986,501

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 059802100 Category Description Program Identifier

Highway SH 288 Status Finalizing for Construction 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Houston County Brazoria 2

From Limit FM 2234 To Limit HAYES CREEK 3

Construction Cost/Estimate $5,911,968 TIER 1 4

Description Mill, Seal And Permeable Friction Course Overlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 62.35 Total Score 85.45 7

Project Length 9.478 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $120,802 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $120,802

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,090,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 059802102 Category Description Program Identifier

Highway SH 288 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Houston County Brazoria 2

From Limit AT CR 57 To Limit . 3

Construction Cost/Estimate $187,012 TIER NA 4

Description Install Intersection Flashing Beacon 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.250 (mi) Estimated Completed Date 7/17/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Dock Gee, P.E. Contact Phone (713)802-5405 10

Construction Company Contact THIRD COAST SERVICES LLC

Design 30% Complete Target 4/5/2015 Design 30% Complete Actual 4/5/2015

Design 60% Complete Target 5/7/2015 Design 60% Complete Actual 5/7/2015

Design 100% Complete Target 6/7/2015 Design 100% Complete Actual 6/7/2015

Notice to Proceed Date 3/9/2016 Work Begin Date 8/1/2016

Percent of Time Used 83.33 Percent of Budget Used 71.32

Start Design Target 11/3/2014 Start Design Actual 11/3/2014

Received ENV Clearance Target 8/5/2015 Received ENV Clearance Actual 8/5/2015

Utility Coordination Target 8/5/2015 Utility Coordination Actual 8/5/2015

Right of Way Coordination Target 8/5/2015 Right of Way Coordination Actual 8/5/2015

Project Ready to Bid Actual 8/8/2015 Project Ready to Bid Target 8/8/2015

Project Engineering Cost to Date $17,524 Construction Cost  to Date $260,268

Construction Engineering Cost to 
Date

$2,803 Total Cost to Date $280,594

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$259,610

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 059802104 Category Description Program Identifier

Highway SH 288 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Houston County Brazoria 2

From Limit AT CR 64 To Limit . 3

Construction Cost/Estimate $117,564 TIER NA 4

Description Install Intersection Flashing Beacon 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.250 (mi) Estimated Completed Date 7/17/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Dock Gee, P.E. Contact Phone (713)802-5405 10

Construction Company Contact THIRD COAST SERVICES LLC

Design 30% Complete Target 4/5/2015 Design 30% Complete Actual 4/5/2015

Design 60% Complete Target 5/7/2015 Design 60% Complete Actual 5/7/2015

Design 100% Complete Target 6/7/2015 Design 100% Complete Actual 6/7/2015

Notice to Proceed Date 3/9/2016 Work Begin Date 8/1/2016

Percent of Time Used 83.33 Percent of Budget Used 71.32

Start Design Target 11/3/2014 Start Design Actual 11/3/2014

Received ENV Clearance Target 8/5/2015 Received ENV Clearance Actual 8/5/2015

Utility Coordination Target 8/5/2015 Utility Coordination Actual 8/5/2015

Right of Way Coordination Target 8/5/2015 Right of Way Coordination Actual 8/5/2015

Project Ready to Bid Actual 8/8/2015 Project Ready to Bid Target 8/8/2015

Project Engineering Cost to Date $12,573 Construction Cost  to Date $163,610

Construction Engineering Cost to 
Date

$1,762 Total Cost to Date $177,945

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$255,811

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 059802106 Category Description Program Identifier

Highway SH 288 Status Construction Scheduled 1 Category 11 - District 
Discretionary (1511)

District Houston County Brazoria 2

From Limit CR 56 To Limit . 3

Construction Cost/Estimate $2,538,210 TIER NA 4

Description Construct Southbound ON-Ramp, Northbound OfF-Ramp And Repair Existing Access Roads South Of Cr 
56

5

Last Update Date 12/21/2016 Bid Received Date 3/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.580 (mi) Estimated Completed Date 9/1/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michelle Milliard, P.E. Contact Phone (979)864-8500 10

Construction Company Contact J.D. ABRAMS, L.P.

Design 30% Complete Target 8/28/2014 Design 30% Complete Actual TBD

Design 60% Complete Target 11/13/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 6/15/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 7/13/2015 Work Begin Date 11/30/2015

Percent of Time Used 95.52 Percent of Budget Used 94.66

Start Design Target 5/23/2014 Start Design Actual TBD

Received ENV Clearance Target 4/9/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 7/9/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 7/9/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/9/2015

Project Engineering Cost to Date $188,835 Construction Cost  to Date $4,893,703

Construction Engineering Cost to 
Date

$93,773 Total Cost to Date $5,176,311

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 059802110 Category Description Program Identifier

Highway SH 288 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Houston County Brazoria 2

From Limit AT CR 57, CR 60 AND 
CR 63

To Limit . 3

Construction Cost/Estimate $2,330,000 TIER 1 4

Description Construct U-Turns And Acceleration/deceleration Lanes 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2018 6

Strategic Score 54.26 Total Score 81.95 7

Project Length 4.930 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,330,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 059802111 Category Description Program Identifier

Highway SH 288 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Houston County Brazoria 2

From Limit AT RODEO PALMS 
PARKWAY

To Limit . 3

Construction Cost/Estimate $18,000,000 TIER NA 4

Description Construct Grade Separation 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.060 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12651



Category Amount

$18,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 059802112 Category Description Program Identifier

Highway SH 288 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Houston County Brazoria 2

From Limit AT CR 48 To Limit . 3

Construction Cost/Estimate $19,000,000 TIER NA 4

Description Construct Grade Separation 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.050 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$19,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 059802113 Category Description Program Identifier

Highway SH 288 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Houston County Brazoria 2

From Limit AT CR 57 To Limit . 3

Construction Cost/Estimate $12,000,000 TIER NA 4

Description Construct Grade Separation 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.075 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$12,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 059802114 Category Description Program Identifier

Highway SH 288 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Houston County Brazoria 2

From Limit AT CR 64 To Limit . 3

Construction Cost/Estimate $14,000,000 TIER NA 4

Description Construct Grade Separation 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.050 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$14,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 059802115 Category Description Program Identifier

Highway SH 288 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Houston County Brazoria 2

From Limit AT CR 63 To Limit . 3

Construction Cost/Estimate $10,000,000 TIER NA 4

Description Construct Grade Separation 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.095 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 059802116 Category Description Program Identifier

Highway SH 288 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Houston County Brazoria 2

From Limit AT CR 60 To Limit . 3

Construction Cost/Estimate $15,000,000 TIER NA 4

Description Construct Grade Separation 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.075 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$15,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 059802117 Category Description Program Identifier

Highway SH 288 Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1707)

District Houston County Brazoria 2

From Limit AT FM 518 To Limit . 3

Construction Cost/Estimate $13,439,321 TIER 3 4

Description Reconstruct Nb & Sb Main Lane Bridges Over Fm 518 & Design Sh 288/fm 518 Intersection 
Reconfiguration

5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 27.50 Total Score 49.55 7

Project Length 0.080 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,265,176 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,265,176

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,324,375

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 059802118 Category Description Program Identifier

Highway SH 288 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Houston County Brazoria 2

From Limit HAYES CREEK To Limit FM 1462 3

Construction Cost/Estimate $1,903,000 TIER 1 4

Description Mill, Seal Coat And 1.5 In Pfc Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 49.12 Total Score 80.20 7

Project Length 2.860 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,903,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 059802119 Category Description Program Identifier

Highway SH 288 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2402M)

District Houston County Brazoria 2

From Limit FM 518 To Limit CR 59 3

Construction Cost/Estimate $13,981,000 TIER NA 4

Description Construct 2-Lane Nb Frontage Road With Pedestrian And Bicycle Accomodations 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.025 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$13,981,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 059802120 Category Description Program Identifier

Highway SH 288 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2202M)

District Houston County Brazoria 2

From Limit SH 6 To Limit FRM 1462 3

Construction Cost/Estimate $8,032,000 TIER NA 4

Description Install Its Equipment And Infrastructure 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.623 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,032,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 059802122 Category Description Program Identifier

Highway SH 288 Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1707)

District Houston County Brazoria 2

From Limit AT FM 518 To Limit . 3

Construction Cost/Estimate $14,001,000 TIER 1 4

Description Reconstruct Intersection Including Additional Through & Turn Lns On Fm 518 & Additonal Turn Lns On Sh 
288 Frtg Rds

5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 88.82 Total Score 90.20 7

Project Length 0.080 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $55,446 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $55,446

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$14,001,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 059803026 Category Description Program Identifier

Highway SH 288 Status Construction Scheduled 1 Category 1 - Proposition 1 
(16P101)

16S

District Houston County Brazoria 2

From Limit 0.35 MILES SOUTH OF 
FM 1462

To Limit 0.75 MILES SOUTH OF SH 35 (FRTG 
RD)

3

Construction Cost/Estimate $3,201,237 TIER NA 4

Description Pavement Repair, Seal Coat, Acp Overlay And Pavement Marking 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.729 (mi) Estimated Completed Date 12/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Michelle Milliard, P.E. Contact Phone (979)864-8500 10

Construction Company Contact ANGEL BROTHERS HOLDINGS CORP.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/4/2016 Design 100% Complete Actual TBD

Notice to Proceed Date 4/20/2016 Work Begin Date 6/28/2016

Percent of Time Used 80.13 Percent of Budget Used 84.06

Start Design Target 5/27/2015 Start Design Actual 5/27/2015

Received ENV Clearance Target 3/4/2016 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/17/2015 Project Ready to Bid Target 12/18/2015

Project Engineering Cost to Date $5,981 Construction Cost  to Date $4,895,555

Construction Engineering Cost to 
Date

$80,943 Total Cost to Date $4,982,480

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,113,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 059803027 Category Description Program Identifier

Highway SH 288 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Houston County Brazoria 2

From Limit AT CR 45 To Limit . 3

Construction Cost/Estimate $122,731 TIER NA 4

Description Install Intersection Flashing Beacon 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.250 (mi) Estimated Completed Date 7/17/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Dock Gee, P.E. Contact Phone (713)802-5405 10

Construction Company Contact THIRD COAST SERVICES LLC

Design 30% Complete Target 4/5/2015 Design 30% Complete Actual 4/5/2015

Design 60% Complete Target 5/7/2015 Design 60% Complete Actual 5/7/2015

Design 100% Complete Target 6/7/2015 Design 100% Complete Actual 6/7/2015

Notice to Proceed Date 3/9/2016 Work Begin Date 8/1/2016

Percent of Time Used 83.33 Percent of Budget Used 71.32

Start Design Target 11/3/2014 Start Design Actual 11/3/2014

Received ENV Clearance Target 8/5/2015 Received ENV Clearance Actual 8/5/2015

Utility Coordination Target 8/5/2015 Utility Coordination Actual 8/5/2015

Right of Way Coordination Target 8/5/2015 Right of Way Coordination Actual 8/5/2015

Project Ready to Bid Actual 8/8/2015 Project Ready to Bid Target 8/8/2015

Project Engineering Cost to Date $11,178 Construction Cost  to Date $167,879

Construction Engineering Cost to 
Date

$1,808 Total Cost to Date $180,866

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$259,610

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 059803058 Category Description Program Identifier

Highway SH 288 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Houston County Brazoria 2

From Limit AT CR 45 AND CR 48 To Limit . 3

Construction Cost/Estimate $970,000 TIER 1 4

Description Construct U-Turns And Acceleration/deceleration Lanes 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2018 6

Strategic Score 61.62 Total Score 84.45 7

Project Length 2.688 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$970,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 059803059 Category Description Program Identifier

Highway SH 288 Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1707)

District Houston County Brazoria 2

From Limit AT CR 32 To Limit . 3

Construction Cost/Estimate $1,592,000 TIER 1 4

Description Construct Truck Weigh Facility 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 53.97 Total Score 77.35 7

Project Length 0.400 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,592,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 059803060 Category Description Program Identifier

Highway SH 288 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Houston County Brazoria 2

From Limit FM 1462 To Limit BS 288B 3

Construction Cost/Estimate $3,805,000 TIER 1 4

Description Mill, Seal Coat And 1.5 In Pfc Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 43.24 Total Score 78.20 7

Project Length 6.630 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,805,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 059804026 Category Description Program Identifier

Highway SH 288 Status Construction Scheduled 1 Category 1 - Proposition 1 
(16P101)

16S

District Houston County Brazoria 2

From Limit 0.75 MILES SOUTH OF 
SH 35

To Limit SAND PIT ROAD (FRTG RD) 3

Construction Cost/Estimate $286,150 TIER NA 4

Description Pavement Repair, Seal Coat, Acp Overlay And Pavement Marking 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.881 (mi) Estimated Completed Date 12/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Michelle Milliard, P.E. Contact Phone (979)864-8500 10

Construction Company Contact ANGEL BROTHERS HOLDINGS CORP.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/4/2016 Design 100% Complete Actual TBD

Notice to Proceed Date 4/20/2016 Work Begin Date 6/28/2016

Percent of Time Used 80.13 Percent of Budget Used 84.06

Start Design Target 5/27/2015 Start Design Actual 5/27/2015

Received ENV Clearance Target 3/4/2016 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/17/2015 Project Ready to Bid Target 12/18/2015

Project Engineering Cost to Date $12,633 Construction Cost  to Date $423,229

Construction Engineering Cost to 
Date

$6,998 Total Cost to Date $442,860

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$286,150

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 060005031 Category Description Program Identifier

Highway SH 329 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Odessa County Upton 2

From Limit CRANE COUNTY LINE To Limit US 67 3

Construction Cost/Estimate $144,901 TIER NA 4

Description Texturize Shoulders (profile Pavement Markers) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 29.510 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)336-3671 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 9/25/2015

Notice to Proceed Date 3/16/2016 Work Begin Date 4/7/2016

Percent of Time Used 75.79 Percent of Budget Used 91.09

Start Design Target TBD Start Design Actual 5/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/20/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/13/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $282,556

Construction Engineering Cost to 
Date

$363 Total Cost to Date $282,918

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$429,986

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 060005032 Category Description Program Identifier

Highway SH 329 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Odessa County Upton 2

From Limit CRANE COUNTY LINE To Limit US 67 3

Construction Cost/Estimate $724,650 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 29.580 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target 4/8/2016 Design 30% Complete Actual 4/8/2016

Design 60% Complete Target 4/22/2016 Design 60% Complete Actual 4/22/2016

Design 100% Complete Target 6/28/2016 Design 100% Complete Actual 7/14/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/29/2016 Start Design Actual 2/29/2016

Received ENV Clearance Target 8/19/2016 Received ENV Clearance Actual 8/1/2016

Utility Coordination Target 5/23/2016 Utility Coordination Actual 5/24/2016

Right of Way Coordination Target 5/23/2016 Right of Way Coordination Actual 5/24/2016

Project Ready to Bid Actual 7/14/2016 Project Ready to Bid Target 6/28/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$797,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 060201045 Category Description Program Identifier

Highway SH 327 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Beaumont County Hardin 2

From Limit S. 19TH STREET IN 
SILSBEE

To Limit BU 96 3

Construction Cost/Estimate $73,124 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.939 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 5/11/2015 Design 30% Complete Actual 5/11/2015

Design 60% Complete Target 6/9/2015 Design 60% Complete Actual 6/25/2015

Design 100% Complete Target 8/16/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 12/15/2015 Work Begin Date 5/23/2016

Percent of Time Used 100.00 Percent of Budget Used 95.38

Start Design Target 4/21/2015 Start Design Actual 5/13/2015

Received ENV Clearance Target 7/24/2015 Received ENV Clearance Actual 8/11/2015

Utility Coordination Target 7/25/2015 Utility Coordination Actual 4/28/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/16/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $147,072

Construction Engineering Cost to 
Date

$412 Total Cost to Date $147,484

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$79,419

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 060201046 Category Description Program Identifier

Highway SH 327 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

ALT

District Beaumont County Hardin 2

From Limit US 69, E To Limit 5.059 E OF US 69 3

Construction Cost/Estimate $341,563 TIER 3 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 34.85 Total Score 49.70 7

Project Length 5.059 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 4/30/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/30/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/6/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$143,616

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 060401043 Category Description Program Identifier

Highway FM 2031 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Yoakum County Matagorda 2

From Limit 0.8 MI S OF SH 60 To Limit 1.9 MI S OF SH 60 3

Construction Cost/Estimate $682,118 TIER 2 4

Description Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2018 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 1.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$682,118

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12694



Project ID 060501060 Category Description Program Identifier

Highway FM 457 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

ON

District Yoakum County Matagorda 2

From Limit 0.020 MILES NORTH OF 
MARINA DRIVE

To Limit CANAL DRIVE 3

Construction Cost/Estimate $37,500,000 TIER 1 4

Description Replace Swing Bridge 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 42.65 Total Score 78.00 7

Project Length 0.608 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 11/24/2015 Design 30% Complete Actual 5/21/2015

Design 60% Complete Target 12/9/2015 Design 60% Complete Actual 2/15/2016

Design 100% Complete Target 2/10/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/22/2013 Start Design Actual 3/22/2013

Received ENV Clearance Target 12/2/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 2/10/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 2/10/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/10/2017

Project Engineering Cost to Date $1,488,810 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$686 Total Cost to Date $1,489,496

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$37,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 060501061 Category Description Program Identifier

Highway FM 457 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Yoakum County Matagorda 2

From Limit CANEY DRIVE IN 
SARGENT

To Limit 0.1 MI. NORTH OF GIWW 3

Construction Cost/Estimate $814,911 TIER NA 4

Description Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.111 (mi) Estimated Completed Date 10/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Ryan Simper, P.E. Contact Phone (979)532-3141 10

Construction Company Contact JAMES CONSTRUCTION GROUP, L.L.C.

Design 30% Complete Target 3/9/2015 Design 30% Complete Actual 2/27/2015

Design 60% Complete Target 4/20/2015 Design 60% Complete Actual 2/27/2015

Design 100% Complete Target 9/11/2015 Design 100% Complete Actual 9/2/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 7/20/2016

Percent of Time Used 155.56 Percent of Budget Used 90.79

Start Design Target 11/17/2014 Start Design Actual 11/17/2014

Received ENV Clearance Target 7/6/2015 Received ENV Clearance Actual 8/24/2015

Utility Coordination Target 9/11/2015 Utility Coordination Actual 9/2/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/2/2015 Project Ready to Bid Target 9/11/2015

Project Engineering Cost to Date $55,641 Construction Cost  to Date $1,256,209

Construction Engineering Cost to 
Date

$450 Total Cost to Date $1,312,300

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$950,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 060501062 Category Description Program Identifier

Highway FM 457 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Yoakum County Matagorda 2

From Limit SH 35 To Limit 8.001 MI S OF FM 2611 3

Construction Cost/Estimate $291,251 TIER 2 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 24.26 Total Score 64.75 7

Project Length 27.740 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$291,251

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 060501064 Category Description Program Identifier

Highway FM 457 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

PM

District Yoakum County Matagorda 2

From Limit FM 2540 To Limit FM 521 3

Construction Cost/Estimate $3,200,000 TIER 2 4

Description Rehabilitate Shoulder 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2019 6

Strategic Score 19.12 Total Score 63.00 7

Project Length 8.194 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 1/9/2019 Design 30% Complete Actual TBD

Design 60% Complete Target 3/29/2019 Design 60% Complete Actual TBD

Design 100% Complete Target 7/15/2019 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/1/2018 Start Design Actual TBD

Received ENV Clearance Target 8/16/2019 Received ENV Clearance Actual TBD

Utility Coordination Target 8/16/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 8/16/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/16/2019

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 061001043 Category Description Program Identifier

Highway IH 30 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

BMN

District Paris County Hopkins 2

From Limit AT CANEY CREEK 
BRANCH, DRAW 
CREEK

To Limit AND ELAINE'S CREEK 3

Construction Cost/Estimate $141,032 TIER 2 4

Description Replace Bridge And Approach Railing Or Add Safety End Treatment Or Replace Guardfence 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2020 6

Strategic Score 57.35 Total Score 69.00 7

Project Length 0.114 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$176,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 061001044 Category Description Program Identifier

Highway IH 30 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District Paris County Hopkins 2

From Limit CANEY CREEK BRIDGE To Limit FANKLIN COUNTY LINE 3

Construction Cost/Estimate $5,226,973 TIER 2 4

Description Mill And Overlay, Pfcy 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 26.03 Total Score 58.35 7

Project Length 7.922 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,226,973

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 061001045 Category Description Program Identifier

Highway IH 30 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

CNN

District Paris County Hopkins 2

From Limit CANEY CREEK BRIDGE To Limit FRANKLIN COUNTY LINE 3

Construction Cost/Estimate $18,000,000 TIER NA 4

Description Widen 4-Lane Freeway To 6-Lane Freeway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.902 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$18,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 061002052 Category Description Program Identifier

Highway IH 30 Status Construction Scheduled 1 Category 4 - Proposition 1 
(15P104)

15S

District Paris County Franklin 2 Category 11 - Proposition 1 
(15P111)

15S

From Limit HOPKINS COUNTY 
LINE (EB)

To Limit TITUS COUNTY LINE 3 Category 1 - Proposition 1 
(15P101)

15S

Construction Cost/Estimate $9,114,260 TIER NA 4

Description Heavy Overlay 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.722 (mi) Estimated Completed Date 11/11/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel Taylor, P.E. Contact Phone (903)885-4031 10

Construction Company Contact AUSTIN BRIDGE & ROAD SERVICES, LP

Design 30% Complete Target 5/8/2015 Design 30% Complete Actual 1/26/2015

Design 60% Complete Target 5/27/2015 Design 60% Complete Actual 3/23/2015

Design 100% Complete Target 7/15/2015 Design 100% Complete Actual 7/13/2015

Notice to Proceed Date 10/22/2015 Work Begin Date 3/2/2016

Percent of Time Used 71.30 Percent of Budget Used 91.48

Start Design Target 5/4/2015 Start Design Actual 11/20/2014

Received ENV Clearance Target 5/27/2015 Received ENV Clearance Actual 8/5/2015

Utility Coordination Target 7/2/2015 Utility Coordination Actual 7/13/2015

Right of Way Coordination Target 7/2/2015 Right of Way Coordination Actual 7/13/2015

Project Ready to Bid Actual 7/17/2015 Project Ready to Bid Target 7/15/2015

Project Engineering Cost to Date $29,601 Construction Cost  to Date $16,915,106

Construction Engineering Cost to 
Date

$113,641 Total Cost to Date $17,058,349

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,501,436

$2,565,000

$4,047,824

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12710



Project ID 061002053 Category Description Program Identifier

Highway IH 30 Status Construction Scheduled 1 Category 4 - Proposition 1 
(15P104)

15S

District Paris County Franklin 2 Category 11 - Proposition 1 
(15P111)

15S

From Limit HOPKINS COUNTY 
LINE (WB)

To Limit TITUS COUNTY LINE 3 Category 1 - Proposition 1 
(15P101)

15S

Construction Cost/Estimate $7,316,745 TIER NA 4

Description Heavy Overlay 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.722 (mi) Estimated Completed Date 11/11/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel Taylor, P.E. Contact Phone (903)885-4031 10

Construction Company Contact AUSTIN BRIDGE & ROAD SERVICES, LP

Design 30% Complete Target 5/8/2015 Design 30% Complete Actual 1/26/2015

Design 60% Complete Target 5/27/2015 Design 60% Complete Actual 3/23/2015

Design 100% Complete Target 7/15/2015 Design 100% Complete Actual 7/13/2015

Notice to Proceed Date 10/22/2015 Work Begin Date 3/2/2016

Percent of Time Used 71.30 Percent of Budget Used 91.48

Start Design Target 5/4/2015 Start Design Actual 11/20/2014

Received ENV Clearance Target 5/27/2015 Received ENV Clearance Actual 8/5/2015

Utility Coordination Target 7/2/2015 Utility Coordination Actual 7/13/2015

Right of Way Coordination Target 7/2/2015 Right of Way Coordination Actual 7/13/2015

Project Ready to Bid Actual 7/17/2015 Project Ready to Bid Target 7/15/2015

Project Engineering Cost to Date $27,192 Construction Cost  to Date $13,934,888

Construction Engineering Cost to 
Date

$113,551 Total Cost to Date $14,075,631

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,501,436

$2,565,000

$2,250,309

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 061002055 Category Description Program Identifier

Highway IH 30 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Paris County Franklin 2 Category 11 - District 
Discretionary (1711)

From Limit SH 37 To Limit SS 423 3 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

Construction Cost/Estimate $1,853,833 TIER 2 4

Description Construct Ramp Reversal 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 58.68 Total Score 69.85 7

Project Length 1.013 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 2/16/2016

Design 60% Complete Target TBD Design 60% Complete Actual 4/29/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/13/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $363,075 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $363,075

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$300,000

$250,000

$1,153,833

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 061002056 Category Description Program Identifier

Highway IH 30 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

CNN

District Paris County Franklin 2

From Limit HOPKINS COUNTY 
LINE

To Limit TITUS COUNTY LINE 3

Construction Cost/Estimate $30,000,000 TIER NA 4

Description Widen 4-Lane Freeway To 6-Lane Freeway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.672 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$30,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 061003079 Category Description Program Identifier

Highway IH 30 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1512SW)

SW

District Atlanta County Titus 2

From Limit FRANKLIN COUNTY 
LINE

To Limit MORRIS COUNTY LINE 3

Construction Cost/Estimate $14,575,721 TIER NA 4

Description Resurface Existing Interstate Facility 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 20.530 (mi) Estimated Completed Date 7/17/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Roger Ledbetter Contact Phone (903)572-8511 10

Construction Company Contact RK HALL, LLC

Design 30% Complete Target 6/12/2014 Design 30% Complete Actual 6/26/2014

Design 60% Complete Target 6/25/2014 Design 60% Complete Actual 6/27/2014

Design 100% Complete Target 9/15/2014 Design 100% Complete Actual 10/22/2014

Notice to Proceed Date 2/10/2015 Work Begin Date 4/15/2015

Percent of Time Used 57.82 Percent of Budget Used 89.30

Start Design Target 6/11/2014 Start Design Actual 6/11/2014

Received ENV Clearance Target 8/30/2013 Received ENV Clearance Actual 8/5/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/22/2014 Project Ready to Bid Target 9/15/2014

Project Engineering Cost to Date $71,415 Construction Cost  to Date $22,729,845

Construction Engineering Cost to 
Date

$276,564 Total Cost to Date $23,077,824

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,530,770

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 061003081 Category Description Program Identifier

Highway IH 30 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Atlanta County Titus 2

From Limit FRANKLIN C/L To Limit MORRIS C/L 3

Construction Cost/Estimate $1,376,193 TIER NA 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 20.530 (mi) Estimated Completed Date 7/17/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Roger Ledbetter Contact Phone (903)572-8511 10

Construction Company Contact RK HALL, LLC

Design 30% Complete Target 6/12/2014 Design 30% Complete Actual 6/26/2014

Design 60% Complete Target 6/25/2014 Design 60% Complete Actual 6/27/2014

Design 100% Complete Target 9/15/2014 Design 100% Complete Actual 10/22/2014

Notice to Proceed Date 2/10/2015 Work Begin Date 4/15/2015

Percent of Time Used 57.82 Percent of Budget Used 89.30

Start Design Target 6/11/2014 Start Design Actual 6/11/2014

Received ENV Clearance Target 8/30/2013 Received ENV Clearance Actual 8/5/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/22/2014 Project Ready to Bid Target 9/15/2014

Project Engineering Cost to Date $2,347 Construction Cost  to Date $2,003,407

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,005,754

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,375,496

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 061003085 Category Description Program Identifier

Highway IH 30 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

BMN

District Atlanta County Titus 2

From Limit AT HAYES CREEK To Limit . 3

Construction Cost/Estimate $58,000 TIER 1 4

Description Replace Mbgf 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 67.65 Total Score 86.50 7

Project Length 0.063 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,727 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,727

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$58,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 061003089 Category Description Program Identifier

Highway IH 30 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2201)

District Atlanta County Titus 2

From Limit FRANKLIN C/L To Limit MORRIS C/L 3

Construction Cost/Estimate $5,781,725 TIER NA 4

Description Ramp Improvements 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 20.530 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,663 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,663

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,781,725

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 061003090 Category Description Program Identifier

Highway IH 30 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Atlanta County Titus 2

From Limit SS 185 To Limit FM 1001 3

Construction Cost/Estimate $1,189,798 TIER NA 4

Description Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.696 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 10/6/2016 Design 100% Complete Actual 7/28/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/25/2016 Start Design Actual 4/25/2016

Received ENV Clearance Target 8/11/2016 Received ENV Clearance Actual 5/11/2016

Utility Coordination Target 5/19/2016 Utility Coordination Actual 5/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/1/2016 Project Ready to Bid Target 11/10/2016

Project Engineering Cost to Date $14,212 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $14,212

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,113,974

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 061003091 Category Description Program Identifier

Highway IH 30 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PES

District Atlanta County Titus 2

From Limit AT INTERSECTION OF 
US 271

To Limit . 3

Construction Cost/Estimate $1,900,000 TIER 1 4

Description Intersection & Ramp Improvements 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 67.65 Total Score 86.50 7

Project Length 0.025 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,900,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 061004031 Category Description Program Identifier

Highway IH 30 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

District Atlanta County Morris 2

From Limit TITUS COUNTY LINE To Limit WEST END OF SULPHUR RIVER 
BRIDGE

3

Construction Cost/Estimate $5,472,858 TIER NA 4

Description Resurface Existing Interstate Facility 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.276 (mi) Estimated Completed Date 7/17/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Roger Ledbetter Contact Phone (903)572-8511 10

Construction Company Contact RK HALL, LLC

Design 30% Complete Target 6/12/2014 Design 30% Complete Actual 6/26/2014

Design 60% Complete Target 6/25/2014 Design 60% Complete Actual 6/27/2014

Design 100% Complete Target 9/15/2014 Design 100% Complete Actual 10/22/2014

Notice to Proceed Date 2/10/2015 Work Begin Date 4/15/2015

Percent of Time Used 57.82 Percent of Budget Used 89.30

Start Design Target 6/11/2014 Start Design Actual 6/11/2014

Received ENV Clearance Target 8/30/2013 Received ENV Clearance Actual 8/5/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/22/2014 Project Ready to Bid Target 9/15/2014

Project Engineering Cost to Date $34,016 Construction Cost  to Date $10,119,189

Construction Engineering Cost to 
Date

$123,125 Total Cost to Date $10,276,330

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,515,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 061004032 Category Description Program Identifier

Highway IH 30 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Atlanta County Morris 2

From Limit TITUS C/L To Limit WEST END OF SULPHUR RIVER 
BRIDGE

3

Construction Cost/Estimate $2,091,580 TIER NA 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.276 (mi) Estimated Completed Date 7/17/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Roger Ledbetter Contact Phone (903)572-8511 10

Construction Company Contact RK HALL, LLC

Design 30% Complete Target 6/12/2014 Design 30% Complete Actual 6/26/2014

Design 60% Complete Target 6/25/2014 Design 60% Complete Actual 6/27/2014

Design 100% Complete Target 9/15/2014 Design 100% Complete Actual 10/22/2014

Notice to Proceed Date 2/10/2015 Work Begin Date 4/15/2015

Percent of Time Used 57.82 Percent of Budget Used 89.30

Start Design Target 6/11/2014 Start Design Actual 6/11/2014

Received ENV Clearance Target 8/30/2013 Received ENV Clearance Actual 8/5/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/22/2014 Project Ready to Bid Target 9/15/2014

Project Engineering Cost to Date $2,022 Construction Cost  to Date $3,047,548

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,049,570

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,549,502

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 061004033 Category Description Program Identifier

Highway IH 30 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2201)

District Atlanta County Morris 2

From Limit TITUS COUNTY LINE To Limit WEST END OF SULPHUR RIVER 
BRIDGE

3

Construction Cost/Estimate $1,460,456 TIER NA 4

Description Ramp Improvements 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.276 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $49 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $49

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,460,456

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 061005049 Category Description Program Identifier

Highway IH 30 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

District Atlanta County Bowie 2

From Limit WEST END OF 
SULPHUR RIVER 
BRIDGE

To Limit SH 98 3

Construction Cost/Estimate $8,147,236 TIER NA 4

Description Repair Pavement & Resurface Existing Interstate Facility 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 17.127 (mi) Estimated Completed Date 7/17/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Roger Ledbetter Contact Phone (903)572-8511 10

Construction Company Contact RK HALL, LLC

Design 30% Complete Target 6/12/2014 Design 30% Complete Actual 6/26/2014

Design 60% Complete Target 6/25/2014 Design 60% Complete Actual 6/27/2014

Design 100% Complete Target 9/15/2014 Design 100% Complete Actual 10/22/2014

Notice to Proceed Date 2/10/2015 Work Begin Date 4/15/2015

Percent of Time Used 57.82 Percent of Budget Used 89.30

Start Design Target 6/11/2014 Start Design Actual 6/11/2014

Received ENV Clearance Target 8/30/2013 Received ENV Clearance Actual 8/5/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/22/2014 Project Ready to Bid Target 9/15/2014

Project Engineering Cost to Date $33,770 Construction Cost  to Date $15,063,793

Construction Engineering Cost to 
Date

$183,288 Total Cost to Date $15,280,851

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,855,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 061005050 Category Description Program Identifier

Highway IH 30 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Atlanta County Bowie 2

From Limit WEST END OF 
SULPHUR RIVER 
BRIDGE

To Limit FM 44 3

Construction Cost/Estimate $1,350,199 TIER NA 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.685 (mi) Estimated Completed Date 7/17/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Roger Ledbetter Contact Phone (903)572-8511 10

Construction Company Contact RK HALL, LLC

Design 30% Complete Target 6/12/2014 Design 30% Complete Actual 6/26/2014

Design 60% Complete Target 6/25/2014 Design 60% Complete Actual 6/27/2014

Design 100% Complete Target 9/15/2014 Design 100% Complete Actual 10/22/2014

Notice to Proceed Date 2/10/2015 Work Begin Date 4/15/2015

Percent of Time Used 57.82 Percent of Budget Used 89.30

Start Design Target 6/11/2014 Start Design Actual 6/11/2014

Received ENV Clearance Target 8/30/2013 Received ENV Clearance Actual 8/5/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/22/2014 Project Ready to Bid Target 9/15/2014

Project Engineering Cost to Date $1,642 Construction Cost  to Date $1,943,352

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,944,995

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$938,302

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 061005052 Category Description Program Identifier

Highway IH 30 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2201)

District Atlanta County Bowie 2

From Limit WEST END OF 
SULPHUR RIVER 
BRIDGE

To Limit SH 98 3

Construction Cost/Estimate $2,991,375 TIER NA 4

Description Ramp Improvements 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 17.127 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,633 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,633

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,991,375

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 061005053 Category Description Program Identifier

Highway IH 30 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Atlanta County Bowie 2

From Limit MORRIS C/L To Limit 0.384 MI. E. OF SH 98 3

Construction Cost/Estimate $651,961 TIER NA 4

Description Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 17.114 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 10/6/2016 Design 100% Complete Actual 7/28/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/25/2016 Start Design Actual 4/25/2016

Received ENV Clearance Target 8/11/2016 Received ENV Clearance Actual 5/11/2016

Utility Coordination Target 5/19/2016 Utility Coordination Actual 5/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/1/2016 Project Ready to Bid Target 11/10/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$706,022

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 061006080 Category Description Program Identifier

Highway IH 30 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Atlanta County Bowie 2

From Limit 0.3 MI. W. OF US 82 To Limit 0.4 MI. E. OF SH 8 3

Construction Cost/Estimate $462,150 TIER 1 4

Description Install Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 75.00 Total Score 89.00 7

Project Length 3.536 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 12/12/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$462,150

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 061006081 Category Description Program Identifier

Highway IH 30 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Atlanta County Bowie 2

From Limit SS 86 To Limit 0.3 MI. W. OF SS 74 3

Construction Cost/Estimate $366,152 TIER NA 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.681 (mi) Estimated Completed Date 7/17/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Roger Ledbetter Contact Phone (903)572-8511 10

Construction Company Contact RK HALL, LLC

Design 30% Complete Target 6/12/2014 Design 30% Complete Actual 6/26/2014

Design 60% Complete Target 6/25/2014 Design 60% Complete Actual 6/27/2014

Design 100% Complete Target 9/15/2014 Design 100% Complete Actual 10/22/2014

Notice to Proceed Date 2/10/2015 Work Begin Date 4/15/2015

Percent of Time Used 57.82 Percent of Budget Used 89.30

Start Design Target 6/11/2014 Start Design Actual 6/11/2014

Received ENV Clearance Target 8/30/2013 Received ENV Clearance Actual 8/5/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/22/2014 Project Ready to Bid Target 9/15/2014

Project Engineering Cost to Date $1,314 Construction Cost  to Date $510,861

Construction Engineering Cost to 
Date

$0 Total Cost to Date $512,175

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$172,758

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 061006086 Category Description Program Identifier

Highway IH 30 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2201)

District Atlanta County Bowie 2

From Limit SH 98 To Limit 0.3 MI. W. OF SS 74 3

Construction Cost/Estimate $3,486,746 TIER NA 4

Description Ramp Improvements 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.681 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $49 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $49

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,486,746

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 061006087 Category Description Program Identifier

Highway IH 30 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

BMN

District Atlanta County Bowie 2

From Limit AT SH 98 (EB) 
UNDERPASS

To Limit . 3

Construction Cost/Estimate $88,000 TIER NA 4

Description Repair Steel Beam 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.043 (mi) Estimated Completed Date 5/20/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Icenhower Contact Phone (903)838-8574 10

Construction Company Contact CDM HOLDINGS, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 11/13/2015

Notice to Proceed Date 3/1/2016 Work Begin Date 4/25/2016

Percent of Time Used 15.00 Percent of Budget Used 97.78

Start Design Target TBD Start Design Actual 10/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/10/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/13/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $23,815 Construction Cost  to Date $176,577

Construction Engineering Cost to 
Date

$20,964 Total Cost to Date $221,356

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 061006088 Category Description Program Identifier

Highway IH 30 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Atlanta County Bowie 2

From Limit 0.4 MI. W. OF SH 8 To Limit SH 8 3

Construction Cost/Estimate $1,600,000 TIER 1 4

Description Rehabilitate North & South Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 75.00 Total Score 89.00 7

Project Length 0.400 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 5/10/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/28/2016 Start Design Actual TBD

Received ENV Clearance Target 3/16/2017 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/10/2017

Project Engineering Cost to Date $27,326 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $27,326

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 061007084 Category Description Program Identifier

Highway IH 30 Status Under Development 1 Category 2U - Urban Area 
Corridor (2202U)

District Atlanta County Bowie 2

From Limit AT FM 2878 To Limit . 3

Construction Cost/Estimate $5,000,000 TIER NA 4

Description Construct Grade Separation Structure And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.010 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $50,322 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $50,322

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 061007097 Category Description Program Identifier

Highway IH 30 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Atlanta County Bowie 2

From Limit FM 3419 To Limit FM 989 3

Construction Cost/Estimate $18,900,000 TIER NA 4

Description Construct OnE-Way Frontage Roads, Entrance & Exit Ramps & Turnarounds 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.370 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 7/2/2014

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 1/2/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,456,899 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,456,899

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$18,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 061007098 Category Description Program Identifier

Highway IH 30 Status Construction Scheduled 1 Category 2U - Proposition 1 
(15P102)

15S

District Atlanta County Bowie 2 Category 6 - Bridge Program 
(1506)

From Limit AT FM 2253 
UNDERPASS

To Limit . 3

Construction Cost/Estimate $3,821,270 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.010 (mi) Estimated Completed Date 3/14/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kenneth Icenhower Contact Phone (903)838-8574 10

Construction Company Contact HODGES AND SON CONSTRUCTION COMPANY, INC.

Design 30% Complete Target 8/12/2013 Design 30% Complete Actual 8/12/2013

Design 60% Complete Target 9/20/2013 Design 60% Complete Actual 9/16/2013

Design 100% Complete Target 12/3/2013 Design 100% Complete Actual 4/6/2015

Notice to Proceed Date 6/30/2015 Work Begin Date 8/18/2015

Percent of Time Used 90.34 Percent of Budget Used 101.23

Start Design Target 3/21/2013 Start Design Actual 3/21/2013

Received ENV Clearance Target 8/15/2013 Received ENV Clearance Actual 12/19/2013

Utility Coordination Target 11/1/2013 Utility Coordination Actual 11/1/2013

Right of Way Coordination Target 8/12/2013 Right of Way Coordination Actual 4/6/2015

Project Ready to Bid Actual 4/6/2015 Project Ready to Bid Target 12/3/2013

Project Engineering Cost to Date $710,437 Construction Cost  to Date $7,777,102

Construction Engineering Cost to 
Date

$351,358 Total Cost to Date $8,838,896

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$552,330

$2,696,670

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 061007100 Category Description Program Identifier

Highway IH 30 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Atlanta County Bowie 2

From Limit 0.7 MI W OF FM 1398 To Limit 0.5 MI E OF FM 2148 3

Construction Cost/Estimate $524,080 TIER 1 4

Description Install Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 76.47 Total Score 89.50 7

Project Length 4.812 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 12/12/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$524,080

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12760



Project ID 061007101 Category Description Program Identifier

Highway IH 30 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Atlanta County Bowie 2

From Limit 0.3 MI. W. OF SS 74 To Limit ARKANSAS STATE LINE 3

Construction Cost/Estimate $345,389 TIER NA 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.859 (mi) Estimated Completed Date 7/17/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Roger Ledbetter Contact Phone (903)572-8511 10

Construction Company Contact RK HALL, LLC

Design 30% Complete Target 6/12/2014 Design 30% Complete Actual 6/26/2014

Design 60% Complete Target 6/25/2014 Design 60% Complete Actual 6/27/2014

Design 100% Complete Target 9/15/2014 Design 100% Complete Actual 10/22/2014

Notice to Proceed Date 2/10/2015 Work Begin Date 4/15/2015

Percent of Time Used 57.82 Percent of Budget Used 89.30

Start Design Target 6/11/2014 Start Design Actual 6/11/2014

Received ENV Clearance Target 8/30/2013 Received ENV Clearance Actual 8/5/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/22/2014 Project Ready to Bid Target 9/15/2014

Project Engineering Cost to Date $1,314 Construction Cost  to Date $502,053

Construction Engineering Cost to 
Date

$0 Total Cost to Date $503,367

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$316,884

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 061007106 Category Description Program Identifier

Highway IH 30 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

BMN

District Atlanta County Bowie 2

From Limit AT RAIN CREEK To Limit . 3

Construction Cost/Estimate $52,000 TIER 1 4

Description Replace Mbgf 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 72.06 Total Score 81.00 7

Project Length 0.061 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,352 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,352

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$52,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 061007109 Category Description Program Identifier

Highway IH 30 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2301)

District Atlanta County Bowie 2

From Limit 0.3 MI. W. OF SS 74 To Limit FM 2253 3

Construction Cost/Estimate $2,881,104 TIER NA 4

Description Ramp Improvements 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.440 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $49 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $49

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,881,104

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 061302057 Category Description Program Identifier

Highway SH 16 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District San Antonio County Atascosa 2

From Limit 0.937 MI S OF FM 3350 To Limit 0.951 MI N OF CR 306 3

Construction Cost/Estimate $35,128 TIER NA 4

Description Place Inverted Profile Pavement Markings Along Edgelines 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact DEAN WORD COMPANY, LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 12/11/2014

Design 60% Complete Target TBD Design 60% Complete Actual 2/26/2015

Design 100% Complete Target TBD Design 100% Complete Actual 3/26/2015

Notice to Proceed Date 8/20/2015 Work Begin Date TBD

Percent of Time Used 180.26 Percent of Budget Used 64.33

Start Design Target TBD Start Design Actual 6/18/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 3/26/2015

Utility Coordination Target TBD Utility Coordination Actual 3/26/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 3/26/2015

Project Ready to Bid Actual 3/26/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,529 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$510 Total Cost to Date $5,039

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$167,478

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 061302058 Category Description Program Identifier

Highway SH 16 Status Construction Scheduled 1 Category 1 - Energy Sector 
Projects (1501E)

ES4

District San Antonio County Atascosa 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

From Limit SH 97 To Limit 0.2 MI SOUTH OF SP 282 3

Construction Cost/Estimate $13,453,086 TIER NA 4

Description Restore Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.773 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact DEAN WORD COMPANY, LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 12/11/2014

Design 60% Complete Target TBD Design 60% Complete Actual 2/26/2015

Design 100% Complete Target TBD Design 100% Complete Actual 3/26/2015

Notice to Proceed Date 8/20/2015 Work Begin Date TBD

Percent of Time Used 180.26 Percent of Budget Used 64.33

Start Design Target TBD Start Design Actual 6/18/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 3/26/2015

Utility Coordination Target TBD Utility Coordination Actual 3/26/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 3/26/2015

Project Ready to Bid Actual 3/26/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $799,137 Construction Cost  to Date $16,610,687

Construction Engineering Cost to 
Date

$181,542 Total Cost to Date $17,591,366

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,773,705

$4,679,381

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 061302059 Category Description Program Identifier

Highway SH 16 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District San Antonio County Atascosa 2

From Limit FM 476 To Limit 0.3 MI SOUTH OF SP 282 3

Construction Cost/Estimate $103,017 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.635 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/5/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$120,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 061302061 Category Description Program Identifier

Highway SH 16 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District San Antonio County Atascosa 2

From Limit AT VIEWPOINT To Limit . 3

Construction Cost/Estimate $63,377 TIER 1 4

Description Install Flashing Beacon & Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 49.12 Total Score 80.20 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$63,377

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 061302062 Category Description Program Identifier

Highway SH 16 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District San Antonio County Atascosa 2

From Limit AT STACEY ROAD To Limit . 3

Construction Cost/Estimate $113,057 TIER NA 4

Description Install Traffic Signal And Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel L. Stacks, P.E. Contact Phone 10

Construction Company Contact E-Z BEL CONSTRUCTION, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/21/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,242 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,242

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$174,468

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 061302063 Category Description Program Identifier

Highway SH 16 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District San Antonio County Atascosa 2

From Limit AT ATASCOSA RIVER To Limit . 3

Construction Cost/Estimate $1,006,215 TIER 2 4

Description Widen Existing Bridge 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.134 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,006,215

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 061701170 Category Description Program Identifier

Highway SH 358 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor  (1702M)

District Corpus Christi County Nueces 2

From Limit NILE STREET To Limit AYERS STREET 3

Construction Cost/Estimate $32,933,453 TIER 1 4

Description Ramp Reversal Phase II-A  South Side Only 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 89.71 Total Score 94.75 7

Project Length 3.991 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 1/23/2006 Design 30% Complete Actual 1/23/2006

Design 60% Complete Target 7/9/2015 Design 60% Complete Actual 7/9/2015

Design 100% Complete Target 7/22/2016 Design 100% Complete Actual 7/22/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/23/2006 Start Design Actual 1/23/2006

Received ENV Clearance Target 1/23/2006 Received ENV Clearance Actual 1/23/2006

Utility Coordination Target 4/3/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 4/3/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/3/2017

Project Engineering Cost to Date $5,719,350 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,719,350

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$35,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12780



Project ID 061701177 Category Description Program Identifier

Highway SH 358 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor (2002M)

District Corpus Christi County Nueces 2

From Limit NILE DRIVE To Limit STAPLES STREET 3

Construction Cost/Estimate $29,610,000 TIER 1 4

Description Ramp Reversal Phase II-B 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2019 6

Strategic Score 88.82 Total Score 86.70 7

Project Length 1.663 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $116,630 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $116,630

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$29,610,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 061701178 Category Description Program Identifier

Highway SH 358 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Corpus Christi County Nueces 2

From Limit AIRLINE ROAD To Limit EVERHART ROAD 3

Construction Cost/Estimate $35,000,000 TIER NA 4

Description Ramp Reversal Phase II-C (braided Ramps) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.519 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$35,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 061701185 Category Description Program Identifier

Highway SH 358 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1408)

HES

District Corpus Christi County Nueces 2

From Limit .2 MI W OF FM 43 To Limit .2 MI E OF FM 43 3

Construction Cost/Estimate $281,111 TIER NA 4

Description Improve Traffic Signal (frtg Lanes Only) 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.400 (mi) Estimated Completed Date 3/30/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Martin Horst, P.E. Contact Phone (361)808-2261 10

Construction Company Contact HIGHWAY INTELLIGENT TRAFFIC SOLUTIONS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/9/2014 Design 100% Complete Actual 4/18/2014

Notice to Proceed Date 7/24/2014 Work Begin Date 7/29/2015

Percent of Time Used 213.45 Percent of Budget Used 110.07

Start Design Target 4/1/2014 Start Design Actual 1/2/2014

Received ENV Clearance Target 4/8/2014 Received ENV Clearance Actual 5/6/2014

Utility Coordination Target 9/9/2014 Utility Coordination Actual 4/18/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/6/2014 Project Ready to Bid Target 9/9/2014

Project Engineering Cost to Date $75,167 Construction Cost  to Date $676,893

Construction Engineering Cost to 
Date

$4,285 Total Cost to Date $756,346

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$263,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 061701186 Category Description Program Identifier

Highway SH 358 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1408)

HES

District Corpus Christi County Nueces 2

From Limit .2 MI W OF EVERHART To Limit .2 MI E OF EVERHART 3

Construction Cost/Estimate $280,827 TIER NA 4

Description Improve Traffic Signal (frtg Lanes Only) 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.400 (mi) Estimated Completed Date 3/30/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Martin Horst, P.E. Contact Phone (361)808-2261 10

Construction Company Contact HIGHWAY INTELLIGENT TRAFFIC SOLUTIONS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/9/2014 Design 100% Complete Actual 4/18/2014

Notice to Proceed Date 7/24/2014 Work Begin Date 7/29/2015

Percent of Time Used 213.45 Percent of Budget Used 110.07

Start Design Target 4/1/2014 Start Design Actual 1/2/2014

Received ENV Clearance Target 4/8/2014 Received ENV Clearance Actual 5/6/2014

Utility Coordination Target 9/9/2014 Utility Coordination Actual 4/18/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/6/2014 Project Ready to Bid Target 9/9/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $785,912

Construction Engineering Cost to 
Date

$4,067 Total Cost to Date $789,980

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$263,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 061701187 Category Description Program Identifier

Highway SH 358 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1408)

HES

District Corpus Christi County Nueces 2

From Limit .4 MI W OF SS3 To Limit .4 MI E OF SS3 3

Construction Cost/Estimate $373,872 TIER NA 4

Description Improve Traffic Signal (frtg Lanes Only) 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.600 (mi) Estimated Completed Date 3/30/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Martin Horst, P.E. Contact Phone (361)808-2261 10

Construction Company Contact HIGHWAY INTELLIGENT TRAFFIC SOLUTIONS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/9/2014 Design 100% Complete Actual 4/18/2014

Notice to Proceed Date 7/24/2014 Work Begin Date 7/29/2015

Percent of Time Used 213.45 Percent of Budget Used 110.07

Start Design Target 4/1/2014 Start Design Actual 1/2/2014

Received ENV Clearance Target 4/8/2014 Received ENV Clearance Actual 5/6/2014

Utility Coordination Target 9/9/2014 Utility Coordination Actual 4/18/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/6/2014 Project Ready to Bid Target 9/9/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $750,380

Construction Engineering Cost to 
Date

$5,423 Total Cost to Date $755,803

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$276,284

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 061701189 Category Description Program Identifier

Highway SH 358 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Corpus Christi County Nueces 2

From Limit .2 MI N OF LEOPARD To Limit .2 MI E OF FLOUR BLUFF DRIVE 3

Construction Cost/Estimate $967,231 TIER 2 4

Description Improve Traffic Signals And Interconnect Signals 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 55.74 Total Score 68.45 7

Project Length 14.973 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 1/23/2006 Design 30% Complete Actual 1/23/2006

Design 60% Complete Target 7/9/2015 Design 60% Complete Actual 7/9/2015

Design 100% Complete Target 7/22/2016 Design 100% Complete Actual 7/22/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/23/2006 Start Design Actual 1/23/2006

Received ENV Clearance Target 1/23/2006 Received ENV Clearance Actual 1/23/2006

Utility Coordination Target 4/3/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 4/3/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/3/2017

Project Engineering Cost to Date $921,386 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $921,386

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$967,231

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 061701190 Category Description Program Identifier

Highway SH 358 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Corpus Christi County Nueces 2

From Limit AIRLINE RD To Limit SH358/PR22 INTERSECTION 3

Construction Cost/Estimate $3,222,777 TIER NA 4

Description Novachip 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.110 (mi) Estimated Completed Date 8/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Martin Horst, P.E. Contact Phone (361)808-2261 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 11/13/2015 Design 30% Complete Actual 11/20/2015

Design 60% Complete Target 12/15/2015 Design 60% Complete Actual 12/18/2015

Design 100% Complete Target 1/15/2016 Design 100% Complete Actual 1/15/2016

Notice to Proceed Date 5/10/2016 Work Begin Date TBD

Percent of Time Used 35.29 Percent of Budget Used 0.58

Start Design Target 10/12/2015 Start Design Actual 10/12/2015

Received ENV Clearance Target 2/4/2016 Received ENV Clearance Actual 1/27/2016

Utility Coordination Target 12/15/2015 Utility Coordination Actual 1/15/2016

Right of Way Coordination Target 12/15/2015 Right of Way Coordination Actual 1/15/2016

Project Ready to Bid Actual 1/27/2016 Project Ready to Bid Target 2/4/2016

Project Engineering Cost to Date $109,138 Construction Cost  to Date $6,535

Construction Engineering Cost to 
Date

$0 Total Cost to Date $115,673

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 061701191 Category Description Program Identifier

Highway SH 358 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Corpus Christi County Nueces 2

From Limit 180 FT W OF DODDS 
ST.

To Limit CLARE DR. 3

Construction Cost/Estimate $2,587,050 TIER 2 4

Description Improve Median Barrier, Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 59.56 Total Score 69.75 7

Project Length 4.860 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 1/23/2006 Design 30% Complete Actual 1/23/2006

Design 60% Complete Target 7/9/2015 Design 60% Complete Actual 7/9/2015

Design 100% Complete Target 7/22/2016 Design 100% Complete Actual 7/22/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/23/2006 Start Design Actual 1/23/2006

Received ENV Clearance Target 1/23/2006 Received ENV Clearance Actual 1/23/2006

Utility Coordination Target 4/3/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 4/3/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/3/2017

Project Engineering Cost to Date $2,183 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,183

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12795



Category Amount

$2,587,050

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 061701193 Category Description Program Identifier

Highway SH 358 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Corpus Christi County Nueces 2

From Limit 1.4 MI W OF SS3 To Limit .5 MI W OF SS3 3

Construction Cost/Estimate $179,218 TIER 2 4

Description Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 49.85 Total Score 66.45 7

Project Length 1.160 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 8/28/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 10/24/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 12/8/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/16/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$179,218

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 061701194 Category Description Program Identifier

Highway SH 358 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Corpus Christi County Nueces 2

From Limit IH 37 To Limit SH 44 U TURN 3

Construction Cost/Estimate $72,660 TIER NA 4

Description District Wide Seal Coat 2016 Project_frtg Lanes 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.290 (mi) Estimated Completed Date 4/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel L. Kelley , P.E. Contact Phone (830)780-3132 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target 6/1/2015 Design 30% Complete Actual 6/1/2015

Design 60% Complete Target 6/1/2015 Design 60% Complete Actual 6/1/2015

Design 100% Complete Target 9/21/2015 Design 100% Complete Actual 9/21/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 9/14/2016

Percent of Time Used 79.59 Percent of Budget Used 104.65

Start Design Target 6/1/2015 Start Design Actual 6/1/2015

Received ENV Clearance Target 9/16/2015 Received ENV Clearance Actual 9/24/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/24/2015 Project Ready to Bid Target 9/21/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $78,453

Construction Engineering Cost to 
Date

$767 Total Cost to Date $79,219

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$90,151

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 061701195 Category Description Program Identifier

Highway SH 358 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Corpus Christi County Nueces 2

From Limit 1.130 MI E. OF SS 3 To Limit 1.275 MI W OF PR 22 3

Construction Cost/Estimate $98,820 TIER 1 4

Description Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 55.00 Total Score 75.20 7

Project Length 0.290 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$98,820

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 061701196 Category Description Program Identifier

Highway SH 358 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Corpus Christi County Nueces 2

From Limit IH 37 To Limit WEST POINT RD. 3

Construction Cost/Estimate $3,000,000 TIER 2 4

Description Novachip Roadway 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 37.35 Total Score 69.20 7

Project Length 4.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 11/28/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 1/30/2018 Design 60% Complete Actual TBD

Design 100% Complete Target 3/16/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/9/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 061701197 Category Description Program Identifier

Highway SH 358 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Corpus Christi County Nueces 2

From Limit 1.039 MI E OF SS3 To Limit 1.154 MI E OF SS3 3

Construction Cost/Estimate $245,554 TIER 1 4

Description Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2020 6

Strategic Score 55.00 Total Score 75.20 7

Project Length 0.115 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$245,554

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 061701198 Category Description Program Identifier

Highway SH 358 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Corpus Christi County Nueces 2

From Limit 1.307 MI W OF PR 22 To Limit 1.081 MI W OF PR 22 3

Construction Cost/Estimate $245,554 TIER 1 4

Description Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2020 6

Strategic Score 55.00 Total Score 75.20 7

Project Length 0.227 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$245,554

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12808



Project ID 061702065 Category Description Program Identifier

Highway PR 22 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Corpus Christi County Nueces 2

From Limit SH 358/PR22 
INTERSECTION

To Limit .2 MI E OF LAGUNA SHORES RD 3

Construction Cost/Estimate $863,273 TIER NA 4

Description Novachip 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.114 (mi) Estimated Completed Date 8/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Martin Horst, P.E. Contact Phone (361)808-2261 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 11/13/2015 Design 30% Complete Actual 11/20/2015

Design 60% Complete Target 12/15/2015 Design 60% Complete Actual 12/18/2015

Design 100% Complete Target 1/15/2016 Design 100% Complete Actual 1/15/2016

Notice to Proceed Date 5/10/2016 Work Begin Date TBD

Percent of Time Used 35.29 Percent of Budget Used 0.58

Start Design Target 10/12/2015 Start Design Actual 10/12/2015

Received ENV Clearance Target 2/4/2016 Received ENV Clearance Actual 1/27/2016

Utility Coordination Target 12/15/2015 Utility Coordination Actual 1/15/2016

Right of Way Coordination Target 12/15/2015 Right of Way Coordination Actual 1/15/2016

Project Ready to Bid Actual 1/27/2016 Project Ready to Bid Target 2/4/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $43,679

Construction Engineering Cost to 
Date

$0 Total Cost to Date $43,679

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 061702066 Category Description Program Identifier

Highway PR 22 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Corpus Christi County Nueces 2

From Limit SH 361 To Limit NUECES COUNTY LINE 3

Construction Cost/Estimate $219,780 TIER NA 4

Description District Wide Seal Coat 2016 Project 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.774 (mi) Estimated Completed Date 4/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel L. Kelley , P.E. Contact Phone (830)780-3132 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target 6/1/2015 Design 30% Complete Actual 6/1/2015

Design 60% Complete Target 6/1/2015 Design 60% Complete Actual 6/1/2015

Design 100% Complete Target 9/21/2015 Design 100% Complete Actual 9/21/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 9/14/2016

Percent of Time Used 79.59 Percent of Budget Used 104.65

Start Design Target 6/1/2015 Start Design Actual 6/1/2015

Received ENV Clearance Target 9/16/2015 Received ENV Clearance Actual 9/24/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/24/2015 Project Ready to Bid Target 9/21/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $508,085

Construction Engineering Cost to 
Date

$2,327 Total Cost to Date $510,412

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$257,150

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 061702068 Category Description Program Identifier

Highway PR 22 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Corpus Christi County Nueces 2

From Limit 0.22 MI N OF SH 361 To Limit 1.294 MI S OF SH 361 3

Construction Cost/Estimate $212,613 TIER 2 4

Description Improve Traffic Signals, Interconnect Signals 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 32.21 Total Score 67.45 7

Project Length 1.510 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$212,613

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 061702069 Category Description Program Identifier

Highway PR 22 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Corpus Christi County Nueces 2

From Limit .930 MI E OF SH 358 To Limit 1.291 MI E OF SH 358 3

Construction Cost/Estimate $97,599 TIER 1 4

Description Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 55.00 Total Score 75.20 7

Project Length 0.360 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$97,599

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 061702070 Category Description Program Identifier

Highway PR 22 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Corpus Christi County Nueces 2

From Limit 2.384 MI W OF SH 361 To Limit 1.321 MI W OF SH 361 3

Construction Cost/Estimate $197,498 TIER 2 4

Description Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 40.29 Total Score 70.20 7

Project Length 1.060 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$197,498

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 061702071 Category Description Program Identifier

Highway PR 22 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Corpus Christi County Nueces 2

From Limit INTERSECTION OF SH 
358

To Limit 0.1 MI E OF WALDRON RD. 3

Construction Cost/Estimate $59,239 TIER 1 4

Description Improve Traffic Signal And Interconnect Signals 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 55.00 Total Score 75.20 7

Project Length 0.670 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 1/23/2006 Design 30% Complete Actual 1/23/2006

Design 60% Complete Target 7/9/2015 Design 60% Complete Actual 7/9/2015

Design 100% Complete Target 7/22/2016 Design 100% Complete Actual 7/22/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/23/2006 Start Design Actual 1/23/2006

Received ENV Clearance Target 1/23/2006 Received ENV Clearance Actual 1/23/2006

Utility Coordination Target 4/3/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 4/3/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/3/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$59,239

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 061702073 Category Description Program Identifier

Highway PR 22 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2302M)

District Corpus Christi County Nueces 2

From Limit AQUARIUS ST. To Limit WHITECAP BLVD. 3

Construction Cost/Estimate $16,000,000 TIER NA 4

Description Upgrade Roadway To Super Street Design 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.950 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$16,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 061901023 Category Description Program Identifier

Highway FM 6 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

ON

District Dallas County Collin 2

From Limit AT SABINE CREEK To Limit . 3

Construction Cost/Estimate $2,372,568 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.511 (mi) Estimated Completed Date 5/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Brenan Honey, P.E. Contact Phone (972)542-2345 10

Construction Company Contact HAYDON BUILDING CORP.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 8/24/2015 Work Begin Date 11/23/2015

Percent of Time Used 84.25 Percent of Budget Used 93.50

Start Design Target TBD Start Design Actual 7/8/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 5/29/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 5/29/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $491,903 Construction Cost  to Date $4,603,561

Construction Engineering Cost to 
Date

$273,980 Total Cost to Date $5,369,444

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,006,886

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 061905034 Category Description Program Identifier

Highway FM 544 Status Construction Scheduled 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1507)

District Dallas County Denton 2 Category 3 - Regional Toll 
Revenue (RTR121)

From Limit FM 2281 To Limit 0.17 MILE WEST OF JOSEY LANE 3

Construction Cost/Estimate $21,406,882 TIER NA 4

Description Reconstruct And Widen Two Lane Rural Highway To Six Lane Divided Urban 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.311 (mi) Estimated Completed Date 10/31/2019 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Barry Heard, P.E. Contact Phone (940)387-1414 10

Construction Company Contact MCM

Design 30% Complete Target 12/27/2011 Design 30% Complete Actual 12/27/2011

Design 60% Complete Target 1/22/2013 Design 60% Complete Actual 1/22/2013

Design 100% Complete Target 3/7/2014 Design 100% Complete Actual 8/25/2014

Notice to Proceed Date 3/23/2015 Work Begin Date 7/6/2015

Percent of Time Used 48.74 Percent of Budget Used 33.87

Start Design Target 1/1/2009 Start Design Actual 1/1/2009

Received ENV Clearance Target 11/27/2013 Received ENV Clearance Actual 12/10/2013

Utility Coordination Target 2/10/2014 Utility Coordination Actual 8/12/2014

Right of Way Coordination Target 1/24/2014 Right of Way Coordination Actual 8/12/2014

Project Ready to Bid Actual 8/25/2014 Project Ready to Bid Target 3/7/2014

Project Engineering Cost to Date $1,286,942 Construction Cost  to Date $8,247,895

Construction Engineering Cost to 
Date

$0 Total Cost to Date $9,534,837

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,000,000

$19,137,241

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 061905036 Category Description Program Identifier

Highway FM 544 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

ON

District Dallas County Denton 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

NC

From Limit AT KCS RR, E OF FM 
2281

To Limit . 3

Construction Cost/Estimate $5,316,292 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.060 (mi) Estimated Completed Date 10/31/2019 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Barry Heard, P.E. Contact Phone (940)387-1414 10

Construction Company Contact MCM

Design 30% Complete Target 12/27/2011 Design 30% Complete Actual 12/27/2011

Design 60% Complete Target 1/22/2013 Design 60% Complete Actual 1/22/2013

Design 100% Complete Target 3/7/2014 Design 100% Complete Actual 8/25/2014

Notice to Proceed Date 3/23/2015 Work Begin Date 7/6/2015

Percent of Time Used 48.74 Percent of Budget Used 33.87

Start Design Target 1/1/2009 Start Design Actual 1/1/2009

Received ENV Clearance Target 11/27/2013 Received ENV Clearance Actual 12/10/2013

Utility Coordination Target 2/10/2014 Utility Coordination Actual 8/12/2014

Right of Way Coordination Target 1/24/2014 Right of Way Coordination Actual 8/12/2014

Project Ready to Bid Actual 8/25/2014 Project Ready to Bid Target 3/7/2014

Project Engineering Cost to Date $285,871 Construction Cost  to Date $5,512,961

Construction Engineering Cost to 
Date

$1,165,005 Total Cost to Date $6,963,837

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,100,000

$4,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 061905037 Category Description Program Identifier

Highway FM 544 Status Construction Scheduled 1 Category 10 - Federal 
Earmarks/High Priority (0610HP)

NC

District Dallas County Denton 2 Category 10 - Federal 
Earmarks/High Priority (0610HP)

NC

From Limit 0.17 MILES WEST OF 
JOSEY LN

To Limit PARKER/DOZIER RD. 3 Category 10 - Federal 
Earmarks/High Priority (0610HP)

NC

Construction Cost/Estimate $8,667,784 TIER NA 4 Category 7 - Metropolitan 
Mobility/Rehabilitation (1507)

Description Reconstruct And Widen To Six Lane Divided Urban Section 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.136 (mi) Estimated Completed Date 10/31/2019 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Barry Heard, P.E. Contact Phone (940)387-1414 10

Construction Company Contact MCM

Design 30% Complete Target 12/27/2011 Design 30% Complete Actual 12/27/2011

Design 60% Complete Target 1/22/2013 Design 60% Complete Actual 1/22/2013

Design 100% Complete Target 3/7/2014 Design 100% Complete Actual 8/25/2014

Notice to Proceed Date 3/23/2015 Work Begin Date 7/6/2015

Percent of Time Used 48.74 Percent of Budget Used 33.87

Start Design Target 1/1/2009 Start Design Actual 1/1/2009

Received ENV Clearance Target 11/27/2013 Received ENV Clearance Actual 12/10/2013

Utility Coordination Target 2/10/2014 Utility Coordination Actual 8/12/2014

Right of Way Coordination Target 1/24/2014 Right of Way Coordination Actual 8/12/2014

Project Ready to Bid Actual 8/25/2014 Project Ready to Bid Target 3/7/2014

Project Engineering Cost to Date $38,517 Construction Cost  to Date $12,073,983

Construction Engineering Cost to 
Date

$0 Total Cost to Date $12,112,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$342,189

$203,151

$1,457,610

$9,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 061905038 Category Description Program Identifier

Highway FM 544 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Dallas County Denton 2

From Limit PARKER ROAD To Limit PLANO PARKWAY 3

Construction Cost/Estimate $141,417 TIER NA 4

Description Reconstruct Existing Pavement 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.400 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 10/19/2015

Design 60% Complete Target TBD Design 60% Complete Actual 10/19/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/19/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/19/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,581 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,581

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$187,874

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 062101100 Category Description Program Identifier

Highway SH 336 Status Construction Scheduled 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1607)

District Pharr County Hidalgo 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit TRENTON RD. To Limit SH 107 3

Construction Cost/Estimate $842,320 TIER NA 4

Description Medians With Landscaping 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.807 (mi) Estimated Completed Date 2/28/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact IOC COMPANY LLC

Design 30% Complete Target TBD Design 30% Complete Actual 12/19/2014

Design 60% Complete Target TBD Design 60% Complete Actual 6/18/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/14/2015

Notice to Proceed Date 4/14/2016 Work Begin Date 6/3/2016

Percent of Time Used 70.63 Percent of Budget Used 90.69

Start Design Target TBD Start Design Actual 6/29/2012

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/14/2015

Utility Coordination Target TBD Utility Coordination Actual 9/14/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/14/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $101,883 Construction Cost  to Date $1,318,459

Construction Engineering Cost to 
Date

$58,088 Total Cost to Date $1,478,430

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,218,000

$627,750

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 062101105 Category Description Program Identifier

Highway SH 336 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Pharr County Hidalgo 2

From Limit TRENTON RD. To Limit SH 107 3

Construction Cost/Estimate $1,004,003 TIER NA 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.807 (mi) Estimated Completed Date 2/28/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact IOC COMPANY LLC

Design 30% Complete Target TBD Design 30% Complete Actual 12/19/2014

Design 60% Complete Target TBD Design 60% Complete Actual 6/18/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/14/2015

Notice to Proceed Date 4/14/2016 Work Begin Date 6/3/2016

Percent of Time Used 70.63 Percent of Budget Used 90.69

Start Design Target TBD Start Design Actual 6/29/2012

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/14/2015

Utility Coordination Target TBD Utility Coordination Actual 9/14/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/14/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $62,281 Construction Cost  to Date $2,080,040

Construction Engineering Cost to 
Date

$83,479 Total Cost to Date $2,225,799

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 062101106 Category Description Program Identifier

Highway SH 336 Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1807)

District Pharr County Hidalgo 2

From Limit INTERSECTION OF 
BUS 83

To Limit 135 FT S OF INTERSECTION OF BUS 
83

3

Construction Cost/Estimate $77,958 TIER 2 4

Description Addition Of North Bound Right Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,592 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,592

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$77,958

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 062101107 Category Description Program Identifier

Highway SH 336 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Pharr County Hidalgo 2

From Limit @ MARTIN AVE. To Limit . 3

Construction Cost/Estimate $29,627 TIER 2 4

Description Install Intersection Flashing Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$55,009

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 062201015 Category Description Program Identifier

Highway SH 338 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Atlanta County Morris 2

From Limit SH 77 To Limit US 259 3

Construction Cost/Estimate $225,014 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.498 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/24/2016 Design 100% Complete Actual 7/25/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/1/2016 Start Design Actual 6/1/2016

Received ENV Clearance Target 6/1/2016 Received ENV Clearance Actual 7/18/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/25/2016 Project Ready to Bid Target 8/24/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$246,865

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 062301022 Category Description Program Identifier

Highway SH 339 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Laredo County Duval 2

From Limit SH 16 To Limit SH 359 3

Construction Cost/Estimate $705,363 TIER NA 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 20.283 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $27,129 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $27,129

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$904,351

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12844



Project ID 062302029 Category Description Program Identifier

Highway SH 339 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Laredo County Duval 2

From Limit FM 716 To Limit BROOKS COUNTY LINE 3

Construction Cost/Estimate $274,520 TIER NA 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.286 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $5,512 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,512

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$377,403

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 062302030 Category Description Program Identifier

Highway SH 339 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Laredo County Duval 2

From Limit SH 359 To Limit 0.61 MI SOUTH OF SH 359 3

Construction Cost/Estimate $141,930 TIER NA 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.610 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Carlos G. Rodriguez, 
P.E.

Contact Phone (956)712-7701 10

Construction Company Contact ANDERSON COLUMBIA CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual 10/9/2015

Design 60% Complete Target TBD Design 60% Complete Actual 10/9/2015

Design 100% Complete Target TBD Design 100% Complete Actual 10/9/2015

Notice to Proceed Date 4/19/2016 Work Begin Date 7/5/2016

Percent of Time Used 40.68 Percent of Budget Used 81.28

Start Design Target TBD Start Design Actual 8/10/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/2/2015

Utility Coordination Target TBD Utility Coordination Actual 8/24/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 8/24/2015

Project Ready to Bid Actual 11/2/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $202,570

Construction Engineering Cost to 
Date

$5 Total Cost to Date $202,575

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$350,347

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 062501001 Category Description Program Identifier

Highway PR 28A Status Under Development 1 Category 10 - Texas Parks & 
Wildlife Roads (2210PR)

TPW

District Waco County Limestone 2

From Limit FT PARKER STATE 
PARK

To Limit . 3

Construction Cost/Estimate $1,500,000 TIER NA 4

Description Rehabilitate Park Roads 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.284 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 062601007 Category Description Program Identifier

Highway PR 30B Status Finalizing for Construction 1 Category 10 - Texas Parks & 
Wildlife Roads (1810PR)

TPW

District Odessa County Reeves 2

From Limit WITHIN BALMORHEA 
STATE PARK

To Limit . 3

Construction Cost/Estimate $600,000 TIER 2 4

Description Rehabilitate State Park Roads,parking Lots And Campsite Pullouts 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 17.65 Total Score 69.50 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $243 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $243

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12851



Category Amount

$600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 062703027 Category Description Program Identifier

Highway FM 363 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Beaumont County Newton 2

From Limit SH 87 To Limit FM 2626 3

Construction Cost/Estimate $42,651 TIER NA 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.203 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact INTERSTATE BARRICADES & MARKINGS, INC.

Design 30% Complete Target 7/9/2015 Design 30% Complete Actual 7/9/2015

Design 60% Complete Target 9/22/2015 Design 60% Complete Actual 9/17/2015

Design 100% Complete Target 1/15/2016 Design 100% Complete Actual 12/2/2015

Notice to Proceed Date 5/10/2016 Work Begin Date 8/3/2016

Percent of Time Used 82.35 Percent of Budget Used 99.93

Start Design Target 4/6/2015 Start Design Actual 4/6/2015

Received ENV Clearance Target 12/21/2015 Received ENV Clearance Actual 3/9/2016

Utility Coordination Target 9/22/2015 Utility Coordination Actual 9/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 4/6/2015

Project Ready to Bid Actual 3/11/2016 Project Ready to Bid Target 1/15/2016

Project Engineering Cost to Date $102,880 Construction Cost  to Date $83,874

Construction Engineering Cost to 
Date

$3,003 Total Cost to Date $189,756

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12853



Category Amount

$59,265

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 062704035 Category Description Program Identifier

Highway FM 1416 Status Under Development 1 Category DA - Develop Authority 
(DDA)

ENG

District Beaumont County Newton 2

From Limit US 190 IN BON WEIR, 
SW

To Limit SH 87 3

Construction Cost/Estimate $8,973,525 TIER NA 4

Description Widen And Overlay Roadway 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.715 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12855



Category Amount

$8,973,525

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12856



Project ID 062801022 Category Description Program Identifier

Highway FM 519 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Houston County Galveston 2

From Limit SH 3 To Limit LP 197 3

Construction Cost/Estimate $1,327,992 TIER NA 4

Description 1.5" Milling, Base Repair, 318 Ar, 1.5" Acp Overlay And Profile Striping 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jamal Elahi, P.E. Contact Phone (409)978-2500 10

Construction Company Contact DURWOOD GREENE CONSTRUCTION CO.

Design 30% Complete Target 3/23/2015 Design 30% Complete Actual 3/23/2015

Design 60% Complete Target 5/18/2015 Design 60% Complete Actual TBD

Design 100% Complete Target 7/22/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 7/27/2016 Work Begin Date 8/30/2016

Percent of Time Used 34.55 Percent of Budget Used 83.09

Start Design Target 3/16/2015 Start Design Actual 3/16/2015

Received ENV Clearance Target 5/18/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 7/2/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 7/2/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/20/2016 Project Ready to Bid Target 4/15/2016

Project Engineering Cost to Date $72,549 Construction Cost  to Date $1,892,839

Construction Engineering Cost to 
Date

$19,713 Total Cost to Date $1,985,101

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12857



Category Amount

$1,392,224

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12858



Project ID 063001050 Category Description Program Identifier

Highway SH 345 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Pharr County Cameron 2

From Limit BUS 77 To Limit US 77 3

Construction Cost/Estimate $280,896 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 6.91 Total Score 51.85 7

Project Length 1.050 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 11/5/2015

Design 60% Complete Target TBD Design 60% Complete Actual 10/13/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 9/24/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12859



Category Amount

$280,896

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12860



Project ID 063001051 Category Description Program Identifier

Highway SH 345 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Pharr County Cameron 2

From Limit FM 1561 To Limit FM 3462 3

Construction Cost/Estimate $296,534 TIER NA 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.277 (mi) Estimated Completed Date 12/5/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Juan Bosquez, P.E. Contact Phone (956)399-5103 10

Construction Company Contact VALLEY INFRASTRUCTURE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 10/26/2015

Design 60% Complete Target TBD Design 60% Complete Actual 10/26/2015

Design 100% Complete Target TBD Design 100% Complete Actual 3/7/2016

Notice to Proceed Date 6/6/2016 Work Begin Date 8/3/2016

Percent of Time Used 25.00 Percent of Budget Used 33.05

Start Design Target TBD Start Design Actual 9/21/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 12/10/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 3/4/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $147,196 Construction Cost  to Date $200,308

Construction Engineering Cost to 
Date

$44,391 Total Cost to Date $391,894

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$239,688

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12862



Project ID 063001052 Category Description Program Identifier

Highway SH 345 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Pharr County Cameron 2

From Limit BUS 77 To Limit FM 1561 3

Construction Cost/Estimate $467,667 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 4.745 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12863



Category Amount

$467,667

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12864



Project ID 063002041 Category Description Program Identifier

Highway FM 106 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

District Pharr County Cameron 2

From Limit @ RIO HONDO LIFT 
BRIDGE

To Limit . 3

Construction Cost/Estimate $12,406,043 TIER NA 4

Description Bridge Rehabilitation 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Juan Bosquez, P.E. Contact Phone (956)399-5103 10

Construction Company Contact PCL CIVIL CONSTRUCTORS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 4/3/2015

Notice to Proceed Date 10/30/2015 Work Begin Date TBD

Percent of Time Used 20.43 Percent of Budget Used 27.73

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/3/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,834,452 Construction Cost  to Date $6,531,070

Construction Engineering Cost to 
Date

$919,373 Total Cost to Date $10,284,894

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12865



Category Amount

$9,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12866



Project ID 063003024 Category Description Program Identifier

Highway FM 106 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Pharr County Cameron 2

From Limit FM 345 To Limit SH 2925 3

Construction Cost/Estimate $100,000 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 2.215 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12868



Project ID 063201029 Category Description Program Identifier

Highway FM 134 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Atlanta County Marion 2

From Limit FM 2208 To Limit HARRISON C/L 3

Construction Cost/Estimate $82,805 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.799 (mi) Estimated Completed Date 7/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Icenhower Contact Phone (903)838-8574 10

Construction Company Contact MISSOURI PETROLEUM PRODUCTS COMPANY LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/16/2015 Design 100% Complete Actual 6/16/2015

Notice to Proceed Date 1/22/2016 Work Begin Date 5/22/2016

Percent of Time Used 58.00 Percent of Budget Used 42.83

Start Design Target 1/2/2015 Start Design Actual 1/2/2015

Received ENV Clearance Target 6/18/2015 Received ENV Clearance Actual 7/21/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/2/2015 Project Ready to Bid Target 7/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $79,497

Construction Engineering Cost to 
Date

$3,644 Total Cost to Date $83,141

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12869



Category Amount

$105,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12870



Project ID 063201030 Category Description Program Identifier

Highway FM 134 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Atlanta County Marion 2

From Limit SOUTH END OF LITTLE 
CYPRESS BRIDGE

To Limit FM 2208 3

Construction Cost/Estimate $92,798 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.047 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/24/2016 Design 100% Complete Actual 7/25/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/1/2016 Start Design Actual 6/1/2016

Received ENV Clearance Target 6/1/2016 Received ENV Clearance Actual 7/18/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/25/2016 Project Ready to Bid Target 8/24/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$90,634

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12872



Project ID 063203045 Category Description Program Identifier

Highway FM 134 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Atlanta County Harrison 2

From Limit FM 1998 To Limit SOUTH IH 20 FRONTAGE ROAD 3

Construction Cost/Estimate $79,027 TIER NA 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.530 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 1/4/2016 Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 9/19/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/1/2015 Start Design Actual 10/1/2015

Received ENV Clearance Target 1/8/2016 Received ENV Clearance Actual 5/12/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/7/2016 Project Ready to Bid Target 8/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$166,364

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 063203047 Category Description Program Identifier

Highway FM 134 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Atlanta County Harrison 2

From Limit FM 1999 To Limit FM 1998 3

Construction Cost/Estimate $132,385 TIER 2 4

Description Profile Edgeline & Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 32.35 Total Score 60.50 7

Project Length 5.054 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$132,385

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12876



Project ID 063301021 Category Description Program Identifier

Highway FM 21 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Paris County Franklin 2

From Limit FM 2723 To Limit CR 4140 3

Construction Cost/Estimate $435,589 TIER 1 4

Description Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 40.44 Total Score 77.25 7

Project Length 2.191 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,840 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,840

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12877



Category Amount

$435,589

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 063301022 Category Description Program Identifier

Highway FM 21 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Paris County Franklin 2

From Limit SH 37 To Limit TITUS COUNTY LINE 3

Construction Cost/Estimate $222,451 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.060 (mi) Estimated Completed Date 9/23/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact CDM HOLDINGS, LLC

Design 30% Complete Target 5/29/2015 Design 30% Complete Actual 6/8/2015

Design 60% Complete Target 6/29/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 7/8/2015 Design 100% Complete Actual 8/25/2015

Notice to Proceed Date 1/26/2016 Work Begin Date 6/4/2016

Percent of Time Used 124.29 Percent of Budget Used 88.54

Start Design Target 5/29/2015 Start Design Actual 1/5/2015

Received ENV Clearance Target 5/29/2015 Received ENV Clearance Actual 8/19/2015

Utility Coordination Target 8/5/2015 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 8/5/2015 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 8/25/2015 Project Ready to Bid Target 7/8/2015

Project Engineering Cost to Date $630 Construction Cost  to Date $463,421

Construction Engineering Cost to 
Date

$7,215 Total Cost to Date $471,266

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$295,103

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12880



Project ID 063301023 Category Description Program Identifier

Highway FM 21 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Paris County Franklin 2

From Limit FM 2723 To Limit CR 4140 3

Construction Cost/Estimate $80,000 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 34.56 Total Score 68.25 7

Project Length 2.191 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$80,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12882



Project ID 063305018 Category Description Program Identifier

Highway FM 1519 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Atlanta County Camp 2

From Limit CR 3109 To Limit FM 556 3

Construction Cost/Estimate $339,020 TIER NA 4

Description Install Led Flashing Chevrons, Texturize Shoulders & Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.800 (mi) Estimated Completed Date 10/31/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Rebecca Wells, P.E. Contact Phone (903)799-1480 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target 5/5/2015 Design 30% Complete Actual 5/5/2015

Design 60% Complete Target 7/21/2015 Design 60% Complete Actual 7/21/2015

Design 100% Complete Target 10/1/2015 Design 100% Complete Actual 9/1/2015

Notice to Proceed Date 12/10/2015 Work Begin Date 4/1/2016

Percent of Time Used 65.98 Percent of Budget Used 97.93

Start Design Target 5/5/2015 Start Design Actual 5/5/2015

Received ENV Clearance Target 9/5/2013 Received ENV Clearance Actual 9/5/2013

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/1/2015 Project Ready to Bid Target 10/1/2015

Project Engineering Cost to Date $24,922 Construction Cost  to Date $670,246

Construction Engineering Cost to 
Date

$2,460 Total Cost to Date $697,628

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$475,888

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12884



Project ID 063305019 Category Description Program Identifier

Highway FM 1519 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Camp 2

From Limit SH 11 To Limit FM 556 3

Construction Cost/Estimate $216,590 TIER 2 4

Description Install Led Flashing Chevrons On Curve 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 29.41 Total Score 59.50 7

Project Length 7.048 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$216,590

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 063401011 Category Description Program Identifier

Highway FM 22 Status Construction Scheduled 1 Category 8 - Systemic Widening 
Program (1508SW)

SSW

District Tyler County Cherokee 2

From Limit US 69 S OF 
JACKSONVILLE, SW

To Limit 1.5 MI W OF FM 768(N)(GAL'N CTY LM) 3

Construction Cost/Estimate $2,295,325 TIER NA 4

Description Widen Roadway From 20' To 24' For Safety 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.259 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Shane Cunningham, P.E. Contact Phone (903)509-9066 10

Construction Company Contact MADDEN CONTRACTING COMPANY, LLC.

Design 30% Complete Target 1/8/2015 Design 30% Complete Actual 1/23/2015

Design 60% Complete Target 2/13/2015 Design 60% Complete Actual 3/3/2015

Design 100% Complete Target 4/8/2015 Design 100% Complete Actual 4/20/2015

Notice to Proceed Date 8/13/2015 Work Begin Date 12/15/2015

Percent of Time Used 137.41 Percent of Budget Used 88.34

Start Design Target 12/1/2014 Start Design Actual 12/1/2014

Received ENV Clearance Target 5/7/2015 Received ENV Clearance Actual 5/1/2015

Utility Coordination Target 3/31/2015 Utility Coordination Actual 4/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/20/2015 Project Ready to Bid Target 4/8/2015

Project Engineering Cost to Date $136,344 Construction Cost  to Date $4,414,745

Construction Engineering Cost to 
Date

$62,660 Total Cost to Date $4,613,749

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,345,386

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 063401012 Category Description Program Identifier

Highway FM 22 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Tyler County Cherokee 2

From Limit 1.5 MI W OF FM 768, 
(CR 1512), E

To Limit SH 110 3

Construction Cost/Estimate $1,045,386 TIER 3 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 32.35 Total Score 47.70 7

Project Length 4.831 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $216,890 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $216,890

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$773,306

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12890



Project ID 063501016 Category Description Program Identifier

Highway FM 23 Status Construction Scheduled 1 Category 8 - Systemic Widening 
Program (1508SW)

SSW

District Tyler County Cherokee 2

From Limit 0.3 MI S OF FM 343 
(RUSK CTY LIM),S

To Limit N OF FM 1857(S) (CR 2322) 3

Construction Cost/Estimate $5,434,762 TIER NA 4

Description Widen Roadway From 20' To 24' For Safety 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.997 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Shane Cunningham, P.E. Contact Phone (903)509-9066 10

Construction Company Contact MADDEN CONTRACTING COMPANY, LLC.

Design 30% Complete Target 1/8/2015 Design 30% Complete Actual 1/23/2015

Design 60% Complete Target 2/13/2015 Design 60% Complete Actual 3/3/2015

Design 100% Complete Target 4/8/2015 Design 100% Complete Actual 4/20/2015

Notice to Proceed Date 8/13/2015 Work Begin Date 12/15/2015

Percent of Time Used 137.41 Percent of Budget Used 88.34

Start Design Target 12/1/2014 Start Design Actual 12/1/2014

Received ENV Clearance Target 5/7/2015 Received ENV Clearance Actual 5/1/2015

Utility Coordination Target 3/31/2015 Utility Coordination Actual 4/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/20/2015 Project Ready to Bid Target 4/8/2015

Project Engineering Cost to Date $27,188 Construction Cost  to Date $10,474,784

Construction Engineering Cost to 
Date

$148,671 Total Cost to Date $10,650,643

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,495,490

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 063601036 Category Description Program Identifier

Highway SH 153 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Brownwood County Coleman 2

From Limit RUNNELS C/L To Limit FM 503 3

Construction Cost/Estimate $390,860 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.529 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name                                         Contact Phone (915)646-2591 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target 7/10/2015 Design 30% Complete Actual 6/16/2015

Design 60% Complete Target 7/30/2015 Design 60% Complete Actual 7/2/2015

Design 100% Complete Target 8/26/2015 Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 6/15/2016

Percent of Time Used 100.00 Percent of Budget Used 89.10

Start Design Target 5/18/2015 Start Design Actual 5/18/2015

Received ENV Clearance Target 8/26/2015 Received ENV Clearance Actual 8/11/2015

Utility Coordination Target 9/11/2015 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 9/11/2015 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target 9/11/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $731,460

Construction Engineering Cost to 
Date

$3,529 Total Cost to Date $734,988

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$527,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 063603013 Category Description Program Identifier

Highway FM 1850 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Brownwood County Brown 2

From Limit FM 585 To Limit SH 279 3

Construction Cost/Estimate $54,401 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.901 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name                                         Contact Phone (915)646-2591 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target 7/10/2015 Design 30% Complete Actual 6/16/2015

Design 60% Complete Target 7/30/2015 Design 60% Complete Actual 7/2/2015

Design 100% Complete Target 8/26/2015 Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 6/15/2016

Percent of Time Used 100.00 Percent of Budget Used 89.10

Start Design Target 5/18/2015 Start Design Actual 5/18/2015

Received ENV Clearance Target 8/26/2015 Received ENV Clearance Actual 8/11/2015

Utility Coordination Target 9/11/2015 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 9/11/2015 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target 9/11/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $97,975

Construction Engineering Cost to 
Date

$491 Total Cost to Date $98,465

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$74,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12896



Project ID 063901025 Category Description Program Identifier

Highway FM 39 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Grimes 2

From Limit MADISON COUNTY 
LINE

To Limit SH 90 3

Construction Cost/Estimate $447,732 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.756 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$7 Total Cost to Date $7

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$480,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 063902024 Category Description Program Identifier

Highway FM 39 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

PM

District Bryan County Madison 2

From Limit OSR To Limit US 190 3

Construction Cost/Estimate $248,985 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.777 (mi) Estimated Completed Date 8/21/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target 2/14/2014 Design 30% Complete Actual 2/14/2014

Design 60% Complete Target 3/5/2014 Design 60% Complete Actual 3/5/2014

Design 100% Complete Target 10/23/2014 Design 100% Complete Actual 7/18/2014

Notice to Proceed Date 10/9/2014 Work Begin Date 7/15/2015

Percent of Time Used 129.09 Percent of Budget Used 95.85

Start Design Target 11/18/2013 Start Design Actual 11/18/2013

Received ENV Clearance Target 8/28/2014 Received ENV Clearance Actual 6/13/2014

Utility Coordination Target 11/19/2013 Utility Coordination Actual 11/19/2013

Right of Way Coordination Target 11/18/2013 Right of Way Coordination Actual 11/18/2013

Project Ready to Bid Actual 7/18/2014 Project Ready to Bid Target 10/23/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $473,648

Construction Engineering Cost to 
Date

$5,441 Total Cost to Date $479,089

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$239,124

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12900



Project ID 063902026 Category Description Program Identifier

Highway FM 39 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Bryan County Madison 2

From Limit US 190 To Limit THE GRIMES COUNTY LINE 3

Construction Cost/Estimate $4,148,900 TIER 2 4

Description Rehabilitate Existing Road Consisting Of Grading, Structures Base, Surface, Signs And Pavement 
Markings

5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 30.15 Total Score 73.75 7

Project Length 5.927 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $122,521 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $122,521

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,148,900

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 063902027 Category Description Program Identifier

Highway FM 39 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Bryan County Madison 2

From Limit OSR To Limit GRIMES COUNTY LINE 3

Construction Cost/Estimate $159,587 TIER 2 4

Description Safety Work Consisting Of Rolled Or Milled In Texture Shoulders And Centerline 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 13.813 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$159,587

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 063902028 Category Description Program Identifier

Highway FM 39 Status Under Development 1 Category 6 - Bridge Program 
(2106)

ON

District Bryan County Madison 2

From Limit TRINITY RIVER RELIEF To Limit . 3

Construction Cost/Estimate $950,000 TIER NA 4

Description Replacment Of Existing Bridge Facility Consisting Of Grading Structures And Base 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12905



Category Amount

$950,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 063902029 Category Description Program Identifier

Highway FM 39 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Madison 2

From Limit US 190 To Limit GRIMES COUNTY LINE 3

Construction Cost/Estimate $162,000 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.158 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$2 Total Cost to Date $2

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$180,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 064002029 Category Description Program Identifier

Highway FM 31 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Atlanta County Panola 2

From Limit US 79 To Limit FM 123 3

Construction Cost/Estimate $3,629,436 TIER NA 4

Description Strengthen Base And Resurface Existing 2-Lane Highway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.848 (mi) Estimated Completed Date 8/17/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Paul Wong, P.E. Contact Phone (903)935-2809 10

Construction Company Contact DREWERY CONSTRUCTION COMPANY, INCORPORATED

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/10/2014 Design 100% Complete Actual 11/12/2015

Notice to Proceed Date 3/15/2016 Work Begin Date 5/3/2016

Percent of Time Used 46.02 Percent of Budget Used 49.26

Start Design Target 12/3/2013 Start Design Actual 12/3/2013

Received ENV Clearance Target 10/11/2013 Received ENV Clearance Actual 10/11/2013

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/18/2015 Project Ready to Bid Target 11/2/2016

Project Engineering Cost to Date $138,150 Construction Cost  to Date $3,183,894

Construction Engineering Cost to 
Date

$77,847 Total Cost to Date $3,399,891

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,296,263

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 064003027 Category Description Program Identifier

Highway FM 852 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Upshur 2

From Limit FM 1002 To Limit SH 154 3

Construction Cost/Estimate $199,650 TIER 1 4

Description Install Led Flashing Chevrons On Curve 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 45.59 Total Score 79.00 7

Project Length 14.961 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,368 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,368

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$199,650

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 064003028 Category Description Program Identifier

Highway FM 852 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Atlanta County Upshur 2

From Limit FM 1002 To Limit FM 556 3

Construction Cost/Estimate $239,816 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 29.41 Total Score 59.50 7

Project Length 6.585 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12913



Category Amount

$239,816

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 064004013 Category Description Program Identifier

Highway FM 1650 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Upshur 2

From Limit SH 154 To Limit GREGG C/L 3

Construction Cost/Estimate $623,072 TIER 1 4

Description Texturize Shoulders & Cl Texturing 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 45.59 Total Score 79.00 7

Project Length 8.448 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$623,072

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 064006040 Category Description Program Identifier

Highway FM 449 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Atlanta County Harrison 2

From Limit GREGG C/L To Limit SL 390 3

Construction Cost/Estimate $208,394 TIER NA 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 19.115 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rebecca Wells, P.E. Contact Phone (903)799-1480 10

Construction Company Contact STRIPING TECHNOLOGY, L.P.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 1/4/2016 Design 60% Complete Actual 1/4/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/21/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 11/16/2015 Start Design Actual 11/16/2015

Received ENV Clearance Target 1/8/2016 Received ENV Clearance Actual 1/22/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/20/2016 Project Ready to Bid Target 7/19/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$64 Total Cost to Date $64

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$610,610

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 064006041 Category Description Program Identifier

Highway FM 449 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Atlanta County Harrison 2

From Limit GREGG C/L To Limit SL 390 3

Construction Cost/Estimate $164,867 TIER 2 4

Description Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2020 6

Strategic Score 32.35 Total Score 60.50 7

Project Length 19.115 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$164,867

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 064007005 Category Description Program Identifier

Highway FM 449 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District Tyler County Gregg 2

From Limit US 259 N OF 
LONGVIEW, E

To Limit FM 2751 3

Construction Cost/Estimate $607,133 TIER NA 4

Description Widen Pavement To 20'-24' And Install Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.007 (mi) Estimated Completed Date 8/22/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Will Buskell, P.E. Contact Phone (903)234-0532 10

Construction Company Contact MADDEN CONTRACTING COMPANY, LLC.

Design 30% Complete Target 1/30/2015 Design 30% Complete Actual 2/13/2015

Design 60% Complete Target 3/3/2015 Design 60% Complete Actual 3/6/2015

Design 100% Complete Target 4/8/2015 Design 100% Complete Actual 4/24/2015

Notice to Proceed Date 8/13/2015 Work Begin Date 10/12/2015

Percent of Time Used 77.47 Percent of Budget Used 84.60

Start Design Target 1/2/2015 Start Design Actual 1/16/2015

Received ENV Clearance Target 5/5/2015 Received ENV Clearance Actual 5/1/2015

Utility Coordination Target 3/31/2015 Utility Coordination Actual 4/1/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/24/2015 Project Ready to Bid Target 4/8/2015

Project Engineering Cost to Date $18,140 Construction Cost  to Date $1,000,961

Construction Engineering Cost to 
Date

$22,093 Total Cost to Date $1,041,194

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$734,775

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12922



Project ID 064101033 Category Description Program Identifier

Highway SH 276 Status Construction Scheduled 1 Category 3 - Proposition 12 
(12V2BR)

ON

District Paris County Hunt 2

From Limit 5.92 MILES EAST OF 
FM 751

To Limit 0.17 MILES EAST OF FM 513 3

Construction Cost/Estimate $47,845,879 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2012 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.803 (mi) Estimated Completed Date 1/14/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact WILLIAMS BROTHERS CONSTRUCTION CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 8/28/2012 Work Begin Date 9/25/2012

Percent of Time Used 93.53 Percent of Budget Used 96.14

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,115,641 Construction Cost  to Date $96,482,382

Construction Engineering Cost to 
Date

$5,580,438 Total Cost to Date $103,178,460

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$35,321,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 064101036 Category Description Program Identifier

Highway SH 276 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Paris County Hunt 2

From Limit FM 751 To Limit 3.795 MI E OF FM 751 3

Construction Cost/Estimate $25,349 TIER 2 4

Description Milled Edgeline Rumble Strips, Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 30.44 Total Score 66.85 7

Project Length 3.795 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$25,349

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 064103017 Category Description Program Identifier

Highway FM 1567 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Paris County Hopkins 2

From Limit HUNT COUNTY LINE To Limit SH 19 3

Construction Cost/Estimate $253,216 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.613 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 8/1/2016 Design 30% Complete Actual 6/14/2016

Design 60% Complete Target 9/14/2016 Design 60% Complete Actual 7/14/2016

Design 100% Complete Target 10/11/2016 Design 100% Complete Actual 10/13/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 8/1/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target 9/27/2016 Utility Coordination Actual 9/27/2016

Right of Way Coordination Target 9/27/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/13/2016 Project Ready to Bid Target 10/11/2016

Project Engineering Cost to Date $363 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $363

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$291,030

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 064103018 Category Description Program Identifier

Highway FM 1567 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Paris County Hopkins 2

From Limit HUNT COUNTY LINE To Limit SH 19 3

Construction Cost/Estimate $119,764 TIER 2 4

Description Texturize Shoulders, Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 25.00 Total Score 58.00 7

Project Length 9.689 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$119,764

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 064104018 Category Description Program Identifier

Highway FM 1567 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Paris County Hopkins 2

From Limit SH 19 To Limit FM 2297 3

Construction Cost/Estimate $35,463 TIER 2 4

Description Texturize Shoulders, Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 30.15 Total Score 59.75 7

Project Length 2.869 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$35,463

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 064104019 Category Description Program Identifier

Highway FM 1567 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Paris County Hopkins 2

From Limit FM 2297 To Limit SH 154 3

Construction Cost/Estimate $115,813 TIER 2 4

Description Profile Edgeline And Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 5.528 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$115,813

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 064105019 Category Description Program Identifier

Highway FM 1567 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Paris County Hopkins 2

From Limit FM 2560 To Limit CR 2324 3

Construction Cost/Estimate $121,616 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.934 (mi) Estimated Completed Date 9/23/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact CDM HOLDINGS, LLC

Design 30% Complete Target 5/29/2015 Design 30% Complete Actual 6/8/2015

Design 60% Complete Target 6/29/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 7/8/2015 Design 100% Complete Actual 8/25/2015

Notice to Proceed Date 1/26/2016 Work Begin Date 6/4/2016

Percent of Time Used 124.29 Percent of Budget Used 88.54

Start Design Target 5/29/2015 Start Design Actual 1/5/2015

Received ENV Clearance Target 5/29/2015 Received ENV Clearance Actual 8/19/2015

Utility Coordination Target 8/5/2015 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 8/5/2015 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 8/25/2015 Project Ready to Bid Target 7/8/2015

Project Engineering Cost to Date $609 Construction Cost  to Date $252,629

Construction Engineering Cost to 
Date

$3,933 Total Cost to Date $257,171

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$260,900

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 064201020 Category Description Program Identifier

Highway FM 36 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Paris County Hunt 2

From Limit FM 2194 To Limit US 380 3

Construction Cost/Estimate $128,516 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.837 (mi) Estimated Completed Date 9/23/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact CDM HOLDINGS, LLC

Design 30% Complete Target 5/29/2015 Design 30% Complete Actual 6/8/2015

Design 60% Complete Target 6/29/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 7/8/2015 Design 100% Complete Actual 8/25/2015

Notice to Proceed Date 1/26/2016 Work Begin Date 6/4/2016

Percent of Time Used 124.29 Percent of Budget Used 88.54

Start Design Target 5/29/2015 Start Design Actual 1/5/2015

Received ENV Clearance Target 5/29/2015 Received ENV Clearance Actual 8/19/2015

Utility Coordination Target 8/5/2015 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 8/5/2015 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 8/25/2015 Project Ready to Bid Target 7/8/2015

Project Engineering Cost to Date $549 Construction Cost  to Date $267,111

Construction Engineering Cost to 
Date

$4,159 Total Cost to Date $271,819

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$180,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 064202017 Category Description Program Identifier

Highway FM 36 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Paris County Hunt 2

From Limit US 380 To Limit SH 66 3

Construction Cost/Estimate $204,121 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.737 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 8/1/2016 Design 30% Complete Actual 6/14/2016

Design 60% Complete Target 9/14/2016 Design 60% Complete Actual 7/14/2016

Design 100% Complete Target 10/11/2016 Design 100% Complete Actual 10/13/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 8/1/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target 9/27/2016 Utility Coordination Actual 9/27/2016

Right of Way Coordination Target 9/27/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/13/2016 Project Ready to Bid Target 10/11/2016

Project Engineering Cost to Date $588 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $588

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$225,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 064203022 Category Description Program Identifier

Highway FM 36 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District Paris County Hunt 2

From Limit IH 30 To Limit SH 276 3

Construction Cost/Estimate $2,623,426 TIER NA 4

Description Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.630 (mi) Estimated Completed Date 9/26/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact A. K. GILLIS & SONS, INC.

Design 30% Complete Target 4/24/2015 Design 30% Complete Actual 1/5/2015

Design 60% Complete Target 4/24/2015 Design 60% Complete Actual 1/30/2015

Design 100% Complete Target 6/17/2015 Design 100% Complete Actual 6/24/2015

Notice to Proceed Date 11/2/2015 Work Begin Date 11/9/2015

Percent of Time Used 104.35 Percent of Budget Used 95.65

Start Design Target 11/3/2014 Start Design Actual 11/3/2014

Received ENV Clearance Target 4/24/2015 Received ENV Clearance Actual 7/2/2015

Utility Coordination Target 6/3/2015 Utility Coordination Actual 6/24/2015

Right of Way Coordination Target 6/3/2015 Right of Way Coordination Actual 6/24/2015

Project Ready to Bid Actual 6/25/2015 Project Ready to Bid Target 6/17/2015

Project Engineering Cost to Date $63,344 Construction Cost  to Date $5,723,925

Construction Engineering Cost to 
Date

$201,549 Total Cost to Date $5,988,818

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,729,631

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 064205024 Category Description Program Identifier

Highway FM 986 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Dallas County Kaufman 2

From Limit N ROCKWALL AVE To Limit FM 1565 3

Construction Cost/Estimate $65,731 TIER NA 4

Description Seal Coat, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.260 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name David Morren, P.E. Contact Phone (214)319-3574 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 6/8/2015

Design 60% Complete Target TBD Design 60% Complete Actual 6/8/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/3/2015 Work Begin Date 2/25/2016

Percent of Time Used 98.03 Percent of Budget Used 89.11

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/8/2015

Utility Coordination Target TBD Utility Coordination Actual 7/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/13/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $127,498

Construction Engineering Cost to 
Date

$528 Total Cost to Date $128,025

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,849,111

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 064301053 Category Description Program Identifier

Highway FM 39 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

PM

District Bryan County Leon 2

From Limit SH 7 To Limit FM 977 3

Construction Cost/Estimate $211,970 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.393 (mi) Estimated Completed Date 8/21/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target 2/14/2014 Design 30% Complete Actual 2/14/2014

Design 60% Complete Target 3/5/2014 Design 60% Complete Actual 3/5/2014

Design 100% Complete Target 10/23/2014 Design 100% Complete Actual 7/18/2014

Notice to Proceed Date 10/9/2014 Work Begin Date 7/15/2015

Percent of Time Used 129.09 Percent of Budget Used 95.85

Start Design Target 11/18/2013 Start Design Actual 11/18/2013

Received ENV Clearance Target 8/28/2014 Received ENV Clearance Actual 6/13/2014

Utility Coordination Target 11/19/2013 Utility Coordination Actual 11/19/2013

Right of Way Coordination Target 11/18/2013 Right of Way Coordination Actual 11/18/2013

Project Ready to Bid Actual 7/18/2014 Project Ready to Bid Target 10/23/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $400,779

Construction Engineering Cost to 
Date

$4,604 Total Cost to Date $405,383

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12945



Category Amount

$205,261

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 064301057 Category Description Program Identifier

Highway FM 39 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Bryan County Leon 2

From Limit 1.37 MILES N OF FM 
3501

To Limit US 79 3

Construction Cost/Estimate $2,118,200 TIER 2 4

Description Rehabilitate Existing Road Consisting Of Grading, Structures Base, Surface, Signs And Pavement 
Markings

5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 25.00 Total Score 72.00 7

Project Length 2.700 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $108,989 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $108,989

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,118,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 064301058 Category Description Program Identifier

Highway FM 39 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

PM

District Bryan County Leon 2

From Limit LIMESTONE COUNTY 
LINE

To Limit BNSF RAILROAD UNDERPASS 3

Construction Cost/Estimate $141,798 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.022 (mi) Estimated Completed Date 8/21/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target 2/14/2014 Design 30% Complete Actual 2/14/2014

Design 60% Complete Target 3/5/2014 Design 60% Complete Actual 3/5/2014

Design 100% Complete Target 10/23/2014 Design 100% Complete Actual 7/18/2014

Notice to Proceed Date 10/9/2014 Work Begin Date 7/15/2015

Percent of Time Used 129.09 Percent of Budget Used 95.85

Start Design Target 11/18/2013 Start Design Actual 11/18/2013

Received ENV Clearance Target 8/28/2014 Received ENV Clearance Actual 6/13/2014

Utility Coordination Target 11/19/2013 Utility Coordination Actual 11/19/2013

Right of Way Coordination Target 11/18/2013 Right of Way Coordination Actual 11/18/2013

Project Ready to Bid Actual 7/18/2014 Project Ready to Bid Target 10/23/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $273,258

Construction Engineering Cost to 
Date

$3,139 Total Cost to Date $276,397

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$138,264

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 064301059 Category Description Program Identifier

Highway FM 39 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Leon 2

From Limit US 79 To Limit SH 7 3

Construction Cost/Estimate $225,042 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.857 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$3 Total Cost to Date $3

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$240,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 064302025 Category Description Program Identifier

Highway FM 39 Status Construction Scheduled 1 Category 11 - Proposition 1 
(15P111)

15S

District Waco County Limestone 2 Category 1 - Proposition 1 
(15P101)

15S

From Limit SH 164 To Limit LEON CO LINE 3

Construction Cost/Estimate $6,211,433 TIER NA 4

Description Widen Pavement To Add Shoulders, Provide Safety Upgrades And Resurface 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.651 (mi) Estimated Completed Date 4/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Duncan, P.E. Contact Phone (254)582-5432 10

Construction Company Contact A. L. HELMCAMP, INC.

Design 30% Complete Target 12/22/2014 Design 30% Complete Actual 12/22/2014

Design 60% Complete Target 2/27/2015 Design 60% Complete Actual 3/25/2015

Design 100% Complete Target 4/24/2015 Design 100% Complete Actual 4/29/2015

Notice to Proceed Date 2/29/2016 Work Begin Date 4/29/2016

Percent of Time Used 59.22 Percent of Budget Used 52.28

Start Design Target 11/10/2014 Start Design Actual 11/10/2014

Received ENV Clearance Target 4/26/2013 Received ENV Clearance Actual 4/26/2013

Utility Coordination Target 4/24/2015 Utility Coordination Actual 4/24/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/18/2015 Project Ready to Bid Target 5/15/2015

Project Engineering Cost to Date $462,757 Construction Cost  to Date $6,433,741

Construction Engineering Cost to 
Date

$11,003 Total Cost to Date $6,907,502

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,350,000

$584,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 064302026 Category Description Program Identifier

Highway FM 39 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Waco County Limestone 2

From Limit SH 164 To Limit FM 80 3

Construction Cost/Estimate $1,328,780 TIER NA 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.210 (mi) Estimated Completed Date 4/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Duncan, P.E. Contact Phone (254)582-5432 10

Construction Company Contact A. L. HELMCAMP, INC.

Design 30% Complete Target 12/22/2014 Design 30% Complete Actual 12/22/2014

Design 60% Complete Target 2/27/2015 Design 60% Complete Actual 3/25/2015

Design 100% Complete Target 4/24/2015 Design 100% Complete Actual 4/29/2015

Notice to Proceed Date 2/29/2016 Work Begin Date 4/29/2016

Percent of Time Used 59.22 Percent of Budget Used 52.28

Start Design Target 11/10/2014 Start Design Actual 11/10/2014

Received ENV Clearance Target 4/26/2013 Received ENV Clearance Actual 4/26/2013

Utility Coordination Target 4/24/2015 Utility Coordination Actual 4/24/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/18/2015 Project Ready to Bid Target 5/15/2015

Project Engineering Cost to Date $7,608 Construction Cost  to Date $1,477,613

Construction Engineering Cost to 
Date

$2,366 Total Cost to Date $1,487,587

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,266,980

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 064303030 Category Description Program Identifier

Highway FM 39 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Waco County Limestone 2

From Limit SH 14 To Limit MEXIA CITY LIMITS 3

Construction Cost/Estimate $950,000 TIER NA 4

Description Full Depth Base Repair And Resurface 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.477 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target 2/11/2013 Design 30% Complete Actual 2/11/2013

Design 60% Complete Target 2/21/2013 Design 60% Complete Actual 2/21/2013

Design 100% Complete Target 3/15/2013 Design 100% Complete Actual 3/15/2013

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/31/2013 Start Design Actual 1/31/2013

Received ENV Clearance Target 3/15/2013 Received ENV Clearance Actual 3/15/2013

Utility Coordination Target 3/15/2013 Utility Coordination Actual 3/15/2013

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 3/15/2013 Project Ready to Bid Target 3/15/2013

Project Engineering Cost to Date $27,823 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $27,823

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$950,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 064304029 Category Description Program Identifier

Highway FM 244 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

PM

District Bryan County Grimes 2

From Limit FM 39 To Limit BULL CREEK 3

Construction Cost/Estimate $96,383 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.417 (mi) Estimated Completed Date 8/21/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target 2/14/2014 Design 30% Complete Actual 2/14/2014

Design 60% Complete Target 3/5/2014 Design 60% Complete Actual 3/5/2014

Design 100% Complete Target 10/23/2014 Design 100% Complete Actual 7/18/2014

Notice to Proceed Date 10/9/2014 Work Begin Date 7/15/2015

Percent of Time Used 129.09 Percent of Budget Used 95.85

Start Design Target 11/18/2013 Start Design Actual 11/18/2013

Received ENV Clearance Target 8/28/2014 Received ENV Clearance Actual 6/13/2014

Utility Coordination Target 11/19/2013 Utility Coordination Actual 11/19/2013

Right of Way Coordination Target 11/18/2013 Right of Way Coordination Actual 11/18/2013

Project Ready to Bid Actual 7/18/2014 Project Ready to Bid Target 10/23/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $182,172

Construction Engineering Cost to 
Date

$2,093 Total Cost to Date $184,265

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$83,159

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 064304030 Category Description Program Identifier

Highway FM 244 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

PM

District Bryan County Grimes 2

From Limit CR 162 To Limit SH 30 3

Construction Cost/Estimate $207,777 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.424 (mi) Estimated Completed Date 8/21/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target 2/14/2014 Design 30% Complete Actual 2/14/2014

Design 60% Complete Target 3/5/2014 Design 60% Complete Actual 3/5/2014

Design 100% Complete Target 10/23/2014 Design 100% Complete Actual 7/18/2014

Notice to Proceed Date 10/9/2014 Work Begin Date 7/15/2015

Percent of Time Used 129.09 Percent of Budget Used 95.85

Start Design Target 11/18/2013 Start Design Actual 11/18/2013

Received ENV Clearance Target 8/28/2014 Received ENV Clearance Actual 6/13/2014

Utility Coordination Target 11/19/2013 Utility Coordination Actual 11/19/2013

Right of Way Coordination Target 11/18/2013 Right of Way Coordination Actual 11/18/2013

Project Ready to Bid Actual 7/18/2014 Project Ready to Bid Target 10/23/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $382,562

Construction Engineering Cost to 
Date

$4,394 Total Cost to Date $386,956

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$187,676

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 064304031 Category Description Program Identifier

Highway FM 244 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Bryan County Grimes 2

From Limit CR 170 To Limit SH 30 3

Construction Cost/Estimate $175,007 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.423 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 12/13/2014

Design 60% Complete Target TBD Design 60% Complete Actual 4/1/2015

Design 100% Complete Target TBD Design 100% Complete Actual 7/15/2015

Notice to Proceed Date 10/21/2015 Work Begin Date 6/15/2016

Percent of Time Used 117.65 Percent of Budget Used 96.70

Start Design Target TBD Start Design Actual 11/20/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/16/2015

Utility Coordination Target TBD Utility Coordination Actual 12/13/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/16/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $312,872

Construction Engineering Cost to 
Date

$4,416 Total Cost to Date $317,288

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$199,298

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 064304032 Category Description Program Identifier

Highway FM 244 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Bryan County Grimes 2

From Limit CR 108 To Limit SH 30 3

Construction Cost/Estimate $264,689 TIER 1 4

Description Safety Work Consisting Of Edgeline And Centerline Profile Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 30.15 Total Score 75.25 7

Project Length 12.462 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/11/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 12/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$264,689

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 064305027 Category Description Program Identifier

Highway FM 3090 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

ONT

District Bryan County Grimes 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

TDC

From Limit 0.08 MILES SOUTH OF 
HOLLAND CREEK

To Limit 0.23 MILES S OF SPRING/HOLLAND 
RELF

3

Construction Cost/Estimate $934,019 TIER NA 4

Description Replace Existing Bridge Consisting Of Grading, Structures, Base And Surface 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.284 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Karl Nelson Contact Phone (979)778-6233 10

Construction Company Contact JAMES CONSTRUCTION GROUP, L.L.C.

Design 30% Complete Target 1/15/2012 Design 30% Complete Actual 3/23/2015

Design 60% Complete Target 8/16/2012 Design 60% Complete Actual 9/21/2015

Design 100% Complete Target 8/3/2013 Design 100% Complete Actual 2/12/2016

Notice to Proceed Date 10/6/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 6/1/2011 Start Design Actual 1/26/2011

Received ENV Clearance Target 10/15/2013 Received ENV Clearance Actual 6/15/2016

Utility Coordination Target 10/15/2013 Utility Coordination Actual 12/2/2015

Right of Way Coordination Target 10/15/2013 Right of Way Coordination Actual 6/16/2016

Project Ready to Bid Actual 8/1/2016 Project Ready to Bid Target 10/18/2013

Project Engineering Cost to Date $1,354,931 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$75 Total Cost to Date $1,355,006

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,230,000

$85,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 064305047 Category Description Program Identifier

Highway FM 3090 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Bryan County Grimes 2

From Limit FM 244 To Limit BS 6-S 3

Construction Cost/Estimate $1,540,903 TIER NA 4

Description Safety Work Consisting Of Safety Treating Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 17.560 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 3/15/2016

Design 60% Complete Target TBD Design 60% Complete Actual 4/18/2016

Design 100% Complete Target TBD Design 100% Complete Actual 6/17/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/31/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/21/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/21/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $400,244 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $400,244

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,643,064

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12970



Project ID 064305049 Category Description Program Identifier

Highway FM 3090 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

ONT

District Bryan County Grimes 2

From Limit 0.97 MILES NORTH OF 
FM 3455

To Limit 0.08 MILES SOUTH OF HOLLAND 
CREEK

3

Construction Cost/Estimate $836,712 TIER NA 4

Description Replace Existing Bridge Consisting Of Grading, Structures, Base And Surface 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.175 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Karl Nelson Contact Phone (979)778-6233 10

Construction Company Contact JAMES CONSTRUCTION GROUP, L.L.C.

Design 30% Complete Target 1/15/2012 Design 30% Complete Actual 3/23/2015

Design 60% Complete Target 8/16/2012 Design 60% Complete Actual 9/21/2015

Design 100% Complete Target 8/3/2013 Design 100% Complete Actual 2/12/2016

Notice to Proceed Date 10/6/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 6/1/2011 Start Design Actual 1/26/2011

Received ENV Clearance Target 10/15/2013 Received ENV Clearance Actual 6/15/2016

Utility Coordination Target 10/15/2013 Utility Coordination Actual 12/2/2015

Right of Way Coordination Target 10/15/2013 Right of Way Coordination Actual 6/16/2016

Project Ready to Bid Actual 8/1/2016 Project Ready to Bid Target 10/18/2013

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$68 Total Cost to Date $68

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 064305050 Category Description Program Identifier

Highway FM 3090 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

ONT

District Bryan County Grimes 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

TDC

From Limit 0.23 MILES S OF 
SPRING/HOLLAND 
RELF

To Limit 0.09 MILES S OF SPRING CREEK 
BRIDGE

3

Construction Cost/Estimate $582,273 TIER NA 4

Description Replace Existing Bridge Consisting Of Grading, Structures, Base And Surface 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.180 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Karl Nelson Contact Phone (979)778-6233 10

Construction Company Contact JAMES CONSTRUCTION GROUP, L.L.C.

Design 30% Complete Target 1/15/2012 Design 30% Complete Actual 3/23/2015

Design 60% Complete Target 8/16/2012 Design 60% Complete Actual 9/21/2015

Design 100% Complete Target 8/3/2013 Design 100% Complete Actual 2/12/2016

Notice to Proceed Date 10/6/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 6/1/2011 Start Design Actual 1/26/2011

Received ENV Clearance Target 10/15/2013 Received ENV Clearance Actual 6/15/2016

Utility Coordination Target 10/15/2013 Utility Coordination Actual 12/2/2015

Right of Way Coordination Target 10/15/2013 Right of Way Coordination Actual 6/16/2016

Project Ready to Bid Actual 8/1/2016 Project Ready to Bid Target 10/18/2013

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$45 Total Cost to Date $45

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$620,000

$115,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 064305051 Category Description Program Identifier

Highway FM 244 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Bryan County Grimes 2

From Limit SH 30 To Limit FM 3090 3

Construction Cost/Estimate $50,890 TIER 1 4

Description Safety Work Consisting Of Edgeline And Centerline Profile Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 45.59 Total Score 80.50 7

Project Length 2.396 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/11/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 12/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$50,890

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 064305052 Category Description Program Identifier

Highway FM 3090 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Bryan County Grimes 2

From Limit FM 244 To Limit SH 6 3

Construction Cost/Estimate $345,769 TIER 1 4

Description Safety Work Consisting Of Edgeline And Centerline Profile Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 45.59 Total Score 80.50 7

Project Length 16.281 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/11/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 12/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$345,769

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 064305055 Category Description Program Identifier

Highway FM 3090 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Grimes 2

From Limit FM 3455 To Limit BS 6 3

Construction Cost/Estimate $116,210 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.150 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$2 Total Cost to Date $2

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$150,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 064306022 Category Description Program Identifier

Highway FM 1227 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

PM

District Bryan County Grimes 2

From Limit FM 379 To Limit SH 6 3

Construction Cost/Estimate $237,501 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.381 (mi) Estimated Completed Date 8/21/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target 2/14/2014 Design 30% Complete Actual 2/14/2014

Design 60% Complete Target 3/5/2014 Design 60% Complete Actual 3/5/2014

Design 100% Complete Target 10/23/2014 Design 100% Complete Actual 7/18/2014

Notice to Proceed Date 10/9/2014 Work Begin Date 7/15/2015

Percent of Time Used 129.09 Percent of Budget Used 95.85

Start Design Target 11/18/2013 Start Design Actual 11/18/2013

Received ENV Clearance Target 8/28/2014 Received ENV Clearance Actual 6/13/2014

Utility Coordination Target 11/19/2013 Utility Coordination Actual 11/19/2013

Right of Way Coordination Target 11/18/2013 Right of Way Coordination Actual 11/18/2013

Project Ready to Bid Actual 7/18/2014 Project Ready to Bid Target 10/23/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $437,214

Construction Engineering Cost to 
Date

$5,022 Total Cost to Date $442,236

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$230,810

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 064306023 Category Description Program Identifier

Highway FM 379 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Bryan County Grimes 2

From Limit SH 105 To Limit FM 1227 3

Construction Cost/Estimate $30,844 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.959 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 12/13/2014

Design 60% Complete Target TBD Design 60% Complete Actual 4/1/2015

Design 100% Complete Target TBD Design 100% Complete Actual 7/15/2015

Notice to Proceed Date 10/21/2015 Work Begin Date 6/15/2016

Percent of Time Used 117.65 Percent of Budget Used 96.70

Start Design Target TBD Start Design Actual 11/20/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/16/2015

Utility Coordination Target TBD Utility Coordination Actual 12/13/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/16/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $55,125

Construction Engineering Cost to 
Date

$778 Total Cost to Date $55,903

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$35,485

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 064401024 Category Description Program Identifier

Highway FM 40 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lubbock County Lubbock 2

From Limit US 62 To Limit FM 789 NORTH 3

Construction Cost/Estimate $463,435 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.727 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Craig, P.E. Contact Phone (806)293-5484 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 4/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/28/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/27/2016 Work Begin Date 7/13/2016

Percent of Time Used 52.94 Percent of Budget Used 53.91

Start Design Target TBD Start Design Actual 3/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/19/2015

Utility Coordination Target TBD Utility Coordination Actual 7/10/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/10/2015

Project Ready to Bid Actual 8/11/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $534,641

Construction Engineering Cost to 
Date

$2,973 Total Cost to Date $537,614

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12985



Category Amount

$455,379

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12986



Project ID 064401025 Category Description Program Identifier

Highway FM 40 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lubbock County Lubbock 2

From Limit US 62 To Limit FM 789 NORTH 3

Construction Cost/Estimate $125,739 TIER NA 4

Description Miscellaneous Construction 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.727 (mi) Estimated Completed Date 4/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Jim Combes, P.E. Contact Phone (806)637-4501 10

Construction Company Contact INTERMOUNTAIN SLURRY SEAL, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 9/29/2015

Notice to Proceed Date 2/29/2016 Work Begin Date 3/24/2016

Percent of Time Used 100.00 Percent of Budget Used 100.84

Start Design Target TBD Start Design Actual 8/24/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/9/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/29/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $394,358

Construction Engineering Cost to 
Date

$4,770 Total Cost to Date $399,128

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12987



Category Amount

$179,174

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12988



Project ID 064402008 Category Description Program Identifier

Highway FM 40 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lubbock County Crosby 2

From Limit LUBBOCK COUNTY 
LINE

To Limit FM 378 3

Construction Cost/Estimate $82,500 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.667 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Craig, P.E. Contact Phone (806)293-5484 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 4/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/28/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/27/2016 Work Begin Date 7/13/2016

Percent of Time Used 52.94 Percent of Budget Used 53.91

Start Design Target TBD Start Design Actual 3/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/19/2015

Utility Coordination Target TBD Utility Coordination Actual 7/10/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/10/2015

Project Ready to Bid Actual 8/11/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $94,248

Construction Engineering Cost to 
Date

$524 Total Cost to Date $94,772

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12989



Category Amount

$106,965

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12990



Project ID 064403009 Category Description Program Identifier

Highway FM 40 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lubbock County Crosby 2

From Limit FM 378 To Limit SH 207 3

Construction Cost/Estimate $231,180 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.970 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Craig, P.E. Contact Phone (806)293-5484 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 4/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/28/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/27/2016 Work Begin Date 7/13/2016

Percent of Time Used 52.94 Percent of Budget Used 53.91

Start Design Target TBD Start Design Actual 3/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/19/2015

Utility Coordination Target TBD Utility Coordination Actual 7/10/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/10/2015

Project Ready to Bid Actual 8/11/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $265,607

Construction Engineering Cost to 
Date

$1,477 Total Cost to Date $267,084

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12991



Category Amount

$280,281

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12992



Project ID 064404011 Category Description Program Identifier

Highway FM 40 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lubbock County Crosby 2

From Limit SH 207 To Limit FM 651 3

Construction Cost/Estimate $251,971 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.962 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Craig, P.E. Contact Phone (806)293-5484 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 4/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/28/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/27/2016 Work Begin Date 7/13/2016

Percent of Time Used 52.94 Percent of Budget Used 53.91

Start Design Target TBD Start Design Actual 3/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/19/2015

Utility Coordination Target TBD Utility Coordination Actual 7/10/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/10/2015

Project Ready to Bid Actual 8/11/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $289,597

Construction Engineering Cost to 
Date

$1,610 Total Cost to Date $291,208

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12993



Category Amount

$269,926

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12994



Project ID 064502014 Category Description Program Identifier

Highway FM 41 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lubbock County Lubbock 2

From Limit US 84 To Limit BU 84 3

Construction Cost/Estimate $63,227 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.300 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Craig, P.E. Contact Phone (806)293-5484 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 4/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/28/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/27/2016 Work Begin Date 7/13/2016

Percent of Time Used 52.94 Percent of Budget Used 53.91

Start Design Target TBD Start Design Actual 3/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/19/2015

Utility Coordination Target TBD Utility Coordination Actual 7/10/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/10/2015

Project Ready to Bid Actual 8/11/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $71,971

Construction Engineering Cost to 
Date

$400 Total Cost to Date $72,371

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12995



Category Amount

$70,470

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12996



Project ID 064601033 Category Description Program Identifier

Highway FM 47 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Tyler County Van Zandt 2

From Limit 3 MI N OF FM1395 
(RAINS C/L), SW

To Limit FM2475 3

Construction Cost/Estimate $179,911 TIER 2 4

Description Seal Coat & Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 5.055 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target 6/17/2016 Design 30% Complete Actual 5/20/2016

Design 60% Complete Target 8/4/2016 Design 60% Complete Actual 6/16/2016

Design 100% Complete Target 10/5/2016 Design 100% Complete Actual 9/30/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 6/17/2016 Received ENV Clearance Actual 10/17/2016

Utility Coordination Target 9/21/2016 Utility Coordination Actual 9/13/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target 10/5/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12997



Category Amount

$182,556

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12998



Project ID 064603014 Category Description Program Identifier

Highway FM 47 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Tyler County Van Zandt 2

From Limit SH 243, S To Limit SH 198 3

Construction Cost/Estimate $339,179 TIER NA 4

Description Seal Coat & Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.392 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paul Schneider, P.E. Contact Phone (903)569-2349 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target 7/6/2015 Design 30% Complete Actual 7/2/2015

Design 60% Complete Target 7/27/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 9/9/2015 Design 100% Complete Actual 9/8/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 8/1/2016

Percent of Time Used 117.35 Percent of Budget Used 87.40

Start Design Target 6/1/2015 Start Design Actual 6/1/2015

Received ENV Clearance Target 10/7/2015 Received ENV Clearance Actual 9/24/2015

Utility Coordination Target 8/24/2015 Utility Coordination Actual 8/25/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2015 Project Ready to Bid Target 9/9/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $635,373

Construction Engineering Cost to 
Date

$443 Total Cost to Date $635,816

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 12999



Category Amount

$267,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13000



Project ID 064603015 Category Description Program Identifier

Highway FM 47 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Tyler County Van Zandt 2

From Limit S OF SH 243, S To Limit SH 198 3

Construction Cost/Estimate $117,678 TIER 3 4

Description Install Centerline Profile Pavement Marking 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 39.71 Total Score 43.60 7

Project Length 9.297 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13001



Category Amount

$58,753

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13002



Project ID 064604010 Category Description Program Identifier

Highway FM 316 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1408)

HES

District Tyler County Van Zandt 2

From Limit FM 1256, S To Limit FM 3080 3

Construction Cost/Estimate $255,474 TIER NA 4

Description Widen Pvmnt, Safety Trt Fxd Objts, Install Adv Warn Signs At Curve 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.516 (mi) Estimated Completed Date 5/11/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Paul Schneider, P.E. Contact Phone (903)569-2349 10

Construction Company Contact BIG CREEK CONSTRUCTION, LTD.

Design 30% Complete Target 8/16/2013 Design 30% Complete Actual 9/13/2013

Design 60% Complete Target 10/4/2013 Design 60% Complete Actual 10/25/2013

Design 100% Complete Target 12/9/2013 Design 100% Complete Actual 12/16/2013

Notice to Proceed Date 3/18/2014 Work Begin Date 4/8/2014

Percent of Time Used 128.83 Percent of Budget Used 94.62

Start Design Target 6/21/2012 Start Design Actual 6/21/2012

Received ENV Clearance Target 11/22/2013 Received ENV Clearance Actual 10/23/2013

Utility Coordination Target 11/18/2013 Utility Coordination Actual 12/5/2013

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/16/2013 Project Ready to Bid Target 12/9/2013

Project Engineering Cost to Date $15,161 Construction Cost  to Date $512,220

Construction Engineering Cost to 
Date

$8,673 Total Cost to Date $536,054

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13003



Category Amount

$235,270

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13004



Project ID 064605027 Category Description Program Identifier

Highway SH 198 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Tyler County Henderson 2

From Limit AT CLEAR CRK BR, 1 
MI N OF RM 3054

To Limit STR# 026, CEDAR CREEK RESERVOIR 3

Construction Cost/Estimate $23,592,025 TIER NA 4

Description Replace Existing Structure 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.195 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $726,859 Construction Cost  to Date $15,545

Construction Engineering Cost to 
Date

$0 Total Cost to Date $742,404

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13005



Category Amount

$23,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13006



Project ID 064605038 Category Description Program Identifier

Highway SH 198 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Tyler County Henderson 2

From Limit FM 316, IN PAYNE 
SPRINGS, SE

To Limit 1.9 MI S OF FM 316 (S CITY LIMIT) 3

Construction Cost/Estimate $67,042 TIER NA 4

Description Seal Coat & Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.892 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paul Schneider, P.E. Contact Phone (903)569-2349 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target 7/6/2015 Design 30% Complete Actual 7/2/2015

Design 60% Complete Target 7/27/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 9/9/2015 Design 100% Complete Actual 9/8/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 8/1/2016

Percent of Time Used 117.35 Percent of Budget Used 87.40

Start Design Target 6/1/2015 Start Design Actual 6/1/2015

Received ENV Clearance Target 10/7/2015 Received ENV Clearance Actual 9/24/2015

Utility Coordination Target 8/24/2015 Utility Coordination Actual 8/25/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2015 Project Ready to Bid Target 9/9/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $124,511

Construction Engineering Cost to 
Date

$87 Total Cost to Date $124,598

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13007



Category Amount

$59,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13008



Project ID 064701024 Category Description Program Identifier

Highway FM 49 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Tyler County Wood 2

From Limit FM 778 To Limit FM 14 3

Construction Cost/Estimate $55,882 TIER 3 4

Description Install Centerline Profile Pavement Marking 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 29.41 Total Score 40.10 7

Project Length 5.030 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13009



Category Amount

$24,203

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13010



Project ID 064701025 Category Description Program Identifier

Highway FM 49 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Tyler County Wood 2

From Limit FM 778 AT 
HAINESVILLE, NE

To Limit FM 14 AT PINE MILLS 3

Construction Cost/Estimate $802,863 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 29.41 Total Score 53.30 7

Project Length 5.028 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $205,740 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $205,740

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13011



Category Amount

$720,770

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13012



Project ID 064703025 Category Description Program Identifier

Highway FM 1002 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Upshur 2

From Limit FM 1795(N) To Limit SH 155 3

Construction Cost/Estimate $66,783 TIER 2 4

Description Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 29.41 Total Score 59.50 7

Project Length 6.335 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13013



Category Amount

$66,783

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13014



Project ID 064801032 Category Description Program Identifier

Highway FM 50 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District Bryan County Robertson 2

From Limit 1.0 MILE NORTH OF 
UPRR

To Limit 1.0 MILE SOUTH OF UPRR 3

Construction Cost/Estimate $250,000 TIER NA 4

Description Feasibility Study To Determine Location Of Uprr Grade Separation 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $124,298 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $124,298

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13015



Category Amount

$250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13016



Project ID 064801033 Category Description Program Identifier

Highway FM 50 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Robertson 2

From Limit US 79 To Limit BRAZOS COUNTY LINE 3

Construction Cost/Estimate $346,419 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.843 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$5 Total Cost to Date $5

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$390,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 064801034 Category Description Program Identifier

Highway FM 50 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1911)

District Bryan County Robertson 2

From Limit 1.0 MILE NORTH OF 
UPRR

To Limit 1.0 MILE SOUTH OF UPRR 3

Construction Cost/Estimate $3,740,000 TIER 1 4

Description Uprr Interchange Consisting Of Grading, Structures, Pavement, Signs And Pavement Markings And 
Markers

5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 45.59 Total Score 79.00 7

Project Length 2.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,740,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 064803049 Category Description Program Identifier

Highway FM 60 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Bryan County Burleson 2

From Limit SH 36 To Limit 2.0 MILES EAST OF SH 36 NEAR CR 
426

3

Construction Cost/Estimate $14,000,000 TIER NA 4

Description Widen NoN-Freeway Facility Consisting Of Grading, Structures Base And Surfacing 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 7/15/2016

Design 60% Complete Target TBD Design 60% Complete Actual 10/17/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/8/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,049,649 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,049,649

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$14,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 064803050 Category Description Program Identifier

Highway FM 60 Status Construction Scheduled 1 Category 3 - Proposition 12 
(13V2DT)

District Bryan County Burleson 2

From Limit 1.2 MILES WEST OF FM 
2039

To Limit 0.62 MILE EAST OF OLD RIVER 3

Construction Cost/Estimate $10,487,721 TIER NA 4

Description New Location NoN-Freeway Facility Consisting Of Grading, Stuctures, Base And Surface 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.984 (mi) Estimated Completed Date 3/8/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact BIG CREEK CONSTRUCTION, LTD.

Design 30% Complete Target 3/6/2013 Design 30% Complete Actual 2/28/2013

Design 60% Complete Target 9/5/2013 Design 60% Complete Actual 5/31/2013

Design 100% Complete Target 1/13/2014 Design 100% Complete Actual 10/11/2013

Notice to Proceed Date 2/19/2014 Work Begin Date 4/7/2014

Percent of Time Used 119.61 Percent of Budget Used 100.05

Start Design Target 1/1/2002 Start Design Actual 1/1/2002

Received ENV Clearance Target 1/13/2012 Received ENV Clearance Actual 1/13/2012

Utility Coordination Target 9/24/2014 Utility Coordination Actual 10/11/2013

Right of Way Coordination Target 11/22/2013 Right of Way Coordination Actual 10/11/2013

Project Ready to Bid Actual 10/11/2013 Project Ready to Bid Target 9/24/2014

Project Engineering Cost to Date $1,561,344 Construction Cost  to Date $21,723,222

Construction Engineering Cost to 
Date

$943,265 Total Cost to Date $24,227,831

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$11,450,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 064803051 Category Description Program Identifier

Highway FM 60 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Bryan County Burleson 2

From Limit 2.0 MI EAST OF SH 36 
NEAR CR 426

To Limit 0.8 MI WEST OF FM 2039 3

Construction Cost/Estimate $38,000,000 TIER NA 4

Description Widen NoN-Freeway Facility Consisting Of Grading, Structures Base And Surfacing 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.620 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 7/15/2016

Design 60% Complete Target TBD Design 60% Complete Actual 10/17/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/8/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $802,157 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $802,157

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$38,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 064803060 Category Description Program Identifier

Highway FM 50 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

PM

District Bryan County Burleson 2

From Limit SH 21 To Limit FM 60 3

Construction Cost/Estimate $296,795 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.184 (mi) Estimated Completed Date 8/21/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target 2/14/2014 Design 30% Complete Actual 2/14/2014

Design 60% Complete Target 3/5/2014 Design 60% Complete Actual 3/5/2014

Design 100% Complete Target 10/23/2014 Design 100% Complete Actual 7/18/2014

Notice to Proceed Date 10/9/2014 Work Begin Date 7/15/2015

Percent of Time Used 129.09 Percent of Budget Used 95.85

Start Design Target 11/18/2013 Start Design Actual 11/18/2013

Received ENV Clearance Target 8/28/2014 Received ENV Clearance Actual 6/13/2014

Utility Coordination Target 11/19/2013 Utility Coordination Actual 11/19/2013

Right of Way Coordination Target 11/18/2013 Right of Way Coordination Actual 11/18/2013

Project Ready to Bid Actual 7/18/2014 Project Ready to Bid Target 10/23/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $564,734

Construction Engineering Cost to 
Date

$6,487 Total Cost to Date $571,221

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$283,095

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 064803066 Category Description Program Identifier

Highway FM 60 Status Construction Scheduled 1 Category 1 - Proposition 1 
(16P101)

16S

District Bryan County Burleson 2

From Limit OLD RIVER To Limit FM 50 3

Construction Cost/Estimate $2,005,363 TIER NA 4

Description Overlay Consisting Of Planing, Hma Overlay And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.314 (mi) Estimated Completed Date 7/27/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact KNIFE RIVER CORPORATION - SOUTH

Design 30% Complete Target TBD Design 30% Complete Actual 5/10/2015

Design 60% Complete Target TBD Design 60% Complete Actual 9/1/2015

Design 100% Complete Target TBD Design 100% Complete Actual 11/13/2015

Notice to Proceed Date 3/28/2016 Work Begin Date 6/7/2016

Percent of Time Used 74.60 Percent of Budget Used 96.14

Start Design Target TBD Start Design Actual 4/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/24/2015

Utility Coordination Target TBD Utility Coordination Actual 9/9/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/24/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $100,597 Construction Cost  to Date $4,017,564

Construction Engineering Cost to 
Date

$110,740 Total Cost to Date $4,228,901

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13029



Category Amount

$2,005,364

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 064803067 Category Description Program Identifier

Highway FM 50 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Bryan County Burleson 2

From Limit 0.008 MILES 
NORTHWEST OF SH-21

To Limit FM 60 3

Construction Cost/Estimate $63,000 TIER 2 4

Description Safety Work Consisting Of Milled Edgeline And Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 27.94 Total Score 74.50 7

Project Length 8.184 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/11/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 12/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$63,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 064803068 Category Description Program Identifier

Highway FM 60 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Bryan County Burleson 2

From Limit SH 36 To Limit 2.0 MI WEST OF FM 2039 3

Construction Cost/Estimate $3,200,000 TIER 1 4

Description Overlay Consisting Of Planing, Hma, Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 42.65 Total Score 78.00 7

Project Length 6.374 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 064902034 Category Description Program Identifier

Highway FM 1885 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Fort Worth County Parker 2

From Limit FM 52 To Limit FM 920 3

Construction Cost/Estimate $57,598 TIER 2 4

Description Milled Edgeline & Centerline Rumble Strips Texturize Rdwy Centerline And Shoulders 2015 Hsip 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 37.50 Total Score 69.25 7

Project Length 9.534 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/13/2016

Utility Coordination Target TBD Utility Coordination Actual 10/30/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 10/30/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$76,192

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 065001031 Category Description Program Identifier

Highway SH 153 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Abilene County Nolan 2

From Limit SH 70 To Limit TAYLOR COUNTY LINE 3

Construction Cost/Estimate $644,271 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 17.665 (mi) Estimated Completed Date 8/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Stewart Chapman, P.E. Contact Phone (325)573-0143 10

Construction Company Contact LIPHAM ASPHALT AND PAVING COMPANY, LLC

Design 30% Complete Target 4/30/2015 Design 30% Complete Actual 5/1/2015

Design 60% Complete Target 5/29/2015 Design 60% Complete Actual 5/28/2015

Design 100% Complete Target 9/2/2015 Design 100% Complete Actual 8/17/2015

Notice to Proceed Date 3/24/2016 Work Begin Date 5/9/2016

Percent of Time Used 82.98 Percent of Budget Used 102.47

Start Design Target 4/2/2015 Start Design Actual 4/2/2015

Received ENV Clearance Target 8/18/2015 Received ENV Clearance Actual 8/12/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/17/2015 Project Ready to Bid Target 9/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $1,466,051

Construction Engineering Cost to 
Date

$5,313 Total Cost to Date $1,471,364

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,059,900

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 065002013 Category Description Program Identifier

Highway SH 153 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Abilene County Taylor 2

From Limit NOLAN COUNTY LINE To Limit RUNNELS COUNTY LINE 3

Construction Cost/Estimate $109,662 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.441 (mi) Estimated Completed Date 8/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Stewart Chapman, P.E. Contact Phone (325)573-0143 10

Construction Company Contact LIPHAM ASPHALT AND PAVING COMPANY, LLC

Design 30% Complete Target 4/30/2015 Design 30% Complete Actual 5/1/2015

Design 60% Complete Target 5/29/2015 Design 60% Complete Actual 5/28/2015

Design 100% Complete Target 9/2/2015 Design 100% Complete Actual 8/17/2015

Notice to Proceed Date 3/24/2016 Work Begin Date 5/9/2016

Percent of Time Used 82.98 Percent of Budget Used 102.47

Start Design Target 4/2/2015 Start Design Actual 4/2/2015

Received ENV Clearance Target 8/18/2015 Received ENV Clearance Actual 8/12/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/17/2015 Project Ready to Bid Target 9/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $248,179

Construction Engineering Cost to 
Date

$899 Total Cost to Date $249,078

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$146,460

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 065003030 Category Description Program Identifier

Highway SH 153 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District San Angelo County Runnels 2

From Limit TAYLOR COUNTY LINE To Limit US 83 3

Construction Cost/Estimate $298,243 TIER 1 4

Description Centerline And Shoulder Texturing 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 45.59 Total Score 79.75 7

Project Length 15.265 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 1/2/2017 Design 30% Complete Actual 7/31/2015

Design 60% Complete Target 2/21/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 5/17/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/3/2016 Start Design Actual 7/31/2015

Received ENV Clearance Target 6/9/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 5/17/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 5/17/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/9/2017

Project Engineering Cost to Date $778 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $778

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$298,243

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 065201039 Category Description Program Identifier

Highway FM 65 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Laredo County Zavala 2

From Limit AT FM 1433 SOUTH To Limit . 3

Construction Cost/Estimate $32,908 TIER 2 4

Description Install Intersection Flashing Beacon 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$32,908

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 065201040 Category Description Program Identifier

Highway FM 65 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Laredo County Zavala 2

From Limit @ FM 1433 To Limit . 3

Construction Cost/Estimate $21,482 TIER 2 4

Description Install Intersection Flashing Beacon, Safety Lighting At Int 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$21,482

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 065202020 Category Description Program Identifier

Highway FM 65 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Laredo County Dimmit 2

From Limit ZAVALA COUNTY LINE To Limit SH 85 3

Construction Cost/Estimate $48,921 TIER NA 4

Description Profile Edgeline Markings, Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.679 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Carlos G. Rodriguez, 
P.E.

Contact Phone (956)712-7701 10

Construction Company Contact D. I. J. CONSTRUCTION, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/5/2016 Work Begin Date TBD

Percent of Time Used 13.83 Percent of Budget Used 5.95

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,405 Construction Cost  to Date $3,310

Construction Engineering Cost to 
Date

$44 Total Cost to Date $4,759

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$149,611

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 065204057 Category Description Program Identifier

Highway FM 468 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1512SW)

SW

District Laredo County Lasalle 2

From Limit FM 469 To Limit IH 35 WEST FRONTAGE ROAD 3

Construction Cost/Estimate $832,126 TIER NA 4

Description Rehabilitation Of Exisitng Highway 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.043 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Justin Obinna, P.E. Contact Phone (830)876-1000 10

Construction Company Contact ANDERSON COLUMBIA CO., INC.

Design 30% Complete Target 8/12/2014 Design 30% Complete Actual 5/13/2015

Design 60% Complete Target 8/12/2014 Design 60% Complete Actual 5/13/2015

Design 100% Complete Target 8/12/2014 Design 100% Complete Actual 5/13/2015

Notice to Proceed Date 9/11/2015 Work Begin Date 11/2/2015

Percent of Time Used 99.55 Percent of Budget Used 83.39

Start Design Target 6/2/2014 Start Design Actual 2/17/2015

Received ENV Clearance Target 7/15/2014 Received ENV Clearance Actual 3/31/2015

Utility Coordination Target 7/15/2014 Utility Coordination Actual 3/31/2015

Right of Way Coordination Target 7/15/2014 Right of Way Coordination Actual 3/31/2015

Project Ready to Bid Actual 6/11/2015 Project Ready to Bid Target 9/11/2014

Project Engineering Cost to Date $54 Construction Cost  to Date $1,440,463

Construction Engineering Cost to 
Date

$53,719 Total Cost to Date $1,494,236

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$739,935

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 065204058 Category Description Program Identifier

Highway FM 624 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1512SW)

SW

District Laredo County Lasalle 2

From Limit SH 97 To Limit 3.14 MILES SOUTH OF FM 469 3

Construction Cost/Estimate $4,767,532 TIER NA 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 16.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Justin Obinna, P.E. Contact Phone (830)876-1000 10

Construction Company Contact ANDERSON COLUMBIA CO., INC.

Design 30% Complete Target 8/12/2014 Design 30% Complete Actual 5/13/2015

Design 60% Complete Target 8/12/2014 Design 60% Complete Actual 5/13/2015

Design 100% Complete Target 8/12/2014 Design 100% Complete Actual 5/13/2015

Notice to Proceed Date 9/11/2015 Work Begin Date 11/2/2015

Percent of Time Used 99.55 Percent of Budget Used 83.39

Start Design Target 6/2/2014 Start Design Actual 2/17/2015

Received ENV Clearance Target 7/15/2014 Received ENV Clearance Actual 3/31/2015

Utility Coordination Target 7/15/2014 Utility Coordination Actual 3/31/2015

Right of Way Coordination Target 7/15/2014 Right of Way Coordination Actual 3/31/2015

Project Ready to Bid Actual 6/11/2015 Project Ready to Bid Target 9/11/2014

Project Engineering Cost to Date $18,305 Construction Cost  to Date $8,311,229

Construction Engineering Cost to 
Date

$315,676 Total Cost to Date $8,645,210

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,070,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 065204060 Category Description Program Identifier

Highway FM 624 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Laredo County Lasalle 2

From Limit SH 97 To Limit 13.610 MI W OF MCMULLEN CL 3

Construction Cost/Estimate $423,486 TIER 2 4

Description Profile Edgeline Markings, Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 21.736 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$423,486

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 065205019 Category Description Program Identifier

Highway FM 624 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Laredo County Lasalle 2

From Limit 3.37 MI SOUTH OF FM 
469

To Limit 8.37 MI SOUTH OF FM 469 3

Construction Cost/Estimate $128,400 TIER 2 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 32.35 Total Score 67.50 7

Project Length 5.236 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$128,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 065301014 Category Description Program Identifier

Highway SS 136 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

ONT

District Beaumont County Jefferson 2

From Limit AT DRAINAGE DITCH To Limit STR 065301001 3

Construction Cost/Estimate $452,663 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.083 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Wiemers, P.E. Contact Phone (409)924-6521 10

Construction Company Contact DEZTEX INDUSTRIAL SERVICES, LLC

Design 30% Complete Target 12/31/2015 Design 30% Complete Actual 1/28/2016

Design 60% Complete Target 1/20/2016 Design 60% Complete Actual 4/11/2016

Design 100% Complete Target 3/8/2016 Design 100% Complete Actual 4/29/2016

Notice to Proceed Date 8/26/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 10/1/2015 Start Design Actual 11/1/2015

Received ENV Clearance Target 2/29/2016 Received ENV Clearance Actual 5/12/2016

Utility Coordination Target 1/1/2016 Utility Coordination Actual 4/29/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/12/2016 Project Ready to Bid Target 3/8/2016

Project Engineering Cost to Date $215,439 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $215,439

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 065401026 Category Description Program Identifier

Highway FM 62 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

ONT

District Lufkin County Polk 2

From Limit AT DRAW CREEK To Limit . 3

Construction Cost/Estimate $495,379 TIER NA 4

Description Lengthen Multiple Box Culvert 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.090 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name KEVIN HARBUCK Contact Phone (936)327-8981 10

Construction Company Contact FRITCHER CONSTRUCTION SERVICES

Design 30% Complete Target 6/22/2015 Design 30% Complete Actual 7/17/2015

Design 60% Complete Target 9/16/2015 Design 60% Complete Actual 9/23/2015

Design 100% Complete Target 1/20/2016 Design 100% Complete Actual 1/11/2016

Notice to Proceed Date 7/15/2016 Work Begin Date 9/13/2016

Percent of Time Used 80.00 Percent of Budget Used 42.19

Start Design Target 1/5/2015 Start Design Actual 6/2/2015

Received ENV Clearance Target 2/1/2016 Received ENV Clearance Actual 1/26/2016

Utility Coordination Target 1/20/2016 Utility Coordination Actual 1/11/2016

Right of Way Coordination Target 1/20/2016 Right of Way Coordination Actual 1/11/2016

Project Ready to Bid Actual 2/12/2016 Project Ready to Bid Target 2/16/2016

Project Engineering Cost to Date $382,355 Construction Cost  to Date $388,330

Construction Engineering Cost to 
Date

$1,879 Total Cost to Date $772,564

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 065401028 Category Description Program Identifier

Highway FM 62 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lufkin County Polk 2

From Limit US 59 To Limit FM 942 3

Construction Cost/Estimate $234,691 TIER NA 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.008 (mi) Estimated Completed Date 10/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Jesse Sisco, P.E. Contact Phone (936)327-8981 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 3/23/2015 Design 30% Complete Actual 3/23/2015

Design 60% Complete Target 5/13/2015 Design 60% Complete Actual 5/13/2015

Design 100% Complete Target 9/11/2015 Design 100% Complete Actual 9/11/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 3/14/2016

Percent of Time Used 100.00 Percent of Budget Used 89.47

Start Design Target 2/3/2014 Start Design Actual 2/3/2014

Received ENV Clearance Target 8/21/2015 Received ENV Clearance Actual 9/23/2015

Utility Coordination Target 9/11/2015 Utility Coordination Actual 9/11/2015

Right of Way Coordination Target 9/11/2015 Right of Way Coordination Actual 9/11/2015

Project Ready to Bid Actual 10/9/2015 Project Ready to Bid Target 10/9/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $424,501

Construction Engineering Cost to 
Date

$4,967 Total Cost to Date $429,468

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$219,829

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 065401029 Category Description Program Identifier

Highway FM 62 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lufkin County Polk 2

From Limit FM 942 To Limit US 287 3

Construction Cost/Estimate $161,232 TIER NA 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.603 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 1/20/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 4/13/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 8/12/2016 Design 100% Complete Actual 8/16/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/2/2015 Start Design Actual 4/14/2016

Received ENV Clearance Target 4/28/2016 Received ENV Clearance Actual 9/6/2016

Utility Coordination Target 8/12/2016 Utility Coordination Actual 8/16/2016

Right of Way Coordination Target 8/12/2016 Right of Way Coordination Actual 8/16/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$119,172

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 065402024 Category Description Program Identifier

Highway FM 350 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Lufkin County Polk 2

From Limit US 59 To Limit 2.541 MI N OF FM 3152 3

Construction Cost/Estimate $917,995 TIER NA 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.426 (mi) Estimated Completed Date 9/10/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name KEVIN HARBUCK Contact Phone (936)327-8981 10

Construction Company Contact ODUM SERVICES, L.P.

Design 30% Complete Target 12/2/2014 Design 30% Complete Actual 12/2/2014

Design 60% Complete Target 7/22/2015 Design 60% Complete Actual 8/25/2015

Design 100% Complete Target 11/13/2015 Design 100% Complete Actual 11/19/2015

Notice to Proceed Date 4/12/2016 Work Begin Date 4/26/2016

Percent of Time Used 95.16 Percent of Budget Used 79.06

Start Design Target 10/6/2014 Start Design Actual 10/6/2014

Received ENV Clearance Target 8/5/2015 Received ENV Clearance Actual 11/24/2015

Utility Coordination Target 11/13/2015 Utility Coordination Actual 11/19/2015

Right of Way Coordination Target 11/13/2015 Right of Way Coordination Actual 11/19/2015

Project Ready to Bid Actual 12/17/2015 Project Ready to Bid Target 12/11/2015

Project Engineering Cost to Date $63,587 Construction Cost  to Date $1,287,570

Construction Engineering Cost to 
Date

$4,056 Total Cost to Date $1,355,212

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,028,269

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 065402025 Category Description Program Identifier

Highway FM 350 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County Polk 2

From Limit US 59 To Limit 2.626 MI N OF FM 3152 3

Construction Cost/Estimate $247,616 TIER 2 4

Description Texturize Shoulders (profile Edgeline Markings; Profile Centerline Markings) 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 34.56 Total Score 68.25 7

Project Length 10.069 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/31/2016 Start Design Actual 10/31/2016

Received ENV Clearance Target 3/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 3/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/17/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$247,616

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 065501031 Category Description Program Identifier

Highway SH 16 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Wichita Falls County Young 2

From Limit SH 114 To Limit 0.155 MI E OF FM 3491 3

Construction Cost/Estimate $53,260 TIER NA 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.562 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael D. Hallum, P.E. Contact Phone (940)665-5071 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 4/24/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/14/2015

Design 100% Complete Target TBD Design 100% Complete Actual 6/5/2015

Notice to Proceed Date 3/29/2016 Work Begin Date 10/20/2016

Percent of Time Used 90.00 Percent of Budget Used 86.61

Start Design Target TBD Start Design Actual 4/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/20/2015

Utility Coordination Target TBD Utility Coordination Actual 6/1/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 4/23/2015

Project Ready to Bid Actual 7/1/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,893 Construction Cost  to Date $59,044

Construction Engineering Cost to 
Date

$52 Total Cost to Date $60,989

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$69,656

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 065501032 Category Description Program Identifier

Highway SH 16 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Wichita Falls County Young 2

From Limit SH 114 To Limit FM 2075 3

Construction Cost/Estimate $202,080 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.372 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 4/20/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/3/2016

Design 100% Complete Target TBD Design 100% Complete Actual 7/1/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/23/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/1/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$275,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 065502021 Category Description Program Identifier

Highway SH 16 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Wichita Falls County Archer 2

From Limit US 281 To Limit YOUNG C/L 3

Construction Cost/Estimate $33,153 TIER NA 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.259 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael D. Hallum, P.E. Contact Phone (940)665-5071 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 4/24/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/14/2015

Design 100% Complete Target TBD Design 100% Complete Actual 6/5/2015

Notice to Proceed Date 3/29/2016 Work Begin Date 10/20/2016

Percent of Time Used 90.00 Percent of Budget Used 86.61

Start Design Target TBD Start Design Actual 4/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/20/2015

Utility Coordination Target TBD Utility Coordination Actual 6/1/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 4/23/2015

Project Ready to Bid Actual 7/1/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,302 Construction Cost  to Date $36,742

Construction Engineering Cost to 
Date

$32 Total Cost to Date $39,076

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$41,278

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 065503022 Category Description Program Identifier

Highway SH 16 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Wichita Falls County Young 2

From Limit ARCHER C/L To Limit SH 114 3

Construction Cost/Estimate $55,407 TIER NA 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.390 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael D. Hallum, P.E. Contact Phone (940)665-5071 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 4/24/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/14/2015

Design 100% Complete Target TBD Design 100% Complete Actual 6/5/2015

Notice to Proceed Date 3/29/2016 Work Begin Date 10/20/2016

Percent of Time Used 90.00 Percent of Budget Used 86.61

Start Design Target TBD Start Design Actual 4/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/20/2015

Utility Coordination Target TBD Utility Coordination Actual 6/1/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 4/23/2015

Project Ready to Bid Actual 7/1/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,666 Construction Cost  to Date $61,442

Construction Engineering Cost to 
Date

$54 Total Cost to Date $63,161

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$68,521

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 065601036 Category Description Program Identifier

Highway FM 933 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

ON

District Waco County Hill 2

From Limit @ NOLAN CRK To Limit (STR #004) 3

Construction Cost/Estimate $2,600,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 52.94 Total Score 81.50 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target 12/27/2013 Design 30% Complete Actual TBD

Design 60% Complete Target 2/27/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 5/20/2014 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/18/2013 Start Design Actual TBD

Received ENV Clearance Target 5/5/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 5/5/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 5/5/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/20/2014

Project Engineering Cost to Date $542 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $542

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 065601040 Category Description Program Identifier

Highway FM 67 Status Under Development 1 Category DA - Develop Authority 
(DDA)

17S

District Waco County Hill 2

From Limit SH 171 To Limit SH 81 3

Construction Cost/Estimate $2,734,920 TIER NA 4

Description Rehabilitate Roadway 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.277 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target 8/26/2015 Design 30% Complete Actual 10/12/2015

Design 60% Complete Target 10/14/2015 Design 60% Complete Actual TBD

Design 100% Complete Target 1/20/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/27/2015 Start Design Actual 7/27/2015

Received ENV Clearance Target 1/20/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 1/20/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 1/20/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/3/2016

Project Engineering Cost to Date $276,106 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $276,106

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,734,920

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 065601041 Category Description Program Identifier

Highway FM 933 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Waco County Hill 2

From Limit SH 174 To Limit FM 67 3

Construction Cost/Estimate $61,621 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.653 (mi) Estimated Completed Date 10/27/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Smith,  P.E. Contact Phone (254)865-7115 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target 6/12/2015 Design 30% Complete Actual 6/15/2015

Design 60% Complete Target 7/2/2015 Design 60% Complete Actual 7/2/2015

Design 100% Complete Target 7/31/2015 Design 100% Complete Actual 8/14/2015

Notice to Proceed Date 3/18/2016 Work Begin Date 5/3/2016

Percent of Time Used 71.43 Percent of Budget Used 103.17

Start Design Target 5/26/2015 Start Design Actual 5/26/2015

Received ENV Clearance Target 7/31/2015 Received ENV Clearance Actual 8/14/2015

Utility Coordination Target 7/31/2015 Utility Coordination Actual 8/14/2015

Right of Way Coordination Target 7/31/2015 Right of Way Coordination Actual 7/31/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $282 Construction Cost  to Date $134,197

Construction Engineering Cost to 
Date

$1,756 Total Cost to Date $136,236

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$64,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 065601063 Category Description Program Identifier

Highway FM 67 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Waco County Hill 2

From Limit FM 933 To Limit SH 171 3

Construction Cost/Estimate $5,500,000 TIER 1 4

Description Rehabititate Roadway 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 43.38 Total Score 78.25 7

Project Length 9.949 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,265 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,265

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 065703015 Category Description Program Identifier

Highway FM 515 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Tyler County Wood 2

From Limit FM 17, E To Limit FM1483 3

Construction Cost/Estimate $54,200 TIER 3 4

Description Install Centerline Profile Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 24.26 Total Score 44.95 7

Project Length 3.859 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$30,124

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 065703016 Category Description Program Identifier

Highway FM 515 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Tyler County Wood 2

From Limit .9 MI W OF FM17 
(RAINS C/L), E

To Limit SH154 3

Construction Cost/Estimate $187,533 TIER 2 4

Description Sealcoat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 24.26 Total Score 64.75 7

Project Length 5.677 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target 6/17/2016 Design 30% Complete Actual 5/20/2016

Design 60% Complete Target 8/4/2016 Design 60% Complete Actual 6/16/2016

Design 100% Complete Target 10/5/2016 Design 100% Complete Actual 9/30/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 6/17/2016 Received ENV Clearance Actual 10/17/2016

Utility Coordination Target 9/21/2016 Utility Coordination Actual 9/13/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target 10/5/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$182,972

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 065704010 Category Description Program Identifier

Highway FM 515 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Tyler County Wood 2

From Limit FM 1483 E To Limit FM 69 3

Construction Cost/Estimate $76,522 TIER 3 4

Description Install Centerline Profile Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 34.56 Total Score 41.85 7

Project Length 6.784 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$33,437

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 065801041 Category Description Program Identifier

Highway FM 1535 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District San Antonio County Bexar 2

From Limit AT WEST AVENUE To Limit . 3

Construction Cost/Estimate $227,766 TIER 1 4

Description Improve Traffic Signals & Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 65.29 Total Score 85.70 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$227,766

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 065801042 Category Description Program Identifier

Highway FM 1535 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District San Antonio County Bexar 2

From Limit AT LOCKHILL SELMA To Limit . 3

Construction Cost/Estimate $242,448 TIER 1 4

Description Improve Traffic Signals & Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 62.35 Total Score 84.70 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$242,448

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 065801043 Category Description Program Identifier

Highway FM 1535 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District San Antonio County Bexar 2

From Limit AT LOOP1604 To Limit . 3

Construction Cost/Estimate $394,964 TIER 1 4

Description Improve Traffic Signals & Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 48.82 Total Score 80.10 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$394,964

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13096



Project ID 065801044 Category Description Program Identifier

Highway FM 1535 Status Under Development 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2107)

District San Antonio County Bexar 2

From Limit 1.0 MI NORTH OF LP 
1604

To Limit LP 1604 3

Construction Cost/Estimate $7,500,000 TIER NA 4

Description Expand From 2 To 4 Lanes With Raised Median, Or Center Turn Lane, Bike Lanes And Sidewalks 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $16,986 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $16,986

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 065801045 Category Description Program Identifier

Highway FM 1535 Status Finalizing for Construction 1 Category 12 - Strategic Priority 
(201207)

District San Antonio County Bexar 2 Category 7 - Metropolitan 
Mobility/Rehabilitation (2007)

From Limit LP 1604 To Limit HUEBNER ROAD 3

Construction Cost/Estimate $6,500,000 TIER 1 4

Description Construct 2 Way Left Turn Lane, Bike Lanes And Sidewalks 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2019 6

Strategic Score 62.35 Total Score 77.70 7

Project Length 2.070 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $34,918 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $34,918

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,020,000

$5,480,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 065901008 Category Description Program Identifier

Highway SS 309 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lubbock County Lubbock 2

From Limit FM 2255 (4TH STREET) To Limit SH 114 3

Construction Cost/Estimate $43,896 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.010 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 8/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/7/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13101



Category Amount

$58,308

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 066201012 Category Description Program Identifier

Highway FM 2417 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Waco County Mclennan 2

From Limit BU 77L To Limit 1.458 MI EAST 3

Construction Cost/Estimate $87,520 TIER 1 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 35.29 Total Score 75.50 7

Project Length 1.474 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/16/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/3/2017 Start Design Actual TBD

Received ENV Clearance Target 5/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 6/16/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 6/16/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/3/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$87,520

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 066301023 Category Description Program Identifier

Highway FM 707 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Abilene County Taylor 2

From Limit AT CR 314 To Limit . 3

Construction Cost/Estimate $21,386 TIER NA 4

Description Install Intersection Flashing Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 5/15/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Wayne Ekdahl Contact Phone (325)690-9821 10

Construction Company Contact DBI SERVICES, LLC

Design 30% Complete Target 3/31/2016 Design 30% Complete Actual 4/4/2016

Design 60% Complete Target 4/22/2016 Design 60% Complete Actual 4/18/2016

Design 100% Complete Target 6/6/2016 Design 100% Complete Actual 6/2/2016

Notice to Proceed Date 9/15/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 3/4/2016 Start Design Actual 3/4/2016

Received ENV Clearance Target 6/6/2016 Received ENV Clearance Actual 5/26/2016

Utility Coordination Target 6/6/2016 Utility Coordination Actual 6/2/2016

Right of Way Coordination Target 6/6/2016 Right of Way Coordination Actual 6/2/2016

Project Ready to Bid Actual 6/2/2016 Project Ready to Bid Target 6/6/2016

Project Engineering Cost to Date $3,607 Construction Cost  to Date $2

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,608

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$114,228

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 066301024 Category Description Program Identifier

Highway FM 707 Status Finalizing for Construction 1 Category 2U - Urban Area 
Corridor (2002U)

District Abilene County Taylor 2

From Limit FM 89 (BUFFALO GAP 
ROAD)

To Limit US 83 3

Construction Cost/Estimate $7,000,000 TIER 2 4

Description Rehab And Widen Roadway 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2020 6

Strategic Score 19.41 Total Score 63.10 7

Project Length 2.605 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 066303027 Category Description Program Identifier

Highway FM 1235 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District Abilene County Taylor 2

From Limit MERKEL CITY LIMIT To Limit CR 392 3

Construction Cost/Estimate $926,787 TIER NA 4

Description Rehabilitate And Widen Existing Roadway, Install Corrugated Metal Pipes With Safety End Treatments 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.264 (mi) Estimated Completed Date 1/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Wayne Ekdahl Contact Phone (325)690-9821 10

Construction Company Contact NOBLES ROAD CONSTRUCTION, INC.

Design 30% Complete Target 12/16/2014 Design 30% Complete Actual 12/16/2014

Design 60% Complete Target 1/8/2015 Design 60% Complete Actual 1/14/2015

Design 100% Complete Target 2/6/2015 Design 100% Complete Actual 2/3/2015

Notice to Proceed Date 6/8/2015 Work Begin Date 9/8/2015

Percent of Time Used 53.04 Percent of Budget Used 60.48

Start Design Target 12/1/2014 Start Design Actual 12/1/2014

Received ENV Clearance Target 1/30/2015 Received ENV Clearance Actual 1/22/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 3/4/2015 Project Ready to Bid Target 2/6/2015

Project Engineering Cost to Date $213,212 Construction Cost  to Date $970,101

Construction Engineering Cost to 
Date

$35,365 Total Cost to Date $1,218,678

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$987,039

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 066303029 Category Description Program Identifier

Highway FM 1235 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District Abilene County Taylor 2

From Limit 11.428 MILES NORTH 
OF US 277

To Limit 7.419 MILES NORTH OF US 277 3

Construction Cost/Estimate $2,012,038 TIER NA 4

Description Extend Existing Structures, Widen Roadway, Add Flex Base, And Two Course Surface Treatment 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.910 (mi) Estimated Completed Date 1/31/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Wayne Ekdahl Contact Phone (325)690-9821 10

Construction Company Contact NOBLES ROAD CONSTRUCTION, INC.

Design 30% Complete Target 12/16/2014 Design 30% Complete Actual 12/16/2014

Design 60% Complete Target 1/8/2015 Design 60% Complete Actual 1/14/2015

Design 100% Complete Target 2/6/2015 Design 100% Complete Actual 2/3/2015

Notice to Proceed Date 6/8/2015 Work Begin Date 9/8/2015

Percent of Time Used 53.04 Percent of Budget Used 60.48

Start Design Target 12/1/2014 Start Design Actual 12/1/2014

Received ENV Clearance Target 1/30/2015 Received ENV Clearance Actual 1/22/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 3/4/2015 Project Ready to Bid Target 2/6/2015

Project Engineering Cost to Date $273,212 Construction Cost  to Date $2,279,222

Construction Engineering Cost to 
Date

$83,089 Total Cost to Date $2,635,523

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,591,144

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 066304012 Category Description Program Identifier

Highway FM 1235 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Abilene County Taylor 2

From Limit US 277 To Limit FM 89 IN BUFFALO GAP 3

Construction Cost/Estimate $186,311 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.993 (mi) Estimated Completed Date 8/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Stewart Chapman, P.E. Contact Phone (325)573-0143 10

Construction Company Contact LIPHAM ASPHALT AND PAVING COMPANY, LLC

Design 30% Complete Target 4/30/2015 Design 30% Complete Actual 5/1/2015

Design 60% Complete Target 5/29/2015 Design 60% Complete Actual 5/28/2015

Design 100% Complete Target 9/2/2015 Design 100% Complete Actual 8/17/2015

Notice to Proceed Date 3/24/2016 Work Begin Date 5/9/2016

Percent of Time Used 82.98 Percent of Budget Used 102.47

Start Design Target 4/2/2015 Start Design Actual 4/2/2015

Received ENV Clearance Target 8/18/2015 Received ENV Clearance Actual 8/12/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/17/2015 Project Ready to Bid Target 9/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $421,544

Construction Engineering Cost to 
Date

$1,528 Total Cost to Date $423,072

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$355,980

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 066304013 Category Description Program Identifier

Highway FM 1235 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Abilene County Taylor 2

From Limit US 277 To Limit FM 89 3

Construction Cost/Estimate $76,031 TIER 2 4

Description Texturize ShoulderS-Rolled In Or Milled in 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 34.56 Total Score 68.25 7

Project Length 5.933 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$76,031

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 066501009 Category Description Program Identifier

Highway FM 3255 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2201)

District El Paso County El Paso 2

From Limit 2.060 MI S OF FM 2529 To Limit 0.208 MI N OF US 54 3

Construction Cost/Estimate $2,700,000 TIER NA 4

Description Mill And Inlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.184 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 066601026 Category Description Program Identifier

Highway FM 691 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Paris County Grayson 2

From Limit 0.473 MI W OF FM 1417 To Limit SH 91 3

Construction Cost/Estimate $651,594 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 25.29 Total Score 58.10 7

Project Length 5.250 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$651,594

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 066601027 Category Description Program Identifier

Highway FM 691 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Paris County Grayson 2

From Limit SB US 75 To Limit LOY LAKE ROAD 3

Construction Cost/Estimate $4,206,400 TIER NA 4

Description Reconst Roadway And Add 2 Lanes 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.720 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,206,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 066601028 Category Description Program Identifier

Highway FM 691 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Paris County Grayson 2

From Limit END OF STATE 
MAINTENANCE

To Limit FM 131 S 3

Construction Cost/Estimate $85,248 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.637 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 8/1/2016 Design 30% Complete Actual 6/14/2016

Design 60% Complete Target 9/14/2016 Design 60% Complete Actual 7/14/2016

Design 100% Complete Target 10/11/2016 Design 100% Complete Actual 10/13/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 8/1/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target 9/27/2016 Utility Coordination Actual 9/27/2016

Right of Way Coordination Target 9/27/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/13/2016 Project Ready to Bid Target 10/11/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$72,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 066701115 Category Description Program Identifier

Highway SH 347 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Beaumont County Jefferson 2

From Limit MAIN C LATERAL, 
SOUTH

To Limit AVE B IN NEDERLAND 3

Construction Cost/Estimate $5,680,404 TIER 2 4

Description Rehabilitate Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2019 6

Strategic Score 37.79 Total Score 69.35 7

Project Length 0.942 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target 8/15/2014 Design 30% Complete Actual TBD

Design 60% Complete Target 6/4/2015 Design 60% Complete Actual TBD

Design 100% Complete Target 5/4/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/2/2013 Start Design Actual TBD

Received ENV Clearance Target 8/7/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 3/8/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 3/8/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/4/2016

Project Engineering Cost to Date $266,809 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $266,809

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 066702111 Category Description Program Identifier

Highway FM 366 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Beaumont County Jefferson 2

From Limit AT HOGABOOM RD To Limit . 3

Construction Cost/Estimate $91,071 TIER 1 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 52.94 Total Score 81.50 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$91,071

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 066702112 Category Description Program Identifier

Highway FM 366 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Beaumont County Jefferson 2

From Limit 600' SOUTH OF SH 347 To Limit 100' SOUTH OF NEDERLAND AVE 3

Construction Cost/Estimate $132,022 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.302 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 4/30/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/30/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/8/2016

Notice to Proceed Date 12/6/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 5.77

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/8/2016

Utility Coordination Target TBD Utility Coordination Actual 8/14/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/6/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$144,138

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 066801017 Category Description Program Identifier

Highway FM 700 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TCD

District Abilene County Howard 2

From Limit BI 20-G To Limit US 87 3

Construction Cost/Estimate $20,022 TIER 2 4

Description Installation Of Pavement Markings And Raised Reflective Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 40.00 Total Score 70.10 7

Project Length 2.429 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 10/10/2016

Design 60% Complete Target TBD Design 60% Complete Actual 11/2/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/8/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 11/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 11/2/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $826 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $826

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$25,721

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 066801018 Category Description Program Identifier

Highway FM 700 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TCD

District Abilene County Howard 2

From Limit WESTOVER ROAD To Limit US 87 3

Construction Cost/Estimate $160,000 TIER 2 4

Description Upgrade Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 40.00 Total Score 70.10 7

Project Length 0.437 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,729 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,729

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$160,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 066802015 Category Description Program Identifier

Highway FM 700 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Abilene County Howard 2

From Limit AT BIRDWELL LANE To Limit . 3

Construction Cost/Estimate $179,981 TIER 2 4

Description Improve Traffic Sgnls, Instl Adv Int Warning Sig & Signs, Safety Lt Intersection, Instl Transvers Rumble 
Strips

5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 40.29 Total Score 70.20 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$179,981

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 066802016 Category Description Program Identifier

Highway FM 700 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TCD

District Abilene County Howard 2

From Limit US 87 To Limit IH 20 3

Construction Cost/Estimate $48,783 TIER 2 4

Description Installation Of Pavement Markings And Raised Reflective Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 30.00 Total Score 66.70 7

Project Length 3.567 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 10/10/2016

Design 60% Complete Target TBD Design 60% Complete Actual 11/2/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/8/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 11/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 11/2/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $707 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $707

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$61,997

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 066802017 Category Description Program Identifier

Highway FM 700 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TCD

District Abilene County Howard 2

From Limit US 87 To Limit 0.1 MILE EAST OF GOLIAD ST 3

Construction Cost/Estimate $110,000 TIER 2 4

Description Upgrade Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 40.29 Total Score 70.20 7

Project Length 0.540 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $240 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $240

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$110,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 066802018 Category Description Program Identifier

Highway FM 700 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Abilene County Howard 2

From Limit FM 700 & 11TH To Limit FM 700 & 11TH 3

Construction Cost/Estimate $37,784 TIER 2 4

Description Install Intersection Flashing Beacon 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 40.29 Total Score 70.20 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$37,778

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 066803007 Category Description Program Identifier

Highway FM 700 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Abilene County Howard 2

From Limit IH 20 To Limit SH 350 3

Construction Cost/Estimate $92,348 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.817 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 7/11/2016 Design 30% Complete Actual 9/5/2016

Design 60% Complete Target 8/8/2016 Design 60% Complete Actual 9/26/2016

Design 100% Complete Target 10/4/2016 Design 100% Complete Actual 10/4/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/6/2016 Start Design Actual 6/6/2016

Received ENV Clearance Target 10/4/2016 Received ENV Clearance Actual 9/29/2016

Utility Coordination Target 10/4/2016 Utility Coordination Actual 9/14/2016

Right of Way Coordination Target 10/4/2016 Right of Way Coordination Actual 9/14/2016

Project Ready to Bid Actual 10/4/2016 Project Ready to Bid Target 10/4/2016

Project Engineering Cost to Date $1,378 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,378

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$132,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 066804004 Category Description Program Identifier

Highway FM 700 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Abilene County Howard 2

From Limit AT US 87 To Limit . 3

Construction Cost/Estimate $4,173,740 TIER NA 4

Description Construct Overpass At Us 87 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.600 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,173,740

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 066901043 Category Description Program Identifier

Highway FM 681 Status Construction Scheduled 1 Category 3 - Proposition 12 
(13V2MP)

MPO

District Pharr County Hidalgo 2 Category 11 - District 
Discretionary (1311A)

From Limit FM 681 (N) @ FM 2221 To Limit SH 107 3 Category 7 - Metropolitan 
Mobility/Rehabilitation (1307A)

Construction Cost/Estimate $12,345,194 TIER NA 4

Description Widen To 4 Lane Divided Urban 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.784 (mi) Estimated Completed Date 10/15/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact FOREMOST PAVING, INC.

Design 30% Complete Target 11/16/2009 Design 30% Complete Actual 11/16/2009

Design 60% Complete Target 1/12/2010 Design 60% Complete Actual 10/14/2010

Design 100% Complete Target 5/14/2010 Design 100% Complete Actual 5/29/2012

Notice to Proceed Date 8/19/2013 Work Begin Date 9/4/2013

Percent of Time Used 7.78 Percent of Budget Used 40.50

Start Design Target 7/3/2009 Start Design Actual 7/3/2009

Received ENV Clearance Target 12/9/2009 Received ENV Clearance Actual 7/13/2010

Utility Coordination Target 6/1/2011 Utility Coordination Actual 6/19/2012

Right of Way Coordination Target 12/9/2010 Right of Way Coordination Actual 6/19/2012

Project Ready to Bid Actual 6/19/2012 Project Ready to Bid Target 6/4/2011

Project Engineering Cost to Date $809,046 Construction Cost  to Date $12,928,779

Construction Engineering Cost to 
Date

$419,286 Total Cost to Date $14,157,110

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,185,735

$637,148

$3,277,375

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 066901049 Category Description Program Identifier

Highway FM 681 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Pharr County Hidalgo 2

From Limit 1.66 MILES NORTH OF 
FM 2058

To Limit 0.02 MILES SOUTH OF FM 1925 3

Construction Cost/Estimate $8,889,678 TIER NA 4

Description Rehabilitate Roadway 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.208 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,072,264 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,072,264

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,734,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 066901057 Category Description Program Identifier

Highway FM 681 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Pharr County Hidalgo 2

From Limit FM 2058 To Limit FM 490 3

Construction Cost/Estimate $76,256 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.256 (mi) Estimated Completed Date 5/28/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/21/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $17,995 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $17,995

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$106,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 066901058 Category Description Program Identifier

Highway FM 681 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Pharr County Hidalgo 2

From Limit FM 1925 To Limit FM 2221 3

Construction Cost/Estimate $544,426 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 3.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$544,426

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 066903020 Category Description Program Identifier

Highway FM 2221 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2602M)

District Pharr County Hidalgo 2

From Limit JARA CHINA RD. To Limit ABRAM RD. 3

Construction Cost/Estimate $28,000,000 TIER NA 4

Description Proposed 4 Lane C/g W/shoulders 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$28,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 067401037 Category Description Program Identifier

Highway FM 76 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1201A)

District El Paso County El Paso 2 Category 11 - District 
Discretionary (1211A)

From Limit 0.3 MI W OF THE CITY 
LIMITS

To Limit 0.28 MI E OF FM 1281 (HORIZON 
BLVD)

3 Category 11 - District 
Discretionary (1311AT)

TSP

Construction Cost/Estimate $17,477,183 TIER NA 4 Category 11 - District 
Discretionary (1411T)

TSP

Description Widen 2 Lane To 4 Lane Divided Urban 5 Category 11 - District 
Discretionary (1511T)

TSP

Last Update Date 12/21/2016 Bid Received Date 12/1/2011 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.850 (mi) Estimated Completed Date 7/19/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Ricardo Romero, P.E. Contact Phone (915)849-5550 10

Construction Company Contact JORDAN FOSTER CONSTRUCTION, LLC

Design 30% Complete Target 8/1/2008 Design 30% Complete Actual 8/1/2008

Design 60% Complete Target 12/1/2008 Design 60% Complete Actual 12/1/2008

Design 100% Complete Target 2/9/2010 Design 100% Complete Actual 2/9/2010

Notice to Proceed Date 1/31/2012 Work Begin Date 7/2/2012

Percent of Time Used 72.77 Percent of Budget Used 78.65

Start Design Target 11/1/2004 Start Design Actual 11/1/2004

Received ENV Clearance Target 3/1/2011 Received ENV Clearance Actual 4/15/2010

Utility Coordination Target 3/1/2011 Utility Coordination Actual 9/15/2011

Right of Way Coordination Target 3/1/2011 Right of Way Coordination Actual 9/15/2011

Project Ready to Bid Actual 9/15/2011 Project Ready to Bid Target 3/1/2011

Project Engineering Cost to Date $7,626,700 Construction Cost  to Date $32,380,540

Construction Engineering Cost to 
Date

$554,032 Total Cost to Date $40,561,272

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,000,000

$2,520,000

$2,520,000

$2,250,000

$2,187,183

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 067402011 Category Description Program Identifier

Highway FM 76 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

ON

District El Paso County El Paso 2

From Limit SH 20/FM 76 
INTERSECTION

To Limit 0.45 MI SOUTH 3

Construction Cost/Estimate $1,300,702 TIER 2 4

Description Replace Bridges And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 76.47 Total Score 72.20 7

Project Length 0.450 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 10/30/2015 Design 30% Complete Actual 10/30/2015

Design 60% Complete Target 1/8/2016 Design 60% Complete Actual 1/11/2016

Design 100% Complete Target 3/28/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/4/2015 Start Design Actual 5/4/2015

Received ENV Clearance Target 1/11/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 3/10/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 1/8/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/18/2016

Project Engineering Cost to Date $923,145 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $923,145

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$909,159

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 067501064 Category Description Program Identifier

Highway IH 45 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

PM

District Bryan County Freestone 2

From Limit IH 45 WFR FROM 3.3 MI 
S OF FM 833

To Limit 2.7 MILES NORTH OF FM 833 3

Construction Cost/Estimate $183,403 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.197 (mi) Estimated Completed Date 8/21/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target 2/14/2014 Design 30% Complete Actual 2/14/2014

Design 60% Complete Target 3/5/2014 Design 60% Complete Actual 3/5/2014

Design 100% Complete Target 10/23/2014 Design 100% Complete Actual 7/18/2014

Notice to Proceed Date 10/9/2014 Work Begin Date 7/15/2015

Percent of Time Used 129.09 Percent of Budget Used 95.85

Start Design Target 11/18/2013 Start Design Actual 11/18/2013

Received ENV Clearance Target 8/28/2014 Received ENV Clearance Actual 6/13/2014

Utility Coordination Target 11/19/2013 Utility Coordination Actual 11/19/2013

Right of Way Coordination Target 11/18/2013 Right of Way Coordination Actual 11/18/2013

Project Ready to Bid Actual 7/18/2014 Project Ready to Bid Target 10/23/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $346,127

Construction Engineering Cost to 
Date

$3,976 Total Cost to Date $350,103

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$180,137

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 067501066 Category Description Program Identifier

Highway IH 45 Status Construction Scheduled 1 Category 4 - Proposition 1 
(17P104)

17S

District Bryan County Freestone 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

From Limit ON IH 45 EFR & WFR 
FROM US 84

To Limit FM 27 3

Construction Cost/Estimate $2,450,488 TIER NA 4

Description Rehabilitate Existing Road Consisting Of Grading, Structures Base, Surface, Signs And Pavement 
Markings

5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.871 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 12/3/2015

Design 60% Complete Target TBD Design 60% Complete Actual 2/16/2016

Design 100% Complete Target TBD Design 100% Complete Actual 10/7/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/3/2016

Utility Coordination Target TBD Utility Coordination Actual 11/15/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 4/1/2016

Project Ready to Bid Actual 11/15/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,021,574 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,021,574

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,600,000

$1,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 067501069 Category Description Program Identifier

Highway IH 45 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1811)

District Bryan County Freestone 2

From Limit US 84 To Limit 1.6 MILES NORTH OF FM 27 3

Construction Cost/Estimate $2,000,000 TIER 1 4

Description OnE-Way Frontage Road Conversion 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 75.00 Total Score 89.00 7

Project Length 2.371 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 067501070 Category Description Program Identifier

Highway IH 45 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Bryan County Freestone 2

From Limit US 84 To Limit NAVARRO COUNTY LINE 3

Construction Cost/Estimate $466,133 TIER 1 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 54.41 Total Score 82.00 7

Project Length 14.893 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$466,133

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 067502075 Category Description Program Identifier

Highway IH 45 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Bryan County Freestone 2

From Limit ON IH 45 EFR FROM SH 
179

To Limit HOG CREEK 3

Construction Cost/Estimate $67,830 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.063 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 12/13/2014

Design 60% Complete Target TBD Design 60% Complete Actual 4/1/2015

Design 100% Complete Target TBD Design 100% Complete Actual 7/15/2015

Notice to Proceed Date 10/21/2015 Work Begin Date 6/15/2016

Percent of Time Used 117.65 Percent of Budget Used 96.70

Start Design Target TBD Start Design Actual 11/20/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/16/2015

Utility Coordination Target TBD Utility Coordination Actual 12/13/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/16/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $120,679

Construction Engineering Cost to 
Date

$1,704 Total Cost to Date $122,383

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$78,359

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 067502076 Category Description Program Identifier

Highway IH 45 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Bryan County Freestone 2

From Limit ON IH 45 WFR FROM 
LEON COUNTY LINE

To Limit SH 179 3

Construction Cost/Estimate $269,550 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.988 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 12/13/2014

Design 60% Complete Target TBD Design 60% Complete Actual 4/1/2015

Design 100% Complete Target TBD Design 100% Complete Actual 7/15/2015

Notice to Proceed Date 10/21/2015 Work Begin Date 6/15/2016

Percent of Time Used 117.65 Percent of Budget Used 96.70

Start Design Target TBD Start Design Actual 11/20/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/16/2015

Utility Coordination Target TBD Utility Coordination Actual 12/13/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/16/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $482 Construction Cost  to Date $481,226

Construction Engineering Cost to 
Date

$6,793 Total Cost to Date $488,501

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$305,294

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 067502080 Category Description Program Identifier

Highway IH 45 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1811)

District Bryan County Freestone 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

From Limit 1.5 MILES SOUTH OF 
US 84

To Limit US 84 3

Construction Cost/Estimate $1,740,000 TIER 1 4

Description OnE-Way Frontage Road Conversion 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 75.00 Total Score 89.00 7

Project Length 1.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $187,240 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $187,240

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

$1,240,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 067502081 Category Description Program Identifier

Highway IH 45 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Bryan County Freestone 2

From Limit LEON COUNTY LINE To Limit US 84 3

Construction Cost/Estimate $466,133 TIER 1 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 54.41 Total Score 82.00 7

Project Length 17.184 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$466,133

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 067503067 Category Description Program Identifier

Highway IH 45 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Bryan County Leon 2

From Limit SH 7 To Limit KEECHI CREEK 3

Construction Cost/Estimate $3,330,000 TIER 1 4

Description Overlay Consisting Of A One Course Surface Treatment, Hma Overlay And Pavement Markings And 
Markers

5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 55.88 Total Score 82.50 7

Project Length 3.688 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target 2/9/2009 Design 30% Complete Actual 2/9/2009

Design 60% Complete Target 2/27/2009 Design 60% Complete Actual 2/27/2009

Design 100% Complete Target 6/29/2009 Design 100% Complete Actual 6/29/2009

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/20/2009 Start Design Actual 1/20/2009

Received ENV Clearance Target 1/29/2009 Received ENV Clearance Actual 1/29/2009

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 3/11/2011 Project Ready to Bid Target 2/17/2010

Project Engineering Cost to Date $46,471 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $46,471

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,330,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 067503074 Category Description Program Identifier

Highway IH 45 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1911)

PES

District Bryan County Leon 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

From Limit BLISS CREEK To Limit THE FREESTONE COUNTY LINE 3

Construction Cost/Estimate $4,590,000 TIER 1 4

Description Overlay Consisting Of Milling, Hma Overlay And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 85.29 Total Score 92.50 7

Project Length 5.575 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 6/14/2012

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,834 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,834

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,970,000

$620,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 067503076 Category Description Program Identifier

Highway IH 45 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

PM

District Bryan County Leon 2

From Limit IH 45 EFR FROM CR 
305

To Limit FM 2539 3

Construction Cost/Estimate $72,649 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.863 (mi) Estimated Completed Date 8/21/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target 2/14/2014 Design 30% Complete Actual 2/14/2014

Design 60% Complete Target 3/5/2014 Design 60% Complete Actual 3/5/2014

Design 100% Complete Target 10/23/2014 Design 100% Complete Actual 7/18/2014

Notice to Proceed Date 10/9/2014 Work Begin Date 7/15/2015

Percent of Time Used 129.09 Percent of Budget Used 95.85

Start Design Target 11/18/2013 Start Design Actual 11/18/2013

Received ENV Clearance Target 8/28/2014 Received ENV Clearance Actual 6/13/2014

Utility Coordination Target 11/19/2013 Utility Coordination Actual 11/19/2013

Right of Way Coordination Target 11/18/2013 Right of Way Coordination Actual 11/18/2013

Project Ready to Bid Actual 7/18/2014 Project Ready to Bid Target 10/23/2014

Project Engineering Cost to Date $209 Construction Cost  to Date $127,521

Construction Engineering Cost to 
Date

$1,465 Total Cost to Date $129,195

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$68,901

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13182



Project ID 067503078 Category Description Program Identifier

Highway IH 45 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Bryan County Leon 2

From Limit KEECHI CREEK To Limit BLISS CREEK 3

Construction Cost/Estimate $4,810,000 TIER 1 4

Description Overlay Consisting Of Planing, Hma, Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 66.18 Total Score 86.00 7

Project Length 7.398 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,810,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 067503079 Category Description Program Identifier

Highway IH 45 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Bryan County Leon 2

From Limit 0.9 MILES SOUTH OF 
US 79

To Limit FREESTONE COUNTY LINE 3

Construction Cost/Estimate $8,500,000 TIER NA 4

Description Schematic Development For OnE-Way Frontage Road Conversion 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.073 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $623,619 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $623,619

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 067503080 Category Description Program Identifier

Highway IH 45 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Bryan County Leon 2

From Limit AT SH 164 To Limit . 3

Construction Cost/Estimate $100,284 TIER 1 4

Description Safety Work Consisting Of A Dragnet Vehicle Arresting Barrier 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2018 6

Strategic Score 66.18 Total Score 86.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$100,284

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13188



Project ID 067503081 Category Description Program Identifier

Highway IH 45 Status Finalizing for Construction 1 Category 11 - Proposition 1 
(17P111)

17S

District Bryan County Leon 2 Category 11 - District 
Discretionary (1711)

From Limit 1.5 MILES SOUTH OF 
US 79

To Limit 1.0 MILES NORTH OF US 79 3

Construction Cost/Estimate $4,920,000 TIER 1 4

Description Ramp Relocation_consisting Of Grading, Structures, Flexible Base, Hma, Concrete Pavement, Signs And 
Pavement Markings

5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 66.18 Total Score 86.75 7

Project Length 2.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/16/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $29,165 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $29,165

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,040,000

$2,880,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 067503082 Category Description Program Identifier

Highway IH 45 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Bryan County Leon 2

From Limit SH 7 To Limit FREESTONE COUNTY LINE 3

Construction Cost/Estimate $536,063 TIER 1 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 61.03 Total Score 84.25 7

Project Length 16.790 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$536,063

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 067504064 Category Description Program Identifier

Highway IH 45 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

PM

District Bryan County Leon 2

From Limit ON IH 45 EFR FROM FM 
977

To Limit IH 45 NB ENTRANCE RAMP 3

Construction Cost/Estimate $14,692 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.205 (mi) Estimated Completed Date 8/21/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target 2/14/2014 Design 30% Complete Actual 2/14/2014

Design 60% Complete Target 3/5/2014 Design 60% Complete Actual 3/5/2014

Design 100% Complete Target 10/23/2014 Design 100% Complete Actual 7/18/2014

Notice to Proceed Date 10/9/2014 Work Begin Date 7/15/2015

Percent of Time Used 129.09 Percent of Budget Used 95.85

Start Design Target 11/18/2013 Start Design Actual 11/18/2013

Received ENV Clearance Target 8/28/2014 Received ENV Clearance Actual 6/13/2014

Utility Coordination Target 11/19/2013 Utility Coordination Actual 11/19/2013

Right of Way Coordination Target 11/18/2013 Right of Way Coordination Actual 11/18/2013

Project Ready to Bid Actual 7/18/2014 Project Ready to Bid Target 10/23/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $36,434

Construction Engineering Cost to 
Date

$419 Total Cost to Date $36,853

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$13,728

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 067504066 Category Description Program Identifier

Highway IH 45 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Bryan County Leon 2

From Limit MADISON COUNTY 
LINE

To Limit 0.06 MI N OF MADISON COUNTY LINE 3

Construction Cost/Estimate $28,010 TIER NA 4

Description Overlay Consisting Of Planing, Hma Overlay, Pfc, Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.056 (mi) Estimated Completed Date 8/4/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Darlene Goehl, P.E. Contact Phone (936)295-3462 10

Construction Company Contact BIG CREEK CONSTRUCTION, LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 3/10/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2015

Design 100% Complete Target TBD Design 100% Complete Actual 7/15/2015

Notice to Proceed Date 10/21/2015 Work Begin Date 11/30/2015

Percent of Time Used 75.56 Percent of Budget Used 100.51

Start Design Target TBD Start Design Actual 2/22/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/15/2015

Utility Coordination Target TBD Utility Coordination Actual 4/22/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/15/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $55,164

Construction Engineering Cost to 
Date

$910 Total Cost to Date $56,074

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$150,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 067504067 Category Description Program Identifier

Highway IH 45 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Bryan County Leon 2

From Limit MADISON COUNTY 
LINE

To Limit SH 7 3

Construction Cost/Estimate $536,063 TIER 1 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 58.82 Total Score 83.50 7

Project Length 11.783 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$536,063

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 067505079 Category Description Program Identifier

Highway IH 45 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Bryan County Madison 2

From Limit WALKER COUNTY LINE To Limit LEON COUNTY LINE 3

Construction Cost/Estimate $6,174,961 TIER NA 4

Description Overlay Consisting Of Milling And Hma Overlay 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 18.630 (mi) Estimated Completed Date 8/4/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Darlene Goehl, P.E. Contact Phone (936)295-3462 10

Construction Company Contact BIG CREEK CONSTRUCTION, LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 3/10/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2015

Design 100% Complete Target TBD Design 100% Complete Actual 7/15/2015

Notice to Proceed Date 10/21/2015 Work Begin Date 11/30/2015

Percent of Time Used 75.56 Percent of Budget Used 100.51

Start Design Target TBD Start Design Actual 2/22/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/15/2015

Utility Coordination Target TBD Utility Coordination Actual 4/22/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/15/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $36,536 Construction Cost  to Date $12,129,950

Construction Engineering Cost to 
Date

$199,991 Total Cost to Date $12,366,477

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 067505081 Category Description Program Identifier

Highway IH 45 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Bryan County Madison 2

From Limit ON IH 45 WFR FROM 
SH 75

To Limit THE LEON COUNTY LINE 3

Construction Cost/Estimate $190,697 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.046 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 12/13/2014

Design 60% Complete Target TBD Design 60% Complete Actual 4/1/2015

Design 100% Complete Target TBD Design 100% Complete Actual 7/15/2015

Notice to Proceed Date 10/21/2015 Work Begin Date 6/15/2016

Percent of Time Used 117.65 Percent of Budget Used 96.70

Start Design Target TBD Start Design Actual 11/20/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/16/2015

Utility Coordination Target TBD Utility Coordination Actual 12/13/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/16/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $341,179

Construction Engineering Cost to 
Date

$4,816 Total Cost to Date $345,995

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$217,375

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 067505082 Category Description Program Identifier

Highway IH 45 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Bryan County Madison 2 Category 11 - District 
Discretionary (1511)

From Limit SPUR 104 To Limit SH 21 3 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

Construction Cost/Estimate $3,642,171 TIER NA 4

Description Upgrading Of A Freeway Facility Consisting Of Grading, Structures, Base, Pavement Repairs, Signing 
And Markings

5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.078 (mi) Estimated Completed Date 7/25/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Darlene Goehl, P.E. Contact Phone (936)295-3462 10

Construction Company Contact SMITH & COMPANY

Design 30% Complete Target 10/14/2014 Design 30% Complete Actual 4/1/2015

Design 60% Complete Target 1/28/2015 Design 60% Complete Actual 4/1/2015

Design 100% Complete Target 5/18/2015 Design 100% Complete Actual 5/15/2015

Notice to Proceed Date 10/5/2015 Work Begin Date 11/4/2015

Percent of Time Used 97.62 Percent of Budget Used 99.16

Start Design Target 4/1/2014 Start Design Actual 4/1/2014

Received ENV Clearance Target 5/6/2015 Received ENV Clearance Actual 5/19/2015

Utility Coordination Target 3/31/2015 Utility Coordination Actual 5/13/2015

Right of Way Coordination Target 3/31/2015 Right of Way Coordination Actual 7/7/2014

Project Ready to Bid Actual 5/19/2015 Project Ready to Bid Target 5/18/2015

Project Engineering Cost to Date $405,873 Construction Cost  to Date $7,255,516

Construction Engineering Cost to 
Date

$231,944 Total Cost to Date $7,893,333

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$140,000

$2,598,533

$900,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 067505083 Category Description Program Identifier

Highway IH 45 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Bryan County Madison 2

From Limit ON IH 45 WFR FROM 
SH 104

To Limit US 190 3

Construction Cost/Estimate $64,113 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.048 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 12/13/2014

Design 60% Complete Target TBD Design 60% Complete Actual 4/1/2015

Design 100% Complete Target TBD Design 100% Complete Actual 7/15/2015

Notice to Proceed Date 10/21/2015 Work Begin Date 6/15/2016

Percent of Time Used 117.65 Percent of Budget Used 96.70

Start Design Target TBD Start Design Actual 11/20/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/16/2015

Utility Coordination Target TBD Utility Coordination Actual 12/13/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/16/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $113,230

Construction Engineering Cost to 
Date

$1,598 Total Cost to Date $114,828

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$73,944

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 067505085 Category Description Program Identifier

Highway IH 45 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Madison 2

From Limit 8.165 MILES SOUTH OF 
SH 21

To Limit SH 21 3

Construction Cost/Estimate $222,143 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.165 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$3 Total Cost to Date $3

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13207



Category Amount

$260,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 067505086 Category Description Program Identifier

Highway IH 45 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Bryan County Madison 2

From Limit WALKER COUNTY LINE To Limit LEON COUNTY LINE 3

Construction Cost/Estimate $215,202 TIER 1 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 58.82 Total Score 83.50 7

Project Length 18.630 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$215,202

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 067506096 Category Description Program Identifier

Highway IH 45 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Bryan County Walker 2

From Limit SH 75 ON SBML To Limit 0.08 MILES S OF MADISON C/L 3

Construction Cost/Estimate $8,300,000 TIER 1 4

Description Overlay Consisting Of A One Course Surface Treatment, Hma Overlay And Pavement Markings And 
Markers

5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 54.41 Total Score 82.00 7

Project Length 14.888 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 2/9/2009

Design 60% Complete Target TBD Design 60% Complete Actual 2/27/2009

Design 100% Complete Target TBD Design 100% Complete Actual 6/29/2009

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 1/20/2009

Received ENV Clearance Target TBD Received ENV Clearance Actual 1/29/2009

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $26,307 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $26,307

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 067506102 Category Description Program Identifier

Highway IH 45 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

PM

District Bryan County Walker 2

From Limit ON IH 45 EFR FROM FM 
1696

To Limit FM 2989 3

Construction Cost/Estimate $261,803 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.446 (mi) Estimated Completed Date 8/21/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target 2/14/2014 Design 30% Complete Actual 2/14/2014

Design 60% Complete Target 3/5/2014 Design 60% Complete Actual 3/5/2014

Design 100% Complete Target 10/23/2014 Design 100% Complete Actual 7/18/2014

Notice to Proceed Date 10/9/2014 Work Begin Date 7/15/2015

Percent of Time Used 129.09 Percent of Budget Used 95.85

Start Design Target 11/18/2013 Start Design Actual 11/18/2013

Received ENV Clearance Target 8/28/2014 Received ENV Clearance Actual 6/13/2014

Utility Coordination Target 11/19/2013 Utility Coordination Actual 11/19/2013

Right of Way Coordination Target 11/18/2013 Right of Way Coordination Actual 11/18/2013

Project Ready to Bid Actual 7/18/2014 Project Ready to Bid Target 10/23/2014

Project Engineering Cost to Date $221 Construction Cost  to Date $491,865

Construction Engineering Cost to 
Date

$5,650 Total Cost to Date $497,736

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$260,266

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 067506103 Category Description Program Identifier

Highway IH 45 Status Under Development 1 Category DA - Develop Authority 
(SWDA)

CNN

District Bryan County Walker 2

From Limit SH 30 To Limit 0.7 MILES SOUTH OF FM 1696 3

Construction Cost/Estimate $130,000,000 TIER NA 4

Description Widen Freeway Consisting Of Grading, Structures, Flexible Base, Hma, Concrete Pavement, Signs And 
Pavement Markings

5

Last Update Date 12/21/2016 Bid Received Date 9/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.611 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $179,558 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $179,558

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$130,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 067506105 Category Description Program Identifier

Highway IH 45 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

ADM

District Bryan County Walker 2

From Limit 0.7 MILES SOUTH OF 
FM 1696

To Limit 0.8 MILES NORTH OF FM 2989 3

Construction Cost/Estimate $155,000,000 TIER NA 4

Description Widen Freeway Consisting Of Grading, Structures, Flexible Base, Hma, Concrete Pavement, Signs And 
Pavement Markings

5

Last Update Date 12/21/2016 Bid Received Date 9/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.900 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $813,747 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $813,747

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13217



Category Amount

$155,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 067506106 Category Description Program Identifier

Highway IH 45 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Bryan County Walker 2

From Limit 0.08 MI S OF MADISON 
COUNTY LINE

To Limit MADISON COUNTY LINE 3

Construction Cost/Estimate $37,082 TIER NA 4

Description Overlay Consisting Of Planing, Hma Overlay, Pfc, Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.080 (mi) Estimated Completed Date 8/4/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Darlene Goehl, P.E. Contact Phone (936)295-3462 10

Construction Company Contact BIG CREEK CONSTRUCTION, LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 3/10/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2015

Design 100% Complete Target TBD Design 100% Complete Actual 7/15/2015

Notice to Proceed Date 10/21/2015 Work Begin Date 11/30/2015

Percent of Time Used 75.56 Percent of Budget Used 100.51

Start Design Target TBD Start Design Actual 2/22/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/15/2015

Utility Coordination Target TBD Utility Coordination Actual 4/22/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/15/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $73,552

Construction Engineering Cost to 
Date

$1,213 Total Cost to Date $74,765

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$150,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 067506107 Category Description Program Identifier

Highway IH 45 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Bryan County Walker 2

From Limit SH 30 To Limit MADISON COUNTY LINE 3

Construction Cost/Estimate $626,626 TIER 1 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 54.41 Total Score 82.00 7

Project Length 16.887 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$626,626

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 067507094 Category Description Program Identifier

Highway IH 45 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

PM

District Bryan County Walker 2

From Limit IH 45 WFR FROM 
MONTGOMERY CO. 
LINE

To Limit EDDIE VICK ROAD 3

Construction Cost/Estimate $205,875 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.300 (mi) Estimated Completed Date 8/21/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target 2/14/2014 Design 30% Complete Actual 2/14/2014

Design 60% Complete Target 3/5/2014 Design 60% Complete Actual 3/5/2014

Design 100% Complete Target 10/23/2014 Design 100% Complete Actual 7/18/2014

Notice to Proceed Date 10/9/2014 Work Begin Date 7/15/2015

Percent of Time Used 129.09 Percent of Budget Used 95.85

Start Design Target 11/18/2013 Start Design Actual 11/18/2013

Received ENV Clearance Target 8/28/2014 Received ENV Clearance Actual 6/13/2014

Utility Coordination Target 11/19/2013 Utility Coordination Actual 11/19/2013

Right of Way Coordination Target 11/18/2013 Right of Way Coordination Actual 11/18/2013

Project Ready to Bid Actual 7/18/2014 Project Ready to Bid Target 10/23/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $382,562

Construction Engineering Cost to 
Date

$4,394 Total Cost to Date $386,956

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13223



Category Amount

$199,910

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 067507096 Category Description Program Identifier

Highway IH 45 Status Finalizing for Construction 1 Category 4 - Connectivity (16B04) CNN

District Bryan County Walker 2 Category 4 - Connectivity (16B04) CNN

From Limit THE MONTGOMERY 
COUNTY LINE

To Limit 0.5 MI NORTH OF VICK SPRING RD 3

Construction Cost/Estimate $127,398,391 TIER 1 4

Description Widen Freeway Consisting Of Grading, Structures, Flexible Base, Hma, Concrete Pavement, Signs And 
Pavement Markings

5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 91.18 Total Score 97.00 7

Project Length 6.737 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 12/13/2014

Design 60% Complete Target TBD Design 60% Complete Actual 1/16/2015

Design 100% Complete Target TBD Design 100% Complete Actual 10/14/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/7/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/21/2016

Utility Coordination Target TBD Utility Coordination Actual 12/12/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/11/2014

Project Ready to Bid Actual 12/12/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $20,308,148 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$1,576 Total Cost to Date $20,309,723

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$25,155,584

$98,644,416

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 067507097 Category Description Program Identifier

Highway IH 45 Status Under Development 1 Category DA - Develop Authority 
(SWDA)

CNN

District Bryan County Walker 2

From Limit 0.3 MILES NORTH OF 
SH 19

To Limit SH 30 3

Construction Cost/Estimate $170,000,000 TIER NA 4

Description Widen Freeway Consisting Of Grading, Structures, Flexible Base, Hma, Concrete Pavement, Signs And 
Pavement Markings

5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.551 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/7/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/11/2014

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $77,207 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $77,207

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13227



Category Amount

$170,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 067507098 Category Description Program Identifier

Highway IH 45 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

PM

District Bryan County Walker 2

From Limit ON THE EAST FRTG RD 
FROM FM 1374

To Limit 0.8 MILES NORTH OF FM 1374 3

Construction Cost/Estimate $28,611 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.805 (mi) Estimated Completed Date 8/21/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target 2/14/2014 Design 30% Complete Actual 2/14/2014

Design 60% Complete Target 3/5/2014 Design 60% Complete Actual 3/5/2014

Design 100% Complete Target 10/23/2014 Design 100% Complete Actual 7/18/2014

Notice to Proceed Date 10/9/2014 Work Begin Date 7/15/2015

Percent of Time Used 129.09 Percent of Budget Used 95.85

Start Design Target 11/18/2013 Start Design Actual 11/18/2013

Received ENV Clearance Target 8/28/2014 Received ENV Clearance Actual 6/13/2014

Utility Coordination Target 11/19/2013 Utility Coordination Actual 11/19/2013

Right of Way Coordination Target 11/18/2013 Right of Way Coordination Actual 11/18/2013

Project Ready to Bid Actual 7/18/2014 Project Ready to Bid Target 10/23/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $54,652

Construction Engineering Cost to 
Date

$628 Total Cost to Date $55,280

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$25,027

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 067507100 Category Description Program Identifier

Highway IH 45 Status Finalizing for Construction 1 Category 4 - Connectivity (16B04) CNN

District Bryan County Walker 2

From Limit THE MONTGOMERY 
COUNTY LINE

To Limit 0.5 MI NORTH OF VICK SPRING RD 3

Construction Cost/Estimate $3,702,790 TIER 1 4

Description Bridge Class Culvert Construction 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 91.18 Total Score 97.00 7

Project Length 6.737 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 12/13/2014

Design 60% Complete Target TBD Design 60% Complete Actual 1/16/2015

Design 100% Complete Target TBD Design 100% Complete Actual 10/14/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/7/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/21/2016

Utility Coordination Target TBD Utility Coordination Actual 12/12/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/11/2014

Project Ready to Bid Actual 12/12/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 067507101 Category Description Program Identifier

Highway IH 45 Status Under Development 1 Category DA - Develop Authority 
(SWDA)

CNN

District Bryan County Walker 2

From Limit 0.5 MI NORTH OF VICK 
SPRING RD

To Limit 0.3 MILES NORTH OF SH 19 3

Construction Cost/Estimate $110,000,000 TIER NA 4

Description Widen Freeway Consisting Of Grading, Structures, Flexible Base, Hma, Concrete Pavement, Signs And 
Pavement Markings

5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.701 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $222,750 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $222,750

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$110,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 067507103 Category Description Program Identifier

Highway IH 45 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Bryan County Walker 2

From Limit MONTGOMERY 
COUNTY LINE

To Limit SH 30 3

Construction Cost/Estimate $626,626 TIER 1 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 62.50 Total Score 84.75 7

Project Length 15.989 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$626,626

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 067508108 Category Description Program Identifier

Highway IH 45 Status Construction Scheduled 1 Category 3 - Texas Mobility 
Funds (TMFBM)

District Houston County Montgomery 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit CONROE PARK & RIDE 
ON IH 45

To Limit FM 2854 3

Construction Cost/Estimate $1,009,483 TIER NA 4

Description Construct Park And Ride Facility And Associated Transit Amenties 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.161 (mi) Estimated Completed Date 1/10/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Richard L. Brown P.E. Contact Phone (936)538-3300 10

Construction Company Contact SMITH & COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 6/27/2016 Work Begin Date 7/25/2016

Percent of Time Used 94.67 Percent of Budget Used 103.85

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $72,109 Construction Cost  to Date $2,102,820

Construction Engineering Cost to 
Date

$149,683 Total Cost to Date $2,324,612

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$800,000

$200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 067508109 Category Description Program Identifier

Highway IH 45 Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1510GR)

GR

District Houston County Montgomery 2

From Limit LOOP 336 SOUTH To Limit MONTGOMERY COUNTY LINE 3

Construction Cost/Estimate $1,465,293 TIER NA 4

Description Landscape Development 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.380 (mi) Estimated Completed Date 9/11/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Richard L. Brown P.E. Contact Phone (936)538-3300 10

Construction Company Contact YELLOWSTONE LANDSCAPE - CENTRAL, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/4/2015 Work Begin Date 3/29/2016

Percent of Time Used 105.83 Percent of Budget Used 50.01

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $8,213 Construction Cost  to Date $1,463,868

Construction Engineering Cost to 
Date

$53,037 Total Cost to Date $1,525,118

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 067508110 Category Description Program Identifier

Highway IH 45 Status Finalizing for Construction 1 Category 4 - Connectivity (16B04) CNN

District Houston County Montgomery 2

From Limit 0.2 MILES SOUTH OF 
THE WALKER CL

To Limit THE WALKER COUNTY LINE 3

Construction Cost/Estimate $74,919 TIER 1 4

Description Upgrade Concrete Median Barrier Consisting Of Barrier Installation, Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 76.47 Total Score 92.00 7

Project Length 0.232 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 12/13/2014

Design 60% Complete Target TBD Design 60% Complete Actual 1/16/2015

Design 100% Complete Target TBD Design 100% Complete Actual 10/14/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/7/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/21/2016

Utility Coordination Target TBD Utility Coordination Actual 12/12/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/11/2014

Project Ready to Bid Actual 12/12/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 067508111 Category Description Program Identifier

Highway IH 45 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor (2002M)

District Houston County Montgomery 2

From Limit LEAGUE LINE ROAD To Limit WALKER COU9NTY LINE 3

Construction Cost/Estimate $7,333,000 TIER 1 4

Description Install Its Equipment And Infrastructure 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 57.35 Total Score 83.00 7

Project Length 10.151 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,333,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 067702015 Category Description Program Identifier

Highway FM 707 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Abilene County Taylor 2

From Limit BI 20-Q IN TYE To Limit JONES COUNTY LINE 3

Construction Cost/Estimate $100,881 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.556 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 7/11/2016 Design 30% Complete Actual 9/5/2016

Design 60% Complete Target 8/8/2016 Design 60% Complete Actual 9/26/2016

Design 100% Complete Target 10/4/2016 Design 100% Complete Actual 10/4/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/6/2016 Start Design Actual 6/6/2016

Received ENV Clearance Target 10/4/2016 Received ENV Clearance Actual 9/29/2016

Utility Coordination Target 10/4/2016 Utility Coordination Actual 9/14/2016

Right of Way Coordination Target 10/4/2016 Right of Way Coordination Actual 9/14/2016

Project Ready to Bid Actual 10/4/2016 Project Ready to Bid Target 10/4/2016

Project Engineering Cost to Date $724 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $724

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$113,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 067801033 Category Description Program Identifier

Highway RM 187 Status Construction Scheduled 1 Category 10 - Landscape 
Incentive Awards (GCAA) 
(1410LI)

LIA

District San Antonio County Uvalde 2

From Limit BANDERA C/L To Limit CR 354 3

Construction Cost/Estimate $129,489 TIER NA 4

Description Landscape Development 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.610 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Coward, P.E. Contact Phone (830)257-8444 10

Construction Company Contact M & S CONCRETE CO.

Design 30% Complete Target TBD Design 30% Complete Actual 6/9/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/14/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/4/2015

Notice to Proceed Date 1/29/2016 Work Begin Date TBD

Percent of Time Used 100.00 Percent of Budget Used 94.16

Start Design Target TBD Start Design Actual 4/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/3/2015

Utility Coordination Target TBD Utility Coordination Actual 8/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 9/4/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $115,727 Construction Cost  to Date $296,372

Construction Engineering Cost to 
Date

$69,001 Total Cost to Date $481,100

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$78,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 067803014 Category Description Program Identifier

Highway FM 1023 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District San Antonio County Uvalde 2

From Limit 0.3 MI EAST OF FM 
1574

To Limit FM 1049 3

Construction Cost/Estimate $144,497 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.998 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 5/6/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/3/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/15/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 4/18/2016

Percent of Time Used 115.09 Percent of Budget Used 102.54

Start Design Target TBD Start Design Actual 1/2/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/17/2015

Utility Coordination Target TBD Utility Coordination Actual 9/15/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 9/15/2015

Project Ready to Bid Actual 9/17/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $376,596

Construction Engineering Cost to 
Date

$1,299 Total Cost to Date $377,895

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$178,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 067804009 Category Description Program Identifier

Highway RM 187 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District San Antonio County Kerr 2

From Limit SH 39 To Limit KERR/BANDERA COUNTY LINE 3

Construction Cost/Estimate $90,650 TIER 2 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 39.71 Total Score 70.00 7

Project Length 4.090 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13251



Category Amount

$90,650

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 068001015 Category Description Program Identifier

Highway FM 196 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Paris County Lamar 2

From Limit US 271 To Limit FM 1501 3

Construction Cost/Estimate $2,490,743 TIER NA 4

Description Rehabilitation Of Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.806 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Richard Harper, P.E. Contact Phone (903)737-4601 10

Construction Company Contact HIGHWAY 19 CONSTRUCTION, LLC

Design 30% Complete Target 2/25/2016 Design 30% Complete Actual 2/19/2016

Design 60% Complete Target 6/9/2016 Design 60% Complete Actual 3/12/2016

Design 100% Complete Target 7/12/2016 Design 100% Complete Actual 7/12/2016

Notice to Proceed Date 11/15/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 2/16/2016 Start Design Actual 10/1/2015

Received ENV Clearance Target 2/16/2016 Received ENV Clearance Actual 7/29/2016

Utility Coordination Target 6/27/2016 Utility Coordination Actual 7/12/2016

Right of Way Coordination Target 6/27/2016 Right of Way Coordination Actual 7/12/2016

Project Ready to Bid Actual 7/12/2016 Project Ready to Bid Target 7/12/2016

Project Engineering Cost to Date $177,605 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$1,196 Total Cost to Date $178,802

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,034,933

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 068001016 Category Description Program Identifier

Highway FM 196 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Paris County Lamar 2

From Limit US 271 To Limit CR 1630 3

Construction Cost/Estimate $160,854 TIER 2 4

Description Texturize Shoulders, Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 25.00 Total Score 58.00 7

Project Length 13.090 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$160,854

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 068001017 Category Description Program Identifier

Highway FM 196 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Paris County Lamar 2

From Limit 1 MI NORTH FM 1503 To Limit CR 16300 3

Construction Cost/Estimate $228,040 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 24.26 Total Score 64.75 7

Project Length 5.701 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$228,040

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 068005008 Category Description Program Identifier

Highway FM 900 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

ONT

District Paris County Hopkins 2

From Limit AT W GREENWOOD 
CREEK

To Limit . 3

Construction Cost/Estimate $627,457 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.073 (mi) Estimated Completed Date 12/27/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel Taylor, P.E. Contact Phone (903)885-4031 10

Construction Company Contact HIGHWAY 19 CONSTRUCTION, LLC

Design 30% Complete Target 6/2/2015 Design 30% Complete Actual 10/9/2014

Design 60% Complete Target 7/31/2015 Design 60% Complete Actual 11/10/2014

Design 100% Complete Target 11/16/2015 Design 100% Complete Actual 1/15/2015

Notice to Proceed Date 4/20/2015 Work Begin Date 6/24/2015

Percent of Time Used 90.00 Percent of Budget Used 83.96

Start Design Target 3/7/2014 Start Design Actual 3/7/2014

Received ENV Clearance Target 1/13/2016 Received ENV Clearance Actual 2/5/2015

Utility Coordination Target 9/21/2015 Utility Coordination Actual 1/15/2015

Right of Way Coordination Target 9/21/2015 Right of Way Coordination Actual 1/15/2015

Project Ready to Bid Actual 1/16/2015 Project Ready to Bid Target 11/16/2015

Project Engineering Cost to Date $360,140 Construction Cost  to Date $799,947

Construction Engineering Cost to 
Date

$56,889 Total Cost to Date $1,216,976

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$326,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 068006018 Category Description Program Identifier

Highway FM 900 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Paris County Franklin 2

From Limit SH 37 To Limit FM 115 3

Construction Cost/Estimate $61,217 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.489 (mi) Estimated Completed Date 9/23/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact CDM HOLDINGS, LLC

Design 30% Complete Target 5/29/2015 Design 30% Complete Actual 6/8/2015

Design 60% Complete Target 6/29/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 7/8/2015 Design 100% Complete Actual 8/25/2015

Notice to Proceed Date 1/26/2016 Work Begin Date 6/4/2016

Percent of Time Used 124.29 Percent of Budget Used 88.54

Start Design Target 5/29/2015 Start Design Actual 1/5/2015

Received ENV Clearance Target 5/29/2015 Received ENV Clearance Actual 8/19/2015

Utility Coordination Target 8/5/2015 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 8/5/2015 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 8/25/2015 Project Ready to Bid Target 7/8/2015

Project Engineering Cost to Date $630 Construction Cost  to Date $127,119

Construction Engineering Cost to 
Date

$1,979 Total Cost to Date $129,728

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$91,140

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 068007011 Category Description Program Identifier

Highway FM 196 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Paris County Lamar 2

From Limit FM 195 To Limit US 82 3

Construction Cost/Estimate $74,397 TIER 2 4

Description Texturize Shoulders, Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 30.15 Total Score 59.75 7

Project Length 6.057 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$74,397

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 068008009 Category Description Program Identifier

Highway FM 196 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Paris County Lamar 2

From Limit US 82 To Limit US 271 3

Construction Cost/Estimate $72,664 TIER 2 4

Description Texturize Shoulders, Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 40.44 Total Score 63.25 7

Project Length 5.916 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$72,664

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 068008010 Category Description Program Identifier

Highway FM 196 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Paris County Lamar 2

From Limit FM 194 To Limit US 271 3

Construction Cost/Estimate $148,135 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.912 (mi) Estimated Completed Date 9/23/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact CDM HOLDINGS, LLC

Design 30% Complete Target 5/29/2015 Design 30% Complete Actual 6/8/2015

Design 60% Complete Target 6/29/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 7/8/2015 Design 100% Complete Actual 8/25/2015

Notice to Proceed Date 1/26/2016 Work Begin Date 6/4/2016

Percent of Time Used 124.29 Percent of Budget Used 88.54

Start Design Target 5/29/2015 Start Design Actual 1/5/2015

Received ENV Clearance Target 5/29/2015 Received ENV Clearance Actual 8/19/2015

Utility Coordination Target 8/5/2015 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 8/5/2015 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 8/25/2015 Project Ready to Bid Target 7/8/2015

Project Engineering Cost to Date $715 Construction Cost  to Date $308,947

Construction Engineering Cost to 
Date

$4,810 Total Cost to Date $314,472

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$217,156

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 068101021 Category Description Program Identifier

Highway FM 171 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Wichita Falls County Wichita 2

From Limit FM 890 To Limit CLAY COUNTY LINE 3

Construction Cost/Estimate $4,534,927 TIER NA 4

Description Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.577 (mi) Estimated Completed Date 10/31/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name David Rohmer, P.E. Contact Phone (940)397-2076 10

Construction Company Contact A. L. HELMCAMP, INC.

Design 30% Complete Target 1/2/2014 Design 30% Complete Actual 1/17/2014

Design 60% Complete Target 1/2/2014 Design 60% Complete Actual 6/9/2014

Design 100% Complete Target 2/10/2014 Design 100% Complete Actual 9/12/2014

Notice to Proceed Date 6/1/2015 Work Begin Date 7/7/2015

Percent of Time Used 123.76 Percent of Budget Used 84.78

Start Design Target 12/2/2013 Start Design Actual 12/2/2013

Received ENV Clearance Target 12/31/2014 Received ENV Clearance Actual 1/9/2015

Utility Coordination Target 12/31/2014 Utility Coordination Actual 12/31/2014

Right of Way Coordination Target 1/29/2014 Right of Way Coordination Actual 11/3/2014

Project Ready to Bid Actual 1/30/2015 Project Ready to Bid Target 3/25/2014

Project Engineering Cost to Date $252,692 Construction Cost  to Date $7,948,067

Construction Engineering Cost to 
Date

$378,880 Total Cost to Date $8,579,639

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,616,764

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 068101022 Category Description Program Identifier

Highway FM 171 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Wichita Falls County Wichita 2

From Limit SH 240 To Limit FM 1740 3

Construction Cost/Estimate $270,053 TIER NA 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.769 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Zachary Husen, P.E. Contact Phone (940)549-0676 10

Construction Company Contact ZACK BURKETT CO.

Design 30% Complete Target TBD Design 30% Complete Actual 6/10/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/10/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/25/2015

Notice to Proceed Date 3/2/2016 Work Begin Date 10/24/2016

Percent of Time Used 171.19 Percent of Budget Used 38.22

Start Design Target TBD Start Design Actual 5/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/6/2015

Utility Coordination Target TBD Utility Coordination Actual 7/14/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/14/2015

Project Ready to Bid Actual 10/6/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,976 Construction Cost  to Date $159,206

Construction Engineering Cost to 
Date

$910 Total Cost to Date $162,091

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$235,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 068102014 Category Description Program Identifier

Highway FM 171 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Wichita Falls County Clay 2

From Limit WICHITA COUNTY LINE To Limit FM 810 3

Construction Cost/Estimate $246,275 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.623 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Zachary Husen, P.E. Contact Phone (940)549-0676 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 6/29/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/20/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/4/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 6/20/2016

Percent of Time Used 100.00 Percent of Budget Used 98.02

Start Design Target TBD Start Design Actual 6/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/9/2015

Utility Coordination Target TBD Utility Coordination Actual 7/23/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/23/2015

Project Ready to Bid Actual 9/4/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $354 Construction Cost  to Date $622,746

Construction Engineering Cost to 
Date

$0 Total Cost to Date $623,100

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$233,162

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 068104039 Category Description Program Identifier

Highway FM 367 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Wichita Falls County Wichita 2

From Limit SH 25 To Limit FM 368 3

Construction Cost/Estimate $4,300,000 TIER 2 4

Description Widen Pavement And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 24.26 Total Score 64.75 7

Project Length 9.254 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 068104040 Category Description Program Identifier

Highway FM 367 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Wichita Falls County Wichita 2

From Limit SH 25 To Limit FM 368 3

Construction Cost/Estimate $218,240 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 24.26 Total Score 64.75 7

Project Length 9.252 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$218,240

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 068105018 Category Description Program Identifier

Highway FM 2332 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Wichita Falls County Clay 2

From Limit SH 148 To Limit 98TH MERIDIAN ROAD 3

Construction Cost/Estimate $375,658 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 14.559 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$375,658

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 068106014 Category Description Program Identifier

Highway FM 2332 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Wichita Falls County Clay 2

From Limit 98TH MERIDIAN ROAD To Limit US 82 3

Construction Cost/Estimate $300,547 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 27.21 Total Score 65.75 7

Project Length 11.648 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$300,547

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 068107013 Category Description Program Identifier

Highway FM 1288 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Wichita Falls County Clay 2

From Limit END OF STATE 
MAINTENANCE

To Limit US 287 3

Construction Cost/Estimate $80,555 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.792 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 4/20/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/3/2016

Design 100% Complete Target TBD Design 100% Complete Actual 7/1/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/23/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/1/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$112,593

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 068108022 Category Description Program Identifier

Highway FM 174 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Wichita Falls County Clay 2

From Limit FM 1288 SOUTH To Limit FM 1288 NORTH 3

Construction Cost/Estimate $12,777 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 0.545 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$12,777

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 068301056 Category Description Program Identifier

Highway RM 620 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Austin County Williamson 2

From Limit DEEPWOOD DRIVE To Limit IH 35    (DOT NO. 439705H) 3

Construction Cost/Estimate $21,538,000 TIER NA 4

Description Construct Railroad Grade Separation Structure 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.161 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $154,275 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $154,275

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$21,538,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 068301085 Category Description Program Identifier

Highway SH 45 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Austin County Williamson 2

From Limit AT PEARSON RANCH 
ROAD

To Limit . 3

Construction Cost/Estimate $2,492,121 TIER NA 4

Description Construct Split Diamond Intersection 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.097 (mi) Estimated Completed Date 11/1/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact CHASCO CONSTRUCTORS

Design 30% Complete Target 5/19/2014 Design 30% Complete Actual 10/13/2014

Design 60% Complete Target 6/16/2014 Design 60% Complete Actual 11/7/2014

Design 100% Complete Target 8/12/2014 Design 100% Complete Actual 2/24/2015

Notice to Proceed Date 8/26/2015 Work Begin Date 10/19/2015

Percent of Time Used 97.27 Percent of Budget Used 93.44

Start Design Target 2/26/2014 Start Design Actual 2/26/2014

Received ENV Clearance Target 8/12/2014 Received ENV Clearance Actual 9/25/2014

Utility Coordination Target 8/12/2014 Utility Coordination Actual 3/31/2015

Right of Way Coordination Target 8/12/2014 Right of Way Coordination Actual 3/20/2015

Project Ready to Bid Actual 4/2/2015 Project Ready to Bid Target 8/12/2014

Project Engineering Cost to Date $61,814 Construction Cost  to Date $4,665,904

Construction Engineering Cost to 
Date

$187,642 Total Cost to Date $4,915,361

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,864,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 068301088 Category Description Program Identifier

Highway RM 620 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District Austin County Williamson 2

From Limit TRAVIS COUNTY LINE To Limit US 183 3

Construction Cost/Estimate $100,000 TIER NA 4

Description Feasibility Study 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.727 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $157,569 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $157,569

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 068301089 Category Description Program Identifier

Highway SH 45 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

BMN

District Austin County Williamson 2

From Limit 1.85 MI EAST OF US 
183

To Limit 1.88 MI EAST OF US 183 3

Construction Cost/Estimate $81,000 TIER 2 4

Description Upgrade Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 57.35 Total Score 69.00 7

Project Length 0.037 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,620 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,620

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$81,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 068301090 Category Description Program Identifier

Highway RM 620 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Austin County Williamson 2

From Limit EAST OF WYOMING 
SPRINGS DRIVE

To Limit DEEP WOOD DRIVE 3

Construction Cost/Estimate $6,082,226 TIER NA 4

Description Reconstruct Existing 4-Lane Roadway To 6-Lane Divided Roadway With Median And Turn Lanes 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.888 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 10/6/2015

Design 60% Complete Target TBD Design 60% Complete Actual 11/13/2015

Design 100% Complete Target TBD Design 100% Complete Actual 6/21/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/7/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/5/2016

Utility Coordination Target TBD Utility Coordination Actual 8/5/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 8/7/2015

Project Ready to Bid Actual 8/5/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $42,514

Construction Engineering Cost to 
Date

$0 Total Cost to Date $42,514

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,082,225

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 068301094 Category Description Program Identifier

Highway RM 620 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Austin County Williamson 2

From Limit WEST OF 
CORNERWOOD DRIVE

To Limit EAST OF WYOMING SPRINGS DRIVE 3

Construction Cost/Estimate $700,000 TIER 2 4

Description Mill, Overlay, Restripe From 4 Ln Divided To 6 Ln Divided 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 2.003 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13297



Category Amount

$700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 068302060 Category Description Program Identifier

Highway RM 620 Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1410GR)

GR

District Austin County Travis 2

From Limit LOHMANS SPUR To Limit LOHMANS CROSSING 3

Construction Cost/Estimate $373,720 TIER NA 4

Description Landscaping 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.472 (mi) Estimated Completed Date 10/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Victor Vargas, P.E. Contact Phone (512)292-2401 10

Construction Company Contact ENCINO LANDSCAPE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 5/22/2014 Design 100% Complete Actual 5/30/2014

Notice to Proceed Date 11/5/2014 Work Begin Date 12/1/2014

Percent of Time Used 100.00 Percent of Budget Used 72.89

Start Design Target 2/26/2014 Start Design Actual 2/26/2014

Received ENV Clearance Target 4/2/2014 Received ENV Clearance Actual 5/19/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 6/2/2014 Project Ready to Bid Target 5/22/2014

Project Engineering Cost to Date $7,435 Construction Cost  to Date $525,775

Construction Engineering Cost to 
Date

$31,372 Total Cost to Date $564,582

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 068302062 Category Description Program Identifier

Highway RM 620 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

CNN

District Austin County Travis 2

From Limit SH 71 To Limit WILLIAMSON COUNTY LINE 3

Construction Cost/Estimate $650,000 TIER NA 4

Description Feasibility Study 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 16.825 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,162,226 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,162,226

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$650,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 068302063 Category Description Program Identifier

Highway RM 620 Status Construction Scheduled 1 Category 11 - District 
Discretionary (1611)

District Austin County Travis 2

From Limit 500 FT N OF LOHMANS 
CROSSING RD

To Limit LADERA BLVD. 3

Construction Cost/Estimate $1,419,536 TIER NA 4

Description Operational Improvements 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.938 (mi) Estimated Completed Date 7/22/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Victor Vargas, P.E. Contact Phone (512)292-2401 10

Construction Company Contact AARON CONCRETE CONTRACTORS, L.P.

Design 30% Complete Target 2/20/2015 Design 30% Complete Actual 2/20/2015

Design 60% Complete Target 3/20/2015 Design 60% Complete Actual 2/26/2015

Design 100% Complete Target 5/12/2015 Design 100% Complete Actual 8/10/2015

Notice to Proceed Date 2/8/2016 Work Begin Date 9/15/2016

Percent of Time Used 89.66 Percent of Budget Used 81.03

Start Design Target 1/26/2015 Start Design Actual 1/26/2015

Received ENV Clearance Target 4/3/2015 Received ENV Clearance Actual 5/12/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/12/2015

Project Engineering Cost to Date $40,228 Construction Cost  to Date $1,850,268

Construction Engineering Cost to 
Date

$47,198 Total Cost to Date $1,937,693

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$50,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 068302065 Category Description Program Identifier

Highway RM 620 Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1907)

District Austin County Travis 2

From Limit STEINER RANCH ROAD To Limit RM 2222 3

Construction Cost/Estimate $400,000 TIER 2 4

Description Restripe Road To Add Auxiliary Lane 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 43.24 Total Score 71.20 7

Project Length 0.826 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $595 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $595

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 068302066 Category Description Program Identifier

Highway RM 620 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Austin County Travis 2

From Limit SH 71 To Limit COLORADO RIVER 3

Construction Cost/Estimate $80,000,000 TIER NA 4

Description Widen From 4 To 6-Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.840 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$80,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 068302068 Category Description Program Identifier

Highway RM 620 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Austin County Travis 2

From Limit 200 FT WEST OF 
COMANCHE TRAIL

To Limit 600 FT EAST OF STEINER RANCH 
BLVD

3

Construction Cost/Estimate $186,213 TIER 1 4

Description Install Traffic Signal 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 66.47 Total Score 79.10 7

Project Length 0.297 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 068303039 Category Description Program Identifier

Highway RM 12 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Austin County Hays 2

From Limit SPORTS PARK ROAD To Limit 0.1 MI. SOUTH OF POST OAK ROAD 3

Construction Cost/Estimate $1,052,000 TIER 2 4

Description Add 1'-4' Shoulders And Center Turn With Left Turn Lanes 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 45.88 Total Score 72.10 7

Project Length 0.966 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,052,040

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 068304018 Category Description Program Identifier

Highway RM 3238 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Austin County Travis 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

From Limit 0.31 MI W OF SH 71 To Limit RM 12 3

Construction Cost/Estimate $1,504,303 TIER NA 4

Description Add Shoulders And Left Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.337 (mi) Estimated Completed Date 3/1/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Victor Vargas, P.E. Contact Phone (512)292-2401 10

Construction Company Contact CAPITAL EXCAVATION COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 9/29/2014 Design 60% Complete Actual 9/29/2014

Design 100% Complete Target 12/3/2014 Design 100% Complete Actual 12/5/2014

Notice to Proceed Date 3/26/2015 Work Begin Date 6/8/2015

Percent of Time Used 100.00 Percent of Budget Used 108.17

Start Design Target 5/9/2014 Start Design Actual 5/9/2014

Received ENV Clearance Target 11/4/2014 Received ENV Clearance Actual 12/22/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 1/26/2015 Project Ready to Bid Target 12/4/2014

Project Engineering Cost to Date $711,832 Construction Cost  to Date $3,410,790

Construction Engineering Cost to 
Date

$184,106 Total Cost to Date $4,306,728

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

$900,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 068305011 Category Description Program Identifier

Highway RM 12 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

District Austin County Hays 2

From Limit AT OLD FITZHUGH RD. To Limit . 3

Construction Cost/Estimate $232,728 TIER NA 4

Description Install Intersection Flashing Beacon, Realign Intersection 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.300 (mi) Estimated Completed Date 9/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Victor Vargas, P.E. Contact Phone (512)292-2401 10

Construction Company Contact CAPITAL EXCAVATION COMPANY

Design 30% Complete Target 1/13/2015 Design 30% Complete Actual 1/13/2015

Design 60% Complete Target 2/19/2015 Design 60% Complete Actual 2/20/2015

Design 100% Complete Target 4/17/2015 Design 100% Complete Actual 4/16/2015

Notice to Proceed Date 10/5/2015 Work Begin Date 4/25/2016

Percent of Time Used 77.55 Percent of Budget Used 112.13

Start Design Target 9/2/2014 Start Design Actual 9/2/2014

Received ENV Clearance Target 3/30/2015 Received ENV Clearance Actual 1/23/2015

Utility Coordination Target 1/12/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 1/12/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 6/29/2015 Project Ready to Bid Target 4/17/2015

Project Engineering Cost to Date $237 Construction Cost  to Date $543,854

Construction Engineering Cost to 
Date

$12,569 Total Cost to Date $556,660

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$230,849

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 068305012 Category Description Program Identifier

Highway RM 12 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District Austin County Hays 2

From Limit 0.25 MI N OF OLD 
FITZHUGH RD.

To Limit 0.25 MI S OF OLD FITZHUGH RD. 3

Construction Cost/Estimate $826,750 TIER NA 4

Description Construct 1 To 4ft Paved Shoulders & Install Continuous Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.560 (mi) Estimated Completed Date 9/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Victor Vargas, P.E. Contact Phone (512)292-2401 10

Construction Company Contact CAPITAL EXCAVATION COMPANY

Design 30% Complete Target 1/13/2015 Design 30% Complete Actual 1/13/2015

Design 60% Complete Target 2/19/2015 Design 60% Complete Actual 2/20/2015

Design 100% Complete Target 4/17/2015 Design 100% Complete Actual 4/16/2015

Notice to Proceed Date 10/5/2015 Work Begin Date 4/25/2016

Percent of Time Used 77.55 Percent of Budget Used 112.13

Start Design Target 9/2/2014 Start Design Actual 9/2/2014

Received ENV Clearance Target 3/30/2015 Received ENV Clearance Actual 1/23/2015

Utility Coordination Target 1/12/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 1/12/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 6/29/2015 Project Ready to Bid Target 4/17/2015

Project Engineering Cost to Date $356,423 Construction Cost  to Date $1,960,571

Construction Engineering Cost to 
Date

$67,537 Total Cost to Date $2,384,531

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$740,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 068306027 Category Description Program Identifier

Highway SH 45 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

NC

District Austin County Williamson 2 Category 3 - Proposition 14 (P14)

From Limit WEST OF RATTAN CRK To Limit MCNEIL ROAD 3

Construction Cost/Estimate $24,729,960 TIER NA 4

Description Constr Interchange, Frontage Rds & Ramps 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2011 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.256 (mi) Estimated Completed Date 4/1/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact LIBERTY MUTUAL INSURANCE COMPANY

Design 30% Complete Target 2/1/2010 Design 30% Complete Actual 2/1/2010

Design 60% Complete Target 4/7/2010 Design 60% Complete Actual 4/22/2010

Design 100% Complete Target 6/20/2011 Design 100% Complete Actual 6/30/2011

Notice to Proceed Date 9/27/2011 Work Begin Date 11/8/2011

Percent of Time Used 106.28 Percent of Budget Used 98.76

Start Design Target 5/21/2009 Start Design Actual 5/21/2009

Received ENV Clearance Target 12/1/2014 Received ENV Clearance Actual 8/1/2011

Utility Coordination Target 4/25/2011 Utility Coordination Actual 2/22/2011

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/1/2011 Project Ready to Bid Target 6/20/2011

Project Engineering Cost to Date $2,074,420 Construction Cost  to Date $65,250,429

Construction Engineering Cost to 
Date

$3,915,462 Total Cost to Date $71,240,311

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,500,000

$32,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 068306033 Category Description Program Identifier

Highway SH 45 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

BMN

District Austin County Williamson 2

From Limit LOOP 1 To Limit 0.1 MI EAST OF AW GRIMES 3

Construction Cost/Estimate $156,000 TIER 2 4

Description Upgrade Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 41.18 Total Score 63.50 7

Project Length 7.376 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $10,173 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $10,173

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$156,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 068401067 Category Description Program Identifier

Highway SH 550 Status Long Term Planning 1 Category 12 - Strategic Priority 
(1612SP)

RMA

District Pharr County Cameron 2 Category 12 - Strategic Priority 
(1612SP)

RMA

From Limit 0.53 MI EAST OF OLD 
ALICE RD.

To Limit 0.48 MI WEST OF FM 1847 3 Category 12 - Strategic Priority 
(1612SP)

RMA

Construction Cost/Estimate $6,050,529 TIER NA 4 Category 3 - Local 
Contribution/Participation 
(LOCAL)

Description Construct Controlled Access Toll Facility 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.020 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $209,292 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $209,292

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,893,731

$1,052,326

$3,053,943

$720,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 068401068 Category Description Program Identifier

Highway SH 550 Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1807)

District Pharr County Cameron 2 Category 12 - Strategic Priority 
(1712SP)

RMA

From Limit .203 MI S OF FM 1847 To Limit 1.13 MI SE OF UPRR OVRPSS @ FM 
3248

3 Category 3 - Local 
Contribution/Participation 
(LOCAL)

Construction Cost/Estimate $14,911,266 TIER 2 4

Description Construct Controlled Access Tolled Facility 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 3.937 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,500,000

$8,104,600

$806,666

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 068401069 Category Description Program Identifier

Highway FM 511 Status Finalizing for Construction 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Pharr County Cameron 2

From Limit PORT OF 
BROWNSVILLE

To Limit SH 4 3

Construction Cost/Estimate $2,260,000 TIER 2 4

Description Rehabilitate Pavement 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,260,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 068402014 Category Description Program Identifier

Highway FM 511 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

ON

District Pharr County Cameron 2

From Limit .4 MI S OF SH 4 
STR#0684-02-007

To Limit OVER DRAINAGE DITCH 3

Construction Cost/Estimate $750,000 TIER 1 4

Description Replace Bridge And Reconstruct Approaches 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 72.65 Total Score 82.20 7

Project Length 0.070 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13330



Project ID 068402025 Category Description Program Identifier

Highway FM 511 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Pharr County Cameron 2

From Limit @ CALIFORNIA ROAD To Limit . 3

Construction Cost/Estimate $22,122 TIER NA 4

Description Modernize Intersection Flashing Beacon 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., INC.

Design 30% Complete Target 7/15/2014 Design 30% Complete Actual 7/18/2014

Design 60% Complete Target 9/24/2014 Design 60% Complete Actual 12/11/2014

Design 100% Complete Target 1/22/2015 Design 100% Complete Actual 2/9/2015

Notice to Proceed Date 5/8/2015 Work Begin Date TBD

Percent of Time Used 95.38 Percent of Budget Used 93.92

Start Design Target 5/1/2014 Start Design Actual 6/30/2014

Received ENV Clearance Target 7/28/2014 Received ENV Clearance Actual 2/20/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/11/2015 Project Ready to Bid Target 1/22/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $44,087

Construction Engineering Cost to 
Date

$2,827 Total Cost to Date $46,915

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$54,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 068402026 Category Description Program Identifier

Highway FM 511 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Pharr County Cameron 2

From Limit @ MARRS AVENUE To Limit . 3

Construction Cost/Estimate $23,045 TIER NA 4

Description Install Intersection Flashing Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 2/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual 6/17/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/31/2015

Design 100% Complete Target TBD Design 100% Complete Actual 11/10/2015

Notice to Proceed Date 3/9/2016 Work Begin Date 8/4/2016

Percent of Time Used 52.50 Percent of Budget Used 62.70

Start Design Target TBD Start Design Actual 4/15/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/2/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/6/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$20 Total Cost to Date $20

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$50,518

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 068403019 Category Description Program Identifier

Highway FM 1732 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2602M)

District Pharr County Cameron 2

From Limit US 281 To Limit IH-69E 3

Construction Cost/Estimate $22,560,000 TIER NA 4

Description Widen To 4 Lane Rural 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.047 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$22,560,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 068403020 Category Description Program Identifier

Highway FM 1732 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Pharr County Cameron 2

From Limit US 281 To Limit IH-69E 3

Construction Cost/Estimate $2,500,000 TIER 2 4

Description Rehabilitate Roadway 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 5.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 068501030 Category Description Program Identifier

Highway SS 325 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Wichita Falls County Wichita 2

From Limit SH 240 To Limit FM 890 3

Construction Cost/Estimate $2,000,000 TIER NA 4

Description Rehabilitation Of Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.032 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 068501032 Category Description Program Identifier

Highway SS 325 Status Under Development 1 Category 2U - Urban Area 
Corridor (2602U)

District Wichita Falls County Wichita 2

From Limit FM 890 To Limit 0.6 MI NORTH OF FM 890 3

Construction Cost/Estimate $3,500,000 TIER NA 4

Description Reconfigure Interchange 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.545 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13341



Category Amount

$3,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13342



Project ID 068701013 Category Description Program Identifier

Highway FM 77 Status Under Development 1 Category 6 - Bridge Program 
(2106)

ON

District Yoakum County Gonzales 2

From Limit AT SANDIES CREEK To Limit STR# 130900068701002 3

Construction Cost/Estimate $490,000 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$490,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 068701014 Category Description Program Identifier

Highway FM 77 Status Under Development 1 Category 6 - Bridge Program 
(2106)

ON

District Yoakum County Gonzales 2

From Limit AT CLEAR FORK 
CREEK

To Limit STR# 130900-0687-01-001 3

Construction Cost/Estimate $570,000 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$570,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 068802057 Category Description Program Identifier

Highway FM 79 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Paris County Lamar 2

From Limit SL 286 To Limit BU 82 H 3

Construction Cost/Estimate $2,800,000 TIER 2 4

Description Rehabilitation Of Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 19.85 Total Score 56.25 7

Project Length 1.400 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 068802059 Category Description Program Identifier

Highway FM 79 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Paris County Lamar 2

From Limit FANNIN COUNTY LINE To Limit CR 32500 3

Construction Cost/Estimate $233,709 TIER 2 4

Description Raised Edgeline Rumble Strips, Raised Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 25.00 Total Score 65.00 7

Project Length 18.964 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$233,709

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 068802060 Category Description Program Identifier

Highway FM 79 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Paris County Lamar 2

From Limit CR 34250 To Limit US 82 / LP 286 3

Construction Cost/Estimate $368,760 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 9.219 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13351



Category Amount

$368,760

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 068802061 Category Description Program Identifier

Highway FM 79 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Paris County Lamar 2

From Limit FANNIN COUNTY LINE To Limit US 82 3

Construction Cost/Estimate $298,614 TIER 2 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 24.26 Total Score 64.75 7

Project Length 20.973 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$298,614

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 068803026 Category Description Program Identifier

Highway FM 1497 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Paris County Lamar 2

From Limit SL 286 To Limit FM 1498 3

Construction Cost/Estimate $82,637 TIER 2 4

Description Texturize Shoulders, Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 40.44 Total Score 63.25 7

Project Length 6.819 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$82,637

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 068803027 Category Description Program Identifier

Highway FM 1497 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Paris County Lamar 2

From Limit SH 19 To Limit FM 1184 3

Construction Cost/Estimate $210,178 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.664 (mi) Estimated Completed Date 9/23/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact CDM HOLDINGS, LLC

Design 30% Complete Target 5/29/2015 Design 30% Complete Actual 6/8/2015

Design 60% Complete Target 6/29/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 7/8/2015 Design 100% Complete Actual 8/25/2015

Notice to Proceed Date 1/26/2016 Work Begin Date 6/4/2016

Percent of Time Used 124.29 Percent of Budget Used 88.54

Start Design Target 5/29/2015 Start Design Actual 1/5/2015

Received ENV Clearance Target 5/29/2015 Received ENV Clearance Actual 8/19/2015

Utility Coordination Target 8/5/2015 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 8/5/2015 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 8/25/2015 Project Ready to Bid Target 7/8/2015

Project Engineering Cost to Date $715 Construction Cost  to Date $439,284

Construction Engineering Cost to 
Date

$6,840 Total Cost to Date $446,839

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13357



Category Amount

$244,388

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 068902035 Category Description Program Identifier

Highway FM 105 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Beaumont County Orange 2

From Limit FM 408 To Limit SH 87 3

Construction Cost/Estimate $192,455 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.557 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 4/30/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/30/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/8/2016

Notice to Proceed Date 12/6/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 5.77

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/8/2016

Utility Coordination Target TBD Utility Coordination Actual 8/14/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/6/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$184,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 068903007 Category Description Program Identifier

Highway FM 105 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Beaumont County Orange 2

From Limit SH 87 To Limit 0.5 MILES E OF SH 87 3

Construction Cost/Estimate $19,484 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.424 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 4/30/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/30/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/8/2016

Notice to Proceed Date 12/6/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 5.77

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/8/2016

Utility Coordination Target TBD Utility Coordination Actual 8/14/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/6/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$12,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 069001014 Category Description Program Identifier

Highway FM 271 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Paris County Fannin 2

From Limit SH 78 To Limit P24 3

Construction Cost/Estimate $800,000 TIER NA 4

Description Rehabilitation Of Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.900 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 069002014 Category Description Program Identifier

Highway FM 271 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Paris County Fannin 2

From Limit P24 To Limit FM 68 3

Construction Cost/Estimate $3,200,000 TIER NA 4

Description Rehabilitation Of Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 069101034 Category Description Program Identifier

Highway FM 81 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Corpus Christi County Karnes 2

From Limit FM 2773 To Limit FM 885 3

Construction Cost/Estimate $2,789,910 TIER 2 4

Description Base Repair, Surface And Restripe Roadway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 27.21 Total Score 52.55 7

Project Length 1.152 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 5/10/2016 Design 30% Complete Actual 5/10/2016

Design 60% Complete Target 6/21/2016 Design 60% Complete Actual 6/21/2016

Design 100% Complete Target 9/8/2016 Design 100% Complete Actual 10/21/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/3/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/3/2016 Project Ready to Bid Target 11/1/2016

Project Engineering Cost to Date $507,627 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $507,627

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 069101035 Category Description Program Identifier

Highway FM 81 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

ON

District Corpus Christi County Karnes 2

From Limit ON FM 81 AT CHICKEN 
CREEK STR2

To Limit APPROX. 7.8 MI SE OF SH 72 3

Construction Cost/Estimate $1,000,000 TIER 2 4

Description Widen Or Replace Structure 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 25.00 Total Score 65.00 7

Project Length 0.073 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 8/17/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 11/10/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 2/13/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/13/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 069101036 Category Description Program Identifier

Highway FM 81 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Corpus Christi County Karnes 2

From Limit ON FM 81 AT DRAW 
STR3

To Limit APPROX. 6.7 MI SE OF SH 72 3

Construction Cost/Estimate $1,000,000 TIER 2 4

Description Widen Or Replace Structure 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 25.00 Total Score 65.00 7

Project Length 0.075 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 8/17/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 11/10/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 2/13/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/13/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 069101037 Category Description Program Identifier

Highway FM 81 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Corpus Christi County Karnes 2

From Limit ON FM 81 AT YATES 
CREEK STR4

To Limit APPROX. 2.2 MI SE OF SH 72 3

Construction Cost/Estimate $1,000,000 TIER 2 4

Description Widen Or Replace Structure 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 25.00 Total Score 65.00 7

Project Length 0.075 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 8/17/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 11/10/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 2/13/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/13/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13374



Project ID 069101038 Category Description Program Identifier

Highway FM 81 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Corpus Christi County Karnes 2

From Limit ON FM 81 AT OJO DE 
AGUA CREEK STR5

To Limit APPROX. 0.8 MI SE OF SH 72 3

Construction Cost/Estimate $1,000,000 TIER 2 4

Description Widen Or Replace Structure 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 25.00 Total Score 65.00 7

Project Length 0.073 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 8/17/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 11/10/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 2/13/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/13/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 069101039 Category Description Program Identifier

Highway FM 81 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Corpus Christi County Karnes 2

From Limit SH 80 To Limit FM 2773 3

Construction Cost/Estimate $190,531 TIER NA 4

Description 2017 District Wide Seal Coat Project 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.319 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/22/2016 Design 100% Complete Actual 8/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/7/2016 Project Ready to Bid Target 9/14/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$46 Total Cost to Date $46

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$300,815

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 069201017 Category Description Program Identifier

Highway FM 1570 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Paris County Hunt 2

From Limit FM 2101 To Limit SH 34 3

Construction Cost/Estimate $745,415 TIER NA 4

Description TY-F Overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.910 (mi) Estimated Completed Date 8/31/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact APAC-TEXAS, INC.

Design 30% Complete Target 10/5/2015 Design 30% Complete Actual 10/2/2015

Design 60% Complete Target 10/12/2015 Design 60% Complete Actual 10/12/2015

Design 100% Complete Target 12/15/2015 Design 100% Complete Actual 12/14/2015

Notice to Proceed Date 3/16/2016 Work Begin Date 4/28/2016

Percent of Time Used 86.57 Percent of Budget Used 102.03

Start Design Target 9/30/2015 Start Design Actual 5/25/2015

Received ENV Clearance Target 9/30/2015 Received ENV Clearance Actual 12/21/2015

Utility Coordination Target 11/18/2015 Utility Coordination Actual 12/14/2015

Right of Way Coordination Target 11/18/2015 Right of Way Coordination Actual 12/14/2015

Project Ready to Bid Actual 12/14/2015 Project Ready to Bid Target 12/15/2015

Project Engineering Cost to Date $61,920 Construction Cost  to Date $1,276,515

Construction Engineering Cost to 
Date

$24,178 Total Cost to Date $1,362,613

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$790,224

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 069301034 Category Description Program Identifier

Highway SH 350 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Abilene County Howard 2

From Limit BI 20-G (4TH STREET 
IN BIG SPRING)

To Limit FM 820 3

Construction Cost/Estimate $6,500,000 TIER 2 4

Description Roadway Rehabilitation / Armoring 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 40.00 Total Score 70.10 7

Project Length 13.723 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,455 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,455

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 069303041 Category Description Program Identifier

Highway SH 350 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Abilene County Scurry 2

From Limit MITCHELL COUNTY 
LINE

To Limit SOUTH SNYDER CITY LIMITS 3

Construction Cost/Estimate $94,066 TIER NA 4

Description Texturize Shoulders (rolled In Or Milled In), Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.174 (mi) Estimated Completed Date 4/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Wayne Ekdahl Contact Phone (325)690-9821 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target 4/6/2015 Design 30% Complete Actual 4/1/2015

Design 60% Complete Target 5/19/2015 Design 60% Complete Actual 5/4/2015

Design 100% Complete Target 7/16/2015 Design 100% Complete Actual 6/26/2015

Notice to Proceed Date 10/21/2015 Work Begin Date 2/22/2016

Percent of Time Used 39.47 Percent of Budget Used 96.26

Start Design Target 2/23/2015 Start Design Actual 2/23/2015

Received ENV Clearance Target 7/2/2015 Received ENV Clearance Actual 7/10/2015

Utility Coordination Target 6/17/2015 Utility Coordination Actual 4/1/2015

Right of Way Coordination Target 6/17/2015 Right of Way Coordination Actual 4/1/2015

Project Ready to Bid Actual 7/10/2015 Project Ready to Bid Target 7/16/2015

Project Engineering Cost to Date $3,174 Construction Cost  to Date $185,938

Construction Engineering Cost to 
Date

$777 Total Cost to Date $189,888

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$170,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 069303043 Category Description Program Identifier

Highway SH 350 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Abilene County Scurry 2

From Limit 0.4 MI N OF FM 1229 To Limit 1 MI N OF FM 1229 3

Construction Cost/Estimate $7,800 TIER NA 4

Description Install Advance Warning Signs (curve), Install Chevrons (curve) 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.600 (mi) Estimated Completed Date 1/9/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Stewart Chapman, P.E. Contact Phone (325)573-0143 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target 3/31/2016 Design 30% Complete Actual 4/4/2016

Design 60% Complete Target 4/22/2016 Design 60% Complete Actual 4/27/2016

Design 100% Complete Target 6/6/2016 Design 100% Complete Actual 6/6/2016

Notice to Proceed Date 9/20/2016 Work Begin Date 11/29/2016

Percent of Time Used 28.13 Percent of Budget Used 30.78

Start Design Target 3/4/2016 Start Design Actual 3/4/2016

Received ENV Clearance Target 6/6/2016 Received ENV Clearance Actual 6/6/2016

Utility Coordination Target 6/6/2016 Utility Coordination Actual 6/2/2016

Right of Way Coordination Target 6/6/2016 Right of Way Coordination Actual 6/2/2016

Project Ready to Bid Actual 6/6/2016 Project Ready to Bid Target 6/6/2016

Project Engineering Cost to Date $2,718 Construction Cost  to Date $2,420

Construction Engineering Cost to 
Date

$169 Total Cost to Date $5,307

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,136

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 069401028 Category Description Program Identifier

Highway FM 83 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Lufkin County Sabine 2

From Limit FM 1 To Limit 0.617 MILES EAST OF FM 1175 3

Construction Cost/Estimate $121,081 TIER 2 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2020 6

Strategic Score 19.12 Total Score 63.00 7

Project Length 10.267 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/13/2019 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/3/2019 Start Design Actual TBD

Received ENV Clearance Target 12/4/2019 Received ENV Clearance Actual TBD

Utility Coordination Target 3/16/2020 Utility Coordination Actual TBD

Right of Way Coordination Target 3/16/2020 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/10/2020

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$121,081

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 069603015 Category Description Program Identifier

Highway FM 1418 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Pharr County Brooks 2

From Limit US 281 To Limit CR 201 3

Construction Cost/Estimate $187,733 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 2.300 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$187,733

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 069603016 Category Description Program Identifier

Highway FM 1418 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Pharr County Brooks 2

From Limit CR 201 To Limit SH 285 3

Construction Cost/Estimate $394,240 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2019 6

Strategic Score 24.26 Total Score 64.75 7

Project Length 3.324 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$394,240

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 069702039 Category Description Program Identifier

Highway SH 334 Status Under Development 1 Category 11 - District 
Discretionary (2611)

District Tyler County Henderson 2 Category 1 - Preventative 
Maintenance & Rehab (2601)

From Limit KNOB HILL IN 7 PT,1 MI 
E OF SH274,E

To Limit SOUTHLAND IN GBC(2.5 MI W OF 
SH198)

3

Construction Cost/Estimate $32,500,000 TIER NA 4

Description Replace Existing 2-Ln Facility W/4-Ln Structure Opertional Improvement To Eliminate Bottlenck 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.568 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,027,842 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,027,842

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,630,000

$19,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 069702058 Category Description Program Identifier

Highway FM 85 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Tyler County Henderson 2

From Limit FM 2613, E To Limit SH 274 IN SEVEN POINTS 3

Construction Cost/Estimate $217,590 TIER 2 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 34.56 Total Score 68.25 7

Project Length 7.088 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$217,590

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 069703028 Category Description Program Identifier

Highway FM 429 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Dallas County Kaufman 2

From Limit SH 243 To Limit FM 2728 3

Construction Cost/Estimate $341,369 TIER NA 4

Description Seal Coat, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.573 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$335,055

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 069802051 Category Description Program Identifier

Highway FM 88 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Pharr County Hidalgo 2

From Limit FM 1422 To Limit 0.5 MI N OF SH 107 3

Construction Cost/Estimate $204,876 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.418 (mi) Estimated Completed Date 5/28/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/21/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $13,644 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $13,644

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$198,528

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 069803084 Category Description Program Identifier

Highway FM 88 Status Construction Scheduled 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1307A)

District Pharr County Hidalgo 2

From Limit SH 107, SOUTH To Limit 0.25 MI N OF MILE 16 N 3

Construction Cost/Estimate $2,681,777 TIER NA 4

Description Widen To 4 Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2012 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.249 (mi) Estimated Completed Date 3/15/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact IOC COMPANY LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 1/3/2013 Work Begin Date 4/9/2013

Percent of Time Used 231.10 Percent of Budget Used 106.54

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $630,257 Construction Cost  to Date $5,345,243

Construction Engineering Cost to 
Date

$574,058 Total Cost to Date $6,549,558

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,655,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 069803092 Category Description Program Identifier

Highway FM 88 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Pharr County Hidalgo 2

From Limit PAISANO BALLARD To Limit 6TH ST. 3

Construction Cost/Estimate $337,320 TIER NA 4

Description Improve Traffic Signals, Interconnect Signals 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.616 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target 6/12/2015 Design 30% Complete Actual 11/24/2015

Design 60% Complete Target 8/21/2015 Design 60% Complete Actual 1/29/2016

Design 100% Complete Target 12/18/2015 Design 100% Complete Actual 8/5/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/1/2015 Start Design Actual 9/15/2015

Received ENV Clearance Target 8/25/2015 Received ENV Clearance Actual 8/18/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/18/2016 Project Ready to Bid Target 12/18/2015

Project Engineering Cost to Date $307 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $307

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$265,140

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 069803093 Category Description Program Identifier

Highway FM 88 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Pharr County Hidalgo 2

From Limit @ MILE 14 N RD. To Limit . 3

Construction Cost/Estimate $30,648 TIER 2 4

Description Install Intersection Flashing Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$60,020

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 069803094 Category Description Program Identifier

Highway FM 88 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Pharr County Hidalgo 2

From Limit IH-2 To Limit BUS 83 3

Construction Cost/Estimate $830,813 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.900 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$830,813

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 069901049 Category Description Program Identifier

Highway FM 89 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Abilene County Taylor 2

From Limit 0.127 MI S. OF CR 277 To Limit 1.855 MI S. OF CR 277 3

Construction Cost/Estimate $640,252 TIER NA 4

Description High Friction Course Surface Treatment, Centerline And Shoulder Profile Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.728 (mi) Estimated Completed Date 10/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Wayne Ekdahl Contact Phone (325)690-9821 10

Construction Company Contact TOTAL HIGHWAY MAINTENANCE, LLC

Design 30% Complete Target 11/23/2015 Design 30% Complete Actual 12/31/2015

Design 60% Complete Target 1/4/2016 Design 60% Complete Actual 1/22/2016

Design 100% Complete Target 2/9/2016 Design 100% Complete Actual 2/11/2016

Notice to Proceed Date 5/12/2016 Work Begin Date 8/8/2016

Percent of Time Used 112.50 Percent of Budget Used 47.20

Start Design Target 10/5/2015 Start Design Actual 10/5/2015

Received ENV Clearance Target 2/9/2016 Received ENV Clearance Actual 2/2/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/11/2016 Project Ready to Bid Target 2/9/2016

Project Engineering Cost to Date $1,807 Construction Cost  to Date $510,006

Construction Engineering Cost to 
Date

$2,630 Total Cost to Date $514,443

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$572,621

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 069901051 Category Description Program Identifier

Highway FM 89 Status Under Development 1 Category 2U - Urban Area 
Corridor (2402U)

District Abilene County Taylor 2

From Limit NEAR CHIMNEY ROCK 
ROAD

To Limit REBECCA LANE IN ABILENE 3

Construction Cost/Estimate $5,290,000 TIER NA 4

Description Access Management 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.596 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $251,639 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $251,639

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,290,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 069901052 Category Description Program Identifier

Highway FM 89 Status Finalizing for Construction 1 Category 2U - Urban Area 
Corridor (2002U)

District Abilene County Taylor 2

From Limit REBECCA LANE To Limit US 83 (WINTERS FWY) IN ABILENE 3

Construction Cost/Estimate $5,120,000 TIER 2 4

Description Access Management 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2020 6

Strategic Score 46.18 Total Score 72.20 7

Project Length 0.486 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $237,284 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $237,284

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,120,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 069901053 Category Description Program Identifier

Highway FM 89 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Abilene County Taylor 2

From Limit AT FM 707 To Limit . 3

Construction Cost/Estimate $161,630 TIER 2 4

Description Improve Traffic Signals, Install Flashing Yellow Arrow, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 42.94 Total Score 71.10 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$161,630

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 069901054 Category Description Program Identifier

Highway FM 89 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1911)

District Abilene County Taylor 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

From Limit NEAR FM 1235 IN 
BUFFALO GAP

To Limit FM 707 3

Construction Cost/Estimate $3,500,000 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 24.56 Total Score 64.85 7

Project Length 5.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 069901055 Category Description Program Identifier

Highway FM 89 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1911)

District Abilene County Taylor 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

From Limit NEAR FM 707 To Limit US 83/84 (WINTERS FREEWAY) 3

Construction Cost/Estimate $2,500,000 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 37.35 Total Score 69.20 7

Project Length 3.739 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$300,000

$2,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 070001040 Category Description Program Identifier

Highway SH 71 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Austin County Burnet 2

From Limit AT CR 401 To Limit . 3

Construction Cost/Estimate $49,233 TIER NA 4

Description Install Intersection Flashing Beacon 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.209 (mi) Estimated Completed Date 7/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact SIGNAL SERVICES GROUP INC.

Design 30% Complete Target 3/19/2015 Design 30% Complete Actual 5/1/2015

Design 60% Complete Target 5/14/2015 Design 60% Complete Actual 10/6/2015

Design 100% Complete Target 7/16/2015 Design 100% Complete Actual 11/20/2015

Notice to Proceed Date 8/8/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 1/15/2015 Start Design Actual 1/15/2015

Received ENV Clearance Target 7/23/2015 Received ENV Clearance Actual 10/16/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/20/2015 Project Ready to Bid Target 7/23/2015

Project Engineering Cost to Date $25,438 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$449 Total Cost to Date $25,887

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$35,840

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 070001042 Category Description Program Identifier

Highway SH 71 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Austin County Burnet 2

From Limit LLANO/BURNET 
COUNTY LINE

To Limit 0.431 MI E OF FLAT ROCK CREEK 3

Construction Cost/Estimate $169,118 TIER NA 4

Description Level Up And One Course Surface Treatment 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.618 (mi) Estimated Completed Date 10/27/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Cathy Kratz, P.E. Contact Phone (512)756-2316 10

Construction Company Contact LONE STAR PAVING COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 6/1/2016

Notice to Proceed Date 11/16/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 2/16/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $12,326 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $12,326

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$327,100

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 070003122 Category Description Program Identifier

Highway SH 71 Status Construction Scheduled 1 Category 3 - Proposition 12 
(13V2DT)

District Austin County Travis 2

From Limit 1.49 MI. EAST OF BEE 
CREEK ROAD

To Limit 0.2 MI. WEST OF VAIL DIVIDE 3

Construction Cost/Estimate $1,633,475 TIER NA 4

Description Add Left Turn Lane & Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.449 (mi) Estimated Completed Date 2/23/2015 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Victor Vargas, P.E. Contact Phone (512)292-2401 10

Construction Company Contact JORDAN FOSTER CONSTRUCTION, LLC

Design 30% Complete Target 10/24/2012 Design 30% Complete Actual 10/10/2012

Design 60% Complete Target 12/31/2012 Design 60% Complete Actual 12/21/2012

Design 100% Complete Target 1/29/2013 Design 100% Complete Actual 7/24/2013

Notice to Proceed Date 12/5/2013 Work Begin Date 2/17/2014

Percent of Time Used 113.89 Percent of Budget Used 95.30

Start Design Target 4/20/2012 Start Design Actual 4/20/2012

Received ENV Clearance Target 4/10/2013 Received ENV Clearance Actual 3/25/2013

Utility Coordination Target 1/24/2013 Utility Coordination Actual 5/10/2013

Right of Way Coordination Target 1/24/2013 Right of Way Coordination Actual 5/10/2013

Project Ready to Bid Actual 7/24/2013 Project Ready to Bid Target 4/10/2013

Project Engineering Cost to Date $314,145 Construction Cost  to Date $3,117,658

Construction Engineering Cost to 
Date

$8,253 Total Cost to Date $3,440,056

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,491,196

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 070003123 Category Description Program Identifier

Highway SH 71 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Austin County Travis 2 Category 3 - Proposition 12 
(13V2DT)

From Limit 0.15 MI. EAST OF VAIL 
DIVIDE

To Limit 0.2 MI. WEST OF RM 3238 3

Construction Cost/Estimate $6,535,849 TIER NA 4

Description Add Left Turn Lane & Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.533 (mi) Estimated Completed Date 2/23/2015 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Victor Vargas, P.E. Contact Phone (512)292-2401 10

Construction Company Contact JORDAN FOSTER CONSTRUCTION, LLC

Design 30% Complete Target 10/24/2012 Design 30% Complete Actual 10/10/2012

Design 60% Complete Target 12/31/2012 Design 60% Complete Actual 12/21/2012

Design 100% Complete Target 1/29/2013 Design 100% Complete Actual 7/24/2013

Notice to Proceed Date 12/5/2013 Work Begin Date 2/17/2014

Percent of Time Used 113.89 Percent of Budget Used 95.30

Start Design Target 4/20/2012 Start Design Actual 4/20/2012

Received ENV Clearance Target 4/10/2013 Received ENV Clearance Actual 3/25/2013

Utility Coordination Target 1/24/2013 Utility Coordination Actual 5/10/2013

Right of Way Coordination Target 1/24/2013 Right of Way Coordination Actual 5/10/2013

Project Ready to Bid Actual 7/24/2013 Project Ready to Bid Target 4/10/2013

Project Engineering Cost to Date $1,406,961 Construction Cost  to Date $13,727,474

Construction Engineering Cost to 
Date

$541,577 Total Cost to Date $15,676,012

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$36,115

$5,500,247

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 070003125 Category Description Program Identifier

Highway SH 71 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Austin County Travis 2 Category 3 - Proposition 12 
(13V2DT)

From Limit WEST OF THOMAS 
SPRINGS ROAD

To Limit WEST OF COVERED BRIDGE ROAD 3

Construction Cost/Estimate $3,303,335 TIER NA 4

Description Add Left Turn Lane & Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.029 (mi) Estimated Completed Date 8/1/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Victor Vargas, P.E. Contact Phone (512)292-2401 10

Construction Company Contact JOE BLAND CONSTRUCTION, L.P.

Design 30% Complete Target 10/10/2012 Design 30% Complete Actual 10/10/2012

Design 60% Complete Target 2/7/2013 Design 60% Complete Actual 12/21/2012

Design 100% Complete Target 3/8/2013 Design 100% Complete Actual 9/12/2013

Notice to Proceed Date 3/18/2014 Work Begin Date 6/16/2014

Percent of Time Used 121.88 Percent of Budget Used 96.83

Start Design Target 4/20/2012 Start Design Actual 4/20/2012

Received ENV Clearance Target 5/22/2013 Received ENV Clearance Actual 3/25/2013

Utility Coordination Target 3/5/2013 Utility Coordination Actual 9/12/2013

Right of Way Coordination Target 3/5/2013 Right of Way Coordination Actual 9/12/2013

Project Ready to Bid Actual 9/12/2013 Project Ready to Bid Target 5/22/2013

Project Engineering Cost to Date $963,887 Construction Cost  to Date $7,089,341

Construction Engineering Cost to 
Date

$1,048,079 Total Cost to Date $9,101,307

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$43,120

$3,660,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 070003126 Category Description Program Identifier

Highway SH 71 Status Construction Scheduled 1 Category 3 - Proposition 12 
(13V2DT)

District Austin County Travis 2

From Limit EAST OF WILLIAMSON 
CREEK

To Limit EAST OF SCENIC BROOK 3

Construction Cost/Estimate $1,977,197 TIER NA 4

Description Add Left Turn Lane & Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.654 (mi) Estimated Completed Date 8/1/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Victor Vargas, P.E. Contact Phone (512)292-2401 10

Construction Company Contact JOE BLAND CONSTRUCTION, L.P.

Design 30% Complete Target 10/10/2012 Design 30% Complete Actual 10/10/2012

Design 60% Complete Target 2/7/2013 Design 60% Complete Actual 12/21/2012

Design 100% Complete Target 3/8/2013 Design 100% Complete Actual 9/12/2013

Notice to Proceed Date 3/18/2014 Work Begin Date 6/16/2014

Percent of Time Used 121.88 Percent of Budget Used 96.83

Start Design Target 4/20/2012 Start Design Actual 4/20/2012

Received ENV Clearance Target 5/22/2013 Received ENV Clearance Actual 3/25/2013

Utility Coordination Target 3/5/2013 Utility Coordination Actual 9/12/2013

Right of Way Coordination Target 3/5/2013 Right of Way Coordination Actual 9/12/2013

Project Ready to Bid Actual 9/12/2013 Project Ready to Bid Target 5/22/2013

Project Engineering Cost to Date $749,727 Construction Cost  to Date $4,083,925

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,833,652

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13432



Project ID 070003127 Category Description Program Identifier

Highway SH 71 Status Construction Scheduled 1 Category 3 - Proposition 12 
(13V2DT)

District Austin County Travis 2

From Limit EAST OF SOUTHWEST 
PARKWAY

To Limit WEST OF THOMAS SPRINGS ROAD 3

Construction Cost/Estimate $5,496,586 TIER NA 4

Description Add Flush Median & Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.168 (mi) Estimated Completed Date 8/1/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Victor Vargas, P.E. Contact Phone (512)292-2401 10

Construction Company Contact JOE BLAND CONSTRUCTION, L.P.

Design 30% Complete Target 10/10/2012 Design 30% Complete Actual 10/10/2012

Design 60% Complete Target 2/7/2013 Design 60% Complete Actual 12/21/2012

Design 100% Complete Target 3/8/2013 Design 100% Complete Actual 9/12/2013

Notice to Proceed Date 3/18/2014 Work Begin Date 6/16/2014

Percent of Time Used 121.88 Percent of Budget Used 96.83

Start Design Target 4/20/2012 Start Design Actual 4/20/2012

Received ENV Clearance Target 5/22/2013 Received ENV Clearance Actual 3/25/2013

Utility Coordination Target 3/5/2013 Utility Coordination Actual 9/12/2013

Right of Way Coordination Target 3/5/2013 Right of Way Coordination Actual 9/12/2013

Project Ready to Bid Actual 9/12/2013 Project Ready to Bid Target 5/22/2013

Project Engineering Cost to Date $959,115 Construction Cost  to Date $10,769,052

Construction Engineering Cost to 
Date

$3,221 Total Cost to Date $11,731,388

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 070003130 Category Description Program Identifier

Highway SH 71 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PMT

District Austin County Travis 2

From Limit RM 3238 (HAMILTON 
POOL RD)

To Limit RM 620 3

Construction Cost/Estimate $425,202 TIER NA 4

Description Seal & Overlay 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.207 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Victor Vargas, P.E. Contact Phone (512)292-2401 10

Construction Company Contact LONE STAR PAVING COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 5/23/2016 Work Begin Date 9/12/2016

Percent of Time Used 40.00 Percent of Budget Used 80.80

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/4/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $11,310 Construction Cost  to Date $700,598

Construction Engineering Cost to 
Date

$19,325 Total Cost to Date $731,233

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$498,056

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 070003139 Category Description Program Identifier

Highway SH 71 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Austin County Travis 2

From Limit 0.5 MI W OF 
SOUTHWEST 
PARKWAY

To Limit 1.5 MI E OF SOUTHWEST PARKWAY 3

Construction Cost/Estimate $416,000 TIER 2 4

Description Seal Coat And Tom 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2020 6

Strategic Score 53.53 Total Score 74.70 7

Project Length 2.033 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$416,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 070003141 Category Description Program Identifier

Highway SH 71 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Austin County Travis 2

From Limit AT FALL CREEK ROAD To Limit . 3

Construction Cost/Estimate $61,220 TIER 2 4

Description Install Intersection Flashing Beacon And Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2018 6

Strategic Score 50.29 Total Score 73.60 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$61,220

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 070003142 Category Description Program Identifier

Highway SH 71 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Austin County Travis 2

From Limit 0.60 MI N OF RM 620 To Limit 0.78 MI N OF US 290 3

Construction Cost/Estimate $4,532,000 TIER 2 4

Description PfC-F Overlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 48.38 Total Score 72.95 7

Project Length 9.844 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,532,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 070004047 Category Description Program Identifier

Highway SH 71 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Austin County Llano 2

From Limit 0.2 MILES W OF RM 
2233

To Limit LLANO /BURNET COUNTY LINE 3

Construction Cost/Estimate $1,770,775 TIER NA 4

Description Full Depth, Level Up And Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.641 (mi) Estimated Completed Date 9/19/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Cathy Kratz, P.E. Contact Phone (512)756-2316 10

Construction Company Contact ANGEL BROTHERS HOLDINGS CORP.

Design 30% Complete Target 7/22/2015 Design 30% Complete Actual 8/12/2015

Design 60% Complete Target 7/29/2015 Design 60% Complete Actual 8/12/2015

Design 100% Complete Target 10/30/2015 Design 100% Complete Actual 9/23/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 4/6/2016

Percent of Time Used 85.94 Percent of Budget Used 101.20

Start Design Target 7/15/2015 Start Design Actual 7/15/2015

Received ENV Clearance Target 7/22/2015 Received ENV Clearance Actual 8/12/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/12/2015 Project Ready to Bid Target 10/30/2015

Project Engineering Cost to Date $73,688 Construction Cost  to Date $3,208,771

Construction Engineering Cost to 
Date

$24,391 Total Cost to Date $3,306,850

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,308,100

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 070004048 Category Description Program Identifier

Highway SH 71 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Austin County Llano 2

From Limit 0.08 MI. EAST OF CR 
304

To Limit 0.20 MI. WEST OF RM 2233 3

Construction Cost/Estimate $800,102 TIER NA 4

Description Full Depth Repair And One Course Surface Treatment 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.787 (mi) Estimated Completed Date 9/19/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Cathy Kratz, P.E. Contact Phone (512)756-2316 10

Construction Company Contact ANGEL BROTHERS HOLDINGS CORP.

Design 30% Complete Target 7/22/2015 Design 30% Complete Actual 8/12/2015

Design 60% Complete Target 7/29/2015 Design 60% Complete Actual 8/12/2015

Design 100% Complete Target 10/30/2015 Design 100% Complete Actual 9/23/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 4/6/2016

Percent of Time Used 85.94 Percent of Budget Used 101.20

Start Design Target 7/15/2015 Start Design Actual 7/15/2015

Received ENV Clearance Target 7/22/2015 Received ENV Clearance Actual 8/12/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/12/2015 Project Ready to Bid Target 10/30/2015

Project Engineering Cost to Date $20,497 Construction Cost  to Date $1,639,780

Construction Engineering Cost to 
Date

$16,143 Total Cost to Date $1,676,420

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 070004049 Category Description Program Identifier

Highway SH 71 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Austin County Llano 2

From Limit AT RM 962 To Limit . 3

Construction Cost/Estimate $61,200 TIER 2 4

Description Install Intersection Flashing Beacon And Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2018 6

Strategic Score 40.00 Total Score 70.10 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$61,220

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 070201014 Category Description Program Identifier

Highway FM 91 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

ONT

District Wichita Falls County Wilbarger 2

From Limit FM 91 AT WANDERERS 
CREEK

To Limit . 3

Construction Cost/Estimate $862,587 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.152 (mi) Estimated Completed Date 5/25/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name David Rohmer, P.E. Contact Phone (940)397-2076 10

Construction Company Contact EARTH BUILDERS, L.P.

Design 30% Complete Target TBD Design 30% Complete Actual 4/29/2015

Design 60% Complete Target TBD Design 60% Complete Actual 6/18/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 6/2/2016 Work Begin Date 9/13/2016

Percent of Time Used 25.67 Percent of Budget Used 34.05

Start Design Target TBD Start Design Actual 4/6/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 12/1/2015

Utility Coordination Target TBD Utility Coordination Actual 12/4/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 12/4/2015

Project Ready to Bid Actual 1/13/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $115,180 Construction Cost  to Date $420,569

Construction Engineering Cost to 
Date

$11,191 Total Cost to Date $546,941

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$887,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 070301059 Category Description Program Identifier

Highway FM 92 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HRR

District Beaumont County Tyler 2

From Limit FM 1013, NORTH To Limit FM 1746 3

Construction Cost/Estimate $123,460 TIER NA 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.988 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact NORMAN HIGHWAY CONSTRUCTORS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 7/25/2015

Design 60% Complete Target TBD Design 60% Complete Actual 10/22/2015

Design 100% Complete Target TBD Design 100% Complete Actual 4/4/2016

Notice to Proceed Date 6/20/2016 Work Begin Date 8/10/2016

Percent of Time Used 78.49 Percent of Budget Used 55.24

Start Design Target TBD Start Design Actual 5/3/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/5/2016

Utility Coordination Target TBD Utility Coordination Actual 5/3/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/5/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $72,417 Construction Cost  to Date $120,076

Construction Engineering Cost to 
Date

$6,465 Total Cost to Date $198,958

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$311,032

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 070301062 Category Description Program Identifier

Highway FM 92 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Beaumont County Tyler 2

From Limit 170 FEET NORTH OF 
FM 1943, SOUTH

To Limit TYLER/HARDIN C/L 3

Construction Cost/Estimate $136,057 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.794 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 5/11/2015 Design 30% Complete Actual 5/11/2015

Design 60% Complete Target 6/9/2015 Design 60% Complete Actual 6/25/2015

Design 100% Complete Target 8/16/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 12/15/2015 Work Begin Date 5/23/2016

Percent of Time Used 100.00 Percent of Budget Used 95.38

Start Design Target 4/21/2015 Start Design Actual 5/13/2015

Received ENV Clearance Target 7/24/2015 Received ENV Clearance Actual 8/11/2015

Utility Coordination Target 7/25/2015 Utility Coordination Actual 4/28/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/16/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $279,137

Construction Engineering Cost to 
Date

$781 Total Cost to Date $279,918

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$180,250

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 070301063 Category Description Program Identifier

Highway FM 92 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Beaumont County Tyler 2

From Limit US 190 To Limit 2.4 MILES SOUTH OF US 190 3

Construction Cost/Estimate $1,800,000 TIER 2 4

Description Rehab Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 22.06 Total Score 71.00 7

Project Length 2.400 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 070302057 Category Description Program Identifier

Highway FM 92 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HRR

District Beaumont County Hardin 2

From Limit BEAN RD, SOUTH To Limit FM 1122 3

Construction Cost/Estimate $339,263 TIER NA 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.409 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact NORMAN HIGHWAY CONSTRUCTORS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 7/25/2015

Design 60% Complete Target TBD Design 60% Complete Actual 10/22/2015

Design 100% Complete Target TBD Design 100% Complete Actual 4/4/2016

Notice to Proceed Date 6/20/2016 Work Begin Date 8/10/2016

Percent of Time Used 78.49 Percent of Budget Used 55.24

Start Design Target TBD Start Design Actual 5/3/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/5/2016

Utility Coordination Target TBD Utility Coordination Actual 5/3/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/5/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $15,089 Construction Cost  to Date $288,719

Construction Engineering Cost to 
Date

$21,316 Total Cost to Date $325,123

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,107,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 070302059 Category Description Program Identifier

Highway FM 92 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Beaumont County Hardin 2

From Limit TYLER C/L To Limit FM 418 3

Construction Cost/Estimate $39,697 TIER 2 4

Description Milled Edgeline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 29.71 Total Score 66.60 7

Project Length 11.594 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$39,697

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 070302060 Category Description Program Identifier

Highway FM 92 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Beaumont County Hardin 2

From Limit AT FM 1122 To Limit . 3

Construction Cost/Estimate $114,451 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 42.94 Total Score 71.10 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$114,451

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 070401022 Category Description Program Identifier

Highway FM 94 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Childress County Childress 2

From Limit FM 2042 To Limit HALL C/L 3

Construction Cost/Estimate $36,422 TIER NA 4

Description District Wide Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.252 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target 1/11/2016 Design 30% Complete Actual 1/11/2016

Design 60% Complete Target 2/1/2016 Design 60% Complete Actual 2/1/2016

Design 100% Complete Target 4/12/2016 Design 100% Complete Actual 4/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/21/2015 Start Design Actual 12/21/2015

Received ENV Clearance Target 3/24/2016 Received ENV Clearance Actual 3/24/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/12/2016 Project Ready to Bid Target 4/12/2016

Project Engineering Cost to Date $2,081 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,081

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$51,332

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 070402021 Category Description Program Identifier

Highway FM 268 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Childress County Childress 2

From Limit US 287, EAST To Limit FM 1033 3

Construction Cost/Estimate $274,827 TIER 2 4

Description 2018 District Wide Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 8.970 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 7/18/2016 Design 60% Complete Actual 8/30/2016

Design 100% Complete Target 7/18/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/18/2016 Start Design Actual 7/18/2016

Received ENV Clearance Target 8/22/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 7/18/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 7/18/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/22/2016

Project Engineering Cost to Date $292 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $292

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$274,827

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 070403014 Category Description Program Identifier

Highway FM 94 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

District Childress County Hall 2

From Limit COTTLE C/L, N To Limit 1.793 MILES 3

Construction Cost/Estimate $3,941,796 TIER NA 4

Description Widening Of NoN-Freeway Facility 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.793 (mi) Estimated Completed Date 10/17/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Jacen Lemons, P.E. Contact Phone (940)937-7196 10

Construction Company Contact EARTH BUILDERS, L.P.

Design 30% Complete Target 11/1/2012 Design 30% Complete Actual 10/18/2013

Design 60% Complete Target 11/20/2012 Design 60% Complete Actual 11/6/2013

Design 100% Complete Target 1/7/2013 Design 100% Complete Actual 4/30/2014

Notice to Proceed Date 3/20/2015 Work Begin Date 9/14/2015

Percent of Time Used 88.51 Percent of Budget Used 84.97

Start Design Target 9/18/2012 Start Design Actual 9/18/2012

Received ENV Clearance Target 11/20/2012 Received ENV Clearance Actual 11/14/2014

Utility Coordination Target 1/7/2013 Utility Coordination Actual 11/14/2014

Right of Way Coordination Target 1/7/2013 Right of Way Coordination Actual 11/14/2014

Project Ready to Bid Actual 11/14/2014 Project Ready to Bid Target 1/7/2013

Project Engineering Cost to Date $641,448 Construction Cost  to Date $6,848,322

Construction Engineering Cost to 
Date

$169,877 Total Cost to Date $7,659,647

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 070403016 Category Description Program Identifier

Highway FM 94 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Childress County Hall 2

From Limit CHILDRESS C/L, WEST 
AND SOUTH

To Limit 5.718 MILES 3

Construction Cost/Estimate $159,639 TIER NA 4

Description District Wide Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.718 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target 1/11/2016 Design 30% Complete Actual 1/11/2016

Design 60% Complete Target 2/1/2016 Design 60% Complete Actual 2/1/2016

Design 100% Complete Target 4/12/2016 Design 100% Complete Actual 4/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/21/2015 Start Design Actual 12/21/2015

Received ENV Clearance Target 3/24/2016 Received ENV Clearance Actual 3/24/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/12/2016 Project Ready to Bid Target 4/12/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13469



Category Amount

$175,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 070404015 Category Description Program Identifier

Highway FM 94 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

District Childress County Cottle 2

From Limit MOTLEY C/L, NE To Limit HALL C/L 3

Construction Cost/Estimate $2,522,189 TIER NA 4

Description Widening Of NoN-Freeway Facility 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.152 (mi) Estimated Completed Date 10/17/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jacen Lemons, P.E. Contact Phone (940)937-7196 10

Construction Company Contact EARTH BUILDERS, L.P.

Design 30% Complete Target 11/1/2012 Design 30% Complete Actual 10/18/2013

Design 60% Complete Target 11/20/2012 Design 60% Complete Actual 11/6/2013

Design 100% Complete Target 1/7/2013 Design 100% Complete Actual 4/30/2014

Notice to Proceed Date 3/20/2015 Work Begin Date 9/14/2015

Percent of Time Used 88.51 Percent of Budget Used 84.97

Start Design Target 9/18/2012 Start Design Actual 9/18/2012

Received ENV Clearance Target 11/20/2012 Received ENV Clearance Actual 11/14/2014

Utility Coordination Target 1/7/2013 Utility Coordination Actual 11/14/2014

Right of Way Coordination Target 1/7/2013 Right of Way Coordination Actual 11/14/2014

Project Ready to Bid Actual 11/14/2014 Project Ready to Bid Target 1/7/2013

Project Engineering Cost to Date $470,134 Construction Cost  to Date $3,640,465

Construction Engineering Cost to 
Date

$113,086 Total Cost to Date $4,223,686

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 070405022 Category Description Program Identifier

Highway FM 94 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Childress County Motley 2

From Limit MIDDLE PEASE RIVER, 
NE

To Limit 7.357 MILES S OF NORTHFIELD 3

Construction Cost/Estimate $6,800,000 TIER 2 4

Description Widening Of NoN-Freeway Facility 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2020 6

Strategic Score 19.85 Total Score 72.75 7

Project Length 10.240 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,886,982 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,886,982

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 070405026 Category Description Program Identifier

Highway FM 94 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

District Childress County Motley 2 Category 11 - District 
Discretionary (2111)

From Limit COTTLE C/L, WEST To Limit FM 656 3

Construction Cost/Estimate $4,500,000 TIER NA 4

Description Widening Of A NoN-Freeway Facility 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.265 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$900,000

$3,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 070501027 Category Description Program Identifier

Highway SH 91 Status Construction Scheduled 1 Category 10 - Miscellaneous 
Transportation Projects (1610)

ER

District Paris County Grayson 2

From Limit AT SHAWNEE CREEK To Limit . 3

Construction Cost/Estimate $1,734,743 TIER NA 4

Description Bridge Replacement 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.282 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Aaron Bloom, P.E. Contact Phone (903)868-9251 10

Construction Company Contact HODGES AND SON CONSTRUCTION COMPANY, INC.

Design 30% Complete Target 11/6/2015 Design 30% Complete Actual 10/1/2015

Design 60% Complete Target 12/23/2015 Design 60% Complete Actual 10/12/2015

Design 100% Complete Target 2/17/2016 Design 100% Complete Actual 10/23/2015

Notice to Proceed Date 2/16/2016 Work Begin Date 3/17/2016

Percent of Time Used 101.33 Percent of Budget Used 96.79

Start Design Target 8/24/2015 Start Design Actual 7/27/2015

Received ENV Clearance Target 8/24/2015 Received ENV Clearance Actual 10/21/2015

Utility Coordination Target 2/1/2016 Utility Coordination Actual 10/23/2015

Right of Way Coordination Target 2/1/2016 Right of Way Coordination Actual 10/23/2015

Project Ready to Bid Actual 10/23/2015 Project Ready to Bid Target 2/17/2016

Project Engineering Cost to Date $171,621 Construction Cost  to Date $3,428,650

Construction Engineering Cost to 
Date

$96,996 Total Cost to Date $3,697,267

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,780,153

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 070501028 Category Description Program Identifier

Highway SH 91 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Paris County Grayson 2

From Limit STATE LINE To Limit MARTIN L KING DRIVE 3

Construction Cost/Estimate $168,600 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 19.12 Total Score 63.00 7

Project Length 4.215 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13479



Category Amount

$168,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 070602022 Category Description Program Identifier

Highway FM 95 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District Tyler County Rusk 2

From Limit FM 1798, S To Limit SH 315 3

Construction Cost/Estimate $2,252,223 TIER NA 4

Description Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.046 (mi) Estimated Completed Date 8/22/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Will Buskell, P.E. Contact Phone (903)234-0532 10

Construction Company Contact MADDEN CONTRACTING COMPANY, LLC.

Design 30% Complete Target 1/30/2015 Design 30% Complete Actual 2/13/2015

Design 60% Complete Target 3/3/2015 Design 60% Complete Actual 3/6/2015

Design 100% Complete Target 4/8/2015 Design 100% Complete Actual 4/24/2015

Notice to Proceed Date 8/13/2015 Work Begin Date 10/12/2015

Percent of Time Used 77.47 Percent of Budget Used 84.60

Start Design Target 1/2/2015 Start Design Actual 1/16/2015

Received ENV Clearance Target 5/5/2015 Received ENV Clearance Actual 5/1/2015

Utility Coordination Target 3/31/2015 Utility Coordination Actual 4/1/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/24/2015 Project Ready to Bid Target 4/8/2015

Project Engineering Cost to Date $15,655 Construction Cost  to Date $4,125,777

Construction Engineering Cost to 
Date

$92,730 Total Cost to Date $4,234,162

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,505,883

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 070602023 Category Description Program Identifier

Highway FM 95 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

PES

District Tyler County Rusk 2

From Limit FM 1971, S To Limit NACOGDOCHES C/L 3

Construction Cost/Estimate $1,050,000 TIER NA 4

Description Rehabilitate Roadway And Widen To 26' 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.952 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $217,186 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $217,186

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 070603020 Category Description Program Identifier

Highway FM 95 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

ON

District Lufkin County Nacogdoches 2

From Limit AT PARALLEL CREEK To Limit . 3

Construction Cost/Estimate $1,122,744 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.158 (mi) Estimated Completed Date 11/30/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Shannon Ramos, P.E. Contact Phone (936)564-7782 10

Construction Company Contact LONGVIEW BRIDGE AND ROAD, LTD.

Design 30% Complete Target 11/24/2014 Design 30% Complete Actual 11/24/2014

Design 60% Complete Target 1/28/2015 Design 60% Complete Actual 1/28/2015

Design 100% Complete Target 5/15/2015 Design 100% Complete Actual 5/27/2015

Notice to Proceed Date 10/30/2015 Work Begin Date 3/1/2016

Percent of Time Used 95.08 Percent of Budget Used 80.42

Start Design Target 7/1/2014 Start Design Actual 7/1/2014

Received ENV Clearance Target 7/1/2015 Received ENV Clearance Actual 6/23/2015

Utility Coordination Target 5/15/2015 Utility Coordination Actual 5/27/2015

Right of Way Coordination Target 5/15/2015 Right of Way Coordination Actual 5/27/2015

Project Ready to Bid Actual 6/23/2015 Project Ready to Bid Target 6/12/2015

Project Engineering Cost to Date $386,235 Construction Cost  to Date $1,679,142

Construction Engineering Cost to 
Date

$122,732 Total Cost to Date $2,188,109

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$890,310

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 070603024 Category Description Program Identifier

Highway FM 95 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

ON

District Lufkin County Nacogdoches 2

From Limit AT DOG CREEK To Limit . 3

Construction Cost/Estimate $660,497 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.131 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Shannon Ramos, P.E. Contact Phone (936)564-7782 10

Construction Company Contact LONGVIEW BRIDGE AND ROAD, LTD.

Design 30% Complete Target 11/24/2014 Design 30% Complete Actual 11/24/2014

Design 60% Complete Target 1/28/2015 Design 60% Complete Actual 1/28/2015

Design 100% Complete Target 5/15/2015 Design 100% Complete Actual 5/27/2015

Notice to Proceed Date 10/30/2015 Work Begin Date 3/1/2016

Percent of Time Used 95.08 Percent of Budget Used 80.42

Start Design Target 7/1/2014 Start Design Actual 7/1/2014

Received ENV Clearance Target 7/1/2015 Received ENV Clearance Actual 6/23/2015

Utility Coordination Target 5/15/2015 Utility Coordination Actual 5/27/2015

Right of Way Coordination Target 5/15/2015 Right of Way Coordination Actual 5/27/2015

Project Ready to Bid Actual 6/23/2015 Project Ready to Bid Target 6/12/2015

Project Engineering Cost to Date $471,966 Construction Cost  to Date $989,976

Construction Engineering Cost to 
Date

$205,059 Total Cost to Date $1,667,002

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$114,264

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 070604019 Category Description Program Identifier

Highway FM 95 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

ON

District Lufkin County Nacogdoches 2

From Limit AT TERRAPIN CREEK To Limit . 3

Construction Cost/Estimate $1,424,955 TIER 3 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 14.71 Total Score 48.70 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 3/16/2016 Design 30% Complete Actual 3/16/2016

Design 60% Complete Target 6/14/2017 Design 60% Complete Actual 5/18/2016

Design 100% Complete Target 10/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/26/2015 Start Design Actual 10/26/2015

Received ENV Clearance Target 12/8/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 10/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 10/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/10/2017

Project Engineering Cost to Date $430,951 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $430,951

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$982,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13490



Project ID 070605012 Category Description Program Identifier

Highway FM 95 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lufkin County Nacogdoches 2

From Limit SL 34 To Limit SH 103 3

Construction Cost/Estimate $247,735 TIER NA 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.483 (mi) Estimated Completed Date 10/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Jesse Sisco, P.E. Contact Phone (936)327-8981 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 3/23/2015 Design 30% Complete Actual 3/23/2015

Design 60% Complete Target 5/13/2015 Design 60% Complete Actual 5/13/2015

Design 100% Complete Target 9/11/2015 Design 100% Complete Actual 9/11/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 3/14/2016

Percent of Time Used 100.00 Percent of Budget Used 89.47

Start Design Target 2/3/2014 Start Design Actual 2/3/2014

Received ENV Clearance Target 8/21/2015 Received ENV Clearance Actual 9/23/2015

Utility Coordination Target 9/11/2015 Utility Coordination Actual 9/11/2015

Right of Way Coordination Target 9/11/2015 Right of Way Coordination Actual 9/11/2015

Project Ready to Bid Actual 10/9/2015 Project Ready to Bid Target 10/9/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $442,303

Construction Engineering Cost to 
Date

$5,175 Total Cost to Date $447,478

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$277,293

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 070801028 Category Description Program Identifier

Highway FM 101 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Brownwood County Eastland 2

From Limit SH 112, E To Limit RANGER W CITY LIMIT 3

Construction Cost/Estimate $176,463 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.222 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target 6/23/2016 Design 30% Complete Actual 7/25/2016

Design 60% Complete Target 7/14/2016 Design 60% Complete Actual 8/11/2016

Design 100% Complete Target 8/19/2016 Design 100% Complete Actual 9/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 6/14/2016

Received ENV Clearance Target 8/19/2016 Received ENV Clearance Actual 9/9/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$188,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 070902048 Category Description Program Identifier

Highway FM 102 Status Under Development 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Yoakum County Wharton 2

From Limit 0.5 MI. EAST OF US 59 To Limit SH 60 IN WHARTON 3

Construction Cost/Estimate $8,056,000 TIER NA 4

Description Construct 2 Lanes On New Location 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.017 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,827,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 070902051 Category Description Program Identifier

Highway FM 102 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Yoakum County Wharton 2

From Limit US 59 To Limit 0.5 MI E OF US 59 3

Construction Cost/Estimate $99,930 TIER 2 4

Description Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 39.71 Total Score 63.00 7

Project Length 0.679 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/10/2016 Design 100% Complete Actual 11/10/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/11/2016 Start Design Actual 1/11/2016

Received ENV Clearance Target 9/26/2016 Received ENV Clearance Actual 9/26/2016

Utility Coordination Target 11/10/2016 Utility Coordination Actual 11/10/2016

Right of Way Coordination Target 11/10/2016 Right of Way Coordination Actual 11/10/2016

Project Ready to Bid Actual 11/10/2016 Project Ready to Bid Target 11/10/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$233,910

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13498



Project ID 070902052 Category Description Program Identifier

Highway FM 102 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Yoakum County Wharton 2

From Limit FM 2614 
INTERSECTION

To Limit . 3

Construction Cost/Estimate $23,730 TIER 2 4

Description Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 32.35 Total Score 60.50 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/10/2016 Design 100% Complete Actual 11/10/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/11/2016 Start Design Actual 1/11/2016

Received ENV Clearance Target 9/26/2016 Received ENV Clearance Actual 9/26/2016

Utility Coordination Target 11/10/2016 Utility Coordination Actual 11/10/2016

Right of Way Coordination Target 11/10/2016 Right of Way Coordination Actual 11/10/2016

Project Ready to Bid Actual 11/10/2016 Project Ready to Bid Target 11/10/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$45,542

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 070902053 Category Description Program Identifier

Highway FM 102 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Yoakum County Wharton 2

From Limit FM 3013 To Limit 0.29 MI. WEST OF FM 960 3

Construction Cost/Estimate $398,062 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.048 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Walsh, P.E. Contact Phone (361)572-5214 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/14/2015 Design 100% Complete Actual 8/5/2015

Notice to Proceed Date 2/29/2016 Work Begin Date 7/25/2016

Percent of Time Used 81.67 Percent of Budget Used 95.40

Start Design Target 3/23/2015 Start Design Actual 3/23/2015

Received ENV Clearance Target 7/1/2015 Received ENV Clearance Actual 7/8/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/5/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $812,738

Construction Engineering Cost to 
Date

$0 Total Cost to Date $812,738

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$495,132

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 070903008 Category Description Program Identifier

Highway FM 3012 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Yoakum County Wharton 2

From Limit OLD CANEY RD (CR 
154)

To Limit FM 1096 3

Construction Cost/Estimate $686,800 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 19.12 Total Score 56.00 7

Project Length 6.117 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $6,323 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $6,323

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$686,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 070903009 Category Description Program Identifier

Highway FM 3012 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Yoakum County Wharton 2

From Limit MAINTENANCE BEGINS To Limit FM 1096 3

Construction Cost/Estimate $141,702 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.128 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Walsh, P.E. Contact Phone (361)572-5214 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/14/2015 Design 100% Complete Actual 8/5/2015

Notice to Proceed Date 2/29/2016 Work Begin Date 7/25/2016

Percent of Time Used 81.67 Percent of Budget Used 95.40

Start Design Target 3/23/2015 Start Design Actual 3/23/2015

Received ENV Clearance Target 7/1/2015 Received ENV Clearance Actual 7/8/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/5/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $288,571

Construction Engineering Cost to 
Date

$0 Total Cost to Date $288,571

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$174,832

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 071001049 Category Description Program Identifier

Highway FM 105 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Beaumont County Jasper 2

From Limit US 96 To Limit 2.0 MILES SOUTH OF US 96 3

Construction Cost/Estimate $1,164,946 TIER 1 4

Description Overlay Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 40.44 Total Score 77.25 7

Project Length 1.872 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $27,354 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $27,354

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 071002064 Category Description Program Identifier

Highway FM 105 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Beaumont County Orange 2

From Limit @ OLD HWY. 90 To Limit . 3

Construction Cost/Estimate $85,846 TIER NA 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Cory Taylor, P.E. Contact Phone (409)898-5768 10

Construction Company Contact FLORIDA TRAFFIC CONTROL DEVICES, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 5/12/2016 Work Begin Date 9/8/2016

Percent of Time Used 57.50 Percent of Budget Used 69.73

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/26/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $76,359

Construction Engineering Cost to 
Date

$974 Total Cost to Date $77,333

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$104,427

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 071003001 Category Description Program Identifier

Highway FM 299 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District Beaumont County Orange 2

From Limit FM 105 IN PINE 
FOREST, SOUTH

To Limit FM 105 IN VIDOR 3

Construction Cost/Estimate $32,000,000 TIER NA 4

Description Construct A New Location 2 Lane Highway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2027 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,906,979 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,906,979

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$32,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 071201041 Category Description Program Identifier

Highway FM 4 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Fort Worth County Johnson 2

From Limit 1ST ST To Limit SH 81 3

Construction Cost/Estimate $1,470,761 TIER 2 4

Description Restore And Preserve Brick Pavement 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 17.65 Total Score 69.50 7

Project Length 0.080 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target 3/9/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 9/19/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 10/10/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/11/2014 Start Design Actual 11/11/2014

Received ENV Clearance Target 11/21/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 3/8/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 3/7/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/21/2016

Project Engineering Cost to Date $326,815 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $326,815

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,470,761

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 071201043 Category Description Program Identifier

Highway FM 4 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Fort Worth County Johnson 2

From Limit SH 171 To Limit FM 3136 3

Construction Cost/Estimate $53,133 TIER NA 4

Description Seal Coat Main Lanes And Shoulders Fy 16 Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.600 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Ricardo Gonzalez, P.E. Contact Phone (817)370-6521 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 1/29/2016 Work Begin Date 5/3/2016

Percent of Time Used 95.88 Percent of Budget Used 102.82

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $224 Construction Cost  to Date $116,050

Construction Engineering Cost to 
Date

$58 Total Cost to Date $116,332

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$66,153

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 071201044 Category Description Program Identifier

Highway FM 4 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

District Fort Worth County Johnson 2

From Limit SH 171/174 To Limit FM 3136 3

Construction Cost/Estimate $6,651,316 TIER NA 4

Description Hmac Overlay, Widening, Curb & Gutter, Sidewalk, Driveway, Twltl 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.597 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $580 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $580

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,651,316

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 071202016 Category Description Program Identifier

Highway FM 916 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Fort Worth County Johnson 2

From Limit SH 81 To Limit 4TH ST 3

Construction Cost/Estimate $429,942 TIER 2 4

Description Restore And Preserve Brick Pavement 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 0.091 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target 3/9/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 9/19/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 10/10/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/11/2014 Start Design Actual 11/11/2014

Received ENV Clearance Target 11/21/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 3/8/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 3/7/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/21/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$429,942

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 071203013 Category Description Program Identifier

Highway FM 916 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Dallas County Ellis 2

From Limit JOHNSON COUNTY 
LINE

To Limit FM 66 3

Construction Cost/Estimate $9,400,000 TIER 2 4

Description Reconstruct Existing Pavement And Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 16.91 Total Score 69.25 7

Project Length 4.906 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,842 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,842

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 071301031 Category Description Program Identifier

Highway FM 60 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Bryan County Burleson 2

From Limit FM 111 To Limit SH 36 3

Construction Cost/Estimate $545,443 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.252 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 12/13/2014

Design 60% Complete Target TBD Design 60% Complete Actual 4/1/2015

Design 100% Complete Target TBD Design 100% Complete Actual 7/15/2015

Notice to Proceed Date 10/21/2015 Work Begin Date 6/15/2016

Percent of Time Used 117.65 Percent of Budget Used 96.70

Start Design Target TBD Start Design Actual 11/20/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/16/2015

Utility Coordination Target TBD Utility Coordination Actual 12/13/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/16/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $1,008,637

Construction Engineering Cost to 
Date

$14,232 Total Cost to Date $1,022,869

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$592,559

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 071301032 Category Description Program Identifier

Highway FM 60 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Bryan County Burleson 2

From Limit SH 21 W To Limit FM 111 3

Construction Cost/Estimate $2,429,598 TIER NA 4

Description Rehabilitate Existing Road Consisting Of Grading, Structures Flex Base And Surface 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.498 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact GLENN FUQUA, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 1/29/2016

Design 60% Complete Target TBD Design 60% Complete Actual 3/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 5/13/2016

Notice to Proceed Date 10/14/2016 Work Begin Date 12/8/2016

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 8/11/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 5/23/2016

Utility Coordination Target TBD Utility Coordination Actual 5/13/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/11/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $742,091 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$2,798 Total Cost to Date $744,889

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,900,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 071301034 Category Description Program Identifier

Highway FM 60 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Bryan County Burleson 2

From Limit FM 111 To Limit CR 132 3

Construction Cost/Estimate $3,932,600 TIER 1 4

Description Rehabilitate Existing Road Consisting Of Grading, Structures Base, Surface, Signs And Pavement 
Markings

5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 40.44 Total Score 77.25 7

Project Length 5.218 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,932,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 071301035 Category Description Program Identifier

Highway FM 60 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

ONT

District Bryan County Burleson 2

From Limit AT HICKORY CREEK To Limit . 3

Construction Cost/Estimate $539,207 TIER NA 4

Description Replace Existing Bridge Consisting Of Grading, Structures, And Base 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.119 (mi) Estimated Completed Date 6/2/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact KNIFE RIVER CORPORATION - SOUTH

Design 30% Complete Target TBD Design 30% Complete Actual 3/23/2015

Design 60% Complete Target TBD Design 60% Complete Actual 6/8/2015

Design 100% Complete Target TBD Design 100% Complete Actual 10/12/2015

Notice to Proceed Date 3/29/2016 Work Begin Date 6/16/2016

Percent of Time Used 41.86 Percent of Budget Used 50.80

Start Design Target TBD Start Design Actual 11/2/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/16/2015

Utility Coordination Target TBD Utility Coordination Actual 11/16/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 4/1/2015

Project Ready to Bid Actual 11/16/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $349,263 Construction Cost  to Date $534,368

Construction Engineering Cost to 
Date

$42,923 Total Cost to Date $926,554

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13529



Category Amount

$350,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 071301036 Category Description Program Identifier

Highway FM 60 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Bryan County Burleson 2

From Limit FM 976 To Limit SH 36 3

Construction Cost/Estimate $204,326 TIER 1 4

Description Safety Work Consisting Of Edgeline And Centerline Profile Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 48.53 Total Score 81.50 7

Project Length 9.634 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/11/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 12/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$204,326

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 071301037 Category Description Program Identifier

Highway FM 60 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Bryan County Burleson 2

From Limit 0.009 MILES NORTH 
WEST OF SH 21

To Limit FM 976 3

Construction Cost/Estimate $23,972 TIER NA 4

Description Safety Work Consisting Of Centerline Profile Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.121 (mi) Estimated Completed Date 11/8/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact D. I. J. CONSTRUCTION, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 4/1/2016

Design 60% Complete Target TBD Design 60% Complete Actual 4/20/2016

Design 100% Complete Target TBD Design 100% Complete Actual 6/10/2016

Notice to Proceed Date 9/16/2016 Work Begin Date 10/26/2016

Percent of Time Used 61.11 Percent of Budget Used 99.53

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/16/2016

Utility Coordination Target TBD Utility Coordination Actual 8/8/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $242 Construction Cost  to Date $30,940

Construction Engineering Cost to 
Date

$2,040 Total Cost to Date $33,221

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$172,226

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 071301038 Category Description Program Identifier

Highway FM 60 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Burleson 2

From Limit SH 21 To Limit FM 111 3

Construction Cost/Estimate $77,504 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.442 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$1 Total Cost to Date $1

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 071301039 Category Description Program Identifier

Highway FM 60 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

RGS

District Bryan County Burleson 2

From Limit AT UPRR 0.2 MI NW OF 
FM 111

To Limit IN DEANVILLE 3

Construction Cost/Estimate $12,000,000 TIER 2 4

Description Replace Railroad Underpass 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2020 6

Strategic Score 25.00 Total Score 72.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,388 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,388

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$12,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 071402015 Category Description Program Identifier

Highway PR 33 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Brownwood County Stephens 2

From Limit PALO PINTO COUNTY 
LINE

To Limit US 180 3

Construction Cost/Estimate $599,248 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 12.79 Total Score 70.35 7

Project Length 14.389 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$599,248

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13540



Project ID 071405018 Category Description Program Identifier

Highway FM 2461 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Brownwood County Eastland 2

From Limit IH 20 To Limit FM 2214 3

Construction Cost/Estimate $444,022 TIER NA 4

Description Upgrade Guardrail And Safety Treat Structures 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.435 (mi) Estimated Completed Date 11/15/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Larry Smith, P.E. Contact Phone (254)629-3845 10

Construction Company Contact JAY MILLS CONTRACTING, INCORPORATED

Design 30% Complete Target 12/2/2014 Design 30% Complete Actual 12/29/2014

Design 60% Complete Target 12/9/2014 Design 60% Complete Actual 1/5/2015

Design 100% Complete Target 1/29/2015 Design 100% Complete Actual 1/27/2015

Notice to Proceed Date 5/21/2015 Work Begin Date 6/30/2015

Percent of Time Used 120.58 Percent of Budget Used 97.73

Start Design Target 11/3/2014 Start Design Actual 12/17/2014

Received ENV Clearance Target 2/3/2015 Received ENV Clearance Actual 1/15/2015

Utility Coordination Target 2/13/2015 Utility Coordination Actual 2/6/2015

Right of Way Coordination Target 2/13/2015 Right of Way Coordination Actual 2/6/2015

Project Ready to Bid Actual 2/6/2015 Project Ready to Bid Target 2/13/2015

Project Engineering Cost to Date $72,032 Construction Cost  to Date $976,562

Construction Engineering Cost to 
Date

$58 Total Cost to Date $1,048,652

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$559,464

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 071405020 Category Description Program Identifier

Highway FM 2461 Status Construction Scheduled 1 Category 11 - District 
Discretionary (1511)

TDC

District Brownwood County Eastland 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

PMT

From Limit IH 20 To Limit FM 2214 3

Construction Cost/Estimate $1,998,843 TIER NA 4

Description Rehabilitation Of Existing Roadway, Grading, Structures, Flex Base, And Surfacing. 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.435 (mi) Estimated Completed Date 11/15/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Larry Smith, P.E. Contact Phone (254)629-3845 10

Construction Company Contact JAY MILLS CONTRACTING, INCORPORATED

Design 30% Complete Target 12/2/2014 Design 30% Complete Actual 12/29/2014

Design 60% Complete Target 12/9/2014 Design 60% Complete Actual 1/5/2015

Design 100% Complete Target 1/29/2015 Design 100% Complete Actual 1/27/2015

Notice to Proceed Date 5/21/2015 Work Begin Date 6/30/2015

Percent of Time Used 120.58 Percent of Budget Used 97.73

Start Design Target 11/3/2014 Start Design Actual 12/17/2014

Received ENV Clearance Target 2/3/2015 Received ENV Clearance Actual 1/15/2015

Utility Coordination Target 2/13/2015 Utility Coordination Actual 2/6/2015

Right of Way Coordination Target 2/13/2015 Right of Way Coordination Actual 2/6/2015

Project Ready to Bid Actual 2/6/2015 Project Ready to Bid Target 2/13/2015

Project Engineering Cost to Date $29,246 Construction Cost  to Date $3,837,236

Construction Engineering Cost to 
Date

$392 Total Cost to Date $3,866,875

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$73,255

$1,532,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 071501014 Category Description Program Identifier

Highway FM 108 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

ON

District Yoakum County Gonzales 2

From Limit AT SANDIES CREEK 
RELIEF

To Limit STR # 0715-01-001 3

Construction Cost/Estimate $816,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 60.29 Total Score 78.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 9/19/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $19,353 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $19,353

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$816,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 071501018 Category Description Program Identifier

Highway FM 108 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

ON

District Yoakum County Gonzales 2

From Limit AT SANDIES CREEK To Limit STR # 0715-01-002 3

Construction Cost/Estimate $1,156,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 60.29 Total Score 78.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 9/19/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,156,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 071501019 Category Description Program Identifier

Highway FM 108 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

ON

District Yoakum County Gonzales 2

From Limit AT BUCKHORN CREEK To Limit STR # 0715-01-003 3

Construction Cost/Estimate $476,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2019 6

Strategic Score 51.47 Total Score 74.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$476,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 071501022 Category Description Program Identifier

Highway FM 108 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Yoakum County Gonzales 2

From Limit 2.7 MI SW OF FM 466 To Limit US 87 3

Construction Cost/Estimate $1,464,844 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2018 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 9.175 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,464,844

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 071502016 Category Description Program Identifier

Highway FM 108 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Yoakum County Gonzales 2

From Limit US 87 To Limit 1.5 MI S OF US 87 3

Construction Cost/Estimate $238,463 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2018 6

Strategic Score 37.50 Total Score 69.25 7

Project Length 1.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$238,463

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 071502017 Category Description Program Identifier

Highway FM 108 Status Under Development 1 Category 11 - District 
Discretionary (2111)

PM

District Yoakum County Gonzales 2

From Limit US 87 To Limit DEWITT C/L 3

Construction Cost/Estimate $8,240,000 TIER NA 4

Description Add Shoulder 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.254 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 6/4/2020 Design 30% Complete Actual TBD

Design 60% Complete Target 8/21/2020 Design 60% Complete Actual TBD

Design 100% Complete Target 12/9/2020 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/28/2020 Start Design Actual TBD

Received ENV Clearance Target 1/15/2021 Received ENV Clearance Actual TBD

Utility Coordination Target 1/15/2021 Utility Coordination Actual TBD

Right of Way Coordination Target 1/15/2021 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/15/2021

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13555



Category Amount

$8,240,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 071601045 Category Description Program Identifier

Highway FM 109 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Yoakum County Austin 2

From Limit 1.5 MI S OF FM 2502_
(WITTNER RD)

To Limit 3.7 MI S OF FM 2502_(MERTZ LN) 3

Construction Cost/Estimate $605,948 TIER NA 4

Description Increase Superelevation 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.205 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Ryan Simper, P.E. Contact Phone (979)532-3141 10

Construction Company Contact DURWOOD GREENE CONSTRUCTION CO.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/17/2016 Design 100% Complete Actual 6/14/2016

Notice to Proceed Date 9/20/2016 Work Begin Date 11/14/2016

Percent of Time Used 30.00 Percent of Budget Used 91.48

Start Design Target 3/28/2016 Start Design Actual 3/28/2016

Received ENV Clearance Target 5/6/2016 Received ENV Clearance Actual 5/20/2016

Utility Coordination Target 6/17/2016 Utility Coordination Actual 6/14/2016

Right of Way Coordination Target 6/17/2016 Right of Way Coordination Actual 6/14/2016

Project Ready to Bid Actual 6/14/2016 Project Ready to Bid Target 6/17/2016

Project Engineering Cost to Date $24,250 Construction Cost  to Date $557,070

Construction Engineering Cost to 
Date

$0 Total Cost to Date $581,320

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$600,881

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 071602036 Category Description Program Identifier

Highway FM 109 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Yoakum County Colorado 2

From Limit AUSTIN COUNTY LINE To Limit FM 1291 3

Construction Cost/Estimate $2,000,000 TIER 2 4

Description Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2019 6

Strategic Score 19.12 Total Score 56.00 7

Project Length 2.772 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 071602038 Category Description Program Identifier

Highway FM 109 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

TDC

District Yoakum County Colorado 2 Category 6 - Bridge Program 
(1606)

ONT

From Limit AT REDGATE CREEK To Limit STR # 0716-02-011 3

Construction Cost/Estimate $533,119 TIER NA 4

Description Widen Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.185 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Ryan Simper, P.E. Contact Phone (979)532-3141 10

Construction Company Contact ANGEL BROTHERS HOLDINGS CORP.

Design 30% Complete Target 10/7/2015 Design 30% Complete Actual 7/20/2015

Design 60% Complete Target 11/18/2015 Design 60% Complete Actual 8/31/2015

Design 100% Complete Target 3/11/2016 Design 100% Complete Actual 3/9/2016

Notice to Proceed Date 6/22/2016 Work Begin Date 9/16/2016

Percent of Time Used 42.00 Percent of Budget Used 43.19

Start Design Target 6/22/2015 Start Design Actual 6/22/2015

Received ENV Clearance Target 1/20/2016 Received ENV Clearance Actual 4/6/2016

Utility Coordination Target 3/11/2016 Utility Coordination Actual 3/9/2016

Right of Way Coordination Target 3/11/2016 Right of Way Coordination Actual 3/9/2016

Project Ready to Bid Actual 4/6/2016 Project Ready to Bid Target 3/11/2016

Project Engineering Cost to Date $70,899 Construction Cost  to Date $463,874

Construction Engineering Cost to 
Date

$491 Total Cost to Date $535,265

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$160,720

$231,280

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 071602041 Category Description Program Identifier

Highway FM 109 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Yoakum County Colorado 2

From Limit AUSTIN C/L To Limit 5.0 MI S OF FM 1291 3

Construction Cost/Estimate $152,404 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.637 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/9/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/4/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 7/29/2016 Received ENV Clearance Actual 7/8/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$180,089

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 071602042 Category Description Program Identifier

Highway FM 109 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Yoakum County Colorado 2

From Limit REDGATE CREEK To Limit BU 71-F (SHLDR) 3

Construction Cost/Estimate $3,000,000 TIER 2 4

Description Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 19.12 Total Score 63.00 7

Project Length 6.149 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 071602043 Category Description Program Identifier

Highway FM 109 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District Yoakum County Colorado 2

From Limit FM 1291 To Limit REDGATE CREEK 3

Construction Cost/Estimate $3,000,000 TIER 2 4

Description Add Shoulder 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 24.26 Total Score 64.75 7

Project Length 5.076 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 071701024 Category Description Program Identifier

Highway FM 113 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Fort Worth County Parker 2

From Limit US 180 To Limit IH 20 3

Construction Cost/Estimate $6,905,335 TIER 2 4

Description Widen To 11'lanes And 3' Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 45.59 Total Score 52.60 7

Project Length 8.864 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $311,867 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $311,867

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,429,798

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 071801064 Category Description Program Identifier

Highway FM 156 Status Construction Scheduled 1 Category 3 - Regional Toll 
Revenue (RTR121)

District Dallas County Denton 2

From Limit SH 114 To Limit 12TH ST IN JUSTIN 3

Construction Cost/Estimate $32,541,856 TIER NA 4

Description Widen 2 Lane Rural To 4 Lane Divided Urban Cross Section 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.203 (mi) Estimated Completed Date 3/31/2019 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Barry Heard, P.E. Contact Phone (940)387-1414 10

Construction Company Contact MARIO SINACOLA & SONS EXCAVATING, INC.

Design 30% Complete Target 3/26/2013 Design 30% Complete Actual 4/2/2013

Design 60% Complete Target 8/2/2013 Design 60% Complete Actual 4/15/2014

Design 100% Complete Target 7/9/2014 Design 100% Complete Actual 6/30/2015

Notice to Proceed Date 9/23/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.04

Start Design Target 1/18/2010 Start Design Actual 1/18/2010

Received ENV Clearance Target 8/14/2013 Received ENV Clearance Actual 4/24/2013

Utility Coordination Target 2/24/2014 Utility Coordination Actual 10/7/2015

Right of Way Coordination Target 2/24/2014 Right of Way Coordination Actual 10/7/2015

Project Ready to Bid Actual 6/30/2015 Project Ready to Bid Target 7/9/2014

Project Engineering Cost to Date $686,390 Construction Cost  to Date $77,042

Construction Engineering Cost to 
Date

$10,789 Total Cost to Date $774,222

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$27,512,786

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 071801066 Category Description Program Identifier

Highway FM 156 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Dallas County Denton 2

From Limit TARRANT COUNTY 
LINE

To Limit SH 114 3

Construction Cost/Estimate $164,247 TIER NA 4

Description Seal Coat, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.868 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name David Morren, P.E. Contact Phone (214)319-3574 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 6/8/2015

Design 60% Complete Target TBD Design 60% Complete Actual 6/8/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/3/2015 Work Begin Date 2/25/2016

Percent of Time Used 98.03 Percent of Budget Used 89.11

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/8/2015

Utility Coordination Target TBD Utility Coordination Actual 7/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/13/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $405 Construction Cost  to Date $319,696

Construction Engineering Cost to 
Date

$1,323 Total Cost to Date $321,423

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$209,467

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 071801067 Category Description Program Identifier

Highway FM 156 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Dallas County Denton 2

From Limit 12TH ST IN JUSTIN To Limit US 380 3

Construction Cost/Estimate $454,317 TIER NA 4

Description Seal Coat, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.442 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name David Morren, P.E. Contact Phone (214)319-3574 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 6/8/2015

Design 60% Complete Target TBD Design 60% Complete Actual 6/8/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/3/2015 Work Begin Date 2/25/2016

Percent of Time Used 98.03 Percent of Budget Used 89.11

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/8/2015

Utility Coordination Target TBD Utility Coordination Actual 7/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/13/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $884,872

Construction Engineering Cost to 
Date

$3,661 Total Cost to Date $888,533

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$565,474

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 071802045 Category Description Program Identifier

Highway FM 156 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor  (1802M)

District Fort Worth County Tarrant 2

From Limit US 81/287 To Limit WATAUGA ROAD (MCELROY) 3

Construction Cost/Estimate $40,008,812 TIER 1 4

Description Widen To 4 Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 81.18 Total Score 78.10 7

Project Length 3.788 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $8,204,999 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $8,204,999

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$40,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 071802068 Category Description Program Identifier

Highway FM 156 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Fort Worth County Tarrant 2

From Limit AT WESTPORT 
PKWY/SCHOOL HOUSE 
RD

To Limit . 3

Construction Cost/Estimate $314,191 TIER 2 4

Description Install Traffic Signal And Add Left Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 32.65 Total Score 67.60 7

Project Length 0.400 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/3/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $38,162 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $38,162

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13579



Category Amount

$314,191

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13580



Project ID 071802069 Category Description Program Identifier

Highway FM 156 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Fort Worth County Tarrant 2

From Limit NORTH OF WESTPORT 
PARKWAY

To Limit SOUTH OF WESTPORT PARKWAY 3

Construction Cost/Estimate $501,581 TIER NA 4

Description Add Left & Right Turn Bay Of S Side Of Intersection, Add Right Turn Bay On N Side Of Intersection 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.313 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$501,581

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13582



Project ID 071802070 Category Description Program Identifier

Highway FM 156 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2502M)

District Fort Worth County Tarrant 2

From Limit INTERMODAL 
PARKWAY

To Limit US 81/287 3

Construction Cost/Estimate $53,610,000 TIER NA 4

Description Widen 2 To 4 Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.361 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $21,914 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $21,914

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13583



Category Amount

$53,610,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 071904008 Category Description Program Identifier

Highway FM 85 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Tyler County Henderson 2

From Limit NAVARRO C/L, NE To Limit FM 2613 3

Construction Cost/Estimate $66,308 TIER 2 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 24.26 Total Score 64.75 7

Project Length 2.160 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$66,308

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 072001038 Category Description Program Identifier

Highway FM 149 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

PM

District Bryan County Grimes 2

From Limit SH 90 To Limit THE MONTGOMERY COUNTY LINE 3

Construction Cost/Estimate $416,817 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.786 (mi) Estimated Completed Date 8/21/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target 2/14/2014 Design 30% Complete Actual 2/14/2014

Design 60% Complete Target 3/5/2014 Design 60% Complete Actual 3/5/2014

Design 100% Complete Target 10/23/2014 Design 100% Complete Actual 7/18/2014

Notice to Proceed Date 10/9/2014 Work Begin Date 7/15/2015

Percent of Time Used 129.09 Percent of Budget Used 95.85

Start Design Target 11/18/2013 Start Design Actual 11/18/2013

Received ENV Clearance Target 8/28/2014 Received ENV Clearance Actual 6/13/2014

Utility Coordination Target 11/19/2013 Utility Coordination Actual 11/19/2013

Right of Way Coordination Target 11/18/2013 Right of Way Coordination Actual 11/18/2013

Project Ready to Bid Actual 7/18/2014 Project Ready to Bid Target 10/23/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $783,341

Construction Engineering Cost to 
Date

$8,998 Total Cost to Date $792,339

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$404,618

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 072001040 Category Description Program Identifier

Highway FM 149 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Bryan County Grimes 2

From Limit SH 90 To Limit MONTGOMERY CO LINE 3

Construction Cost/Estimate $251,598 TIER 1 4

Description Safety Work Consisting Of Edgeline And Centerline Profile Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 35.29 Total Score 77.00 7

Project Length 11.786 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/11/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 12/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$251,598

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 072002074 Category Description Program Identifier

Highway SH 249 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Houston County Montgomery 2

From Limit SPRING 
CREEK/HARRIS 
COUNTY LINE

To Limit FM 1774/FM 149 IN PINEHURST 3

Construction Cost/Estimate $82,800,000 TIER 1 4

Description Construct 6 Lane Tollway With Grade Separations At Stagecoach Rd And Woodlands Parkway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 54.26 Total Score 81.95 7

Project Length 4.498 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 1/2/2006

Received ENV Clearance Target TBD Received ENV Clearance Actual 12/5/2007

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,470,924 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,470,924

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$82,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 072002077 Category Description Program Identifier

Highway FM 149 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Houston County Montgomery 2

From Limit FM 1097 To Limit SH 105 3

Construction Cost/Estimate $3,900,000 TIER 1 4

Description Reconstruct Roadway, Widen For Cltl And 2" Surface Overlay 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 58.82 Total Score 83.50 7

Project Length 1.121 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 3/12/2013 Design 30% Complete Actual TBD

Design 60% Complete Target 10/16/2013 Design 60% Complete Actual TBD

Design 100% Complete Target 1/28/2014 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/6/2012 Start Design Actual 8/6/2012

Received ENV Clearance Target 3/4/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 2/5/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 1/28/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/4/2014

Project Engineering Cost to Date $593,049 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $593,049

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,900,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 072002085 Category Description Program Identifier

Highway FM 149 Status Finalizing for Construction 1 Category 1 - Proposition 1 
(17P101)

17S

District Houston County Montgomery 2

From Limit N. SOUTHERN 
MONTGOMERY CITY 
LIMITS

To Limit KEENAN CUTOFF ROAD 3

Construction Cost/Estimate $3,547,759 TIER 2 4

Description Base Repair, Ocst, 1.5" Overlay And Add Shoulder 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 43.38 Total Score 72.40 7

Project Length 3.833 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $715,331 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $715,331

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,288,353

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 072002086 Category Description Program Identifier

Highway SH 249 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Houston County Montgomery 2

From Limit HARRIS COUNTY LINE To Limit FM 149 3

Construction Cost/Estimate $300,000 TIER 2 4

Description Install Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 26.03 Total Score 65.35 7

Project Length 4.230 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 5/23/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 6/22/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 7/21/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/24/2017 Start Design Actual TBD

Received ENV Clearance Target 5/22/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 5/23/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 5/23/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/28/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 072002087 Category Description Program Identifier

Highway FM 149 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District Houston County Montgomery 2

From Limit FM 1097 To Limit FM 1791 3

Construction Cost/Estimate $10,198,541 TIER NA 4

Description Base Repair, Ocst, 1.5 In Overlay And Add Shoulder 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.170 (mi) Estimated Completed Date 2/9/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Richard L. Brown P.E. Contact Phone (936)538-3300 10

Construction Company Contact SMITH & COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 11/10/2015 Work Begin Date 1/11/2016

Percent of Time Used 30.60 Percent of Budget Used 43.95

Start Design Target TBD Start Design Actual 9/15/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,828,346 Construction Cost  to Date $8,234,908

Construction Engineering Cost to 
Date

$396,866 Total Cost to Date $10,460,120

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 072002090 Category Description Program Identifier

Highway FM 149 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Houston County Montgomery 2

From Limit 0.047 MI N OF BAILEY 
GROVE DRIVE

To Limit 0.139 MI S OF BAILEY GROVE DRIVE 3

Construction Cost/Estimate $111,180 TIER 1 4

Description Install Led Flashing Chevrons On Curve 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 58.82 Total Score 76.50 7

Project Length 0.186 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13601



Category Amount

$111,180

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 072002091 Category Description Program Identifier

Highway FM 149 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Houston County Montgomery 2

From Limit 0.319 MILES NORTH OF 
SHARP ROAD

To Limit 0.073 MILES NORTH OF SHARP ROAD 3

Construction Cost/Estimate $111,180 TIER 1 4

Description Install Led Flashing Chevrons On Curve 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 58.82 Total Score 76.50 7

Project Length 0.244 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$111,180

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 072003074 Category Description Program Identifier

Highway SH 249 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Houston County Harris 2

From Limit SOUTH OF BROWN RD To Limit MONTGOMERY C/L 3

Construction Cost/Estimate $33,521,000 TIER NA 4

Description Construct 2-3 Lane Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.306 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 7/18/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 3/13/2018 Design 60% Complete Actual TBD

Design 100% Complete Target 6/13/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/15/2017 Start Design Actual 3/15/2017

Received ENV Clearance Target 7/28/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 5/16/2018 Utility Coordination Actual TBD

Right of Way Coordination Target 5/16/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/12/2016 Project Ready to Bid Target 8/12/2016

Project Engineering Cost to Date $2,062,330 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,062,330

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$25,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 072003123 Category Description Program Identifier

Highway SH 249 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Houston County Harris 2

From Limit SOUTH OF BROWN RD To Limit MONTGOMERY COUNTY LINE 3

Construction Cost/Estimate $65,788,393 TIER NA 4

Description Construct 6 Toll Lanes 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.202 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 7/18/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 3/13/2018 Design 60% Complete Actual TBD

Design 100% Complete Target 6/13/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/15/2017 Start Design Actual 3/15/2017

Received ENV Clearance Target 7/28/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 5/16/2018 Utility Coordination Actual TBD

Right of Way Coordination Target 5/16/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/12/2016 Project Ready to Bid Target 8/12/2016

Project Engineering Cost to Date $23,722 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $23,722

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$34,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 072003127 Category Description Program Identifier

Highway SH 249 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1408)

HES

District Houston County Harris 2

From Limit AT FM 1960 To Limit . 3

Construction Cost/Estimate $38,625 TIER NA 4

Description Improve Traffic Signal 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.202 (mi) Estimated Completed Date 6/30/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Dock Gee, P.E. Contact Phone (713)802-5405 10

Construction Company Contact STATEWIDE TRAFFIC SIGNAL COMPANY

Design 30% Complete Target 8/3/2014 Design 30% Complete Actual TBD

Design 60% Complete Target 9/4/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 10/5/2014 Design 100% Complete Actual TBD

Notice to Proceed Date 7/25/2014 Work Begin Date 2/10/2015

Percent of Time Used 24.14 Percent of Budget Used 44.36

Start Design Target 3/3/2014 Start Design Actual TBD

Received ENV Clearance Target 12/3/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 12/3/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 12/3/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 12/6/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $34,604

Construction Engineering Cost to 
Date

$107 Total Cost to Date $34,710

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$42,710

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 072003128 Category Description Program Identifier

Highway SH 249 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1408)

HES

District Houston County Harris 2

From Limit AT VETERANS 
MEMORIAL DRIVE

To Limit . 3

Construction Cost/Estimate $215,411 TIER NA 4

Description Improve Traffic Signal 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.202 (mi) Estimated Completed Date 6/30/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Dock Gee, P.E. Contact Phone (713)802-5405 10

Construction Company Contact STATEWIDE TRAFFIC SIGNAL COMPANY

Design 30% Complete Target 8/3/2014 Design 30% Complete Actual TBD

Design 60% Complete Target 9/4/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 10/5/2014 Design 100% Complete Actual TBD

Notice to Proceed Date 7/25/2014 Work Begin Date 2/10/2015

Percent of Time Used 24.14 Percent of Budget Used 44.36

Start Design Target 3/3/2014 Start Design Actual TBD

Received ENV Clearance Target 12/3/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 12/3/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 12/3/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 12/6/2014

Project Engineering Cost to Date $51,173 Construction Cost  to Date $197,635

Construction Engineering Cost to 
Date

$611 Total Cost to Date $249,419

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$206,037

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 072003129 Category Description Program Identifier

Highway BS 249B Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

TDC

District Houston County Harris 2

From Limit 0.28 MI N OF FM 2920 To Limit 1.1 MI S OF FM 2920 3

Construction Cost/Estimate $1,205,779 TIER NA 4

Description Base Repair, Mill, Crack Seal,1.0 Inch Thin Overlay Mix, Pavement Markings And Radar Detection System 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.386 (mi) Estimated Completed Date 4/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name John Elam, P.E. Contact Phone (281)319-6400 10

Construction Company Contact SMITH & COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 10/16/2014 Design 100% Complete Actual TBD

Notice to Proceed Date 8/24/2015 Work Begin Date 4/29/2016

Percent of Time Used 108.00 Percent of Budget Used 99.26

Start Design Target 7/1/2014 Start Design Actual TBD

Received ENV Clearance Target 1/15/2015 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/15/2015

Project Engineering Cost to Date $21,173 Construction Cost  to Date $2,699,415

Construction Engineering Cost to 
Date

$106,706 Total Cost to Date $2,827,293

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 072003131 Category Description Program Identifier

Highway SH 249 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Houston County Harris 2

From Limit BW 8 To Limit IH 45 3

Construction Cost/Estimate $48,000,000 TIER NA 4

Description Reconstruct Freeway (super Street) 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.241 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $480,230 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $480,230

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$48,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 072003132 Category Description Program Identifier

Highway SH 249 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Houston County Harris 2

From Limit SL 8 To Limit LOUETTA RD 3

Construction Cost/Estimate $440,000 TIER 1 4

Description Install Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2019 6

Strategic Score 61.76 Total Score 84.50 7

Project Length 5.524 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$440,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 072003133 Category Description Program Identifier

Highway SH 249 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Houston County Harris 2

From Limit NORTH OF SPRING 
CYPRESS ROAD

To Limit NORTH OF CYPRESSWOOD ROAD 3

Construction Cost/Estimate $3,200,000 TIER 1 4

Description Restripe To 8 Main Lanes With Ramp Reversal At Spring Cypress Road 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 64.71 Total Score 79.50 7

Project Length 2.535 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $30,758 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $30,758

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 072003134 Category Description Program Identifier

Highway SH 249 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor  (1902M)

District Houston County Harris 2

From Limit BW 8 To Limit IH 45 3

Construction Cost/Estimate $4,300,000 TIER 1 4

Description Install Its Equipment And Infrastructure 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 69.85 Total Score 87.25 7

Project Length 7.244 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $13,564 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $13,564

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 072003136 Category Description Program Identifier

Highway SH 249 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Houston County Harris 2

From Limit AT ANTOINE To Limit . 3

Construction Cost/Estimate $350,000 TIER 1 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2020 6

Strategic Score 77.94 Total Score 83.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$350,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 072003137 Category Description Program Identifier

Highway SH 249 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Houston County Harris 2

From Limit AT FM 1960 To Limit . 3

Construction Cost/Estimate $550,429 TIER 1 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 79.41 Total Score 83.50 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$550,429

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 072004010 Category Description Program Identifier

Highway FM 149 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Bryan County Grimes 2

From Limit FM 3090 To Limit SH 90 3

Construction Cost/Estimate $95,000 TIER 2 4

Description Safety Work Consisting Of Edgeline And Centerline Profile Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 25.00 Total Score 73.50 7

Project Length 4.466 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/11/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 12/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$95,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 072101022 Category Description Program Identifier

Highway FM 303 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lubbock County Hockley 2

From Limit FM 300 To Limit NORTH CITY LIMITS OF SUNDOWN 3

Construction Cost/Estimate $159,775 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.830 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 8/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/7/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$213,555

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 072101023 Category Description Program Identifier

Highway FM 300 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lubbock County Hockley 2

From Limit EAST FM 303 To Limit US 385 3

Construction Cost/Estimate $185,713 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.301 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 8/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/7/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$245,576

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 072104013 Category Description Program Identifier

Highway FM 211 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lubbock County Lynn 2

From Limit TERRY COUNTY LINE To Limit US 87 3

Construction Cost/Estimate $363,015 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.582 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 8/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/7/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$485,118

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 072201023 Category Description Program Identifier

Highway FM 1699 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Paris County Red River 2

From Limit FM 114 To Limit US 82 3

Construction Cost/Estimate $63,267 TIER 2 4

Description Raised Edgeline Rumble Strips, Raised Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 45.59 Total Score 72.00 7

Project Length 4.916 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$63,267

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 072202038 Category Description Program Identifier

Highway SH 37 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Paris County Red River 2

From Limit US 82 To Limit FM 411 3

Construction Cost/Estimate $487,720 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 25.00 Total Score 58.00 7

Project Length 9.497 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$487,720

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 072202039 Category Description Program Identifier

Highway FM 410 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Paris County Red River 2

From Limit FM 411 To Limit US 271 3

Construction Cost/Estimate $41,664 TIER 2 4

Description Texturize Shoulders, Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 25.00 Total Score 58.00 7

Project Length 3.525 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$41,664

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 072202040 Category Description Program Identifier

Highway SH 37 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Paris County Red River 2

From Limit 0.096 MI S OF BS 37C To Limit FM 411 3

Construction Cost/Estimate $56,794 TIER 2 4

Description Milled Edgeline Rumble Strips, Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 25.00 Total Score 65.00 7

Project Length 8.524 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$56,794

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 072202041 Category Description Program Identifier

Highway SH 37 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Paris County Red River 2

From Limit US 82 To Limit FM 411 3

Construction Cost/Estimate $381,520 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 19.12 Total Score 63.00 7

Project Length 9.538 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13643



Category Amount

$381,520

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 072202042 Category Description Program Identifier

Highway SH 37 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Paris County Red River 2

From Limit AT BS 37C To Limit . 3

Construction Cost/Estimate $34,549 TIER 2 4

Description Install Intersection Flashing Beacon 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$34,549

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 072203013 Category Description Program Identifier

Highway FM 911 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Paris County Red River 2

From Limit 0.557 MI S OF BU 82K To Limit FM 44 3

Construction Cost/Estimate $89,017 TIER 2 4

Description Raised Edgeline Rumble Strips, Raised Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 30.15 Total Score 66.75 7

Project Length 7.201 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$89,017

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13648



Project ID 072203014 Category Description Program Identifier

Highway FM 911 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Paris County Red River 2

From Limit BU 82K To Limit 0.948 MI S OF BU 82K 3

Construction Cost/Estimate $629,501 TIER 2 4

Description Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 11.76 Total Score 60.50 7

Project Length 0.948 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$629,501

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 072301035 Category Description Program Identifier

Highway FM 3007 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Paris County Franklin 2

From Limit FS 3007 To Limit FM 115 3

Construction Cost/Estimate $21,729 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.508 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 8/1/2016 Design 30% Complete Actual 6/14/2016

Design 60% Complete Target 9/14/2016 Design 60% Complete Actual 7/14/2016

Design 100% Complete Target 10/11/2016 Design 100% Complete Actual 10/13/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 8/1/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target 9/27/2016 Utility Coordination Actual 9/27/2016

Right of Way Coordination Target 9/27/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/13/2016 Project Ready to Bid Target 10/11/2016

Project Engineering Cost to Date $609 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $609

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$39,340

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 072301036 Category Description Program Identifier

Highway FS 3007 Status Construction Scheduled 1 Category 11 - Proposition 1 
(17P111)

17S

District Paris County Franklin 2

From Limit FM 3007 To Limit END OF MAINTENANCE 3

Construction Cost/Estimate $4,881 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.241 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 8/1/2016 Design 30% Complete Actual 6/14/2016

Design 60% Complete Target 9/14/2016 Design 60% Complete Actual 7/14/2016

Design 100% Complete Target 10/11/2016 Design 100% Complete Actual 10/13/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 8/1/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target 9/27/2016 Utility Coordination Actual 9/27/2016

Right of Way Coordination Target 9/27/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/13/2016 Project Ready to Bid Target 10/11/2016

Project Engineering Cost to Date $363 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $363

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,881

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 072301037 Category Description Program Identifier

Highway FM 115 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Paris County Franklin 2

From Limit AT FM 1448 To Limit . 3

Construction Cost/Estimate $34,549 TIER 2 4

Description Install Intersection Flashing Beacon 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$34,549

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 072401041 Category Description Program Identifier

Highway FM 116 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

ONT

District Waco County Coryell 2

From Limit @ COWHOUSE CREEK To Limit   (STR #018) 3

Construction Cost/Estimate $1,814,522 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.092 (mi) Estimated Completed Date 10/3/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Smith,  P.E. Contact Phone (254)865-7115 10

Construction Company Contact BIG CREEK CONSTRUCTION, LTD.

Design 30% Complete Target 10/3/2014 Design 30% Complete Actual 10/3/2014

Design 60% Complete Target 12/11/2014 Design 60% Complete Actual 12/3/2014

Design 100% Complete Target 3/25/2015 Design 100% Complete Actual 3/25/2015

Notice to Proceed Date 8/20/2015 Work Begin Date 11/11/2015

Percent of Time Used 52.55 Percent of Budget Used 48.01

Start Design Target 8/11/2014 Start Design Actual 8/11/2014

Received ENV Clearance Target 9/25/2014 Received ENV Clearance Actual 3/25/2015

Utility Coordination Target 3/25/2015 Utility Coordination Actual 3/25/2015

Right of Way Coordination Target 3/25/2015 Right of Way Coordination Actual 4/20/2015

Project Ready to Bid Actual 4/13/2015 Project Ready to Bid Target 3/25/2015

Project Engineering Cost to Date $19,517 Construction Cost  to Date $1,784,361

Construction Engineering Cost to 
Date

$56,989 Total Cost to Date $1,860,867

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,150,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 072401044 Category Description Program Identifier

Highway FM 116 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1512SW)

SW

District Waco County Coryell 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

From Limit US 84 To Limit CACTUS LANE 3

Construction Cost/Estimate $15,772,570 TIER NA 4

Description Add Passing Lanes And 10' Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 18.799 (mi) Estimated Completed Date 10/3/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Smith,  P.E. Contact Phone (254)865-7115 10

Construction Company Contact BIG CREEK CONSTRUCTION, LTD.

Design 30% Complete Target 10/3/2014 Design 30% Complete Actual 10/3/2014

Design 60% Complete Target 12/11/2014 Design 60% Complete Actual 12/3/2014

Design 100% Complete Target 3/25/2015 Design 100% Complete Actual 3/25/2015

Notice to Proceed Date 8/20/2015 Work Begin Date 11/11/2015

Percent of Time Used 52.55 Percent of Budget Used 48.01

Start Design Target 8/11/2014 Start Design Actual 8/11/2014

Received ENV Clearance Target 9/25/2014 Received ENV Clearance Actual 3/25/2015

Utility Coordination Target 3/25/2015 Utility Coordination Actual 3/25/2015

Right of Way Coordination Target 3/25/2015 Right of Way Coordination Actual 4/20/2015

Project Ready to Bid Actual 4/13/2015 Project Ready to Bid Target 3/25/2015

Project Engineering Cost to Date $2,420,382 Construction Cost  to Date $15,208,360

Construction Engineering Cost to 
Date

$484,214 Total Cost to Date $18,112,956

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$13,100,000

$4,540,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 072401049 Category Description Program Identifier

Highway FM 116 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Waco County Coryell 2

From Limit ANDERSON AVE To Limit AVENUE B 3

Construction Cost/Estimate $4,531,202 TIER NA 4

Description Rehabilitate Roadway And Add Continuous Left Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.704 (mi) Estimated Completed Date 11/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Smith,  P.E. Contact Phone (254)865-7115 10

Construction Company Contact APAC-TEXAS, INC.

Design 30% Complete Target 5/13/2013 Design 30% Complete Actual 5/13/2013

Design 60% Complete Target 7/3/2013 Design 60% Complete Actual 7/3/2013

Design 100% Complete Target 6/2/2014 Design 100% Complete Actual 6/29/2015

Notice to Proceed Date 11/13/2015 Work Begin Date 2/11/2016

Percent of Time Used 20.59 Percent of Budget Used 29.13

Start Design Target 3/13/2013 Start Design Actual 3/13/2013

Received ENV Clearance Target 5/22/2013 Received ENV Clearance Actual 5/22/2013

Utility Coordination Target 6/2/2014 Utility Coordination Actual 6/29/2015

Right of Way Coordination Target 6/2/2014 Right of Way Coordination Actual 6/29/2015

Project Ready to Bid Actual 8/3/2015 Project Ready to Bid Target 6/2/2014

Project Engineering Cost to Date $1,366,803 Construction Cost  to Date $2,410,755

Construction Engineering Cost to 
Date

$155,302 Total Cost to Date $3,932,860

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 072401050 Category Description Program Identifier

Highway FM 116 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1711)

District Waco County Coryell 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

From Limit CACTUS LANE To Limit HOUSE CREEK BRIDGE 3

Construction Cost/Estimate $3,973,750 TIER 1 4

Description Add Left Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 55.00 Total Score 82.95 7

Project Length 3.492 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target 8/19/2015 Design 30% Complete Actual 11/4/2015

Design 60% Complete Target 9/29/2015 Design 60% Complete Actual TBD

Design 100% Complete Target 12/7/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/27/2015 Start Design Actual 7/1/2015

Received ENV Clearance Target 12/7/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 12/7/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 12/7/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 12/21/2015

Project Engineering Cost to Date $330,110 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $330,110

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,500,000

$1,400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 072401053 Category Description Program Identifier

Highway FM 116 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Waco County Coryell 2

From Limit FM 1113 To Limit BU 190 3

Construction Cost/Estimate $217,800 TIER 2 4

Description Base Repair, Seal And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 32.35 Total Score 74.50 7

Project Length 0.845 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $244 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $244

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$217,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 072402020 Category Description Program Identifier

Highway FM 219 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

ON

District Waco County Bosque 2

From Limit @ BOSQUE RIVER 
RELIEF

To Limit   (STR #016) 3

Construction Cost/Estimate $960,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2020 6

Strategic Score 60.29 Total Score 84.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target 4/14/2014 Design 30% Complete Actual TBD

Design 60% Complete Target 4/22/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 7/23/2014 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/14/2014 Start Design Actual TBD

Received ENV Clearance Target 4/29/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 4/29/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 4/29/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/23/2014

Project Engineering Cost to Date $3,917 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,917

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$960,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 072402024 Category Description Program Identifier

Highway FM 219 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

ON

District Waco County Bosque 2

From Limit @ CHILDRESS CRK To Limit (STR #014) 3

Construction Cost/Estimate $975,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 52.94 Total Score 82.25 7

Project Length 0.011 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $272,723 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $272,723

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$975,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 072402025 Category Description Program Identifier

Highway FM 219 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

ON

District Waco County Bosque 2

From Limit FM 219 @ N BOSQUE 
RV

To Limit (STR #015) 3

Construction Cost/Estimate $1,330,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2020 6

Strategic Score 41.18 Total Score 77.50 7

Project Length 0.064 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target 4/14/2014 Design 30% Complete Actual TBD

Design 60% Complete Target 4/22/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 7/23/2014 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/14/2014 Start Design Actual TBD

Received ENV Clearance Target 4/29/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 4/29/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 4/29/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/23/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,330,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 072402028 Category Description Program Identifier

Highway FM 219 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Waco County Bosque 2

From Limit SH 6 (CLIFTON) To Limit SH 22 3

Construction Cost/Estimate $320,000 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 12.79 Total Score 67.85 7

Project Length 9.740 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/16/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/3/2017 Start Design Actual TBD

Received ENV Clearance Target 5/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 6/16/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 6/16/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/3/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$320,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 072404018 Category Description Program Identifier

Highway FM 182 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Waco County Coryell 2

From Limit CR 232 To Limit SH 36 3

Construction Cost/Estimate $223,640 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.864 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$334,894

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 072405009 Category Description Program Identifier

Highway FM 1113 Status Construction Scheduled 1 Category 9 - Transportation 
Alternatives Program (1709)

TM

District Waco County Coryell 2 Category 11 - District 
Discretionary (1711)

From Limit FM 116 To Limit MAIN ST 3

Construction Cost/Estimate $357,707 TIER NA 4

Description Streetscape Improvements To Downtown Copperas Cove Including Sidewalk, Ada Ramps, Railings And 
Signage

5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.071 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target 4/20/2015 Design 30% Complete Actual 4/20/2015

Design 60% Complete Target 5/29/2015 Design 60% Complete Actual 5/29/2015

Design 100% Complete Target 9/30/2015 Design 100% Complete Actual 9/30/2015

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/3/2014 Start Design Actual 11/3/2014

Received ENV Clearance Target 9/30/2015 Received ENV Clearance Actual 9/30/2015

Utility Coordination Target 9/30/2015 Utility Coordination Actual 9/30/2015

Right of Way Coordination Target 9/30/2015 Right of Way Coordination Actual 9/30/2015

Project Ready to Bid Actual 10/13/2015 Project Ready to Bid Target 10/13/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $13,373

Construction Engineering Cost to 
Date

$0 Total Cost to Date $13,373

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$198,196

$90,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 072405010 Category Description Program Identifier

Highway FM 1113 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District Waco County Coryell 2

From Limit FM 116 To Limit BU 190 3

Construction Cost/Estimate $262,647 TIER 1 4

Description Base Repair And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2018 6

Strategic Score 52.06 Total Score 81.20 7

Project Length 0.893 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$262,647

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 072405011 Category Description Program Identifier

Highway FM 1113 Status Construction Scheduled 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1707)

District Waco County Coryell 2

From Limit SOUTH MAIN ST To Limit SOUTH 2ND ST 3

Construction Cost/Estimate $234,415 TIER NA 4

Description Streetscape Improvements Consisting Of Adding Ada Ramps To Downtown Copperas Cove 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.073 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target 4/20/2015 Design 30% Complete Actual 4/20/2015

Design 60% Complete Target 5/29/2015 Design 60% Complete Actual 5/29/2015

Design 100% Complete Target 9/30/2015 Design 100% Complete Actual 9/30/2015

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/3/2014 Start Design Actual 11/3/2014

Received ENV Clearance Target 9/30/2015 Received ENV Clearance Actual 9/30/2015

Utility Coordination Target 9/30/2015 Utility Coordination Actual 9/30/2015

Right of Way Coordination Target 9/30/2015 Right of Way Coordination Actual 9/30/2015

Project Ready to Bid Actual 10/13/2015 Project Ready to Bid Target 10/13/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $3,534

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,534

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$273,777

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 072501041 Category Description Program Identifier

Highway FM 275 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Paris County Hopkins 2

From Limit SH 11 To Limit FM 499 3

Construction Cost/Estimate $144,216 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.017 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 8/1/2016 Design 30% Complete Actual 6/14/2016

Design 60% Complete Target 9/14/2016 Design 60% Complete Actual 7/14/2016

Design 100% Complete Target 10/11/2016 Design 100% Complete Actual 10/13/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 8/1/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target 9/27/2016 Utility Coordination Actual 9/27/2016

Right of Way Coordination Target 9/27/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/13/2016 Project Ready to Bid Target 10/11/2016

Project Engineering Cost to Date $487 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $487

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$150,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 072501042 Category Description Program Identifier

Highway FM 275 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Paris County Hopkins 2

From Limit IH 30 To Limit FM 2653 3

Construction Cost/Estimate $79,813 TIER 2 4

Description Texturize Shoulders, Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 35.29 Total Score 61.50 7

Project Length 6.586 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13685



Category Amount

$79,813

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 072501043 Category Description Program Identifier

Highway FM 275 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Paris County Hopkins 2

From Limit SH 11 To Limit 0.326 MI N OF FM 499 3

Construction Cost/Estimate $56,873 TIER 2 4

Description Texturize Shoulders, Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 35.29 Total Score 61.50 7

Project Length 4.693 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$56,873

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 072501044 Category Description Program Identifier

Highway FM 275 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Paris County Hopkins 2

From Limit IH 30 To Limit FM 1567 3

Construction Cost/Estimate $191,692 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.831 (mi) Estimated Completed Date 9/23/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact CDM HOLDINGS, LLC

Design 30% Complete Target 5/29/2015 Design 30% Complete Actual 6/8/2015

Design 60% Complete Target 6/29/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 7/8/2015 Design 100% Complete Actual 8/25/2015

Notice to Proceed Date 1/26/2016 Work Begin Date 6/4/2016

Percent of Time Used 124.29 Percent of Budget Used 88.54

Start Design Target 5/29/2015 Start Design Actual 1/5/2015

Received ENV Clearance Target 5/29/2015 Received ENV Clearance Actual 8/19/2015

Utility Coordination Target 8/5/2015 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 8/5/2015 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 8/25/2015 Project Ready to Bid Target 7/8/2015

Project Engineering Cost to Date $630 Construction Cost  to Date $400,666

Construction Engineering Cost to 
Date

$6,238 Total Cost to Date $407,534

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$287,863

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13690



Project ID 072501045 Category Description Program Identifier

Highway FM 275 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Paris County Hopkins 2

From Limit SH 11 To Limit FM 499 3

Construction Cost/Estimate $105,485 TIER 2 4

Description Profile Edgeline And Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 5.019 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$105,485

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 072502019 Category Description Program Identifier

Highway FM 275 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Paris County Rains 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

From Limit FM 514 To Limit FM 514 3

Construction Cost/Estimate $515,515 TIER 2 4

Description Widen Pavement 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 27.94 Total Score 52.80 7

Project Length 1.405 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 2/3/2017 Design 30% Complete Actual 4/15/2016

Design 60% Complete Target 4/25/2017 Design 60% Complete Actual 6/28/2016

Design 100% Complete Target 6/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/30/2016 Start Design Actual 1/4/2016

Received ENV Clearance Target 12/30/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 5/19/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 5/19/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/13/2017

Project Engineering Cost to Date $28,546 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $28,546

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$362,780

$60,443

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 072502020 Category Description Program Identifier

Highway FM 275 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Paris County Rains 2

From Limit FM 514 To Limit FM 514 3

Construction Cost/Estimate $59,384 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 29.41 Total Score 59.90 7

Project Length 1.405 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 2/3/2017 Design 30% Complete Actual 4/15/2016

Design 60% Complete Target 4/25/2017 Design 60% Complete Actual 6/28/2016

Design 100% Complete Target 6/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/30/2016 Start Design Actual 1/4/2016

Received ENV Clearance Target 12/30/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 5/19/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 5/19/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/13/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$55,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 072503011 Category Description Program Identifier

Highway FM 514 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Paris County Rains 2

From Limit FM 2081 To Limit WOOD COUNTY LINE 3

Construction Cost/Estimate $70,080 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 1.752 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$70,080

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 072701036 Category Description Program Identifier

Highway FM 119 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Amarillo County Moore 2

From Limit US 287 To Limit SUNRAY SOUTH CITY LIMITS 3

Construction Cost/Estimate $357,646 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.338 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Wesley D. Kimmell, P. E. Contact Phone (806)665-2374 10

Construction Company Contact MISSOURI PETROLEUM PRODUCTS COMPANY LLC

Design 30% Complete Target 5/13/2015 Design 30% Complete Actual 5/25/2015

Design 60% Complete Target 6/11/2015 Design 60% Complete Actual 6/22/2015

Design 100% Complete Target 8/14/2015 Design 100% Complete Actual 9/8/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 7/18/2016

Percent of Time Used 98.94 Percent of Budget Used 95.73

Start Design Target 4/27/2015 Start Design Actual 4/28/2015

Received ENV Clearance Target 5/20/2015 Received ENV Clearance Actual 6/15/2015

Utility Coordination Target 7/3/2015 Utility Coordination Actual 7/17/2015

Right of Way Coordination Target 7/3/2015 Right of Way Coordination Actual 7/17/2015

Project Ready to Bid Actual 7/17/2015 Project Ready to Bid Target 7/3/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $705,772

Construction Engineering Cost to 
Date

$2,813 Total Cost to Date $708,584

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$473,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 072702020 Category Description Program Identifier

Highway FM 119 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Amarillo County Sherman 2

From Limit US 54 To Limit FM 1573 3

Construction Cost/Estimate $95,638 TIER NA 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 23.386 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael C. Fowler, P.E. Contact Phone (806)356-3290 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target 8/18/2015 Design 30% Complete Actual 8/18/2015

Design 60% Complete Target 8/21/2015 Design 60% Complete Actual 8/21/2015

Design 100% Complete Target 9/9/2015 Design 100% Complete Actual 10/29/2015

Notice to Proceed Date 3/9/2016 Work Begin Date 3/21/2016

Percent of Time Used 98.68 Percent of Budget Used 79.65

Start Design Target 8/17/2015 Start Design Actual 8/17/2015

Received ENV Clearance Target 10/6/2015 Received ENV Clearance Actual 8/31/2015

Utility Coordination Target 11/18/2015 Utility Coordination Actual 9/3/2015

Right of Way Coordination Target 11/18/2015 Right of Way Coordination Actual 9/3/2015

Project Ready to Bid Actual 9/3/2015 Project Ready to Bid Target 10/6/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $152,204

Construction Engineering Cost to 
Date

$1,593 Total Cost to Date $153,797

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$210,578

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 072702021 Category Description Program Identifier

Highway FM 119 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Amarillo County Sherman 2

From Limit US 54 To Limit SH 15 3

Construction Cost/Estimate $298,452 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.353 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Wesley D. Kimmell, P. E. Contact Phone (806)665-2374 10

Construction Company Contact MISSOURI PETROLEUM PRODUCTS COMPANY LLC

Design 30% Complete Target 5/13/2015 Design 30% Complete Actual 5/25/2015

Design 60% Complete Target 6/11/2015 Design 60% Complete Actual 6/22/2015

Design 100% Complete Target 8/14/2015 Design 100% Complete Actual 9/8/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 7/18/2016

Percent of Time Used 98.94 Percent of Budget Used 95.73

Start Design Target 4/27/2015 Start Design Actual 4/28/2015

Received ENV Clearance Target 5/20/2015 Received ENV Clearance Actual 6/15/2015

Utility Coordination Target 7/3/2015 Utility Coordination Actual 7/17/2015

Right of Way Coordination Target 7/3/2015 Right of Way Coordination Actual 7/17/2015

Project Ready to Bid Actual 7/17/2015 Project Ready to Bid Target 7/3/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $589,922

Construction Engineering Cost to 
Date

$2,351 Total Cost to Date $592,273

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$448,700

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 072703014 Category Description Program Identifier

Highway FM 119 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Amarillo County Sherman 2

From Limit FM 1573 To Limit MOORE COUNTY LINE 3

Construction Cost/Estimate $21,800 TIER NA 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.835 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael C. Fowler, P.E. Contact Phone (806)356-3290 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target 8/18/2015 Design 30% Complete Actual 8/18/2015

Design 60% Complete Target 8/21/2015 Design 60% Complete Actual 8/21/2015

Design 100% Complete Target 9/9/2015 Design 100% Complete Actual 10/29/2015

Notice to Proceed Date 3/9/2016 Work Begin Date 3/21/2016

Percent of Time Used 98.68 Percent of Budget Used 79.65

Start Design Target 8/17/2015 Start Design Actual 8/17/2015

Received ENV Clearance Target 10/6/2015 Received ENV Clearance Actual 8/31/2015

Utility Coordination Target 11/18/2015 Utility Coordination Actual 9/3/2015

Right of Way Coordination Target 11/18/2015 Right of Way Coordination Actual 9/3/2015

Project Ready to Bid Actual 9/3/2015 Project Ready to Bid Target 10/6/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $34,207

Construction Engineering Cost to 
Date

$358 Total Cost to Date $34,565

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$51,853

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 072704020 Category Description Program Identifier

Highway FM 722 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Amarillo County Moore 2

From Limit US 87 To Limit HARTLEY COUNTY LINE 3

Construction Cost/Estimate $469,057 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.228 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target 6/14/2016 Design 30% Complete Actual 6/16/2016

Design 60% Complete Target 7/27/2016 Design 60% Complete Actual 6/24/2016

Design 100% Complete Target 8/24/2016 Design 100% Complete Actual 8/25/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/16/2016 Start Design Actual 5/16/2016

Received ENV Clearance Target 7/13/2016 Received ENV Clearance Actual 6/27/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/28/2016 Project Ready to Bid Target 8/10/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$586,565

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 072706009 Category Description Program Identifier

Highway FM 722 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Amarillo County Hartley 2

From Limit US 385 To Limit MOORE COUNTY LINE 3

Construction Cost/Estimate $36,313 TIER NA 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.487 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael C. Fowler, P.E. Contact Phone (806)356-3290 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target 8/18/2015 Design 30% Complete Actual 8/18/2015

Design 60% Complete Target 8/21/2015 Design 60% Complete Actual 8/21/2015

Design 100% Complete Target 9/9/2015 Design 100% Complete Actual 10/29/2015

Notice to Proceed Date 3/9/2016 Work Begin Date 3/21/2016

Percent of Time Used 98.68 Percent of Budget Used 79.65

Start Design Target 8/17/2015 Start Design Actual 8/17/2015

Received ENV Clearance Target 10/6/2015 Received ENV Clearance Actual 8/31/2015

Utility Coordination Target 11/18/2015 Utility Coordination Actual 9/3/2015

Right of Way Coordination Target 11/18/2015 Right of Way Coordination Actual 9/3/2015

Project Ready to Bid Actual 9/3/2015 Project Ready to Bid Target 10/6/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $57,116

Construction Engineering Cost to 
Date

$598 Total Cost to Date $57,714

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$84,379

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 072706010 Category Description Program Identifier

Highway FM 722 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Amarillo County Hartley 2

From Limit US 385 To Limit MOORE COUNTY LINE 3

Construction Cost/Estimate $233,033 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.448 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target 6/14/2016 Design 30% Complete Actual 6/16/2016

Design 60% Complete Target 7/27/2016 Design 60% Complete Actual 6/24/2016

Design 100% Complete Target 8/24/2016 Design 100% Complete Actual 8/25/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/16/2016 Start Design Actual 5/16/2016

Received ENV Clearance Target 7/13/2016 Received ENV Clearance Actual 6/27/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/28/2016 Project Ready to Bid Target 8/10/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$288,419

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 072802029 Category Description Program Identifier

Highway FM 120 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District Paris County Grayson 2

From Limit CENTER AVE To Limit OKLAHOMA STATE LINE 3

Construction Cost/Estimate $2,460,214 TIER NA 4

Description Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.486 (mi) Estimated Completed Date 5/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Aaron Bloom, P.E. Contact Phone (903)868-9251 10

Construction Company Contact D. L. LENNON INCORPORATED - CONTRACTOR

Design 30% Complete Target 4/15/2015 Design 30% Complete Actual 12/9/2014

Design 60% Complete Target 4/27/2015 Design 60% Complete Actual 3/25/2015

Design 100% Complete Target 6/12/2015 Design 100% Complete Actual 6/17/2015

Notice to Proceed Date 10/22/2015 Work Begin Date 2/8/2016

Percent of Time Used 110.00 Percent of Budget Used 73.60

Start Design Target 4/10/2015 Start Design Actual 10/14/2014

Received ENV Clearance Target 4/27/2015 Received ENV Clearance Actual 7/2/2015

Utility Coordination Target 6/2/2015 Utility Coordination Actual 4/13/2015

Right of Way Coordination Target 6/2/2015 Right of Way Coordination Actual 4/13/2015

Project Ready to Bid Actual 6/24/2015 Project Ready to Bid Target 6/12/2015

Project Engineering Cost to Date $54,570 Construction Cost  to Date $3,289,620

Construction Engineering Cost to 
Date

$92,304 Total Cost to Date $3,436,493

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,829,133

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 072802030 Category Description Program Identifier

Highway FM 120 Status Construction Scheduled 1 Category 11 - District 
Discretionary (1611)

District Paris County Grayson 2 Category 6 - Bridge Program 
(1606)

From Limit 0.056 MI N OF 
CARPENTERS BLUFF 
RD

To Limit 0.056 MI N OF CARPENTERS BLUFF 
RD

3

Construction Cost/Estimate $514,130 TIER NA 4

Description Approach Roadway Texas Side 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.112 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Contact Phone 10

Construction Company Contact

Design 30% Complete Target 9/2/2010 Design 30% Complete Actual TBD

Design 60% Complete Target 1/11/2011 Design 60% Complete Actual TBD

Design 100% Complete Target 11/12/2012 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/11/2010 Start Design Actual 3/11/2010

Received ENV Clearance Target 3/27/2013 Received ENV Clearance Actual TBD

Utility Coordination Target 11/12/2012 Utility Coordination Actual TBD

Right of Way Coordination Target 11/12/2012 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/15/2013

Project Engineering Cost to Date $19,793 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $19,793

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$50,000

$464,130

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 072802032 Category Description Program Identifier

Highway FM 120 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Paris County Grayson 2

From Limit 0.838 MI W OF FM 1753 To Limit OKLAHOMA STATE LINE 3

Construction Cost/Estimate $23,829 TIER NA 4

Description Texturize Shoulders, Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.649 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target 3/22/2016 Design 30% Complete Actual 3/22/2016

Design 60% Complete Target 4/4/2016 Design 60% Complete Actual 4/4/2016

Design 100% Complete Target 6/2/2016 Design 100% Complete Actual 6/2/2016

Notice to Proceed Date 8/11/2016 Work Begin Date 9/27/2016

Percent of Time Used 57.14 Percent of Budget Used 16.08

Start Design Target 3/17/2016 Start Design Actual 3/17/2016

Received ENV Clearance Target 3/17/2016 Received ENV Clearance Actual 5/24/2016

Utility Coordination Target 5/13/2016 Utility Coordination Actual 6/2/2016

Right of Way Coordination Target 5/13/2016 Right of Way Coordination Actual 6/2/2016

Project Ready to Bid Actual 6/2/2016 Project Ready to Bid Target 6/2/2016

Project Engineering Cost to Date $17,192 Construction Cost  to Date $7,489

Construction Engineering Cost to 
Date

$505 Total Cost to Date $25,186

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13717



Category Amount

$80,577

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 072804011 Category Description Program Identifier

Highway FM 120 Status Long Term Planning 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Paris County Grayson 2

From Limit SH 289 To Limit SPUR 316 3

Construction Cost/Estimate $200,000 TIER NA 4

Description Median Improvements 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.482 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 072901037 Category Description Program Identifier

Highway FM 121 Status Construction Scheduled 1 Category 1 - Proposition 1 
(15P101)

15S

District Paris County Grayson 2 Category 8 - Highway Safety 
Improvement Program (1608)

HES

From Limit SH 289 To Limit 1200 FT WEST OF FM 3356 3 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

Construction Cost/Estimate $3,143,042 TIER NA 4

Description Widen Roadway 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.491 (mi) Estimated Completed Date 7/7/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Aaron Bloom, P.E. Contact Phone (903)868-9251 10

Construction Company Contact A. K. GILLIS & SONS, INC.

Design 30% Complete Target 10/29/2014 Design 30% Complete Actual 10/29/2014

Design 60% Complete Target 3/6/2015 Design 60% Complete Actual 3/6/2015

Design 100% Complete Target 9/9/2015 Design 100% Complete Actual 9/9/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 3/16/2016

Percent of Time Used 55.15 Percent of Budget Used 53.98

Start Design Target 6/6/2013 Start Design Actual 6/6/2013

Received ENV Clearance Target 7/2/2015 Received ENV Clearance Actual 7/2/2015

Utility Coordination Target 9/9/2015 Utility Coordination Actual 9/9/2015

Right of Way Coordination Target 9/9/2015 Right of Way Coordination Actual 9/9/2015

Project Ready to Bid Actual 9/9/2015 Project Ready to Bid Target 9/9/2015

Project Engineering Cost to Date $332,684 Construction Cost  to Date $2,974,757

Construction Engineering Cost to 
Date

$57,359 Total Cost to Date $3,364,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

$1,605,498

$200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 072901039 Category Description Program Identifier

Highway FM 121 Status Finalizing for Construction 1 Category 2U - Urban Area 
Corridor (1702U)

District Paris County Grayson 2 Category 11 - District 
Discretionary (1711)

From Limit 1200 FT WEST OF FM 
3356

To Limit JIM JONES ROAD 3 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

Construction Cost/Estimate $9,159,990 TIER 2 4

Description Widen NoN-Freeway 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 43.68 Total Score 69.35 7

Project Length 2.331 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 1/26/2016 Design 30% Complete Actual 10/29/2014

Design 60% Complete Target 4/5/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 6/14/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/29/2015 Start Design Actual 6/6/2013

Received ENV Clearance Target 7/29/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 5/20/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 5/20/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/14/2016

Project Engineering Cost to Date $944,276 Construction Cost  to Date $417,172

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,361,448

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,286,022

$500,000

$7,573,968

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 072901040 Category Description Program Identifier

Highway FM 121 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Paris County Grayson 2

From Limit 3.03 MILES E OF SH 
289

To Limit 1.70 MILES W OF FM 3356 3

Construction Cost/Estimate $1,466,022 TIER NA 4

Description Improve Alignment 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.467 (mi) Estimated Completed Date 7/7/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Aaron Bloom, P.E. Contact Phone (903)868-9251 10

Construction Company Contact A. K. GILLIS & SONS, INC.

Design 30% Complete Target 10/29/2014 Design 30% Complete Actual 10/29/2014

Design 60% Complete Target 3/6/2015 Design 60% Complete Actual 3/6/2015

Design 100% Complete Target 9/9/2015 Design 100% Complete Actual 9/9/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 3/16/2016

Percent of Time Used 55.15 Percent of Budget Used 53.98

Start Design Target 6/6/2013 Start Design Actual 6/6/2013

Received ENV Clearance Target 7/2/2015 Received ENV Clearance Actual 7/2/2015

Utility Coordination Target 9/9/2015 Utility Coordination Actual 9/9/2015

Right of Way Coordination Target 9/9/2015 Right of Way Coordination Actual 9/9/2015

Project Ready to Bid Actual 9/9/2015 Project Ready to Bid Target 9/9/2015

Project Engineering Cost to Date $85,714 Construction Cost  to Date $1,671,849

Construction Engineering Cost to 
Date

$32,237 Total Cost to Date $1,789,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 072901041 Category Description Program Identifier

Highway FM 121 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Paris County Grayson 2

From Limit 0.66 MI E OF BU 377D To Limit SH 5 3

Construction Cost/Estimate $188,327 TIER 2 4

Description Texturize Shoulders, Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 25.00 Total Score 58.00 7

Project Length 21.652 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$188,327

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 072901043 Category Description Program Identifier

Highway FM 121 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Paris County Grayson 2

From Limit US 377 To Limit SH 289 3

Construction Cost/Estimate $301,560 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.349 (mi) Estimated Completed Date 9/23/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact CDM HOLDINGS, LLC

Design 30% Complete Target 5/29/2015 Design 30% Complete Actual 6/8/2015

Design 60% Complete Target 6/29/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 7/8/2015 Design 100% Complete Actual 8/25/2015

Notice to Proceed Date 1/26/2016 Work Begin Date 6/4/2016

Percent of Time Used 124.29 Percent of Budget Used 88.54

Start Design Target 5/29/2015 Start Design Actual 1/5/2015

Received ENV Clearance Target 5/29/2015 Received ENV Clearance Actual 8/19/2015

Utility Coordination Target 8/5/2015 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 8/5/2015 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 8/25/2015 Project Ready to Bid Target 7/8/2015

Project Engineering Cost to Date $549 Construction Cost  to Date $629,158

Construction Engineering Cost to 
Date

$9,796 Total Cost to Date $639,503

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$420,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13730



Project ID 072902026 Category Description Program Identifier

Highway FM 121 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

ON

District Paris County Grayson 2

From Limit AT WEST FORK OF 
PILOT GROVE CREEK

To Limit . 3

Construction Cost/Estimate $1,239,785 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.083 (mi) Estimated Completed Date 1/20/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Aaron Bloom, P.E. Contact Phone (903)868-9251 10

Construction Company Contact HIGHWAY 19 CONSTRUCTION, LLC

Design 30% Complete Target 6/17/2014 Design 30% Complete Actual 11/7/2014

Design 60% Complete Target 1/5/2015 Design 60% Complete Actual 12/30/2014

Design 100% Complete Target 4/13/2015 Design 100% Complete Actual 4/16/2015

Notice to Proceed Date 7/30/2015 Work Begin Date 10/20/2015

Percent of Time Used 83.76 Percent of Budget Used 78.11

Start Design Target 6/6/2014 Start Design Actual 3/27/2014

Received ENV Clearance Target 1/5/2015 Received ENV Clearance Actual 4/16/2015

Utility Coordination Target 4/6/2015 Utility Coordination Actual 4/16/2015

Right of Way Coordination Target 4/6/2015 Right of Way Coordination Actual 4/16/2015

Project Ready to Bid Actual 4/16/2015 Project Ready to Bid Target 4/13/2015

Project Engineering Cost to Date $232,851 Construction Cost  to Date $1,801,583

Construction Engineering Cost to 
Date

$100,954 Total Cost to Date $2,135,389

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$502,837

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 072902029 Category Description Program Identifier

Highway FM 121 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Paris County Grayson 2

From Limit SH 5 To Limit SH 160 3

Construction Cost/Estimate $96,964 TIER 2 4

Description Texturize Shoulders, Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 35.29 Total Score 61.50 7

Project Length 10.803 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$93,964

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 073001008 Category Description Program Identifier

Highway FM 195 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Paris County Red River 2

From Limit LAMAR COUNTY LINE To Limit FM 410 3

Construction Cost/Estimate $26,649 TIER 2 4

Description Texturize Shoulders, Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 25.00 Total Score 58.00 7

Project Length 2.199 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$26,649

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 073001009 Category Description Program Identifier

Highway FM 195 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Paris County Red River 2

From Limit LAMAR COUNTY LINE To Limit FM 410 SOUTH 3

Construction Cost/Estimate $27,176 TIER 2 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 2.191 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$27,176

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 073002023 Category Description Program Identifier

Highway FM 195 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Paris County Lamar 2

From Limit AT BU 82H To Limit . 3

Construction Cost/Estimate $22,032 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$22,032

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 073002024 Category Description Program Identifier

Highway FM 195 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Paris County Lamar 2

From Limit 0.072 MI NE OF US 82 To Limit RED RIVER COUNTY LINE 3

Construction Cost/Estimate $372,595 TIER 2 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 19.12 Total Score 63.00 7

Project Length 16.861 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$372,595

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 073002051 Category Description Program Identifier

Highway FM 195 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Paris County Lamar 2

From Limit US 82 To Limit RED RIVER COUNTY LINE 3

Construction Cost/Estimate $204,029 TIER 2 4

Description Texturize Shoulders, Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 25.00 Total Score 58.00 7

Project Length 16.836 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$204,029

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 073002052 Category Description Program Identifier

Highway FM 195 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Paris County Lamar 2

From Limit FM 906 To Limit RED RIVER COUNTY LINE 3

Construction Cost/Estimate $131,287 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.732 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 8/1/2016 Design 30% Complete Actual 6/14/2016

Design 60% Complete Target 9/14/2016 Design 60% Complete Actual 7/14/2016

Design 100% Complete Target 10/11/2016 Design 100% Complete Actual 10/13/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 8/1/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target 9/27/2016 Utility Coordination Actual 9/27/2016

Right of Way Coordination Target 9/27/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/13/2016 Project Ready to Bid Target 10/11/2016

Project Engineering Cost to Date $363 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $363

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$167,720

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 073003027 Category Description Program Identifier

Highway FM 905 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Paris County Lamar 2

From Limit SL 286 To Limit FM 1497 3

Construction Cost/Estimate $187,451 TIER 2 4

Description Texturize Shoulders, Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 30.15 Total Score 59.75 7

Project Length 15.590 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$187,451

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 073003028 Category Description Program Identifier

Highway FM 905 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Paris County Lamar 2

From Limit FM 3426 To Limit FM 1497 3

Construction Cost/Estimate $156,496 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.861 (mi) Estimated Completed Date 9/23/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact CDM HOLDINGS, LLC

Design 30% Complete Target 5/29/2015 Design 30% Complete Actual 6/8/2015

Design 60% Complete Target 6/29/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 7/8/2015 Design 100% Complete Actual 8/25/2015

Notice to Proceed Date 1/26/2016 Work Begin Date 6/4/2016

Percent of Time Used 124.29 Percent of Budget Used 88.54

Start Design Target 5/29/2015 Start Design Actual 1/5/2015

Received ENV Clearance Target 5/29/2015 Received ENV Clearance Actual 8/19/2015

Utility Coordination Target 8/5/2015 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 8/5/2015 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 8/25/2015 Project Ready to Bid Target 7/8/2015

Project Engineering Cost to Date $715 Construction Cost  to Date $326,647

Construction Engineering Cost to 
Date

$5,086 Total Cost to Date $332,448

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$288,120

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 073004014 Category Description Program Identifier

Highway FM 195 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Paris County Red River 2

From Limit FM 410 To Limit FM 410 3

Construction Cost/Estimate $162,304 TIER 2 4

Description Texturize Shoulders, Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 30.15 Total Score 59.75 7

Project Length 13.390 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$162,304

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 073004015 Category Description Program Identifier

Highway FM 195 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Paris County Red River 2

From Limit FM 410 NORTH To Limit FM 410 3

Construction Cost/Estimate $162,697 TIER 2 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 24.26 Total Score 64.75 7

Project Length 13.117 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$162,697

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 073101051 Category Description Program Identifier

Highway FM 123 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Atlanta County Panola 2

From Limit US 79 To Limit FM 31 3

Construction Cost/Estimate $1,298,090 TIER NA 4

Description Rehabilitate Pavment On Existing 2-Lane Rural Highway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.970 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Paul Wong, P.E. Contact Phone (903)935-2809 10

Construction Company Contact MADDEN CONTRACTING COMPANY, LLC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/31/2015 Design 100% Complete Actual 12/21/2015

Notice to Proceed Date 3/29/2016 Work Begin Date 5/31/2016

Percent of Time Used 76.74 Percent of Budget Used 18.04

Start Design Target 10/7/2014 Start Design Actual 10/7/2014

Received ENV Clearance Target 7/17/2015 Received ENV Clearance Actual 5/26/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/22/2015 Project Ready to Bid Target 12/11/2015

Project Engineering Cost to Date $70,842 Construction Cost  to Date $445,981

Construction Engineering Cost to 
Date

$27,142 Total Cost to Date $543,965

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,421,788

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 073101052 Category Description Program Identifier

Highway FM 123 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Atlanta County Panola 2

From Limit US 79 To Limit FM 31 3

Construction Cost/Estimate $66,001 TIER NA 4

Description Profile Edgeline Markings Edgeline Profile 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.970 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Paul Wong, P.E. Contact Phone (903)935-2809 10

Construction Company Contact MADDEN CONTRACTING COMPANY, LLC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/31/2015 Design 100% Complete Actual 12/21/2015

Notice to Proceed Date 3/29/2016 Work Begin Date 5/31/2016

Percent of Time Used 76.74 Percent of Budget Used 18.04

Start Design Target 10/7/2014 Start Design Actual 10/7/2014

Received ENV Clearance Target 7/17/2015 Received ENV Clearance Actual 5/26/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/22/2015 Project Ready to Bid Target 12/11/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $27,043

Construction Engineering Cost to 
Date

$1,646 Total Cost to Date $28,688

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$94,664

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 073102016 Category Description Program Identifier

Highway FM 1186 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Atlanta County Panola 2

From Limit FM 1794 To Limit US 79 3

Construction Cost/Estimate $83,046 TIER NA 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.602 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 1/4/2016 Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 9/19/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/1/2015 Start Design Actual 10/1/2015

Received ENV Clearance Target 1/8/2016 Received ENV Clearance Actual 5/12/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/7/2016 Project Ready to Bid Target 8/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13759



Category Amount

$236,394

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 073102017 Category Description Program Identifier

Highway FM 1186 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Atlanta County Panola 2

From Limit FM 1794 To Limit US 79 3

Construction Cost/Estimate $48,213 TIER NA 4

Description Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.602 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 1/4/2016 Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 9/19/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/1/2015 Start Design Actual 10/1/2015

Received ENV Clearance Target 1/8/2016 Received ENV Clearance Actual 5/12/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/7/2016 Project Ready to Bid Target 8/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$65,567

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13762



Project ID 073102018 Category Description Program Identifier

Highway FM 1186 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Atlanta County Panola 2

From Limit FM 1794 W To Limit US 79 3

Construction Cost/Estimate $223,736 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 27.21 Total Score 58.75 7

Project Length 7.602 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13763



Category Amount

$223,736

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 073201026 Category Description Program Identifier

Highway FM 124 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Atlanta County Panola 2

From Limit US 79 To Limit SH 149 3

Construction Cost/Estimate $87,478 TIER NA 4

Description Texturize Shoulders & Cl Texturing 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.219 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 1/4/2016 Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 9/19/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/1/2015 Start Design Actual 10/1/2015

Received ENV Clearance Target 1/8/2016 Received ENV Clearance Actual 5/12/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/7/2016 Project Ready to Bid Target 8/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$606,769

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 073201027 Category Description Program Identifier

Highway FM 124 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Atlanta County Panola 2

From Limit US 79 To Limit FM 959 3

Construction Cost/Estimate $451,790 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 37.50 Total Score 62.25 7

Project Length 9.364 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$451,790

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 073201028 Category Description Program Identifier

Highway FM 124 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Panola 2

From Limit US 79 To Limit SH 149 3

Construction Cost/Estimate $166,980 TIER 2 4

Description Install Led Flashing Chevrons On Curve 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 37.50 Total Score 62.25 7

Project Length 8.222 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$166,980

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 073202011 Category Description Program Identifier

Highway FM 124 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Atlanta County Panola 2

From Limit FM 959 To Limit US 59 3

Construction Cost/Estimate $279,353 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 22.06 Total Score 57.00 7

Project Length 5.790 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$279,353

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 073301015 Category Description Program Identifier

Highway FM 126 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Abilene County Jones 2

From Limit 0.283 MI S OF US 83 To Limit 0.689 MI S OF US 83 3

Construction Cost/Estimate $187,683 TIER 2 4

Description High Friction Surface TreatmenT-Curve, Texturize Shoulders Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 22.06 Total Score 57.00 7

Project Length 0.406 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$187,683

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 073302021 Category Description Program Identifier

Highway FM 126 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Abilene County Jones 2

From Limit US 180 To Limit TAYLOR COUNTY LINE 3

Construction Cost/Estimate $387,608 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 18.436 (mi) Estimated Completed Date 9/20/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Stewart Chapman, P.E. Contact Phone (325)573-0143 10

Construction Company Contact LIPHAM ASPHALT AND PAVING COMPANY, LLC

Design 30% Complete Target 4/30/2015 Design 30% Complete Actual 5/1/2015

Design 60% Complete Target 5/29/2015 Design 60% Complete Actual 8/20/2015

Design 100% Complete Target 9/2/2015 Design 100% Complete Actual 9/3/2015

Notice to Proceed Date 12/4/2015 Work Begin Date 6/22/2016

Percent of Time Used 68.33 Percent of Budget Used 105.37

Start Design Target 4/2/2015 Start Design Actual 4/2/2015

Received ENV Clearance Target 8/18/2015 Received ENV Clearance Actual 8/24/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/3/2015 Project Ready to Bid Target 9/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $867,746

Construction Engineering Cost to 
Date

$2,850 Total Cost to Date $870,596

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,104,540

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 073302022 Category Description Program Identifier

Highway FM 126 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Abilene County Jones 2

From Limit 1 MILE SOUTH OF US 
180

To Limit 3.4 MILES SOUTH OF US 180 3

Construction Cost/Estimate $43,947 TIER 2 4

Description Install Chevrons On Curve,_profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 2.369 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 8/5/2016 Design 30% Complete Actual 9/7/2016

Design 60% Complete Target 11/7/2016 Design 60% Complete Actual 11/2/2016

Design 100% Complete Target 1/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/13/2016 Start Design Actual 4/13/2016

Received ENV Clearance Target 1/13/2017 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/13/2017

Project Engineering Cost to Date $8,517 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $8,517

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$80,754

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 073302023 Category Description Program Identifier

Highway FM 126 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Abilene County Jones 2

From Limit 4.2 MILES NORTH OF 
FM 605

To Limit 2.1 MILES NORTH OF FM 605 3

Construction Cost/Estimate $805,851 TIER 2 4

Description Safety Treat Fixed Objects, Provide Additional Paved Surface 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 32.35 Total Score 67.50 7

Project Length 2.057 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$805,851

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 073303053 Category Description Program Identifier

Highway FM 126 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District Abilene County Taylor 2

From Limit 4.778 MILES NORTH OF 
FM 1085

To Limit 2.478 MILES NORTH OF FM 1085 3

Construction Cost/Estimate $671,965 TIER NA 4

Description Extend Existing Structures, Widen Roadway, Add Flex Base, And Two Course Surface Treatment 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.132 (mi) Estimated Completed Date 1/31/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Wayne Ekdahl Contact Phone (325)690-9821 10

Construction Company Contact NOBLES ROAD CONSTRUCTION, INC.

Design 30% Complete Target 12/16/2014 Design 30% Complete Actual 12/16/2014

Design 60% Complete Target 1/8/2015 Design 60% Complete Actual 1/14/2015

Design 100% Complete Target 2/6/2015 Design 100% Complete Actual 2/3/2015

Notice to Proceed Date 6/8/2015 Work Begin Date 9/8/2015

Percent of Time Used 53.04 Percent of Budget Used 60.48

Start Design Target 12/1/2014 Start Design Actual 12/1/2014

Received ENV Clearance Target 1/30/2015 Received ENV Clearance Actual 1/22/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 3/4/2015 Project Ready to Bid Target 2/6/2015

Project Engineering Cost to Date $176,748 Construction Cost  to Date $660,432

Construction Engineering Cost to 
Date

$45,907 Total Cost to Date $883,087

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,070,819

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 073303054 Category Description Program Identifier

Highway FM 126 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1811)

District Abilene County Taylor 2

From Limit IH 20 To Limit MERKEL SOUTH CITY LIMIT 3

Construction Cost/Estimate $1,299,745 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 29.71 Total Score 66.60 7

Project Length 1.508 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13783



Category Amount

$1,299,745

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 073303055 Category Description Program Identifier

Highway FM 126 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Abilene County Taylor 2

From Limit 1.356 MI S OF FM 1085 To Limit 2.312 MI S OF FM 1085 3

Construction Cost/Estimate $31,547 TIER 2 4

Description Install Advance Curve Warning Signals 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 0.956 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$31,547

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 073303056 Category Description Program Identifier

Highway FM 126 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Abilene County Taylor 2

From Limit 3.598 MI S OF FM 1085 To Limit 4.271 MI S OF FM 1085 3

Construction Cost/Estimate $31,271 TIER 2 4

Description Install Advance Curve Warning Signals 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 0.673 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$31,271

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 073304023 Category Description Program Identifier

Highway FM 126 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Abilene County Nolan 2

From Limit 1.3 MILES WEST OF FM 
89

To Limit 1.8 MILES WEST OF FM 89 3

Construction Cost/Estimate $104,719 TIER 2 4

Description High Friction Surface Treatment On Curve, Profile_edgeline Markings, Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 0.539 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 8/5/2016 Design 30% Complete Actual 9/7/2016

Design 60% Complete Target 11/7/2016 Design 60% Complete Actual 11/2/2016

Design 100% Complete Target 1/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/13/2016 Start Design Actual 4/13/2016

Received ENV Clearance Target 1/13/2017 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/13/2017

Project Engineering Cost to Date $7,665 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $7,665

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$99,783

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 073401043 Category Description Program Identifier

Highway FM 127 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Titus 2

From Limit FM 21 To Limit SH 49 3

Construction Cost/Estimate $654,938 TIER 1 4

Description Install Led Flashing Chevrons On Curve & Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 45.59 Total Score 79.00 7

Project Length 10.374 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$654,938

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 073401044 Category Description Program Identifier

Highway FM 127 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Titus 2

From Limit FM 21 To Limit SH 49 3

Construction Cost/Estimate $89,475 TIER 2 4

Description Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 29.41 Total Score 59.50 7

Project Length 10.374 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$89,475

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 073504019 Category Description Program Identifier

Highway FM 2285 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Paris County Hopkins 2

From Limit FM 71 To Limit 3.393 MI N OF SH 19 3

Construction Cost/Estimate $68,797 TIER 2 4

Description Texturize Shoulders, Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 40.44 Total Score 63.25 7

Project Length 5.677 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$68,797

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 073504020 Category Description Program Identifier

Highway FM 2285 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Paris County Hopkins 2

From Limit SH 19 To Limit SH 154 3

Construction Cost/Estimate $550,000 TIER NA 4

Description Rehabilitation Of Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.856 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 2/25/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 10/21/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 12/14/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/1/2016 Start Design Actual 10/7/2016

Received ENV Clearance Target 2/1/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 11/17/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 11/17/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 12/14/2016

Project Engineering Cost to Date $85 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $85

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$550,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 073505017 Category Description Program Identifier

Highway FM 1870 Status Construction Scheduled 1 Category 11 - District 
Discretionary (1611)

District Paris County Hopkins 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

From Limit SH 11 To Limit CR 2309 3 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

Construction Cost/Estimate $1,161,897 TIER NA 4

Description Rehab Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.815 (mi) Estimated Completed Date 1/15/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel Taylor, P.E. Contact Phone (903)885-4031 10

Construction Company Contact HIGHWAY 19 CONSTRUCTION, LLC

Design 30% Complete Target 2/16/2015 Design 30% Complete Actual 2/16/2015

Design 60% Complete Target 4/13/2015 Design 60% Complete Actual 4/13/2015

Design 100% Complete Target 7/29/2015 Design 100% Complete Actual 7/29/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 3/28/2016

Percent of Time Used 98.33 Percent of Budget Used 91.08

Start Design Target 1/28/2015 Start Design Actual 1/28/2015

Received ENV Clearance Target 8/5/2015 Received ENV Clearance Actual 8/5/2015

Utility Coordination Target 7/29/2015 Utility Coordination Actual 7/29/2015

Right of Way Coordination Target 7/29/2015 Right of Way Coordination Actual 7/29/2015

Project Ready to Bid Actual 7/29/2015 Project Ready to Bid Target 7/29/2015

Project Engineering Cost to Date $51,761 Construction Cost  to Date $2,181,930

Construction Engineering Cost to 
Date

$42,608 Total Cost to Date $2,276,299

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$710,000

$1,790,000

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 073505020 Category Description Program Identifier

Highway FM 1870 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Paris County Hopkins 2

From Limit SH 11 To Limit CR 2309 3

Construction Cost/Estimate $542,960 TIER NA 4

Description Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.819 (mi) Estimated Completed Date 1/15/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel Taylor, P.E. Contact Phone (903)885-4031 10

Construction Company Contact HIGHWAY 19 CONSTRUCTION, LLC

Design 30% Complete Target 2/16/2015 Design 30% Complete Actual 2/16/2015

Design 60% Complete Target 4/13/2015 Design 60% Complete Actual 4/13/2015

Design 100% Complete Target 7/29/2015 Design 100% Complete Actual 7/29/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 3/28/2016

Percent of Time Used 98.33 Percent of Budget Used 91.08

Start Design Target 1/28/2015 Start Design Actual 1/28/2015

Received ENV Clearance Target 8/5/2015 Received ENV Clearance Actual 8/5/2015

Utility Coordination Target 7/29/2015 Utility Coordination Actual 7/29/2015

Right of Way Coordination Target 7/29/2015 Right of Way Coordination Actual 7/29/2015

Project Ready to Bid Actual 7/29/2015 Project Ready to Bid Target 7/29/2015

Project Engineering Cost to Date $26,001 Construction Cost  to Date $1,034,468

Construction Engineering Cost to 
Date

$22,009 Total Cost to Date $1,082,478

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13801



Category Amount

$594,314

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13802



Project ID 073702015 Category Description Program Identifier

Highway FM 132 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Lufkin County Houston 2

From Limit END OF PAVEMENT To Limit SH 7 3

Construction Cost/Estimate $432,290 TIER NA 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.180 (mi) Estimated Completed Date 2/28/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jesse Sisco, P.E. Contact Phone (936)327-8981 10

Construction Company Contact A. L. HELMCAMP, INC.

Design 30% Complete Target 12/2/2014 Design 30% Complete Actual 12/2/2014

Design 60% Complete Target 6/10/2015 Design 60% Complete Actual 7/8/2015

Design 100% Complete Target 10/16/2015 Design 100% Complete Actual 10/12/2015

Notice to Proceed Date 3/29/2016 Work Begin Date 5/9/2016

Percent of Time Used 76.32 Percent of Budget Used 95.10

Start Design Target 10/6/2014 Start Design Actual 10/6/2014

Received ENV Clearance Target 7/9/2015 Received ENV Clearance Actual 10/5/2015

Utility Coordination Target 10/16/2015 Utility Coordination Actual 10/12/2015

Right of Way Coordination Target 10/16/2015 Right of Way Coordination Actual 10/12/2015

Project Ready to Bid Actual 11/13/2015 Project Ready to Bid Target 11/13/2015

Project Engineering Cost to Date $211,235 Construction Cost  to Date $870,127

Construction Engineering Cost to 
Date

$20,973 Total Cost to Date $1,102,335

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$676,737

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13804



Project ID 073702016 Category Description Program Identifier

Highway FM 132 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County Houston 2

From Limit 0.348 MI W OF COOPER To Limit SH 7 3

Construction Cost/Estimate $113,570 TIER 2 4

Description Texturize Shoulders (profile Edgeline Markings) 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 39.71 Total Score 70.00 7

Project Length 7.176 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/31/2016 Start Design Actual 10/31/2016

Received ENV Clearance Target 3/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 3/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/17/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$113,570

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 073801058 Category Description Program Identifier

Highway FM 136 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Corpus Christi County Refugio 2

From Limit FM 2678 To Limit ARANSAS COUNTY LINE 3

Construction Cost/Estimate $102,582 TIER 2 4

Description Texturize Shoulders (roll Or Mill In) Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 19.12 Total Score 56.00 7

Project Length 7.007 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 8/28/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 10/24/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 12/8/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/16/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13807



Category Amount

$102,582

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 073802024 Category Description Program Identifier

Highway FM 136 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Corpus Christi County Aransas 2

From Limit REFUGIO COUNTY 
LINE

To Limit SAN PATRICIO COUNTY LINE 3

Construction Cost/Estimate $39,455 TIER 2 4

Description Texturize Shoulders (roll Or Mill In) Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 29.41 Total Score 59.50 7

Project Length 2.613 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 8/28/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 10/24/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 12/8/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/16/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$39,455

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13810



Project ID 073803029 Category Description Program Identifier

Highway FM 136 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Corpus Christi County San Patricio 2

From Limit ARANSAS COUNTY 
LINE

To Limit INTERS. FM 3284 (CONTROL BREAK) 3

Construction Cost/Estimate $47,345 TIER 2 4

Description Texturize Shoulders (roll Or Mill In) Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 29.41 Total Score 59.50 7

Project Length 3.189 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 8/28/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 10/24/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 12/8/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/16/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$47,345

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13812



Project ID 073805013 Category Description Program Identifier

Highway FM 2441 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District Corpus Christi County Bee 2

From Limit SH 202 To Limit REFUGIO COUNTY LINE 3

Construction Cost/Estimate $1,450,104 TIER NA 4

Description Widen Roadway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.523 (mi) Estimated Completed Date 12/31/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Benavidez , P.E. Contact Phone (361)364-1180 10

Construction Company Contact HAAS-ANDERSON CONSTRUCTION, LTD.

Design 30% Complete Target 1/6/2015 Design 30% Complete Actual 3/31/2015

Design 60% Complete Target 2/19/2015 Design 60% Complete Actual 4/24/2015

Design 100% Complete Target 4/8/2015 Design 100% Complete Actual 5/29/2015

Notice to Proceed Date 3/2/2016 Work Begin Date 6/15/2016

Percent of Time Used 60.78 Percent of Budget Used 65.12

Start Design Target 11/3/2014 Start Design Actual 11/3/2014

Received ENV Clearance Target 5/4/2015 Received ENV Clearance Actual 6/9/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 6/9/2015 Project Ready to Bid Target 5/4/2015

Project Engineering Cost to Date $64,760 Construction Cost  to Date $607,535

Construction Engineering Cost to 
Date

$18,612 Total Cost to Date $690,906

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$990,480

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13814



Project ID 073806013 Category Description Program Identifier

Highway FM 2441 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District Corpus Christi County Refugio 2

From Limit BEE COUNTY LINE To Limit US 77 3

Construction Cost/Estimate $2,853,724 TIER NA 4

Description Widen Roadway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.753 (mi) Estimated Completed Date 12/31/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Benavidez , P.E. Contact Phone (361)364-1180 10

Construction Company Contact HAAS-ANDERSON CONSTRUCTION, LTD.

Design 30% Complete Target 1/6/2015 Design 30% Complete Actual 3/31/2015

Design 60% Complete Target 2/19/2015 Design 60% Complete Actual 4/24/2015

Design 100% Complete Target 4/8/2015 Design 100% Complete Actual 5/29/2015

Notice to Proceed Date 3/2/2016 Work Begin Date 6/15/2016

Percent of Time Used 60.78 Percent of Budget Used 65.12

Start Design Target 11/3/2014 Start Design Actual 11/3/2014

Received ENV Clearance Target 5/4/2015 Received ENV Clearance Actual 6/9/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 6/9/2015 Project Ready to Bid Target 5/4/2015

Project Engineering Cost to Date $7,926 Construction Cost  to Date $4,748,025

Construction Engineering Cost to 
Date

$37,559 Total Cost to Date $4,793,510

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,677,965

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13816



Project ID 073901039 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1712)

District Beaumont County Chambers 2

From Limit SH 73, EAST To Limit JEFFERSON CO. LINE 3

Construction Cost/Estimate $24,138,551 TIER NA 4

Description Widen Existing Four Lane To Six Lane 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.113 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Omar X. De  Leon , P.E. Contact Phone (409)336-2244 10

Construction Company Contact WILLIAMS BROTHERS CONSTRUCTION CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual 12/29/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/2/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/11/2016

Notice to Proceed Date 10/13/2016 Work Begin Date 10/27/2016

Percent of Time Used 3.16 Percent of Budget Used 19.81

Start Design Target TBD Start Design Actual 9/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/11/2016

Utility Coordination Target TBD Utility Coordination Actual 8/11/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/11/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,825,370 Construction Cost  to Date $4,752,471

Construction Engineering Cost to 
Date

$13,944 Total Cost to Date $8,591,786

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$26,549,623

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13818



Project ID 073901047 Category Description Program Identifier

Highway IH 10 Status Under Development 1 Category 6 - Bridge Program 
(2106)

BMN

District Beaumont County Chambers 2

From Limit AT DRAW To Limit (STR 200360073901030) 3

Construction Cost/Estimate $49,232 TIER NA 4

Description Upgrade Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.006 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13819



Category Amount

$49,232

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13820



Project ID 073902140 Category Description Program Identifier

Highway IH 10 Status Finalizing for Construction 1 Category 2U - Urban Area 
Corridor (2002U)

District Beaumont County Jefferson 2

From Limit CR 131 (WALDEN 
ROAD), EAST

To Limit US 90 3

Construction Cost/Estimate $150,000,000 TIER 2 4

Description Widen Freeway From 4 To 6 Lanes 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 80.88 Total Score 50.60 7

Project Length 2.455 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $27,238 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $27,238

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$38,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13822



Project ID 073902155 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 2U - Proposition 1 
(15P102)

15S

District Beaumont County Jefferson 2 Category 4 - Proposition 1 
(15P104)

15S

From Limit AT FM 364 To Limit . 3

Construction Cost/Estimate $23,901,799 TIER NA 4

Description Reconstruct Interchange 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.230 (mi) Estimated Completed Date 1/28/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Wiemers, P.E. Contact Phone (409)924-6521 10

Construction Company Contact WILLIAMS BROTHERS CONSTRUCTION CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual 7/28/2013

Design 60% Complete Target TBD Design 60% Complete Actual 1/24/2014

Design 100% Complete Target TBD Design 100% Complete Actual 5/13/2015

Notice to Proceed Date 8/10/2015 Work Begin Date 8/21/2015

Percent of Time Used 80.58 Percent of Budget Used 94.94

Start Design Target TBD Start Design Actual 3/1/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/15/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 6/14/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,780,656 Construction Cost  to Date $48,272,299

Construction Engineering Cost to 
Date

$503,416 Total Cost to Date $50,556,371

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$11,918,671

$11,983,129

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13824



Project ID 073902156 Category Description Program Identifier

Highway IH 10 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Beaumont County Jefferson 2

From Limit US 69 (SOUTH 
JUNCTION)

To Limit US 90 3

Construction Cost/Estimate $1,390,806 TIER NA 4

Description Install High Mast Lighting 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.420 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 10/13/2013

Design 60% Complete Target TBD Design 60% Complete Actual 2/25/2014

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 6/1/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 12/16/2013

Utility Coordination Target TBD Utility Coordination Actual 4/26/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $200,555 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $200,555

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,390,806

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13826



Project ID 073902160 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1712)

District Beaumont County Jefferson 2

From Limit CHAMBERS CO/L, 
EAST

To Limit HAMSHIRE RD 3

Construction Cost/Estimate $19,031,143 TIER NA 4

Description Widen Freeway From 4 To 6 Lanes 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.102 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Omar X. De  Leon , P.E. Contact Phone (409)336-2244 10

Construction Company Contact WILLIAMS BROTHERS CONSTRUCTION CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual 12/29/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/2/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/11/2016

Notice to Proceed Date 10/13/2016 Work Begin Date 10/27/2016

Percent of Time Used 3.16 Percent of Budget Used 19.81

Start Design Target TBD Start Design Actual 9/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/11/2016

Utility Coordination Target TBD Utility Coordination Actual 8/11/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/11/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,120 Construction Cost  to Date $12,032,439

Construction Engineering Cost to 
Date

$8,005 Total Cost to Date $12,042,564

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$41,110,380

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13828



Project ID 073902161 Category Description Program Identifier

Highway IH 10 Status Finalizing for Construction 1 Category 12 - Strategic Priority 
(1712)

District Beaumont County Jefferson 2

From Limit HAMSHIRE RD, EAST To Limit FM 365 3

Construction Cost/Estimate $91,000,000 TIER 2 4

Description Widen Freeway From 4 To 6 Lanes 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 92.65 Total Score 69.20 7

Project Length 5.378 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,013,471 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,013,471

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$61,338,557

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 073902162 Category Description Program Identifier

Highway IH 10 Status Finalizing for Construction 1 Category 12 - Strategic Priority 
(1812)

District Beaumont County Jefferson 2

From Limit FM 365, EAST To Limit CR 131 (WALDEN ROAD) 3

Construction Cost/Estimate $133,400,000 TIER 1 4

Description Widen Freeway From 4 To 6 Lanes 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 79.41 Total Score 83.50 7

Project Length 9.936 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $16,049 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $16,049

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$151,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 073902163 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Beaumont County Jefferson 2

From Limit IH10 FR W. OF BOYT 
RD.-W. CLUBB

To Limit IH10 FR W. OF BOYT RD.-E. CLUBB 3

Construction Cost/Estimate $41,097 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.231 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 5/11/2015 Design 30% Complete Actual 5/11/2015

Design 60% Complete Target 6/9/2015 Design 60% Complete Actual 6/25/2015

Design 100% Complete Target 8/16/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 12/15/2015 Work Begin Date 5/23/2016

Percent of Time Used 100.00 Percent of Budget Used 95.38

Start Design Target 4/21/2015 Start Design Actual 5/13/2015

Received ENV Clearance Target 7/24/2015 Received ENV Clearance Actual 8/11/2015

Utility Coordination Target 7/25/2015 Utility Coordination Actual 4/28/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/16/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $79,539

Construction Engineering Cost to 
Date

$223 Total Cost to Date $79,762

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$44,895

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13834



Project ID 073902164 Category Description Program Identifier

Highway IH 10 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Beaumont County Jefferson 2

From Limit WALDEN ROAD To Limit 0.23 MILES WEST OF US 90 3

Construction Cost/Estimate $2,150,000 TIER NA 4

Description Overlay Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.055 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,150,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13836



Project ID 073902165 Category Description Program Identifier

Highway IH 10 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Beaumont County Jefferson 2

From Limit 0.130 MI W OF WALDEN To Limit 0.329 MI E OF WALDEN 3

Construction Cost/Estimate $501,855 TIER 2 4

Description Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 47.06 Total Score 72.50 7

Project Length 0.459 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13837



Category Amount

$501,855

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13838



Project ID 074002028 Category Description Program Identifier

Highway FM 97 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Lubbock County Floyd 2

From Limit SH 207 To Limit 2000 FT WEST OF CR 140 3

Construction Cost/Estimate $2,766,955 TIER NA 4

Description Rehabilitation Of Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2027 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.341 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 10/25/2011

Design 60% Complete Target TBD Design 60% Complete Actual 1/10/2012

Design 100% Complete Target TBD Design 100% Complete Actual 2/9/2012

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/19/2011

Received ENV Clearance Target TBD Received ENV Clearance Actual 5/10/2012

Utility Coordination Target TBD Utility Coordination Actual 7/25/2012

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/25/2012

Project Ready to Bid Actual 7/25/2012 Project Ready to Bid Target TBD

Project Engineering Cost to Date $52,634 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $52,634

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13839



Category Amount

$2,245,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13840



Project ID 074201053 Category Description Program Identifier

Highway FM 139 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lufkin County Shelby 2

From Limit SH 7 To Limit FM 2694 (E) 3

Construction Cost/Estimate $596,320 TIER NA 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 17.225 (mi) Estimated Completed Date 10/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Jesse Sisco, P.E. Contact Phone (936)327-8981 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 3/23/2015 Design 30% Complete Actual 3/23/2015

Design 60% Complete Target 5/13/2015 Design 60% Complete Actual 5/13/2015

Design 100% Complete Target 9/11/2015 Design 100% Complete Actual 9/11/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 3/14/2016

Percent of Time Used 100.00 Percent of Budget Used 89.47

Start Design Target 2/3/2014 Start Design Actual 2/3/2014

Received ENV Clearance Target 8/21/2015 Received ENV Clearance Actual 9/23/2015

Utility Coordination Target 9/11/2015 Utility Coordination Actual 9/11/2015

Right of Way Coordination Target 9/11/2015 Right of Way Coordination Actual 9/11/2015

Project Ready to Bid Actual 10/9/2015 Project Ready to Bid Target 10/9/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $1,091,379

Construction Engineering Cost to 
Date

$12,766 Total Cost to Date $1,104,145

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13841



Category Amount

$616,151

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13842



Project ID 074201054 Category Description Program Identifier

Highway FM 139 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Lufkin County Shelby 2

From Limit 0.486 MI S OF SH 7 To Limit SH 87 3

Construction Cost/Estimate $231,324 TIER NA 4

Description Profile Edgeline Markings, Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 27.887 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bradley Tiemann, P.E. Contact Phone (936)633-4472 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target 1/8/2016 Design 30% Complete Actual 1/8/2016

Design 60% Complete Target 3/7/2016 Design 60% Complete Actual 3/7/2016

Design 100% Complete Target 5/16/2016 Design 100% Complete Actual 6/7/2016

Notice to Proceed Date 9/20/2016 Work Begin Date 11/7/2016

Percent of Time Used 24.32 Percent of Budget Used 9.52

Start Design Target 3/3/2015 Start Design Actual 3/3/2015

Received ENV Clearance Target 3/18/2016 Received ENV Clearance Actual 5/20/2016

Utility Coordination Target 5/16/2016 Utility Coordination Actual 6/7/2016

Right of Way Coordination Target 5/16/2016 Right of Way Coordination Actual 6/7/2016

Project Ready to Bid Actual 6/17/2016 Project Ready to Bid Target 6/10/2016

Project Engineering Cost to Date $824 Construction Cost  to Date $22,089

Construction Engineering Cost to 
Date

$0 Total Cost to Date $22,913

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$656,792

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13844



Project ID 074301013 Category Description Program Identifier

Highway FM 941 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lufkin County Nacogdoches 2

From Limit US 59 To Limit FM 2609 3

Construction Cost/Estimate $33,032 TIER NA 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.861 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 1/20/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 4/13/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 8/12/2016 Design 100% Complete Actual 8/16/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/2/2015 Start Design Actual 4/14/2016

Received ENV Clearance Target 4/28/2016 Received ENV Clearance Actual 9/6/2016

Utility Coordination Target 8/12/2016 Utility Coordination Actual 8/16/2016

Right of Way Coordination Target 8/12/2016 Right of Way Coordination Actual 8/16/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $236 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $236

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$48,006

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 074301014 Category Description Program Identifier

Highway FM 941 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Lufkin County Nacogdoches 2

From Limit US 59 To Limit 0.352 MI E OF FM 2609 3

Construction Cost/Estimate $23,273 TIER 2 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 1.520 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/15/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/5/2017 Start Design Actual TBD

Received ENV Clearance Target 12/6/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/12/2018 Utility Coordination Actual TBD

Right of Way Coordination Target 3/12/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/13/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13847



Category Amount

$23,273

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 074302024 Category Description Program Identifier

Highway FM 138 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Lufkin County Shelby 2

From Limit FM 1645 To Limit US 96 3

Construction Cost/Estimate $4,130,000 TIER 2 4

Description Reconstruct And Widen Pavement 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2018 6

Strategic Score 29.12 Total Score 73.40 7

Project Length 10.255 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 12/12/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 3/14/2018 Design 60% Complete Actual TBD

Design 100% Complete Target 7/13/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/7/2017 Start Design Actual TBD

Received ENV Clearance Target 6/7/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 7/13/2018 Utility Coordination Actual TBD

Right of Way Coordination Target 7/13/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/10/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,130,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 074302025 Category Description Program Identifier

Highway FM 138 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lufkin County Shelby 2

From Limit NACOGDOCHES 
COUNTY LINE

To Limit FM 1645 3

Construction Cost/Estimate $198,017 TIER NA 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.472 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 1/20/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 4/13/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 8/12/2016 Design 100% Complete Actual 8/16/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/2/2015 Start Design Actual 4/14/2016

Received ENV Clearance Target 4/28/2016 Received ENV Clearance Actual 9/6/2016

Utility Coordination Target 8/12/2016 Utility Coordination Actual 8/16/2016

Right of Way Coordination Target 8/12/2016 Right of Way Coordination Actual 8/16/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13851



Category Amount

$217,304

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13852



Project ID 074303018 Category Description Program Identifier

Highway FM 414 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Lufkin County Shelby 2

From Limit SH 87 To Limit 0.584 MI E OF CR 3267 3

Construction Cost/Estimate $90,760 TIER 2 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 27.21 Total Score 65.75 7

Project Length 6.695 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/14/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/4/2018 Start Design Actual TBD

Received ENV Clearance Target 12/5/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 3/11/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 3/11/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/12/2019

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13853



Category Amount

$90,760

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13854



Project ID 074501015 Category Description Program Identifier

Highway FM 314 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

District Tyler County Van Zandt 2

From Limit 2.3  MI N OF SH 64(CR 
4907),S

To Limit FM 279 (E) IN EDOM 3

Construction Cost/Estimate $4,766,346 TIER NA 4

Description Provide Add'l Paved Surf Width & Repair Pavement (sections) 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.829 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paul Schneider, P.E. Contact Phone (903)569-2349 10

Construction Company Contact A. L. HELMCAMP, INC.

Design 30% Complete Target 1/1/2008 Design 30% Complete Actual TBD

Design 60% Complete Target 11/1/2008 Design 60% Complete Actual TBD

Design 100% Complete Target 10/14/2009 Design 100% Complete Actual TBD

Notice to Proceed Date 7/8/2014 Work Begin Date 11/7/2014

Percent of Time Used 65.43 Percent of Budget Used 52.75

Start Design Target 12/1/2006 Start Design Actual 12/1/2006

Received ENV Clearance Target 5/1/2009 Received ENV Clearance Actual TBD

Utility Coordination Target 7/1/2009 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/15/2009

Project Engineering Cost to Date $1,407,663 Construction Cost  to Date $5,154,153

Construction Engineering Cost to 
Date

$22,607 Total Cost to Date $6,584,423

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 074501019 Category Description Program Identifier

Highway FM 314 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1408)

HES

District Tyler County Van Zandt 2

From Limit IH 20,S TO 2.3 MI N OF 
SH64(CR4907)

To Limit & FM 279(W),S 1.2 MI TO HENDRSN 
C/L

3

Construction Cost/Estimate $7,195,400 TIER NA 4

Description Provide Additional Paved Surface Width (sections) 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.883 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paul Schneider, P.E. Contact Phone (903)569-2349 10

Construction Company Contact A. L. HELMCAMP, INC.

Design 30% Complete Target 1/1/2008 Design 30% Complete Actual TBD

Design 60% Complete Target 11/1/2008 Design 60% Complete Actual TBD

Design 100% Complete Target 10/14/2009 Design 100% Complete Actual TBD

Notice to Proceed Date 7/8/2014 Work Begin Date 11/7/2014

Percent of Time Used 65.43 Percent of Budget Used 52.75

Start Design Target 12/1/2006 Start Design Actual 12/1/2006

Received ENV Clearance Target 5/1/2009 Received ENV Clearance Actual TBD

Utility Coordination Target 7/1/2009 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/15/2009

Project Engineering Cost to Date $38,427 Construction Cost  to Date $7,994,197

Construction Engineering Cost to 
Date

$35,063 Total Cost to Date $8,067,688

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,053,601

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13858



Project ID 074503023 Category Description Program Identifier

Highway FM 607 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Tyler County Henderson 2

From Limit SH31, S To Limit FM317 3

Construction Cost/Estimate $143,004 TIER 2 4

Description Sealcoat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 34.56 Total Score 68.25 7

Project Length 5.248 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target 6/17/2016 Design 30% Complete Actual 5/20/2016

Design 60% Complete Target 8/4/2016 Design 60% Complete Actual 6/16/2016

Design 100% Complete Target 10/5/2016 Design 100% Complete Actual 9/30/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 6/17/2016 Received ENV Clearance Actual 10/17/2016

Utility Coordination Target 9/21/2016 Utility Coordination Actual 9/13/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target 10/5/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$144,904

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13860



Project ID 074504012 Category Description Program Identifier

Highway FM 1805 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Tyler County Smith 2

From Limit VAN ZANDT C/L, NE To Limit FM 1253 3

Construction Cost/Estimate $314,016 TIER 3 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 29.41 Total Score 46.70 7

Project Length 1.792 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $152,522 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $152,522

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$170,325

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 074505013 Category Description Program Identifier

Highway FM 1805 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Tyler County Van Zandt 2

From Limit SH 110, N OF VAN, NE To Limit 1.8 MI W OF FM 1253 (SMITH C/L) 3

Construction Cost/Estimate $494,838 TIER 3 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 29.41 Total Score 46.70 7

Project Length 3.421 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$316,318

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 074701017 Category Description Program Identifier

Highway FM 667 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Dallas County Ellis 2

From Limit NAVARRO COUNTY 
LINE

To Limit SH 34 3

Construction Cost/Estimate $169,616 TIER NA 4

Description Seal Coat, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.215 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$184,060

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 074702018 Category Description Program Identifier

Highway FM 667 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Dallas County Navarro 2

From Limit SH 22 To Limit ELLIS COUNTY LINE 3

Construction Cost/Estimate $2,339,511 TIER 2 4

Description Rehabilitate Existing Roadway And Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 19.12 Total Score 70.00 7

Project Length 2.476 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $175,637 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $175,637

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13867



Category Amount

$2,339,511

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13868



Project ID 074702019 Category Description Program Identifier

Highway FM 667 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Dallas County Navarro 2

From Limit FM 744 To Limit PARK STREET IN FROST 3

Construction Cost/Estimate $6,903,257 TIER 2 4

Description Rehabilitate Existing Roadway And Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 24.26 Total Score 71.75 7

Project Length 7.306 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $314,266 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $314,266

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,903,257

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 074703079 Category Description Program Identifier

Highway FM 157 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Fort Worth County Tarrant 2

From Limit SKY LINE DR To Limit SH 180 SOUTH EDGE 3

Construction Cost/Estimate $1,236,033 TIER 2 4

Description Repair Failures, 2" Mill, 2" Hmac Overlay, And Pav Markers 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 53.53 Total Score 74.70 7

Project Length 1.287 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,236,033

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 074703080 Category Description Program Identifier

Highway FM 157 Status Under Development 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2507)

District Fort Worth County Tarrant 2

From Limit MID CITIES BLVD To Limit MIDWAY DRIVE 3

Construction Cost/Estimate $10,770,000 TIER NA 4

Description Widen From 4 To 6 Lanes 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.506 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,770,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 074704066 Category Description Program Identifier

Highway FM 157 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Fort Worth County Tarrant 2

From Limit SH 180 (DIVISION 
STREET0

To Limit IH 20 3

Construction Cost/Estimate $500,000 TIER NA 4

Description Study And Environmental Clear Operational Improvements 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.671 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,489 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,489

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 074704068 Category Description Program Identifier

Highway FM 157 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Fort Worth County Tarrant 2

From Limit AT PARK ROW DRIVE To Limit . 3

Construction Cost/Estimate $29,720 TIER NA 4

Description Improve Traffic Signals 2014 Approved Hsip 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 10/30/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Theresa Poer, P.E. Contact Phone (817)370-6619 10

Construction Company Contact DURABLE SPECIALTIES, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 7/27/2015 Design 100% Complete Actual 2/2/2016

Notice to Proceed Date 6/22/2016 Work Begin Date 9/13/2016

Percent of Time Used 73.33 Percent of Budget Used 103.91

Start Design Target 2/25/2015 Start Design Actual 2/25/2015

Received ENV Clearance Target 9/28/2015 Received ENV Clearance Actual 1/25/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual 6/11/2015

Project Ready to Bid Actual 3/31/2016 Project Ready to Bid Target 9/28/2015

Project Engineering Cost to Date $878 Construction Cost  to Date $71,589

Construction Engineering Cost to 
Date

$0 Total Cost to Date $72,467

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$31,134

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 074704069 Category Description Program Identifier

Highway FM 157 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Fort Worth County Tarrant 2

From Limit AT SS 303 To Limit . 3

Construction Cost/Estimate $58,895 TIER NA 4

Description Improve Traffic Signals 2014 Approved Hsip 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 10/30/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Theresa Poer, P.E. Contact Phone (817)370-6619 10

Construction Company Contact DURABLE SPECIALTIES, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 7/27/2015 Design 100% Complete Actual 2/2/2016

Notice to Proceed Date 6/22/2016 Work Begin Date 9/13/2016

Percent of Time Used 73.33 Percent of Budget Used 103.91

Start Design Target 2/25/2015 Start Design Actual 2/25/2015

Received ENV Clearance Target 9/28/2015 Received ENV Clearance Actual 1/25/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual 6/11/2015

Project Ready to Bid Actual 3/31/2016 Project Ready to Bid Target 9/28/2015

Project Engineering Cost to Date $62,021 Construction Cost  to Date $75,877

Construction Engineering Cost to 
Date

$0 Total Cost to Date $137,898

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$39,158

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 074704070 Category Description Program Identifier

Highway FM 157 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Fort Worth County Tarrant 2

From Limit AT ARBROOK BLVD To Limit . 3

Construction Cost/Estimate $30,790 TIER NA 4

Description Improve Traffic Signals 2014 Approved Hsip 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 10/30/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Theresa Poer, P.E. Contact Phone (817)370-6619 10

Construction Company Contact DURABLE SPECIALTIES, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 7/27/2015 Design 100% Complete Actual 2/2/2016

Notice to Proceed Date 6/22/2016 Work Begin Date 9/13/2016

Percent of Time Used 73.33 Percent of Budget Used 103.91

Start Design Target 2/25/2015 Start Design Actual 2/25/2015

Received ENV Clearance Target 9/28/2015 Received ENV Clearance Actual 1/25/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual 6/11/2015

Project Ready to Bid Actual 3/31/2016 Project Ready to Bid Target 9/28/2015

Project Engineering Cost to Date $856 Construction Cost  to Date $74,162

Construction Engineering Cost to 
Date

$0 Total Cost to Date $75,018

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$30,568

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 074704071 Category Description Program Identifier

Highway FM 157 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Fort Worth County Tarrant 2

From Limit AT PLEASANT PLACE To Limit . 3

Construction Cost/Estimate $99,914 TIER 2 4

Description Improve Traffic Signals 2014 Approved Hsip 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 46.18 Total Score 65.20 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 7/27/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/25/2015 Start Design Actual 2/25/2015

Received ENV Clearance Target 9/28/2015 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/28/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$99,914

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 074704073 Category Description Program Identifier

Highway FM 157 Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1709)

MDC

District Fort Worth County Tarrant 2

From Limit E SIDE OF ST AT 
SNOOTY FOX DR

To Limit W SIDE OF ST AT COOPER SQUARE 
CI

3

Construction Cost/Estimate $340,000 TIER 2 4

Description Installation Of Full Traffic Signal & Crosswalk 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 46.18 Total Score 72.20 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/3/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $49,659

Construction Engineering Cost to 
Date

$0 Total Cost to Date $49,659

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$340,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 074705035 Category Description Program Identifier

Highway FM 157 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Fort Worth County Johnson 2

From Limit BU 287 P To Limit US 67 3

Construction Cost/Estimate $30,000,000 TIER NA 4

Description Develop Schematic To Realign Roadway 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.859 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/9/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,083,741 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,083,741

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$78,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 074705041 Category Description Program Identifier

Highway FM 157 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

District Fort Worth County Johnson 2

From Limit US 67 To Limit BUS 287P 3

Construction Cost/Estimate $4,683,853 TIER NA 4

Description 2" Hmac Overlay, Pavement Repair, Level Up, Pav Markings 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.782 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,683,853

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 074705042 Category Description Program Identifier

Highway FM 157 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Fort Worth County Johnson 2

From Limit US 67 To Limit 8TH STREET 3

Construction Cost/Estimate $2,675,662 TIER NA 4

Description Twltl, Curb & Gutter, Sidewalk, Driveway, Drainage, & Overlay 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.485 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,675,662

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 074705043 Category Description Program Identifier

Highway FM 157 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Fort Worth County Johnson 2

From Limit MAIN ST FROM 8TH 
STREET

To Limit 7TH ST 3

Construction Cost/Estimate $1,272,843 TIER NA 4

Description Realignment With Base, Pavement, Curb & Gutter, & Sidewalks. Widen Of Existing Roadway With An 
Overlay & Curb & Gutter

5

Last Update Date 12/21/2016 Bid Received Date 8/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.307 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,318 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,318

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,272,843

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 074706014 Category Description Program Identifier

Highway FM 157 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Dallas County Ellis 2

From Limit JOHNSON COUNTY 
LINE

To Limit FM 66 3

Construction Cost/Estimate $305,792 TIER NA 4

Description Seal Coat, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.519 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$275,229

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 074801030 Category Description Program Identifier

Highway FM 140 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District San Antonio County Frio 2

From Limit 0.6 MI EAST OF FM 
2779

To Limit ATASCOSA C/L 3

Construction Cost/Estimate $414,464 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 17.994 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/5/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$2 Total Cost to Date $2

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$574,965

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 074802021 Category Description Program Identifier

Highway FM 140 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District San Antonio County Atascosa 2

From Limit FRIO C/L To Limit SH 85 3

Construction Cost/Estimate $33,719 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.307 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/5/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13899



Category Amount

$46,700

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 074805040 Category Description Program Identifier

Highway FM 140 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District San Antonio County Atascosa 2

From Limit SH 16 To Limit LA PARITA CREEK 3

Construction Cost/Estimate $3,945,160 TIER 2 4

Description Rehab And Widen Narrow Roadway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 40.29 Total Score 58.90 7

Project Length 3.458 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target 1/10/2013 Design 30% Complete Actual 1/10/2013

Design 60% Complete Target 3/14/2013 Design 60% Complete Actual 3/14/2013

Design 100% Complete Target 2/15/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/25/2012 Start Design Actual 9/25/2012

Received ENV Clearance Target 2/16/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 2/15/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 2/15/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/16/2017

Project Engineering Cost to Date $82,053 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $82,053

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13901



Category Amount

$2,906,098

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 074805041 Category Description Program Identifier

Highway FM 140 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District San Antonio County Atascosa 2

From Limit SH 16 To Limit US 281A 3

Construction Cost/Estimate $417,978 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.579 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 5/6/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/3/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/15/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 4/18/2016

Percent of Time Used 115.09 Percent of Budget Used 102.54

Start Design Target TBD Start Design Actual 1/2/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/17/2015

Utility Coordination Target TBD Utility Coordination Actual 9/15/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 9/15/2015

Project Ready to Bid Actual 9/17/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $863,138

Construction Engineering Cost to 
Date

$3,766 Total Cost to Date $866,903

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13903



Category Amount

$445,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 074806016 Category Description Program Identifier

Highway FM 1099 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

District San Antonio County Atascosa 2

From Limit US 281A To Limit FM 99 3

Construction Cost/Estimate $8,011,787 TIER NA 4

Description Rehab And Widen Narrow Roadway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.670 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 1/7/2013

Design 60% Complete Target TBD Design 60% Complete Actual 2/13/2013

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 11/28/2012

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/30/2013

Utility Coordination Target TBD Utility Coordination Actual 2/13/2013

Right of Way Coordination Target TBD Right of Way Coordination Actual 2/13/2013

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $61,431 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $61,431

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,011,787

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 074901056 Category Description Program Identifier

Highway FM 137 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Paris County Lamar 2

From Limit SL 286 To Limit FM 1184 3

Construction Cost/Estimate $221,955 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.380 (mi) Estimated Completed Date 9/23/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact CDM HOLDINGS, LLC

Design 30% Complete Target 5/29/2015 Design 30% Complete Actual 6/8/2015

Design 60% Complete Target 6/29/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 7/8/2015 Design 100% Complete Actual 8/25/2015

Notice to Proceed Date 1/26/2016 Work Begin Date 6/4/2016

Percent of Time Used 124.29 Percent of Budget Used 88.54

Start Design Target 5/29/2015 Start Design Actual 1/5/2015

Received ENV Clearance Target 5/29/2015 Received ENV Clearance Actual 8/19/2015

Utility Coordination Target 8/5/2015 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 8/5/2015 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 8/25/2015 Project Ready to Bid Target 7/8/2015

Project Engineering Cost to Date $715 Construction Cost  to Date $463,421

Construction Engineering Cost to 
Date

$7,215 Total Cost to Date $471,351

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$319,652

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13908



Project ID 074902020 Category Description Program Identifier

Highway FM 38 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Paris County Lamar 2

From Limit FM 137 To Limit DELTA COUNTY LINE 3

Construction Cost/Estimate $66,192 TIER 2 4

Description Texturize Shoulders, Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 30.15 Total Score 59.75 7

Project Length 5.462 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$66,192

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 074903014 Category Description Program Identifier

Highway FM 38 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Paris County Delta 2

From Limit LAMAR COUNTY LINE To Limit FM 128 3

Construction Cost/Estimate $675,000 TIER 2 4

Description Rehabilitation Of Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 14.71 Total Score 61.50 7

Project Length 1.506 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$675,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 075002017 Category Description Program Identifier

Highway FM 144 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Atlanta County Morris 2

From Limit SH 11 To Limit US 259 3

Construction Cost/Estimate $122,293 TIER 1 4

Description Texturize Shoulders & Cl Texturing 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 45.59 Total Score 79.00 7

Project Length 8.559 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/31/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/1/2015 Start Design Actual 7/1/2015

Received ENV Clearance Target 3/31/2016 Received ENV Clearance Actual 10/12/2016

Utility Coordination Target 1/5/2016 Utility Coordination Actual 11/29/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/2/2016 Project Ready to Bid Target 10/6/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$636,663

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 075101046 Category Description Program Identifier

Highway FM 148 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

109

District Dallas County Kaufman 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit SOUTH OF US 80 To Limit SP 557 3

Construction Cost/Estimate $12,600,000 TIER 2 4

Description Widen Existing Highway From Two Lane Rural To Four Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 22.35 Total Score 57.10 7

Project Length 1.129 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/3/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $95,013 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $95,013

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,899,604

$6,700,396

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 075102023 Category Description Program Identifier

Highway FM 148 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

District Dallas County Kaufman 2

From Limit FM 1390 SOUTH To Limit US 175 SOUTH 3

Construction Cost/Estimate $10,805,279 TIER NA 4

Description Rehabilitation Of Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.475 (mi) Estimated Completed Date 10/31/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name JEFF BUSH, P.E. Contact Phone (972)962-3617 10

Construction Company Contact AUSTIN BRIDGE & ROAD SERVICES, LP

Design 30% Complete Target TBD Design 30% Complete Actual 8/28/2013

Design 60% Complete Target TBD Design 60% Complete Actual 10/29/2013

Design 100% Complete Target TBD Design 100% Complete Actual 3/11/2014

Notice to Proceed Date 7/8/2014 Work Begin Date 10/1/2014

Percent of Time Used 99.22 Percent of Budget Used 91.69

Start Design Target TBD Start Design Actual 6/9/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 3/18/2014

Utility Coordination Target TBD Utility Coordination Actual 3/18/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual 3/18/2014

Project Ready to Bid Actual 3/19/2014 Project Ready to Bid Target TBD

Project Engineering Cost to Date $809,057 Construction Cost  to Date $23,437,597

Construction Engineering Cost to 
Date

$702,266 Total Cost to Date $24,948,919

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 075102024 Category Description Program Identifier

Highway FM 148 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Dallas County Kaufman 2

From Limit US 175 To Limit SH 34 3

Construction Cost/Estimate $245,071 TIER 2 4

Description Texturize Shoulders, Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 29.41 Total Score 73.50 7

Project Length 10.520 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $879 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $879

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$245,071

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 075102025 Category Description Program Identifier

Highway FM 148 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

ON

District Dallas County Kaufman 2

From Limit AT BUFFALO CREEK To Limit . 3

Construction Cost/Estimate $1,675,863 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 29.41 Total Score 66.90 7

Project Length 0.230 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $451,338 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $451,338

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,510,187

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 075102026 Category Description Program Identifier

Highway FM 148 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Dallas County Kaufman 2

From Limit FM 1390 To Limit SH 34 3

Construction Cost/Estimate $4,997,583 TIER 2 4

Description Reconstruct Existing Pavement And Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 39.71 Total Score 70.00 7

Project Length 3.052 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,862 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,862

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,997,583

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 075102027 Category Description Program Identifier

Highway FM 148 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Dallas County Kaufman 2

From Limit S OF FM 3039 To Limit US 175 3

Construction Cost/Estimate $4,700,000 TIER NA 4

Description Construct 0 To 2 Lane Rural Undivided Roadway 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.449 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $252,320 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $252,320

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13926



Project ID 075103037 Category Description Program Identifier

Highway FM 148 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

OFF

District Dallas County Kaufman 2

From Limit AT TRIB OF KINGS 
CREEK

To Limit . 3

Construction Cost/Estimate $1,095,998 TIER 3 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 22.06 Total Score 44.60 7

Project Length 0.066 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $486,822 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $486,822

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$542,119

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 075103038 Category Description Program Identifier

Highway FM 148 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Dallas County Kaufman 2

From Limit FM 1388 To Limit FM 3094 NORTH 3

Construction Cost/Estimate $5,177,701 TIER 2 4

Description Reconstruct Existing Pavement And Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 19.12 Total Score 70.00 7

Project Length 3.074 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $324,816 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $324,816

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,177,701

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 075103039 Category Description Program Identifier

Highway FM 148 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2401)

21S

District Dallas County Kaufman 2

From Limit SH 34 To Limit FM 1388 3

Construction Cost/Estimate $4,961,643 TIER NA 4

Description Reconstruct Existing Pavement And Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.845 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,961,643

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 075104004 Category Description Program Identifier

Highway FM 598 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Dallas County Kaufman 2

From Limit FM 1392 To Limit SH 205 3

Construction Cost/Estimate $104,050 TIER NA 4

Description Seal Coat, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.249 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$66,605

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 075204024 Category Description Program Identifier

Highway FM 935 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Waco County Falls 2

From Limit DURANGO To Limit US 77 3

Construction Cost/Estimate $4,510,043 TIER 1 4

Description Widen Pavement To Add Shoulders, Provide Safety Upgrades And Resurface 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 38.24 Total Score 76.50 7

Project Length 5.656 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target 9/10/2015 Design 30% Complete Actual 8/19/2015

Design 60% Complete Target 10/19/2015 Design 60% Complete Actual 9/25/2015

Design 100% Complete Target 12/9/2015 Design 100% Complete Actual 11/25/2015

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/27/2015 Start Design Actual 7/27/2015

Received ENV Clearance Target 12/9/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 12/9/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 12/9/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 12/23/2015

Project Engineering Cost to Date $446,166 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $446,166

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 075206022 Category Description Program Identifier

Highway FM 147 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Waco County Limestone 2

From Limit SH 14 To Limit FALLS CO LINE 3

Construction Cost/Estimate $4,469,649 TIER NA 4

Description Rehabilitate And Widen Pavement To Add Shoulders, Upgrade Safety Features And Resurface 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.055 (mi) Estimated Completed Date 2/20/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Duncan, P.E. Contact Phone (254)582-5432 10

Construction Company Contact APAC-TEXAS, INC.

Design 30% Complete Target 7/10/2014 Design 30% Complete Actual 7/10/2014

Design 60% Complete Target 9/15/2014 Design 60% Complete Actual 9/17/2014

Design 100% Complete Target 11/3/2014 Design 100% Complete Actual 1/7/2015

Notice to Proceed Date 11/16/2015 Work Begin Date 2/29/2016

Percent of Time Used 80.77 Percent of Budget Used 42.39

Start Design Target 5/30/2014 Start Design Actual 5/30/2014

Received ENV Clearance Target 11/4/2008 Received ENV Clearance Actual 11/4/2008

Utility Coordination Target 11/3/2014 Utility Coordination Actual 1/7/2015

Right of Way Coordination Target 11/3/2014 Right of Way Coordination Actual 1/7/2015

Project Ready to Bid Actual 7/13/2015 Project Ready to Bid Target 11/3/2014

Project Engineering Cost to Date $197,072 Construction Cost  to Date $3,725,153

Construction Engineering Cost to 
Date

$4,779 Total Cost to Date $3,927,004

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 075302022 Category Description Program Identifier

Highway FM 293 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Amarillo County Carson 2

From Limit 1.183 MI W OF SH 207 To Limit SH 207 3

Construction Cost/Estimate $551,788 TIER 2 4

Description Widen Roadway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 19.12 Total Score 63.00 7

Project Length 1.183 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$551,788

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 075406021 Category Description Program Identifier

Highway FM 145 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lubbock County Swisher 2

From Limit US 87 To Limit BRISCOE COUNTY LINE 3

Construction Cost/Estimate $558,942 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 16.070 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Craig, P.E. Contact Phone (806)293-5484 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 4/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/28/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/27/2016 Work Begin Date 7/13/2016

Percent of Time Used 52.94 Percent of Budget Used 53.91

Start Design Target TBD Start Design Actual 3/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/19/2015

Utility Coordination Target TBD Utility Coordination Actual 7/10/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/10/2015

Project Ready to Bid Actual 8/11/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $644,311

Construction Engineering Cost to 
Date

$3,583 Total Cost to Date $647,894

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$605,072

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 075407008 Category Description Program Identifier

Highway FM 145 Status Under Development 1 Category 11- District 
Discretionary (2511)

District Childress County Briscoe 2

From Limit SWISHER C/L, EAST To Limit FM 378 3

Construction Cost/Estimate $1,214,300 TIER NA 4

Description Widening Of NoN-Freeway Facility 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.152 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13943



Category Amount

$1,214,300

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 075407010 Category Description Program Identifier

Highway FM 145 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Childress County Briscoe 2

From Limit SWISHER C/L, EAST To Limit SH 207 3

Construction Cost/Estimate $53,434 TIER 2 4

Description 2018 District Wide Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 2.054 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 7/18/2016 Design 60% Complete Actual 8/30/2016

Design 100% Complete Target 7/18/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/18/2016 Start Design Actual 7/18/2016

Received ENV Clearance Target 8/22/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 7/18/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 7/18/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/22/2016

Project Engineering Cost to Date $372 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $372

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$53,434

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 075601025 Category Description Program Identifier

Highway FM 405 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Walker 2

From Limit SH 19 To Limit US 190 3

Construction Cost/Estimate $264,560 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.459 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$4 Total Cost to Date $4

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 075602030 Category Description Program Identifier

Highway FM 980 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Bryan County Walker 2

From Limit FM 247 To Limit SH 19 3

Construction Cost/Estimate $306,000 TIER 1 4

Description Safety Work Consisting Of Edgeline And Centerline Profile Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 35.29 Total Score 77.00 7

Project Length 14.460 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/11/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 12/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$306,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 075604012 Category Description Program Identifier

Highway FM 2693 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Lufkin County San Jacinto 2

From Limit 3.885 MI N OF SH 151 To Limit SH 151 3

Construction Cost/Estimate $85,470 TIER 2 4

Description Profile Edgeline And Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 3.885 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/14/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/4/2018 Start Design Actual TBD

Received ENV Clearance Target 12/5/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 3/11/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 3/11/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/12/2019

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$85,470

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 075605018 Category Description Program Identifier

Highway FM 945 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County San Jacinto 2

From Limit SH 150 To Limit FM 2025 3

Construction Cost/Estimate $313,962 TIER 2 4

Description Texturize Shoulders (profile Edgeline Markings; Profile Centerline Markings) 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 34.56 Total Score 68.25 7

Project Length 13.225 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/31/2016 Start Design Actual 10/31/2016

Received ENV Clearance Target 3/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 3/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/17/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$313,962

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 075701020 Category Description Program Identifier

Highway FM 685 Status Construction Scheduled 1 Category 3 - Proposition 12 
(13V2TM)

TMA

District Austin County Williamson 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit US 79 To Limit SH 130 3

Construction Cost/Estimate $10,553,005 TIER NA 4

Description Reconstruct To 4-Lane Divided Roadway With Bridge Structure 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.820 (mi) Estimated Completed Date 1/1/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact OHL USA, INC.

Design 30% Complete Target 5/15/2012 Design 30% Complete Actual 5/15/2012

Design 60% Complete Target 6/25/2012 Design 60% Complete Actual 6/25/2012

Design 100% Complete Target 10/11/2012 Design 100% Complete Actual 12/2/2013

Notice to Proceed Date 8/27/2014 Work Begin Date 10/20/2014

Percent of Time Used 104.08 Percent of Budget Used 84.74

Start Design Target 6/13/2011 Start Design Actual 6/13/2011

Received ENV Clearance Target 8/9/2013 Received ENV Clearance Actual 7/10/2013

Utility Coordination Target 3/26/2013 Utility Coordination Actual 2/7/2014

Right of Way Coordination Target 3/26/2013 Right of Way Coordination Actual 2/7/2014

Project Ready to Bid Actual 2/10/2014 Project Ready to Bid Target 3/26/2013

Project Engineering Cost to Date $1,182,407 Construction Cost  to Date $20,658,875

Construction Engineering Cost to 
Date

$905,716 Total Cost to Date $22,746,998

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$11,179,337

$877,109

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13956



Project ID 075702016 Category Description Program Identifier

Highway FM 685 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Austin County Travis 2

From Limit AT FM 1825 To Limit . 3

Construction Cost/Estimate $125,513 TIER NA 4

Description Improve Traffic Signal 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 9/15/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact HIGHWAY INTELLIGENT TRAFFIC SOLUTIONS, INC.

Design 30% Complete Target 3/4/2014 Design 30% Complete Actual 3/4/2014

Design 60% Complete Target 4/28/2014 Design 60% Complete Actual 6/3/2014

Design 100% Complete Target 6/26/2014 Design 100% Complete Actual 11/25/2014

Notice to Proceed Date 5/8/2015 Work Begin Date 2/2/2016

Percent of Time Used 94.03 Percent of Budget Used 98.95

Start Design Target 6/2/2013 Start Design Actual 6/2/2013

Received ENV Clearance Target 6/26/2014 Received ENV Clearance Actual 11/25/2014

Utility Coordination Target 6/26/2014 Utility Coordination Actual 11/25/2014

Right of Way Coordination Target 6/26/2014 Right of Way Coordination Actual 11/25/2014

Project Ready to Bid Actual 2/4/2015 Project Ready to Bid Target 6/26/2014

Project Engineering Cost to Date $472 Construction Cost  to Date $218,609

Construction Engineering Cost to 
Date

$30,209 Total Cost to Date $249,290

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$150,640

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 076001024 Category Description Program Identifier

Highway FM 1038 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

ON

District Childress County Cottle 2 Category 6 - Bridge Program 
(1606)

ON

From Limit @ SALT CREEK To Limit . 3 Category 6 - Bridge Program 
(1606)

ON

Construction Cost/Estimate $863,089 TIER NA 4 Category 11 - District 
Discretionary (1611)

Description Replacement Of An Existing Bridge Facility 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.142 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chris J. Reed, P.E. Contact Phone 940-937-7251 10

Construction Company Contact CDM HOLDINGS, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/29/2015 Design 100% Complete Actual 9/3/2015

Notice to Proceed Date 3/1/2016 Work Begin Date 4/6/2016

Percent of Time Used 112.61 Percent of Budget Used 97.34

Start Design Target 7/15/2015 Start Design Actual 7/15/2015

Received ENV Clearance Target 7/16/2015 Received ENV Clearance Actual 9/18/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/3/2015 Project Ready to Bid Target 9/29/2015

Project Engineering Cost to Date $130,765 Construction Cost  to Date $1,699,631

Construction Engineering Cost to 
Date

$78,517 Total Cost to Date $1,908,913

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$43,750

$108,750

$839,900

$117,300

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 076105013 Category Description Program Identifier

Highway FM 592 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

District Childress County Wheeler 2

From Limit @ SWEETWATER 
CREEK

To Limit . 3

Construction Cost/Estimate $2,138,189 TIER NA 4

Description Replacement Of Existing Bridge 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.099 (mi) Estimated Completed Date 10/31/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Jacen Lemons, P.E. Contact Phone (940)937-7196 10

Construction Company Contact EARTH BUILDERS, L.P.

Design 30% Complete Target 12/10/2012 Design 30% Complete Actual 12/10/2012

Design 60% Complete Target 1/29/2013 Design 60% Complete Actual 1/29/2013

Design 100% Complete Target 5/24/2013 Design 100% Complete Actual 8/14/2015

Notice to Proceed Date 12/10/2015 Work Begin Date 3/1/2016

Percent of Time Used 51.18 Percent of Budget Used 53.15

Start Design Target 11/15/2012 Start Design Actual 11/15/2012

Received ENV Clearance Target 4/2/2013 Received ENV Clearance Actual 4/2/2013

Utility Coordination Target 9/13/2013 Utility Coordination Actual 5/31/2013

Right of Way Coordination Target 11/8/2013 Right of Way Coordination Actual 5/31/2013

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target 11/8/2013

Project Engineering Cost to Date $113,785 Construction Cost  to Date $2,114,740

Construction Engineering Cost to 
Date

$16,524 Total Cost to Date $2,245,049

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 076105014 Category Description Program Identifier

Highway FM 592 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Childress County Wheeler 2

From Limit FM 1046, SOUTH To Limit SH 152 3

Construction Cost/Estimate $304,546 TIER NA 4

Description District Wide Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.311 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target 1/11/2016 Design 30% Complete Actual 1/11/2016

Design 60% Complete Target 2/1/2016 Design 60% Complete Actual 2/1/2016

Design 100% Complete Target 4/12/2016 Design 100% Complete Actual 4/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/21/2015 Start Design Actual 12/21/2015

Received ENV Clearance Target 3/24/2016 Received ENV Clearance Actual 3/24/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/12/2016 Project Ready to Bid Target 4/12/2016

Project Engineering Cost to Date $379 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $379

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$339,330

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 076203018 Category Description Program Identifier

Highway FM 1409 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

109

District Beaumont County Chambers 2

From Limit FM 565 IN OLD 
RIVER-WINFREE, 
SOUTH

To Limit FM 565 W OF COVE 3

Construction Cost/Estimate $20,132,602 TIER 2 4

Description Construct A 2 Lane Highway On A New Location 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 25.29 Total Score 60.60 7

Project Length 4.550 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target 12/12/2011 Design 30% Complete Actual 12/11/2011

Design 60% Complete Target 6/7/2012 Design 60% Complete Actual 6/7/2012

Design 100% Complete Target 12/27/2012 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/14/2011 Start Design Actual 6/14/2011

Received ENV Clearance Target 10/29/2012 Received ENV Clearance Actual 10/3/2014

Utility Coordination Target 12/17/2012 Utility Coordination Actual TBD

Right of Way Coordination Target 10/29/2012 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 12/27/2012

Project Engineering Cost to Date $75,519 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $75,519

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$20,132,601

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 076301019 Category Description Program Identifier

Highway FM 198 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Paris County Delta 2

From Limit FM 128 To Limit SH 19/24 3

Construction Cost/Estimate $75,899 TIER 2 4

Description Texturize Shoulders, Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 25.00 Total Score 58.00 7

Project Length 6.263 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$75,899

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 076302009 Category Description Program Identifier

Highway FM 198 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Paris County Delta 2

From Limit SH 19/24 To Limit FM 895 3

Construction Cost/Estimate $84,624 TIER 2 4

Description Texturize Shoulders, Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 30.15 Total Score 59.75 7

Project Length 6.983 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$84,624

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 076402011 Category Description Program Identifier

Highway FM 272 Status Construction Scheduled 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Paris County Hunt 2

From Limit US 69 To Limit FM 816 3

Construction Cost/Estimate $3,455,817 TIER NA 4

Description Rehabilitation Of Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.088 (mi) Estimated Completed Date 4/27/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact A. K. GILLIS & SONS, INC.

Design 30% Complete Target 3/23/2016 Design 30% Complete Actual 1/20/2016

Design 60% Complete Target 4/11/2016 Design 60% Complete Actual 3/28/2016

Design 100% Complete Target 5/13/2016 Design 100% Complete Actual 5/30/2016

Notice to Proceed Date 9/20/2016 Work Begin Date 10/7/2016

Percent of Time Used 14.36 Percent of Budget Used 23.55

Start Design Target 2/1/2016 Start Design Actual 11/20/2015

Received ENV Clearance Target 2/1/2016 Received ENV Clearance Actual 5/24/2016

Utility Coordination Target 4/27/2016 Utility Coordination Actual 5/30/2016

Right of Way Coordination Target 4/27/2016 Right of Way Coordination Actual 5/30/2016

Project Ready to Bid Actual 5/30/2016 Project Ready to Bid Target 5/13/2016

Project Engineering Cost to Date $121,575 Construction Cost  to Date $1,606,084

Construction Engineering Cost to 
Date

$26,922 Total Cost to Date $1,754,581

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,236,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 076502021 Category Description Program Identifier

Highway FM 1753 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Paris County Fannin 2

From Limit FM 274 To Limit SH 78 3

Construction Cost/Estimate $16,118,410 TIER 3 4

Description Rehabilitation Of Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2019 6

Strategic Score 14.71 Total Score 28.10 7

Project Length 3.802 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 11/19/2015

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/1/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $964,042 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $964,042

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,901,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 076601021 Category Description Program Identifier

Highway FM 69 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

ONT

District Paris County Hopkins 2 Category 11 - District 
Discretionary (1511)

TDC

From Limit AT LITTLE CANEY 
CREEK

To Limit . 3 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

TDC

Construction Cost/Estimate $656,511 TIER NA 4

Description Replace Bridge & Approaches 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.083 (mi) Estimated Completed Date 12/27/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel Taylor, P.E. Contact Phone (903)885-4031 10

Construction Company Contact HIGHWAY 19 CONSTRUCTION, LLC

Design 30% Complete Target 6/2/2015 Design 30% Complete Actual 10/9/2014

Design 60% Complete Target 7/31/2015 Design 60% Complete Actual 11/10/2014

Design 100% Complete Target 11/16/2015 Design 100% Complete Actual 1/15/2015

Notice to Proceed Date 4/20/2015 Work Begin Date 6/24/2015

Percent of Time Used 90.00 Percent of Budget Used 83.96

Start Design Target 3/7/2014 Start Design Actual 3/7/2014

Received ENV Clearance Target 1/13/2016 Received ENV Clearance Actual 2/5/2015

Utility Coordination Target 9/21/2015 Utility Coordination Actual 1/15/2015

Right of Way Coordination Target 9/21/2015 Right of Way Coordination Actual 1/15/2015

Project Ready to Bid Actual 1/16/2015 Project Ready to Bid Target 11/16/2015

Project Engineering Cost to Date $323,599 Construction Cost  to Date $1,011,538

Construction Engineering Cost to 
Date

$88,168 Total Cost to Date $1,423,305

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

$53,052

$53,052

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 076601030 Category Description Program Identifier

Highway FM 69 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Paris County Hopkins 2

From Limit FM 71 To Limit FM 900 3

Construction Cost/Estimate $103,826 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.037 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 8/1/2016 Design 30% Complete Actual 6/14/2016

Design 60% Complete Target 9/14/2016 Design 60% Complete Actual 7/14/2016

Design 100% Complete Target 10/11/2016 Design 100% Complete Actual 10/13/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 8/1/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target 9/27/2016 Utility Coordination Actual 9/27/2016

Right of Way Coordination Target 9/27/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/13/2016 Project Ready to Bid Target 10/11/2016

Project Engineering Cost to Date $487 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $487

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$177,100

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 076602016 Category Description Program Identifier

Highway FM 69 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Paris County Hopkins 2

From Limit IH 30 To Limit SH 11 3

Construction Cost/Estimate $196,329 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.937 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 8/1/2016 Design 30% Complete Actual 6/14/2016

Design 60% Complete Target 9/14/2016 Design 60% Complete Actual 7/14/2016

Design 100% Complete Target 10/11/2016 Design 100% Complete Actual 10/13/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 8/1/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target 9/27/2016 Utility Coordination Actual 9/27/2016

Right of Way Coordination Target 9/27/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/13/2016 Project Ready to Bid Target 10/11/2016

Project Engineering Cost to Date $711 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $711

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$207,180

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 076602017 Category Description Program Identifier

Highway FM 69 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Paris County Hopkins 2

From Limit IH 30 To Limit SH 11 3

Construction Cost/Estimate $85,223 TIER 2 4

Description Texturize Shoulders, Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 12.79 Total Score 53.85 7

Project Length 6.875 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$85,223

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 076603006 Category Description Program Identifier

Highway FM 69 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Tyler County Wood 2

From Limit FM515, S To Limit FM37 3

Construction Cost/Estimate $209,802 TIER 2 4

Description Sealcoat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 29.41 Total Score 53.30 7

Project Length 6.590 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target 6/17/2016 Design 30% Complete Actual 5/20/2016

Design 60% Complete Target 8/4/2016 Design 60% Complete Actual 6/16/2016

Design 100% Complete Target 10/5/2016 Design 100% Complete Actual 9/30/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 6/17/2016 Received ENV Clearance Actual 10/17/2016

Utility Coordination Target 9/21/2016 Utility Coordination Actual 9/13/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target 10/5/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$176,484

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 076604018 Category Description Program Identifier

Highway FM 69 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Paris County Hopkins 2

From Limit SH 11 To Limit FM 269 3

Construction Cost/Estimate $92,351 TIER 2 4

Description Texturize Shoulders, Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 25.00 Total Score 58.00 7

Project Length 7.450 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$92,351

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 076604019 Category Description Program Identifier

Highway FM 69 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Paris County Hopkins 2

From Limit SH 11 To Limit FM 269 3

Construction Cost/Estimate $299,560 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 19.12 Total Score 63.00 7

Project Length 7.489 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$299,560

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 076605005 Category Description Program Identifier

Highway FM 69 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Tyler County Wood 2

From Limit .8 MI S OF FM269 
(HOPKINS C/L), S

To Limit FM515 3

Construction Cost/Estimate $75,845 TIER 2 4

Description Sealcoat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 19.12 Total Score 63.00 7

Project Length 2.540 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target 6/17/2016 Design 30% Complete Actual 5/20/2016

Design 60% Complete Target 8/4/2016 Design 60% Complete Actual 6/16/2016

Design 100% Complete Target 10/5/2016 Design 100% Complete Actual 9/30/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 6/17/2016 Received ENV Clearance Actual 10/17/2016

Utility Coordination Target 9/21/2016 Utility Coordination Actual 9/13/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target 10/5/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$76,504

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 076704007 Category Description Program Identifier

Highway FM 852 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Tyler County Wood 2

From Limit FM 515 IN 
WINNSBORO, SE

To Limit FM 2088 AT PERRYVILLE 3

Construction Cost/Estimate $409,314 TIER NA 4

Description Seal Coat & Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.372 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paul Schneider, P.E. Contact Phone (903)569-2349 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target 7/6/2015 Design 30% Complete Actual 7/2/2015

Design 60% Complete Target 7/27/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 9/9/2015 Design 100% Complete Actual 9/8/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 8/1/2016

Percent of Time Used 117.35 Percent of Budget Used 87.40

Start Design Target 6/1/2015 Start Design Actual 6/1/2015

Received ENV Clearance Target 10/7/2015 Received ENV Clearance Actual 9/24/2015

Utility Coordination Target 8/24/2015 Utility Coordination Actual 8/25/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2015 Project Ready to Bid Target 9/9/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $765,378

Construction Engineering Cost to 
Date

$534 Total Cost to Date $765,912

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$375,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 076801052 Category Description Program Identifier

Highway SH 24 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Paris County Hunt 2

From Limit 0.060 MI SOUTH OF SH 
224

To Limit SL 178 3

Construction Cost/Estimate $584,456 TIER NA 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.010 (mi) Estimated Completed Date 8/31/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact APAC-TEXAS, INC.

Design 30% Complete Target 10/5/2015 Design 30% Complete Actual 10/2/2015

Design 60% Complete Target 10/12/2015 Design 60% Complete Actual 10/12/2015

Design 100% Complete Target 12/15/2015 Design 100% Complete Actual 12/14/2015

Notice to Proceed Date 3/16/2016 Work Begin Date 4/28/2016

Percent of Time Used 86.57 Percent of Budget Used 102.03

Start Design Target 9/30/2015 Start Design Actual 5/25/2015

Received ENV Clearance Target 9/30/2015 Received ENV Clearance Actual 12/21/2015

Utility Coordination Target 11/18/2015 Utility Coordination Actual 12/14/2015

Right of Way Coordination Target 11/18/2015 Right of Way Coordination Actual 12/14/2015

Project Ready to Bid Actual 12/14/2015 Project Ready to Bid Target 12/15/2015

Project Engineering Cost to Date $4,101 Construction Cost  to Date $1,350,071

Construction Engineering Cost to 
Date

$25,571 Total Cost to Date $1,379,743

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 076802022 Category Description Program Identifier

Highway FM 513 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Paris County Hunt 2

From Limit IH 30 SFR To Limit US 69 3

Construction Cost/Estimate $371,160 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 24.26 Total Score 64.75 7

Project Length 9.279 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$371,160

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 076901026 Category Description Program Identifier

Highway FM 197 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

ONT

District Paris County Lamar 2

From Limit @ COLLARD CREEK To Limit . 3

Construction Cost/Estimate $309,151 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.066 (mi) Estimated Completed Date 12/29/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Richard Harper, P.E. Contact Phone (903)737-4601 10

Construction Company Contact HIGHWAY 19 CONSTRUCTION, LLC

Design 30% Complete Target 6/2/2015 Design 30% Complete Actual 10/15/2014

Design 60% Complete Target 7/31/2015 Design 60% Complete Actual 12/5/2014

Design 100% Complete Target 11/16/2015 Design 100% Complete Actual 4/3/2015

Notice to Proceed Date 6/30/2015 Work Begin Date 9/22/2015

Percent of Time Used 63.51 Percent of Budget Used 87.47

Start Design Target 3/6/2014 Start Design Actual 3/6/2014

Received ENV Clearance Target 1/13/2016 Received ENV Clearance Actual 3/17/2015

Utility Coordination Target 9/21/2015 Utility Coordination Actual 4/3/2015

Right of Way Coordination Target 9/21/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/3/2015 Project Ready to Bid Target 11/16/2015

Project Engineering Cost to Date $326,747 Construction Cost  to Date $588,220

Construction Engineering Cost to 
Date

$23,015 Total Cost to Date $937,981

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13997



Category Amount

$218,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 13998



Project ID 076901027 Category Description Program Identifier

Highway FM 197 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Paris County Lamar 2

From Limit FM 79 To Limit US 271 3

Construction Cost/Estimate $239,815 TIER 2 4

Description Texturize Shoulders, Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 40.44 Total Score 63.25 7

Project Length 19.909 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$239,815

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14000



Project ID 076901028 Category Description Program Identifier

Highway FM 197 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

ENG

District Paris County Lamar 2

From Limit PARSONS CREEK To Limit US 271 3

Construction Cost/Estimate $1,675,000 TIER 2 4

Description Rehabilitation Of Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 45.59 Total Score 65.00 7

Project Length 11.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 7/30/2018 Design 30% Complete Actual TBD

Design 60% Complete Target 9/19/2018 Design 60% Complete Actual TBD

Design 100% Complete Target 12/13/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/7/2018 Start Design Actual 1/1/2016

Received ENV Clearance Target 6/20/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 10/17/2018 Utility Coordination Actual TBD

Right of Way Coordination Target 10/17/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 12/13/2018

Project Engineering Cost to Date $443,660 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $443,660

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14001



Category Amount

$1,675,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14002



Project ID 076901029 Category Description Program Identifier

Highway FM 197 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Paris County Lamar 2

From Limit FM 79 To Limit PARSON CR (1.1 MI E OF FM 1499) 3

Construction Cost/Estimate $358,960 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 24.26 Total Score 64.75 7

Project Length 8.974 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14003



Category Amount

$358,960

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14004



Project ID 076902028 Category Description Program Identifier

Highway FM 906 Status Construction Scheduled 1 Category 1 - Proposition 1 
(16P101)

16S

District Paris County Lamar 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

From Limit CR 45030 To Limit CR 47400 3

Construction Cost/Estimate $4,368,067 TIER NA 4

Description Rehab 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.655 (mi) Estimated Completed Date 8/11/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Richard Harper, P.E. Contact Phone (903)737-4601 10

Construction Company Contact D. L. LENNON INCORPORATED - CONTRACTOR

Design 30% Complete Target 7/2/2015 Design 30% Complete Actual 3/24/2015

Design 60% Complete Target 8/7/2015 Design 60% Complete Actual 7/28/2015

Design 100% Complete Target 11/3/2015 Design 100% Complete Actual 11/17/2015

Notice to Proceed Date 6/23/2016 Work Begin Date 9/21/2016

Percent of Time Used 18.91 Percent of Budget Used 18.74

Start Design Target 2/2/2015 Start Design Actual 2/2/2015

Received ENV Clearance Target 6/29/2015 Received ENV Clearance Actual 12/2/2015

Utility Coordination Target 9/30/2015 Utility Coordination Actual 11/17/2015

Right of Way Coordination Target 9/30/2015 Right of Way Coordination Actual 11/17/2015

Project Ready to Bid Actual 11/17/2015 Project Ready to Bid Target 11/3/2015

Project Engineering Cost to Date $152,864 Construction Cost  to Date $816,348

Construction Engineering Cost to 
Date

$23,622 Total Cost to Date $992,834

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,000,000

$1,839,250

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 076902030 Category Description Program Identifier

Highway FM 906 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Paris County Lamar 2

From Limit FM 197 To Limit US 271 3

Construction Cost/Estimate $1,549,597 TIER NA 4

Description Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.454 (mi) Estimated Completed Date 8/11/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Richard Harper, P.E. Contact Phone (903)737-4601 10

Construction Company Contact D. L. LENNON INCORPORATED - CONTRACTOR

Design 30% Complete Target 7/2/2015 Design 30% Complete Actual 3/24/2015

Design 60% Complete Target 8/7/2015 Design 60% Complete Actual 7/28/2015

Design 100% Complete Target 11/3/2015 Design 100% Complete Actual 11/17/2015

Notice to Proceed Date 6/23/2016 Work Begin Date 9/21/2016

Percent of Time Used 18.91 Percent of Budget Used 18.74

Start Design Target 2/2/2015 Start Design Actual 2/2/2015

Received ENV Clearance Target 6/29/2015 Received ENV Clearance Actual 12/2/2015

Utility Coordination Target 9/30/2015 Utility Coordination Actual 11/17/2015

Right of Way Coordination Target 9/30/2015 Right of Way Coordination Actual 11/17/2015

Project Ready to Bid Actual 11/17/2015 Project Ready to Bid Target 11/3/2015

Project Engineering Cost to Date $50,658 Construction Cost  to Date $1,390,435

Construction Engineering Cost to 
Date

$9,451 Total Cost to Date $1,450,543

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14007



Category Amount

$1,183,875

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 076902031 Category Description Program Identifier

Highway FM 906 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Paris County Lamar 2

From Limit 1.708 MI W OF US 271 To Limit 1.562 MI E OF FM 3298 3

Construction Cost/Estimate $94,041 TIER 2 4

Description Texturize Shoulders, Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 40.44 Total Score 63.25 7

Project Length 7.760 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14009



Category Amount

$94,041

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14010



Project ID 077002015 Category Description Program Identifier

Highway FM 514 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Paris County Rains 2

From Limit US 69 To Limit FM 275 N 3

Construction Cost/Estimate $172,415 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.313 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 8/1/2016 Design 30% Complete Actual 6/14/2016

Design 60% Complete Target 9/14/2016 Design 60% Complete Actual 7/14/2016

Design 100% Complete Target 10/11/2016 Design 100% Complete Actual 10/13/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 8/1/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target 9/27/2016 Utility Coordination Actual 9/27/2016

Right of Way Coordination Target 9/27/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/13/2016 Project Ready to Bid Target 10/11/2016

Project Engineering Cost to Date $813 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $813

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$222,495

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 077201028 Category Description Program Identifier

Highway FM 410 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Paris County Red River 2

From Limit 1.625 MI N OF FM 195 To Limit 0.138 MI N OF FM 3281 3

Construction Cost/Estimate $137,817 TIER 2 4

Description Texturize Shoulders, Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 25.00 Total Score 58.00 7

Project Length 11.660 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14013



Category Amount

$137,817

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 077201029 Category Description Program Identifier

Highway FM 410 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Paris County Red River 2

From Limit CR 2224 To Limit US 82 3

Construction Cost/Estimate $83,109 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.258 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 8/1/2016 Design 30% Complete Actual 6/14/2016

Design 60% Complete Target 9/14/2016 Design 60% Complete Actual 7/14/2016

Design 100% Complete Target 10/11/2016 Design 100% Complete Actual 10/13/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 8/1/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target 9/27/2016 Utility Coordination Actual 9/27/2016

Right of Way Coordination Target 9/27/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/13/2016 Project Ready to Bid Target 10/11/2016

Project Engineering Cost to Date $246 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $246

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$114,345

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 077201030 Category Description Program Identifier

Highway FM 410 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Paris County Red River 2

From Limit FM 410 NORTH To Limit FM 410 SOUTH 3

Construction Cost/Estimate $893 TIER 2 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.072 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$893

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 077202017 Category Description Program Identifier

Highway FM 410 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Paris County Red River 2

From Limit 1.07 MI N OF FM 194 To Limit FM 411 3

Construction Cost/Estimate $95,775 TIER 2 4

Description Texturize Shoulders, Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 30.15 Total Score 59.75 7

Project Length 8.103 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$95,775

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 077203018 Category Description Program Identifier

Highway SH 37 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Paris County Red River 2

From Limit FM 411 To Limit US 271 3

Construction Cost/Estimate $231,252 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 35.29 Total Score 61.50 7

Project Length 4.503 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $504 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $504

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$231,252

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 077203019 Category Description Program Identifier

Highway SH 37 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Paris County Red River 2

From Limit FM 411 To Limit 0.218 MI N OF SS 38 3

Construction Cost/Estimate $23,140 TIER 2 4

Description Milled Edgeline Rumble Strips, Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 35.29 Total Score 68.50 7

Project Length 3.473 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14023



Category Amount

$23,140

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 077203020 Category Description Program Identifier

Highway SH 37 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Paris County Red River 2

From Limit FM 411 To Limit US 271 3

Construction Cost/Estimate $178,200 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 4.455 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14025



Category Amount

$178,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14026



Project ID 077204006 Category Description Program Identifier

Highway SS 38 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Paris County Red River 2

From Limit BU 271-D To Limit SH 37 3

Construction Cost/Estimate $206,308 TIER NA 4

Description Rehab 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.381 (mi) Estimated Completed Date 8/14/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Richard Harper, P.E. Contact Phone (903)737-4601 10

Construction Company Contact A. K. GILLIS & SONS, INC.

Design 30% Complete Target 5/12/2015 Design 30% Complete Actual 5/12/2015

Design 60% Complete Target 7/20/2015 Design 60% Complete Actual 7/20/2015

Design 100% Complete Target 12/23/2015 Design 100% Complete Actual 12/23/2015

Notice to Proceed Date 3/15/2016 Work Begin Date 4/25/2016

Percent of Time Used 61.95 Percent of Budget Used 60.04

Start Design Target 3/25/2015 Start Design Actual 3/25/2015

Received ENV Clearance Target 12/21/2015 Received ENV Clearance Actual 12/21/2015

Utility Coordination Target 12/23/2015 Utility Coordination Actual 12/23/2015

Right of Way Coordination Target 12/23/2015 Right of Way Coordination Actual 12/23/2015

Project Ready to Bid Actual 12/23/2015 Project Ready to Bid Target 12/23/2015

Project Engineering Cost to Date $32,727 Construction Cost  to Date $260,058

Construction Engineering Cost to 
Date

$5,172 Total Cost to Date $297,956

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$164,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 077301016 Category Description Program Identifier

Highway FM 412 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Paris County Red River 2

From Limit US 82 To Limit 11.912 MI S US 82 3

Construction Cost/Estimate $241,228 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.879 (mi) Estimated Completed Date 9/23/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact CDM HOLDINGS, LLC

Design 30% Complete Target 5/29/2015 Design 30% Complete Actual 6/8/2015

Design 60% Complete Target 6/29/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 7/8/2015 Design 100% Complete Actual 8/25/2015

Notice to Proceed Date 1/26/2016 Work Begin Date 6/4/2016

Percent of Time Used 124.29 Percent of Budget Used 88.54

Start Design Target 5/29/2015 Start Design Actual 1/5/2015

Received ENV Clearance Target 5/29/2015 Received ENV Clearance Actual 8/19/2015

Utility Coordination Target 8/5/2015 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 8/5/2015 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 8/25/2015 Project Ready to Bid Target 7/8/2015

Project Engineering Cost to Date $609 Construction Cost  to Date $425,867

Construction Engineering Cost to 
Date

$585 Total Cost to Date $427,061

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$437,766

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 077301018 Category Description Program Identifier

Highway FM 412 Status Construction Scheduled 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Paris County Red River 2

From Limit FM 1487 To Limit FM 44 3

Construction Cost/Estimate $2,784,332 TIER NA 4

Description Rehabilitation Of Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.378 (mi) Estimated Completed Date 7/7/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Richard Harper, P.E. Contact Phone (903)737-4601 10

Construction Company Contact SAMMY GIST ENTERPRISES, INC.

Design 30% Complete Target 3/16/2016 Design 30% Complete Actual 3/16/2016

Design 60% Complete Target 5/23/2016 Design 60% Complete Actual 5/23/2016

Design 100% Complete Target 5/31/2016 Design 100% Complete Actual 5/31/2016

Notice to Proceed Date 9/15/2016 Work Begin Date 10/11/2016

Percent of Time Used 23.46 Percent of Budget Used 24.36

Start Design Target 10/14/2015 Start Design Actual 10/14/2015

Received ENV Clearance Target 5/24/2016 Received ENV Clearance Actual 5/24/2016

Utility Coordination Target 5/23/2016 Utility Coordination Actual 5/23/2016

Right of Way Coordination Target 5/23/2016 Right of Way Coordination Actual 5/23/2016

Project Ready to Bid Actual 5/31/2016 Project Ready to Bid Target 5/31/2016

Project Engineering Cost to Date $110,477 Construction Cost  to Date $1,046,167

Construction Engineering Cost to 
Date

$12,304 Total Cost to Date $1,168,948

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,484,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 077301019 Category Description Program Identifier

Highway FM 412 Status Construction Scheduled 1 Category 10 - Miscellaneous 
Transportation Projects (1610)

ER

District Paris County Red River 2 Category 10 - Miscellaneous 
Transportation Projects (1610)

ER

From Limit 0.97 MI SW OF 
INTERSECTION FM 44

To Limit . 3

Construction Cost/Estimate $100,550 TIER NA 4

Description Restore Embankment, Restore Channel Bed Due To Flooding 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.092 (mi) Estimated Completed Date 7/7/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Richard Harper, P.E. Contact Phone (903)737-4601 10

Construction Company Contact SAMMY GIST ENTERPRISES, INC.

Design 30% Complete Target 3/16/2016 Design 30% Complete Actual 3/16/2016

Design 60% Complete Target 5/23/2016 Design 60% Complete Actual 5/23/2016

Design 100% Complete Target 5/31/2016 Design 100% Complete Actual 5/31/2016

Notice to Proceed Date 9/15/2016 Work Begin Date 10/11/2016

Percent of Time Used 23.46 Percent of Budget Used 24.36

Start Design Target 10/14/2015 Start Design Actual 10/14/2015

Received ENV Clearance Target 5/24/2016 Received ENV Clearance Actual 5/24/2016

Utility Coordination Target 5/23/2016 Utility Coordination Actual 5/23/2016

Right of Way Coordination Target 5/23/2016 Right of Way Coordination Actual 5/23/2016

Project Ready to Bid Actual 5/31/2016 Project Ready to Bid Target 5/31/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $90,350

Construction Engineering Cost to 
Date

$499 Total Cost to Date $90,849

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$14,335

$85,655

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 077403014 Category Description Program Identifier

Highway FM 1602 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Waco County Hamilton 2

From Limit FM 219 To Limit SH 22 3

Construction Cost/Estimate $4,500,000 TIER 2 4

Description Widen Pavement To Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 33.82 Total Score 75.00 7

Project Length 7.860 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $340,072 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $340,072

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 077404013 Category Description Program Identifier

Highway FM 219 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Fort Worth County Erath 2

From Limit FM 8 To Limit FM 2156 3

Construction Cost/Estimate $30,534 TIER NA 4

Description Texturize Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.539 (mi) Estimated Completed Date 5/31/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name David Fowler, P.E. Contact Phone (254)965-3511 10

Construction Company Contact TOTAL HIGHWAY MAINTENANCE, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 9/1/2015

Notice to Proceed Date 3/7/2016 Work Begin Date 4/25/2016

Percent of Time Used 106.25 Percent of Budget Used 80.74

Start Design Target TBD Start Design Actual 8/4/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 12/17/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/1/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,906 Construction Cost  to Date $50,375

Construction Engineering Cost to 
Date

$1,892 Total Cost to Date $54,172

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$99,725

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 077404014 Category Description Program Identifier

Highway FM 219 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Fort Worth County Erath 2

From Limit FM 8 To Limit US 67/377 3

Construction Cost/Estimate $386,268 TIER NA 4

Description Seal Coat Main Lanes 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.165 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Ricardo Gonzalez, P.E. Contact Phone (817)370-6521 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 1/29/2016 Work Begin Date 5/3/2016

Percent of Time Used 95.88 Percent of Budget Used 102.82

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $354 Construction Cost  to Date $847,164

Construction Engineering Cost to 
Date

$424 Total Cost to Date $847,942

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$501,696

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 077405015 Category Description Program Identifier

Highway FM 1602 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Waco County Hamilton 2

From Limit SH 22 To Limit SH 36 3

Construction Cost/Estimate $368,500 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 32.06 Total Score 74.40 7

Project Length 11.357 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/16/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/3/2017 Start Design Actual TBD

Received ENV Clearance Target 5/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 6/16/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 6/16/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/3/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$368,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 077701013 Category Description Program Identifier

Highway FM 56 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Fort Worth County Hood 2

From Limit END OF FM 56 To Limit US 377 3

Construction Cost/Estimate $157,399 TIER NA 4

Description Seal Coat Main Lanes Fy 2016 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.882 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Ricardo Gonzalez, P.E. Contact Phone (817)370-6521 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 1/29/2016 Work Begin Date 5/3/2016

Percent of Time Used 95.88 Percent of Budget Used 102.82

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $996 Construction Cost  to Date $344,834

Construction Engineering Cost to 
Date

$173 Total Cost to Date $346,003

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$208,995

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 077702033 Category Description Program Identifier

Highway FM 56 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Fort Worth County Hood 2

From Limit US 377 To Limit FM 51 3

Construction Cost/Estimate $162,971 TIER NA 4

Description Seal Coat Main Lanes Fy 2016 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.597 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Ricardo Gonzalez, P.E. Contact Phone (817)370-6521 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 1/29/2016 Work Begin Date 5/3/2016

Percent of Time Used 95.88 Percent of Budget Used 102.82

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $253 Construction Cost  to Date $358,097

Construction Engineering Cost to 
Date

$179 Total Cost to Date $358,529

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$201,621

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 077703016 Category Description Program Identifier

Highway FM 56 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Fort Worth County Somervell 2

From Limit HOOD COUNTY LINE To Limit US 67 3

Construction Cost/Estimate $249,414 TIER 2 4

Description Seal Coat Main Lanes And Shoulders Fy 17 Seal Coat Program 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 24.56 Total Score 58.25 7

Project Length 5.610 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$229,607

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 078001017 Category Description Program Identifier

Highway FM 51 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Fort Worth County Somervell 2

From Limit FM 205 To Limit US 67 3

Construction Cost/Estimate $5,056,825 TIER 1 4

Description Safety Treat Fixed Objects, Improve Horizontal Alignment 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 35.29 Total Score 75.50 7

Project Length 5.834 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $250,843 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $250,843

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,542,508

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 078002016 Category Description Program Identifier

Highway FM 51 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Fort Worth County Hood 2

From Limit FM 56 To Limit SOMERVELL C/L 3

Construction Cost/Estimate $151,239 TIER NA 4

Description Seal Coat Main Lanes Fy16 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.800 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Ricardo Gonzalez, P.E. Contact Phone (817)370-6521 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 1/29/2016 Work Begin Date 5/3/2016

Percent of Time Used 95.88 Percent of Budget Used 102.82

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $404 Construction Cost  to Date $331,571

Construction Engineering Cost to 
Date

$166 Total Cost to Date $332,141

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$194,569

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 078201033 Category Description Program Identifier

Highway FM 678 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1512SW)

SW

District Wichita Falls County Cooke 2

From Limit FM 3092 To Limit FM 3164 3

Construction Cost/Estimate $1,656,738 TIER NA 4

Description Widen Pavment And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.294 (mi) Estimated Completed Date 6/14/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael D. Hallum, P.E. Contact Phone (940)665-5071 10

Construction Company Contact AUSTIN BRIDGE & ROAD SERVICES, LP

Design 30% Complete Target 2/9/2015 Design 30% Complete Actual 2/9/2015

Design 60% Complete Target 2/19/2015 Design 60% Complete Actual 2/19/2015

Design 100% Complete Target 3/13/2015 Design 100% Complete Actual 3/13/2015

Notice to Proceed Date 7/6/2015 Work Begin Date 1/25/2016

Percent of Time Used 80.25 Percent of Budget Used 105.78

Start Design Target 9/2/2014 Start Design Actual 9/2/2014

Received ENV Clearance Target 3/3/2015 Received ENV Clearance Actual 3/3/2015

Utility Coordination Target 3/3/2015 Utility Coordination Actual 3/3/2015

Right of Way Coordination Target 3/3/2015 Right of Way Coordination Actual 3/3/2015

Project Ready to Bid Actual 3/13/2015 Project Ready to Bid Target 3/13/2015

Project Engineering Cost to Date $79,589 Construction Cost  to Date $3,162,155

Construction Engineering Cost to 
Date

$1,334 Total Cost to Date $3,243,079

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 078201034 Category Description Program Identifier

Highway FM 678 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District Wichita Falls County Cooke 2

From Limit 1.0 MI E OF FM 3092 To Limit FM 3164 3

Construction Cost/Estimate $1,719,223 TIER NA 4

Description Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.292 (mi) Estimated Completed Date 6/14/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael D. Hallum, P.E. Contact Phone (940)665-5071 10

Construction Company Contact AUSTIN BRIDGE & ROAD SERVICES, LP

Design 30% Complete Target 2/9/2015 Design 30% Complete Actual 2/9/2015

Design 60% Complete Target 2/19/2015 Design 60% Complete Actual 2/19/2015

Design 100% Complete Target 3/13/2015 Design 100% Complete Actual 3/13/2015

Notice to Proceed Date 7/6/2015 Work Begin Date 1/25/2016

Percent of Time Used 80.25 Percent of Budget Used 105.78

Start Design Target 9/2/2014 Start Design Actual 9/2/2014

Received ENV Clearance Target 3/3/2015 Received ENV Clearance Actual 3/3/2015

Utility Coordination Target 3/3/2015 Utility Coordination Actual 3/3/2015

Right of Way Coordination Target 3/3/2015 Right of Way Coordination Actual 3/3/2015

Project Ready to Bid Actual 3/13/2015 Project Ready to Bid Target 3/13/2015

Project Engineering Cost to Date $265 Construction Cost  to Date $4,103,826

Construction Engineering Cost to 
Date

$1,731 Total Cost to Date $4,105,823

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14055



Category Amount

$1,548,350

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 078203019 Category Description Program Identifier

Highway FM 1201 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Wichita Falls County Cooke 2

From Limit FM 1200 To Limit US 82 3

Construction Cost/Estimate $118,853 TIER NA 4

Description Repair Drainage Structures 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.423 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $62,073 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $62,073

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$125,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 078301097 Category Description Program Identifier

Highway SL 289 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Lubbock County Lubbock 2

From Limit 2000  EAST OF 
UNIVERSITY (MAIN 
LANE

To Limit 1600  WEST OF SLIDE ROAD 3

Construction Cost/Estimate $10,700,000 TIER 1 4

Description Restoration Of Existing Pavement 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 94.12 Total Score 95.50 7

Project Length 3.730 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 078301098 Category Description Program Identifier

Highway SL 289 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Lubbock County Lubbock 2

From Limit AVE P To Limit QUAKER AVE 3

Construction Cost/Estimate $16,000,000 TIER NA 4

Description Miscellaneous Construction 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2027 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.099 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $340,980 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $340,980

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$16,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 078301099 Category Description Program Identifier

Highway SL 289 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

TDC

District Lubbock County Lubbock 2

From Limit IH 27 (FRONTAGE RDS) To Limit 0.334 MI W OF FM 1730 (SLIDE RD) 3

Construction Cost/Estimate $6,133,586 TIER NA 4

Description Rehabilitation Of Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.413 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Will Barnett, P.E. Contact Phone (806)748-4466 10

Construction Company Contact J. LEE MILLIGAN, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 6/22/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.56

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $9,713 Construction Cost  to Date $36,515

Construction Engineering Cost to 
Date

$1,172 Total Cost to Date $47,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 078301100 Category Description Program Identifier

Highway SL 289 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Lubbock County Lubbock 2

From Limit 1000 FEET NORTH OF 
US 84

To Limit 1000 FEET SOUTH OF US 84 3

Construction Cost/Estimate $199,534 TIER NA 4

Description Rehabilitation Of Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.378 (mi) Estimated Completed Date 6/17/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Will Barnett, P.E. Contact Phone (806)748-4466 10

Construction Company Contact GIBSON & ASSOCIATES, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 12/30/2015

Notice to Proceed Date 4/8/2016 Work Begin Date 6/7/2016

Percent of Time Used 57.14 Percent of Budget Used 93.90

Start Design Target TBD Start Design Actual 12/11/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 1/20/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 1/20/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $5,596 Construction Cost  to Date $394,795

Construction Engineering Cost to 
Date

$9,967 Total Cost to Date $410,358

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 078301101 Category Description Program Identifier

Highway SL 289 Status Finalizing for Construction 1 Category 1 - Proposition 1 
(17P101)

17S

District Lubbock County Lubbock 2

From Limit 0.2 MIL SOUTH OF US 
62/82

To Limit US 84 (SOUTH) 3

Construction Cost/Estimate $1,200,000 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 6.91 Total Score 51.85 7

Project Length 5.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 078302088 Category Description Program Identifier

Highway SL 289 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PMT

District Lubbock County Lubbock 2

From Limit 1660' S OF 34TH 
STREET

To Limit 1400' N OF 34TH STREET 3

Construction Cost/Estimate $1,455,252 TIER NA 4

Description Resortation Of Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.579 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Will Barnett, P.E. Contact Phone (806)748-4466 10

Construction Company Contact J. LEE MILLIGAN, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 6/22/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.56

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $9,133 Construction Cost  to Date $9,960

Construction Engineering Cost to 
Date

$320 Total Cost to Date $19,412

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14069



Category Amount

$1,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 078302091 Category Description Program Identifier

Highway SL 289 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

BMN

District Lubbock County Lubbock 2

From Limit 0.4 MI SW OF FM 2255 To Limit 0.5 MI NE OF FM 2255 3

Construction Cost/Estimate $74,935 TIER NA 4

Description Replace Guard Fence 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.900 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Will Barnett, P.E. Contact Phone (806)748-4466 10

Construction Company Contact TREVWAY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 4/7/2016

Notice to Proceed Date 9/26/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 1/4/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 5/3/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/7/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,815 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$240 Total Cost to Date $4,055

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$54,915

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 078302092 Category Description Program Identifier

Highway SL 289 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lubbock County Lubbock 2

From Limit N QUAKER AVE To Limit US 62 (IDALOU HWY) 3

Construction Cost/Estimate $638,933 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.183 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Craig, P.E. Contact Phone (806)293-5484 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 4/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/28/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/27/2016 Work Begin Date 7/13/2016

Percent of Time Used 52.94 Percent of Budget Used 53.91

Start Design Target TBD Start Design Actual 3/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/19/2015

Utility Coordination Target TBD Utility Coordination Actual 7/10/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/10/2015

Project Ready to Bid Actual 8/11/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $736,845

Construction Engineering Cost to 
Date

$4,097 Total Cost to Date $740,943

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$690,245

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 078302094 Category Description Program Identifier

Highway LP 289 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Lubbock County Lubbock 2

From Limit 2000 FT EAST OF US 84 To Limit 5000 FT WEST OF US 84 3

Construction Cost/Estimate $19,340,000 TIER NA 4

Description New Interchange 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.300 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$19,340,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 078302095 Category Description Program Identifier

Highway SL 289 Status Finalizing for Construction 1 Category 1 - Proposition 1 
(17P101)

17S

District Lubbock County Lubbock 2

From Limit 0.5 MIL WEST OF US 84 
(NORTH)

To Limit 0.2 MILE SOUTH OF US 62/82 3

Construction Cost/Estimate $1,600,000 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 6.91 Total Score 51.85 7

Project Length 6.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 078401046 Category Description Program Identifier

Highway FM 418 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Beaumont County Hardin 2

From Limit FM 92, SOUTH To Limit US 96 3

Construction Cost/Estimate $1,031,114 TIER NA 4

Description Safety Treat Fixed Objects And Widen Paved Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.691 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Wiemers, P.E. Contact Phone (409)924-6521 10

Construction Company Contact APAC-TEXAS, INC.

Design 30% Complete Target 12/15/2015 Design 30% Complete Actual 12/15/2015

Design 60% Complete Target 2/17/2016 Design 60% Complete Actual 2/17/2016

Design 100% Complete Target 3/9/2016 Design 100% Complete Actual 3/9/2016

Notice to Proceed Date 8/29/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 9/15/2015 Start Design Actual 9/15/2015

Received ENV Clearance Target 4/6/2016 Received ENV Clearance Actual 4/6/2016

Utility Coordination Target 9/15/2015 Utility Coordination Actual 9/15/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/7/2016 Project Ready to Bid Target 4/7/2016

Project Engineering Cost to Date $160,209 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $160,209

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$822,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 078401047 Category Description Program Identifier

Highway FM 418 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Beaumont County Hardin 2

From Limit 2.075 MI E OF US 69 To Limit SILSBEE 3

Construction Cost/Estimate $2,045,000 TIER 1 4

Description Safety Treat Fixed Objects, High Friction Surface Treatment (curve) 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 40.74 Total Score 77.35 7

Project Length 6.765 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,045,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 078401048 Category Description Program Identifier

Highway FM 418 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Beaumont County Hardin 2

From Limit 0.083 MILES W OF CR 
162

To Limit BU 96F 3

Construction Cost/Estimate $80,541 TIER 2 4

Description Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 30.44 Total Score 73.85 7

Project Length 10.008 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 11/1/2016

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/18/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$80,541

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 078403018 Category Description Program Identifier

Highway FM 1131 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Beaumont County Jasper 2

From Limit 3.941 MI N OF ORANGE 
C/L

To Limit ORANGE C/L 3

Construction Cost/Estimate $15,196 TIER 1 4

Description Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 40.44 Total Score 77.25 7

Project Length 3.941 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/1/2016

Design 60% Complete Target TBD Design 60% Complete Actual 9/20/2016

Design 100% Complete Target TBD Design 100% Complete Actual 10/3/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 12/12/2016

Utility Coordination Target TBD Utility Coordination Actual 8/22/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/12/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14085



Category Amount

$37,024

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 078406019 Category Description Program Identifier

Highway FM 1135 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Beaumont County Orange 2

From Limit IH 10 To Limit FM 105 3

Construction Cost/Estimate $166,729 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.022 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 5/11/2015 Design 30% Complete Actual 5/11/2015

Design 60% Complete Target 6/9/2015 Design 60% Complete Actual 6/25/2015

Design 100% Complete Target 8/16/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 12/15/2015 Work Begin Date 5/23/2016

Percent of Time Used 100.00 Percent of Budget Used 95.38

Start Design Target 4/21/2015 Start Design Actual 5/13/2015

Received ENV Clearance Target 7/24/2015 Received ENV Clearance Actual 8/11/2015

Utility Coordination Target 7/25/2015 Utility Coordination Actual 4/28/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/16/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $343,669

Construction Engineering Cost to 
Date

$962 Total Cost to Date $344,630

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$176,612

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 078406020 Category Description Program Identifier

Highway FM 1135 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Beaumont County Orange 2

From Limit IH 10 To Limit FM 105 3

Construction Cost/Estimate $37,542 TIER 2 4

Description Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 25.00 Total Score 72.00 7

Project Length 4.060 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 11/1/2016

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/18/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$37,542

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 078502014 Category Description Program Identifier

Highway FM 1013 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Beaumont County Jasper 2

From Limit US 96 To Limit FM 82 3

Construction Cost/Estimate $69,163 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.289 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 5/11/2015 Design 30% Complete Actual 5/11/2015

Design 60% Complete Target 6/9/2015 Design 60% Complete Actual 6/25/2015

Design 100% Complete Target 8/16/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 12/15/2015 Work Begin Date 5/23/2016

Percent of Time Used 100.00 Percent of Budget Used 95.38

Start Design Target 4/21/2015 Start Design Actual 5/13/2015

Received ENV Clearance Target 7/24/2015 Received ENV Clearance Actual 8/11/2015

Utility Coordination Target 7/25/2015 Utility Coordination Actual 4/28/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/16/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $138,068

Construction Engineering Cost to 
Date

$386 Total Cost to Date $138,454

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$74,429

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 078601082 Category Description Program Identifier

Highway FM 364 Status Construction Scheduled 1 Category 2U - Proposition 1 
(15P102)

15S

District Beaumont County Jefferson 2

From Limit 0.5 MILES N. OF IH-10 To Limit 900 FT. S. OF IH-10 3

Construction Cost/Estimate $6,088,531 TIER NA 4

Description Widen To Four Lanes With A Center Left Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.647 (mi) Estimated Completed Date 1/28/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Wiemers, P.E. Contact Phone (409)924-6521 10

Construction Company Contact WILLIAMS BROTHERS CONSTRUCTION CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual 7/28/2013

Design 60% Complete Target TBD Design 60% Complete Actual 1/24/2014

Design 100% Complete Target TBD Design 100% Complete Actual 5/13/2015

Notice to Proceed Date 8/10/2015 Work Begin Date 8/21/2015

Percent of Time Used 80.58 Percent of Budget Used 94.94

Start Design Target TBD Start Design Actual 3/1/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/15/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 6/14/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $7,214 Construction Cost  to Date $9,907,260

Construction Engineering Cost to 
Date

$131,970 Total Cost to Date $10,046,444

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,088,531

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 078601083 Category Description Program Identifier

Highway FM 364 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1811)

District Beaumont County Jefferson 2

From Limit 900 FT S OF IH-10 To Limit SH 124 3

Construction Cost/Estimate $2,100,395 TIER 3 4

Description Widen To Four Lanes With A Center Left Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 26.47 Total Score 46.45 7

Project Length 0.291 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 8/28/2015

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 1/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,787 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,787

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 078702020 Category Description Program Identifier

Highway FM 160 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Beaumont County Liberty 2

From Limit 0.04 MILES NORTH OF 
US 90

To Limit FM 770 3

Construction Cost/Estimate $10,003 TIER NA 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.555 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact INTERSTATE BARRICADES & MARKINGS, INC.

Design 30% Complete Target 7/9/2015 Design 30% Complete Actual 7/9/2015

Design 60% Complete Target 9/22/2015 Design 60% Complete Actual 9/17/2015

Design 100% Complete Target 1/15/2016 Design 100% Complete Actual 12/2/2015

Notice to Proceed Date 5/10/2016 Work Begin Date 8/3/2016

Percent of Time Used 82.35 Percent of Budget Used 99.93

Start Design Target 4/6/2015 Start Design Actual 4/6/2015

Received ENV Clearance Target 12/21/2015 Received ENV Clearance Actual 3/9/2016

Utility Coordination Target 9/22/2015 Utility Coordination Actual 9/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 4/6/2015

Project Ready to Bid Actual 3/11/2016 Project Ready to Bid Target 1/15/2016

Project Engineering Cost to Date $402 Construction Cost  to Date $20,167

Construction Engineering Cost to 
Date

$1,084 Total Cost to Date $21,653

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$41,294

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 078801019 Category Description Program Identifier

Highway FM 294 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Amarillo County Carson 2

From Limit US 60 To Limit SKELLYTOWN 3

Construction Cost/Estimate $299,611 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.750 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target 6/14/2016 Design 30% Complete Actual 6/16/2016

Design 60% Complete Target 7/27/2016 Design 60% Complete Actual 6/24/2016

Design 100% Complete Target 8/24/2016 Design 100% Complete Actual 8/25/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/16/2016 Start Design Actual 5/16/2016

Received ENV Clearance Target 7/13/2016 Received ENV Clearance Actual 6/27/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/28/2016 Project Ready to Bid Target 8/10/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$370,655

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 078802026 Category Description Program Identifier

Highway FM 294 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Amarillo County Carson 2

From Limit US 60 To Limit ARMSTRONG COUNTY LINE 3

Construction Cost/Estimate $241,689 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.533 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Wesley D. Kimmell, P. E. Contact Phone (806)665-2374 10

Construction Company Contact MISSOURI PETROLEUM PRODUCTS COMPANY LLC

Design 30% Complete Target 5/13/2015 Design 30% Complete Actual 5/25/2015

Design 60% Complete Target 6/11/2015 Design 60% Complete Actual 6/22/2015

Design 100% Complete Target 8/14/2015 Design 100% Complete Actual 9/8/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 7/18/2016

Percent of Time Used 98.94 Percent of Budget Used 95.73

Start Design Target 4/27/2015 Start Design Actual 4/28/2015

Received ENV Clearance Target 5/20/2015 Received ENV Clearance Actual 6/15/2015

Utility Coordination Target 7/3/2015 Utility Coordination Actual 7/17/2015

Right of Way Coordination Target 7/3/2015 Right of Way Coordination Actual 7/17/2015

Project Ready to Bid Actual 7/17/2015 Project Ready to Bid Target 7/3/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $477,120

Construction Engineering Cost to 
Date

$1,901 Total Cost to Date $479,021

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$364,700

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 078802027 Category Description Program Identifier

Highway FM 294 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Amarillo County Carson 2

From Limit ARMSTRONG COUNTY 
LINE

To Limit IH 40 3

Construction Cost/Estimate $40,012 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.470 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target 6/14/2016 Design 30% Complete Actual 6/16/2016

Design 60% Complete Target 7/27/2016 Design 60% Complete Actual 6/24/2016

Design 100% Complete Target 8/24/2016 Design 100% Complete Actual 8/25/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/16/2016 Start Design Actual 5/16/2016

Received ENV Clearance Target 7/13/2016 Received ENV Clearance Actual 6/27/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/28/2016 Project Ready to Bid Target 8/10/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$49,475

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 078803022 Category Description Program Identifier

Highway FM 294 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Amarillo County Armstrong 2

From Limit CARSON COUNTY LINE To Limit US 287 3

Construction Cost/Estimate $272,725 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.789 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target 6/14/2016 Design 30% Complete Actual 6/16/2016

Design 60% Complete Target 7/27/2016 Design 60% Complete Actual 6/24/2016

Design 100% Complete Target 8/24/2016 Design 100% Complete Actual 8/25/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/16/2016 Start Design Actual 5/16/2016

Received ENV Clearance Target 7/13/2016 Received ENV Clearance Actual 6/27/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/28/2016 Project Ready to Bid Target 8/10/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$338,644

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 079005033 Category Description Program Identifier

Highway SH 15 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Amarillo County Hansford 2

From Limit SH 136 To Limit SHERMAN COUNTY LINE 3

Construction Cost/Estimate $175,256 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.451 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Wesley D. Kimmell, P. E. Contact Phone (806)665-2374 10

Construction Company Contact MISSOURI PETROLEUM PRODUCTS COMPANY LLC

Design 30% Complete Target 5/13/2015 Design 30% Complete Actual 5/25/2015

Design 60% Complete Target 6/11/2015 Design 60% Complete Actual 6/22/2015

Design 100% Complete Target 8/14/2015 Design 100% Complete Actual 9/8/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 7/18/2016

Percent of Time Used 98.94 Percent of Budget Used 95.73

Start Design Target 4/27/2015 Start Design Actual 4/28/2015

Received ENV Clearance Target 5/20/2015 Received ENV Clearance Actual 6/15/2015

Utility Coordination Target 7/3/2015 Utility Coordination Actual 7/17/2015

Right of Way Coordination Target 7/3/2015 Right of Way Coordination Actual 7/17/2015

Project Ready to Bid Actual 7/17/2015 Project Ready to Bid Target 7/3/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $346,026

Construction Engineering Cost to 
Date

$1,379 Total Cost to Date $347,405

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$295,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 079006019 Category Description Program Identifier

Highway FM 1261 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Amarillo County Hansford 2

From Limit SH 207 To Limit FM 2387 3

Construction Cost/Estimate $123,895 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.655 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Wesley D. Kimmell, P. E. Contact Phone (806)665-2374 10

Construction Company Contact MISSOURI PETROLEUM PRODUCTS COMPANY LLC

Design 30% Complete Target 5/13/2015 Design 30% Complete Actual 5/25/2015

Design 60% Complete Target 6/11/2015 Design 60% Complete Actual 6/22/2015

Design 100% Complete Target 8/14/2015 Design 100% Complete Actual 9/8/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 7/18/2016

Percent of Time Used 98.94 Percent of Budget Used 95.73

Start Design Target 4/27/2015 Start Design Actual 4/28/2015

Received ENV Clearance Target 5/20/2015 Received ENV Clearance Actual 6/15/2015

Utility Coordination Target 7/3/2015 Utility Coordination Actual 7/17/2015

Right of Way Coordination Target 7/3/2015 Right of Way Coordination Actual 7/17/2015

Project Ready to Bid Actual 7/17/2015 Project Ready to Bid Target 7/3/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $243,895

Construction Engineering Cost to 
Date

$972 Total Cost to Date $244,867

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$186,300

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 079008022 Category Description Program Identifier

Highway FM 377 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Amarillo County Ochiltree 2

From Limit US 83 To Limit LIPSCOMB COUNTY LINE 3

Construction Cost/Estimate $425,912 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.305 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target 6/14/2016 Design 30% Complete Actual 6/16/2016

Design 60% Complete Target 7/27/2016 Design 60% Complete Actual 6/24/2016

Design 100% Complete Target 8/24/2016 Design 100% Complete Actual 8/25/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/16/2016 Start Design Actual 5/16/2016

Received ENV Clearance Target 7/13/2016 Received ENV Clearance Actual 6/27/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/28/2016 Project Ready to Bid Target 8/10/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$526,861

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 079009011 Category Description Program Identifier

Highway FM 377 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Amarillo County Lipscomb 2

From Limit OCHILTREE COUNTY 
LINE

To Limit SH 23 3

Construction Cost/Estimate $23,728 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.987 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target 6/14/2016 Design 30% Complete Actual 6/16/2016

Design 60% Complete Target 7/27/2016 Design 60% Complete Actual 6/24/2016

Design 100% Complete Target 8/24/2016 Design 100% Complete Actual 8/25/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/16/2016 Start Design Actual 5/16/2016

Received ENV Clearance Target 7/13/2016 Received ENV Clearance Actual 6/27/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/28/2016 Project Ready to Bid Target 8/10/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$29,511

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 079101016 Category Description Program Identifier

Highway SH 136 Status Under Development 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Amarillo County Hansford 2

From Limit OKLAHOMA STATE 
LINE

To Limit APPROXIMATELY 1300 FT SOUTH 3

Construction Cost/Estimate $612,250 TIER NA 4

Description Realign Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.246 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $130,533 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $130,533

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$612,250

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 079103020 Category Description Program Identifier

Highway SH 136 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Amarillo County Hutchinson 2

From Limit AT FM 281 To Limit . 3

Construction Cost/Estimate $54,000 TIER 2 4

Description Install Intersection Flashing Beacon, Install Adv Warn Signa Ls And Signs, Install Pav Markings 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 39.71 Total Score 63.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $348 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $348

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$54,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 079103021 Category Description Program Identifier

Highway SH 136 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Amarillo County Hutchinson 2

From Limit HANSFORD COUNTY 
LINE

To Limit SH 207 3

Construction Cost/Estimate $42,511 TIER NA 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.947 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael C. Fowler, P.E. Contact Phone (806)356-3290 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target 8/18/2015 Design 30% Complete Actual 8/18/2015

Design 60% Complete Target 8/21/2015 Design 60% Complete Actual 8/21/2015

Design 100% Complete Target 9/9/2015 Design 100% Complete Actual 10/29/2015

Notice to Proceed Date 3/9/2016 Work Begin Date 3/21/2016

Percent of Time Used 98.68 Percent of Budget Used 79.65

Start Design Target 8/17/2015 Start Design Actual 8/17/2015

Received ENV Clearance Target 10/6/2015 Received ENV Clearance Actual 8/31/2015

Utility Coordination Target 11/18/2015 Utility Coordination Actual 9/3/2015

Right of Way Coordination Target 11/18/2015 Right of Way Coordination Actual 9/3/2015

Project Ready to Bid Actual 9/3/2015 Project Ready to Bid Target 10/6/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $66,844

Construction Engineering Cost to 
Date

$700 Total Cost to Date $67,544

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$88,412

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 079105020 Category Description Program Identifier

Highway SH 136 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Amarillo County Hansford 2

From Limit .567 MI S OF SS84 To Limit HUTCHINSON COUNTY LINE 3

Construction Cost/Estimate $73,482 TIER NA 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.531 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael C. Fowler, P.E. Contact Phone (806)356-3290 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target 8/18/2015 Design 30% Complete Actual 8/18/2015

Design 60% Complete Target 8/21/2015 Design 60% Complete Actual 8/21/2015

Design 100% Complete Target 9/9/2015 Design 100% Complete Actual 10/29/2015

Notice to Proceed Date 3/9/2016 Work Begin Date 3/21/2016

Percent of Time Used 98.68 Percent of Budget Used 79.65

Start Design Target 8/17/2015 Start Design Actual 8/17/2015

Received ENV Clearance Target 10/6/2015 Received ENV Clearance Actual 8/31/2015

Utility Coordination Target 11/18/2015 Utility Coordination Actual 9/3/2015

Right of Way Coordination Target 11/18/2015 Right of Way Coordination Actual 9/3/2015

Project Ready to Bid Actual 9/3/2015 Project Ready to Bid Target 10/6/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $115,644

Construction Engineering Cost to 
Date

$1,211 Total Cost to Date $116,855

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$138,045

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 079201031 Category Description Program Identifier

Highway RM 337 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

TDC

District San Angelo County Real 2

From Limit 0.5 MILES WEST OF US 
83

To Limit US 83 3

Construction Cost/Estimate $1,604,637 TIER NA 4

Description Grading, Base And Surfacing 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.538 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lewis Nowlin, P.E. Contact Phone (325)446-2413 10

Construction Company Contact ALLEN KELLER COMPANY

Design 30% Complete Target 12/31/2013 Design 30% Complete Actual 12/31/2013

Design 60% Complete Target 6/23/2014 Design 60% Complete Actual 6/23/2014

Design 100% Complete Target 10/10/2014 Design 100% Complete Actual 10/10/2014

Notice to Proceed Date 1/28/2015 Work Begin Date 6/8/2015

Percent of Time Used 76.39 Percent of Budget Used 65.99

Start Design Target 9/9/2013 Start Design Actual 9/9/2013

Received ENV Clearance Target 11/7/2014 Received ENV Clearance Actual 11/6/2014

Utility Coordination Target 10/10/2014 Utility Coordination Actual 10/10/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/6/2014 Project Ready to Bid Target 11/7/2014

Project Engineering Cost to Date $41,409 Construction Cost  to Date $2,099,432

Construction Engineering Cost to 
Date

$73,010 Total Cost to Date $2,213,851

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$900,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 079202019 Category Description Program Identifier

Highway RM 337 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District San Angelo County Real 2

From Limit 5.9 MILES W OF 
BANDERA COUNTY 
LINE

To Limit BANDERA COUNTY LINE 3

Construction Cost/Estimate $195,269 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.900 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lewis Nowlin, P.E. Contact Phone (325)446-2413 10

Construction Company Contact COX PAVING OF TEXAS, INC.

Design 30% Complete Target 6/5/2015 Design 30% Complete Actual 6/5/2015

Design 60% Complete Target 7/24/2015 Design 60% Complete Actual 7/24/2015

Design 100% Complete Target 9/11/2015 Design 100% Complete Actual 9/2/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 5/23/2016

Percent of Time Used 52.31 Percent of Budget Used 106.35

Start Design Target 5/1/2015 Start Design Actual 5/1/2015

Received ENV Clearance Target 9/11/2015 Received ENV Clearance Actual 9/16/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/16/2015 Project Ready to Bid Target 9/11/2015

Project Engineering Cost to Date $2,009 Construction Cost  to Date $409,485

Construction Engineering Cost to 
Date

$3,320 Total Cost to Date $414,813

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$223,907

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 079202020 Category Description Program Identifier

Highway RM 337 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District San Angelo County Real 2

From Limit 0.995 MI E OF US 83 To Limit 3.347 MI W OF RM 187 3

Construction Cost/Estimate $352,157 TIER 2 4

Description Install Led Flashing Chevrons On Curve 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 45.59 Total Score 74.90 7

Project Length 10.651 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 3/18/2016 Design 30% Complete Actual 3/28/2016

Design 60% Complete Target 6/8/2016 Design 60% Complete Actual 4/28/2016

Design 100% Complete Target 12/19/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/2/2015 Start Design Actual 11/2/2015

Received ENV Clearance Target 1/18/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 12/19/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 12/19/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/18/2017

Project Engineering Cost to Date $9,062 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $9,062

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$333,206

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 079203010 Category Description Program Identifier

Highway RM 337 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District San Antonio County Bandera 2

From Limit REAL/BANDERA 
COUNTY LINE

To Limit RR 187 3

Construction Cost/Estimate $84,638 TIER 2 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 34.56 Total Score 68.25 7

Project Length 3.087 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$84,638

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 079204047 Category Description Program Identifier

Highway FM 470 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District San Antonio County Bandera 2

From Limit 7.9 MILES E OF RM 187 To Limit 1.5 MILE W OF FM 462 3

Construction Cost/Estimate $247,162 TIER NA 4

Description Install Advance Curve Warning Signals & Signs, High Friction Surface On Curve And Raised Profile 
Centerline Pav T Marking

5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.573 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,572 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,572

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$486,536

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 079204048 Category Description Program Identifier

Highway FM 470 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District San Antonio County Bandera 2

From Limit 3.6 MI SW OF SH 16 To Limit 0.4 MI SW OF SH 16 3

Construction Cost/Estimate $39,784 TIER NA 4

Description Install Raised Edgeline And Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.175 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel L. Stacks, P.E. Contact Phone 10

Construction Company Contact THE LEVY COMPANY, L.P.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/12/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$65,890

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 079401018 Category Description Program Identifier

Highway FM 1727 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District Amarillo County Dallam 2

From Limit FM 3310 To Limit 7 MI WEST OF FM 3489 3

Construction Cost/Estimate $5,080,559 TIER NA 4

Description Widen Roadway For Safety Improvement 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.261 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Roy C. Neukam, P.E. Contact Phone (806)934-1122 10

Construction Company Contact GILVIN-TERRILL, LTD.

Design 30% Complete Target 2/13/2015 Design 30% Complete Actual 2/12/2015

Design 60% Complete Target 2/26/2015 Design 60% Complete Actual 2/25/2015

Design 100% Complete Target 4/8/2015 Design 100% Complete Actual 4/6/2015

Notice to Proceed Date 7/16/2015 Work Begin Date 2/24/2016

Percent of Time Used 113.93 Percent of Budget Used 41.94

Start Design Target 2/2/2015 Start Design Actual 2/2/2015

Received ENV Clearance Target 2/23/2015 Received ENV Clearance Actual 3/2/2015

Utility Coordination Target 2/2/2015 Utility Coordination Actual 2/25/2015

Right of Way Coordination Target 2/2/2015 Right of Way Coordination Actual 2/25/2015

Project Ready to Bid Actual 3/10/2015 Project Ready to Bid Target 3/11/2015

Project Engineering Cost to Date $36,836 Construction Cost  to Date $4,272,502

Construction Engineering Cost to 
Date

$194,998 Total Cost to Date $4,504,336

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,250,910

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 079402019 Category Description Program Identifier

Highway FM 297 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Amarillo County Dallam 2

From Limit 1 MILE EAST US 87 To Limit SHERMAN COUNTY LINE 3

Construction Cost/Estimate $64,494 TIER NA 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 19.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael C. Fowler, P.E. Contact Phone (806)356-3290 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target 8/18/2015 Design 30% Complete Actual 8/18/2015

Design 60% Complete Target 8/21/2015 Design 60% Complete Actual 8/21/2015

Design 100% Complete Target 9/9/2015 Design 100% Complete Actual 10/29/2015

Notice to Proceed Date 3/9/2016 Work Begin Date 3/21/2016

Percent of Time Used 98.68 Percent of Budget Used 79.65

Start Design Target 8/17/2015 Start Design Actual 8/17/2015

Received ENV Clearance Target 10/6/2015 Received ENV Clearance Actual 8/31/2015

Utility Coordination Target 11/18/2015 Utility Coordination Actual 9/3/2015

Right of Way Coordination Target 11/18/2015 Right of Way Coordination Actual 9/3/2015

Project Ready to Bid Actual 9/3/2015 Project Ready to Bid Target 10/6/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $101,522

Construction Engineering Cost to 
Date

$1,063 Total Cost to Date $102,585

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$169,878

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 079402020 Category Description Program Identifier

Highway FM 297 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Amarillo County Dallam 2

From Limit US 87 To Limit FM 807 NORTH 3

Construction Cost/Estimate $422,857 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.917 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target 6/14/2016 Design 30% Complete Actual 6/16/2016

Design 60% Complete Target 7/27/2016 Design 60% Complete Actual 6/24/2016

Design 100% Complete Target 8/24/2016 Design 100% Complete Actual 8/25/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/16/2016 Start Design Actual 5/16/2016

Received ENV Clearance Target 7/13/2016 Received ENV Clearance Actual 6/27/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/28/2016 Project Ready to Bid Target 8/10/2016

Project Engineering Cost to Date $1,921 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,921

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$524,054

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 079405016 Category Description Program Identifier

Highway FM 281 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Amarillo County Moore 2

From Limit FM 119 To Limit HUTCHINSON COUNTY LINE 3

Construction Cost/Estimate $440,400 TIER 2 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 19.12 Total Score 63.00 7

Project Length 11.476 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$440,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 079406021 Category Description Program Identifier

Highway FM 281 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Amarillo County Hutchinson 2

From Limit MOORE COUNTY LINE To Limit SH 136 3

Construction Cost/Estimate $297,570 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.411 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target 6/14/2016 Design 30% Complete Actual 6/16/2016

Design 60% Complete Target 7/27/2016 Design 60% Complete Actual 6/24/2016

Design 100% Complete Target 8/24/2016 Design 100% Complete Actual 8/25/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/16/2016 Start Design Actual 5/16/2016

Received ENV Clearance Target 7/13/2016 Received ENV Clearance Actual 6/27/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/28/2016 Project Ready to Bid Target 8/10/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$373,030

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 079602012 Category Description Program Identifier

Highway FM 1284 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Amarillo County Moore 2

From Limit SH 152 To Limit FM 119 3

Construction Cost/Estimate $132,546 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.152 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Wesley D. Kimmell, P. E. Contact Phone (806)665-2374 10

Construction Company Contact MISSOURI PETROLEUM PRODUCTS COMPANY LLC

Design 30% Complete Target 5/13/2015 Design 30% Complete Actual 5/25/2015

Design 60% Complete Target 6/11/2015 Design 60% Complete Actual 6/22/2015

Design 100% Complete Target 8/14/2015 Design 100% Complete Actual 9/8/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 7/18/2016

Percent of Time Used 98.94 Percent of Budget Used 95.73

Start Design Target 4/27/2015 Start Design Actual 4/28/2015

Received ENV Clearance Target 5/20/2015 Received ENV Clearance Actual 6/15/2015

Utility Coordination Target 7/3/2015 Utility Coordination Actual 7/17/2015

Right of Way Coordination Target 7/3/2015 Right of Way Coordination Actual 7/17/2015

Project Ready to Bid Actual 7/17/2015 Project Ready to Bid Target 7/3/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $260,663

Construction Engineering Cost to 
Date

$1,039 Total Cost to Date $261,702

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$175,100

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 079707030 Category Description Program Identifier

Highway FM 1547 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

ON

District Childress County Collingsworth 2

From Limit @ BIG SANDY CREEK To Limit . 3

Construction Cost/Estimate $884,874 TIER NA 4

Description Bridge Replacement 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.080 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jacen Lemons, P.E. Contact Phone (940)937-7196 10

Construction Company Contact HODGES AND SON CONSTRUCTION COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 4/22/2015

Design 60% Complete Target TBD Design 60% Complete Actual 6/29/2015

Design 100% Complete Target TBD Design 100% Complete Actual 12/18/2015

Notice to Proceed Date 3/29/2016 Work Begin Date 8/16/2016

Percent of Time Used 64.71 Percent of Budget Used 50.95

Start Design Target TBD Start Design Actual 4/22/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 12/16/2015

Utility Coordination Target TBD Utility Coordination Actual 6/29/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 6/29/2015

Project Ready to Bid Actual 12/18/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $73,587 Construction Cost  to Date $604,702

Construction Engineering Cost to 
Date

$19,144 Total Cost to Date $697,434

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$935,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 079707031 Category Description Program Identifier

Highway FM 3143 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Childress County Collingsworth 2

From Limit GRAY C/L, SOUTH & 
EAST

To Limit FM 1547 3

Construction Cost/Estimate $343,410 TIER NA 4

Description District Wide Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.088 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target 1/11/2016 Design 30% Complete Actual 1/11/2016

Design 60% Complete Target 2/1/2016 Design 60% Complete Actual 2/1/2016

Design 100% Complete Target 4/12/2016 Design 100% Complete Actual 4/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/21/2015 Start Design Actual 12/21/2015

Received ENV Clearance Target 3/24/2016 Received ENV Clearance Actual 3/24/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/12/2016 Project Ready to Bid Target 4/12/2016

Project Engineering Cost to Date $476 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $476

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$407,376

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 079801025 Category Description Program Identifier

Highway FM 282 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

ON

District Amarillo County Roberts 2

From Limit AT RED DEER CREEK To Limit IN MIAMI 3

Construction Cost/Estimate $2,350,000 TIER 2 4

Description Replace Existing Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 14.71 Total Score 54.50 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $131,468 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $131,468

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,350,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 080202052 Category Description Program Identifier

Highway FM 369 Status Construction Scheduled 1 Category 2U - Proposition 1 
(15P102)

15S

District Wichita Falls County Wichita 2

From Limit AT FAIRWAY INT, NEAR 
HUGHES ST

To Limit NEAR MCNIEL AVE 3

Construction Cost/Estimate $1,792,484 TIER NA 4

Description Enclose Drainage Ditch 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.331 (mi) Estimated Completed Date 12/20/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name David Rohmer, P.E. Contact Phone (940)397-2076 10

Construction Company Contact NORTH TEXAS CONTRACTING, INC.

Design 30% Complete Target 6/28/2013 Design 30% Complete Actual 6/28/2013

Design 60% Complete Target 7/15/2013 Design 60% Complete Actual 7/15/2013

Design 100% Complete Target 1/31/2014 Design 100% Complete Actual 6/2/2014

Notice to Proceed Date 7/24/2015 Work Begin Date 3/14/2016

Percent of Time Used 74.26 Percent of Budget Used 80.76

Start Design Target 6/5/2013 Start Design Actual 6/5/2013

Received ENV Clearance Target 7/15/2013 Received ENV Clearance Actual 6/2/2014

Utility Coordination Target 7/9/2013 Utility Coordination Actual 7/9/2013

Right of Way Coordination Target 8/12/2013 Right of Way Coordination Actual 8/12/2013

Project Ready to Bid Actual 6/2/2014 Project Ready to Bid Target 1/31/2014

Project Engineering Cost to Date $1,037,779 Construction Cost  to Date $2,932,834

Construction Engineering Cost to 
Date

$137,136 Total Cost to Date $4,107,749

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,792,484

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 080202053 Category Description Program Identifier

Highway FM 369 Status Finalizing for Construction 1 Category 2U - Proposition 1 
(17P102)

District Wichita Falls County Wichita 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

From Limit NEAR MCNIEL AVE To Limit NEAR RHEA RD 3

Construction Cost/Estimate $2,800,001 TIER 1 4

Description Enclose Drainage Ditch 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 70.88 Total Score 89.10 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 4/7/2016

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 2/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/1/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual 4/18/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $299,009 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $299,009

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,320,000

$1,480,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 080202054 Category Description Program Identifier

Highway FM 369 Status Finalizing for Construction 1 Category 2U - Urban Area 
Corridor (1902U)

District Wichita Falls County Wichita 2

From Limit NEAR RHEA RD To Limit NEAR KEMP ST 3

Construction Cost/Estimate $5,000,001 TIER 1 4

Description Enclose Drainage Ditch 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 70.59 Total Score 82.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $346,458 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $346,458

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 080202066 Category Description Program Identifier

Highway FM 369 Status Construction Scheduled 1 Category 2U - Proposition 1 
(16P102)

16S

District Wichita Falls County Wichita 2 Category 4 - Proposition 1 
(16P104)

16S

From Limit NEAR US 82/277 To Limit LP 473/ SH 79 INTERCHANGE 3

Construction Cost/Estimate $2,496,814 TIER NA 4

Description Improve Intersections 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.941 (mi) Estimated Completed Date 12/20/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name David Rohmer, P.E. Contact Phone (940)397-2076 10

Construction Company Contact O. TREVINO CONSTRUCTION, LLC

Design 30% Complete Target TBD Design 30% Complete Actual 7/8/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/13/2015

Design 100% Complete Target TBD Design 100% Complete Actual 10/22/2015

Notice to Proceed Date 9/20/2016 Work Begin Date 12/6/2016

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 7/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/1/2016

Utility Coordination Target TBD Utility Coordination Actual 4/15/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 6/1/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,168,815 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$178 Total Cost to Date $1,168,993

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,198,500

$1,039,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 080202068 Category Description Program Identifier

Highway FM 369 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District Wichita Falls County Wichita 2

From Limit BU 287J To Limit US 82/277 (KELL BLVD) 3

Construction Cost/Estimate $600,000 TIER NA 4

Description Feasibility Study To Widen Pavement 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2027 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.917 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $7,868 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $7,868

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 080202069 Category Description Program Identifier

Highway FM 369 Status Finalizing for Construction 1 Category 2U - Urban Area 
Corridor (1802U)

District Wichita Falls County Wichita 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

From Limit NEAR US 82/277 To Limit LP 473/ SH 79 3

Construction Cost/Estimate $2,500,000 TIER 2 4

Description Intersection Improvements 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 26.47 Total Score 65.50 7

Project Length 6.972 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,523 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,523

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,630,000

$870,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 080401019 Category Description Program Identifier

Highway FM 368 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Wichita Falls County Wichita 2

From Limit FM 367 To Limit ARCHER COUNTY LINE 3

Construction Cost/Estimate $354,546 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 19.12 Total Score 63.00 7

Project Length 6.525 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$354,546

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 080403023 Category Description Program Identifier

Highway FM 368 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

ON

District Wichita Falls County Archer 2

From Limit AT HOLLIDAY CREEK To Limit . 3

Construction Cost/Estimate $325,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 25.00 Total Score 58.00 7

Project Length 0.052 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$325,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 080501020 Category Description Program Identifier

Highway RM 150 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Austin County Hays 2

From Limit 0.718 MI. EAST OF 
LEHMAN ROAD

To Limit SH 21 3

Construction Cost/Estimate $4,680,894 TIER NA 4

Description Add Center Turn Lane And Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.715 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Contact Phone 10

Construction Company Contact

Design 30% Complete Target 7/1/2014 Design 30% Complete Actual 5/1/2014

Design 60% Complete Target 9/19/2014 Design 60% Complete Actual 9/26/2014

Design 100% Complete Target 12/19/2014 Design 100% Complete Actual 5/19/2015

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/18/2013 Start Design Actual 12/18/2013

Received ENV Clearance Target 12/19/2014 Received ENV Clearance Actual 3/31/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/26/2015 Project Ready to Bid Target 12/19/2014

Project Engineering Cost to Date $86,127 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $86,127

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 080504025 Category Description Program Identifier

Highway RM 150 Status Construction Scheduled 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1607)

District Austin County Hays 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit CENTER STREET To Limit SILVERADO DR. 3

Construction Cost/Estimate $364,407 TIER NA 4

Description Construct Sidewalk & Bicycle Lanes In Kyle Texas Campo Id Bp2 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.612 (mi) Estimated Completed Date 6/30/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Victor Vargas, P.E. Contact Phone (512)292-2401 10

Construction Company Contact RELMCO, INC.

Design 30% Complete Target 6/20/2013 Design 30% Complete Actual 6/14/2013

Design 60% Complete Target 7/24/2013 Design 60% Complete Actual 9/4/2013

Design 100% Complete Target 10/14/2013 Design 100% Complete Actual 1/3/2014

Notice to Proceed Date 7/14/2016 Work Begin Date 9/6/2016

Percent of Time Used 60.71 Percent of Budget Used 28.85

Start Design Target 4/1/2013 Start Design Actual 4/1/2013

Received ENV Clearance Target 9/13/2013 Received ENV Clearance Actual 2/18/2014

Utility Coordination Target 9/13/2013 Utility Coordination Actual 1/10/2014

Right of Way Coordination Target 9/13/2013 Right of Way Coordination Actual 1/10/2014

Project Ready to Bid Actual 1/10/2014 Project Ready to Bid Target 10/14/2013

Project Engineering Cost to Date $357,243 Construction Cost  to Date $348,998

Construction Engineering Cost to 
Date

$6,129 Total Cost to Date $712,369

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$443,300

$307,870

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 080504027 Category Description Program Identifier

Highway RM 150 Status Under Development 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Austin County Hays 2

From Limit RM 3237 To Limit FM 2770 3

Construction Cost/Estimate $58,310,000 TIER NA 4

Description Widen Roadway 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.454 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$76,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 080504028 Category Description Program Identifier

Highway RM 150 Status Under Development 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Austin County Hays 2

From Limit FM 2770 To Limit BURLESON ST. IN KYLE 3

Construction Cost/Estimate $18,190,000 TIER NA 4

Description Widen Roadway 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.013 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $5,666 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,666

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$18,190,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 080602021 Category Description Program Identifier

Highway FM 651 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Lubbock County Crosby 2

From Limit 1.2 MILES SOUTH OF 
FM 193

To Limit 2.7 MILES NORTH OF FM 1471 3

Construction Cost/Estimate $1,189,744 TIER NA 4

Description Bridge Widening 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.094 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Steve Warren, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target 4/11/2016 Design 30% Complete Actual 4/11/2016

Design 60% Complete Target 5/2/2016 Design 60% Complete Actual 5/2/2016

Design 100% Complete Target 8/1/2016 Design 100% Complete Actual 8/1/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/2/2016 Start Design Actual 2/2/2016

Received ENV Clearance Target 8/25/2016 Received ENV Clearance Actual 8/25/2016

Utility Coordination Target 8/8/2016 Utility Coordination Actual 8/8/2016

Right of Way Coordination Target 8/8/2016 Right of Way Coordination Actual 8/8/2016

Project Ready to Bid Actual 8/25/2016 Project Ready to Bid Target 8/25/2016

Project Engineering Cost to Date $150,262 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$104 Total Cost to Date $150,366

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 080604017 Category Description Program Identifier

Highway FM 651 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lubbock County Garza 2

From Limit SPUR 575 To Limit SH 207 3

Construction Cost/Estimate $21,658 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.403 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 8/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/7/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$30,180

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 080604018 Category Description Program Identifier

Highway FM 651 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lubbock County Garza 2

From Limit SPUR 575 To Limit SH 207 3

Construction Cost/Estimate $16,445 TIER NA 4

Description Miscellaneous Construction 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.403 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/11/2016 Design 100% Complete Actual 8/11/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/8/2015 Start Design Actual 12/8/2015

Received ENV Clearance Target 7/8/2016 Received ENV Clearance Actual 7/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/11/2016 Project Ready to Bid Target 8/11/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14181



Category Amount

$19,153

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 080604019 Category Description Program Identifier

Highway FM 651 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

BMN

District Lubbock County Garza 2

From Limit INTERSECTION OF To Limit BRAZOS RIVER & NE OF SH 207 3

Construction Cost/Estimate $70,000 TIER 2 4

Description Bridge Maintenance 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.121 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/18/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 080801058 Category Description Program Identifier

Highway FM 413 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

BMN

District Waco County Falls 2

From Limit @ BRAZOS RIVER To Limit (STR #008) 3

Construction Cost/Estimate $2,200,000 TIER 1 4

Description Bridge RE-Decking 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 38.24 Total Score 77.25 7

Project Length 0.130 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,426 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,426

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 080802012 Category Description Program Identifier

Highway FM 413 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

ON

District Waco County Falls 2

From Limit @ FISH CREEK To Limit (STR #006) 3

Construction Cost/Estimate $490,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 41.18 Total Score 78.25 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target 8/6/2014 Design 30% Complete Actual 8/6/2014

Design 60% Complete Target 11/6/2014 Design 60% Complete Actual 11/6/2014

Design 100% Complete Target 2/18/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/17/2014 Start Design Actual 3/17/2014

Received ENV Clearance Target 2/18/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 2/18/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 2/18/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/18/2015

Project Engineering Cost to Date $425,867 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $425,867

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$490,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 080802014 Category Description Program Identifier

Highway FM 413 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Waco County Falls 2

From Limit SH 6 To Limit LIMESTONE CO LINE 3

Construction Cost/Estimate $170,328 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.109 (mi) Estimated Completed Date 10/27/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Smith,  P.E. Contact Phone (254)865-7115 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target 6/12/2015 Design 30% Complete Actual 6/15/2015

Design 60% Complete Target 7/2/2015 Design 60% Complete Actual 7/2/2015

Design 100% Complete Target 7/31/2015 Design 100% Complete Actual 8/14/2015

Notice to Proceed Date 3/18/2016 Work Begin Date 5/3/2016

Percent of Time Used 71.43 Percent of Budget Used 103.17

Start Design Target 5/26/2015 Start Design Actual 5/26/2015

Received ENV Clearance Target 7/31/2015 Received ENV Clearance Actual 8/14/2015

Utility Coordination Target 7/31/2015 Utility Coordination Actual 8/14/2015

Right of Way Coordination Target 7/31/2015 Right of Way Coordination Actual 7/31/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $371,221

Construction Engineering Cost to 
Date

$4,858 Total Cost to Date $376,079

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$226,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 080802015 Category Description Program Identifier

Highway FM 413 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Waco County Falls 2

From Limit FALLS CO LINE To Limit SH 6 3

Construction Cost/Estimate $5,715,100 TIER 2 4

Description Rehabilitate Roadway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 34.56 Total Score 68.25 7

Project Length 9.915 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,715,100

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 080803009 Category Description Program Identifier

Highway FM 413 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Waco County Limestone 2

From Limit SH 14 To Limit LIMESTONE CO LINE 3

Construction Cost/Estimate $534,900 TIER 2 4

Description Rehabilitate Roadway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 19.12 Total Score 63.00 7

Project Length 0.928 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$534,900

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 080901029 Category Description Program Identifier

Highway FM 699 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

District Lufkin County Shelby 2

From Limit 0.19 MI NORTH OF FM 
2468

To Limit 0.16 MI S OF FM 2468 3

Construction Cost/Estimate $313,000 TIER NA 4

Description Reconstruct And Widen Pavement 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.571 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 5/17/2018 Design 30% Complete Actual TBD

Design 60% Complete Target 8/21/2018 Design 60% Complete Actual TBD

Design 100% Complete Target 12/21/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/8/2018 Start Design Actual TBD

Received ENV Clearance Target 11/15/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 12/21/2018 Utility Coordination Actual TBD

Right of Way Coordination Target 12/21/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/22/2019

Project Engineering Cost to Date $71,506 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $71,506

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$313,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 080902067 Category Description Program Identifier

Highway US 96 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lufkin County Shelby 2

From Limit SH 87 IN CENTER To Limit 0.18 MI S OF SH 7 IN CENTER 3

Construction Cost/Estimate $1,347,264 TIER NA 4

Description Plane Existing Surface And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.815 (mi) Estimated Completed Date 11/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Shannon Ramos, P.E. Contact Phone (936)564-7782 10

Construction Company Contact MOORE BROTHERS CONSTRUCTION COMPANY

Design 30% Complete Target 3/31/2015 Design 30% Complete Actual 3/31/2015

Design 60% Complete Target 6/24/2015 Design 60% Complete Actual 6/24/2015

Design 100% Complete Target 8/13/2015 Design 100% Complete Actual 8/17/2015

Notice to Proceed Date 2/22/2016 Work Begin Date 2/29/2016

Percent of Time Used 86.79 Percent of Budget Used 96.49

Start Design Target 2/16/2015 Start Design Actual 2/16/2015

Received ENV Clearance Target 7/8/2015 Received ENV Clearance Actual 8/3/2015

Utility Coordination Target 8/13/2015 Utility Coordination Actual 8/17/2015

Right of Way Coordination Target 8/13/2015 Right of Way Coordination Actual 8/17/2015

Project Ready to Bid Actual 9/11/2015 Project Ready to Bid Target 9/11/2015

Project Engineering Cost to Date $14,991 Construction Cost  to Date $2,718,606

Construction Engineering Cost to 
Date

$52,746 Total Cost to Date $2,786,343

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,725,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 080902068 Category Description Program Identifier

Highway US 96 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County Shelby 2

From Limit 0.199 MI N OF SL 500 To Limit SAN AUGUSTINE COUNTY LINE 3

Construction Cost/Estimate $123,693 TIER 2 4

Description Texturize Shoulders (milled Edgeline Rumble Strips) 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 35.15 Total Score 68.45 7

Project Length 10.131 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 2/14/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/11/2016 Start Design Actual 7/11/2016

Received ENV Clearance Target 2/2/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 2/14/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 2/14/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/14/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$123,693

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 080902069 Category Description Program Identifier

Highway US 96 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2201)

PES

District Lufkin County Shelby 2

From Limit FM 417 To Limit SAN AUGUSTINE COUNTY LINE 3

Construction Cost/Estimate $9,132,150 TIER NA 4

Description Add Passing Lanes And Reconstruct Pavement 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.294 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 5/12/2021 Design 30% Complete Actual TBD

Design 60% Complete Target 8/11/2021 Design 60% Complete Actual TBD

Design 100% Complete Target 12/13/2021 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/11/2021 Start Design Actual TBD

Received ENV Clearance Target 8/25/2021 Received ENV Clearance Actual TBD

Utility Coordination Target 12/13/2021 Utility Coordination Actual TBD

Right of Way Coordination Target 12/13/2021 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/14/2022

Project Engineering Cost to Date $13,500 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $13,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,132,150

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 080902070 Category Description Program Identifier

Highway US 96 Status Under Development 1 Category 11 - District 
Discretionary (2111)

PES

District Lufkin County Shelby 2

From Limit 1.06 MILES S OF SL 500 To Limit FM 417 3

Construction Cost/Estimate $6,260,025 TIER NA 4

Description Add Passing Lanes And Reconstruct Pavement 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.629 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 5/13/2020 Design 30% Complete Actual TBD

Design 60% Complete Target 8/12/2020 Design 60% Complete Actual TBD

Design 100% Complete Target 12/15/2020 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/6/2020 Start Design Actual TBD

Received ENV Clearance Target 8/26/2020 Received ENV Clearance Actual TBD

Utility Coordination Target 12/15/2020 Utility Coordination Actual TBD

Right of Way Coordination Target 12/15/2020 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/15/2021

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,260,025

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 080902071 Category Description Program Identifier

Highway US 96 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Lufkin County Shelby 2

From Limit SL 500 To Limit SAN AUGUSTINE COUNTY LINE 3

Construction Cost/Estimate $106,506 TIER 2 4

Description Milled Edgeline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 35.15 Total Score 68.45 7

Project Length 9.956 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/14/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/4/2018 Start Design Actual TBD

Received ENV Clearance Target 12/5/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 3/11/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 3/11/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/12/2019

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$106,506

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 080903038 Category Description Program Identifier

Highway US 96 Status Construction Scheduled 1 Category 1 - Proposition 1 
(15P101)

15S

District Lufkin County San Augustine 2 Category 11 - Proposition 1 
(15P111)

15S

From Limit SHELBY COUNTY LINE To Limit FM 3451 3

Construction Cost/Estimate $7,319,959 TIER NA 4

Description Add Passing Lanes And Reconstruct Pavement 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.804 (mi) Estimated Completed Date 1/15/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Shannon Ramos, P.E. Contact Phone (936)564-7782 10

Construction Company Contact MOORE BROTHERS CONSTRUCTION COMPANY

Design 30% Complete Target 5/1/2013 Design 30% Complete Actual 5/1/2013

Design 60% Complete Target 10/20/2013 Design 60% Complete Actual 10/20/2013

Design 100% Complete Target 5/15/2015 Design 100% Complete Actual 5/22/2015

Notice to Proceed Date 11/12/2015 Work Begin Date 3/30/2016

Percent of Time Used 73.83 Percent of Budget Used 37.33

Start Design Target 3/1/2012 Start Design Actual 3/1/2012

Received ENV Clearance Target 2/20/2015 Received ENV Clearance Actual 4/16/2015

Utility Coordination Target 5/15/2015 Utility Coordination Actual 5/22/2015

Right of Way Coordination Target 5/15/2015 Right of Way Coordination Actual 5/22/2015

Project Ready to Bid Actual 6/15/2015 Project Ready to Bid Target 6/12/2015

Project Engineering Cost to Date $1,258,863 Construction Cost  to Date $5,305,298

Construction Engineering Cost to 
Date

$188,180 Total Cost to Date $6,752,341

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,680,000

$320,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 080904046 Category Description Program Identifier

Highway US 96 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

ONT

District Lufkin County San Augustine 2

From Limit AT AYISH BAYOU To Limit . 3

Construction Cost/Estimate $3,951,204 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.545 (mi) Estimated Completed Date 12/15/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Shannon Ramos, P.E. Contact Phone (936)564-7782 10

Construction Company Contact LONGVIEW BRIDGE AND ROAD, LTD.

Design 30% Complete Target 7/16/2014 Design 30% Complete Actual 5/28/2014

Design 60% Complete Target 10/17/2014 Design 60% Complete Actual 10/29/2014

Design 100% Complete Target 2/11/2015 Design 100% Complete Actual 1/27/2015

Notice to Proceed Date 7/2/2015 Work Begin Date 11/18/2015

Percent of Time Used 85.39 Percent of Budget Used 80.71

Start Design Target 6/3/2013 Start Design Actual 6/3/2013

Received ENV Clearance Target 2/4/2015 Received ENV Clearance Actual 4/28/2015

Utility Coordination Target 2/11/2015 Utility Coordination Actual 1/27/2015

Right of Way Coordination Target 2/11/2015 Right of Way Coordination Actual 1/27/2015

Project Ready to Bid Actual 4/28/2015 Project Ready to Bid Target 3/13/2015

Project Engineering Cost to Date $668,683 Construction Cost  to Date $6,314,452

Construction Engineering Cost to 
Date

$238,760 Total Cost to Date $7,221,894

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14210



Project ID 080904048 Category Description Program Identifier

Highway US 96 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lufkin County San Augustine 2

From Limit SH 103 To Limit SABINE COUNTY LINE 3

Construction Cost/Estimate $180,994 TIER NA 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.457 (mi) Estimated Completed Date 10/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Jesse Sisco, P.E. Contact Phone (936)327-8981 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 3/23/2015 Design 30% Complete Actual 3/23/2015

Design 60% Complete Target 5/13/2015 Design 60% Complete Actual 5/13/2015

Design 100% Complete Target 9/11/2015 Design 100% Complete Actual 9/11/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 3/14/2016

Percent of Time Used 100.00 Percent of Budget Used 89.47

Start Design Target 2/3/2014 Start Design Actual 2/3/2014

Received ENV Clearance Target 8/21/2015 Received ENV Clearance Actual 9/23/2015

Utility Coordination Target 9/11/2015 Utility Coordination Actual 9/11/2015

Right of Way Coordination Target 9/11/2015 Right of Way Coordination Actual 9/11/2015

Project Ready to Bid Actual 10/9/2015 Project Ready to Bid Target 10/9/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $325,907

Construction Engineering Cost to 
Date

$3,813 Total Cost to Date $329,721

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$207,330

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 080904050 Category Description Program Identifier

Highway US 96 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County San Augustine 2

From Limit 0.257 MI N OF SH 147 To Limit SABINE COUNTY LINE 3

Construction Cost/Estimate $296,187 TIER 2 4

Description Texturize Shoulders (profile Edgeline Markings; Profile Centerline Markings) 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 40.00 Total Score 70.10 7

Project Length 12.423 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/31/2016 Start Design Actual 10/31/2016

Received ENV Clearance Target 3/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 3/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/17/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$296,187

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 080905020 Category Description Program Identifier

Highway US 96 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lufkin County Sabine 2

From Limit SAN AUGUSTINE 
COUNTY LINE

To Limit 0.027 MI N OF SH 184 3

Construction Cost/Estimate $75,930 TIER NA 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.364 (mi) Estimated Completed Date 10/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Jesse Sisco, P.E. Contact Phone (936)327-8981 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 3/23/2015 Design 30% Complete Actual 3/23/2015

Design 60% Complete Target 5/13/2015 Design 60% Complete Actual 5/13/2015

Design 100% Complete Target 9/11/2015 Design 100% Complete Actual 9/11/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 3/14/2016

Percent of Time Used 100.00 Percent of Budget Used 89.47

Start Design Target 2/3/2014 Start Design Actual 2/3/2014

Received ENV Clearance Target 8/21/2015 Received ENV Clearance Actual 9/23/2015

Utility Coordination Target 9/11/2015 Utility Coordination Actual 9/11/2015

Right of Way Coordination Target 9/11/2015 Right of Way Coordination Actual 9/11/2015

Project Ready to Bid Actual 10/9/2015 Project Ready to Bid Target 10/9/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $136,936

Construction Engineering Cost to 
Date

$1,602 Total Cost to Date $138,538

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$85,136

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 081002019 Category Description Program Identifier

Highway FM 417 Status Construction Scheduled 1 Category 1 - Proposition 1 
(16P101)

16S

District Lufkin County Shelby 2 Category 11 - Proposition 1 
(17P111)

17S

From Limit SH 87 To Limit FM 139 3

Construction Cost/Estimate $5,757,569 TIER NA 4

Description Reconstruct And Widen Pavement 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.292 (mi) Estimated Completed Date 6/15/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Shannon Ramos, P.E. Contact Phone (936)564-7782 10

Construction Company Contact DREWERY CONSTRUCTION COMPANY, INCORPORATED

Design 30% Complete Target 12/22/2011 Design 30% Complete Actual 12/22/2011

Design 60% Complete Target 8/26/2015 Design 60% Complete Actual 8/19/2015

Design 100% Complete Target 12/11/2015 Design 100% Complete Actual 12/18/2015

Notice to Proceed Date 5/23/2016 Work Begin Date 6/22/2016

Percent of Time Used 42.58 Percent of Budget Used 35.52

Start Design Target 10/3/2011 Start Design Actual 10/3/2011

Received ENV Clearance Target 4/3/2012 Received ENV Clearance Actual 4/3/2012

Utility Coordination Target 12/11/2015 Utility Coordination Actual 12/18/2015

Right of Way Coordination Target 12/11/2015 Right of Way Coordination Actual 12/18/2015

Project Ready to Bid Actual 1/8/2016 Project Ready to Bid Target 1/8/2016

Project Engineering Cost to Date $72,722 Construction Cost  to Date $4,032,565

Construction Engineering Cost to 
Date

$64,998 Total Cost to Date $4,170,285

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,110,000

$1,190,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 081003015 Category Description Program Identifier

Highway FM 3172 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County Shelby 2

From Limit FM 139 To Limit 1.533 MI S OF FM 2694 3

Construction Cost/Estimate $110,932 TIER 2 4

Description Texturize Shoulders (profile Edgeline Markings) 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 27.21 Total Score 65.75 7

Project Length 6.980 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/31/2016 Start Design Actual 10/31/2016

Received ENV Clearance Target 3/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 3/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/17/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$110,932

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 081101011 Category Description Program Identifier

Highway FM 420 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Beaumont County Hardin 2

From Limit US 69 To Limit END OF MAINTENANCE 3

Construction Cost/Estimate $112,858 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.824 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 5/11/2015 Design 30% Complete Actual 5/11/2015

Design 60% Complete Target 6/9/2015 Design 60% Complete Actual 6/25/2015

Design 100% Complete Target 8/16/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 12/15/2015 Work Begin Date 5/23/2016

Percent of Time Used 100.00 Percent of Budget Used 95.38

Start Design Target 4/21/2015 Start Design Actual 5/13/2015

Received ENV Clearance Target 7/24/2015 Received ENV Clearance Actual 8/11/2015

Utility Coordination Target 7/25/2015 Utility Coordination Actual 4/28/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/16/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $229,613

Construction Engineering Cost to 
Date

$642 Total Cost to Date $230,255

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$144,512

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 081102028 Category Description Program Identifier

Highway FM 1003 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Beaumont County Hardin 2

From Limit FM 1293 To Limit SOUTH, 2.5 MI 3

Construction Cost/Estimate $46,474 TIER NA 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Wiemers, P.E. Contact Phone (409)924-6521 10

Construction Company Contact APAC-TEXAS, INC.

Design 30% Complete Target 12/15/2015 Design 30% Complete Actual 12/15/2015

Design 60% Complete Target 2/17/2016 Design 60% Complete Actual 2/17/2016

Design 100% Complete Target 3/9/2016 Design 100% Complete Actual 3/9/2016

Notice to Proceed Date 8/29/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 9/15/2015 Start Design Actual 9/15/2015

Received ENV Clearance Target 4/6/2016 Received ENV Clearance Actual 4/6/2016

Utility Coordination Target 9/15/2015 Utility Coordination Actual 9/15/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/7/2016 Project Ready to Bid Target 4/7/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$378,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 081102029 Category Description Program Identifier

Highway FM 1003 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Beaumont County Hardin 2

From Limit FM 1293 To Limit US 69 3

Construction Cost/Estimate $228,980 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.774 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 4/30/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/30/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/8/2016

Notice to Proceed Date 12/6/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 5.77

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/8/2016

Utility Coordination Target TBD Utility Coordination Actual 8/14/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/6/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$167,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 081204038 Category Description Program Identifier

Highway FM 785 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Atlanta County Cass 2

From Limit FM 251 To Limit FM 249 3

Construction Cost/Estimate $40,600 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.948 (mi) Estimated Completed Date 7/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Icenhower Contact Phone (903)838-8574 10

Construction Company Contact MISSOURI PETROLEUM PRODUCTS COMPANY LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/16/2015 Design 100% Complete Actual 6/16/2015

Notice to Proceed Date 1/22/2016 Work Begin Date 5/22/2016

Percent of Time Used 58.00 Percent of Budget Used 42.83

Start Design Target 1/2/2015 Start Design Actual 1/2/2015

Received ENV Clearance Target 6/18/2015 Received ENV Clearance Actual 7/21/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/2/2015 Project Ready to Bid Target 7/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $38,903

Construction Engineering Cost to 
Date

$1,783 Total Cost to Date $40,686

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$43,190

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 081301098 Category Description Program Identifier

Highway FM 787 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Beaumont County Liberty 2

From Limit 1.262 MI E OF DUNN RD To Limit HARDIN CO LINE 3

Construction Cost/Estimate $389,607 TIER NA 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.725 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Omar X. De  Leon , P.E. Contact Phone (409)336-2244 10

Construction Company Contact L.C. JORDAN & SON

Design 30% Complete Target 10/3/2014 Design 30% Complete Actual 10/3/2014

Design 60% Complete Target 2/2/2015 Design 60% Complete Actual 2/2/2015

Design 100% Complete Target 3/23/2015 Design 100% Complete Actual 3/23/2015

Notice to Proceed Date 6/30/2015 Work Begin Date 8/25/2015

Percent of Time Used 99.57 Percent of Budget Used 89.32

Start Design Target 8/18/2014 Start Design Actual 8/18/2014

Received ENV Clearance Target 3/25/2015 Received ENV Clearance Actual 3/25/2015

Utility Coordination Target 3/23/2015 Utility Coordination Actual 3/23/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 3/25/2015 Project Ready to Bid Target 3/25/2015

Project Engineering Cost to Date $114 Construction Cost  to Date $537,382

Construction Engineering Cost to 
Date

$7,777 Total Cost to Date $545,273

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$938,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 081301101 Category Description Program Identifier

Highway FM 787 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Beaumont County Liberty 2

From Limit FM 2518 To Limit FM 223 3

Construction Cost/Estimate $526,175 TIER 1 4

Description Safety Treat Fixed Objects, Modernize Bridge Rail And Approach Guardrail 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 35.59 Total Score 75.60 7

Project Length 4.853 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$526,175

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 081301102 Category Description Program Identifier

Highway FM 787 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Beaumont County Liberty 2

From Limit 0.729 MI. E OF SH 321 To Limit HARDIN C/L 3

Construction Cost/Estimate $156,698 TIER 2 4

Description Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 30.44 Total Score 73.85 7

Project Length 25.062 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target 8/30/2016 Design 30% Complete Actual 8/30/2016

Design 60% Complete Target 9/1/2016 Design 60% Complete Actual 9/1/2016

Design 100% Complete Target 11/25/2016 Design 100% Complete Actual 12/5/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/9/2016 Start Design Actual 6/9/2016

Received ENV Clearance Target 12/29/2016 Received ENV Clearance Actual 11/15/2016

Utility Coordination Target 10/23/2016 Utility Coordination Actual 11/17/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/5/2016 Project Ready to Bid Target 12/29/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$219,931

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 081302038 Category Description Program Identifier

Highway FM 787 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Beaumont County Hardin 2

From Limit FM 1293 To Limit SOUTH, 6.0 MI 3

Construction Cost/Estimate $204,003 TIER NA 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Wiemers, P.E. Contact Phone (409)924-6521 10

Construction Company Contact APAC-TEXAS, INC.

Design 30% Complete Target 12/15/2015 Design 30% Complete Actual 12/15/2015

Design 60% Complete Target 2/17/2016 Design 60% Complete Actual 2/17/2016

Design 100% Complete Target 3/9/2016 Design 100% Complete Actual 3/9/2016

Notice to Proceed Date 8/29/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 9/15/2015 Start Design Actual 9/15/2015

Received ENV Clearance Target 4/6/2016 Received ENV Clearance Actual 4/6/2016

Utility Coordination Target 9/15/2015 Utility Coordination Actual 9/15/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/7/2016 Project Ready to Bid Target 4/7/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$975,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 081302039 Category Description Program Identifier

Highway FM 787 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Beaumont County Hardin 2

From Limit FM 1293 To Limit FM 770 3

Construction Cost/Estimate $348,238 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.473 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 4/30/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/30/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/8/2016

Notice to Proceed Date 12/6/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 5.77

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/8/2016

Utility Coordination Target TBD Utility Coordination Actual 8/14/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/6/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$352,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 081303043 Category Description Program Identifier

Highway FM 421 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Beaumont County Hardin 2

From Limit 1.5 MI E OF FM 326 To Limit 4.1 MI W OF LUMBERTON 3

Construction Cost/Estimate $2,104,933 TIER 1 4

Description Safety Treat Fixed Objects, High Friction_surface Treatment (curve), Increase Superelevation 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 45.59 Total Score 79.00 7

Project Length 6.561 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $41,374 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $41,374

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,104,933

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 081303044 Category Description Program Identifier

Highway FM 421 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Beaumont County Hardin 2

From Limit SH 326 To Limit 4.7 MILES E OF SH 326 3

Construction Cost/Estimate $13,075 TIER NA 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.748 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact INTERSTATE BARRICADES & MARKINGS, INC.

Design 30% Complete Target 7/9/2015 Design 30% Complete Actual 7/9/2015

Design 60% Complete Target 9/22/2015 Design 60% Complete Actual 9/17/2015

Design 100% Complete Target 1/15/2016 Design 100% Complete Actual 12/2/2015

Notice to Proceed Date 5/10/2016 Work Begin Date 8/3/2016

Percent of Time Used 82.35 Percent of Budget Used 99.93

Start Design Target 4/6/2015 Start Design Actual 4/6/2015

Received ENV Clearance Target 12/21/2015 Received ENV Clearance Actual 3/9/2016

Utility Coordination Target 9/22/2015 Utility Coordination Actual 9/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 4/6/2015

Project Ready to Bid Actual 3/11/2016 Project Ready to Bid Target 1/15/2016

Project Engineering Cost to Date $321 Construction Cost  to Date $26,537

Construction Engineering Cost to 
Date

$1,418 Total Cost to Date $28,276

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$35,295

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 081401036 Category Description Program Identifier

Highway FM 422 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Wichita Falls County Baylor 2

From Limit STADIUM DRIVE To Limit FM 1790 3

Construction Cost/Estimate $3,100,000 TIER 2 4

Description Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2019 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 5.982 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 081503012 Category Description Program Identifier

Highway FM 424 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Dallas County Denton 2

From Limit US 380 To Limit US 377 3

Construction Cost/Estimate $55,895 TIER NA 4

Description Seal Coat, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.551 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name David Morren, P.E. Contact Phone (214)319-3574 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 6/8/2015

Design 60% Complete Target TBD Design 60% Complete Actual 6/8/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/3/2015 Work Begin Date 2/25/2016

Percent of Time Used 98.03 Percent of Budget Used 89.11

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/8/2015

Utility Coordination Target TBD Utility Coordination Actual 7/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/13/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $108,468

Construction Engineering Cost to 
Date

$449 Total Cost to Date $108,917

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$53,312

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 081508031 Category Description Program Identifier

Highway FM 875 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Dallas County Ellis 2

From Limit 0.6 MI W OF NORRELL To Limit 0.3 MI N OF JORDAN 3

Construction Cost/Estimate $1,558,868 TIER NA 4

Description Widen, Safety Treat Fixed Objects And Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.500 (mi) Estimated Completed Date 9/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Darwin Myers, P.E. Contact Phone (903)874-4351 10

Construction Company Contact KNIFE RIVER CORPORATION - SOUTH

Design 30% Complete Target TBD Design 30% Complete Actual 7/31/2015

Design 60% Complete Target TBD Design 60% Complete Actual 10/2/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 6/23/2016 Work Begin Date 7/27/2016

Percent of Time Used 29.62 Percent of Budget Used 25.42

Start Design Target TBD Start Design Actual 7/31/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 2/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 2/19/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $233,280 Construction Cost  to Date $305,828

Construction Engineering Cost to 
Date

$11,182 Total Cost to Date $550,290

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,238,145

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 081508032 Category Description Program Identifier

Highway FM 875 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

TDC

District Dallas County Ellis 2

From Limit FM 157 To Limit FM 663 3

Construction Cost/Estimate $7,240,713 TIER NA 4

Description Reconstruct Existing Pavement And Add Shoulders, And Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.206 (mi) Estimated Completed Date 9/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Darwin Myers, P.E. Contact Phone (903)874-4351 10

Construction Company Contact KNIFE RIVER CORPORATION - SOUTH

Design 30% Complete Target TBD Design 30% Complete Actual 7/31/2015

Design 60% Complete Target TBD Design 60% Complete Actual 10/2/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 6/23/2016 Work Begin Date 7/27/2016

Percent of Time Used 29.62 Percent of Budget Used 25.42

Start Design Target TBD Start Design Actual 7/31/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 2/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 2/19/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,928 Construction Cost  to Date $4,136,971

Construction Engineering Cost to 
Date

$42,219 Total Cost to Date $4,181,118

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,853,937

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 081508033 Category Description Program Identifier

Highway FM 663 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Dallas County Ellis 2

From Limit FM 875 To Limit US 287 BYPASS 3

Construction Cost/Estimate $170,819 TIER NA 4

Description Seal Coat, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.832 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name David Morren, P.E. Contact Phone (214)319-3574 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 6/8/2015

Design 60% Complete Target TBD Design 60% Complete Actual 6/8/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/3/2015 Work Begin Date 2/25/2016

Percent of Time Used 98.03 Percent of Budget Used 89.11

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/8/2015

Utility Coordination Target TBD Utility Coordination Actual 7/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/13/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $333,016

Construction Engineering Cost to 
Date

$1,378 Total Cost to Date $334,394

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$172,062

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 081601014 Category Description Program Identifier

Highway FM 455 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Fort Worth County Wise 2

From Limit FM 51 To Limit DENTON C/L 3

Construction Cost/Estimate $3,334,193 TIER 1 4

Description Widen Shoulder To 32 Ft Total Width 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 42.65 Total Score 78.00 7

Project Length 2.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 10/14/2016

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 6/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $189,284 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $189,284

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,334,193

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 081602072 Category Description Program Identifier

Highway FM 455 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2102M)

District Dallas County Denton 2 Category DA - Develop Authority 
(DDA)

From Limit WEST OF FM 2450 To Limit EAST OF MARION RD 3

Construction Cost/Estimate $33,080,452 TIER NA 4

Description Reconstruct And Widen 2 Lane Rural Highway To 4 Lane Divided Urban 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.530 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 11/15/2011

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $171,390 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $171,390

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$33,000,000

$80,452

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 081602076 Category Description Program Identifier

Highway FM 455 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Dallas County Denton 2

From Limit 0.189 MI W OF DYER To Limit 0.162 MI W OF INDIAN 3

Construction Cost/Estimate $2,093,523 TIER NA 4

Description Construct Paved Shoulders (1-4ft) 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.939 (mi) Estimated Completed Date 1/31/2018 8

Project Note TxDOT Design 9

TxDOT Contact Name Barry Heard, P.E. Contact Phone (940)387-1414 10

Construction Company Contact JAGOE-PUBLIC COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual 6/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 1/8/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 9/20/2016 Work Begin Date 11/10/2016

Percent of Time Used 10.17 Percent of Budget Used 12.98

Start Design Target TBD Start Design Actual 6/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 5/17/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 5/17/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $791,329 Construction Cost  to Date $280,321

Construction Engineering Cost to 
Date

$6,797 Total Cost to Date $1,078,448

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$713,260

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 081602077 Category Description Program Identifier

Highway FM 455 Status Construction Scheduled 1 Category 11 - Proposition 1 
(16P111)

16S

District Dallas County Denton 2 Category 1 - Proposition 1 
(16P101)

16S

From Limit FREEMAN RD To Limit 200'W OF CLEAR CREEK BRIDGE 3

Construction Cost/Estimate $2,892,706 TIER NA 4

Description Restore Existing Pavement And Add Shoulders. 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.416 (mi) Estimated Completed Date 1/31/2018 8

Project Note TxDOT Design 9

TxDOT Contact Name Barry Heard, P.E. Contact Phone (940)387-1414 10

Construction Company Contact JAGOE-PUBLIC COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual 6/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 1/8/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 9/20/2016 Work Begin Date 11/10/2016

Percent of Time Used 10.17 Percent of Budget Used 12.98

Start Design Target TBD Start Design Actual 6/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 5/17/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 5/17/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $147,584 Construction Cost  to Date $385,458

Construction Engineering Cost to 
Date

$0 Total Cost to Date $533,042

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,600,000

$863,110

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 081602079 Category Description Program Identifier

Highway FM 455 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Dallas County Denton 2

From Limit AT FM 2164 AND UNION 
HILL ROAD

To Limit . 3

Construction Cost/Estimate $1,193,367 TIER 3 4

Description Intersection Improvements 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 25.00 Total Score 45.60 7

Project Length 0.420 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $110,003 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $110,003

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 081603018 Category Description Program Identifier

Highway FM 1192 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Dallas County Denton 2

From Limit BUS US 377E To Limit US 377 IN PILOT POINT 3

Construction Cost/Estimate $305,643 TIER 2 4

Description Reconstruct Existing Pavement 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 22.06 Total Score 71.00 7

Project Length 0.940 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 5/31/2016

Design 60% Complete Target TBD Design 60% Complete Actual 6/30/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/6/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/6/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $137,797 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $137,797

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 081603019 Category Description Program Identifier

Highway FM 455 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Dallas County Denton 2

From Limit FM 1385 To Limit COLLIN COUNTY LINE 3

Construction Cost/Estimate $4,874,563 TIER 2 4

Description Shoulder Widening, Base Repair And Culvert Widening 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 32.35 Total Score 74.50 7

Project Length 2.667 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $319,415 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $319,415

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,874,563

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 081604044 Category Description Program Identifier

Highway FM 455 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Dallas County Collin 2 Category 3 - Regional Toll 
Revenue (RTR121)

From Limit US 75 NB FRONTAGE 
ROAD

To Limit SH 5 3 Category 3 - Regional Toll 
Revenue (RTR122)

Construction Cost/Estimate $12,399,737 TIER NA 4

Description Widen Facility To 4 Lane Urban Divided, Ultimate 6 Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.960 (mi) Estimated Completed Date 3/30/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Brenan Honey, P.E. Contact Phone (972)542-2345 10

Construction Company Contact LONE STAR CIVIL CONSTRUCTION, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 9/3/2013 Work Begin Date 8/10/2015

Percent of Time Used 107.99 Percent of Budget Used 74.72

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $662,619 Construction Cost  to Date $18,892,731

Construction Engineering Cost to 
Date

$845,818 Total Cost to Date $20,401,168

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$249,713

$11,450,000

$4,627,557

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 081604050 Category Description Program Identifier

Highway FM 455 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

ON

District Dallas County Collin 2

From Limit AT COLE'S BRANCH (W 
OF SH 289)

To Limit . 3

Construction Cost/Estimate $1,099,367 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 52.94 Total Score 63.20 7

Project Length 0.152 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 2/19/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/31/2016

Design 100% Complete Target TBD Design 100% Complete Actual 10/1/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 1/7/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/1/2016

Utility Coordination Target TBD Utility Coordination Actual 11/1/2017

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/1/2017

Project Ready to Bid Actual 11/1/2017 Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,067,945 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,067,945

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$735,732

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 081604051 Category Description Program Identifier

Highway FM 455 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

ON

District Dallas County Collin 2

From Limit A BILDERBACK CREEK 
(E OF SH 289)

To Limit . 3

Construction Cost/Estimate $1,040,468 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 44.12 Total Score 60.20 7

Project Length 0.133 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 2/19/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/31/2016

Design 100% Complete Target TBD Design 100% Complete Actual 10/1/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 1/7/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/1/2016

Utility Coordination Target TBD Utility Coordination Actual 11/1/2017

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/1/2017

Project Ready to Bid Actual 11/1/2017 Project Ready to Bid Target TBD

Project Engineering Cost to Date $44,492 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $44,492

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$681,498

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 081604052 Category Description Program Identifier

Highway FM 455 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

ON

District Dallas County Collin 2

From Limit AT HONEY CREEK (E 
OF SH 289)

To Limit . 3

Construction Cost/Estimate $1,582,701 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 51.47 Total Score 69.30 7

Project Length 0.287 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 2/19/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/31/2016

Design 100% Complete Target TBD Design 100% Complete Actual 10/1/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 1/7/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/1/2016

Utility Coordination Target TBD Utility Coordination Actual 11/1/2017

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/1/2017

Project Ready to Bid Actual 11/1/2017 Project Ready to Bid Target TBD

Project Engineering Cost to Date $37,000 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $37,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,219,523

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 081604054 Category Description Program Identifier

Highway FM 455 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Dallas County Collin 2

From Limit 0.21 MILE WEST OF FM 
3356

To Limit US 75 3

Construction Cost/Estimate $3,588,995 TIER NA 4

Description Shoulder Widening, Base Repair, Overlay And Guardrail 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.057 (mi) Estimated Completed Date 2/28/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Brenan Honey, P.E. Contact Phone (972)542-2345 10

Construction Company Contact A. K. GILLIS & SONS, INC.

Design 30% Complete Target 11/7/2014 Design 30% Complete Actual 1/2/2015

Design 60% Complete Target 1/28/2015 Design 60% Complete Actual 1/28/2015

Design 100% Complete Target 3/31/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 1/29/2016 Work Begin Date 3/1/2016

Percent of Time Used 95.21 Percent of Budget Used 80.32

Start Design Target 12/17/2013 Start Design Actual 12/17/2013

Received ENV Clearance Target 3/19/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 3/31/2015 Utility Coordination Actual 7/23/2015

Right of Way Coordination Target 3/19/2015 Right of Way Coordination Actual 7/23/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/31/2015

Project Engineering Cost to Date $346,645 Construction Cost  to Date $6,179,530

Construction Engineering Cost to 
Date

$110,423 Total Cost to Date $6,636,597

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 081604096 Category Description Program Identifier

Highway FM 455 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Dallas County Collin 2

From Limit SH 289 To Limit CR 98 3

Construction Cost/Estimate $2,645,252 TIER 2 4

Description Reconstruct Existing Pavement And Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 29.41 Total Score 73.50 7

Project Length 2.203 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $141,678 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $141,678

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,645,252

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 081604097 Category Description Program Identifier

Highway FM 455 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Dallas County Collin 2

From Limit DENTON COUNTY LINE To Limit BUS 289C 3

Construction Cost/Estimate $199,233 TIER NA 4

Description Seal Coat, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.522 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$163,536

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 081604101 Category Description Program Identifier

Highway FM 455 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Dallas County Collin 2

From Limit US 75 To Limit CR 286 3

Construction Cost/Estimate $2,000,000 TIER NA 4

Description Widen And Reconstruct Existing 2 Ln Rural To 4 Lane Divided (6 Lane Ultimate) 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.232 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 081605019 Category Description Program Identifier

Highway FM 2862 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

ON

District Dallas County Collin 2

From Limit AT ELM GROVE CREEK To Limit . 3

Construction Cost/Estimate $1,287,028 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 52.94 Total Score 62.45 7

Project Length 0.114 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target 10/21/2013 Design 30% Complete Actual 3/17/2016

Design 60% Complete Target 11/21/2013 Design 60% Complete Actual 8/15/2016

Design 100% Complete Target 2/20/2014 Design 100% Complete Actual 10/1/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/7/2013 Start Design Actual 1/7/2013

Received ENV Clearance Target 3/12/2014 Received ENV Clearance Actual 11/1/2016

Utility Coordination Target 6/24/2014 Utility Coordination Actual 2/1/2017

Right of Way Coordination Target 6/24/2014 Right of Way Coordination Actual 2/1/2017

Project Ready to Bid Actual 1/1/2017 Project Ready to Bid Target 6/27/2014

Project Engineering Cost to Date $779,790 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $779,790

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$854,822

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 081605021 Category Description Program Identifier

Highway FM 2862 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Dallas County Collin 2

From Limit SH 5 To Limit SH 121 3

Construction Cost/Estimate $266,462 TIER NA 4

Description Seal Coat, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.683 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name David Morren, P.E. Contact Phone (214)319-3574 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 6/8/2015

Design 60% Complete Target TBD Design 60% Complete Actual 6/8/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/3/2015 Work Begin Date 2/25/2016

Percent of Time Used 98.03 Percent of Budget Used 89.11

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/8/2015

Utility Coordination Target TBD Utility Coordination Actual 7/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/13/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $519,506

Construction Engineering Cost to 
Date

$2,149 Total Cost to Date $521,655

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$208,032

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 081605022 Category Description Program Identifier

Highway FM 2862 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Dallas County Collin 2

From Limit WESTOVER LN To Limit SH 121 3

Construction Cost/Estimate $2,572,775 TIER 2 4

Description Provide Additional Paved Surface 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 22.06 Total Score 71.00 7

Project Length 2.966 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 081701024 Category Description Program Identifier

Highway FM 428 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Dallas County Denton 2

From Limit FM 3524 To Limit FM 1385 3

Construction Cost/Estimate $5,753,930 TIER 2 4

Description Reconstruct Existing Pavement, Shoulder Widening, Pavement Markings And Signs 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2018 6

Strategic Score 32.35 Total Score 74.50 7

Project Length 6.023 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14289



Category Amount

$5,753,930

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 081901028 Category Description Program Identifier

Highway FM 431 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

PM

District Waco County Falls 2

From Limit US 77 To Limit FM 2027 3

Construction Cost/Estimate $170,000 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 5.729 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/13/2019 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/1/2019 Start Design Actual TBD

Received ENV Clearance Target 4/26/2019 Received ENV Clearance Actual TBD

Utility Coordination Target 6/13/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 6/13/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/28/2019

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$170,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14292



Project ID 082102011 Category Description Program Identifier

Highway FM 433 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

ON

District Wichita Falls County Wilbarger 2

From Limit FM 433 AT DRAW To Limit . 3

Construction Cost/Estimate $120,000 TIER 2 4

Description Rehabilitate Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2020 6

Strategic Score 30.88 Total Score 74.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 6/2/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14293



Category Amount

$120,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 082102012 Category Description Program Identifier

Highway FM 433 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

ON

District Wichita Falls County Wilbarger 2

From Limit FM 433 AT DRAW To Limit . 3

Construction Cost/Estimate $120,000 TIER 2 4

Description Rehabilitate Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2020 6

Strategic Score 30.88 Total Score 74.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 6/2/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14295



Category Amount

$120,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 082102013 Category Description Program Identifier

Highway FM 433 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

ON

District Wichita Falls County Wilbarger 2

From Limit FM 433 AT DRAW To Limit . 3

Construction Cost/Estimate $120,000 TIER 2 4

Description Rehabilitate Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2020 6

Strategic Score 27.94 Total Score 66.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 6/2/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$120,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14298



Project ID 082102014 Category Description Program Identifier

Highway FM 433 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Wichita Falls County Wilbarger 2

From Limit US 183 To Limit US 287 3

Construction Cost/Estimate $177,816 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.116 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Zachary Husen, P.E. Contact Phone (940)549-0676 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 6/29/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/20/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/4/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 6/20/2016

Percent of Time Used 100.00 Percent of Budget Used 98.02

Start Design Target TBD Start Design Actual 6/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/9/2015

Utility Coordination Target TBD Utility Coordination Actual 7/23/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/23/2015

Project Ready to Bid Actual 9/4/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $918 Construction Cost  to Date $449,623

Construction Engineering Cost to 
Date

$0 Total Cost to Date $450,540

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$189,966

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 082301029 Category Description Program Identifier

Highway FM 373 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Wichita Falls County Cooke 2

From Limit NEAR DRY ELM CREEK To Limit MUENSTER 3

Construction Cost/Estimate $1,700,000 TIER 2 4

Description Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 29.41 Total Score 67.25 7

Project Length 4.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/1/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $39,440 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $39,440

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14301



Category Amount

$1,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 082301032 Category Description Program Identifier

Highway FM 373 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

BMN

District Wichita Falls County Cooke 2

From Limit FM 373 AT VALLEY 
CREEK

To Limit . 3

Construction Cost/Estimate $94,155 TIER NA 4

Description Replace Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.102 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael D. Hallum, P.E. Contact Phone (940)665-5071 10

Construction Company Contact SCR CONSTRUCTION CO., INC.

Design 30% Complete Target 10/1/2014 Design 30% Complete Actual 10/1/2014

Design 60% Complete Target 3/6/2015 Design 60% Complete Actual 3/6/2015

Design 100% Complete Target 4/17/2015 Design 100% Complete Actual 4/17/2015

Notice to Proceed Date 11/10/2015 Work Begin Date 1/25/2016

Percent of Time Used 71.49 Percent of Budget Used 57.30

Start Design Target 8/4/2014 Start Design Actual 8/4/2014

Received ENV Clearance Target 3/6/2015 Received ENV Clearance Actual 3/6/2015

Utility Coordination Target 3/6/2015 Utility Coordination Actual 3/6/2015

Right of Way Coordination Target 3/6/2015 Right of Way Coordination Actual 3/6/2015

Project Ready to Bid Actual 4/17/2015 Project Ready to Bid Target 4/17/2015

Project Engineering Cost to Date $2,044 Construction Cost  to Date $76,592

Construction Engineering Cost to 
Date

$334 Total Cost to Date $78,970

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14303



Category Amount

$110,160

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 082301033 Category Description Program Identifier

Highway FM 373 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Wichita Falls County Cooke 2

From Limit FM 2382 To Limit DRY ELM CREEK 3

Construction Cost/Estimate $370,000 TIER 2 4

Description Extend Culverts 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 32.35 Total Score 68.25 7

Project Length 9.534 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/1/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $20,825 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $20,825

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$370,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 082501018 Category Description Program Identifier

Highway US 190 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District San Angelo County Menard 2

From Limit US 83 To Limit MCCULLOCH COUNTY LINE 3

Construction Cost/Estimate $370,000 TIER 1 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 36.76 Total Score 76.00 7

Project Length 11.153 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14307



Category Amount

$370,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 082502019 Category Description Program Identifier

Highway US 190 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Brownwood County Mcculloch 2

From Limit MENARD C/L To Limit FM 1311 3

Construction Cost/Estimate $235,768 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.795 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name                                         Contact Phone (915)646-2591 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target 7/10/2015 Design 30% Complete Actual 6/16/2015

Design 60% Complete Target 7/30/2015 Design 60% Complete Actual 7/2/2015

Design 100% Complete Target 8/26/2015 Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 6/15/2016

Percent of Time Used 100.00 Percent of Budget Used 89.10

Start Design Target 5/18/2015 Start Design Actual 5/18/2015

Received ENV Clearance Target 8/26/2015 Received ENV Clearance Actual 8/11/2015

Utility Coordination Target 9/11/2015 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 9/11/2015 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target 9/11/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $412,918

Construction Engineering Cost to 
Date

$2,129 Total Cost to Date $415,047

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$323,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 082602025 Category Description Program Identifier

Highway FM 381 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District San Angelo County Concho 2

From Limit FM 1929 To Limit FM 380 3

Construction Cost/Estimate $177,000 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 27.21 Total Score 72.75 7

Project Length 7.063 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14311



Category Amount

$177,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 082602026 Category Description Program Identifier

Highway FM 381 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District San Angelo County Concho 2

From Limit FM 765 To Limit SL 577 3

Construction Cost/Estimate $92,000 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 22.06 Total Score 71.00 7

Project Length 4.073 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$92,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 082701011 Category Description Program Identifier

Highway FM 383 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District San Angelo County Runnels 2

From Limit 2.44 MILES NORTH OF 
SH 158

To Limit 1.843 MILES NORTH OF SH 158 3

Construction Cost/Estimate $102,728 TIER 1 4

Description Install Led Flashing Chevrons On Curve 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 38.24 Total Score 79.00 7

Project Length 0.597 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 3/18/2016 Design 30% Complete Actual 3/28/2016

Design 60% Complete Target 6/8/2016 Design 60% Complete Actual 4/28/2016

Design 100% Complete Target 12/19/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/2/2015 Start Design Actual 11/2/2015

Received ENV Clearance Target 1/18/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 12/19/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 12/19/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/18/2017

Project Engineering Cost to Date $3,624 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,624

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$115,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 082801017 Category Description Program Identifier

Highway FM 384 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District San Angelo County Runnels 2

From Limit FM 383 To Limit SH 153 3

Construction Cost/Estimate $76,000 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 27.21 Total Score 72.75 7

Project Length 2.759 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14317



Category Amount

$76,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14318



Project ID 082802009 Category Description Program Identifier

Highway FM 2111 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District San Angelo County Runnels 2

From Limit 4.225 MI NORTH OF SH 
158

To Limit 3.520 MI NORTH OF SH 158 3

Construction Cost/Estimate $151,489 TIER 2 4

Description Install Led Flashing Chevrons On Curve 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 38.24 Total Score 65.80 7

Project Length 0.705 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 3/18/2016 Design 30% Complete Actual 3/28/2016

Design 60% Complete Target 6/8/2016 Design 60% Complete Actual 4/28/2016

Design 100% Complete Target 12/19/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/2/2015 Start Design Actual 11/2/2015

Received ENV Clearance Target 1/18/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 12/19/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 12/19/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/18/2017

Project Engineering Cost to Date $3,100 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,100

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14319



Category Amount

$115,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 082904032 Category Description Program Identifier

Highway FM 1340 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District San Antonio County Kerr 2

From Limit SH 41 To Limit SH 39 3

Construction Cost/Estimate $503,673 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 21.308 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 5/6/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/3/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/15/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 4/18/2016

Percent of Time Used 115.09 Percent of Budget Used 102.54

Start Design Target TBD Start Design Actual 1/2/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/17/2015

Utility Coordination Target TBD Utility Coordination Actual 9/15/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 9/15/2015

Project Ready to Bid Actual 9/17/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $1,129,714

Construction Engineering Cost to 
Date

$4,518 Total Cost to Date $1,134,232

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$574,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 083001019 Category Description Program Identifier

Highway RM 335 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District San Angelo County Edwards 2

From Limit 2.937 MI S OF SH 41 To Limit 9.744 MI N OF RM 2631 3

Construction Cost/Estimate $188,657 TIER 1 4

Description Install Led Flashing Chevrons On Curve 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 41.18 Total Score 80.00 7

Project Length 8.972 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 3/18/2016 Design 30% Complete Actual 3/28/2016

Design 60% Complete Target 6/8/2016 Design 60% Complete Actual 4/28/2016

Design 100% Complete Target 12/19/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/2/2015 Start Design Actual 11/2/2015

Received ENV Clearance Target 1/18/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 12/19/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 12/19/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/18/2017

Project Engineering Cost to Date $7,043 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $7,043

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14323



Category Amount

$311,246

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 083002020 Category Description Program Identifier

Highway RM 335 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District San Angelo County Real 2

From Limit 16.3 MI S OF SH 41 To Limit 19.4 MI S OF SH 41 3

Construction Cost/Estimate $134,157 TIER 1 4

Description Centerline And Shoulder Texturing 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 45.59 Total Score 79.75 7

Project Length 6.298 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 1/2/2017 Design 30% Complete Actual 7/31/2015

Design 60% Complete Target 2/21/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 5/17/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/3/2016 Start Design Actual 7/31/2015

Received ENV Clearance Target 6/9/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 5/17/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 5/17/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/9/2017

Project Engineering Cost to Date $521 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $521

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14325



Category Amount

$134,157

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 083101018 Category Description Program Identifier

Highway FM 342 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Waco County Mclennan 2

From Limit LIMESTONE CO LINE To Limit FM 939 3

Construction Cost/Estimate $17,200 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 25.00 Total Score 72.00 7

Project Length 0.587 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/16/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/3/2017 Start Design Actual TBD

Received ENV Clearance Target 5/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 6/16/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 6/16/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/3/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14327



Category Amount

$17,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 083102020 Category Description Program Identifier

Highway FM 342 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Waco County Limestone 2

From Limit MCLENNAN CO LINE To Limit FM 339 3

Construction Cost/Estimate $854,230 TIER 1 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 45.44 Total Score 78.95 7

Project Length 4.989 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target 9/2/2014 Design 30% Complete Actual TBD

Design 60% Complete Target 10/28/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 12/23/2014 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/9/2014 Start Design Actual 7/9/2014

Received ENV Clearance Target 12/23/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 12/23/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 12/23/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 12/23/2014

Project Engineering Cost to Date $99,614 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $99,614

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$854,230

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 083302020 Category Description Program Identifier

Highway FM 217 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Waco County Bosque 2

From Limit SH 6 To Limit FM 215 3

Construction Cost/Estimate $3,950,000 TIER 1 4

Description Rehabilitate And Widen Roadway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 38.24 Total Score 76.50 7

Project Length 7.986 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $145,848 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $145,848

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,950,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 083303035 Category Description Program Identifier

Highway FM 1637 Status Construction Scheduled 1 Category 2U - Proposition 1 
(15P102)

15S

District Waco County Mclennan 2 Category 4 - Proposition 1 
(15P104)

15S

From Limit FM 3051 To Limit 0.65 MI W OF FM 2490 3 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HP

Construction Cost/Estimate $27,836,848 TIER NA 4 Category 2U - Urban Area 
Corridor (1502U)

Description Reconstruct And Widen From Two To Four Lanes With Raised Median 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.337 (mi) Estimated Completed Date 3/30/2018 8

Project Note TxDOT Design 9

TxDOT Contact Name Solomon Thomas , P.E. Contact Phone (254)772-2890 10

Construction Company Contact KNIFE RIVER CORPORATION - SOUTH

Design 30% Complete Target 9/1/2010 Design 30% Complete Actual 4/5/2013

Design 60% Complete Target 3/2/2011 Design 60% Complete Actual 9/30/2013

Design 100% Complete Target 9/2/2011 Design 100% Complete Actual 1/28/2015

Notice to Proceed Date 6/30/2015 Work Begin Date 4/4/2016

Percent of Time Used 23.00 Percent of Budget Used 20.78

Start Design Target 3/1/2010 Start Design Actual 6/1/2010

Received ENV Clearance Target 8/31/2011 Received ENV Clearance Actual 11/12/2010

Utility Coordination Target 8/31/2011 Utility Coordination Actual 1/28/2015

Right of Way Coordination Target 8/31/2011 Right of Way Coordination Actual 1/28/2015

Project Ready to Bid Actual 2/13/2015 Project Ready to Bid Target 9/3/2011

Project Engineering Cost to Date $3,791,679 Construction Cost  to Date $11,049,017

Construction Engineering Cost to 
Date

$785,203 Total Cost to Date $15,625,899

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$12,135,000

$1,152,050

$1,091,743

$14,110,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 083303036 Category Description Program Identifier

Highway FM 1637 Status Finalizing for Construction 1 Category 2U - Proposition 1 
(17P102)

17S

District Waco County Mclennan 2 Category 4 - Proposition 1 
(17P104)

17S

From Limit 0.37 MI W OF FM 2490 To Limit 0.482 MI W OF FM 185 3 Category 1 - Proposition 1 
(17P101)

17S

Construction Cost/Estimate $15,000,000 TIER 1 4 Category 11 - Proposition 1 
(17P111)

17S

Description Widen To Four Lanes With Raised Median 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 72.65 Total Score 88.95 7

Project Length 2.157 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target 7/29/2014 Design 30% Complete Actual 7/29/2014

Design 60% Complete Target 11/17/2014 Design 60% Complete Actual 9/18/2015

Design 100% Complete Target 4/15/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/1/2014 Start Design Actual 5/1/2014

Received ENV Clearance Target 1/5/2009 Received ENV Clearance Actual 1/5/2009

Utility Coordination Target 4/15/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 4/15/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/15/2015

Project Engineering Cost to Date $1,922,806 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,922,806

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,460,000

$5,480,000

$4,930,000

$130,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 083303045 Category Description Program Identifier

Highway FM 1637 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Waco County Mclennan 2

From Limit BOSQUE CO LINE To Limit FM 185 3

Construction Cost/Estimate $1,276,848 TIER 1 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 70.59 Total Score 87.50 7

Project Length 8.867 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $20,792 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $20,792

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,276,848

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 083303046 Category Description Program Identifier

Highway FM 1637 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Waco County Mclennan 2

From Limit BOSQUE CO LINE To Limit FM SPUR 1637 3

Construction Cost/Estimate $4,600,000 TIER 1 4

Description Widen Pavement To Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 48.53 Total Score 80.00 7

Project Length 5.764 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $684 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $684

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 083303047 Category Description Program Identifier

Highway FM 1637 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Waco County Mclennan 2

From Limit BOSQUE CO LINE To Limit FM 185 3

Construction Cost/Estimate $41,859 TIER 1 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 58.82 Total Score 83.50 7

Project Length 8.867 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$41,859

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 083303048 Category Description Program Identifier

Highway FM 1637 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Waco County Mclennan 2

From Limit BOSQUE CO LINE To Limit FM 185 3

Construction Cost/Estimate $308,888 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.831 (mi) Estimated Completed Date 10/27/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Smith,  P.E. Contact Phone (254)865-7115 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target 6/12/2015 Design 30% Complete Actual 6/15/2015

Design 60% Complete Target 7/2/2015 Design 60% Complete Actual 7/2/2015

Design 100% Complete Target 7/31/2015 Design 100% Complete Actual 8/14/2015

Notice to Proceed Date 3/18/2016 Work Begin Date 5/3/2016

Percent of Time Used 71.43 Percent of Budget Used 103.17

Start Design Target 5/26/2015 Start Design Actual 5/26/2015

Received ENV Clearance Target 7/31/2015 Received ENV Clearance Actual 8/14/2015

Utility Coordination Target 7/31/2015 Utility Coordination Actual 8/14/2015

Right of Way Coordination Target 7/31/2015 Right of Way Coordination Actual 7/31/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $672,730

Construction Engineering Cost to 
Date

$8,804 Total Cost to Date $681,534

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$343,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 083303049 Category Description Program Identifier

Highway FM 1637 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Waco County Mclennan 2

From Limit FM 3051 To Limit LAKE SHORE DRIVE 3

Construction Cost/Estimate $700,000 TIER 2 4

Description Thin Overlay Mixture (tom) 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 25.59 Total Score 72.20 7

Project Length 1.340 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 083304042 Category Description Program Identifier

Highway FM 434 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Waco County Mclennan 2

From Limit BU 77-L To Limit FM 3400 3

Construction Cost/Estimate $876,000 TIER 1 4

Description Construct Left Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 48.82 Total Score 80.10 7

Project Length 1.770 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $88,973 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $88,973

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$876,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 083305012 Category Description Program Identifier

Highway FM 1637 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Waco County Bosque 2

From Limit FM 56 To Limit MCLENNAN CO LINE 3

Construction Cost/Estimate $3,400,000 TIER 1 4

Description Widen Pavement To Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 41.18 Total Score 77.50 7

Project Length 4.139 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $220 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $220

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 083305013 Category Description Program Identifier

Highway FM 1637 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Waco County Bosque 2

From Limit FM 56 To Limit MCLENNAN CO LINE 3

Construction Cost/Estimate $110,571 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.139 (mi) Estimated Completed Date 10/27/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Smith,  P.E. Contact Phone (254)865-7115 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target 6/12/2015 Design 30% Complete Actual 6/15/2015

Design 60% Complete Target 7/2/2015 Design 60% Complete Actual 7/2/2015

Design 100% Complete Target 7/31/2015 Design 100% Complete Actual 8/14/2015

Notice to Proceed Date 3/18/2016 Work Begin Date 5/3/2016

Percent of Time Used 71.43 Percent of Budget Used 103.17

Start Design Target 5/26/2015 Start Design Actual 5/26/2015

Received ENV Clearance Target 7/31/2015 Received ENV Clearance Actual 8/14/2015

Utility Coordination Target 7/31/2015 Utility Coordination Actual 8/14/2015

Right of Way Coordination Target 7/31/2015 Right of Way Coordination Actual 7/31/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $240,510

Construction Engineering Cost to 
Date

$3,148 Total Cost to Date $243,657

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$139,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 083308020 Category Description Program Identifier

Highway FM 2027 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Milam 2

From Limit FALLS COUNTY LINE To Limit POND CREEK 3

Construction Cost/Estimate $163,631 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.356 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 083314009 Category Description Program Identifier

Highway FM 3400 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Waco County Mclennan 2

From Limit FM 434 To Limit SH 6 3

Construction Cost/Estimate $199,500 TIER 1 4

Description Construct Left Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 48.82 Total Score 80.10 7

Project Length 0.410 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$199,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 083402025 Category Description Program Identifier

Highway FM 308 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Waco County Hill 2

From Limit SH 22 To Limit ELLIS CO LINE 3

Construction Cost/Estimate $400,000 TIER 1 4

Description Rehabilitate And Widen Roadway 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 35.00 Total Score 75.40 7

Project Length 0.890 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target 5/31/2013 Design 30% Complete Actual TBD

Design 60% Complete Target 7/5/2013 Design 60% Complete Actual TBD

Design 100% Complete Target 9/24/2013 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/2/2012 Start Design Actual 8/2/2012

Received ENV Clearance Target 7/2/2013 Received ENV Clearance Actual TBD

Utility Coordination Target 7/2/2013 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/24/2013

Project Engineering Cost to Date $76,439 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $76,439

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14357



Category Amount

$400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14358



Project ID 083402026 Category Description Program Identifier

Highway FM 308 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Waco County Hill 2

From Limit SH 22 To Limit SH 171 3

Construction Cost/Estimate $297,667 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.352 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14359



Category Amount

$474,922

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14360



Project ID 083403025 Category Description Program Identifier

Highway FM 308 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Waco County Hill 2

From Limit SH 171 To Limit MCLENNAN CO LINE 3

Construction Cost/Estimate $295,252 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.514 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14361



Category Amount

$453,981

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14362



Project ID 083404024 Category Description Program Identifier

Highway FM 308 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Waco County Mclennan 2

From Limit IH 35 To Limit HILL CO LINE 3

Construction Cost/Estimate $1,862,140 TIER 1 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 61.76 Total Score 86.00 7

Project Length 10.876 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $157,977 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $157,977

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,862,140

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14364



Project ID 083501028 Category Description Program Identifier

Highway FM 438 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Waco County Bell 2

From Limit SL 363 To Limit FM 935 3

Construction Cost/Estimate $4,430,700 TIER 2 4

Description Rehabilitate Roadway 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2019 6

Strategic Score 34.56 Total Score 68.25 7

Project Length 9.846 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,430,700

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14366



Project ID 083602070 Category Description Program Identifier

Highway SH 195 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Waco County Bell 2

From Limit US 190 To Limit FM 3470 3

Construction Cost/Estimate $1,516,923 TIER NA 4

Description Mill/inlay 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.216 (mi) Estimated Completed Date 8/3/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Ali Bashi, P.E. Contact Phone (254)939-3778 10

Construction Company Contact APAC-TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 10/15/2014

Design 60% Complete Target TBD Design 60% Complete Actual 12/17/2014

Design 100% Complete Target TBD Design 100% Complete Actual 1/28/2015

Notice to Proceed Date 10/22/2015 Work Begin Date 4/22/2016

Percent of Time Used 93.33 Percent of Budget Used 93.84

Start Design Target TBD Start Design Actual 9/8/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 1/28/2015

Utility Coordination Target TBD Utility Coordination Actual 12/17/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual 1/28/2015

Project Ready to Bid Actual 7/22/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $70,946 Construction Cost  to Date $3,092,121

Construction Engineering Cost to 
Date

$132,071 Total Cost to Date $3,295,137

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14368



Project ID 083602071 Category Description Program Identifier

Highway SH 195 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1811)

District Waco County Bell 2

From Limit RANCIER AVE To Limit US 190 3

Construction Cost/Estimate $1,123,750 TIER 1 4

Description Mill And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 37.06 Total Score 76.10 7

Project Length 1.542 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $244 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $244

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,123,750

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14370



Project ID 083602073 Category Description Program Identifier

Highway SH 195 Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2007)

CNN

District Waco County Bell 2

From Limit 0.1 MI N OF FM 3470 To Limit 0.1 MI S OF FM 3470 3

Construction Cost/Estimate $5,610,000 TIER 1 4

Description Turnaround Underpass For Northbound And Southbound Traffic On Sh 195 Frontage Roads And Fm 3470 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2019 6

Strategic Score 78.53 Total Score 90.20 7

Project Length 0.186 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,610,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14372



Project ID 083603060 Category Description Program Identifier

Highway FM 439 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Waco County Bell 2

From Limit 0.549 MI E OF ROY 
REYNOLDS DR

To Limit FM 2271 3

Construction Cost/Estimate $68,991 TIER 1 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 66.18 Total Score 87.50 7

Project Length 11.945 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $5,974 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,974

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$111,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14374



Project ID 083603062 Category Description Program Identifier

Highway FM 439 Status Under Development 1 Category 6 - Bridge Program 
(2106)

ON

District Waco County Bell 2

From Limit @ NORTH NOLAN 
CREEK

To Limit (STR #011) 3

Construction Cost/Estimate $1,100,000 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.023 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14376



Project ID 083801030 Category Description Program Identifier

Highway FM 442 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Yoakum County Wharton 2

From Limit 0.50 MI E OF FM 1301 To Limit FORT BEND C/L 3

Construction Cost/Estimate $140,789 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.370 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/9/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/4/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 7/29/2016 Received ENV Clearance Actual 7/8/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14377



Category Amount

$152,951

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 083802020 Category Description Program Identifier

Highway FM 442 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Houston County Fort Bend 2

From Limit WHARTON C/L To Limit SH 36 3

Construction Cost/Estimate $397,693 TIER NA 4

Description Base Repair, Milling, 1.5" Acp Overlay And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.641 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Grady Mapes, P.E. Contact Phone (281)238-7900 10

Construction Company Contact DURWOOD GREENE CONSTRUCTION CO.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/24/2016 Design 100% Complete Actual TBD

Notice to Proceed Date 10/19/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 7/17/2015 Start Design Actual 7/17/2015

Received ENV Clearance Target 6/24/2016 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 6/24/2016 Project Ready to Bid Target 6/24/2016

Project Engineering Cost to Date $140,934 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$44 Total Cost to Date $140,979

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,680,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14380



Project ID 083803024 Category Description Program Identifier

Highway FM 361 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Houston County Fort Bend 2

From Limit SH 36 To Limit FM 1994 3

Construction Cost/Estimate $6,050,000 TIER 2 4

Description Add 4' Shoulders, Base Repair, 2.0" Acp Overlay And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 33.09 Total Score 74.75 7

Project Length 7.180 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $10,316 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $10,316

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,050,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14382



Project ID 083803025 Category Description Program Identifier

Highway FM 361 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Houston County Fort Bend 2

From Limit AT FM 2977 To Limit . 3

Construction Cost/Estimate $78,554 TIER NA 4

Description Modernize Intersection Flashing Beacon 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $6,517 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $6,517

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14383



Category Amount

$120,126

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14384



Project ID 083901014 Category Description Program Identifier

Highway FM 443 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

ON

District Yoakum County Gonzales 2

From Limit AT KOKERNOT 
BRANCH

To Limit STR # 0839-01-001 3

Construction Cost/Estimate $849,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 52.94 Total Score 75.50 7

Project Length 0.208 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $19,021 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $19,021

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14385



Category Amount

$816,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14386



Project ID 083901015 Category Description Program Identifier

Highway FM 443 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1706)

ON

District Yoakum County Gonzales 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

From Limit AT ROCKY CREEK To Limit STR # 0839-01-002 3

Construction Cost/Estimate $1,222,091 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.321 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 3/24/2016 Design 30% Complete Actual 3/24/2016

Design 60% Complete Target 4/13/2016 Design 60% Complete Actual 4/13/2016

Design 100% Complete Target 9/9/2016 Design 100% Complete Actual 8/26/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/8/2015 Start Design Actual 9/8/2015

Received ENV Clearance Target 8/5/2016 Received ENV Clearance Actual 9/22/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/9/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/9/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $132,104 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $132,104

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14387



Category Amount

$816,000

$222,035

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14388



Project ID 084005021 Category Description Program Identifier

Highway FM 444 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Yoakum County Victoria 2

From Limit US 77 To Limit US 59 3

Construction Cost/Estimate $810,635 TIER NA 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 17.650 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Walsh, P.E. Contact Phone (361)572-5214 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target 8/13/2015 Design 30% Complete Actual 8/7/2015

Design 60% Complete Target 10/8/2015 Design 60% Complete Actual 11/20/2015

Design 100% Complete Target 2/12/2016 Design 100% Complete Actual 2/2/2016

Notice to Proceed Date 6/2/2016 Work Begin Date 7/18/2016

Percent of Time Used 61.67 Percent of Budget Used 43.84

Start Design Target 4/20/2015 Start Design Actual 4/20/2015

Received ENV Clearance Target 11/20/2015 Received ENV Clearance Actual 12/3/2015

Utility Coordination Target 2/12/2016 Utility Coordination Actual 2/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/2/2016 Project Ready to Bid Target 2/12/2016

Project Engineering Cost to Date $74,223 Construction Cost  to Date $695,130

Construction Engineering Cost to 
Date

$0 Total Cost to Date $769,353

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$567,732

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14390



Project ID 084203037 Category Description Program Identifier

Highway FM 236 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Yoakum County Victoria 2

From Limit FM 237 To Limit US 77 3

Construction Cost/Estimate $15,450,000 TIER NA 4

Description Add 3 Lanes For A 4 Lane Undivided With Continous Left Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.243 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$15,450,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 084302024 Category Description Program Identifier

Highway FM 450 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Atlanta County Harrison 2

From Limit FM 1968 To Limit FM 449 3

Construction Cost/Estimate $300,104 TIER 1 4

Description Profile Centerline & Edgeline Markings Centerline Bars & Edgeline Profile 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 48.53 Total Score 80.00 7

Project Length 6.192 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 7/17/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/10/2016 Start Design Actual 10/10/2016

Received ENV Clearance Target 2/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 11/1/2016 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/17/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$300,104

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14394



Project ID 084303014 Category Description Program Identifier

Highway FM 728 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Atlanta County Marion 2

From Limit 3.63 MI N OF SH 49 To Limit SH 49 3

Construction Cost/Estimate $49,904 TIER NA 4

Description Profile Edgeline Markings, Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.636 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rebecca Wells, P.E. Contact Phone (903)799-1480 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 1/4/2016 Design 60% Complete Actual 4/22/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/14/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 11/16/2015 Start Design Actual 11/16/2015

Received ENV Clearance Target 1/8/2016 Received ENV Clearance Actual 1/21/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/20/2016 Project Ready to Bid Target 7/19/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$11 Total Cost to Date $11

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$181,772

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 084304016 Category Description Program Identifier

Highway FM 1968 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Atlanta County Marion 2

From Limit FM 726 To Limit HARRISON C/L 3

Construction Cost/Estimate $6,612 TIER 2 4

Description Profile Edgeline & Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 29.41 Total Score 59.50 7

Project Length 0.270 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14397



Category Amount

$6,612

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 084305014 Category Description Program Identifier

Highway FM 1968 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Atlanta County Harrison 2

From Limit MARION C/L To Limit FM 450 3

Construction Cost/Estimate $94,943 TIER 2 4

Description Profile Edgeline & Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 22.06 Total Score 57.00 7

Project Length 3.877 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$94,943

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 084306019 Category Description Program Identifier

Highway FM 450 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Atlanta County Harrison 2

From Limit 0.2 MI. S. OF IH 20 To Limit FM 968 3

Construction Cost/Estimate $445,191 TIER 2 4

Description Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 48.53 Total Score 66.80 7

Project Length 1.427 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target 3/25/2016 Design 30% Complete Actual 3/1/2016

Design 60% Complete Target 7/6/2016 Design 60% Complete Actual 4/7/2016

Design 100% Complete Target 11/7/2016 Design 100% Complete Actual 10/20/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/25/2016 Start Design Actual 1/25/2016

Received ENV Clearance Target 2/8/2016 Received ENV Clearance Actual 5/24/2016

Utility Coordination Target 11/7/2016 Utility Coordination Actual 10/20/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/20/2016 Project Ready to Bid Target 2/15/2019

Project Engineering Cost to Date $120,436 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $120,436

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$351,690

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 084307016 Category Description Program Identifier

Highway FM 2625 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Atlanta County Harrison 2

From Limit 0.45 MI. W. OF SH 43 To Limit SH 43 3

Construction Cost/Estimate $2,735,000 TIER 2 4

Description Construct Overpass Over Lignite Mining Haul Road 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 41.18 Total Score 72.00 7

Project Length 0.442 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target 1/7/2015 Design 30% Complete Actual 1/7/2015

Design 60% Complete Target 11/18/2015 Design 60% Complete Actual 11/18/2015

Design 100% Complete Target 3/8/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/31/2014 Start Design Actual 3/31/2014

Received ENV Clearance Target 12/16/2014 Received ENV Clearance Actual 12/16/2014

Utility Coordination Target 10/24/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 10/21/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/8/2017

Project Engineering Cost to Date $104,733 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $104,733

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,735,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 084307020 Category Description Program Identifier

Highway FM 2625 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Atlanta County Harrison 2

From Limit FM 3251 To Limit US 59 3

Construction Cost/Estimate $127,669 TIER 1 4

Description Profile Edgeline Markings, Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 48.53 Total Score 80.00 7

Project Length 7.054 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/31/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/1/2015 Start Design Actual 7/1/2015

Received ENV Clearance Target 3/31/2016 Received ENV Clearance Actual 10/12/2016

Utility Coordination Target 1/5/2016 Utility Coordination Actual 11/29/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/2/2016 Project Ready to Bid Target 10/6/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14405



Category Amount

$352,646

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 084307021 Category Description Program Identifier

Highway FM 2625 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Atlanta County Harrison 2

From Limit FM 3251 To Limit US 59 3

Construction Cost/Estimate $210,570 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 37.50 Total Score 62.25 7

Project Length 7.005 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$210,570

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 084404009 Category Description Program Identifier

Highway FM 1547 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District Childress County Collingsworth 2

From Limit 3.72 MILES N OF HALL 
C/L, N

To Limit 1.5 MILES S OF FM 1056 3

Construction Cost/Estimate $6,114,806 TIER NA 4

Description Widening Of A NoN-Freeway Facility 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.970 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jacen Lemons, P.E. Contact Phone (940)937-7196 10

Construction Company Contact J. LEE MILLIGAN, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 4/10/2015

Design 60% Complete Target TBD Design 60% Complete Actual 4/10/2015

Design 100% Complete Target TBD Design 100% Complete Actual 5/18/2015

Notice to Proceed Date 3/31/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.63

Start Design Target TBD Start Design Actual 1/5/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/5/2015

Utility Coordination Target TBD Utility Coordination Actual 5/18/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 5/18/2015

Project Ready to Bid Actual 5/18/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $233,583 Construction Cost  to Date $77,598

Construction Engineering Cost to 
Date

$606 Total Cost to Date $311,786

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,103,866

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 084405008 Category Description Program Identifier

Highway FM 1547 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1406)

RGS

District Childress County Hall 2

From Limit US 287 To Limit 0.23 MILES EAST OF US 287 3

Construction Cost/Estimate $5,436,253 TIER NA 4

Description Construct Railroad Grade Separation Structure 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.438 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jacen Lemons, P.E. Contact Phone (940)937-7196 10

Construction Company Contact EARTH BUILDERS, L.P.

Design 30% Complete Target TBD Design 30% Complete Actual 12/1/2007

Design 60% Complete Target TBD Design 60% Complete Actual 4/2/2008

Design 100% Complete Target TBD Design 100% Complete Actual 5/25/2014

Notice to Proceed Date 9/15/2014 Work Begin Date 1/5/2015

Percent of Time Used 94.64 Percent of Budget Used 99.76

Start Design Target TBD Start Design Actual 9/1/2007

Received ENV Clearance Target TBD Received ENV Clearance Actual 1/15/2008

Utility Coordination Target TBD Utility Coordination Actual 8/4/2008

Right of Way Coordination Target TBD Right of Way Coordination Actual 1/23/2011

Project Ready to Bid Actual 5/30/2014 Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,288,441 Construction Cost  to Date $11,138,272

Construction Engineering Cost to 
Date

$479,606 Total Cost to Date $12,906,318

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 084406019 Category Description Program Identifier

Highway FM 1041 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Childress County Hall 2

From Limit 4 MILES EAST OF FM 
2472

To Limit FM 2472 3

Construction Cost/Estimate $89,881 TIER NA 4

Description District Wide Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.983 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target 1/11/2016 Design 30% Complete Actual 1/11/2016

Design 60% Complete Target 2/1/2016 Design 60% Complete Actual 2/1/2016

Design 100% Complete Target 4/12/2016 Design 100% Complete Actual 4/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/21/2015 Start Design Actual 12/21/2015

Received ENV Clearance Target 3/24/2016 Received ENV Clearance Actual 3/24/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/12/2016 Project Ready to Bid Target 4/12/2016

Project Engineering Cost to Date $1,287 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,287

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$119,490

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 084503056 Category Description Program Identifier

Highway FM 922 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

District Wichita Falls County Cooke 2

From Limit MONTAGUE COUNTY 
LINE

To Limit FM 373 3

Construction Cost/Estimate $2,567,031 TIER NA 4

Description Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.143 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael D. Hallum, P.E. Contact Phone (940)665-5071 10

Construction Company Contact JAGOE-PUBLIC COMPANY

Design 30% Complete Target 9/13/2013 Design 30% Complete Actual 9/13/2013

Design 60% Complete Target 11/1/2013 Design 60% Complete Actual 11/1/2013

Design 100% Complete Target 12/12/2013 Design 100% Complete Actual 12/12/2013

Notice to Proceed Date 4/15/2014 Work Begin Date 10/21/2014

Percent of Time Used 97.13 Percent of Budget Used 98.71

Start Design Target 4/8/2013 Start Design Actual 4/8/2013

Received ENV Clearance Target 11/18/2013 Received ENV Clearance Actual 12/12/2013

Utility Coordination Target 2/3/2014 Utility Coordination Actual 2/3/2014

Right of Way Coordination Target 12/2/2013 Right of Way Coordination Actual 12/2/2013

Project Ready to Bid Actual 12/13/2013 Project Ready to Bid Target 12/13/2013

Project Engineering Cost to Date $364,443 Construction Cost  to Date $5,053,558

Construction Engineering Cost to 
Date

$29,512 Total Cost to Date $5,447,514

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,621,739

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14416



Project ID 084503057 Category Description Program Identifier

Highway FM 922 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

District Wichita Falls County Cooke 2

From Limit FM 373 To Limit ERA 3

Construction Cost/Estimate $1,663,016 TIER NA 4

Description Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.939 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael D. Hallum, P.E. Contact Phone (940)665-5071 10

Construction Company Contact JAGOE-PUBLIC COMPANY

Design 30% Complete Target 9/13/2013 Design 30% Complete Actual 9/13/2013

Design 60% Complete Target 11/1/2013 Design 60% Complete Actual 11/1/2013

Design 100% Complete Target 12/12/2013 Design 100% Complete Actual 12/12/2013

Notice to Proceed Date 4/15/2014 Work Begin Date 10/21/2014

Percent of Time Used 97.13 Percent of Budget Used 98.71

Start Design Target 4/8/2013 Start Design Actual 4/8/2013

Received ENV Clearance Target 11/18/2013 Received ENV Clearance Actual 12/12/2013

Utility Coordination Target 2/3/2014 Utility Coordination Actual 2/3/2014

Right of Way Coordination Target 12/2/2013 Right of Way Coordination Actual 12/2/2013

Project Ready to Bid Actual 12/13/2013 Project Ready to Bid Target 12/13/2013

Project Engineering Cost to Date $67,683 Construction Cost  to Date $3,954,567

Construction Engineering Cost to 
Date

$23,095 Total Cost to Date $4,045,344

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,726,248

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 084503059 Category Description Program Identifier

Highway FM 922 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

BMN

District Wichita Falls County Cooke 2

From Limit FM 922 AT CLEAR 
CREEK

To Limit . 3

Construction Cost/Estimate $134,590 TIER NA 4

Description Replace Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.113 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael D. Hallum, P.E. Contact Phone (940)665-5071 10

Construction Company Contact SCR CONSTRUCTION CO., INC.

Design 30% Complete Target 10/1/2014 Design 30% Complete Actual 10/1/2014

Design 60% Complete Target 3/6/2015 Design 60% Complete Actual 3/6/2015

Design 100% Complete Target 4/17/2015 Design 100% Complete Actual 4/17/2015

Notice to Proceed Date 11/10/2015 Work Begin Date 1/25/2016

Percent of Time Used 71.49 Percent of Budget Used 57.30

Start Design Target 8/4/2014 Start Design Actual 8/4/2014

Received ENV Clearance Target 3/6/2015 Received ENV Clearance Actual 3/6/2015

Utility Coordination Target 3/6/2015 Utility Coordination Actual 3/6/2015

Right of Way Coordination Target 3/6/2015 Right of Way Coordination Actual 3/6/2015

Project Ready to Bid Actual 4/17/2015 Project Ready to Bid Target 4/17/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $109,472

Construction Engineering Cost to 
Date

$478 Total Cost to Date $109,950

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$186,320

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 084503060 Category Description Program Identifier

Highway FM 922 Status Construction Scheduled 1 Category 11 - Proposition 1 
(16P111)

16S

District Wichita Falls County Cooke 2

From Limit AT FM 51 To Limit . 3

Construction Cost/Estimate $332,008 TIER NA 4

Description Realign Intersection 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.248 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael D. Hallum, P.E. Contact Phone (940)665-5071 10

Construction Company Contact JAGOE-PUBLIC COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual 12/7/2015

Design 60% Complete Target TBD Design 60% Complete Actual 12/7/2015

Design 100% Complete Target TBD Design 100% Complete Actual 1/25/2016

Notice to Proceed Date 4/7/2016 Work Begin Date 8/29/2016

Percent of Time Used 57.14 Percent of Budget Used 98.46

Start Design Target TBD Start Design Actual 8/3/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 1/20/2016

Utility Coordination Target TBD Utility Coordination Actual 12/7/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 12/7/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $54,069 Construction Cost  to Date $721,762

Construction Engineering Cost to 
Date

$104 Total Cost to Date $775,935

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$332,008

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 084503061 Category Description Program Identifier

Highway FM 922 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Wichita Falls County Cooke 2

From Limit IH 35 To Limit FM 2071 3

Construction Cost/Estimate $144,704 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 19.12 Total Score 63.00 7

Project Length 3.089 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$144,704

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 084603046 Category Description Program Identifier

Highway FM 521 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Yoakum County Matagorda 2

From Limit FM 1468 To Limit FM 2668 3

Construction Cost/Estimate $2,096,338 TIER 2 4

Description Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 19.12 Total Score 70.00 7

Project Length 6.950 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 1/12/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/24/2013 Start Design Actual 4/24/2013

Received ENV Clearance Target 9/30/2013 Received ENV Clearance Actual 9/30/2013

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/12/2018

Project Engineering Cost to Date $34,955 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $34,955

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 084701014 Category Description Program Identifier

Highway FM 521 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Yoakum County Matagorda 2

From Limit FM 457 To Limit BRAZORIA C/L 3

Construction Cost/Estimate $9,295 TIER NA 4

Description Milled Edgeline & Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.013 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rodney Svec, P.E. Contact Phone (361)293-4378 10

Construction Company Contact TRP CONSTRUCTION GROUP, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/12/2016 Design 100% Complete Actual 8/9/2016

Notice to Proceed Date 11/29/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 1/4/2016 Start Design Actual 1/4/2016

Received ENV Clearance Target 7/1/2016 Received ENV Clearance Actual 6/3/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/9/2016 Project Ready to Bid Target 8/12/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$22,405

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 084702015 Category Description Program Identifier

Highway FM 521 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Houston County Brazoria 2

From Limit MATAGORDA COUNTY 
LINE

To Limit FM 524 3

Construction Cost/Estimate $750,545 TIER NA 4

Description Pavement Repair And 1.5" Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.769 (mi) Estimated Completed Date 12/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Michelle Milliard, P.E. Contact Phone (979)864-8500 10

Construction Company Contact DURWOOD GREENE CONSTRUCTION CO.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/10/2015 Design 100% Complete Actual 3/4/2016

Notice to Proceed Date 3/9/2016 Work Begin Date 5/10/2016

Percent of Time Used 91.11 Percent of Budget Used 94.48

Start Design Target 7/1/2015 Start Design Actual 3/4/2016

Received ENV Clearance Target 12/14/2015 Received ENV Clearance Actual 3/4/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/11/2015 Project Ready to Bid Target 12/14/2015

Project Engineering Cost to Date $45,965 Construction Cost  to Date $1,444,004

Construction Engineering Cost to 
Date

$20,039 Total Cost to Date $1,510,008

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$878,885

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 084702016 Category Description Program Identifier

Highway FM 521 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Houston County Brazoria 2

From Limit MATAGORDA COUNTY 
LINE

To Limit FM 524 3

Construction Cost/Estimate $50,891 TIER 2 4

Description Milled Edgeline Rumble Strips And Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2020 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 3.766 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$50,891

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 084703035 Category Description Program Identifier

Highway FM 521 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Houston County Brazoria 2

From Limit 004038 To Limit SH 332 3

Construction Cost/Estimate $1,996,789 TIER NA 4

Description Shoulder Repair And 1.5" Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.847 (mi) Estimated Completed Date 9/28/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Michelle Milliard, P.E. Contact Phone (979)864-8500 10

Construction Company Contact ANGEL BROTHERS HOLDINGS CORP.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 4/7/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 11/13/2015 Work Begin Date 1/13/2016

Percent of Time Used 117.80 Percent of Budget Used 98.39

Start Design Target 6/17/2013 Start Design Actual 6/17/2013

Received ENV Clearance Target 4/7/2015 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/10/2015 Project Ready to Bid Target 7/17/2015

Project Engineering Cost to Date $63,909 Construction Cost  to Date $3,948,010

Construction Engineering Cost to 
Date

$49,635 Total Cost to Date $4,061,553

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14433



Category Amount

$1,859,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 084705036 Category Description Program Identifier

Highway FM 521 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Yoakum County Matagorda 2

From Limit FM 2540 To Limit FM 457 3

Construction Cost/Estimate $2,500,000 TIER 2 4

Description Restore Roadway 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2019 6

Strategic Score 24.26 Total Score 57.75 7

Project Length 5.303 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 10/21/2013 Design 30% Complete Actual 10/21/2013

Design 60% Complete Target 7/26/2019 Design 60% Complete Actual TBD

Design 100% Complete Target 10/11/2019 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/23/2010 Start Design Actual 8/23/2010

Received ENV Clearance Target 8/29/2019 Received ENV Clearance Actual TBD

Utility Coordination Target 10/11/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 10/11/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/11/2019

Project Engineering Cost to Date $48,911 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $48,911

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14435



Category Amount

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 084706011 Category Description Program Identifier

Highway FM 521 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Houston County Brazoria 2

From Limit SH 35 To Limit COUNTY ROAD 44 3

Construction Cost/Estimate $71,710 TIER 2 4

Description Milled Edgeline Rumble Strips And Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 4.910 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$71,710

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 084801037 Category Description Program Identifier

Highway FM 462 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

District San Antonio County Medina 2

From Limit 0.4 MI SOUTH OF CR 
540

To Limit 1.2 MI N OF FM 2200 WEST 3

Construction Cost/Estimate $4,927,895 TIER NA 4

Description Rehab & Widen Narrow Roadway To Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.495 (mi) Estimated Completed Date 7/17/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact SALINAS CONSTRUCTION TECHNOLOGIES, LTD.

Design 30% Complete Target 8/23/2012 Design 30% Complete Actual 8/15/2012

Design 60% Complete Target 10/18/2012 Design 60% Complete Actual 10/11/2012

Design 100% Complete Target 1/18/2013 Design 100% Complete Actual 7/25/2013

Notice to Proceed Date 10/31/2013 Work Begin Date 2/10/2014

Percent of Time Used 139.55 Percent of Budget Used 97.81

Start Design Target 10/7/2011 Start Design Actual 10/7/2011

Received ENV Clearance Target 1/18/2013 Received ENV Clearance Actual 4/3/2013

Utility Coordination Target 1/18/2013 Utility Coordination Actual 7/25/2013

Right of Way Coordination Target 1/18/2013 Right of Way Coordination Actual 7/25/2013

Project Ready to Bid Actual 7/25/2013 Project Ready to Bid Target 1/18/2013

Project Engineering Cost to Date $945,117 Construction Cost  to Date $9,605,071

Construction Engineering Cost to 
Date

$569,154 Total Cost to Date $11,119,342

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,645,755

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 084801041 Category Description Program Identifier

Highway FM 462 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District San Antonio County Medina 2

From Limit 0.1 MI NORTH OF CR 
532

To Limit 0.4 MI SOUTH OF CR 540 3

Construction Cost/Estimate $2,958,200 TIER 2 4

Description Rehabilitate & Widen Narrow Roadway To Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 29.41 Total Score 59.50 7

Project Length 2.777 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 3/16/2016

Design 60% Complete Target TBD Design 60% Complete Actual 6/16/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 1/4/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $387,436 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $387,436

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,958,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 084804046 Category Description Program Identifier

Highway FM 462 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District San Antonio County Medina 2

From Limit CR 433 To Limit CASTRO AVENUE 3

Construction Cost/Estimate $2,154,743 TIER 1 4

Description Rehab & Widen Narrow Roadway To Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 33.68 Total Score 75.70 7

Project Length 2.215 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target 8/7/2012 Design 30% Complete Actual 8/12/2013

Design 60% Complete Target 10/17/2012 Design 60% Complete Actual 10/10/2013

Design 100% Complete Target 1/16/2013 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/3/2011 Start Design Actual 10/3/2011

Received ENV Clearance Target 1/16/2013 Received ENV Clearance Actual 4/28/2014

Utility Coordination Target 1/16/2013 Utility Coordination Actual 1/7/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/28/2014 Project Ready to Bid Target 1/16/2013

Project Engineering Cost to Date $598,306 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $598,306

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,100,476

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 084901046 Category Description Program Identifier

Highway FM 471 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

109

District San Antonio County Bexar 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit FM 1560 To Limit OLD FM 471 3

Construction Cost/Estimate $14,483,918 TIER NA 4

Description Expand 2 To 4 Lane Divided With Bike Lanes 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.293 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target 10/15/2012 Design 30% Complete Actual 10/15/2012

Design 60% Complete Target 2/14/2013 Design 60% Complete Actual 4/11/2013

Design 100% Complete Target 4/29/2013 Design 100% Complete Actual 2/1/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2012 Start Design Actual 8/1/2012

Received ENV Clearance Target 3/4/2013 Received ENV Clearance Actual 6/10/2015

Utility Coordination Target 4/29/2013 Utility Coordination Actual 2/1/2016

Right of Way Coordination Target 3/26/2013 Right of Way Coordination Actual 2/1/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/29/2013

Project Engineering Cost to Date $242,082 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$1,134 Total Cost to Date $243,216

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$15,500,000

$512,877

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 084901047 Category Description Program Identifier

Highway FM 471 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District San Antonio County Bexar 2

From Limit LP 1604 To Limit FM 3487 3

Construction Cost/Estimate $485,384 TIER NA 4

Description Install Raised Median 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.539 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Reyes, P.E. Contact Phone (210)633-1401 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 6/11/2015 Design 30% Complete Actual 11/14/2014

Design 60% Complete Target 2/9/2016 Design 60% Complete Actual 12/11/2014

Design 100% Complete Target 12/12/2016 Design 100% Complete Actual 3/10/2015

Notice to Proceed Date 6/19/2015 Work Begin Date 7/27/2015

Percent of Time Used 100.00 Percent of Budget Used 102.44

Start Design Target 11/3/2014 Start Design Actual 8/1/2014

Received ENV Clearance Target 2/4/2016 Received ENV Clearance Actual 3/10/2015

Utility Coordination Target 10/13/2016 Utility Coordination Actual 3/10/2015

Right of Way Coordination Target 10/13/2016 Right of Way Coordination Actual 3/10/2015

Project Ready to Bid Actual 3/10/2015 Project Ready to Bid Target 1/20/2017

Project Engineering Cost to Date $329,080 Construction Cost  to Date $1,205,397

Construction Engineering Cost to 
Date

$15,758 Total Cost to Date $1,550,234

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$569,012

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 084901048 Category Description Program Identifier

Highway FM 471 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

PMT

District San Antonio County Bexar 2

From Limit LP 1604 To Limit 0.1 MI NE OF LOST LANE 3

Construction Cost/Estimate $1,265,816 TIER NA 4

Description Ultra Thin Bonded Wearing Course 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.093 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Reyes, P.E. Contact Phone (210)633-1401 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 6/11/2015 Design 30% Complete Actual 11/14/2014

Design 60% Complete Target 2/9/2016 Design 60% Complete Actual 12/11/2014

Design 100% Complete Target 12/12/2016 Design 100% Complete Actual 3/10/2015

Notice to Proceed Date 6/19/2015 Work Begin Date 7/27/2015

Percent of Time Used 100.00 Percent of Budget Used 102.44

Start Design Target 11/3/2014 Start Design Actual 8/1/2014

Received ENV Clearance Target 2/4/2016 Received ENV Clearance Actual 3/10/2015

Utility Coordination Target 10/13/2016 Utility Coordination Actual 3/10/2015

Right of Way Coordination Target 10/13/2016 Right of Way Coordination Actual 3/10/2015

Project Ready to Bid Actual 3/10/2015 Project Ready to Bid Target 1/20/2017

Project Engineering Cost to Date $43,666 Construction Cost  to Date $2,850,281

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,893,946

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 084901052 Category Description Program Identifier

Highway FM 471 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District San Antonio County Bexar 2

From Limit AT HEATH ROAD To Limit . 3

Construction Cost/Estimate $214,545 TIER 1 4

Description Improve Traffic Signals & Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 69.71 Total Score 87.20 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$214,545

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 084901053 Category Description Program Identifier

Highway FM 471 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District San Antonio County Bexar 2

From Limit AT SH 211 To Limit . 3

Construction Cost/Estimate $3,996,435 TIER 1 4

Description Construct Grade Separation 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 41.18 Total Score 77.50 7

Project Length 0.499 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,996,435

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 084901054 Category Description Program Identifier

Highway FM 471 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District San Antonio County Bexar 2

From Limit 0.961 MI W OF OLD FM 
471

To Limit SH 211 3

Construction Cost/Estimate $89,528 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.136 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/5/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14455



Category Amount

$144,482

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14456



Project ID 084901055 Category Description Program Identifier

Highway FM 471 Status Under Development 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District San Antonio County Bexar 2 Category DA - Develop Authority 
(DDA)

CNG

From Limit OLD FM 471 To Limit MEDINA COUNTY LINE 3

Construction Cost/Estimate $21,000,000 TIER NA 4

Description Expand 2 To 4 Lane Divided With Bike Lanes And Sidewalks 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.778 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14457



Category Amount

$10,500,000

$10,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14458



Project ID 084901056 Category Description Program Identifier

Highway FM 471 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District San Antonio County Bexar 2

From Limit SOUTH OF CLIFFBRIAR 
DR

To Limit SH 211 3

Construction Cost/Estimate $101,750 TIER 2 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 40.29 Total Score 70.20 7

Project Length 4.478 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14459



Category Amount

$101,750

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14460



Project ID 084902038 Category Description Program Identifier

Highway FM 471 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District San Antonio County Medina 2

From Limit FM 1283 To Limit 0.75 MI N OF US 90 3

Construction Cost/Estimate $146,940 TIER NA 4

Description Place Inverted Profile Pavement Markings Along Edgelines 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.063 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Coward, P.E. Contact Phone (830)257-8444 10

Construction Company Contact L&L COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual 11/2/2015

Design 100% Complete Target TBD Design 100% Complete Actual 1/6/2016

Notice to Proceed Date 4/21/2016 Work Begin Date TBD

Percent of Time Used 34.88 Percent of Budget Used 100.00

Start Design Target TBD Start Design Actual 9/28/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 1/28/2016

Utility Coordination Target TBD Utility Coordination Actual 12/4/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 1/6/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,527 Construction Cost  to Date $295,087

Construction Engineering Cost to 
Date

$7,910 Total Cost to Date $304,525

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14461



Category Amount

$458,209

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14462



Project ID 084902039 Category Description Program Identifier

Highway FM 471 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District San Antonio County Medina 2

From Limit 0.4 MI E OF FM 1283 To Limit 0.1 ME S OF FM 1283 3

Construction Cost/Estimate $163,690 TIER NA 4

Description Install Adv Warning Signals/signs/chevrons/high Friction Surface On Curve & Raised Profile 
Edgeline/centerline Pav T

5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.431 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,458 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,458

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14463



Category Amount

$268,647

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14464



Project ID 084902040 Category Description Program Identifier

Highway FM 471 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District San Antonio County Medina 2

From Limit AT SH 211 To Limit . 3

Construction Cost/Estimate $196,700 TIER 1 4

Description Install Traffic Signal & Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 45.59 Total Score 79.00 7

Project Length 0.101 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14465



Category Amount

$196,700

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14466



Project ID 084902041 Category Description Program Identifier

Highway FM 471 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District San Antonio County Medina 2

From Limit 0.8 MI NE OF FM 2676 To Limit 1.8 MI NE OF FM 2676 3

Construction Cost/Estimate $54,647 TIER NA 4

Description Install Advance Warning Signal/signs/chevrons/high Friction Surface On Curve 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.110 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,875 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,875

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14467



Category Amount

$264,070

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14468



Project ID 084902042 Category Description Program Identifier

Highway FM 471 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District San Antonio County Medina 2

From Limit 0.990 MI S OF FM 1283 To Limit 3.088 MI S OF FM 1283 3

Construction Cost/Estimate $192,826 TIER NA 4

Description High Friction Surface Treatment On Curve 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.098 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,388 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,388

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14469



Category Amount

$312,099

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14470



Project ID 084902043 Category Description Program Identifier

Highway FM 471 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District San Antonio County Medina 2

From Limit AT SH 211 To Limit . 3

Construction Cost/Estimate $3,716,124 TIER 1 4

Description Construct Grade Separation 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 38.24 Total Score 76.50 7

Project Length 0.464 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14471



Category Amount

$3,716,124

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14472



Project ID 084902045 Category Description Program Identifier

Highway FM 471 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District San Antonio County Medina 2

From Limit MEDINA COUNTY LINE To Limit SH 211 3

Construction Cost/Estimate $375,000 TIER NA 4

Description Expand 2 To 4 Lane Divided With Bike Lanes And Sidewalks 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.097 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14473



Category Amount

$375,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14474



Project ID 084902046 Category Description Program Identifier

Highway FM 471 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District San Antonio County Medina 2

From Limit SH 211 To Limit .44 MI WEST OF SH 211 3

Construction Cost/Estimate $21,542 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.440 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/5/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14475



Category Amount

$33,862

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14476



Project ID 084903019 Category Description Program Identifier

Highway FM 463 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District San Antonio County Medina 2

From Limit FM 471 To Limit SH 132 3

Construction Cost/Estimate $162,533 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.110 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 5/6/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/3/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/15/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 4/18/2016

Percent of Time Used 115.09 Percent of Budget Used 102.54

Start Design Target TBD Start Design Actual 1/2/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/17/2015

Utility Coordination Target TBD Utility Coordination Actual 9/15/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 9/15/2015

Project Ready to Bid Actual 9/17/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $317,301

Construction Engineering Cost to 
Date

$1,454 Total Cost to Date $318,755

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14477



Category Amount

$183,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14478



Project ID 084903020 Category Description Program Identifier

Highway FM 463 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District San Antonio County Medina 2

From Limit AT CR 6612 To Limit . 3

Construction Cost/Estimate $63,377 TIER 1 4

Description Install Intersection Flashing Beacon & Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 45.59 Total Score 79.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14479



Category Amount

$63,377

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14480



Project ID 085001024 Category Description Program Identifier

Highway FM 775 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District San Antonio County Guadalupe 2

From Limit AT BLUE CREEK ROAD To Limit . 3

Construction Cost/Estimate $49,248 TIER NA 4

Description Install Intersection Flashing Beacon, Advance Warning Signal/signs, Safety Lighting & Transverse Rumble 
Strips

5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Daniel L. Stacks, P.E. Contact Phone 10

Construction Company Contact THE LEVY COMPANY, L.P.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/12/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14481



Category Amount

$117,211

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14482



Project ID 085002047 Category Description Program Identifier

Highway FM 775 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District San Antonio County Wilson 2

From Limit GUADALUPE COUNTY 
LINE

To Limit LOOP 321 3

Construction Cost/Estimate $42,202 TIER 2 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 22.65 Total Score 64.20 7

Project Length 1.601 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14483



Category Amount

$42,020

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14484



Project ID 085004026 Category Description Program Identifier

Highway FM 3432 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District San Antonio County Wilson 2

From Limit AT CR 324 To Limit . 3

Construction Cost/Estimate $443,846 TIER NA 4

Description Construct Left Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.318 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Will Lockett, P.E. Contact Phone (830)609-0707 10

Construction Company Contact DAN WILLIAMS COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual 12/8/2014

Design 60% Complete Target TBD Design 60% Complete Actual 12/11/2014

Design 100% Complete Target TBD Design 100% Complete Actual 3/26/2015

Notice to Proceed Date 11/2/2015 Work Begin Date TBD

Percent of Time Used 116.57 Percent of Budget Used 101.06

Start Design Target TBD Start Design Actual 10/1/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 5/5/2015

Utility Coordination Target TBD Utility Coordination Actual 3/26/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 3/26/2015

Project Ready to Bid Actual 5/5/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $30,779 Construction Cost  to Date $994,187

Construction Engineering Cost to 
Date

$2,683 Total Cost to Date $1,027,648

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14485



Category Amount

$140,772

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14486



Project ID 085004027 Category Description Program Identifier

Highway FM 775 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District San Antonio County Wilson 2

From Limit US 87 To Limit FM 3432 3

Construction Cost/Estimate $3,156,384 TIER 2 4

Description Overlay And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 38.24 Total Score 63.30 7

Project Length 5.245 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $262,684 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $262,684

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14487



Category Amount

$2,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14488



Project ID 085201029 Category Description Program Identifier

Highway FM 469 Status Construction Scheduled 1 Category 1 - Proposition 1 
(17P101)

17S

District Laredo County Lasalle 2

From Limit IH 35 To Limit SH 97 3

Construction Cost/Estimate $447,670 TIER NA 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.672 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name ANTONIO PEREA, P.E. Contact Phone (830)703-1422 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/21/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $288 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $288

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$447,671

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 085301014 Category Description Program Identifier

Highway FM 476 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District San Antonio County Atascosa 2

From Limit FM 2504 To Limit FM 1333 3

Construction Cost/Estimate $89,081 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.072 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/5/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$135,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 085501018 Category Description Program Identifier

Highway RM 480 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District San Antonio County Kerr 2

From Limit SH 27 To Limit SH 173 3

Construction Cost/Estimate $197,950 TIER 2 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 6.384 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$197,950

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 085701031 Category Description Program Identifier

Highway FM 306 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District San Antonio County Comal 2

From Limit 2.4 MI S OF FM 3424 To Limit 2.7 MI S OF FM 3424 3

Construction Cost/Estimate $379,385 TIER NA 4

Description Construct Left Turn Lane At Bravo, Texturize Shoulders - Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.223 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Will Lockett, P.E. Contact Phone (830)609-0707 10

Construction Company Contact DAN WILLIAMS COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual 12/8/2014

Design 60% Complete Target TBD Design 60% Complete Actual 12/11/2014

Design 100% Complete Target TBD Design 100% Complete Actual 3/26/2015

Notice to Proceed Date 11/2/2015 Work Begin Date TBD

Percent of Time Used 116.57 Percent of Budget Used 101.06

Start Design Target TBD Start Design Actual 10/1/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 5/5/2015

Utility Coordination Target TBD Utility Coordination Actual 3/26/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 3/26/2015

Project Ready to Bid Actual 5/5/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $13,596 Construction Cost  to Date $850,065

Construction Engineering Cost to 
Date

$2,294 Total Cost to Date $865,955

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$294,248

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 085701032 Category Description Program Identifier

Highway FM 306 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District San Antonio County Comal 2

From Limit EAST SORREL CREEK To Limit NORTH PARK ROAD 3

Construction Cost/Estimate $84,590 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.686 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/5/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$98,883

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14498



Project ID 085801033 Category Description Program Identifier

Highway FM 487 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HES

District Bryan County Milam 2 Category 11 - Proposition 1 
(15P111)

15S

From Limit COUNTY ROAD 402 To Limit 0.7 MILE NORTH OF COUNTY ROAD 
235

3

Construction Cost/Estimate $5,587,642 TIER NA 4

Description Safety Work Consisting Of Subgrade Widening, Flexible Base, Surface Treatment And Pavement 
Markings

5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.409 (mi) Estimated Completed Date 2/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact BIG CREEK CONSTRUCTION, LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 10/13/2014

Design 60% Complete Target TBD Design 60% Complete Actual 12/19/2014

Design 100% Complete Target TBD Design 100% Complete Actual 6/8/2015

Notice to Proceed Date 10/30/2015 Work Begin Date 2/15/2016

Percent of Time Used 112.67 Percent of Budget Used 86.54

Start Design Target TBD Start Design Actual 9/2/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 3/26/2015

Utility Coordination Target TBD Utility Coordination Actual 7/15/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/15/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $577,702 Construction Cost  to Date $9,589,901

Construction Engineering Cost to 
Date

$200,254 Total Cost to Date $10,367,857

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,407,580

$2,180,062

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 085802021 Category Description Program Identifier

Highway FM 908 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Bryan County Milam 2

From Limit US 79 To Limit US 77 3

Construction Cost/Estimate $1,900,000 TIER 1 4

Description Rehabilitate Existing Road Consisting Of Grading, Structures Base, Surface, Signs And Pavement 
Markings

5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 39.71 Total Score 77.00 7

Project Length 1.543 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 1/29/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/22/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 11/11/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual 1/29/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $496,485 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $496,485

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,900,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 085803016 Category Description Program Identifier

Highway FM 908 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Bryan County Burleson 2

From Limit MILAM CO LINE To Limit SH 21 3

Construction Cost/Estimate $296,581 TIER 1 4

Description Safety Work Consisting Of Edgeline And Centerline Profile Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 33.09 Total Score 76.25 7

Project Length 13.984 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/11/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 12/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$296,581

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 086101061 Category Description Program Identifier

Highway FM 491 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Pharr County Hidalgo 2

From Limit US 83 To Limit BUS 83 3

Construction Cost/Estimate $121,302 TIER NA 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.430 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $10,051 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$17 Total Cost to Date $10,068

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$143,792

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 086101062 Category Description Program Identifier

Highway FM 491 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Pharr County Hidalgo 2

From Limit @ MILE 12 N ROAD To Limit . 3

Construction Cost/Estimate $20,477 TIER NA 4

Description Install Intersection Flashing Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., INC.

Design 30% Complete Target 7/15/2014 Design 30% Complete Actual 7/18/2014

Design 60% Complete Target 9/24/2014 Design 60% Complete Actual 12/11/2014

Design 100% Complete Target 1/22/2015 Design 100% Complete Actual 2/9/2015

Notice to Proceed Date 5/8/2015 Work Begin Date TBD

Percent of Time Used 95.38 Percent of Budget Used 93.92

Start Design Target 5/1/2014 Start Design Actual 6/30/2014

Received ENV Clearance Target 7/28/2014 Received ENV Clearance Actual 2/20/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/11/2015 Project Ready to Bid Target 1/22/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $40,788

Construction Engineering Cost to 
Date

$2,592 Total Cost to Date $43,379

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$54,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 086102017 Category Description Program Identifier

Highway FM 491 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Pharr County Willacy 2

From Limit HIDALGO/CAMERON 
COUNYT LINE

To Limit 0.1 MI W OF BUSINESS 77 3

Construction Cost/Estimate $26,892 TIER 2 4

Description Install Raised Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 4.610 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $6,585 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $6,585

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$46,412

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 086105023 Category Description Program Identifier

Highway FM 491 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Pharr County Hidalgo 2

From Limit FLOODWAY BRIDGE To Limit US 281 3

Construction Cost/Estimate $627,780 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 2.900 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$627,780

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 086201037 Category Description Program Identifier

Highway FM 2221 Status Construction Scheduled 1 Category 3 - Proposition 12 
(13V2MP)

MPO

District Pharr County Hidalgo 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1301A)

From Limit 0.25 MI W OF SH 364 
(LA HOMA)

To Limit .25 MI W OF MOOREFIELD RD 3 Category 11 - District 
Discretionary (1311A)

Construction Cost/Estimate $2,333,145 TIER NA 4 Category 7 - Metropolitan 
Mobility/Rehabilitation (1307A)

Description Widen To 4 Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.574 (mi) Estimated Completed Date 10/15/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact FOREMOST PAVING, INC.

Design 30% Complete Target 11/16/2009 Design 30% Complete Actual 11/16/2009

Design 60% Complete Target 1/12/2010 Design 60% Complete Actual 10/14/2010

Design 100% Complete Target 5/14/2010 Design 100% Complete Actual 5/29/2012

Notice to Proceed Date 8/19/2013 Work Begin Date 9/4/2013

Percent of Time Used 7.78 Percent of Budget Used 40.50

Start Design Target 7/3/2009 Start Design Actual 7/3/2009

Received ENV Clearance Target 12/9/2009 Received ENV Clearance Actual 7/13/2010

Utility Coordination Target 6/1/2011 Utility Coordination Actual 6/19/2012

Right of Way Coordination Target 12/9/2010 Right of Way Coordination Actual 6/19/2012

Project Ready to Bid Actual 6/19/2012 Project Ready to Bid Target 6/4/2011

Project Engineering Cost to Date $167,330 Construction Cost  to Date $402,497

Construction Engineering Cost to 
Date

$68,349 Total Cost to Date $638,176

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,271,247

$76,537

$269,556

$1,078,227

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 086201047 Category Description Program Identifier

Highway FM 2221 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1301A)

District Pharr County Hidalgo 2 Category 11 - District 
Discretionary (1311A)

From Limit 0.25 MI W OF 
MOOREFIELD RD

To Limit FM 681 3 Category 7 - Metropolitan 
Mobility/Rehabilitation (1307A)

Construction Cost/Estimate $2,162,778 TIER NA 4

Description Widen To 4 Lane Divided Urban 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.338 (mi) Estimated Completed Date 10/15/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact FOREMOST PAVING, INC.

Design 30% Complete Target 11/16/2009 Design 30% Complete Actual 11/16/2009

Design 60% Complete Target 1/12/2010 Design 60% Complete Actual 10/14/2010

Design 100% Complete Target 5/14/2010 Design 100% Complete Actual 5/29/2012

Notice to Proceed Date 8/19/2013 Work Begin Date 9/4/2013

Percent of Time Used 7.78 Percent of Budget Used 40.50

Start Design Target 7/3/2009 Start Design Actual 7/3/2009

Received ENV Clearance Target 12/9/2009 Received ENV Clearance Actual 7/13/2010

Utility Coordination Target 6/1/2011 Utility Coordination Actual 6/19/2012

Right of Way Coordination Target 12/9/2010 Right of Way Coordination Actual 6/19/2012

Project Ready to Bid Actual 6/19/2012 Project Ready to Bid Target 6/4/2011

Project Engineering Cost to Date $32,324 Construction Cost  to Date $905,195

Construction Engineering Cost to 
Date

$63,322 Total Cost to Date $1,000,841

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$731,668

$146,334

$585,334

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 086201054 Category Description Program Identifier

Highway FM 492 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Pharr County Hidalgo 2

From Limit @ 6 MILE ROAD To Limit . 3

Construction Cost/Estimate $23,662 TIER NA 4

Description Install Intersection Flashing Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., INC.

Design 30% Complete Target 7/15/2014 Design 30% Complete Actual 7/18/2014

Design 60% Complete Target 9/24/2014 Design 60% Complete Actual 12/11/2014

Design 100% Complete Target 1/22/2015 Design 100% Complete Actual 2/9/2015

Notice to Proceed Date 5/8/2015 Work Begin Date TBD

Percent of Time Used 95.38 Percent of Budget Used 93.92

Start Design Target 5/1/2014 Start Design Actual 6/30/2014

Received ENV Clearance Target 7/28/2014 Received ENV Clearance Actual 2/20/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/11/2015 Project Ready to Bid Target 1/22/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $47,177

Construction Engineering Cost to 
Date

$2,922 Total Cost to Date $50,099

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$54,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 086201055 Category Description Program Identifier

Highway FM 492 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Pharr County Hidalgo 2

From Limit @ MILE 4 N RD. To Limit . 3

Construction Cost/Estimate $29,807 TIER 2 4

Description Install Intersection Flashing Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14519



Category Amount

$55,009

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 086201056 Category Description Program Identifier

Highway FM 2221 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Pharr County Hidalgo 2

From Limit @ MINNESOTA RD. To Limit . 3

Construction Cost/Estimate $30,357 TIER 2 4

Description Install Intersection Flashing Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$60,020

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 086201057 Category Description Program Identifier

Highway FM 492 Status Under Development 1 Category DA - Develop Authority 
(6DA)

District Pharr County Hidalgo 2

From Limit .25 MI N OF BUS 83 To Limit @ EDINBURG MAIN CANAL 3

Construction Cost/Estimate $675,000 TIER NA 4

Description Replace Bridge & Reconstruct Approaches 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$675,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 086301047 Category Description Program Identifier

Highway FM 493 Status Construction Scheduled 1 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

District Pharr County Hidalgo 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

From Limit CHAMPION ST. To Limit US 281 3

Construction Cost/Estimate $11,333,645 TIER NA 4

Description Reconstruct & Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.681 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact FOREMOST PAVING, INC.

Design 30% Complete Target 3/16/2011 Design 30% Complete Actual 2/3/2011

Design 60% Complete Target 6/22/2011 Design 60% Complete Actual 6/29/2011

Design 100% Complete Target 1/5/2012 Design 100% Complete Actual 5/20/2014

Notice to Proceed Date 9/9/2014 Work Begin Date 7/13/2015

Percent of Time Used 27.71 Percent of Budget Used 23.26

Start Design Target 12/1/2010 Start Design Actual 12/1/2010

Received ENV Clearance Target 1/17/2012 Received ENV Clearance Actual 11/20/2012

Utility Coordination Target 11/6/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 6/25/2013 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/6/2013

Project Engineering Cost to Date $800,473 Construction Cost  to Date $6,293,110

Construction Engineering Cost to 
Date

$381,041 Total Cost to Date $7,474,624

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,544,594

$2,703,880

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 086301048 Category Description Program Identifier

Highway FM 493 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2502M)

District Pharr County Hidalgo 2

From Limit MILE 14 To Limit MILE 10 3

Construction Cost/Estimate $8,330,000 TIER NA 4

Description Construct 4 Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.899 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $400,235 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $400,235

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,330,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 086301053 Category Description Program Identifier

Highway FM 493 Status Construction Scheduled 1 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

District Pharr County Hidalgo 2

From Limit BUSINESS 83 To Limit CHAMPION AVE 3

Construction Cost/Estimate $579,680 TIER NA 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.768 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact FOREMOST PAVING, INC.

Design 30% Complete Target 3/16/2011 Design 30% Complete Actual 2/3/2011

Design 60% Complete Target 6/22/2011 Design 60% Complete Actual 6/29/2011

Design 100% Complete Target 1/5/2012 Design 100% Complete Actual 5/20/2014

Notice to Proceed Date 9/9/2014 Work Begin Date 7/13/2015

Percent of Time Used 27.71 Percent of Budget Used 23.26

Start Design Target 12/1/2010 Start Design Actual 12/1/2010

Received ENV Clearance Target 1/17/2012 Received ENV Clearance Actual 11/20/2012

Utility Coordination Target 11/6/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 6/25/2013 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/6/2013

Project Engineering Cost to Date $47,928 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$20,293 Total Cost to Date $68,222

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 086301065 Category Description Program Identifier

Highway FM 493 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Pharr County Hidalgo 2

From Limit IH-2 To Limit BUS 83 3

Construction Cost/Estimate $288,921 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.760 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$288,921

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 086301066 Category Description Program Identifier

Highway FM 493 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Pharr County Hidalgo 2

From Limit @ FLOODWAY & FM 
493

To Limit . 3

Construction Cost/Estimate $51,821,636 TIER NA 4

Description Construct High Water Bridge 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.020 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14533



Category Amount

$51,821,636

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 086303032 Category Description Program Identifier

Highway FM 493 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Pharr County Hidalgo 2

From Limit @ LAS CUMBRES DR. To Limit . 3

Construction Cost/Estimate $30,823 TIER 2 4

Description Install Intersection Flashing Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$55,009

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 086303033 Category Description Program Identifier

Highway FM 493 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Pharr County Hidalgo 2

From Limit @ BENNETT CIRCLE To Limit . 3

Construction Cost/Estimate $30,744 TIER 2 4

Description Install Intersection Flashing Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$55,009

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 086401066 Category Description Program Identifier

Highway FM 494 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Pharr County Hidalgo 2

From Limit 0.25 MI S OF IH-2 To Limit RAIL ROAD TRACKS SOUTH OF FM 
1016

3

Construction Cost/Estimate $898,194 TIER NA 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.810 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact TEXAS SAI, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 6/8/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/6/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/27/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 3/10/2016

Percent of Time Used 100.00 Percent of Budget Used 103.07

Start Design Target TBD Start Design Actual 6/8/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/31/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/7/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,088 Construction Cost  to Date $1,900,485

Construction Engineering Cost to 
Date

$43,418 Total Cost to Date $1,944,990

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,030,994

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 086401067 Category Description Program Identifier

Highway FM 494 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Pharr County Hidalgo 2

From Limit SH 495 To Limit VICTORIA ST 3

Construction Cost/Estimate $593,967 TIER NA 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.748 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact TEXAS SAI, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 6/8/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/6/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/27/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 3/10/2016

Percent of Time Used 100.00 Percent of Budget Used 103.07

Start Design Target TBD Start Design Actual 6/8/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/31/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/7/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,515 Construction Cost  to Date $1,226,148

Construction Engineering Cost to 
Date

$28,700 Total Cost to Date $1,256,363

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$608,256

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 086401068 Category Description Program Identifier

Highway FM 494 Status Finalizing for Construction 1 Category 2M - Proposition 1 
(17P102)

17S

District Pharr County Hidalgo 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit FM 676 (MILE 5) To Limit SH 107 3

Construction Cost/Estimate $9,570,000 TIER 2 4

Description Widen To 4 Lane 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 26.03 Total Score 59.35 7

Project Length 2.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $159,501 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $159,501

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,570,000

$2,050,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 086401069 Category Description Program Identifier

Highway FM 494 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (2011)

District Pharr County Hidalgo 2

From Limit MILE 3 N (FM 1924) To Limit MILE 5 3

Construction Cost/Estimate $9,000,000 TIER 2 4

Description Widen To 4 Lane 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 45.59 Total Score 65.00 7

Project Length 2.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $5,386 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,386

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 086401071 Category Description Program Identifier

Highway FM 494 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Pharr County Hidalgo 2

From Limit @ 6TH AVENUE To Limit . 3

Construction Cost/Estimate $30,288 TIER 2 4

Description Install Intersection Flashing Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 26.03 Total Score 72.35 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$55,009

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 086501106 Category Description Program Identifier

Highway SH 495 Status Construction Scheduled 1 Category 11 - Proposition 1 
(15P111)

15S

District Pharr County Hidalgo 2

From Limit SH 364 To Limit SH 107 3

Construction Cost/Estimate $176,110 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.540 (mi) Estimated Completed Date 7/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 1/29/2016 Work Begin Date 4/5/2016

Percent of Time Used 100.00 Percent of Budget Used 105.65

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $323 Construction Cost  to Date $353,346

Construction Engineering Cost to 
Date

$6,322 Total Cost to Date $359,991

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$176,110

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 086501107 Category Description Program Identifier

Highway SH 364 Status Construction Scheduled 1 Category 11 - Proposition 1 
(15P111)

15S

District Pharr County Hidalgo 2

From Limit SH 495 To Limit US 83 3

Construction Cost/Estimate $17,798 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.235 (mi) Estimated Completed Date 7/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 1/29/2016 Work Begin Date 4/5/2016

Percent of Time Used 100.00 Percent of Budget Used 105.65

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $243 Construction Cost  to Date $35,711

Construction Engineering Cost to 
Date

$639 Total Cost to Date $36,592

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$17,798

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 086501108 Category Description Program Identifier

Highway SH 495 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor (2002M)

District Pharr County Hidalgo 2

From Limit VETERANS BLVD., 
FROM IH-2 (US 83)

To Limit LA HOMA RD. 3

Construction Cost/Estimate $11,360,000 TIER 2 4

Description Construct 4 Lane Divided_urban Section 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 26.47 Total Score 65.50 7

Project Length 2.280 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $80,476 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $80,476

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14553



Category Amount

$11,360,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14554



Project ID 086501109 Category Description Program Identifier

Highway SH 495 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Pharr County Hidalgo 2

From Limit IH-69E To Limit SH 336 3

Construction Cost/Estimate $276,036 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 2.869 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14555



Category Amount

$276,036

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14556



Project ID 086501110 Category Description Program Identifier

Highway SH 495 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Pharr County Hidalgo 2

From Limit SH 364 To Limit SH 107 3

Construction Cost/Estimate $227,446 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 2.243 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14557



Category Amount

$227,466

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14558



Project ID 086601015 Category Description Program Identifier

Highway FM 1053 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Odessa County Ector 2

From Limit IH 20 SFR To Limit CRANE COUNTY LINE 3

Construction Cost/Estimate $7,816 TIER NA 4

Description Texturize Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.542 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)336-3671 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 9/25/2015

Notice to Proceed Date 3/16/2016 Work Begin Date 4/7/2016

Percent of Time Used 75.79 Percent of Budget Used 91.09

Start Design Target TBD Start Design Actual 5/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/20/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/13/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $15,013

Construction Engineering Cost to 
Date

$19 Total Cost to Date $15,033

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14559



Category Amount

$20,256

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14560



Project ID 086602021 Category Description Program Identifier

Highway FM 1053 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Odessa County Crane 2

From Limit ECTOR COUNTY LINE To Limit SH 329 3

Construction Cost/Estimate $97,513 TIER NA 4

Description Texturize Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 19.238 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)336-3671 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 9/25/2015

Notice to Proceed Date 3/16/2016 Work Begin Date 4/7/2016

Percent of Time Used 75.79 Percent of Budget Used 91.09

Start Design Target TBD Start Design Actual 5/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/20/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/13/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $190,167

Construction Engineering Cost to 
Date

$244 Total Cost to Date $190,411

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14561



Category Amount

$252,714

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14562



Project ID 086603015 Category Description Program Identifier

Highway FM 1053 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Odessa County Crane 2

From Limit SH 329 To Limit PECOS COUNTY LINE 3

Construction Cost/Estimate $27,097 TIER NA 4

Description Texturize Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.346 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)336-3671 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 9/25/2015

Notice to Proceed Date 3/16/2016 Work Begin Date 4/7/2016

Percent of Time Used 75.79 Percent of Budget Used 91.09

Start Design Target TBD Start Design Actual 5/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/20/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/13/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $52,739

Construction Engineering Cost to 
Date

$68 Total Cost to Date $52,806

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14563



Category Amount

$70,226

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14564



Project ID 086604015 Category Description Program Identifier

Highway FM 1053 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Odessa County Pecos 2

From Limit CRANE COUNTY LINE To Limit FM 11 3

Construction Cost/Estimate $17,806 TIER NA 4

Description Texturize Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.513 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)336-3671 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 9/25/2015

Notice to Proceed Date 3/16/2016 Work Begin Date 4/7/2016

Percent of Time Used 75.79 Percent of Budget Used 91.09

Start Design Target TBD Start Design Actual 5/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/20/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/13/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $34,646

Construction Engineering Cost to 
Date

$44 Total Cost to Date $34,690

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14565



Category Amount

$46,147

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14566



Project ID 086605035 Category Description Program Identifier

Highway FM 1053 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Odessa County Pecos 2

From Limit FM 11 To Limit IH 10 3

Construction Cost/Estimate $150,740 TIER NA 4

Description Texurize Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 29.739 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)336-3671 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 9/25/2015

Notice to Proceed Date 3/16/2016 Work Begin Date 4/7/2016

Percent of Time Used 75.79 Percent of Budget Used 91.09

Start Design Target TBD Start Design Actual 5/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/20/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/13/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $294,104

Construction Engineering Cost to 
Date

$378 Total Cost to Date $294,482

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14567



Category Amount

$390,657

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14568



Project ID 086605036 Category Description Program Identifier

Highway FM 1053 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Odessa County Pecos 2

From Limit 2 MILES SOUTH OF FM 
11

To Limit 1 MILE SOUTH OF FM 1450 3

Construction Cost/Estimate $11,500,000 TIER NA 4

Description Relocate Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.089 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 2/9/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,183,084 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,183,084

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14569



Category Amount

$11,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14570



Project ID 086605037 Category Description Program Identifier

Highway FM 1053 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Odessa County Pecos 2

From Limit 4.3 MI S OF FM 1450 To Limit RM 384 3

Construction Cost/Estimate $52,133 TIER 1 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 48.82 Total Score 80.10 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target 6/14/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 8/1/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 10/28/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/18/2016 Start Design Actual 4/18/2016

Received ENV Clearance Target 12/20/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 9/23/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 9/23/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/28/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14571



Category Amount

$52,133

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14572



Project ID 086605038 Category Description Program Identifier

Highway FM 1053 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Odessa County Pecos 2

From Limit FM 1053 @ FM 1450 To Limit . 3

Construction Cost/Estimate $52,783 TIER NA 4

Description Flashing Beacons, Illumination, And Signs 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 11/22/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)445-3800 10

Construction Company Contact MIDASCO, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/3/2015 Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 4/11/2016

Percent of Time Used 60.77 Percent of Budget Used 97.68

Start Design Target 4/8/2015 Start Design Actual 4/8/2015

Received ENV Clearance Target 5/8/2015 Received ENV Clearance Actual 6/11/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/8/2015 Project Ready to Bid Target 8/3/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $100,819

Construction Engineering Cost to 
Date

$476 Total Cost to Date $101,295

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14573



Category Amount

$63,218

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14574



Project ID 086605039 Category Description Program Identifier

Highway FM 1053 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Odessa County Pecos 2

From Limit 12 MI SOUTH OF FM 
1450

To Limit 13.1 MI SOUTH OF FM 1450 3

Construction Cost/Estimate $51,521 TIER 1 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 48.82 Total Score 80.10 7

Project Length 1.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target 6/14/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 8/1/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 10/28/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/18/2016 Start Design Actual 4/18/2016

Received ENV Clearance Target 12/20/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 9/23/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 9/23/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/28/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14575



Category Amount

$51,521

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14576



Project ID 086605040 Category Description Program Identifier

Highway FM 1053 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Odessa County Pecos 2

From Limit 2 MILES SOUTH OF FM 
11

To Limit 1 MILE SOUTH OF FM 1450 3

Construction Cost/Estimate $2,000,000 TIER NA 4

Description Environmental Review And Temporary Construction Easement For The Realignment Of Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.089 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $665 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $665

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14577



Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14578



Project ID 086606019 Category Description Program Identifier

Highway US 385 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Odessa County Pecos 2

From Limit SS 194 To Limit 17.9 MILES SOUTH OF SS 194 3

Construction Cost/Estimate $117,233 TIER NA 4

Description Texturize Shoulders, Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 17.935 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)336-3671 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 9/25/2015

Notice to Proceed Date 3/16/2016 Work Begin Date 4/7/2016

Percent of Time Used 75.79 Percent of Budget Used 91.09

Start Design Target TBD Start Design Actual 5/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/20/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/13/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $228,662

Construction Engineering Cost to 
Date

$294 Total Cost to Date $228,956

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14579



Category Amount

$233,864

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14580



Project ID 086606022 Category Description Program Identifier

Highway US 385 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Odessa County Pecos 2

From Limit SPUR 194 To Limit 17.9 MILES SOUTH OF SPUR 194 3

Construction Cost/Estimate $484,157 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 17.935 (mi) Estimated Completed Date 12/20/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)336-3671 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target 4/24/2015 Design 30% Complete Actual 5/29/2015

Design 60% Complete Target 7/10/2015 Design 60% Complete Actual 7/17/2015

Design 100% Complete Target 9/1/2015 Design 100% Complete Actual 9/4/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 6/23/2016

Percent of Time Used 104.26 Percent of Budget Used 99.32

Start Design Target 4/13/2015 Start Design Actual 4/13/2015

Received ENV Clearance Target 5/6/2015 Received ENV Clearance Actual 9/16/2015

Utility Coordination Target 7/31/2015 Utility Coordination Actual 7/31/2015

Right of Way Coordination Target 7/31/2015 Right of Way Coordination Actual 7/31/2015

Project Ready to Bid Actual 9/4/2015 Project Ready to Bid Target 9/1/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $1,014,507

Construction Engineering Cost to 
Date

$5,370 Total Cost to Date $1,019,877

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14581



Category Amount

$494,426

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14582



Project ID 086607013 Category Description Program Identifier

Highway US 385 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Odessa County Pecos 2

From Limit 17.9 MILES SOUTH OF 
SS 194

To Limit BREWSTER COUNTY LINE 3

Construction Cost/Estimate $152,491 TIER NA 4

Description Texturize Shoulders, Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 20.410 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)336-3671 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 9/25/2015

Notice to Proceed Date 3/16/2016 Work Begin Date 4/7/2016

Percent of Time Used 75.79 Percent of Budget Used 91.09

Start Design Target TBD Start Design Actual 5/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/20/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/13/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $302,573

Construction Engineering Cost to 
Date

$388 Total Cost to Date $302,961

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14583



Category Amount

$266,136

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14584



Project ID 086607015 Category Description Program Identifier

Highway US 385 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Odessa County Pecos 2

From Limit 17.9 MI SOUTH OF 
SPUR 194

To Limit BREWSTER COUNTY LINE 3

Construction Cost/Estimate $507,893 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 20.410 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target 4/8/2016 Design 30% Complete Actual 4/8/2016

Design 60% Complete Target 4/22/2016 Design 60% Complete Actual 4/22/2016

Design 100% Complete Target 6/28/2016 Design 100% Complete Actual 7/14/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/29/2016 Start Design Actual 2/29/2016

Received ENV Clearance Target 8/19/2016 Received ENV Clearance Actual 8/1/2016

Utility Coordination Target 5/23/2016 Utility Coordination Actual 5/24/2016

Right of Way Coordination Target 5/23/2016 Right of Way Coordination Actual 5/24/2016

Project Ready to Bid Actual 7/14/2016 Project Ready to Bid Target 6/28/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14585



Category Amount

$559,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14586



Project ID 086701017 Category Description Program Identifier

Highway FM 932 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Waco County Hamilton 2

From Limit SH 36 To Limit CORYELL CO LINE 3

Construction Cost/Estimate $7,469,000 TIER 2 4

Description Rehabilitate And Widen Roadway 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 32.06 Total Score 74.40 7

Project Length 14.938 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14587



Category Amount

$7,469,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14588



Project ID 086703028 Category Description Program Identifier

Highway FM 183 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Waco County Coryell 2

From Limit US 84 To Limit FM 1690 3

Construction Cost/Estimate $270,634 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.115 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14589



Category Amount

$300,267

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 086707013 Category Description Program Identifier

Highway RM 501 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Brownwood County San Saba 2

From Limit SH 16 To Limit FM 580 3

Construction Cost/Estimate $1,182,549 TIER 2 4

Description Improve Guardrail, Safety Treat Fixed Objects, Construct Paved Shoulder 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2018 6

Strategic Score 33.38 Total Score 74.85 7

Project Length 15.359 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,182,549

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14592



Project ID 087003018 Category Description Program Identifier

Highway FM 765 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District San Angelo County Tom Green 2

From Limit FM 1223 To Limit CONCHO COUNTY LINE 3

Construction Cost/Estimate $558,900 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 25.00 Total Score 67.90 7

Project Length 17.552 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 4/29/2016 Design 30% Complete Actual 4/29/2016

Design 60% Complete Target 8/1/2016 Design 60% Complete Actual 8/1/2016

Design 100% Complete Target 10/5/2016 Design 100% Complete Actual 10/7/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/4/2016 Start Design Actual 1/4/2016

Received ENV Clearance Target 11/10/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/24/2016 Project Ready to Bid Target 11/10/2016

Project Engineering Cost to Date $516 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $516

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$528,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14594



Project ID 087004038 Category Description Program Identifier

Highway FM 765 Status Construction Scheduled 1 Category 3 - Proposition 14 
(P14BM)

District San Angelo County Concho 2 Category 3 - Texas Mobility 
Funds (TMF)

From Limit FM 2134 To Limit MCCULLOCH COUNTY LINE 3 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

Construction Cost/Estimate $3,629,462 TIER NA 4

Description Restoration Of Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.317 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lewis Nowlin, P.E. Contact Phone (325)446-2413 10

Construction Company Contact REECE ALBERT, INC.

Design 30% Complete Target 4/27/2015 Design 30% Complete Actual 4/27/2015

Design 60% Complete Target 5/13/2015 Design 60% Complete Actual 5/13/2015

Design 100% Complete Target 7/10/2015 Design 100% Complete Actual 7/10/2015

Notice to Proceed Date 10/21/2015 Work Begin Date 1/18/2016

Percent of Time Used 92.46 Percent of Budget Used 97.62

Start Design Target 4/13/2015 Start Design Actual 4/13/2015

Received ENV Clearance Target 8/12/2015 Received ENV Clearance Actual 8/6/2015

Utility Coordination Target 7/10/2015 Utility Coordination Actual 7/10/2015

Right of Way Coordination Target 7/10/2015 Right of Way Coordination Actual 7/10/2015

Project Ready to Bid Actual 8/6/2015 Project Ready to Bid Target 8/12/2015

Project Engineering Cost to Date $26,280 Construction Cost  to Date $7,672,996

Construction Engineering Cost to 
Date

$181,797 Total Cost to Date $7,881,073

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$969,790

$1,340,000

$1,319,672

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 087004039 Category Description Program Identifier

Highway FM 765 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District San Angelo County Concho 2

From Limit US 83 To Limit FM 2134 3

Construction Cost/Estimate $2,858,762 TIER NA 4

Description Restoration Of Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.912 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lewis Nowlin, P.E. Contact Phone (325)446-2413 10

Construction Company Contact J. H. STRAIN & SONS, INC.

Design 30% Complete Target 3/11/2016 Design 30% Complete Actual 3/11/2016

Design 60% Complete Target 4/13/2016 Design 60% Complete Actual 4/13/2016

Design 100% Complete Target 7/5/2016 Design 100% Complete Actual 7/5/2016

Notice to Proceed Date 10/27/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 2/5/2016 Start Design Actual 2/5/2016

Received ENV Clearance Target 8/12/2016 Received ENV Clearance Actual 7/29/2016

Utility Coordination Target 7/5/2016 Utility Coordination Actual 7/5/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/29/2016 Project Ready to Bid Target 8/12/2016

Project Engineering Cost to Date $12,928 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $12,928

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 087004040 Category Description Program Identifier

Highway FM 765 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1911)

District San Angelo County Concho 2

From Limit 0.2 MI EAST OF FM 
2402

To Limit US 83 3

Construction Cost/Estimate $3,228,000 TIER 1 4

Description Restoration Of Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 45.59 Total Score 80.50 7

Project Length 6.859 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 4/1/2016 Design 30% Complete Actual 4/1/2016

Design 60% Complete Target 6/22/2016 Design 60% Complete Actual 7/27/2016

Design 100% Complete Target 10/11/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/1/2016 Start Design Actual 2/1/2016

Received ENV Clearance Target 12/14/2020 Received ENV Clearance Actual TBD

Utility Coordination Target 12/14/2020 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 12/14/2020

Project Engineering Cost to Date $1,192 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,192

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,228,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 087005010 Category Description Program Identifier

Highway FM 765 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Brownwood County Mcculloch 2

From Limit CONCHO C/L To Limit US 283 3

Construction Cost/Estimate $261,162 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.591 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name                                         Contact Phone (915)646-2591 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target 7/10/2015 Design 30% Complete Actual 6/16/2015

Design 60% Complete Target 7/30/2015 Design 60% Complete Actual 7/2/2015

Design 100% Complete Target 8/26/2015 Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 6/15/2016

Percent of Time Used 100.00 Percent of Budget Used 89.10

Start Design Target 5/18/2015 Start Design Actual 5/18/2015

Received ENV Clearance Target 8/26/2015 Received ENV Clearance Actual 8/11/2015

Utility Coordination Target 9/11/2015 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 9/11/2015 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target 9/11/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $494,259

Construction Engineering Cost to 
Date

$2,357 Total Cost to Date $496,616

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$352,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 087006017 Category Description Program Identifier

Highway FM 765 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Brownwood County Mcculloch 2

From Limit US 283 To Limit US 377 3

Construction Cost/Estimate $206,450 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.050 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name                                         Contact Phone (915)646-2591 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target 7/10/2015 Design 30% Complete Actual 6/16/2015

Design 60% Complete Target 7/30/2015 Design 60% Complete Actual 7/2/2015

Design 100% Complete Target 8/26/2015 Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 6/15/2016

Percent of Time Used 100.00 Percent of Budget Used 89.10

Start Design Target 5/18/2015 Start Design Actual 5/18/2015

Received ENV Clearance Target 8/26/2015 Received ENV Clearance Actual 8/11/2015

Utility Coordination Target 9/11/2015 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 9/11/2015 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target 9/11/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $364,844

Construction Engineering Cost to 
Date

$1,814 Total Cost to Date $366,658

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$329,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 087006018 Category Description Program Identifier

Highway FM 765 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Brownwood County Mcculloch 2

From Limit US 377 To Limit SAN SABA COUNTY LINE 3

Construction Cost/Estimate $194,904 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 12.79 Total Score 70.35 7

Project Length 4.680 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$194,904

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 087201016 Category Description Program Identifier

Highway SP 413 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Pharr County Willacy 2

From Limit US 77 To Limit IH-69E 3

Construction Cost/Estimate $206,506 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.386 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$206,506

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 087202019 Category Description Program Identifier

Highway FM 506 Status Under Development 1 Category DA - Develop Authority 
(6DA)

District Pharr County Cameron 2

From Limit 4.0 MI SW OF BUS 77 To Limit @ N FLOODWAY PILOT CHANNEL 3

Construction Cost/Estimate $1,420,000 TIER NA 4

Description Replace Bridge & Reconstruct Approaches 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,420,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 087204029 Category Description Program Identifier

Highway FM 506 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor  (1902M)

District Pharr County Cameron 2

From Limit COOPER LANE To Limit DODD LANE 3

Construction Cost/Estimate $1,000,000 TIER 2 4

Description Widen To Add Continuous Left Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 087204030 Category Description Program Identifier

Highway FM 506 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Pharr County Cameron 2

From Limit BUS 83 To Limit FM 3067 3

Construction Cost/Estimate $1,000,000 TIER 2 4

Description Rehabilitate Roadway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 3.030 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 087301026 Category Description Program Identifier

Highway FM 507 Status Construction Scheduled 1 Category 11 - Proposition 1 
(15P111)

15S

District Pharr County Cameron 2

From Limit LOOP 499 To Limit BUS 77 3

Construction Cost/Estimate $118,122 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.686 (mi) Estimated Completed Date 7/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 1/29/2016 Work Begin Date 4/5/2016

Percent of Time Used 100.00 Percent of Budget Used 105.65

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $216 Construction Cost  to Date $237,011

Construction Engineering Cost to 
Date

$4,233 Total Cost to Date $241,460

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$118,123

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 087407006 Category Description Program Identifier

Highway FM 597 Status Construction Scheduled 1 Category 1 - Energy Sector 
Projects (1501E)

ES4

District Lubbock County Hockley 2

From Limit FM 168 To Limit LUBBOCK COUNTY LINE 3

Construction Cost/Estimate $2,978,317 TIER NA 4

Description Rehabilitation Of Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.008 (mi) Estimated Completed Date 10/12/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Stevan Perez, P.E. Contact Phone (806)385-3552 10

Construction Company Contact GILVIN-TERRILL, LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 8/7/2013

Design 60% Complete Target TBD Design 60% Complete Actual 8/26/2013

Design 100% Complete Target TBD Design 100% Complete Actual 9/16/2014

Notice to Proceed Date 5/8/2015 Work Begin Date 7/6/2015

Percent of Time Used 125.90 Percent of Budget Used 87.11

Start Design Target TBD Start Design Actual 8/1/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 12/11/2014

Utility Coordination Target TBD Utility Coordination Actual 11/6/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual 11/6/2014

Project Ready to Bid Actual 3/3/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $62,123 Construction Cost  to Date $5,017,801

Construction Engineering Cost to 
Date

$121,456 Total Cost to Date $5,201,380

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,139,276

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 087501017 Category Description Program Identifier

Highway FM 140 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HRR

District San Antonio County Uvalde 2 Category 8 - Highway Safety 
Improvement Program (1508)

HRR

From Limit 1.2 MI E FM 117 To Limit 1.6 MI E FM 117 3 Category 8 - Highway Safety 
Improvement Program (1508)

HRR

Construction Cost/Estimate $480,173 TIER NA 4 Category 8 - Highway Safety 
Improvement Program (1508)

HRR

Description Widen Narrow Roadway, Install Advanced Warning Signals And Place Inverted Profile Pavement 
Markings Along Edgelines

5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.400 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Coward, P.E. Contact Phone (830)257-8444 10

Construction Company Contact RELMCO, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 11/13/2014

Design 60% Complete Target TBD Design 60% Complete Actual 1/8/2015

Design 100% Complete Target TBD Design 100% Complete Actual 3/26/2015

Notice to Proceed Date 7/30/2015 Work Begin Date TBD

Percent of Time Used 71.43 Percent of Budget Used 42.16

Start Design Target TBD Start Design Actual 10/28/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/20/2015

Utility Coordination Target TBD Utility Coordination Actual 3/26/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 3/26/2015

Project Ready to Bid Actual 4/20/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $58,119 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$34,878 Total Cost to Date $92,997

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$14,549

$42,338

$891

$126,308

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 087501018 Category Description Program Identifier

Highway FM 140 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District San Antonio County Uvalde 2

From Limit FM 117 To Limit ZAVALA C/L 3

Construction Cost/Estimate $425,418 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 16.478 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 5/6/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/3/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/15/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 4/18/2016

Percent of Time Used 115.09 Percent of Budget Used 102.54

Start Design Target TBD Start Design Actual 1/2/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/17/2015

Utility Coordination Target TBD Utility Coordination Actual 9/15/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 9/15/2015

Project Ready to Bid Actual 9/17/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $878,708

Construction Engineering Cost to 
Date

$3,828 Total Cost to Date $882,536

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$501,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 087502009 Category Description Program Identifier

Highway FM 140 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Laredo County Zavala 2

From Limit UVALDE COUNTY LINE To Limit FRIO COUNTY LINE 3

Construction Cost/Estimate $64,638 TIER 2 4

Description Profile Edgeline Markings, Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 9.487 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$64,638

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 087502010 Category Description Program Identifier

Highway FM 140 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Laredo County Zavala 2

From Limit UVALDE COUNTY LINE To Limit FRIO COUNTY LINE 3

Construction Cost/Estimate $310,640 TIER 2 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 32.35 Total Score 67.50 7

Project Length 9.953 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$310,640

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 087601018 Category Description Program Identifier

Highway RM 693 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District Laredo County Kinney 2

From Limit US 90 To Limit 1.944 MILES WEST OF RR TRACKS 3

Construction Cost/Estimate $3,500,000 TIER 2 4

Description Restoration Of Exisitng Highway 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 11.76 Total Score 60.50 7

Project Length 9.483 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 087701039 Category Description Program Identifier

Highway RR 255 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Beaumont County Jasper 2

From Limit TYLER C/L, EAST To Limit SH63 3

Construction Cost/Estimate $13,650 TIER NA 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.122 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact INTERSTATE BARRICADES & MARKINGS, INC.

Design 30% Complete Target 7/9/2015 Design 30% Complete Actual 7/9/2015

Design 60% Complete Target 9/22/2015 Design 60% Complete Actual 9/17/2015

Design 100% Complete Target 1/15/2016 Design 100% Complete Actual 12/2/2015

Notice to Proceed Date 5/10/2016 Work Begin Date 8/3/2016

Percent of Time Used 82.35 Percent of Budget Used 99.93

Start Design Target 4/6/2015 Start Design Actual 4/6/2015

Received ENV Clearance Target 12/21/2015 Received ENV Clearance Actual 3/9/2016

Utility Coordination Target 9/22/2015 Utility Coordination Actual 9/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 4/6/2015

Project Ready to Bid Actual 3/11/2016 Project Ready to Bid Target 1/15/2016

Project Engineering Cost to Date $562 Construction Cost  to Date $27,058

Construction Engineering Cost to 
Date

$1,480 Total Cost to Date $29,100

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$45,554

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 087703025 Category Description Program Identifier

Highway FM 256 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

ON

District Beaumont County Tyler 2

From Limit AT BELT CREEK To Limit (STR 087703003) 3

Construction Cost/Estimate $500,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 41.18 Total Score 77.50 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $25,172 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $25,172

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$525,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 087803016 Category Description Program Identifier

Highway FM 191 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Laredo County Dimmit 2

From Limit ZAVALA COUNTY LINE To Limit US 277 3

Construction Cost/Estimate $2,358,000 TIER 2 4

Description Restoration Of An Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 5.895 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,358,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 087805023 Category Description Program Identifier

Highway FM 582 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Laredo County Zavala 2

From Limit FM 1433 To Limit FM 395 3

Construction Cost/Estimate $151,357 TIER 2 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 4.273 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$151,357

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 087901008 Category Description Program Identifier

Highway FM 213 Status Under Development 1 Category DA - Develop Authority 
(DDA)

PM

District Lubbock County Yoakum 2

From Limit SH 214 To Limit TERRY COUNTY LINE 3

Construction Cost/Estimate $415,954 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.023 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$415,954

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 088003015 Category Description Program Identifier

Highway FM 179 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lubbock County Lubbock 2

From Limit HALE COUNTY LINE To Limit US 84 3

Construction Cost/Estimate $205,503 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.382 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 8/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/7/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$235,723

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 088004032 Category Description Program Identifier

Highway FM 179 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

18S

District Lubbock County Lubbock 2 Category 2M - Metropolitan Area 
Corridor  (1802M)

18S

From Limit 800 FT NORTH OF SH 
114

To Limit DONALD PRESTON DR. 3 Category 11 - District 
Discretionary (1811)

18S

Construction Cost/Estimate $17,000,000 TIER 1 4

Description Widen NoN-Freeway 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 77.94 Total Score 85.50 7

Project Length 4.154 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 1/8/2014

Design 60% Complete Target TBD Design 60% Complete Actual 8/26/2014

Design 100% Complete Target TBD Design 100% Complete Actual 9/11/2014

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/1/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/25/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,748,075 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,748,075

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,770,000

$8,240,000

$2,990,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 088004035 Category Description Program Identifier

Highway FM 179 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lubbock County Lubbock 2

From Limit 4TH STREET To Limit FM 41 3

Construction Cost/Estimate $644,796 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.737 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Craig, P.E. Contact Phone (806)293-5484 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 4/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/28/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/27/2016 Work Begin Date 7/13/2016

Percent of Time Used 52.94 Percent of Budget Used 53.91

Start Design Target TBD Start Design Actual 3/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/19/2015

Utility Coordination Target TBD Utility Coordination Actual 7/10/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/10/2015

Project Ready to Bid Actual 8/11/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $747,450

Construction Engineering Cost to 
Date

$4,135 Total Cost to Date $751,585

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$467,739

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 088201013 Category Description Program Identifier

Highway FM 2177 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Beaumont County Orange 2

From Limit 0.7 MILES NORTH OF 
FM 1006

To Limit FM 1006 3

Construction Cost/Estimate $395,885 TIER 2 4

Description Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 17.65 Total Score 69.50 7

Project Length 0.700 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/10/2016

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/23/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $50,110 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $50,110

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$395,885

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 088302068 Category Description Program Identifier

Highway FM 105 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Beaumont County Orange 2

From Limit UNION PACIFIC RR To Limit 6.0 MI S OF IH 10 3

Construction Cost/Estimate $2,668,331 TIER NA 4

Description Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.924 (mi) Estimated Completed Date 1/4/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Wiemers, P.E. Contact Phone (409)924-6521 10

Construction Company Contact APAC-TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 6/27/2014

Design 60% Complete Target TBD Design 60% Complete Actual 6/3/2015

Design 100% Complete Target TBD Design 100% Complete Actual 11/10/2015

Notice to Proceed Date 3/28/2016 Work Begin Date 4/18/2016

Percent of Time Used 70.16 Percent of Budget Used 26.86

Start Design Target TBD Start Design Actual 4/1/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/26/2015

Utility Coordination Target TBD Utility Coordination Actual 10/26/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 4/1/2014

Project Ready to Bid Actual 11/10/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $546,586 Construction Cost  to Date $1,443,337

Construction Engineering Cost to 
Date

$28,345 Total Cost to Date $2,018,268

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 088302081 Category Description Program Identifier

Highway FM 105 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Beaumont County Orange 2

From Limit @ ORANGE STREET To Limit . 3

Construction Cost/Estimate $122,711 TIER NA 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Cory Taylor, P.E. Contact Phone (409)898-5768 10

Construction Company Contact FLORIDA TRAFFIC CONTROL DEVICES, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 5/12/2016 Work Begin Date 9/8/2016

Percent of Time Used 57.50 Percent of Budget Used 69.73

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/26/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $148,779

Construction Engineering Cost to 
Date

$856 Total Cost to Date $149,635

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$104,379

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 088302083 Category Description Program Identifier

Highway FM 408 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Beaumont County Orange 2

From Limit FM 105 To Limit FM 1442 3

Construction Cost/Estimate $29,725 TIER 2 4

Description Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 25.00 Total Score 72.00 7

Project Length 3.160 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 11/1/2016

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/18/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$29,725

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 088302084 Category Description Program Identifier

Highway FM 105 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Beaumont County Orange 2

From Limit 0.66 M WEST OF FM 
408, EAST

To Limit FM 408 3

Construction Cost/Estimate $34,920 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.660 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 4/30/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/30/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/8/2016

Notice to Proceed Date 12/6/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 5.77

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/8/2016

Utility Coordination Target TBD Utility Coordination Actual 8/14/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/6/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$27,125

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 088302085 Category Description Program Identifier

Highway FM 408 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Beaumont County Orange 2

From Limit FM 105 To Limit FM 1442 3

Construction Cost/Estimate $117,342 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.166 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 4/30/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/30/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/8/2016

Notice to Proceed Date 12/6/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 5.77

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/8/2016

Utility Coordination Target TBD Utility Coordination Actual 8/14/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/6/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$122,904

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 088402012 Category Description Program Identifier

Highway FM 298 Status Under Development 1 Category DA - Develop Authority 
(DDA)

PM

District Lubbock County Bailey 2

From Limit NEW MEXICO STATE 
LINE

To Limit SH 214 3

Construction Cost/Estimate $583,806 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 19.137 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$583,806

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 088502009 Category Description Program Identifier

Highway FM 301 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Lubbock County Hockley 2

From Limit FM 303 To Limit US 385 3

Construction Cost/Estimate $3,073,225 TIER NA 4

Description Rehabilitation Of Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2027 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.538 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2014

Design 60% Complete Target TBD Design 60% Complete Actual 6/26/2014

Design 100% Complete Target TBD Design 100% Complete Actual 9/16/2014

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 6/2/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $14,930 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $14,930

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,231,812

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14660



Project ID 088701037 Category Description Program Identifier

Highway FM 307 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Odessa County Midland 2

From Limit AT CR 1140 To Limit . 3

Construction Cost/Estimate $54,837 TIER NA 4

Description Flashing Beacons, Illumination, And Signs 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.004 (mi) Estimated Completed Date 11/22/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)445-3800 10

Construction Company Contact MIDASCO, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/3/2015 Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 4/11/2016

Percent of Time Used 60.77 Percent of Budget Used 97.68

Start Design Target 4/8/2015 Start Design Actual 4/8/2015

Received ENV Clearance Target 5/8/2015 Received ENV Clearance Actual 6/11/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/8/2015 Project Ready to Bid Target 8/3/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $105,810

Construction Engineering Cost to 
Date

$499 Total Cost to Date $106,309

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$81,229

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 088901022 Category Description Program Identifier

Highway FM 317 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Tyler County Henderson 2

From Limit 1 MI W OF FM 
1803,MUSCADINE CR 
BR,E

To Limit FM 607(W) AT LEAGUEVILLE 3

Construction Cost/Estimate $158,514 TIER NA 4

Description Seal Coat & Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paul Schneider, P.E. Contact Phone (903)569-2349 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target 7/6/2015 Design 30% Complete Actual 7/2/2015

Design 60% Complete Target 7/27/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 9/9/2015 Design 100% Complete Actual 9/8/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 8/1/2016

Percent of Time Used 117.35 Percent of Budget Used 87.40

Start Design Target 6/1/2015 Start Design Actual 6/1/2015

Received ENV Clearance Target 10/7/2015 Received ENV Clearance Actual 9/24/2015

Utility Coordination Target 8/24/2015 Utility Coordination Actual 8/25/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2015 Project Ready to Bid Target 9/9/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $296,630

Construction Engineering Cost to 
Date

$207 Total Cost to Date $296,837

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$109,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 088902015 Category Description Program Identifier

Highway FM 317 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1408)

HES

District Tyler County Henderson 2

From Limit FM 607(E), E To Limit 0.9 MI W OF FM 315 (CR 3411) 3

Construction Cost/Estimate $1,946,121 TIER NA 4

Description Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.744 (mi) Estimated Completed Date 5/11/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Paul Schneider, P.E. Contact Phone (903)569-2349 10

Construction Company Contact BIG CREEK CONSTRUCTION, LTD.

Design 30% Complete Target 8/16/2013 Design 30% Complete Actual 9/13/2013

Design 60% Complete Target 10/4/2013 Design 60% Complete Actual 10/25/2013

Design 100% Complete Target 12/9/2013 Design 100% Complete Actual 12/16/2013

Notice to Proceed Date 3/18/2014 Work Begin Date 4/8/2014

Percent of Time Used 128.83 Percent of Budget Used 94.62

Start Design Target 6/21/2012 Start Design Actual 6/21/2012

Received ENV Clearance Target 11/22/2013 Received ENV Clearance Actual 10/23/2013

Utility Coordination Target 11/18/2013 Utility Coordination Actual 12/5/2013

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/16/2013 Project Ready to Bid Target 12/9/2013

Project Engineering Cost to Date $12,201 Construction Cost  to Date $4,055,942

Construction Engineering Cost to 
Date

$68,775 Total Cost to Date $4,136,917

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,606,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 088903011 Category Description Program Identifier

Highway FM 2868 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Tyler County Smith 2

From Limit SH155, SE To Limit FM346 3

Construction Cost/Estimate $132,970 TIER 2 4

Description Sealcoat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 24.26 Total Score 64.75 7

Project Length 4.094 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target 6/17/2016 Design 30% Complete Actual 5/20/2016

Design 60% Complete Target 8/4/2016 Design 60% Complete Actual 6/16/2016

Design 100% Complete Target 10/5/2016 Design 100% Complete Actual 9/30/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 6/17/2016 Received ENV Clearance Actual 10/17/2016

Utility Coordination Target 9/21/2016 Utility Coordination Actual 9/13/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target 10/5/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$134,531

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 088904014 Category Description Program Identifier

Highway FM 346 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Tyler County Smith 2

From Limit US69, ENE To Limit FM756 3

Construction Cost/Estimate $93,932 TIER 2 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 24.26 Total Score 64.75 7

Project Length 3.266 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target 6/17/2016 Design 30% Complete Actual 5/20/2016

Design 60% Complete Target 8/4/2016 Design 60% Complete Actual 6/16/2016

Design 100% Complete Target 10/5/2016 Design 100% Complete Actual 9/30/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 6/17/2016 Received ENV Clearance Actual 10/17/2016

Utility Coordination Target 9/21/2016 Utility Coordination Actual 9/13/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target 10/5/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$94,976

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 088905009 Category Description Program Identifier

Highway FM 756 Status Under Development 1 Category 2U - Urban Area 
Corridor (2202U)

District Tyler County Smith 2

From Limit FM 346, S To Limit FM 344 AT WALNUT GROVE 3

Construction Cost/Estimate $6,300,000 TIER NA 4

Description Widen 2 Ln Road To 4 Lane Divided Roadway W/flush Median 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.238 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,730,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 089201020 Category Description Program Identifier

Highway FM 321 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Tyler County Anderson 2

From Limit .4 MI W OF FM645, NE To Limit 1.8 MI E OF US287 3

Construction Cost/Estimate $116,442 TIER 2 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 3.386 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target 6/17/2016 Design 30% Complete Actual 5/20/2016

Design 60% Complete Target 8/4/2016 Design 60% Complete Actual 6/16/2016

Design 100% Complete Target 10/5/2016 Design 100% Complete Actual 9/30/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 6/17/2016 Received ENV Clearance Actual 10/17/2016

Utility Coordination Target 9/21/2016 Utility Coordination Actual 9/13/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target 10/5/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$117,945

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 089301034 Category Description Program Identifier

Highway FM 226 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Lufkin County Nacogdoches 2

From Limit SH 21 To Limit SH 103 3

Construction Cost/Estimate $1,873,469 TIER 2 4

Description Improve Guardrail To Design Standards,safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 32.35 Total Score 67.50 7

Project Length 17.031 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 7/12/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 10/11/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 2/9/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/6/2017 Start Design Actual TBD

Received ENV Clearance Target 10/25/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 2/9/2018 Utility Coordination Actual TBD

Right of Way Coordination Target 2/9/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/9/2018

Project Engineering Cost to Date $982 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $982

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,873,469

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 089301035 Category Description Program Identifier

Highway FM 226 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Lufkin County Nacogdoches 2

From Limit SH 103 To Limit 5.668 MI S OF SH 103 3

Construction Cost/Estimate $634,254 TIER 2 4

Description Improve Guardrail To Design Standards,safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 32.35 Total Score 67.50 7

Project Length 5.989 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 7/12/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 10/11/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 2/9/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/6/2017 Start Design Actual TBD

Received ENV Clearance Target 10/25/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 2/9/2018 Utility Coordination Actual TBD

Right of Way Coordination Target 2/9/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/9/2018

Project Engineering Cost to Date $18,934 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $18,934

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$634,254

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 089301036 Category Description Program Identifier

Highway FM 226 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Lufkin County Nacogdoches 2

From Limit SH 21 To Limit 5.668 MI SOUTH OF SH 103 3

Construction Cost/Estimate $199,321 TIER NA 4

Description Profile Edgeline/centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 22.699 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bradley Tiemann, P.E. Contact Phone (936)633-4472 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target 1/8/2016 Design 30% Complete Actual 1/8/2016

Design 60% Complete Target 3/7/2016 Design 60% Complete Actual 3/7/2016

Design 100% Complete Target 5/16/2016 Design 100% Complete Actual 6/7/2016

Notice to Proceed Date 9/20/2016 Work Begin Date 11/7/2016

Percent of Time Used 24.32 Percent of Budget Used 9.52

Start Design Target 3/3/2015 Start Design Actual 3/3/2015

Received ENV Clearance Target 3/18/2016 Received ENV Clearance Actual 5/20/2016

Utility Coordination Target 5/16/2016 Utility Coordination Actual 6/7/2016

Right of Way Coordination Target 5/16/2016 Right of Way Coordination Actual 6/7/2016

Project Ready to Bid Actual 6/17/2016 Project Ready to Bid Target 6/10/2016

Project Engineering Cost to Date $824 Construction Cost  to Date $19,023

Construction Engineering Cost to 
Date

$0 Total Cost to Date $19,847

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$604,685

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 089302018 Category Description Program Identifier

Highway FM 2109 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Lufkin County Angelina 2

From Limit FM 1699 To Limit 1.411 MI W OF FM 2801 3

Construction Cost/Estimate $283,149 TIER 2 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 33.09 Total Score 74.75 7

Project Length 8.634 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 1/11/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 4/5/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 8/14/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/7/2016 Start Design Actual TBD

Received ENV Clearance Target 4/20/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 8/14/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 8/14/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/8/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$312,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 089401020 Category Description Program Identifier

Highway SH 7 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Lufkin County Angelina 2

From Limit SH 103 To Limit 0.040 MILES WEST OF US 69 3

Construction Cost/Estimate $142,252 TIER 2 4

Description Profile Edgeline And Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 41.91 Total Score 70.75 7

Project Length 6.572 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/14/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/4/2018 Start Design Actual TBD

Received ENV Clearance Target 12/5/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 3/11/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 3/11/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/12/2019

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$142,252

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 089501015 Category Description Program Identifier

Highway FM 711 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Lufkin County Shelby 2

From Limit SH 7 To Limit SAN AUGUSTINE COUNTY LINE 3

Construction Cost/Estimate $116,817 TIER 2 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2020 6

Strategic Score 27.21 Total Score 65.75 7

Project Length 8.636 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/13/2019 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/3/2019 Start Design Actual TBD

Received ENV Clearance Target 12/4/2019 Received ENV Clearance Actual TBD

Utility Coordination Target 3/16/2020 Utility Coordination Actual TBD

Right of Way Coordination Target 3/16/2020 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/10/2020

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14685



Category Amount

$116,817

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14686



Project ID 089801023 Category Description Program Identifier

Highway FM 339 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Waco County Limestone 2

From Limit CR 354 To Limit FM 2489 3

Construction Cost/Estimate $168,230 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.203 (mi) Estimated Completed Date 10/27/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Smith,  P.E. Contact Phone (254)865-7115 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target 6/12/2015 Design 30% Complete Actual 6/15/2015

Design 60% Complete Target 7/2/2015 Design 60% Complete Actual 7/2/2015

Design 100% Complete Target 7/31/2015 Design 100% Complete Actual 8/14/2015

Notice to Proceed Date 3/18/2016 Work Begin Date 5/3/2016

Percent of Time Used 71.43 Percent of Budget Used 103.17

Start Design Target 5/26/2015 Start Design Actual 5/26/2015

Received ENV Clearance Target 7/31/2015 Received ENV Clearance Actual 8/14/2015

Utility Coordination Target 7/31/2015 Utility Coordination Actual 8/14/2015

Right of Way Coordination Target 7/31/2015 Right of Way Coordination Actual 7/31/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $365,993

Construction Engineering Cost to 
Date

$4,790 Total Cost to Date $370,783

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$221,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14688



Project ID 090100054 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 10 - Curb Ramp 
Program (1810CR)

ADA

District Paris County Lamar 2

From Limit VARIOUS LOCATIONS 
IN HOPKINS,

To Limit FRANKLIN, AND RAINS COUNTIES 3

Construction Cost/Estimate $1,500,000 TIER 2 4

Description Construct Curb Ramps 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 9.85 Total Score 66.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 8/29/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 10/14/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 12/15/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/27/2016 Start Design Actual TBD

Received ENV Clearance Target 7/8/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 11/7/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 11/7/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 12/15/2016

Project Engineering Cost to Date $14,621 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $14,621

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090119169 Category Description Program Identifier

Highway VA Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Paris County Grayson 2

From Limit SH 11, E & N To Limit SH 56 3

Construction Cost/Estimate $25,000,000 TIER NA 4

Description Construct 2 Lane Facility On New Location 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.700 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,510,114 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,510,114

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$25,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14692



Project ID 090119170 Category Description Program Identifier

Highway VA Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Paris County Grayson 2

From Limit COLLIN COUNTY LINE To Limit US 75 3

Construction Cost/Estimate $6,500,000 TIER NA 4

Description Feasibility Study Of Extension Of Dallas North Tollway Into Grayson County 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 29.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,345,952 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,345,952

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14693



Category Amount

$6,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090119171 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Paris County Grayson 2

From Limit CARPENTERS BLUFF 
@ RED RIVER

To Limit . 3

Construction Cost/Estimate $2,553,897 TIER NA 4

Description Bridge Replacement 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.220 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Contact Phone 10

Construction Company Contact

Design 30% Complete Target 9/2/2010 Design 30% Complete Actual TBD

Design 60% Complete Target 1/11/2011 Design 60% Complete Actual TBD

Design 100% Complete Target 11/12/2012 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/11/2010 Start Design Actual 3/11/2010

Received ENV Clearance Target 3/27/2013 Received ENV Clearance Actual TBD

Utility Coordination Target 11/12/2012 Utility Coordination Actual TBD

Right of Way Coordination Target 11/12/2012 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/15/2013

Project Engineering Cost to Date $394,994 Construction Cost  to Date $1,990,163

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,385,157

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090119176 Category Description Program Identifier

Highway VA Status Under Development 1 Category 10 - Texas Parks & 
Wildlife Roads (2210PR)

TPW

District Paris County Grayson 2

From Limit WITHIN EISENHOWER 
STATE PARK

To Limit . 3

Construction Cost/Estimate $1,500,000 TIER NA 4

Description Overlay Park Roads, Parking Lots And Campsite Pullouts 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090119177 Category Description Program Identifier

Highway VA Status Under Development 1 Category 10 - Texas Parks & 
Wildlife Roads (2210PR)

TPW

District Paris County Grayson 2

From Limit WITHIN LAKE TEXOMA 
FISHERIES LAB

To Limit . 3

Construction Cost/Estimate $90,073 TIER NA 4

Description Rehabilitate Parking Lot 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14699



Category Amount

$90,073

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090119179 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

OFF

District Paris County Grayson 2

From Limit CR 830-2 To Limit AT BRUSHY CREEK 3

Construction Cost/Estimate $234,000 TIER 1 4

Description Bridge Replacement 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14701



Category Amount

$234,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090119180 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

OFF

District Paris County Grayson 2

From Limit CR 125-01 (CEDAR 
ROAD)

To Limit AT CEDAR CREEK 3

Construction Cost/Estimate $321,760 TIER 2 4

Description Bridge Replacement 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 36.32 Total Score 56.05 7

Project Length 0.010 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$213,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090119181 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Paris County Grayson 2

From Limit CR 195-1 To Limit AT JORDAN CREEK 3

Construction Cost/Estimate $241,320 TIER 2 4

Description Bridge Replacement 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 36.32 Total Score 62.65 7

Project Length 0.010 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$120,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14706



Project ID 090119182 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Paris County Grayson 2

From Limit CR 202-2 To Limit AT ELBA CREEK 3

Construction Cost/Estimate $388,642 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.070 (mi) Estimated Completed Date 2/3/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Aaron Bloom, P.E. Contact Phone (903)868-9251 10

Construction Company Contact HIGHWAY 19 CONSTRUCTION, LLC

Design 30% Complete Target 11/30/2015 Design 30% Complete Actual 12/21/2015

Design 60% Complete Target 1/25/2016 Design 60% Complete Actual 3/25/2016

Design 100% Complete Target 4/14/2016 Design 100% Complete Actual 5/11/2016

Notice to Proceed Date 8/8/2016 Work Begin Date 9/9/2016

Percent of Time Used 43.20 Percent of Budget Used 35.67

Start Design Target 9/22/2015 Start Design Actual 6/26/2015

Received ENV Clearance Target 10/19/2015 Received ENV Clearance Actual 4/26/2016

Utility Coordination Target 3/14/2016 Utility Coordination Actual 3/25/2016

Right of Way Coordination Target 3/14/2016 Right of Way Coordination Actual 5/13/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/14/2016

Project Engineering Cost to Date $270,709 Construction Cost  to Date $217,363

Construction Engineering Cost to 
Date

$8,320 Total Cost to Date $496,391

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$88,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090119187 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1911)

District Paris County Grayson 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

From Limit FM 121 To Limit COUNTY LINE ROAD 3

Construction Cost/Estimate $8,000,000 TIER 2 4

Description Construct New Location Fm Highway 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2019 6

Strategic Score 12.79 Total Score 60.85 7

Project Length 3.700 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

$7,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090122072 Category Description Program Identifier

Highway CR Status Under Development 1 Category DA - Develop Authority 
(DDA)

OFF

District Paris County Hunt 2

From Limit CR 922-2 To Limit AT E. CADDO CREEK BRANCH 3

Construction Cost/Estimate $120,131 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2040 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.010 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $17,779 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $17,779

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14711



Category Amount

$120,131

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090122074 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

OFF

District Paris County Hunt 2

From Limit CR 793 AT CADDO 
CREEK

To Limit . 3

Construction Cost/Estimate $240,000 TIER 1 4

Description Replace Bridge & Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.010 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 11/6/1959 Design 30% Complete Actual TBD

Design 60% Complete Target 11/25/1959 Design 60% Complete Actual TBD

Design 100% Complete Target 1/18/1960 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/2/1959 Start Design Actual TBD

Received ENV Clearance Target 11/25/1959 Received ENV Clearance Actual TBD

Utility Coordination Target 1/4/1960 Utility Coordination Actual TBD

Right of Way Coordination Target 1/4/1960 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/18/1960

Project Engineering Cost to Date $4,811 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,811

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$240,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090122095 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1911)

CNN

District Paris County Hunt 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

CNN

From Limit 0.5 MILE WEST OF FM 
36

To Limit SH 34 3

Construction Cost/Estimate $9,000,000 TIER 2 4

Description Construct 5 Lane Facility On New Location (quinlan Bypass) 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 12.79 Total Score 53.85 7

Project Length 2.400 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $177,034 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $177,034

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,000,000

$6,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090122106 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

OFF

District Paris County Hunt 2

From Limit CR 836-1 To Limit AT BEARPEN CREEK 3

Construction Cost/Estimate $104,000 TIER 1 4

Description Bridge Replacement 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 43.68 Total Score 78.35 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$104,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090122107 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1706)

OFF

District Paris County Hunt 2

From Limit CR 137-1 To Limit COWLEECH FORK SABINE RIVER 3

Construction Cost/Estimate $259,080 TIER NA 4

Description Bridge Replacement 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.050 (mi) Estimated Completed Date 7/6/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact STATELINE CONSTRUCTION, LLC

Design 30% Complete Target 2/22/2016 Design 30% Complete Actual 1/20/2016

Design 60% Complete Target 4/6/2016 Design 60% Complete Actual 3/29/2016

Design 100% Complete Target 7/14/2016 Design 100% Complete Actual 7/18/2016

Notice to Proceed Date 11/29/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 11/23/2015 Start Design Actual 4/30/2015

Received ENV Clearance Target 12/28/2015 Received ENV Clearance Actual 7/29/2016

Utility Coordination Target 6/13/2016 Utility Coordination Actual 7/18/2016

Right of Way Coordination Target 6/13/2016 Right of Way Coordination Actual 7/18/2016

Project Ready to Bid Actual 7/19/2016 Project Ready to Bid Target 7/14/2016

Project Engineering Cost to Date $241,209 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$456 Total Cost to Date $241,664

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$104,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090122108 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1706)

OFF

District Paris County Hunt 2

From Limit CR 791-1 To Limit AT CADDO CREEK TRIBUTARY 3

Construction Cost/Estimate $261,146 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.063 (mi) Estimated Completed Date 7/6/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact STATELINE CONSTRUCTION, LLC

Design 30% Complete Target 2/22/2016 Design 30% Complete Actual 1/20/2016

Design 60% Complete Target 4/6/2016 Design 60% Complete Actual 3/29/2016

Design 100% Complete Target 7/14/2016 Design 100% Complete Actual 7/18/2016

Notice to Proceed Date 11/29/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 11/23/2015 Start Design Actual 4/30/2015

Received ENV Clearance Target 12/28/2015 Received ENV Clearance Actual 7/29/2016

Utility Coordination Target 6/13/2016 Utility Coordination Actual 7/18/2016

Right of Way Coordination Target 6/13/2016 Right of Way Coordination Actual 7/18/2016

Project Ready to Bid Actual 7/19/2016 Project Ready to Bid Target 7/14/2016

Project Engineering Cost to Date $224,765 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$619 Total Cost to Date $225,384

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$124,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090122111 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1709)

TM

District Paris County Hunt 2

From Limit MONROE STREET To Limit PARK STREET 3

Construction Cost/Estimate $495,000 TIER 3 4

Description Construct Sidewalks And Ramps, Ada Compliant,  MpO-Tap 2014 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 6.91 Total Score 38.65 7

Project Length 0.253 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$394,363

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090122112 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1709)

TM

District Paris County Hunt 2

From Limit MAPLE STREET To Limit 286' SOUTH OF MAPLE STREET 3

Construction Cost/Estimate $105,000 TIER 3 4

Description Construct Sidewalks And Ramps, Ada Compliant,  MpO-Tap 2014 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 11.76 Total Score 27.10 7

Project Length 0.054 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$51,035

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090122113 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1709)

TM

District Paris County Hunt 2

From Limit WASHINGTON STREET To Limit PECAN STREET 3

Construction Cost/Estimate $60,000 TIER 3 4

Description Construct Sidewalks And Ramps, Ada Compliant,  MpO-Tap 2014 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 6.91 Total Score 32.05 7

Project Length 0.036 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$31,866

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090122115 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Paris County Hunt 2

From Limit IH 30 EASTBOUND 
FRONTAGE ROAD

To Limit FM 2642 3

Construction Cost/Estimate $859,716 TIER NA 4

Description Rehabilitation Of Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.249 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact AUSTIN BRIDGE & ROAD SERVICES, LP

Design 30% Complete Target 11/13/2015 Design 30% Complete Actual 2/2/2016

Design 60% Complete Target 1/26/2016 Design 60% Complete Actual 3/26/2016

Design 100% Complete Target 6/16/2016 Design 100% Complete Actual 7/11/2016

Notice to Proceed Date 10/26/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 9/15/2015 Start Design Actual 7/27/2015

Received ENV Clearance Target 10/6/2015 Received ENV Clearance Actual 5/24/2016

Utility Coordination Target 6/13/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 4/22/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/16/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$601,925

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090122116 Category Description Program Identifier

Highway VA Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Paris County Hunt 2

From Limit 0.7 MI NORTH OF FM 
1562

To Limit FM 272 3

Construction Cost/Estimate $14,050,000 TIER NA 4

Description Construct Relief Route Around Celeste 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.130 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$14,050,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090127029 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Paris County Red River 2

From Limit ON PECAN STREET IN 
CLARKSVILLE

To Limit @ DELAWARE CREEK 3

Construction Cost/Estimate $379,178 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.027 (mi) Estimated Completed Date 1/6/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Richard Harper, P.E. Contact Phone (903)737-4601 10

Construction Company Contact 3LW MANAGEMENT, LLC

Design 30% Complete Target 11/20/2014 Design 30% Complete Actual 11/20/2014

Design 60% Complete Target 3/5/2015 Design 60% Complete Actual 3/5/2015

Design 100% Complete Target 11/10/2015 Design 100% Complete Actual 11/10/2015

Notice to Proceed Date 3/16/2016 Work Begin Date 4/14/2016

Percent of Time Used 80.00 Percent of Budget Used 57.28

Start Design Target 6/10/2013 Start Design Actual 6/10/2013

Received ENV Clearance Target 7/2/2015 Received ENV Clearance Actual 7/2/2015

Utility Coordination Target 11/10/2015 Utility Coordination Actual 11/10/2015

Right of Way Coordination Target 4/25/2016 Right of Way Coordination Actual 4/25/2016

Project Ready to Bid Actual 11/10/2015 Project Ready to Bid Target 11/10/2015

Project Engineering Cost to Date $662,877 Construction Cost  to Date $332,174

Construction Engineering Cost to 
Date

$17,691 Total Cost to Date $1,012,742

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$435,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090127045 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District Paris County Red River 2

From Limit CR 111-1 To Limit AT MUSTANG CREEK 3

Construction Cost/Estimate $156,000 TIER 1 4

Description Bridge Replacement 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$156,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090127046 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District Paris County Red River 2

From Limit CEDAR / CHURCH ST 
IN CLARKSVILLE

To Limit AT DELAWARE CREEK 3

Construction Cost/Estimate $282,880 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2020 6

Strategic Score 9.85 Total Score 52.85 7

Project Length 0.114 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$282,880

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090127047 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District Paris County Red River 2

From Limit LOCUS STREET IN 
CLARKSVILLE

To Limit AT DELAWARE CREEK 3

Construction Cost/Estimate $204,204 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2020 6

Strategic Score 9.85 Total Score 52.85 7

Project Length 0.114 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$204,204

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14740



Project ID 090127048 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1709TP)

TP

District Paris County Red River 2

From Limit LAMAR COUNTY LINE 
(RRCR 2113)

To Limit 0.779 MI W OF SH 37 ON US 82 3

Construction Cost/Estimate $550,700 TIER 2 4

Description Construct Shared Use Path 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 14.860 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$550,700

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090128061 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

OFF

District Paris County Hopkins 2

From Limit CR 528-1 To Limit AT SULPHUR RIVER TRIBUTARY 3

Construction Cost/Estimate $286,976 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.064 (mi) Estimated Completed Date 12/27/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel Taylor, P.E. Contact Phone (903)885-4031 10

Construction Company Contact HIGHWAY 19 CONSTRUCTION, LLC

Design 30% Complete Target 6/2/2015 Design 30% Complete Actual 10/9/2014

Design 60% Complete Target 7/31/2015 Design 60% Complete Actual 11/10/2014

Design 100% Complete Target 11/16/2015 Design 100% Complete Actual 1/15/2015

Notice to Proceed Date 4/20/2015 Work Begin Date 6/24/2015

Percent of Time Used 90.00 Percent of Budget Used 83.96

Start Design Target 3/7/2014 Start Design Actual 3/7/2014

Received ENV Clearance Target 1/13/2016 Received ENV Clearance Actual 2/5/2015

Utility Coordination Target 9/21/2015 Utility Coordination Actual 1/15/2015

Right of Way Coordination Target 9/21/2015 Right of Way Coordination Actual 1/15/2015

Project Ready to Bid Actual 1/16/2015 Project Ready to Bid Target 11/16/2015

Project Engineering Cost to Date $280,323 Construction Cost  to Date $441,886

Construction Engineering Cost to 
Date

$31,425 Total Cost to Date $753,635

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$125,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090128085 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Paris County Hopkins 2

From Limit CR 578-1 To Limit AT BLACKS CREEK 3

Construction Cost/Estimate $130,000 TIER 1 4

Description Bridge Replacement 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$130,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090128086 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Paris County Hopkins 2 Category 6 - Bridge Program 
(1606)

OFF

From Limit CR 444-1 To Limit AT REDDING CREEK 3

Construction Cost/Estimate $285,542 TIER NA 4

Description Bridge Replacement 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.059 (mi) Estimated Completed Date 9/13/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Daniel Taylor, P.E. Contact Phone (903)885-4031 10

Construction Company Contact CDM HOLDINGS, LLC

Design 30% Complete Target TBD Design 30% Complete Actual 2/2/2015

Design 60% Complete Target TBD Design 60% Complete Actual 4/3/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/7/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 1/4/2016

Percent of Time Used 96.88 Percent of Budget Used 97.35

Start Design Target TBD Start Design Actual 10/1/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/25/2015

Utility Coordination Target TBD Utility Coordination Actual 8/14/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 8/14/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $241,498 Construction Cost  to Date $566,393

Construction Engineering Cost to 
Date

$46,146 Total Cost to Date $854,037

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$74,418

$81,582

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090128088 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Paris County Hopkins 2

From Limit CR 361-4 To Limit AT BIG CREEK 3

Construction Cost/Estimate $347,646 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.068 (mi) Estimated Completed Date 2/27/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Daniel Taylor, P.E. Contact Phone (903)885-4031 10

Construction Company Contact CDM HOLDINGS, LLC

Design 30% Complete Target 1/28/2016 Design 30% Complete Actual 3/4/2016

Design 60% Complete Target 3/4/2016 Design 60% Complete Actual 3/4/2016

Design 100% Complete Target 5/12/2016 Design 100% Complete Actual 5/17/2016

Notice to Proceed Date 8/19/2016 Work Begin Date 9/19/2016

Percent of Time Used 25.78 Percent of Budget Used 51.08

Start Design Target 11/20/2015 Start Design Actual 6/26/2015

Received ENV Clearance Target 12/21/2015 Received ENV Clearance Actual 5/24/2016

Utility Coordination Target 4/14/2016 Utility Coordination Actual 5/11/2016

Right of Way Coordination Target 4/14/2016 Right of Way Coordination Actual 5/11/2016

Project Ready to Bid Actual 5/17/2016 Project Ready to Bid Target 5/12/2016

Project Engineering Cost to Date $340,529 Construction Cost  to Date $288,127

Construction Engineering Cost to 
Date

$8,667 Total Cost to Date $637,323

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14749



Category Amount

$141,440

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14750



Project ID 090128089 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Paris County Hopkins 2

From Limit CR 599-1 To Limit AT SULPHUR RIVER TRIBUTARY 3

Construction Cost/Estimate $217,750 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.065 (mi) Estimated Completed Date 2/27/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Daniel Taylor, P.E. Contact Phone (903)885-4031 10

Construction Company Contact CDM HOLDINGS, LLC

Design 30% Complete Target 1/28/2016 Design 30% Complete Actual 3/4/2016

Design 60% Complete Target 3/4/2016 Design 60% Complete Actual 3/4/2016

Design 100% Complete Target 5/12/2016 Design 100% Complete Actual 5/17/2016

Notice to Proceed Date 8/19/2016 Work Begin Date 9/19/2016

Percent of Time Used 25.78 Percent of Budget Used 51.08

Start Design Target 11/20/2015 Start Design Actual 6/26/2015

Received ENV Clearance Target 12/21/2015 Received ENV Clearance Actual 5/24/2016

Utility Coordination Target 4/14/2016 Utility Coordination Actual 5/11/2016

Right of Way Coordination Target 4/14/2016 Right of Way Coordination Actual 5/11/2016

Project Ready to Bid Actual 5/17/2016 Project Ready to Bid Target 5/12/2016

Project Engineering Cost to Date $327,705 Construction Cost  to Date $217,093

Construction Engineering Cost to 
Date

$6,531 Total Cost to Date $551,329

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14751



Category Amount

$92,820

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14752



Project ID 090128090 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1709TP)

TP

District Paris County Hopkins 2

From Limit BU 67V To Limit SH 154 (CONNALLY ST) 3

Construction Cost/Estimate $774,883 TIER 2 4

Description Construct Sidewalk And Shared Use Path 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 1.760 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14753



Category Amount

$774,883

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14754



Project ID 090129054 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

OFF

District Paris County Lamar 2

From Limit CR 581-1 To Limit AT TRIB OF GHOST CREEK 3

Construction Cost/Estimate $114,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.010 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 11/24/2010 Design 30% Complete Actual TBD

Design 60% Complete Target 12/15/2010 Design 60% Complete Actual TBD

Design 100% Complete Target 3/7/2011 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/1/2010 Start Design Actual TBD

Received ENV Clearance Target 12/15/2010 Received ENV Clearance Actual TBD

Utility Coordination Target 2/17/2011 Utility Coordination Actual TBD

Right of Way Coordination Target 2/17/2011 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/7/2011

Project Engineering Cost to Date $41,490 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $41,490

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14755



Category Amount

$110,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14756



Project ID 090129056 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Paris County Lamar 2

From Limit CR E055-1 To Limit AT CANE CREEK 3

Construction Cost/Estimate $484,334 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.073 (mi) Estimated Completed Date 1/6/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Richard Harper, P.E. Contact Phone (903)737-4601 10

Construction Company Contact 3LW MANAGEMENT, LLC

Design 30% Complete Target 11/20/2014 Design 30% Complete Actual 11/20/2014

Design 60% Complete Target 3/5/2015 Design 60% Complete Actual 3/5/2015

Design 100% Complete Target 11/10/2015 Design 100% Complete Actual 11/10/2015

Notice to Proceed Date 3/16/2016 Work Begin Date 4/14/2016

Percent of Time Used 80.00 Percent of Budget Used 57.28

Start Design Target 6/10/2013 Start Design Actual 6/10/2013

Received ENV Clearance Target 7/2/2015 Received ENV Clearance Actual 7/2/2015

Utility Coordination Target 11/10/2015 Utility Coordination Actual 11/10/2015

Right of Way Coordination Target 4/25/2016 Right of Way Coordination Actual 4/25/2016

Project Ready to Bid Actual 11/10/2015 Project Ready to Bid Target 11/10/2015

Project Engineering Cost to Date $295,918 Construction Cost  to Date $609,044

Construction Engineering Cost to 
Date

$33,197 Total Cost to Date $938,159

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14757



Category Amount

$245,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14758



Project ID 090129065 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

OFF

District Paris County Lamar 2

From Limit AT CANE CREEK To Limit CR 510-1 3

Construction Cost/Estimate $327,976 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.071 (mi) Estimated Completed Date 12/6/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Richard Harper, P.E. Contact Phone (903)737-4601 10

Construction Company Contact HIGHWAY 19 CONSTRUCTION, LLC

Design 30% Complete Target 11/26/2014 Design 30% Complete Actual 11/26/2014

Design 60% Complete Target 12/10/2014 Design 60% Complete Actual 12/10/2014

Design 100% Complete Target 5/12/2015 Design 100% Complete Actual 5/12/2015

Notice to Proceed Date 9/9/2015 Work Begin Date 11/6/2015

Percent of Time Used 83.73 Percent of Budget Used 72.38

Start Design Target 2/21/2014 Start Design Actual 2/21/2014

Received ENV Clearance Target 3/12/2015 Received ENV Clearance Actual 3/12/2015

Utility Coordination Target 5/12/2015 Utility Coordination Actual 5/12/2015

Right of Way Coordination Target 5/12/2015 Right of Way Coordination Actual 5/12/2015

Project Ready to Bid Actual 5/12/2015 Project Ready to Bid Target 5/12/2015

Project Engineering Cost to Date $372,004 Construction Cost  to Date $415,741

Construction Engineering Cost to 
Date

$39,377 Total Cost to Date $827,122

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14759



Category Amount

$180,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14760



Project ID 090129077 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

OFF

District Paris County Lamar 2

From Limit CR 434-1 To Limit @ HICKORY CREEK 3

Construction Cost/Estimate $174,458 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.055 (mi) Estimated Completed Date 12/6/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Richard Harper, P.E. Contact Phone (903)737-4601 10

Construction Company Contact HIGHWAY 19 CONSTRUCTION, LLC

Design 30% Complete Target 11/26/2014 Design 30% Complete Actual 11/26/2014

Design 60% Complete Target 12/10/2014 Design 60% Complete Actual 12/10/2014

Design 100% Complete Target 5/12/2015 Design 100% Complete Actual 5/12/2015

Notice to Proceed Date 9/9/2015 Work Begin Date 11/6/2015

Percent of Time Used 83.73 Percent of Budget Used 72.38

Start Design Target 2/21/2014 Start Design Actual 2/21/2014

Received ENV Clearance Target 3/12/2015 Received ENV Clearance Actual 3/12/2015

Utility Coordination Target 5/12/2015 Utility Coordination Actual 5/12/2015

Right of Way Coordination Target 5/12/2015 Right of Way Coordination Actual 5/12/2015

Project Ready to Bid Actual 5/12/2015 Project Ready to Bid Target 5/12/2015

Project Engineering Cost to Date $195,279 Construction Cost  to Date $284,329

Construction Engineering Cost to 
Date

$26,931 Total Cost to Date $506,539

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14761



Category Amount

$182,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14762



Project ID 090129078 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

OFF

District Paris County Lamar 2

From Limit CR 541-2 To Limit AT TRIBUTARY OF ROWDY CREEK 3

Construction Cost/Estimate $154,351 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.010 (mi) Estimated Completed Date 12/6/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Richard Harper, P.E. Contact Phone (903)737-4601 10

Construction Company Contact HIGHWAY 19 CONSTRUCTION, LLC

Design 30% Complete Target 11/26/2014 Design 30% Complete Actual 11/26/2014

Design 60% Complete Target 12/10/2014 Design 60% Complete Actual 12/10/2014

Design 100% Complete Target 5/12/2015 Design 100% Complete Actual 5/12/2015

Notice to Proceed Date 9/9/2015 Work Begin Date 11/6/2015

Percent of Time Used 83.73 Percent of Budget Used 72.38

Start Design Target 2/21/2014 Start Design Actual 2/21/2014

Received ENV Clearance Target 3/12/2015 Received ENV Clearance Actual 3/12/2015

Utility Coordination Target 5/12/2015 Utility Coordination Actual 5/12/2015

Right of Way Coordination Target 5/12/2015 Right of Way Coordination Actual 5/12/2015

Project Ready to Bid Actual 5/12/2015 Project Ready to Bid Target 5/12/2015

Project Engineering Cost to Date $187,318 Construction Cost  to Date $251,500

Construction Engineering Cost to 
Date

$23,822 Total Cost to Date $462,640

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14763



Category Amount

$130,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14764



Project ID 090129079 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 9 - Transportation 
Enhancement (1609TE)

TE

District Paris County Lamar 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit BU 82 (BONHAM 
STREET IN PARIS)

To Limit E. HICKORY STREET 3

Construction Cost/Estimate $638,645 TIER NA 4

Description Bicycle & Pedestrian Facilities 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.360 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 11/17/2015 Design 30% Complete Actual 7/31/2015

Design 60% Complete Target 12/21/2015 Design 60% Complete Actual 12/21/2015

Design 100% Complete Target 2/11/2016 Design 100% Complete Actual 3/25/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/10/2015 Start Design Actual 6/9/2015

Received ENV Clearance Target 10/9/2015 Received ENV Clearance Actual 2/22/2016

Utility Coordination Target 1/12/2016 Utility Coordination Actual 3/25/2016

Right of Way Coordination Target 1/12/2016 Right of Way Coordination Actual 3/25/2016

Project Ready to Bid Actual 3/25/2016 Project Ready to Bid Target 2/11/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $8,174

Construction Engineering Cost to 
Date

$0 Total Cost to Date $8,174

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14765



Category Amount

$605,398

$181,015

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14766



Project ID 090129080 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

OFF

District Paris County Lamar 2

From Limit CR 422-2 To Limit AT BRANCH OF AUDS CREEK 3

Construction Cost/Estimate $109,200 TIER 1 4

Description Bridge Replacement 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14767



Category Amount

$104,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14768



Project ID 090129081 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

OFF

District Paris County Lamar 2

From Limit CR 565-1 To Limit AT MORRISON CREEK 3

Construction Cost/Estimate $191,100 TIER 1 4

Description Bridge Replacement 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14769



Category Amount

$182,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14770



Project ID 090129082 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Paris County Lamar 2

From Limit CR 281-3 To Limit AT FAUGHT CREEK 3

Construction Cost/Estimate $136,500 TIER 1 4

Description Bridge Replacement 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14771



Category Amount

$130,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14772



Project ID 090129083 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

OFF

District Paris County Lamar 2

From Limit CR 453-1 To Limit AT ROBERTSON CREEK 3

Construction Cost/Estimate $136,500 TIER 1 4

Description Bridge Replacement 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14773



Category Amount

$130,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14774



Project ID 090129084 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1706)

OFF

District Paris County Lamar 2

From Limit CR 430-1 To Limit AT BIG SANDY CREEK 3

Construction Cost/Estimate $360,950 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.069 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Daniel Taylor, P.E. Contact Phone (903)885-4031 10

Construction Company Contact HODGES AND SON CONSTRUCTION COMPANY, INC.

Design 30% Complete Target 3/7/2016 Design 30% Complete Actual 3/7/2016

Design 60% Complete Target 4/2/2016 Design 60% Complete Actual 4/2/2016

Design 100% Complete Target 8/3/2016 Design 100% Complete Actual 8/3/2016

Notice to Proceed Date 11/22/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 6/26/2015 Start Design Actual 6/26/2015

Received ENV Clearance Target 8/15/2016 Received ENV Clearance Actual 8/26/2016

Utility Coordination Target 10/3/2016 Utility Coordination Actual 10/3/2016

Right of Way Coordination Target 10/3/2016 Right of Way Coordination Actual 10/3/2016

Project Ready to Bid Actual 8/5/2016 Project Ready to Bid Target 8/5/2016

Project Engineering Cost to Date $498,074 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $498,074

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14775



Category Amount

$141,440

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14776



Project ID 090129085 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1706)

OFF

District Paris County Lamar 2

From Limit CR 436-2 To Limit AT HICKORY CREEK 3

Construction Cost/Estimate $363,284 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.076 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Daniel Taylor, P.E. Contact Phone (903)885-4031 10

Construction Company Contact HODGES AND SON CONSTRUCTION COMPANY, INC.

Design 30% Complete Target 3/7/2016 Design 30% Complete Actual 3/7/2016

Design 60% Complete Target 4/2/2016 Design 60% Complete Actual 4/2/2016

Design 100% Complete Target 8/3/2016 Design 100% Complete Actual 8/3/2016

Notice to Proceed Date 11/22/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 6/26/2015 Start Design Actual 6/26/2015

Received ENV Clearance Target 8/15/2016 Received ENV Clearance Actual 8/26/2016

Utility Coordination Target 10/3/2016 Utility Coordination Actual 10/3/2016

Right of Way Coordination Target 10/3/2016 Right of Way Coordination Actual 10/3/2016

Project Ready to Bid Actual 8/5/2016 Project Ready to Bid Target 8/5/2016

Project Engineering Cost to Date $154,324 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $154,324

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14777



Category Amount

$212,160

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14778



Project ID 090129086 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District Paris County Lamar 2

From Limit CR 447-1 To Limit AT ROBERTSON CREEK 3

Construction Cost/Estimate $137,904 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 6.91 Total Score 51.85 7

Project Length 0.114 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14779



Category Amount

$137,904

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14780



Project ID 090129087 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1709TP)

TP

District Paris County Lamar 2

From Limit 0.142 MI S OF US 82 
(BOIS D'ARC ST)

To Limit RED RIVER COUNTY LINE (RRCR 
2113)

3

Construction Cost/Estimate $202,700 TIER 2 4

Description Construct Shared Use Path 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 3.740 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14781



Category Amount

$202,700

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14782



Project ID 090129088 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1709TP)

TP

District Paris County Lamar 2

From Limit ROXTON CITY LIMITS To Limit LCR 22500 3

Construction Cost/Estimate $485,836 TIER 2 4

Description Construct Shared Use Path 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 8.540 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14783



Category Amount

$485,836

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14784



Project ID 090130017 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1709TP)

TP

District Paris County Rains 2

From Limit 0.172 MI W OF SH 19 
(ALEXANDER ST)

To Limit SH 19 (NORTH ST) 3

Construction Cost/Estimate $240,333 TIER 2 4

Description Construct Sidewalk 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.175 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14785



Category Amount

$240,333

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14786



Project ID 090131121 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Paris County Delta 2

From Limit @ BIG CREEK To Limit . 3

Construction Cost/Estimate $156,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.068 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14787



Category Amount

$156,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14788



Project ID 090131128 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Paris County Delta 2

From Limit CR 215-3 To Limit AT LAKE CREEK 3

Construction Cost/Estimate $642,887 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.071 (mi) Estimated Completed Date 1/6/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Richard Harper, P.E. Contact Phone (903)737-4601 10

Construction Company Contact 3LW MANAGEMENT, LLC

Design 30% Complete Target 11/20/2014 Design 30% Complete Actual 11/20/2014

Design 60% Complete Target 3/5/2015 Design 60% Complete Actual 3/5/2015

Design 100% Complete Target 11/10/2015 Design 100% Complete Actual 11/10/2015

Notice to Proceed Date 3/16/2016 Work Begin Date 4/14/2016

Percent of Time Used 80.00 Percent of Budget Used 57.28

Start Design Target 6/10/2013 Start Design Actual 6/10/2013

Received ENV Clearance Target 7/2/2015 Received ENV Clearance Actual 7/2/2015

Utility Coordination Target 11/10/2015 Utility Coordination Actual 11/10/2015

Right of Way Coordination Target 4/25/2016 Right of Way Coordination Actual 4/25/2016

Project Ready to Bid Actual 11/10/2015 Project Ready to Bid Target 11/10/2015

Project Engineering Cost to Date $331,347 Construction Cost  to Date $808,909

Construction Engineering Cost to 
Date

$43,080 Total Cost to Date $1,183,337

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14789



Category Amount

$270,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14790



Project ID 090131130 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Paris County Delta 2

From Limit CR 194-2 To Limit BRANCH OF BRUSHY CREEK 3

Construction Cost/Estimate $234,000 TIER 1 4

Description Bridge Replacement 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14791



Category Amount

$234,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14792



Project ID 090131131 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Paris County Delta 2

From Limit CR 173-1 To Limit AT DRAW CREEK 3

Construction Cost/Estimate $156,000 TIER 1 4

Description Bridge Replacement 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14793



Category Amount

$156,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14794



Project ID 090132052 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

OFF

District Paris County Fannin 2

From Limit CR 230-01 (FCR 3360) To Limit AT PICKLE CREEK 3

Construction Cost/Estimate $156,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.010 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14795



Category Amount

$156,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14796



Project ID 090132063 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Paris County Fannin 2

From Limit CR 4526-1 To Limit AT TRIB OF BOIS D'ARC CREEK 3

Construction Cost/Estimate $104,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.010 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14797



Category Amount

$104,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14798



Project ID 090132070 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

OFF

District Paris County Fannin 2

From Limit CR 451-1 (FCR 2145) To Limit AT MUD BRANCH 3

Construction Cost/Estimate $170,404 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.054 (mi) Estimated Completed Date 1/20/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Aaron Bloom, P.E. Contact Phone (903)868-9251 10

Construction Company Contact HIGHWAY 19 CONSTRUCTION, LLC

Design 30% Complete Target 6/17/2014 Design 30% Complete Actual 11/7/2014

Design 60% Complete Target 1/5/2015 Design 60% Complete Actual 12/30/2014

Design 100% Complete Target 4/13/2015 Design 100% Complete Actual 4/16/2015

Notice to Proceed Date 7/30/2015 Work Begin Date 10/20/2015

Percent of Time Used 83.76 Percent of Budget Used 78.11

Start Design Target 6/6/2014 Start Design Actual 3/27/2014

Received ENV Clearance Target 1/5/2015 Received ENV Clearance Actual 4/16/2015

Utility Coordination Target 4/6/2015 Utility Coordination Actual 4/16/2015

Right of Way Coordination Target 4/6/2015 Right of Way Coordination Actual 4/16/2015

Project Ready to Bid Actual 4/16/2015 Project Ready to Bid Target 4/13/2015

Project Engineering Cost to Date $227,953 Construction Cost  to Date $279,195

Construction Engineering Cost to 
Date

$15,645 Total Cost to Date $522,793

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14799



Category Amount

$140,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14800



Project ID 090132080 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

OFF

District Paris County Fannin 2

From Limit CR 493-01 To Limit AT SHOOTER CREEK 3

Construction Cost/Estimate $180,227 TIER NA 4

Description Bridge Replacement 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.056 (mi) Estimated Completed Date 1/20/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Aaron Bloom, P.E. Contact Phone (903)868-9251 10

Construction Company Contact HIGHWAY 19 CONSTRUCTION, LLC

Design 30% Complete Target 6/17/2014 Design 30% Complete Actual 11/7/2014

Design 60% Complete Target 1/5/2015 Design 60% Complete Actual 12/30/2014

Design 100% Complete Target 4/13/2015 Design 100% Complete Actual 4/16/2015

Notice to Proceed Date 7/30/2015 Work Begin Date 10/20/2015

Percent of Time Used 83.76 Percent of Budget Used 78.11

Start Design Target 6/6/2014 Start Design Actual 3/27/2014

Received ENV Clearance Target 1/5/2015 Received ENV Clearance Actual 4/16/2015

Utility Coordination Target 4/6/2015 Utility Coordination Actual 4/16/2015

Right of Way Coordination Target 4/6/2015 Right of Way Coordination Actual 4/16/2015

Project Ready to Bid Actual 4/16/2015 Project Ready to Bid Target 4/13/2015

Project Engineering Cost to Date $195,321 Construction Cost  to Date $295,353

Construction Engineering Cost to 
Date

$16,551 Total Cost to Date $507,224

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14801



Category Amount

$125,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14802



Project ID 090132081 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Paris County Fannin 2

From Limit AT CR 353-1 (FCR 2275) To Limit AT COFFEE MILL CREEK 3

Construction Cost/Estimate $321,760 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2018 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.010 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $878 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $878

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14803



Category Amount

$322,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14804



Project ID 090132083 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 10 - Texas Parks & 
Wildlife Roads (2010PR)

TPW

District Paris County Fannin 2

From Limit WITHIN BONHAM 
STATE PARK

To Limit . 3

Construction Cost/Estimate $1,535,724 TIER 2 4

Description Rehabilitate Park Roads,parking Lots And Campsite Pullouts 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 6.91 Total Score 52.65 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14805



Category Amount

$1,323,900

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14806



Project ID 090132084 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Paris County Fannin 2

From Limit CR 4900-1 To Limit AT INDIAN CREEK 3

Construction Cost/Estimate $250,151 TIER NA 4

Description Bridge Replacement 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.070 (mi) Estimated Completed Date 2/3/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Aaron Bloom, P.E. Contact Phone (903)868-9251 10

Construction Company Contact HIGHWAY 19 CONSTRUCTION, LLC

Design 30% Complete Target 11/30/2015 Design 30% Complete Actual 12/21/2015

Design 60% Complete Target 1/25/2016 Design 60% Complete Actual 3/25/2016

Design 100% Complete Target 4/14/2016 Design 100% Complete Actual 5/11/2016

Notice to Proceed Date 8/8/2016 Work Begin Date 9/9/2016

Percent of Time Used 43.20 Percent of Budget Used 35.67

Start Design Target 9/22/2015 Start Design Actual 6/26/2015

Received ENV Clearance Target 10/19/2015 Received ENV Clearance Actual 4/26/2016

Utility Coordination Target 3/14/2016 Utility Coordination Actual 3/25/2016

Right of Way Coordination Target 3/14/2016 Right of Way Coordination Actual 5/13/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/14/2016

Project Engineering Cost to Date $248,448 Construction Cost  to Date $189,289

Construction Engineering Cost to 
Date

$7,245 Total Cost to Date $444,982

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14807



Category Amount

$130,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14808



Project ID 090132085 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

OFF

District Paris County Fannin 2

From Limit CR 298-1 To Limit AT FREEMAN CREEK 3

Construction Cost/Estimate $180,000 TIER 1 4

Description Bridge Replacement 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14809



Category Amount

$156,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14810



Project ID 090132086 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Paris County Fannin 2

From Limit CR 4131-1 To Limit AT COOPER CREEK 3

Construction Cost/Estimate $130,000 TIER 1 4

Description Bridge Replacement 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14811



Category Amount

$130,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14812



Project ID 090132087 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

OFF

District Paris County Fannin 2

From Limit CR 474-1 To Limit AT LEE CREEK 3

Construction Cost/Estimate $208,000 TIER 1 4

Description Bridge Replacement 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14813



Category Amount

$208,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14814



Project ID 090132088 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

OFF

District Paris County Fannin 2

From Limit CR 680-1 To Limit AT TRIBUTARY OF INDIAN CREEK 3

Construction Cost/Estimate $130,000 TIER 1 4

Description Bridge Replacement 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$130,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090132089 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

OFF

District Paris County Fannin 2

From Limit CR 211-01 To Limit AT COTTONWOOD CREEK 3

Construction Cost/Estimate $130,000 TIER 1 4

Description Bridge Replacement 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.010 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$130,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090132090 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

OFF

District Paris County Fannin 2

From Limit AT CR 248-1 To Limit AT WARD CREEK 3

Construction Cost/Estimate $241,320 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$241,320

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090132091 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

OFF

District Paris County Fannin 2

From Limit CR 356-01 To Limit AT COFFEE MILL CREEK 3

Construction Cost/Estimate $130,000 TIER 1 4

Description Bridge Replacement 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.010 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$130,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090132092 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

OFF

District Paris County Fannin 2

From Limit CR 634-1 To Limit @ LORING CREEK 3

Construction Cost/Estimate $234,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.076 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$234,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090132093 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

OFF

District Paris County Fannin 2

From Limit CR 565-2 To Limit AT TOLLETT CREEK 3

Construction Cost/Estimate $145,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 36.32 Total Score 56.05 7

Project Length 0.010 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$103,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090132096 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Paris County Fannin 2

From Limit CR 299-1 To Limit AT FREEMAN CREEK 3

Construction Cost/Estimate $292,402 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.057 (mi) Estimated Completed Date 2/3/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Aaron Bloom, P.E. Contact Phone (903)868-9251 10

Construction Company Contact HIGHWAY 19 CONSTRUCTION, LLC

Design 30% Complete Target 11/30/2015 Design 30% Complete Actual 12/21/2015

Design 60% Complete Target 1/25/2016 Design 60% Complete Actual 3/25/2016

Design 100% Complete Target 4/14/2016 Design 100% Complete Actual 5/11/2016

Notice to Proceed Date 8/8/2016 Work Begin Date 9/9/2016

Percent of Time Used 43.20 Percent of Budget Used 35.67

Start Design Target 9/22/2015 Start Design Actual 6/26/2015

Received ENV Clearance Target 10/19/2015 Received ENV Clearance Actual 4/26/2016

Utility Coordination Target 3/14/2016 Utility Coordination Actual 3/25/2016

Right of Way Coordination Target 3/14/2016 Right of Way Coordination Actual 5/13/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/14/2016

Project Engineering Cost to Date $251,224 Construction Cost  to Date $221,382

Construction Engineering Cost to 
Date

$8,473 Total Cost to Date $481,079

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$145,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090132097 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

OFF

District Paris County Fannin 2

From Limit CR 678-1 To Limit AT DELBA CREEK 3

Construction Cost/Estimate $141,440 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 12.79 Total Score 53.85 7

Project Length 0.114 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$141,440

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090132098 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Paris County Fannin 2

From Limit US 82 To Limit FM 1396 3

Construction Cost/Estimate $40,000,000 TIER 2 4

Description Miscellaneous Construction 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 6.382 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,933 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,933

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14831



Category Amount

$40,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090200134 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1301A)

NC

District Fort Worth County Tarrant 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

From Limit VARIOUS LOCATIONS To Limit DISTRICT WIDE FY 2013 3

Construction Cost/Estimate $476,055 TIER NA 4

Description No Trucks Left Lane Sign Structures To Implement Ih 20, Sh 360, Ih 35w, Ih 820, Sh 121 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 41.900 (mi) Estimated Completed Date 12/30/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Gregory Cedillo, P.E. Contact Phone (817)370-6638 10

Construction Company Contact HIGHWAY INTELLIGENT TRAFFIC SOLUTIONS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 7/8/2014 Work Begin Date 1/5/2015

Percent of Time Used 191.41 Percent of Budget Used 67.36

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $226,487 Construction Cost  to Date $519,352

Construction Engineering Cost to 
Date

$235,830 Total Cost to Date $981,669

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$422,317

$177,683

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090200135 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 10 - Curb Ramp 
Program (1710CR)

ADA

District Fort Worth County Tarrant 2

From Limit IN TARRANT COUNTY To Limit . 3

Construction Cost/Estimate $1,620,997 TIER 2 4

Description Construct Ada Curb Ramps At Various Locations In Tarrant Cou County Along Ih 820, Ih 20, And Us 377 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 33.38 Total Score 68.25 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/15/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/9/2015

Design 100% Complete Target TBD Design 100% Complete Actual 10/3/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/26/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 11/5/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 11/5/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $113,135 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $113,135

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090200138 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 3 - Regional Toll 
Revenue (RTR161)

District Fort Worth County Tarrant 2

From Limit VARIOUS LOCATIONS To Limit NCTCOG 3

Construction Cost/Estimate $749,479 TIER NA 4

Description Wrong Way Driving, Technology And Its Technology To Wrong Way Driver Signs And Its Equipment 
Deployment

5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 1/15/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Theresa Poer, P.E. Contact Phone (817)370-6619 10

Construction Company Contact FLORIDA TRAFFIC CONTROL DEVICES, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 8/3/2016 Work Begin Date 10/31/2016

Percent of Time Used 38.03 Percent of Budget Used 37.16

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $329,508

Construction Engineering Cost to 
Date

$686,011 Total Cost to Date $1,015,520

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$620,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090200142 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

TCD

District Fort Worth County Tarrant 2

From Limit VARIOUS LOCATIONS To Limit DISTRICTWIDE 3

Construction Cost/Estimate $1,179,390 TIER NA 4

Description NoN-Site Specific Installation Of Traffic Signals ON-System 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 10/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Theresa Poer, P.E. Contact Phone (817)370-6619 10

Construction Company Contact AMERICAN LIGHTING AND SIGNALIZATION, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 12/2/2015

Notice to Proceed Date 3/28/2016 Work Begin Date 6/13/2016

Percent of Time Used 39.35 Percent of Budget Used 30.70

Start Design Target TBD Start Design Actual 5/4/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 12/11/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual 10/8/2015

Project Ready to Bid Actual 1/7/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $186,046 Construction Cost  to Date $698,493

Construction Engineering Cost to 
Date

$467,504 Total Cost to Date $1,352,043

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090200143 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Fort Worth County Tarrant 2

From Limit VARIOUS LOCATIONS To Limit DISTRICTWIDE FY 17 3

Construction Cost/Estimate $1,734,750 TIER NA 4

Description Concrete Pavement Repair, Spot Repairs Various Locations 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090200145 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Fort Worth County Tarrant 2

From Limit VARIOUS LOCATIONS To Limit DISTRICTWIDE 3

Construction Cost/Estimate $9,461,803 TIER 2 4

Description Pavement Markings For Fy 16 Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 9.85 Total Score 66.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,461,803

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090200146 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Fort Worth County Tarrant 2

From Limit VARIOUS LOCATIONS To Limit DISTRICTWIDE 3

Construction Cost/Estimate $1,000,000 TIER 2 4

Description Pavement Markings For Fy 17 Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090200147 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

TCD

District Fort Worth County Tarrant 2

From Limit DISTRICTWIDE To Limit VARIOUS LOCATIONS 3

Construction Cost/Estimate $1,500,000 TIER 2 4

Description NoN-Site Specific Traffic Signal Installation Fy 18 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 17.21 Total Score 69.35 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/4/2017

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14847



Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14848



Project ID 090200148 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TCD

District Fort Worth County Tarrant 2

From Limit VARIOUS LOCATIONS To Limit DISTRICTWIDE PLACEHOLDER FY 17 3

Construction Cost/Estimate $1,512,350 TIER 2 4

Description NoN-Site Specific Traffic Signal Installation Fy 17 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 20.15 Total Score 70.35 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/31/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $54,538 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $54,538

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14849



Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14850



Project ID 090200150 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Fort Worth County Tarrant 2

From Limit VARIOUS LOCATIONS To Limit DISTRICTWIDE FY 18 3

Construction Cost/Estimate $1,500,000 TIER 2 4

Description Concrete Pavement Repair, Spot Repairs Various Locations 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14851



Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14852



Project ID 090200151 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Fort Worth County Tarrant 2

From Limit VARIOUS LOCATIONS To Limit DISTRICTWIDE FY 16 3

Construction Cost/Estimate $1,707,025 TIER NA 4

Description Concrete Pavement Repair; Spot Repairs Various Locations 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 6/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Ricardo Gonzalez, P.E. Contact Phone (817)370-6521 10

Construction Company Contact O. TREVINO CONSTRUCTION, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 3/16/2016 Work Begin Date 4/3/2016

Percent of Time Used 64.93 Percent of Budget Used 61.34

Start Design Target TBD Start Design Actual 7/5/2011

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $9,792 Construction Cost  to Date $2,120,464

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,130,256

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14853



Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14854



Project ID 090200155 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 10 - Curb Ramp 
Program (1810CR)

ADA

District Fort Worth County Tarrant 2

From Limit VARIOUS LOCATIONS To Limit IN JOHNSON, PARKER & TARRANT 
COUNTY

3

Construction Cost/Estimate $1,500,000 TIER 2 4

Description Construct Curb Ramps At Various Locations 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $219,852 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $219,852

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14855



Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14856



Project ID 090200159 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1807)

MDC

District Fort Worth County Tarrant 2

From Limit REGIONAL AIR 
QUALITY INITIATIVES

To Limit VARIOUS LOCATIONS DISTRICTWIDE 3

Construction Cost/Estimate $1,740,000 TIER 2 4

Description School Bus, Clean Technology Revolving Loan Program, Demonstration & Pilot Projects And 
Implementation

5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14857



Category Amount

$1,740,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14858



Project ID 090200162 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District Fort Worth County Tarrant 2

From Limit VARIOUS LOCATIONS To Limit DISTRICTWIDE FY 19 3

Construction Cost/Estimate $2,000,000 TIER 2 4

Description Concrete Pavement Repair, Various Locations Fy 19 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14859



Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14860



Project ID 090200163 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

PM

District Fort Worth County Tarrant 2

From Limit VARIOUS LOCATIONS To Limit DISTRICTWIDE FY 20 3

Construction Cost/Estimate $2,000,000 TIER 2 4

Description Concrete Pavement Repair, Various Locations Fy 20 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14861



Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14862



Project ID 090200165 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

PM

District Fort Worth County Tarrant 2

From Limit VARIOUS LOCATIONS To Limit . 3

Construction Cost/Estimate $10,000,000 TIER 2 4

Description Placeholder For Cat 1 Fy 20 Seal Coats 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14863



Category Amount

$10,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14864



Project ID 090200166 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

TCD

District Fort Worth County Tarrant 2

From Limit VARIOUS LOCATIONS To Limit DISTRICTWIDE FY 19 3

Construction Cost/Estimate $2,000,000 TIER 2 4

Description NoN-Site Specific Traffic Signal Installation Fy 19 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14865



Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14866



Project ID 090200167 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

TCD

District Fort Worth County Tarrant 2

From Limit VARIOUS LOCATIONS To Limit DISTRICTWIDE FY 20 3

Construction Cost/Estimate $2,000,000 TIER 2 4

Description NoN-Site Specific Traffic Signal Installation Fy 20 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14867



Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14868



Project ID 090200169 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1805)

MDC

District Fort Worth County Tarrant 2

From Limit EMISSIONS 
REDUCTION 
STRATEGIES

To Limit FY 2018 3

Construction Cost/Estimate $400,000 TIER 2 4

Description Emissions Reduction Strategies For Ozone Precursors Incl Voc Controls & Other Designated Pollutants 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14869



Category Amount

$400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14870



Project ID 090200173 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1905)

District Fort Worth County Tarrant 2

From Limit BIKE/PED 
SAFETY_POOL

To Limit FY 2019 3

Construction Cost/Estimate $6,000,000 TIER 2 4

Description Regional Placeholder; Bike/ped Safety Pool Incl Tod, Ped Connections, School Siting, Etc. 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14871



Category Amount

$6,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14872



Project ID 090200175 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1807)

MDC

District Fort Worth County Tarrant 2

From Limit CONGESTION 
MANAGEMENT 
OPERATIONS &

To Limit DATA ARCHIVING (FY 2018) 3

Construction Cost/Estimate $291,350 TIER 2 4

Description Congestion Mgmt Operations & Data Archiving, Reg Its Arch, Reimb Of Managed Ln Cost For Vanpool, 
Mob Assist Patrol

5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14873



Category Amount

$291,350

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14874



Project ID 090200177 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1807)

MDC

District Fort Worth County Tarrant 2

From Limit TRAVEL SURVEY To Limit FY 2018 3

Construction Cost/Estimate $1,000,000 TIER 2 4

Description Travel Survey & Data Collection Effort To Provide Travel Info Used To Create Analytical Tools For Plan, 
Air Qual, Mgt

5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14875



Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14876



Project ID 090200179 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1807)

MDC

District Fort Worth County Tarrant 2

From Limit M&O PROGRAM 
OVERSIGHT 
COORDINATION

To Limit FY 2018 3

Construction Cost/Estimate $825,000 TIER 2 4

Description Program Oversight Coordination, Including Dept Streamlining Initiative, Procurement, Contracting, Dbe 
Process & Legal

5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14877



Category Amount

$825,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14878



Project ID 090200181 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1807)

District Fort Worth County Tarrant 2

From Limit BOTTLENECK 
REMOVAL

To Limit VARIOUS LOCATIONS DISTRICTWIDE 
FY18

3

Construction Cost/Estimate $1,500,000 TIER 2 4

Description Bottleneck Removal Through Use Of Freeway Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14879



Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14880



Project ID 090200182 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1807)

District Fort Worth County Tarrant 2

From Limit VARIOUS LOCATIONS 
IN REGION

To Limit . 3

Construction Cost/Estimate $1,175,000 TIER 2 4

Description Develop And Implement 511 Traveler Information System Fy18 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14881



Category Amount

$1,175,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14882



Project ID 090200184 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1807)

MDC

District Fort Worth County Tarrant 2

From Limit MPO REVENUE & 
PROJECT TRACKING

To Limit FY 18 3

Construction Cost/Estimate $750,000 TIER 2 4

Description Revenue & Project Tracking, Software Development, & Fiscal Mgmt Information Systems 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14883



Category Amount

$750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14884



Project ID 090200186 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1807)

MDC

District Fort Worth County Tarrant 2

From Limit LAND USE/TRANS & 
BIKE/PED INIT

To Limit FY 18 3

Construction Cost/Estimate $650,000 TIER 2 4

Description Land Use/trans & Bike/ped Init Incl Bike/ped Planning, Transit Dev, Dev Of Reg Ped Safety Prog,impl Of 
Sus Dev Init

5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14885



Category Amount

$650,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14886



Project ID 090200187 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1807)

MDC

District Fort Worth County Tarrant 2

From Limit M&O CORRIDOR 
STUDIES

To Limit FY 18 3

Construction Cost/Estimate $400,000 TIER 2 4

Description M&o Corridor Studies & Capital Asset Management 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14887



Category Amount

$400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14888



Project ID 090200188 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1907)

District Fort Worth County Tarrant 2

From Limit VARIOUS LOCATIONS 
IN REGION

To Limit . 3

Construction Cost/Estimate $1,175,000 TIER 2 4

Description Develop And Implement 511 Traveler Information System Fy19 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14889



Category Amount

$1,175,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14890



Project ID 090200189 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Fort Worth County Tarrant 2

From Limit VARIOUS LOCATIONS To Limit DISTRICT WIDE FY 18_SEAL COAT 3

Construction Cost/Estimate $1,000,000 TIER 2 4

Description Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14891



Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14892



Project ID 090200190 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Fort Worth County Tarrant 2

From Limit VARIOUS LOCATIONS To Limit DISTRICT WIDE FY 19 SEAL COAT 3

Construction Cost/Estimate $1,000,000 TIER 2 4

Description Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14893



Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14894



Project ID 090220097 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Fort Worth County Wise 2

From Limit ROBERTS RD. AT 
PANTHER CREEK

To Limit . 3

Construction Cost/Estimate $615,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 36.32 Total Score 56.65 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target 6/7/2011 Design 30% Complete Actual 3/1/2016

Design 60% Complete Target 12/15/2011 Design 60% Complete Actual TBD

Design 100% Complete Target 7/11/2012 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/1/2010 Start Design Actual 1/7/2011

Received ENV Clearance Target 7/11/2012 Received ENV Clearance Actual TBD

Utility Coordination Target 7/5/2012 Utility Coordination Actual TBD

Right of Way Coordination Target 7/11/2012 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/11/2012

Project Engineering Cost to Date $1,423,230 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,423,230

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14895



Category Amount

$510,016

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14896



Project ID 090220099 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Fort Worth County Wise 2

From Limit CR 2224 AT CATLETT 
CREEK

To Limit . 3

Construction Cost/Estimate $615,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 36.32 Total Score 69.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target 6/1/2010 Design 30% Complete Actual TBD

Design 60% Complete Target 12/1/2010 Design 60% Complete Actual TBD

Design 100% Complete Target 7/1/2011 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/1/2009 Start Design Actual 3/1/2010

Received ENV Clearance Target 7/1/2011 Received ENV Clearance Actual TBD

Utility Coordination Target 7/1/2011 Utility Coordination Actual TBD

Right of Way Coordination Target 7/1/2011 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/1/2011

Project Engineering Cost to Date $805,904 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $805,904

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14897



Category Amount

$626,414

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14898



Project ID 090220100 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1406)

OFF

District Fort Worth County Wise 2

From Limit FOSTER RD AT 
TRIBUTARY OF 
DENTON CR

To Limit . 3

Construction Cost/Estimate $528,891 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.068 (mi) Estimated Completed Date 6/30/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Edrean Cheng, P.E. Contact Phone (940)626-3400 10

Construction Company Contact 3I CONSTRUCTION, LLC

Design 30% Complete Target 6/7/2011 Design 30% Complete Actual 7/15/2013

Design 60% Complete Target 12/15/2011 Design 60% Complete Actual 12/29/2013

Design 100% Complete Target 7/11/2012 Design 100% Complete Actual TBD

Notice to Proceed Date 10/7/2014 Work Begin Date 2/4/2015

Percent of Time Used 13.40 Percent of Budget Used 10.62

Start Design Target 12/1/2010 Start Design Actual 1/3/2011

Received ENV Clearance Target 7/11/2012 Received ENV Clearance Actual 5/14/2014

Utility Coordination Target 7/13/2012 Utility Coordination Actual 6/19/2014

Right of Way Coordination Target 7/10/2012 Right of Way Coordination Actual 5/22/2014

Project Ready to Bid Actual 5/23/2014 Project Ready to Bid Target 7/11/2012

Project Engineering Cost to Date $446,273 Construction Cost  to Date $95,475

Construction Engineering Cost to 
Date

$56,632 Total Cost to Date $598,381

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14899



Category Amount

$790,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14900



Project ID 090220101 Category Description Program Identifier

Highway CR Status Under Development 1 Category DA - Develop Authority 
(DDA)

OFF

District Fort Worth County Wise 2

From Limit CR 2112 AT CATLETT 
CREEK

To Limit . 3

Construction Cost/Estimate $700,002 TIER NA 4

Description Replace Bridge And Approaches Need Cost Justification, Prior To Ps&e, To Replace 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14901



Category Amount

$700,002

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14902



Project ID 090220102 Category Description Program Identifier

Highway CR Status Under Development 1 Category 6 - Bridge Program 
(2106)

OFF

District Fort Worth County Wise 2

From Limit CR 1590 AT BIG SANDY 
CREEK

To Limit . 3

Construction Cost/Estimate $662,425 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/16/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $111,089 Construction Cost  to Date $2,618

Construction Engineering Cost to 
Date

$0 Total Cost to Date $113,707

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14903



Category Amount

$607,276

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14904



Project ID 090220104 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1406)

OFF

District Fort Worth County Wise 2

From Limit CR 2560 OVER 
BRANCH OF DENTON 
CREEK

To Limit . 3

Construction Cost/Estimate $291,912 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 6/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Edrean Cheng, P.E. Contact Phone (940)626-3400 10

Construction Company Contact 3I CONSTRUCTION, LLC

Design 30% Complete Target 6/7/2011 Design 30% Complete Actual 7/15/2013

Design 60% Complete Target 12/15/2011 Design 60% Complete Actual 12/29/2013

Design 100% Complete Target 7/11/2012 Design 100% Complete Actual TBD

Notice to Proceed Date 10/7/2014 Work Begin Date 2/4/2015

Percent of Time Used 13.40 Percent of Budget Used 10.62

Start Design Target 12/1/2010 Start Design Actual 1/3/2011

Received ENV Clearance Target 7/11/2012 Received ENV Clearance Actual 5/14/2014

Utility Coordination Target 7/13/2012 Utility Coordination Actual 6/19/2014

Right of Way Coordination Target 7/10/2012 Right of Way Coordination Actual 5/22/2014

Project Ready to Bid Actual 5/23/2014 Project Ready to Bid Target 7/11/2012

Project Engineering Cost to Date $461,662 Construction Cost  to Date $81,331

Construction Engineering Cost to 
Date

$48,355 Total Cost to Date $591,348

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14905



Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14906



Project ID 090220110 Category Description Program Identifier

Highway CR Status Under Development 1 Category 6 - Bridge Program 
(2106)

OFF

District Fort Worth County Wise 2

From Limit ACORN DRIVE OVER 
WAGGONER BRANCH

To Limit . 3

Construction Cost/Estimate $712,428 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,498 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,498

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14907



Category Amount

$886,690

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14908



Project ID 090220111 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Fort Worth County Wise 2

From Limit CR 2327 AT 
TRIBUTARY TO BLACK 
CREEK

To Limit . 3

Construction Cost/Estimate $638,786 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 39.26 Total Score 76.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 11/20/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $82,358 Construction Cost  to Date $1,171

Construction Engineering Cost to 
Date

$0 Total Cost to Date $83,529

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14909



Category Amount

$514,622

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14910



Project ID 090220112 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

OFF

District Fort Worth County Wise 2

From Limit CR 2130 AT 
TRIBUTARY OF TWIN 
POND

To Limit . 3

Construction Cost/Estimate $670,001 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14911



Category Amount

$764,759

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14912



Project ID 090220114 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1705)

District Fort Worth County Wise 2

From Limit VARIOUS LOCATIONS 
IN BRIDGEPORT

To Limit E CATES ST & 17TH ST 3

Construction Cost/Estimate $212,500 TIER 2 4

Description Construct Sidewalk 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 6.91 Total Score 52.25 7

Project Length 0.740 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/4/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,962 Construction Cost  to Date $75,407

Construction Engineering Cost to 
Date

$0 Total Cost to Date $79,369

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$199,090

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090238075 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1505)

District Fort Worth County Parker 2 Category 11 - District 
Discretionary (1511)

From Limit AT US 180/IH20; ON 
LAKESHORE DRIVE

To Limit IN HUDSON OAKS 3 Category 12 - Strategic Priority 
(151205)

CMQ

Construction Cost/Estimate $7,269,141 TIER NA 4 Category 3 - Local 
Contribution/Participation 
(LOCAL)

Description Intersec.improve. At Lakeshore Dr,us 180,& Ih 20 Fr Rd;cons. Turnaround Bridge & Widen Lakeshore Br 
To Accom. Turn Lanes

5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8/30/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name David Neeley, P.E. Contact Phone (682)229-2800 10

Construction Company Contact ED BELL CONSTRUCTION COMPANY

Design 30% Complete Target 12/30/2010 Design 30% Complete Actual 2/27/2013

Design 60% Complete Target 9/20/2011 Design 60% Complete Actual TBD

Design 100% Complete Target 1/17/2012 Design 100% Complete Actual TBD

Notice to Proceed Date 9/11/2015 Work Begin Date 5/23/2016

Percent of Time Used 44.15 Percent of Budget Used 39.58

Start Design Target 11/19/2008 Start Design Actual 5/14/2007

Received ENV Clearance Target 2/23/2012 Received ENV Clearance Actual TBD

Utility Coordination Target 2/23/2012 Utility Coordination Actual TBD

Right of Way Coordination Target 2/23/2012 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/1/2012

Project Engineering Cost to Date $193,358 Construction Cost  to Date $5,919,549

Construction Engineering Cost to 
Date

$759,760 Total Cost to Date $6,872,668

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,004,246

$662,000

$2,552,404

$552,250

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090238076 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

OFF

District Fort Worth County Parker 2

From Limit EARP RD AT TRIB TO 
WALNUT CREEK

To Limit . 3

Construction Cost/Estimate $466,374 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8/30/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name David Neeley, P.E. Contact Phone (682)229-2800 10

Construction Company Contact COPPELL CONSTRUCTION CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual 10/25/2013

Design 60% Complete Target TBD Design 60% Complete Actual 9/8/2014

Design 100% Complete Target TBD Design 100% Complete Actual 12/1/2014

Notice to Proceed Date 4/1/2015 Work Begin Date 8/12/2015

Percent of Time Used 107.33 Percent of Budget Used 96.48

Start Design Target TBD Start Design Actual 10/1/2008

Received ENV Clearance Target TBD Received ENV Clearance Actual 12/29/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/1/2014 Project Ready to Bid Target TBD

Project Engineering Cost to Date $265,634 Construction Cost  to Date $747,051

Construction Engineering Cost to 
Date

$54,154 Total Cost to Date $1,066,839

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$363,551

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090238077 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

OFF

District Fort Worth County Parker 2

From Limit BUCKNER AT 
KICKAPOO CREEK 
(PCT 3)

To Limit . 3

Construction Cost/Estimate $481,436 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8/30/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name David Neeley, P.E. Contact Phone (682)229-2800 10

Construction Company Contact COPPELL CONSTRUCTION CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual 10/25/2013

Design 60% Complete Target TBD Design 60% Complete Actual 9/8/2014

Design 100% Complete Target TBD Design 100% Complete Actual 12/1/2014

Notice to Proceed Date 4/1/2015 Work Begin Date 8/12/2015

Percent of Time Used 107.33 Percent of Budget Used 96.48

Start Design Target TBD Start Design Actual 10/1/2008

Received ENV Clearance Target TBD Received ENV Clearance Actual 12/29/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/1/2014 Project Ready to Bid Target TBD

Project Engineering Cost to Date $213,987 Construction Cost  to Date $1,117,710

Construction Engineering Cost to 
Date

$83,117 Total Cost to Date $1,414,814

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$526,902

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090238078 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

OFF

District Fort Worth County Parker 2

From Limit GARNER ADELL RD AT 
BRANCH OF DRY CR

To Limit (STR #3) IN PRECINCT 1 3

Construction Cost/Estimate $431,686 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8/30/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name David Neeley, P.E. Contact Phone (682)229-2800 10

Construction Company Contact COPPELL CONSTRUCTION CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual 10/25/2013

Design 60% Complete Target TBD Design 60% Complete Actual 9/8/2014

Design 100% Complete Target TBD Design 100% Complete Actual 12/1/2014

Notice to Proceed Date 4/1/2015 Work Begin Date 8/12/2015

Percent of Time Used 107.33 Percent of Budget Used 96.48

Start Design Target TBD Start Design Actual 10/1/2008

Received ENV Clearance Target TBD Received ENV Clearance Actual 12/29/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/1/2014 Project Ready to Bid Target TBD

Project Engineering Cost to Date $204,741 Construction Cost  to Date $1,001,897

Construction Engineering Cost to 
Date

$75,454 Total Cost to Date $1,282,092

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$452,150

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090238120 Category Description Program Identifier

Highway CR Status Under Development 1 Category 6 - Bridge Program 
(2106)

OFF

District Fort Worth County Parker 2

From Limit GILLILAND RD. AT 
WALNUT CREEK

To Limit . 3

Construction Cost/Estimate $781,562 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target 3/23/2015 Design 30% Complete Actual TBD

Design 60% Complete Target 4/20/2015 Design 60% Complete Actual TBD

Design 100% Complete Target 6/1/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/1/2013 Start Design Actual 5/1/2013

Received ENV Clearance Target 9/22/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 4/5/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 4/5/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/1/2016

Project Engineering Cost to Date $349,615 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $349,615

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,324,449

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090238123 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1805)

District Fort Worth County Parker 2

From Limit VARIOUS LOCATIONS 
IN WEATHERFORD

To Limit TOWN CREEK HIKE & BIKE TRL #2 3

Construction Cost/Estimate $1,148,573 TIER 2 4

Description Bike & Pedestrian Trail; Traffic Signal 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 1.040 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $23,433

Construction Engineering Cost to 
Date

$0 Total Cost to Date $23,433

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,148,573

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090238124 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1709TP)

TP

District Fort Worth County Parker 2

From Limit VARIOUS LOCATIONS 
ALONG WEST SIDE

To Limit OF FM 5 AND FM 1187 IN ALEDO 3

Construction Cost/Estimate $616,710 TIER 2 4

Description Construct 5 Ft Wide Concrete Sidewalk Along West Side Of Fm 5 And Fm 1187 In Aledo 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.600 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $155 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $155

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$616,710

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090239021 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

OFF

District Fort Worth County Palo Pinto 2

From Limit DAIRY FARM ROAD AT 
PALO PINTO CREEK

To Limit . 3

Construction Cost/Estimate $637,540 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $450,728 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $450,728

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$640,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090239029 Category Description Program Identifier

Highway CR Status Under Development 1 Category DA - Develop Authority 
(DDA)

OFF

District Fort Worth County Palo Pinto 2

From Limit NEW HOPE RAD AT 
WARD BRANCH IN PCT

To Limit . 3

Construction Cost/Estimate $304,610 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$304,610

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090239030 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Fort Worth County Palo Pinto 2

From Limit RAMBLING 
RD.074705IB. E. FORK 
OF KE

To Limit IN PCT 2. 3

Construction Cost/Estimate $410,120 TIER NA 4

Description Rehabilitate Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 4/30/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name David Neeley, P.E. Contact Phone (682)229-2800 10

Construction Company Contact REECE CONSTRUCTION CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 12/29/2015

Notice to Proceed Date 6/22/2016 Work Begin Date 9/27/2016

Percent of Time Used 29.69 Percent of Budget Used 57.17

Start Design Target TBD Start Design Actual 2/2/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/22/2015

Utility Coordination Target TBD Utility Coordination Actual 11/20/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 11/13/2015

Project Ready to Bid Actual 2/1/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $513,586 Construction Cost  to Date $404,287

Construction Engineering Cost to 
Date

$36,237 Total Cost to Date $954,110

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$406,883

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090239033 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

OFF

District Fort Worth County Palo Pinto 2

From Limit SW 5H AVENUE AT 
WHATLEY CREEK

To Limit . 3

Construction Cost/Estimate $1,189,136 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 36.32 Total Score 56.05 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14935



Category Amount

$878,295

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090239034 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District Fort Worth County Palo Pinto 2

From Limit MCPHERSON RD. 
OVER BUCK CREEK

To Limit . 3

Construction Cost/Estimate $717,186 TIER 2 4

Description Bridge Replacement 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2020 6

Strategic Score 20.15 Total Score 50.15 7

Project Length 0.060 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$573,749

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090240021 Category Description Program Identifier

Highway CR Status Under Development 1 Category 6 - Bridge Program 
(2106)

OFF

District Fort Worth County Jack 2

From Limit ROBERTS BRANCH RD. 
AT W. FORK OF TR

To Limit . 3

Construction Cost/Estimate $500,000 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target 6/15/2009 Design 30% Complete Actual TBD

Design 60% Complete Target 1/4/2010 Design 60% Complete Actual TBD

Design 100% Complete Target 1/3/2011 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/7/2008 Start Design Actual 8/7/2008

Received ENV Clearance Target 1/3/2011 Received ENV Clearance Actual TBD

Utility Coordination Target 1/3/2011 Utility Coordination Actual TBD

Right of Way Coordination Target 1/3/2011 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/3/2011

Project Engineering Cost to Date $273,694 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $273,694

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$633,744

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090240027 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Fort Worth County Jack 2

From Limit AT STEWART CREEK To Limit ON OLD GETRUDES ROAD 3

Construction Cost/Estimate $719,524 TIER 1 4

Description Replace Bridge 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 39.26 Total Score 76.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/16/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $380 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $380

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$574,235

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14942



Project ID 090240028 Category Description Program Identifier

Highway VA Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

District Fort Worth County Jack 2

From Limit VARIOUS LOCATIONS 
IN JACK COUNTY

To Limit . 3

Construction Cost/Estimate $1,200,000 TIER NA 4

Description Extend & Replace Culverts 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090248453 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1607)

District Fort Worth County Tarrant 2 Category 12 - Strategic Priority 
(1612)

From Limit WEST OF MILLER To Limit STALCUP WEST OF IH 820, IN FT 
WORTH

3 Category 3 - Local 
Contribution/Participation 
(LOCAL)

Construction Cost/Estimate $17,406,331 TIER NA 4

Description Reconstruct From 4 Lanes To 4 Lane Divided With Raised Median -Phase 2 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.598 (mi) Estimated Completed Date 8/5/2018 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Gregory Cedillo, P.E. Contact Phone (817)370-6638 10

Construction Company Contact WEBBER, LLC

Design 30% Complete Target 2/28/2014 Design 30% Complete Actual 2/28/2014

Design 60% Complete Target 4/1/2014 Design 60% Complete Actual 4/1/2014

Design 100% Complete Target 5/28/2015 Design 100% Complete Actual 5/28/2015

Notice to Proceed Date 8/8/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 6/6/2011 Start Design Actual 6/6/2011

Received ENV Clearance Target 5/28/2015 Received ENV Clearance Actual 5/28/2015

Utility Coordination Target 6/5/2015 Utility Coordination Actual 6/5/2015

Right of Way Coordination Target 6/4/2015 Right of Way Coordination Actual 6/4/2015

Project Ready to Bid Actual 6/5/2015 Project Ready to Bid Target 6/5/2015

Project Engineering Cost to Date $96,779 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$94,726 Total Cost to Date $191,505

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,641,401

$3,000,000

$400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090248502 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

OFF

District Fort Worth County Tarrant 2

From Limit EAST FIRST ST AT W 
FORK OF TRINITY

To Limit FORT WORTH 3

Construction Cost/Estimate $9,779,190 TIER NA 4

Description Replace Bridge 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.062 (mi) Estimated Completed Date 5/30/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Gregory Cedillo, P.E. Contact Phone (817)370-6638 10

Construction Company Contact SEMA CONSTRUCTION, INC.

Design 30% Complete Target 12/10/2008 Design 30% Complete Actual 5/26/2009

Design 60% Complete Target 4/20/2012 Design 60% Complete Actual 10/12/2009

Design 100% Complete Target 8/21/2012 Design 100% Complete Actual 6/9/2014

Notice to Proceed Date 1/5/2015 Work Begin Date 3/23/2015

Percent of Time Used 80.86 Percent of Budget Used 94.06

Start Design Target 8/1/2008 Start Design Actual 12/1/2004

Received ENV Clearance Target 3/27/2009 Received ENV Clearance Actual 5/19/2014

Utility Coordination Target 10/15/2012 Utility Coordination Actual 5/19/2014

Right of Way Coordination Target 8/17/2012 Right of Way Coordination Actual 6/9/2014

Project Ready to Bid Actual 8/8/2014 Project Ready to Bid Target 10/15/2012

Project Engineering Cost to Date $2,843,429 Construction Cost  to Date $18,201,727

Construction Engineering Cost to 
Date

$1,232,045 Total Cost to Date $22,277,202

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$12,120,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090248506 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 6 - Bridge Program 
(1206A)

OFF

District Fort Worth County Tarrant 2

From Limit SOUTH STEWART 
STREET AT ASH 
CREEK

To Limit IN AZLE 3

Construction Cost/Estimate $799,000 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2012 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.135 (mi) Estimated Completed Date 12/31/2013 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Minh Tran, P.E. Contact Phone (817)399-4300 10

Construction Company Contact EMPIRE CIVIL CONSTRUCTION, L.L.C.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 3/6/2012 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 106.33

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $921,360 Construction Cost  to Date $255,239

Construction Engineering Cost to 
Date

$103,307 Total Cost to Date $1,279,906

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,036,409

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090248539 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 6 - Bridge Program 
(1306A)

OFF

District Fort Worth County Tarrant 2

From Limit PRECINCT LINE RD. AT 
WALKER BRANCH

To Limit FORT WORTH 3

Construction Cost/Estimate $2,287,447 TIER NA 4

Description Replace Bridge 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.138 (mi) Estimated Completed Date 9/30/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Minh Tran, P.E. Contact Phone (817)399-4300 10

Construction Company Contact HAYDON BUILDING CORP.

Design 30% Complete Target 3/4/2007 Design 30% Complete Actual 3/4/2007

Design 60% Complete Target 6/1/2008 Design 60% Complete Actual 6/1/2008

Design 100% Complete Target 2/21/2013 Design 100% Complete Actual 2/21/2013

Notice to Proceed Date 11/8/2013 Work Begin Date 8/11/2014

Percent of Time Used 109.71 Percent of Budget Used 99.30

Start Design Target 8/2/2004 Start Design Actual 8/2/2004

Received ENV Clearance Target 7/20/2013 Received ENV Clearance Actual 1/12/2014

Utility Coordination Target 7/20/2013 Utility Coordination Actual 2/23/2014

Right of Way Coordination Target 1/1/2013 Right of Way Coordination Actual 1/1/2013

Project Ready to Bid Actual 8/2/2013 Project Ready to Bid Target 7/20/2013

Project Engineering Cost to Date $876,919 Construction Cost  to Date $4,837,412

Construction Engineering Cost to 
Date

$508,999 Total Cost to Date $6,223,329

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090248545 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1805)

District Fort Worth County Tarrant 2

From Limit AT IH 820/SH 26 
INTERCHANGE

To Limit IN NORTH RICHLAND HILLS 3

Construction Cost/Estimate $300,000 TIER 2 4

Description Construct Park And Ride Facility In Txdot Row Beneath Fm 1938 Ramps At Ne Mall Interchange 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 8.38 Total Score 66.35 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090248576 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1705)

District Fort Worth County Tarrant 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit 0.152 MI S OF MID 
CITIES BLVD

To Limit 0.114 MI N OF MID CITIES BLVD 3

Construction Cost/Estimate $4,102,460 TIER 2 4

Description Intersection Improvements 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 28.97 Total Score 73.35 7

Project Length 0.266 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target 10/28/2008 Design 30% Complete Actual 2/20/2013

Design 60% Complete Target 1/11/2010 Design 60% Complete Actual 11/12/2014

Design 100% Complete Target 6/14/2010 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/1/2008 Start Design Actual 7/1/2008

Received ENV Clearance Target 6/10/2009 Received ENV Clearance Actual 5/22/2015

Utility Coordination Target 6/23/2010 Utility Coordination Actual TBD

Right of Way Coordination Target 5/11/2010 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/23/2010

Project Engineering Cost to Date $611 Construction Cost  to Date $852,276

Construction Engineering Cost to 
Date

$57,354 Total Cost to Date $910,241

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,701,745

$1,400,715

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090248577 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1607)

District Fort Worth County Tarrant 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit MID-CITIES BLVD ON 
RUFE SNOW DRIVE

To Limit 0.02 MILE SOUTH OF RIDGETOP 
ROAD

3

Construction Cost/Estimate $12,134,407 TIER NA 4

Description Widen From 4 To 6 Lanes W/ Cont Center Left Turn Lane & Addt Turn Lanes At Major Intersections 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.136 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Contact Phone 10

Construction Company Contact

Design 30% Complete Target 1/5/2010 Design 30% Complete Actual 5/26/2010

Design 60% Complete Target 3/4/2010 Design 60% Complete Actual 12/21/2010

Design 100% Complete Target 11/12/2010 Design 100% Complete Actual 6/12/2014

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/1/2008 Start Design Actual 7/1/2008

Received ENV Clearance Target 7/14/2010 Received ENV Clearance Actual 4/10/2014

Utility Coordination Target 7/19/2011 Utility Coordination Actual 5/27/2014

Right of Way Coordination Target 6/6/2011 Right of Way Coordination Actual 5/27/2014

Project Ready to Bid Actual 9/1/2015 Project Ready to Bid Target 7/19/2011

Project Engineering Cost to Date $201 Construction Cost  to Date $4,441,343

Construction Engineering Cost to 
Date

$93,885 Total Cost to Date $4,535,429

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$11,817,680

$1,351,250

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090248579 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2007)

District Fort Worth County Tarrant 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit AT US 81/287 To Limit FM 3479/HARMON RD/N TARRANT 
PKWY

3

Construction Cost/Estimate $6,141,600 TIER 2 4

Description Constr Ntp (6lns) & Widen Harmon Rd Fr 2 To 6 Ln Over Us 287 & Reconstr Exist Sb Enter Ramp To Us 
287 With Aux ln

5

Last Update Date 12/21/2016 Bid Received Date 7/1/2020 6

Strategic Score 31.91 Total Score 74.35 7

Project Length 0.870 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $123,676 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $123,676

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,673,750

$1,467,850

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090248622 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1507)

District Fort Worth County Tarrant 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit BEACH STREET ON 
EAST 1ST STREET

To Limit OAKLAND BLVD; IN FORT WORTH 3

Construction Cost/Estimate $4,164,215 TIER NA 4

Description Widen Roadway From 2 Lane To 4 Lanes 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.250 (mi) Estimated Completed Date 5/30/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Gregory Cedillo, P.E. Contact Phone (817)370-6638 10

Construction Company Contact SEMA CONSTRUCTION, INC.

Design 30% Complete Target 12/10/2008 Design 30% Complete Actual 5/26/2009

Design 60% Complete Target 4/20/2012 Design 60% Complete Actual 10/12/2009

Design 100% Complete Target 8/21/2012 Design 100% Complete Actual 6/9/2014

Notice to Proceed Date 1/5/2015 Work Begin Date 3/23/2015

Percent of Time Used 80.86 Percent of Budget Used 94.06

Start Design Target 8/1/2008 Start Design Actual 12/1/2004

Received ENV Clearance Target 3/27/2009 Received ENV Clearance Actual 5/19/2014

Utility Coordination Target 10/15/2012 Utility Coordination Actual 5/19/2014

Right of Way Coordination Target 8/17/2012 Right of Way Coordination Actual 6/9/2014

Project Ready to Bid Actual 8/8/2014 Project Ready to Bid Target 10/15/2012

Project Engineering Cost to Date $0 Construction Cost  to Date $9,665,193

Construction Engineering Cost to 
Date

$630,521 Total Cost to Date $10,295,714

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,446,875

$3,733,674

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090248659 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

OFF

District Fort Worth County Tarrant 2

From Limit FOREST HILL DR. AT 
TRIB. OF VILLAGE

To Limit CREEK IN FOREST HILL. 3

Construction Cost/Estimate $2,252,081 TIER NA 4

Description Replace Bridges And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Contact Phone 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 10/30/2014

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 6/8/2015

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/29/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/17/2015

Utility Coordination Target TBD Utility Coordination Actual 2/27/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 6/13/2016

Project Ready to Bid Actual 7/24/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,530,739 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$216 Total Cost to Date $1,530,955

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,662,100

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090248663 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

District Fort Worth County Tarrant 2 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

From Limit GAYLORD TEXAN; IN 
GRAPEVINE

To Limit NORTH OF GRAPEVINE MILLS MALL 3 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

Construction Cost/Estimate $308,902 TIER NA 4

Description Construct And Connect Trail 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 10/30/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Minh Tran, P.E. Contact Phone (817)399-4300 10

Construction Company Contact CONTINENTAL CASUALTY COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual 11/1/2012

Design 60% Complete Target TBD Design 60% Complete Actual 11/6/2012

Design 100% Complete Target TBD Design 100% Complete Actual 11/30/2012

Notice to Proceed Date 1/17/2014 Work Begin Date 5/20/2014

Percent of Time Used 294.97 Percent of Budget Used 92.57

Start Design Target TBD Start Design Actual 8/1/2011

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/14/2012

Utility Coordination Target TBD Utility Coordination Actual 11/16/2012

Right of Way Coordination Target TBD Right of Way Coordination Actual 6/14/2013

Project Ready to Bid Actual 6/24/2013 Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,089 Construction Cost  to Date $437,541

Construction Engineering Cost to 
Date

$96,172 Total Cost to Date $536,802

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$85,547

$50,788

$364,402

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090248680 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

District Fort Worth County Tarrant 2 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

From Limit SH 10; ON PRECINCT 
LINE ROAD

To Limit N OF TRAMMEL DAVIS; IN FT. WORTH 3 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

Construction Cost/Estimate $4,245,930 TIER NA 4 Category 3 - Local 
Contribution/Participation 
(LOCAL)

Description Widen From 2 Lanes To 4 Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.642 (mi) Estimated Completed Date 9/30/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Minh Tran, P.E. Contact Phone (817)399-4300 10

Construction Company Contact HAYDON BUILDING CORP.

Design 30% Complete Target 3/4/2007 Design 30% Complete Actual 3/4/2007

Design 60% Complete Target 6/1/2008 Design 60% Complete Actual 6/1/2008

Design 100% Complete Target 2/21/2013 Design 100% Complete Actual 2/21/2013

Notice to Proceed Date 11/8/2013 Work Begin Date 8/11/2014

Percent of Time Used 109.71 Percent of Budget Used 99.30

Start Design Target 8/2/2004 Start Design Actual 8/2/2004

Received ENV Clearance Target 7/20/2013 Received ENV Clearance Actual 1/12/2014

Utility Coordination Target 7/20/2013 Utility Coordination Actual 2/23/2014

Right of Way Coordination Target 1/1/2013 Right of Way Coordination Actual 1/1/2013

Project Ready to Bid Actual 8/2/2013 Project Ready to Bid Target 7/20/2013

Project Engineering Cost to Date $133,257 Construction Cost  to Date $9,745,972

Construction Engineering Cost to 
Date

$947,282 Total Cost to Date $10,826,511

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$162,290

$96,368

$691,400

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14968



Project ID 090248688 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 10 - Miscellaneous 
Transportation Projects (0510)

DMO

District Fort Worth County Tarrant 2 Category 7 - Metropolitan 
Mobility/Rehabilitation (1807)

From Limit BNSF & UPRR IN FORT 
WORTH

To Limit ON PEACH STREET, 1ST ST & 
SAMUELS

3 Category 3 - Local 
Contribution/Participation 
(LOCAL)

Construction Cost/Estimate $1,302,300 TIER 2 4

Description Close East 1st Xing @ Uprr; Install Median At Peach @ Bnsf; Median At East 1st @ Bnsf; Modify Access 
At East 1st @ Uprr

5

Last Update Date 12/21/2016 Bid Received Date 7/1/2018 6

Strategic Score 27.50 Total Score 59.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target 6/29/2010 Design 30% Complete Actual 6/29/2010

Design 60% Complete Target 12/16/2013 Design 60% Complete Actual 4/24/2015

Design 100% Complete Target 4/22/2014 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/1/2007 Start Design Actual 5/1/2007

Received ENV Clearance Target 12/5/2014 Received ENV Clearance Actual 11/13/2014

Utility Coordination Target 7/6/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 4/10/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/10/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $540,963

Construction Engineering Cost to 
Date

$35,177 Total Cost to Date $576,140

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$34,364

$702,300

$513,411

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090248697 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1407)

District Fort Worth County Tarrant 2 Category 9 - Transportation 
Alternatives Program (1409)

TM

From Limit AT WHITE 
SETTLEMENT ROAD

To Limit IN FORT WORTH 3 Category 3 - Local 
Contribution/Participation 
(LOCAL)

Construction Cost/Estimate $25,907,632 TIER NA 4

Description Construct 4 Lane Bridge At New Location Of Proposed Bypass Channel For Trinity River Near Cbd Of Fort 
Worth

5

Last Update Date 12/21/2016 Bid Received Date 5/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 1/30/2019 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Minh Tran, P.E. Contact Phone (817)399-4300 10

Construction Company Contact STERLING DELAWARE HOLDING COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 8/4/2014 Work Begin Date 10/28/2014

Percent of Time Used 57.24 Percent of Budget Used 31.30

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $143,706 Construction Cost  to Date $16,431,541

Construction Engineering Cost to 
Date

$1,514,883 Total Cost to Date $18,090,130

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,000,000

$3,750,000

$23,674,490

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090248722 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1707)

District Fort Worth County Tarrant 2 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1705)

From Limit AT IH 30; ON CHAPEL 
CREEK BLVD

To Limit IN FORT WORTH 3 Category 3 - Local 
Contribution/Participation 
(LOCAL)

Construction Cost/Estimate $9,048,794 TIER NA 4

Description Replace Existing 2 Lane Bridge With New Bridge To Accommodat E 4 Thru Lanes And 2 Left Turn Lanes 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target 4/5/2016 Design 30% Complete Actual 1/8/2014

Design 60% Complete Target 5/20/2016 Design 60% Complete Actual 1/12/2016

Design 100% Complete Target 6/3/2016 Design 100% Complete Actual 7/14/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/1/2016 Start Design Actual 11/1/2012

Received ENV Clearance Target 4/19/2016 Received ENV Clearance Actual 9/11/2016

Utility Coordination Target 5/31/2016 Utility Coordination Actual 7/6/2016

Right of Way Coordination Target 5/31/2016 Right of Way Coordination Actual 7/6/2016

Project Ready to Bid Actual 8/2/2016 Project Ready to Bid Target 6/3/2016

Project Engineering Cost to Date $144,607 Construction Cost  to Date $1,377,887

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,522,494

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,055,000

$2,767,150

$989,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090248732 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District Fort Worth County Tarrant 2

From Limit KELLER-HASLET RD AT 
HENRIETTA CK.

To Limit IN HASLET. 3

Construction Cost/Estimate $616,984 TIER 2 4

Description Replace BridgE-Class Culvert 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2020 6

Strategic Score 36.32 Total Score 62.65 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$554,013

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090248743 Category Description Program Identifier

Highway CS Status Under Development 1 Category 6 - Bridge Program 
(2106)

OFF

District Fort Worth County Tarrant 2

From Limit SILVER CREEK RD AT 
LIVE OAK CREEK

To Limit IN FT WORTH 3

Construction Cost/Estimate $758,000 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.062 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 4/14/2014

Design 60% Complete Target TBD Design 60% Complete Actual 8/7/2014

Design 100% Complete Target TBD Design 100% Complete Actual 11/20/2014

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/2/2012

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 6/4/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual 4/4/2014

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $304,846 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$3,430 Total Cost to Date $308,276

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$401,166

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090248744 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Fort Worth County Tarrant 2

From Limit BURLESON-RETTA RD 
AT VILLAGE CREEK

To Limit . 3

Construction Cost/Estimate $775,000 TIER 1 4

Description Replace Bridge 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 36.32 Total Score 77.35 7

Project Length 0.062 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $647,734 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $647,734

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,191,178

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090248793 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1305A)

District Fort Worth County Tarrant 2 Category 12 - Strategic Priority 
(131207)

STP

From Limit TRINITY BLVD; IN FORT 
WORTH

To Limit AT PRECINCT LINE ROAD 3

Construction Cost/Estimate $3,954,288 TIER NA 4

Description Intersection Improvements; Left Turn Lanes On Trinity Blvd At Precinct Line Road 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.420 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Minh Tran, P.E. Contact Phone (817)399-4300 10

Construction Company Contact HAYDON BUILDING CORP.

Design 30% Complete Target 3/4/2007 Design 30% Complete Actual 3/4/2007

Design 60% Complete Target 6/1/2008 Design 60% Complete Actual 6/1/2008

Design 100% Complete Target 2/21/2013 Design 100% Complete Actual 2/21/2013

Notice to Proceed Date 11/8/2013 Work Begin Date 8/11/2014

Percent of Time Used 109.71 Percent of Budget Used 99.30

Start Design Target 8/2/2004 Start Design Actual 8/2/2004

Received ENV Clearance Target 7/20/2013 Received ENV Clearance Actual 1/12/2014

Utility Coordination Target 7/20/2013 Utility Coordination Actual 2/23/2014

Right of Way Coordination Target 1/1/2013 Right of Way Coordination Actual 1/1/2013

Project Ready to Bid Actual 8/2/2013 Project Ready to Bid Target 7/20/2013

Project Engineering Cost to Date $0 Construction Cost  to Date $8,104,530

Construction Engineering Cost to 
Date

$879,062 Total Cost to Date $8,983,593

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,777,550

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090248827 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 10 - Miscellaneous 
Transportation Projects (0510)

DMO

District Fort Worth County Tarrant 2

From Limit GRACE AVENUE ON 
RACE STREET

To Limit EAST BELKNAP STREET 3

Construction Cost/Estimate $832,942 TIER 2 4

Description City Of Fort Worth Corridor Redevelopment Program Six Points; Section 115, Fy04-Tx116 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 8.38 Total Score 66.35 7

Project Length 0.327 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 2/17/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $538,366 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $538,366

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,521,107

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090248838 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Fort Worth County Tarrant 2

From Limit ARBROOK BLVD To Limit BARDIN ROAD, IN ARLINGTON 3

Construction Cost/Estimate $10,457,967 TIER NA 4

Description Construct New Roadway And Bridge Across Ih 20---Extension Of Center Street 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.740 (mi) Estimated Completed Date 2/28/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Gregory Cedillo, P.E. Contact Phone (817)370-6638 10

Construction Company Contact RAGLE CONSTRUCTION, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 10/24/2012

Design 60% Complete Target TBD Design 60% Complete Actual 11/15/2012

Design 100% Complete Target TBD Design 100% Complete Actual 1/7/2014

Notice to Proceed Date 9/11/2014 Work Begin Date 10/22/2014

Percent of Time Used 95.53 Percent of Budget Used 87.11

Start Design Target TBD Start Design Actual 10/1/2012

Received ENV Clearance Target TBD Received ENV Clearance Actual 3/18/2013

Utility Coordination Target TBD Utility Coordination Actual 1/17/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual 1/21/2014

Project Ready to Bid Actual 1/27/2014 Project Ready to Bid Target TBD

Project Engineering Cost to Date $227,941 Construction Cost  to Date $19,766,724

Construction Engineering Cost to 
Date

$1,189,621 Total Cost to Date $21,184,285

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$12,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090248844 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 10 - Curb Ramp 
Program (1410CR)

ADA

District Fort Worth County Tarrant 2 Category 10 - Curb Ramp 
Program (1410CR)

ADA

From Limit VARIOUS LOCATIONS To Limit IN TARRANT COUNTY 3 Category 10 - Curb Ramp 
Program (1410CR)

ADA

Construction Cost/Estimate $1,813,397 TIER NA 4

Description Construct Curb Ramps On Us 377, Sh 26, Sh 10, Fm 1938 And Fm 1220 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 12/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Minh Tran, P.E. Contact Phone (817)399-4300 10

Construction Company Contact CONTINENTAL CASUALTY COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 12/19/2012

Notice to Proceed Date 1/17/2014 Work Begin Date 2/10/2014

Percent of Time Used 223.48 Percent of Budget Used 89.76

Start Design Target TBD Start Design Actual 6/5/2012

Received ENV Clearance Target TBD Received ENV Clearance Actual 12/19/2012

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/19/2012 Project Ready to Bid Target TBD

Project Engineering Cost to Date $749,275 Construction Cost  to Date $2,887,047

Construction Engineering Cost to 
Date

$686,387 Total Cost to Date $4,322,710

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$105,825

$68,916

$1,325,259

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090248850 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District Fort Worth County Tarrant 2

From Limit AT GILMORE BRANCH 
CREEK

To Limit ON GRANTS LANE ROAD 3

Construction Cost/Estimate $383,000 TIER 2 4

Description Bridge Replacement 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2020 6

Strategic Score 39.26 Total Score 70.25 7

Project Length 0.010 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14989



Category Amount

$361,904

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 14990



Project ID 090248860 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1907)

District Fort Worth County Tarrant 2

From Limit PIPELINE/BROWN 
TRAIL

To Limit PECAN/BELLAIRE 3

Construction Cost/Estimate $845,857 TIER 1 4

Description Intersection Improvements; Signalization; Pedestrian Ameniti Es And Landscaping 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2018 6

Strategic Score 40.00 Total Score 77.10 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$845,857

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090248869 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 9 - Transportation 
Enhancement (remaining 
SAFETEA-LU funds) (1709TE)

TE

District Fort Worth County Tarrant 2

From Limit MISTLETOE HEIGHTS 
NEIGHBORHOOD

To Limit PARKVIEW AVENUE; ALONG THE 
RIVER

3

Construction Cost/Estimate $1,875,325 TIER NA 4

Description Construct Bike/ped Path For Trinity Trails Clear ForT-East Bank Extension Including Vickery Blvd Access 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.663 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target 9/9/2014 Design 30% Complete Actual 11/12/2014

Design 60% Complete Target 10/28/2014 Design 60% Complete Actual 12/8/2014

Design 100% Complete Target 11/30/2014 Design 100% Complete Actual 12/18/2014

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/22/2014 Start Design Actual 7/22/2014

Received ENV Clearance Target 10/17/2014 Received ENV Clearance Actual 2/14/2015

Utility Coordination Target 11/18/2014 Utility Coordination Actual 11/19/2014

Right of Way Coordination Target 11/18/2014 Right of Way Coordination Actual 11/19/2014

Project Ready to Bid Actual 1/7/2015 Project Ready to Bid Target 12/15/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $17,080

Construction Engineering Cost to 
Date

$0 Total Cost to Date $17,080

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,621,757

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090248872 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 1 - DFW 
Comprehensive Maintenance 
Agreement (1601SW)

SW

District Fort Worth County Tarrant 2

From Limit VARIOUS LOCATIONS To Limit DFW CONNECTOR 3

Construction Cost/Estimate $3,877,852 TIER NA 4

Description Dfw Connector Comprehensive Maintenance Agreement Fy16 Year 3 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Contact Phone 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,877,852

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090248873 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - DFW 
Comprehensive Maintenance 
Agreement (1701SW)

SW

District Fort Worth County Tarrant 2

From Limit VARIOUS LOCATIONS To Limit DFW CONNECTOR 3

Construction Cost/Estimate $4,011,755 TIER 2 4

Description Dfw Connector Comprehensive Maintenance Agreement Fy17 Year 4 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 12.79 Total Score 56.15 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090248874 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - DFW 
Comprehensive Maintenance 
Agreement (1801SW)

SW

District Fort Worth County Tarrant 2

From Limit VARIOUS LOCATIONS To Limit DFW CONNECTOR 3

Construction Cost/Estimate $3,308,863 TIER 2 4

Description Dfw Connector Comprehensive Maintenance Agreement Fy18 Year 5 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 9.85 Total Score 68.35 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090248892 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District Fort Worth County Tarrant 2

From Limit BRIAR CREEK To Limit ON LIBERTY SCHOOL ROAD 3

Construction Cost/Estimate $481,681 TIER 2 4

Description Replace Bridge 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2020 6

Strategic Score 44.12 Total Score 71.90 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$452,108

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090248893 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

OFF

District Fort Worth County Tarrant 2

From Limit AT BIG BEAR CREEK To Limit ON WHITE CHAPEL BLVD 3

Construction Cost/Estimate $736,044 TIER 1 4

Description Bridge Replacement 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 51.47 Total Score 81.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$786,466

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090248894 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District Fort Worth County Tarrant 2

From Limit E. LONG AVENUE 
OVER LITTLE FOSSIL C

To Limit IN FORT WORTH 3

Construction Cost/Estimate $3,351,753 TIER 1 4

Description Replace Bridges And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2020 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15005



Category Amount

$2,955,057

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15006



Project ID 090248898 Category Description Program Identifier

Highway CS Status Under Development 1 Category 6 - Bridge Program 
(2106)

OFF

District Fort Worth County Tarrant 2

From Limit SILVER CREEK RD AT 
TRIBUTARY TO

To Limit SILVER CREEK IN FORT WORTH 3

Construction Cost/Estimate $632,000 TIER NA 4

Description Rehabilitate And Widen Bridge 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.062 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15007



Category Amount

$692,279

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15008



Project ID 090249068 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 9 - Transportation 
Enhancement (1609TE)

TE

District Fort Worth County Erath 2

From Limit TARLETON ST To Limit NEAR FM 8 3

Construction Cost/Estimate $2,150,084 TIER NA 4

Description Construct Bicycle/pedestrian Path Bosque River Trail Extension 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.927 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 1/5/2015

Design 60% Complete Target TBD Design 60% Complete Actual 3/2/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 9/2/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/23/2016

Utility Coordination Target TBD Utility Coordination Actual 1/4/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 10/1/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $121,436 Construction Cost  to Date $1,012

Construction Engineering Cost to 
Date

$0 Total Cost to Date $122,448

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15009



Category Amount

$1,562,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15010



Project ID 090249069 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District Fort Worth County Erath 2

From Limit CR 218 OVER DUFFAU 
CREEK

To Limit . 3

Construction Cost/Estimate $804,813 TIER 2 4

Description Bridge Replacement 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2020 6

Strategic Score 26.03 Total Score 52.15 7

Project Length 0.080 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15011



Category Amount

$628,760

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15012



Project ID 090250104 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Fort Worth County Johnson 2

From Limit CATHY DRIVE; IN 
BURLESON

To Limit 0.3 MILE S OF HULEN (SHAFFSTALL) 3

Construction Cost/Estimate $5,000,000 TIER 1 4

Description Construction Of An Extension Of Alsbury Boulevard 2008 Omnibus Appropriations Act 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 35.29 Total Score 75.50 7

Project Length 1.300 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 6/20/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $72,667

Construction Engineering Cost to 
Date

$0 Total Cost to Date $72,667

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15013



Category Amount

$5,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15014



Project ID 090250113 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 9 - Transportation 
Enhancement (remaining 
SAFETEA-LU funds) (1709TE)

TE

District Fort Worth County Johnson 2

From Limit HARLIN DR; ON NOLAN 
RIVER RD

To Limit COUNTRY CLUB RD 3

Construction Cost/Estimate $856,250 TIER 2 4

Description Construct Bicycle/pedestrian Path Nolan River Road School Access Corridor 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 2.500 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 1/16/2015

Design 60% Complete Target TBD Design 60% Complete Actual 3/2/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/21/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/30/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $261 Construction Cost  to Date $12,617

Construction Engineering Cost to 
Date

$0 Total Cost to Date $12,878

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15015



Category Amount

$856,250

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15016



Project ID 090250114 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1707)

District Fort Worth County Johnson 2

From Limit SH 174; ON PLUM 
STREET

To Limit CLEBURNE RAIL CORRIDOR IN 
JOSHUA

3

Construction Cost/Estimate $692,806 TIER 1 4

Description Extend Plum Street And Add Pedestrian Amenities And Landscap Ing 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 47.65 Total Score 79.70 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target 5/19/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 8/15/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 12/8/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/11/2014 Start Design Actual 6/11/2014

Received ENV Clearance Target 8/15/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 1/17/2017 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/17/2017

Project Engineering Cost to Date $391 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $391

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15017



Category Amount

$692,806

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15018



Project ID 090250119 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

District Fort Worth County Johnson 2

From Limit ON COLONIAL DR; 
HARLIN DR

To Limit BU 67M 3

Construction Cost/Estimate $142,117 TIER 2 4

Description Sidewalk Addition 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.872 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 1/16/2015

Design 60% Complete Target TBD Design 60% Complete Actual 3/2/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/21/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/30/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $3,831

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,831

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15019



Category Amount

$140,118

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15020



Project ID 090250121 Category Description Program Identifier

Highway VA Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

District Fort Worth County Johnson 2

From Limit VARIOUS LOCATIONS 
IN JOHNSON CO

To Limit . 3

Construction Cost/Estimate $400,000 TIER NA 4

Description Repair Bridge Joints, Erosion, Spalls On Various Structures 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15021



Category Amount

$400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15022



Project ID 090250122 Category Description Program Identifier

Highway VA Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

District Fort Worth County Johnson 2

From Limit VARIOUS LOCATIONS 
IN JOHNSON CO

To Limit . 3

Construction Cost/Estimate $1,000,000 TIER NA 4

Description Add Turn Lanes To Intersections; Locations Tbd 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15023



Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15024



Project ID 090251028 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1709TP)

TP

District Fort Worth County Hood 2

From Limit GRANBURY 
DOWNTOWN SQUARE

To Limit HOUSTON, PEARL, CROCKET, 
BRIDGE STS

3

Construction Cost/Estimate $1,607,416 TIER 2 4

Description Sidewalk/ramp Improv, Hmac Overlay, Lighting, Const Of Ada Ramps, Trees, Irrigation, Benches/trash 
Recept/bike Racks

5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.300 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 10/24/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 3/4/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 10/24/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 10/24/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $47,896

Construction Engineering Cost to 
Date

$0 Total Cost to Date $47,896

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15025



Category Amount

$1,900,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15026



Project ID 090251029 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District Fort Worth County Hood 2

From Limit OLD GRANBURY RD 
OVER WALNUT CREEK

To Limit . 3

Construction Cost/Estimate $317,889 TIER 2 4

Description Bridge Replacement 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2020 6

Strategic Score 20.15 Total Score 50.15 7

Project Length 0.060 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15027



Category Amount

$283,551

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15028



Project ID 090290001 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 9 - Transportation 
Enhancement (remaining 
SAFETEA-LU funds) (1709TE)

TE

District Fort Worth County Tarrant 2

From Limit MISTLETOE HEIGHTS 
CONNECTION;

To Limit QUANAH PARKER PARK 
CONNECTION

3

Construction Cost/Estimate $3,222,964 TIER NA 4

Description Construct 2 Pedestrian And Bicycle Connections To Trinity River Trails System 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.730 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target 5/7/2015 Design 30% Complete Actual 5/7/2015

Design 60% Complete Target 5/12/2015 Design 60% Complete Actual 5/12/2015

Design 100% Complete Target 7/9/2015 Design 100% Complete Actual 5/24/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/28/2015 Start Design Actual 4/28/2015

Received ENV Clearance Target 5/13/2015 Received ENV Clearance Actual 5/16/2016

Utility Coordination Target 6/4/2015 Utility Coordination Actual 9/14/2015

Right of Way Coordination Target 6/4/2015 Right of Way Coordination Actual 9/14/2015

Project Ready to Bid Actual 5/24/2016 Project Ready to Bid Target 7/9/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $462,908

Construction Engineering Cost to 
Date

$0 Total Cost to Date $462,908

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15029



Category Amount

$2,943,601

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15030



Project ID 090290015 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1505)

MDC

District Fort Worth County Tarrant 2

From Limit VARIOUS LOCATIONS To Limit ON US 287 & IH 20 3

Construction Cost/Estimate $507,883 TIER NA 4

Description Deploy 5 Dms On Us 287 & Ih 20; Install Cctv Camera At Fm 51 & Ih 20 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 3/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Theresa Poer, P.E. Contact Phone (817)370-6619 10

Construction Company Contact FLORIDA TRAFFIC CONTROL DEVICES, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 2/27/2015

Notice to Proceed Date 10/19/2015 Work Begin Date 6/8/2016

Percent of Time Used 97.01 Percent of Budget Used 77.00

Start Design Target TBD Start Design Actual 8/21/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 3/18/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual 2/13/2015

Project Ready to Bid Actual 2/13/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $61,716 Construction Cost  to Date $1,876,718

Construction Engineering Cost to 
Date

$186,523 Total Cost to Date $2,124,957

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15031



Category Amount

$770,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15032



Project ID 090290016 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Fort Worth County Tarrant 2

From Limit NEW YORK AVE To Limit AT FAITHFUL TRAIL 3

Construction Cost/Estimate $105,675 TIER 2 4

Description Install Advanced Warning Signals And Signs (curve) 2014 Approved Hsip 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 6.91 Total Score 51.85 7

Project Length 0.076 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 7/27/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/4/2015 Start Design Actual 2/20/2015

Received ENV Clearance Target 9/28/2015 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/28/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$105,675

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090290019 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Fort Worth County Tarrant 2

From Limit RIVERSIDE DR (SB) AT 
W FORK OF TRIN

To Limit IN FT WORTH 3

Construction Cost/Estimate $2,500,000 TIER 3 4

Description Rehabilitate Bridge 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 20.15 Total Score 43.15 7

Project Length 0.062 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15035



Category Amount

$1,932,160

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090290023 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1605)

District Fort Worth County Tarrant 2

From Limit EXISTING TRAIL @ SH 
121 RAMP

To Limit FUTURE CREEKWOOD 
DEVELOPMENT

3

Construction Cost/Estimate $898,248 TIER NA 4

Description Western Extension Of Trails Of Euless; Sidewalk 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.780 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 5/6/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/31/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/20/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $23,025

Construction Engineering Cost to 
Date

$0 Total Cost to Date $23,025

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,226,067

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15038



Project ID 090290024 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1709)

TM

District Fort Worth County Tarrant 2

From Limit VARIOUS LOCATIONS 
IN ARLINGTON

To Limit RIVER LEGACY PARK HIKE & BIKE 
TRL

3

Construction Cost/Estimate $889,562 TIER 2 4

Description Bike And Pedestrian Trail Extension 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 3/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $196,877

Construction Engineering Cost to 
Date

$0 Total Cost to Date $196,877

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$869,562

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090290025 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1809)

TM

District Fort Worth County Tarrant 2

From Limit BUTTERCUP LN To Limit NEW YORK AVE 3

Construction Cost/Estimate $1,558,674 TIER 2 4

Description Lynn Creek Linear Park Trail Extension From End Point Of Winter Pass Trail 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 1.700 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $53,142

Construction Engineering Cost to 
Date

$0 Total Cost to Date $53,142

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,558,674

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090290026 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1805)

District Fort Worth County Tarrant 2

From Limit VARIOUS LOCATIONS 
IN

To Limit WESTWORTH VILLAGE 3

Construction Cost/Estimate $1,785,000 TIER 2 4

Description Intersection/signal Improvements; Trail; Pedestrian Underpass; Sidewalk 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 1.900 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/8/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $415,753

Construction Engineering Cost to 
Date

$0 Total Cost to Date $415,753

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,599,088

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090290027 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1809)

TM

District Fort Worth County Tarrant 2

From Limit NE INT OF BROULAND 
RD/ MT GILEAD_RD

To Limit NW INT OF MT GILEAD 
DR/WOODBOROUGH

3

Construction Cost/Estimate $366,646 TIER 2 4

Description 10' Multi Use Trail On N Side Of Mt. Rd; Srts Ridgeview Elem 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.620 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $4,112

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,112

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$366,646

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15046



Project ID 090290029 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 10 - Landscape 
Incentive Awards (GCAA) 
(910ALI)

LIA

District Fort Worth County Tarrant 2 Category 10 - Landscape 
Incentive Awards (GCAA) 
(1310LI)

LIA

From Limit LANDSCAPE 
IMPROVEMENTS

To Limit IN GRAPEVINE 3

Construction Cost/Estimate $433,936 TIER NA 4

Description Governors Community Achievement Award 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Contact Phone 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 1/21/2015

Design 60% Complete Target TBD Design 60% Complete Actual 4/17/2015

Design 100% Complete Target TBD Design 100% Complete Actual 7/30/2015

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 1/5/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/17/2015

Utility Coordination Target TBD Utility Coordination Actual 5/29/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 5/29/2015

Project Ready to Bid Actual 7/30/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $543,147

Construction Engineering Cost to 
Date

$0 Total Cost to Date $543,147

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$130,000

$250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090290030 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1709)

TM

District Fort Worth County Tarrant 2

From Limit VARIOUS LOCATIONS 
IN HURST

To Limit . 3

Construction Cost/Estimate $489,515 TIER 2 4

Description Sidewalk Addition, Curb Ramps 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 2.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/31/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $151,616

Construction Engineering Cost to 
Date

$0 Total Cost to Date $151,616

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$537,894

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090290031 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1809)

TM

District Fort Worth County Tarrant 2

From Limit HANDLEY EDERVILLE 
RD

To Limit RIVER TRAILS PARK 3

Construction Cost/Estimate $2,494,686 TIER 2 4

Description Pedestrian And Bike Trail 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 3.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 2/11/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $1,043

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,043

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,494,686

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090290034 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 3 - Regional Toll 
Revenue (RTR121)

District Fort Worth County Tarrant 2

From Limit SH 360; EAST-WEST 
CONNECTOR

To Limit RENTAL CAR DRIVE; DFW AIRPORT 3

Construction Cost/Estimate $20,000,000 TIER 2 4

Description Construction Of EasT-West Connector 0 To 4 Lanes Divided 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$20,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090290035 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1805)

District Fort Worth County Tarrant 2

From Limit ABRAM AREA 
BIKE/PED DISTRICT

To Limit FLDER/STAD-EW & ABRAM/DIV-NS 3

Construction Cost/Estimate $735,808 TIER 2 4

Description Construct New Hike/bike Trail With Amenities 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 2.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 8/31/2016

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 6/27/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $4,863

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,863

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$735,808

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15056



Project ID 090290036 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Fort Worth County Tarrant 2

From Limit ON CHEEK SPARGER 
RD FROM SAN BAR LN

To Limit TO 0.015 MI E OF OAKBRIAR LN 3

Construction Cost/Estimate $2,085,395 TIER 2 4

Description Install Sidewalks, Increase Super Elevation, Construct Paved Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.400 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,085,395

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090290037 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Fort Worth County Tarrant 2

From Limit GLENVIEW DR To Limit AT VANCE RD IN TARRANT COUNTY 3

Construction Cost/Estimate $200,444 TIER 2 4

Description Remove Spanwire Signal, Install Permanent Mast Arm Signal 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$200,444

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090290038 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Fort Worth County Tarrant 2

From Limit ON MAYFIELD ROAD To Limit AT ALLEN AVE 3

Construction Cost/Estimate $298,885 TIER 2 4

Description Install Traffic Signal & Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$298,885

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090290039 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Fort Worth County Tarrant 2

From Limit ON MCCART AVE To Limit AT WALTON AVE/EDGECLIFF RD 3

Construction Cost/Estimate $703,408 TIER 2 4

Description Replace Traffic Signals At Two Intersections, Install Ada Curb Ramps And Illumination 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.227 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$703,408

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090290040 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Fort Worth County Tarrant 2

From Limit ON RYAN PLAZA DR AT 
LAMAR BLVD

To Limit 0.3 MI W OF GARFIELD DR 3

Construction Cost/Estimate $31,882 TIER 2 4

Description High Friction Surface Treatment On Curve 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.080 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$31,882

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090290041 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Fort Worth County Tarrant 2

From Limit ON SOUTH FIELDER 
RD

To Limit AT MITCHELL ST & PARK ROW DR 3

Construction Cost/Estimate $711,797 TIER 2 4

Description Install Continuous Left Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.176 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$711,797

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090290044 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

TDC

District Fort Worth County Tarrant 2

From Limit VARIOUS LOCATIONS 
ALONG IH 20,

To Limit IH 35W AND US 287 3

Construction Cost/Estimate $290,460 TIER NA 4

Description Installing Ctb Transition To Ctb In Front Of Bridge Columns 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 7/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 9/8/2015

Design 100% Complete Target TBD Design 100% Complete Actual 6/20/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 6/8/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 5/3/2016

Utility Coordination Target TBD Utility Coordination Actual 5/16/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 5/16/2016

Project Ready to Bid Actual 6/20/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $10,737 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $10,737

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$139,611

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090290045 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1809TP)

TP

District Fort Worth County Tarrant 2

From Limit VARIOUS LOCATIONS 
WITHIN HASLET

To Limit SCHOOLHOUSE RD/FM 156 SHARED 
USE P

3

Construction Cost/Estimate $1,291,270 TIER 2 4

Description Construct Alternate Transportation Route Consisting Of Shared Use Path For Pedestrian/bicyclists 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 1.300 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,291,270

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090290047 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1705)

District Fort Worth County Tarrant 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit ON DEBBIE LANE 
FROM BU 287

To Limit FM 157 3

Construction Cost/Estimate $4,600,000 TIER 2 4

Description Reconstruct Debbie Ln To Accommodate Truck Loads To A 6 Lane Divided Roadway With Sidewalks 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.690 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/2/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $668 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $668

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,300,000

$1,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090290048 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1705)

District Fort Worth County Tarrant 2

From Limit VARIOUS LOCATIONS To Limit IN TARRANT COUNTY 3

Construction Cost/Estimate $344,815 TIER NA 4

Description Its Equipment Upgrades For Technology Advances Fy 2016 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 4/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Theresa Poer, P.E. Contact Phone (817)370-6619 10

Construction Company Contact AMERICAN LIGHTING AND SIGNALIZATION, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 2/28/2017

Notice to Proceed Date 11/29/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 5/31/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 3/3/2017 Project Ready to Bid Target TBD

Project Engineering Cost to Date $23,137 Construction Cost  to Date $193,597

Construction Engineering Cost to 
Date

$0 Total Cost to Date $216,734

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090290050 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (2005)

District Fort Worth County Tarrant 2

From Limit TRINITY BLVD /ELM ST To Limit TRE CENTERPOINT RAIL STATION 3

Construction Cost/Estimate $2,210,000 TIER 2 4

Description Pedestrian And Bike Trail 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,210,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090290051 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1705)

District Fort Worth County Tarrant 2

From Limit VARIOUS LOCATIONS To Limit IN TARRANT COUNTY 3

Construction Cost/Estimate $300,000 TIER 2 4

Description Its Equipment Upgrades For Technology Advances Fy 2017 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090290052 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1805)

District Fort Worth County Tarrant 2

From Limit VARIOUS LOCATIONS To Limit IN TARRANT COUNTY 3

Construction Cost/Estimate $300,000 TIER 2 4

Description Its Equipment Upgrade For Technology Advances Fy 2018 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090290054 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1805)

District Fort Worth County Tarrant 2

From Limit REGIONAL TRAFFIC 
SIGNAL RETIMING

To Limit VARIOUS LOCATIONS FY 18 3

Construction Cost/Estimate $1,000,000 TIER 2 4

Description Develop And Implement Traffic Signal Coordination In 9 County Nonattainment Area 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090290055 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1805)

District Fort Worth County Tarrant 2

From Limit VARIOUS LOCATIONS 
IN TARRANT

To Limit COUNTY 3

Construction Cost/Estimate $50,000 TIER 2 4

Description Its Quality Implementation - Ensure Effective Use Of Its Devices, Including For Data Collection (fy18) 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$50,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090290056 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1705)

District Fort Worth County Tarrant 2

From Limit VARIOUS LOCATIONS 
IN TARRANT

To Limit COUNTY 3

Construction Cost/Estimate $50,000 TIER 2 4

Description Its Quality Implementation - Ensure Effective Use Of Its Devices, Including For Data Collection (fy17) 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$50,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090290057 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District Fort Worth County Tarrant 2

From Limit KENNEDALE-NEW 
HOPE RD OVER TRIB 
OF

To Limit VILLAGE CREEK 3

Construction Cost/Estimate $333,018 TIER 3 4

Description Bridge Replacement 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2020 6

Strategic Score 6.91 Total Score 45.65 7

Project Length 0.060 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$290,846

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090290058 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1807)

District Fort Worth County Tarrant 2

From Limit REGIONAL MOBILITY 
ASSISTANCE

To Limit VARIOUS LOCATIONS FY 2018 3

Construction Cost/Estimate $2,462,474 TIER 2 4

Description Mobility Asst Patrol That Provides Asst To Stranded Motorist Due To Vehicle Problems Or Non Injury 
Accidents

5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,462,474

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090290059 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1707)

District Fort Worth County Tarrant 2

From Limit REGIONAL VANPOOL 
PROGRAM

To Limit WESTERN SUBREGION 3

Construction Cost/Estimate $2,014,500 TIER 2 4

Description Vanpool Program Fy 17; Oper Vanpool Subsidy Initiative For Commuters Trav Long Dist & In Areas W/ 
Little Or No Fixed rt

5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,014,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15094



Project ID 090290060 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1807)

District Fort Worth County Tarrant 2

From Limit REGIONAL VANPOOL 
PROGRAM

To Limit WESTERN SUBREGION 3

Construction Cost/Estimate $2,091,000 TIER 2 4

Description Vanpool Program Fy 18; Oper Vanpool Subsidy Initiative For Commuters Trav Long Dist & In Areas W/ 
Little Or No Fixed rt

5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,091,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090290061 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

District Fort Worth County Tarrant 2

From Limit GLADE RD./WEST 29TH 
ST

To Limit AT BIG BEAR CREEK 3

Construction Cost/Estimate $818,974 TIER 2 4

Description Bridge Replacement 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$818,974

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090290064 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Fort Worth County Tarrant 2

From Limit VARIOUS LOCATIONS To Limit DFW CONNECTOR 3

Construction Cost/Estimate $3,308,863 TIER 2 4

Description Dfw Connector Comprehensive Maintenance Agreement Fy 19 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090290065 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Fort Worth County Tarrant 2

From Limit VARIOUS LOCATIONS To Limit DFW CONNECTOR 3

Construction Cost/Estimate $3,308,863 TIER 2 4

Description Dfw Connector Comprehensive Maintenance Agreement Fy 20 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090290067 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 6 - Bridge Program 
(1706)

NC

District Fort Worth County Tarrant 2

From Limit FOREST HILL DR. AT 
TRIB. OF VILLAGE

To Limit CREEK IN FOREST HILL 3

Construction Cost/Estimate $2,474,990 TIER NA 4

Description Replace Bridges And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,252,081

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090290068 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Fort Worth County Tarrant 2

From Limit LINCOLN DRIVE AT 
VAN BUREN DRIVE

To Limit . 3

Construction Cost/Estimate $59,375 TIER 2 4

Description High Friction Surface Treatment On Curve, High Friction Surface Treatment At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 6.91 Total Score 51.85 7

Project Length 0.160 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15105



Category Amount

$59,375

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090290069 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Fort Worth County Tarrant 2

From Limit 0.076 MI S OF OFFICE 
PARK DR

To Limit 0.057 MI S OF DANGERFIELD CT 3

Construction Cost/Estimate $56,973 TIER 2 4

Description Install Warning Signs/guide Signs_on Little Road 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 6.91 Total Score 51.85 7

Project Length 0.600 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$56,973

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090300069 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Wichita Falls County Wichita 2

From Limit VARIOUS LOCATIONS 
DISTRICT WIDE

To Limit . 3

Construction Cost/Estimate $748,215 TIER NA 4

Description Thermoplastic Striping 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Zachary Husen, P.E. Contact Phone (940)549-0676 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 6/29/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/20/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/4/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 6/20/2016

Percent of Time Used 100.00 Percent of Budget Used 98.02

Start Design Target TBD Start Design Actual 6/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/9/2015

Utility Coordination Target TBD Utility Coordination Actual 7/23/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/23/2015

Project Ready to Bid Actual 9/4/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $1,908,092

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,908,092

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090300074 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1711)

District Wichita Falls County Wichita 2

From Limit VARIOUS LOCATIONS 
DISTRICT WIDE

To Limit . 3

Construction Cost/Estimate $450,000 TIER 2 4

Description Signs, Signals, Illumination 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 17.21 Total Score 69.35 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 11/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$450,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090300075 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 10 - Curb Ramp 
Program (1510CR)

ADA

District Wichita Falls County Wichita 2

From Limit AT VARIOUS 
LOCATIONS IN 
WICHITA

To Limit FALLS DISTRICT 3

Construction Cost/Estimate $3,132,333 TIER NA 4

Description Construct Curb Ramps At Var Locations In Clay, Cooke And Montague Counties, Along Sh 79,us 82,sh 
148,fm 1197,us 82,sh

5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael D. Hallum, P.E. Contact Phone (940)665-5071 10

Construction Company Contact TI-ZACK CONCRETE, INC.

Design 30% Complete Target 10/1/2013 Design 30% Complete Actual 10/1/2013

Design 60% Complete Target 11/8/2013 Design 60% Complete Actual 11/8/2013

Design 100% Complete Target 6/2/2014 Design 100% Complete Actual 6/2/2014

Notice to Proceed Date 11/3/2014 Work Begin Date 1/7/2015

Percent of Time Used 118.39 Percent of Budget Used 95.08

Start Design Target 9/3/2013 Start Design Actual 9/3/2013

Received ENV Clearance Target 7/11/2014 Received ENV Clearance Actual 7/11/2014

Utility Coordination Target 7/1/2014 Utility Coordination Actual 7/1/2014

Right of Way Coordination Target 7/1/2014 Right of Way Coordination Actual 7/1/2014

Project Ready to Bid Actual 7/1/2014 Project Ready to Bid Target 7/1/2014

Project Engineering Cost to Date $796,274 Construction Cost  to Date $6,012,384

Construction Engineering Cost to 
Date

$115,571 Total Cost to Date $6,924,228

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090300083 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Wichita Falls County Wichita 2

From Limit VARIOUS LOCATIONS 
DISTRICTWIDE

To Limit VARIOUS LOCATIONS DISTRICTWIDE 3

Construction Cost/Estimate $1,000,000 TIER 2 4

Description Its - Cameras On Ih 35, Us 82 (kell Blvd) 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 27.50 Total Score 72.85 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 11/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090300084 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Wichita Falls County Wichita 2

From Limit VARIOUS LOCATIONS 
DISTRICT WIDE

To Limit . 3

Construction Cost/Estimate $705,712 TIER NA 4

Description District Wide Striping 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 4/20/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/3/2016

Design 100% Complete Target TBD Design 100% Complete Actual 7/1/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/23/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/1/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090300085 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Wichita Falls County Wichita 2

From Limit VARIOUS LOCATIONS 
DISTRICT WIDE

To Limit PLACEHOLDER 3

Construction Cost/Estimate $4,500,000 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090300086 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1811)

District Wichita Falls County Wichita 2

From Limit VARIOUS LOCATIONS 
DISTRICT WIDE

To Limit PLACEHOLDER 3

Construction Cost/Estimate $1,000,000 TIER 2 4

Description Thin Overlays (tom) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090300087 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Wichita Falls County Wichita 2

From Limit VARIOUS LOCATIONS - 
PLACEHOLDER

To Limit EASTERN PART OF DISTRICT 3

Construction Cost/Estimate $250,000 TIER 2 4

Description Full Depth Concrete Repair 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090300088 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Wichita Falls County Wichita 2

From Limit VARIOUS LOCATIONS 
DISTRICT WIDE

To Limit PLACEHOLDER 3

Construction Cost/Estimate $450,000 TIER 2 4

Description Signs, Signals And Illumination 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$450,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090300089 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Wichita Falls County Wichita 2

From Limit WICHITA FALLS AREA 
OFFICE

To Limit PLACEHOLDER 3

Construction Cost/Estimate $100,000 TIER 2 4

Description Landscape 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090300090 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District Wichita Falls County Wichita 2

From Limit VARIOUS LOCATIONS 
DISTRICTWIDE

To Limit PLACEHOLDER 3

Construction Cost/Estimate $7,000,000 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15129



Category Amount

$7,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090300091 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District Wichita Falls County Wichita 2

From Limit VARIOUS LOCATIONS 
DISTRICTWIDE

To Limit PLACEHOLDER 3

Construction Cost/Estimate $750,000 TIER 2 4

Description Districtwide Striping 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090300092 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1911)

District Wichita Falls County Wichita 2

From Limit VARIOUS LOCATIONS 
DISTRICTWIDE

To Limit PLACEHOLDER 3

Construction Cost/Estimate $1,000,000 TIER 2 4

Description Thin Overlay 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090300093 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Wichita Falls County Wichita 2 Category 11 - District 
Discretionary (1911)

From Limit VARIOUS LOCATIONS 
DISTRICTWIDE

To Limit PLACEHOLDER 3

Construction Cost/Estimate $4,500,000 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15135



Category Amount

$3,500,000

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090300094 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1911)

District Wichita Falls County Wichita 2

From Limit VARIOUS LOCATIONS 
DISTRICTWIDE

To Limit PLACEHOLDER 3

Construction Cost/Estimate $450,000 TIER 2 4

Description Signs, Signals And Illumination 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$450,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15138



Project ID 090300095 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 2U - Urban Area 
Corridor (1902U)

District Wichita Falls County Wichita 2

From Limit VARIOUS LOCATIONS 
DISTRICTWIDE

To Limit PLACEHOLDER 3

Construction Cost/Estimate $1,000,000 TIER 2 4

Description Traffic Its Upgrades Along Us 82/277 (kell Blvd) 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090300096 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

PM

District Wichita Falls County Wichita 2

From Limit VARIOUS LOCATIONS 
DISTRICTWIDE

To Limit PLACEHOLDER 3

Construction Cost/Estimate $7,000,000 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090300097 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

PM

District Wichita Falls County Wichita 2

From Limit VARIOUS LOCATIONS 
DISTRICTWIDE

To Limit . 3

Construction Cost/Estimate $750,000 TIER 2 4

Description Thermoplastic Striping 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090300098 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Wichita Falls County Wichita 2 Category 11 - District 
Discretionary (2011)

From Limit VARIOUS LOCATIONS 
DISTRICTWIDE

To Limit PLACEHOLDER 3

Construction Cost/Estimate $7,500,000 TIER 2 4

Description Widening Or Super 2 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,000,000

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15146



Project ID 090300099 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Wichita Falls County Wichita 2 Category 11 - District 
Discretionary (2011)

From Limit VARIOUS LOCATIONS 
DISTRICTWIDE

To Limit PLACEHOLDER 3

Construction Cost/Estimate $8,000,000 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,000,000

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15148



Project ID 090300100 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Wichita Falls County Wichita 2

From Limit VARIOUS LOCATIONS 
EASTERN PART OF

To Limit DISTRICT  PLACEHOLDER 3

Construction Cost/Estimate $300,000 TIER 2 4

Description Full Depth Concrete Repair 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090300101 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Wichita Falls County Wichita 2 Category 11 - District 
Discretionary (2011)

From Limit VARIOUS LOCATIONS 
DISTRICTWIDE

To Limit PLACEHOLDER 3

Construction Cost/Estimate $6,000,000 TIER 2 4

Description Pavement Rehabilitation 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,000,000

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090300102 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1911)

District Wichita Falls County Wichita 2

From Limit VARIOUS LOCATIONS 
WESTER PART OF

To Limit DISTRICT   PLACEHOLDER 3

Construction Cost/Estimate $300,000 TIER 2 4

Description Full Depth Conctete Repair 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090300103 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Wichita Falls County Wichita 2

From Limit VARIOUS LOCATIONS 
DISTRICTWIDE

To Limit PLACEHOLDER 3

Construction Cost/Estimate $500,000 TIER 2 4

Description Signs, Signals And Illumination 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090300104 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Wichita Falls County Wichita 2

From Limit VARIOUS LOCATIONS 
DISTRICT WIDE

To Limit SEAL COAT PLACEHOLDER 3

Construction Cost/Estimate $2,051,297 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,051,297

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090300105 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Wichita Falls County Wichita 2

From Limit VARIOUS LOCATIONS 
DISTRICTWIDE

To Limit . 3

Construction Cost/Estimate $750,000 TIER 2 4

Description Striping And Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090303081 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

OFF

District Wichita Falls County Wichita 2

From Limit CR 155 (ENTERPRISE 
ROAD) AT CHINA

To Limit CREEK 3

Construction Cost/Estimate $358,516 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8/18/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name David Rohmer, P.E. Contact Phone (940)397-2076 10

Construction Company Contact COPPELL CONSTRUCTION CO., INC.

Design 30% Complete Target 3/14/2014 Design 30% Complete Actual 3/14/2014

Design 60% Complete Target 1/15/2014 Design 60% Complete Actual 4/1/2014

Design 100% Complete Target 2/7/2014 Design 100% Complete Actual 8/12/2014

Notice to Proceed Date 7/31/2015 Work Begin Date 12/9/2015

Percent of Time Used 96.28 Percent of Budget Used 95.82

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target 12/31/2014 Received ENV Clearance Actual 12/31/2014

Utility Coordination Target 8/14/2014 Utility Coordination Actual 8/14/2014

Right of Way Coordination Target 8/14/2014 Right of Way Coordination Actual 8/14/2014

Project Ready to Bid Actual 8/14/2014 Project Ready to Bid Target 8/14/2014

Project Engineering Cost to Date $213,342 Construction Cost  to Date $636,506

Construction Engineering Cost to 
Date

$31,776 Total Cost to Date $881,625

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$317,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090303083 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

OFF

District Wichita Falls County Wichita 2

From Limit ON MAPLEWOOD 
AVENUE SOUTH 
BOUND AT

To Limit DRAINAGE DITCH 3

Construction Cost/Estimate $685,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 36.32 Total Score 68.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target 9/23/2013 Design 30% Complete Actual TBD

Design 60% Complete Target 10/22/2013 Design 60% Complete Actual TBD

Design 100% Complete Target 1/6/2014 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/1/2013 Start Design Actual TBD

Received ENV Clearance Target 1/8/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 1/17/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 1/8/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/17/2014

Project Engineering Cost to Date $53,451 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $53,451

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$732,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090303084 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

OFF

District Wichita Falls County Wichita 2

From Limit ON MAPLEWOOD 
AVENUE NORTH 
BOUND AT

To Limit DRAINAGE DITCH 3

Construction Cost/Estimate $570,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 36.32 Total Score 68.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target 9/23/2013 Design 30% Complete Actual TBD

Design 60% Complete Target 10/22/2013 Design 60% Complete Actual TBD

Design 100% Complete Target 1/6/2014 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/1/2013 Start Design Actual TBD

Received ENV Clearance Target 1/8/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 1/17/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 1/8/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/17/2014

Project Engineering Cost to Date $34,527 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $34,527

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$571,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090303111 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1709TP)

TP

District Wichita Falls County Wichita 2

From Limit KEMP BLVD FROM 
MIDWESTERN 
PARKWAY

To Limit SOUTHWEST PARKWAY 3

Construction Cost/Estimate $559,992 TIER 2 4

Description Construct Sidewalks 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 21.62 Total Score 66.35 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 4/8/2016

Design 60% Complete Target TBD Design 60% Complete Actual 4/13/2016

Design 100% Complete Target TBD Design 100% Complete Actual 10/3/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/22/2016

Utility Coordination Target TBD Utility Coordination Actual 9/1/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/3/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,764 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,764

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$559,992

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090303112 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1709TP)

TP

District Wichita Falls County Wichita 2

From Limit WICHITA BLUFF PARK To Limit LOOP 11 3

Construction Cost/Estimate $1,482,354 TIER 2 4

Description Construct Hike & Bike Trail 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 23.09 Total Score 66.85 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 3/14/2016

Design 60% Complete Target TBD Design 60% Complete Actual 4/14/2016

Design 100% Complete Target TBD Design 100% Complete Actual 9/23/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 3/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/22/2016

Utility Coordination Target TBD Utility Coordination Actual 9/1/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 10/1/2016

Project Ready to Bid Actual 10/1/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $11,864 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $11,864

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,482,354

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090306022 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 10 - Texas Parks & 
Wildlife Roads (2010PR)

TPW

District Wichita Falls County Clay 2

From Limit WITHIN LAKE 
ARROWHEAD STATE 
PARK

To Limit . 3

Construction Cost/Estimate $1,604,119 TIER 2 4

Description Rehabilitate Various Roads, Parking Lots And Campsite Pullouts Within The Park 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 25.00 Total Score 72.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,604,119

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090315081 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

OFF

District Wichita Falls County Cooke 2

From Limit CR 145 (CR 411) AT 
BLACK HOLLOW CRK

To Limit . 3

Construction Cost/Estimate $422,482 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 6/24/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael D. Hallum, P.E. Contact Phone (940)665-5071 10

Construction Company Contact HODGES AND SON CONSTRUCTION COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 7/9/2014

Design 60% Complete Target TBD Design 60% Complete Actual 11/3/2014

Design 100% Complete Target TBD Design 100% Complete Actual 9/2/2014

Notice to Proceed Date 3/26/2015 Work Begin Date 6/18/2015

Percent of Time Used 81.30 Percent of Budget Used 96.26

Start Design Target TBD Start Design Actual 6/2/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/3/2014

Utility Coordination Target TBD Utility Coordination Actual 11/3/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual 11/3/2014

Project Ready to Bid Actual 11/3/2014 Project Ready to Bid Target TBD

Project Engineering Cost to Date $543,655 Construction Cost  to Date $709,804

Construction Engineering Cost to 
Date

$2,560 Total Cost to Date $1,256,018

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$315,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090315082 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1706)

OFF

District Wichita Falls County Cooke 2

From Limit CR 145 (CR 411) AT 
SOUTH FISH CREEK

To Limit . 3

Construction Cost/Estimate $533,499 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 7/11/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/18/2016

Design 100% Complete Target TBD Design 100% Complete Actual 9/23/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/1/2016

Utility Coordination Target TBD Utility Coordination Actual 11/1/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/3/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $293,126 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $293,126

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$566,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090315084 Category Description Program Identifier

Highway CR Status Under Development 1 Category 6 - Bridge Program 
(2106)

OFF

District Wichita Falls County Cooke 2

From Limit CR 196 (CR 416) AT 
BIRCHAM CREEK

To Limit . 3

Construction Cost/Estimate $465,000 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$465,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090315085 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District Wichita Falls County Cooke 2

From Limit CR 202 (CR 435) AT 
OWL HOLLOW CREEK

To Limit . 3

Construction Cost/Estimate $350,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$350,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090315087 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District Wichita Falls County Cooke 2

From Limit CR 313 (E SPRING 
CREEK RD) AT DRAW

To Limit . 3

Construction Cost/Estimate $325,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$325,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090315088 Category Description Program Identifier

Highway CR Status Under Development 1 Category 6 - Bridge Program 
(2106)

OFF

District Wichita Falls County Cooke 2

From Limit CR 568 (CR 351) AT 
BRUSHY ELM CREEK

To Limit . 3

Construction Cost/Estimate $350,000 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$350,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090315099 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

OFF

District Wichita Falls County Cooke 2

From Limit CR 272 (SIGNED CR 
328) AT DRAW

To Limit . 3

Construction Cost/Estimate $261,759 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 6/24/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael D. Hallum, P.E. Contact Phone (940)665-5071 10

Construction Company Contact HODGES AND SON CONSTRUCTION COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 7/9/2014

Design 60% Complete Target TBD Design 60% Complete Actual 11/3/2014

Design 100% Complete Target TBD Design 100% Complete Actual 9/2/2014

Notice to Proceed Date 3/26/2015 Work Begin Date 6/18/2015

Percent of Time Used 81.30 Percent of Budget Used 96.26

Start Design Target TBD Start Design Actual 6/2/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/3/2014

Utility Coordination Target TBD Utility Coordination Actual 11/3/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual 11/3/2014

Project Ready to Bid Actual 11/3/2014 Project Ready to Bid Target TBD

Project Engineering Cost to Date $13,349 Construction Cost  to Date $601,522

Construction Engineering Cost to 
Date

$2,169 Total Cost to Date $617,040

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15185



Category Amount

$140,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090315100 Category Description Program Identifier

Highway VA Status Under Development 1 Category DA - Develop Authority 
(SWDA)

CNN

District Wichita Falls County Cooke 2

From Limit ON IH 35 AT 
TEXAS/OKLAHOMA 
STATE LN

To Limit EXIT 1 IN OKLAHOMA 3

Construction Cost/Estimate $8,800,000 TIER NA 4

Description Grading, Concrete Pavement And Structures 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090315101 Category Description Program Identifier

Highway VA Status Under Development 1 Category DA - Develop Authority 
(SWDA)

CNN

District Wichita Falls County Cooke 2

From Limit NEAR VALLEY VIEW To Limit . 3

Construction Cost/Estimate $27,400,000 TIER NA 4

Description Relocate Existing Railroad 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,469 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,469

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$27,400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090328043 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Wichita Falls County Montague 2

From Limit CR 479 (HANCOCK RD) 
AT PANTHER CRK

To Limit . 3

Construction Cost/Estimate $408,632 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 12/9/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael D. Hallum, P.E. Contact Phone (940)665-5071 10

Construction Company Contact COPPELL CONSTRUCTION CO., INC.

Design 30% Complete Target 4/28/2014 Design 30% Complete Actual 9/2/2014

Design 60% Complete Target 5/27/2014 Design 60% Complete Actual 9/2/2014

Design 100% Complete Target 8/11/2014 Design 100% Complete Actual 9/2/2014

Notice to Proceed Date 1/29/2016 Work Begin Date 3/16/2016

Percent of Time Used 75.82 Percent of Budget Used 93.16

Start Design Target 2/3/2014 Start Design Actual 6/2/2014

Received ENV Clearance Target 8/13/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 8/22/2014 Utility Coordination Actual 11/3/2014

Right of Way Coordination Target 8/13/2014 Right of Way Coordination Actual 11/3/2014

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/22/2014

Project Engineering Cost to Date $570,038 Construction Cost  to Date $617,980

Construction Engineering Cost to 
Date

$718 Total Cost to Date $1,188,736

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$505,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090328044 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

OFF

District Wichita Falls County Montague 2

From Limit CR 211 (SHADY GROVE 
RD) AT TURKEY

To Limit CREEK 3

Construction Cost/Estimate $325,125 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 6/24/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael D. Hallum, P.E. Contact Phone (940)665-5071 10

Construction Company Contact HODGES AND SON CONSTRUCTION COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 7/9/2014

Design 60% Complete Target TBD Design 60% Complete Actual 11/3/2014

Design 100% Complete Target TBD Design 100% Complete Actual 9/2/2014

Notice to Proceed Date 3/26/2015 Work Begin Date 6/18/2015

Percent of Time Used 81.30 Percent of Budget Used 96.26

Start Design Target TBD Start Design Actual 6/2/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/3/2014

Utility Coordination Target TBD Utility Coordination Actual 11/3/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual 11/3/2014

Project Ready to Bid Actual 11/3/2014 Project Ready to Bid Target TBD

Project Engineering Cost to Date $12,362 Construction Cost  to Date $747,270

Construction Engineering Cost to 
Date

$2,695 Total Cost to Date $762,326

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$337,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090328045 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1706)

OFF

District Wichita Falls County Montague 2

From Limit CR 227 (IVINS RD) AT 
VALLEY BRANCH

To Limit . 3

Construction Cost/Estimate $304,395 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 7/11/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/18/2016

Design 100% Complete Target TBD Design 100% Complete Actual 9/23/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/1/2016

Utility Coordination Target TBD Utility Coordination Actual 11/1/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/3/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $399,189 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $399,189

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$375,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090328050 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Wichita Falls County Montague 2

From Limit CR 479 (HANCOCK RD) 
AT PANTHER CRK

To Limit . 3

Construction Cost/Estimate $309,068 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 12/9/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael D. Hallum, P.E. Contact Phone (940)665-5071 10

Construction Company Contact COPPELL CONSTRUCTION CO., INC.

Design 30% Complete Target 4/28/2014 Design 30% Complete Actual 9/2/2014

Design 60% Complete Target 5/27/2014 Design 60% Complete Actual 9/2/2014

Design 100% Complete Target 8/11/2014 Design 100% Complete Actual 9/2/2014

Notice to Proceed Date 1/29/2016 Work Begin Date 3/16/2016

Percent of Time Used 75.82 Percent of Budget Used 93.16

Start Design Target 2/3/2014 Start Design Actual 6/2/2014

Received ENV Clearance Target 8/13/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 8/22/2014 Utility Coordination Actual 11/3/2014

Right of Way Coordination Target 8/13/2014 Right of Way Coordination Actual 11/3/2014

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/22/2014

Project Engineering Cost to Date $251,619 Construction Cost  to Date $655,414

Construction Engineering Cost to 
Date

$761 Total Cost to Date $907,794

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$355,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090328051 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District Wichita Falls County Montague 2

From Limit CR 401 (RICHEY RD) AT 
BRUSHY CREEK

To Limit . 3

Construction Cost/Estimate $350,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$350,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15200



Project ID 090328058 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District Wichita Falls County Montague 2

From Limit CR 107 (HOPEWELL 
RD)

To Limit AT W BELKNAP CRK 3

Construction Cost/Estimate $350,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,195 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,195

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$350,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090328059 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District Wichita Falls County Montague 2

From Limit CR (HINTON RD) To Limit AT PECAN CRK 3

Construction Cost/Estimate $325,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,195 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,195

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15203



Category Amount

$325,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15204



Project ID 090328060 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District Wichita Falls County Montague 2

From Limit CR 321 (W RC RD) To Limit AT MIDDLE BELKNAP CRK 3

Construction Cost/Estimate $325,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,195 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,195

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15205



Category Amount

$325,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15206



Project ID 090328063 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Wichita Falls County Montague 2

From Limit CR 173 (CARDWELL 
RD) AT SALT CREEK

To Limit . 3

Construction Cost/Estimate $431,766 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 12/9/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael D. Hallum, P.E. Contact Phone (940)665-5071 10

Construction Company Contact COPPELL CONSTRUCTION CO., INC.

Design 30% Complete Target 4/28/2014 Design 30% Complete Actual 9/2/2014

Design 60% Complete Target 5/27/2014 Design 60% Complete Actual 9/2/2014

Design 100% Complete Target 8/11/2014 Design 100% Complete Actual 9/2/2014

Notice to Proceed Date 1/29/2016 Work Begin Date 3/16/2016

Percent of Time Used 75.82 Percent of Budget Used 93.16

Start Design Target 2/3/2014 Start Design Actual 6/2/2014

Received ENV Clearance Target 8/13/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 8/22/2014 Utility Coordination Actual 11/3/2014

Right of Way Coordination Target 8/13/2014 Right of Way Coordination Actual 11/3/2014

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/22/2014

Project Engineering Cost to Date $51,316 Construction Cost  to Date $915,696

Construction Engineering Cost to 
Date

$1,064 Total Cost to Date $968,076

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15207



Category Amount

$485,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15208



Project ID 090329026 Category Description Program Identifier

Highway CR Status Under Development 1 Category 6 - Bridge Program 
(2106)

District Wichita Falls County Archer 2

From Limit CR 246 (BRITTON 
LANE( AT DRAW

To Limit . 3

Construction Cost/Estimate $365,000 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15209



Category Amount

$365,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15210



Project ID 090330015 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

OFF

District Wichita Falls County Wilbarger 2

From Limit CR 339 AT BEAVER 
CREEK

To Limit . 3

Construction Cost/Estimate $626,998 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8/18/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name David Rohmer, P.E. Contact Phone (940)397-2076 10

Construction Company Contact COPPELL CONSTRUCTION CO., INC.

Design 30% Complete Target 3/14/2014 Design 30% Complete Actual 3/14/2014

Design 60% Complete Target 1/15/2014 Design 60% Complete Actual 4/1/2014

Design 100% Complete Target 2/7/2014 Design 100% Complete Actual 8/12/2014

Notice to Proceed Date 7/31/2015 Work Begin Date 12/9/2015

Percent of Time Used 96.28 Percent of Budget Used 95.82

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target 12/31/2014 Received ENV Clearance Actual 12/31/2014

Utility Coordination Target 8/14/2014 Utility Coordination Actual 8/14/2014

Right of Way Coordination Target 8/14/2014 Right of Way Coordination Actual 8/14/2014

Project Ready to Bid Actual 8/14/2014 Project Ready to Bid Target 8/14/2014

Project Engineering Cost to Date $46,516 Construction Cost  to Date $1,265,015

Construction Engineering Cost to 
Date

$63,153 Total Cost to Date $1,374,684

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15211



Category Amount

$426,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15212



Project ID 090331004 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

OFF

District Wichita Falls County Baylor 2

From Limit CR 147 (CR 435) AT 
LAKE CREEK

To Limit . 3

Construction Cost/Estimate $534,065 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.080 (mi) Estimated Completed Date 8/18/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name David Rohmer, P.E. Contact Phone (940)397-2076 10

Construction Company Contact COPPELL CONSTRUCTION CO., INC.

Design 30% Complete Target 3/14/2014 Design 30% Complete Actual 3/14/2014

Design 60% Complete Target 1/15/2014 Design 60% Complete Actual 4/1/2014

Design 100% Complete Target 2/7/2014 Design 100% Complete Actual 8/12/2014

Notice to Proceed Date 7/31/2015 Work Begin Date 12/9/2015

Percent of Time Used 96.28 Percent of Budget Used 95.82

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target 12/31/2014 Received ENV Clearance Actual 12/31/2014

Utility Coordination Target 8/14/2014 Utility Coordination Actual 8/14/2014

Right of Way Coordination Target 8/14/2014 Right of Way Coordination Actual 8/14/2014

Project Ready to Bid Actual 8/14/2014 Project Ready to Bid Target 8/14/2014

Project Engineering Cost to Date $50,402 Construction Cost  to Date $1,060,350

Construction Engineering Cost to 
Date

$52,936 Total Cost to Date $1,163,688

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15213



Category Amount

$250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15214



Project ID 090400157 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Amarillo County Potter 2

From Limit VARIOUS LOCATIONS 
DISTRICTWIDE

To Limit . 3

Construction Cost/Estimate $490,788 TIER NA 4

Description Crack Seal 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 198.505 (mi) Estimated Completed Date 11/15/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Blair E. Johnson, P.E. Contact Phone (806)376-5255 10

Construction Company Contact D & M CONTRACTORS, LLC

Design 30% Complete Target 6/12/2015 Design 30% Complete Actual 6/12/2015

Design 60% Complete Target 6/23/2015 Design 60% Complete Actual 6/19/2015

Design 100% Complete Target 7/3/2015 Design 100% Complete Actual 7/2/2015

Notice to Proceed Date 11/5/2015 Work Begin Date 11/5/2015

Percent of Time Used 20.83 Percent of Budget Used 97.49

Start Design Target 6/1/2015 Start Design Actual 6/1/2015

Received ENV Clearance Target 7/3/2015 Received ENV Clearance Actual 6/9/2015

Utility Coordination Target 7/10/2015 Utility Coordination Actual 7/13/2015

Right of Way Coordination Target 7/10/2015 Right of Way Coordination Actual 7/13/2015

Project Ready to Bid Actual 6/25/2015 Project Ready to Bid Target 7/1/2015

Project Engineering Cost to Date $9,738 Construction Cost  to Date $969,892

Construction Engineering Cost to 
Date

$10,292 Total Cost to Date $989,921

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15215



Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15216



Project ID 090400159 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Amarillo County Potter 2

From Limit VARIOUS LOCATIONS 
DISTRICTWIDE

To Limit . 3

Construction Cost/Estimate $1,028,989 TIER NA 4

Description Thermoplastic Striping 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 347.994 (mi) Estimated Completed Date 7/19/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael C. Fowler, P.E. Contact Phone (806)356-3290 10

Construction Company Contact BARRICADES UNLIMITED

Design 30% Complete Target 9/21/2015 Design 30% Complete Actual 9/11/2015

Design 60% Complete Target 9/29/2015 Design 60% Complete Actual 10/5/2015

Design 100% Complete Target 10/15/2015 Design 100% Complete Actual 11/9/2015

Notice to Proceed Date 3/9/2016 Work Begin Date 4/4/2016

Percent of Time Used 67.90 Percent of Budget Used 93.94

Start Design Target 9/8/2015 Start Design Actual 9/8/2015

Received ENV Clearance Target 11/10/2015 Received ENV Clearance Actual 11/5/2015

Utility Coordination Target 12/18/2015 Utility Coordination Actual 11/9/2015

Right of Way Coordination Target 12/18/2015 Right of Way Coordination Actual 11/9/2015

Project Ready to Bid Actual 11/6/2015 Project Ready to Bid Target 11/10/2015

Project Engineering Cost to Date $90,799 Construction Cost  to Date $1,939,777

Construction Engineering Cost to 
Date

$7,052 Total Cost to Date $2,037,628

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15217



Category Amount

$1,570,300

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15218



Project ID 090400160 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 10 - Curb Ramp 
Program (1510CR)

ADA

District Amarillo County Potter 2

From Limit AT VARIOUS 
LOCATIONS IN 
AMARILLO

To Limit . 3

Construction Cost/Estimate $2,895,602 TIER NA 4

Description Construct Curb Ramps At Various Locations In Potter County,e tc 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 4/30/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Blair E. Johnson, P.E. Contact Phone (806)376-5255 10

Construction Company Contact TI-ZACK CONCRETE, INC.

Design 30% Complete Target 5/14/2014 Design 30% Complete Actual 5/14/2014

Design 60% Complete Target 6/27/2014 Design 60% Complete Actual 6/23/2014

Design 100% Complete Target 12/1/2014 Design 100% Complete Actual 12/1/2014

Notice to Proceed Date 5/8/2015 Work Begin Date 7/6/2015

Percent of Time Used 107.30 Percent of Budget Used 97.48

Start Design Target 4/1/2014 Start Design Actual 4/1/2014

Received ENV Clearance Target 11/20/2014 Received ENV Clearance Actual 12/16/2014

Utility Coordination Target 5/14/2014 Utility Coordination Actual 11/20/2014

Right of Way Coordination Target 5/14/2014 Right of Way Coordination Actual 11/20/2014

Project Ready to Bid Actual 11/20/2014 Project Ready to Bid Target 11/20/2014

Project Engineering Cost to Date $505,915 Construction Cost  to Date $5,402,756

Construction Engineering Cost to 
Date

$274,528 Total Cost to Date $6,183,199

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15220



Project ID 090400161 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 10 - Curb Ramp 
Program (1610CR)

ADA

District Amarillo County Potter 2

From Limit AT VARIOUS 
LOCATIONS IN AMA 
DISTRIC

To Limit . 3

Construction Cost/Estimate $1,946,236 TIER NA 4

Description Construct Curb Ramps At Various Locations In Armstrong Carson, And Gray Counties 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 12/2/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Wesley D. Kimmell, P. E. Contact Phone (806)665-2374 10

Construction Company Contact ENCINO LANDSCAPE, INC.

Design 30% Complete Target 4/29/2015 Design 30% Complete Actual 4/29/2015

Design 60% Complete Target 6/4/2015 Design 60% Complete Actual 6/3/2015

Design 100% Complete Target 7/24/2015 Design 100% Complete Actual 7/16/2015

Notice to Proceed Date 12/10/2015 Work Begin Date 2/24/2016

Percent of Time Used 59.62 Percent of Budget Used 86.18

Start Design Target 4/1/2015 Start Design Actual 4/1/2015

Received ENV Clearance Target 7/10/2015 Received ENV Clearance Actual 7/27/2015

Utility Coordination Target 7/10/2015 Utility Coordination Actual 7/16/2015

Right of Way Coordination Target 7/10/2015 Right of Way Coordination Actual 7/16/2015

Project Ready to Bid Actual 7/27/2015 Project Ready to Bid Target 7/10/2015

Project Engineering Cost to Date $470,202 Construction Cost  to Date $3,570,158

Construction Engineering Cost to 
Date

$4,209 Total Cost to Date $4,044,569

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15222



Project ID 090400162 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Amarillo County Potter 2

From Limit VARIOUS LOCATIONS 
DISTRICTWIDE

To Limit . 3

Construction Cost/Estimate $369,999 TIER NA 4

Description Crack Seal 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 172.430 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Roy C. Neukam, P.E. Contact Phone (806)934-1122 10

Construction Company Contact D & M CONTRACTORS, LLC

Design 30% Complete Target 5/18/2016 Design 30% Complete Actual 5/18/2016

Design 60% Complete Target 5/25/2016 Design 60% Complete Actual 5/25/2016

Design 100% Complete Target 6/21/2016 Design 100% Complete Actual 7/8/2016

Notice to Proceed Date 11/3/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 5/11/2016 Start Design Actual 5/11/2016

Received ENV Clearance Target 8/10/2016 Received ENV Clearance Actual 6/20/2016

Utility Coordination Target 8/10/2016 Utility Coordination Actual 7/11/2016

Right of Way Coordination Target 8/10/2016 Right of Way Coordination Actual 7/11/2016

Project Ready to Bid Actual 6/23/2016 Project Ready to Bid Target 6/13/2016

Project Engineering Cost to Date $18,771 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $18,771

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15223



Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15224



Project ID 090400164 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PMT

District Amarillo County Potter 2

From Limit VARIOUS LOCATIONS 
DISTRICTWIDE

To Limit . 3

Construction Cost/Estimate $1,259,729 TIER 2 4

Description Thermoplastic Striping 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 6.91 Total Score 51.85 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target 10/12/2016 Design 30% Complete Actual 10/12/2016

Design 60% Complete Target 10/21/2016 Design 60% Complete Actual 10/21/2016

Design 100% Complete Target 11/22/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/3/2016 Start Design Actual 10/3/2016

Received ENV Clearance Target 11/3/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target 11/22/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 11/22/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/2/2016

Project Engineering Cost to Date $13,432 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $13,432

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,260,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15226



Project ID 090400168 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Amarillo County Potter 2

From Limit VARIOUS LOCATIONS To Limit DISTRICTWIDE 3

Construction Cost/Estimate $225,675 TIER NA 4

Description Hardware Upgrade To Existing System 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 5/13/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael C. Fowler, P.E. Contact Phone (806)356-3290 10

Construction Company Contact MICA CORPORATION

Design 30% Complete Target 6/25/2015 Design 30% Complete Actual 6/22/2015

Design 60% Complete Target 7/3/2015 Design 60% Complete Actual 6/26/2015

Design 100% Complete Target 7/14/2015 Design 100% Complete Actual 7/1/2015

Notice to Proceed Date 10/22/2015 Work Begin Date 5/3/2016

Percent of Time Used 35.71 Percent of Budget Used 42.52

Start Design Target 6/15/2015 Start Design Actual 6/15/2015

Received ENV Clearance Target 7/2/2015 Received ENV Clearance Actual 7/1/2015

Utility Coordination Target 7/21/2015 Utility Coordination Actual 7/9/2015

Right of Way Coordination Target 7/21/2015 Right of Way Coordination Actual 7/9/2015

Project Ready to Bid Actual 7/9/2015 Project Ready to Bid Target 7/10/2015

Project Engineering Cost to Date $14,474 Construction Cost  to Date $921,740

Construction Engineering Cost to 
Date

$7,947 Total Cost to Date $944,160

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15227



Category Amount

$540,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090400169 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Amarillo County Potter 2

From Limit VARIOUS LOCATIONS 
DISTRICTWIDE

To Limit . 3

Construction Cost/Estimate $500,000 TIER 2 4

Description Crack Seal 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090400170 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Amarillo County Potter 2

From Limit VARIOUS LOCATIONS 
DISTRICTWIDE

To Limit . 3

Construction Cost/Estimate $1,500,000 TIER 2 4

Description Thermoplastic Striping 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090400171 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District Amarillo County Potter 2

From Limit VARIOUS LOCATIONS 
DISTRICTWIDE

To Limit . 3

Construction Cost/Estimate $500,000 TIER 2 4

Description Crack Seal 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15234



Project ID 090400172 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District Amarillo County Potter 2

From Limit VARIOUS LOCATIONS 
DISTRICTWIDE

To Limit . 3

Construction Cost/Estimate $1,500,000 TIER 2 4

Description Thermoplastic Striping 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090400173 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

PM

District Amarillo County Potter 2

From Limit VARIOUS LOCATIONS 
DISTRICTWIDE

To Limit . 3

Construction Cost/Estimate $500,000 TIER 2 4

Description Crack Seal 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090400175 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

PM

District Amarillo County Potter 2

From Limit VARIOUS LOCATIONS 
DISTRICTWIDE

To Limit . 3

Construction Cost/Estimate $10,000,000 TIER 2 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090400176 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

PM

District Amarillo County Potter 2

From Limit VARIOUS LOCATIONS 
DISTRICTWIDE

To Limit . 3

Construction Cost/Estimate $1,500,000 TIER 2 4

Description Thermoplastic Striping 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090402037 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Amarillo County Potter 2

From Limit ON DEWEY AVE AT 
WEST AMARILLO 
CREEK

To Limit . 3

Construction Cost/Estimate $1,220,117 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.041 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Blair E. Johnson, P.E. Contact Phone (806)376-5255 10

Construction Company Contact DCI CONTRACTING, INC.

Design 30% Complete Target 8/3/2015 Design 30% Complete Actual 8/18/2015

Design 60% Complete Target 9/16/2015 Design 60% Complete Actual 9/30/2015

Design 100% Complete Target 12/4/2015 Design 100% Complete Actual 2/11/2016

Notice to Proceed Date 6/22/2016 Work Begin Date 6/28/2016

Percent of Time Used 112.50 Percent of Budget Used 98.16

Start Design Target 2/3/2014 Start Design Actual 2/3/2014

Received ENV Clearance Target 9/30/2015 Received ENV Clearance Actual 11/24/2015

Utility Coordination Target 12/4/2015 Utility Coordination Actual 2/11/2016

Right of Way Coordination Target 12/4/2015 Right of Way Coordination Actual 2/11/2016

Project Ready to Bid Actual 11/30/2015 Project Ready to Bid Target 11/6/2015

Project Engineering Cost to Date $259,484 Construction Cost  to Date $2,537,003

Construction Engineering Cost to 
Date

$14,621 Total Cost to Date $2,811,108

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$985,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090402038 Category Description Program Identifier

Highway VA Status Under Development 1 Category DA - Develop Authority 
(SWDA)

CNN

District Amarillo County Potter 2

From Limit RANDALL COUNTY 
LINE

To Limit SW 9TH AVENUE 3

Construction Cost/Estimate $94,000,000 TIER NA 4

Description B-2 Full Build: Construct Mainlanes, Frontage Roads And Mainlane Bridge At Ih40 (3rd Level) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.052 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,321,078 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,321,078

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$94,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090402040 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

CNN

District Amarillo County Potter 2

From Limit RANDALL COUNTY 
LINE

To Limit IH 40 3

Construction Cost/Estimate $2,000,000 TIER 2 4

Description B-2 Frt Rds Phase 1:construct Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.290 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090402041 Category Description Program Identifier

Highway VA Status Under Development 1 Category 2U - Urban Area 
Corridor (2202U)

CNN

District Amarillo County Potter 2 Category DA - Develop Authority 
(DDA)

CNN

From Limit IH 40 To Limit SW 9TH 3

Construction Cost/Estimate $16,000,000 TIER NA 4

Description B-2 Frt Rds Phase Iii: Construct Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.830 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$12,140,000

$3,860,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090403017 Category Description Program Identifier

Highway PW Status Construction Scheduled 1 Category 10 - Texas Parks & 
Wildlife Roads (1510PR)

TPW

District Amarillo County Hemphill 2

From Limit GENE HOWE WILDLIFE 
MANAGEMENT AREA

To Limit . 3

Construction Cost/Estimate $938,347 TIER NA 4

Description Rehab Existing Rdwy 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.477 (mi) Estimated Completed Date 8/4/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Wesley D. Kimmell, P. E. Contact Phone (806)665-2374 10

Construction Company Contact J. LEE MILLIGAN, INC.

Design 30% Complete Target 9/20/2013 Design 30% Complete Actual 9/20/2013

Design 60% Complete Target 9/20/2013 Design 60% Complete Actual 9/20/2013

Design 100% Complete Target 3/10/2015 Design 100% Complete Actual 3/31/2015

Notice to Proceed Date 9/22/2015 Work Begin Date 6/6/2016

Percent of Time Used 85.96 Percent of Budget Used 89.44

Start Design Target 5/20/2013 Start Design Actual 5/20/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target 3/10/2015 Utility Coordination Actual 3/10/2015

Right of Way Coordination Target 3/10/2015 Right of Way Coordination Actual 3/10/2015

Project Ready to Bid Actual 3/10/2015 Project Ready to Bid Target 3/10/2015

Project Engineering Cost to Date $93,366 Construction Cost  to Date $1,709,180

Construction Engineering Cost to 
Date

$12,596 Total Cost to Date $1,815,142

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$900,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090405015 Category Description Program Identifier

Highway VA Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Amarillo County Dallam 2

From Limit HARTLEY COUNTY 
LINE

To Limit US 54 EAST OF DALHART 3

Construction Cost/Estimate $18,500,000 TIER NA 4

Description Construct Relief Route For Us 54 At Dalhart 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,916 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,916

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$18,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090406010 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Amarillo County Armstrong 2

From Limit ON CR 25 To Limit AT WEST FORK COTTONWOOD 
CREEK

3

Construction Cost/Estimate $150,800 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 39.26 Total Score 76.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$150,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090411056 Category Description Program Identifier

Highway PW Status Finalizing for Construction 1 Category 10 - Texas Parks & 
Wildlife Roads (1810PR)

TPW

District Amarillo County Randall 2

From Limit WITHIN PALO DURO 
STATE PARK

To Limit . 3

Construction Cost/Estimate $425,000 TIER 2 4

Description Sealcoat Roads, Parking Lots,campsite Pullouts Throughout Th E Park 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 6.91 Total Score 51.85 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$425,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090411058 Category Description Program Identifier

Highway VA Status Under Development 1 Category DA - Develop Authority 
(SWDA)

CNN

District Amarillo County Randall 2

From Limit FM 2590 To Limit POTTER COUNTY LINE 3

Construction Cost/Estimate $134,000,000 TIER NA 4

Description B-2 Full Build: Construct Mainlanes And Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.656 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,612,211 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,612,211

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$134,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090411061 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 2U - Urban Area 
Corridor (1902U)

CNN

District Amarillo County Randall 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

CNN

From Limit FM 2590 To Limit POTTER COUNTY LINE 3

Construction Cost/Estimate $40,000,000 TIER 2 4

Description B-2 Frt Rds Phase I: Construct Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 5.656 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$14,800,000

$25,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090413024 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Amarillo County Gray 2

From Limit ON CR 17 To Limit AT GRAPEVINE CRK 3

Construction Cost/Estimate $1,692,570 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.010 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,692,570

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090413025 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Amarillo County Gray 2

From Limit ON HOG FARM ROAD To Limit AT TURKEY CREEK BR 3

Construction Cost/Estimate $575,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.010 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$575,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090413026 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

District Amarillo County Gray 2

From Limit ON WEST LINE ROAD To Limit AT MCCLELLAN CREEK 3

Construction Cost/Estimate $734,050 TIER 1 4

Description Replace Bridge 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$734,050

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090441008 Category Description Program Identifier

Highway VA Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Amarillo County Hartley 2

From Limit US 54 WEST OF 
DALHART

To Limit DALLAM COUNTY LINE 3

Construction Cost/Estimate $6,500,000 TIER NA 4

Description Construct Relief Route For Us 54 At Dalhart 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,314 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,314

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090500073 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Lubbock County Lubbock 2

From Limit VARIOUS LOCATIONS 
IN

To Limit THE LUBBOCK DISTRICT 3

Construction Cost/Estimate $6,500,000 TIER 2 4

Description Miscellaneous Construction 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 26.03 Total Score 72.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090500074 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lubbock County Lubbock 2

From Limit VARIOUS LOCATIONS 
IN

To Limit THE LUBBOCK DISTRICT 3

Construction Cost/Estimate $3,617,792 TIER NA 4

Description Miscellaneous Construction 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name George Villarreal, P.E. Contact Phone              10

Construction Company Contact PMI PAVEMENT MARKING, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 11/16/2015

Notice to Proceed Date 3/15/2016 Work Begin Date 5/9/2016

Percent of Time Used 101.82 Percent of Budget Used 57.97

Start Design Target TBD Start Design Actual 4/13/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/20/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/13/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $4,068,195

Construction Engineering Cost to 
Date

$64,605 Total Cost to Date $4,132,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090500075 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1811)

District Lubbock County Lubbock 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

From Limit VARIOUS LOCATIONS 
IN

To Limit THE LUBBOCK DISTRICT 3

Construction Cost/Estimate $3,575,000 TIER 2 4

Description Miscellaneous Construction 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2018 6

Strategic Score 26.03 Total Score 72.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,500,000

$1,075,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090500079 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 10 - Curb Ramp 
Program (1510CR)

ADA

District Lubbock County Lubbock 2

From Limit VARIOUS LOCATIONS 
IN

To Limit THE LUBBOCK DISTRICT 3

Construction Cost/Estimate $2,988,537 TIER NA 4

Description Construct Curb Ramps At Various Locations In Lubbock And Levelland 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 6/12/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Will Barnett, P.E. Contact Phone (806)748-4466 10

Construction Company Contact TI-ZACK CONCRETE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 4/6/2015

Notice to Proceed Date 8/26/2015 Work Begin Date 1/18/2016

Percent of Time Used 134.27 Percent of Budget Used 75.97

Start Design Target TBD Start Design Actual 4/17/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 3/30/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/6/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $34,129 Construction Cost  to Date $4,432,225

Construction Engineering Cost to 
Date

$165,251 Total Cost to Date $4,631,605

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090500080 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 10 - Curb Ramp 
Program (1810CR)

ADA

District Lubbock County Lubbock 2

From Limit VARIOUS LOCATIONS 
IN

To Limit THE LUBBOCK DISTRICT 3

Construction Cost/Estimate $1,500,000 TIER 2 4

Description Construct Curb Ramps At Various Location In The Lubbock District 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 31.62 Total Score 74.25 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,035,839 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,035,839

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090500081 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1711)

District Lubbock County Lubbock 2

From Limit VARIOUS LOCATIONS 
IN

To Limit LUBBOCK DISTRICT 3

Construction Cost/Estimate $2,500,000 TIER 2 4

Description Rehabilitation Of Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 26.03 Total Score 72.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090500082 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PMT

District Lubbock County Lubbock 2

From Limit VARIOUS LOCATIONS 
IN

To Limit LUBBOCK DISTRICT 3

Construction Cost/Estimate $4,595,208 TIER 2 4

Description Miscellaneous Construction 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 26.03 Total Score 72.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target 9/8/2016 Design 30% Complete Actual 9/8/2016

Design 60% Complete Target 9/27/2016 Design 60% Complete Actual 9/27/2016

Design 100% Complete Target 11/21/2016 Design 100% Complete Actual 11/21/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/1/2016 Start Design Actual 9/1/2016

Received ENV Clearance Target 12/7/2016 Received ENV Clearance Actual 12/7/2016

Utility Coordination Target 11/4/2016 Utility Coordination Actual 11/4/2016

Right of Way Coordination Target 11/4/2016 Right of Way Coordination Actual 11/4/2016

Project Ready to Bid Actual 11/21/2016 Project Ready to Bid Target 11/21/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090500083 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

PM

District Lubbock County Lubbock 2

From Limit VARIOUS LOCATIONS 
IN

To Limit ALONG IH 27 3

Construction Cost/Estimate $2,141,840 TIER NA 4

Description Miscellaneous Construction 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name George Villarreal, P.E. Contact Phone              10

Construction Company Contact AUSTIN ENGINEERING CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual 5/7/2014

Design 60% Complete Target TBD Design 60% Complete Actual 12/19/2014

Design 100% Complete Target TBD Design 100% Complete Actual 12/31/2014

Notice to Proceed Date 7/16/2015 Work Begin Date 10/9/2015

Percent of Time Used 103.50 Percent of Budget Used 98.08

Start Design Target TBD Start Design Actual 5/1/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/22/2014

Utility Coordination Target TBD Utility Coordination Actual 3/6/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 1/2/2015

Project Ready to Bid Actual 2/2/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $316,775 Construction Cost  to Date $4,292,327

Construction Engineering Cost to 
Date

$137,895 Total Cost to Date $4,746,997

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15285



Category Amount

$1,325,664

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090500090 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lubbock County Lubbock 2

From Limit VARIOUS LOCATIONS 
IN

To Limit THE LUBBOCK DISTRICT 3

Construction Cost/Estimate $540,697 TIER 2 4

Description Miscellaneous Construction 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 26.03 Total Score 65.75 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 7/22/2016

Design 60% Complete Target TBD Design 60% Complete Actual 8/10/2016

Design 100% Complete Target TBD Design 100% Complete Actual 10/4/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/6/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/17/2016

Utility Coordination Target TBD Utility Coordination Actual 9/20/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 9/20/2016

Project Ready to Bid Actual 10/4/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,930 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,930

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090500091 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PMT

District Lubbock County Lubbock 2

From Limit VARIOUS LOCATIONS 
IN

To Limit THE LUBBOCK DISTRICT 3

Construction Cost/Estimate $506,080 TIER 2 4

Description Repair Sets 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 26.03 Total Score 72.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/1/2016 Design 100% Complete Actual 11/1/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/11/2016 Start Design Actual 7/11/2016

Received ENV Clearance Target 11/17/2016 Received ENV Clearance Actual 11/17/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/17/2016 Project Ready to Bid Target 11/17/2016

Project Engineering Cost to Date $5,576 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,576

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15290



Project ID 090500092 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District Lubbock County Lubbock 2

From Limit VARIOUS LOCATIONS 
IN

To Limit THE LUBBOCK DISTRICT 3

Construction Cost/Estimate $4,500,000 TIER 2 4

Description Miscellaneous Construction 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090500093 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1911)

District Lubbock County Lubbock 2

From Limit VARIOUS LOCATIONS 
IN

To Limit THE LUBBOCK DISTRICT 3

Construction Cost/Estimate $1,125,000 TIER 2 4

Description Miscellaneous Construction 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,125,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090500094 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

PM

District Lubbock County Lubbock 2

From Limit VARIOUS LOCATIONS 
IN

To Limit THE LUBBOCK DISTRICT 3

Construction Cost/Estimate $4,500,000 TIER 2 4

Description Miscellaneous Construction 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090500095 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 11 - District 
Discretionary (2011)

District Lubbock County Lubbock 2

From Limit VARIOUS LOCATIONS 
IN

To Limit THE LUBBOCK DISTRICT 3

Construction Cost/Estimate $2,240,000 TIER 2 4

Description Rehabilitation Of Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,240,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090506086 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 12 - Strategic Priority 
(171207)

STP

District Lubbock County Lubbock 2 Category 7 - Metropolitan 
Mobility/Rehabilitation (1707)

From Limit ERSKINE FROM 
NORTH TTU PARKWAY

To Limit NORTH INDIANA AVE 3 Category 3 - Local 
Contribution/Participation 
(LOCAL)

Construction Cost/Estimate $7,870,000 TIER 2 4

Description Widen NoN-Freeway 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 47.06 Total Score 75.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 11/10/2014

Design 60% Complete Target TBD Design 60% Complete Actual 1/13/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/15/2015

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/9/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 3/11/2016

Utility Coordination Target TBD Utility Coordination Actual 4/11/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,069,234 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,069,234

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$320,000

$7,550,000

$150,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090506089 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 9 - Transportation 
Alternatives Program (1609)

TM

District Lubbock County Lubbock 2

From Limit N UNIVERSITY, FROM 
US 84

To Limit AMHERST STREET 3

Construction Cost/Estimate $874,627 TIER NA 4

Description Landscape And Scenic Enhancement 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.364 (mi) Estimated Completed Date 8/1/2014 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Will Barnett, P.E. Contact Phone (806)748-4466 10

Construction Company Contact ALLEN BUTLER CONSTRUCTION, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 9/8/2015

Design 60% Complete Target TBD Design 60% Complete Actual 1/6/2016

Design 100% Complete Target TBD Design 100% Complete Actual 5/6/2016

Notice to Proceed Date 10/11/2016 Work Begin Date 11/1/2016

Percent of Time Used 21.18 Percent of Budget Used 23.25

Start Design Target TBD Start Design Actual 10/8/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/23/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/19/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $208,200

Construction Engineering Cost to 
Date

$6,382 Total Cost to Date $214,582

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$673,370

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15302



Project ID 090506090 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 9 - Transportation 
Enhancement (1509TE)

TE

District Lubbock County Lubbock 2

From Limit NORTH UNIVERSITY, 
FROM AMHERST ST.

To Limit US 82 IN LUBBOCK 3

Construction Cost/Estimate $940,883 TIER NA 4

Description Landscape And Beautification 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.437 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Will Barnett, P.E. Contact Phone (806)748-4466 10

Construction Company Contact TI-ZACK CONCRETE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 5/12/2015

Design 60% Complete Target TBD Design 60% Complete Actual 6/1/2015

Design 100% Complete Target TBD Design 100% Complete Actual 6/24/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 2/29/2016

Percent of Time Used 101.22 Percent of Budget Used 73.37

Start Design Target TBD Start Design Actual 4/17/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/10/2015

Utility Coordination Target TBD Utility Coordination Actual 7/10/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/10/2015

Project Ready to Bid Actual 7/10/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $6,195 Construction Cost  to Date $1,419,624

Construction Engineering Cost to 
Date

$49,625 Total Cost to Date $1,475,444

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$924,209

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15304



Project ID 090506095 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1807)

District Lubbock County Lubbock 2

From Limit UPLAND AVENUE, 
FROM 66TH STREET

To Limit 82ND STREET 3

Construction Cost/Estimate $7,320,000 TIER 2 4

Description Widen NoN-Freeway 2 Lanes To 5 Lanes 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090506096 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1907)

District Lubbock County Lubbock 2 Category 12 - Strategic Priority 
(191207)

STP

From Limit UPLAND AVENUE, 
FROM 82ND STREET

To Limit 98TH STREET 3

Construction Cost/Estimate $7,000,000 TIER 2 4

Description Widen NoN-Freeway 2 Lanes To 5 Lanes 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,000,000

$150,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090506097 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2007)

District Lubbock County Lubbock 2 Category 12 - Strategic Priority 
(201207)

STP

From Limit UPLAND AVENUE, 
FROM 98TH STREET

To Limit 114TH STREET 3

Construction Cost/Estimate $7,150,000 TIER 2 4

Description Widen NoN-Freeway 2 Lanes To 5 Lanes 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2020 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,000,000

$150,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090506098 Category Description Program Identifier

Highway CS Status Under Development 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2207)

District Lubbock County Lubbock 2

From Limit MILWAUKEE AVE., 
FROM US 84

To Limit URSULINE ST. 3

Construction Cost/Estimate $166,667 TIER NA 4

Description Preliminary Engineering 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.600 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$166,667

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090506099 Category Description Program Identifier

Highway CS Status Under Development 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2207)

District Lubbock County Lubbock 2

From Limit MILWAUKEE AVE., 
FROM URSULINE ST.

To Limit ERSKINE STREET 3

Construction Cost/Estimate $500,000 TIER NA 4

Description Preliminary Engineering 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15314



Project ID 090506100 Category Description Program Identifier

Highway CS Status Under Development 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2207)

District Lubbock County Lubbock 2

From Limit MILWAUKEE AVE., 
FROM ERSKINE ST.

To Limit 4TH STREET 3

Construction Cost/Estimate $500,000 TIER NA 4

Description Preliminary Engineering 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090506101 Category Description Program Identifier

Highway CS Status Under Development 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2207)

District Lubbock County Lubbock 2

From Limit UNIVERSITY AVENUE, 
WOODROW ROAD

To Limit FM 1585 3

Construction Cost/Estimate $500,000 TIER NA 4

Description Preliminary Engineering 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090506103 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lubbock County Lubbock 2

From Limit 82ND STREET AT To Limit UNIVERSITY AVE 3

Construction Cost/Estimate $35,775 TIER 2 4

Description Install Raised Median 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 25.29 Total Score 65.10 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$35,775

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090506104 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lubbock County Lubbock 2

From Limit 82ND STREET AT To Limit QUAKER AVE 3

Construction Cost/Estimate $28,125 TIER 2 4

Description Install Raised Median 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 28.24 Total Score 66.10 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$28,125

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090506105 Category Description Program Identifier

Highway VA Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

PM

District Lubbock County Lubbock 2

From Limit VARIOUS LOCATIONS 
IN

To Limit THE LUBBOCK DISTRICT 3

Construction Cost/Estimate $500,000 TIER NA 4

Description Miscellaneous Construction 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090506106 Category Description Program Identifier

Highway VA Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

PM

District Lubbock County Lubbock 2

From Limit VARIOUS LOCATIONS 
IN

To Limit THE LUBBOCK COUNTY 3

Construction Cost/Estimate $500,000 TIER NA 4

Description Miscellaneous Construction 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090506107 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District Lubbock County Lubbock 2

From Limit VARIOUS LOCATIONS 
IN

To Limit THE LUBBOCK COUNTY 3

Construction Cost/Estimate $500,000 TIER 2 4

Description Miscellaneous Construction 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090506108 Category Description Program Identifier

Highway CS Status Under Development 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2107)

District Lubbock County Lubbock 2

From Limit 98TH STREET, FROM 
UPLAND

To Limit MILWAUKEE AVE 3

Construction Cost/Estimate $7,000,000 TIER NA 4

Description Widen Non Freeway 2 Lanes To 6 Lanes 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090506109 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

PM

District Lubbock County Lubbock 2

From Limit VARIOUS LOCATIONS 
IN

To Limit THE LUBBOCK COUNTY 3

Construction Cost/Estimate $500,000 TIER 2 4

Description Miscellaneous Construction 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090506110 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

District Lubbock County Lubbock 2

From Limit BEGIN OF BUFFALO 
SPILLWAY BRIDGE

To Limit END OF BUFFALO SPILLWAY BRIDGE 3

Construction Cost/Estimate $89,240 TIER 2 4

Description Bridge Rehabilitation 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.040 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/29/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$89,240

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090517013 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Lubbock County Swisher 2

From Limit HALE COUNTY LINE To Limit RANDALL COUNTY LINE 3

Construction Cost/Estimate $280,507 TIER NA 4

Description Miscellaneous Construction 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 30.700 (mi) Estimated Completed Date 8/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name George Villarreal, P.E. Contact Phone              10

Construction Company Contact ODUM SERVICES, L.P.

Design 30% Complete Target TBD Design 30% Complete Actual 8/7/2015

Design 60% Complete Target TBD Design 60% Complete Actual 10/21/2015

Design 100% Complete Target TBD Design 100% Complete Actual 11/19/2015

Notice to Proceed Date 3/18/2016 Work Begin Date 3/29/2016

Percent of Time Used 57.45 Percent of Budget Used 98.64

Start Design Target TBD Start Design Actual 8/3/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/21/2015

Utility Coordination Target TBD Utility Coordination Actual 11/4/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 11/4/2015

Project Ready to Bid Actual 11/19/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $583,429

Construction Engineering Cost to 
Date

$8,190 Total Cost to Date $591,619

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090517014 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lubbock County Swisher 2

From Limit ON IH 27 FROM HALE 
COUNTY LINE

To Limit RANDALL COUNTY LINE 3

Construction Cost/Estimate $305,777 TIER 2 4

Description Miscellaneous Construction 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 30.700 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 10/4/2016 Design 100% Complete Actual 10/4/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/26/2016 Start Design Actual TBD

Received ENV Clearance Target 5/4/2016 Received ENV Clearance Actual 5/4/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/4/2016 Project Ready to Bid Target 10/4/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15338



Project ID 090517015 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District Lubbock County Swisher 2

From Limit COUNTY ROAD Q AT To Limit 1.9 MILE WEST FM 2301 3

Construction Cost/Estimate $1,741,485 TIER 2 4

Description Miscellaneous Construction 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 9.85 Total Score 59.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15339



Category Amount

$1,741,485

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15340



Project ID 090600153 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 1 - Proposition 1 
(16P101)

16S

District Odessa County Ector 2

From Limit VARIOUS PROJECT 
LOCATIONS

To Limit . 3

Construction Cost/Estimate $1,024,337 TIER NA 4

Description Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 393.305 (mi) Estimated Completed Date 8/29/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)336-3671 10

Construction Company Contact L&L COMPANY

Design 30% Complete Target 9/18/2015 Design 30% Complete Actual 9/18/2015

Design 60% Complete Target 11/6/2015 Design 60% Complete Actual 11/2/2015

Design 100% Complete Target 12/29/2015 Design 100% Complete Actual 12/21/2015

Notice to Proceed Date 4/20/2016 Work Begin Date 5/17/2016

Percent of Time Used 26.67 Percent of Budget Used 94.78

Start Design Target 8/3/2015 Start Design Actual 8/3/2015

Received ENV Clearance Target 10/1/2015 Received ENV Clearance Actual 1/20/2016

Utility Coordination Target 12/29/2015 Utility Coordination Actual 11/16/2015

Right of Way Coordination Target 12/29/2015 Right of Way Coordination Actual 11/16/2015

Project Ready to Bid Actual 1/8/2016 Project Ready to Bid Target 1/8/2016

Project Engineering Cost to Date $32,082 Construction Cost  to Date $2,029,273

Construction Engineering Cost to 
Date

$3,450 Total Cost to Date $2,064,805

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090600156 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Odessa County Ector 2

From Limit DISTRICTWIDE 
PLACEHOLDER

To Limit . 3

Construction Cost/Estimate $1,000,000 TIER 2 4

Description Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 23.09 Total Score 71.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target 9/29/2016 Design 30% Complete Actual 9/29/2016

Design 60% Complete Target 11/4/2016 Design 60% Complete Actual 11/4/2016

Design 100% Complete Target 1/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/1/2016 Start Design Actual 9/1/2016

Received ENV Clearance Target 9/1/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 11/14/2016 Utility Coordination Actual 11/14/2016

Right of Way Coordination Target 11/14/2016 Right of Way Coordination Actual 11/14/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/13/2017

Project Engineering Cost to Date $19,777 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $19,777

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090600159 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Odessa County Ector 2

From Limit DISTRICTWIDE 
PLACEHOLDER

To Limit . 3

Construction Cost/Estimate $1,000,000 TIER 2 4

Description Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 33.38 Total Score 74.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15345



Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090600161 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Odessa County Ector 2

From Limit DISTRICTWIDE 
PAVEMENT MARKINGS

To Limit . 3

Construction Cost/Estimate $1,000,000 TIER 2 4

Description Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 33.38 Total Score 74.85 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090600166 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1811)

District Odessa County Ector 2

From Limit DISTRICTWIDE To Limit . 3

Construction Cost/Estimate $600,000 TIER 2 4

Description Ada Improvements & Upgrades 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 23.09 Total Score 71.35 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090600169 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 11 - Proposition 1 
(15P111)

15S

District Odessa County Ector 2

From Limit DISTRICTWIDE To Limit . 3

Construction Cost/Estimate $3,256,207 TIER NA 4

Description Traffic Signal 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 6/20/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Fred G. Herrera, P.E. Contact Phone (432)498-4770 10

Construction Company Contact WILLIS ELECTRIC CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 4/30/2015 Design 100% Complete Actual 4/30/2015

Notice to Proceed Date 10/22/2015 Work Begin Date 5/12/2016

Percent of Time Used 26.25 Percent of Budget Used 30.74

Start Design Target 1/5/2015 Start Design Actual 1/5/2015

Received ENV Clearance Target 1/6/2015 Received ENV Clearance Actual 2/2/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/30/2015 Project Ready to Bid Target 4/30/2015

Project Engineering Cost to Date $52,882 Construction Cost  to Date $1,969,427

Construction Engineering Cost to 
Date

$41,246 Total Cost to Date $2,063,554

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090600170 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 10 - Curb Ramp 
Program (1710CR)

ADA

District Odessa County Ector 2

From Limit DISTRICTWIDE To Limit . 3

Construction Cost/Estimate $394,378 TIER NA 4

Description Construct Curb Ramps & Sidewalks 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Ciro A. Baeza, P.E. Contact Phone (432)694-2195 10

Construction Company Contact REECE ALBERT, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/24/2016 Design 100% Complete Actual 8/8/2016

Notice to Proceed Date 11/29/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 2/2/2015 Start Design Actual 2/2/2015

Received ENV Clearance Target 3/9/2016 Received ENV Clearance Actual 8/26/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/8/2016 Project Ready to Bid Target 9/26/2016

Project Engineering Cost to Date $46,939 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $46,939

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15354



Project ID 090600171 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 1 - Proposition 1 
(16P101)

16S

District Odessa County Ector 2

From Limit DISTRICTWIDE To Limit . 3

Construction Cost/Estimate $519,081 TIER NA 4

Description Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 131.391 (mi) Estimated Completed Date 12/20/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)336-3671 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target 9/18/2015 Design 30% Complete Actual 9/18/2015

Design 60% Complete Target 11/6/2015 Design 60% Complete Actual 11/2/2015

Design 100% Complete Target 12/29/2015 Design 100% Complete Actual 12/21/2015

Notice to Proceed Date 4/7/2016 Work Begin Date 7/11/2016

Percent of Time Used 87.18 Percent of Budget Used 99.55

Start Design Target 8/3/2015 Start Design Actual 8/3/2015

Received ENV Clearance Target 10/1/2015 Received ENV Clearance Actual 1/20/2016

Utility Coordination Target 12/29/2015 Utility Coordination Actual 12/21/2015

Right of Way Coordination Target 12/29/2015 Right of Way Coordination Actual 12/21/2015

Project Ready to Bid Actual 1/8/2016 Project Ready to Bid Target 1/8/2016

Project Engineering Cost to Date $19,092 Construction Cost  to Date $1,037,710

Construction Engineering Cost to 
Date

$8,917 Total Cost to Date $1,065,718

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$519,082

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090600172 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 10 - Curb Ramp 
Program (1710CR)

ADA

District Odessa County Ector 2

From Limit DISTRICTWIDE. To Limit . 3

Construction Cost/Estimate $598,715 TIER 2 4

Description Ada Upgrade 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 23.09 Total Score 71.35 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 12/15/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/1/2015 Start Design Actual 7/1/2015

Received ENV Clearance Target 5/11/2016 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 12/15/2016

Project Engineering Cost to Date $188,016 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $188,016

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15357



Category Amount

$750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090600173 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Odessa County Ector 2

From Limit DISTRICTWIDE To Limit . 3

Construction Cost/Estimate $650,000 TIER 2 4

Description Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 23.09 Total Score 71.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target 9/29/2016 Design 30% Complete Actual 9/29/2016

Design 60% Complete Target 10/27/2016 Design 60% Complete Actual 10/27/2016

Design 100% Complete Target 1/6/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/1/2016 Start Design Actual 9/1/2016

Received ENV Clearance Target 2/14/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 11/30/2016 Utility Coordination Actual 11/30/2016

Right of Way Coordination Target 11/30/2016 Right of Way Coordination Actual 11/30/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/6/2017

Project Engineering Cost to Date $11,577 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $11,577

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$650,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090600176 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1911)

District Odessa County Ector 2

From Limit DISTRICTWIDE To Limit . 3

Construction Cost/Estimate $1,150,000 TIER 2 4

Description Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 33.38 Total Score 74.85 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,150,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090600177 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1911)

District Odessa County Ector 2

From Limit DISTRICTWIDE To Limit . 3

Construction Cost/Estimate $1,150,000 TIER 2 4

Description Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 33.38 Total Score 74.85 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,150,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15364



Project ID 090600180 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TCD

District Odessa County Ector 2

From Limit ON IH 10 IN PECOS 
COUNTY

To Limit . 3

Construction Cost/Estimate $98,225 TIER 2 4

Description Installation Of Dynamic Message Signs For Emergency Operation On The Ih 10 West Corridor 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 20.15 Total Score 70.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $642 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $642

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$161,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090600181 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Odessa County Ector 2

From Limit ON IH 20 FROM IH 10 To Limit MARTIN COUNTY LINE 3

Construction Cost/Estimate $64,760 TIER NA 4

Description Wrong Way Driver  Warning Signs And Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 162.882 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Fred G. Herrera, P.E. Contact Phone (432)498-4770 10

Construction Company Contact WILLIS ELECTRIC CO., LP

Design 30% Complete Target 4/25/2016 Design 30% Complete Actual 4/25/2016

Design 60% Complete Target 5/31/2016 Design 60% Complete Actual 5/31/2016

Design 100% Complete Target 7/26/2016 Design 100% Complete Actual 8/1/2016

Notice to Proceed Date 11/22/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 3/30/2016 Start Design Actual 3/30/2016

Received ENV Clearance Target 9/14/2016 Received ENV Clearance Actual 8/26/2016

Utility Coordination Target 6/20/2016 Utility Coordination Actual 6/24/2016

Right of Way Coordination Target 6/20/2016 Right of Way Coordination Actual 6/24/2016

Project Ready to Bid Actual 8/3/2016 Project Ready to Bid Target 7/26/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15367



Category Amount

$361,612

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15368



Project ID 090600182 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1811)

District Odessa County Ector 2

From Limit VARIOUS PROJECT 
LOCATIONS

To Limit . 3

Construction Cost/Estimate $3,000,000 TIER 2 4

Description Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 30.44 Total Score 73.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15369



Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15370



Project ID 090600183 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1911)

District Odessa County Ector 2

From Limit VARIOUS PROJECT 
LOCATIONS

To Limit . 3

Construction Cost/Estimate $3,000,000 TIER 2 4

Description Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 33.38 Total Score 74.85 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15371



Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15372



Project ID 090606048 Category Description Program Identifier

Highway CR Status Long Term Planning 1 Category 10 - Federal 
Demonstration/Discretionary 
(1110D)

DMO

District Odessa County Ector 2

From Limit JBS PARKWAY/FM 3503 
INTERSECTION

To Limit 0.7 MILES SOUTH 3

Construction Cost/Estimate $490,000 TIER NA 4

Description Preliminary Engineering 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2030 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.667 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $975,191 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $975,191

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15373



Category Amount

$176,598

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15374



Project ID 090606053 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Odessa County Ector 2

From Limit PRONTO AVE @ 
TRUNK ST

To Limit . 3

Construction Cost/Estimate $29,755 TIER 2 4

Description Install Intersection Flashing Beacon, Install Advanced Intersection Warning SignalS-Existing Warning 
Signs

5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 6.91 Total Score 51.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15375



Category Amount

$29,755

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15376



Project ID 090606054 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Odessa County Ector 2

From Limit N LONG AVE @ 42ND 
ST

To Limit . 3

Construction Cost/Estimate $63,711 TIER 2 4

Description Install Intersection Flashing Beacon, Install Advanced Intersection Warning Signals - Existing Warning 
Signs

5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 6.91 Total Score 51.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15377



Category Amount

$63,711

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15378



Project ID 090618007 Category Description Program Identifier

Highway CR Status Under Development 1 Category DA - Develop Authority 
(6DA)

OFF

District Odessa County Reeves 2

From Limit 0.3 MILES E OF SH17 To Limit . 3

Construction Cost/Estimate $346,800 TIER NA 4

Description Replace Bridge 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target 7/31/2013 Design 30% Complete Actual TBD

Design 60% Complete Target 1/31/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 4/9/2014 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/1/2013 Start Design Actual TBD

Received ENV Clearance Target 3/3/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 3/3/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 3/3/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/9/2014

Project Engineering Cost to Date $37,286 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $37,286

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15379



Category Amount

$346,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15380



Project ID 090632049 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 2U - Urban Area 
Corridor (1502U)

District Odessa County Midland 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit FAIRGROUNDS RD 
FROM LP 250

To Limit EAST PECAN AVE. 3

Construction Cost/Estimate $6,205,048 TIER NA 4

Description Widen NoN-Freeway 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.487 (mi) Estimated Completed Date 10/14/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Ciro A. Baeza, P.E. Contact Phone (432)694-2195 10

Construction Company Contact REECE ALBERT, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 2/6/2015 Design 60% Complete Actual 2/6/2015

Design 100% Complete Target 5/18/2015 Design 100% Complete Actual 5/18/2015

Notice to Proceed Date 10/20/2015 Work Begin Date 2/29/2016

Percent of Time Used 82.86 Percent of Budget Used 94.75

Start Design Target 12/1/2014 Start Design Actual 12/1/2014

Received ENV Clearance Target 1/5/2015 Received ENV Clearance Actual 4/29/2015

Utility Coordination Target 12/4/2014 Utility Coordination Actual 5/18/2014

Right of Way Coordination Target 4/9/2015 Right of Way Coordination Actual 4/9/2015

Project Ready to Bid Actual 5/18/2015 Project Ready to Bid Target 5/18/2015

Project Engineering Cost to Date $54,288 Construction Cost  to Date $11,568,191

Construction Engineering Cost to 
Date

$400,302 Total Cost to Date $12,022,781

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15381



Category Amount

$3,490,000

$1,787,457

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15382



Project ID 090632050 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District Odessa County Midland 2

From Limit AT SCHARBAUER 
DRAW & N MAIN ST

To Limit . 3

Construction Cost/Estimate $604,656 TIER 1 4

Description Rehab Bridge 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2019 6

Strategic Score 64.71 Total Score 85.50 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15383



Category Amount

$604,656

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15384



Project ID 090632052 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District Odessa County Midland 2

From Limit SCHARBAUER DRAW 
AT N LAMESA ROAD

To Limit . 3

Construction Cost/Estimate $569,772 TIER 1 4

Description Rehab Bridge 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2019 6

Strategic Score 64.71 Total Score 85.50 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15385



Category Amount

$569,772

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15386



Project ID 090632053 Category Description Program Identifier

Highway VA Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

ADM

District Odessa County Midland 2

From Limit IH 20 W OF MIDLAND To Limit IN 20 E OF MIDLAND 3

Construction Cost/Estimate $400,000,000 TIER NA 4

Description Mobility Corridor 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2039 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15387



Category Amount

$400,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15388



Project ID 090632054 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Odessa County Midland 2

From Limit WADLEY AVENUE @ 
NORTH A STREET

To Limit . 3

Construction Cost/Estimate $1,661,520 TIER 1 4

Description Improve Traffic Signals, Add Right Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 57.65 Total Score 83.10 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,723 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,723

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15389



Category Amount

$1,661,520

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15390



Project ID 090700161 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District San Angelo County Tom Green 2

From Limit VARIOUS ROADWAYS 
IN SJT DISTRICT

To Limit . 3

Construction Cost/Estimate $1,275,751 TIER NA 4

Description Upgrade Signals And Illumination 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Angie Ortegon, P.E. Contact Phone (325)947-9211 10

Construction Company Contact FNH CONSTRUCTION, LLC

Design 30% Complete Target 5/23/2014 Design 30% Complete Actual 7/7/2014

Design 60% Complete Target 10/29/2014 Design 60% Complete Actual 10/29/2014

Design 100% Complete Target 2/27/2015 Design 100% Complete Actual 3/4/2015

Notice to Proceed Date 11/16/2015 Work Begin Date 7/18/2016

Percent of Time Used 78.16 Percent of Budget Used 30.82

Start Design Target 3/27/2014 Start Design Actual 3/27/2014

Received ENV Clearance Target 3/11/2015 Received ENV Clearance Actual 3/17/2015

Utility Coordination Target 2/27/2015 Utility Coordination Actual 3/4/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 3/17/2015 Project Ready to Bid Target 3/11/2015

Project Engineering Cost to Date $69,750 Construction Cost  to Date $739,181

Construction Engineering Cost to 
Date

$39,786 Total Cost to Date $848,717

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15391



Category Amount

$1,100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15392



Project ID 090700165 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District San Angelo County Tom Green 2

From Limit VARIOUS LOCATIONS 
IN SJT DISTRICT

To Limit . 3

Construction Cost/Estimate $601,484 TIER NA 4

Description Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Angie Ortegon, P.E. Contact Phone (325)947-9211 10

Construction Company Contact FLASHER EQUIPMENT COMPANY

Design 30% Complete Target 6/30/2015 Design 30% Complete Actual 6/30/2015

Design 60% Complete Target 7/29/2015 Design 60% Complete Actual 7/7/2015

Design 100% Complete Target 10/9/2015 Design 100% Complete Actual 8/28/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 4/4/2016

Percent of Time Used 76.92 Percent of Budget Used 97.68

Start Design Target 6/22/2015 Start Design Actual 1/7/2014

Received ENV Clearance Target 11/10/2015 Received ENV Clearance Actual 10/22/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/22/2015 Project Ready to Bid Target 11/10/2015

Project Engineering Cost to Date $24,877 Construction Cost  to Date $1,179,064

Construction Engineering Cost to 
Date

$27,198 Total Cost to Date $1,231,139

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15393



Category Amount

$900,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15394



Project ID 090700166 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District San Angelo County Tom Green 2

From Limit VARIOUS ROADWAYS 
IN SJT DISTRICT

To Limit . 3

Construction Cost/Estimate $649,017 TIER 2 4

Description Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 12.79 Total Score 70.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 6/30/2016 Design 30% Complete Actual 6/13/2016

Design 60% Complete Target 8/2/2016 Design 60% Complete Actual 7/12/2016

Design 100% Complete Target 10/7/2016 Design 100% Complete Actual 9/16/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/1/2016 Start Design Actual 6/1/2016

Received ENV Clearance Target 11/14/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/24/2016 Project Ready to Bid Target 11/14/2016

Project Engineering Cost to Date $27,320 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $27,320

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15395



Category Amount

$650,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15396



Project ID 090700167 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District San Angelo County Tom Green 2

From Limit VARIOUS LOCATIONS 
IN SJT DISTRICT

To Limit . 3

Construction Cost/Estimate $700,000 TIER 2 4

Description Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 9.85 Total Score 66.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15397



Category Amount

$700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090700168 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

TDC

District San Angelo County Tom Green 2

From Limit VARIOUS ROADWAYS 
IN SJT DISTRICT

To Limit . 3

Construction Cost/Estimate $646,029 TIER NA 4

Description Replace Guard Fence, Bridge Rail, And Safety End Treatments 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.134 (mi) Estimated Completed Date 2/9/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Casey McGee, P.E. Contact Phone (325)653-5811 10

Construction Company Contact REECE ALBERT, INC.

Design 30% Complete Target 11/30/2015 Design 30% Complete Actual 11/30/2015

Design 60% Complete Target 1/11/2016 Design 60% Complete Actual 1/7/2016

Design 100% Complete Target 3/11/2016 Design 100% Complete Actual 3/11/2016

Notice to Proceed Date 7/13/2016 Work Begin Date 8/24/2016

Percent of Time Used 44.25 Percent of Budget Used 81.99

Start Design Target 11/2/2015 Start Design Actual 11/2/2015

Received ENV Clearance Target 4/12/2016 Received ENV Clearance Actual 4/6/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/6/2016 Project Ready to Bid Target 4/12/2016

Project Engineering Cost to Date $67,314 Construction Cost  to Date $983,937

Construction Engineering Cost to 
Date

$39,663 Total Cost to Date $1,090,914

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15399



Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15400



Project ID 090700169 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District San Angelo County Tom Green 2

From Limit VARIOUS ROADWAYS 
IN SJT DISTRICT

To Limit . 3

Construction Cost/Estimate $403,482 TIER 1 4

Description Replace Guard Fence, Bridge Rail, And Safety End Treatments 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 33.38 Total Score 77.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 1/13/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 2/6/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 3/9/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/5/2016 Start Design Actual 12/5/2016

Received ENV Clearance Target 4/7/2017 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/7/2017

Project Engineering Cost to Date $123,469 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $123,469

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15401



Category Amount

$800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15402



Project ID 090700170 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District San Angelo County Tom Green 2

From Limit VARIOUS ROADWAYS 
IN SJT DISTRICT

To Limit . 3

Construction Cost/Estimate $500,000 TIER 2 4

Description Replace Guard Fence, Bridge Rail, And Safety End Treatments 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 23.09 Total Score 71.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15403



Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15404



Project ID 090700171 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District San Angelo County Tom Green 2

From Limit VARIOUS ROADWAYS 
IN SJT DISTRICT

To Limit . 3

Construction Cost/Estimate $500,000 TIER 2 4

Description Replace Guard Fence, Bridge Rail, And Safety End Treatments 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 23.09 Total Score 71.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15405



Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15406



Project ID 090700172 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

TCD

District San Angelo County Tom Green 2

From Limit VARIOUS ROADWAYS 
IN SJT DISTRICT

To Limit . 3

Construction Cost/Estimate $1,300,000 TIER 2 4

Description Upgrade Signals And Illumination 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 12/13/2016 Design 30% Complete Actual 11/30/2016

Design 60% Complete Target 3/3/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 8/8/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/26/2016 Start Design Actual 9/26/2016

Received ENV Clearance Target 9/8/2017 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/8/2017

Project Engineering Cost to Date $16,695 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $16,695

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15407



Category Amount

$1,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15408



Project ID 090700173 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District San Angelo County Tom Green 2

From Limit VARIOUS LOCATIONS 
IN SJT DISTRICT

To Limit . 3

Construction Cost/Estimate $1,300,000 TIER 2 4

Description Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15409



Category Amount

$1,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15410



Project ID 090700174 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 11 - District 
Discretionary (2011)

TCD

District San Angelo County Tom Green 2

From Limit VARIOUS ROADWAYS 
IN SJT DISTRICT

To Limit . 3

Construction Cost/Estimate $1,500,000 TIER 2 4

Description Upgrade Signals And Illumination 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2019 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15411



Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15412



Project ID 090700175 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 11 - District 
Discretionary (2011)

District San Angelo County Tom Green 2

From Limit VARIOUS ROADWAYS 
IN SJT DISTRICT

To Limit . 3

Construction Cost/Estimate $600,000 TIER 2 4

Description Replace Guard Fence, Bridge Rail, And Safety End Treatments 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15413



Category Amount

$600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15414



Project ID 090700176 Category Description Program Identifier

Highway VA Status Under Development 1 Category 11 - District 
Discretionary (2111)

District San Angelo County Tom Green 2

From Limit VARIOUS ROADWAYS 
IN SJT DISTRICT

To Limit . 3

Construction Cost/Estimate $600,000 TIER NA 4

Description Replace Guard Fence, Bridge Rail, And Safety End Treatments 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15415



Category Amount

$600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15416



Project ID 090700177 Category Description Program Identifier

Highway VA Status Under Development 1 Category 11 - District 
Discretionary (2211)

District San Angelo County Tom Green 2

From Limit VARIOUS ROADWAYS 
IN SJT DISTRICT

To Limit . 3

Construction Cost/Estimate $600,000 TIER NA 4

Description Replace Guard Fence, Bridge Rail, And Safety End Treatments 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15417



Category Amount

$600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15418



Project ID 090700178 Category Description Program Identifier

Highway VA Status Under Development 1 Category 11 - District 
Discretionary (2211)

TCD

District San Angelo County Tom Green 2

From Limit VARIOUS ROADWAYS 
IN SJT DISTRICT

To Limit . 3

Construction Cost/Estimate $1,500,000 TIER NA 4

Description Upgrade Signals And Illumination 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15419



Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15420



Project ID 090700179 Category Description Program Identifier

Highway VA Status Under Development 1 Category 11 - District 
Discretionary (2311)

District San Angelo County Tom Green 2

From Limit VARIOUS ROADWAYS 
IN SJT DISTRICT

To Limit . 3

Construction Cost/Estimate $600,000 TIER NA 4

Description Replace Guard Fence, Bridge Rail, And Safety End Treatments 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15421



Category Amount

$600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15422



Project ID 090700180 Category Description Program Identifier

Highway VA Status Under Development 1 Category 11 - District 
Discretionary (2411)

District San Angelo County Tom Green 2

From Limit VARIOUS ROADWAYS 
IN SJT DISTRICT

To Limit . 3

Construction Cost/Estimate $600,000 TIER NA 4

Description Replace Guard Fence, Bridge Rail, And Safety End Treatments 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15423



Category Amount

$600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15424



Project ID 090700181 Category Description Program Identifier

Highway VA Status Under Development 1 Category 11- District 
Discretionary (2511)

District San Angelo County Tom Green 2

From Limit VARIOUS ROADWAYS 
IN SJT DISTRICT

To Limit . 3

Construction Cost/Estimate $700,000 TIER NA 4

Description Replace Guard Fence, Bridge Rail, And Safety End Treatments 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15425



Category Amount

$700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15426



Project ID 090700182 Category Description Program Identifier

Highway VA Status Under Development 1 Category 11 - District 
Discretionary (2411)

TCD

District San Angelo County Tom Green 2

From Limit VARIOUS ROADWAYS 
IN SJT DISTRICT

To Limit . 3

Construction Cost/Estimate $1,500,000 TIER NA 4

Description Upgrade Signals And Illumination 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15427



Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15428



Project ID 090700183 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TCD

District San Angelo County Tom Green 2

From Limit ON IH 10 FROM 
KIMBLE/KERR CO LINE

To Limit TO CROCKETT/PECOS COUNTY LINE 3

Construction Cost/Estimate $590,757 TIER 1 4

Description Installation Of Dynamic Message Signs For Emergency Operation On The Ih 10 West Corridor 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 51.03 Total Score 83.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15429



Category Amount

$1,039,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15430



Project ID 090711006 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

OFF

District San Angelo County Sterling 2

From Limit 0.80 MILES SOUTH OF 
US 87

To Limit . 3

Construction Cost/Estimate $1,300,000 TIER 1 4

Description Construct Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 46.62 Total Score 79.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15431



Category Amount

$1,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15432



Project ID 090713012 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

OFF

District San Angelo County Runnels 2

From Limit CR 114 OVER PONY 
CREEK

To Limit . 3

Construction Cost/Estimate $280,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 40.74 Total Score 77.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,283 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,283

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15433



Category Amount

$280,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15434



Project ID 090713013 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

OFF

District San Angelo County Runnels 2

From Limit CR 128 OVER 
MUSTANG CREEK

To Limit . 3

Construction Cost/Estimate $690,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 43.68 Total Score 78.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,919 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,919

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15435



Category Amount

$690,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15436



Project ID 090713014 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

OFF

District San Angelo County Runnels 2

From Limit CR 301 OVER VALLEY 
CREEK

To Limit . 3

Construction Cost/Estimate $375,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 43.68 Total Score 78.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,785 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,785

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15437



Category Amount

$375,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15438



Project ID 090713015 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

OFF

District San Angelo County Runnels 2

From Limit CR 272 OVER VALLEY 
CREEK

To Limit . 3

Construction Cost/Estimate $310,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 40.74 Total Score 77.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,574 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,574

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15439



Category Amount

$310,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15440



Project ID 090713016 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

OFF

District San Angelo County Runnels 2

From Limit CR 216 OVER OAK 
CREEK

To Limit . 3

Construction Cost/Estimate $440,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 43.68 Total Score 78.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,778 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,778

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$440,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15442



Project ID 090715005 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1709TP)

TP

District San Angelo County Concho 2

From Limit VARIOUS LOCATIONS 
IN EDEN

To Limit . 3

Construction Cost/Estimate $616,538 TIER 2 4

Description Sidewalks, Lighting, And Benches 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 12.79 Total Score 60.85 7

Project Length 0.303 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,902 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,902

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15443



Category Amount

$616,538

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15444



Project ID 090716006 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District San Angelo County Crockett 2

From Limit VARIOUS LOCATIONS 
IN CROCKETT CO.

To Limit . 3

Construction Cost/Estimate $482,898 TIER 2 4

Description Replace And Refurbish Large Signs 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 23.09 Total Score 73.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 3/24/2016 Design 30% Complete Actual 3/24/2016

Design 60% Complete Target 4/15/2016 Design 60% Complete Actual 4/15/2016

Design 100% Complete Target 2/10/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/1/2016 Start Design Actual 2/1/2016

Received ENV Clearance Target 3/9/2017 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/9/2017

Project Engineering Cost to Date $7,776 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $7,776

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$635,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090720005 Category Description Program Identifier

Highway PW Status Finalizing for Construction 1 Category 10 - Texas Parks & 
Wildlife Roads (1810PR)

TPW

District San Angelo County Kimble 2

From Limit SOUTH LLANO RIVER 
STATE PARK

To Limit . 3

Construction Cost/Estimate $737,549 TIER 2 4

Description Construct Access Roads And Parking Construct Access Roads And Parking For New Headquarters Bldg 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2018 6

Strategic Score 12.79 Total Score 67.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $24,122 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $24,122

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15447



Category Amount

$737,549

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15448



Project ID 090720006 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District San Angelo County Kimble 2

From Limit VARIOUS LOCATIONS 
IN KIMBLE CO.

To Limit . 3

Construction Cost/Estimate $684,559 TIER 2 4

Description Replace And Refurbish Large Signs 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 23.09 Total Score 67.25 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 3/24/2016 Design 30% Complete Actual 3/24/2016

Design 60% Complete Target 4/15/2016 Design 60% Complete Actual 4/15/2016

Design 100% Complete Target 2/10/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/1/2016 Start Design Actual 2/1/2016

Received ENV Clearance Target 3/9/2017 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/9/2017

Project Engineering Cost to Date $71,214 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $71,214

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$635,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15450



Project ID 090720007 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District San Angelo County Kimble 2

From Limit AT SOUTH LLANO 
RIVER

To Limit . 3

Construction Cost/Estimate $2,000,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2020 6

Strategic Score 6.91 Total Score 51.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15452



Project ID 090724040 Category Description Program Identifier

Highway PW Status Under Development 1 Category 10 - Texas Parks & 
Wildlife Roads (2410PR)

TPW

District San Angelo County Tom Green 2

From Limit IN SAN ANGELO STATE 
PARK

To Limit . 3

Construction Cost/Estimate $706,420 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15453



Category Amount

$706,420

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090724042 Category Description Program Identifier

Highway VA Status Under Development 1 Category DA - Develop Authority 
(DDA)

District San Angelo County Tom Green 2

From Limit AT WEST 
INTERCHANGE

To Limit . 3

Construction Cost/Estimate $2,000,000 TIER NA 4

Description Interchange Improvements 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $323,174 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $323,174

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090724043 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 9 - Transportation 
Enhancement (remaining 
SAFETEA-LU funds) (1709TE)

TE

District San Angelo County Tom Green 2

From Limit VARIOUS LOCATIONS 
IN SAN ANGELO

To Limit . 3

Construction Cost/Estimate $5,806,443 TIER NA 4

Description Bike Lanes, Sidewalks, Streetscape Amenities 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 3/15/2016 Design 30% Complete Actual 3/15/2016

Design 60% Complete Target 5/11/2016 Design 60% Complete Actual 5/11/2016

Design 100% Complete Target 7/22/2016 Design 100% Complete Actual 7/22/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/15/2016 Start Design Actual 1/15/2016

Received ENV Clearance Target 7/25/2016 Received ENV Clearance Actual 8/9/2016

Utility Coordination Target 7/22/2016 Utility Coordination Actual 7/22/2016

Right of Way Coordination Target 7/22/2016 Right of Way Coordination Actual 7/22/2016

Project Ready to Bid Actual 8/9/2016 Project Ready to Bid Target 7/25/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15457



Category Amount

$1,130,743

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15458



Project ID 090724044 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

BMN

District San Angelo County Tom Green 2

From Limit VARIOUS LOCATIONS 
IN SJT DISTRICT

To Limit . 3

Construction Cost/Estimate $469,578 TIER NA 4

Description Upgrade Bridge And Approach Railing/add Safety End Treatment 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.456 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lewis Nowlin, P.E. Contact Phone (325)446-2413 10

Construction Company Contact SJ&J CONSTRUCTION, LLC

Design 30% Complete Target 6/16/2015 Design 30% Complete Actual 6/16/2015

Design 60% Complete Target 7/10/2015 Design 60% Complete Actual 11/6/2015

Design 100% Complete Target 9/11/2015 Design 100% Complete Actual 5/13/2016

Notice to Proceed Date 8/23/2016 Work Begin Date 9/20/2016

Percent of Time Used 42.86 Percent of Budget Used 78.91

Start Design Target 6/1/2015 Start Design Actual 1/26/2015

Received ENV Clearance Target 10/14/2015 Received ENV Clearance Actual 11/5/2015

Utility Coordination Target 9/11/2015 Utility Coordination Actual 5/13/2016

Right of Way Coordination Target 9/11/2015 Right of Way Coordination Actual 5/13/2016

Project Ready to Bid Actual 5/13/2016 Project Ready to Bid Target 10/14/2015

Project Engineering Cost to Date $83,903 Construction Cost  to Date $633,046

Construction Engineering Cost to 
Date

$25,087 Total Cost to Date $742,037

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$330,650

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15460



Project ID 090724046 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District San Angelo County Tom Green 2

From Limit VARIOUS LOCATIONS 
IN TOM GREEN CO.

To Limit . 3

Construction Cost/Estimate $1,476,321 TIER 3 4

Description Replace And Refurbish Large Signs 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 23.09 Total Score 47.45 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 3/24/2016 Design 30% Complete Actual 3/24/2016

Design 60% Complete Target 4/15/2016 Design 60% Complete Actual 4/15/2016

Design 100% Complete Target 2/10/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/1/2016 Start Design Actual 2/1/2016

Received ENV Clearance Target 3/9/2017 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/9/2017

Project Engineering Cost to Date $43,415 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $43,415

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$635,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090724047 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District San Angelo County Tom Green 2

From Limit VARIOUS LOCATIONS 
IN SJT DISTRICT

To Limit . 3

Construction Cost/Estimate $400,000 TIER 2 4

Description Planing And Asphalt Concrete Pavement 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 34.56 Total Score 62.05 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 8/5/2016 Design 30% Complete Actual 8/5/2016

Design 60% Complete Target 9/15/2016 Design 60% Complete Actual 9/15/2016

Design 100% Complete Target 12/7/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/8/2016 Start Design Actual 7/8/2016

Received ENV Clearance Target 1/8/2018 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/8/2018

Project Engineering Cost to Date $4,102 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,102

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090726004 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1709TP)

TP

District San Angelo County Schleicher 2

From Limit VARIOUS LOCATIONS 
IN ELDORADO

To Limit . 3

Construction Cost/Estimate $605,069 TIER 2 4

Description Sidewalks And Traffic Safety Improvements 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 12.79 Total Score 60.85 7

Project Length 1.095 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $847 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $847

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$605,069

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090727006 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District San Angelo County Sutton 2

From Limit VARIOUS LOCATIONS 
IN SUTTON CO.

To Limit . 3

Construction Cost/Estimate $531,325 TIER 2 4

Description Replace And Refurbish Large Signs 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 23.09 Total Score 73.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 3/24/2016 Design 30% Complete Actual 3/24/2016

Design 60% Complete Target 4/15/2016 Design 60% Complete Actual 4/15/2016

Design 100% Complete Target 2/10/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/1/2016 Start Design Actual 2/1/2016

Received ENV Clearance Target 3/9/2017 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/9/2017

Project Engineering Cost to Date $11,476 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $11,476

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15467



Category Amount

$635,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15468



Project ID 090800080 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

TCD

District Abilene County Taylor 2

From Limit VARIOUS LOCATIONS 
IN KENT,SCURRY,

To Limit STONEWALL,AND HASKELL 
COUNTIES

3

Construction Cost/Estimate $448,260 TIER NA 4

Description Install High Mast Illumination At Us84/us380,kent;us84/ennis 
Rd,scurry;us83/us380&sh283/us380,stonewall;sh6/sh283,haskell

5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Wayne Ekdahl Contact Phone (325)690-9821 10

Construction Company Contact WILLIS ELECTRIC CO., LP

Design 30% Complete Target 8/31/2015 Design 30% Complete Actual 8/31/2015

Design 60% Complete Target 9/22/2015 Design 60% Complete Actual 9/28/2015

Design 100% Complete Target 11/3/2015 Design 100% Complete Actual 11/6/2015

Notice to Proceed Date 3/14/2016 Work Begin Date 8/9/2016

Percent of Time Used 89.33 Percent of Budget Used 100.16

Start Design Target 8/10/2015 Start Design Actual 8/10/2015

Received ENV Clearance Target 10/27/2015 Received ENV Clearance Actual 11/10/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/10/2015 Project Ready to Bid Target 11/3/2015

Project Engineering Cost to Date $6,047 Construction Cost  to Date $904,694

Construction Engineering Cost to 
Date

$35,313 Total Cost to Date $946,054

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15469



Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15470



Project ID 090800081 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 11 - District 
Discretionary (2011)

TCD

District Abilene County Taylor 2

From Limit VARIOUS LOCATIONS 
IN THE

To Limit ABILENE DISTRICT 3

Construction Cost/Estimate $2,500,000 TIER 2 4

Description Fy 2020 Traffic Control Devices 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15471



Category Amount

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15472



Project ID 090812019 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

District Abilene County Howard 2 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

From Limit RM 33 To Limit IH 20 3 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

Construction Cost/Estimate $44,837,999 TIER NA 4 Category 3 - Proposition 12 
(13V2DT)

Description Construct New Relief Route 5 Category 3 - Proposition 14 
(P14B)

Last Update Date 12/21/2016 Bid Received Date 12/1/2013 6 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.456 (mi) Estimated Completed Date 5/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Dave Collins, P.E. Contact Phone (432)263-4768 10

Construction Company Contact SUNDT CONSTRUCTION, INC.

Design 30% Complete Target 3/6/2012 Design 30% Complete Actual 2/7/2013

Design 60% Complete Target 9/19/2012 Design 60% Complete Actual 4/5/2013

Design 100% Complete Target 4/22/2013 Design 100% Complete Actual 6/7/2013

Notice to Proceed Date 3/12/2014 Work Begin Date 7/21/2014

Percent of Time Used 79.23 Percent of Budget Used 102.15

Start Design Target 9/1/2011 Start Design Actual 8/30/2011

Received ENV Clearance Target 9/1/2011 Received ENV Clearance Actual 7/1/2011

Utility Coordination Target 4/22/2013 Utility Coordination Actual 5/2/2013

Right of Way Coordination Target 4/22/2013 Right of Way Coordination Actual 5/2/2013

Project Ready to Bid Actual 6/7/2013 Project Ready to Bid Target 4/22/2013

Project Engineering Cost to Date $4,545,185 Construction Cost  to Date $95,125,881

Construction Engineering Cost to 
Date

$4,350,342 Total Cost to Date $104,021,408

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15473



Category Amount

$1,565,515

$929,411

$6,668,570

$36,877,405

$4,000,000

$1,399,724

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15474



Project ID 090812022 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1712SW)

SW

District Abilene County Howard 2

From Limit IH 20 To Limit FM 700 3

Construction Cost/Estimate $67,744,816 TIER NA 4

Description Construct New Relief Route 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.153 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 4/1/2015 Design 30% Complete Actual 7/1/2015

Design 60% Complete Target 10/21/2015 Design 60% Complete Actual 10/16/2015

Design 100% Complete Target 7/11/2016 Design 100% Complete Actual 8/16/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/19/2014 Start Design Actual 8/18/2014

Received ENV Clearance Target 2/2/2015 Received ENV Clearance Actual 5/11/2015

Utility Coordination Target 7/11/2016 Utility Coordination Actual 8/16/2016

Right of Way Coordination Target 7/11/2016 Right of Way Coordination Actual 8/16/2016

Project Ready to Bid Actual 8/16/2016 Project Ready to Bid Target 7/11/2016

Project Engineering Cost to Date $8,107,391 Construction Cost  to Date $30,902

Construction Engineering Cost to 
Date

$0 Total Cost to Date $8,138,293

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15475



Category Amount

$66,267,606

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15476



Project ID 090812027 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 10 - Texas Parks & 
Wildlife Roads (1810PR)

TPW

District Abilene County Howard 2

From Limit IN BIG SPRING STATE 
PARK

To Limit . 3

Construction Cost/Estimate $171,000 TIER 2 4

Description Expand Parking Lot At Park Entrance 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15477



Category Amount

$171,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15478



Project ID 090812028 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 10 - Texas Parks & 
Wildlife Roads (1810PR)

TPW

District Abilene County Howard 2

From Limit IN BIG SPRING STATE 
PARK

To Limit . 3

Construction Cost/Estimate $82,500 TIER 2 4

Description Seal Coat Roads, Parking & Pullouts 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15479



Category Amount

$82,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15480



Project ID 090821025 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 10 - Texas Parks & 
Wildlife Roads (2010PR)

TPW

District Abilene County Mitchell 2

From Limit IN COLORADO CITY 
STATE PARK

To Limit . 3

Construction Cost/Estimate $495,000 TIER 2 4

Description Repair& Seal Coat Rds,lots&pullouts 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15481



Category Amount

$495,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15482



Project ID 090821038 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Abilene County Mitchell 2

From Limit ON CR 299 (SIGNED CR 
416)

To Limit AT DRAW 2.9 MI W OF FM 644 3

Construction Cost/Estimate $437,580 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 9.85 Total Score 59.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$437,580

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15484



Project ID 090823039 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Abilene County Fisher 2

From Limit ON CR 198 (SIGNED CR 
436)

To Limit AT LIVE OAK CREEK TRIB (PSN 1) 3

Construction Cost/Estimate $291,720 TIER 3 4

Description Remove And Replace Existing Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 6.91 Total Score 25.45 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15485



Category Amount

$133,542

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15486



Project ID 090823040 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Abilene County Fisher 2

From Limit ON CR 287 (SIGNED CR 
251)

To Limit AT DRAW (PSN 2) 3

Construction Cost/Estimate $350,064 TIER 3 4

Description Remove And Replace Existing Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 6.91 Total Score 32.05 7

Project Length 0.031 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15487



Category Amount

$206,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15488



Project ID 090823041 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Abilene County Fisher 2

From Limit ON CR 198 (SIGNED CR 
436)

To Limit AT LIVE OAK CREEK (PSN 2) 3

Construction Cost/Estimate $262,548 TIER 3 4

Description Remove And Replace Existing Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 6.91 Total Score 25.45 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15489



Category Amount

$120,809

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15490



Project ID 090827004 Category Description Program Identifier

Highway CR Status Under Development 1 Category 6 - Bridge Program 
(2106)

OFF

District Abilene County Kent 2

From Limit ON CR 156 (SIGNED CR 
112)

To Limit AT DUCK CREEK (PSN 1) 3

Construction Cost/Estimate $1,931,045 TIER NA 4

Description Remove And Replace Existing Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15491



Category Amount

$603,092

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15492



Project ID 090833093 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 9 - Transportation 
Enhancement (1609TE)

TE

District Abilene County Taylor 2

From Limit ON S 11TH 
ST:TREADWAY TO 
ELMWOOD ST

To Limit . 3

Construction Cost/Estimate $901,259 TIER NA 4

Description Provides Corridor Enhancement For Walking/biking By Improving Sidewalks, Crosswalks, Corners,  
Signage & Ada.

5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.300 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 1/29/2015 Design 30% Complete Actual 12/12/2014

Design 60% Complete Target 6/25/2015 Design 60% Complete Actual 11/2/2015

Design 100% Complete Target 1/5/2016 Design 100% Complete Actual 1/14/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/2/2014 Start Design Actual 9/2/2014

Received ENV Clearance Target 12/17/2015 Received ENV Clearance Actual 1/13/2016

Utility Coordination Target 1/5/2016 Utility Coordination Actual 10/20/2015

Right of Way Coordination Target 1/5/2016 Right of Way Coordination Actual 10/20/2015

Project Ready to Bid Actual 1/14/2016 Project Ready to Bid Target 1/5/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $1,032,410

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,032,410

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$988,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15494



Project ID 090833094 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 10 - Texas Parks & 
Wildlife Roads (1810PR)

TPW

District Abilene County Taylor 2

From Limit IN ABILENE STATE 
PARK

To Limit . 3

Construction Cost/Estimate $803,700 TIER 2 4

Description Resurface,add Pavement To  Pullouts 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15495



Category Amount

$803,700

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090833095 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 10 - Texas Parks & 
Wildlife Roads (2010PR)

TPW

District Abilene County Taylor 2

From Limit IN ABILENE STATE 
PARK

To Limit . 3

Construction Cost/Estimate $2,950,000 TIER 2 4

Description Const New Roads,parking & Pullouts 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,950,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15498



Project ID 090834022 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

OFF

District Abilene County Callahan 2

From Limit ON CR 152 (SIGNED CR 
484)

To Limit AT DEEP CREEK (PSN 2) 3

Construction Cost/Estimate $437,580 TIER 2 4

Description Remove And Replace Existing Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 9.85 Total Score 59.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 3/21/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $52,623 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $52,623

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15499



Category Amount

$380,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15500



Project ID 090834023 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

OFF

District Abilene County Callahan 2

From Limit ON CR 148 (CR 305 
MCKINNEY RD)

To Limit AT BATTLE CK (PSN 1) 3

Construction Cost/Estimate $437,580 TIER 2 4

Description Remove And Replace Existing Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 9.85 Total Score 59.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 3/21/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $46,676 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $46,676

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15501



Category Amount

$594,476

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15502



Project ID 090834024 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

OFF

District Abilene County Callahan 2

From Limit ON CR 211 (SIGNED CR 
432)

To Limit AT TURKEY CREEK TRIBUTARY (PSN 
2)

3

Construction Cost/Estimate $211,630 TIER 2 4

Description Remove And Replace Existing Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 9.85 Total Score 59.85 7

Project Length 0.067 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 3/21/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $90,987 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $90,987

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15503



Category Amount

$211,630

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15504



Project ID 090834025 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

OFF

District Abilene County Callahan 2

From Limit ON CR 212 (SIGNED CR 
452)

To Limit AT BRANCH OF TURKEY CK (PSN 1) 3

Construction Cost/Estimate $211,497 TIER 2 4

Description Remove And Replace Existing Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 9.85 Total Score 59.85 7

Project Length 0.062 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 3/21/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $58,525 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $58,525

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15505



Category Amount

$114,240

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15506



Project ID 090900049 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 10 - Curb Ramp 
Program (1810CR)

ADA

District Waco County Mclennan 2

From Limit AT VARIOUS 
LOCATIONS IN 
HAMILTON

To Limit MCLENNAN & BOSQUE COS. 3

Construction Cost/Estimate $486,171 TIER 2 4

Description Construct Curb Ramps Along Us 281, Sh 6, Sh 31, Fm 939, Fm 2114, And Fm 107 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 26.03 Total Score 73.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $53,037 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $53,037

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15507



Category Amount

$750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15508



Project ID 090922164 Category Description Program Identifier

Highway VA Status Under Development 1 Category 10 - Texas Parks & 
Wildlife Roads (2210PR)

TPW

District Waco County Mclennan 2

From Limit TPWD WACO STATE 
PARK

To Limit REGIONAL OFFICE 3

Construction Cost/Estimate $150,000 TIER NA 4

Description Rehabilitate Parking Lot And Driveway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15509



Category Amount

$150,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15510



Project ID 090922165 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 9 - Transportation 
Enhancement (remaining 
SAFETEA-LU funds) (1709TE)

TE

District Waco County Mclennan 2

From Limit ALONG BRAZOS RIVER 
FROM FRANKLIN

To Limit IH 35 AND ORCHARD LANE 3

Construction Cost/Estimate $4,435,560 TIER NA 4

Description Construct Alternate Transportation Route Consisting Of ShareD-Use Path For Pedestrians And Bicyclists 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target 3/14/2014 Design 30% Complete Actual 3/14/2014

Design 60% Complete Target 5/15/2014 Design 60% Complete Actual 10/13/2014

Design 100% Complete Target 8/15/2014 Design 100% Complete Actual 2/2/2015

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/30/2013 Start Design Actual 12/30/2013

Received ENV Clearance Target 8/15/2014 Received ENV Clearance Actual 2/2/2015

Utility Coordination Target 8/15/2014 Utility Coordination Actual 2/2/2015

Right of Way Coordination Target 8/15/2014 Right of Way Coordination Actual 2/2/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/15/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $11,600

Construction Engineering Cost to 
Date

$12,270 Total Cost to Date $23,871

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15511



Category Amount

$3,279,570

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15512



Project ID 090922166 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Waco County Mclennan 2

From Limit ON CS 065 @ TONK 
CRK

To Limit (MAP #1 - CRAWFORD) 3

Construction Cost/Estimate $755,455 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.084 (mi) Estimated Completed Date 1/16/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Solomon Thomas , P.E. Contact Phone (254)772-2890 10

Construction Company Contact KNIFE RIVER CORPORATION - SOUTH

Design 30% Complete Target 4/13/2015 Design 30% Complete Actual 4/13/2015

Design 60% Complete Target 8/5/2015 Design 60% Complete Actual 8/5/2015

Design 100% Complete Target 12/2/2015 Design 100% Complete Actual 11/30/2015

Notice to Proceed Date 4/20/2016 Work Begin Date 8/1/2016

Percent of Time Used 75.56 Percent of Budget Used 58.11

Start Design Target 9/2/2014 Start Design Actual 9/2/2014

Received ENV Clearance Target 12/2/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 12/2/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 12/2/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 12/16/2015

Project Engineering Cost to Date $216,158 Construction Cost  to Date $769,278

Construction Engineering Cost to 
Date

$63,650 Total Cost to Date $1,049,086

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15513



Category Amount

$658,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15514



Project ID 090922167 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

OFF

District Waco County Mclennan 2

From Limit ON CR 174 @ TONK 
CREEK

To Limit (MAP #493) 3

Construction Cost/Estimate $295,141 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 49.56 Total Score 67.50 7

Project Length 0.065 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target 9/10/2015 Design 30% Complete Actual 10/27/2015

Design 60% Complete Target 1/27/2016 Design 60% Complete Actual 3/16/2016

Design 100% Complete Target 5/11/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/27/2015 Start Design Actual 4/27/2015

Received ENV Clearance Target 5/11/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 5/11/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 5/11/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/25/2016

Project Engineering Cost to Date $372,348 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $372,348

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15515



Category Amount

$280,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15516



Project ID 090922168 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

OFF

District Waco County Mclennan 2

From Limit ON CR 277 @ S FORK 
COW BAYOU

To Limit (MAP #129) 3

Construction Cost/Estimate $524,528 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 49.56 Total Score 74.10 7

Project Length 0.079 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target 9/10/2015 Design 30% Complete Actual 10/27/2015

Design 60% Complete Target 1/27/2016 Design 60% Complete Actual 3/16/2016

Design 100% Complete Target 5/11/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/27/2015 Start Design Actual 4/27/2015

Received ENV Clearance Target 5/11/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 5/11/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 5/11/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/25/2016

Project Engineering Cost to Date $204,589 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $204,589

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15517



Category Amount

$435,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15518



Project ID 090922173 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Waco County Mclennan 2

From Limit 1260' S OF MT CARMEL 
DR

To Limit 2350' S OF MT CARMEL DR 3

Construction Cost/Estimate $310,013 TIER 2 4

Description Increase Superelevation 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 51.47 Total Score 68.55 7

Project Length 0.191 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target 2/10/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 5/3/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 10/18/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/7/2015 Start Design Actual 10/7/2015

Received ENV Clearance Target 10/18/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 11/2/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 10/18/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/2/2016

Project Engineering Cost to Date $4,000 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15519



Category Amount

$267,726

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15520



Project ID 090922174 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

OFF

District Waco County Mclennan 2

From Limit ON CR 489 @ RICE 
CREEK

To Limit (MAP #651) 3

Construction Cost/Estimate $484,594 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 33.38 Total Score 75.60 7

Project Length 0.076 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $375,933 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $375,933

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15521



Category Amount

$482,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15522



Project ID 090922175 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Waco County Mclennan 2

From Limit CR 777 (S 12TH ST) @ To Limit COTTONWOOD CREEK (MAP #1020) 3

Construction Cost/Estimate $385,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,607 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,607

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15523



Category Amount

$385,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15524



Project ID 090928022 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

OFF

District Waco County Bosque 2

From Limit ON CR 333 @ N 
BOSQUE RIVER

To Limit (MAP #13) 3

Construction Cost/Estimate $1,279,531 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 39.26 Total Score 70.60 7

Project Length 0.166 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target 5/21/2015 Design 30% Complete Actual 5/22/2015

Design 60% Complete Target 8/20/2015 Design 60% Complete Actual 8/21/2015

Design 100% Complete Target 2/5/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/14/2014 Start Design Actual 7/14/2014

Received ENV Clearance Target 2/5/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 2/5/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 2/5/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/5/2016

Project Engineering Cost to Date $620,351 Construction Cost  to Date $2

Construction Engineering Cost to 
Date

$25 Total Cost to Date $620,378

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15525



Category Amount

$1,441,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15526



Project ID 090929020 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Waco County Hamilton 2

From Limit ON CR 273 @ LEON 
RIVER

To Limit (MAP #210) 3

Construction Cost/Estimate $906,649 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.094 (mi) Estimated Completed Date 2/15/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Charles Smith,  P.E. Contact Phone (254)865-7115 10

Construction Company Contact FRITCHER CONSTRUCTION SERVICES

Design 30% Complete Target 6/30/2015 Design 30% Complete Actual 6/30/2015

Design 60% Complete Target 9/8/2015 Design 60% Complete Actual TBD

Design 100% Complete Target 3/30/2016 Design 100% Complete Actual TBD

Notice to Proceed Date 7/29/2016 Work Begin Date 9/19/2016

Percent of Time Used 26.70 Percent of Budget Used 43.78

Start Design Target 4/27/2015 Start Design Actual 4/27/2015

Received ENV Clearance Target 3/30/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 3/30/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 3/30/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/13/2016

Project Engineering Cost to Date $418,156 Construction Cost  to Date $696,451

Construction Engineering Cost to 
Date

$18,186 Total Cost to Date $1,132,794

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15527



Category Amount

$690,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15528



Project ID 090929040 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Waco County Hamilton 2

From Limit ON CR 266 @ FALL 
CRK

To Limit (MAP #219) 3

Construction Cost/Estimate $380,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 39.26 Total Score 69.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15529



Category Amount

$380,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15530



Project ID 090936137 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Waco County Bell 2

From Limit ON CR 493 @ SALADO To Limit CREEK (MAP#60) 3

Construction Cost/Estimate $1,202,661 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.176 (mi) Estimated Completed Date 11/28/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Ali Bashi, P.E. Contact Phone (254)939-3778 10

Construction Company Contact KNIFE RIVER CORPORATION - SOUTH

Design 30% Complete Target 12/12/2014 Design 30% Complete Actual 12/12/2014

Design 60% Complete Target 2/24/2015 Design 60% Complete Actual 2/23/2015

Design 100% Complete Target 5/1/2015 Design 100% Complete Actual 7/29/2015

Notice to Proceed Date 1/29/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 15.32

Start Design Target 10/13/2014 Start Design Actual 10/13/2014

Received ENV Clearance Target 5/1/2015 Received ENV Clearance Actual 7/29/2015

Utility Coordination Target 5/1/2015 Utility Coordination Actual 7/29/2015

Right of Way Coordination Target 5/1/2015 Right of Way Coordination Actual 7/29/2015

Project Ready to Bid Actual 8/13/2015 Project Ready to Bid Target 5/15/2015

Project Engineering Cost to Date $569,576 Construction Cost  to Date $497,373

Construction Engineering Cost to 
Date

$6,842 Total Cost to Date $1,073,791

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,440,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090936148 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Waco County Bell 2

From Limit ON ELMS RD FR 
CHISHOLM TRAIL

To Limit KAYDENCE COURT 3

Construction Cost/Estimate $237,419 TIER NA 4

Description Install Advance Warning Signals And Signs, Chevrons, Safety Lighting And Add Sidewalks 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.187 (mi) Estimated Completed Date 5/3/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Ali Bashi, P.E. Contact Phone (254)939-3778 10

Construction Company Contact SJ&J CONSTRUCTION, LLC

Design 30% Complete Target 3/25/2015 Design 30% Complete Actual 3/25/2015

Design 60% Complete Target 3/30/2015 Design 60% Complete Actual 3/26/2015

Design 100% Complete Target 3/30/2015 Design 100% Complete Actual 5/19/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 2/26/2016

Percent of Time Used 100.00 Percent of Budget Used 99.05

Start Design Target 2/18/2015 Start Design Actual 2/18/2015

Received ENV Clearance Target 3/30/2015 Received ENV Clearance Actual 5/19/2015

Utility Coordination Target 3/30/2015 Utility Coordination Actual 5/19/2015

Right of Way Coordination Target 3/30/2015 Right of Way Coordination Actual 5/19/2015

Project Ready to Bid Actual 7/13/2015 Project Ready to Bid Target 3/30/2015

Project Engineering Cost to Date $23,857 Construction Cost  to Date $491,752

Construction Engineering Cost to 
Date

$17,948 Total Cost to Date $533,556

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$451,207

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090936150 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 9 - Transportation 
Alternatives Program (1609)

TM

District Waco County Bell 2

From Limit N 31ST @ SH 53 To Limit JACK WHITE ST 3

Construction Cost/Estimate $320,830 TIER NA 4

Description Construct Alternate Transportation Route Consisting Of Pedestrian Sidewalks 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.250 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $13,480

Construction Engineering Cost to 
Date

$0 Total Cost to Date $13,480

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$307,740

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090936151 Category Description Program Identifier

Highway CS Status Long Term Planning 1 Category 9 - Transportation 
Alternatives Program (1709)

TM

District Waco County Bell 2

From Limit TRAVERSE DR IN 
KILLEEN

To Limit BROOKHAVEN ELEMENTARY 3

Construction Cost/Estimate $312,532 TIER NA 4

Description Construct Alternate Transportation Route Consisting Of ShareD-Use Path For Pedestrians And Bicyclists 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $11,318

Construction Engineering Cost to 
Date

$0 Total Cost to Date $11,318

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$312,531

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090936152 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1809TP)

TP

District Waco County Bell 2

From Limit PLATINUM DR To Limit CHAPARRAL RD 3

Construction Cost/Estimate $2,998,508 TIER 2 4

Description Construct Alternate Transportation Route Consisting Of ShareD-Use Path For Pedestrians And Bicyclists 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 23.09 Total Score 72.10 7

Project Length 1.890 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $236

Construction Engineering Cost to 
Date

$0 Total Cost to Date $236

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,448,283

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15540



Project ID 090936153 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1707)

District Waco County Bell 2

From Limit HEIGHTS DRIVE To Limit COMMERCIAL DRIVE 3

Construction Cost/Estimate $489,249 TIER 2 4

Description Construct Roundabout In Harker Heights 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 27.94 Total Score 73.75 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$489,249

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090936155 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1707)

District Waco County Bell 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit SH 317 To Limit N PEA RIDGE ROAD 3

Construction Cost/Estimate $4,320,005 TIER 1 4

Description Widen Prairie View Road, Install Controlled Intersection, And Add Sidewalks 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 33.38 Total Score 75.60 7

Project Length 0.670 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $9,900 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $9,900

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,995,683

$1,090,799

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090936156 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1807)

District Waco County Bell 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit RIVERSTONE DRIVE To Limit CHAPARREL ROAD 3

Construction Cost/Estimate $7,950,000 TIER 2 4

Description Construct FouR-Lane Roadway With Center Median And OfF-System Bridge Over Trimmier Creek 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 36.32 Total Score 55.65 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,265,981

$1,695,519

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090936157 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1809TP)

TP

District Waco County Bell 2

From Limit 0.25 MI S OF 
CRUSADER WAY

To Limit SPARTA RD @ COMMERCE ST 3

Construction Cost/Estimate $2,375,101 TIER 2 4

Description Construct Hike And Bike Trail And Sidewalks With Landscaping Lighting And Signage 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 23.09 Total Score 71.35 7

Project Length 1.400 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,375,100

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090936158 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1709TP)

TP

District Waco County Bell 2

From Limit MAIN ST @ COLLEGE 
HILL DR

To Limit 0.09 MI N OF ROYAL ST ON CENTER 
CIR

3

Construction Cost/Estimate $287,790 TIER 2 4

Description Construct New MultI-Use Paths To Provide Connectivity Between Public Venues 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 23.09 Total Score 72.10 7

Project Length 0.700 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$325,791

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090936159 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1809TP)

TP

District Waco County Bell 2

From Limit OLD NOLANVILLE 
RD(WARRIORS PATH 
RD)

To Limit SHAW BRANCH 3

Construction Cost/Estimate $467,037 TIER 2 4

Description Construct Sidewalks; Roadway Improvements To Include Curb And Gutter 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 23.09 Total Score 72.10 7

Project Length 0.400 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$531,532

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090936160 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1809)

TM

District Waco County Bell 2

From Limit ROSEWOOD DR FROM 
FLAGSTONE DR

To Limit PYRITE DR 3

Construction Cost/Estimate $800,000 TIER 2 4

Description Construct Hike And Bike Trail With Lighting 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 28.97 Total Score 73.35 7

Project Length 0.750 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090938052 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Waco County Falls 2

From Limit ON CR 425 @ BRANCH To Limit OF N ELM CREEK    (MAP #2038) 3

Construction Cost/Estimate $272,958 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.082 (mi) Estimated Completed Date 1/10/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Duncan, P.E. Contact Phone (254)582-5432 10

Construction Company Contact ELLIS-MCGINNIS CONSTRUCTION CO.

Design 30% Complete Target 12/2/2014 Design 30% Complete Actual 12/2/2014

Design 60% Complete Target 12/31/2014 Design 60% Complete Actual 12/15/2014

Design 100% Complete Target 2/11/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 8/5/2016 Work Begin Date 10/17/2016

Percent of Time Used 43.53 Percent of Budget Used 83.99

Start Design Target 8/13/2014 Start Design Actual 8/13/2014

Received ENV Clearance Target 2/11/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 2/11/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 2/11/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/11/2015

Project Engineering Cost to Date $259,845 Construction Cost  to Date $366,903

Construction Engineering Cost to 
Date

$803 Total Cost to Date $627,551

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$240,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090938065 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District Waco County Falls 2

From Limit ON CR 576 @ POOLE 
CRK TRIB

To Limit (MAP #2059) 3

Construction Cost/Estimate $225,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2020 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$225,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090938071 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Waco County Falls 2

From Limit ON CR 236 @ BIG ELM 
CR

To Limit (MAP #19) 3

Construction Cost/Estimate $350,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 36.32 Total Score 68.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15559



Category Amount

$350,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090938072 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

OFF

District Waco County Falls 2

From Limit CR 221 @ BIG SANDY 
CRK BR

To Limit (MAP #40) 3

Construction Cost/Estimate $388,550 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.093 (mi) Estimated Completed Date 4/21/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jason Duncan, P.E. Contact Phone (254)582-5432 10

Construction Company Contact ELLIS-MCGINNIS CONSTRUCTION CO.

Design 30% Complete Target 12/2/2014 Design 30% Complete Actual 12/2/2014

Design 60% Complete Target 12/15/2014 Design 60% Complete Actual 12/15/2014

Design 100% Complete Target 4/2/2015 Design 100% Complete Actual 2/25/2015

Notice to Proceed Date 7/7/2015 Work Begin Date 3/15/2016

Percent of Time Used 63.19 Percent of Budget Used 75.51

Start Design Target 8/13/2014 Start Design Actual 8/13/2014

Received ENV Clearance Target 4/2/2015 Received ENV Clearance Actual 2/25/2015

Utility Coordination Target 4/2/2015 Utility Coordination Actual 2/25/2015

Right of Way Coordination Target 4/2/2015 Right of Way Coordination Actual 2/25/2015

Project Ready to Bid Actual 3/13/2015 Project Ready to Bid Target 4/2/2015

Project Engineering Cost to Date $167,570 Construction Cost  to Date $585,248

Construction Engineering Cost to 
Date

$916 Total Cost to Date $753,734

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$283,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 090938073 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

OFF

District Waco County Falls 2

From Limit CR 578 @ 
COTTONWOOD CRK

To Limit (MAP #2057) 3

Construction Cost/Estimate $239,747 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.083 (mi) Estimated Completed Date 4/21/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jason Duncan, P.E. Contact Phone (254)582-5432 10

Construction Company Contact ELLIS-MCGINNIS CONSTRUCTION CO.

Design 30% Complete Target 12/2/2014 Design 30% Complete Actual 12/2/2014

Design 60% Complete Target 12/15/2014 Design 60% Complete Actual 12/15/2014

Design 100% Complete Target 4/2/2015 Design 100% Complete Actual 2/25/2015

Notice to Proceed Date 7/7/2015 Work Begin Date 3/15/2016

Percent of Time Used 63.19 Percent of Budget Used 75.51

Start Design Target 8/13/2014 Start Design Actual 8/13/2014

Received ENV Clearance Target 4/2/2015 Received ENV Clearance Actual 2/25/2015

Utility Coordination Target 4/2/2015 Utility Coordination Actual 2/25/2015

Right of Way Coordination Target 4/2/2015 Right of Way Coordination Actual 2/25/2015

Project Ready to Bid Actual 3/13/2015 Project Ready to Bid Target 4/2/2015

Project Engineering Cost to Date $163,898 Construction Cost  to Date $377,714

Construction Engineering Cost to 
Date

$723 Total Cost to Date $542,335

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15563



Category Amount

$240,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15564



Project ID 090938074 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

OFF

District Waco County Falls 2

From Limit CR 206 @ PIN OAK CRK To Limit (MAP #14) 3

Construction Cost/Estimate $276,000 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.085 (mi) Estimated Completed Date 4/21/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jason Duncan, P.E. Contact Phone (254)582-5432 10

Construction Company Contact ELLIS-MCGINNIS CONSTRUCTION CO.

Design 30% Complete Target 12/2/2014 Design 30% Complete Actual 12/2/2014

Design 60% Complete Target 12/15/2014 Design 60% Complete Actual 12/15/2014

Design 100% Complete Target 4/2/2015 Design 100% Complete Actual 2/25/2015

Notice to Proceed Date 7/7/2015 Work Begin Date 3/15/2016

Percent of Time Used 63.19 Percent of Budget Used 75.51

Start Design Target 8/13/2014 Start Design Actual 8/13/2014

Received ENV Clearance Target 4/2/2015 Received ENV Clearance Actual 2/25/2015

Utility Coordination Target 4/2/2015 Utility Coordination Actual 2/25/2015

Right of Way Coordination Target 4/2/2015 Right of Way Coordination Actual 2/25/2015

Project Ready to Bid Actual 3/13/2015 Project Ready to Bid Target 4/2/2015

Project Engineering Cost to Date $165,625 Construction Cost  to Date $438,754

Construction Engineering Cost to 
Date

$818 Total Cost to Date $605,197

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15565



Category Amount

$245,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15566



Project ID 090938075 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

OFF

District Waco County Falls 2

From Limit ON CR 263 @ BIG 
SANDY CRK

To Limit (MAP #26) 3

Construction Cost/Estimate $265,379 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.084 (mi) Estimated Completed Date 4/21/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jason Duncan, P.E. Contact Phone (254)582-5432 10

Construction Company Contact ELLIS-MCGINNIS CONSTRUCTION CO.

Design 30% Complete Target 12/2/2014 Design 30% Complete Actual 12/2/2014

Design 60% Complete Target 12/15/2014 Design 60% Complete Actual 12/15/2014

Design 100% Complete Target 4/2/2015 Design 100% Complete Actual 2/25/2015

Notice to Proceed Date 7/7/2015 Work Begin Date 3/15/2016

Percent of Time Used 63.19 Percent of Budget Used 75.51

Start Design Target 8/13/2014 Start Design Actual 8/13/2014

Received ENV Clearance Target 4/2/2015 Received ENV Clearance Actual 2/25/2015

Utility Coordination Target 4/2/2015 Utility Coordination Actual 2/25/2015

Right of Way Coordination Target 4/2/2015 Right of Way Coordination Actual 2/25/2015

Project Ready to Bid Actual 3/13/2015 Project Ready to Bid Target 4/2/2015

Project Engineering Cost to Date $162,299 Construction Cost  to Date $420,351

Construction Engineering Cost to 
Date

$789 Total Cost to Date $583,439

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15567



Category Amount

$240,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15568



Project ID 090938076 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Waco County Falls 2

From Limit CR 299 @ BRAZOS RV 
TRIB

To Limit (MAP #2043) 3

Construction Cost/Estimate $320,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 36.32 Total Score 76.60 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,326 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,326

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15569



Category Amount

$320,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15570



Project ID 090938077 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Waco County Falls 2

From Limit CR 287 @ SANDY 
CREEK

To Limit (MAP #39) 3

Construction Cost/Estimate $450,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 41.18 Total Score 77.50 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $880 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $880

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15571



Category Amount

$450,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15572



Project ID 090938078 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Waco County Falls 2

From Limit CS 085 (ROWENA AVE) To Limit @ DRAINAGE DITCH (MAP #1 
ROSEBUD)

3

Construction Cost/Estimate $361,499 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $945 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $945

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15573



Category Amount

$361,499

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15574



Project ID 090939127 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Waco County Coryell 2

From Limit ON CR 210 @ LEON 
RIVER

To Limit (MAP #10) 3

Construction Cost/Estimate $700,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2018 6

Strategic Score 36.32 Total Score 69.60 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $99,821 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $99,821

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15575



Category Amount

$700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15576



Project ID 090939128 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 10 - Curb Ramp 
Program (1710CR)

ADA

District Waco County Coryell 2

From Limit AT VARIOUS 
LOCATIONS

To Limit IN CORYELL COUNTY 3

Construction Cost/Estimate $741,150 TIER 2 4

Description Construct Curb Ramps At Various Locations In Coryell County Along Fm 116, Us 190 And Fm 1113 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 23.09 Total Score 72.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $49,158 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $49,158

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15577



Category Amount

$750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15578



Project ID 090939129 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Waco County Coryell 2

From Limit ON LEON ST @ LEON 
RIVER

To Limit (MAP #1 GAT) 3

Construction Cost/Estimate $670,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2018 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $566 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $566

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15579



Category Amount

$670,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15580



Project ID 090939130 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 9 - Transportation 
Alternatives Program (1709)

TM

District Waco County Coryell 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit AVENUE D FROM 
SOUTH 3RD ST

To Limit SOUTH 1ST ST 3

Construction Cost/Estimate $270,152 TIER NA 4

Description Streetscape Improvements Consisting Adding Ada Ramps To Downtown Copperas Cove 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.007 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target 4/20/2015 Design 30% Complete Actual 4/20/2015

Design 60% Complete Target 5/29/2015 Design 60% Complete Actual 5/29/2015

Design 100% Complete Target 9/30/2015 Design 100% Complete Actual 9/30/2015

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/3/2014 Start Design Actual 11/3/2014

Received ENV Clearance Target 9/30/2015 Received ENV Clearance Actual 9/30/2015

Utility Coordination Target 9/30/2015 Utility Coordination Actual 9/30/2015

Right of Way Coordination Target 9/30/2015 Right of Way Coordination Actual 9/30/2015

Project Ready to Bid Actual 10/13/2015 Project Ready to Bid Target 10/13/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15581



Category Amount

$290,000

$61,642

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15582



Project ID 090940059 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1706)

OFF

District Waco County Limestone 2

From Limit CR 212 @ TEHUACANA 
CRK

To Limit (MAP #35) 3

Construction Cost/Estimate $438,544 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.099 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target 9/15/2015 Design 30% Complete Actual 10/30/2015

Design 60% Complete Target 11/17/2015 Design 60% Complete Actual 1/8/2016

Design 100% Complete Target 2/18/2016 Design 100% Complete Actual 4/6/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/29/2015 Start Design Actual 7/1/2015

Received ENV Clearance Target 2/18/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 2/18/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 2/18/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/4/2016

Project Engineering Cost to Date $1,355,421 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,355,421

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15583



Category Amount

$360,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15584



Project ID 090940071 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1706)

OFF

District Waco County Limestone 2

From Limit CR 330 @ LAKE 
LIMESTONE

To Limit (MAP #133) 3

Construction Cost/Estimate $302,747 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.066 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target 9/15/2015 Design 30% Complete Actual 10/30/2015

Design 60% Complete Target 11/17/2015 Design 60% Complete Actual 1/8/2016

Design 100% Complete Target 2/18/2016 Design 100% Complete Actual 4/6/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/29/2015 Start Design Actual 7/1/2015

Received ENV Clearance Target 2/18/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 2/18/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 2/18/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/4/2016

Project Engineering Cost to Date $36,316 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $36,316

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15585



Category Amount

$270,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15586



Project ID 090940072 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1706)

OFF

District Waco County Limestone 2

From Limit ON CR 181 @ PIN OAK 
CR RELIEF

To Limit (MAP #22) 3

Construction Cost/Estimate $399,986 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.074 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target 9/15/2015 Design 30% Complete Actual 10/30/2015

Design 60% Complete Target 11/17/2015 Design 60% Complete Actual 1/8/2016

Design 100% Complete Target 2/18/2016 Design 100% Complete Actual 4/6/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/29/2015 Start Design Actual 7/1/2015

Received ENV Clearance Target 2/18/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 2/18/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 2/18/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/4/2016

Project Engineering Cost to Date $33,546 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $33,546

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15587



Category Amount

$300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15588



Project ID 090940073 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1706)

OFF

District Waco County Limestone 2

From Limit CR 416 @ SOWDERS 
CRK TRIB

To Limit (MAP #209) (LCR 707) 3

Construction Cost/Estimate $418,722 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.068 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target 9/15/2015 Design 30% Complete Actual 10/30/2015

Design 60% Complete Target 11/17/2015 Design 60% Complete Actual 1/8/2016

Design 100% Complete Target 2/18/2016 Design 100% Complete Actual 4/6/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/29/2015 Start Design Actual 7/1/2015

Received ENV Clearance Target 2/18/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 2/18/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 2/18/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/4/2016

Project Engineering Cost to Date $31,811 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $31,811

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15589



Category Amount

$275,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15590



Project ID 090940074 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Waco County Limestone 2

From Limit ON CR 311 @ 
NAVASOTA RIVER

To Limit (MAP #229) 3

Construction Cost/Estimate $950,000 TIER 1 4

Description Rehabilitate Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 33.38 Total Score 75.60 7

Project Length 0.124 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $117,415 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $117,415

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$950,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15592



Project ID 091000096 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Tyler County Smith 2

From Limit ON US 79 & US 69 IN To Limit CHEROKEE & RUSK COUNTIES 3

Construction Cost/Estimate $140,237 TIER NA 4

Description DistricT-Wide Thermo Program 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 29.300 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Steven Hall, P.E. Contact Phone (903)510-9244 10

Construction Company Contact STRIPING TECHNOLOGY, L.P.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 10/7/2015 Design 100% Complete Actual 10/5/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 2/29/2016

Percent of Time Used 100.00 Percent of Budget Used 98.27

Start Design Target 9/1/2015 Start Design Actual 9/1/2015

Received ENV Clearance Target 11/4/2015 Received ENV Clearance Actual 10/28/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/5/2015 Project Ready to Bid Target 10/7/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $284,767

Construction Engineering Cost to 
Date

$6,501 Total Cost to Date $291,268

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15593



Category Amount

$300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15594



Project ID 091000100 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Tyler County Smith 2

From Limit VARIOUS LOCATIONS 
IN

To Limit THE TYLER DISTRICT 3

Construction Cost/Estimate $313,113 TIER 2 4

Description District Wide Thermoplastic Pavement Markings Program 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 6.91 Total Score 67.35 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 10/5/2016 Design 100% Complete Actual 9/26/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/1/2016 Start Design Actual 8/4/2016

Received ENV Clearance Target 9/21/2016 Received ENV Clearance Actual 10/19/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/26/2016 Project Ready to Bid Target 10/5/2016

Project Engineering Cost to Date $3,857 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,857

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15595



Category Amount

$300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15596



Project ID 091000104 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Tyler County Smith 2

From Limit VARIOUS LOCATIONS 
IN

To Limit THE TYLER DISTRICT 3

Construction Cost/Estimate $240,000 TIER 2 4

Description Fy 2018 DistricT-Wide Thermo Program 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 6.91 Total Score 51.85 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15597



Category Amount

$250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15598



Project ID 091000105 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 10 - Curb Ramp 
Program (1710CR)

ADA

District Tyler County Smith 2

From Limit VAR LOCS IN GREGG & 
RUSK COUNTIES

To Limit CITIES OF 
LONGVIEW,KILGORE,HENDERSN

3

Construction Cost/Estimate $1,419,691 TIER NA 4

Description Construct Ada Compliant Curb Ramps 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target 1/15/2015 Design 30% Complete Actual 1/15/2015

Design 60% Complete Target 6/26/2015 Design 60% Complete Actual 6/26/2015

Design 100% Complete Target 10/2/2015 Design 100% Complete Actual 10/2/2015

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/2/2014 Start Design Actual 6/2/2014

Received ENV Clearance Target 11/4/2015 Received ENV Clearance Actual 11/4/2015

Utility Coordination Target 9/8/2015 Utility Coordination Actual 9/8/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/2/2015 Project Ready to Bid Target 11/2/2015

Project Engineering Cost to Date $640,673 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $640,673

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15599



Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15600



Project ID 091000106 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Tyler County Smith 2

From Limit VARIOUS LOCATIONS 
IN

To Limit THE TYLER DISTRICT 3

Construction Cost/Estimate $225,000 TIER 2 4

Description Fy 2020 DistricT-Wide Thermo Program 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15601



Category Amount

$250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15602



Project ID 091000107 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Tyler County Smith 2

From Limit VARIOUS LOCATIONS 
IN

To Limit THE TYLER DISTRICT 3

Construction Cost/Estimate $230,000 TIER 2 4

Description Fy 2019 DistricT-Wide Thermo Program 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15603



Category Amount

$250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15604



Project ID 091007068 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1610GR)

GR

District Tyler County Gregg 2

From Limit VARIOUS LOCATIONS 
IN KILGORE,

To Limit GLADEWATER & LONGVIEW 3

Construction Cost/Estimate $254,159 TIER NA 4

Description Landscape & Plant Trees In State Row, Provide Irrigation 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Will Buskell, P.E. Contact Phone (903)234-0532 10

Construction Company Contact AALC, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/15/2016 Design 100% Complete Actual 6/15/2016

Notice to Proceed Date 9/20/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 4/11/2016 Start Design Actual 4/11/2016

Received ENV Clearance Target 5/27/2016 Received ENV Clearance Actual 6/29/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 6/23/2016 Project Ready to Bid Target 6/15/2016

Project Engineering Cost to Date $31,001 Construction Cost  to Date $457

Construction Engineering Cost to 
Date

$2,381 Total Cost to Date $33,839

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15605



Category Amount

$291,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15606



Project ID 091007069 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 2U - Proposition 1 
(17P102)

17S

District Tyler County Gregg 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

From Limit VARIOUS LOCATIONS 
IN

To Limit THE CITY OF LONGVIEW 3

Construction Cost/Estimate $1,310,000 TIER 2 4

Description Install Flashing Yellow Left Turn Arrows On Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 20.15 Total Score 70.35 7

Project Length 0.010 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,680 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,680

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15607



Category Amount

$1,300,000

$10,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15608



Project ID 091008040 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

OFF

District Tyler County Anderson 2

From Limit CR 471 AT BOX CREEK To Limit STR # AA04-71-101 3

Construction Cost/Estimate $368,233 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.054 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name M Kim Soucek, P.E. Contact Phone (903)675-4196 10

Construction Company Contact LONGVIEW BRIDGE AND ROAD, LTD.

Design 30% Complete Target 8/29/2014 Design 30% Complete Actual 9/3/2014

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 12/30/2014 Design 100% Complete Actual 12/30/2014

Notice to Proceed Date 4/27/2015 Work Begin Date 6/18/2015

Percent of Time Used 100.00 Percent of Budget Used 94.41

Start Design Target 6/30/2014 Start Design Actual 6/30/2014

Received ENV Clearance Target 11/5/2014 Received ENV Clearance Actual 1/16/2015

Utility Coordination Target 12/30/2014 Utility Coordination Actual 12/30/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 1/14/2015 Project Ready to Bid Target 12/30/2014

Project Engineering Cost to Date $231,285 Construction Cost  to Date $684,095

Construction Engineering Cost to 
Date

$6,536 Total Cost to Date $921,916

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15609



Category Amount

$310,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15610



Project ID 091008063 Category Description Program Identifier

Highway PW Status Construction Scheduled 1 Category 10 - Texas Parks & 
Wildlife Roads (1610PR)

TPW

District Tyler County Anderson 2

From Limit VARIOUS LOCATIONS To Limit WITHIN GUS ENGLING WMA 3

Construction Cost/Estimate $446,430 TIER NA 4

Description Repair Bridges & Replace Various Drainage Culverts 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name M Kim Soucek, P.E. Contact Phone (903)675-4196 10

Construction Company Contact SCOTT TUCKER CONSTRUCTION COMPANY, LLC

Design 30% Complete Target 8/21/2015 Design 30% Complete Actual 9/4/2015

Design 60% Complete Target 9/22/2015 Design 60% Complete Actual 9/28/2015

Design 100% Complete Target 11/10/2015 Design 100% Complete Actual 11/12/2015

Notice to Proceed Date 4/21/2016 Work Begin Date 7/22/2016

Percent of Time Used 129.03 Percent of Budget Used 84.00

Start Design Target 7/13/2015 Start Design Actual 7/13/2015

Received ENV Clearance Target 12/7/2015 Received ENV Clearance Actual 11/24/2015

Utility Coordination Target 10/27/2015 Utility Coordination Actual 10/29/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/12/2015 Project Ready to Bid Target 11/10/2015

Project Engineering Cost to Date $139,559 Construction Cost  to Date $752,991

Construction Engineering Cost to 
Date

$17,025 Total Cost to Date $909,574

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15611



Category Amount

$375,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15612



Project ID 091008064 Category Description Program Identifier

Highway PW Status Under Development 1 Category 10 - Texas Parks & 
Wildlife Roads (2210PR)

TPW

District Tyler County Anderson 2

From Limit VARIOUS LOCATIONS To Limit WITHIN GUS ENGLING WMA 3

Construction Cost/Estimate $63,300 TIER NA 4

Description Seal Coat Paved Roads & Parking Lots 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15613



Category Amount

$80,729

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15614



Project ID 091008065 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

OFF

District Tyler County Anderson 2

From Limit CR 4801 AT INDIAN 
CREEK

To Limit STR# AA05-75-001 3

Construction Cost/Estimate $228,105 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.056 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name M Kim Soucek, P.E. Contact Phone (903)675-4196 10

Construction Company Contact LONGVIEW BRIDGE AND ROAD, LTD.

Design 30% Complete Target 8/29/2014 Design 30% Complete Actual 9/3/2014

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 12/30/2014 Design 100% Complete Actual 12/30/2014

Notice to Proceed Date 4/27/2015 Work Begin Date 6/18/2015

Percent of Time Used 100.00 Percent of Budget Used 94.41

Start Design Target 6/30/2014 Start Design Actual 6/30/2014

Received ENV Clearance Target 11/5/2014 Received ENV Clearance Actual 1/16/2015

Utility Coordination Target 12/30/2014 Utility Coordination Actual 12/30/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 1/14/2015 Project Ready to Bid Target 12/30/2014

Project Engineering Cost to Date $172,403 Construction Cost  to Date $569,297

Construction Engineering Cost to 
Date

$5,440 Total Cost to Date $747,139

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15615



Category Amount

$330,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15616



Project ID 091008066 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

OFF

District Tyler County Anderson 2

From Limit CR 1231 AT STILLS 
CREEK

To Limit STR# AA01-22-001 3

Construction Cost/Estimate $221,074 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.051 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name M Kim Soucek, P.E. Contact Phone (903)675-4196 10

Construction Company Contact LONGVIEW BRIDGE AND ROAD, LTD.

Design 30% Complete Target 8/29/2014 Design 30% Complete Actual 9/3/2014

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 12/30/2014 Design 100% Complete Actual 12/30/2014

Notice to Proceed Date 4/27/2015 Work Begin Date 6/18/2015

Percent of Time Used 100.00 Percent of Budget Used 94.41

Start Design Target 6/30/2014 Start Design Actual 6/30/2014

Received ENV Clearance Target 11/5/2014 Received ENV Clearance Actual 1/16/2015

Utility Coordination Target 12/30/2014 Utility Coordination Actual 12/30/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 1/14/2015 Project Ready to Bid Target 12/30/2014

Project Engineering Cost to Date $174,365 Construction Cost  to Date $551,608

Construction Engineering Cost to 
Date

$5,271 Total Cost to Date $731,244

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15617



Category Amount

$310,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15618



Project ID 091008067 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

OFF

District Tyler County Anderson 2

From Limit CR 2418 AT OTTER 
CREEK

To Limit STR# AA03-55-001 3

Construction Cost/Estimate $427,790 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 36.32 Total Score 78.35 7

Project Length 0.071 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $314,726 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $314,726

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15619



Category Amount

$350,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15620



Project ID 091008068 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

OFF

District Tyler County Anderson 2

From Limit CR 355 AT WELLS 
CREEK

To Limit STR#AA0355103, 3.7 MI S OF US 79 3

Construction Cost/Estimate $450,590 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 48.53 Total Score 80.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,670 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,670

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15621



Category Amount

$450,590

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15622



Project ID 091008069 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Tyler County Anderson 2

From Limit CR 2133 AT MACK 
CREEK

To Limit STR#AA2133101, BTWN US 79 & FM 
1990

3

Construction Cost/Estimate $499,832 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name M Kim Soucek, P.E. Contact Phone (903)675-4196 10

Construction Company Contact FRITCHER CONSTRUCTION SERVICES

Design 30% Complete Target 11/6/2015 Design 30% Complete Actual 11/13/2015

Design 60% Complete Target 12/11/2015 Design 60% Complete Actual 12/11/2015

Design 100% Complete Target 2/10/2016 Design 100% Complete Actual 2/10/2016

Notice to Proceed Date 7/27/2016 Work Begin Date 9/19/2016

Percent of Time Used 53.33 Percent of Budget Used 59.59

Start Design Target 9/21/2015 Start Design Actual 9/21/2015

Received ENV Clearance Target 3/11/2016 Received ENV Clearance Actual 2/25/2016

Utility Coordination Target 1/27/2016 Utility Coordination Actual 2/4/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/10/2016 Project Ready to Bid Target 2/10/2016

Project Engineering Cost to Date $241,665 Construction Cost  to Date $575,248

Construction Engineering Cost to 
Date

$8,237 Total Cost to Date $825,151

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15623



Category Amount

$485,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15624



Project ID 091008074 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

OFF

District Tyler County Anderson 2

From Limit CR 458 AT BEAVER CR, 
E OF SH 19

To Limit STR# AA0458102, N OF FM 2330 3

Construction Cost/Estimate $376,768 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 6.91 Total Score 68.35 7

Project Length 0.068 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $137,873 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $137,873

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15625



Category Amount

$244,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15626



Project ID 091012021 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District Tyler County Van Zandt 2

From Limit CR 3605 AT GILADON 
CREEK

To Limit STR # 102340AA3605101 3

Construction Cost/Estimate $310,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$310,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091012034 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Tyler County Van Zandt 2

From Limit CR 3105 AT CROOKED 
CREEK

To Limit STR # AA01-19-002 3

Construction Cost/Estimate $335,336 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paul Schneider, P.E. Contact Phone (903)569-2349 10

Construction Company Contact STATELINE CONSTRUCTION, LLC

Design 30% Complete Target 9/29/2015 Design 30% Complete Actual 9/23/2015

Design 60% Complete Target 10/20/2015 Design 60% Complete Actual 10/2/2015

Design 100% Complete Target 1/6/2016 Design 100% Complete Actual 12/21/2015

Notice to Proceed Date 5/10/2016 Work Begin Date 6/13/2016

Percent of Time Used 32.35 Percent of Budget Used 43.22

Start Design Target 8/3/2015 Start Design Actual 8/3/2015

Received ENV Clearance Target 2/5/2016 Received ENV Clearance Actual 1/28/2016

Utility Coordination Target 12/28/2015 Utility Coordination Actual 12/14/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/21/2015 Project Ready to Bid Target 1/6/2016

Project Engineering Cost to Date $279,329 Construction Cost  to Date $265,725

Construction Engineering Cost to 
Date

$1,744 Total Cost to Date $546,798

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$320,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091012054 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Tyler County Van Zandt 2

From Limit CR 2908 AT PURTIS 
CREEK

To Limit STR# AA02-25-001 3

Construction Cost/Estimate $343,190 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paul Schneider, P.E. Contact Phone (903)569-2349 10

Construction Company Contact STATELINE CONSTRUCTION, LLC

Design 30% Complete Target 9/29/2015 Design 30% Complete Actual 9/23/2015

Design 60% Complete Target 10/20/2015 Design 60% Complete Actual 10/2/2015

Design 100% Complete Target 1/6/2016 Design 100% Complete Actual 12/21/2015

Notice to Proceed Date 5/10/2016 Work Begin Date 6/13/2016

Percent of Time Used 32.35 Percent of Budget Used 43.22

Start Design Target 8/3/2015 Start Design Actual 8/3/2015

Received ENV Clearance Target 2/5/2016 Received ENV Clearance Actual 1/28/2016

Utility Coordination Target 12/28/2015 Utility Coordination Actual 12/14/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/21/2015 Project Ready to Bid Target 1/6/2016

Project Engineering Cost to Date $221,854 Construction Cost  to Date $272,808

Construction Engineering Cost to 
Date

$1,791 Total Cost to Date $496,452

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$320,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091012066 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

OFF

District Tyler County Van Zandt 2

From Limit CR 1825 AT UPRR, 0.1 
MI S OF US 80

To Limit STR# AA01-55-001,SW OF GRAND 
SALINE

3

Construction Cost/Estimate $1,500,000 TIER 1 4

Description Replace Railroad Overpass & Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 41.18 Total Score 77.50 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target 8/20/2014 Design 30% Complete Actual 9/3/2014

Design 60% Complete Target 11/10/2014 Design 60% Complete Actual 11/3/2014

Design 100% Complete Target 6/30/2015 Design 100% Complete Actual 10/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/3/2013 Start Design Actual 6/3/2013

Received ENV Clearance Target 2/8/2017 Received ENV Clearance Actual 2/26/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target 12/31/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 12/30/2016

Project Engineering Cost to Date $1,043,386 Construction Cost  to Date $12,643

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,056,029

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091012124 Category Description Program Identifier

Highway PW Status Under Development 1 Category 10 - Texas Parks & 
Wildlife Roads (2210PR)

TPW

District Tyler County Van Zandt 2

From Limit VARIOUS LOCATIONS To Limit WITHIN PURTIS CREEK STATE PARK 3

Construction Cost/Estimate $195,000 TIER NA 4

Description Seal Coat Park Roads, Parking Lots & Campsite Pullouts 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15635



Category Amount

$236,037

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091012125 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Tyler County Van Zandt 2

From Limit CR 3415 AT GILADON 
CREEK

To Limit STR# AA03-94-001 3

Construction Cost/Estimate $300,000 TIER 1 4

Description Replace Bridge And Apporaches 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $7,906 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $7,906

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091012126 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Tyler County Van Zandt 2

From Limit CR 1903 AT MILL CRK 
RELIEF

To Limit STR# AA1903101, 1.35 MI SE OF SH 19 3

Construction Cost/Estimate $300,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 43.68 Total Score 78.35 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,009 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,009

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091012127 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Tyler County Van Zandt 2

From Limit CR 2142 AT CANEY 
CRK

To Limit STR# AA2142101, 1.35 MI S OF IH 20 3

Construction Cost/Estimate $425,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 43.68 Total Score 78.35 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,009 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,009

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$425,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091012129 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Tyler County Van Zandt 2

From Limit CR 3809 AT NEGRO 
CREEK, W OF FM 751

To Limit N OF WILLS PT, STR# AA3809101 3

Construction Cost/Estimate $403,934 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paul Schneider, P.E. Contact Phone (903)569-2349 10

Construction Company Contact STATELINE CONSTRUCTION, LLC

Design 30% Complete Target 9/29/2015 Design 30% Complete Actual 9/23/2015

Design 60% Complete Target 10/20/2015 Design 60% Complete Actual 10/2/2015

Design 100% Complete Target 1/6/2016 Design 100% Complete Actual 12/21/2015

Notice to Proceed Date 5/10/2016 Work Begin Date 6/13/2016

Percent of Time Used 32.35 Percent of Budget Used 43.22

Start Design Target 8/3/2015 Start Design Actual 8/3/2015

Received ENV Clearance Target 2/5/2016 Received ENV Clearance Actual 1/28/2016

Utility Coordination Target 12/28/2015 Utility Coordination Actual 12/14/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/21/2015 Project Ready to Bid Target 1/6/2016

Project Engineering Cost to Date $292,925 Construction Cost  to Date $324,673

Construction Engineering Cost to 
Date

$2,131 Total Cost to Date $619,728

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$362,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091012130 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Tyler County Van Zandt 2

From Limit CR 4404 AT CREAM 
LEVEL CRK

To Limit BTWN FM858 & 1653, STR# AA4404101 3

Construction Cost/Estimate $350,320 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paul Schneider, P.E. Contact Phone (903)569-2349 10

Construction Company Contact STATELINE CONSTRUCTION, LLC

Design 30% Complete Target 9/29/2015 Design 30% Complete Actual 9/23/2015

Design 60% Complete Target 10/20/2015 Design 60% Complete Actual 10/2/2015

Design 100% Complete Target 1/6/2016 Design 100% Complete Actual 12/21/2015

Notice to Proceed Date 5/10/2016 Work Begin Date 6/13/2016

Percent of Time Used 32.35 Percent of Budget Used 43.22

Start Design Target 8/3/2015 Start Design Actual 8/3/2015

Received ENV Clearance Target 2/5/2016 Received ENV Clearance Actual 1/28/2016

Utility Coordination Target 12/28/2015 Utility Coordination Actual 12/14/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/21/2015 Project Ready to Bid Target 1/6/2016

Project Engineering Cost to Date $220,916 Construction Cost  to Date $279,205

Construction Engineering Cost to 
Date

$1,833 Total Cost to Date $501,954

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$325,843

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091012131 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1809TP)

TP

District Tyler County Van Zandt 2

From Limit CITY PARK, OVER US 
80, DOWN CROOKED

To Limit CREEK & SHADY LN TO EDGEWOOD 
ELEM

3

Construction Cost/Estimate $271,212 TIER 2 4

Description Pedestrian Sidewalks For Srts For Edgewood Isd Connection To Public Housing & City Park 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 8.38 Total Score 66.35 7

Project Length 0.498 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $5,038 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,038

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$271,212

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091012132 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1809TP)

TP

District Tyler County Van Zandt 2

From Limit DOWNTOWN 
EDGEWOOD, BTWN 
DOWNS ST

To Limit FRONT, AUSTIN & CITY PARK 3

Construction Cost/Estimate $725,538 TIER 2 4

Description Pedestrian Sidewalks Connecting Housing Authority, City Park & Downtown Businesses 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 8.38 Total Score 66.35 7

Project Length 0.656 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $5,696 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,696

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$725,538

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091016039 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

OFF

District Tyler County Smith 2

From Limit N AZALEA DR AT W 
MUD CR TRIBUTARY

To Limit IN TYLER,STR# B002-15-001 3

Construction Cost/Estimate $310,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 32.35 Total Score 67.50 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$310,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091016040 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

OFF

District Tyler County Smith 2

From Limit CAMELLIA ST AT W 
MUD CR TRIBUTARY

To Limit IN TYLER,STR# B007-90-001 3

Construction Cost/Estimate $320,000 TIER 2 4

Description Replace Bridge & Approaches 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 32.35 Total Score 67.50 7

Project Length 0.010 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,892 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,892

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$320,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091016120 Category Description Program Identifier

Highway PW Status Finalizing for Construction 1 Category 10 - Texas Parks & 
Wildlife Roads (2010PR)

TPW

District Tyler County Smith 2

From Limit WITHIN TYLER STATE 
PARK

To Limit . 3

Construction Cost/Estimate $850,000 TIER 2 4

Description Construct New Entrance Road & Parking 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 11.76 Total Score 67.50 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$905,036

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091016121 Category Description Program Identifier

Highway PW Status Finalizing for Construction 1 Category 10 - Texas Parks & 
Wildlife Roads (1710PR)

TPW

District Tyler County Smith 2

From Limit VARIOUS LOCATIONS To Limit WITHIN TYLER STATE PARK 3

Construction Cost/Estimate $1,500,000 TIER 2 4

Description Overlay Park Roads, Parking Lots & Campsite Pullouts 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 30.15 Total Score 73.75 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target 8/11/2016 Design 30% Complete Actual 8/3/2016

Design 60% Complete Target 11/4/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 1/10/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/28/2016 Start Design Actual 4/28/2016

Received ENV Clearance Target 2/7/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 12/29/2016 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/10/2017

Project Engineering Cost to Date $46,193 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $46,193

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091016122 Category Description Program Identifier

Highway VA Status Under Development 1 Category 10 - Texas Parks & 
Wildlife Roads (2210PR)

TPW

District Tyler County Smith 2

From Limit VARIOUS LOCATION 
WITHIN

To Limit OLD SABINE BOTTOM WMA 3

Construction Cost/Estimate $200,000 TIER NA 4

Description Rehabilitate Various Gravel Roads With The Facility 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091016123 Category Description Program Identifier

Highway PW Status Under Development 1 Category 10 - Texas Parks & 
Wildlife Roads (2210PR)

TPW

District Tyler County Smith 2

From Limit AT TYLER STATE PARK To Limit IN THE CEDAR POINT CAMPING AREA 3

Construction Cost/Estimate $18,500 TIER NA 4

Description Seal Coat Park Road, Parking Lots & Campsite Pullouts 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$23,522

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091016124 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 9 - Transportation 
Enhancement (1609TE)

TE

District Tyler County Smith 2

From Limit VARIOUS LOCATIONS 
IN

To Limit THE CITY OF TYLER 3

Construction Cost/Estimate $1,818,471 TIER NA 4

Description Construct Sidewalks At 7 Locations In The City Of Tyler 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.400 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Contact Phone 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 1/5/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2014 Start Design Actual 8/1/2014

Received ENV Clearance Target 11/26/2014 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/5/2015

Project Engineering Cost to Date $51,739 Construction Cost  to Date $166,921

Construction Engineering Cost to 
Date

$0 Total Cost to Date $218,661

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,791,654

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15664



Project ID 091016125 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Tyler County Smith 2

From Limit CR 234 AT MUD CREEK To Limit STR#AA0234101, 0.45 MI N OF FM 850 3

Construction Cost/Estimate $320,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 43.68 Total Score 78.35 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,674 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,674

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$320,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091016127 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Tyler County Smith 2

From Limit CR 356 AT SIMPSON 
CRK

To Limit STR# AA0102002,0.8 MI N OF FM 16 3

Construction Cost/Estimate $320,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 43.68 Total Score 78.35 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,235 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,235

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$320,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091016130 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 2U - Proposition 1 
(16P102)

16S

District Tyler County Smith 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

From Limit VARIOUS LOCATIONS To Limit IN THE CITY OF TYLER 3

Construction Cost/Estimate $0 TIER 2 4

Description Construct Right Turn Lanes At Various Intersections 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 52.65 Total Score 74.40 7

Project Length 0.575 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target 1/28/2016 Design 30% Complete Actual 2/17/2016

Design 60% Complete Target 5/10/2016 Design 60% Complete Actual 5/17/2016

Design 100% Complete Target 9/7/2016 Design 100% Complete Actual 9/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/1/2015 Start Design Actual 10/9/2015

Received ENV Clearance Target 10/5/2016 Received ENV Clearance Actual 9/17/2016

Utility Coordination Target 8/30/2016 Utility Coordination Actual 9/9/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/7/2016

Project Engineering Cost to Date $831,305 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $831,305

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$478,000

$1,522,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15670



Project ID 091016131 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Tyler County Smith 2

From Limit CR 2138 AT 
BLACKHAWK CR

To Limit STR# AA2138101, S OF WHITEHOUSE 3

Construction Cost/Estimate $417,811 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Shane Cunningham, P.E. Contact Phone (903)509-9066 10

Construction Company Contact PIERCE CONSTRUCTION, INC.

Design 30% Complete Target 10/27/2015 Design 30% Complete Actual 11/12/2015

Design 60% Complete Target 11/10/2015 Design 60% Complete Actual 11/24/2015

Design 100% Complete Target 1/6/2016 Design 100% Complete Actual 1/8/2016

Notice to Proceed Date 5/2/2016 Work Begin Date 5/24/2016

Percent of Time Used 66.12 Percent of Budget Used 82.01

Start Design Target 9/1/2015 Start Design Actual 9/1/2015

Received ENV Clearance Target 2/5/2016 Received ENV Clearance Actual 1/28/2016

Utility Coordination Target 12/22/2015 Utility Coordination Actual 12/22/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 1/8/2016 Project Ready to Bid Target 1/6/2016

Project Engineering Cost to Date $207,691 Construction Cost  to Date $545,426

Construction Engineering Cost to 
Date

$16,268 Total Cost to Date $769,385

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091016132 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Tyler County Smith 2

From Limit CR 3104 AT PRAIRIE 
CR, N OF FM 1252

To Limit STR# AA3104102, W OF GREGG C/L 3

Construction Cost/Estimate $309,605 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Shane Cunningham, P.E. Contact Phone (903)509-9066 10

Construction Company Contact PIERCE CONSTRUCTION, INC.

Design 30% Complete Target 10/27/2015 Design 30% Complete Actual 11/12/2015

Design 60% Complete Target 11/10/2015 Design 60% Complete Actual 11/24/2015

Design 100% Complete Target 1/6/2016 Design 100% Complete Actual 1/8/2016

Notice to Proceed Date 5/2/2016 Work Begin Date 5/24/2016

Percent of Time Used 66.12 Percent of Budget Used 82.01

Start Design Target 9/1/2015 Start Design Actual 9/1/2015

Received ENV Clearance Target 2/5/2016 Received ENV Clearance Actual 1/28/2016

Utility Coordination Target 12/22/2015 Utility Coordination Actual 12/22/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 1/8/2016 Project Ready to Bid Target 1/6/2016

Project Engineering Cost to Date $190,790 Construction Cost  to Date $510,575

Construction Engineering Cost to 
Date

$15,229 Total Cost to Date $716,595

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$310,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091016133 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Tyler County Smith 2

From Limit CR 4129 AT MILL CR, 
NE OF LINDALE

To Limit STR# AA4129101, BTWN FM 1804 & 
2710

3

Construction Cost/Estimate $220,084 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Shane Cunningham, P.E. Contact Phone (903)509-9066 10

Construction Company Contact PIERCE CONSTRUCTION, INC.

Design 30% Complete Target 10/27/2015 Design 30% Complete Actual 11/12/2015

Design 60% Complete Target 11/10/2015 Design 60% Complete Actual 11/24/2015

Design 100% Complete Target 1/6/2016 Design 100% Complete Actual 1/8/2016

Notice to Proceed Date 5/2/2016 Work Begin Date 5/24/2016

Percent of Time Used 66.12 Percent of Budget Used 82.01

Start Design Target 9/1/2015 Start Design Actual 9/1/2015

Received ENV Clearance Target 2/5/2016 Received ENV Clearance Actual 1/28/2016

Utility Coordination Target 12/22/2015 Utility Coordination Actual 12/22/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 1/8/2016 Project Ready to Bid Target 1/6/2016

Project Engineering Cost to Date $186,273 Construction Cost  to Date $360,689

Construction Engineering Cost to 
Date

$10,759 Total Cost to Date $557,720

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15675



Category Amount

$280,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091016135 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1809TP)

TP

District Tyler County Smith 2

From Limit FM 2813, N ALONG W 
SIDE OF FM 2493

To Limit 3 LKS PKWY, S TO CMBRLND ON E 
SIDE

3

Construction Cost/Estimate $4,338,500 TIER 2 4

Description Construct 10' Wide MultI-Purpose Legacy Trails, Phase 1 Along Abandoned Railway Corridor, W Of Fm 
2493

5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 21.62 Total Score 70.85 7

Project Length 4.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,423 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,423

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,338,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091016138 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 10 - Landscape 
Incentive Awards (GCAA) 
(1510LI)

LIA

District Tyler County Smith 2

From Limit ON SH 110 IN 
WHITEHOUSE BTWN 
TOLL49

To Limit & GARDENVIEW, 1 MI S OF FM 346 3

Construction Cost/Estimate $118,263 TIER 2 4

Description Construct Sidewalks, Hardscape, 2015 Gcaa 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 4.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$130,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091035033 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

OFF

District Tyler County Wood 2

From Limit CR 2790 AT BLACK 
CREEK

To Limit STR#AA2790101, 0.25 MI S OF US 80 3

Construction Cost/Estimate $375,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 43.68 Total Score 78.35 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $6,200 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $6,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$375,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091035034 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District Tyler County Wood 2

From Limit CR 4870 AT LAKE 
WINNSBORO

To Limit STR AA01-30-001 3

Construction Cost/Estimate $357,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$357,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091035035 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1709TP)

TP

District Tyler County Wood 2

From Limit ALONG FM 515 (W 
COKE) FROM 
SIMONS,E

To Limit SH 37/S MAIN IN WINNSBORO 3

Construction Cost/Estimate $870,751 TIER 2 4

Description W Coke Rd Pedestrian Safe Rt & Winnsboro Elementary Srts 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 8.38 Total Score 66.35 7

Project Length 0.620 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $7,328 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $7,328

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$870,751

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091036127 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Tyler County Cherokee 2

From Limit CR 1707 AT ONE ARM 
CRK, N OF US 84

To Limit BTWN FM 347 & 2138, STR 
#AA0488001

3

Construction Cost/Estimate $325,914 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Shane Cunningham, P.E. Contact Phone (903)509-9066 10

Construction Company Contact STATELINE CONSTRUCTION, LLC

Design 30% Complete Target 12/2/2015 Design 30% Complete Actual 12/18/2015

Design 60% Complete Target 1/12/2016 Design 60% Complete Actual 2/1/2016

Design 100% Complete Target 3/9/2016 Design 100% Complete Actual 3/11/2016

Notice to Proceed Date 6/22/2016 Work Begin Date 7/19/2016

Percent of Time Used 87.62 Percent of Budget Used 92.12

Start Design Target 9/28/2015 Start Design Actual 9/28/2015

Received ENV Clearance Target 4/6/2016 Received ENV Clearance Actual 3/28/2016

Utility Coordination Target 2/23/2016 Utility Coordination Actual 3/8/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 3/11/2016 Project Ready to Bid Target 3/9/2016

Project Engineering Cost to Date $141,906 Construction Cost  to Date $580,530

Construction Engineering Cost to 
Date

$27,828 Total Cost to Date $750,264

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$320,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15688



Project ID 091036128 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Tyler County Cherokee 2

From Limit CR 2303 AT ONE EYE 
CRK, S OF RUSK

To Limit BTWN FM 23 & 752, STR# AA0614001 3

Construction Cost/Estimate $374,079 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Shane Cunningham, P.E. Contact Phone (903)509-9066 10

Construction Company Contact STATELINE CONSTRUCTION, LLC

Design 30% Complete Target 12/2/2015 Design 30% Complete Actual 12/18/2015

Design 60% Complete Target 1/12/2016 Design 60% Complete Actual 2/1/2016

Design 100% Complete Target 3/9/2016 Design 100% Complete Actual 3/11/2016

Notice to Proceed Date 6/22/2016 Work Begin Date 7/19/2016

Percent of Time Used 87.62 Percent of Budget Used 92.12

Start Design Target 9/28/2015 Start Design Actual 9/28/2015

Received ENV Clearance Target 4/6/2016 Received ENV Clearance Actual 3/28/2016

Utility Coordination Target 2/23/2016 Utility Coordination Actual 3/8/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 3/11/2016 Project Ready to Bid Target 3/9/2016

Project Engineering Cost to Date $102,378 Construction Cost  to Date $684,242

Construction Engineering Cost to 
Date

$32,799 Total Cost to Date $819,419

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$320,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091042041 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 10 - Landscape 
Incentive Awards (GCAA) 
(1410LI)

LIA

District Tyler County Rusk 2

From Limit VARIOUS LOCATIONS 
IN THE

To Limit CITY OF HENDERSON 3

Construction Cost/Estimate $145,279 TIER NA 4

Description Plant Trees In State Row, Hardscape, 2014 Gcaa 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/6/2016 Design 100% Complete Actual 9/6/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/14/2015 Start Design Actual 12/14/2015

Received ENV Clearance Target 10/5/2016 Received ENV Clearance Actual 9/17/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/6/2016 Project Ready to Bid Target 9/6/2016

Project Engineering Cost to Date $34,417 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $34,417

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$137,780

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091100075 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 10 - Curb Ramp 
Program (1810CR)

ADA

District Lufkin County Angelina 2

From Limit VARIOUS LOCATIONS To Limit . 3

Construction Cost/Estimate $1,000,000 TIER 2 4

Description Construct Curb Ramps In Various Location In The Lufkin District 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 4/12/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 7/13/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 11/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/9/2017 Start Design Actual TBD

Received ENV Clearance Target 7/27/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 11/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 11/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 12/8/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091104028 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

OFF

District Lufkin County Polk 2

From Limit ON JACK PATE RD To Limit AT NORTH TRIB OF MCMANUS CREEK 3

Construction Cost/Estimate $565,272 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.152 (mi) Estimated Completed Date 7/21/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name KEVIN HARBUCK Contact Phone (936)327-8981 10

Construction Company Contact LONGVIEW BRIDGE AND ROAD, LTD.

Design 30% Complete Target 9/24/2014 Design 30% Complete Actual 9/24/2014

Design 60% Complete Target 1/28/2015 Design 60% Complete Actual 1/28/2015

Design 100% Complete Target 5/15/2015 Design 100% Complete Actual 5/22/2015

Notice to Proceed Date 3/8/2016 Work Begin Date 7/11/2016

Percent of Time Used 49.72 Percent of Budget Used 85.58

Start Design Target 7/26/2013 Start Design Actual 7/26/2013

Received ENV Clearance Target 6/11/2015 Received ENV Clearance Actual 6/4/2015

Utility Coordination Target 5/15/2015 Utility Coordination Actual 5/22/2015

Right of Way Coordination Target 5/15/2015 Right of Way Coordination Actual 5/22/2015

Project Ready to Bid Actual 6/12/2015 Project Ready to Bid Target 6/12/2015

Project Engineering Cost to Date $35,146 Construction Cost  to Date $923,240

Construction Engineering Cost to 
Date

$36,457 Total Cost to Date $994,843

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$538,907

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091104034 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Lufkin County Polk 2

From Limit BLUEWATER RD OVER 
BLUE BRANCH

To Limit . 3

Construction Cost/Estimate $280,016 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.075 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name KEVIN HARBUCK Contact Phone (936)327-8981 10

Construction Company Contact LONGVIEW BRIDGE AND ROAD, LTD.

Design 30% Complete Target 5/14/2015 Design 30% Complete Actual 8/25/2015

Design 60% Complete Target 8/24/2015 Design 60% Complete Actual 9/23/2015

Design 100% Complete Target 1/15/2016 Design 100% Complete Actual 1/11/2016

Notice to Proceed Date 6/2/2016 Work Begin Date 9/12/2016

Percent of Time Used 44.53 Percent of Budget Used 59.57

Start Design Target 1/5/2015 Start Design Actual 6/2/2015

Received ENV Clearance Target 1/7/2016 Received ENV Clearance Actual 2/24/2016

Utility Coordination Target 1/15/2016 Utility Coordination Actual 1/11/2016

Right of Way Coordination Target 1/15/2016 Right of Way Coordination Actual 1/11/2016

Project Ready to Bid Actual 2/24/2016 Project Ready to Bid Target 2/12/2016

Project Engineering Cost to Date $395,019 Construction Cost  to Date $302,376

Construction Engineering Cost to 
Date

$534 Total Cost to Date $697,929

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$335,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091104046 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

OFF

District Lufkin County Polk 2

From Limit HOLLY-GROVE OVER 
MENARD CREEK

To Limit . 3

Construction Cost/Estimate $508,790 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 7/13/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 10/14/2016 Design 60% Complete Actual 11/9/2016

Design 100% Complete Target 2/10/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/1/2013 Start Design Actual 5/1/2013

Received ENV Clearance Target 4/11/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 2/10/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 2/10/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/10/2017

Project Engineering Cost to Date $213,314 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $213,314

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$508,790

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091104054 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 10 - Texas Parks & 
Wildlife Roads (1610PR)

TPW

District Lufkin County Polk 2

From Limit WITHIN LAKE 
LIVINGSTON STATE 
PARK

To Limit . 3

Construction Cost/Estimate $2,009,215 TIER NA 4

Description Rehabilitate Roads, Parking Lots, And Campsite Pullouts In Youpon, Red Oak And Piney Shore Camping 
Areas

5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name KEVIN HARBUCK Contact Phone (936)327-8981 10

Construction Company Contact DREWERY CONSTRUCTION COMPANY, INCORPORATED

Design 30% Complete Target 3/24/2015 Design 30% Complete Actual 4/1/2015

Design 60% Complete Target 6/26/2015 Design 60% Complete Actual 7/22/2015

Design 100% Complete Target 10/16/2015 Design 100% Complete Actual 10/12/2015

Notice to Proceed Date 3/1/2016 Work Begin Date 4/4/2016

Percent of Time Used 86.61 Percent of Budget Used 79.82

Start Design Target 2/2/2015 Start Design Actual 5/2/2014

Received ENV Clearance Target 7/24/2015 Received ENV Clearance Actual 9/14/2015

Utility Coordination Target 10/16/2015 Utility Coordination Actual 10/12/2015

Right of Way Coordination Target 10/16/2015 Right of Way Coordination Actual 10/12/2015

Project Ready to Bid Actual 11/13/2015 Project Ready to Bid Target 11/13/2015

Project Engineering Cost to Date $190,220 Construction Cost  to Date $3,167,141

Construction Engineering Cost to 
Date

$3,282 Total Cost to Date $3,360,643

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091104055 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 10 - Texas Parks & 
Wildlife Roads (1810PR)

TPW

District Lufkin County Polk 2

From Limit WITHIN LAKE 
LIVINGSTON STATE 
PARK

To Limit . 3

Construction Cost/Estimate $1,750,000 TIER 2 4

Description Rehabilitate Roads, Parking Lots, And Campsite Pullouts In Pin Oak And Hercules Camping Areas 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 9.85 Total Score 66.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 3/8/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 6/7/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 10/9/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/7/2016 Start Design Actual TBD

Received ENV Clearance Target 8/18/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 10/9/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 10/9/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/10/2017

Project Engineering Cost to Date $107,623 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $107,623

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091104059 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

OFF

District Lufkin County Polk 2

From Limit DICK SKINNER RD AT 
TRIB OF NECHES R

To Limit . 3

Construction Cost/Estimate $514,245 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.173 (mi) Estimated Completed Date 6/13/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name KEVIN HARBUCK Contact Phone (936)327-8981 10

Construction Company Contact LONGVIEW BRIDGE AND ROAD, LTD.

Design 30% Complete Target 9/5/2014 Design 30% Complete Actual 9/24/2014

Design 60% Complete Target 12/3/2014 Design 60% Complete Actual 1/28/2015

Design 100% Complete Target 4/15/2015 Design 100% Complete Actual 4/17/2015

Notice to Proceed Date 8/26/2015 Work Begin Date 2/29/2016

Percent of Time Used 80.79 Percent of Budget Used 66.61

Start Design Target 5/27/2014 Start Design Actual 7/26/2013

Received ENV Clearance Target 4/17/2015 Received ENV Clearance Actual 5/15/2015

Utility Coordination Target 4/15/2015 Utility Coordination Actual 4/17/2015

Right of Way Coordination Target 4/15/2015 Right of Way Coordination Actual 4/17/2015

Project Ready to Bid Actual 5/15/2015 Project Ready to Bid Target 5/15/2015

Project Engineering Cost to Date $413,788 Construction Cost  to Date $668,956

Construction Engineering Cost to 
Date

$44,476 Total Cost to Date $1,127,221

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$509,170

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091104060 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

OFF

District Lufkin County Polk 2

From Limit UPPER LEGGETT RD To Limit AT TRIB OF BIG SANDY CREEK 3

Construction Cost/Estimate $256,330 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.063 (mi) Estimated Completed Date 7/21/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name KEVIN HARBUCK Contact Phone (936)327-8981 10

Construction Company Contact LONGVIEW BRIDGE AND ROAD, LTD.

Design 30% Complete Target 9/24/2014 Design 30% Complete Actual 9/24/2014

Design 60% Complete Target 1/28/2015 Design 60% Complete Actual 1/28/2015

Design 100% Complete Target 5/15/2015 Design 100% Complete Actual 5/22/2015

Notice to Proceed Date 3/8/2016 Work Begin Date 7/11/2016

Percent of Time Used 49.72 Percent of Budget Used 85.58

Start Design Target 7/26/2013 Start Design Actual 7/26/2013

Received ENV Clearance Target 6/11/2015 Received ENV Clearance Actual 6/4/2015

Utility Coordination Target 5/15/2015 Utility Coordination Actual 5/22/2015

Right of Way Coordination Target 5/15/2015 Right of Way Coordination Actual 5/22/2015

Project Ready to Bid Actual 6/12/2015 Project Ready to Bid Target 6/12/2015

Project Engineering Cost to Date $655,069 Construction Cost  to Date $329,921

Construction Engineering Cost to 
Date

$5,946 Total Cost to Date $990,937

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$201,222

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091104061 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

OFF

District Lufkin County Polk 2

From Limit JACK PATE RD To Limit AT SOUTH TRIB OF MCMANUS CREEK 3

Construction Cost/Estimate $494,253 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.122 (mi) Estimated Completed Date 7/21/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name KEVIN HARBUCK Contact Phone (936)327-8981 10

Construction Company Contact LONGVIEW BRIDGE AND ROAD, LTD.

Design 30% Complete Target 9/24/2014 Design 30% Complete Actual 9/24/2014

Design 60% Complete Target 1/28/2015 Design 60% Complete Actual 1/28/2015

Design 100% Complete Target 5/15/2015 Design 100% Complete Actual 5/22/2015

Notice to Proceed Date 3/8/2016 Work Begin Date 7/11/2016

Percent of Time Used 49.72 Percent of Budget Used 85.58

Start Design Target 7/26/2013 Start Design Actual 7/26/2013

Received ENV Clearance Target 6/11/2015 Received ENV Clearance Actual 6/4/2015

Utility Coordination Target 5/15/2015 Utility Coordination Actual 5/22/2015

Right of Way Coordination Target 5/15/2015 Right of Way Coordination Actual 5/22/2015

Project Ready to Bid Actual 6/12/2015 Project Ready to Bid Target 6/12/2015

Project Engineering Cost to Date $210,828 Construction Cost  to Date $804,876

Construction Engineering Cost to 
Date

$50,654 Total Cost to Date $1,066,359

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$472,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091104062 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

OFF

District Lufkin County Polk 2

From Limit HOOK RD AT TRIB OF 
BEAR CREEK

To Limit . 3

Construction Cost/Estimate $292,550 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.091 (mi) Estimated Completed Date 6/13/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name KEVIN HARBUCK Contact Phone (936)327-8981 10

Construction Company Contact LONGVIEW BRIDGE AND ROAD, LTD.

Design 30% Complete Target 9/5/2014 Design 30% Complete Actual 9/24/2014

Design 60% Complete Target 12/3/2014 Design 60% Complete Actual 1/28/2015

Design 100% Complete Target 4/15/2015 Design 100% Complete Actual 4/17/2015

Notice to Proceed Date 8/26/2015 Work Begin Date 2/29/2016

Percent of Time Used 80.79 Percent of Budget Used 66.61

Start Design Target 5/27/2014 Start Design Actual 7/26/2013

Received ENV Clearance Target 4/17/2015 Received ENV Clearance Actual 5/15/2015

Utility Coordination Target 4/15/2015 Utility Coordination Actual 4/17/2015

Right of Way Coordination Target 4/15/2015 Right of Way Coordination Actual 4/17/2015

Project Ready to Bid Actual 5/15/2015 Project Ready to Bid Target 5/15/2015

Project Engineering Cost to Date $218,581 Construction Cost  to Date $396,101

Construction Engineering Cost to 
Date

$59,081 Total Cost to Date $673,763

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$447,300

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091104063 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

OFF

District Lufkin County Polk 2

From Limit HOWELL RD AT PACES 
CREEK

To Limit . 3

Construction Cost/Estimate $409,079 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.149 (mi) Estimated Completed Date 6/13/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name KEVIN HARBUCK Contact Phone (936)327-8981 10

Construction Company Contact LONGVIEW BRIDGE AND ROAD, LTD.

Design 30% Complete Target 9/5/2014 Design 30% Complete Actual 9/24/2014

Design 60% Complete Target 12/3/2014 Design 60% Complete Actual 1/28/2015

Design 100% Complete Target 4/15/2015 Design 100% Complete Actual 4/17/2015

Notice to Proceed Date 8/26/2015 Work Begin Date 2/29/2016

Percent of Time Used 80.79 Percent of Budget Used 66.61

Start Design Target 5/27/2014 Start Design Actual 7/26/2013

Received ENV Clearance Target 4/17/2015 Received ENV Clearance Actual 5/15/2015

Utility Coordination Target 4/15/2015 Utility Coordination Actual 4/17/2015

Right of Way Coordination Target 4/15/2015 Right of Way Coordination Actual 4/17/2015

Project Ready to Bid Actual 5/15/2015 Project Ready to Bid Target 5/15/2015

Project Engineering Cost to Date $227,129 Construction Cost  to Date $552,342

Construction Engineering Cost to 
Date

$84,138 Total Cost to Date $863,609

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$472,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091104065 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

OFF

District Lufkin County Polk 2

From Limit EAST CLAMON CO RD 
AT BEAR CREEK

To Limit . 3

Construction Cost/Estimate $573,373 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.104 (mi) Estimated Completed Date 7/21/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name KEVIN HARBUCK Contact Phone (936)327-8981 10

Construction Company Contact LONGVIEW BRIDGE AND ROAD, LTD.

Design 30% Complete Target 9/24/2014 Design 30% Complete Actual 9/24/2014

Design 60% Complete Target 1/28/2015 Design 60% Complete Actual 1/28/2015

Design 100% Complete Target 5/15/2015 Design 100% Complete Actual 5/22/2015

Notice to Proceed Date 3/8/2016 Work Begin Date 7/11/2016

Percent of Time Used 49.72 Percent of Budget Used 85.58

Start Design Target 7/26/2013 Start Design Actual 7/26/2013

Received ENV Clearance Target 6/11/2015 Received ENV Clearance Actual 6/4/2015

Utility Coordination Target 5/15/2015 Utility Coordination Actual 5/22/2015

Right of Way Coordination Target 5/15/2015 Right of Way Coordination Actual 5/22/2015

Project Ready to Bid Actual 6/12/2015 Project Ready to Bid Target 6/12/2015

Project Engineering Cost to Date $216,502 Construction Cost  to Date $938,523

Construction Engineering Cost to 
Date

$26,415 Total Cost to Date $1,181,440

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$552,524

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091104067 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Lufkin County Polk 2

From Limit CARMONA RD AT 
BRUSHY CREEK

To Limit . 3

Construction Cost/Estimate $286,758 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.079 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name KEVIN HARBUCK Contact Phone (936)327-8981 10

Construction Company Contact LONGVIEW BRIDGE AND ROAD, LTD.

Design 30% Complete Target 12/17/2014 Design 30% Complete Actual 12/17/2014

Design 60% Complete Target 9/23/2015 Design 60% Complete Actual 9/23/2015

Design 100% Complete Target 3/14/2016 Design 100% Complete Actual 3/23/2016

Notice to Proceed Date 8/3/2016 Work Begin Date 11/29/2016

Percent of Time Used 1.65 Percent of Budget Used 16.02

Start Design Target 7/26/2013 Start Design Actual 7/26/2013

Received ENV Clearance Target 4/7/2016 Received ENV Clearance Actual 4/28/2016

Utility Coordination Target 3/14/2016 Utility Coordination Actual 3/23/2016

Right of Way Coordination Target 3/14/2016 Right of Way Coordination Actual 3/23/2016

Project Ready to Bid Actual 4/28/2016 Project Ready to Bid Target 4/8/2016

Project Engineering Cost to Date $127,158 Construction Cost  to Date $44,409

Construction Engineering Cost to 
Date

$595 Total Cost to Date $172,162

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$257,300

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091104068 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Lufkin County Polk 2

From Limit NINE BRIDGE ROAD To Limit AT PINEY CREEK RELIEF NO. 1 3

Construction Cost/Estimate $386,921 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.066 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name KEVIN HARBUCK Contact Phone (936)327-8981 10

Construction Company Contact HODGES AND SON CONSTRUCTION COMPANY, INC.

Design 30% Complete Target 8/21/2015 Design 30% Complete Actual 8/21/2015

Design 60% Complete Target 11/10/2015 Design 60% Complete Actual 11/10/2015

Design 100% Complete Target 2/12/2016 Design 100% Complete Actual 2/22/2016

Notice to Proceed Date 7/11/2016 Work Begin Date 8/8/2016

Percent of Time Used 78.95 Percent of Budget Used 95.94

Start Design Target 6/2/2015 Start Design Actual 6/2/2015

Received ENV Clearance Target 4/14/2016 Received ENV Clearance Actual 3/8/2016

Utility Coordination Target 2/12/2016 Utility Coordination Actual 2/22/2016

Right of Way Coordination Target 2/12/2016 Right of Way Coordination Actual 2/22/2016

Project Ready to Bid Actual 3/11/2016 Project Ready to Bid Target 3/11/2016

Project Engineering Cost to Date $371,621 Construction Cost  to Date $680,759

Construction Engineering Cost to 
Date

$576 Total Cost to Date $1,052,956

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$257,300

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091104069 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Lufkin County Polk 2

From Limit ROCK ISLAND RD @ 
KENNEDY CREEK TRIB

To Limit . 3

Construction Cost/Estimate $357,669 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.076 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name KEVIN HARBUCK Contact Phone (936)327-8981 10

Construction Company Contact LONGVIEW BRIDGE AND ROAD, LTD.

Design 30% Complete Target 12/17/2014 Design 30% Complete Actual 12/17/2014

Design 60% Complete Target 9/23/2015 Design 60% Complete Actual 9/23/2015

Design 100% Complete Target 3/14/2016 Design 100% Complete Actual 3/23/2016

Notice to Proceed Date 8/3/2016 Work Begin Date 11/29/2016

Percent of Time Used 1.65 Percent of Budget Used 16.02

Start Design Target 7/26/2013 Start Design Actual 7/26/2013

Received ENV Clearance Target 4/7/2016 Received ENV Clearance Actual 4/28/2016

Utility Coordination Target 3/14/2016 Utility Coordination Actual 3/23/2016

Right of Way Coordination Target 3/14/2016 Right of Way Coordination Actual 3/23/2016

Project Ready to Bid Actual 4/28/2016 Project Ready to Bid Target 4/8/2016

Project Engineering Cost to Date $84,923 Construction Cost  to Date $58,571

Construction Engineering Cost to 
Date

$785 Total Cost to Date $144,278

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$313,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091104070 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Lufkin County Polk 2

From Limit ROCK ISLAND RD AT 
KENNEDY CREEK

To Limit . 3

Construction Cost/Estimate $375,011 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.070 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name KEVIN HARBUCK Contact Phone (936)327-8981 10

Construction Company Contact LONGVIEW BRIDGE AND ROAD, LTD.

Design 30% Complete Target 12/17/2014 Design 30% Complete Actual 12/17/2014

Design 60% Complete Target 9/23/2015 Design 60% Complete Actual 9/23/2015

Design 100% Complete Target 3/14/2016 Design 100% Complete Actual 3/23/2016

Notice to Proceed Date 8/3/2016 Work Begin Date 11/29/2016

Percent of Time Used 1.65 Percent of Budget Used 16.02

Start Design Target 7/26/2013 Start Design Actual 7/26/2013

Received ENV Clearance Target 4/7/2016 Received ENV Clearance Actual 4/28/2016

Utility Coordination Target 3/14/2016 Utility Coordination Actual 3/23/2016

Right of Way Coordination Target 3/14/2016 Right of Way Coordination Actual 3/23/2016

Project Ready to Bid Actual 4/28/2016 Project Ready to Bid Target 4/8/2016

Project Engineering Cost to Date $81,099 Construction Cost  to Date $61,498

Construction Engineering Cost to 
Date

$824 Total Cost to Date $143,422

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$297,700

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15724



Project ID 091104071 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Lufkin County Polk 2

From Limit PUNK RD AT PACES 
CREEK

To Limit . 3

Construction Cost/Estimate $261,976 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.085 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name KEVIN HARBUCK Contact Phone (936)327-8981 10

Construction Company Contact LONGVIEW BRIDGE AND ROAD, LTD.

Design 30% Complete Target 5/14/2015 Design 30% Complete Actual 8/25/2015

Design 60% Complete Target 8/24/2015 Design 60% Complete Actual 9/23/2015

Design 100% Complete Target 1/15/2016 Design 100% Complete Actual 1/11/2016

Notice to Proceed Date 6/2/2016 Work Begin Date 9/12/2016

Percent of Time Used 44.53 Percent of Budget Used 59.57

Start Design Target 1/5/2015 Start Design Actual 6/2/2015

Received ENV Clearance Target 1/7/2016 Received ENV Clearance Actual 2/24/2016

Utility Coordination Target 1/15/2016 Utility Coordination Actual 1/11/2016

Right of Way Coordination Target 1/15/2016 Right of Way Coordination Actual 1/11/2016

Project Ready to Bid Actual 2/24/2016 Project Ready to Bid Target 2/12/2016

Project Engineering Cost to Date $365,897 Construction Cost  to Date $300,386

Construction Engineering Cost to 
Date

$530 Total Cost to Date $666,812

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$300,700

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091104072 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1706)

OFF

District Lufkin County Polk 2

From Limit WELLS LANDING RD AT 
KICKAPOO CREEK

To Limit . 3

Construction Cost/Estimate $674,980 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.071 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 1/13/2016 Design 30% Complete Actual 4/27/2016

Design 60% Complete Target 4/13/2016 Design 60% Complete Actual 6/1/2016

Design 100% Complete Target 8/12/2016 Design 100% Complete Actual 8/22/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/3/2015 Start Design Actual 7/28/2015

Received ENV Clearance Target 9/22/2016 Received ENV Clearance Actual 9/27/2016

Utility Coordination Target 8/12/2016 Utility Coordination Actual 8/22/2016

Right of Way Coordination Target 8/12/2016 Right of Way Coordination Actual 8/22/2016

Project Ready to Bid Actual 9/27/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $908,347 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $908,347

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$429,300

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091104073 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Lufkin County Polk 2

From Limit OLD BERING RD AT 
BARNETT CREEK

To Limit . 3

Construction Cost/Estimate $343,758 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.071 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name KEVIN HARBUCK Contact Phone (936)327-8981 10

Construction Company Contact LONGVIEW BRIDGE AND ROAD, LTD.

Design 30% Complete Target 5/14/2015 Design 30% Complete Actual 8/25/2015

Design 60% Complete Target 8/24/2015 Design 60% Complete Actual 9/23/2015

Design 100% Complete Target 1/15/2016 Design 100% Complete Actual 1/11/2016

Notice to Proceed Date 6/2/2016 Work Begin Date 9/12/2016

Percent of Time Used 44.53 Percent of Budget Used 59.57

Start Design Target 1/5/2015 Start Design Actual 6/2/2015

Received ENV Clearance Target 1/7/2016 Received ENV Clearance Actual 2/24/2016

Utility Coordination Target 1/15/2016 Utility Coordination Actual 1/11/2016

Right of Way Coordination Target 1/15/2016 Right of Way Coordination Actual 1/11/2016

Project Ready to Bid Actual 2/24/2016 Project Ready to Bid Target 2/12/2016

Project Engineering Cost to Date $301,149 Construction Cost  to Date $392,552

Construction Engineering Cost to 
Date

$693 Total Cost to Date $694,393

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$268,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091104074 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1706)

OFF

District Lufkin County Polk 2

From Limit REVIA RD AT DRAW To Limit . 3

Construction Cost/Estimate $207,368 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.026 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 1/13/2016 Design 30% Complete Actual 4/27/2016

Design 60% Complete Target 4/13/2016 Design 60% Complete Actual 6/1/2016

Design 100% Complete Target 8/12/2016 Design 100% Complete Actual 8/22/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/3/2015 Start Design Actual 7/28/2015

Received ENV Clearance Target 9/22/2016 Received ENV Clearance Actual 9/27/2016

Utility Coordination Target 8/12/2016 Utility Coordination Actual 8/22/2016

Right of Way Coordination Target 8/12/2016 Right of Way Coordination Actual 8/22/2016

Project Ready to Bid Actual 9/27/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $35,761 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $35,761

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$252,100

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15732



Project ID 091104075 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Lufkin County Polk 2

From Limit NINE BRIDGE ROAD To Limit AT PINEY CREEK RELIEF NO. 2 3

Construction Cost/Estimate $353,327 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.058 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name KEVIN HARBUCK Contact Phone (936)327-8981 10

Construction Company Contact HODGES AND SON CONSTRUCTION COMPANY, INC.

Design 30% Complete Target 8/21/2015 Design 30% Complete Actual 8/21/2015

Design 60% Complete Target 11/10/2015 Design 60% Complete Actual 11/10/2015

Design 100% Complete Target 2/12/2016 Design 100% Complete Actual 2/22/2016

Notice to Proceed Date 7/11/2016 Work Begin Date 8/8/2016

Percent of Time Used 78.95 Percent of Budget Used 95.94

Start Design Target 6/2/2015 Start Design Actual 6/2/2015

Received ENV Clearance Target 4/14/2016 Received ENV Clearance Actual 3/8/2016

Utility Coordination Target 2/12/2016 Utility Coordination Actual 2/22/2016

Right of Way Coordination Target 2/12/2016 Right of Way Coordination Actual 2/22/2016

Project Ready to Bid Actual 3/11/2016 Project Ready to Bid Target 3/11/2016

Project Engineering Cost to Date $274,087 Construction Cost  to Date $654,586

Construction Engineering Cost to 
Date

$668 Total Cost to Date $929,341

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$308,900

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091104076 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

OFF

District Lufkin County Polk 2

From Limit COUNTY LINE RD AT 
HICKORY CREEK

To Limit . 3

Construction Cost/Estimate $414,900 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2018 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 12/6/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 2/28/2018 Design 60% Complete Actual TBD

Design 100% Complete Target 7/16/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/12/2017 Start Design Actual TBD

Received ENV Clearance Target 8/7/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 7/16/2018 Utility Coordination Actual TBD

Right of Way Coordination Target 7/16/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/10/2018

Project Engineering Cost to Date $38,021 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $38,021

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$339,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091104077 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

OFF

District Lufkin County Polk 2

From Limit SEGNO FIRELANE RD 
AT TRIB BIG SANDY

To Limit . 3

Construction Cost/Estimate $299,630 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2018 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 12/6/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 2/28/2018 Design 60% Complete Actual TBD

Design 100% Complete Target 7/16/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/12/2017 Start Design Actual TBD

Received ENV Clearance Target 8/7/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 7/16/2018 Utility Coordination Actual TBD

Right of Way Coordination Target 7/16/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/10/2018

Project Engineering Cost to Date $37,326 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $37,326

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$300,700

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091104078 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

OFF

District Lufkin County Polk 2

From Limit NETTLES CEMETERY 
RD AT BEECH CREEK

To Limit . 3

Construction Cost/Estimate $361,370 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2018 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.062 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 12/6/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 2/28/2018 Design 60% Complete Actual TBD

Design 100% Complete Target 7/16/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/12/2017 Start Design Actual TBD

Received ENV Clearance Target 8/7/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 7/16/2018 Utility Coordination Actual TBD

Right of Way Coordination Target 7/16/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/10/2018

Project Engineering Cost to Date $37,508 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $37,508

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$310,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091104079 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

OFF

District Lufkin County Polk 2

From Limit SEGNO FIRELANE RD 
AT DOUBLE BRANCH

To Limit . 3

Construction Cost/Estimate $538,660 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2018 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 12/6/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 2/28/2018 Design 60% Complete Actual TBD

Design 100% Complete Target 7/16/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/12/2017 Start Design Actual TBD

Received ENV Clearance Target 8/7/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 7/16/2018 Utility Coordination Actual TBD

Right of Way Coordination Target 7/16/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/10/2018

Project Engineering Cost to Date $37,508 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $37,508

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$427,100

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091104080 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1706)

OFF

District Lufkin County Polk 2

From Limit ROCK ISLAND RD AT 
BUNDIX CREEK

To Limit . 3

Construction Cost/Estimate $342,617 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.070 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 12/17/2014 Design 30% Complete Actual 12/17/2014

Design 60% Complete Target 9/23/2015 Design 60% Complete Actual 9/23/2015

Design 100% Complete Target 7/15/2016 Design 100% Complete Actual 7/20/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/26/2013 Start Design Actual 7/26/2013

Received ENV Clearance Target 6/10/2016 Received ENV Clearance Actual 8/29/2016

Utility Coordination Target 7/15/2016 Utility Coordination Actual 7/20/2016

Right of Way Coordination Target 7/15/2016 Right of Way Coordination Actual 7/20/2016

Project Ready to Bid Actual 8/29/2016 Project Ready to Bid Target 8/12/2016

Project Engineering Cost to Date $139,323 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $139,323

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$300,700

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091104081 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1706)

OFF

District Lufkin County Polk 2

From Limit HORRACE BONDS RD To Limit AT TRIB OF LONG KING CREEK 3

Construction Cost/Estimate $334,432 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.044 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 12/17/2014 Design 30% Complete Actual 12/17/2014

Design 60% Complete Target 9/23/2015 Design 60% Complete Actual 9/23/2015

Design 100% Complete Target 7/15/2016 Design 100% Complete Actual 7/20/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/26/2013 Start Design Actual 7/26/2013

Received ENV Clearance Target 6/10/2016 Received ENV Clearance Actual 8/29/2016

Utility Coordination Target 7/15/2016 Utility Coordination Actual 7/20/2016

Right of Way Coordination Target 7/15/2016 Right of Way Coordination Actual 7/20/2016

Project Ready to Bid Actual 8/29/2016 Project Ready to Bid Target 8/12/2016

Project Engineering Cost to Date $322,726 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $322,726

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$300,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15746



Project ID 091104082 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1706)

OFF

District Lufkin County Polk 2

From Limit DARDEN RD AT CANEY 
CREEK

To Limit . 3

Construction Cost/Estimate $280,932 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.054 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 1/13/2016 Design 30% Complete Actual 4/27/2016

Design 60% Complete Target 4/13/2016 Design 60% Complete Actual 6/1/2016

Design 100% Complete Target 8/12/2016 Design 100% Complete Actual 8/22/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/3/2015 Start Design Actual 7/28/2015

Received ENV Clearance Target 9/22/2016 Received ENV Clearance Actual 9/27/2016

Utility Coordination Target 8/12/2016 Utility Coordination Actual 8/22/2016

Right of Way Coordination Target 8/12/2016 Right of Way Coordination Actual 8/22/2016

Project Ready to Bid Actual 9/27/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $25,663 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $25,663

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$300,300

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091104083 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Lufkin County Polk 2

From Limit OLD HWY 35 N To Limit AT TRIB OF LONG KING CREEK 3

Construction Cost/Estimate $351,199 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.067 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name KEVIN HARBUCK Contact Phone (936)327-8981 10

Construction Company Contact LONGVIEW BRIDGE AND ROAD, LTD.

Design 30% Complete Target 10/19/2015 Design 30% Complete Actual 10/19/2015

Design 60% Complete Target 12/16/2015 Design 60% Complete Actual 1/20/2016

Design 100% Complete Target 4/8/2016 Design 100% Complete Actual 4/11/2016

Notice to Proceed Date 8/18/2016 Work Begin Date 11/25/2016

Percent of Time Used 8.43 Percent of Budget Used 10.28

Start Design Target 7/28/2015 Start Design Actual 7/28/2015

Received ENV Clearance Target 6/10/2016 Received ENV Clearance Actual 5/17/2016

Utility Coordination Target 4/8/2016 Utility Coordination Actual 4/11/2016

Right of Way Coordination Target 4/8/2016 Right of Way Coordination Actual 4/11/2016

Project Ready to Bid Actual 5/17/2016 Project Ready to Bid Target 5/13/2016

Project Engineering Cost to Date $323,725 Construction Cost  to Date $55,150

Construction Engineering Cost to 
Date

$199 Total Cost to Date $379,074

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091104084 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Lufkin County Polk 2

From Limit OAKDALE LOOP AT 
KIBBLE CREEK

To Limit . 3

Construction Cost/Estimate $460,983 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.096 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name KEVIN HARBUCK Contact Phone (936)327-8981 10

Construction Company Contact LONGVIEW BRIDGE AND ROAD, LTD.

Design 30% Complete Target 10/19/2015 Design 30% Complete Actual 10/19/2015

Design 60% Complete Target 12/16/2015 Design 60% Complete Actual 1/20/2016

Design 100% Complete Target 4/8/2016 Design 100% Complete Actual 4/11/2016

Notice to Proceed Date 8/18/2016 Work Begin Date 11/25/2016

Percent of Time Used 8.43 Percent of Budget Used 10.28

Start Design Target 7/28/2015 Start Design Actual 7/28/2015

Received ENV Clearance Target 6/10/2016 Received ENV Clearance Actual 5/17/2016

Utility Coordination Target 4/8/2016 Utility Coordination Actual 4/11/2016

Right of Way Coordination Target 4/8/2016 Right of Way Coordination Actual 4/11/2016

Project Ready to Bid Actual 5/17/2016 Project Ready to Bid Target 5/13/2016

Project Engineering Cost to Date $251,754 Construction Cost  to Date $28,690

Construction Engineering Cost to 
Date

$270 Total Cost to Date $280,715

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15751



Category Amount

$300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15752



Project ID 091104085 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1706)

OFF

District Lufkin County Polk 2

From Limit DUFF RD AT MENARD 
CREEK

To Limit . 3

Construction Cost/Estimate $289,594 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.053 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 1/13/2016 Design 30% Complete Actual 4/27/2016

Design 60% Complete Target 4/13/2016 Design 60% Complete Actual 6/1/2016

Design 100% Complete Target 8/12/2016 Design 100% Complete Actual 8/22/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/3/2015 Start Design Actual 7/28/2015

Received ENV Clearance Target 9/22/2016 Received ENV Clearance Actual 9/27/2016

Utility Coordination Target 8/12/2016 Utility Coordination Actual 8/22/2016

Right of Way Coordination Target 8/12/2016 Right of Way Coordination Actual 8/22/2016

Project Ready to Bid Actual 9/27/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $31,792 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $31,792

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15753



Category Amount

$446,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15754



Project ID 091104086 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1706)

OFF

District Lufkin County Polk 2 Category 6 - Bridge Program 
(1706)

OFF

From Limit FOREST HILLS LOOP 
AT CANEY CREEK

To Limit . 3 Category 6 - Bridge Program 
(1706)

OFF

Construction Cost/Estimate $414,442 TIER NA 4 Category 6 - Bridge Program 
(1706)

OFF

Description Replace Bridge And Approaches 5 Category 6 - Bridge Program 
(1706)

OFF

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6 Category 6 - Bridge Program 
(1706)

OFF

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.052 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 12/17/2014 Design 30% Complete Actual 12/17/2014

Design 60% Complete Target 9/23/2015 Design 60% Complete Actual 9/23/2015

Design 100% Complete Target 7/15/2016 Design 100% Complete Actual 7/20/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/26/2013 Start Design Actual 7/26/2013

Received ENV Clearance Target 6/10/2016 Received ENV Clearance Actual 8/29/2016

Utility Coordination Target 7/15/2016 Utility Coordination Actual 7/20/2016

Right of Way Coordination Target 7/15/2016 Right of Way Coordination Actual 7/20/2016

Project Ready to Bid Actual 8/29/2016 Project Ready to Bid Target 8/12/2016

Project Engineering Cost to Date $257,361 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $257,361

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15755



Category Amount

$365

$193

$9,518

$27,008

$96,621

$366,291

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15756



Project ID 091107038 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 10 - Curb Ramp 
Program (1710CR)

ADA

District Lufkin County San Jacinto 2

From Limit VARIOUS LOCATIONS To Limit WITHIN THE CITY OF COLDSPRING 3

Construction Cost/Estimate $646,827 TIER NA 4

Description Construct Curb Ramps In San Jacinto County 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 5/19/2015 Design 30% Complete Actual 5/19/2015

Design 60% Complete Target 3/15/2016 Design 60% Complete Actual 3/15/2016

Design 100% Complete Target 8/12/2016 Design 100% Complete Actual 9/2/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/6/2015 Start Design Actual 4/6/2015

Received ENV Clearance Target 6/17/2016 Received ENV Clearance Actual 9/12/2016

Utility Coordination Target 8/12/2016 Utility Coordination Actual 9/2/2016

Right of Way Coordination Target 8/12/2016 Right of Way Coordination Actual 9/2/2016

Project Ready to Bid Actual 9/12/2016 Project Ready to Bid Target 9/12/2016

Project Engineering Cost to Date $261,771 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $261,771

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15757



Category Amount

$100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15758



Project ID 091128033 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

OFF

District Lufkin County Houston 2

From Limit CR 1155 AT NECHES 
RIVER RELIEF

To Limit . 3

Construction Cost/Estimate $814,500 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 6/8/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 9/14/2016 Design 60% Complete Actual 10/26/2016

Design 100% Complete Target 1/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/27/2014 Start Design Actual 10/27/2014

Received ENV Clearance Target 3/15/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 1/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 1/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/10/2017

Project Engineering Cost to Date $151,888 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $151,888

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15759



Category Amount

$814,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15760



Project ID 091128036 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Lufkin County Houston 2

From Limit CR 1585 AT SAN 
PEDRO CREEK

To Limit . 3

Construction Cost/Estimate $393,597 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.073 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jesse Sisco, P.E. Contact Phone (936)327-8981 10

Construction Company Contact LONGVIEW BRIDGE AND ROAD, LTD.

Design 30% Complete Target 10/19/2015 Design 30% Complete Actual 10/19/2015

Design 60% Complete Target 1/6/2016 Design 60% Complete Actual 1/20/2016

Design 100% Complete Target 3/14/2016 Design 100% Complete Actual 3/17/2016

Notice to Proceed Date 7/28/2016 Work Begin Date 12/9/2016

Percent of Time Used 1.14 Percent of Budget Used 12.22

Start Design Target 9/22/2014 Start Design Actual 9/22/2014

Received ENV Clearance Target 5/13/2016 Received ENV Clearance Actual 4/1/2016

Utility Coordination Target 3/14/2016 Utility Coordination Actual 3/17/2016

Right of Way Coordination Target 3/14/2016 Right of Way Coordination Actual 3/17/2016

Project Ready to Bid Actual 4/15/2016 Project Ready to Bid Target 4/15/2016

Project Engineering Cost to Date $331,799 Construction Cost  to Date $86,804

Construction Engineering Cost to 
Date

$1,808 Total Cost to Date $420,411

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15761



Category Amount

$306,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15762



Project ID 091128037 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 10 - Texas Parks & 
Wildlife Roads (1710PR)

TPW

District Lufkin County Houston 2

From Limit WITHIN MISSION 
TEJAS ST HIST SITE

To Limit . 3

Construction Cost/Estimate $746,461 TIER NA 4

Description Construct New Entrance Road And Parking Lots To Visitor Center 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jesse Sisco, P.E. Contact Phone (936)327-8981 10

Construction Company Contact PINTO CONSTRUCTION CO., INC.

Design 30% Complete Target 11/20/2015 Design 30% Complete Actual 11/20/2015

Design 60% Complete Target 2/24/2016 Design 60% Complete Actual 2/24/2016

Design 100% Complete Target 8/12/2016 Design 100% Complete Actual 8/18/2016

Notice to Proceed Date 12/6/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 10/30/2014 Start Design Actual 10/30/2014

Received ENV Clearance Target 7/5/2016 Received ENV Clearance Actual 2/23/2016

Utility Coordination Target 8/12/2016 Utility Coordination Actual 8/18/2016

Right of Way Coordination Target 8/12/2016 Right of Way Coordination Actual 8/18/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $418,966 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $418,966

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15763



Category Amount

$761,412

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15764



Project ID 091128038 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Lufkin County Houston 2

From Limit CR 1545 AT COOK 
BRANCH TRIB

To Limit . 3

Construction Cost/Estimate $369,947 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.073 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jesse Sisco, P.E. Contact Phone (936)327-8981 10

Construction Company Contact LONGVIEW BRIDGE AND ROAD, LTD.

Design 30% Complete Target 10/19/2015 Design 30% Complete Actual 10/19/2015

Design 60% Complete Target 1/6/2016 Design 60% Complete Actual 1/20/2016

Design 100% Complete Target 3/14/2016 Design 100% Complete Actual 3/17/2016

Notice to Proceed Date 7/28/2016 Work Begin Date 12/9/2016

Percent of Time Used 1.14 Percent of Budget Used 12.22

Start Design Target 9/22/2014 Start Design Actual 9/22/2014

Received ENV Clearance Target 5/13/2016 Received ENV Clearance Actual 4/1/2016

Utility Coordination Target 3/14/2016 Utility Coordination Actual 3/17/2016

Right of Way Coordination Target 3/14/2016 Right of Way Coordination Actual 3/17/2016

Project Ready to Bid Actual 4/15/2016 Project Ready to Bid Target 4/15/2016

Project Engineering Cost to Date $223,452 Construction Cost  to Date $85,323

Construction Engineering Cost to 
Date

$1,777 Total Cost to Date $310,552

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15765



Category Amount

$660,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15766



Project ID 091128039 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District Lufkin County Houston 2

From Limit CR 4180 AT WHITE 
ROCK CREEK

To Limit . 3

Construction Cost/Estimate $660,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 11/7/2018 Design 30% Complete Actual TBD

Design 60% Complete Target 2/6/2019 Design 60% Complete Actual TBD

Design 100% Complete Target 6/17/2019 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/7/2018 Start Design Actual TBD

Received ENV Clearance Target 7/16/2019 Received ENV Clearance Actual TBD

Utility Coordination Target 6/17/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 6/17/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/12/2019

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15767



Category Amount

$660,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15768



Project ID 091128040 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Lufkin County Houston 2

From Limit CR 1765 AT RICH 
CREEK

To Limit . 3

Construction Cost/Estimate $461,059 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.066 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jesse Sisco, P.E. Contact Phone (936)327-8981 10

Construction Company Contact HODGES AND SON CONSTRUCTION COMPANY, INC.

Design 30% Complete Target 11/18/2015 Design 30% Complete Actual 11/19/2015

Design 60% Complete Target 12/16/2015 Design 60% Complete Actual 1/20/2016

Design 100% Complete Target 4/8/2016 Design 100% Complete Actual 4/12/2016

Notice to Proceed Date 8/29/2016 Work Begin Date 12/12/2016

Percent of Time Used 0.60 Percent of Budget Used 0.00

Start Design Target 7/28/2015 Start Design Actual 7/28/2015

Received ENV Clearance Target 6/3/2016 Received ENV Clearance Actual 5/26/2016

Utility Coordination Target 4/8/2016 Utility Coordination Actual 4/12/2016

Right of Way Coordination Target 4/8/2016 Right of Way Coordination Actual 4/12/2016

Project Ready to Bid Actual 5/26/2016 Project Ready to Bid Target 5/13/2016

Project Engineering Cost to Date $283,195 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$1,271 Total Cost to Date $284,466

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15769



Category Amount

$291,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15770



Project ID 091128041 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Lufkin County Houston 2

From Limit CR 2245 @ BIG 
ELKHART CREEK

To Limit . 3

Construction Cost/Estimate $426,350 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 3/8/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 6/14/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 10/9/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/7/2016 Start Design Actual 12/5/2016

Received ENV Clearance Target 11/20/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 10/9/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 10/9/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/10/2017

Project Engineering Cost to Date $30,643 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $30,643

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15771



Category Amount

$426,350

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15772



Project ID 091128042 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Lufkin County Houston 2

From Limit CR 1515 SULLIVAN RD 
AT FLAT BRANCH

To Limit . 3

Construction Cost/Estimate $281,200 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 3/8/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 6/14/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 10/9/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/7/2016 Start Design Actual 12/5/2016

Received ENV Clearance Target 11/20/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 10/9/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 10/9/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/10/2017

Project Engineering Cost to Date $24,750 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $24,750

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15773



Category Amount

$281,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15774



Project ID 091128043 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District Lufkin County Houston 2

From Limit CR 2235 AT BIG 
ELKHART CREEK

To Limit . 3

Construction Cost/Estimate $566,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 3/6/2019 Design 30% Complete Actual TBD

Design 60% Complete Target 6/12/2019 Design 60% Complete Actual TBD

Design 100% Complete Target 10/14/2019 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/28/2018 Start Design Actual TBD

Received ENV Clearance Target 11/20/2019 Received ENV Clearance Actual TBD

Utility Coordination Target 10/14/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 10/14/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/8/2019

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15775



Category Amount

$566,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15776



Project ID 091128044 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Lufkin County Houston 2

From Limit CR 1680 AT SILVER 
CREEK

To Limit . 3

Construction Cost/Estimate $346,469 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.061 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jesse Sisco, P.E. Contact Phone (936)327-8981 10

Construction Company Contact HODGES AND SON CONSTRUCTION COMPANY, INC.

Design 30% Complete Target 11/18/2015 Design 30% Complete Actual 11/19/2015

Design 60% Complete Target 12/16/2015 Design 60% Complete Actual 1/20/2016

Design 100% Complete Target 4/8/2016 Design 100% Complete Actual 4/12/2016

Notice to Proceed Date 8/29/2016 Work Begin Date 12/12/2016

Percent of Time Used 0.60 Percent of Budget Used 0.00

Start Design Target 7/28/2015 Start Design Actual 7/28/2015

Received ENV Clearance Target 6/3/2016 Received ENV Clearance Actual 5/26/2016

Utility Coordination Target 4/8/2016 Utility Coordination Actual 4/12/2016

Right of Way Coordination Target 4/8/2016 Right of Way Coordination Actual 4/12/2016

Project Ready to Bid Actual 5/26/2016 Project Ready to Bid Target 5/13/2016

Project Engineering Cost to Date $297,795 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$1,059 Total Cost to Date $298,854

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15777



Category Amount

$660,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15778



Project ID 091128045 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Lufkin County Houston 2

From Limit CR 1750 AT RICH 
CREEK

To Limit . 3

Construction Cost/Estimate $273,449 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.073 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jesse Sisco, P.E. Contact Phone (936)327-8981 10

Construction Company Contact HODGES AND SON CONSTRUCTION COMPANY, INC.

Design 30% Complete Target 11/18/2015 Design 30% Complete Actual 11/19/2015

Design 60% Complete Target 12/16/2015 Design 60% Complete Actual 1/20/2016

Design 100% Complete Target 4/8/2016 Design 100% Complete Actual 4/12/2016

Notice to Proceed Date 8/29/2016 Work Begin Date 12/12/2016

Percent of Time Used 0.60 Percent of Budget Used 0.00

Start Design Target 7/28/2015 Start Design Actual 7/28/2015

Received ENV Clearance Target 6/3/2016 Received ENV Clearance Actual 5/26/2016

Utility Coordination Target 4/8/2016 Utility Coordination Actual 4/12/2016

Right of Way Coordination Target 4/8/2016 Right of Way Coordination Actual 4/12/2016

Project Ready to Bid Actual 5/26/2016 Project Ready to Bid Target 5/13/2016

Project Engineering Cost to Date $282,785 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$827 Total Cost to Date $283,611

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15779



Category Amount

$236,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15780



Project ID 091128046 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District Lufkin County Houston 2

From Limit CR 3365 AT 
TANTABOGUE CREEK

To Limit . 3

Construction Cost/Estimate $665,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 3/6/2019 Design 30% Complete Actual TBD

Design 60% Complete Target 6/12/2019 Design 60% Complete Actual TBD

Design 100% Complete Target 10/14/2019 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/28/2018 Start Design Actual TBD

Received ENV Clearance Target 11/20/2019 Received ENV Clearance Actual TBD

Utility Coordination Target 10/14/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 10/14/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/8/2019

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15781



Category Amount

$665,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15782



Project ID 091128047 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District Lufkin County Houston 2

From Limit CR 4025 AT GAIL 
CREEK

To Limit . 3

Construction Cost/Estimate $660,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 11/7/2018 Design 30% Complete Actual TBD

Design 60% Complete Target 2/6/2019 Design 60% Complete Actual TBD

Design 100% Complete Target 6/17/2019 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/7/2018 Start Design Actual TBD

Received ENV Clearance Target 7/16/2019 Received ENV Clearance Actual TBD

Utility Coordination Target 6/17/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 6/17/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/12/2019

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15783



Category Amount

$660,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15784



Project ID 091130030 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

OFF

District Lufkin County San Augustine 2

From Limit CR 313 AT AYISH 
BAYOU RELIEF

To Limit . 3

Construction Cost/Estimate $262,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2018 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 1/3/2018 Design 30% Complete Actual TBD

Design 60% Complete Target 3/28/2018 Design 60% Complete Actual TBD

Design 100% Complete Target 8/13/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/7/2017 Start Design Actual TBD

Received ENV Clearance Target 9/5/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 8/13/2018 Utility Coordination Actual TBD

Right of Way Coordination Target 8/13/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/7/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15785



Category Amount

$261,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15786



Project ID 091130031 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Lufkin County San Augustine 2

From Limit CR 205 AT BLACK 
CREEK

To Limit . 3

Construction Cost/Estimate $305,400 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 5/10/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 8/9/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 12/11/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/7/2016 Start Design Actual 12/5/2016

Received ENV Clearance Target 2/9/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 12/11/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 12/11/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/12/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15787



Category Amount

$305,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15788



Project ID 091130032 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Lufkin County San Augustine 2

From Limit CR 141 AT PALO 
GAUCHO BAYOU

To Limit . 3

Construction Cost/Estimate $342,800 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 5/10/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 8/9/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 12/11/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/7/2016 Start Design Actual 12/5/2016

Received ENV Clearance Target 2/9/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 12/11/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 12/11/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/12/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15789



Category Amount

$342,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15790



Project ID 091138068 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 9 - Transportation 
Enhancement (1609TE)

TE

District Lufkin County Angelina 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit AT VARIOUS 
LOCATIONS

To Limit IN THE CITY OF LUFKIN 3

Construction Cost/Estimate $1,155,370 TIER NA 4

Description Construct Sidewalks To Promote Pedestrian Traffic Along Sayers St And Around The Ellen Trout Zoo 
Expansion To Expo

5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Contact Phone 10

Construction Company Contact

Design 30% Complete Target 7/18/2014 Design 30% Complete Actual 7/18/2014

Design 60% Complete Target 8/4/2014 Design 60% Complete Actual 8/4/2014

Design 100% Complete Target 5/12/2015 Design 100% Complete Actual 5/12/2015

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/1/2013 Start Design Actual 10/1/2013

Received ENV Clearance Target 3/13/2015 Received ENV Clearance Actual 3/13/2015

Utility Coordination Target 5/11/2015 Utility Coordination Actual 5/12/2015

Right of Way Coordination Target 5/11/2015 Right of Way Coordination Actual 5/12/2015

Project Ready to Bid Actual 5/15/2015 Project Ready to Bid Target 5/15/2015

Project Engineering Cost to Date $805 Construction Cost  to Date $1,317,673

Construction Engineering Cost to 
Date

$11 Total Cost to Date $1,318,490

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15791



Category Amount

$1,086,000

$100

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15792



Project ID 091138069 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Lufkin County Angelina 2

From Limit ROBINSON LN AT 
GILLILAND CREEK

To Limit . 3

Construction Cost/Estimate $419,700 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 2/15/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 5/10/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 9/11/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/7/2016 Start Design Actual 12/5/2016

Received ENV Clearance Target 10/17/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 9/11/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 9/11/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/13/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15793



Category Amount

$419,700

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15794



Project ID 091138070 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Lufkin County Angelina 2

From Limit OLD HOMER ALTO 
HWY AT BODEN CR

To Limit . 3

Construction Cost/Estimate $460,228 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.068 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jesse Sisco, P.E. Contact Phone (936)327-8981 10

Construction Company Contact CDM HOLDINGS, LLC

Design 30% Complete Target 10/19/2015 Design 30% Complete Actual 10/19/2015

Design 60% Complete Target 1/20/2016 Design 60% Complete Actual 1/20/2016

Design 100% Complete Target 4/11/2016 Design 100% Complete Actual 4/11/2016

Notice to Proceed Date 8/19/2016 Work Begin Date 12/1/2016

Percent of Time Used 5.08 Percent of Budget Used 10.50

Start Design Target 1/11/2016 Start Design Actual 9/23/2015

Received ENV Clearance Target 6/10/2016 Received ENV Clearance Actual 5/5/2016

Utility Coordination Target 4/11/2016 Utility Coordination Actual 4/11/2016

Right of Way Coordination Target 4/11/2016 Right of Way Coordination Actual 4/11/2016

Project Ready to Bid Actual 5/16/2016 Project Ready to Bid Target 5/16/2016

Project Engineering Cost to Date $310,670 Construction Cost  to Date $97,511

Construction Engineering Cost to 
Date

$2,657 Total Cost to Date $410,838

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15795



Category Amount

$740,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15796



Project ID 091139022 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Lufkin County Shelby 2

From Limit SABINE RIVER BRIDGE To Limit 0.1 MI E OF LOUISIANA 5 3

Construction Cost/Estimate $6,269,853 TIER NA 4

Description Construct Two Approaches To The Sabine River Bridges 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.543 (mi) Estimated Completed Date 3/25/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Shannon Ramos, P.E. Contact Phone (936)564-7782 10

Construction Company Contact JAMES CONSTRUCTION GROUP, L.L.C.

Design 30% Complete Target 4/20/2010 Design 30% Complete Actual 11/3/2010

Design 60% Complete Target 8/18/2010 Design 60% Complete Actual 2/7/2011

Design 100% Complete Target 3/31/2011 Design 100% Complete Actual 4/17/2013

Notice to Proceed Date 9/26/2013 Work Begin Date 1/6/2014

Percent of Time Used 89.18 Percent of Budget Used 83.87

Start Design Target 11/16/2009 Start Design Actual 11/16/2009

Received ENV Clearance Target 5/17/2010 Received ENV Clearance Actual 4/16/2010

Utility Coordination Target 1/27/2011 Utility Coordination Actual 1/8/2013

Right of Way Coordination Target 1/26/2011 Right of Way Coordination Actual 1/1/2013

Project Ready to Bid Actual 4/17/2013 Project Ready to Bid Target 10/12/2011

Project Engineering Cost to Date $1,423,285 Construction Cost  to Date $11,954,154

Construction Engineering Cost to 
Date

$213,109 Total Cost to Date $13,590,548

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15797



Category Amount

$3,953,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15798



Project ID 091139038 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

OFF

District Lufkin County Shelby 2

From Limit CR 4059 AT POOR JOE 
CREEK

To Limit . 3

Construction Cost/Estimate $238,500 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 8/31/2016 Design 60% Complete Actual 8/31/2016

Design 100% Complete Target 12/12/2016 Design 100% Complete Actual 12/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/1/2015 Start Design Actual 7/1/2015

Received ENV Clearance Target 1/5/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 12/12/2016 Utility Coordination Actual 12/12/2016

Right of Way Coordination Target 12/12/2016 Right of Way Coordination Actual 12/12/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/19/2017

Project Engineering Cost to Date $78,151 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $78,151

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15799



Category Amount

$271,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15800



Project ID 091139046 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1706)

OFF

District Lufkin County Shelby 2

From Limit ACCESS RD AT 
TOLEDO BEND 
RESERVOIR

To Limit . 3

Construction Cost/Estimate $482,527 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.081 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Shannon Ramos, P.E. Contact Phone (936)564-7782 10

Construction Company Contact STATELINE CONSTRUCTION, LLC

Design 30% Complete Target 9/8/2015 Design 30% Complete Actual 9/8/2015

Design 60% Complete Target 2/24/2016 Design 60% Complete Actual 2/24/2016

Design 100% Complete Target 7/15/2016 Design 100% Complete Actual 7/22/2016

Notice to Proceed Date 12/6/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 7/1/2015 Start Design Actual 7/1/2015

Received ENV Clearance Target 8/30/2016 Received ENV Clearance Actual 8/11/2016

Utility Coordination Target 7/15/2016 Utility Coordination Actual 7/22/2016

Right of Way Coordination Target 7/15/2016 Right of Way Coordination Actual 7/22/2016

Project Ready to Bid Actual 8/12/2016 Project Ready to Bid Target 8/12/2016

Project Engineering Cost to Date $191,546 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $191,546

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15801



Category Amount

$368,700

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15802



Project ID 091139047 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

OFF

District Lufkin County Shelby 2

From Limit CR 1440 AT TRIB OF 
IRISH CREEK

To Limit . 3

Construction Cost/Estimate $262,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 8/31/2016 Design 60% Complete Actual 8/31/2016

Design 100% Complete Target 12/12/2016 Design 100% Complete Actual 12/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/1/2015 Start Design Actual 7/1/2015

Received ENV Clearance Target 1/5/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 12/12/2016 Utility Coordination Actual 12/12/2016

Right of Way Coordination Target 12/12/2016 Right of Way Coordination Actual 12/12/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/19/2017

Project Engineering Cost to Date $72,937 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $72,937

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15803



Category Amount

$300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15804



Project ID 091139048 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

OFF

District Lufkin County Shelby 2

From Limit CR 4855 AT BYFIELD 
CREEK

To Limit . 3

Construction Cost/Estimate $280,424 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 6/15/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 9/14/2016 Design 60% Complete Actual 8/31/2016

Design 100% Complete Target 1/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/8/2016 Start Design Actual 7/1/2015

Received ENV Clearance Target 3/8/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 1/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 1/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/10/2017

Project Engineering Cost to Date $75,562 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $75,562

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15805



Category Amount

$300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15806



Project ID 091139049 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1706)

OFF

District Lufkin County Shelby 2

From Limit CR 4020 AT BEAR 
BAYOU

To Limit . 3

Construction Cost/Estimate $405,670 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.073 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Shannon Ramos, P.E. Contact Phone (936)564-7782 10

Construction Company Contact STATELINE CONSTRUCTION, LLC

Design 30% Complete Target 9/8/2015 Design 30% Complete Actual 9/8/2015

Design 60% Complete Target 2/24/2016 Design 60% Complete Actual 2/24/2016

Design 100% Complete Target 7/15/2016 Design 100% Complete Actual 7/22/2016

Notice to Proceed Date 12/6/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 7/1/2015 Start Design Actual 7/1/2015

Received ENV Clearance Target 8/30/2016 Received ENV Clearance Actual 8/11/2016

Utility Coordination Target 7/15/2016 Utility Coordination Actual 7/22/2016

Right of Way Coordination Target 7/15/2016 Right of Way Coordination Actual 7/22/2016

Project Ready to Bid Actual 8/12/2016 Project Ready to Bid Target 8/12/2016

Project Engineering Cost to Date $240,160 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $240,160

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15807



Category Amount

$313,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15808



Project ID 091139050 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

OFF

District Lufkin County Shelby 2

From Limit CR 4789 AT TRIB OF 
BLACKWATER CREEK

To Limit . 3

Construction Cost/Estimate $391,400 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 7/14/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 10/14/2016 Design 60% Complete Actual 10/19/2016

Design 100% Complete Target 2/10/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/7/2016 Start Design Actual 7/1/2015

Received ENV Clearance Target 5/31/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 2/10/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 2/10/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/10/2017

Project Engineering Cost to Date $26,355 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $26,355

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15809



Category Amount

$427,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15810



Project ID 091139051 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Lufkin County Shelby 2

From Limit CR 3564 AT HILLIARD 
CREEK

To Limit . 3

Construction Cost/Estimate $183,006 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.025 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Shannon Ramos, P.E. Contact Phone (936)564-7782 10

Construction Company Contact DREWERY CONSTRUCTION COMPANY, INCORPORATED

Design 30% Complete Target 10/28/2015 Design 30% Complete Actual 10/28/2015

Design 60% Complete Target 1/14/2016 Design 60% Complete Actual 12/16/2015

Design 100% Complete Target 3/14/2016 Design 100% Complete Actual 3/16/2016

Notice to Proceed Date 8/18/2016 Work Begin Date 11/16/2016

Percent of Time Used 3.33 Percent of Budget Used 13.59

Start Design Target 7/1/2015 Start Design Actual 7/1/2015

Received ENV Clearance Target 5/16/2016 Received ENV Clearance Actual 4/20/2016

Utility Coordination Target 3/14/2016 Utility Coordination Actual 12/16/2015

Right of Way Coordination Target 3/14/2016 Right of Way Coordination Actual 3/16/2016

Project Ready to Bid Actual 4/20/2016 Project Ready to Bid Target 4/15/2016

Project Engineering Cost to Date $352,037 Construction Cost  to Date $22,471

Construction Engineering Cost to 
Date

$407 Total Cost to Date $374,914

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15811



Category Amount

$307,700

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15812



Project ID 091139052 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Lufkin County Shelby 2

From Limit CR 3455 AT SPINNEY 
CREEK

To Limit . 3

Construction Cost/Estimate $402,942 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.057 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Shannon Ramos, P.E. Contact Phone (936)564-7782 10

Construction Company Contact DREWERY CONSTRUCTION COMPANY, INCORPORATED

Design 30% Complete Target 10/28/2015 Design 30% Complete Actual 10/28/2015

Design 60% Complete Target 1/14/2016 Design 60% Complete Actual 12/16/2015

Design 100% Complete Target 3/14/2016 Design 100% Complete Actual 3/16/2016

Notice to Proceed Date 8/18/2016 Work Begin Date 11/16/2016

Percent of Time Used 3.33 Percent of Budget Used 13.59

Start Design Target 7/1/2015 Start Design Actual 7/1/2015

Received ENV Clearance Target 5/16/2016 Received ENV Clearance Actual 4/20/2016

Utility Coordination Target 3/14/2016 Utility Coordination Actual 12/16/2015

Right of Way Coordination Target 3/14/2016 Right of Way Coordination Actual 3/16/2016

Project Ready to Bid Actual 4/20/2016 Project Ready to Bid Target 4/15/2016

Project Engineering Cost to Date $273,366 Construction Cost  to Date $56,557

Construction Engineering Cost to 
Date

$1,023 Total Cost to Date $330,946

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15813



Category Amount

$470,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15814



Project ID 091139053 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Lufkin County Shelby 2

From Limit CR 3455 AT SHOAT 
CREEK

To Limit . 3

Construction Cost/Estimate $258,671 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.051 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Shannon Ramos, P.E. Contact Phone (936)564-7782 10

Construction Company Contact DREWERY CONSTRUCTION COMPANY, INCORPORATED

Design 30% Complete Target 10/28/2015 Design 30% Complete Actual 10/28/2015

Design 60% Complete Target 1/14/2016 Design 60% Complete Actual 12/16/2015

Design 100% Complete Target 3/14/2016 Design 100% Complete Actual 3/16/2016

Notice to Proceed Date 8/18/2016 Work Begin Date 11/16/2016

Percent of Time Used 3.33 Percent of Budget Used 13.59

Start Design Target 7/1/2015 Start Design Actual 7/1/2015

Received ENV Clearance Target 5/16/2016 Received ENV Clearance Actual 4/20/2016

Utility Coordination Target 3/14/2016 Utility Coordination Actual 12/16/2015

Right of Way Coordination Target 3/14/2016 Right of Way Coordination Actual 3/16/2016

Project Ready to Bid Actual 4/20/2016 Project Ready to Bid Target 4/15/2016

Project Engineering Cost to Date $294,240 Construction Cost  to Date $36,206

Construction Engineering Cost to 
Date

$655 Total Cost to Date $331,101

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15815



Category Amount

$305,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15816



Project ID 091139054 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Lufkin County Shelby 2

From Limit CR 4256 AT TRIB OF 
FLAT FORK CREEK

To Limit . 3

Construction Cost/Estimate $281,907 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.070 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Shannon Ramos, P.E. Contact Phone (936)564-7782 10

Construction Company Contact STATELINE CONSTRUCTION, LLC

Design 30% Complete Target 10/19/2015 Design 30% Complete Actual 10/19/2015

Design 60% Complete Target 12/16/2015 Design 60% Complete Actual 1/20/2016

Design 100% Complete Target 4/8/2016 Design 100% Complete Actual 4/8/2016

Notice to Proceed Date 9/15/2016 Work Begin Date 10/13/2016

Percent of Time Used 41.56 Percent of Budget Used 66.53

Start Design Target 7/1/2015 Start Design Actual 7/1/2015

Received ENV Clearance Target 6/3/2016 Received ENV Clearance Actual 5/5/2016

Utility Coordination Target 4/8/2016 Utility Coordination Actual 4/8/2016

Right of Way Coordination Target 4/8/2016 Right of Way Coordination Actual 4/8/2016

Project Ready to Bid Actual 5/13/2016 Project Ready to Bid Target 5/13/2016

Project Engineering Cost to Date $234,465 Construction Cost  to Date $306,687

Construction Engineering Cost to 
Date

$4,375 Total Cost to Date $545,527

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15817



Category Amount

$305,900

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15818



Project ID 091139056 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Lufkin County Shelby 2

From Limit CR 4670 AT 
MCFADDEN CREEK

To Limit . 3

Construction Cost/Estimate $270,141 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.066 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Shannon Ramos, P.E. Contact Phone (936)564-7782 10

Construction Company Contact STATELINE CONSTRUCTION, LLC

Design 30% Complete Target 10/19/2015 Design 30% Complete Actual 10/19/2015

Design 60% Complete Target 12/16/2015 Design 60% Complete Actual 1/20/2016

Design 100% Complete Target 4/8/2016 Design 100% Complete Actual 4/8/2016

Notice to Proceed Date 9/15/2016 Work Begin Date 10/13/2016

Percent of Time Used 41.56 Percent of Budget Used 66.53

Start Design Target 7/1/2015 Start Design Actual 7/1/2015

Received ENV Clearance Target 6/3/2016 Received ENV Clearance Actual 5/5/2016

Utility Coordination Target 4/8/2016 Utility Coordination Actual 4/8/2016

Right of Way Coordination Target 4/8/2016 Right of Way Coordination Actual 4/8/2016

Project Ready to Bid Actual 5/13/2016 Project Ready to Bid Target 5/13/2016

Project Engineering Cost to Date $302,453 Construction Cost  to Date $277,952

Construction Engineering Cost to 
Date

$10,308 Total Cost to Date $590,712

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15819



Category Amount

$413,900

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15820



Project ID 091139057 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1706)

OFF

District Lufkin County Shelby 2

From Limit CR 4293 AT TRIB FLAT 
FORK CREEK

To Limit . 3

Construction Cost/Estimate $241,396 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.060 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Shannon Ramos, P.E. Contact Phone (936)564-7782 10

Construction Company Contact STATELINE CONSTRUCTION, LLC

Design 30% Complete Target 9/8/2015 Design 30% Complete Actual 9/8/2015

Design 60% Complete Target 2/24/2016 Design 60% Complete Actual 2/24/2016

Design 100% Complete Target 7/15/2016 Design 100% Complete Actual 7/22/2016

Notice to Proceed Date 12/6/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 7/1/2015 Start Design Actual 7/1/2015

Received ENV Clearance Target 8/30/2016 Received ENV Clearance Actual 8/11/2016

Utility Coordination Target 7/15/2016 Utility Coordination Actual 7/22/2016

Right of Way Coordination Target 7/15/2016 Right of Way Coordination Actual 7/22/2016

Project Ready to Bid Actual 8/12/2016 Project Ready to Bid Target 8/12/2016

Project Engineering Cost to Date $51,232 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $51,232

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15821



Category Amount

$397,700

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15822



Project ID 091139059 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

OFF

District Lufkin County Shelby 2

From Limit CR 4760 AT TRIB OF 
ATTOYAC BAYOU

To Limit . 3

Construction Cost/Estimate $253,449 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 6/15/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 9/14/2016 Design 60% Complete Actual 8/31/2016

Design 100% Complete Target 1/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/8/2016 Start Design Actual 7/1/2015

Received ENV Clearance Target 3/8/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 1/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 1/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/10/2017

Project Engineering Cost to Date $44,979 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $44,979

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15823



Category Amount

$324,900

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15824



Project ID 091139060 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

OFF

District Lufkin County Shelby 2

From Limit CR 4620 AT RISINGER 
CREEK

To Limit . 3

Construction Cost/Estimate $236,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 7/14/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 10/14/2016 Design 60% Complete Actual 10/19/2016

Design 100% Complete Target 2/10/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/7/2016 Start Design Actual 7/1/2015

Received ENV Clearance Target 5/31/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 2/10/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 2/10/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/10/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15825



Category Amount

$271,300

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15826



Project ID 091139061 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

OFF

District Lufkin County Shelby 2

From Limit CR 4293 AT TRIB 
CHICKEN BAYOU

To Limit . 3

Construction Cost/Estimate $238,300 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.010 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 8/31/2016 Design 60% Complete Actual 8/31/2016

Design 100% Complete Target 12/12/2016 Design 100% Complete Actual 12/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/1/2015 Start Design Actual 7/1/2015

Received ENV Clearance Target 1/5/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 12/12/2016 Utility Coordination Actual 12/12/2016

Right of Way Coordination Target 12/12/2016 Right of Way Coordination Actual 12/12/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/19/2017

Project Engineering Cost to Date $59,130 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $59,130

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15827



Category Amount

$273,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15828



Project ID 091200331 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (0505)

District Houston County Harris 2

From Limit VARIOUS LOCATIONS 
DISTRICTWIDE

To Limit . 3

Construction Cost/Estimate $1,482,581 TIER NA 4

Description New Traffic Signals (noN-Site) 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2007 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 9/1/2013 8

Project Note TxDOT Design 9

TxDOT Contact Name Dock Gee, P.E. Contact Phone (713)802-5405 10

Construction Company Contact THIRD COAST SERVICES LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 9/11/2007 Work Begin Date 4/4/2008

Percent of Time Used 79.15 Percent of Budget Used 66.09

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $178,926 Construction Cost  to Date $2,661,660

Construction Engineering Cost to 
Date

$375,964 Total Cost to Date $3,216,550

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,482,581

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091200336 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1101A)

District Houston County Harris 2

From Limit VARIOUS LOCATIONS 
DISTRICTWIDE

To Limit . 3

Construction Cost/Estimate $384,700 TIER NA 4

Description Install Vivds And Install Loops 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2010 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 3/1/2013 8

Project Note TxDOT Design 9

TxDOT Contact Name Dock Gee, P.E. Contact Phone (713)802-5405 10

Construction Company Contact THIRD COAST SERVICES LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 1/6/2011 Work Begin Date 4/9/2012

Percent of Time Used 61.50 Percent of Budget Used 30.27

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $41,707 Construction Cost  to Date $308,224

Construction Engineering Cost to 
Date

$22,545 Total Cost to Date $372,476

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$510,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091200350 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (0905A)

District Houston County Harris 2

From Limit VARIOUS LOCATIONS 
DISTRICTWIDE

To Limit . 3

Construction Cost/Estimate $1,289,999 TIER NA 4

Description New Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2009 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 12/1/2013 8

Project Note TxDOT Design 9

TxDOT Contact Name Dock Gee, P.E. Contact Phone (713)802-5405 10

Construction Company Contact STATEWIDE TRAFFIC SIGNAL COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 6/2/2009 Work Begin Date 8/12/2012

Percent of Time Used 98.22 Percent of Budget Used 103.60

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $197,238 Construction Cost  to Date $3,113,631

Construction Engineering Cost to 
Date

$408,745 Total Cost to Date $3,719,614

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15833



Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15834



Project ID 091200380 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1201A)

District Houston County Harris 2

From Limit VARIOUS LOCATIONS 
DISTRICTWIDE

To Limit . 3

Construction Cost/Estimate $1,515,999 TIER NA 4

Description New Traffic Signals_(noN-Site Specific) 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2011 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 12/1/2013 8

Project Note TxDOT Design 9

TxDOT Contact Name Dock Gee, P.E. Contact Phone (713)802-5405 10

Construction Company Contact STATEWIDE TRAFFIC SIGNAL COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 11/16/2011 Work Begin Date 2/13/2012

Percent of Time Used 63.39 Percent of Budget Used 97.86

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $153,660 Construction Cost  to Date $3,529,831

Construction Engineering Cost to 
Date

$167,171 Total Cost to Date $3,850,661

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15835



Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091200381 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1301A)

District Houston County Harris 2

From Limit VARIOUS LOCATIONS 
DISTRICTWIDE

To Limit . 3

Construction Cost/Estimate $1,787,200 TIER NA 4

Description Upgrade/reconstruct Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 7/31/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Dock Gee, P.E. Contact Phone (713)802-5405 10

Construction Company Contact STATEWIDE TRAFFIC SIGNAL COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual 9/5/2009

Design 60% Complete Target TBD Design 60% Complete Actual 1/6/2010

Design 100% Complete Target TBD Design 100% Complete Actual 2/12/2013

Notice to Proceed Date 7/19/2013 Work Begin Date 10/14/2014

Percent of Time Used 88.43 Percent of Budget Used 106.02

Start Design Target TBD Start Design Actual 9/5/2009

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/5/2011

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/12/2013 Project Ready to Bid Target TBD

Project Engineering Cost to Date $132,191 Construction Cost  to Date $4,032,851

Construction Engineering Cost to 
Date

$62,676 Total Cost to Date $4,227,718

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15837



Category Amount

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15838



Project ID 091200413 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1301A)

District Houston County Harris 2

From Limit VARIOUS LOCATIONS 
DISTRICTWIDE

To Limit . 3

Construction Cost/Estimate $1,456,616 TIER NA 4

Description New Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 5/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Dock Gee, P.E. Contact Phone (713)802-5405 10

Construction Company Contact TRAF-TEX, INC.

Design 30% Complete Target 7/11/2012 Design 30% Complete Actual TBD

Design 60% Complete Target 7/12/2012 Design 60% Complete Actual TBD

Design 100% Complete Target 8/14/2012 Design 100% Complete Actual TBD

Notice to Proceed Date 7/8/2013 Work Begin Date 11/6/2013

Percent of Time Used 31.89 Percent of Budget Used 83.81

Start Design Target 7/10/2012 Start Design Actual TBD

Received ENV Clearance Target 7/12/2012 Received ENV Clearance Actual TBD

Utility Coordination Target 8/14/2012 Utility Coordination Actual TBD

Right of Way Coordination Target 8/14/2012 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/14/2012

Project Engineering Cost to Date $153,987 Construction Cost  to Date $3,031,869

Construction Engineering Cost to 
Date

$295,505 Total Cost to Date $3,481,360

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15839



Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091200417 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1201A)

District Houston County Harris 2

From Limit VARIOUS LOCATIONS 
DISTRICTWIDE

To Limit . 3

Construction Cost/Estimate $859,065 TIER NA 4

Description New/upgrade Hps Light Assemblies To Led Light Assemblies 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2012 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 12/1/2013 8

Project Note TxDOT Design 9

TxDOT Contact Name Dock Gee, P.E. Contact Phone (713)802-5405 10

Construction Company Contact TRAF-TEX, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 5/9/2012 Work Begin Date 12/4/2012

Percent of Time Used 87.30 Percent of Budget Used 101.87

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $112,828 Construction Cost  to Date $2,444,639

Construction Engineering Cost to 
Date

$252,213 Total Cost to Date $2,809,680

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15841



Category Amount

$1,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15842



Project ID 091200420 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1301A)

District Houston County Harris 2

From Limit VARIOUS LOCATIONS 
DISTRICTWIDE

To Limit . 3

Construction Cost/Estimate $1,899,904 TIER NA 4

Description New Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 10/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Dock Gee, P.E. Contact Phone (713)802-5405 10

Construction Company Contact STATEWIDE TRAFFIC SIGNAL COMPANY

Design 30% Complete Target 7/12/2011 Design 30% Complete Actual TBD

Design 60% Complete Target 7/13/2011 Design 60% Complete Actual TBD

Design 100% Complete Target 8/15/2011 Design 100% Complete Actual TBD

Notice to Proceed Date 3/20/2013 Work Begin Date 9/30/2015

Percent of Time Used 24.19 Percent of Budget Used 46.54

Start Design Target 7/11/2011 Start Design Actual TBD

Received ENV Clearance Target 7/13/2011 Received ENV Clearance Actual TBD

Utility Coordination Target 8/15/2011 Utility Coordination Actual TBD

Right of Way Coordination Target 8/15/2011 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/15/2011

Project Engineering Cost to Date $141,369 Construction Cost  to Date $1,745,862

Construction Engineering Cost to 
Date

$43,733 Total Cost to Date $1,930,963

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15843



Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15844



Project ID 091200424 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1405)

District Houston County Harris 2

From Limit VARIOUS LOCATIONS 
IN HARRIS COUNTY

To Limit . 3

Construction Cost/Estimate $2,697,458 TIER NA 4

Description Pedestrian And Signal Improvements In Airline District 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.367 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Elam, P.E. Contact Phone (281)319-6400 10

Construction Company Contact TI-ZACK CONCRETE, INC.

Design 30% Complete Target 1/14/2013 Design 30% Complete Actual 1/14/2013

Design 60% Complete Target 3/18/2013 Design 60% Complete Actual 3/18/2013

Design 100% Complete Target 5/15/2013 Design 100% Complete Actual 5/15/2013

Notice to Proceed Date 1/23/2014 Work Begin Date 4/14/2014

Percent of Time Used 119.74 Percent of Budget Used 87.13

Start Design Target 3/5/2012 Start Design Actual 3/5/2012

Received ENV Clearance Target 6/3/2013 Received ENV Clearance Actual 6/3/2013

Utility Coordination Target 5/14/2013 Utility Coordination Actual 5/14/2013

Right of Way Coordination Target 5/14/2013 Right of Way Coordination Actual 5/14/2013

Project Ready to Bid Actual 8/7/2013 Project Ready to Bid Target 7/25/2013

Project Engineering Cost to Date $0 Construction Cost  to Date $5,468,467

Construction Engineering Cost to 
Date

$377,747 Total Cost to Date $5,846,214

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15845



Category Amount

$2,216,780

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15846



Project ID 091200440 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

District Houston County Harris 2

From Limit VARIOUS LOCATIONS 
DISTRICTWIDE

To Limit . 3

Construction Cost/Estimate $772,663 TIER NA 4

Description Upgrade/reconstruct Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 12/1/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Dock Gee, P.E. Contact Phone (713)802-5405 10

Construction Company Contact STATEWIDE TRAFFIC SIGNAL COMPANY

Design 30% Complete Target 7/11/2012 Design 30% Complete Actual TBD

Design 60% Complete Target 7/12/2012 Design 60% Complete Actual TBD

Design 100% Complete Target 8/14/2012 Design 100% Complete Actual TBD

Notice to Proceed Date 1/16/2015 Work Begin Date 10/1/2015

Percent of Time Used 95.56 Percent of Budget Used 110.43

Start Design Target 7/10/2012 Start Design Actual TBD

Received ENV Clearance Target 7/12/2012 Received ENV Clearance Actual TBD

Utility Coordination Target 8/14/2012 Utility Coordination Actual TBD

Right of Way Coordination Target 8/14/2012 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/14/2012

Project Engineering Cost to Date $84,243 Construction Cost  to Date $1,752,257

Construction Engineering Cost to 
Date

$5,227 Total Cost to Date $1,841,726

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15847



Category Amount

$930,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15848



Project ID 091200441 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

District Houston County Harris 2

From Limit VARIOUS LOCATIONS 
DISTRICTWIDE

To Limit . 3

Construction Cost/Estimate $1,210,348 TIER NA 4

Description Upgrade/reconstruct Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dock Gee, P.E. Contact Phone (713)802-5405 10

Construction Company Contact TRAF-TEX, INC.

Design 30% Complete Target 12/11/2012 Design 30% Complete Actual TBD

Design 60% Complete Target 12/12/2012 Design 60% Complete Actual TBD

Design 100% Complete Target 1/14/2013 Design 100% Complete Actual TBD

Notice to Proceed Date 3/3/2014 Work Begin Date 6/2/2014

Percent of Time Used 28.20 Percent of Budget Used 96.43

Start Design Target 12/10/2012 Start Design Actual TBD

Received ENV Clearance Target 12/12/2012 Received ENV Clearance Actual TBD

Utility Coordination Target 1/14/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 1/14/2013 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/14/2013

Project Engineering Cost to Date $80,462 Construction Cost  to Date $2,530,926

Construction Engineering Cost to 
Date

$115,620 Total Cost to Date $2,727,008

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15849



Category Amount

$1,400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15850



Project ID 091200484 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 8 - Priority Rural 
Highway Program (1308R)

14M

District Houston County Harris 2

From Limit VARIOUS LOCATIONS 
DISTRICTWIDE

To Limit . 3

Construction Cost/Estimate $557,850 TIER NA 4

Description Upgrade & Modernize Signals 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dock Gee, P.E. Contact Phone (713)802-5405 10

Construction Company Contact STATEWIDE TRAFFIC SIGNAL COMPANY

Design 30% Complete Target 4/10/2013 Design 30% Complete Actual TBD

Design 60% Complete Target 4/17/2013 Design 60% Complete Actual TBD

Design 100% Complete Target 5/13/2013 Design 100% Complete Actual TBD

Notice to Proceed Date 10/30/2013 Work Begin Date 5/12/2014

Percent of Time Used 109.57 Percent of Budget Used 108.85

Start Design Target 3/27/2013 Start Design Actual TBD

Received ENV Clearance Target 4/17/2013 Received ENV Clearance Actual TBD

Utility Coordination Target 5/13/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 5/13/2013 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/23/2013

Project Engineering Cost to Date $42,717 Construction Cost  to Date $1,287,813

Construction Engineering Cost to 
Date

$46,141 Total Cost to Date $1,376,672

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15851



Category Amount

$700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15852



Project ID 091200485 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1410GR)

GR

District Houston County Harris 2

From Limit VAR LOCATIONS ON 
IH10, FROM PIN OAK

To Limit IH45 3

Construction Cost/Estimate $1,148,388 TIER NA 4

Description Landscape Development 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Grady Mapes, P.E. Contact Phone (281)238-7900 10

Construction Company Contact BOYER, INC.

Design 30% Complete Target 3/8/2012 Design 30% Complete Actual 3/8/2012

Design 60% Complete Target 4/9/2012 Design 60% Complete Actual 4/9/2012

Design 100% Complete Target 5/21/2012 Design 100% Complete Actual TBD

Notice to Proceed Date 7/29/2014 Work Begin Date 9/2/2014

Percent of Time Used 97.32 Percent of Budget Used 87.87

Start Design Target 2/1/2012 Start Design Actual 2/1/2012

Received ENV Clearance Target 4/9/2012 Received ENV Clearance Actual 4/9/2012

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/21/2012 Project Ready to Bid Target 5/21/2012

Project Engineering Cost to Date $16,096 Construction Cost  to Date $2,564,095

Construction Engineering Cost to 
Date

$118,927 Total Cost to Date $2,699,118

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15853



Category Amount

$1,150,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15854



Project ID 091200488 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1505)

District Houston County Harris 2

From Limit VARIOUS LOCATIONS 
IN MISSOURI CITY

To Limit . 3

Construction Cost/Estimate $1,394,257 TIER NA 4

Description Upgrade Controller Communications Hardware, Install Wireless School Zone Signals Interconnect, 
Pedestrian Signals, Etc.

5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Dock Gee, P.E. Contact Phone (713)802-5405 10

Construction Company Contact CREACOM, INC.

Design 30% Complete Target 6/5/2014 Design 30% Complete Actual TBD

Design 60% Complete Target 7/7/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 8/7/2014 Design 100% Complete Actual TBD

Notice to Proceed Date 11/10/2015 Work Begin Date 2/1/2016

Percent of Time Used 78.89 Percent of Budget Used 89.13

Start Design Target 1/3/2014 Start Design Actual 1/3/2014

Received ENV Clearance Target 10/5/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 10/5/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 10/5/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/8/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $2,717,650

Construction Engineering Cost to 
Date

$62,924 Total Cost to Date $2,780,575

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15855



Category Amount

$1,650,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15856



Project ID 091200489 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1410GR)

GR

District Houston County Harris 2

From Limit VARIOUS LOCATIONS 
WITHIN DISTRICT

To Limit . 3

Construction Cost/Estimate $887,551 TIER NA 4

Description Landscape Development 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 6/1/2018 8

Project Note TxDOT Design 9

TxDOT Contact Name Melody Galland, P.E. Contact Phone (281)464-5500 10

Construction Company Contact BOYER, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 5/13/2014 Design 100% Complete Actual TBD

Notice to Proceed Date 8/13/2014 Work Begin Date 9/22/2014

Percent of Time Used 98.15 Percent of Budget Used 82.81

Start Design Target 11/1/2013 Start Design Actual TBD

Received ENV Clearance Target 5/13/2014 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/13/2014

Project Engineering Cost to Date $60,072 Construction Cost  to Date $2,419,550

Construction Engineering Cost to 
Date

$105,551 Total Cost to Date $2,585,173

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15857



Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15858



Project ID 091200490 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1410GR)

GR

District Houston County Harris 2

From Limit VARIOUS LOCATIONS 
WITHIN DISTRICT

To Limit . 3

Construction Cost/Estimate $869,547 TIER NA 4

Description Landscape Development 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 10/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name John Elam, P.E. Contact Phone (281)319-6400 10

Construction Company Contact BOYER, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/11/2014 Design 100% Complete Actual TBD

Notice to Proceed Date 11/4/2014 Work Begin Date 2/2/2015

Percent of Time Used 92.67 Percent of Budget Used 65.98

Start Design Target 11/1/2013 Start Design Actual TBD

Received ENV Clearance Target 6/11/2014 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/11/2014

Project Engineering Cost to Date $26,736 Construction Cost  to Date $1,151,527

Construction Engineering Cost to 
Date

$49,994 Total Cost to Date $1,228,257

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15859



Category Amount

$970,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15860



Project ID 091200511 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Houston County Harris 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

From Limit VARIOUS LOCATIONS 
DISTRICTWIDE

To Limit . 3

Construction Cost/Estimate $1,546,040 TIER NA 4

Description New Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 6/4/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 7/6/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 8/6/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/3/2016 Start Design Actual TBD

Received ENV Clearance Target 10/4/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 10/4/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 10/4/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/12/2016 Project Ready to Bid Target 8/12/2016

Project Engineering Cost to Date $75,196 Construction Cost  to Date $3,972

Construction Engineering Cost to 
Date

$0 Total Cost to Date $79,167

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15861



Category Amount

$966,212

$783,788

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15862



Project ID 091200513 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Houston County Harris 2

From Limit VARIOUS LOCATIONS 
DISTRICTWIDE

To Limit . 3

Construction Cost/Estimate $927,577 TIER NA 4

Description Traffic Signal Upgrades 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 5/4/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 6/5/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 7/6/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/3/2015 Start Design Actual TBD

Received ENV Clearance Target 9/3/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 9/3/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 9/3/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/6/2016

Project Engineering Cost to Date $152,920 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $152,920

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15863



Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15864



Project ID 091200519 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2007)

District Houston County Harris 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit LANDING BOULEVARD 
EXTENSION; FM 518

To Limit IH 45 3

Construction Cost/Estimate $21,902,000 TIER 2 4

Description Construct Landing Blvd Extension/nasa 1 Bypass On New Location 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 20.15 Total Score 63.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $20,114 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $20,114

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15865



Category Amount

$21,902,000

$30,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15866



Project ID 091200522 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Houston County Harris 2

From Limit VARIOUS LOCATIONS 
DISTRICTWIDE

To Limit . 3

Construction Cost/Estimate $2,000,000 TIER 2 4

Description Traffic Signal Upgrades (site Speciffic) 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 26.03 Total Score 72.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 3/5/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 4/6/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 5/7/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/3/2016 Start Design Actual TBD

Received ENV Clearance Target 7/5/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 7/5/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 7/5/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/8/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15867



Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15868



Project ID 091200523 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Houston County Harris 2

From Limit VARIOUS LOCATIONS 
DISTRICTWIDE

To Limit . 3

Construction Cost/Estimate $1,500,000 TIER 2 4

Description Install Traffic Signals (site Specific) 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 26.03 Total Score 72.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 5/5/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 6/6/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 7/7/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/3/2016 Start Design Actual TBD

Received ENV Clearance Target 9/4/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 9/4/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 9/4/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/7/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15869



Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15870



Project ID 091200526 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Houston County Harris 2

From Limit VARIOUS LOCATIONS 
DISTRICTWIDE

To Limit . 3

Construction Cost/Estimate $1,000,000 TIER 2 4

Description Upgrade Lighting Systems 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 26.03 Total Score 72.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 3/16/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 4/11/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 9/5/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/3/2017 Start Design Actual TBD

Received ENV Clearance Target 3/6/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/3/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 3/3/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/5/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15871



Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15872



Project ID 091200527 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Houston County Harris 2

From Limit VARIOUS LOCATIONS 
DISTRICTWIDE

To Limit . 3

Construction Cost/Estimate $400,000 TIER 2 4

Description Freeway Flow Signal Controller Upgrade 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 26.03 Total Score 72.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 9/30/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 6/26/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 9/29/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/30/2016 Start Design Actual TBD

Received ENV Clearance Target 12/28/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 9/29/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 9/30/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/29/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15873



Category Amount

$400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15874



Project ID 091200531 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Houston County Harris 2

From Limit VARIOUS LOCATIONS 
DISTRICTWIDE

To Limit . 3

Construction Cost/Estimate $2,000,000 TIER 2 4

Description Install New Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2018 6

Strategic Score 23.09 Total Score 71.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15875



Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15876



Project ID 091200532 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Houston County Harris 2

From Limit VARIOUS LOCATIONS 
DISTRICTWIDE

To Limit . 3

Construction Cost/Estimate $1,200,000 TIER 2 4

Description Traffic Signal Upgrades 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 23.09 Total Score 71.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,494 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,494

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15877



Category Amount

$1,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15878



Project ID 091200533 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Houston County Harris 2

From Limit VARIOUS LOCATIONS 
DISTRICTWIDE

To Limit . 3

Construction Cost/Estimate $1,000,000 TIER 2 4

Description Intersection Improvements 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 23.09 Total Score 71.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15879



Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15880



Project ID 091200534 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Houston County Harris 2

From Limit VARIOUS LOCATIONS 
DISTRICTWIDE

To Limit . 3

Construction Cost/Estimate $1,000,000 TIER 2 4

Description Rehab Dms Boards 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2018 6

Strategic Score 23.09 Total Score 71.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15881



Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15882



Project ID 091200535 Category Description Program Identifier

Highway VA Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District Houston County Harris 2

From Limit ON IH 10 EAST, FROM 
IH 69

To Limit SH 99 3

Construction Cost/Estimate $5,000,000 TIER NA 4

Description Mis Feasability Study 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2030 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $33,843 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $33,843

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15883



Category Amount

$5,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15884



Project ID 091200536 Category Description Program Identifier

Highway VA Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District Houston County Harris 2

From Limit ON IH 45N, FROM BW 8 To Limit LOOP 336 SOUTH 3

Construction Cost/Estimate $3,000,000 TIER NA 4

Description Mis Feasability Study 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2030 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,046 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,046

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15885



Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15886



Project ID 091200537 Category Description Program Identifier

Highway VA Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District Houston County Harris 2

From Limit SPUR 5:IH 45 To Limit IH 10 HARDY EXTENSION 3

Construction Cost/Estimate $1,000,000 TIER NA 4

Description Planning Environmental Linkage Study 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2030 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.929 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $158 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $158

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15887



Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15888



Project ID 091200542 Category Description Program Identifier

Highway VA Status Under Development 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (2105)

District Houston County Harris 2

From Limit HIKE & BIKE FROM 
MEMORIAL DRIVE

To Limit SAN FELIPE STREET 3

Construction Cost/Estimate $10,946,000 TIER NA 4

Description Construct 10ft Multiuse Trail Within Centerpoint Utility Corridor 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15889



Category Amount

$10,946,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15890



Project ID 091200543 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2007)

District Houston County Harris 2

From Limit MYKAWA ROAD, 
BELTWAY 8

To Limit FM 518 3

Construction Cost/Estimate $40,033,000 TIER 2 4

Description Widen To 4-Lane Blvd Section 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2019 6

Strategic Score 20.15 Total Score 56.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15891



Category Amount

$40,033,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15892



Project ID 091200554 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1907)

District Houston County Harris 2

From Limit AT HOUSTON 
TRANSTAR

To Limit . 3

Construction Cost/Estimate $2,000,000 TIER 2 4

Description Regional Its Infrastructure - Hardware/software, Utilities And Communications (fy 2019) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15893



Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15894



Project ID 091200555 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2007)

District Houston County Harris 2

From Limit AT HOUSTON 
TRANSTAR

To Limit . 3

Construction Cost/Estimate $2,000,000 TIER 2 4

Description Regional Its Infrastructure - Hardware/software, Utilities And Communications (fy 2020) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15895



Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15896



Project ID 091200560 Category Description Program Identifier

Highway VA Status Under Development 1 Category 9 - Transportation 
Alternatives Program (2209)

TM

District Houston County Harris 2

From Limit CLEAR CREEK TRAIL; 
FROM U OF H

To Limit CLEAR LAKE PEARLAND TO N OF 
HUGHES

3

Construction Cost/Estimate $8,098,000 TIER NA 4

Description Construct 10 Ft Multiuse Trail 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15897



Category Amount

$8,098,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15898



Project ID 091231201 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 6 - Bridge Program 
(1206A)

OFF

District Houston County Brazoria 2

From Limit E ADOUE STREET AT 
MUSTANG BAYOU

To Limit . 3

Construction Cost/Estimate $776,538 TIER NA 4

Description Replace Bridge And Approaches (nbi# 12020d00060001) 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2012 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.075 (mi) Estimated Completed Date 12/31/2014 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michelle Milliard, P.E. Contact Phone (979)864-8500 10

Construction Company Contact MENADE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 9/17/2012 Work Begin Date 11/26/2012

Percent of Time Used 112.96 Percent of Budget Used 98.57

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $459,825 Construction Cost  to Date $1,585,126

Construction Engineering Cost to 
Date

$117,179 Total Cost to Date $2,162,130

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15899



Category Amount

$915,232

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15900



Project ID 091231203 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 6 - Bridge Program 
(1206A)

OFF

District Houston County Brazoria 2

From Limit CR 149 AT MUSTANG 
BAYOU

To Limit . 3

Construction Cost/Estimate $502,720 TIER NA 4

Description Replace Bridge And Approaches (nbi# 12020d00561001) 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2012 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.065 (mi) Estimated Completed Date 12/31/2014 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michelle Milliard, P.E. Contact Phone (979)864-8500 10

Construction Company Contact MENADE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 9/17/2012 Work Begin Date 11/26/2012

Percent of Time Used 112.96 Percent of Budget Used 98.57

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $611,412 Construction Cost  to Date $1,034,267

Construction Engineering Cost to 
Date

$76,453 Total Cost to Date $1,722,132

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15901



Category Amount

$507,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15902



Project ID 091231205 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 6 - Bridge Program 
(1206A)

OFF

District Houston County Brazoria 2

From Limit OLD GALVESTON RD 
AT MUSTANG BAYOU

To Limit . 3

Construction Cost/Estimate $675,409 TIER NA 4

Description Replace Bridge And Approaches (nbi# 12020d00920001) 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2012 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.075 (mi) Estimated Completed Date 12/31/2014 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michelle Milliard, P.E. Contact Phone (979)864-8500 10

Construction Company Contact MENADE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 9/17/2012 Work Begin Date 11/26/2012

Percent of Time Used 112.96 Percent of Budget Used 98.57

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $491,585 Construction Cost  to Date $1,382,770

Construction Engineering Cost to 
Date

$102,709 Total Cost to Date $1,977,063

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15903



Category Amount

$742,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15904



Project ID 091231206 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 6 - Bridge Program 
(1206A)

OFF

District Houston County Brazoria 2

From Limit SOUTH STREET AT 
MUSTANG BAYOU

To Limit . 3

Construction Cost/Estimate $793,405 TIER NA 4

Description Replace Bridge And Approaches (nbi# 12020d01180002) 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2012 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.073 (mi) Estimated Completed Date 12/31/2014 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michelle Milliard, P.E. Contact Phone (979)864-8500 10

Construction Company Contact MENADE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 9/17/2012 Work Begin Date 11/26/2012

Percent of Time Used 112.96 Percent of Budget Used 98.57

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $421,249 Construction Cost  to Date $1,618,852

Construction Engineering Cost to 
Date

$119,688 Total Cost to Date $2,159,790

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15905



Category Amount

$790,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15906



Project ID 091231221 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

OFF

District Houston County Brazoria 2

From Limit CR 168 AT GULF 
COAST WATER CANAL

To Limit . 3

Construction Cost/Estimate $457,000 TIER 3 4

Description Replace Bridge And Approaches (nbi# 12020aa0848001) 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 51.03 Total Score 49.55 7

Project Length 0.025 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 1/24/2012 Design 30% Complete Actual TBD

Design 60% Complete Target 7/20/2012 Design 60% Complete Actual TBD

Design 100% Complete Target 3/11/2013 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/1/2011 Start Design Actual 7/1/2011

Received ENV Clearance Target 3/1/2013 Received ENV Clearance Actual TBD

Utility Coordination Target 4/22/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 5/2/2013 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/2/2013

Project Engineering Cost to Date $930,607 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $930,607

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$322,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091231224 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1307A)

District Houston County Brazoria 2

From Limit CR 48, CR 894 To Limit SH 6 3

Construction Cost/Estimate $14,518,736 TIER NA 4

Description Reconstruct And Widen To 4 Lanes Divided 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.022 (mi) Estimated Completed Date 3/1/2015 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michelle Milliard, P.E. Contact Phone (979)864-8500 10

Construction Company Contact J.D. ABRAMS, L.P.

Design 30% Complete Target 12/29/2008 Design 30% Complete Actual 12/29/2008

Design 60% Complete Target 3/8/2010 Design 60% Complete Actual 3/8/2010

Design 100% Complete Target 12/14/2011 Design 100% Complete Actual TBD

Notice to Proceed Date 10/24/2013 Work Begin Date 1/6/2014

Percent of Time Used 141.62 Percent of Budget Used 101.57

Start Design Target 7/21/2008 Start Design Actual 7/21/2008

Received ENV Clearance Target 3/15/2012 Received ENV Clearance Actual TBD

Utility Coordination Target 4/5/2012 Utility Coordination Actual TBD

Right of Way Coordination Target 4/4/2012 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/5/2012

Project Engineering Cost to Date $81 Construction Cost  to Date $30,201,001

Construction Engineering Cost to 
Date

$1,099,579 Total Cost to Date $31,300,660

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$12,247,921

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091231266 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 10 - Landscape 
Incentive Awards (GCAA) 
(1110LI)

LIA

District Houston County Brazoria 2

From Limit VARIOUS LOCATIONS 
BRAZORIA COUNTY

To Limit (ON-SYSTEM) 3

Construction Cost/Estimate $423,845 TIER NA 4

Description Landscape Development 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 5/17/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Michelle Milliard, P.E. Contact Phone (979)864-8500 10

Construction Company Contact ENCINO LANDSCAPE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 8/18/2016 Work Begin Date 10/24/2016

Percent of Time Used 19.17 Percent of Budget Used 21.99

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $17,970 Construction Cost  to Date $109,567

Construction Engineering Cost to 
Date

$2,404 Total Cost to Date $129,940

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$527,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091231270 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Houston County Brazoria 2 Category 3 - Proposition 12 
(13V2TM)

TMA

From Limit PEARLAND PKWY 
FROM W OF OILER DR

To Limit DIXIE FARM RD 3

Construction Cost/Estimate $4,837,805 TIER NA 4

Description Construct 4 Lane Divided Roadway With Raised Medians 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 6/1/2015 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michelle Milliard, P.E. Contact Phone (979)864-8500 10

Construction Company Contact TEXAS STERLING CONSTRUCTION CO.

Design 30% Complete Target 4/6/2012 Design 30% Complete Actual 9/12/2012

Design 60% Complete Target 8/10/2012 Design 60% Complete Actual 11/19/2012

Design 100% Complete Target 5/3/2013 Design 100% Complete Actual TBD

Notice to Proceed Date 12/5/2013 Work Begin Date 3/17/2014

Percent of Time Used 96.63 Percent of Budget Used 99.00

Start Design Target 12/1/2011 Start Design Actual 12/1/2011

Received ENV Clearance Target 11/21/2012 Received ENV Clearance Actual TBD

Utility Coordination Target 6/12/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 6/12/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/3/2013

Project Engineering Cost to Date $960,148 Construction Cost  to Date $10,012,365

Construction Engineering Cost to 
Date

$621,584 Total Cost to Date $11,594,097

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,347,400

$5,389,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091231272 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1707)

District Houston County Brazoria 2

From Limit FITE ROAD; MCLEAN 
ROAD

To Limit VETERANS DRIVE 3

Construction Cost/Estimate $3,409,196 TIER NA 4

Description Construct 4-Lane Undivided Road 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.460 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 10/20/2014 Design 30% Complete Actual TBD

Design 60% Complete Target 2/25/2015 Design 60% Complete Actual TBD

Design 100% Complete Target 8/9/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/1/2012 Start Design Actual 2/1/2012

Received ENV Clearance Target 5/13/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 7/1/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 7/1/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 6/17/2016 Project Ready to Bid Target 6/17/2016

Project Engineering Cost to Date $149,109 Construction Cost  to Date $693,568

Construction Engineering Cost to 
Date

$0 Total Cost to Date $842,677

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,409,196

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091231273 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1707)

District Houston County Brazoria 2

From Limit MAX ROAD; FM 518 To Limit HUGHES RANCH ROAD 3

Construction Cost/Estimate $6,035,982 TIER 2 4

Description Widen From 2 To 4-Lanes Divided With Curb And Gutter 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 27.50 Total Score 67.60 7

Project Length 0.998 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 3/5/2013 Design 30% Complete Actual TBD

Design 60% Complete Target 6/6/2013 Design 60% Complete Actual TBD

Design 100% Complete Target 5/2/2014 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/7/2013 Start Design Actual TBD

Received ENV Clearance Target 10/23/2013 Received ENV Clearance Actual TBD

Utility Coordination Target 1/29/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 12/11/2013 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/2/2014

Project Engineering Cost to Date $5,767 Construction Cost  to Date $1,209,081

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,214,848

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,450,617

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091231279 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 10 - Landscape 
Incentive Awards (GCAA) 
(1010AI)

LIA

District Houston County Brazoria 2

From Limit VAR LOCATIONS ON 
SH 288 & SH 332

To Limit IN LAKE JACKSON 3

Construction Cost/Estimate $394,600 TIER NA 4

Description Landscape Development 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 9/1/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Jamal Elahi, P.E. Contact Phone (409)978-2500 10

Construction Company Contact YELLOWSTONE LANDSCAPE - CENTRAL, INC.

Design 30% Complete Target 6/14/2012 Design 30% Complete Actual 6/6/2012

Design 60% Complete Target 8/17/2012 Design 60% Complete Actual 10/1/2012

Design 100% Complete Target 11/5/2012 Design 100% Complete Actual TBD

Notice to Proceed Date 9/30/2014 Work Begin Date 2/24/2015

Percent of Time Used 98.61 Percent of Budget Used 73.99

Start Design Target 4/26/2012 Start Design Actual 4/26/2012

Received ENV Clearance Target 8/17/2012 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/6/2012

Project Engineering Cost to Date $71,955 Construction Cost  to Date $605,891

Construction Engineering Cost to 
Date

$25,132 Total Cost to Date $702,978

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$210,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091231280 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 10 - Landscape 
Incentive Awards (GCAA) 
(1210LI)

LIA

District Houston County Brazoria 2

From Limit VAR LOCATIONS ON 
SH 288, BS 288B,

To Limit SL 274 & SH 35 IN ANGLETON 3

Construction Cost/Estimate $383,467 TIER NA 4

Description Landscape Development 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 9/1/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Jamal Elahi, P.E. Contact Phone (409)978-2500 10

Construction Company Contact YELLOWSTONE LANDSCAPE - CENTRAL, INC.

Design 30% Complete Target 6/14/2012 Design 30% Complete Actual 6/6/2012

Design 60% Complete Target 8/17/2012 Design 60% Complete Actual 10/1/2012

Design 100% Complete Target 11/5/2012 Design 100% Complete Actual TBD

Notice to Proceed Date 9/30/2014 Work Begin Date 2/24/2015

Percent of Time Used 98.61 Percent of Budget Used 73.99

Start Design Target 4/26/2012 Start Design Actual 4/26/2012

Received ENV Clearance Target 8/17/2012 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/6/2012

Project Engineering Cost to Date $22,273 Construction Cost  to Date $592,931

Construction Engineering Cost to 
Date

$24,594 Total Cost to Date $639,798

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$180,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091231282 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

OFF

District Houston County Brazoria 2

From Limit CR 227; AT CHOC BYU 
WA CO CAN.

To Limit . 3

Construction Cost/Estimate $869,092 TIER NA 4

Description Replace Bridge And Approaches Nbi# 12020aa0887002 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.113 (mi) Estimated Completed Date 3/13/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michelle Milliard, P.E. Contact Phone (979)864-8500 10

Construction Company Contact LONE STAR ROAD CONSTRUCTION, LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 10/8/2013

Design 60% Complete Target TBD Design 60% Complete Actual 9/16/2014

Design 100% Complete Target TBD Design 100% Complete Actual 2/17/2015

Notice to Proceed Date 8/13/2015 Work Begin Date 10/15/2015

Percent of Time Used 96.88 Percent of Budget Used 96.50

Start Design Target TBD Start Design Actual 1/14/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/19/2015

Utility Coordination Target TBD Utility Coordination Actual 2/17/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 2/17/2015

Project Ready to Bid Actual 2/17/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $499,658 Construction Cost  to Date $1,758,590

Construction Engineering Cost to 
Date

$57,935 Total Cost to Date $2,316,183

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$658,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091231283 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

OFF

District Houston County Brazoria 2

From Limit CR 45; AT DRAINAGE 
DITCH

To Limit . 3

Construction Cost/Estimate $554,187 TIER NA 4

Description Replace Bridge And Approaches Nbi# 12020aa0954001 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.091 (mi) Estimated Completed Date 3/13/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michelle Milliard, P.E. Contact Phone (979)864-8500 10

Construction Company Contact LONE STAR ROAD CONSTRUCTION, LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 10/8/2013

Design 60% Complete Target TBD Design 60% Complete Actual 9/16/2014

Design 100% Complete Target TBD Design 100% Complete Actual 2/17/2015

Notice to Proceed Date 8/13/2015 Work Begin Date 10/15/2015

Percent of Time Used 96.88 Percent of Budget Used 96.50

Start Design Target TBD Start Design Actual 1/14/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/19/2015

Utility Coordination Target TBD Utility Coordination Actual 2/17/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 2/17/2015

Project Ready to Bid Actual 2/17/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $406,296 Construction Cost  to Date $1,260,967

Construction Engineering Cost to 
Date

$45,175 Total Cost to Date $1,712,438

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15925



Category Amount

$458,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091231286 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 10 - Texas Parks & 
Wildlife Roads (2010PR)

TPW

District Houston County Brazoria 2

From Limit IN JUSTIN HURST WMA To Limit . 3

Construction Cost/Estimate $75,000 TIER 2 4

Description Seal Coat Existing Paved Roads And Parking Lots W/in Justin Hurst Wildlife Managment Area 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 20.15 Total Score 70.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$75,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091231287 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 10 - Texas Parks & 
Wildlife Roads (2010PR)

TPW

District Houston County Brazoria 2

From Limit IN NANNIE 
STRINGFELLOW WMA

To Limit . 3

Construction Cost/Estimate $50,000 TIER 2 4

Description Seal Coat Existing Paved Roads And Parking Lots Within Nannie Stringfellow Wildlife Managment Area 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 20.15 Total Score 70.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$50,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091231288 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 10 - Texas Parks & 
Wildlife Roads (1810PR)

TPW

District Houston County Brazoria 2

From Limit 300 MEDICAL DRIVE IN 
LAKE JACKSON

To Limit IN SEA CENTER TEXAS FISH 
HATCHERY

3

Construction Cost/Estimate $125,000 TIER 2 4

Description Seal Coat Roads And Parking Lots Within The Hatchery 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 26.03 Total Score 72.35 7

Project Length 0.080 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$125,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091231290 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1807)

District Houston County Brazoria 2

From Limit MCHARD RD; CULLEN To Limit MYKAWA 3

Construction Cost/Estimate $32,000,000 TIER 2 4

Description Construct 4 Lanes Divided On New Location 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 28.97 Total Score 60.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,339 Construction Cost  to Date $1,605,912

Construction Engineering Cost to 
Date

$9,492 Total Cost to Date $1,617,744

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$34,650,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15934



Project ID 091231291 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1807)

District Houston County Brazoria 2 Category 9 - Transportation 
Alternatives Program (1809)

TM

From Limit ON GREEN TEE 
TERRACE

To Limit . 3

Construction Cost/Estimate $3,632,816 TIER 2 4

Description Construct Green Tee Terrace Bike And Pedestrian Trail 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 27.50 Total Score 72.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$709,855

$2,922,961

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091231292 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1807)

District Houston County Brazoria 2 Category 9 - Transportation 
Alternatives Program (1809)

TM

From Limit ON SHADOW CREEK To Limit . 3

Construction Cost/Estimate $1,624,755 TIER 2 4

Description Construct Shadow Creek Bike And Pedestrian Trail 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 27.50 Total Score 65.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 11/26/2014 Design 30% Complete Actual TBD

Design 60% Complete Target 2/11/2015 Design 60% Complete Actual TBD

Design 100% Complete Target 9/4/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/20/2014 Start Design Actual TBD

Received ENV Clearance Target 7/13/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 10/8/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 10/8/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/8/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$260,267

$1,364,488

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091231293 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1907)

District Houston County Brazoria 2

From Limit SMITH RANCH RD; 
HUGHES RANCH RD

To Limit N OF BROADWAY (FM 518) 3

Construction Cost/Estimate $4,948,242 TIER 2 4

Description Widen To 4 Lanes 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2018 6

Strategic Score 27.50 Total Score 53.65 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,432 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,432

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,839,019

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091231294 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1507)

District Houston County Brazoria 2

From Limit CR 48, BROADWAY (FM 
518)

To Limit CR 894 3

Construction Cost/Estimate $12,154,201 TIER NA 4

Description Widen From 2 To 4-Lane Divided Rural Section With 10-Foot Outside Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.944 (mi) Estimated Completed Date 11/9/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michelle Milliard, P.E. Contact Phone (979)864-8500 10

Construction Company Contact WEBBER, LLC

Design 30% Complete Target 11/22/2013 Design 30% Complete Actual 11/22/2013

Design 60% Complete Target 2/7/2014 Design 60% Complete Actual 2/7/2014

Design 100% Complete Target 9/4/2014 Design 100% Complete Actual TBD

Notice to Proceed Date 4/10/2015 Work Begin Date 6/9/2015

Percent of Time Used 90.61 Percent of Budget Used 99.08

Start Design Target 8/20/2013 Start Design Actual 8/20/2013

Received ENV Clearance Target 7/16/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 10/14/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 10/14/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/14/2014

Project Engineering Cost to Date $102,006 Construction Cost  to Date $24,668,926

Construction Engineering Cost to 
Date

$281,644 Total Cost to Date $25,052,575

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$13,682,738

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091231296 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

OFF

District Houston County Brazoria 2

From Limit CR 128 AT DRAINAGE 
DITCH

To Limit . 3

Construction Cost/Estimate $380,000 TIER 1 4

Description Replace Bridge And Approaches (nbi #12020aa0652001) 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2018 6

Strategic Score 55.88 Total Score 82.50 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/17/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $170,260 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $170,260

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$323,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091231297 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

OFF

District Houston County Brazoria 2

From Limit CR 180 AT DRAINAGE 
DITCH

To Limit . 3

Construction Cost/Estimate $406,000 TIER 1 4

Description Replace Bridge And Approaches (nbi #12020aa0765001) 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2018 6

Strategic Score 48.09 Total Score 79.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/17/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $152,777 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $152,777

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$406,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15946



Project ID 091231298 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

OFF

District Houston County Brazoria 2

From Limit CURRY ST (CR 736) AT 
MUSTANG BAYOU

To Limit . 3

Construction Cost/Estimate $508,000 TIER 1 4

Description Replace Bridge And Approaches (nbi #12020aa2026001 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2018 6

Strategic Score 48.09 Total Score 79.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/17/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $153,749 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $153,749

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$484,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091231300 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 10 - Landscape 
Incentive Awards (GCAA) 
(1410LI)

LIA

District Houston County Brazoria 2

From Limit VARIOUS LOCATIONS 
IN RICHWOOD

To Limit . 3

Construction Cost/Estimate $188,227 TIER NA 4

Description Landscape Development 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 5/17/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Michelle Milliard, P.E. Contact Phone (979)864-8500 10

Construction Company Contact ENCINO LANDSCAPE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 8/18/2016 Work Begin Date 10/24/2016

Percent of Time Used 19.17 Percent of Budget Used 21.99

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $6,101 Construction Cost  to Date $48,642

Construction Engineering Cost to 
Date

$1,189 Total Cost to Date $55,932

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$117,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091231301 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 10 - Landscape 
Incentive Awards (GCAA) 
(1410LI)

LIA

District Houston County Brazoria 2

From Limit LOCATIONS IN LAKE 
JACKSON

To Limit . 3

Construction Cost/Estimate $308,452 TIER NA 4

Description Landscape Development 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 5/17/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Michelle Milliard, P.E. Contact Phone (979)864-8500 10

Construction Company Contact ENCINO LANDSCAPE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 8/18/2016 Work Begin Date 10/24/2016

Percent of Time Used 19.17 Percent of Budget Used 21.99

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $28,225 Construction Cost  to Date $61,893

Construction Engineering Cost to 
Date

$1,234 Total Cost to Date $91,351

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$309,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091231303 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1907)

District Houston County Brazoria 2

From Limit CR 101; CR 90 To Limit FM 1128 3

Construction Cost/Estimate $17,062,000 TIER 2 4

Description Reconstruct & Widen From 2 To 4 Lanes With Raised Median, Sidewalks And Drainage Improvements 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2018 6

Strategic Score 27.50 Total Score 68.35 7

Project Length 2.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 15953



Category Amount

$17,062,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091231304 Category Description Program Identifier

Highway CR Status Under Development 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2307)

District Houston County Brazoria 2

From Limit CR 58; SAVANNAH 
DEVELOPMENT

To Limit CR 48 3

Construction Cost/Estimate $4,728,000 TIER NA 4

Description Reconstruct & Widen To 4-Lane Divided Concrete Blvd With Raised Medians And Curb & Gutter 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,728,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091231305 Category Description Program Identifier

Highway CR Status Under Development 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2307)

District Houston County Brazoria 2

From Limit CR 59; CR 48 To Limit KIRBY DR 3

Construction Cost/Estimate $7,311,000 TIER NA 4

Description Reconstruct & Widen To 4-Lane Divided Concrete Blvd With Raised Medians And Curb & Gutter 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.300 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,311,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091231307 Category Description Program Identifier

Highway CR Status Under Development 1 Category 6 - Bridge Program 
(2106)

OFF

District Houston County Brazoria 2

From Limit CR 144 AT AMERICAN 
CANAL

To Limit . 3

Construction Cost/Estimate $392,000 TIER NA 4

Description Replace Bridge And Approaches Nbi #12020aa0674001 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$353,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091231308 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

OFF

District Houston County Brazoria 2

From Limit CR 180 AT GULF 
COAST WATER CANAL

To Limit . 3

Construction Cost/Estimate $329,000 TIER 1 4

Description Replace Bridge And Approaches Nbi #12020aa0765002 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2018 6

Strategic Score 45.15 Total Score 78.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$329,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091231310 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (2009)

TM

District Houston County Brazoria 2

From Limit VARIOUS-FM ROADS 
1462,2403,2917,

To Limit 762,521,2004,523,528 AND SH 332 3

Construction Cost/Estimate $4,033,000 TIER 2 4

Description Construct Brazoria County Bicycle Loop By Widening Shoulders Modifying Traffic Signals And Removing 
Some Raised Medians

5

Last Update Date 12/21/2016 Bid Received Date 11/1/2019 6

Strategic Score 21.62 Total Score 63.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,033,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091231311 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1907)

District Houston County Brazoria 2

From Limit CR 403, SMITH RANCH 
ROAD

To Limit CULLEN BLVD 3

Construction Cost/Estimate $33,184,000 TIER 2 4

Description Reconstruct & Widen From 2 To 4 Lanes, Add Median & Shoulders, Add Sidewalks 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 24.56 Total Score 64.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$33,184,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091234143 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1707)

District Houston County Fort Bend 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit ON TRAMMEL FRESNO 
RD,FROM VICKSBURG

To Limit FT BEND PKWY 3

Construction Cost/Estimate $5,192,123 TIER 3 4

Description Construct 4 Lanes Concrete Divided, Storm Sewers, Esplanade, Curb And Gutter, Lights, & Landscaping 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 27.50 Total Score 40.80 7

Project Length 0.643 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 11/12/2013 Design 30% Complete Actual 11/24/2015

Design 60% Complete Target 12/30/2013 Design 60% Complete Actual 1/7/2016

Design 100% Complete Target 6/10/2014 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/21/2013 Start Design Actual 3/21/2013

Received ENV Clearance Target 3/17/2014 Received ENV Clearance Actual 6/17/2015

Utility Coordination Target 6/9/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 6/5/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/10/2014

Project Engineering Cost to Date $174,703 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $174,703

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,201,556

$1,308,357

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091234144 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 3 - Texas Mobility 
Funds (TMFBM)

District Houston County Fort Bend 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit TRAMMEL FRESNO RD, 
FORT BEND PKWY

To Limit FM 521 3

Construction Cost/Estimate $20,864,455 TIER NA 4

Description Widen From 2 To 4 Lanes Rural Road 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.041 (mi) Estimated Completed Date 9/19/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michelle Milliard, P.E. Contact Phone (979)864-8500 10

Construction Company Contact WILLIAMS BROTHERS CONSTRUCTION CO., INC.

Design 30% Complete Target 9/1/2009 Design 30% Complete Actual 9/1/2009

Design 60% Complete Target 8/23/2011 Design 60% Complete Actual 8/23/2011

Design 100% Complete Target 10/30/2014 Design 100% Complete Actual 11/30/2015

Notice to Proceed Date 3/3/2015 Work Begin Date 3/24/2015

Percent of Time Used 10.93 Percent of Budget Used 29.56

Start Design Target 1/11/2008 Start Design Actual 1/11/2008

Received ENV Clearance Target 6/25/2014 Received ENV Clearance Actual 8/29/2014

Utility Coordination Target 10/22/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 10/8/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/30/2014

Project Engineering Cost to Date $500,364 Construction Cost  to Date $12,182,674

Construction Engineering Cost to 
Date

$242,231 Total Cost to Date $12,925,270

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,944,151

$12,688,947

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091234154 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

OFF

District Houston County Fort Bend 2

From Limit BRAXTON ROAD AT 
BROOKS BRANCH

To Limit . 3

Construction Cost/Estimate $385,186 TIER NA 4

Description Replace Bridge 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.034 (mi) Estimated Completed Date 9/12/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Grady Mapes, P.E. Contact Phone (281)238-7900 10

Construction Company Contact JOHN REED AND COMPANY, LLC

Design 30% Complete Target TBD Design 30% Complete Actual 6/4/2014

Design 60% Complete Target TBD Design 60% Complete Actual 2/2/2015

Design 100% Complete Target TBD Design 100% Complete Actual 3/26/2015

Notice to Proceed Date 8/4/2015 Work Begin Date 9/8/2015

Percent of Time Used 86.92 Percent of Budget Used 82.27

Start Design Target TBD Start Design Actual 2/26/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 5/26/2015

Utility Coordination Target TBD Utility Coordination Actual 1/26/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 3/12/2015

Project Ready to Bid Actual 5/14/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $373,480 Construction Cost  to Date $615,759

Construction Engineering Cost to 
Date

$51,132 Total Cost to Date $1,040,372

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$324,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091234176 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

OFF

District Houston County Fort Bend 2

From Limit MEYER ROAD AT 
SNAKE CREEK 
TRIBUTARY

To Limit . 3

Construction Cost/Estimate $398,165 TIER NA 4

Description Replace Bridge And Approaches Nbi# 12080aa0970002 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.053 (mi) Estimated Completed Date 9/12/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Grady Mapes, P.E. Contact Phone (281)238-7900 10

Construction Company Contact JOHN REED AND COMPANY, LLC

Design 30% Complete Target TBD Design 30% Complete Actual 6/4/2014

Design 60% Complete Target TBD Design 60% Complete Actual 2/2/2015

Design 100% Complete Target TBD Design 100% Complete Actual 3/26/2015

Notice to Proceed Date 8/4/2015 Work Begin Date 9/8/2015

Percent of Time Used 86.92 Percent of Budget Used 82.27

Start Design Target TBD Start Design Actual 2/26/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 5/26/2015

Utility Coordination Target TBD Utility Coordination Actual 1/26/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 3/12/2015

Project Ready to Bid Actual 5/14/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $346,549 Construction Cost  to Date $640,141

Construction Engineering Cost to 
Date

$49,498 Total Cost to Date $1,036,187

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$343,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091234177 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

OFF

District Houston County Fort Bend 2

From Limit MEYER ROAD AT 
SNAKE CREEK

To Limit . 3

Construction Cost/Estimate $677,872 TIER NA 4

Description Replace Bridge And Approaches Nbi# 12080aa0970001 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.073 (mi) Estimated Completed Date 9/12/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Grady Mapes, P.E. Contact Phone (281)238-7900 10

Construction Company Contact JOHN REED AND COMPANY, LLC

Design 30% Complete Target TBD Design 30% Complete Actual 6/4/2014

Design 60% Complete Target TBD Design 60% Complete Actual 2/2/2015

Design 100% Complete Target TBD Design 100% Complete Actual 3/26/2015

Notice to Proceed Date 8/4/2015 Work Begin Date 9/8/2015

Percent of Time Used 86.92 Percent of Budget Used 82.27

Start Design Target TBD Start Design Actual 2/26/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 5/26/2015

Utility Coordination Target TBD Utility Coordination Actual 1/26/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 3/12/2015

Project Ready to Bid Actual 5/14/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $313,025 Construction Cost  to Date $1,167,934

Construction Engineering Cost to 
Date

$90,309 Total Cost to Date $1,571,268

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$626,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091234179 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

OFF

District Houston County Fort Bend 2

From Limit HILCREST DR AT 
RABBS BAYOU

To Limit . 3

Construction Cost/Estimate $505,929 TIER NA 4

Description Replace Bridge And Approaches Nbi# 12080d00340001 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.470 (mi) Estimated Completed Date 9/12/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Grady Mapes, P.E. Contact Phone (281)238-7900 10

Construction Company Contact JOHN REED AND COMPANY, LLC

Design 30% Complete Target TBD Design 30% Complete Actual 6/4/2014

Design 60% Complete Target TBD Design 60% Complete Actual 2/2/2015

Design 100% Complete Target TBD Design 100% Complete Actual 3/26/2015

Notice to Proceed Date 8/4/2015 Work Begin Date 9/8/2015

Percent of Time Used 86.92 Percent of Budget Used 82.27

Start Design Target TBD Start Design Actual 2/26/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 5/26/2015

Utility Coordination Target TBD Utility Coordination Actual 1/26/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 3/12/2015

Project Ready to Bid Actual 5/14/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $483,421 Construction Cost  to Date $841,410

Construction Engineering Cost to 
Date

$68,311 Total Cost to Date $1,393,141

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$366,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091234180 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

OFF

District Houston County Fort Bend 2

From Limit HURTA ROAD; AT 
BUFFALO CREEK

To Limit . 3

Construction Cost/Estimate $861,437 TIER NA 4

Description Replace Bridge And Approaches Nbi# 12080aa0790001 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.082 (mi) Estimated Completed Date 9/12/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Grady Mapes, P.E. Contact Phone (281)238-7900 10

Construction Company Contact JOHN REED AND COMPANY, LLC

Design 30% Complete Target TBD Design 30% Complete Actual 6/4/2014

Design 60% Complete Target TBD Design 60% Complete Actual 2/2/2015

Design 100% Complete Target TBD Design 100% Complete Actual 3/26/2015

Notice to Proceed Date 8/4/2015 Work Begin Date 9/8/2015

Percent of Time Used 86.92 Percent of Budget Used 82.27

Start Design Target TBD Start Design Actual 2/26/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 5/26/2015

Utility Coordination Target TBD Utility Coordination Actual 1/26/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 3/12/2015

Project Ready to Bid Actual 5/14/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $312,896 Construction Cost  to Date $1,515,494

Construction Engineering Cost to 
Date

$121,537 Total Cost to Date $1,949,927

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$845,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091234181 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District Houston County Fort Bend 2

From Limit KATY-FULSHEAR AT 
FLEWELLEN CREEK

To Limit . 3

Construction Cost/Estimate $375,000 TIER 2 4

Description Replace Bridge And Approaches (nbi# 12080aa0375001) 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2020 6

Strategic Score 45.15 Total Score 58.65 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$321,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091234182 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1607)

District Houston County Fort Bend 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit ON HURRICANE 
LANE/LAKE 
OLYMPIA;FROM

To Limit TRAMMEL FRESNO RD TO FT BEND 
PKWY

3

Construction Cost/Estimate $6,588,849 TIER NA 4

Description Construct 2 Lane Concrete Roadways To Existing Interchange At Fort Bend Parkway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.393 (mi) Estimated Completed Date 12/1/2018 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Grady Mapes, P.E. Contact Phone (281)238-7900 10

Construction Company Contact SER CONSTRUCTION PARTNERS, LLC

Design 30% Complete Target 8/12/2013 Design 30% Complete Actual 8/12/2013

Design 60% Complete Target 6/23/2014 Design 60% Complete Actual 6/23/2014

Design 100% Complete Target 7/6/2015 Design 100% Complete Actual 7/6/2015

Notice to Proceed Date 5/11/2016 Work Begin Date 6/6/2016

Percent of Time Used 44.90 Percent of Budget Used 92.47

Start Design Target 3/21/2013 Start Design Actual 3/21/2013

Received ENV Clearance Target 7/28/2014 Received ENV Clearance Actual 7/28/2014

Utility Coordination Target 6/3/2015 Utility Coordination Actual 6/3/2015

Right of Way Coordination Target 5/19/2015 Right of Way Coordination Actual 5/19/2015

Project Ready to Bid Actual 7/6/2015 Project Ready to Bid Target 7/6/2015

Project Engineering Cost to Date $196,631 Construction Cost  to Date $11,868,077

Construction Engineering Cost to 
Date

$133,578 Total Cost to Date $12,198,286

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,647,206

$943,574

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091234185 Category Description Program Identifier

Highway VA Status Under Development 1 Category 10 - Texas Parks & 
Wildlife Roads (2210PR)

TPW

District Houston County Fort Bend 2

From Limit IN BRAZOS BEND 
STATE PARK

To Limit . 3

Construction Cost/Estimate $2,000,000 TIER NA 4

Description Overlay Park Roads,parking Lots And Campsite Pullouts Within Brazos Bend State Park 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091234187 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 3 - Texas Mobility 
Funds (TMFBM)

District Houston County Fort Bend 2

From Limit VARIOUS LOCATIONS 
ALONG: US 59,

To Limit SH 6, AND US 90A 3

Construction Cost/Estimate $992,941 TIER NA 4

Description Installation Of Dynamic Message Signs 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 12/1/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Dock Gee, P.E. Contact Phone (713)802-5405 10

Construction Company Contact FLORIDA TRAFFIC CONTROL DEVICES, INC.

Design 30% Complete Target 10/21/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 12/10/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 2/3/2017 Design 100% Complete Actual TBD

Notice to Proceed Date 4/7/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 2.10

Start Design Target 8/23/2016 Start Design Actual TBD

Received ENV Clearance Target 8/25/2016 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/17/2015 Project Ready to Bid Target 12/18/2015

Project Engineering Cost to Date $75,933 Construction Cost  to Date $226,829

Construction Engineering Cost to 
Date

$1,998 Total Cost to Date $304,759

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$960,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091234188 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

OFF

District Houston County Fort Bend 2

From Limit W FAIRGROUNDS 
ROAD AT SEABOURNE 
CRE

To Limit . 3

Construction Cost/Estimate $970,000 TIER 1 4

Description Replace Bridge And Approaches (nbi #12080c00700001 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 48.09 Total Score 80.60 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $307,966 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $307,966

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$729,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091234190 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 10 - Landscape 
Incentive Awards (GCAA) 
(1410LI)

LIA

District Houston County Fort Bend 2

From Limit SOUTH OF SH 99 To Limit UNIVERSITY BLVD & VARIOUS 
LOCATIONS

3

Construction Cost/Estimate $299,916 TIER NA 4

Description Landscape Development 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.210 (mi) Estimated Completed Date 3/17/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Grady Mapes, P.E. Contact Phone (281)238-7900 10

Construction Company Contact ENCINO LANDSCAPE, INC.

Design 30% Complete Target 3/23/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 6/8/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 9/1/2016 Design 100% Complete Actual TBD

Notice to Proceed Date 8/18/2016 Work Begin Date 10/3/2016

Percent of Time Used 42.22 Percent of Budget Used 23.17

Start Design Target 1/4/2016 Start Design Actual 1/4/2016

Received ENV Clearance Target 6/17/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 4/29/2016 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/17/2016 Project Ready to Bid Target 4/17/2016

Project Engineering Cost to Date $13,042 Construction Cost  to Date $111,167

Construction Engineering Cost to 
Date

$6,115 Total Cost to Date $130,324

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$270,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091234192 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1905)

District Houston County Fort Bend 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit VARIOUS LOCATIONS 
IN FORT BEND CO

To Limit . 3

Construction Cost/Estimate $6,092,000 TIER 2 4

Description Install Wireless Traffic Signal Communication System 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 23.09 Total Score 71.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,092,000

$736,525

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091234195 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (2005)

District Houston County Fort Bend 2

From Limit AT COTTONWOOD 
SCHOOL RD

To Limit . 3

Construction Cost/Estimate $18,000,000 TIER 2 4

Description Reimbursement For Fort Bend County Transit Administration And Operations Facility (2 Of 2) 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$18,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091237140 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1407)

District Houston County Montgomery 2

From Limit KUYKENDAHL RD; 
ALDEN BRIDGE

To Limit CROWNRIDGE DR 3

Construction Cost/Estimate $2,496,548 TIER NA 4

Description Construct 2-Lane Roadway (missing Segment) 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.485 (mi) Estimated Completed Date 4/1/2015 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Richard L. Brown P.E. Contact Phone (936)538-3300 10

Construction Company Contact JAMES CONSTRUCTION GROUP, L.L.C.

Design 30% Complete Target 6/12/2007 Design 30% Complete Actual 6/12/2007

Design 60% Complete Target 10/11/2007 Design 60% Complete Actual 10/11/2007

Design 100% Complete Target 6/6/2012 Design 100% Complete Actual 4/17/2013

Notice to Proceed Date 6/30/2014 Work Begin Date 9/2/2014

Percent of Time Used 130.66 Percent of Budget Used 98.39

Start Design Target 8/1/2006 Start Design Actual 8/1/2006

Received ENV Clearance Target 11/5/2010 Received ENV Clearance Actual 3/11/2014

Utility Coordination Target 3/5/2012 Utility Coordination Actual 5/20/2013

Right of Way Coordination Target 3/5/2012 Right of Way Coordination Actual 3/22/2010

Project Ready to Bid Actual 4/17/2013 Project Ready to Bid Target 6/6/2012

Project Engineering Cost to Date $1,503,975 Construction Cost  to Date $5,153,035

Construction Engineering Cost to 
Date

$230,368 Total Cost to Date $6,887,378

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,278,976

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091237226 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Houston County Montgomery 2

From Limit VARIOUS LOCATIONS 
ON IH 45 & SH 105

To Limit . 3

Construction Cost/Estimate $766,066 TIER NA 4

Description Base Repair And Pavement Leveling 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.053 (mi) Estimated Completed Date 9/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Richard L. Brown P.E. Contact Phone (936)538-3300 10

Construction Company Contact NORTEX CONCRETE LIFT & STABILIZATION, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/17/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 3/1/2016 Work Begin Date 7/25/2016

Percent of Time Used 110.00 Percent of Budget Used 122.24

Start Design Target 1/2/2015 Start Design Actual TBD

Received ENV Clearance Target 3/17/2015 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/21/2015 Project Ready to Bid Target 9/21/2015

Project Engineering Cost to Date $46,111 Construction Cost  to Date $1,038,077

Construction Engineering Cost to 
Date

$18,034 Total Cost to Date $1,102,221

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16000



Project ID 091237228 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Houston County Montgomery 2

From Limit SUPERIOR RD AT LAKE 
CREEK

To Limit . 3

Construction Cost/Estimate $800,000 TIER 1 4

Description Replace Bridge And Approaches (nbi #12170aa0495001) 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 51.03 Total Score 80.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 9/27/2016

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 3/28/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $228,380 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $228,380

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16001



Category Amount

$697,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16002



Project ID 091237229 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Houston County Montgomery 2

From Limit MOUNT MIRIAH AT 
LAKE CREEK DRAW

To Limit . 3

Construction Cost/Estimate $504,000 TIER 1 4

Description Replace Bridge And Approaches (nbi #12170aa0435002) 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 51.03 Total Score 80.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $201,015 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $201,015

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16003



Category Amount

$432,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16004



Project ID 091237230 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1709)

TM

District Houston County Montgomery 2

From Limit VARIOUS LOCATION IN 
CITY OF CONROE

To Limit . 3

Construction Cost/Estimate $1,420,000 TIER 2 4

Description Ped Infrastructure: Curb & Gutter, Planting Strip Barriers, Sidewalks, Ada Compliant Ramps, Crosswalks, 
Signage, Etc.

5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 27.50 Total Score 66.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16005



Category Amount

$1,420,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16006



Project ID 091237231 Category Description Program Identifier

Highway CS Status Under Development 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2207)

District Houston County Montgomery 2

From Limit OLD CONROE RD; 
FROM SL 336 S

To Limit FM 1488 3

Construction Cost/Estimate $97,480,000 TIER NA 4

Description Widen To 4 Lanes And Extend Roadway Including Bridge Over West Fork Of San Jacinto River 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16007



Category Amount

$97,480,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16008



Project ID 091256052 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1807)

District Houston County Waller 2 Category 9 - Transportation 
Alternatives Program (1809)

TM

From Limit VARIOUS LOCATIONS 
IN CITY OF WALLER

To Limit . 3

Construction Cost/Estimate $1,598,660 TIER 2 4

Description Constuct Instersection Improvements, Sidewalks, Pedestrian /bicycle Amenities Amd Curb And Gutter 
Drainage Improvements

5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 27.50 Total Score 52.65 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 4/1/2015 Design 30% Complete Actual TBD

Design 60% Complete Target 6/17/2015 Design 60% Complete Actual TBD

Design 100% Complete Target 1/13/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/22/2014 Start Design Actual TBD

Received ENV Clearance Target 11/9/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 2/12/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 2/12/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/12/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16009



Category Amount

$694,813

$730,144

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16010



Project ID 091256053 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Houston County Waller 2

From Limit RICE ROAD AT 
BRUSHY CREEK

To Limit . 3

Construction Cost/Estimate $258,000 TIER 1 4

Description Replace Bridge And Approaches (nbi #12237aa0365001) 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 51.03 Total Score 80.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $198,493 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $198,493

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16011



Category Amount

$258,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16012



Project ID 091256054 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

OFF

District Houston County Waller 2

From Limit CREEK BEND RD AT 
THREEMILE CREEK

To Limit . 3

Construction Cost/Estimate $490,000 TIER 1 4

Description Replace Bridge And Approaches (nbi #12237aa0335001) 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 48.09 Total Score 79.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $203,085 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$608 Total Cost to Date $203,693

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16013



Category Amount

$477,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16014



Project ID 091270067 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

SRS

District Houston County Harris 2

From Limit AT ALICE JOHNSON JR 
HIGH SCHOOL

To Limit . 3

Construction Cost/Estimate $582,538 TIER NA 4

Description Pedestrian Way Improvements/sidewalks, Channelview Isd, Harris County Precinct 2 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.320 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Melody Galland, P.E. Contact Phone (281)464-5500 10

Construction Company Contact ARANDA BROTHERS CONSTRUCTION CO., INC.

Design 30% Complete Target 6/22/2015 Design 30% Complete Actual 6/22/2015

Design 60% Complete Target 6/22/2015 Design 60% Complete Actual 6/22/2015

Design 100% Complete Target 3/25/2016 Design 100% Complete Actual 3/25/2016

Notice to Proceed Date 9/19/2016 Work Begin Date 10/24/2016

Percent of Time Used 55.56 Percent of Budget Used 60.56

Start Design Target 1/17/2012 Start Design Actual 1/17/2012

Received ENV Clearance Target 4/13/2016 Received ENV Clearance Actual 4/13/2016

Utility Coordination Target 11/12/2015 Utility Coordination Actual 11/12/2015

Right of Way Coordination Target 6/22/2015 Right of Way Coordination Actual 6/22/2015

Project Ready to Bid Actual 5/23/2016 Project Ready to Bid Target 6/17/2016

Project Engineering Cost to Date $58,548 Construction Cost  to Date $395,765

Construction Engineering Cost to 
Date

$9,332 Total Cost to Date $463,645

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16015



Category Amount

$453,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16016



Project ID 091270068 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1408)

SRS

District Houston County Harris 2

From Limit AT BANG 
ELEMENTARY SCHOOL

To Limit . 3

Construction Cost/Estimate $499,114 TIER NA 4

Description White Oak Bayou Safe Route To School Trial, West Harris County Mud Number 9 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.473 (mi) Estimated Completed Date 5/1/2015 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Elam, P.E. Contact Phone (281)319-6400 10

Construction Company Contact EASTER CONSTRUCTION INC.

Design 30% Complete Target 9/23/2013 Design 30% Complete Actual 11/22/2013

Design 60% Complete Target 1/6/2014 Design 60% Complete Actual 12/29/2013

Design 100% Complete Target 5/14/2014 Design 100% Complete Actual 3/31/2014

Notice to Proceed Date 10/2/2014 Work Begin Date 12/1/2014

Percent of Time Used 196.47 Percent of Budget Used 79.88

Start Design Target 10/3/2011 Start Design Actual 10/3/2011

Received ENV Clearance Target 1/10/2014 Received ENV Clearance Actual 3/31/2014

Utility Coordination Target 2/25/2014 Utility Coordination Actual 3/31/2014

Right of Way Coordination Target 2/25/2014 Right of Way Coordination Actual 11/10/2014

Project Ready to Bid Actual 5/9/2014 Project Ready to Bid Target 5/14/2014

Project Engineering Cost to Date $193 Construction Cost  to Date $871,766

Construction Engineering Cost to 
Date

$266,988 Total Cost to Date $1,138,947

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16017



Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16018



Project ID 091270074 Category Description Program Identifier

Highway CS Status Long Term Planning 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Houston County Harris 2

From Limit HCFCD CHANNEL; 
EAST OF WILCREST 
DR

To Limit DAIRY ASHFORD 3

Construction Cost/Estimate $2,007,843 TIER NA 4

Description 10' Wide Shared Use Path With Roadway Crossings, Signage And Landscaping 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2030 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.300 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 9/17/2013 Design 30% Complete Actual TBD

Design 60% Complete Target 1/23/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 5/14/2014 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/19/2011 Start Design Actual 12/19/2011

Received ENV Clearance Target 1/2/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 4/1/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 4/1/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/14/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $18,148

Construction Engineering Cost to 
Date

$0 Total Cost to Date $18,148

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16019



Category Amount

$2,007,843

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16020



Project ID 091270075 Category Description Program Identifier

Highway VA Status Long Term Planning 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Houston County Harris 2

From Limit VARIOUS STREETS IN 
DOWNTOWN 
HOUSTON

To Limit . 3

Construction Cost/Estimate $1,982,383 TIER NA 4

Description Sidewalk Improvements In A 33 Block Area Bound By Clay Street, St. Joseph Parkway, Hamilton And 
Fannin Streets

5

Last Update Date 12/21/2016 Bid Received Date 8/1/2030 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.530 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 9/20/2011 Design 30% Complete Actual 9/20/2011

Design 60% Complete Target 10/11/2013 Design 60% Complete Actual TBD

Design 100% Complete Target 1/29/2014 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/18/2011 Start Design Actual 7/18/2011

Received ENV Clearance Target 1/21/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 1/21/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 1/21/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/29/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $3,869

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,869

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16021



Category Amount

$1,982,383

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16022



Project ID 091270078 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 9 - Transportation 
Enhancement (1309TE)

TE

District Houston County Harris 2

From Limit FANNIN & MN ST 
ESPLANADES 
CAMBRIDGE

To Limit MECOM FOUNTAIN 3

Construction Cost/Estimate $2,581,445 TIER NA 4

Description Landscape With Pedestrian Improvements Adj.to Rdwy Within Medians And Ints. Bound By Tmc, Rice, 
Mfa And Hermann Park

5

Last Update Date 12/21/2016 Bid Received Date 6/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.807 (mi) Estimated Completed Date 5/1/2014 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Melody Galland, P.E. Contact Phone (281)464-5500 10

Construction Company Contact CONTINENTAL CASUALTY COMPANY

Design 30% Complete Target 6/13/2013 Design 30% Complete Actual 6/13/2013

Design 60% Complete Target 6/25/2013 Design 60% Complete Actual 6/25/2013

Design 100% Complete Target 6/27/2013 Design 100% Complete Actual 6/27/2013

Notice to Proceed Date 9/26/2013 Work Begin Date 10/21/2013

Percent of Time Used 407.21 Percent of Budget Used 92.42

Start Design Target 1/2/2012 Start Design Actual 1/2/2012

Received ENV Clearance Target 2/11/2013 Received ENV Clearance Actual 2/11/2013

Utility Coordination Target 6/27/2013 Utility Coordination Actual 6/27/2013

Right of Way Coordination Target 6/27/2013 Right of Way Coordination Actual 6/27/2013

Project Ready to Bid Actual 6/27/2013 Project Ready to Bid Target 6/27/2013

Project Engineering Cost to Date $0 Construction Cost  to Date $5,114,595

Construction Engineering Cost to 
Date

$628,389 Total Cost to Date $5,742,984

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16023



Category Amount

$2,970,831

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16024



Project ID 091270085 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

District Houston County Harris 2 Category 10 - Green Ribbon 
Landscape Improvement 
(1310GR)

GR

From Limit US 59 To Limit IH 10 EAST 3

Construction Cost/Estimate $810,066 TIER NA 4

Description Landscape Development 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.800 (mi) Estimated Completed Date 8/1/2014 8

Project Note TxDOT Design 9

TxDOT Contact Name Jesse R. Garcia, P.E. Contact Phone (713)934-5900 10

Construction Company Contact YELLOWSTONE LANDSCAPE - CENTRAL, INC.

Design 30% Complete Target 7/3/2011 Design 30% Complete Actual 1/14/2013

Design 60% Complete Target 7/18/2011 Design 60% Complete Actual 1/21/2013

Design 100% Complete Target 8/2/2011 Design 100% Complete Actual 2/15/2013

Notice to Proceed Date 11/25/2013 Work Begin Date 2/4/2014

Percent of Time Used 91.11 Percent of Budget Used 98.93

Start Design Target 4/15/2009 Start Design Actual 2/16/2012

Received ENV Clearance Target 4/15/2009 Received ENV Clearance Actual 2/1/2013

Utility Coordination Target 10/21/2009 Utility Coordination Actual 2/1/2013

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/15/2013 Project Ready to Bid Target 9/1/2011

Project Engineering Cost to Date $23,907 Construction Cost  to Date $1,639,595

Construction Engineering Cost to 
Date

$44,126 Total Cost to Date $1,707,629

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16025



Category Amount

$486,247

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16026



Project ID 091270086 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Houston County Harris 2

From Limit ON FAIRMONT PKWY 
AT UNDERWOOD 
ROAD

To Limit . 3

Construction Cost/Estimate $206,037 TIER 1 4

Description Improve Traffic Signal At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 46.62 Total Score 80.10 7

Project Length 0.202 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 2/2/2014 Design 30% Complete Actual TBD

Design 60% Complete Target 3/6/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 4/6/2014 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/2/2013 Start Design Actual TBD

Received ENV Clearance Target 6/4/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 6/4/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 6/4/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/7/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16027



Category Amount

$206,037

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091270091 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Houston County Harris 2

From Limit WESTERLAND DRIVE; 
AT HCFCD DITCH

To Limit . 3

Construction Cost/Estimate $566,928 TIER NA 4

Description Replace Bridge And Approaches (nbi# 12102b68649661) 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.047 (mi) Estimated Completed Date 2/1/2018 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jesse R. Garcia, P.E. Contact Phone (713)934-5900 10

Construction Company Contact ARANDA BROTHERS CONSTRUCTION CO., INC.

Design 30% Complete Target 3/13/2015 Design 30% Complete Actual TBD

Design 60% Complete Target 7/14/2015 Design 60% Complete Actual TBD

Design 100% Complete Target 2/9/2016 Design 100% Complete Actual TBD

Notice to Proceed Date 8/5/2016 Work Begin Date 11/3/2016

Percent of Time Used 5.91 Percent of Budget Used 15.05

Start Design Target 11/17/2014 Start Design Actual TBD

Received ENV Clearance Target 11/9/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 7/26/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 7/26/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/18/2016 Project Ready to Bid Target 2/12/2016

Project Engineering Cost to Date $665,565 Construction Cost  to Date $138,136

Construction Engineering Cost to 
Date

$3,860 Total Cost to Date $807,561

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$297,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16030



Project ID 091270092 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Houston County Harris 2

From Limit WINDFERN ROAD; AT 
COLE CREEK

To Limit . 3

Construction Cost/Estimate $680,263 TIER NA 4

Description Replace Bridge And Approaches (nbi# 12102b70169002) 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.068 (mi) Estimated Completed Date 2/1/2018 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jesse R. Garcia, P.E. Contact Phone (713)934-5900 10

Construction Company Contact ARANDA BROTHERS CONSTRUCTION CO., INC.

Design 30% Complete Target 3/13/2015 Design 30% Complete Actual TBD

Design 60% Complete Target 7/14/2015 Design 60% Complete Actual TBD

Design 100% Complete Target 2/9/2016 Design 100% Complete Actual TBD

Notice to Proceed Date 8/5/2016 Work Begin Date 11/3/2016

Percent of Time Used 5.91 Percent of Budget Used 15.05

Start Design Target 11/17/2014 Start Design Actual TBD

Received ENV Clearance Target 11/9/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 7/26/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 7/26/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/18/2016 Project Ready to Bid Target 2/12/2016

Project Engineering Cost to Date $548,280 Construction Cost  to Date $166,534

Construction Engineering Cost to 
Date

$4,653 Total Cost to Date $719,467

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$348,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091270093 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

OFF

District Houston County Harris 2

From Limit CALHOUN STREET; AT 
BRAYS BAYOU

To Limit . 3

Construction Cost/Estimate $4,800,000 TIER 2 4

Description Replace Bridge And Approaches (nbi# 12102b11625561) 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 51.03 Total Score 55.95 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 10/28/2014 Design 30% Complete Actual TBD

Design 60% Complete Target 1/15/2015 Design 60% Complete Actual TBD

Design 100% Complete Target 9/24/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/10/2014 Start Design Actual 1/10/2014

Received ENV Clearance Target 9/22/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 9/25/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 9/25/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/25/2015

Project Engineering Cost to Date $199,067 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $199,067

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,780,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091270094 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

District Houston County Harris 2

From Limit VARIOUS LOCATIONS 
WITHIN CENTRAL

To Limit HOUSTON AREA 3

Construction Cost/Estimate $1,698,653 TIER NA 4

Description Replace Bridge Deck, Rep Bridge Conc Structures, Install Cfrp, Clean And Seal Exist Joints, Etc. 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 4/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name John Elam, P.E. Contact Phone (281)319-6400 10

Construction Company Contact GIBSON & ASSOCIATES, INC.

Design 30% Complete Target 11/15/2013 Design 30% Complete Actual 11/15/2013

Design 60% Complete Target 1/17/2014 Design 60% Complete Actual 1/17/2014

Design 100% Complete Target 9/11/2014 Design 100% Complete Actual 9/11/2014

Notice to Proceed Date 1/2/2015 Work Begin Date 4/25/2015

Percent of Time Used 91.25 Percent of Budget Used 114.73

Start Design Target 5/1/2013 Start Design Actual 5/1/2013

Received ENV Clearance Target 9/10/2014 Received ENV Clearance Actual 9/10/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/11/2014 Project Ready to Bid Target 9/11/2014

Project Engineering Cost to Date $274,303 Construction Cost  to Date $6,491,103

Construction Engineering Cost to 
Date

$730,321 Total Cost to Date $7,495,727

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,770,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091270097 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 10 - Texas Parks & 
Wildlife Roads (2010PR)

TPW

District Houston County Harris 2

From Limit IN SHELDON LAKE 
STATE PARK

To Limit . 3

Construction Cost/Estimate $750,000 TIER 2 4

Description Construct 3/4 Mile Of New Road And Parking Lots Within Sheldon Lake State Park 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 21.62 Total Score 63.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091270098 Category Description Program Identifier

Highway VA Status Under Development 1 Category 10 - Texas Parks & 
Wildlife Roads (2210PR)

TPW

District Houston County Harris 2

From Limit IN SHELDON LAKE 
STATE PARK

To Limit . 3

Construction Cost/Estimate $225,000 TIER NA 4

Description Seal Coat Roads,parking Lots Within Sheldon Lake State Park 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$225,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091270099 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 10 - Curb Ramp 
Program (1410CR)

ADA

District Houston County Harris 2

From Limit VARIOUS LOCATIONS 
IN HARRIS COUNTY

To Limit . 3

Construction Cost/Estimate $2,767,523 TIER NA 4

Description Construct Curb Ramps On Ih 45, Sh 249, Ss 261, Fm 525 And Hardy Road In Harris County 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 3/1/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Elam, P.E. Contact Phone (281)319-6400 10

Construction Company Contact TI-ZACK CONCRETE, INC.

Design 30% Complete Target 9/27/2013 Design 30% Complete Actual TBD

Design 60% Complete Target 11/25/2013 Design 60% Complete Actual TBD

Design 100% Complete Target 3/31/2014 Design 100% Complete Actual TBD

Notice to Proceed Date 7/2/2014 Work Begin Date 10/27/2014

Percent of Time Used 161.89 Percent of Budget Used 79.74

Start Design Target 8/13/2013 Start Design Actual 8/13/2013

Received ENV Clearance Target 1/21/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 1/10/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 8/13/2013 Right of Way Coordination Actual 8/13/2013

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/31/2014

Project Engineering Cost to Date $1,035,790 Construction Cost  to Date $4,262,690

Construction Engineering Cost to 
Date

$524,430 Total Cost to Date $5,822,910

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091270100 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 10 - Curb Ramp 
Program (1510CR)

ADA

District Houston County Harris 2

From Limit VARIOUS LOCATIONS 
IN HARRIS COUNTY

To Limit . 3

Construction Cost/Estimate $3,140,223 TIER NA 4

Description Construct Curb Ramps At Various Locations Along Ih 45, Sh 3, Fm 1960a, Bf 1960a, And Fm 2351 In 
Harris County

5

Last Update Date 12/21/2016 Bid Received Date 2/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 6/8/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Elam, P.E. Contact Phone (281)319-6400 10

Construction Company Contact HIGHWAY 19 CONSTRUCTION, LLC

Design 30% Complete Target 7/23/2014 Design 30% Complete Actual 7/23/2014

Design 60% Complete Target 11/12/2014 Design 60% Complete Actual 11/12/2014

Design 100% Complete Target 1/28/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 3/23/2015 Work Begin Date 3/7/2016

Percent of Time Used 109.36 Percent of Budget Used 84.97

Start Design Target 3/27/2014 Start Design Actual 3/27/2014

Received ENV Clearance Target 9/8/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 12/29/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 8/13/2013 Right of Way Coordination Actual 8/13/2013

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/28/2015

Project Engineering Cost to Date $741,351 Construction Cost  to Date $5,460,117

Construction Engineering Cost to 
Date

$469,788 Total Cost to Date $6,671,255

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091270101 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 10 - Curb Ramp 
Program (1710CR)

ADA

District Houston County Harris 2

From Limit VARIOUS LOCATIONS 
IN HARRIS COUNTY

To Limit ALONG FM 1960 3

Construction Cost/Estimate $2,708,929 TIER NA 4

Description Construct Curb Ramps At Various Locations In Harris County Along Fm 1960 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 3/11/2018 8

Project Note TxDOT Design 9

TxDOT Contact Name John Elam, P.E. Contact Phone (281)319-6400 10

Construction Company Contact ARANDA BROTHERS CONSTRUCTION CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/12/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $763,227 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$497 Total Cost to Date $763,724

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091270103 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 9 - Transportation 
Enhancement (1609TE)

TE

District Houston County Harris 2

From Limit MASON PARK 
PED/BIKE BRG, FROM 
TIPPS

To Limit ST AT EVERGREEN DR TO 75TH ST 3

Construction Cost/Estimate $5,659,268 TIER NA 4

Description Construct Pedestrian And Bike Bridge Over Brays Bayou And Associated Infrastructure 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.180 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 2/20/2015 Design 30% Complete Actual TBD

Design 60% Complete Target 5/8/2015 Design 60% Complete Actual TBD

Design 100% Complete Target 12/2/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/17/2014 Start Design Actual TBD

Received ENV Clearance Target 10/1/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 1/5/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 1/5/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/15/2016 Project Ready to Bid Target 4/15/2016

Project Engineering Cost to Date $113,449 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$3,693 Total Cost to Date $117,142

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,852,805

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091270104 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 9 - Transportation 
Enhancement (1609TE)

TE

District Houston County Harris 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit BRAYS BAYOU, FROM 
MACGREGOR PARK

To Limit UNIVERISTY OF HOUSTON (WHEELER 
AVE)

3

Construction Cost/Estimate $2,330,232 TIER NA 4

Description Construct University Connection Bike/ped Path (shared Use Path With Bridge Over Brays Bayou) 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.480 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Melody Galland, P.E. Contact Phone (281)464-5500 10

Construction Company Contact ALTUS CONSTRUCTION RESOURCES, LLC

Design 30% Complete Target 10/14/2014 Design 30% Complete Actual TBD

Design 60% Complete Target 1/6/2015 Design 60% Complete Actual TBD

Design 100% Complete Target 7/23/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 9/16/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 8/7/2014 Start Design Actual 8/7/2014

Received ENV Clearance Target 6/8/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 5/27/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 5/5/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/10/2016 Project Ready to Bid Target 5/13/2016

Project Engineering Cost to Date $4,369 Construction Cost  to Date $513

Construction Engineering Cost to 
Date

$1,443 Total Cost to Date $6,326

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,916,451

$1,048,099

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16050



Project ID 091270105 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 9 - Transportation 
Enhancement (1609TE)

TE

District Houston County Harris 2 Category 3 - Texas Mobility 
Funds (TMFB)

From Limit IH 69 S, FROM HAZARD 
STREET

To Limit MONTROSE BLVD 3 Category 7 - Metropolitan 
Mobility/Rehabilitation (1607)

Construction Cost/Estimate $3,061,039 TIER NA 4 Category 3 - Local 
Contribution/Participation 
(LOCAL)

Description Install Led Bridge Lighting On Ih 69 Arch Bridges And Upgrade Pedestrian Lighting 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.250 (mi) Estimated Completed Date 8/14/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Melody Galland, P.E. Contact Phone (281)464-5500 10

Construction Company Contact THIRD COAST SERVICES LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 5/16/2016 Work Begin Date 9/12/2016

Percent of Time Used 33.12 Percent of Budget Used 79.35

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $54,694 Construction Cost  to Date $4,691,971

Construction Engineering Cost to 
Date

$14,194 Total Cost to Date $4,760,860

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,785,619

$425,140

$531,425

$318,855

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091271003 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 3 - Texas Mobility 
Funds (TMFBM)

NC

District Houston County Harris 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

NC

From Limit CAROLINE 
STREET;ELGIN 
STREET

To Limit PIERCE STREET 3

Construction Cost/Estimate $0 TIER NA 4

Description Roadway Reconstruction 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.689 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 2/15/2013 Design 30% Complete Actual 2/15/2013

Design 60% Complete Target 6/22/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 6/22/2014 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/30/2012 Start Design Actual 7/30/2012

Received ENV Clearance Target 6/22/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 6/22/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 6/22/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 6/14/2016 Project Ready to Bid Target 6/17/2016

Project Engineering Cost to Date $361,297 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$5,715 Total Cost to Date $367,012

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,000,000

$6,852,823

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091271046 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 3 - Texas Mobility 
Funds (TMFBM)

District Houston County Harris 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit VARIOUS LOCATION IN 
HARRIS COUNTY

To Limit PRECINCT 1 3

Construction Cost/Estimate $4,241,560 TIER NA 4

Description Its For High Demand Arterial Streets (rctss) Harris County Precinct 1 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 3/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Dock Gee, P.E. Contact Phone (713)802-5405 10

Construction Company Contact THIRD COAST SERVICES LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/28/2014 Work Begin Date 11/13/2014

Percent of Time Used 87.67 Percent of Budget Used 80.01

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $6,776,257

Construction Engineering Cost to 
Date

$36,588 Total Cost to Date $6,812,845

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,746,644

$686,661

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091271078 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 6 - Bridge Program 
(1706)

OFF

District Houston County Harris 2

From Limit MARKET ST EB AT 
HUNTING BAYOU

To Limit HOUSTON 3

Construction Cost/Estimate $884,548 TIER NA 4

Description Replace Bridge 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.079 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 1/2/2014 Design 30% Complete Actual TBD

Design 60% Complete Target 11/6/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 6/17/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/7/2013 Start Design Actual TBD

Received ENV Clearance Target 1/14/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 3/30/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 3/30/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/12/2016 Project Ready to Bid Target 8/12/2016

Project Engineering Cost to Date $532,918 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$393 Total Cost to Date $533,311

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$900,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091271079 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 6 - Bridge Program 
(1706)

OFF

District Houston County Harris 2

From Limit MARKET STREET 
WEST BOUND

To Limit AT HUNTING BAYOU 3

Construction Cost/Estimate $803,140 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.079 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 1/2/2014 Design 30% Complete Actual TBD

Design 60% Complete Target 11/6/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 6/17/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/7/2013 Start Design Actual TBD

Received ENV Clearance Target 1/14/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 3/30/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 3/30/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/12/2016 Project Ready to Bid Target 8/12/2016

Project Engineering Cost to Date $369,035 Construction Cost  to Date $462

Construction Engineering Cost to 
Date

$355 Total Cost to Date $369,852

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$900,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091271386 Category Description Program Identifier

Highway MH Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Houston County Harris 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit ON AIRPORT BLVD 
FROM HIRAM CLARK 
RD

To Limit FM 521 3

Construction Cost/Estimate $28,340,000 TIER NA 4

Description Construct 4-Ln Divided (raised Median) Urban Street Facility On New Location (pass) 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.474 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 8/29/2016 Design 30% Complete Actual 3/23/2016

Design 60% Complete Target 8/29/2016 Design 60% Complete Actual 6/8/2016

Design 100% Complete Target 4/3/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/29/2016 Start Design Actual TBD

Received ENV Clearance Target 4/20/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 1/3/2018 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/20/2017

Project Engineering Cost to Date $8,254,619 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $8,254,619

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,259,000

$4,900,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091271627 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1607)

District Houston County Harris 2

From Limit VARIOUS To Limit . 3

Construction Cost/Estimate $2,119,997 TIER NA 4

Description City Of Houston Rctss Program 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 1/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Dock Gee, P.E. Contact Phone (713)802-5405 10

Construction Company Contact STATEWIDE TRAFFIC SIGNAL COMPANY

Design 30% Complete Target 11/16/2012 Design 30% Complete Actual 11/16/2012

Design 60% Complete Target 1/22/2013 Design 60% Complete Actual 1/22/2013

Design 100% Complete Target 4/17/2013 Design 100% Complete Actual 4/17/2013

Notice to Proceed Date 12/21/2015 Work Begin Date 7/12/2016

Percent of Time Used 32.28 Percent of Budget Used 61.10

Start Design Target 11/15/2012 Start Design Actual 11/15/2012

Received ENV Clearance Target 11/19/2012 Received ENV Clearance Actual 11/19/2012

Utility Coordination Target 2/20/2013 Utility Coordination Actual 2/20/2013

Right of Way Coordination Target 2/20/2013 Right of Way Coordination Actual 2/20/2013

Project Ready to Bid Actual 4/17/2013 Project Ready to Bid Target 4/17/2013

Project Engineering Cost to Date $0 Construction Cost  to Date $5,532,406

Construction Engineering Cost to 
Date

$38,621 Total Cost to Date $5,571,028

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,255,427

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091271631 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1205A)

District Houston County Harris 2

From Limit KEEGANS BAYOU 
TRAIL:  GESSNER

To Limit KIRKWOOD 3

Construction Cost/Estimate $5,688,316 TIER NA 4

Description Construct Hike & Bike Trail - Keegans Bayou Trail 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2012 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.034 (mi) Estimated Completed Date 8/28/2015 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jesse R. Garcia, P.E. Contact Phone (713)934-5900 10

Construction Company Contact LONE STAR ROAD CONSTRUCTION, LTD.

Design 30% Complete Target 9/1/2004 Design 30% Complete Actual 2/1/2010

Design 60% Complete Target 10/2/2005 Design 60% Complete Actual 7/4/2011

Design 100% Complete Target 5/3/2010 Design 100% Complete Actual 1/13/2012

Notice to Proceed Date 10/18/2012 Work Begin Date 9/16/2013

Percent of Time Used 98.37 Percent of Budget Used 98.47

Start Design Target 5/24/2004 Start Design Actual 11/1/2002

Received ENV Clearance Target 5/31/2007 Received ENV Clearance Actual 6/28/2012

Utility Coordination Target 5/1/2010 Utility Coordination Actual 3/27/2012

Right of Way Coordination Target 5/1/2010 Right of Way Coordination Actual 3/27/2012

Project Ready to Bid Actual 7/23/2012 Project Ready to Bid Target 7/4/2010

Project Engineering Cost to Date $241,780 Construction Cost  to Date $13,590,714

Construction Engineering Cost to 
Date

$675,173 Total Cost to Date $14,507,667

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,547,129

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16066



Project ID 091271688 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1307A)

District Houston County Harris 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit ON SOUTH SHAVER 
FROM GULF FRWY

To Limit SH 3 3

Construction Cost/Estimate $13,480,682 TIER NA 4

Description Reconstruct And Widen To 6 Lane Divided (with Raised Median) 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.138 (mi) Estimated Completed Date 12/1/2015 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Melody Galland, P.E. Contact Phone (281)464-5500 10

Construction Company Contact JAMES CONSTRUCTION GROUP, L.L.C.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 4/23/2013 Work Begin Date 6/24/2013

Percent of Time Used 99.50 Percent of Budget Used 98.15

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $460,165 Construction Cost  to Date $27,548,772

Construction Engineering Cost to 
Date

$984,957 Total Cost to Date $28,993,893

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$11,089,914

$2,390,769

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091271695 Category Description Program Identifier

Highway CS Status Long Term Planning 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Houston County Harris 2

From Limit ON TANNER FROM 
TRIWAY

To Limit HEMPSTEAD 3

Construction Cost/Estimate $10,000,000 TIER NA 4

Description Widen To 4 Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2030 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 1/6/2011 Design 30% Complete Actual TBD

Design 60% Complete Target 5/26/2011 Design 60% Complete Actual TBD

Design 100% Complete Target 1/10/2012 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/28/2009 Start Design Actual 8/28/2009

Received ENV Clearance Target 10/24/2011 Received ENV Clearance Actual TBD

Utility Coordination Target 11/6/2012 Utility Coordination Actual TBD

Right of Way Coordination Target 9/25/2012 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/6/2012

Project Engineering Cost to Date $80,988 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $80,988

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091271739 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1707)

District Houston County Harris 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit GREENS ROAD FROM 
ALDINE WESTFIELD (

To Limit JFK 3

Construction Cost/Estimate $17,149,150 TIER NA 4

Description Reconstruct & Widen To 4-Lanes Divided With Intersection Improvements, Signals, Lighting, Sidewalks 
And Undergd Util

5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.600 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,186 Construction Cost  to Date $942,583

Construction Engineering Cost to 
Date

$14,388 Total Cost to Date $958,156

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$11,920,000

$2,648,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091271799 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1709)

TM

District Houston County Harris 2

From Limit BUFFALO BAYOU 
HERITAGE 
COR;MCKEE ST

To Limit JENSEN STREET 3

Construction Cost/Estimate $2,585,811 TIER 2 4

Description Shared Use Path And Bridge Restoration 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 27.50 Total Score 68.35 7

Project Length 0.977 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 3/1/2012 Design 30% Complete Actual 3/1/2012

Design 60% Complete Target 1/2/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 2/28/2014 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/5/2008 Start Design Actual 12/5/2008

Received ENV Clearance Target 5/13/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 3/30/2012 Utility Coordination Actual 3/30/2012

Right of Way Coordination Target 4/1/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/16/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,784,840

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091271836 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1907)

District Houston County Harris 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit GREENS ROAD, JFK To Limit US 59 3

Construction Cost/Estimate $16,000,000 TIER 2 4

Description Widen To 4 Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2018 6

Strategic Score 26.03 Total Score 73.10 7

Project Length 1.650 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,253 Construction Cost  to Date $473,827

Construction Engineering Cost to 
Date

$26,915 Total Cost to Date $503,996

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$12,800,000

$3,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091271894 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 3 - Texas Mobility 
Funds (TMFBM)

District Houston County Harris 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit BEAMER RD; W OF 
TALL SHIPS LN

To Limit WEST BAY AREA BOULEVARD 3

Construction Cost/Estimate $10,341,416 TIER NA 4

Description Construct 4-Lane Boulevard 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.343 (mi) Estimated Completed Date 2/1/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jamal Elahi, P.E. Contact Phone (409)978-2500 10

Construction Company Contact STERLING DELAWARE HOLDING COMPANY, INC.

Design 30% Complete Target 4/28/2012 Design 30% Complete Actual 4/28/2012

Design 60% Complete Target 10/4/2012 Design 60% Complete Actual 10/4/2012

Design 100% Complete Target 2/7/2014 Design 100% Complete Actual TBD

Notice to Proceed Date 1/5/2015 Work Begin Date 5/4/2015

Percent of Time Used 126.40 Percent of Budget Used 91.37

Start Design Target 5/18/2004 Start Design Actual 5/18/2004

Received ENV Clearance Target 9/20/2013 Received ENV Clearance Actual TBD

Utility Coordination Target 5/22/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 5/22/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/22/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $19,874,156

Construction Engineering Cost to 
Date

$422,774 Total Cost to Date $20,296,930

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,508,534

$1,877,134

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091271896 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1707)

District Houston County Harris 2

From Limit GELLHORN,IH 610 To Limit WALLISVILLE RD. 3

Construction Cost/Estimate $6,753,653 TIER 2 4

Description Construct 4 Lane Divided Section 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 28.97 Total Score 55.65 7

Project Length 0.719 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 8/26/2010 Design 30% Complete Actual 8/26/2010

Design 60% Complete Target 8/9/2011 Design 60% Complete Actual 6/1/2011

Design 100% Complete Target 5/16/2012 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/26/2009 Start Design Actual 10/26/2009

Received ENV Clearance Target 7/18/2012 Received ENV Clearance Actual TBD

Utility Coordination Target 5/17/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 4/5/2013 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/16/2012

Project Engineering Cost to Date $117,237 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $117,237

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,484,953

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091272065 Category Description Program Identifier

Highway CS Status Long Term Planning 1 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

District Houston County Harris 2 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

From Limit ELLA/WHEATLEY - 
FROM LITTLE YORK

To Limit WEST GULF BANK 3

Construction Cost/Estimate $1,250,000 TIER NA 4

Description Reconstruct Ella/wheatley 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2030 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$250,000

$1,001,844

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091272068 Category Description Program Identifier

Highway CS Status Long Term Planning 1 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

District Houston County Harris 2 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

From Limit GELLHORN HIKE & 
BIKE TRAIL

To Limit . 3

Construction Cost/Estimate $1,350,000 TIER NA 4

Description Tie Hike & Bike Into Gelhorn Drive Project, Providing An Improved MultI-Modal Transportation Facility 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2030 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16083



Category Amount

$200,000

$801,475

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091272075 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

District Houston County Harris 2 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

From Limit CLINTON DR-PORT OF 
HOUSTON GATE 8

To Limit IH 610 3 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

Construction Cost/Estimate $22,294,836 TIER 3 4

Description Reconstruct Clinton Drive 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2018 6

Strategic Score 27.50 Total Score 47.55 7

Project Length 2.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 4/29/2009 Design 30% Complete Actual 4/29/2009

Design 60% Complete Target 5/6/2010 Design 60% Complete Actual 5/6/2010

Design 100% Complete Target 1/2/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/23/2007 Start Design Actual 8/23/2007

Received ENV Clearance Target 6/9/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 11/24/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 11/24/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/2/2015

Project Engineering Cost to Date $74,275 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $74,275

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,295,322

$1,422,048

$10,203,280

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091272184 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1405)

District Houston County Harris 2

From Limit CYPRESS 
CREEK;FROM TIMBER 
LANE PARK

To Limit NORTH WERRINGTON WAY 3

Construction Cost/Estimate $3,942,249 TIER NA 4

Description Construct Hike And Bike Trail, Benches, Lighting And Bridges 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.570 (mi) Estimated Completed Date 7/1/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Elam, P.E. Contact Phone (281)319-6400 10

Construction Company Contact LONE STAR ROAD CONSTRUCTION, LTD.

Design 30% Complete Target 6/21/2012 Design 30% Complete Actual 1/15/2013

Design 60% Complete Target 9/11/2012 Design 60% Complete Actual 10/15/2013

Design 100% Complete Target 3/26/2013 Design 100% Complete Actual 3/11/2014

Notice to Proceed Date 6/30/2014 Work Begin Date 12/8/2014

Percent of Time Used 90.06 Percent of Budget Used 97.88

Start Design Target 9/20/2010 Start Design Actual 9/20/2010

Received ENV Clearance Target 9/27/2012 Received ENV Clearance Actual 5/5/2014

Utility Coordination Target 5/14/2013 Utility Coordination Actual 3/6/2014

Right of Way Coordination Target 1/28/2013 Right of Way Coordination Actual 3/6/2014

Project Ready to Bid Actual 5/5/2014 Project Ready to Bid Target 5/14/2013

Project Engineering Cost to Date $0 Construction Cost  to Date $9,353,986

Construction Engineering Cost to 
Date

$370,970 Total Cost to Date $9,724,956

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,427,728

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091272190 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 3 - Texas Mobility 
Funds (TMFBM)

District Houston County Harris 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit VARIOUS LOCATIONS 
IN HARRIS COUNTY

To Limit PRECINCT 2 3

Construction Cost/Estimate $1,906,720 TIER NA 4

Description Its For High Demand Arterial Streets (rctss) Harris County Precinct 2 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 11/1/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Dock Gee, P.E. Contact Phone (713)802-5405 10

Construction Company Contact THIRD COAST SERVICES LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/28/2014 Work Begin Date 11/13/2015

Percent of Time Used 85.45 Percent of Budget Used 59.84

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $2,325,428

Construction Engineering Cost to 
Date

$25,014 Total Cost to Date $2,350,442

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,676,414

$699,103

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091272199 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1305A)

District Houston County Harris 2

From Limit VARIOUS LOCATIONS 
IN HARRIS COUNTY

To Limit PRECINCT 4 3

Construction Cost/Estimate $2,561,453 TIER NA 4

Description Its For High Demand Arterial Streets (rctss) Harris County Precinct 4 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 1/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Dock Gee, P.E. Contact Phone (713)802-5405 10

Construction Company Contact THIRD COAST SERVICES LLC

Design 30% Complete Target TBD Design 30% Complete Actual 4/19/2012

Design 60% Complete Target TBD Design 60% Complete Actual 4/1/2013

Design 100% Complete Target 8/24/2012 Design 100% Complete Actual 5/14/2013

Notice to Proceed Date 11/22/2013 Work Begin Date 3/21/2014

Percent of Time Used 94.75 Percent of Budget Used 101.39

Start Design Target 9/1/2011 Start Design Actual 3/19/2012

Received ENV Clearance Target 8/24/2012 Received ENV Clearance Actual 6/13/2012

Utility Coordination Target TBD Utility Coordination Actual 5/14/2013

Right of Way Coordination Target TBD Right of Way Coordination Actual 5/14/2013

Project Ready to Bid Actual 5/1/2013 Project Ready to Bid Target 8/27/2012

Project Engineering Cost to Date $3,185 Construction Cost  to Date $6,141,191

Construction Engineering Cost to 
Date

$100,712 Total Cost to Date $6,245,088

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,387,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091272230 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Houston County Harris 2

From Limit YALE ST AT WHITE 
OAK BAYOU

To Limit . 3

Construction Cost/Estimate $2,825,133 TIER NA 4

Description Replace Bridge And Approaches (nbi# 12102b71457079) 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.091 (mi) Estimated Completed Date 12/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name John Elam, P.E. Contact Phone (281)319-6400 10

Construction Company Contact LONE STAR ROAD CONSTRUCTION, LTD.

Design 30% Complete Target 7/13/2015 Design 30% Complete Actual 7/13/2015

Design 60% Complete Target 9/22/2015 Design 60% Complete Actual 9/22/2015

Design 100% Complete Target 7/14/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 11/24/2015 Work Begin Date 4/25/2016

Percent of Time Used 39.15 Percent of Budget Used 88.19

Start Design Target 5/4/2015 Start Design Actual 5/4/2015

Received ENV Clearance Target 7/20/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 7/21/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 7/21/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/9/2015 Project Ready to Bid Target 7/21/2015

Project Engineering Cost to Date $862,351 Construction Cost  to Date $4,781,687

Construction Engineering Cost to 
Date

$269,093 Total Cost to Date $5,913,131

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091272284 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Houston County Harris 2

From Limit HOLLISTER RD AT 
PROETZELS BR

To Limit . 3

Construction Cost/Estimate $597,627 TIER NA 4

Description Replace Bridge And Approaches (nbi# 12102b32273204) 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.048 (mi) Estimated Completed Date 2/1/2018 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jesse R. Garcia, P.E. Contact Phone (713)934-5900 10

Construction Company Contact ARANDA BROTHERS CONSTRUCTION CO., INC.

Design 30% Complete Target 3/13/2015 Design 30% Complete Actual TBD

Design 60% Complete Target 7/14/2015 Design 60% Complete Actual TBD

Design 100% Complete Target 2/9/2016 Design 100% Complete Actual TBD

Notice to Proceed Date 8/5/2016 Work Begin Date 11/3/2016

Percent of Time Used 5.91 Percent of Budget Used 15.05

Start Design Target 11/17/2014 Start Design Actual TBD

Received ENV Clearance Target 11/9/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 7/26/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 7/26/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/18/2016 Project Ready to Bid Target 2/12/2016

Project Engineering Cost to Date $539,671 Construction Cost  to Date $143,242

Construction Engineering Cost to 
Date

$4,002 Total Cost to Date $686,916

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$297,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091272285 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

OFF

District Houston County Harris 2

From Limit MEMORIAL DR AT 
DRAINAGE DITCH

To Limit . 3

Construction Cost/Estimate $548,725 TIER NA 4

Description Replace Bridge And Approaches (nbi# 12102s44185001) 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 2/13/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jesse R. Garcia, P.E. Contact Phone (713)934-5900 10

Construction Company Contact 3I CONSTRUCTION, LLC

Design 30% Complete Target 10/9/2012 Design 30% Complete Actual TBD

Design 60% Complete Target 6/17/2013 Design 60% Complete Actual TBD

Design 100% Complete Target 11/21/2014 Design 100% Complete Actual TBD

Notice to Proceed Date 4/3/2015 Work Begin Date 4/11/2016

Percent of Time Used 214.44 Percent of Budget Used 78.84

Start Design Target 3/26/2012 Start Design Actual 3/26/2012

Received ENV Clearance Target 9/12/2012 Received ENV Clearance Actual TBD

Utility Coordination Target 9/16/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 9/16/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/21/2014

Project Engineering Cost to Date $481,509 Construction Cost  to Date $802,016

Construction Engineering Cost to 
Date

$133,986 Total Cost to Date $1,417,510

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$439,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091272294 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Houston County Harris 2

From Limit VARIOUS LOCATIONS 
IN HARRIS CNTY

To Limit . 3

Construction Cost/Estimate $1,532,110 TIER NA 4

Description Reconstruct Concrete Approaches, Drainage Improvements, Sound Wall Repair And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 12/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name John Elam, P.E. Contact Phone (281)319-6400 10

Construction Company Contact ISI CONTRACTING, INC.

Design 30% Complete Target 3/27/2015 Design 30% Complete Actual 3/27/2015

Design 60% Complete Target 4/30/2015 Design 60% Complete Actual 4/30/2015

Design 100% Complete Target 9/9/2015 Design 100% Complete Actual 9/9/2015

Notice to Proceed Date 3/24/2016 Work Begin Date 5/13/2016

Percent of Time Used 97.37 Percent of Budget Used 95.48

Start Design Target 6/30/2014 Start Design Actual 6/30/2014

Received ENV Clearance Target 9/17/2015 Received ENV Clearance Actual 9/17/2015

Utility Coordination Target 6/15/2015 Utility Coordination Actual 6/15/2015

Right of Way Coordination Target 6/15/2015 Right of Way Coordination Actual 6/15/2015

Project Ready to Bid Actual 9/11/2015 Project Ready to Bid Target 9/17/2015

Project Engineering Cost to Date $176,659 Construction Cost  to Date $3,117,472

Construction Engineering Cost to 
Date

$89,214 Total Cost to Date $3,383,345

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16099



Category Amount

$2,256,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091272296 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 2M - Metropolitan Area 
Corridor  (1702M)

District Houston County Harris 2

From Limit HEMPSTEAD RD, 
FROM E OF LONG 
POINT

To Limit WEST OF WEST LITTLE YORK ROAD 3

Construction Cost/Estimate $4,496,496 TIER NA 4

Description Intersection Improvements 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.316 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 4/9/2013 Design 30% Complete Actual 4/9/2013

Design 60% Complete Target 2/18/2014 Design 60% Complete Actual 2/18/2014

Design 100% Complete Target 11/20/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/8/2012 Start Design Actual 10/8/2012

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target 11/20/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 11/20/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/20/2015

Project Engineering Cost to Date $1,407,425 Construction Cost  to Date $198,083

Construction Engineering Cost to 
Date

$374 Total Cost to Date $1,605,883

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091272299 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 10 - Federal 
Demonstration/Discretionary 
(1310D)

TCS

District Houston County Harris 2

From Limit EXISTING MKT TRAIL To Limit HERITAGE WEST TRAIL 3

Construction Cost/Estimate $1,261,447 TIER 2 4

Description Missouri Kansas Texas Trail Spur Connector 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 27.50 Total Score 60.40 7

Project Length 0.161 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 1/30/2014 Design 30% Complete Actual 1/30/2014

Design 60% Complete Target 5/19/2014 Design 60% Complete Actual 5/19/2014

Design 100% Complete Target 8/24/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/24/2013 Start Design Actual 10/24/2013

Received ENV Clearance Target 7/2/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 6/28/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 8/25/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/24/2016

Project Engineering Cost to Date $963 Construction Cost  to Date $16,734

Construction Engineering Cost to 
Date

$0 Total Cost to Date $17,697

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091272302 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 9 - Transportation 
Enhancement (1509TE)

TE

District Houston County Harris 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

From Limit ON FM 270 FROM NASA 
ROAD 1

To Limit HENDERSON ROAD 3

Construction Cost/Estimate $631,797 TIER NA 4

Description Construct 10' Shared Use Path 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.632 (mi) Estimated Completed Date 8/5/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Melody Galland, P.E. Contact Phone (281)464-5500 10

Construction Company Contact LONE STAR ROAD CONSTRUCTION, LTD.

Design 30% Complete Target 4/14/2014 Design 30% Complete Actual 9/2/2014

Design 60% Complete Target 10/13/2014 Design 60% Complete Actual 11/3/2014

Design 100% Complete Target 1/22/2015 Design 100% Complete Actual 1/9/2015

Notice to Proceed Date 8/6/2015 Work Begin Date TBD

Percent of Time Used 24.00 Percent of Budget Used 0.88

Start Design Target 2/25/2014 Start Design Actual 2/25/2014

Received ENV Clearance Target 6/4/2014 Received ENV Clearance Actual 1/11/2015

Utility Coordination Target 11/25/2014 Utility Coordination Actual 1/9/2015

Right of Way Coordination Target 3/2/2014 Right of Way Coordination Actual 1/11/2015

Project Ready to Bid Actual 1/11/2015 Project Ready to Bid Target 1/22/2015

Project Engineering Cost to Date $425,010 Construction Cost  to Date $11,078

Construction Engineering Cost to 
Date

$12,161 Total Cost to Date $448,249

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$924,006

$45,908

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091272303 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 9 - Transportation 
Enhancement (1509TE)

TE

District Houston County Harris 2

From Limit ON W. NASA PKWY 
FROM W. NASA BLVD.

To Limit KOBAYASHI ROAD 3

Construction Cost/Estimate $1,123,778 TIER NA 4

Description Construct 10' Shared Use Path 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.270 (mi) Estimated Completed Date 8/5/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Melody Galland, P.E. Contact Phone (281)464-5500 10

Construction Company Contact LONE STAR ROAD CONSTRUCTION, LTD.

Design 30% Complete Target 4/14/2014 Design 30% Complete Actual 9/2/2014

Design 60% Complete Target 10/13/2014 Design 60% Complete Actual 11/3/2014

Design 100% Complete Target 1/22/2015 Design 100% Complete Actual 1/9/2015

Notice to Proceed Date 8/6/2015 Work Begin Date TBD

Percent of Time Used 24.00 Percent of Budget Used 0.88

Start Design Target 2/25/2014 Start Design Actual 2/25/2014

Received ENV Clearance Target 6/4/2014 Received ENV Clearance Actual 1/11/2015

Utility Coordination Target 11/25/2014 Utility Coordination Actual 1/9/2015

Right of Way Coordination Target 3/2/2014 Right of Way Coordination Actual 1/11/2015

Project Ready to Bid Actual 1/11/2015 Project Ready to Bid Target 1/22/2015

Project Engineering Cost to Date $592,866 Construction Cost  to Date $24,531

Construction Engineering Cost to 
Date

$26,928 Total Cost to Date $644,325

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,450,445

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091272311 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 3 - Texas Mobility 
Funds (TMFBM)

District Houston County Harris 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit BUFFALO SPEEDWAY; 
WILLOWBEND BLVD

To Limit S OF HOLMES RD 3

Construction Cost/Estimate $7,705,070 TIER NA 4

Description Construct 4-Lane Grade Separation Over Holmes Rd And Uprr 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 7/15/2014 Design 30% Complete Actual TBD

Design 60% Complete Target 10/14/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 4/27/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/9/2014 Start Design Actual TBD

Received ENV Clearance Target 3/4/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 3/27/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 2/11/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/13/2016 Project Ready to Bid Target 5/13/2016

Project Engineering Cost to Date $100,489 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $100,489

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,000,000

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16110



Project ID 091272313 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1709)

TM

District Houston County Harris 2 Category 7 - Metropolitan 
Mobility/Rehabilitation (1707)

From Limit EASTSIDE ST: 
WESTHEIMER ST

To Limit LEVY PARK 3

Construction Cost/Estimate $3,805,058 TIER 2 4

Description Reconstruct Roadway With Angled Parking And Pedestrian Impro Vements (sidewalks, Lighting, Ada 
Facilities, Landscaping)

5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 27.50 Total Score 59.25 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 12/29/2014 Design 30% Complete Actual TBD

Design 60% Complete Target 3/18/2015 Design 60% Complete Actual TBD

Design 100% Complete Target 10/8/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/22/2014 Start Design Actual TBD

Received ENV Clearance Target 8/10/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 11/5/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 11/5/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/5/2015

Project Engineering Cost to Date $41,272 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $41,272

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,185,312

$1,239,240

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091272314 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1705)

District Houston County Harris 2

From Limit HALLS BAYOU TRAIL; 
JENSEN TO HIRSH

To Limit AND BRETSHIRE TO 
TIDWELL/WAYSIDE

3

Construction Cost/Estimate $3,978,230 TIER 2 4

Description Construct MultI-Use Path 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 27.50 Total Score 68.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 5/29/2014 Design 30% Complete Actual 5/29/2014

Design 60% Complete Target 8/13/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 3/10/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/25/2014 Start Design Actual TBD

Received ENV Clearance Target 3/25/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 1/7/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 12/9/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/25/2015

Project Engineering Cost to Date $75,644 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $75,644

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,978,230

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091272315 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 9 - Transportation 
Enhancement (1609TE)

TE

District Houston County Harris 2

From Limit FALLS STREET To Limit LOCKWOOD DRIVE 3

Construction Cost/Estimate $1,323,726 TIER NA 4

Description Construct MultI-Use Path 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.867 (mi) Estimated Completed Date 4/1/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Melody Galland, P.E. Contact Phone (281)464-5500 10

Construction Company Contact ARANDA BROTHERS CONSTRUCTION CO., INC.

Design 30% Complete Target 7/15/2014 Design 30% Complete Actual TBD

Design 60% Complete Target 10/3/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 4/27/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 6/22/2016 Work Begin Date 8/10/2016

Percent of Time Used 16.18 Percent of Budget Used 38.96

Start Design Target 6/9/2014 Start Design Actual TBD

Received ENV Clearance Target 2/25/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 3/27/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 2/11/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/11/2016 Project Ready to Bid Target 2/12/2016

Project Engineering Cost to Date $109,614 Construction Cost  to Date $1,042,882

Construction Engineering Cost to 
Date

$54,521 Total Cost to Date $1,207,017

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$660,250

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091272319 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 9 - Transportation 
Enhancement (1609TE)

TE

District Houston County Harris 2

From Limit AT HERMANN 
PARK/BRAYS BAYOU 
TRAIL

To Limit FROM ALMEDA RD TO HOLCOMBE 
BLVD

3

Construction Cost/Estimate $792,114 TIER NA 4

Description Construct MultI-Use Path Connectors/missing Segments 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.467 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Melody Galland, P.E. Contact Phone (281)464-5500 10

Construction Company Contact ARANDA BROTHERS CONSTRUCTION CO., INC.

Design 30% Complete Target 9/1/2015 Design 30% Complete Actual 9/1/2015

Design 60% Complete Target 12/1/2015 Design 60% Complete Actual 12/1/2015

Design 100% Complete Target 1/15/2016 Design 100% Complete Actual 1/15/2016

Notice to Proceed Date 7/27/2016 Work Begin Date 10/17/2016

Percent of Time Used 19.87 Percent of Budget Used 27.58

Start Design Target 3/20/2014 Start Design Actual 3/20/2014

Received ENV Clearance Target 3/9/2016 Received ENV Clearance Actual 3/9/2016

Utility Coordination Target 1/15/2016 Utility Coordination Actual 1/15/2016

Right of Way Coordination Target 1/15/2016 Right of Way Coordination Actual 1/15/2016

Project Ready to Bid Actual 3/11/2016 Project Ready to Bid Target 3/11/2016

Project Engineering Cost to Date $70,471 Construction Cost  to Date $325,601

Construction Engineering Cost to 
Date

$17,042 Total Cost to Date $413,113

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$649,720

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091272321 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1807)

District Houston County Harris 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit BEAMER RD: DIXIE 
FARM RD

To Limit W OF TALL SHIPS LN 3

Construction Cost/Estimate $12,000,000 TIER 2 4

Description Widen To 4-Lane W/bridges & Drainage 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 27.50 Total Score 66.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,006,170

$3,993,830

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091272333 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Houston County Harris 2

From Limit KIRKMEADOW DR AT 
HCFCD DITCH

To Limit . 3

Construction Cost/Estimate $560,000 TIER 1 4

Description Replace Bridge And Approaches (nbi #12102b36609271) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 51.03 Total Score 80.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $277,627 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $277,627

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$436,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091272334 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Houston County Harris 2

From Limit HUENI RD AT MILLS 
BRANCH

To Limit . 3

Construction Cost/Estimate $481,000 TIER 1 4

Description Replace Bridge And Approaches (nbi #12102b32978001) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 51.03 Total Score 80.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $285,104 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $285,104

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$406,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091272335 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 3 - Texas Mobility 
Funds (TMFBM)

District Houston County Harris 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit WEST LAKE HOUSTON 
PKWY, FROM UPRR

To Limit WILL CLAYTON PKWY 3

Construction Cost/Estimate $1,789,743 TIER NA 4

Description Its For High Demand Arterial Streets (rctss) Harris County 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 6/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Dock Gee, P.E. Contact Phone (713)802-5405 10

Construction Company Contact TRAF-TEX, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 5/16/2016 Work Begin Date 9/6/2016

Percent of Time Used 37.50 Percent of Budget Used 44.48

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $192,023 Construction Cost  to Date $1,546,103

Construction Engineering Cost to 
Date

$12,090 Total Cost to Date $1,750,216

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,076,414

$769,104

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091272336 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1707)

District Houston County Harris 2

From Limit FEDERAL ROAD AT 
PTRA RAILROAD

To Limit . 3

Construction Cost/Estimate $14,622,000 TIER 2 4

Description Construct Railroad Grade Separation With Median & Sidewalks 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 27.50 Total Score 67.60 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $54,126 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $54,126

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$14,622,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091272340 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1907)

District Houston County Harris 2

From Limit RED BLUFF ROAD; 
KIRBY BOULEVARD

To Limit SH 146 3

Construction Cost/Estimate $19,892,000 TIER 2 4

Description Widen To 4-Lane Divided Roadway Including Bridge Across Taylor Lake And Pedestrian And Bicycle 
Accomodations

5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 24.56 Total Score 65.85 7

Project Length 0.113 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $22,712 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $22,712

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$19,892,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091272347 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

OFF

District Houston County Harris 2

From Limit HILLCROFT AVE SB To Limit AT WILLOW WATERHOLE BAYOU 3

Construction Cost/Estimate $598,000 TIER 2 4

Description Replace Bridge & Approaches (nbi# 12102b31961177) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 24.56 Total Score 58.65 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$452,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091272348 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District Houston County Harris 2

From Limit RED BLUFF RD NB To Limit AT BIG ISLAND SLOUGH 3

Construction Cost/Estimate $2,554,000 TIER 2 4

Description Replace Bridge & Approaches (nbi# 12102aa2636007) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 42.21 Total Score 51.05 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,454,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091272349 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District Houston County Harris 2

From Limit RED BLUFF RD SB To Limit AT BIG ISLAND SLOUGH 3

Construction Cost/Estimate $2,554,000 TIER 2 4

Description Replace Bridge & Approaches (nbi# 12102aa2636008) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 42.21 Total Score 51.05 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,454,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091272352 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

OFF

District Houston County Harris 2

From Limit LEE RD AT HCFCD 
DITCH

To Limit . 3

Construction Cost/Estimate $327,000 TIER 2 4

Description Replace Bridge & Approaches Nbi# 12102b38857153 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 24.56 Total Score 65.25 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$297,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091272353 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District Houston County Harris 2

From Limit BOTANY ST AT HCFCD 
DITCH

To Limit . 3

Construction Cost/Estimate $502,000 TIER 2 4

Description Replace Bridge & Approaches Nbi# 12102b08961039 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 42.21 Total Score 51.05 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$355,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091272354 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District Houston County Harris 2

From Limit GRAPEVINE ST AT 
HCFCD DITCH

To Limit . 3

Construction Cost/Estimate $321,000 TIER 2 4

Description Replace Bridge & Approaches Nbi# 12102b28193532 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 42.21 Total Score 51.05 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$239,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16142



Project ID 091272355 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District Houston County Harris 2

From Limit SYNOTT RD AT HCFCD 
DITCH

To Limit . 3

Construction Cost/Estimate $1,100,000 TIER 2 4

Description Replace Bridge & Approaches Nbi# 12102b62905002 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 42.21 Total Score 51.05 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$761,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091272359 Category Description Program Identifier

Highway CS Status Under Development 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2107)

District Houston County Harris 2

From Limit GARTH RD; IH 10 To Limit SH 146 3

Construction Cost/Estimate $16,012,000 TIER NA 4

Description Access Management And Widen From 4 To 6 Lanes In Sections 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$16,012,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091272360 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1907)

District Houston County Harris 2

From Limit BUFFALO SPEEDWAY; 
BISSONNET

To Limit HOLCOMBE 3

Construction Cost/Estimate $10,750,000 TIER 2 4

Description Reconstruct Roadway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 23.09 Total Score 64.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091272362 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1705)

District Houston County Harris 2

From Limit BROADWAY SECOND 
MAIN TRACK, FROM

To Limit GH&H JUNCT TO MANCHESTER 
JUNCT

3

Construction Cost/Estimate $14,310,704 TIER 2 4

Description Construct 3500 Feet Of Track And Reconsgtruct Railroad Bridge (double Track) 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 27.50 Total Score 67.60 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$14,310,704

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091272363 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1807)

District Houston County Harris 2

From Limit WALNUT BEND ST; 
FROM WESTHEIMER 
ST

To Limit WESTPARK DRIVE 3

Construction Cost/Estimate $11,507,000 TIER 2 4

Description Recon Roadway Including Curb, Gutter Sidewalks, Landscaping, Ada Ramps, Ped Lighting & Repl Water 
& Storm Water Infrastr

5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 27.50 Total Score 66.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $920 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $920

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,476,040

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091272364 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1709)

TM

District Houston County Harris 2

From Limit CENTERPOINT HIKE & 
BIKE TRAIL

To Limit FROM WESTHEIMER ST TO 
RICHMOND AVE

3

Construction Cost/Estimate $576,000 TIER 2 4

Description Construct 10 Foot Wide Hike And Bike Trail 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 27.50 Total Score 68.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$576,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091272365 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1805)

District Houston County Harris 2

From Limit VAR LOCATIONS IN 
CITY OF HOU CBD

To Limit . 3

Construction Cost/Estimate $4,031,000 TIER 2 4

Description Implemtatin Of Automated Parking Guidance System, Including Dyanamic Message Signs And 
Information Systems

5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 26.03 Total Score 72.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,031,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091272366 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1805)

District Houston County Harris 2

From Limit FAIRMONT PKWY, 
FROM BW 8

To Limit 7TH SREET 3

Construction Cost/Estimate $5,097,000 TIER 2 4

Description Construct Geometric Improvements And Its/traffic Signal Improvements At 14 Intersections 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 26.03 Total Score 60.50 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,605,428

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091272371 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1807)

District Houston County Harris 2

From Limit VAR LOCS IN HARRIS 
CO PRECINCT 4

To Limit . 3

Construction Cost/Estimate $9,417,000 TIER 2 4

Description Turn Lns, Aux Lns, Raised Medians & Geometric Improvements At Arterial & Major Collector Signalized 
Intersections

5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 26.03 Total Score 72.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16159



Category Amount

$9,417,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091272372 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1707)

District Houston County Harris 2

From Limit VARIOUS LOCATIONS 
ON SPRING CYPRESS

To Limit , CYPRESSWOOD AND ELDRIDGE 3

Construction Cost/Estimate $17,160,000 TIER 2 4

Description Construct Geometric Improvements And Traffic Signal & Communication Upgrades At 77 Intersections 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 26.03 Total Score 67.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$17,160,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091272373 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1807)

District Houston County Harris 2

From Limit GESSNER DR; LONG 
POINT RD

To Limit WESTVIEW DR 3

Construction Cost/Estimate $4,302,000 TIER 2 4

Description Reconstruct Roadway To Include Drainage Improvements, Roadway Rehabilitation And Sidewalk 
Reconstruction

5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 27.50 Total Score 66.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,302,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091272374 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 3 - MRD program 
(TMFPCI)

District Houston County Harris 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit PENINSULA 
ST-JACINTOPORT TO 
GATE EN

To Limit & JACINTOPORT WEST TO SHELDON 
RD

3

Construction Cost/Estimate $12,738,812 TIER 2 4

Description Widen Roadway And Install Six Rail Crossings 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 27.50 Total Score 66.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,191,050

$2,547,762

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091272375 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 10 - Miscellaneous 
Transportation Projects (1710)

ER

District Houston County Harris 2

From Limit DECKER PRAIRIE 
ROSEHILL BRIDGE

To Limit AT SPRING CREEK 3

Construction Cost/Estimate $0 TIER 2 4

Description Scour Repair 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$222,784

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091272381 Category Description Program Identifier

Highway CS Status Under Development 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2107)

District Houston County Harris 2

From Limit FONDREN RD; 
BRAESWOOD BLVD S

To Limit AIRPORT BLVD W 3

Construction Cost/Estimate $25,465,000 TIER NA 4

Description Widen To 6 Lanes With Traffic Signal And Drainage Improvements 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$25,465,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091272382 Category Description Program Identifier

Highway CS Status Under Development 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2407)

District Houston County Harris 2

From Limit GESSNER DR; N OF 
BRIAR FOREST

To Limit WESTHEIMER 3

Construction Cost/Estimate $29,010,000 TIER NA 4

Description Widen To 6 Lanes And Replace Traffic Signals In Conjunction With Drainage And Public Utility 
Improvements

5

Last Update Date 12/21/2016 Bid Received Date 10/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$29,010,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091272383 Category Description Program Identifier

Highway CS Status Under Development 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2407)

District Houston County Harris 2

From Limit GESSNER DR; 
WESTHEIMER

To Limit RICHMOND AVE 3

Construction Cost/Estimate $11,806,000 TIER NA 4

Description Widen To 6 Lanes And Replace Traffic Signals In Conjunction With Drainage And Public Utility 
Improvements

5

Last Update Date 12/21/2016 Bid Received Date 3/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$11,806,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091272384 Category Description Program Identifier

Highway CS Status Under Development 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2507)

District Houston County Harris 2

From Limit GESSNER; AT 
WESTHEIMER

To Limit . 3

Construction Cost/Estimate $37,233,000 TIER NA 4

Description Construct Grade Separation Over Westheimer 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$37,233,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091272385 Category Description Program Identifier

Highway CS Status Under Development 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2107)

District Houston County Harris 2

From Limit WESTPARK DR; 
WILCREST

To Limit DAIRY ASHFORD 3

Construction Cost/Estimate $12,176,000 TIER NA 4

Description Widen To 4 Lanes And Replace Traffic Signals In Conjunction With Drainage And Public Utility 
Improvements

5

Last Update Date 12/21/2016 Bid Received Date 6/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$12,176,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091272386 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2007)

District Houston County Harris 2

From Limit NAVIGATION BLVD; AT 
JENSEN/RUNNELS

To Limit . 3

Construction Cost/Estimate $3,032,000 TIER 2 4

Description Reconstruct Intersection As Urban Roundabout Including Pedestrian Streetscape & Bus Stop 
Improvements

5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 21.62 Total Score 63.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,032,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091272387 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1909)

TM

District Houston County Harris 2

From Limit QUITMAN ST; SOUTH 
ST

To Limit GANO ST 3

Construction Cost/Estimate $1,989,000 TIER 2 4

Description Reconstruct Back Of Curb Infrastructure - Sidewalks, Curbs, Ada Ramps, Pedestrain Lighting And 
Landscaping

5

Last Update Date 12/21/2016 Bid Received Date 11/1/2018 6

Strategic Score 24.56 Total Score 64.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,989,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091272388 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1905)

District Houston County Harris 2

From Limit WEST BELT  RR; To Limit AT NAVIGATION BLVD/COMMERCE ST 3

Construction Cost/Estimate $40,225,631 TIER 2 4

Description Construct Railroad Underpass At Navigation/commerce And Close AT-Grade Crossings At Hutchins And 
Commerce Streets

5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 23.09 Total Score 64.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$40,225,631

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091272390 Category Description Program Identifier

Highway VA Status Under Development 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (2105)

District Houston County Harris 2

From Limit VA COH SIDEWALKS 
SE CBD

To Limit POLK, FANNIN, PIERCE, HAMILTON 3

Construction Cost/Estimate $2,809,000 TIER NA 4

Description Rehabilitate, Reconstruct And Widen Sidewalks Within A 56 Block Area Bound By Polk, Pierce, Hamilton 
And Fannin

5

Last Update Date 12/21/2016 Bid Received Date 10/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,809,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091272391 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1907)

District Houston County Harris 2

From Limit MEMORIAL DR; FROM 
SL 8

To Limit TALLOWOOD RD 3

Construction Cost/Estimate $17,132,000 TIER 2 4

Description Reconstruct Roadway Including Drainage, Access Management & Bicycle & Pedestrian Accommodations 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 24.56 Total Score 64.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$17,132,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091272392 Category Description Program Identifier

Highway CS Status Under Development 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (2105)

District Houston County Harris 2

From Limit BRAZOS ST; FROM 
ELGIN ST

To Limit PIERCE ST 3

Construction Cost/Estimate $5,144,000 TIER NA 4

Description Reconstruct Back Of Curb Infrastructure - Sidewalks, Curbs, Ada Ramps, Pedestrian Lighting And 
Landscaping

5

Last Update Date 12/21/2016 Bid Received Date 12/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,144,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091272393 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (2005)

District Houston County Harris 2

From Limit WHEELER ST; FROM 
SP 527

To Limit CAROLNE ST 3

Construction Cost/Estimate $1,562,000 TIER 2 4

Description Reconstruct Back Of Curb Infrastructure - Sidewalks, Curbs, Ada Ramps, Pedestrian Lighting And 
Landscaping

5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 21.62 Total Score 63.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,562,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091272394 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (2005)

District Houston County Harris 2

From Limit W LITTLE YORK; FROM 
HOLLISTER DR

To Limit N HOUSTON-ROSSLYN 3

Construction Cost/Estimate $2,743,000 TIER 2 4

Description Reconstruct Back Of Curb Infrastructure - Sidewalks, Curbs, Ada Ramps, Ped Lighting, Landscaping & 
Trail At White Oak

5

Last Update Date 12/21/2016 Bid Received Date 12/1/2019 6

Strategic Score 21.62 Total Score 63.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,743,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091272395 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1911)

District Houston County Harris 2

From Limit AIRPORT BLVD AT To Limit NORTH EAST QUAD OF HCFCD C161-
00-00

3

Construction Cost/Estimate $1,700,000 TIER 2 4

Description Construct Detention Pond 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 23.09 Total Score 64.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 11/3/2008

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091272397 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1805)

District Houston County Harris 2

From Limit VARIOUS LOCATIONS 
IN SOUTH HOUSTON

To Limit . 3

Construction Cost/Estimate $1,552,000 TIER 2 4

Description Construct New 5 Ft Sidewalks Along City Owned Roadways (approx 33,000 Linear Ft) 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,552,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091272398 Category Description Program Identifier

Highway VA Status Under Development 1 Category 9 - Transportation 
Alternatives Program (2309)

TM

District Houston County Harris 2

From Limit HCFCD CHANNEL; BW 
8/ART STOREY PARK

To Limit S DAIRY ASHFORD 3

Construction Cost/Estimate $2,564,000 TIER NA 4

Description Construct 10 Ft Multiuse Trail And Associated Intersection, Safety, Signage And Amenities (landscaping, 
Benches, Etc.)

5

Last Update Date 12/21/2016 Bid Received Date 6/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,564,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091272401 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1905)

District Houston County Harris 2

From Limit WEST BELT RR: AT 
YORK ST

To Limit . 3

Construction Cost/Estimate $36,530,369 TIER 2 4

Description Construct Railroad Underpass At York St And Close AT-Grade Crossings At Sampson, Mckinney And 
Milby Streets

5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 6.91 Total Score 51.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$36,530,369

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091273181 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 10 - Landscape 
Incentive Awards (GCAA) 
(1110LI)

LIA

District Houston County Galveston 2

From Limit VARIOUS LOCATIONS 
GALVESTON COUNTY

To Limit ON FM 517 & SH 3 3

Construction Cost/Estimate $489,290 TIER NA 4

Description Landscape Development 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 9/1/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Jamal Elahi, P.E. Contact Phone (409)978-2500 10

Construction Company Contact YELLOWSTONE LANDSCAPE - CENTRAL, INC.

Design 30% Complete Target 6/14/2012 Design 30% Complete Actual 6/6/2012

Design 60% Complete Target 8/17/2012 Design 60% Complete Actual 10/1/2012

Design 100% Complete Target 11/5/2012 Design 100% Complete Actual TBD

Notice to Proceed Date 9/30/2014 Work Begin Date 2/24/2015

Percent of Time Used 98.61 Percent of Budget Used 73.99

Start Design Target 4/26/2012 Start Design Actual 4/26/2012

Received ENV Clearance Target 8/17/2012 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/6/2012

Project Engineering Cost to Date $56,810 Construction Cost  to Date $767,895

Construction Engineering Cost to 
Date

$31,851 Total Cost to Date $856,556

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$180,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16204



Project ID 091273183 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 10 - Texas Parks & 
Wildlife Roads (1810PR)

TPW

District Houston County Galveston 2

From Limit WITHIN GALVESTON 
ISLAND STATE PARK

To Limit . 3

Construction Cost/Estimate $5,351,071 TIER 2 4

Description Construct New Roads,parking Lots And Campsite Pullouts For Park Redevelopment 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 26.03 Total Score 66.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $412 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $412

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,096,258

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091273195 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District Houston County Galveston 2

From Limit PINE ROAD; AT 
DRAINAGE DITCH

To Limit . 3

Construction Cost/Estimate $590,000 TIER 2 4

Description Replace Bridge And Approaches (nbi# 12085c00138048) 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2020 6

Strategic Score 45.15 Total Score 71.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $266,692 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $266,692

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$458,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091273202 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1805)

District Houston County Galveston 2

From Limit CITY OF GALVESTON 
ON-STREET

To Limit BICYCLE NETWORK 3

Construction Cost/Estimate $358,023 TIER 1 4

Description Construct ON-Street Bicycle Network (signage, Pavement Markings And Striping) And Install 200 Bicycle 
Racks

5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 27.50 Total Score 75.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$358,023

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091273203 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 10 - Miscellaneous 
Transportation Projects (1510)

FB

District Houston County Galveston 2

From Limit AT GALVESTON FERRY 
OFFICE

To Limit . 3

Construction Cost/Estimate $1,529,400 TIER NA 4

Description Renovation Of GalvestoN-Bolivar Ferry Maintenance Building Including Site Improvements 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Wooldridge, P.E. Contact Phone (713)802-5551 10

Construction Company Contact TEXAS GULF CONSTRUCTION COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/22/2015 Work Begin Date 12/16/2015

Percent of Time Used 74.33 Percent of Budget Used 57.40

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $2,284,109

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,284,109

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$370,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16212



Project ID 091273204 Category Description Program Identifier

Highway CR Status Under Development 1 Category 6 - Bridge Program 
(2106)

OFF

District Houston County Galveston 2

From Limit SEAWOLF PKWY AT 
PELICAN ISLAND CHAN

To Limit . 3

Construction Cost/Estimate $10,000,000 TIER NA 4

Description Replace Bridge & Approaches (nbi# 12085b00790001) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091273205 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 10 - Miscellaneous 
Transportation Projects (1710)

FB

District Houston County Galveston 2

From Limit AT GALVESTON FERRY To Limit . 3

Construction Cost/Estimate $21,325,783 TIER NA 4

Description Reconstruction Of Galveston Ferry Bulkhead And Work Docks 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $5,333 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,333

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$17,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091273206 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1809)

TP

District Houston County Galveston 2

From Limit CITY OF GALVESTON 
DOWNTOWN

To Limit . 3

Construction Cost/Estimate $499,993 TIER 2 4

Description Construct Downtown Pedestrian Transit Connectivity Improvements 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 27.50 Total Score 67.60 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$499,993

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091273207 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1907)

District Houston County Galveston 2

From Limit SEAWALL BLVD, FROM 
BODDECKER

To Limit SH 87 3

Construction Cost/Estimate $1,756,000 TIER 2 4

Description Mill And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 23.09 Total Score 64.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,756,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091300088 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 10 - Curb Ramp 
Program (1210CR)

ADA

District Yoakum County Dewitt 2

From Limit VARIOUS LOCATIONS To Limit IN AUSTIN, MATAGORDA, & 
WHARTON CO.

3

Construction Cost/Estimate $475,081 TIER NA 4

Description Construct Curb Ramps For Ada Compliance 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2012 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Ryan Simper, P.E. Contact Phone (979)532-3141 10

Construction Company Contact TI-ZACK CONCRETE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 10/13/2011 Design 100% Complete Actual 10/17/2011

Notice to Proceed Date 6/18/2012 Work Begin Date 4/5/2013

Percent of Time Used 86.06 Percent of Budget Used 121.52

Start Design Target 10/13/2011 Start Design Actual 10/13/2011

Received ENV Clearance Target 1/12/2012 Received ENV Clearance Actual 3/8/2012

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/21/2012 Project Ready to Bid Target 2/7/2012

Project Engineering Cost to Date $22,272 Construction Cost  to Date $1,222,639

Construction Engineering Cost to 
Date

$144,268 Total Cost to Date $1,389,179

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$503,796

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091300092 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

BMN

District Yoakum County Dewitt 2

From Limit DISTRICTWIDE To Limit DISTRICTWIDE 3

Construction Cost/Estimate $773,611 TIER NA 4

Description Upgrade Bridge And Approach Railing_or Add Safety End Treatm Ent Or Replace Guardfence 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rodney Svec, P.E. Contact Phone (361)293-4378 10

Construction Company Contact SCR CONSTRUCTION CO., INC.

Design 30% Complete Target 5/4/2015 Design 30% Complete Actual 5/5/2015

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/14/2015 Design 100% Complete Actual 8/13/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 1/18/2016

Percent of Time Used 80.30 Percent of Budget Used 64.81

Start Design Target 3/30/2015 Start Design Actual 3/30/2015

Received ENV Clearance Target 7/3/2015 Received ENV Clearance Actual 7/21/2015

Utility Coordination Target 8/14/2015 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 8/14/2015 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 8/13/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $110,580 Construction Cost  to Date $1,205,918

Construction Engineering Cost to 
Date

$21,475 Total Cost to Date $1,337,973

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$862,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091300093 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

BMN

District Yoakum County Dewitt 2

From Limit DISTRICTWIDE To Limit DISTRICTWIDE 3

Construction Cost/Estimate $254,524 TIER 2 4

Description Upgrade Bridge And Approach Railing_or Add Safety End Treatm Ent Or Replace Guardfence 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2018 6

Strategic Score 6.91 Total Score 51.85 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$254,524

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091300094 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Yoakum County Dewitt 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

From Limit DISTRICTWIDE To Limit DISTRICTWIDE 3

Construction Cost/Estimate $90,833 TIER NA 4

Description Concrete Rail Repair 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rodney Svec, P.E. Contact Phone (361)293-4378 10

Construction Company Contact SCR CONSTRUCTION CO., INC.

Design 30% Complete Target 5/4/2015 Design 30% Complete Actual 5/5/2015

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/14/2015 Design 100% Complete Actual 8/13/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 1/18/2016

Percent of Time Used 80.30 Percent of Budget Used 64.81

Start Design Target 3/30/2015 Start Design Actual 3/30/2015

Received ENV Clearance Target 7/3/2015 Received ENV Clearance Actual 7/21/2015

Utility Coordination Target 8/14/2015 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 8/14/2015 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 8/13/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $60,741 Construction Cost  to Date $170,539

Construction Engineering Cost to 
Date

$0 Total Cost to Date $231,279

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$47,494

$52,506

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091300100 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

BMN

District Yoakum County Dewitt 2

From Limit DISTRICTWIDE To Limit DISTRICTWIDE 3

Construction Cost/Estimate $2,604,895 TIER NA 4

Description Upgrade Bridge And Approach Railing_or Add Safety End Treatm Ent Or Replace Guardfence 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rodney Svec, P.E. Contact Phone (361)293-4378 10

Construction Company Contact SCR CONSTRUCTION CO., INC.

Design 30% Complete Target 5/4/2015 Design 30% Complete Actual 5/5/2015

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/14/2015 Design 100% Complete Actual 8/13/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 1/18/2016

Percent of Time Used 80.30 Percent of Budget Used 64.81

Start Design Target 3/30/2015 Start Design Actual 3/30/2015

Received ENV Clearance Target 7/3/2015 Received ENV Clearance Actual 7/21/2015

Utility Coordination Target 8/14/2015 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 8/14/2015 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 8/13/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $114,607 Construction Cost  to Date $3,268,732

Construction Engineering Cost to 
Date

$58,210 Total Cost to Date $3,441,548

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091300101 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

BMN

District Yoakum County Dewitt 2

From Limit DISTRICTWIDE To Limit DISTRICTWIDE 3

Construction Cost/Estimate $165,000 TIER 2 4

Description Upgrade Bridge And Approach Railing_or Add Safety End Treatm Ent Or Replace Guardfence 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 6.91 Total Score 51.85 7

Project Length 2.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $756 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $756

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$165,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091309053 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

OFF

District Yoakum County Wharton 2

From Limit AT WEST MUSTANG 
CREEK   CR 372

To Limit (CR 372)  STR # AA06-59-001 3

Construction Cost/Estimate $629,675 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.074 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Ryan Simper, P.E. Contact Phone (979)532-3141 10

Construction Company Contact CONSTAR CONSTRUCTION

Design 30% Complete Target 5/20/2014 Design 30% Complete Actual 7/22/2014

Design 60% Complete Target 6/4/2014 Design 60% Complete Actual 9/11/2014

Design 100% Complete Target 3/13/2015 Design 100% Complete Actual 2/25/2015

Notice to Proceed Date 7/7/2015 Work Begin Date 11/11/2015

Percent of Time Used 144.00 Percent of Budget Used 97.84

Start Design Target 1/21/2014 Start Design Actual 1/21/2014

Received ENV Clearance Target 10/21/2014 Received ENV Clearance Actual 12/2/2014

Utility Coordination Target 3/13/2015 Utility Coordination Actual 2/25/2015

Right of Way Coordination Target 3/13/2015 Right of Way Coordination Actual 2/25/2015

Project Ready to Bid Actual 2/25/2015 Project Ready to Bid Target 3/13/2015

Project Engineering Cost to Date $87,412 Construction Cost  to Date $1,231,861

Construction Engineering Cost to 
Date

$210 Total Cost to Date $1,319,483

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$515,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091309056 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

OFF

District Yoakum County Wharton 2

From Limit AT EAST 
CARANCAHUA CREEK  
CR 458

To Limit (CR 322) STR # AA04-58-001 3

Construction Cost/Estimate $366,368 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.061 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 7/16/2014 Design 30% Complete Actual 7/16/2014

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 1/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/31/2014 Start Design Actual 3/31/2014

Received ENV Clearance Target 9/30/2016 Received ENV Clearance Actual 9/30/2016

Utility Coordination Target 10/5/2016 Utility Coordination Actual 10/5/2016

Right of Way Coordination Target 10/5/2016 Right of Way Coordination Actual 10/5/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/13/2017

Project Engineering Cost to Date $226,247 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $226,247

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$193,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091309057 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

OFF

District Yoakum County Wharton 2

From Limit AT BAUGHMAN 
SLOUGH  CR 231

To Limit (WILKE RD)  STR # AA02-66-001 3

Construction Cost/Estimate $465,982 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.093 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Ryan Simper, P.E. Contact Phone (979)532-3141 10

Construction Company Contact JOHN REED AND COMPANY, LLC

Design 30% Complete Target 9/5/2013 Design 30% Complete Actual 8/20/2013

Design 60% Complete Target 10/24/2013 Design 60% Complete Actual 9/5/2013

Design 100% Complete Target 10/3/2014 Design 100% Complete Actual 10/8/2014

Notice to Proceed Date 1/22/2015 Work Begin Date 5/5/2015

Percent of Time Used 90.67 Percent of Budget Used 98.59

Start Design Target 5/31/2013 Start Design Actual 5/31/2013

Received ENV Clearance Target 4/24/2014 Received ENV Clearance Actual 10/20/2014

Utility Coordination Target 10/17/2014 Utility Coordination Actual 10/8/2014

Right of Way Coordination Target 10/17/2014 Right of Way Coordination Actual 10/8/2014

Project Ready to Bid Actual 10/20/2014 Project Ready to Bid Target 10/17/2014

Project Engineering Cost to Date $54,290 Construction Cost  to Date $951,008

Construction Engineering Cost to 
Date

$225 Total Cost to Date $1,005,523

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$476,975

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091309058 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

OFF

District Yoakum County Wharton 2

From Limit AT SANDY BRANCH # 2 
  CR 324

To Limit (CR 207)  STR # AA03-24-001 3

Construction Cost/Estimate $524,660 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.068 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Ryan Simper, P.E. Contact Phone (979)532-3141 10

Construction Company Contact DCI CONTRACTING, INC.

Design 30% Complete Target 6/23/2014 Design 30% Complete Actual 7/16/2014

Design 60% Complete Target 8/12/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 4/10/2015 Design 100% Complete Actual 4/10/2015

Notice to Proceed Date 8/10/2015 Work Begin Date 8/19/2015

Percent of Time Used 92.54 Percent of Budget Used 88.78

Start Design Target 3/31/2014 Start Design Actual 3/31/2014

Received ENV Clearance Target 3/26/2015 Received ENV Clearance Actual 2/4/2015

Utility Coordination Target 4/10/2015 Utility Coordination Actual 4/10/2015

Right of Way Coordination Target 4/10/2015 Right of Way Coordination Actual 4/10/2015

Project Ready to Bid Actual 4/10/2015 Project Ready to Bid Target 4/10/2015

Project Engineering Cost to Date $230,713 Construction Cost  to Date $1,025,254

Construction Engineering Cost to 
Date

$901 Total Cost to Date $1,256,868

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$356,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091309059 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

OFF

District Yoakum County Wharton 2

From Limit AT GUM TREE BRANCH 
# 2

To Limit (CR 252)  STR # AA03-17-003 3

Construction Cost/Estimate $270,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 7/11/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 7/15/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 2/10/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/28/2016 Start Design Actual 3/28/2016

Received ENV Clearance Target 12/6/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 2/10/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 2/10/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/10/2017

Project Engineering Cost to Date $118,471 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $118,471

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$270,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091309060 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

OFF

District Yoakum County Wharton 2

From Limit AT DRAW   CR 469 To Limit (CR 315)  STR # AA04-69-002 3

Construction Cost/Estimate $383,632 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.061 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 6/1/2016 Design 30% Complete Actual 6/1/2016

Design 60% Complete Target 7/5/2016 Design 60% Complete Actual 7/5/2016

Design 100% Complete Target 11/3/2016 Design 100% Complete Actual 11/3/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/22/2016 Start Design Actual 2/22/2016

Received ENV Clearance Target 10/13/2016 Received ENV Clearance Actual 10/13/2016

Utility Coordination Target 11/7/2016 Utility Coordination Actual 11/7/2016

Right of Way Coordination Target 11/7/2016 Right of Way Coordination Actual 11/7/2016

Project Ready to Bid Actual 11/10/2016 Project Ready to Bid Target 11/10/2016

Project Engineering Cost to Date $108,416 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $108,416

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$236,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091309062 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Yoakum County Wharton 2

From Limit AT DRAW   CR 214 To Limit STR # AA03-20-001 3

Construction Cost/Estimate $268,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 7/16/2014 Design 30% Complete Actual 7/16/2014

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 10/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/31/2014 Start Design Actual 3/31/2014

Received ENV Clearance Target 8/25/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 10/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 10/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/13/2017

Project Engineering Cost to Date $198,987 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $198,987

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$268,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091309064 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

OFF

District Yoakum County Wharton 2

From Limit AT TRES PALACIOS 
RIVER   CR 413

To Limit (CR 405)  STR # AA04-13-001 3

Construction Cost/Estimate $528,449 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.062 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Ryan Simper, P.E. Contact Phone (979)532-3141 10

Construction Company Contact TREVWAY, INC.

Design 30% Complete Target 7/16/2014 Design 30% Complete Actual 7/16/2014

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/12/2015 Design 100% Complete Actual 6/9/2015

Notice to Proceed Date 12/4/2015 Work Begin Date 1/14/2016

Percent of Time Used 77.33 Percent of Budget Used 99.34

Start Design Target 3/31/2014 Start Design Actual 3/31/2014

Received ENV Clearance Target 6/4/2015 Received ENV Clearance Actual 5/12/2015

Utility Coordination Target 6/12/2015 Utility Coordination Actual 6/9/2015

Right of Way Coordination Target 6/12/2015 Right of Way Coordination Actual 6/9/2015

Project Ready to Bid Actual 6/9/2015 Project Ready to Bid Target 6/12/2015

Project Engineering Cost to Date $210,555 Construction Cost  to Date $1,108,456

Construction Engineering Cost to 
Date

$247 Total Cost to Date $1,319,257

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$384,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091309065 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Yoakum County Wharton 2

From Limit AT EAST FORK JONES 
CREEK  CR 461

To Limit (CR 461)  STR # AA06-47-002 3

Construction Cost/Estimate $336,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 6/23/2014 Design 30% Complete Actual 7/16/2014

Design 60% Complete Target 8/12/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 12/15/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/31/2014 Start Design Actual 3/31/2014

Received ENV Clearance Target 10/2/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 12/15/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 12/15/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 12/15/2017

Project Engineering Cost to Date $175,459 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $175,459

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$336,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091309066 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

OFF

District Yoakum County Wharton 2

From Limit AT BLUE CREEK #2   
CR 400

To Limit (CR 421)  STR # AA04-00-002 3

Construction Cost/Estimate $535,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $20,032 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $20,032

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$535,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091309067 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Yoakum County Wharton 2

From Limit AT MUD CREEK   CR 
419

To Limit (CR 407)   STR # AA04-19-001 3

Construction Cost/Estimate $289,824 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.064 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Ryan Simper, P.E. Contact Phone (979)532-3141 10

Construction Company Contact CONSTAR CONSTRUCTION

Design 30% Complete Target 11/2/2015 Design 30% Complete Actual 11/2/2015

Design 60% Complete Target 11/12/2015 Design 60% Complete Actual 11/12/2015

Design 100% Complete Target 6/3/2016 Design 100% Complete Actual 6/3/2016

Notice to Proceed Date 9/14/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 12.17

Start Design Target 8/20/2015 Start Design Actual 8/20/2015

Received ENV Clearance Target 4/18/2016 Received ENV Clearance Actual 4/18/2016

Utility Coordination Target 6/3/2016 Utility Coordination Actual 6/3/2016

Right of Way Coordination Target 6/3/2016 Right of Way Coordination Actual 6/3/2016

Project Ready to Bid Actual 6/3/2016 Project Ready to Bid Target 6/3/2016

Project Engineering Cost to Date $60,150 Construction Cost  to Date $36,476

Construction Engineering Cost to 
Date

$512 Total Cost to Date $97,138

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$270,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091309068 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

OFF

District Yoakum County Wharton 2

From Limit AT BLUE CREEK   CR 
441

To Limit (CR 406)   STR # AA04-41-001 3

Construction Cost/Estimate $609,866 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.071 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 6/1/2016 Design 30% Complete Actual 6/1/2016

Design 60% Complete Target 7/5/2016 Design 60% Complete Actual 7/5/2016

Design 100% Complete Target 11/3/2016 Design 100% Complete Actual 11/3/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/22/2016 Start Design Actual 2/22/2016

Received ENV Clearance Target 10/13/2016 Received ENV Clearance Actual 10/13/2016

Utility Coordination Target 11/7/2016 Utility Coordination Actual 11/7/2016

Right of Way Coordination Target 11/7/2016 Right of Way Coordination Actual 11/7/2016

Project Ready to Bid Actual 11/10/2016 Project Ready to Bid Target 11/10/2016

Project Engineering Cost to Date $85,584 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $85,584

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$470,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091309069 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Yoakum County Wharton 2

From Limit AT BEE TREE BAYOU   
CR 103

To Limit (CR 103) STR # AA01-95-002 3

Construction Cost/Estimate $470,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 7/16/2014 Design 30% Complete Actual 7/16/2014

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/10/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/31/2014 Start Design Actual 3/31/2014

Received ENV Clearance Target 9/30/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 11/10/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 11/10/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/10/2017

Project Engineering Cost to Date $224,725 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $224,725

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$470,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091309070 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District Yoakum County Wharton 2

From Limit AT BOSQUE SLOUGH   
CR 645

To Limit (CR 467)  STR # AA06-45-001 3

Construction Cost/Estimate $235,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$235,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091309071 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Yoakum County Wharton 2

From Limit AT JONES CREEK  CR 
648

To Limit (CR 457)  STR # AA06-48-001 3

Construction Cost/Estimate $441,100 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.068 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Ryan Simper, P.E. Contact Phone (979)532-3141 10

Construction Company Contact REXCO CONSTRUCTION SERVICES, INC.

Design 30% Complete Target 7/16/2014 Design 30% Complete Actual 7/16/2014

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/13/2015 Design 100% Complete Actual 12/18/2015

Notice to Proceed Date 5/10/2016 Work Begin Date 7/18/2016

Percent of Time Used 74.67 Percent of Budget Used 56.49

Start Design Target 3/31/2014 Start Design Actual 3/31/2014

Received ENV Clearance Target 11/20/2015 Received ENV Clearance Actual 11/23/2015

Utility Coordination Target 11/13/2015 Utility Coordination Actual 12/18/2015

Right of Way Coordination Target 11/13/2015 Right of Way Coordination Actual 12/18/2015

Project Ready to Bid Actual 12/18/2015 Project Ready to Bid Target 11/20/2015

Project Engineering Cost to Date $191,017 Construction Cost  to Date $419,060

Construction Engineering Cost to 
Date

$803 Total Cost to Date $610,880

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$464,546

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091309073 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Yoakum County Wharton 2

From Limit AT TRES PALACIOS 
RIVER

To Limit WCR 410 STR AA04-40-001 3

Construction Cost/Estimate $475,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $167 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $167

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$475,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091309076 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Yoakum County Wharton 2

From Limit AT PEACH CREEK 
(132410AA0294001)

To Limit WCR 253 (AA0253) 3

Construction Cost/Estimate $375,293 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.064 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Ryan Simper, P.E. Contact Phone (979)532-3141 10

Construction Company Contact TREVWAY, INC.

Design 30% Complete Target 5/6/2015 Design 30% Complete Actual 7/6/2015

Design 60% Complete Target 5/18/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 3/11/2016 Design 100% Complete Actual 3/9/2016

Notice to Proceed Date 7/13/2016 Work Begin Date 9/2/2016

Percent of Time Used 47.50 Percent of Budget Used 85.18

Start Design Target 3/9/2015 Start Design Actual 3/9/2015

Received ENV Clearance Target 12/2/2015 Received ENV Clearance Actual 12/21/2015

Utility Coordination Target 3/11/2016 Utility Coordination Actual 3/9/2016

Right of Way Coordination Target 3/11/2016 Right of Way Coordination Actual 3/9/2016

Project Ready to Bid Actual 3/9/2016 Project Ready to Bid Target 3/11/2016

Project Engineering Cost to Date $109,984 Construction Cost  to Date $585,995

Construction Engineering Cost to 
Date

$386 Total Cost to Date $696,365

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$273,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091309077 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Yoakum County Wharton 2

From Limit A DRAW 
(132410AA0355001)

To Limit WCR 295 (AA0295) 3

Construction Cost/Estimate $295,130 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.066 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Ryan Simper, P.E. Contact Phone (979)532-3141 10

Construction Company Contact TREVWAY, INC.

Design 30% Complete Target 5/6/2015 Design 30% Complete Actual 7/6/2015

Design 60% Complete Target 5/18/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 3/11/2016 Design 100% Complete Actual 3/9/2016

Notice to Proceed Date 7/13/2016 Work Begin Date 9/2/2016

Percent of Time Used 47.50 Percent of Budget Used 85.18

Start Design Target 3/9/2015 Start Design Actual 3/9/2015

Received ENV Clearance Target 12/2/2015 Received ENV Clearance Actual 12/21/2015

Utility Coordination Target 3/11/2016 Utility Coordination Actual 3/9/2016

Right of Way Coordination Target 3/11/2016 Right of Way Coordination Actual 3/9/2016

Project Ready to Bid Actual 3/9/2016 Project Ready to Bid Target 3/11/2016

Project Engineering Cost to Date $66,584 Construction Cost  to Date $471,757

Construction Engineering Cost to 
Date

$311 Total Cost to Date $538,652

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$294,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091309078 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

OFF

District Yoakum County Wharton 2

From Limit AT BLUE CREEK 
(132410AA0442001)

To Limit WCR 407 (AA1053) 3

Construction Cost/Estimate $315,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$315,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091309079 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 9 - Transportation 
Enhancement (1609TE)

TE

District Yoakum County Wharton 2

From Limit VARIOUS LOCATIONS 
ALONG MILAM ST.

To Limit IN THE CITY OF WHARTON 3

Construction Cost/Estimate $780,104 TIER NA 4

Description Construst Sidewalks, Curb Ramps, Storm Drain Inlets & Lighti ng 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.722 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 1/23/2015 Design 30% Complete Actual 1/26/2015

Design 60% Complete Target 2/27/2015 Design 60% Complete Actual 2/27/2015

Design 100% Complete Target 10/9/2015 Design 100% Complete Actual 11/20/2015

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/17/2014 Start Design Actual 11/17/2014

Received ENV Clearance Target 4/27/2015 Received ENV Clearance Actual 4/27/2015

Utility Coordination Target 10/9/2015 Utility Coordination Actual 11/20/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/20/2015 Project Ready to Bid Target 10/9/2015

Project Engineering Cost to Date $11,488 Construction Cost  to Date $618,861

Construction Engineering Cost to 
Date

$0 Total Cost to Date $630,349

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,045,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091309081 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1709TP)

TP

District Yoakum County Wharton 2

From Limit VARIOUS LOC. ALONG 
AVE I& NORRIS ST

To Limit IN THE CITY OF EL CAMPO 3

Construction Cost/Estimate $355,972 TIER 2 4

Description Construct Sidewalks, Curbs, Driveways And Accessibility Ramp S 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 1.202 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 5/10/2016 Design 30% Complete Actual 5/10/2016

Design 60% Complete Target 7/6/2016 Design 60% Complete Actual 7/6/2016

Design 100% Complete Target 11/10/2016 Design 100% Complete Actual 11/10/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/9/2015 Start Design Actual 3/9/2015

Received ENV Clearance Target 8/3/2016 Received ENV Clearance Actual 8/3/2016

Utility Coordination Target 11/10/2016 Utility Coordination Actual 11/10/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/10/2016 Project Ready to Bid Target 11/10/2016

Project Engineering Cost to Date $9,178 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $9,178

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$383,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091309082 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

OFF

District Yoakum County Wharton 2

From Limit AT DRAW  CR 225 To Limit STR AA02-49-005 3

Construction Cost/Estimate $269,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 7/11/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 7/15/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 2/10/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/28/2016 Start Design Actual 3/28/2016

Received ENV Clearance Target 12/6/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 2/10/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 2/10/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/10/2017

Project Engineering Cost to Date $98,062 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $98,062

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$269,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091309083 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Yoakum County Wharton 2

From Limit AT DRAW  CR 303 To Limit STR AA04-62-001 3

Construction Cost/Estimate $252,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 7/22/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 9/6/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 8/11/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/13/2016 Start Design Actual 6/13/2016

Received ENV Clearance Target 6/21/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 8/11/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 8/11/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/11/2017

Project Engineering Cost to Date $19,254 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $19,254

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$252,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091309084 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District Yoakum County Wharton 2

From Limit AT JUANITA CREEK  
CR 403

To Limit STR AA04-14-004 3

Construction Cost/Estimate $441,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$441,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091309085 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Yoakum County Wharton 2

From Limit AT DRAW  CR 206 To Limit STR AA03-25-001 3

Construction Cost/Estimate $220,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$220,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091309086 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Yoakum County Wharton 2

From Limit AT PEACH CREEK  CR 
232

To Limit STR AA029001 3

Construction Cost/Estimate $378,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $18,312 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $18,312

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$378,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091317039 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District Yoakum County Dewitt 2

From Limit AT CHICOLETE CREEK  
CR 222

To Limit (GARRETT RD) STR #AA02-22-001 3

Construction Cost/Estimate $517,000 TIER 1 4

Description Replace Bridge & Approaches 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2019 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $800 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $800

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$517,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091317040 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

OFF

District Yoakum County Dewitt 2

From Limit AT CABEZA CREEK   
CR 271

To Limit (BACHLE RD)  STR AA02-71-003 3

Construction Cost/Estimate $546,516 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 39.26 Total Score 76.85 7

Project Length 0.069 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 10/16/2015 Design 30% Complete Actual 3/4/2016

Design 60% Complete Target 12/9/2015 Design 60% Complete Actual 3/17/2016

Design 100% Complete Target 10/14/2016 Design 100% Complete Actual 9/27/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/8/2015 Start Design Actual 9/8/2015

Received ENV Clearance Target 9/2/2016 Received ENV Clearance Actual 9/12/2016

Utility Coordination Target 10/14/2016 Utility Coordination Actual 9/27/2016

Right of Way Coordination Target 10/14/2016 Right of Way Coordination Actual 9/27/2016

Project Ready to Bid Actual 10/5/2016 Project Ready to Bid Target 10/14/2016

Project Engineering Cost to Date $74,970 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $74,970

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$382,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091317041 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Yoakum County Dewitt 2

From Limit AT DRAW  CHARCO RD To Limit STR # AA01-16-001 3

Construction Cost/Estimate $323,694 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.067 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rodney Svec, P.E. Contact Phone (361)293-4378 10

Construction Company Contact CONSTAR CONSTRUCTION

Design 30% Complete Target 8/3/2015 Design 30% Complete Actual 11/2/2015

Design 60% Complete Target 9/9/2015 Design 60% Complete Actual 12/22/2015

Design 100% Complete Target 5/13/2016 Design 100% Complete Actual 5/13/2016

Notice to Proceed Date 8/25/2016 Work Begin Date 10/31/2016

Percent of Time Used 31.11 Percent of Budget Used 58.03

Start Design Target 6/9/2015 Start Design Actual 6/9/2015

Received ENV Clearance Target 3/23/2016 Received ENV Clearance Actual 4/20/2016

Utility Coordination Target 5/13/2016 Utility Coordination Actual 5/13/2016

Right of Way Coordination Target 5/13/2016 Right of Way Coordination Actual 5/13/2016

Project Ready to Bid Actual 5/13/2016 Project Ready to Bid Target 5/13/2016

Project Engineering Cost to Date $106,209 Construction Cost  to Date $188,720

Construction Engineering Cost to 
Date

$3,075 Total Cost to Date $298,005

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$362,700

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091318028 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

BMN

District Yoakum County Jackson 2

From Limit AT ARENOSA CREEK_ 
CR 325

To Limit STR AA01-60-001 3

Construction Cost/Estimate $925,265 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.084 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Walsh, P.E. Contact Phone (361)572-5214 10

Construction Company Contact A GREATER AUSTIN DEVELOPMENT CONCRETE CONSTRUCTION, L.L.C.

Design 30% Complete Target 10/1/2015 Design 30% Complete Actual 11/2/2015

Design 60% Complete Target 11/5/2015 Design 60% Complete Actual 11/17/2015

Design 100% Complete Target 4/15/2016 Design 100% Complete Actual 4/14/2016

Notice to Proceed Date 8/1/2016 Work Begin Date 11/29/2016

Percent of Time Used 0.00 Percent of Budget Used 0.50

Start Design Target 8/24/2015 Start Design Actual 8/24/2015

Received ENV Clearance Target 2/29/2016 Received ENV Clearance Actual 3/16/2016

Utility Coordination Target 4/15/2016 Utility Coordination Actual 4/14/2016

Right of Way Coordination Target 4/15/2016 Right of Way Coordination Actual 4/14/2016

Project Ready to Bid Actual 4/14/2016 Project Ready to Bid Target 4/15/2016

Project Engineering Cost to Date $98,518 Construction Cost  to Date $4,670

Construction Engineering Cost to 
Date

$5,378 Total Cost to Date $108,566

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$885,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091318029 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

OFF

District Yoakum County Jackson 2

From Limit AT LUNIS CREEK CR 
443

To Limit STR AA02-21-001 3

Construction Cost/Estimate $375,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 3/14/2016 Design 30% Complete Actual 3/14/2016

Design 60% Complete Target 6/28/2016 Design 60% Complete Actual 6/8/2016

Design 100% Complete Target 2/10/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/1/2016 Start Design Actual 2/1/2016

Received ENV Clearance Target 12/20/2016 Received ENV Clearance Actual 11/28/2016

Utility Coordination Target 2/10/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 2/10/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/10/2017

Project Engineering Cost to Date $100,659 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $100,659

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$375,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091318031 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Yoakum County Jackson 2

From Limit AT DRAW  CR 455 To Limit STR AA02-76-001 3

Construction Cost/Estimate $240,500 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 7/22/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 9/6/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 8/11/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/13/2016 Start Design Actual 6/13/2016

Received ENV Clearance Target 6/21/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 8/11/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 8/11/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/11/2017

Project Engineering Cost to Date $19,015 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $19,015

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$275,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091318032 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

OFF

District Yoakum County Jackson 2

From Limit AT FIVEMILE BRANCH  
CR 472

To Limit STR AA02-34-001 3

Construction Cost/Estimate $240,500 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$275,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091319028 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

OFF

District Yoakum County Calhoun 2

From Limit AT DRAW   CR 206 To Limit (GIN ROAD)  STR # AA02-06-001 3

Construction Cost/Estimate $475,043 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 9/21/2015 Design 30% Complete Actual 11/2/2015

Design 60% Complete Target 11/9/2015 Design 60% Complete Actual 3/18/2016

Design 100% Complete Target 10/14/2016 Design 100% Complete Actual 10/1/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/3/2015 Start Design Actual 8/10/2015

Received ENV Clearance Target 5/10/2016 Received ENV Clearance Actual 8/26/2016

Utility Coordination Target 10/14/2016 Utility Coordination Actual 10/1/2016

Right of Way Coordination Target 10/14/2016 Right of Way Coordination Actual 10/1/2016

Project Ready to Bid Actual 10/1/2016 Project Ready to Bid Target 10/14/2016

Project Engineering Cost to Date $112,382 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $112,382

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$270,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091319030 Category Description Program Identifier

Highway PW Status Finalizing for Construction 1 Category 10 - Texas Parks & 
Wildlife Roads (2010PR)

TPW

District Yoakum County Calhoun 2

From Limit HAYNES BAY ROAD To Limit GUADALUPE DELTA WMA 3

Construction Cost/Estimate $205,200 TIER 2 4

Description Road Improvements 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 6.91 Total Score 51.85 7

Project Length 1.600 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$205,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091319031 Category Description Program Identifier

Highway PW Status Under Development 1 Category 10 - Texas Parks & 
Wildlife Roads (2210PR)

TPW

District Yoakum County Calhoun 2

From Limit PERRY R. BASS 
HATCHERY

To Limit ROADS & PARKING LOTS 3

Construction Cost/Estimate $159,448 TIER NA 4

Description Seal Coat Roads, Driveways & Parking Lots 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$159,448

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091319032 Category Description Program Identifier

Highway PW Status Finalizing for Construction 1 Category 10 - Texas Parks & 
Wildlife Roads (2010PR)

TPW

District Yoakum County Calhoun 2

From Limit MISSION LAKE ROAD To Limit GUADALUPE DELTA WMA 3

Construction Cost/Estimate $348,840 TIER 2 4

Description Road Improvements 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2019 6

Strategic Score 6.91 Total Score 51.85 7

Project Length 2.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$348,840

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091319033 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Yoakum County Calhoun 2

From Limit AT EAST COLOMA 
CREEK  CR 154

To Limit (SIKES RD)  STR AA01-54-001 3

Construction Cost/Estimate $400,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 7/22/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 9/6/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 8/11/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/13/2016 Start Design Actual 6/13/2016

Received ENV Clearance Target 6/21/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 8/11/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 8/11/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/11/2017

Project Engineering Cost to Date $37,481 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $37,481

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091319034 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District Yoakum County Calhoun 2

From Limit AT GUADALUPE RI 
(130290AA0361001)

To Limit RIVER RD (AA0552) 3

Construction Cost/Estimate $490,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$490,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091320073 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Yoakum County Austin 2

From Limit AT POST OAK POINT 
CREEK   CR 5198

To Limit (NEW BREMAN RD)  STR # AA01-92-
006

3

Construction Cost/Estimate $538,926 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.072 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Ryan Simper, P.E. Contact Phone (979)532-3141 10

Construction Company Contact SB CONTRACTORS LLC

Design 30% Complete Target 10/9/2015 Design 30% Complete Actual 10/9/2015

Design 60% Complete Target 1/13/2016 Design 60% Complete Actual 1/13/2016

Design 100% Complete Target 6/17/2016 Design 100% Complete Actual 6/15/2016

Notice to Proceed Date 9/15/2016 Work Begin Date 11/7/2016

Percent of Time Used 0.00 Percent of Budget Used 12.96

Start Design Target 12/9/2013 Start Design Actual 12/9/2013

Received ENV Clearance Target 5/9/2016 Received ENV Clearance Actual 6/28/2016

Utility Coordination Target 6/17/2016 Utility Coordination Actual 6/15/2016

Right of Way Coordination Target 6/17/2016 Right of Way Coordination Actual 6/15/2016

Project Ready to Bid Actual 6/28/2016 Project Ready to Bid Target 6/17/2016

Project Engineering Cost to Date $152,728 Construction Cost  to Date $72,203

Construction Engineering Cost to 
Date

$0 Total Cost to Date $224,931

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$405,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091320084 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

OFF

District Yoakum County Austin 2 Category 6 - Bridge Program 
(1506)

OFF

From Limit AT DRAW To Limit (NELIUS RD)  STR # AA03-26-001 3

Construction Cost/Estimate $525,693 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.071 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Ryan Simper, P.E. Contact Phone (979)532-3141 10

Construction Company Contact DCI CONTRACTING, INC.

Design 30% Complete Target 6/10/2013 Design 30% Complete Actual 6/10/2013

Design 60% Complete Target 8/12/2013 Design 60% Complete Actual 8/12/2013

Design 100% Complete Target 9/12/2014 Design 100% Complete Actual 9/11/2014

Notice to Proceed Date 1/2/2015 Work Begin Date 2/23/2015

Percent of Time Used 118.33 Percent of Budget Used 88.47

Start Design Target 3/11/2013 Start Design Actual 3/11/2013

Received ENV Clearance Target 6/24/2014 Received ENV Clearance Actual 8/1/2014

Utility Coordination Target 9/12/2014 Utility Coordination Actual 9/11/2014

Right of Way Coordination Target 9/12/2014 Right of Way Coordination Actual 9/11/2014

Project Ready to Bid Actual 9/11/2014 Project Ready to Bid Target 9/12/2014

Project Engineering Cost to Date $93,765 Construction Cost  to Date $940,853

Construction Engineering Cost to 
Date

$450 Total Cost to Date $1,035,068

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$525,693

$211,623

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16314



Project ID 091320086 Category Description Program Identifier

Highway CR Status Long Term Planning 1

District Yoakum County Austin 2

From Limit AT SAN FELIPE DE 
AUSTIN SHS

To Limit . 3

Construction Cost/Estimate $35,000 TIER NA 4

Description Topographic Survey At The San Felipe De Austin Shs(noN-Let) 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $108,599 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $108,599

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091320087 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Yoakum County Austin 2

From Limit AT CANEY CREEK  CR 
310

To Limit (KRAMER RD)  STR AA03-10-005 3

Construction Cost/Estimate $314,926 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.059 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Ryan Simper, P.E. Contact Phone (979)532-3141 10

Construction Company Contact SB CONTRACTORS LLC

Design 30% Complete Target 9/4/2015 Design 30% Complete Actual 10/9/2015

Design 60% Complete Target 10/12/2015 Design 60% Complete Actual 10/23/2015

Design 100% Complete Target 6/17/2016 Design 100% Complete Actual 6/14/2016

Notice to Proceed Date 9/16/2016 Work Begin Date 11/14/2016

Percent of Time Used 1.67 Percent of Budget Used 22.95

Start Design Target 8/3/2015 Start Design Actual 8/3/2015

Received ENV Clearance Target 3/7/2016 Received ENV Clearance Actual 4/25/2016

Utility Coordination Target 6/17/2016 Utility Coordination Actual 6/14/2016

Right of Way Coordination Target 6/17/2016 Right of Way Coordination Actual 6/14/2016

Project Ready to Bid Actual 6/14/2016 Project Ready to Bid Target 6/17/2016

Project Engineering Cost to Date $107,916 Construction Cost  to Date $74,097

Construction Engineering Cost to 
Date

$0 Total Cost to Date $182,013

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$275,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091320089 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Yoakum County Austin 2

From Limit AT CANEY CREEK 
(130080AA0307001)

To Limit REESE ROAD (AA5074) 3

Construction Cost/Estimate $350,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$385,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16320



Project ID 091320090 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

OFF

District Yoakum County Austin 2

From Limit AT DRY CREEK   CR 
328

To Limit (KIESEWETTER RD) STR AA03-28-001 3

Construction Cost/Estimate $318,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$355,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091320091 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Yoakum County Austin 2

From Limit AT IVES CREEK 
(130080AA0330002)

To Limit EAST EUCKERT RD (AA5049) 3

Construction Cost/Estimate $300,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$330,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091321045 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

OFF

District Yoakum County Matagorda 2

From Limit AT WILLOW CREEK   
CR 425

To Limit (LEZAK RD)  STR # AA03-15-001 3

Construction Cost/Estimate $333,384 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.066 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Ryan Simper, P.E. Contact Phone (979)532-3141 10

Construction Company Contact TCB CONSTRUCTION, INC

Design 30% Complete Target 6/12/2014 Design 30% Complete Actual 9/22/2014

Design 60% Complete Target 7/17/2014 Design 60% Complete Actual 10/14/2014

Design 100% Complete Target 5/15/2015 Design 100% Complete Actual 5/13/2015

Notice to Proceed Date 11/16/2015 Work Begin Date 2/15/2016

Percent of Time Used 98.33 Percent of Budget Used 96.89

Start Design Target 3/10/2014 Start Design Actual 3/10/2014

Received ENV Clearance Target 3/23/2015 Received ENV Clearance Actual 4/15/2015

Utility Coordination Target 5/15/2015 Utility Coordination Actual 5/13/2015

Right of Way Coordination Target 5/15/2015 Right of Way Coordination Actual 5/13/2015

Project Ready to Bid Actual 5/13/2015 Project Ready to Bid Target 5/15/2015

Project Engineering Cost to Date $117,811 Construction Cost  to Date $685,668

Construction Engineering Cost to 
Date

$370 Total Cost to Date $803,849

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$271,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091321047 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Yoakum County Matagorda 2

From Limit AT EAST 
CARANCAHUA CREEK   
CR 329

To Limit (MORRIS RD/CR 472) STR# AA03-29-
002

3

Construction Cost/Estimate $530,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 7/22/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 9/6/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 8/11/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/13/2016 Start Design Actual 6/13/2016

Received ENV Clearance Target 6/21/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 8/11/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 8/11/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/11/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$530,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091321048 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District Yoakum County Matagorda 2

From Limit AT CANEY CREEK  CR 
152

To Limit (GRISHAM RD) STR AA01-78-001 3

Construction Cost/Estimate $725,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$820,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091321049 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Yoakum County Matagorda 2

From Limit AT JOHNSONS 
SLOUGH  CR 205

To Limit (RIVER RD/CR364)STR AA04-43-001 3

Construction Cost/Estimate $462,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$505,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091322016 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District Yoakum County Gonzales 2

From Limit AT SAN MARCOS 
RIVER    CR 232

To Limit #AA0232002 3

Construction Cost/Estimate $2,025,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2020 6

Strategic Score 36.32 Total Score 63.25 7

Project Length 0.621 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,833,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091322046 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

BMN

District Yoakum County Gonzales 2

From Limit AT MITCHELL CREEK 
CR 282

To Limit STR AA03-53-001 3

Construction Cost/Estimate $328,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 7/21/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 8/19/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 6/16/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/13/2016 Start Design Actual TBD

Received ENV Clearance Target 4/26/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 6/16/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 6/16/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/16/2017

Project Engineering Cost to Date $27,091 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $27,091

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$328,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091322047 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Yoakum County Gonzales 2

From Limit AT PEACH CREEK   CR 
353

To Limit (CR 353) STR # AA03-53-003 3

Construction Cost/Estimate $647,000 TIER 2 4

Description Rehabilitate Existing Bridges 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.621 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$675,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091322049 Category Description Program Identifier

Highway CR Status Under Development 1 Category 6 - Bridge Program 
(2106)

OFF

District Yoakum County Gonzales 2

From Limit AT ELM SLOUGH  CR 
228

To Limit STR AA02-28-003 3

Construction Cost/Estimate $280,000 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$280,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091322050 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

OFF

District Yoakum County Gonzales 2

From Limit AT OLD TOWN CREEK   
CR 465

To Limit (CR 466)   STR # AA04-65-001 3

Construction Cost/Estimate $241,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$275,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091322051 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District Yoakum County Gonzales 2

From Limit AT SANDIES 
CREEK(CR 210)

To Limit STR AA02-10-001 3

Construction Cost/Estimate $340,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$385,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091326058 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

OFF

District Yoakum County Colorado 2

From Limit AT STEIN BRANCH   CR 
138

To Limit (STOKES ROAD)  STR # AA01-38-001 3

Construction Cost/Estimate $184,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 3/9/2016 Design 30% Complete Actual 6/1/2016

Design 60% Complete Target 4/28/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 2/10/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/11/2016 Start Design Actual 1/11/2016

Received ENV Clearance Target 12/23/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 2/10/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 2/10/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/10/2017

Project Engineering Cost to Date $69,304 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $69,304

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16345



Category Amount

$220,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16346



Project ID 091327061 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Yoakum County Victoria 2

From Limit AT SPRING CREEK   CR 
46

To Limit (OLIVER ROAD)  STR AA01-71-001 3

Construction Cost/Estimate $928,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 7/21/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 8/31/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 7/14/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/13/2016 Start Design Actual 6/13/2016

Received ENV Clearance Target 5/26/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 7/14/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 7/14/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/14/2017

Project Engineering Cost to Date $43,600 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $43,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$928,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16348



Project ID 091327062 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District Yoakum County Victoria 2

From Limit AT DRY CREEK   CR 
134

To Limit (OLD GOLIAD RD)  STR # AA01-04-001 3

Construction Cost/Estimate $960,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$960,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16350



Project ID 091327065 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Yoakum County Victoria 2

From Limit AT ARENOSA CREEK  
CR 130

To Limit (J2 RANCH RD)  STR AA01-30-006 3

Construction Cost/Estimate $296,071 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.066 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Walsh, P.E. Contact Phone (361)572-5214 10

Construction Company Contact CONSTAR CONSTRUCTION

Design 30% Complete Target 3/20/2015 Design 30% Complete Actual 4/23/2015

Design 60% Complete Target 4/8/2015 Design 60% Complete Actual 5/8/2015

Design 100% Complete Target 1/8/2016 Design 100% Complete Actual 1/5/2016

Notice to Proceed Date 7/11/2016 Work Begin Date 8/11/2016

Percent of Time Used 80.00 Percent of Budget Used 94.49

Start Design Target 1/20/2015 Start Design Actual 1/20/2015

Received ENV Clearance Target 11/23/2015 Received ENV Clearance Actual 1/8/2016

Utility Coordination Target 1/8/2016 Utility Coordination Actual 1/5/2016

Right of Way Coordination Target 1/8/2016 Right of Way Coordination Actual 1/5/2016

Project Ready to Bid Actual 1/8/2016 Project Ready to Bid Target 1/8/2016

Project Engineering Cost to Date $130,329 Construction Cost  to Date $544,399

Construction Engineering Cost to 
Date

$975 Total Cost to Date $675,703

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16351



Category Amount

$281,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16352



Project ID 091327073 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 3 - MRD program 
(TMFPCI)

District Yoakum County Victoria 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit VARIOUS LOCATIONS To Limit MCCOY RD, CANAL RD, OLD 
BLOOMINGTON

3

Construction Cost/Estimate $3,808,890 TIER 2 4

Description Rehabilitate And Widen Roadway 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 13.97 Total Score 61.25 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,856,668

$952,223

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091327074 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Yoakum County Victoria 2

From Limit AT SPRING 
CREEK__CR 45

To Limit (RABB RD)  STR# AA05-30-001 3

Construction Cost/Estimate $352,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 7/21/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 8/31/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 7/14/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/13/2016 Start Design Actual 6/13/2016

Received ENV Clearance Target 5/26/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 7/14/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 7/14/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/14/2017

Project Engineering Cost to Date $31,217 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $31,217

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$352,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16356



Project ID 091327075 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Yoakum County Victoria 2

From Limit AT DRAW  CR 694 To Limit (TIBILETTI RD) STR AA03-69-001 3

Construction Cost/Estimate $220,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 7/21/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 8/31/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 7/14/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/13/2016 Start Design Actual 6/13/2016

Received ENV Clearance Target 5/26/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 7/14/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 7/14/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/14/2017

Project Engineering Cost to Date $22,448 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $22,448

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$220,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091327076 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Yoakum County Victoria 2

From Limit AT VICTORIA BARGE 
CANAL

To Limit (DUPONT RD) STR# AA02-82-001 3

Construction Cost/Estimate $2,000,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091327077 Category Description Program Identifier

Highway CR Status Under Development 1 Category 6 - Bridge Program 
(2106)

OFF

District Yoakum County Victoria 2

From Limit AT HAINES FLAT 
CREEK  CR 150

To Limit (FORDTRAN STORE RD) STR AA01-50-
001

3

Construction Cost/Estimate $229,000 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$210,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091327078 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District Yoakum County Victoria 2

From Limit AT LONE TREE CREEK  
CR 117

To Limit (HENDERSON RD) STR AA01-80-001 3

Construction Cost/Estimate $674,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$765,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091328064 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Yoakum County Fayette 2

From Limit AT MIDDLE CREEK  CR 
160

To Limit (HERZIK ROAD)  STR # AA01-60-001 3

Construction Cost/Estimate $327,600 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 39.26 Total Score 76.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 9/19/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 11/4/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 8/11/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/25/2016 Start Design Actual 7/25/2016

Received ENV Clearance Target 6/12/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 8/11/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 8/11/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/11/2017

Project Engineering Cost to Date $21,458 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $21,458

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$327,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16366



Project ID 091328065 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District Yoakum County Fayette 2

From Limit AT CRISSWELL CREEK  
 CR 164

To Limit (MUNKE ROAD)  STR # AA01-64-001 3

Construction Cost/Estimate $383,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2020 6

Strategic Score 39.26 Total Score 76.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16367



Category Amount

$383,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091328066 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

OFF

District Yoakum County Fayette 2

From Limit AT ALLEN CREEK To Limit ROSS PRAIRE CHURCH RD AA04-10-
002

3

Construction Cost/Estimate $273,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2018 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $481,938 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $481,938

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$273,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091328067 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

OFF

District Yoakum County Fayette 2

From Limit AT ROCKY CREEK   CR 
335

To Limit MUELLER RD   STR # AA03-35-001 3

Construction Cost/Estimate $273,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 9.85 Total Score 52.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$273,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091328068 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District Yoakum County Fayette 2

From Limit AT BUCKNERS CREEK 
CR 460

To Limit (WALLACE RD) STR AA01-30-001 3

Construction Cost/Estimate $577,200 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$577,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16374



Project ID 091328069 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District Yoakum County Fayette 2

From Limit AT MULBERRY CREEK 
CR 441

To Limit (S KNEZEK RD) STR AA03-18-001 3

Construction Cost/Estimate $432,900 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$464,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091328070 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

BMN

District Yoakum County Fayette 2

From Limit AT CUMMINS CREEK 
CR 230

To Limit (WILLOW SPRINGS RD) STR AA03-98-
005

3

Construction Cost/Estimate $897,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16377



Category Amount

$897,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16378



Project ID 091329031 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

OFF

District Yoakum County Lavaca 2

From Limit AT NAVIDAD RIVER    
CR 14

To Limit (CR 14)      #AA0522001 3

Construction Cost/Estimate $710,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.621 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 4/5/2016 Design 30% Complete Actual 4/25/2016

Design 60% Complete Target 5/25/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 4/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/7/2015 Start Design Actual 12/7/2015

Received ENV Clearance Target 2/21/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 4/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 4/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/13/2017

Project Engineering Cost to Date $96,039 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $96,039

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16379



Category Amount

$710,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16380



Project ID 091329033 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

OFF

District Yoakum County Lavaca 2

From Limit AT SMOTHERS CREEK  
CR 183

To Limit (CR 183)  STR AA01-02-004 3

Construction Cost/Estimate $629,000 TIER 2 4

Description Rehabilitate Existing Bridge 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 36.32 Total Score 69.85 7

Project Length 0.300 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 8/21/2014 Design 30% Complete Actual 8/21/2014

Design 60% Complete Target 11/19/2014 Design 60% Complete Actual 11/19/2014

Design 100% Complete Target 1/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/18/2014 Start Design Actual 2/18/2014

Received ENV Clearance Target 12/2/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 1/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 1/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/13/2017

Project Engineering Cost to Date $93,906 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $93,906

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16381



Category Amount

$629,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16382



Project ID 091329035 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

OFF

District Yoakum County Lavaca 2

From Limit AT LAVACA RIVER   CR 
260

To Limit (CR 260)  #AA01-69-001 3

Construction Cost/Estimate $457,600 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 36.32 Total Score 69.85 7

Project Length 0.621 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 7/21/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 8/19/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 6/16/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/13/2016 Start Design Actual TBD

Received ENV Clearance Target 4/26/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 6/16/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 6/16/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/16/2017

Project Engineering Cost to Date $73,020 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $73,020

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16383



Category Amount

$457,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16384



Project ID 091329036 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

OFF

District Yoakum County Lavaca 2

From Limit AT SOUTH FORK 
MUSTANG CREEK  CR 
315

To Limit (CR 315)   STR # AA03-55-001 3

Construction Cost/Estimate $985,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 36.32 Total Score 69.85 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,761 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,761

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$985,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16386



Project ID 091329037 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Yoakum County Lavaca 2

From Limit AT CLARKS CREEK     
CR 444

To Limit (CR 444)   STR # AA03-88-002 3

Construction Cost/Estimate $810,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$810,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091329045 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

OFF

District Yoakum County Lavaca 2

From Limit AT SUPPLEJACK 
CREEK  CR 402

To Limit (CR 402)  STR # AA03-78-001 3

Construction Cost/Estimate $420,926 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.075 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rodney Svec, P.E. Contact Phone (361)293-4378 10

Construction Company Contact J. CARROLL WEAVER, INC.

Design 30% Complete Target 9/23/2013 Design 30% Complete Actual 9/23/2013

Design 60% Complete Target 10/21/2013 Design 60% Complete Actual 10/21/2013

Design 100% Complete Target 7/15/2014 Design 100% Complete Actual 7/15/2014

Notice to Proceed Date 1/7/2015 Work Begin Date 6/22/2015

Percent of Time Used 181.33 Percent of Budget Used 98.22

Start Design Target 3/20/2013 Start Design Actual 3/20/2013

Received ENV Clearance Target 9/12/2014 Received ENV Clearance Actual 9/12/2014

Utility Coordination Target 7/15/2014 Utility Coordination Actual 7/15/2014

Right of Way Coordination Target 7/15/2014 Right of Way Coordination Actual 7/15/2014

Project Ready to Bid Actual 9/12/2014 Project Ready to Bid Target 9/12/2014

Project Engineering Cost to Date $97,559 Construction Cost  to Date $784,760

Construction Engineering Cost to 
Date

$44,868 Total Cost to Date $927,187

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16389



Category Amount

$420,926

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16390



Project ID 091329048 Category Description Program Identifier

Highway CR Status Under Development 1 Category 6 - Bridge Program 
(2106)

OFF

District Yoakum County Lavaca 2

From Limit AT LAVACA RIVER ON 
LCR 283

To Limit STR # AA02-18-001 3

Construction Cost/Estimate $512,000 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 11/2/2015 Design 30% Complete Actual 11/2/2015

Design 60% Complete Target 8/4/2020 Design 60% Complete Actual TBD

Design 100% Complete Target 6/11/2021 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/5/2015 Start Design Actual 8/5/2015

Received ENV Clearance Target 4/27/2021 Received ENV Clearance Actual TBD

Utility Coordination Target 6/11/2021 Utility Coordination Actual TBD

Right of Way Coordination Target 6/11/2021 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/11/2021

Project Engineering Cost to Date $38,588 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $38,588

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$512,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16392



Project ID 091329049 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Yoakum County Lavaca 2

From Limit AT BOGGY CREEK  CR 
354

To Limit STR AA01-30-001 3

Construction Cost/Estimate $275,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $991 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $991

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$275,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091329050 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

OFF

District Yoakum County Lavaca 2

From Limit AT CAMPBELL 
BRANCH_____CR 198

To Limit STR# 13-143-0-AA01-02-001 3

Construction Cost/Estimate $465,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 7/21/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 8/19/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 6/16/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/13/2016 Start Design Actual TBD

Received ENV Clearance Target 4/26/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 6/16/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 6/16/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/16/2017

Project Engineering Cost to Date $41,960 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $41,960

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$465,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091329051 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Yoakum County Lavaca 2

From Limit AT BIG ROCKY 
CREEK___CR 229

To Limit STR# 13-143-0-AA02-63-004 3

Construction Cost/Estimate $546,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$546,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16398



Project ID 091400301 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1201A)

District Austin County Travis 2

From Limit VARIOUS To Limit . 3

Construction Cost/Estimate $4,204,760 TIER NA 4

Description Fy 2012 NoN-Site Specific Its Maintenance Contract 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2011 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 2/7/2014 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., INC.

Design 30% Complete Target 1/1/2009 Design 30% Complete Actual 1/1/2009

Design 60% Complete Target 3/1/2009 Design 60% Complete Actual 3/1/2009

Design 100% Complete Target 6/16/2009 Design 100% Complete Actual 4/17/2010

Notice to Proceed Date 10/25/2011 Work Begin Date 2/21/2012

Percent of Time Used 98.23 Percent of Budget Used 96.94

Start Design Target 11/1/2008 Start Design Actual 11/1/2008

Received ENV Clearance Target 6/16/2009 Received ENV Clearance Actual 2/12/2009

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/17/2010 Project Ready to Bid Target 6/16/2009

Project Engineering Cost to Date $240,477 Construction Cost  to Date $9,595,998

Construction Engineering Cost to 
Date

$854,488 Total Cost to Date $10,690,962

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16399



Category Amount

$4,778,646

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091400314 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1301A)

District Austin County Travis 2

From Limit VARIOUS To Limit (ON-SYSTEM) 3

Construction Cost/Estimate $2,958,819 TIER NA 4

Description Fy 2013 NoN-Site Specific Its Maintenance Contract 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2012 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 2/28/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., INC.

Design 30% Complete Target 9/15/2011 Design 30% Complete Actual 1/21/2011

Design 60% Complete Target 1/16/2012 Design 60% Complete Actual 9/17/2012

Design 100% Complete Target 4/17/2012 Design 100% Complete Actual 9/28/2012

Notice to Proceed Date 10/12/2012 Work Begin Date 2/3/2016

Percent of Time Used 27.36 Percent of Budget Used 48.07

Start Design Target 6/1/2011 Start Design Actual 1/3/2011

Received ENV Clearance Target 4/15/2012 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/18/2012

Project Engineering Cost to Date $3,705,687 Construction Cost  to Date $2,929,275

Construction Engineering Cost to 
Date

$84,086 Total Cost to Date $6,719,048

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16402



Project ID 091400319 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

TCD

District Austin County Travis 2

From Limit AT VARIOUS 
LOCATIONS 
DISTRICTWIDE

To Limit . 3

Construction Cost/Estimate $1,113,487 TIER NA 4

Description Fy 2014 SitE-Specific Signals 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 3/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact HIGHWAY INTELLIGENT TRAFFIC SOLUTIONS, INC.

Design 30% Complete Target 10/19/2012 Design 30% Complete Actual 6/28/2013

Design 60% Complete Target 11/19/2012 Design 60% Complete Actual 8/19/2013

Design 100% Complete Target 9/21/2013 Design 100% Complete Actual 6/16/2014

Notice to Proceed Date 11/4/2014 Work Begin Date 2/2/2015

Percent of Time Used 101.64 Percent of Budget Used 76.52

Start Design Target 3/31/2011 Start Design Actual 3/31/2011

Received ENV Clearance Target 9/21/2013 Received ENV Clearance Actual 5/19/2014

Utility Coordination Target 9/21/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 9/21/2013 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 6/27/2014 Project Ready to Bid Target 9/21/2013

Project Engineering Cost to Date $156,948 Construction Cost  to Date $2,022,535

Construction Engineering Cost to 
Date

$156,670 Total Cost to Date $2,336,152

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,063,929

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16404



Project ID 091400320 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

TDC

District Austin County Travis 2

From Limit AT VARIOUS 
LOCATIONS 
DISTRICTWIDE

To Limit . 3

Construction Cost/Estimate $452,779 TIER NA 4

Description Fy 2013 Signing 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 10/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., INC.

Design 30% Complete Target 12/29/2012 Design 30% Complete Actual 1/4/2013

Design 60% Complete Target 3/31/2013 Design 60% Complete Actual 4/28/2013

Design 100% Complete Target 6/2/2013 Design 100% Complete Actual 6/3/2013

Notice to Proceed Date 10/7/2013 Work Begin Date 6/17/2014

Percent of Time Used 37.66 Percent of Budget Used 107.01

Start Design Target 8/5/2012 Start Design Actual 9/7/2012

Received ENV Clearance Target 6/2/2013 Received ENV Clearance Actual 4/15/2013

Utility Coordination Target 6/2/2013 Utility Coordination Actual 6/3/2013

Right of Way Coordination Target 6/2/2013 Right of Way Coordination Actual 9/7/2012

Project Ready to Bid Actual 6/3/2013 Project Ready to Bid Target 6/2/2013

Project Engineering Cost to Date $74,051 Construction Cost  to Date $951,230

Construction Engineering Cost to 
Date

$44,843 Total Cost to Date $1,070,124

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$513,112

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16406



Project ID 091400323 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

TCD

District Austin County Travis 2

From Limit AT VARIOUS 
LOCATIONS 
DISTRICTWIDE

To Limit . 3

Construction Cost/Estimate $991,388 TIER NA 4

Description Fy 2014 NoN-Site Specific Signals 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 10/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., INC.

Design 30% Complete Target 9/15/2013 Design 30% Complete Actual 9/15/2013

Design 60% Complete Target 11/7/2013 Design 60% Complete Actual 10/25/2013

Design 100% Complete Target 12/5/2013 Design 100% Complete Actual 11/15/2013

Notice to Proceed Date 4/25/2014 Work Begin Date 7/21/2014

Percent of Time Used 76.60 Percent of Budget Used 109.46

Start Design Target 9/15/2013 Start Design Actual 9/15/2013

Received ENV Clearance Target 12/5/2013 Received ENV Clearance Actual 1/3/2014

Utility Coordination Target 12/5/2013 Utility Coordination Actual 11/4/2013

Right of Way Coordination Target 12/5/2013 Right of Way Coordination Actual 11/4/2013

Project Ready to Bid Actual 1/7/2014 Project Ready to Bid Target 12/5/2013

Project Engineering Cost to Date $104,002 Construction Cost  to Date $3,271,322

Construction Engineering Cost to 
Date

$157,883 Total Cost to Date $3,533,207

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,569,820

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091400343 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

TDC

District Austin County Travis 2

From Limit AT VARIOUS 
LOCATIONS 
DISTRICTWIDE

To Limit . 3

Construction Cost/Estimate $614,705 TIER NA 4

Description Fy 2015 SitE-Specific Signals 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.003 (mi) Estimated Completed Date 3/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact MIDASCO, LLC

Design 30% Complete Target 11/14/2014 Design 30% Complete Actual 11/14/2014

Design 60% Complete Target 11/28/2014 Design 60% Complete Actual 11/28/2014

Design 100% Complete Target 12/18/2014 Design 100% Complete Actual 12/18/2014

Notice to Proceed Date 7/1/2015 Work Begin Date 1/15/2016

Percent of Time Used 105.30 Percent of Budget Used 94.57

Start Design Target 11/3/2014 Start Design Actual 11/3/2014

Received ENV Clearance Target 12/31/2014 Received ENV Clearance Actual 3/19/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/7/2015 Project Ready to Bid Target 12/31/2014

Project Engineering Cost to Date $30,180 Construction Cost  to Date $1,494,040

Construction Engineering Cost to 
Date

$52,598 Total Cost to Date $1,576,818

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$900,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091400344 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

District Austin County Travis 2

From Limit AT VARIOUS 
LOCATIONS 
DISTRICTWIDE

To Limit . 3

Construction Cost/Estimate $1,083,324 TIER NA 4

Description Fy 2015 NoN-Site Specific Signals 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.003 (mi) Estimated Completed Date 3/1/2018 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., INC.

Design 30% Complete Target 9/19/2014 Design 30% Complete Actual 9/19/2014

Design 60% Complete Target 9/30/2014 Design 60% Complete Actual 9/30/2014

Design 100% Complete Target 11/7/2014 Design 100% Complete Actual 11/7/2014

Notice to Proceed Date 3/20/2015 Work Begin Date 8/31/2015

Percent of Time Used 79.67 Percent of Budget Used 123.23

Start Design Target 9/9/2014 Start Design Actual 9/9/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 12/29/2014

Utility Coordination Target 12/23/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 12/23/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 1/30/2015 Project Ready to Bid Target 12/23/2014

Project Engineering Cost to Date $1,899,397 Construction Cost  to Date $3,895,815

Construction Engineering Cost to 
Date

$146,751 Total Cost to Date $5,941,964

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,632,613

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091400367 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Austin County Travis 2

From Limit AT VARIOUS 
LOCATIONS 
DISTRICTWIDE

To Limit INCLUDE IH  35,  SH 71, SL 360, ETC 3

Construction Cost/Estimate $278,621 TIER NA 4

Description Fy 2016 Signing 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.003 (mi) Estimated Completed Date 5/20/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact THE LEVY COMPANY, L.P.

Design 30% Complete Target 3/10/2015 Design 30% Complete Actual 1/30/2015

Design 60% Complete Target 6/9/2015 Design 60% Complete Actual 3/12/2015

Design 100% Complete Target 7/19/2015 Design 100% Complete Actual 7/3/2015

Notice to Proceed Date 10/22/2015 Work Begin Date 5/31/2016

Percent of Time Used 60.90 Percent of Budget Used 75.33

Start Design Target 12/1/2014 Start Design Actual 12/1/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 3/26/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/19/2015

Project Engineering Cost to Date $59,211 Construction Cost  to Date $612,870

Construction Engineering Cost to 
Date

$3,161 Total Cost to Date $675,242

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$370,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091400368 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Austin County Travis 2

From Limit AT VARIOUS 
LOCATIONS 
DISTRICTWIDE

To Limit . 3

Construction Cost/Estimate $1,041,313 TIER NA 4

Description Fy 2016 SitE-Specific Signals 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.003 (mi) Estimated Completed Date 12/22/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact AMERICAN LIGHTING AND SIGNALIZATION, INC.

Design 30% Complete Target 7/7/2015 Design 30% Complete Actual 7/7/2015

Design 60% Complete Target 10/1/2015 Design 60% Complete Actual TBD

Design 100% Complete Target 12/4/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 9/20/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 6/12/2015 Start Design Actual 6/12/2015

Received ENV Clearance Target 9/18/2015 Received ENV Clearance Actual 8/31/2015

Utility Coordination Target 7/8/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 7/8/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 12/4/2015

Project Engineering Cost to Date $34,032 Construction Cost  to Date $158,142

Construction Engineering Cost to 
Date

$0 Total Cost to Date $192,173

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16415



Category Amount

$1,139,518

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091400369 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Austin County Travis 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

From Limit AT VARIOUS 
LOCATIONS 
DISTRICTWIDE

To Limit . 3

Construction Cost/Estimate $1,104,881 TIER NA 4

Description Fy 2016 NoN-Site Specific Signals 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.003 (mi) Estimated Completed Date 4/1/2019 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., INC.

Design 30% Complete Target 7/6/2015 Design 30% Complete Actual 7/6/2015

Design 60% Complete Target 8/7/2015 Design 60% Complete Actual 7/27/2015

Design 100% Complete Target 10/29/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 5/12/2016 Work Begin Date 8/23/2016

Percent of Time Used 28.33 Percent of Budget Used 35.56

Start Design Target 6/12/2015 Start Design Actual 6/12/2015

Received ENV Clearance Target 10/29/2015 Received ENV Clearance Actual 7/13/2015

Utility Coordination Target 10/29/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 10/29/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/29/2015

Project Engineering Cost to Date $114,968 Construction Cost  to Date $1,175,083

Construction Engineering Cost to 
Date

$36,238 Total Cost to Date $1,326,289

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$150,000

$1,697,918

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091400374 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 8 - Priority Rural 
Highway Program (1308R)

NC

District Austin County Travis 2 Category 8 - Priority Rural 
Highway Program (1308R)

From Limit VARIOUS ON-SYSTEM 
LOCATIONS

To Limit DISTRICTWIDE 3

Construction Cost/Estimate $816,189 TIER NA 4

Description Improve Traffic Signals_(sh 16, Sh 29, Rm 2244, Rm 152 Etc.) 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 9/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact THE LEVY COMPANY, L.P.

Design 30% Complete Target 4/12/2013 Design 30% Complete Actual 6/10/2013

Design 60% Complete Target 4/19/2013 Design 60% Complete Actual 6/10/2013

Design 100% Complete Target 5/13/2013 Design 100% Complete Actual 7/1/2013

Notice to Proceed Date 6/5/2014 Work Begin Date 12/15/2014

Percent of Time Used 96.00 Percent of Budget Used 95.81

Start Design Target 4/8/2013 Start Design Actual 4/8/2013

Received ENV Clearance Target 4/19/2013 Received ENV Clearance Actual 7/10/2013

Utility Coordination Target 4/8/2013 Utility Coordination Actual 4/12/2013

Right of Way Coordination Target 4/8/2013 Right of Way Coordination Actual 4/19/2013

Project Ready to Bid Actual 7/31/2013 Project Ready to Bid Target 5/13/2013

Project Engineering Cost to Date $22,546 Construction Cost  to Date $2,344,287

Construction Engineering Cost to 
Date

$70,238 Total Cost to Date $2,437,070

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$583,871

$841,129

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091400381 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1510GR)

GR

District Austin County Travis 2 Category 10 - Curb Ramp 
Program (1510CR)

ADA

From Limit VARIOUS LOCATIONS 
IN

To Limit BASTROP, LEE & CALDWELL 
COUNTIES

3

Construction Cost/Estimate $994,912 TIER NA 4

Description Construct Curb Ramps At Various Locations Along Fm 1100, Sl 109, Us 290, Sl 230, Sh 142,sh 80, Us 
183, Us 90, Anfm 1100,

5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 5/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Diana Schulze, P.E. Contact Phone (512)321-2195 10

Construction Company Contact TI-ZACK CONCRETE, INC.

Design 30% Complete Target 11/3/2014 Design 30% Complete Actual 11/3/2014

Design 60% Complete Target 12/17/2014 Design 60% Complete Actual 12/17/2014

Design 100% Complete Target 5/26/2015 Design 100% Complete Actual 3/20/2015

Notice to Proceed Date 7/22/2015 Work Begin Date 1/4/2016

Percent of Time Used 91.07 Percent of Budget Used 104.29

Start Design Target 6/24/2014 Start Design Actual 6/24/2014

Received ENV Clearance Target 2/20/2015 Received ENV Clearance Actual 4/8/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/8/2015 Project Ready to Bid Target 5/26/2015

Project Engineering Cost to Date $150,189 Construction Cost  to Date $2,109,423

Construction Engineering Cost to 
Date

$94,465 Total Cost to Date $2,354,076

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$30,000

$964,912

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091400382 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 10 - Curb Ramp 
Program (1810CR)

ADA

District Austin County Travis 2

From Limit VARIOUS LOCATIONS 
IN BURNET, LLANO,

To Limit GILLESPIE & MASON COUNTIES 3

Construction Cost/Estimate $1,500,000 TIER 2 4

Description Construct Curb Ramps At Various Locations Along Us 281, Us 290, Sh 29, Rm 1431, Sh 16 And Us 87 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 20.15 Total Score 56.35 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 10/13/2016

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/8/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $28,647 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $28,647

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091400391 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1712)

District Austin County Travis 2

From Limit VARIOUS LOCATION IN 
AUSTIN

To Limit DISTRICT 3

Construction Cost/Estimate $11,464,497 TIER NA 4

Description Traffic Management System Initiative 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.003 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 9/21/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/28/2016

Utility Coordination Target TBD Utility Coordination Actual 7/28/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/28/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091400393 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1709)

TM

District Austin County Travis 2

From Limit VARIOUS LOCATIONS 
IN THE CITY OF

To Limit ELGIN IN TRAVIS & BASTROP 
COUNTIES

3

Construction Cost/Estimate $1,240,206 TIER 2 4

Description Install Sidewalks 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 21.62 Total Score 70.85 7

Project Length 0.003 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,240,206

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091400395 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Austin County Travis 2

From Limit VARIOUS LOCATIONS 
DISTRICTWIDE

To Limit . 3

Construction Cost/Estimate $1,994,646 TIER 2 4

Description Fy 17 NoN-Site Specific Signals 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 20.15 Total Score 50.15 7

Project Length 0.003 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 9/15/2016

Design 60% Complete Target TBD Design 60% Complete Actual 10/3/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 9/5/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/4/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual 10/4/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $20,148 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $20,148

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091400396 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1711)

District Austin County Travis 2

From Limit VARIOUS LOCATIONS 
DISTRICTWIDE

To Limit . 3

Construction Cost/Estimate $1,750,000 TIER 2 4

Description Fy 2017 Site Specific Signals 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 20.15 Total Score 63.35 7

Project Length 0.003 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091400397 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Austin County Travis 2

From Limit VARIOUS LOCATIONS 
DISTRICTWIDE

To Limit . 3

Construction Cost/Estimate $1,750,000 TIER 2 4

Description Fy 2018 NoN-Site Specific Signals 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 20.15 Total Score 63.35 7

Project Length 0.003 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091400398 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1811)

District Austin County Travis 2

From Limit VARIOUS LOCATIONS 
DISTRICTWIDE

To Limit . 3

Construction Cost/Estimate $1,750,000 TIER 2 4

Description Fy 2018 Site Specific Signals 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 20.15 Total Score 63.35 7

Project Length 0.003 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091400399 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1911)

District Austin County Travis 2

From Limit VARIOUS LOCATIONS 
DISTRICTWIDE

To Limit . 3

Construction Cost/Estimate $1,750,000 TIER 2 4

Description Fy 2019 NoN-Site Specific Signals 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 20.15 Total Score 63.35 7

Project Length 0.003 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091400400 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1911)

District Austin County Travis 2

From Limit VARIOUS LOCATIONS 
DISTRICTWIDE

To Limit . 3

Construction Cost/Estimate $1,750,000 TIER 2 4

Description Fy 2019 Site Specific Signals 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 20.15 Total Score 63.35 7

Project Length 0.003 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091400401 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Austin County Travis 2

From Limit VARIOUS LOCATIONS 
DISTRICTWIDE

To Limit . 3

Construction Cost/Estimate $1,750,000 TIER 2 4

Description Fy 2020 NoN-Site Specific Signals 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 20.15 Total Score 63.35 7

Project Length 0.003 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091400402 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 11 - District 
Discretionary (2011)

District Austin County Travis 2

From Limit VARIOUS LOCATIONS 
DISTRICTWIDE

To Limit . 3

Construction Cost/Estimate $1,750,000 TIER 2 4

Description Fy 2020 Site Specific Signals 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 20.15 Total Score 63.35 7

Project Length 0.003 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091400403 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1807)

District Austin County Travis 2

From Limit PURCHASE 6 BUSES To Limit TRAVIS-HAYS COUNTY 3

Construction Cost/Estimate $2,625,000 TIER 2 4

Description Purchase 6 Buses For Carts 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 20.15 Total Score 63.35 7

Project Length 0.003 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,625,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091404172 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1707)

District Austin County Travis 2

From Limit ON VARIOUS STREETS 
IN ROLLINGWOOD

To Limit . 3

Construction Cost/Estimate $125,544 TIER 1 4

Description Add Bike Ln Striping & Construct Walking Trail 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 82.35 Total Score 77.90 7

Project Length 0.003 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $2,596

Construction Engineering Cost to 
Date

$6,169 Total Cost to Date $8,765

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$112,990

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091404227 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District Austin County Travis 2

From Limit ON LUND CARLSON RD 
AT WILLOW CREEK

To Limit STR AA1531002 3

Construction Cost/Estimate $364,058 TIER 1 4

Description Rehabilitate Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 49.56 Total Score 80.35 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target 3/10/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 8/2/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 11/4/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/13/2015 Start Design Actual 7/13/2015

Received ENV Clearance Target 8/30/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 8/29/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 8/30/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/4/2016

Project Engineering Cost to Date $298,686 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $298,686

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$450,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091404229 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District Austin County Travis 2

From Limit ON BOYCE LANE AT 
HARRIS BRANCH

To Limit STR AA14-81-002 3

Construction Cost/Estimate $550,000 TIER 1 4

Description Rehabilitate Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 49.56 Total Score 80.35 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $47,506 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $47,506

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$550,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091404243 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1907)

District Austin County Travis 2

From Limit NORTHERN WALNUT 
CRK TRAIL PH 2:

To Limit W OF LAMAR BLVD TO IH 35 3

Construction Cost/Estimate $1,905,000 TIER 2 4

Description Const Bike/ped Trail West Of Lamar To Ih 35 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 26.03 Total Score 58.35 7

Project Length 1.700 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target 8/23/2013 Design 30% Complete Actual 8/9/2013

Design 60% Complete Target 12/1/2013 Design 60% Complete Actual TBD

Design 100% Complete Target 3/28/2014 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/2/2012 Start Design Actual 4/2/2012

Received ENV Clearance Target 4/5/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 3/31/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 3/11/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/24/2014

Project Engineering Cost to Date $14,257 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $14,257

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,905,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091404248 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

OFF

District Austin County Travis 2

From Limit CRUMLEY RANCH 
RD(CR 416)@ ROCKY 
CRK

To Limit STR AA0416002 3

Construction Cost/Estimate $700,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 54.41 Total Score 55.60 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $220,187 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $220,187

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$112,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091404271 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District Austin County Travis 2

From Limit ON OLD GREGG LN 
3.35 MI E OF IH35

To Limit STR AA1450-003 3

Construction Cost/Estimate $200,000 TIER 1 4

Description Rehab Bridge & Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 49.56 Total Score 80.35 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $44,076 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $44,076

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091404273 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1907)

District Austin County Travis 2

From Limit PROPOSED 
WILDHORSE 
CONNECTOR

To Limit TRAVIS COUNTY EAST METRO PARK 3

Construction Cost/Estimate $2,760,500 TIER 2 4

Description Construct BlakE-Manor Shared Use Path For Use By Bicycles & Pedestrians (campo Prj Id Bp 3) 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 21.62 Total Score 50.25 7

Project Length 0.003 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $10,364 Construction Cost  to Date $97,373

Construction Engineering Cost to 
Date

$0 Total Cost to Date $107,737

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,520,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091404275 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HES

District Austin County Travis 2

From Limit ON SLAUGHTER LANE 
@ 1ST STREET

To Limit . 3

Construction Cost/Estimate $155,333 TIER NA 4

Description Improve Traffic Signal 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.013 (mi) Estimated Completed Date 9/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact MIDASCO, LLC

Design 30% Complete Target 8/15/2013 Design 30% Complete Actual 1/13/2014

Design 60% Complete Target 10/28/2013 Design 60% Complete Actual 2/18/2014

Design 100% Complete Target 6/5/2014 Design 100% Complete Actual 8/29/2014

Notice to Proceed Date 2/11/2015 Work Begin Date 5/4/2015

Percent of Time Used 120.96 Percent of Budget Used 101.55

Start Design Target 3/18/2013 Start Design Actual 3/18/2013

Received ENV Clearance Target 4/10/2013 Received ENV Clearance Actual 5/29/2014

Utility Coordination Target 3/18/2013 Utility Coordination Actual 1/13/2014

Right of Way Coordination Target 3/18/2013 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/29/2014 Project Ready to Bid Target 6/5/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $327,007

Construction Engineering Cost to 
Date

$26,707 Total Cost to Date $353,714

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$150,640

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091404283 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1807)

District Austin County Travis 2

From Limit EAST 7TH STREET IN 
AUSTIN

To Limit EAST 4TH STREET IN AUSTIN 3

Construction Cost/Estimate $2,894,640 TIER 1 4

Description Construct Sabine Street Pedestrian & Bicycle Promenade In Austin At Waller Creek (campo Id P25) 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 82.35 Total Score 77.50 7

Project Length 0.003 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target 5/30/2014 Design 30% Complete Actual 5/30/2014

Design 60% Complete Target 8/22/2014 Design 60% Complete Actual 9/17/2014

Design 100% Complete Target 10/21/2014 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/7/2014 Start Design Actual 3/7/2014

Received ENV Clearance Target 11/21/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 4/24/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 2/25/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/24/2015

Project Engineering Cost to Date $25,571 Construction Cost  to Date $390,731

Construction Engineering Cost to 
Date

$0 Total Cost to Date $416,303

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,170,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091404287 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 10 - Texas Parks & 
Wildlife Roads (1810PR)

TPW

District Austin County Travis 2

From Limit AT MCKINNEY FALLS 
STATE PARK

To Limit . 3

Construction Cost/Estimate $133,199 TIER 2 4

Description Seal Coat Roads, Parking Lots And Campsite Pullouts Within The Park 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 20.15 Total Score 56.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$133,199

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091404288 Category Description Program Identifier

Highway VA Status Under Development 1 Category 10 - Texas Parks & 
Wildlife Roads (2210PR)

TPW

District Austin County Travis 2

From Limit AT TPWD STATE 
HEADQUARTERS 
COMPLEX

To Limit . 3

Construction Cost/Estimate $500,000 TIER NA 4

Description Resurface Roads And Parking Lots At Tpwd State Headquarters Complex 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091404289 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Austin County Travis 2

From Limit HAYS C/L (ON 
FITZHUGH RD)

To Limit US 290 3

Construction Cost/Estimate $29,521 TIER 2 4

Description Install Warning/guide Signs,install Delineators,improve Guardrail To Design Standards,safety Treat Fixed 
Objects

5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 27.94 Total Score 59.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,380 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,380

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$104,563

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091404290 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HES

District Austin County Travis 2

From Limit PEDERNALES (ON 
HAMILTON POOL RD)

To Limit 0.2 MI W OF RM 12 3

Construction Cost/Estimate $54,912 TIER NA 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.511 (mi) Estimated Completed Date 12/1/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Victor Vargas, P.E. Contact Phone (512)292-2401 10

Construction Company Contact TRP CONSTRUCTION GROUP, LLC

Design 30% Complete Target 3/12/2014 Design 30% Complete Actual 6/13/2014

Design 60% Complete Target 5/14/2014 Design 60% Complete Actual 6/30/2014

Design 100% Complete Target 6/4/2014 Design 100% Complete Actual 7/11/2014

Notice to Proceed Date 11/14/2014 Work Begin Date 7/21/2015

Percent of Time Used 144.23 Percent of Budget Used 108.51

Start Design Target 3/12/2014 Start Design Actual 3/12/2014

Received ENV Clearance Target 6/4/2014 Received ENV Clearance Actual 4/16/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/11/2014 Project Ready to Bid Target 6/4/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $138,562

Construction Engineering Cost to 
Date

$5,581 Total Cost to Date $144,143

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$66,444

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091404291 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Austin County Travis 2

From Limit MCKINNEY FALLS 
PARKWAY

To Limit US 183 3

Construction Cost/Estimate $854,582 TIER 2 4

Description Increase Superelevation 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 25.00 Total Score 58.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 2/9/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $186,632 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $186,632

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$930,242

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091404292 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HES

District Austin County Travis 2

From Limit 1.2 MI. EAST OF OLD 
HWY 20

To Limit 0.2 MI. WEST OF BITTING SCHOOL 
RD.

3

Construction Cost/Estimate $122,223 TIER NA 4

Description Treat Curve Using High Friction Surface Course 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.900 (mi) Estimated Completed Date 9/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact TOTAL HIGHWAY MAINTENANCE, LLC

Design 30% Complete Target 12/19/2014 Design 30% Complete Actual 12/19/2014

Design 60% Complete Target 1/9/2015 Design 60% Complete Actual 1/9/2015

Design 100% Complete Target 3/6/2015 Design 100% Complete Actual 2/17/2015

Notice to Proceed Date 8/20/2015 Work Begin Date 1/5/2016

Percent of Time Used 100.00 Percent of Budget Used 114.64

Start Design Target 12/1/2014 Start Design Actual 12/1/2014

Received ENV Clearance Target 1/23/2015 Received ENV Clearance Actual 3/10/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/4/2015 Project Ready to Bid Target 3/6/2015

Project Engineering Cost to Date $21,830 Construction Cost  to Date $268,509

Construction Engineering Cost to 
Date

$3,649 Total Cost to Date $293,988

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$125,770

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091404293 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HES

District Austin County Travis 2

From Limit OLD HWY 20 To Limit KIMBRO ROAD 3

Construction Cost/Estimate $189,202 TIER NA 4

Description Treat Curve Using High Friction Surface Course 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.310 (mi) Estimated Completed Date 9/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact TOTAL HIGHWAY MAINTENANCE, LLC

Design 30% Complete Target 12/19/2014 Design 30% Complete Actual 12/19/2014

Design 60% Complete Target 1/9/2015 Design 60% Complete Actual 1/9/2015

Design 100% Complete Target 3/6/2015 Design 100% Complete Actual 2/17/2015

Notice to Proceed Date 8/20/2015 Work Begin Date 1/5/2016

Percent of Time Used 100.00 Percent of Budget Used 114.64

Start Design Target 12/1/2014 Start Design Actual 12/1/2014

Received ENV Clearance Target 1/23/2015 Received ENV Clearance Actual 3/10/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/4/2015 Project Ready to Bid Target 3/6/2015

Project Engineering Cost to Date $373 Construction Cost  to Date $435,685

Construction Engineering Cost to 
Date

$5,921 Total Cost to Date $441,979

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$201,532

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091404294 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District Austin County Travis 2

From Limit OLD MANOR RD AT 
WALNUT CREEK

To Limit STR AA1482-004 3

Construction Cost/Estimate $646,900 TIER 1 4

Description Rehab Bridge 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2020 6

Strategic Score 49.56 Total Score 80.35 7

Project Length 0.300 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$646,900

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091404296 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 9 - Transportation 
Enhancement (remaining 
SAFETEA-LU funds) (1709TE)

TE

District Austin County Travis 2

From Limit VARIOUS LOCATIONS 
IN CITY OF AUSTIN

To Limit . 3

Construction Cost/Estimate $297,679 TIER NA 4

Description Install Bicycle Traffic Signal/detection 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.003 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 5/14/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,545 Construction Cost  to Date $36,393

Construction Engineering Cost to 
Date

$0 Total Cost to Date $37,938

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$217,391

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091404297 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 10 - Texas Parks & 
Wildlife Roads (1610PR)

TPW

District Austin County Travis 2

From Limit WITHIN TPWD 
HEADQUARTERS

To Limit . 3

Construction Cost/Estimate $172,878 TIER NA 4

Description Mill And Overlay Tpwd Headquarter Entrance Road 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.003 (mi) Estimated Completed Date 10/1/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Victor Vargas, P.E. Contact Phone (512)292-2401 10

Construction Company Contact AUSTIN MATERIALS, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 3/16/2016 Work Begin Date 6/27/2016

Percent of Time Used 75.00 Percent of Budget Used 103.22

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $18,613 Construction Cost  to Date $335,691

Construction Engineering Cost to 
Date

$21,777 Total Cost to Date $376,082

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$215,900

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091404298 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1610GR)

GR

District Austin County Travis 2

From Limit VARIOUS LOCATIONS 
IN TRAVIS COUNTY

To Limit . 3

Construction Cost/Estimate $1,177,598 TIER NA 4

Description Landscaping And Irrigation 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 9/1/2019 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact APEX LANDSCAPE & IRRIGATION, LLC

Design 30% Complete Target TBD Design 30% Complete Actual 1/8/2016

Design 60% Complete Target TBD Design 60% Complete Actual 2/8/2016

Design 100% Complete Target TBD Design 100% Complete Actual 4/28/2016

Notice to Proceed Date 8/24/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 9/14/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/16/2016

Utility Coordination Target TBD Utility Coordination Actual 2/16/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 2/16/2016

Project Ready to Bid Actual 4/29/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $74,854 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$2,082 Total Cost to Date $76,936

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,370,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091404299 Category Description Program Identifier

Highway VA Status Long Term Planning 1 Category 9 - Transportation 
Alternatives Program (1709)

TM

District Austin County Travis 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit VARIOUS LOCATIONS 
IN CITY OF AUSTIN

To Limit . 3

Construction Cost/Estimate $1,000,000 TIER NA 4

Description Install 18 Bicycle Share Stations 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.003 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $17,536

Construction Engineering Cost to 
Date

$0 Total Cost to Date $17,536

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$985,625

$14,375

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091404300 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1709TP)

TP

District Austin County Travis 2

From Limit 200 FT SOUTH OF 
EAST OF 12TH STREET

To Limit MLK TRAIN STATION 3

Construction Cost/Estimate $1,233,532 TIER 2 4

Description Widen Trail,install New Bridge, Improve Crossing For Bike And Pedestrians. 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 21.62 Total Score 63.85 7

Project Length 0.003 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,428,623

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091404301 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1709)

TM

District Austin County Travis 2

From Limit BAR K RANCH RD 
FROM RM 1431

To Limit BAR K RANCH RD TO FRONTIER CV 3

Construction Cost/Estimate $462,475 TIER 2 4

Description Construct Sidewalks And Traffic Calming 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 21.62 Total Score 70.85 7

Project Length 0.003 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 8/6/2015

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 3/3/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$578,101

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091404302 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1709)

TM

District Austin County Travis 2

From Limit VARIOUS LOCATIONS 
IN CITY OF AUSTIN

To Limit . 3

Construction Cost/Estimate $2,479,688 TIER 2 4

Description Install 15 Pedestrian Hybrid Beacons And 18 Accessible Pedestrian Signals 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 21.62 Total Score 51.05 7

Project Length 0.003 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,856,250

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091404303 Category Description Program Identifier

Highway VA Status Long Term Planning 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Austin County Travis 2

From Limit VARIOUS LOCATIONS 
IN CITY OF AUSTIN

To Limit . 3

Construction Cost/Estimate $1,056,000 TIER NA 4

Description Intersection Improvements 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $18,041 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $18,041

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,056,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091405132 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

OFF

District Austin County Williamson 2

From Limit ON CR 258 AT NORTH 
SAN GABRIEL RIVE

To Limit STR AA01-47-002 3

Construction Cost/Estimate $1,620,000 TIER 1 4

Description Rehabilitate Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 49.56 Total Score 80.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,620,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091405137 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District Austin County Williamson 2

From Limit ON CR 126 AT 
MILEHAM BRIDGE

To Limit (STR AA04-87-001) 3

Construction Cost/Estimate $700,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 49.56 Total Score 80.35 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091405153 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District Austin County Williamson 2

From Limit BRUSHY BEND RD @ 
BRUSHY CRK

To Limit STR AA0836001 3

Construction Cost/Estimate $800,000 TIER 1 4

Description Rehabilitate Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 49.56 Total Score 80.35 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091405174 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District Austin County Williamson 2

From Limit ON CR 452 AT BRANCH 
OF MUSTANG CRK

To Limit STR AA04-13-001 3

Construction Cost/Estimate $450,000 TIER 1 4

Description Bridge Replacement 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 49.56 Total Score 80.35 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$450,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091405181 Category Description Program Identifier

Highway CR Status Under Development 1 Category 6 - Bridge Program 
(2106)

District Austin County Williamson 2

From Limit ON CR 456 To Limit AT BRUSHY CREEK 3

Construction Cost/Estimate $740,000 TIER NA 4

Description Realign Roadway & Replace Existing Historical Steel Truss Bridge 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$740,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091405182 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 10 - Texas Parks & 
Wildlife Roads (1710PR)

TPW

District Austin County Williamson 2

From Limit WITHIN GRANGER 
WMA

To Limit . 3

Construction Cost/Estimate $77,034 TIER NA 4

Description Add Road Base Material To Wma Road To Boat Ramp On San Gabriel 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.225 (mi) Estimated Completed Date 5/31/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bobby A. Ramthun, P.E. Contact Phone (512)930-5402 10

Construction Company Contact OPPORTUNITY EXCAVATION/CONCRETE, LLC

Design 30% Complete Target TBD Design 30% Complete Actual 6/20/2016

Design 60% Complete Target TBD Design 60% Complete Actual 6/20/2016

Design 100% Complete Target TBD Design 100% Complete Actual 6/20/2016

Notice to Proceed Date 10/25/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/22/2016

Utility Coordination Target TBD Utility Coordination Actual 4/1/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 4/1/2016

Project Ready to Bid Actual 6/20/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $24,051 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $24,051

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$76,615

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091405184 Category Description Program Identifier

Highway CS Status Long Term Planning 1 Category 9 - Transportation 
Alternatives Program (1709)

TM

District Austin County Williamson 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit OLD 2243 
WEST_<HERO WAY>

To Limit COLLABORATIVE WAY 3

Construction Cost/Estimate $892,509 TIER NA 4

Description Construct Bagdad Road Sidewalks & Shared Use Path 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 11/2/2015

Design 60% Complete Target TBD Design 60% Complete Actual 9/1/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/1/2015

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 9/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/25/2016

Utility Coordination Target TBD Utility Coordination Actual 9/1/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 9/1/2015

Project Ready to Bid Actual 7/25/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $19,650

Construction Engineering Cost to 
Date

$0 Total Cost to Date $19,650

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16509



Category Amount

$750,864

$124,136

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091405185 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 9 - Transportation 
Alternatives Program (1709)

TM

District Austin County Williamson 2

From Limit VARIOUS LOCATIONS 
ON BAGDAD AVENUE

To Limit MCNEIL ROAD, AND BLAIR STREET 3

Construction Cost/Estimate $4,315,214 TIER NA 4

Description Construct Southwest Downtown Infrastructure Improvements [ph 5b] In Round Rock 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 11/17/2013

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 11/17/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/14/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/15/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $19,031

Construction Engineering Cost to 
Date

$0 Total Cost to Date $19,031

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,256,705

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091405186 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 9 - Transportation 
Alternatives Program (1709)

TM

District Austin County Williamson 2

From Limit MAYS ST, SOMERSET 
DR, GREENLAWN BVD

To Limit US 79 & DIMAGGIO @ VARIOUS 
SEGMENTS

3

Construction Cost/Estimate $431,076 TIER NA 4

Description Sidewalk Gap Elimination Project In Round Rock 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 8/6/2015

Design 60% Complete Target TBD Design 60% Complete Actual 8/6/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/6/2015

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/6/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/24/2016

Utility Coordination Target TBD Utility Coordination Actual 8/6/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 8/6/2015

Project Ready to Bid Actual 7/15/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $8,755

Construction Engineering Cost to 
Date

$0 Total Cost to Date $8,755

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$371,348

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091405187 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1907)

District Austin County Williamson 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit ON N. AUSTIN AVE. 
FROM 2ND STREET

To Limit MORROW STREET 3

Construction Cost/Estimate $7,100,000 TIER 2 4

Description Reconstruct The North And South Austin Avenue Bridges 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 25.00 Total Score 65.00 7

Project Length 0.340 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $22,624 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $22,624

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,623,967

$5,476,033

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091405189 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1709)

TM

District Austin County Williamson 2

From Limit LIMMER LP @ FM 1660 
N INTERSECTION

To Limit COTTONWOOD CREEK ELEMENTARY 3

Construction Cost/Estimate $696,600 TIER 2 4

Description Construct Sidewalks 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 21.62 Total Score 70.85 7

Project Length 0.417 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$696,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091405190 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1809)

TM

District Austin County Williamson 2

From Limit 800' WEST OF US 183 To Limit 500' EAST OF PARMER LANE 3

Construction Cost/Estimate $418,715 TIER 2 4

Description Shared Use Path: Adjacent To Roadway 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2018 6

Strategic Score 20.15 Total Score 63.35 7

Project Length 0.003 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$418,715

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091405191 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1809)

TM

District Austin County Williamson 2

From Limit BRUSHY CREEK AT 
HAIRY MAN ROAD

To Limit CREEK SIDE PLAZA 3

Construction Cost/Estimate $1,930,415 TIER 2 4

Description Construct Shared Use Path 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 20.15 Total Score 63.35 7

Project Length 0.003 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,930,415

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091418091 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Austin County Bastrop 2

From Limit AT BARTONS CREEK 
ON BARTON OAKS RD

To Limit STR# 011-AA07-10-001 3

Construction Cost/Estimate $529,318 TIER NA 4

Description Replace Bridge & Approaches 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.159 (mi) Estimated Completed Date 9/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Diana Schulze, P.E. Contact Phone (512)321-2195 10

Construction Company Contact MAC, INC.

Design 30% Complete Target 7/1/2014 Design 30% Complete Actual 6/17/2014

Design 60% Complete Target 9/29/2014 Design 60% Complete Actual 10/22/2014

Design 100% Complete Target 2/3/2015 Design 100% Complete Actual 4/24/2016

Notice to Proceed Date 11/22/2016 Work Begin Date 12/12/2016

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 3/3/2014 Start Design Actual 3/3/2014

Received ENV Clearance Target 10/21/2014 Received ENV Clearance Actual 7/10/2015

Utility Coordination Target 9/3/2014 Utility Coordination Actual 4/24/2016

Right of Way Coordination Target 10/9/2014 Right of Way Coordination Actual 2/8/2016

Project Ready to Bid Actual 4/25/2016 Project Ready to Bid Target 2/3/2015

Project Engineering Cost to Date $356,529 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $356,529

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$441,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091418101 Category Description Program Identifier

Highway VA Status Under Development 1 Category 10 - Texas Parks & 
Wildlife Roads (2210PR)

TPW

District Austin County Bastrop 2

From Limit AT BASTROP STATE 
PARK

To Limit . 3

Construction Cost/Estimate $972,787 TIER NA 4

Description Seal Coat Roads, Parking Lots And Campsite Pullouts Within The Park 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.003 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$972,787

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091418103 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Austin County Bastrop 2

From Limit ELGIN ECL To Limit SL 223 3

Construction Cost/Estimate $84,291 TIER NA 4

Description Install Warning/guide Signs, Install Delineators 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 6/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Diana Schulze, P.E. Contact Phone (512)321-2195 10

Construction Company Contact AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 4/1/2016 Work Begin Date 10/3/2016

Percent of Time Used 26.67 Percent of Budget Used 29.92

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $47,016

Construction Engineering Cost to 
Date

$688 Total Cost to Date $47,704

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$162,547

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091418104 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Austin County Bastrop 2

From Limit SH 95 To Limit 0.2 MI S OF ARBUCKLE ROAD 3

Construction Cost/Estimate $56,893 TIER NA 4

Description Install Warning/guide Signs & Delineators 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 6/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Diana Schulze, P.E. Contact Phone (512)321-2195 10

Construction Company Contact AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 4/1/2016 Work Begin Date 10/3/2016

Percent of Time Used 26.67 Percent of Budget Used 29.92

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $23,226

Construction Engineering Cost to 
Date

$464 Total Cost to Date $23,690

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$83,271

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091418105 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Austin County Bastrop 2

From Limit SH 71 To Limit 5.35 MI N OF SH 71 3

Construction Cost/Estimate $19,055 TIER NA 4

Description Install Warning/guide Signs,install Delineators 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 6/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Diana Schulze, P.E. Contact Phone (512)321-2195 10

Construction Company Contact AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 4/1/2016 Work Begin Date 10/3/2016

Percent of Time Used 26.67 Percent of Budget Used 29.92

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $17,467

Construction Engineering Cost to 
Date

$156 Total Cost to Date $17,623

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$57,950

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091418107 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

OFF

District Austin County Bastrop 2

From Limit ON OLD MCDADE RD 
AT BIG SANDY CREEK

To Limit (14-011-0-AA01-06-002) 3

Construction Cost/Estimate $600,000 TIER 2 4

Description Rehabilitate Bridge & Approaches 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 20.15 Total Score 56.35 7

Project Length 0.030 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091418108 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1706)

OFF

District Austin County Bastrop 2

From Limit AT ALUM CREEK 
TRIBUTARY ON ALUM 
CR

To Limit RD (CR190) STR#011-AA01-90-001 3

Construction Cost/Estimate $431,059 TIER NA 4

Description Replace Bridge & Approaches 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.077 (mi) Estimated Completed Date 10/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Diana Schulze, P.E. Contact Phone (512)321-2195 10

Construction Company Contact TREVWAY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 6/14/2016

Design 60% Complete Target TBD Design 60% Complete Actual 6/22/2016

Design 100% Complete Target TBD Design 100% Complete Actual 7/25/2016

Notice to Proceed Date 11/22/2016 Work Begin Date 12/12/2016

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/13/2016

Utility Coordination Target TBD Utility Coordination Actual 7/18/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 6/14/2016

Project Ready to Bid Actual 7/25/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $160,418 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $160,418

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091418109 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1907)

District Austin County Bastrop 2

From Limit BASTROP STATE PARK To Limit CHESTNUT STREET AT LOOP 150 3

Construction Cost/Estimate $1,300,000 TIER 2 4

Description Construct MultI-Use Path 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 20.15 Total Score 63.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091419015 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1406)

OFF

District Austin County Gillespie 2

From Limit ON KNEESE RD AT 
PALO ALTO CREEK

To Limit STR. AA0142002 3

Construction Cost/Estimate $268,342 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 3/2/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Cathy Kratz, P.E. Contact Phone (512)756-2316 10

Construction Company Contact HILL COUNTRY BRIDGE, INC.

Design 30% Complete Target 2/22/2013 Design 30% Complete Actual 2/4/2013

Design 60% Complete Target 4/2/2013 Design 60% Complete Actual 4/10/2013

Design 100% Complete Target 6/10/2013 Design 100% Complete Actual 12/2/2013

Notice to Proceed Date 4/9/2014 Work Begin Date 5/5/2014

Percent of Time Used 79.61 Percent of Budget Used 88.61

Start Design Target 10/4/2012 Start Design Actual 10/4/2012

Received ENV Clearance Target 5/10/2013 Received ENV Clearance Actual 1/2/2014

Utility Coordination Target 5/10/2013 Utility Coordination Actual 11/19/2013

Right of Way Coordination Target 4/30/2013 Right of Way Coordination Actual 2/13/2014

Project Ready to Bid Actual 12/30/2013 Project Ready to Bid Target 6/10/2013

Project Engineering Cost to Date $219,759 Construction Cost  to Date $531,540

Construction Engineering Cost to 
Date

$25,789 Total Cost to Date $777,088

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$171,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091419022 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1406)

OFF

District Austin County Gillespie 2

From Limit ON OLD SAN ANTONIO 
AT PEDERNALES

To Limit STR AA0119002 3

Construction Cost/Estimate $1,383,692 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 3/2/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Cathy Kratz, P.E. Contact Phone (512)756-2316 10

Construction Company Contact HILL COUNTRY BRIDGE, INC.

Design 30% Complete Target 2/22/2013 Design 30% Complete Actual 2/4/2013

Design 60% Complete Target 4/2/2013 Design 60% Complete Actual 4/10/2013

Design 100% Complete Target 6/10/2013 Design 100% Complete Actual 12/2/2013

Notice to Proceed Date 4/9/2014 Work Begin Date 5/5/2014

Percent of Time Used 79.61 Percent of Budget Used 88.61

Start Design Target 10/4/2012 Start Design Actual 10/4/2012

Received ENV Clearance Target 5/10/2013 Received ENV Clearance Actual 1/2/2014

Utility Coordination Target 5/10/2013 Utility Coordination Actual 11/19/2013

Right of Way Coordination Target 4/30/2013 Right of Way Coordination Actual 2/13/2014

Project Ready to Bid Actual 12/30/2013 Project Ready to Bid Target 6/10/2013

Project Engineering Cost to Date $511,837 Construction Cost  to Date $2,882,531

Construction Engineering Cost to 
Date

$140,162 Total Cost to Date $3,534,530

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$907,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091419026 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1406)

OFF

District Austin County Gillespie 2

From Limit ON GOEHMANN AT 
BARRONS CREEK

To Limit STR AA0116001 3

Construction Cost/Estimate $318,280 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 3/2/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Cathy Kratz, P.E. Contact Phone (512)756-2316 10

Construction Company Contact HILL COUNTRY BRIDGE, INC.

Design 30% Complete Target 2/22/2013 Design 30% Complete Actual 2/4/2013

Design 60% Complete Target 4/2/2013 Design 60% Complete Actual 4/10/2013

Design 100% Complete Target 6/10/2013 Design 100% Complete Actual 12/2/2013

Notice to Proceed Date 4/9/2014 Work Begin Date 5/5/2014

Percent of Time Used 79.61 Percent of Budget Used 88.61

Start Design Target 10/4/2012 Start Design Actual 10/4/2012

Received ENV Clearance Target 5/10/2013 Received ENV Clearance Actual 1/2/2014

Utility Coordination Target 5/10/2013 Utility Coordination Actual 11/19/2013

Right of Way Coordination Target 4/30/2013 Right of Way Coordination Actual 2/13/2014

Project Ready to Bid Actual 12/30/2013 Project Ready to Bid Target 6/10/2013

Project Engineering Cost to Date $154,109 Construction Cost  to Date $666,872

Construction Engineering Cost to 
Date

$31,418 Total Cost to Date $852,399

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$262,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091419030 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1406)

OFF

District Austin County Gillespie 2

From Limit ON KNEESE RD AT 
PALO ALTO CREEK

To Limit STR AA0142001 3

Construction Cost/Estimate $273,354 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 3/2/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Cathy Kratz, P.E. Contact Phone (512)756-2316 10

Construction Company Contact HILL COUNTRY BRIDGE, INC.

Design 30% Complete Target 2/22/2013 Design 30% Complete Actual 2/4/2013

Design 60% Complete Target 4/2/2013 Design 60% Complete Actual 4/10/2013

Design 100% Complete Target 6/10/2013 Design 100% Complete Actual 12/2/2013

Notice to Proceed Date 4/9/2014 Work Begin Date 5/5/2014

Percent of Time Used 79.61 Percent of Budget Used 88.61

Start Design Target 10/4/2012 Start Design Actual 10/4/2012

Received ENV Clearance Target 5/10/2013 Received ENV Clearance Actual 1/2/2014

Utility Coordination Target 5/10/2013 Utility Coordination Actual 11/19/2013

Right of Way Coordination Target 4/30/2013 Right of Way Coordination Actual 2/13/2014

Project Ready to Bid Actual 12/30/2013 Project Ready to Bid Target 6/10/2013

Project Engineering Cost to Date $337,204 Construction Cost  to Date $575,846

Construction Engineering Cost to 
Date

$26,467 Total Cost to Date $939,518

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$204,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091419031 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1406)

OFF

District Austin County Gillespie 2

From Limit ON BOOS LANE AT 
PEDERNALES RIVER

To Limit STR AA02-64-001 3

Construction Cost/Estimate $416,175 TIER NA 4

Description Replace Bridge & Approaches 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 3/2/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Cathy Kratz, P.E. Contact Phone (512)756-2316 10

Construction Company Contact HILL COUNTRY BRIDGE, INC.

Design 30% Complete Target 2/22/2013 Design 30% Complete Actual 2/4/2013

Design 60% Complete Target 4/2/2013 Design 60% Complete Actual 4/10/2013

Design 100% Complete Target 6/10/2013 Design 100% Complete Actual 12/2/2013

Notice to Proceed Date 4/9/2014 Work Begin Date 5/5/2014

Percent of Time Used 79.61 Percent of Budget Used 88.61

Start Design Target 10/4/2012 Start Design Actual 10/4/2012

Received ENV Clearance Target 5/10/2013 Received ENV Clearance Actual 1/2/2014

Utility Coordination Target 5/10/2013 Utility Coordination Actual 11/19/2013

Right of Way Coordination Target 4/30/2013 Right of Way Coordination Actual 2/13/2014

Project Ready to Bid Actual 12/30/2013 Project Ready to Bid Target 6/10/2013

Project Engineering Cost to Date $253,809 Construction Cost  to Date $295,686

Construction Engineering Cost to 
Date

$40,201 Total Cost to Date $589,696

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$370,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091419032 Category Description Program Identifier

Highway VA Status Under Development 1 Category 10 - Texas Parks & 
Wildlife Roads (2210PR)

TPW

District Austin County Gillespie 2

From Limit AT ENCHANTED ROCK 
STATE PARK

To Limit . 3

Construction Cost/Estimate $800,000 TIER NA 4

Description Overlay Roads And Parking Lots Within The Park 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16549



Category Amount

$800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091421031 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Austin County Lee 2

From Limit ON CR 418 AT ALLEN 
CREEK

To Limit STR AA01-81-001 3

Construction Cost/Estimate $450,000 TIER 1 4

Description Replace Bridge & Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.091 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 9/14/2016

Design 60% Complete Target TBD Design 60% Complete Actual 10/31/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 9/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $410,401 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $410,401

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16551



Category Amount

$450,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091422063 Category Description Program Identifier

Highway VA Status Under Development 1 Category 10 - Texas Parks & 
Wildlife Roads (2410PR)

TPW

District Austin County Caldwell 2

From Limit WITHIN THE 
LOCKHART STATE 
PARK

To Limit . 3

Construction Cost/Estimate $640,292 TIER NA 4

Description Construct Camp Loop 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/5/2013 Design 100% Complete Actual 9/3/2013

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/3/2012 Start Design Actual 12/3/2012

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/2/2013 Project Ready to Bid Target 9/5/2013

Project Engineering Cost to Date $56,534 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $56,534

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$676,877

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091422064 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 3 - Concession 
(CONC14)

District Austin County Caldwell 2

From Limit SH 80 To Limit 0.77 MI. NORTH OF SH 80 3

Construction Cost/Estimate $243,881 TIER NA 4

Description Grading, Asphaltic Cement Pavement & Markings For Cr 110 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.770 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Contact Phone 10

Construction Company Contact

Design 30% Complete Target 10/10/2014 Design 30% Complete Actual 10/10/2014

Design 60% Complete Target 5/5/2015 Design 60% Complete Actual 6/1/2015

Design 100% Complete Target 7/21/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/28/2014 Start Design Actual 2/28/2014

Received ENV Clearance Target 7/2/2015 Received ENV Clearance Actual 8/5/2015

Utility Coordination Target 7/2/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 10/27/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/27/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $2,095,456

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,095,456

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091422066 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 3 - Concession 
(CONC14)

District Austin County Caldwell 2

From Limit FM 20 To Limit 2.14 MILES SOUTHEAST OF FM 20 3

Construction Cost/Estimate $890,029 TIER NA 4

Description Grading, Asphaltic Cement Pavement And Markings For Cr 215 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.140 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Contact Phone 10

Construction Company Contact

Design 30% Complete Target 10/10/2014 Design 30% Complete Actual 10/10/2014

Design 60% Complete Target 5/5/2015 Design 60% Complete Actual 6/1/2015

Design 100% Complete Target 7/21/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/28/2014 Start Design Actual 2/28/2014

Received ENV Clearance Target 7/2/2015 Received ENV Clearance Actual 8/5/2015

Utility Coordination Target 7/2/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 10/27/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/27/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091422067 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 3 - Concession 
(CONC14)

District Austin County Caldwell 2

From Limit SH 130 To Limit FM 20 3

Construction Cost/Estimate $251,780 TIER NA 4

Description Grading, Asphaltic Cement Pavement And Markings For Cr 217 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.670 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Contact Phone 10

Construction Company Contact

Design 30% Complete Target 10/10/2014 Design 30% Complete Actual 10/10/2014

Design 60% Complete Target 5/5/2015 Design 60% Complete Actual 6/1/2015

Design 100% Complete Target 7/21/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/28/2014 Start Design Actual 2/28/2014

Received ENV Clearance Target 7/2/2015 Received ENV Clearance Actual 8/5/2015

Utility Coordination Target 7/2/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 10/27/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/27/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091422068 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 3 - Concession 
(CONC14)

District Austin County Caldwell 2

From Limit SH 21 To Limit SH 130 3

Construction Cost/Estimate $4,879,112 TIER NA 4

Description Grading, Asphaltic Cement Pavement & Markings For Cr 222 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.532 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target 10/10/2014 Design 30% Complete Actual 10/10/2014

Design 60% Complete Target 5/14/2015 Design 60% Complete Actual 8/7/2015

Design 100% Complete Target 10/27/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/28/2014 Start Design Actual 2/28/2014

Received ENV Clearance Target 7/2/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 7/2/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 8/14/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/27/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091423009 Category Description Program Identifier

Highway VA Status Under Development 1 Category 10 - Texas Parks & 
Wildlife Roads (2210PR)

TPW

District Austin County Blanco 2

From Limit AT BLANCO STATE 
PARK

To Limit . 3

Construction Cost/Estimate $99,533 TIER NA 4

Description Seal Coat Roads, Parking Lots And Campsite Pullouts Within The Park 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$99,533

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091423010 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 10 - Texas Parks & 
Wildlife Roads (2010PR)

TPW

District Austin County Blanco 2

From Limit AT LBJ STATE PARK To Limit . 3

Construction Cost/Estimate $200,000 TIER 2 4

Description Seal Coat Roads, Parking Lots And Campsite Pullouts Within The Park 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 11.76 Total Score 53.50 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091423011 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 10 - Texas Parks & 
Wildlife Roads (1810PR)

TPW

District Austin County Blanco 2

From Limit AT PEDERNALES 
FALLS STATE PARK

To Limit . 3

Construction Cost/Estimate $676,754 TIER 2 4

Description Overlay Roads, Parking Lots And Campsite Pullouts Within The Park 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 11.76 Total Score 53.50 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16567



Category Amount

$676,754

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16568



Project ID 091423012 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1909TP)

TP

District Austin County Blanco 2

From Limit VARIOUS LOCATIONS 
IN CITY OF BLANCO

To Limit 7TH ST, CHERRY ST & 11TH ST 3

Construction Cost/Estimate $881,492 TIER 2 4

Description Install Bike And Pedestrian Pathway/sidewalks 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.855 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$881,492

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16570



Project ID 091423013 Category Description Program Identifier

Highway VA Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Austin County Blanco 2

From Limit US 281 FROM BURNET 
C/L

To Limit COMAL C/L 3

Construction Cost/Estimate $67,500,000 TIER NA 4

Description Future Transportation Corridor 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 25.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$67,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16572



Project ID 091424017 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 10 - Texas Parks & 
Wildlife Roads (2010PR)

TPW

District Austin County Burnet 2

From Limit AT INKS LAKE STATE 
PARK

To Limit . 3

Construction Cost/Estimate $1,700,000 TIER 2 4

Description Overlay Roads, Parking Lots And Campsite Pullouts Within The Park 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 35.29 Total Score 61.50 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091424018 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 10 - Texas Parks & 
Wildlife Roads (2010PR)

TPW

District Austin County Burnet 2

From Limit AT LONGHORN 
CAVERN STATE PARK

To Limit . 3

Construction Cost/Estimate $500,000 TIER 2 4

Description Overlay Roads, Parking Lots And Campsite Pullouts Within The Park 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 20.15 Total Score 56.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16576



Project ID 091424022 Category Description Program Identifier

Highway VA Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Austin County Burnet 2

From Limit US 281 FROM 
LAMPASAS C/L

To Limit BLANCO C/L 3

Construction Cost/Estimate $67,500,000 TIER NA 4

Description Future Transportation Corridor 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 25.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$67,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091425007 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

OFF

District Austin County Llano 2

From Limit ON CR 202 AT LITTLE 
LLANO

To Limit STR AA0630001 3

Construction Cost/Estimate $299,365 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.066 (mi) Estimated Completed Date 8/31/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Cathy Kratz, P.E. Contact Phone (512)756-2316 10

Construction Company Contact 3I CONSTRUCTION, LLC

Design 30% Complete Target 6/11/2013 Design 30% Complete Actual 6/12/2013

Design 60% Complete Target 10/7/2013 Design 60% Complete Actual 10/9/2013

Design 100% Complete Target 1/9/2014 Design 100% Complete Actual 10/13/2014

Notice to Proceed Date 3/26/2015 Work Begin Date 6/22/2015

Percent of Time Used 126.32 Percent of Budget Used 91.89

Start Design Target 12/5/2012 Start Design Actual 1/14/2013

Received ENV Clearance Target 8/5/2013 Received ENV Clearance Actual 9/26/2013

Utility Coordination Target 12/13/2013 Utility Coordination Actual 9/8/2014

Right of Way Coordination Target 12/13/2013 Right of Way Coordination Actual 9/8/2014

Project Ready to Bid Actual 11/17/2014 Project Ready to Bid Target 1/9/2014

Project Engineering Cost to Date $285,055 Construction Cost  to Date $470,275

Construction Engineering Cost to 
Date

$36,081 Total Cost to Date $791,410

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16579



Category Amount

$268,300

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16580



Project ID 091425008 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Austin County Llano 2

From Limit ON CR 103 AT LLANO 
RIVER

To Limit STR AA0596001 3

Construction Cost/Estimate $1,100,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091426006 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

OFF

District Austin County Mason 2

From Limit ON BROAD ST AT 
COMANCHE CREEK

To Limit STR. B00300001 3

Construction Cost/Estimate $1,239,821 TIER NA 4

Description Construct New Bridge & Repair And Convert The Existing Bridge To Pedestrian Only Use 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 9/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Cathy Kratz, P.E. Contact Phone (512)756-2316 10

Construction Company Contact A GREATER AUSTIN DEVELOPMENT CONCRETE CONSTRUCTION, L.L.C.

Design 30% Complete Target 6/3/2011 Design 30% Complete Actual 1/27/2012

Design 60% Complete Target 8/16/2011 Design 60% Complete Actual 6/11/2013

Design 100% Complete Target 10/17/2011 Design 100% Complete Actual 10/27/2014

Notice to Proceed Date 2/16/2016 Work Begin Date 4/6/2016

Percent of Time Used 84.48 Percent of Budget Used 94.51

Start Design Target 6/1/2011 Start Design Actual 11/28/2011

Received ENV Clearance Target 6/6/2011 Received ENV Clearance Actual 12/22/2014

Utility Coordination Target 10/17/2011 Utility Coordination Actual 10/24/2014

Right of Way Coordination Target 10/17/2011 Right of Way Coordination Actual 10/24/2014

Project Ready to Bid Actual 6/30/2015 Project Ready to Bid Target 10/17/2011

Project Engineering Cost to Date $629,156 Construction Cost  to Date $2,346,058

Construction Engineering Cost to 
Date

$55,259 Total Cost to Date $3,030,473

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$787,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091426007 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Austin County Mason 2

From Limit KATEMCY RD @ DRY 
PRONG KATEMCY CRK

To Limit STR AA0180001 3

Construction Cost/Estimate $305,907 TIER 1 4

Description Replace Bridge & Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.064 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target 3/9/2016 Design 30% Complete Actual 10/30/2015

Design 60% Complete Target 8/1/2016 Design 60% Complete Actual 12/14/2015

Design 100% Complete Target 11/3/2016 Design 100% Complete Actual 6/16/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/13/2015 Start Design Actual 7/13/2015

Received ENV Clearance Target 8/29/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 8/26/2016 Utility Coordination Actual 5/31/2016

Right of Way Coordination Target 8/29/2016 Right of Way Coordination Actual 2/8/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/3/2016

Project Engineering Cost to Date $171,013 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $171,013

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091426008 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Austin County Mason 2

From Limit ON MOODY ST AT 
GAMELS BRANCH

To Limit STR B00295002 3

Construction Cost/Estimate $675,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 36.32 Total Score 68.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $8,838 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $8,838

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$675,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091426009 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Austin County Mason 2

From Limit ON POST HILL ST AT 
GAMESL BRANCH

To Limit STR B00320001 3

Construction Cost/Estimate $385,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 36.32 Total Score 68.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,914 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,914

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$385,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091433032 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1907)

District Austin County Hays 2

From Limit ON SESSOM DR FROM 
N LBJ DRIVE

To Limit AQUARENA SPRINGS DRIVE 3

Construction Cost/Estimate $2,155,567 TIER 2 4

Description Intersection, Signal, & Bicycle Pedestrian Improvements 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 40.00 Total Score 63.10 7

Project Length 0.482 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 9/30/2014

Design 60% Complete Target TBD Design 60% Complete Actual 10/29/2014

Design 100% Complete Target TBD Design 100% Complete Actual 9/1/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 1/2/2012

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,559 Construction Cost  to Date $381,397

Construction Engineering Cost to 
Date

$38,817 Total Cost to Date $424,773

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,222,580

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091433055 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1407)

District Austin County Hays 2

From Limit AQUARENA SPRGS DR 
FROM IH 35

To Limit SESSOMS DR 3

Construction Cost/Estimate $259,646 TIER NA 4

Description Const Bike/ped Facility 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.631 (mi) Estimated Completed Date 9/1/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Victor Vargas, P.E. Contact Phone (512)292-2401 10

Construction Company Contact JORDAN FOSTER CONSTRUCTION, LLC

Design 30% Complete Target 5/7/2012 Design 30% Complete Actual 5/7/2012

Design 60% Complete Target 9/27/2012 Design 60% Complete Actual 9/27/2012

Design 100% Complete Target 7/11/2013 Design 100% Complete Actual 6/2/2014

Notice to Proceed Date 10/28/2014 Work Begin Date 6/1/2015

Percent of Time Used 67.34 Percent of Budget Used 52.00

Start Design Target 10/4/2010 Start Design Actual 10/4/2010

Received ENV Clearance Target 3/17/2014 Received ENV Clearance Actual 8/21/2013

Utility Coordination Target 1/16/2014 Utility Coordination Actual 6/2/2014

Right of Way Coordination Target 11/12/2013 Right of Way Coordination Actual 6/2/2014

Project Ready to Bid Actual 6/2/2014 Project Ready to Bid Target 3/7/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $109,933

Construction Engineering Cost to 
Date

$4,956 Total Cost to Date $114,888

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$155,625

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091433064 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

OFF

District Austin County Hays 2

From Limit ON CR 190 AT ONION 
CREEK

To Limit STR AA0190001 3

Construction Cost/Estimate $870,818 TIER 1 4

Description Rehabilitate Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 49.56 Total Score 80.35 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 4/15/2016

Design 60% Complete Target TBD Design 60% Complete Actual 6/10/2016

Design 100% Complete Target TBD Design 100% Complete Actual 10/31/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 3/8/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $441,372 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $441,372

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$950,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091433067 Category Description Program Identifier

Highway VA Status Under Development 1 Category 10 - Texas Parks & 
Wildlife Roads (2210PR)

TPW

District Austin County Hays 2

From Limit AT AE WOODS FISH 
HATCHERY

To Limit . 3

Construction Cost/Estimate $200,000 TIER NA 4

Description Seal Coat Roads And Parking Lots Within Hatchery 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091433068 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 12 - Strategic Priority 
(1712)

District Austin County Hays 2 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

From Limit RM 967 @ ROBERT S. 
LIGHT BLVD.

To Limit FM 1626 3 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

Construction Cost/Estimate $15,388,531 TIER 3 4 Category 3 - Local 
Contribution/Participation 
(LOCAL)

Description Construct New Roadway 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 24.56 Total Score 38.05 7

Project Length 1.800 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 4/6/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/8/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/13/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $63,115 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $63,115

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,550,000

$63,484

$74,380

$3,950,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091433069 Category Description Program Identifier

Highway CS Status Long Term Planning 1 Category 9 - Transportation 
Enhancement (1609TE)

TE

District Austin County Hays 2

From Limit SAN MARCOS 
VISITOR'S CENTER

To Limit AQUARENA SPRINGS DRIVE 3

Construction Cost/Estimate $2,403,968 TIER NA 4

Description Construct Bikeway/pedestrian Path W/amenities CrosS-Town Pathway Project In_san Marcos 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.750 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target 8/4/2015 Design 30% Complete Actual TBD

Design 60% Complete Target 10/6/2015 Design 60% Complete Actual TBD

Design 100% Complete Target 1/7/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/3/2015 Start Design Actual 3/3/2015

Received ENV Clearance Target 9/21/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 9/21/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 9/21/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/7/2016

Project Engineering Cost to Date $112 Construction Cost  to Date $112,334

Construction Engineering Cost to 
Date

$0 Total Cost to Date $112,447

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,229,767

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091433070 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Austin County Hays 2

From Limit BLANCO C/L  ON W 
FITZHUGH RD

To Limit TRAVIS C/L 3

Construction Cost/Estimate $201,722 TIER 2 4

Description Install Warning/guide Signs, Install Delineators 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 38.24 Total Score 69.50 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$293,471

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091433071 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Austin County Hays 2

From Limit FISCHER STORE ROAD 
AT BLANCO RIVER

To Limit .(STR NO. AA01-80-001) 3

Construction Cost/Estimate $1,532,523 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.114 (mi) Estimated Completed Date 5/25/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Victor Vargas, P.E. Contact Phone (512)292-2401 10

Construction Company Contact DAN WILLIAMS COMPANY

Design 30% Complete Target 6/3/2015 Design 30% Complete Actual 6/3/2015

Design 60% Complete Target 6/12/2015 Design 60% Complete Actual 6/12/2015

Design 100% Complete Target 7/27/2015 Design 100% Complete Actual 7/27/2015

Notice to Proceed Date 11/2/2015 Work Begin Date 11/23/2015

Percent of Time Used 100.00 Percent of Budget Used 101.88

Start Design Target 5/28/2015 Start Design Actual 5/28/2015

Received ENV Clearance Target 6/11/2015 Received ENV Clearance Actual 6/11/2015

Utility Coordination Target 7/27/2015 Utility Coordination Actual 7/27/2015

Right of Way Coordination Target 7/27/2015 Right of Way Coordination Actual 7/27/2015

Project Ready to Bid Actual 8/3/2015 Project Ready to Bid Target 7/27/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $3,501,882

Construction Engineering Cost to 
Date

$311,589 Total Cost to Date $3,813,471

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091433072 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

OFF

District Austin County Hays 2

From Limit ON POST RD (CR 140) To Limit AT THE BLANCO RIVER 3

Construction Cost/Estimate $1,068,904 TIER 2 4

Description Bridge Replacement 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 38.24 Total Score 69.50 7

Project Length 0.126 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 8/3/2015

Design 60% Complete Target TBD Design 60% Complete Actual 1/26/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/15/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/12/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $597,656 Construction Cost  to Date $10,070

Construction Engineering Cost to 
Date

$0 Total Cost to Date $607,726

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091433074 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1807)

District Austin County Hays 2

From Limit MOORE STREET To Limit BISHOP STREET 3

Construction Cost/Estimate $3,000,000 TIER 2 4

Description Reconstuct The Street, MultI-Use Path, Sidewalks, Curb And Gutters 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 20.15 Total Score 63.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091433075 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1807)

District Austin County Hays 2

From Limit CM ALLEN PKWY. To Limit THORPE RD. 3

Construction Cost/Estimate $2,500,000 TIER 2 4

Description Construct MultI-Use Bike/ped. Facility 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 20.15 Total Score 63.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091433076 Category Description Program Identifier

Highway CS Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Austin County Hays 2

From Limit ON UPRR,1970 FT 
NORTH IF FM 1626

To Limit 6080 FT SOUTH OF FM 1626 IN KYLE 3

Construction Cost/Estimate $2,500,000 TIER NA 4

Description Construct Railroad Siding 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.014 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091500155 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

TCD

District San Antonio County Bexar 2

From Limit DISTRICTWIDE 
GUIDESIGNS FY14

To Limit . 3

Construction Cost/Estimate $998,524 TIER NA 4

Description Districtwide Guidesigns Fy14 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 7/31/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel L. Stacks, P.E. Contact Phone 10

Construction Company Contact STAR OPERATIONS, INC.

Design 30% Complete Target 7/2/2013 Design 30% Complete Actual 7/2/2013

Design 60% Complete Target 9/3/2013 Design 60% Complete Actual 11/18/2013

Design 100% Complete Target 10/1/2013 Design 100% Complete Actual 11/18/2013

Notice to Proceed Date 5/20/2014 Work Begin Date 7/20/2014

Percent of Time Used 188.68 Percent of Budget Used 61.13

Start Design Target 6/3/2013 Start Design Actual 6/3/2013

Received ENV Clearance Target 12/2/2013 Received ENV Clearance Actual 3/4/2014

Utility Coordination Target 10/1/2013 Utility Coordination Actual 11/18/2013

Right of Way Coordination Target 9/3/2013 Right of Way Coordination Actual 8/16/2013

Project Ready to Bid Actual 3/4/2014 Project Ready to Bid Target 12/2/2013

Project Engineering Cost to Date $186,692 Construction Cost  to Date $1,254,163

Construction Engineering Cost to 
Date

$11,881 Total Cost to Date $1,452,736

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091500159 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

TCD

District San Antonio County Bexar 2

From Limit DISTRICTWIDE 
GUIDESIGNS FY16

To Limit . 3

Construction Cost/Estimate $2,452,828 TIER NA 4

Description Districtwide Guidesigns Fy16 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel L. Stacks, P.E. Contact Phone 10

Construction Company Contact THE LEVY COMPANY, L.P.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 1/21/2016

Notice to Proceed Date 6/3/2016 Work Begin Date TBD

Percent of Time Used 4.44 Percent of Budget Used 15.20

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/25/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/12/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $52,755 Construction Cost  to Date $453,852

Construction Engineering Cost to 
Date

$1,815 Total Cost to Date $508,423

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091500165 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

TCD

District San Antonio County Bexar 2

From Limit DISTRICTWIDE 
TRAFFIC CNTRL FY 
2015

To Limit . 3

Construction Cost/Estimate $1,424,347 TIER NA 4

Description Districtwide NoN-Site Specific Traffic SignalS-Fy 2015 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel L. Stacks, P.E. Contact Phone 10

Construction Company Contact THE LEVY COMPANY, L.P.

Design 30% Complete Target TBD Design 30% Complete Actual 8/5/2014

Design 60% Complete Target TBD Design 60% Complete Actual 10/2/2014

Design 100% Complete Target TBD Design 100% Complete Actual 12/16/2014

Notice to Proceed Date 4/20/2015 Work Begin Date 8/21/2015

Percent of Time Used 57.19 Percent of Budget Used 80.41

Start Design Target TBD Start Design Actual 6/2/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 12/16/2014

Utility Coordination Target TBD Utility Coordination Actual 12/16/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual 12/16/2014

Project Ready to Bid Actual 12/16/2014 Project Ready to Bid Target TBD

Project Engineering Cost to Date $398,904 Construction Cost  to Date $2,512,128

Construction Engineering Cost to 
Date

$3,914 Total Cost to Date $2,914,947

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091500166 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

TCD

District San Antonio County Bexar 2

From Limit DISTRICTWIDE 
TRAFFIC CNTRL FY 
2016

To Limit . 3

Construction Cost/Estimate $1,355,868 TIER NA 4

Description Districtwide NoN-Site Specific Traffic SignalS-Fy 2016 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel L. Stacks, P.E. Contact Phone 10

Construction Company Contact E-Z BEL CONSTRUCTION, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 10/30/2015

Notice to Proceed Date 3/28/2016 Work Begin Date 6/9/2016

Percent of Time Used 15.31 Percent of Budget Used 30.31

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 12/28/2015

Utility Coordination Target TBD Utility Coordination Actual 10/30/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 10/30/2015

Project Ready to Bid Actual 12/22/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $28,218 Construction Cost  to Date $866,743

Construction Engineering Cost to 
Date

$2,039 Total Cost to Date $897,001

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091500168 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 10 - Curb Ramp 
Program (1810CR)

ADA

District San Antonio County Bexar 2

From Limit VARIOUS LOCATIONS 
IN ATASCOSA,

To Limit MCMULLEN AND FRIO COUNTIES 3

Construction Cost/Estimate $1,500,000 TIER 1 4

Description Construct Curb Ramps Along Sh 16, Sh 97, Fm 2790, Sh 132, Fm 3350, Fm 476, Us 281, Fm 3498, Sl 
282, Bi 35, Fm 140, ss

5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 48.09 Total Score 79.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,728 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,728

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091500178 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 10 - Curb Ramp 
Program (1710CR)

ADA

District San Antonio County Bexar 2

From Limit VARIOUS LOCATIONS 
IN BEXAR COUNTY

To Limit . 3

Construction Cost/Estimate $1,500,000 TIER 1 4

Description Construct Curb Ramps At Various Location In Bexar County 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 48.09 Total Score 79.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,069,089 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,069,089

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091500179 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 10 - Curb Ramp 
Program (1810CR)

ADA

District San Antonio County Bexar 2

From Limit VARIOUS LOCATIONS 
IN BANDERA,

To Limit MEDINA AND UVALDE COUNTIES 3

Construction Cost/Estimate $1,500,000 TIER 1 4

Description Construct Curb Ramps At Various Location In Bexar, Medina And Uvalde Counties 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 49.56 Total Score 80.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091500180 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TCD

District San Antonio County Bexar 2

From Limit DISTRICTWIDE 
TRAFFIC CNTRL FY 
2017

To Limit . 3

Construction Cost/Estimate $1,462,613 TIER 2 4

Description Districtwide NoN-Site Specific Traffic SignalS-Fy 2017 Project 1 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 23.09 Total Score 71.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $8,808 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $8,808

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091500181 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

TCD

District San Antonio County Bexar 2

From Limit DISTRICTWIDE 
TRAFFIC CNTRL FY 
2018

To Limit . 3

Construction Cost/Estimate $3,000,000 TIER 2 4

Description Districtwide NoN-Site Specific Traffic SignalS-Fy 2018 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 23.09 Total Score 71.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091500182 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

TCD

District San Antonio County Bexar 2

From Limit DISTRICTWIDE 
GUIDESIGNS FY18

To Limit . 3

Construction Cost/Estimate $2,500,000 TIER 2 4

Description Districtwide Guidesigns Fy18 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 23.09 Total Score 71.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091500183 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

BMN

District San Antonio County Bexar 2

From Limit VARIOUS BRIDGES ON 
IH 35 IN BEXAR

To Limit AND ATASCOSA COUNTIES 3

Construction Cost/Estimate $586,704 TIER 1 4

Description Replace Bridge And Approach Railing Or Add Safety End Treatment Or Replace Guardfence 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 46.62 Total Score 79.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16635



Category Amount

$586,704

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091500184 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

BMN

District San Antonio County Bexar 2

From Limit VARIOUS BRIDGES ON 
IH 10 IN BEXAR &

To Limit KENDALL COUNTIES 3

Construction Cost/Estimate $757,656 TIER 1 4

Description Replace Bridge And Approach Railing Or Add Safety End Treatment Or Replace Guardfence 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 46.62 Total Score 79.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$757,656

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091500185 Category Description Program Identifier

Highway VA Status Under Development 1 Category 6 - Bridge Program 
(2106)

BMN

District San Antonio County Bexar 2

From Limit VARIOUS BRIDGES ON 
IH 35 AND US 90

To Limit IN FRIO AND UVALDE COUNTIES 3

Construction Cost/Estimate $970,496 TIER NA 4

Description Replace Bridge And Approach Railing Or Add Safety End Treatment Or Replace Guardfence 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$970,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091500186 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TCD

District San Antonio County Bexar 2

From Limit VARIOUS LOCATIONS 
DISTRICTWIDE

To Limit . 3

Construction Cost/Estimate $2,500,000 TIER 2 4

Description Districtwide Traffic Signal Rehab/upgrade 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 12.79 Total Score 67.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091500191 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

TCD

District San Antonio County Bexar 2

From Limit DISTRICTWIDE 
TRAFFIC CNTRL FY 
2019

To Limit . 3

Construction Cost/Estimate $3,000,000 TIER 2 4

Description Districtwide NoN-Site Specific Traffic SignalS-Fy 2019 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16643



Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091500192 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

TCD

District San Antonio County Bexar 2

From Limit DISTRICTWIDE 
GUIDESIGNS FY19

To Limit . 3

Construction Cost/Estimate $2,500,000 TIER 2 4

Description Districtwide Guidesigns Fy19 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091500194 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TCD

District San Antonio County Bexar 2

From Limit ON IH 10 FROM CITY 
OF BOERNE

To Limit KIMBLE/KERR COUNTY LINE 3

Construction Cost/Estimate $855,049 TIER 2 4

Description Installation Of Dynamic Message Signs For Emergency Operation On The Ih 10 West Corridor 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 12.79 Total Score 67.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $33,049 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $33,049

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091500195 Category Description Program Identifier

Highway NR Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2007)

District San Antonio County Bexar 2

From Limit ALAMO AREA MPO: IN 
BEXAR, COMAL,

To Limit GUADALUPE & PARTIAL KENDALL 
COUNTY

3

Construction Cost/Estimate $267,000 TIER 2 4

Description Alamo Area Commute Solution PgM-Fy 2020 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2020 6

Strategic Score 26.03 Total Score 72.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$267,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091500196 Category Description Program Identifier

Highway NR Status Under Development 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2107)

District San Antonio County Bexar 2

From Limit ALAMO AREA MPO: IN 
BEXAR, COMAL,

To Limit GUADALUPE & PARTIAL KENDALL 
COUNTY

3

Construction Cost/Estimate $267,000 TIER NA 4

Description Alamo Area Commute Solution PgM-Fy 2021 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$267,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091500197 Category Description Program Identifier

Highway NR Status Under Development 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2207)

District San Antonio County Bexar 2

From Limit ALAMO AREA MPO: IN 
BEXAR, COMAL,

To Limit GUADALUPE & PARTIAL KENDALL 
COUNTY

3

Construction Cost/Estimate $267,000 TIER NA 4

Description Alamo Area Commute Solution PgM-Fy 2022 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$267,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091500198 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

TCD

District San Antonio County Bexar 2

From Limit DISTRICTWIDE 
TRAFFIC CNTRL FY 
2020

To Limit . 3

Construction Cost/Estimate $3,000,000 TIER 2 4

Description Districtwide NoN-Site Specific Traffic SignalS-Fy 2020 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091500201 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

TCD

District San Antonio County Bexar 2

From Limit DISTRICTWIDE 
GUIDESIGNS FY20

To Limit . 3

Construction Cost/Estimate $2,500,000 TIER 2 4

Description Districtwide Guidesigns Fy20 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091500204 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TCD

District San Antonio County Bexar 2

From Limit DISTRICTWIDE 
TRAFFIC CNTRL FY 
2017

To Limit . 3

Construction Cost/Estimate $1,500,000 TIER 2 4

Description Districtwide NoN-Site Specific Traffic SignalS-Fy 2017 Project 2 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091511028 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District San Antonio County Kendall 2

From Limit SEVENTH ST AT 
CYPRESS CREEK

To Limit . 3

Construction Cost/Estimate $482,743 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 36.32 Total Score 71.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 11/9/2015

Design 60% Complete Target TBD Design 60% Complete Actual 1/15/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 9/10/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual 12/11/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $537,958 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $537,958

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091511031 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

OFF

District San Antonio County Kendall 2

From Limit MILL DAM ROAD, 0.6 MI 
S OF SH 27

To Limit AT GUADALUPE RIVER 3

Construction Cost/Estimate $1,602,520 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 36.32 Total Score 69.85 7

Project Length 0.158 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $610,708 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$282 Total Cost to Date $610,990

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,052,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091511032 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 10 - Texas Parks & 
Wildlife Roads (2010PR)

TPW

District San Antonio County Kendall 2

From Limit OLD TUNNEL WILDLIFE 
MANAGEMENT AREA

To Limit . 3

Construction Cost/Estimate $65,977 TIER 2 4

Description Seal Coat Park Roads, Parking Lots And Campsite Pullouts 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 12.79 Total Score 67.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$72,575

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091511033 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1709TP)

TP

District San Antonio County Kendall 2

From Limit VARIOUS LOCATIONS, 
IN

To Limit THE CITY OF BOERNE 3

Construction Cost/Estimate $2,570,941 TIER 2 4

Description Trail System ExpansioN-Extend Existing Old No. 9 Trail South From City Park 1.8 Mi And North To Heath 
Library

5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 34.85 Total Score 69.35 7

Project Length 2.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,956,582

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091511034 Category Description Program Identifier

Highway CR Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District San Antonio County Kendall 2

From Limit IH 10 To Limit SH 46 3

Construction Cost/Estimate $250,000 TIER NA 4

Description Route Study For New Roadway (boerne Bypass) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2027 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $299,748 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $299,748

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091512439 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

OFF

District San Antonio County Bexar 2

From Limit GROSS LANE AT 
MEDINA RIVER

To Limit . 3

Construction Cost/Estimate $527,481 TIER NA 4

Description Rehabilitate Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Reyes, P.E. Contact Phone (210)633-1401 10

Construction Company Contact CRG

Design 30% Complete Target TBD Design 30% Complete Actual 7/11/2013

Design 60% Complete Target TBD Design 60% Complete Actual 10/10/2013

Design 100% Complete Target TBD Design 100% Complete Actual 10/13/2014

Notice to Proceed Date 3/6/2015 Work Begin Date 4/13/2015

Percent of Time Used 100.00 Percent of Budget Used 103.32

Start Design Target TBD Start Design Actual 4/15/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/9/2013

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/13/2014 Project Ready to Bid Target TBD

Project Engineering Cost to Date $615,707 Construction Cost  to Date $1,729,753

Construction Engineering Cost to 
Date

$1,513 Total Cost to Date $2,346,973

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16671



Category Amount

$538,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091512459 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1607)

District San Antonio County Bexar 2

From Limit IN SAN ANTONIO ON 
UTSA BLVD

To Limit FROM BABCOCK TO EDWARD 
XIMENES DR.

3

Construction Cost/Estimate $7,362,272 TIER NA 4

Description Expand 2 Lanes To 4 Lanes With Left Turn Lanes, Bike Lanes & Sidewalk 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.854 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Contact Phone 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/12/2014

Design 60% Complete Target TBD Design 60% Complete Actual 6/18/2014

Design 100% Complete Target TBD Design 100% Complete Actual 8/18/2015

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 2/13/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/15/2014

Utility Coordination Target TBD Utility Coordination Actual 8/18/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 8/18/2015

Project Ready to Bid Actual 8/18/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $35,274 Construction Cost  to Date $9,329,509

Construction Engineering Cost to 
Date

$102 Total Cost to Date $9,364,885

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,621,425

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091512509 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1807)

District San Antonio County Bexar 2

From Limit ON BULVERDE RD 
FROM MARSHALL RD

To Limit WILDERNESS OAK 3

Construction Cost/Estimate $8,097,480 TIER 1 4

Description Reconstruct And Widen To 4 Lanes With Shoulder, Pedestrian Ramps, Curb, Bridge Construction And 
Drainage Improvements

5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 63.24 Total Score 80.50 7

Project Length 1.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target 5/24/2013 Design 30% Complete Actual 1/8/2015

Design 60% Complete Target 6/6/2013 Design 60% Complete Actual 1/8/2015

Design 100% Complete Target 7/18/2013 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/20/2013 Start Design Actual 5/28/2013

Received ENV Clearance Target 6/6/2013 Received ENV Clearance Actual TBD

Utility Coordination Target 7/3/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 7/3/2013 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/18/2013

Project Engineering Cost to Date $94,777 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $94,777

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16675



Category Amount

$8,097,480

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091512514 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1707)

District San Antonio County Bexar 2

From Limit SH 16 - BANDERA RD To Limit CRYSTAL HILLS PARK 3

Construction Cost/Estimate $933,000 TIER 2 4

Description Construction Of A Hike And Bike Trail Along Huebner Creek 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 27.50 Total Score 73.60 7

Project Length 1.600 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 5/9/2014

Design 60% Complete Target TBD Design 60% Complete Actual 6/12/2014

Design 100% Complete Target TBD Design 100% Complete Actual 9/5/2014

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/20/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/5/2014

Utility Coordination Target TBD Utility Coordination Actual 9/5/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual 9/5/2014

Project Ready to Bid Actual 9/5/2014 Project Ready to Bid Target TBD

Project Engineering Cost to Date $81,421 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $81,421

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$933,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091512516 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1607)

District San Antonio County Bexar 2

From Limit ON CALLAGHAN RD, 
FROM IH 410

To Limit SPUR 421 (BANDERA RD.) 3

Construction Cost/Estimate $15,385,583 TIER NA 4

Description Expand From 2 To 4 Lanes, Including Turn Lanes, Sidewalks & Drainage Improvements 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.119 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Contact Phone 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 5/19/2014

Design 60% Complete Target TBD Design 60% Complete Actual 8/14/2014

Design 100% Complete Target TBD Design 100% Complete Actual 2/4/2015

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/1/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/6/2014

Utility Coordination Target TBD Utility Coordination Actual 10/24/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual 10/24/2014

Project Ready to Bid Actual 2/4/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $86,068 Construction Cost  to Date $9,689,913

Construction Engineering Cost to 
Date

$0 Total Cost to Date $9,775,981

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,703,426

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091512518 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1707)

District San Antonio County Bexar 2

From Limit IN KIRBY IN 
FRIENDSHIP PARK

To Limit FROM OLD SEGUIN RD TO BINZ 
ENGLEMAN

3

Construction Cost/Estimate $509,196 TIER 2 4

Description Construction Of A Hike & Bike Trail Through Friendship Park 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 27.50 Total Score 61.35 7

Project Length 1.500 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $31,055 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $31,055

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$509,196

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091512520 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1707)

District San Antonio County Bexar 2

From Limit ON QUINTANA RD 
FROM HARMON AVE

To Limit MCKENNA AVE 3

Construction Cost/Estimate $7,800,000 TIER 2 4

Description Rehab And Realign Roadway, Intersection And Flood Control Improvements 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 58.97 Total Score 70.55 7

Project Length 0.770 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/15/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $49,525 Construction Cost  to Date $920,046

Construction Engineering Cost to 
Date

$0 Total Cost to Date $969,571

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091512521 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 10 - Curb Ramp 
Program (1410CR)

ADA

District San Antonio County Bexar 2

From Limit VARIOUS LOCATIONS 
IN BEXAR COUNTY

To Limit . 3

Construction Cost/Estimate $1,885,777 TIER NA 4

Description Construct Curb Ramps For Ada Compliance On Fm 1957, Fm 471 Fm 1517, Ih 410, Lp 410, Sh 151, Sl 
13,sl 353,ss 371 & Us 90

5

Last Update Date 12/21/2016 Bid Received Date 5/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Reyes, P.E. Contact Phone (210)633-1401 10

Construction Company Contact F.D. CONCRETE, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 1/31/2014

Notice to Proceed Date 6/20/2014 Work Begin Date 9/18/2014

Percent of Time Used 100.00 Percent of Budget Used 94.20

Start Design Target TBD Start Design Actual 1/2/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 3/13/2013

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 3/13/2013 Project Ready to Bid Target TBD

Project Engineering Cost to Date $931,607 Construction Cost  to Date $3,681,901

Construction Engineering Cost to 
Date

$10,213 Total Cost to Date $4,623,721

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091512529 Category Description Program Identifier

Highway CS Status Under Development 1 Category DA - Develop Authority 
(DDA)

District San Antonio County Bexar 2

From Limit FM 1560 To Limit SH 16 3

Construction Cost/Estimate $100,000 TIER NA 4

Description Construct 2 Lane Roadway On New Location 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.400 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 8/17/2015

Design 60% Complete Target TBD Design 60% Complete Actual 11/23/2015

Design 100% Complete Target TBD Design 100% Complete Actual 2/26/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 6/16/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/26/2015

Utility Coordination Target TBD Utility Coordination Actual 1/27/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 1/27/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $868,489 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $868,489

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091512530 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 10 - Curb Ramp 
Program (1510CR)

ADA

District San Antonio County Bexar 2

From Limit VARIOUS LOCATIONS 
IN BEXAR COUNTY

To Limit . 3

Construction Cost/Estimate $2,958,588 TIER NA 4

Description Construct Ada Curb Ramps At Various Location Along Ih 410, Us 281, Sl 360, Fm 2252, And Fm 2696 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Reyes, P.E. Contact Phone (210)633-1401 10

Construction Company Contact K-BAR SERVICES, INC.

Design 30% Complete Target 2/13/2014 Design 30% Complete Actual 1/2/2014

Design 60% Complete Target 3/14/2014 Design 60% Complete Actual 2/14/2014

Design 100% Complete Target 9/15/2014 Design 100% Complete Actual 8/18/2014

Notice to Proceed Date 1/2/2015 Work Begin Date 4/22/2015

Percent of Time Used 97.09 Percent of Budget Used 102.52

Start Design Target 1/2/2014 Start Design Actual 1/2/2014

Received ENV Clearance Target 7/9/2014 Received ENV Clearance Actual 7/9/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/18/2014 Project Ready to Bid Target 9/15/2014

Project Engineering Cost to Date $669,057 Construction Cost  to Date $6,509,889

Construction Engineering Cost to 
Date

$21,923 Total Cost to Date $7,200,869

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16690



Project ID 091512531 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District San Antonio County Bexar 2

From Limit OLD SEGUIN ROAD @ 
SALADO CREEK

To Limit . 3

Construction Cost/Estimate $500,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 49.56 Total Score 80.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $312,890 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $312,890

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091512532 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District San Antonio County Bexar 2

From Limit N WALTERS ST @ 
UPRR & LARRY 
STREET

To Limit . 3

Construction Cost/Estimate $5,837,642 TIER 1 4

Description Rehab Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 49.56 Total Score 80.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $192,878 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $192,878

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,837,642

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091512533 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District San Antonio County Bexar 2

From Limit MILLER RD AT 
MARTINEZ CREEK

To Limit . 3

Construction Cost/Estimate $1,224,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 49.56 Total Score 74.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $10,548 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $10,548

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,224,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091512534 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 9 - Transportation 
Enhancement (1609TE)

TE

District San Antonio County Bexar 2

From Limit VARIOUS LOCATIONS 
AROUND DOWNTOWN

To Limit SAN ANTONIO 3

Construction Cost/Estimate $880,803 TIER NA 4

Description Low Impact Landscaping Around Downtown San Antonio Freeway Entrances 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Contact Phone 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/18/2014

Design 60% Complete Target TBD Design 60% Complete Actual 6/16/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/10/2015

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/1/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/7/2014

Utility Coordination Target TBD Utility Coordination Actual 7/7/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 8/11/2015

Project Ready to Bid Actual 8/10/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $28,176 Construction Cost  to Date $839,070

Construction Engineering Cost to 
Date

$0 Total Cost to Date $867,246

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,251,785

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091512537 Category Description Program Identifier

Highway VA Status Long Term Planning 1 Category 9 - Transportation 
Enhancement (1609TE)

TE

District San Antonio County Bexar 2

From Limit IN THE CITY OF 
HELOTES

To Limit . 3

Construction Cost/Estimate $0 TIER NA 4

Description Improving Old Town Helotes - Bicylcle And Pedestrian Facilities 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 12/22/2015

Design 60% Complete Target TBD Design 60% Complete Actual 1/14/2016

Design 100% Complete Target TBD Design 100% Complete Actual 4/1/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/15/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 5/27/2016

Utility Coordination Target TBD Utility Coordination Actual 4/1/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 4/1/2019

Project Ready to Bid Actual 5/27/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $143,376 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$88 Total Cost to Date $143,464

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,359,301

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091512544 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1807)

District San Antonio County Bexar 2 Category 12 - Strategic Priority 
(181207)

STP

From Limit ON GALM RD,FROM FM 
471 (CULEBRA RD)

To Limit GOVERNMENT CANYON STATE PARK 3

Construction Cost/Estimate $7,323,351 TIER 2 4

Description Expand From 2 To 4 Lanes, Including Drainage Improvements, Bike & Pedestrian Amenities 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 53.82 Total Score 74.80 7

Project Length 1.700 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $7,321 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $7,321

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,293,351

$1,030,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091512545 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1707)

District San Antonio County Bexar 2

From Limit ON BINZ ENGLEMAN; 
FROM SPRINGFIELD

To Limit 0.4 MI EAST OF ACKERMAN RD 3

Construction Cost/Estimate $2,119,072 TIER 1 4

Description Reconstruct Roadway With Sidewalks And Bike Lanes 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 52.94 Total Score 81.50 7

Project Length 1.450 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $44,817 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$167 Total Cost to Date $44,984

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,119,072

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091512550 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 12 - Strategic Priority 
(191207)

District San Antonio County Bexar 2 Category 7 - Metropolitan 
Mobility/Rehabilitation (1907)

From Limit HARRY WURZBACH To Limit AT AUSTIN HIGHWAY 3

Construction Cost/Estimate $17,177,000 TIER 2 4

Description Construct Entrance & Exit Ramps Between Harry Wurzbach And Austin Highway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 55.29 Total Score 69.30 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $8,004

Construction Engineering Cost to 
Date

$0 Total Cost to Date $8,004

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,030,000

$16,147,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091512551 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

BMN

District San Antonio County Bexar 2

From Limit VARIOUS BRIDGES IN 
BEXAR COUNY

To Limit . 3

Construction Cost/Estimate $1,723,801 TIER NA 4

Description Replace Bridge And Approach Railing Or Add Safety End Treatment Or Replace Guardfence 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Reyes, P.E. Contact Phone (210)633-1401 10

Construction Company Contact RELMCO, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 8/4/2015

Design 60% Complete Target TBD Design 60% Complete Actual 9/4/2015

Design 100% Complete Target TBD Design 100% Complete Actual 10/16/2015

Notice to Proceed Date 12/8/2015 Work Begin Date 2/22/2016

Percent of Time Used 71.26 Percent of Budget Used 66.32

Start Design Target TBD Start Design Actual 6/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/30/2015

Utility Coordination Target TBD Utility Coordination Actual 9/11/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 9/11/2015

Project Ready to Bid Actual 10/16/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $326,027 Construction Cost  to Date $2,358,669

Construction Engineering Cost to 
Date

$21,548 Total Cost to Date $2,706,244

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,269,696

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091512552 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

BMN

District San Antonio County Bexar 2

From Limit VARIOUS BRIDGES ON 
IH 410 IN BEXAR

To Limit COUNTY 3

Construction Cost/Estimate $1,717,816 TIER 1 4

Description Replace Bridge And Approach Railing Or Add Safety End Treatment Or Replace Guardfence 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 46.62 Total Score 79.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,717,816

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091512553 Category Description Program Identifier

Highway VA Status Under Development 1 Category 6 - Bridge Program 
(2106)

BMN

District San Antonio County Bexar 2

From Limit VARIOUS BRIDGES ON 
IH 35 AND US 281

To Limit IN BEXAR COUNTY 3

Construction Cost/Estimate $619,412 TIER NA 4

Description Replace Bridge And Approach Railing Or Add Safety End Treatment Or Replace Guardfence 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$619,412

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091512554 Category Description Program Identifier

Highway VA Status Under Development 1 Category 6 - Bridge Program 
(2106)

BMN

District San Antonio County Bexar 2

From Limit VARIOUS BRIDGES ON 
IH 37 AND IH 410

To Limit IN BEXAR COUNTY 3

Construction Cost/Estimate $265,000 TIER NA 4

Description Replace Bridge And Approach Railing Or Add Safety End Treatment Or Replace Guardfence 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$265,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16714



Project ID 091512555 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 9 - Transportation 
Alternatives Program (1609)

TM

District San Antonio County Bexar 2

From Limit IN SAN ANTONIO ON 
US 281, LOOP 345

To Limit FM 78 AND FM 1516 CORRIDORS 3

Construction Cost/Estimate $1,771,321 TIER NA 4

Description Construct Curb Ramps, Curbs, Sidewalks And Other Pedestrian Related Infrastructure Within The Four 
Corridors

5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Reyes, P.E. Contact Phone (210)633-1401 10

Construction Company Contact J3 COMPANY, LLC

Design 30% Complete Target TBD Design 30% Complete Actual 6/11/2015

Design 60% Complete Target TBD Design 60% Complete Actual 10/9/2015

Design 100% Complete Target TBD Design 100% Complete Actual 5/2/2016

Notice to Proceed Date 10/6/2016 Work Begin Date 11/10/2016

Percent of Time Used 4.85 Percent of Budget Used 5.50

Start Design Target TBD Start Design Actual 4/9/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/13/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $930,305 Construction Cost  to Date $114,225

Construction Engineering Cost to 
Date

$1,102 Total Cost to Date $1,045,632

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091512557 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 9 - Transportation 
Alternatives Program (1709)

TM

District San Antonio County Bexar 2

From Limit IN SAN ANTONIO AT 
VARIOUS LOCATIONS

To Limit NEAR POE MIDDLE SCHOOL 3

Construction Cost/Estimate $1,907,358 TIER NA 4

Description Construct Sidewalks And Pedestrian Improvements Near Poe Middle School 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 2/11/2016

Design 60% Complete Target TBD Design 60% Complete Actual 4/14/2016

Design 100% Complete Target TBD Design 100% Complete Actual 5/2/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/21/2016

Utility Coordination Target TBD Utility Coordination Actual 5/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 5/2/2016

Project Ready to Bid Actual 4/27/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $41,729 Construction Cost  to Date $561

Construction Engineering Cost to 
Date

$307 Total Cost to Date $42,597

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,767,466

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091512558 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1709)

TM

District San Antonio County Bexar 2

From Limit IN SAN ANTONIO ON 
FLOYD CURL FROM

To Limit LOUIS PASTEUR TO HUEBNER ROAD 3

Construction Cost/Estimate $5,816,000 TIER 1 4

Description Construction Of A TwO-Way Cycle Track, Pedestrian Facilities Trailhead, Landscaping And Signage 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 37.79 Total Score 76.35 7

Project Length 2.266 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 2/11/2016

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/15/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $6,699 Construction Cost  to Date $1,097

Construction Engineering Cost to 
Date

$0 Total Cost to Date $7,797

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,816,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091512559 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 3 - Texas Mobility 
Funds (TMF)

District San Antonio County Bexar 2

From Limit VARIOUS LOCATIONS 
IN BEXAR COUNTY

To Limit . 3

Construction Cost/Estimate $3,515,369 TIER NA 4

Description Bus Stop Amenities Including Sidewalks And Pad Sites Along Ih 35, Lp 368 And Fm 2252 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Reyes, P.E. Contact Phone (210)633-1401 10

Construction Company Contact J3 COMPANY, LLC

Design 30% Complete Target TBD Design 30% Complete Actual 6/11/2015

Design 60% Complete Target TBD Design 60% Complete Actual 10/9/2015

Design 100% Complete Target TBD Design 100% Complete Actual 5/2/2016

Notice to Proceed Date 10/6/2016 Work Begin Date 11/10/2016

Percent of Time Used 4.85 Percent of Budget Used 5.50

Start Design Target TBD Start Design Actual 4/9/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/13/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,788,100 Construction Cost  to Date $180,948

Construction Engineering Cost to 
Date

$2,195 Total Cost to Date $1,971,243

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091512562 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1907)

District San Antonio County Bexar 2

From Limit ON WATSON RD FROM 
FM 2790-SOMERSET

To Limit 0.8 MI EAST TO WATSON RD. 3

Construction Cost/Estimate $4,886,116 TIER 2 4

Description Expand From 2 To 4 Lanes, Including Drainage Improvements, Bike & Pedestrian Amenities 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 53.82 Total Score 67.80 7

Project Length 0.800 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,886,116

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091512563 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 10 - Texas Parks & 
Wildlife Roads (2010PR)

TPW

District San Antonio County Bexar 2

From Limit GOVERNMENT 
CANYON

To Limit STATE NATURAL AREA 3

Construction Cost/Estimate $102,140 TIER 2 4

Description Seal Coat Various Roads, Parking Lots, And Campsite Pullouts Within The Park 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 27.50 Total Score 72.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$112,354

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091512565 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District San Antonio County Bexar 2

From Limit ON 37TH STREET 
FROM OLD HWY 90

To Limit ELDRIDGE 3

Construction Cost/Estimate $41,899 TIER 1 4

Description Improve School Zone 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 46.62 Total Score 79.35 7

Project Length 0.370 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$41,899

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091512566 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District San Antonio County Bexar 2

From Limit ON CALLAGHAN ROAD To Limit AT INGRAM ROAD 3

Construction Cost/Estimate $222,183 TIER 1 4

Description Improve Traffic Signals & Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 46.62 Total Score 79.35 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$222,183

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091512567 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District San Antonio County Bexar 2

From Limit MARBACH ROAD To Limit AT HORAL DRIVE 3

Construction Cost/Estimate $222,184 TIER 1 4

Description Improve Traffic Signals & Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 46.62 Total Score 79.35 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$222,184

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091512569 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District San Antonio County Bexar 2

From Limit ON NEW BRAUNFELS 
AVE

To Limit AT STEVES AVE 3

Construction Cost/Estimate $209,460 TIER 1 4

Description Improve Traffic Signals & Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 46.62 Total Score 79.35 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$209,460

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091512570 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District San Antonio County Bexar 2

From Limit ON INGRAM RD To Limit AT RICHLAND HILLS 3

Construction Cost/Estimate $288,882 TIER 1 4

Description Install Traffic Signal 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 46.62 Total Score 79.35 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$288,882

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091512571 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District San Antonio County Bexar 2

From Limit ON WURZBACH To Limit AT BLUEMEL RD 3

Construction Cost/Estimate $222,184 TIER 2 4

Description Improve Traffic Signals & Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$222,184

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16738



Project ID 091512573 Category Description Program Identifier

Highway VA Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District San Antonio County Bexar 2

From Limit VARIOUS LOCATIONS 
IN BEXAR COUNTY

To Limit . 3

Construction Cost/Estimate $900,000 TIER NA 4

Description Study To Identify And Rank Bottlenecks In Bexar County 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,047,735 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,047,735

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$900,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091512574 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2007)

District San Antonio County Bexar 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit VARIOUS LOCATIONS 
IN BEXAR COUNTY

To Limit ON STATE SYSTEM 3

Construction Cost/Estimate $4,000,000 TIER 1 4

Description Construct Curb Ramps, Sidewalks And Other Pedestrian Related Infrastructure;operational Improvements 
@ North Star Transit

5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 37.79 Total Score 76.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,500,000

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091512575 Category Description Program Identifier

Highway VA Status Under Development 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2107)

District San Antonio County Bexar 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit VARIOUS LOCATIONS 
IN BEXAR COUNTY

To Limit ON STATE SYSTEM 3

Construction Cost/Estimate $4,000,000 TIER NA 4

Description Construct Curb Ramps, Sidewalks And Other Pedestrian Related Infrastructure 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,600,000

$400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091512576 Category Description Program Identifier

Highway VA Status Under Development 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2207)

District San Antonio County Bexar 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit VARIOUS LOCATIONS 
IN BEXAR COUNTY

To Limit ON STATE SYSTEM 3

Construction Cost/Estimate $8,000,000 TIER NA 4

Description Construct Curb Ramps, Sidewalks And Other Pedestrian Related Infrastructure 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,200,000

$800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091512577 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1807)

District San Antonio County Bexar 2

From Limit VARIOUS LOCATIONS 
ON IH 10, IH 35,

To Limit IH 37, IH 410, US 90 AND US 281 3

Construction Cost/Estimate $8,000,000 TIER 1 4

Description Install Its Dynamic Guide Signs/dynamic Message Boards 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 37.79 Total Score 76.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091512578 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District San Antonio County Bexar 2 Category 7 - Metropolitan 
Mobility/Rehabilitation (1807)

From Limit HOUSTON DRIVE To Limit AZTEC WAY 3

Construction Cost/Estimate $8,632,561 TIER 2 4

Description Widen To Provide Operational Improvements, Bike Lanes, Sidewalks And Drainage 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 31.62 Total Score 67.25 7

Project Length 1.120 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,188,387

$7,444,174

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091512579 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1907)

District San Antonio County Bexar 2

From Limit IN CITY OF SAN 
ANTONIO

To Limit . 3

Construction Cost/Estimate $3,000,000 TIER 2 4

Description Construct Citywide Pedestrian And Bicycle Improvements 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 27.50 Total Score 72.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091512580 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2007)

District San Antonio County Bexar 2

From Limit IN CITY OF SAN 
ANTONIO

To Limit . 3

Construction Cost/Estimate $4,000,000 TIER 1 4

Description Intelligent Transportation Systems - Enhancements 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 37.79 Total Score 76.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091512581 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2007)

District San Antonio County Bexar 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit IN BEXAR COUNTY, ON 
TALLEY RD.

To Limit FROM WISEMAN BLVD TO TAMARON 
PASS

3

Construction Cost/Estimate $10,931,172 TIER 2 4

Description Widen To Provide Operational Improvements Including Continuous Left Turn Lane; Construct 10 Ft. 
Shared Use Path

5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 27.50 Total Score 72.85 7

Project Length 2.400 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,431,172

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091512582 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2007)

District San Antonio County Bexar 2

From Limit ON 
ROCKET/SCHAEFFER, 
FROM E. NORRIS

To Limit LP 1604 3

Construction Cost/Estimate $5,430,481 TIER 2 4

Description Expand From 2 To 4 Lane Roadway With Continuous Center Turn Lane, Sidewalks And Bike Lanes 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 49.56 Total Score 73.35 7

Project Length 0.740 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,430,481

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091512583 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2007)

District San Antonio County Bexar 2

From Limit IN LEON VALLEY, ON 
EVERS RD.

To Limit FROM POSS RD. TO ALLEY-KINMAN 
RD.

3

Construction Cost/Estimate $1,716,000 TIER 2 4

Description Construct New Drainage Structure And Widen Sidewalks 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 26.03 Total Score 65.35 7

Project Length 0.080 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,716,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091512584 Category Description Program Identifier

Highway CR Status Under Development 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2207)

District San Antonio County Bexar 2

From Limit IN BEXAR COUNTY, ON 
CRESTWAY RD.

To Limit FROM KITTY HAWK RD. TO FM 1976 3

Construction Cost/Estimate $7,791,571 TIER NA 4

Description Widen To Provide Operational Improvements Including Bike Lanes; Construct 6 Ft. Sidewalk 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.270 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,791,571

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091512585 Category Description Program Identifier

Highway CR Status Under Development 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2307)

District San Antonio County Bexar 2

From Limit IN BEXAR COUNTY, ON 
BLANCO RD.

To Limit FROM WEST OAK ESTATES TO 
BORGFELD

3

Construction Cost/Estimate $14,661,235 TIER NA 4

Description Expand From 2 To 4 Lane Divided Roadway With Raised Median, Bike Lanes, Sidewalks, Curbs And 
Drainage

5

Last Update Date 12/21/2016 Bid Received Date 10/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$14,661,235

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091512586 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District San Antonio County Bexar 2 Category 7 - Metropolitan 
Mobility/Rehabilitation (1807)

From Limit VARIOUS LOCATIONS 
IN BEXAR COUNTY

To Limit ON STATE SYSTEM 3

Construction Cost/Estimate $3,000,000 TIER 2 4

Description Construct Curb Ramps, Sidewalks And Other Pedestrian Related Infrastructure 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,000,000

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091513028 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District San Antonio County Atascosa 2

From Limit ON CR 324 0.5 MI W OF 
SH 16

To Limit AT GOOSE CREEK 3

Construction Cost/Estimate $287,300 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 33.38 Total Score 60.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$287,300

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091514031 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District San Antonio County Wilson 2

From Limit CR 348 AT DRY 
HOLLOW CREEK

To Limit . 3

Construction Cost/Estimate $285,600 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 36.32 Total Score 69.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$285,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091515088 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District San Antonio County Kerr 2

From Limit EHLERS RD AT 
GUADALUPE RIVER

To Limit . 3

Construction Cost/Estimate $550,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 36.32 Total Score 69.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $92,548 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $92,548

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$550,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091515095 Category Description Program Identifier

Highway VA Status Under Development 1 Category 10 - Texas Parks & 
Wildlife Roads (2210PR)

TPW

District San Antonio County Kerr 2

From Limit HEART OF THE HILLS To Limit RESEARCH HATCHERY 3

Construction Cost/Estimate $250,000 TIER NA 4

Description Seal Coat Various Roads And Parking Lots Within The Hatchery 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$285,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091515096 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 10 - Texas Parks & 
Wildlife Roads (1610PR)

TPW

District San Antonio County Kerr 2

From Limit WITHIN KERR 
WILDLIFE MGMT AREA

To Limit . 3

Construction Cost/Estimate $321,149 TIER NA 4

Description Construct Paved OnE-Way Loop Road And Parking Lot To Feral Hog Research Site 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Coward, P.E. Contact Phone (830)257-8444 10

Construction Company Contact DEAN WORD COMPANY, LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 5/26/2015

Design 60% Complete Target TBD Design 60% Complete Actual 6/11/2015

Design 100% Complete Target TBD Design 100% Complete Actual 6/16/2015

Notice to Proceed Date 10/21/2015 Work Begin Date TBD

Percent of Time Used 89.58 Percent of Budget Used 99.71

Start Design Target TBD Start Design Actual 4/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/16/2015

Utility Coordination Target TBD Utility Coordination Actual 6/16/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 6/16/2015

Project Ready to Bid Actual 6/16/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $70,452 Construction Cost  to Date $667,735

Construction Engineering Cost to 
Date

$87,732 Total Cost to Date $825,919

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$216,086

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091517063 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1709)

TM

District San Antonio County Comal 2

From Limit VARIOUS LOCATIONS 
IN NEW BRAUNFELS

To Limit NEAR LONE STAR ELEMENTARY 
SCHOOL

3

Construction Cost/Estimate $1,216,815 TIER 1 4

Description Construction Of Sidewalk Improvements, Pedestrian Ramps, Crossings And Signage 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 48.09 Total Score 79.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,216,815

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091518024 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

OFF

District San Antonio County Frio 2

From Limit ON DERBY RD AT 
BUCK CREEK

To Limit . 3

Construction Cost/Estimate $700,000 TIER 2 4

Description Replace Bridge & Approaches 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 33.38 Total Score 70.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target 8/1/2008 Design 30% Complete Actual 8/1/2008

Design 60% Complete Target 8/1/2008 Design 60% Complete Actual 8/1/2008

Design 100% Complete Target 7/26/2010 Design 100% Complete Actual 7/26/2010

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2008 Start Design Actual 8/1/2008

Received ENV Clearance Target 6/2/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 6/2/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 6/2/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/15/2014

Project Engineering Cost to Date $163,613 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $163,613

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091520017 Category Description Program Identifier

Highway VA Status Under Development 1 Category 10 - Texas Parks & 
Wildlife Roads (2410PR)

TPW

District San Antonio County Uvalde 2

From Limit GARNER STATE PARK To Limit . 3

Construction Cost/Estimate $1,500,000 TIER NA 4

Description Improve Park Entrance Road 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,770,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091520018 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 10 - Texas Parks & 
Wildlife Roads (2010PR)

TPW

District San Antonio County Uvalde 2

From Limit LOST MAPLES STATE 
PARK

To Limit . 3

Construction Cost/Estimate $350,000 TIER 2 4

Description Seal Coat Park Roads, Parking Lots And Campsite Pullouts 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 12.79 Total Score 67.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$399,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091520019 Category Description Program Identifier

Highway PW Status Construction Scheduled 1 Category 10 - Texas Parks & 
Wildlife Roads (1610PR)

TPW

District San Antonio County Uvalde 2

From Limit IN GARNER STATE 
PARK

To Limit . 3

Construction Cost/Estimate $133,135 TIER NA 4

Description Seal Coat And Pavement Markinngs On Existng Paved Park Roads , Parking Lots, Campsites, Pullout & 
Driveways

5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 5/6/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/3/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/15/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 4/18/2016

Percent of Time Used 115.09 Percent of Budget Used 102.54

Start Design Target TBD Start Design Actual 1/2/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/17/2015

Utility Coordination Target TBD Utility Coordination Actual 9/15/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 9/15/2015

Project Ready to Bid Actual 9/17/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $182 Construction Cost  to Date $302,740

Construction Engineering Cost to 
Date

$1,212 Total Cost to Date $304,134

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$270,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091545051 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

OFF

District San Antonio County Medina 2

From Limit CR 511 @ DRAW To Limit . 3

Construction Cost/Estimate $335,380 TIER 1 4

Description Replace Bridge And Appraoches 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 33.38 Total Score 76.35 7

Project Length 0.070 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 2/11/2016

Design 60% Complete Target TBD Design 60% Complete Actual 6/16/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/15/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual 11/18/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $219,797 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $219,797

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$550,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091545052 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

OFF

District San Antonio County Medina 2

From Limit 4.1 MI SW OF FM 471 To Limit . 3

Construction Cost/Estimate $500,000 TIER 2 4

Description Replace Bridge & Approaches 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 33.38 Total Score 74.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $220,692 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $220,692

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091545053 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District San Antonio County Medina 2

From Limit 1.0 MI E OF FM 1343 To Limit AT FRANCISCO PEREZ CRK 3

Construction Cost/Estimate $326,400 TIER 2 4

Description Replace Bridge & Approaches 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 33.38 Total Score 67.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16791



Category Amount

$326,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091545054 Category Description Program Identifier

Highway VA Status Under Development 1 Category 6 - Bridge Program 
(2106)

BMN

District San Antonio County Medina 2

From Limit VARIOUS BRIDGES ON 
IH 35 IN MEDINA

To Limit COUNTY 3

Construction Cost/Estimate $1,176,844 TIER NA 4

Description Replace Bridge And Approach Railing Or Add Safety End Treatment Or Replace Guardfence 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,176,844

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091546039 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 9 - Transportation 
Enhancement (1409TE)

TE

District San Antonio County Guadalupe 2

From Limit IN THE CITY OF 
SEGUIN

To Limit ALONG WALNUT BRANCH 3

Construction Cost/Estimate $2,524,283 TIER NA 4

Description Seguin Walnut Branch Linear Park Hike And Bike Trail 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Will Lockett, P.E. Contact Phone (830)609-0707 10

Construction Company Contact CRG

Design 30% Complete Target 2/1/2013 Design 30% Complete Actual 2/1/2013

Design 60% Complete Target 3/19/2013 Design 60% Complete Actual 7/24/2013

Design 100% Complete Target 7/11/2013 Design 100% Complete Actual 8/15/2013

Notice to Proceed Date 7/25/2014 Work Begin Date 10/6/2014

Percent of Time Used 106.27 Percent of Budget Used 94.56

Start Design Target 1/2/2013 Start Design Actual 1/2/2013

Received ENV Clearance Target 5/31/2013 Received ENV Clearance Actual 1/16/2014

Utility Coordination Target 5/31/2013 Utility Coordination Actual 8/15/2013

Right of Way Coordination Target 5/31/2013 Right of Way Coordination Actual 8/15/2013

Project Ready to Bid Actual 1/16/2014 Project Ready to Bid Target 7/26/2013

Project Engineering Cost to Date $19,219 Construction Cost  to Date $5,284,016

Construction Engineering Cost to 
Date

$21,793 Total Cost to Date $5,325,028

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,132,293

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091546042 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1707)

District San Antonio County Guadalupe 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit ON TOR DRIVE FROM 
SH 123 BUSINESS

To Limit SH 123 (BYPASS) 3

Construction Cost/Estimate $3,439,837 TIER 1 4

Description Widen Roadway & Add Continuous Left Turn Lane, Bike Lanes And Sidewalks 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 53.82 Total Score 81.80 7

Project Length 1.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 2/11/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $5,596

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,596

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,061,455

$378,382

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091546043 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District San Antonio County Guadalupe 2 Category 9 - Transportation 
Alternatives Program (1709)

TM

From Limit IN SEGUIN WITHIN 
COMMUNITY PARK 
AND

To Limit ON N. VAUGHN AND SANANTONIO 
AVE

3

Construction Cost/Estimate $1,206,888 TIER 2 4

Description Construct Sidewalks Alongside And Within The New Community Park 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 48.09 Total Score 73.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $61,466 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $61,466

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$165,000

$1,041,888

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091546045 Category Description Program Identifier

Highway CS Status Under Development 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2107)

District San Antonio County Guadalupe 2

From Limit IN SEGUIN, ON 
RUDELOFF RD.

To Limit FROM SH 46 TO HUBER RD. 3

Construction Cost/Estimate $6,316,658 TIER NA 4

Description Expand From 2 To 4 Lanes With Center Turn Lane, Bicycle And Pedestrian Facilities 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.540 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,316,658

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091551011 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 10 - Texas Parks & 
Wildlife Roads (1610PR)

TPW

District San Antonio County Mcmullen 2

From Limit JAMES E DAUGHTEY 
WMA

To Limit . 3

Construction Cost/Estimate $454,942 TIER NA 4

Description Construct 12 New Gravel Parking Lots And Driveways 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact RELMCO, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 11/4/2015

Notice to Proceed Date 3/15/2016 Work Begin Date TBD

Percent of Time Used 155.84 Percent of Budget Used 76.07

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 12/2/2015

Utility Coordination Target TBD Utility Coordination Actual 11/4/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 11/4/2015

Project Ready to Bid Actual 11/4/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $83,850 Construction Cost  to Date $685,854

Construction Engineering Cost to 
Date

$69,643 Total Cost to Date $839,348

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$342,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091600061 Category Description Program Identifier

Highway VA Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District Corpus Christi County Nueces 2

From Limit INTERSECTION OF 
FM43/SH286

To Limit US 77 3

Construction Cost/Estimate $800,000 TIER NA 4

Description Feas.,environ.,schematic Studies &row Map(X-Town Extension) 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 21.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $47,497 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $47,497

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091600067 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1707)

District Corpus Christi County Nueces 2

From Limit AT VARIOUS 
LOCATIONS

To Limit . 3

Construction Cost/Estimate $1,030,000 TIER 2 4

Description Various Roadways & Maintenance Improvements 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 57.94 Total Score 69.20 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 5/2/2016 Design 30% Complete Actual 5/2/2016

Design 60% Complete Target 9/16/2016 Design 60% Complete Actual 9/16/2016

Design 100% Complete Target 6/21/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/1/2016 Start Design Actual 4/1/2016

Received ENV Clearance Target 7/14/2017 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/21/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,030,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091600068 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1807)

District Corpus Christi County Nueces 2

From Limit AT VARIOUS 
LOCATIONS

To Limit . 3

Construction Cost/Estimate $1,200,000 TIER 2 4

Description Pedestrian & Bike Facilities Improvements 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 11.03 Total Score 53.25 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 11/2/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 3/8/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 7/5/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2016 Start Design Actual 8/1/2016

Received ENV Clearance Target 8/2/2017 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/2/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091600079 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 10 - Curb Ramp 
Program (1610CR)

ADA

District Corpus Christi County Nueces 2

From Limit AT VARIOUS 
LOCATIONS IN CC 
DISTRICT

To Limit . 3

Construction Cost/Estimate $1,792,917 TIER NA 4

Description Construct Curb RampS-Aransas,refugio And San Pat Counties 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 7/31/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Benavidez , P.E. Contact Phone (361)364-1180 10

Construction Company Contact TI-ZACK CONCRETE, INC.

Design 30% Complete Target 3/3/2015 Design 30% Complete Actual 3/3/2015

Design 60% Complete Target 5/1/2015 Design 60% Complete Actual 5/1/2015

Design 100% Complete Target 7/14/2015 Design 100% Complete Actual 7/14/2015

Notice to Proceed Date 11/16/2015 Work Begin Date 2/1/2016

Percent of Time Used 88.46 Percent of Budget Used 104.58

Start Design Target 3/3/2015 Start Design Actual 3/3/2015

Received ENV Clearance Target 7/16/2015 Received ENV Clearance Actual 7/16/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/16/2015 Project Ready to Bid Target 7/16/2015

Project Engineering Cost to Date $497,101 Construction Cost  to Date $3,683,668

Construction Engineering Cost to 
Date

$400,830 Total Cost to Date $4,581,599

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16811



Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091600080 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 10 - Curb Ramp 
Program (1810CR)

ADA

District Corpus Christi County Nueces 2

From Limit AT VARIOUS 
LOCATION IN CC 
DISTRICT

To Limit . 3

Construction Cost/Estimate $1,500,000 TIER 2 4

Description Construct Crub Ramps (nueces,kleberg & Jim Wells Counties) 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 6/29/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 10/4/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 1/12/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/2/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091600081 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

TDC

District Corpus Christi County Nueces 2

From Limit AT VARIOUS 
LOCATION IN CC 
DISTRICT

To Limit . 3

Construction Cost/Estimate $879,465 TIER NA 4

Description District Wide Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 12/31/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Oscar Soliz,  P.E. Contact Phone (361)661-7050 10

Construction Company Contact VIZCAINO, L.P.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 4/13/2016 Design 100% Complete Actual 4/18/2016

Notice to Proceed Date 7/28/2016 Work Begin Date 9/12/2016

Percent of Time Used 82.09 Percent of Budget Used 90.82

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 5/9/2016

Utility Coordination Target 4/13/2016 Utility Coordination Actual 5/9/2016

Right of Way Coordination Target 4/13/2016 Right of Way Coordination Actual 5/9/2016

Project Ready to Bid Actual 5/9/2016 Project Ready to Bid Target 4/13/2016

Project Engineering Cost to Date $6,717 Construction Cost  to Date $1,484,750

Construction Engineering Cost to 
Date

$45,705 Total Cost to Date $1,537,173

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091600082 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Corpus Christi County Nueces 2

From Limit AT VARIOUS 
LOCATION IN CC 
DISTRICT

To Limit . 3

Construction Cost/Estimate $839,680 TIER NA 4

Description District Wide Small Sign ReplacemenT-Planning Csj 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Martin Horst, P.E. Contact Phone (361)808-2261 10

Construction Company Contact HIGHWAY BARRICADES AND SERVICES, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 1/20/2016 Design 100% Complete Actual 1/15/2016

Notice to Proceed Date 4/21/2016 Work Begin Date 11/21/2016

Percent of Time Used 3.00 Percent of Budget Used 58.13

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 1/27/2016

Utility Coordination Target 2/2/2016 Utility Coordination Actual 1/27/2016

Right of Way Coordination Target 2/2/2016 Right of Way Coordination Actual 1/27/2016

Project Ready to Bid Actual 1/27/2016 Project Ready to Bid Target 2/2/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $947,367

Construction Engineering Cost to 
Date

$248 Total Cost to Date $947,614

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091600083 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Corpus Christi County Nueces 2

From Limit AT VARIOUS 
LOCATIONS IN CC 
DISTRICT

To Limit . 3

Construction Cost/Estimate $2,000,000 TIER 2 4

Description District Wide Pavement Markings And MarkerS-Planning Csj 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 17.21 Total Score 62.35 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/6/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/11/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091600084 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Corpus Christi County Nueces 2

From Limit AT VARIOUS 
LOCATIONS IN CC 
DISTRICT

To Limit . 3

Construction Cost/Estimate $2,000,000 TIER 2 4

Description District Wide Small Sign Replacement 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 11.03 Total Score 60.25 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 10/5/2016 Design 30% Complete Actual 9/23/2016

Design 60% Complete Target 12/6/2016 Design 60% Complete Actual 10/7/2016

Design 100% Complete Target 1/5/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/6/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091600086 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Corpus Christi County Nueces 2

From Limit AT VARIOUS 
LOCATION IN CC 
DISTRICT

To Limit . 3

Construction Cost/Estimate $1,500,000 TIER 2 4

Description District Wide Small Sign Replacement 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 4/19/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 6/7/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 8/8/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/13/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091600087 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Corpus Christi County Nueces 2

From Limit DISTRICT WIDE SEAL 
COAT

To Limit . 3

Construction Cost/Estimate $10,000,000 TIER 2 4

Description District Wide Seal Coat Planning 2019 Csj 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091600089 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Corpus Christi County Nueces 2

From Limit AT VARIOUS 
LOCATIONS IN CC 
DISTRICT

To Limit . 3

Construction Cost/Estimate $10,000,000 TIER 2 4

Description District Wide Seal Coat Program 2020 Planning Csj 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16827



Category Amount

$10,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091600090 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Corpus Christi County Nueces 2

From Limit AT VARIOUS 
LOCATIONS IN CC 
DISTRICT

To Limit . 3

Construction Cost/Estimate $1,250,000 TIER 2 4

Description District Wide Pavement Markings And MarkerS-Planning Csj 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16829



Category Amount

$1,250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091600091 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Corpus Christi County Nueces 2

From Limit AT VARIOUS 
LOCATION IN CC 
DISTRICT

To Limit . 3

Construction Cost/Estimate $1,500,000 TIER 2 4

Description District Wide Small Sign Replacement 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091600092 Category Description Program Identifier

Highway VA Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

District Corpus Christi County Nueces 2

From Limit DISTRICT WIDE SEAL 
COAT

To Limit . 3

Construction Cost/Estimate $10,000,000 TIER NA 4

Description 2021 District Wide Seal Coat (planning Csj) 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091600093 Category Description Program Identifier

Highway VA Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2201)

District Corpus Christi County Nueces 2

From Limit DISTRICT WIDE SEAL 
COAT

To Limit . 3

Construction Cost/Estimate $10,000,000 TIER NA 4

Description 2022 District Wide Seal Coat (planning Csj) 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16835



Category Amount

$10,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091600094 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Corpus Christi County Nueces 2

From Limit AT VARIOUS 
LOCATIONS IN CC 
DIST.

To Limit . 3

Construction Cost/Estimate $3,000,000 TIER 2 4

Description 2019 District Wide Hot Rubber Seal Planning Csj 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091602021 Category Description Program Identifier

Highway CR Status Under Development 1 Category 6 - Bridge Program 
(2106)

OFF

District Corpus Christi County Kleberg 2

From Limit AT STR(AA0145001) ON 
CR1070

To Limit APPRX. .2 MI N FM1717 (SANTA GERT) 3

Construction Cost/Estimate $596,720 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16839



Category Amount

$596,720

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091627013 Category Description Program Identifier

Highway CR Status Under Development 1 Category 6 - Bridge Program 
(2106)

OFF

District Corpus Christi County Refugio 2

From Limit STR1 (AA0201001) 
DRAIN DITCH @JW

To Limit 0.25 MI E OF FM 774 3

Construction Cost/Estimate $267,260 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.740 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$267,260

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16842



Project ID 091628061 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 9 - Transportation 
Enhancement (remaining 
SAFETEA-LU funds) (1709TE)

TE

District Corpus Christi County San Patricio 2

From Limit SUNSET DRIVE AT 
BAYVIEW BLVD

To Limit INTERSECTION OF 1ST AVE& 
HOUSTON ST

3

Construction Cost/Estimate $454,843 TIER NA 4

Description Construct Hike And Bike Trail 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Contact Phone 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $785

Construction Engineering Cost to 
Date

$0 Total Cost to Date $785

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$177,722

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091628066 Category Description Program Identifier

Highway CS Status Long Term Planning 1 Category 9 - Transportation 
Alternatives Program (1709)

TM

District Corpus Christi County San Patricio 2

From Limit ON AKINS DR. FROM 
LANG RD.

To Limit WILDCAT DR. 3

Construction Cost/Estimate $430,500 TIER NA 4

Description Hike And Bike Trail 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16845



Category Amount

$400,365

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091628067 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1709TP)

TP

District Corpus Christi County San Patricio 2

From Limit VARIIOUS LOCATIONS 
IN ARANSAS PASS

To Limit . 3

Construction Cost/Estimate $756,343 TIER 2 4

Description Construct Shared Use Path 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16847



Category Amount

$756,343

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091628068 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1809TP)

TP

District Corpus Christi County San Patricio 2

From Limit ON GREEN AVE. FROM 
PARK ST.

To Limit COLLEGE ST. 3

Construction Cost/Estimate $244,400 TIER 2 4

Description Construct Sidewalk 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.242 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16849



Category Amount

$244,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091628069 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1809)

TM

District Corpus Christi County San Patricio 2

From Limit AT VARIOUS 
LOCATIONS IN 
PORTLAND

To Limit . 3

Construction Cost/Estimate $359,878 TIER 2 4

Description One Way Cycle Track And Buffered Bicycle Lanes 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 11.03 Total Score 60.25 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$359,878

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091628070 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1809)

TM

District Corpus Christi County San Patricio 2

From Limit WILDCAT DR. To Limit BILLY G WEBB DR 3

Construction Cost/Estimate $342,106 TIER 2 4

Description Hike And Bike Trail 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16853



Category Amount

$342,106

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091628071 Category Description Program Identifier

Highway PW Status Finalizing for Construction 1 Category 10 - Texas Parks & 
Wildlife Roads (2010PR)

TPW

District Corpus Christi County San Patricio 2

From Limit AT LAKE CORPUS 
CHRISTI STATE PARK

To Limit . 3

Construction Cost/Estimate $237,600 TIER 2 4

Description Seal Coat Roadway, Parking Lots & Campsite Pullouts 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$237,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091628072 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District Corpus Christi County San Patricio 2

From Limit AT STR2(AA0354002) N 
RACHAL ST.

To Limit APPRX. .8 MI N US 181 3

Construction Cost/Estimate $455,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16857



Category Amount

$455,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091629006 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

OFF

District Corpus Christi County Live Oak 2

From Limit STR 2 (AA0151002)ON 
CR 223 @ SULPHU

To Limit APPROX 1.0 MI S OF SH 72 3

Construction Cost/Estimate $665,473 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 37.79 Total Score 76.35 7

Project Length 0.068 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 7/20/2015 Design 30% Complete Actual 7/20/2015

Design 60% Complete Target 8/26/2015 Design 60% Complete Actual 8/26/2015

Design 100% Complete Target 12/3/2015 Design 100% Complete Actual 12/3/2015

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/1/2015 Start Design Actual 6/1/2015

Received ENV Clearance Target 4/15/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 8/26/2015 Utility Coordination Actual 8/26/2015

Right of Way Coordination Target 8/26/2015 Right of Way Coordination Actual 8/26/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/15/2016

Project Engineering Cost to Date $281,152 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $281,152

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16859



Category Amount

$806,580

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16860



Project ID 091629013 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Corpus Christi County Live Oak 2

From Limit STR 1 (AA0332001) CR 
151 @ NUECES R

To Limit 0.3 MI SW OF FM 799 3

Construction Cost/Estimate $3,824,829 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.167 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 8/23/2016 Design 30% Complete Actual 8/23/2016

Design 60% Complete Target 12/20/2016 Design 60% Complete Actual 11/11/2016

Design 100% Complete Target 4/20/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 11/9/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 11/9/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 11/9/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/9/2017

Project Engineering Cost to Date $192,036 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $192,036

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16861



Category Amount

$3,825,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091629014 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Corpus Christi County Live Oak 2

From Limit STR (AA00352001) CM 
PORTER @ LAGART

To Limit APPROX 0.3 MI N OF CR 174 3

Construction Cost/Estimate $806,580 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.066 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 9/26/2016 Design 30% Complete Actual 9/26/2016

Design 60% Complete Target 11/22/2016 Design 60% Complete Actual 11/11/2016

Design 100% Complete Target 1/26/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/1/2016 Start Design Actual 7/1/2016

Received ENV Clearance Target 3/9/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 4/9/2018 Utility Coordination Actual TBD

Right of Way Coordination Target 4/9/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/9/2018

Project Engineering Cost to Date $102,422 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $102,422

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16863



Category Amount

$1,100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16864



Project ID 091635164 Category Description Program Identifier

Highway PW Status Finalizing for Construction 1 Category 10 - Texas Parks & 
Wildlife Roads (1710PR)

TPW

District Corpus Christi County Nueces 2

From Limit AT THE CCA-CPL 
MARINE DEVEL. 
CENTER

To Limit . 3

Construction Cost/Estimate $900,000 TIER 2 4

Description Resurfacing Of Roadways,parking Lot,and Levee Roads 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 57.94 Total Score 50.20 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 8/12/2010

Design 60% Complete Target TBD Design 60% Complete Actual 8/18/2010

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/12/2010

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $151,464 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $151,464

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16865



Category Amount

$820,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16866



Project ID 091635170 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1707)

District Corpus Christi County Nueces 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

From Limit ON HOLLY RD FROM 
SH286

To Limit GREENWOOD DRIVE 3

Construction Cost/Estimate $6,300,000 TIER 2 4

Description Construct Addition Travel Lanes With Cltl 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 6.91 Total Score 51.85 7

Project Length 0.950 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 1/15/2015 Design 30% Complete Actual 1/15/2015

Design 60% Complete Target 1/30/2015 Design 60% Complete Actual 1/30/2015

Design 100% Complete Target 6/30/2016 Design 100% Complete Actual 6/30/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/2/2015 Start Design Actual 1/2/2015

Received ENV Clearance Target 9/9/2016 Received ENV Clearance Actual 9/9/2016

Utility Coordination Target 9/6/2016 Utility Coordination Actual 9/6/2016

Right of Way Coordination Target 9/6/2016 Right of Way Coordination Actual 9/6/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/17/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16867



Category Amount

$5,130,000

$1,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16868



Project ID 091635177 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Corpus Christi County Nueces 2

From Limit STR2 (AA0133002) 
CR42@DRAIN DITCH

To Limit 1.2 MI W OF FM 1889 3

Construction Cost/Estimate $299,375 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.036 (mi) Estimated Completed Date 9/1/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Martin Horst, P.E. Contact Phone (361)808-2261 10

Construction Company Contact BXB GROUP INCORPORATION

Design 30% Complete Target 3/31/2015 Design 30% Complete Actual 3/31/2015

Design 60% Complete Target 5/28/2015 Design 60% Complete Actual 5/28/2015

Design 100% Complete Target 7/24/2015 Design 100% Complete Actual 7/24/2015

Notice to Proceed Date 3/15/2016 Work Begin Date 4/25/2016

Percent of Time Used 106.58 Percent of Budget Used 101.97

Start Design Target 1/2/2015 Start Design Actual 1/2/2015

Received ENV Clearance Target 1/8/2016 Received ENV Clearance Actual 1/8/2016

Utility Coordination Target 5/28/2015 Utility Coordination Actual 5/28/2015

Right of Way Coordination Target 5/28/2015 Right of Way Coordination Actual 5/28/2015

Project Ready to Bid Actual 1/8/2016 Project Ready to Bid Target 1/8/2016

Project Engineering Cost to Date $276,290 Construction Cost  to Date $631,779

Construction Engineering Cost to 
Date

$45,180 Total Cost to Date $953,249

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16869



Category Amount

$300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16870



Project ID 091635183 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Corpus Christi County Nueces 2

From Limit MCBRIDE ST. To Limit 19TH ST. 3

Construction Cost/Estimate $910,013 TIER 2 4

Description Inprove Traffic Signals, Interconnect Signals 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 11.03 Total Score 53.25 7

Project Length 1.250 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 11/13/2015 Design 30% Complete Actual 11/13/2015

Design 60% Complete Target 6/30/2016 Design 60% Complete Actual 6/30/2016

Design 100% Complete Target 6/8/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/20/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$910,013

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16872



Project ID 091635184 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Corpus Christi County Nueces 2

From Limit GLAZE BROOK To Limit TEXAN TRAIL 3

Construction Cost/Estimate $278,591 TIER 2 4

Description Improve Traffic Signals, Interconnect Signals 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 11.03 Total Score 53.25 7

Project Length 0.177 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 11/13/2015 Design 30% Complete Actual 11/13/2015

Design 60% Complete Target 6/30/2016 Design 60% Complete Actual 6/30/2016

Design 100% Complete Target 6/8/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/20/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16873



Category Amount

$278,591

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091635185 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Corpus Christi County Nueces 2

From Limit MCARDLE ST. To Limit PORT ST. 3

Construction Cost/Estimate $396,203 TIER 2 4

Description Improve Traffic Signals, Interconnect Signals 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 11.03 Total Score 53.25 7

Project Length 0.590 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 11/13/2015 Design 30% Complete Actual 11/13/2015

Design 60% Complete Target 6/30/2016 Design 60% Complete Actual 6/30/2016

Design 100% Complete Target 6/8/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/20/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16875



Category Amount

$396,203

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16876



Project ID 091635186 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Corpus Christi County Nueces 2

From Limit AIRPORT RD. To Limit CROSSTOWN EXPRESSWAY (SH 286) 3

Construction Cost/Estimate $371,453 TIER 2 4

Description Improve Traffic Signals, Interconnect Signals 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 11.03 Total Score 53.25 7

Project Length 3.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 11/13/2015 Design 30% Complete Actual 11/13/2015

Design 60% Complete Target 6/30/2016 Design 60% Complete Actual 6/30/2016

Design 100% Complete Target 6/8/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/20/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16877



Category Amount

$371,453

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16878



Project ID 091635187 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Corpus Christi County Nueces 2

From Limit ALAMEDA ST. To Limit OCEAN DR. 3

Construction Cost/Estimate $185,727 TIER 2 4

Description Improve Traffic Signals, Interconnect Signals 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 11.03 Total Score 53.25 7

Project Length 0.528 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 11/13/2015 Design 30% Complete Actual 11/13/2015

Design 60% Complete Target 6/30/2016 Design 60% Complete Actual 6/30/2016

Design 100% Complete Target 6/8/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/20/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16879



Category Amount

$185,727

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091635188 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Corpus Christi County Nueces 2

From Limit SOUTH PADRE ISLAND 
DRIVE (SH 358)

To Limit GOLLIHAR 3

Construction Cost/Estimate $371,454 TIER 2 4

Description Improve Traffic Signals Interconnect Signals 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 11.03 Total Score 53.25 7

Project Length 0.717 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 11/13/2015 Design 30% Complete Actual 11/13/2015

Design 60% Complete Target 6/30/2016 Design 60% Complete Actual 6/30/2016

Design 100% Complete Target 6/8/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/20/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$371,454

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091635189 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Corpus Christi County Nueces 2

From Limit MCARDLE ST. To Limit NORTON ST. 3

Construction Cost/Estimate $464,318 TIER 2 4

Description Improve Traffic Signals Interconnect Signals 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 11.03 Total Score 53.25 7

Project Length 1.219 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 11/13/2015 Design 30% Complete Actual 11/13/2015

Design 60% Complete Target 6/30/2016 Design 60% Complete Actual 6/30/2016

Design 100% Complete Target 6/8/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/20/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$464,318

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16884



Project ID 091635190 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Corpus Christi County Nueces 2

From Limit TARLTON ST. To Limit RUTH ST. 3

Construction Cost/Estimate $396,203 TIER 2 4

Description Improve Traffic Signals Interconnect Signals 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 11.03 Total Score 53.25 7

Project Length 2.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 11/13/2015 Design 30% Complete Actual 11/13/2015

Design 60% Complete Target 6/30/2016 Design 60% Complete Actual 6/30/2016

Design 100% Complete Target 6/8/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/20/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16885



Category Amount

$396,203

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16886



Project ID 091635191 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Corpus Christi County Nueces 2

From Limit MUSTANG RD. To Limit CARMEL PARKWAY 3

Construction Cost/Estimate $557,181 TIER 2 4

Description Improve Traffic Signals, Interconnect Signals 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 11.03 Total Score 53.25 7

Project Length 1.004 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 11/13/2015 Design 30% Complete Actual 11/13/2015

Design 60% Complete Target 6/30/2016 Design 60% Complete Actual 6/30/2016

Design 100% Complete Target 6/8/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/20/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$557,181

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091635192 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Corpus Christi County Nueces 2

From Limit MCARDLE ST. To Limit GOLLIHAR RD. 3

Construction Cost/Estimate $185,727 TIER 2 4

Description Improve Traffic Signals, Interconnect Signals 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 11.03 Total Score 53.25 7

Project Length 0.499 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 11/13/2015 Design 30% Complete Actual 11/13/2015

Design 60% Complete Target 6/30/2016 Design 60% Complete Actual 6/30/2016

Design 100% Complete Target 6/8/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/20/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16889



Category Amount

$185,727

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16890



Project ID 091635193 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Corpus Christi County Nueces 2

From Limit PEOPLE ST. To Limit CRAIG ST. 3

Construction Cost/Estimate $386,311 TIER 2 4

Description Improve Traffic Signals, Interconnect Signals 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2018 6

Strategic Score 6.91 Total Score 51.85 7

Project Length 0.926 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 1/24/2018 Design 30% Complete Actual TBD

Design 60% Complete Target 4/11/2018 Design 60% Complete Actual TBD

Design 100% Complete Target 6/27/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target 6/27/2018 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/27/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$386,311

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091635194 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Corpus Christi County Nueces 2

From Limit CRAIG ST. To Limit LOUISIANA ST. 3

Construction Cost/Estimate $356,595 TIER 2 4

Description Improve Traffic Signals, Imterconnect Signals 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2018 6

Strategic Score 6.91 Total Score 51.85 7

Project Length 0.981 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 1/24/2018 Design 30% Complete Actual TBD

Design 60% Complete Target 4/11/2018 Design 60% Complete Actual TBD

Design 100% Complete Target 6/27/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target 6/27/2018 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/27/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$356,595

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16894



Project ID 091635195 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2007)

District Corpus Christi County Nueces 2

From Limit ON VARIOUS CITY ST. 
FROM COLES H.S.

To Limit WILLIAMS MEMORIAL PARK 3

Construction Cost/Estimate $1,200,000 TIER 2 4

Description Construct Trail And Bike Facilities 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091635196 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2007)

District Corpus Christi County Nueces 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit AT VARIOUS CITY 
PARKS

To Limit . 3

Construction Cost/Estimate $4,800,000 TIER 2 4

Description Park Mitigation For Harbor Bridge 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,300,000

$3,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091635200 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1709)

TM

District Corpus Christi County Nueces 2

From Limit ALONG SCHANEN 
DITCH SARATOGA 
BLVD

To Limit KILLARMET 3

Construction Cost/Estimate $636,000 TIER 2 4

Description Hike And Bike Trail 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 11.03 Total Score 60.25 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$636,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16900



Project ID 091635201 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1709)

TM

District Corpus Christi County Nueces 2

From Limit AT GARCIA PARK ON 
GREENWOOD DR.

To Limit . 3

Construction Cost/Estimate $330,000 TIER 2 4

Description Hike And Bike Trail 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 11.03 Total Score 60.25 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$330,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16902



Project ID 091635204 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 3 - MRD program 
(TMFPCI)

District Corpus Christi County Nueces 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit ON JOE FULTON 
INTERN. CORRIDOR

To Limit AT APPROX. MILE MARKER 5 3

Construction Cost/Estimate $3,350,000 TIER 1 4

Description Widen Roadway, Add Turn Lanes 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 53.97 Total Score 82.60 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 8/16/2016 Design 30% Complete Actual 8/16/2016

Design 60% Complete Target 10/31/2016 Design 60% Complete Actual 9/30/2016

Design 100% Complete Target 1/20/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/20/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,675,000

$1,675,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091635206 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1709)

TM

District Corpus Christi County Nueces 2

From Limit AT VARIOUS 
LOCATIONS IN CC

To Limit . 3

Construction Cost/Estimate $522,500 TIER 2 4

Description Standardize Signage For Bike Mobility Network 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$522,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091635207 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1709)

TM

District Corpus Christi County Nueces 2

From Limit ON OCEAN DR. AND To Limit AT DEL MAR 3

Construction Cost/Estimate $168,520 TIER 2 4

Description Hawk Signal At Ocean Dr And Del Mar 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$168,520

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091635208 Category Description Program Identifier

Highway PW Status Finalizing for Construction 1 Category 10 - Texas Parks & 
Wildlife Roads (2010PR)

TPW

District Corpus Christi County Nueces 2

From Limit AT MUSTANG ISLAND 
STATE PARK

To Limit . 3

Construction Cost/Estimate $495,000 TIER 2 4

Description Overlay Park Roads, Parking Lots & Campsite Pullouts 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$495,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091637030 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

OFF

District Corpus Christi County Jim Wells 2

From Limit STR 1 (AA0175-001) CR 
320/AGUA DULC

To Limit 2.9 MI E OF SH 359 3

Construction Cost/Estimate $225,900 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 39.26 Total Score 76.85 7

Project Length 0.066 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 9/7/2016 Design 30% Complete Actual 9/7/2016

Design 60% Complete Target 12/6/2016 Design 60% Complete Actual 11/11/2016

Design 100% Complete Target 4/5/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/16/2016 Start Design Actual 5/16/2016

Received ENV Clearance Target 5/16/2017 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/16/2017

Project Engineering Cost to Date $68,351 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $68,351

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$231,868

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091638009 Category Description Program Identifier

Highway PW Status Finalizing for Construction 1 Category 10 - Texas Parks & 
Wildlife Roads (1710PR)

TPW

District Corpus Christi County Aransas 2

From Limit AT GOOSE ISLAND 
STATE PARK

To Limit . 3

Construction Cost/Estimate $870,452 TIER 2 4

Description Raise Road Profile Grade & Install Seawall At Stinky Beach 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 36.76 Total Score 56.20 7

Project Length 0.145 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 4/15/2016 Design 30% Complete Actual 4/15/2016

Design 60% Complete Target 7/15/2016 Design 60% Complete Actual 7/15/2016

Design 100% Complete Target 10/24/2016 Design 100% Complete Actual 11/11/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/4/2016 Start Design Actual 1/4/2016

Received ENV Clearance Target 11/16/2016 Received ENV Clearance Actual 10/28/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/11/2016 Project Ready to Bid Target 11/16/2016

Project Engineering Cost to Date $69,593 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $69,593

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$627,209

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091638011 Category Description Program Identifier

Highway PW Status Finalizing for Construction 1 Category 10 - Texas Parks & 
Wildlife Roads (2010PR)

TPW

District Corpus Christi County Aransas 2

From Limit AT TPWD ROCKPORT 
ANNEX

To Limit . 3

Construction Cost/Estimate $81,872 TIER 2 4

Description Seal Coat Parking Lost & Driveways 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$81,872

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091638012 Category Description Program Identifier

Highway PW Status Finalizing for Construction 1 Category 10 - Texas Parks & 
Wildlife Roads (2010PR)

TPW

District Corpus Christi County Aransas 2

From Limit AT GOOSE ISLAND 
STATE PARK

To Limit . 3

Construction Cost/Estimate $165,000 TIER 2 4

Description Seal Coat Roadways, Parking Lots & Campsite Pullouts 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$165,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091700040 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 10 - Curb Ramp 
Program (1410CR)

ADA

District Bryan County Brazos 2

From Limit AT VARIOUS 
LOCATIONS

To Limit IN THE BRYAN DISTRICT 3

Construction Cost/Estimate $3,503,761 TIER NA 4

Description Miscellaneous Construction Consisting Of The Construction Of Sidewalk Curb Ramps 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 4/22/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Karl Nelson Contact Phone (979)778-6233 10

Construction Company Contact ENCINO LANDSCAPE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 7/9/2013

Design 60% Complete Target TBD Design 60% Complete Actual 9/9/2013

Design 100% Complete Target TBD Design 100% Complete Actual 5/16/2014

Notice to Proceed Date 8/27/2014 Work Begin Date 10/6/2014

Percent of Time Used 86.84 Percent of Budget Used 89.78

Start Design Target TBD Start Design Actual 8/20/2012

Received ENV Clearance Target TBD Received ENV Clearance Actual 1/15/2014

Utility Coordination Target TBD Utility Coordination Actual 5/16/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/16/2014 Project Ready to Bid Target TBD

Project Engineering Cost to Date $342,454 Construction Cost  to Date $6,372,089

Construction Engineering Cost to 
Date

$588,449 Total Cost to Date $7,302,992

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091700042 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 10 - Miscellaneous 
Transportation Projects (0610)

ITS

District Bryan County Brazos 2

From Limit VAR. LOCATIONS IN 
BRAZOS, WALKER,

To Limit MADISON, LEON & FREESTONE 
COUNTIES

3

Construction Cost/Estimate $549,300 TIER NA 4

Description Install Dms & Cctv On Ih 45 And Fiber To Bryan District Tmc 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 6/16/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Karl Nelson Contact Phone (979)778-6233 10

Construction Company Contact FLORIDA TRAFFIC CONTROL DEVICES, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 10/31/2015

Design 60% Complete Target TBD Design 60% Complete Actual 11/1/2015

Design 100% Complete Target TBD Design 100% Complete Actual 11/11/2015

Notice to Proceed Date 5/12/2016 Work Begin Date 7/26/2016

Percent of Time Used 47.06 Percent of Budget Used 62.66

Start Design Target TBD Start Design Actual 10/1/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/1/2015

Utility Coordination Target TBD Utility Coordination Actual 11/11/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 11/11/2015

Project Ready to Bid Actual 11/11/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $20,218 Construction Cost  to Date $781,479

Construction Engineering Cost to 
Date

$25,228 Total Cost to Date $826,926

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,113,546

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091712080 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

OFF

District Bryan County Milam 2

From Limit ON CR 398 - LOCAL CR 
440

To Limit AT BRUSHY CREEK RELIEF 3

Construction Cost/Estimate $750,000 TIER 1 4

Description Replacement Of An Existing Bridge Facility Consisting Of Grading, Structure, Base And Surface 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 11/16/2015

Design 60% Complete Target TBD Design 60% Complete Actual 1/29/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/3/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 6/23/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $278,220 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $278,220

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091712083 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District Bryan County Milam 2

From Limit ON CR 123 (LCR 258) To Limit AT HART CREEK 3

Construction Cost/Estimate $350,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$350,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091712084 Category Description Program Identifier

Highway CR Status Under Development 1 Category 6 - Bridge Program 
(2106)

OFF

District Bryan County Milam 2

From Limit ON CR 215 (LCR 120) To Limit BIG ELM CREEK 3

Construction Cost/Estimate $825,000 TIER NA 4

Description Replacment Of Existing Bridge Facility Consisting Of Grading Structures And Base 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$825,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091716034 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Bryan County Leon 2

From Limit ON CR 110 - LOCAL CR 
348

To Limit AT BRUSHY CREEK RELIEF 3

Construction Cost/Estimate $357,814 TIER NA 4

Description Replace Existing Bridge Consisting Of Grading, Structures, And Base 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.078 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Darlene Goehl, P.E. Contact Phone (936)295-3462 10

Construction Company Contact TREVWAY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 4/24/2015

Design 60% Complete Target TBD Design 60% Complete Actual 6/26/2015

Design 100% Complete Target TBD Design 100% Complete Actual 12/18/2015

Notice to Proceed Date 4/19/2016 Work Begin Date 10/11/2016

Percent of Time Used 23.08 Percent of Budget Used 29.58

Start Design Target TBD Start Design Actual 12/13/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 12/29/2015

Utility Coordination Target TBD Utility Coordination Actual 12/18/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 12/18/2015

Project Ready to Bid Actual 12/29/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $290,782 Construction Cost  to Date $157,313

Construction Engineering Cost to 
Date

$9,433 Total Cost to Date $457,528

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$325,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091716035 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District Bryan County Leon 2

From Limit ON CR 145 (LCR 314) To Limit AT KEECHI CREEK BRANCH 3

Construction Cost/Estimate $375,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$375,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091717058 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Bryan County Grimes 2

From Limit ON CR 297 - LOCAL CR 
162

To Limit AT THE NAVASOTA RIVER RELIEF 3

Construction Cost/Estimate $417,155 TIER NA 4

Description Replace Existing Bridge Facility Consisting Of Grading, Structures, Base And Surface 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.097 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Karl Nelson Contact Phone (979)778-6233 10

Construction Company Contact PROJECT ALLIED RESOURCES, LLC

Design 30% Complete Target TBD Design 30% Complete Actual 4/7/2015

Design 60% Complete Target TBD Design 60% Complete Actual 3/25/2016

Design 100% Complete Target TBD Design 100% Complete Actual 6/17/2016

Notice to Proceed Date 9/15/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 9.88

Start Design Target TBD Start Design Actual 12/8/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/11/2016

Utility Coordination Target TBD Utility Coordination Actual 8/8/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 8/8/2016

Project Ready to Bid Actual 8/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $442,880 Construction Cost  to Date $49,938

Construction Engineering Cost to 
Date

$549 Total Cost to Date $493,366

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$550,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091717062 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Bryan County Grimes 2

From Limit ON CR 182 (MILL 
CREEK RUN)

To Limit AT YORKE CREEK 3

Construction Cost/Estimate $553,517 TIER NA 4

Description Replace Existing Bridge Facility Consisting Of Grading, Structures And Base 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.049 (mi) Estimated Completed Date 3/8/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Karl Nelson Contact Phone (979)778-6233 10

Construction Company Contact PROJECT ALLIED RESOURCES, LLC

Design 30% Complete Target TBD Design 30% Complete Actual 4/24/2015

Design 60% Complete Target TBD Design 60% Complete Actual 6/26/2015

Design 100% Complete Target TBD Design 100% Complete Actual 1/8/2016

Notice to Proceed Date 6/1/2016 Work Begin Date 9/26/2016

Percent of Time Used 37.84 Percent of Budget Used 53.10

Start Design Target TBD Start Design Actual 12/13/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/1/2016

Utility Coordination Target TBD Utility Coordination Actual 1/14/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 1/14/2016

Project Ready to Bid Actual 2/1/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $513,749 Construction Cost  to Date $525,038

Construction Engineering Cost to 
Date

$52,830 Total Cost to Date $1,091,617

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091717065 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

OFF

District Bryan County Grimes 2

From Limit ON CR 251 - LOCAL CR 
190

To Limit AT GIBBONS CREEK 3

Construction Cost/Estimate $450,000 TIER 1 4

Description Replacement Of An Existing Bridge Facility Consisting Of Grading, Structures And Base 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 2/3/2016

Design 60% Complete Target TBD Design 60% Complete Actual 3/8/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 1/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $224,925 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $224,925

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$450,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091717066 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

OFF

District Bryan County Grimes 2

From Limit ON CR 408 - LOCAL CR 
408

To Limit AT GRASSY CREEK 3

Construction Cost/Estimate $350,000 TIER 1 4

Description Replacement Of An Existing Bridge Facility Consisting Of Grading, Structures And Base 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 2/3/2016

Design 60% Complete Target TBD Design 60% Complete Actual 3/8/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 1/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $225,753 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $225,753

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$350,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091717070 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

OFF

District Bryan County Grimes 2

From Limit ON OLD MILLICAN 
ROAD

To Limit AT CEDAR CREEK 3

Construction Cost/Estimate $165,000 TIER 1 4

Description Replace Existing Bridge Consisting Of Grading, Structures, And Base 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$165,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091717072 Category Description Program Identifier

Highway CR Status Under Development 1 Category 6 - Bridge Program 
(2106)

OFF

District Bryan County Grimes 2

From Limit ON CR 111 (LOCAL - 
OAK DRIVE)

To Limit AT PANTHER CREEK 3

Construction Cost/Estimate $525,000 TIER NA 4

Description Replacment Of Existing Bridge Facility Consisting Of Grading Structures And Base 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$525,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091717073 Category Description Program Identifier

Highway CR Status Under Development 1 Category 6 - Bridge Program 
(2106)

OFF

District Bryan County Grimes 2

From Limit ON CR 355 (LCR 242) To Limit AT LAKE CREEK BRANCH 3

Construction Cost/Estimate $500,000 TIER NA 4

Description Replacment Of Existing Bridge Facility Consisting Of Grading Structures And Base 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091718077 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District Bryan County Robertson 2

From Limit ON CR 140 (BECK 
PRAIRIE RD)

To Limit AT SOUTH WALNUT CREEK 3

Construction Cost/Estimate $385,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$385,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091718078 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District Bryan County Robertson 2

From Limit ON CR 272 (COLE 
BRANCH RD)

To Limit AT STEELE CREEK 3

Construction Cost/Estimate $385,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$385,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091718081 Category Description Program Identifier

Highway CR Status Under Development 1 Category 6 - Bridge Program 
(2106)

OFF

District Bryan County Robertson 2

From Limit ON CR 386 (CAMP 
CREEK CEMETARY RD)

To Limit AT CAMP CREEK 3

Construction Cost/Estimate $950,000 TIER NA 4

Description Replacment Of Existing Bridge Facility Consisting Of Grading Structures And Base 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$950,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16952



Project ID 091718082 Category Description Program Identifier

Highway CR Status Under Development 1 Category 6 - Bridge Program 
(2106)

OFF

District Bryan County Robertson 2

From Limit ON CR 10 (WEST 
WHARTON CREEK ST)

To Limit AT TIDEWELL CREEK 3

Construction Cost/Estimate $450,000 TIER NA 4

Description Replacment Of Existing Bridge Facility Consisting Of Grading Structures And Base 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$450,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091719050 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Bryan County Washington 2

From Limit ON TEXAS STREET To Limit AT INDIAN CREEK 3

Construction Cost/Estimate $375,000 TIER 1 4

Description Replace Existing Bridge Consisting Of Grading, Structures, And Base 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 39.26 Total Score 76.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$375,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091720036 Category Description Program Identifier

Highway PW Status Finalizing for Construction 1 Category 10 - Texas Parks & 
Wildlife Roads (1710PR)

TPW

District Bryan County Freestone 2

From Limit WITHIN FAIRFIELD 
STATE PARK IN THE

To Limit SPRINGFIELD AND POST OAK AREAS 3

Construction Cost/Estimate $1,994,016 TIER 2 4

Description Miscellaneous Work Consisting Of The Reconstruction Of Park Roads, Parking Lots And Campsite 
Pullouts

5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 17.65 Total Score 69.50 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 4/19/2016

Design 60% Complete Target TBD Design 60% Complete Actual 6/14/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/21/2016

Utility Coordination Target TBD Utility Coordination Actual 7/25/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 4/2/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $735,931 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $735,931

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091720038 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Bryan County Freestone 2

From Limit ON CR 183 - LOCAL CR 
930

To Limit AT SMALL CREEK 3

Construction Cost/Estimate $490,735 TIER NA 4

Description Replace Existing Bridge Consisting Of Grading, Structures, And Base 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.080 (mi) Estimated Completed Date 1/4/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Darlene Goehl, P.E. Contact Phone (936)295-3462 10

Construction Company Contact KNIFE RIVER CORPORATION - SOUTH

Design 30% Complete Target TBD Design 30% Complete Actual 4/3/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/26/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/18/2015

Notice to Proceed Date 3/28/2016 Work Begin Date 6/28/2016

Percent of Time Used 97.14 Percent of Budget Used 91.52

Start Design Target TBD Start Design Actual 12/8/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/8/2015

Utility Coordination Target TBD Utility Coordination Actual 11/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 11/13/2015

Project Ready to Bid Actual 12/18/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $324,004 Construction Cost  to Date $887,519

Construction Engineering Cost to 
Date

$47,894 Total Cost to Date $1,259,417

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$425,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091720039 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

OFF

District Bryan County Freestone 2

From Limit ON CR 345 (LOCAL 
ROAD 1101)

To Limit AT CANEY CREEK BRANCH 3

Construction Cost/Estimate $400,000 TIER 1 4

Description Rplace Existing Bridge Consisting Of Grading, Structures, And Base 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091720043 Category Description Program Identifier

Highway CR Status Under Development 1 Category 6 - Bridge Program 
(2106)

OFF

District Bryan County Freestone 2

From Limit ON CR 474 (LCR 533) To Limit AT LITTLE BROWN CREEK BRANCH 3

Construction Cost/Estimate $600,000 TIER NA 4

Description Replacment Of Existing Bridge Facility Consisting Of Grading Structures And Base 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091727044 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

OFF

District Bryan County Walker 2

From Limit ON CR 667 - LOCAL 
BEAR CREEK ROAD

To Limit AT WHITES CREEK 3

Construction Cost/Estimate $450,000 TIER 1 4

Description Replace Existing Bridge Facility Consisting Of Grading, Structures And Base 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 1/11/2016

Design 60% Complete Target TBD Design 60% Complete Actual 3/4/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 1/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $242,989 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $242,989

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$450,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091727045 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 9 - Transportation 
Alternatives Program (1709TP)

TP

District Bryan County Walker 2

From Limit IN HUNTSVILLE To Limit ON SH 75, FM 1374, AND LAKE RD 3

Construction Cost/Estimate $1,833,580 TIER NA 4

Description Miscellaneous Work Consisting Of The Construction Of Ada Compliant Sidewalks, Curb Ramps And 
Driveway Aprons

5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.746 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 4/1/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/19/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/18/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/11/2016

Utility Coordination Target TBD Utility Coordination Actual 7/11/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 4/1/2016

Project Ready to Bid Actual 8/18/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $26,485 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $26,485

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,592,701

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091729120 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Bryan County Brazos 2

From Limit ON CR 121 - LOCAL 
DILLY SHAW TAP RD

To Limit AT CEDAR CREEK 3

Construction Cost/Estimate $550,000 TIER 1 4

Description Replacement Of An Existing Bridge Facility Consisting Of Grading, Structure, Base And Surface 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 3/4/2016

Design 60% Complete Target TBD Design 60% Complete Actual 4/1/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 1/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $212,411 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $212,411

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$550,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091729121 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Bryan County Brazos 2

From Limit ON CR 117 - LOCAL 
SCASTA LANE

To Limit AT TOWN BRANCH 3

Construction Cost/Estimate $440,000 TIER 1 4

Description Replacement Of Existing Bridge Facility Consisting Of Grading, Structures, Base And Surface 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 3/4/2016

Design 60% Complete Target TBD Design 60% Complete Actual 4/1/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 1/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $220,259 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $220,259

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$440,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091729124 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Bryan County Brazos 2

From Limit ON FINFEATHER ROAD To Limit AT TURKEY CREEK ROAD/CARSON 
STREET

3

Construction Cost/Estimate $215,250 TIER 2 4

Description Safety Work Consisting Of Improvement Of Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 27.94 Total Score 73.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual 10/26/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/10/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$215,250

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091729125 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Bryan County Brazos 2

From Limit ON SOUTH COLLEGE 
AVENUE

To Limit AT W CARSON STREET 3

Construction Cost/Estimate $203,000 TIER 2 4

Description Safety Work Consisting Of Improvement Of Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 27.94 Total Score 73.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual 10/26/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/10/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$203,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091729126 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Bryan County Brazos 2

From Limit ON ELMO WEEDON 
ROAD

To Limit 1700' S OF GRASSBUR RD TO 
GRSSBR RD

3

Construction Cost/Estimate $714,142 TIER 1 4

Description Safety Work Consisting Of Improving The Horizontal Alignment And Increasing/improving Superelevation 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 38.24 Total Score 76.50 7

Project Length 0.320 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$714,142

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091729127 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Bryan County Brazos 2

From Limit ON FINFEATHER ROAD To Limit BRYAN SOUTH CL TO GROESBECK 
STREET

3

Construction Cost/Estimate $732,000 TIER 1 4

Description Safety Work Consisting Of Installing A Continuous Left Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 45.59 Total Score 79.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual 10/26/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/10/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16979



Category Amount

$732,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091729128 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Bryan County Brazos 2

From Limit ON ELMO WEEDON 
ROAD

To Limit STEEP HOLLOW RD TO 2000' NE OF 
SHR

3

Construction Cost/Estimate $728,732 TIER 1 4

Description Safety Work Consisting Of Improving The Horizontal Alignment And Increasing/improving Superelevation 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 38.24 Total Score 76.50 7

Project Length 0.380 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$728,732

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091729129 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1709TP)

TP

District Bryan County Brazos 2

From Limit ON SH 308 FROM FM 
1179

To Limit INLOW STREET 3

Construction Cost/Estimate $2,674,434 TIER 2 4

Description Miscellaneous Work Consisting Of Shared Use Path, Sidewalk, Curb Ramps, Bicycle Facilities And 
Driveway Aprons

5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 12.79 Total Score 69.35 7

Project Length 1.164 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 4/1/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/4/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual 4/1/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $22,877 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $22,877

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,674,434

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16984



Project ID 091730053 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

OFF

District Bryan County Burleson 2

From Limit ON CR 232 (LOCAL 
ROAD 146)

To Limit AT BIRCH CREEK 3

Construction Cost/Estimate $950,000 TIER 1 4

Description Replace Existing Bridge Consisting Of Grading, Structures, And Base 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 39.26 Total Score 76.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$950,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091730054 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

OFF

District Bryan County Burleson 2

From Limit ON CR 255 (LOCAL 
ROAD 301)

To Limit AT OAK BRANCH 3

Construction Cost/Estimate $350,000 TIER 1 4

Description Replace Existing Bridge Consisting Of Grading, Structures, And Base 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 39.26 Total Score 76.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$350,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091730055 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

OFF

District Bryan County Burleson 2

From Limit ON CR 252 (LOCAL 
ROAD 319)

To Limit AT PORTER BRANCH 3

Construction Cost/Estimate $350,000 TIER 1 4

Description Replace Existing Bridge Consisting Of Grading, Structures, And Base 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 39.26 Total Score 76.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16989



Category Amount

$350,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16990



Project ID 091730056 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

OFF

District Bryan County Burleson 2

From Limit ON CR 229 (LOCAL 
ROAD 132)

To Limit AT BIRCH CREEK 3

Construction Cost/Estimate $300,000 TIER 1 4

Description Replace Existing Bridge Consisting Of Grading, Structures, And Base 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 44.12 Total Score 78.50 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16991



Category Amount

$300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16992



Project ID 091730057 Category Description Program Identifier

Highway CR Status Under Development 1 Category 6 - Bridge Program 
(2106)

OFF

District Bryan County Burleson 2

From Limit ON CR 211 (LCR 211) To Limit AT CEDAR CREEK TRIBUTARY 3

Construction Cost/Estimate $750,000 TIER NA 4

Description Replacment Of Existing Bridge Facility Consisting Of Grading Structures And Base 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16993



Category Amount

$750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16994



Project ID 091730058 Category Description Program Identifier

Highway CR Status Under Development 1 Category 6 - Bridge Program 
(2106)

OFF

District Bryan County Burleson 2

From Limit ON CR 262 (LCR 272) To Limit AT SMALL CREEK 3

Construction Cost/Estimate $425,000 TIER NA 4

Description Replacment Of Existing Bridge Facility Consisting Of Grading Structures And Base 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16995



Category Amount

$425,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16996



Project ID 091731022 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Bryan County Madison 2

From Limit ON CR 229 - LOCAL 
LONE STAR ROAD

To Limit AT TURKEY CREEK 3

Construction Cost/Estimate $307,649 TIER NA 4

Description Replacement Of An Existing Bridge Facility Consisting Of Grading, Structure, Base And Surface 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.064 (mi) Estimated Completed Date 5/15/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Darlene Goehl, P.E. Contact Phone (936)295-3462 10

Construction Company Contact FUQUA CONSTRUCTION CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual 4/3/2015

Design 60% Complete Target TBD Design 60% Complete Actual 6/2/2015

Design 100% Complete Target TBD Design 100% Complete Actual 10/26/2015

Notice to Proceed Date 4/19/2016 Work Begin Date 7/28/2016

Percent of Time Used 30.24 Percent of Budget Used 59.70

Start Design Target TBD Start Design Actual 12/8/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 12/9/2015

Utility Coordination Target TBD Utility Coordination Actual 12/9/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 12/9/2015

Project Ready to Bid Actual 12/9/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $333,755 Construction Cost  to Date $324,026

Construction Engineering Cost to 
Date

$13,838 Total Cost to Date $671,619

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16997



Category Amount

$400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16998



Project ID 091731023 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Bryan County Madison 2

From Limit ON CR 211 - LOCAL 
BUNDIC LANE

To Limit AT SHEPHERD CREEK 3

Construction Cost/Estimate $302,483 TIER NA 4

Description Replacement Of An Existing Bridge Facility Consisting Of Grading, Structures And Base 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.066 (mi) Estimated Completed Date 5/15/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Darlene Goehl, P.E. Contact Phone (936)295-3462 10

Construction Company Contact FUQUA CONSTRUCTION CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual 4/3/2015

Design 60% Complete Target TBD Design 60% Complete Actual 6/2/2015

Design 100% Complete Target TBD Design 100% Complete Actual 10/26/2015

Notice to Proceed Date 4/19/2016 Work Begin Date 7/28/2016

Percent of Time Used 30.24 Percent of Budget Used 59.70

Start Design Target TBD Start Design Actual 12/8/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 12/9/2015

Utility Coordination Target TBD Utility Coordination Actual 12/9/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 12/9/2015

Project Ready to Bid Actual 12/9/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $289,847 Construction Cost  to Date $318,800

Construction Engineering Cost to 
Date

$23,657 Total Cost to Date $632,303

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 16999



Category Amount

$250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17000



Project ID 091731025 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Bryan County Madison 2

From Limit ON CR 256 - LOCAL 
IDAHO LANE

To Limit AT PINE BRANCH 3

Construction Cost/Estimate $594,708 TIER NA 4

Description Replacement Of An Existing Bridge Facility Consisting Of Grading, Structures And Base 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.060 (mi) Estimated Completed Date 5/15/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Darlene Goehl, P.E. Contact Phone (936)295-3462 10

Construction Company Contact FUQUA CONSTRUCTION CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual 4/3/2015

Design 60% Complete Target TBD Design 60% Complete Actual 6/2/2015

Design 100% Complete Target TBD Design 100% Complete Actual 10/26/2015

Notice to Proceed Date 4/19/2016 Work Begin Date 7/28/2016

Percent of Time Used 30.24 Percent of Budget Used 59.70

Start Design Target TBD Start Design Actual 12/8/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 12/9/2015

Utility Coordination Target TBD Utility Coordination Actual 12/9/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 12/9/2015

Project Ready to Bid Actual 12/9/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $231,377 Construction Cost  to Date $663,731

Construction Engineering Cost to 
Date

$29,922 Total Cost to Date $925,029

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17001



Category Amount

$450,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17002



Project ID 091731028 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District Bryan County Madison 2

From Limit ON CR 167 
(MUSGROVE RD)

To Limit AT IRON CREEK 3

Construction Cost/Estimate $300,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17003



Category Amount

$300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17004



Project ID 091731029 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District Bryan County Madison 2

From Limit ON CR 226 
(STRAWTHER RD)

To Limit AT SMALL CREEK 3

Construction Cost/Estimate $380,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17005



Category Amount

$380,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17006



Project ID 091731030 Category Description Program Identifier

Highway VA Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Bryan County Madison 2

From Limit IH 45 NORTH To Limit IH 45 SOUTH 3

Construction Cost/Estimate $330,000 TIER NA 4

Description Preliminary Engineering New Roadway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 16.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 2/29/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $220,676 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $220,676

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$330,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17008



Project ID 091731031 Category Description Program Identifier

Highway CR Status Under Development 1 Category 6 - Bridge Program 
(2106)

OFF

District Bryan County Madison 2

From Limit ON CR 325 (LOCAL - 
TRINITY STREET)

To Limit AT TOWN BRANCH 3

Construction Cost/Estimate $750,000 TIER NA 4

Description Replacment Of Existing Bridge Facility Consisting Of Grading Structures And Base 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17009



Category Amount

$750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17010



Project ID 091800185 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

TCD

District Dallas County Dallas 2

From Limit VARIOUS LOCATIONS To Limit IN DALLAS DISTRICT 3

Construction Cost/Estimate $1,297,700 TIER NA 4

Description NoN-Site Specific Signal Contract On New Locations 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 3/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Christopher Blain, P.E. Contact Phone (214)320-6680 10

Construction Company Contact DURABLE SPECIALTIES, INC.

Design 30% Complete Target 3/13/2013 Design 30% Complete Actual 3/13/2013

Design 60% Complete Target 5/15/2013 Design 60% Complete Actual 5/15/2013

Design 100% Complete Target 5/13/2014 Design 100% Complete Actual 5/16/2014

Notice to Proceed Date 10/28/2014 Work Begin Date 7/9/2015

Percent of Time Used 80.64 Percent of Budget Used 84.37

Start Design Target 1/14/2013 Start Design Actual 1/14/2013

Received ENV Clearance Target 6/18/2013 Received ENV Clearance Actual 6/18/2013

Utility Coordination Target 5/31/2013 Utility Coordination Actual 5/31/2013

Right of Way Coordination Target 5/31/2013 Right of Way Coordination Actual 5/31/2013

Project Ready to Bid Actual 5/16/2014 Project Ready to Bid Target 5/13/2014

Project Engineering Cost to Date $389,795 Construction Cost  to Date $2,217,064

Construction Engineering Cost to 
Date

$155,027 Total Cost to Date $2,761,886

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17011



Category Amount

$1,425,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17012



Project ID 091800187 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Dallas County Dallas 2

From Limit AT VARIOUS 
LOCATIONS

To Limit . 3

Construction Cost/Estimate $1,276,600 TIER NA 4

Description NoN-Site Specific Signal Contract On New Locations 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 2/28/2018 8

Project Note TxDOT Design 9

TxDOT Contact Name Christopher Blain, P.E. Contact Phone (214)320-6680 10

Construction Company Contact DURABLE SPECIALTIES, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 10/19/2015

Design 60% Complete Target TBD Design 60% Complete Actual 11/3/2015

Design 100% Complete Target TBD Design 100% Complete Actual 2/26/2016

Notice to Proceed Date 6/27/2016 Work Begin Date 12/7/2016

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 8/11/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 1/25/2016

Utility Coordination Target TBD Utility Coordination Actual 2/18/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 2/18/2015

Project Ready to Bid Actual 2/26/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $128,459 Construction Cost  to Date $14,938

Construction Engineering Cost to 
Date

$926 Total Cost to Date $144,323

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17013



Category Amount

$1,425,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17014



Project ID 091800258 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1805)

MDC

District Dallas County Dallas 2

From Limit M&O - REGIONAL 
COMMUNICATION 
SYSTEM

To Limit (EASTERN SUB) 3

Construction Cost/Estimate $2,737,999 TIER 3 4

Description Freeway Incident Management Program; Fy 2018 Funding; Interagency Communications Network & 
Software - Phase Iii

5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 6.91 Total Score 45.65 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17015



Category Amount

$2,257,999

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17016



Project ID 091800261 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Dallas County Dallas 2

From Limit VARIOUS HIGHWAYS To Limit IN DALLAS DISTRICT 3

Construction Cost/Estimate $977,221 TIER NA 4

Description RE-Stripe Fy 2015 Seal Coat Roadways 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name David Morren, P.E. Contact Phone (214)319-3574 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 6/8/2015

Design 60% Complete Target TBD Design 60% Complete Actual 6/8/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/3/2015 Work Begin Date 2/25/2016

Percent of Time Used 98.03 Percent of Budget Used 89.11

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/8/2015

Utility Coordination Target TBD Utility Coordination Actual 7/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/13/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $1,941,009

Construction Engineering Cost to 
Date

$8,028 Total Cost to Date $1,949,037

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17017



Category Amount

$800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17018



Project ID 091800263 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Dallas County Dallas 2

From Limit VARIOUS LOCATIONS 
IN DISTRICT

To Limit AT DIAMOND INTERCHANGES 3

Construction Cost/Estimate $1,785,331 TIER NA 4

Description Wrong Way Driving Implementation To Prevent Wrong Way Driving Occurences In The Dallas District 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Christopher Blain, P.E. Contact Phone (214)320-6680 10

Construction Company Contact AMERICAN LIGHTING AND SIGNALIZATION, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 2/8/2016

Design 60% Complete Target TBD Design 60% Complete Actual 2/8/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/25/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 3/28/2016

Utility Coordination Target TBD Utility Coordination Actual 3/31/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 3/31/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $175,972 Construction Cost  to Date $94

Construction Engineering Cost to 
Date

$0 Total Cost to Date $176,066

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17019



Category Amount

$1,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17020



Project ID 091800266 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Dallas County Dallas 2

From Limit VARIOUS HIGHWAYS To Limit IN DALLAS DISTRICT 3

Construction Cost/Estimate $897,073 TIER NA 4

Description RE-Stripe Fy 2016 Seal Coat Roadways 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17021



Category Amount

$1,587,319

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17022



Project ID 091800267 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Dallas County Dallas 2

From Limit VARIOUS LOCATIONS To Limit IN DALLAS DISTRICT 3

Construction Cost/Estimate $1,375,000 TIER 2 4

Description NoN-Site Specific Traffic Signal Rehabilitation 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 10/21/2016

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 9/20/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $14,186 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $14,186

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17023



Category Amount

$1,375,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17024



Project ID 091811085 Category Description Program Identifier

Highway CS Status Long Term Planning 1 Category 9 - Transportation 
Enhancement (1609TE)

TE

District Dallas County Kaufman 2

From Limit TERRELL PED 
IMPROVEMENTS

To Limit WEST GROVE STREET 3

Construction Cost/Estimate $400,000 TIER NA 4

Description Pedestrian Facilities And Amenities; Construct Sidewalk 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.850 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $33,275 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $33,275

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17025



Category Amount

$353,999

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17026



Project ID 091811086 Category Description Program Identifier

Highway CS Status Long Term Planning 1 Category 9 - Transportation 
Enhancement (1609TE)

TE

District Dallas County Kaufman 2

From Limit KAUFMAN DOWNTOWN 
TRANSP IMPRVMT

To Limit SH 243- JACKSON ST TO MADISON ST 3

Construction Cost/Estimate $488,625 TIER NA 4

Description Pedestrian Facility; Mulitlevel Sidewalk; Accessible Curbs And Ramps 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $85,334 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $85,334

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17027



Category Amount

$539,543

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17028



Project ID 091811088 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

OFF

District Dallas County Kaufman 2

From Limit ON CR 340 AT DUCK 
CREEK TRIBUTARY

To Limit . 3

Construction Cost/Estimate $246,096 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 39.26 Total Score 76.85 7

Project Length 0.050 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $306,053 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $306,053

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17029



Category Amount

$239,582

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17030



Project ID 091811089 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

OFF

District Dallas County Kaufman 2

From Limit CR 301 To Limit AT BACHELOR CREEK 3

Construction Cost/Estimate $255,127 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2018 6

Strategic Score 8.38 Total Score 66.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $887 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $887

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17031



Category Amount

$239,582

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17032



Project ID 091811090 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

OFF

District Dallas County Kaufman 2

From Limit CR 4083 To Limit AT COAL IRON CREEK 3

Construction Cost/Estimate $414,582 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2018 6

Strategic Score 8.38 Total Score 66.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,202 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,202

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17033



Category Amount

$399,303

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17034



Project ID 091811091 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

OFF

District Dallas County Kaufman 2

From Limit ON CR 324 AT GREASY 
CREEK TRIBUTARY

To Limit . 3

Construction Cost/Estimate $533,816 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 8.38 Total Score 67.10 7

Project Length 0.071 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $303,471 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $303,471

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17035



Category Amount

$425,923

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17036



Project ID 091811092 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

OFF

District Dallas County Kaufman 2

From Limit ON CR 151 AT PRAIRIE 
BRANCH

To Limit . 3

Construction Cost/Estimate $331,665 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2018 6

Strategic Score 8.38 Total Score 59.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $7,948 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $7,948

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17037



Category Amount

$319,442

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17038



Project ID 091811093 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

OFF

District Dallas County Kaufman 2

From Limit CR 279; 0.01 MI E OF 
CR 301

To Limit AT KINGS CREEK 3

Construction Cost/Estimate $442,220 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2018 6

Strategic Score 8.38 Total Score 66.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $7,253 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $7,253

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17039



Category Amount

$426,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17040



Project ID 091811094 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1809)

TP

District Dallas County Kaufman 2

From Limit TRINITY ROAD FROM 
ANGELINA DR

To Limit MARTIN ELEMENTARY SCHOOL 3

Construction Cost/Estimate $488,900 TIER 2 4

Description Crandall Safe Routes To School 2015 - Construct Sidewalks 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.192 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $5,204 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,204

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17041



Category Amount

$539,012

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17042



Project ID 091811095 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Dallas County Kaufman 2

From Limit CR4031B AT 
TRIBUTARY KINGS 
CREEK

To Limit . 3

Construction Cost/Estimate $331,665 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.011 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $9,711 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $9,711

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17043



Category Amount

$319,442

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17044



Project ID 091818125 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1706)

OFF

District Dallas County Navarro 2

From Limit ON CR SE 3040 AT 
CEDAR CREEK

To Limit . 3

Construction Cost/Estimate $434,362 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.066 (mi) Estimated Completed Date 5/31/2018 8

Project Note TxDOT Design 9

TxDOT Contact Name Darwin Myers, P.E. Contact Phone (903)874-4351 10

Construction Company Contact PIERCE R & B LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 11/15/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 9/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $306,881 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$302 Total Cost to Date $307,184

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17045



Category Amount

$360,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17046



Project ID 091818126 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1706)

OFF

District Dallas County Navarro 2

From Limit NW CR 2310 AT RUSH 
CREEK

To Limit . 3

Construction Cost/Estimate $298,231 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.064 (mi) Estimated Completed Date 5/31/2018 8

Project Note TxDOT Design 9

TxDOT Contact Name Darwin Myers, P.E. Contact Phone (903)874-4351 10

Construction Company Contact PIERCE R & B LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 11/15/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 9/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $359,152 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$207 Total Cost to Date $359,358

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17047



Category Amount

$260,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17048



Project ID 091818129 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 6 - Bridge Program 
(1706)

OFF

District Dallas County Navarro 2

From Limit ON CR SE 0120 AT 
RUSH CREEK

To Limit . 3

Construction Cost/Estimate $389,584 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.071 (mi) Estimated Completed Date 5/31/2018 8

Project Note TxDOT Design 9

TxDOT Contact Name Darwin Myers, P.E. Contact Phone (903)874-4351 10

Construction Company Contact PIERCE R & B LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 11/15/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 9/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $297,328 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$271 Total Cost to Date $297,599

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17049



Category Amount

$343,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17050



Project ID 091818132 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1809)

TP

District Dallas County Navarro 2

From Limit ALONG SH 31 To Limit S HUMPHREY AVE TO KERENS 
SCHOOL

3

Construction Cost/Estimate $653,524 TIER 2 4

Description Humphrey Safe Routes To School - Construct Sidewalks 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 8.38 Total Score 66.35 7

Project Length 0.619 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17051



Category Amount

$653,524

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17052



Project ID 091822086 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

OFF

District Dallas County Ellis 2

From Limit RICHLAND BEND ROAD To Limit AT RICHLAND CREEK 3

Construction Cost/Estimate $537,953 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.076 (mi) Estimated Completed Date 3/31/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Darwin Myers, P.E. Contact Phone (903)874-4351 10

Construction Company Contact PIERCE CONSTRUCTION, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 6/15/2015 Work Begin Date 8/10/2015

Percent of Time Used 125.63 Percent of Budget Used 85.75

Start Design Target TBD Start Design Actual 2/4/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 2/26/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 2/26/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $288,383 Construction Cost  to Date $974,772

Construction Engineering Cost to 
Date

$112,652 Total Cost to Date $1,375,806

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17053



Category Amount

$419,254

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17054



Project ID 091822113 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

OFF

District Dallas County Ellis 2

From Limit WHISKERS RD. AT 
RICHLAND CREEK TRIB

To Limit . 3

Construction Cost/Estimate $396,192 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.076 (mi) Estimated Completed Date 3/31/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Darwin Myers, P.E. Contact Phone (903)874-4351 10

Construction Company Contact PIERCE CONSTRUCTION, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 6/15/2015 Work Begin Date 8/10/2015

Percent of Time Used 125.63 Percent of Budget Used 85.75

Start Design Target TBD Start Design Actual 2/4/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 2/26/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 2/26/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $213,468 Construction Cost  to Date $731,463

Construction Engineering Cost to 
Date

$84,533 Total Cost to Date $1,029,465

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$350,327

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091822141 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Dallas County Ellis 2

From Limit FOREST BROOK DR AT 
RED OAK CREEK

To Limit CITY OF OAK LEAF 3

Construction Cost/Estimate $1,038,508 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.084 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Darwin Myers, P.E. Contact Phone (903)874-4351 10

Construction Company Contact DCI CONTRACTING, INC.

Design 30% Complete Target 12/9/2013 Design 30% Complete Actual TBD

Design 60% Complete Target 4/28/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 12/10/2014 Design 100% Complete Actual TBD

Notice to Proceed Date 3/7/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 10.66

Start Design Target 6/24/2013 Start Design Actual 2/4/2013

Received ENV Clearance Target 8/29/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 1/21/2014 Utility Coordination Actual 9/30/2015

Right of Way Coordination Target 1/21/2014 Right of Way Coordination Actual 9/30/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target 12/10/2014

Project Engineering Cost to Date $363,090 Construction Cost  to Date $228,529

Construction Engineering Cost to 
Date

$8,127 Total Cost to Date $599,745

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$997,160

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091822151 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2007)

District Dallas County Ellis 2

From Limit HAMPTON RD To Limit AT RED OAK CK 3

Construction Cost/Estimate $841,611 TIER 2 4

Description Replace Existing One Lane Bridge With A Two Lane Bridge 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2020 6

Strategic Score 21.62 Total Score 70.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $137

Construction Engineering Cost to 
Date

$0 Total Cost to Date $137

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091824099 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1705)

District Dallas County Collin 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit PLANO TRANSIT 
VILLAGE; FROM 12TH 
PL

To Limit SH 190 / BUSH TURNPIKE 3

Construction Cost/Estimate $2,788,723 TIER 2 4

Description Plano Transit Village; Veloweb - Continuous Bicycle And Pedestrian Trail 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 11.32 Total Score 54.15 7

Project Length 2.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target 7/30/2010 Design 30% Complete Actual TBD

Design 60% Complete Target 1/10/2011 Design 60% Complete Actual TBD

Design 100% Complete Target 6/20/2011 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/1/2009 Start Design Actual 9/1/2009

Received ENV Clearance Target 10/26/2010 Received ENV Clearance Actual 4/30/2015

Utility Coordination Target 4/13/2011 Utility Coordination Actual TBD

Right of Way Coordination Target 1/6/2011 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/20/2011

Project Engineering Cost to Date $190,741 Construction Cost  to Date $280,347

Construction Engineering Cost to 
Date

$1,025 Total Cost to Date $472,113

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,360,818

$1,077,534

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091824127 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1805)

District Dallas County Collin 2

From Limit ON SPRING CREEK 
PARKWAY

To Limit AT COIT ROAD IN THE CITY OF PLANO 3

Construction Cost/Estimate $1,701,491 TIER 2 4

Description Intersection Improvements Add One Thru Lane, Left And Right Turn Lanes 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 8.38 Total Score 60.10 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target 3/30/2011 Design 30% Complete Actual 3/30/2011

Design 60% Complete Target 5/7/2015 Design 60% Complete Actual TBD

Design 100% Complete Target 7/28/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/1/2006 Start Design Actual 12/1/2006

Received ENV Clearance Target 1/31/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 8/17/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 7/13/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/26/2016

Project Engineering Cost to Date $134,081 Construction Cost  to Date $115,668

Construction Engineering Cost to 
Date

$404 Total Cost to Date $250,153

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,328,503

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091824184 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2007)

District Dallas County Collin 2

From Limit IN FRISCO, DALLAS 
PKWY FROM SH 121

To Limit WARREN PARKWAY 3

Construction Cost/Estimate $2,500,000 TIER 2 4

Description Widen Frontage Roads From 2 To 3 Lanes And Intersection Improvements 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2020 6

Strategic Score 21.62 Total Score 63.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091824203 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 9 - Transportation 
Enhancement (1609TE)

TE

District Dallas County Collin 2

From Limit ON-STREET BICYCLE 
TREATMENTS

To Limit CITY OF MCKINNEY-CITY WIDE 3

Construction Cost/Estimate $249,968 TIER NA 4

Description On Street Bicycle Facilities;signage;markings 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 147.250 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $22,471 Construction Cost  to Date $729

Construction Engineering Cost to 
Date

$333 Total Cost to Date $23,533

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$217,391

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091824204 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 9 - Transportation 
Enhancement (remaining 
SAFETEA-LU funds) (1709TE)

TE

District Dallas County Collin 2

From Limit THREE CITIES 
TRAIL-LIMESTONE 
QUARRY

To Limit PARK TO CUSTER ROAD IN FRISCO 3

Construction Cost/Estimate $1,221,741 TIER NA 4

Description 12' Wide Concrete Trail; Drainage Features; Retaining Walls; Signage 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.473 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $72,632 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $72,632

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$642,052

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091824212 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1705)

District Dallas County Collin 2

From Limit OLSEN AND BEVERLY 
ELEMENTARY SCHOOL

To Limit IN CITY OF ALLEN 3

Construction Cost/Estimate $177,100 TIER 2 4

Description Sidewalk Improvements In School Walk Zones At Olsen And Beverly Elementary Schools 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 8.38 Total Score 59.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $14,521

Construction Engineering Cost to 
Date

$0 Total Cost to Date $14,521

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$154,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091824213 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1709)

MDC

District Dallas County Collin 2

From Limit VARIOUS SCHOOLS IN 
MCKINNEY

To Limit . 3

Construction Cost/Estimate $490,699 TIER 2 4

Description School Pedestrian Safety Enhancement - Sidewalk Improvements And Signage At Various Schools In 
Mckinney

5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 8.38 Total Score 59.35 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $1,852

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,852

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$395,897

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091824214 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1809)

TM

District Dallas County Collin 2

From Limit OAK POINT PARK AND 
NATURE PRESERVE

To Limit CHAPARRAL ROAD 3

Construction Cost/Estimate $2,115,509 TIER 2 4

Description Cottonwood Creek Trail Extension - Construct Hike And Bike Trail 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2018 6

Strategic Score 8.38 Total Score 59.35 7

Project Length 1.900 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $2,145

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,145

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,115,509

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091824215 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1709)

TM

District Dallas County Collin 2

From Limit VARIOUS SCHOOLS IN 
PRINCETON

To Limit . 3

Construction Cost/Estimate $550,000 TIER 2 4

Description Princeton Safe Routes To School - Construct Sidewalks 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 8.38 Total Score 60.10 7

Project Length 0.693 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $15,050

Construction Engineering Cost to 
Date

$0 Total Cost to Date $15,050

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$550,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091824216 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (2005)

District Dallas County Collin 2

From Limit WATERVIEW PKWY & 
UNIVERSITY TRAIL I

To Limit SYNERGY PARK DR & FLOYD RD 3

Construction Cost/Estimate $840,540 TIER 2 4

Description University Trail Phase Ii - Construct Hike And Bike Trail 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2020 6

Strategic Score 8.38 Total Score 59.35 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $5,983

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,983

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$730,904

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091824219 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Dallas County Collin 2

From Limit CHAPEL HILL BLVD AT 
DALLAS PKWY

To Limit . 3

Construction Cost/Estimate $57,800 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/6/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$57,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091824220 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Dallas County Collin 2

From Limit COIT RD AT SPRING 
CREEK PKWY

To Limit . 3

Construction Cost/Estimate $57,800 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/6/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$57,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091824221 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Dallas County Collin 2

From Limit CUSTER RD AT 
PARKER RD

To Limit . 3

Construction Cost/Estimate $57,800 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/6/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$57,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091824222 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Dallas County Collin 2

From Limit HEADQUARTERS DR 
AT DALLAS PKWY

To Limit . 3

Construction Cost/Estimate $57,800 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/6/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17087



Category Amount

$57,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17088



Project ID 091824223 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Dallas County Collin 2

From Limit INDEPENDENCE PKWY 
AT WEST PARK RD

To Limit . 3

Construction Cost/Estimate $57,800 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/6/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17089



Category Amount

$57,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17090



Project ID 091824224 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Dallas County Collin 2

From Limit LEGACY DR AT 
DALLAS PKWY

To Limit . 3

Construction Cost/Estimate $57,800 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/6/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17091



Category Amount

$57,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17092



Project ID 091824225 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Dallas County Collin 2

From Limit LEGACY DR AT 
INDEPENDENCE PKWY

To Limit . 3

Construction Cost/Estimate $57,800 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/6/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$57,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17094



Project ID 091824226 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Dallas County Collin 2

From Limit LEGACY DR AT 
PARKWOOD BLVD

To Limit . 3

Construction Cost/Estimate $57,800 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/6/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17095



Category Amount

$57,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17096



Project ID 091824227 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Dallas County Collin 2

From Limit OHIO DR AT 
MCDERMOTT RD

To Limit . 3

Construction Cost/Estimate $57,800 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/6/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$57,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17098



Project ID 091824228 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Dallas County Collin 2

From Limit PARK BLVD AT 
PRESTON PARK BLVD

To Limit . 3

Construction Cost/Estimate $57,800 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/6/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17099



Category Amount

$57,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17100



Project ID 091824229 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Dallas County Collin 2

From Limit PARK BLVD AT DALLAS 
PARKWAY

To Limit . 3

Construction Cost/Estimate $57,800 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/6/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17101



Category Amount

$57,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17102



Project ID 091824230 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Dallas County Collin 2

From Limit PARKER RD AT 
DALLAS PARKWAY

To Limit . 3

Construction Cost/Estimate $57,800 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/6/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$57,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17104



Project ID 091824231 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Dallas County Collin 2

From Limit PARKER RD AT COIT 
RD

To Limit . 3

Construction Cost/Estimate $57,800 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/6/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$57,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17106



Project ID 091824232 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Dallas County Collin 2

From Limit PARKER RD AT K AVE To Limit . 3

Construction Cost/Estimate $57,800 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/6/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$57,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17108



Project ID 091824233 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Dallas County Collin 2

From Limit PARKWOOD BLVD AT 
PARKER RD

To Limit . 3

Construction Cost/Estimate $57,800 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/6/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17109



Category Amount

$57,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17110



Project ID 091824234 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Dallas County Collin 2

From Limit PLANO PKWY AT 
DALLAS PKWY

To Limit . 3

Construction Cost/Estimate $57,800 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/6/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17111



Category Amount

$57,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17112



Project ID 091824236 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1805)

District Dallas County Collin 2

From Limit OHIO DRIVE AT 
WARREN PARKWAY

To Limit . 3

Construction Cost/Estimate $1,900,000 TIER 2 4

Description Intersection Improvements To Convert Existing FouR-Way Stop To A Roundabout 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 8.38 Total Score 66.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17113



Category Amount

$1,872,278

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17114



Project ID 091845121 Category Description Program Identifier

Highway VA Status Long Term Planning 1 Category 2M - Metropolitan Area 
Corridor (2602M)

District Dallas County Dallas 2 Category 7 - Metropolitan 
Mobility/Rehabilitation (2607)

From Limit NEW LOCATION FROM 
IH 35E/SH 183

To Limit US 175/SH 310____(TRINITY 
PARKWAY)

3 Category 3 - Local 
Contribution/Participation 
(LOCAL)

Construction Cost/Estimate $986,994,864 TIER NA 4 Category PA - Plan Authority 
(PLAN)

ADM

Description Construct New Location 0 To 6 Lane Tollway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 1/3/2012

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $6,123,293 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $6,123,293

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,892,000

$5,750,000

$254,100,000

$663,272,975

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091845372 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1907)

District Dallas County Dallas 2

From Limit ON HATCHER ST FROM 
SPRING AVE

To Limit NORTH OF HASKELL AVE/MILITARY 
PKWY

3

Construction Cost/Estimate $2,500,000 TIER 2 4

Description Reconst 4 Lane Undivided To 4 Lane Divided With Intersection Improvements At Haskell 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2019 6

Strategic Score 8.38 Total Score 52.75 7

Project Length 0.416 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target 12/22/2007 Design 30% Complete Actual 6/17/2016

Design 60% Complete Target 2/28/2009 Design 60% Complete Actual TBD

Design 100% Complete Target 1/15/2010 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/26/2006 Start Design Actual 11/4/2015

Received ENV Clearance Target 9/2/2009 Received ENV Clearance Actual TBD

Utility Coordination Target 1/15/2010 Utility Coordination Actual TBD

Right of Way Coordination Target 1/15/2010 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/15/2010

Project Engineering Cost to Date $1,566,441 Construction Cost  to Date $695,343

Construction Engineering Cost to 
Date

$2,024 Total Cost to Date $2,263,808

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091845374 Category Description Program Identifier

Highway MH Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1907)

District Dallas County Dallas 2

From Limit IN DALLAS, VALLEY 
VIEW/WALNUT FROM:

To Limit W OF GREENVILLE AVE TO E OF 
AUDELIA

3

Construction Cost/Estimate $3,224,816 TIER 2 4

Description Intersection Improvements @ S Greenville Avenue, Abrams Road Richland College And Audelia Road 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2019 6

Strategic Score 8.38 Total Score 59.35 7

Project Length 2.930 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/12/2008

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,103,992 Construction Cost  to Date $775,255

Construction Engineering Cost to 
Date

$34,534 Total Cost to Date $2,913,781

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,255,428

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091845381 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1907)

District Dallas County Dallas 2

From Limit PARK LANE FROM US 
75

To Limit GREENVILLE AVE IN CITY OF DALLAS 3

Construction Cost/Estimate $4,313,069 TIER 3 4

Description Widen Four Lane To Five Lane Divided City Street; Construct Right Turn Lane On Nb Us 75 Frtg Rd To 
Park Lane

5

Last Update Date 12/21/2016 Bid Received Date 7/1/2019 6

Strategic Score 8.38 Total Score 46.90 7

Project Length 0.258 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target 9/1/2008 Design 30% Complete Actual 9/1/2008

Design 60% Complete Target 1/29/2009 Design 60% Complete Actual 1/29/2009

Design 100% Complete Target 5/20/2010 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/3/2007 Start Design Actual 12/3/2007

Received ENV Clearance Target 3/1/2008 Received ENV Clearance Actual TBD

Utility Coordination Target 3/14/2010 Utility Coordination Actual TBD

Right of Way Coordination Target 3/14/2010 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/19/2010

Project Engineering Cost to Date $1,399,130 Construction Cost  to Date $742,668

Construction Engineering Cost to 
Date

$32,216 Total Cost to Date $2,174,013

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091845714 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1705)

District Dallas County Dallas 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit WINTERS 
PARK/SPRING CREEK 
GREENBELT

To Limit FROM BRAND ROAD TO RANGER 
DRIVE

3

Construction Cost/Estimate $2,072,339 TIER 3 4

Description Construct New 12' Wide Hike/bike And Pedestrian Trail In The City Of Garland Thru Existing Greenbelt 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 8.38 Total Score 48.65 7

Project Length 1.670 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target 9/4/2012 Design 30% Complete Actual 9/4/2012

Design 60% Complete Target 2/19/2013 Design 60% Complete Actual 2/19/2013

Design 100% Complete Target 6/24/2013 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/1/2010 Start Design Actual 9/1/2010

Received ENV Clearance Target 1/23/2013 Received ENV Clearance Actual 1/23/2013

Utility Coordination Target 6/24/2013 Utility Coordination Actual 3/9/2015

Right of Way Coordination Target 6/24/2013 Right of Way Coordination Actual 3/9/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/2/2015

Project Engineering Cost to Date $147,836 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $147,836

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,199,193

$547,202

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091845731 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Dallas County Dallas 2 Category 6 - Bridge Program 
(1406)

OFF

From Limit ON PLEASANT RUN 
RD. AT BEE BRANCH

To Limit IN CITY OF DESOTO 3

Construction Cost/Estimate $3,181,747 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.259 (mi) Estimated Completed Date 1/31/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jason Mashell, P.E. Contact Phone (214)320-6240 10

Construction Company Contact IOWA BRIDGE & CULVERT, LC

Design 30% Complete Target 9/4/2012 Design 30% Complete Actual 9/4/2012

Design 60% Complete Target 9/4/2012 Design 60% Complete Actual 9/4/2012

Design 100% Complete Target 2/3/2014 Design 100% Complete Actual 4/21/2014

Notice to Proceed Date 9/30/2014 Work Begin Date 3/24/2015

Percent of Time Used 100.00 Percent of Budget Used 91.82

Start Design Target 9/4/2012 Start Design Actual 9/4/2012

Received ENV Clearance Target 2/3/2014 Received ENV Clearance Actual 9/19/2013

Utility Coordination Target 2/3/2014 Utility Coordination Actual 5/22/2014

Right of Way Coordination Target 2/3/2014 Right of Way Coordination Actual 5/22/2014

Project Ready to Bid Actual 5/21/2014 Project Ready to Bid Target 2/3/2014

Project Engineering Cost to Date $1,410,596 Construction Cost  to Date $6,167,093

Construction Engineering Cost to 
Date

$590,232 Total Cost to Date $8,167,921

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17125



Category Amount

$1,517,600

$1,327,956

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091845757 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

OFF

District Dallas County Dallas 2

From Limit 2ND AVE SB AT TRIB 
OF WHITE ROCK CR

To Limit . 3

Construction Cost/Estimate $1,134,012 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 37.79 Total Score 76.35 7

Project Length 0.112 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $918,814 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $918,814

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,135,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091845759 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

OFF

District Dallas County Dallas 2

From Limit PARKDALE DR AT 
WHITE ROCK CRK TRIB

To Limit . 3

Construction Cost/Estimate $203,672 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 14.26 Total Score 61.35 7

Project Length 0.065 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $647,501 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $647,501

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$385,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091845761 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 6 - Bridge Program 
(1406)

OFF

District Dallas County Dallas 2

From Limit S MARSALIS AVE AT 
FIVEMILE CREEK

To Limit . 3

Construction Cost/Estimate $2,688,948 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.077 (mi) Estimated Completed Date 3/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Mashell, P.E. Contact Phone (214)320-6240 10

Construction Company Contact MASSANA CONSTRUCTION INC.

Design 30% Complete Target 10/12/2012 Design 30% Complete Actual 11/9/2012

Design 60% Complete Target 12/11/2012 Design 60% Complete Actual 2/5/2013

Design 100% Complete Target 4/11/2013 Design 100% Complete Actual TBD

Notice to Proceed Date 9/22/2014 Work Begin Date 3/30/2015

Percent of Time Used 106.80 Percent of Budget Used 66.23

Start Design Target 3/1/2012 Start Design Actual 3/1/2012

Received ENV Clearance Target 12/11/2012 Received ENV Clearance Actual TBD

Utility Coordination Target 2/27/2013 Utility Coordination Actual 4/2/2014

Right of Way Coordination Target 2/27/2013 Right of Way Coordination Actual 4/2/2014

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/11/2013

Project Engineering Cost to Date $1,091,600 Construction Cost  to Date $3,654,772

Construction Engineering Cost to 
Date

$444,347 Total Cost to Date $5,190,718

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091845791 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Dallas County Dallas 2

From Limit RED OAK RD AT TEN 
MILE CREEK

To Limit IN THE CITY OF LANCASTER 3

Construction Cost/Estimate $1,305,085 TIER NA 4

Description Rehab Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 5/31/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jason Mashell, P.E. Contact Phone (214)320-6240 10

Construction Company Contact HODGES AND SON CONSTRUCTION COMPANY, INC.

Design 30% Complete Target 4/5/2012 Design 30% Complete Actual TBD

Design 60% Complete Target 5/31/2012 Design 60% Complete Actual TBD

Design 100% Complete Target 8/31/2012 Design 100% Complete Actual TBD

Notice to Proceed Date 3/15/2016 Work Begin Date 5/17/2016

Percent of Time Used 53.85 Percent of Budget Used 68.78

Start Design Target 2/29/2012 Start Design Actual 1/23/2012

Received ENV Clearance Target 5/31/2012 Received ENV Clearance Actual TBD

Utility Coordination Target 8/9/2012 Utility Coordination Actual 4/24/2015

Right of Way Coordination Target 8/9/2012 Right of Way Coordination Actual 4/24/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/31/2012

Project Engineering Cost to Date $671,598 Construction Cost  to Date $1,798,859

Construction Engineering Cost to 
Date

$40,980 Total Cost to Date $2,511,437

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$556,702

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091845812 Category Description Program Identifier

Highway CS Status Under Development 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Dallas County Dallas 2 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (2305)

From Limit ON CONFLANS, FROM 
VALLEY VIEW LANE

To Limit SH 161 IN CITY OF IRVING 3

Construction Cost/Estimate $23,478,180 TIER NA 4

Description Construct 0 To 4 Lane Divided Roadway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target 12/10/2021 Design 30% Complete Actual TBD

Design 60% Complete Target 5/27/2022 Design 60% Complete Actual TBD

Design 100% Complete Target 9/20/2022 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/12/2012 Start Design Actual 7/12/2012

Received ENV Clearance Target 3/10/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 7/1/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 4/14/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/20/2022

Project Engineering Cost to Date $810,620 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $810,620

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$378,420

$9,932,580

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091845817 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1805)

District Dallas County Dallas 2

From Limit VARIOUS LOCATIONS 
IN CITY OF

To Limit CARROLLTON - OFF-SYSTEM 3

Construction Cost/Estimate $900,000 TIER 2 4

Description Citywide Signal System Upgrade 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target 6/30/2014 Design 30% Complete Actual TBD

Design 60% Complete Target 8/21/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 11/7/2014 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/18/2014 Start Design Actual TBD

Received ENV Clearance Target 10/23/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 10/23/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 10/23/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/7/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $1,410

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,410

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$900,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091845818 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1805)

District Dallas County Dallas 2

From Limit VARIOUS LOCATIONS 
IN CITY OF

To Limit CARROLLTON ON-SYSTEM 3

Construction Cost/Estimate $200,000 TIER 2 4

Description Citywide Signal System Upgrade 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target 6/30/2014 Design 30% Complete Actual TBD

Design 60% Complete Target 8/21/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 11/7/2014 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/18/2014 Start Design Actual TBD

Received ENV Clearance Target 10/23/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 10/23/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 10/23/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/7/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $1,309

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,309

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091845853 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

District Dallas County Dallas 2 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

From Limit ON DANIELDALE RD 
FROM IH 35E

To Limit HOUSTON SCHOOL RD IN 
LANCASTER

3 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

Construction Cost/Estimate $5,299,394 TIER NA 4 Category 7 - Metropolitan 
Mobility/Rehabilitation (1607)

Description Reconstruct City Street And Signal Improvements At Intersection Of Houston School Road 5 Category 3 - Local 
Contribution/Participation 
(LOCAL)

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.977 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Contact Phone 10

Construction Company Contact

Design 30% Complete Target 6/2/2011 Design 30% Complete Actual 11/29/2013

Design 60% Complete Target 12/21/2011 Design 60% Complete Actual 8/25/2014

Design 100% Complete Target 8/2/2012 Design 100% Complete Actual 7/8/2015

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/1/2010 Start Design Actual 9/29/2010

Received ENV Clearance Target 7/27/2011 Received ENV Clearance Actual 5/7/2014

Utility Coordination Target 8/1/2012 Utility Coordination Actual 6/1/2015

Right of Way Coordination Target 6/20/2012 Right of Way Coordination Actual 6/1/2015

Project Ready to Bid Actual 7/8/2015 Project Ready to Bid Target 8/2/2012

Project Engineering Cost to Date $72,567 Construction Cost  to Date $552,502

Construction Engineering Cost to 
Date

$4,429 Total Cost to Date $629,498

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$92,189

$203,151

$1,457,610

$345,750

$1,870,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091845864 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1407)

District Dallas County Dallas 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit ON WHITLOCK RD, 
FROM IH 35E

To Limit OLD DENTON RD IN CARROLLTON 3

Construction Cost/Estimate $3,063,573 TIER NA 4

Description Reconstruct 4 Lane Undivided To Four Lane Divided With Left Turns 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.505 (mi) Estimated Completed Date 8/30/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jason Mashell, P.E. Contact Phone (214)320-6240 10

Construction Company Contact TISEO PAVING CO.

Design 30% Complete Target 11/12/2010 Design 30% Complete Actual 11/12/2010

Design 60% Complete Target 7/14/2011 Design 60% Complete Actual 7/14/2011

Design 100% Complete Target 12/13/2013 Design 100% Complete Actual 4/28/2014

Notice to Proceed Date 9/11/2014 Work Begin Date 10/11/2016

Percent of Time Used 11.23 Percent of Budget Used 15.62

Start Design Target 12/18/2009 Start Design Actual 12/18/2009

Received ENV Clearance Target 7/17/2013 Received ENV Clearance Actual 1/24/2014

Utility Coordination Target 6/24/2013 Utility Coordination Actual 5/1/2014

Right of Way Coordination Target 6/24/2013 Right of Way Coordination Actual 5/1/2014

Project Ready to Bid Actual 4/28/2014 Project Ready to Bid Target 12/13/2013

Project Engineering Cost to Date $134,897 Construction Cost  to Date $430,798

Construction Engineering Cost to 
Date

$69,937 Total Cost to Date $635,633

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,018,250

$1,968,330

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091845884 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1707)

District Dallas County Dallas 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit ON MEDICAL DISTRICT 
DR, FROM IH 35E

To Limit HARRY HINES BLVD 3

Construction Cost/Estimate $17,137,969 TIER 2 4

Description Reconstruct And Widen From 4-Lane To 6-Lane Divded 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 21.62 Total Score 69.85 7

Project Length 0.429 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target 4/17/2013 Design 30% Complete Actual 7/11/2014

Design 60% Complete Target 10/14/2013 Design 60% Complete Actual 10/8/2015

Design 100% Complete Target 4/17/2014 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/13/2012 Start Design Actual 8/13/2012

Received ENV Clearance Target 9/5/2013 Received ENV Clearance Actual TBD

Utility Coordination Target 5/8/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 3/26/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/8/2014

Project Engineering Cost to Date $5,411 Construction Cost  to Date $5,755,738

Construction Engineering Cost to 
Date

$18,909 Total Cost to Date $5,780,058

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$16,712,500

$1,181,840

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091846267 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1905)

District Dallas County Denton 2

From Limit CITY OF DENTON 
VARIOUS STREETS

To Limit . 3

Construction Cost/Estimate $471,120 TIER 2 4

Description Denton School Connection Sidewalks; New Sidewalk Segments Near School Sites 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 8.38 Total Score 66.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$471,120

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091846269 Category Description Program Identifier

Highway PW Status Construction Scheduled 1 Category 10 - Texas Parks & 
Wildlife Roads (1510PR)

TPW

District Dallas County Denton 2

From Limit AT RAY ROBERTS 
(ISLE DUBOIS)

To Limit STATE PARK 3

Construction Cost/Estimate $1,587,179 TIER NA 4

Description Rehabilitate Park Roads, Parking Lots And Campsite Pullouts 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 1/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Barry Heard, P.E. Contact Phone (940)387-1414 10

Construction Company Contact AUSTIN BRIDGE & ROAD SERVICES, LP

Design 30% Complete Target 11/25/2014 Design 30% Complete Actual 12/1/2014

Design 60% Complete Target 11/25/2014 Design 60% Complete Actual 12/1/2014

Design 100% Complete Target 1/22/2015 Design 100% Complete Actual 6/15/2015

Notice to Proceed Date 5/21/2015 Work Begin Date 8/7/2015

Percent of Time Used 69.23 Percent of Budget Used 89.74

Start Design Target 10/1/2014 Start Design Actual 12/1/2014

Received ENV Clearance Target 2/5/2015 Received ENV Clearance Actual 6/15/2015

Utility Coordination Target 2/5/2015 Utility Coordination Actual 2/19/2015

Right of Way Coordination Target 2/5/2015 Right of Way Coordination Actual 2/19/2015

Project Ready to Bid Actual 6/15/2015 Project Ready to Bid Target 2/5/2015

Project Engineering Cost to Date $59,672 Construction Cost  to Date $3,814,623

Construction Engineering Cost to 
Date

$23,487 Total Cost to Date $3,897,782

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091846271 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 9 - Transportation 
Enhancement (remaining 
SAFETEA-LU funds) (1709TE)

TE

District Dallas County Denton 2

From Limit TOWN OF LITTLE 
ELM:TOWN CENTER/

To Limit BEARD PARK TO WITT ROAD 3

Construction Cost/Estimate $3,143,438 TIER NA 4

Description Bicycle And Pedestrian Facility; Concrete Trail; Bridge; Ada  Accessible Ramps; Signs 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.460 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $69,763 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$5,233 Total Cost to Date $74,995

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,561,047

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091846272 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 9 - Transportation 
Enhancement (1609TE)

TE

District Dallas County Denton 2

From Limit PHASE 3 A-TRAIN RAIL 
TRAIL-SWISHER

To Limit RD IN LAKE DALLAS TO KELTON RD 3

Construction Cost/Estimate $2,039,766 TIER NA 4

Description Bicycle And Pedestrian Facility - 10  Wide Concrete Path And Safety Fencing 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.520 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/12/2015

Design 60% Complete Target TBD Design 60% Complete Actual 12/1/2015

Design 100% Complete Target TBD Design 100% Complete Actual 5/13/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/3/2012

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/8/2016

Utility Coordination Target TBD Utility Coordination Actual 6/7/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 6/7/2016

Project Ready to Bid Actual 5/13/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,211,027 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$195 Total Cost to Date $1,211,222

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,954,685

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091846273 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 9 - Transportation 
Enhancement (remaining 
SAFETEA-LU funds) (1709TE)

TE

District Dallas County Denton 2

From Limit EVERS PARK BRIDGE 
& TRAIL:

To Limit NORTHWEST DENTON TRAIL LOOP 3

Construction Cost/Estimate $1,723,856 TIER NA 4

Description Bicycle And Pedestrian Facility; Pedestrian Bridge; Concrete  Trail; Signals Along Multiple Roadways 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.150 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $89,902 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $89,902

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,380,143

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091846274 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Dallas County Denton 2

From Limit S. BLUE MOUND RD To Limit AT ELIZABETH CREEK IN FT WORTH 3

Construction Cost/Estimate $778,429 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 46.62 Total Score 79.35 7

Project Length 0.087 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $598,606 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$1,274 Total Cost to Date $599,880

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$780,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091846277 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Dallas County Denton 2

From Limit HILLTOP RD 0.4 MI 
NORTH OF FM 407

To Limit AT LOVING BRANCH TRIB 3

Construction Cost/Estimate $273,205 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.059 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $348,691 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $348,691

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$275,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091846279 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 10 - Curb Ramp 
Program (1910CR)

ADA

District Dallas County Denton 2

From Limit VARIOUS LOCATIONS 
ON STATE HIGHWAYS

To Limit IN DENTON COUNTY 3

Construction Cost/Estimate $2,000,000 TIER 2 4

Description Construct Curb Ramp Improvements In Denton County 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 8.38 Total Score 59.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091846280 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Dallas County Denton 2

From Limit MARSH LANE AT 
ROSEMEADE PKWY

To Limit . 3

Construction Cost/Estimate $297,000 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 9/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 10/12/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/26/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,483 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,483

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$297,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091846282 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1805)

District Dallas County Denton 2

From Limit DUDLEY BRANCH 
TRAIL FROM N. CARR.

To Limit DART STA TO W. ROSEMEADE PKWY 3

Construction Cost/Estimate $4,000,003 TIER 2 4

Description Dudley Branch Trail - Construct Bicycle & Pedestrian Facilities 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 8.38 Total Score 59.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,000,003

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091846283 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1805)

District Dallas County Denton 2

From Limit GARDEN RIDGE BLVD 
AT IH 35E

To Limit NORTH VALLEY PKWY AT W. MAIN ST 3

Construction Cost/Estimate $2,024,473 TIER 2 4

Description Garden Ridge Trail - Construct Hike And Bike Trail 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 8.38 Total Score 59.35 7

Project Length 4.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $33

Construction Engineering Cost to 
Date

$0 Total Cost to Date $33

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,760,411

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091846284 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1805)

District Dallas County Denton 2

From Limit SOUTH OF BRENT 
ELEMENTARY

To Limit NORTH OF BRENT ELEMENTARY 3

Construction Cost/Estimate $489,848 TIER 2 4

Description Brent Elementary School Trail Connection: Construct Sidewalk 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 8.38 Total Score 66.35 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $6,429

Construction Engineering Cost to 
Date

$0 Total Cost to Date $6,429

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$278,571

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091846285 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1909)

TM

District Dallas County Denton 2

From Limit ELDORADO PKWY 
BRIDGE

To Limit WALKER LANE 3

Construction Cost/Estimate $2,748,285 TIER 2 4

Description Harts Branch Trail - Construct Hike And Bike Trail 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2018 6

Strategic Score 8.38 Total Score 66.35 7

Project Length 1.510 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $33

Construction Engineering Cost to 
Date

$0 Total Cost to Date $33

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,457,143

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091846287 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Dallas County Denton 2

From Limit MOBBERLY RD @ 
LITTLE ELM CREEK 
TRIB

To Limit . 3

Construction Cost/Estimate $314,790 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.061 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $418,531 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $418,531

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$315,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091846291 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Dallas County Denton 2

From Limit FRANKFORD RD AT 
MARSH LN

To Limit . 3

Construction Cost/Estimate $342,600 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$342,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091846292 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1809TP)

TP

District Dallas County Denton 2

From Limit DCTA RAIL CORRIDOR 
FROM MILL ST

To Limit HIGHLAND VILLAGE/LEWISVILLE LK 
STA.

3

Construction Cost/Estimate $2,605,107 TIER 2 4

Description Dcta A-Train Bike And Pedestrain Trail - Eagle Point Section Install Bike/ped Trail,barriers,landscaping 
And Amenities

5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 8.38 Total Score 66.35 7

Project Length 2.500 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,748 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,748

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,605,107

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091847052 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 10 - Curb Ramp 
Program (1410CR)

ADA

District Dallas County Dallas 2

From Limit VARIOUS LOCATIONS 
ON STATE HIGHWAYS

To Limit IN DALLAS COUNTY 3

Construction Cost/Estimate $2,270,944 TIER NA 4

Description Construct Curb Ramps On Ih 635, Sh 114, Sh 161, Sh 183, Sh 356 And Sh 348 In Dallas, Irving And 
Farmers Branch

5

Last Update Date 12/21/2016 Bid Received Date 6/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 1/31/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jason Mashell, P.E. Contact Phone (214)320-6240 10

Construction Company Contact ENCINO LANDSCAPE, INC.

Design 30% Complete Target 7/19/2013 Design 30% Complete Actual 7/19/2013

Design 60% Complete Target 7/19/2013 Design 60% Complete Actual 7/19/2013

Design 100% Complete Target 1/21/2014 Design 100% Complete Actual 1/21/2014

Notice to Proceed Date 7/25/2014 Work Begin Date 9/2/2014

Percent of Time Used 97.95 Percent of Budget Used 95.06

Start Design Target 6/5/2013 Start Design Actual 6/5/2013

Received ENV Clearance Target 9/3/2013 Received ENV Clearance Actual 9/3/2013

Utility Coordination Target 11/7/2013 Utility Coordination Actual 11/7/2013

Right of Way Coordination Target 11/7/2013 Right of Way Coordination Actual 11/7/2013

Project Ready to Bid Actual 1/21/2014 Project Ready to Bid Target 1/21/2014

Project Engineering Cost to Date $1,324,409 Construction Cost  to Date $4,343,724

Construction Engineering Cost to 
Date

$250,680 Total Cost to Date $5,918,813

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091847062 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Dallas County Dallas 2

From Limit ON THIRD ST AT 
KELLER BRANCH

To Limit IN CITY OF LANCASTER 3

Construction Cost/Estimate $614,292 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 39.26 Total Score 79.35 7

Project Length 0.119 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 1/2/2014

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/8/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $302,454 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $302,454

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$743,919

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091847072 Category Description Program Identifier

Highway CS Status Under Development 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2107)

District Dallas County Dallas 2

From Limit 8 INTERSECTIONS AT 
KCS RR IN DALLAS

To Limit . 3

Construction Cost/Estimate $2,260,000 TIER NA 4

Description Upgrade Gates And Install Medians At All Locations, Install Signage At 5 Intersections And Resurface At 2 
Intersections

5

Last Update Date 12/21/2016 Bid Received Date 4/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,260,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17184



Project ID 091847073 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

District Dallas County Dallas 2

From Limit IRVING BLVD 
CORRIDOR 
ENHANCEMENTS

To Limit FROM IRBY LN E TO N O'CONNOR 
BLVD

3

Construction Cost/Estimate $380,000 TIER 2 4

Description Construct Hike And Bike Trail 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$380,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091847074 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2007)

District Dallas County Dallas 2

From Limit CAMPBELL RD FROM 
COLLINS

To Limit US 75 IN RICHARDSON 3

Construction Cost/Estimate $950,000 TIER 2 4

Description Intersection Improvements; Eastbound Right Turn Lanes; Southbound Us 75 Frtg Rd At Campbell Right 
Turn Lane

5

Last Update Date 12/21/2016 Bid Received Date 8/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$950,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091847077 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1805)

District Dallas County Dallas 2

From Limit ON DUCK CREEK 
TRAIL, FROM PLANO 
RD

To Limit CAMPBELL/US 75 IN RICHARDSON 3

Construction Cost/Estimate $2,615,804 TIER 2 4

Description Bike And Pedestrian Improvements 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,615,804

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091847096 Category Description Program Identifier

Highway PW Status Finalizing for Construction 1 Category 10 - Texas Parks & 
Wildlife Roads (1810PR)

TPW

District Dallas County Dallas 2

From Limit @ CEDAR HILL STATE 
PARK

To Limit SPINE ROAD 3

Construction Cost/Estimate $231,681 TIER 2 4

Description Seal Coat Spine Road Throughout The Park 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $351 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $351

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$231,681

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091847097 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 9 - Transportation 
Enhancement (1609TE)

TE

District Dallas County Dallas 2

From Limit CEDAR HILL STATE 
PARK

To Limit NEW CLARK RD IN CITY OF CEDAR 
HILL

3

Construction Cost/Estimate $2,766,088 TIER NA 4

Description Hike And Bike Trail,12' Sidepath, Trailheads, Landscaping And Signage 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.368 (mi) Estimated Completed Date 1/31/2018 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jason Mashell, P.E. Contact Phone (214)320-6240 10

Construction Company Contact FNH CONSTRUCTION, LLC

Design 30% Complete Target TBD Design 30% Complete Actual 5/4/2015

Design 60% Complete Target TBD Design 60% Complete Actual 8/18/2015

Design 100% Complete Target TBD Design 100% Complete Actual 5/5/2016

Notice to Proceed Date 11/16/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 3/27/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/25/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual 4/20/2016

Project Ready to Bid Actual 5/17/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $27,397

Construction Engineering Cost to 
Date

$246 Total Cost to Date $27,642

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,032,164

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091847098 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 9 - Transportation 
Enhancement (remaining 
SAFETEA-LU funds) (1709TE)

TE

District Dallas County Dallas 2 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1705)

From Limit VELOWAY/SOPAC 
PHASE 4A- SOUTH OF

To Limit NORTHWEST HIGHWAY TO 
GREENVILLE AVE

3

Construction Cost/Estimate $6,492,687 TIER NA 4

Description Bicycle And Pedestrian Trail With Amenities;landscaping; Pedestrian Bridge Crossing 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.500 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 10/6/2014

Design 60% Complete Target TBD Design 60% Complete Actual 11/18/2014

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/1/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $43,223

Construction Engineering Cost to 
Date

$0 Total Cost to Date $43,223

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,471,303

$869,564

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091847099 Category Description Program Identifier

Highway CS Status Long Term Planning 1 Category 9 - Transportation 
Enhancement (1609TE)

TE

District Dallas County Dallas 2

From Limit ROCK ISLAND BIKE 
AND PED FACILITY

To Limit ALONG TRE RAIL LINE 3

Construction Cost/Estimate $2,639,500 TIER NA 4

Description Bike And Pedestrain Facility; Concrete Trail; Lighting And Landscaping; From Irby Ln To West Irving Tre 
Station

5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.380 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $75,909 Construction Cost  to Date $4,701

Construction Engineering Cost to 
Date

$0 Total Cost to Date $80,610

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091847100 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 10 - Curb Ramp 
Program (1510CR)

ADA

District Dallas County Dallas 2

From Limit VARIOUS LOCATIONS 
ON STATE HIGHWAYS

To Limit IN DALLAS COUNTY 3

Construction Cost/Estimate $3,464,886 TIER NA 4

Description Construct Curb Ramps Along Ih 20, Ih 45, Sl 12, Sl 310, Sh 342, And Us 175 In City Of Dallas 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 2/28/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jason Mashell, P.E. Contact Phone (214)320-6240 10

Construction Company Contact ENCINO LANDSCAPE, INC.

Design 30% Complete Target 7/8/2014 Design 30% Complete Actual 7/8/2014

Design 60% Complete Target 7/8/2014 Design 60% Complete Actual 7/8/2014

Design 100% Complete Target 9/2/2014 Design 100% Complete Actual 11/10/2014

Notice to Proceed Date 4/22/2015 Work Begin Date 6/22/2015

Percent of Time Used 82.22 Percent of Budget Used 89.86

Start Design Target 6/23/2014 Start Design Actual 6/23/2014

Received ENV Clearance Target 7/14/2014 Received ENV Clearance Actual 11/10/2014

Utility Coordination Target 6/27/2014 Utility Coordination Actual 1/14/2015

Right of Way Coordination Target 6/23/2014 Right of Way Coordination Actual 1/14/2015

Project Ready to Bid Actual 11/10/2014 Project Ready to Bid Target 9/2/2014

Project Engineering Cost to Date $707,937 Construction Cost  to Date $6,288,649

Construction Engineering Cost to 
Date

$311,612 Total Cost to Date $7,308,198

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091847101 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HES

District Dallas County Dallas 2

From Limit JEFFERSON ST AT 
MERRIFIELD ST

To Limit . 3

Construction Cost/Estimate $395,282 TIER NA 4

Description Install Traffic Signal 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 2/28/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Christopher Blain, P.E. Contact Phone (214)320-6680 10

Construction Company Contact FNH CONSTRUCTION, LLC

Design 30% Complete Target TBD Design 30% Complete Actual 11/19/2014

Design 60% Complete Target TBD Design 60% Complete Actual 12/1/2014

Design 100% Complete Target TBD Design 100% Complete Actual 5/12/2015

Notice to Proceed Date 10/5/2015 Work Begin Date 2/29/2016

Percent of Time Used 112.86 Percent of Budget Used 79.43

Start Design Target TBD Start Design Actual 9/2/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 5/7/2015

Utility Coordination Target TBD Utility Coordination Actual 3/10/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 3/10/2015

Project Ready to Bid Actual 5/12/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $651,982

Construction Engineering Cost to 
Date

$20,586 Total Cost to Date $672,568

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$309,210

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17202



Project ID 091847103 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HES

District Dallas County Dallas 2

From Limit WESTMORELAND AT 
CLARENDON

To Limit . 3

Construction Cost/Estimate $257,625 TIER NA 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 2/28/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Christopher Blain, P.E. Contact Phone (214)320-6680 10

Construction Company Contact FNH CONSTRUCTION, LLC

Design 30% Complete Target TBD Design 30% Complete Actual 11/19/2014

Design 60% Complete Target TBD Design 60% Complete Actual 12/1/2014

Design 100% Complete Target TBD Design 100% Complete Actual 5/12/2015

Notice to Proceed Date 10/5/2015 Work Begin Date 2/29/2016

Percent of Time Used 112.86 Percent of Budget Used 79.43

Start Design Target TBD Start Design Actual 9/2/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 5/7/2015

Utility Coordination Target TBD Utility Coordination Actual 3/10/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 3/10/2015

Project Ready to Bid Actual 5/12/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $422,875

Construction Engineering Cost to 
Date

$45,416 Total Cost to Date $468,290

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$379,230

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091847104 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Dallas County Dallas 2

From Limit FOREST LANE AT 
ABRAMS ROAD

To Limit . 3

Construction Cost/Estimate $240,958 TIER NA 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 7/31/2018 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Christopher Blain, P.E. Contact Phone (214)320-6680 10

Construction Company Contact DURABLE SPECIALTIES, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 8/5/2015

Design 60% Complete Target TBD Design 60% Complete Actual 10/23/2015

Design 100% Complete Target TBD Design 100% Complete Actual 2/8/2016

Notice to Proceed Date 6/27/2016 Work Begin Date 9/27/2016

Percent of Time Used 12.59 Percent of Budget Used 30.50

Start Design Target TBD Start Design Actual 8/5/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/1/2016

Utility Coordination Target TBD Utility Coordination Actual 1/28/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 1/28/2016

Project Ready to Bid Actual 2/11/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $61,410

Construction Engineering Cost to 
Date

$8,229 Total Cost to Date $69,639

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$323,722

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091847105 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Dallas County Dallas 2

From Limit BRUTON ROAD AT ST 
AUGUSTINE

To Limit . 3

Construction Cost/Estimate $219,852 TIER NA 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 7/31/2018 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Christopher Blain, P.E. Contact Phone (214)320-6680 10

Construction Company Contact DURABLE SPECIALTIES, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 8/5/2015

Design 60% Complete Target TBD Design 60% Complete Actual 10/23/2015

Design 100% Complete Target TBD Design 100% Complete Actual 2/8/2016

Notice to Proceed Date 6/27/2016 Work Begin Date 9/27/2016

Percent of Time Used 12.59 Percent of Budget Used 30.50

Start Design Target TBD Start Design Actual 8/5/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/1/2016

Utility Coordination Target TBD Utility Coordination Actual 1/28/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 1/28/2016

Project Ready to Bid Actual 2/11/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $25,910

Construction Engineering Cost to 
Date

$2,811 Total Cost to Date $28,721

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$278,003

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091847106 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Dallas County Dallas 2

From Limit JOHN WEST RD AT 
DILIDO RD

To Limit . 3

Construction Cost/Estimate $218,404 TIER NA 4

Description Install Traffic Signal 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 7/31/2018 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Christopher Blain, P.E. Contact Phone (214)320-6680 10

Construction Company Contact DURABLE SPECIALTIES, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 8/5/2015

Design 60% Complete Target TBD Design 60% Complete Actual 10/23/2015

Design 100% Complete Target TBD Design 100% Complete Actual 2/8/2016

Notice to Proceed Date 6/27/2016 Work Begin Date 9/27/2016

Percent of Time Used 12.59 Percent of Budget Used 30.50

Start Design Target TBD Start Design Actual 8/5/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/1/2016

Utility Coordination Target TBD Utility Coordination Actual 1/28/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 1/28/2016

Project Ready to Bid Actual 2/11/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $97,982

Construction Engineering Cost to 
Date

$4,585 Total Cost to Date $102,567

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$282,190

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091847107 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Dallas County Dallas 2

From Limit BRUTON ROAD AT 
PRAIRIE CREEK RD

To Limit . 3

Construction Cost/Estimate $230,481 TIER NA 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 7/31/2018 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Christopher Blain, P.E. Contact Phone (214)320-6680 10

Construction Company Contact DURABLE SPECIALTIES, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 8/5/2015

Design 60% Complete Target TBD Design 60% Complete Actual 10/23/2015

Design 100% Complete Target TBD Design 100% Complete Actual 2/8/2016

Notice to Proceed Date 6/27/2016 Work Begin Date 9/27/2016

Percent of Time Used 12.59 Percent of Budget Used 30.50

Start Design Target TBD Start Design Actual 8/5/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/1/2016

Utility Coordination Target TBD Utility Coordination Actual 1/28/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 1/28/2016

Project Ready to Bid Actual 2/11/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $25,910

Construction Engineering Cost to 
Date

$2,963 Total Cost to Date $28,873

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$161,614

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17212



Project ID 091847108 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Dallas County Dallas 2

From Limit BRUTON RD AT 
MASTERS DR

To Limit . 3

Construction Cost/Estimate $197,326 TIER NA 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 7/31/2018 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Christopher Blain, P.E. Contact Phone (214)320-6680 10

Construction Company Contact DURABLE SPECIALTIES, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 8/5/2015

Design 60% Complete Target TBD Design 60% Complete Actual 10/23/2015

Design 100% Complete Target TBD Design 100% Complete Actual 2/8/2016

Notice to Proceed Date 6/27/2016 Work Begin Date 9/27/2016

Percent of Time Used 12.59 Percent of Budget Used 30.50

Start Design Target TBD Start Design Actual 8/5/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/1/2016

Utility Coordination Target TBD Utility Coordination Actual 1/28/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 1/28/2016

Project Ready to Bid Actual 2/11/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $25,910

Construction Engineering Cost to 
Date

$2,493 Total Cost to Date $28,403

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$176,419

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091847109 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Dallas County Dallas 2

From Limit COMMERCE AND 
GOOD LATIMER

To Limit . 3

Construction Cost/Estimate $260,155 TIER NA 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 7/31/2018 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Christopher Blain, P.E. Contact Phone (214)320-6680 10

Construction Company Contact DURABLE SPECIALTIES, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 8/5/2015

Design 60% Complete Target TBD Design 60% Complete Actual 10/23/2015

Design 100% Complete Target TBD Design 100% Complete Actual 2/8/2016

Notice to Proceed Date 6/27/2016 Work Begin Date 9/27/2016

Percent of Time Used 12.59 Percent of Budget Used 30.50

Start Design Target TBD Start Design Actual 8/5/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/1/2016

Utility Coordination Target TBD Utility Coordination Actual 1/28/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 1/28/2016

Project Ready to Bid Actual 2/11/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $25,910

Construction Engineering Cost to 
Date

$3,369 Total Cost to Date $29,279

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$411,118

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091847110 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HES

District Dallas County Dallas 2

From Limit MCKINNEY AT MAPLE To Limit . 3

Construction Cost/Estimate $150,048 TIER NA 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 2/28/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Christopher Blain, P.E. Contact Phone (214)320-6680 10

Construction Company Contact FNH CONSTRUCTION, LLC

Design 30% Complete Target TBD Design 30% Complete Actual 11/19/2014

Design 60% Complete Target TBD Design 60% Complete Actual 12/1/2014

Design 100% Complete Target TBD Design 100% Complete Actual 5/12/2015

Notice to Proceed Date 10/5/2015 Work Begin Date 2/29/2016

Percent of Time Used 112.86 Percent of Budget Used 79.43

Start Design Target TBD Start Design Actual 9/2/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 5/7/2015

Utility Coordination Target TBD Utility Coordination Actual 3/10/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 3/10/2015

Project Ready to Bid Actual 5/12/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $121,686

Construction Engineering Cost to 
Date

$24,006 Total Cost to Date $145,692

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17217



Category Amount

$276,314

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091847114 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 10 - Curb Ramp 
Program (1710CR)

ADA

District Dallas County Dallas 2

From Limit VARIOUS LOCATIONS 
ON STATE HIGHWAYS

To Limit IN DALLAS COUNTY 3

Construction Cost/Estimate $1,833,322 TIER 2 4

Description Construct Curb Ramps In Northeast Dallas County In Cities Of Dallas And Mesquite 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 18.68 Total Score 72.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 4/20/2015

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $643,787 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $643,787

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091847115 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 10 - Curb Ramp 
Program (1910CR)

ADA

District Dallas County Dallas 2

From Limit VARIOUS LOCATIONS 
ON STATE HIGHWAYS

To Limit IN DALLAS COUNTY 3

Construction Cost/Estimate $2,000,000 TIER 2 4

Description Construct Curb Ramps In North Dallas County In Cities Of Dallas, Garland, Sachse And Rowlett 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091847118 Category Description Program Identifier

Highway PW Status Finalizing for Construction 1 Category 10 - Texas Parks & 
Wildlife Roads (1710PR)

TPW

District Dallas County Dallas 2

From Limit @ CEDAR HILL STATE 
PARK

To Limit IN SHADY RIDGE CAMPING AREA 3

Construction Cost/Estimate $504,965 TIER 2 4

Description Reconstruct Park Road Including Parking Lots 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/23/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $87,352 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $87,352

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$504,965

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091847120 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Dallas County Dallas 2

From Limit BELT LINE ROAD AT 
DALLAS PKWY

To Limit . 3

Construction Cost/Estimate $404,383 TIER NA 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 12/31/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Christopher Blain, P.E. Contact Phone (214)320-6680 10

Construction Company Contact DURABLE SPECIALTIES, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 8/6/2015

Design 60% Complete Target TBD Design 60% Complete Actual 11/13/2015

Design 100% Complete Target TBD Design 100% Complete Actual 3/10/2016

Notice to Proceed Date 8/8/2016 Work Begin Date 11/9/2016

Percent of Time Used 5.81 Percent of Budget Used 23.00

Start Design Target TBD Start Design Actual 7/2/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/1/2016

Utility Coordination Target TBD Utility Coordination Actual 2/18/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 2/18/2016

Project Ready to Bid Actual 4/1/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $8,443 Construction Cost  to Date $234,819

Construction Engineering Cost to 
Date

$550 Total Cost to Date $243,813

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17225



Category Amount

$518,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091847121 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Dallas County Dallas 2

From Limit BRUTON RD AT 
SECOND

To Limit . 3

Construction Cost/Estimate $511,000 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 27.50 Total Score 72.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 9/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 10/12/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/26/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$511,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091847122 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Dallas County Dallas 2

From Limit FOREST LANE AT 
AUDELIA ROAD

To Limit . 3

Construction Cost/Estimate $248,000 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 27.50 Total Score 72.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 9/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 10/12/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/26/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$248,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091847123 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Dallas County Dallas 2

From Limit HAMPTON ROAD AT 
CLARENDON DRIVE

To Limit . 3

Construction Cost/Estimate $237,528 TIER NA 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 12/31/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Christopher Blain, P.E. Contact Phone (214)320-6680 10

Construction Company Contact DURABLE SPECIALTIES, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 8/6/2015

Design 60% Complete Target TBD Design 60% Complete Actual 11/13/2015

Design 100% Complete Target TBD Design 100% Complete Actual 3/10/2016

Notice to Proceed Date 8/8/2016 Work Begin Date 11/9/2016

Percent of Time Used 5.81 Percent of Budget Used 23.00

Start Design Target TBD Start Design Actual 7/2/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/1/2016

Utility Coordination Target TBD Utility Coordination Actual 2/18/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 2/18/2016

Project Ready to Bid Actual 4/1/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,018 Construction Cost  to Date $6,250

Construction Engineering Cost to 
Date

$730 Total Cost to Date $7,998

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$255,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091847124 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Dallas County Dallas 2

From Limit HAMPTON ROAD AT 
ILLINOIS AVENUE

To Limit . 3

Construction Cost/Estimate $215,999 TIER NA 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 12/31/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Christopher Blain, P.E. Contact Phone (214)320-6680 10

Construction Company Contact DURABLE SPECIALTIES, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 8/6/2015

Design 60% Complete Target TBD Design 60% Complete Actual 11/13/2015

Design 100% Complete Target TBD Design 100% Complete Actual 3/10/2016

Notice to Proceed Date 8/8/2016 Work Begin Date 11/9/2016

Percent of Time Used 5.81 Percent of Budget Used 23.00

Start Design Target TBD Start Design Actual 7/2/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/1/2016

Utility Coordination Target TBD Utility Coordination Actual 2/18/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 2/18/2016

Project Ready to Bid Actual 4/1/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,018 Construction Cost  to Date $12,500

Construction Engineering Cost to 
Date

$711 Total Cost to Date $14,229

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$245,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091847125 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Dallas County Dallas 2

From Limit HILLCREST ROAD AT 
ALPHA ROAD

To Limit . 3

Construction Cost/Estimate $235,836 TIER NA 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 12/31/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Christopher Blain, P.E. Contact Phone (214)320-6680 10

Construction Company Contact DURABLE SPECIALTIES, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 8/6/2015

Design 60% Complete Target TBD Design 60% Complete Actual 11/13/2015

Design 100% Complete Target TBD Design 100% Complete Actual 3/10/2016

Notice to Proceed Date 8/8/2016 Work Begin Date 11/9/2016

Percent of Time Used 5.81 Percent of Budget Used 23.00

Start Design Target TBD Start Design Actual 7/2/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/1/2016

Utility Coordination Target TBD Utility Coordination Actual 2/18/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 2/18/2016

Project Ready to Bid Actual 4/1/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,131 Construction Cost  to Date $12,500

Construction Engineering Cost to 
Date

$708 Total Cost to Date $14,339

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$276,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091847126 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Dallas County Dallas 2

From Limit PLANO RD AT MILLER 
RD

To Limit . 3

Construction Cost/Estimate $284,000 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 27.50 Total Score 72.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 9/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 10/12/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/26/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$284,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091847127 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Dallas County Dallas 2

From Limit POLK ST AT 
WHEATLAND RD

To Limit . 3

Construction Cost/Estimate $206,754 TIER NA 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 12/31/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Christopher Blain, P.E. Contact Phone (214)320-6680 10

Construction Company Contact DURABLE SPECIALTIES, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 8/6/2015

Design 60% Complete Target TBD Design 60% Complete Actual 11/13/2015

Design 100% Complete Target TBD Design 100% Complete Actual 3/10/2016

Notice to Proceed Date 8/8/2016 Work Begin Date 11/9/2016

Percent of Time Used 5.81 Percent of Budget Used 23.00

Start Design Target TBD Start Design Actual 7/2/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/1/2016

Utility Coordination Target TBD Utility Coordination Actual 2/18/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 2/18/2016

Project Ready to Bid Actual 4/1/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $226 Construction Cost  to Date $41,130

Construction Engineering Cost to 
Date

$3,390 Total Cost to Date $44,747

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$258,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091847128 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Dallas County Dallas 2

From Limit ROYAL LN AT ABRAMS 
AVE

To Limit . 3

Construction Cost/Estimate $270,000 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 27.50 Total Score 58.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$270,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091847129 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Dallas County Dallas 2

From Limit ROYAL LN AT 
SKILLMAN ST

To Limit . 3

Construction Cost/Estimate $304,000 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 27.50 Total Score 65.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 9/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 10/12/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/26/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$304,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091847130 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Dallas County Dallas 2

From Limit SKILLMAN ST AT 
WALNUT HILL LN

To Limit . 3

Construction Cost/Estimate $313,000 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$313,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091847131 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Dallas County Dallas 2

From Limit SKILLMAN ST AT 
LOVERS LN

To Limit . 3

Construction Cost/Estimate $284,000 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$284,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091847132 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Dallas County Dallas 2

From Limit WALNUT HILL LN AT 
ABRAMS RD

To Limit . 3

Construction Cost/Estimate $260,000 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17249



Category Amount

$260,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091847133 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Dallas County Dallas 2

From Limit WEBB CHAPEL RD AT 
LARGA DR

To Limit . 3

Construction Cost/Estimate $233,000 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$233,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091847136 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1809)

TM

District Dallas County Dallas 2

From Limit CEDAR HILL STATE 
PARK

To Limit JOE POOL LAKE OVERLOOK 
ENTRANCE

3

Construction Cost/Estimate $3,999,955 TIER 2 4

Description Fm 1382 Hike And Bike Trail (phase 2) 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 2.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $6,199

Construction Engineering Cost to 
Date

$0 Total Cost to Date $6,199

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,999,955

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091847137 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1809)

TM

District Dallas County Dallas 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit NORTHAVEN TRAIL 
FROM DENTON DRIVE

To Limit WEST OF MIDWAY ROAD 
(CINDERELLA LN)

3

Construction Cost/Estimate $5,039,856 TIER 2 4

Description Northaven Trail (phases 2b And 2c) - Construct Hike And Bike Trail 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 6.91 Total Score 52.25 7

Project Length 4.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $704

Construction Engineering Cost to 
Date

$0 Total Cost to Date $704

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,478,162

$1,039,970

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091847139 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1909)

TM

District Dallas County Dallas 2

From Limit SYLVAN AVENUE To Limit CAMPION TRAIL IN CITY OF IRVING 3

Construction Cost/Estimate $4,284,989 TIER 2 4

Description Trinity Skyline Trail - Construct Hike And Bike Trail 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 4.700 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $4,506

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,506

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,909,990

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091847140 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1809)

TM

District Dallas County Dallas 2

From Limit LBJ FREEWAY AT 
ROSSER RD

To Limit N SIDE OF VALLEY VIEW AT ROSSER 
RD

3

Construction Cost/Estimate $681,000 TIER 2 4

Description Brookhaven College Campus - Intercity Connections - Construct Hike And Bike Improvements 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.300 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $2,349

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,349

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$681,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091847141 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1709)

MDC

District Dallas County Dallas 2

From Limit VARIOUS SCHOOLS IN 
GRAND PRAIRIE

To Limit . 3

Construction Cost/Estimate $575,773 TIER 2 4

Description Safe Routes To School - Sidewalk Improvements At Various Schools Throughout Grand Prairie 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.889 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $8,812

Construction Engineering Cost to 
Date

$0 Total Cost to Date $8,812

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$339,725

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091847142 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1909)

TM

District Dallas County Dallas 2

From Limit CAMPION TR IN 
MOUNTAIN CR 
RESERVE

To Limit DELAWARE CREEK TRAIL @ CENTER 
PARK

3

Construction Cost/Estimate $2,220,109 TIER 2 4

Description Delaware Creek Trail Connector - Construct Hike & Bike Trail 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 2.250 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $823

Construction Engineering Cost to 
Date

$0 Total Cost to Date $823

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,065,217

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091847143 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1709)

TM

District Dallas County Dallas 2

From Limit ALONG MILITARY 
FROM SAM HOUSTON 
RD

To Limit RODEO CENTER BOULEVARD 3

Construction Cost/Estimate $2,437,939 TIER 2 4

Description Military Parkway Trail - ShareD-Use Path Along Military Pkwy 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 1.570 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $6,672 Construction Cost  to Date $40,053

Construction Engineering Cost to 
Date

$0 Total Cost to Date $46,726

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,863,499

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091847144 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1805)

District Dallas County Dallas 2

From Limit ALONG TOWN EAST 
BLVD FROM MILITARY

To Limit SKYLINE DR 3

Construction Cost/Estimate $500,000 TIER 2 4

Description Skyline Trail - Construct Hike And Bike Trail 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.871 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091847147 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

OFF

District Dallas County Dallas 2

From Limit 2ND AVE NB AT WHITE 
ROCK CREEK

To Limit . 3

Construction Cost/Estimate $810,936 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 8.38 Total Score 66.35 7

Project Length 0.114 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $60,119 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $60,119

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$807,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091847148 Category Description Program Identifier

Highway CS Status Under Development 1 Category 6 - Bridge Program 
(2106)

ON

District Dallas County Dallas 2

From Limit MALLOY BRIDGE RD 
AT PARSONS SLOUGH

To Limit . 3

Construction Cost/Estimate $1,216,404 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$797,097

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091847152 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Dallas County Dallas 2

From Limit ARAPAHO RD AT 
MONTFORT DR

To Limit . 3

Construction Cost/Estimate $273,400 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 27.50 Total Score 72.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 10/26/2016

Design 60% Complete Target TBD Design 60% Complete Actual 12/14/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/3/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$273,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091847153 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Dallas County Dallas 2

From Limit COCKRELL HILL AT 
RED BIRD LN

To Limit . 3

Construction Cost/Estimate $284,064 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 27.50 Total Score 72.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$284,064

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091847154 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Dallas County Dallas 2

From Limit COLORADO BLVD AT 
MARSALIS AVE

To Limit . 3

Construction Cost/Estimate $240,700 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 27.50 Total Score 72.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 10/26/2016

Design 60% Complete Target TBD Design 60% Complete Actual 12/14/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/3/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$240,700

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091847155 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Dallas County Dallas 2

From Limit FERGUSON RD AT 
PEAVY RD

To Limit . 3

Construction Cost/Estimate $247,300 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 27.50 Total Score 72.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17279



Category Amount

$247,300

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17280



Project ID 091847156 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Dallas County Dallas 2

From Limit FOREST LN AT PLANO 
RD

To Limit . 3

Construction Cost/Estimate $327,800 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 27.50 Total Score 72.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 10/26/2016

Design 60% Complete Target TBD Design 60% Complete Actual 12/14/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/3/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$327,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091847157 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Dallas County Dallas 2

From Limit GREENVILLE AVE AT 
LOVERS LN

To Limit . 3

Construction Cost/Estimate $335,800 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$335,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091847158 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Dallas County Dallas 2

From Limit HARRY HINES AT 
EMPIRE CENTRAL DR

To Limit . 3

Construction Cost/Estimate $294,200 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 27.50 Total Score 72.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 10/26/2016

Design 60% Complete Target TBD Design 60% Complete Actual 12/14/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/3/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$294,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091847159 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Dallas County Dallas 2

From Limit ILLINOIS AT BONNIE 
VIEW RD

To Limit . 3

Construction Cost/Estimate $285,500 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 27.50 Total Score 72.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 10/26/2016

Design 60% Complete Target TBD Design 60% Complete Actual 12/14/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/3/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$285,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091847160 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Dallas County Dallas 2

From Limit ILLINOIS AT MARSALIS To Limit . 3

Construction Cost/Estimate $260,000 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17289



Category Amount

$260,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091847161 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Dallas County Dallas 2

From Limit LAKE JUNE RD_AT 
PRAIRIE CREEK

To Limit . 3

Construction Cost/Estimate $258,200 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$258,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091847162 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Dallas County Dallas 2

From Limit MARSH LANE AT 
ROYAL LANE

To Limit . 3

Construction Cost/Estimate $260,200 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 27.50 Total Score 72.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 10/26/2016

Design 60% Complete Target TBD Design 60% Complete Actual 12/14/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/3/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$260,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091847163 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Dallas County Dallas 2

From Limit ML KING JR BLVD AT S 
ERVAY/COLONIAL

To Limit . 3

Construction Cost/Estimate $243,500 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 27.50 Total Score 72.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 10/26/2016

Design 60% Complete Target TBD Design 60% Complete Actual 12/14/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/3/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$243,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091847164 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Dallas County Dallas 2

From Limit SIMPSON STUART RD 
AT BONNIE VIEW RD

To Limit . 3

Construction Cost/Estimate $259,300 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$259,300

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091847165 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1809TP)

TP

District Dallas County Dallas 2

From Limit ON PLEASANT RUN RD To Limit LANCASTER/HUTCHINS TO MILLERS 
FERRY

3

Construction Cost/Estimate $2,570,548 TIER 2 4

Description Pleasant Run Road Trail - Install Bike/pedestrian Trail 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 3.120 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $538 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $538

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,570,548

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091847175 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Dallas County Dallas 2

From Limit VARIOUS LOCATIONS To Limit IN DALLAS COUNTY 3

Construction Cost/Estimate $350,000 TIER 2 4

Description NoN-Site Specific Dms Install 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 10/21/2016

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 9/20/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $5,144 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,144

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$350,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091847176 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Dallas County Dallas 2

From Limit ON BELTLINE RD, 
FROM DRY BRANCH

To Limit BEAR CREEK 3

Construction Cost/Estimate $2,600,000 TIER 2 4

Description Drainage Improvements 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.473 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091847177 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1709)

TM

District Dallas County Dallas 2 Category 3 - Regional Toll 
Revenue (RTR121)

From Limit MARSALIS AVENUE To Limit EWING AVENUE 3 Category 3 - Local 
Contribution/Participation 
(LOCAL)

Construction Cost/Estimate $30,000,000 TIER 2 4

Description Construct Local Enhancements 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target 7/12/2032 Design 30% Complete Actual TBD

Design 60% Complete Target 8/19/2033 Design 60% Complete Actual TBD

Design 100% Complete Target 9/29/2034 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/17/2012 Start Design Actual TBD

Received ENV Clearance Target 6/30/2006 Received ENV Clearance Actual TBD

Utility Coordination Target 9/15/2034 Utility Coordination Actual TBD

Right of Way Coordination Target 9/15/2034 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/2/2035

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$16,000,000

$4,000,000

$10,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091900073 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Atlanta County Cass 2

From Limit VARIOUS LOCATIONS To Limit VARIOUS LOCATIONS 3

Construction Cost/Estimate $680,959 TIER NA 4

Description 2016 District Seal Coat Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 95.991 (mi) Estimated Completed Date 1/9/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Rebecca Wells, P.E. Contact Phone (903)799-1480 10

Construction Company Contact STRIPING TECHNOLOGY, L.P.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 2/12/2016 Design 100% Complete Actual 5/10/2016

Notice to Proceed Date 8/18/2016 Work Begin Date 11/29/2016

Percent of Time Used 52.50 Percent of Budget Used 9.91

Start Design Target 12/1/2015 Start Design Actual 12/1/2015

Received ENV Clearance Target 9/5/2013 Received ENV Clearance Actual 9/5/2013

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/10/2016 Project Ready to Bid Target 5/13/2016

Project Engineering Cost to Date $43,316 Construction Cost  to Date $67,609

Construction Engineering Cost to 
Date

$1,531 Total Cost to Date $112,456

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$861,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17308



Project ID 091900077 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Atlanta County Cass 2

From Limit VARIOUS LOCATIONS To Limit VARIOUS LOCATIONS 3

Construction Cost/Estimate $490,000 TIER 2 4

Description 2017 District Seal Coat Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 12.79 Total Score 67.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$490,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091900078 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Atlanta County Cass 2

From Limit VARIOUS LOCATIONS To Limit VARIOUS LOCATIONS 3

Construction Cost/Estimate $11,000,000 TIER 2 4

Description 2018 Routine Maintenance & Rehabilitation Program 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 12.79 Total Score 67.85 7

Project Length 0.300 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17311



Category Amount

$11,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091900079 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Atlanta County Cass 2

From Limit VARIOUS LOCATIONS To Limit VARIOUS LOCATIONS 3

Construction Cost/Estimate $8,000,000 TIER 2 4

Description 2019 Routine Maintenance & Rehabilitation Program 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2018 6

Strategic Score 33.38 Total Score 67.85 7

Project Length 0.300 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091900080 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Atlanta County Cass 2

From Limit VARIOUS LOCATIONS To Limit VARIOUS LOCATIONS 3

Construction Cost/Estimate $8,000,000 TIER 2 4

Description 2020 Routine Maintenance & Rehabilitation Program 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2019 6

Strategic Score 12.79 Total Score 67.85 7

Project Length 0.300 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17316



Project ID 091900081 Category Description Program Identifier

Highway VA Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

District Atlanta County Cass 2

From Limit VARIOUS LOCATIONS To Limit VARIOUS LOCATIONS 3

Construction Cost/Estimate $8,000,000 TIER NA 4

Description 2021 Routine Maintenance & Rehabilitation Program 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.300 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091900082 Category Description Program Identifier

Highway VA Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2201)

District Atlanta County Cass 2

From Limit VARIOUS LOCATIONS To Limit VARIOUS LOCATIONS 3

Construction Cost/Estimate $8,000,000 TIER NA 4

Description 2022 Routine Maintenance & Rehabilitation Program 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.300 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091903053 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 10 - Texas Parks & 
Wildlife Roads (1810PR)

TPW

District Atlanta County Harrison 2

From Limit AT CADDO LAKE 
STATE PARK 
RECREATION

To Limit . 3

Construction Cost/Estimate $1,358,152 TIER 2 4

Description Rehabilitate Roads,parking Lots & Campsites Pullouts In Squirrel Haven, Woodpecker Hollow & Armadillo 
Run Camp Areas

5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 14.71 Total Score 71.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target 3/7/2014 Design 30% Complete Actual 3/7/2014

Design 60% Complete Target 5/19/2014 Design 60% Complete Actual 5/19/2014

Design 100% Complete Target 1/10/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/30/2013 Start Design Actual 12/30/2013

Received ENV Clearance Target 11/19/2014 Received ENV Clearance Actual 11/19/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/8/2017

Project Engineering Cost to Date $148,543 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $148,543

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091903054 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 10 - Texas Parks & 
Wildlife Roads (2010PR)

TPW

District Atlanta County Harrison 2

From Limit AT CADDO LAKE WMA To Limit . 3

Construction Cost/Estimate $106,528 TIER 2 4

Description Surfacing Roads And Parking Lots 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 9.85 Total Score 66.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$106,528

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091903057 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

OFF

District Atlanta County Harrison 2

From Limit ON CR 1113 AT 
QUAPAW CREEK

To Limit . 3

Construction Cost/Estimate $750,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 33.38 Total Score 67.85 7

Project Length 0.047 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target 11/8/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 12/28/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 4/12/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/6/2016 Start Design Actual 6/6/2016

Received ENV Clearance Target 3/10/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 4/18/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 2/17/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/27/2017

Project Engineering Cost to Date $26,925 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $26,925

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091920032 Category Description Program Identifier

Highway VA Status Under Development 1 Category 10 - Texas Parks & 
Wildlife Roads (2210PR)

TPW

District Atlanta County Morris 2

From Limit AT WHITE OAK WMA To Limit . 3

Construction Cost/Estimate $64,829 TIER NA 4

Description Surfacing Roads And Parking Lots 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17327



Category Amount

$64,829

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091920033 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 10 - Texas Parks & 
Wildlife Roads (2010PR)

TPW

District Atlanta County Morris 2

From Limit AT DAINGERFIELD 
STATE PARK

To Limit . 3

Construction Cost/Estimate $150,000 TIER 2 4

Description Construct Parking For Cabins And Bass Lodge 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 22.06 Total Score 71.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$150,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091920035 Category Description Program Identifier

Highway VA Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Atlanta County Morris 2

From Limit SH 11 To Limit LINDSEY STREET 3

Construction Cost/Estimate $8,430,000 TIER NA 4

Description Construct 4-Lane Highway On New Location 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.690 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17331



Category Amount

$8,430,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091921029 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1809TP)

TP

District Atlanta County Camp 2

From Limit ON NORTH TEXAS ST & 
MATTISON ST

To Limit IN PITTSBURG 3

Construction Cost/Estimate $410,665 TIER 2 4

Description Construct Sidewalks To Connect Downtown To School, Park & Ballfield 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 12.79 Total Score 60.85 7

Project Length 0.581 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 7/17/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/18/2016 Start Design Actual 7/18/2016

Received ENV Clearance Target 9/5/2017 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/17/2017

Project Engineering Cost to Date $3,641 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,641

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$410,665

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 091930060 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Atlanta County Titus 2

From Limit ON 2ND STREET To Limit BETWEEN BU 271N & BU 271S 3

Construction Cost/Estimate $41,156 TIER NA 4

Description Resurface Existing City Street 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.050 (mi) Estimated Completed Date 10/17/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Roger Ledbetter Contact Phone (903)572-8511 10

Construction Company Contact RK HALL, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 7/21/2015 Design 100% Complete Actual 2/16/2016

Notice to Proceed Date 6/6/2016 Work Begin Date 7/14/2016

Percent of Time Used 136.36 Percent of Budget Used 99.88

Start Design Target 4/15/2015 Start Design Actual 4/15/2015

Received ENV Clearance Target 4/29/2015 Received ENV Clearance Actual 12/9/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/16/2016 Project Ready to Bid Target 7/21/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $47,084

Construction Engineering Cost to 
Date

$128 Total Cost to Date $47,212

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$48,329

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092000116 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1410GR)

GR

District Beaumont County Jefferson 2

From Limit DISTRICTWIDE To Limit . 3

Construction Cost/Estimate $832,522 TIER NA 4

Description Install Landscaping 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.428 (mi) Estimated Completed Date 9/22/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Wiemers, P.E. Contact Phone (409)924-6521 10

Construction Company Contact ENCINO LANDSCAPE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 12/31/2013

Design 60% Complete Target TBD Design 60% Complete Actual 1/30/2014

Design 100% Complete Target TBD Design 100% Complete Actual 3/13/2014

Notice to Proceed Date 7/22/2014 Work Begin Date 10/20/2014

Percent of Time Used 90.41 Percent of Budget Used 94.88

Start Design Target TBD Start Design Actual 8/2/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/13/2013

Utility Coordination Target TBD Utility Coordination Actual 3/13/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 3/13/2014 Project Ready to Bid Target TBD

Project Engineering Cost to Date $91,736 Construction Cost  to Date $1,608,634

Construction Engineering Cost to 
Date

$14,899 Total Cost to Date $1,715,269

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$790,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092000117 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1510GR)

GR

District Beaumont County Jefferson 2

From Limit DISTRICTWIDE To Limit . 3

Construction Cost/Estimate $718,878 TIER NA 4

Description Install Landscaping 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 1/11/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Wiemers, P.E. Contact Phone (409)924-6521 10

Construction Company Contact APEX LANDSCAPE & IRRIGATION, LLC

Design 30% Complete Target 1/13/2015 Design 30% Complete Actual 1/13/2015

Design 60% Complete Target 1/27/2015 Design 60% Complete Actual 1/27/2015

Design 100% Complete Target 3/11/2015 Design 100% Complete Actual 3/11/2015

Notice to Proceed Date 7/20/2015 Work Begin Date 11/16/2015

Percent of Time Used 53.76 Percent of Budget Used 90.42

Start Design Target 11/1/2014 Start Design Actual 11/1/2014

Received ENV Clearance Target 3/25/2015 Received ENV Clearance Actual 3/25/2015

Utility Coordination Target 2/2/2015 Utility Coordination Actual 2/2/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 3/25/2015 Project Ready to Bid Target 3/25/2015

Project Engineering Cost to Date $11,461 Construction Cost  to Date $1,301,712

Construction Engineering Cost to 
Date

$9,614 Total Cost to Date $1,322,787

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$798,100

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092000118 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1610GR)

GR

District Beaumont County Jefferson 2

From Limit DISTRICTWIDE To Limit . 3

Construction Cost/Estimate $706,494 TIER NA 4

Description Install Landscaping 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.567 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Wiemers, P.E. Contact Phone (409)924-6521 10

Construction Company Contact APEX LANDSCAPE & IRRIGATION, LLC

Design 30% Complete Target TBD Design 30% Complete Actual 3/29/2016

Design 60% Complete Target TBD Design 60% Complete Actual 4/8/2016

Design 100% Complete Target TBD Design 100% Complete Actual 4/28/2016

Notice to Proceed Date 8/4/2016 Work Begin Date 10/1/2016

Percent of Time Used 12.44 Percent of Budget Used 62.92

Start Design Target TBD Start Design Actual 3/23/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 5/12/2016

Utility Coordination Target TBD Utility Coordination Actual 4/27/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/12/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $13,806 Construction Cost  to Date $491,774

Construction Engineering Cost to 
Date

$695 Total Cost to Date $506,275

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$798,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092000119 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1710GR)

GR

District Beaumont County Jefferson 2

From Limit DISTRICTWIDE To Limit . 3

Construction Cost/Estimate $494,000 TIER 2 4

Description Install Landscaping 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17343



Category Amount

$494,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17344



Project ID 092002090 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District Beaumont County Liberty 2

From Limit AT WHITES BAYOU(ON 
CR109 E OF SH61)

To Limit . 3

Construction Cost/Estimate $219,600 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 9.85 Total Score 59.85 7

Project Length 0.014 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17345



Category Amount

$265,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17346



Project ID 092002091 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District Beaumont County Liberty 2

From Limit AT GAYLOR CREEK 1.1 
MI NE

To Limit . 3

Construction Cost/Estimate $176,255 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 9.85 Total Score 59.85 7

Project Length 0.015 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17347



Category Amount

$220,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17348



Project ID 092003034 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

OFF

District Beaumont County Hardin 2

From Limit ON CR 30 AT VILLAGE 
CREEK BRANCH

To Limit (STR AA03-38-001) 3

Construction Cost/Estimate $323,275 TIER 1 4

Description Replace Bridge 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,365 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,365

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17349



Category Amount

$340,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17350



Project ID 092003080 Category Description Program Identifier

Highway CR Status Under Development 1 Category 10 - Texas Parks & 
Wildlife Roads (2210PR)

TPW

District Beaumont County Hardin 2

From Limit VILLAGE CREEK STATE 
PARK

To Limit . 3

Construction Cost/Estimate $205,500 TIER NA 4

Description Seal Coat Park Roads, Parking Lots And Campsite Pullouts 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.550 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $56 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $56

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17351



Category Amount

$205,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17352



Project ID 092003081 Category Description Program Identifier

Highway CR Status Under Development 1 Category 6 - Bridge Program 
(2106)

OFF

District Beaumont County Hardin 2

From Limit CR 101 AT FLAT 
CYPRESS CREEK

To Limit (STR 201010AA0101001) 3

Construction Cost/Estimate $400,000 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.011 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17353



Category Amount

$400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17354



Project ID 092006033 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

OFF

District Beaumont County Newton 2

From Limit CR 4212 AT SABINE 
RIVER BRANCH

To Limit (STR AA0507003) 3

Construction Cost/Estimate $351,154 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 33.38 Total Score 74.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,320 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,320

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17355



Category Amount

$365,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17356



Project ID 092006035 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District Beaumont County Newton 2

From Limit AT HUNTERS CREEK To Limit (STR 201760AA0263001) 3

Construction Cost/Estimate $296,000 TIER 2 4

Description Replace Bridge & Approaches 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2020 6

Strategic Score 9.85 Total Score 59.85 7

Project Length 0.062 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17357



Category Amount

$350,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17358



Project ID 092012044 Category Description Program Identifier

Highway PW Status Finalizing for Construction 1 Category 10 - Texas Parks & 
Wildlife Roads (1810PR)

TPW

District Beaumont County Jasper 2

From Limit MARTIN DIES JR, 
STATE PARK

To Limit . 3

Construction Cost/Estimate $515,000 TIER 2 4

Description Seal Coat Park Roads, Parking Lots, And Campsite Pullouts 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 12.79 Total Score 67.85 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17359



Category Amount

$515,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17360



Project ID 092013034 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District Beaumont County Tyler 2

From Limit AT BILLIAMS CREEK To Limit (STR 202290AA0135001) 3

Construction Cost/Estimate $326,000 TIER 2 4

Description Replace Bridge & Approaches 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2020 6

Strategic Score 9.85 Total Score 52.85 7

Project Length 0.065 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17361



Category Amount

$390,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17362



Project ID 092013035 Category Description Program Identifier

Highway CR Status Under Development 1 Category 6 - Bridge Program 
(2106)

OFF

District Beaumont County Tyler 2

From Limit CR 2790 AT CROW 
CREEK

To Limit (STR 202290AA0158001) 3

Construction Cost/Estimate $355,000 TIER NA 4

Description Replace Bridge_and Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.009 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17363



Category Amount

$355,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092030076 Category Description Program Identifier

Highway PW Status Under Development 1 Category 10 - Texas Parks & 
Wildlife Roads (2210PR)

TPW

District Beaumont County Orange 2

From Limit TONY HOUSEMAN 
WILDLIFE MGMT AREA

To Limit . 3

Construction Cost/Estimate $263,525 TIER NA 4

Description Construct Boat Ramp And Parking Lot And Improve Road 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.350 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target 1/29/2013 Design 30% Complete Actual 1/25/2013

Design 60% Complete Target 4/1/2013 Design 60% Complete Actual 5/30/2013

Design 100% Complete Target 6/4/2013 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/29/2012 Start Design Actual 10/29/2012

Received ENV Clearance Target 2/17/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 4/24/2013 Utility Coordination Actual 4/24/2013

Right of Way Coordination Target 4/24/2013 Right of Way Coordination Actual 10/29/2012

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/17/2015

Project Engineering Cost to Date $153,836 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $153,836

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17365



Category Amount

$263,525

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17366



Project ID 092030077 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

OFF

District Beaumont County Orange 2

From Limit E ROUNDBUNCH RD 
AT COW BAYOU

To Limit (STR AA2690006) 3

Construction Cost/Estimate $8,576,747 TIER 1 4

Description Rehab Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 33.38 Total Score 75.60 7

Project Length 0.269 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,989,572 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,989,572

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17367



Category Amount

$13,252,460

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17368



Project ID 092030078 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

OFF

District Beaumont County Orange 2

From Limit OLD HWY 90 AT 
BAIRDS BAYOU

To Limit (STR G00436001) 3

Construction Cost/Estimate $2,311,391 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 38.24 Total Score 76.50 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $79,704 Construction Cost  to Date $69

Construction Engineering Cost to 
Date

$0 Total Cost to Date $79,773

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17369



Category Amount

$2,650,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17370



Project ID 092030079 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

OFF

District Beaumont County Orange 2

From Limit OLD HWY 90 AT 
ANDERSON GULLY

To Limit (STR C01835002) 3

Construction Cost/Estimate $388,558 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 33.38 Total Score 74.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 9/9/2014

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/19/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $247,479 Construction Cost  to Date $69

Construction Engineering Cost to 
Date

$0 Total Cost to Date $247,548

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$390,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092030081 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1505)

DST

District Beaumont County Orange 2

From Limit OLD HIGHWAY 90, S.OF 
I10 ACCESS RD.

To Limit EAST BANK OF NECHES RIVER 3

Construction Cost/Estimate $8,977,087 TIER NA 4

Description Construct Railroad Grade Separation (railroad Overpass) 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.420 (mi) Estimated Completed Date 9/5/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kenneth Wiemers, P.E. Contact Phone (409)924-6521 10

Construction Company Contact APAC-TEXAS, INC.

Design 30% Complete Target 3/1/2014 Design 30% Complete Actual 3/1/2014

Design 60% Complete Target 5/15/2014 Design 60% Complete Actual 5/15/2014

Design 100% Complete Target 8/18/2014 Design 100% Complete Actual 8/16/2014

Notice to Proceed Date 6/1/2015 Work Begin Date 1/7/2016

Percent of Time Used 64.63 Percent of Budget Used 69.11

Start Design Target 12/17/2013 Start Design Actual 12/17/2013

Received ENV Clearance Target 8/18/2014 Received ENV Clearance Actual 9/8/2014

Utility Coordination Target 8/18/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 12/17/2013 Right of Way Coordination Actual 12/17/2013

Project Ready to Bid Actual 9/8/2014 Project Ready to Bid Target 8/18/2014

Project Engineering Cost to Date $41,634 Construction Cost  to Date $12,993,296

Construction Engineering Cost to 
Date

$86,246 Total Cost to Date $13,121,177

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,085,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092030083 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 3 - MRD program 
(TMFPCI)

District Beaumont County Orange 2

From Limit ON OLD HWY 90 FROM 
EB IH-10 FR

To Limit KCS RR 3

Construction Cost/Estimate $509,495 TIER 2 4

Description Widen Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 23.09 Total Score 71.35 7

Project Length 0.340 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$509,495

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092038153 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 10 - Federal 
Earmarks/High Priority (0215)

HP

District Beaumont County Jefferson 2 Category 10 - Federal 
Earmarks/High Priority (0015R)

HPR

From Limit CONCORD RD FROM 
SH 105

To Limit LUCAS DR. 3 Category 10 - Federal 
Earmarks/High Priority (0115R)

HPR

Construction Cost/Estimate $11,284,747 TIER NA 4

Description Reconstruct From 2 Lanes To 4 Lanes 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2012 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.780 (mi) Estimated Completed Date 2/14/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kenneth Wiemers, P.E. Contact Phone (409)924-6521 10

Construction Company Contact AMERICAN HOME ASSURANCE COMPANY

Design 30% Complete Target 10/1/2007 Design 30% Complete Actual 11/15/2006

Design 60% Complete Target 7/2/2008 Design 60% Complete Actual 7/2/2008

Design 100% Complete Target 12/3/2009 Design 100% Complete Actual 11/21/2011

Notice to Proceed Date 9/26/2012 Work Begin Date 4/23/2013

Percent of Time Used 99.57 Percent of Budget Used 87.94

Start Design Target 7/1/2005 Start Design Actual 10/3/2005

Received ENV Clearance Target 12/1/2009 Received ENV Clearance Actual 4/13/2012

Utility Coordination Target 1/1/2011 Utility Coordination Actual 4/13/2012

Right of Way Coordination Target 1/1/2011 Right of Way Coordination Actual 4/13/2012

Project Ready to Bid Actual 4/13/2012 Project Ready to Bid Target 1/4/2011

Project Engineering Cost to Date $104,324 Construction Cost  to Date $20,050,300

Construction Engineering Cost to 
Date

$704,419 Total Cost to Date $20,859,044

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,255,625

$88,644

$154,128

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092038178 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1911)

District Beaumont County Jefferson 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

From Limit OLD DOWLEN RD, 
FROM SH 105 SOUTH

To Limit DOWLEN RD IN BEAUMONT 3

Construction Cost/Estimate $5,550,820 TIER 3 4

Description Reconstruct Existing Roadway And Add Continous Left Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 14.26 Total Score 48.75 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 1/5/2013

Design 60% Complete Target TBD Design 60% Complete Actual 2/4/2013

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 1/1/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $31,603 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $31,603

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,720,000

$1,280,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092038187 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

District Beaumont County Jefferson 2 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

From Limit ON WASHINGTON 
BLVD, FROM LOMA 
LANE

To Limit IH-10 3 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

Construction Cost/Estimate $2,150,000 TIER 2 4 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

Description Resurface Roadway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 12.79 Total Score 61.60 7

Project Length 4.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target 8/16/2010 Design 30% Complete Actual TBD

Design 60% Complete Target 12/10/2010 Design 60% Complete Actual TBD

Design 100% Complete Target 6/1/2011 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/3/2010 Start Design Actual 3/8/2010

Received ENV Clearance Target 7/21/2010 Received ENV Clearance Actual TBD

Utility Coordination Target 6/1/2011 Utility Coordination Actual TBD

Right of Way Coordination Target 6/1/2011 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/16/2011

Project Engineering Cost to Date $394,072 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $394,072

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$264,095

$1,668,740

$250,000

$1,001,844

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092038189 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

District Beaumont County Jefferson 2 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

From Limit DOWLEN RD FROM 
JANE S GULLY, SOUTH

To Limit 300 FEET SOUTH OF WASHINGTON 
BLVD

3

Construction Cost/Estimate $2,950,000 TIER 3 4

Description Construct A New 4 Lane Roadway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 14.26 Total Score 42.90 7

Project Length 0.350 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target 7/12/2011 Design 30% Complete Actual 7/12/2011

Design 60% Complete Target 5/8/2012 Design 60% Complete Actual TBD

Design 100% Complete Target 8/7/2012 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/3/2010 Start Design Actual 3/3/2010

Received ENV Clearance Target 6/6/2012 Received ENV Clearance Actual TBD

Utility Coordination Target 8/7/2012 Utility Coordination Actual TBD

Right of Way Coordination Target 8/7/2012 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/26/2015

Project Engineering Cost to Date $570,386 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $570,386

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$351,043

$1,926,655

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092038217 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Beaumont County Jefferson 2 Category 6 - Bridge Program 
(1506)

OFF

From Limit ISLAND PARK RD AT 
BRAKES BAYOU

To Limit (STR AA0101001) 3

Construction Cost/Estimate $2,984,343 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.111 (mi) Estimated Completed Date 12/13/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Wiemers, P.E. Contact Phone (409)924-6521 10

Construction Company Contact APAC-TEXAS, INC.

Design 30% Complete Target 5/27/2010 Design 30% Complete Actual 5/27/2010

Design 60% Complete Target 9/9/2010 Design 60% Complete Actual 9/9/2010

Design 100% Complete Target 10/24/2014 Design 100% Complete Actual 1/20/2015

Notice to Proceed Date 6/1/2015 Work Begin Date 7/15/2015

Percent of Time Used 100.92 Percent of Budget Used 87.16

Start Design Target 1/4/2010 Start Design Actual 1/4/2010

Received ENV Clearance Target 8/13/2014 Received ENV Clearance Actual 2/2/2015

Utility Coordination Target 8/13/2014 Utility Coordination Actual 1/21/2015

Right of Way Coordination Target 1/4/2010 Right of Way Coordination Actual 1/4/2010

Project Ready to Bid Actual 2/2/2015 Project Ready to Bid Target 10/24/2014

Project Engineering Cost to Date $531,807 Construction Cost  to Date $5,357,823

Construction Engineering Cost to 
Date

$108,362 Total Cost to Date $5,997,992

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$68,125

$2,817,130

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092038253 Category Description Program Identifier

Highway PW Status Under Development 1 Category 10 - Texas Parks & 
Wildlife Roads (2210PR)

TPW

District Beaumont County Jefferson 2

From Limit AT J.D. MURPHREE 
WMA

To Limit . 3

Construction Cost/Estimate $200,000 TIER NA 4

Description Seal Coat Driveways And Parking Lots Of Park 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.250 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092038254 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 9 - Transportation 
Enhancement (1509TE)

TE

District Beaumont County Jefferson 2

From Limit BLOCK STREET To Limit LLANO STREET, IN PORT NECHES 3

Construction Cost/Estimate $749,493 TIER NA 4

Description Construction Of Sidewalks And Ada Ramps 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.303 (mi) Estimated Completed Date 9/30/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kenneth Wiemers, P.E. Contact Phone (409)924-6521 10

Construction Company Contact SOUTH TEXAS ILLUMINATION, LLC

Design 30% Complete Target 8/7/2014 Design 30% Complete Actual 8/7/2014

Design 60% Complete Target 8/7/2014 Design 60% Complete Actual 8/7/2014

Design 100% Complete Target 2/20/2015 Design 100% Complete Actual 4/28/2015

Notice to Proceed Date 2/26/2016 Work Begin Date 4/25/2016

Percent of Time Used 90.32 Percent of Budget Used 99.56

Start Design Target 8/1/2014 Start Design Actual 8/1/2014

Received ENV Clearance Target 12/10/2014 Received ENV Clearance Actual 7/2/2015

Utility Coordination Target 1/9/2015 Utility Coordination Actual 4/24/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/28/2015 Project Ready to Bid Target 2/20/2015

Project Engineering Cost to Date $19,035 Construction Cost  to Date $1,709,400

Construction Engineering Cost to 
Date

$50,313 Total Cost to Date $1,778,748

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$814,451

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092038256 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

OFF

District Beaumont County Jefferson 2

From Limit LAUREL AVENUE AT 
DRAINAGE DITCH

To Limit (STR B006-78-001) 3

Construction Cost/Estimate $262,592 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 9.85 Total Score 59.85 7

Project Length 0.009 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$275,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092038257 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 3 - MRD program 
(TMFPCI)

District Beaumont County Jefferson 2

From Limit HOUSTON AVENUE To Limit PORT OF PORT ARTHUR ENTRANCE 3

Construction Cost/Estimate $1,250,000 TIER 2 4

Description Widen Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 23.09 Total Score 71.35 7

Project Length 0.265 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092039021 Category Description Program Identifier

Highway PW Status Under Development 1 Category 10 - Texas Parks & 
Wildlife Roads (2210PR)

TPW

District Beaumont County Chambers 2

From Limit AT CANDY ABSHIRE 
WMA

To Limit . 3

Construction Cost/Estimate $37,500 TIER NA 4

Description Seal Coat Park Roads And Parking Lots_within The Park 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.250 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$37,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092039023 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 9 - Transportation 
Alternatives Program (1709TP)

TP

District Beaumont County Chambers 2

From Limit ON FM 565 FROM FM 
3360 TO FISHER RD

To Limit FM 3360 FROM CHERRY PT TO EAGLE 
PT

3

Construction Cost/Estimate $964,954 TIER NA 4

Description Construction Of Sidewalks 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.733 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 4/7/2016

Design 60% Complete Target TBD Design 60% Complete Actual 6/29/2016

Design 100% Complete Target TBD Design 100% Complete Actual 10/28/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 3/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 10/28/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/28/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,061,220

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102140 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1707)

District Pharr County Hidalgo 2 Category 12 - Strategic Priority 
(171207)

STP

From Limit ON OWASSA RD, FROM 
 JACKSON RD

To Limit I 69-C 3

Construction Cost/Estimate $5,637,238 TIER 2 4

Description Reconstruction And Widening Of Owassa Road 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 6.91 Total Score 51.85 7

Project Length 1.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 8/3/2015

Design 60% Complete Target TBD Design 60% Complete Actual 3/11/2016

Design 100% Complete Target TBD Design 100% Complete Actual 10/7/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 6/5/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 12/15/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $154,311 Construction Cost  to Date $4,164

Construction Engineering Cost to 
Date

$0 Total Cost to Date $158,475

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,736,119

$400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102142 Category Description Program Identifier

Highway VA Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

CC

District Pharr County Hidalgo 2

From Limit US 281 @ SP 600 To Limit US 83 3

Construction Cost/Estimate $123,720,000 TIER NA 4

Description Construct 2-Lane Controlled Access Tolled Facility 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2035 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.580 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $39,689 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $39,689

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$132,733,952

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102168 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

District Pharr County Hidalgo 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit ON MILE 6 WEST FROM 
MILE 9

To Limit MILE 11 3

Construction Cost/Estimate $4,647,194 TIER 2 4

Description Reconstruction & Widen To 4 Lns 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 6.91 Total Score 51.85 7

Project Length 2.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 9/30/2014

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 11/1/2012

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $241,087 Construction Cost  to Date $1,128,561

Construction Engineering Cost to 
Date

$69 Total Cost to Date $1,369,718

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$734,068

$6,362,204

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102169 Category Description Program Identifier

Highway CS Status Long Term Planning 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Pharr County Hidalgo 2

From Limit (NOLANA LOOP) FM 
907

To Limit FM 88 3

Construction Cost/Estimate $16,000,000 TIER NA 4

Description Widen & Reconstruct To 4 Lane Divided Urban 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2040 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.750 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $96,494 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $96,494

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102170 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

District Pharr County Hidalgo 2 Category 7 - Metropolitan 
Mobility/Rehabilitation (1307A)

From Limit MILE 2 WEST, FROM 
MILE 12 NORTH

To Limit .44 MI NORTH OF US 83 3

Construction Cost/Estimate $4,729,717 TIER NA 4

Description Reconstruct & Widen To 2 Ln Rdwy With Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.750 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Juan Bosquez, P.E. Contact Phone (956)399-5103 10

Construction Company Contact FOREMOST PAVING, INC.

Design 30% Complete Target 11/24/2008 Design 30% Complete Actual 3/9/2009

Design 60% Complete Target 12/25/2008 Design 60% Complete Actual 2/19/2010

Design 100% Complete Target 4/28/2009 Design 100% Complete Actual 12/10/2012

Notice to Proceed Date 6/26/2013 Work Begin Date 12/16/2013

Percent of Time Used 87.86 Percent of Budget Used 91.98

Start Design Target 9/11/2008 Start Design Actual 9/11/2008

Received ENV Clearance Target 5/14/2009 Received ENV Clearance Actual 12/5/2002

Utility Coordination Target 4/24/2009 Utility Coordination Actual 12/6/2012

Right of Way Coordination Target 4/28/2009 Right of Way Coordination Actual 12/6/2012

Project Ready to Bid Actual 12/10/2012 Project Ready to Bid Target 5/14/2009

Project Engineering Cost to Date $198,847 Construction Cost  to Date $9,686,198

Construction Engineering Cost to 
Date

$521,004 Total Cost to Date $10,406,049

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$101,574

$6,629,255

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102173 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 10 - Miscellaneous 
Transportation Projects (0210)

BI

District Pharr County Hidalgo 2 Category 10 - Miscellaneous 
Transportation Projects (0310)

BI

From Limit US CUSTOMS PORT OF 
ENTRY EXIT

To Limit US 281 3 Category 10 - Miscellaneous 
Transportation Projects (0310)

BI

Construction Cost/Estimate $20,116,428 TIER NA 4

Description Construction Of Border Safety Inspection Facility (bsif) 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2011 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.350 (mi) Estimated Completed Date 12/1/2013 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact ANDERSON COLUMBIA CO., INC.

Design 30% Complete Target 9/24/2007 Design 30% Complete Actual 9/24/2007

Design 60% Complete Target 11/11/2007 Design 60% Complete Actual 11/12/2007

Design 100% Complete Target 9/2/2009 Design 100% Complete Actual 8/31/2009

Notice to Proceed Date 8/25/2011 Work Begin Date 10/18/2011

Percent of Time Used 100.00 Percent of Budget Used 86.03

Start Design Target 6/26/2007 Start Design Actual 6/26/2007

Received ENV Clearance Target 5/1/2010 Received ENV Clearance Actual 4/5/2011

Utility Coordination Target 6/1/2010 Utility Coordination Actual 5/4/2011

Right of Way Coordination Target 6/1/2010 Right of Way Coordination Actual 5/4/2011

Project Ready to Bid Actual 5/4/2011 Project Ready to Bid Target 6/4/2010

Project Engineering Cost to Date $3,523,483 Construction Cost  to Date $38,485,154

Construction Engineering Cost to 
Date

$1,899,078 Total Cost to Date $43,907,716

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$14,604,625

$5,122,530

$6,372,845

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102194 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1907)

District Pharr County Hidalgo 2 Category 12 - Strategic Priority 
(191207)

STP

From Limit LIBERTY DR, FROM US 
83

To Limit MILE 3 LINE 3

Construction Cost/Estimate $10,800,000 TIER 2 4

Description 4 Lane With Left Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 6.91 Total Score 51.85 7

Project Length 2.400 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $8,202 Construction Cost  to Date $107,807

Construction Engineering Cost to 
Date

$0 Total Cost to Date $116,009

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,470,773

$400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102202 Category Description Program Identifier

Highway CS Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District Pharr County Hidalgo 2

From Limit 4 MI S OF US 83 To Limit FM 493 3

Construction Cost/Estimate $7,280,000 TIER NA 4

Description Construc 2 Lane Controlled Access Tolled Facility 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2035 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 29.850 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,280,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102212 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

OFF

District Pharr County Hidalgo 2

From Limit ON LOS EBANOS, 1.0 
MI W OF FM 1016

To Limit STR#AA08-72-001 @ MISSION BR 
PILOT

3

Construction Cost/Estimate $750,000 TIER 1 4

Description Replace Bridge & Reconst Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 37.79 Total Score 76.35 7

Project Length 0.076 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $365,059 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $365,059

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102252 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Pharr County Hidalgo 2 Category 6 - Bridge Program 
(1606)

OFF

From Limit STR #AA06-53-001 @ S 
FLOODWAY CHANL

To Limit .40 MI E OF FM 907 3

Construction Cost/Estimate $635,348 TIER NA 4

Description Replace Bridge & Reconst Approaches 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.080 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 1/15/2015

Design 60% Complete Target TBD Design 60% Complete Actual 3/12/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/29/2015

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/6/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/16/2015

Utility Coordination Target TBD Utility Coordination Actual 4/1/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 12/9/2016

Project Ready to Bid Actual 5/6/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $477,472 Construction Cost  to Date $484

Construction Engineering Cost to 
Date

$0 Total Cost to Date $477,956

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,344

$675,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102254 Category Description Program Identifier

Highway CS Status Under Development 1 Category 10 - Miscellaneous 
Transportation Projects (1010)

TCS

District Pharr County Hidalgo 2

From Limit ON MILE 1 EAST FROM 
BUS 83

To Limit MILE 8 NORTH 3

Construction Cost/Estimate $4,350,000 TIER NA 4

Description Reconstruct & Widen To Urban 2 Lanes & Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.400 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $698,439

Construction Engineering Cost to 
Date

$0 Total Cost to Date $698,439

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,116,906

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102258 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1308)

SRS

District Pharr County Hidalgo 2

From Limit CITY OF EDINBURG, 
EISENHOWER ELEM

To Limit & MEMORIAL MIDDLE SCHOOL 3

Construction Cost/Estimate $370,568 TIER NA 4

Description Construct Sidewalks, Redesign Crosswalks, & Install Bike Racks 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2012 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.424 (mi) Estimated Completed Date 11/1/2013 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact ASAGO, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 11/9/2012 Work Begin Date 12/11/2012

Percent of Time Used 95.83 Percent of Budget Used 100.35

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $977,825

Construction Engineering Cost to 
Date

$44,420 Total Cost to Date $1,022,245

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$370,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17422



Project ID 092102259 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1308)

SRS

District Pharr County Hidalgo 2

From Limit CITY OF EDINBURG, 
VILLAREAL ELEM &

To Limit MONTE CRISTO ELEMENTARY 3

Construction Cost/Estimate $350,243 TIER NA 4

Description Construct Sidewalks, Redesign Crosswalks, And Install Bike Racks 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2012 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.234 (mi) Estimated Completed Date 11/1/2013 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact ASAGO, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 11/9/2012 Work Begin Date 12/11/2012

Percent of Time Used 95.83 Percent of Budget Used 100.35

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $802,840

Construction Engineering Cost to 
Date

$41,144 Total Cost to Date $843,984

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$380,760

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102260 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1308)

SRS

District Pharr County Hidalgo 2

From Limit CITY OF MCALLEN, To Limit CAVAZOS ELEMENTARY 3

Construction Cost/Estimate $189,865 TIER NA 4

Description Construct Sidewalks 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact ASAGO, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 8/2/2013 Work Begin Date 12/2/2013

Percent of Time Used 80.22 Percent of Budget Used 94.41

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $437,337

Construction Engineering Cost to 
Date

$21,785 Total Cost to Date $459,122

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$286,870

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102261 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1308)

SRS

District Pharr County Hidalgo 2

From Limit CITY OF EDINBURG, To Limit DE ZAVALA ELEMENTARY 3

Construction Cost/Estimate $338,263 TIER NA 4

Description Construct Sidewalks, Redesign Crosswalks, Install Bike Racks 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2012 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.952 (mi) Estimated Completed Date 11/1/2013 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact ASAGO, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 11/9/2012 Work Begin Date 12/11/2012

Percent of Time Used 95.83 Percent of Budget Used 100.35

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $832,248

Construction Engineering Cost to 
Date

$40,960 Total Cost to Date $873,207

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$381,900

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102262 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1308)

SRS

District Pharr County Hidalgo 2

From Limit CITY OF EDINBURG, To Limit TRUMAN ELEMENTARY 3

Construction Cost/Estimate $358,289 TIER NA 4

Description Construct Sidewalks, Redesign Crosswalks, Install Bike Racks 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2012 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.352 (mi) Estimated Completed Date 11/1/2013 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact ASAGO, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 11/9/2012 Work Begin Date 12/11/2012

Percent of Time Used 95.83 Percent of Budget Used 100.35

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $872,489

Construction Engineering Cost to 
Date

$43,590 Total Cost to Date $916,079

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$382,870

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102263 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1308)

SRS

District Pharr County Hidalgo 2

From Limit HIDALGO COUNTY, To Limit CARMEN AVILA ELEMENTARY 3

Construction Cost/Estimate $172,121 TIER NA 4

Description Construct Sidewalks, Redesign Crosswalks, Install Bike Racks 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact ASAGO, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 8/2/2013 Work Begin Date 12/2/2013

Percent of Time Used 80.22 Percent of Budget Used 94.41

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $437,289

Construction Engineering Cost to 
Date

$19,417 Total Cost to Date $456,706

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$382,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102264 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1308)

SRS

District Pharr County Hidalgo 2

From Limit CITY OF EDINBURG, To Limit GUERRA ELEMENTARY 3

Construction Cost/Estimate $253,790 TIER NA 4

Description Construct Sidewalks, Redesign Crosswalks, Bike Racks 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2012 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.756 (mi) Estimated Completed Date 11/1/2013 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact ASAGO, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 11/9/2012 Work Begin Date 12/11/2012

Percent of Time Used 95.83 Percent of Budget Used 100.35

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $606,108

Construction Engineering Cost to 
Date

$32,010 Total Cost to Date $638,118

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$382,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102265 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1308)

SRS

District Pharr County Hidalgo 2 Category 8 - Highway Safety 
Improvement Program (1308)

SRS

From Limit HIDALGO COUNTY, 
SAN CARLOS ELEM &

To Limit J.F. KENNEDY ELEMENTARY 3

Construction Cost/Estimate $330,139 TIER NA 4

Description Construct Sidewalks, Redesign Crosswalks, Install Bike Racks 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact ASAGO, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 8/2/2013 Work Begin Date 12/2/2013

Percent of Time Used 80.22 Percent of Budget Used 94.41

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $887,140

Construction Engineering Cost to 
Date

$41,722 Total Cost to Date $928,862

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$381,070

$57,161

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102266 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1308)

SRS

District Pharr County Hidalgo 2 Category 8 - Highway Safety 
Improvement Program (1308)

SRS

From Limit CITY OF EDINBURG, To Limit CANO-GONZALEZ ELEMENTARY 3

Construction Cost/Estimate $273,290 TIER NA 4

Description Construct Sidewalks, Redesign Crosswalks, Install Bike Racks 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact ASAGO, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 8/2/2013 Work Begin Date 12/2/2013

Percent of Time Used 80.22 Percent of Budget Used 94.41

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $912,260

Construction Engineering Cost to 
Date

$40,659 Total Cost to Date $952,919

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$378,960

$56,844

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102267 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1308)

SRS

District Pharr County Hidalgo 2 Category 8 - Highway Safety 
Improvement Program (1308)

SRS

From Limit CITY OF EDINBURG, To Limit B.L. GARZA ELEMENTARY 3

Construction Cost/Estimate $318,924 TIER NA 4

Description Construct Sidewalks, Redesign Crosswalks, Install Bike Racks 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2012 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.176 (mi) Estimated Completed Date 11/1/2013 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact ASAGO, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 11/9/2012 Work Begin Date 12/11/2012

Percent of Time Used 95.83 Percent of Budget Used 100.35

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $833,304

Construction Engineering Cost to 
Date

$39,803 Total Cost to Date $873,107

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$380,900

$57,135

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102268 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1308)

SRS

District Pharr County Hidalgo 2 Category 8 - Highway Safety 
Improvement Program (1308)

SRS

From Limit CITY OF EDINBURG, To Limit TREVINO ELEMENTARY 3

Construction Cost/Estimate $377,393 TIER NA 4

Description Construct Sidewalks, Redesign Crosswalks, Install Bike Racks 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact ASAGO, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 8/2/2013 Work Begin Date 12/2/2013

Percent of Time Used 80.22 Percent of Budget Used 94.41

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $778,910

Construction Engineering Cost to 
Date

$48,136 Total Cost to Date $827,046

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$380,760

$57,114

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102269 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1308)

SRS

District Pharr County Hidalgo 2

From Limit HIDALGO COUNTY, To Limit ESPARZA & BETTS ELEMENTARY 3

Construction Cost/Estimate $242,742 TIER NA 4

Description Construct Sidewalks, Redesign Crosswalks, Install Bike Racks 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact ASAGO, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 8/2/2013 Work Begin Date 12/2/2013

Percent of Time Used 80.22 Percent of Budget Used 94.41

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $571,654

Construction Engineering Cost to 
Date

$27,582 Total Cost to Date $599,236

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$371,360

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102270 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1308)

SRS

District Pharr County Hidalgo 2 Category 8 - Highway Safety 
Improvement Program (1308)

SRS

From Limit CITY OF EDINBURG, To Limit HARWELL MIDDLE SCHOOL 3

Construction Cost/Estimate $309,013 TIER NA 4

Description Construct Sidewalks, Redesign Crosswalks, Install Bike Racks 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact ASAGO, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 8/2/2013 Work Begin Date 12/2/2013

Percent of Time Used 80.22 Percent of Budget Used 94.41

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,096 Construction Cost  to Date $669,750

Construction Engineering Cost to 
Date

$36,561 Total Cost to Date $707,407

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$382,560

$27,846

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102271 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1308)

SRS

District Pharr County Hidalgo 2

From Limit CITY OF EDINBURG, To Limit L.B. JOHNSON ELEMENTARY 3

Construction Cost/Estimate $308,940 TIER NA 4

Description Construct Sidewalks, Redesign Crosswalks, Install Bike Racks 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact ASAGO, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 8/2/2013 Work Begin Date 12/2/2013

Percent of Time Used 80.22 Percent of Budget Used 94.41

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $745,417

Construction Engineering Cost to 
Date

$39,571 Total Cost to Date $784,988

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$381,480

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102272 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1308)

SRS

District Pharr County Hidalgo 2

From Limit CITY OF EDINBURG, To Limit AUSTIN ELEMENTARY 3

Construction Cost/Estimate $347,977 TIER NA 4

Description Construct Sidewalks, Redesign Crosswalks, Install Bike Racks 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2012 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.657 (mi) Estimated Completed Date 11/1/2013 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact ASAGO, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 11/9/2012 Work Begin Date 12/11/2012

Percent of Time Used 95.83 Percent of Budget Used 100.35

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $805,896

Construction Engineering Cost to 
Date

$42,559 Total Cost to Date $848,455

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$372,650

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102273 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1308)

SRS

District Pharr County Hidalgo 2

From Limit CITY OF EDINBURG, To Limit DE LA VINA ELEMENTARY 3

Construction Cost/Estimate $154,724 TIER NA 4

Description Construct Sidewalks, Redesign Crosswalks, Install Bike Racks 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact ASAGO, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 8/2/2013 Work Begin Date 12/2/2013

Percent of Time Used 80.22 Percent of Budget Used 94.41

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $321,294

Construction Engineering Cost to 
Date

$21,716 Total Cost to Date $343,011

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$382,560

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102274 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1308)

SRS

District Pharr County Hidalgo 2 Category 8 - Highway Safety 
Improvement Program (1308)

SRS

From Limit CITY OF EDINBURG, To Limit LINCOLN ELEMENTARY 3

Construction Cost/Estimate $329,702 TIER NA 4

Description Construct Sidewalks, Redesign Crosswalks, Install Bike Racks 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2012 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.492 (mi) Estimated Completed Date 11/1/2013 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact ASAGO, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 11/9/2012 Work Begin Date 12/11/2012

Percent of Time Used 95.83 Percent of Budget Used 100.35

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $762,202

Construction Engineering Cost to 
Date

$40,137 Total Cost to Date $802,339

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$369,875

$55,481

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102275 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1308)

SRS

District Pharr County Hidalgo 2

From Limit CITY OF EDINBURG, To Limit ROBERT E. LEE ELEMENTARY 3

Construction Cost/Estimate $311,396 TIER NA 4

Description Construct Sidewalks, Redesign Crosswalks, Install Bike Racks 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact ASAGO, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 8/2/2013 Work Begin Date 12/2/2013

Percent of Time Used 80.22 Percent of Budget Used 94.41

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $719,544

Construction Engineering Cost to 
Date

$35,309 Total Cost to Date $754,853

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$382,960

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102276 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1308)

SRS

District Pharr County Hidalgo 2 Category 8 - Highway Safety 
Improvement Program (1308)

SRS

From Limit CITY OF EDINBURG, To Limit JEFFERSON ELEMENTARY 3

Construction Cost/Estimate $325,147 TIER NA 4

Description Construct Sidewalks, Redesign Sidewalks, Intall Bike Racks 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact ASAGO, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 8/2/2013 Work Begin Date 12/2/2013

Percent of Time Used 80.22 Percent of Budget Used 94.41

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $778,481

Construction Engineering Cost to 
Date

$36,834 Total Cost to Date $815,314

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$381,480

$57,222

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102277 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1308)

SRS

District Pharr County Hidalgo 2

From Limit CITY OF EDINBURG, To Limit CANTERBURY ELEMENTARY 3

Construction Cost/Estimate $191,155 TIER NA 4

Description Construct Sidewalks, Redesign Crosswalks, Install Bike Racks 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact ASAGO, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 8/2/2013 Work Begin Date 12/2/2013

Percent of Time Used 80.22 Percent of Budget Used 94.41

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $414,581

Construction Engineering Cost to 
Date

$21,893 Total Cost to Date $436,474

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$380,470

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102278 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1308)

SRS

District Pharr County Hidalgo 2

From Limit CITY OF EDINBURG, To Limit TRAVIS ELEMENTARY 3

Construction Cost/Estimate $212,406 TIER NA 4

Description Construct Sidewalks, Redesign Crosswalks, Install Bike Racks 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact ASAGO, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 8/2/2013 Work Begin Date 12/2/2013

Percent of Time Used 80.22 Percent of Budget Used 94.41

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $516,310

Construction Engineering Cost to 
Date

$24,199 Total Cost to Date $540,509

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$373,360

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102279 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1308)

SRS

District Pharr County Hidalgo 2

From Limit CITY OF EDINBURG, To Limit JOSE DE ESCANDON ELEMENTARY 3

Construction Cost/Estimate $286,526 TIER NA 4

Description Construct Sidewalks, Redesign Crosswalks, Install Bike Racks 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact ASAGO, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 8/2/2013 Work Begin Date 12/2/2013

Percent of Time Used 80.22 Percent of Budget Used 94.41

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $718,533

Construction Engineering Cost to 
Date

$36,337 Total Cost to Date $754,870

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$381,490

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102280 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1308)

SRS

District Pharr County Hidalgo 2 Category 8 - Highway Safety 
Improvement Program (1308)

SRS

From Limit CITY OF EDINBURG, To Limit SOUTH MIDDLE SCHOOL 3

Construction Cost/Estimate $257,218 TIER NA 4

Description Construct Sidewalks, Redesign Crosswalks, Install Bike Racks 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact ASAGO, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 8/2/2013 Work Begin Date 12/2/2013

Percent of Time Used 80.22 Percent of Budget Used 94.41

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $661,509

Construction Engineering Cost to 
Date

$31,425 Total Cost to Date $692,935

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$380,470

$57,071

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102281 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1308)

SRS

District Pharr County Hidalgo 2

From Limit CITY OF EDINBURG, To Limit FREDDY GONZALEZ ELEMEMTARY 3

Construction Cost/Estimate $309,126 TIER NA 4

Description Construct Sidewalks, Redesign Crosswalks, Intall Bike Racks 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact ASAGO, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 8/2/2013 Work Begin Date 12/2/2013

Percent of Time Used 80.22 Percent of Budget Used 94.41

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $308,856

Construction Engineering Cost to 
Date

$35,152 Total Cost to Date $344,007

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$382,560

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102286 Category Description Program Identifier

Highway CS Status Under Development 1 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

District Pharr County Hidalgo 2 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

From Limit ON MILE 6 WEST FROM 
MILE 11

To Limit SH 107 3 Category 3 - Local 
Contribution/Participation 
(LOCAL)

Construction Cost/Estimate $10,842,805 TIER NA 4

Description Reconstruction & Widen To 4 Lns 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.500 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$79,921

$1,269,620

$14,050,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102290 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Pharr County Hidalgo 2 Category 6 - Bridge Program 
(1506)

OFF

From Limit STR # AA02-29-002_@ 
DRAINAGE DITCH

To Limit ON MILE 17 1/2 RD 3

Construction Cost/Estimate $425,690 TIER NA 4

Description Replace Bridge & Reconst Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.070 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Juan Bosquez, P.E. Contact Phone (956)399-5103 10

Construction Company Contact VALLEY INFRASTRUCTURE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 4/5/2013

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 12/12/2014

Notice to Proceed Date 10/21/2015 Work Begin Date TBD

Percent of Time Used 77.50 Percent of Budget Used 77.43

Start Design Target TBD Start Design Actual 10/1/2012

Received ENV Clearance Target TBD Received ENV Clearance Actual 3/27/2015

Utility Coordination Target TBD Utility Coordination Actual 3/6/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 2/6/2015

Project Ready to Bid Actual 2/6/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $388,920 Construction Cost  to Date $689,773

Construction Engineering Cost to 
Date

$47,899 Total Cost to Date $1,126,592

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,211

$425,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102300 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1707)

District Pharr County Hidalgo 2 Category 12 - Strategic Priority 
(171207)

STP

From Limit ON 10TH ST, FROM SH 
107

To Limit FM 1925 3

Construction Cost/Estimate $10,784,575 TIER 2 4

Description Construct New 4 Lane 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 6.91 Total Score 59.25 7

Project Length 2.493 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 4/23/2014

Design 60% Complete Target TBD Design 60% Complete Actual 9/3/2014

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $13,763 Construction Cost  to Date $1,229

Construction Engineering Cost to 
Date

$0 Total Cost to Date $14,992

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,675,000

$400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17474



Project ID 092102301 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1607)

District Pharr County Hidalgo 2 Category 12 - Strategic Priority 
(161207)

STP

From Limit ON INSPIRATION RD., 
FROM IH 2/US 83

To Limit 0.15 MILES NORTH OF FM 1924 3 Category 3 - Local 
Contribution/Participation 
(LOCAL)

Construction Cost/Estimate $6,998,410 TIER NA 4

Description Widen To 4 Lane Divided - Curb & Gutter Section 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.040 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Contact Phone 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 1/2/2013

Design 60% Complete Target TBD Design 60% Complete Actual 3/1/2013

Design 100% Complete Target TBD Design 100% Complete Actual 1/11/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 6/15/2012

Received ENV Clearance Target TBD Received ENV Clearance Actual 12/18/2015

Utility Coordination Target TBD Utility Coordination Actual 9/8/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 4/17/2017

Project Ready to Bid Actual 10/2/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $1,132,935

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,132,935

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,351,611

$1,230,000

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102302 Category Description Program Identifier

Highway CS Status Long Term Planning 1 Category 10 - Miscellaneous 
Transportation Projects (0810)

DMO

District Pharr County Hidalgo 2

From Limit ON THOMAS RD, FROM 
MCCOLL RD

To Limit FM 2557 3

Construction Cost/Estimate $11,600,000 TIER NA 4

Description Construct 4 Ln Urban Roadway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2035 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.950 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $103 Construction Cost  to Date $10,451

Construction Engineering Cost to 
Date

$0 Total Cost to Date $10,554

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$686,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102303 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 10 - Coordinated Border 
Infrastructure (0610CB)

CBI

District Pharr County Hidalgo 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit ANZALDUAS INTL 
BRIDGE PORT OF 
ENTRY

To Limit SOUTH BOUND 3

Construction Cost/Estimate $7,241,012 TIER 2 4

Description Construct South Bound Inspection Station 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 6.91 Total Score 52.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 6/1/2012

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $24,343 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $24,343

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,300,000

$2,941,012

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102304 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Pharr County Hidalgo 2

From Limit ON 11TH ST, .70 MI E 
OF FM 493

To Limit @  DRAINAGE DITCH,STR# AA03-48-
002

3

Construction Cost/Estimate $520,000 TIER 1 4

Description Replace Bridge And Reconstruct Approaches 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 37.79 Total Score 76.35 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $251,606 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $251,606

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$520,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102305 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District Pharr County Hidalgo 2

From Limit ON CHAPIN RD, .25 MI 
E OF FM 2061

To Limit STR# E000-95-001 @ N MAIN 
DRAINAGE

3

Construction Cost/Estimate $700,000 TIER 1 4

Description Replace Bridge And Reconstruct Approaches 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2020 6

Strategic Score 37.79 Total Score 76.35 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $260,035 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $260,035

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102307 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1307A)

District Pharr County Hidalgo 2

From Limit ON MILE 2 WEST,.44 MI 
N OF US 83

To Limit US 83 3

Construction Cost/Estimate $744,320 TIER NA 4

Description Reconstruct & Widen To 2 Ln Rdwy With Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.440 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Juan Bosquez, P.E. Contact Phone (956)399-5103 10

Construction Company Contact FOREMOST PAVING, INC.

Design 30% Complete Target 11/24/2008 Design 30% Complete Actual 3/9/2009

Design 60% Complete Target 12/25/2008 Design 60% Complete Actual 2/19/2010

Design 100% Complete Target 4/28/2009 Design 100% Complete Actual 12/10/2012

Notice to Proceed Date 6/26/2013 Work Begin Date 12/16/2013

Percent of Time Used 87.86 Percent of Budget Used 91.98

Start Design Target 9/11/2008 Start Design Actual 9/11/2008

Received ENV Clearance Target 5/14/2009 Received ENV Clearance Actual 12/5/2002

Utility Coordination Target 4/24/2009 Utility Coordination Actual 12/6/2012

Right of Way Coordination Target 4/28/2009 Right of Way Coordination Actual 12/6/2012

Project Ready to Bid Actual 12/10/2012 Project Ready to Bid Target 5/14/2009

Project Engineering Cost to Date $7,409 Construction Cost  to Date $1,376,430

Construction Engineering Cost to 
Date

$82,904 Total Cost to Date $1,466,743

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102311 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1807)

District Pharr County Hidalgo 2

From Limit ON NORTH ALAMO RD., 
FROM FM 1925

To Limit 0.5 MI NORTH 3

Construction Cost/Estimate $703,040 TIER 2 4

Description New Location 2-Lane Rural Roadway 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 6.91 Total Score 51.85 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 3/12/2012

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/11/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $26,420 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $26,420

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$703,040

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102312 Category Description Program Identifier

Highway CS Status Under Development 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2407)

District Pharr County Hidalgo 2

From Limit ON DICKER RD, FROM 
SP 115

To Limit FM 2061 3

Construction Cost/Estimate $17,606,327 TIER NA 4

Description Widen To 4 Lane Divided Urban 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.560 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $52,619 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $52,619

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$17,606,327

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102316 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 9 - Transportation 
Enhancement (1509TE)

TE

District Pharr County Hidalgo 2

From Limit CHAPIN RD. To Limit CANTON RD. 3

Construction Cost/Estimate $2,059,445 TIER NA 4

Description Construct City Of Edinburg Jackson Rd Hike & Bike Trail 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.780 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact CLORE CONSTRUCTION LLC

Design 30% Complete Target TBD Design 30% Complete Actual 6/25/2014

Design 60% Complete Target TBD Design 60% Complete Actual 7/18/2014

Design 100% Complete Target TBD Design 100% Complete Actual 9/19/2014

Notice to Proceed Date 4/20/2015 Work Begin Date TBD

Percent of Time Used 97.71 Percent of Budget Used 99.69

Start Design Target TBD Start Design Actual 5/12/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/31/2014

Utility Coordination Target TBD Utility Coordination Actual 9/19/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/31/2014 Project Ready to Bid Target TBD

Project Engineering Cost to Date $591,774 Construction Cost  to Date $4,294,314

Construction Engineering Cost to 
Date

$186,724 Total Cost to Date $5,072,812

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,616,540

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102318 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 10 - Curb Ramp 
Program (1710CR)

ADA

District Pharr County Hidalgo 2

From Limit VARIOUS LOCATIONS 
IN HIDALGO COUNTY

To Limit . 3

Construction Cost/Estimate $1,561,404 TIER 2 4

Description Construct Curb Ramps At Various Location Along Us 281 Sh 336, Fm 1016, Fm 2061 And Sh 336 In 
Hidalgo co

5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $11,067 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $11,067

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102321 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2007)

District Pharr County Hidalgo 2 Category 12 - Strategic Priority 
(201207)

STP

From Limit ON MILE 3 N, TOM GILL 
RD.

To Limit GOODWIN RD. 3

Construction Cost/Estimate $11,026,921 TIER 2 4

Description Widen To 4 Lane Divided - Curb & Gutter Section 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 6.91 Total Score 51.85 7

Project Length 3.440 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 9/8/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $30,686

Construction Engineering Cost to 
Date

$0 Total Cost to Date $30,686

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$16,313,674

$400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102322 Category Description Program Identifier

Highway CS Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District Pharr County Hidalgo 2

From Limit LIBERTY DR, FROM 
MILE 3

To Limit FM 2221 3

Construction Cost/Estimate $7,394,389 TIER NA 4

Description New Location 2 Lane Rural(on Existing Roadway From Mile 3 To Mile 4, On New Location From Mile 4 To 
Fm 2221)

5

Last Update Date 12/21/2016 Bid Received Date 1/1/2035 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.800 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,394,389

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102324 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 9 - Transportation 
Enhancement (1609TE)

TE

District Pharr County Hidalgo 2

From Limit WITHIN THE CITY OF 
PHARR, OWASSA RD

To Limit MILITARY HIGHWAY 3

Construction Cost/Estimate $487,777 TIER NA 4

Description City Of Pharr Bicycle Accessibility Improvements 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 22.000 (mi) Estimated Completed Date 7/15/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact IOC COMPANY LLC

Design 30% Complete Target TBD Design 30% Complete Actual 5/29/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/10/2015

Design 100% Complete Target TBD Design 100% Complete Actual 10/16/2015

Notice to Proceed Date 12/12/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 3/3/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/13/2015

Utility Coordination Target TBD Utility Coordination Actual 9/23/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/13/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $86,351 Construction Cost  to Date $231

Construction Engineering Cost to 
Date

$406 Total Cost to Date $86,988

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$700,150

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17500



Project ID 092102325 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 9 - Transportation 
Enhancement (1609TE)

TE

District Pharr County Hidalgo 2

From Limit ON BENTSEN RD., 
FROM SH 495

To Limit NOLANA LOOP 3

Construction Cost/Estimate $1,273,162 TIER NA 4

Description Construct Benstsen Road Hike & Bike Trail 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.600 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 5/29/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/10/2015

Design 100% Complete Target TBD Design 100% Complete Actual 10/16/2015

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 3/3/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/13/2015

Utility Coordination Target TBD Utility Coordination Actual 9/23/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/13/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $53,340 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $53,340

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,108,984

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102327 Category Description Program Identifier

Highway VA Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District Pharr County Hidalgo 2

From Limit ON TAYLOR RD, FROM 
I-2 (US 83)

To Limit BUS 83 3

Construction Cost/Estimate $3,553,016 TIER NA 4

Description Widen To 4 Lane Roadway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2030 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.950 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,553,016

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102328 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1907)

District Pharr County Hidalgo 2

From Limit ON TAYLOR RD., FROM 
BUS 83

To Limit 0.36 MI S OF MILE 2 3

Construction Cost/Estimate $5,795,764 TIER 2 4

Description Widen To 4 Lane Roadway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 6.91 Total Score 51.85 7

Project Length 1.650 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,888,820

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102331 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

OFF

District Pharr County Hidalgo 2

From Limit ON CHARLES GREEN, 
1.35 M W OF FM 88

To Limit STR# AA03-42-001 @ DELTA LAKE 
CANAL

3

Construction Cost/Estimate $350,000 TIER 1 4

Description Replace Bridge And Reconstruct Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 37.79 Total Score 76.35 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$350,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102332 Category Description Program Identifier

Highway CS Status Under Development 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2507)

District Pharr County Hidalgo 2

From Limit ON MILE 3 N, TOM GILL 
RD.

To Limit FM 2221 3

Construction Cost/Estimate $4,100,000 TIER NA 4

Description Widen To 4 Lane DivideD-Curb & Gutter Section 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.470 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,395,320

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102333 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 10 - Coordinated Border 
Infrastructure (1010CB)

CBI

District Pharr County Hidalgo 2

From Limit @ DONNA 
INTERNATIONAL 
BRIDGE

To Limit . 3

Construction Cost/Estimate $9,000,000 TIER 2 4

Description Federal Commercial Vehicle Inspection Facilities At Donna Int L Bridge 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $20,590

Construction Engineering Cost to 
Date

$0 Total Cost to Date $20,590

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102337 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Pharr County Hidalgo 2

From Limit US 281 (MILITARY RD.) To Limit SP 29 @ BSIF 3

Construction Cost/Estimate $1,883,604 TIER NA 4

Description Construct Connector Roadway To Us 281 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.670 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Contact Phone 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 2/2/2015

Design 60% Complete Target TBD Design 60% Complete Actual 2/2/2015

Design 100% Complete Target TBD Design 100% Complete Actual 2/9/2015

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 9/6/2012

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/9/2015

Utility Coordination Target TBD Utility Coordination Actual 8/19/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 2/2/2015

Project Ready to Bid Actual 7/3/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,590,534

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102338 Category Description Program Identifier

Highway CS Status Under Development 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Pharr County Hidalgo 2

From Limit ON SHARP RD, FROM 
FM 1925

To Limit 0.46 MI NORTH 3

Construction Cost/Estimate $593,277 TIER NA 4

Description New Location 2 Lane Rural Roadway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.460 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$593,277

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102339 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

BMN

District Pharr County Hidalgo 2 Category 6 - Bridge Program 
(1606)

BMN

From Limit DISTRICT WIDE To Limit VARIOUS LOCATIONS 3 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

Construction Cost/Estimate $1,398,543 TIER NA 4

Description Upgrade Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact CRG

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/4/2015 Work Begin Date TBD

Percent of Time Used 98.99 Percent of Budget Used 90.39

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $421,526 Construction Cost  to Date $2,501,331

Construction Engineering Cost to 
Date

$229,359 Total Cost to Date $3,152,215

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$263,770

$966,966

$98,353

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102341 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1807)

District Pharr County Hidalgo 2

From Limit ON DOVE ST., FROM 
41ST ST

To Limit BENTSEN RD. 3

Construction Cost/Estimate $1,404,225 TIER 2 4

Description Construct 4 Lane Divided Roadway (new Location) 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,404,225

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102342 Category Description Program Identifier

Highway CS Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District Pharr County Hidalgo 2

From Limit FM 1925, ON NEW 
LOCATION, FM 491

To Limit FM 1425 3

Construction Cost/Estimate $23,450,000 TIER NA 4

Description Contruct Controlled Access Tolled Facility (super 2) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2035 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$23,450,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102343 Category Description Program Identifier

Highway CS Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District Pharr County Hidalgo 2

From Limit FM 1925, ON NEW 
LOCATION, SH 68

To Limit FM 491 3

Construction Cost/Estimate $24,316,000 TIER NA 4

Description Construct Controlled Access Toll Facility (super 2) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2035 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$24,316,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102346 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1809)

TM

District Pharr County Hidalgo 2

From Limit RIDGE RD. (PHARR) To Limit S 2ND ST. (MCALLEN) 3

Construction Cost/Estimate $5,600,000 TIER 2 4

Description Regional Linear Hike & Bike Trail (ph Ii) 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 5.140 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102347 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 2M - Proposition 1 
(16P102)

16S

District Pharr County Hidalgo 2

From Limit COUNTYWIDE To Limit VARIOUS LOCATIONS ON IH-2 & IH-
69C

3

Construction Cost/Estimate $2,161,095 TIER NA 4

Description Rehabilitation Of Existing Continuous Highway Illumination 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 5/15/2018 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact TRAF-TEX, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 9/15/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.61

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $14,829 Construction Cost  to Date $20,318

Construction Engineering Cost to 
Date

$4,560 Total Cost to Date $39,707

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,161,095

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17528



Project ID 092102348 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Pharr County Hidalgo 2

From Limit BORDER AVE.@ 12TH 
ST.

To Limit . 3

Construction Cost/Estimate $29,493 TIER 2 4

Description Install Intersection Flashing Beacon 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$37,529

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102349 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Pharr County Hidalgo 2

From Limit BRIDGE AVE. @ 
BALLARD ST.

To Limit . 3

Construction Cost/Estimate $29,673 TIER 2 4

Description Install Intersection Flashing Beacon 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$38,374

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102350 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Pharr County Hidalgo 2

From Limit BRIDGE AVE. @ 10TH 
ST.

To Limit . 3

Construction Cost/Estimate $30,162 TIER 2 4

Description Install Intersection Flashing Beacon 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$38,077

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102351 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Pharr County Hidalgo 2

From Limit PIKE BLVD., @ 
ILLINOIS AVE.

To Limit . 3

Construction Cost/Estimate $29,345 TIER 2 4

Description Install Intersection Flashing Beacon 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$38,107

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102352 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1807)

District Pharr County Hidalgo 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit ON BICENTENNIAL 
BLVD., FROM SH 107

To Limit TRENTON RD. 3

Construction Cost/Estimate $14,679,968 TIER 2 4

Description Construct 4 Lane Urban Roadway 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 2.860 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,246,445

$7,433,523

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102353 Category Description Program Identifier

Highway CS Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Pharr County Hidalgo 2

From Limit ON FM 1925 FROM IH-
69C/US 281

To Limit IH-69C/US 77 3

Construction Cost/Estimate $220,000,000 TIER NA 4

Description Widen To 4 Lane Divided Facility 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 23.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$220,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102354 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1707)

District Pharr County Hidalgo 2

From Limit 6TH AVENUE To Limit 5TH AVENUE 3

Construction Cost/Estimate $500,000 TIER 2 4

Description Mcintyre Railroad Pedestrian Crossing Improvements 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/7/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102358 Category Description Program Identifier

Highway CS Status Under Development 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2207)

District Pharr County Hidalgo 2

From Limit ON OWASSA RD., 
FROM IH-69E (US 281

To Limit "I" RD. 3

Construction Cost/Estimate $4,500,000 TIER NA 4

Description Widen To 4 Lane 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102359 Category Description Program Identifier

Highway CS Status Under Development 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2307)

District Pharr County Hidalgo 2

From Limit ON MOORE RD., FROM 
JACKSON RD.

To Limit "I" RD. 3

Construction Cost/Estimate $6,610,000 TIER NA 4

Description Widen To 4 Lane 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,610,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102360 Category Description Program Identifier

Highway CS Status Under Development 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2307)

District Pharr County Hidalgo 2

From Limit ON MILE 10 N, MILE 6 To Limit FM 1015 3

Construction Cost/Estimate $2,200,000 TIER NA 4

Description Widen To 4 Lane 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102361 Category Description Program Identifier

Highway CS Status Under Development 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2607)

District Pharr County Hidalgo 2

From Limit (NOLANA LOOP), FROM 
FM 1426

To Limit FM 907 3

Construction Cost/Estimate $7,000,000 TIER NA 4

Description Widen To 4 Lane 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.040 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102362 Category Description Program Identifier

Highway CS Status Under Development 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2607)

District Pharr County Hidalgo 2

From Limit ON RUSSELL RD., FM 
2220

To Limit IH-69C (US 281) 3

Construction Cost/Estimate $7,000,000 TIER NA 4

Description Widen To 4 Lane 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102363 Category Description Program Identifier

Highway CS Status Under Development 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2607)

District Pharr County Hidalgo 2

From Limit "I" RD., FROM RANCHO 
BLANCO RD.

To Limit MILITARY (US 281) 3

Construction Cost/Estimate $10,000,000 TIER NA 4

Description Widen To 4 Lane 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102365 Category Description Program Identifier

Highway VA Status Long Term Planning 1 Category 9 - Transportation 
Alternatives Program (1709)

TM

District Pharr County Hidalgo 2

From Limit SAN ANTONIO ST. (SAN 
JUAN)

To Limit RIDGE RD. (PHARR) 3

Construction Cost/Estimate $1,450,000 TIER NA 4

Description Proposed Location Of Hike & Bike Trail Connectivity 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.600 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 5/19/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/1/2016

Design 100% Complete Target TBD Design 100% Complete Actual 9/14/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/7/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/22/2016

Utility Coordination Target TBD Utility Coordination Actual 9/14/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/14/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $10,612

Construction Engineering Cost to 
Date

$0 Total Cost to Date $10,612

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,450,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102368 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

District Pharr County Hidalgo 2 Category 12 - Strategic Priority 
(1712SP)

RMA

From Limit 365 TOLLWAY, FROM 
FM 396

To Limit US 281 3 Category 3 - Local 
Contribution/Participation 
(LOCAL)

Construction Cost/Estimate $162,719,337 TIER 2 4 Category 3 - Local 
Contribution/Participation 
(LOCAL)

Description Construct 4-Lane Controlled Access Tolled Facility 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 6.91 Total Score 57.25 7

Project Length 11.620 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$77,149

$14,386,688

$122,017,403

$10,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102369 Category Description Program Identifier

Highway VA Status Under Development 1 Category 10 - Coordinated Border 
Infrastructure (0610CB)

CBI

District Pharr County Hidalgo 2

From Limit ANZALDUAS INTL 
BRIDGE PORT OF 
ENTRY

To Limit NORTH BOUND 3

Construction Cost/Estimate $2,700,000 TIER NA 4

Description Construct North Bound Inspection Station 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102373 Category Description Program Identifier

Highway CS Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Pharr County Hidalgo 2

From Limit ON CESAR CHAVEZ 
RD., FROM NOLANA

To Limit OWASSA RD. 3

Construction Cost/Estimate $1,500,000 TIER NA 4

Description Widen To 4 Lane 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102374 Category Description Program Identifier

Highway CS Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Pharr County Hidalgo 2

From Limit ON OWASSA RD., 
FROM "I" RD.

To Limit CESAR CHAVEZ 3

Construction Cost/Estimate $1,500,000 TIER NA 4

Description Widen To 4 Lane 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102375 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1907)

District Pharr County Hidalgo 2

From Limit ON HI-LINE RD., FROM 
CAGE BLVD.

To Limit VETERANS RD. 3

Construction Cost/Estimate $4,173,551 TIER 2 4

Description Widen To 5 Lane Curb & Gutter 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,173,551

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102376 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1907)

District Pharr County Hidalgo 2

From Limit ON HI-LINE RD., FROM 
JACKSON RD.

To Limit CAGE BLVD. 3

Construction Cost/Estimate $5,200,000 TIER 2 4

Description Widen To 5 Lane Curb & Gutter 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092102379 Category Description Program Identifier

Highway CS Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District Pharr County Hidalgo 2

From Limit ANZALDUAS INTL. 
PORT OF ENTRY

To Limit NORTH BOUND 3

Construction Cost/Estimate $4,668,185 TIER NA 4

Description Inbound Commercial Inspection Preprimary Inspection PrE-Cleared Cargo Traffic 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2030 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,668,185

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17570



Project ID 092106163 Category Description Program Identifier

Highway CR Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

ADM

District Pharr County Cameron 2

From Limit SH 100 (MAINLAND) To Limit PR 100 (SPI) 3

Construction Cost/Estimate $554,700,000 TIER NA 4

Description Constructing New Causeway At New Location 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2035 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 17.600 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target 7/6/2009 Design 30% Complete Actual 2/1/2010

Design 60% Complete Target 10/11/2010 Design 60% Complete Actual TBD

Design 100% Complete Target 11/15/2010 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/15/2007 Start Design Actual 2/1/2010

Received ENV Clearance Target 12/15/2010 Received ENV Clearance Actual TBD

Utility Coordination Target 10/15/2007 Utility Coordination Actual TBD

Right of Way Coordination Target 10/15/2007 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 12/15/2010

Project Engineering Cost to Date $24,249,079 Construction Cost  to Date $7,242,347

Construction Engineering Cost to 
Date

$0 Total Cost to Date $31,491,426

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$554,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092106207 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 10 - Miscellaneous 
Transportation Projects (0310)

BI

District Pharr County Cameron 2 Category 10 - Miscellaneous 
Transportation Projects (0310)

BI

From Limit LOCATED IN VICINITY 
OF GSA FACILITY

To Limit BROWNSVILLE/LOS TOMATES 3

Construction Cost/Estimate $6,696,802 TIER 2 4

Description Construction Of Border Safety Inspection Facility (bsif) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 6.91 Total Score 51.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target 8/26/2011 Design 30% Complete Actual 8/11/2011

Design 60% Complete Target 9/6/2011 Design 60% Complete Actual 10/13/2011

Design 100% Complete Target 12/8/2011 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/16/2011 Start Design Actual 2/16/2011

Received ENV Clearance Target 1/3/2013 Received ENV Clearance Actual TBD

Utility Coordination Target 2/21/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 2/15/2013 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/21/2013

Project Engineering Cost to Date $3,210,700 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,210,700

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,940,241

$756,561

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092106208 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 10 - Miscellaneous 
Transportation Projects (0210)

BI

District Pharr County Cameron 2

From Limit LOCATED IN VICINITY 
OF GSA FACILITY

To Limit LOS INDIOS FREE TRADE INT'L 
BRIDGE

3

Construction Cost/Estimate $6,949,740 TIER NA 4

Description Construction Of Border Safety Inspection Facilty (bsif) 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Juan Bosquez, P.E. Contact Phone (956)399-5103 10

Construction Company Contact FOREMOST PAVING, INC.

Design 30% Complete Target 8/26/2011 Design 30% Complete Actual 8/12/2011

Design 60% Complete Target 9/6/2011 Design 60% Complete Actual 10/13/2011

Design 100% Complete Target 12/8/2011 Design 100% Complete Actual 6/16/2014

Notice to Proceed Date 9/30/2014 Work Begin Date 2/24/2015

Percent of Time Used 150.76 Percent of Budget Used 78.07

Start Design Target 2/16/2011 Start Design Actual 2/16/2011

Received ENV Clearance Target 11/21/2012 Received ENV Clearance Actual 5/7/2014

Utility Coordination Target 1/15/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 1/10/2013 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 6/16/2014 Project Ready to Bid Target 1/15/2013

Project Engineering Cost to Date $6,488,832 Construction Cost  to Date $10,739,435

Construction Engineering Cost to 
Date

$424,218 Total Cost to Date $17,652,485

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,015,859

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092106248 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

OFF

District Pharr County Cameron 2 Category 6 - Bridge Program 
(1506)

OFF

From Limit STR # AA08-28-001_@ 
DRAINAGE DITCH

To Limit KORNEGAY RD 3

Construction Cost/Estimate $471,252 TIER NA 4

Description Replace Bridge & Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.078 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Juan Bosquez, P.E. Contact Phone (956)399-5103 10

Construction Company Contact VALLEY INFRASTRUCTURE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 4/5/2013

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 12/12/2014

Notice to Proceed Date 10/21/2015 Work Begin Date TBD

Percent of Time Used 77.50 Percent of Budget Used 77.43

Start Design Target TBD Start Design Actual 10/1/2012

Received ENV Clearance Target TBD Received ENV Clearance Actual 3/27/2015

Utility Coordination Target TBD Utility Coordination Actual 3/6/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 2/6/2015

Project Ready to Bid Actual 2/6/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $329,291 Construction Cost  to Date $612,196

Construction Engineering Cost to 
Date

$52,127 Total Cost to Date $993,614

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17577



Category Amount

$20,763

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092106249 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Pharr County Cameron 2 Category 6 - Bridge Program 
(1506)

OFF

From Limit CCWID # 2 CANAL ON 
LINE 20 ROAD

To Limit .5 MI E OF NELSON RD 3

Construction Cost/Estimate $474,295 TIER NA 4

Description Replace Bridge & Reconst Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.112 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Juan Bosquez, P.E. Contact Phone (956)399-5103 10

Construction Company Contact VALLEY INFRASTRUCTURE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 4/5/2013

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 12/12/2014

Notice to Proceed Date 10/21/2015 Work Begin Date TBD

Percent of Time Used 77.50 Percent of Budget Used 77.43

Start Design Target TBD Start Design Actual 10/1/2012

Received ENV Clearance Target TBD Received ENV Clearance Actual 3/27/2015

Utility Coordination Target TBD Utility Coordination Actual 3/6/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 2/6/2015

Project Ready to Bid Actual 2/6/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $332,872 Construction Cost  to Date $821,355

Construction Engineering Cost to 
Date

$52,535 Total Cost to Date $1,206,761

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,929

$475,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092106252 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 10 - Coordinated Border 
Infrastructure (1010CB)

CBI

District Pharr County Cameron 2 Category 11 - District 
Discretionary (1811)

From Limit S. PARALLEL 
CORRIDOR, FM 509

To Limit FM 2520 3

Construction Cost/Estimate $9,600,033 TIER 2 4

Description Consrtuct 2 Lane Rural 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 27.21 Total Score 63.75 7

Project Length 5.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,653,417

$946,616

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092106254 Category Description Program Identifier

Highway CS Status Under Development 1 Category 2U - Urban Area 
Corridor (2102U)

District Pharr County Cameron 2

From Limit FM 508, ON NEW 
LOCATION

To Limit FM 1599 3

Construction Cost/Estimate $6,600,000 TIER NA 4

Description Construct 2 Lane Rural 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.370 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092106266 Category Description Program Identifier

Highway CS Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District Pharr County Cameron 2

From Limit ON NEW LOCATION 
(FM 1925) FM 1425

To Limit US 77 3

Construction Cost/Estimate $1,214,194 TIER NA 4

Description Construct 4 Lane Roadway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2035 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.500 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,214,194

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092106267 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 10 - Texas Parks & 
Wildlife Roads (2010PR)

TPW

District Pharr County Cameron 2

From Limit WITHIN LAS PALOMAS 
WMA

To Limit ARROYO COLORADO UNIT 3

Construction Cost/Estimate $28,500 TIER 2 4

Description Seal Coat Entrance Road & Parking Lot 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 6.91 Total Score 51.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $819 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $819

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$28,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092106268 Category Description Program Identifier

Highway VA Status Under Development 1 Category 10 - Texas Parks & 
Wildlife Roads (2210PR)

TPW

District Pharr County Cameron 2

From Limit WITHIN BROWNSVILLE 
FIELD STATION

To Limit . 3

Construction Cost/Estimate $57,000 TIER NA 4

Description Rehabilitate Parking Lot 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$57,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092106269 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 10 - Texas Parks & 
Wildlife Roads (2010PR)

TPW

District Pharr County Cameron 2

From Limit WITHIN WORLD 
BIRDING CENTER

To Limit RESACA DE LAS PALMAS STATE 
PARK

3

Construction Cost/Estimate $285,000 TIER 2 4

Description Seal Coat Park Roads & Parking Lot 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 6.91 Total Score 51.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $765 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $765

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$285,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092106270 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 9 - Transportation 
Enhancement (1609TE)

TE

District Pharr County Cameron 2

From Limit LINEAR PARK 
(HARRISON & 7TH ST)

To Limit FORT BROWN HISTORIC LANDMARK 3

Construction Cost/Estimate $899,908 TIER NA 4

Description Expand Exist. Hike & Bike Trail (brownsville Historic Trail Fort Brown Connection) 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.540 (mi) Estimated Completed Date 1/10/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Juan Bosquez, P.E. Contact Phone (956)399-5103 10

Construction Company Contact ARANDA BROTHERS CONSTRUCTION CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual 5/29/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/10/2015

Design 100% Complete Target TBD Design 100% Complete Actual 10/16/2015

Notice to Proceed Date 3/28/2016 Work Begin Date 5/18/2016

Percent of Time Used 86.67 Percent of Budget Used 73.42

Start Design Target TBD Start Design Actual 3/3/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/15/2015

Utility Coordination Target TBD Utility Coordination Actual 9/23/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/16/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $12,371 Construction Cost  to Date $1,258,534

Construction Engineering Cost to 
Date

$184,459 Total Cost to Date $1,455,364

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$811,308

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092106275 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 10 - Federal 
Earmarks/High Priority (0115)

District Pharr County Cameron 2 Category 10 - Federal 
Earmarks/High Priority (0610HP)

DMO

From Limit AT PORT OF 
BROWNSVILLE

To Limit . 3

Construction Cost/Estimate $2,300,511 TIER 3 4

Description Construction Of Internal Port Roads (phase Ii) 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 6.91 Total Score 32.45 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 9/17/2015

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $19,666 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $19,666

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$876,028

$208,394

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17596



Project ID 092106278 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1807)

District Pharr County Cameron 2

From Limit MORNINGSIDE RD. @ 
CENTRAL AVE.

To Limit . 3

Construction Cost/Estimate $150,000 TIER 2 4

Description Install Traffic Signal 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$150,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092106279 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1807)

District Pharr County Cameron 2

From Limit MORNINGSIDE RD. To Limit @ APOLLO ST 3

Construction Cost/Estimate $175,500 TIER 2 4

Description Install Traffic Signal 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$175,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17600



Project ID 092106280 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1707)

District Pharr County Cameron 2

From Limit SOUTHMOST NATURE 
TRAIL

To Limit MANZANO ST. TO LA POSADA 3

Construction Cost/Estimate $330,000 TIER 2 4

Description Construct 10' Concrete Trail Phase 1 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$330,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17602



Project ID 092106283 Category Description Program Identifier

Highway CS Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

ADM

District Pharr County Cameron 2

From Limit OUTER PARKWAY, 
FROM I-69E

To Limit FM 106 3

Construction Cost/Estimate $220,000,000 TIER NA 4

Description Divided Rural Highway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2035 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 21.500 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $665 Construction Cost  to Date $109,158

Construction Engineering Cost to 
Date

$0 Total Cost to Date $109,823

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$220,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092106284 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1709)

TM

District Pharr County Cameron 2

From Limit VARIOUS ROADWAYS To Limit RAPID IMPLEMENTATION 3

Construction Cost/Estimate $178,375 TIER 2 4

Description Bicycle Lane Marking 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/7/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $7,366 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $7,366

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$178,375

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092106285 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1709)

TM

District Pharr County Cameron 2

From Limit INTERNATIONAL BLVD. 
BICYCLE ROUTES

To Limit . 3

Construction Cost/Estimate $177,250 TIER 2 4

Description Markings For Bicycles 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/7/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,045 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,045

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$177,250

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092106286 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 9 - Transportation 
Alternatives Program (1709)

TM

District Pharr County Cameron 2

From Limit LOS FRESNOS WEST 
SCHOOL CONNECTION

To Limit W OF OLEANDER ST TO W OF LONG 
HORN

3

Construction Cost/Estimate $265,005 TIER NA 4

Description Construct Sidewalks 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 3/16/2016

Design 60% Complete Target TBD Design 60% Complete Actual 4/29/2016

Design 100% Complete Target TBD Design 100% Complete Actual 9/7/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 9/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/7/2016

Utility Coordination Target TBD Utility Coordination Actual 7/11/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/7/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $14,359 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $14,359

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$349,802

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092106287 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 9 - Transportation 
Alternatives Program (1709)

TM

District Pharr County Cameron 2

From Limit LOS FRESNOS SOUTH 
RES CONNECTION

To Limit FROM ALVAREZ COURT TO SH 100 3

Construction Cost/Estimate $147,710 TIER NA 4

Description Construct Sidewalks 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 3/16/2016

Design 60% Complete Target TBD Design 60% Complete Actual 4/29/2016

Design 100% Complete Target TBD Design 100% Complete Actual 9/7/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 9/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/7/2016

Utility Coordination Target TBD Utility Coordination Actual 7/11/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/7/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,595 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,595

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$223,625

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092106288 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2007)

District Pharr County Cameron 2

From Limit OSTOS RD. To Limit SH 4 3

Construction Cost/Estimate $10,000,000 TIER 2 4

Description Construct South Port Connector At Port Of Brownsville 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,438 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,438

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092106289 Category Description Program Identifier

Highway CS Status Under Development 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2307)

District Pharr County Cameron 2

From Limit FM 1847 To Limit LA POSADA AVE. 3

Construction Cost/Estimate $6,968,000 TIER NA 4

Description Construct 10' Concrete Trail 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $698 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $698

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,968,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092106296 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Pharr County Cameron 2

From Limit NEW CONNECTION 
FROM SH 48

To Limit PORT ISABEL-SAN BENITO NAV. DIST. 3

Construction Cost/Estimate $1,000,000 TIER 3 4

Description Construct 2 Lane Roadway 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 6.91 Total Score 39.05 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092106299 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1709TP)

TP

District Pharr County Cameron 2

From Limit QUEEN ISABELA 
CAUSEWAY 
SOUTH_.67 MI

To Limit ISLA BLANCA PARK ENTRANCE 3

Construction Cost/Estimate $100,088 TIER 2 4

Description Construct Concrete Sidewalks, Ramps, Curbs, Signage & Striping 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.670 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$569,081

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092106300 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 2M - Proposition 1 
(16P102)

16S

District Pharr County Cameron 2

From Limit COUNTYWIDE To Limit VARIOUS LOCATIONS ON IH-2 & IH-
69E

3

Construction Cost/Estimate $569,144 TIER NA 4

Description Rehabilitation Of Existing Continous Highway Illumination 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.200 (mi) Estimated Completed Date 5/15/2018 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact TRAF-TEX, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 9/15/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.61

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$1,169 Total Cost to Date $1,169

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$569,144

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092106301 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 2M - Proposition 1 
(16P102)

16S

District Pharr County Cameron 2

From Limit COUNTYWIDE To Limit VARIOUS LOCATIONS ON IH-69E 3

Construction Cost/Estimate $444,310 TIER NA 4

Description Rehabilitation Of Existing Continuous Highway Illumination 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 5/15/2018 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact TRAF-TEX, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 9/15/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.61

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$889 Total Cost to Date $889

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$444,310

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092106302 Category Description Program Identifier

Highway CS Status Under Development 1 Category 6 - Bridge Program 
(2106)

OFF

District Pharr County Cameron 2

From Limit ON TEEGE RD, .30 MI 
W OF JCT IH-69E

To Limit STR #:AA16-48-001 @ DRAINAGE 
DITCH

3

Construction Cost/Estimate $375,000 TIER NA 4

Description Replace Bridge & Reconstruct Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$375,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092106303 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1809)

TP

District Pharr County Cameron 2

From Limit BROWNSVILLE 
BIKE/PED 
IMPROVEMENTS

To Limit VARIOUS ROADS 3

Construction Cost/Estimate $300,803 TIER 2 4

Description Construction Of Sidewalks, Crosswalks, & Paved Shared Use Paths For Trails For Pedestrian & Bicycle 
Facilities

5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.513 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$300,803

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092106304 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1809)

TP

District Pharr County Cameron 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit BMETRO EASTSIDE 
TRANSFER STATION

To Limit @ JOSE COLUNGA JR & _BILLY 
MITCHELL

3

Construction Cost/Estimate $812,862 TIER 2 4

Description Construct Bus Facility Consist Of Paving, Curb & Gutter, Drn Str, Canopy, Lighting, Sign, Stripe, 
Lndscape, & Irrig

5

Last Update Date 12/21/2016 Bid Received Date 7/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$509,358

$303,504

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092106305 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1907)

District Pharr County Cameron 2

From Limit INDIANA AVE 
REALIGNMENT, 
CALIFORNIA

To Limit DOCKBERRY ST. 3

Construction Cost/Estimate $312,500 TIER 2 4

Description Construct 2 Lane Rural Roadway 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.569 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,125,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092122003 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Pharr County Brooks 2 Category 6 - Bridge Program 
(1606)

OFF

From Limit CR 113 To Limit OVER LOS OLMOS CREEK 3

Construction Cost/Estimate $332,099 TIER NA 4

Description Replace Bridge & Reconst Approaches 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.087 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 1/15/2015

Design 60% Complete Target TBD Design 60% Complete Actual 3/12/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/29/2015

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/6/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/16/2015

Utility Coordination Target TBD Utility Coordination Actual 4/1/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 12/9/2016

Project Ready to Bid Actual 5/6/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $383,025 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $383,025

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$24,755

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092122004 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Pharr County Brooks 2

From Limit ON CR 101, 1.4 MI N OF 
SH 285

To Limit STR# AA01-30-002 @ CIBOLO CREEK 3

Construction Cost/Estimate $500,000 TIER 1 4

Description Replace Bridge And Reconstruct Approaches 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 37.79 Total Score 76.35 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $246,194 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $246,194

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092126003 Category Description Program Identifier

Highway VA Status Long Term Planning 1 Category 9 - Transportation 
Enhancement (9504B)

TE

District Pharr County Starr 2 Category 9 - Transportation 
Enhancement (9904B)

TE

From Limit NORTH BANK OF RIO 
GRANDE RIVER IN R

To Limit SOUTH BANK OF RIO GRANDE RIVER 
IN R

3 Category 3 - Local 
Contribution/Participation 
(LOCAL)

Construction Cost/Estimate $5,061,888 TIER NA 4

Description Restoration Of Roma International Suspension Bridge Phase I & ii 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2030 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.093 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $10,497 Construction Cost  to Date $1,254,395

Construction Engineering Cost to 
Date

$32,802 Total Cost to Date $1,297,694

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$664,602

$480,000

$3,371,219

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092127035 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1406)

OFF

District Pharr County Willacy 2

From Limit CR 156  STR AA01-64-
002

To Limit OLD WEST MAIN DRAIN 3

Construction Cost/Estimate $440,467 TIER NA 4

Description Replace Bridge & Reconst Approaches 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.064 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Juan Bosquez, P.E. Contact Phone (956)399-5103 10

Construction Company Contact FOREMOST PAVING, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 11/12/2012

Design 60% Complete Target TBD Design 60% Complete Actual 11/15/2012

Design 100% Complete Target TBD Design 100% Complete Actual 6/13/2013

Notice to Proceed Date 6/23/2014 Work Begin Date 11/24/2014

Percent of Time Used 33.15 Percent of Budget Used 58.49

Start Design Target TBD Start Design Actual 9/4/2012

Received ENV Clearance Target TBD Received ENV Clearance Actual 3/6/2014

Utility Coordination Target TBD Utility Coordination Actual 4/5/2013

Right of Way Coordination Target TBD Right of Way Coordination Actual 1/10/2014

Project Ready to Bid Actual 3/6/2014 Project Ready to Bid Target TBD

Project Engineering Cost to Date $352,689 Construction Cost  to Date $227,809

Construction Engineering Cost to 
Date

$63,630 Total Cost to Date $644,128

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$375,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092127036 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1406)

OFF

District Pharr County Willacy 2

From Limit #AA01-74-001 @ WEST 
MAIN DRAIN

To Limit .05 MI W OF BUS 77 3

Construction Cost/Estimate $385,584 TIER NA 4

Description Replace Bridge & Reconst Approaches 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.057 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Juan Bosquez, P.E. Contact Phone (956)399-5103 10

Construction Company Contact FOREMOST PAVING, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 11/12/2012

Design 60% Complete Target TBD Design 60% Complete Actual 11/15/2012

Design 100% Complete Target TBD Design 100% Complete Actual 6/13/2013

Notice to Proceed Date 6/23/2014 Work Begin Date 11/24/2014

Percent of Time Used 33.15 Percent of Budget Used 58.49

Start Design Target TBD Start Design Actual 9/4/2012

Received ENV Clearance Target TBD Received ENV Clearance Actual 3/6/2014

Utility Coordination Target TBD Utility Coordination Actual 4/5/2013

Right of Way Coordination Target TBD Right of Way Coordination Actual 1/10/2014

Project Ready to Bid Actual 3/6/2014 Project Ready to Bid Target TBD

Project Engineering Cost to Date $386,594 Construction Cost  to Date $754,200

Construction Engineering Cost to 
Date

$56,330 Total Cost to Date $1,197,124

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092128008 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 10 - Texas Parks & 
Wildlife Roads (2010PR)

TPW

District Pharr County Zapata 2

From Limit WITHIN FALCON STATE 
PARK

To Limit . 3

Construction Cost/Estimate $154,050 TIER 2 4

Description Rehabilitate Parking Lot 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 6.91 Total Score 51.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$154,050

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092200024 Category Description Program Identifier

Highway VA Status Long Term Planning 1 Category 10 - Miscellaneous 
Transportation Projects (0210)

BI

District Laredo County Webb 2

From Limit LOCATED IN VICINITY 
OF GSA FACILITY

To Limit BRIDGE IV 3

Construction Cost/Estimate $45,000,000 TIER NA 4

Description For The Construction Of A Border Safety Inspection Facility 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2028 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,565,757 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,565,757

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092200056 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 11 - District 
Discretionary (1611)

TDC

District Laredo County Webb 2

From Limit DISTRICTWIDE To Limit . 3

Construction Cost/Estimate $1,498,321 TIER NA 4

Description Upgrade Rail 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.396 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Carlos G. Rodriguez, 
P.E.

Contact Phone (956)712-7701 10

Construction Company Contact CRG

Design 30% Complete Target TBD Design 30% Complete Actual 11/9/2015

Design 60% Complete Target TBD Design 60% Complete Actual 1/4/2016

Design 100% Complete Target TBD Design 100% Complete Actual 1/29/2016

Notice to Proceed Date 6/8/2016 Work Begin Date 9/19/2016

Percent of Time Used 14.95 Percent of Budget Used 24.63

Start Design Target TBD Start Design Actual 1/4/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 1/4/2016

Utility Coordination Target TBD Utility Coordination Actual 1/4/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 1/4/2016

Project Ready to Bid Actual 1/4/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $40,315 Construction Cost  to Date $669,822

Construction Engineering Cost to 
Date

$262 Total Cost to Date $710,399

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092200062 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 10 - Curb Ramp 
Program (1710CR)

ADA

District Laredo County Webb 2

From Limit AT VARIOUS 
LOCATIONS IN WEBB 
CNTY

To Limit . 3

Construction Cost/Estimate $1,723,999 TIER 3 4

Description Construct Curb Ramps At Various Location In Eagle Pass Along Us 277, Bu 277-N, Ss 240, Fm 1021, Fm 
3443

5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 6.91 Total Score 38.65 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $487,153 Construction Cost  to Date $354

Construction Engineering Cost to 
Date

$5,260 Total Cost to Date $492,767

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17649



Category Amount

$1,350,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092200063 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1911)

District Laredo County Webb 2

From Limit DISTRICTWIDE To Limit AT VARIOUS LOCATIONS 3

Construction Cost/Estimate $1,000,000 TIER 2 4

Description Drainage Improvements 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092200064 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1811)

District Laredo County Webb 2

From Limit DISTRICTWIDE To Limit . 3

Construction Cost/Estimate $2,250,000 TIER 2 4

Description Upgrade Bridge Rail And Mbgf 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092200065 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1911)

District Laredo County Webb 2

From Limit DISTRICTWIDE To Limit . 3

Construction Cost/Estimate $2,250,000 TIER 2 4

Description Upgrade Bridge Rail And Mbgf 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092200066 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 11 - District 
Discretionary (2011)

District Laredo County Webb 2

From Limit DISTRICTWIDE To Limit . 3

Construction Cost/Estimate $2,250,000 TIER 2 4

Description Upgrade Bridge Rail And Mbgf 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17657



Category Amount

$2,250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092210028 Category Description Program Identifier

Highway VA Status Under Development 1 Category 10 - Miscellaneous 
Transportation Projects (0210)

BI

District Laredo County Maverick 2 Category 10 - Miscellaneous 
Transportation Projects (0310)

BI

From Limit LOCATED IN VICINITY 
OF GSA FACILITY

To Limit EAGLE PASS IN MAVERICK COUNTY 3 Category DA - Develop Authority 
(DDA)

Construction Cost/Estimate $1 TIER NA 4

Description For The Construction Of A Border Safety Inspection Facility 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2028 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.396 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,478,471 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,478,471

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17659



Category Amount

$9,600,000

$5,000,000

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092210029 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 10 - Coordinated Border 
Infrastructure (0610CB)

CBI

District Laredo County Maverick 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit INTERATIONAL BRIDGE 
II

To Limit EAGLE PASS 3

Construction Cost/Estimate $5,752,419 TIER NA 4

Description Upgrade International Bridge Ii Facility 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Contact Phone 10

Construction Company Contact

Design 30% Complete Target 8/29/2011 Design 30% Complete Actual 6/11/2012

Design 60% Complete Target 12/19/2011 Design 60% Complete Actual 2/11/2013

Design 100% Complete Target 5/15/2012 Design 100% Complete Actual 7/26/2013

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/1/2010 Start Design Actual 10/18/2010

Received ENV Clearance Target 5/11/2011 Received ENV Clearance Actual 4/17/2013

Utility Coordination Target 6/14/2012 Utility Coordination Actual 5/1/2013

Right of Way Coordination Target 1/16/2012 Right of Way Coordination Actual 10/9/2013

Project Ready to Bid Actual 10/9/2013 Project Ready to Bid Target 7/9/2013

Project Engineering Cost to Date $80 Construction Cost  to Date $5,608,265

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,608,345

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,926,700

$35,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092210034 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Laredo County Maverick 2

From Limit INTERSECTION OF 
WARD STREET AND

To Limit S MONROE STREET 3

Construction Cost/Estimate $191,344 TIER 2 4

Description Intersection Improvements 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$191,344

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092210035 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Laredo County Maverick 2 Category 6 - Bridge Program 
(1806)

OFF

From Limit 0.17 MILES SE OF FM 
2030

To Limit 0.24 MILES SE OF FM 2030 3

Construction Cost/Estimate $724,443 TIER 2 4

Description For The Construction Of The Replacement Of An Existing Bridge 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.070 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,890

$724,443

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17666



Project ID 092211031 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 10 - Coordinated Border 
Infrastructure (0610CB)

CBI

District Laredo County Val Verde 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit QUALIA DRIVE To Limit SPUR 239 & ALDERETE LANE 3

Construction Cost/Estimate $2,785,000 TIER 2 4

Description For The Construction Of A New Location 2 Lane Roadway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target 12/30/2009 Design 30% Complete Actual 12/10/2009

Design 60% Complete Target 5/6/2010 Design 60% Complete Actual 4/14/2010

Design 100% Complete Target 7/9/2010 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/1/2009 Start Design Actual 10/1/2009

Received ENV Clearance Target 10/1/2009 Received ENV Clearance Actual 6/15/2012

Utility Coordination Target 6/3/2010 Utility Coordination Actual TBD

Right of Way Coordination Target 6/3/2010 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/9/2010

Project Engineering Cost to Date $0 Construction Cost  to Date $978,605

Construction Engineering Cost to 
Date

$0 Total Cost to Date $978,605

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,750,000

$35,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092211032 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 10 - Coordinated Border 
Infrastructure (0610CB)

CBI

District Laredo County Val Verde 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit 109 LF SOUTH OF 
UP-RR TRACKS,

To Limit ALDERETE LANE 3

Construction Cost/Estimate $3,306,000 TIER 2 4

Description Rehabilitation Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 6.91 Total Score 51.85 7

Project Length 2.504 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target 8/28/2011 Design 30% Complete Actual 8/28/2011

Design 60% Complete Target 9/2/2011 Design 60% Complete Actual TBD

Design 100% Complete Target 11/9/2011 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/1/2008 Start Design Actual 4/1/2008

Received ENV Clearance Target 9/14/2011 Received ENV Clearance Actual TBD

Utility Coordination Target 10/17/2011 Utility Coordination Actual TBD

Right of Way Coordination Target 9/19/2011 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/9/2011

Project Engineering Cost to Date $0 Construction Cost  to Date $1,303,994

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,303,994

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,306,000

$30,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092211033 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 10 - Coordinated Border 
Infrastructure (0610CB)

CBI

District Laredo County Val Verde 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit AT CITY OF DEL RIO 
INTERNATIONAL

To Limit BRIDGE AT THE PORT OF ENTRY 3

Construction Cost/Estimate $5,162,504 TIER NA 4

Description Replace Toll Booths Gates & Its System 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Contact Phone 10

Construction Company Contact

Design 30% Complete Target 2/9/2010 Design 30% Complete Actual 1/25/2012

Design 60% Complete Target 4/18/2011 Design 60% Complete Actual 2/13/2012

Design 100% Complete Target 5/25/2011 Design 100% Complete Actual 6/1/2012

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/30/2009 Start Design Actual 9/1/2009

Received ENV Clearance Target 10/30/2009 Received ENV Clearance Actual 5/30/2012

Utility Coordination Target 4/19/2011 Utility Coordination Actual 5/6/2013

Right of Way Coordination Target 4/19/2011 Right of Way Coordination Actual 3/26/2013

Project Ready to Bid Actual 5/6/2013 Project Ready to Bid Target 5/25/2011

Project Engineering Cost to Date $0 Construction Cost  to Date $1,551,385

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,551,385

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,720,000

$30,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092211036 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 10 - Coordinated Border 
Infrastructure (0610CB)

CBI

District Laredo County Val Verde 2

From Limit FRONTERA ROAD To Limit NICHOLSON STREET 3

Construction Cost/Estimate $1,500,000 TIER 2 4

Description Rehabilitation Of An Existing Roadway (alderete) 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 6.91 Total Score 51.85 7

Project Length 1.600 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target 3/8/2011 Design 30% Complete Actual TBD

Design 60% Complete Target 6/28/2011 Design 60% Complete Actual TBD

Design 100% Complete Target 10/21/2011 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/20/2010 Start Design Actual 4/20/2010

Received ENV Clearance Target 11/17/2010 Received ENV Clearance Actual TBD

Utility Coordination Target 12/1/2011 Utility Coordination Actual TBD

Right of Way Coordination Target 7/26/2011 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/18/2013

Project Engineering Cost to Date $486 Construction Cost  to Date $75,743

Construction Engineering Cost to 
Date

$1,063 Total Cost to Date $77,292

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092211038 Category Description Program Identifier

Highway CR Status Long Term Planning 1 Category 10 - Miscellaneous 
Transportation Projects (0810)

DMO

District Laredo County Val Verde 2

From Limit BOX CANYON ROAD To Limit AMISTAD ACRES 3

Construction Cost/Estimate $327,681 TIER NA 4

Description For The Construction Of A New Location Roadway Amistad Acres Access Roadway 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2028 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.250 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $341,036

Construction Engineering Cost to 
Date

$0 Total Cost to Date $341,036

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$220,909

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092211041 Category Description Program Identifier

Highway PW Status Finalizing for Construction 1 Category 10 - Texas Parks & 
Wildlife Roads (1810PR)

TPW

District Laredo County Val Verde 2

From Limit AT DEVIL'S RIVER 
STATE NATURAL AREA

To Limit . 3

Construction Cost/Estimate $831,781 TIER 2 4

Description Construct Park Road And Parking 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.606 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$831,781

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092220015 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Laredo County Lasalle 2

From Limit IH 35 To Limit SH 97 3

Construction Cost/Estimate $6,197,150 TIER 2 4

Description Construct 4 Lane Undivided Facility With A Center Left Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2020 6

Strategic Score 6.91 Total Score 51.85 7

Project Length 1.540 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $11,071

Construction Engineering Cost to 
Date

$0 Total Cost to Date $11,071

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,197,150

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092220019 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1709TP)

TP

District Laredo County Lasalle 2

From Limit VARIOUS LOCATIONS 
IN ENCINAL

To Limit . 3

Construction Cost/Estimate $269,922 TIER 3 4

Description For The Construction Of Sidewalk Improvements 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 6.91 Total Score 45.65 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $15,629 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $15,629

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$228,853

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092223009 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1709TP)

TP

District Laredo County Duval 2

From Limit VARIOUS LOCATIONS 
IN SAN DIEGO TX

To Limit . 3

Construction Cost/Estimate $1,377,137 TIER 2 4

Description San Diego Isd Safe Routes To School Sidewalk Improvements 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 3.333 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $15,234 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $15,234

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,425,080

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092233076 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

District Laredo County Webb 2 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

From Limit INTERSECTION OF FM 
1472 AND FLECHA

To Limit 0.174 MILES EAST OF FM 1472 3 Category 3 - Local 
Contribution/Participation 
(LOCAL)

Construction Cost/Estimate $1,810,434 TIER 2 4

Description Realignment Of Flecha Ln/las Cruces Along Fm 1472 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 30.44 Total Score 53.65 7

Project Length 0.174 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target 1/15/2010 Design 30% Complete Actual 1/15/2010

Design 60% Complete Target 3/3/2011 Design 60% Complete Actual TBD

Design 100% Complete Target 6/30/2011 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/2/2009 Start Design Actual 1/2/2009

Received ENV Clearance Target 12/3/2010 Received ENV Clearance Actual 12/16/2008

Utility Coordination Target 12/23/2010 Utility Coordination Actual TBD

Right of Way Coordination Target 1/3/2011 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/30/2011

Project Engineering Cost to Date $30,822 Construction Cost  to Date $922,434

Construction Engineering Cost to 
Date

$0 Total Cost to Date $953,256

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$918,419

$454,554

$9,920

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092233093 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 10 - Miscellaneous 
Transportation Projects (0410)

DMO

District Laredo County Webb 2 Category 10 - Miscellaneous 
Transportation Projects (0510)

DMO

From Limit 0.25 M EAST OF 
CALTON/SAN 
MARIA_INT

To Limit 0.25 M WEST OF CALTON/SAN MARIA 
INT

3 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

Construction Cost/Estimate $16,242,001 TIER 3 4 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

Description For The Construction Of A Grade Separation At Calton/san Maria Intersection 5 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

Strategic Score 6.91 Total Score 45.65 7 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

Project Length 0.500 (mi) Estimated Completed Date 8 Category 10 - Miscellaneous 
Transportation Projects (0210)

DMO

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9 Category 3 - Local 
Contribution/Participation 
(LOCAL)

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target 10/30/2009 Design 30% Complete Actual 10/30/2009

Design 60% Complete Target 10/30/2009 Design 60% Complete Actual 10/30/2009

Design 100% Complete Target 2/8/2011 Design 100% Complete Actual 6/22/2012

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/30/2009 Start Design Actual 10/30/2009

Received ENV Clearance Target 10/30/2009 Received ENV Clearance Actual 12/16/2008

Utility Coordination Target 8/6/2010 Utility Coordination Actual TBD

Right of Way Coordination Target 7/16/2010 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/8/2011

Project Engineering Cost to Date $0 Construction Cost  to Date $3,194,140

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,194,140

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,100,000

$801,785

$744,748

$3,170,469

$3,663,741

$441,439

$217,635

$3,007,618

$73,920

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092233113 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Laredo County Webb 2 Category 6 - Bridge Program 
(1506)

OFF

From Limit ON LINCOLN RD AT 
BECERRA CREEK

To Limit 17.60 MI N OF US 59 3

Construction Cost/Estimate $492,063 TIER NA 4

Description For The Construction Of The Replacement Of An Existing Bridge 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Carlos G. Rodriguez, 
P.E.

Contact Phone (956)712-7701 10

Construction Company Contact CRG

Design 30% Complete Target 2/6/2015 Design 30% Complete Actual TBD

Design 60% Complete Target 2/6/2015 Design 60% Complete Actual TBD

Design 100% Complete Target 2/6/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 11/12/2015 Work Begin Date 1/13/2016

Percent of Time Used 98.45 Percent of Budget Used 95.48

Start Design Target 1/2/2015 Start Design Actual TBD

Received ENV Clearance Target 2/13/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 2/13/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 2/13/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/17/2015

Project Engineering Cost to Date $54,836 Construction Cost  to Date $816,136

Construction Engineering Cost to 
Date

$3,847 Total Cost to Date $874,818

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$22,103

$568,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092233149 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 10 - Federal 
Earmarks/High Priority (0610HP)

District Laredo County Webb 2 Category 11 - District 
Discretionary (1711)

From Limit AT CHACON CREEK 
FROM EASTWOOD 
PARK

To Limit US 59 3

Construction Cost/Estimate $1,400,000 TIER 2 4

Description For The Construction Of A Pedestrian Trail At Chacon Creek In Laredo Phase 3 For The Construction Of 
Pedestrian Trail

5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 6.91 Total Score 51.85 7

Project Length 1.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $356,347

Construction Engineering Cost to 
Date

$0 Total Cost to Date $356,347

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17691



Category Amount

$1,173,500

$471,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092233155 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Laredo County Webb 2 Category 6 - Bridge Program 
(1506)

OFF

From Limit AT MINES ROAD AT 
ESPADA CREEK 
BRNHS

To Limit . 3

Construction Cost/Estimate $363,531 TIER NA 4

Description For The Construction Of The Replacement Of An Existing OfF-System Bridges 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.027 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Carlos G. Rodriguez, 
P.E.

Contact Phone (956)712-7701 10

Construction Company Contact CRG

Design 30% Complete Target 2/6/2015 Design 30% Complete Actual TBD

Design 60% Complete Target 2/6/2015 Design 60% Complete Actual TBD

Design 100% Complete Target 2/6/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 11/12/2015 Work Begin Date 1/13/2016

Percent of Time Used 98.45 Percent of Budget Used 95.48

Start Design Target 1/2/2015 Start Design Actual TBD

Received ENV Clearance Target 2/13/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 2/13/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 2/13/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/17/2015

Project Engineering Cost to Date $39,704 Construction Cost  to Date $772,295

Construction Engineering Cost to 
Date

$3,640 Total Cost to Date $815,640

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$20,875

$570,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092233157 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Laredo County Webb 2

From Limit ON MINES ROAD AT 
ESPADA CREEK

To Limit AT 22.6 MI N OF SH 255 3

Construction Cost/Estimate $597,832 TIER NA 4

Description For The Construction Of The Replacement Of An Existing OfF-System Bridge 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.027 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $58,348 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $58,348

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$570,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092233159 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District Laredo County Webb 2

From Limit WORMSER RD AT 
DOLORES CREEK 
RELIEF

To Limit . 3

Construction Cost/Estimate $402,000 TIER 2 4

Description For The Constructin Of The Replacement Of An Existing OfF-System Bridge 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$402,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092233160 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District Laredo County Webb 2

From Limit WORMSER RD AT 
DOLORES CREEK

To Limit . 3

Construction Cost/Estimate $855,000 TIER 2 4

Description For The Construction Of The Replacement Of An Existing OfF-System Bridge 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$855,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092233161 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District Laredo County Webb 2

From Limit CALLAGHAN RD AT 
VENADO CREEK 
BRANCH

To Limit . 3

Construction Cost/Estimate $332,000 TIER 2 4

Description For The Construction Of The Replacement Of An Existing OfF-System Bridge 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$332,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092233162 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District Laredo County Webb 2

From Limit CALLAGHAN RD AT 
CARRIZITOS CRK 
BRCH

To Limit . 3

Construction Cost/Estimate $831,000 TIER 2 4

Description For The Construction Of The Replacement Of An Existing OfF-System Bridge 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$831,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17704



Project ID 092233163 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Laredo County Webb 2

From Limit MCPHERSON FROM 
SAUNDERS (US59)

To Limit BOB BULLOCK LOOP (LP 20) 3

Construction Cost/Estimate $811,736 TIER 2 4

Description Improve Traffic Signals, Interconnect Signals 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 5.875 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$811,736

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092233169 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1811)

District Laredo County Webb 2

From Limit AT VARIOUS 
LOCATIONS IN WEBB 
COUNTY

To Limit . 3

Construction Cost/Estimate $500,000 TIER 2 4

Description Upgrade And Interconnection Of Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092233170 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1709TP)

TM

District Laredo County Webb 2

From Limit AT ZACATE CREEK To Limit . 3

Construction Cost/Estimate $1,056,250 TIER 2 4

Description Zacate Creek MultI-Use Alternative Transportation Trail 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 1.941 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $464 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $464

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092233171 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1809TP)

TP

District Laredo County Webb 2

From Limit VARIOUS LOCATIONS 
IN RIO BRAVO

To Limit . 3

Construction Cost/Estimate $382,856 TIER 2 4

Description For The Construction Of Sidewalk Improvements 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$412,528

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092306056 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Brownwood County Brown 2

From Limit ON CR 225 AT CLEAR 
CREEK

To Limit . 3

Construction Cost/Estimate $603,205 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bartholomew Fris, P.E. Contact Phone (325)643-0358 10

Construction Company Contact COPPELL CONSTRUCTION CO., INC.

Design 30% Complete Target 9/2/2015 Design 30% Complete Actual 8/31/2015

Design 60% Complete Target 10/12/2015 Design 60% Complete Actual 9/21/2015

Design 100% Complete Target 1/4/2016 Design 100% Complete Actual 1/25/2016

Notice to Proceed Date 6/2/2016 Work Begin Date 9/6/2016

Percent of Time Used 37.06 Percent of Budget Used 40.38

Start Design Target 7/1/2015 Start Design Actual 7/1/2015

Received ENV Clearance Target 1/20/2016 Received ENV Clearance Actual 2/19/2016

Utility Coordination Target 1/20/2016 Utility Coordination Actual 2/18/2016

Right of Way Coordination Target 1/20/2016 Right of Way Coordination Actual 2/18/2016

Project Ready to Bid Actual 2/18/2016 Project Ready to Bid Target 1/20/2016

Project Engineering Cost to Date $325,941 Construction Cost  to Date $161,081

Construction Engineering Cost to 
Date

$19,409 Total Cost to Date $506,431

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$460,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092306058 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District Brownwood County Brown 2

From Limit ON CR 201 AT DRAW To Limit . 3

Construction Cost/Estimate $175,762 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.062 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$180,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092306067 Category Description Program Identifier

Highway PW Status Under Development 1 Category 10 - Texas Parks & 
Wildlife Roads (2210PR)

TPW

District Brownwood County Brown 2

From Limit WITHIN 
MCGILLIVRAY-MUSE 
WMA

To Limit . 3

Construction Cost/Estimate $29,276 TIER NA 4

Description Seal Coat Entrance Road And Parking Lots At Wma Office 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$29,276

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092306068 Category Description Program Identifier

Highway PW Status Under Development 1 Category 10 - Texas Parks & 
Wildlife Roads (2210PR)

TPW

District Brownwood County Brown 2

From Limit WITHIN LAKE 
BROWNWOOD STATE 
PARK

To Limit . 3

Construction Cost/Estimate $280,000 TIER NA 4

Description Seal Coat Park Roads, Parking Lots And Campsite Pullouts 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$280,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092306070 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Brownwood County Brown 2

From Limit ON CR 258 AT DOUDLE 
CREEK

To Limit . 3

Construction Cost/Estimate $416,710 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bartholomew Fris, P.E. Contact Phone (325)643-0358 10

Construction Company Contact COPPELL CONSTRUCTION CO., INC.

Design 30% Complete Target 9/2/2015 Design 30% Complete Actual 8/31/2015

Design 60% Complete Target 10/12/2015 Design 60% Complete Actual 9/21/2015

Design 100% Complete Target 1/4/2016 Design 100% Complete Actual 1/25/2016

Notice to Proceed Date 6/2/2016 Work Begin Date 9/6/2016

Percent of Time Used 37.06 Percent of Budget Used 40.38

Start Design Target 7/1/2015 Start Design Actual 7/1/2015

Received ENV Clearance Target 1/20/2016 Received ENV Clearance Actual 2/19/2016

Utility Coordination Target 1/20/2016 Utility Coordination Actual 2/18/2016

Right of Way Coordination Target 1/20/2016 Right of Way Coordination Actual 2/18/2016

Project Ready to Bid Actual 2/18/2016 Project Ready to Bid Target 1/20/2016

Project Engineering Cost to Date $304,499 Construction Cost  to Date $534,116

Construction Engineering Cost to 
Date

$12,843 Total Cost to Date $851,457

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$280,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092306071 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Brownwood County Brown 2

From Limit ON CR 334 AT SALT 
CREEK

To Limit . 3

Construction Cost/Estimate $404,730 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bartholomew Fris, P.E. Contact Phone (325)643-0358 10

Construction Company Contact SCOTT TUCKER CONSTRUCTION COMPANY, LLC

Design 30% Complete Target 9/4/2015 Design 30% Complete Actual 12/2/2015

Design 60% Complete Target 11/18/2015 Design 60% Complete Actual 1/6/2016

Design 100% Complete Target 2/10/2016 Design 100% Complete Actual 2/9/2016

Notice to Proceed Date 6/2/2016 Work Begin Date 7/5/2016

Percent of Time Used 53.72 Percent of Budget Used 59.38

Start Design Target 8/3/2015 Start Design Actual 8/24/2015

Received ENV Clearance Target 2/9/2016 Received ENV Clearance Actual 2/18/2016

Utility Coordination Target 2/11/2016 Utility Coordination Actual 2/17/2016

Right of Way Coordination Target 2/11/2016 Right of Way Coordination Actual 2/17/2016

Project Ready to Bid Actual 2/17/2016 Project Ready to Bid Target 2/11/2016

Project Engineering Cost to Date $297,785 Construction Cost  to Date $51,006

Construction Engineering Cost to 
Date

$29,591 Total Cost to Date $378,381

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092306072 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Brownwood County Brown 2

From Limit ON CR 121 AT TURKEY 
CREEK

To Limit . 3

Construction Cost/Estimate $401,041 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bartholomew Fris, P.E. Contact Phone (325)643-0358 10

Construction Company Contact SCOTT TUCKER CONSTRUCTION COMPANY, LLC

Design 30% Complete Target 9/4/2015 Design 30% Complete Actual 12/2/2015

Design 60% Complete Target 11/18/2015 Design 60% Complete Actual 1/6/2016

Design 100% Complete Target 2/10/2016 Design 100% Complete Actual 2/9/2016

Notice to Proceed Date 6/2/2016 Work Begin Date 7/5/2016

Percent of Time Used 53.72 Percent of Budget Used 59.38

Start Design Target 8/3/2015 Start Design Actual 8/24/2015

Received ENV Clearance Target 2/9/2016 Received ENV Clearance Actual 2/18/2016

Utility Coordination Target 2/11/2016 Utility Coordination Actual 2/17/2016

Right of Way Coordination Target 2/11/2016 Right of Way Coordination Actual 2/17/2016

Project Ready to Bid Actual 2/17/2016 Project Ready to Bid Target 2/11/2016

Project Engineering Cost to Date $254,514 Construction Cost  to Date $463,438

Construction Engineering Cost to 
Date

$30,084 Total Cost to Date $748,037

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092306073 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Brownwood County Brown 2

From Limit ON CR 291 AT 
BLANKET CREEK

To Limit . 3

Construction Cost/Estimate $343,044 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bartholomew Fris, P.E. Contact Phone (325)643-0358 10

Construction Company Contact SCOTT TUCKER CONSTRUCTION COMPANY, LLC

Design 30% Complete Target 9/4/2015 Design 30% Complete Actual 12/2/2015

Design 60% Complete Target 11/18/2015 Design 60% Complete Actual 1/6/2016

Design 100% Complete Target 2/10/2016 Design 100% Complete Actual 2/9/2016

Notice to Proceed Date 6/2/2016 Work Begin Date 7/5/2016

Percent of Time Used 53.72 Percent of Budget Used 59.38

Start Design Target 8/3/2015 Start Design Actual 8/24/2015

Received ENV Clearance Target 2/9/2016 Received ENV Clearance Actual 2/18/2016

Utility Coordination Target 2/11/2016 Utility Coordination Actual 2/17/2016

Right of Way Coordination Target 2/11/2016 Right of Way Coordination Actual 2/17/2016

Project Ready to Bid Actual 2/17/2016 Project Ready to Bid Target 2/11/2016

Project Engineering Cost to Date $256,842 Construction Cost  to Date $618,266

Construction Engineering Cost to 
Date

$24,568 Total Cost to Date $899,677

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17727



Category Amount

$280,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17728



Project ID 092306075 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1709TP)

TP

District Brownwood County Brown 2

From Limit ON SUDDERTH DR, 
SUNRISE, MCCULLOGH

To Limit DR, AND EAST RIVER OAKS AND INEZ 
ST

3

Construction Cost/Estimate $541,186 TIER 2 4

Description Construct Alternate Transportation Route Consisting Of Sidew Alks And Bike Lanes 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target 10/19/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 12/13/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 1/31/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/6/2016 Start Design Actual TBD

Received ENV Clearance Target 2/10/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 2/10/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 2/10/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/10/2017

Project Engineering Cost to Date $2,309 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,309

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$541,185

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092317076 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Brownwood County Comanche 2

From Limit ON CR 403 AT DRAW To Limit . 3

Construction Cost/Estimate $217,652 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 12/15/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Larry Smith, P.E. Contact Phone (254)629-3845 10

Construction Company Contact PIERCE R & B LLC

Design 30% Complete Target 4/14/2016 Design 30% Complete Actual 3/4/2016

Design 60% Complete Target 4/14/2016 Design 60% Complete Actual 5/13/2016

Design 100% Complete Target 7/8/2016 Design 100% Complete Actual 6/10/2016

Notice to Proceed Date 11/1/2016 Work Begin Date 12/7/2016

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 12/7/2015 Start Design Actual 3/1/2016

Received ENV Clearance Target 5/12/2016 Received ENV Clearance Actual 6/20/2016

Utility Coordination Target 7/8/2016 Utility Coordination Actual 6/20/2016

Right of Way Coordination Target 6/23/2016 Right of Way Coordination Actual 6/16/2016

Project Ready to Bid Actual 6/20/2016 Project Ready to Bid Target 7/8/2016

Project Engineering Cost to Date $201,784 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $201,784

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$240,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092317077 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Brownwood County Comanche 2

From Limit ON CR 376 AT LEON 
RIVER

To Limit . 3

Construction Cost/Estimate $450,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 33.38 Total Score 74.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$450,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092317078 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

ONT

District Brownwood County Comanche 2

From Limit ON CR 304 AT INDIAN 
CREEK

To Limit . 3

Construction Cost/Estimate $568,174 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 12/15/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Larry Smith, P.E. Contact Phone (254)629-3845 10

Construction Company Contact PIERCE R & B LLC

Design 30% Complete Target 4/14/2016 Design 30% Complete Actual 3/4/2016

Design 60% Complete Target 4/14/2016 Design 60% Complete Actual 5/13/2016

Design 100% Complete Target 7/8/2016 Design 100% Complete Actual 6/10/2016

Notice to Proceed Date 11/1/2016 Work Begin Date 12/7/2016

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 12/7/2015 Start Design Actual 3/1/2016

Received ENV Clearance Target 5/12/2016 Received ENV Clearance Actual 6/20/2016

Utility Coordination Target 7/8/2016 Utility Coordination Actual 6/20/2016

Right of Way Coordination Target 6/23/2016 Right of Way Coordination Actual 6/16/2016

Project Ready to Bid Actual 6/20/2016 Project Ready to Bid Target 7/8/2016

Project Engineering Cost to Date $254,387 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $254,387

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$416,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092322021 Category Description Program Identifier

Highway CR Status Under Development 1 Category 6 - Bridge Program 
(2206)

OFF

District Brownwood County Stephens 2

From Limit ON CR 157 AT W FORK 
GONZALES CREEK

To Limit . 3

Construction Cost/Estimate $310,000 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$310,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092323014 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Brownwood County Mills 2

From Limit ON CR 333 AT 
BENNETT CREEK.

To Limit . 3

Construction Cost/Estimate $363,760 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bartholomew Fris, P.E. Contact Phone (325)643-0358 10

Construction Company Contact HODGES AND SON CONSTRUCTION COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 11/10/2015

Design 60% Complete Target TBD Design 60% Complete Actual 12/9/2015

Design 100% Complete Target TBD Design 100% Complete Actual 12/17/2015

Notice to Proceed Date 6/30/2016 Work Begin Date 9/19/2016

Percent of Time Used 40.20 Percent of Budget Used 23.61

Start Design Target TBD Start Design Actual 10/12/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 3/1/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 3/4/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $264,256 Construction Cost  to Date $67,387

Construction Engineering Cost to 
Date

$12,097 Total Cost to Date $343,740

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$775,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092324014 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1306A)

OFF

District Brownwood County Mcculloch 2

From Limit ON CR 214 AT SAN 
SABA RIVER

To Limit . 3

Construction Cost/Estimate $659,681 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bartholomew Fris, P.E. Contact Phone (325)643-0358 10

Construction Company Contact PRATER EQUIPMENT CO., INC.

Design 30% Complete Target 6/4/2012 Design 30% Complete Actual 6/4/2012

Design 60% Complete Target 2/19/2013 Design 60% Complete Actual 2/11/2013

Design 100% Complete Target 4/15/2013 Design 100% Complete Actual 4/22/2013

Notice to Proceed Date 10/24/2013 Work Begin Date 1/21/2014

Percent of Time Used 90.03 Percent of Budget Used 88.39

Start Design Target 8/9/2011 Start Design Actual 8/9/2011

Received ENV Clearance Target 3/18/2013 Received ENV Clearance Actual 11/12/2012

Utility Coordination Target 4/15/2013 Utility Coordination Actual 4/15/2013

Right of Way Coordination Target 4/1/2013 Right of Way Coordination Actual 4/1/2013

Project Ready to Bid Actual 4/22/2013 Project Ready to Bid Target 4/15/2013

Project Engineering Cost to Date $386 Construction Cost  to Date $1,471,389

Construction Engineering Cost to 
Date

$53,911 Total Cost to Date $1,525,687

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$900,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092325020 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Brownwood County San Saba 2

From Limit ON CR 236 AT 
RICHLAND CREEK

To Limit . 3

Construction Cost/Estimate $604,350 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bartholomew Fris, P.E. Contact Phone (325)643-0358 10

Construction Company Contact HODGES AND SON CONSTRUCTION COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 11/10/2015

Design 60% Complete Target TBD Design 60% Complete Actual 12/9/2015

Design 100% Complete Target TBD Design 100% Complete Actual 12/17/2015

Notice to Proceed Date 6/30/2016 Work Begin Date 9/19/2016

Percent of Time Used 40.20 Percent of Budget Used 23.61

Start Design Target TBD Start Design Actual 10/12/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 3/1/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 3/4/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $59,442 Construction Cost  to Date $346,786

Construction Engineering Cost to 
Date

$20,615 Total Cost to Date $426,844

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$560,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092400082 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District El Paso County El Paso 2

From Limit DISTRICTWIDE To Limit . 3

Construction Cost/Estimate $1,500,000 TIER 1 4

Description Fy 2017 Striping Projects 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 46.62 Total Score 80.10 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 11/2/2016 Design 30% Complete Actual 11/2/2016

Design 60% Complete Target 12/7/2016 Design 60% Complete Actual 12/7/2016

Design 100% Complete Target 2/17/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/6/2016 Start Design Actual 9/6/2016

Received ENV Clearance Target 12/14/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 11/2/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 12/14/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/9/2017

Project Engineering Cost to Date $90 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $90

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092400086 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1301A)

District El Paso County El Paso 2

From Limit DISTRICTWIDE To Limit . 3

Construction Cost/Estimate $1,408,923 TIER NA 4

Description Metal Beam Guard Fence And Sgt Upgrades 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.282 (mi) Estimated Completed Date 8/31/2014 8

Project Note TxDOT Design 9

TxDOT Contact Name Chris Weber, P.E. Contact Phone (432)837-7800 10

Construction Company Contact SURETEC INSURANCE COMPANY

Design 30% Complete Target 11/7/2012 Design 30% Complete Actual 11/6/2012

Design 60% Complete Target 1/10/2013 Design 60% Complete Actual 1/9/2013

Design 100% Complete Target 2/7/2013 Design 100% Complete Actual 2/20/2013

Notice to Proceed Date 10/24/2013 Work Begin Date 11/14/2013

Percent of Time Used 209.57 Percent of Budget Used 58.46

Start Design Target 9/10/2012 Start Design Actual 9/10/2012

Received ENV Clearance Target 12/6/2012 Received ENV Clearance Actual 11/15/2012

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/8/2013 Project Ready to Bid Target 3/5/2013

Project Engineering Cost to Date $161,805 Construction Cost  to Date $1,422,991

Construction Engineering Cost to 
Date

$550,100 Total Cost to Date $2,134,896

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,923,077

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092400089 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District El Paso County El Paso 2

From Limit DISTRICTWIDE To Limit . 3

Construction Cost/Estimate $609,612 TIER NA 4

Description Fy 2016 Striping Project 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chris Weber, P.E. Contact Phone (432)837-7800 10

Construction Company Contact L&L COMPANY

Design 30% Complete Target 9/2/2015 Design 30% Complete Actual 9/21/2015

Design 60% Complete Target 10/7/2015 Design 60% Complete Actual 10/7/2015

Design 100% Complete Target 11/25/2015 Design 100% Complete Actual 11/25/2015

Notice to Proceed Date 3/28/2016 Work Begin Date 9/26/2016

Percent of Time Used 32.50 Percent of Budget Used 56.91

Start Design Target 8/10/2015 Start Design Actual 8/10/2015

Received ENV Clearance Target 10/14/2015 Received ENV Clearance Actual 11/30/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/17/2015 Project Ready to Bid Target 12/17/2015

Project Engineering Cost to Date $15,770 Construction Cost  to Date $443,162

Construction Engineering Cost to 
Date

$0 Total Cost to Date $458,932

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092400098 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District El Paso County El Paso 2

From Limit DISTRICTWIDE To Limit . 3

Construction Cost/Estimate $750,000 TIER 2 4

Description Fy 2018 Striping Project 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 26.03 Total Score 72.35 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092400099 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District El Paso County El Paso 2

From Limit DISTRICTWIDE To Limit . 3

Construction Cost/Estimate $1,500,000 TIER 2 4

Description Fy 2018 Bridge Preventative Maintenance 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 27.21 Total Score 52.95 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17753



Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092400100 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District El Paso County El Paso 2

From Limit DISTRICTWIDE To Limit . 3

Construction Cost/Estimate $665,000 TIER 2 4

Description Fy 2019 Striping Project 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 30.15 Total Score 73.75 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17755



Category Amount

$750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17756



Project ID 092400101 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District El Paso County El Paso 2

From Limit DISTRICTWIDE To Limit . 3

Construction Cost/Estimate $675,000 TIER 2 4

Description Fy 2020 Striping Project 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2020 6

Strategic Score 30.15 Total Score 73.75 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17757



Category Amount

$750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17758



Project ID 092400102 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District El Paso County El Paso 2

From Limit DISTRICTWIDE To Limit . 3

Construction Cost/Estimate $1,350,000 TIER 2 4

Description Fy 2020 Bridge Maintenance 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2020 6

Strategic Score 30.44 Total Score 73.85 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17759



Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17760



Project ID 092400103 Category Description Program Identifier

Highway VA Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

District El Paso County El Paso 2

From Limit DISTRICTWIDE To Limit . 3

Construction Cost/Estimate $630,000 TIER NA 4

Description Fy 2021 Bridge Maintenance 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17761



Category Amount

$750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17762



Project ID 092400104 Category Description Program Identifier

Highway VA Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

District El Paso County El Paso 2

From Limit DISTRICTWIDE To Limit . 3

Construction Cost/Estimate $630,000 TIER NA 4

Description Fy 2021 Striping Project 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17763



Category Amount

$750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17764



Project ID 092400105 Category Description Program Identifier

Highway VA Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2201)

District El Paso County El Paso 2

From Limit DISTRICTWIDE To Limit . 3

Construction Cost/Estimate $1,000,000 TIER NA 4

Description Fy 2022 Bridge Maintenance 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17765



Category Amount

$1,250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17766



Project ID 092400106 Category Description Program Identifier

Highway VA Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2201)

District El Paso County El Paso 2

From Limit DISTRICTWIDE To Limit . 3

Construction Cost/Estimate $800,000 TIER NA 4

Description Fy 2022 Stripint Project 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17767



Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17768



Project ID 092400107 Category Description Program Identifier

Highway VA Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2201)

District El Paso County El Paso 2

From Limit DISTRICTWIDE To Limit . 3

Construction Cost/Estimate $690,000 TIER NA 4

Description Fy 2022 Signing Project 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17769



Category Amount

$850,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17770



Project ID 092400109 Category Description Program Identifier

Highway VA Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2301)

District El Paso County El Paso 2

From Limit DISTRICTWIDE To Limit . 3

Construction Cost/Estimate $1,950,000 TIER NA 4

Description Fy 2023 Bridge Maintenance 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17771



Category Amount

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17772



Project ID 092400110 Category Description Program Identifier

Highway VA Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2301)

District El Paso County El Paso 2

From Limit DISTRICTWIDE To Limit . 3

Construction Cost/Estimate $790,000 TIER NA 4

Description Fy 2023 Striping 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17773



Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17774



Project ID 092400113 Category Description Program Identifier

Highway VA Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2401)

District El Paso County El Paso 2

From Limit DISTRICTWIDE To Limit . 3

Construction Cost/Estimate $2,300,000 TIER NA 4

Description Fy 2024 Bridge Maintenance 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17775



Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17776



Project ID 092400114 Category Description Program Identifier

Highway VA Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2401)

District El Paso County El Paso 2

From Limit DISTRICTWIDE To Limit . 3

Construction Cost/Estimate $1,150,000 TIER NA 4

Description Fy 2024 Striping 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17777



Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17778



Project ID 092400115 Category Description Program Identifier

Highway VA Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2401)

District El Paso County El Paso 2

From Limit DISTRICTWIDE To Limit . 3

Construction Cost/Estimate $1,150,000 TIER NA 4

Description Fy 2024 Meatal Beam Guard Fence 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17779



Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17780



Project ID 092400118 Category Description Program Identifier

Highway VA Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2501)

District El Paso County El Paso 2

From Limit DISTRICTWIDE To Limit . 3

Construction Cost/Estimate $2,200,000 TIER NA 4

Description Fy 2025 Bridge Maintenance 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17781



Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17782



Project ID 092400119 Category Description Program Identifier

Highway VA Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2501)

District El Paso County El Paso 2

From Limit DISTRICTWIDE To Limit . 3

Construction Cost/Estimate $1,100,000 TIER NA 4

Description Fy 2025 Striping 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17783



Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17784



Project ID 092400120 Category Description Program Identifier

Highway VA Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2501)

District El Paso County El Paso 2

From Limit DISTRICTWIDE To Limit . 3

Construction Cost/Estimate $1,120,000 TIER NA 4

Description Fy 2025 Signing 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17785



Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17786



Project ID 092400123 Category Description Program Identifier

Highway VA Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2601)

District El Paso County El Paso 2

From Limit DISTRICTWIDE To Limit . 3

Construction Cost/Estimate $2,750,000 TIER NA 4

Description Fy 2026 Bridge Maintenance 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17787



Category Amount

$4,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17788



Project ID 092400124 Category Description Program Identifier

Highway VA Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2601)

District El Paso County El Paso 2

From Limit DISTRICTWIDE To Limit . 3

Construction Cost/Estimate $1,050,000 TIER NA 4

Description Fy 2026 Striping 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17789



Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17790



Project ID 092400125 Category Description Program Identifier

Highway VA Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2601)

District El Paso County El Paso 2

From Limit DISTRICTWIDE To Limit . 3

Construction Cost/Estimate $1,050,000 TIER NA 4

Description Fy 2026 Metal Beam Guard Fence 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092406090 Category Description Program Identifier

Highway CS Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District El Paso County El Paso 2

From Limit ZARAGOSA RD To Limit FABENS PORT OF ENTRY 3

Construction Cost/Estimate $2,000,000 TIER NA 4

Description Construction Of The Border Highway ExtensioN-East Highway Demonstration 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 20.300 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $15,527,907 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $15,527,907

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092406111 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1712)

District El Paso County El Paso 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit OLD HUECO TANKS 
RD-FR FM76 (N LP RD

To Limit INTRS EASTLAKE BLD @ GATEWAY 
BLVD E

3

Construction Cost/Estimate $7,520,128 TIER NA 4

Description Construct New 4 Lane Raised Median Divided Urban Collector To Extend Eastlake Blvd To Fm 76 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.395 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 5/9/2014 Design 30% Complete Actual 6/18/2014

Design 60% Complete Target 6/3/2014 Design 60% Complete Actual 6/18/2014

Design 100% Complete Target 4/30/2015 Design 100% Complete Actual 6/3/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/17/2014 Start Design Actual 2/3/2014

Received ENV Clearance Target 4/17/2015 Received ENV Clearance Actual 3/5/2015

Utility Coordination Target 7/18/2014 Utility Coordination Actual 6/21/2016

Right of Way Coordination Target 7/18/2014 Right of Way Coordination Actual 6/21/2016

Project Ready to Bid Actual 7/8/2016 Project Ready to Bid Target 9/11/2015

Project Engineering Cost to Date $2,068,060 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,068,060

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,100,000

$2,900,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092406136 Category Description Program Identifier

Highway VA Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District El Paso County El Paso 2

From Limit 1.8 MI EAST OF 
RAILROAD DR 
OVRPASS@

To Limit TEX/NM STATE LINE ON FM 3255 3

Construction Cost/Estimate $222,000,000 TIER NA 4

Description Construct New Location NoN-Freeway:northeast El Paso Bypass (toll) 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.750 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 10/4/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 12/1/2017 Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/3/2009 Start Design Actual 11/3/2009

Received ENV Clearance Target 6/8/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 3/12/2020 Utility Coordination Actual TBD

Right of Way Coordination Target 5/8/2020 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/8/2020

Project Engineering Cost to Date $15,272,123 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $15,272,123

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$222,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092406154 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District El Paso County El Paso 2

From Limit SH 20 (ALAMEDA 
AVENUE)

To Limit STILES/FRANKLIN DRIVE 3

Construction Cost/Estimate $7,490,552 TIER NA 4

Description OfF-System Bridge Replacement 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.267 (mi) Estimated Completed Date 4/7/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Ricardo Romero, P.E. Contact Phone (915)849-5550 10

Construction Company Contact LESNA CONSTRUCTION, INC.

Design 30% Complete Target 8/19/2013 Design 30% Complete Actual 2/5/2014

Design 60% Complete Target 5/12/2014 Design 60% Complete Actual 5/7/2014

Design 100% Complete Target 11/17/2014 Design 100% Complete Actual 9/3/2014

Notice to Proceed Date 5/18/2016 Work Begin Date 6/13/2016

Percent of Time Used 55.05 Percent of Budget Used 56.19

Start Design Target 3/1/2013 Start Design Actual 3/8/2013

Received ENV Clearance Target 12/2/2013 Received ENV Clearance Actual 7/31/2014

Utility Coordination Target 10/22/2014 Utility Coordination Actual 10/8/2015

Right of Way Coordination Target 4/22/2015 Right of Way Coordination Actual 10/22/2015

Project Ready to Bid Actual 10/22/2015 Project Ready to Bid Target 4/22/2015

Project Engineering Cost to Date $2,468,154 Construction Cost  to Date $8,314,502

Construction Engineering Cost to 
Date

$549,712 Total Cost to Date $11,332,368

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092406269 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1707)

District El Paso County El Paso 2

From Limit (ON ISELA RUBALCAVA 
DR) SPUR 16

To Limit EXISTING ISELA RUBALCAVA DR 
(EPCC)

3

Construction Cost/Estimate $2,540,000 TIER 1 4

Description Build 4-Lane Divided NoN-Freeway Facility 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 67.21 Total Score 87.85 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 9/1/2009

Design 60% Complete Target TBD Design 60% Complete Actual 1/9/2012

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 11/7/2008

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $89,983 Construction Cost  to Date $400,756

Construction Engineering Cost to 
Date

$4,380 Total Cost to Date $495,119

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,540,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092406311 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District El Paso County El Paso 2

From Limit 0.35 MI S OF SH 20 To Limit IH 10 3

Construction Cost/Estimate $15,520,544 TIER NA 4

Description Build 2-Lanes Undivided W/ Grade Seperated Overpass 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.880 (mi) Estimated Completed Date 2/7/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Ricardo Romero, P.E. Contact Phone (915)849-5550 10

Construction Company Contact DAN WILLIAMS COMPANY

Design 30% Complete Target 11/14/2011 Design 30% Complete Actual 11/14/2011

Design 60% Complete Target 12/14/2011 Design 60% Complete Actual 12/14/2011

Design 100% Complete Target 1/22/2013 Design 100% Complete Actual 1/22/2013

Notice to Proceed Date 10/6/2015 Work Begin Date 1/4/2016

Percent of Time Used 83.93 Percent of Budget Used 94.58

Start Design Target 6/29/2010 Start Design Actual 6/29/2010

Received ENV Clearance Target 2/13/2014 Received ENV Clearance Actual 6/11/2015

Utility Coordination Target 7/1/2013 Utility Coordination Actual 6/10/2015

Right of Way Coordination Target 7/1/2013 Right of Way Coordination Actual 6/10/2015

Project Ready to Bid Actual 6/11/2015 Project Ready to Bid Target 2/13/2014

Project Engineering Cost to Date $400,774 Construction Cost  to Date $30,434,816

Construction Engineering Cost to 
Date

$1,153,715 Total Cost to Date $31,989,306

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$20,358,518

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092406418 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1807)

District El Paso County El Paso 2

From Limit LOOP 375 To Limit ZARAGOZA POE CAMPUS 3

Construction Cost/Estimate $12,142,619 TIER 2 4

Description Zaragoza Poe, Pan American Dr & Winn Rd Build/reconstruct 4 Lane Divided Road To Include Signing 
And Lighting

5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 65.74 Total Score 71.85 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 4/5/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 8/2/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 2/7/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/28/2012 Start Design Actual 9/28/2012

Received ENV Clearance Target 2/3/2017 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target 8/4/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/18/2018

Project Engineering Cost to Date $38,026 Construction Cost  to Date $204,669

Construction Engineering Cost to 
Date

$0 Total Cost to Date $242,695

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$12,142,619

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092406419 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District El Paso County El Paso 2

From Limit (ON DAVIS DR) 
WINCHESTER ST

To Limit KILBURN WAY 3

Construction Cost/Estimate $162,526 TIER 1 4

Description Widen Structure (franklin Canal) 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 61.76 Total Score 84.50 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 9/4/2018 Design 30% Complete Actual TBD

Design 60% Complete Target 12/6/2018 Design 60% Complete Actual TBD

Design 100% Complete Target 5/3/2019 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/7/2016 Start Design Actual TBD

Received ENV Clearance Target 3/29/2019 Received ENV Clearance Actual TBD

Utility Coordination Target 2/13/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 7/3/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/5/2019

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$162,526

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092406420 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

OFF

District El Paso County El Paso 2

From Limit (ON DELTA ST) COLES 
ST

To Limit CYPRESS AVE 3

Construction Cost/Estimate $550,000 TIER 1 4

Description Replace Structure (franklin Canal) 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 49.56 Total Score 80.35 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$550,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092406421 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District El Paso County El Paso 2

From Limit (DELTA DR) NRE 
THOMASON LOOP

To Limit SH 20 (ALAMEDA AVE) 3

Construction Cost/Estimate $647,712 TIER 1 4

Description Refurbish Structure (playa Drain) 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 61.76 Total Score 84.50 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 9/4/2018 Design 30% Complete Actual TBD

Design 60% Complete Target 12/6/2018 Design 60% Complete Actual TBD

Design 100% Complete Target 5/3/2019 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/7/2016 Start Design Actual TBD

Received ENV Clearance Target 3/29/2019 Received ENV Clearance Actual TBD

Utility Coordination Target 2/13/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 7/3/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/5/2019

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$647,712

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092406422 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District El Paso County El Paso 2

From Limit (ON YARBROUGH DR) 
ARVIN CIRCLE

To Limit INDEPENDENCE DR 3

Construction Cost/Estimate $816,387 TIER 1 4

Description Refurbish Structure_(playa Drain) 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 64.71 Total Score 85.50 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 9/4/2018 Design 30% Complete Actual TBD

Design 60% Complete Target 12/6/2018 Design 60% Complete Actual TBD

Design 100% Complete Target 5/3/2019 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/7/2016 Start Design Actual TBD

Received ENV Clearance Target 3/29/2019 Received ENV Clearance Actual TBD

Utility Coordination Target 2/13/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 7/3/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/5/2019

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$816,387

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092406423 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District El Paso County El Paso 2

From Limit (ON RIO VISTA RD) 
ALAMEDA AVE

To Limit KENDRICK CIRCLE 3

Construction Cost/Estimate $250,000 TIER 1 4

Description Replace Structure (franklin Canal) 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2020 6

Strategic Score 61.76 Total Score 84.50 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 8/6/2018 Design 30% Complete Actual TBD

Design 60% Complete Target 11/7/2018 Design 60% Complete Actual TBD

Design 100% Complete Target 4/8/2019 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/5/2016 Start Design Actual TBD

Received ENV Clearance Target 3/4/2019 Received ENV Clearance Actual TBD

Utility Coordination Target 1/16/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 6/5/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/6/2019

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092406424 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District El Paso County El Paso 2

From Limit (ON BOVEE RD) 
ALAMEDA AVE

To Limit 200' WEST OF BRIDGE 3

Construction Cost/Estimate $100,000 TIER 1 4

Description Replace Structure (franklin Canal) 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2020 6

Strategic Score 49.56 Total Score 80.35 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 8/6/2018 Design 30% Complete Actual TBD

Design 60% Complete Target 11/7/2018 Design 60% Complete Actual TBD

Design 100% Complete Target 4/8/2019 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/5/2016 Start Design Actual TBD

Received ENV Clearance Target 3/4/2019 Received ENV Clearance Actual TBD

Utility Coordination Target 1/16/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 6/5/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/6/2019

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17818



Project ID 092406425 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

OFF

District El Paso County El Paso 2

From Limit (ON ALABAMA ST) 200' 
WEST OF BRIDGE

To Limit 200' EAST OF BRIDGE 3

Construction Cost/Estimate $735,420 TIER 1 4

Description Replace Structure (drain) 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 64.71 Total Score 85.50 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 9/4/2018 Design 30% Complete Actual TBD

Design 60% Complete Target 12/6/2018 Design 60% Complete Actual TBD

Design 100% Complete Target 5/3/2019 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/7/2016 Start Design Actual TBD

Received ENV Clearance Target 3/29/2019 Received ENV Clearance Actual TBD

Utility Coordination Target 2/13/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 7/3/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/5/2019

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$735,420

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092406450 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 10 - Curb Ramp 
Program (1810CR)

ADA

District El Paso County El Paso 2

From Limit AT VARIOUS 
LOCATION IN EL PASO 
CO

To Limit . 3

Construction Cost/Estimate $1,715,662 TIER 2 4

Description Construct Curb Ramps At Various Locations In Clint, El Paso, Fabens, San Elizario, Socorro And Tornillo 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 48.09 Total Score 68.15 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 6/2/2016 Design 30% Complete Actual 6/2/2016

Design 60% Complete Target 6/6/2016 Design 60% Complete Actual 6/6/2016

Design 100% Complete Target 2/15/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 2/2/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 1/26/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 1/5/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/12/2017

Project Engineering Cost to Date $553,124 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $553,124

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092406457 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1607)

District El Paso County El Paso 2 Category 10 - Coordinated Border 
Infrastructure (1010CB)

CBI

From Limit ALBERTON AVE To Limit 200 FT S OF LTV RD 3

Construction Cost/Estimate $6,591,275 TIER NA 4

Description Widen Roadway To 4 Lane 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.250 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 11/3/2015 Design 30% Complete Actual 3/4/2015

Design 60% Complete Target 2/2/2016 Design 60% Complete Actual 11/4/2015

Design 100% Complete Target 4/5/2016 Design 100% Complete Actual 6/10/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/3/2014 Start Design Actual 1/3/2014

Received ENV Clearance Target 12/18/2015 Received ENV Clearance Actual 1/29/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 6/17/2016 Project Ready to Bid Target 6/23/2016

Project Engineering Cost to Date $2,662,554 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,662,554

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,666,520

$4,797,898

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092406478 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 12 - Strategic Priority 
(1712)

District El Paso County El Paso 2

From Limit COTTON ST. To Limit PIEDRAS ST. 3

Construction Cost/Estimate $7,600,000 TIER 2 4

Description Delta Dr. Overpass At Rr Xing 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 49.56 Total Score 73.35 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092406482 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1607)

District El Paso County El Paso 2

From Limit CITYWIDE To Limit . 3

Construction Cost/Estimate $2,056,250 TIER NA 4

Description School Zone Safety 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Contact Phone 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 4/23/2014

Design 60% Complete Target TBD Design 60% Complete Actual 6/20/2014

Design 100% Complete Target TBD Design 100% Complete Actual 7/21/2014

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 3/17/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 5/27/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/21/2014 Project Ready to Bid Target TBD

Project Engineering Cost to Date $28,902 Construction Cost  to Date $812,386

Construction Engineering Cost to 
Date

$0 Total Cost to Date $841,289

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092406491 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1605)

District El Paso County El Paso 2

From Limit EL PASO COUNTYWIDE To Limit . 3

Construction Cost/Estimate $324,899 TIER NA 4

Description Regional Bike Improvements (on State) 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 36.052 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 1/7/2016 Design 30% Complete Actual 12/3/2015

Design 60% Complete Target 3/3/2016 Design 60% Complete Actual 3/3/2016

Design 100% Complete Target 4/7/2016 Design 100% Complete Actual 5/27/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/15/2015 Start Design Actual 8/31/2015

Received ENV Clearance Target 12/18/2015 Received ENV Clearance Actual 4/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 6/17/2016 Project Ready to Bid Target 6/17/2016

Project Engineering Cost to Date $828,676 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $828,676

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$602,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092406494 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District El Paso County El Paso 2

From Limit (ON LEE BLVD) AT 
TURNER ROAD

To Limit . 3

Construction Cost/Estimate $282,875 TIER 2 4

Description Install Traffic Signal 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 46.62 Total Score 62.05 7

Project Length 0.250 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 2/3/2016 Design 30% Complete Actual 2/5/2016

Design 60% Complete Target 4/1/2016 Design 60% Complete Actual 4/11/2016

Design 100% Complete Target 6/1/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/7/2015 Start Design Actual 12/7/2015

Received ENV Clearance Target 4/8/2016 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/21/2016

Project Engineering Cost to Date $87 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $87

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$201,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17832



Project ID 092406496 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 9 - Transportation 
Alternative Program (TAP), 
STP-Flex (1809FX)

TDC

District El Paso County El Paso 2

From Limit DOWNTOWN EL PASO To Limit . 3

Construction Cost/Estimate $800,000 TIER 2 4

Description Downtown Pedestrian Wayfinding Program 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 27.50 Total Score 73.60 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 11/5/2014 Design 30% Complete Actual TBD

Design 60% Complete Target 1/6/2015 Design 60% Complete Actual TBD

Design 100% Complete Target 3/3/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/4/2014 Start Design Actual 8/4/2014

Received ENV Clearance Target 11/13/2014 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/6/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092406498 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 9 - Transportation 
Alternative Program (TAP), 
STP-Flex (1809FX)

TDC

District El Paso County El Paso 2

From Limit CITYWIDE To Limit . 3

Construction Cost/Estimate $6,500,000 TIER 2 4

Description Street Median/parkway Landscaping 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 26.03 Total Score 72.35 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092406503 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1705)

District El Paso County El Paso 2

From Limit (ON RICH BEEM) AT 
EDGEMERE

To Limit . 3

Construction Cost/Estimate $765,000 TIER 1 4

Description Construction Of Roundabout 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 64.26 Total Score 87.85 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 6/1/2016 Design 30% Complete Actual 6/1/2016

Design 60% Complete Target 9/6/2016 Design 60% Complete Actual 9/7/2016

Design 100% Complete Target 10/21/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/1/2016 Start Design Actual 3/1/2016

Received ENV Clearance Target 6/3/2016 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/10/2016

Project Engineering Cost to Date $39 Construction Cost  to Date $14,371

Construction Engineering Cost to 
Date

$0 Total Cost to Date $14,409

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$765,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092406504 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1705)

District El Paso County El Paso 2

From Limit (ON RIVERBEND DR) 
SUNSET RD

To Limit FRONTERA RD 3

Construction Cost/Estimate $850,000 TIER 1 4

Description Multimodal Street Improvements For Pedestrians, Bicycles And  Vehicles 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 49.56 Total Score 81.10 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 12/7/2016 Design 30% Complete Actual 11/2/2016

Design 60% Complete Target 1/4/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 4/28/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/1/2016 Start Design Actual 4/1/2016

Received ENV Clearance Target 4/19/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 8/1/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 4/27/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/12/2017

Project Engineering Cost to Date $2,895 Construction Cost  to Date $398

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,292

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$850,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092406510 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District El Paso County El Paso 2

From Limit (ON TROWBRIDGE) 
NORTH LOOP

To Limit MONTANA 3

Construction Cost/Estimate $702,682 TIER 1 4

Description Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 46.62 Total Score 81.85 7

Project Length 2.300 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 2/3/2016 Design 30% Complete Actual 2/5/2016

Design 60% Complete Target 4/1/2016 Design 60% Complete Actual 4/11/2016

Design 100% Complete Target 6/1/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/7/2015 Start Design Actual 12/7/2015

Received ENV Clearance Target 4/8/2016 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/21/2016

Project Engineering Cost to Date $3,570 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,570

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,625,627

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092406511 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 9 - Transportation 
Alternatives Program (1609)

TM

District El Paso County El Paso 2

From Limit CITYWIDE (HORIZON 
CITY)

To Limit . 3

Construction Cost/Estimate $674,447 TIER NA 4

Description Construction Of Sidewalks, Dual Use Paths, And Accessible Cu Rb Ramps To Complete Pedestrian 
Connectivity

5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.080 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 4/23/2015 Design 30% Complete Actual 4/23/2015

Design 60% Complete Target 6/12/2015 Design 60% Complete Actual 5/21/2015

Design 100% Complete Target 8/17/2015 Design 100% Complete Actual 8/4/2015

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/5/2015 Start Design Actual 2/2/2015

Received ENV Clearance Target 8/24/2015 Received ENV Clearance Actual 12/27/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/8/2015 Project Ready to Bid Target 8/24/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $303,062

Construction Engineering Cost to 
Date

$0 Total Cost to Date $303,062

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,186,279

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092406512 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 9 - Transportation 
Alternatives Program (1709)

TM

District El Paso County El Paso 2 Category 9 - Transportation 
Alternatives Program (1709)

TM

From Limit VARIOUS To Limit . 3

Construction Cost/Estimate $1,963,153 TIER NA 4

Description Construct Sidewalks And Ada Accessible Ramps On Nonap Rd, Br Et Harte Dr, And Peyton rd 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.674 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 6/3/2015 Design 30% Complete Actual 6/22/2015

Design 60% Complete Target 6/3/2015 Design 60% Complete Actual 6/22/2015

Design 100% Complete Target 7/24/2015 Design 100% Complete Actual 3/23/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/3/2014 Start Design Actual 11/3/2014

Received ENV Clearance Target 7/23/2015 Received ENV Clearance Actual 11/20/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/13/2016 Project Ready to Bid Target 8/28/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $16,847

Construction Engineering Cost to 
Date

$0 Total Cost to Date $16,847

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$56,298

$224,911

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092406513 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 9 - Transportation 
Alternatives Program (1709)

TM

District El Paso County El Paso 2

From Limit VARIOUS To Limit . 3

Construction Cost/Estimate $191,774 TIER NA 4

Description Construct Sidewalks And Ada Accessible Ramps On De Alva Dr, Tom Mays Dr, And Westway Blvd 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.669 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 6/3/2015 Design 30% Complete Actual 6/22/2015

Design 60% Complete Target 6/3/2015 Design 60% Complete Actual 6/22/2015

Design 100% Complete Target 7/24/2015 Design 100% Complete Actual 3/23/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/3/2014 Start Design Actual 11/3/2014

Received ENV Clearance Target 7/23/2015 Received ENV Clearance Actual 11/20/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/13/2016 Project Ready to Bid Target 8/28/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$211,320

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092406514 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1709)

TM

District El Paso County El Paso 2

From Limit 800 FT E OF 
DARRINGTON RD

To Limit KENAZO AVE 3

Construction Cost/Estimate $1,056,898 TIER 1 4

Description Construction Of 10 Ft Wide Dual Use Path On Both North And S Outh Sides Of Eastlake Blvd 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 55.44 Total Score 84.85 7

Project Length 1.400 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 3/11/2015 Design 30% Complete Actual 1/16/2015

Design 60% Complete Target 4/15/2015 Design 60% Complete Actual 3/19/2015

Design 100% Complete Target 8/3/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/5/2015 Start Design Actual 1/8/2015

Received ENV Clearance Target 8/10/2015 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/10/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $4,641

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,641

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,056,898

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092406515 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 12 - Strategic Priority 
(161205)

CMQ

District El Paso County El Paso 2

From Limit HELEN OF TROY DR To Limit BELVIDERE ST 3

Construction Cost/Estimate $198,843 TIER NA 4

Description Resler Drive Buffered Bike Lanes 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.300 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Contact Phone 10

Construction Company Contact

Design 30% Complete Target 2/13/2015 Design 30% Complete Actual 2/20/2015

Design 60% Complete Target 4/24/2015 Design 60% Complete Actual 4/20/2015

Design 100% Complete Target 5/15/2015 Design 100% Complete Actual 5/11/2015

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/5/2014 Start Design Actual 12/5/2014

Received ENV Clearance Target 5/8/2015 Received ENV Clearance Actual 5/23/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 6/1/2015 Project Ready to Bid Target 5/22/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $175,798

Construction Engineering Cost to 
Date

$0 Total Cost to Date $175,798

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17851



Category Amount

$260,130

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092406516 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 12 - Strategic Priority 
(161205)

CMQ

District El Paso County El Paso 2

From Limit YARBROUGH DR To Limit WHITTIER DR 3

Construction Cost/Estimate $664,562 TIER NA 4

Description Independence Dr Pedestrian And Bicycle Enhancements To Include Landscaping Improvements 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.900 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Contact Phone 10

Construction Company Contact

Design 30% Complete Target 2/13/2015 Design 30% Complete Actual 2/20/2015

Design 60% Complete Target 4/24/2015 Design 60% Complete Actual 4/20/2015

Design 100% Complete Target 5/15/2015 Design 100% Complete Actual 5/11/2015

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/5/2014 Start Design Actual 12/5/2014

Received ENV Clearance Target 5/8/2015 Received ENV Clearance Actual 5/23/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 6/1/2015 Project Ready to Bid Target 5/22/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $1,222,232

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,222,232

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17853



Category Amount

$503,520

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092406517 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 12 - Strategic Priority 
(161205)

CMQ

District El Paso County El Paso 2

From Limit MONTWOOD DR To Limit SUNMOUNT DR 3

Construction Cost/Estimate $703,275 TIER NA 4

Description Viscount Blvd Pedestrian And Bicycle Enhancements To Include Landscaping Improvements 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.180 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Contact Phone 10

Construction Company Contact

Design 30% Complete Target 2/13/2015 Design 30% Complete Actual 2/20/2015

Design 60% Complete Target 4/24/2015 Design 60% Complete Actual 4/20/2015

Design 100% Complete Target 5/15/2015 Design 100% Complete Actual 5/11/2015

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/5/2014 Start Design Actual 12/5/2014

Received ENV Clearance Target 5/8/2015 Received ENV Clearance Actual 5/23/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 6/1/2015 Project Ready to Bid Target 5/22/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $690,183

Construction Engineering Cost to 
Date

$0 Total Cost to Date $690,183

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$380,540

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092406518 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 12 - Strategic Priority 
(161205)

CMQ

District El Paso County El Paso 2

From Limit FRONTERA RD To Limit TURNSTONE DR 3

Construction Cost/Estimate $915,945 TIER NA 4

Description River Bend Dr Pedestrian And Bicycle Enhancements To Include Landscaping Improvements 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.070 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Contact Phone 10

Construction Company Contact

Design 30% Complete Target 2/13/2015 Design 30% Complete Actual 2/20/2015

Design 60% Complete Target 4/24/2015 Design 60% Complete Actual 4/20/2015

Design 100% Complete Target 5/15/2015 Design 100% Complete Actual 5/11/2015

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/5/2014 Start Design Actual 12/5/2014

Received ENV Clearance Target 5/8/2015 Received ENV Clearance Actual 5/23/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 6/1/2015 Project Ready to Bid Target 5/22/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $1,640,068

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,640,068

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$804,210

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092406519 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 9 - Transportation 
Alternatives Program (1609)

TM

District El Paso County El Paso 2

From Limit RIM RD To Limit CROSBY AVE 3

Construction Cost/Estimate $334,750 TIER NA 4

Description Hawthorne Street Pedestrian And Bicycle Enhancement 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.140 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 9/2/2015 Design 30% Complete Actual 9/2/2015

Design 60% Complete Target 10/7/2015 Design 60% Complete Actual 10/5/2015

Design 100% Complete Target 1/12/2016 Design 100% Complete Actual 4/19/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/22/2015 Start Design Actual 7/22/2015

Received ENV Clearance Target 2/12/2016 Received ENV Clearance Actual 4/20/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/11/2016 Project Ready to Bid Target 2/12/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $52,658

Construction Engineering Cost to 
Date

$0 Total Cost to Date $52,658

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$480,291

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092406520 Category Description Program Identifier

Highway CS Status Construction Scheduled 1 Category 9 - Transportation 
Alternatives Program (1609)

TM

District El Paso County El Paso 2

From Limit SOCORRO CITY LIMITS To Limit . 3

Construction Cost/Estimate $373,865 TIER NA 4

Description Socorro Safe Routes To School, Phase 2 (build Sidewalks/cros Sings In Residential Areas Around 5 
School Areas)

5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.830 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Ricardo Romero, P.E. Contact Phone (915)849-5550 10

Construction Company Contact INTERNATIONAL EAGLE ENTERPRISES, INC.

Design 30% Complete Target 9/17/2015 Design 30% Complete Actual 9/17/2015

Design 60% Complete Target 1/21/2016 Design 60% Complete Actual 1/22/2016

Design 100% Complete Target 4/15/2016 Design 100% Complete Actual 3/29/2016

Notice to Proceed Date 7/28/2016 Work Begin Date 8/24/2016

Percent of Time Used 45.33 Percent of Budget Used 103.96

Start Design Target 2/2/2015 Start Design Actual 2/2/2015

Received ENV Clearance Target 11/18/2015 Received ENV Clearance Actual 4/1/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/15/2016 Project Ready to Bid Target 4/15/2016

Project Engineering Cost to Date $31,757 Construction Cost  to Date $802,216

Construction Engineering Cost to 
Date

$295 Total Cost to Date $834,268

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$442,204

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092406532 Category Description Program Identifier

Highway CS Status Under Development 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (2605)

District El Paso County El Paso 2 Category 7 - Metropolitan 
Mobility/Rehabilitation (2607)

From Limit (ON GLOBAL REACH) 
US 62/180 MONTANA

To Limit SS 601 3 Category 2M - Metropolitan Area 
Corridor (2602M)

Construction Cost/Estimate $104,000,000 TIER NA 4 Category 11 - District 
Discretionary (2611)

Description Construction Of Direct Connectors, Frontage Lanes, And Inter Changes 5 Category DA - Develop Authority 
(DDA)

CNG

Last Update Date 12/21/2016 Bid Received Date 9/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$12,870,000

$21,200,000

$40,530,000

$6,010,000

$17,830,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092406533 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1710GR)

GR

District El Paso County El Paso 2

From Limit COUNTY WIDE To Limit . 3

Construction Cost/Estimate $1,510,000 TIER 2 4

Description Fy 2017 Green Ribbon Project 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 26.03 Total Score 73.10 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 10/5/2016 Design 30% Complete Actual 10/5/2016

Design 60% Complete Target 12/7/2016 Design 60% Complete Actual 12/7/2016

Design 100% Complete Target 4/24/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/1/2016 Start Design Actual 3/1/2016

Received ENV Clearance Target 4/7/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 2/8/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 4/7/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/12/2017

Project Engineering Cost to Date $126,523 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$1,592 Total Cost to Date $128,114

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,576,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092406534 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District El Paso County El Paso 2 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1905)

From Limit (ON PELLICANO DR) 
JOE BATTLE BLVD

To Limit DARRINGTON (BERRYVILLE ST) 3 Category 7 - Metropolitan 
Mobility/Rehabilitation (1907)

Construction Cost/Estimate $15,600,000 TIER 1 4

Description Reconstruct/widen From 2 To 6 Lane Divided (median, Curb/ram P, Sidewalk, Illumination, Signing, 
Striping, Bike Lane/path

5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 64.26 Total Score 78.35 7

Project Length 3.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 6/12/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 9/27/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 3/27/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/18/2016 Start Design Actual TBD

Received ENV Clearance Target 10/10/2017 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/18/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,000,000

$1,780,000

$8,220,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092406539 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1905)

District El Paso County El Paso 2

From Limit AT EL PASO ST/6TH 
AVE

To Limit . 3

Construction Cost/Estimate $1,297,000 TIER 2 4

Description Construction Of Roundabout At Paeso Del Norte Poe 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.140 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,297,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092406542 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1905)

District El Paso County El Paso 2

From Limit CITYWIDE To Limit . 3

Construction Cost/Estimate $1,259,914 TIER 2 4

Description Bicycle Connectivity Infrastructure, Phase 1 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 10.700 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,259,914

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092406543 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (2005)

District El Paso County El Paso 2

From Limit CITYWIDE To Limit . 3

Construction Cost/Estimate $1,566,820 TIER 2 4

Description Bicycle Connectivity Infrastructure, Phase 2 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 5.380 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17873



Category Amount

$1,566,820

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092406544 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (2005)

District El Paso County El Paso 2

From Limit 5 POINTS TRANSFER 
CTR ON MONTANA

To Limit FAR EAST TRANSFER CTR AT 
EDGEMERE

3

Construction Cost/Estimate $2,813,772 TIER 2 4

Description Pedestrian Enhancements Along Montana Rts Route To Include I Nstallation Of Sidewalks And 
Landscaping

5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 16.800 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,813,772

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092406545 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1709)

TM

District El Paso County El Paso 2

From Limit (ON UNIVERSITY) W OF 
N OREGON ST

To Limit E OF HAWTHONE ST 3

Construction Cost/Estimate $552,187 TIER 2 4

Description Construction Of Pedestrian And Bike Enhancements (to Include  Sidewalks, Bike Lanes, Landscape 
Parkways And Street Lanes)

5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$552,187

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092406546 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District El Paso County El Paso 2 Category 9 - Transportation 
Alternatives Program (1809)

TM

From Limit (ON UNIVERSITY AVE) 
STANTON ST

To Limit OREGON ST 3

Construction Cost/Estimate $623,908 TIER 2 4

Description Construction Of Bicycle Facilities, Sidewalks, Ada Pedestria N Ramps, Pavement Markings And Signing 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.130 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$135,246

$488,662

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092406547 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District El Paso County El Paso 2 Category 9 - Transportation 
Alternatives Program (1809)

TM

From Limit (ON UNIVERSITY) W OF 
N OREGON ST

To Limit E OF HAWTHORNE ST 3

Construction Cost/Estimate $505,395 TIER 2 4

Description Construction Of Pedestrian And Bike Enhancements (to Include  Sidewalks, Bike Lanes, Landscape 
Parkways And Street Lanes)

5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.044 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$108,743

$396,652

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092406548 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District El Paso County El Paso 2 Category 9 - Transportation 
Alternatives Program (1909)

TM

From Limit CITYWIDE To Limit . 3

Construction Cost/Estimate $736,678 TIER 2 4

Description Pedestrian Enhancements To Include Sidewalks, Ada Pedestrian  Ramps And Crosswalks Chamizal 
Neighborhood

5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 1.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17883



Category Amount

$166,521

$570,157

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17884



Project ID 092406549 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District El Paso County El Paso 2 Category 9 - Transportation 
Alternatives Program (2009)

TM

From Limit CITYWIDE To Limit . 3

Construction Cost/Estimate $716,107 TIER 2 4

Description Pedestrian Enhancements To Include Sidewalks, Ada Pedestrian  Ramps And Crosswalks Chamizal 
Neighborhood

5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.750 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17885



Category Amount

$149,307

$566,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17886



Project ID 092407013 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1809TP)

TP

District El Paso County Presidio 2

From Limit COLUMBIA, ABBOTT & 
AUSTIN STREET

To Limit . 3

Construction Cost/Estimate $230,240 TIER 1 4

Description Improve 3 Ped Bridges On Columbia, Abbot & Austin St And Con Struct Sidewalks On Austin st 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 37.79 Total Score 76.35 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 1/20/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 6/15/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 3/22/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 6/23/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 4/3/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 10/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/9/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17887



Category Amount

$230,240

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17888



Project ID 092407014 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1809TP)

TP

District El Paso County Presidio 2

From Limit FOOTHILL BLVD, 
MARKET ST, HURD ST

To Limit . 3

Construction Cost/Estimate $338,460 TIER 1 4

Description Add Sidewalks, Curb & Gutter And Bike Lanes On Foothill Blvd , Market St And Hurd st 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 37.79 Total Score 76.35 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 1/20/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 6/15/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 11/21/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 6/23/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 4/3/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 10/10/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 12/11/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17889



Category Amount

$338,460

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17890



Project ID 092407015 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1809TP)

TP

District El Paso County Presidio 2

From Limit ON RANCH RD AND 
O'REILY ST

To Limit (BUNTON AVE TO REDE FRANCO) 3

Construction Cost/Estimate $1,055,700 TIER 1 4

Description Construct Sidewalks, Shared Use Path And Curb & Gutter (on R Anch Rd And O'reily St) 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 37.79 Total Score 76.35 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 1/20/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 6/15/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 11/21/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 6/23/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 4/3/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 10/10/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 12/11/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17891



Category Amount

$1,055,700

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17892



Project ID 092407016 Category Description Program Identifier

Highway CS Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1809TP)

TP

District El Paso County Presidio 2

From Limit (ON HURD AVE) 
MARKET ST

To Limit (ON REDE FRANCO RD) RANCH RD 3

Construction Cost/Estimate $1,151,500 TIER 1 4

Description Shared Use Path For Pedestrians And Cyclists (on Hurd Ave An D Rede Franco Rd) 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 37.79 Total Score 76.35 7

Project Length 3.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 1/20/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 6/15/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 11/21/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 6/23/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 4/3/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 10/10/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 12/11/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17893



Category Amount

$1,151,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17894



Project ID 092408004 Category Description Program Identifier

Highway VA Status Under Development 1 Category 10 - Texas Parks & 
Wildlife Roads (2410PR)

TPW

District El Paso County Culberson 2

From Limit WITHIN SIERRA 
DIABLO WMA

To Limit . 3

Construction Cost/Estimate $700,000 TIER NA 4

Description Improve Existing Unpaved Wma Road With Additional Road Base Material 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17895



Category Amount

$700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17896



Project ID 092410007 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 10 - Texas Parks & 
Wildlife Roads (2010PR)

TPW

District El Paso County Jeff Davis 2

From Limit WITHIN DAVIS 
MOUNTAIN STATE 
PARK

To Limit . 3

Construction Cost/Estimate $350,000 TIER 2 4

Description Seal Coat Park Roads, Parking Lots And Campsite Pullouts 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 9.85 Total Score 66.85 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17897



Category Amount

$350,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17898



Project ID 092435021 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 10 - Texas Parks & 
Wildlife Roads (2010PR)

TPW

District El Paso County Brewster 2

From Limit WITHIN BLACK GAP 
WMA

To Limit . 3

Construction Cost/Estimate $315,321 TIER 2 4

Description Improve Existing Unpaved Wma Road With Additional Road Base Material 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 9.85 Total Score 66.85 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17899



Category Amount

$315,321

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17900



Project ID 092435022 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 10 - Landscape 
Incentive Awards (GCAA) 
(1410LI)

LIA

District El Paso County Brewster 2

From Limit VARIOUS LOCATIONS 
IN ALPINE AREA

To Limit . 3

Construction Cost/Estimate $202,104 TIER NA 4

Description Alpine Beautification Project 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Chris Weber, P.E. Contact Phone (432)837-7800 10

Construction Company Contact KEGLEY, INC.

Design 30% Complete Target 10/30/2015 Design 30% Complete Actual 11/4/2015

Design 60% Complete Target 2/1/2016 Design 60% Complete Actual 2/4/2016

Design 100% Complete Target 4/29/2016 Design 100% Complete Actual 5/10/2016

Notice to Proceed Date 11/22/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 7/9/2015 Start Design Actual 7/9/2015

Received ENV Clearance Target 2/8/2016 Received ENV Clearance Actual 6/21/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 6/16/2016 Project Ready to Bid Target 5/13/2016

Project Engineering Cost to Date $158,728 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $158,728

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17901



Category Amount

$130,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17902



Project ID 092500064 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Childress County Childress 2

From Limit DISTRICT WIDE 
STRIPING

To Limit . 3

Construction Cost/Estimate $774,832 TIER NA 4

Description District Wide Striping 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chris J. Reed, P.E. Contact Phone 940-937-7251 10

Construction Company Contact TEXAS PANHANDLE CONSTRUCTION, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 12/16/2015

Notice to Proceed Date 4/13/2016 Work Begin Date 4/21/2016

Percent of Time Used 74.00 Percent of Budget Used 100.63

Start Design Target TBD Start Design Actual 11/10/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 12/14/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/16/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $12,441 Construction Cost  to Date $1,548,800

Construction Engineering Cost to 
Date

$434 Total Cost to Date $1,561,676

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17903



Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17904



Project ID 092500065 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TDC

District Childress County Childress 2

From Limit DISTRICT WIDE 
STRIPING

To Limit . 3

Construction Cost/Estimate $986,697 TIER 2 4

Description District Wide Striping 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 12.79 Total Score 63.35 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 7/18/2016 Design 100% Complete Actual 7/18/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/15/2016 Start Design Actual 3/15/2016

Received ENV Clearance Target 5/31/2016 Received ENV Clearance Actual 5/31/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/21/2016 Project Ready to Bid Target 7/21/2016

Project Engineering Cost to Date $22,433 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $22,433

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17905



Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17906



Project ID 092500066 Category Description Program Identifier

Highway VA Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2201)

District Childress County Childress 2

From Limit 2022 DISTRICT WIDE 
SEALCOAT

To Limit . 3

Construction Cost/Estimate $5,700,000 TIER NA 4

Description 2022 District Wide Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17907



Category Amount

$5,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17908



Project ID 092500067 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Childress County Childress 2

From Limit DISTRICT WIDE 
STRIPING

To Limit . 3

Construction Cost/Estimate $1,000,000 TIER 2 4

Description District Wide Striping 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 12.79 Total Score 60.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/1/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/1/2016 Start Design Actual 9/1/2016

Received ENV Clearance Target 10/10/2016 Received ENV Clearance Actual 10/4/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/10/2016

Project Engineering Cost to Date $5,623 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,623

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17909



Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17910



Project ID 092500068 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Childress County Childress 2

From Limit DISTRICT WIDE 
SEALCOAT

To Limit . 3

Construction Cost/Estimate $5,700,000 TIER 2 4

Description District Wide Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2018 6

Strategic Score 9.85 Total Score 59.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17911



Category Amount

$5,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17912



Project ID 092500069 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Childress County Childress 2

From Limit DISTRICT WIDE 
STRIPING

To Limit . 3

Construction Cost/Estimate $1,000,000 TIER 2 4

Description District Wide Striping 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 9.85 Total Score 59.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17913



Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17914



Project ID 092500070 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Childress County Childress 2

From Limit 2020 DISTRICT WIDE 
SEALCOAT

To Limit . 3

Construction Cost/Estimate $5,700,000 TIER 2 4

Description 2020 District Wide Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092500071 Category Description Program Identifier

Highway VA Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Childress County Childress 2

From Limit 2020 DISTRICT WIDE 
STRIPING

To Limit . 3

Construction Cost/Estimate $1,000,000 TIER 2 4

Description 2020 District Wide Striping 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092500072 Category Description Program Identifier

Highway VA Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

District Childress County Childress 2

From Limit 2021 DISTRICT WIDE 
SEALCOAT

To Limit . 3

Construction Cost/Estimate $5,700,000 TIER NA 4

Description 2021 District Wide Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092500073 Category Description Program Identifier

Highway VA Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

District Childress County Childress 2

From Limit 2021 DISTRICT WIDE 
STRIPING

To Limit . 3

Construction Cost/Estimate $1,000,000 TIER NA 4

Description 2021 District Wide Striping 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092500074 Category Description Program Identifier

Highway VA Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2301)

District Childress County Childress 2

From Limit 2023 DISTRICT WIDE 
SEALCOAT

To Limit . 3

Construction Cost/Estimate $6,000,000 TIER NA 4

Description 2023 District Wide Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17923



Category Amount

$6,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092500075 Category Description Program Identifier

Highway VA Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2401)

District Childress County Childress 2

From Limit 2024 DISTRICT WIDE 
SEALCOAT

To Limit . 3

Construction Cost/Estimate $6,000,000 TIER NA 4

Description 2024 District Wide Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17925



Category Amount

$6,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092500076 Category Description Program Identifier

Highway VA Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2501)

District Childress County Childress 2

From Limit 2025 DISTRICT WIDE 
SEALCOAT

To Limit . 3

Construction Cost/Estimate $6,000,000 TIER NA 4

Description 2025 District Wide Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092500077 Category Description Program Identifier

Highway VA Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2601)

District Childress County Childress 2

From Limit 2026 DISTRICT WIDE 
SEALCOAT

To Limit . 3

Construction Cost/Estimate $6,000,000 TIER NA 4

Description 2026 District Wide Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092500078 Category Description Program Identifier

Highway VA Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2201)

District Childress County Childress 2

From Limit 2022 DISTRICT WIDE 
STRIPING

To Limit . 3

Construction Cost/Estimate $1,000,000 TIER NA 4

Description 2022 District Wide Striping 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092500079 Category Description Program Identifier

Highway VA Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2301)

District Childress County Childress 2

From Limit 2023 DISTRICT WIDE 
STRIPING

To Limit . 3

Construction Cost/Estimate $1,000,000 TIER NA 4

Description 2023 District Wide Striping 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092500080 Category Description Program Identifier

Highway VA Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2401)

District Childress County Childress 2

From Limit 2024 DISTRICT WIDE 
STRIPING

To Limit . 3

Construction Cost/Estimate $1,000,000 TIER NA 4

Description 2024 District Wide Striping 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092500081 Category Description Program Identifier

Highway VA Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2501)

District Childress County Childress 2

From Limit 2025 DISTRICT WIDE 
STRIPING

To Limit . 3

Construction Cost/Estimate $1,000,000 TIER NA 4

Description 2025 District Wide Striping 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17938



Project ID 092500082 Category Description Program Identifier

Highway VA Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2601)

District Childress County Childress 2

From Limit 2026 DISTRICT WIDE 
STRIPING

To Limit . 3

Construction Cost/Estimate $1,000,000 TIER NA 4

Description 2026 District Wide Stiping 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092508019 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Childress County Childress 2

From Limit CR 22 @SAND CREEK To Limit . 3

Construction Cost/Estimate $309,650 TIER 1 4

Description Replacement Of Existing Bridge Facility 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $39,110 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $39,110

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$309,650

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092509035 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

OFF

District Childress County Hall 2

From Limit CR P @ DRAW To Limit . 3

Construction Cost/Estimate $420,000 TIER 2 4

Description Replacement Of Existing Bridge Facility 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$420,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092511013 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

OFF

District Childress County Wheeler 2

From Limit @ SWEETWATER 
CREEK

To Limit . 3

Construction Cost/Estimate $708,050 TIER 2 4

Description Replacement Of Existing Bridge Facility 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 9.85 Total Score 59.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$708,050

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092513017 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Childress County Collingsworth 2

From Limit @ ELM CREEK To Limit . 3

Construction Cost/Estimate $299,810 TIER NA 4

Description Bridge Replacement 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jacen Lemons, P.E. Contact Phone (940)937-7196 10

Construction Company Contact HODGES AND SON CONSTRUCTION COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 4/22/2015

Design 60% Complete Target TBD Design 60% Complete Actual 6/29/2015

Design 100% Complete Target TBD Design 100% Complete Actual 12/18/2015

Notice to Proceed Date 3/29/2016 Work Begin Date 8/16/2016

Percent of Time Used 64.71 Percent of Budget Used 50.95

Start Design Target TBD Start Design Actual 4/22/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 12/16/2015

Utility Coordination Target TBD Utility Coordination Actual 6/29/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 6/29/2015

Project Ready to Bid Actual 12/18/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $68,751 Construction Cost  to Date $439,059

Construction Engineering Cost to 
Date

$9,493 Total Cost to Date $517,303

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$356,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092514008 Category Description Program Identifier

Highway PW Status Construction Scheduled 1 Category 10 - Texas Parks & 
Wildlife Roads (1610PR)

TPW

District Childress County Cottle 2

From Limit MATADOR WILDLIFE 
AREA

To Limit . 3

Construction Cost/Estimate $142,752 TIER NA 4

Description Replacement Of Low Water Crossing 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.066 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chris J. Reed, P.E. Contact Phone 940-937-7251 10

Construction Company Contact CDM HOLDINGS, LLC

Design 30% Complete Target 1/30/2015 Design 30% Complete Actual 1/30/2015

Design 60% Complete Target 4/20/2015 Design 60% Complete Actual 4/20/2015

Design 100% Complete Target 7/8/2015 Design 100% Complete Actual 9/4/2015

Notice to Proceed Date 2/3/2016 Work Begin Date 4/7/2016

Percent of Time Used 72.55 Percent of Budget Used 106.11

Start Design Target 1/5/2015 Start Design Actual 1/5/2015

Received ENV Clearance Target 11/20/2015 Received ENV Clearance Actual 7/17/2015

Utility Coordination Target 11/20/2015 Utility Coordination Actual 7/17/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/4/2015 Project Ready to Bid Target 11/20/2015

Project Engineering Cost to Date $39,280 Construction Cost  to Date $303,954

Construction Engineering Cost to 
Date

$14,039 Total Cost to Date $357,273

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$94,988

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092515013 Category Description Program Identifier

Highway CR Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

OFF

District Childress County Dickens 2

From Limit @ WILSON DRAW To Limit . 3

Construction Cost/Estimate $299,045 TIER NA 4

Description Replacement Of Existing Bridge Facility 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.063 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chris J. Reed, P.E. Contact Phone 940-937-7251 10

Construction Company Contact CDM HOLDINGS, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual 1/12/2016

Design 100% Complete Target TBD Design 100% Complete Actual 2/11/2016

Notice to Proceed Date 5/17/2016 Work Begin Date 7/13/2016

Percent of Time Used 82.35 Percent of Budget Used 94.48

Start Design Target TBD Start Design Actual 1/4/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/12/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $49,786 Construction Cost  to Date $567,376

Construction Engineering Cost to 
Date

$17,265 Total Cost to Date $634,427

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$384,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092521006 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Childress County Foard 2

From Limit CR 127 @ BEAVER 
CREEK

To Limit . 3

Construction Cost/Estimate $255,000 TIER 1 4

Description Replacement Of Existing Bridge 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 8/17/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 2/1/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/17/2016 Start Design Actual 8/17/2016

Received ENV Clearance Target 10/12/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 8/17/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 8/17/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/1/2017

Project Engineering Cost to Date $88,256 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $88,256

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$255,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092521007 Category Description Program Identifier

Highway CR Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District Childress County Foard 2

From Limit CR 183 ., @ BEAVER 
CREEK

To Limit . 3

Construction Cost/Estimate $248,000 TIER 1 4

Description Replacement Of Bridge 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 36.32 Total Score 75.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 8/17/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 2/1/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/17/2016 Start Design Actual 8/17/2016

Received ENV Clearance Target 10/12/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 8/17/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 8/17/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/1/2017

Project Engineering Cost to Date $33,689 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $33,689

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$248,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17956



Project ID 092601022 Category Description Program Identifier

Highway FM 343 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Tyler County Cherokee 2

From Limit FM 2972, S & E To Limit US 69 IN RUSK 3

Construction Cost/Estimate $207,934 TIER NA 4

Description Seal Coat & Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.245 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paul Schneider, P.E. Contact Phone (903)569-2349 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target 7/6/2015 Design 30% Complete Actual 7/2/2015

Design 60% Complete Target 7/27/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 9/9/2015 Design 100% Complete Actual 9/8/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 8/1/2016

Percent of Time Used 117.35 Percent of Budget Used 87.40

Start Design Target 6/1/2015 Start Design Actual 6/1/2015

Received ENV Clearance Target 10/7/2015 Received ENV Clearance Actual 9/24/2015

Utility Coordination Target 8/24/2015 Utility Coordination Actual 8/25/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2015 Project Ready to Bid Target 9/9/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $388,182

Construction Engineering Cost to 
Date

$271 Total Cost to Date $388,453

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$230,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092601023 Category Description Program Identifier

Highway FM 343 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Tyler County Cherokee 2

From Limit US 69 To Limit 2.76 MI E OF US 69 3

Construction Cost/Estimate $272,798 TIER 2 4

Description Improve Drainage And Culverts For Safety 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 29.41 Total Score 73.50 7

Project Length 2.760 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$272,798

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092602010 Category Description Program Identifier

Highway FM 343 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County Nacogdoches 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

From Limit CHEROKEE COUNTY 
LINE

To Limit FM 225 3

Construction Cost/Estimate $1,156,133 TIER NA 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.844 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 7/6/2016 Design 60% Complete Actual 7/6/2016

Design 100% Complete Target 9/12/2016 Design 100% Complete Actual 9/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/11/2015 Start Design Actual 5/11/2015

Received ENV Clearance Target 8/12/2016 Received ENV Clearance Actual 8/12/2016

Utility Coordination Target 9/12/2016 Utility Coordination Actual 9/12/2016

Right of Way Coordination Target 9/12/2016 Right of Way Coordination Actual 9/12/2016

Project Ready to Bid Actual 10/6/2016 Project Ready to Bid Target 10/7/2016

Project Engineering Cost to Date $81,893 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $81,893

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17961



Category Amount

$806,533

$875,607

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092602011 Category Description Program Identifier

Highway FM 343 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Lufkin County Nacogdoches 2

From Limit CHEROKEE COUNTY 
LINE

To Limit FM 225 3

Construction Cost/Estimate $3,510,530 TIER NA 4

Description Reconstruct And Widen Pavement 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.844 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 7/6/2016 Design 60% Complete Actual 7/6/2016

Design 100% Complete Target 9/12/2016 Design 100% Complete Actual 9/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/11/2015 Start Design Actual 5/11/2015

Received ENV Clearance Target 8/12/2016 Received ENV Clearance Actual 8/12/2016

Utility Coordination Target 9/12/2016 Utility Coordination Actual 9/12/2016

Right of Way Coordination Target 9/12/2016 Right of Way Coordination Actual 9/12/2016

Project Ready to Bid Actual 10/6/2016 Project Ready to Bid Target 10/7/2016

Project Engineering Cost to Date $40,833 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $40,833

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,063,765

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092602012 Category Description Program Identifier

Highway FM 343 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County Nacogdoches 2

From Limit CHEROKEE COUNTY 
LINE

To Limit FM 225 3

Construction Cost/Estimate $57,363 TIER NA 4

Description Texturize Shoulders (profile Edgeline Markings) 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.844 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 7/6/2016 Design 60% Complete Actual 7/6/2016

Design 100% Complete Target 9/12/2016 Design 100% Complete Actual 9/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/11/2015 Start Design Actual 5/11/2015

Received ENV Clearance Target 8/12/2016 Received ENV Clearance Actual 8/12/2016

Utility Coordination Target 9/12/2016 Utility Coordination Actual 9/12/2016

Right of Way Coordination Target 9/12/2016 Right of Way Coordination Actual 9/12/2016

Project Ready to Bid Actual 10/6/2016 Project Ready to Bid Target 10/7/2016

Project Engineering Cost to Date $12,382 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $12,382

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$109,828

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092605007 Category Description Program Identifier

Highway FM 1087 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County Nacogdoches 2

From Limit US 259 To Limit FM 95 3

Construction Cost/Estimate $171,299 TIER 2 4

Description Texturize Shoulders (profile Edgeline Markings) 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 42.65 Total Score 71.00 7

Project Length 10.916 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/31/2016 Start Design Actual 10/31/2016

Received ENV Clearance Target 3/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 3/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/17/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$171,299

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092605008 Category Description Program Identifier

Highway FM 1087 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Lufkin County Nacogdoches 2

From Limit US 259 To Limit FM 95 3

Construction Cost/Estimate $738,188 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 42.65 Total Score 64.40 7

Project Length 10.916 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 7/13/2016 Design 60% Complete Actual 9/28/2016

Design 100% Complete Target 11/14/2016 Design 100% Complete Actual 11/16/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/22/2016 Start Design Actual 3/22/2016

Received ENV Clearance Target 7/27/2016 Received ENV Clearance Actual 12/6/2016

Utility Coordination Target 11/14/2016 Utility Coordination Actual 11/16/2016

Right of Way Coordination Target 11/14/2016 Right of Way Coordination Actual 11/16/2016

Project Ready to Bid Actual 12/7/2016 Project Ready to Bid Target 12/12/2016

Project Engineering Cost to Date $82,565 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $82,565

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$690,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092701027 Category Description Program Identifier

Highway FM 344 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Tyler County Smith 2

From Limit FM 756 AT WALNUT 
GROVE, E

To Limit SH 110 3

Construction Cost/Estimate $102,276 TIER 2 4

Description Sealcoat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 24.26 Total Score 64.75 7

Project Length 3.623 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target 6/17/2016 Design 30% Complete Actual 5/20/2016

Design 60% Complete Target 8/4/2016 Design 60% Complete Actual 6/16/2016

Design 100% Complete Target 10/5/2016 Design 100% Complete Actual 9/30/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 6/17/2016 Received ENV Clearance Actual 10/17/2016

Utility Coordination Target 9/21/2016 Utility Coordination Actual 9/13/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target 10/5/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$118,677

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092701028 Category Description Program Identifier

Highway FM 344 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Tyler County Smith 2

From Limit .2 MI NE OF US69, E To Limit FM756 3

Construction Cost/Estimate $123,414 TIER 2 4

Description Sealcoat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 24.26 Total Score 64.75 7

Project Length 3.953 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target 6/17/2016 Design 30% Complete Actual 5/20/2016

Design 60% Complete Target 8/4/2016 Design 60% Complete Actual 6/16/2016

Design 100% Complete Target 10/5/2016 Design 100% Complete Actual 9/30/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 6/17/2016 Received ENV Clearance Actual 10/17/2016

Utility Coordination Target 9/21/2016 Utility Coordination Actual 9/13/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target 10/5/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$118,845

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092801012 Category Description Program Identifier

Highway FM 350 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County Polk 2

From Limit 0.575 MI S OF US 190 To Limit 5.093 MI S OF US 190 3

Construction Cost/Estimate $76,117 TIER 2 4

Description Texturize Shoulders (profile Edgeline Markings) 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 39.71 Total Score 70.00 7

Project Length 4.518 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/31/2016 Start Design Actual 10/31/2016

Received ENV Clearance Target 3/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 3/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/17/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$76,117

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092802020 Category Description Program Identifier

Highway FM 350 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Lufkin County Polk 2

From Limit 2.625 MI N OF FM 3152 To Limit US 190 3

Construction Cost/Estimate $921,818 TIER 2 4

Description Improve Guardrail To Design Standards, Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 12.495 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 5/10/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 8/9/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 12/11/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/6/2017 Start Design Actual TBD

Received ENV Clearance Target 8/23/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 12/11/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 12/11/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/12/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$921,818

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 092901020 Category Description Program Identifier

Highway FM 352 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County Polk 2

From Limit 0.159 MI E OF US 59 To Limit US 287 3

Construction Cost/Estimate $123,524 TIER 2 4

Description Texturize Shoulders (profile Edgeline Markings) 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 24.26 Total Score 64.75 7

Project Length 7.831 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/31/2016 Start Design Actual 10/31/2016

Received ENV Clearance Target 3/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 3/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/17/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$123,524

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 093101035 Category Description Program Identifier

Highway FM 230 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Lufkin County Houston 2

From Limit FM 1280 To Limit WALKER COUNTY LINE 3

Construction Cost/Estimate $841,984 TIER 2 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 24.26 Total Score 71.75 7

Project Length 16.229 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 1/11/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 4/5/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 8/14/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/7/2016 Start Design Actual TBD

Received ENV Clearance Target 4/20/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 8/14/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 8/14/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/8/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$841,984

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 093102020 Category Description Program Identifier

Highway FM 1280 Status Under Development 1 Category DA - Develop Authority 
(DDA)

ENG

District Lufkin County Houston 2

From Limit FM 2781 To Limit TRINITY COUNTY LINE 3

Construction Cost/Estimate $306,457 TIER NA 4

Description Reconstruct And Widen Pavement 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 3/13/2019 Design 30% Complete Actual TBD

Design 60% Complete Target 6/12/2019 Design 60% Complete Actual TBD

Design 100% Complete Target 10/11/2019 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/5/2018 Start Design Actual TBD

Received ENV Clearance Target 8/23/2019 Received ENV Clearance Actual TBD

Utility Coordination Target 10/11/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 10/11/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/8/2019

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17983



Category Amount

$306,457

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17984



Project ID 093102021 Category Description Program Identifier

Highway FM 1280 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Lufkin County Houston 2

From Limit SH 19 To Limit 0.052 MI W OF TRINITY COUNTY LINE 3

Construction Cost/Estimate $98,233 TIER 2 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2020 6

Strategic Score 34.56 Total Score 68.25 7

Project Length 7.269 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/13/2019 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/3/2019 Start Design Actual TBD

Received ENV Clearance Target 12/4/2019 Received ENV Clearance Actual TBD

Utility Coordination Target 3/16/2020 Utility Coordination Actual TBD

Right of Way Coordination Target 3/16/2020 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/10/2020

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17985



Category Amount

$98,233

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17986



Project ID 093103017 Category Description Program Identifier

Highway FM 1280 Status Under Development 1 Category DA - Develop Authority 
(DDA)

ENG

District Lufkin County Trinity 2

From Limit HOUSTON COUNTY 
LINE

To Limit US 287 3

Construction Cost/Estimate $5,143,734 TIER NA 4

Description Reconstruct And Widen Pavement 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.902 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 3/13/2019 Design 30% Complete Actual TBD

Design 60% Complete Target 6/12/2019 Design 60% Complete Actual TBD

Design 100% Complete Target 10/11/2019 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/5/2018 Start Design Actual TBD

Received ENV Clearance Target 8/23/2019 Received ENV Clearance Actual TBD

Utility Coordination Target 10/11/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 10/11/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/8/2019

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17987



Category Amount

$5,143,734

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17988



Project ID 093104027 Category Description Program Identifier

Highway FM 358 Status Under Development 1 Category DA - Develop Authority 
(DDA)

PES

District Lufkin County Trinity 2

From Limit FM 2781 To Limit FM 3154 3

Construction Cost/Estimate $3,315,000 TIER NA 4

Description Rehab & Widen Existing Pavement 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.759 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 5/17/2024 Design 30% Complete Actual TBD

Design 60% Complete Target 8/16/2024 Design 60% Complete Actual TBD

Design 100% Complete Target 1/14/2025 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/5/2024 Start Design Actual TBD

Received ENV Clearance Target 11/8/2024 Received ENV Clearance Actual TBD

Utility Coordination Target 1/14/2025 Utility Coordination Actual TBD

Right of Way Coordination Target 1/14/2025 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/14/2025

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17989



Category Amount

$3,315,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17990



Project ID 093201090 Category Description Program Identifier

Highway FM 365 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

ON

District Beaumont County Jefferson 2

From Limit AT HILLEBRANDT 
BAYOU

To Limit (STR 093201011) 3

Construction Cost/Estimate $5,333,979 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 54.41 Total Score 82.00 7

Project Length 0.149 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $449,829 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $449,829

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17991



Category Amount

$5,870,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17992



Project ID 093201113 Category Description Program Identifier

Highway FM 365 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

ON

District Beaumont County Jefferson 2

From Limit AT RHODAIR GULLY To Limit . 3

Construction Cost/Estimate $357,850 TIER 1 4

Description Bridge Rehabilitation 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 58.82 Total Score 76.50 7

Project Length 0.108 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $203,224 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $203,224

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17993



Category Amount

$415,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17994



Project ID 093202044 Category Description Program Identifier

Highway FM 365 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Beaumont County Jefferson 2

From Limit FM 1406, EAST To Limit IH 10 3

Construction Cost/Estimate $5,542,067 TIER NA 4

Description Add Shoulders And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.609 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target 4/26/2012 Design 30% Complete Actual 12/21/2015

Design 60% Complete Target 8/15/2012 Design 60% Complete Actual TBD

Design 100% Complete Target 4/5/2013 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/5/2011 Start Design Actual 12/5/2011

Received ENV Clearance Target 4/4/2013 Received ENV Clearance Actual TBD

Utility Coordination Target 2/11/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 2/11/2013 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/5/2013

Project Engineering Cost to Date $510,103 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $510,103

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17995



Category Amount

$4,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17996



Project ID 093202052 Category Description Program Identifier

Highway FM 365 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

ON

District Beaumont County Jefferson 2

From Limit AT PIGNUT GULLY To Limit . 3

Construction Cost/Estimate $146,200 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 47.06 Total Score 79.50 7

Project Length 0.005 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,079 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,079

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17997



Category Amount

$160,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17998



Project ID 093202053 Category Description Program Identifier

Highway FM 365 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

ON

District Beaumont County Jefferson 2

From Limit AT GROUND GULLY To Limit . 3

Construction Cost/Estimate $1,565,853 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.036 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Wiemers, P.E. Contact Phone (409)924-6521 10

Construction Company Contact APAC-TEXAS, INC.

Design 30% Complete Target 10/20/2014 Design 30% Complete Actual 10/13/2014

Design 60% Complete Target 1/8/2015 Design 60% Complete Actual 12/18/2014

Design 100% Complete Target 5/3/2015 Design 100% Complete Actual 6/28/2015

Notice to Proceed Date 11/12/2015 Work Begin Date 10/26/2016

Percent of Time Used 22.47 Percent of Budget Used 31.48

Start Design Target 6/23/2014 Start Design Actual 6/23/2014

Received ENV Clearance Target 4/28/2015 Received ENV Clearance Actual 7/7/2015

Utility Coordination Target 4/23/2015 Utility Coordination Actual 4/26/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 6/30/2015 Project Ready to Bid Target 5/3/2015

Project Engineering Cost to Date $121,404 Construction Cost  to Date $794,819

Construction Engineering Cost to 
Date

$14,810 Total Cost to Date $931,033

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 17999



Category Amount

$1,024,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18000



Project ID 093202054 Category Description Program Identifier

Highway FM 365 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

ON

District Beaumont County Jefferson 2

From Limit AT GREEN POND 
GULLY

To Limit . 3

Construction Cost/Estimate $1,196,548 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.025 (mi) Estimated Completed Date 11/3/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Wiemers, P.E. Contact Phone (409)924-6521 10

Construction Company Contact APAC-TEXAS, INC.

Design 30% Complete Target 9/29/2014 Design 30% Complete Actual 9/29/2014

Design 60% Complete Target 12/18/2014 Design 60% Complete Actual 12/5/2014

Design 100% Complete Target 4/12/2015 Design 100% Complete Actual 6/28/2015

Notice to Proceed Date 11/12/2015 Work Begin Date 1/4/2016

Percent of Time Used 121.37 Percent of Budget Used 92.33

Start Design Target 6/23/2014 Start Design Actual 6/23/2014

Received ENV Clearance Target 4/7/2015 Received ENV Clearance Actual 7/18/2015

Utility Coordination Target 4/2/2015 Utility Coordination Actual 4/26/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/18/2015 Project Ready to Bid Target 4/12/2015

Project Engineering Cost to Date $121,975 Construction Cost  to Date $2,527,662

Construction Engineering Cost to 
Date

$64,929 Total Cost to Date $2,714,566

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18001



Category Amount

$951,232

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18002



Project ID 093202055 Category Description Program Identifier

Highway FM 365 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Beaumont County Jefferson 2

From Limit 0.2 MILES EAST OF IH 
10, EAST

To Limit SH 124 3

Construction Cost/Estimate $400,896 TIER NA 4

Description Safety Treat Fixed Objects, Modernize Bridge Rail And Approach Guardrail 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.960 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Wiemers, P.E. Contact Phone (409)924-6521 10

Construction Company Contact EXCAVATION & CONSTRUCTION, LLC

Design 30% Complete Target 6/9/2015 Design 30% Complete Actual 6/9/2015

Design 60% Complete Target 7/8/2015 Design 60% Complete Actual 7/8/2015

Design 100% Complete Target 1/12/2016 Design 100% Complete Actual 1/12/2016

Notice to Proceed Date 7/13/2016 Work Begin Date 10/6/2016

Percent of Time Used 77.78 Percent of Budget Used 53.53

Start Design Target 4/27/2015 Start Design Actual 4/27/2015

Received ENV Clearance Target 3/10/2016 Received ENV Clearance Actual 3/10/2016

Utility Coordination Target 12/2/2015 Utility Coordination Actual 12/2/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 3/10/2016 Project Ready to Bid Target 3/10/2016

Project Engineering Cost to Date $72,826 Construction Cost  to Date $296,204

Construction Engineering Cost to 
Date

$6,663 Total Cost to Date $375,693

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18003



Category Amount

$125,475

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18004



Project ID 093301037 Category Description Program Identifier

Highway FM 835 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lubbock County Lubbock 2

From Limit EAST LUBBOCK CITY 
LIMITS

To Limit US 84 3

Construction Cost/Estimate $272,755 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.863 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 8/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/7/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18005



Category Amount

$324,798

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18006



Project ID 093301038 Category Description Program Identifier

Highway FM 835 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lubbock County Lubbock 2

From Limit IH 27 To Limit SP 331 3

Construction Cost/Estimate $144,098 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.894 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 8/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/7/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18007



Category Amount

$191,333

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18008



Project ID 093305018 Category Description Program Identifier

Highway FM 1054 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Abilene County Borden 2

From Limit .813 MI S OFLYNN CL To Limit 1.165 MI S OF LYNN CL 3

Construction Cost/Estimate $105,966 TIER NA 4

Description High Friction Surface Treatment And Profile Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.352 (mi) Estimated Completed Date 5/31/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Stewart Chapman, P.E. Contact Phone (325)573-0143 10

Construction Company Contact AMERICAN CIVIL CONSTRUCTORS WEST COAST LLC

Design 30% Complete Target 9/3/2015 Design 30% Complete Actual 10/6/2015

Design 60% Complete Target 10/9/2015 Design 60% Complete Actual 10/15/2015

Design 100% Complete Target 12/8/2015 Design 100% Complete Actual 12/7/2015

Notice to Proceed Date 3/14/2016 Work Begin Date 4/15/2016

Percent of Time Used 60.00 Percent of Budget Used 99.50

Start Design Target 7/20/2015 Start Design Actual 7/20/2015

Received ENV Clearance Target 12/8/2015 Received ENV Clearance Actual 11/12/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/7/2015 Project Ready to Bid Target 12/8/2015

Project Engineering Cost to Date $1,686 Construction Cost  to Date $208,727

Construction Engineering Cost to 
Date

$1,451 Total Cost to Date $211,863

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18009



Category Amount

$438,566

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18010



Project ID 093305019 Category Description Program Identifier

Highway FM 1054 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Abilene County Borden 2

From Limit 3.7 MILES SOUTH OF 
FM 1210

To Limit 5.1 MILES SOUTH OF FM 1210 3

Construction Cost/Estimate $55,550 TIER 2 4

Description Install Advance Curve Warning Signals - Existing Warning Signs, Profile Edgline Markings, Profile 
Centerline Markings

5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 1.400 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 8/5/2016 Design 30% Complete Actual 9/7/2016

Design 60% Complete Target 11/7/2016 Design 60% Complete Actual 11/2/2016

Design 100% Complete Target 1/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/13/2016 Start Design Actual 4/13/2016

Received ENV Clearance Target 1/13/2017 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/13/2017

Project Engineering Cost to Date $5,707 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,707

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18011



Category Amount

$120,663

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18012



Project ID 093601023 Category Description Program Identifier

Highway FM 221 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

ON

District Waco County Hamilton 2

From Limit @ GHOLSON CRK To Limit (STR #002) 3

Construction Cost/Estimate $380,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2020 6

Strategic Score 44.12 Total Score 78.50 7

Project Length 0.014 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18013



Category Amount

$380,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18014



Project ID 093701022 Category Description Program Identifier

Highway FM 227 Status Under Development 1 Category DA - Develop Authority 
(DDA)

PES

District Lufkin County Houston 2

From Limit FM 2544 To Limit GRAPELAND (C&G) 3

Construction Cost/Estimate $2,090,000 TIER NA 4

Description Reconstruct And Widen Pavement 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.762 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 4/19/2024 Design 30% Complete Actual TBD

Design 60% Complete Target 7/17/2024 Design 60% Complete Actual TBD

Design 100% Complete Target 10/21/2024 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/8/2024 Start Design Actual TBD

Received ENV Clearance Target 9/25/2024 Received ENV Clearance Actual TBD

Utility Coordination Target 10/21/2024 Utility Coordination Actual TBD

Right of Way Coordination Target 10/21/2024 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/18/2024

Project Engineering Cost to Date $469 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $469

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18015



Category Amount

$2,090,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18016



Project ID 093702030 Category Description Program Identifier

Highway FM 227 Status Under Development 1 Category DA - Develop Authority 
(DDA)

ON

District Lufkin County Houston 2

From Limit AT SAN PEDRO CREEK To Limit . 3

Construction Cost/Estimate $990,000 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.014 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 3/7/2018 Design 30% Complete Actual TBD

Design 60% Complete Target 5/30/2018 Design 60% Complete Actual TBD

Design 100% Complete Target 10/8/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/2/2017 Start Design Actual TBD

Received ENV Clearance Target 8/13/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 10/8/2018 Utility Coordination Actual TBD

Right of Way Coordination Target 10/8/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/9/2018

Project Engineering Cost to Date $4,507 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,507

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18017



Category Amount

$990,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18018



Project ID 093702031 Category Description Program Identifier

Highway FM 227 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Lufkin County Houston 2

From Limit 0.526 MI E OF US 287 To Limit FM 3016 3

Construction Cost/Estimate $157,799 TIER 2 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 24.26 Total Score 64.75 7

Project Length 11.130 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 8/31/2016 Design 60% Complete Actual 8/31/2016

Design 100% Complete Target 11/14/2016 Design 100% Complete Actual 11/16/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/18/2016 Start Design Actual 5/18/2016

Received ENV Clearance Target 9/30/2016 Received ENV Clearance Actual 12/6/2016

Utility Coordination Target 11/14/2016 Utility Coordination Actual 11/16/2016

Right of Way Coordination Target 11/14/2016 Right of Way Coordination Actual 11/16/2016

Project Ready to Bid Actual 12/8/2016 Project Ready to Bid Target 12/9/2016

Project Engineering Cost to Date $37,172 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $37,172

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18019



Category Amount

$174,259

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18020



Project ID 093702032 Category Description Program Identifier

Highway FM 227 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Lufkin County Houston 2

From Limit US 287 To Limit SH 21 3

Construction Cost/Estimate $997,813 TIER 2 4

Description Improve Guardrail To Design Standards & Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 34.56 Total Score 61.65 7

Project Length 14.830 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 8/31/2016 Design 60% Complete Actual 8/31/2016

Design 100% Complete Target 11/14/2016 Design 100% Complete Actual 11/16/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/18/2016 Start Design Actual 5/18/2016

Received ENV Clearance Target 9/30/2016 Received ENV Clearance Actual 12/6/2016

Utility Coordination Target 11/14/2016 Utility Coordination Actual 11/16/2016

Right of Way Coordination Target 11/14/2016 Right of Way Coordination Actual 11/16/2016

Project Ready to Bid Actual 12/8/2016 Project Ready to Bid Target 12/9/2016

Project Engineering Cost to Date $36,852 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $36,852

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18021



Category Amount

$946,173

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18022



Project ID 093702033 Category Description Program Identifier

Highway FM 227 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TDC

District Lufkin County Houston 2

From Limit 0.5 MI E OF CR 1685 To Limit SH 21 3

Construction Cost/Estimate $2,251,412 TIER 2 4

Description Reconstruct And Widen Pavement To 24' 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 3.928 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 8/31/2016 Design 60% Complete Actual 8/31/2016

Design 100% Complete Target 11/14/2016 Design 100% Complete Actual 11/16/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/18/2016 Start Design Actual 5/18/2016

Received ENV Clearance Target 9/30/2016 Received ENV Clearance Actual 12/6/2016

Utility Coordination Target 11/14/2016 Utility Coordination Actual 11/16/2016

Right of Way Coordination Target 11/14/2016 Right of Way Coordination Actual 11/16/2016

Project Ready to Bid Actual 12/8/2016 Project Ready to Bid Target 12/9/2016

Project Engineering Cost to Date $24,613 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $24,613

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18023



Category Amount

$2,255,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18024



Project ID 093703013 Category Description Program Identifier

Highway FM 227 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

ON

District Lufkin County Houston 2

From Limit AT HICKORY CREEK To Limit . 3

Construction Cost/Estimate $1,504,259 TIER NA 4

Description Remove And Replace Existing Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.266 (mi) Estimated Completed Date 5/31/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jesse Sisco, P.E. Contact Phone (936)327-8981 10

Construction Company Contact PIERCE CONSTRUCTION, INC.

Design 30% Complete Target 8/5/2014 Design 30% Complete Actual 5/28/2014

Design 60% Complete Target 10/16/2014 Design 60% Complete Actual 11/12/2014

Design 100% Complete Target 3/11/2015 Design 100% Complete Actual 3/13/2015

Notice to Proceed Date 7/22/2015 Work Begin Date 5/11/2016

Percent of Time Used 55.90 Percent of Budget Used 54.01

Start Design Target 6/25/2012 Start Design Actual 6/25/2012

Received ENV Clearance Target 3/5/2015 Received ENV Clearance Actual 6/5/2015

Utility Coordination Target 3/11/2015 Utility Coordination Actual 3/13/2015

Right of Way Coordination Target 3/11/2015 Right of Way Coordination Actual 3/13/2015

Project Ready to Bid Actual 6/5/2015 Project Ready to Bid Target 4/10/2015

Project Engineering Cost to Date $1,078,158 Construction Cost  to Date $1,519,762

Construction Engineering Cost to 
Date

$58,747 Total Cost to Date $2,656,667

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18025



Category Amount

$1,186,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18026



Project ID 093703016 Category Description Program Identifier

Highway FM 227 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County Houston 2

From Limit SH 21 To Limit SH 7 3

Construction Cost/Estimate $732,242 TIER 1 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 42.65 Total Score 78.00 7

Project Length 11.177 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 1/4/2016 Design 30% Complete Actual 1/4/2016

Design 60% Complete Target 9/28/2016 Design 60% Complete Actual 9/28/2016

Design 100% Complete Target 5/15/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/6/2014 Start Design Actual 10/6/2014

Received ENV Clearance Target 4/28/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 5/15/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 5/15/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/16/2017

Project Engineering Cost to Date $241,511 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $241,511

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18027



Category Amount

$732,242

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18028



Project ID 093703018 Category Description Program Identifier

Highway FM 227 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

ON

District Lufkin County Houston 2

From Limit AT HICKORY CREEK 
RELIEF

To Limit . 3

Construction Cost/Estimate $1,129,403 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.237 (mi) Estimated Completed Date 5/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Jesse Sisco, P.E. Contact Phone (936)327-8981 10

Construction Company Contact PIERCE CONSTRUCTION, INC.

Design 30% Complete Target 8/5/2014 Design 30% Complete Actual 5/28/2014

Design 60% Complete Target 10/16/2014 Design 60% Complete Actual 11/12/2014

Design 100% Complete Target 3/11/2015 Design 100% Complete Actual 3/13/2015

Notice to Proceed Date 7/22/2015 Work Begin Date 5/11/2016

Percent of Time Used 55.90 Percent of Budget Used 54.01

Start Design Target 6/25/2012 Start Design Actual 6/25/2012

Received ENV Clearance Target 3/5/2015 Received ENV Clearance Actual 6/5/2015

Utility Coordination Target 3/11/2015 Utility Coordination Actual 3/13/2015

Right of Way Coordination Target 3/11/2015 Right of Way Coordination Actual 3/13/2015

Project Ready to Bid Actual 6/5/2015 Project Ready to Bid Target 4/10/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $1,185,885

Construction Engineering Cost to 
Date

$45,995 Total Cost to Date $1,231,881

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18029



Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18030



Project ID 093703019 Category Description Program Identifier

Highway FM 227 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County Houston 2

From Limit SH 21 To Limit SH 7 3

Construction Cost/Estimate $265,204 TIER 2 4

Description Texturize Shoulders (profile Edgeline Markings; Profile Centerline Markings) 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 24.26 Total Score 64.75 7

Project Length 11.149 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/31/2016 Start Design Actual 10/31/2016

Received ENV Clearance Target 3/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 3/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/17/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18031



Category Amount

$265,204

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18032



Project ID 093905020 Category Description Program Identifier

Highway FM 946 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County San Jacinto 2

From Limit US 190 To Limit SH 156 3

Construction Cost/Estimate $265,766 TIER 2 4

Description Texturize Shoulders (profile Edgeline Markings; Profile Centerline Markings) 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 24.26 Total Score 64.75 7

Project Length 11.146 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/31/2016 Start Design Actual 10/31/2016

Received ENV Clearance Target 3/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 3/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/17/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18033



Category Amount

$265,766

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18034



Project ID 094001019 Category Description Program Identifier

Highway FM 357 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County Houston 2

From Limit SH 7 To Limit TRINITY C/L 3

Construction Cost/Estimate $614,398 TIER 1 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 42.65 Total Score 78.00 7

Project Length 7.736 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 1/4/2016 Design 30% Complete Actual 1/4/2016

Design 60% Complete Target 9/28/2016 Design 60% Complete Actual 9/28/2016

Design 100% Complete Target 5/15/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/6/2014 Start Design Actual 10/6/2014

Received ENV Clearance Target 4/28/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 5/15/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 5/15/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/16/2017

Project Engineering Cost to Date $214,044 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $214,044

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18035



Category Amount

$614,398

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18036



Project ID 094101024 Category Description Program Identifier

Highway FM 237 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Yoakum County Dewitt 2

From Limit SH 72 To Limit US 183 3

Construction Cost/Estimate $717,502 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 27.21 Total Score 58.75 7

Project Length 10.197 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $7,101 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $7,101

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18037



Category Amount

$717,502

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18038



Project ID 094102018 Category Description Program Identifier

Highway FM 2656 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Yoakum County Dewitt 2

From Limit END OF STATE 
MAINTENANCE

To Limit FM 952 3

Construction Cost/Estimate $1,515,077 TIER 2 4

Description Restore Roadway 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 25.00 Total Score 74.50 7

Project Length 6.741 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 9/22/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 1/10/2018 Design 60% Complete Actual TBD

Design 100% Complete Target 3/9/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/17/2012 Start Design Actual 12/17/2012

Received ENV Clearance Target 1/30/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 3/9/2018 Utility Coordination Actual TBD

Right of Way Coordination Target 3/9/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/9/2018

Project Engineering Cost to Date $17,573 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $17,573

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18039



Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18040



Project ID 094102019 Category Description Program Identifier

Highway FM 952 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

ON

District Yoakum County Dewitt 2

From Limit AT SALT CREEK To Limit STR # 130620094102004 3

Construction Cost/Estimate $1,000,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 42.65 Total Score 71.00 7

Project Length 0.587 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18041



Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18042



Project ID 094103110 Category Description Program Identifier

Highway FM 237 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Yoakum County Dewitt 2

From Limit US 183 To Limit VICTORIA C/L 3

Construction Cost/Estimate $351,960 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 22.35 Total Score 57.10 7

Project Length 5.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18043



Category Amount

$351,960

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18044



Project ID 094202010 Category Description Program Identifier

Highway FM 2067 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Yoakum County Gonzales 2

From Limit US 183 To Limit 7.179 MI S OF US 183 3

Construction Cost/Estimate $698,363 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 7.179 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18045



Category Amount

$698,363

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18046



Project ID 094304033 Category Description Program Identifier

Highway FM 622 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Corpus Christi County Goliad 2

From Limit US 183 To Limit VICTORIA COUNTY LINE 3

Construction Cost/Estimate $140,097 TIER NA 4

Description Texturize Shoulders (roll Or Mill In), Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.154 (mi) Estimated Completed Date 12/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel L. Kelley , P.E. Contact Phone (830)780-3132 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 5/11/2016 Design 100% Complete Actual 5/20/2016

Notice to Proceed Date 8/11/2016 Work Begin Date 10/24/2016

Percent of Time Used 64.00 Percent of Budget Used 99.72

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 5/18/2016

Utility Coordination Target 5/17/2016 Utility Coordination Actual 5/20/2016

Right of Way Coordination Target 5/17/2016 Right of Way Coordination Actual 5/20/2016

Project Ready to Bid Actual 5/20/2016 Project Ready to Bid Target 5/17/2016

Project Engineering Cost to Date $7,706 Construction Cost  to Date $164,871

Construction Engineering Cost to 
Date

$0 Total Cost to Date $172,577

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18047



Category Amount

$224,902

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18048



Project ID 094305015 Category Description Program Identifier

Highway FM 622 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Yoakum County Victoria 2

From Limit GOLIAD C/L To Limit 0.04 MI WEST OF FM 236 3

Construction Cost/Estimate $58,769 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.736 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/9/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/4/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 7/29/2016 Received ENV Clearance Actual 7/8/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18049



Category Amount

$52,875

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18050



Project ID 094402010 Category Description Program Identifier

Highway FM 362 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Houston County Waller 2

From Limit FM 1488 To Limit GRIMES C/L 3

Construction Cost/Estimate $1,028,000 TIER 1 4

Description 1.5 In Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 48.53 Total Score 80.00 7

Project Length 3.611 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 6/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $76,019 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $76,019

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18051



Category Amount

$1,028,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18052



Project ID 094501038 Category Description Program Identifier

Highway FM 1397 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Atlanta County Bowie 2

From Limit 6.4 MI. N. OF IH 30 To Limit 0.8 MI. N. OF IH 30 (SERENITY LANE) 3

Construction Cost/Estimate $420,866 TIER 1 4

Description Texturize Shoulders & Cl Texturing 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 50.29 Total Score 80.60 7

Project Length 5.724 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 7/17/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/10/2016 Start Design Actual 10/10/2016

Received ENV Clearance Target 2/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 11/1/2016 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/17/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18053



Category Amount

$420,866

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18054



Project ID 094501040 Category Description Program Identifier

Highway FM 1397 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Atlanta County Bowie 2

From Limit UNIVERSITY AVENUE To Limit 0.1 MI. N. OF NORTH PARK ROAD 3

Construction Cost/Estimate $13,000,000 TIER NA 4

Description Widen Existing 2-Lane Highway To 4-Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.613 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $10,728 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $10,728

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18055



Category Amount

$13,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18056



Project ID 094501041 Category Description Program Identifier

Highway SH 93 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Atlanta County Bowie 2

From Limit IH 30 To Limit US 67 3

Construction Cost/Estimate $3,154,500 TIER 2 4

Description Resurface Existing 4-Lane Roadway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 37.06 Total Score 69.10 7

Project Length 2.860 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18057



Category Amount

$3,154,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18058



Project ID 094502023 Category Description Program Identifier

Highway FM 558 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Atlanta County Bowie 2

From Limit FM 2516 To Limit 3.578 MI. S. OF FM 2516 3

Construction Cost/Estimate $93,435 TIER 2 4

Description Profile Edgeline & Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 24.26 Total Score 57.75 7

Project Length 3.567 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18059



Category Amount

$93,435

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18060



Project ID 094503008 Category Description Program Identifier

Highway FM 3129 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Atlanta County Cass 2

From Limit FM 251 To Limit FM 249(E) 3

Construction Cost/Estimate $3,179,100 TIER 1 4

Description Rehabilitate Pavment On Existing 2-Lane Highway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2020 6

Strategic Score 35.29 Total Score 75.50 7

Project Length 2.874 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 5/27/2016

Design 60% Complete Target TBD Design 60% Complete Actual 8/31/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/2/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18061



Category Amount

$3,179,100

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18062



Project ID 094503009 Category Description Program Identifier

Highway FM 3129 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Atlanta County Cass 2

From Limit FM 251 To Limit FM 249(E) 3

Construction Cost/Estimate $103,345 TIER 2 4

Description Improve Guardrail To Design Standards & Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 24.26 Total Score 57.75 7

Project Length 2.874 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target 5/27/2016 Design 30% Complete Actual 5/27/2016

Design 60% Complete Target 8/31/2016 Design 60% Complete Actual 8/31/2016

Design 100% Complete Target 2/9/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 12/23/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 2/9/2017 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/9/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18063



Category Amount

$103,345

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18064



Project ID 094503010 Category Description Program Identifier

Highway FM 3129 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Atlanta County Cass 2

From Limit FM 251 To Limit FM 249(E) 3

Construction Cost/Estimate $75,282 TIER 2 4

Description Profile Edgeline & Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2020 6

Strategic Score 24.26 Total Score 57.75 7

Project Length 2.874 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18065



Category Amount

$75,282

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18066



Project ID 094505022 Category Description Program Identifier

Highway FM 3129 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Atlanta County Cass 2

From Limit I.P. COMPANY DRIVE To Limit FM 251 3

Construction Cost/Estimate $7,062,400 TIER 1 4

Description Rehabilitate Pavment On Existing 2-Lane Highway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 45.59 Total Score 79.00 7

Project Length 7.194 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target 5/27/2016 Design 30% Complete Actual 5/27/2016

Design 60% Complete Target 8/31/2016 Design 60% Complete Actual 8/31/2016

Design 100% Complete Target 2/9/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 12/23/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 2/9/2017 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/9/2017

Project Engineering Cost to Date $52,529 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $52,529

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18067



Category Amount

$7,062,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18068



Project ID 094505023 Category Description Program Identifier

Highway FM 3129 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Atlanta County Cass 2

From Limit I.P. COMPANY DRIVE To Limit FM 251 3

Construction Cost/Estimate $258,687 TIER 2 4

Description Improve Guardrail To Design Standards & Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 29.41 Total Score 59.50 7

Project Length 7.194 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target 5/27/2016 Design 30% Complete Actual 5/27/2016

Design 60% Complete Target 8/31/2016 Design 60% Complete Actual 8/31/2016

Design 100% Complete Target 2/9/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 12/23/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 2/9/2017 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/9/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18069



Category Amount

$258,687

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18070



Project ID 094601042 Category Description Program Identifier

Highway FM 250 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Atlanta County Cass 2

From Limit FM 130 To Limit SH 11 3

Construction Cost/Estimate $69,010 TIER NA 4

Description Profile Edgeline Markings, Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.693 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rebecca Wells, P.E. Contact Phone (903)799-1480 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 1/4/2016 Design 60% Complete Actual 4/22/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/14/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 11/16/2015 Start Design Actual 11/16/2015

Received ENV Clearance Target 1/8/2016 Received ENV Clearance Actual 1/21/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/20/2016 Project Ready to Bid Target 7/19/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$15 Total Cost to Date $15

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18071



Category Amount

$179,902

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18072



Project ID 094601043 Category Description Program Identifier

Highway FM 250 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Atlanta County Cass 2

From Limit FM 1399 To Limit MORRIS C/L 3

Construction Cost/Estimate $150,000 TIER 2 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2019 6

Strategic Score 29.41 Total Score 59.50 7

Project Length 16.913 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18073



Category Amount

$150,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18074



Project ID 094602024 Category Description Program Identifier

Highway FM 250 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Atlanta County Morris 2

From Limit CASS C/L To Limit US 259 3

Construction Cost/Estimate $105,600 TIER NA 4

Description Profile Edgeline Markings, Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.237 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rebecca Wells, P.E. Contact Phone (903)799-1480 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 1/4/2016 Design 60% Complete Actual 4/22/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/14/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 11/16/2015 Start Design Actual 11/16/2015

Received ENV Clearance Target 1/8/2016 Received ENV Clearance Actual 1/21/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/20/2016 Project Ready to Bid Target 7/19/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$23 Total Cost to Date $23

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18075



Category Amount

$211,623

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18076



Project ID 094602025 Category Description Program Identifier

Highway FM 250 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Atlanta County Morris 2

From Limit CASS C/L To Limit US 259 3

Construction Cost/Estimate $60,739 TIER 2 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2019 6

Strategic Score 19.12 Total Score 56.00 7

Project Length 5.237 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18077



Category Amount

$60,739

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18078



Project ID 094604004 Category Description Program Identifier

Highway FM 2796 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Atlanta County Upshur 2

From Limit FM 593 To Limit FM 557 3

Construction Cost/Estimate $59,155 TIER 1 4

Description Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 45.59 Total Score 79.00 7

Project Length 5.658 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/31/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/1/2015 Start Design Actual 7/1/2015

Received ENV Clearance Target 3/31/2016 Received ENV Clearance Actual 10/12/2016

Utility Coordination Target 1/5/2016 Utility Coordination Actual 11/29/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/2/2016 Project Ready to Bid Target 10/6/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18079



Category Amount

$102,118

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18080



Project ID 094701021 Category Description Program Identifier

Highway FM 253 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Beaumont County Jasper 2

From Limit 0.36 MILES EAST OF 
SH 62

To Limit NEWTON C/L 3

Construction Cost/Estimate $16,360 TIER 2 4

Description Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 25.00 Total Score 72.00 7

Project Length 3.990 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/1/2016

Design 60% Complete Target TBD Design 60% Complete Actual 9/20/2016

Design 100% Complete Target TBD Design 100% Complete Actual 10/3/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 12/12/2016

Utility Coordination Target TBD Utility Coordination Actual 8/22/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/12/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18081



Category Amount

$38,437

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18082



Project ID 094703029 Category Description Program Identifier

Highway FM 1004 Status Construction Scheduled 1 Category 8 - Systemic Widening 
Program (1508SW)

SSW

District Beaumont County Jasper 2

From Limit US 96 AT CALL 
JUNCTION

To Limit 2.5 MILES W OF US 96 3

Construction Cost/Estimate $1,120,935 TIER NA 4

Description Road Widening 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact LONGVIEW BRIDGE AND ROAD, LTD.

Design 30% Complete Target 1/8/2015 Design 30% Complete Actual 1/21/2015

Design 60% Complete Target 2/7/2015 Design 60% Complete Actual 3/16/2015

Design 100% Complete Target 4/11/2015 Design 100% Complete Actual 5/1/2015

Notice to Proceed Date 10/28/2015 Work Begin Date 2/24/2016

Percent of Time Used 94.87 Percent of Budget Used 96.42

Start Design Target 12/1/2014 Start Design Actual 12/1/2014

Received ENV Clearance Target 3/24/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 3/24/2015 Utility Coordination Actual 4/15/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/1/2015 Project Ready to Bid Target 4/11/2015

Project Engineering Cost to Date $66,826 Construction Cost  to Date $2,206,769

Construction Engineering Cost to 
Date

$27,041 Total Cost to Date $2,300,636

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$691,028

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18084



Project ID 094703030 Category Description Program Identifier

Highway FM 1004 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Beaumont County Jasper 2

From Limit 6.0 MILES N. OF US 96 
AT BUNA

To Limit US 96 AT BUNA 3

Construction Cost/Estimate $182,412 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.957 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 5/11/2015 Design 30% Complete Actual 5/11/2015

Design 60% Complete Target 6/9/2015 Design 60% Complete Actual 6/25/2015

Design 100% Complete Target 8/16/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 12/15/2015 Work Begin Date 5/23/2016

Percent of Time Used 100.00 Percent of Budget Used 95.38

Start Design Target 4/21/2015 Start Design Actual 5/13/2015

Received ENV Clearance Target 7/24/2015 Received ENV Clearance Actual 8/11/2015

Utility Coordination Target 7/25/2015 Utility Coordination Actual 4/28/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/16/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $376,685

Construction Engineering Cost to 
Date

$1,054 Total Cost to Date $377,739

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$213,015

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 094802015 Category Description Program Identifier

Highway FM 1747 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Beaumont County Jasper 2

From Limit FM 2799 To Limit US 190 3

Construction Cost/Estimate $20,105 TIER 1 4

Description Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 40.44 Total Score 77.25 7

Project Length 4.153 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/1/2016

Design 60% Complete Target TBD Design 60% Complete Actual 9/20/2016

Design 100% Complete Target TBD Design 100% Complete Actual 10/3/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 12/12/2016

Utility Coordination Target TBD Utility Coordination Actual 8/22/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/12/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$39,478

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 095101065 Category Description Program Identifier

Highway SH 105 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Beaumont County Liberty 2

From Limit SH 146 To Limit HARDIN C/L 3

Construction Cost/Estimate $281,532 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.520 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 5/11/2015 Design 30% Complete Actual 5/11/2015

Design 60% Complete Target 6/9/2015 Design 60% Complete Actual 6/25/2015

Design 100% Complete Target 8/16/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 12/15/2015 Work Begin Date 5/23/2016

Percent of Time Used 100.00 Percent of Budget Used 95.38

Start Design Target 4/21/2015 Start Design Actual 5/13/2015

Received ENV Clearance Target 7/24/2015 Received ENV Clearance Actual 8/11/2015

Utility Coordination Target 7/25/2015 Utility Coordination Actual 4/28/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/16/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $585,287

Construction Engineering Cost to 
Date

$1,638 Total Cost to Date $586,925

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$347,568

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 095101066 Category Description Program Identifier

Highway SH 105 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Beaumont County Liberty 2

From Limit SH 146, EAST To Limit HARDIN COUNTY LINE 3

Construction Cost/Estimate $4,500,000 TIER NA 4

Description Widen Highway To Super 2 Standard 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.755 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 095201054 Category Description Program Identifier

Highway FM 1008 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Beaumont County Liberty 2

From Limit CR 2285 To Limit CR 647 (WOODLAND HILL RD.) 3

Construction Cost/Estimate $279,771 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.414 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 5/11/2015 Design 30% Complete Actual 5/11/2015

Design 60% Complete Target 6/9/2015 Design 60% Complete Actual 6/25/2015

Design 100% Complete Target 8/16/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 12/15/2015 Work Begin Date 5/23/2016

Percent of Time Used 100.00 Percent of Budget Used 95.38

Start Design Target 4/21/2015 Start Design Actual 5/13/2015

Received ENV Clearance Target 7/24/2015 Received ENV Clearance Actual 8/11/2015

Utility Coordination Target 7/25/2015 Utility Coordination Actual 4/28/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/16/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $580,785

Construction Engineering Cost to 
Date

$1,625 Total Cost to Date $582,410

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$323,689

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 095201055 Category Description Program Identifier

Highway FM 163 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Beaumont County Liberty 2

From Limit FM 2518 To Limit SH 321 3

Construction Cost/Estimate $67,437 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.360 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 4/30/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/30/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/8/2016

Notice to Proceed Date 12/6/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 5.77

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/8/2016

Utility Coordination Target TBD Utility Coordination Actual 8/14/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/6/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$209,572

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 095301013 Category Description Program Identifier

Highway FM 1008 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Beaumont County Liberty 2

From Limit SH 321 To Limit CR 2285 3

Construction Cost/Estimate $59,399 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.128 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 5/11/2015 Design 30% Complete Actual 5/11/2015

Design 60% Complete Target 6/9/2015 Design 60% Complete Actual 6/25/2015

Design 100% Complete Target 8/16/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 12/15/2015 Work Begin Date 5/23/2016

Percent of Time Used 100.00 Percent of Budget Used 95.38

Start Design Target 4/21/2015 Start Design Actual 5/13/2015

Received ENV Clearance Target 7/24/2015 Received ENV Clearance Actual 8/11/2015

Utility Coordination Target 7/25/2015 Utility Coordination Actual 4/28/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/16/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $117,057

Construction Engineering Cost to 
Date

$328 Total Cost to Date $117,385

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$91,252

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 095501026 Category Description Program Identifier

Highway FM 166 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Burleson 2

From Limit FM 1362 To Limit FM 50 3

Construction Cost/Estimate $198,553 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.931 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$3 Total Cost to Date $3

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18099



Category Amount

$230,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 095701019 Category Description Program Identifier

Highway FM 192 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

ON

District El Paso County Hudspeth 2

From Limit 6.533 MI SE OF SH 20 To Limit 6.647 MI SE OF SH 20 3

Construction Cost/Estimate $131,570 TIER 2 4

Description Bridge Replacement 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2020 6

Strategic Score 25.00 Total Score 72.00 7

Project Length 0.114 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$131,570

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 095706011 Category Description Program Identifier

Highway FM 170 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2301)

District El Paso County Presidio 2

From Limit CANDELARIA To Limit 19.623 MI S OF CANDELARIA 3

Construction Cost/Estimate $2,750,000 TIER NA 4

Description Construct Culverts 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 19.623 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 095707021 Category Description Program Identifier

Highway FM 170 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2301)

District El Paso County Presidio 2

From Limit 19.623 MI S OF 
CANDELARIA

To Limit US 67 3

Construction Cost/Estimate $2,700,000 TIER NA 4

Description Construct Culverts 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 28.144 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 095708025 Category Description Program Identifier

Highway FM 170 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District El Paso County Presidio 2

From Limit US 67 (EMA AVE) To Limit 3.7 MI S OF EL POLVO RD 3

Construction Cost/Estimate $234,383 TIER NA 4

Description Texturize Shoulders (profile Pavement Markers), Centerline T Exturing 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 20.723 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chris Weber, P.E. Contact Phone (432)837-7800 10

Construction Company Contact L&L COMPANY

Design 30% Complete Target 9/2/2015 Design 30% Complete Actual 9/21/2015

Design 60% Complete Target 10/7/2015 Design 60% Complete Actual 10/7/2015

Design 100% Complete Target 11/25/2015 Design 100% Complete Actual 11/25/2015

Notice to Proceed Date 3/28/2016 Work Begin Date 9/26/2016

Percent of Time Used 32.50 Percent of Budget Used 56.91

Start Design Target 8/10/2015 Start Design Actual 8/10/2015

Received ENV Clearance Target 10/14/2015 Received ENV Clearance Actual 11/30/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/17/2015 Project Ready to Bid Target 12/17/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $192,922

Construction Engineering Cost to 
Date

$1,585 Total Cost to Date $194,508

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$519,093

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 095708027 Category Description Program Identifier

Highway FM 170 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District El Paso County Presidio 2 Category 11 - District 
Discretionary (1711)

From Limit 220 FT E OF BU 67A To Limit 0.718 MI E OF BU 67A 3

Construction Cost/Estimate $1,271,914 TIER NA 4

Description Rehab Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.751 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 9/17/2015 Design 30% Complete Actual 10/14/2015

Design 60% Complete Target 12/31/2015 Design 60% Complete Actual 3/3/2016

Design 100% Complete Target 3/10/2016 Design 100% Complete Actual 8/22/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/19/2015 Start Design Actual 5/19/2015

Received ENV Clearance Target 1/8/2016 Received ENV Clearance Actual 9/16/2016

Utility Coordination Target 3/1/2016 Utility Coordination Actual 3/22/2016

Right of Way Coordination Target 10/1/2015 Right of Way Coordination Actual 3/22/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 4/14/2016

Project Engineering Cost to Date $391,513 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$3,880 Total Cost to Date $395,394

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

$200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 095709018 Category Description Program Identifier

Highway FM 170 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1811)

ON

District El Paso County Presidio 2

From Limit 7.86 MI E OF REDFORD To Limit 3.33 MI W OF PRESIDIO/BREWSTER 
CL

3

Construction Cost/Estimate $2,500,000 TIER 1 4

Description Replace Two Narrow Bridges 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 75.00 Total Score 91.50 7

Project Length 21.862 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 4/22/2013 Design 30% Complete Actual 8/30/2013

Design 60% Complete Target 8/1/2013 Design 60% Complete Actual 11/18/2013

Design 100% Complete Target 9/5/2013 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/7/2013 Start Design Actual 2/7/2013

Received ENV Clearance Target 10/29/2013 Received ENV Clearance Actual 11/10/2014

Utility Coordination Target 10/3/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 10/3/2013 Right of Way Coordination Actual 11/10/2014

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/29/2013

Project Engineering Cost to Date $1,216,660 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,216,660

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18111



Category Amount

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 095709019 Category Description Program Identifier

Highway FM 170 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1811)

ON

District El Paso County Presidio 2

From Limit 7.86 MI E OF REDFORD To Limit 3.33 MI W OF PRESIDIO/BREWSTER 
CL

3

Construction Cost/Estimate $2,500,000 TIER 1 4

Description Replace Two Narrow Bridges 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 61.76 Total Score 80.00 7

Project Length 21.862 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 8/30/2013

Design 60% Complete Target TBD Design 60% Complete Actual 11/18/2013

Design 100% Complete Target TBD Design 100% Complete Actual 11/10/2014

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 2/7/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/10/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual 11/10/2014

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18113



Category Amount

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 095802010 Category Description Program Identifier

Highway FM 175 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Wichita Falls County Clay 2

From Limit JACK COUNTY LINE To Limit SH 148 3

Construction Cost/Estimate $169,086 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.550 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Zachary Husen, P.E. Contact Phone (940)549-0676 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 6/29/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/20/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/4/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 6/20/2016

Percent of Time Used 100.00 Percent of Budget Used 98.02

Start Design Target TBD Start Design Actual 6/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/9/2015

Utility Coordination Target TBD Utility Coordination Actual 7/23/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/23/2015

Project Ready to Bid Actual 9/4/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $354 Construction Cost  to Date $318,224

Construction Engineering Cost to 
Date

$0 Total Cost to Date $318,578

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$152,690

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 095901003 Category Description Program Identifier

Highway FM 178 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Lubbock County Dawson 2

From Limit US 180 To Limit US 87 3

Construction Cost/Estimate $3,609,419 TIER NA 4

Description Rehabilitation Of Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2027 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,429 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,429

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,609,419

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 096102015 Category Description Program Identifier

Highway FM 181 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Odessa County Andrews 2

From Limit GAINES COUNTY LINE To Limit SH 176 3

Construction Cost/Estimate $400,695 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.236 (mi) Estimated Completed Date 12/20/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)336-3671 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target 4/24/2015 Design 30% Complete Actual 5/29/2015

Design 60% Complete Target 7/10/2015 Design 60% Complete Actual 7/17/2015

Design 100% Complete Target 9/1/2015 Design 100% Complete Actual 9/4/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 6/23/2016

Percent of Time Used 104.26 Percent of Budget Used 99.32

Start Design Target 4/13/2015 Start Design Actual 4/13/2015

Received ENV Clearance Target 5/6/2015 Received ENV Clearance Actual 9/16/2015

Utility Coordination Target 7/31/2015 Utility Coordination Actual 7/31/2015

Right of Way Coordination Target 7/31/2015 Right of Way Coordination Actual 7/31/2015

Project Ready to Bid Actual 9/4/2015 Project Ready to Bid Target 9/1/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $838,631

Construction Engineering Cost to 
Date

$4,439 Total Cost to Date $843,070

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$416,286

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 096103013 Category Description Program Identifier

Highway FM 181 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Odessa County Andrews 2

From Limit AT FM 2371 To Limit . 3

Construction Cost/Estimate $114,653 TIER NA 4

Description Flashing Beacons, Illumination, And Signs 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.004 (mi) Estimated Completed Date 11/22/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)445-3800 10

Construction Company Contact MIDASCO, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/3/2015 Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 4/11/2016

Percent of Time Used 60.77 Percent of Budget Used 97.68

Start Design Target 4/8/2015 Start Design Actual 4/8/2015

Received ENV Clearance Target 5/8/2015 Received ENV Clearance Actual 6/11/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/8/2015 Project Ready to Bid Target 8/3/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $247,356

Construction Engineering Cost to 
Date

$1,167 Total Cost to Date $248,523

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18121



Category Amount

$153,258

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 096103014 Category Description Program Identifier

Highway FM 181 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Odessa County Andrews 2

From Limit SH 176 To Limit SH 115 3

Construction Cost/Estimate $802,187 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.623 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target 4/8/2016 Design 30% Complete Actual 4/8/2016

Design 60% Complete Target 4/22/2016 Design 60% Complete Actual 4/22/2016

Design 100% Complete Target 6/28/2016 Design 100% Complete Actual 7/14/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/29/2016 Start Design Actual 2/29/2016

Received ENV Clearance Target 8/19/2016 Received ENV Clearance Actual 8/1/2016

Utility Coordination Target 5/23/2016 Utility Coordination Actual 5/24/2016

Right of Way Coordination Target 5/23/2016 Right of Way Coordination Actual 5/24/2016

Project Ready to Bid Actual 7/14/2016 Project Ready to Bid Target 6/28/2016

Project Engineering Cost to Date $50,946 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $50,946

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$671,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 096301032 Category Description Program Identifier

Highway FM 190 Status Finalizing for Construction 1 Category 8 - Systemic Widening 
Program (1708SW)

SSW

District Laredo County Dimmit 2

From Limit US 83 To Limit SH 85 3

Construction Cost/Estimate $5,709,593 TIER 2 4

Description Systemic Widening Project 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 14.71 Total Score 54.90 7

Project Length 11.471 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $492,138 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$79 Total Cost to Date $492,217

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,206,824

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 096402027 Category Description Program Identifier

Highway FM 2088 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Atlanta County Upshur 2

From Limit FM 556(N) To Limit FM 2454 3

Construction Cost/Estimate $339,298 TIER NA 4

Description Install Led Flashing Chevrons, Texturize Shoulders & Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.668 (mi) Estimated Completed Date 10/31/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Rebecca Wells, P.E. Contact Phone (903)799-1480 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target 5/5/2015 Design 30% Complete Actual 5/5/2015

Design 60% Complete Target 7/21/2015 Design 60% Complete Actual 7/21/2015

Design 100% Complete Target 10/1/2015 Design 100% Complete Actual 9/1/2015

Notice to Proceed Date 12/10/2015 Work Begin Date 4/1/2016

Percent of Time Used 65.98 Percent of Budget Used 97.93

Start Design Target 5/5/2015 Start Design Actual 5/5/2015

Received ENV Clearance Target 9/5/2013 Received ENV Clearance Actual 9/5/2013

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/1/2015 Project Ready to Bid Target 10/1/2015

Project Engineering Cost to Date $8,139 Construction Cost  to Date $670,815

Construction Engineering Cost to 
Date

$2,462 Total Cost to Date $681,416

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$458,022

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 096402031 Category Description Program Identifier

Highway FM 2088 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Upshur 2

From Limit FM 2454 To Limit US 271 3

Construction Cost/Estimate $79,588 TIER 1 4

Description Profile Edgeline & Centerline Bars 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 45.59 Total Score 79.00 7

Project Length 1.592 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$79,588

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 096402032 Category Description Program Identifier

Highway FM 2088 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Upshur 2

From Limit FM 556 To Limit 2 MI. S. OF FM 556 3

Construction Cost/Estimate $75,020 TIER 2 4

Description Install Led Flashing Chevrons On Curve 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 39.71 Total Score 63.00 7

Project Length 2.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$75,020

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 096601011 Category Description Program Identifier

Highway FM 644 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Abilene County Scurry 2

From Limit AT FM 1606 To Limit . 3

Construction Cost/Estimate $74,860 TIER NA 4

Description Install Intersection Flashing Beacon, Install Advance Warning Signals And Signs 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 5/15/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Wayne Ekdahl Contact Phone (325)690-9821 10

Construction Company Contact DBI SERVICES, LLC

Design 30% Complete Target 3/31/2016 Design 30% Complete Actual 4/4/2016

Design 60% Complete Target 4/22/2016 Design 60% Complete Actual 4/18/2016

Design 100% Complete Target 6/6/2016 Design 100% Complete Actual 6/2/2016

Notice to Proceed Date 9/15/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 3/4/2016 Start Design Actual 3/4/2016

Received ENV Clearance Target 6/6/2016 Received ENV Clearance Actual 5/26/2016

Utility Coordination Target 6/6/2016 Utility Coordination Actual 6/2/2016

Right of Way Coordination Target 6/6/2016 Right of Way Coordination Actual 6/2/2016

Project Ready to Bid Actual 6/2/2016 Project Ready to Bid Target 6/6/2016

Project Engineering Cost to Date $3,789 Construction Cost  to Date $1

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,790

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$187,016

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 096702017 Category Description Program Identifier

Highway SH 125 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lubbock County Cochran 2

From Limit INTERSECTION To Limit AT SH 214 3

Construction Cost/Estimate $64,990 TIER NA 4

Description Install Intersection Flashing Beacon 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name George Villarreal, P.E. Contact Phone              10

Construction Company Contact WILLIS ELECTRIC CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 4/7/2016

Design 60% Complete Target TBD Design 60% Complete Actual 4/27/2016

Design 100% Complete Target TBD Design 100% Complete Actual 7/11/2016

Notice to Proceed Date 11/22/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 3/28/2016

Utility Coordination Target TBD Utility Coordination Actual 6/24/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 6/24/2016

Project Ready to Bid Actual 7/11/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,718 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,718

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$61,189

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 097001017 Category Description Program Identifier

Highway FM 378 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2501)

District Childress County Briscoe 2

From Limit SH 86, SOUTH To Limit FLOYD C/L 3

Construction Cost/Estimate $6,800,000 TIER NA 4

Description Widening Of NoN-Freeway Facility 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.393 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 097002016 Category Description Program Identifier

Highway FM 378 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lubbock County Floyd 2

From Limit BRISCOE COUNTY 
LINE

To Limit LP 75 3

Construction Cost/Estimate $415,072 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.477 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 8/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/7/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$568,168

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 097002017 Category Description Program Identifier

Highway FM 378 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lubbock County Floyd 2

From Limit 1 MILE NORTH CITY 
LIMITS OF LOCKNEY

To Limit LOOP 75 3

Construction Cost/Estimate $63,451 TIER NA 4

Description Miscellaneous Construction 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.757 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/11/2016 Design 100% Complete Actual 8/11/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/8/2015 Start Design Actual 12/8/2015

Received ENV Clearance Target 7/8/2016 Received ENV Clearance Actual 7/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/11/2016 Project Ready to Bid Target 8/11/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$51,918

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 097201016 Category Description Program Identifier

Highway FM 142 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Abilene County Shackelford 2

From Limit 0.756 MI E OF JONES 
C/L

To Limit 1.156 MI E OF JONES C/L 3

Construction Cost/Estimate $214,055 TIER 2 4

Description High Friction Surface TreatmenT-Curve, Texturize Shoulders Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 25.00 Total Score 58.00 7

Project Length 0.400 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$214,055

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 097203018 Category Description Program Identifier

Highway FM 1082 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Abilene County Jones 2

From Limit FM 600 To Limit FM 3522 3

Construction Cost/Estimate $110,620 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.619 (mi) Estimated Completed Date 9/20/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Stewart Chapman, P.E. Contact Phone (325)573-0143 10

Construction Company Contact LIPHAM ASPHALT AND PAVING COMPANY, LLC

Design 30% Complete Target 4/30/2015 Design 30% Complete Actual 5/1/2015

Design 60% Complete Target 5/29/2015 Design 60% Complete Actual 8/20/2015

Design 100% Complete Target 9/2/2015 Design 100% Complete Actual 9/3/2015

Notice to Proceed Date 12/4/2015 Work Begin Date 6/22/2016

Percent of Time Used 68.33 Percent of Budget Used 105.37

Start Design Target 4/2/2015 Start Design Actual 4/2/2015

Received ENV Clearance Target 8/18/2015 Received ENV Clearance Actual 8/24/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/3/2015 Project Ready to Bid Target 9/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $247,199

Construction Engineering Cost to 
Date

$812 Total Cost to Date $248,011

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$337,140

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 097206011 Category Description Program Identifier

Highway FM 600 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Abilene County Haskell 2

From Limit FM 618 To Limit JONES COUNTY LINE 3

Construction Cost/Estimate $196,525 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.668 (mi) Estimated Completed Date 9/20/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Stewart Chapman, P.E. Contact Phone (325)573-0143 10

Construction Company Contact LIPHAM ASPHALT AND PAVING COMPANY, LLC

Design 30% Complete Target 4/30/2015 Design 30% Complete Actual 5/1/2015

Design 60% Complete Target 5/29/2015 Design 60% Complete Actual 8/20/2015

Design 100% Complete Target 9/2/2015 Design 100% Complete Actual 9/3/2015

Notice to Proceed Date 12/4/2015 Work Begin Date 6/22/2016

Percent of Time Used 68.33 Percent of Budget Used 105.37

Start Design Target 4/2/2015 Start Design Actual 4/2/2015

Received ENV Clearance Target 8/18/2015 Received ENV Clearance Actual 8/24/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/3/2015 Project Ready to Bid Target 9/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $439,607

Construction Engineering Cost to 
Date

$1,444 Total Cost to Date $441,051

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$460,080

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 097401028 Category Description Program Identifier

Highway FM 604 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Abilene County Callahan 2

From Limit 3.6 MILES NORTH OF 
SH 36

To Limit 2.9 MILES NORTH OF SH 36 3

Construction Cost/Estimate $27,200 TIER 2 4

Description Install Advance Curve Warning Signals - Existing Warning Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 32.35 Total Score 67.50 7

Project Length 0.700 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 8/5/2016 Design 30% Complete Actual 9/7/2016

Design 60% Complete Target 11/7/2016 Design 60% Complete Actual 11/2/2016

Design 100% Complete Target 1/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/13/2016 Start Design Actual 4/13/2016

Received ENV Clearance Target 1/13/2017 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/13/2017

Project Engineering Cost to Date $5,264 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,264

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$59,316

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 097403014 Category Description Program Identifier

Highway FM 604 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

ON

District Abilene County Taylor 2

From Limit AT GRAY BRANCH 
CREEK

To Limit .(PSN 12) 3

Construction Cost/Estimate $714,000 TIER 2 4

Description Remove And Replace Existing Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 41.18 Total Score 70.50 7

Project Length 0.054 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$714,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 097501020 Category Description Program Identifier

Highway FM 605 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District Abilene County Jones 2

From Limit FM 1235 To Limit FM 707 3

Construction Cost/Estimate $941,310 TIER NA 4

Description Extend Existing Structures, Widen Roadway, Add Flex Base, And Two Course Surface Treatment 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.714 (mi) Estimated Completed Date 1/31/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Wayne Ekdahl Contact Phone (325)690-9821 10

Construction Company Contact NOBLES ROAD CONSTRUCTION, INC.

Design 30% Complete Target 12/16/2014 Design 30% Complete Actual 12/16/2014

Design 60% Complete Target 1/8/2015 Design 60% Complete Actual 1/14/2015

Design 100% Complete Target 2/6/2015 Design 100% Complete Actual 2/3/2015

Notice to Proceed Date 6/8/2015 Work Begin Date 9/8/2015

Percent of Time Used 53.04 Percent of Budget Used 60.48

Start Design Target 12/1/2014 Start Design Actual 12/1/2014

Received ENV Clearance Target 1/30/2015 Received ENV Clearance Actual 1/22/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 3/4/2015 Project Ready to Bid Target 2/6/2015

Project Engineering Cost to Date $176,746 Construction Cost  to Date $982,331

Construction Engineering Cost to 
Date

$35,811 Total Cost to Date $1,194,888

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$898,783

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 097501021 Category Description Program Identifier

Highway FM 605 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Abilene County Jones 2

From Limit 0.7 MILE NORTHWEST 
OF FM 2404

To Limit 0.1 MILE EAST OF FM 2404 3

Construction Cost/Estimate $37,247 TIER 2 4

Description Install Chevrons On Curve, Profile Edgeline Markings, Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 0.800 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 8/5/2016 Design 30% Complete Actual 9/7/2016

Design 60% Complete Target 11/7/2016 Design 60% Complete Actual 11/2/2016

Design 100% Complete Target 1/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/13/2016 Start Design Actual 4/13/2016

Received ENV Clearance Target 1/13/2017 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/13/2017

Project Engineering Cost to Date $8,844 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $8,844

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18155



Category Amount

$38,624

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 097501022 Category Description Program Identifier

Highway FM 605 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1911)

District Abilene County Jones 2

From Limit FM 126 To Limit FM 1235 3

Construction Cost/Estimate $1,250,000 TIER 2 4

Description Rehab 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 24.26 Total Score 64.75 7

Project Length 3.840 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 097601019 Category Description Program Identifier

Highway FM 865 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Houston County Harris 2 Category 3 - Proposition 12 
(13V2TM)

TMA

From Limit ALMEDA-GENOA To Limit BW 8 3

Construction Cost/Estimate $13,285,921 TIER NA 4

Description Widen From 2 To 4 Lanes With Curb And Gutter 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.272 (mi) Estimated Completed Date 5/1/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jamal Elahi, P.E. Contact Phone (409)978-2500 10

Construction Company Contact TEXAS STERLING CONSTRUCTION CO.

Design 30% Complete Target 2/18/2011 Design 30% Complete Actual 2/18/2011

Design 60% Complete Target 2/16/2012 Design 60% Complete Actual 2/16/2012

Design 100% Complete Target 7/10/2013 Design 100% Complete Actual TBD

Notice to Proceed Date 2/12/2014 Work Begin Date 9/28/2015

Percent of Time Used 65.81 Percent of Budget Used 71.38

Start Design Target 6/4/2009 Start Design Actual 6/4/2009

Received ENV Clearance Target 7/1/2013 Received ENV Clearance Actual 7/1/2013

Utility Coordination Target 7/31/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 7/10/2013 Right of Way Coordination Actual 7/10/2013

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/31/2013

Project Engineering Cost to Date $1,956,772 Construction Cost  to Date $18,258,819

Construction Engineering Cost to 
Date

$478,244 Total Cost to Date $20,693,834

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,000,000

$6,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 097601039 Category Description Program Identifier

Highway FM 865 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Houston County Harris 2

From Limit IH 610 To Limit ALMDEDA GENOA 3

Construction Cost/Estimate $3,967,555 TIER 1 4

Description Base Repair, Milling, AR-Binder Seal Coat, 1" Cam, 1.5" Acp Overlay And Striping 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 69.71 Total Score 87.95 7

Project Length 4.440 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,862 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,862

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,967,555

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 097601040 Category Description Program Identifier

Highway FM 865 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Houston County Harris 2

From Limit AT ALVIN STREET To Limit . 3

Construction Cost/Estimate $302,500 TIER 1 4

Description Add Left Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 66.76 Total Score 86.20 7

Project Length 0.800 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$302,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 097601041 Category Description Program Identifier

Highway FM 865 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Houston County Harris 2

From Limit AT SOUTH ACRES 
DRIVE

To Limit . 3

Construction Cost/Estimate $190,118 TIER NA 4

Description Improve Traffic Signals At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $7,859 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $7,859

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$302,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 097602086 Category Description Program Identifier

Highway FM 518 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Houston County Brazoria 2

From Limit FM 865 To Limit SH 35 3

Construction Cost/Estimate $32,900,000 TIER NA 4

Description Widen From 4 To 6 Lanes 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.962 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,086,894 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,086,894

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$32,900,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 097602091 Category Description Program Identifier

Highway FM 518 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Houston County Brazoria 2

From Limit FM 865 To Limit SAN ANTONIO ST 3

Construction Cost/Estimate $1,492,960 TIER NA 4

Description Pavement Repair And 1.5" Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.689 (mi) Estimated Completed Date 4/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Michelle Milliard, P.E. Contact Phone (979)864-8500 10

Construction Company Contact DURWOOD GREENE CONSTRUCTION CO.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/10/2015 Design 100% Complete Actual 11/10/2015

Notice to Proceed Date 5/10/2016 Work Begin Date 7/11/2016

Percent of Time Used 67.21 Percent of Budget Used 96.91

Start Design Target 9/2/2014 Start Design Actual 9/2/2014

Received ENV Clearance Target 11/10/2015 Received ENV Clearance Actual 11/10/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/3/2015 Project Ready to Bid Target 1/8/2016

Project Engineering Cost to Date $73,680 Construction Cost  to Date $2,896,865

Construction Engineering Cost to 
Date

$37,733 Total Cost to Date $3,008,278

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,933,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 097603102 Category Description Program Identifier

Highway FM 518 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Houston County Galveston 2

From Limit AT HOBBS 
ROAD/LAFAYETTE 
LANE

To Limit . 3

Construction Cost/Estimate $140,304 TIER 1 4

Description Improve Traffic Signals At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 59.41 Total Score 84.45 7

Project Length 0.250 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 3/11/2015

Design 60% Complete Target TBD Design 60% Complete Actual 2/17/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 3/3/2006

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/9/2006

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $44,118 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $44,118

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$312,949

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 097603103 Category Description Program Identifier

Highway FM 518 Status Construction Scheduled 1 Category 10 - Landscape 
Incentive Awards (GCAA) 
(1510LI)

LIA

District Houston County Galveston 2 Category 10 - Green Ribbon 
Landscape Improvement 
(1610GR)

GR

From Limit FRIENDSWOOD LINK 
ROAD

To Limit RIVERSIDE 3

Construction Cost/Estimate $227,695 TIER NA 4

Description Landscape Development 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.310 (mi) Estimated Completed Date 1/15/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Jamal Elahi, P.E. Contact Phone (409)978-2500 10

Construction Company Contact GREEN SOURCE ENVIRONMENTAL SOLUTIONS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 9/15/2016 Work Begin Date 11/8/2016

Percent of Time Used 55.56 Percent of Budget Used 1.04

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $32,783 Construction Cost  to Date $2,500

Construction Engineering Cost to 
Date

$2,072 Total Cost to Date $37,355

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$210,000

$50,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 097603104 Category Description Program Identifier

Highway FM 518 Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (2009)

TM

District Houston County Galveston 2

From Limit FM 518 BYPASS 
BIKWAY; FROM FM 270

To Limit SOUTH SHORE BLVD & FM 518 3

Construction Cost/Estimate $5,244,000 TIER 1 4

Description Construct 10 Ft Wide Shared Use Path Adjacent To Hot Water Canal With A T Intersection E Of Fm 2094 
& Path To Fm 518

5

Last Update Date 12/21/2016 Bid Received Date 4/1/2020 6

Strategic Score 56.91 Total Score 75.85 7

Project Length 1.800 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,244,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 097604020 Category Description Program Identifier

Highway FM 2094 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Houston County Galveston 2

From Limit AT DAVIS ROAD To Limit . 3

Construction Cost/Estimate $242,698 TIER 1 4

Description Improve Traffic Signals At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 48.53 Total Score 80.75 7

Project Length 0.250 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 12/3/2015 Design 30% Complete Actual TBD

Design 60% Complete Target 1/4/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 2/4/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/3/2015 Start Design Actual TBD

Received ENV Clearance Target 4/3/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 4/3/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 4/3/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/6/2016

Project Engineering Cost to Date $48,159 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $48,159

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$311,178

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 097801034 Category Description Program Identifier

Highway FM 646 Status Construction Scheduled 1 Category 1 - Proposition 1 
(15P101)

15S

District Houston County Galveston 2 Category 4 - Proposition 1 
(15P104)

15S

From Limit FM 1764 To Limit SH 6 3

Construction Cost/Estimate $12,830,994 TIER NA 4

Description Widen From 2 Lanes To 4-Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.222 (mi) Estimated Completed Date 12/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Jamal Elahi, P.E. Contact Phone (409)978-2500 10

Construction Company Contact STERLING DELAWARE HOLDING COMPANY, INC.

Design 30% Complete Target 9/30/2012 Design 30% Complete Actual 9/30/2012

Design 60% Complete Target 10/13/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 2/26/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 2/17/2016 Work Begin Date 7/5/2016

Percent of Time Used 28.39 Percent of Budget Used 28.31

Start Design Target 4/30/2012 Start Design Actual 4/30/2012

Received ENV Clearance Target 9/22/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 5/18/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 5/18/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/13/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $1,044,313 Construction Cost  to Date $6,920,148

Construction Engineering Cost to 
Date

$109,524 Total Cost to Date $8,073,986

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,816,000

$7,014,994

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 097801037 Category Description Program Identifier

Highway FM 646 Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1410GR)

GR

District Houston County Galveston 2

From Limit AT DICKINSON BAYOU To Limit . 3

Construction Cost/Estimate $170,082 TIER NA 4

Description Landscape Development 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 9/1/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Jamal Elahi, P.E. Contact Phone (409)978-2500 10

Construction Company Contact YELLOWSTONE LANDSCAPE - CENTRAL, INC.

Design 30% Complete Target 6/14/2012 Design 30% Complete Actual 6/6/2012

Design 60% Complete Target 8/17/2012 Design 60% Complete Actual 10/1/2012

Design 100% Complete Target 11/5/2012 Design 100% Complete Actual TBD

Notice to Proceed Date 9/30/2014 Work Begin Date 2/24/2015

Percent of Time Used 98.61 Percent of Budget Used 73.99

Start Design Target 4/26/2012 Start Design Actual 4/26/2012

Received ENV Clearance Target 8/17/2012 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/6/2012

Project Engineering Cost to Date $5,029 Construction Cost  to Date $213,844

Construction Engineering Cost to 
Date

$8,870 Total Cost to Date $227,743

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$50,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 097801038 Category Description Program Identifier

Highway FM 646 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Houston County Galveston 2

From Limit AT FM 1764 To Limit . 3

Construction Cost/Estimate $350,000 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2020 6

Strategic Score 39.71 Total Score 70.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$350,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 097802034 Category Description Program Identifier

Highway FM 646 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Houston County Galveston 2

From Limit 1.0 MI E OF SH 146  (N) To Limit SH 146 (N) 3

Construction Cost/Estimate $12,500,000 TIER NA 4

Description Widen From 2 Lanes To 4-Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 9/10/2012 Design 30% Complete Actual TBD

Design 60% Complete Target 1/21/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 5/18/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/1/2010 Start Design Actual 4/1/2010

Received ENV Clearance Target 2/13/2013 Received ENV Clearance Actual TBD

Utility Coordination Target 4/7/2014 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/18/2015

Project Engineering Cost to Date $1,735,174 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,735,174

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$12,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 097802053 Category Description Program Identifier

Highway FM 646 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2402M)

District Houston County Galveston 2

From Limit FM 3436 To Limit SH 146 3

Construction Cost/Estimate $8,700,000 TIER NA 4

Description Widen From 2 Lanes To 4-Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.834 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 7/18/2012 Design 30% Complete Actual TBD

Design 60% Complete Target 10/12/2012 Design 60% Complete Actual TBD

Design 100% Complete Target 4/11/2013 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/21/2011 Start Design Actual 7/21/2011

Received ENV Clearance Target 12/3/2012 Received ENV Clearance Actual TBD

Utility Coordination Target 3/28/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 6/4/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/4/2014

Project Engineering Cost to Date $1,417,804 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,417,804

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 097802054 Category Description Program Identifier

Highway FM 646 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

District Houston County Galveston 2

From Limit GRAND AVE To Limit FM 517 3

Construction Cost/Estimate $5,827,859 TIER NA 4

Description Install Cross Culverts, Adjust Driveways And Restore Drainag 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.700 (mi) Estimated Completed Date 10/1/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Jamal Elahi, P.E. Contact Phone (409)978-2500 10

Construction Company Contact ISI CONTRACTING, INC.

Design 30% Complete Target 12/20/2009 Design 30% Complete Actual 12/20/2009

Design 60% Complete Target 6/14/2011 Design 60% Complete Actual 6/14/2011

Design 100% Complete Target 5/9/2014 Design 100% Complete Actual 5/9/2014

Notice to Proceed Date 12/10/2014 Work Begin Date 2/12/2015

Percent of Time Used 114.07 Percent of Budget Used 82.88

Start Design Target 4/1/2009 Start Design Actual 4/1/2009

Received ENV Clearance Target 3/31/2014 Received ENV Clearance Actual 3/31/2014

Utility Coordination Target 5/9/2014 Utility Coordination Actual 5/9/2014

Right of Way Coordination Target 3/31/2014 Right of Way Coordination Actual 3/31/2014

Project Ready to Bid Actual 5/9/2014 Project Ready to Bid Target 5/9/2014

Project Engineering Cost to Date $2,143,571 Construction Cost  to Date $9,757,481

Construction Engineering Cost to 
Date

$242,950 Total Cost to Date $12,144,002

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,160,459

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 097802076 Category Description Program Identifier

Highway FM 517 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Houston County Galveston 2

From Limit FM 3436 To Limit SH 146 3

Construction Cost/Estimate $617,038 TIER NA 4

Description Base Repair And 1.5" Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.449 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jamal Elahi, P.E. Contact Phone (409)978-2500 10

Construction Company Contact DURWOOD GREENE CONSTRUCTION CO.

Design 30% Complete Target 9/10/2015 Design 30% Complete Actual TBD

Design 60% Complete Target 10/8/2015 Design 60% Complete Actual TBD

Design 100% Complete Target 12/14/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 11/16/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 9/1/2015 Start Design Actual TBD

Received ENV Clearance Target 10/8/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 11/23/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 11/23/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/14/2015 Project Ready to Bid Target 12/14/2015

Project Engineering Cost to Date $75,986 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$301 Total Cost to Date $76,288

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18192



Project ID 097802078 Category Description Program Identifier

Highway FM 3436 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Houston County Galveston 2

From Limit FM 646 To Limit FM 517 3

Construction Cost/Estimate $990,000 TIER 2 4

Description Replace Mbgf, 1 In Level Up And 1 In Tom 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 33.09 Total Score 74.75 7

Project Length 1.593 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$990,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 097901025 Category Description Program Identifier

Highway FM 519 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Houston County Galveston 2

From Limit SH 6 To Limit IH 45 3

Construction Cost/Estimate $1,363,693 TIER NA 4

Description Base Repair, 1.5" Acp Overlay And Profile Striping 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.789 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jamal Elahi, P.E. Contact Phone (409)978-2500 10

Construction Company Contact DURWOOD GREENE CONSTRUCTION CO.

Design 30% Complete Target 3/23/2015 Design 30% Complete Actual 3/23/2015

Design 60% Complete Target 5/18/2015 Design 60% Complete Actual TBD

Design 100% Complete Target 7/22/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 7/27/2016 Work Begin Date 8/30/2016

Percent of Time Used 34.55 Percent of Budget Used 83.09

Start Design Target 3/16/2015 Start Design Actual 3/16/2015

Received ENV Clearance Target 5/18/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 7/2/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 7/2/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/20/2016 Project Ready to Bid Target 4/15/2016

Project Engineering Cost to Date $13,939 Construction Cost  to Date $1,948,137

Construction Engineering Cost to 
Date

$20,288 Total Cost to Date $1,982,364

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$992,625

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 097901026 Category Description Program Identifier

Highway FM 519 Status Construction Scheduled 1 Category 1 - Proposition 1 
(16P101)

16S

District Houston County Galveston 2

From Limit IH 45 To Limit SH 3 3

Construction Cost/Estimate $1,186,806 TIER NA 4

Description 1.5" Milling, Base Repair, 318 Ar, 1.5" Acp Overlay And Profile Striping 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.132 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jamal Elahi, P.E. Contact Phone (409)978-2500 10

Construction Company Contact DURWOOD GREENE CONSTRUCTION CO.

Design 30% Complete Target 3/23/2015 Design 30% Complete Actual 3/23/2015

Design 60% Complete Target 5/18/2015 Design 60% Complete Actual TBD

Design 100% Complete Target 7/22/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 7/27/2016 Work Begin Date 8/30/2016

Percent of Time Used 34.55 Percent of Budget Used 83.09

Start Design Target 3/16/2015 Start Design Actual 3/16/2015

Received ENV Clearance Target 5/18/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 7/2/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 7/2/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/20/2016 Project Ready to Bid Target 4/15/2016

Project Engineering Cost to Date $10,849 Construction Cost  to Date $1,688,791

Construction Engineering Cost to 
Date

$17,588 Total Cost to Date $1,717,227

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,186,806

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18198



Project ID 098002018 Category Description Program Identifier

Highway FM 526 Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1909)

TM

District Houston County Harris 2

From Limit WOODFOREST DRIVE To Limit IH 10 3

Construction Cost/Estimate $1,000,000 TIER 1 4

Description Construct Shared Use Path 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2018 6

Strategic Score 68.24 Total Score 79.70 7

Project Length 1.259 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 098101108 Category Description Program Identifier

Highway NASA 1 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Houston County Harris 2

From Limit 2.59 MI WEST OF SH 
146

To Limit SH 146 3

Construction Cost/Estimate $51,722 TIER NA 4

Description Centerline Texturing & Profile Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.590 (mi) Estimated Completed Date 12/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name John Elam, P.E. Contact Phone (281)319-6400 10

Construction Company Contact ISI CONTRACTING, INC.

Design 30% Complete Target 3/27/2015 Design 30% Complete Actual 3/27/2015

Design 60% Complete Target 4/30/2015 Design 60% Complete Actual 4/30/2015

Design 100% Complete Target 9/9/2015 Design 100% Complete Actual 9/9/2015

Notice to Proceed Date 3/24/2016 Work Begin Date 5/13/2016

Percent of Time Used 97.37 Percent of Budget Used 95.48

Start Design Target 6/30/2014 Start Design Actual 6/30/2014

Received ENV Clearance Target 9/17/2015 Received ENV Clearance Actual 9/17/2015

Utility Coordination Target 6/15/2015 Utility Coordination Actual 6/15/2015

Right of Way Coordination Target 6/15/2015 Right of Way Coordination Actual 6/15/2015

Project Ready to Bid Actual 9/11/2015 Project Ready to Bid Target 9/17/2015

Project Engineering Cost to Date $2,857 Construction Cost  to Date $139,022

Construction Engineering Cost to 
Date

$3,978 Total Cost to Date $145,858

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$33,450

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 098101109 Category Description Program Identifier

Highway SH NASA Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2007)

District Houston County Harris 2

From Limit FM 528 To Limit LANDING BLVD/NASA 1 BYPASS AT IH 
45

3

Construction Cost/Estimate $5,105,000 TIER 1 4

Description Construct 4-Lane Divided Roadway On New Alignment With Pedestrian/bicycle Accomodations 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 65.29 Total Score 78.70 7

Project Length 0.511 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,105,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 098101110 Category Description Program Identifier

Highway SH NASA Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Houston County Harris 2

From Limit SPACE CENTER 
BOULEVARD

To Limit 0.013 MILES EAST LAKESHORE DRIVE 3

Construction Cost/Estimate $26,749 TIER 2 4

Description Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 37.35 Total Score 69.20 7

Project Length 1.650 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$26,749

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 098201014 Category Description Program Identifier

Highway FM 617 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Abilene County Haskell 2

From Limit SH 6 To Limit US 277 3

Construction Cost/Estimate $186,470 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.979 (mi) Estimated Completed Date 9/20/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Stewart Chapman, P.E. Contact Phone (325)573-0143 10

Construction Company Contact LIPHAM ASPHALT AND PAVING COMPANY, LLC

Design 30% Complete Target 4/30/2015 Design 30% Complete Actual 5/1/2015

Design 60% Complete Target 5/29/2015 Design 60% Complete Actual 8/20/2015

Design 100% Complete Target 9/2/2015 Design 100% Complete Actual 9/3/2015

Notice to Proceed Date 12/4/2015 Work Begin Date 6/22/2016

Percent of Time Used 68.33 Percent of Budget Used 105.37

Start Design Target 4/2/2015 Start Design Actual 4/2/2015

Received ENV Clearance Target 8/18/2015 Received ENV Clearance Actual 8/24/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/3/2015 Project Ready to Bid Target 9/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $416,671

Construction Engineering Cost to 
Date

$1,369 Total Cost to Date $418,039

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$658,740

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 098205010 Category Description Program Identifier

Highway FM 923 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Wichita Falls County Throckmorton 2

From Limit US 183/283 To Limit US 183 3

Construction Cost/Estimate $145,354 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.276 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Zachary Husen, P.E. Contact Phone (940)549-0676 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 6/29/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/20/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/4/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 6/20/2016

Percent of Time Used 100.00 Percent of Budget Used 98.02

Start Design Target TBD Start Design Actual 6/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/9/2015

Utility Coordination Target TBD Utility Coordination Actual 7/23/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/23/2015

Project Ready to Bid Actual 9/4/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $348 Construction Cost  to Date $273,395

Construction Engineering Cost to 
Date

$0 Total Cost to Date $273,743

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$152,690

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 098302022 Category Description Program Identifier

Highway FM 419 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

ON

District Abilene County Fisher 2

From Limit AT EAST 
COTTONWOOD CREEK

To Limit . 3

Construction Cost/Estimate $154,224 TIER 2 4

Description Remove And Replace Existing Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 48.53 Total Score 73.00 7

Project Length 0.066 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$154,224

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 098302023 Category Description Program Identifier

Highway FM 611 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Abilene County Fisher 2

From Limit US 180 To Limit FM 419 3

Construction Cost/Estimate $213,774 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.668 (mi) Estimated Completed Date 9/20/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Stewart Chapman, P.E. Contact Phone (325)573-0143 10

Construction Company Contact LIPHAM ASPHALT AND PAVING COMPANY, LLC

Design 30% Complete Target 4/30/2015 Design 30% Complete Actual 5/1/2015

Design 60% Complete Target 5/29/2015 Design 60% Complete Actual 8/20/2015

Design 100% Complete Target 9/2/2015 Design 100% Complete Actual 9/3/2015

Notice to Proceed Date 12/4/2015 Work Begin Date 6/22/2016

Percent of Time Used 68.33 Percent of Budget Used 105.37

Start Design Target 4/2/2015 Start Design Actual 4/2/2015

Received ENV Clearance Target 8/18/2015 Received ENV Clearance Actual 8/24/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/3/2015 Project Ready to Bid Target 9/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $477,834

Construction Engineering Cost to 
Date

$1,569 Total Cost to Date $479,403

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$700,080

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 098501022 Category Description Program Identifier

Highway FM 618 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Abilene County Haskell 2

From Limit FM 600 To Limit US 277 3

Construction Cost/Estimate $212,652 TIER 2 4

Description Texturize ShoulderS-Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 39.71 Total Score 63.00 7

Project Length 7.965 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$212,652

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 098501023 Category Description Program Identifier

Highway FM 618 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Abilene County Haskell 2

From Limit FM 600 NORTH To Limit FM 600 SOUTH 3

Construction Cost/Estimate $45,230 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.687 (mi) Estimated Completed Date 9/20/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Stewart Chapman, P.E. Contact Phone (325)573-0143 10

Construction Company Contact LIPHAM ASPHALT AND PAVING COMPANY, LLC

Design 30% Complete Target 4/30/2015 Design 30% Complete Actual 5/1/2015

Design 60% Complete Target 5/29/2015 Design 60% Complete Actual 8/20/2015

Design 100% Complete Target 9/2/2015 Design 100% Complete Actual 9/3/2015

Notice to Proceed Date 12/4/2015 Work Begin Date 6/22/2016

Percent of Time Used 68.33 Percent of Budget Used 105.37

Start Design Target 4/2/2015 Start Design Actual 4/2/2015

Received ENV Clearance Target 8/18/2015 Received ENV Clearance Actual 8/24/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/3/2015 Project Ready to Bid Target 9/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $100,664

Construction Engineering Cost to 
Date

$331 Total Cost to Date $100,994

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$101,220

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 098502010 Category Description Program Identifier

Highway FM 600 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Abilene County Haskell 2

From Limit US 380 To Limit FM 618 3

Construction Cost/Estimate $190,578 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.014 (mi) Estimated Completed Date 9/20/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Stewart Chapman, P.E. Contact Phone (325)573-0143 10

Construction Company Contact LIPHAM ASPHALT AND PAVING COMPANY, LLC

Design 30% Complete Target 4/30/2015 Design 30% Complete Actual 5/1/2015

Design 60% Complete Target 5/29/2015 Design 60% Complete Actual 8/20/2015

Design 100% Complete Target 9/2/2015 Design 100% Complete Actual 9/3/2015

Notice to Proceed Date 12/4/2015 Work Begin Date 6/22/2016

Percent of Time Used 68.33 Percent of Budget Used 105.37

Start Design Target 4/2/2015 Start Design Actual 4/2/2015

Received ENV Clearance Target 8/18/2015 Received ENV Clearance Actual 8/24/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/3/2015 Project Ready to Bid Target 9/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $426,865

Construction Engineering Cost to 
Date

$1,402 Total Cost to Date $428,267

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$540,840

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 098603011 Category Description Program Identifier

Highway FM 619 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Austin County Williamson 2

From Limit FM 1331 To Limit US 79 3

Construction Cost/Estimate $6,750,000 TIER 2 4

Description Rehab 2-Lane Roadway And Add 4 Ft. Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 36.76 Total Score 55.80 7

Project Length 5.851 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/3/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $687,688 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $687,688

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,294,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 098701035 Category Description Program Identifier

Highway FM 20 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District San Antonio County Guadalupe 2

From Limit 2.8 MILES EAST OF SH 
123

To Limit FM 621 3

Construction Cost/Estimate $284,704 TIER 2 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 24.26 Total Score 64.75 7

Project Length 10.805 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$284,704

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 098702013 Category Description Program Identifier

Highway FM 758 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District San Antonio County Guadalupe 2

From Limit SH 46 To Limit SH 123 3

Construction Cost/Estimate $156,256 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.637 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/5/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$1 Total Cost to Date $1

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$208,565

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 098703011 Category Description Program Identifier

Highway FM 621 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Austin County Hays 2

From Limit 0.2 MI N OR OLD 
BASTROP HWY

To Limit 0.2 MI S OF OLD BASTROP HWY 3

Construction Cost/Estimate $681,000 TIER 2 4

Description Widen Paved Shoulder To 5 Ft Or Less, Add Left Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2020 6

Strategic Score 30.00 Total Score 66.70 7

Project Length 0.400 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$681,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 098804009 Category Description Program Identifier

Highway FM 623 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Corpus Christi County Live Oak 2

From Limit FM 1358 To Limit BEE COUNTY LINE 3

Construction Cost/Estimate $32,875 TIER NA 4

Description 2017 District Wide Seal Coat Project 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.582 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/22/2016 Design 100% Complete Actual 8/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/7/2016 Project Ready to Bid Target 9/14/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$8 Total Cost to Date $8

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$39,330

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 098805010 Category Description Program Identifier

Highway FM 623 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Corpus Christi County Bee 2

From Limit LIVE OAK COUNTY 
LINE

To Limit FM 673 INTERS. 3

Construction Cost/Estimate $140,705 TIER NA 4

Description 2017 District Wide Seal Coat Project 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.975 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/22/2016 Design 100% Complete Actual 8/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/7/2016 Project Ready to Bid Target 9/14/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$34 Total Cost to Date $34

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$173,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 098901031 Category Description Program Identifier

Highway FM 624 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Corpus Christi County Jim Wells 2

From Limit ORANGE GROVE To Limit US 281 3

Construction Cost/Estimate $15,000,000 TIER NA 4

Description Widen And Add Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.648 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,376,985 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,376,985

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$15,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 098901037 Category Description Program Identifier

Highway FM 624 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Corpus Christi County Jim Wells 2 Category 11 - Proposition 1 
(17P111)

17S

From Limit SH 359 To Limit US 281 3

Construction Cost/Estimate $4,558,634 TIER NA 4

Description Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.891 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 6/9/2016 Design 30% Complete Actual 6/9/2016

Design 60% Complete Target 8/10/2016 Design 60% Complete Actual 8/10/2016

Design 100% Complete Target 9/19/2016 Design 100% Complete Actual 9/16/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/14/2015 Start Design Actual 12/14/2015

Received ENV Clearance Target 10/20/2016 Received ENV Clearance Actual 10/7/2016

Utility Coordination Target 9/19/2016 Utility Coordination Actual 9/16/2016

Right of Way Coordination Target 9/19/2016 Right of Way Coordination Actual 9/16/2016

Project Ready to Bid Actual 10/7/2016 Project Ready to Bid Target 10/20/2016

Project Engineering Cost to Date $69,806 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $69,806

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,371,728

$2,186,906

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 098901039 Category Description Program Identifier

Highway FM 624 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Corpus Christi County Jim Wells 2

From Limit SH 359, EAST To Limit NUECES COUNTY LINE 3

Construction Cost/Estimate $2,300,000 TIER 2 4

Description Overlay Roadway 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 24.56 Total Score 64.85 7

Project Length 4.195 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 1/2/2018 Design 30% Complete Actual TBD

Design 60% Complete Target 3/5/2018 Design 60% Complete Actual TBD

Design 100% Complete Target 4/16/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/9/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 098902048 Category Description Program Identifier

Highway FM 624 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Corpus Christi County Nueces 2

From Limit CR 77 To Limit WILDCAT RD. 3

Construction Cost/Estimate $885,266 TIER 2 4

Description Improve Traffic Signals Interconnect Signals 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 37.35 Total Score 62.20 7

Project Length 4.705 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 8/28/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 10/24/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 12/8/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/4/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$885,266

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 098902050 Category Description Program Identifier

Highway FM 624 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Corpus Christi County Nueces 2

From Limit I 69E To Limit FM 1889 (END OF C&G SECTION) 3

Construction Cost/Estimate $959,271 TIER NA 4

Description Novachip Roadway 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.700 (mi) Estimated Completed Date 8/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Martin Horst, P.E. Contact Phone (361)808-2261 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 7/3/2015 Design 30% Complete Actual 7/10/2015

Design 60% Complete Target 7/30/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 8/17/2015 Design 100% Complete Actual 8/21/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 8/22/2016

Percent of Time Used 12.75 Percent of Budget Used 56.97

Start Design Target 6/15/2015 Start Design Actual 6/15/2015

Received ENV Clearance Target 8/10/2015 Received ENV Clearance Actual 9/24/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/24/2015 Project Ready to Bid Target 8/17/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $139,259

Construction Engineering Cost to 
Date

$411 Total Cost to Date $139,670

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 098902051 Category Description Program Identifier

Highway FM 624 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Corpus Christi County Nueces 2

From Limit FM 70 To Limit CR 95 3

Construction Cost/Estimate $160,204 TIER NA 4

Description District Wide Seal Coat 2016 Project 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.483 (mi) Estimated Completed Date 4/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel L. Kelley , P.E. Contact Phone (830)780-3132 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target 6/1/2015 Design 30% Complete Actual 6/1/2015

Design 60% Complete Target 6/1/2015 Design 60% Complete Actual 6/1/2015

Design 100% Complete Target 9/21/2015 Design 100% Complete Actual 9/21/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 9/14/2016

Percent of Time Used 79.59 Percent of Budget Used 104.65

Start Design Target 6/1/2015 Start Design Actual 6/1/2015

Received ENV Clearance Target 9/16/2015 Received ENV Clearance Actual 9/24/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/24/2015 Project Ready to Bid Target 9/21/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $363,866

Construction Engineering Cost to 
Date

$1,697 Total Cost to Date $365,563

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$195,612

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 098902054 Category Description Program Identifier

Highway FM 624 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Corpus Christi County Nueces 2

From Limit JIM WELLS COUNTY 
LINE

To Limit FM 666 3

Construction Cost/Estimate $3,500,000 TIER 2 4

Description Mill, Seal And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 6.123 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 098902055 Category Description Program Identifier

Highway FM 624 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Corpus Christi County Nueces 2

From Limit CR 95 To Limit FM 666 3

Construction Cost/Estimate $124,853 TIER NA 4

Description 2017 District Wide Seal Coat Project 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.705 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/22/2016 Design 100% Complete Actual 8/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/7/2016 Project Ready to Bid Target 9/14/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$30 Total Cost to Date $30

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$134,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 099103013 Category Description Program Identifier

Highway FM 882 Status Under Development 1 Category DA - Develop Authority 
(DDA)

ON

District Corpus Christi County Live Oak 2

From Limit ON FM 882 STR3 SAN 
CHRISTOVAL CREEK

To Limit 2.5 MI N. OF JCT 3192 3

Construction Cost/Estimate $260,900 TIER NA 4

Description Bridge Replacement 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.056 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$260,900

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18250



Project ID 099104011 Category Description Program Identifier

Highway FM 882 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

ON

District Corpus Christi County Bee 2

From Limit AT ELM CREEK 
BRIDGE ON FM 882

To Limit 2.8 MI W. OF SH 72 3

Construction Cost/Estimate $725,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 25.00 Total Score 58.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 9/7/2016 Design 30% Complete Actual 9/16/2016

Design 60% Complete Target 12/6/2016 Design 60% Complete Actual 11/11/2016

Design 100% Complete Target 3/8/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/5/2017

Project Engineering Cost to Date $146,188 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $146,188

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$725,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 099401041 Category Description Program Identifier

Highway SH 188 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Corpus Christi County San Patricio 2

From Limit INTERSECTION WITH 
FM 630

To Limit 0.5 MI W OF US 77 3

Construction Cost/Estimate $5,467 TIER NA 4

Description Texturize Shoulders (roll Or Mill In) Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.810 (mi) Estimated Completed Date 3/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Benavidez , P.E. Contact Phone (361)364-1180 10

Construction Company Contact L&L COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual 4/13/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/19/2016

Design 100% Complete Target TBD Design 100% Complete Actual 5/23/2016

Notice to Proceed Date 10/11/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 3/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 5/24/2016

Utility Coordination Target TBD Utility Coordination Actual 5/23/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 5/23/2016

Project Ready to Bid Actual 5/24/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,339 Construction Cost  to Date $3

Construction Engineering Cost to 
Date

$11 Total Cost to Date $3,352

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$52,625

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 099501022 Category Description Program Identifier

Highway FM 637 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Dallas County Navarro 2

From Limit US 287 SOUTH OF 
CORSICANA

To Limit FM 2859 3

Construction Cost/Estimate $10,238,400 TIER 2 4

Description Rehabilitate Existing Roadway And Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 24.26 Total Score 71.75 7

Project Length 5.688 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,080,457 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,080,457

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,238,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 099501026 Category Description Program Identifier

Highway FM 637 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

ON

District Dallas County Navarro 2

From Limit AT CEDAR CREEK (S 
OF FM 2859)

To Limit . 3

Construction Cost/Estimate $541,343 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 52.94 Total Score 81.50 7

Project Length 0.070 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $82,687 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $82,687

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$518,787

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 099601016 Category Description Program Identifier

Highway FM 638 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Dallas County Navarro 2

From Limit FM 709 To Limit LIMESTONE COUNTY LINE 3

Construction Cost/Estimate $210,949 TIER NA 4

Description Seal Coat, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.994 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$290,575

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 099602016 Category Description Program Identifier

Highway FM 638 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Waco County Limestone 2

From Limit SL 442 To Limit NAVARRO CO LINE 3

Construction Cost/Estimate $123,003 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.572 (mi) Estimated Completed Date 10/27/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Smith,  P.E. Contact Phone (254)865-7115 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target 6/12/2015 Design 30% Complete Actual 6/15/2015

Design 60% Complete Target 7/2/2015 Design 60% Complete Actual 7/2/2015

Design 100% Complete Target 7/31/2015 Design 100% Complete Actual 8/14/2015

Notice to Proceed Date 3/18/2016 Work Begin Date 5/3/2016

Percent of Time Used 71.43 Percent of Budget Used 103.17

Start Design Target 5/26/2015 Start Design Actual 5/26/2015

Received ENV Clearance Target 7/31/2015 Received ENV Clearance Actual 8/14/2015

Utility Coordination Target 7/31/2015 Utility Coordination Actual 8/14/2015

Right of Way Coordination Target 7/31/2015 Right of Way Coordination Actual 7/31/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $268,395

Construction Engineering Cost to 
Date

$3,512 Total Cost to Date $271,907

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$161,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 099701041 Category Description Program Identifier

Highway FM 744 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Dallas County Navarro 2

From Limit FM 639 To Limit FM 1578 3

Construction Cost/Estimate $4,192,544 TIER 2 4

Description Reconstruct Existing Pavement And Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 16.91 Total Score 69.25 7

Project Length 2.363 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $93,957 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $93,957

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,192,544

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 099702039 Category Description Program Identifier

Highway FM 1838 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Dallas County Navarro 2

From Limit 0.939 MI N OF CR 4270 To Limit FM 638 3

Construction Cost/Estimate $1,991,915 TIER NA 4

Description Construct Paved Shoulders And Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.553 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 9/14/2015

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $225,524 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $225,524

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$633,019

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 099703007 Category Description Program Identifier

Highway FM 667 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Dallas County Navarro 2

From Limit SH 31 To Limit FM 744 3

Construction Cost/Estimate $1,369,704 TIER 2 4

Description Rehabilitate Existing Roadway And Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 24.26 Total Score 71.75 7

Project Length 4.850 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $292,323 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $292,323

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,778,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 099801020 Category Description Program Identifier

Highway FM 246 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Freestone 2

From Limit NAVARRO COUNTY 
LINE

To Limit FM 27 3

Construction Cost/Estimate $210,350 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.513 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 099802008 Category Description Program Identifier

Highway FM 246 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Dallas County Navarro 2

From Limit IH 45 To Limit NAVARRO COUNTY LINE 3

Construction Cost/Estimate $37,887 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.382 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$50,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 099803025 Category Description Program Identifier

Highway FM 416 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Dallas County Navarro 2

From Limit FREESTONE COUNTY 
LINE WEST

To Limit FREESTONE COUNTY LINE EAST 3

Construction Cost/Estimate $351,217 TIER 2 4

Description Seal Coat, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2018 6

Strategic Score 24.26 Total Score 71.75 7

Project Length 9.318 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$351,217

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 100001015 Category Description Program Identifier

Highway FM 642 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Dallas County Navarro 2

From Limit FM 638 To Limit FM 709 3

Construction Cost/Estimate $266,517 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.734 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name David Morren, P.E. Contact Phone (214)319-3574 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 6/8/2015

Design 60% Complete Target TBD Design 60% Complete Actual 6/8/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/3/2015 Work Begin Date 2/25/2016

Percent of Time Used 98.03 Percent of Budget Used 89.11

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/8/2015

Utility Coordination Target TBD Utility Coordination Actual 7/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/13/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $519,506

Construction Engineering Cost to 
Date

$2,149 Total Cost to Date $521,655

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$274,113

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 100201006 Category Description Program Identifier

Highway FM 517 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Houston County Brazoria 2

From Limit GALVESTON COUNTY 
LINE

To Limit SH 35 3

Construction Cost/Estimate $8,000,000 TIER NA 4

Description Reconstruct And Widen From 2 To 4 Lane 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.042 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $621,775 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $621,775

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 100201007 Category Description Program Identifier

Highway FM 517 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Houston County Brazoria 2

From Limit SH 35 BYPASS IN 
ALVIN

To Limit GALVESTON COUNTY LINE 3

Construction Cost/Estimate $357,422 TIER NA 4

Description Base Repair, Seal Coat, 1.5" Acp O/l And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.044 (mi) Estimated Completed Date 10/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Jamal Elahi, P.E. Contact Phone (409)978-2500 10

Construction Company Contact DURWOOD GREENE CONSTRUCTION CO.

Design 30% Complete Target 4/1/2015 Design 30% Complete Actual TBD

Design 60% Complete Target 5/29/2015 Design 60% Complete Actual TBD

Design 100% Complete Target 7/23/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 3/14/2016 Work Begin Date 5/13/2016

Percent of Time Used 90.67 Percent of Budget Used 111.41

Start Design Target 3/2/2015 Start Design Actual 3/2/2015

Received ENV Clearance Target 5/29/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 7/8/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 7/8/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/23/2015 Project Ready to Bid Target 7/23/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $812,788

Construction Engineering Cost to 
Date

$6,340 Total Cost to Date $819,128

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$413,683

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 100202016 Category Description Program Identifier

Highway FM 517 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Houston County Galveston 2

From Limit FM 646 To Limit BRAZORIA COUNTY LINE 3

Construction Cost/Estimate $55,000,000 TIER NA 4

Description Reconstruct And Widen From 2 To 4 Lane 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,812,671 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,812,671

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 100202019 Category Description Program Identifier

Highway FM 517 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Houston County Galveston 2

From Limit BRAZORIA C/L To Limit FM 646 3

Construction Cost/Estimate $2,724,779 TIER NA 4

Description Base Repair, Seal Coat, 1.5" Acp O/l And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.188 (mi) Estimated Completed Date 10/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Jamal Elahi, P.E. Contact Phone (409)978-2500 10

Construction Company Contact DURWOOD GREENE CONSTRUCTION CO.

Design 30% Complete Target 4/1/2015 Design 30% Complete Actual TBD

Design 60% Complete Target 5/29/2015 Design 60% Complete Actual TBD

Design 100% Complete Target 7/23/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 3/14/2016 Work Begin Date 5/13/2016

Percent of Time Used 90.67 Percent of Budget Used 111.41

Start Design Target 3/2/2015 Start Design Actual 3/2/2015

Received ENV Clearance Target 5/29/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 7/8/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 7/8/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/23/2015 Project Ready to Bid Target 7/23/2015

Project Engineering Cost to Date $105,522 Construction Cost  to Date $6,236,547

Construction Engineering Cost to 
Date

$48,643 Total Cost to Date $6,390,713

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,706,700

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 100301061 Category Description Program Identifier

Highway FM 523 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Houston County Brazoria 2

From Limit SH 332 To Limit 0.2 MI S OF FM 1495 3

Construction Cost/Estimate $14,700,000 TIER NA 4

Description Widen To 4 Lane Divided Urban 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.241 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $393,949 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $393,949

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$14,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 100301091 Category Description Program Identifier

Highway FM 523 Status Construction Scheduled 1 Category 11 - Proposition 1 
(15P111)

15S

District Houston County Brazoria 2

From Limit SH 35 To Limit FM 2004 3

Construction Cost/Estimate $3,858,805 TIER NA 4

Description One Course Surface Treatment, Rich Bottom Layer And 1.5 In Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.341 (mi) Estimated Completed Date 2/16/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Michelle Milliard, P.E. Contact Phone (979)864-8500 10

Construction Company Contact DURWOOD GREENE CONSTRUCTION CO.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/5/2014 Design 100% Complete Actual 12/30/2014

Notice to Proceed Date 6/1/2015 Work Begin Date 9/9/2015

Percent of Time Used 110.71 Percent of Budget Used 103.42

Start Design Target 5/1/2014 Start Design Actual 9/18/2014

Received ENV Clearance Target 1/9/2015 Received ENV Clearance Actual 1/5/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 1/15/2015 Project Ready to Bid Target 1/9/2015

Project Engineering Cost to Date $78,853 Construction Cost  to Date $8,255,313

Construction Engineering Cost to 
Date

$113,582 Total Cost to Date $8,447,748

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,858,045

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 100301092 Category Description Program Identifier

Highway FM 523 Status Construction Scheduled 1 Category 1 - Proposition 1 
(15P101)

15S

District Houston County Brazoria 2 Category 11 - Proposition 1 
(15P111)

15S

From Limit FM 2004 To Limit SH 332 3

Construction Cost/Estimate $3,617,034 TIER NA 4

Description Base Repair, One Course Surface Treatment & 1.5 In Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.601 (mi) Estimated Completed Date 2/16/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Michelle Milliard, P.E. Contact Phone (979)864-8500 10

Construction Company Contact DURWOOD GREENE CONSTRUCTION CO.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/5/2014 Design 100% Complete Actual 12/30/2014

Notice to Proceed Date 6/1/2015 Work Begin Date 9/9/2015

Percent of Time Used 110.71 Percent of Budget Used 103.42

Start Design Target 5/1/2014 Start Design Actual 9/18/2014

Received ENV Clearance Target 1/9/2015 Received ENV Clearance Actual 1/5/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 1/15/2015 Project Ready to Bid Target 1/9/2015

Project Engineering Cost to Date $18,830 Construction Cost  to Date $7,709,323

Construction Engineering Cost to 
Date

$107,526 Total Cost to Date $7,835,679

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,784,755

$1,832,280

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 100301093 Category Description Program Identifier

Highway FM 523 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District Houston County Brazoria 2

From Limit SH 332 To Limit FM 1495 3

Construction Cost/Estimate $500,000 TIER 1 4

Description Milling, 1.5" Acp Overlay And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2018 6

Strategic Score 38.24 Total Score 76.50 7

Project Length 1.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 100401057 Category Description Program Identifier

Highway FM 521 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Houston County Brazoria 2

From Limit FM 524 To Limit SAN BERNARD RIVER 3

Construction Cost/Estimate $846,713 TIER NA 4

Description Pavement Repair And 1.5" Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.459 (mi) Estimated Completed Date 12/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Michelle Milliard, P.E. Contact Phone (979)864-8500 10

Construction Company Contact DURWOOD GREENE CONSTRUCTION CO.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/10/2015 Design 100% Complete Actual 3/4/2016

Notice to Proceed Date 3/9/2016 Work Begin Date 5/10/2016

Percent of Time Used 91.11 Percent of Budget Used 94.48

Start Design Target 7/1/2015 Start Design Actual 3/4/2016

Received ENV Clearance Target 12/14/2015 Received ENV Clearance Actual 3/4/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/11/2015 Project Ready to Bid Target 12/14/2015

Project Engineering Cost to Date $6,239 Construction Cost  to Date $1,632,273

Construction Engineering Cost to 
Date

$22,651 Total Cost to Date $1,661,163

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$980,250

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 100401060 Category Description Program Identifier

Highway FM 521 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Houston County Brazoria 2

From Limit SH 36 To Limit SAN BERNARD RIVER 3

Construction Cost/Estimate $953,000 TIER 1 4

Description Pavement Repair, Seal Coat And 1.5 In Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2020 6

Strategic Score 37.50 Total Score 76.25 7

Project Length 2.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$953,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 100401061 Category Description Program Identifier

Highway FM 521 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Houston County Brazoria 2

From Limit FM 524 To Limit 0.445 MILES SOUTH OF SH 36 3

Construction Cost/Estimate $76,336 TIER 2 4

Description Milled Edgeline Rumble Strips And Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2020 6

Strategic Score 24.26 Total Score 64.75 7

Project Length 5.640 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$76,336

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 100401062 Category Description Program Identifier

Highway FM 524 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Houston County Brazoria 2

From Limit 0.408 MILES EAST OF 
FM 1459

To Limit FM 521 3

Construction Cost/Estimate $80,313 TIER 2 4

Description Milled Edgeline Rumble Strips And Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 4.006 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$80,313

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 100402016 Category Description Program Identifier

Highway FM 524 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Houston County Brazoria 2

From Limit 0.495 MI SOUTHWEST 
OF FM 1459

To Limit FM 521 3

Construction Cost/Estimate $436,175 TIER 1 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 58.82 Total Score 83.50 7

Project Length 3.911 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $41,709 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $41,709

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$436,175

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 100402017 Category Description Program Identifier

Highway FM 524 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Houston County Brazoria 2

From Limit FM 1301 To Limit SH 35 3

Construction Cost/Estimate $1,774,000 TIER 1 4

Description Pavement Repair, Seal Coat And 1.5 In Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2020 6

Strategic Score 35.29 Total Score 75.50 7

Project Length 7.720 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,774,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 100502001 Category Description Program Identifier

Highway FM 525 Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1707)

District Houston County Harris 2

From Limit LEE ROAD To Limit US 59 3

Construction Cost/Estimate $2,209,000 TIER 2 4

Description Remove Bottleneck By Widening From 2 To 4 Lanes Divided W/curb And Gutter For Approx. 950 Feet 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 43.24 Total Score 72.95 7

Project Length 0.130 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $293,609 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $293,609

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,209,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 100601071 Category Description Program Identifier

Highway FM 529 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Houston County Harris 2

From Limit APPROX. 0.25 MILES 
WEST OF PEEK RD

To Limit APPROX. 0.41 MILES EAST OF 
PORTER R

3

Construction Cost/Estimate $937,480 TIER NA 4

Description Construction Of A Left Turn Lane With A Box Culvert 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.345 (mi) Estimated Completed Date 4/1/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jesse R. Garcia, P.E. Contact Phone (713)934-5900 10

Construction Company Contact TREVWAY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 11/29/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $93,160 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $93,160

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$984,882

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 100601072 Category Description Program Identifier

Highway FM 529 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Houston County Harris 2

From Limit US 290 To Limit 6.828 MI EAST OF WALLER COUNTY 
LINE

3

Construction Cost/Estimate $147,234 TIER 1 4

Description Texture Shoulders (profile Pavement Markers) 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 69.71 Total Score 87.20 7

Project Length 11.422 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$147,234

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 100601073 Category Description Program Identifier

Highway FM 529 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Houston County Harris 2

From Limit SETTLERS VILLAGE To Limit US 290 3

Construction Cost/Estimate $735,000 TIER 1 4

Description Upgrade Traffic Signal Systems 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 54.26 Total Score 81.95 7

Project Length 9.912 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$735,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 100601074 Category Description Program Identifier

Highway FM 529 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Houston County Harris 2

From Limit WALLER COUNTY LINE To Limit SH 99 3

Construction Cost/Estimate $25,000,000 TIER NA 4

Description Widen 2 To 4 Lanes 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.025 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$25,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 100601075 Category Description Program Identifier

Highway FM 529 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Houston County Harris 2

From Limit AT GREENHOUSE 
ROAD

To Limit . 3

Construction Cost/Estimate $300,095 TIER 1 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 72.65 Total Score 88.20 7

Project Length 0.250 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$300,095

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 100602009 Category Description Program Identifier

Highway FM 529 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Houston County Waller 2

From Limit FM 362 To Limit HARRIS COUNTY LINE 3

Construction Cost/Estimate $25,000,000 TIER NA 4

Description Widen 2 To 4 Lanes 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.185 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$25,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 100701024 Category Description Program Identifier

Highway FM 532 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Yoakum County Lavaca 2

From Limit SH 95 To Limit FM 957 3

Construction Cost/Estimate $299,614 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.918 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Walsh, P.E. Contact Phone (361)572-5214 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/14/2015 Design 100% Complete Actual 8/5/2015

Notice to Proceed Date 2/29/2016 Work Begin Date 7/25/2016

Percent of Time Used 81.67 Percent of Budget Used 95.40

Start Design Target 3/23/2015 Start Design Actual 3/23/2015

Received ENV Clearance Target 7/1/2015 Received ENV Clearance Actual 7/8/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/5/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $183 Construction Cost  to Date $611,993

Construction Engineering Cost to 
Date

$0 Total Cost to Date $612,176

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$314,075

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 100702017 Category Description Program Identifier

Highway FM 532 Status Construction Scheduled 1 Category 8 - Systemic Widening 
Program (1308SW)

14M

District Yoakum County Gonzales 2

From Limit US 90A To Limit LAVACA COUNTY LINE 3

Construction Cost/Estimate $8,097,589 TIER NA 4

Description Roadway Widening 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.775 (mi) Estimated Completed Date 5/29/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Rodney Svec, P.E. Contact Phone (361)293-4378 10

Construction Company Contact (USE 25479)SMC CONTRACTORS, INC.

Design 30% Complete Target 3/6/2013 Design 30% Complete Actual 2/20/2013

Design 60% Complete Target 4/4/2013 Design 60% Complete Actual 4/11/2013

Design 100% Complete Target 5/7/2013 Design 100% Complete Actual 5/1/2013

Notice to Proceed Date 10/10/2013 Work Begin Date 12/3/2013

Percent of Time Used 123.83 Percent of Budget Used 98.63

Start Design Target 2/4/2013 Start Design Actual 2/4/2013

Received ENV Clearance Target 6/4/2013 Received ENV Clearance Actual 4/17/2013

Utility Coordination Target 6/12/2013 Utility Coordination Actual 5/28/2013

Right of Way Coordination Target 6/12/2013 Right of Way Coordination Actual 5/28/2013

Project Ready to Bid Actual 5/28/2013 Project Ready to Bid Target 6/20/2013

Project Engineering Cost to Date $69,387 Construction Cost  to Date $16,697,118

Construction Engineering Cost to 
Date

$598,314 Total Cost to Date $17,364,819

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,675,040

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 100703021 Category Description Program Identifier

Highway FM 532 Status Construction Scheduled 1 Category 1 - Proposition 1 
(15P101)

15S

District Yoakum County Lavaca 2 Category 11 - Proposition 1 
(15P111)

15S

From Limit GONZALES C/L To Limit SH 95 3 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

Construction Cost/Estimate $2,721,588 TIER NA 4

Description Restore Roadway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.608 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rodney Svec, P.E. Contact Phone (361)293-4378 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target 8/12/2015 Design 30% Complete Actual 8/12/2015

Design 60% Complete Target 9/9/2015 Design 60% Complete Actual 9/9/2015

Design 100% Complete Target 11/6/2015 Design 100% Complete Actual 11/6/2015

Notice to Proceed Date 5/17/2016 Work Begin Date 8/15/2016

Percent of Time Used 53.33 Percent of Budget Used 50.76

Start Design Target 3/3/2015 Start Design Actual 3/3/2015

Received ENV Clearance Target 11/2/2015 Received ENV Clearance Actual 11/2/2015

Utility Coordination Target 11/6/2015 Utility Coordination Actual 11/6/2015

Right of Way Coordination Target 11/6/2015 Right of Way Coordination Actual 11/6/2015

Project Ready to Bid Actual 12/18/2015 Project Ready to Bid Target 12/18/2015

Project Engineering Cost to Date $73,284 Construction Cost  to Date $2,501,561

Construction Engineering Cost to 
Date

$19,955 Total Cost to Date $2,594,801

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,675,545

$1,046,044

$44,255

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 100802018 Category Description Program Identifier

Highway FM 958 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Yoakum County Lavaca 2

From Limit FM 966 To Limit SH 95 3

Construction Cost/Estimate $2,290,458 TIER NA 4

Description Restore Roadway 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.948 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rodney Svec, P.E. Contact Phone (361)293-4378 10

Construction Company Contact GLENN FUQUA, INC.

Design 30% Complete Target 9/24/2015 Design 30% Complete Actual 11/3/2015

Design 60% Complete Target 10/21/2015 Design 60% Complete Actual 12/15/2015

Design 100% Complete Target 4/15/2016 Design 100% Complete Actual 4/14/2016

Notice to Proceed Date 10/25/2016 Work Begin Date 11/28/2016

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 9/2/2015 Start Design Actual 9/2/2015

Received ENV Clearance Target 2/29/2016 Received ENV Clearance Actual 2/18/2016

Utility Coordination Target 4/15/2016 Utility Coordination Actual 4/14/2016

Right of Way Coordination Target 4/15/2016 Right of Way Coordination Actual 4/14/2016

Project Ready to Bid Actual 4/14/2016 Project Ready to Bid Target 4/15/2016

Project Engineering Cost to Date $72,414 Construction Cost  to Date $1,004

Construction Engineering Cost to 
Date

$1,569 Total Cost to Date $74,987

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 100802019 Category Description Program Identifier

Highway FM 966 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Yoakum County Lavaca 2

From Limit SH 95 To Limit FM 958 3

Construction Cost/Estimate $5,000,000 TIER 2 4

Description Restore Roadway 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 19.12 Total Score 63.00 7

Project Length 5.049 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 100901038 Category Description Program Identifier

Highway FM 536 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District San Antonio County Wilson 2

From Limit FM 2579 To Limit LP 181 3

Construction Cost/Estimate $202,551 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.707 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 5/6/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/3/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/15/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 4/18/2016

Percent of Time Used 115.09 Percent of Budget Used 102.54

Start Design Target TBD Start Design Actual 1/2/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/17/2015

Utility Coordination Target TBD Utility Coordination Actual 9/15/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 9/15/2015

Project Ready to Bid Actual 9/17/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $399,331

Construction Engineering Cost to 
Date

$1,827 Total Cost to Date $401,157

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$196,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 100903014 Category Description Program Identifier

Highway FM 536 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

TDC

District San Antonio County Atascosa 2

From Limit AT FM 1784 To Limit . 3

Construction Cost/Estimate $364,904 TIER NA 4

Description Construct Intersection Improvements To Include Turn Lanes & Flashing Beacon 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.369 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact SALINAS CONSTRUCTION TECHNOLOGIES, LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 2/7/2013

Design 60% Complete Target TBD Design 60% Complete Actual 2/19/2013

Design 100% Complete Target TBD Design 100% Complete Actual 2/9/2016

Notice to Proceed Date 6/30/2016 Work Begin Date TBD

Percent of Time Used 93.85 Percent of Budget Used 93.34

Start Design Target TBD Start Design Actual 12/3/2012

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/25/2016

Utility Coordination Target TBD Utility Coordination Actual 2/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 2/9/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $168,217 Construction Cost  to Date $710,674

Construction Engineering Cost to 
Date

$24,954 Total Cost to Date $903,845

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$238,211

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 101101035 Category Description Program Identifier

Highway FM 541 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1512SW)

SW

District San Antonio County Wilson 2

From Limit US 181 To Limit ATASCOSA / WILSON COUNTY LINE 3

Construction Cost/Estimate $5,563,471 TIER NA 4

Description Rehabilitate And Widen Existing Roadway To Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.363 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Will Lockett, P.E. Contact Phone (830)609-0707 10

Construction Company Contact DEAN WORD COMPANY, LTD.

Design 30% Complete Target 1/8/2013 Design 30% Complete Actual 1/8/2013

Design 60% Complete Target 2/14/2013 Design 60% Complete Actual 2/14/2013

Design 100% Complete Target 8/8/2014 Design 100% Complete Actual 8/8/2014

Notice to Proceed Date 2/13/2015 Work Begin Date 4/20/2015

Percent of Time Used 102.14 Percent of Budget Used 100.14

Start Design Target 11/1/2012 Start Design Actual 11/1/2012

Received ENV Clearance Target 11/17/2014 Received ENV Clearance Actual 10/10/2014

Utility Coordination Target 8/8/2014 Utility Coordination Actual 8/8/2014

Right of Way Coordination Target 8/8/2014 Right of Way Coordination Actual 8/8/2014

Project Ready to Bid Actual 10/10/2014 Project Ready to Bid Target 11/17/2014

Project Engineering Cost to Date $198,866 Construction Cost  to Date $10,842,383

Construction Engineering Cost to 
Date

$72,023 Total Cost to Date $11,113,273

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,563,471

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 101201015 Category Description Program Identifier

Highway SS 195 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Dallas County Collin 2

From Limit 1.667 MI NORTH OF US 
75 (EOM)

To Limit FM 455 3

Construction Cost/Estimate $369,642 TIER NA 4

Description Seal Coat, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.458 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name David Morren, P.E. Contact Phone (214)319-3574 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 6/8/2015

Design 60% Complete Target TBD Design 60% Complete Actual 6/8/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/3/2015 Work Begin Date 2/25/2016

Percent of Time Used 98.03 Percent of Budget Used 89.11

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/8/2015

Utility Coordination Target TBD Utility Coordination Actual 7/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/13/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $719,316

Construction Engineering Cost to 
Date

$2,976 Total Cost to Date $722,292

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$899,148

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 101202030 Category Description Program Identifier

Highway FM 545 Status Under Development 1 Category 11 - District 
Discretionary (2111)

District Dallas County Collin 2 Category 1 - Preventative 
Maintenance & Rehab (2101)

From Limit FM 2933 To Limit BS-78D 3

Construction Cost/Estimate $16,272,761 TIER NA 4

Description Reconstruct Roadway And Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.325 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,261,469 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,261,469

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,000,000

$6,272,761

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 101203018 Category Description Program Identifier

Highway FM 981 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

ON

District Dallas County Collin 2

From Limit AT BEAR CREEK To Limit . 3

Construction Cost/Estimate $1,122,960 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 51.47 Total Score 74.40 7

Project Length 0.178 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/3/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $401,640 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $401,640

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,040,181

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18340



Project ID 101203021 Category Description Program Identifier

Highway FM 981 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

ON

District Dallas County Collin 2

From Limit AT BEAR CREEK 
RELIEF

To Limit . 3

Construction Cost/Estimate $1,116,844 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 22.06 Total Score 51.20 7

Project Length 0.169 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/3/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $113,338 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $113,338

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$681,498

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 101301026 Category Description Program Identifier

Highway FM 546 Status Construction Scheduled 1 Category 2M - Proposition 1 
(16P102)

16S

District Dallas County Collin 2 Category 3 - Regional Toll 
Revenue (RTR121)

From Limit SH 5 To Limit EAST OF COUNTRY LN/AIRPORT RD 3 Category 3 - Local 
Contribution/Participation 
(LOCAL)

Construction Cost/Estimate $17,391,617 TIER NA 4

Description Realign Highway - Construct Four Lane Divided Facility (ultimate Six) 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.724 (mi) Estimated Completed Date 10/31/2018 8

Project Note TxDOT Design 9

TxDOT Contact Name Brenan Honey, P.E. Contact Phone (972)542-2345 10

Construction Company Contact MARIO SINACOLA & SONS EXCAVATING, INC.

Design 30% Complete Target 9/8/2014 Design 30% Complete Actual 9/8/2014

Design 60% Complete Target 12/3/2014 Design 60% Complete Actual 12/8/2014

Design 100% Complete Target 5/4/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 8/11/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 12/9/2013 Start Design Actual 12/9/2013

Received ENV Clearance Target 3/25/2014 Received ENV Clearance Actual 3/25/2014

Utility Coordination Target 1/16/2015 Utility Coordination Actual 3/11/2016

Right of Way Coordination Target 7/1/2015 Right of Way Coordination Actual 3/11/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/1/2015

Project Engineering Cost to Date $1,113,273 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$8,017 Total Cost to Date $1,121,290

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$17,391,617

$1,347,561

$216,937

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18344



Project ID 101401013 Category Description Program Identifier

Highway FM 547 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2401)

PM

District Dallas County Collin 2

From Limit FM 6 To Limit US 380 3

Construction Cost/Estimate $6,393,310 TIER NA 4

Description Reconstruct Existing Pavement And Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.876 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target 8/2/2011 Design 30% Complete Actual TBD

Design 60% Complete Target 9/2/2011 Design 60% Complete Actual TBD

Design 100% Complete Target 1/3/2012 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/19/2010 Start Design Actual 2/19/2010

Received ENV Clearance Target 8/18/2011 Received ENV Clearance Actual TBD

Utility Coordination Target 7/1/2011 Utility Coordination Actual TBD

Right of Way Coordination Target 7/1/2011 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/3/2012

Project Engineering Cost to Date $63,345 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $63,345

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,393,310

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 101402041 Category Description Program Identifier

Highway FM 548 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Dallas County Rockwall 2

From Limit SH 276 To Limit SH 66 3

Construction Cost/Estimate $7,324,516 TIER NA 4

Description Provide Additional Paved Surface Width And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.364 (mi) Estimated Completed Date 7/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name JEFF BUSH, P.E. Contact Phone (972)962-3617 10

Construction Company Contact ZACHRY CONSTRUCTION CORPORATION

Design 30% Complete Target TBD Design 30% Complete Actual 11/13/2014

Design 60% Complete Target TBD Design 60% Complete Actual 3/16/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/28/2015

Notice to Proceed Date 2/3/2016 Work Begin Date 3/28/2016

Percent of Time Used 51.24 Percent of Budget Used 44.18

Start Design Target TBD Start Design Actual 1/5/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 1/5/2015

Utility Coordination Target TBD Utility Coordination Actual 6/23/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 6/23/2015

Project Ready to Bid Actual 6/23/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $685,001 Construction Cost  to Date $5,898,417

Construction Engineering Cost to 
Date

$85,533 Total Cost to Date $6,668,951

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 101402042 Category Description Program Identifier

Highway FM 548 Status Under Development 1 Category 6 - Bridge Program 
(2106)

ON

District Dallas County Rockwall 2

From Limit AT POND BRANCH 
CREEK

To Limit . 3

Construction Cost/Estimate $767,721 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.071 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $154,158 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $154,158

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$735,732

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 101402043 Category Description Program Identifier

Highway FM 548 Status Under Development 1 Category 6 - Bridge Program 
(2106)

ON

District Dallas County Rockwall 2

From Limit AT PARKER CREEK To Limit . 3

Construction Cost/Estimate $1,171,784 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.080 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $27,305 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $27,305

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,122,960

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 101402044 Category Description Program Identifier

Highway FM 550 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Dallas County Rockwall 2

From Limit SH 205 To Limit SH 276 3

Construction Cost/Estimate $5,866,178 TIER 2 4

Description Reconstruct Existing Pavement And Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 19.12 Total Score 70.00 7

Project Length 4.533 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,866,178

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 101403049 Category Description Program Identifier

Highway FM 740 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Dallas County Rockwall 2 Category 3 - Proposition 12 
(13V2DT)

From Limit FM 549 / FM 550 
INTERSECTION

To Limit FM 1140 NORTH IN HEATH 3

Construction Cost/Estimate $9,554,223 TIER NA 4

Description Widen 2 Lane To 4 Lane Divided Urban 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.307 (mi) Estimated Completed Date 11/30/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name JEFF BUSH, P.E. Contact Phone (972)962-3617 10

Construction Company Contact ED BELL CONSTRUCTION COMPANY

Design 30% Complete Target 4/25/2012 Design 30% Complete Actual 4/25/2012

Design 60% Complete Target 6/28/2012 Design 60% Complete Actual 6/28/2012

Design 100% Complete Target 5/15/2013 Design 100% Complete Actual 5/15/2013

Notice to Proceed Date 11/14/2013 Work Begin Date 7/20/2015

Percent of Time Used 61.50 Percent of Budget Used 35.78

Start Design Target 5/10/2010 Start Design Actual 5/10/2010

Received ENV Clearance Target 11/12/2012 Received ENV Clearance Actual 11/12/2012

Utility Coordination Target 7/26/2013 Utility Coordination Actual 7/11/2013

Right of Way Coordination Target 7/1/2013 Right of Way Coordination Actual 7/8/2013

Project Ready to Bid Actual 7/12/2013 Project Ready to Bid Target 7/26/2013

Project Engineering Cost to Date $1,202,195 Construction Cost  to Date $7,011,549

Construction Engineering Cost to 
Date

$315,583 Total Cost to Date $8,529,327

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,101,160

$3,215,929

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 101403059 Category Description Program Identifier

Highway FM 550 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Dallas County Rockwall 2

From Limit EAST OF FM 549 To Limit SH 205 3

Construction Cost/Estimate $6,564,178 TIER 2 4

Description Reconstruct Existing Pavement And Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 19.12 Total Score 70.00 7

Project Length 5.618 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 6/11/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $281,451 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $281,451

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18357



Category Amount

$6,564,178

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 101404013 Category Description Program Identifier

Highway FM 1777 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

ON

District Dallas County Collin 2

From Limit AT SABINE CREEK To Limit . 3

Construction Cost/Estimate $1,120,979 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.249 (mi) Estimated Completed Date 5/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Brenan Honey, P.E. Contact Phone (972)542-2345 10

Construction Company Contact HAYDON BUILDING CORP.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 8/24/2015 Work Begin Date 11/23/2015

Percent of Time Used 84.25 Percent of Budget Used 93.50

Start Design Target TBD Start Design Actual 7/8/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 5/29/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 5/29/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $211,630 Construction Cost  to Date $2,158,426

Construction Engineering Cost to 
Date

$128,459 Total Cost to Date $2,498,515

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,506,613

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 101501023 Category Description Program Identifier

Highway FM 3549 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor  (1802M)

District Dallas County Rockwall 2

From Limit IH 30 To Limit NORTH OF SH 66 3

Construction Cost/Estimate $9,992,858 TIER 1 4

Description Widen From 2 Lane Rural To 4 Lane Urban Divided 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 63.24 Total Score 79.50 7

Project Length 1.300 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target 10/5/2033 Design 30% Complete Actual 6/1/2015

Design 60% Complete Target 1/25/2034 Design 60% Complete Actual 3/10/2016

Design 100% Complete Target 3/13/2034 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/1/2010 Start Design Actual 9/1/2010

Received ENV Clearance Target 8/1/2033 Received ENV Clearance Actual TBD

Utility Coordination Target 10/7/2033 Utility Coordination Actual TBD

Right of Way Coordination Target 7/18/2034 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/1/2035

Project Engineering Cost to Date $277,138 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $277,138

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,992,858

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 101501024 Category Description Program Identifier

Highway FM 549 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Dallas County Rockwall 2 Category 2M - Metropolitan Area 
Corridor (2202M)

From Limit SH 205 To Limit SH 276 3 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (2205)

Construction Cost/Estimate $18,324,086 TIER NA 4

Description Widen From 2 Lane Rural To 4 Lane Urban Section 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.072 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 9/1/2010

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $98,083 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $98,083

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,662,043

$7,662,043

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 101501025 Category Description Program Identifier

Highway FM 549 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

District Dallas County Rockwall 2

From Limit SH 205 To Limit SH 276 3

Construction Cost/Estimate $3,278,039 TIER NA 4

Description Provide Additional Pavement Surface And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.072 (mi) Estimated Completed Date 12/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name JEFF BUSH, P.E. Contact Phone (972)962-3617 10

Construction Company Contact ED BELL CONSTRUCTION COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual 4/13/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/4/2015

Design 100% Complete Target TBD Design 100% Complete Actual 6/5/2015

Notice to Proceed Date 7/22/2015 Work Begin Date 2/15/2016

Percent of Time Used 54.85 Percent of Budget Used 30.97

Start Design Target TBD Start Design Actual 4/13/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 5/8/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 5/8/2015

Project Ready to Bid Actual 6/5/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $249,273 Construction Cost  to Date $2,348,884

Construction Engineering Cost to 
Date

$89,177 Total Cost to Date $2,687,333

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,666,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18366



Project ID 101502015 Category Description Program Identifier

Highway FM 1139 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

District Dallas County Rockwall 2

From Limit FM 550 To Limit FM 549 3

Construction Cost/Estimate $3,370,564 TIER NA 4

Description Provide Additional Pavement Surface And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.794 (mi) Estimated Completed Date 12/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name JEFF BUSH, P.E. Contact Phone (972)962-3617 10

Construction Company Contact ED BELL CONSTRUCTION COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual 4/13/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/4/2015

Design 100% Complete Target TBD Design 100% Complete Actual 6/5/2015

Notice to Proceed Date 7/22/2015 Work Begin Date 2/15/2016

Percent of Time Used 54.85 Percent of Budget Used 30.97

Start Design Target TBD Start Design Actual 4/13/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 5/8/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 5/8/2015

Project Ready to Bid Actual 6/5/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $2,386,769

Construction Engineering Cost to 
Date

$92,455 Total Cost to Date $2,479,224

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,411,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 101601023 Category Description Program Identifier

Highway FM 551 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District Dallas County Rockwall 2

From Limit IH 30 To Limit SH 66 3

Construction Cost/Estimate $3,284,700 TIER NA 4

Description Reconstruct 2-Lane To 3-Lane W/ Continuous Left Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2027 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.683 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target 4/10/2026 Design 30% Complete Actual TBD

Design 60% Complete Target 7/15/2026 Design 60% Complete Actual TBD

Design 100% Complete Target 9/21/2026 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/1/2025 Start Design Actual 5/11/2014

Received ENV Clearance Target 7/9/2026 Received ENV Clearance Actual TBD

Utility Coordination Target 6/23/2027 Utility Coordination Actual TBD

Right of Way Coordination Target 8/13/2027 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/13/2027

Project Engineering Cost to Date $146,980 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $146,980

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,284,700

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 101601027 Category Description Program Identifier

Highway FM 551 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

District Dallas County Rockwall 2

From Limit NORTH OF IH 30 To Limit SH 66 3

Construction Cost/Estimate $1,714,587 TIER NA 4

Description Rehabilitate Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.555 (mi) Estimated Completed Date 1/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name JEFF BUSH, P.E. Contact Phone (972)962-3617 10

Construction Company Contact ED BELL CONSTRUCTION COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual 1/31/2014

Design 60% Complete Target TBD Design 60% Complete Actual 3/11/2014

Design 100% Complete Target TBD Design 100% Complete Actual 4/22/2014

Notice to Proceed Date 8/7/2014 Work Begin Date 6/15/2015

Percent of Time Used 100.00 Percent of Budget Used 91.80

Start Design Target TBD Start Design Actual 7/16/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/4/2013

Utility Coordination Target TBD Utility Coordination Actual 3/28/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual 3/28/2014

Project Ready to Bid Actual 4/22/2014 Project Ready to Bid Target TBD

Project Engineering Cost to Date $372,007 Construction Cost  to Date $3,765,056

Construction Engineering Cost to 
Date

$89,059 Total Cost to Date $4,226,122

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,452,275

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 101601028 Category Description Program Identifier

Highway FM 551 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

District Dallas County Rockwall 2

From Limit SH 276 To Limit IH 30 3

Construction Cost/Estimate $3,634,863 TIER NA 4

Description Rehabilitation Of Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.924 (mi) Estimated Completed Date 1/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name JEFF BUSH, P.E. Contact Phone (972)962-3617 10

Construction Company Contact ED BELL CONSTRUCTION COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual 1/31/2014

Design 60% Complete Target TBD Design 60% Complete Actual 3/11/2014

Design 100% Complete Target TBD Design 100% Complete Actual 4/22/2014

Notice to Proceed Date 8/7/2014 Work Begin Date 6/15/2015

Percent of Time Used 100.00 Percent of Budget Used 91.80

Start Design Target TBD Start Design Actual 7/16/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/4/2013

Utility Coordination Target TBD Utility Coordination Actual 3/28/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual 3/28/2014

Project Ready to Bid Actual 4/22/2014 Project Ready to Bid Target TBD

Project Engineering Cost to Date $65,521 Construction Cost  to Date $6,521,982

Construction Engineering Cost to 
Date

$154,272 Total Cost to Date $6,741,775

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,087,892

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 101603013 Category Description Program Identifier

Highway FM 1138 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

TDC

District Dallas County Rockwall 2

From Limit SH 66 To Limit COLLIN COUNTY LINE 3

Construction Cost/Estimate $1,329,420 TIER NA 4

Description Restore Existing Pavement And Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.065 (mi) Estimated Completed Date 1/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name JEFF BUSH, P.E. Contact Phone (972)962-3617 10

Construction Company Contact APAC-TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 7/1/2016 Work Begin Date 8/4/2016

Percent of Time Used 138.57 Percent of Budget Used 75.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 3/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 3/2/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $106,317 Construction Cost  to Date $1,867,471

Construction Engineering Cost to 
Date

$42,334 Total Cost to Date $2,016,122

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,112,411

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 101604019 Category Description Program Identifier

Highway FM 548 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Dallas County Rockwall 2

From Limit SH 205 To Limit SH 276 3

Construction Cost/Estimate $6,459,885 TIER NA 4

Description Provide Additional Paved Surface Width And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.387 (mi) Estimated Completed Date 7/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name JEFF BUSH, P.E. Contact Phone (972)962-3617 10

Construction Company Contact ZACHRY CONSTRUCTION CORPORATION

Design 30% Complete Target TBD Design 30% Complete Actual 11/13/2014

Design 60% Complete Target TBD Design 60% Complete Actual 3/16/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/28/2015

Notice to Proceed Date 2/3/2016 Work Begin Date 3/28/2016

Percent of Time Used 51.24 Percent of Budget Used 44.18

Start Design Target TBD Start Design Actual 1/5/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 1/5/2015

Utility Coordination Target TBD Utility Coordination Actual 6/23/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 6/23/2015

Project Ready to Bid Actual 6/23/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $218,602 Construction Cost  to Date $5,896,058

Construction Engineering Cost to 
Date

$85,499 Total Cost to Date $6,200,160

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 101606011 Category Description Program Identifier

Highway FM 1392 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Dallas County Kaufman 2

From Limit US 80 To Limit SH 205 3

Construction Cost/Estimate $5,541,687 TIER 2 4

Description Reconstruct Existing Pavement And Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 27.21 Total Score 73.50 7

Project Length 4.589 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 10/13/2016

Design 60% Complete Target TBD Design 60% Complete Actual 10/25/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/24/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $728,348 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $728,348

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,541,687

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 101701015 Category Description Program Identifier

Highway FM 552 Status Under Development 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (2205)

District Dallas County Rockwall 2 Category 7 - Metropolitan 
Mobility/Rehabilitation (2207)

From Limit SH 205 To Limit SH 66 3 Category DA - Develop Authority 
(DDA)

CNG

Construction Cost/Estimate $46,411,863 TIER NA 4

Description Widen From 2 Lane Rural To 4 Lane Urban Section 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target 10/5/2033 Design 30% Complete Actual TBD

Design 60% Complete Target 1/25/2034 Design 60% Complete Actual TBD

Design 100% Complete Target 3/13/2034 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/1/2010 Start Design Actual 9/1/2010

Received ENV Clearance Target 8/1/2033 Received ENV Clearance Actual TBD

Utility Coordination Target 10/7/2033 Utility Coordination Actual TBD

Right of Way Coordination Target 7/18/2034 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/1/2035

Project Engineering Cost to Date $99,217 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $99,217

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18381



Category Amount

$5,801,483

$16,773,993

$23,836,387

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 101702012 Category Description Program Identifier

Highway FM 35 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

TDC

District Dallas County Rockwall 2

From Limit IH 30 To Limit HUNT COUNTY LINE 3

Construction Cost/Estimate $627,100 TIER NA 4

Description Mill, Base Repair, Overlay 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.539 (mi) Estimated Completed Date 1/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name JEFF BUSH, P.E. Contact Phone (972)962-3617 10

Construction Company Contact APAC-TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 7/1/2016 Work Begin Date 8/4/2016

Percent of Time Used 138.57 Percent of Budget Used 75.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 3/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 3/2/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $169,192 Construction Cost  to Date $849,325

Construction Engineering Cost to 
Date

$23,593 Total Cost to Date $1,042,110

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$597,464

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 101703031 Category Description Program Identifier

Highway FM 35 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Paris County Hunt 2

From Limit ROCKWALL COUNTY 
LINE

To Limit SH 276 3

Construction Cost/Estimate $164,321 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.721 (mi) Estimated Completed Date 9/23/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact CDM HOLDINGS, LLC

Design 30% Complete Target 5/29/2015 Design 30% Complete Actual 6/8/2015

Design 60% Complete Target 6/29/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 7/8/2015 Design 100% Complete Actual 8/25/2015

Notice to Proceed Date 1/26/2016 Work Begin Date 6/4/2016

Percent of Time Used 124.29 Percent of Budget Used 88.54

Start Design Target 5/29/2015 Start Design Actual 1/5/2015

Received ENV Clearance Target 5/29/2015 Received ENV Clearance Actual 8/19/2015

Utility Coordination Target 8/5/2015 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 8/5/2015 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 8/25/2015 Project Ready to Bid Target 7/8/2015

Project Engineering Cost to Date $549 Construction Cost  to Date $342,738

Construction Engineering Cost to 
Date

$5,336 Total Cost to Date $348,624

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$215,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 101703032 Category Description Program Identifier

Highway SH 276 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Paris County Hunt 2

From Limit FM 35 To Limit FM 36 3

Construction Cost/Estimate $341,107 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.623 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 8/1/2016 Design 30% Complete Actual 6/14/2016

Design 60% Complete Target 9/14/2016 Design 60% Complete Actual 7/14/2016

Design 100% Complete Target 10/11/2016 Design 100% Complete Actual 10/13/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 8/1/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target 9/27/2016 Utility Coordination Actual 9/27/2016

Right of Way Coordination Target 9/27/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/13/2016 Project Ready to Bid Target 10/11/2016

Project Engineering Cost to Date $700 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $700

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$144,375

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 101703033 Category Description Program Identifier

Highway SH 276 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Paris County Hunt 2

From Limit FM 35 To Limit FM 36 3

Construction Cost/Estimate $27,467 TIER 2 4

Description Milled Edgeline Rumble Strips, Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 35.29 Total Score 68.50 7

Project Length 4.112 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$27,467

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 101703034 Category Description Program Identifier

Highway SH 276 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Paris County Hunt 2

From Limit FM 36 To Limit 1.052 MI E OF FM 36 3

Construction Cost/Estimate $7,900 TIER NA 4

Description Raised Edgeline Rumble Strips, Raised Centerline Rumble Stri Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.964 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target 3/22/2016 Design 30% Complete Actual 3/22/2016

Design 60% Complete Target 4/4/2016 Design 60% Complete Actual 4/4/2016

Design 100% Complete Target 6/2/2016 Design 100% Complete Actual 6/2/2016

Notice to Proceed Date 8/11/2016 Work Begin Date 9/27/2016

Percent of Time Used 57.14 Percent of Budget Used 16.08

Start Design Target 3/17/2016 Start Design Actual 3/17/2016

Received ENV Clearance Target 3/17/2016 Received ENV Clearance Actual 5/24/2016

Utility Coordination Target 5/13/2016 Utility Coordination Actual 6/2/2016

Right of Way Coordination Target 5/13/2016 Right of Way Coordination Actual 6/2/2016

Project Ready to Bid Actual 6/2/2016 Project Ready to Bid Target 6/2/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $2,468

Construction Engineering Cost to 
Date

$166 Total Cost to Date $2,634

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$13,407

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 101801029 Category Description Program Identifier

Highway FM 49 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Upshur 2

From Limit FM 1795 To Limit SH 154 3

Construction Cost/Estimate $87,721 TIER 1 4

Description Profile Edgeline Markings Edgeline Profile 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 45.59 Total Score 79.00 7

Project Length 5.407 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$87,721

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 101801030 Category Description Program Identifier

Highway FM 49 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Upshur 2

From Limit FM 1795 To Limit SH 154 3

Construction Cost/Estimate $46,635 TIER 2 4

Description Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 34.56 Total Score 61.25 7

Project Length 5.407 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$46,635

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 101802018 Category Description Program Identifier

Highway FM 555 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Upshur 2

From Limit FM 1649 To Limit SH 154 3

Construction Cost/Estimate $62,429 TIER 1 4

Description Profile Centerline Markings Centerline Bars 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 45.59 Total Score 79.00 7

Project Length 3.459 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$62,429

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 101802019 Category Description Program Identifier

Highway FM 555 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Atlanta County Upshur 2

From Limit SH 155 To Limit FM 1649 3

Construction Cost/Estimate $76,143 TIER 2 4

Description Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 19.12 Total Score 56.00 7

Project Length 7.223 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$76,143

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 101803040 Category Description Program Identifier

Highway FM 729 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Atlanta County Marion 2

From Limit MORRIS C/L To Limit SH 49 3

Construction Cost/Estimate $321,361 TIER NA 4

Description Texturize Shoulders & Cl Texturing 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 18.724 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rebecca Wells, P.E. Contact Phone (903)799-1480 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 1/4/2016 Design 60% Complete Actual 4/22/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/14/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 11/16/2015 Start Design Actual 11/16/2015

Received ENV Clearance Target 1/8/2016 Received ENV Clearance Actual 1/21/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/20/2016 Project Ready to Bid Target 7/19/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$71 Total Cost to Date $71

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,382,202

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 101803044 Category Description Program Identifier

Highway FM 729 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Atlanta County Marion 2

From Limit MORRIS C/L To Limit SH 155 3

Construction Cost/Estimate $53,742 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.391 (mi) Estimated Completed Date 7/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Icenhower Contact Phone (903)838-8574 10

Construction Company Contact MISSOURI PETROLEUM PRODUCTS COMPANY LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/16/2015 Design 100% Complete Actual 6/16/2015

Notice to Proceed Date 1/22/2016 Work Begin Date 5/22/2016

Percent of Time Used 58.00 Percent of Budget Used 42.83

Start Design Target 1/2/2015 Start Design Actual 1/2/2015

Received ENV Clearance Target 6/18/2015 Received ENV Clearance Actual 7/21/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/2/2015 Project Ready to Bid Target 7/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $51,306

Construction Engineering Cost to 
Date

$2,352 Total Cost to Date $53,658

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$68,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 101803045 Category Description Program Identifier

Highway FM 729 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Marion 2

From Limit SH 155 To Limit 6.641 MI. S. OF SH 155 3

Construction Cost/Estimate $166,980 TIER 2 4

Description Install Led Flashing Chevrons On Curve 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 34.56 Total Score 61.25 7

Project Length 6.641 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$166,980

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 101804014 Category Description Program Identifier

Highway FM 729 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Atlanta County Morris 2

From Limit US 259 To Limit MARION C/L 3

Construction Cost/Estimate $139,794 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.373 (mi) Estimated Completed Date 7/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Icenhower Contact Phone (903)838-8574 10

Construction Company Contact MISSOURI PETROLEUM PRODUCTS COMPANY LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/16/2015 Design 100% Complete Actual 6/16/2015

Notice to Proceed Date 1/22/2016 Work Begin Date 5/22/2016

Percent of Time Used 58.00 Percent of Budget Used 42.83

Start Design Target 1/2/2015 Start Design Actual 1/2/2015

Received ENV Clearance Target 6/18/2015 Received ENV Clearance Actual 7/21/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/2/2015 Project Ready to Bid Target 7/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $134,750

Construction Engineering Cost to 
Date

$6,176 Total Cost to Date $140,926

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$177,320

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 101901029 Category Description Program Identifier

Highway FM 556 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Atlanta County Camp 2

From Limit FM 3042 To Limit UPSHUR C/L 3

Construction Cost/Estimate $98,447 TIER NA 4

Description Profile Centerline & Edgeline Markings Centerline Bars & Edgeline Profile 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.294 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rebecca Wells, P.E. Contact Phone (903)799-1480 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 1/4/2016 Design 60% Complete Actual 4/22/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/14/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 11/16/2015 Start Design Actual 11/16/2015

Received ENV Clearance Target 1/8/2016 Received ENV Clearance Actual 1/21/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/20/2016 Project Ready to Bid Target 7/19/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$22 Total Cost to Date $22

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18409



Category Amount

$295,080

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18410



Project ID 101901030 Category Description Program Identifier

Highway FM 556 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Atlanta County Camp 2

From Limit SL 238 To Limit 0.7 MI S OF SL 238 3

Construction Cost/Estimate $21,026 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.665 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/24/2016 Design 100% Complete Actual 7/25/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/1/2016 Start Design Actual 6/1/2016

Received ENV Clearance Target 6/1/2016 Received ENV Clearance Actual 7/18/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/25/2016 Project Ready to Bid Target 8/24/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18411



Category Amount

$23,090

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18412



Project ID 101902031 Category Description Program Identifier

Highway FM 557 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Atlanta County Camp 2

From Limit US 271 To Limit UPSHUR C/L 3

Construction Cost/Estimate $761,635 TIER NA 4

Description Install Led Flashing Chevrons, Texturize Shoulders & Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.337 (mi) Estimated Completed Date 10/31/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Rebecca Wells, P.E. Contact Phone (903)799-1480 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target 5/5/2015 Design 30% Complete Actual 5/5/2015

Design 60% Complete Target 7/21/2015 Design 60% Complete Actual 7/21/2015

Design 100% Complete Target 10/1/2015 Design 100% Complete Actual 9/1/2015

Notice to Proceed Date 12/10/2015 Work Begin Date 4/1/2016

Percent of Time Used 65.98 Percent of Budget Used 97.93

Start Design Target 5/5/2015 Start Design Actual 5/5/2015

Received ENV Clearance Target 9/5/2013 Received ENV Clearance Actual 9/5/2013

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/1/2015 Project Ready to Bid Target 10/1/2015

Project Engineering Cost to Date $14,271 Construction Cost  to Date $1,506,202

Construction Engineering Cost to 
Date

$5,528 Total Cost to Date $1,526,001

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18413



Category Amount

$1,031,963

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18414



Project ID 101902032 Category Description Program Identifier

Highway FM 557 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Camp 2

From Limit FM 2254 To Limit UPSHUR C/L 3

Construction Cost/Estimate $222,269 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 39.71 Total Score 63.00 7

Project Length 7.876 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18415



Category Amount

$222,269

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18416



Project ID 101904029 Category Description Program Identifier

Highway FM 556 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Atlanta County Upshur 2

From Limit CAMP C/L To Limit FM 2088 3

Construction Cost/Estimate $44,852 TIER NA 4

Description Profile Centerline & Edgeline Markings Centerline Bars & Edgeline Profile 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.534 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rebecca Wells, P.E. Contact Phone (903)799-1480 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 1/4/2016 Design 60% Complete Actual 4/22/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/14/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 11/16/2015 Start Design Actual 11/16/2015

Received ENV Clearance Target 1/8/2016 Received ENV Clearance Actual 1/21/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/20/2016 Project Ready to Bid Target 7/19/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$10 Total Cost to Date $10

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18417



Category Amount

$246,237

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18418



Project ID 101904030 Category Description Program Identifier

Highway FM 556 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Upshur 2

From Limit CAMP C/L To Limit FM 2088 3

Construction Cost/Estimate $108,210 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 29.41 Total Score 59.50 7

Project Length 3.534 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18419



Category Amount

$108,210

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18420



Project ID 102001053 Category Description Program Identifier

Highway FM 559 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Atlanta County Bowie 2

From Limit UNIVERSITY AVENUE To Limit ROBISON ROAD 3

Construction Cost/Estimate $131,990 TIER NA 4

Description Improve Traffic Signals, Install Flashing Yellow Arrow 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.925 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 7/8/2016 Design 100% Complete Actual 7/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/4/2016 Start Design Actual 1/4/2016

Received ENV Clearance Target 5/10/2016 Received ENV Clearance Actual 5/10/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/8/2016 Project Ready to Bid Target 7/8/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18421



Category Amount

$290,649

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18422



Project ID 102001054 Category Description Program Identifier

Highway FM 559 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Bowie 2

From Limit FM 1397 To Limit FM 989 3

Construction Cost/Estimate $75,020 TIER 2 4

Description Install Led Flashing Chevrons On Curve 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 24.12 Total Score 57.70 7

Project Length 1.442 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18423



Category Amount

$75,020

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18424



Project ID 102201033 Category Description Program Identifier

Highway FM 562 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Beaumont County Chambers 2

From Limit FM 1985 To Limit 0.056 MI W OF PLUMMER CAMP RD 3

Construction Cost/Estimate $49,575 TIER 2 4

Description Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 30.15 Total Score 73.75 7

Project Length 14.345 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target 8/30/2016 Design 30% Complete Actual 8/30/2016

Design 60% Complete Target 9/1/2016 Design 60% Complete Actual 9/1/2016

Design 100% Complete Target 11/25/2016 Design 100% Complete Actual 12/5/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/9/2016 Start Design Actual 6/9/2016

Received ENV Clearance Target 12/29/2016 Received ENV Clearance Actual 11/15/2016

Utility Coordination Target 10/23/2016 Utility Coordination Actual 11/17/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/5/2016 Project Ready to Bid Target 12/29/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$123,550

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 102201034 Category Description Program Identifier

Highway FM 562 Status Under Development 1 Category 6 - Bridge Program 
(2106)

ON

District Beaumont County Chambers 2

From Limit AT LONE OAK BAYOU To Limit (STR 200360102201006) 3

Construction Cost/Estimate $250,000 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.011 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18427



Category Amount

$250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 102301032 Category Description Program Identifier

Highway FM 563 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Beaumont County Chambers 2

From Limit LIBERTY C/L To Limit 0.2 MI N OF SH 61 3

Construction Cost/Estimate $35,671 TIER 2 4

Description Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 25.00 Total Score 72.00 7

Project Length 9.381 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target 8/30/2016 Design 30% Complete Actual 8/30/2016

Design 60% Complete Target 9/1/2016 Design 60% Complete Actual 9/1/2016

Design 100% Complete Target 11/25/2016 Design 100% Complete Actual 12/5/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/9/2016 Start Design Actual 6/9/2016

Received ENV Clearance Target 12/29/2016 Received ENV Clearance Actual 11/15/2016

Utility Coordination Target 10/23/2016 Utility Coordination Actual 11/17/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/5/2016 Project Ready to Bid Target 12/29/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18429



Category Amount

$83,980

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18430



Project ID 102302050 Category Description Program Identifier

Highway FM 563 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Beaumont County Liberty 2

From Limit FM 770 To Limit CHAMBERS C/L 3

Construction Cost/Estimate $11,581 TIER NA 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.341 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact INTERSTATE BARRICADES & MARKINGS, INC.

Design 30% Complete Target 7/9/2015 Design 30% Complete Actual 7/9/2015

Design 60% Complete Target 9/22/2015 Design 60% Complete Actual 9/17/2015

Design 100% Complete Target 1/15/2016 Design 100% Complete Actual 12/2/2015

Notice to Proceed Date 5/10/2016 Work Begin Date 8/3/2016

Percent of Time Used 82.35 Percent of Budget Used 99.93

Start Design Target 4/6/2015 Start Design Actual 4/6/2015

Received ENV Clearance Target 12/21/2015 Received ENV Clearance Actual 3/9/2016

Utility Coordination Target 9/22/2015 Utility Coordination Actual 9/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 4/6/2015

Project Ready to Bid Actual 3/11/2016 Project Ready to Bid Target 1/15/2016

Project Engineering Cost to Date $562 Construction Cost  to Date $23,472

Construction Engineering Cost to 
Date

$1,255 Total Cost to Date $25,290

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$32,640

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18432



Project ID 102401042 Category Description Program Identifier

Highway FM 565 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1811)

PES

District Beaumont County Chambers 2 Category 11 - District 
Discretionary (1811)

From Limit 0.305 MI W OF FM 2354 To Limit 0.018 MI E OF FM 1405 3

Construction Cost/Estimate $5,790,000 TIER 2 4

Description Reconstruct And Realign Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 30.44 Total Score 60.60 7

Project Length 1.864 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target 10/13/2008 Design 30% Complete Actual 10/13/2008

Design 60% Complete Target 9/2/2011 Design 60% Complete Actual 9/2/2011

Design 100% Complete Target 7/28/2014 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/1/2008 Start Design Actual 1/1/2008

Received ENV Clearance Target 6/27/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 7/28/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 1/1/2008 Right of Way Coordination Actual 1/1/2008

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/28/2014

Project Engineering Cost to Date $2,805,886 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,805,886

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18433



Category Amount

$4,130,000

$1,870,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18434



Project ID 102401072 Category Description Program Identifier

Highway FM 565 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Beaumont County Chambers 2

From Limit OLD RIVER DRIVE To Limit BB LANE 3

Construction Cost/Estimate $2,363,880 TIER 2 4

Description Construct Paved Shoulders, Install Continueous Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 40.74 Total Score 70.35 7

Project Length 2.097 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18435



Category Amount

$2,363,880

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18436



Project ID 102401074 Category Description Program Identifier

Highway FM 565 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Beaumont County Chambers 2

From Limit 1.4 MILES EAST OF FM 
3180

To Limit FM 3180 3

Construction Cost/Estimate $1,109,179 TIER 1 4

Description Widen Paved Surface Width, Install Continuous Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 35.29 Total Score 75.50 7

Project Length 1.400 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,109,179

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 102401076 Category Description Program Identifier

Highway FM 565 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Beaumont County Chambers 2

From Limit SL 207 To Limit FM 3360 3

Construction Cost/Estimate $599,886 TIER 2 4

Description Provide Additional Paved Surface Width. Install Milled Edgeline And Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 29.71 Total Score 66.60 7

Project Length 1.711 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18439



Category Amount

$599,886

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 102402044 Category Description Program Identifier

Highway FM 1405 Status Construction Scheduled 1 Category 1 - Proposition 1 
(15P101)

15S

District Beaumont County Chambers 2 Category 11 - Proposition 1 
(15P111)

15S

From Limit FM 565, SOUTH To Limit 1.28 MILES SOUTH OF SH 99 3

Construction Cost/Estimate $10,486,302 TIER NA 4

Description Rehabilitate Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.116 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Omar X. De  Leon , P.E. Contact Phone (409)336-2244 10

Construction Company Contact ANGEL BROTHERS HOLDINGS CORP.

Design 30% Complete Target TBD Design 30% Complete Actual 12/18/2014

Design 60% Complete Target TBD Design 60% Complete Actual 1/30/2015

Design 100% Complete Target TBD Design 100% Complete Actual 5/25/2015

Notice to Proceed Date 2/16/2016 Work Begin Date 3/14/2016

Percent of Time Used 94.41 Percent of Budget Used 89.60

Start Design Target TBD Start Design Actual 11/3/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/10/2015

Utility Coordination Target TBD Utility Coordination Actual 1/4/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/25/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $18,907 Construction Cost  to Date $18,122,315

Construction Engineering Cost to 
Date

$74,725 Total Cost to Date $18,215,947

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,889,345

$6,170,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 102902013 Category Description Program Identifier

Highway FM 573 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Brownwood County Mills 2

From Limit COMANCHE C/L To Limit US 84 IN MULLIN 3

Construction Cost/Estimate $168,386 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.267 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target 6/23/2016 Design 30% Complete Actual 7/25/2016

Design 60% Complete Target 7/14/2016 Design 60% Complete Actual 8/11/2016

Design 100% Complete Target 8/19/2016 Design 100% Complete Actual 9/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 6/14/2016

Received ENV Clearance Target 8/19/2016 Received ENV Clearance Actual 9/9/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$180,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 102904009 Category Description Program Identifier

Highway FM 573 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Brownwood County Comanche 2

From Limit FM 590 To Limit MILLS C/L 3

Construction Cost/Estimate $192,344 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.993 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name                                         Contact Phone (915)646-2591 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target 7/10/2015 Design 30% Complete Actual 6/16/2015

Design 60% Complete Target 7/30/2015 Design 60% Complete Actual 7/2/2015

Design 100% Complete Target 8/26/2015 Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 6/15/2016

Percent of Time Used 100.00 Percent of Budget Used 89.10

Start Design Target 5/18/2015 Start Design Actual 5/18/2015

Received ENV Clearance Target 8/26/2015 Received ENV Clearance Actual 8/11/2015

Utility Coordination Target 9/11/2015 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 9/11/2015 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target 9/11/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $382,173

Construction Engineering Cost to 
Date

$1,738 Total Cost to Date $383,911

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$259,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 103101025 Category Description Program Identifier

Highway FM 578 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Brownwood County Stephens 2

From Limit FM 1481 To Limit US 183 3

Construction Cost/Estimate $125,540 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.758 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name                                         Contact Phone (915)646-2591 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target 7/10/2015 Design 30% Complete Actual 6/16/2015

Design 60% Complete Target 7/30/2015 Design 60% Complete Actual 7/2/2015

Design 100% Complete Target 8/26/2015 Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 6/15/2016

Percent of Time Used 100.00 Percent of Budget Used 89.10

Start Design Target 5/18/2015 Start Design Actual 5/18/2015

Received ENV Clearance Target 8/26/2015 Received ENV Clearance Actual 8/11/2015

Utility Coordination Target 9/11/2015 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 9/11/2015 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target 9/11/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $225,228

Construction Engineering Cost to 
Date

$1,129 Total Cost to Date $226,357

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$189,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18448



Project ID 103105016 Category Description Program Identifier

Highway FM 576 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Abilene County Shackelford 2

From Limit 0.244 MI E OF FM 2312 To Limit 0.804 MI E OF FM 2312 3

Construction Cost/Estimate $258,550 TIER 2 4

Description High Friction Surface TreatmenT-Curve, Texturize Shoulders Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 35.29 Total Score 61.50 7

Project Length 0.559 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$258,550

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18450



Project ID 103108009 Category Description Program Identifier

Highway FM 578 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Wichita Falls County Young 2

From Limit FM 209 To Limit STEPHENS COUNTY LINE 3

Construction Cost/Estimate $68,952 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.014 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 4/20/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/3/2016

Design 100% Complete Target TBD Design 100% Complete Actual 7/1/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/23/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/1/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$94,406

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 103201034 Category Description Program Identifier

Highway FM 580 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Brownwood County Lampasas 2

From Limit 1.2 MI. E OF CR 3050 To Limit FM 2313 3

Construction Cost/Estimate $110,716 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.182 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target 6/23/2016 Design 30% Complete Actual 7/25/2016

Design 60% Complete Target 7/14/2016 Design 60% Complete Actual 8/11/2016

Design 100% Complete Target 8/19/2016 Design 100% Complete Actual 9/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 6/14/2016

Received ENV Clearance Target 8/19/2016 Received ENV Clearance Actual 9/9/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$117,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18454



Project ID 103303012 Category Description Program Identifier

Highway FM 1689 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Brownwood County Brown 2

From Limit US 183 To Limit COMANCHE CO LINE 3

Construction Cost/Estimate $275,984 TIER 1 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2018 6

Strategic Score 48.53 Total Score 80.00 7

Project Length 3.577 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18455



Category Amount

$275,984

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18456



Project ID 103304021 Category Description Program Identifier

Highway FM 1689 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

ONT

District Brownwood County Comanche 2

From Limit AT WALNUT CREEK To Limit . 3

Construction Cost/Estimate $994,764 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 12/15/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Larry Smith, P.E. Contact Phone (254)629-3845 10

Construction Company Contact PIERCE R & B LLC

Design 30% Complete Target 4/14/2016 Design 30% Complete Actual 3/4/2016

Design 60% Complete Target 4/14/2016 Design 60% Complete Actual 5/13/2016

Design 100% Complete Target 7/8/2016 Design 100% Complete Actual 6/10/2016

Notice to Proceed Date 11/1/2016 Work Begin Date 12/7/2016

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 12/7/2015 Start Design Actual 3/1/2016

Received ENV Clearance Target 5/12/2016 Received ENV Clearance Actual 6/20/2016

Utility Coordination Target 7/8/2016 Utility Coordination Actual 6/20/2016

Right of Way Coordination Target 6/23/2016 Right of Way Coordination Actual 6/16/2016

Project Ready to Bid Actual 6/20/2016 Project Ready to Bid Target 7/8/2016

Project Engineering Cost to Date $433,444 Construction Cost  to Date $1,752

Construction Engineering Cost to 
Date

$0 Total Cost to Date $435,196

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$771,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 103601022 Category Description Program Identifier

Highway FM 587 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Brownwood County Comanche 2

From Limit EASTLAND C/L, E To Limit SH 16 IN DELEON 3

Construction Cost/Estimate $382,401 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 20.590 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target 6/23/2016 Design 30% Complete Actual 7/25/2016

Design 60% Complete Target 7/14/2016 Design 60% Complete Actual 8/11/2016

Design 100% Complete Target 8/19/2016 Design 100% Complete Actual 9/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 6/14/2016

Received ENV Clearance Target 8/19/2016 Received ENV Clearance Actual 9/9/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$391,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 103602007 Category Description Program Identifier

Highway FM 587 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Brownwood County Eastland 2

From Limit FM 1027 To Limit COMANCHE COUNTY LINE 3

Construction Cost/Estimate $9,867 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 12.79 Total Score 70.35 7

Project Length 0.237 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,867

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 103901035 Category Description Program Identifier

Highway FM 1476 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Brownwood County Comanche 2

From Limit US 67 To Limit FM 591 3

Construction Cost/Estimate $169,331 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.428 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target 6/23/2016 Design 30% Complete Actual 7/25/2016

Design 60% Complete Target 7/14/2016 Design 60% Complete Actual 8/11/2016

Design 100% Complete Target 8/19/2016 Design 100% Complete Actual 9/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 6/14/2016

Received ENV Clearance Target 8/19/2016 Received ENV Clearance Actual 9/9/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$183,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18464



Project ID 103902020 Category Description Program Identifier

Highway FM 1476 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Brownwood County Comanche 2

From Limit FM 591 To Limit SH 36 3

Construction Cost/Estimate $73,650 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.928 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target 6/23/2016 Design 30% Complete Actual 7/25/2016

Design 60% Complete Target 7/14/2016 Design 60% Complete Actual 8/11/2016

Design 100% Complete Target 8/19/2016 Design 100% Complete Actual 9/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 6/14/2016

Received ENV Clearance Target 8/19/2016 Received ENV Clearance Actual 9/9/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18465



Category Amount

$79,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18466



Project ID 103904009 Category Description Program Identifier

Highway FM 1476 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Brownwood County Comanche 2

From Limit FM 1496 To Limit US 67 3

Construction Cost/Estimate $46,775 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.180 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target 6/23/2016 Design 30% Complete Actual 7/25/2016

Design 60% Complete Target 7/14/2016 Design 60% Complete Actual 8/11/2016

Design 100% Complete Target 8/19/2016 Design 100% Complete Actual 9/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 6/14/2016

Received ENV Clearance Target 8/19/2016 Received ENV Clearance Actual 9/9/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$51,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 104001014 Category Description Program Identifier

Highway FM 2472 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Childress County Hall 2

From Limit SH 256, SOUTH To Limit FM 1041 3

Construction Cost/Estimate $133,491 TIER NA 4

Description District Wide Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.909 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target 1/11/2016 Design 30% Complete Actual 1/11/2016

Design 60% Complete Target 2/1/2016 Design 60% Complete Actual 2/1/2016

Design 100% Complete Target 4/12/2016 Design 100% Complete Actual 4/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/21/2015 Start Design Actual 12/21/2015

Received ENV Clearance Target 3/24/2016 Received ENV Clearance Actual 3/24/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/12/2016 Project Ready to Bid Target 4/12/2016

Project Engineering Cost to Date $1,347 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,347

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18469



Category Amount

$177,270

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18470



Project ID 104002021 Category Description Program Identifier

Highway FM 1041 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Childress County Hall 2

From Limit FM 2472 To Limit FM 657 3

Construction Cost/Estimate $116,311 TIER NA 4

Description District Wide Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.114 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target 1/11/2016 Design 30% Complete Actual 1/11/2016

Design 60% Complete Target 2/1/2016 Design 60% Complete Actual 2/1/2016

Design 100% Complete Target 4/12/2016 Design 100% Complete Actual 4/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/21/2015 Start Design Actual 12/21/2015

Received ENV Clearance Target 3/24/2016 Received ENV Clearance Actual 3/24/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/12/2016 Project Ready to Bid Target 4/12/2016

Project Engineering Cost to Date $476 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $476

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$153,420

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 104101025 Category Description Program Identifier

Highway FM 400 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lubbock County Hale 2

From Limit US 70 To Limit LUBBOCK COUNTY LINE 3

Construction Cost/Estimate $1,017,423 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 24.810 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Craig, P.E. Contact Phone (806)293-5484 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 4/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/28/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/27/2016 Work Begin Date 7/13/2016

Percent of Time Used 52.94 Percent of Budget Used 53.91

Start Design Target TBD Start Design Actual 3/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/19/2015

Utility Coordination Target TBD Utility Coordination Actual 7/10/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/10/2015

Project Ready to Bid Actual 8/11/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $1,173,812

Construction Engineering Cost to 
Date

$6,527 Total Cost to Date $1,180,339

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,138,515

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 104102039 Category Description Program Identifier

Highway FM 400 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

ON

District Lubbock County Lubbock 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

From Limit 0.25 MILES NORTH OF 
NFDMF BRAZOS

To Limit 0.25 MILES SOUTH OF NFDMF 
BRAZOS

3

Construction Cost/Estimate $2,349,750 TIER NA 4

Description Bridge Replacement 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Will Barnett, P.E. Contact Phone (806)748-4466 10

Construction Company Contact KIEWIT INFRASTRUCTURE SOUTH CO.

Design 30% Complete Target TBD Design 30% Complete Actual 4/6/2015

Design 60% Complete Target TBD Design 60% Complete Actual 4/24/2015

Design 100% Complete Target TBD Design 100% Complete Actual 6/30/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 6/1/2016

Percent of Time Used 146.67 Percent of Budget Used 90.82

Start Design Target TBD Start Design Actual 3/6/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/1/2015

Utility Coordination Target TBD Utility Coordination Actual 5/29/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 5/1/2015

Project Ready to Bid Actual 6/30/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $249,261 Construction Cost  to Date $4,301,090

Construction Engineering Cost to 
Date

$17,217 Total Cost to Date $4,567,567

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18475



Category Amount

$2,140,000

$140,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18476



Project ID 104102041 Category Description Program Identifier

Highway FM 400 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lubbock County Lubbock 2

From Limit US 62 To Limit FM 40 3

Construction Cost/Estimate $143,408 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.868 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Craig, P.E. Contact Phone (806)293-5484 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 4/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/28/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/27/2016 Work Begin Date 7/13/2016

Percent of Time Used 52.94 Percent of Budget Used 53.91

Start Design Target TBD Start Design Actual 3/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/19/2015

Utility Coordination Target TBD Utility Coordination Actual 7/10/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/10/2015

Project Ready to Bid Actual 8/11/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $164,505

Construction Engineering Cost to 
Date

$915 Total Cost to Date $165,420

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$155,931

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18478



Project ID 104102042 Category Description Program Identifier

Highway FM 400 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lubbock County Lubbock 2

From Limit HALE COUNTY LINE To Limit US 62/82 3

Construction Cost/Estimate $39,974 TIER 2 4

Description SafetY-Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 11.240 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$39,974

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18480



Project ID 104103007 Category Description Program Identifier

Highway FM 400 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lubbock County Lubbock 2

From Limit US 84 IN SLATON To Limit LYNN COUNTY LINE 3

Construction Cost/Estimate $67,035 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.913 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Craig, P.E. Contact Phone (806)293-5484 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 4/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/28/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/27/2016 Work Begin Date 7/13/2016

Percent of Time Used 52.94 Percent of Budget Used 53.91

Start Design Target TBD Start Design Actual 3/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/19/2015

Utility Coordination Target TBD Utility Coordination Actual 7/10/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/10/2015

Project Ready to Bid Actual 8/11/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $77,112

Construction Engineering Cost to 
Date

$429 Total Cost to Date $77,541

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$76,288

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 104104010 Category Description Program Identifier

Highway FM 400 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lubbock County Lynn 2

From Limit LUBBOCK COUNTY 
LINE

To Limit US 87 3

Construction Cost/Estimate $607,132 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 16.424 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Craig, P.E. Contact Phone (806)293-5484 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 4/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/28/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/27/2016 Work Begin Date 7/13/2016

Percent of Time Used 52.94 Percent of Budget Used 53.91

Start Design Target TBD Start Design Actual 3/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/19/2015

Utility Coordination Target TBD Utility Coordination Actual 7/10/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/10/2015

Project Ready to Bid Actual 8/11/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $699,146

Construction Engineering Cost to 
Date

$3,888 Total Cost to Date $703,034

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$667,894

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18484



Project ID 104201032 Category Description Program Identifier

Highway RM 474 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District San Antonio County Kendall 2

From Limit FM 473 To Limit KEMMER TRAIL 3

Construction Cost/Estimate $6,247,782 TIER 2 4

Description Widen Existing Roadway To Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 24.26 Total Score 73.25 7

Project Length 6.658 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 7/16/2013

Design 60% Complete Target TBD Design 60% Complete Actual 7/17/2013

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/1/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $773,537 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $773,537

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,247,781

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18486



Project ID 104201034 Category Description Program Identifier

Highway RM 474 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District San Antonio County Kendall 2

From Limit RM 473 To Limit GUADALUPE RIVER BRIDGE 3

Construction Cost/Estimate $171,917 TIER 2 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 24.26 Total Score 64.75 7

Project Length 7.140 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$171,917

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 104202021 Category Description Program Identifier

Highway SH 46 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District San Antonio County Kendall 2

From Limit SPENCER RD. To Limit US 87 3

Construction Cost/Estimate $724,791 TIER NA 4

Description Base Repair, Mill, Seal Coat, Overlay And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.970 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Coward, P.E. Contact Phone (830)257-8444 10

Construction Company Contact LONE STAR PAVING COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual 7/31/2015

Design 60% Complete Target TBD Design 60% Complete Actual 9/29/2015

Design 100% Complete Target TBD Design 100% Complete Actual 12/11/2015

Notice to Proceed Date 3/16/2016 Work Begin Date TBD

Percent of Time Used 100.00 Percent of Budget Used 93.83

Start Design Target TBD Start Design Actual 4/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 12/11/2015

Utility Coordination Target TBD Utility Coordination Actual 12/11/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 12/11/2015

Project Ready to Bid Actual 12/11/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,764 Construction Cost  to Date $1,632,897

Construction Engineering Cost to 
Date

$69,142 Total Cost to Date $1,704,803

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 104202022 Category Description Program Identifier

Highway SH 46 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District San Antonio County Kendall 2

From Limit BANDERA C/L To Limit 0.5 MILE WEST OF IH 10 3

Construction Cost/Estimate $297,633 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.343 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 5/6/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/3/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/15/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 4/18/2016

Percent of Time Used 115.09 Percent of Budget Used 102.54

Start Design Target TBD Start Design Actual 1/2/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/17/2015

Utility Coordination Target TBD Utility Coordination Actual 9/15/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 9/15/2015

Project Ready to Bid Actual 9/17/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $597,129

Construction Engineering Cost to 
Date

$2,666 Total Cost to Date $599,795

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$244,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 104601020 Category Description Program Identifier

Highway FM 659 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2402M)

District El Paso County El Paso 2

From Limit IH 10 To Limit LOOP 375 3

Construction Cost/Estimate $28,800,000 TIER NA 4

Description Widen From 4 Lane To 6 Lane 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.891 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,503,863 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,503,863

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$40,510,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 104601021 Category Description Program Identifier

Highway FM 659 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor (2002M)

District El Paso County El Paso 2

From Limit SUN FIRE BLVD To Limit US 62/180 (MONTANA AVE) 3

Construction Cost/Estimate $17,252,716 TIER 1 4

Description Widen From 4 Lane To 6 Lane 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 87.35 Total Score 87.95 7

Project Length 4.150 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 1/31/2013 Design 30% Complete Actual 1/31/2013

Design 60% Complete Target 2/20/2015 Design 60% Complete Actual TBD

Design 100% Complete Target 5/11/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/24/2009 Start Design Actual 7/24/2009

Received ENV Clearance Target 7/17/2013 Received ENV Clearance Actual TBD

Utility Coordination Target 3/3/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 5/11/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/11/2015

Project Engineering Cost to Date $6,921,461 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $6,921,461

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$17,252,716

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18496



Project ID 104601022 Category Description Program Identifier

Highway FM 659 Status Under Development 1 Category 11 - District 
Discretionary (2311)

District El Paso County El Paso 2 Category 2M - Metropolitan Area 
Corridor (2302M)

From Limit IH 10 To Limit FM 76 3

Construction Cost/Estimate $4,400,000 TIER NA 4

Description Widen From 4 Lane To 6 Lane 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.050 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $256,676 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $256,676

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,987,112

$2,190,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 104601030 Category Description Program Identifier

Highway FM 659 Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1805)

District El Paso County El Paso 2 Category 7 - Metropolitan 
Mobility/Rehabilitation (1807)

From Limit 0.227 MI N OF SAUL 
KLEINFELD

To Limit 0.144 E OF LOOP 375 3 Category 2M - Metropolitan Area 
Corridor  (1802M)

Construction Cost/Estimate $15,000,001 TIER 2 4

Description Operational Improvements At Zaragoza Rd/montwood Dr/lp 375 Intersection 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 53.97 Total Score 70.35 7

Project Length 0.540 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 2/19/2015 Design 30% Complete Actual 2/4/2015

Design 60% Complete Target 5/21/2015 Design 60% Complete Actual 5/6/2015

Design 100% Complete Target 6/5/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/19/2014 Start Design Actual 11/19/2014

Received ENV Clearance Target 11/7/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 5/12/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 5/12/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/15/2018

Project Engineering Cost to Date $8,256,006 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $8,256,006

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,030,000

$6,207,381

$4,762,620

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 104601032 Category Description Program Identifier

Highway FM 659 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District El Paso County El Paso 2

From Limit US 62/180 To Limit 0.61 MI E OF LP 375 3

Construction Cost/Estimate $3,063,000 TIER 1 4

Description Mill And Inlay 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 48.38 Total Score 79.95 7

Project Length 4.120 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,063,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 104601034 Category Description Program Identifier

Highway FM 659 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District El Paso County El Paso 2

From Limit IH 10 To Limit FM 76 (NORTH LOOP RD) 3

Construction Cost/Estimate $800,000 TIER NA 4

Description Mill And Inlay 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.306 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 9/7/2016 Design 30% Complete Actual 9/7/2016

Design 60% Complete Target 11/9/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 9/22/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/5/2016 Start Design Actual 7/5/2016

Received ENV Clearance Target 12/5/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 12/16/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 2/27/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/13/2017

Project Engineering Cost to Date $31,963 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $31,963

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 104603004 Category Description Program Identifier

Highway SS 601 Status Under Development 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2407)

District El Paso County El Paso 2

From Limit AIRPORT ROAD To Limit LP 375 (PURPLE HEART HIGHWAY) 3

Construction Cost/Estimate $22,000,000 TIER NA 4

Description Operational Improvements At Spur 601, Walter Jones, And Airport rd 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.278 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 9/7/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 12/9/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 5/1/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/11/2013 Start Design Actual 2/11/2013

Received ENV Clearance Target 11/30/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 3/1/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 3/1/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/15/2017

Project Engineering Cost to Date $2,717,075 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,717,075

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$17,110,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 104603005 Category Description Program Identifier

Highway SS 601 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor  (1902M)

District El Paso County El Paso 2

From Limit SPUR 601 @ LP 375 To Limit . 3

Construction Cost/Estimate $26,351,284 TIER 3 4

Description Construct Direct Connector Northbound To Westbound 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 49.85 Total Score 46.65 7

Project Length 0.080 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $60,640 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $60,640

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$16,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 104702048 Category Description Program Identifier

Highway FM 1382 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

TDC

District Dallas County Dallas 2

From Limit WEST OF S HAMPTON 
ROAD

To Limit EAST OF S PARKS DRIVE 3

Construction Cost/Estimate $155,164 TIER NA 4

Description Mill & Overlay 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.898 (mi) Estimated Completed Date 3/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Mashell, P.E. Contact Phone (214)320-6240 10

Construction Company Contact RAGLE CONSTRUCTION, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 12/22/2015

Design 60% Complete Target TBD Design 60% Complete Actual 2/29/2016

Design 100% Complete Target TBD Design 100% Complete Actual 4/13/2016

Notice to Proceed Date 8/8/2016 Work Begin Date 9/27/2016

Percent of Time Used 67.74 Percent of Budget Used 40.08

Start Design Target TBD Start Design Actual 10/22/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 3/29/2016

Utility Coordination Target TBD Utility Coordination Actual 3/21/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 3/21/2016

Project Ready to Bid Actual 4/15/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $8,386 Construction Cost  to Date $283,798

Construction Engineering Cost to 
Date

$2,706 Total Cost to Date $294,890

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$360,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 104702049 Category Description Program Identifier

Highway FM 1382 Status Construction Scheduled 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Dallas County Dallas 2

From Limit OLD STRAUS RD To Limit IH 35E 3

Construction Cost/Estimate $5,312 TIER NA 4

Description Seal Coat Of Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.051 (mi) Estimated Completed Date 9/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name John Hudspeth, P.E. Contact Phone (214)320-6201 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 11/22/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$170,037

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 104703066 Category Description Program Identifier

Highway FM 1382 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Dallas County Dallas 2 Category 10 - Texas Parks & 
Wildlife Roads (1610PR)

TPW

From Limit AT CEDAR HILL STATE 
PARK SPINE RD

To Limit . 3

Construction Cost/Estimate $1,257,560 TIER NA 4

Description Widen Park Entrance Road 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.267 (mi) Estimated Completed Date 1/31/2018 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Mashell, P.E. Contact Phone (214)320-6240 10

Construction Company Contact FNH CONSTRUCTION, LLC

Design 30% Complete Target TBD Design 30% Complete Actual 5/4/2015

Design 60% Complete Target TBD Design 60% Complete Actual 8/18/2015

Design 100% Complete Target TBD Design 100% Complete Actual 5/5/2016

Notice to Proceed Date 11/16/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 3/27/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/25/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual 4/20/2016

Project Ready to Bid Actual 5/17/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $469,701 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$2,548 Total Cost to Date $472,250

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$700,000

$963,707

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 104703068 Category Description Program Identifier

Highway FM 1382 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Dallas County Dallas 2 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1605)

From Limit SOUTHEAST OF WEST 
SPINE ROAD

To Limit WEST OF NEW CLARK ROAD 3

Construction Cost/Estimate $1,197,552 TIER NA 4

Description Intersection ImprovementS-Construct Turning Lanes 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.600 (mi) Estimated Completed Date 1/31/2018 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jason Mashell, P.E. Contact Phone (214)320-6240 10

Construction Company Contact FNH CONSTRUCTION, LLC

Design 30% Complete Target TBD Design 30% Complete Actual 5/4/2015

Design 60% Complete Target TBD Design 60% Complete Actual 8/18/2015

Design 100% Complete Target TBD Design 100% Complete Actual 5/5/2016

Notice to Proceed Date 11/16/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 3/27/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/25/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual 4/20/2016

Project Ready to Bid Actual 5/17/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,960 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$2,546 Total Cost to Date $6,506

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$314,563

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 104703070 Category Description Program Identifier

Highway FM 1382 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Dallas County Dallas 2

From Limit AT CEDAR HILL STATE 
PARK SPINE RD

To Limit . 3

Construction Cost/Estimate $827,701 TIER NA 4

Description Install Traffic Signal 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.196 (mi) Estimated Completed Date 1/31/2018 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Mashell, P.E. Contact Phone (214)320-6240 10

Construction Company Contact FNH CONSTRUCTION, LLC

Design 30% Complete Target TBD Design 30% Complete Actual 5/4/2015

Design 60% Complete Target TBD Design 60% Complete Actual 8/18/2015

Design 100% Complete Target TBD Design 100% Complete Actual 5/5/2016

Notice to Proceed Date 11/16/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 3/27/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/25/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual 4/20/2016

Project Ready to Bid Actual 5/17/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $165,445 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$2,657 Total Cost to Date $168,102

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 104703071 Category Description Program Identifier

Highway FM 1382 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Dallas County Dallas 2

From Limit W CAMP WISDOM RD To Limit WINTERGREEN RD 3

Construction Cost/Estimate $202,955 TIER NA 4

Description Seal Coat, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.768 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$230,588

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 104703072 Category Description Program Identifier

Highway FM 1382 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Dallas County Dallas 2

From Limit E GRAND PRAIRIE RD To Limit NORTH OF SH 180 3

Construction Cost/Estimate $3,482,125 TIER 1 4

Description Retaining Wall And Bridge Abutment Repairs 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 44.85 Total Score 80.25 7

Project Length 0.455 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 2/9/2016

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 11/23/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/13/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $128,944 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $128,944

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,482,125

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 104801031 Category Description Program Identifier

Highway FM 983 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Dallas County Ellis 2

From Limit FM 813 To Limit FM 664 3

Construction Cost/Estimate $289,393 TIER NA 4

Description Seal Coat, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.959 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$557,130

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 104802035 Category Description Program Identifier

Highway FM 660 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Dallas County Ellis 2

From Limit BI 45J To Limit SH 34 3

Construction Cost/Estimate $477,982 TIER NA 4

Description Seal Coat, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 16.654 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$493,215

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 104901016 Category Description Program Identifier

Highway FM 661 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Dallas County Ellis 2

From Limit US 287 To Limit TARRANT COUNTY LINE 3

Construction Cost/Estimate $75,707 TIER 2 4

Description Seal Coat, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 19.12 Total Score 70.00 7

Project Length 2.817 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18527



Category Amount

$75,707

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 105001017 Category Description Program Identifier

Highway FM 85 Status Construction Scheduled 1 Category 11 - Proposition 1 
(15P111)

15S

District Dallas County Ellis 2 Category 1 - Proposition 1 
(15P101)

15S

From Limit IH 45 To Limit FM 1182 3

Construction Cost/Estimate $12,874,396 TIER NA 4

Description Add Shoulders And Rehabilitate Roadway 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.401 (mi) Estimated Completed Date 4/30/2018 8

Project Note TxDOT Design 9

TxDOT Contact Name Darwin Myers, P.E. Contact Phone (903)874-4351 10

Construction Company Contact BIG CREEK CONSTRUCTION, LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 12/11/2014

Design 60% Complete Target TBD Design 60% Complete Actual 1/22/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/6/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 3/14/2016

Percent of Time Used 36.36 Percent of Budget Used 33.08

Start Design Target TBD Start Design Actual 10/1/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/20/2015

Utility Coordination Target TBD Utility Coordination Actual 7/21/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/21/2015

Project Ready to Bid Actual 8/6/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,336,878 Construction Cost  to Date $8,402,924

Construction Engineering Cost to 
Date

$195,172 Total Cost to Date $9,934,975

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,450,000

$803,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 105101037 Category Description Program Identifier

Highway FM 664 Status Finalizing for Construction 1 Category DA - Develop Authority 
(DDA)

District Dallas County Ellis 2 Category 7 - Metropolitan 
Mobility/Rehabilitation (1807)

From Limit WESTMORELAND RD To Limit IH 35E IN CITY OF RED OAK 3

Construction Cost/Estimate $34,530,000 TIER 1 4

Description Widen From 2 Lanes To 6 Lanes Urban Divided, Including Intersection Improvements 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 43.97 Total Score 79.95 7

Project Length 3.352 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 5/4/2015

Design 60% Complete Target TBD Design 60% Complete Actual 2/4/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/15/2012

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/20/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,898,751 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,898,751

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$25,000,000

$15,173,331

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 105101038 Category Description Program Identifier

Highway FM 664 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Dallas County Ellis 2 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (2405)

From Limit US 287 IN 
WAXAHACHIE

To Limit WESTMORELAND ROAD 3 Category 7 - Metropolitan 
Mobility/Rehabilitation (2407)

Construction Cost/Estimate $236,862,104 TIER NA 4 Category DA - Develop Authority 
(DDA)

Description Widen 2-Lane Rural To 4-Lane Divided Urban 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.418 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,280,455 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,280,455

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$25,000,000

$5,000,000

$20,850,000

$186,012,104

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 105101042 Category Description Program Identifier

Highway FM 664 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

District Dallas County Ellis 2

From Limit NORTH OF US 287 To Limit SOUTH OF RED OAK CREEK IN 
OVILLA

3

Construction Cost/Estimate $11,142,221 TIER NA 4

Description Repair, Add Safety Shoulders And Resurface Roadway 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.303 (mi) Estimated Completed Date 3/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Darwin Myers, P.E. Contact Phone (903)874-4351 10

Construction Company Contact ED BELL CONSTRUCTION COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 4/20/2015 Work Begin Date 6/22/2015

Percent of Time Used 117.39 Percent of Budget Used 78.75

Start Design Target TBD Start Design Actual 6/14/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 1/22/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 1/22/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $458,390 Construction Cost  to Date $19,093,971

Construction Engineering Cost to 
Date

$656,982 Total Cost to Date $20,209,343

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 105101048 Category Description Program Identifier

Highway FM 664 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Dallas County Ellis 2

From Limit 0.888 MI E OF SH 342 To Limit 1.989 MI E OF SH 342 3

Construction Cost/Estimate $81,500 TIER 2 4

Description Install Continuous Left Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 30.88 Total Score 74.00 7

Project Length 1.101 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$81,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 105101049 Category Description Program Identifier

Highway FM 664 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Dallas County Ellis 2

From Limit BUS 287 To Limit US 287 SB FRONTAGE ROAD 3

Construction Cost/Estimate $2,984,520 TIER NA 4

Description Reconstruct Existing Pavement And Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.380 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 8/20/2015

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 9/1/2011

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $146,343 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $146,343

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,872,232

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18540



Project ID 105101051 Category Description Program Identifier

Highway FM 664 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2402M)

District Dallas County Ellis 2 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (2405)

From Limit IH 35E To Limit IH 45 3 Category 7 - Metropolitan 
Mobility/Rehabilitation (2407)

Construction Cost/Estimate $200,000,000 TIER NA 4 Category DA - Develop Authority 
(DDA)

Description Widen 2 Lane Rural Roadway To 6 Lane Urban 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.085 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $223,120 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $223,120

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$25,000,000

$5,000,000

$30,000,000

$140,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 105102017 Category Description Program Identifier

Highway FM 876 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

ONT

District Dallas County Ellis 2

From Limit AT BIG ONION CREEK To Limit . 3

Construction Cost/Estimate $920,056 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.117 (mi) Estimated Completed Date 1/30/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Darwin Myers, P.E. Contact Phone (903)874-4351 10

Construction Company Contact MASSANA CONSTRUCTION INC.

Design 30% Complete Target 2/6/2013 Design 30% Complete Actual 2/1/2013

Design 60% Complete Target 4/4/2013 Design 60% Complete Actual 6/30/2014

Design 100% Complete Target 7/18/2013 Design 100% Complete Actual 11/5/2014

Notice to Proceed Date 4/3/2015 Work Begin Date 9/15/2015

Percent of Time Used 85.28 Percent of Budget Used 86.80

Start Design Target 1/3/2013 Start Design Actual 1/3/2013

Received ENV Clearance Target 8/29/2013 Received ENV Clearance Actual 8/8/2014

Utility Coordination Target 8/29/2013 Utility Coordination Actual 12/30/2014

Right of Way Coordination Target 1/18/2013 Right of Way Coordination Actual 12/30/2014

Project Ready to Bid Actual 12/5/2014 Project Ready to Bid Target 8/29/2013

Project Engineering Cost to Date $492,693 Construction Cost  to Date $1,734,084

Construction Engineering Cost to 
Date

$158,885 Total Cost to Date $2,385,662

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$937,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 105201076 Category Description Program Identifier

Highway FM 666 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Corpus Christi County Nueces 2

From Limit SH 44 To Limit FM 624 3

Construction Cost/Estimate $3,200,000 TIER 2 4

Description Widen And Seal Roadway 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 24.26 Total Score 71.75 7

Project Length 6.321 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 8/24/2016 Design 30% Complete Actual 8/24/2016

Design 60% Complete Target 10/31/2016 Design 60% Complete Actual 9/30/2016

Design 100% Complete Target 12/16/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/20/2016 Start Design Actual 6/20/2016

Received ENV Clearance Target 2/10/2017 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/10/2017

Project Engineering Cost to Date $40,085 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $40,085

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 105201077 Category Description Program Identifier

Highway FM 666 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Corpus Christi County Nueces 2

From Limit 2.795 MI N OF FM 624 To Limit FM 624 3

Construction Cost/Estimate $70,099 TIER 2 4

Description Milled Edgeline And Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 2.795 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$70,099

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 105202080 Category Description Program Identifier

Highway FM 665 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Corpus Christi County Nueces 2

From Limit US 77 To Limit FM 43 3

Construction Cost/Estimate $4,300,000 TIER NA 4

Description Add Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.120 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 12/31/2013 Design 30% Complete Actual 12/31/2013

Design 60% Complete Target 5/1/2014 Design 60% Complete Actual 5/1/2014

Design 100% Complete Target 7/7/2014 Design 100% Complete Actual 7/7/2014

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2013 Start Design Actual 8/1/2013

Received ENV Clearance Target 12/1/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 5/1/2014 Utility Coordination Actual 5/1/2014

Right of Way Coordination Target 5/1/2014 Right of Way Coordination Actual 5/1/2014

Project Ready to Bid Actual TBD Project Ready to Bid Target 12/1/2014

Project Engineering Cost to Date $1,120,159 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,120,159

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18550



Project ID 105202081 Category Description Program Identifier

Highway FM 665 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Corpus Christi County Nueces 2

From Limit FM 43 To Limit SH 357 3

Construction Cost/Estimate $272,010 TIER NA 4

Description District Wide Seal Coat 2016 Project 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.530 (mi) Estimated Completed Date 4/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel L. Kelley , P.E. Contact Phone (830)780-3132 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target 6/1/2015 Design 30% Complete Actual 6/1/2015

Design 60% Complete Target 6/1/2015 Design 60% Complete Actual 6/1/2015

Design 100% Complete Target 9/21/2015 Design 100% Complete Actual 9/21/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 9/14/2016

Percent of Time Used 79.59 Percent of Budget Used 104.65

Start Design Target 6/1/2015 Start Design Actual 6/1/2015

Received ENV Clearance Target 9/16/2015 Received ENV Clearance Actual 9/24/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/24/2015 Project Ready to Bid Target 9/21/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $552,688

Construction Engineering Cost to 
Date

$2,888 Total Cost to Date $555,576

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$367,035

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 105202082 Category Description Program Identifier

Highway FM 665 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Corpus Christi County Nueces 2

From Limit 4 WAY STOP AT FM 43 To Limit SH 357 3

Construction Cost/Estimate $2,000,000 TIER 2 4

Description Overlay And Spot Base Repair 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2020 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 6.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 105202083 Category Description Program Identifier

Highway FM 665 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Corpus Christi County Nueces 2

From Limit SH 357 To Limit SH 44 3

Construction Cost/Estimate $225,622 TIER NA 4

Description 2017 District Wide Seal Coat Project 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.833 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/22/2016 Design 100% Complete Actual 8/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/7/2016 Project Ready to Bid Target 9/14/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$54 Total Cost to Date $54

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$240,300

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 105202084 Category Description Program Identifier

Highway FM 665 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Corpus Christi County Nueces 2

From Limit US 77 To Limit FM 43 3

Construction Cost/Estimate $543,629 TIER NA 4

Description 2017 District Wide Seal Coat Project 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.964 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/22/2016 Design 100% Complete Actual 8/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/7/2016 Project Ready to Bid Target 9/14/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$133 Total Cost to Date $133

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$644,570

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 105203027 Category Description Program Identifier

Highway FM 666 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Corpus Christi County San Patricio 2

From Limit 1.2 MI S OF SH 359 To Limit NUECES COUNTY LINE 3

Construction Cost/Estimate $394,843 TIER NA 4

Description District Wide Seal Coat 2016 Project 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.101 (mi) Estimated Completed Date 4/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel L. Kelley , P.E. Contact Phone (830)780-3132 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target 6/1/2015 Design 30% Complete Actual 6/1/2015

Design 60% Complete Target 6/1/2015 Design 60% Complete Actual 6/1/2015

Design 100% Complete Target 9/21/2015 Design 100% Complete Actual 9/21/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 9/14/2016

Percent of Time Used 79.59 Percent of Budget Used 104.65

Start Design Target 6/1/2015 Start Design Actual 6/1/2015

Received ENV Clearance Target 9/16/2015 Received ENV Clearance Actual 9/24/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/24/2015 Project Ready to Bid Target 9/21/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $833,954

Construction Engineering Cost to 
Date

$4,221 Total Cost to Date $838,175

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$522,107

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 105204007 Category Description Program Identifier

Highway FM 3377 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Corpus Christi County San Patricio 2

From Limit IH 37 To Limit FM 3024 3

Construction Cost/Estimate $7,932 TIER NA 4

Description 2017 District Wide Seal Coat Project 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.309 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/22/2016 Design 100% Complete Actual 8/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/7/2016 Project Ready to Bid Target 9/14/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$2 Total Cost to Date $2

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,380

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 105205008 Category Description Program Identifier

Highway FM 3377 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Corpus Christi County San Patricio 2

From Limit FM 3024 To Limit END OF MAINT 3

Construction Cost/Estimate $46,607 TIER NA 4

Description 2017 District Wide Seal Coat Project 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.483 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/22/2016 Design 100% Complete Actual 8/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/7/2016 Project Ready to Bid Target 9/14/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$11 Total Cost to Date $11

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$54,965

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 105401009 Category Description Program Identifier

Highway FM 219 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Waco County Bosque 2

From Limit HAMILTON CO LINE To Limit SH 22 3

Construction Cost/Estimate $35,000 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 27.94 Total Score 73.00 7

Project Length 1.055 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/16/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/3/2017 Start Design Actual TBD

Received ENV Clearance Target 5/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 6/16/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 6/16/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/3/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$35,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 105402022 Category Description Program Identifier

Highway FM 219 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Waco County Bosque 2

From Limit SH 22 To Limit SH 6 (CLIFTON) 3

Construction Cost/Estimate $605,000 TIER 1 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 43.38 Total Score 78.25 7

Project Length 18.658 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/16/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/3/2017 Start Design Actual TBD

Received ENV Clearance Target 5/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 6/16/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 6/16/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/3/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$605,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 105702026 Category Description Program Identifier

Highway FM 732 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Pharr County Cameron 2

From Limit 0.274 MI S OF BUS 77 To Limit IH-69E 3

Construction Cost/Estimate $134,921 TIER 3 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 6.91 Total Score 25.45 7

Project Length 0.274 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 11/5/2015

Design 60% Complete Target TBD Design 60% Complete Actual 10/13/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 9/24/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$26,529

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 105702027 Category Description Program Identifier

Highway FM 732 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Pharr County Cameron 2

From Limit FM 1577 To Limit US 281 3

Construction Cost/Estimate $100,141 TIER 2 4

Description Texturize Shoulders (profile Pavement Markers) 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 29.71 Total Score 59.60 7

Project Length 4.786 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$100,141

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 105702028 Category Description Program Identifier

Highway FM 732 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Pharr County Cameron 2

From Limit @ LONG LANE To Limit . 3

Construction Cost/Estimate $20,626 TIER NA 4

Description Install Intersection Flashing Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 2/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual 6/17/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/31/2015

Design 100% Complete Target TBD Design 100% Complete Actual 11/10/2015

Notice to Proceed Date 3/9/2016 Work Begin Date 8/4/2016

Percent of Time Used 52.50 Percent of Budget Used 62.70

Start Design Target TBD Start Design Actual 4/15/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/2/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/6/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$17 Total Cost to Date $17

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18573



Category Amount

$50,518

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18574



Project ID 105702029 Category Description Program Identifier

Highway FM 732 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Pharr County Cameron 2

From Limit @ CALLE PALOMA To Limit . 3

Construction Cost/Estimate $20,751 TIER NA 4

Description Install Intersection Flashing Beacon, Safety Lighting At Instersection 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 2/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual 6/17/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/31/2015

Design 100% Complete Target TBD Design 100% Complete Actual 11/10/2015

Notice to Proceed Date 3/9/2016 Work Begin Date 8/4/2016

Percent of Time Used 52.50 Percent of Budget Used 62.70

Start Design Target TBD Start Design Actual 4/15/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/2/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/6/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$18 Total Cost to Date $18

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$50,518

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18576



Project ID 105702030 Category Description Program Identifier

Highway FM 732 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Pharr County Cameron 2

From Limit IH-69E To Limit US 281 3

Construction Cost/Estimate $112,900 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$112,900

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18578



Project ID 105702031 Category Description Program Identifier

Highway FM 732 Status Under Development 1 Category DA - Develop Authority 
(6DA)

District Pharr County Cameron 2

From Limit 2.0 MI NE OF US 281 To Limit @ DRAINAGE DTICH 3

Construction Cost/Estimate $480,000 TIER NA 4

Description Replace Bridge & Reconstruct Approaches 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$480,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18580



Project ID 105703040 Category Description Program Identifier

Highway FM 510 Status Construction Scheduled 1 Category 11 - Proposition 1 
(15P111)

15S

District Pharr County Cameron 2

From Limit FM 2480 To Limit FM 803 3

Construction Cost/Estimate $222,886 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.410 (mi) Estimated Completed Date 7/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 1/29/2016 Work Begin Date 4/5/2016

Percent of Time Used 100.00 Percent of Budget Used 105.65

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $270 Construction Cost  to Date $447,235

Construction Engineering Cost to 
Date

$8,625 Total Cost to Date $456,130

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18581



Category Amount

$222,886

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18582



Project ID 105703041 Category Description Program Identifier

Highway FM 510 Status Construction Scheduled 1 Category 11 - Proposition 1 
(15P111)

15S

District Pharr County Cameron 2

From Limit FM 3462 To Limit FM 803 3

Construction Cost/Estimate $139,945 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.604 (mi) Estimated Completed Date 7/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 1/29/2016 Work Begin Date 4/5/2016

Percent of Time Used 100.00 Percent of Budget Used 105.65

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $554 Construction Cost  to Date $280,796

Construction Engineering Cost to 
Date

$5,021 Total Cost to Date $286,371

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$139,945

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18584



Project ID 105703042 Category Description Program Identifier

Highway FM 510 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Pharr County Cameron 2

From Limit @ GREEN VALLEY 
DRIVE

To Limit . 3

Construction Cost/Estimate $25,615 TIER NA 4

Description Install Intersection Flashing Beacon, Safety Lighting At Intesection 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., INC.

Design 30% Complete Target 7/15/2014 Design 30% Complete Actual 7/18/2014

Design 60% Complete Target 9/24/2014 Design 60% Complete Actual 12/11/2014

Design 100% Complete Target 1/22/2015 Design 100% Complete Actual 2/9/2015

Notice to Proceed Date 5/8/2015 Work Begin Date TBD

Percent of Time Used 95.38 Percent of Budget Used 93.92

Start Design Target 5/1/2014 Start Design Actual 6/30/2014

Received ENV Clearance Target 7/28/2014 Received ENV Clearance Actual 2/20/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/11/2015 Project Ready to Bid Target 1/22/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $50,787

Construction Engineering Cost to 
Date

$3,310 Total Cost to Date $54,097

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$51,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18586



Project ID 105703043 Category Description Program Identifier

Highway FM 732 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Pharr County Cameron 2

From Limit BUSINESS 77 To Limit 0.274 MI SOUTH OF BUS 77 3

Construction Cost/Estimate $80,334 TIER 3 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 6.91 Total Score 32.45 7

Project Length 0.430 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 11/5/2015

Design 60% Complete Target TBD Design 60% Complete Actual 10/13/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 9/24/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$26,529

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 105703044 Category Description Program Identifier

Highway FM 510 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Pharr County Cameron 2

From Limit FM 803 To Limit FM 1847 3

Construction Cost/Estimate $3,000,000 TIER 2 4

Description Rehabilitate Roadway 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 105703045 Category Description Program Identifier

Highway FM 510 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Pharr County Cameron 2

From Limit FM 3462 To Limit FM 803 3

Construction Cost/Estimate $4,500,000 TIER 2 4

Description Rehabilitate Roadway 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 4.725 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 105703046 Category Description Program Identifier

Highway FM 510 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Pharr County Cameron 2

From Limit FM 1847 To Limit FM 2480 3

Construction Cost/Estimate $2,000,000 TIER 2 4

Description Rehabilitate Roadway 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 4.800 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18593



Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18594



Project ID 106101031 Category Description Program Identifier

Highway FM 1010 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Beaumont County Liberty 2

From Limit SH 105 To Limit 1.1 MI N OF FM 2090 3

Construction Cost/Estimate $30,289 TIER 1 4

Description Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 40.44 Total Score 77.25 7

Project Length 6.064 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target 8/30/2016 Design 30% Complete Actual 8/30/2016

Design 60% Complete Target 9/1/2016 Design 60% Complete Actual 9/1/2016

Design 100% Complete Target 11/25/2016 Design 100% Complete Actual 12/5/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/9/2016 Start Design Actual 6/9/2016

Received ENV Clearance Target 12/29/2016 Received ENV Clearance Actual 11/15/2016

Utility Coordination Target 10/23/2016 Utility Coordination Actual 11/17/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/5/2016 Project Ready to Bid Target 12/29/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18595



Category Amount

$67,272

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 106202009 Category Description Program Identifier

Highway FM 2100 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2202M)

District Houston County Harris 2

From Limit HUFFMAN-CLEVELAND 
RD (NORTH)

To Limit FM 1960 3

Construction Cost/Estimate $86,000,000 TIER NA 4

Description Widen To 4-Ln Divided 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.450 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 9/14/2009 Design 30% Complete Actual 9/14/2009

Design 60% Complete Target 7/15/2024 Design 60% Complete Actual TBD

Design 100% Complete Target 4/4/2025 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/2/2006 Start Design Actual 1/2/2006

Received ENV Clearance Target 6/2/2022 Received ENV Clearance Actual TBD

Utility Coordination Target 1/20/2025 Utility Coordination Actual TBD

Right of Way Coordination Target 1/20/2025 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/4/2025

Project Engineering Cost to Date $3,526,797 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,526,797

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$86,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 106202011 Category Description Program Identifier

Highway FM 2100 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2202M)

District Houston County Harris 2 Category DA - Develop Authority 
(DDA)

CNG

From Limit SH 99 To Limit HUFFMAN-CLEVELAND RD (NORTH) 3

Construction Cost/Estimate $28,400,000 TIER NA 4

Description Extension Of Fm 2100 As 2-Lane Rural Roadway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 4/29/2020 Design 30% Complete Actual TBD

Design 60% Complete Target 12/30/2020 Design 60% Complete Actual TBD

Design 100% Complete Target 11/22/2021 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/3/2019 Start Design Actual TBD

Received ENV Clearance Target 12/14/2020 Received ENV Clearance Actual TBD

Utility Coordination Target 10/8/2021 Utility Coordination Actual TBD

Right of Way Coordination Target 9/6/2021 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/22/2021

Project Engineering Cost to Date $2,171,178 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,171,178

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18599



Category Amount

$20,000,000

$8,400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 106203050 Category Description Program Identifier

Highway FM 1485 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Houston County Montgomery 2

From Limit 0.2 MILES NORTH OF 
FIRETOWER ROAD

To Limit 0.2 MILES SOUTH OF FIRETOWER 
ROAD

3

Construction Cost/Estimate $172,890 TIER NA 4

Description Install Led Flashing Chevrons (curve) 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.507 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 6/4/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 7/6/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 8/6/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/3/2016 Start Design Actual TBD

Received ENV Clearance Target 10/4/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 10/4/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 10/4/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/12/2016 Project Ready to Bid Target 8/12/2016

Project Engineering Cost to Date $4,490 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,490

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18601



Category Amount

$78,371

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 106203051 Category Description Program Identifier

Highway FM 1485 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Houston County Montgomery 2

From Limit FM 3083 To Limit IH 69 3

Construction Cost/Estimate $1,306,626 TIER 1 4

Description Safety Treat Fixed Objects (barrier) 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 57.21 Total Score 83.70 7

Project Length 8.124 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $54,636 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $54,636

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18603



Category Amount

$1,275,294

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18604



Project ID 106204022 Category Description Program Identifier

Highway FM 2100 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor  (1902M)

District Houston County Harris 2

From Limit SOUTH DIAMONDHEAD 
BLVD

To Limit 0.28 MI N OF HARE COOK RD 3

Construction Cost/Estimate $23,935,000 TIER 2 4

Description Widen To 4-Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 47.35 Total Score 66.60 7

Project Length 2.270 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 2/23/2011 Design 30% Complete Actual 2/23/2011

Design 60% Complete Target 12/19/2011 Design 60% Complete Actual TBD

Design 100% Complete Target 9/26/2012 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/1/2010 Start Design Actual 7/1/2010

Received ENV Clearance Target 5/25/2011 Received ENV Clearance Actual TBD

Utility Coordination Target 9/4/2012 Utility Coordination Actual TBD

Right of Way Coordination Target 10/5/2012 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/5/2012

Project Engineering Cost to Date $6,262,898 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $6,262,898

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$23,935,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 106204057 Category Description Program Identifier

Highway FM 2100 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor  (1902M)

District Houston County Harris 2

From Limit 0.28 MI N OF HARE 
COOK RD

To Limit 0.23 MI S OF ANTELOPE DR 3

Construction Cost/Estimate $23,935,000 TIER 2 4

Description Widen To 4-Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 57.65 Total Score 70.10 7

Project Length 2.460 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $731,644 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $731,644

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$23,935,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 106204058 Category Description Program Identifier

Highway FM 2100 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor  (1902M)

District Houston County Harris 2

From Limit 0.23 MI S OF 
ANTELOPE DR

To Limit FM 1960 3

Construction Cost/Estimate $27,714,000 TIER 2 4

Description Widen To 4-Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 52.50 Total Score 68.35 7

Project Length 2.950 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $582,173 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $582,173

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$27,714,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 106205009 Category Description Program Identifier

Highway FM 1942 Status Construction Scheduled 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1507)

District Houston County Harris 2

From Limit US 90 To Limit CROSBY LYNCHBURG RD 3

Construction Cost/Estimate $3,477,178 TIER NA 4

Description Widen Roadway From 2 To 4 Lanes To Match Harris County Project Accommodating Increased Traffic 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.315 (mi) Estimated Completed Date 5/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Melody Galland, P.E. Contact Phone (281)464-5500 10

Construction Company Contact ARANDA BROTHERS CONSTRUCTION CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 3/30/2015 Work Begin Date 10/26/2015

Percent of Time Used 75.80 Percent of Budget Used 94.24

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $816,398 Construction Cost  to Date $6,587,760

Construction Engineering Cost to 
Date

$373,132 Total Cost to Date $7,777,289

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 106401027 Category Description Program Identifier

Highway FM 676 Status Under Development 1 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

District Pharr County Hidalgo 2 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

From Limit SH 107 To Limit TAYLOR RD. 3 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

Construction Cost/Estimate $10,075,374 TIER NA 4 Category 7 - Metropolitan 
Mobility/Rehabilitation (2207)

Description Widen To 4 Lane With Left Turn Lane 5 Category 11 - District 
Discretionary (2211)

Last Update Date 12/21/2016 Bid Received Date 1/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.009 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $439,140 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $439,140

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$85,547

$50,787

$364,402

$5,200,000

$4,204,172

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 106401032 Category Description Program Identifier

Highway FM 676 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor  (1802M)

District Pharr County Hidalgo 2 Category 11 - District 
Discretionary (1811)

From Limit SH 364, EAST To Limit SH 107 3

Construction Cost/Estimate $14,956,170 TIER 1 4

Description Widen To 4 Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 57.35 Total Score 79.50 7

Project Length 2.397 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,062,653 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,062,653

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,000,000

$5,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 106401035 Category Description Program Identifier

Highway FM 676 Status Construction Scheduled 1 Category 11 - Proposition 1 
(15P111)

15S

District Pharr County Hidalgo 2

From Limit FM 492 To Limit SH 107 3

Construction Cost/Estimate $128,376 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.860 (mi) Estimated Completed Date 7/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 1/29/2016 Work Begin Date 4/5/2016

Percent of Time Used 100.00 Percent of Budget Used 105.65

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $257,590

Construction Engineering Cost to 
Date

$4,603 Total Cost to Date $262,193

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$128,376

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 106401036 Category Description Program Identifier

Highway FM 676 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Pharr County Hidalgo 2

From Limit FM 492 To Limit SH 107 3

Construction Cost/Estimate $841,984 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 3.880 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18619



Category Amount

$841,984

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 106501015 Category Description Program Identifier

Highway FM 509 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Pharr County Cameron 2

From Limit US 77/83 To Limit FM 800 3

Construction Cost/Estimate $434,217 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 6.91 Total Score 51.85 7

Project Length 3.632 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 11/5/2015

Design 60% Complete Target TBD Design 60% Complete Actual 10/13/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 9/24/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$434,217

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 106602017 Category Description Program Identifier

Highway PR 37 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District San Antonio County Medina 2

From Limit SH 16 To Limit BANDERA C/L 3

Construction Cost/Estimate $1,508,843 TIER 2 4

Description Install Advance Warning Signs, Inverted Profile Markings, Upgrade Existing Mbgf And Safety Treating 
Fixed Objects

5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 45.59 Total Score 67.30 7

Project Length 4.286 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target 5/14/2015 Design 30% Complete Actual 5/14/2015

Design 60% Complete Target 7/10/2015 Design 60% Complete Actual 8/13/2015

Design 100% Complete Target 8/20/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/3/2015 Start Design Actual 4/3/2015

Received ENV Clearance Target 5/4/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 7/16/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 7/16/2015 Right of Way Coordination Actual 9/24/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/20/2015

Project Engineering Cost to Date $156,844 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$750 Total Cost to Date $157,594

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18623



Category Amount

$1,281,958

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 106701025 Category Description Program Identifier

Highway FM 686 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Beaumont County Liberty 2

From Limit 4.60 MILES W OF SH 
321, EAST

To Limit SH 321 3

Construction Cost/Estimate $148,944 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.600 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 5/11/2015 Design 30% Complete Actual 5/11/2015

Design 60% Complete Target 6/9/2015 Design 60% Complete Actual 6/25/2015

Design 100% Complete Target 8/16/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 12/15/2015 Work Begin Date 5/23/2016

Percent of Time Used 100.00 Percent of Budget Used 95.38

Start Design Target 4/21/2015 Start Design Actual 5/13/2015

Received ENV Clearance Target 7/24/2015 Received ENV Clearance Actual 8/11/2015

Utility Coordination Target 7/25/2015 Utility Coordination Actual 4/28/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/16/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $306,150

Construction Engineering Cost to 
Date

$857 Total Cost to Date $307,007

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$165,865

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 106701026 Category Description Program Identifier

Highway FM 686 Status Construction Scheduled 1 Category 8 - Systemic Widening 
Program (1608SW)

SSW

District Beaumont County Liberty 2

From Limit CR 623 To Limit 0.083 MI W OF CR 621 3

Construction Cost/Estimate $1,690,130 TIER NA 4

Description Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.950 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Omar X. De  Leon , P.E. Contact Phone (409)336-2244 10

Construction Company Contact ANGEL BROTHERS HOLDINGS CORP.

Design 30% Complete Target TBD Design 30% Complete Actual 1/30/2016

Design 60% Complete Target TBD Design 60% Complete Actual 2/29/2016

Design 100% Complete Target TBD Design 100% Complete Actual 5/2/2016

Notice to Proceed Date 8/11/2016 Work Begin Date 9/12/2016

Percent of Time Used 67.86 Percent of Budget Used 77.48

Start Design Target TBD Start Design Actual 1/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/14/2016

Utility Coordination Target TBD Utility Coordination Actual 4/14/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/2/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $28,374 Construction Cost  to Date $1,936,411

Construction Engineering Cost to 
Date

$30,493 Total Cost to Date $1,995,277

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,960,296

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 106801195 Category Description Program Identifier

Highway IH 30 Status Long Term Planning 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Fort Worth County Tarrant 2

From Limit AT ACADEMY BLVD To Limit IN FORT WORTH 3

Construction Cost/Estimate $2,761,000 TIER NA 4

Description Review Of Schematics For Interchange With Academy Blvd 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2039 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.586 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$25,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 106801197 Category Description Program Identifier

Highway IH 30 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Fort Worth County Tarrant 2

From Limit AT MINOR 1 ARTERIAL To Limit WEST OF LINKCREST 3

Construction Cost/Estimate $250,000 TIER NA 4

Description Construction Of The West Side Ramps At Linkcrest Interchange 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $143,989 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $143,989

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$27,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 106801205 Category Description Program Identifier

Highway IH 30 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Fort Worth County Tarrant 2

From Limit PARKER C/L To Limit LINKCREST DRIVE 3

Construction Cost/Estimate $789,693 TIER 1 4

Description Overlay Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 57.35 Total Score 83.00 7

Project Length 0.897 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 2/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,416 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,416

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$789,693

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 106801206 Category Description Program Identifier

Highway IH 30 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Fort Worth County Tarrant 2

From Limit LINK CREST DRIVE To Limit IH 820 3

Construction Cost/Estimate $100,774 TIER NA 4

Description Seal Coat Frontage Roads Fy 16 Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.600 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Ricardo Gonzalez, P.E. Contact Phone (817)370-6521 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 1/29/2016 Work Begin Date 5/3/2016

Percent of Time Used 95.88 Percent of Budget Used 102.82

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $551 Construction Cost  to Date $220,495

Construction Engineering Cost to 
Date

$110 Total Cost to Date $221,156

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$132,458

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 106801207 Category Description Program Identifier

Highway IH 30 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Fort Worth County Tarrant 2

From Limit SP 580 To Limit IH 820 3

Construction Cost/Estimate $12,000,000 TIER NA 4

Description Add One General Purpose Lane Wb & eb 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.764 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $468,594 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $468,594

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$12,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 106801208 Category Description Program Identifier

Highway IH 30 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Fort Worth County Tarrant 2

From Limit SP 580 To Limit CHAPEL CREEK BLVD 3

Construction Cost/Estimate $10,000,000 TIER NA 4

Description Construct New Wb And Eb Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.321 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18639



Category Amount

$10,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18640



Project ID 106801209 Category Description Program Identifier

Highway IH 30 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor  (1902M)

District Fort Worth County Tarrant 2

From Limit UNIVERSITY DR To Limit FOREST PARK BLVD 3

Construction Cost/Estimate $1,000,000 TIER 1 4

Description Add One General Purpose Lane eb 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 88.24 Total Score 86.50 7

Project Length 0.538 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18641



Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18642



Project ID 106801210 Category Description Program Identifier

Highway IH 30 Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1805)

District Fort Worth County Tarrant 2

From Limit MAIN STREET To Limit IH 35W 3

Construction Cost/Estimate $88,500 TIER 1 4

Description Installation Of Its Fiber, Its Equipment, Satellite Building 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 72.79 Total Score 81.25 7

Project Length 0.400 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,531 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,531

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18643



Category Amount

$88,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18644



Project ID 106801213 Category Description Program Identifier

Highway IH 30 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2202M)

District Fort Worth County Tarrant 2

From Limit IH 820 To Limit CAMP BOWIE BLVD 3

Construction Cost/Estimate $550,000,000 TIER NA 4

Description Reconstruct Freeway From 6 To 8 Main Lanes & 2/8 Lane Frontage Roads Discontinuous 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.929 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18645



Category Amount

$150,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18646



Project ID 106801214 Category Description Program Identifier

Highway IH 30 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Fort Worth County Tarrant 2

From Limit LINKCREST DRIVE To Limit IH 820 3

Construction Cost/Estimate $60,000,000 TIER NA 4

Description Add 1 Gp Lane In Each Direction, Const Frontage Roads, Reconst Sp580 Interchange 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.800 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $10,346 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $10,346

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$72,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18648



Project ID 106801215 Category Description Program Identifier

Highway IH 30 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Fort Worth County Tarrant 2

From Limit TAXCO ROAD To Limit WESTRIDGE AVE 3

Construction Cost/Estimate $349,076 TIER NA 4

Description Adding Curbing, Curb Inlets, Laterl Rcp, & Junction Box Improvements To Main 48" Rcp 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.141 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $55,863 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $55,863

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$349,076

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18650



Project ID 106801216 Category Description Program Identifier

Highway IH 30 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

BMN

District Fort Worth County Tarrant 2

From Limit IH 30 WB FRONTAGE 
ROAD

To Limit IH 30 WB MAINLANE 3

Construction Cost/Estimate $500,000 TIER 1 4

Description Replace Bridge Deck And Approach Slabs 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 88.24 Total Score 86.50 7

Project Length 0.130 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $671 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $671

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18651



Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 106802072 Category Description Program Identifier

Highway IH 30 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

ADM

District Fort Worth County Tarrant 2

From Limit OAKLAND BLVD IN     
FT WORTH, E

To Limit COOPER STREET 3

Construction Cost/Estimate $300,000,000 TIER NA 4

Description Construct Additional Thru Lanes & Upgrade To Standards & Tms 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2035 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.027 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $7,013,082 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $7,013,082

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$300,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18654



Project ID 106802076 Category Description Program Identifier

Highway IH 30 Status Construction Scheduled 1 Category 2M - Proposition 1 
(15P102)

15S

District Fort Worth County Tarrant 2 Category 4 - Proposition 1 
(15P104)

15S

From Limit 1.0 MI W OF SH 360 To Limit GREAT SOUTHWEST PKWY 3 Category 1 - Proposition 1 
(15P101)

15S

Construction Cost/Estimate $226,516,780 TIER NA 4 Category 11 - Proposition 1 
(15P111)

15S

Description Const Dir Conn Intchg At Sh 360 & Traffic Management System 5 Category 1 - Proposition 1 
(16P101)

16S

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1605)

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.700 (mi) Estimated Completed Date 12/30/2019 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Gregory Cedillo, P.E. Contact Phone (817)370-6638 10

Construction Company Contact WILLIAMS BROTHERS CONSTRUCTION CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual 7/15/2013

Design 60% Complete Target TBD Design 60% Complete Actual 3/17/2015

Design 100% Complete Target TBD Design 100% Complete Actual 11/2/2015

Notice to Proceed Date 12/9/2015 Work Begin Date 1/19/2016

Percent of Time Used 23.04 Percent of Budget Used 25.82

Start Design Target TBD Start Design Actual 2/4/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/27/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/2/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $5,727,903 Construction Cost  to Date $117,221,714

Construction Engineering Cost to 
Date

$4,029,607 Total Cost to Date $126,979,224

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$134,732,995

$38,653,000

$13,780,000

$10,910,000

$5,419,005

$25,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 106802104 Category Description Program Identifier

Highway IH 30 Status Construction Scheduled 1 Category 2M - Proposition 1 
(15P102)

15S

District Fort Worth County Tarrant 2

From Limit AT SIX FLAGS DRIVE To Limit . 3

Construction Cost/Estimate $1,924,004 TIER NA 4

Description Reconstruct Bridge 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.233 (mi) Estimated Completed Date 12/30/2019 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Gregory Cedillo, P.E. Contact Phone (817)370-6638 10

Construction Company Contact WILLIAMS BROTHERS CONSTRUCTION CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual 7/15/2013

Design 60% Complete Target TBD Design 60% Complete Actual 3/17/2015

Design 100% Complete Target TBD Design 100% Complete Actual 11/2/2015

Notice to Proceed Date 12/9/2015 Work Begin Date 1/19/2016

Percent of Time Used 23.04 Percent of Budget Used 25.82

Start Design Target TBD Start Design Actual 2/4/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/27/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/2/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $1,112,340

Construction Engineering Cost to 
Date

$38,238 Total Cost to Date $1,150,578

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,924,005

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 106802121 Category Description Program Identifier

Highway IH 30 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

ON

District Fort Worth County Tarrant 2

From Limit MORRISON DRIVE 
OVER IH30

To Limit . 3

Construction Cost/Estimate $1,380,000 TIER 1 4

Description Rehab & Widen The Bridge And Appr 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2020 6

Strategic Score 95.59 Total Score 89.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,478,686

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 106802127 Category Description Program Identifier

Highway IH 30 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District Fort Worth County Tarrant 2

From Limit COOPER STREET To Limit DALLAS COUNTY LINE 3

Construction Cost/Estimate $52,050,000 TIER NA 4

Description Widen From 6 To 10 Lanes With 2 Reversible Managed Lanes, Modifications To Sh 360 Connections, And 
Ramp Modifications

5

Last Update Date 12/21/2016 Bid Received Date 2/1/2028 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.509 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,971,299 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,971,299

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$52,050,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 106802135 Category Description Program Identifier

Highway IH 30 Status Construction Scheduled 1 Category 3 - Proposition 12 
(13V2DT)

District Fort Worth County Tarrant 2

From Limit 0.5 MILES WEST OF N. 
FIELDER ROAD

To Limit DALLAS/TARRANT COUNTY LINE 3

Construction Cost/Estimate $6,960,302 TIER NA 4

Description Construct Managed/hov Lane Gantries 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2012 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.091 (mi) Estimated Completed Date 1/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Mashell, P.E. Contact Phone (214)320-6240 10

Construction Company Contact AUSTIN BRIDGE & ROAD SERVICES, LP

Design 30% Complete Target 2/8/2010 Design 30% Complete Actual 10/10/2011

Design 60% Complete Target 10/15/2010 Design 60% Complete Actual 2/17/2012

Design 100% Complete Target 5/10/2011 Design 100% Complete Actual 8/30/2012

Notice to Proceed Date 2/28/2013 Work Begin Date 3/25/2013

Percent of Time Used 118.23 Percent of Budget Used 97.63

Start Design Target 10/20/2009 Start Design Actual 10/20/2009

Received ENV Clearance Target 7/20/2010 Received ENV Clearance Actual 4/9/2012

Utility Coordination Target 5/10/2011 Utility Coordination Actual 10/11/2012

Right of Way Coordination Target 4/8/2011 Right of Way Coordination Actual 10/11/2012

Project Ready to Bid Actual 10/11/2012 Project Ready to Bid Target 5/10/2011

Project Engineering Cost to Date $1,267,867 Construction Cost  to Date $14,735,829

Construction Engineering Cost to 
Date

$52,647 Total Cost to Date $16,056,343

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,611,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 106802137 Category Description Program Identifier

Highway IH 30 Status Finalizing for Construction 1 Category 10 - Landscape 
Incentive Awards (GCAA) 
(0410LI)

LIA

District Fort Worth County Tarrant 2

From Limit EAST OF COOKS LANE To Limit WEST OF EAST CHASE PARKWAY 3

Construction Cost/Estimate $265,000 TIER 1 4

Description Landscape Monument On Northside 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 88.24 Total Score 93.50 7

Project Length 0.142 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 11/12/2015

Design 60% Complete Target TBD Design 60% Complete Actual 4/4/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 9/17/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $12,321 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $12,321

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$265,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 106802142 Category Description Program Identifier

Highway IH 30 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Fort Worth County Tarrant 2

From Limit WEST OF OAKLAND To Limit WEST END OF IH-820 BRIDGE 3

Construction Cost/Estimate $6,800,000 TIER 1 4

Description Mill, Base Repair, Sma Overlay And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 72.79 Total Score 88.25 7

Project Length 2.796 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target 5/9/2014 Design 30% Complete Actual 5/9/2014

Design 60% Complete Target 6/26/2014 Design 60% Complete Actual 6/26/2014

Design 100% Complete Target 2/25/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/24/2014 Start Design Actual 3/24/2014

Received ENV Clearance Target 5/16/2014 Received ENV Clearance Actual 11/8/2014

Utility Coordination Target 11/10/2014 Utility Coordination Actual 11/10/2014

Right of Way Coordination Target 11/10/2014 Right of Way Coordination Actual 11/10/2014

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/25/2015

Project Engineering Cost to Date $140,571 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $140,571

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 106802145 Category Description Program Identifier

Highway IH 30 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

ON

District Fort Worth County Tarrant 2

From Limit SANDY LANE OVER I 30 To Limit . 3

Construction Cost/Estimate $600,000 TIER 1 4

Description Increase Vert Undcl And Widen 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2020 6

Strategic Score 95.59 Total Score 89.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,285,363

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 106802146 Category Description Program Identifier

Highway IH 30 Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1805)

District Fort Worth County Tarrant 2

From Limit IH 35W To Limit IH 820 3

Construction Cost/Estimate $1,411,500 TIER 1 4

Description Installation Of Its Fiber, Its Equipment, Satellite Building 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 67.65 Total Score 79.50 7

Project Length 6.795 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,424 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,424

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,411,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18672



Project ID 106802147 Category Description Program Identifier

Highway IH 30 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Fort Worth County Tarrant 2

From Limit SIX FLAGS DRIVE To Limit DALLAS COUNTY LINE 3

Construction Cost/Estimate $60,500,000 TIER NA 4

Description Reconstruct/widen 6-8 General Purpose Lns, 2 Concurrent Exp Lns, 4 Frontage Road Lanes Continous 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.303 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $34,074 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $34,074

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$80,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 106802148 Category Description Program Identifier

Highway IH 30 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Fort Worth County Tarrant 2

From Limit RIVERSIDE DRIVE To Limit COOPER STREET 3

Construction Cost/Estimate $894,006 TIER 2 4

Description Fog Seal Shoulders Fy 18 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 61.76 Total Score 70.50 7

Project Length 13.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18675



Category Amount

$894,006

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 106803022 Category Description Program Identifier

Highway SS 341 Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1610GR)

GR

District Fort Worth County Tarrant 2

From Limit WHITE SETTLEMENT 
ROAD

To Limit DOWNE DRIVE 3

Construction Cost/Estimate $282,864 TIER NA 4

Description Landscape Enhancement 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.001 (mi) Estimated Completed Date 1/17/2018 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Gregory Cedillo, P.E. Contact Phone (817)370-6638 10

Construction Company Contact GREEN SOURCE ENVIRONMENTAL SOLUTIONS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 12/30/2015

Design 60% Complete Target TBD Design 60% Complete Actual 2/4/2016

Design 100% Complete Target TBD Design 100% Complete Actual 5/12/2016

Notice to Proceed Date 9/16/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 12/16/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 5/24/2016

Utility Coordination Target TBD Utility Coordination Actual 5/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 5/2/2016

Project Ready to Bid Actual 5/24/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $18,900 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$2,389 Total Cost to Date $21,290

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$350,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18678



Project ID 106804119 Category Description Program Identifier

Highway IH 30 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor  (1802M)

District Dallas County Dallas 2 Category 7 - Metropolitan 
Mobility/Rehabilitation (1807)

From Limit SH 161 To Limit NW 7TH STREET IN GRAND PRAIRIE 3

Construction Cost/Estimate $26,238,172 TIER 1 4

Description Construct 0 To 4 Lane Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 75.00 Total Score 82.75 7

Project Length 0.945 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/23/2012

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/31/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,857,952 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,857,952

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$17,317,194

$8,920,978

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 106804122 Category Description Program Identifier

Highway IH 30 Status Construction Scheduled 1 Category 2M - Proposition 1 
(15P102)

15S

District Dallas County Dallas 2 Category 2M - Proposition 1 
(16P102)

16S

From Limit BELTLINE ROAD To Limit MAC ARTHUR BLVD. 3

Construction Cost/Estimate $24,620,668 TIER NA 4

Description Construct Three Lane Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.522 (mi) Estimated Completed Date 8/31/2018 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jason Mashell, P.E. Contact Phone (214)320-6240 10

Construction Company Contact HAYDON CENTRAL, LLC

Design 30% Complete Target 8/10/2009 Design 30% Complete Actual 12/4/2014

Design 60% Complete Target 4/6/2010 Design 60% Complete Actual 4/13/2015

Design 100% Complete Target 2/4/2011 Design 100% Complete Actual 10/5/2015

Notice to Proceed Date 2/16/2016 Work Begin Date 7/25/2016

Percent of Time Used 18.77 Percent of Budget Used 22.53

Start Design Target 1/2/2009 Start Design Actual 1/2/2009

Received ENV Clearance Target 3/24/2010 Received ENV Clearance Actual 11/5/2010

Utility Coordination Target 3/28/2011 Utility Coordination Actual 9/22/2015

Right of Way Coordination Target 2/11/2011 Right of Way Coordination Actual 9/22/2015

Project Ready to Bid Actual 9/15/2015 Project Ready to Bid Target 3/28/2011

Project Engineering Cost to Date $3,260,148 Construction Cost  to Date $9,943,370

Construction Engineering Cost to 
Date

$120,484 Total Cost to Date $13,324,001

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18681



Category Amount

$22,254,649

$2,366,020

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 106804147 Category Description Program Identifier

Highway IH 30 Status Construction Scheduled 1 Category 11 - District 
Discretionary (1311A)

District Dallas County Dallas 2 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1305A)

TDC

From Limit TARRANT/DALLAS 
COUNTY LINE

To Limit SYLVAN AVE. 3 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1305A)

TDC

Construction Cost/Estimate $55,842,812 TIER NA 4 Category 7 - Metropolitan 
Mobility/Rehabilitation (1307A)

TDC

Description Construct Managed/hov Lanes With Two Sets Of Wishbone Ramps 5 Category 7 - Metropolitan 
Mobility/Rehabilitation (1307A)

TDC

Last Update Date 12/21/2016 Bid Received Date 12/1/2012 6 Category 12 - Strategic Priority 
(131207)

STP

Strategic Score 0.00 Total Score 0.00 7 Category 3 - Regional Toll 
Revenue (RTR161)

Project Length 12.164 (mi) Estimated Completed Date 1/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Mashell, P.E. Contact Phone (214)320-6240 10

Construction Company Contact AUSTIN BRIDGE & ROAD SERVICES, LP

Design 30% Complete Target 2/8/2010 Design 30% Complete Actual 10/10/2011

Design 60% Complete Target 10/15/2010 Design 60% Complete Actual 2/17/2012

Design 100% Complete Target 5/10/2011 Design 100% Complete Actual 8/30/2012

Notice to Proceed Date 2/28/2013 Work Begin Date 3/25/2013

Percent of Time Used 118.23 Percent of Budget Used 97.63

Start Design Target 10/20/2009 Start Design Actual 10/20/2009

Received ENV Clearance Target 7/20/2010 Received ENV Clearance Actual 4/9/2012

Utility Coordination Target 5/10/2011 Utility Coordination Actual 10/11/2012

Right of Way Coordination Target 4/8/2011 Right of Way Coordination Actual 10/11/2012

Project Ready to Bid Actual 10/11/2012 Project Ready to Bid Target 5/10/2011

Project Engineering Cost to Date $7,049,623 Construction Cost  to Date $131,772,347

Construction Engineering Cost to 
Date

$6,339,647 Total Cost to Date $145,161,616

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$100,000

$4,356,867

$1,089,217

$2,964,219

$741,055

$26,882,514

$37,966,128

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 106804148 Category Description Program Identifier

Highway IH 30 Status Construction Scheduled 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1607)

District Dallas County Dallas 2

From Limit NW 7TH STREET To Limit BELTLINE ROAD 3

Construction Cost/Estimate $7,991,673 TIER NA 4

Description Construct 0 To 2/3 Lane Eastbound Frontage Road And Ramp Modifications 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.011 (mi) Estimated Completed Date 12/31/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jason Mashell, P.E. Contact Phone (214)320-6240 10

Construction Company Contact AUSTIN BRIDGE & ROAD SERVICES, LP

Design 30% Complete Target 7/31/2014 Design 30% Complete Actual 7/31/2014

Design 60% Complete Target 11/3/2014 Design 60% Complete Actual 2/6/2015

Design 100% Complete Target 7/17/2015 Design 100% Complete Actual 12/11/2015

Notice to Proceed Date 4/1/2016 Work Begin Date 5/18/2016

Percent of Time Used 15.53 Percent of Budget Used 21.10

Start Design Target 4/23/2012 Start Design Actual 4/23/2012

Received ENV Clearance Target 12/12/2014 Received ENV Clearance Actual 10/31/2014

Utility Coordination Target 8/7/2015 Utility Coordination Actual 12/15/2015

Right of Way Coordination Target 8/7/2015 Right of Way Coordination Actual 12/15/2015

Project Ready to Bid Actual 12/11/2015 Project Ready to Bid Target 8/7/2015

Project Engineering Cost to Date $459,212 Construction Cost  to Date $3,878,050

Construction Engineering Cost to 
Date

$136,875 Total Cost to Date $4,474,137

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,009,370

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 106804149 Category Description Program Identifier

Highway IH 30 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor  (1802M)

District Dallas County Dallas 2 Category 7 - Metropolitan 
Mobility/Rehabilitation (1807)

From Limit NW 7TH STREET To Limit BELTLINE ROAD 3

Construction Cost/Estimate $10,857,409 TIER 1 4

Description Construct 0 To 2/3 Lane Westbound Frontage Road And Ramp Modifications 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 68.82 Total Score 80.65 7

Project Length 1.011 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/23/2012

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/31/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $529,333 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $529,333

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,171,482

$8,685,927

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 106804154 Category Description Program Identifier

Highway IH 30 Status Construction Scheduled 1 Category 3 - Regional Toll 
Revenue (RTR161)

District Dallas County Dallas 2

From Limit COCKRELL HILL ROAD To Limit WESTMORELAND RD IN DALLAS 3

Construction Cost/Estimate $6,026,098 TIER NA 4

Description Construct Two Lane Westbound Frontage Road 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.352 (mi) Estimated Completed Date 10/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Mashell, P.E. Contact Phone (214)320-6240 10

Construction Company Contact AUSTIN BRIDGE & ROAD SERVICES, LP

Design 30% Complete Target 5/7/2013 Design 30% Complete Actual 5/29/2013

Design 60% Complete Target 8/7/2013 Design 60% Complete Actual 10/17/2013

Design 100% Complete Target 2/12/2014 Design 100% Complete Actual 5/12/2014

Notice to Proceed Date 9/9/2014 Work Begin Date 11/11/2014

Percent of Time Used 163.50 Percent of Budget Used 90.07

Start Design Target 9/10/2012 Start Design Actual 9/10/2012

Received ENV Clearance Target 1/7/2013 Received ENV Clearance Actual 1/7/2013

Utility Coordination Target 2/1/2013 Utility Coordination Actual 4/21/2014

Right of Way Coordination Target 1/24/2014 Right of Way Coordination Actual 5/7/2014

Project Ready to Bid Actual 5/12/2014 Project Ready to Bid Target 2/12/2014

Project Engineering Cost to Date $1,163,042 Construction Cost  to Date $11,017,012

Construction Engineering Cost to 
Date

$485,948 Total Cost to Date $12,666,002

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 106804156 Category Description Program Identifier

Highway IH 30 Status Construction Scheduled 1 Category 3 - Regional Toll 
Revenue (RTR161)

District Dallas County Dallas 2

From Limit COCKRELL HILL RD To Limit WESTMORELAND RD 3

Construction Cost/Estimate $3,788,744 TIER NA 4

Description Construct Two Lane Eastbound Frontage Road; Phase 2 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.352 (mi) Estimated Completed Date 10/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Mashell, P.E. Contact Phone (214)320-6240 10

Construction Company Contact AUSTIN BRIDGE & ROAD SERVICES, LP

Design 30% Complete Target 5/7/2013 Design 30% Complete Actual 5/29/2013

Design 60% Complete Target 8/7/2013 Design 60% Complete Actual 10/17/2013

Design 100% Complete Target 2/12/2014 Design 100% Complete Actual 5/12/2014

Notice to Proceed Date 9/9/2014 Work Begin Date 11/11/2014

Percent of Time Used 163.50 Percent of Budget Used 90.07

Start Design Target 9/10/2012 Start Design Actual 9/10/2012

Received ENV Clearance Target 1/7/2013 Received ENV Clearance Actual 1/7/2013

Utility Coordination Target 2/1/2013 Utility Coordination Actual 4/21/2014

Right of Way Coordination Target 1/24/2014 Right of Way Coordination Actual 5/7/2014

Project Ready to Bid Actual 5/12/2014 Project Ready to Bid Target 2/12/2014

Project Engineering Cost to Date $312,271 Construction Cost  to Date $6,926,005

Construction Engineering Cost to 
Date

$305,499 Total Cost to Date $7,543,774

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 106804170 Category Description Program Identifier

Highway IH 30 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Dallas County Dallas 2

From Limit DALLAS COUNTY LINE To Limit SH 161 3

Construction Cost/Estimate $8,800,000 TIER NA 4

Description Widen From 6-8 Gen Purpose Lns With 2 Rev Exp Lns With 4 Cont Frontage Rd Lns. Modifcations To Sh 
161 Connections

5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.353 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18693



Category Amount

$10,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 106804171 Category Description Program Identifier

Highway IH 30 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor (2002M)

CNG

District Dallas County Dallas 2

From Limit DALLAS COUNTY LINE To Limit SH 161 3

Construction Cost/Estimate $2,150,000 TIER 1 4

Description Widen From 6 To 8 Lanes With 2 Reversible Managed Lanes, Modifications To Sh 161 Connections 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2020 6

Strategic Score 72.06 Total Score 88.00 7

Project Length 0.353 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,150,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 106804173 Category Description Program Identifier

Highway IH 30 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Dallas County Dallas 2

From Limit AT LOOP 12 
INTERCHANGE

To Limit . 3

Construction Cost/Estimate $16,230 TIER NA 4

Description Seal Coat Of Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.724 (mi) Estimated Completed Date 9/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name John Hudspeth, P.E. Contact Phone (214)320-6201 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 11/22/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 106805013 Category Description Program Identifier

Highway IH 30 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Fort Worth County Parker 2

From Limit IH 20 To Limit TARRANT COUNTY LINE 3

Construction Cost/Estimate $170,795 TIER 1 4

Description Resurface Roadway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 61.76 Total Score 84.50 7

Project Length 1.138 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 2/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,500 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$170,795

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 106901035 Category Description Program Identifier

Highway SH 357 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Corpus Christi County Nueces 2

From Limit .2 MI W OF GREEN 
WOOD

To Limit .2 MI E OF RODD FIELD ROAD 3

Construction Cost/Estimate $2,927,064 TIER 2 4

Description Improve Traffic Signals And Interconnect Signals 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 29.26 Total Score 73.45 7

Project Length 7.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 6/27/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 8/23/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 10/6/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/8/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,927,064

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 106901036 Category Description Program Identifier

Highway SH 357 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Corpus Christi County Nueces 2

From Limit 1.7 MI S OF SH 358 To Limit .3 MI S OF SH 358 3

Construction Cost/Estimate $651,624 TIER 2 4

Description Improve Traffic Signals, Interconnect Signals 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 35.15 Total Score 61.45 7

Project Length 1.400 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 8/28/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 10/24/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 12/8/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/4/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$651,624

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 106901037 Category Description Program Identifier

Highway SH 357 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Corpus Christi County Nueces 2

From Limit RODD FIELD To Limit SH 286 3

Construction Cost/Estimate $3,500,000 TIER 2 4

Description Novachip Roadway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 39.56 Total Score 69.95 7

Project Length 6.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 10/27/2016

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $27,955 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $27,955

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 106901038 Category Description Program Identifier

Highway SH 357 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Corpus Christi County Nueces 2

From Limit SH 357 To Limit SH 358 3

Construction Cost/Estimate $1,000,000 TIER 2 4

Description Novachip Roadway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 35.15 Total Score 68.45 7

Project Length 1.800 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 10/27/2016

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $13,688 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $13,688

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 107001007 Category Description Program Identifier

Highway FM 382 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Abilene County Taylor 2

From Limit 1.9 MI S OF FM 614 To Limit 2.3 MI S OF FM 614 3

Construction Cost/Estimate $228,628 TIER 2 4

Description High Friction Surface TreatmenT-Curve, Texturize Shoulders Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 22.06 Total Score 57.00 7

Project Length 0.400 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$228,628

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 107301020 Category Description Program Identifier

Highway FM 696 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

ONT

District Austin County Bastrop 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

ONT

From Limit 1.165 MI N OF US 290 To Limit 1.296 MI N OF US 290 3

Construction Cost/Estimate $2,191,679 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.131 (mi) Estimated Completed Date 2/15/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Diana Schulze, P.E. Contact Phone (512)321-2195 10

Construction Company Contact ANGEL BROTHERS ENTERPRISES, LTD.

Design 30% Complete Target 7/31/2014 Design 30% Complete Actual 7/31/2014

Design 60% Complete Target 9/4/2014 Design 60% Complete Actual 9/4/2014

Design 100% Complete Target 3/30/2015 Design 100% Complete Actual 3/30/2015

Notice to Proceed Date 8/26/2015 Work Begin Date 1/5/2016

Percent of Time Used 92.31 Percent of Budget Used 85.00

Start Design Target 4/9/2014 Start Design Actual 4/9/2014

Received ENV Clearance Target 11/6/2014 Received ENV Clearance Actual 11/6/2014

Utility Coordination Target 2/27/2015 Utility Coordination Actual 2/27/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/1/2015 Project Ready to Bid Target 4/1/2015

Project Engineering Cost to Date $499,318 Construction Cost  to Date $3,696,425

Construction Engineering Cost to 
Date

$140,856 Total Cost to Date $4,336,599

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18711



Category Amount

$1,905,127

$300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 107501018 Category Description Program Identifier

Highway SS 93 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Beaumont County Jefferson 2

From Limit US 69 To Limit FM 365 3

Construction Cost/Estimate $90,580 TIER 2 4

Description Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 30.44 Total Score 73.85 7

Project Length 8.844 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 11/1/2016

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/18/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$90,580

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 107601037 Category Description Program Identifier

Highway FM 209 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Wichita Falls County Throckmorton 2

From Limit US 283 To Limit US 183 3

Construction Cost/Estimate $178,605 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 27.21 Total Score 65.75 7

Project Length 7.611 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$178,605

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 107602040 Category Description Program Identifier

Highway FM 209 Status Finalizing for Construction 1 Category 1 - Proposition 1 
(17P101)

17S

District Wichita Falls County Young 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

From Limit FM 578 To Limit 3.69 MI WEST OF SH 67 3

Construction Cost/Estimate $1,755,909 TIER 1 4

Description Extend Culverts 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 36.76 Total Score 77.50 7

Project Length 14.033 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 2/1/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/2/2016

Design 100% Complete Target TBD Design 100% Complete Actual 1/6/2017

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/2/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/1/2017

Utility Coordination Target TBD Utility Coordination Actual 1/2/2017

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/2/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $362,202 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $362,202

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,600,000

$200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 107602044 Category Description Program Identifier

Highway FM 209 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Wichita Falls County Young 2

From Limit THROCKMORTON 
COUNTY LINE

To Limit FM 3109 3

Construction Cost/Estimate $304,486 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 27.21 Total Score 65.75 7

Project Length 14.367 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$304,486

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 107901031 Category Description Program Identifier

Highway FM 705 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HRR

District Lufkin County San Augustine 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

From Limit SH 147 To Limit 2.49 MI S OF FM 83 3

Construction Cost/Estimate $735,684 TIER NA 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.883 (mi) Estimated Completed Date 4/15/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Shannon Ramos, P.E. Contact Phone (936)564-7782 10

Construction Company Contact A R BROTHERS CONSTRUCTION SERVICES, INC.

Design 30% Complete Target 4/22/2014 Design 30% Complete Actual 4/22/2014

Design 60% Complete Target 6/11/2014 Design 60% Complete Actual 6/11/2014

Design 100% Complete Target 6/18/2015 Design 100% Complete Actual 5/13/2015

Notice to Proceed Date 11/2/2015 Work Begin Date 12/9/2015

Percent of Time Used 55.06 Percent of Budget Used 59.91

Start Design Target 2/10/2014 Start Design Actual 2/10/2014

Received ENV Clearance Target 9/10/2014 Received ENV Clearance Actual 9/10/2014

Utility Coordination Target 6/18/2015 Utility Coordination Actual 5/13/2015

Right of Way Coordination Target 6/18/2015 Right of Way Coordination Actual 5/13/2015

Project Ready to Bid Actual 7/17/2015 Project Ready to Bid Target 7/17/2015

Project Engineering Cost to Date $148,034 Construction Cost  to Date $862,801

Construction Engineering Cost to 
Date

$33,823 Total Cost to Date $1,044,658

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$368,328

$460,862

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 107902016 Category Description Program Identifier

Highway FM 705 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HRR

District Lufkin County San Augustine 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

From Limit 2.49 MI S OF FM 83 To Limit 12 MI S OF FM 83 3

Construction Cost/Estimate $530,887 TIER NA 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.496 (mi) Estimated Completed Date 4/15/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Shannon Ramos, P.E. Contact Phone (936)564-7782 10

Construction Company Contact A R BROTHERS CONSTRUCTION SERVICES, INC.

Design 30% Complete Target 4/22/2014 Design 30% Complete Actual 4/22/2014

Design 60% Complete Target 6/11/2014 Design 60% Complete Actual 6/11/2014

Design 100% Complete Target 6/18/2015 Design 100% Complete Actual 5/13/2015

Notice to Proceed Date 11/2/2015 Work Begin Date 12/9/2015

Percent of Time Used 55.06 Percent of Budget Used 59.91

Start Design Target 2/10/2014 Start Design Actual 2/10/2014

Received ENV Clearance Target 9/10/2014 Received ENV Clearance Actual 9/10/2014

Utility Coordination Target 6/18/2015 Utility Coordination Actual 5/13/2015

Right of Way Coordination Target 6/18/2015 Right of Way Coordination Actual 5/13/2015

Project Ready to Bid Actual 7/17/2015 Project Ready to Bid Target 7/17/2015

Project Engineering Cost to Date $69,605 Construction Cost  to Date $644,012

Construction Engineering Cost to 
Date

$25,247 Total Cost to Date $738,863

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$271,200

$348,156

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 108101018 Category Description Program Identifier

Highway FM 715 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Odessa County Midland 2

From Limit AT CR 120 To Limit . 3

Construction Cost/Estimate $52,977 TIER NA 4

Description Install Intersection Flashing Beacon, Install Advanced Warning Signals & Signs, See P-3_for More 
Description

5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.004 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Ciro A. Baeza, P.E. Contact Phone (432)694-2195 10

Construction Company Contact WILLIS ELECTRIC CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 10/30/2015 Design 100% Complete Actual 11/18/2015

Notice to Proceed Date 3/14/2016 Work Begin Date TBD

Percent of Time Used 28.46 Percent of Budget Used 19.06

Start Design Target 8/25/2015 Start Design Actual 8/25/2015

Received ENV Clearance Target 10/30/2015 Received ENV Clearance Actual 12/18/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/18/2015 Project Ready to Bid Target 12/18/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $19,899

Construction Engineering Cost to 
Date

$151 Total Cost to Date $20,050

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$52,431

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 108302015 Category Description Program Identifier

Highway FM 716 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

PM

District Laredo County Duval 2

From Limit SH 359 To Limit SH 339 3

Construction Cost/Estimate $192,000 TIER 2 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 27.21 Total Score 58.75 7

Project Length 9.376 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$192,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 108303014 Category Description Program Identifier

Highway FM 716 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District Laredo County Duval 2

From Limit FM 1329 To Limit JIM WELLS COUNTY LINE 3

Construction Cost/Estimate $82,956 TIER 2 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 27.21 Total Score 65.75 7

Project Length 2.470 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18729



Category Amount

$82,956

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 108501020 Category Description Program Identifier

Highway FM 753 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Tyler County Henderson 2

From Limit SH 31, S & E To Limit FM 59 3

Construction Cost/Estimate $256,930 TIER NA 4

Description Seal Coat & Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.520 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paul Schneider, P.E. Contact Phone (903)569-2349 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target 7/6/2015 Design 30% Complete Actual 7/2/2015

Design 60% Complete Target 7/27/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 9/9/2015 Design 100% Complete Actual 9/8/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 8/1/2016

Percent of Time Used 117.35 Percent of Budget Used 87.40

Start Design Target 6/1/2015 Start Design Actual 6/1/2015

Received ENV Clearance Target 10/7/2015 Received ENV Clearance Actual 9/24/2015

Utility Coordination Target 8/24/2015 Utility Coordination Actual 8/25/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2015 Project Ready to Bid Target 9/9/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $479,734

Construction Engineering Cost to 
Date

$335 Total Cost to Date $480,069

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$170,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 108601019 Category Description Program Identifier

Highway FM 2044 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

ON

District Corpus Christi County Jim Wells 2

From Limit ROSITA CREEK 
BRIDGE STR 1 ON FM 
204

To Limit 4.0 MI N OF SH 44 3

Construction Cost/Estimate $198,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 41.18 Total Score 71.50 7

Project Length 0.070 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$198,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 108701014 Category Description Program Identifier

Highway FM 738 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Corpus Christi County Jim Wells 2

From Limit FM 534 To Limit 1.941 MI S OF FM 534 3

Construction Cost/Estimate $657,234 TIER 2 4

Description Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 34.56 Total Score 61.25 7

Project Length 1.941 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 2/21/2018 Design 30% Complete Actual TBD

Design 60% Complete Target 4/10/2018 Design 60% Complete Actual TBD

Design 100% Complete Target 6/11/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target 7/17/2018 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/17/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18735



Category Amount

$657,234

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 108701015 Category Description Program Identifier

Highway FM 738 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Corpus Christi County Jim Wells 2

From Limit .517 MI S OF FM 534 To Limit 1.725 MI S OF FM 534 3

Construction Cost/Estimate $46,826 TIER 2 4

Description Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 39.71 Total Score 63.00 7

Project Length 1.210 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 8/28/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 10/24/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 12/8/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/16/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18737



Category Amount

$46,826

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 108702009 Category Description Program Identifier

Highway FM 738 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Corpus Christi County Jim Wells 2

From Limit FM 624 To Limit END OF STATE MAINT. 3

Construction Cost/Estimate $2,300,000 TIER 1 4

Description Rehab Roadway And Widen 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 42.65 Total Score 78.00 7

Project Length 3.686 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 2/21/2018 Design 30% Complete Actual TBD

Design 60% Complete Target 4/10/2018 Design 60% Complete Actual TBD

Design 100% Complete Target 6/11/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target 7/17/2018 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/17/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 108801022 Category Description Program Identifier

Highway FM 70 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Corpus Christi County Jim Wells 2

From Limit SH 359 To Limit FM 624 3

Construction Cost/Estimate $2,191,917 TIER NA 4

Description Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.017 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Oscar Soliz,  P.E. Contact Phone (361)661-7050 10

Construction Company Contact J. CARROLL WEAVER, INC.

Design 30% Complete Target 10/20/2014 Design 30% Complete Actual 11/21/2014

Design 60% Complete Target 12/4/2014 Design 60% Complete Actual 2/13/2015

Design 100% Complete Target 3/9/2015 Design 100% Complete Actual 5/15/2015

Notice to Proceed Date 10/30/2015 Work Begin Date 11/30/2015

Percent of Time Used 100.51 Percent of Budget Used 94.96

Start Design Target 8/5/2013 Start Design Actual 8/5/2013

Received ENV Clearance Target 9/22/2014 Received ENV Clearance Actual 6/9/2015

Utility Coordination Target 1/28/2015 Utility Coordination Actual 5/15/2015

Right of Way Coordination Target 1/28/2015 Right of Way Coordination Actual 5/15/2015

Project Ready to Bid Actual 6/9/2015 Project Ready to Bid Target 3/9/2015

Project Engineering Cost to Date $433,230 Construction Cost  to Date $4,246,965

Construction Engineering Cost to 
Date

$218,556 Total Cost to Date $4,898,751

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,028,885

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 108801023 Category Description Program Identifier

Highway FM 70 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

PMT

District Corpus Christi County Jim Wells 2

From Limit FM 624 To Limit FM 1833 3

Construction Cost/Estimate $1,253,056 TIER NA 4

Description Restoration Of Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.870 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Oscar Soliz,  P.E. Contact Phone (361)661-7050 10

Construction Company Contact J. CARROLL WEAVER, INC.

Design 30% Complete Target 10/20/2014 Design 30% Complete Actual 11/21/2014

Design 60% Complete Target 12/4/2014 Design 60% Complete Actual 2/13/2015

Design 100% Complete Target 3/9/2015 Design 100% Complete Actual 5/15/2015

Notice to Proceed Date 10/30/2015 Work Begin Date 11/30/2015

Percent of Time Used 100.51 Percent of Budget Used 94.96

Start Design Target 8/5/2013 Start Design Actual 8/5/2013

Received ENV Clearance Target 9/22/2014 Received ENV Clearance Actual 6/9/2015

Utility Coordination Target 1/28/2015 Utility Coordination Actual 5/15/2015

Right of Way Coordination Target 1/28/2015 Right of Way Coordination Actual 5/15/2015

Project Ready to Bid Actual 6/9/2015 Project Ready to Bid Target 3/9/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $2,537,574

Construction Engineering Cost to 
Date

$124,422 Total Cost to Date $2,661,996

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 108801024 Category Description Program Identifier

Highway FM 70 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

TDC

District Corpus Christi County Jim Wells 2

From Limit AT SANDY HOLLOW 
CR. STR.3

To Limit APPROX. 2.4 MI. NE OF FM 624 3

Construction Cost/Estimate $632,870 TIER NA 4

Description Replace Bridge 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.067 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Oscar Soliz,  P.E. Contact Phone (361)661-7050 10

Construction Company Contact J. CARROLL WEAVER, INC.

Design 30% Complete Target 10/20/2014 Design 30% Complete Actual 11/21/2014

Design 60% Complete Target 12/4/2014 Design 60% Complete Actual 2/13/2015

Design 100% Complete Target 3/9/2015 Design 100% Complete Actual 5/15/2015

Notice to Proceed Date 10/30/2015 Work Begin Date 11/30/2015

Percent of Time Used 100.51 Percent of Budget Used 94.96

Start Design Target 8/5/2013 Start Design Actual 8/5/2013

Received ENV Clearance Target 9/22/2014 Received ENV Clearance Actual 6/9/2015

Utility Coordination Target 1/28/2015 Utility Coordination Actual 5/15/2015

Right of Way Coordination Target 1/28/2015 Right of Way Coordination Actual 5/15/2015

Project Ready to Bid Actual 6/9/2015 Project Ready to Bid Target 3/9/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $1,176,385

Construction Engineering Cost to 
Date

$69,952 Total Cost to Date $1,246,336

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$369,831

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 108804025 Category Description Program Identifier

Highway FM 892 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Corpus Christi County Nueces 2

From Limit FM 2826 To Limit FM 665 3

Construction Cost/Estimate $3,000,000 TIER 2 4

Description Rehab Roadway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2020 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 4.660 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 108902016 Category Description Program Identifier

Highway FM 429 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Dallas County Kaufman 2

From Limit US 80 To Limit HUNT COUNTY LINE 3

Construction Cost/Estimate $473,724 TIER NA 4

Description Seal Coat, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.246 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name David Morren, P.E. Contact Phone (214)319-3574 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 6/8/2015

Design 60% Complete Target TBD Design 60% Complete Actual 6/8/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/3/2015 Work Begin Date 2/25/2016

Percent of Time Used 98.03 Percent of Budget Used 89.11

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/8/2015

Utility Coordination Target TBD Utility Coordination Actual 7/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/13/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $922,931

Construction Engineering Cost to 
Date

$3,818 Total Cost to Date $926,750

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$390,971

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 109003020 Category Description Program Identifier

Highway FM 1593 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Yoakum County Jackson 2

From Limit 0.36 MI. NORTH OF FM 
3131

To Limit FM_616 3

Construction Cost/Estimate $134,457 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.540 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Walsh, P.E. Contact Phone (361)572-5214 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/14/2015 Design 100% Complete Actual 8/5/2015

Notice to Proceed Date 2/29/2016 Work Begin Date 7/25/2016

Percent of Time Used 81.67 Percent of Budget Used 95.40

Start Design Target 3/23/2015 Start Design Actual 3/23/2015

Received ENV Clearance Target 7/1/2015 Received ENV Clearance Actual 7/8/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/5/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $274,630

Construction Engineering Cost to 
Date

$0 Total Cost to Date $274,630

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$167,344

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 109005015 Category Description Program Identifier

Highway FM 1593 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Yoakum County Calhoun 2

From Limit 0.22 MILES NORTH OF 
SH 35

To Limit SH 35 3

Construction Cost/Estimate $771,374 TIER 2 4

Description Widen Roadway To Accomodate Turn Lanes, Signal Improvemnets,  And Sh 35 Turn Lanes 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 22.35 Total Score 64.10 7

Project Length 0.220 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 1/4/2016 Design 30% Complete Actual 1/4/2016

Design 60% Complete Target 4/4/2016 Design 60% Complete Actual 4/6/2016

Design 100% Complete Target 3/10/2017 Design 100% Complete Actual 9/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/10/2015 Start Design Actual 8/10/2015

Received ENV Clearance Target 1/30/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/10/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 3/10/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/10/2017

Project Engineering Cost to Date $454,092 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $454,092

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$771,374

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18754



Project ID 109005016 Category Description Program Identifier

Highway FM 1593 Status Finalizing for Construction 1 Category 3 - MRD program 
(TMFPCI)

District Yoakum County Calhoun 2

From Limit 2.4 MI SOUTH OF SH 35 To Limit 2.5 MI SOUTH OF SH 35 3

Construction Cost/Estimate $76,962 TIER 2 4

Description Improve Roadway Access And Drainage 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 18.97 Total Score 62.95 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 5/12/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18755



Category Amount

$76,962

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 109005017 Category Description Program Identifier

Highway FM 1593 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Yoakum County Calhoun 2

From Limit SH 35_SOUTH To Limit END OF STATE MAINTENANCE 3

Construction Cost/Estimate $103,965 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.401 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/9/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/4/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 7/29/2016 Received ENV Clearance Actual 7/8/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$99,405

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 109102022 Category Description Program Identifier

Highway FM 740 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Dallas County Kaufman 2

From Limit DALLAS COUNTY LINE To Limit FM 688 3

Construction Cost/Estimate $187,882 TIER NA 4

Description Seal Coat, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.897 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name David Morren, P.E. Contact Phone (214)319-3574 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 6/8/2015

Design 60% Complete Target TBD Design 60% Complete Actual 6/8/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/3/2015 Work Begin Date 2/25/2016

Percent of Time Used 98.03 Percent of Budget Used 89.11

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/8/2015

Utility Coordination Target TBD Utility Coordination Actual 7/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/13/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $365,367

Construction Engineering Cost to 
Date

$1,512 Total Cost to Date $366,878

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$174,188

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 109103012 Category Description Program Identifier

Highway FM 1140 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Dallas County Rockwall 2

From Limit FM 740 SOUTH To Limit FM 740 NORTH 3

Construction Cost/Estimate $2,485,000 TIER 2 4

Description Reconstruct Existing Pavement And Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 19.12 Total Score 70.00 7

Project Length 2.451 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 11/13/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $322,472 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $322,472

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,485,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 109104022 Category Description Program Identifier

Highway FM 549 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Dallas County Rockwall 2

From Limit FM 550 To Limit SH 205 3

Construction Cost/Estimate $5,595,385 TIER 2 4

Description Reconstruct Existing Pavement And Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 19.12 Total Score 70.00 7

Project Length 3.712 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target 4/10/2013 Design 30% Complete Actual TBD

Design 60% Complete Target 6/28/2013 Design 60% Complete Actual TBD

Design 100% Complete Target 10/10/2013 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/24/2012 Start Design Actual 9/24/2012

Received ENV Clearance Target 8/12/2013 Received ENV Clearance Actual TBD

Utility Coordination Target 8/12/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 8/12/2013 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/10/2013

Project Engineering Cost to Date $366,525 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $366,525

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,595,385

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 109104023 Category Description Program Identifier

Highway FM 740 Status Construction Scheduled 1 Category 3 - Proposition 12 
(13V2DT)

District Dallas County Rockwall 2

From Limit FM 1140 SOUTH IN 
HEATH

To Limit EAST TO FM 549 / FM 550 INTERSECT 3

Construction Cost/Estimate $3,413,230 TIER NA 4

Description Widen And Reconstruct Two Lane Rural Highway To Four Lane Divided Urban 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.549 (mi) Estimated Completed Date 11/30/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name JEFF BUSH, P.E. Contact Phone (972)962-3617 10

Construction Company Contact ED BELL CONSTRUCTION COMPANY

Design 30% Complete Target 4/25/2012 Design 30% Complete Actual 4/25/2012

Design 60% Complete Target 6/28/2012 Design 60% Complete Actual 6/28/2012

Design 100% Complete Target 5/15/2013 Design 100% Complete Actual 5/15/2013

Notice to Proceed Date 11/14/2013 Work Begin Date 7/20/2015

Percent of Time Used 61.50 Percent of Budget Used 35.78

Start Design Target 5/10/2010 Start Design Actual 5/10/2010

Received ENV Clearance Target 11/12/2012 Received ENV Clearance Actual 11/12/2012

Utility Coordination Target 7/26/2013 Utility Coordination Actual 7/11/2013

Right of Way Coordination Target 7/1/2013 Right of Way Coordination Actual 7/8/2013

Project Ready to Bid Actual 7/12/2013 Project Ready to Bid Target 7/26/2013

Project Engineering Cost to Date $33,480 Construction Cost  to Date $2,437,978

Construction Engineering Cost to 
Date

$112,721 Total Cost to Date $2,584,179

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,057,546

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18766



Project ID 109104026 Category Description Program Identifier

Highway FM 549 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

District Dallas County Rockwall 2

From Limit AT FM 3097 To Limit . 3

Construction Cost/Estimate $210,616 TIER NA 4

Description Rehabilitation Of Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 1/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Christopher Blain, P.E. Contact Phone (214)320-6680 10

Construction Company Contact DURABLE SPECIALTIES, INC.

Design 30% Complete Target 11/10/2014 Design 30% Complete Actual 11/10/2014

Design 60% Complete Target 12/22/2014 Design 60% Complete Actual 12/10/2014

Design 100% Complete Target 3/13/2015 Design 100% Complete Actual 3/13/2015

Notice to Proceed Date 7/7/2015 Work Begin Date 10/8/2015

Percent of Time Used 101.60 Percent of Budget Used 96.61

Start Design Target 9/2/2014 Start Design Actual 9/2/2014

Received ENV Clearance Target 3/13/2015 Received ENV Clearance Actual 3/4/2015

Utility Coordination Target 1/23/2015 Utility Coordination Actual 12/17/2014

Right of Way Coordination Target 1/23/2015 Right of Way Coordination Actual 12/17/2014

Project Ready to Bid Actual 3/13/2015 Project Ready to Bid Target 3/13/2015

Project Engineering Cost to Date $56,014 Construction Cost  to Date $420,898

Construction Engineering Cost to 
Date

$23,900 Total Cost to Date $500,812

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$195,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 109201017 Category Description Program Identifier

Highway FM 741 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

District Dallas County Kaufman 2

From Limit US 175 To Limit EAST OF FM 548 3

Construction Cost/Estimate $4,550,316 TIER NA 4

Description Provide Additional Pavement Surface And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.726 (mi) Estimated Completed Date 1/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name JEFF BUSH, P.E. Contact Phone (972)962-3617 10

Construction Company Contact APAC-TEXAS, INC.

Design 30% Complete Target 3/21/2014 Design 30% Complete Actual 1/18/2014

Design 60% Complete Target 6/12/2014 Design 60% Complete Actual 7/10/2014

Design 100% Complete Target 10/10/2014 Design 100% Complete Actual 1/6/2015

Notice to Proceed Date 3/23/2015 Work Begin Date 6/3/2015

Percent of Time Used 148.13 Percent of Budget Used 91.21

Start Design Target 6/17/2013 Start Design Actual 6/17/2013

Received ENV Clearance Target 4/29/2014 Received ENV Clearance Actual 8/11/2014

Utility Coordination Target 8/20/2014 Utility Coordination Actual 12/9/2014

Right of Way Coordination Target 8/20/2014 Right of Way Coordination Actual 12/9/2014

Project Ready to Bid Actual 1/6/2015 Project Ready to Bid Target 10/10/2014

Project Engineering Cost to Date $664,065 Construction Cost  to Date $9,104,505

Construction Engineering Cost to 
Date

$258,721 Total Cost to Date $10,027,291

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,954,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 109404010 Category Description Program Identifier

Highway FM 731 Status Under Development 1 Category DA - Develop Authority 
(DDA)

ON

District Fort Worth County Johnson 2

From Limit AT VILLAGE CREEK To Limit . 3

Construction Cost/Estimate $1,250,002 TIER NA 4

Description Replace Bridge 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.243 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $537,915 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $537,915

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,250,002

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 109404016 Category Description Program Identifier

Highway FM 731 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Fort Worth County Johnson 2

From Limit FM 917 To Limit SH 174 3

Construction Cost/Estimate $3,575,717 TIER 2 4

Description 2" Hot Mix Overlay And Restriping 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 32.65 Total Score 67.60 7

Project Length 4.310 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,575,717

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 109601061 Category Description Program Identifier

Highway FM 770 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Beaumont County Hardin 2

From Limit 1.1 MI E OF FM 1003 To Limit 0.6 MI E OF FM 787 3

Construction Cost/Estimate $410,008 TIER 1 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 40.44 Total Score 77.25 7

Project Length 8.681 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$410,008

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 109601063 Category Description Program Identifier

Highway FM 770 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Beaumont County Hardin 2

From Limit FM 1003 To Limit FM 105E INTERSECTION 3

Construction Cost/Estimate $84,121 TIER 1 4

Description Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 40.44 Total Score 77.25 7

Project Length 9.367 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 11/1/2016

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/18/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$84,121

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 109601064 Category Description Program Identifier

Highway FM 770 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Beaumont County Hardin 2

From Limit 0.13 MILES SOUTH OF 
SH 105, SOUTH

To Limit LIBERTY C/L 3

Construction Cost/Estimate $147,753 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.094 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 4/30/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/30/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/8/2016

Notice to Proceed Date 12/6/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 5.77

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/8/2016

Utility Coordination Target TBD Utility Coordination Actual 8/14/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/6/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$152,533

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 109602050 Category Description Program Identifier

Highway FM 770 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District Beaumont County Liberty 2

From Limit HARDIN C/L To Limit 0.5 MI N OF FM 834 3

Construction Cost/Estimate $1,023,264 TIER NA 4

Description Safety Treat Fixed Objects, Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.111 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Omar X. De  Leon , P.E. Contact Phone (409)336-2244 10

Construction Company Contact SMITH & COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual 12/5/2014

Design 60% Complete Target TBD Design 60% Complete Actual 1/9/2015

Design 100% Complete Target TBD Design 100% Complete Actual 4/20/2015

Notice to Proceed Date 8/13/2015 Work Begin Date 10/14/2015

Percent of Time Used 81.33 Percent of Budget Used 96.79

Start Design Target TBD Start Design Actual 11/1/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/8/2015

Utility Coordination Target TBD Utility Coordination Actual 4/1/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/21/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $150,917 Construction Cost  to Date $2,058,570

Construction Engineering Cost to 
Date

$741 Total Cost to Date $2,210,228

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,262,550

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18782



Project ID 109701017 Category Description Program Identifier

Highway FM 816 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Paris County Hunt 2

From Limit FANNIN COUNTY LINE To Limit SH 34 3

Construction Cost/Estimate $427,489 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 40.44 Total Score 63.25 7

Project Length 6.108 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$427,489

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 109702008 Category Description Program Identifier

Highway FM 816 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Paris County Fannin 2

From Limit SH 78 To Limit HUNT COUNTY LINE 3

Construction Cost/Estimate $309,418 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 40.44 Total Score 63.25 7

Project Length 4.421 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$309,418

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 109801022 Category Description Program Identifier

Highway FM 718 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Fort Worth County Wise 2

From Limit 0.25 MI SOUTH OF FM 
3433

To Limit TARRANT COUNTY LINE 3

Construction Cost/Estimate $1,925,000 TIER 1 4

Description Reconstruct Roadway And Add Shoulders; 2-12' Lanes With 4' Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 50.59 Total Score 80.70 7

Project Length 1.051 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,414 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,414

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18787



Category Amount

$1,925,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 109802010 Category Description Program Identifier

Highway FM 718 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Fort Worth County Tarrant 2

From Limit WISE COUNTY LINE To Limit US 81/287 3

Construction Cost/Estimate $3,916,299 TIER 2 4

Description Reconstruct Roadway To 2-12' Lanes With 8' Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 33.82 Total Score 75.00 7

Project Length 3.247 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $71,251 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $71,251

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,916,299

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 109903012 Category Description Program Identifier

Highway FM 1616 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District Tyler County Henderson 2

From Limit US 175/SL 7 To Limit FM 2752 3

Construction Cost/Estimate $1,828,896 TIER NA 4

Description Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.538 (mi) Estimated Completed Date 7/19/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name M Kim Soucek, P.E. Contact Phone (903)675-4196 10

Construction Company Contact BIG CREEK CONSTRUCTION, LTD.

Design 30% Complete Target 1/30/2015 Design 30% Complete Actual 1/30/2015

Design 60% Complete Target 3/3/2015 Design 60% Complete Actual 2/11/2015

Design 100% Complete Target 4/8/2015 Design 100% Complete Actual 4/10/2015

Notice to Proceed Date 8/24/2015 Work Begin Date 10/19/2015

Percent of Time Used 97.19 Percent of Budget Used 108.01

Start Design Target 1/2/2015 Start Design Actual 1/5/2015

Received ENV Clearance Target 5/4/2015 Received ENV Clearance Actual 5/1/2015

Utility Coordination Target 3/31/2015 Utility Coordination Actual 3/19/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/10/2015 Project Ready to Bid Target 4/8/2015

Project Engineering Cost to Date $128,810 Construction Cost  to Date $4,344,648

Construction Engineering Cost to 
Date

$12,426 Total Cost to Date $4,485,884

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,155,994

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 110201039 Category Description Program Identifier

Highway SH 71 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1306A)

ON

District Brownwood County Mcculloch 2

From Limit AT SAN SABA RIVER To Limit . 3

Construction Cost/Estimate $3,536,721 TIER NA 4

Description Widen Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.226 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bartholomew Fris, P.E. Contact Phone (325)643-0358 10

Construction Company Contact PRATER EQUIPMENT CO., INC.

Design 30% Complete Target 6/4/2012 Design 30% Complete Actual 6/4/2012

Design 60% Complete Target 2/19/2013 Design 60% Complete Actual 2/11/2013

Design 100% Complete Target 4/15/2013 Design 100% Complete Actual 4/22/2013

Notice to Proceed Date 10/24/2013 Work Begin Date 1/21/2014

Percent of Time Used 90.03 Percent of Budget Used 88.39

Start Design Target 8/9/2011 Start Design Actual 8/9/2011

Received ENV Clearance Target 3/18/2013 Received ENV Clearance Actual 11/12/2012

Utility Coordination Target 4/15/2013 Utility Coordination Actual 4/15/2013

Right of Way Coordination Target 4/1/2013 Right of Way Coordination Actual 4/1/2013

Project Ready to Bid Actual 4/22/2013 Project Ready to Bid Target 4/15/2013

Project Engineering Cost to Date $116,188 Construction Cost  to Date $7,833,157

Construction Engineering Cost to 
Date

$256,152 Total Cost to Date $8,205,497

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 110201040 Category Description Program Identifier

Highway SH 71 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1306A)

ON

District Brownwood County Mcculloch 2

From Limit AT TIGER CREEK To Limit . 3

Construction Cost/Estimate $845,670 TIER NA 4

Description Widen Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.094 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bartholomew Fris, P.E. Contact Phone (325)643-0358 10

Construction Company Contact PRATER EQUIPMENT CO., INC.

Design 30% Complete Target 6/4/2012 Design 30% Complete Actual 6/4/2012

Design 60% Complete Target 2/19/2013 Design 60% Complete Actual 2/11/2013

Design 100% Complete Target 4/15/2013 Design 100% Complete Actual 4/22/2013

Notice to Proceed Date 10/24/2013 Work Begin Date 1/21/2014

Percent of Time Used 90.03 Percent of Budget Used 88.39

Start Design Target 8/9/2011 Start Design Actual 8/9/2011

Received ENV Clearance Target 3/18/2013 Received ENV Clearance Actual 11/12/2012

Utility Coordination Target 4/15/2013 Utility Coordination Actual 4/15/2013

Right of Way Coordination Target 4/1/2013 Right of Way Coordination Actual 4/1/2013

Project Ready to Bid Actual 4/22/2013 Project Ready to Bid Target 4/15/2013

Project Engineering Cost to Date $5,962 Construction Cost  to Date $2,001,843

Construction Engineering Cost to 
Date

$63,784 Total Cost to Date $2,071,589

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$782,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 110201041 Category Description Program Identifier

Highway SH 71 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Brownwood County Mcculloch 2 Category 12 - Strategic Priority 
(1312BD)

14M

From Limit NEAR FM 2309 To Limit .2 MI. S OF CR 220 3 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1301A)

Construction Cost/Estimate $7,626,706 TIER NA 4 Category 11 - District 
Discretionary (1311A)

Description Widen Subgrade, Add Passing Lanes, Structure, And Surface 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.699 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bartholomew Fris, P.E. Contact Phone (325)643-0358 10

Construction Company Contact PRATER EQUIPMENT CO., INC.

Design 30% Complete Target 6/4/2012 Design 30% Complete Actual 6/4/2012

Design 60% Complete Target 2/19/2013 Design 60% Complete Actual 2/11/2013

Design 100% Complete Target 4/15/2013 Design 100% Complete Actual 4/22/2013

Notice to Proceed Date 10/24/2013 Work Begin Date 1/21/2014

Percent of Time Used 90.03 Percent of Budget Used 88.39

Start Design Target 8/9/2011 Start Design Actual 8/9/2011

Received ENV Clearance Target 3/18/2013 Received ENV Clearance Actual 11/12/2012

Utility Coordination Target 4/15/2013 Utility Coordination Actual 4/15/2013

Right of Way Coordination Target 4/1/2013 Right of Way Coordination Actual 4/1/2013

Project Ready to Bid Actual 4/22/2013 Project Ready to Bid Target 4/15/2013

Project Engineering Cost to Date $276,270 Construction Cost  to Date $12,647,911

Construction Engineering Cost to 
Date

$561,631 Total Cost to Date $13,485,812

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$83,233

$1,907,000

$2,635,707

$2,850,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 110201042 Category Description Program Identifier

Highway SH 71 Status Construction Scheduled 1 Category 11 - Proposition 1 
(15P111)

15S

District Brownwood County Mcculloch 2 Category 1 - Proposition 1 
(15P101)

15S

From Limit NEAR FM 2309 To Limit 2.15 MI S OF FM 2309 3

Construction Cost/Estimate $2,316,170 TIER NA 4

Description Widen Subgrade, Add Passing Lanes, Structures, And Surface 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.161 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bartholomew Fris, P.E. Contact Phone (325)643-0358 10

Construction Company Contact PRATER EQUIPMENT CO., INC.

Design 30% Complete Target 7/8/2014 Design 30% Complete Actual 7/8/2014

Design 60% Complete Target 7/30/2014 Design 60% Complete Actual 7/30/2014

Design 100% Complete Target 3/3/2015 Design 100% Complete Actual 3/5/2015

Notice to Proceed Date 7/23/2015 Work Begin Date 11/2/2015

Percent of Time Used 65.36 Percent of Budget Used 62.67

Start Design Target 6/17/2014 Start Design Actual 6/17/2014

Received ENV Clearance Target 3/13/2015 Received ENV Clearance Actual 10/2/2014

Utility Coordination Target 3/13/2015 Utility Coordination Actual 3/11/2015

Right of Way Coordination Target 3/13/2015 Right of Way Coordination Actual 3/11/2015

Project Ready to Bid Actual 3/11/2015 Project Ready to Bid Target 3/13/2015

Project Engineering Cost to Date $68,451 Construction Cost  to Date $3,060,571

Construction Engineering Cost to 
Date

$112,769 Total Cost to Date $3,241,791

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18799



Category Amount

$2,080,124

$236,045

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18800



Project ID 110202007 Category Description Program Identifier

Highway SH 71 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

TDC

District Austin County Mason 2

From Limit 0.114 MI N. OF RM 386 To Limit AT RM 386 3

Construction Cost/Estimate $136,905 TIER NA 4

Description Add Left Turn Lane & Add Deceleration Lane 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.114 (mi) Estimated Completed Date 3/3/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Cathy Kratz, P.E. Contact Phone (512)756-2316 10

Construction Company Contact FRITCHER CONSTRUCTION SERVICES

Design 30% Complete Target 9/26/2013 Design 30% Complete Actual 11/20/2013

Design 60% Complete Target 12/13/2013 Design 60% Complete Actual 8/29/2014

Design 100% Complete Target 3/21/2014 Design 100% Complete Actual 7/21/2015

Notice to Proceed Date 6/17/2016 Work Begin Date 7/18/2016

Percent of Time Used 49.07 Percent of Budget Used 75.26

Start Design Target 4/16/2012 Start Design Actual 4/16/2012

Received ENV Clearance Target 6/4/2014 Received ENV Clearance Actual 7/16/2014

Utility Coordination Target 3/21/2014 Utility Coordination Actual 7/21/2015

Right of Way Coordination Target 3/21/2014 Right of Way Coordination Actual 7/21/2015

Project Ready to Bid Actual 7/21/2015 Project Ready to Bid Target 6/4/2014

Project Engineering Cost to Date $29,175 Construction Cost  to Date $244,625

Construction Engineering Cost to 
Date

$11,925 Total Cost to Date $285,725

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18801



Category Amount

$135,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18802



Project ID 110301013 Category Description Program Identifier

Highway FM 755 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Pharr County Brooks 2

From Limit FM 430 To Limit BROOKS/HIDALGO COUNTY LINE 3

Construction Cost/Estimate $172,256 TIER 2 4

Description Profile Edgeline Markings, Raised Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 15.047 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,105 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,105

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18803



Category Amount

$302,192

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18804



Project ID 110304027 Category Description Program Identifier

Highway FM 755 Status Construction Scheduled 1 Category 10 - Coordinated Border 
Infrastructure (0610CB)

CBI

District Pharr County Starr 2 Category 12 - Strategic Priority 
(1512)

From Limit FM 755 REALIGNMENT, 
US 83 N.

To Limit FM 755 3 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

NC

Construction Cost/Estimate $10,733,925 TIER NA 4

Description Realignment With Partial Widening To 4 Lanes 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.400 (mi) Estimated Completed Date 8/16/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Eduardo Gracia, Jr., P.E. Contact Phone (956)848-5006 10

Construction Company Contact TEXAS SAI, INC.

Design 30% Complete Target 5/31/2011 Design 30% Complete Actual 5/18/2011

Design 60% Complete Target 8/31/2011 Design 60% Complete Actual 8/31/2011

Design 100% Complete Target 12/15/2011 Design 100% Complete Actual 12/15/2011

Notice to Proceed Date 10/28/2014 Work Begin Date 1/27/2015

Percent of Time Used 121.58 Percent of Budget Used 56.34

Start Design Target 9/28/2009 Start Design Actual 6/1/2009

Received ENV Clearance Target 8/7/2012 Received ENV Clearance Actual 5/7/2014

Utility Coordination Target 4/16/2013 Utility Coordination Actual 6/2/2014

Right of Way Coordination Target 2/11/2013 Right of Way Coordination Actual 6/2/2014

Project Ready to Bid Actual 6/2/2014 Project Ready to Bid Target 4/16/2013

Project Engineering Cost to Date $1,646,700 Construction Cost  to Date $13,284,241

Construction Engineering Cost to 
Date

$1,123,906 Total Cost to Date $16,054,847

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,280,000

$7,870,000

$4,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18806



Project ID 110304037 Category Description Program Identifier

Highway FM 755 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Pharr County Starr 2

From Limit @ LA CARLA LANE To Limit . 3

Construction Cost/Estimate $23,116 TIER NA 4

Description Install Intersection Flashing Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., INC.

Design 30% Complete Target 7/15/2014 Design 30% Complete Actual 7/18/2014

Design 60% Complete Target 9/24/2014 Design 60% Complete Actual 12/11/2014

Design 100% Complete Target 1/22/2015 Design 100% Complete Actual 2/9/2015

Notice to Proceed Date 5/8/2015 Work Begin Date TBD

Percent of Time Used 95.38 Percent of Budget Used 93.92

Start Design Target 5/1/2014 Start Design Actual 6/30/2014

Received ENV Clearance Target 7/28/2014 Received ENV Clearance Actual 2/20/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/11/2015 Project Ready to Bid Target 1/22/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $42,651

Construction Engineering Cost to 
Date

$2,957 Total Cost to Date $45,607

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$51,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18808



Project ID 110304038 Category Description Program Identifier

Highway FM 755 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Pharr County Starr 2

From Limit FM 2294 To Limit FM 1017 3

Construction Cost/Estimate $1,802,240 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 10.600 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18809



Category Amount

$1,802,240

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18810



Project ID 110604006 Category Description Program Identifier

Highway FM 949 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Yoakum County Colorado 2

From Limit 2.5 MI S OF IH 10 To Limit 0.9 MI S OF IH 10 3

Construction Cost/Estimate $217,162 TIER NA 4

Description Increase Superelevation 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.642 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Ryan Simper, P.E. Contact Phone (979)532-3141 10

Construction Company Contact FORDE CONSTRUCTION COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 10/9/2015 Design 100% Complete Actual 10/2/2015

Notice to Proceed Date 1/21/2016 Work Begin Date 3/14/2016

Percent of Time Used 93.33 Percent of Budget Used 108.13

Start Design Target 1/5/2015 Start Design Actual 1/5/2015

Received ENV Clearance Target 8/21/2015 Received ENV Clearance Actual 9/29/2015

Utility Coordination Target 10/9/2015 Utility Coordination Actual 10/2/2015

Right of Way Coordination Target 10/9/2015 Right of Way Coordination Actual 10/2/2015

Project Ready to Bid Actual 10/2/2015 Project Ready to Bid Target 10/9/2015

Project Engineering Cost to Date $28,926 Construction Cost  to Date $530,263

Construction Engineering Cost to 
Date

$986 Total Cost to Date $560,175

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18811



Category Amount

$162,429

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 110801020 Category Description Program Identifier

Highway FM 767 Status Under Development 1 Category DA - Develop Authority 
(6DA)

ON

District Amarillo County Hartley 2

From Limit AT PUNTA DE AGUA 
CREEK

To Limit . 3

Construction Cost/Estimate $9,700,000 TIER NA 4

Description Replace Existing Bridge 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.279 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $7,634 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $7,634

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 110901021 Category Description Program Identifier

Highway FM 777 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Beaumont County Jasper 2

From Limit US 190 AT SCIENCE 
HALL

To Limit 1.430 MI S OF US 190 3

Construction Cost/Estimate $500,075 TIER 2 4

Description Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 33.09 Total Score 74.75 7

Project Length 1.490 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $158,804 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $158,804

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18815



Category Amount

$500,075

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18816



Project ID 110901022 Category Description Program Identifier

Highway FM 777 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Beaumont County Jasper 2

From Limit US 190 AT BEACH 
GROVE

To Limit US 190 AT AIRPORT 3

Construction Cost/Estimate $5,390,715 TIER NA 4

Description Widen And Overlay Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.444 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,133 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,133

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18817



Category Amount

$5,390,715

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18818



Project ID 110901023 Category Description Program Identifier

Highway FM 777 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Beaumont County Jasper 2

From Limit US 190 (WEST) To Limit 5 MILES SOUTH OF US 190 (WEST) 3

Construction Cost/Estimate $524,306 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 35.29 Total Score 68.50 7

Project Length 5.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 7/22/2016

Design 60% Complete Target TBD Design 60% Complete Actual 8/22/2016

Design 100% Complete Target TBD Design 100% Complete Actual 12/13/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 6/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 12/12/2016

Utility Coordination Target TBD Utility Coordination Actual 8/14/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/13/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $52,835 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $52,835

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18819



Category Amount

$1,080,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 111301026 Category Description Program Identifier

Highway FM 766 Status Construction Scheduled 1 Category 11 - Proposition 1 
(16P111)

16S

District Yoakum County Dewitt 2

From Limit END OF STATE 
MAINTENANCE

To Limit 3.922 MI. NORTH OF FM 953 3

Construction Cost/Estimate $4,871,849 TIER NA 4

Description Restore Roadway 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.139 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rodney Svec, P.E. Contact Phone (361)293-4378 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target 1/12/2016 Design 30% Complete Actual 3/3/2016

Design 60% Complete Target 2/12/2016 Design 60% Complete Actual 3/18/2016

Design 100% Complete Target 5/13/2016 Design 100% Complete Actual 5/13/2016

Notice to Proceed Date 8/17/2016 Work Begin Date 10/10/2016

Percent of Time Used 18.79 Percent of Budget Used 19.54

Start Design Target 12/7/2015 Start Design Actual 12/7/2015

Received ENV Clearance Target 3/28/2016 Received ENV Clearance Actual 5/9/2016

Utility Coordination Target 5/13/2016 Utility Coordination Actual 5/13/2016

Right of Way Coordination Target 5/13/2016 Right of Way Coordination Actual 5/13/2016

Project Ready to Bid Actual 5/13/2016 Project Ready to Bid Target 5/13/2016

Project Engineering Cost to Date $89,509 Construction Cost  to Date $1,275,370

Construction Engineering Cost to 
Date

$24,848 Total Cost to Date $1,389,727

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18821



Category Amount

$4,871,849

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18822



Project ID 111301027 Category Description Program Identifier

Highway FM 766 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Yoakum County Dewitt 2

From Limit 3.922 MI N OF FM 953 To Limit US 183 (ESPLANADE ST) 3

Construction Cost/Estimate $217,019 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.521 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/9/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/4/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 7/29/2016 Received ENV Clearance Actual 7/8/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18823



Category Amount

$442,828

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18824



Project ID 111302014 Category Description Program Identifier

Highway FM 1447 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Yoakum County Dewitt 2

From Limit US 183 (ESPLANADE 
ST)

To Limit FM 682 3

Construction Cost/Estimate $365,861 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.659 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/9/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/4/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 7/29/2016 Received ENV Clearance Actual 7/8/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18825



Category Amount

$314,346

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18826



Project ID 111303005 Category Description Program Identifier

Highway FM 1447 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Yoakum County Dewitt 2

From Limit FM 682 To Limit LAVACA C/L 3

Construction Cost/Estimate $22,992 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.840 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/9/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/4/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 7/29/2016 Received ENV Clearance Actual 7/8/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18827



Category Amount

$68,471

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 111304007 Category Description Program Identifier

Highway FM 1447 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Yoakum County Lavaca 2

From Limit DEWITT C/L To Limit 0.07 MI W OF SH 111 3

Construction Cost/Estimate $64,453 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.633 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/9/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/4/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 7/29/2016 Received ENV Clearance Actual 7/8/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$96,828

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 111501009 Category Description Program Identifier

Highway FM 771 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Corpus Christi County Kleberg 2

From Limit US 77 To Limit END OF MAINT. 3

Construction Cost/Estimate $178,344 TIER NA 4

Description 2017 District Wide Seal Coat Project 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.229 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/22/2016 Design 100% Complete Actual 8/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/7/2016 Project Ready to Bid Target 9/14/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$43 Total Cost to Date $43

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$229,435

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 111701015 Category Description Program Identifier

Highway FM 798 Status Construction Scheduled 1 Category 11 - Proposition 1 
(16P111)

16S

District Corpus Christi County Bee 2

From Limit US 181 To Limit FM 2985 3

Construction Cost/Estimate $4,270,570 TIER NA 4

Description Widen Roadway 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.498 (mi) Estimated Completed Date 3/2/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel L. Kelley , P.E. Contact Phone (830)780-3132 10

Construction Company Contact J. CARROLL WEAVER, INC.

Design 30% Complete Target 11/9/2015 Design 30% Complete Actual 11/20/2015

Design 60% Complete Target 12/9/2015 Design 60% Complete Actual 12/18/2015

Design 100% Complete Target 1/13/2016 Design 100% Complete Actual 1/15/2016

Notice to Proceed Date 5/10/2016 Work Begin Date 6/13/2016

Percent of Time Used 47.73 Percent of Budget Used 62.30

Start Design Target 10/1/2015 Start Design Actual 10/1/2015

Received ENV Clearance Target 2/9/2016 Received ENV Clearance Actual 2/4/2016

Utility Coordination Target 1/13/2016 Utility Coordination Actual 1/15/2016

Right of Way Coordination Target 1/13/2016 Right of Way Coordination Actual 2/4/2016

Project Ready to Bid Actual 2/4/2016 Project Ready to Bid Target 2/9/2016

Project Engineering Cost to Date $79,296 Construction Cost  to Date $4,537,403

Construction Engineering Cost to 
Date

$49,875 Total Cost to Date $4,666,574

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,270,570

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18834



Project ID 111703120 Category Description Program Identifier

Highway FM 883 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Corpus Christi County Goliad 2

From Limit BEE COUNTY LINE To Limit US 59 3

Construction Cost/Estimate $288,203 TIER NA 4

Description 2017 District Wide Seal Coat Project 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.637 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/22/2016 Design 100% Complete Actual 8/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/7/2016 Project Ready to Bid Target 9/14/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$69 Total Cost to Date $69

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$363,876

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 111801019 Category Description Program Identifier

Highway FM 796 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

ON

District Corpus Christi County Bee 2

From Limit AT OLMOS CREEK ON 
FM 796

To Limit 1 MILE S OF FM 797 3

Construction Cost/Estimate $600,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 52.94 Total Score 55.10 7

Project Length 0.066 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 9/1/2016 Design 30% Complete Actual 9/1/2016

Design 60% Complete Target 12/30/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 5/8/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/21/2015 Start Design Actual 12/21/2015

Received ENV Clearance Target 6/8/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 5/8/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 5/8/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/8/2017

Project Engineering Cost to Date $143,850 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $143,850

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$180,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 111801022 Category Description Program Identifier

Highway FM 796 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Corpus Christi County Bee 2

From Limit US 59 To Limit FM 797 3

Construction Cost/Estimate $172,772 TIER NA 4

Description 2017 District Wide Seal Coat Project 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.544 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/22/2016 Design 100% Complete Actual 8/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/7/2016 Project Ready to Bid Target 9/14/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$41 Total Cost to Date $41

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$231,713

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 111901012 Category Description Program Identifier

Highway FM 797 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Corpus Christi County Bee 2

From Limit US 181 To Limit FM 796 3

Construction Cost/Estimate $2,300,000 TIER NA 4

Description Rehab Roadway And Widen 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.972 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $574,357 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $574,357

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 111901013 Category Description Program Identifier

Highway FM 797 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Corpus Christi County Bee 2

From Limit 2.8 MI W OF FM 888 To Limit 0.4 MI W OF FM 888 3

Construction Cost/Estimate $1,209,672 TIER 2 4

Description Install Advance Curve Signals, Install Chevrons, Safety Trt Fixed Objects, Provide Additional Paved 
Surface Width

5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 25.00 Total Score 65.00 7

Project Length 2.400 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,209,672

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 112001019 Category Description Program Identifier

Highway FM 761 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Odessa County Reeves 2

From Limit @ WASHINGTON ST To Limit . 3

Construction Cost/Estimate $41,999 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 38.09 Total Score 62.45 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$41,999

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 112202039 Category Description Program Identifier

Highway FM 887 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Corpus Christi County Karnes 2

From Limit 4.717 MI E OF FM 2724 To Limit 3.434 MI E OF FM 2724 3

Construction Cost/Estimate $434,734 TIER 2 4

Description Provide Addtional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2018 6

Strategic Score 27.21 Total Score 58.75 7

Project Length 1.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 2/1/2018 Design 30% Complete Actual TBD

Design 60% Complete Target 4/2/2018 Design 60% Complete Actual TBD

Design 100% Complete Target 5/14/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/7/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$434,734

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 112204011 Category Description Program Identifier

Highway FM 1344 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

District San Antonio County Wilson 2

From Limit FM 541 To Limit KARNES/WILSON COUNTY LINE 3

Construction Cost/Estimate $7,700,001 TIER NA 4

Description Rehab And Widen Narrow Roadway To Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.832 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 1/8/2013

Design 60% Complete Target TBD Design 60% Complete Actual 2/14/2013

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 11/1/2012

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual 3/14/2013

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $145,164 Construction Cost  to Date $813

Construction Engineering Cost to 
Date

$2,001 Total Cost to Date $147,977

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 112302016 Category Description Program Identifier

Highway FM 81 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1911)

PES

District Corpus Christi County Karnes 2

From Limit SH 80 To Limit SH 123 3

Construction Cost/Estimate $1,852,100 TIER 1 4

Description Reha Roadway And Widen 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 38.24 Total Score 76.50 7

Project Length 6.120 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,852,100

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 112601012 Category Description Program Identifier

Highway FM 789 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lubbock County Hale 2

From Limit US 70 To Limit FM 2883 3

Construction Cost/Estimate $161,181 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.610 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Craig, P.E. Contact Phone (806)293-5484 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 4/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/28/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/27/2016 Work Begin Date 7/13/2016

Percent of Time Used 52.94 Percent of Budget Used 53.91

Start Design Target TBD Start Design Actual 3/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/19/2015

Utility Coordination Target TBD Utility Coordination Actual 7/10/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/10/2015

Project Ready to Bid Actual 8/11/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $185,068

Construction Engineering Cost to 
Date

$1,029 Total Cost to Date $186,097

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$182,487

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18854



Project ID 112701010 Category Description Program Identifier

Highway SH 128 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Odessa County Andrews 2

From Limit NEW MEXICO STATE 
LINE

To Limit SH 115 3

Construction Cost/Estimate $385,475 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.855 (mi) Estimated Completed Date 12/20/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)336-3671 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target 4/24/2015 Design 30% Complete Actual 5/29/2015

Design 60% Complete Target 7/10/2015 Design 60% Complete Actual 7/17/2015

Design 100% Complete Target 9/1/2015 Design 100% Complete Actual 9/4/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 6/23/2016

Percent of Time Used 104.26 Percent of Budget Used 99.32

Start Design Target 4/13/2015 Start Design Actual 4/13/2015

Received ENV Clearance Target 5/6/2015 Received ENV Clearance Actual 9/16/2015

Utility Coordination Target 7/31/2015 Utility Coordination Actual 7/31/2015

Right of Way Coordination Target 7/31/2015 Right of Way Coordination Actual 7/31/2015

Project Ready to Bid Actual 9/4/2015 Project Ready to Bid Target 9/1/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $806,458

Construction Engineering Cost to 
Date

$4,269 Total Cost to Date $810,727

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$400,613

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18856



Project ID 112703013 Category Description Program Identifier

Highway FM 181 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Odessa County Ector 2

From Limit ANDREWS COUNTY 
LINE

To Limit SH 158 3

Construction Cost/Estimate $136,835 TIER 1 4

Description Texturize Shoulders (profile Pavement Markers) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 49.12 Total Score 80.20 7

Project Length 10.660 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$136,835

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18858



Project ID 112703014 Category Description Program Identifier

Highway FM 181 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Odessa County Ector 2

From Limit ANDREWS COUNTY 
LINE

To Limit SH 158 3

Construction Cost/Estimate $293,464 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.704 (mi) Estimated Completed Date 12/20/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)336-3671 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target 4/24/2015 Design 30% Complete Actual 5/29/2015

Design 60% Complete Target 7/10/2015 Design 60% Complete Actual 7/17/2015

Design 100% Complete Target 9/1/2015 Design 100% Complete Actual 9/4/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 6/23/2016

Percent of Time Used 104.26 Percent of Budget Used 99.32

Start Design Target 4/13/2015 Start Design Actual 4/13/2015

Received ENV Clearance Target 5/6/2015 Received ENV Clearance Actual 9/16/2015

Utility Coordination Target 7/31/2015 Utility Coordination Actual 7/31/2015

Right of Way Coordination Target 7/31/2015 Right of Way Coordination Actual 7/31/2015

Project Ready to Bid Actual 9/4/2015 Project Ready to Bid Target 9/1/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $613,423

Construction Engineering Cost to 
Date

$3,247 Total Cost to Date $616,670

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$305,209

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 112901028 Category Description Program Identifier

Highway FM 975 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Bryan County Burleson 2

From Limit RR OVERPASS To Limit END OF STATE MAINTENANCE 3

Construction Cost/Estimate $3,794,000 TIER 2 4

Description Rehabilitate Existing Road Consisting Of Grading, Structures Flex Base And Surface 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2019 6

Strategic Score 25.00 Total Score 72.00 7

Project Length 5.412 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,794,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 113001018 Category Description Program Identifier

Highway FM 976 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Bryan County Burleson 2

From Limit FM 60 To Limit SH 36 3

Construction Cost/Estimate $114,673 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.917 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 12/13/2014

Design 60% Complete Target TBD Design 60% Complete Actual 4/1/2015

Design 100% Complete Target TBD Design 100% Complete Actual 7/15/2015

Notice to Proceed Date 10/21/2015 Work Begin Date 6/15/2016

Percent of Time Used 117.65 Percent of Budget Used 96.70

Start Design Target TBD Start Design Actual 11/20/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/16/2015

Utility Coordination Target TBD Utility Coordination Actual 12/13/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/16/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $204,111

Construction Engineering Cost to 
Date

$2,881 Total Cost to Date $206,992

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18863



Category Amount

$130,857

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18864



Project ID 113101009 Category Description Program Identifier

Highway FM 1154 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Atlanta County Cass 2

From Limit 1.6 MI N OF FM 96 To Limit FM 96 3

Construction Cost/Estimate $42,058 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.621 (mi) Estimated Completed Date 7/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Icenhower Contact Phone (903)838-8574 10

Construction Company Contact MISSOURI PETROLEUM PRODUCTS COMPANY LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/16/2015 Design 100% Complete Actual 6/16/2015

Notice to Proceed Date 1/22/2016 Work Begin Date 5/22/2016

Percent of Time Used 58.00 Percent of Budget Used 42.83

Start Design Target 1/2/2015 Start Design Actual 1/2/2015

Received ENV Clearance Target 6/18/2015 Received ENV Clearance Actual 7/21/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/2/2015 Project Ready to Bid Target 7/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $40,030

Construction Engineering Cost to 
Date

$1,835 Total Cost to Date $41,865

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$53,870

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18866



Project ID 113401017 Category Description Program Identifier

Highway FM 818 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Abilene County Howard 2

From Limit FM 461 To Limit RM 33 3

Construction Cost/Estimate $166,320 TIER 2 4

Description Texturize ShoulderS-Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 22.06 Total Score 57.00 7

Project Length 6.505 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$166,320

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18868



Project ID 113501027 Category Description Program Identifier

Highway RM 783 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Austin County Gillespie 2

From Limit 0.394 MI NORTH OF 
TROULON DR

To Limit 0.148 MI NORTH OF TROULON DR 3

Construction Cost/Estimate $118,559 TIER 1 4

Description Install Advance Curve Warning Signals - Existing Warning Signs, Install Chevrons On Curve, Hfst On 
Curver

5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 37.50 Total Score 76.25 7

Project Length 0.246 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$138,697

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18870



Project ID 113502026 Category Description Program Identifier

Highway RM 783 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District San Antonio County Kerr 2

From Limit KERR/GILLESPIE 
COUNTY LINE

To Limit 0.1 MI. NORTH OF IH 10 3

Construction Cost/Estimate $120,250 TIER 2 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 19.41 Total Score 63.10 7

Project Length 3.140 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$120,250

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18872



Project ID 113502027 Category Description Program Identifier

Highway RM 783 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District San Antonio County Kerr 2

From Limit 0.1 MILE NORTH OF IH 
10

To Limit JACKSON ROAD 3

Construction Cost/Estimate $84,175 TIER 2 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 34.41 Total Score 68.20 7

Project Length 1.938 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18873



Category Amount

$84,175

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18874



Project ID 113503028 Category Description Program Identifier

Highway FM 1341 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District San Antonio County Kerr 2

From Limit AT SL 534 To Limit . 3

Construction Cost/Estimate $200,052 TIER 1 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 38.24 Total Score 76.50 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18875



Category Amount

$200,052

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18876



Project ID 113601019 Category Description Program Identifier

Highway FM 800 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Pharr County Cameron 2

From Limit @ KISKADEE CT. To Limit , 3

Construction Cost/Estimate $20,751 TIER NA 4

Description Install Intersection Flashing Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 2/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual 6/17/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/31/2015

Design 100% Complete Target TBD Design 100% Complete Actual 11/10/2015

Notice to Proceed Date 3/9/2016 Work Begin Date 8/4/2016

Percent of Time Used 52.50 Percent of Budget Used 62.70

Start Design Target TBD Start Design Actual 4/15/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/2/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/6/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$18 Total Cost to Date $18

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$50,518

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 113602051 Category Description Program Identifier

Highway FM 800 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Pharr County Cameron 2

From Limit FM 1479 To Limit FM 509 3

Construction Cost/Estimate $52,500 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 1.755 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$52,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 113602052 Category Description Program Identifier

Highway FM 800 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Pharr County Cameron 2

From Limit FM 509 To Limit FM 2520 3

Construction Cost/Estimate $84,400 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 2.756 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$84,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 113602053 Category Description Program Identifier

Highway FM 800 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Pharr County Cameron 2

From Limit FM 1479 To Limit FM 509 3

Construction Cost/Estimate $1,000,000 TIER 2 4

Description Rehabilitate Roadway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 1.700 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 113701026 Category Description Program Identifier

Highway SL 499 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Pharr County Cameron 2

From Limit BUS 77 To Limit IH69 E 3

Construction Cost/Estimate $468,388 TIER NA 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.013 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Juan Bosquez, P.E. Contact Phone (956)399-5103 10

Construction Company Contact FOREMOST PAVING, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 2/9/2015

Design 60% Complete Target TBD Design 60% Complete Actual 2/9/2015

Design 100% Complete Target TBD Design 100% Complete Actual 5/27/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 2/9/2016

Percent of Time Used 112.00 Percent of Budget Used 102.89

Start Design Target TBD Start Design Actual 11/3/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/17/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/3/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $57,597 Construction Cost  to Date $985,660

Construction Engineering Cost to 
Date

$24,441 Total Cost to Date $1,067,698

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$484,454

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18886



Project ID 113701027 Category Description Program Identifier

Highway FM 801 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Pharr County Cameron 2

From Limit US 77 To Limit FM 800 3

Construction Cost/Estimate $1,263,051 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 6.91 Total Score 51.85 7

Project Length 3.541 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 11/5/2015

Design 60% Complete Target TBD Design 60% Complete Actual 10/13/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 9/24/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,263,051

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18888



Project ID 113701028 Category Description Program Identifier

Highway SL 499 Status Under Development 1 Category 2U - Urban Area 
Corridor (2202U)

District Pharr County Cameron 2

From Limit @ IH-69E WEST 
BOUND FRONTAGE 
RD.

To Limit . 3

Construction Cost/Estimate $1,500,000 TIER NA 4

Description Proposed Sb Dual Right Turn Lanes 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18890



Project ID 113801036 Category Description Program Identifier

Highway FM 803 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Pharr County Cameron 2

From Limit @ EBONY RD. To Limit . 3

Construction Cost/Estimate $26,161 TIER NA 4

Description Install Intersection Flashing Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., INC.

Design 30% Complete Target 7/15/2014 Design 30% Complete Actual 7/18/2014

Design 60% Complete Target 9/24/2014 Design 60% Complete Actual 12/11/2014

Design 100% Complete Target 1/22/2015 Design 100% Complete Actual 2/9/2015

Notice to Proceed Date 5/8/2015 Work Begin Date TBD

Percent of Time Used 95.38 Percent of Budget Used 93.92

Start Design Target 5/1/2014 Start Design Actual 6/30/2014

Received ENV Clearance Target 7/28/2014 Received ENV Clearance Actual 2/20/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/11/2015 Project Ready to Bid Target 1/22/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $52,192

Construction Engineering Cost to 
Date

$3,381 Total Cost to Date $55,573

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$51,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18892



Project ID 113801037 Category Description Program Identifier

Highway FM 803 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Pharr County Cameron 2

From Limit 0.1 MI S OF STANFORD 
RD.

To Limit 0.3 MI S OF HENDERSON RD. 3

Construction Cost/Estimate $109,054 TIER 2 4

Description Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.681 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$136,444

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 113801038 Category Description Program Identifier

Highway FM 106 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Pharr County Cameron 2

From Limit FM 2925 To Limit FM 803 3

Construction Cost/Estimate $100,000 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 1.733 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 113802015 Category Description Program Identifier

Highway FM 803 Status Construction Scheduled 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1507)

District Pharr County Cameron 2 Category 3 - Proposition 14 
(P14BM)

From Limit IH-69E @ RANCHO 
VIEJO AVENUE

To Limit 0.077 MI N OF SH 100 3 Category 12 - Strategic Priority 
(1512)

Construction Cost/Estimate $10,494,854 TIER NA 4

Description Realign & Widen To 4 Lanes 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.763 (mi) Estimated Completed Date 8/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Juan Bosquez, P.E. Contact Phone (956)399-5103 10

Construction Company Contact FOREMOST PAVING, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 12/12/2013

Design 60% Complete Target TBD Design 60% Complete Actual 1/31/2014

Design 100% Complete Target TBD Design 100% Complete Actual 5/8/2014

Notice to Proceed Date 12/17/2014 Work Begin Date 2/9/2015

Percent of Time Used 82.28 Percent of Budget Used 78.55

Start Design Target TBD Start Design Actual 12/15/2011

Received ENV Clearance Target TBD Received ENV Clearance Actual 1/27/2014

Utility Coordination Target TBD Utility Coordination Actual 5/8/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual 5/8/2014

Project Ready to Bid Actual 5/8/2014 Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,905,701 Construction Cost  to Date $17,482,461

Construction Engineering Cost to 
Date

$627,450 Total Cost to Date $21,015,611

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18897



Category Amount

$4,300,000

$2,968,540

$3,431,460

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18898



Project ID 113901044 Category Description Program Identifier

Highway FM 813 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Dallas County Ellis 2

From Limit FM 878 To Limit US 287 NB FRONTAGE ROAD 3

Construction Cost/Estimate $482,308 TIER NA 4

Description Repair And Resurface Roadway 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.923 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 8/20/2015

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 9/1/2011

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $102,807 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $102,807

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18899



Category Amount

$499,125

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18900



Project ID 114001021 Category Description Program Identifier

Highway FM 802 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Pharr County Cameron 2

From Limit @ MCFADDEN HUT DR. To Limit . 3

Construction Cost/Estimate $29,532 TIER 2 4

Description Install Intersection Flashing Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18901



Category Amount

$55,009

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18902



Project ID 114101026 Category Description Program Identifier

Highway FM 296 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District Amarillo County Dallam 2

From Limit 2.737 MILES SOUTH OF 
US 87

To Limit US 87 3

Construction Cost/Estimate $1,089,505 TIER NA 4

Description Widen Roadway For Safety Improvement 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.101 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Roy C. Neukam, P.E. Contact Phone (806)934-1122 10

Construction Company Contact GILVIN-TERRILL, LTD.

Design 30% Complete Target 2/13/2015 Design 30% Complete Actual 2/12/2015

Design 60% Complete Target 2/26/2015 Design 60% Complete Actual 2/25/2015

Design 100% Complete Target 4/8/2015 Design 100% Complete Actual 4/6/2015

Notice to Proceed Date 7/16/2015 Work Begin Date 2/24/2016

Percent of Time Used 113.93 Percent of Budget Used 41.94

Start Design Target 2/2/2015 Start Design Actual 2/2/2015

Received ENV Clearance Target 2/23/2015 Received ENV Clearance Actual 3/2/2015

Utility Coordination Target 2/2/2015 Utility Coordination Actual 2/25/2015

Right of Way Coordination Target 2/2/2015 Right of Way Coordination Actual 2/25/2015

Project Ready to Bid Actual 3/10/2015 Project Ready to Bid Target 3/11/2015

Project Engineering Cost to Date $18,954 Construction Cost  to Date $1,067,346

Construction Engineering Cost to 
Date

$48,719 Total Cost to Date $1,135,019

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18903



Category Amount

$1,054,019

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18904



Project ID 114102019 Category Description Program Identifier

Highway SH 102 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Amarillo County Dallam 2

From Limit US 87 To Limit NEW MEXICO STATE LINE 3

Construction Cost/Estimate $998,000 TIER 2 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 19.12 Total Score 63.00 7

Project Length 22.690 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18905



Category Amount

$998,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18906



Project ID 114501044 Category Description Program Identifier

Highway FM 1511 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

ON

District Bryan County Leon 2

From Limit AT RESACA CREEK To Limit . 3

Construction Cost/Estimate $400,000 TIER 1 4

Description Replace Existing Bridge Consisting Of Grading, Structures, And Base 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 50.00 Total Score 80.50 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18907



Category Amount

$400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 114501045 Category Description Program Identifier

Highway FM 1511 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

ON

District Bryan County Leon 2

From Limit AT SERASCO CREEK To Limit . 3

Construction Cost/Estimate $800,000 TIER 1 4

Description Replace Existing Bridge Consisting Of Grading, Structures, And Base 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 50.00 Total Score 80.50 7

Project Length 0.066 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18909



Category Amount

$800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18910



Project ID 114501046 Category Description Program Identifier

Highway FM 1511 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Leon 2

From Limit FM 831 To Limit FM 3178 3

Construction Cost/Estimate $171,911 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.327 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18911



Category Amount

$200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18912



Project ID 114502022 Category Description Program Identifier

Highway FM 811 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Bryan County Leon 2

From Limit SH 7 To Limit FM 1119 3

Construction Cost/Estimate $5,300,000 TIER 2 4

Description Rehabilitate Existing Road Consisting Of Grading, Structures Flex Base And Surface 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 29.41 Total Score 73.50 7

Project Length 12.656 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18913



Category Amount

$5,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 115502013 Category Description Program Identifier

Highway FM 846 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Abilene County Howard 2

From Limit MARTIN COUNTY LINE To Limit US 87 3

Construction Cost/Estimate $166,320 TIER 2 4

Description Texturize ShoulderS-Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 32.35 Total Score 60.50 7

Project Length 6.499 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18915



Category Amount

$166,320

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 115502014 Category Description Program Identifier

Highway FM 846 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Abilene County Howard 2

From Limit MARTIN CO LINE To Limit US 87 3

Construction Cost/Estimate $4,500,000 TIER NA 4

Description Roadway Widening / Armoring 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.499 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,476 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,476

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18917



Category Amount

$4,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 115602021 Category Description Program Identifier

Highway FM 821 Status Construction Scheduled 1 Category 1 - Energy Sector 
Projects (1501E)

ES4

District Abilene County Howard 2

From Limit FM 2183 To Limit IH 20 3

Construction Cost/Estimate $9,379,400 TIER NA 4

Description Subgrade Widening, Lime Treated Exist Base, Flex Base, 2cst,  Set, Mbgf, & Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.542 (mi) Estimated Completed Date 7/1/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Dave Collins, P.E. Contact Phone (432)263-4768 10

Construction Company Contact NOBLES ROAD CONSTRUCTION, INC.

Design 30% Complete Target 12/16/2014 Design 30% Complete Actual 12/14/2014

Design 60% Complete Target 1/8/2015 Design 60% Complete Actual 12/29/2014

Design 100% Complete Target 2/6/2015 Design 100% Complete Actual 2/9/2015

Notice to Proceed Date 5/19/2015 Work Begin Date 6/29/2015

Percent of Time Used 124.61 Percent of Budget Used 89.42

Start Design Target 12/1/2014 Start Design Actual 12/1/2014

Received ENV Clearance Target 1/30/2015 Received ENV Clearance Actual 2/23/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/23/2015 Project Ready to Bid Target 2/6/2015

Project Engineering Cost to Date $529,134 Construction Cost  to Date $16,259,154

Construction Engineering Cost to 
Date

$1,100,969 Total Cost to Date $17,889,258

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18919



Category Amount

$9,165,199

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18920



Project ID 115602022 Category Description Program Identifier

Highway FM 821 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Abilene County Howard 2

From Limit 4.491 MILES EAST OF 
FM 461

To Limit 5.491 MILES EAST OF FM 461 3

Construction Cost/Estimate $22,246 TIER 2 4

Description Install Advance Curve Warning Signals - Exist Warning Signs 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 37.50 Total Score 69.25 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 8/5/2016 Design 30% Complete Actual 9/7/2016

Design 60% Complete Target 11/7/2016 Design 60% Complete Actual 11/2/2016

Design 100% Complete Target 1/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/13/2016 Start Design Actual 4/13/2016

Received ENV Clearance Target 1/13/2017 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/13/2017

Project Engineering Cost to Date $4,056 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,056

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$40,975

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 115701014 Category Description Program Identifier

Highway FM 841 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

ON

District Lufkin County Angelina 2

From Limit AT BILOXI CREEK To Limit . 3

Construction Cost/Estimate $1,131,450 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 52.94 Total Score 81.50 7

Project Length 0.010 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 7/1/2008 Design 30% Complete Actual 7/1/2008

Design 60% Complete Target 8/2/2008 Design 60% Complete Actual 8/2/2008

Design 100% Complete Target 12/15/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/1/2008 Start Design Actual 5/1/2008

Received ENV Clearance Target 2/5/2009 Received ENV Clearance Actual 2/5/2009

Utility Coordination Target 2/1/2009 Utility Coordination Actual TBD

Right of Way Coordination Target 12/15/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/12/2018

Project Engineering Cost to Date $67,845 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $67,845

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18923



Category Amount

$1,131,450

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18924



Project ID 115701015 Category Description Program Identifier

Highway FM 841 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Lufkin County Angelina 2

From Limit FM 325 To Limit US 69 3

Construction Cost/Estimate $4,082,001 TIER 1 4

Description Rehab & Widen Existing Pavement 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 48.53 Total Score 81.50 7

Project Length 5.091 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 7/1/2008 Design 30% Complete Actual 7/1/2008

Design 60% Complete Target 8/2/2008 Design 60% Complete Actual 8/2/2008

Design 100% Complete Target 12/15/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/1/2008 Start Design Actual 5/1/2008

Received ENV Clearance Target 2/5/2009 Received ENV Clearance Actual 2/5/2009

Utility Coordination Target 2/1/2009 Utility Coordination Actual TBD

Right of Way Coordination Target 12/15/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/12/2018

Project Engineering Cost to Date $142,187 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $142,187

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,082,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 115701017 Category Description Program Identifier

Highway FM 841 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Lufkin County Angelina 2

From Limit US 59 To Limit US 69 3

Construction Cost/Estimate $68,809 TIER 2 4

Description Texturize Shoulders (profile Centerline Markings) 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 27.21 Total Score 65.75 7

Project Length 3.843 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/15/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/5/2017 Start Design Actual TBD

Received ENV Clearance Target 12/6/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/12/2018 Utility Coordination Actual TBD

Right of Way Coordination Target 3/12/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/13/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$68,809

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 115806004 Category Description Program Identifier

Highway FM 3541 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District El Paso County Culberson 2 Category 11 - District 
Discretionary (2011)

From Limit RM 652 INTERSECTION To Limit 6.19 MI S OF RM 652 3

Construction Cost/Estimate $5,000,000 TIER 1 4

Description Full Depth Rehab Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2019 6

Strategic Score 43.68 Total Score 78.35 7

Project Length 6.192 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,331,967

$1,400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 115806005 Category Description Program Identifier

Highway FM 3541 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District El Paso County Culberson 2

From Limit RM 652 INTERSECTION To Limit 6.19 MI S OF RM 652 3

Construction Cost/Estimate $7,429,559 TIER NA 4

Description Full Depth Reclamation And Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.189 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,429,559

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 115901022 Category Description Program Identifier

Highway FM 875 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

ON

District Dallas County Ellis 2

From Limit AT WAXAHACHIE 
CREEK

To Limit . 3

Construction Cost/Estimate $1,649,279 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.179 (mi) Estimated Completed Date 1/31/2018 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Darwin Myers, P.E. Contact Phone (903)874-4351 10

Construction Company Contact MASSANA CONSTRUCTION INC.

Design 30% Complete Target 6/19/2012 Design 30% Complete Actual 12/14/2011

Design 60% Complete Target 11/19/2012 Design 60% Complete Actual 12/12/2012

Design 100% Complete Target 12/19/2012 Design 100% Complete Actual 11/6/2014

Notice to Proceed Date 8/13/2015 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.70

Start Design Target 2/1/2011 Start Design Actual 12/14/2011

Received ENV Clearance Target 8/4/2012 Received ENV Clearance Actual 1/31/2015

Utility Coordination Target 8/4/2012 Utility Coordination Actual 3/23/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 3/23/2015

Project Ready to Bid Actual 4/3/2015 Project Ready to Bid Target 8/4/2012

Project Engineering Cost to Date $2,075,548 Construction Cost  to Date $23,437

Construction Engineering Cost to 
Date

$3,302 Total Cost to Date $2,102,287

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,150,317

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 115901023 Category Description Program Identifier

Highway FM 875 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

ON

District Dallas County Ellis 2

From Limit AT LONE ELM BRANCH To Limit . 3

Construction Cost/Estimate $885,761 TIER NA 4

Description Replace Bridges And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.128 (mi) Estimated Completed Date 1/31/2018 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Darwin Myers, P.E. Contact Phone (903)874-4351 10

Construction Company Contact MASSANA CONSTRUCTION INC.

Design 30% Complete Target 6/19/2012 Design 30% Complete Actual 12/14/2011

Design 60% Complete Target 11/19/2012 Design 60% Complete Actual 12/12/2012

Design 100% Complete Target 12/19/2012 Design 100% Complete Actual 11/6/2014

Notice to Proceed Date 8/13/2015 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.70

Start Design Target 2/1/2011 Start Design Actual 12/14/2011

Received ENV Clearance Target 8/4/2012 Received ENV Clearance Actual 1/31/2015

Utility Coordination Target 8/4/2012 Utility Coordination Actual 3/23/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 3/23/2015

Project Ready to Bid Actual 4/3/2015 Project Ready to Bid Target 8/4/2012

Project Engineering Cost to Date $71,012 Construction Cost  to Date $12,823

Construction Engineering Cost to 
Date

$1,807 Total Cost to Date $85,642

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$833,530

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 115901027 Category Description Program Identifier

Highway FM 875 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

ON

District Dallas County Ellis 2

From Limit AT TRIBUTARY LONE 
ELM BRANCH

To Limit . 3

Construction Cost/Estimate $1,189,801 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.164 (mi) Estimated Completed Date 1/31/2018 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Darwin Myers, P.E. Contact Phone (903)874-4351 10

Construction Company Contact MASSANA CONSTRUCTION INC.

Design 30% Complete Target 6/19/2012 Design 30% Complete Actual 12/14/2011

Design 60% Complete Target 11/19/2012 Design 60% Complete Actual 12/12/2012

Design 100% Complete Target 12/19/2012 Design 100% Complete Actual 11/6/2014

Notice to Proceed Date 8/13/2015 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.70

Start Design Target 2/1/2011 Start Design Actual 12/14/2011

Received ENV Clearance Target 8/4/2012 Received ENV Clearance Actual 1/31/2015

Utility Coordination Target 8/4/2012 Utility Coordination Actual 3/23/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 3/23/2015

Project Ready to Bid Actual 4/3/2015 Project Ready to Bid Target 8/4/2012

Project Engineering Cost to Date $4,712 Construction Cost  to Date $17,237

Construction Engineering Cost to 
Date

$3,099 Total Cost to Date $25,048

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,066,470

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 115902032 Category Description Program Identifier

Highway FM 879 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Dallas County Ellis 2

From Limit 2.1 MILES WEST OF IKE 
RD

To Limit 0.3 MILE WEST OF FM 1722 3

Construction Cost/Estimate $9,549,753 TIER NA 4

Description Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.667 (mi) Estimated Completed Date 3/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Darwin Myers, P.E. Contact Phone (903)874-4351 10

Construction Company Contact ED BELL CONSTRUCTION COMPANY

Design 30% Complete Target 7/23/2014 Design 30% Complete Actual TBD

Design 60% Complete Target 10/10/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 2/11/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 7/31/2015 Work Begin Date 9/3/2015

Percent of Time Used 104.59 Percent of Budget Used 71.07

Start Design Target 3/31/2010 Start Design Actual 3/31/2010

Received ENV Clearance Target 7/23/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 10/24/2014 Utility Coordination Actual 5/1/2015

Right of Way Coordination Target 10/24/2014 Right of Way Coordination Actual 5/1/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/11/2015

Project Engineering Cost to Date $367,083 Construction Cost  to Date $13,889,217

Construction Engineering Cost to 
Date

$356,267 Total Cost to Date $14,612,567

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,766,905

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 115902035 Category Description Program Identifier

Highway FM 879 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Dallas County Ellis 2

From Limit 0.3 MILES WEST OF FM 
1722

To Limit FM 813 3

Construction Cost/Estimate $17,100,000 TIER 2 4

Description Reconstruct Existing Pavement And Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 16.91 Total Score 69.25 7

Project Length 8.988 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$17,100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18942



Project ID 116001030 Category Description Program Identifier

Highway FM 877 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Dallas County Ellis 2

From Limit US 77 To Limit FM 984 3

Construction Cost/Estimate $231,900 TIER NA 4

Description Seal Coat, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.308 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$246,045

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18944



Project ID 116201015 Category Description Program Identifier

Highway FM 924 Status Under Development 1 Category 6 - Bridge Program 
(2106)

ON

District Wichita Falls County Wilbarger 2

From Limit FM 924 AT DRAW To Limit . 3

Construction Cost/Estimate $355,000 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$355,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 116301022 Category Description Program Identifier

Highway FM 850 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

ON

District Tyler County Smith 2

From Limit AT MUD CREEK, STR# 
116301003

To Limit 0.5 MI W OF FM 2607 3

Construction Cost/Estimate $530,000 TIER 2 4

Description Replace Bridge & Approaches 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 42.65 Total Score 71.00 7

Project Length 0.555 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $169,245 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $169,245

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18947



Category Amount

$530,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 116301023 Category Description Program Identifier

Highway FM 850 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Tyler County Smith 2

From Limit SH31, SE To Limit .4 MI E OF FM2607 3

Construction Cost/Estimate $276,744 TIER 2 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 39.71 Total Score 70.00 7

Project Length 8.580 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target 6/17/2016 Design 30% Complete Actual 5/20/2016

Design 60% Complete Target 8/4/2016 Design 60% Complete Actual 6/16/2016

Design 100% Complete Target 10/5/2016 Design 100% Complete Actual 9/30/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 6/17/2016 Received ENV Clearance Actual 10/17/2016

Utility Coordination Target 9/21/2016 Utility Coordination Actual 9/13/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target 10/5/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$280,641

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 116901025 Category Description Program Identifier

Highway RM 1050 Status Construction Scheduled 1 Category 10 - Landscape 
Incentive Awards (GCAA) 
(1410LI)

LIA

District San Antonio County Uvalde 2

From Limit SABINAL RIVER To Limit RM 187 3

Construction Cost/Estimate $24,373 TIER NA 4

Description Landscape Development 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.188 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Coward, P.E. Contact Phone (830)257-8444 10

Construction Company Contact M & S CONCRETE CO.

Design 30% Complete Target TBD Design 30% Complete Actual 6/9/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/14/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/4/2015

Notice to Proceed Date 1/29/2016 Work Begin Date TBD

Percent of Time Used 100.00 Percent of Budget Used 94.16

Start Design Target TBD Start Design Actual 4/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/3/2015

Utility Coordination Target TBD Utility Coordination Actual 8/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 9/4/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,068 Construction Cost  to Date $41,131

Construction Engineering Cost to 
Date

$14,556 Total Cost to Date $56,754

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$11,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 117201007 Category Description Program Identifier

Highway FM 1256 Status Construction Scheduled 1 Category 8 - Systemic Widening 
Program (1608SW)

SSW

District Tyler County Van Zandt 2

From Limit FM 316, E To Limit SH 19 3

Construction Cost/Estimate $5,779,956 TIER NA 4

Description Widen Roadway To 24' For Safety 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.954 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paul Schneider, P.E. Contact Phone (903)569-2349 10

Construction Company Contact LONGVIEW BRIDGE AND ROAD, LTD.

Design 30% Complete Target 11/6/2015 Design 30% Complete Actual 11/6/2015

Design 60% Complete Target 12/18/2015 Design 60% Complete Actual 12/15/2015

Design 100% Complete Target 2/10/2016 Design 100% Complete Actual 2/12/2016

Notice to Proceed Date 6/2/2016 Work Begin Date 7/8/2016

Percent of Time Used 17.96 Percent of Budget Used 18.73

Start Design Target 10/1/2015 Start Design Actual 10/1/2015

Received ENV Clearance Target 3/11/2016 Received ENV Clearance Actual 2/25/2016

Utility Coordination Target 1/27/2016 Utility Coordination Actual 2/8/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/12/2016 Project Ready to Bid Target 2/10/2016

Project Engineering Cost to Date $156,589 Construction Cost  to Date $2,213,711

Construction Engineering Cost to 
Date

$12,753 Total Cost to Date $2,383,053

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,468,815

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 117401021 Category Description Program Identifier

Highway FM 895 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Paris County Delta 2

From Limit SH 19 To Limit END OF STATE MAINTENANCE 3

Construction Cost/Estimate $230,227 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.641 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 8/1/2016 Design 30% Complete Actual 6/14/2016

Design 60% Complete Target 9/14/2016 Design 60% Complete Actual 7/14/2016

Design 100% Complete Target 10/11/2016 Design 100% Complete Actual 10/13/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 8/1/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target 9/27/2016 Utility Coordination Actual 9/27/2016

Right of Way Coordination Target 9/27/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/13/2016 Project Ready to Bid Target 10/11/2016

Project Engineering Cost to Date $829 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $829

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$441,945

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 117601012 Category Description Program Identifier

Highway SS 423 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Paris County Franklin 2

From Limit US 67 To Limit IH 30 3

Construction Cost/Estimate $44,995 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.634 (mi) Estimated Completed Date 9/23/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact CDM HOLDINGS, LLC

Design 30% Complete Target 5/29/2015 Design 30% Complete Actual 6/8/2015

Design 60% Complete Target 6/29/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 7/8/2015 Design 100% Complete Actual 8/25/2015

Notice to Proceed Date 1/26/2016 Work Begin Date 6/4/2016

Percent of Time Used 124.29 Percent of Budget Used 88.54

Start Design Target 5/29/2015 Start Design Actual 1/5/2015

Received ENV Clearance Target 5/29/2015 Received ENV Clearance Actual 8/19/2015

Utility Coordination Target 8/5/2015 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 8/5/2015 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 8/25/2015 Project Ready to Bid Target 7/8/2015

Project Engineering Cost to Date $630 Construction Cost  to Date $93,328

Construction Engineering Cost to 
Date

$1,453 Total Cost to Date $95,411

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$67,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 117602019 Category Description Program Identifier

Highway FM 899 Status Under Development 1 Category DA - Develop Authority 
(6DA)

CNN

District Atlanta County Titus 2

From Limit AT DRAGOO CREEK To Limit . 3

Construction Cost/Estimate $1,250,000 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.022 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $26,852 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $26,852

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 117701023 Category Description Program Identifier

Highway FM 910 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Paris County Red River 2

From Limit 0.658 MI E OF FM 909 To Limit 3.662 MI N OF FM 1487 3

Construction Cost/Estimate $70,058 TIER 2 4

Description Texturize Shoulders, Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 35.29 Total Score 61.50 7

Project Length 5.781 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$70,058

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 117901041 Category Description Program Identifier

Highway FM 920 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Fort Worth County Wise 2

From Limit APPROX. 3.25 MI N OF 
SH 199

To Limit PARKER COUNTY LINE 3

Construction Cost/Estimate $6,200,000 TIER NA 4

Description Widen Lanes To 2-11' And Add 4' Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.400 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 2/10/2013

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/10/2012

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/18/2013

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $57,229 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $57,229

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 117901042 Category Description Program Identifier

Highway FM 920 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Fort Worth County Wise 2

From Limit CR 3741 To Limit PARKER CO 3

Construction Cost/Estimate $99,198 TIER NA 4

Description Seal Coat Main Lanes Fy 16 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.200 (mi) Estimated Completed Date 11/30/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Ricardo Gonzalez, P.E. Contact Phone (817)370-6521 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 1/29/2016 Work Begin Date 5/3/2016

Percent of Time Used 95.88 Percent of Budget Used 102.82

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $551 Construction Cost  to Date $217,179

Construction Engineering Cost to 
Date

$109 Total Cost to Date $217,839

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$126,673

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 117901043 Category Description Program Identifier

Highway FM 920 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Fort Worth County Wise 2

From Limit SOUTH OF TRINITY 
RIVER

To Limit SOUTH OF BOONSVILLE 3

Construction Cost/Estimate $3,981,762 TIER 2 4

Description Hmac Overlay & Spot Repair 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 33.09 Total Score 67.75 7

Project Length 10.966 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,981,762

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 117902035 Category Description Program Identifier

Highway FM 920 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

PM

District Fort Worth County Parker 2

From Limit FM-1885 To Limit RIC WILLIAMSON MEMORIAL 
HIGHWAY

3

Construction Cost/Estimate $190,924 TIER NA 4

Description Microsurfacing 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.230 (mi) Estimated Completed Date 12/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Ricardo Gonzalez, P.E. Contact Phone (817)370-6521 10

Construction Company Contact NY-MAC ENTERPRISES, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/28/2014 Work Begin Date 11/7/2014

Percent of Time Used 135.48 Percent of Budget Used 96.18

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,788 Construction Cost  to Date $461,390

Construction Engineering Cost to 
Date

$0 Total Cost to Date $465,179

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$198,133

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 117902036 Category Description Program Identifier

Highway FM 920 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Fort Worth County Parker 2

From Limit FM 1885 To Limit WISE C/L 3

Construction Cost/Estimate $421,690 TIER NA 4

Description Seal Coat Main Lanes & Shoulders Fy16 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.240 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Ricardo Gonzalez, P.E. Contact Phone (817)370-6521 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 1/29/2016 Work Begin Date 5/3/2016

Percent of Time Used 95.88 Percent of Budget Used 102.82

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,861 Construction Cost  to Date $925,083

Construction Engineering Cost to 
Date

$463 Total Cost to Date $927,407

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$549,113

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 117903010 Category Description Program Identifier

Highway FM 2552 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Fort Worth County Parker 2

From Limit US 180 To Limit IH 20 3

Construction Cost/Estimate $1,584,510 TIER 2 4

Description Mill, Base And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 33.68 Total Score 67.95 7

Project Length 2.527 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,584,510

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 118102033 Category Description Program Identifier

Highway FM 917 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2102M)

18S

District Fort Worth County Johnson 2

From Limit BNSF RR IN JOSHUA To Limit SH 174 3

Construction Cost/Estimate $10,000,000 TIER NA 4

Description Construct Railroad Grade Separation Structure & Realign Road 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.152 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/31/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $895,177 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $895,177

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$13,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 118102036 Category Description Program Identifier

Highway FM 917 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Fort Worth County Johnson 2

From Limit AT FM 1902 To Limit . 3

Construction Cost/Estimate $241,518 TIER 2 4

Description Realign Intersection 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 32.65 Total Score 67.60 7

Project Length 0.230 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target 9/21/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 4/10/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 7/28/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/20/2015 Start Design Actual 11/20/2015

Received ENV Clearance Target 9/21/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 9/26/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 9/20/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/10/2017

Project Engineering Cost to Date $87,060 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $87,060

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$241,518

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 118102038 Category Description Program Identifier

Highway FM 917 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

District Fort Worth County Johnson 2

From Limit FM 1902 To Limit MANSON ST. 3

Construction Cost/Estimate $4,577,565 TIER NA 4

Description Add Twltl & Hmac Overlay 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.704 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,577,565

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 118103030 Category Description Program Identifier

Highway FM 917 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Fort Worth County Johnson 2

From Limit RR IN EGAN To Limit IH-35W 3

Construction Cost/Estimate $919,634 TIER NA 4

Description 2" Overlay, Pavement Markings & Full Depth Pavement Repair 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.112 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Randy Bowers, P.E. Contact Phone (817)202-2900 10

Construction Company Contact PEACHTREE CONSTRUCTION, LTD.

Design 30% Complete Target 5/13/2014 Design 30% Complete Actual 5/13/2014

Design 60% Complete Target 12/18/2014 Design 60% Complete Actual 12/18/2014

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 3/2/2016 Work Begin Date 8/31/2016

Percent of Time Used 88.37 Percent of Budget Used 70.29

Start Design Target 4/15/2014 Start Design Actual 4/15/2014

Received ENV Clearance Target 10/20/2014 Received ENV Clearance Actual 10/20/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/5/2015 Project Ready to Bid Target 11/18/2015

Project Engineering Cost to Date $30,960 Construction Cost  to Date $1,421,244

Construction Engineering Cost to 
Date

$52,176 Total Cost to Date $1,504,380

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,167,334

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 118103032 Category Description Program Identifier

Highway FM 917 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District Fort Worth County Johnson 2

From Limit AT UP RR To Limit IN EGAN 3

Construction Cost/Estimate $300,000 TIER NA 4

Description Study For Rr Grade Separation; Road Over rr 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2030 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.889 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 118103033 Category Description Program Identifier

Highway FM 917 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Fort Worth County Johnson 2

From Limit AT FM 731 To Limit . 3

Construction Cost/Estimate $91,348 TIER 2 4

Description Install Int Flashing Beacon, Install Adv Int Warning Signals Existing Warning Signs, Safety Lighting At 
Intersection

5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 42.65 Total Score 64.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$91,348

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 118104044 Category Description Program Identifier

Highway FM 917 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TDC

District Fort Worth County Johnson 2

From Limit CR 616 To Limit DIVIDED SECTION OF FM 917 3

Construction Cost/Estimate $560,711 TIER 1 4

Description 3/4 Inch Thin Overlay Mixture & Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 38.82 Total Score 76.70 7

Project Length 1.981 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target 3/11/2015 Design 30% Complete Actual 4/28/2016

Design 60% Complete Target 4/16/2015 Design 60% Complete Actual 8/29/2016

Design 100% Complete Target 5/15/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/18/2014 Start Design Actual 1/24/2014

Received ENV Clearance Target 11/19/2015 Received ENV Clearance Actual 10/25/2016

Utility Coordination Target 3/9/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 3/3/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/21/2016 Project Ready to Bid Target 11/19/2015

Project Engineering Cost to Date $15,127 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $15,127

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,096,102

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 118104045 Category Description Program Identifier

Highway FM 917 Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1610GR)

GR

District Fort Worth County Johnson 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit BU 287 To Limit MANSFIELD CITY LIMIT 3

Construction Cost/Estimate $583,862 TIER NA 4

Description Landscape Enhancement 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.500 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Contact Phone 10

Construction Company Contact

Design 30% Complete Target 1/21/2015 Design 30% Complete Actual 1/21/2015

Design 60% Complete Target 2/12/2015 Design 60% Complete Actual 2/12/2015

Design 100% Complete Target 3/31/2015 Design 100% Complete Actual 5/28/2015

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/22/2014 Start Design Actual 12/22/2014

Received ENV Clearance Target 2/6/2015 Received ENV Clearance Actual 2/6/2015

Utility Coordination Target 3/23/2015 Utility Coordination Actual 3/23/2015

Right of Way Coordination Target 3/23/2015 Right of Way Coordination Actual 3/23/2015

Project Ready to Bid Actual 5/28/2015 Project Ready to Bid Target 3/31/2015

Project Engineering Cost to Date $7,696 Construction Cost  to Date $305,100

Construction Engineering Cost to 
Date

$0 Total Cost to Date $312,796

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$390,000

$20,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 118104046 Category Description Program Identifier

Highway FM 917 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

District Fort Worth County Johnson 2

From Limit IH 35W To Limit WEST OF MANSFIELD 3

Construction Cost/Estimate $16,923,855 TIER NA 4

Description Add Twltl 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.624 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$16,923,855

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 118104047 Category Description Program Identifier

Highway FM 917 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2502M)

District Fort Worth County Johnson 2

From Limit JESSICA DRIVE To Limit 1.38 MILES SOUTH OF BU 287P 3

Construction Cost/Estimate $8,500,000 TIER NA 4

Description Widen 2 To 4 Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.850 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 118402008 Category Description Program Identifier

Highway FM 873 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Odessa County Ward 2

From Limit FM 3398 To Limit FM 516 3

Construction Cost/Estimate $28,720 TIER NA 4

Description Texturize Shoulders (profile Pavement Markers) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.666 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)336-3671 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 9/25/2015

Notice to Proceed Date 3/16/2016 Work Begin Date 4/7/2016

Percent of Time Used 75.79 Percent of Budget Used 91.09

Start Design Target TBD Start Design Actual 5/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/20/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/13/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $55,818

Construction Engineering Cost to 
Date

$72 Total Cost to Date $55,890

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$77,239

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 118601087 Category Description Program Identifier

Highway FM 969 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Austin County Travis 2

From Limit DECKER CREEK DRIVE To Limit BASTROP COUNTY LINE 3

Construction Cost/Estimate $5,894,316 TIER NA 4

Description Provide Add'l Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.101 (mi) Estimated Completed Date 4/30/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact M. A. SMITH CONTRACTING COMPANY, INC.

Design 30% Complete Target 5/7/2013 Design 30% Complete Actual 5/8/2013

Design 60% Complete Target 7/31/2013 Design 60% Complete Actual 8/21/2013

Design 100% Complete Target 12/31/2013 Design 100% Complete Actual 6/16/2014

Notice to Proceed Date 1/5/2015 Work Begin Date 3/17/2015

Percent of Time Used 83.67 Percent of Budget Used 70.08

Start Design Target 1/8/2013 Start Design Actual 1/8/2013

Received ENV Clearance Target 10/21/2013 Received ENV Clearance Actual 7/19/2013

Utility Coordination Target 7/31/2013 Utility Coordination Actual 9/8/2014

Right of Way Coordination Target 7/31/2013 Right of Way Coordination Actual 9/8/2014

Project Ready to Bid Actual 9/8/2014 Project Ready to Bid Target 12/31/2013

Project Engineering Cost to Date $898,670 Construction Cost  to Date $8,035,909

Construction Engineering Cost to 
Date

$309,077 Total Cost to Date $9,243,655

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18997



Category Amount

$5,558,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18998



Project ID 118601089 Category Description Program Identifier

Highway FM 969 Status Construction Scheduled 1 Category 11 - Proposition 1 
(16P111)

16S

District Austin County Travis 2

From Limit TANNEHILL LANE To Limit FM 3177 3

Construction Cost/Estimate $1,000,146 TIER NA 4

Description Mill, Seal & Ty D Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.051 (mi) Estimated Completed Date 10/28/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact ANGEL BROTHERS HOLDINGS CORP.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 8/3/2016 Work Begin Date 8/8/2016

Percent of Time Used 105.26 Percent of Budget Used 102.76

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $42,448 Construction Cost  to Date $2,310,308

Construction Engineering Cost to 
Date

$39,043 Total Cost to Date $2,391,799

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 18999



Category Amount

$1,000,146

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19000



Project ID 118601090 Category Description Program Identifier

Highway FM 969 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

109

District Austin County Travis 2

From Limit FM 3177 To Limit 0.108 MI. EAST OF FM 973 3

Construction Cost/Estimate $6,569,380 TIER 2 4

Description Rehab Roadway And Add Twltl & Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 61.62 Total Score 70.45 7

Project Length 2.194 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target 1/24/2014 Design 30% Complete Actual 5/19/2014

Design 60% Complete Target 7/11/2014 Design 60% Complete Actual 7/30/2014

Design 100% Complete Target 2/13/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/1/2013 Start Design Actual 5/1/2013

Received ENV Clearance Target 1/26/2015 Received ENV Clearance Actual 7/29/2014

Utility Coordination Target 10/4/2016 Utility Coordination Actual 12/1/2016

Right of Way Coordination Target 4/13/2016 Right of Way Coordination Actual 8/1/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/4/2016

Project Engineering Cost to Date $137,680 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $137,680

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19001



Category Amount

$7,629,580

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19002



Project ID 118601091 Category Description Program Identifier

Highway FM 969 Status Under Development 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

109

District Austin County Travis 2

From Limit FM 973 To Limit HUNTERS BEND RD. 3

Construction Cost/Estimate $7,079,998 TIER NA 4

Description Widen Roadway 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.868 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target 1/24/2014 Design 30% Complete Actual TBD

Design 60% Complete Target 7/11/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 2/13/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/1/2013 Start Design Actual 5/1/2013

Received ENV Clearance Target 3/17/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 2/22/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 11/22/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/22/2017

Project Engineering Cost to Date $49,182 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $49,182

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19003



Category Amount

$5,806,181

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19004



Project ID 118601092 Category Description Program Identifier

Highway FM 969 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Austin County Travis 2

From Limit 0.3 MI W OF US 183 To Limit 0.1 MI W OF JOHNNY MORRIS 3

Construction Cost/Estimate $280,925 TIER 2 4

Description Safety Lighing 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 61.62 Total Score 57.65 7

Project Length 0.936 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,170 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,170

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$177,497

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 118601093 Category Description Program Identifier

Highway FM 969 Status Construction Scheduled 1 Category 1 - Proposition 1 
(16P101)

16S

District Austin County Travis 2

From Limit AIRPORT BLVD To Limit TANNEHILL LN 3

Construction Cost/Estimate $1,067,406 TIER NA 4

Description Mill,seal & Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.083 (mi) Estimated Completed Date 10/28/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact ANGEL BROTHERS HOLDINGS CORP.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 8/3/2016 Work Begin Date 8/8/2016

Percent of Time Used 105.26 Percent of Budget Used 102.76

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $31,342 Construction Cost  to Date $2,014,788

Construction Engineering Cost to 
Date

$44,192 Total Cost to Date $2,090,322

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19007



Category Amount

$1,067,406

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19008



Project ID 118601094 Category Description Program Identifier

Highway FM 969 Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1807)

District Austin County Travis 2

From Limit TANNEHILL LANE To Limit FM 3177 3

Construction Cost/Estimate $800,000 TIER 2 4

Description Pedestrian Facility 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 53.53 Total Score 74.70 7

Project Length 1.830 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $80,615 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $80,615

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19009



Category Amount

$800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19010



Project ID 118601097 Category Description Program Identifier

Highway FM 969 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Austin County Travis 2

From Limit AT SL 111 To Limit . 3

Construction Cost/Estimate $307,500 TIER 2 4

Description Improve Traffic Signal, Install Flashing Yellow Arrow 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2020 6

Strategic Score 36.76 Total Score 69.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19011



Category Amount

$307,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 118602017 Category Description Program Identifier

Highway FM 969 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Austin County Bastrop 2

From Limit TRAVIS COUNTY LINE To Limit SH 21/ SH 71 3

Construction Cost/Estimate $185,822 TIER 2 4

Description Profile Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 32.35 Total Score 67.50 7

Project Length 12.184 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19013



Category Amount

$185,822

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19014



Project ID 118602018 Category Description Program Identifier

Highway FM 969 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Austin County Bastrop 2

From Limit 0.033 MI WEST OF 
LAZY RIVER LN

To Limit 0.233 MI EAST OF LAZY RIVER LN 3

Construction Cost/Estimate $118,461 TIER 2 4

Description Install Advance Warning Signals (curve), High Friction Surface Treatment (curve) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 45.59 Total Score 65.80 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/5/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $5,513 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,513

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$103,891

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 118602019 Category Description Program Identifier

Highway FM 969 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Austin County Bastrop 2

From Limit 0.087 MI WEST OF 
TERRI TRAIL

To Limit 0.114 MI EAST OF TERRI TRAIL 3

Construction Cost/Estimate $108,155 TIER 1 4

Description Install Advance Warning Signals (curve), High Friction Surface Treatment (curve) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 45.59 Total Score 79.00 7

Project Length 0.201 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/5/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19017



Category Amount

$103,891

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19018



Project ID 118702018 Category Description Program Identifier

Highway FM 938 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

ON

District Waco County Mclennan 2

From Limit @ TONK CREEK To Limit (STR #002) 3

Construction Cost/Estimate $405,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 54.41 Total Score 82.00 7

Project Length 0.014 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $60,240 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $60,240

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19019



Category Amount

$405,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19020



Project ID 118802084 Category Description Program Identifier

Highway SL 250 Status Finalizing for Construction 1 Category 2U - Proposition 1 
(16P102)

16S

District Odessa County Midland 2 Category 2U - Proposition 1 
(17P102)

17S

From Limit 0.7 MI W OF 
FAIRGROUNDS ROAD

To Limit 1.0 MI EAST OF FAIRGROUNDS RD. 3 Category 11 - Proposition 1 
(16P111)

16S

Construction Cost/Estimate $19,465,625 TIER 1 4 Category 11 - Proposition 1 
(17P111)

17S

Description Construct Overpass, Mainlanes And Ramps 5 Category 11 - District 
Discretionary (1711)

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 72.06 Total Score 88.00 7

Project Length 1.700 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target 4/14/2016 Design 30% Complete Actual 1/7/2016

Design 60% Complete Target 7/15/2016 Design 60% Complete Actual 8/11/2016

Design 100% Complete Target 10/3/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/4/2016 Start Design Actual 1/4/2016

Received ENV Clearance Target 4/6/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 8/26/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 8/26/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/1/2017

Project Engineering Cost to Date $350,106 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $350,106

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19021



Category Amount

$7,850,000

$3,840,000

$2,238,896

$5,151,729

$385,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19022



Project ID 118802094 Category Description Program Identifier

Highway SL 250 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Odessa County Midland 2

From Limit SL 250 AT CR 1150 To Limit . 3

Construction Cost/Estimate $57,078 TIER NA 4

Description Install Intersection Flashing Beacon 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.040 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Ciro A. Baeza, P.E. Contact Phone (432)694-2195 10

Construction Company Contact WILLIS ELECTRIC CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 10/30/2015 Design 100% Complete Actual 11/18/2015

Notice to Proceed Date 3/14/2016 Work Begin Date TBD

Percent of Time Used 28.46 Percent of Budget Used 19.06

Start Design Target 8/25/2015 Start Design Actual 8/25/2015

Received ENV Clearance Target 10/30/2015 Received ENV Clearance Actual 12/18/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/18/2015 Project Ready to Bid Target 12/18/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $21,729

Construction Engineering Cost to 
Date

$165 Total Cost to Date $21,894

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19023



Category Amount

$64,173

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19024



Project ID 118802095 Category Description Program Identifier

Highway SL 250 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Odessa County Midland 2

From Limit SL 250 AT CR 1140 To Limit . 3

Construction Cost/Estimate $61,201 TIER NA 4

Description Install Intersection Flashing Beacon 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.070 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Ciro A. Baeza, P.E. Contact Phone (432)694-2195 10

Construction Company Contact WILLIS ELECTRIC CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 10/30/2015 Design 100% Complete Actual 11/18/2015

Notice to Proceed Date 3/14/2016 Work Begin Date TBD

Percent of Time Used 28.46 Percent of Budget Used 19.06

Start Design Target 8/25/2015 Start Design Actual 8/25/2015

Received ENV Clearance Target 10/30/2015 Received ENV Clearance Actual 12/18/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/18/2015 Project Ready to Bid Target 12/18/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $23,588

Construction Engineering Cost to 
Date

$179 Total Cost to Date $23,767

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19025



Category Amount

$65,536

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19026



Project ID 118802096 Category Description Program Identifier

Highway SH 158 Status Finalizing for Construction 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Odessa County Midland 2

From Limit I20 NFR To Limit BS 158 3

Construction Cost/Estimate $3,939,610 TIER 3 4

Description Roadway Rehabilitation 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 16.91 Total Score 42.85 7

Project Length 3.435 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target 6/20/2016 Design 30% Complete Actual 6/20/2016

Design 60% Complete Target 7/27/2016 Design 60% Complete Actual 7/27/2016

Design 100% Complete Target 11/16/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 1/4/2017 Received ENV Clearance Actual 4/25/2016

Utility Coordination Target 10/19/2016 Utility Coordination Actual 10/19/2016

Right of Way Coordination Target 10/19/2016 Right of Way Coordination Actual 10/19/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/16/2016

Project Engineering Cost to Date $59,814 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $59,814

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19027



Category Amount

$1,573,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19028



Project ID 118802097 Category Description Program Identifier

Highway SL 250 Status Finalizing for Construction 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Odessa County Midland 2

From Limit MIDKIFF To Limit BS 349C 3

Construction Cost/Estimate $2,348,835 TIER 1 4

Description Roadway Rehabilitation 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 46.76 Total Score 79.40 7

Project Length 2.578 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target 6/20/2016 Design 30% Complete Actual 6/20/2016

Design 60% Complete Target 7/27/2016 Design 60% Complete Actual 7/27/2016

Design 100% Complete Target 11/16/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 1/4/2017 Received ENV Clearance Actual 4/25/2016

Utility Coordination Target 10/19/2016 Utility Coordination Actual 10/19/2016

Right of Way Coordination Target 10/19/2016 Right of Way Coordination Actual 10/19/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/16/2016

Project Engineering Cost to Date $39,822 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $39,822

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19029



Category Amount

$4,717,549

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19030



Project ID 118802099 Category Description Program Identifier

Highway SH 158 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Odessa County Midland 2

From Limit BS 158-B To Limit THOMASON DRIVE 3

Construction Cost/Estimate $20,300,000 TIER NA 4

Description Reconfigure Interchanges 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.058 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19031



Category Amount

$20,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19032



Project ID 118802100 Category Description Program Identifier

Highway SL 250 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Odessa County Midland 2

From Limit BS 158-B To Limit WADLEY AVENUE 3

Construction Cost/Estimate $20,300,000 TIER NA 4

Description Reconfigure Interchanges 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.064 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19033



Category Amount

$20,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19034



Project ID 119001042 Category Description Program Identifier

Highway FM 933 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Waco County Hill 2

From Limit FM 2604 To Limit FM 1713 3

Construction Cost/Estimate $775,321 TIER NA 4

Description Seal And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.813 (mi) Estimated Completed Date 6/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Duncan, P.E. Contact Phone (254)582-5432 10

Construction Company Contact BIG CREEK CONSTRUCTION, LTD.

Design 30% Complete Target 12/16/2014 Design 30% Complete Actual 12/16/2014

Design 60% Complete Target 7/22/2015 Design 60% Complete Actual 2/10/2015

Design 100% Complete Target 9/30/2015 Design 100% Complete Actual 8/26/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 2/16/2016

Percent of Time Used 100.00 Percent of Budget Used 94.02

Start Design Target 11/17/2014 Start Design Actual 11/17/2014

Received ENV Clearance Target 9/4/2015 Received ENV Clearance Actual 8/26/2015

Utility Coordination Target 9/8/2015 Utility Coordination Actual 8/26/2015

Right of Way Coordination Target 9/8/2015 Right of Way Coordination Actual 8/26/2015

Project Ready to Bid Actual 10/12/2015 Project Ready to Bid Target 10/14/2015

Project Engineering Cost to Date $92,768 Construction Cost  to Date $1,437,184

Construction Engineering Cost to 
Date

$9,417 Total Cost to Date $1,539,369

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19035



Category Amount

$710,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19036



Project ID 119001043 Category Description Program Identifier

Highway FM 933 Status Construction Scheduled 1 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

District Waco County Hill 2 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

From Limit FM 1713 To Limit FM 1244 IN WHITNEY 3 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

Construction Cost/Estimate $9,598,789 TIER NA 4 Category 3 - Proposition 12 
(13V2DT)

Description Widen From Two To Four Lanes With Continuous Left Turn Lane And Resurface 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.002 (mi) Estimated Completed Date 9/29/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Duncan, P.E. Contact Phone (254)582-5432 10

Construction Company Contact KNIFE RIVER CORPORATION - SOUTH

Design 30% Complete Target 8/15/2014 Design 30% Complete Actual 8/15/2014

Design 60% Complete Target 9/5/2014 Design 60% Complete Actual 9/5/2014

Design 100% Complete Target 9/24/2014 Design 100% Complete Actual 9/25/2014

Notice to Proceed Date 2/13/2015 Work Begin Date 4/20/2015

Percent of Time Used 48.26 Percent of Budget Used 71.92

Start Design Target 7/28/2014 Start Design Actual 7/28/2014

Received ENV Clearance Target 7/28/2014 Received ENV Clearance Actual 7/28/2014

Utility Coordination Target 9/24/2014 Utility Coordination Actual 9/25/2014

Right of Way Coordination Target 9/24/2014 Right of Way Coordination Actual 9/25/2014

Project Ready to Bid Actual 10/10/2014 Project Ready to Bid Target 10/17/2014

Project Engineering Cost to Date $52,106 Construction Cost  to Date $13,939,585

Construction Engineering Cost to 
Date

$58,398 Total Cost to Date $14,050,089

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$171,095

$101,574

$728,806

$6,702,900

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19038



Project ID 119103030 Category Description Program Identifier

Highway FM 1245 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Waco County Limestone 2

From Limit US 84 To Limit LCR 398 3

Construction Cost/Estimate $4,804,809 TIER 2 4

Description Rehabilitate Roadway 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 33.09 Total Score 56.45 7

Project Length 15.943 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $248,572 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $248,572

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 119103031 Category Description Program Identifier

Highway FM 1245 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Waco County Limestone 2

From Limit SH 14 To Limit LCR 398 3

Construction Cost/Estimate $56,540 TIER 1 4

Description Seal And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 35.29 Total Score 77.00 7

Project Length 0.804 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,398 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,398

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$130,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19042



Project ID 119104024 Category Description Program Identifier

Highway FM 937 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Waco County Limestone 2

From Limit SH 164 To Limit ROBERTSON CO LINE 3

Construction Cost/Estimate $634,268 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 16.851 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$727,604

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 119105007 Category Description Program Identifier

Highway FM 937 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Robertson 2

From Limit LIMESTONE COUNTY 
LINE

To Limit SH 7 3

Construction Cost/Estimate $143,386 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.491 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$2 Total Cost to Date $2

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$181,490

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 119105008 Category Description Program Identifier

Highway FM 937 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Bryan County Robertson 2

From Limit LIMESTONE COUNTY 
LINE

To Limit SH 7 3

Construction Cost/Estimate $3,840,900 TIER 2 4

Description Rehabilitate Existing Road Consisting Of Grading, Structures Flex Base And Surface 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 29.41 Total Score 73.50 7

Project Length 5.505 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,840,900

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 119201024 Category Description Program Identifier

Highway FM 939 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Waco County Mclennan 2

From Limit SH 31 To Limit SH 164 3

Construction Cost/Estimate $9,000,000 TIER 1 4

Description Widen Pavement To Add Shoulders, Provide Safety Upgrades And Resurface 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 61.76 Total Score 85.25 7

Project Length 13.165 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $269,889 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $269,889

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 119201025 Category Description Program Identifier

Highway FM 939 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Waco County Mclennan 2

From Limit SH 31 To Limit FM 342 3

Construction Cost/Estimate $80,343 TIER 1 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 61.76 Total Score 86.00 7

Project Length 12.196 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$80,343

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 119401021 Category Description Program Identifier

Highway FM 943 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lufkin County Polk 2

From Limit FM 1276 To Limit HARDIN COUNTY LINE 3

Construction Cost/Estimate $216,953 TIER NA 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.414 (mi) Estimated Completed Date 10/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Jesse Sisco, P.E. Contact Phone (936)327-8981 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 3/23/2015 Design 30% Complete Actual 3/23/2015

Design 60% Complete Target 5/13/2015 Design 60% Complete Actual 5/13/2015

Design 100% Complete Target 9/11/2015 Design 100% Complete Actual 9/11/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 3/14/2016

Percent of Time Used 100.00 Percent of Budget Used 89.47

Start Design Target 2/3/2014 Start Design Actual 2/3/2014

Received ENV Clearance Target 8/21/2015 Received ENV Clearance Actual 9/23/2015

Utility Coordination Target 9/11/2015 Utility Coordination Actual 9/11/2015

Right of Way Coordination Target 9/11/2015 Right of Way Coordination Actual 9/11/2015

Project Ready to Bid Actual 10/9/2015 Project Ready to Bid Target 10/9/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $387,529

Construction Engineering Cost to 
Date

$4,534 Total Cost to Date $392,063

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$226,006

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19054



Project ID 119701019 Category Description Program Identifier

Highway RM 150 Status Under Development 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Austin County Hays 2

From Limit RM 12 To Limit RM 3237 3

Construction Cost/Estimate $109,800,000 TIER NA 4

Description Widen Roadway 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.230 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$109,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19056



Project ID 119801022 Category Description Program Identifier

Highway RM 963 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Austin County Burnet 2

From Limit FM 1174 To Limit US 183 3

Construction Cost/Estimate $3,000,000 TIER 1 4

Description Provide Additional Paved Surface 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 44.85 Total Score 80.25 7

Project Length 9.284 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target 4/29/2013 Design 30% Complete Actual 4/29/2013

Design 60% Complete Target 5/22/2013 Design 60% Complete Actual 5/22/2013

Design 100% Complete Target 11/20/2014 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/8/2013 Start Design Actual 1/8/2013

Received ENV Clearance Target 9/30/2013 Received ENV Clearance Actual 9/30/2013

Utility Coordination Target 9/26/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 10/13/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/20/2014

Project Engineering Cost to Date $710,812 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $710,812

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 119802018 Category Description Program Identifier

Highway RM 963 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Austin County Burnet 2

From Limit US 183 To Limit RM 2657 3

Construction Cost/Estimate $3,233,558 TIER 1 4

Description Provide Additional Pavement Surface 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 50.00 Total Score 82.00 7

Project Length 7.580 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target 4/29/2013 Design 30% Complete Actual 4/29/2013

Design 60% Complete Target 5/22/2013 Design 60% Complete Actual 5/22/2013

Design 100% Complete Target 11/20/2014 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/8/2013 Start Design Actual 1/8/2013

Received ENV Clearance Target 9/30/2013 Received ENV Clearance Actual 9/30/2013

Utility Coordination Target 9/26/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 10/13/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/20/2014

Project Engineering Cost to Date $535,683 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $535,683

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,233,558

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19060



Project ID 119803009 Category Description Program Identifier

Highway FM 2670 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Waco County Bell 2

From Limit MAXDALE RD To Limit SH 195 3

Construction Cost/Estimate $521,758 TIER NA 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.362 (mi) Estimated Completed Date 5/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Ali Bashi, P.E. Contact Phone (254)939-3778 10

Construction Company Contact ENCINO LANDSCAPE, INC.

Design 30% Complete Target 8/7/2015 Design 30% Complete Actual 7/14/2015

Design 60% Complete Target 9/18/2015 Design 60% Complete Actual 8/3/2015

Design 100% Complete Target 12/22/2015 Design 100% Complete Actual 10/23/2015

Notice to Proceed Date 9/19/2016 Work Begin Date 10/17/2016

Percent of Time Used 21.88 Percent of Budget Used 46.67

Start Design Target 7/1/2015 Start Design Actual 7/1/2015

Received ENV Clearance Target 12/22/2015 Received ENV Clearance Actual 10/23/2015

Utility Coordination Target 12/22/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 12/22/2015 Right of Way Coordination Actual 10/23/2015

Project Ready to Bid Actual 10/23/2015 Project Ready to Bid Target 1/8/2016

Project Engineering Cost to Date $263,666 Construction Cost  to Date $281,586

Construction Engineering Cost to 
Date

$22,821 Total Cost to Date $568,073

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19061



Category Amount

$559,440

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19062



Project ID 120001023 Category Description Program Identifier

Highway FM 1660 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Austin County Williamson 2

From Limit FM 973 To Limit SH 95 3

Construction Cost/Estimate $6,612,750 TIER 2 4

Description Rehab Rdwy 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 36.76 Total Score 56.20 7

Project Length 3.343 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target 7/8/2011 Design 30% Complete Actual 8/19/2011

Design 60% Complete Target 8/3/2011 Design 60% Complete Actual 9/9/2011

Design 100% Complete Target 5/25/2012 Design 100% Complete Actual 5/25/2012

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/1/2011 Start Design Actual 8/12/2011

Received ENV Clearance Target 7/9/2012 Received ENV Clearance Actual 4/2/2014

Utility Coordination Target 1/14/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 11/27/2012 Right of Way Coordination Actual 5/9/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/14/2013

Project Engineering Cost to Date $1,192,035 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,192,035

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19064



Project ID 120001026 Category Description Program Identifier

Highway FM 973 Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2007)

District Austin County Williamson 2

From Limit FM 1660 To Limit TRAVIS COUNTY LINE 3

Construction Cost/Estimate $4,704,000 TIER 2 4

Description Upgrade To 4 Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 47.79 Total Score 72.75 7

Project Length 1.255 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,704,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19066



Project ID 120001027 Category Description Program Identifier

Highway FM 973 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Austin County Williamson 2

From Limit FM 1660 To Limit TRAVIS C/L 3

Construction Cost/Estimate $222,000 TIER 2 4

Description One Course Surface Treatment 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 47.79 Total Score 72.75 7

Project Length 1.255 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$222,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19068



Project ID 120002030 Category Description Program Identifier

Highway FM 973 Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2007)

District Austin County Travis 2

From Limit WILLIAMSON COUNTY 
LINE

To Limit US 290 3

Construction Cost/Estimate $34,104,000 TIER 2 4

Description Upgrade To 4 Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 42.94 Total Score 71.10 7

Project Length 9.502 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19069



Category Amount

$34,104,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19070



Project ID 120002031 Category Description Program Identifier

Highway FM 973 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Austin County Travis 2

From Limit TRAVIS C/L To Limit US 290 3

Construction Cost/Estimate $1,022,000 TIER 2 4

Description One Course Surface Treatment 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 42.94 Total Score 71.10 7

Project Length 9.502 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,022,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19072



Project ID 120002032 Category Description Program Identifier

Highway FM 973 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Austin County Travis 2

From Limit 0.1 MI S OF 
SHADOWGLEN TRL

To Limit 0.1 MI N OF SHADOWGLEN TRL 3

Construction Cost/Estimate $79,950 TIER 2 4

Description Install Intersection Flashing Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 19.41 Total Score 63.10 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$79,950

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 120003028 Category Description Program Identifier

Highway FM 973 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1406)

ON

District Austin County Travis 2 Category 6 - Bridge Program 
(1406)

ON

From Limit 1.2 MILES N OF THE 
COLORADO RIVER

To Limit SH 71 3 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

Construction Cost/Estimate $11,659,868 TIER NA 4

Description Replace Bridge & Approaches 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.530 (mi) Estimated Completed Date 12/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact THE LANE CONSTRUCTION CORPORATION

Design 30% Complete Target 11/14/2008 Design 30% Complete Actual 11/14/2008

Design 60% Complete Target 2/25/2009 Design 60% Complete Actual 2/25/2009

Design 100% Complete Target 5/29/2009 Design 100% Complete Actual 5/29/2009

Notice to Proceed Date 2/13/2014 Work Begin Date 5/19/2014

Percent of Time Used 106.40 Percent of Budget Used 97.35

Start Design Target 7/1/2008 Start Design Actual 7/1/2008

Received ENV Clearance Target 9/16/2011 Received ENV Clearance Actual 9/16/2011

Utility Coordination Target 2/14/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 7/8/2013 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/8/2013 Project Ready to Bid Target 7/8/2013

Project Engineering Cost to Date $2,268,086 Construction Cost  to Date $23,273,005

Construction Engineering Cost to 
Date

$1,110,377 Total Cost to Date $26,651,468

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,978,749

$9,121,251

$1,375,972

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 120003045 Category Description Program Identifier

Highway FM 973 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Austin County Travis 2

From Limit 0.159 MI. SOUTH  OF 
BLAKE MANOR RD.

To Limit 600 FT. SOUTH OF MURCHISON ST. 3

Construction Cost/Estimate $85,873 TIER NA 4

Description Add Continuous Left Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.312 (mi) Estimated Completed Date 9/1/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact ANGEL BROTHERS ENTERPRISES, LTD.

Design 30% Complete Target 6/7/2013 Design 30% Complete Actual 6/12/2013

Design 60% Complete Target 9/4/2013 Design 60% Complete Actual 8/21/2013

Design 100% Complete Target 12/27/2013 Design 100% Complete Actual 6/20/2014

Notice to Proceed Date 11/12/2014 Work Begin Date 1/26/2015

Percent of Time Used 115.48 Percent of Budget Used 95.48

Start Design Target 1/8/2013 Start Design Actual 1/8/2013

Received ENV Clearance Target 10/25/2013 Received ENV Clearance Actual 1/8/2014

Utility Coordination Target 9/4/2013 Utility Coordination Actual 6/20/2014

Right of Way Coordination Target 9/4/2013 Right of Way Coordination Actual 1/7/2014

Project Ready to Bid Actual 6/20/2014 Project Ready to Bid Target 12/27/2013

Project Engineering Cost to Date $0 Construction Cost  to Date $238,446

Construction Engineering Cost to 
Date

$7,515 Total Cost to Date $245,961

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$179,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19078



Project ID 120003046 Category Description Program Identifier

Highway FM 973 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

District Austin County Travis 2

From Limit 3880 FT SOUTH OF SH 
71

To Limit FM 812 3

Construction Cost/Estimate $4,060,302 TIER NA 4

Description Add Shoulders, Repair & Overlay 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.418 (mi) Estimated Completed Date 7/31/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target 4/10/2013 Design 30% Complete Actual 4/10/2013

Design 60% Complete Target 8/15/2013 Design 60% Complete Actual 8/22/2013

Design 100% Complete Target 12/12/2013 Design 100% Complete Actual 3/3/2014

Notice to Proceed Date 5/29/2014 Work Begin Date 8/7/2014

Percent of Time Used 100.00 Percent of Budget Used 94.22

Start Design Target 11/28/2011 Start Design Actual 11/28/2011

Received ENV Clearance Target 9/3/2013 Received ENV Clearance Actual 7/12/2013

Utility Coordination Target 9/26/2013 Utility Coordination Actual 3/4/2014

Right of Way Coordination Target 10/4/2013 Right of Way Coordination Actual 12/9/2013

Project Ready to Bid Actual 3/3/2014 Project Ready to Bid Target 12/12/2013

Project Engineering Cost to Date $1,028,121 Construction Cost  to Date $7,854,726

Construction Engineering Cost to 
Date

$229,898 Total Cost to Date $9,112,744

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19079



Category Amount

$5,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19080



Project ID 120003052 Category Description Program Identifier

Highway FM 973 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

District Austin County Travis 2

From Limit 0.159 MI. SOUTH  OF 
BLAKE MANOR RD.

To Limit DECKER CREEK 3

Construction Cost/Estimate $3,246,678 TIER NA 4

Description Rehab Rdwy, Add 6' Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.911 (mi) Estimated Completed Date 9/1/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact ANGEL BROTHERS ENTERPRISES, LTD.

Design 30% Complete Target 6/7/2013 Design 30% Complete Actual 6/12/2013

Design 60% Complete Target 9/4/2013 Design 60% Complete Actual 8/21/2013

Design 100% Complete Target 12/27/2013 Design 100% Complete Actual 6/20/2014

Notice to Proceed Date 11/12/2014 Work Begin Date 1/26/2015

Percent of Time Used 115.48 Percent of Budget Used 95.48

Start Design Target 1/8/2013 Start Design Actual 1/8/2013

Received ENV Clearance Target 10/25/2013 Received ENV Clearance Actual 1/8/2014

Utility Coordination Target 9/4/2013 Utility Coordination Actual 6/20/2014

Right of Way Coordination Target 9/4/2013 Right of Way Coordination Actual 1/7/2014

Project Ready to Bid Actual 6/20/2014 Project Ready to Bid Target 12/27/2013

Project Engineering Cost to Date $682,563 Construction Cost  to Date $6,316,513

Construction Engineering Cost to 
Date

$281,526 Total Cost to Date $7,280,601

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,374,067

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19082



Project ID 120004015 Category Description Program Identifier

Highway FM 1466 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Austin County Williamson 2

From Limit SH 95 To Limit FM 619 3

Construction Cost/Estimate $5,500,000 TIER 2 4

Description Add Shoulders & Rehab 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 25.00 Total Score 58.00 7

Project Length 6.716 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $390,613 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $390,613

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19083



Category Amount

$5,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 120006004 Category Description Program Identifier

Highway SH 45 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1712)

SDC

District Austin County Travis 2 Category 7 - Metropolitan 
Mobility/Rehabilitation (1707)

SDC

From Limit HAYS COUNTY LINE, W 
OF FM 1626

To Limit LOOP 1 3 Category 2M - Metropolitan Area 
Corridor  (1702M)

SDC

Construction Cost/Estimate $62,676,191 TIER NA 4 Category 3 - Local 
Contribution/Participation 
(LOCAL)

Description Construct A 4-Lane Tolled Roadway 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.008 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $16,840,999 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $16,840,999

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19085



Category Amount

$30,000,000

$4,720,000

$17,700,000

$15,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19086



Project ID 120006011 Category Description Program Identifier

Highway SH 45 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Austin County Travis 2

From Limit SL 1 To Limit KENDRICK BLVD 3

Construction Cost/Estimate $18,790 TIER NA 4

Description Repair Bridge Joints 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.808 (mi) Estimated Completed Date 2/5/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Victor Vargas, P.E. Contact Phone (512)292-2401 10

Construction Company Contact LONE STAR PAVING COMPANY

Design 30% Complete Target 4/27/2015 Design 30% Complete Actual 4/27/2015

Design 60% Complete Target 5/8/2015 Design 60% Complete Actual 5/8/2015

Design 100% Complete Target 7/3/2015 Design 100% Complete Actual 7/2/2015

Notice to Proceed Date 10/21/2015 Work Begin Date 11/9/2015

Percent of Time Used 69.77 Percent of Budget Used 90.59

Start Design Target 4/15/2015 Start Design Actual 4/15/2015

Received ENV Clearance Target 5/11/2015 Received ENV Clearance Actual 5/8/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/11/2015 Project Ready to Bid Target 7/3/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $37,225

Construction Engineering Cost to 
Date

$1,283 Total Cost to Date $38,509

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$16,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19088



Project ID 120007001 Category Description Program Identifier

Highway SH 45 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1712)

SDC

District Austin County Hays 2 Category 7 - Metropolitan 
Mobility/Rehabilitation (1707)

SDC

From Limit FM 1626 To Limit TRAVIS C/L 3 Category 2M - Metropolitan Area 
Corridor  (1702M)

SDC

Construction Cost/Estimate $12,427,432 TIER NA 4 Category 3 - Local 
Contribution/Participation 
(LOCAL)

Description Construct A 4-Lane Tolled Roadway 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.470 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,204,757 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,204,757

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19089



Category Amount

$30,000,000

$3,900,000

$2,600,000

$5,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 120101014 Category Description Program Identifier

Highway FM 970 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Austin County Williamson 2

From Limit RM 2338 To Limit SH 195 3

Construction Cost/Estimate $4,697,516 TIER 2 4

Description Widening & Safety Improvements_to Include Improve Guardrail To Design Standards & Safety Treat Fixed 
Objects

5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 35.29 Total Score 68.50 7

Project Length 6.509 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19091



Category Amount

$4,697,516

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 120102018 Category Description Program Identifier

Highway FM 487 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

District Austin County Williamson 2

From Limit IH35 To Limit BELL COUNTY LINE 3

Construction Cost/Estimate $6,851,307 TIER NA 4

Description Rehab Rdwy 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.212 (mi) Estimated Completed Date 2/7/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Bobby A. Ramthun, P.E. Contact Phone (512)930-5402 10

Construction Company Contact M. A. SMITH CONTRACTING COMPANY, INC.

Design 30% Complete Target 12/15/2010 Design 30% Complete Actual 12/15/2010

Design 60% Complete Target 7/21/2011 Design 60% Complete Actual 7/21/2011

Design 100% Complete Target 9/15/2011 Design 100% Complete Actual 12/8/2014

Notice to Proceed Date 10/20/2015 Work Begin Date 1/11/2016

Percent of Time Used 82.51 Percent of Budget Used 75.71

Start Design Target 11/1/2010 Start Design Actual 12/15/2010

Received ENV Clearance Target 8/10/2011 Received ENV Clearance Actual 9/28/2012

Utility Coordination Target 9/6/2011 Utility Coordination Actual 12/8/2014

Right of Way Coordination Target 12/15/2010 Right of Way Coordination Actual 12/15/2014

Project Ready to Bid Actual 12/8/2014 Project Ready to Bid Target 9/15/2011

Project Engineering Cost to Date $1,309,254 Construction Cost  to Date $9,887,454

Construction Engineering Cost to 
Date

$102,669 Total Cost to Date $11,299,378

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,717,560

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 120102019 Category Description Program Identifier

Highway FM 487 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

District Austin County Williamson 2

From Limit SH 195 To Limit 1500 FEET WEST OF CR 233 3

Construction Cost/Estimate $6,128,688 TIER NA 4

Description Rehab Rdwy 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.303 (mi) Estimated Completed Date 9/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Bobby A. Ramthun, P.E. Contact Phone (512)930-5402 10

Construction Company Contact APAC-TEXAS, INC.

Design 30% Complete Target 2/6/2012 Design 30% Complete Actual 3/15/2012

Design 60% Complete Target 4/10/2012 Design 60% Complete Actual 6/14/2012

Design 100% Complete Target 7/10/2012 Design 100% Complete Actual 10/31/2013

Notice to Proceed Date 4/16/2014 Work Begin Date 6/25/2014

Percent of Time Used 98.31 Percent of Budget Used 100.51

Start Design Target 11/7/2011 Start Design Actual 12/29/2011

Received ENV Clearance Target 4/23/2012 Received ENV Clearance Actual 1/6/2014

Utility Coordination Target 6/14/2012 Utility Coordination Actual 10/31/2013

Right of Way Coordination Target 6/6/2012 Right of Way Coordination Actual 10/31/2013

Project Ready to Bid Actual 1/6/2014 Project Ready to Bid Target 7/10/2012

Project Engineering Cost to Date $1,018,155 Construction Cost  to Date $13,103,796

Construction Engineering Cost to 
Date

$425,162 Total Cost to Date $14,547,113

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,709,325

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 120102021 Category Description Program Identifier

Highway FM 487 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

TDC

District Austin County Williamson 2

From Limit 1500 FEET WEST OF 
CR 233

To Limit IH 35 3

Construction Cost/Estimate $9,058,441 TIER NA 4

Description Rehab Rdwy 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.186 (mi) Estimated Completed Date 8/9/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Bobby A. Ramthun, P.E. Contact Phone (512)930-5402 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target 3/22/2012 Design 30% Complete Actual 3/16/2012

Design 60% Complete Target 5/29/2012 Design 60% Complete Actual 7/12/2012

Design 100% Complete Target 8/15/2012 Design 100% Complete Actual 8/1/2014

Notice to Proceed Date 1/5/2015 Work Begin Date 2/9/2015

Percent of Time Used 100.00 Percent of Budget Used 93.22

Start Design Target 1/2/2012 Start Design Actual 11/21/2011

Received ENV Clearance Target 6/27/2012 Received ENV Clearance Actual 8/25/2014

Utility Coordination Target 8/2/2012 Utility Coordination Actual TBD

Right of Way Coordination Target 7/23/2012 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/15/2012

Project Engineering Cost to Date $618,891 Construction Cost  to Date $16,811,910

Construction Engineering Cost to 
Date

$302,383 Total Cost to Date $17,733,184

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$12,306,632

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 120104020 Category Description Program Identifier

Highway FM 487 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Waco County Bell 2

From Limit SH 95 To Limit MILAM CO LINE 3

Construction Cost/Estimate $6,850,000 TIER NA 4

Description Widen Pavement To Add Shoulders, Provide Safety Upgrades And Resurface 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.207 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $239,616 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $239,616

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,850,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19100



Project ID 120201017 Category Description Program Identifier

Highway FM 972 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Austin County Williamson 2

From Limit IH 35 To Limit 0.128 MILES WEST OF CR 150 3

Construction Cost/Estimate $4,156,414 TIER NA 4

Description Rehabilitate Pavement, Add Shoulders & Safety Treat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.198 (mi) Estimated Completed Date 6/23/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Bobby A. Ramthun, P.E. Contact Phone (512)930-5402 10

Construction Company Contact JORDAN FOSTER CONSTRUCTION, LLC

Design 30% Complete Target 5/30/2014 Design 30% Complete Actual 5/29/2014

Design 60% Complete Target 9/29/2014 Design 60% Complete Actual 9/30/2014

Design 100% Complete Target 12/1/2014 Design 100% Complete Actual 4/24/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 1/4/2016

Percent of Time Used 75.21 Percent of Budget Used 82.44

Start Design Target 1/10/2014 Start Design Actual 1/10/2014

Received ENV Clearance Target 2/11/2015 Received ENV Clearance Actual 3/9/2015

Utility Coordination Target 12/1/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 1/10/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/11/2015

Project Engineering Cost to Date $1,416,665 Construction Cost  to Date $6,935,523

Construction Engineering Cost to 
Date

$186,486 Total Cost to Date $8,538,673

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,850,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 120201018 Category Description Program Identifier

Highway FM 972 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Austin County Williamson 2

From Limit 0.128 MILES WEST OF 
CR 150

To Limit EASTERN CITY LIMITS OF WALBURG 3

Construction Cost/Estimate $3,628,118 TIER 2 4

Description Rebabilitate Pavement, Add Shoulders & Safety Treat 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 38.24 Total Score 69.50 7

Project Length 1.327 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 6/11/2015 Design 60% Complete Actual 6/11/2015

Design 100% Complete Target 10/29/2015 Design 100% Complete Actual 2/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/20/2015 Start Design Actual 4/20/2015

Received ENV Clearance Target 8/6/2015 Received ENV Clearance Actual 7/8/2015

Utility Coordination Target 1/13/2016 Utility Coordination Actual 8/15/2016

Right of Way Coordination Target 8/6/2015 Right of Way Coordination Actual 10/10/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/13/2016

Project Engineering Cost to Date $785,546 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $785,546

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 120201020 Category Description Program Identifier

Highway FM 972 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Austin County Williamson 2

From Limit 0.78 MI E OF FM 1105 To Limit SH 95 3

Construction Cost/Estimate $10,000,000 TIER 3 4

Description Rehab, Add Shoulder & Safety Treat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 37.50 Total Score 42.85 7

Project Length 9.045 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 120203014 Category Description Program Identifier

Highway FM 1063 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Austin County Williamson 2

From Limit FM 1331 To Limit US 79 3

Construction Cost/Estimate $380,000 TIER 1 4

Description Upgrade Metal Beam Guard Fence & Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 55.88 Total Score 75.50 7

Project Length 5.759 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/11/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $26,892 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $26,892

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$380,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19108



Project ID 120601018 Category Description Program Identifier

Highway FM 1358 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Corpus Christi County Live Oak 2 Category 6 - Bridge Program 
(1806)

ON

From Limit IH 37 To Limit APPROX 1.0 MI EAST OF IH 37 3

Construction Cost/Estimate $2,100,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 25.00 Total Score 58.00 7

Project Length 0.947 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 3/31/2015 Design 30% Complete Actual 3/31/2015

Design 60% Complete Target 5/28/2015 Design 60% Complete Actual 5/28/2015

Design 100% Complete Target 7/24/2015 Design 100% Complete Actual 7/24/2015

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/2/2015 Start Design Actual 1/2/2015

Received ENV Clearance Target 3/8/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 2/22/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 2/22/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/8/2016

Project Engineering Cost to Date $846,394 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $846,394

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$461,500

$2,100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 120601019 Category Description Program Identifier

Highway FM 1358 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

ON

District Corpus Christi County Live Oak 2

From Limit SULPHUR CREEK STR 
1 ON FM 1358

To Limit 3.1 MI W OF SH 72 3

Construction Cost/Estimate $479,600 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2019 6

Strategic Score 44.12 Total Score 78.50 7

Project Length 0.089 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,074 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,074

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$479,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 120601020 Category Description Program Identifier

Highway FM 1358 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

ON

District Corpus Christi County Live Oak 2

From Limit SALT BRANCH STR 2 
ON FM 1358

To Limit 6.3 MI W OF SH 72 3

Construction Cost/Estimate $126,500 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2019 6

Strategic Score 44.12 Total Score 78.50 7

Project Length 0.065 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $7,330 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $7,330

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$126,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 120705007 Category Description Program Identifier

Highway FM 3162 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Corpus Christi County Live Oak 2

From Limit FM 534 To Limit END STATE MAINT. 3

Construction Cost/Estimate $1,750,000 TIER NA 4

Description Rehab Roadway And Widen 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.506 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 120801026 Category Description Program Identifier

Highway SH 188 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Corpus Christi County San Patricio 2

From Limit 0.7 MI E OF IH 37 To Limit INTERSECTION WITH FM 630 3

Construction Cost/Estimate $17,970 TIER NA 4

Description Texturize Shoulders (roll Or Mill In) Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.370 (mi) Estimated Completed Date 3/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Benavidez , P.E. Contact Phone (361)364-1180 10

Construction Company Contact L&L COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual 4/13/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/19/2016

Design 100% Complete Target TBD Design 100% Complete Actual 5/23/2016

Notice to Proceed Date 10/11/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 3/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 5/24/2016

Utility Coordination Target TBD Utility Coordination Actual 5/23/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 5/23/2016

Project Ready to Bid Actual 5/24/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,824 Construction Cost  to Date $9

Construction Engineering Cost to 
Date

$35 Total Cost to Date $4,868

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$157,875

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 120801027 Category Description Program Identifier

Highway SH 188 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Corpus Christi County San Patricio 2

From Limit IH 37 To Limit FM 630 3

Construction Cost/Estimate $639,878 TIER NA 4

Description 2017 Hot Rubber Seal Project 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.652 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 10/10/2016 Design 100% Complete Actual 10/11/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/28/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/3/2016 Project Ready to Bid Target 11/2/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$729,950

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 120802011 Category Description Program Identifier

Highway FM 1945 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Corpus Christi County San Patricio 2

From Limit CR 2043 To Limit US 77 3

Construction Cost/Estimate $1,000,000 TIER NA 4

Description Rehab Roadway And Widen 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.238 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 120802012 Category Description Program Identifier

Highway FM 1945 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

ON

District Corpus Christi County San Patricio 2

From Limit AT CHILTIPIN CR. 
STR.4

To Limit APPROX. 3.7 MI. W. OF US 77 3

Construction Cost/Estimate $443,797 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 42.65 Total Score 72.00 7

Project Length 0.067 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 12/1/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 2/1/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 4/6/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/3/2016 Start Design Actual 10/3/2016

Received ENV Clearance Target 5/9/2017 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/9/2017

Project Engineering Cost to Date $55,465 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $55,465

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$475,338

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 120803020 Category Description Program Identifier

Highway FM 1944 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Corpus Christi County San Patricio 2

From Limit FM 2046 To Limit FM 631 3

Construction Cost/Estimate $72,235 TIER NA 4

Description Texturize Shoulders, (roll Or Mill In), Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.886 (mi) Estimated Completed Date 3/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Benavidez , P.E. Contact Phone (361)364-1180 10

Construction Company Contact L&L COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual 4/13/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/19/2016

Design 100% Complete Target TBD Design 100% Complete Actual 5/23/2016

Notice to Proceed Date 10/11/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 3/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 5/24/2016

Utility Coordination Target TBD Utility Coordination Actual 5/23/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 5/23/2016

Project Ready to Bid Actual 5/24/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,415 Construction Cost  to Date $36

Construction Engineering Cost to 
Date

$142 Total Cost to Date $3,592

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$146,699

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 120901030 Category Description Program Identifier

Highway FM 893 Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2007)

District Corpus Christi County San Patricio 2 Category 11 - District 
Discretionary (2011)

From Limit STARK ST. To Limit .2 MI W OF CR70 (GUM HOLLOW) 3

Construction Cost/Estimate $5,000,000 TIER 1 4

Description Upgrade Roadwy To 5 Lane Curb And Gutter 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2019 6

Strategic Score 48.53 Total Score 80.00 7

Project Length 1.410 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $36,850 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $36,850

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,700,000

$3,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 120901031 Category Description Program Identifier

Highway FM 893 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Corpus Christi County San Patricio 2

From Limit FM 631 To Limit FM 1074 3

Construction Cost/Estimate $132,545 TIER NA 4

Description 2017 District Wide Seal Coat Project 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.540 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/22/2016 Design 100% Complete Actual 8/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/7/2016 Project Ready to Bid Target 9/14/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$32 Total Cost to Date $32

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$187,806

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 120902018 Category Description Program Identifier

Highway FM 631 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Corpus Christi County San Patricio 2

From Limit US 181 To Limit SH 188 3

Construction Cost/Estimate $324,721 TIER 2 4

Description Milled Edgeline And Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 24.26 Total Score 64.75 7

Project Length 5.010 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$324,721

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 121101018 Category Description Program Identifier

Highway FM 984 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

ONT

District Dallas County Ellis 2

From Limit AT DRAW, 1.7 MI 
SOUTH OF SH 34

To Limit . 3

Construction Cost/Estimate $879,623 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.117 (mi) Estimated Completed Date 3/31/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Darwin Myers, P.E. Contact Phone (903)874-4351 10

Construction Company Contact IEA, INC

Design 30% Complete Target TBD Design 30% Complete Actual 4/22/2013

Design 60% Complete Target TBD Design 60% Complete Actual 5/27/2014

Design 100% Complete Target TBD Design 100% Complete Actual 10/20/2014

Notice to Proceed Date 3/2/2015 Work Begin Date 2/25/2016

Percent of Time Used 51.72 Percent of Budget Used 35.34

Start Design Target TBD Start Design Actual 1/3/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/7/2014

Utility Coordination Target TBD Utility Coordination Actual 12/5/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual 12/5/2014

Project Ready to Bid Actual 12/1/2014 Project Ready to Bid Target TBD

Project Engineering Cost to Date $603,578 Construction Cost  to Date $575,325

Construction Engineering Cost to 
Date

$50,252 Total Cost to Date $1,229,156

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$889,588

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 121101019 Category Description Program Identifier

Highway FM 984 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

ONT

District Dallas County Ellis 2

From Limit AT ONION CREEK 
RELIEF #1 AND #2

To Limit . 3

Construction Cost/Estimate $1,453,824 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.156 (mi) Estimated Completed Date 3/31/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Darwin Myers, P.E. Contact Phone (903)874-4351 10

Construction Company Contact IEA, INC

Design 30% Complete Target TBD Design 30% Complete Actual 4/22/2013

Design 60% Complete Target TBD Design 60% Complete Actual 5/27/2014

Design 100% Complete Target TBD Design 100% Complete Actual 10/20/2014

Notice to Proceed Date 3/2/2015 Work Begin Date 2/25/2016

Percent of Time Used 51.72 Percent of Budget Used 35.34

Start Design Target TBD Start Design Actual 1/3/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/7/2014

Utility Coordination Target TBD Utility Coordination Actual 12/5/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual 12/5/2014

Project Ready to Bid Actual 12/1/2014 Project Ready to Bid Target TBD

Project Engineering Cost to Date $630,005 Construction Cost  to Date $1,188,597

Construction Engineering Cost to 
Date

$84,980 Total Cost to Date $1,903,582

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,353,918

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 121102019 Category Description Program Identifier

Highway FM 984 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District Dallas County Ellis 2

From Limit FM 877 To Limit SH 34 3

Construction Cost/Estimate $12,937,851 TIER 2 4

Description Reconstruct Existing Pavement And Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 11.76 Total Score 54.30 7

Project Length 6.931 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 6/14/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $243,884 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $243,884

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,967,082

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 121301012 Category Description Program Identifier

Highway FM 990 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Atlanta County Bowie 2

From Limit FM 561 To Limit US 67 3

Construction Cost/Estimate $73,961 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.343 (mi) Estimated Completed Date 7/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Icenhower Contact Phone (903)838-8574 10

Construction Company Contact MISSOURI PETROLEUM PRODUCTS COMPANY LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/16/2015 Design 100% Complete Actual 6/16/2015

Notice to Proceed Date 1/22/2016 Work Begin Date 5/22/2016

Percent of Time Used 58.00 Percent of Budget Used 42.83

Start Design Target 1/2/2015 Start Design Actual 1/2/2015

Received ENV Clearance Target 6/18/2015 Received ENV Clearance Actual 7/21/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/2/2015 Project Ready to Bid Target 7/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $71,040

Construction Engineering Cost to 
Date

$3,256 Total Cost to Date $74,296

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$122,230

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 121301013 Category Description Program Identifier

Highway FM 990 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Atlanta County Bowie 2

From Limit FM 561 To Limit US 67 3

Construction Cost/Estimate $137,701 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 24.26 Total Score 57.75 7

Project Length 3.343 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$137,701

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 121502015 Category Description Program Identifier

Highway FM 1840 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Atlanta County Bowie 2

From Limit IH 30 To Limit SH 98 3

Construction Cost/Estimate $32,855 TIER NA 4

Description Profile Centerline & Edgeline Markings Centerline Bars & Edgeline Profile 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.112 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rebecca Wells, P.E. Contact Phone (903)799-1480 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 1/4/2016 Design 60% Complete Actual 4/22/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/14/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 11/16/2015 Start Design Actual 11/16/2015

Received ENV Clearance Target 1/8/2016 Received ENV Clearance Actual 1/21/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/20/2016 Project Ready to Bid Target 7/19/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$7 Total Cost to Date $7

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$105,584

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 121702016 Category Description Program Identifier

Highway FM 987 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Dallas County Kaufman 2

From Limit FM 148 To Limit SH 243 3

Construction Cost/Estimate $269,679 TIER NA 4

Description Seal Coat, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.539 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$223,270

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 121703019 Category Description Program Identifier

Highway FM 1388 Status Construction Scheduled 1 Category 1 - Proposition 1 
(15P101)

15S

District Dallas County Kaufman 2

From Limit FM 148 To Limit US 175 3

Construction Cost/Estimate $9,050,114 TIER NA 4

Description Provide Additional Pavement Surface And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.230 (mi) Estimated Completed Date 7/30/2018 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name JEFF BUSH, P.E. Contact Phone (972)962-3617 10

Construction Company Contact AUSTIN BRIDGE & ROAD SERVICES, LP

Design 30% Complete Target 9/27/2013 Design 30% Complete Actual TBD

Design 60% Complete Target 1/16/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 6/18/2014 Design 100% Complete Actual TBD

Notice to Proceed Date 1/29/2016 Work Begin Date 4/11/2016

Percent of Time Used 33.97 Percent of Budget Used 28.40

Start Design Target 10/1/2012 Start Design Actual 10/1/2012

Received ENV Clearance Target 3/3/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 3/19/2014 Utility Coordination Actual 11/16/2015

Right of Way Coordination Target 3/19/2014 Right of Way Coordination Actual 11/16/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/18/2014

Project Engineering Cost to Date $2,111,787 Construction Cost  to Date $5,462,224

Construction Engineering Cost to 
Date

$135,712 Total Cost to Date $7,709,723

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,502,714

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 121703020 Category Description Program Identifier

Highway FM 1388 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

ON

District Dallas County Kaufman 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

From Limit AT KINGS CREEK 
RELIEF #2

To Limit . 3

Construction Cost/Estimate $2,186,007 TIER NA 4

Description Replace Bridge Over Kings Creek Relief 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.260 (mi) Estimated Completed Date 7/30/2018 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name JEFF BUSH, P.E. Contact Phone (972)962-3617 10

Construction Company Contact AUSTIN BRIDGE & ROAD SERVICES, LP

Design 30% Complete Target 9/27/2013 Design 30% Complete Actual TBD

Design 60% Complete Target 1/16/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 6/18/2014 Design 100% Complete Actual TBD

Notice to Proceed Date 1/29/2016 Work Begin Date 4/11/2016

Percent of Time Used 33.97 Percent of Budget Used 28.40

Start Design Target 10/1/2012 Start Design Actual 10/1/2012

Received ENV Clearance Target 3/3/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 3/19/2014 Utility Coordination Actual 11/16/2015

Right of Way Coordination Target 3/19/2014 Right of Way Coordination Actual 11/16/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/18/2014

Project Engineering Cost to Date $52,515 Construction Cost  to Date $1,053,354

Construction Engineering Cost to 
Date

$708 Total Cost to Date $1,106,577

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19149



Category Amount

$1,671,155

$404,604

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 121703021 Category Description Program Identifier

Highway FM 1388 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

ON

District Dallas County Kaufman 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

From Limit AT KINGS CREEK To Limit . 3

Construction Cost/Estimate $2,246,382 TIER NA 4

Description Replace Bridge Over Kings Creek 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.235 (mi) Estimated Completed Date 7/30/2018 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name JEFF BUSH, P.E. Contact Phone (972)962-3617 10

Construction Company Contact AUSTIN BRIDGE & ROAD SERVICES, LP

Design 30% Complete Target 9/27/2013 Design 30% Complete Actual TBD

Design 60% Complete Target 1/16/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 6/18/2014 Design 100% Complete Actual TBD

Notice to Proceed Date 1/29/2016 Work Begin Date 4/11/2016

Percent of Time Used 33.97 Percent of Budget Used 28.40

Start Design Target 10/1/2012 Start Design Actual 10/1/2012

Received ENV Clearance Target 3/3/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 3/19/2014 Utility Coordination Actual 11/16/2015

Right of Way Coordination Target 3/19/2014 Right of Way Coordination Actual 11/16/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/18/2014

Project Engineering Cost to Date $44,073 Construction Cost  to Date $1,089,787

Construction Engineering Cost to 
Date

$732 Total Cost to Date $1,134,592

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,920,802

$267,142

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 121901018 Category Description Program Identifier

Highway FM 182 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Waco County Bosque 2

From Limit FM 219 To Limit CORYELL CO LINE 3

Construction Cost/Estimate $72,586 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.072 (mi) Estimated Completed Date 10/27/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Smith,  P.E. Contact Phone (254)865-7115 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target 6/12/2015 Design 30% Complete Actual 6/15/2015

Design 60% Complete Target 7/2/2015 Design 60% Complete Actual 7/2/2015

Design 100% Complete Target 7/31/2015 Design 100% Complete Actual 8/14/2015

Notice to Proceed Date 3/18/2016 Work Begin Date 5/3/2016

Percent of Time Used 71.43 Percent of Budget Used 103.17

Start Design Target 5/26/2015 Start Design Actual 5/26/2015

Received ENV Clearance Target 7/31/2015 Received ENV Clearance Actual 8/14/2015

Utility Coordination Target 7/31/2015 Utility Coordination Actual 8/14/2015

Right of Way Coordination Target 7/31/2015 Right of Way Coordination Actual 7/31/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $156,854

Construction Engineering Cost to 
Date

$2,053 Total Cost to Date $158,907

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$96,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 121902017 Category Description Program Identifier

Highway FM 182 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

ON

District Waco County Coryell 2

From Limit @ SOUTH HOG CREEK To Limit (STR #003) 3

Construction Cost/Estimate $525,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2018 6

Strategic Score 44.12 Total Score 79.25 7

Project Length 0.009 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target 10/24/2014 Design 30% Complete Actual 10/24/2014

Design 60% Complete Target 11/7/2014 Design 60% Complete Actual 11/7/2014

Design 100% Complete Target 5/20/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/11/2014 Start Design Actual 8/11/2014

Received ENV Clearance Target 5/20/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 5/20/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 5/20/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/20/2015

Project Engineering Cost to Date $108,971 Construction Cost  to Date $28,498

Construction Engineering Cost to 
Date

$0 Total Cost to Date $137,470

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$525,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 121902018 Category Description Program Identifier

Highway FM 182 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

ON

District Waco County Coryell 2

From Limit @ HOG CREEK To Limit (STR #002) 3

Construction Cost/Estimate $725,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2018 6

Strategic Score 44.12 Total Score 79.25 7

Project Length 0.018 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target 10/24/2014 Design 30% Complete Actual 10/24/2014

Design 60% Complete Target 11/7/2014 Design 60% Complete Actual 11/7/2014

Design 100% Complete Target 5/20/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/11/2014 Start Design Actual 8/11/2014

Received ENV Clearance Target 5/20/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 5/20/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 5/20/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/20/2015

Project Engineering Cost to Date $112,141 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $112,141

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$725,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 122102017 Category Description Program Identifier

Highway FM 123 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Atlanta County Panola 2

From Limit FM 31 (S) To Limit LOUISIANA STATE LINE 3

Construction Cost/Estimate $2,426,979 TIER NA 4

Description Rehabilitate Pavment On Existing 2-Lane Rural Highway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.741 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Paul Wong, P.E. Contact Phone (903)935-2809 10

Construction Company Contact MADDEN CONTRACTING COMPANY, LLC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/31/2015 Design 100% Complete Actual 12/21/2015

Notice to Proceed Date 3/29/2016 Work Begin Date 5/31/2016

Percent of Time Used 76.74 Percent of Budget Used 18.04

Start Design Target 10/7/2014 Start Design Actual 10/7/2014

Received ENV Clearance Target 7/17/2015 Received ENV Clearance Actual 5/26/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/22/2015 Project Ready to Bid Target 12/11/2015

Project Engineering Cost to Date $64,382 Construction Cost  to Date $935,851

Construction Engineering Cost to 
Date

$56,954 Total Cost to Date $1,057,188

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,652,769

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 122102018 Category Description Program Identifier

Highway FM 123 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Atlanta County Panola 2

From Limit FM 31 To Limit LA LINE 3

Construction Cost/Estimate $167,636 TIER NA 4

Description Profile Edgeline Markings Edgeline Profile 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.741 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Paul Wong, P.E. Contact Phone (903)935-2809 10

Construction Company Contact MADDEN CONTRACTING COMPANY, LLC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/31/2015 Design 100% Complete Actual 12/21/2015

Notice to Proceed Date 3/29/2016 Work Begin Date 5/31/2016

Percent of Time Used 76.74 Percent of Budget Used 18.04

Start Design Target 10/7/2014 Start Design Actual 10/7/2014

Received ENV Clearance Target 7/17/2015 Received ENV Clearance Actual 5/26/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/22/2015 Project Ready to Bid Target 12/11/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $68,863

Construction Engineering Cost to 
Date

$4,191 Total Cost to Date $73,054

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19161



Category Amount

$247,520

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 122102019 Category Description Program Identifier

Highway FM 123 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Panola 2

From Limit FM 31 To Limit LOUISIANA STATE LINE 3

Construction Cost/Estimate $175,450 TIER 2 4

Description Install Led Flashing Chevrons On Curve 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 37.50 Total Score 62.25 7

Project Length 7.737 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$175,450

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 122202025 Category Description Program Identifier

Highway FM 999 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Atlanta County Panola 2

From Limit FM 1971 To Limit FM 10 3

Construction Cost/Estimate $107,278 TIER NA 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.886 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rebecca Wells, P.E. Contact Phone (903)799-1480 10

Construction Company Contact STRIPING TECHNOLOGY, L.P.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 1/4/2016 Design 60% Complete Actual 1/4/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/21/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 11/16/2015 Start Design Actual 11/16/2015

Received ENV Clearance Target 1/8/2016 Received ENV Clearance Actual 1/22/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/20/2016 Project Ready to Bid Target 7/19/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$33 Total Cost to Date $33

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$347,742

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 122301038 Category Description Program Identifier

Highway FM 1119 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Bryan County Leon 2

From Limit CR 161 To Limit MADISON CO LINE 3

Construction Cost/Estimate $338,989 TIER 1 4

Description Safety Work Consisting Of Edgeline And Centerline Profile Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 40.44 Total Score 78.75 7

Project Length 15.988 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/11/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 12/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$338,989

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 122301039 Category Description Program Identifier

Highway FM 1119 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Leon 2

From Limit 8.775 MILES NORTH OF 
FM 579

To Limit FM 579 3

Construction Cost/Estimate $218,876 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.775 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$3 Total Cost to Date $3

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$280,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 122602016 Category Description Program Identifier

Highway FM 1735 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (2011)

District Atlanta County Titus 2 Category 1 - Preventative 
Maintenance & Rehab (2001)

From Limit 1.9 MI. S. OF SH 49 To Limit SH 49 3

Construction Cost/Estimate $7,474,000 TIER 2 4

Description Reconstruct Existing 2 Lane Highway To Standards 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 47.06 Total Score 65.50 7

Project Length 2.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $766,113 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $766,113

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$960,000

$6,514,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 122602020 Category Description Program Identifier

Highway FM 1735 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Atlanta County Titus 2

From Limit SH 49 To Limit SH 11 3

Construction Cost/Estimate $85,633 TIER NA 4

Description Profile Edgeline Markings Edgeline Bars 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.199 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rebecca Wells, P.E. Contact Phone (903)799-1480 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 1/4/2016 Design 60% Complete Actual 4/22/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/14/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 11/16/2015 Start Design Actual 11/16/2015

Received ENV Clearance Target 1/8/2016 Received ENV Clearance Actual 1/21/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/20/2016 Project Ready to Bid Target 7/19/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$19 Total Cost to Date $19

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$183,336

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 122602021 Category Description Program Identifier

Highway FM 1735 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Titus 2

From Limit SH 49 To Limit SH11 3

Construction Cost/Estimate $287,424 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 24.26 Total Score 57.75 7

Project Length 8.199 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$287,424

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 122602022 Category Description Program Identifier

Highway FM 1735 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Atlanta County Titus 2

From Limit SH 49 To Limit SH 11 3

Construction Cost/Estimate $70,716 TIER 2 4

Description Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2020 6

Strategic Score 24.26 Total Score 57.75 7

Project Length 8.199 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$70,716

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19178



Project ID 122701026 Category Description Program Identifier

Highway FM 1017 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Pharr County Jim Hogg 2

From Limit SH 285 To Limit STARR/ JIM HOGG COUNTY LINE 3

Construction Cost/Estimate $1,760,470 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 37.634 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,760,470

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 122702013 Category Description Program Identifier

Highway FM 1017 Status Construction Scheduled 1 Category 11 - Proposition 1 
(15P111)

15S

District Pharr County Starr 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

From Limit JIM HOGG/STARR 
COUNTY LINE

To Limit FM 2686 3

Construction Cost/Estimate $205,729 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.470 (mi) Estimated Completed Date 7/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 1/29/2016 Work Begin Date 4/5/2016

Percent of Time Used 100.00 Percent of Budget Used 105.65

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $513 Construction Cost  to Date $412,951

Construction Engineering Cost to 
Date

$7,386 Total Cost to Date $420,850

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$14,113

$191,616

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 122702014 Category Description Program Identifier

Highway FM 1017 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Pharr County Starr 2

From Limit JIM HOGG/STARR 
COUNTY LINE

To Limit FM 755 3

Construction Cost/Estimate $422,400 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 8.936 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19183



Category Amount

$422,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 122802028 Category Description Program Identifier

Highway FM 1015 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Pharr County Hidalgo 2

From Limit FM 1015/FM 1925 
INTERSECTION (WEST)

To Limit FM 1015/FM 1925 INTERSECTION 
(EAST)

3

Construction Cost/Estimate $1,457,690 TIER NA 4

Description Reconstruct & Add Passing Lanes (super 2) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.503 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $85,132 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $85,132

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,457,689

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 122803040 Category Description Program Identifier

Highway FM 1015 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Pharr County Hidalgo 2

From Limit @ MILE 13 1/2 N RD. To Limit . 3

Construction Cost/Estimate $20,506 TIER NA 4

Description Install Intersection Flashing Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., INC.

Design 30% Complete Target 7/15/2014 Design 30% Complete Actual 7/18/2014

Design 60% Complete Target 9/24/2014 Design 60% Complete Actual 12/11/2014

Design 100% Complete Target 1/22/2015 Design 100% Complete Actual 2/9/2015

Notice to Proceed Date 5/8/2015 Work Begin Date TBD

Percent of Time Used 95.38 Percent of Budget Used 93.92

Start Design Target 5/1/2014 Start Design Actual 6/30/2014

Received ENV Clearance Target 7/28/2014 Received ENV Clearance Actual 2/20/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/11/2015 Project Ready to Bid Target 1/22/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $40,846

Construction Engineering Cost to 
Date

$2,603 Total Cost to Date $43,449

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$54,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 122803041 Category Description Program Identifier

Highway FM 1015 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2502M)

District Pharr County Hidalgo 2

From Limit MILE 12 RD. To Limit SH 107 3

Construction Cost/Estimate $8,600,000 TIER NA 4

Description Proposed 4 Lane Divided Urban 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.434 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 122901059 Category Description Program Identifier

Highway FM 1021 Status Under Development 1 Category DA - Develop Authority 
(DDA)

PES

District Laredo County Maverick 2

From Limit 0.9 MI S OF FM 2030 
INT

To Limit 0.384 MI NORTH OF FM 2644 3

Construction Cost/Estimate $6,338,286 TIER NA 4

Description Restoration And Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.220 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 10/25/2013

Design 60% Complete Target TBD Design 60% Complete Actual 3/31/2013

Design 100% Complete Target TBD Design 100% Complete Actual 4/29/2013

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/16/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/1/2013

Utility Coordination Target TBD Utility Coordination Actual 4/29/2013

Right of Way Coordination Target TBD Right of Way Coordination Actual 4/29/2013

Project Ready to Bid Actual 1/7/2014 Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,003,511 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,003,511

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 122901064 Category Description Program Identifier

Highway FM 1021 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Laredo County Maverick 2

From Limit FM 3443 To Limit 1.507 MILES SOUTH 3

Construction Cost/Estimate $809,040 TIER 2 4

Description For The Construction Of An Overlay Type Of Work 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 35.88 Total Score 61.70 7

Project Length 1.507 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$809,040

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 122901065 Category Description Program Identifier

Highway FM 1021 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Laredo County Maverick 2

From Limit SS240 To Limit BLISS STREET 3

Construction Cost/Estimate $83,105 TIER 2 4

Description Resurface Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 36.76 Total Score 62.00 7

Project Length 0.379 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $12,232 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $12,232

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$194,602

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 122901066 Category Description Program Identifier

Highway FM 1021 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

BMN

District Laredo County Maverick 2

From Limit FM 3443 To Limit 0.383 MI NORTH OF FM 2644 3

Construction Cost/Estimate $203,490 TIER 2 4

Description Replace Bridge And Approach Railing Or Add Safety End Treatm Ent Or Replace Guardfence 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2018 6

Strategic Score 18.24 Total Score 62.70 7

Project Length 15.896 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$203,490

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 122901067 Category Description Program Identifier

Highway FM 1021 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Laredo County Maverick 2

From Limit 7.572 MI SOUTH OF FM 
3443

To Limit 0.367 MI NORTH OF FM 2644 3

Construction Cost/Estimate $3,334,400 TIER 2 4

Description For The Rehabilitation Of An Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2020 6

Strategic Score 22.35 Total Score 64.10 7

Project Length 8.324 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,334,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 122901068 Category Description Program Identifier

Highway FM 1021 Status Finalizing for Construction 1 Category 1 - Proposition 1 
(17P101)

17S

District Laredo County Maverick 2

From Limit FM 3443 To Limit 7.56 MILES SOUTH OF FM 3443 3

Construction Cost/Estimate $2,500,000 TIER 3 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 25.59 Total Score 38.80 7

Project Length 7.560 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,088,004

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 122901069 Category Description Program Identifier

Highway FM 1021 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Laredo County Maverick 2

From Limit @ MEMO ROBINSON 
ROAD

To Limit . 3

Construction Cost/Estimate $136,145 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$136,145

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 122902017 Category Description Program Identifier

Highway FM 1021 Status Under Development 1 Category DA - Develop Authority 
(DDA)

PES

District Laredo County Maverick 2

From Limit 0.384 MILE NORTH OF 
FM 2644

To Limit 0.152 MI SOUTH OF FM 2644 3

Construction Cost/Estimate $350,000 TIER NA 4

Description Restoration And Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.536 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 10/25/2013

Design 60% Complete Target TBD Design 60% Complete Actual 3/31/2013

Design 100% Complete Target TBD Design 100% Complete Actual 4/29/2013

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/16/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/1/2013

Utility Coordination Target TBD Utility Coordination Actual 4/29/2013

Right of Way Coordination Target TBD Right of Way Coordination Actual 4/29/2013

Project Ready to Bid Actual 1/7/2014 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$350,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 122904013 Category Description Program Identifier

Highway FM 375 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Laredo County Maverick 2

From Limit AT GARRISON ST To Limit . 3

Construction Cost/Estimate $54,477 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$54,477

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 123101052 Category Description Program Identifier

Highway FM 989 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Atlanta County Bowie 2

From Limit IH 30 SOUTH 
FRONTAGE ROAD

To Limit 0.5 MI. SOUTH OF US 82 3

Construction Cost/Estimate $7,799,333 TIER NA 4

Description Widen Existing 4-Lane Undivided Highway To 4-Lane Divided Highway With Turnlanes 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.334 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $27,479 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $27,479

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,799,333

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 123101060 Category Description Program Identifier

Highway FM 989 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Atlanta County Bowie 2

From Limit FM 559 To Limit FM 2516 3

Construction Cost/Estimate $598,034 TIER NA 4

Description Texturize Shoulders & Cl Texturing 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.691 (mi) Estimated Completed Date 10/31/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Rebecca Wells, P.E. Contact Phone (903)799-1480 10

Construction Company Contact STRIPING TECHNOLOGY, L.P.

Design 30% Complete Target 12/30/2014 Design 30% Complete Actual 1/21/2015

Design 60% Complete Target 1/6/2015 Design 60% Complete Actual 2/13/2015

Design 100% Complete Target 5/8/2015 Design 100% Complete Actual 7/20/2015

Notice to Proceed Date 10/21/2015 Work Begin Date 3/7/2016

Percent of Time Used 73.76 Percent of Budget Used 71.12

Start Design Target 11/19/2014 Start Design Actual 11/19/2014

Received ENV Clearance Target 9/4/2013 Received ENV Clearance Actual 9/4/2013

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/31/2015 Project Ready to Bid Target 7/17/2015

Project Engineering Cost to Date $20,362 Construction Cost  to Date $423,082

Construction Engineering Cost to 
Date

$7,912 Total Cost to Date $451,356

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$773,340

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 123101062 Category Description Program Identifier

Highway FM 989 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Atlanta County Bowie 2

From Limit AT REDWATER ROAD 
INTERSECTION

To Limit . 3

Construction Cost/Estimate $175,801 TIER NA 4

Description Improve Traffic Signal, Install Advance Warning Signs, Install Pavement Markings & Install Pedestrian 
Crosswalk

5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.003 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 7/8/2016 Design 100% Complete Actual 8/31/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/4/2016 Start Design Actual 1/4/2016

Received ENV Clearance Target 3/11/2016 Received ENV Clearance Actual 6/2/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/31/2016 Project Ready to Bid Target 7/8/2016

Project Engineering Cost to Date $2,112 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,112

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$263,152

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 123101064 Category Description Program Identifier

Highway FM 989 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Atlanta County Bowie 2

From Limit AT INTERSECTION OF 
FM 3287

To Limit . 3

Construction Cost/Estimate $85,008 TIER 1 4

Description Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 38.53 Total Score 76.60 7

Project Length 0.003 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$85,008

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 123101066 Category Description Program Identifier

Highway FM 989 Status Finalizing for Construction 1 Category 2U - Urban Area 
Corridor (2002U)

District Atlanta County Bowie 2

From Limit IH 30 NORTH 
FRONTAGE ROAD

To Limit GIBSON LANE 3

Construction Cost/Estimate $4,000,000 TIER 1 4

Description Widen Existing 2-Lane Highway To 4-Lane Divided_urban Section 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 80.00 Total Score 76.70 7

Project Length 0.300 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 123101068 Category Description Program Identifier

Highway FM 989 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Atlanta County Bowie 2

From Limit AT FM 3287 To Limit . 3

Construction Cost/Estimate $83,142 TIER 2 4

Description Install Advance Intersection Warning Signals And Signs, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 29.71 Total Score 59.60 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$83,142

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 123203025 Category Description Program Identifier

Highway FM 1520 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Atlanta County Camp 2

From Limit FM 1521 To Limit SH 11 3

Construction Cost/Estimate $182,654 TIER 2 4

Description Profile Edgeline & Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2020 6

Strategic Score 29.41 Total Score 59.50 7

Project Length 6.973 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$182,654

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 123501012 Category Description Program Identifier

Highway FM 1046 Status Under Development 1 Category 11 - District 
Discretionary (2411)

District Childress County Wheeler 2

From Limit MOBEETIE, E To Limit US 83 3

Construction Cost/Estimate $4,900,000 TIER NA 4

Description Widening Of A NoN-Freeway Facility 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.042 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $357 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $357

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,900,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 123502019 Category Description Program Identifier

Highway FM 1046 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Childress County Wheeler 2

From Limit US 83, EAST To Limit FM 592 3

Construction Cost/Estimate $343,329 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.625 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jacen Lemons, P.E. Contact Phone (940)937-7196 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 7/10/2015

Notice to Proceed Date 11/2/2015 Work Begin Date 8/1/2016

Percent of Time Used 62.00 Percent of Budget Used 100.15

Start Design Target TBD Start Design Actual 5/4/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/26/2015

Utility Coordination Target TBD Utility Coordination Actual 6/26/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/10/2015

Project Ready to Bid Actual 7/10/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $426 Construction Cost  to Date $672,103

Construction Engineering Cost to 
Date

$2,537 Total Cost to Date $675,066

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$378,750

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 123502020 Category Description Program Identifier

Highway FM 277 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Childress County Wheeler 2

From Limit FM 592 To Limit HEMPHILL C/L 3

Construction Cost/Estimate $19,793 TIER NA 4

Description District Wide Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.728 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target 1/11/2016 Design 30% Complete Actual 1/11/2016

Design 60% Complete Target 2/1/2016 Design 60% Complete Actual 2/1/2016

Design 100% Complete Target 4/12/2016 Design 100% Complete Actual 4/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/21/2015 Start Design Actual 12/21/2015

Received ENV Clearance Target 3/24/2016 Received ENV Clearance Actual 3/24/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/12/2016 Project Ready to Bid Target 4/12/2016

Project Engineering Cost to Date $984 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $984

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$21,840

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 123701032 Category Description Program Identifier

Highway FM 1013 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Beaumont County Tyler 2

From Limit 7.906 MI E OF US 69 To Limit 3.703 MI W OF FM 92 3

Construction Cost/Estimate $344,120 TIER 1 4

Description Increase Superelevation 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 35.29 Total Score 75.50 7

Project Length 1.661 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $27,131 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $27,131

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$344,120

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 123701033 Category Description Program Identifier

Highway FM 1013 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Beaumont County Tyler 2

From Limit JCT FM 1013 & FM 92 To Limit JASPER/TYLER C/L 3

Construction Cost/Estimate $191,681 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.989 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 4/30/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/30/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/8/2016

Notice to Proceed Date 12/6/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 5.77

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/8/2016

Utility Coordination Target TBD Utility Coordination Actual 8/14/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/6/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$203,738

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 123901029 Category Description Program Identifier

Highway FM 587 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Brownwood County Eastland 2

From Limit SH 36 To Limit FM 1027 3

Construction Cost/Estimate $31,258 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 12.79 Total Score 70.35 7

Project Length 0.751 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$31,258

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 124302028 Category Description Program Identifier

Highway FM 1259 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Amarillo County Deaf Smith 2

From Limit US 60 To Limit END OF PAVEMENT 3

Construction Cost/Estimate $54,773 TIER NA 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.954 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael C. Fowler, P.E. Contact Phone (806)356-3290 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target 8/18/2015 Design 30% Complete Actual 8/18/2015

Design 60% Complete Target 8/21/2015 Design 60% Complete Actual 8/21/2015

Design 100% Complete Target 9/9/2015 Design 100% Complete Actual 10/29/2015

Notice to Proceed Date 3/9/2016 Work Begin Date 3/21/2016

Percent of Time Used 98.68 Percent of Budget Used 79.65

Start Design Target 8/17/2015 Start Design Actual 8/17/2015

Received ENV Clearance Target 10/6/2015 Received ENV Clearance Actual 8/31/2015

Utility Coordination Target 11/18/2015 Utility Coordination Actual 9/3/2015

Right of Way Coordination Target 11/18/2015 Right of Way Coordination Actual 9/3/2015

Project Ready to Bid Actual 9/3/2015 Project Ready to Bid Target 10/6/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $86,144

Construction Engineering Cost to 
Date

$902 Total Cost to Date $87,047

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$120,545

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 124302029 Category Description Program Identifier

Highway FM 1259 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Amarillo County Deaf Smith 2

From Limit 2.935 MI EAST OF FM 
2943

To Limit 3.149 MI EAST OF FM 2943 3

Construction Cost/Estimate $66,000 TIER 2 4

Description Install Led Flashing Chevrons 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 39.71 Total Score 63.00 7

Project Length 0.214 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $587 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $587

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$66,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 124302030 Category Description Program Identifier

Highway FM 1259 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Amarillo County Deaf Smith 2

From Limit US 60 To Limit FM 2943 3

Construction Cost/Estimate $126,164 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.850 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target 6/14/2016 Design 30% Complete Actual 6/16/2016

Design 60% Complete Target 7/27/2016 Design 60% Complete Actual 6/24/2016

Design 100% Complete Target 8/24/2016 Design 100% Complete Actual 8/25/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/16/2016 Start Design Actual 5/16/2016

Received ENV Clearance Target 7/13/2016 Received ENV Clearance Actual 6/27/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/28/2016 Project Ready to Bid Target 8/10/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$159,656

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 124501014 Category Description Program Identifier

Highway RM 1061 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

District Amarillo County Oldham 2

From Limit POTTER COUNTY LINE To Limit US 385 3

Construction Cost/Estimate $42,102 TIER NA 4

Description Safety Improvements On Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.855 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Blair E. Johnson, P.E. Contact Phone (806)376-5255 10

Construction Company Contact J. LEE MILLIGAN, INC.

Design 30% Complete Target 2/4/2015 Design 30% Complete Actual 3/2/2015

Design 60% Complete Target 3/10/2015 Design 60% Complete Actual 3/16/2015

Design 100% Complete Target 4/14/2015 Design 100% Complete Actual 4/13/2015

Notice to Proceed Date 8/20/2015 Work Begin Date 2/3/2016

Percent of Time Used 76.89 Percent of Budget Used 86.13

Start Design Target 1/5/2015 Start Design Actual 1/5/2015

Received ENV Clearance Target 1/5/2015 Received ENV Clearance Actual 4/2/2015

Utility Coordination Target 3/27/2015 Utility Coordination Actual 4/16/2015

Right of Way Coordination Target 1/5/2015 Right of Way Coordination Actual 4/2/2015

Project Ready to Bid Actual 4/16/2015 Project Ready to Bid Target 4/14/2015

Project Engineering Cost to Date $3,366 Construction Cost  to Date $72,784

Construction Engineering Cost to 
Date

$0 Total Cost to Date $76,149

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 124501015 Category Description Program Identifier

Highway RM 1061 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Amarillo County Oldham 2

From Limit US 385 To Limit POTTER COUNTY LINE 3

Construction Cost/Estimate $224,300 TIER 2 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 24.56 Total Score 64.85 7

Project Length 5.843 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$224,300

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 124502042 Category Description Program Identifier

Highway RM 1061 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District Amarillo County Potter 2

From Limit 7.5 MILES NORTH OF 
FM 2381

To Limit 10.50 MILES NORTH OF FM 2381 3

Construction Cost/Estimate $3,476,065 TIER NA 4

Description Widen Roadway For Safety Improvement 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Blair E. Johnson, P.E. Contact Phone (806)376-5255 10

Construction Company Contact J. LEE MILLIGAN, INC.

Design 30% Complete Target 2/4/2015 Design 30% Complete Actual 3/2/2015

Design 60% Complete Target 3/10/2015 Design 60% Complete Actual 3/16/2015

Design 100% Complete Target 4/14/2015 Design 100% Complete Actual 4/13/2015

Notice to Proceed Date 8/20/2015 Work Begin Date 2/3/2016

Percent of Time Used 76.89 Percent of Budget Used 86.13

Start Design Target 1/5/2015 Start Design Actual 1/5/2015

Received ENV Clearance Target 1/5/2015 Received ENV Clearance Actual 4/2/2015

Utility Coordination Target 3/27/2015 Utility Coordination Actual 4/16/2015

Right of Way Coordination Target 1/5/2015 Right of Way Coordination Actual 4/2/2015

Project Ready to Bid Actual 4/16/2015 Project Ready to Bid Target 4/14/2015

Project Engineering Cost to Date $644,562 Construction Cost  to Date $3,691,979

Construction Engineering Cost to 
Date

$139,154 Total Cost to Date $4,475,694

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,484,025

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 124502043 Category Description Program Identifier

Highway RM 1061 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District Amarillo County Potter 2

From Limit FM 2381 To Limit 7.5 MILES NORTH OF FM 2381 3

Construction Cost/Estimate $4,431,473 TIER NA 4

Description Widen Roadway For Safety Improvement 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.539 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Blair E. Johnson, P.E. Contact Phone (806)376-5255 10

Construction Company Contact J. LEE MILLIGAN, INC.

Design 30% Complete Target 2/4/2015 Design 30% Complete Actual 3/2/2015

Design 60% Complete Target 3/10/2015 Design 60% Complete Actual 3/16/2015

Design 100% Complete Target 4/14/2015 Design 100% Complete Actual 4/13/2015

Notice to Proceed Date 8/20/2015 Work Begin Date 2/3/2016

Percent of Time Used 76.89 Percent of Budget Used 86.13

Start Design Target 1/5/2015 Start Design Actual 1/5/2015

Received ENV Clearance Target 1/5/2015 Received ENV Clearance Actual 4/2/2015

Utility Coordination Target 3/27/2015 Utility Coordination Actual 4/16/2015

Right of Way Coordination Target 1/5/2015 Right of Way Coordination Actual 4/2/2015

Project Ready to Bid Actual 4/16/2015 Project Ready to Bid Target 4/14/2015

Project Engineering Cost to Date $379,550 Construction Cost  to Date $10,115,422

Construction Engineering Cost to 
Date

$381,243 Total Cost to Date $10,876,215

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,015,169

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 124502044 Category Description Program Identifier

Highway RM 1061 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

District Amarillo County Potter 2

From Limit 10.50 MILES NORTH OF 
FM 2381

To Limit OLDHAM COUNTY LINE 3

Construction Cost/Estimate $2,188,684 TIER NA 4

Description Add Passing Lanes For Safety 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.982 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Blair E. Johnson, P.E. Contact Phone (806)376-5255 10

Construction Company Contact J. LEE MILLIGAN, INC.

Design 30% Complete Target 2/4/2015 Design 30% Complete Actual 3/2/2015

Design 60% Complete Target 3/10/2015 Design 60% Complete Actual 3/16/2015

Design 100% Complete Target 4/14/2015 Design 100% Complete Actual 4/13/2015

Notice to Proceed Date 8/20/2015 Work Begin Date 2/3/2016

Percent of Time Used 76.89 Percent of Budget Used 86.13

Start Design Target 1/5/2015 Start Design Actual 1/5/2015

Received ENV Clearance Target 1/5/2015 Received ENV Clearance Actual 4/2/2015

Utility Coordination Target 3/27/2015 Utility Coordination Actual 4/16/2015

Right of Way Coordination Target 1/5/2015 Right of Way Coordination Actual 4/2/2015

Project Ready to Bid Actual 4/16/2015 Project Ready to Bid Target 4/14/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $3,798,692

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,798,692

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 124601024 Category Description Program Identifier

Highway FM 1057 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Amarillo County Deaf Smith 2

From Limit 5.8 MILES WEST OF US 
385

To Limit US 385 3

Construction Cost/Estimate $154,508 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.854 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Wesley D. Kimmell, P. E. Contact Phone (806)665-2374 10

Construction Company Contact MISSOURI PETROLEUM PRODUCTS COMPANY LLC

Design 30% Complete Target 5/13/2015 Design 30% Complete Actual 5/25/2015

Design 60% Complete Target 6/11/2015 Design 60% Complete Actual 6/22/2015

Design 100% Complete Target 8/14/2015 Design 100% Complete Actual 9/8/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 7/18/2016

Percent of Time Used 98.94 Percent of Budget Used 95.73

Start Design Target 4/27/2015 Start Design Actual 4/28/2015

Received ENV Clearance Target 5/20/2015 Received ENV Clearance Actual 6/15/2015

Utility Coordination Target 7/3/2015 Utility Coordination Actual 7/17/2015

Right of Way Coordination Target 7/3/2015 Right of Way Coordination Actual 7/17/2015

Project Ready to Bid Actual 7/17/2015 Project Ready to Bid Target 7/3/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $304,869

Construction Engineering Cost to 
Date

$1,215 Total Cost to Date $306,084

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19251



Category Amount

$232,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 125101011 Category Description Program Identifier

Highway FM 1085 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Abilene County Fisher 2

From Limit 7.818 MI S FO FM 57 To Limit 8.118 MI S FO FM 57 3

Construction Cost/Estimate $149,612 TIER 2 4

Description High Friction Surface TreatmenT-Curve, Texturize ShoulderS-Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 32.35 Total Score 60.50 7

Project Length 0.300 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$149,612

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 125301016 Category Description Program Identifier

Highway US 82 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Lubbock County Yoakum 2

From Limit TEXAS/NEW MEXICO 
STATE LINE

To Limit PLAINS CITY LIMITS 3

Construction Cost/Estimate $7,250,000 TIER NA 4

Description Overlay Armoring 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.816 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 125402010 Category Description Program Identifier

Highway FM 193 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lubbock County Crosby 2

From Limit US 62 To Limit FM 651 3

Construction Cost/Estimate $81,974 TIER NA 4

Description Miscellaneous Construction 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.530 (mi) Estimated Completed Date 4/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Jim Combes, P.E. Contact Phone (806)637-4501 10

Construction Company Contact INTERMOUNTAIN SLURRY SEAL, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 9/29/2015

Notice to Proceed Date 2/29/2016 Work Begin Date 3/24/2016

Percent of Time Used 100.00 Percent of Budget Used 100.84

Start Design Target TBD Start Design Actual 8/24/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/9/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/29/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $257,017

Construction Engineering Cost to 
Date

$3,109 Total Cost to Date $260,126

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$111,483

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 125502007 Category Description Program Identifier

Highway FM 2051 Status Finalizing for Construction 1 Category 1 - Proposition 1 
(17P101)

17S

District Lubbock County Dawson 2

From Limit 1 MILE WEST OF FM 
829

To Limit FM 829 3

Construction Cost/Estimate $500,000 TIER 2 4

Description Miscellaneous Construction 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 25.00 Total Score 58.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 125701049 Category Description Program Identifier

Highway FM 1092 Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1807)

District Houston County Fort Bend 2

From Limit AT WEST AIRPORT 
BLVD

To Limit . 3

Construction Cost/Estimate $1,650,150 TIER 2 4

Description Construct Dedicated Turn Lanes, Upgrade Traffic Signals And Crosswalks With Wheelchair Ramps & 
Connect Exist Sidewalks

5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 43.24 Total Score 72.20 7

Project Length 0.055 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,560 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,560

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,650,150

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 125802034 Category Description Program Identifier

Highway FM 1093 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Houston County Fort Bend 2

From Limit JAMES LANE To Limit FM 1093/FM 359 3

Construction Cost/Estimate $5,654,340 TIER 2 4

Description Widen To 4 Lanes Arterial, Non Toll 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 41.76 Total Score 53.00 7

Project Length 0.470 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 2/18/2011 Design 30% Complete Actual TBD

Design 60% Complete Target 8/22/2011 Design 60% Complete Actual TBD

Design 100% Complete Target 7/10/2012 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/16/2010 Start Design Actual 2/16/2010

Received ENV Clearance Target 1/13/2012 Received ENV Clearance Actual TBD

Utility Coordination Target 8/31/2012 Utility Coordination Actual TBD

Right of Way Coordination Target 8/22/2012 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/3/2012

Project Engineering Cost to Date $0 Construction Cost  to Date $7,550

Construction Engineering Cost to 
Date

$0 Total Cost to Date $7,550

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,898,197

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 125802037 Category Description Program Identifier

Highway FM 1093 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Houston County Fort Bend 2

From Limit FM 1489 To Limit 0.47 MI W OF FM 359 3

Construction Cost/Estimate $1,232,826 TIER 1 4

Description Base Repair And 1.5" Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 41.76 Total Score 77.70 7

Project Length 4.704 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $17,445 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $17,445

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,232,826

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 125802039 Category Description Program Identifier

Highway FM 1093 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Houston County Fort Bend 2

From Limit AUSTIN COUNTY LINE To Limit FM 359 IN FULSHEAR 3

Construction Cost/Estimate $70,000,000 TIER NA 4

Description Widen Existing Pavement To 4-Lane Divided Rural Road 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.647 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19267



Category Amount

$70,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 125803042 Category Description Program Identifier

Highway FM 1093 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Houston County Fort Bend 2

From Limit WEST OF 
KATY-GASTON ROAD

To Limit WEST OF SH 99 3

Construction Cost/Estimate $30,904,666 TIER NA 4

Description Construct 4 Toll Lanes With Two 2-Lane Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.454 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Contact Phone 10

Construction Company Contact

Design 30% Complete Target 8/28/2014 Design 30% Complete Actual 8/28/2014

Design 60% Complete Target 1/30/2015 Design 60% Complete Actual 1/30/2015

Design 100% Complete Target 8/10/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/16/2010 Start Design Actual 2/16/2010

Received ENV Clearance Target 3/24/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 7/23/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 5/26/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/18/2015 Project Ready to Bid Target 12/18/2015

Project Engineering Cost to Date $343,932 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $343,932

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$39,542,463

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 125803043 Category Description Program Identifier

Highway FM 1093 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Houston County Fort Bend 2

From Limit FM 1463/359 To Limit WEST OF KATY-GASTON ROAD 3

Construction Cost/Estimate $32,907,088 TIER NA 4

Description 4 Toll Lns From W Of Spring Green To W Of KatY-Gaston & Two 2-Ln Frontage Rds From Fm 1463/fm 
359 To W Of KatY-Gaston

5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.727 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Contact Phone 10

Construction Company Contact

Design 30% Complete Target 8/28/2014 Design 30% Complete Actual 8/28/2014

Design 60% Complete Target 1/30/2015 Design 60% Complete Actual 1/30/2015

Design 100% Complete Target 8/10/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/16/2010 Start Design Actual 2/16/2010

Received ENV Clearance Target 3/24/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 7/23/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 5/26/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/18/2015 Project Ready to Bid Target 12/18/2015

Project Engineering Cost to Date $259,627 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $259,627

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$43,733,444

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 125803044 Category Description Program Identifier

Highway FM 1093 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Houston County Fort Bend 2

From Limit FM 1463/FM 359 To Limit 2400' E OF FM 1463/FM 359 3

Construction Cost/Estimate $3,267,152 TIER 2 4

Description Construct Two 2-Lane Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 50.74 Total Score 69.25 7

Project Length 0.454 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 2/18/2011 Design 30% Complete Actual TBD

Design 60% Complete Target 8/22/2011 Design 60% Complete Actual TBD

Design 100% Complete Target 7/10/2012 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/16/2010 Start Design Actual 2/16/2010

Received ENV Clearance Target 1/13/2012 Received ENV Clearance Actual TBD

Utility Coordination Target 8/31/2012 Utility Coordination Actual TBD

Right of Way Coordination Target 8/22/2012 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/3/2012

Project Engineering Cost to Date $0 Construction Cost  to Date $3,627

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,627

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,842,269

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 125803045 Category Description Program Identifier

Highway FM 1093 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Houston County Fort Bend 2

From Limit FM 1463/FM 359 To Limit W OF FM 723 3

Construction Cost/Estimate $16,518,170 TIER 3 4

Description Construct 4 Toll Lanes 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2020 6

Strategic Score 40.44 Total Score 44.45 7

Project Length 1.344 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 1/6/2014 Design 30% Complete Actual TBD

Design 60% Complete Target 10/10/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 8/18/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/16/2010 Start Design Actual 7/23/2012

Received ENV Clearance Target 12/16/2013 Received ENV Clearance Actual TBD

Utility Coordination Target 6/29/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 6/29/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/18/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$11,027,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 125803046 Category Description Program Identifier

Highway FM 1093 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Houston County Fort Bend 2

From Limit AT SH 99 To Limit . 3

Construction Cost/Estimate $20,000,000 TIER 2 4

Description Construct Direct Connector (eb Westpark Tollway To Nb Sh 99) 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2020 6

Strategic Score 20.15 Total Score 63.35 7

Project Length 0.600 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 9/10/2014 Design 30% Complete Actual TBD

Design 60% Complete Target 1/21/2015 Design 60% Complete Actual TBD

Design 100% Complete Target 6/20/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/1/2014 Start Design Actual TBD

Received ENV Clearance Target 2/27/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 6/16/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 5/7/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/20/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$20,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 125804062 Category Description Program Identifier

Highway FM 1093 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Houston County Harris 2

From Limit SH 6 To Limit W OF FM 1464 3

Construction Cost/Estimate $2,710,000 TIER 1 4

Description Full Depth Concrete Repair, Crack & Spall Repair, Seal Coat, 1" Tom And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 56.62 Total Score 82.75 7

Project Length 3.238 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,710,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19280



Project ID 125804063 Category Description Program Identifier

Highway FM 1093 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Houston County Harris 2

From Limit DUNVALE To Limit IH 610 3

Construction Cost/Estimate $5,330,000 TIER 1 4

Description 2.5" Planing, Seal Coat, 1" Cam, 1" Tom & Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 64.56 Total Score 85.45 7

Project Length 3.354 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,165 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,165

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,330,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 125804065 Category Description Program Identifier

Highway FM 1093 Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1809)

TM

District Houston County Harris 2

From Limit KIRKWOOD DR SOUTH To Limit EAST OF ROCKYRIDGE DR 3

Construction Cost/Estimate $12,901,000 TIER 2 4

Description Reconst Back Of Curb Infrastructure (wider Sidewalks, Street Furniture, Bollards, Ped Lighting & 
Enhanced Transit Stops

5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 58.68 Total Score 65.00 7

Project Length 3.380 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$11,507,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19284



Project ID 125804066 Category Description Program Identifier

Highway FM 1093 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Houston County Harris 2

From Limit DUNVALE To Limit DAIRY ASHFORD 3

Construction Cost/Estimate $8,814,000 TIER 1 4

Description 2.5 In Planing, Seal Coat, 1 In Cam And 1 In Tom 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 61.62 Total Score 84.45 7

Project Length 5.568 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,814,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 125901036 Category Description Program Identifier

Highway FM 1097 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

District Houston County Montgomery 2

From Limit IH 45 To Limit SH 75 3

Construction Cost/Estimate $5,567,523 TIER NA 4

Description Widen For Cltl And 2 In Overlay 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.820 (mi) Estimated Completed Date 3/1/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Richard L. Brown P.E. Contact Phone (936)538-3300 10

Construction Company Contact SMITH & COMPANY

Design 30% Complete Target 12/1/2010 Design 30% Complete Actual TBD

Design 60% Complete Target 2/2/2011 Design 60% Complete Actual TBD

Design 100% Complete Target 4/3/2011 Design 100% Complete Actual TBD

Notice to Proceed Date 11/12/2015 Work Begin Date 7/11/2016

Percent of Time Used 58.06 Percent of Budget Used 46.06

Start Design Target 10/1/2010 Start Design Actual 10/7/2013

Received ENV Clearance Target 4/1/2011 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/4/2011

Project Engineering Cost to Date $1,663,450 Construction Cost  to Date $4,999,354

Construction Engineering Cost to 
Date

$122,284 Total Cost to Date $6,785,087

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 125901041 Category Description Program Identifier

Highway FM 1097 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Houston County Montgomery 2

From Limit 3.693 MI EAST OF FM 
149

To Limit 4.361 MI EAST OF FM 149 3

Construction Cost/Estimate $181,805 TIER NA 4

Description Install Led Flashing Chevrons (curve) 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.668 (mi) Estimated Completed Date 10/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Dock Gee, P.E. Contact Phone (713)802-5405 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 5/10/2016 Work Begin Date 6/27/2016

Percent of Time Used 100.00 Percent of Budget Used 91.53

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $67,738 Construction Cost  to Date $349,402

Construction Engineering Cost to 
Date

$1,451 Total Cost to Date $418,591

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$111,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19290



Project ID 125901042 Category Description Program Identifier

Highway FM 1097 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Houston County Montgomery 2 Category 2M - Metropolitan Area 
Corridor  (1802M)

From Limit ANDERSON ROAD To Limit IH 45 3

Construction Cost/Estimate $12,978,000 TIER NA 4

Description Widen From 2 To 4 Lanes With Continuous Left Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $816 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $816

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19291



Category Amount

$7,978,000

$5,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 125901043 Category Description Program Identifier

Highway FM 1097 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Houston County Montgomery 2

From Limit LAKE CONROE HILLS To Limit ANDERSON ROAD 3

Construction Cost/Estimate $12,450,000 TIER NA 4

Description Widen From 2 To 4 Lanes With Continuous Left Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $757 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $757

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$12,450,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 125901044 Category Description Program Identifier

Highway FM 1097 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Houston County Montgomery 2

From Limit BLUEBERRY HILLS To Limit LAKE CONROE HILLS 3

Construction Cost/Estimate $14,598,000 TIER NA 4

Description Widen From 2 To 4 Lanes With Continuous Left Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.524 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $855 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $855

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$14,598,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 125903006 Category Description Program Identifier

Highway FM 1097 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

PM

District Bryan County Walker 2

From Limit MONTGOMERY 
COUNTY LINE

To Limit SH 150 3

Construction Cost/Estimate $31,698 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.796 (mi) Estimated Completed Date 8/21/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target 2/14/2014 Design 30% Complete Actual 2/14/2014

Design 60% Complete Target 3/5/2014 Design 60% Complete Actual 3/5/2014

Design 100% Complete Target 10/23/2014 Design 100% Complete Actual 7/18/2014

Notice to Proceed Date 10/9/2014 Work Begin Date 7/15/2015

Percent of Time Used 129.09 Percent of Budget Used 95.85

Start Design Target 11/18/2013 Start Design Actual 11/18/2013

Received ENV Clearance Target 8/28/2014 Received ENV Clearance Actual 6/13/2014

Utility Coordination Target 11/19/2013 Utility Coordination Actual 11/19/2013

Right of Way Coordination Target 11/18/2013 Right of Way Coordination Actual 11/18/2013

Project Ready to Bid Actual 7/18/2014 Project Ready to Bid Target 10/23/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $54,652

Construction Engineering Cost to 
Date

$628 Total Cost to Date $55,280

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$27,357

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 126001027 Category Description Program Identifier

Highway FM 960 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Yoakum County Wharton 2

From Limit FM 961 To Limit BU 59-S 3

Construction Cost/Estimate $135,295 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.167 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/9/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/4/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 7/29/2016 Received ENV Clearance Actual 7/8/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$164,484

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 126101022 Category Description Program Identifier

Highway FM 961 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Yoakum County Wharton 2

From Limit SH 71 To Limit FM 960 3

Construction Cost/Estimate $3,763,741 TIER 2 4

Description Safety Treat Fixed Objects And Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 22.06 Total Score 57.00 7

Project Length 8.112 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $6,362 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $6,362

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,763,741

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 126201013 Category Description Program Identifier

Highway FM 1115 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Yoakum County Fayette 2

From Limit SH 95 To Limit 0.8 MI. W. OF FM 2762 3

Construction Cost/Estimate $162,434 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.006 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Walsh, P.E. Contact Phone (361)572-5214 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/14/2015 Design 100% Complete Actual 8/5/2015

Notice to Proceed Date 2/29/2016 Work Begin Date 7/25/2016

Percent of Time Used 81.67 Percent of Budget Used 95.40

Start Design Target 3/23/2015 Start Design Actual 3/23/2015

Received ENV Clearance Target 7/1/2015 Received ENV Clearance Actual 7/8/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/5/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $367 Construction Cost  to Date $331,787

Construction Engineering Cost to 
Date

$0 Total Cost to Date $332,153

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$232,726

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 126201014 Category Description Program Identifier

Highway FM 1115 Status Construction Scheduled 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Yoakum County Fayette 2

From Limit 0.8 MI W OF FM 2762 To Limit GONZALES C/L 3

Construction Cost/Estimate $1,575,020 TIER NA 4

Description Restore Roadway 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.708 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rodney Svec, P.E. Contact Phone (361)293-4378 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target 2/10/2016 Design 30% Complete Actual 2/5/2016

Design 60% Complete Target 4/11/2016 Design 60% Complete Actual 3/17/2016

Design 100% Complete Target 6/17/2016 Design 100% Complete Actual 6/14/2016

Notice to Proceed Date 10/5/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 3/3/2015 Start Design Actual 3/3/2015

Received ENV Clearance Target 5/2/2016 Received ENV Clearance Actual 3/17/2016

Utility Coordination Target 6/17/2016 Utility Coordination Actual 6/14/2016

Right of Way Coordination Target 6/17/2016 Right of Way Coordination Actual 6/14/2016

Project Ready to Bid Actual 6/14/2016 Project Ready to Bid Target 6/17/2016

Project Engineering Cost to Date $117,168 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $117,168

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 126202013 Category Description Program Identifier

Highway FM 1115 Status Construction Scheduled 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Yoakum County Gonzales 2

From Limit FAYETTE C/L To Limit FM 1296 3

Construction Cost/Estimate $1,983,310 TIER NA 4

Description Restore Roadway 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.906 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rodney Svec, P.E. Contact Phone (361)293-4378 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target 2/10/2016 Design 30% Complete Actual 2/5/2016

Design 60% Complete Target 4/11/2016 Design 60% Complete Actual 3/17/2016

Design 100% Complete Target 6/17/2016 Design 100% Complete Actual 6/14/2016

Notice to Proceed Date 10/5/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 3/3/2015 Start Design Actual 3/3/2015

Received ENV Clearance Target 5/2/2016 Received ENV Clearance Actual 3/17/2016

Utility Coordination Target 6/17/2016 Utility Coordination Actual 6/14/2016

Right of Way Coordination Target 6/17/2016 Right of Way Coordination Actual 6/14/2016

Project Ready to Bid Actual 6/14/2016 Project Ready to Bid Target 6/17/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 126401015 Category Description Program Identifier

Highway FM 955 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Yoakum County Fayette 2

From Limit SH 159 To Limit SH 71 3

Construction Cost/Estimate $111,812 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.667 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Walsh, P.E. Contact Phone (361)572-5214 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/14/2015 Design 100% Complete Actual 8/5/2015

Notice to Proceed Date 2/29/2016 Work Begin Date 7/25/2016

Percent of Time Used 81.67 Percent of Budget Used 95.40

Start Design Target 3/23/2015 Start Design Actual 3/23/2015

Received ENV Clearance Target 7/1/2015 Received ENV Clearance Actual 7/8/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/5/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $367 Construction Cost  to Date $227,232

Construction Engineering Cost to 
Date

$0 Total Cost to Date $227,599

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$124,684

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 126501018 Category Description Program Identifier

Highway FM 1291 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Yoakum County Fayette 2

From Limit US 290 To Limit FM 2145 3

Construction Cost/Estimate $289,823 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 32.35 Total Score 60.50 7

Project Length 6.875 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$289,823

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 126801013 Category Description Program Identifier

Highway FM 1103 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District San Antonio County Comal 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

From Limit IH 35 To Limit GUADALUPE C/L 3

Construction Cost/Estimate $1,500,000 TIER 2 4

Description Expand To 4 Lanes With Medians, Turn Lanes, Sidewalk And Bike Lanes 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 62.35 Total Score 51.90 7

Project Length 0.150 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,081,702 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,081,702

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19313



Category Amount

$500,000

$290,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 126802027 Category Description Program Identifier

Highway FM 1103 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District San Antonio County Guadalupe 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit COMAL C/L To Limit RODEO WAY 3 Category 11 - District 
Discretionary (1911)

Construction Cost/Estimate $22,500,000 TIER 2 4 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

Description Expand To 4 Lanes With Medians, Turn Lanes, Sidewalk And Bike Lanes 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 62.35 Total Score 51.90 7

Project Length 3.740 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $280,410 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $280,410

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,318,774

$6,146,874

$1,000,000

$4,900,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19316



Project ID 126901021 Category Description Program Identifier

Highway FM 1150 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District San Antonio County Guadalupe 2

From Limit FM 1104 To Limit SH 80 3

Construction Cost/Estimate $103,027 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.689 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/5/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$167,140

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 127001026 Category Description Program Identifier

Highway FM 1019 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District Laredo County Dimmit 2

From Limit FM 468 To Limit END OF PAVEMENT 3

Construction Cost/Estimate $3,036,840 TIER NA 4

Description Rehabilitation Of Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.314 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Justin Obinna, P.E. Contact Phone (830)876-1000 10

Construction Company Contact RAY FARIS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 8/31/2015

Design 60% Complete Target TBD Design 60% Complete Actual 8/31/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/31/2015

Notice to Proceed Date 10/5/2015 Work Begin Date 12/1/2015

Percent of Time Used 94.12 Percent of Budget Used 94.27

Start Design Target TBD Start Design Actual 6/17/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/31/2015

Utility Coordination Target TBD Utility Coordination Actual 8/31/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 8/31/2015

Project Ready to Bid Actual 8/31/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $140,016 Construction Cost  to Date $5,909,700

Construction Engineering Cost to 
Date

$60,652 Total Cost to Date $6,110,368

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,173,204

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 127201016 Category Description Program Identifier

Highway FM 1101 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District San Antonio County Comal 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

From Limit SH 46 To Limit 0.5 MI N OF FM 306 3

Construction Cost/Estimate $6,154,722 TIER NA 4

Description Widen Existing Roadway To Provide A Continuous Left Turn Lane, Bike Accommodation Lane And 
Sidewalks

5

Last Update Date 12/21/2016 Bid Received Date 4/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.797 (mi) Estimated Completed Date 8/1/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Will Lockett, P.E. Contact Phone (830)609-0707 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target 12/27/2012 Design 30% Complete Actual 2/20/2013

Design 60% Complete Target 3/12/2013 Design 60% Complete Actual 2/20/2013

Design 100% Complete Target 4/30/2013 Design 100% Complete Actual 1/14/2014

Notice to Proceed Date 6/2/2014 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 2.10

Start Design Target 10/1/2012 Start Design Actual 10/1/2012

Received ENV Clearance Target 3/28/2013 Received ENV Clearance Actual 2/28/2014

Utility Coordination Target 4/2/2013 Utility Coordination Actual 1/14/2014

Right of Way Coordination Target 4/2/2013 Right of Way Coordination Actual 1/14/2014

Project Ready to Bid Actual 2/28/2014 Project Ready to Bid Target 4/30/2013

Project Engineering Cost to Date $2,289,197 Construction Cost  to Date $301,071

Construction Engineering Cost to 
Date

$237,452 Total Cost to Date $2,827,720

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$360,000

$6,222,206

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 127201018 Category Description Program Identifier

Highway FM 1101 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District San Antonio County Comal 2

From Limit 1.96 MI EAST OF FM 
306

To Limit GUADALUPE C/L 3

Construction Cost/Estimate $119,283 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.011 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/5/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$153,374

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 127202009 Category Description Program Identifier

Highway FM 1101 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District San Antonio County Guadalupe 2

From Limit COMAL C/L To Limit SH 123 3

Construction Cost/Estimate $78,667 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.262 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/5/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$99,129

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 127301036 Category Description Program Identifier

Highway FM 1102 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District San Antonio County Comal 2

From Limit AT HUNTER RD To Limit . 3

Construction Cost/Estimate $63,376 TIER 1 4

Description Install Flashing Beacon & Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 59.12 Total Score 83.60 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19327



Category Amount

$63,376

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 127501040 Category Description Program Identifier

Highway FM 1005 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Beaumont County Jasper 2

From Limit US 96, NORTH To Limit FM 252 3

Construction Cost/Estimate $15,524 TIER NA 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.072 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact INTERSTATE BARRICADES & MARKINGS, INC.

Design 30% Complete Target 7/9/2015 Design 30% Complete Actual 7/9/2015

Design 60% Complete Target 9/22/2015 Design 60% Complete Actual 9/17/2015

Design 100% Complete Target 1/15/2016 Design 100% Complete Actual 12/2/2015

Notice to Proceed Date 5/10/2016 Work Begin Date 8/3/2016

Percent of Time Used 82.35 Percent of Budget Used 99.93

Start Design Target 4/6/2015 Start Design Actual 4/6/2015

Received ENV Clearance Target 12/21/2015 Received ENV Clearance Actual 3/9/2016

Utility Coordination Target 9/22/2015 Utility Coordination Actual 9/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 4/6/2015

Project Ready to Bid Actual 3/11/2016 Project Ready to Bid Target 1/15/2016

Project Engineering Cost to Date $562 Construction Cost  to Date $31,129

Construction Engineering Cost to 
Date

$1,684 Total Cost to Date $33,375

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$30,807

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 127501041 Category Description Program Identifier

Highway FM 1013 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Beaumont County Jasper 2

From Limit FM 1005 To Limit US 96 3

Construction Cost/Estimate $288,271 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.340 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 5/11/2015 Design 30% Complete Actual 5/11/2015

Design 60% Complete Target 6/9/2015 Design 60% Complete Actual 6/25/2015

Design 100% Complete Target 8/16/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 12/15/2015 Work Begin Date 5/23/2016

Percent of Time Used 100.00 Percent of Budget Used 95.38

Start Design Target 4/21/2015 Start Design Actual 5/13/2015

Received ENV Clearance Target 7/24/2015 Received ENV Clearance Actual 8/11/2015

Utility Coordination Target 7/25/2015 Utility Coordination Actual 4/28/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/16/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $598,794

Construction Engineering Cost to 
Date

$1,675 Total Cost to Date $600,469

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$337,506

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 127501042 Category Description Program Identifier

Highway FM 1005 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Beaumont County Jasper 2

From Limit 1.482 MI W OF US 96 To Limit 1.950 MI W OF US 96 3

Construction Cost/Estimate $181,898 TIER 1 4

Description Increase Superelevation 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 38.24 Total Score 76.50 7

Project Length 0.468 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$181,898

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 127601020 Category Description Program Identifier

Highway FM 1007 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District Beaumont County Jasper 2

From Limit US 96 To Limit RE 255 3

Construction Cost/Estimate $1,655,300 TIER NA 4

Description Provide Additional Paved Surface Width, Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.652 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact APAC-TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 3/3/2015

Design 60% Complete Target TBD Design 60% Complete Actual 3/3/2015

Design 100% Complete Target TBD Design 100% Complete Actual 4/13/2015

Notice to Proceed Date 11/12/2015 Work Begin Date 3/1/2016

Percent of Time Used 84.56 Percent of Budget Used 100.73

Start Design Target TBD Start Design Actual 1/26/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/10/2015

Utility Coordination Target TBD Utility Coordination Actual 4/28/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/10/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $174,738 Construction Cost  to Date $3,516,418

Construction Engineering Cost to 
Date

$37,937 Total Cost to Date $3,729,094

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$962,710

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 127701015 Category Description Program Identifier

Highway FM 1012 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

ON

District Beaumont County Newton 2

From Limit AT BIG COW CREEK To Limit (STR 127701004) 3

Construction Cost/Estimate $1,777,741 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.150 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact LONGVIEW BRIDGE AND ROAD, LTD.

Design 30% Complete Target 6/13/2015 Design 30% Complete Actual 6/13/2015

Design 60% Complete Target 8/12/2015 Design 60% Complete Actual 8/12/2015

Design 100% Complete Target 11/28/2015 Design 100% Complete Actual 11/28/2015

Notice to Proceed Date 3/28/2016 Work Begin Date 5/3/2016

Percent of Time Used 116.83 Percent of Budget Used 65.85

Start Design Target 3/16/2015 Start Design Actual TBD

Received ENV Clearance Target 12/25/2015 Received ENV Clearance Actual 12/22/2015

Utility Coordination Target 8/27/2015 Utility Coordination Actual 8/27/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/25/2015 Project Ready to Bid Target 12/25/2015

Project Engineering Cost to Date $386,245 Construction Cost  to Date $2,229,835

Construction Engineering Cost to 
Date

$37,171 Total Cost to Date $2,653,251

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19337



Category Amount

$1,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 127901036 Category Description Program Identifier

Highway FM 1025 Status Construction Scheduled 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Laredo County Zavala 2

From Limit US 83 To Limit FM 117 3

Construction Cost/Estimate $6,912,429 TIER NA 4

Description Rehabilitation Of An Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 19.571 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Justin Obinna, P.E. Contact Phone (830)876-1000 10

Construction Company Contact RAY FARIS, INC.

Design 30% Complete Target 2/22/2013 Design 30% Complete Actual 11/3/2013

Design 60% Complete Target 2/22/2013 Design 60% Complete Actual 11/3/2013

Design 100% Complete Target 2/22/2013 Design 100% Complete Actual TBD

Notice to Proceed Date 8/3/2016 Work Begin Date 9/12/2016

Percent of Time Used 13.98 Percent of Budget Used 25.45

Start Design Target 1/14/2013 Start Design Actual 1/22/2013

Received ENV Clearance Target 2/26/2013 Received ENV Clearance Actual 11/3/2013

Utility Coordination Target 2/22/2013 Utility Coordination Actual 11/3/2013

Right of Way Coordination Target 2/22/2013 Right of Way Coordination Actual 11/29/2013

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/26/2013

Project Engineering Cost to Date $1,185,492 Construction Cost  to Date $2,942,616

Construction Engineering Cost to 
Date

$29,220 Total Cost to Date $4,157,329

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,702,375

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 127902011 Category Description Program Identifier

Highway FM 1866 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Laredo County Zavala 2

From Limit FM 117 To Limit US 57 3

Construction Cost/Estimate $2,912,000 TIER 2 4

Description Rehab 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 7.280 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,912,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 128003014 Category Description Program Identifier

Highway RM 2083 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District San Angelo County Crockett 2

From Limit 17.8 MI S OF IH 10 To Limit VAL VERDE COUNTY LINE 3

Construction Cost/Estimate $385,345 TIER 1 4

Description Centerline And Shoulder Texturing 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 38.24 Total Score 77.25 7

Project Length 17.918 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 1/2/2017 Design 30% Complete Actual 7/31/2015

Design 60% Complete Target 2/21/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 5/17/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/3/2016 Start Design Actual 7/31/2015

Received ENV Clearance Target 6/9/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 5/17/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 5/17/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/9/2017

Project Engineering Cost to Date $603 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $603

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$385,345

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 128101017 Category Description Program Identifier

Highway FM 1110 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District El Paso County El Paso 2

From Limit SH 20 (ALAMEDA AVE) To Limit FM 76 (NORTH LOOP) 3

Construction Cost/Estimate $20,000,000 TIER 2 4

Description Construct A New 4 Lane Divided Arterial 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 43.38 Total Score 64.25 7

Project Length 1.250 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 9/8/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 2/2/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 4/18/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/28/2014 Start Design Actual 5/28/2014

Received ENV Clearance Target 12/28/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 3/24/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 2/8/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/8/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$20,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 128102007 Category Description Program Identifier

Highway FM 1110 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District El Paso County El Paso 2

From Limit FM 76 (NORTH LOOP) To Limit I-10 3

Construction Cost/Estimate $15,000,000 TIER 2 4

Description Construct And Upgrade To 4 Lane Divided Arterial 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 48.82 Total Score 66.85 7

Project Length 1.099 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 9/8/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 10/11/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 12/23/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/28/2014 Start Design Actual 5/28/2014

Received ENV Clearance Target 12/28/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 12/1/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 5/4/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/4/2017

Project Engineering Cost to Date $791,235 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $791,235

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$15,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 128202018 Category Description Program Identifier

Highway RM 1111 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

ON

District El Paso County Hudspeth 2

From Limit 0.5 MI N OF RM 1111/BI-
10 INTERSEC

To Limit RM 1111/BI-10 INTERSECTION 3

Construction Cost/Estimate $1,291,694 TIER NA 4

Description Replace Structure 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.621 (mi) Estimated Completed Date 6/18/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Chris Weber, P.E. Contact Phone (432)837-7800 10

Construction Company Contact INTERNATIONAL EAGLE ENTERPRISES, INC.

Design 30% Complete Target 9/3/2014 Design 30% Complete Actual 11/17/2014

Design 60% Complete Target 11/5/2014 Design 60% Complete Actual 2/19/2015

Design 100% Complete Target 12/30/2014 Design 100% Complete Actual 4/22/2015

Notice to Proceed Date 10/5/2015 Work Begin Date 11/3/2015

Percent of Time Used 96.88 Percent of Budget Used 97.95

Start Design Target 7/8/2014 Start Design Actual 9/15/2014

Received ENV Clearance Target 12/30/2014 Received ENV Clearance Actual 5/22/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/7/2015 Project Ready to Bid Target 1/29/2015

Project Engineering Cost to Date $431,628 Construction Cost  to Date $2,606,257

Construction Engineering Cost to 
Date

$1,063,119 Total Cost to Date $4,101,003

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,950,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 128202025 Category Description Program Identifier

Highway RM 1111 Status Construction Scheduled 1 Category 1 - Proposition 1 
(15P101)

15S

District El Paso County Hudspeth 2

From Limit US 62/180 To Limit 0.3 MI N OF IH 10 3

Construction Cost/Estimate $1,499,101 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 41.965 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chris Weber, P.E. Contact Phone (432)837-7800 10

Construction Company Contact COX PAVING OF TEXAS, INC.

Design 30% Complete Target 1/22/2015 Design 30% Complete Actual 1/22/2015

Design 60% Complete Target 3/27/2015 Design 60% Complete Actual 3/27/2015

Design 100% Complete Target 9/11/2015 Design 100% Complete Actual 10/29/2015

Notice to Proceed Date 4/18/2016 Work Begin Date TBD

Percent of Time Used 50.00 Percent of Budget Used 98.74

Start Design Target 1/20/2015 Start Design Actual 1/20/2015

Received ENV Clearance Target 2/24/2015 Received ENV Clearance Actual 10/27/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/4/2015 Project Ready to Bid Target 10/1/2015

Project Engineering Cost to Date $116,620 Construction Cost  to Date $3,069,208

Construction Engineering Cost to 
Date

$83,814 Total Cost to Date $3,269,641

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,499,102

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19352



Project ID 128202026 Category Description Program Identifier

Highway RM 1111 Status Construction Scheduled 1 Category 11 - Proposition 1 
(15P111)

15S

District El Paso County Hudspeth 2

From Limit 0.344 MI N I-10 
FRONTAGE ROAD

To Limit I-10 FRONTAGE ROAD 3

Construction Cost/Estimate $12,707 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.344 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chris Weber, P.E. Contact Phone (432)837-7800 10

Construction Company Contact COX PAVING OF TEXAS, INC.

Design 30% Complete Target 1/22/2015 Design 30% Complete Actual 1/22/2015

Design 60% Complete Target 3/27/2015 Design 60% Complete Actual 3/27/2015

Design 100% Complete Target 9/11/2015 Design 100% Complete Actual 10/29/2015

Notice to Proceed Date 4/18/2016 Work Begin Date TBD

Percent of Time Used 50.00 Percent of Budget Used 98.74

Start Design Target 1/20/2015 Start Design Actual 1/20/2015

Received ENV Clearance Target 2/24/2015 Received ENV Clearance Actual 10/27/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/4/2015 Project Ready to Bid Target 10/1/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $21,603

Construction Engineering Cost to 
Date

$0 Total Cost to Date $21,603

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19353



Category Amount

$12,708

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19354



Project ID 128401070 Category Description Program Identifier

Highway FM 1130 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

District Beaumont County Orange 2

From Limit KCS RR, EAST To Limit 1 MI N OF FM 3247 3

Construction Cost/Estimate $2,917,602 TIER NA 4

Description Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.382 (mi) Estimated Completed Date 10/21/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Wiemers, P.E. Contact Phone (409)924-6521 10

Construction Company Contact APAC-TEXAS, INC.

Design 30% Complete Target 9/27/2011 Design 30% Complete Actual 12/31/2013

Design 60% Complete Target 1/16/2014 Design 60% Complete Actual 2/2/2015

Design 100% Complete Target 4/14/2014 Design 100% Complete Actual 3/30/2015

Notice to Proceed Date 7/14/2015 Work Begin Date 11/10/2015

Percent of Time Used 127.78 Percent of Budget Used 106.07

Start Design Target 8/8/2011 Start Design Actual 8/8/2011

Received ENV Clearance Target 8/26/2011 Received ENV Clearance Actual 8/26/2011

Utility Coordination Target 2/25/2014 Utility Coordination Actual 3/30/2015

Right of Way Coordination Target 8/8/2011 Right of Way Coordination Actual 8/8/2011

Project Ready to Bid Actual 3/30/2015 Project Ready to Bid Target 4/14/2014

Project Engineering Cost to Date $841,344 Construction Cost  to Date $6,179,999

Construction Engineering Cost to 
Date

$67,722 Total Cost to Date $7,089,064

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19355



Category Amount

$4,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19356



Project ID 128401072 Category Description Program Identifier

Highway FM 1130 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Beaumont County Orange 2

From Limit FM 1136 To Limit 10.7 MI SOUTHEAST 3

Construction Cost/Estimate $461,439 TIER NA 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.709 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Wiemers, P.E. Contact Phone (409)924-6521 10

Construction Company Contact NORMAN HIGHWAY CONSTRUCTORS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 9/13/2015

Design 60% Complete Target TBD Design 60% Complete Actual 12/5/2015

Design 100% Complete Target TBD Design 100% Complete Actual 4/16/2016

Notice to Proceed Date 6/22/2016 Work Begin Date 8/29/2016

Percent of Time Used 42.22 Percent of Budget Used 38.09

Start Design Target TBD Start Design Actual 9/13/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/5/2016

Utility Coordination Target TBD Utility Coordination Actual 9/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/21/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $44,467 Construction Cost  to Date $91,407

Construction Engineering Cost to 
Date

$7,328 Total Cost to Date $143,203

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19357



Category Amount

$1,460,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19358



Project ID 128401074 Category Description Program Identifier

Highway FM 1442 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Beaumont County Orange 2

From Limit FM 1136 To Limit IH 10 3

Construction Cost/Estimate $160,385 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.586 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 5/11/2015 Design 30% Complete Actual 5/11/2015

Design 60% Complete Target 6/9/2015 Design 60% Complete Actual 6/25/2015

Design 100% Complete Target 8/16/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 12/15/2015 Work Begin Date 5/23/2016

Percent of Time Used 100.00 Percent of Budget Used 95.38

Start Design Target 4/21/2015 Start Design Actual 5/13/2015

Received ENV Clearance Target 7/24/2015 Received ENV Clearance Actual 8/11/2015

Utility Coordination Target 7/25/2015 Utility Coordination Actual 4/28/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/16/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $330,162

Construction Engineering Cost to 
Date

$924 Total Cost to Date $331,086

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19359



Category Amount

$185,586

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19360



Project ID 128401075 Category Description Program Identifier

Highway FM 1130 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Beaumont County Orange 2

From Limit FM 1136 To Limit ZAVALA ROAD 3

Construction Cost/Estimate $38,834 TIER 2 4

Description Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 30.15 Total Score 73.75 7

Project Length 4.259 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 11/1/2016

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/18/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19361



Category Amount

$38,834

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19362



Project ID 128501017 Category Description Program Identifier

Highway FM 1136 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Beaumont County Orange 2

From Limit FM 1442 To Limit IH 10 3

Construction Cost/Estimate $374,817 TIER NA 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.658 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Wiemers, P.E. Contact Phone (409)924-6521 10

Construction Company Contact NORMAN HIGHWAY CONSTRUCTORS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 9/13/2015

Design 60% Complete Target TBD Design 60% Complete Actual 12/5/2015

Design 100% Complete Target TBD Design 100% Complete Actual 4/16/2016

Notice to Proceed Date 6/22/2016 Work Begin Date 8/29/2016

Percent of Time Used 42.22 Percent of Budget Used 38.09

Start Design Target TBD Start Design Actual 9/13/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/5/2016

Utility Coordination Target TBD Utility Coordination Actual 9/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/21/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,767 Construction Cost  to Date $471,921

Construction Engineering Cost to 
Date

$5,885 Total Cost to Date $482,573

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19363



Category Amount

$749,378

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19364



Project ID 128501018 Category Description Program Identifier

Highway FM 1136 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Beaumont County Orange 2

From Limit 0.630 MI S OF SH 12 To Limit 0.235 MI N OF IH 10 3

Construction Cost/Estimate $38,768 TIER 2 4

Description Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 30.15 Total Score 73.75 7

Project Length 4.159 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 11/1/2016

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/18/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19365



Category Amount

$38,768

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19366



Project ID 128801018 Category Description Program Identifier

Highway FM 1393 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Dallas County Navarro 2

From Limit SH 31 To Limit FM 309 3

Construction Cost/Estimate $232,197 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.327 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name David Morren, P.E. Contact Phone (214)319-3574 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 6/8/2015

Design 60% Complete Target TBD Design 60% Complete Actual 6/8/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/3/2015 Work Begin Date 2/25/2016

Percent of Time Used 98.03 Percent of Budget Used 89.11

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/8/2015

Utility Coordination Target TBD Utility Coordination Actual 7/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/13/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $452,902

Construction Engineering Cost to 
Date

$1,874 Total Cost to Date $454,776

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19367



Category Amount

$249,118

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 128901029 Category Description Program Identifier

Highway FM 1126 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

ONT

District Dallas County Navarro 2

From Limit AT CHAMBERS CREEK, 
SW OF IH 45

To Limit . 3

Construction Cost/Estimate $6,714,488 TIER NA 4

Description Replace Bridge And Approaches. 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.890 (mi) Estimated Completed Date 3/30/2018 8

Project Note TxDOT Design 9

TxDOT Contact Name Darwin Myers, P.E. Contact Phone (903)874-4351 10

Construction Company Contact COPPELL CONSTRUCTION CO., INC.

Design 30% Complete Target 6/3/2014 Design 30% Complete Actual 12/22/2014

Design 60% Complete Target 12/10/2014 Design 60% Complete Actual 4/6/2015

Design 100% Complete Target 12/8/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 6/2/2016 Work Begin Date 8/9/2016

Percent of Time Used 18.94 Percent of Budget Used 36.34

Start Design Target 6/24/2013 Start Design Actual 7/9/2013

Received ENV Clearance Target 2/4/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 2/17/2015 Utility Coordination Actual 2/18/2016

Right of Way Coordination Target 2/17/2015 Right of Way Coordination Actual 2/18/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target 12/8/2015

Project Engineering Cost to Date $1,385,448 Construction Cost  to Date $4,356,144

Construction Engineering Cost to 
Date

$24,834 Total Cost to Date $5,766,425

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19369



Category Amount

$8,517,100

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19370



Project ID 129001012 Category Description Program Identifier

Highway FM 1141 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Dallas County Rockwall 2

From Limit SH 66 To Limit FM 552 3

Construction Cost/Estimate $5,532,243 TIER 2 4

Description Reconstruct Existing Pavement And Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 19.12 Total Score 70.00 7

Project Length 2.464 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $329,403 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $329,403

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19371



Category Amount

$5,491,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19372



Project ID 129002017 Category Description Program Identifier

Highway SH 276 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor  (1802M)

18S

District Dallas County Rockwall 2

From Limit SH 205 To Limit FM 549 3

Construction Cost/Estimate $14,229,023 TIER 1 4

Description Reconstruct And Widen 2 Lane Rural To 4 Lane Divided Urban Ultimate 6 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 69.12 Total Score 89.50 7

Project Length 1.769 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 10/16/2014

Design 60% Complete Target TBD Design 60% Complete Actual 1/20/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/24/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,316,777 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$2,590 Total Cost to Date $2,319,367

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19373



Category Amount

$14,229,023

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19374



Project ID 129003016 Category Description Program Identifier

Highway SH 276 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2202M)

District Dallas County Rockwall 2 Category DA - Develop Authority 
(DDA)

CNG

From Limit FM 549 To Limit FM 551 3

Construction Cost/Estimate $21,875,677 TIER NA 4

Description Reconstruct And Widen 2 Lane Rural To 6 Lane Divided Urban 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.892 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/11/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,462,394 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,462,394

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,750,271

$13,125,406

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19376



Project ID 129003020 Category Description Program Identifier

Highway SH 276 Status Under Development 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (2205)

District Dallas County Rockwall 2 Category 7 - Metropolitan 
Mobility/Rehabilitation (2207)

From Limit FM 551 To Limit FM 548 3 Category DA - Develop Authority 
(DDA)

CNG

Construction Cost/Estimate $15,639,844 TIER NA 4

Description Reconstruct And Widen 2 Lane Rural To 6 Lane Divided Urban 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.756 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,148,694 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,148,694

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,500,000

$1,500,000

$11,639,844

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19378



Project ID 129003024 Category Description Program Identifier

Highway SH 276 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Dallas County Rockwall 2

From Limit FM 550 To Limit FM 548 3

Construction Cost/Estimate $1,856,059 TIER 2 4

Description Base Repair And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2020 6

Strategic Score 25.00 Total Score 65.00 7

Project Length 0.574 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $17,562 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $17,562

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19379



Category Amount

$1,785,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19380



Project ID 129003026 Category Description Program Identifier

Highway SH 276 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District Dallas County Rockwall 2

From Limit AT FM 548 To Limit . 3

Construction Cost/Estimate $299,050 TIER NA 4

Description Add Left Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.306 (mi) Estimated Completed Date 12/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name JEFF BUSH, P.E. Contact Phone (972)962-3617 10

Construction Company Contact ED BELL CONSTRUCTION COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual 4/13/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/4/2015

Design 100% Complete Target TBD Design 100% Complete Actual 6/5/2015

Notice to Proceed Date 7/22/2015 Work Begin Date 2/15/2016

Percent of Time Used 54.85 Percent of Budget Used 30.97

Start Design Target TBD Start Design Actual 4/13/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 5/8/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 5/8/2015

Project Ready to Bid Actual 6/5/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $13,012 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$4,228 Total Cost to Date $17,239

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$422,446

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 129003027 Category Description Program Identifier

Highway SH 276 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor  (1802M)

18S

District Dallas County Rockwall 2

From Limit FM 549 To Limit EAST OF FM 549 3

Construction Cost/Estimate $800,000 TIER 1 4

Description Reconstruct And Widen 2 Lane Rural To 4 Lane Divided Urban (ultimate 6) 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 69.12 Total Score 86.00 7

Project Length 0.148 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 10/16/2014

Design 60% Complete Target TBD Design 60% Complete Actual 1/20/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/24/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $11,588 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $11,588

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19384



Project ID 129003029 Category Description Program Identifier

Highway SH 276 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Dallas County Rockwall 2

From Limit FM 549 To Limit FM 550 3

Construction Cost/Estimate $199,788 TIER NA 4

Description Seal Coat, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.074 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19385



Category Amount

$275,305

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19386



Project ID 129004011 Category Description Program Identifier

Highway SH 276 Status Under Development 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (2205)

District Dallas County Rockwall 2 Category 7 - Metropolitan 
Mobility/Rehabilitation (2207)

From Limit FM 548 To Limit HUNT COUNTY LINE 3 Category DA - Develop Authority 
(DDA)

CNG

Construction Cost/Estimate $19,763,881 TIER NA 4

Description Reconstruct And Widen 2 Lane Rural To 6 Lane Divided Urban 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.491 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,849,095 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,849,095

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19387



Category Amount

$2,500,000

$1,750,000

$15,513,881

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19388



Project ID 129004015 Category Description Program Identifier

Highway SH 276 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Dallas County Rockwall 2

From Limit FM 548 To Limit HUNT COUNTY LINE 3

Construction Cost/Estimate $3,239,145 TIER 2 4

Description Base Repair And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2020 6

Strategic Score 37.50 Total Score 69.65 7

Project Length 2.491 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,666 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,666

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19389



Category Amount

$3,053,620

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19390



Project ID 129005017 Category Description Program Identifier

Highway SH 276 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Paris County Hunt 2

From Limit ROCKWALL COUNTY 
LINE

To Limit FM 35 3

Construction Cost/Estimate $297,850 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.817 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 8/1/2016 Design 30% Complete Actual 6/14/2016

Design 60% Complete Target 9/14/2016 Design 60% Complete Actual 7/14/2016

Design 100% Complete Target 10/11/2016 Design 100% Complete Actual 10/13/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 8/1/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target 9/27/2016 Utility Coordination Actual 9/27/2016

Right of Way Coordination Target 9/27/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/13/2016 Project Ready to Bid Target 10/11/2016

Project Engineering Cost to Date $588 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $588

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19391



Category Amount

$135,730

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19392



Project ID 129005018 Category Description Program Identifier

Highway SH 276 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Paris County Hunt 2

From Limit ROCKWALL COUNTY 
LINE

To Limit FM 1565 3

Construction Cost/Estimate $19,652 TIER 2 4

Description Milled Edgeline Rumble Strips, Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 27.94 Total Score 66.00 7

Project Length 2.942 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19393



Category Amount

$19,652

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19394



Project ID 129201001 Category Description Program Identifier

Highway FM 1501 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

ONT

District Paris County Lamar 2

From Limit @ WEST BRUSHY 
CREEK

To Limit . 3

Construction Cost/Estimate $552,828 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.114 (mi) Estimated Completed Date 12/29/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Richard Harper, P.E. Contact Phone (903)737-4601 10

Construction Company Contact HIGHWAY 19 CONSTRUCTION, LLC

Design 30% Complete Target 6/2/2015 Design 30% Complete Actual 10/15/2014

Design 60% Complete Target 7/31/2015 Design 60% Complete Actual 12/5/2014

Design 100% Complete Target 11/16/2015 Design 100% Complete Actual 4/3/2015

Notice to Proceed Date 6/30/2015 Work Begin Date 9/22/2015

Percent of Time Used 63.51 Percent of Budget Used 87.47

Start Design Target 3/6/2014 Start Design Actual 3/6/2014

Received ENV Clearance Target 1/13/2016 Received ENV Clearance Actual 3/17/2015

Utility Coordination Target 9/21/2015 Utility Coordination Actual 4/3/2015

Right of Way Coordination Target 9/21/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/3/2015 Project Ready to Bid Target 11/16/2015

Project Engineering Cost to Date $318,995 Construction Cost  to Date $1,051,900

Construction Engineering Cost to 
Date

$41,156 Total Cost to Date $1,412,051

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19395



Category Amount

$170,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19396



Project ID 129201002 Category Description Program Identifier

Highway FM 1501 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

ONT

District Paris County Lamar 2

From Limit @ BRUSHY CREEK To Limit . 3

Construction Cost/Estimate $326,499 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.114 (mi) Estimated Completed Date 12/29/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Richard Harper, P.E. Contact Phone (903)737-4601 10

Construction Company Contact HIGHWAY 19 CONSTRUCTION, LLC

Design 30% Complete Target 6/2/2015 Design 30% Complete Actual 10/15/2014

Design 60% Complete Target 7/31/2015 Design 60% Complete Actual 12/5/2014

Design 100% Complete Target 11/16/2015 Design 100% Complete Actual 4/3/2015

Notice to Proceed Date 6/30/2015 Work Begin Date 9/22/2015

Percent of Time Used 63.51 Percent of Budget Used 87.47

Start Design Target 3/6/2014 Start Design Actual 3/6/2014

Received ENV Clearance Target 1/13/2016 Received ENV Clearance Actual 3/17/2015

Utility Coordination Target 9/21/2015 Utility Coordination Actual 4/3/2015

Right of Way Coordination Target 9/21/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/3/2015 Project Ready to Bid Target 11/16/2015

Project Engineering Cost to Date $299,112 Construction Cost  to Date $621,290

Construction Engineering Cost to 
Date

$24,308 Total Cost to Date $944,710

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19397



Category Amount

$261,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19398



Project ID 129203007 Category Description Program Identifier

Highway FM 1149 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

ONT

District Paris County Red River 2

From Limit FM 1149 To Limit AT DRAIN CREEK 3

Construction Cost/Estimate $474,683 TIER NA 4

Description Bridge Replacement 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.142 (mi) Estimated Completed Date 12/29/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Richard Harper, P.E. Contact Phone (903)737-4601 10

Construction Company Contact HIGHWAY 19 CONSTRUCTION, LLC

Design 30% Complete Target 6/2/2015 Design 30% Complete Actual 10/15/2014

Design 60% Complete Target 7/31/2015 Design 60% Complete Actual 12/5/2014

Design 100% Complete Target 11/16/2015 Design 100% Complete Actual 4/3/2015

Notice to Proceed Date 6/30/2015 Work Begin Date 9/22/2015

Percent of Time Used 63.51 Percent of Budget Used 87.47

Start Design Target 3/6/2014 Start Design Actual 3/6/2014

Received ENV Clearance Target 1/13/2016 Received ENV Clearance Actual 3/17/2015

Utility Coordination Target 9/21/2015 Utility Coordination Actual 4/3/2015

Right of Way Coordination Target 9/21/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/3/2015 Project Ready to Bid Target 11/16/2015

Project Engineering Cost to Date $317,633 Construction Cost  to Date $903,438

Construction Engineering Cost to 
Date

$35,348 Total Cost to Date $1,256,419

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19399



Category Amount

$552,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19400



Project ID 129302020 Category Description Program Identifier

Highway FM 1287 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Brownwood County Stephens 2

From Limit YOUNG C/L To Limit FM 1148 3

Construction Cost/Estimate $92,082 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.096 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name                                         Contact Phone (915)646-2591 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target 7/10/2015 Design 30% Complete Actual 6/16/2015

Design 60% Complete Target 7/30/2015 Design 60% Complete Actual 7/2/2015

Design 100% Complete Target 8/26/2015 Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 6/15/2016

Percent of Time Used 100.00 Percent of Budget Used 89.10

Start Design Target 5/18/2015 Start Design Actual 5/18/2015

Received ENV Clearance Target 8/26/2015 Received ENV Clearance Actual 8/11/2015

Utility Coordination Target 9/11/2015 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 9/11/2015 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target 9/11/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $168,417

Construction Engineering Cost to 
Date

$829 Total Cost to Date $169,245

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19401



Category Amount

$125,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19402



Project ID 129901036 Category Description Program Identifier

Highway FM 1155 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Bryan County Washington 2

From Limit FM 912 To Limit FM 2726 3

Construction Cost/Estimate $143,664 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.591 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 12/13/2014

Design 60% Complete Target TBD Design 60% Complete Actual 4/1/2015

Design 100% Complete Target TBD Design 100% Complete Actual 7/15/2015

Notice to Proceed Date 10/21/2015 Work Begin Date 6/15/2016

Percent of Time Used 117.65 Percent of Budget Used 96.70

Start Design Target TBD Start Design Actual 11/20/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/16/2015

Utility Coordination Target TBD Utility Coordination Actual 12/13/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/16/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $256,257

Construction Engineering Cost to 
Date

$3,617 Total Cost to Date $259,874

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19403



Category Amount

$162,722

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19404



Project ID 129901037 Category Description Program Identifier

Highway FM 1155 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Bryan County Washington 2

From Limit FM 912 To Limit FM 2726 3

Construction Cost/Estimate $45,626 TIER NA 4

Description Safety Work Consisting Of Edgeline And Centerline Profile Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.601 (mi) Estimated Completed Date 11/8/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact D. I. J. CONSTRUCTION, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 4/1/2016

Design 60% Complete Target TBD Design 60% Complete Actual 4/20/2016

Design 100% Complete Target TBD Design 100% Complete Actual 6/10/2016

Notice to Proceed Date 9/16/2016 Work Begin Date 10/26/2016

Percent of Time Used 61.11 Percent of Budget Used 99.53

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/16/2016

Utility Coordination Target TBD Utility Coordination Actual 8/8/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $242 Construction Cost  to Date $58,899

Construction Engineering Cost to 
Date

$3,883 Total Cost to Date $63,023

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19405



Category Amount

$98,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19406



Project ID 129901038 Category Description Program Identifier

Highway FM 2447 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Washington 2

From Limit US 290 To Limit FM 1155 3

Construction Cost/Estimate $40,351 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.481 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19407



Category Amount

$50,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19408



Project ID 130002028 Category Description Program Identifier

Highway FM 692 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Beaumont County Newton 2

From Limit SH 63 To Limit STATE LINE 3

Construction Cost/Estimate $453,168 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.908 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 5/11/2015 Design 30% Complete Actual 5/11/2015

Design 60% Complete Target 6/9/2015 Design 60% Complete Actual 6/25/2015

Design 100% Complete Target 8/16/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 12/15/2015 Work Begin Date 5/23/2016

Percent of Time Used 100.00 Percent of Budget Used 95.38

Start Design Target 4/21/2015 Start Design Actual 5/13/2015

Received ENV Clearance Target 7/24/2015 Received ENV Clearance Actual 8/11/2015

Utility Coordination Target 7/25/2015 Utility Coordination Actual 4/28/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/16/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $975,477

Construction Engineering Cost to 
Date

$2,728 Total Cost to Date $978,205

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19409



Category Amount

$569,073

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19410



Project ID 130201023 Category Description Program Identifier

Highway FM 1160 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Yoakum County Wharton 2

From Limit SH 71 To Limit SL 523 3

Construction Cost/Estimate $447,640 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 18.166 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/9/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/4/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 7/29/2016 Received ENV Clearance Actual 7/8/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19411



Category Amount

$405,441

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19412



Project ID 130202013 Category Description Program Identifier

Highway FM 647 Status Under Development 1 Category 6 - Bridge Program 
(2106)

BMN

District Yoakum County Wharton 2

From Limit AT EAST MUSTANG 
CREEK

To Limit STR 1302-02-003 3

Construction Cost/Estimate $1,020,000 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.025 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19413



Category Amount

$1,020,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19414



Project ID 130801024 Category Description Program Identifier

Highway FM 1123 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

District Waco County Bell 2

From Limit @ SALADO CREEK To Limit (STR #002) 3

Construction Cost/Estimate $3,332,844 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 54.41 Total Score 82.75 7

Project Length 0.302 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target 12/8/2014 Design 30% Complete Actual 12/8/2014

Design 60% Complete Target 2/27/2015 Design 60% Complete Actual 2/27/2015

Design 100% Complete Target 9/1/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/22/2014 Start Design Actual 5/22/2014

Received ENV Clearance Target 9/1/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 9/1/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 9/1/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/1/2015

Project Engineering Cost to Date $1,259,500 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$4,315 Total Cost to Date $1,263,814

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19415



Category Amount

$3,320,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19416



Project ID 130801025 Category Description Program Identifier

Highway FM 1123 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

ON

District Waco County Bell 2

From Limit @ CATHEY CREEK To Limit (STR #005) 3

Construction Cost/Estimate $680,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 54.41 Total Score 82.00 7

Project Length 0.014 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $36,696 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $36,696

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$680,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 130801027 Category Description Program Identifier

Highway FM 1123 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

ON

District Waco County Bell 2

From Limit @ MOON BRANCH To Limit (STR #003) 3

Construction Cost/Estimate $530,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 54.41 Total Score 82.00 7

Project Length 0.009 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $10,502 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $10,502

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$530,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 130801028 Category Description Program Identifier

Highway FM 1123 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

ON

District Waco County Bell 2

From Limit @ RUNNELS CREEK To Limit (STR #004) 3

Construction Cost/Estimate $660,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 54.41 Total Score 82.00 7

Project Length 0.018 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $9,216 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $9,216

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$660,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 130801032 Category Description Program Identifier

Highway FM 1123 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Waco County Bell 2

From Limit FM 436 To Limit SH 95 3

Construction Cost/Estimate $1,688,661 TIER 2 4

Description Thin Overlay Mixture (tom) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 39.71 Total Score 70.00 7

Project Length 10.337 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,688,661

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19424



Project ID 130901033 Category Description Program Identifier

Highway US 380 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Fort Worth County Jack 2

From Limit US 281 To Limit 0.10 MILES EAST OF FM 1156 3

Construction Cost/Estimate $3,945,670 TIER 2 4

Description 2" Hmac Overlay, Pavement Repair, Pavement Markings, Shoulder Texturing 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 29.41 Total Score 73.50 7

Project Length 10.600 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,945,670

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 130901034 Category Description Program Identifier

Highway FM 1156 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Fort Worth County Jack 2

From Limit US 380 To Limit SH 199 3

Construction Cost/Estimate $257,486 TIER NA 4

Description Seal Coat Main Lanes Fy 16 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.257 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Ricardo Gonzalez, P.E. Contact Phone (817)370-6521 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 1/29/2016 Work Begin Date 5/3/2016

Percent of Time Used 95.88 Percent of Budget Used 102.82

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $529 Construction Cost  to Date $565,329

Construction Engineering Cost to 
Date

$283 Total Cost to Date $566,140

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$341,024

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 130901035 Category Description Program Identifier

Highway US 380 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Fort Worth County Jack 2

From Limit US 281 To Limit FM 1156 3

Construction Cost/Estimate $4,949,250 TIER NA 4

Description Construct Super 2 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.599 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,949,250

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19430



Project ID 131001027 Category Description Program Identifier

Highway FM 407 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

ON

District Dallas County Denton 2

From Limit AT DENTON CREEK To Limit . 3

Construction Cost/Estimate $1,441,242 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 69.41 Total Score 73.90 7

Project Length 0.146 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/14/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,306,714 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,306,714

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,239,128

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 131001036 Category Description Program Identifier

Highway FM 407 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

ON

District Dallas County Denton 2

From Limit AT DENTON CREEK 
SLOUGH

To Limit (LOCATED 1 MI E OF FM 156) 3

Construction Cost/Estimate $217,862 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 69.41 Total Score 87.10 7

Project Length 0.203 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/14/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $355,827 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $355,827

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$464,673

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 131001043 Category Description Program Identifier

Highway FM 407 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District Dallas County Denton 2

From Limit GULF AVE To Limit SAGE DR 3

Construction Cost/Estimate $1,352,003 TIER NA 4

Description Realignment Of Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.495 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,208 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,208

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,352,003

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 131003025 Category Description Program Identifier

Highway FM 2264 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HES

District Fort Worth County Wise 2

From Limit CR 4431 N To Limit FM 407 3

Construction Cost/Estimate $3,983,918 TIER NA 4

Description Provide Additional Paved Surface Width,proposed 2-12'lanes With 2' Shoulders,includes Extending 
Culverts W/safety Ends

5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.617 (mi) Estimated Completed Date 12/30/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Edrean Cheng, P.E. Contact Phone (940)626-3400 10

Construction Company Contact THE LANE CONSTRUCTION CORPORATION

Design 30% Complete Target 7/1/2011 Design 30% Complete Actual 8/6/2013

Design 60% Complete Target 12/6/2011 Design 60% Complete Actual 2/18/2014

Design 100% Complete Target 5/9/2012 Design 100% Complete Actual 7/3/2014

Notice to Proceed Date 10/30/2014 Work Begin Date 1/19/2015

Percent of Time Used 121.70 Percent of Budget Used 98.22

Start Design Target 8/2/2010 Start Design Actual 8/2/2010

Received ENV Clearance Target 6/19/2012 Received ENV Clearance Actual 7/3/2014

Utility Coordination Target 5/9/2012 Utility Coordination Actual 7/3/2014

Right of Way Coordination Target 3/14/2012 Right of Way Coordination Actual 7/3/2014

Project Ready to Bid Actual 7/3/2014 Project Ready to Bid Target 6/19/2012

Project Engineering Cost to Date $1,812,148 Construction Cost  to Date $8,724,079

Construction Engineering Cost to 
Date

$546,474 Total Cost to Date $11,082,701

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,552,334

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 131003026 Category Description Program Identifier

Highway FM 2264 Status Finalizing for Construction 1 Category 1 - Proposition 1 
(17P101)

District Fort Worth County Wise 2 Category 11 - Proposition 1 
(17P111)

From Limit US 287/81 To Limit CR 4431 3

Construction Cost/Estimate $7,161,174 TIER 2 4

Description Provide Additional Paved Surface Width, Proposed 2-12' Lanes With 2' Shoulders, Incl Extending Culverts 
W/ Safety Ends

5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 41.18 Total Score 63.50 7

Project Length 7.244 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 8/4/2014

Design 60% Complete Target TBD Design 60% Complete Actual 8/4/2014

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/4/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $23,144 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $23,144

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,680,000

$2,090,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 131101034 Category Description Program Identifier

Highway FM 1171 Status Construction Scheduled 1 Category 3 - Regional Toll 
Revenue (RTR121)

District Dallas County Denton 2

From Limit WEST OF US 377 To Limit WEST OF SHILOH RD 3

Construction Cost/Estimate $31,263,436 TIER NA 4

Description Widen Two Lane Rural To Six Lane Divided Urban Highway 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.552 (mi) Estimated Completed Date 3/31/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Barry Heard, P.E. Contact Phone (940)387-1414 10

Construction Company Contact WEBBER, LLC

Design 30% Complete Target 1/20/2003 Design 30% Complete Actual 1/20/2003

Design 60% Complete Target 1/21/2008 Design 60% Complete Actual 1/21/2008

Design 100% Complete Target 11/14/2011 Design 100% Complete Actual 12/14/2012

Notice to Proceed Date 6/5/2013 Work Begin Date 6/2/2014

Percent of Time Used 90.91 Percent of Budget Used 94.73

Start Design Target 1/20/2000 Start Design Actual 1/20/2000

Received ENV Clearance Target 10/4/2007 Received ENV Clearance Actual 9/16/2012

Utility Coordination Target 11/15/2011 Utility Coordination Actual 1/8/2013

Right of Way Coordination Target 5/15/2011 Right of Way Coordination Actual 1/8/2013

Project Ready to Bid Actual 1/8/2013 Project Ready to Bid Target 11/15/2011

Project Engineering Cost to Date $9,745,981 Construction Cost  to Date $62,947,329

Construction Engineering Cost to 
Date

$1,213,922 Total Cost to Date $73,907,232

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$28,270,802

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 131101035 Category Description Program Identifier

Highway FM 1171 Status Construction Scheduled 1 Category 3 - Regional Toll 
Revenue (RTR121)

District Dallas County Denton 2

From Limit IH 35W To Limit US 377 3

Construction Cost/Estimate $14,457,817 TIER NA 4

Description Widen Two Lane Rural To Six Lane Divided Urban Highway 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.459 (mi) Estimated Completed Date 3/31/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Barry Heard, P.E. Contact Phone (940)387-1414 10

Construction Company Contact WEBBER, LLC

Design 30% Complete Target 1/20/2003 Design 30% Complete Actual 1/20/2003

Design 60% Complete Target 1/21/2008 Design 60% Complete Actual 1/21/2008

Design 100% Complete Target 11/14/2011 Design 100% Complete Actual 12/14/2012

Notice to Proceed Date 6/5/2013 Work Begin Date 6/2/2014

Percent of Time Used 90.91 Percent of Budget Used 94.73

Start Design Target 1/20/2000 Start Design Actual 1/20/2000

Received ENV Clearance Target 10/4/2007 Received ENV Clearance Actual 9/16/2012

Utility Coordination Target 11/15/2011 Utility Coordination Actual 1/8/2013

Right of Way Coordination Target 5/15/2011 Right of Way Coordination Actual 1/8/2013

Project Ready to Bid Actual 1/8/2013 Project Ready to Bid Target 11/15/2011

Project Engineering Cost to Date $3,320,777 Construction Cost  to Date $30,504,643

Construction Engineering Cost to 
Date

$560,907 Total Cost to Date $34,386,327

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$16,449,198

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 131101053 Category Description Program Identifier

Highway FM 1171 Status Construction Scheduled 1 Category 3 - Regional Toll 
Revenue (RTR121)

District Dallas County Denton 2

From Limit ON CORPS OF 
ENGINEERS 
PROPERTY

To Limit NEAR WHITE'S BRANCH 3

Construction Cost/Estimate $148,908 TIER NA 4

Description Mitigation For Fm 1171 Widening Project; Landscaping On Corps Of Engineers Lake Grapevine Property 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 12/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Barry Heard, P.E. Contact Phone (940)387-1414 10

Construction Company Contact APEX LANDSCAPE & IRRIGATION, LLC

Design 30% Complete Target TBD Design 30% Complete Actual 1/20/2015

Design 60% Complete Target TBD Design 60% Complete Actual 6/15/2015

Design 100% Complete Target TBD Design 100% Complete Actual 6/15/2015

Notice to Proceed Date 7/20/2015 Work Begin Date 8/4/2015

Percent of Time Used 54.84 Percent of Budget Used 72.80

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/15/2015

Utility Coordination Target TBD Utility Coordination Actual 3/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 2/13/2015

Project Ready to Bid Actual 6/15/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $129,913

Construction Engineering Cost to 
Date

$0 Total Cost to Date $129,913

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 131101054 Category Description Program Identifier

Highway FM 1171 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Dallas County Denton 2

From Limit FM 2499 To Limit IH 35E 3

Construction Cost/Estimate $333,216 TIER NA 4

Description Full Depth Concrete Repair And Pavement Marking 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.912 (mi) Estimated Completed Date 5/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Barry Heard, P.E. Contact Phone (940)387-1414 10

Construction Company Contact SILVER CREEK CONSTRUCTION, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 11/2/2015

Notice to Proceed Date 3/30/2016 Work Begin Date 8/10/2016

Percent of Time Used 47.13 Percent of Budget Used 42.49

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 1/21/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/2/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $236 Construction Cost  to Date $197,829

Construction Engineering Cost to 
Date

$2,767 Total Cost to Date $200,832

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$280,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 131201016 Category Description Program Identifier

Highway FM 1166 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Childress County Hardeman 2

From Limit 7 MILES WEST OF SH 
6, SOUTH

To Limit US 287 3

Construction Cost/Estimate $145,787 TIER NA 4

Description District Wide Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.454 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target 1/11/2016 Design 30% Complete Actual 1/11/2016

Design 60% Complete Target 2/1/2016 Design 60% Complete Actual 2/1/2016

Design 100% Complete Target 4/12/2016 Design 100% Complete Actual 4/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/21/2015 Start Design Actual 12/21/2015

Received ENV Clearance Target 3/24/2016 Received ENV Clearance Actual 3/24/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/12/2016 Project Ready to Bid Target 4/12/2016

Project Engineering Cost to Date $476 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $476

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19449



Category Amount

$193,620

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19450



Project ID 131401014 Category Description Program Identifier

Highway RM 652 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District El Paso County Culberson 2

From Limit 0.07 MI S OF US 62/180 
INTERSECTION

To Limit FM 1108 INTERSECTION 3

Construction Cost/Estimate $8,262,619 TIER NA 4

Description Full Depth Rehab 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.240 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $10,122 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $10,122

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19451



Category Amount

$8,262,619

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19452



Project ID 131402014 Category Description Program Identifier

Highway RM 652 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District El Paso County Culberson 2

From Limit 4.507 MI W OF RM 1165 To Limit RM 1165 INTERSECTION 3

Construction Cost/Estimate $7,012,880 TIER NA 4

Description Full Depth Rehab 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.507 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $10,228 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $10,228

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19453



Category Amount

$7,012,880

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19454



Project ID 131501021 Category Description Program Identifier

Highway FM 1385 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

ON

District Dallas County Denton 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

NC

From Limit AT MUSTANG CREEK To Limit . 3

Construction Cost/Estimate $1,793,836 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.299 (mi) Estimated Completed Date 6/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Barry Heard, P.E. Contact Phone (940)387-1414 10

Construction Company Contact AUSTIN BRIDGE & ROAD SERVICES, LP

Design 30% Complete Target 2/1/2013 Design 30% Complete Actual TBD

Design 60% Complete Target 3/4/2013 Design 60% Complete Actual 5/29/2014

Design 100% Complete Target 8/20/2013 Design 100% Complete Actual 8/18/2014

Notice to Proceed Date 12/10/2014 Work Begin Date 7/10/2015

Percent of Time Used 88.12 Percent of Budget Used 95.35

Start Design Target 7/5/2011 Start Design Actual 7/5/2011

Received ENV Clearance Target 1/22/2013 Received ENV Clearance Actual 7/25/2014

Utility Coordination Target 9/11/2013 Utility Coordination Actual 9/5/2014

Right of Way Coordination Target 9/3/2013 Right of Way Coordination Actual 9/5/2014

Project Ready to Bid Actual 8/19/2014 Project Ready to Bid Target 9/11/2013

Project Engineering Cost to Date $1,472,781 Construction Cost  to Date $4,192,874

Construction Engineering Cost to 
Date

$22,666 Total Cost to Date $5,688,321

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19455



Category Amount

$1,728,088

$284,351

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19456



Project ID 131501025 Category Description Program Identifier

Highway FM 1385 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HES

District Dallas County Denton 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

NC

From Limit US 380 To Limit APPROX. 2 MILES NORTH OF FM 428 3

Construction Cost/Estimate $7,269,348 TIER NA 4

Description Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.289 (mi) Estimated Completed Date 6/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Barry Heard, P.E. Contact Phone (940)387-1414 10

Construction Company Contact AUSTIN BRIDGE & ROAD SERVICES, LP

Design 30% Complete Target 2/1/2013 Design 30% Complete Actual TBD

Design 60% Complete Target 3/4/2013 Design 60% Complete Actual 5/29/2014

Design 100% Complete Target 8/20/2013 Design 100% Complete Actual 8/18/2014

Notice to Proceed Date 12/10/2014 Work Begin Date 7/10/2015

Percent of Time Used 88.12 Percent of Budget Used 95.35

Start Design Target 7/5/2011 Start Design Actual 7/5/2011

Received ENV Clearance Target 1/22/2013 Received ENV Clearance Actual 7/25/2014

Utility Coordination Target 9/11/2013 Utility Coordination Actual 9/5/2014

Right of Way Coordination Target 9/3/2013 Right of Way Coordination Actual 9/5/2014

Project Ready to Bid Actual 8/19/2014 Project Ready to Bid Target 9/11/2013

Project Engineering Cost to Date $1,307,745 Construction Cost  to Date $14,693,946

Construction Engineering Cost to 
Date

$79,434 Total Cost to Date $16,081,125

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19457



Category Amount

$4,000,000

$1,185,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19458



Project ID 131501028 Category Description Program Identifier

Highway FM 1385 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Dallas County Denton 2

From Limit FM 455 To Limit APPROX 2 MILES NORTH OF FM 428 3

Construction Cost/Estimate $2,990,731 TIER 2 4

Description Reconstruct Existing Pavement, Shoulder Widening, Pavement Markings And Signs 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 27.21 Total Score 72.75 7

Project Length 4.999 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19459



Category Amount

$2,990,731

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19460



Project ID 131502009 Category Description Program Identifier

Highway FM 423 Status Construction Scheduled 1 Category 3 - Regional Toll 
Revenue (RTR121)

District Dallas County Denton 2

From Limit US 380 To Limit 0.8 MI SOUTH OF FM 2934 3

Construction Cost/Estimate $29,826,070 TIER NA 4

Description Widen 2 Lane Rural Undivided To 6 Lane Divided Urban 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.488 (mi) Estimated Completed Date 2/28/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Barry Heard, P.E. Contact Phone (940)387-1414 10

Construction Company Contact MCM

Design 30% Complete Target 8/20/2007 Design 30% Complete Actual 8/20/2007

Design 60% Complete Target 3/6/2009 Design 60% Complete Actual 3/6/2009

Design 100% Complete Target 7/31/2013 Design 100% Complete Actual 7/16/2013

Notice to Proceed Date 12/12/2013 Work Begin Date 10/8/2014

Percent of Time Used 91.04 Percent of Budget Used 74.67

Start Design Target 8/20/2007 Start Design Actual 8/20/2007

Received ENV Clearance Target 10/18/2011 Received ENV Clearance Actual 10/18/2011

Utility Coordination Target 6/18/2013 Utility Coordination Actual 6/18/2013

Right of Way Coordination Target 6/18/2013 Right of Way Coordination Actual 6/18/2013

Project Ready to Bid Actual 7/26/2013 Project Ready to Bid Target 8/13/2013

Project Engineering Cost to Date $1,155,282 Construction Cost  to Date $47,014,280

Construction Engineering Cost to 
Date

$1,293,201 Total Cost to Date $49,462,763

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19461



Category Amount

$38,975,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19462



Project ID 131601060 Category Description Program Identifier

Highway FM 1179 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

PM

District Bryan County Brazos 2

From Limit HEATHERWOOD DRIVE To Limit SH 47 (FOSTER LANE) 3

Construction Cost/Estimate $190,798 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.467 (mi) Estimated Completed Date 8/21/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target 2/14/2014 Design 30% Complete Actual 2/14/2014

Design 60% Complete Target 3/5/2014 Design 60% Complete Actual 3/5/2014

Design 100% Complete Target 10/23/2014 Design 100% Complete Actual 7/18/2014

Notice to Proceed Date 10/9/2014 Work Begin Date 7/15/2015

Percent of Time Used 129.09 Percent of Budget Used 95.85

Start Design Target 11/18/2013 Start Design Actual 11/18/2013

Received ENV Clearance Target 8/28/2014 Received ENV Clearance Actual 6/13/2014

Utility Coordination Target 11/19/2013 Utility Coordination Actual 11/19/2013

Right of Way Coordination Target 11/18/2013 Right of Way Coordination Actual 11/18/2013

Project Ready to Bid Actual 7/18/2014 Project Ready to Bid Target 10/23/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $364,345

Construction Engineering Cost to 
Date

$4,185 Total Cost to Date $368,530

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19463



Category Amount

$180,067

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19464



Project ID 131601064 Category Description Program Identifier

Highway FM 1179 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Bryan County Brazos 2

From Limit ON FM 1179 To Limit AT SOUTH COLLEGE (SPUR 308) 3

Construction Cost/Estimate $209,000 TIER 1 4

Description Safety Work Consisting Of Improvement Of Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 38.82 Total Score 76.70 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual 10/26/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/10/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19465



Category Amount

$209,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19466



Project ID 131601066 Category Description Program Identifier

Highway FM 1179 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Bryan County Brazos 2

From Limit FM 2038 To Limit FM 158 3

Construction Cost/Estimate $167,612 TIER 1 4

Description Safety Work Consisting Of Edgeline And Centerline Profile Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 30.15 Total Score 75.25 7

Project Length 7.889 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/11/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 12/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19467



Category Amount

$167,612

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19468



Project ID 131701015 Category Description Program Identifier

Highway FM 1183 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Dallas County Ellis 2

From Limit SH 34 IN ENNIS To Limit IH 45 3

Construction Cost/Estimate $16,275,180 TIER 2 4

Description Reconstruct Existing Pavement And Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 24.26 Total Score 51.95 7

Project Length 8.179 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 6/14/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $674,067 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $674,067

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19469



Category Amount

$12,162,170

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19470



Project ID 131901017 Category Description Program Identifier

Highway FM 1184 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

ONT

District Paris County Lamar 2

From Limit @ JUSTISS CREEK To Limit . 3

Construction Cost/Estimate $309,353 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.095 (mi) Estimated Completed Date 12/29/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Richard Harper, P.E. Contact Phone (903)737-4601 10

Construction Company Contact HIGHWAY 19 CONSTRUCTION, LLC

Design 30% Complete Target 6/2/2015 Design 30% Complete Actual 10/15/2014

Design 60% Complete Target 7/31/2015 Design 60% Complete Actual 12/5/2014

Design 100% Complete Target 11/16/2015 Design 100% Complete Actual 4/3/2015

Notice to Proceed Date 6/30/2015 Work Begin Date 9/22/2015

Percent of Time Used 63.51 Percent of Budget Used 87.47

Start Design Target 3/6/2014 Start Design Actual 3/6/2014

Received ENV Clearance Target 1/13/2016 Received ENV Clearance Actual 3/17/2015

Utility Coordination Target 9/21/2015 Utility Coordination Actual 4/3/2015

Right of Way Coordination Target 9/21/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/3/2015 Project Ready to Bid Target 11/16/2015

Project Engineering Cost to Date $316,865 Construction Cost  to Date $588,220

Construction Engineering Cost to 
Date

$23,015 Total Cost to Date $928,099

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19471



Category Amount

$261,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19472



Project ID 131902008 Category Description Program Identifier

Highway FM 3426 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Paris County Lamar 2

From Limit FM 1497 To Limit FM 905 3

Construction Cost/Estimate $70,849 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.523 (mi) Estimated Completed Date 9/23/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact CDM HOLDINGS, LLC

Design 30% Complete Target 5/29/2015 Design 30% Complete Actual 6/8/2015

Design 60% Complete Target 6/29/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 7/8/2015 Design 100% Complete Actual 8/25/2015

Notice to Proceed Date 1/26/2016 Work Begin Date 6/4/2016

Percent of Time Used 124.29 Percent of Budget Used 88.54

Start Design Target 5/29/2015 Start Design Actual 1/5/2015

Received ENV Clearance Target 5/29/2015 Received ENV Clearance Actual 8/19/2015

Utility Coordination Target 8/5/2015 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 8/5/2015 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 8/25/2015 Project Ready to Bid Target 7/8/2015

Project Engineering Cost to Date $715 Construction Cost  to Date $148,037

Construction Engineering Cost to 
Date

$2,305 Total Cost to Date $151,057

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19473



Category Amount

$129,397

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19474



Project ID 132001024 Category Description Program Identifier

Highway FM 1498 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Paris County Lamar 2

From Limit FM 1497 NORTH To Limit FM 1497 SOUTH 3

Construction Cost/Estimate $412,120 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 10.303 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19475



Category Amount

$412,120

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19476



Project ID 132101021 Category Description Program Identifier

Highway FM 1095 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Yoakum County Matagorda 2

From Limit SH 35 To Limit FM 521 3

Construction Cost/Estimate $187,365 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.247 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Walsh, P.E. Contact Phone (361)572-5214 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/14/2015 Design 100% Complete Actual 8/5/2015

Notice to Proceed Date 2/29/2016 Work Begin Date 7/25/2016

Percent of Time Used 81.67 Percent of Budget Used 95.40

Start Design Target 3/23/2015 Start Design Actual 3/23/2015

Received ENV Clearance Target 7/1/2015 Received ENV Clearance Actual 7/8/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/5/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $550 Construction Cost  to Date $381,973

Construction Engineering Cost to 
Date

$0 Total Cost to Date $382,523

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19477



Category Amount

$204,783

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19478



Project ID 132401020 Category Description Program Identifier

Highway FM 1406 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

ON

District Beaumont County Jefferson 2

From Limit AT VOGEL GULLY To Limit . 3

Construction Cost/Estimate $994,488 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.031 (mi) Estimated Completed Date 11/9/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Wiemers, P.E. Contact Phone (409)924-6521 10

Construction Company Contact APAC-TEXAS, INC.

Design 30% Complete Target 10/13/2014 Design 30% Complete Actual 10/13/2014

Design 60% Complete Target 1/1/2015 Design 60% Complete Actual 11/21/2014

Design 100% Complete Target 4/26/2015 Design 100% Complete Actual 6/3/2015

Notice to Proceed Date 10/28/2015 Work Begin Date 1/4/2016

Percent of Time Used 170.73 Percent of Budget Used 88.26

Start Design Target 6/23/2014 Start Design Actual 6/23/2014

Received ENV Clearance Target 4/21/2015 Received ENV Clearance Actual 7/7/2015

Utility Coordination Target 4/16/2015 Utility Coordination Actual 4/26/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/7/2015 Project Ready to Bid Target 4/26/2015

Project Engineering Cost to Date $131,021 Construction Cost  to Date $1,910,102

Construction Engineering Cost to 
Date

$65,320 Total Cost to Date $2,106,442

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19479



Category Amount

$830,700

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19480



Project ID 132402020 Category Description Program Identifier

Highway FM 1406 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Beaumont County Chambers 2

From Limit NORTH JEFFERSON 
COUNTY LINE

To Limit SH 124 3

Construction Cost/Estimate $195,674 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.552 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 5/11/2015 Design 30% Complete Actual 5/11/2015

Design 60% Complete Target 6/9/2015 Design 60% Complete Actual 6/25/2015

Design 100% Complete Target 8/16/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 12/15/2015 Work Begin Date 5/23/2016

Percent of Time Used 100.00 Percent of Budget Used 95.38

Start Design Target 4/21/2015 Start Design Actual 5/13/2015

Received ENV Clearance Target 7/24/2015 Received ENV Clearance Actual 8/11/2015

Utility Coordination Target 7/25/2015 Utility Coordination Actual 4/28/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/16/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $403,698

Construction Engineering Cost to 
Date

$1,130 Total Cost to Date $404,828

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19481



Category Amount

$226,661

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19482



Project ID 132501001 Category Description Program Identifier

Highway FM 489 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Waco County Limestone 2

From Limit SH 164 To Limit FREESTONE CO LINE 3

Construction Cost/Estimate $9,867 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.353 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19483



Category Amount

$11,432

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19484



Project ID 132503022 Category Description Program Identifier

Highway FM 489 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Freestone 2

From Limit FM 80 To Limit SH 179 3

Construction Cost/Estimate $199,499 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.639 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$3 Total Cost to Date $3

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19485



Category Amount

$230,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19486



Project ID 132602020 Category Description Program Identifier

Highway FM 1365 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Bryan County Freestone 2

From Limit LIMESTONE CO LINE To Limit 1.058 MILES WEST OF US-84 3

Construction Cost/Estimate $103,076 TIER 1 4

Description Safety Work Consisting Of Edgeline And Centerline Profile Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 35.29 Total Score 77.00 7

Project Length 4.929 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/11/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 12/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19487



Category Amount

$103,076

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19488



Project ID 132801016 Category Description Program Identifier

Highway FM 80 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Bryan County Freestone 2

From Limit LOOP 262 To Limit IH 45 3

Construction Cost/Estimate $679,000 TIER 2 4

Description Rehabilitate Existing Road Consisting Of Grading, Structures Flex Base And Surface 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 11.76 Total Score 67.50 7

Project Length 0.944 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19489



Category Amount

$679,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19490



Project ID 133001062 Category Description Program Identifier

Highway FM 1187 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Fort Worth County Tarrant 2

From Limit EAST OF FM 1902 To Limit BF 1187C 3

Construction Cost/Estimate $6,421,891 TIER 1 4

Description Mill, Hmac Overlay & Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 38.82 Total Score 76.70 7

Project Length 2.556 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 1/30/2015

Design 60% Complete Target TBD Design 60% Complete Actual 6/8/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/6/2011

Received ENV Clearance Target TBD Received ENV Clearance Actual 3/2/2016

Utility Coordination Target TBD Utility Coordination Actual 11/7/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 11/7/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $463,660 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$942 Total Cost to Date $464,602

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19491



Category Amount

$6,146,480

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19492



Project ID 133001063 Category Description Program Identifier

Highway FM 1187 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Fort Worth County Tarrant 2

From Limit US-377 To Limit FM-1902 3

Construction Cost/Estimate $2,543,279 TIER 1 4

Description Mill, Overlay, Backfill Pavement, Regrade @ Rr And Intersection 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 38.09 Total Score 76.45 7

Project Length 7.674 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target 3/23/2016 Design 30% Complete Actual 3/13/2015

Design 60% Complete Target 5/27/2016 Design 60% Complete Actual 11/17/2015

Design 100% Complete Target 8/31/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/19/2014 Start Design Actual 5/19/2014

Received ENV Clearance Target 3/8/2016 Received ENV Clearance Actual 9/26/2016

Utility Coordination Target 8/15/2016 Utility Coordination Actual 2/4/2016

Right of Way Coordination Target 8/15/2016 Right of Way Coordination Actual 2/4/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/31/2016

Project Engineering Cost to Date $502,970 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$824 Total Cost to Date $503,793

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19493



Category Amount

$2,543,279

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19494



Project ID 133001068 Category Description Program Identifier

Highway FM 1187 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2102M)

District Fort Worth County Tarrant 2 Category 11 - District 
Discretionary (2111)

From Limit CHISHOLM_TRAIL 
PARKWAY

To Limit BF 1187C 3

Construction Cost/Estimate $30,000,000 TIER NA 4

Description Widen 2 To 4 Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.988 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $15,338 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $15,338

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19495



Category Amount

$25,000,000

$5,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19496



Project ID 133002046 Category Description Program Identifier

Highway FM 1187 Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1705)

District Fort Worth County Tarrant 2

From Limit AT BU 287 
INTERSECTION

To Limit AND FM 157 INTERSECTION 3

Construction Cost/Estimate $700,000 TIER 2 4

Description Thin Overlay Mixture (tom) 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 53.53 Total Score 74.70 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/2/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19497



Category Amount

$700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19498



Project ID 133002047 Category Description Program Identifier

Highway FM 1187 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Fort Worth County Tarrant 2

From Limit AT STEPHENSON LEVY 
RD

To Limit . 3

Construction Cost/Estimate $1,320,084 TIER 2 4

Description Intersection Improvements, Upgrade Signals And Drainage 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 32.94 Total Score 67.70 7

Project Length 0.166 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19499



Category Amount

$1,320,084

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19500



Project ID 133002048 Category Description Program Identifier

Highway FM 1187 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2502M)

District Fort Worth County Tarrant 2

From Limit IH 35W To Limit NEWT PATTERSON ROAD 3

Construction Cost/Estimate $60,000,000 TIER NA 4

Description Reconstruct Existing 2 Lanes To 4 Lane Divided Urban 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.551 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19501



Category Amount

$60,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19502



Project ID 133002049 Category Description Program Identifier

Highway FM 1187 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Fort Worth County Tarrant 2

From Limit EAST OF IH 35W 
FRONTAGE ROAD

To Limit WEST OF HUNTERS FIELD BLVD 3

Construction Cost/Estimate $4,381,331 TIER NA 4

Description Add Turn Lanes And Widen Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.879 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19503



Category Amount

$4,381,331

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19504



Project ID 133003003 Category Description Program Identifier

Highway FM 1187 Status Finalizing for Construction 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1710GR)

GR

District Fort Worth County Tarrant 2

From Limit MCCART AVE To Limit MAIN ST 3

Construction Cost/Estimate $614,219 TIER 2 4

Description Landscaping Enhancement 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 3.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 7/20/2016

Design 60% Complete Target TBD Design 60% Complete Actual 8/26/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 6/13/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 12/7/2016

Utility Coordination Target TBD Utility Coordination Actual 11/28/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 11/28/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $7,509 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $7,509

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19505



Category Amount

$610,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19506



Project ID 133303018 Category Description Program Identifier

Highway FM 1191 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1408)

HRR

District Fort Worth County Jack 2 Category 8 - Highway Safety 
Improvement Program (1408)

HRR

From Limit US 380 To Limit YOUNG COUNTY LINE 3

Construction Cost/Estimate $5,404,940 TIER NA 4

Description Provide Additional Paved Surface Width,proposed 2-12'lanes With 2' Shoulders, Includes Extending 
Culverts W/safety Ends

5

Last Update Date 12/21/2016 Bid Received Date 5/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.980 (mi) Estimated Completed Date 2/17/2015 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Zachary Husen, P.E. Contact Phone              10

Construction Company Contact JAY MILLS CONTRACTING, INCORPORATED

Design 30% Complete Target 8/1/2011 Design 30% Complete Actual 8/1/2011

Design 60% Complete Target 3/5/2012 Design 60% Complete Actual 8/22/2013

Design 100% Complete Target 8/6/2012 Design 100% Complete Actual 4/11/2014

Notice to Proceed Date 6/18/2014 Work Begin Date 11/3/2014

Percent of Time Used 108.57 Percent of Budget Used 97.16

Start Design Target 8/2/2010 Start Design Actual 8/2/2010

Received ENV Clearance Target 7/17/2012 Received ENV Clearance Actual 4/5/2014

Utility Coordination Target 8/6/2012 Utility Coordination Actual 4/11/2014

Right of Way Coordination Target 6/11/2012 Right of Way Coordination Actual 4/5/2014

Project Ready to Bid Actual 4/5/2014 Project Ready to Bid Target 8/6/2012

Project Engineering Cost to Date $1,198,498 Construction Cost  to Date $10,880,144

Construction Engineering Cost to 
Date

$782,358 Total Cost to Date $12,861,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19507



Category Amount

$1,903,337

$632,685

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19508



Project ID 133401018 Category Description Program Identifier

Highway FM 1195 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Fort Worth County Palo Pinto 2

From Limit FM 3028 To Limit US 180 3

Construction Cost/Estimate $121,558 TIER NA 4

Description Seal Coat Main Lanes And Shoulders Fy 16 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.669 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Ricardo Gonzalez, P.E. Contact Phone (817)370-6521 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 1/29/2016 Work Begin Date 5/3/2016

Percent of Time Used 95.88 Percent of Budget Used 102.82

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $485 Construction Cost  to Date $266,915

Construction Engineering Cost to 
Date

$134 Total Cost to Date $267,533

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19509



Category Amount

$158,232

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19510



Project ID 133701023 Category Description Program Identifier

Highway SH 23 Status Construction Scheduled 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Amarillo County Lipscomb 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

From Limit FM 377 To Limit 11.05 MILES NORTH OF US 83 3

Construction Cost/Estimate $2,183,108 TIER NA 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.063 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Wesley D. Kimmell, P. E. Contact Phone (806)665-2374 10

Construction Company Contact J. LEE MILLIGAN, INC.

Design 30% Complete Target 3/15/2016 Design 30% Complete Actual 3/28/2016

Design 60% Complete Target 3/22/2016 Design 60% Complete Actual 3/31/2016

Design 100% Complete Target 4/14/2016 Design 100% Complete Actual 4/18/2016

Notice to Proceed Date 8/5/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 2/16/2016 Start Design Actual 2/15/2016

Received ENV Clearance Target 4/5/2016 Received ENV Clearance Actual 4/12/2016

Utility Coordination Target 4/14/2016 Utility Coordination Actual 4/18/2016

Right of Way Coordination Target 4/14/2016 Right of Way Coordination Actual 4/18/2016

Project Ready to Bid Actual 3/31/2016 Project Ready to Bid Target 3/31/2016

Project Engineering Cost to Date $12,486 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$288 Total Cost to Date $12,775

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19511



Category Amount

$2,400,000

$100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19512



Project ID 133702011 Category Description Program Identifier

Highway SH 23 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Amarillo County Lipscomb 2

From Limit 11.05 MI N OF US 83 To Limit US 83 3

Construction Cost/Estimate $416,048 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.050 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target 6/14/2016 Design 30% Complete Actual 6/16/2016

Design 60% Complete Target 7/27/2016 Design 60% Complete Actual 6/24/2016

Design 100% Complete Target 8/24/2016 Design 100% Complete Actual 8/25/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/16/2016 Start Design Actual 5/16/2016

Received ENV Clearance Target 7/13/2016 Received ENV Clearance Actual 6/27/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/28/2016 Project Ready to Bid Target 8/10/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$523,363

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 134401012 Category Description Program Identifier

Highway FM 1730 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lubbock County Lynn 2

From Limit LUBBOCK COUNTY 
LINE

To Limit FM 211 3

Construction Cost/Estimate $195,425 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.239 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Craig, P.E. Contact Phone (806)293-5484 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 4/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/28/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/27/2016 Work Begin Date 7/13/2016

Percent of Time Used 52.94 Percent of Budget Used 53.91

Start Design Target TBD Start Design Actual 3/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/19/2015

Utility Coordination Target TBD Utility Coordination Actual 7/10/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/10/2015

Project Ready to Bid Actual 8/11/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $224,481

Construction Engineering Cost to 
Date

$1,248 Total Cost to Date $225,729

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$203,364

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 134402019 Category Description Program Identifier

Highway FM 1730 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(141207)

STP

District Lubbock County Lubbock 2 Category 2M - Metropolitan Area 
Corridor  (1402M)

From Limit 200 FEET NORTH OF 
98TH ST.

To Limit 1000 FEET SOUTH OF FM 1585 3 Category 7 - Metropolitan 
Mobility/Rehabilitation (1407)

Construction Cost/Estimate $14,189,419 TIER NA 4 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

Description Widen NoN-Freeway 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.246 (mi) Estimated Completed Date 5/31/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Will Barnett, P.E. Contact Phone (806)748-4466 10

Construction Company Contact ALLEN BUTLER CONSTRUCTION, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 8/8/2013

Design 60% Complete Target TBD Design 60% Complete Actual 11/13/2013

Design 100% Complete Target TBD Design 100% Complete Actual 12/9/2013

Notice to Proceed Date 5/14/2014 Work Begin Date 6/2/2014

Percent of Time Used 108.09 Percent of Budget Used 90.26

Start Design Target TBD Start Design Actual 3/22/2005

Received ENV Clearance Target TBD Received ENV Clearance Actual 1/7/2013

Utility Coordination Target TBD Utility Coordination Actual 9/24/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/8/2014

Project Ready to Bid Actual 12/9/2013 Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,741,014 Construction Cost  to Date $28,535,296

Construction Engineering Cost to 
Date

$1,260,203 Total Cost to Date $31,536,513

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19517



Category Amount

$160,000

$870,000

$12,320,000

$1,020,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 134402023 Category Description Program Identifier

Highway FM 1730 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lubbock County Lubbock 2

From Limit FM 41 To Limit LYNN COUNTY LINE 3

Construction Cost/Estimate $52,658 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.572 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Craig, P.E. Contact Phone (806)293-5484 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 4/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/28/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/27/2016 Work Begin Date 7/13/2016

Percent of Time Used 52.94 Percent of Budget Used 53.91

Start Design Target TBD Start Design Actual 3/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/19/2015

Utility Coordination Target TBD Utility Coordination Actual 7/10/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/10/2015

Project Ready to Bid Actual 8/11/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $59,976

Construction Engineering Cost to 
Date

$334 Total Cost to Date $60,309

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$64,283

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 134402024 Category Description Program Identifier

Highway FM 1730 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lubbock County Lubbock 2

From Limit 82ND STREET To Limit AT FM 1730 3

Construction Cost/Estimate $33,863 TIER 2 4

Description Install Raised Median 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 40.29 Total Score 70.20 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$33,863

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 134902008 Category Description Program Identifier

Highway RM 1174 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Austin County Burnet 2

From Limit 0.097 MI SOUTH OF CR 
200

To Limit 0.262 MI SOUTH OF CR 200 3

Construction Cost/Estimate $8,766 TIER 1 4

Description Install Chevrons 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 55.88 Total Score 82.50 7

Project Length 0.165 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/5/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,253 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,253

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,454

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 134903013 Category Description Program Identifier

Highway RM 1174 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Austin County Burnet 2

From Limit BERTRAM CITY LIMITS To Limit RM 243 3

Construction Cost/Estimate $5,390,000 TIER 3 4

Description Provide Additional Paved Surface 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 25.00 Total Score 44.80 7

Project Length 5.775 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $21,849 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $21,849

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,311,700

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 135001023 Category Description Program Identifier

Highway FM 1197 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Wichita Falls County Clay 2

From Limit FM 2332 To Limit US 82 3

Construction Cost/Estimate $311,298 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.336 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Zachary Husen, P.E. Contact Phone (940)549-0676 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 6/29/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/20/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/4/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 6/20/2016

Percent of Time Used 100.00 Percent of Budget Used 98.02

Start Design Target TBD Start Design Actual 6/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/9/2015

Utility Coordination Target TBD Utility Coordination Actual 7/23/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/23/2015

Project Ready to Bid Actual 9/4/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $266 Construction Cost  to Date $588,146

Construction Engineering Cost to 
Date

$0 Total Cost to Date $588,412

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$326,151

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 135101016 Category Description Program Identifier

Highway FM 1198 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (2011)

District Wichita Falls County Cooke 2

From Limit US 82 To Limit FM 1630 3

Construction Cost/Estimate $2,400,000 TIER 2 4

Description Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2020 6

Strategic Score 24.26 Total Score 64.75 7

Project Length 5.113 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 135102007 Category Description Program Identifier

Highway FM 1198 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Wichita Falls County Cooke 2

From Limit FM 1630 To Limit FM 922 3

Construction Cost/Estimate $2,600,000 TIER 2 4

Description Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2020 6

Strategic Score 19.12 Total Score 63.00 7

Project Length 5.539 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 135201021 Category Description Program Identifier

Highway FM 677 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Wichita Falls County Montague 2

From Limit FM 1630 To Limit FORESTBURG 3

Construction Cost/Estimate $2,200,000 TIER NA 4

Description Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.880 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/1/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $31,794 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $31,794

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19533



Category Amount

$2,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 135202021 Category Description Program Identifier

Highway FM 455 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Wichita Falls County Montague 2

From Limit 1.056 MI WEST OF FM 
730

To Limit 0.056 MI WEST OF FM 730 3

Construction Cost/Estimate $575,081 TIER 2 4

Description Improve Horizontal Alignment 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 25.00 Total Score 59.75 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $89,342 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $89,342

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$575,081

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 135204014 Category Description Program Identifier

Highway FM 455 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Fort Worth County Wise 2

From Limit AT FM 51 To Limit . 3

Construction Cost/Estimate $56,477 TIER 2 4

Description Install Intersection Flashing Beacon 2014 Approved Hsip 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 32.35 Total Score 60.50 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 9/22/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $12,115 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $12,115

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$72,888

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 135501023 Category Description Program Identifier

Highway FM 1763 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

ONT

District Wichita Falls County Wilbarger 2

From Limit AT TURKEY CREEK To Limit . 3

Construction Cost/Estimate $683,642 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.333 (mi) Estimated Completed Date 5/25/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name David Rohmer, P.E. Contact Phone (940)397-2076 10

Construction Company Contact EARTH BUILDERS, L.P.

Design 30% Complete Target TBD Design 30% Complete Actual 4/29/2015

Design 60% Complete Target TBD Design 60% Complete Actual 6/18/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 6/2/2016 Work Begin Date 9/13/2016

Percent of Time Used 25.67 Percent of Budget Used 34.05

Start Design Target TBD Start Design Actual 4/6/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 12/1/2015

Utility Coordination Target TBD Utility Coordination Actual 12/4/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 12/4/2015

Project Ready to Bid Actual 1/13/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $23,840 Construction Cost  to Date $496,347

Construction Engineering Cost to 
Date

$13,208 Total Cost to Date $533,396

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 135601027 Category Description Program Identifier

Highway FM 1201 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Wichita Falls County Cooke 2

From Limit CR 406 NORTH OF 
MOSS LAKE

To Limit FM 1200 3

Construction Cost/Estimate $1,131,172 TIER NA 4

Description Repair Drainage Structures 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.494 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $22,563 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $22,563

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 135603001 Category Description Program Identifier

Highway FM 1201 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Wichita Falls County Cooke 2

From Limit FM 1201 ALONG FARM 
SPUR

To Limit END OF STATE MAINTENANCE 3

Construction Cost/Estimate $15,262 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.667 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Zachary Husen, P.E. Contact Phone (940)549-0676 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 6/29/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/20/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/4/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 6/20/2016

Percent of Time Used 100.00 Percent of Budget Used 98.02

Start Design Target TBD Start Design Actual 6/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/9/2015

Utility Coordination Target TBD Utility Coordination Actual 7/23/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/23/2015

Project Ready to Bid Actual 9/4/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $354 Construction Cost  to Date $37,365

Construction Engineering Cost to 
Date

$0 Total Cost to Date $37,719

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$20,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 135702012 Category Description Program Identifier

Highway FM 678 Status Construction Scheduled 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Wichita Falls County Cooke 2 Category 11 - District 
Discretionary (1611)

From Limit FM 3164 To Limit 0.339 MILES SOUTH OF US 82. 3

Construction Cost/Estimate $1,677,817 TIER NA 4

Description Widen Pavement And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.545 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael D. Hallum, P.E. Contact Phone (940)665-5071 10

Construction Company Contact THE LANE CONSTRUCTION CORPORATION

Design 30% Complete Target TBD Design 30% Complete Actual 7/17/2014

Design 60% Complete Target TBD Design 60% Complete Actual 7/25/2014

Design 100% Complete Target TBD Design 100% Complete Actual 9/2/2014

Notice to Proceed Date 8/17/2016 Work Begin Date 10/24/2016

Percent of Time Used 10.40 Percent of Budget Used 6.77

Start Design Target TBD Start Design Actual 4/22/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/29/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/15/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $238,591 Construction Cost  to Date $123,246

Construction Engineering Cost to 
Date

$1,086 Total Cost to Date $362,923

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,300,000

$100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 136001026 Category Description Program Identifier

Highway FM 1226 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Abilene County Jones 2

From Limit FM 2702 To Limit US 180 3

Construction Cost/Estimate $264,285 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.993 (mi) Estimated Completed Date 9/20/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Stewart Chapman, P.E. Contact Phone (325)573-0143 10

Construction Company Contact LIPHAM ASPHALT AND PAVING COMPANY, LLC

Design 30% Complete Target 4/30/2015 Design 30% Complete Actual 5/1/2015

Design 60% Complete Target 5/29/2015 Design 60% Complete Actual 8/20/2015

Design 100% Complete Target 9/2/2015 Design 100% Complete Actual 9/3/2015

Notice to Proceed Date 12/4/2015 Work Begin Date 6/22/2016

Percent of Time Used 68.33 Percent of Budget Used 105.37

Start Design Target 4/2/2015 Start Design Actual 4/2/2015

Received ENV Clearance Target 8/18/2015 Received ENV Clearance Actual 8/24/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/3/2015 Project Ready to Bid Target 9/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $591,239

Construction Engineering Cost to 
Date

$1,942 Total Cost to Date $593,181

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19547



Category Amount

$719,580

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19548



Project ID 136001027 Category Description Program Identifier

Highway FM 1226 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Abilene County Jones 2

From Limit SH 6 To Limit US 180 3

Construction Cost/Estimate $206,876 TIER 2 4

Description Install Centerline And Edgeline Profile Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 24.26 Total Score 64.75 7

Project Length 13.422 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19549



Category Amount

$206,876

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19550



Project ID 136002009 Category Description Program Identifier

Highway FM 1226 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Abilene County Jones 2

From Limit 2.87 MI E OF FM 3326 To Limit FM 3326 3

Construction Cost/Estimate $22,469 TIER NA 4

Description Texturize Shoulders (profile Pavement Markers) 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.871 (mi) Estimated Completed Date 6/3/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Dave Collins, P.E. Contact Phone (432)263-4768 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target 4/6/2015 Design 30% Complete Actual 4/1/2015

Design 60% Complete Target 5/19/2015 Design 60% Complete Actual 5/4/2015

Design 100% Complete Target 7/16/2015 Design 100% Complete Actual 6/26/2015

Notice to Proceed Date 10/22/2015 Work Begin Date 5/3/2016

Percent of Time Used 80.00 Percent of Budget Used 98.12

Start Design Target 2/23/2015 Start Design Actual 2/23/2015

Received ENV Clearance Target 7/2/2015 Received ENV Clearance Actual 7/10/2015

Utility Coordination Target 6/17/2015 Utility Coordination Actual 4/1/2015

Right of Way Coordination Target 6/17/2015 Right of Way Coordination Actual 4/1/2015

Project Ready to Bid Actual 7/10/2015 Project Ready to Bid Target 7/16/2015

Project Engineering Cost to Date $474 Construction Cost  to Date $45,486

Construction Engineering Cost to 
Date

$870 Total Cost to Date $46,830

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19551



Category Amount

$46,727

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19552



Project ID 136102024 Category Description Program Identifier

Highway SH 208 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Abilene County Kent 2

From Limit 4.250 MI S OF US 380 To Limit 4.822 MI S OF US 380 3

Construction Cost/Estimate $214,787 TIER NA 4

Description High Friction Surface Treatment And Profile Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.572 (mi) Estimated Completed Date 5/31/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Stewart Chapman, P.E. Contact Phone (325)573-0143 10

Construction Company Contact AMERICAN CIVIL CONSTRUCTORS WEST COAST LLC

Design 30% Complete Target 9/3/2015 Design 30% Complete Actual 10/6/2015

Design 60% Complete Target 10/9/2015 Design 60% Complete Actual 10/15/2015

Design 100% Complete Target 12/8/2015 Design 100% Complete Actual 12/7/2015

Notice to Proceed Date 3/14/2016 Work Begin Date 4/15/2016

Percent of Time Used 60.00 Percent of Budget Used 99.50

Start Design Target 7/20/2015 Start Design Actual 7/20/2015

Received ENV Clearance Target 12/8/2015 Received ENV Clearance Actual 11/12/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/7/2015 Project Ready to Bid Target 12/8/2015

Project Engineering Cost to Date $1,716 Construction Cost  to Date $441,343

Construction Engineering Cost to 
Date

$3,067 Total Cost to Date $446,127

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19553



Category Amount

$517,389

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19554



Project ID 136102025 Category Description Program Identifier

Highway SH 208 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TCD

District Abilene County Kent 2

From Limit SCURRY COUNTY LINE To Limit US 380 3

Construction Cost/Estimate $67,250 TIER 2 4

Description Installation Of Pavement Markings And Raised Reflective Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 27.21 Total Score 65.75 7

Project Length 13.820 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 10/10/2016

Design 60% Complete Target TBD Design 60% Complete Actual 11/2/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/8/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 11/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 11/2/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $767 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $767

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$82,838

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19556



Project ID 136103026 Category Description Program Identifier

Highway SH 208 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Abilene County Scurry 2

From Limit KENT COUNTY LINE To Limit 1.5 MILES NORTH OF US 84 3

Construction Cost/Estimate $217,537 TIER 2 4

Description Milled Edgeline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 14.458 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19557



Category Amount

$217,537

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19558



Project ID 136103027 Category Description Program Identifier

Highway SH 208 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TCD

District Abilene County Scurry 2

From Limit BU 84-G To Limit KENT COUNTY LINE 3

Construction Cost/Estimate $69,384 TIER 2 4

Description Installation Of Pavement Markings And Raised Reflective Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 26.47 Total Score 65.50 7

Project Length 16.784 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 10/10/2016

Design 60% Complete Target TBD Design 60% Complete Actual 11/2/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/8/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 11/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 11/2/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $902 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $902

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19559



Category Amount

$84,003

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19560



Project ID 136505015 Category Description Program Identifier

Highway FM 1176 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Brownwood County Brown 2

From Limit FM 586 To Limit US 377 3

Construction Cost/Estimate $291,265 TIER 1 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 48.53 Total Score 80.00 7

Project Length 11.077 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $55,461 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $55,461

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19561



Category Amount

$291,265

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19562



Project ID 136601009 Category Description Program Identifier

Highway FM 1477 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

ONT

District Brownwood County Comanche 2

From Limit AT N COPPERAS 
CREEK

To Limit . 3

Construction Cost/Estimate $684,261 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 12/15/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Larry Smith, P.E. Contact Phone (254)629-3845 10

Construction Company Contact PIERCE R & B LLC

Design 30% Complete Target 4/14/2016 Design 30% Complete Actual 3/4/2016

Design 60% Complete Target 4/14/2016 Design 60% Complete Actual 5/13/2016

Design 100% Complete Target 7/8/2016 Design 100% Complete Actual 6/10/2016

Notice to Proceed Date 11/1/2016 Work Begin Date 12/7/2016

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 12/7/2015 Start Design Actual 3/1/2016

Received ENV Clearance Target 5/12/2016 Received ENV Clearance Actual 6/20/2016

Utility Coordination Target 7/8/2016 Utility Coordination Actual 6/20/2016

Right of Way Coordination Target 6/23/2016 Right of Way Coordination Actual 6/16/2016

Project Ready to Bid Actual 6/20/2016 Project Ready to Bid Target 7/8/2016

Project Engineering Cost to Date $364,984 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $364,984

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19563



Category Amount

$665,850

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19564



Project ID 136701016 Category Description Program Identifier

Highway FM 1233 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Odessa County Crane 2

From Limit FM 1053 To Limit US 385 3

Construction Cost/Estimate $460,683 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 18.363 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target 4/8/2016 Design 30% Complete Actual 4/8/2016

Design 60% Complete Target 4/22/2016 Design 60% Complete Actual 4/22/2016

Design 100% Complete Target 6/28/2016 Design 100% Complete Actual 7/14/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/29/2016 Start Design Actual 2/29/2016

Received ENV Clearance Target 8/19/2016 Received ENV Clearance Actual 8/1/2016

Utility Coordination Target 5/23/2016 Utility Coordination Actual 5/24/2016

Right of Way Coordination Target 5/23/2016 Right of Way Coordination Actual 5/24/2016

Project Ready to Bid Actual 7/14/2016 Project Ready to Bid Target 6/28/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19565



Category Amount

$508,100

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19566



Project ID 136801012 Category Description Program Identifier

Highway FM 829 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Odessa County Martin 2

From Limit SH 176 To Limit IH 20 3

Construction Cost/Estimate $360,694 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.879 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target 4/8/2016 Design 30% Complete Actual 4/8/2016

Design 60% Complete Target 4/22/2016 Design 60% Complete Actual 4/22/2016

Design 100% Complete Target 6/28/2016 Design 100% Complete Actual 7/14/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/29/2016 Start Design Actual 2/29/2016

Received ENV Clearance Target 8/19/2016 Received ENV Clearance Actual 8/1/2016

Utility Coordination Target 5/23/2016 Utility Coordination Actual 5/24/2016

Right of Way Coordination Target 5/23/2016 Right of Way Coordination Actual 5/24/2016

Project Ready to Bid Actual 7/14/2016 Project Ready to Bid Target 6/28/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19567



Category Amount

$395,750

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19568



Project ID 136901021 Category Description Program Identifier

Highway FM 1213 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Odessa County Midland 2

From Limit SH 158 To Limit SH 349 3

Construction Cost/Estimate $107,592 TIER 1 4

Description Texturize Shoulders (profile Pavement Marksers) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 49.12 Total Score 80.20 7

Project Length 7.964 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19569



Category Amount

$107,592

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19570



Project ID 137001020 Category Description Program Identifier

Highway FM 1219 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Odessa County Ward 2

From Limit SH 18 To Limit SPUR 57 3

Construction Cost/Estimate $159,447 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.247 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target 4/8/2016 Design 30% Complete Actual 4/8/2016

Design 60% Complete Target 4/22/2016 Design 60% Complete Actual 4/22/2016

Design 100% Complete Target 6/28/2016 Design 100% Complete Actual 7/14/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/29/2016 Start Design Actual 2/29/2016

Received ENV Clearance Target 8/19/2016 Received ENV Clearance Actual 8/1/2016

Utility Coordination Target 5/23/2016 Utility Coordination Actual 5/24/2016

Right of Way Coordination Target 5/23/2016 Right of Way Coordination Actual 5/24/2016

Project Ready to Bid Actual 7/14/2016 Project Ready to Bid Target 6/28/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19571



Category Amount

$174,750

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19572



Project ID 137002022 Category Description Program Identifier

Highway FM 1219 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Odessa County Ward 2

From Limit AT FM 1776 To Limit . 3

Construction Cost/Estimate $52,710 TIER NA 4

Description Flashing Beacons, Illumination, And Signs 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 11/22/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)445-3800 10

Construction Company Contact MIDASCO, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/3/2015 Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 4/11/2016

Percent of Time Used 60.77 Percent of Budget Used 97.68

Start Design Target 4/8/2015 Start Design Actual 4/8/2015

Received ENV Clearance Target 5/8/2015 Received ENV Clearance Actual 6/11/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/8/2015 Project Ready to Bid Target 8/3/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $100,819

Construction Engineering Cost to 
Date

$476 Total Cost to Date $101,295

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19573



Category Amount

$61,501

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19574



Project ID 137101020 Category Description Program Identifier

Highway FM 1232 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Odessa County Winkler 2

From Limit SH 302 To Limit SH 18 3

Construction Cost/Estimate $342,219 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.421 (mi) Estimated Completed Date 12/20/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)336-3671 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target 4/24/2015 Design 30% Complete Actual 5/29/2015

Design 60% Complete Target 7/10/2015 Design 60% Complete Actual 7/17/2015

Design 100% Complete Target 9/1/2015 Design 100% Complete Actual 9/4/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 6/23/2016

Percent of Time Used 104.26 Percent of Budget Used 99.32

Start Design Target 4/13/2015 Start Design Actual 4/13/2015

Received ENV Clearance Target 5/6/2015 Received ENV Clearance Actual 9/16/2015

Utility Coordination Target 7/31/2015 Utility Coordination Actual 7/31/2015

Right of Way Coordination Target 7/31/2015 Right of Way Coordination Actual 7/31/2015

Project Ready to Bid Actual 9/4/2015 Project Ready to Bid Target 9/1/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $716,375

Construction Engineering Cost to 
Date

$3,792 Total Cost to Date $720,167

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19575



Category Amount

$353,804

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19576



Project ID 137501010 Category Description Program Identifier

Highway FM 1322 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Austin County Caldwell 2

From Limit 4.914 MI. NORTH OF FM 
86

To Limit FM 86 3

Construction Cost/Estimate $312,492 TIER NA 4

Description Acp, LeveL-Up, Full Depth Repair & Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.914 (mi) Estimated Completed Date 8/19/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Diana Schulze, P.E. Contact Phone (512)321-2195 10

Construction Company Contact LONE STAR PAVING COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual 2/2/2015

Design 60% Complete Target TBD Design 60% Complete Actual 2/12/2015

Design 100% Complete Target TBD Design 100% Complete Actual 7/8/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 2/15/2016

Percent of Time Used 80.36 Percent of Budget Used 96.62

Start Design Target TBD Start Design Actual 1/22/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 5/27/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/4/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $6,525 Construction Cost  to Date $400,459

Construction Engineering Cost to 
Date

$4,624 Total Cost to Date $411,608

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19577



Category Amount

$307,300

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19578



Project ID 137502017 Category Description Program Identifier

Highway FM 1322 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Austin County Caldwell 2

From Limit FM 86 To Limit 9.068 MI. SOUTH OF FM 86 3

Construction Cost/Estimate $359,470 TIER NA 4

Description LeveL-Up & Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.056 (mi) Estimated Completed Date 8/19/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Diana Schulze, P.E. Contact Phone (512)321-2195 10

Construction Company Contact LONE STAR PAVING COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual 2/2/2015

Design 60% Complete Target TBD Design 60% Complete Actual 2/12/2015

Design 100% Complete Target TBD Design 100% Complete Actual 7/8/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 2/15/2016

Percent of Time Used 80.36 Percent of Budget Used 96.62

Start Design Target TBD Start Design Actual 1/22/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 5/27/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/4/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,923 Construction Cost  to Date $736,019

Construction Engineering Cost to 
Date

$8,498 Total Cost to Date $746,440

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19579



Category Amount

$570,700

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19580



Project ID 137601020 Category Description Program Identifier

Highway FM 1325 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Austin County Williamson 2

From Limit SH 45 To Limit TRAVIS C/L 3

Construction Cost/Estimate $946,000 TIER 2 4

Description Seal & Tom Overlay 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 36.76 Total Score 69.00 7

Project Length 1.436 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19581



Category Amount

$946,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19582



Project ID 137602040 Category Description Program Identifier

Highway FM 1325 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Austin County Travis 2

From Limit WILLIAMSON C/L To Limit MERRILTOWN DR 3

Construction Cost/Estimate $489,000 TIER 2 4

Description Seal & Tom Overlay 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 42.94 Total Score 71.10 7

Project Length 0.704 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19583



Category Amount

$489,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19584



Project ID 137801036 Category Description Program Identifier

Highway RM 1431 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Austin County Travis 2 Category 8 - Highway Safety 
Improvement Program (1608)

HET

From Limit BURNET COUNTY LINE To Limit BAR K RANCH RD IN LAGO VISTA 3

Construction Cost/Estimate $1,136,825 TIER NA 4

Description Imprv Grdrail&safety Treat Objects 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.973 (mi) Estimated Completed Date 2/1/2018 8

Project Note TxDOT Design 9

TxDOT Contact Name Bobby A. Ramthun, P.E. Contact Phone (512)930-5402 10

Construction Company Contact AARON CONCRETE CONTRACTORS, L.P.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 9/22/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 1/27/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/1/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $202,880 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $202,880

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19585



Category Amount

$789,600

$105,499

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19586



Project ID 137801038 Category Description Program Identifier

Highway RM 1431 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Austin County Travis 2

From Limit 0.155 MI W OF 
LAKECREST DR.

To Limit 0.1 MI E OF LAKECREST DR. 3

Construction Cost/Estimate $505,600 TIER 2 4

Description Install Continuous Turn Lane, Construct Paved Shoulders (>=5ft) 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 45.88 Total Score 72.10 7

Project Length 0.255 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/15/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,111 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,111

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19587



Category Amount

$505,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19588



Project ID 137801042 Category Description Program Identifier

Highway RM 1431 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Austin County Travis 2

From Limit BURNET C/L To Limit 0.4 MI W OF BAR K 3

Construction Cost/Estimate $963,400 TIER 2 4

Description One Course Surface Treatment 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 32.35 Total Score 67.50 7

Project Length 9.553 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19589



Category Amount

$963,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19590



Project ID 137802036 Category Description Program Identifier

Highway RM 1431 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

109

District Austin County Williamson 2 Category 11 - District 
Discretionary (1411)

From Limit FM 734 To Limit CR 175 3 Category 3 - Local 
Contribution/Participation 
(LOCAL)

Construction Cost/Estimate $17,353,256 TIER NA 4

Description Widen To 6-Lane Urban Roadway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.491 (mi) Estimated Completed Date 2/15/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bobby A. Ramthun, P.E. Contact Phone (512)930-5402 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target 10/8/2012 Design 30% Complete Actual 10/8/2012

Design 60% Complete Target 2/18/2013 Design 60% Complete Actual 2/18/2013

Design 100% Complete Target 9/25/2013 Design 100% Complete Actual 3/5/2014

Notice to Proceed Date 6/5/2014 Work Begin Date 8/17/2014

Percent of Time Used 100.00 Percent of Budget Used 98.52

Start Design Target 5/2/2011 Start Design Actual 5/2/2011

Received ENV Clearance Target 6/13/2014 Received ENV Clearance Actual 3/6/2014

Utility Coordination Target 1/7/2014 Utility Coordination Actual 3/5/2014

Right of Way Coordination Target 5/16/2013 Right of Way Coordination Actual 5/16/2013

Project Ready to Bid Actual 3/6/2014 Project Ready to Bid Target 6/13/2014

Project Engineering Cost to Date $281,300 Construction Cost  to Date $38,471,100

Construction Engineering Cost to 
Date

$823,085 Total Cost to Date $39,575,485

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19591



Category Amount

$13,600,000

$100,000

$3,400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19592



Project ID 137802038 Category Description Program Identifier

Highway RM 1431 Status Construction Scheduled 1 Category 2M - Proposition 1 
(16P102)

16S

District Austin County Williamson 2

From Limit COTTONWOOD CREEK 
TR

To Limit MARKET STREET 3

Construction Cost/Estimate $12,847,145 TIER NA 4

Description Widen To 6-Ln Divided Roadway 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.142 (mi) Estimated Completed Date 3/15/2019 8

Project Note TxDOT Design 9

TxDOT Contact Name Bobby A. Ramthun, P.E. Contact Phone (512)930-5402 10

Construction Company Contact THE LANE CONSTRUCTION CORPORATION

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 7/15/2016

Notice to Proceed Date 11/22/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 12/4/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/8/2016

Utility Coordination Target TBD Utility Coordination Actual 8/18/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 6/1/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,716,457 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,716,457

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19593



Category Amount

$12,847,145

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19594



Project ID 137802039 Category Description Program Identifier

Highway RM 1431 Status Construction Scheduled 1 Category 3 - Proposition 12 
(13V2DT)

District Austin County Williamson 2

From Limit ANDERSON MILL RD To Limit 600 FT WEST OF 183A 3

Construction Cost/Estimate $3,965,955 TIER NA 4

Description Innovative Intersection Improvements 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.417 (mi) Estimated Completed Date 9/1/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bobby A. Ramthun, P.E. Contact Phone (512)930-5402 10

Construction Company Contact CAPITAL EXCAVATION COMPANY

Design 30% Complete Target 10/22/2012 Design 30% Complete Actual 10/10/2012

Design 60% Complete Target 12/21/2012 Design 60% Complete Actual 12/12/2012

Design 100% Complete Target 3/22/2013 Design 100% Complete Actual 3/20/2013

Notice to Proceed Date 11/13/2013 Work Begin Date 3/5/2014

Percent of Time Used 97.22 Percent of Budget Used 94.56

Start Design Target 2/8/2012 Start Design Actual 2/8/2012

Received ENV Clearance Target 6/10/2013 Received ENV Clearance Actual 3/21/2013

Utility Coordination Target 3/20/2013 Utility Coordination Actual 4/26/2013

Right of Way Coordination Target 2/8/2013 Right of Way Coordination Actual 4/24/2013

Project Ready to Bid Actual 4/26/2013 Project Ready to Bid Target 6/10/2013

Project Engineering Cost to Date $1,410,660 Construction Cost  to Date $8,737,561

Construction Engineering Cost to 
Date

$438,207 Total Cost to Date $10,586,428

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19595



Category Amount

$4,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19596



Project ID 137802040 Category Description Program Identifier

Highway RM 1431 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Austin County Williamson 2 Category 11 - District 
Discretionary (1411)

From Limit 1000  WEST OF 
CHANDLER CREEK

To Limit 200  EAST OF UNIVERSITY OAKS 
BLVD.

3 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

Construction Cost/Estimate $6,684,012 TIER NA 4

Description Construct Diverging Diamond Intersection 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.392 (mi) Estimated Completed Date 1/20/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bobby A. Ramthun, P.E. Contact Phone (512)930-5402 10

Construction Company Contact CAPITAL EXCAVATION COMPANY

Design 30% Complete Target 4/26/2013 Design 30% Complete Actual 4/26/2013

Design 60% Complete Target 8/30/2013 Design 60% Complete Actual 4/22/2014

Design 100% Complete Target 1/3/2014 Design 100% Complete Actual 4/18/2014

Notice to Proceed Date 8/13/2014 Work Begin Date 10/20/2014

Percent of Time Used 100.00 Percent of Budget Used 103.01

Start Design Target 2/11/2013 Start Design Actual 2/11/2013

Received ENV Clearance Target 1/14/2014 Received ENV Clearance Actual 4/25/2014

Utility Coordination Target 1/3/2014 Utility Coordination Actual 4/22/2014

Right of Way Coordination Target 1/3/2014 Right of Way Coordination Actual 4/22/2014

Project Ready to Bid Actual 6/11/2014 Project Ready to Bid Target 1/14/2014

Project Engineering Cost to Date $1,882,632 Construction Cost  to Date $14,799,595

Construction Engineering Cost to 
Date

$690,710 Total Cost to Date $17,372,936

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$223,065

$5,152,131

$1,308,816

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 137802048 Category Description Program Identifier

Highway RM 1431 Status Construction Scheduled 1 Category 9 - Transportation 
Enhancement (1609TE)

TE

District Austin County Williamson 2

From Limit DISCOVERY BLVD To Limit 183A 3

Construction Cost/Estimate $286,219 TIER NA 4

Description Construct Sidewalk & Pedestrian Bridge 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.231 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target 3/10/2015 Design 30% Complete Actual 3/10/2015

Design 60% Complete Target 5/8/2015 Design 60% Complete Actual 6/15/2015

Design 100% Complete Target 7/31/2015 Design 100% Complete Actual 2/11/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/1/2014 Start Design Actual 12/1/2014

Received ENV Clearance Target 6/25/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 7/29/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 7/29/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/1/2015

Project Engineering Cost to Date $1,141 Construction Cost  to Date $31,952

Construction Engineering Cost to 
Date

$0 Total Cost to Date $33,093

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19599



Category Amount

$270,854

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19600



Project ID 137802050 Category Description Program Identifier

Highway RM 1431 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

BMN

District Austin County Williamson 2

From Limit 0.4 MI W OF IH 35 To Limit 0.1 MI W OF IH 35 3

Construction Cost/Estimate $235,000 TIER 2 4

Description Upgrade Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 46.18 Total Score 65.20 7

Project Length 0.259 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target 2/1/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 7/11/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 12/13/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/13/2015 Start Design Actual 7/13/2015

Received ENV Clearance Target 7/25/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 7/22/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 7/25/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 12/13/2016

Project Engineering Cost to Date $55,864 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $55,864

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19601



Category Amount

$235,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19602



Project ID 137802052 Category Description Program Identifier

Highway RM 1431 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Austin County Williamson 2

From Limit SAM BASS RD To Limit IH 35 3

Construction Cost/Estimate $32,200,000 TIER NA 4

Description Construct 6 Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.415 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19603



Category Amount

$32,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 137803034 Category Description Program Identifier

Highway RM 1431 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Austin County Burnet 2

From Limit US 281 ON RM 1431 To Limit MANZANO MILE 3

Construction Cost/Estimate $1,509,246 TIER 2 4

Description Mill, Seal & Tom With Ty D Level up 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 37.79 Total Score 69.35 7

Project Length 1.176 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,509,246

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 137803036 Category Description Program Identifier

Highway RM 1431 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TDC

District Austin County Burnet 2

From Limit CIMARRON RANCH RD To Limit BF 1431J 3

Construction Cost/Estimate $738,895 TIER 2 4

Description Full Depth Repair, Seal And Tom 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 35.59 Total Score 68.60 7

Project Length 7.143 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 10/7/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/21/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/7/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19607



Category Amount

$932,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 137804048 Category Description Program Identifier

Highway RM 1431 Status Construction Scheduled 1 Category 11 - District 
Discretionary (1711)

District Austin County Burnet 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

From Limit 0.155 MI WEST OF RM 
1980

To Limit 0.084 MI WEST OF PHILLIPS RANCH 
RD

3

Construction Cost/Estimate $1,267,961 TIER NA 4

Description Mill, Seal And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.836 (mi) Estimated Completed Date 10/27/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Cathy Kratz, P.E. Contact Phone (512)756-2316 10

Construction Company Contact LONE STAR PAVING COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 6/1/2016

Notice to Proceed Date 11/16/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 2/16/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $36,060 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $36,060

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19609



Category Amount

$1,287,122

$1,030,112

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19610



Project ID 137804049 Category Description Program Identifier

Highway RM 1431 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Austin County Burnet 2

From Limit INDUSTRIAL BLVD To Limit US 281 ON RM 1431 3

Construction Cost/Estimate $1,509,246 TIER 2 4

Description Mill, Seal & Tom With Ty D Level up 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 42.94 Total Score 71.10 7

Project Length 1.046 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,509,246

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 137804050 Category Description Program Identifier

Highway RM 1431 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Austin County Burnet 2

From Limit WEST OF RM 2342 To Limit 0.09 MI. EAST OF FM 1980 3

Construction Cost/Estimate $218,574 TIER 2 4

Description Convert 4-Lane Undivided To Super 2 With Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 45.88 Total Score 72.10 7

Project Length 9.400 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/21/2016

Design 60% Complete Target TBD Design 60% Complete Actual 10/17/2016

Design 100% Complete Target TBD Design 100% Complete Actual 11/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/14/2016

Utility Coordination Target TBD Utility Coordination Actual 8/15/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 8/15/2016

Project Ready to Bid Actual 11/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $47,950 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $47,950

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$524,415

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 137804051 Category Description Program Identifier

Highway RM 1431 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Austin County Burnet 2

From Limit CRIDER RD To Limit N. PHILLIPS RANCH RD 3

Construction Cost/Estimate $475,000 TIER 2 4

Description Full Depth Repair & Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 42.65 Total Score 71.00 7

Project Length 3.326 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$475,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 137805027 Category Description Program Identifier

Highway RM 1431 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Austin County Llano 2

From Limit SH 261 To Limit WEST OF RM 2342 3

Construction Cost/Estimate $454,993 TIER 2 4

Description Convert 4-Lane Undivided To Super 2 With Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 32.35 Total Score 67.50 7

Project Length 8.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/21/2016

Design 60% Complete Target TBD Design 60% Complete Actual 10/17/2016

Design 100% Complete Target TBD Design 100% Complete Actual 11/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/14/2016

Utility Coordination Target TBD Utility Coordination Actual 8/15/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 8/15/2016

Project Ready to Bid Actual 11/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $34,003 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $34,003

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$474,205

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 137805028 Category Description Program Identifier

Highway RM 1431 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Austin County Llano 2

From Limit SH 261 To Limit RM 3404 3

Construction Cost/Estimate $517,000 TIER 2 4

Description Full Depth Repair And Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 19.12 Total Score 63.00 7

Project Length 5.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$517,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 137806011 Category Description Program Identifier

Highway FM 3406 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

District Austin County Williamson 2

From Limit 0.13 MI. EAST OF 
WYOMING SPRINGS 
DR

To Limit 0.05 MI. WEST OF GTRR 3

Construction Cost/Estimate $4,776,175 TIER NA 4

Description Widen To 5-Lane With Center Left Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.290 (mi) Estimated Completed Date 8/15/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact CHASCO CONSTRUCTORS

Design 30% Complete Target 7/11/2014 Design 30% Complete Actual 7/11/2014

Design 60% Complete Target 8/21/2014 Design 60% Complete Actual 8/21/2014

Design 100% Complete Target 11/14/2014 Design 100% Complete Actual 11/14/2014

Notice to Proceed Date 6/4/2015 Work Begin Date 7/30/2015

Percent of Time Used 99.30 Percent of Budget Used 98.24

Start Design Target 8/2/2010 Start Design Actual 8/2/2010

Received ENV Clearance Target 7/30/2014 Received ENV Clearance Actual 7/30/2014

Utility Coordination Target 1/13/2015 Utility Coordination Actual 1/13/2015

Right of Way Coordination Target 1/28/2015 Right of Way Coordination Actual 1/28/2015

Project Ready to Bid Actual 2/20/2015 Project Ready to Bid Target 2/2/2015

Project Engineering Cost to Date $89,404 Construction Cost  to Date $9,551,446

Construction Engineering Cost to 
Date

$412,220 Total Cost to Date $10,053,071

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,298,100

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 137806013 Category Description Program Identifier

Highway FM 3406 Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1610GR)

GR

District Austin County Williamson 2

From Limit OAK HOLLOW DR. To Limit GEORGETOWN RAILROAD ROW 3

Construction Cost/Estimate $83,251 TIER NA 4

Description Landscaping And Irrigation 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.300 (mi) Estimated Completed Date 12/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact APEX LANDSCAPE & IRRIGATION, LLC

Design 30% Complete Target TBD Design 30% Complete Actual 1/4/2016

Design 60% Complete Target TBD Design 60% Complete Actual 1/29/2016

Design 100% Complete Target TBD Design 100% Complete Actual 4/28/2016

Notice to Proceed Date 8/24/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 10/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/27/2016

Utility Coordination Target TBD Utility Coordination Actual 3/8/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 2/8/2016

Project Ready to Bid Actual 4/29/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$138 Total Cost to Date $138

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$75,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 137901027 Category Description Program Identifier

Highway FM 901 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Paris County Grayson 2

From Limit 7.075 MI W OF US 377 To Limit US 82 3

Construction Cost/Estimate $215,711 TIER 2 4

Description Texturize Shoulders, Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 35.29 Total Score 61.50 7

Project Length 17.908 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$215,711

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 138001016 Category Description Program Identifier

Highway FM 1448 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Paris County Franklin 2

From Limit WOOD COUNTY LINE To Limit 0.897 MI S OF FM 115 3

Construction Cost/Estimate $77,050 TIER 2 4

Description Texturize Shoulders, Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 30.15 Total Score 59.75 7

Project Length 6.358 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$77,050

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 138201013 Category Description Program Identifier

Highway FM 450 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Atlanta County Upshur 2

From Limit US 259 To Limit MARION C/L 3

Construction Cost/Estimate $63,140 TIER 1 4

Description Profile Centerline & Edgeline Markings Centerline Bars & Edgeline Profile 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 45.59 Total Score 79.00 7

Project Length 1.263 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 7/17/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/10/2016 Start Design Actual 10/10/2016

Received ENV Clearance Target 2/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 11/1/2016 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/17/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$63,140

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 138202014 Category Description Program Identifier

Highway FM 450 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Atlanta County Marion 2

From Limit MARION C/L To Limit HARRISON C/L 3

Construction Cost/Estimate $98,135 TIER 1 4

Description Profile Centerline & Edgeline Markings Centerline Bars & Edgeline Profile 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 45.59 Total Score 79.00 7

Project Length 1.963 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 7/17/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/10/2016 Start Design Actual 10/10/2016

Received ENV Clearance Target 2/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 11/1/2016 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/17/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$98,135

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 138203015 Category Description Program Identifier

Highway FM 450 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Atlanta County Harrison 2

From Limit HARRISON C/L To Limit FM 726 3

Construction Cost/Estimate $134,530 TIER 1 4

Description Profile Centerline & Edgeline Markings Centerline Bars & Edgeline Profile 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 48.53 Total Score 80.00 7

Project Length 2.691 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 7/17/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/10/2016 Start Design Actual 10/10/2016

Received ENV Clearance Target 2/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 11/1/2016 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/17/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$134,530

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 138204014 Category Description Program Identifier

Highway FM 1649 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Atlanta County Upshur 2

From Limit FM 555 To Limit 0.3 MI. W. OF US 259 3

Construction Cost/Estimate $167,974 TIER 1 4

Description Texturize Shoulders & Cl Texturing 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 45.59 Total Score 79.00 7

Project Length 10.704 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/31/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/1/2015 Start Design Actual 7/1/2015

Received ENV Clearance Target 3/31/2016 Received ENV Clearance Actual 10/12/2016

Utility Coordination Target 1/5/2016 Utility Coordination Actual 11/29/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/2/2016 Project Ready to Bid Target 10/6/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$796,108

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 138401027 Category Description Program Identifier

Highway FM 1402 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Titus 2

From Limit FM 71 To Limit 0.15 S. OF IH 30 3

Construction Cost/Estimate $886,277 TIER 1 4

Description Texturize Shoulders & Cl Texturing 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 45.59 Total Score 80.50 7

Project Length 12.205 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/31/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/1/2015 Start Design Actual 7/1/2015

Received ENV Clearance Target 3/31/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 1/5/2016 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/6/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$886,277

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19638



Project ID 138501036 Category Description Program Identifier

Highway SH 300 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Atlanta County Upshur 2

From Limit 3.0 MI N OF FM 726 To Limit FM 3358 (S) 3

Construction Cost/Estimate $3,140,000 TIER 1 4

Description Resurface Existing 4-Lane Highway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 53.24 Total Score 84.10 7

Project Length 4.625 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 2/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/16/2015 Start Design Actual 4/16/2015

Received ENV Clearance Target 5/9/2014 Received ENV Clearance Actual 5/9/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/13/2017

Project Engineering Cost to Date $40,384 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $40,384

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,499,240

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 138502024 Category Description Program Identifier

Highway SH 300 Status Finalizing for Construction 1 Category 2U - Urban Area 
Corridor (1802U)

District Tyler County Gregg 2

From Limit FM 2275 (GEO RICHEY 
RD), S

To Limit US 80 IN LONGVIEW 3

Construction Cost/Estimate $2,070,000 TIER 2 4

Description Repair & Resurface Roadway 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 35.15 Total Score 68.45 7

Project Length 5.051 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,140,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 138601021 Category Description Program Identifier

Highway FM 1404 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Upshur 2

From Limit SH 155 To Limit FM 2685 3

Construction Cost/Estimate $133,100 TIER 1 4

Description Install Led Flashing Chevrons On Curve 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 35.29 Total Score 75.50 7

Project Length 6.699 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19643



Category Amount

$133,100

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19644



Project ID 138601022 Category Description Program Identifier

Highway FM 1404 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Atlanta County Upshur 2

From Limit SH 155 To Limit FM 2685 3

Construction Cost/Estimate $70,619 TIER 2 4

Description Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 24.26 Total Score 57.75 7

Project Length 6.699 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19645



Category Amount

$70,619

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19646



Project ID 138801010 Category Description Program Identifier

Highway FM 1251 Status Under Development 1 Category 11 - District 
Discretionary (2111)

PES

District Tyler County Rusk 2 Category 1 - Preventative 
Maintenance & Rehab (2101)

From Limit CR 394 (1.5 MI E OF FM 
3135), E

To Limit PANOLA C/L (1 MI E OF FM 3231) 3

Construction Cost/Estimate $3,000,000 TIER NA 4

Description Rehabilitate Roadway And Widen To 26' 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.818 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $251,446 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $251,446

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19647



Category Amount

$2,500,000

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19648



Project ID 138902011 Category Description Program Identifier

Highway FM 1252 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2301)

District Tyler County Gregg 2

From Limit 0.1 MI W OF RICE RD, E To Limit SH 135 IN LIBERTY CITY 3

Construction Cost/Estimate $1,650,000 TIER NA 4

Description Construct Continuous Center Turn Lane & Right Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.525 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $190,804 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $190,804

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19649



Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19650



Project ID 138902012 Category Description Program Identifier

Highway FM 1252 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Tyler County Gregg 2

From Limit .1 MI E OF SH135, E To Limit SH31 3

Construction Cost/Estimate $135,200 TIER 2 4

Description Sealcoat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 37.50 Total Score 69.25 7

Project Length 3.979 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target 6/17/2016 Design 30% Complete Actual 5/20/2016

Design 60% Complete Target 8/4/2016 Design 60% Complete Actual 6/16/2016

Design 100% Complete Target 10/5/2016 Design 100% Complete Actual 9/30/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 6/17/2016 Received ENV Clearance Actual 10/17/2016

Utility Coordination Target 9/21/2016 Utility Coordination Actual 9/13/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target 10/5/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19651



Category Amount

$136,907

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19652



Project ID 139003005 Category Description Program Identifier

Highway FM 1254 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

ON

District Tyler County Wood 2

From Limit AT LAKE FORK CREEK To Limit STR# 005 3

Construction Cost/Estimate $1,200,000 TIER 1 4

Description Replace Bridge & Approaches 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 41.18 Total Score 77.50 7

Project Length 0.128 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $80,865 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $80,865

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19653



Category Amount

$1,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19654



Project ID 139201035 Category Description Program Identifier

Highway FM 1378 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1406)

ON

District Dallas County Collin 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

From Limit 585  SOUTH OF WHITE 
ROCK CREEK

To Limit NORTH OF WHITE ROCK CREEK 3

Construction Cost/Estimate $1,159,903 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.195 (mi) Estimated Completed Date 1/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Brenan Honey, P.E. Contact Phone (972)542-2345 10

Construction Company Contact ACCELERATED CRITICAL PATH, INC.

Design 30% Complete Target 1/12/2011 Design 30% Complete Actual 1/9/2014

Design 60% Complete Target 5/12/2011 Design 60% Complete Actual 3/14/2014

Design 100% Complete Target 10/11/2011 Design 100% Complete Actual 5/23/2014

Notice to Proceed Date 10/9/2014 Work Begin Date 8/10/2015

Percent of Time Used 100.00 Percent of Budget Used 91.45

Start Design Target 11/2/2009 Start Design Actual 10/12/2009

Received ENV Clearance Target 9/9/2011 Received ENV Clearance Actual 4/9/2014

Utility Coordination Target 11/10/2011 Utility Coordination Actual 6/10/2014

Right of Way Coordination Target 10/27/2011 Right of Way Coordination Actual 6/10/2014

Project Ready to Bid Actual 5/27/2014 Project Ready to Bid Target 11/10/2011

Project Engineering Cost to Date $529,212 Construction Cost  to Date $2,283,744

Construction Engineering Cost to 
Date

$139,923 Total Cost to Date $2,952,879

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19655



Category Amount

$890,000

$75,205

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19656



Project ID 139201037 Category Description Program Identifier

Highway FM 1378 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

District Dallas County Collin 2

From Limit NORTH OF WHITE 
ROCK CREEK

To Limit SOUTH OF VINECREST LN / JESSICA 
LN

3

Construction Cost/Estimate $629,093 TIER NA 4

Description Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.331 (mi) Estimated Completed Date 1/30/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Brenan Honey, P.E. Contact Phone (972)542-2345 10

Construction Company Contact ACCELERATED CRITICAL PATH, INC.

Design 30% Complete Target 1/12/2011 Design 30% Complete Actual 1/9/2014

Design 60% Complete Target 5/12/2011 Design 60% Complete Actual 3/14/2014

Design 100% Complete Target 10/11/2011 Design 100% Complete Actual 5/23/2014

Notice to Proceed Date 10/9/2014 Work Begin Date 8/10/2015

Percent of Time Used 100.00 Percent of Budget Used 91.45

Start Design Target 11/2/2009 Start Design Actual 10/12/2009

Received ENV Clearance Target 9/9/2011 Received ENV Clearance Actual 4/9/2014

Utility Coordination Target 11/10/2011 Utility Coordination Actual 6/10/2014

Right of Way Coordination Target 10/27/2011 Right of Way Coordination Actual 6/10/2014

Project Ready to Bid Actual 5/27/2014 Project Ready to Bid Target 11/10/2011

Project Engineering Cost to Date $80,940 Construction Cost  to Date $1,208,219

Construction Engineering Cost to 
Date

$74,027 Total Cost to Date $1,363,186

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19657



Category Amount

$545,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19658



Project ID 139201041 Category Description Program Identifier

Highway FM 1378 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Dallas County Collin 2

From Limit 0.61 MI S OF FM 2786 To Limit FM 2514 3

Construction Cost/Estimate $4,213,599 TIER 3 4

Description Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 22.35 Total Score 37.30 7

Project Length 6.003 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,637 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,637

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19659



Category Amount

$2,657,415

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19660



Project ID 139201042 Category Description Program Identifier

Highway FM 1378 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Dallas County Collin 2

From Limit SH 5 To Limit 0.2 MILE SOUTH OF W FOREST 
GROVE RD

3

Construction Cost/Estimate $109,467 TIER NA 4

Description Seal Coat, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.799 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name David Morren, P.E. Contact Phone (214)319-3574 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 6/8/2015

Design 60% Complete Target TBD Design 60% Complete Actual 6/8/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/3/2015 Work Begin Date 2/25/2016

Percent of Time Used 98.03 Percent of Budget Used 89.11

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/8/2015

Utility Coordination Target TBD Utility Coordination Actual 7/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/13/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $213,131

Construction Engineering Cost to 
Date

$882 Total Cost to Date $214,012

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19661



Category Amount

$104,652

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19662



Project ID 139203012 Category Description Program Identifier

Highway FM 1461 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2402M)

District Dallas County Collin 2 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (2405)

From Limit WEST OF COUNTY 
ROAD 166

To Limit CR 123 3

Construction Cost/Estimate $6,000,000 TIER NA 4

Description Widen And Reconstruct 2 Lane Rural To 4 Lane Urban (ultimate 6 Lanes) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.005 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $9,196 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $9,196

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19663



Category Amount

$5,700,000

$300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19664



Project ID 139203013 Category Description Program Identifier

Highway FM 1461 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Dallas County Collin 2

From Limit END OF STATE 
MAINTENANCE

To Limit CR 166 3

Construction Cost/Estimate $11,317 TIER NA 4

Description Seal Coat, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.360 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19665



Category Amount

$10,662

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19666



Project ID 139301014 Category Description Program Identifier

Highway FM 308 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

ONT

District Dallas County Ellis 2

From Limit AT DRAW, 1.4 MI NW 
OF IH 35E

To Limit . 3

Construction Cost/Estimate $801,322 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.138 (mi) Estimated Completed Date 1/30/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Darwin Myers, P.E. Contact Phone (903)874-4351 10

Construction Company Contact MASSANA CONSTRUCTION INC.

Design 30% Complete Target 2/6/2013 Design 30% Complete Actual 2/1/2013

Design 60% Complete Target 4/4/2013 Design 60% Complete Actual 6/30/2014

Design 100% Complete Target 7/18/2013 Design 100% Complete Actual 11/5/2014

Notice to Proceed Date 4/3/2015 Work Begin Date 9/15/2015

Percent of Time Used 85.28 Percent of Budget Used 86.80

Start Design Target 1/3/2013 Start Design Actual 1/3/2013

Received ENV Clearance Target 8/29/2013 Received ENV Clearance Actual 8/8/2014

Utility Coordination Target 8/29/2013 Utility Coordination Actual 12/30/2014

Right of Way Coordination Target 1/18/2013 Right of Way Coordination Actual 12/30/2014

Project Ready to Bid Actual 12/5/2014 Project Ready to Bid Target 8/29/2013

Project Engineering Cost to Date $480,447 Construction Cost  to Date $1,596,644

Construction Engineering Cost to 
Date

$141,481 Total Cost to Date $2,218,572

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19667



Category Amount

$715,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19668



Project ID 139301015 Category Description Program Identifier

Highway FM 308 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

ON

District Dallas County Ellis 2

From Limit AT DRAW (0.3 MI NW 
OF IH 35E)

To Limit . 3

Construction Cost/Estimate $357,178 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 44.12 Total Score 78.50 7

Project Length 0.066 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $55,739 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $55,739

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19669



Category Amount

$342,296

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19670



Project ID 139301017 Category Description Program Identifier

Highway FM 308 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Dallas County Ellis 2

From Limit US 77 To Limit FM 66 3

Construction Cost/Estimate $264,861 TIER NA 4

Description Seal Coat, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.745 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19671



Category Amount

$289,288

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19672



Project ID 139402026 Category Description Program Identifier

Highway FM 1387 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Dallas County Ellis 2

From Limit 1.542 MI NE OF BU 
287Q

To Limit 2.51 MI NE OF BU 287Q 3

Construction Cost/Estimate $964,643 TIER 3 4

Description Safety Treat Fixed Objects,construct Paved Shoulders (1-4ft) 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 29.41 Total Score 46.30 7

Project Length 0.968 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19673



Category Amount

$855,140

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19674



Project ID 139701030 Category Description Program Identifier

Highway FM 1836 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Dallas County Kaufman 2

From Limit FM 2515 To Limit FM 90 3

Construction Cost/Estimate $6,141,936 TIER NA 4

Description Rehabilitation Of Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.905 (mi) Estimated Completed Date 4/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name JEFF BUSH, P.E. Contact Phone (972)962-3617 10

Construction Company Contact D. L. LENNON INCORPORATED - CONTRACTOR

Design 30% Complete Target 9/30/2014 Design 30% Complete Actual 10/9/2014

Design 60% Complete Target 1/30/2015 Design 60% Complete Actual 7/8/2015

Design 100% Complete Target 4/1/2015 Design 100% Complete Actual 9/4/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 4/19/2016

Percent of Time Used 75.23 Percent of Budget Used 31.00

Start Design Target 5/1/2014 Start Design Actual 5/1/2014

Received ENV Clearance Target 11/13/2014 Received ENV Clearance Actual 9/2/2015

Utility Coordination Target 3/4/2015 Utility Coordination Actual 7/28/2015

Right of Way Coordination Target 3/4/2015 Right of Way Coordination Actual 7/28/2015

Project Ready to Bid Actual 9/4/2015 Project Ready to Bid Target 4/1/2015

Project Engineering Cost to Date $528,794 Construction Cost  to Date $3,780,601

Construction Engineering Cost to 
Date

$129,035 Total Cost to Date $4,438,430

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19675



Category Amount

$6,861,249

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19676



Project ID 139701031 Category Description Program Identifier

Highway FM 1836 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Dallas County Kaufman 2

From Limit SH 34 To Limit 0.28 MI EAST OF CR 146 3

Construction Cost/Estimate $5,943,147 TIER NA 4

Description Reconstruct Existing Pavement And Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.269 (mi) Estimated Completed Date 2/28/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name JEFF BUSH, P.E. Contact Phone (972)962-3617 10

Construction Company Contact A. L. HELMCAMP, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual 10/23/2015

Design 100% Complete Target TBD Design 100% Complete Actual 11/12/2015

Notice to Proceed Date 3/1/2016 Work Begin Date 7/18/2016

Percent of Time Used 65.06 Percent of Budget Used 37.94

Start Design Target TBD Start Design Actual 2/2/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/29/2015

Utility Coordination Target TBD Utility Coordination Actual 11/19/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 11/19/2015

Project Ready to Bid Actual 11/12/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $347,490 Construction Cost  to Date $4,038,980

Construction Engineering Cost to 
Date

$82,765 Total Cost to Date $4,469,236

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19677



Category Amount

$5,327,021

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19678



Project ID 140001030 Category Description Program Identifier

Highway FM 1774 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Bryan County Grimes 2

From Limit 0.355 MILES EAST OF 
SH 90

To Limit SH 105 3

Construction Cost/Estimate $306,167 TIER 1 4

Description Safety Work Consisting Of Edgeline And Centerline Profile Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 39.71 Total Score 78.50 7

Project Length 14.456 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/11/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 12/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19679



Category Amount

$306,167

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19680



Project ID 140002022 Category Description Program Identifier

Highway FM 1774 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

PM

District Bryan County Grimes 2

From Limit SH 105 To Limit THE WALLER COUNTY LINE 3

Construction Cost/Estimate $256,134 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.446 (mi) Estimated Completed Date 8/21/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target 2/14/2014 Design 30% Complete Actual 2/14/2014

Design 60% Complete Target 3/5/2014 Design 60% Complete Actual 3/5/2014

Design 100% Complete Target 10/23/2014 Design 100% Complete Actual 7/18/2014

Notice to Proceed Date 10/9/2014 Work Begin Date 7/15/2015

Percent of Time Used 129.09 Percent of Budget Used 95.85

Start Design Target 11/18/2013 Start Design Actual 11/18/2013

Received ENV Clearance Target 8/28/2014 Received ENV Clearance Actual 6/13/2014

Utility Coordination Target 11/19/2013 Utility Coordination Actual 11/19/2013

Right of Way Coordination Target 11/18/2013 Right of Way Coordination Actual 11/18/2013

Project Ready to Bid Actual 7/18/2014 Project Ready to Bid Target 10/23/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $473,648

Construction Engineering Cost to 
Date

$5,441 Total Cost to Date $479,089

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19681



Category Amount

$246,883

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19682



Project ID 140003006 Category Description Program Identifier

Highway FM 1774 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor  (1802M)

District Houston County Waller 2

From Limit GRIMES COUNTY LINE To Limit MONTGOMERY COUNTY LINE 3

Construction Cost/Estimate $12,597,000 TIER 1 4

Description Widen To 4-Lane Divided Rural 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 57.35 Total Score 84.50 7

Project Length 1.647 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 2/5/2010 Design 30% Complete Actual 2/5/2010

Design 60% Complete Target 7/14/2010 Design 60% Complete Actual TBD

Design 100% Complete Target 10/13/2010 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/1/2009 Start Design Actual 10/1/2009

Received ENV Clearance Target 3/21/2011 Received ENV Clearance Actual 3/5/2008

Utility Coordination Target 7/21/2011 Utility Coordination Actual TBD

Right of Way Coordination Target 9/8/2011 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/8/2011

Project Engineering Cost to Date $1,691,169 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,691,169

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19683



Category Amount

$12,597,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19684



Project ID 140004011 Category Description Program Identifier

Highway FM 1774 Status Construction Scheduled 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1407)

District Houston County Montgomery 2

From Limit 0.045 MI S OF W. LOST 
CREEK BLVD

To Limit FM 149 3

Construction Cost/Estimate $18,070,204 TIER NA 4

Description Widen To 4-Lane With Two Way Left Turn Lane. 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.831 (mi) Estimated Completed Date 11/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Richard L. Brown P.E. Contact Phone (936)538-3300 10

Construction Company Contact JAMES CONSTRUCTION GROUP, L.L.C.

Design 30% Complete Target 5/22/2009 Design 30% Complete Actual 5/22/2009

Design 60% Complete Target 10/20/2009 Design 60% Complete Actual 10/20/2009

Design 100% Complete Target 4/22/2014 Design 100% Complete Actual 8/6/2014

Notice to Proceed Date 11/3/2014 Work Begin Date 7/14/2016

Percent of Time Used 2.26 Percent of Budget Used 9.00

Start Design Target 10/27/2008 Start Design Actual 10/27/2008

Received ENV Clearance Target 3/5/2008 Received ENV Clearance Actual 3/5/2008

Utility Coordination Target 4/10/2015 Utility Coordination Actual 8/6/2014

Right of Way Coordination Target 4/13/2015 Right of Way Coordination Actual 10/17/2014

Project Ready to Bid Actual 8/6/2014 Project Ready to Bid Target 12/21/2015

Project Engineering Cost to Date $4,450,248 Construction Cost  to Date $4,120,853

Construction Engineering Cost to 
Date

$285,832 Total Cost to Date $8,856,933

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19685



Category Amount

$17,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19686



Project ID 140004021 Category Description Program Identifier

Highway FM 1774 Status Construction Scheduled 1 Category 3 - Texas Mobility 
Funds (TMFBM)

District Houston County Montgomery 2 Category 7 - Metropolitan 
Mobility/Rehabilitation (1607)

From Limit FM 1486 To Limit 0.109 MILE NORTH OF FM 1488 3

Construction Cost/Estimate $23,247,170 TIER NA 4

Description Construct Rr Grade Separation 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.173 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Richard L. Brown P.E. Contact Phone (936)538-3300 10

Construction Company Contact JAMES CONSTRUCTION GROUP, L.L.C.

Design 30% Complete Target 2/3/2010 Design 30% Complete Actual 2/3/2010

Design 60% Complete Target 6/8/2010 Design 60% Complete Actual 6/8/2010

Design 100% Complete Target 7/13/2016 Design 100% Complete Actual 7/13/2016

Notice to Proceed Date 11/1/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 9/29/2009 Start Design Actual 9/29/2009

Received ENV Clearance Target 3/5/2008 Received ENV Clearance Actual 3/5/2008

Utility Coordination Target 3/23/2016 Utility Coordination Actual 3/23/2016

Right of Way Coordination Target 10/27/2014 Right of Way Coordination Actual 10/27/2014

Project Ready to Bid Actual 6/24/2016 Project Ready to Bid Target 6/17/2016

Project Engineering Cost to Date $8,255,826 Construction Cost  to Date $21,200

Construction Engineering Cost to 
Date

$6,950 Total Cost to Date $8,283,976

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19687



Category Amount

$28,358,053

$18,030,947

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19688



Project ID 140004037 Category Description Program Identifier

Highway FM 1774 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor  (1802M)

District Houston County Montgomery 2

From Limit WALLER COUNTY LINE To Limit FM 1486 3

Construction Cost/Estimate $15,000,000 TIER 1 4

Description Widen To 4-Lane Divided Rural 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 57.65 Total Score 77.60 7

Project Length 2.089 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $121,546 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $121,546

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19689



Category Amount

$15,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19690



Project ID 140203011 Category Description Program Identifier

Highway FM 1375 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PMT

District Houston County Montgomery 2

From Limit FM 149 To Limit WALKER C/L 3

Construction Cost/Estimate $229,556 TIER NA 4

Description Ocst And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.069 (mi) Estimated Completed Date 8/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Richard L. Brown P.E. Contact Phone (936)538-3300 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 9/11/2014 Design 30% Complete Actual TBD

Design 60% Complete Target 10/29/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 1/14/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 3/1/2016 Work Begin Date 7/5/2016

Percent of Time Used 87.27 Percent of Budget Used 78.31

Start Design Target 8/25/2014 Start Design Actual 8/25/2014

Received ENV Clearance Target 1/14/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 1/14/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 1/14/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/9/2015 Project Ready to Bid Target 11/13/2015

Project Engineering Cost to Date $46,453 Construction Cost  to Date $386,460

Construction Engineering Cost to 
Date

$8,200 Total Cost to Date $441,113

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19691



Category Amount

$400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19692



Project ID 140402026 Category Description Program Identifier

Highway FM 2193 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

PM

District Bryan County Washington 2

From Limit SH 105 To Limit FM 1155 3

Construction Cost/Estimate $89,041 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.722 (mi) Estimated Completed Date 8/21/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target 2/14/2014 Design 30% Complete Actual 2/14/2014

Design 60% Complete Target 3/5/2014 Design 60% Complete Actual 3/5/2014

Design 100% Complete Target 10/23/2014 Design 100% Complete Actual 7/18/2014

Notice to Proceed Date 10/9/2014 Work Begin Date 7/15/2015

Percent of Time Used 129.09 Percent of Budget Used 95.85

Start Design Target 11/18/2013 Start Design Actual 11/18/2013

Received ENV Clearance Target 8/28/2014 Received ENV Clearance Actual 6/13/2014

Utility Coordination Target 11/19/2013 Utility Coordination Actual 11/19/2013

Right of Way Coordination Target 11/18/2013 Right of Way Coordination Actual 11/18/2013

Project Ready to Bid Actual 7/18/2014 Project Ready to Bid Target 10/23/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $163,955

Construction Engineering Cost to 
Date

$1,884 Total Cost to Date $165,839

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19693



Category Amount

$86,850

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19694



Project ID 140402027 Category Description Program Identifier

Highway FM 1155 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Bryan County Washington 2

From Limit FM 2726 To Limit FM 2193 3

Construction Cost/Estimate $177,305 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.601 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 12/13/2014

Design 60% Complete Target TBD Design 60% Complete Actual 4/1/2015

Design 100% Complete Target TBD Design 100% Complete Actual 7/15/2015

Notice to Proceed Date 10/21/2015 Work Begin Date 6/15/2016

Percent of Time Used 117.65 Percent of Budget Used 96.70

Start Design Target TBD Start Design Actual 11/20/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/16/2015

Utility Coordination Target TBD Utility Coordination Actual 12/13/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/16/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $315,851

Construction Engineering Cost to 
Date

$4,458 Total Cost to Date $320,310

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19695



Category Amount

$201,419

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19696



Project ID 140402028 Category Description Program Identifier

Highway FM 1155 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Bryan County Washington 2

From Limit FM 2726 To Limit FM 2193 3

Construction Cost/Estimate $52,293 TIER NA 4

Description Safety Work Consisting Of Edgeline And Centerline Profile Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.612 (mi) Estimated Completed Date 11/8/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact D. I. J. CONSTRUCTION, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 4/1/2016

Design 60% Complete Target TBD Design 60% Complete Actual 4/20/2016

Design 100% Complete Target TBD Design 100% Complete Actual 6/10/2016

Notice to Proceed Date 9/16/2016 Work Begin Date 10/26/2016

Percent of Time Used 61.11 Percent of Budget Used 99.53

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/16/2016

Utility Coordination Target TBD Utility Coordination Actual 8/8/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $242 Construction Cost  to Date $67,619

Construction Engineering Cost to 
Date

$4,458 Total Cost to Date $72,318

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19697



Category Amount

$119,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19698



Project ID 140501020 Category Description Program Identifier

Highway FM 1371 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Washington 2

From Limit US 290 To Limit AUSTIN COUNTY LINE 3

Construction Cost/Estimate $202,267 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.859 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19699



Category Amount

$230,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19700



Project ID 140504021 Category Description Program Identifier

Highway FM 1155 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

PM

District Bryan County Washington 2

From Limit FM 2447 To Limit FM 1371 3

Construction Cost/Estimate $24,722 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.649 (mi) Estimated Completed Date 8/21/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target 2/14/2014 Design 30% Complete Actual 2/14/2014

Design 60% Complete Target 3/5/2014 Design 60% Complete Actual 3/5/2014

Design 100% Complete Target 10/23/2014 Design 100% Complete Actual 7/18/2014

Notice to Proceed Date 10/9/2014 Work Begin Date 7/15/2015

Percent of Time Used 129.09 Percent of Budget Used 95.85

Start Design Target 11/18/2013 Start Design Actual 11/18/2013

Received ENV Clearance Target 8/28/2014 Received ENV Clearance Actual 6/13/2014

Utility Coordination Target 11/19/2013 Utility Coordination Actual 11/19/2013

Right of Way Coordination Target 11/18/2013 Right of Way Coordination Actual 11/18/2013

Project Ready to Bid Actual 7/18/2014 Project Ready to Bid Target 10/23/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $54,652

Construction Engineering Cost to 
Date

$628 Total Cost to Date $55,280

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19701



Category Amount

$24,384

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19702



Project ID 140504022 Category Description Program Identifier

Highway FM 1155 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Bryan County Washington 2

From Limit FM 2193 To Limit FM 2447 3

Construction Cost/Estimate $38,011 TIER NA 4

Description Safety Work Consisting Of Centerline Profile Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.177 (mi) Estimated Completed Date 11/8/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact D. I. J. CONSTRUCTION, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 4/1/2016

Design 60% Complete Target TBD Design 60% Complete Actual 4/20/2016

Design 100% Complete Target TBD Design 100% Complete Actual 6/10/2016

Notice to Proceed Date 9/16/2016 Work Begin Date 10/26/2016

Percent of Time Used 61.11 Percent of Budget Used 99.53

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/16/2016

Utility Coordination Target TBD Utility Coordination Actual 8/8/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $242 Construction Cost  to Date $49,070

Construction Engineering Cost to 
Date

$3,235 Total Cost to Date $52,546

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19703



Category Amount

$151,905

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19704



Project ID 140504023 Category Description Program Identifier

Highway FM 1155 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Washington 2

From Limit US 290 To Limit FM 1371 3

Construction Cost/Estimate $3,374 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.118 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19705



Category Amount

$30,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19706



Project ID 140701025 Category Description Program Identifier

Highway FM 1275 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

District Lufkin County Nacogdoches 2

From Limit SL 224 To Limit END OF PAVEMENT 3

Construction Cost/Estimate $4,230,901 TIER NA 4

Description Reconstruct, Widen And Resurface Pavement 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.583 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 5/13/2020 Design 30% Complete Actual TBD

Design 60% Complete Target 8/12/2020 Design 60% Complete Actual TBD

Design 100% Complete Target 12/14/2020 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/8/2014 Start Design Actual 9/8/2014

Received ENV Clearance Target 10/23/2020 Received ENV Clearance Actual TBD

Utility Coordination Target 12/14/2020 Utility Coordination Actual TBD

Right of Way Coordination Target 12/14/2020 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/15/2021

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19707



Category Amount

$4,230,901

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 140701028 Category Description Program Identifier

Highway FM 1275 Status Under Development 1 Category 8 - Highway Safety 
Improvement Program (2108)

HES

District Lufkin County Nacogdoches 2

From Limit SL 224 To Limit END OF PAVEMENT 3

Construction Cost/Estimate $807,436 TIER NA 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.583 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 5/13/2020 Design 30% Complete Actual TBD

Design 60% Complete Target 8/12/2020 Design 60% Complete Actual TBD

Design 100% Complete Target 12/14/2020 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/8/2014 Start Design Actual 9/8/2014

Received ENV Clearance Target 10/23/2020 Received ENV Clearance Actual TBD

Utility Coordination Target 12/14/2020 Utility Coordination Actual TBD

Right of Way Coordination Target 12/14/2020 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/15/2021

Project Engineering Cost to Date $14,238 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $14,238

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$807,436

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19710



Project ID 140702022 Category Description Program Identifier

Highway FM 1638 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Lufkin County Nacogdoches 2

From Limit FM 698 To Limit FM 2609 3

Construction Cost/Estimate $860,236 TIER NA 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.124 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Shannon Ramos, P.E. Contact Phone (936)564-7782 10

Construction Company Contact A R BROTHERS CONSTRUCTION SERVICES, INC.

Design 30% Complete Target 8/21/2015 Design 30% Complete Actual 6/24/2015

Design 60% Complete Target 11/18/2015 Design 60% Complete Actual 11/24/2015

Design 100% Complete Target 3/11/2016 Design 100% Complete Actual 3/10/2016

Notice to Proceed Date 8/3/2016 Work Begin Date 8/27/2016

Percent of Time Used 59.30 Percent of Budget Used 81.01

Start Design Target 7/13/2015 Start Design Actual 9/8/2014

Received ENV Clearance Target 12/18/2015 Received ENV Clearance Actual 1/28/2016

Utility Coordination Target 3/11/2016 Utility Coordination Actual 3/10/2016

Right of Way Coordination Target 3/11/2016 Right of Way Coordination Actual 3/10/2016

Project Ready to Bid Actual 4/15/2016 Project Ready to Bid Target 4/15/2016

Project Engineering Cost to Date $350,768 Construction Cost  to Date $1,313,526

Construction Engineering Cost to 
Date

$19,064 Total Cost to Date $1,683,358

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$688,752

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 140702023 Category Description Program Identifier

Highway FM 1638 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Lufkin County Nacogdoches 2

From Limit FM 698 To Limit US 59/LP 224 3

Construction Cost/Estimate $2,975,773 TIER 2 4

Description Safety Treat Fixed Objects; Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 14.71 Total Score 61.50 7

Project Length 4.213 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 4/12/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 7/12/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 11/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/9/2017 Start Design Actual 11/14/2016

Received ENV Clearance Target 7/26/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 11/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 11/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 12/8/2017

Project Engineering Cost to Date $1,395 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,395

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,975,773

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 140703016 Category Description Program Identifier

Highway FM 1275 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Lufkin County Nacogdoches 2

From Limit AT FM 2609 To Limit . 3

Construction Cost/Estimate $154,686 TIER 2 4

Description Improve Traffic Signal 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 32.94 Total Score 67.70 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 6/22/2016 Design 60% Complete Actual 6/22/2016

Design 100% Complete Target 10/14/2016 Design 100% Complete Actual 10/10/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 6/5/2016

Received ENV Clearance Target 7/7/2016 Received ENV Clearance Actual 9/28/2016

Utility Coordination Target 10/14/2016 Utility Coordination Actual 10/10/2016

Right of Way Coordination Target 10/14/2016 Right of Way Coordination Actual 10/10/2016

Project Ready to Bid Actual 10/21/2016 Project Ready to Bid Target 11/14/2016

Project Engineering Cost to Date $19,754 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $19,754

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$206,724

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 140703017 Category Description Program Identifier

Highway FM 1275 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Lufkin County Nacogdoches 2

From Limit AT MARTINSVILLE ST To Limit ' 3

Construction Cost/Estimate $130,956 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 43.24 Total Score 71.20 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 6/22/2016 Design 60% Complete Actual 6/22/2016

Design 100% Complete Target 10/14/2016 Design 100% Complete Actual 10/10/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 6/5/2016

Received ENV Clearance Target 7/7/2016 Received ENV Clearance Actual 9/28/2016

Utility Coordination Target 10/14/2016 Utility Coordination Actual 10/10/2016

Right of Way Coordination Target 10/14/2016 Right of Way Coordination Actual 10/10/2016

Project Ready to Bid Actual 10/21/2016 Project Ready to Bid Target 11/14/2016

Project Engineering Cost to Date $15,312 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $15,312

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$203,090

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 141102011 Category Description Program Identifier

Highway FM 1457 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Yoakum County Austin 2

From Limit FAYETTE C/L To Limit SH 159 3

Construction Cost/Estimate $3,500,000 TIER 2 4

Description Rehabilitate Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 34.56 Total Score 68.25 7

Project Length 5.853 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 11/7/2016 Design 30% Complete Actual 11/7/2016

Design 60% Complete Target 12/22/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 5/19/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/13/2016 Start Design Actual 7/13/2016

Received ENV Clearance Target 4/4/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 5/19/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 5/19/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/19/2017

Project Engineering Cost to Date $323,075 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $323,075

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 141202018 Category Description Program Identifier

Highway FM 1301 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Houston County Brazoria 2

From Limit SH 35 To Limit MATAGORDA C/L 3

Construction Cost/Estimate $2,335,483 TIER NA 4

Description Shoulder Repair And 1.5" Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.714 (mi) Estimated Completed Date 9/28/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Michelle Milliard, P.E. Contact Phone (979)864-8500 10

Construction Company Contact ANGEL BROTHERS HOLDINGS CORP.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 4/7/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 11/13/2015 Work Begin Date 1/13/2016

Percent of Time Used 117.80 Percent of Budget Used 98.39

Start Design Target 6/17/2013 Start Design Actual 6/17/2013

Received ENV Clearance Target 4/7/2015 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/10/2015 Project Ready to Bid Target 7/17/2015

Project Engineering Cost to Date $7,345 Construction Cost  to Date $4,626,716

Construction Engineering Cost to 
Date

$61,344 Total Cost to Date $4,695,405

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,297,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 141203038 Category Description Program Identifier

Highway FM 1301 Status Under Development 1 Category 11 - District 
Discretionary (2311)

District Yoakum County Wharton 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit SH 60 IN WHARTON To Limit US 59 3

Construction Cost/Estimate $10,490,359 TIER NA 4

Description Extend Road On New Location 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.800 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 4/17/2014 Design 30% Complete Actual 4/17/2014

Design 60% Complete Target 10/13/2015 Design 60% Complete Actual 11/12/2015

Design 100% Complete Target 2/10/2023 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/24/2014 Start Design Actual 3/24/2014

Received ENV Clearance Target 1/6/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 2/10/2023 Utility Coordination Actual TBD

Right of Way Coordination Target 2/10/2023 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/10/2023

Project Engineering Cost to Date $43,346 Construction Cost  to Date $27,171

Construction Engineering Cost to 
Date

$0 Total Cost to Date $70,517

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,750,000

$6,400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 141401019 Category Description Program Identifier

Highway FM 528 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Houston County Galveston 2

From Limit AT LUNDY-MOORE 
ROAD

To Limit . 3

Construction Cost/Estimate $350,000 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 47.35 Total Score 72.60 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$350,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 141402008 Category Description Program Identifier

Highway FM 528 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Houston County Brazoria 2

From Limit SH 35 To Limit LP 409 3

Construction Cost/Estimate $5,700,000 TIER NA 4

Description Widen To 4-Lanes 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.550 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 2/4/2020 Design 30% Complete Actual TBD

Design 60% Complete Target 11/1/2021 Design 60% Complete Actual TBD

Design 100% Complete Target 2/24/2025 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/1/2009 Start Design Actual 6/1/2009

Received ENV Clearance Target 8/4/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 9/16/2022 Utility Coordination Actual TBD

Right of Way Coordination Target 8/17/2022 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/24/2025

Project Engineering Cost to Date $672,395 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $672,395

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 141402016 Category Description Program Identifier

Highway FM 528 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Houston County Brazoria 2

From Limit SH 35 BUSINESS To Limit SH 6 3

Construction Cost/Estimate $10,000,000 TIER NA 4

Description Construct 2-Lane Urban Undivided On New Location With Railroad Grade Separation (phase 1) 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.900 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $973,331 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $973,331

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19730



Project ID 141403040 Category Description Program Identifier

Highway FM 1462 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Houston County Brazoria 2

From Limit SH 288 To Limit 35 SOUTH 3

Construction Cost/Estimate $3,312,819 TIER NA 4

Description Shoulder Repair And 1.5" Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.745 (mi) Estimated Completed Date 9/28/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Michelle Milliard, P.E. Contact Phone (979)864-8500 10

Construction Company Contact ANGEL BROTHERS HOLDINGS CORP.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 4/7/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 11/13/2015 Work Begin Date 1/13/2016

Percent of Time Used 117.80 Percent of Budget Used 98.39

Start Design Target 6/17/2013 Start Design Actual 6/17/2013

Received ENV Clearance Target 4/7/2015 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/10/2015 Project Ready to Bid Target 7/17/2015

Project Engineering Cost to Date $29,670 Construction Cost  to Date $6,574,966

Construction Engineering Cost to 
Date

$82,661 Total Cost to Date $6,687,297

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19731



Category Amount

$2,831,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 141403041 Category Description Program Identifier

Highway FM 1462 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Houston County Brazoria 2

From Limit AT ROSHARON ROAD To Limit . 3

Construction Cost/Estimate $300,000 TIER 1 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 59.41 Total Score 83.70 7

Project Length 0.250 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 141404015 Category Description Program Identifier

Highway FM 1462 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Houston County Brazoria 2

From Limit BRAZOS RIVER To Limit FM 521 3

Construction Cost/Estimate $1,741,006 TIER NA 4

Description Pavement Repair, Base Repair And 1.5" Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.266 (mi) Estimated Completed Date 4/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Michelle Milliard, P.E. Contact Phone (979)864-8500 10

Construction Company Contact DURWOOD GREENE CONSTRUCTION CO.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/10/2015 Design 100% Complete Actual 11/10/2015

Notice to Proceed Date 5/10/2016 Work Begin Date 7/11/2016

Percent of Time Used 67.21 Percent of Budget Used 96.91

Start Design Target 9/2/2014 Start Design Actual 9/2/2014

Received ENV Clearance Target 11/10/2015 Received ENV Clearance Actual 11/10/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/3/2015 Project Ready to Bid Target 1/8/2016

Project Engineering Cost to Date $12,531 Construction Cost  to Date $3,381,027

Construction Engineering Cost to 
Date

$50,674 Total Cost to Date $3,444,231

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,426,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19736



Project ID 141404016 Category Description Program Identifier

Highway FM 1462 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Houston County Brazoria 2

From Limit FORT BEND COUNTY 
LINE

To Limit 0.010 MILES WEST OF FM 521 3

Construction Cost/Estimate $109,734 TIER 2 4

Description Milled Edgeline Rumble Strips And Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 19.41 Total Score 63.10 7

Project Length 7.300 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$109,734

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 141405014 Category Description Program Identifier

Highway FM 1462 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Houston County Fort Bend 2

From Limit FM 762 To Limit BRAZOS RIVER 3

Construction Cost/Estimate $776,146 TIER 2 4

Description Base Repair And 1.5" Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 38.53 Total Score 69.60 7

Project Length 3.499 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $21,738 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $21,738

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19739



Category Amount

$776,146

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19740



Project ID 141502049 Category Description Program Identifier

Highway FM 1464 Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1610GR)

GR

District Houston County Fort Bend 2

From Limit OWENS ROAD To Limit OLD RICHMOND RD & VARIOUS 
LOCATIONS

3

Construction Cost/Estimate $32,338 TIER NA 4

Description Landscape Development 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.160 (mi) Estimated Completed Date 3/17/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Grady Mapes, P.E. Contact Phone (281)238-7900 10

Construction Company Contact ENCINO LANDSCAPE, INC.

Design 30% Complete Target 3/23/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 6/8/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 9/1/2016 Design 100% Complete Actual TBD

Notice to Proceed Date 8/18/2016 Work Begin Date 10/3/2016

Percent of Time Used 42.22 Percent of Budget Used 23.17

Start Design Target 1/4/2016 Start Design Actual 1/4/2016

Received ENV Clearance Target 6/17/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 4/29/2016 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/17/2016 Project Ready to Bid Target 4/17/2016

Project Engineering Cost to Date $12,313 Construction Cost  to Date $7,368

Construction Engineering Cost to 
Date

$405 Total Cost to Date $20,087

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19741



Category Amount

$40,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19742



Project ID 141503010 Category Description Program Identifier

Highway FM 2759 Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1707)

District Houston County Fort Bend 2

From Limit S OF SANSBURY BVD To Limit FM 762/FM 2759 ON CRABB RIVER RD 3

Construction Cost/Estimate $16,312,355 TIER 2 4

Description Widen To 4 Lanes Divided 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 57.94 Total Score 64.75 7

Project Length 1.700 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 8/22/2012 Design 30% Complete Actual 10/14/2015

Design 60% Complete Target 10/3/2012 Design 60% Complete Actual 1/3/2016

Design 100% Complete Target 2/14/2013 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/1/2012 Start Design Actual 5/1/2012

Received ENV Clearance Target 12/11/2012 Received ENV Clearance Actual TBD

Utility Coordination Target 2/5/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 2/5/2013 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/14/2013

Project Engineering Cost to Date $118,082 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $118,082

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19743



Category Amount

$12,268,250

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 141602012 Category Description Program Identifier

Highway FM 1486 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Houston County Montgomery 2

From Limit 1.82 MI SE OF GRIMES 
C/L

To Limit 2.429 MI N OF SH 105 3

Construction Cost/Estimate $57,022 TIER NA 4

Description Texturize Shoulders (profile Pavement Markers), Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.443 (mi) Estimated Completed Date 10/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Dock Gee, P.E. Contact Phone (713)802-5405 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 5/10/2016 Work Begin Date 6/27/2016

Percent of Time Used 100.00 Percent of Budget Used 91.53

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,244 Construction Cost  to Date $105,964

Construction Engineering Cost to 
Date

$440 Total Cost to Date $110,648

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$59,154

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 141602013 Category Description Program Identifier

Highway FM 1486 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Houston County Montgomery 2

From Limit SH 105 To Limit GRIMES C/L 3

Construction Cost/Estimate $12,300,000 TIER 1 4

Description Rehabilitate Roadway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2020 6

Strategic Score 42.65 Total Score 78.00 7

Project Length 7.869 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19747



Category Amount

$12,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 141603018 Category Description Program Identifier

Highway FM 1486 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Houston County Montgomery 2

From Limit FM 1774 To Limit SH 105 3

Construction Cost/Estimate $2,950,000 TIER 1 4

Description Hot Mix Overlay 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 40.44 Total Score 77.25 7

Project Length 10.603 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19749



Category Amount

$2,950,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 141701030 Category Description Program Identifier

Highway FM 1484 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PMT

District Houston County Montgomery 2

From Limit FM 2432 To Limit SH 105 3

Construction Cost/Estimate $521,997 TIER NA 4

Description Ocst And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.906 (mi) Estimated Completed Date 8/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Richard L. Brown P.E. Contact Phone (936)538-3300 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 9/11/2014 Design 30% Complete Actual TBD

Design 60% Complete Target 10/29/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 1/14/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 3/1/2016 Work Begin Date 7/5/2016

Percent of Time Used 87.27 Percent of Budget Used 78.31

Start Design Target 8/25/2014 Start Design Actual 8/25/2014

Received ENV Clearance Target 1/14/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 1/14/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 1/14/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/9/2015 Project Ready to Bid Target 11/13/2015

Project Engineering Cost to Date $22,860 Construction Cost  to Date $876,584

Construction Engineering Cost to 
Date

$18,599 Total Cost to Date $918,042

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$900,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 141701033 Category Description Program Identifier

Highway FM 1484 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Houston County Montgomery 2

From Limit SH 105(N) To Limit 4.49 MI N OF SH 105 3

Construction Cost/Estimate $50,541 TIER 1 4

Description Texturize Shoulders (profile Pavement Markers), Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 59.12 Total Score 83.60 7

Project Length 4.311 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $9,682 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $9,682

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$77,133

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 141801011 Category Description Program Identifier

Highway FM 1489 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Houston County Waller 2

From Limit 1.284 MI S OF IH 10 To Limit 0.523 MI N OF FORT BEND C/L 3

Construction Cost/Estimate $451,660 TIER NA 4

Description Install Led Flashing Chevrons (curve) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.094 (mi) Estimated Completed Date 2/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Dock Gee, P.E. Contact Phone (713)802-5405 10

Construction Company Contact CHAMPION INFRASTRUCTURE, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 3/9/2016 Work Begin Date 10/1/2016

Percent of Time Used 25.00 Percent of Budget Used 86.29

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $8,572 Construction Cost  to Date $654,371

Construction Engineering Cost to 
Date

$111 Total Cost to Date $663,054

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$307,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 141801012 Category Description Program Identifier

Highway FM 1489 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

PM

District Houston County Waller 2

From Limit US 90 To Limit FORT BEND C/L 3

Construction Cost/Estimate $1,104,000 TIER 1 4

Description 1.5 In Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2020 6

Strategic Score 42.94 Total Score 78.10 7

Project Length 5.444 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,104,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 141802007 Category Description Program Identifier

Highway FM 1489 Status Construction Scheduled 1 Category 1 - Proposition 1 
(16P101)

16S

District Houston County Fort Bend 2

From Limit WALLER C/L To Limit FM 1093 3

Construction Cost/Estimate $1,035,269 TIER NA 4

Description Base Repair, 1.5" Level Up And 1.5" Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.529 (mi) Estimated Completed Date 12/5/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Grady Mapes, P.E. Contact Phone (281)238-7900 10

Construction Company Contact JAMES CONSTRUCTION GROUP, L.L.C.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 12/9/2015 Design 100% Complete Actual 12/18/2015

Notice to Proceed Date 3/15/2016 Work Begin Date 5/4/2016

Percent of Time Used 124.44 Percent of Budget Used 105.23

Start Design Target 1/9/2015 Start Design Actual 1/9/2015

Received ENV Clearance Target 12/9/2015 Received ENV Clearance Actual 12/18/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/14/2015 Project Ready to Bid Target 12/9/2015

Project Engineering Cost to Date $31,883 Construction Cost  to Date $2,326,001

Construction Engineering Cost to 
Date

$45,431 Total Cost to Date $2,403,315

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,035,270

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 141803017 Category Description Program Identifier

Highway FM 1489 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PMT

District Houston County Fort Bend 2

From Limit FM 1093 To Limit FM 1952 3

Construction Cost/Estimate $1,079,484 TIER NA 4

Description Base Repair And 1.5  Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.819 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/11/2016 Design 100% Complete Actual 3/1/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/23/2015 Start Design Actual 3/23/2015

Received ENV Clearance Target 3/11/2016 Received ENV Clearance Actual 3/1/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 3/1/2016 Project Ready to Bid Target 3/11/2016

Project Engineering Cost to Date $63,161 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$1,010 Total Cost to Date $64,171

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,226,701

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 141901009 Category Description Program Identifier

Highway FM 1408 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

ON

District Beaumont County Jasper 2

From Limit AT MELHOMS CREEK To Limit (STR 141901001) 3

Construction Cost/Estimate $750,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 38.24 Total Score 76.50 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $78,737 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $78,737

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19763



Category Amount

$785,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 141901010 Category Description Program Identifier

Highway FM 1408 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

ON

District Beaumont County Jasper 2

From Limit AT MELHOMS CREEK To Limit (STR 141901002) 3

Construction Cost/Estimate $825,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 41.18 Total Score 77.50 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $64,212 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $64,212

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$865,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 141901011 Category Description Program Identifier

Highway FM 1408 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Beaumont County Jasper 2

From Limit SH 63 To Limit US 190 3

Construction Cost/Estimate $228,837 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 30.15 Total Score 73.75 7

Project Length 5.336 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19767



Category Amount

$228,837

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 142002012 Category Description Program Identifier

Highway FM 1410 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Beaumont County Chambers 2

From Limit 0.6 MILES NORTH OF 
FM 1663

To Limit FM 1663 3

Construction Cost/Estimate $418,828 TIER 2 4

Description Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 22.79 Total Score 71.25 7

Project Length 0.600 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19769



Category Amount

$418,828

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19770



Project ID 142002013 Category Description Program Identifier

Highway FM 1410 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Beaumont County Chambers 2

From Limit LIBERTY C/L To Limit IH 10 3

Construction Cost/Estimate $14,770 TIER 2 4

Description Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 30.15 Total Score 73.75 7

Project Length 4.294 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target 8/30/2016 Design 30% Complete Actual 8/30/2016

Design 60% Complete Target 9/1/2016 Design 60% Complete Actual 9/1/2016

Design 100% Complete Target 11/25/2016 Design 100% Complete Actual 12/5/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/9/2016 Start Design Actual 6/9/2016

Received ENV Clearance Target 12/29/2016 Received ENV Clearance Actual 11/15/2016

Utility Coordination Target 10/23/2016 Utility Coordination Actual 11/17/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/5/2016 Project Ready to Bid Target 12/29/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$38,668

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 142101024 Category Description Program Identifier

Highway FM 1413 Status Construction Scheduled 1 Category 8 - Priority Rural 
Highway Program (1308R)

14M

District Beaumont County Liberty 2

From Limit US 90 To Limit UP RR 3

Construction Cost/Estimate $2,173,548 TIER NA 4

Description Provide Additional Paved Surface Width (widening To 28 Ft.) 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.555 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Omar X. De  Leon , P.E. Contact Phone (409)336-2244 10

Construction Company Contact APAC-TEXAS, INC.

Design 30% Complete Target 5/8/2013 Design 30% Complete Actual 5/8/2013

Design 60% Complete Target 6/5/2013 Design 60% Complete Actual 6/5/2013

Design 100% Complete Target 7/1/2013 Design 100% Complete Actual 6/25/2013

Notice to Proceed Date 4/22/2014 Work Begin Date 5/6/2014

Percent of Time Used 116.22 Percent of Budget Used 94.06

Start Design Target 4/25/2013 Start Design Actual 4/25/2013

Received ENV Clearance Target 7/1/2013 Received ENV Clearance Actual 6/12/2013

Utility Coordination Target 6/17/2013 Utility Coordination Actual 4/25/2013

Right of Way Coordination Target 6/17/2013 Right of Way Coordination Actual 4/25/2013

Project Ready to Bid Actual 6/25/2013 Project Ready to Bid Target 7/1/2013

Project Engineering Cost to Date $80,524 Construction Cost  to Date $5,131,306

Construction Engineering Cost to 
Date

$108,357 Total Cost to Date $5,320,187

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19773



Category Amount

$1,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19774



Project ID 142101025 Category Description Program Identifier

Highway FM 1413 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Beaumont County Liberty 2

From Limit US 90 To Limit 0.883 MILES WEST OF SH 146 3

Construction Cost/Estimate $8,464 TIER NA 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.596 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact INTERSTATE BARRICADES & MARKINGS, INC.

Design 30% Complete Target 7/9/2015 Design 30% Complete Actual 7/9/2015

Design 60% Complete Target 9/22/2015 Design 60% Complete Actual 9/17/2015

Design 100% Complete Target 1/15/2016 Design 100% Complete Actual 12/2/2015

Notice to Proceed Date 5/10/2016 Work Begin Date 8/3/2016

Percent of Time Used 82.35 Percent of Budget Used 99.93

Start Design Target 4/6/2015 Start Design Actual 4/6/2015

Received ENV Clearance Target 12/21/2015 Received ENV Clearance Actual 3/9/2016

Utility Coordination Target 9/22/2015 Utility Coordination Actual 9/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 4/6/2015

Project Ready to Bid Actual 3/11/2016 Project Ready to Bid Target 1/15/2016

Project Engineering Cost to Date $482 Construction Cost  to Date $17,062

Construction Engineering Cost to 
Date

$917 Total Cost to Date $18,461

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19775



Category Amount

$34,271

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19776



Project ID 142201009 Category Description Program Identifier

Highway FM 1354 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

ON

District Corpus Christi County Karnes 2

From Limit ON FM 1354 AT DRY 
ECLECTO CR BRIDG

To Limit APPROX. .6 MI. E. OF SH 80 3

Construction Cost/Estimate $966,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2020 6

Strategic Score 35.29 Total Score 75.50 7

Project Length 0.086 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $114,182 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $114,182

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19777



Category Amount

$966,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19778



Project ID 142301034 Category Description Program Identifier

Highway FM 1360 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Corpus Christi County Refugio 2

From Limit BOENIG RD. To Limit FM 629 3

Construction Cost/Estimate $1,123,433 TIER 2 4

Description Safety Trt Fixed Obj, Widen Lanes, Widen Paved Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 32.35 Total Score 60.50 7

Project Length 3.050 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 8/28/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 10/24/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 12/8/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/16/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19779



Category Amount

$1,123,433

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19780



Project ID 142402015 Category Description Program Identifier

Highway FM 1433 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Laredo County Dimmit 2

From Limit US 83 To Limit ZAVALA COUNTY LINE 3

Construction Cost/Estimate $231,614 TIER 2 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 6.399 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19781



Category Amount

$231,614

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19782



Project ID 142503058 Category Description Program Identifier

Highway SS 206 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Pharr County Cameron 2

From Limit @ SOUTH "P" ST. To Limit . 3

Construction Cost/Estimate $28,411 TIER 2 4

Description Install Intersection Flashing Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19783



Category Amount

$54,984

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19784



Project ID 142503059 Category Description Program Identifier

Highway SS 206 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Pharr County Cameron 2

From Limit 0.05 MI W OF 5TH ST. To Limit 0.05 MI E OF 5TH ST. 3

Construction Cost/Estimate $29,827 TIER 2 4

Description Install Intersection Flashing Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19785



Category Amount

$54,984

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19786



Project ID 142503060 Category Description Program Identifier

Highway SS 206 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Pharr County Cameron 2

From Limit @ 7TH ST. To Limit . 3

Construction Cost/Estimate $28,679 TIER 2 4

Description Install Intersection Flashing Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19787



Category Amount

$54,984

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19788



Project ID 142503061 Category Description Program Identifier

Highway FM 106 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Pharr County Cameron 2

From Limit LP 499 To Limit FM 509 3

Construction Cost/Estimate $173,300 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 1.902 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19789



Category Amount

$173,300

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19790



Project ID 142504022 Category Description Program Identifier

Highway FM 1479 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Pharr County Cameron 2

From Limit US 77/83 To Limit 500 FT N OF RM 726 3

Construction Cost/Estimate $679,857 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 6.91 Total Score 51.85 7

Project Length 1.906 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 11/5/2015

Design 60% Complete Target TBD Design 60% Complete Actual 10/13/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 9/24/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19791



Category Amount

$679,857

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19792



Project ID 142504023 Category Description Program Identifier

Highway FM 1479 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Pharr County Cameron 2

From Limit FM 800 To Limit FM 675 3

Construction Cost/Estimate $1,500,000 TIER 2 4

Description Rehabilitate Roadway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 1.600 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19793



Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19794



Project ID 142601037 Category Description Program Identifier

Highway SH 32 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

109

District Pharr County Cameron 2

From Limit FM 1419 To Limit FM 3068 3

Construction Cost/Estimate $10,798,430 TIER 3 4

Description Widen To 4 Ln Div Urban 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 19.41 Total Score 36.30 7

Project Length 1.800 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target 8/3/2011 Design 30% Complete Actual TBD

Design 60% Complete Target 11/14/2011 Design 60% Complete Actual TBD

Design 100% Complete Target 3/21/2012 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/4/2010 Start Design Actual 1/4/2010

Received ENV Clearance Target 6/3/2011 Received ENV Clearance Actual TBD

Utility Coordination Target 2/7/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 5/25/2012 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/7/2013

Project Engineering Cost to Date $48,637 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $48,637

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19795



Category Amount

$6,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19796



Project ID 142601043 Category Description Program Identifier

Highway SH 32 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

109

District Pharr County Cameron 2

From Limit FM 3550 To Limit FM 3551 3

Construction Cost/Estimate $3,301,560 TIER 2 4

Description Construct 2 Lane Roadway 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 6.91 Total Score 51.85 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target 6/20/2011 Design 30% Complete Actual TBD

Design 60% Complete Target 11/28/2011 Design 60% Complete Actual TBD

Design 100% Complete Target 8/31/2012 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/4/2010 Start Design Actual 1/4/2010

Received ENV Clearance Target 4/29/2011 Received ENV Clearance Actual TBD

Utility Coordination Target 2/7/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 5/25/2012 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/7/2013

Project Engineering Cost to Date $13,410 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $13,410

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19797



Category Amount

$4,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19798



Project ID 142601047 Category Description Program Identifier

Highway FM 1419 Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1807)

District Pharr County Cameron 2

From Limit INTERNATIONAL BLVD. To Limit 23RD ST. 3

Construction Cost/Estimate $312,000 TIER 2 4

Description Install New Traffic Signal 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $296 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $296

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19799



Category Amount

$312,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19800



Project ID 142601050 Category Description Program Identifier

Highway FM 1419 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Pharr County Cameron 2

From Limit SH_4 To Limit FM 511 3

Construction Cost/Estimate $199,981 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 2.749 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19801



Category Amount

$199,981

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19802



Project ID 142701028 Category Description Program Identifier

Highway FM 1423 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Pharr County Hidalgo 2

From Limit 250 FT N OF CURVE RD To Limit 650 FT N OF ANDERSON RD. (MILE 15) 3

Construction Cost/Estimate $74,142 TIER NA 4

Description Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.608 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., INC.

Design 30% Complete Target 7/15/2014 Design 30% Complete Actual 7/18/2014

Design 60% Complete Target 9/24/2014 Design 60% Complete Actual 12/11/2014

Design 100% Complete Target 1/22/2015 Design 100% Complete Actual 2/9/2015

Notice to Proceed Date 5/8/2015 Work Begin Date TBD

Percent of Time Used 95.38 Percent of Budget Used 93.92

Start Design Target 5/1/2014 Start Design Actual 6/30/2014

Received ENV Clearance Target 7/28/2014 Received ENV Clearance Actual 2/20/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/11/2015 Project Ready to Bid Target 1/22/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $147,264

Construction Engineering Cost to 
Date

$9,330 Total Cost to Date $156,594

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19803



Category Amount

$79,040

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19804



Project ID 142701029 Category Description Program Identifier

Highway FM 1423 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Pharr County Hidalgo 2

From Limit IH-2 To Limit 550 FT N OF ELM ST. 3

Construction Cost/Estimate $66,499 TIER NA 4

Description Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.466 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., INC.

Design 30% Complete Target 7/15/2014 Design 30% Complete Actual 7/18/2014

Design 60% Complete Target 9/24/2014 Design 60% Complete Actual 12/11/2014

Design 100% Complete Target 1/22/2015 Design 100% Complete Actual 2/9/2015

Notice to Proceed Date 5/8/2015 Work Begin Date TBD

Percent of Time Used 95.38 Percent of Budget Used 93.92

Start Design Target 5/1/2014 Start Design Actual 6/30/2014

Received ENV Clearance Target 7/28/2014 Received ENV Clearance Actual 2/20/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/11/2015 Project Ready to Bid Target 1/22/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $131,261

Construction Engineering Cost to 
Date

$8,387 Total Cost to Date $139,648

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19805



Category Amount

$71,738

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19806



Project ID 142701030 Category Description Program Identifier

Highway FM 1423 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Pharr County Hidalgo 2

From Limit @ CANTON RD. To Limit . 3

Construction Cost/Estimate $30,707 TIER 2 4

Description Install Intersection Flashing Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$60,020

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 142701031 Category Description Program Identifier

Highway FM 1423 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Pharr County Hidalgo 2

From Limit @ WISCONSIN RD. To Limit . 3

Construction Cost/Estimate $30,423 TIER 2 4

Description Install Intersection Flashing Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$60,020

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19810



Project ID 142701032 Category Description Program Identifier

Highway FM 1423 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2502M)

District Pharr County Hidalgo 2

From Limit SH 107 To Limit ROOSEVELT RD (MILE 12) 3

Construction Cost/Estimate $24,000,000 TIER NA 4

Description Proposed 4 Lane Divided Urban 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.700 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$24,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 142701033 Category Description Program Identifier

Highway FM 1423 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2202M)

District Pharr County Hidalgo 2

From Limit IH-2 To Limit BUS 83 3

Construction Cost/Estimate $6,000,000 TIER NA 4

Description Proposed 4 Lane C&g With Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 142701034 Category Description Program Identifier

Highway FM 1423 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Pharr County Hidalgo 2

From Limit WISCONSIN RD. To Limit IH-2 3

Construction Cost/Estimate $900,000 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 4.900 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$900,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 142701035 Category Description Program Identifier

Highway FM 1423 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Pharr County Hidalgo 2

From Limit SH 107 To Limit WISCONSIN RD. 3

Construction Cost/Estimate $706,064 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 8.400 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$706,064

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 142801026 Category Description Program Identifier

Highway FM 1425 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Pharr County Hidalgo 2

From Limit @ MILE 9 NORTH RD. To Limit . 3

Construction Cost/Estimate $22,807 TIER NA 4

Description Install Intersection Flashing Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 2/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual 6/17/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/31/2015

Design 100% Complete Target TBD Design 100% Complete Actual 11/10/2015

Notice to Proceed Date 3/9/2016 Work Begin Date 8/4/2016

Percent of Time Used 52.50 Percent of Budget Used 62.70

Start Design Target TBD Start Design Actual 4/15/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/2/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/6/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $5,710

Construction Engineering Cost to 
Date

$20 Total Cost to Date $5,730

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$54,106

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19820



Project ID 142801027 Category Description Program Identifier

Highway FM 1425 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Pharr County Hidalgo 2

From Limit SH 107 To Limit IH-2 3

Construction Cost/Estimate $7,000,000 TIER 2 4

Description Rehabilitate Roadway 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 7.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 142801028 Category Description Program Identifier

Highway FM 1425 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Pharr County Hidalgo 2

From Limit BUS 83 To Limit IH-2 3

Construction Cost/Estimate $500,000 TIER 2 4

Description Rehabilitate Roadway 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 142901032 Category Description Program Identifier

Highway FM 2557 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Pharr County Hidalgo 2

From Limit US 83 To Limit FLOODWAY BRIDGE 3

Construction Cost/Estimate $600,000 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,468 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,468

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 142901033 Category Description Program Identifier

Highway FM 2557 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Pharr County Hidalgo 2

From Limit FLOODWAY BRIDGE To Limit US 281 3

Construction Cost/Estimate $2,500,000 TIER 2 4

Description Rehabilitate Roadway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 4.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 142902036 Category Description Program Identifier

Highway FM 1426 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2302M)

District Pharr County Hidalgo 2

From Limit IH-2 To Limit NOLANA LP. 3

Construction Cost/Estimate $16,000,000 TIER NA 4

Description Proposed 6 Lane W/ Raised Median 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$16,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 143001024 Category Description Program Identifier

Highway FM 490 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Pharr County Willacy 2

From Limit @ FM 1425 To Limit . 3

Construction Cost/Estimate $26,300 TIER NA 4

Description Modernize Intersection Flashing Beacon 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., INC.

Design 30% Complete Target 7/15/2014 Design 30% Complete Actual 7/18/2014

Design 60% Complete Target 9/24/2014 Design 60% Complete Actual 12/11/2014

Design 100% Complete Target 1/22/2015 Design 100% Complete Actual 2/9/2015

Notice to Proceed Date 5/8/2015 Work Begin Date TBD

Percent of Time Used 95.38 Percent of Budget Used 93.92

Start Design Target 5/1/2014 Start Design Actual 6/30/2014

Received ENV Clearance Target 7/28/2014 Received ENV Clearance Actual 2/20/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/11/2015 Project Ready to Bid Target 1/22/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $47,927

Construction Engineering Cost to 
Date

$3,287 Total Cost to Date $51,214

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$54,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 143001025 Category Description Program Identifier

Highway FM 490 Status Under Development 1 Category DA - Develop Authority 
(6DA)

District Pharr County Willacy 2

From Limit 0.74 MI E OF FM 1015 To Limit @ WILLACY CO. MAIN CANAL 3

Construction Cost/Estimate $755,000 TIER NA 4

Description Replace Bridge & Reconstruct Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$755,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 143001026 Category Description Program Identifier

Highway FM 490 Status Under Development 1 Category DA - Develop Authority 
(6DA)

District Pharr County Willacy 2

From Limit 0.70 MI E OF FM 1015 To Limit @ DELTA LAKE DRAIN 3

Construction Cost/Estimate $975,000 TIER NA 4

Description Replace Bridge & Reconstruct Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$975,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19836



Project ID 143301027 Category Description Program Identifier

Highway FM 2252 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District San Antonio County Bexar 2

From Limit EVANS RD. To Limit STAHL ROAD 3

Construction Cost/Estimate $2,578,842 TIER 3 4

Description Overlay & Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 31.91 Total Score 40.95 7

Project Length 2.043 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$688,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 143301028 Category Description Program Identifier

Highway FM 2252 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor (2002M)

District San Antonio County Bexar 2

From Limit EVANS ROAD To Limit COMAL/BEXAR COUNTY LINE 3

Construction Cost/Estimate $6,000,000 TIER 2 4

Description Expand From 2 Lanes To 4 Lanes With Raised Median Or Continuous Left Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 48.82 Total Score 73.10 7

Project Length 0.083 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $159,272 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $159,272

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 143301029 Category Description Program Identifier

Highway FM 2252 Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2007)

District San Antonio County Bexar 2

From Limit AT EVANS ROAD To Limit . 3

Construction Cost/Estimate $4,200,000 TIER 1 4

Description Construct Intersection Operational Improvements, Including Widening Of Cibolo Creek Bridge 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 62.65 Total Score 77.80 7

Project Length 0.337 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19841



Category Amount

$4,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19842



Project ID 143302044 Category Description Program Identifier

Highway FM 2252 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor (2002M)

District San Antonio County Comal 2

From Limit BEXAR/COMAL 
COUNTY LINE

To Limit FM 3009 3

Construction Cost/Estimate $19,000,000 TIER 2 4

Description Expand From 2 Lanes To 4 Lanes With Raised Median,bike Lanes And Sidewalks 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 48.82 Total Score 73.10 7

Project Length 2.700 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $421,363 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $421,363

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19843



Category Amount

$19,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19844



Project ID 143302046 Category Description Program Identifier

Highway FM 2252 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District San Antonio County Comal 2

From Limit FM 482 To Limit CIBOLO CREEK 3

Construction Cost/Estimate $180,658 TIER 2 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 5.419 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19845



Category Amount

$180,658

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19846



Project ID 143501024 Category Description Program Identifier

Highway FM 469 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Laredo County Lasalle 2

From Limit 1.48 MI NORTH OF FM 
624

To Limit 3.507 MI NORTH OF FM 624 3

Construction Cost/Estimate $1,530,000 TIER 2 4

Description Restoration Of An Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 32.35 Total Score 67.50 7

Project Length 2.027 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19847



Category Amount

$1,530,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19848



Project ID 143601022 Category Description Program Identifier

Highway FM 1343 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District San Antonio County Medina 2

From Limit US 90 To Limit SH 173 3

Construction Cost/Estimate $146,125 TIER NA 4

Description Place Inverted Profile Pavement Markings Along Edgelines 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.217 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Coward, P.E. Contact Phone (830)257-8444 10

Construction Company Contact L&L COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual 11/2/2015

Design 100% Complete Target TBD Design 100% Complete Actual 1/6/2016

Notice to Proceed Date 4/21/2016 Work Begin Date TBD

Percent of Time Used 34.88 Percent of Budget Used 100.00

Start Design Target TBD Start Design Actual 9/28/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 1/28/2016

Utility Coordination Target TBD Utility Coordination Actual 12/4/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 1/6/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,221 Construction Cost  to Date $301,744

Construction Engineering Cost to 
Date

$7,867 Total Cost to Date $310,831

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19849



Category Amount

$337,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19850



Project ID 143702014 Category Description Program Identifier

Highway FM 1346 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District San Antonio County Wilson 2

From Limit US 87 To Limit FM 775 3

Construction Cost/Estimate $46,126 TIER 2 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 0.688 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19851



Category Amount

$46,126

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19852



Project ID 143801021 Category Description Program Identifier

Highway FM 1289 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

ON

District Yoakum County Calhoun 2

From Limit AT COLOMA CREEK To Limit STR # 1438-01-002 3

Construction Cost/Estimate $4,870,062 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.599 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mike Walsh, P.E. Contact Phone (361)572-5214 10

Construction Company Contact SCR CONSTRUCTION CO., INC.

Design 30% Complete Target 2/10/2011 Design 30% Complete Actual 2/10/2011

Design 60% Complete Target 3/14/2011 Design 60% Complete Actual 3/14/2011

Design 100% Complete Target 7/18/2014 Design 100% Complete Actual 7/16/2014

Notice to Proceed Date 2/5/2015 Work Begin Date 7/23/2015

Percent of Time Used 98.72 Percent of Budget Used 98.90

Start Design Target 1/5/2011 Start Design Actual 1/5/2011

Received ENV Clearance Target 12/4/2012 Received ENV Clearance Actual 12/4/2012

Utility Coordination Target 7/18/2014 Utility Coordination Actual 7/16/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/16/2014 Project Ready to Bid Target 7/18/2014

Project Engineering Cost to Date $408,450 Construction Cost  to Date $10,114,995

Construction Engineering Cost to 
Date

$9,056 Total Cost to Date $10,532,501

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19853



Category Amount

$3,609,176

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19854



Project ID 144101012 Category Description Program Identifier

Highway FM 1457 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

ON

District Yoakum County Fayette 2

From Limit AT ROCKY CREEK To Limit STR # 1441-01-001 3

Construction Cost/Estimate $1,089,950 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.204 (mi) Estimated Completed Date 8/8/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rodney Svec, P.E. Contact Phone (361)293-4378 10

Construction Company Contact SB CONTRACTORS LLC

Design 30% Complete Target 4/25/2014 Design 30% Complete Actual 5/14/2014

Design 60% Complete Target 7/21/2014 Design 60% Complete Actual 7/18/2014

Design 100% Complete Target 7/10/2015 Design 100% Complete Actual 7/7/2015

Notice to Proceed Date 11/16/2015 Work Begin Date 1/14/2016

Percent of Time Used 88.33 Percent of Budget Used 99.50

Start Design Target 2/10/2014 Start Design Actual 2/10/2014

Received ENV Clearance Target 9/29/2014 Received ENV Clearance Actual 5/29/2015

Utility Coordination Target 7/10/2015 Utility Coordination Actual 7/7/2015

Right of Way Coordination Target 7/10/2015 Right of Way Coordination Actual 7/7/2015

Project Ready to Bid Actual 7/7/2015 Project Ready to Bid Target 7/10/2015

Project Engineering Cost to Date $481,520 Construction Cost  to Date $2,269,688

Construction Engineering Cost to 
Date

$70,974 Total Cost to Date $2,822,181

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19855



Category Amount

$670,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19856



Project ID 144204010 Category Description Program Identifier

Highway FM 1680 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Yoakum County Lavaca 2

From Limit 0.5 MI N OF FM 532 To Limit FM 532 3

Construction Cost/Estimate $122,619 TIER NA 4

Description Restore Roadway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.460 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rodney Svec, P.E. Contact Phone (361)293-4378 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target 8/12/2015 Design 30% Complete Actual 8/12/2015

Design 60% Complete Target 9/9/2015 Design 60% Complete Actual 9/9/2015

Design 100% Complete Target 11/6/2015 Design 100% Complete Actual 11/6/2015

Notice to Proceed Date 5/17/2016 Work Begin Date 8/15/2016

Percent of Time Used 53.33 Percent of Budget Used 50.76

Start Design Target 3/3/2015 Start Design Actual 3/3/2015

Received ENV Clearance Target 11/2/2015 Received ENV Clearance Actual 11/2/2015

Utility Coordination Target 11/6/2015 Utility Coordination Actual 11/6/2015

Right of Way Coordination Target 11/6/2015 Right of Way Coordination Actual 11/6/2015

Project Ready to Bid Actual 12/18/2015 Project Ready to Bid Target 12/18/2015

Project Engineering Cost to Date $277 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $277

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19857



Category Amount

$375,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19858



Project ID 144401011 Category Description Program Identifier

Highway FM 822 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Yoakum County Jackson 2

From Limit 8.4 MI N OF US 59 To Limit 5.1 MI N OF US 59 3

Construction Cost/Estimate $1,771,061 TIER 2 4

Description Safety Treat Fixed Objects, Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2018 6

Strategic Score 22.06 Total Score 57.00 7

Project Length 3.307 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 11/1/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 1/31/2018 Design 60% Complete Actual TBD

Design 100% Complete Target 5/18/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/7/2017 Start Design Actual 11/7/2016

Received ENV Clearance Target 4/4/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 5/18/2018 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/18/2018

Project Engineering Cost to Date $28 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $28

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19859



Category Amount

$1,771,061

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19860



Project ID 144401012 Category Description Program Identifier

Highway FM 822 Status Under Development 1 Category DA - Develop Authority 
(6DA)

District Yoakum County Jackson 2

From Limit 4.4 MI. S. OF SH 111 To Limit STR# 1444-01-003 (KNAPP BRANCH) 3

Construction Cost/Estimate $615,000 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.003 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $100 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $100

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19861



Category Amount

$615,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19862



Project ID 144601013 Category Description Program Identifier

Highway FM 1355 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Corpus Christi County Kleberg 2

From Limit .2 MI W OF BU 77 To Limit BU 77 3

Construction Cost/Estimate $35,029 TIER 2 4

Description Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 29.41 Total Score 59.50 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 8/28/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 10/24/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 12/8/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/16/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19863



Category Amount

$35,029

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19864



Project ID 144602021 Category Description Program Identifier

Highway FM 1356 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Corpus Christi County Kleberg 2

From Limit END OF MAINT. To Limit US 77 3

Construction Cost/Estimate $38,386 TIER NA 4

Description 2017 District Wide Seal Coat Project 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.678 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/22/2016 Design 100% Complete Actual 8/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/7/2016 Project Ready to Bid Target 9/14/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$9 Total Cost to Date $9

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19865



Category Amount

$159,357

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19866



Project ID 144701023 Category Description Program Identifier

Highway FM 1352 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Corpus Christi County Jim Wells 2

From Limit .25 MI N OF FM 1930 To Limit .15 MI S OF FM 1930 3

Construction Cost/Estimate $104,009 TIER 2 4

Description Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 0.400 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19867



Category Amount

$104,009

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19868



Project ID 145101020 Category Description Program Identifier

Highway FM 55 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

ONT

District Dallas County Ellis 2

From Limit AT LITTLE ONION 
CREEK

To Limit . 3

Construction Cost/Estimate $1,160,270 TIER NA 4

Description Replace Bridges And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.178 (mi) Estimated Completed Date 6/30/2018 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Darwin Myers, P.E. Contact Phone (903)874-4351 10

Construction Company Contact IEA, INC

Design 30% Complete Target 7/1/2014 Design 30% Complete Actual 9/4/2011

Design 60% Complete Target 1/9/2015 Design 60% Complete Actual 7/27/2012

Design 100% Complete Target 11/17/2015 Design 100% Complete Actual 12/5/2014

Notice to Proceed Date 7/24/2015 Work Begin Date 2/18/2016

Percent of Time Used 59.12 Percent of Budget Used 27.95

Start Design Target 1/16/2009 Start Design Actual 9/1/2011

Received ENV Clearance Target 3/5/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 3/16/2015 Utility Coordination Actual 3/3/2015

Right of Way Coordination Target 7/8/2015 Right of Way Coordination Actual 3/3/2015

Project Ready to Bid Actual 3/6/2015 Project Ready to Bid Target 11/17/2015

Project Engineering Cost to Date $1,128,558 Construction Cost  to Date $684,656

Construction Engineering Cost to 
Date

$124,029 Total Cost to Date $1,937,244

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19869



Category Amount

$1,258,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19870



Project ID 145101023 Category Description Program Identifier

Highway FM 55 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Dallas County Ellis 2

From Limit 0.14 MILE SOUTH OF 
NASH HOWARD RD

To Limit US 77 3

Construction Cost/Estimate $4,975,102 TIER NA 4

Description Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.500 (mi) Estimated Completed Date 3/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Darwin Myers, P.E. Contact Phone (903)874-4351 10

Construction Company Contact KNIFE RIVER CORPORATION - SOUTH

Design 30% Complete Target 5/3/2011 Design 30% Complete Actual TBD

Design 60% Complete Target 9/6/2011 Design 60% Complete Actual TBD

Design 100% Complete Target 3/2/2012 Design 100% Complete Actual TBD

Notice to Proceed Date 5/15/2015 Work Begin Date 6/29/2015

Percent of Time Used 100.00 Percent of Budget Used 87.00

Start Design Target 1/7/2011 Start Design Actual 4/13/2011

Received ENV Clearance Target 9/19/2011 Received ENV Clearance Actual TBD

Utility Coordination Target 1/11/2012 Utility Coordination Actual TBD

Right of Way Coordination Target 1/11/2012 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/2/2012

Project Engineering Cost to Date $268,643 Construction Cost  to Date $9,248,671

Construction Engineering Cost to 
Date

$415,317 Total Cost to Date $9,932,631

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19871



Category Amount

$3,575,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19872



Project ID 145101024 Category Description Program Identifier

Highway FM 55 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

PM

District Dallas County Ellis 2

From Limit SH 34 To Limit 0.14 MI S OF NASH HOWARD RD 3

Construction Cost/Estimate $5,538,629 TIER NA 4

Description Rehabilitate Existing Pavement 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.052 (mi) Estimated Completed Date 3/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Darwin Myers, P.E. Contact Phone (903)874-4351 10

Construction Company Contact BIG CREEK CONSTRUCTION, LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 4/1/2014

Design 60% Complete Target TBD Design 60% Complete Actual 4/1/2014

Design 100% Complete Target TBD Design 100% Complete Actual 5/30/2014

Notice to Proceed Date 10/2/2014 Work Begin Date 12/1/2014

Percent of Time Used 143.73 Percent of Budget Used 84.40

Start Design Target TBD Start Design Actual 6/14/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 1/16/2014

Utility Coordination Target TBD Utility Coordination Actual 5/16/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual 5/16/2014

Project Ready to Bid Actual 6/6/2014 Project Ready to Bid Target TBD

Project Engineering Cost to Date $487,428 Construction Cost  to Date $9,687,344

Construction Engineering Cost to 
Date

$457,579 Total Cost to Date $10,632,350

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19873



Category Amount

$4,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19874



Project ID 145101025 Category Description Program Identifier

Highway FM 55 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

ON

District Dallas County Ellis 2 Category 6 - Bridge Program 
(1506)

ON

From Limit AT BIG ONION CREEK To Limit . 3 Category 6 - Bridge Program 
(1506)

ON

Construction Cost/Estimate $1,530,409 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.135 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Darwin Myers, P.E. Contact Phone (903)874-4351 10

Construction Company Contact IEA, INC

Design 30% Complete Target TBD Design 30% Complete Actual 12/12/2014

Design 60% Complete Target TBD Design 60% Complete Actual 3/9/2015

Design 100% Complete Target TBD Design 100% Complete Actual 6/12/2015

Notice to Proceed Date 10/28/2015 Work Begin Date 11/21/2016

Percent of Time Used 1.64 Percent of Budget Used 13.22

Start Design Target TBD Start Design Actual 10/1/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/1/2015

Utility Coordination Target TBD Utility Coordination Actual 5/26/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 5/26/2015

Project Ready to Bid Actual 6/12/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $538,926 Construction Cost  to Date $322,544

Construction Engineering Cost to 
Date

$5,582 Total Cost to Date $867,052

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19875



Category Amount

$35,426

$543,539

$776,457

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19876



Project ID 145101027 Category Description Program Identifier

Highway FM 55 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

ONT

District Dallas County Ellis 2

From Limit AT TRIBUTARY LITTLE 
ONION CREEK

To Limit . 3

Construction Cost/Estimate $850,351 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.134 (mi) Estimated Completed Date 6/30/2018 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Darwin Myers, P.E. Contact Phone (903)874-4351 10

Construction Company Contact IEA, INC

Design 30% Complete Target 7/1/2014 Design 30% Complete Actual 9/4/2011

Design 60% Complete Target 1/9/2015 Design 60% Complete Actual 7/27/2012

Design 100% Complete Target 11/17/2015 Design 100% Complete Actual 12/5/2014

Notice to Proceed Date 7/24/2015 Work Begin Date 2/18/2016

Percent of Time Used 59.12 Percent of Budget Used 27.95

Start Design Target 1/16/2009 Start Design Actual 9/1/2011

Received ENV Clearance Target 3/5/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 3/16/2015 Utility Coordination Actual 3/3/2015

Right of Way Coordination Target 7/8/2015 Right of Way Coordination Actual 3/3/2015

Project Ready to Bid Actual 3/6/2015 Project Ready to Bid Target 11/17/2015

Project Engineering Cost to Date $14,449 Construction Cost  to Date $482,850

Construction Engineering Cost to 
Date

$93,987 Total Cost to Date $591,286

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19877



Category Amount

$941,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19878



Project ID 145102017 Category Description Program Identifier

Highway FM 55 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Dallas County Ellis 2

From Limit NAVARRO COUNTY 
LINE

To Limit SH 34 3

Construction Cost/Estimate $135,339 TIER NA 4

Description Seal Coat, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.760 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19879



Category Amount

$140,969

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19880



Project ID 145401019 Category Description Program Identifier

Highway FM 1499 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Paris County Lamar 2

From Limit SS 1499 To Limit US 271 3

Construction Cost/Estimate $44,867 TIER NA 4

Description Texturize Shoulders, Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.078 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target 3/22/2016 Design 30% Complete Actual 3/22/2016

Design 60% Complete Target 4/4/2016 Design 60% Complete Actual 4/4/2016

Design 100% Complete Target 6/2/2016 Design 100% Complete Actual 6/2/2016

Notice to Proceed Date 8/11/2016 Work Begin Date 9/27/2016

Percent of Time Used 57.14 Percent of Budget Used 16.08

Start Design Target 3/17/2016 Start Design Actual 3/17/2016

Received ENV Clearance Target 3/17/2016 Received ENV Clearance Actual 5/24/2016

Utility Coordination Target 5/13/2016 Utility Coordination Actual 6/2/2016

Right of Way Coordination Target 5/13/2016 Right of Way Coordination Actual 6/2/2016

Project Ready to Bid Actual 6/2/2016 Project Ready to Bid Target 6/2/2016

Project Engineering Cost to Date $7,012 Construction Cost  to Date $14,112

Construction Engineering Cost to 
Date

$952 Total Cost to Date $22,077

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19881



Category Amount

$192,445

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19882



Project ID 145501011 Category Description Program Identifier

Highway FM 1500 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Paris County Lamar 2

From Limit FM 1499 To Limit FM 79 3

Construction Cost/Estimate $101,200 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 2.530 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19883



Category Amount

$101,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19884



Project ID 145502009 Category Description Program Identifier

Highway FM 1500 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Paris County Lamar 2

From Limit END OF STATE 
MAINTENANCE

To Limit 0.1 MILE N OF FM 1499 3

Construction Cost/Estimate $1,108,996 TIER 2 4

Description Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 32.35 Total Score 74.50 7

Project Length 4.309 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $6,659 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $6,659

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19885



Category Amount

$1,108,996

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19886



Project ID 145502010 Category Description Program Identifier

Highway FM 1500 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Paris County Lamar 2

From Limit 4.4 MI N OF FM 1499 To Limit FM 1499 3

Construction Cost/Estimate $53,322 TIER 2 4

Description Texturize Shoulders, Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 45.59 Total Score 65.00 7

Project Length 4.400 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19887



Category Amount

$53,322

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19888



Project ID 145502011 Category Description Program Identifier

Highway FM 1500 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Paris County Lamar 2

From Limit END OF STATE 
MANINTENANCE

To Limit 0.1 MILE N OF FM 1499 3

Construction Cost/Estimate $160,000 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 39.71 Total Score 70.00 7

Project Length 4.309 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19889



Category Amount

$160,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19890



Project ID 145601013 Category Description Program Identifier

Highway FM 1502 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Paris County Lamar 2

From Limit FM 196 To Limit US 82 3

Construction Cost/Estimate $155,989 TIER 2 4

Description Raised Edgeline Rumble Strips, Raised Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 25.00 Total Score 65.00 7

Project Length 12.188 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19891



Category Amount

$155,989

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19892



Project ID 145701021 Category Description Program Identifier

Highway FM 831 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Bryan County Leon 2

From Limit SH 75 To Limit 0.28 MILES EAST OF CR 258 3

Construction Cost/Estimate $188,375 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.866 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 12/13/2014

Design 60% Complete Target TBD Design 60% Complete Actual 4/1/2015

Design 100% Complete Target TBD Design 100% Complete Actual 7/15/2015

Notice to Proceed Date 10/21/2015 Work Begin Date 6/15/2016

Percent of Time Used 117.65 Percent of Budget Used 96.70

Start Design Target TBD Start Design Actual 11/20/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/16/2015

Utility Coordination Target TBD Utility Coordination Actual 12/13/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/16/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $336,709

Construction Engineering Cost to 
Date

$4,753 Total Cost to Date $341,462

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19893



Category Amount

$213,765

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19894



Project ID 145902022 Category Description Program Identifier

Highway FM 2025 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lufkin County San Jacinto 2

From Limit SH 150 To Limit FM 945 3

Construction Cost/Estimate $574,587 TIER NA 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.570 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 1/20/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 4/13/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 8/12/2016 Design 100% Complete Actual 8/16/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/2/2015 Start Design Actual 4/14/2016

Received ENV Clearance Target 4/28/2016 Received ENV Clearance Actual 9/6/2016

Utility Coordination Target 8/12/2016 Utility Coordination Actual 8/16/2016

Right of Way Coordination Target 8/12/2016 Right of Way Coordination Actual 8/16/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19895



Category Amount

$682,762

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19896



Project ID 145902023 Category Description Program Identifier

Highway FM 2025 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lufkin County San Jacinto 2

From Limit FM 945 To Limit LIBERTY COUNTY LINE 3

Construction Cost/Estimate $183,680 TIER NA 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.441 (mi) Estimated Completed Date 10/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Jesse Sisco, P.E. Contact Phone (936)327-8981 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 3/23/2015 Design 30% Complete Actual 3/23/2015

Design 60% Complete Target 5/13/2015 Design 60% Complete Actual 5/13/2015

Design 100% Complete Target 9/11/2015 Design 100% Complete Actual 9/11/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 3/14/2016

Percent of Time Used 100.00 Percent of Budget Used 89.47

Start Design Target 2/3/2014 Start Design Actual 2/3/2014

Received ENV Clearance Target 8/21/2015 Received ENV Clearance Actual 9/23/2015

Utility Coordination Target 9/11/2015 Utility Coordination Actual 9/11/2015

Right of Way Coordination Target 9/11/2015 Right of Way Coordination Actual 9/11/2015

Project Ready to Bid Actual 10/9/2015 Project Ready to Bid Target 10/9/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $332,754

Construction Engineering Cost to 
Date

$3,893 Total Cost to Date $336,648

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19897



Category Amount

$197,943

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19898



Project ID 145902024 Category Description Program Identifier

Highway FM 2025 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County San Jacinto 2

From Limit SH 150 To Limit LIBERTY COUNTY LINE 3

Construction Cost/Estimate $151,809 TIER 2 4

Description Texturize Shoulderes (milled Centerline Rumble Strips) 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 13.760 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 2/14/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/11/2016 Start Design Actual 7/11/2016

Received ENV Clearance Target 2/2/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 2/14/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 2/14/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/14/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19899



Category Amount

$151,809

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19900



Project ID 145903013 Category Description Program Identifier

Highway FM 2025 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Beaumont County Liberty 2

From Limit SAN JACINTO CO LINE To Limit 0.8 MILES N OF SL 573 3

Construction Cost/Estimate $6,151 TIER 2 4

Description Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 45.59 Total Score 72.00 7

Project Length 1.109 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target 8/30/2016 Design 30% Complete Actual 8/30/2016

Design 60% Complete Target 9/1/2016 Design 60% Complete Actual 9/1/2016

Design 100% Complete Target 11/25/2016 Design 100% Complete Actual 12/5/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/9/2016 Start Design Actual 6/9/2016

Received ENV Clearance Target 12/29/2016 Received ENV Clearance Actual 11/15/2016

Utility Coordination Target 10/23/2016 Utility Coordination Actual 11/17/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/5/2016 Project Ready to Bid Target 12/29/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19901



Category Amount

$15,481

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19902



Project ID 146303008 Category Description Program Identifier

Highway FM 1528 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Paris County Delta 2

From Limit FM 64 To Limit SH 24 3

Construction Cost/Estimate $58,731 TIER 2 4

Description Texturize Shoulders, Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 35.29 Total Score 61.50 7

Project Length 4.735 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19903



Category Amount

$58,731

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 146304015 Category Description Program Identifier

Highway FM 1528 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Paris County Delta 2

From Limit FM 2890 To Limit 1.152 MI W OF FM 1880 3

Construction Cost/Estimate $46,204 TIER 2 4

Description Texturize Shoulders, Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 25.00 Total Score 58.00 7

Project Length 3.725 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19905



Category Amount

$46,204

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19906



Project ID 146801024 Category Description Program Identifier

Highway FM 1189 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

District Fort Worth County Parker 2

From Limit YOUNG BEND ROAD To Limit HOOD COUNTY LINE 3

Construction Cost/Estimate $6,481,550 TIER NA 4

Description Widen To 2-11 Ft Lanes W/ 3 Ft Shoulders And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.058 (mi) Estimated Completed Date 3/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name David Neeley, P.E. Contact Phone (682)229-2800 10

Construction Company Contact JAY MILLS CONTRACTING, INCORPORATED

Design 30% Complete Target 4/11/2013 Design 30% Complete Actual 4/11/2013

Design 60% Complete Target 7/8/2013 Design 60% Complete Actual 4/11/2014

Design 100% Complete Target 3/13/2014 Design 100% Complete Actual 7/7/2014

Notice to Proceed Date 10/7/2014 Work Begin Date 1/25/2016

Percent of Time Used 35.10 Percent of Budget Used 27.05

Start Design Target 9/1/2010 Start Design Actual 9/1/2010

Received ENV Clearance Target 2/20/2014 Received ENV Clearance Actual 7/3/2014

Utility Coordination Target 7/30/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 1/21/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/7/2014 Project Ready to Bid Target 3/17/2014

Project Engineering Cost to Date $1,048,283 Construction Cost  to Date $4,293,892

Construction Engineering Cost to 
Date

$201,740 Total Cost to Date $5,543,914

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,103,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 147701040 Category Description Program Identifier

Highway FM 1516 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District San Antonio County Bexar 2 Category 7 - Metropolitan 
Mobility/Rehabilitation (1707)

From Limit FM 78 To Limit FM 1976 3

Construction Cost/Estimate $6,684,916 TIER 1 4

Description Expand From 2 To 4 Lanes With Continuous Lt Lane, Sdwlks & Bike Accommodation Lane; Extend From 
Fm 3502 To Fm 1976

5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 65.00 Total Score 85.60 7

Project Length 0.760 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,356,882 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,356,882

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,680,760

$6,723,041

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 147701043 Category Description Program Identifier

Highway FM 1516 Status Under Development 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District San Antonio County Bexar 2 Category 2M - Metropolitan Area 
Corridor (2102M)

From Limit FM 78 To Limit IH 10 3

Construction Cost/Estimate $23,500,000 TIER NA 4

Description Expand 2 To 4 Lane Divided With Bike Lanes And Sidewalks 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.877 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$11,750,000

$11,750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 147901018 Category Description Program Identifier

Highway SL 1604 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District San Antonio County Bexar 2

From Limit FM 1937 To Limit SH 16 3

Construction Cost/Estimate $150,000 TIER NA 4

Description Feasibility Study To Expand From 2 Lanes To 4 Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.880 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $257,400 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $257,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$150,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 147901024 Category Description Program Identifier

Highway SL 1604 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District San Antonio County Bexar 2 Category 2M - Metropolitan Area 
Corridor  (1802M)

From Limit FM 1937 To Limit US 281 3

Construction Cost/Estimate $10,000,000 TIER 1 4

Description Expand From 2 Lanes To 4 Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 67.94 Total Score 79.60 7

Project Length 1.895 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,500,000

$7,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 148002029 Category Description Program Identifier

Highway FM 1541 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Amarillo County Randall 2

From Limit SL 335 To Limit SH 217 3

Construction Cost/Estimate $41,580 TIER NA 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.487 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael C. Fowler, P.E. Contact Phone (806)356-3290 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target 8/18/2015 Design 30% Complete Actual 8/18/2015

Design 60% Complete Target 8/21/2015 Design 60% Complete Actual 8/21/2015

Design 100% Complete Target 9/9/2015 Design 100% Complete Actual 10/29/2015

Notice to Proceed Date 3/9/2016 Work Begin Date 3/21/2016

Percent of Time Used 98.68 Percent of Budget Used 79.65

Start Design Target 8/17/2015 Start Design Actual 8/17/2015

Received ENV Clearance Target 10/6/2015 Received ENV Clearance Actual 8/31/2015

Utility Coordination Target 11/18/2015 Utility Coordination Actual 9/3/2015

Right of Way Coordination Target 11/18/2015 Right of Way Coordination Actual 9/3/2015

Project Ready to Bid Actual 9/3/2015 Project Ready to Bid Target 10/6/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $65,432

Construction Engineering Cost to 
Date

$685 Total Cost to Date $66,117

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$83,561

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 148002030 Category Description Program Identifier

Highway FM 1541 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Amarillo County Randall 2

From Limit AT FM 1151 To Limit . 3

Construction Cost/Estimate $37,200 TIER 2 4

Description Install Intersection Flashing Beacon, Install Adv Warn Signa Als And Signs, Install Pave Markings 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 34.85 Total Score 61.35 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $478 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $478

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$37,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 148002031 Category Description Program Identifier

Highway FM 1541 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Amarillo County Randall 2

From Limit SL 335 To Limit SH 217 3

Construction Cost/Estimate $346,034 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.509 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Wesley D. Kimmell, P. E. Contact Phone (806)665-2374 10

Construction Company Contact MISSOURI PETROLEUM PRODUCTS COMPANY LLC

Design 30% Complete Target 5/13/2015 Design 30% Complete Actual 5/25/2015

Design 60% Complete Target 6/11/2015 Design 60% Complete Actual 6/22/2015

Design 100% Complete Target 8/14/2015 Design 100% Complete Actual 9/8/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 7/18/2016

Percent of Time Used 98.94 Percent of Budget Used 95.73

Start Design Target 4/27/2015 Start Design Actual 4/28/2015

Received ENV Clearance Target 5/20/2015 Received ENV Clearance Actual 6/15/2015

Utility Coordination Target 7/3/2015 Utility Coordination Actual 7/17/2015

Right of Way Coordination Target 7/3/2015 Right of Way Coordination Actual 7/17/2015

Project Ready to Bid Actual 7/17/2015 Project Ready to Bid Target 7/3/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $682,907

Construction Engineering Cost to 
Date

$2,721 Total Cost to Date $685,628

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$555,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19922



Project ID 148003011 Category Description Program Identifier

Highway FM 1541 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Amarillo County Randall 2

From Limit SH 217 To Limit IH 27 3

Construction Cost/Estimate $11,049 TIER NA 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.932 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael C. Fowler, P.E. Contact Phone (806)356-3290 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target 8/18/2015 Design 30% Complete Actual 8/18/2015

Design 60% Complete Target 8/21/2015 Design 60% Complete Actual 8/21/2015

Design 100% Complete Target 9/9/2015 Design 100% Complete Actual 10/29/2015

Notice to Proceed Date 3/9/2016 Work Begin Date 3/21/2016

Percent of Time Used 98.68 Percent of Budget Used 79.65

Start Design Target 8/17/2015 Start Design Actual 8/17/2015

Received ENV Clearance Target 10/6/2015 Received ENV Clearance Actual 8/31/2015

Utility Coordination Target 11/18/2015 Utility Coordination Actual 9/3/2015

Right of Way Coordination Target 11/18/2015 Right of Way Coordination Actual 9/3/2015

Project Ready to Bid Actual 9/3/2015 Project Ready to Bid Target 10/6/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $17,260

Construction Engineering Cost to 
Date

$181 Total Cost to Date $17,441

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$25,837

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 148003012 Category Description Program Identifier

Highway FM 1541 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Amarillo County Randall 2

From Limit SH 217 To Limit IH 27 3

Construction Cost/Estimate $87,141 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.727 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Wesley D. Kimmell, P. E. Contact Phone (806)665-2374 10

Construction Company Contact MISSOURI PETROLEUM PRODUCTS COMPANY LLC

Design 30% Complete Target 5/13/2015 Design 30% Complete Actual 5/25/2015

Design 60% Complete Target 6/11/2015 Design 60% Complete Actual 6/22/2015

Design 100% Complete Target 8/14/2015 Design 100% Complete Actual 9/8/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 7/18/2016

Percent of Time Used 98.94 Percent of Budget Used 95.73

Start Design Target 4/27/2015 Start Design Actual 4/28/2015

Received ENV Clearance Target 5/20/2015 Received ENV Clearance Actual 6/15/2015

Utility Coordination Target 7/3/2015 Utility Coordination Actual 7/17/2015

Right of Way Coordination Target 7/3/2015 Right of Way Coordination Actual 7/17/2015

Project Ready to Bid Actual 7/17/2015 Project Ready to Bid Target 7/3/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $172,251

Construction Engineering Cost to 
Date

$686 Total Cost to Date $172,938

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$118,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 148202019 Category Description Program Identifier

Highway FM 1550 Status Finalizing for Construction 1 Category 1 - Proposition 1 
(17P101)

17S

District Paris County Fannin 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

From Limit SH 34 To Limit FM 824 3

Construction Cost/Estimate $2,559,004 TIER 3 4

Description Rehabilitation Of Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 16.91 Total Score 49.05 7

Project Length 4.870 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 9/2/2016 Design 30% Complete Actual 9/1/2016

Design 60% Complete Target 9/12/2016 Design 60% Complete Actual 9/12/2016

Design 100% Complete Target 10/13/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/1/2016 Start Design Actual 2/1/2016

Received ENV Clearance Target 8/9/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 9/27/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 9/27/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/13/2016

Project Engineering Cost to Date $141,852 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $141,852

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,191,500

$88,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 148401013 Category Description Program Identifier

Highway FM 1557 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Laredo County Dimmit 2

From Limit 1.226 MI W OF FM 1917 To Limit MINUS ROAD 3

Construction Cost/Estimate $175,226 TIER 3 4

Description Profile Edgeline Mark, Profile Centerline Mark 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 6.91 Total Score 45.65 7

Project Length 6.950 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$135,291

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 148401014 Category Description Program Identifier

Highway FM 1557 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Laredo County Dimmit 2

From Limit BEGINNING OF 
ROADWAY

To Limit US 83 3

Construction Cost/Estimate $61,061 TIER 2 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 27.21 Total Score 65.75 7

Project Length 2.739 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$61,061

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 148401015 Category Description Program Identifier

Highway FM 1557 Status Construction Scheduled 1 Category 1 - Proposition 1 
(17P101)

District Laredo County Dimmit 2

From Limit US 83 NORTH To Limit FM 190 INTERSECTION 3

Construction Cost/Estimate $130,702 TIER NA 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.128 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name ANTONIO PEREA, P.E. Contact Phone (830)703-1422 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/21/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$130,702

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 149001014 Category Description Program Identifier

Highway FM 490 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Pharr County Starr 2

From Limit 700 FT W OF FM 2844 To Limit 1200 FT E OF FM 2844 3

Construction Cost/Estimate $84,619 TIER NA 4

Description Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.358 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., INC.

Design 30% Complete Target 7/15/2014 Design 30% Complete Actual 7/18/2014

Design 60% Complete Target 9/24/2014 Design 60% Complete Actual 12/11/2014

Design 100% Complete Target 1/22/2015 Design 100% Complete Actual 2/9/2015

Notice to Proceed Date 5/8/2015 Work Begin Date TBD

Percent of Time Used 95.38 Percent of Budget Used 93.92

Start Design Target 5/1/2014 Start Design Actual 6/30/2014

Received ENV Clearance Target 7/28/2014 Received ENV Clearance Actual 2/20/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/11/2015 Project Ready to Bid Target 1/22/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $171,659

Construction Engineering Cost to 
Date

$10,661 Total Cost to Date $182,320

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$71,738

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 149001015 Category Description Program Identifier

Highway FM 490 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Pharr County Starr 2

From Limit FM 755 To Limit HIDALGO/STARR COUNTY LINE 3

Construction Cost/Estimate $460,000 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 14.169 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$460,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 149003016 Category Description Program Identifier

Highway FM 490 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Pharr County Hidalgo 2

From Limit FM 681 EAST 
INTERSECTION

To Limit IH-69C 3

Construction Cost/Estimate $338,278 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.991 (mi) Estimated Completed Date 5/28/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/21/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,521 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,521

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19939



Category Amount

$460,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19940



Project ID 149101018 Category Description Program Identifier

Highway SH 214 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Amarillo County Deaf Smith 2

From Limit FM 1058 To Limit FM 1412 3

Construction Cost/Estimate $502,827 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 22.931 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target 6/14/2016 Design 30% Complete Actual 6/16/2016

Design 60% Complete Target 7/27/2016 Design 60% Complete Actual 6/24/2016

Design 100% Complete Target 8/24/2016 Design 100% Complete Actual 8/25/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/16/2016 Start Design Actual 5/16/2016

Received ENV Clearance Target 7/13/2016 Received ENV Clearance Actual 6/27/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/28/2016 Project Ready to Bid Target 8/10/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19941



Category Amount

$621,823

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19942



Project ID 149101019 Category Description Program Identifier

Highway FM 1412 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Amarillo County Deaf Smith 2

From Limit US 385 To Limit SH 214 3

Construction Cost/Estimate $322,221 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.528 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target 6/14/2016 Design 30% Complete Actual 6/16/2016

Design 60% Complete Target 7/27/2016 Design 60% Complete Actual 6/24/2016

Design 100% Complete Target 8/24/2016 Design 100% Complete Actual 8/25/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/16/2016 Start Design Actual 5/16/2016

Received ENV Clearance Target 7/13/2016 Received ENV Clearance Actual 6/27/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/28/2016 Project Ready to Bid Target 8/10/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19943



Category Amount

$398,484

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19944



Project ID 149102011 Category Description Program Identifier

Highway SH 214 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Amarillo County Deaf Smith 2

From Limit FM 1058 To Limit PALMER COUNTY LINE 3

Construction Cost/Estimate $123,039 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.548 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target 6/14/2016 Design 30% Complete Actual 6/16/2016

Design 60% Complete Target 7/27/2016 Design 60% Complete Actual 6/24/2016

Design 100% Complete Target 8/24/2016 Design 100% Complete Actual 8/25/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/16/2016 Start Design Actual 5/16/2016

Received ENV Clearance Target 7/13/2016 Received ENV Clearance Actual 6/27/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/28/2016 Project Ready to Bid Target 8/10/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19945



Category Amount

$152,404

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19946



Project ID 149201010 Category Description Program Identifier

Highway FM 1562 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Dallas County Collin 2

From Limit FM 981 To Limit HUNT COUNTY LINE 3

Construction Cost/Estimate $277,007 TIER NA 4

Description Provide Additional Pavement Width 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.975 (mi) Estimated Completed Date 2/28/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Brenan Honey, P.E. Contact Phone (972)542-2345 10

Construction Company Contact A. K. GILLIS & SONS, INC.

Design 30% Complete Target 11/7/2014 Design 30% Complete Actual 1/2/2015

Design 60% Complete Target 1/28/2015 Design 60% Complete Actual 1/28/2015

Design 100% Complete Target 3/31/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 1/29/2016 Work Begin Date 3/1/2016

Percent of Time Used 95.21 Percent of Budget Used 80.32

Start Design Target 12/17/2013 Start Design Actual 12/17/2013

Received ENV Clearance Target 3/19/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 3/31/2015 Utility Coordination Actual 7/23/2015

Right of Way Coordination Target 3/19/2015 Right of Way Coordination Actual 7/23/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/31/2015

Project Engineering Cost to Date $6,524 Construction Cost  to Date $583,664

Construction Engineering Cost to 
Date

$10,430 Total Cost to Date $600,617

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19947



Category Amount

$690,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19948



Project ID 149301017 Category Description Program Identifier

Highway FM 1569 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Paris County Hunt 2

From Limit 3.316 MILES WEST OF 
US 69

To Limit US 69 3

Construction Cost/Estimate $1,600,000 TIER 2 4

Description Rehabilitation Of Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 3.316 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/9/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $189 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $189

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19949



Category Amount

$1,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19950



Project ID 149403001 Category Description Program Identifier

Highway FM 3486 Status Construction Scheduled 1 Category 4 - Proposition 1 
(16P104)

16S

District Dallas County Kaufman 2

From Limit FM 986 To Limit SH 34 3

Construction Cost/Estimate $4,849,821 TIER NA 4

Description Reconstruct 2 Lane Cr To 2 Lane Fm Highway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.490 (mi) Estimated Completed Date 5/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name JEFF BUSH, P.E. Contact Phone (972)962-3617 10

Construction Company Contact ED BELL CONSTRUCTION COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual 6/15/2015

Design 60% Complete Target TBD Design 60% Complete Actual 9/9/2015

Design 100% Complete Target TBD Design 100% Complete Actual 12/22/2015

Notice to Proceed Date 5/26/2016 Work Begin Date 7/19/2016

Percent of Time Used 68.05 Percent of Budget Used 28.41

Start Design Target TBD Start Design Actual 6/15/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 3/16/2006

Utility Coordination Target TBD Utility Coordination Actual 2/1/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 2/1/2016

Project Ready to Bid Actual 2/11/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,649,669 Construction Cost  to Date $2,692,891

Construction Engineering Cost to 
Date

$87,376 Total Cost to Date $5,429,936

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19951



Category Amount

$4,849,822

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19952



Project ID 149502007 Category Description Program Identifier

Highway FM 1566 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Paris County Hunt 2

From Limit SH 34 To Limit FM 118 3

Construction Cost/Estimate $1,600,000 TIER 2 4

Description Rehabilitation Of Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 16.91 Total Score 62.25 7

Project Length 3.096 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/9/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19953



Category Amount

$1,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19954



Project ID 149601011 Category Description Program Identifier

Highway FM 1564 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Paris County Hunt 2

From Limit SH 34 To Limit US 69 3

Construction Cost/Estimate $215,191 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.067 (mi) Estimated Completed Date 9/23/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact CDM HOLDINGS, LLC

Design 30% Complete Target 5/29/2015 Design 30% Complete Actual 6/8/2015

Design 60% Complete Target 6/29/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 7/8/2015 Design 100% Complete Actual 8/25/2015

Notice to Proceed Date 1/26/2016 Work Begin Date 6/4/2016

Percent of Time Used 124.29 Percent of Budget Used 88.54

Start Design Target 5/29/2015 Start Design Actual 1/5/2015

Received ENV Clearance Target 5/29/2015 Received ENV Clearance Actual 8/19/2015

Utility Coordination Target 8/5/2015 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 8/5/2015 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 8/25/2015 Project Ready to Bid Target 7/8/2015

Project Engineering Cost to Date $549 Construction Cost  to Date $448,939

Construction Engineering Cost to 
Date

$6,990 Total Cost to Date $456,478

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19955



Category Amount

$275,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19956



Project ID 149602016 Category Description Program Identifier

Highway FM 1903 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Paris County Hunt 2

From Limit FM 36 To Limit SH 34 3

Construction Cost/Estimate $151,196 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.780 (mi) Estimated Completed Date 9/23/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact CDM HOLDINGS, LLC

Design 30% Complete Target 5/29/2015 Design 30% Complete Actual 6/8/2015

Design 60% Complete Target 6/29/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 7/8/2015 Design 100% Complete Actual 8/25/2015

Notice to Proceed Date 1/26/2016 Work Begin Date 6/4/2016

Percent of Time Used 124.29 Percent of Budget Used 88.54

Start Design Target 5/29/2015 Start Design Actual 1/5/2015

Received ENV Clearance Target 5/29/2015 Received ENV Clearance Actual 8/19/2015

Utility Coordination Target 8/5/2015 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 8/5/2015 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 8/25/2015 Project Ready to Bid Target 7/8/2015

Project Engineering Cost to Date $634 Construction Cost  to Date $315,384

Construction Engineering Cost to 
Date

$4,911 Total Cost to Date $320,928

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19957



Category Amount

$203,474

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19958



Project ID 149801008 Category Description Program Identifier

Highway FM 1579 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

ON

District Yoakum County Fayette 2

From Limit AT MIDDLE CREEK To Limit STR # 1498-01-001 3

Construction Cost/Estimate $650,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 51.47 Total Score 54.20 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19959



Category Amount

$470,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19960



Project ID 149801011 Category Description Program Identifier

Highway FM 1579 Status Under Development 1 Category 6 - Bridge Program 
(2106)

ON

District Yoakum County Fayette 2

From Limit AT EAST NAVIDAD 
RIVER

To Limit STR # 1498-01-002 3

Construction Cost/Estimate $1,865,480 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19961



Category Amount

$1,865,480

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19962



Project ID 149901029 Category Description Program Identifier

Highway FM 1581 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District San Antonio County Frio 2

From Limit DERBY ROAD - CR 
4425

To Limit IH 35 EB FRONTAGE ROAD 3

Construction Cost/Estimate $203,955 TIER 2 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 32.35 Total Score 67.50 7

Project Length 8.413 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19963



Category Amount

$203,955

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19964



Project ID 150001024 Category Description Program Identifier

Highway FM 1582 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District San Antonio County Frio 2

From Limit AT CR 3329 To Limit . 3

Construction Cost/Estimate $53,303 TIER NA 4

Description Install Intersection Flashing Beacon, Advance Warning Signals/ Signs And Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel L. Stacks, P.E. Contact Phone 10

Construction Company Contact THE LEVY COMPANY, L.P.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/12/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19965



Category Amount

$85,052

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19966



Project ID 150201028 Category Description Program Identifier

Highway FM 1585 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Lubbock County Lubbock 2

From Limit 0.5 MI EAST OF US 87 To Limit 0.5 MI NORTH OF US 62 3

Construction Cost/Estimate $1,800,000 TIER NA 4

Description Preliminary Engineering 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.880 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 1/20/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,295,085 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,295,085

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19968



Project ID 150201029 Category Description Program Identifier

Highway FM 1585 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Lubbock County Lubbock 2

From Limit MEMPHIS AVE To Limit CR 2240 (AVE U) 3

Construction Cost/Estimate $75,000,000 TIER NA 4

Description Convert NoN-Freeway To Freeway 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.995 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19969



Category Amount

$75,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19970



Project ID 150201030 Category Description Program Identifier

Highway FM 1585 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Lubbock County Lubbock 2

From Limit CHICAGO To Limit MEMPHIS AVE 3

Construction Cost/Estimate $75,000,000 TIER NA 4

Description Convert NoN-Freeway To Freeway 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.003 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19971



Category Amount

$75,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19972



Project ID 150201031 Category Description Program Identifier

Highway FM 1585 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Lubbock County Lubbock 2

From Limit CR 2240 (AVE U) To Limit US 87 3

Construction Cost/Estimate $75,000,000 TIER NA 4

Description Convert NoN-Freeway To Freeway 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.977 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19973



Category Amount

$75,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19974



Project ID 150201032 Category Description Program Identifier

Highway FM 1585 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Lubbock County Lubbock 2

From Limit OUINCY AVE To Limit CHICAGO 3

Construction Cost/Estimate $75,000,000 TIER NA 4

Description Convert NoN-Freeway To Freeway 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.023 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19975



Category Amount

$75,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19976



Project ID 150201033 Category Description Program Identifier

Highway FM 1585 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Lubbock County Lubbock 2

From Limit US 87 To Limit US 84 3

Construction Cost/Estimate $4,000,000 TIER NA 4

Description Preliminary Engineering 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.300 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19977



Category Amount

$4,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19978



Project ID 150203003 Category Description Program Identifier

Highway PA 1502 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District San Antonio County Bexar 2 Category 7 - Metropolitan 
Mobility/Rehabilitation (1807)

From Limit LOCKHILL SELMA 
ROAD

To Limit O'CONNOR ROAD 3

Construction Cost/Estimate $5,200,000 TIER 1 4

Description Intersection And Operational Improvements 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 69.41 Total Score 87.10 7

Project Length 12.226 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $542,061 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $542,061

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19979



Category Amount

$1,000,000

$4,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19980



Project ID 150203004 Category Description Program Identifier

Highway PA 1502 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District San Antonio County Bexar 2

From Limit LOCKHILL-SELMA To Limit FM 2696 3

Construction Cost/Estimate $156,325 TIER 2 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 40.29 Total Score 70.20 7

Project Length 1.696 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19981



Category Amount

$156,325

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19982



Project ID 150401035 Category Description Program Identifier

Highway SH 4 Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1807)

District Pharr County Cameron 2

From Limit POLK AVE. To Limit I-69 E SOUTHBOUND FRONTAGE 3

Construction Cost/Estimate $75,000 TIER 2 4

Description Install Traffic Signal 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19983



Category Amount

$75,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19984



Project ID 150501015 Category Description Program Identifier

Highway FM 1575 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Pharr County Cameron 2

From Limit @ EBONY RD. To Limit . 3

Construction Cost/Estimate $31,043 TIER 2 4

Description Install Intersection Flashing Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19985



Category Amount

$60,020

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19986



Project ID 150501016 Category Description Program Identifier

Highway FM 1575 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Pharr County Cameron 2

From Limit FM 510 To Limit SH 100 3

Construction Cost/Estimate $2,000,000 TIER 2 4

Description Rehabilitate Roadway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 4.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19987



Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19988



Project ID 150702015 Category Description Program Identifier

Highway FM 696 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Burleson 2

From Limit LEE COUNTY LINE To Limit SH 21 3

Construction Cost/Estimate $150,413 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.832 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$2 Total Cost to Date $2

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19989



Category Amount

$240,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19990



Project ID 150802004 Category Description Program Identifier

Highway SS 216 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Laredo County Maverick 2

From Limit US 277 To Limit US 57 3

Construction Cost/Estimate $374,836 TIER 2 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 0.875 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19991



Category Amount

$374,836

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19992



Project ID 151001020 Category Description Program Identifier

Highway FM 1592 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Lufkin County Sabine 2

From Limit FM 1 To Limit SH 184 3

Construction Cost/Estimate $117,103 TIER 2 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2020 6

Strategic Score 34.56 Total Score 68.25 7

Project Length 8.715 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/13/2019 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/3/2019 Start Design Actual TBD

Received ENV Clearance Target 12/4/2019 Received ENV Clearance Actual TBD

Utility Coordination Target 3/16/2020 Utility Coordination Actual TBD

Right of Way Coordination Target 3/16/2020 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/10/2020

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19993



Category Amount

$117,103

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19994



Project ID 151201013 Category Description Program Identifier

Highway SH 222 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Childress County Knox 2

From Limit MUNDAY ECL To Limit HASKELL C/L 3

Construction Cost/Estimate $143,165 TIER NA 4

Description District Wide Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.984 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target 1/11/2016 Design 30% Complete Actual 1/11/2016

Design 60% Complete Target 2/1/2016 Design 60% Complete Actual 2/1/2016

Design 100% Complete Target 4/12/2016 Design 100% Complete Actual 4/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/21/2015 Start Design Actual 12/21/2015

Received ENV Clearance Target 3/24/2016 Received ENV Clearance Actual 3/24/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/12/2016 Project Ready to Bid Target 4/12/2016

Project Engineering Cost to Date $1,526 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,526

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19995



Category Amount

$245,385

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19996



Project ID 151301019 Category Description Program Identifier

Highway FM 167 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Fort Worth County Hood 2

From Limit FM 4 To Limit 3.717 MILES SOUTH OF FM 4 3

Construction Cost/Estimate $2,878,450 TIER 2 4

Description Safety Treat Fixed Objects And Construct Paved Shoulders (1-4 Ft), Improve Guardrail To Design 
Standards

5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 32.65 Total Score 67.60 7

Project Length 3.717 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $289,354 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $289,354

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19997



Category Amount

$2,878,450

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19998



Project ID 151302041 Category Description Program Identifier

Highway FM 4 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Fort Worth County Johnson 2

From Limit 1.3 MI W OF FM 2331 To Limit 0.157 MI S OF FM 2331 3

Construction Cost/Estimate $1,032,995 TIER 2 4

Description Install Warning/guide Signs, Intersection Flashing Beacons & Led Flashing Chevrons, High Friction Srf Trt, 
Milled Edgelin

5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 32.35 Total Score 67.50 7

Project Length 1.539 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 19999



Category Amount

$1,032,995

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20000



Project ID 151302042 Category Description Program Identifier

Highway FM 4 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

District Fort Worth County Johnson 2

From Limit FM 2331 To Limit CR 1131 3

Construction Cost/Estimate $4,179,770 TIER NA 4

Description Add Shoulders And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.301 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $673 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $673

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20001



Category Amount

$4,179,770

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20002



Project ID 151901031 Category Description Program Identifier

Highway FM 1600 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Milam 2

From Limit 2.3 MI NORTH OF FM 
487

To Limit FM 487 3

Construction Cost/Estimate $62,518 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.340 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20003



Category Amount

$70,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20004



Project ID 152201011 Category Description Program Identifier

Highway FM 1603 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Dallas County Navarro 2

From Limit IH 45 To Limit FM 1129 3

Construction Cost/Estimate $250,028 TIER NA 4

Description Seal Coat, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.595 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name David Morren, P.E. Contact Phone (214)319-3574 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 6/8/2015

Design 60% Complete Target TBD Design 60% Complete Actual 6/8/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/3/2015 Work Begin Date 2/25/2016

Percent of Time Used 98.03 Percent of Budget Used 89.11

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/8/2015

Utility Coordination Target TBD Utility Coordination Actual 7/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/13/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $487,156

Construction Engineering Cost to 
Date

$2,016 Total Cost to Date $489,171

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20005



Category Amount

$210,976

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20006



Project ID 152301019 Category Description Program Identifier

Highway RM 1919 Status Construction Scheduled 1 Category 11 - Proposition 1 
(16P111)

16S

District Wichita Falls County Baylor 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

From Limit FM 2582 To Limit US 82 INTERSECTION 3

Construction Cost/Estimate $591,917 TIER NA 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.447 (mi) Estimated Completed Date 8/18/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Zachary Husen, P.E. Contact Phone (940)549-0676 10

Construction Company Contact ZACK BURKETT CO.

Design 30% Complete Target TBD Design 30% Complete Actual 6/10/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/10/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/25/2015

Notice to Proceed Date 3/15/2016 Work Begin Date 6/24/2016

Percent of Time Used 93.02 Percent of Budget Used 118.34

Start Design Target TBD Start Design Actual 5/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/6/2015

Utility Coordination Target TBD Utility Coordination Actual 7/14/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/14/2015

Project Ready to Bid Actual 10/6/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,121 Construction Cost  to Date $1,563,091

Construction Engineering Cost to 
Date

$8,306 Total Cost to Date $1,575,518

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$449,000

$30,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 152301020 Category Description Program Identifier

Highway RM 1919 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Wichita Falls County Baylor 2

From Limit FOARD COUNTY LINE To Limit FM 2582 3

Construction Cost/Estimate $409,735 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 15.838 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$409,735

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 152302014 Category Description Program Identifier

Highway RM 1919 Status Under Development 1 Category 11 - District 
Discretionary (2211)

District Childress County Foard 2

From Limit FM 267, EAST To Limit BAYLOR C/L 3

Construction Cost/Estimate $2,640,000 TIER NA 4

Description Aspahltic Concrete Pavement Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.139 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,640,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 152401047 Category Description Program Identifier

Highway SH 332 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Houston County Brazoria 2

From Limit E OF FM 521 To Limit SH 288 3

Construction Cost/Estimate $38,300,000 TIER NA 4

Description Reconstruct & Widen From 2 Ln Rural To 4 Ln Div Rural Rdwy 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.230 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,683,271 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,683,271

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$38,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 152401075 Category Description Program Identifier

Highway SH 332 Status Under Development 1 Category 11 - District 
Discretionary (2411)

District Houston County Brazoria 2

From Limit 3.550 MI E OF FM 521 To Limit BRAZOS RIVER 3

Construction Cost/Estimate $1,500,000 TIER NA 4

Description Construct Outfall Channel And Box Culvert 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.077 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 152401076 Category Description Program Identifier

Highway SH 332 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

ON

District Houston County Brazoria 2

From Limit AT BRAZOS RIVER AND 
FM 521

To Limit . 3

Construction Cost/Estimate $490,000 TIER 1 4

Description Removal Of Bridge 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 77.06 Total Score 83.70 7

Project Length 0.330 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $52,632 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $52,632

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$490,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 152401078 Category Description Program Identifier

Highway SH 332 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

TDC

District Houston County Brazoria 2

From Limit FM 521 To Limit FM 2004 3

Construction Cost/Estimate $1,501,464 TIER NA 4

Description Pavement Repair, Milling, Base Repair, 1.5 In Acp Overlay And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.279 (mi) Estimated Completed Date 3/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Michelle Milliard, P.E. Contact Phone (979)864-8500 10

Construction Company Contact DURWOOD GREENE CONSTRUCTION CO.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 12/2/2014 Design 100% Complete Actual 1/13/2015

Notice to Proceed Date 5/19/2015 Work Begin Date 9/14/2015

Percent of Time Used 92.14 Percent of Budget Used 102.05

Start Design Target 10/27/2014 Start Design Actual TBD

Received ENV Clearance Target 1/30/2015 Received ENV Clearance Actual 1/13/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 1/13/2015 Project Ready to Bid Target 1/30/2015

Project Engineering Cost to Date $58,765 Construction Cost  to Date $3,139,704

Construction Engineering Cost to 
Date

$36,318 Total Cost to Date $3,234,786

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,705,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 152401079 Category Description Program Identifier

Highway SH 288 Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1410GR)

GR

District Houston County Brazoria 2

From Limit S SHANKS ST To Limit SH 332 3

Construction Cost/Estimate $516,877 TIER NA 4

Description Landscape Development 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 9/1/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Jamal Elahi, P.E. Contact Phone (409)978-2500 10

Construction Company Contact YELLOWSTONE LANDSCAPE - CENTRAL, INC.

Design 30% Complete Target 6/14/2012 Design 30% Complete Actual 6/6/2012

Design 60% Complete Target 8/17/2012 Design 60% Complete Actual 10/1/2012

Design 100% Complete Target 11/5/2012 Design 100% Complete Actual TBD

Notice to Proceed Date 9/30/2014 Work Begin Date 2/24/2015

Percent of Time Used 98.61 Percent of Budget Used 73.99

Start Design Target 4/26/2012 Start Design Actual 4/26/2012

Received ENV Clearance Target 8/17/2012 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/6/2012

Project Engineering Cost to Date $4,739 Construction Cost  to Date $819,735

Construction Engineering Cost to 
Date

$34,000 Total Cost to Date $858,474

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 152401080 Category Description Program Identifier

Highway SH 332 Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1410GR)

GR

District Houston County Brazoria 2

From Limit FM 521 To Limit 3000' E OF FM 521 3

Construction Cost/Estimate $176,694 TIER NA 4

Description Landscape Development 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 9/1/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Jamal Elahi, P.E. Contact Phone (409)978-2500 10

Construction Company Contact YELLOWSTONE LANDSCAPE - CENTRAL, INC.

Design 30% Complete Target 6/14/2012 Design 30% Complete Actual 6/6/2012

Design 60% Complete Target 8/17/2012 Design 60% Complete Actual 10/1/2012

Design 100% Complete Target 11/5/2012 Design 100% Complete Actual TBD

Notice to Proceed Date 9/30/2014 Work Begin Date 2/24/2015

Percent of Time Used 98.61 Percent of Budget Used 73.99

Start Design Target 4/26/2012 Start Design Actual 4/26/2012

Received ENV Clearance Target 8/17/2012 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/6/2012

Project Engineering Cost to Date $4,816 Construction Cost  to Date $239,765

Construction Engineering Cost to 
Date

$9,945 Total Cost to Date $254,526

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 152401082 Category Description Program Identifier

Highway SH 288 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Houston County Brazoria 2

From Limit AT SH 332 AND AT BS 
288B

To Limit . 3

Construction Cost/Estimate $14,707,000 TIER 1 4

Description Remove And Replace Concrete Pavement 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 46.18 Total Score 79.20 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $418,952 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $418,952

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$14,707,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 152601019 Category Description Program Identifier

Highway FM 1606 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

ON

District Abilene County Scurry 2

From Limit AT BLUFF CREEK To Limit .(PSN 7) 3

Construction Cost/Estimate $1,261,400 TIER 2 4

Description Rehabilitate Bridge 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 52.94 Total Score 74.50 7

Project Length 0.154 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,261,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 152601020 Category Description Program Identifier

Highway FM 1606 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Abilene County Scurry 2

From Limit 0.269 MI NW OF FM 
2085

To Limit 0.312 MI E OF FM 2085 3

Construction Cost/Estimate $31,712 TIER 2 4

Description Install Advance Curve Warning Signals - Existing Warning Signs 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 27.21 Total Score 65.75 7

Project Length 0.581 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$31,712

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 152602009 Category Description Program Identifier

Highway FM 1606 Status Construction Scheduled 1 Category 1 - Proposition 1 
(15P101)

15S

District Abilene County Scurry 2 Category 11 - Proposition 1 
(15P111)

15S

From Limit SH 350 To Limit SH 208 3

Construction Cost/Estimate $6,584,662 TIER NA 4

Description Rehabilitation And Widening Of Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.101 (mi) Estimated Completed Date 8/28/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Stewart Chapman, P.E. Contact Phone (325)573-0143 10

Construction Company Contact GILVIN-TERRILL, LTD.

Design 30% Complete Target 1/26/2015 Design 30% Complete Actual 1/26/2015

Design 60% Complete Target 2/23/2015 Design 60% Complete Actual 2/13/2015

Design 100% Complete Target 4/10/2015 Design 100% Complete Actual 4/6/2015

Notice to Proceed Date 8/24/2015 Work Begin Date 10/14/2015

Percent of Time Used 100.94 Percent of Budget Used 97.98

Start Design Target 1/5/2015 Start Design Actual 1/5/2015

Received ENV Clearance Target 3/27/2015 Received ENV Clearance Actual 3/25/2015

Utility Coordination Target 4/10/2015 Utility Coordination Actual 4/13/2015

Right of Way Coordination Target 4/10/2015 Right of Way Coordination Actual 3/25/2015

Project Ready to Bid Actual 4/13/2015 Project Ready to Bid Target 4/10/2015

Project Engineering Cost to Date $634,311 Construction Cost  to Date $13,007,302

Construction Engineering Cost to 
Date

$874,453 Total Cost to Date $14,516,065

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,824,000

$760,662

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 152603015 Category Description Program Identifier

Highway FM 1606 Status Construction Scheduled 1 Category 1 - Proposition 1 
(16P101)

16S

District Abilene County Scurry 2 Category 11 - Proposition 1 
(16P111)

16S

From Limit SH 208 To Limit US 84 3 Category 4 - Proposition 1 
(16P104)

16S

Construction Cost/Estimate $6,876,410 TIER NA 4 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

Description Rehabilitation And Widening Of Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.330 (mi) Estimated Completed Date 5/30/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Stewart Chapman, P.E. Contact Phone (325)573-0143 10

Construction Company Contact SALINAS CONSTRUCTION TECHNOLOGIES, LTD.

Design 30% Complete Target 1/26/2015 Design 30% Complete Actual 1/26/2015

Design 60% Complete Target 2/13/2015 Design 60% Complete Actual 2/13/2015

Design 100% Complete Target 4/6/2015 Design 100% Complete Actual 4/6/2015

Notice to Proceed Date 4/19/2016 Work Begin Date 5/9/2016

Percent of Time Used 48.70 Percent of Budget Used 36.38

Start Design Target 1/5/2015 Start Design Actual 1/5/2015

Received ENV Clearance Target 3/25/2015 Received ENV Clearance Actual 3/25/2015

Utility Coordination Target 12/31/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 3/25/2015 Right of Way Coordination Actual 3/25/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target 12/31/2015

Project Engineering Cost to Date $627,519 Construction Cost  to Date $4,782,207

Construction Engineering Cost to 
Date

$183,545 Total Cost to Date $5,593,271

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,443,164

$79,079

$897,119

$2,923,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 152903008 Category Description Program Identifier

Highway FM 1605 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Abilene County Scurry 2

From Limit SH 350 IN SNYDER To Limit US 180 IN SNYDER 3

Construction Cost/Estimate $116,353 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.109 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 7/11/2016 Design 30% Complete Actual 9/5/2016

Design 60% Complete Target 8/8/2016 Design 60% Complete Actual 9/26/2016

Design 100% Complete Target 10/4/2016 Design 100% Complete Actual 10/4/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/6/2016 Start Design Actual 6/6/2016

Received ENV Clearance Target 10/4/2016 Received ENV Clearance Actual 9/29/2016

Utility Coordination Target 10/4/2016 Utility Coordination Actual 9/14/2016

Right of Way Coordination Target 10/4/2016 Right of Way Coordination Actual 9/14/2016

Project Ready to Bid Actual 10/4/2016 Project Ready to Bid Target 10/4/2016

Project Engineering Cost to Date $1,513 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,513

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$171,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 153001010 Category Description Program Identifier

Highway FM 1609 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Abilene County Scurry 2

From Limit US 180 To Limit SH 350 3

Construction Cost/Estimate $200,315 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.000 (mi) Estimated Completed Date 9/20/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Stewart Chapman, P.E. Contact Phone (325)573-0143 10

Construction Company Contact LIPHAM ASPHALT AND PAVING COMPANY, LLC

Design 30% Complete Target 4/30/2015 Design 30% Complete Actual 5/1/2015

Design 60% Complete Target 5/29/2015 Design 60% Complete Actual 8/20/2015

Design 100% Complete Target 9/2/2015 Design 100% Complete Actual 9/3/2015

Notice to Proceed Date 12/4/2015 Work Begin Date 6/22/2016

Percent of Time Used 68.33 Percent of Budget Used 105.37

Start Design Target 4/2/2015 Start Design Actual 4/2/2015

Received ENV Clearance Target 8/18/2015 Received ENV Clearance Actual 8/24/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/3/2015 Project Ready to Bid Target 9/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $448,526

Construction Engineering Cost to 
Date

$1,473 Total Cost to Date $450,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 153102012 Category Description Program Identifier

Highway FM 1610 Status Construction Scheduled 1 Category 11 - Proposition 1 
(16P111)

16S

District Abilene County Scurry 2

From Limit BORDEN COUNTY LINE To Limit FM 1606 3

Construction Cost/Estimate $5,397,846 TIER NA 4

Description Restoration And Widen Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.044 (mi) Estimated Completed Date 6/15/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Stewart Chapman, P.E. Contact Phone (325)573-0143 10

Construction Company Contact NOBLES ROAD CONSTRUCTION, INC.

Design 30% Complete Target 2/2/2015 Design 30% Complete Actual 2/2/2015

Design 60% Complete Target 2/12/2015 Design 60% Complete Actual 2/12/2015

Design 100% Complete Target 4/30/2015 Design 100% Complete Actual 4/30/2015

Notice to Proceed Date 4/14/2016 Work Begin Date 8/2/2016

Percent of Time Used 43.18 Percent of Budget Used 23.86

Start Design Target 1/12/2015 Start Design Actual 1/12/2015

Received ENV Clearance Target 3/26/2015 Received ENV Clearance Actual 3/26/2015

Utility Coordination Target 12/31/2015 Utility Coordination Actual 12/17/2015

Right of Way Coordination Target 3/19/2015 Right of Way Coordination Actual 3/19/2015

Project Ready to Bid Actual 12/17/2015 Project Ready to Bid Target 12/31/2015

Project Engineering Cost to Date $584,595 Construction Cost  to Date $2,520,828

Construction Engineering Cost to 
Date

$35,418 Total Cost to Date $3,140,841

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20039



Category Amount

$5,397,846

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 153501012 Category Description Program Identifier

Highway FM 1625 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Austin County Travis 2

From Limit 0.22 MI. SOUTH OF 
MCKENZIE ROAD

To Limit US 183 & MCKENZIE RD. 
INTERSECTION

3

Construction Cost/Estimate $860,000 TIER 2 4

Description Realign Roadway And Relocate Highway Intersection 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 42.65 Total Score 71.00 7

Project Length 0.331 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$860,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 153701016 Category Description Program Identifier

Highway FM 1624 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Austin County Lee 2

From Limit SL 123 To Limit US 77 3

Construction Cost/Estimate $1,148,469 TIER NA 4

Description Improve Guardrail & Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 17.864 (mi) Estimated Completed Date 2/1/2018 8

Project Note TxDOT Design 9

TxDOT Contact Name Diana Schulze, P.E. Contact Phone (512)321-2195 10

Construction Company Contact SJ&J CONSTRUCTION, LLC

Design 30% Complete Target TBD Design 30% Complete Actual 9/18/2015

Design 60% Complete Target TBD Design 60% Complete Actual 11/19/2015

Design 100% Complete Target TBD Design 100% Complete Actual 3/31/2016

Notice to Proceed Date 9/26/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual 5/11/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $98,835 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$390 Total Cost to Date $99,226

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$566,900

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 153901013 Category Description Program Identifier

Highway FM 1626 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

109

District Austin County Hays 2

From Limit FM 2770 To Limit RM 967 3

Construction Cost/Estimate $20,562,622 TIER NA 4

Description Reconstruct To 4-Lane W/cont Ltl 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.298 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target 12/3/2009 Design 30% Complete Actual 12/3/2009

Design 60% Complete Target 7/15/2013 Design 60% Complete Actual 8/30/2013

Design 100% Complete Target 1/31/2014 Design 100% Complete Actual 4/10/2015

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/3/2008 Start Design Actual 12/3/2008

Received ENV Clearance Target 1/31/2014 Received ENV Clearance Actual 7/1/2015

Utility Coordination Target 1/31/2014 Utility Coordination Actual 7/10/2015

Right of Way Coordination Target 1/31/2014 Right of Way Coordination Actual 7/10/2015

Project Ready to Bid Actual 7/29/2015 Project Ready to Bid Target 1/31/2014

Project Engineering Cost to Date $348,949 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $348,949

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$21,170,142

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 153902026 Category Description Program Identifier

Highway FM 1626 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

109

District Austin County Travis 2

From Limit 0.2 MI. S OF BRODIE 
LN.

To Limit EAST OF FM 2304 3

Construction Cost/Estimate $10,587,000 TIER 3 4

Description Reconstruct To 4-Lanes W/cont Ltl 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 48.82 Total Score 47.30 7

Project Length 1.327 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target 1/10/2014 Design 30% Complete Actual 9/18/2014

Design 60% Complete Target 6/9/2014 Design 60% Complete Actual 12/31/2014

Design 100% Complete Target 2/13/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/15/2013 Start Design Actual 5/15/2013

Received ENV Clearance Target 12/18/2014 Received ENV Clearance Actual 2/24/2016

Utility Coordination Target 3/27/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 11/16/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/16/2015

Project Engineering Cost to Date $272,047 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$256 Total Cost to Date $272,303

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,903,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 153903001 Category Description Program Identifier

Highway FM 1626 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Austin County Hays 2

From Limit FM 2770 To Limit IH 35 3

Construction Cost/Estimate $1,424,174 TIER 2 4

Description Repair And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 35.88 Total Score 68.70 7

Project Length 2.995 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 7/29/2016

Design 60% Complete Target TBD Design 60% Complete Actual 8/31/2016

Design 100% Complete Target TBD Design 100% Complete Actual 9/19/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 2/3/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/26/2016

Utility Coordination Target TBD Utility Coordination Actual 9/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 9/19/2016

Project Ready to Bid Actual 9/19/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $14,444 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $14,444

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,712,606

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 154201019 Category Description Program Identifier

Highway FM 1518 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District San Antonio County Guadalupe 2

From Limit MASKE ROAD To Limit FM 78 3

Construction Cost/Estimate $1,501,164 TIER 3 4

Description Overlay & Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 34.56 Total Score 41.85 7

Project Length 1.695 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$662,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 154502021 Category Description Program Identifier

Highway FM 468 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1512SW)

SW

District Laredo County Lasalle 2

From Limit FM 469 To Limit DIMMIT COUNTY LINE 3

Construction Cost/Estimate $3,972,084 TIER NA 4

Description Rehabilitation Of Exisitng Highway 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.380 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Justin Obinna, P.E. Contact Phone (830)876-1000 10

Construction Company Contact ANDERSON COLUMBIA CO., INC.

Design 30% Complete Target 8/12/2014 Design 30% Complete Actual 5/13/2015

Design 60% Complete Target 8/12/2014 Design 60% Complete Actual 5/13/2015

Design 100% Complete Target 8/12/2014 Design 100% Complete Actual 5/13/2015

Notice to Proceed Date 9/11/2015 Work Begin Date 11/2/2015

Percent of Time Used 99.55 Percent of Budget Used 83.39

Start Design Target 6/2/2014 Start Design Actual 2/17/2015

Received ENV Clearance Target 7/15/2014 Received ENV Clearance Actual 3/31/2015

Utility Coordination Target 7/15/2014 Utility Coordination Actual 3/31/2015

Right of Way Coordination Target 7/15/2014 Right of Way Coordination Actual 3/31/2015

Project Ready to Bid Actual 6/11/2015 Project Ready to Bid Target 9/11/2014

Project Engineering Cost to Date $78,355 Construction Cost  to Date $6,342,865

Construction Engineering Cost to 
Date

$236,543 Total Cost to Date $6,657,763

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,059,802

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20054



Project ID 154502023 Category Description Program Identifier

Highway FM 468 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Laredo County Lasalle 2

From Limit DIMMIT COUNTY LINE To Limit FM 469 3

Construction Cost/Estimate $2,555,927 TIER 2 4

Description Restoration Of Exisitng Highway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 22.65 Total Score 64.20 7

Project Length 10.380 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,555,927

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 154801015 Category Description Program Identifier

Highway FM 1303 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District San Antonio County Wilson 2

From Limit BEXAR C/L To Limit FM 536 3

Construction Cost/Estimate $229,210 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.037 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/5/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$1 Total Cost to Date $1

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$311,575

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 154902013 Category Description Program Identifier

Highway FM 1069 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Corpus Christi County Aransas 2

From Limit INTERSECTION WITH 
SH 188

To Limit SAN PATRICIO COUNTY LINE 3

Construction Cost/Estimate $182,091 TIER 2 4

Description Milled Edgeline And Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 24.26 Total Score 64.75 7

Project Length 2.990 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$182,091

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 154903025 Category Description Program Identifier

Highway FM 1069 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Corpus Christi County San Patricio 2

From Limit ARANSAS COUNTY 
LINE

To Limit SH 35 S INTERSECTION 3

Construction Cost/Estimate $72,836 TIER 2 4

Description Milled Edgeline And Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 28.68 Total Score 66.25 7

Project Length 1.230 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$72,836

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 154903026 Category Description Program Identifier

Highway FM 1069 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Corpus Christi County San Patricio 2

From Limit 0.4 MI N OF SH 361 To Limit SH 361 3

Construction Cost/Estimate $95,324 TIER 2 4

Description Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 28.68 Total Score 66.25 7

Project Length 0.370 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$95,324

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 155101012 Category Description Program Identifier

Highway FM 1726 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Corpus Christi County Goliad 2

From Limit WARD ROAD To Limit MUD CREEK 3

Construction Cost/Estimate $1,542,000 TIER NA 4

Description Rheab Roadway And Widen 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.716 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,542,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 155101013 Category Description Program Identifier

Highway FM 1726 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Corpus Christi County Goliad 2

From Limit MUD CREEK To Limit FM 884 3

Construction Cost/Estimate $5,140,600 TIER NA 4

Description Rehab Roadway And Widen 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.677 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,140,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 155201011 Category Description Program Identifier

Highway FM 1020 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

ON

District Corpus Christi County Karnes 2

From Limit OJO DE AGUA CREEK 
BRDG STR 1 ON FM

To Limit 1.0 MI SE OF FM 81 3

Construction Cost/Estimate $268,400 TIER 2 4

Description Widen Existing Structure 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 44.12 Total Score 72.50 7

Project Length 0.074 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $6,967 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $6,967

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$269,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 155201012 Category Description Program Identifier

Highway FM 1020 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

ON

District Corpus Christi County Karnes 2

From Limit YATES CREEK BRIDGE 
STR 2 ON FM 1020

To Limit 2.5 MI SE OF FM 81 3

Construction Cost/Estimate $198,000 TIER 2 4

Description Widen Existing Structure 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 44.12 Total Score 72.50 7

Project Length 0.070 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $8,293 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $8,293

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$216,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 155302008 Category Description Program Identifier

Highway FM 1545 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1911)

District Corpus Christi County Live Oak 2

From Limit SH 72 To Limit SH 72 3

Construction Cost/Estimate $2,750,000 TIER 2 4

Description Rehab And Widen 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 25.00 Total Score 72.00 7

Project Length 6.308 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 155701041 Category Description Program Identifier

Highway FM 43 Status Construction Scheduled 1 Category 1 - Proposition 1 
(16P101)

16S

District Corpus Christi County Nueces 2

From Limit W. OF CR 49 To Limit SH 286 3

Construction Cost/Estimate $3,286,684 TIER NA 4

Description Construct Turn Lanes, Rehab Shldrs, And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.030 (mi) Estimated Completed Date 7/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Martin Horst, P.E. Contact Phone (361)808-2261 10

Construction Company Contact HAAS-ANDERSON CONSTRUCTION, LTD.

Design 30% Complete Target 2/29/2016 Design 30% Complete Actual 3/11/2016

Design 60% Complete Target 5/2/2016 Design 60% Complete Actual 5/20/2016

Design 100% Complete Target 6/13/2016 Design 100% Complete Actual 6/10/2016

Notice to Proceed Date 9/20/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 1/20/2016 Start Design Actual 1/4/2016

Received ENV Clearance Target 7/13/2016 Received ENV Clearance Actual 7/15/2016

Utility Coordination Target 6/13/2016 Utility Coordination Actual 6/10/2016

Right of Way Coordination Target 6/13/2016 Right of Way Coordination Actual 6/10/2016

Project Ready to Bid Actual 7/15/2016 Project Ready to Bid Target 7/13/2016

Project Engineering Cost to Date $283,731 Construction Cost  to Date $978

Construction Engineering Cost to 
Date

$2,773 Total Cost to Date $287,482

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,286,684

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 155701042 Category Description Program Identifier

Highway FM 43 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Corpus Christi County Nueces 2

From Limit .8 MI S OF SH 357 To Limit .2 MI S OF HS 358 3

Construction Cost/Estimate $813,361 TIER 2 4

Description Improve Traffic Signals, Interconnect Signals 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 40.29 Total Score 63.20 7

Project Length 2.377 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 8/28/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 10/24/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 12/8/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/4/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$813,361

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 155701043 Category Description Program Identifier

Highway FM 43 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Corpus Christi County Nueces 2

From Limit 4 WAY STOP AT FM 665 To Limit W OF CR 49 3

Construction Cost/Estimate $3,500,000 TIER 2 4

Description Add Left Turn Bays And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 19.12 Total Score 63.00 7

Project Length 4.083 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 10/27/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 12/28/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 2/12/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/12/2018

Project Engineering Cost to Date $3,415 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,415

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 155701044 Category Description Program Identifier

Highway FM 43 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Corpus Christi County Nueces 2

From Limit SH 358 To Limit YORKTOWN 3

Construction Cost/Estimate $1,200,000 TIER 2 4

Description Novachip Roadway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 40.29 Total Score 70.20 7

Project Length 2.780 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 10/27/2016

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $26,327 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $26,327

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 155801019 Category Description Program Identifier

Highway FM 70 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Corpus Christi County Nueces 2

From Limit FM 1833 To Limit SH 44 3

Construction Cost/Estimate $3,200,000 TIER 1 4

Description Restoration Of Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2019 6

Strategic Score 39.71 Total Score 77.00 7

Project Length 10.259 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $98,929 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $98,929

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 155801020 Category Description Program Identifier

Highway FM 70 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Corpus Christi County Nueces 2

From Limit 4.3 MI N OF SH 44 To Limit SH 44 3

Construction Cost/Estimate $107,514 TIER 2 4

Description Texturize Shoulders (roll Or Mill In) Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 34.56 Total Score 61.25 7

Project Length 4.330 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 8/28/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 10/24/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 12/8/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/16/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$107,514

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 155801021 Category Description Program Identifier

Highway FM 70 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District Corpus Christi County Nueces 2

From Limit 2.93 MI N. OF SH 44 To Limit 4.13 MI N. OF SH 44 3

Construction Cost/Estimate $686,681 TIER NA 4

Description Widen Roadway 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.230 (mi) Estimated Completed Date 9/30/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Oscar Soliz,  P.E. Contact Phone (361)661-7050 10

Construction Company Contact J. CARROLL WEAVER, INC.

Design 30% Complete Target 10/20/2014 Design 30% Complete Actual 11/21/2014

Design 60% Complete Target 12/4/2014 Design 60% Complete Actual 2/13/2015

Design 100% Complete Target 3/9/2015 Design 100% Complete Actual 5/15/2015

Notice to Proceed Date 10/30/2015 Work Begin Date 11/30/2015

Percent of Time Used 100.51 Percent of Budget Used 94.96

Start Design Target 8/5/2013 Start Design Actual 8/5/2013

Received ENV Clearance Target 9/22/2014 Received ENV Clearance Actual 6/9/2015

Utility Coordination Target 1/28/2015 Utility Coordination Actual 5/15/2015

Right of Way Coordination Target 1/28/2015 Right of Way Coordination Actual 5/15/2015

Project Ready to Bid Actual 6/9/2015 Project Ready to Bid Target 3/9/2015

Project Engineering Cost to Date $1,559 Construction Cost  to Date $1,284,970

Construction Engineering Cost to 
Date

$68,201 Total Cost to Date $1,354,730

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$519,937

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 155802036 Category Description Program Identifier

Highway FM 70 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Corpus Christi County Nueces 2

From Limit FM 665 To Limit BU 77 3

Construction Cost/Estimate $78,304 TIER NA 4

Description Texturize Shoulders (rolled Or MilleD-In) 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.272 (mi) Estimated Completed Date 3/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Benavidez , P.E. Contact Phone (361)364-1180 10

Construction Company Contact L&L COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual 4/13/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/19/2016

Design 100% Complete Target TBD Design 100% Complete Actual 5/23/2016

Notice to Proceed Date 10/11/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 3/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 5/24/2016

Utility Coordination Target TBD Utility Coordination Actual 5/23/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 5/23/2016

Project Ready to Bid Actual 5/24/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,833 Construction Cost  to Date $39

Construction Engineering Cost to 
Date

$153 Total Cost to Date $5,025

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$205,707

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 155803030 Category Description Program Identifier

Highway FM 70 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Corpus Christi County Nueces 2

From Limit PETRONILA CREEK To Limit SH 286 3

Construction Cost/Estimate $25,000,000 TIER NA 4

Description Widen And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.726 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $39 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $39

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$25,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 155803031 Category Description Program Identifier

Highway FM 70 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Corpus Christi County Nueces 2

From Limit US 77 To Limit PETRONILLA CREEK 3

Construction Cost/Estimate $5,500,000 TIER 2 4

Description Widen And Overlay Roadway 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2019 6

Strategic Score 24.26 Total Score 71.75 7

Project Length 9.663 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 155803033 Category Description Program Identifier

Highway FM 70 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Corpus Christi County Nueces 2

From Limit 0.2 MI E OF US 77 To Limit SH 286 3

Construction Cost/Estimate $104,423 TIER NA 4

Description Texturize Shoulders (roll Or Mill In) 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 20.915 (mi) Estimated Completed Date 3/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Benavidez , P.E. Contact Phone (361)364-1180 10

Construction Company Contact L&L COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual 4/13/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/19/2016

Design 100% Complete Target TBD Design 100% Complete Actual 5/23/2016

Notice to Proceed Date 10/11/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 3/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 5/24/2016

Utility Coordination Target TBD Utility Coordination Actual 5/23/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 5/23/2016

Project Ready to Bid Actual 5/24/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $5,261 Construction Cost  to Date $52

Construction Engineering Cost to 
Date

$205 Total Cost to Date $5,517

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$303,053

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 155803034 Category Description Program Identifier

Highway FM 70 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Corpus Christi County Nueces 2

From Limit .7 MI W OF FM 892 To Limit .7 MI E OF FM 892 3

Construction Cost/Estimate $92,742 TIER 2 4

Description Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 39.71 Total Score 63.00 7

Project Length 1.320 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 8/28/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 10/24/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 12/8/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/16/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$92,742

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 155803035 Category Description Program Identifier

Highway FM 70 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District Corpus Christi County Nueces 2

From Limit 1.464 MI E. OF FM 892 To Limit 3.496 MI W. OF FM 892 3

Construction Cost/Estimate $2,830,324 TIER NA 4

Description Add Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.960 (mi) Estimated Completed Date 9/30/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Oscar Soliz,  P.E. Contact Phone (361)661-7050 10

Construction Company Contact HAAS-ANDERSON CONSTRUCTION, LTD.

Design 30% Complete Target 4/6/2015 Design 30% Complete Actual 4/10/2015

Design 60% Complete Target 5/5/2015 Design 60% Complete Actual 5/15/2015

Design 100% Complete Target 6/17/2015 Design 100% Complete Actual 6/5/2015

Notice to Proceed Date 8/24/2015 Work Begin Date 2/1/2016

Percent of Time Used 100.00 Percent of Budget Used 85.65

Start Design Target 3/3/2015 Start Design Actual 3/3/2015

Received ENV Clearance Target 6/10/2015 Received ENV Clearance Actual 6/9/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 6/9/2015 Project Ready to Bid Target 6/17/2015

Project Engineering Cost to Date $596,274 Construction Cost  to Date $5,018,055

Construction Engineering Cost to 
Date

$301,735 Total Cost to Date $5,916,064

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,596,847

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 156001035 Category Description Program Identifier

Highway FM 1687 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Bryan County Brazos 2

From Limit FM 50 To Limit SH 21 3

Construction Cost/Estimate $228,153 TIER 1 4

Description Safety Work Consisting Of Edgeline And Centerline Profile Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 35.29 Total Score 77.00 7

Project Length 10.731 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/11/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 12/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$228,153

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 156001036 Category Description Program Identifier

Highway FM 1687 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Bryan County Brazos 2

From Limit OSR To Limit FM 2818 3

Construction Cost/Estimate $3,300,500 TIER 2 4

Description Rehabilitate Existing Road Consisting Of Grading, Structures Flex Base And Surface 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 29.41 Total Score 73.50 7

Project Length 4.693 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,300,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 156002018 Category Description Program Identifier

Highway FM 1688 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Brazos 2

From Limit SH 47 To Limit FM 2818 3

Construction Cost/Estimate $84,155 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.900 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$1 Total Cost to Date $1

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 156203018 Category Description Program Identifier

Highway FM 1696 Status Finalizing for Construction 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Bryan County Grimes 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

From Limit FM 39 To Limit SH 90 3

Construction Cost/Estimate $6,472,919 TIER 2 4

Description Rehabilitate Existing Roadway Consisting Of Grading, Structures, Base, Surface, Signs And Pavement 
Markings

5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 19.12 Total Score 63.40 7

Project Length 9.114 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/29/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/20/2016

Design 100% Complete Target TBD Design 100% Complete Actual 10/7/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 6/8/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/14/2016

Utility Coordination Target TBD Utility Coordination Actual 9/29/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 9/1/2016

Project Ready to Bid Actual 10/7/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $512,692 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $512,692

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,410,000

$1,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 156402010 Category Description Program Identifier

Highway FM 1697 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Austin County Lee 2

From Limit FM 141 To Limit WASHINGTON C/L 3

Construction Cost/Estimate $539,128 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 27.21 Total Score 65.75 7

Project Length 6.644 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 7/13/2016

Design 60% Complete Target TBD Design 60% Complete Actual 9/6/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 6/15/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/4/2016

Utility Coordination Target TBD Utility Coordination Actual 11/4/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $35,764 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $35,764

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$623,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 156402011 Category Description Program Identifier

Highway FM 1697 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

BMN

District Austin County Lee 2

From Limit 1.137 MI W OF FM 180 To Limit 0.896 MI W OF FM 180 3

Construction Cost/Estimate $190,609 TIER NA 4

Description Upgrade Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.241 (mi) Estimated Completed Date 11/4/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Diana Schulze, P.E. Contact Phone (512)321-2195 10

Construction Company Contact ACME BRIDGE COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/22/2016 Design 100% Complete Actual TBD

Notice to Proceed Date 5/10/2016 Work Begin Date 6/20/2016

Percent of Time Used 38.82 Percent of Budget Used 100.92

Start Design Target 7/16/2015 Start Design Actual 7/16/2015

Received ENV Clearance Target 11/3/2015 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/22/2016

Project Engineering Cost to Date $1,599 Construction Cost  to Date $377,500

Construction Engineering Cost to 
Date

$5,221 Total Cost to Date $384,320

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$177,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 156601009 Category Description Program Identifier

Highway FM 1660 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

109

District Austin County Williamson 2

From Limit CR 101 NORTH OF 
HUTTO

To Limit US 79 3

Construction Cost/Estimate $13,720,145 TIER 2 4

Description Construct New Location Roadway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 41.91 Total Score 64.75 7

Project Length 4.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $119,563 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $119,563

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$13,720,144

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 156601011 Category Description Program Identifier

Highway FM 1660 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Austin County Williamson 2

From Limit US 79 To Limit SH 29 3

Construction Cost/Estimate $3,373,479 TIER 2 4

Description Depth Repair, Underseal & Thin ov 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 35.29 Total Score 68.50 7

Project Length 7.290 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target 7/11/2013 Design 30% Complete Actual TBD

Design 60% Complete Target 7/26/2013 Design 60% Complete Actual TBD

Design 100% Complete Target 8/5/2013 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/30/2013 Start Design Actual TBD

Received ENV Clearance Target 7/29/2013 Received ENV Clearance Actual TBD

Utility Coordination Target 6/30/2013 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/11/2014

Project Engineering Cost to Date $9,875 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $9,875

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,373,479

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 156601014 Category Description Program Identifier

Highway FM 1660 Status Construction Scheduled 1 Category 9 - Transportation 
Enhancement (1609TE)

TE

District Austin County Williamson 2

From Limit HUTTO ELEMENTARY 
ON MAGER LANE

To Limit FM 1660, NORTH TO COCKRILL 
STREET

3

Construction Cost/Estimate $1,511,340 TIER NA 4

Description Construct Pedestrian And Bike Path 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.803 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target 4/10/2015 Design 30% Complete Actual 4/10/2015

Design 60% Complete Target 5/5/2015 Design 60% Complete Actual 5/4/2015

Design 100% Complete Target 6/25/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/2/2015 Start Design Actual 3/2/2015

Received ENV Clearance Target 6/1/2015 Received ENV Clearance Actual 7/15/2015

Utility Coordination Target 6/26/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 6/26/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/11/2015

Project Engineering Cost to Date $52,791 Construction Cost  to Date $22,054

Construction Engineering Cost to 
Date

$0 Total Cost to Date $74,845

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,089,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 156602019 Category Description Program Identifier

Highway FM 1660 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Austin County Williamson 2

From Limit KING LN IN HUTTO To Limit FM 973 3

Construction Cost/Estimate $14,600,000 TIER NA 4

Description Rehab Rdwy 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.847 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 10/14/2009

Design 60% Complete Target TBD Design 60% Complete Actual 3/12/2010

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/10/2008

Received ENV Clearance Target TBD Received ENV Clearance Actual 5/11/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,902,498 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,902,498

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 156602020 Category Description Program Identifier

Highway FM 1660 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

109

District Austin County Williamson 2

From Limit US 79 To Limit FM 3349 3

Construction Cost/Estimate $12,588,857 TIER 2 4

Description Const New Location Roadway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 47.06 Total Score 66.50 7

Project Length 3.670 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$12,588,856

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 156701025 Category Description Program Identifier

Highway FM 720 Status Construction Scheduled 1 Category 3 - Regional Toll 
Revenue (RTR121)

District Dallas County Denton 2

From Limit ELDORADO PKWY (FM 
720)

To Limit SOUTH OF MARTOP 3

Construction Cost/Estimate $15,597,320 TIER NA 4

Description Widen Two Lane Rural To Six Lanes Urban Divided 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.565 (mi) Estimated Completed Date 7/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Barry Heard, P.E. Contact Phone (940)387-1414 10

Construction Company Contact HAYDON BUILDING CORP.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 4/11/2014 Work Begin Date 10/26/2015

Percent of Time Used 61.67 Percent of Budget Used 33.06

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $5,357,282 Construction Cost  to Date $10,685,618

Construction Engineering Cost to 
Date

$451,748 Total Cost to Date $16,494,648

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$15,440,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 156701037 Category Description Program Identifier

Highway FM 720 Status Under Development 1 Category DA - Develop Authority 
(DDA)

18S

District Dallas County Denton 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

18S

From Limit SOUTH OF MARTOP To Limit US 380 3

Construction Cost/Estimate $18,048,161 TIER NA 4

Description Widen Two Lane Rural To Six Lanes Urban Divided 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.110 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target 11/17/2014 Design 30% Complete Actual 11/17/2015

Design 60% Complete Target 3/31/2015 Design 60% Complete Actual TBD

Design 100% Complete Target 11/17/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/1/2013 Start Design Actual 4/1/2013

Received ENV Clearance Target 1/2/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 11/6/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 12/14/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/17/2015

Project Engineering Cost to Date $2,675,995 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$2,343 Total Cost to Date $2,678,338

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$16,849,000

$1,038,087

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 156702031 Category Description Program Identifier

Highway FM 423 Status Finalizing for Construction 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1810GR)

GR

District Dallas County Denton 2

From Limit SH 121 To Limit STEWARTS CREEK ROAD 3

Construction Cost/Estimate $900,000 TIER 1 4

Description Landscape Highway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 38.09 Total Score 77.95 7

Project Length 3.761 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target 4/6/2012 Design 30% Complete Actual 4/6/2012

Design 60% Complete Target 6/15/2012 Design 60% Complete Actual TBD

Design 100% Complete Target 8/10/2012 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/19/2012 Start Design Actual 3/9/2012

Received ENV Clearance Target 7/26/2012 Received ENV Clearance Actual TBD

Utility Coordination Target 8/10/2012 Utility Coordination Actual TBD

Right of Way Coordination Target 8/10/2012 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/31/2012

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$900,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 156702032 Category Description Program Identifier

Highway FM 423 Status Construction Scheduled 1 Category 3 - Regional Toll 
Revenue (RTR121)

District Dallas County Denton 2

From Limit STEWARTS CREEK 
ROAD

To Limit SH 121 3

Construction Cost/Estimate $49,691,110 TIER NA 4

Description Sh 121 To Cougar Alley;widen 4 To 8 Ln Divided Urban;cougar Alley To Stewarts Crk Rd; Widen 4 To 6 
Ln Divided Urban

5

Last Update Date 12/21/2016 Bid Received Date 5/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.761 (mi) Estimated Completed Date 10/31/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Barry Heard, P.E. Contact Phone (940)387-1414 10

Construction Company Contact WEBBER, LLC

Design 30% Complete Target TBD Design 30% Complete Actual 10/11/2013

Design 60% Complete Target TBD Design 60% Complete Actual 10/25/2013

Design 100% Complete Target TBD Design 100% Complete Actual 3/17/2014

Notice to Proceed Date 8/27/2014 Work Begin Date 10/20/2014

Percent of Time Used 74.07 Percent of Budget Used 70.92

Start Design Target TBD Start Design Actual 10/1/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/21/2013

Utility Coordination Target TBD Utility Coordination Actual 3/7/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual 3/7/2014

Project Ready to Bid Actual 3/17/2014 Project Ready to Bid Target TBD

Project Engineering Cost to Date $133,463 Construction Cost  to Date $68,481,101

Construction Engineering Cost to 
Date

$2,165,374 Total Cost to Date $70,779,939

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$44,080,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 157201019 Category Description Program Identifier

Highway FM 96 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Atlanta County Cass 2

From Limit SH 77 To Limit US 59 3

Construction Cost/Estimate $124,749 TIER 2 4

Description Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 29.41 Total Score 59.50 7

Project Length 11.834 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$124,749

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 157402021 Category Description Program Identifier

Highway FM 161 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Atlanta County Cass 2

From Limit MORRIS C/L To Limit FM 130 3

Construction Cost/Estimate $178,399 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 29.41 Total Score 59.50 7

Project Length 7.829 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$178,399

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 157502034 Category Description Program Identifier

Highway FM 968 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Atlanta County Harrison 2

From Limit GREGG C/L To Limit US 80 3

Construction Cost/Estimate $1,356,636 TIER 1 4

Description Texturize Shoulders & Cl Texturing 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 48.53 Total Score 80.00 7

Project Length 18.460 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 7/17/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/10/2016 Start Design Actual 10/10/2016

Received ENV Clearance Target 2/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 11/1/2016 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/17/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,356,636

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 157503015 Category Description Program Identifier

Highway FM 3251 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Atlanta County Harrison 2

From Limit FM 968 To Limit FM 2625 3

Construction Cost/Estimate $117,397 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.892 (mi) Estimated Completed Date 7/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Icenhower Contact Phone (903)838-8574 10

Construction Company Contact MISSOURI PETROLEUM PRODUCTS COMPANY LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/16/2015 Design 100% Complete Actual 6/16/2015

Notice to Proceed Date 1/22/2016 Work Begin Date 5/22/2016

Percent of Time Used 58.00 Percent of Budget Used 42.83

Start Design Target 1/2/2015 Start Design Actual 1/2/2015

Received ENV Clearance Target 6/18/2015 Received ENV Clearance Actual 7/21/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/2/2015 Project Ready to Bid Target 7/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $112,761

Construction Engineering Cost to 
Date

$5,168 Total Cost to Date $117,930

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$150,310

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 157503016 Category Description Program Identifier

Highway FM 2625 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Atlanta County Harrison 2

From Limit FM 968 To Limit FM 3251 3

Construction Cost/Estimate $242,719 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.457 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/24/2016 Design 100% Complete Actual 7/25/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/1/2016 Start Design Actual 6/1/2016

Received ENV Clearance Target 6/1/2016 Received ENV Clearance Actual 7/18/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/25/2016 Project Ready to Bid Target 8/24/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$266,789

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 157504014 Category Description Program Identifier

Highway SL 390 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Atlanta County Harrison 2

From Limit AT FM 1997(N) 
(NORWOOD ST)

To Limit . 3

Construction Cost/Estimate $180,571 TIER NA 4

Description Install Flashing Beacon & Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.003 (mi) Estimated Completed Date 11/9/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Rebecca Wells, P.E. Contact Phone (903)799-1480 10

Construction Company Contact ERNEST P. BREAUX ELECTRICAL, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 4/28/2015 Design 100% Complete Actual 5/6/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 5/23/2016

Percent of Time Used 92.86 Percent of Budget Used 97.81

Start Design Target 2/2/2015 Start Design Actual 2/2/2015

Received ENV Clearance Target 4/17/2015 Received ENV Clearance Actual 4/17/2015

Utility Coordination Target 6/15/2015 Utility Coordination Actual 7/11/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/16/2015 Project Ready to Bid Target 7/30/2015

Project Engineering Cost to Date $8,625 Construction Cost  to Date $288,490

Construction Engineering Cost to 
Date

$43,220 Total Cost to Date $340,335

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$221,650

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 157504015 Category Description Program Identifier

Highway SL 390 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Harrison 2

From Limit US 80 W To Limit US 59 3

Construction Cost/Estimate $74,197 TIER 1 4

Description Profile Centerline Markings Centerline Bars 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 51.76 Total Score 81.10 7

Project Length 4.111 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$74,197

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 157504016 Category Description Program Identifier

Highway SL 390 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Harrison 2

From Limit US 80(W) To Limit US 59 3

Construction Cost/Estimate $56,468 TIER 2 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 30.44 Total Score 59.85 7

Project Length 4.111 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$56,468

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 157505015 Category Description Program Identifier

Highway SL 390 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Atlanta County Harrison 2

From Limit AT INTERSECTION OF 
FM 1998

To Limit . 3

Construction Cost/Estimate $146,085 TIER 1 4

Description Modernize Flashing Beacon,install Advance Signals & Signs, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 57.35 Total Score 83.00 7

Project Length 0.003 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $10,530 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $10,530

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$146,085

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 157505016 Category Description Program Identifier

Highway SL 390 Status Under Development 1 Category DA - Develop Authority 
(SWDA)

CNN

District Atlanta County Harrison 2

From Limit US 80 To Limit IH 20 3

Construction Cost/Estimate $230,808,500 TIER NA 4

Description Construct 4-Lane Divided Highway To Interstate Standards (future Ih 369) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.973 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $150,069 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $150,069

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$230,808,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 157505017 Category Description Program Identifier

Highway SL 390 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Harrison 2

From Limit US 59 To Limit US 80 E 3

Construction Cost/Estimate $91,252 TIER 1 4

Description Profile Centerline Markings Centerline Bars 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 64.71 Total Score 85.50 7

Project Length 5.056 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$91,252

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 157505018 Category Description Program Identifier

Highway SL 390 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Harrison 2

From Limit US 59 To Limit US 80(E) 3

Construction Cost/Estimate $69,449 TIER 2 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 48.53 Total Score 66.00 7

Project Length 5.056 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$69,449

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 157802027 Category Description Program Identifier

Highway FM 1734 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Titus 2

From Limit US 67(W) To Limit US 67(E) 3

Construction Cost/Estimate $416,475 TIER 1 4

Description Install Led Flashing Chevrons On Curve & Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 35.29 Total Score 75.50 7

Project Length 8.871 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$416,475

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 157802028 Category Description Program Identifier

Highway FM 1734 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Titus 2

From Limit US 67(W) To Limit US 67(E) 3

Construction Cost/Estimate $207,645 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 29.41 Total Score 59.50 7

Project Length 8.871 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$207,645

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 157802029 Category Description Program Identifier

Highway FM 1734 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Atlanta County Titus 2

From Limit US 67(W) To Limit US 67(E) 3

Construction Cost/Estimate $76,512 TIER 2 4

Description Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 29.41 Total Score 59.50 7

Project Length 8.871 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$76,512

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 158201022 Category Description Program Identifier

Highway FM 1725 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Lufkin County San Jacinto 2

From Limit SH 150 To Limit LIBERTY COUNTY LINE 3

Construction Cost/Estimate $1,236,109 TIER 2 4

Description Improve Guardrail To Design Standards, Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 24.26 Total Score 64.75 7

Project Length 17.773 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 5/10/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 8/9/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 12/11/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/6/2017 Start Design Actual TBD

Received ENV Clearance Target 8/23/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 12/11/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 12/11/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/12/2018

Project Engineering Cost to Date $68,101 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $68,101

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,236,109

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20162



Project ID 158201023 Category Description Program Identifier

Highway FM 1725 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County San Jacinto 2

From Limit SH 150 To Limit LIBERTY COUNTY LINE 3

Construction Cost/Estimate $419,675 TIER 2 4

Description Texturize Shoulders (profile Edgeline Markings; Profile Centerline Markings) 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 24.26 Total Score 64.75 7

Project Length 17.773 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/31/2016 Start Design Actual 10/31/2016

Received ENV Clearance Target 3/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 3/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/17/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$419,675

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 158202023 Category Description Program Identifier

Highway FM 1725 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Beaumont County Liberty 2

From Limit SAN JACINTO C/L To Limit SH 105 3

Construction Cost/Estimate $12,286 TIER 2 4

Description Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 33.09 Total Score 74.75 7

Project Length 2.338 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target 8/30/2016 Design 30% Complete Actual 8/30/2016

Design 60% Complete Target 9/1/2016 Design 60% Complete Actual 9/1/2016

Design 100% Complete Target 11/25/2016 Design 100% Complete Actual 12/5/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/9/2016 Start Design Actual 6/9/2016

Received ENV Clearance Target 12/29/2016 Received ENV Clearance Actual 11/15/2016

Utility Coordination Target 10/23/2016 Utility Coordination Actual 11/17/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/5/2016 Project Ready to Bid Target 12/29/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$25,678

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 158401024 Category Description Program Identifier

Highway FM 1745 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Beaumont County Tyler 2

From Limit US 287 To Limit FM 256 3

Construction Cost/Estimate $616,115 TIER 1 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 45.59 Total Score 79.00 7

Project Length 13.618 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$616,115

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 158401025 Category Description Program Identifier

Highway FM 1745 Status Under Development 1 Category DA - Develop Authority 
(DDA)

ENG

District Beaumont County Tyler 2

From Limit US 287, EAST To Limit US 69 3

Construction Cost/Estimate $8,274,750 TIER NA 4

Description Widen And Overlay Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.679 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,274,750

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 158501021 Category Description Program Identifier

Highway FM 1746 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

ON

District Beaumont County Tyler 2

From Limit AT DRY CREEK To Limit (STR 202290158501001) 3

Construction Cost/Estimate $1,200,000 TIER 2 4

Description Replace Bridge & Approaches 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2020 6

Strategic Score 25.00 Total Score 65.00 7

Project Length 0.006 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 158501022 Category Description Program Identifier

Highway FM 1746 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Beaumont County Tyler 2

From Limit 1.0 MILE WEST OF FM 
2992

To Limit FM 92 3

Construction Cost/Estimate $185,110 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.254 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 4/30/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/30/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/8/2016

Notice to Proceed Date 12/6/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 5.77

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/8/2016

Utility Coordination Target TBD Utility Coordination Actual 8/14/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/6/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$174,592

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 158501023 Category Description Program Identifier

Highway FM 1746 Status Under Development 1 Category DA - Develop Authority 
(DDA)

ENG

District Beaumont County Tyler 2

From Limit FM 2992, EAST To Limit FM 92 3

Construction Cost/Estimate $3,184,709 TIER NA 4

Description Widen And Overlay Roadway 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.367 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,184,709

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20176



Project ID 158601069 Category Description Program Identifier

Highway FM 907 Status Finalizing for Construction 1 Category 2M - Proposition 1 
(17P102)

17S

District Pharr County Hidalgo 2 Category 11 - Rider (16B11) R11

From Limit NOLANA RD To Limit IH-2 3 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

Construction Cost/Estimate $11,538,000 TIER 2 4

Description Widen To 4 Lane Divided - Curb & Gutter 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 42.21 Total Score 66.35 7

Project Length 2.317 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $645,635 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $645,635

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20177



Category Amount

$6,360,000

$4,698,000

$480,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 158601070 Category Description Program Identifier

Highway FM 907 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Pharr County Hidalgo 2

From Limit CURRY RD To Limit 250 FT S OF CURVE RD 3

Construction Cost/Estimate $69,050 TIER NA 4

Description Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.445 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., INC.

Design 30% Complete Target 7/15/2014 Design 30% Complete Actual 7/18/2014

Design 60% Complete Target 9/24/2014 Design 60% Complete Actual 12/11/2014

Design 100% Complete Target 1/22/2015 Design 100% Complete Actual 2/9/2015

Notice to Proceed Date 5/8/2015 Work Begin Date TBD

Percent of Time Used 95.38 Percent of Budget Used 93.92

Start Design Target 5/1/2014 Start Design Actual 6/30/2014

Received ENV Clearance Target 7/28/2014 Received ENV Clearance Actual 2/20/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/11/2015 Project Ready to Bid Target 1/22/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $148,666

Construction Engineering Cost to 
Date

$8,623 Total Cost to Date $157,289

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$71,738

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 158601071 Category Description Program Identifier

Highway FM 907 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Pharr County Hidalgo 2

From Limit @ IOWA RD. To Limit . 3

Construction Cost/Estimate $20,515 TIER NA 4

Description Install Intersection Flashing Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., INC.

Design 30% Complete Target 7/15/2014 Design 30% Complete Actual 7/18/2014

Design 60% Complete Target 9/24/2014 Design 60% Complete Actual 12/11/2014

Design 100% Complete Target 1/22/2015 Design 100% Complete Actual 2/9/2015

Notice to Proceed Date 5/8/2015 Work Begin Date TBD

Percent of Time Used 95.38 Percent of Budget Used 93.92

Start Design Target 5/1/2014 Start Design Actual 6/30/2014

Received ENV Clearance Target 7/28/2014 Received ENV Clearance Actual 2/20/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/11/2015 Project Ready to Bid Target 1/22/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $40,863

Construction Engineering Cost to 
Date

$2,603 Total Cost to Date $43,466

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$54,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 158601073 Category Description Program Identifier

Highway FM 907 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Pharr County Hidalgo 2

From Limit @ MILE 17 1/2 NORTH 
RD.

To Limit . 3

Construction Cost/Estimate $25,254 TIER NA 4

Description Install Intersection Flashing Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 2/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual 6/17/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/31/2015

Design 100% Complete Target TBD Design 100% Complete Actual 11/10/2015

Notice to Proceed Date 3/9/2016 Work Begin Date 8/4/2016

Percent of Time Used 52.50 Percent of Budget Used 62.70

Start Design Target TBD Start Design Actual 4/15/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/2/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/6/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $45,393

Construction Engineering Cost to 
Date

$22 Total Cost to Date $45,415

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$54,106

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 158601074 Category Description Program Identifier

Highway FM 907 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Pharr County Hidalgo 2

From Limit @ TEXAS RD. To Limit . 3

Construction Cost/Estimate $30,791 TIER 2 4

Description Install Intersection Flashing Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$60,020

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 158601075 Category Description Program Identifier

Highway FM 907 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2402M)

District Pharr County Hidalgo 2

From Limit SH 107 To Limit NOLANA LOOP 3

Construction Cost/Estimate $24,000,000 TIER NA 4

Description Proposed 4 Lane C&g W/ Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.700 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$24,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 158601076 Category Description Program Identifier

Highway FM 907 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Pharr County Hidalgo 2

From Limit BUS 83 To Limit EL GATO RD. 3

Construction Cost/Estimate $1,825,000 TIER 2 4

Description Rehabilitate Roadway 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 2.240 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,825,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 159003014 Category Description Program Identifier

Highway FM 481 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Laredo County Maverick 2

From Limit US 57 To Limit ZAVALA COUNTY LINE 3

Construction Cost/Estimate $558,287 TIER 2 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 20.869 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$558,287

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 159301023 Category Description Program Identifier

Highway FM 393 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District Laredo County Zavala 2

From Limit FM 1668 To Limit US 83 3

Construction Cost/Estimate $1,002,400 TIER 2 4

Description Restoration Of Exisitng Highway 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 2.506 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $15,133 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $15,133

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,002,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 159401016 Category Description Program Identifier

Highway FM 1690 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Brownwood County Lampasas 2

From Limit CORYELL COUNTY 
LINE

To Limit E END OF LAMPASAS RIVER BRIDGE 3

Construction Cost/Estimate $240,698 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 12.79 Total Score 70.35 7

Project Length 5.780 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$240,698

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 159402012 Category Description Program Identifier

Highway FM 1783 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

ON

District Waco County Coryell 2

From Limit @ DODDS CREEK To Limit (STR #003) 3

Construction Cost/Estimate $680,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 44.12 Total Score 79.25 7

Project Length 0.014 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target 11/5/2014 Design 30% Complete Actual 11/5/2014

Design 60% Complete Target 3/30/2015 Design 60% Complete Actual 3/30/2015

Design 100% Complete Target 5/27/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2014 Start Design Actual 8/1/2014

Received ENV Clearance Target 5/27/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 5/27/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 5/27/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/27/2015

Project Engineering Cost to Date $260,832 Construction Cost  to Date $28,849

Construction Engineering Cost to 
Date

$0 Total Cost to Date $289,681

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$680,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 159601008 Category Description Program Identifier

Highway FM 218 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Brownwood County Brown 2

From Limit US 84/183 To Limit MILLS C/L 3

Construction Cost/Estimate $34,500 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.902 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target 6/23/2016 Design 30% Complete Actual 7/25/2016

Design 60% Complete Target 7/14/2016 Design 60% Complete Actual 8/11/2016

Design 100% Complete Target 8/19/2016 Design 100% Complete Actual 9/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 6/14/2016

Received ENV Clearance Target 8/19/2016 Received ENV Clearance Actual 9/9/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$38,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 159602012 Category Description Program Identifier

Highway FM 218 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Brownwood County Mills 2

From Limit BROWN C/L To Limit SH 16 3

Construction Cost/Estimate $242,836 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.152 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name                                         Contact Phone (915)646-2591 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target 7/10/2015 Design 30% Complete Actual 6/16/2015

Design 60% Complete Target 7/30/2015 Design 60% Complete Actual 7/2/2015

Design 100% Complete Target 8/26/2015 Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 6/15/2016

Percent of Time Used 100.00 Percent of Budget Used 89.10

Start Design Target 5/18/2015 Start Design Actual 5/18/2015

Received ENV Clearance Target 8/26/2015 Received ENV Clearance Actual 8/11/2015

Utility Coordination Target 9/11/2015 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 9/11/2015 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target 9/11/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $478,285

Construction Engineering Cost to 
Date

$2,172 Total Cost to Date $480,457

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$328,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 159702019 Category Description Program Identifier

Highway FM 847 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Fort Worth County Erath 2

From Limit SH 6 To Limit FM 914 3

Construction Cost/Estimate $262,580 TIER 2 4

Description Seal Coat Main Lanes Fy 17 Seal Coat Program 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 37.50 Total Score 69.25 7

Project Length 10.580 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$262,580

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 159801021 Category Description Program Identifier

Highway FM 167 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Fort Worth County Hood 2

From Limit US 377 To Limit FM 3450 3

Construction Cost/Estimate $189,424 TIER NA 4

Description Seal Coat Main Lanes & Shoulders Fy16 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.092 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Ricardo Gonzalez, P.E. Contact Phone (817)370-6521 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 1/29/2016 Work Begin Date 5/3/2016

Percent of Time Used 95.88 Percent of Budget Used 102.82

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $425 Construction Cost  to Date $416,122

Construction Engineering Cost to 
Date

$208 Total Cost to Date $416,755

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$239,333

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 159902014 Category Description Program Identifier

Highway FM 916 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1408)

HES

District Fort Worth County Johnson 2

From Limit SH 171 To Limit FM 4 3

Construction Cost/Estimate $3,742,568 TIER NA 4

Description Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.416 (mi) Estimated Completed Date 1/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Randy Bowers, P.E. Contact Phone (817)202-2900 10

Construction Company Contact JAY MILLS CONTRACTING, INCORPORATED

Design 30% Complete Target 2/5/2009 Design 30% Complete Actual 2/12/2014

Design 60% Complete Target 2/15/2009 Design 60% Complete Actual 2/18/2014

Design 100% Complete Target 9/5/2010 Design 100% Complete Actual 4/7/2014

Notice to Proceed Date 9/30/2014 Work Begin Date 9/2/2015

Percent of Time Used 92.34 Percent of Budget Used 32.14

Start Design Target 2/1/2009 Start Design Actual 12/12/2010

Received ENV Clearance Target 9/5/2010 Received ENV Clearance Actual 7/3/2014

Utility Coordination Target TBD Utility Coordination Actual 3/23/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/25/2014 Project Ready to Bid Target 9/5/2010

Project Engineering Cost to Date $1,651,522 Construction Cost  to Date $2,239,673

Construction Engineering Cost to 
Date

$403,250 Total Cost to Date $4,294,445

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20207



Category Amount

$2,656,982

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 159902015 Category Description Program Identifier

Highway FM 916 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

District Fort Worth County Johnson 2

From Limit SH 171 To Limit FM 4 3

Construction Cost/Estimate $3,182,566 TIER NA 4

Description Rehabilitate With 10" Cement Treated And Seal Coat __197801050 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.426 (mi) Estimated Completed Date 1/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Randy Bowers, P.E. Contact Phone (817)202-2900 10

Construction Company Contact JAY MILLS CONTRACTING, INCORPORATED

Design 30% Complete Target 2/5/2009 Design 30% Complete Actual 2/12/2014

Design 60% Complete Target 2/15/2009 Design 60% Complete Actual 2/18/2014

Design 100% Complete Target 9/5/2010 Design 100% Complete Actual 4/7/2014

Notice to Proceed Date 9/30/2014 Work Begin Date 9/2/2015

Percent of Time Used 92.34 Percent of Budget Used 32.14

Start Design Target 2/1/2009 Start Design Actual 12/12/2010

Received ENV Clearance Target 9/5/2010 Received ENV Clearance Actual 7/3/2014

Utility Coordination Target TBD Utility Coordination Actual 3/23/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/25/2014 Project Ready to Bid Target 9/5/2010

Project Engineering Cost to Date $540,788 Construction Cost  to Date $2,312,507

Construction Engineering Cost to 
Date

$422,065 Total Cost to Date $3,275,360

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,735,755

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 159903016 Category Description Program Identifier

Highway FM 2258 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

District Fort Worth County Johnson 2

From Limit IH 35W To Limit ELLIS COUNTY LINE 3

Construction Cost/Estimate $1,722,411 TIER NA 4

Description T.o.m. Overlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.746 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,722,411

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 160002017 Category Description Program Identifier

Highway FM 1807 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District Fort Worth County Johnson 2

From Limit FM 1706 To Limit JOHNSON/ELLIS COUNTY LINE. 3

Construction Cost/Estimate $8,282,797 TIER NA 4

Description Widen Pavement And Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.886 (mi) Estimated Completed Date 2/28/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Randy Bowers, P.E. Contact Phone (817)202-2900 10

Construction Company Contact APAC-TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 2/9/2015 Design 60% Complete Actual 2/9/2015

Design 100% Complete Target 6/1/2015 Design 100% Complete Actual 7/10/2015

Notice to Proceed Date 10/30/2015 Work Begin Date 1/4/2016

Percent of Time Used 74.33 Percent of Budget Used 38.00

Start Design Target 11/3/2014 Start Design Actual 11/3/2014

Received ENV Clearance Target 7/31/2015 Received ENV Clearance Actual 7/31/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/10/2015 Project Ready to Bid Target 7/31/2015

Project Engineering Cost to Date $2,062,842 Construction Cost  to Date $6,893,726

Construction Engineering Cost to 
Date

$224,039 Total Cost to Date $9,180,608

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20213



Category Amount

$6,670,843

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 160101028 Category Description Program Identifier

Highway FM 730 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Fort Worth County Parker 2

From Limit 0.974 MI N OF US 180 To Limit 0.389 MI S OF SH 199 3

Construction Cost/Estimate $199,595 TIER NA 4

Description Texturize Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.644 (mi) Estimated Completed Date 12/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name David Neeley, P.E. Contact Phone (682)229-2800 10

Construction Company Contact THE LANE CONSTRUCTION CORPORATION

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 12/29/2015

Notice to Proceed Date 6/20/2016 Work Begin Date 8/2/2016

Percent of Time Used 56.25 Percent of Budget Used 69.49

Start Design Target TBD Start Design Actual 2/2/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/22/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/1/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $6,277 Construction Cost  to Date $305,328

Construction Engineering Cost to 
Date

$3,898 Total Cost to Date $315,503

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$193,152

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 160101029 Category Description Program Identifier

Highway FM 730 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

TDC

District Fort Worth County Parker 2

From Limit US 180 To Limit SH 199 3

Construction Cost/Estimate $4,669,095 TIER NA 4

Description Pavement Repair And Hmac Overlay 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 16.041 (mi) Estimated Completed Date 12/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name David Neeley, P.E. Contact Phone (682)229-2800 10

Construction Company Contact THE LANE CONSTRUCTION CORPORATION

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 12/29/2015

Notice to Proceed Date 6/20/2016 Work Begin Date 8/2/2016

Percent of Time Used 56.25 Percent of Budget Used 69.49

Start Design Target TBD Start Design Actual 2/2/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/22/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/1/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $111,252 Construction Cost  to Date $6,618,210

Construction Engineering Cost to 
Date

$84,487 Total Cost to Date $6,813,948

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,561,853

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 160101031 Category Description Program Identifier

Highway FM 730 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Fort Worth County Parker 2

From Limit AT VEAL 
STATION/FLAT ROCK 
RD

To Limit . 3

Construction Cost/Estimate $175,255 TIER 2 4

Description Installation Of Traffic Signal 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 42.65 Total Score 71.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$178,150

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 160102028 Category Description Program Identifier

Highway FM 1884 Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2007)

District Fort Worth County Parker 2

From Limit SH 171 To Limit 0.72 MI SOUTH OF B.B. FIELDER RD 3

Construction Cost/Estimate $10,000,000 TIER 2 4

Description Widen From 2 Lane To 4 Lane With Raised Median 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2020 6

Strategic Score 67.21 Total Score 73.35 7

Project Length 2.160 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target 10/7/2011 Design 30% Complete Actual TBD

Design 60% Complete Target 11/14/2011 Design 60% Complete Actual TBD

Design 100% Complete Target 1/4/2012 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/20/2007 Start Design Actual 9/20/2007

Received ENV Clearance Target 3/23/2012 Received ENV Clearance Actual TBD

Utility Coordination Target 12/8/2011 Utility Coordination Actual TBD

Right of Way Coordination Target 4/18/2012 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/18/2012

Project Engineering Cost to Date $1,307,458 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,307,458

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 160303037 Category Description Program Identifier

Highway FM 1709 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Fort Worth County Tarrant 2

From Limit US 377 To Limit SH 114 3

Construction Cost/Estimate $50,000 TIER NA 4

Description Design Of Signal Interconnect And Cctv System 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.300 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$50,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 160303038 Category Description Program Identifier

Highway FM 1709 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Fort Worth County Tarrant 2

From Limit US 377 To Limit SH 114 3

Construction Cost/Estimate $947,365 TIER 2 4

Description Improve Traffic Signals, Install Flashing Yellow Arrow 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 32.35 Total Score 67.50 7

Project Length 9.022 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$947,365

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 160303039 Category Description Program Identifier

Highway FM 1709 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Fort Worth County Tarrant 2

From Limit EAST OF GATEWAY 
DRIVE

To Limit PEARSON LANE 3

Construction Cost/Estimate $5,151,352 TIER 2 4

Description Mill, Base Repair, Overlay, And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 37.50 Total Score 69.25 7

Project Length 5.945 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,151,352

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 160303040 Category Description Program Identifier

Highway FM 1709 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Fort Worth County Tarrant 2

From Limit PEARSON LANE To Limit US 377 3

Construction Cost/Estimate $3,012,816 TIER 2 4

Description Mill, Base Repair, Overlay, Pavement Marking 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 32.35 Total Score 67.50 7

Project Length 2.921 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,012,816

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 160401007 Category Description Program Identifier

Highway FM 1655 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Wichita Falls County Montague 2

From Limit FM 455 To Limit WISE COUNTY LINE 3

Construction Cost/Estimate $4,300,000 TIER NA 4

Description Widen And Rehab Roadway 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.730 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $15,984 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $15,984

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 160402016 Category Description Program Identifier

Highway FM 1655 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Fort Worth County Wise 2

From Limit 2.0 MILES N OF BU 81
-C

To Limit 1.1 MILES N OF BU 81-C 3

Construction Cost/Estimate $205,089 TIER NA 4

Description Install Chevron Signs With Motion Activated Led Lights 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.900 (mi) Estimated Completed Date 1/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Edrean Cheng, P.E. Contact Phone (940)626-3400 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 7/25/2015

Design 60% Complete Target TBD Design 60% Complete Actual 9/14/2015

Design 100% Complete Target TBD Design 100% Complete Actual 3/12/2016

Notice to Proceed Date 8/11/2016 Work Begin Date 10/17/2016

Percent of Time Used 69.77 Percent of Budget Used 96.46

Start Design Target TBD Start Design Actual 7/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/27/2016

Utility Coordination Target TBD Utility Coordination Actual 9/18/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 9/18/2015

Project Ready to Bid Actual 3/12/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $52,884 Construction Cost  to Date $333,722

Construction Engineering Cost to 
Date

$11,633 Total Cost to Date $398,239

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$149,445

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 160501014 Category Description Program Identifier

Highway FM 1886 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

District Fort Worth County Parker 2

From Limit FM 730 To Limit TARRANT COUNTY LINE 3

Construction Cost/Estimate $4,834,823 TIER NA 4

Description Widen Roadway To 2-12' Lanes With 4' Shoulders; Cement Treat Base And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.748 (mi) Estimated Completed Date 12/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name David Neeley, P.E. Contact Phone (682)229-2800 10

Construction Company Contact JAY MILLS CONTRACTING, INCORPORATED

Design 30% Complete Target 3/15/2013 Design 30% Complete Actual 3/15/2013

Design 60% Complete Target 9/3/2013 Design 60% Complete Actual 10/7/2013

Design 100% Complete Target 3/3/2014 Design 100% Complete Actual 1/24/2014

Notice to Proceed Date 5/7/2014 Work Begin Date 6/12/2014

Percent of Time Used 121.96 Percent of Budget Used 90.02

Start Design Target 12/5/2011 Start Design Actual 12/5/2011

Received ENV Clearance Target 2/10/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 9/19/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 1/24/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/6/2014

Project Engineering Cost to Date $956,524 Construction Cost  to Date $9,809,074

Construction Engineering Cost to 
Date

$496,678 Total Cost to Date $11,262,276

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,585,220

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 160601034 Category Description Program Identifier

Highway FM 1658 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Fort Worth County Wise 2

From Limit 0.585 MI W OF FM 2952 To Limit 0.415 MI E OF FM 2952 3

Construction Cost/Estimate $91,665 TIER 2 4

Description Install Dragnet Barrier At Bridge Ends 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 32.35 Total Score 67.50 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20237



Category Amount

$91,665

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 160602019 Category Description Program Identifier

Highway FM 2123 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Fort Worth County Wise 2

From Limit FM 51 To Limit CR 3585 3

Construction Cost/Estimate $2,779,919 TIER NA 4

Description Widen Shoulder; 32' Total Width 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.078 (mi) Estimated Completed Date 8/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Edrean Cheng, P.E. Contact Phone (940)626-3400 10

Construction Company Contact JAGOE-PUBLIC COMPANY

Design 30% Complete Target 8/16/2013 Design 30% Complete Actual 4/10/2014

Design 60% Complete Target 11/27/2013 Design 60% Complete Actual 8/1/2014

Design 100% Complete Target 3/24/2014 Design 100% Complete Actual 2/26/2015

Notice to Proceed Date 3/28/2016 Work Begin Date 10/17/2016

Percent of Time Used 14.74 Percent of Budget Used 14.27

Start Design Target 4/13/2012 Start Design Actual 4/13/2012

Received ENV Clearance Target 12/5/2013 Received ENV Clearance Actual 2/25/2015

Utility Coordination Target 1/16/2014 Utility Coordination Actual 1/21/2015

Right of Way Coordination Target 1/16/2014 Right of Way Coordination Actual 2/9/2015

Project Ready to Bid Actual 2/25/2015 Project Ready to Bid Target 3/24/2014

Project Engineering Cost to Date $203,844 Construction Cost  to Date $484,862

Construction Engineering Cost to 
Date

$51,910 Total Cost to Date $740,616

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,263,513

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 161201012 Category Description Program Identifier

Highway FM 1710 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Wichita Falls County Throckmorton 2

From Limit END OF PAVEMENT To Limit US 183 3

Construction Cost/Estimate $153,688 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.186 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Zachary Husen, P.E. Contact Phone (940)549-0676 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 6/29/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/20/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/4/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 6/20/2016

Percent of Time Used 100.00 Percent of Budget Used 98.02

Start Design Target TBD Start Design Actual 6/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/9/2015

Utility Coordination Target TBD Utility Coordination Actual 7/23/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/23/2015

Project Ready to Bid Actual 9/4/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $348 Construction Cost  to Date $289,180

Construction Engineering Cost to 
Date

$0 Total Cost to Date $289,528

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$152,041

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 161601013 Category Description Program Identifier

Highway FM 1763 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Wichita Falls County Wilbarger 2

From Limit FM 370 To Limit US 287 AT HARROLD 3

Construction Cost/Estimate $130,962 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 22.06 Total Score 71.75 7

Project Length 5.700 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 4/20/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/3/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/1/2016

Utility Coordination Target TBD Utility Coordination Actual 5/4/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 5/4/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$141,922

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 161801011 Category Description Program Identifier

Highway FM 1699 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Paris County Red River 2

From Limit CR 3340 To Limit FM 114 3

Construction Cost/Estimate $42,393 TIER 2 4

Description Raised Edgeline Rumble Strips, Raised Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 40.44 Total Score 70.25 7

Project Length 3.294 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20245



Category Amount

$42,393

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 162101016 Category Description Program Identifier

Highway FM 520 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Amarillo County Hansford 2

From Limit SH 136 To Limit SHERMAN COUNTY LINE 3

Construction Cost/Estimate $235,708 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.075 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target 6/14/2016 Design 30% Complete Actual 6/16/2016

Design 60% Complete Target 7/27/2016 Design 60% Complete Actual 6/24/2016

Design 100% Complete Target 8/24/2016 Design 100% Complete Actual 8/25/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/16/2016 Start Design Actual 5/16/2016

Received ENV Clearance Target 7/13/2016 Received ENV Clearance Actual 6/27/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/28/2016 Project Ready to Bid Target 8/10/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$292,049

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 162102006 Category Description Program Identifier

Highway FM 520 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Amarillo County Sherman 2

From Limit HANSFORD COUNTY 
LINE

To Limit FM 1060 3

Construction Cost/Estimate $32,062 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.470 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target 6/14/2016 Design 30% Complete Actual 6/16/2016

Design 60% Complete Target 7/27/2016 Design 60% Complete Actual 6/24/2016

Design 100% Complete Target 8/24/2016 Design 100% Complete Actual 8/25/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/16/2016 Start Design Actual 5/16/2016

Received ENV Clearance Target 7/13/2016 Received ENV Clearance Actual 6/27/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/28/2016 Project Ready to Bid Target 8/10/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$39,652

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 162201034 Category Description Program Identifier

Highway FM 281 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Amarillo County Hartley 2

From Limit US 87 To Limit FM 807 SOUTH 3

Construction Cost/Estimate $172,088 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.275 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Wesley D. Kimmell, P. E. Contact Phone (806)665-2374 10

Construction Company Contact MISSOURI PETROLEUM PRODUCTS COMPANY LLC

Design 30% Complete Target 5/13/2015 Design 30% Complete Actual 5/25/2015

Design 60% Complete Target 6/11/2015 Design 60% Complete Actual 6/22/2015

Design 100% Complete Target 8/14/2015 Design 100% Complete Actual 9/8/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 7/18/2016

Percent of Time Used 98.94 Percent of Budget Used 95.73

Start Design Target 4/27/2015 Start Design Actual 4/28/2015

Received ENV Clearance Target 5/20/2015 Received ENV Clearance Actual 6/15/2015

Utility Coordination Target 7/3/2015 Utility Coordination Actual 7/17/2015

Right of Way Coordination Target 7/3/2015 Right of Way Coordination Actual 7/17/2015

Project Ready to Bid Actual 7/17/2015 Project Ready to Bid Target 7/3/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $339,929

Construction Engineering Cost to 
Date

$1,355 Total Cost to Date $341,284

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$227,100

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 162201035 Category Description Program Identifier

Highway FM 807 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Amarillo County Hartley 2

From Limit FM 281 To Limit US 87 3

Construction Cost/Estimate $315,500 TIER 2 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 24.26 Total Score 64.75 7

Project Length 11.655 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$315,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 162401022 Category Description Program Identifier

Highway FM 1719 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Amarillo County Potter 2

From Limit GIVENS ROAD To Limit SL 335 3

Construction Cost/Estimate $259,802 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.059 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target 6/14/2016 Design 30% Complete Actual 6/16/2016

Design 60% Complete Target 7/27/2016 Design 60% Complete Actual 6/24/2016

Design 100% Complete Target 8/24/2016 Design 100% Complete Actual 8/25/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/16/2016 Start Design Actual 5/16/2016

Received ENV Clearance Target 7/13/2016 Received ENV Clearance Actual 6/27/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/28/2016 Project Ready to Bid Target 8/10/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$339,793

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 162403006 Category Description Program Identifier

Highway FM 1912 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Amarillo County Potter 2

From Limit SL 335 To Limit FM 1912 SOUTH 3

Construction Cost/Estimate $26,163 TIER NA 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.649 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael C. Fowler, P.E. Contact Phone (806)356-3290 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target 8/18/2015 Design 30% Complete Actual 8/18/2015

Design 60% Complete Target 8/21/2015 Design 60% Complete Actual 8/21/2015

Design 100% Complete Target 9/9/2015 Design 100% Complete Actual 10/29/2015

Notice to Proceed Date 3/9/2016 Work Begin Date 3/21/2016

Percent of Time Used 98.68 Percent of Budget Used 79.65

Start Design Target 8/17/2015 Start Design Actual 8/17/2015

Received ENV Clearance Target 10/6/2015 Received ENV Clearance Actual 8/31/2015

Utility Coordination Target 11/18/2015 Utility Coordination Actual 9/3/2015

Right of Way Coordination Target 11/18/2015 Right of Way Coordination Actual 9/3/2015

Project Ready to Bid Actual 9/3/2015 Project Ready to Bid Target 10/6/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $41,111

Construction Engineering Cost to 
Date

$431 Total Cost to Date $41,541

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$16,961

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 163201016 Category Description Program Identifier

Highway FM 1729 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lubbock County Lubbock 2

From Limit FM 179 To Limit IH 27 3

Construction Cost/Estimate $320,677 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.660 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Craig, P.E. Contact Phone (806)293-5484 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 4/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/28/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/27/2016 Work Begin Date 7/13/2016

Percent of Time Used 52.94 Percent of Budget Used 53.91

Start Design Target TBD Start Design Actual 3/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/19/2015

Utility Coordination Target TBD Utility Coordination Actual 7/10/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/10/2015

Project Ready to Bid Actual 8/11/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $368,423

Construction Engineering Cost to 
Date

$2,049 Total Cost to Date $370,471

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$341,462

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 163202016 Category Description Program Identifier

Highway FM 1729 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lubbock County Lubbock 2

From Limit IH 27 To Limit US 62 3

Construction Cost/Estimate $269,191 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.800 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 8/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/7/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$317,504

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 163501019 Category Description Program Identifier

Highway FM 1424 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lubbock County Swisher 2

From Limit FM 1075 To Limit SH 86 3

Construction Cost/Estimate $264,173 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.290 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Craig, P.E. Contact Phone (806)293-5484 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 4/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/28/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/27/2016 Work Begin Date 7/13/2016

Percent of Time Used 52.94 Percent of Budget Used 53.91

Start Design Target TBD Start Design Actual 3/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/19/2015

Utility Coordination Target TBD Utility Coordination Actual 7/10/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/10/2015

Project Ready to Bid Actual 8/11/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $303,306

Construction Engineering Cost to 
Date

$1,687 Total Cost to Date $304,993

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$311,737

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 163501020 Category Description Program Identifier

Highway FM 928 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lubbock County Swisher 2

From Limit FM 1424 To Limit US 87 3

Construction Cost/Estimate $95,489 TIER NA 4

Description Miscellaneous Construction 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.068 (mi) Estimated Completed Date 4/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Jim Combes, P.E. Contact Phone (806)637-4501 10

Construction Company Contact INTERMOUNTAIN SLURRY SEAL, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 9/29/2015

Notice to Proceed Date 2/29/2016 Work Begin Date 3/24/2016

Percent of Time Used 100.00 Percent of Budget Used 100.84

Start Design Target TBD Start Design Actual 8/24/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/9/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/29/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $299,490

Construction Engineering Cost to 
Date

$3,622 Total Cost to Date $303,112

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$128,673

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 163901014 Category Description Program Identifier

Highway FM 1450 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1811)

District Odessa County Reeves 2

From Limit US 285 To Limit 5 MILES EAST OF US 285 3

Construction Cost/Estimate $4,200,000 TIER 1 4

Description Roadway Rehabilitation 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 38.82 Total Score 76.70 7

Project Length 5.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $193,496 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $193,496

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 164001013 Category Description Program Identifier

Highway US 190 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Odessa County Pecos 2

From Limit FM 305 To Limit 0.395 MILES WEST OF SH 349 3

Construction Cost/Estimate $47,663 TIER NA 4

Description Texturize Shoulders (profile Pavement Markers) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.441 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)336-3671 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 9/25/2015

Notice to Proceed Date 3/16/2016 Work Begin Date 4/7/2016

Percent of Time Used 75.79 Percent of Budget Used 91.09

Start Design Target TBD Start Design Actual 5/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/20/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/13/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $92,774

Construction Engineering Cost to 
Date

$119 Total Cost to Date $92,893

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20269



Category Amount

$100,076

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 164101007 Category Description Program Identifier

Highway FM 384 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District San Angelo County Coke 2

From Limit US 277 To Limit RUNNELS COUNTY LINE 3

Construction Cost/Estimate $91,000 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 22.06 Total Score 71.00 7

Project Length 3.307 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$91,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 164102008 Category Description Program Identifier

Highway FM 384 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District San Angelo County Runnels 2

From Limit COKE COUNTY LINE To Limit FM 383 3

Construction Cost/Estimate $202,000 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 27.21 Total Score 72.75 7

Project Length 8.064 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$202,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 164301014 Category Description Program Identifier

Highway SH 137 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District San Angelo County Crockett 2

From Limit US 190 To Limit SH 163 3

Construction Cost/Estimate $743,441 TIER 1 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 28.53 Total Score 75.70 7

Project Length 17.307 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 4/29/2016 Design 30% Complete Actual 4/29/2016

Design 60% Complete Target 8/1/2016 Design 60% Complete Actual 8/1/2016

Design 100% Complete Target 10/5/2016 Design 100% Complete Actual 10/7/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/4/2016 Start Design Actual 1/4/2016

Received ENV Clearance Target 11/10/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/24/2016 Project Ready to Bid Target 11/10/2016

Project Engineering Cost to Date $391 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $391

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$752,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 164301015 Category Description Program Identifier

Highway SH 137 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District San Angelo County Crockett 2

From Limit US 190 To Limit SH 163 3

Construction Cost/Estimate $368,666 TIER 2 4

Description Centerline And Shoulder Texturing 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 28.53 Total Score 73.95 7

Project Length 17.307 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 1/2/2017 Design 30% Complete Actual 7/31/2015

Design 60% Complete Target 2/21/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 5/17/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/3/2016 Start Design Actual 7/31/2015

Received ENV Clearance Target 6/9/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 5/17/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 5/17/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/9/2017

Project Engineering Cost to Date $111 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $111

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$368,666

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 164301016 Category Description Program Identifier

Highway SH 137 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (2011)

District San Angelo County Crockett 2 Category 1 - Preventative 
Maintenance & Rehab (2001)

From Limit SH 163 To Limit US 190 3

Construction Cost/Estimate $21,300,000 TIER 3 4

Description Restoration Of Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 28.53 Total Score 46.80 7

Project Length 17.307 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,710,000

$3,674,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 164401016 Category Description Program Identifier

Highway RM 915 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District San Angelo County Irion 2

From Limit US 67 To Limit SCHLEICHER COUNTY LINE 3

Construction Cost/Estimate $283,000 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 25.00 Total Score 72.00 7

Project Length 10.802 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 1/13/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 4/17/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 9/8/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/25/2016 Start Design Actual 10/25/2016

Received ENV Clearance Target 11/9/2017 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/9/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$283,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 164801013 Category Description Program Identifier

Highway SH 163 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District San Angelo County Sterling 2

From Limit US 87 To Limit 8.9 MILES SOUTH OF US 87 3

Construction Cost/Estimate $407,000 TIER 1 4

Description Hot AsphalT-Rubber Surf Treatment 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 35.29 Total Score 75.50 7

Project Length 8.921 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 1/13/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 4/17/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 9/8/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/25/2016 Start Design Actual 10/25/2016

Received ENV Clearance Target 11/9/2017 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/9/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$407,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 164901019 Category Description Program Identifier

Highway RM 1691 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District San Angelo County Sutton 2

From Limit 0.6 MI S OF SL 467 To Limit END OF ROAD 3

Construction Cost/Estimate $372,926 TIER 1 4

Description Centerline And Shoulder Texturing 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 48.53 Total Score 80.75 7

Project Length 17.507 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 1/2/2017 Design 30% Complete Actual 7/31/2015

Design 60% Complete Target 2/21/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 5/17/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/3/2016 Start Design Actual 7/31/2015

Received ENV Clearance Target 6/9/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 5/17/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 5/17/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/9/2017

Project Engineering Cost to Date $199 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $199

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$372,926

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 165109006 Category Description Program Identifier

Highway FM 1929 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Brownwood County Coleman 2

From Limit COLORADO RIVER 
BRIDGE

To Limit FM 503 3

Construction Cost/Estimate $239,570 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.565 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target 6/23/2016 Design 30% Complete Actual 7/25/2016

Design 60% Complete Target 7/14/2016 Design 60% Complete Actual 8/11/2016

Design 100% Complete Target 8/19/2016 Design 100% Complete Actual 9/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 6/14/2016

Received ENV Clearance Target 8/19/2016 Received ENV Clearance Actual 9/9/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$265,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 165201013 Category Description Program Identifier

Highway FM 419 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Abilene County Fisher 2

From Limit US 180 To Limit FM 611 3

Construction Cost/Estimate $279,919 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.094 (mi) Estimated Completed Date 9/20/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Stewart Chapman, P.E. Contact Phone (325)573-0143 10

Construction Company Contact LIPHAM ASPHALT AND PAVING COMPANY, LLC

Design 30% Complete Target 4/30/2015 Design 30% Complete Actual 5/1/2015

Design 60% Complete Target 5/29/2015 Design 60% Complete Actual 8/20/2015

Design 100% Complete Target 9/2/2015 Design 100% Complete Actual 9/3/2015

Notice to Proceed Date 12/4/2015 Work Begin Date 6/22/2016

Percent of Time Used 68.33 Percent of Budget Used 105.37

Start Design Target 4/2/2015 Start Design Actual 4/2/2015

Received ENV Clearance Target 8/18/2015 Received ENV Clearance Actual 8/24/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/3/2015 Project Ready to Bid Target 9/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $626,917

Construction Engineering Cost to 
Date

$2,059 Total Cost to Date $628,977

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$425,225

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 165401018 Category Description Program Identifier

Highway FM 1661 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Abilene County Jones 2

From Limit SH 92 To Limit HASKELL COUNTY LINE 3

Construction Cost/Estimate $52,064 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.578 (mi) Estimated Completed Date 9/20/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Stewart Chapman, P.E. Contact Phone (325)573-0143 10

Construction Company Contact LIPHAM ASPHALT AND PAVING COMPANY, LLC

Design 30% Complete Target 4/30/2015 Design 30% Complete Actual 5/1/2015

Design 60% Complete Target 5/29/2015 Design 60% Complete Actual 8/20/2015

Design 100% Complete Target 9/2/2015 Design 100% Complete Actual 9/3/2015

Notice to Proceed Date 12/4/2015 Work Begin Date 6/22/2016

Percent of Time Used 68.33 Percent of Budget Used 105.37

Start Design Target 4/2/2015 Start Design Actual 4/2/2015

Received ENV Clearance Target 8/18/2015 Received ENV Clearance Actual 8/24/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/3/2015 Project Ready to Bid Target 9/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $115,954

Construction Engineering Cost to 
Date

$381 Total Cost to Date $116,335

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$152,700

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 165402010 Category Description Program Identifier

Highway FM 1661 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Abilene County Haskell 2

From Limit JONES COUNTY LINE To Limit SH 283 IN SAGERTON 3

Construction Cost/Estimate $157,197 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.230 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 7/11/2016 Design 30% Complete Actual 9/5/2016

Design 60% Complete Target 8/8/2016 Design 60% Complete Actual 9/26/2016

Design 100% Complete Target 10/4/2016 Design 100% Complete Actual 10/4/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/6/2016 Start Design Actual 6/6/2016

Received ENV Clearance Target 10/4/2016 Received ENV Clearance Actual 9/29/2016

Utility Coordination Target 10/4/2016 Utility Coordination Actual 9/14/2016

Right of Way Coordination Target 10/4/2016 Right of Way Coordination Actual 9/14/2016

Project Ready to Bid Actual 10/4/2016 Project Ready to Bid Target 10/4/2016

Project Engineering Cost to Date $998 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $998

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$193,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 165403008 Category Description Program Identifier

Highway FM 1661 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Abilene County Haskell 2

From Limit SH 6 To Limit SH 283 3

Construction Cost/Estimate $85,353 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.335 (mi) Estimated Completed Date 9/20/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Stewart Chapman, P.E. Contact Phone (325)573-0143 10

Construction Company Contact LIPHAM ASPHALT AND PAVING COMPANY, LLC

Design 30% Complete Target 4/30/2015 Design 30% Complete Actual 5/1/2015

Design 60% Complete Target 5/29/2015 Design 60% Complete Actual 8/20/2015

Design 100% Complete Target 9/2/2015 Design 100% Complete Actual 9/3/2015

Notice to Proceed Date 12/4/2015 Work Begin Date 6/22/2016

Percent of Time Used 68.33 Percent of Budget Used 105.37

Start Design Target 4/2/2015 Start Design Actual 4/2/2015

Received ENV Clearance Target 8/18/2015 Received ENV Clearance Actual 8/24/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/3/2015 Project Ready to Bid Target 9/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $191,133

Construction Engineering Cost to 
Date

$628 Total Cost to Date $191,761

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$260,100

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 165501028 Category Description Program Identifier

Highway FM 1750 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Abilene County Taylor 2

From Limit 0.8 MILE SOUTH OF SH 
36

To Limit 1.2 MILES SOUTH OF SH 36 3

Construction Cost/Estimate $22,246 TIER 2 4

Description Install Advance Curve Warning Signals - Existing Warning Signs 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 40.00 Total Score 70.10 7

Project Length 0.383 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 8/5/2016 Design 30% Complete Actual 9/7/2016

Design 60% Complete Target 11/7/2016 Design 60% Complete Actual 11/2/2016

Design 100% Complete Target 1/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/13/2016 Start Design Actual 4/13/2016

Received ENV Clearance Target 1/13/2017 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/13/2017

Project Engineering Cost to Date $4,575 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,575

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20297



Category Amount

$38,254

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 165501029 Category Description Program Identifier

Highway FM 1750 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Abilene County Taylor 2

From Limit SH 36 (S 11TH ST) To Limit LP 322 3

Construction Cost/Estimate $3,150,000 TIER 2 4

Description Mill & Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 27.50 Total Score 65.85 7

Project Length 1.851 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,150,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 165603012 Category Description Program Identifier

Highway FM 413 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Waco County Falls 2

From Limit FM 2027 To Limit SL 265 3

Construction Cost/Estimate $1,051,510 TIER 1 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 45.44 Total Score 79.70 7

Project Length 6.141 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $20,830 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $20,830

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,051,510

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 165701017 Category Description Program Identifier

Highway FM 1113 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District Waco County Coryell 2

From Limit GRIMES CROSSING RD To Limit FM 116 3

Construction Cost/Estimate $697,353 TIER 1 4

Description Base Repair And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2018 6

Strategic Score 43.68 Total Score 78.35 7

Project Length 2.371 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20303



Category Amount

$697,353

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20304



Project ID 166201015 Category Description Program Identifier

Highway FM 339 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

ONT

District Waco County Hill 2

From Limit @ TEHUACANA CRK To Limit (STR #003) 3

Construction Cost/Estimate $653,975 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.114 (mi) Estimated Completed Date 12/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Duncan, P.E. Contact Phone (254)582-5432 10

Construction Company Contact ELLIS-MCGINNIS CONSTRUCTION CO.

Design 30% Complete Target 7/15/2014 Design 30% Complete Actual 7/15/2014

Design 60% Complete Target 8/15/2014 Design 60% Complete Actual 8/15/2014

Design 100% Complete Target 7/8/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 8/16/2016 Work Begin Date 10/10/2016

Percent of Time Used 34.91 Percent of Budget Used 57.28

Start Design Target 5/15/2014 Start Design Actual 5/15/2014

Received ENV Clearance Target 1/6/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 7/8/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 1/6/2015 Right of Way Coordination Actual 1/6/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/8/2015

Project Engineering Cost to Date $173,740 Construction Cost  to Date $529,974

Construction Engineering Cost to 
Date

$2,094 Total Cost to Date $705,808

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20305



Category Amount

$597,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20306



Project ID 166202013 Category Description Program Identifier

Highway FM 339 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Waco County Hill 2

From Limit SH 31 To Limit LIMESTONE CO LINE 3

Construction Cost/Estimate $1,232,400 TIER 2 4

Description Rehabilitate Roadway 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2019 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 1.896 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20307



Category Amount

$1,232,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20308



Project ID 166203014 Category Description Program Identifier

Highway FM 339 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Waco County Limestone 2

From Limit FM 73 To Limit HILL CO LINE 3

Construction Cost/Estimate $288,000 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 12.79 Total Score 67.85 7

Project Length 8.367 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/16/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/3/2017 Start Design Actual TBD

Received ENV Clearance Target 5/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 6/16/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 6/16/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/3/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$288,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 166204006 Category Description Program Identifier

Highway FM 339 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Waco County Limestone 2

From Limit US 84 To Limit FM 73 3

Construction Cost/Estimate $12,150 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 12.79 Total Score 67.85 7

Project Length 0.382 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/16/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/3/2017 Start Design Actual TBD

Received ENV Clearance Target 5/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 6/16/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 6/16/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/3/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20311



Category Amount

$12,150

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20312



Project ID 166205011 Category Description Program Identifier

Highway FM 339 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Waco County Limestone 2

From Limit US 84 To Limit CR 354 3

Construction Cost/Estimate $149,799 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.040 (mi) Estimated Completed Date 10/27/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Smith,  P.E. Contact Phone (254)865-7115 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target 6/12/2015 Design 30% Complete Actual 6/15/2015

Design 60% Complete Target 7/2/2015 Design 60% Complete Actual 7/2/2015

Design 100% Complete Target 7/31/2015 Design 100% Complete Actual 8/14/2015

Notice to Proceed Date 3/18/2016 Work Begin Date 5/3/2016

Percent of Time Used 71.43 Percent of Budget Used 103.17

Start Design Target 5/26/2015 Start Design Actual 5/26/2015

Received ENV Clearance Target 7/31/2015 Received ENV Clearance Actual 8/14/2015

Utility Coordination Target 7/31/2015 Utility Coordination Actual 8/14/2015

Right of Way Coordination Target 7/31/2015 Right of Way Coordination Actual 7/31/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $325,908

Construction Engineering Cost to 
Date

$4,265 Total Cost to Date $330,173

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$197,100

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20314



Project ID 166301019 Category Description Program Identifier

Highway FM 744 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Waco County Hill 2

From Limit SH 171 To Limit NAVARRO CO LINE 3

Construction Cost/Estimate $2,200,000 TIER 1 4

Description Rehabilitate Roadway 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 35.00 Total Score 75.40 7

Project Length 5.505 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target 5/31/2013 Design 30% Complete Actual TBD

Design 60% Complete Target 7/5/2013 Design 60% Complete Actual TBD

Design 100% Complete Target 9/24/2013 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/2/2012 Start Design Actual 8/2/2012

Received ENV Clearance Target 7/2/2013 Received ENV Clearance Actual TBD

Utility Coordination Target 7/2/2013 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/24/2013

Project Engineering Cost to Date $202,668 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $202,668

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20316



Project ID 166301020 Category Description Program Identifier

Highway FM 744 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Waco County Hill 2

From Limit SH 171 To Limit NAVARRO CO LINE 3

Construction Cost/Estimate $111,617 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.505 (mi) Estimated Completed Date 10/27/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Smith,  P.E. Contact Phone (254)865-7115 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target 6/12/2015 Design 30% Complete Actual 6/15/2015

Design 60% Complete Target 7/2/2015 Design 60% Complete Actual 7/2/2015

Design 100% Complete Target 7/31/2015 Design 100% Complete Actual 8/14/2015

Notice to Proceed Date 3/18/2016 Work Begin Date 5/3/2016

Percent of Time Used 71.43 Percent of Budget Used 103.17

Start Design Target 5/26/2015 Start Design Actual 5/26/2015

Received ENV Clearance Target 7/31/2015 Received ENV Clearance Actual 8/14/2015

Utility Coordination Target 7/31/2015 Utility Coordination Actual 8/14/2015

Right of Way Coordination Target 7/31/2015 Right of Way Coordination Actual 7/31/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $242,252

Construction Engineering Cost to 
Date

$3,170 Total Cost to Date $245,423

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20317



Category Amount

$133,592

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20318



Project ID 166302010 Category Description Program Identifier

Highway FM 744 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Dallas County Navarro 2

From Limit HILL COUNTY LINE To Limit FM 639 3

Construction Cost/Estimate $6,173,269 TIER 2 4

Description Reconstruct Existing Pavement And Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 16.91 Total Score 69.25 7

Project Length 3.413 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $105,106 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $105,106

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20319



Category Amount

$6,173,269

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 166303017 Category Description Program Identifier

Highway FM 744 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Dallas County Navarro 2

From Limit FM 1578 To Limit FM 55 3

Construction Cost/Estimate $9,551,097 TIER 2 4

Description Reconstruct Existing Pavement And Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 27.21 Total Score 72.75 7

Project Length 5.315 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $93,294 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $93,294

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,551,097

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20322



Project ID 166401019 Category Description Program Identifier

Highway FM 1633 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Waco County Limestone 2

From Limit SH 14 To Limit FM 1245 3

Construction Cost/Estimate $4,500,000 TIER 2 4

Description Rehabilitate Pavement Structure 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 24.26 Total Score 64.75 7

Project Length 9.295 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 166502014 Category Description Program Identifier

Highway FM 339 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Waco County Limestone 2

From Limit FM 2489 To Limit FM 147 3

Construction Cost/Estimate $128,385 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.961 (mi) Estimated Completed Date 10/27/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Smith,  P.E. Contact Phone (254)865-7115 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target 6/12/2015 Design 30% Complete Actual 6/15/2015

Design 60% Complete Target 7/2/2015 Design 60% Complete Actual 7/2/2015

Design 100% Complete Target 7/31/2015 Design 100% Complete Actual 8/14/2015

Notice to Proceed Date 3/18/2016 Work Begin Date 5/3/2016

Percent of Time Used 71.43 Percent of Budget Used 103.17

Start Design Target 5/26/2015 Start Design Actual 5/26/2015

Received ENV Clearance Target 7/31/2015 Received ENV Clearance Actual 8/14/2015

Utility Coordination Target 7/31/2015 Utility Coordination Actual 8/14/2015

Right of Way Coordination Target 7/31/2015 Right of Way Coordination Actual 7/31/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $278,852

Construction Engineering Cost to 
Date

$3,649 Total Cost to Date $282,501

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$171,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 166801021 Category Description Program Identifier

Highway SH 198 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Tyler County Henderson 2

From Limit 1.9 MI S OF FM334,S 
END TWN CR BR,S

To Limit FM 316 IN PAYNE SPRINGS 3

Construction Cost/Estimate $187,742 TIER NA 4

Description Seal Coat & Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.799 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paul Schneider, P.E. Contact Phone (903)569-2349 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target 7/6/2015 Design 30% Complete Actual 7/2/2015

Design 60% Complete Target 7/27/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 9/9/2015 Design 100% Complete Actual 9/8/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 8/1/2016

Percent of Time Used 117.35 Percent of Budget Used 87.40

Start Design Target 6/1/2015 Start Design Actual 6/1/2015

Received ENV Clearance Target 10/7/2015 Received ENV Clearance Actual 9/24/2015

Utility Coordination Target 8/24/2015 Utility Coordination Actual 8/25/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2015 Project Ready to Bid Target 9/9/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $351,561

Construction Engineering Cost to 
Date

$245 Total Cost to Date $351,806

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$215,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20328



Project ID 166903008 Category Description Program Identifier

Highway FM 1798 Status Construction Scheduled 1 Category 1 - Energy Sector 
Projects (1501E)

ES4

District Tyler County Rusk 2

From Limit FM 225, E To Limit US 259 3

Construction Cost/Estimate $1,826,819 TIER NA 4

Description Repair Base And Repave Roadway 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.082 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Will Buskell, P.E. Contact Phone (903)234-0532 10

Construction Company Contact MADDEN CONTRACTING COMPANY, LLC.

Design 30% Complete Target 3/5/2015 Design 30% Complete Actual 3/6/2015

Design 60% Complete Target 3/16/2015 Design 60% Complete Actual 3/18/2015

Design 100% Complete Target 4/8/2015 Design 100% Complete Actual 4/8/2015

Notice to Proceed Date 7/16/2015 Work Begin Date 4/25/2016

Percent of Time Used 131.11 Percent of Budget Used 97.38

Start Design Target 1/12/2015 Start Design Actual 1/12/2015

Received ENV Clearance Target 5/7/2015 Received ENV Clearance Actual 5/1/2015

Utility Coordination Target 4/1/2015 Utility Coordination Actual 4/2/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/8/2015 Project Ready to Bid Target 4/8/2015

Project Engineering Cost to Date $33,440 Construction Cost  to Date $3,744,960

Construction Engineering Cost to 
Date

$47,380 Total Cost to Date $3,825,780

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 167201004 Category Description Program Identifier

Highway FM 1652 Status Finalizing for Construction 1 Category 8 - Systemic Widening 
Program (1708SW)

SSW

District Tyler County Van Zandt 2

From Limit FM 17 S OF GRAND 
SALINE, S

To Limit FM 1255 NW OF OAKLAND 3

Construction Cost/Estimate $4,609,029 TIER 2 4

Description Widen  Roadway To 24' For Safety 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 32.35 Total Score 74.50 7

Project Length 6.030 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $42,419 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $42,419

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,609,029

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20332



Project ID 167301008 Category Description Program Identifier

Highway FM 1653 Status Finalizing for Construction 1 Category 8 - Systemic Widening 
Program (1708SW)

SSW

District Tyler County Van Zandt 2

From Limit SH 64 NEAR BEN 
WHEELER, SW

To Limit FM 858 AT MARTINS MILL 3

Construction Cost/Estimate $3,616,970 TIER 2 4

Description Widen Roadway To 24' For Safety 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 22.06 Total Score 71.00 7

Project Length 5.660 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $31,004 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $31,004

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,616,970

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 167302016 Category Description Program Identifier

Highway FM 1861 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Tyler County Van Zandt 2

From Limit HENDERSON C/L, E To Limit SH 19 3

Construction Cost/Estimate $216,434 TIER NA 4

Description Seal Coat & Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.986 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paul Schneider, P.E. Contact Phone (903)569-2349 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target 7/6/2015 Design 30% Complete Actual 7/2/2015

Design 60% Complete Target 7/27/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 9/9/2015 Design 100% Complete Actual 9/8/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 8/1/2016

Percent of Time Used 117.35 Percent of Budget Used 87.40

Start Design Target 6/1/2015 Start Design Actual 6/1/2015

Received ENV Clearance Target 10/7/2015 Received ENV Clearance Actual 9/24/2015

Utility Coordination Target 8/24/2015 Utility Coordination Actual 8/25/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2015 Project Ready to Bid Target 9/9/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $404,661

Construction Engineering Cost to 
Date

$282 Total Cost to Date $404,944

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20335



Category Amount

$133,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20336



Project ID 167302017 Category Description Program Identifier

Highway FM 1861 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Tyler County Van Zandt 2

From Limit SH 19, E To Limit FM 2339 3

Construction Cost/Estimate $2,000,000 TIER 1 4

Description Rehabilitate Roadway And Widen To 24' 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 39.71 Total Score 77.00 7

Project Length 3.320 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $78,071 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $78,071

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20337



Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20338



Project ID 167303008 Category Description Program Identifier

Highway FM 1861 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Tyler County Henderson 2

From Limit FM 316, E To Limit VAN ZANDT C/L 3

Construction Cost/Estimate $57,568 TIER NA 4

Description Seal Coat & Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.678 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paul Schneider, P.E. Contact Phone (903)569-2349 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target 7/6/2015 Design 30% Complete Actual 7/2/2015

Design 60% Complete Target 7/27/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 9/9/2015 Design 100% Complete Actual 9/8/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 8/1/2016

Percent of Time Used 117.35 Percent of Budget Used 87.40

Start Design Target 6/1/2015 Start Design Actual 6/1/2015

Received ENV Clearance Target 10/7/2015 Received ENV Clearance Actual 9/24/2015

Utility Coordination Target 8/24/2015 Utility Coordination Actual 8/25/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2015 Project Ready to Bid Target 9/9/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $106,201

Construction Engineering Cost to 
Date

$74 Total Cost to Date $106,275

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20339



Category Amount

$52,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20340



Project ID 167303009 Category Description Program Identifier

Highway FM 1861 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Tyler County Henderson 2

From Limit FM 316, E To Limit VAN ZANDT COUNTY LINE 3

Construction Cost/Estimate $365,293 TIER 2 4

Description Improve Drainage And Culverts For Safety 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 19.12 Total Score 63.00 7

Project Length 1.657 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20341



Category Amount

$365,293

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20342



Project ID 167303010 Category Description Program Identifier

Highway FM 1861 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Tyler County Henderson 2

From Limit FM 316, E To Limit VAN ZANDT C/L 3

Construction Cost/Estimate $17,914 TIER 3 4

Description Install Centerline Profile Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 19.12 Total Score 36.60 7

Project Length 1.657 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20343



Category Amount

$7,143

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20344



Project ID 167801023 Category Description Program Identifier

Highway FM 83 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Lufkin County Sabine 2

From Limit SH 87 To Limit FM 3121 3

Construction Cost/Estimate $308,355 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 34.56 Total Score 68.25 7

Project Length 3.127 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 2/14/2018 Design 30% Complete Actual TBD

Design 60% Complete Target 5/9/2018 Design 60% Complete Actual TBD

Design 100% Complete Target 9/10/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/6/2017 Start Design Actual TBD

Received ENV Clearance Target 5/23/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 9/10/2018 Utility Coordination Actual TBD

Right of Way Coordination Target 9/10/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/5/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20345



Category Amount

$308,355

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20346



Project ID 167801024 Category Description Program Identifier

Highway FM 83 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Lufkin County Sabine 2

From Limit SH 87 To Limit 0.197 MILES EAST OF FM 3382 (NE) 3

Construction Cost/Estimate $162,676 TIER 2 4

Description Profile Edgeline And Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 7.538 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/14/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/4/2018 Start Design Actual TBD

Received ENV Clearance Target 12/5/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 3/11/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 3/11/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/12/2019

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20347



Category Amount

$162,676

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20348



Project ID 167901013 Category Description Program Identifier

Highway FM 276 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Lufkin County Sabine 2

From Limit SH 87 To Limit 0.010 MILES SE OF BEST LOOP 3

Construction Cost/Estimate $67,065 TIER 2 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 34.56 Total Score 68.25 7

Project Length 4.878 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/14/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/4/2018 Start Design Actual TBD

Received ENV Clearance Target 12/5/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 3/11/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 3/11/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/12/2019

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20349



Category Amount

$67,065

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20350



Project ID 168001016 Category Description Program Identifier

Highway FM 711 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Lufkin County San Augustine 2

From Limit SHELBY COUNTY LINE To Limit US 96 3

Construction Cost/Estimate $5,320,000 TIER 2 4

Description Reconstruct And Widen Pavement (24 Ft) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 29.12 Total Score 73.40 7

Project Length 11.303 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 2/3/2016 Design 30% Complete Actual 2/3/2016

Design 60% Complete Target 6/15/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 8/12/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/4/2016 Start Design Actual 1/4/2016

Received ENV Clearance Target 9/9/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 8/12/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 8/12/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/10/2017

Project Engineering Cost to Date $34,638 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $34,638

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20351



Category Amount

$5,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20352



Project ID 168101012 Category Description Program Identifier

Highway FM 1127 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Lufkin County San Jacinto 2

From Limit US 59 To Limit END OF PAVEMENT 3

Construction Cost/Estimate $773,802 TIER 1 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 42.65 Total Score 78.00 7

Project Length 6.713 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 3/22/2016 Design 30% Complete Actual 1/4/2016

Design 60% Complete Target 6/30/2016 Design 60% Complete Actual 6/22/2016

Design 100% Complete Target 10/14/2016 Design 100% Complete Actual 10/17/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/8/2016 Start Design Actual 10/6/2014

Received ENV Clearance Target 7/29/2016 Received ENV Clearance Actual 9/20/2016

Utility Coordination Target 10/14/2016 Utility Coordination Actual 10/17/2016

Right of Way Coordination Target 10/14/2016 Right of Way Coordination Actual 10/17/2016

Project Ready to Bid Actual 11/10/2016 Project Ready to Bid Target 11/18/2016

Project Engineering Cost to Date $222,935 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $222,935

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$741,309

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 168101013 Category Description Program Identifier

Highway FM 1127 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Lufkin County San Jacinto 2

From Limit US 59 To Limit ELMORE LOOP ROAD 3

Construction Cost/Estimate $163,469 TIER 1 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 35.29 Total Score 75.50 7

Project Length 5.398 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 1/11/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 4/5/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 8/14/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/7/2016 Start Design Actual TBD

Received ENV Clearance Target 4/20/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 8/14/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 8/14/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/8/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$163,469

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 168101014 Category Description Program Identifier

Highway FM 1127 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County San Jacinto 2

From Limit US 59 To Limit 6.706 MI E OF US 59 3

Construction Cost/Estimate $106,408 TIER 2 4

Description Texturize Shoulders (profile Edgeline Markings) 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 24.26 Total Score 64.75 7

Project Length 6.706 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/31/2016 Start Design Actual 10/31/2016

Received ENV Clearance Target 3/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 3/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/17/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20357



Category Amount

$106,408

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20358



Project ID 168301037 Category Description Program Identifier

Highway FM 1640 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

District Houston County Fort Bend 2

From Limit GEORGE STREET To Limit MILLIE STREET 3

Construction Cost/Estimate $1,219,528 TIER NA 4

Description Eb OnE-Way Pair,intersections And 1.5" Overlay 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.346 (mi) Estimated Completed Date 7/1/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Grady Mapes, P.E. Contact Phone (281)238-7900 10

Construction Company Contact DURWOOD GREENE CONSTRUCTION CO.

Design 30% Complete Target 3/1/2013 Design 30% Complete Actual 3/1/2013

Design 60% Complete Target 4/18/2013 Design 60% Complete Actual 4/18/2013

Design 100% Complete Target 1/17/2014 Design 100% Complete Actual TBD

Notice to Proceed Date 1/22/2015 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 19.38

Start Design Target 1/12/2012 Start Design Actual 1/12/2012

Received ENV Clearance Target 1/8/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 7/18/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 7/18/2013 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/17/2014

Project Engineering Cost to Date $65,803 Construction Cost  to Date $447,720

Construction Engineering Cost to 
Date

$63,589 Total Cost to Date $577,111

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 168401021 Category Description Program Identifier

Highway FM 1128 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

PMT

District Houston County Brazoria 2

From Limit SH 6 To Limit FM 518 3

Construction Cost/Estimate $2,237,933 TIER NA 4

Description Pavement Repair, Base Repair And 1.5 In Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.830 (mi) Estimated Completed Date 3/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Michelle Milliard, P.E. Contact Phone (979)864-8500 10

Construction Company Contact DURWOOD GREENE CONSTRUCTION CO.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 12/2/2014 Design 100% Complete Actual 1/13/2015

Notice to Proceed Date 5/19/2015 Work Begin Date 9/14/2015

Percent of Time Used 92.14 Percent of Budget Used 102.05

Start Design Target 10/27/2014 Start Design Actual TBD

Received ENV Clearance Target 1/30/2015 Received ENV Clearance Actual 1/13/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 1/13/2015 Project Ready to Bid Target 1/30/2015

Project Engineering Cost to Date $21,235 Construction Cost  to Date $4,660,802

Construction Engineering Cost to 
Date

$53,913 Total Cost to Date $4,735,950

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20362



Project ID 168501090 Category Description Program Identifier

Highway FM 1960 Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1805)

District Houston County Harris 2

From Limit SH 249 To Limit CUTTEN RD 3

Construction Cost/Estimate $16,376,000 TIER 2 4

Description Intersection Improvements 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 65.29 Total Score 72.70 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 2/17/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 5/2/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 8/17/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/1/2006 Start Design Actual 5/1/2006

Received ENV Clearance Target 1/17/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 10/5/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 10/26/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/26/2017

Project Engineering Cost to Date $940,629 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $940,629

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$16,376,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20364



Project ID 168501092 Category Description Program Identifier

Highway FM 1960 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor  (1902M)

District Houston County Harris 2

From Limit AT ELDRIDGE 
PARKWAY

To Limit . 3

Construction Cost/Estimate $14,991,000 TIER 1 4

Description Reconstruct 8 Main Lanes On Fm 1960 And 6 Main Lanes On Eldridge With Left And Right Turn Lanes 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 64.56 Total Score 78.45 7

Project Length 0.550 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 6/12/2013 Design 30% Complete Actual TBD

Design 60% Complete Target 10/29/2013 Design 60% Complete Actual TBD

Design 100% Complete Target 1/14/2014 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/2/2012 Start Design Actual TBD

Received ENV Clearance Target 10/11/2013 Received ENV Clearance Actual TBD

Utility Coordination Target 3/13/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 5/21/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/21/2015

Project Engineering Cost to Date $1,927,890 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,927,890

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$14,991,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20366



Project ID 168501093 Category Description Program Identifier

Highway FM 1960 Status Construction Scheduled 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1305A)

TDC

District Houston County Harris 2 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1305A)

TDC

From Limit US 290 To Limit NORTH ELDRIDGE PARKWAY 3

Construction Cost/Estimate $16,196,262 TIER NA 4

Description Reconstruct Us 290/fm 1960 Interchange 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.740 (mi) Estimated Completed Date 10/1/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jesse R. Garcia, P.E. Contact Phone (713)934-5900 10

Construction Company Contact WILLIAMS BROTHERS CONSTRUCTION CO., INC.

Design 30% Complete Target 7/19/2011 Design 30% Complete Actual 1/28/2011

Design 60% Complete Target 11/15/2011 Design 60% Complete Actual 8/5/2011

Design 100% Complete Target 9/5/2012 Design 100% Complete Actual 11/13/2012

Notice to Proceed Date 5/16/2013 Work Begin Date 8/12/2013

Percent of Time Used 34.60 Percent of Budget Used 44.98

Start Design Target 1/2/2003 Start Design Actual 1/2/2003

Received ENV Clearance Target 8/4/2010 Received ENV Clearance Actual 8/25/2010

Utility Coordination Target 7/16/2012 Utility Coordination Actual 11/29/2012

Right of Way Coordination Target 7/16/2012 Right of Way Coordination Actual 11/29/2012

Project Ready to Bid Actual 12/3/2012 Project Ready to Bid Target 9/5/2012

Project Engineering Cost to Date $4,793,811 Construction Cost  to Date $6,953,551

Construction Engineering Cost to 
Date

$410,914 Total Cost to Date $12,158,276

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$12,320,000

$3,080,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 168501095 Category Description Program Identifier

Highway FM 1960 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1301A)

District Houston County Harris 2

From Limit US 290 To Limit SH 249 3

Construction Cost/Estimate $164,041 TIER NA 4

Description Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2012 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.895 (mi) Estimated Completed Date 6/1/2013 8

Project Note TxDOT Design 9

TxDOT Contact Name Dock Gee, P.E. Contact Phone (713)802-5405 10

Construction Company Contact BATTERSON,LLP

Design 30% Complete Target 1/3/2012 Design 30% Complete Actual 5/11/2010

Design 60% Complete Target 1/3/2012 Design 60% Complete Actual 5/11/2010

Design 100% Complete Target 1/2/2012 Design 100% Complete Actual TBD

Notice to Proceed Date 10/18/2012 Work Begin Date 11/18/2012

Percent of Time Used 169.17 Percent of Budget Used 66.47

Start Design Target 1/2/2012 Start Design Actual 2/20/2010

Received ENV Clearance Target 1/3/2012 Received ENV Clearance Actual TBD

Utility Coordination Target 1/2/2012 Utility Coordination Actual TBD

Right of Way Coordination Target 1/2/2012 Right of Way Coordination Actual 10/4/2010

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/3/2012

Project Engineering Cost to Date $2,318 Construction Cost  to Date $242,884

Construction Engineering Cost to 
Date

$19,066 Total Cost to Date $264,268

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$180,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 168501101 Category Description Program Identifier

Highway FM 1960 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Houston County Harris 2

From Limit AT JONES ROAD To Limit . 3

Construction Cost/Estimate $25,000,000 TIER NA 4

Description Construct Grade Separation 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $107,027 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $107,027

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$25,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 168501102 Category Description Program Identifier

Highway FM 1960 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Houston County Harris 2

From Limit AT CUTTEN ROAD To Limit . 3

Construction Cost/Estimate $299,920 TIER 1 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 69.71 Total Score 87.20 7

Project Length 0.250 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$299,920

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 168501106 Category Description Program Identifier

Highway FM 1960 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Houston County Harris 2

From Limit AT PERRY ROAD To Limit . 3

Construction Cost/Estimate $379,213 TIER NA 4

Description Improve Traffic Signals At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $128,369 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $128,369

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$299,920

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 168501107 Category Description Program Identifier

Highway FM 1960 Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (2009)

TM

District Houston County Harris 2

From Limit MILLS RD To Limit SH 249 3

Construction Cost/Estimate $530,000 TIER 2 4

Description Construct Shared Use Path 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2019 6

Strategic Score 47.65 Total Score 72.70 7

Project Length 0.490 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$530,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20378



Project ID 168501108 Category Description Program Identifier

Highway FM 1960 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2202M)

District Houston County Harris 2

From Limit IH 45 To Limit SH 249 3

Construction Cost/Estimate $10,904,000 TIER NA 4

Description Install Its Equipment & Infrastructure - 144-Strand Fiber Trunk Line, CloseD-Circuit Cameras, Dms & 
Traveltime Readers

5

Last Update Date 12/21/2016 Bid Received Date 1/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.313 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20379



Category Amount

$10,904,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 168501109 Category Description Program Identifier

Highway FM 1960 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Houston County Harris 2

From Limit AT MILLS ROAD To Limit . 3

Construction Cost/Estimate $350,000 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2020 6

Strategic Score 53.53 Total Score 74.70 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$350,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 168502049 Category Description Program Identifier

Highway FM 1960 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1301A)

District Houston County Harris 2

From Limit IH 45 To Limit 6.5 MI E OF IH 45 (HUMBLE BYPASS) 3

Construction Cost/Estimate $276,104 TIER NA 4

Description Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2012 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.174 (mi) Estimated Completed Date 6/1/2013 8

Project Note TxDOT Design 9

TxDOT Contact Name Dock Gee, P.E. Contact Phone (713)802-5405 10

Construction Company Contact BATTERSON,LLP

Design 30% Complete Target 1/3/2012 Design 30% Complete Actual 5/11/2010

Design 60% Complete Target 1/3/2012 Design 60% Complete Actual 5/11/2010

Design 100% Complete Target 1/2/2012 Design 100% Complete Actual TBD

Notice to Proceed Date 10/18/2012 Work Begin Date 11/18/2012

Percent of Time Used 169.17 Percent of Budget Used 66.47

Start Design Target 1/2/2012 Start Design Actual 2/20/2010

Received ENV Clearance Target 1/3/2012 Received ENV Clearance Actual TBD

Utility Coordination Target 1/2/2012 Utility Coordination Actual TBD

Right of Way Coordination Target 1/2/2012 Right of Way Coordination Actual 10/4/2010

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/3/2012

Project Engineering Cost to Date $111,735 Construction Cost  to Date $417,662

Construction Engineering Cost to 
Date

$32,787 Total Cost to Date $562,183

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$311,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 168502050 Category Description Program Identifier

Highway FM 1960 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Houston County Harris 2

From Limit AT TREASCHWIG 
ROAD

To Limit . 3

Construction Cost/Estimate $350,000 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2020 6

Strategic Score 53.53 Total Score 74.70 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$350,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 168503058 Category Description Program Identifier

Highway FM 1960 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor (2002M)

District Houston County Harris 2

From Limit BF 1960A To Limit E OF TWIGSWORTH LN 3

Construction Cost/Estimate $51,000,000 TIER 2 4

Description Widen To 6-Ln Divided W/ Raised Medians, Channelized Turn Lanes 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 53.53 Total Score 68.70 7

Project Length 3.990 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 12/11/2012 Design 30% Complete Actual TBD

Design 60% Complete Target 2/26/2013 Design 60% Complete Actual TBD

Design 100% Complete Target 6/11/2013 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/23/2004 Start Design Actual 1/23/2004

Received ENV Clearance Target 11/7/2012 Received ENV Clearance Actual TBD

Utility Coordination Target 7/25/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 8/15/2013 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/15/2013

Project Engineering Cost to Date $4,027,715 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,027,715

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$81,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 168503087 Category Description Program Identifier

Highway FM 1960 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1301A)

District Houston County Harris 2

From Limit 6.5 MI E OF IH 45 
(HUMBLE BYPASS)

To Limit US 59 3

Construction Cost/Estimate $106,235 TIER NA 4

Description Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2012 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.484 (mi) Estimated Completed Date 6/1/2013 8

Project Note TxDOT Design 9

TxDOT Contact Name Dock Gee, P.E. Contact Phone (713)802-5405 10

Construction Company Contact BATTERSON,LLP

Design 30% Complete Target 1/3/2012 Design 30% Complete Actual 5/11/2010

Design 60% Complete Target 1/3/2012 Design 60% Complete Actual 5/11/2010

Design 100% Complete Target 1/2/2012 Design 100% Complete Actual TBD

Notice to Proceed Date 10/18/2012 Work Begin Date 11/18/2012

Percent of Time Used 169.17 Percent of Budget Used 66.47

Start Design Target 1/2/2012 Start Design Actual 2/20/2010

Received ENV Clearance Target 1/3/2012 Received ENV Clearance Actual TBD

Utility Coordination Target 1/2/2012 Utility Coordination Actual TBD

Right of Way Coordination Target 1/2/2012 Right of Way Coordination Actual 10/4/2010

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/3/2012

Project Engineering Cost to Date $2,088 Construction Cost  to Date $160,008

Construction Engineering Cost to 
Date

$12,563 Total Cost to Date $174,659

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$119,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 168503088 Category Description Program Identifier

Highway FM 1960 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Houston County Harris 2

From Limit LEE RD To Limit MCKAY BRIDGE 3

Construction Cost/Estimate $6,636,001 TIER NA 4

Description Mill & Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.860 (mi) Estimated Completed Date 2/2/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Richard L. Brown P.E. Contact Phone (936)538-3300 10

Construction Company Contact ANGEL BROTHERS HOLDINGS CORP.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 6/2/2016 Work Begin Date 8/9/2016

Percent of Time Used 79.49 Percent of Budget Used 93.35

Start Design Target TBD Start Design Actual 6/2/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/16/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $186,776 Construction Cost  to Date $11,950,459

Construction Engineering Cost to 
Date

$13,733 Total Cost to Date $12,150,968

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 168503092 Category Description Program Identifier

Highway FM 1960 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1408)

HES

District Houston County Harris 2

From Limit AT LEE ROAD To Limit . 3

Construction Cost/Estimate $297,454 TIER NA 4

Description Improve Traffic Signal 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.202 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dock Gee, P.E. Contact Phone (713)802-5405 10

Construction Company Contact STATEWIDE TRAFFIC SIGNAL COMPANY

Design 30% Complete Target 5/22/2014 Design 30% Complete Actual TBD

Design 60% Complete Target 6/23/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 7/24/2014 Design 100% Complete Actual TBD

Notice to Proceed Date 6/5/2014 Work Begin Date 3/3/2015

Percent of Time Used 92.97 Percent of Budget Used 97.26

Start Design Target 12/20/2013 Start Design Actual TBD

Received ENV Clearance Target 9/21/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 9/21/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 9/21/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/24/2014

Project Engineering Cost to Date $91,798 Construction Cost  to Date $844,566

Construction Engineering Cost to 
Date

$10,137 Total Cost to Date $946,501

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$206,037

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 168503093 Category Description Program Identifier

Highway FM 1960 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1408)

HES

District Houston County Harris 2

From Limit AT TOWNSEN BLVD To Limit . 3

Construction Cost/Estimate $215,285 TIER NA 4

Description Improve Traffic Signal 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.202 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dock Gee, P.E. Contact Phone (713)802-5405 10

Construction Company Contact STATEWIDE TRAFFIC SIGNAL COMPANY

Design 30% Complete Target 5/22/2014 Design 30% Complete Actual TBD

Design 60% Complete Target 6/23/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 7/24/2014 Design 100% Complete Actual TBD

Notice to Proceed Date 6/5/2014 Work Begin Date 3/3/2015

Percent of Time Used 92.97 Percent of Budget Used 97.26

Start Design Target 12/20/2013 Start Design Actual TBD

Received ENV Clearance Target 9/21/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 9/21/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 9/21/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/24/2014

Project Engineering Cost to Date $2,434 Construction Cost  to Date $305,917

Construction Engineering Cost to 
Date

$3,672 Total Cost to Date $312,023

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$206,037

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 168503094 Category Description Program Identifier

Highway FM 1960 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1408)

HES

District Houston County Harris 2

From Limit AT ATASCOCITA ROAD To Limit . 3

Construction Cost/Estimate $219,495 TIER NA 4

Description Improve Traffic Signal 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.202 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dock Gee, P.E. Contact Phone (713)802-5405 10

Construction Company Contact STATEWIDE TRAFFIC SIGNAL COMPANY

Design 30% Complete Target 5/22/2014 Design 30% Complete Actual TBD

Design 60% Complete Target 6/23/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 7/24/2014 Design 100% Complete Actual TBD

Notice to Proceed Date 6/5/2014 Work Begin Date 3/3/2015

Percent of Time Used 92.97 Percent of Budget Used 97.26

Start Design Target 12/20/2013 Start Design Actual TBD

Received ENV Clearance Target 9/21/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 9/21/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 9/21/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/24/2014

Project Engineering Cost to Date $4,454 Construction Cost  to Date $313,236

Construction Engineering Cost to 
Date

$3,760 Total Cost to Date $321,450

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$206,037

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 168503096 Category Description Program Identifier

Highway FM 1960 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Houston County Harris 2

From Limit 0.120 MILES E 
ATASCOCITA SHORES 
DR

To Limit LIBERTY C/L 3

Construction Cost/Estimate $191,208 TIER NA 4

Description Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.003 (mi) Estimated Completed Date 8/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Dock Gee, P.E. Contact Phone (713)802-5405 10

Construction Company Contact PROFESSIONAL TRAFFIC CONTROL, LLC

Design 30% Complete Target 9/18/2015 Design 30% Complete Actual 9/18/2015

Design 60% Complete Target 10/16/2015 Design 60% Complete Actual 10/16/2015

Design 100% Complete Target 11/16/2015 Design 100% Complete Actual 11/16/2015

Notice to Proceed Date 3/7/2016 Work Begin Date 5/23/2016

Percent of Time Used 71.43 Percent of Budget Used 78.90

Start Design Target 6/24/2015 Start Design Actual 6/24/2015

Received ENV Clearance Target 9/17/2015 Received ENV Clearance Actual 9/17/2015

Utility Coordination Target 9/18/2015 Utility Coordination Actual 9/18/2015

Right of Way Coordination Target 9/18/2015 Right of Way Coordination Actual 9/18/2015

Project Ready to Bid Actual 11/6/2015 Project Ready to Bid Target 11/23/2015

Project Engineering Cost to Date $176,849 Construction Cost  to Date $464,346

Construction Engineering Cost to 
Date

$2,393 Total Cost to Date $643,587

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$301,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 168503098 Category Description Program Identifier

Highway FM 1960 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor (2002M)

District Houston County Harris 2

From Limit E OF TWIGSWORTH LN To Limit W OF SAN JACINTO RIVER BRIDGE 3

Construction Cost/Estimate $44,000,000 TIER 2 4

Description Widen To 6-Ln Divided W/ Raised Medians, Channelized Turn Lanes And 4-Ln Overpass At West Lake 
Houston Pkwy

5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 40.29 Total Score 70.20 7

Project Length 2.600 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 12/11/2012 Design 30% Complete Actual TBD

Design 60% Complete Target 2/26/2013 Design 60% Complete Actual TBD

Design 100% Complete Target 6/11/2013 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/23/2004 Start Design Actual 1/23/2004

Received ENV Clearance Target 11/7/2012 Received ENV Clearance Actual TBD

Utility Coordination Target 7/25/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 8/15/2013 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/15/2013

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20401



Category Amount

$44,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20402



Project ID 168503099 Category Description Program Identifier

Highway FM 1960 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Houston County Harris 2

From Limit AT DENTON ROAD To Limit . 3

Construction Cost/Estimate $350,000 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 50.59 Total Score 73.70 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$350,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 168503100 Category Description Program Identifier

Highway FM 1960 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Houston County Harris 2

From Limit AT KINGS PARK WAY To Limit . 3

Construction Cost/Estimate $350,000 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 50.59 Total Score 73.70 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$350,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20406



Project ID 168505081 Category Description Program Identifier

Highway SH 6 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Houston County Harris 2

From Limit MEMORIAL DRIVE To Limit PIPING ROCK 3

Construction Cost/Estimate $40,000,000 TIER NA 4

Description Reconstruct To 8-Lane Divided With Curb And Gutter 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.440 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 3/1/2005

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $888,180 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $888,180

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$40,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 168505098 Category Description Program Identifier

Highway SH 6 Status Construction Scheduled 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1305A)

TDC

District Houston County Harris 2 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1305A)

TDC

From Limit SOUTH OF 
HEMPSTEAD ROAD

To Limit US 290 3

Construction Cost/Estimate $25,152,541 TIER NA 4

Description Reconstruct Us 290/sh 6 Interchange 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.677 (mi) Estimated Completed Date 10/1/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jesse R. Garcia, P.E. Contact Phone (713)934-5900 10

Construction Company Contact WILLIAMS BROTHERS CONSTRUCTION CO., INC.

Design 30% Complete Target 7/19/2011 Design 30% Complete Actual 1/28/2011

Design 60% Complete Target 11/15/2011 Design 60% Complete Actual 8/5/2011

Design 100% Complete Target 9/5/2012 Design 100% Complete Actual 11/13/2012

Notice to Proceed Date 5/16/2013 Work Begin Date 8/12/2013

Percent of Time Used 34.60 Percent of Budget Used 44.98

Start Design Target 1/2/2003 Start Design Actual 1/2/2003

Received ENV Clearance Target 8/4/2010 Received ENV Clearance Actual 8/25/2010

Utility Coordination Target 7/16/2012 Utility Coordination Actual 11/29/2012

Right of Way Coordination Target 7/16/2012 Right of Way Coordination Actual 11/29/2012

Project Ready to Bid Actual 12/3/2012 Project Ready to Bid Target 9/5/2012

Project Engineering Cost to Date $7,561,857 Construction Cost  to Date $7,484,799

Construction Engineering Cost to 
Date

$613,607 Total Cost to Date $15,660,263

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$20,160,000

$5,040,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20410



Project ID 168505100 Category Description Program Identifier

Highway SH 6 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Houston County Harris 2

From Limit PIPING ROCK LANE To Limit RICHMOND AVE 3

Construction Cost/Estimate $20,000,000 TIER NA 4

Description Widen From 6 To 8 Lanes With Intersection Improvements 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.013 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $197,905 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $197,905

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$20,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20412



Project ID 168505105 Category Description Program Identifier

Highway SH 6 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Houston County Harris 2

From Limit AT FM 529 To Limit . 3

Construction Cost/Estimate $10,000,000 TIER NA 4

Description Intersection Improvements 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.250 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 9/24/2018 Design 30% Complete Actual TBD

Design 60% Complete Target 12/4/2018 Design 60% Complete Actual TBD

Design 100% Complete Target 3/26/2019 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2012 Start Design Actual 8/1/2012

Received ENV Clearance Target 8/21/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 5/14/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 6/6/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/6/2019

Project Engineering Cost to Date $502,480 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $502,480

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 168505106 Category Description Program Identifier

Highway SH 6 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Houston County Harris 2

From Limit US 290 To Limit PINE FOREST 3

Construction Cost/Estimate $1,385,000 TIER 1 4

Description Upgrade Traffic Signal Systems 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 62.35 Total Score 84.70 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,385,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 168505107 Category Description Program Identifier

Highway SH 6 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Houston County Harris 2

From Limit AT CLAY ROAD To Limit . 3

Construction Cost/Estimate $18,000,000 TIER NA 4

Description Intersection Improvements 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.025 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $583,151 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $583,151

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$18,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 168505108 Category Description Program Identifier

Highway SH 6 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Houston County Harris 2

From Limit PINE FOREST LANE To Limit 0.5 MILES NORTH OF IH 10 3

Construction Cost/Estimate $2,506,375 TIER 2 4

Description Install Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 62.35 Total Score 65.65 7

Project Length 2.648 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $191,024 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $191,024

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,439,756

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 168505109 Category Description Program Identifier

Highway SH 6 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Houston County Harris 2

From Limit 800' S OF MEMORIAL To Limit SCHILLER 3

Construction Cost/Estimate $6,870,000 TIER 1 4

Description 2.5" Planing, Seal Coat, 1" Cam, 1" Tom & Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2019 6

Strategic Score 59.41 Total Score 83.70 7

Project Length 3.792 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,870,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 168505110 Category Description Program Identifier

Highway SH 6 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1911)

District Houston County Harris 2

From Limit CLAY To Limit FM 529 3

Construction Cost/Estimate $2,000,000 TIER 1 4

Description Construct Sidewalks 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 74.12 Total Score 81.70 7

Project Length 2.985 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 168505111 Category Description Program Identifier

Highway SH 6 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District Houston County Harris 2

From Limit IH 10 To Limit CLAY ROAD 3

Construction Cost/Estimate $800,000 TIER NA 4

Description Corridor Feasibility Study 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2027 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $219,037 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $219,037

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 168505112 Category Description Program Identifier

Highway SH 6 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Houston County Harris 2

From Limit AT WEST ROAD To Limit . 3

Construction Cost/Estimate $350,000 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 53.53 Total Score 74.70 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$350,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 168505113 Category Description Program Identifier

Highway SH 6 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Houston County Harris 2

From Limit AT FOREST TRAILS 
DRIVE

To Limit . 3

Construction Cost/Estimate $350,000 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 53.53 Total Score 74.70 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$350,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 168507005 Category Description Program Identifier

Highway BF1960A Status Construction Scheduled 1 Category 3 - Proposition 12 
(13V2TM)

TMA

District Houston County Harris 2

From Limit FM 1960 W OF LEE RD To Limit FM 1960 E OF HUMBLE 3

Construction Cost/Estimate $6,976,168 TIER NA 4

Description Implement Access Management Treatments 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.920 (mi) Estimated Completed Date 6/1/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Elam, P.E. Contact Phone (281)319-6400 10

Construction Company Contact TEXAS STERLING CONSTRUCTION CO.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 9/30/2014 Work Begin Date 11/10/2014

Percent of Time Used 113.33 Percent of Budget Used 75.48

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,376,675 Construction Cost  to Date $12,070,632

Construction Engineering Cost to 
Date

$11,017 Total Cost to Date $14,458,324

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,370,107

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 168507019 Category Description Program Identifier

Highway BF1960A Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(131PMA)

PM

District Houston County Harris 2

From Limit LEE ROAD To Limit FM 1960(E) 3

Construction Cost/Estimate $6,317,732 TIER NA 4

Description Base Repair, Mill, Seal Coat, 1.5" Acp Overlay, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.200 (mi) Estimated Completed Date 6/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name John Elam, P.E. Contact Phone (281)319-6400 10

Construction Company Contact TEXAS STERLING CONSTRUCTION CO.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 9/30/2014 Work Begin Date 11/10/2014

Percent of Time Used 113.33 Percent of Budget Used 75.48

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,690,599 Construction Cost  to Date $8,615,259

Construction Engineering Cost to 
Date

$2,143,141 Total Cost to Date $12,448,999

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 169001115 Category Description Program Identifier

Highway US 82 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Paris County Lamar 2

From Limit BU 82 H To Limit US 271 S 3

Construction Cost/Estimate $91,661 TIER NA 4

Description Texturize Shoulders, Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.697 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target 3/22/2016 Design 30% Complete Actual 3/22/2016

Design 60% Complete Target 4/4/2016 Design 60% Complete Actual 4/4/2016

Design 100% Complete Target 6/2/2016 Design 100% Complete Actual 6/2/2016

Notice to Proceed Date 8/11/2016 Work Begin Date 9/27/2016

Percent of Time Used 57.14 Percent of Budget Used 16.08

Start Design Target 3/17/2016 Start Design Actual 3/17/2016

Received ENV Clearance Target 3/17/2016 Received ENV Clearance Actual 5/24/2016

Utility Coordination Target 5/13/2016 Utility Coordination Actual 6/2/2016

Right of Way Coordination Target 5/13/2016 Right of Way Coordination Actual 6/2/2016

Project Ready to Bid Actual 6/2/2016 Project Ready to Bid Target 6/2/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $28,874

Construction Engineering Cost to 
Date

$1,948 Total Cost to Date $30,822

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20435



Category Amount

$252,186

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20436



Project ID 169001118 Category Description Program Identifier

Highway US 82 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District Paris County Lamar 2

From Limit PINE MILL ROAD To Limit US 82 EAST 3

Construction Cost/Estimate $1,000,000 TIER 2 4

Description Mill And Inlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 30.88 Total Score 67.00 7

Project Length 0.649 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20438



Project ID 169001119 Category Description Program Identifier

Highway SL 286 Status Finalizing for Construction 1 Category 1 - Proposition 1 
(17P101)

District Paris County Lamar 2 Category 11 - District 
Discretionary (1811)

From Limit SH 19/24 To Limit 1.06 MI EAST 3 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

Construction Cost/Estimate $2,610,000 TIER 2 4

Description Upgrade 2 Lane To 4 Lane Roadway 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 53.53 Total Score 74.70 7

Project Length 1.084 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20439



Category Amount

$2,000,000

$250,000

$460,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20440



Project ID 169001120 Category Description Program Identifier

Highway US 271 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Paris County Lamar 2

From Limit 0.156 MI S OF BU 82H To Limit 0.328 MI S OF BU 82H 3

Construction Cost/Estimate $217,739 TIER 2 4

Description Close Crossover, Add Left Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 27.06 Total Score 65.70 7

Project Length 0.172 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20441



Category Amount

$217,739

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20442



Project ID 169002003 Category Description Program Identifier

Highway SS 139 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Paris County Lamar 2

From Limit LP 286 To Limit FM 195 3

Construction Cost/Estimate $18,800 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.625 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 8/1/2016 Design 30% Complete Actual 6/14/2016

Design 60% Complete Target 9/14/2016 Design 60% Complete Actual 7/14/2016

Design 100% Complete Target 10/11/2016 Design 100% Complete Actual 10/13/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 8/1/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target 9/27/2016 Utility Coordination Actual 9/27/2016

Right of Way Coordination Target 9/27/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/13/2016 Project Ready to Bid Target 10/11/2016

Project Engineering Cost to Date $123 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $123

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20443



Category Amount

$22,750

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20444



Project ID 169301020 Category Description Program Identifier

Highway FM 1931 Status Construction Scheduled 1 Category 1 - Proposition 1 
(16P101)

16S

District Corpus Christi County Jim Wells 2

From Limit SH 44 To Limit FM 665 3

Construction Cost/Estimate $3,432,309 TIER NA 4

Description Rehab And Widen Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.150 (mi) Estimated Completed Date 1/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Oscar Soliz,  P.E. Contact Phone (361)661-7050 10

Construction Company Contact FOREMOST PAVING, INC.

Design 30% Complete Target 11/12/2015 Design 30% Complete Actual 11/20/2015

Design 60% Complete Target 2/22/2016 Design 60% Complete Actual 2/22/2016

Design 100% Complete Target 4/18/2016 Design 100% Complete Actual 4/18/2016

Notice to Proceed Date 10/14/2016 Work Begin Date TBD

Percent of Time Used 1.01 Percent of Budget Used 0.04

Start Design Target 8/17/2015 Start Design Actual 8/17/2015

Received ENV Clearance Target 5/5/2016 Received ENV Clearance Actual 3/29/2016

Utility Coordination Target 4/18/2016 Utility Coordination Actual 4/18/2016

Right of Way Coordination Target 4/18/2016 Right of Way Coordination Actual 4/18/2016

Project Ready to Bid Actual 3/29/2016 Project Ready to Bid Target 5/5/2016

Project Engineering Cost to Date $480,295 Construction Cost  to Date $1,643

Construction Engineering Cost to 
Date

$1,533 Total Cost to Date $483,471

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20445



Category Amount

$3,432,309

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20446



Project ID 169702019 Category Description Program Identifier

Highway FM 2214 Status Construction Scheduled 1 Category 3 - Proposition 12 
(13V2DT)

District Brownwood County Eastland 2 Category 11 - District 
Discretionary (1411)

From Limit 0.5 MI E OF FM 571 To Limit FM 8 3 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

Construction Cost/Estimate $4,840,590 TIER NA 4

Description Regrade And Widen Existing Roadway, Flex Base And Surface 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.701 (mi) Estimated Completed Date 4/14/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Larry Smith, P.E. Contact Phone (254)629-3845 10

Construction Company Contact JAY MILLS CONTRACTING, INCORPORATED

Design 30% Complete Target 3/1/2013 Design 30% Complete Actual 1/8/2013

Design 60% Complete Target 5/15/2013 Design 60% Complete Actual 10/17/2013

Design 100% Complete Target 7/19/2013 Design 100% Complete Actual 1/31/2014

Notice to Proceed Date 8/7/2014 Work Begin Date 1/6/2015

Percent of Time Used 122.77 Percent of Budget Used 85.92

Start Design Target 8/12/2012 Start Design Actual 10/5/2010

Received ENV Clearance Target 5/1/2012 Received ENV Clearance Actual 5/1/2012

Utility Coordination Target 10/29/2012 Utility Coordination Actual 1/31/2014

Right of Way Coordination Target 2/14/2014 Right of Way Coordination Actual 1/31/2014

Project Ready to Bid Actual 1/31/2014 Project Ready to Bid Target 2/14/2014

Project Engineering Cost to Date $1,140,081 Construction Cost  to Date $9,852,018

Construction Engineering Cost to 
Date

$33,828 Total Cost to Date $11,025,927

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,010,196

$1,953,700

$1,839,804

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20448



Project ID 169801022 Category Description Program Identifier

Highway FM 1685 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Yoakum County Victoria 2

From Limit FM 236 To Limit BU 59 3

Construction Cost/Estimate $173,883 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.404 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/9/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/4/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 7/29/2016 Received ENV Clearance Actual 7/8/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$101,201

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20450



Project ID 169902012 Category Description Program Identifier

Highway FM 678 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Wichita Falls County Cooke 2

From Limit FM 2383 To Limit CR 106 (DEXTER) 3

Construction Cost/Estimate $123,780 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.403 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Zachary Husen, P.E. Contact Phone (940)549-0676 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 6/29/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/20/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/4/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 6/20/2016

Percent of Time Used 100.00 Percent of Budget Used 98.02

Start Design Target TBD Start Design Actual 6/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/9/2015

Utility Coordination Target TBD Utility Coordination Actual 7/23/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/23/2015

Project Ready to Bid Actual 9/4/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $354 Construction Cost  to Date $232,670

Construction Engineering Cost to 
Date

$0 Total Cost to Date $233,024

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$109,003

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 170301016 Category Description Program Identifier

Highway FM 2191 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Pharr County Brooks 2

From Limit @ COUNTY RD. 215 To Limit . 3

Construction Cost/Estimate $30,554 TIER 2 4

Description Install Intersection Flashing Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$55,009

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 170501022 Category Description Program Identifier

Highway FM 195 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Paris County Red River 2

From Limit FM 410 To Limit SH 37 3

Construction Cost/Estimate $27,873 TIER 2 4

Description Texturize Shoulders, Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 35.29 Total Score 61.50 7

Project Length 2.300 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$27,873

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 170501023 Category Description Program Identifier

Highway FM 195 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Paris County Red River 2

From Limit FM 410 To Limit SH 37 3

Construction Cost/Estimate $31,133 TIER 2 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 19.12 Total Score 63.00 7

Project Length 2.510 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$31,133

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 170601025 Category Description Program Identifier

Highway FM 1791 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1408)

HES

District Bryan County Walker 2

From Limit 3.5 MILES SOUTH OF 
SH 30

To Limit THE MONTGOMERY COUNTY LINE 3

Construction Cost/Estimate $3,187,516 TIER NA 4

Description Safety Work Consisting Of Subgrade Widening, Flexible Base, Surface Treatment And Pavement 
Markings

5

Last Update Date 12/21/2016 Bid Received Date 7/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.092 (mi) Estimated Completed Date 5/5/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Darlene Goehl, P.E. Contact Phone (936)295-3462 10

Construction Company Contact BIG CREEK CONSTRUCTION, LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 1/21/2014

Design 60% Complete Target TBD Design 60% Complete Actual 4/1/2014

Design 100% Complete Target TBD Design 100% Complete Actual 5/21/2014

Notice to Proceed Date 9/24/2014 Work Begin Date 2/13/2015

Percent of Time Used 65.85 Percent of Budget Used 93.48

Start Design Target TBD Start Design Actual 10/10/2012

Received ENV Clearance Target TBD Received ENV Clearance Actual 5/30/2014

Utility Coordination Target TBD Utility Coordination Actual 5/21/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual 1/1/2014

Project Ready to Bid Actual 5/30/2014 Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,009,433 Construction Cost  to Date $5,731,549

Construction Engineering Cost to 
Date

$226,797 Total Cost to Date $6,967,779

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20459



Category Amount

$2,542,326

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 170601029 Category Description Program Identifier

Highway FM 1791 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Bryan County Walker 2

From Limit SH 30 To Limit THE MONTGOMERY COUNTY LINE 3

Construction Cost/Estimate $477,020 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.416 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 12/13/2014

Design 60% Complete Target TBD Design 60% Complete Actual 4/1/2015

Design 100% Complete Target TBD Design 100% Complete Actual 7/15/2015

Notice to Proceed Date 10/21/2015 Work Begin Date 6/15/2016

Percent of Time Used 117.65 Percent of Budget Used 96.70

Start Design Target TBD Start Design Actual 11/20/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/16/2015

Utility Coordination Target TBD Utility Coordination Actual 12/13/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/16/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $852,202

Construction Engineering Cost to 
Date

$12,029 Total Cost to Date $864,231

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$528,582

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 170602007 Category Description Program Identifier

Highway FM 1791 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PMT

District Houston County Montgomery 2

From Limit FM 149 To Limit WALKER C/L 3

Construction Cost/Estimate $123,847 TIER NA 4

Description Ocst And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.010 (mi) Estimated Completed Date 8/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Richard L. Brown P.E. Contact Phone (936)538-3300 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 9/11/2014 Design 30% Complete Actual TBD

Design 60% Complete Target 10/29/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 1/14/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 3/1/2016 Work Begin Date 7/5/2016

Percent of Time Used 87.27 Percent of Budget Used 78.31

Start Design Target 8/25/2014 Start Design Actual 8/25/2014

Received ENV Clearance Target 1/14/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 1/14/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 1/14/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/9/2015 Project Ready to Bid Target 11/13/2015

Project Engineering Cost to Date $8,914 Construction Cost  to Date $202,555

Construction Engineering Cost to 
Date

$4,298 Total Cost to Date $215,768

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20464



Project ID 170603008 Category Description Program Identifier

Highway FM 1097 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Houston County Montgomery 2

From Limit END OF STATE 
MAINTENANCE

To Limit FM 149 3

Construction Cost/Estimate $5,759,460 TIER NA 4

Description Base Repair, Ocst, 1.5" Overlay And Add Shoulder 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.257 (mi) Estimated Completed Date 7/13/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Richard L. Brown P.E. Contact Phone (936)538-3300 10

Construction Company Contact SMITH & COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 12/8/2016 Design 100% Complete Actual TBD

Notice to Proceed Date 11/15/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 9/15/2014 Start Design Actual 9/15/2014

Received ENV Clearance Target 12/8/2016 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/13/2016 Project Ready to Bid Target 7/15/2016

Project Engineering Cost to Date $814,235 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$210 Total Cost to Date $814,445

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 170701017 Category Description Program Identifier

Highway FM 645 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Tyler County Anderson 2

From Limit US 287,S To Limit N OF FM 3328 3

Construction Cost/Estimate $261,457 TIER NA 4

Description Seal Coat & Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paul Schneider, P.E. Contact Phone (903)569-2349 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target 7/6/2015 Design 30% Complete Actual 7/2/2015

Design 60% Complete Target 7/27/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 9/9/2015 Design 100% Complete Actual 9/8/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 8/1/2016

Percent of Time Used 117.35 Percent of Budget Used 87.40

Start Design Target 6/1/2015 Start Design Actual 6/1/2015

Received ENV Clearance Target 10/7/2015 Received ENV Clearance Actual 9/24/2015

Utility Coordination Target 8/24/2015 Utility Coordination Actual 8/25/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2015 Project Ready to Bid Target 9/9/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $488,890

Construction Engineering Cost to 
Date

$341 Total Cost to Date $489,231

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20467



Category Amount

$207,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20468



Project ID 170801013 Category Description Program Identifier

Highway FM 1752 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Paris County Fannin 2

From Limit US 82 To Limit SH 56 3

Construction Cost/Estimate $754,000 TIER 2 4

Description Rehabilitation Of Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 12.79 Total Score 60.85 7

Project Length 1.448 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 3/29/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,789 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,789

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20469



Category Amount

$754,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20470



Project ID 170802012 Category Description Program Identifier

Highway FM 1752 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Paris County Fannin 2

From Limit SH 56 To Limit FM 898 3

Construction Cost/Estimate $3,213,600 TIER 2 4

Description Rehabilitation Of Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 25.00 Total Score 65.00 7

Project Length 6.182 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 3/29/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $8,744 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $8,744

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20471



Category Amount

$3,213,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20472



Project ID 170901009 Category Description Program Identifier

Highway FM 1753 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Paris County Grayson 2

From Limit FM 1897 To Limit FANNIN COUNTY LINE 3

Construction Cost/Estimate $310,000 TIER 2 4

Description Rehabilitation Of Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2019 6

Strategic Score 27.21 Total Score 58.75 7

Project Length 0.620 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 11/19/2015

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/1/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,211 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,211

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20473



Category Amount

$310,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20474



Project ID 170902020 Category Description Program Identifier

Highway FM 1753 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Paris County Fannin 2

From Limit GRAYSON COUNTY 
LINE

To Limit FM 274 3

Construction Cost/Estimate $4,250,000 TIER 2 4

Description Rehabilitation Of Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2019 6

Strategic Score 22.06 Total Score 57.00 7

Project Length 8.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 11/19/2015

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/1/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $11,752 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $11,752

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20475



Category Amount

$4,250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20476



Project ID 171101029 Category Description Program Identifier

Highway FM 1769 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Wichita Falls County Young 2

From Limit SH 114 To Limit US 380 3

Construction Cost/Estimate $4,200,000 TIER 2 4

Description Rehab, Widen & Overlay - Prop 1 es 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 27.94 Total Score 74.50 7

Project Length 7.986 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 6/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/3/2017

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual 6/24/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $61,061 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $61,061

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20477



Category Amount

$4,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20478



Project ID 171701010 Category Description Program Identifier

Highway FM 1787 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (2011)

District Odessa County Ector 2

From Limit US 385 To Limit MIDLAND COUNTY LINE 3

Construction Cost/Estimate $3,100,000 TIER 1 4

Description Roadway Rehabilitation 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 49.12 Total Score 80.20 7

Project Length 3.128 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target 9/19/2016 Design 30% Complete Actual 9/16/2016

Design 60% Complete Target 10/24/2016 Design 60% Complete Actual 11/2/2016

Design 100% Complete Target 1/20/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/9/2015 Start Design Actual 11/9/2015

Received ENV Clearance Target 12/13/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 12/13/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 12/13/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/20/2017

Project Engineering Cost to Date $256,263 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $256,263

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20479



Category Amount

$3,100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20480



Project ID 171701011 Category Description Program Identifier

Highway FM 1787 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Odessa County Ector 2

From Limit  US 385 To Limit MIDLAND COUNTY LINE 3

Construction Cost/Estimate $84,755 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.128 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target 4/8/2016 Design 30% Complete Actual 4/8/2016

Design 60% Complete Target 4/22/2016 Design 60% Complete Actual 4/22/2016

Design 100% Complete Target 6/28/2016 Design 100% Complete Actual 7/14/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/29/2016 Start Design Actual 2/29/2016

Received ENV Clearance Target 8/19/2016 Received ENV Clearance Actual 8/1/2016

Utility Coordination Target 5/23/2016 Utility Coordination Actual 5/24/2016

Right of Way Coordination Target 5/23/2016 Right of Way Coordination Actual 5/24/2016

Project Ready to Bid Actual 7/14/2016 Project Ready to Bid Target 6/28/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20481



Category Amount

$93,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20482



Project ID 171702020 Category Description Program Identifier

Highway FM 1787 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Odessa County Midland 2

From Limit AT FM 1788 To Limit . 3

Construction Cost/Estimate $60,889 TIER NA 4

Description Flashing Beacons, Illumination, And Signs 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.004 (mi) Estimated Completed Date 11/22/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)445-3800 10

Construction Company Contact MIDASCO, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/3/2015 Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 4/11/2016

Percent of Time Used 60.77 Percent of Budget Used 97.68

Start Design Target 4/8/2015 Start Design Actual 4/8/2015

Received ENV Clearance Target 5/8/2015 Received ENV Clearance Actual 6/11/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/8/2015 Project Ready to Bid Target 8/3/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $119,984

Construction Engineering Cost to 
Date

$566 Total Cost to Date $120,551

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20483



Category Amount

$78,930

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20484



Project ID 171702021 Category Description Program Identifier

Highway FM 1787 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (2011)

District Odessa County Midland 2

From Limit ECTOR COUNTY LINE To Limit RM 1492 3

Construction Cost/Estimate $6,800,000 TIER 1 4

Description Roadway Rehabilitation 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 49.12 Total Score 80.20 7

Project Length 6.785 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target 10/10/2016 Design 30% Complete Actual 9/16/2016

Design 60% Complete Target 12/8/2016 Design 60% Complete Actual 11/2/2016

Design 100% Complete Target 3/3/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/9/2015 Start Design Actual 11/9/2015

Received ENV Clearance Target 1/25/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 1/25/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 1/25/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/3/2017

Project Engineering Cost to Date $422,682 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $422,682

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20485



Category Amount

$6,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20486



Project ID 171702022 Category Description Program Identifier

Highway FM 1787 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (2011)

District Odessa County Midland 2

From Limit RM 1492 To Limit FM 1788 3

Construction Cost/Estimate $4,100,000 TIER 1 4

Description Roadway Rehabilitation 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 49.12 Total Score 80.20 7

Project Length 4.066 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target 9/19/2016 Design 30% Complete Actual 9/16/2016

Design 60% Complete Target 10/24/2016 Design 60% Complete Actual 11/2/2016

Design 100% Complete Target 1/20/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/9/2015 Start Design Actual 11/9/2015

Received ENV Clearance Target 12/13/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 12/13/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 12/13/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/20/2017

Project Engineering Cost to Date $312,212 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $312,212

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20487



Category Amount

$4,100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20488



Project ID 171702023 Category Description Program Identifier

Highway FM 1787 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Odessa County Midland 2

From Limit FM 1788 To Limit SH 349 3

Construction Cost/Estimate $10,100,000 TIER 1 4

Description Roadway Rehabilitation 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 49.12 Total Score 80.20 7

Project Length 8.054 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target 10/10/2016 Design 30% Complete Actual 9/16/2016

Design 60% Complete Target 12/7/2016 Design 60% Complete Actual 11/2/2016

Design 100% Complete Target 3/3/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/9/2015 Start Design Actual 11/9/2015

Received ENV Clearance Target 1/25/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 1/25/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 1/25/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/3/2017

Project Engineering Cost to Date $505,272 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $505,272

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20489



Category Amount

$10,100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20490



Project ID 171801032 Category Description Program Identifier

Highway FM 1788 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District Odessa County Midland 2

From Limit BI 20-E To Limit CR 140 3

Construction Cost/Estimate $2,000,000 TIER NA 4

Description Operational Improvements 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2030 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.929 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $392,062 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$10,613 Total Cost to Date $402,674

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20491



Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20492



Project ID 171801033 Category Description Program Identifier

Highway FM 1788 Status Construction Scheduled 1 Category 1 - Energy Sector 
Projects (1501E)

ES4

District Odessa County Midland 2

From Limit IH 20 SERVICE ROAD To Limit FM 1787 3

Construction Cost/Estimate $10,991,276 TIER NA 4

Description Restoration 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 16.237 (mi) Estimated Completed Date 9/1/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Ciro A. Baeza, P.E. Contact Phone (432)694-2195 10

Construction Company Contact JONES BROS. DIRT & PAVING CONTRACTORS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 5/1/2015 Design 100% Complete Actual 8/31/2015

Notice to Proceed Date 12/22/2015 Work Begin Date 3/24/2016

Percent of Time Used 39.20 Percent of Budget Used 47.13

Start Design Target 1/2/2015 Start Design Actual 8/10/2015

Received ENV Clearance Target 1/8/2015 Received ENV Clearance Actual 6/8/2015

Utility Coordination Target 1/8/2015 Utility Coordination Actual 1/8/2015

Right of Way Coordination Target 1/2/2015 Right of Way Coordination Actual 1/2/2015

Project Ready to Bid Actual 5/1/2015 Project Ready to Bid Target 5/1/2015

Project Engineering Cost to Date $1,077,981 Construction Cost  to Date $10,395,356

Construction Engineering Cost to 
Date

$211,929 Total Cost to Date $11,685,266

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20493



Category Amount

$13,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20494



Project ID 171807037 Category Description Program Identifier

Highway FM 1788 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1512SW)

SW

District Odessa County Midland 2

From Limit SH 191 To Limit NORTH OF SH 158 3

Construction Cost/Estimate $17,335,340 TIER NA 4

Description Widen NoN-Freeway 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.402 (mi) Estimated Completed Date 3/23/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Ciro A. Baeza, P.E. Contact Phone (432)694-2195 10

Construction Company Contact PRICE CONSTRUCTION, LTD.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 2/26/2015 Design 100% Complete Actual 2/26/2015

Notice to Proceed Date 11/12/2015 Work Begin Date 1/20/2016

Percent of Time Used 86.67 Percent of Budget Used 46.25

Start Design Target 11/3/2014 Start Design Actual 11/1/2013

Received ENV Clearance Target 11/24/2014 Received ENV Clearance Actual 7/2/2015

Utility Coordination Target 2/13/2015 Utility Coordination Actual 2/26/2015

Right of Way Coordination Target 2/13/2015 Right of Way Coordination Actual 2/26/2015

Project Ready to Bid Actual 2/26/2015 Project Ready to Bid Target 2/26/2015

Project Engineering Cost to Date $2,316,266 Construction Cost  to Date $16,162,344

Construction Engineering Cost to 
Date

$315,963 Total Cost to Date $18,794,573

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20495



Category Amount

$17,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20496



Project ID 171807039 Category Description Program Identifier

Highway SH 349 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District Odessa County Midland 2

From Limit BI 20-E To Limit LP 40 3

Construction Cost/Estimate $200,000 TIER NA 4

Description Operational Improvements 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2030 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.657 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $33,897 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $33,897

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20497



Category Amount

$33,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20498



Project ID 171807040 Category Description Program Identifier

Highway SH 349 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Odessa County Midland 2

From Limit SH 349 AT SL40 To Limit . 3

Construction Cost/Estimate $54,924 TIER NA 4

Description Install Intersection Flashing Beacon, Instal Advanced Warning Signals And Signs 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Ciro A. Baeza, P.E. Contact Phone (432)694-2195 10

Construction Company Contact WILLIS ELECTRIC CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 10/30/2015 Design 100% Complete Actual 11/18/2015

Notice to Proceed Date 3/14/2016 Work Begin Date TBD

Percent of Time Used 28.46 Percent of Budget Used 19.06

Start Design Target 8/25/2015 Start Design Actual 8/25/2015

Received ENV Clearance Target 10/30/2015 Received ENV Clearance Actual 12/18/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/18/2015 Project Ready to Bid Target 12/18/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $20,770

Construction Engineering Cost to 
Date

$158 Total Cost to Date $20,928

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20499



Category Amount

$66,999

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20500



Project ID 171807042 Category Description Program Identifier

Highway SH 349 Status Construction Scheduled 1 Category 11 - Proposition 1 
(17P111)

17S

District Odessa County Midland 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

From Limit SH 191 To Limit BI 20-E 3

Construction Cost/Estimate $6,917,372 TIER NA 4

Description Increase Pavement Structure And Improve Safety 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.077 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Ciro A. Baeza, P.E. Contact Phone (432)694-2195 10

Construction Company Contact JONES BROS. DIRT & PAVING CONTRACTORS, INC.

Design 30% Complete Target 2/24/2016 Design 30% Complete Actual 2/24/2016

Design 60% Complete Target 4/7/2016 Design 60% Complete Actual 4/28/2016

Design 100% Complete Target 6/6/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date 12/12/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 1/11/2016 Start Design Actual 1/11/2016

Received ENV Clearance Target 7/12/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 4/29/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 4/29/2016 Right of Way Coordination Actual 7/1/2016

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target 6/20/2016

Project Engineering Cost to Date $408,712 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $408,712

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20501



Category Amount

$3,459,871

$3,457,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20502



Project ID 171807043 Category Description Program Identifier

Highway SH 349 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Odessa County Midland 2

From Limit SH 191 To Limit BI 20-E 3

Construction Cost/Estimate $7,920,000 TIER NA 4

Description Upgrade To Standards NoN-Freeway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.077 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20503



Category Amount

$7,920,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20504



Project ID 172101009 Category Description Program Identifier

Highway FM 1094 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

PM

District Yoakum County Austin 2

From Limit FM 109 To Limit FM 949 3

Construction Cost/Estimate $8,800,000 TIER 2 4

Description Add Shoulder 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 24.26 Total Score 64.75 7

Project Length 10.842 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 2/21/2019 Design 30% Complete Actual TBD

Design 60% Complete Target 3/22/2019 Design 60% Complete Actual TBD

Design 100% Complete Target 7/12/2019 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/29/2018 Start Design Actual TBD

Received ENV Clearance Target 7/12/2019 Received ENV Clearance Actual TBD

Utility Coordination Target 7/12/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 7/12/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/12/2019

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20505



Category Amount

$8,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20506



Project ID 172102011 Category Description Program Identifier

Highway FM 1094 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Yoakum County Austin 2

From Limit FM 949 To Limit SH 36 3

Construction Cost/Estimate $2,652,000 TIER 2 4

Description Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 19.12 Total Score 56.00 7

Project Length 11.368 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20507



Category Amount

$2,652,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20508



Project ID 172102012 Category Description Program Identifier

Highway FM 1094 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District Yoakum County Austin 2

From Limit 7.2 MI WEST OF SH 36
(SCHLUENS RD)

To Limit 0.4 MI WEST OF SH 36(HOWARD ST) 3

Construction Cost/Estimate $3,954,433 TIER NA 4

Description Safety Treat Fixed Objects Widen Paved Shoulder 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.749 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Ryan Simper, P.E. Contact Phone (979)532-3141 10

Construction Company Contact GLENN FUQUA, INC.

Design 30% Complete Target 2/9/2015 Design 30% Complete Actual 2/9/2015

Design 60% Complete Target 3/13/2015 Design 60% Complete Actual 3/13/2015

Design 100% Complete Target 5/7/2015 Design 100% Complete Actual 5/7/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 3/23/2016

Percent of Time Used 93.33 Percent of Budget Used 76.54

Start Design Target 11/25/2014 Start Design Actual 11/25/2014

Received ENV Clearance Target 5/4/2015 Received ENV Clearance Actual 5/4/2015

Utility Coordination Target 5/7/2015 Utility Coordination Actual 5/7/2015

Right of Way Coordination Target 5/7/2015 Right of Way Coordination Actual 5/7/2015

Project Ready to Bid Actual 5/7/2015 Project Ready to Bid Target 5/7/2015

Project Engineering Cost to Date $119,539 Construction Cost  to Date $5,552,507

Construction Engineering Cost to 
Date

$450 Total Cost to Date $5,672,497

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20509



Category Amount

$3,877,153

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20510



Project ID 172301015 Category Description Program Identifier

Highway FM 1452 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Madison 2

From Limit IRON CREEK BRIDGE To Limit US 190 3

Construction Cost/Estimate $120,847 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.038 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20511



Category Amount

$150,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20512



Project ID 172501011 Category Description Program Identifier

Highway FM 118 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

District Paris County Hunt 2

From Limit SS 118 To Limit FM 512 3

Construction Cost/Estimate $2,470,540 TIER NA 4

Description Rehab Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.410 (mi) Estimated Completed Date 8/11/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact HIGHWAY 19 CONSTRUCTION, LLC

Design 30% Complete Target 7/2/2014 Design 30% Complete Actual 8/6/2014

Design 60% Complete Target 10/27/2014 Design 60% Complete Actual 10/31/2014

Design 100% Complete Target 12/11/2014 Design 100% Complete Actual 12/22/2014

Notice to Proceed Date 3/26/2015 Work Begin Date 6/26/2015

Percent of Time Used 104.17 Percent of Budget Used 89.33

Start Design Target 6/23/2014 Start Design Actual 5/5/2014

Received ENV Clearance Target 6/27/2014 Received ENV Clearance Actual 12/23/2014

Utility Coordination Target 1/29/2015 Utility Coordination Actual 1/6/2015

Right of Way Coordination Target 1/29/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 1/6/2015 Project Ready to Bid Target 12/11/2014

Project Engineering Cost to Date $149,160 Construction Cost  to Date $4,631,399

Construction Engineering Cost to 
Date

$146,051 Total Cost to Date $4,926,610

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20513



Category Amount

$2,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20514



Project ID 172701015 Category Description Program Identifier

Highway FM 281 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Amarillo County Hartley 2

From Limit FM 807 SOUTH To Limit MOORE COUNTY LINE 3

Construction Cost/Estimate $377,163 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.155 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Wesley D. Kimmell, P. E. Contact Phone (806)665-2374 10

Construction Company Contact MISSOURI PETROLEUM PRODUCTS COMPANY LLC

Design 30% Complete Target 5/13/2015 Design 30% Complete Actual 5/25/2015

Design 60% Complete Target 6/11/2015 Design 60% Complete Actual 6/22/2015

Design 100% Complete Target 8/14/2015 Design 100% Complete Actual 9/8/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 7/18/2016

Percent of Time Used 98.94 Percent of Budget Used 95.73

Start Design Target 4/27/2015 Start Design Actual 4/28/2015

Received ENV Clearance Target 5/20/2015 Received ENV Clearance Actual 6/15/2015

Utility Coordination Target 7/3/2015 Utility Coordination Actual 7/17/2015

Right of Way Coordination Target 7/3/2015 Right of Way Coordination Actual 7/17/2015

Project Ready to Bid Actual 7/17/2015 Project Ready to Bid Target 7/3/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $745,405

Construction Engineering Cost to 
Date

$2,971 Total Cost to Date $748,375

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20515



Category Amount

$497,100

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20516



Project ID 172702022 Category Description Program Identifier

Highway FM 281 Status Construction Scheduled 1 Category 1 - Proposition 1 
(16P101)

16S

District Amarillo County Moore 2

From Limit HARTLEY COUNTY 
LINE

To Limit US 287 3

Construction Cost/Estimate $2,564,116 TIER NA 4

Description Restoration Of Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.356 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Roy C. Neukam, P.E. Contact Phone (806)934-1122 10

Construction Company Contact RK HALL, LLC

Design 30% Complete Target 5/7/2015 Design 30% Complete Actual 5/4/2015

Design 60% Complete Target 7/16/2015 Design 60% Complete Actual 7/1/2015

Design 100% Complete Target 11/4/2015 Design 100% Complete Actual 12/17/2015

Notice to Proceed Date 5/24/2016 Work Begin Date 7/6/2016

Percent of Time Used 58.00 Percent of Budget Used 51.36

Start Design Target 3/12/2015 Start Design Actual 3/12/2015

Received ENV Clearance Target 6/10/2014 Received ENV Clearance Actual 6/10/2014

Utility Coordination Target 11/2/2015 Utility Coordination Actual 12/17/2015

Right of Way Coordination Target 11/2/2015 Right of Way Coordination Actual 12/17/2015

Project Ready to Bid Actual 7/28/2015 Project Ready to Bid Target 8/6/2015

Project Engineering Cost to Date $55,879 Construction Cost  to Date $3,186,835

Construction Engineering Cost to 
Date

$26,445 Total Cost to Date $3,269,159

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20517



Category Amount

$2,564,116

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20518



Project ID 172801006 Category Description Program Identifier

Highway FM 3424 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District San Antonio County Comal 2

From Limit FM 32 To Limit FM 306 3

Construction Cost/Estimate $64,554 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.359 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 5/6/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/3/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/15/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 4/18/2016

Percent of Time Used 115.09 Percent of Budget Used 102.54

Start Design Target TBD Start Design Actual 1/2/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/17/2015

Utility Coordination Target TBD Utility Coordination Actual 9/15/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 9/15/2015

Project Ready to Bid Actual 9/17/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $130,628

Construction Engineering Cost to 
Date

$572 Total Cost to Date $131,199

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20519



Category Amount

$43,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20520



Project ID 172802058 Category Description Program Identifier

Highway FM 306 Status Construction Scheduled 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1507)

District San Antonio County Comal 2

From Limit HOFFMANN LANE To Limit 0.5 MI NORTH OF HUNTER ROAD 3

Construction Cost/Estimate $7,936,419 TIER NA 4

Description Expand 2 To 4 Lanes With Continuous Left Turn Lane, Bike Lanes And Sidewalks 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.232 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Will Lockett, P.E. Contact Phone (830)609-0707 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target 11/13/2014 Design 30% Complete Actual 11/13/2014

Design 60% Complete Target 12/11/2014 Design 60% Complete Actual 12/11/2014

Design 100% Complete Target 6/17/2015 Design 100% Complete Actual 6/17/2015

Notice to Proceed Date 10/21/2015 Work Begin Date 12/1/2015

Percent of Time Used 69.78 Percent of Budget Used 64.85

Start Design Target 8/1/2014 Start Design Actual 8/1/2014

Received ENV Clearance Target 2/6/2015 Received ENV Clearance Actual 2/6/2015

Utility Coordination Target 6/17/2015 Utility Coordination Actual 6/17/2015

Right of Way Coordination Target 10/13/2015 Right of Way Coordination Actual 10/13/2015

Project Ready to Bid Actual 6/17/2015 Project Ready to Bid Target 6/17/2015

Project Engineering Cost to Date $634,984 Construction Cost  to Date $10,108,705

Construction Engineering Cost to 
Date

$2,622 Total Cost to Date $10,746,311

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20521



Category Amount

$10,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20522



Project ID 172802059 Category Description Program Identifier

Highway FM 306 Status Construction Scheduled 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1607)

District San Antonio County Comal 2

From Limit RIVER CHASE WAY To Limit HOFFMANN LANE 3

Construction Cost/Estimate $5,996,508 TIER NA 4

Description Expand 2 To 4 Lanes With Continuous Left Turn Lane, Bike Lanes And Sidewalks 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.327 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Will Lockett, P.E. Contact Phone (830)609-0707 10

Construction Company Contact CURRAN CONTRACTING COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 9/6/2016 Work Begin Date TBD

Percent of Time Used 10.44 Percent of Budget Used 13.25

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $569,933 Construction Cost  to Date $1,146,886

Construction Engineering Cost to 
Date

$1,068 Total Cost to Date $1,717,887

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20523



Category Amount

$4,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20524



Project ID 173001040 Category Description Program Identifier

Highway FM 1283 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District San Antonio County Bandera 2

From Limit SH 16 To Limit PR 37 3

Construction Cost/Estimate $496,197 TIER NA 4

Description Install Led Flashing Chevrons -Curve, Texturize ShoulderS- Profile Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.216 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel L. Stacks, P.E. Contact Phone 10

Construction Company Contact TOTAL HIGHWAY MAINTENANCE, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/25/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/12/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $26,794 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$55 Total Cost to Date $26,849

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20525



Category Amount

$829,560

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 173001041 Category Description Program Identifier

Highway FM 1283 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District San Antonio County Bandera 2

From Limit 1.5 MI SW OF SH 16 To Limit 1.9 MI SW OF SH 16 3

Construction Cost/Estimate $61,557 TIER NA 4

Description High Friction Surface On Curve 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.327 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,652 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,652

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$134,932

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 173001042 Category Description Program Identifier

Highway FM 1283 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District San Antonio County Bandera 2

From Limit AT LAKEWOOD DR To Limit . 3

Construction Cost/Estimate $63,377 TIER 1 4

Description Install Flashing Beacon & Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 45.88 Total Score 79.10 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$63,377

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 173002020 Category Description Program Identifier

Highway FM 1283 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District San Antonio County Medina 2

From Limit BANDERA COUNTY 
LINE

To Limit FM 471 3

Construction Cost/Estimate $392,462 TIER NA 4

Description Install Flashing Beacon, Signal & Place Inverted Profile Pavement Markings Along Edgelines 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.098 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,298 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,298

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$631,308

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 173501016 Category Description Program Identifier

Highway FM 1778 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Dallas County Collin 2

From Limit BUS 78 F To Limit FM 547 3

Construction Cost/Estimate $4,570,195 TIER 2 4

Description Reconstruct Existing Pavement And Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 19.12 Total Score 70.00 7

Project Length 4.657 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target 8/19/2010 Design 30% Complete Actual 11/29/2011

Design 60% Complete Target 10/1/2010 Design 60% Complete Actual 12/21/2011

Design 100% Complete Target 11/1/2010 Design 100% Complete Actual 2/2/2012

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/19/2010 Start Design Actual 2/19/2010

Received ENV Clearance Target 10/1/2010 Received ENV Clearance Actual TBD

Utility Coordination Target 10/15/2010 Utility Coordination Actual TBD

Right of Way Coordination Target 10/15/2010 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/1/2010

Project Engineering Cost to Date $248,388 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $248,388

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,570,194

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 173801013 Category Description Program Identifier

Highway FM 1333 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District San Antonio County Atascosa 2

From Limit FM 476 To Limit 3.4 MI WEST OF FM 476 3

Construction Cost/Estimate $76,901 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.448 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/5/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$82,208

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 173902016 Category Description Program Identifier

Highway FM 791 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District San Antonio County Atascosa 2

From Limit 1.8 MI NE OF IH 37 To Limit 3.4 MI NE OF IH 37 3

Construction Cost/Estimate $132,610 TIER NA 4

Description High Friction Surface Treatment On Curve 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.577 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $534 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $534

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$210,686

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 173904010 Category Description Program Identifier

Highway FM 791 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District San Antonio County Mcmullen 2

From Limit 2.1 MILES EAST OF SH 
16

To Limit 2.9 MILES EAST OF SH 16 3

Construction Cost/Estimate $5,884,068 TIER 2 4

Description Construct Bridge & Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 30.88 Total Score 54.20 7

Project Length 0.758 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 12/10/2015

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $8,997 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $8,997

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,530,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 174002030 Category Description Program Identifier

Highway FM 476 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District San Antonio County Atascosa 2

From Limit 2.8 MI N OF FM 2504 To Limit 1.4 MI N OF FM 2504 3

Construction Cost/Estimate $151,000 TIER NA 4

Description High Friction Surface Treatment On Curve, Raised Profile Edgeline/centerline  Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.502 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,068 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,068

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$290,941

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 174002031 Category Description Program Identifier

Highway FM 1333 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District San Antonio County Atascosa 2

From Limit 3.4 MI WEST OF FM 476 To Limit SH 173 3

Construction Cost/Estimate $100,640 TIER NA 4

Description Seal Coat And Pavement 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.742 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/5/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$113,226

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 174003017 Category Description Program Identifier

Highway FM 1333 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District San Antonio County Atascosa 2

From Limit SH 173 To Limit SH 97 3

Construction Cost/Estimate $192,546 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.026 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/5/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$1 Total Cost to Date $1

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$239,394

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 174003018 Category Description Program Identifier

Highway FM 1333 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District San Antonio County Atascosa 2

From Limit SH 173 To Limit DH 97 3

Construction Cost/Estimate $261,782 TIER 2 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 37.50 Total Score 69.25 7

Project Length 10.015 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$261,782

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 174101012 Category Description Program Identifier

Highway FM 2790 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District San Antonio County Atascosa 2

From Limit IH 35 To Limit BEXAR/ATASCOSA COUNTY LINE 3

Construction Cost/Estimate $337,756 TIER 2 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 37.50 Total Score 69.25 7

Project Length 3.156 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$337,756

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 174102034 Category Description Program Identifier

Highway FM 2790 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District San Antonio County Bexar 2

From Limit BEXAR/ATASCOSA 
COUNTY LINE

To Limit FM 476 3

Construction Cost/Estimate $337,756 TIER 2 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 25.00 Total Score 65.00 7

Project Length 3.246 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$337,756

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20552



Project ID 174201026 Category Description Program Identifier

Highway FM 1694 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Corpus Christi County Nueces 2

From Limit 1.94 MI SW OF IH37 To Limit 2.16 MI SW OF IH37 3

Construction Cost/Estimate $243,166 TIER 2 4

Description Safety Treat Fixed Objects, Add Left Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 39.71 Total Score 70.00 7

Project Length 0.220 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$243,166

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 174301009 Category Description Program Identifier

Highway FM 1876 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Houston County Harris 2

From Limit S OF BELLAIRE To Limit S OF OLD RICHMOND 3

Construction Cost/Estimate $1,214,435 TIER NA 4

Description 2" Planing, Seal Coat, 1.5" Acp Overlay & Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.936 (mi) Estimated Completed Date 9/11/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Jesse R. Garcia, P.E. Contact Phone (713)934-5900 10

Construction Company Contact DURWOOD GREENE CONSTRUCTION CO.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/9/2015 Design 100% Complete Actual 9/9/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 7/5/2016

Percent of Time Used 100.00 Percent of Budget Used 96.84

Start Design Target 6/1/2015 Start Design Actual 6/1/2015

Received ENV Clearance Target 7/15/2015 Received ENV Clearance Actual 7/15/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/9/2015 Project Ready to Bid Target 9/11/2015

Project Engineering Cost to Date $138,742 Construction Cost  to Date $2,308,159

Construction Engineering Cost to 
Date

$42,337 Total Cost to Date $2,489,238

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,296,437

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 174402012 Category Description Program Identifier

Highway FM 1862 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Yoakum County Jackson 2

From Limit MATAGORDA C/L To Limit SH 35 3

Construction Cost/Estimate $183,165 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.406 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Walsh, P.E. Contact Phone (361)572-5214 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/14/2015 Design 100% Complete Actual 8/5/2015

Notice to Proceed Date 2/29/2016 Work Begin Date 7/25/2016

Percent of Time Used 81.67 Percent of Budget Used 95.40

Start Design Target 3/23/2015 Start Design Actual 3/23/2015

Received ENV Clearance Target 7/1/2015 Received ENV Clearance Actual 7/8/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/5/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $183 Construction Cost  to Date $373,608

Construction Engineering Cost to 
Date

$0 Total Cost to Date $373,792

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$22,499

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 174601024 Category Description Program Identifier

Highway FM 1827 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

ON

District Dallas County Collin 2

From Limit AT STIFF CREEK To Limit . 3

Construction Cost/Estimate $628,406 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 44.12 Total Score 79.25 7

Project Length 0.114 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target 10/21/2013 Design 30% Complete Actual 3/17/2016

Design 60% Complete Target 11/21/2013 Design 60% Complete Actual 8/15/2016

Design 100% Complete Target 2/20/2014 Design 100% Complete Actual 10/1/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/7/2013 Start Design Actual 1/7/2013

Received ENV Clearance Target 3/12/2014 Received ENV Clearance Actual 11/1/2016

Utility Coordination Target 6/24/2014 Utility Coordination Actual 2/1/2017

Right of Way Coordination Target 6/24/2014 Right of Way Coordination Actual 2/1/2017

Project Ready to Bid Actual 1/1/2017 Project Ready to Bid Target 6/27/2014

Project Engineering Cost to Date $47,123 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $47,123

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,081,597

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 174601025 Category Description Program Identifier

Highway FM 1827 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Dallas County Collin 2

From Limit FM 75 To Limit US 380 3

Construction Cost/Estimate $5,522,192 TIER 3 4

Description Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 28.68 Total Score 46.85 7

Project Length 5.543 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $131,241 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $131,241

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,646,203

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 175002009 Category Description Program Identifier

Highway FM 1914 Status Under Development 1 Category DA - Develop Authority 
(DDA)

PM

District Lubbock County Hale 2

From Limit IH 27 To Limit FM 400 3

Construction Cost/Estimate $572,566 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.429 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$572,566

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 175101027 Category Description Program Identifier

Highway FM 1810 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Fort Worth County Wise 2

From Limit SH 101 To Limit FM 1655 N 3

Construction Cost/Estimate $233,868 TIER NA 4

Description Seal Coat Main Lanes & Shoulders Fy16 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.410 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Ricardo Gonzalez, P.E. Contact Phone (817)370-6521 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 1/29/2016 Work Begin Date 5/3/2016

Percent of Time Used 95.88 Percent of Budget Used 102.82

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,431 Construction Cost  to Date $512,277

Construction Engineering Cost to 
Date

$256 Total Cost to Date $513,965

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$311,865

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20566



Project ID 175101028 Category Description Program Identifier

Highway FM 1655 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Fort Worth County Wise 2

From Limit FM 1810 To Limit CR 1470 3

Construction Cost/Estimate $80,330 TIER 2 4

Description Seal Coat Main Lanes Fy 17 Seal Coat Program 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 32.35 Total Score 67.50 7

Project Length 2.220 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$80,330

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 175101029 Category Description Program Identifier

Highway FM 1655 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

District Fort Worth County Wise 2

From Limit AT CHICKEN CREEK To Limit . 3

Construction Cost/Estimate $1,520,000 TIER NA 4

Description Construct New 40' Wide Bridge And Approaches (8', 12', 12', 8') 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.361 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,520,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 175301017 Category Description Program Identifier

Highway RM 1871 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

ON

District Austin County Mason 2

From Limit AT LLANO RIVER To Limit STR 1753-1-1 3

Construction Cost/Estimate $3,200,000 TIER 2 4

Description Replace Bridge & Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 42.65 Total Score 71.00 7

Project Length 0.103 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $405,529 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $405,529

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 175401020 Category Description Program Identifier

Highway RM 1826 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Austin County Travis 2

From Limit US 290 To Limit HAYS COUNTY LINE 3

Construction Cost/Estimate $1,101,949 TIER 1 4

Description Seal & Overlay 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 38.53 Total Score 76.60 7

Project Length 4.411 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,101,949

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20574



Project ID 175401022 Category Description Program Identifier

Highway RM 1826 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HES

District Austin County Travis 2

From Limit US 290 To Limit HAYS COUNTY LINE 3

Construction Cost/Estimate $74,906 TIER NA 4

Description Texturize Shoulders (profile Pavement Markers), Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.411 (mi) Estimated Completed Date 12/1/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Victor Vargas, P.E. Contact Phone (512)292-2401 10

Construction Company Contact TRP CONSTRUCTION GROUP, LLC

Design 30% Complete Target 3/12/2014 Design 30% Complete Actual 6/13/2014

Design 60% Complete Target 5/14/2014 Design 60% Complete Actual 6/30/2014

Design 100% Complete Target 6/4/2014 Design 100% Complete Actual 7/11/2014

Notice to Proceed Date 11/14/2014 Work Begin Date 7/21/2015

Percent of Time Used 144.23 Percent of Budget Used 108.51

Start Design Target 3/12/2014 Start Design Actual 3/12/2014

Received ENV Clearance Target 6/4/2014 Received ENV Clearance Actual 4/16/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/11/2014 Project Ready to Bid Target 6/4/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $189,109

Construction Engineering Cost to 
Date

$7,617 Total Cost to Date $196,726

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$108,300

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 175402019 Category Description Program Identifier

Highway RM 1826 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Austin County Hays 2

From Limit AT DARDEN HILL RD To Limit . 3

Construction Cost/Estimate $746,843 TIER NA 4

Description Add Turn Lanes & Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.365 (mi) Estimated Completed Date 10/1/2015 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Victor Vargas, P.E. Contact Phone (512)292-2401 10

Construction Company Contact M. A. SMITH CONTRACTING COMPANY, INC.

Design 30% Complete Target 8/9/2010 Design 30% Complete Actual 8/9/2010

Design 60% Complete Target 10/29/2010 Design 60% Complete Actual 1/6/2014

Design 100% Complete Target 4/8/2011 Design 100% Complete Actual 7/11/2014

Notice to Proceed Date 1/5/2015 Work Begin Date 2/2/2015

Percent of Time Used 89.92 Percent of Budget Used 100.60

Start Design Target 1/12/2010 Start Design Actual 1/12/2010

Received ENV Clearance Target 2/28/2011 Received ENV Clearance Actual 6/16/2014

Utility Coordination Target 5/9/2011 Utility Coordination Actual TBD

Right of Way Coordination Target 5/9/2011 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/1/2014 Project Ready to Bid Target 5/9/2011

Project Engineering Cost to Date $95,104 Construction Cost  to Date $1,562,946

Construction Engineering Cost to 
Date

$138,613 Total Cost to Date $1,796,663

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$698,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 175402022 Category Description Program Identifier

Highway RM 1826 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Austin County Hays 2

From Limit TRAVIS COUNTY LINE To Limit RM 150 3

Construction Cost/Estimate $231,944 TIER NA 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.677 (mi) Estimated Completed Date 12/1/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Victor Vargas, P.E. Contact Phone (512)292-2401 10

Construction Company Contact TRP CONSTRUCTION GROUP, LLC

Design 30% Complete Target 3/12/2014 Design 30% Complete Actual 6/13/2014

Design 60% Complete Target 5/14/2014 Design 60% Complete Actual 6/30/2014

Design 100% Complete Target 6/4/2014 Design 100% Complete Actual 7/11/2014

Notice to Proceed Date 11/14/2014 Work Begin Date 7/21/2015

Percent of Time Used 144.23 Percent of Budget Used 108.51

Start Design Target 3/12/2014 Start Design Actual 3/12/2014

Received ENV Clearance Target 6/4/2014 Received ENV Clearance Actual 4/16/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/11/2014 Project Ready to Bid Target 6/4/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $585,720

Construction Engineering Cost to 
Date

$23,592 Total Cost to Date $609,312

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$388,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 175402024 Category Description Program Identifier

Highway RM 1826 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HES

District Austin County Hays 2

From Limit TRAVIS C/L To Limit RM 150 3

Construction Cost/Estimate $243,383 TIER NA 4

Description Texterized Shoulders (profile Pavement Markers), Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.677 (mi) Estimated Completed Date 12/1/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Victor Vargas, P.E. Contact Phone (512)292-2401 10

Construction Company Contact TRP CONSTRUCTION GROUP, LLC

Design 30% Complete Target 3/12/2014 Design 30% Complete Actual 6/13/2014

Design 60% Complete Target 5/14/2014 Design 60% Complete Actual 6/30/2014

Design 100% Complete Target 6/4/2014 Design 100% Complete Actual 7/11/2014

Notice to Proceed Date 11/14/2014 Work Begin Date 7/21/2015

Percent of Time Used 144.23 Percent of Budget Used 108.51

Start Design Target 3/12/2014 Start Design Actual 3/12/2014

Received ENV Clearance Target 6/4/2014 Received ENV Clearance Actual 4/16/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/11/2014 Project Ready to Bid Target 6/4/2014

Project Engineering Cost to Date $21,818 Construction Cost  to Date $449,065

Construction Engineering Cost to 
Date

$18,088 Total Cost to Date $488,972

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$192,570

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 175402025 Category Description Program Identifier

Highway RM 1826 Status Construction Scheduled 1 Category 1 - Proposition 1 
(15P101)

15S

District Austin County Hays 2

From Limit TRAVIS COUNTY LINE To Limit NUTTY BROWN ROAD 3

Construction Cost/Estimate $4,013,236 TIER NA 4

Description Construct Turn Lanes And Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.186 (mi) Estimated Completed Date 2/3/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Victor Vargas, P.E. Contact Phone (512)292-2401 10

Construction Company Contact BPI - BAUERLE PARTNERS, INC.

Design 30% Complete Target 3/13/2015 Design 30% Complete Actual 3/4/2015

Design 60% Complete Target 4/1/2015 Design 60% Complete Actual 3/23/2015

Design 100% Complete Target 5/15/2015 Design 100% Complete Actual 6/2/2015

Notice to Proceed Date 1/22/2016 Work Begin Date 3/1/2016

Percent of Time Used 69.05 Percent of Budget Used 35.38

Start Design Target 1/29/2015 Start Design Actual 1/29/2015

Received ENV Clearance Target 4/20/2015 Received ENV Clearance Actual 5/1/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/24/2015 Project Ready to Bid Target 5/15/2015

Project Engineering Cost to Date $1,847,580 Construction Cost  to Date $2,729,281

Construction Engineering Cost to 
Date

$169,584 Total Cost to Date $4,746,445

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,980,431

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 175601021 Category Description Program Identifier

Highway FM 3131 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Yoakum County Jackson 2

From Limit SH 111 To Limit FM 1593 3

Construction Cost/Estimate $264,060 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.113 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/9/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/4/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 7/29/2016 Received ENV Clearance Actual 7/8/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$217,113

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 175601022 Category Description Program Identifier

Highway FM 3131 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (2011)

District Yoakum County Jackson 2

From Limit SH 111 To Limit FM 1593 3

Construction Cost/Estimate $4,200,000 TIER 2 4

Description Rehabilitate Roadway 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 8.235 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 8/14/2019 Design 30% Complete Actual TBD

Design 60% Complete Target 9/16/2019 Design 60% Complete Actual TBD

Design 100% Complete Target 1/10/2020 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/28/2019 Start Design Actual TBD

Received ENV Clearance Target 1/10/2020 Received ENV Clearance Actual TBD

Utility Coordination Target 1/10/2020 Utility Coordination Actual TBD

Right of Way Coordination Target 1/10/2020 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/10/2020

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 176001027 Category Description Program Identifier

Highway FM 1794 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Atlanta County Panola 2

From Limit FM 959 To Limit FM 2792 3

Construction Cost/Estimate $62,742 TIER NA 4

Description Profile Edgeline Markings Edgeline Profile 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.195 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rebecca Wells, P.E. Contact Phone (903)799-1480 10

Construction Company Contact STRIPING TECHNOLOGY, L.P.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 1/4/2016 Design 60% Complete Actual 1/4/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/21/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 11/16/2015 Start Design Actual 11/16/2015

Received ENV Clearance Target 1/8/2016 Received ENV Clearance Actual 1/22/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/20/2016 Project Ready to Bid Target 7/19/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$19 Total Cost to Date $19

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$197,893

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 176001028 Category Description Program Identifier

Highway FM 1794 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Panola 2

From Limit FM 959 To Limit US 59 3

Construction Cost/Estimate $83,490 TIER 2 4

Description Install Led Flashing Chevrons On Curve 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 42.65 Total Score 64.00 7

Project Length 5.359 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$83,490

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 176101013 Category Description Program Identifier

Highway FM 1844 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Atlanta County Upshur 2

From Limit US 271 To Limit .1 MI W OF SH 300 3

Construction Cost/Estimate $136,620 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.159 (mi) Estimated Completed Date 7/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Icenhower Contact Phone (903)838-8574 10

Construction Company Contact MISSOURI PETROLEUM PRODUCTS COMPANY LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/16/2015 Design 100% Complete Actual 6/16/2015

Notice to Proceed Date 1/22/2016 Work Begin Date 5/22/2016

Percent of Time Used 58.00 Percent of Budget Used 42.83

Start Design Target 1/2/2015 Start Design Actual 1/2/2015

Received ENV Clearance Target 6/18/2015 Received ENV Clearance Actual 7/21/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/2/2015 Project Ready to Bid Target 7/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $131,367

Construction Engineering Cost to 
Date

$6,021 Total Cost to Date $137,388

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$175,580

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 176102013 Category Description Program Identifier

Highway FM 1844 Status Finalizing for Construction 1 Category 2U - Urban Area 
Corridor (1802U)

District Tyler County Gregg 2

From Limit SH 300, E To Limit SS 502 IN LONGVIEW 3

Construction Cost/Estimate $3,400,000 TIER 1 4

Description Widen To 28', Repair & Resurface Roadway 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 35.29 Total Score 75.50 7

Project Length 3.898 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 176202007 Category Description Program Identifier

Highway FM 1795 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Tyler County Wood 2

From Limit 1.5 MI S OF FM1002 
(UPSHUR C/L), SW

To Limit FM14 3

Construction Cost/Estimate $154,616 TIER 2 4

Description Sealcoat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 39.71 Total Score 70.00 7

Project Length 5.104 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target 6/17/2016 Design 30% Complete Actual 5/20/2016

Design 60% Complete Target 8/4/2016 Design 60% Complete Actual 6/16/2016

Design 100% Complete Target 10/5/2016 Design 100% Complete Actual 9/30/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 6/17/2016 Received ENV Clearance Actual 10/17/2016

Utility Coordination Target 9/21/2016 Utility Coordination Actual 9/13/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target 10/5/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$156,316

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 176301011 Category Description Program Identifier

Highway FM 1845 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Atlanta County Upshur 2

From Limit FM 726 To Limit GREGG C/L 3

Construction Cost/Estimate $37,767 TIER 2 4

Description Profile Edgeline Markings, Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 29.12 Total Score 73.40 7

Project Length 3.479 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/31/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/1/2015 Start Design Actual 7/1/2015

Received ENV Clearance Target 3/31/2016 Received ENV Clearance Actual 10/12/2016

Utility Coordination Target 1/5/2016 Utility Coordination Actual 11/29/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/2/2016 Project Ready to Bid Target 10/6/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20599



Category Amount

$173,923

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20600



Project ID 176302031 Category Description Program Identifier

Highway SL 281 Status Under Development 1 Category 2U - Urban Area 
Corridor (2502U)

District Tyler County Gregg 2

From Limit FM 2206 IN LONGVIEW, 
N

To Limit US 80 3

Construction Cost/Estimate $5,700,000 TIER NA 4

Description Widen 4 Lns To 6 Ln Dvd Hwy W/raised Median & Rplc Uprr U/p 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.727 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20601



Category Amount

$8,730,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20602



Project ID 176302032 Category Description Program Identifier

Highway FM 1845 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Tyler County Gregg 2

From Limit UPSHUR C/L, SE To Limit US 80 IN LONGVIEW 3

Construction Cost/Estimate $351,091 TIER NA 4

Description Seal Coat & Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.223 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paul Schneider, P.E. Contact Phone (903)569-2349 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target 7/6/2015 Design 30% Complete Actual 7/2/2015

Design 60% Complete Target 7/27/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 9/9/2015 Design 100% Complete Actual 9/8/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 8/1/2016

Percent of Time Used 117.35 Percent of Budget Used 87.40

Start Design Target 6/1/2015 Start Design Actual 6/1/2015

Received ENV Clearance Target 10/7/2015 Received ENV Clearance Actual 9/24/2015

Utility Coordination Target 8/24/2015 Utility Coordination Actual 8/25/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2015 Project Ready to Bid Target 9/9/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $657,346

Construction Engineering Cost to 
Date

$459 Total Cost to Date $657,804

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20603



Category Amount

$286,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20604



Project ID 176303029 Category Description Program Identifier

Highway LP 281 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1106A)

RGS

District Tyler County Gregg 2

From Limit SH 31 IN LONGVIEW, S To Limit 0.42 MI S OF FM 2087 3

Construction Cost/Estimate $12,804,395 TIER NA 4

Description Construct Railroad Overpass & Approaches At Uprr 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2011 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.840 (mi) Estimated Completed Date 2/12/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Will Buskell, P.E. Contact Phone (903)234-0532 10

Construction Company Contact LONGVIEW BRIDGE AND ROAD, LTD.

Design 30% Complete Target 6/18/2008 Design 30% Complete Actual 6/18/2008

Design 60% Complete Target 3/1/2009 Design 60% Complete Actual 2/10/2009

Design 100% Complete Target 1/31/2010 Design 100% Complete Actual 4/22/2011

Notice to Proceed Date 9/27/2011 Work Begin Date 3/18/2013

Percent of Time Used 88.96 Percent of Budget Used 90.40

Start Design Target 11/29/2007 Start Design Actual 11/29/2007

Received ENV Clearance Target 2/1/2010 Received ENV Clearance Actual 7/11/2011

Utility Coordination Target 2/1/2010 Utility Coordination Actual 5/2/2011

Right of Way Coordination Target 2/1/2010 Right of Way Coordination Actual 5/2/2011

Project Ready to Bid Actual 7/11/2011 Project Ready to Bid Target 2/1/2010

Project Engineering Cost to Date $2,977,379 Construction Cost  to Date $26,129,615

Construction Engineering Cost to 
Date

$1,386,606 Total Cost to Date $30,493,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$12,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 176303043 Category Description Program Identifier

Highway LP 281 Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1110GR)

GR

District Tyler County Gregg 2 Category 11 - District 
Discretionary (1111A)

From Limit AT SH 31 IN LONGVIEW To Limit . 3

Construction Cost/Estimate $430,962 TIER NA 4

Description Landscaping At New R/r O/p In Longview 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2011 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.840 (mi) Estimated Completed Date 2/12/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Will Buskell, P.E. Contact Phone (903)234-0532 10

Construction Company Contact LONGVIEW BRIDGE AND ROAD, LTD.

Design 30% Complete Target 6/18/2008 Design 30% Complete Actual 6/18/2008

Design 60% Complete Target 3/1/2009 Design 60% Complete Actual 2/10/2009

Design 100% Complete Target 1/31/2010 Design 100% Complete Actual 4/22/2011

Notice to Proceed Date 9/27/2011 Work Begin Date 3/18/2013

Percent of Time Used 88.96 Percent of Budget Used 90.40

Start Design Target 11/29/2007 Start Design Actual 11/29/2007

Received ENV Clearance Target 2/1/2010 Received ENV Clearance Actual 7/11/2011

Utility Coordination Target 2/1/2010 Utility Coordination Actual 5/2/2011

Right of Way Coordination Target 2/1/2010 Right of Way Coordination Actual 5/2/2011

Project Ready to Bid Actual 7/11/2011 Project Ready to Bid Target 2/1/2010

Project Engineering Cost to Date $0 Construction Cost  to Date $799,646

Construction Engineering Cost to 
Date

$44,196 Total Cost to Date $843,842

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$91,000

$444,501

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 176401017 Category Description Program Identifier

Highway FM 346 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Tyler County Smith 2

From Limit FM 344 AT 
TEASELVILLE, NE

To Limit FM 2868 NEAR FLINT 3

Construction Cost/Estimate $362,413 TIER NA 4

Description Seal Coat & Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.943 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paul Schneider, P.E. Contact Phone (903)569-2349 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target 7/6/2015 Design 30% Complete Actual 7/2/2015

Design 60% Complete Target 7/27/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 9/9/2015 Design 100% Complete Actual 9/8/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 8/1/2016

Percent of Time Used 117.35 Percent of Budget Used 87.40

Start Design Target 6/1/2015 Start Design Actual 6/1/2015

Received ENV Clearance Target 10/7/2015 Received ENV Clearance Actual 9/24/2015

Utility Coordination Target 8/24/2015 Utility Coordination Actual 8/25/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2015 Project Ready to Bid Target 9/9/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $677,487

Construction Engineering Cost to 
Date

$473 Total Cost to Date $677,960

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$214,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 176601009 Category Description Program Identifier

Highway FM 1815 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Wichita Falls County Montague 2

From Limit FM 1956 To Limit US 82 3

Construction Cost/Estimate $121,245 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 19.12 Total Score 63.00 7

Project Length 4.727 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$121,245

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 176703016 Category Description Program Identifier

Highway FM 1816 Status Finalizing for Construction 1 Category 1 - Proposition 1 
(17P101)

District Wichita Falls County Montague 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

From Limit FM 1806 To Limit BOWIE CITY LIMITS 3

Construction Cost/Estimate $836,388 TIER 1 4

Description Extend Culverts 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 32.35 Total Score 76.00 7

Project Length 7.931 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/3/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $98,725 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $98,725

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

$430,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 176703017 Category Description Program Identifier

Highway FM 1816 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Wichita Falls County Montague 2

From Limit FM 1806 To Limit BOWIE CITY LIMITS 3

Construction Cost/Estimate $160,171 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 22.06 Total Score 71.75 7

Project Length 8.038 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 4/20/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/3/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/1/2016

Utility Coordination Target TBD Utility Coordination Actual 5/4/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 5/4/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$160,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 176901013 Category Description Program Identifier

Highway FM 1763 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

ONT

District Wichita Falls County Wilbarger 2

From Limit AT PLUM CREEK To Limit . 3

Construction Cost/Estimate $532,520 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.188 (mi) Estimated Completed Date 5/25/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name David Rohmer, P.E. Contact Phone (940)397-2076 10

Construction Company Contact EARTH BUILDERS, L.P.

Design 30% Complete Target TBD Design 30% Complete Actual 4/29/2015

Design 60% Complete Target TBD Design 60% Complete Actual 6/18/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 6/2/2016 Work Begin Date 9/13/2016

Percent of Time Used 25.67 Percent of Budget Used 34.05

Start Design Target TBD Start Design Actual 4/6/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 12/1/2015

Utility Coordination Target TBD Utility Coordination Actual 12/4/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 12/4/2015

Project Ready to Bid Actual 1/13/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $21,314 Construction Cost  to Date $386,311

Construction Engineering Cost to 
Date

$10,384 Total Cost to Date $418,009

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$450,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 176901014 Category Description Program Identifier

Highway FM 1763 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

ONT

District Wichita Falls County Wilbarger 2

From Limit AT DRAW To Limit . 3

Construction Cost/Estimate $379,822 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.094 (mi) Estimated Completed Date 5/25/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name David Rohmer, P.E. Contact Phone (940)397-2076 10

Construction Company Contact EARTH BUILDERS, L.P.

Design 30% Complete Target TBD Design 30% Complete Actual 4/29/2015

Design 60% Complete Target TBD Design 60% Complete Actual 6/18/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 6/2/2016 Work Begin Date 9/13/2016

Percent of Time Used 25.67 Percent of Budget Used 34.05

Start Design Target TBD Start Design Actual 4/6/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 12/1/2015

Utility Coordination Target TBD Utility Coordination Actual 12/4/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 12/4/2015

Project Ready to Bid Actual 1/13/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $22,567 Construction Cost  to Date $275,485

Construction Engineering Cost to 
Date

$7,331 Total Cost to Date $305,383

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$350,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 177201014 Category Description Program Identifier

Highway FM 1056 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Childress County Collingsworth 2

From Limit @ FM 1547 To Limit . 3

Construction Cost/Estimate $43,033 TIER 2 4

Description Install Advance Intersection Warning Signals & Signs And Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 11.76 Total Score 60.50 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$43,033

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 177501010 Category Description Program Identifier

Highway FM 1854 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Austin County Caldwell 2

From Limit 0.039 MI N OF FM 672 To Limit FM 20 3

Construction Cost/Estimate $505,930 TIER 3 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 40.44 Total Score 43.85 7

Project Length 3.273 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 6/3/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/1/2016

Utility Coordination Target TBD Utility Coordination Actual 12/30/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 9/1/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $10,682 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $10,682

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$187,095

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 177601032 Category Description Program Identifier

Highway RM 967 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Austin County Hays 2

From Limit COLE SPRING ROAD To Limit FM 1626 3

Construction Cost/Estimate $4,408,238 TIER NA 4

Description Add Two Way Left Turn Lane And Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.618 (mi) Estimated Completed Date 6/1/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Victor Vargas, P.E. Contact Phone (512)292-2401 10

Construction Company Contact CAPITAL EXCAVATION COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 7/11/2014 Work Begin Date 9/8/2014

Percent of Time Used 111.95 Percent of Budget Used 92.84

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,375,573 Construction Cost  to Date $8,654,398

Construction Engineering Cost to 
Date

$502,692 Total Cost to Date $10,532,662

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 177602018 Category Description Program Identifier

Highway FM 2001 Status Finalizing for Construction 1 Category 12 - Strategic Priority 
(1712)

District Austin County Hays 2

From Limit IH 35 To Limit SH 21 3

Construction Cost/Estimate $35,441,000 TIER 3 4

Description Add Two Lanes And Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 48.53 Total Score 39.60 7

Project Length 8.866 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 11/28/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $34,761 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $34,761

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$16,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 177603010 Category Description Program Identifier

Highway FM 2001 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Austin County Caldwell 2

From Limit SH 21 To Limit US 183 3

Construction Cost/Estimate $991,033 TIER NA 4

Description LeveL-Up, Full Depth Repair & Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.892 (mi) Estimated Completed Date 8/19/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Diana Schulze, P.E. Contact Phone (512)321-2195 10

Construction Company Contact LONE STAR PAVING COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual 2/2/2015

Design 60% Complete Target TBD Design 60% Complete Actual 2/12/2015

Design 100% Complete Target TBD Design 100% Complete Actual 7/8/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 2/15/2016

Percent of Time Used 80.36 Percent of Budget Used 96.62

Start Design Target TBD Start Design Actual 1/22/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 5/27/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/4/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,809 Construction Cost  to Date $2,030,969

Construction Engineering Cost to 
Date

$23,449 Total Cost to Date $2,058,228

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,232,990

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 178501032 Category Description Program Identifier

Highway FM 1830 Status Construction Scheduled 1 Category 11 - Proposition 1 
(16P111)

16S

District Dallas County Denton 2 Category 1 - Proposition 1 
(16P101)

16S

From Limit FM 407 To Limit US 377 3 Category 1 - Preservation & 
Energy Sector (16B01)

PES

Construction Cost/Estimate $3,627,951 TIER NA 4

Description Shoulder Widening, Base Repair And Culvert Widening 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.477 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 10/19/2015

Design 60% Complete Target TBD Design 60% Complete Actual 10/19/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/19/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/19/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $662,467 Construction Cost  to Date $244,066

Construction Engineering Cost to 
Date

$0 Total Cost to Date $906,534

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,510,000

$786,525

$1,707,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 178501034 Category Description Program Identifier

Highway FM 1830 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1706)

ON

District Dallas County Denton 2 Category 6 - Bridge Program 
(1706)

ON

From Limit AT FINCHER BRANCH To Limit . 3 Category 6 - Bridge Program 
(1706)

ON

Construction Cost/Estimate $2,131,977 TIER NA 4 Category 6 - Bridge Program 
(1706)

ON

Description Replace Bridge And Approaches 5 Category 6 - Bridge Program 
(1706)

ON

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.398 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 10/19/2015

Design 60% Complete Target TBD Design 60% Complete Actual 10/19/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/19/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/19/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $827,083 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $827,083

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$27,390

$312,075

$891,712

$1,250

$992,896

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 178501035 Category Description Program Identifier

Highway FM 407 Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1510GR)

GR

District Dallas County Denton 2

From Limit FM 1830 To Limit JETER RD 3

Construction Cost/Estimate $197,343 TIER NA 4

Description Landscape Development To Include Tree Planting & Irrigation Systems 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.572 (mi) Estimated Completed Date 4/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Barry Heard, P.E. Contact Phone (940)387-1414 10

Construction Company Contact C. GREEN SCAPING, L.P.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 11/2/2015 Work Begin Date 12/7/2015

Percent of Time Used 85.33 Percent of Budget Used 77.44

Start Design Target TBD Start Design Actual 9/2/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 6/5/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 6/5/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $40,381 Construction Cost  to Date $151,331

Construction Engineering Cost to 
Date

$2,004 Total Cost to Date $193,716

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 178501038 Category Description Program Identifier

Highway FM 1830 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District Dallas County Denton 2

From Limit FM 407 To Limit US 377 3

Construction Cost/Estimate $800,000 TIER NA 4

Description Feasibility Study To Reconstruct Existing 2 Lane Rural To 4 Lane Urban Roadway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.470 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $336 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $336

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 179002039 Category Description Program Identifier

Highway SL 323 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Tyler County Smith 2

From Limit AT THE NEW 
WALMART ON THE SE 
CORNER

To Limit OF SL 323 & SH 31(E) IN TYLER 3

Construction Cost/Estimate $408,406 TIER 2 4

Description Constuct Turn Lns & Entr Driveways On Sl323 & Sh 31, Install Signal On Sl 323, 100% Paid For By 
WaL-Mart

5

Last Update Date 12/21/2016 Bid Received Date 7/1/2020 6

Strategic Score 41.18 Total Score 71.25 7

Project Length 0.800 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$408,406

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 179002040 Category Description Program Identifier

Highway SL 323 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Tyler County Smith 2

From Limit 0.25 MI N OF FM 2767 
(COMMERCE), S

To Limit SH 64 IN TYLER 3

Construction Cost/Estimate $184,496 TIER NA 4

Description Seal Coat & Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.655 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paul Schneider, P.E. Contact Phone (903)569-2349 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target 7/6/2015 Design 30% Complete Actual 7/2/2015

Design 60% Complete Target 7/27/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 9/9/2015 Design 100% Complete Actual 9/8/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 8/1/2016

Percent of Time Used 117.35 Percent of Budget Used 87.40

Start Design Target 6/1/2015 Start Design Actual 6/1/2015

Received ENV Clearance Target 10/7/2015 Received ENV Clearance Actual 9/24/2015

Utility Coordination Target 8/24/2015 Utility Coordination Actual 8/25/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2015 Project Ready to Bid Target 9/9/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $344,237

Construction Engineering Cost to 
Date

$240 Total Cost to Date $344,477

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$77,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 179101009 Category Description Program Identifier

Highway FM 1804 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District Tyler County Smith 2

From Limit WOOD C/L, S To Limit US 69 N OF LINDALE 3

Construction Cost/Estimate $2,795,781 TIER NA 4

Description Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.970 (mi) Estimated Completed Date 5/19/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Shane Cunningham, P.E. Contact Phone (903)509-9066 10

Construction Company Contact LONGVIEW BRIDGE AND ROAD, LTD.

Design 30% Complete Target 1/30/2015 Design 30% Complete Actual 1/30/2015

Design 60% Complete Target 3/3/2015 Design 60% Complete Actual 2/20/2015

Design 100% Complete Target 4/8/2015 Design 100% Complete Actual 4/17/2015

Notice to Proceed Date 8/10/2015 Work Begin Date 9/18/2015

Percent of Time Used 82.96 Percent of Budget Used 77.47

Start Design Target 1/2/2015 Start Design Actual 1/5/2015

Received ENV Clearance Target 5/4/2015 Received ENV Clearance Actual 5/1/2015

Utility Coordination Target 3/31/2015 Utility Coordination Actual 3/19/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/17/2015 Project Ready to Bid Target 4/8/2015

Project Engineering Cost to Date $188,983 Construction Cost  to Date $4,374,133

Construction Engineering Cost to 
Date

$131,483 Total Cost to Date $4,694,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,086,760

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 179401023 Category Description Program Identifier

Highway FM 1818 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

District Lufkin County Angelina 2

From Limit FM 58 To Limit 3.3 MI W OF US 69 3

Construction Cost/Estimate $4,385,000 TIER NA 4

Description Reconstruct Existing Pavement 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.331 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $8,310 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $8,310

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,385,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 179401024 Category Description Program Identifier

Highway FM 1818 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Lufkin County Angelina 2

From Limit FM 58 To Limit US 69 3

Construction Cost/Estimate $107,837 TIER NA 4

Description Profile Edgeline Markings, Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.603 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bradley Tiemann, P.E. Contact Phone (936)633-4472 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target 1/8/2016 Design 30% Complete Actual 1/8/2016

Design 60% Complete Target 3/7/2016 Design 60% Complete Actual 3/7/2016

Design 100% Complete Target 5/16/2016 Design 100% Complete Actual 6/7/2016

Notice to Proceed Date 9/20/2016 Work Begin Date 11/7/2016

Percent of Time Used 24.32 Percent of Budget Used 9.52

Start Design Target 3/3/2015 Start Design Actual 3/3/2015

Received ENV Clearance Target 3/18/2016 Received ENV Clearance Actual 5/20/2016

Utility Coordination Target 5/16/2016 Utility Coordination Actual 6/7/2016

Right of Way Coordination Target 5/16/2016 Right of Way Coordination Actual 6/7/2016

Project Ready to Bid Actual 6/17/2016 Project Ready to Bid Target 6/10/2016

Project Engineering Cost to Date $824 Construction Cost  to Date $10,289

Construction Engineering Cost to 
Date

$0 Total Cost to Date $11,113

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$312,267

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 179701011 Category Description Program Identifier

Highway FM 980 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Lufkin County San Jacinto 2

From Limit US 190 To Limit END OF PAVEMENT 3

Construction Cost/Estimate $128,254 TIER NA 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.373 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name KEVIN HARBUCK Contact Phone (936)327-8981 10

Construction Company Contact L.C. JORDAN & SON

Design 30% Complete Target 7/21/2015 Design 30% Complete Actual 7/28/2015

Design 60% Complete Target 10/26/2015 Design 60% Complete Actual 10/28/2015

Design 100% Complete Target 2/12/2016 Design 100% Complete Actual 2/12/2016

Notice to Proceed Date 6/27/2016 Work Begin Date 7/26/2016

Percent of Time Used 26.42 Percent of Budget Used 34.31

Start Design Target 5/11/2015 Start Design Actual 10/6/2014

Received ENV Clearance Target 11/24/2015 Received ENV Clearance Actual 2/24/2016

Utility Coordination Target 2/12/2016 Utility Coordination Actual 2/12/2016

Right of Way Coordination Target 2/12/2016 Right of Way Coordination Actual 2/12/2016

Project Ready to Bid Actual 3/11/2016 Project Ready to Bid Target 3/11/2016

Project Engineering Cost to Date $22,925 Construction Cost  to Date $79,252

Construction Engineering Cost to 
Date

$26 Total Cost to Date $102,203

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$200,444

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 179901018 Category Description Program Identifier

Highway FM 1867 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Laredo County Zavala 2

From Limit 3.6 MI NORTH OF 
DIMMIT CO LINE

To Limit 1500 FT. NORTH 3

Construction Cost/Estimate $222,009 TIER NA 4

Description Rehabilitation Of An Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.284 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Justin Obinna, P.E. Contact Phone (830)876-1000 10

Construction Company Contact RAY FARIS, INC.

Design 30% Complete Target 2/22/2013 Design 30% Complete Actual 11/3/2013

Design 60% Complete Target 2/22/2013 Design 60% Complete Actual 11/3/2013

Design 100% Complete Target 2/22/2013 Design 100% Complete Actual TBD

Notice to Proceed Date 8/3/2016 Work Begin Date 9/12/2016

Percent of Time Used 13.98 Percent of Budget Used 25.45

Start Design Target 1/14/2013 Start Design Actual 1/22/2013

Received ENV Clearance Target 2/26/2013 Received ENV Clearance Actual 11/3/2013

Utility Coordination Target 2/22/2013 Utility Coordination Actual 11/3/2013

Right of Way Coordination Target 2/22/2013 Right of Way Coordination Actual 11/29/2013

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/26/2013

Project Engineering Cost to Date $0 Construction Cost  to Date $107,359

Construction Engineering Cost to 
Date

$1,066 Total Cost to Date $108,425

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 179902017 Category Description Program Identifier

Highway FM 1867 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Laredo County Dimmit 2

From Limit SH 85 To Limit SOUTH END OF ROADWAY 3

Construction Cost/Estimate $1,209,200 TIER 2 4

Description Rehabilitation Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 3.023 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,209,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 180101049 Category Description Program Identifier

Highway FM 1847 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Pharr County Cameron 2

From Limit @ EVENTS CENTER To Limit . 3

Construction Cost/Estimate $22,278 TIER NA 4

Description Install Intersection Flashing Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., INC.

Design 30% Complete Target 7/15/2014 Design 30% Complete Actual 7/18/2014

Design 60% Complete Target 9/24/2014 Design 60% Complete Actual 12/11/2014

Design 100% Complete Target 1/22/2015 Design 100% Complete Actual 2/9/2015

Notice to Proceed Date 5/8/2015 Work Begin Date TBD

Percent of Time Used 95.38 Percent of Budget Used 93.92

Start Design Target 5/1/2014 Start Design Actual 6/30/2014

Received ENV Clearance Target 7/28/2014 Received ENV Clearance Actual 2/20/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/11/2015 Project Ready to Bid Target 1/22/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$2,851 Total Cost to Date $2,851

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$54,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 180101050 Category Description Program Identifier

Highway FM 1847 Status Finalizing for Construction 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Pharr County Cameron 2 Category 11 - Proposition 1 
(17P111)

17S

From Limit FM 510 To Limit FM 2893 3

Construction Cost/Estimate $2,000,000 TIER 2 4

Description Rehabilitate Roadway 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 1.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $34,525 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $34,525

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$240,000

$1,760,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 180102016 Category Description Program Identifier

Highway FM 1847 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Pharr County Cameron 2

From Limit FM 2925 To Limit FM 106 3

Construction Cost/Estimate $82,703 TIER 2 4

Description Profile Edgeline Markings, Raised Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 7.350 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,828 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,828

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$141,543

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 180102017 Category Description Program Identifier

Highway FM 1847 Status Finalizing for Construction 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Pharr County Cameron 2

From Limit FM 106 To Limit FM 510 3

Construction Cost/Estimate $4,500,000 TIER 2 4

Description Rehabilitate Roadway 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 6.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $199,036 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $199,036

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20661



Category Amount

$4,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 180201041 Category Description Program Identifier

Highway FM 1924 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Pharr County Hidalgo 2

From Limit SH 107 To Limit FM 492 3

Construction Cost/Estimate $282,766 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 3.887 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$282,766

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 180202009 Category Description Program Identifier

Highway FM 3461 Status Construction Scheduled 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1307A)

District Pharr County Hidalgo 2 Category 11 - District 
Discretionary (1311A)

From Limit I RD EAST To Limit FM 1426 3

Construction Cost/Estimate $3,077,778 TIER NA 4

Description Construct 4 Lane Divided Urban 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.831 (mi) Estimated Completed Date 3/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact IOC COMPANY LLC

Design 30% Complete Target 9/4/2007 Design 30% Complete Actual 9/4/2007

Design 60% Complete Target 2/16/2008 Design 60% Complete Actual 2/16/2008

Design 100% Complete Target 11/26/2008 Design 100% Complete Actual 11/26/2008

Notice to Proceed Date 8/29/2013 Work Begin Date 10/14/2013

Percent of Time Used 100.00 Percent of Budget Used 103.18

Start Design Target 5/1/2007 Start Design Actual 5/1/2007

Received ENV Clearance Target 2/14/2010 Received ENV Clearance Actual 5/2/2013

Utility Coordination Target 11/26/2008 Utility Coordination Actual 11/26/2008

Right of Way Coordination Target TBD Right of Way Coordination Actual 11/26/2008

Project Ready to Bid Actual 5/2/2013 Project Ready to Bid Target 2/14/2010

Project Engineering Cost to Date $616,702 Construction Cost  to Date $6,600,974

Construction Engineering Cost to 
Date

$392,589 Total Cost to Date $7,610,265

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,215,438

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20666



Project ID 180202013 Category Description Program Identifier

Highway FM 3461 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Pharr County Hidalgo 2

From Limit IH-69C To Limit 0.1 MI WEST OF I RD. 3

Construction Cost/Estimate $293,387 TIER NA 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.911 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact TEXAS SAI, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 6/8/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/6/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/27/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 3/10/2016

Percent of Time Used 100.00 Percent of Budget Used 103.07

Start Design Target TBD Start Design Actual 6/8/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/31/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/7/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $919 Construction Cost  to Date $647,010

Construction Engineering Cost to 
Date

$14,179 Total Cost to Date $662,107

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$318,321

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 180202014 Category Description Program Identifier

Highway FM 3461 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Pharr County Hidalgo 2

From Limit FM 2061 To Limit IH-69C 3

Construction Cost/Estimate $13,000,000 TIER NA 4

Description Proposed 6 Lane W/raised Median 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.754 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 180301037 Category Description Program Identifier

Highway FM 1925 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Pharr County Hidalgo 2

From Limit FM 681 To Limit FM 2220 3

Construction Cost/Estimate $8,117,383 TIER NA 4

Description Rehabilitate Roadway 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.523 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact FOREMOST PAVING, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 4/7/2014

Design 60% Complete Target TBD Design 60% Complete Actual 11/20/2014

Design 100% Complete Target TBD Design 100% Complete Actual 4/30/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 2/2/2016

Percent of Time Used 22.62 Percent of Budget Used 26.52

Start Design Target TBD Start Design Actual 3/17/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/7/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/7/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $799,382 Construction Cost  to Date $3,601,539

Construction Engineering Cost to 
Date

$157,955 Total Cost to Date $4,558,876

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$11,597,954

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 180301092 Category Description Program Identifier

Highway FM 1925 Status Under Development 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2207)

District Pharr County Hidalgo 2 Category 11 - District 
Discretionary (2211)

From Limit 10TH ST. To Limit MCCOLL RD 3

Construction Cost/Estimate $8,873,189 TIER NA 4

Description Widen To 4 Lane 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $19,234 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $19,234

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,873,313

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20674



Project ID 180301093 Category Description Program Identifier

Highway FM 1925 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Pharr County Hidalgo 2

From Limit @ TROSPER RD. To Limit . 3

Construction Cost/Estimate $23,060 TIER NA 4

Description Install Intersection Flashing Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 2/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual 6/17/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/31/2015

Design 100% Complete Target TBD Design 100% Complete Actual 11/10/2015

Notice to Proceed Date 3/9/2016 Work Begin Date 8/4/2016

Percent of Time Used 52.50 Percent of Budget Used 62.70

Start Design Target TBD Start Design Actual 4/15/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/2/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/6/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$20 Total Cost to Date $20

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20675



Category Amount

$54,106

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 180301094 Category Description Program Identifier

Highway FM 1925 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor (2002M)

District Pharr County Hidalgo 2

From Limit WALLACE RD. To Limit 10TH ST. 3

Construction Cost/Estimate $20,000,000 TIER 2 4

Description Proposed 6 Lane W/raised Median 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$20,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 180302028 Category Description Program Identifier

Highway FM 1925 Status Construction Scheduled 1 Category 2M - Proposition 1 
(15P102)

15S

District Pharr County Hidalgo 2

From Limit 0.13 MI. EAST OF 
KENYON RD

To Limit 0.21 MI. EAST OF FM 907 3

Construction Cost/Estimate $3,554,904 TIER NA 4

Description Widen To 4 Lane Divided Urban 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.060 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact IOC COMPANY LLC

Design 30% Complete Target TBD Design 30% Complete Actual 3/1/2013

Design 60% Complete Target TBD Design 60% Complete Actual 10/4/2013

Design 100% Complete Target TBD Design 100% Complete Actual 4/29/2015

Notice to Proceed Date 11/10/2015 Work Begin Date TBD

Percent of Time Used 43.64 Percent of Budget Used 50.24

Start Design Target TBD Start Design Actual 3/12/2012

Received ENV Clearance Target TBD Received ENV Clearance Actual 1/21/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual 4/28/2015

Project Ready to Bid Actual 7/8/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $292,278 Construction Cost  to Date $3,397,615

Construction Engineering Cost to 
Date

$186,030 Total Cost to Date $3,875,922

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,554,904

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 180302034 Category Description Program Identifier

Highway FM 1925 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Pharr County Hidalgo 2

From Limit 1.25 MILES EAST OF 
FM 907

To Limit FM 1015 3

Construction Cost/Estimate $18,357,575 TIER NA 4

Description Reconstruct & Add Passing Lanes (super 2) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.240 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,385,365 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,385,365

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$18,357,574

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 180302035 Category Description Program Identifier

Highway FM 1925 Status Under Development 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2307)

District Pharr County Hidalgo 2

From Limit FM 907 (ALAMO RD) To Limit SHARP RD. 3

Construction Cost/Estimate $11,011,065 TIER NA 4

Description Widen To 4 Lane 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.621 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $31,389 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $31,389

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20683



Category Amount

$11,011,065

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 180302037 Category Description Program Identifier

Highway FM 1925 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Pharr County Hidalgo 2

From Limit BUS 281_EAST To Limit 0.22 MILES EAST OF KENYON RD. 3

Construction Cost/Estimate $164,644 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.709 (mi) Estimated Completed Date 5/28/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/21/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$256,798

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 180302038 Category Description Program Identifier

Highway FM 1925 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2102M)

District Pharr County Hidalgo 2

From Limit FM 88 To Limit FM 491 3

Construction Cost/Estimate $15,700,000 TIER NA 4

Description Proposed Super 2 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$15,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 180302039 Category Description Program Identifier

Highway FM 1925 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Pharr County Hidalgo 2

From Limit FM 907 To Limit SH 68 3

Construction Cost/Estimate $10,000,000 TIER NA 4

Description Reconstruct & Add Lanes (super 2) 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.575 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 180302040 Category Description Program Identifier

Highway FM 1925 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Pharr County Hidalgo 2

From Limit FM 907 To Limit FM 493 3

Construction Cost/Estimate $161,966 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 26.03 Total Score 65.35 7

Project Length 4.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$161,966

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 180303009 Category Description Program Identifier

Highway FM 1925 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Pharr County Hidalgo 2

From Limit FM 1015 To Limit FM 491 3

Construction Cost/Estimate $2,836,155 TIER NA 4

Description Reconstruct & Add Passing Lanes (super 2) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2035 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.290 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $195,103 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $195,103

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,799,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 180401066 Category Description Program Identifier

Highway FM 1926 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Pharr County Hidalgo 2

From Limit @ OXFORD AVENUE To Limit . 3

Construction Cost/Estimate $18,861 TIER NA 4

Description Install Intersection Flashing Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., INC.

Design 30% Complete Target 7/15/2014 Design 30% Complete Actual 7/18/2014

Design 60% Complete Target 9/24/2014 Design 60% Complete Actual 12/11/2014

Design 100% Complete Target 1/22/2015 Design 100% Complete Actual 2/9/2015

Notice to Proceed Date 5/8/2015 Work Begin Date TBD

Percent of Time Used 95.38 Percent of Budget Used 93.92

Start Design Target 5/1/2014 Start Design Actual 6/30/2014

Received ENV Clearance Target 7/28/2014 Received ENV Clearance Actual 2/20/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/11/2015 Project Ready to Bid Target 1/22/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $37,546

Construction Engineering Cost to 
Date

$2,368 Total Cost to Date $39,914

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20695



Category Amount

$51,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 180401067 Category Description Program Identifier

Highway FM 1926 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Pharr County Hidalgo 2

From Limit @ HERON AVE. To Limit . 3

Construction Cost/Estimate $20,250 TIER NA 4

Description Install Intersection Flashing Beacon, Saefty Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., INC.

Design 30% Complete Target 7/15/2014 Design 30% Complete Actual 7/18/2014

Design 60% Complete Target 9/24/2014 Design 60% Complete Actual 12/11/2014

Design 100% Complete Target 1/22/2015 Design 100% Complete Actual 2/9/2015

Notice to Proceed Date 5/8/2015 Work Begin Date TBD

Percent of Time Used 95.38 Percent of Budget Used 93.92

Start Design Target 5/1/2014 Start Design Actual 6/30/2014

Received ENV Clearance Target 7/28/2014 Received ENV Clearance Actual 2/20/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/11/2015 Project Ready to Bid Target 1/22/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $40,332

Construction Engineering Cost to 
Date

$2,568 Total Cost to Date $42,900

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$51,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 180401068 Category Description Program Identifier

Highway FM 1926 Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1807)

District Pharr County Hidalgo 2

From Limit @ FM 1926 (23RD ST.) To Limit HACKBERRY AVE. 3

Construction Cost/Estimate $86,265 TIER 2 4

Description Addition Of North And South Bound Center Turn Lanes 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $27,929 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $27,929

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$86,265

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 180401069 Category Description Program Identifier

Highway FM 1926 Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1807)

District Pharr County Hidalgo 2

From Limit @ FM 1926 (23RD ST.) 
&

To Limit KENDLEWOOD AVE. 3

Construction Cost/Estimate $94,785 TIER 2 4

Description Addition Of North & Southbound Center Turn Lanes 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $5,226 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,226

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$94,785

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 180401071 Category Description Program Identifier

Highway FM 1926 Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1807)

District Pharr County Hidalgo 2

From Limit @ FM 1926 (23RD ST.) 
&

To Limit EBONY AVE. 3

Construction Cost/Estimate $141,219 TIER 2 4

Description Addition Of East, North & Southbound Center Turn Lanes 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $5,090 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,090

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$141,219

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 180401072 Category Description Program Identifier

Highway FM 1926 Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1807)

District Pharr County Hidalgo 2

From Limit @ FM 1926 (23RD ST.) 
&

To Limit JACKSON AVE. 3

Construction Cost/Estimate $116,618 TIER 2 4

Description Addition Of North And South Bound Center Turn Lanes 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $5,845 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,845

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$116,618

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 180402025 Category Description Program Identifier

Highway FM 1926 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Pharr County Hidalgo 2

From Limit SH 107 To Limit FM 1924 3

Construction Cost/Estimate $1,144,618 TIER NA 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.439 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $11,711 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$164 Total Cost to Date $11,875

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,583,362

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 180803021 Category Description Program Identifier

Highway FM 534 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Corpus Christi County Jim Wells 2

From Limit LIVE OAK COUNTY 
LINE

To Limit SH 359 3

Construction Cost/Estimate $120,142 TIER NA 4

Description 2017 District Wide Seal Coat Project 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.622 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/22/2016 Design 100% Complete Actual 8/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/7/2016 Project Ready to Bid Target 9/14/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$29 Total Cost to Date $29

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$156,690

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 180901017 Category Description Program Identifier

Highway FM 1696 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Grimes 2

From Limit SH 90 To Limit WALKER COUNTY LINE 3

Construction Cost/Estimate $150,761 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.426 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$2 Total Cost to Date $2

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20711



Category Amount

$200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 180902026 Category Description Program Identifier

Highway FM 1696 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Bryan County Walker 2

From Limit GRIMES COUNTY LINE To Limit SH 75 3

Construction Cost/Estimate $510,724 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.812 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 12/13/2014

Design 60% Complete Target TBD Design 60% Complete Actual 4/1/2015

Design 100% Complete Target TBD Design 100% Complete Actual 7/15/2015

Notice to Proceed Date 10/21/2015 Work Begin Date 6/15/2016

Percent of Time Used 117.65 Percent of Budget Used 96.70

Start Design Target TBD Start Design Actual 11/20/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/16/2015

Utility Coordination Target TBD Utility Coordination Actual 12/13/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/16/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $913,287

Construction Engineering Cost to 
Date

$12,891 Total Cost to Date $926,178

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$559,979

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 180903010 Category Description Program Identifier

Highway FM 1696 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Walker 2

From Limit SH 75 To Limit IH 45 3

Construction Cost/Estimate $43,976 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.526 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$1 Total Cost to Date $1

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$50,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 181001031 Category Description Program Identifier

Highway FM 1878 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lufkin County Nacogdoches 2

From Limit FM 1275 To Limit SL 224 3

Construction Cost/Estimate $103,099 TIER NA 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.757 (mi) Estimated Completed Date 10/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Jesse Sisco, P.E. Contact Phone (936)327-8981 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 3/23/2015 Design 30% Complete Actual 3/23/2015

Design 60% Complete Target 5/13/2015 Design 60% Complete Actual 5/13/2015

Design 100% Complete Target 9/11/2015 Design 100% Complete Actual 9/11/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 3/14/2016

Percent of Time Used 100.00 Percent of Budget Used 89.47

Start Design Target 2/3/2014 Start Design Actual 2/3/2014

Received ENV Clearance Target 8/21/2015 Received ENV Clearance Actual 9/23/2015

Utility Coordination Target 9/11/2015 Utility Coordination Actual 9/11/2015

Right of Way Coordination Target 9/11/2015 Right of Way Coordination Actual 9/11/2015

Project Ready to Bid Actual 10/9/2015 Project Ready to Bid Target 10/9/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $186,233

Construction Engineering Cost to 
Date

$2,179 Total Cost to Date $188,412

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$32,710

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 181001032 Category Description Program Identifier

Highway FM 1878 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

ON

District Lufkin County Nacogdoches 2

From Limit AT LA NANA CREEK To Limit . 3

Construction Cost/Estimate $1,652,100 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 32.65 Total Score 74.60 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 4/11/2016 Design 30% Complete Actual 4/11/2016

Design 60% Complete Target 8/19/2016 Design 60% Complete Actual 9/7/2016

Design 100% Complete Target 12/16/2016 Design 100% Complete Actual 12/13/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/17/2015 Start Design Actual 6/17/2015

Received ENV Clearance Target 2/15/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 12/16/2016 Utility Coordination Actual 12/13/2016

Right of Way Coordination Target 12/16/2016 Right of Way Coordination Actual 12/13/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/13/2017

Project Engineering Cost to Date $533,375 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $533,375

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,652,100

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 181001033 Category Description Program Identifier

Highway FM 1878 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Lufkin County Nacogdoches 2

From Limit LP 224 To Limit FM 2112 3

Construction Cost/Estimate $4,483,283 TIER NA 4

Description Reconstruct And Widen 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.441 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 6/12/2019 Design 30% Complete Actual TBD

Design 60% Complete Target 9/11/2019 Design 60% Complete Actual TBD

Design 100% Complete Target 1/13/2020 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/4/2019 Start Design Actual TBD

Received ENV Clearance Target 11/21/2019 Received ENV Clearance Actual TBD

Utility Coordination Target 1/13/2020 Utility Coordination Actual TBD

Right of Way Coordination Target 1/13/2020 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/14/2020

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,483,283

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 181001034 Category Description Program Identifier

Highway FM 1878 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Lufkin County Nacogdoches 2

From Limit FM 2112 To Limit CR 280 3

Construction Cost/Estimate $1,581,088 TIER NA 4

Description Reconstruct And Widen 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.311 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 6/12/2019 Design 30% Complete Actual TBD

Design 60% Complete Target 9/11/2019 Design 60% Complete Actual TBD

Design 100% Complete Target 1/13/2020 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/4/2019 Start Design Actual TBD

Received ENV Clearance Target 11/21/2019 Received ENV Clearance Actual TBD

Utility Coordination Target 1/13/2020 Utility Coordination Actual TBD

Right of Way Coordination Target 1/13/2020 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/14/2020

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,581,088

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 181201022 Category Description Program Identifier

Highway FM 1942 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Houston County Harris 2

From Limit 0.3 MI S OF US 90 To Limit CHAMBERS C/L 3

Construction Cost/Estimate $94,375 TIER NA 4

Description Centerline Texturing & Profile Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.980 (mi) Estimated Completed Date 12/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name John Elam, P.E. Contact Phone (281)319-6400 10

Construction Company Contact ISI CONTRACTING, INC.

Design 30% Complete Target 3/27/2015 Design 30% Complete Actual 3/27/2015

Design 60% Complete Target 4/30/2015 Design 60% Complete Actual 4/30/2015

Design 100% Complete Target 9/9/2015 Design 100% Complete Actual 9/9/2015

Notice to Proceed Date 3/24/2016 Work Begin Date 5/13/2016

Percent of Time Used 97.37 Percent of Budget Used 95.48

Start Design Target 6/30/2014 Start Design Actual 6/30/2014

Received ENV Clearance Target 9/17/2015 Received ENV Clearance Actual 9/17/2015

Utility Coordination Target 6/15/2015 Utility Coordination Actual 6/15/2015

Right of Way Coordination Target 6/15/2015 Right of Way Coordination Actual 6/15/2015

Project Ready to Bid Actual 9/11/2015 Project Ready to Bid Target 9/17/2015

Project Engineering Cost to Date $5,118 Construction Cost  to Date $254,172

Construction Engineering Cost to 
Date

$7,274 Total Cost to Date $266,564

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$72,945

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20726



Project ID 181201023 Category Description Program Identifier

Highway FM 1942 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District Houston County Harris 2

From Limit FM 2100 To Limit CHAMBERS C/L 3

Construction Cost/Estimate $2,667,945 TIER 1 4

Description Base Repair, Milling, 1.5" Acp Overlay And Striping 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 45.88 Total Score 79.10 7

Project Length 7.960 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20727



Category Amount

$2,667,945

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 181202022 Category Description Program Identifier

Highway FM 1942 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Beaumont County Chambers 2

From Limit HARRIS CO/L,EAST To Limit SH 146 3

Construction Cost/Estimate $141,707 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.257 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 5/11/2015 Design 30% Complete Actual 5/11/2015

Design 60% Complete Target 6/9/2015 Design 60% Complete Actual 6/25/2015

Design 100% Complete Target 8/16/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 12/15/2015 Work Begin Date 5/23/2016

Percent of Time Used 100.00 Percent of Budget Used 95.38

Start Design Target 4/21/2015 Start Design Actual 5/13/2015

Received ENV Clearance Target 7/24/2015 Received ENV Clearance Actual 8/11/2015

Utility Coordination Target 7/25/2015 Utility Coordination Actual 4/28/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/16/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $291,143

Construction Engineering Cost to 
Date

$815 Total Cost to Date $291,958

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$149,655

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20730



Project ID 181502013 Category Description Program Identifier

Highway FM 1743 Status Under Development 1 Category DA - Develop Authority 
(DDA)

19S

District Paris County Fannin 2

From Limit SH 56 To Limit FM 1550 3

Construction Cost/Estimate $2,943,000 TIER NA 4

Description Rehabilitation Of Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.540 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20731



Category Amount

$2,943,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20732



Project ID 181901014 Category Description Program Identifier

Highway FM 1920 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Amarillo County Lipscomb 2

From Limit RM 3260 To Limit SH 305 3

Construction Cost/Estimate $155,000 TIER 2 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 5.046 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20733



Category Amount

$155,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 182101022 Category Description Program Identifier

Highway FM 1912 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Amarillo County Potter 2

From Limit FM 1912 EAST To Limit US 287 3

Construction Cost/Estimate $32,265 TIER NA 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.968 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael C. Fowler, P.E. Contact Phone (806)356-3290 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target 8/18/2015 Design 30% Complete Actual 8/18/2015

Design 60% Complete Target 8/21/2015 Design 60% Complete Actual 8/21/2015

Design 100% Complete Target 9/9/2015 Design 100% Complete Actual 10/29/2015

Notice to Proceed Date 3/9/2016 Work Begin Date 3/21/2016

Percent of Time Used 98.68 Percent of Budget Used 79.65

Start Design Target 8/17/2015 Start Design Actual 8/17/2015

Received ENV Clearance Target 10/6/2015 Received ENV Clearance Actual 8/31/2015

Utility Coordination Target 11/18/2015 Utility Coordination Actual 9/3/2015

Right of Way Coordination Target 11/18/2015 Right of Way Coordination Actual 9/3/2015

Project Ready to Bid Actual 9/3/2015 Project Ready to Bid Target 10/6/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $50,682

Construction Engineering Cost to 
Date

$531 Total Cost to Date $51,213

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$21,773

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 182201028 Category Description Program Identifier

Highway FM 1936 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Odessa County Ector 2

From Limit FM 1936 AT DUNN 
STREET

To Limit . 3

Construction Cost/Estimate $52,633 TIER NA 4

Description Install Intersection Flashing Beacon, Install Advanced Warning Signals And Signs 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Ciro A. Baeza, P.E. Contact Phone (432)694-2195 10

Construction Company Contact WILLIS ELECTRIC CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 10/30/2015 Design 100% Complete Actual 11/18/2015

Notice to Proceed Date 3/14/2016 Work Begin Date TBD

Percent of Time Used 28.46 Percent of Budget Used 19.06

Start Design Target 8/25/2015 Start Design Actual 8/25/2015

Received ENV Clearance Target 10/30/2015 Received ENV Clearance Actual 12/18/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/18/2015 Project Ready to Bid Target 12/18/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $19,754

Construction Engineering Cost to 
Date

$150 Total Cost to Date $19,904

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$60,744

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 182301009 Category Description Program Identifier

Highway FM 1208 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Odessa County Martin 2

From Limit FM 1212 To Limit MIDLAND COUNTY LINE 3

Construction Cost/Estimate $21,498 TIER NA 4

Description Texturized Shoulders (profile Pavement Markers) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.633 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)336-3671 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 9/25/2015

Notice to Proceed Date 3/16/2016 Work Begin Date 4/7/2016

Percent of Time Used 75.79 Percent of Budget Used 91.09

Start Design Target TBD Start Design Actual 5/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/20/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/13/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $41,575

Construction Engineering Cost to 
Date

$53 Total Cost to Date $41,628

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$50,659

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20740



Project ID 182801024 Category Description Program Identifier

Highway FM 1943 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

ON

District Beaumont County Tyler 2

From Limit AT BLACK CREEK To Limit . 3

Construction Cost/Estimate $509,015 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2019 6

Strategic Score 50.29 Total Score 80.60 7

Project Length 0.014 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$660,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 182801026 Category Description Program Identifier

Highway FM 1943 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Beaumont County Tyler 2

From Limit 8.3 MILES WEST OF FM 
92

To Limit FM 92 3

Construction Cost/Estimate $59,890 TIER 1 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 40.44 Total Score 77.25 7

Project Length 8.300 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$59,890

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20744



Project ID 182801027 Category Description Program Identifier

Highway FM 1943 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Beaumont County Tyler 2

From Limit 3.15 MILES EAST OF 
US 69

To Limit EAST FOR 3.47 MILES 3

Construction Cost/Estimate $114,569 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.424 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 5/11/2015 Design 30% Complete Actual 5/11/2015

Design 60% Complete Target 6/9/2015 Design 60% Complete Actual 6/25/2015

Design 100% Complete Target 8/16/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 12/15/2015 Work Begin Date 5/23/2016

Percent of Time Used 100.00 Percent of Budget Used 95.38

Start Design Target 4/21/2015 Start Design Actual 5/13/2015

Received ENV Clearance Target 7/24/2015 Received ENV Clearance Actual 8/11/2015

Utility Coordination Target 7/25/2015 Utility Coordination Actual 4/28/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/16/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $234,115

Construction Engineering Cost to 
Date

$655 Total Cost to Date $234,770

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$141,148

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 182801028 Category Description Program Identifier

Highway FM 1943 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Beaumont County Tyler 2

From Limit US 69 INTERSECTION To Limit 7.852 MI E OF US 69 INTERSECTION 3

Construction Cost/Estimate $29,597 TIER 1 4

Description Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 35.29 Total Score 75.50 7

Project Length 7.852 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/1/2016

Design 60% Complete Target TBD Design 60% Complete Actual 9/20/2016

Design 100% Complete Target TBD Design 100% Complete Actual 10/3/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 12/12/2016

Utility Coordination Target TBD Utility Coordination Actual 8/22/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/12/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20747



Category Amount

$70,722

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 183001012 Category Description Program Identifier

Highway FM 1947 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Waco County Hill 2

From Limit SH 22 To Limit FM 1534 3

Construction Cost/Estimate $40,027 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.505 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20749



Category Amount

$60,922

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20750



Project ID 183001013 Category Description Program Identifier

Highway FM 1947 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Waco County Hill 2

From Limit SH 22 To Limit FM 310 3

Construction Cost/Estimate $3,083,850 TIER 2 4

Description Rehabilitate Roadway 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2020 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 5.608 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,083,850

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 183101019 Category Description Program Identifier

Highway FM 934 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TDC

District Waco County Hill 2

From Limit 0.056 MI W OF AQUILLA 
CREEK

To Limit SH 171 3

Construction Cost/Estimate $2,360,604 TIER 2 4

Description Widen Pavement To Add Shoulders, Provide Safety Upgrades And Resurface 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 41.18 Total Score 65.80 7

Project Length 2.794 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $209,099 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $209,099

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,102,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 183501024 Category Description Program Identifier

Highway FM 93 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Waco County Bell 2

From Limit FM 439 To Limit SH 317 3

Construction Cost/Estimate $259,783 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.059 (mi) Estimated Completed Date 10/27/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Smith,  P.E. Contact Phone (254)865-7115 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target 6/12/2015 Design 30% Complete Actual 6/15/2015

Design 60% Complete Target 7/2/2015 Design 60% Complete Actual 7/2/2015

Design 100% Complete Target 7/31/2015 Design 100% Complete Actual 8/14/2015

Notice to Proceed Date 3/18/2016 Work Begin Date 5/3/2016

Percent of Time Used 71.43 Percent of Budget Used 103.17

Start Design Target 5/26/2015 Start Design Actual 5/26/2015

Received ENV Clearance Target 7/31/2015 Received ENV Clearance Actual 8/14/2015

Utility Coordination Target 7/31/2015 Utility Coordination Actual 8/14/2015

Right of Way Coordination Target 7/31/2015 Right of Way Coordination Actual 7/31/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $566,418

Construction Engineering Cost to 
Date

$7,413 Total Cost to Date $573,830

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$287,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20756



Project ID 183502054 Category Description Program Identifier

Highway FM 1741 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Waco County Bell 2

From Limit WATERS DAIRY RD To Limit FM 93 3

Construction Cost/Estimate $850,000 TIER 1 4

Description Mill And Inlay 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 54.26 Total Score 82.70 7

Project Length 1.917 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $33,146 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $33,146

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$850,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 183502055 Category Description Program Identifier

Highway FM 1741 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Waco County Bell 2

From Limit WATERS DAIRY RD To Limit FM 93 3

Construction Cost/Estimate $136,254 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.917 (mi) Estimated Completed Date 10/27/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Smith,  P.E. Contact Phone (254)865-7115 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target 6/12/2015 Design 30% Complete Actual 6/15/2015

Design 60% Complete Target 7/2/2015 Design 60% Complete Actual 7/2/2015

Design 100% Complete Target 7/31/2015 Design 100% Complete Actual 8/14/2015

Notice to Proceed Date 3/18/2016 Work Begin Date 5/3/2016

Percent of Time Used 71.43 Percent of Budget Used 103.17

Start Design Target 5/26/2015 Start Design Actual 5/26/2015

Received ENV Clearance Target 7/31/2015 Received ENV Clearance Actual 8/14/2015

Utility Coordination Target 7/31/2015 Utility Coordination Actual 8/14/2015

Right of Way Coordination Target 7/31/2015 Right of Way Coordination Actual 7/31/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $296,280

Construction Engineering Cost to 
Date

$3,878 Total Cost to Date $300,158

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$150,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 183502056 Category Description Program Identifier

Highway FM 1741 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Waco County Bell 2

From Limit SH 53 To Limit WATERS DAIRY RD 3

Construction Cost/Estimate $1,600,000 TIER 1 4

Description Mill And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 47.06 Total Score 79.50 7

Project Length 3.511 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $780 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $780

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 183502057 Category Description Program Identifier

Highway FM 1741 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Waco County Bell 2

From Limit SCOTT BLVD To Limit 0.1 MI S OF SOUTH LOOP 3

Construction Cost/Estimate $648,213 TIER NA 4

Description Intersection Improvements To Include Install Traffic Signal And Construct Left Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.281 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$345,126

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20764



Project ID 183701013 Category Description Program Identifier

Highway FM 1954 Status Finalizing for Construction 1 Category 2U - Urban Area 
Corridor (1902U)

District Wichita Falls County Archer 2

From Limit AT SH 79 To Limit . 3

Construction Cost/Estimate $1,750,000 TIER 2 4

Description Realign Intersection 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 25.29 Total Score 65.10 7

Project Length 0.052 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $184 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $184

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 183702015 Category Description Program Identifier

Highway FM 1954 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Wichita Falls County Archer 2 Category 2U - Urban Area 
Corridor (1902U)

From Limit SH 79 To Limit US 281 3

Construction Cost/Estimate $4,250,000 TIER 2 4

Description Realign Intersection, Widen And Overlay. 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 35.29 Total Score 61.50 7

Project Length 3.960 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,218 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,218

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,500,000

$1,750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 184501022 Category Description Program Identifier

Highway FM 1717 Status Construction Scheduled 1 Category 8 - Systemic Widening 
Program (1508SW)

SSW

District Corpus Christi County Kleberg 2

From Limit FM 3320 To Limit 1.148 MI E OF FM 2619 3

Construction Cost/Estimate $1,459,783 TIER NA 4

Description Provide Additional Paved Surf Width 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.330 (mi) Estimated Completed Date 3/31/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Oscar Soliz,  P.E. Contact Phone (361)661-7050 10

Construction Company Contact HAAS-ANDERSON CONSTRUCTION, LTD.

Design 30% Complete Target 4/28/2015 Design 30% Complete Actual 5/8/2015

Design 60% Complete Target 5/27/2015 Design 60% Complete Actual 5/29/2015

Design 100% Complete Target 6/8/2015 Design 100% Complete Actual 6/30/2015

Notice to Proceed Date 12/4/2015 Work Begin Date 1/18/2016

Percent of Time Used 80.22 Percent of Budget Used 95.57

Start Design Target 3/3/2015 Start Design Actual 3/3/2015

Received ENV Clearance Target 6/17/2015 Received ENV Clearance Actual 7/10/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/10/2015 Project Ready to Bid Target 6/17/2015

Project Engineering Cost to Date $4,386 Construction Cost  to Date $2,937,732

Construction Engineering Cost to 
Date

$25,576 Total Cost to Date $2,967,693

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$662,690

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 184502016 Category Description Program Identifier

Highway FM 772 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Corpus Christi County Kleberg 2

From Limit FM 1118 To Limit FM 628 3

Construction Cost/Estimate $122,985 TIER NA 4

Description District Wide Seal Coat 2016 Project 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.606 (mi) Estimated Completed Date 4/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel L. Kelley , P.E. Contact Phone (830)780-3132 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target 6/1/2015 Design 30% Complete Actual 6/1/2015

Design 60% Complete Target 6/1/2015 Design 60% Complete Actual 6/1/2015

Design 100% Complete Target 9/21/2015 Design 100% Complete Actual 9/21/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 9/14/2016

Percent of Time Used 79.59 Percent of Budget Used 104.65

Start Design Target 6/1/2015 Start Design Actual 6/1/2015

Received ENV Clearance Target 9/16/2015 Received ENV Clearance Actual 9/24/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/24/2015 Project Ready to Bid Target 9/21/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $264,274

Construction Engineering Cost to 
Date

$1,300 Total Cost to Date $265,574

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$144,303

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 184701010 Category Description Program Identifier

Highway FM 635 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2401)

District Dallas County Navarro 2

From Limit FM 309 To Limit END OF STATE MAINTENANCE 3

Construction Cost/Estimate $667,628 TIER NA 4

Description Overlay Striping 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.118 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$546,623

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 184903021 Category Description Program Identifier

Highway SH 276 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Paris County Rains 2

From Limit 0.362 MI W OF FM 2737 To Limit 0.583 MI W OF US 69 3

Construction Cost/Estimate $52,345 TIER NA 4

Description Texturize Shoulders, Rolled Or Milled In, Centerline 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.714 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target 3/22/2016 Design 30% Complete Actual 3/22/2016

Design 60% Complete Target 4/4/2016 Design 60% Complete Actual 4/4/2016

Design 100% Complete Target 6/2/2016 Design 100% Complete Actual 6/2/2016

Notice to Proceed Date 8/11/2016 Work Begin Date 9/27/2016

Percent of Time Used 57.14 Percent of Budget Used 16.08

Start Design Target 3/17/2016 Start Design Actual 3/17/2016

Received ENV Clearance Target 3/17/2016 Received ENV Clearance Actual 5/24/2016

Utility Coordination Target 5/13/2016 Utility Coordination Actual 6/2/2016

Right of Way Coordination Target 5/13/2016 Right of Way Coordination Actual 6/2/2016

Project Ready to Bid Actual 6/2/2016 Project Ready to Bid Target 6/2/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $16,493

Construction Engineering Cost to 
Date

$1,113 Total Cost to Date $17,606

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20775



Category Amount

$55,493

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 185001014 Category Description Program Identifier

Highway FM 1966 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Austin County Caldwell 2

From Limit HAYS COUNTY LINE To Limit SH 142 3

Construction Cost/Estimate $205,554 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.084 (mi) Estimated Completed Date 8/19/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Diana Schulze, P.E. Contact Phone (512)321-2195 10

Construction Company Contact LONE STAR PAVING COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual 2/2/2015

Design 60% Complete Target TBD Design 60% Complete Actual 2/12/2015

Design 100% Complete Target TBD Design 100% Complete Actual 7/8/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 2/15/2016

Percent of Time Used 80.36 Percent of Budget Used 96.62

Start Design Target TBD Start Design Actual 1/22/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 5/27/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/4/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,327 Construction Cost  to Date $421,085

Construction Engineering Cost to 
Date

$4,862 Total Cost to Date $428,274

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$196,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 185001015 Category Description Program Identifier

Highway FM 1966 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Austin County Caldwell 2

From Limit SH 21 To Limit SH 142 3

Construction Cost/Estimate $38,020 TIER NA 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.080 (mi) Estimated Completed Date 10/13/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Diana Schulze, P.E. Contact Phone (512)321-2195 10

Construction Company Contact D. I. J. CONSTRUCTION, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 9/30/2015

Notice to Proceed Date 6/29/2016 Work Begin Date 8/4/2016

Percent of Time Used 27.59 Percent of Budget Used 81.38

Start Design Target TBD Start Design Actual 9/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/30/2015

Utility Coordination Target TBD Utility Coordination Actual 9/30/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 9/30/2015

Project Ready to Bid Actual 9/30/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $37,308 Construction Cost  to Date $42,921

Construction Engineering Cost to 
Date

$1,508 Total Cost to Date $81,737

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$43,313

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20780



Project ID 185203012 Category Description Program Identifier

Highway FM 56 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Waco County Bosque 2

From Limit 4.303 MI S OF BRAZOS 
POINT RD

To Limit SH 174 3

Construction Cost/Estimate $2,262,500 TIER 2 4

Description Rehabilitate And Widen Roadway 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 32.06 Total Score 74.40 7

Project Length 4.487 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $138,352 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $138,352

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,262,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 185301046 Category Description Program Identifier

Highway FM 1434 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

District Fort Worth County Johnson 2

From Limit FS 1434 To Limit FM 200 3

Construction Cost/Estimate $6,703,617 TIER NA 4

Description Widen Pavement And Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.264 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,703,617

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 185301047 Category Description Program Identifier

Highway FM 1718 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Fort Worth County Johnson 2

From Limit SH 171 To Limit END OF ROAD 3

Construction Cost/Estimate $200,549 TIER 2 4

Description Seal Coat Main Lanes And Shoulders Fy 17 Seal Coat Program 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 22.06 Total Score 57.40 7

Project Length 3.270 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$184,188

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 185302014 Category Description Program Identifier

Highway FM 1434 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

District Fort Worth County Johnson 2

From Limit US 67 To Limit FS 1434 3

Construction Cost/Estimate $602,626 TIER NA 4

Description Widen Pavement And Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.045 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$602,626

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 185401044 Category Description Program Identifier

Highway SL 304 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lufkin County Houston 2

From Limit SH 7 E To Limit SH 19 S 3

Construction Cost/Estimate $157,066 TIER NA 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.248 (mi) Estimated Completed Date 10/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Jesse Sisco, P.E. Contact Phone (936)327-8981 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 3/23/2015 Design 30% Complete Actual 3/23/2015

Design 60% Complete Target 5/13/2015 Design 60% Complete Actual 5/13/2015

Design 100% Complete Target 9/11/2015 Design 100% Complete Actual 9/11/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 3/14/2016

Percent of Time Used 100.00 Percent of Budget Used 89.47

Start Design Target 2/3/2014 Start Design Actual 2/3/2014

Received ENV Clearance Target 8/21/2015 Received ENV Clearance Actual 9/23/2015

Utility Coordination Target 9/11/2015 Utility Coordination Actual 9/11/2015

Right of Way Coordination Target 9/11/2015 Right of Way Coordination Actual 9/11/2015

Project Ready to Bid Actual 10/9/2015 Project Ready to Bid Target 10/9/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $286,196

Construction Engineering Cost to 
Date

$3,348 Total Cost to Date $289,545

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$143,530

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 185501024 Category Description Program Identifier

Highway FM 922 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Wichita Falls County Cooke 2

From Limit FM 2071 To Limit GRAYSON COUNTY LINE 3

Construction Cost/Estimate $502,084 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 24.26 Total Score 64.75 7

Project Length 10.718 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$502,084

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 186601030 Category Description Program Identifier

Highway FM 1294 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lubbock County Lubbock 2

From Limit HOCKLEY COUNTY 
LINE

To Limit AVE N IN SHALLOWATER 3

Construction Cost/Estimate $176,620 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.475 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Craig, P.E. Contact Phone (806)293-5484 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 4/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/28/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/27/2016 Work Begin Date 7/13/2016

Percent of Time Used 52.94 Percent of Budget Used 53.91

Start Design Target TBD Start Design Actual 3/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/19/2015

Utility Coordination Target TBD Utility Coordination Actual 7/10/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/10/2015

Project Ready to Bid Actual 8/11/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $202,204

Construction Engineering Cost to 
Date

$1,124 Total Cost to Date $203,328

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$188,011

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 186701025 Category Description Program Identifier

Highway FM 1264 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lubbock County Lubbock 2

From Limit N LUBBOCK CITY 
LIMITS

To Limit N. LP 289 3

Construction Cost/Estimate $138,474 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.482 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Craig, P.E. Contact Phone (806)293-5484 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 4/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/28/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/27/2016 Work Begin Date 7/13/2016

Percent of Time Used 52.94 Percent of Budget Used 53.91

Start Design Target TBD Start Design Actual 3/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/19/2015

Utility Coordination Target TBD Utility Coordination Actual 7/10/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/10/2015

Project Ready to Bid Actual 8/11/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $159,364

Construction Engineering Cost to 
Date

$886 Total Cost to Date $160,250

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20795



Category Amount

$259,896

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20796



Project ID 187001032 Category Description Program Identifier

Highway FM 2020 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Odessa County Ector 2

From Limit AT FM 1936 To Limit . 3

Construction Cost/Estimate $56,226 TIER NA 4

Description Install Advance Warning Signals And Signs (intersection 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Fred G. Herrera, P.E. Contact Phone (432)498-4770 10

Construction Company Contact WILLIS ELECTRIC CO., LP

Design 30% Complete Target 4/25/2016 Design 30% Complete Actual 4/25/2016

Design 60% Complete Target 5/31/2016 Design 60% Complete Actual 5/31/2016

Design 100% Complete Target 7/26/2016 Design 100% Complete Actual 8/1/2016

Notice to Proceed Date 11/22/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 3/30/2016 Start Design Actual 3/30/2016

Received ENV Clearance Target 9/14/2016 Received ENV Clearance Actual 8/26/2016

Utility Coordination Target 6/20/2016 Utility Coordination Actual 6/24/2016

Right of Way Coordination Target 6/20/2016 Right of Way Coordination Actual 6/24/2016

Project Ready to Bid Actual 8/3/2016 Project Ready to Bid Target 7/26/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$55,434

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 187001033 Category Description Program Identifier

Highway FM 2020 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Odessa County Ector 2

From Limit @ MOSS AVE To Limit . 3

Construction Cost/Estimate $45,126 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 43.24 Total Score 64.20 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20799



Category Amount

$45,126

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 187103019 Category Description Program Identifier

Highway FM 2002 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Odessa County Martin 2

From Limit SH 137 To Limit US 87 3

Construction Cost/Estimate $200,231 TIER 1 4

Description Texturize Shoulders (profile Pavement Markers) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 48.53 Total Score 80.00 7

Project Length 11.705 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20801



Category Amount

$200,231

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20802



Project ID 187202017 Category Description Program Identifier

Highway FM 846 Status Construction Scheduled 1 Category 11 - Proposition 1 
(15P111)

15S

District Abilene County Howard 2

From Limit FM 669 To Limit FM 1205 3

Construction Cost/Estimate $9,519,744 TIER NA 4

Description Rehabilitate And Widen Existing Roadway, Culvert Extensions, Safety Improvement 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 16.092 (mi) Estimated Completed Date 3/31/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Dave Collins, P.E. Contact Phone (432)263-4768 10

Construction Company Contact SBBI, INC.

Design 30% Complete Target 11/4/2014 Design 30% Complete Actual 11/3/2014

Design 60% Complete Target 1/6/2015 Design 60% Complete Actual 1/13/2015

Design 100% Complete Target 3/31/2015 Design 100% Complete Actual 3/17/2015

Notice to Proceed Date 7/30/2015 Work Begin Date 11/16/2015

Percent of Time Used 68.49 Percent of Budget Used 70.25

Start Design Target 10/1/2014 Start Design Actual 10/1/2014

Received ENV Clearance Target 3/17/2015 Received ENV Clearance Actual 3/6/2015

Utility Coordination Target 3/31/2015 Utility Coordination Actual 3/19/2015

Right of Way Coordination Target 3/31/2015 Right of Way Coordination Actual 3/17/2015

Project Ready to Bid Actual 3/19/2015 Project Ready to Bid Target 3/31/2015

Project Engineering Cost to Date $552,266 Construction Cost  to Date $13,072,228

Construction Engineering Cost to 
Date

$759,351 Total Cost to Date $14,383,845

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,519,744

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 187302023 Category Description Program Identifier

Highway FM 1269 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Abilene County Scurry 2

From Limit GARZA CO LINE To Limit 1.18 MI S OF GARZA CO LINE 3

Construction Cost/Estimate $54,455 TIER 2 4

Description Install Advance Curve Warning Signals - Existing Warning Sig Signs, Install Chevrons On Curve 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 42.65 Total Score 71.00 7

Project Length 1.180 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$54,455

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 187502024 Category Description Program Identifier

Highway FM 2022 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County Houston 2

From Limit FM 2423 To Limit FM 2663 3

Construction Cost/Estimate $109,136 TIER 2 4

Description Texturize Shoulders (profile Centerline Markings) 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 6.025 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/31/2016 Start Design Actual 10/31/2016

Received ENV Clearance Target 3/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 3/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/17/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$109,136

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 187503022 Category Description Program Identifier

Highway FM 3151 Status Construction Scheduled 1 Category 1 - Proposition 1 
(16P101)

16S

District Lufkin County Houston 2 Category 11 - Proposition 1 
(16P111)

16S

From Limit FM 1280 To Limit FM 230 3

Construction Cost/Estimate $3,146,993 TIER NA 4

Description Reconstruct And Widen Pavement 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.590 (mi) Estimated Completed Date 6/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Jesse Sisco, P.E. Contact Phone (936)327-8981 10

Construction Company Contact DREWERY CONSTRUCTION COMPANY, INCORPORATED

Design 30% Complete Target 4/2/2015 Design 30% Complete Actual 4/2/2015

Design 60% Complete Target 4/8/2015 Design 60% Complete Actual 4/8/2015

Design 100% Complete Target 9/10/2015 Design 100% Complete Actual 9/14/2015

Notice to Proceed Date 3/24/2016 Work Begin Date 5/9/2016

Percent of Time Used 61.40 Percent of Budget Used 26.86

Start Design Target 3/31/2015 Start Design Actual 3/31/2015

Received ENV Clearance Target 6/29/2015 Received ENV Clearance Actual 10/13/2015

Utility Coordination Target 9/10/2015 Utility Coordination Actual 9/14/2015

Right of Way Coordination Target 9/10/2015 Right of Way Coordination Actual 9/14/2015

Project Ready to Bid Actual 10/13/2015 Project Ready to Bid Target 10/9/2015

Project Engineering Cost to Date $36,735 Construction Cost  to Date $1,697,698

Construction Engineering Cost to 
Date

$61,673 Total Cost to Date $1,796,106

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20809



Category Amount

$1,376,337

$1,770,657

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 187503023 Category Description Program Identifier

Highway FM 2110 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

ENG

District Lufkin County Houston 2

From Limit SL 304 To Limit END OF PAVEMENT 3

Construction Cost/Estimate $4,619,828 TIER 2 4

Description Reconstruct And Widen Pavement 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 39.71 Total Score 70.00 7

Project Length 7.800 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 3/13/2019 Design 30% Complete Actual TBD

Design 60% Complete Target 6/12/2019 Design 60% Complete Actual TBD

Design 100% Complete Target 10/11/2019 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/5/2018 Start Design Actual TBD

Received ENV Clearance Target 8/23/2019 Received ENV Clearance Actual TBD

Utility Coordination Target 10/11/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 10/11/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/8/2019

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,619,828

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 187601030 Category Description Program Identifier

Highway FM 1988 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

ONT

District Lufkin County Polk 2

From Limit AT LONG KING CREEK To Limit . 3

Construction Cost/Estimate $3,278,223 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.509 (mi) Estimated Completed Date 11/21/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name KEVIN HARBUCK Contact Phone (936)327-8981 10

Construction Company Contact LONGVIEW BRIDGE AND ROAD, LTD.

Design 30% Complete Target 6/9/2014 Design 30% Complete Actual 6/11/2014

Design 60% Complete Target 8/28/2014 Design 60% Complete Actual 8/13/2014

Design 100% Complete Target 1/16/2015 Design 100% Complete Actual 1/15/2015

Notice to Proceed Date 6/11/2015 Work Begin Date 9/23/2015

Percent of Time Used 102.13 Percent of Budget Used 87.93

Start Design Target 6/1/2012 Start Design Actual 6/1/2012

Received ENV Clearance Target 1/13/2015 Received ENV Clearance Actual 10/1/2014

Utility Coordination Target 1/16/2015 Utility Coordination Actual 1/15/2015

Right of Way Coordination Target 1/16/2015 Right of Way Coordination Actual 1/15/2015

Project Ready to Bid Actual 2/13/2015 Project Ready to Bid Target 2/13/2015

Project Engineering Cost to Date $707,077 Construction Cost  to Date $5,861,041

Construction Engineering Cost to 
Date

$6,632 Total Cost to Date $6,574,750

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,325,441

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 187601034 Category Description Program Identifier

Highway FM 1988 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lufkin County Polk 2

From Limit 0.44 MI S OF FM 3278 To Limit SL 393 3

Construction Cost/Estimate $102,972 TIER NA 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.588 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 1/20/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 4/13/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 8/12/2016 Design 100% Complete Actual 8/16/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/2/2015 Start Design Actual 4/14/2016

Received ENV Clearance Target 4/28/2016 Received ENV Clearance Actual 9/6/2016

Utility Coordination Target 8/12/2016 Utility Coordination Actual 8/16/2016

Right of Way Coordination Target 8/12/2016 Right of Way Coordination Actual 8/16/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $236 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $236

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$162,891

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 187601035 Category Description Program Identifier

Highway FM 1988 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County Polk 2

From Limit US 59 To Limit 0.257 MI W OF SL 393 3

Construction Cost/Estimate $217,850 TIER 2 4

Description Texturize Shoulders (profile Edgeline Markings; Profile Centerline Markings) 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 34.56 Total Score 68.25 7

Project Length 9.271 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/31/2016 Start Design Actual 10/31/2016

Received ENV Clearance Target 3/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 3/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/17/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$217,850

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 187602015 Category Description Program Identifier

Highway FM 1988 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lufkin County Polk 2

From Limit SL 393 To Limit SH 146 3

Construction Cost/Estimate $195,541 TIER NA 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.705 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 1/20/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 4/13/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 8/12/2016 Design 100% Complete Actual 8/16/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/2/2015 Start Design Actual 4/14/2016

Received ENV Clearance Target 4/28/2016 Received ENV Clearance Actual 9/6/2016

Utility Coordination Target 8/12/2016 Utility Coordination Actual 8/16/2016

Right of Way Coordination Target 8/12/2016 Right of Way Coordination Actual 8/16/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$145,728

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 187602016 Category Description Program Identifier

Highway FM 1988 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County Polk 2

From Limit 0.038 MI E OF US 59 To Limit SH 146 3

Construction Cost/Estimate $93,016 TIER 2 4

Description Texturize Shoulders (profile Centerline Markings) 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 24.26 Total Score 64.75 7

Project Length 5.115 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/31/2016 Start Design Actual 10/31/2016

Received ENV Clearance Target 3/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 3/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/17/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$93,016

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 187602017 Category Description Program Identifier

Highway FM 1988 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Lufkin County Polk 2

From Limit US 59 (S) To Limit SH 146 3

Construction Cost/Estimate $70,546 TIER 2 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 24.26 Total Score 64.75 7

Project Length 5.163 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/14/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/4/2018 Start Design Actual TBD

Received ENV Clearance Target 12/5/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 3/11/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 3/11/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/12/2019

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$70,546

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 188101013 Category Description Program Identifier

Highway FM 1499 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Paris County Lamar 2

From Limit FM 197 To Limit SP 1499 3

Construction Cost/Estimate $155,191 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.745 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 8/1/2016 Design 30% Complete Actual 6/14/2016

Design 60% Complete Target 9/14/2016 Design 60% Complete Actual 7/14/2016

Design 100% Complete Target 10/11/2016 Design 100% Complete Actual 10/13/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 8/1/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target 9/27/2016 Utility Coordination Actual 9/27/2016

Right of Way Coordination Target 9/27/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/13/2016 Project Ready to Bid Target 10/11/2016

Project Engineering Cost to Date $369 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $369

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$235,340

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 188101014 Category Description Program Identifier

Highway FM 1499 Status Construction Scheduled 1 Category 11 - Proposition 1 
(17P111)

17S

District Paris County Lamar 2

From Limit END OF MAINTENACE To Limit FM 197 3

Construction Cost/Estimate $48,928 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.485 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 8/1/2016 Design 30% Complete Actual 6/14/2016

Design 60% Complete Target 9/14/2016 Design 60% Complete Actual 7/14/2016

Design 100% Complete Target 10/11/2016 Design 100% Complete Actual 10/13/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 8/1/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target 9/27/2016 Utility Coordination Actual 9/27/2016

Right of Way Coordination Target 9/27/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/13/2016 Project Ready to Bid Target 10/11/2016

Project Engineering Cost to Date $487 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $487

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$48,928

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 188203010 Category Description Program Identifier

Highway FM 2070 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Wichita Falls County Baylor 2

From Limit KNOX COUNTY LINE To Limit US 277 3

Construction Cost/Estimate $187,147 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 8.015 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$187,147

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 189001046 Category Description Program Identifier

Highway FM 1976 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District San Antonio County Bexar 2

From Limit WOODLAKE PARKWAY To Limit LP 1604 3

Construction Cost/Estimate $11,000,000 TIER 1 4

Description Rehab & Widen Narrow Roadway To Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2018 6

Strategic Score 59.41 Total Score 83.70 7

Project Length 5.151 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/14/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $625,061 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $625,061

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$11,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 189001047 Category Description Program Identifier

Highway FM 1976 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District San Antonio County Bexar 2

From Limit AT BENTLY DR To Limit . 3

Construction Cost/Estimate $218,364 TIER 1 4

Description Improve Traffic Signals & Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 66.18 Total Score 86.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$218,364

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20834



Project ID 189001048 Category Description Program Identifier

Highway FM 1976 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District San Antonio County Bexar 2

From Limit AT MIDCROWN To Limit . 3

Construction Cost/Estimate $218,364 TIER 1 4

Description Improve Traffic Signals & Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 66.18 Total Score 86.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$218,364

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 189001049 Category Description Program Identifier

Highway FM 1976 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District San Antonio County Bexar 2

From Limit AT MONTGOMERY 
RD/EAGLE CREST 
BLVD

To Limit . 3

Construction Cost/Estimate $222,184 TIER 1 4

Description Improve Traffic Signals & Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 66.18 Total Score 86.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$222,184

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 189002008 Category Description Program Identifier

Highway FM 1516 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District San Antonio County Bexar 2

From Limit AT FM 1976 To Limit . 3

Construction Cost/Estimate $49,589 TIER 1 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 62.06 Total Score 84.60 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$49,589

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 189503022 Category Description Program Identifier

Highway FM 726 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Atlanta County Marion 2

From Limit HARRISON C/L To Limit FM 729 3

Construction Cost/Estimate $674,469 TIER 1 4

Description Texturize Shoulders & Cl Texturing 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 45.59 Total Score 79.00 7

Project Length 9.217 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 7/17/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/10/2016 Start Design Actual 10/10/2016

Received ENV Clearance Target 2/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 11/1/2016 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/17/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$674,469

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20842



Project ID 189603018 Category Description Program Identifier

Highway FM 726 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Atlanta County Upshur 2

From Limit SH 300 To Limit FM 1650 3

Construction Cost/Estimate $106,952 TIER 2 4

Description Profile Edgeline & Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 24.26 Total Score 57.75 7

Project Length 4.083 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$106,952

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 189802009 Category Description Program Identifier

Highway FM 1979 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District San Antonio County Guadalupe 2

From Limit FM 621 To Limit 0.2 MI WEST OF THE CALDWELL C/L 3

Construction Cost/Estimate $1,543,200 TIER 2 4

Description Rehabilitate & Widen Existing Roadway To Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 19.12 Total Score 56.00 7

Project Length 1.383 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 2/11/2016

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/3/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $82,437 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $82,437

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,543,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 189803009 Category Description Program Identifier

Highway FM 1979 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District San Antonio County Guadalupe 2

From Limit 1.6 MI EAST OF SH 123 To Limit FM 621 3

Construction Cost/Estimate $7,883,200 TIER 2 4

Description Rehabilitate & Widen Existing Roadway To Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 27.21 Total Score 58.75 7

Project Length 3.859 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 2/11/2016

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/3/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $352,049 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $352,049

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,883,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 189803010 Category Description Program Identifier

Highway FM 1979 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District San Antonio County Guadalupe 2

From Limit FM 3353 To Limit FM 621 3

Construction Cost/Estimate $61,623 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.158 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/5/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$68,594

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 189903007 Category Description Program Identifier

Highway RM 1376 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Austin County Gillespie 2

From Limit WREN LANE To Limit 1.4 MI S OF RM 1888 3

Construction Cost/Estimate $140,000 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$140,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 190001013 Category Description Program Identifier

Highway FM 1982 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Abilene County Mitchell 2

From Limit FM 644 To Limit NOLAN COUNTY LINE 3

Construction Cost/Estimate $75,340 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.733 (mi) Estimated Completed Date 8/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Stewart Chapman, P.E. Contact Phone (325)573-0143 10

Construction Company Contact LIPHAM ASPHALT AND PAVING COMPANY, LLC

Design 30% Complete Target 4/30/2015 Design 30% Complete Actual 5/1/2015

Design 60% Complete Target 5/29/2015 Design 60% Complete Actual 5/28/2015

Design 100% Complete Target 9/2/2015 Design 100% Complete Actual 8/17/2015

Notice to Proceed Date 3/24/2016 Work Begin Date 5/9/2016

Percent of Time Used 82.98 Percent of Budget Used 102.47

Start Design Target 4/2/2015 Start Design Actual 4/2/2015

Received ENV Clearance Target 8/18/2015 Received ENV Clearance Actual 8/12/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/17/2015 Project Ready to Bid Target 9/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $170,488

Construction Engineering Cost to 
Date

$618 Total Cost to Date $171,106

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$223,980

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 190002005 Category Description Program Identifier

Highway FM 1982 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Abilene County Nolan 2

From Limit MITCHELL COUNTY 
LINE

To Limit US 84 3

Construction Cost/Estimate $24,887 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.095 (mi) Estimated Completed Date 8/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Stewart Chapman, P.E. Contact Phone (325)573-0143 10

Construction Company Contact LIPHAM ASPHALT AND PAVING COMPANY, LLC

Design 30% Complete Target 4/30/2015 Design 30% Complete Actual 5/1/2015

Design 60% Complete Target 5/29/2015 Design 60% Complete Actual 5/28/2015

Design 100% Complete Target 9/2/2015 Design 100% Complete Actual 8/17/2015

Notice to Proceed Date 3/24/2016 Work Begin Date 5/9/2016

Percent of Time Used 82.98 Percent of Budget Used 102.47

Start Design Target 4/2/2015 Start Design Actual 4/2/2015

Received ENV Clearance Target 8/18/2015 Received ENV Clearance Actual 8/12/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/17/2015 Project Ready to Bid Target 9/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $56,110

Construction Engineering Cost to 
Date

$203 Total Cost to Date $56,313

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$65,700

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 190101011 Category Description Program Identifier

Highway FM 1984 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Austin County Caldwell 2

From Limit SH 80 To Limit FM 1966 3

Construction Cost/Estimate $24,430 TIER NA 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.011 (mi) Estimated Completed Date 10/13/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Diana Schulze, P.E. Contact Phone (512)321-2195 10

Construction Company Contact D. I. J. CONSTRUCTION, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 9/30/2015

Notice to Proceed Date 6/29/2016 Work Begin Date 8/4/2016

Percent of Time Used 27.59 Percent of Budget Used 81.38

Start Design Target TBD Start Design Actual 9/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/30/2015

Utility Coordination Target TBD Utility Coordination Actual 9/30/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 9/30/2015

Project Ready to Bid Actual 9/30/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $10,365 Construction Cost  to Date $42,246

Construction Engineering Cost to 
Date

$1,485 Total Cost to Date $54,096

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$40,939

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 190101012 Category Description Program Identifier

Highway FM 1984 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Austin County Caldwell 2

From Limit SH 80 To Limit FM 1966 3

Construction Cost/Estimate $400,000 TIER 2 4

Description LeveL-Up & Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 37.50 Total Score 69.25 7

Project Length 4.022 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 190201027 Category Description Program Identifier

Highway FM 1825 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

District Austin County Travis 2

From Limit 10TH STREET IN 
PFLUGERVILLE

To Limit FM 685 3

Construction Cost/Estimate $406,530 TIER NA 4

Description Full Depth Repair, Seal & Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.904 (mi) Estimated Completed Date 8/15/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact AUSTIN MATERIALS, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 1/5/2015 Design 100% Complete Actual 1/5/2015

Notice to Proceed Date 4/10/2015 Work Begin Date 6/21/2016

Percent of Time Used 28.13 Percent of Budget Used 89.48

Start Design Target 9/2/2014 Start Design Actual 9/2/2014

Received ENV Clearance Target 11/12/2014 Received ENV Clearance Actual 11/12/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/11/2015 Project Ready to Bid Target 1/5/2015

Project Engineering Cost to Date $23,228 Construction Cost  to Date $655,371

Construction Engineering Cost to 
Date

$25,632 Total Cost to Date $704,231

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20861



Category Amount

$395,528

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20862



Project ID 190501009 Category Description Program Identifier

Highway FM 2052 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Lubbock County Dawson 2

From Limit SH 349 To Limit EAST FRONTAGE ROAD US 87 3

Construction Cost/Estimate $1,464,000 TIER NA 4

Description Widening And Restoring Pavement 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.260 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $13,608 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $13,608

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20863



Category Amount

$1,464,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20864



Project ID 191201020 Category Description Program Identifier

Highway FM 2090 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Houston County Montgomery 2

From Limit AT CROCKETT MARTIN To Limit . 3

Construction Cost/Estimate $79,554 TIER NA 4

Description Install Intersection Flashing Beacon 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.250 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dock Gee, P.E. Contact Phone (713)802-5405 10

Construction Company Contact THIRD COAST SERVICES LLC

Design 30% Complete Target 5/5/2015 Design 30% Complete Actual 5/5/2015

Design 60% Complete Target 6/6/2015 Design 60% Complete Actual 6/6/2015

Design 100% Complete Target 7/7/2015 Design 100% Complete Actual 7/7/2015

Notice to Proceed Date 3/8/2016 Work Begin Date 7/27/2016

Percent of Time Used 73.68 Percent of Budget Used 34.05

Start Design Target 12/3/2014 Start Design Actual 12/3/2014

Received ENV Clearance Target 9/4/2015 Received ENV Clearance Actual 9/4/2015

Utility Coordination Target 9/4/2015 Utility Coordination Actual 9/4/2015

Right of Way Coordination Target 9/4/2015 Right of Way Coordination Actual 9/4/2015

Project Ready to Bid Actual 9/7/2015 Project Ready to Bid Target 9/7/2015

Project Engineering Cost to Date $13,993 Construction Cost  to Date $58,605

Construction Engineering Cost to 
Date

$3,699 Total Cost to Date $76,297

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20865



Category Amount

$208,297

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20866



Project ID 191201021 Category Description Program Identifier

Highway FM 2090 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

ON

District Houston County Montgomery 2

From Limit AT CANEY CREEK To Limit . 3

Construction Cost/Estimate $3,400,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 47.06 Total Score 52.70 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20867



Category Amount

$2,129,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20868



Project ID 191202013 Category Description Program Identifier

Highway FM 2090 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Houston County Montgomery 2

From Limit AT BU 59L To Limit . 3

Construction Cost/Estimate $350,000 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 22.35 Total Score 64.10 7

Project Length 0.270 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20869



Category Amount

$350,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20870



Project ID 191902034 Category Description Program Identifier

Highway FM 1997 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Atlanta County Harrison 2

From Limit US 59 To Limit SL 390 3

Construction Cost/Estimate $160,963 TIER NA 4

Description Texturize Shoulders & Cl Texturing 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.600 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rebecca Wells, P.E. Contact Phone (903)799-1480 10

Construction Company Contact STRIPING TECHNOLOGY, L.P.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 1/4/2016 Design 60% Complete Actual 1/4/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/21/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 11/16/2015 Start Design Actual 11/16/2015

Received ENV Clearance Target 1/8/2016 Received ENV Clearance Actual 1/22/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/20/2016 Project Ready to Bid Target 7/19/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$49 Total Cost to Date $49

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20871



Category Amount

$799,316

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20872



Project ID 191902037 Category Description Program Identifier

Highway FM 1997 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Atlanta County Harrison 2

From Limit RAINEY ST To Limit WRIGHT ST 3

Construction Cost/Estimate $382,688 TIER 2 4

Description Upgrade Sidewalks And Retaining Walls At Etbu 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 30.88 Total Score 74.75 7

Project Length 0.142 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target 6/6/2016 Design 30% Complete Actual 6/6/2016

Design 60% Complete Target 11/8/2016 Design 60% Complete Actual 11/28/2016

Design 100% Complete Target 2/24/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/1/2016 Start Design Actual 2/1/2016

Received ENV Clearance Target 1/24/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 4/24/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 1/18/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/24/2017

Project Engineering Cost to Date $222,642 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $222,642

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20873



Category Amount

$382,688

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20874



Project ID 192001021 Category Description Program Identifier

Highway FM 1998 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Atlanta County Harrison 2

From Limit US 80 To Limit FM 2199 3

Construction Cost/Estimate $283,683 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 32.35 Total Score 60.50 7

Project Length 4.776 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20875



Category Amount

$283,683

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20876



Project ID 192301013 Category Description Program Identifier

Highway RM 2084 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District San Angelo County Tom Green 2

From Limit SL 110 To Limit SCHLEICHER COUNTY LINE 3

Construction Cost/Estimate $409,858 TIER 2 4

Description Seal Coat Travel Lanes And Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 35.29 Total Score 64.80 7

Project Length 12.787 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 4/29/2016 Design 30% Complete Actual 4/29/2016

Design 60% Complete Target 8/1/2016 Design 60% Complete Actual 8/1/2016

Design 100% Complete Target 10/5/2016 Design 100% Complete Actual 10/7/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/4/2016 Start Design Actual 1/4/2016

Received ENV Clearance Target 11/10/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/24/2016 Project Ready to Bid Target 11/10/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20877



Category Amount

$311,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20878



Project ID 192302013 Category Description Program Identifier

Highway RM 2084 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District San Angelo County Schleicher 2

From Limit TOM GREEN COUNTY 
LINE

To Limit US 190 3

Construction Cost/Estimate $464,192 TIER 2 4

Description Seal Coat Travel Lanes And Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 27.94 Total Score 62.30 7

Project Length 14.818 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 4/29/2016 Design 30% Complete Actual 4/29/2016

Design 60% Complete Target 8/1/2016 Design 60% Complete Actual 8/1/2016

Design 100% Complete Target 10/5/2016 Design 100% Complete Actual 10/7/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/4/2016 Start Design Actual 1/4/2016

Received ENV Clearance Target 11/10/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/24/2016 Project Ready to Bid Target 11/10/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20879



Category Amount

$353,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20880



Project ID 192601017 Category Description Program Identifier

Highway FM 107 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Waco County Coryell 2

From Limit FM 1829 To Limit FM 1829 3

Construction Cost/Estimate $16,307 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.281 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$99 Total Cost to Date $99

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20881



Category Amount

$16,683

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20882



Project ID 192702014 Category Description Program Identifier

Highway FM 2005 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

PM

District Waco County Hamilton 2

From Limit FM 221 To Limit MILLS CO LINE 3

Construction Cost/Estimate $204,200 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.586 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20883



Category Amount

$204,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20884



Project ID 192703014 Category Description Program Identifier

Highway FM 2005 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

PM

District Waco County Hamilton 2

From Limit FM 221 To Limit FM 218 3

Construction Cost/Estimate $315,000 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.679 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20885



Category Amount

$315,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20886



Project ID 193101017 Category Description Program Identifier

Highway FM 2087 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

ONT

District Tyler County Gregg 2

From Limit AT SABINE RIVER, 
STR# 193101002

To Limit 0.5 MI N OF IH 20 FRONTAGE RD 3

Construction Cost/Estimate $3,698,177 TIER NA 4

Description Replace Bridge & Approaches 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.284 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Will Buskell, P.E. Contact Phone (903)234-0532 10

Construction Company Contact LONGVIEW BRIDGE AND ROAD, LTD.

Design 30% Complete Target 1/13/2016 Design 30% Complete Actual 1/13/2016

Design 60% Complete Target 3/8/2016 Design 60% Complete Actual 2/22/2016

Design 100% Complete Target 6/2/2016 Design 100% Complete Actual 6/3/2016

Notice to Proceed Date 9/14/2016 Work Begin Date 10/11/2016

Percent of Time Used 11.49 Percent of Budget Used 28.15

Start Design Target 8/14/2015 Start Design Actual 8/14/2015

Received ENV Clearance Target 7/13/2016 Received ENV Clearance Actual 6/27/2016

Utility Coordination Target 5/25/2016 Utility Coordination Actual 5/31/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 6/3/2016 Project Ready to Bid Target 6/2/2016

Project Engineering Cost to Date $884,107 Construction Cost  to Date $1,424,292

Construction Engineering Cost to 
Date

$22,927 Total Cost to Date $2,331,325

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20887



Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20888



Project ID 193402004 Category Description Program Identifier

Highway FM 2015 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District Tyler County Smith 2

From Limit FM 16, S To Limit 1.4 MI N OF IH20 (SAND FLAT/CR313) 3

Construction Cost/Estimate $2,354,944 TIER NA 4

Description Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.124 (mi) Estimated Completed Date 5/19/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Shane Cunningham, P.E. Contact Phone (903)509-9066 10

Construction Company Contact LONGVIEW BRIDGE AND ROAD, LTD.

Design 30% Complete Target 1/30/2015 Design 30% Complete Actual 1/30/2015

Design 60% Complete Target 3/3/2015 Design 60% Complete Actual 2/20/2015

Design 100% Complete Target 4/8/2015 Design 100% Complete Actual 4/17/2015

Notice to Proceed Date 8/10/2015 Work Begin Date 9/18/2015

Percent of Time Used 82.96 Percent of Budget Used 77.47

Start Design Target 1/2/2015 Start Design Actual 1/5/2015

Received ENV Clearance Target 5/4/2015 Received ENV Clearance Actual 5/1/2015

Utility Coordination Target 3/31/2015 Utility Coordination Actual 3/19/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/17/2015 Project Ready to Bid Target 4/8/2015

Project Engineering Cost to Date $126,399 Construction Cost  to Date $3,637,951

Construction Engineering Cost to 
Date

$109,354 Total Cost to Date $3,873,704

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20889



Category Amount

$2,448,507

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20890



Project ID 193702026 Category Description Program Identifier

Highway FM 2691 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District Laredo County Zavala 2

From Limit FM 393 To Limit END OF PAVEMENT 3

Construction Cost/Estimate $3,007,204 TIER NA 4

Description Restoration And Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.476 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Justin Obinna, P.E. Contact Phone (830)876-1000 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 8/31/2015

Design 60% Complete Target TBD Design 60% Complete Actual 8/31/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/31/2015

Notice to Proceed Date 10/6/2015 Work Begin Date 11/9/2015

Percent of Time Used 90.60 Percent of Budget Used 96.52

Start Design Target TBD Start Design Actual 8/31/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/31/2015

Utility Coordination Target TBD Utility Coordination Actual 8/31/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 8/31/2015

Project Ready to Bid Actual 8/31/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $89,369 Construction Cost  to Date $6,034,174

Construction Engineering Cost to 
Date

$73,198 Total Cost to Date $6,196,741

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20891



Category Amount

$2,395,854

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20892



Project ID 193702027 Category Description Program Identifier

Highway FM 393 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Laredo County Zavala 2

From Limit FM 2691 To Limit FM 1668 3

Construction Cost/Estimate $300,000 TIER 2 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 5.502 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20893



Category Amount

$300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20894



Project ID 193702028 Category Description Program Identifier

Highway FM 393 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District Laredo County Zavala 2

From Limit 5.502 MILE EAST OF FM 
2691

To Limit FM 1668 3

Construction Cost/Estimate $1,000,000 TIER 2 4

Description Rehabilitation Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 3.729 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $601 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $601

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20895



Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20896



Project ID 193901053 Category Description Program Identifier

Highway FM 2061 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Pharr County Hidalgo 2

From Limit @ JASMINE AVE. To Limit . 3

Construction Cost/Estimate $29,152 TIER 2 4

Description Install Intersection Flashing Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20897



Category Amount

$55,009

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20898



Project ID 193901054 Category Description Program Identifier

Highway FM 2061 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Pharr County Hidalgo 2

From Limit FM 1925 To Limit SH 107 3

Construction Cost/Estimate $302,783 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 2.470 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20899



Category Amount

$302,783

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20900



Project ID 193901055 Category Description Program Identifier

Highway FM 2061 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Pharr County Hidalgo 2

From Limit SH 107 To Limit BUS 83 3

Construction Cost/Estimate $458,673 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 7.340 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20901



Category Amount

$458,673

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20902



Project ID 193901056 Category Description Program Identifier

Highway FM 2061 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Pharr County Hidalgo 2

From Limit FM 1925 To Limit SH 107 3

Construction Cost/Estimate $739,200 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 2.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20903



Category Amount

$739,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20904



Project ID 193902035 Category Description Program Identifier

Highway FM 2061 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Pharr County Hidalgo 2

From Limit @ JUAN BALLI RD. To Limit . 3

Construction Cost/Estimate $102,112 TIER NA 4

Description Install Traffic Signal, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., INC.

Design 30% Complete Target 7/15/2014 Design 30% Complete Actual 7/18/2014

Design 60% Complete Target 9/24/2014 Design 60% Complete Actual 12/11/2014

Design 100% Complete Target 1/22/2015 Design 100% Complete Actual 2/9/2015

Notice to Proceed Date 5/8/2015 Work Begin Date TBD

Percent of Time Used 95.38 Percent of Budget Used 93.92

Start Design Target 5/1/2014 Start Design Actual 6/30/2014

Received ENV Clearance Target 7/28/2014 Received ENV Clearance Actual 2/20/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/11/2015 Project Ready to Bid Target 1/22/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $199,799

Construction Engineering Cost to 
Date

$13,249 Total Cost to Date $213,048

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20905



Category Amount

$150,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20906



Project ID 193902036 Category Description Program Identifier

Highway FM 2061 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Pharr County Hidalgo 2

From Limit SH 495 To Limit HALL ACRES RD. 3

Construction Cost/Estimate $9,119,314 TIER NA 4

Description Proposed 6 Lane W/ Raised Median 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.000 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20907



Category Amount

$4,355,112

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 193902037 Category Description Program Identifier

Highway FM 2061 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Pharr County Hidalgo 2

From Limit RIDGE RD. To Limit THOMAS RD. 3

Construction Cost/Estimate $301,593 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 3.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20909



Category Amount

$301,593

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20910



Project ID 194101011 Category Description Program Identifier

Highway FM 2062 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Pharr County Hidalgo 2

From Limit @ ROYAL PALM DR. To Limit . 3

Construction Cost/Estimate $22,601 TIER NA 4

Description Install Intersection Flashing Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 2/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual 6/17/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/31/2015

Design 100% Complete Target TBD Design 100% Complete Actual 11/10/2015

Notice to Proceed Date 3/9/2016 Work Begin Date 8/4/2016

Percent of Time Used 52.50 Percent of Budget Used 62.70

Start Design Target TBD Start Design Actual 4/15/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/2/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/6/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$19 Total Cost to Date $19

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20911



Category Amount

$54,106

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 194201013 Category Description Program Identifier

Highway FM 2098 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Pharr County Starr 2

From Limit @ CHELE RD To Limit . 3

Construction Cost/Estimate $21,748 TIER NA 4

Description Install Intersection Flashing Beacon, Safety Lighting At Instersection 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., INC.

Design 30% Complete Target 7/15/2014 Design 30% Complete Actual 7/18/2014

Design 60% Complete Target 9/24/2014 Design 60% Complete Actual 12/11/2014

Design 100% Complete Target 1/22/2015 Design 100% Complete Actual 2/9/2015

Notice to Proceed Date 5/8/2015 Work Begin Date TBD

Percent of Time Used 95.38 Percent of Budget Used 93.92

Start Design Target 5/1/2014 Start Design Actual 6/30/2014

Received ENV Clearance Target 7/28/2014 Received ENV Clearance Actual 2/20/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/11/2015 Project Ready to Bid Target 1/22/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $43,339

Construction Engineering Cost to 
Date

$2,768 Total Cost to Date $46,107

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20913



Category Amount

$51,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 194901016 Category Description Program Identifier

Highway FM 2460 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District Beaumont County Newton 2

From Limit SH 87 To Limit FM 1416 3

Construction Cost/Estimate $1,301,346 TIER NA 4

Description Safety Treat Fixed Objects, Provide Additional Paved Surface Width, Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.161 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact APAC-TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 3/3/2015

Design 60% Complete Target TBD Design 60% Complete Actual 3/3/2015

Design 100% Complete Target TBD Design 100% Complete Actual 4/13/2015

Notice to Proceed Date 11/12/2015 Work Begin Date 1/6/2016

Percent of Time Used 81.48 Percent of Budget Used 93.78

Start Design Target TBD Start Design Actual 1/26/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/10/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/10/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $225,288 Construction Cost  to Date $2,547,355

Construction Engineering Cost to 
Date

$27,274 Total Cost to Date $2,799,917

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20915



Category Amount

$725,443

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20916



Project ID 195001037 Category Description Program Identifier

Highway FM 407 Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1510GR)

GR

District Dallas County Denton 2

From Limit JETER RD To Limit BRIARHILL BLVD 3

Construction Cost/Estimate $300,829 TIER NA 4

Description Landscape Development To Include Tree Planting & Irrigation Systems 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.588 (mi) Estimated Completed Date 4/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Barry Heard, P.E. Contact Phone (940)387-1414 10

Construction Company Contact C. GREEN SCAPING, L.P.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 11/2/2015 Work Begin Date 12/7/2015

Percent of Time Used 85.33 Percent of Budget Used 77.44

Start Design Target TBD Start Design Actual 9/2/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 6/5/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 6/5/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $82,840 Construction Cost  to Date $296,527

Construction Engineering Cost to 
Date

$3,926 Total Cost to Date $383,293

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20917



Category Amount

$350,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 195001038 Category Description Program Identifier

Highway FM 407 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Dallas County Denton 2 Category 10 - Green Ribbon 
Landscape Improvement 
(1710GR)

GR

From Limit SELLMEYER LANE To Limit NORTH SUMMIT AVENUE 3

Construction Cost/Estimate $300,000 TIER 2 4

Description Landscape Treatment Of Medians 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 31.62 Total Score 67.25 7

Project Length 1.335 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20919



Category Amount

$50,000

$250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 195101010 Category Description Program Identifier

Highway FM 1515 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Dallas County Denton 2

From Limit END OF MAINTENANCE To Limit IH 35E 3

Construction Cost/Estimate $73,075 TIER NA 4

Description Seal Coat, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.122 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name David Morren, P.E. Contact Phone (214)319-3574 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 6/8/2015

Design 60% Complete Target TBD Design 60% Complete Actual 6/8/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/3/2015 Work Begin Date 2/25/2016

Percent of Time Used 98.03 Percent of Budget Used 89.11

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/8/2015

Utility Coordination Target TBD Utility Coordination Actual 7/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/13/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $140,818

Construction Engineering Cost to 
Date

$583 Total Cost to Date $141,401

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$83,574

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 195301026 Category Description Program Identifier

Highway FM 2095 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Milam 2

From Limit FM 3242 To Limit 3.294 MILES EAST OF FM 3242 3

Construction Cost/Estimate $87,587 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.294 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$1 Total Cost to Date $1

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$110,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 195501019 Category Description Program Identifier

Highway FM 2502 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Washington 2

From Limit 2.27 MI SOUTH OF US 
290 (FUCHS RD)

To Limit AUSTIN COUNTY LINE 3

Construction Cost/Estimate $210,270 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.235 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$230,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 195901014 Category Description Program Identifier

Highway FM 2049 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Corpus Christi County Live Oak 2

From Limit SH 72 To Limit IH 37 3

Construction Cost/Estimate $4,000,000 TIER 2 4

Description Rehab And Widen 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 32.35 Total Score 67.50 7

Project Length 10.456 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 1/31/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 3/30/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 6/6/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/10/2017

Project Engineering Cost to Date $13,248 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $13,248

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 196402010 Category Description Program Identifier

Highway FM 1970 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lufkin County Shelby 2

From Limit PANOLA COUNTY LINE To Limit US 84 3

Construction Cost/Estimate $145,995 TIER NA 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.384 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 1/20/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 4/13/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 8/12/2016 Design 100% Complete Actual 8/16/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/2/2015 Start Design Actual 4/14/2016

Received ENV Clearance Target 4/28/2016 Received ENV Clearance Actual 9/6/2016

Utility Coordination Target 8/12/2016 Utility Coordination Actual 8/16/2016

Right of Way Coordination Target 8/12/2016 Right of Way Coordination Actual 8/16/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$141,692

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 196402011 Category Description Program Identifier

Highway FM 1970 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Lufkin County Shelby 2

From Limit PANOLA COUNTY LINE To Limit US 84 3

Construction Cost/Estimate $60,518 TIER 2 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 27.21 Total Score 65.75 7

Project Length 4.375 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/14/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/4/2018 Start Design Actual TBD

Received ENV Clearance Target 12/5/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 3/11/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 3/11/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/12/2019

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$60,518

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 196501006 Category Description Program Identifier

Highway FM 1994 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PMT

District Houston County Fort Bend 2

From Limit SH 36 To Limit FM 361 3

Construction Cost/Estimate $988,773 TIER 2 4

Description Base Repair And 1.5" Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 48.53 Total Score 67.55 7

Project Length 3.903 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 2/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $89,584 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $89,584

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$743,474

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 196502009 Category Description Program Identifier

Highway FM 1994 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Houston County Fort Bend 2

From Limit FM 361 To Limit FM 762 3

Construction Cost/Estimate $1,145,161 TIER 2 4

Description Base Repair And 1.5" Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 38.24 Total Score 57.45 7

Project Length 3.679 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 2/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $66,958 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $66,958

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$798,947

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 196603008 Category Description Program Identifier

Highway FM 2053 Status Under Development 1 Category DA - Develop Authority 
(DDA)

PM

District Lubbock County Lynn 2

From Limit US 87 To Limit FM 1054 3

Construction Cost/Estimate $364,936 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.549 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$364,936

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 196902016 Category Description Program Identifier

Highway FM 185 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Waco County Mclennan 2

From Limit SH 6 To Limit FM 1637 3

Construction Cost/Estimate $36,000 TIER 1 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 58.82 Total Score 83.50 7

Project Length 4.371 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$36,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 197102007 Category Description Program Identifier

Highway FM 3501 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Leon 2

From Limit FM 1512 To Limit FM 39 3

Construction Cost/Estimate $16,339 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.489 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$20,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 197301014 Category Description Program Identifier

Highway FM 1461 Status Finalizing for Construction 1 Category 8 - Systemic Widening 
Program (1708SW)

SSW

District Dallas County Collin 2

From Limit SH 289 To Limit FM 2478 3

Construction Cost/Estimate $2,416,432 TIER 2 4

Description Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 16.91 Total Score 69.25 7

Project Length 2.990 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $164,653 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $164,653

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,465,064

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 197301015 Category Description Program Identifier

Highway FM 1461 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2402M)

District Dallas County Collin 2 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (2405)

From Limit SH 289 To Limit WEST OF COUNTY ROAD 166 3

Construction Cost/Estimate $34,000,000 TIER NA 4

Description Widen And Reconstruct 2 Lane Rural To 4 Lane Urban (ultimate 6 Lane) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.947 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $31,300 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $31,300

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$27,200,000

$6,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 197301016 Category Description Program Identifier

Highway FM 1461 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Dallas County Collin 2

From Limit SH 289 To Limit CR 166 3

Construction Cost/Estimate $119,948 TIER NA 4

Description Seal Coat, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.947 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$205,738

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 197501009 Category Description Program Identifier

Highway FM 2515 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Dallas County Kaufman 2

From Limit FM 1836 To Limit SH 243 3

Construction Cost/Estimate $71,724 TIER NA 4

Description Seal Coat, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.529 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name David Morren, P.E. Contact Phone (214)319-3574 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 6/8/2015

Design 60% Complete Target TBD Design 60% Complete Actual 6/8/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/3/2015 Work Begin Date 2/25/2016

Percent of Time Used 98.03 Percent of Budget Used 89.11

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/8/2015

Utility Coordination Target TBD Utility Coordination Actual 7/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/13/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $138,915

Construction Engineering Cost to 
Date

$575 Total Cost to Date $139,490

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$64,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 197801050 Category Description Program Identifier

Highway FM 1938 Status Construction Scheduled 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1407)

District Fort Worth County Tarrant 2 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1405)

From Limit 0.2 MILE SOUTH OF FM 
1709

To Limit RANDOL MILL RD/WESTLAKE C/L 3 Category 12 - Strategic Priority 
(141207)

STP

Construction Cost/Estimate $20,575,237 TIER NA 4 Category 3 - Local 
Contribution/Participation 
(LOCAL)

Description Reconstruct And Widen 2 Lane County Road To A 4 Lane Divided With Auxiliary Lanes; Including 
Intersect W/fm_1709

5

Last Update Date 12/21/2016 Bid Received Date 8/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.743 (mi) Estimated Completed Date 12/30/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Minh Tran, P.E. Contact Phone (817)399-4300 10

Construction Company Contact AUSTIN BRIDGE & ROAD SERVICES, LP

Design 30% Complete Target 9/19/2011 Design 30% Complete Actual 9/19/2011

Design 60% Complete Target 12/19/2012 Design 60% Complete Actual 4/18/2012

Design 100% Complete Target 4/22/2013 Design 100% Complete Actual 9/20/2012

Notice to Proceed Date 1/16/2015 Work Begin Date 3/23/2015

Percent of Time Used 72.12 Percent of Budget Used 66.78

Start Design Target 6/23/2011 Start Design Actual 6/23/2011

Received ENV Clearance Target 4/20/2012 Received ENV Clearance Actual 3/18/2013

Utility Coordination Target 8/8/2014 Utility Coordination Actual 5/5/2014

Right of Way Coordination Target 8/7/2014 Right of Way Coordination Actual 2/5/2014

Project Ready to Bid Actual 5/5/2014 Project Ready to Bid Target 8/8/2014

Project Engineering Cost to Date $287,261 Construction Cost  to Date $27,791,736

Construction Engineering Cost to 
Date

$3,783,882 Total Cost to Date $31,862,879

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,048,419

$6,232,831

$6,718,750

$2,042,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 197801056 Category Description Program Identifier

Highway FM 1938 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Fort Worth County Tarrant 2

From Limit 100 FEET NORTH OF 
RUMFIELD ROAD

To Limit 60 FEET SOUTH OF BIRCHWOOD 
DRIVE

3

Construction Cost/Estimate $3,462,893 TIER 1 4

Description Mill, Base Repair, Hmac Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 40.44 Total Score 77.25 7

Project Length 3.295 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,462,893

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 197801058 Category Description Program Identifier

Highway FM 1938 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Fort Worth County Tarrant 2

From Limit FM 1709 To Limit STARNES RD 3

Construction Cost/Estimate $2,523,771 TIER 2 4

Description Install Raised Median, Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 3.992 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,523,771

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 197801059 Category Description Program Identifier

Highway FM 1938 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Fort Worth County Tarrant 2

From Limit STARNES RD To Limit HARWOOD RD 3

Construction Cost/Estimate $2,949,350 TIER 2 4

Description Install Raised Medians And Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 32.35 Total Score 67.50 7

Project Length 2.965 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,949,350

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 198001008 Category Description Program Identifier

Highway FM 1629 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Paris County Fannin 2

From Limit SH 121 To Limit SH 78 3

Construction Cost/Estimate $569,188 TIER 2 4

Description Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 30.15 Total Score 73.75 7

Project Length 2.867 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 11/2/2016

Design 60% Complete Target TBD Design 60% Complete Actual 11/15/2016

Design 100% Complete Target TBD Design 100% Complete Actual 12/16/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 1/6/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $52,075 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $52,075

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$569,188

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 198001009 Category Description Program Identifier

Highway FM 1629 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Paris County Fannin 2

From Limit SH 121 To Limit SH 78 3

Construction Cost/Estimate $900,000 TIER 2 4

Description Rehab Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 30.15 Total Score 66.75 7

Project Length 2.867 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 11/2/2016

Design 60% Complete Target TBD Design 60% Complete Actual 11/15/2016

Design 100% Complete Target TBD Design 100% Complete Actual 12/16/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 1/6/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $28,110 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $28,110

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$900,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 198201025 Category Description Program Identifier

Highway FM 1329 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Laredo County Duval 2

From Limit SH 359 To Limit FM 2295 3

Construction Cost/Estimate $372,386 TIER NA 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.560 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Justin Obinna, P.E. Contact Phone (830)876-1000 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 9/15/2015

Design 60% Complete Target TBD Design 60% Complete Actual 9/15/2015

Design 100% Complete Target TBD Design 100% Complete Actual 1/4/2016

Notice to Proceed Date 1/29/2016 Work Begin Date 4/4/2016

Percent of Time Used 41.89 Percent of Budget Used 101.16

Start Design Target TBD Start Design Actual 8/3/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/15/2015

Utility Coordination Target TBD Utility Coordination Actual 9/15/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 9/15/2015

Project Ready to Bid Actual 3/10/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $748,351

Construction Engineering Cost to 
Date

$1,734 Total Cost to Date $750,085

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$603,390

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 198201026 Category Description Program Identifier

Highway FM 1329 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Laredo County Duval 2

From Limit FM 2295 To Limit 3.144 MI N OF FM 716 3

Construction Cost/Estimate $302,536 TIER 2 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 32.35 Total Score 67.50 7

Project Length 10.439 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$302,536

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 198201027 Category Description Program Identifier

Highway FM 1329 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District Laredo County Duval 2

From Limit 3.144 MILES N OF FM 
716_WEST

To Limit FM 716 EAST 3

Construction Cost/Estimate $129,711 TIER 2 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 37.50 Total Score 69.25 7

Project Length 4.156 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20967



Category Amount

$129,711

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 198201028 Category Description Program Identifier

Highway FM 1329 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Laredo County Duval 2

From Limit 3.08 MI S OF SH 359 To Limit 6.00 MI S OF SH 359 3

Construction Cost/Estimate $113,919 TIER 2 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 27.21 Total Score 65.75 7

Project Length 2.920 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$113,919

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20970



Project ID 198201029 Category Description Program Identifier

Highway FM 1329 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Laredo County Duval 2

From Limit SH 359 To Limit FM 716 3

Construction Cost/Estimate $610,814 TIER 2 4

Description Milled Edgeline And Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 25.121 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$610,814

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 198601044 Category Description Program Identifier

Highway FM 1314 Status Construction Scheduled 1 Category 3 - Texas Mobility 
Funds (TMFB)

District Houston County Montgomery 2

From Limit 0.135 MILES NORTH OF 
SH 242

To Limit 1.088 MILES SOUTH OF SH 242 3

Construction Cost/Estimate $1,385,319 TIER NA 4

Description Restripe Roadway From 2 To 4 Lanes 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.222 (mi) Estimated Completed Date 12/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Richard L. Brown P.E. Contact Phone (936)538-3300 10

Construction Company Contact ANGEL BROTHERS HOLDINGS CORP.

Design 30% Complete Target 2/11/2015 Design 30% Complete Actual 2/11/2015

Design 60% Complete Target 2/12/2015 Design 60% Complete Actual 2/12/2015

Design 100% Complete Target 5/26/2015 Design 100% Complete Actual 5/26/2015

Notice to Proceed Date 6/20/2016 Work Begin Date 8/29/2016

Percent of Time Used 100.00 Percent of Budget Used 72.05

Start Design Target 2/11/2015 Start Design Actual 2/11/2015

Received ENV Clearance Target 2/28/2015 Received ENV Clearance Actual 2/28/2015

Utility Coordination Target 1/26/2015 Utility Coordination Actual 1/26/2015

Right of Way Coordination Target 2/26/2015 Right of Way Coordination Actual 2/26/2015

Project Ready to Bid Actual 10/23/2015 Project Ready to Bid Target 10/23/2015

Project Engineering Cost to Date $490,664 Construction Cost  to Date $1,936,900

Construction Engineering Cost to 
Date

$54,072 Total Cost to Date $2,481,636

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,116,211

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 198601045 Category Description Program Identifier

Highway FM 1314 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Houston County Montgomery 2

From Limit SH 105 To Limit SH 242 3

Construction Cost/Estimate $91,000,000 TIER NA 4

Description Widen To 4-Lane Divided Rural 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.747 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,089,254 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,089,254

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$91,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 198601063 Category Description Program Identifier

Highway FM 1314 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Houston County Montgomery 2

From Limit SH 105 To Limit SL 336 3

Construction Cost/Estimate $1,350,000 TIER 1 4

Description Base Repair, Ocst, 1.5in Hma LeveL-Up, 1.5in Hma Overlay 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 40.74 Total Score 77.35 7

Project Length 2.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,350,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 198701035 Category Description Program Identifier

Highway FM 2149 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Atlanta County Bowie 2

From Limit END OF MAINTENANCE To Limit US 67 3

Construction Cost/Estimate $159,428 TIER 1 4

Description Texturize Shoulders & Cl Texturing 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 45.59 Total Score 79.00 7

Project Length 11.796 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/31/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/1/2015 Start Design Actual 7/1/2015

Received ENV Clearance Target 3/31/2016 Received ENV Clearance Actual 10/12/2016

Utility Coordination Target 1/5/2016 Utility Coordination Actual 11/29/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/2/2016 Project Ready to Bid Target 10/6/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$863,350

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 198801024 Category Description Program Identifier

Highway FM 2152 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Atlanta County Titus 2

From Limit END OF MAINTENANCE To Limit 0.3 MI. N. OF BU 271 3

Construction Cost/Estimate $121,335 TIER 1 4

Description Texturize Shoulders & Cl Texturing 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 45.59 Total Score 80.50 7

Project Length 8.400 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/31/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/1/2015 Start Design Actual 7/1/2015

Received ENV Clearance Target 3/31/2016 Received ENV Clearance Actual 10/12/2016

Utility Coordination Target 1/5/2016 Utility Coordination Actual 11/29/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/2/2016 Project Ready to Bid Target 10/6/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$597,263

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20982



Project ID 198901013 Category Description Program Identifier

Highway FM 3129 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Atlanta County Cass 2

From Limit FM 249(W) To Limit SH 77 3

Construction Cost/Estimate $163,468 TIER 2 4

Description Improve Guardrail To Design Standards & Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 29.41 Total Score 59.50 7

Project Length 4.546 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target 5/27/2016 Design 30% Complete Actual 5/27/2016

Design 60% Complete Target 8/31/2016 Design 60% Complete Actual 8/31/2016

Design 100% Complete Target 2/9/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 12/23/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 2/9/2017 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/9/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$163,468

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 199001020 Category Description Program Identifier

Highway FM 205 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Fort Worth County Erath 2

From Limit 0.456 MI NE OF CR 182 To Limit FM 2870 3

Construction Cost/Estimate $4,184,593 TIER 2 4

Description Safety Treat Fixed Objects, Provide Addtional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 27.21 Total Score 58.75 7

Project Length 8.921 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,184,593

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 199201015 Category Description Program Identifier

Highway FM 2210 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Fort Worth County Jack 2

From Limit SH 199 To Limit WISE COUNTY LINE 3

Construction Cost/Estimate $1,173,747 TIER 2 4

Description Hmac Overlay With Spot Pavement Repairs & Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 14.71 Total Score 61.50 7

Project Length 3.348 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,173,747

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 199301015 Category Description Program Identifier

Highway FM 2201 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1512SW)

SW

District Fort Worth County Palo Pinto 2

From Limit FM 4 To Limit US 281 3

Construction Cost/Estimate $4,655,964 TIER NA 4

Description Widen To 11' Lanes And 3' Shoulders Widen And Rehebilitate Roadway 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.427 (mi) Estimated Completed Date 12/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name David Neeley, P.E. Contact Phone (682)229-2800 10

Construction Company Contact JAY MILLS CONTRACTING, INCORPORATED

Design 30% Complete Target 9/29/2014 Design 30% Complete Actual 9/29/2014

Design 60% Complete Target 11/4/2014 Design 60% Complete Actual 11/4/2014

Design 100% Complete Target 5/4/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 8/20/2015 Work Begin Date 7/11/2016

Percent of Time Used 27.24 Percent of Budget Used 28.99

Start Design Target 1/1/2014 Start Design Actual 1/1/2014

Received ENV Clearance Target 7/15/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 4/1/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 6/2/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/2/2015

Project Engineering Cost to Date $1,356,060 Construction Cost  to Date $2,962,737

Construction Engineering Cost to 
Date

$391,304 Total Cost to Date $4,710,101

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,226,887

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 199501017 Category Description Program Identifier

Highway FM 2178 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Wichita Falls County Archer 2

From Limit FM 210 To Limit YOUNG COUNTY LINE 3

Construction Cost/Estimate $280,926 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 16.535 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 4/20/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/3/2016

Design 100% Complete Target TBD Design 100% Complete Actual 7/1/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/23/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/1/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$425,584

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 199502009 Category Description Program Identifier

Highway FM 2178 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Wichita Falls County Young 2

From Limit ARCHER COUNTY LINE To Limit SH 114 3

Construction Cost/Estimate $21,843 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.550 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 4/20/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/3/2016

Design 100% Complete Target TBD Design 100% Complete Actual 7/1/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/23/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/1/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$40,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 199601010 Category Description Program Identifier

Highway FM 2180 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Wichita Falls County Baylor 2

From Limit SH 114 To Limit END OF STATE MAINTENANCE 3

Construction Cost/Estimate $115,456 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 4.922 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20995



Category Amount

$115,456

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20996



Project ID 199701011 Category Description Program Identifier

Highway FM 1285 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Wichita Falls County Baylor 2

From Limit FM 2374 To Limit ARCHER COUNTY LINE 3

Construction Cost/Estimate $181,815 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.264 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Zachary Husen, P.E. Contact Phone (940)549-0676 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 6/29/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/20/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/4/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 6/20/2016

Percent of Time Used 100.00 Percent of Budget Used 98.02

Start Design Target TBD Start Design Actual 6/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/9/2015

Utility Coordination Target TBD Utility Coordination Actual 7/23/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/23/2015

Project Ready to Bid Actual 9/4/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $709 Construction Cost  to Date $341,901

Construction Engineering Cost to 
Date

$0 Total Cost to Date $342,610

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20997



Category Amount

$157,390

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20998



Project ID 199702006 Category Description Program Identifier

Highway FM 1285 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Wichita Falls County Archer 2

From Limit BAYLOR COUNTY LINE To Limit SH 114 3

Construction Cost/Estimate $7,867 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.302 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Zachary Husen, P.E. Contact Phone (940)549-0676 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 6/29/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/20/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/4/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 6/20/2016

Percent of Time Used 100.00 Percent of Budget Used 98.02

Start Design Target TBD Start Design Actual 6/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/9/2015

Utility Coordination Target TBD Utility Coordination Actual 7/23/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/23/2015

Project Ready to Bid Actual 9/4/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $278 Construction Cost  to Date $14,522

Construction Engineering Cost to 
Date

$0 Total Cost to Date $14,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 20999



Category Amount

$5,335

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21000



Project ID 200101009 Category Description Program Identifier

Highway FM 2202 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Amarillo County Moore 2

From Limit FM 722 To Limit SH 354 3

Construction Cost/Estimate $109,693 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.112 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target 6/14/2016 Design 30% Complete Actual 6/16/2016

Design 60% Complete Target 7/27/2016 Design 60% Complete Actual 6/24/2016

Design 100% Complete Target 8/24/2016 Design 100% Complete Actual 8/25/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/16/2016 Start Design Actual 5/16/2016

Received ENV Clearance Target 7/13/2016 Received ENV Clearance Actual 6/27/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/28/2016 Project Ready to Bid Target 8/10/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21001



Category Amount

$135,742

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21002



Project ID 200301008 Category Description Program Identifier

Highway FM 2122 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Paris County Lamar 2

From Limit 1.067 MI S OF FM 1506 To Limit 2.864 MI S OF FM 1506 3

Construction Cost/Estimate $507,596 TIER NA 4

Description Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.797 (mi) Estimated Completed Date 10/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Richard Harper, P.E. Contact Phone (903)737-4601 10

Construction Company Contact HIGHWAY 19 CONSTRUCTION, LLC

Design 30% Complete Target 6/3/2015 Design 30% Complete Actual 6/3/2015

Design 60% Complete Target 8/12/2015 Design 60% Complete Actual 8/12/2015

Design 100% Complete Target 1/11/2016 Design 100% Complete Actual 1/11/2016

Notice to Proceed Date 4/21/2016 Work Begin Date 5/25/2016

Percent of Time Used 168.42 Percent of Budget Used 96.10

Start Design Target 4/16/2015 Start Design Actual 4/16/2015

Received ENV Clearance Target 5/18/2016 Received ENV Clearance Actual 5/18/2016

Utility Coordination Target 2/1/2016 Utility Coordination Actual 2/1/2016

Right of Way Coordination Target 4/18/2016 Right of Way Coordination Actual 4/18/2016

Project Ready to Bid Actual 1/11/2016 Project Ready to Bid Target 1/11/2016

Project Engineering Cost to Date $41,934 Construction Cost  to Date $985,454

Construction Engineering Cost to 
Date

$20,629 Total Cost to Date $1,048,016

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21003



Category Amount

$416,560

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21004



Project ID 200301009 Category Description Program Identifier

Highway FM 2122 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Paris County Lamar 2

From Limit 1.067 MI S OF FM 1506 To Limit 2.864 MI S OF FM 1506 3

Construction Cost/Estimate $256,258 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.797 (mi) Estimated Completed Date 10/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Richard Harper, P.E. Contact Phone (903)737-4601 10

Construction Company Contact HIGHWAY 19 CONSTRUCTION, LLC

Design 30% Complete Target 6/3/2015 Design 30% Complete Actual 6/3/2015

Design 60% Complete Target 8/12/2015 Design 60% Complete Actual 8/12/2015

Design 100% Complete Target 1/11/2016 Design 100% Complete Actual 1/11/2016

Notice to Proceed Date 4/21/2016 Work Begin Date 5/25/2016

Percent of Time Used 168.42 Percent of Budget Used 96.10

Start Design Target 4/16/2015 Start Design Actual 4/16/2015

Received ENV Clearance Target 5/18/2016 Received ENV Clearance Actual 5/18/2016

Utility Coordination Target 2/1/2016 Utility Coordination Actual 2/1/2016

Right of Way Coordination Target 4/18/2016 Right of Way Coordination Actual 4/18/2016

Project Ready to Bid Actual 1/11/2016 Project Ready to Bid Target 1/11/2016

Project Engineering Cost to Date $22,476 Construction Cost  to Date $503,688

Construction Engineering Cost to 
Date

$11,740 Total Cost to Date $537,904

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21005



Category Amount

$65,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21006



Project ID 200501028 Category Description Program Identifier

Highway FM 1882 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Odessa County Ector 2

From Limit US 385 NORTH To Limit SPUR 450 3

Construction Cost/Estimate $293,421 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.290 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target 4/8/2016 Design 30% Complete Actual 4/8/2016

Design 60% Complete Target 4/22/2016 Design 60% Complete Actual 4/22/2016

Design 100% Complete Target 6/28/2016 Design 100% Complete Actual 7/14/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/29/2016 Start Design Actual 2/29/2016

Received ENV Clearance Target 8/19/2016 Received ENV Clearance Actual 8/1/2016

Utility Coordination Target 5/23/2016 Utility Coordination Actual 5/24/2016

Right of Way Coordination Target 5/23/2016 Right of Way Coordination Actual 5/24/2016

Project Ready to Bid Actual 7/14/2016 Project Ready to Bid Target 6/28/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21007



Category Amount

$322,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21008



Project ID 200502016 Category Description Program Identifier

Highway FM 1882 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Odessa County Ector 2

From Limit 0.16 MI SOUTH OF IH 
20

To Limit US 385 SOUTH 3

Construction Cost/Estimate $657,448 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.091 (mi) Estimated Completed Date 12/20/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)336-3671 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target 4/24/2015 Design 30% Complete Actual 5/29/2015

Design 60% Complete Target 7/10/2015 Design 60% Complete Actual 7/17/2015

Design 100% Complete Target 9/1/2015 Design 100% Complete Actual 9/4/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 6/23/2016

Percent of Time Used 104.26 Percent of Budget Used 99.32

Start Design Target 4/13/2015 Start Design Actual 4/13/2015

Received ENV Clearance Target 5/6/2015 Received ENV Clearance Actual 9/16/2015

Utility Coordination Target 7/31/2015 Utility Coordination Actual 7/31/2015

Right of Way Coordination Target 7/31/2015 Right of Way Coordination Actual 7/31/2015

Project Ready to Bid Actual 9/4/2015 Project Ready to Bid Target 9/1/2015

Project Engineering Cost to Date $66,861 Construction Cost  to Date $321,725

Construction Engineering Cost to 
Date

$1,703 Total Cost to Date $390,290

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21009



Category Amount

$390,921

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21010



Project ID 201001014 Category Description Program Identifier

Highway RM 2034 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District San Angelo County Coke 2

From Limit SH 158 To Limit 8.8 MI N OF TOM GREEN COUNTY 
LINE

3

Construction Cost/Estimate $231,000 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 22.06 Total Score 71.00 7

Project Length 8.805 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 1/13/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 4/17/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 9/8/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/25/2016 Start Design Actual 10/25/2016

Received ENV Clearance Target 11/9/2017 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/9/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21011



Category Amount

$231,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21012



Project ID 201002011 Category Description Program Identifier

Highway RM 2034 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District San Angelo County Coke 2

From Limit 8.8 MI N OF TOM 
GREEN COUNTY LINE

To Limit TOM GREEN COUNTY LINE 3

Construction Cost/Estimate $256,000 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 22.06 Total Score 71.00 7

Project Length 9.741 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 1/13/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 4/17/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 9/8/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/25/2016 Start Design Actual 10/25/2016

Received ENV Clearance Target 11/9/2017 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/9/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21013



Category Amount

$256,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21014



Project ID 201102012 Category Description Program Identifier

Highway SH 208 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Abilene County Kent 2

From Limit DICKENS COUNTY 
LINE

To Limit US 380 3

Construction Cost/Estimate $229,549 TIER 2 4

Description Texturize ShoulderS-RolleD-In Or MilleD-in 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 27.21 Total Score 58.75 7

Project Length 16.668 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21015



Category Amount

$229,549

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21016



Project ID 201102013 Category Description Program Identifier

Highway SH 208 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Abilene County Kent 2

From Limit US 380 IN 
CLAIREMONT

To Limit DICKENS COUNTY LINE 3

Construction Cost/Estimate $453,557 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 16.668 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 7/11/2016 Design 30% Complete Actual 9/5/2016

Design 60% Complete Target 8/8/2016 Design 60% Complete Actual 9/26/2016

Design 100% Complete Target 10/4/2016 Design 100% Complete Actual 10/4/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/6/2016 Start Design Actual 6/6/2016

Received ENV Clearance Target 10/4/2016 Received ENV Clearance Actual 9/29/2016

Utility Coordination Target 10/4/2016 Utility Coordination Actual 9/14/2016

Right of Way Coordination Target 10/4/2016 Right of Way Coordination Actual 9/14/2016

Project Ready to Bid Actual 10/4/2016 Project Ready to Bid Target 10/4/2016

Project Engineering Cost to Date $1,009 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,009

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21017



Category Amount

$548,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21018



Project ID 201102014 Category Description Program Identifier

Highway SH 208 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Abilene County Kent 2

From Limit DICKENS CO LINE To Limit US 380 3

Construction Cost/Estimate $154,341 TIER 2 4

Description Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 27.21 Total Score 65.75 7

Project Length 16.637 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21019



Category Amount

$154,341

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21020



Project ID 201202016 Category Description Program Identifier

Highway FM 1572 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Laredo County Kinney 2

From Limit SH 131 To Limit US 90 3

Construction Cost/Estimate $270,560 TIER NA 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 16.107 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name ANTONIO PEREA, P.E. Contact Phone (830)703-1422 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 8/12/2015

Design 60% Complete Target TBD Design 60% Complete Actual 8/12/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/12/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 4/19/2016

Percent of Time Used 32.47 Percent of Budget Used 102.85

Start Design Target TBD Start Design Actual 6/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/13/2015

Utility Coordination Target TBD Utility Coordination Actual 7/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/13/2015

Project Ready to Bid Actual 10/2/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $329 Construction Cost  to Date $617,158

Construction Engineering Cost to 
Date

$2,546 Total Cost to Date $620,033

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21021



Category Amount

$540,366

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21022



Project ID 201301012 Category Description Program Identifier

Highway FM 2125 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Brownwood County Brown 2

From Limit 3.5 MI. N OF FM 2632 To Limit SH 279 3

Construction Cost/Estimate $540,031 TIER 1 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 48.53 Total Score 80.00 7

Project Length 6.415 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $10,407 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $10,407

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21023



Category Amount

$540,031

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21024



Project ID 201601012 Category Description Program Identifier

Highway FM 2143 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Yoakum County Calhoun 2

From Limit SH 35 To Limit SH 172 3

Construction Cost/Estimate $147,003 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.444 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Walsh, P.E. Contact Phone (361)572-5214 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/14/2015 Design 100% Complete Actual 8/5/2015

Notice to Proceed Date 2/29/2016 Work Begin Date 7/25/2016

Percent of Time Used 81.67 Percent of Budget Used 95.40

Start Design Target 3/23/2015 Start Design Actual 3/23/2015

Received ENV Clearance Target 7/1/2015 Received ENV Clearance Actual 7/8/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/5/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $299,723

Construction Engineering Cost to 
Date

$0 Total Cost to Date $299,723

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21025



Category Amount

$122,603

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21026



Project ID 202002024 Category Description Program Identifier

Highway SL 1604 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District San Antonio County Bexar 2

From Limit SH 16 To Limit 0.71 MI NORTH OF FM 2536 3

Construction Cost/Estimate $150,000 TIER NA 4

Description Feasibility Study To Expand From 2 Lanes To 4 Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.302 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $350,010 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $350,010

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$150,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 202002031 Category Description Program Identifier

Highway SL 1604 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2002M)

District San Antonio County Bexar 2 Category DA - Develop Authority 
(DDA)

CNG

From Limit IH 35 S To Limit 0.7 MI NORTH OF FM 2536 3

Construction Cost/Estimate $14,000,000 TIER NA 4

Description Expand From 2 Lanes To 4 Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.404 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $347,231 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $347,231

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,000,000

$12,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21030



Project ID 202002032 Category Description Program Identifier

Highway SL 1604 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District San Antonio County Bexar 2

From Limit SH 16 To Limit IH 35 NBFR 3

Construction Cost/Estimate $311,544 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.917 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/5/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$1 Total Cost to Date $1

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21031



Category Amount

$246,050

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 202101013 Category Description Program Identifier

Highway FM 1044 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District San Antonio County Comal 2

From Limit IH 35 To Limit GUADALUPE/COMAL C/L 3

Construction Cost/Estimate $1,180,756 TIER 3 4

Description Overlay & Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2019 6

Strategic Score 19.12 Total Score 36.60 7

Project Length 1.399 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$575,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 202101014 Category Description Program Identifier

Highway FM 1044 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District San Antonio County Comal 2

From Limit AT SCHMIDT AVE To Limit . 3

Construction Cost/Estimate $63,377 TIER 1 4

Description Install Flashing Beacon & Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 58.82 Total Score 83.50 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$63,377

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 202102017 Category Description Program Identifier

Highway FM 1044 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District San Antonio County Guadalupe 2

From Limit COMAL/GUADALUPE 
C/L

To Limit 1.0 MI NORTH OF KLEIN ROAD 3

Construction Cost/Estimate $1,020,180 TIER 3 4

Description Overlay & Pavement Markings On Mainlanes 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2019 6

Strategic Score 19.12 Total Score 36.60 7

Project Length 1.115 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$482,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 202201013 Category Description Program Identifier

Highway SH 44 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Laredo County Webb 2

From Limit US 83 To Limit LA SALLE COUNTY LINE 3

Construction Cost/Estimate $122,132 TIER NA 4

Description  Profile Edgeline Markings Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.622 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Carlos G. Rodriguez, 
P.E.

Contact Phone (956)712-7701 10

Construction Company Contact D. I. J. CONSTRUCTION, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/5/2016 Work Begin Date TBD

Percent of Time Used 13.83 Percent of Budget Used 5.95

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $12,499 Construction Cost  to Date $5,048

Construction Engineering Cost to 
Date

$67 Total Cost to Date $17,615

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$187,467

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 202701012 Category Description Program Identifier

Highway FM 2158 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Madison 2

From Limit SH 21 To Limit FM 1428 3

Construction Cost/Estimate $133,442 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.057 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$160,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 202901012 Category Description Program Identifier

Highway FM 2159 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Bryan County Robertson 2

From Limit FM 1373 To Limit SALTER FARM ROAD 3

Construction Cost/Estimate $4,164,300 TIER 2 4

Description Rehabilitate Existing Road Consisting Of Grading, Structures Flex Base And Surface 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 16.91 Total Score 69.25 7

Project Length 6.294 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,164,300

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 202901013 Category Description Program Identifier

Highway FM 2159 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Robertson 2

From Limit FM 1373 To Limit SH 6 3

Construction Cost/Estimate $174,454 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.566 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$110,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 203103012 Category Description Program Identifier

Highway FM 2163 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Abilene County Haskell 2

From Limit FM 617 To Limit FM 3337 3

Construction Cost/Estimate $143,206 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.755 (mi) Estimated Completed Date 9/20/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Stewart Chapman, P.E. Contact Phone (325)573-0143 10

Construction Company Contact LIPHAM ASPHALT AND PAVING COMPANY, LLC

Design 30% Complete Target 4/30/2015 Design 30% Complete Actual 5/1/2015

Design 60% Complete Target 5/29/2015 Design 60% Complete Actual 8/20/2015

Design 100% Complete Target 9/2/2015 Design 100% Complete Actual 9/3/2015

Notice to Proceed Date 12/4/2015 Work Begin Date 6/22/2016

Percent of Time Used 68.33 Percent of Budget Used 105.37

Start Design Target 4/2/2015 Start Design Actual 4/2/2015

Received ENV Clearance Target 8/18/2015 Received ENV Clearance Actual 8/24/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/3/2015 Project Ready to Bid Target 9/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $319,830

Construction Engineering Cost to 
Date

$1,051 Total Cost to Date $320,880

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$465,300

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 203202013 Category Description Program Identifier

Highway FM 600 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Abilene County Jones 2

From Limit 0.012 MI S. OF CR 319 To Limit 0.587 MI S. OF CR 319 3

Construction Cost/Estimate $218,835 TIER NA 4

Description High Friction Course Surface Treatment, Centerline And Shoulder Profile Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.575 (mi) Estimated Completed Date 10/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Wayne Ekdahl Contact Phone (325)690-9821 10

Construction Company Contact TOTAL HIGHWAY MAINTENANCE, LLC

Design 30% Complete Target 11/23/2015 Design 30% Complete Actual 12/31/2015

Design 60% Complete Target 1/4/2016 Design 60% Complete Actual 1/22/2016

Design 100% Complete Target 2/9/2016 Design 100% Complete Actual 2/11/2016

Notice to Proceed Date 5/12/2016 Work Begin Date 8/8/2016

Percent of Time Used 112.50 Percent of Budget Used 47.20

Start Design Target 10/5/2015 Start Design Actual 10/5/2015

Received ENV Clearance Target 2/9/2016 Received ENV Clearance Actual 2/2/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/11/2016 Project Ready to Bid Target 2/9/2016

Project Engineering Cost to Date $2,078 Construction Cost  to Date $169,091

Construction Engineering Cost to 
Date

$872 Total Cost to Date $172,041

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$569,784

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 203202014 Category Description Program Identifier

Highway FM 600 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Abilene County Jones 2

From Limit US 180 To Limit FM 1082 3

Construction Cost/Estimate $257,635 TIER 2 4

Description Texturize ShoulderS-Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 34.56 Total Score 61.25 7

Project Length 11.163 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$257,635

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 203202015 Category Description Program Identifier

Highway FM 600 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Abilene County Jones 2

From Limit US 180 To Limit FM 1082 NORTH 3

Construction Cost/Estimate $373,443 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.163 (mi) Estimated Completed Date 9/20/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Stewart Chapman, P.E. Contact Phone (325)573-0143 10

Construction Company Contact LIPHAM ASPHALT AND PAVING COMPANY, LLC

Design 30% Complete Target 4/30/2015 Design 30% Complete Actual 5/1/2015

Design 60% Complete Target 5/29/2015 Design 60% Complete Actual 8/20/2015

Design 100% Complete Target 9/2/2015 Design 100% Complete Actual 9/3/2015

Notice to Proceed Date 12/4/2015 Work Begin Date 6/22/2016

Percent of Time Used 68.33 Percent of Budget Used 105.37

Start Design Target 4/2/2015 Start Design Actual 4/2/2015

Received ENV Clearance Target 8/18/2015 Received ENV Clearance Actual 8/24/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/3/2015 Project Ready to Bid Target 9/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $835,890

Construction Engineering Cost to 
Date

$2,746 Total Cost to Date $838,635

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$669,780

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 203203012 Category Description Program Identifier

Highway FM 600 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Abilene County Jones 2

From Limit FM 1082 To Limit TAYLOR COUNTY LINE 3

Construction Cost/Estimate $145,769 TIER 2 4

Description Texturize ShoulderS-Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 29.41 Total Score 59.50 7

Project Length 6.316 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$145,769

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 203203013 Category Description Program Identifier

Highway FM 600 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Abilene County Jones 2

From Limit FM 1082 To Limit FM 3034 3

Construction Cost/Estimate $3,000,000 TIER 2 4

Description Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 5.638 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 203204010 Category Description Program Identifier

Highway FM 600 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Abilene County Taylor 2

From Limit JONES COUNTY LINE To Limit IH 20 3

Construction Cost/Estimate $51,006 TIER 2 4

Description Texturize ShoulderS-Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 29.41 Total Score 59.50 7

Project Length 2.048 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$51,006

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21060



Project ID 203204011 Category Description Program Identifier

Highway FM 600 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Abilene County Taylor 2

From Limit AT FM 3308 To Limit . 3

Construction Cost/Estimate $34,925 TIER NA 4

Description Install Intersection Flashing Beacon, Safety Lighting At Int At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 5/15/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Wayne Ekdahl Contact Phone (325)690-9821 10

Construction Company Contact DBI SERVICES, LLC

Design 30% Complete Target 3/31/2016 Design 30% Complete Actual 4/4/2016

Design 60% Complete Target 4/22/2016 Design 60% Complete Actual 4/18/2016

Design 100% Complete Target 6/6/2016 Design 100% Complete Actual 6/2/2016

Notice to Proceed Date 9/15/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 3/4/2016 Start Design Actual 3/4/2016

Received ENV Clearance Target 6/6/2016 Received ENV Clearance Actual 5/26/2016

Utility Coordination Target 6/6/2016 Utility Coordination Actual 6/2/2016

Right of Way Coordination Target 6/6/2016 Right of Way Coordination Actual 6/2/2016

Project Ready to Bid Actual 6/2/2016 Project Ready to Bid Target 6/6/2016

Project Engineering Cost to Date $4,399 Construction Cost  to Date $3

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,402

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$81,659

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 203301011 Category Description Program Identifier

Highway FM 608 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Abilene County Nolan 2

From Limit 2ND STREET IN 
MARYNEAL

To Limit SH 70 3

Construction Cost/Estimate $227,283 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.152 (mi) Estimated Completed Date 8/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Stewart Chapman, P.E. Contact Phone (325)573-0143 10

Construction Company Contact LIPHAM ASPHALT AND PAVING COMPANY, LLC

Design 30% Complete Target 4/30/2015 Design 30% Complete Actual 5/1/2015

Design 60% Complete Target 5/29/2015 Design 60% Complete Actual 5/28/2015

Design 100% Complete Target 9/2/2015 Design 100% Complete Actual 8/17/2015

Notice to Proceed Date 3/24/2016 Work Begin Date 5/9/2016

Percent of Time Used 82.98 Percent of Budget Used 102.47

Start Design Target 4/2/2015 Start Design Actual 4/2/2015

Received ENV Clearance Target 8/18/2015 Received ENV Clearance Actual 8/12/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/17/2015 Project Ready to Bid Target 9/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $514,341

Construction Engineering Cost to 
Date

$1,864 Total Cost to Date $516,205

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$609,120

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 203301012 Category Description Program Identifier

Highway FM 608 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Abilene County Nolan 2

From Limit CR 240 To Limit FM 1170 3

Construction Cost/Estimate $282,982 TIER 2 4

Description Safety Treat Fixed Objects, Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 19.12 Total Score 63.00 7

Project Length 0.602 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$282,982

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 203402006 Category Description Program Identifier

Highway FM 2085 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Abilene County Scurry 2

From Limit 0.412 MI W OF FM 1606 To Limit FM 1606 3

Construction Cost/Estimate $190,457 TIER 2 4

Description High Friction Surface TreatmenT-Curve, Texturize Shoulders Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 35.29 Total Score 61.50 7

Project Length 0.412 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$190,457

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 203501021 Category Description Program Identifier

Highway FM 2101 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Paris County Hunt 2

From Limit FM 1570 To Limit FM 1564 3

Construction Cost/Estimate $139,257 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.941 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 8/1/2016 Design 30% Complete Actual 6/14/2016

Design 60% Complete Target 9/14/2016 Design 60% Complete Actual 7/14/2016

Design 100% Complete Target 10/11/2016 Design 100% Complete Actual 10/13/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 8/1/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target 9/27/2016 Utility Coordination Actual 9/27/2016

Right of Way Coordination Target 9/27/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/13/2016 Project Ready to Bid Target 10/11/2016

Project Engineering Cost to Date $588 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $588

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$148,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 203801031 Category Description Program Identifier

Highway FM 2115 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Waco County Bell 2

From Limit IH 35 To Limit FM 487 3

Construction Cost/Estimate $3,043,500 TIER 1 4

Description Widen Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 55.88 Total Score 82.50 7

Project Length 6.087 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $131,225 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $131,225

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,043,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 203901015 Category Description Program Identifier

Highway FM 2126 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Brownwood County Brown 2

From Limit US 84 To Limit FM 45 3

Construction Cost/Estimate $208,057 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.860 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target 6/23/2016 Design 30% Complete Actual 7/25/2016

Design 60% Complete Target 7/14/2016 Design 60% Complete Actual 8/11/2016

Design 100% Complete Target 8/19/2016 Design 100% Complete Actual 9/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 6/14/2016

Received ENV Clearance Target 8/19/2016 Received ENV Clearance Actual 9/9/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$290,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 204701008 Category Description Program Identifier

Highway FM 597 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

District Lubbock County Lubbock 2

From Limit LUBBOCK COUNTY 
LINE

To Limit 1.29 MI EAST OF LUBBOCK CO LINE 3

Construction Cost/Estimate $867,098 TIER NA 4

Description Rehabilitation Of Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.294 (mi) Estimated Completed Date 10/12/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Stevan Perez, P.E. Contact Phone (806)385-3552 10

Construction Company Contact GILVIN-TERRILL, LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 8/7/2013

Design 60% Complete Target TBD Design 60% Complete Actual 8/26/2013

Design 100% Complete Target TBD Design 100% Complete Actual 9/16/2014

Notice to Proceed Date 5/8/2015 Work Begin Date 7/6/2015

Percent of Time Used 125.90 Percent of Budget Used 87.11

Start Design Target TBD Start Design Actual 8/1/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 12/11/2014

Utility Coordination Target TBD Utility Coordination Actual 11/6/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual 11/6/2014

Project Ready to Bid Actual 3/3/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $1,754,774

Construction Engineering Cost to 
Date

$54,397 Total Cost to Date $1,809,171

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21075



Category Amount

$683,392

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 204701010 Category Description Program Identifier

Highway FM 597 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lubbock County Lubbock 2

From Limit HOCKLEY COUNTY 
LINE

To Limit NORTH FM 2528 3

Construction Cost/Estimate $236,698 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.306 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Craig, P.E. Contact Phone (806)293-5484 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 4/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/28/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/27/2016 Work Begin Date 7/13/2016

Percent of Time Used 52.94 Percent of Budget Used 53.91

Start Design Target TBD Start Design Actual 3/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/19/2015

Utility Coordination Target TBD Utility Coordination Actual 7/10/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/10/2015

Project Ready to Bid Actual 8/11/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $272,461

Construction Engineering Cost to 
Date

$1,515 Total Cost to Date $273,976

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$245,593

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 204702011 Category Description Program Identifier

Highway FM 597 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lubbock County Lubbock 2

From Limit IH 27 To Limit FM 400 3

Construction Cost/Estimate $250,327 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.133 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Craig, P.E. Contact Phone (806)293-5484 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 4/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/28/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/27/2016 Work Begin Date 7/13/2016

Percent of Time Used 52.94 Percent of Budget Used 53.91

Start Design Target TBD Start Design Actual 3/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/19/2015

Utility Coordination Target TBD Utility Coordination Actual 7/10/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/10/2015

Project Ready to Bid Actual 8/11/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $287,884

Construction Engineering Cost to 
Date

$1,601 Total Cost to Date $289,485

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$274,644

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 205001021 Category Description Program Identifier

Highway FM 2148 Status Under Development 1 Category 2U - Urban Area 
Corridor (2102U)

District Atlanta County Bowie 2

From Limit FM 2253 To Limit US 82 3

Construction Cost/Estimate $3,622,000 TIER NA 4

Description Provide Additional Paved Surface 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.628 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $203,949 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $203,949

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,622,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 205001022 Category Description Program Identifier

Highway FM 2148 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Atlanta County Bowie 2

From Limit IH 30 To Limit US 67 3

Construction Cost/Estimate $106,034 TIER 2 4

Description Profile Edgeline & Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 19.41 Total Score 56.10 7

Project Length 3.984 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$106,034

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 205002004 Category Description Program Identifier

Highway FM 3287 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Atlanta County Bowie 2

From Limit PRESLEY ROAD To Limit FM 989 3

Construction Cost/Estimate $35,179 TIER 2 4

Description Profile Edgeline & Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 24.26 Total Score 57.75 7

Project Length 1.343 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$35,179

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 205401016 Category Description Program Identifier

Highway FM 2164 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Dallas County Denton 2

From Limit US 77 To Limit FM 1190 3

Construction Cost/Estimate $262,541 TIER NA 4

Description Seal Coat, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.825 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$344,715

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 205402015 Category Description Program Identifier

Highway FM 2181 Status Finalizing for Construction 1 Category 2M - Proposition 1 
(17P102)

17S

District Dallas County Denton 2 Category 11 - Proposition 1 
(17P111)

17S

From Limit LILLIAN MILLER IN 
DENTON

To Limit WEST OF FM 2499 (BARREL STRAP 
RD)

3 Category 1 - Proposition 1 
(17P101)

17S

Construction Cost/Estimate $29,863,257 TIER 1 4

Description Widen 2 Lane Rural Roadway To 6 Lanes Divided Urban 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 81.18 Total Score 92.60 7

Project Length 3.511 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target 3/6/2009 Design 30% Complete Actual 3/6/2009

Design 60% Complete Target 9/17/2013 Design 60% Complete Actual 6/30/2015

Design 100% Complete Target 1/10/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/19/2007 Start Design Actual 10/19/2007

Received ENV Clearance Target 2/1/2008 Received ENV Clearance Actual 2/1/2008

Utility Coordination Target 1/29/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 12/31/2013 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/10/2017

Project Engineering Cost to Date $769,081 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$6,440 Total Cost to Date $775,521

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$18,040,778

$2,150,000

$3,809,222

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 205402020 Category Description Program Identifier

Highway FM 2181 Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1510GR)

GR

District Dallas County Denton 2

From Limit LILLIAN MILLER 
PARKWAY

To Limit IH 35E 3

Construction Cost/Estimate $114,027 TIER NA 4

Description Landscape Development To Include Tree And Shrub Planting And  Irrigation System 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.747 (mi) Estimated Completed Date 5/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Barry Heard, P.E. Contact Phone (940)387-1414 10

Construction Company Contact CARRUTH NURSERY IRRIGATION & LANDSCAPE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 8/24/2015 Work Begin Date 10/19/2015

Percent of Time Used 100.00 Percent of Budget Used 87.16

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $202 Construction Cost  to Date $233,042

Construction Engineering Cost to 
Date

$17,139 Total Cost to Date $250,383

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$150,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 205402021 Category Description Program Identifier

Highway FM 2181 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Dallas County Denton 2

From Limit IH 35E To Limit LILLIAN MILLER 3

Construction Cost/Estimate $423,023 TIER NA 4

Description Full Depth Concrete Repair And Pavement Marking 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.890 (mi) Estimated Completed Date 5/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Barry Heard, P.E. Contact Phone (940)387-1414 10

Construction Company Contact SILVER CREEK CONSTRUCTION, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 11/2/2015

Notice to Proceed Date 3/30/2016 Work Begin Date 8/10/2016

Percent of Time Used 47.13 Percent of Budget Used 42.49

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 1/21/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/2/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $236 Construction Cost  to Date $248,203

Construction Engineering Cost to 
Date

$3,471 Total Cost to Date $251,910

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$140,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 205601042 Category Description Program Identifier

Highway FM 2551 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor (2002M)

District Dallas County Collin 2

From Limit FM 2514 To Limit FM 2170 3

Construction Cost/Estimate $38,099,111 TIER 1 4

Description Reconstruct And Widen 2 Lane Rural To 6 Lane Urban Divided 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 75.29 Total Score 80.10 7

Project Length 3.324 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/3/2001

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/15/2010

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $876,198 Construction Cost  to Date $749,266

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,625,464

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$38,099,111

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 205701009 Category Description Program Identifier

Highway SS 439 Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1807)

District Waco County Bell 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit AVENUE I To Limit EASTBOUND SERVICE RD (US 190E) 3

Construction Cost/Estimate $596,386 TIER 2 4

Description Construct Sidewalks With Curb And Gutter 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 25.00 Total Score 72.00 7

Project Length 0.219 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$562,886

$33,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 206001037 Category Description Program Identifier

Highway FM 2113 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Waco County Mclennan 2

From Limit FM 2063 To Limit FM 1695 3

Construction Cost/Estimate $1,610,000 TIER 1 4

Description Widen And Add Curb And Gutter 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 57.35 Total Score 83.00 7

Project Length 2.572 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $15,665 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $15,665

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,610,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 206102029 Category Description Program Identifier

Highway FM 2114 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Waco County Mclennan 2

From Limit IH 35 To Limit FM 2311 3

Construction Cost/Estimate $39,582 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.676 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$42,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 206102030 Category Description Program Identifier

Highway FM 2114 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Waco County Mclennan 2

From Limit FM 2311 To Limit HILL CO LINE 3

Construction Cost/Estimate $2,940,500 TIER 1 4

Description Rehabilitate And Widen Roadway 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 51.47 Total Score 81.00 7

Project Length 6.582 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $101,172 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $101,172

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,940,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 206103013 Category Description Program Identifier

Highway FM 2114 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Waco County Hill 2

From Limit MCLENNAN CO LINE To Limit FM 308 3

Construction Cost/Estimate $2,709,500 TIER 1 4

Description Rehabilitate And Widen Roadway 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 41.18 Total Score 77.50 7

Project Length 5.349 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $72,803 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $72,803

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,709,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 206104014 Category Description Program Identifier

Highway FM 2114 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Waco County Hill 2

From Limit FM 308 To Limit SH 171 3

Construction Cost/Estimate $4,198,500 TIER 1 4

Description Rehabilitate And Widen Roadway 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 43.38 Total Score 78.25 7

Project Length 7.496 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21107



Category Amount

$4,198,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21108



Project ID 207001010 Category Description Program Identifier

Highway FM 2140 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Lufkin County Shelby 2

From Limit FM 417 To Limit US 96 3

Construction Cost/Estimate $40,943 TIER 2 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 32.35 Total Score 67.50 7

Project Length 2.875 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/14/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/4/2018 Start Design Actual TBD

Received ENV Clearance Target 12/5/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 3/11/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 3/11/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/12/2019

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$40,943

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 207103012 Category Description Program Identifier

Highway FM 357 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County Trinity 2

From Limit SH 94 To Limit FM 2262 3

Construction Cost/Estimate $830,561 TIER 1 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 35.29 Total Score 75.50 7

Project Length 7.723 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 1/4/2016 Design 30% Complete Actual 1/4/2016

Design 60% Complete Target 9/28/2016 Design 60% Complete Actual 9/28/2016

Design 100% Complete Target 5/15/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/6/2014 Start Design Actual 10/6/2014

Received ENV Clearance Target 4/28/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 5/15/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 5/15/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/16/2017

Project Engineering Cost to Date $200,318 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $200,318

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$830,561

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 207201015 Category Description Program Identifier

Highway FM 2204 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

PES

District Tyler County Gregg 2

From Limit US 259 (KILGORE 
BYPASS), E

To Limit FM 2011 3

Construction Cost/Estimate $1,750,000 TIER NA 4

Description Repair & Repave Roadway 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.963 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 207301009 Category Description Program Identifier

Highway FM 2206 Status Finalizing for Construction 1 Category 2U - Urban Area 
Corridor (1902U)

District Tyler County Gregg 2 Category 2U - Urban Area 
Corridor (1902U)

DA

From Limit 2.05 MI E OF SH 42 
(FISHER RD), E

To Limit SL 281 IN LONGVIEW 3

Construction Cost/Estimate $9,600,000 TIER 2 4

Description Widen 2 Ln Road To 4 Lane Divided Roadway W/flush Median 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 72.06 Total Score 75.00 7

Project Length 1.629 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,195,590 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,195,590

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,640,000

$2,960,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 207301010 Category Description Program Identifier

Highway FM 2206 Status Finalizing for Construction 1 Category 2U - Urban Area 
Corridor (2002U)

District Tyler County Gregg 2

From Limit SH 42, E To Limit 1.6 MI W OF SL281(FISHER RD)IN 
LGVW

3

Construction Cost/Estimate $6,500,000 TIER 2 4

Description Widen 2 Ln Road To 4 Lane Divided Roadway W/flush Median 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 54.41 Total Score 69.00 7

Project Length 2.052 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $813,430 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $813,430

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,560,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 207501055 Category Description Program Identifier

Highway LP 323 Status Construction Scheduled 1 Category 3 - Proposition 12 
(13V2MP)

MPO

District Tyler County Smith 2 Category 3 - Proposition 12 
(13V2CN)

CN

From Limit SH 31 (W) IN TYLER, N 
0.295 MI

To Limit ELM ST 3 Category 3 - Proposition 12 
(13V2DT)

Construction Cost/Estimate $1,520,796 TIER NA 4

Description Widen For Turn Lanes 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.295 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Shane Cunningham, P.E. Contact Phone (903)509-9066 10

Construction Company Contact LONGVIEW BRIDGE AND ROAD, LTD.

Design 30% Complete Target 9/4/2012 Design 30% Complete Actual 6/26/2012

Design 60% Complete Target 1/4/2013 Design 60% Complete Actual 11/12/2012

Design 100% Complete Target 5/9/2013 Design 100% Complete Actual 5/24/2013

Notice to Proceed Date 5/9/2014 Work Begin Date 5/19/2014

Percent of Time Used 100.65 Percent of Budget Used 87.81

Start Design Target 5/1/2012 Start Design Actual 1/4/2007

Received ENV Clearance Target 5/8/2013 Received ENV Clearance Actual 5/28/2013

Utility Coordination Target 5/9/2013 Utility Coordination Actual 5/24/2013

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/28/2013 Project Ready to Bid Target 5/9/2013

Project Engineering Cost to Date $1,172 Construction Cost  to Date $2,352,551

Construction Engineering Cost to 
Date

$122,373 Total Cost to Date $2,476,096

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$600,000

$420,000

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 207502045 Category Description Program Identifier

Highway LP 323 Status Construction Scheduled 1 Category 3 - Proposition 12 
(13V2MP)

MPO

District Tyler County Smith 2 Category 3 - Proposition 12 
(13V2DT)

From Limit 0.6 MI S OF SH 31 
(SHAW ST), N

To Limit SH 31 (W) IN TYLER 3 Category 3 - Proposition 12 
(13V2DT)

Construction Cost/Estimate $10,467,993 TIER NA 4 Category 3 - Proposition 12 
(13V2CN)

CN

Description Widen From 4 Lns To 6 Lns & Replace Cotton Belt R/r U/p 5 Category 3 - Proposition 12 
(13V2DT)

Last Update Date 12/21/2016 Bid Received Date 11/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.637 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Shane Cunningham, P.E. Contact Phone (903)509-9066 10

Construction Company Contact LONGVIEW BRIDGE AND ROAD, LTD.

Design 30% Complete Target 9/4/2012 Design 30% Complete Actual 6/26/2012

Design 60% Complete Target 1/4/2013 Design 60% Complete Actual 11/12/2012

Design 100% Complete Target 5/9/2013 Design 100% Complete Actual 5/24/2013

Notice to Proceed Date 5/9/2014 Work Begin Date 5/19/2014

Percent of Time Used 100.65 Percent of Budget Used 87.81

Start Design Target 5/1/2012 Start Design Actual 1/4/2007

Received ENV Clearance Target 5/8/2013 Received ENV Clearance Actual 5/28/2013

Utility Coordination Target 5/9/2013 Utility Coordination Actual 5/24/2013

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/28/2013 Project Ready to Bid Target 5/9/2013

Project Engineering Cost to Date $2,342,367 Construction Cost  to Date $19,935,656

Construction Engineering Cost to 
Date

$840,270 Total Cost to Date $23,118,292

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,744,000

$550,920

$1,785,367

$1,890,000

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 207502064 Category Description Program Identifier

Highway SL 323 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Tyler County Smith 2

From Limit SH 64 IN TYLER, S & 
SW

To Limit 0.6 MI E OF US 69 (COPELAND RD) 3

Construction Cost/Estimate $283,707 TIER NA 4

Description Seal Coat & Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.837 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paul Schneider, P.E. Contact Phone (903)569-2349 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target 7/6/2015 Design 30% Complete Actual 7/2/2015

Design 60% Complete Target 7/27/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 9/9/2015 Design 100% Complete Actual 9/8/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 8/1/2016

Percent of Time Used 117.35 Percent of Budget Used 87.40

Start Design Target 6/1/2015 Start Design Actual 6/1/2015

Received ENV Clearance Target 10/7/2015 Received ENV Clearance Actual 9/24/2015

Utility Coordination Target 8/24/2015 Utility Coordination Actual 8/25/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2015 Project Ready to Bid Target 9/9/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $531,004

Construction Engineering Cost to 
Date

$370 Total Cost to Date $531,374

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$143,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 207901039 Category Description Program Identifier

Highway FM 1220 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Fort Worth County Tarrant 2

From Limit IH 820 To Limit BOAT CLUB ROAD 3

Construction Cost/Estimate $3,386,433 TIER NA 4

Description Reconstruct Roadway From Rural To Urban Section With C&g Rebuild Roadway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.663 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/26/2011

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $8,335 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $8,335

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,386,433

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 207901041 Category Description Program Identifier

Highway FM 1220 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1201M)

GAS

District Fort Worth County Tarrant 2

From Limit EAGLE MOUNTAIN 
ELEM SCHOOL

To Limit 1,100 FT. NORTH OF BAILEY 
BOSWELL

3

Construction Cost/Estimate $5,878,133 TIER NA 4

Description Construct Left Turn Bays, 10'shlders, Extend Culverts,repair Pavement And 2" Overlay 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.879 (mi) Estimated Completed Date 9/30/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Minh Tran, P.E. Contact Phone (817)399-4300 10

Construction Company Contact APAC-TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/10/2013 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 124.49

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,730,684 Construction Cost  to Date $230,995

Construction Engineering Cost to 
Date

$204,959 Total Cost to Date $2,166,638

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 207901042 Category Description Program Identifier

Highway FM 1220 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Fort Worth County Tarrant 2

From Limit W. BAILEY BOSWELL 
ROAD

To Limit AZLE AVENUE 3

Construction Cost/Estimate $2,018,917 TIER 2 4

Description Convert Four Lane Roadway With Twltl To A 4 Lane Roadway With Raised Median 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 30.74 Total Score 59.95 7

Project Length 4.617 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,018,917

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 207901043 Category Description Program Identifier

Highway FM 1220 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1201M)

NC

District Fort Worth County Tarrant 2

From Limit EAGLE MOUNTAIN 
ELEM SCHOOL

To Limit 1,100 FT. NORTH OF BAILEY 
BOSWELL

3

Construction Cost/Estimate $8,350,775 TIER NA 4

Description Construct Left Turn Bays, 10'shlders, Extend Culvert, Repair Pavement And 2 In Overlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.879 (mi) Estimated Completed Date 11/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Minh Tran, P.E. Contact Phone (817)399-4300 10

Construction Company Contact THE LANE CONSTRUCTION CORPORATION

Design 30% Complete Target TBD Design 30% Complete Actual 2/26/2013

Design 60% Complete Target TBD Design 60% Complete Actual 3/28/2013

Design 100% Complete Target TBD Design 100% Complete Actual 4/30/2013

Notice to Proceed Date 3/31/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 9/4/2012

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/15/2013

Utility Coordination Target TBD Utility Coordination Actual 4/15/2013

Right of Way Coordination Target TBD Right of Way Coordination Actual 4/16/2013

Project Ready to Bid Actual 4/30/2013 Project Ready to Bid Target TBD

Project Engineering Cost to Date $60,945 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$47,169 Total Cost to Date $108,114

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,878,133

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 208701021 Category Description Program Identifier

Highway FM 908 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

ON

District Bryan County Milam 2

From Limit AT BRUSHY CREEK To Limit . 3

Construction Cost/Estimate $1,350,000 TIER 1 4

Description Replace Existing Bridge Consisting Of Grading, Structures, And Base 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2020 6

Strategic Score 50.00 Total Score 80.50 7

Project Length 0.094 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,350,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 208701022 Category Description Program Identifier

Highway FM 908 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Milam 2

From Limit FM 486 To Limit US 79 3

Construction Cost/Estimate $325,582 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.541 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$5 Total Cost to Date $5

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$380,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 209301010 Category Description Program Identifier

Highway FM 2218 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor  (1902M)

District Houston County Fort Bend 2

From Limit SH 36 To Limit US 59 3

Construction Cost/Estimate $35,228,374 TIER 2 4

Description Widen From 2 Lanes To 4-Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 39.12 Total Score 70.80 7

Project Length 3.782 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 9/13/2013 Design 30% Complete Actual 3/30/2016

Design 60% Complete Target 12/20/2013 Design 60% Complete Actual 7/5/2016

Design 100% Complete Target 8/13/2014 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/20/2013 Start Design Actual TBD

Received ENV Clearance Target 4/9/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 5/7/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 5/7/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/7/2015

Project Engineering Cost to Date $3,477,968 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,477,968

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$35,524,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 209301026 Category Description Program Identifier

Highway FM 2218 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Houston County Fort Bend 2

From Limit SH 36 To Limit US 59 3

Construction Cost/Estimate $508,319 TIER NA 4

Description Base Repair And 1.5" Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.441 (mi) Estimated Completed Date 9/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Grady Mapes, P.E. Contact Phone (281)238-7900 10

Construction Company Contact DURWOOD GREENE CONSTRUCTION CO.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 10/8/2015 Design 100% Complete Actual 10/8/2015

Notice to Proceed Date 3/9/2016 Work Begin Date 4/11/2016

Percent of Time Used 90.83 Percent of Budget Used 107.24

Start Design Target 1/27/2015 Start Design Actual 1/27/2015

Received ENV Clearance Target 10/8/2015 Received ENV Clearance Actual 10/8/2015

Utility Coordination Target 10/8/2015 Utility Coordination Actual 10/8/2015

Right of Way Coordination Target 10/8/2015 Right of Way Coordination Actual 10/8/2015

Project Ready to Bid Actual 12/16/2015 Project Ready to Bid Target 12/18/2015

Project Engineering Cost to Date $27,685 Construction Cost  to Date $1,049,974

Construction Engineering Cost to 
Date

$15,475 Total Cost to Date $1,093,134

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,227,811

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 209401038 Category Description Program Identifier

Highway FM 2220 Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1707)

District Pharr County Hidalgo 2 Category 11 - District 
Discretionary (1711)

From Limit MILE 5 ROAD To Limit FM 1924 3 Category 10 - Coordinated Border 
Infrastructure (1010CB)

CBI

Construction Cost/Estimate $14,314,911 TIER 3 4 Category 3 - Local 
Contribution/Participation 
(LOCAL)

Description Widen To 6 Lane 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 39.71 Total Score 47.70 7

Project Length 2.173 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 10/11/2013

Design 60% Complete Target TBD Design 60% Complete Actual 12/18/2013

Design 100% Complete Target TBD Design 100% Complete Actual 12/8/2014

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/29/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,675,062 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,675,062

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,447,302

$1,000,000

$3,526,448

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 209401057 Category Description Program Identifier

Highway FM 2220 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Pharr County Hidalgo 2

From Limit @ COVINA AVE. To Limit . 3

Construction Cost/Estimate $21,836 TIER NA 4

Description Install Intersection Flashing Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., INC.

Design 30% Complete Target 7/15/2014 Design 30% Complete Actual 7/18/2014

Design 60% Complete Target 9/24/2014 Design 60% Complete Actual 12/11/2014

Design 100% Complete Target 1/22/2015 Design 100% Complete Actual 2/9/2015

Notice to Proceed Date 5/8/2015 Work Begin Date TBD

Percent of Time Used 95.38 Percent of Budget Used 93.92

Start Design Target 5/1/2014 Start Design Actual 6/30/2014

Received ENV Clearance Target 7/28/2014 Received ENV Clearance Actual 2/20/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/11/2015 Project Ready to Bid Target 1/22/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $43,515

Construction Engineering Cost to 
Date

$2,780 Total Cost to Date $46,295

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$51,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 209401058 Category Description Program Identifier

Highway FM 2220 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Pharr County Hidalgo 2

From Limit FM 1925 To Limit 1 MI SOUTH OF FM 1925 3

Construction Cost/Estimate $2,000,000 TIER NA 4

Description Realignment Of Ware Road 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $308,606 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $308,606

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 209401059 Category Description Program Identifier

Highway FM 2220 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Pharr County Hidalgo 2

From Limit SH 107 To Limit 0.21 MI N OF MI 5 RD. 3

Construction Cost/Estimate $214,562 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.560 (mi) Estimated Completed Date 5/28/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/21/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $78,043 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $78,043

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$281,014

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 209401060 Category Description Program Identifier

Highway FM 2220 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Pharr County Hidalgo 2

From Limit @ ROGERS RD. To Limit . 3

Construction Cost/Estimate $20,570 TIER NA 4

Description Install Intersection Flashing Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 2/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual 6/17/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/31/2015

Design 100% Complete Target TBD Design 100% Complete Actual 11/10/2015

Notice to Proceed Date 3/9/2016 Work Begin Date 8/4/2016

Percent of Time Used 52.50 Percent of Budget Used 62.70

Start Design Target TBD Start Design Actual 4/15/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/2/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/6/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $35,030

Construction Engineering Cost to 
Date

$17 Total Cost to Date $35,047

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$50,518

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 209401061 Category Description Program Identifier

Highway FM 2220 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Pharr County Hidalgo 2

From Limit @ AUGUSTA AVE. To Limit . 3

Construction Cost/Estimate $25,038 TIER NA 4

Description Install Intersection Flashing Beacon, Safety Lighting At Instersection 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 2/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual 6/17/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/31/2015

Design 100% Complete Target TBD Design 100% Complete Actual 11/10/2015

Notice to Proceed Date 3/9/2016 Work Begin Date 8/4/2016

Percent of Time Used 52.50 Percent of Budget Used 62.70

Start Design Target TBD Start Design Actual 4/15/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/2/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/6/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $6,570

Construction Engineering Cost to 
Date

$22 Total Cost to Date $6,592

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$50,518

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 209401062 Category Description Program Identifier

Highway FM 2220 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2102M)

District Pharr County Hidalgo 2

From Limit SH 107 To Limit MILE 5 3

Construction Cost/Estimate $17,470,000 TIER NA 4

Description Proposed 6 Lane Median 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.523 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$17,470,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 209401063 Category Description Program Identifier

Highway FM 2220 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Pharr County Hidalgo 2

From Limit SH 107 To Limit FM 1925 3

Construction Cost/Estimate $15,000,000 TIER NA 4

Description Proposed 4 Lane W/median 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$15,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21156



Project ID 209501015 Category Description Program Identifier

Highway FM 2231 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Brownwood County Stephens 2

From Limit 2.6 MI. N OF US 180 To Limit US 180 3

Construction Cost/Estimate $193,196 TIER 1 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 48.53 Total Score 80.00 7

Project Length 2.630 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $6,648 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $6,648

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$193,196

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 209501016 Category Description Program Identifier

Highway FM 2231 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Brownwood County Stephens 2

From Limit END OF PAVEMENT To Limit US 180 N 3

Construction Cost/Estimate $109,453 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 12.79 Total Score 70.35 7

Project Length 2.628 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$109,453

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 209802008 Category Description Program Identifier

Highway FM 2239 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Austin County Lee 2

From Limit BASTROP COUNTY 
LINE

To Limit FM 448 3

Construction Cost/Estimate $2,468,925 TIER NA 4

Description Widen, Repair & Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.941 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target 11/16/2012 Design 30% Complete Actual 1/29/2013

Design 60% Complete Target 1/7/2013 Design 60% Complete Actual 2/4/2013

Design 100% Complete Target 9/3/2013 Design 100% Complete Actual 4/16/2014

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/12/2012 Start Design Actual 11/12/2012

Received ENV Clearance Target 5/30/2013 Received ENV Clearance Actual TBD

Utility Coordination Target 12/11/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 11/12/2012 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/3/2013

Project Engineering Cost to Date $140,629 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $140,629

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,320,388

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 210001054 Category Description Program Identifier

Highway RM 2222 Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1907)

CNG

District Austin County Travis 2

From Limit BONAVENTURE DR. To Limit RIBELIN RANCH RD. 3

Construction Cost/Estimate $11,000,000 TIER 2 4

Description Reconstrt To 6-Lane Divided Roadway 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 58.38 Total Score 69.35 7

Project Length 1.202 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,720,349 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,720,349

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$11,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 210001058 Category Description Program Identifier

Highway RM 2222 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

PM

District Austin County Travis 2

From Limit 500  W OF WESTSLOPE 
CIRCLE

To Limit LP 1 SBFR 3

Construction Cost/Estimate $747,617 TIER NA 4

Description Underseal And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.154 (mi) Estimated Completed Date 9/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact AUSTIN MATERIALS, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 1/15/2014 Design 100% Complete Actual 1/15/2014

Notice to Proceed Date 4/15/2014 Work Begin Date 10/7/2014

Percent of Time Used 105.71 Percent of Budget Used 104.73

Start Design Target 10/8/2013 Start Design Actual 10/8/2013

Received ENV Clearance Target 1/3/2014 Received ENV Clearance Actual 1/3/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 1/15/2014 Project Ready to Bid Target 1/16/2014

Project Engineering Cost to Date $9,409 Construction Cost  to Date $1,649,064

Construction Engineering Cost to 
Date

$57,860 Total Cost to Date $1,716,333

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$982,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 210001060 Category Description Program Identifier

Highway RM 2222 Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1907)

CNG

District Austin County Travis 2

From Limit RM 620 To Limit BONAVENTURE DR. 3

Construction Cost/Estimate $7,000,000 TIER 2 4

Description Operational Improvements & New Connector Road 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 40.74 Total Score 70.35 7

Project Length 0.532 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,282 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,282

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 210201061 Category Description Program Identifier

Highway RM 2244 Status Construction Scheduled 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1607)

District Austin County Travis 2 Category 1 - Proposition 1 
(16P101)

16S

From Limit 1000 FT. WEST OF 
BUCKEYE TRAIL

To Limit WALSH TARLTON 3 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

Construction Cost/Estimate $11,855,111 TIER NA 4

Description Construct 4-Lane Urban Roadway W/ Continuous Left Turn Lane, Storm Drains & Signals 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.208 (mi) Estimated Completed Date 9/28/2018 8

Project Note TxDOT Design 9

TxDOT Contact Name Victor Vargas, P.E. Contact Phone (512)292-2401 10

Construction Company Contact AARON CONCRETE CONTRACTORS, L.P.

Design 30% Complete Target 8/18/2014 Design 30% Complete Actual 8/18/2014

Design 60% Complete Target 10/23/2014 Design 60% Complete Actual 10/23/2014

Design 100% Complete Target 3/3/2015 Design 100% Complete Actual 5/15/2015

Notice to Proceed Date 3/11/2016 Work Begin Date 11/1/2016

Percent of Time Used 3.05 Percent of Budget Used 2.53

Start Design Target 3/3/2014 Start Design Actual 3/3/2014

Received ENV Clearance Target 11/25/2014 Received ENV Clearance Actual 5/8/2015

Utility Coordination Target 7/14/2015 Utility Coordination Actual 5/8/2015

Right of Way Coordination Target 3/19/2015 Right of Way Coordination Actual 5/8/2015

Project Ready to Bid Actual 5/8/2015 Project Ready to Bid Target 7/14/2015

Project Engineering Cost to Date $2,741,335 Construction Cost  to Date $717,302

Construction Engineering Cost to 
Date

$36,062 Total Cost to Date $3,494,698

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,500,000

$6,355,110

$1,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21170



Project ID 210201066 Category Description Program Identifier

Highway RM 2244 Status Construction Scheduled 1 Category 4 - Proposition 1 
(15P104)

15S

District Austin County Travis 2 Category 1 - Proposition 1 
(16P101)

16S

From Limit 0.1 MILE EAST OF 
REDBUD TRAIL

To Limit 1000 FT. WEST OF BUCKEYE TRAIL 3

Construction Cost/Estimate $9,840,035 TIER NA 4

Description Const 4-Ln Urban Rdwy W/ Cont Ltl 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.591 (mi) Estimated Completed Date 9/28/2018 8

Project Note TxDOT Design 9

TxDOT Contact Name Victor Vargas, P.E. Contact Phone (512)292-2401 10

Construction Company Contact AARON CONCRETE CONTRACTORS, L.P.

Design 30% Complete Target 8/18/2014 Design 30% Complete Actual 8/18/2014

Design 60% Complete Target 10/23/2014 Design 60% Complete Actual 10/23/2014

Design 100% Complete Target 3/3/2015 Design 100% Complete Actual 5/15/2015

Notice to Proceed Date 3/11/2016 Work Begin Date 11/1/2016

Percent of Time Used 3.05 Percent of Budget Used 2.53

Start Design Target 3/3/2014 Start Design Actual 3/3/2014

Received ENV Clearance Target 11/25/2014 Received ENV Clearance Actual 5/8/2015

Utility Coordination Target 7/14/2015 Utility Coordination Actual 5/8/2015

Right of Way Coordination Target 3/19/2015 Right of Way Coordination Actual 5/8/2015

Project Ready to Bid Actual 5/8/2015 Project Ready to Bid Target 7/14/2015

Project Engineering Cost to Date $1,165,780 Construction Cost  to Date $475,220

Construction Engineering Cost to 
Date

$18,681 Total Cost to Date $1,659,681

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,773,050

$5,066,984

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 210201070 Category Description Program Identifier

Highway RM 2244 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Austin County Travis 2

From Limit 0.1 MI E OF 
CUERNAVACA

To Limit 0.1 MI W OF CUERNAVACA 3

Construction Cost/Estimate $369,000 TIER 2 4

Description Improve Traffic Signal, Install Flashing Yellow Arrow 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 47.06 Total Score 72.50 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$369,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 210301031 Category Description Program Identifier

Highway RM 2243 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TDC

District Austin County Williamson 2

From Limit NORWOOD W. STREET To Limit SS 26 3

Construction Cost/Estimate $809,855 TIER 2 4

Description Mill, Seal & Thin Overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 45.59 Total Score 72.75 7

Project Length 1.480 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 10/10/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 9/22/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/10/2016

Utility Coordination Target TBD Utility Coordination Actual 10/10/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 10/10/2016

Project Ready to Bid Actual 10/10/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $31,413 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $31,413

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$827,229

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 210301032 Category Description Program Identifier

Highway RM 2243 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District Austin County Williamson 2

From Limit US 183A To Limit IH 35 3

Construction Cost/Estimate $710,719 TIER NA 4

Description Corridor Study 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.547 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,278,826 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,278,826

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$710,719

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 210402027 Category Description Program Identifier

Highway FM 1957 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

109

District San Antonio County Bexar 2

From Limit SH 211 To Limit LOOP 1604 3

Construction Cost/Estimate $46,305,602 TIER NA 4

Description Expand From 2 Lanes To 4 Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.670 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Contact Phone 10

Construction Company Contact

Design 30% Complete Target 2/9/2012 Design 30% Complete Actual 2/9/2012

Design 60% Complete Target 5/10/2012 Design 60% Complete Actual 5/10/2012

Design 100% Complete Target 2/13/2013 Design 100% Complete Actual 2/13/2013

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/1/2011 Start Design Actual 7/1/2011

Received ENV Clearance Target 10/21/2013 Received ENV Clearance Actual 7/5/2013

Utility Coordination Target 10/21/2013 Utility Coordination Actual 2/13/2013

Right of Way Coordination Target 9/21/2012 Right of Way Coordination Actual 9/21/2012

Project Ready to Bid Actual 7/5/2013 Project Ready to Bid Target 10/21/2013

Project Engineering Cost to Date $1,816,865 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$4,605 Total Cost to Date $1,821,470

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$37,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 210402032 Category Description Program Identifier

Highway FM 1957 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District San Antonio County Bexar 2

From Limit LOOP 1604 To Limit FM 3487 3

Construction Cost/Estimate $979,020 TIER NA 4

Description Install Raised Median 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.885 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Reyes, P.E. Contact Phone (210)633-1401 10

Construction Company Contact TROPICAL CONTRACTING, LLC

Design 30% Complete Target TBD Design 30% Complete Actual 11/13/2014

Design 60% Complete Target TBD Design 60% Complete Actual 12/11/2014

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/21/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 8/1/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/11/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $350,192 Construction Cost  to Date $474

Construction Engineering Cost to 
Date

$244 Total Cost to Date $350,910

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,138,025

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21182



Project ID 210402034 Category Description Program Identifier

Highway FM 1957 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District San Antonio County Bexar 2

From Limit AT RICHLAND HILLS To Limit . 3

Construction Cost/Estimate $222,184 TIER 1 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 66.76 Total Score 86.20 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$222,184

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 210402035 Category Description Program Identifier

Highway FM 1957 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District San Antonio County Bexar 2

From Limit SH 211 To Limit MEDINA COUNTY LINE 3

Construction Cost/Estimate $39,072 TIER 2 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 32.65 Total Score 67.60 7

Project Length 1.503 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$39,072

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 210501020 Category Description Program Identifier

Highway FM 2234 Status Construction Scheduled 1 Category 4 - Proposition 1 
(15P104)

15S

District Houston County Fort Bend 2 Category 3 - Texas Mobility 
Funds (TMFB)

From Limit FORT BEND PARKWAY To Limit FM 521 3

Construction Cost/Estimate $31,094,830 TIER NA 4

Description Reconstruct And Widen From 2 Lanes To 4-Lane Divided Rural Section Raised Median 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.068 (mi) Estimated Completed Date 7/19/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michelle Milliard, P.E. Contact Phone (979)864-8500 10

Construction Company Contact WILLIAMS BROTHERS CONSTRUCTION CO., INC.

Design 30% Complete Target 7/25/2012 Design 30% Complete Actual 7/25/2012

Design 60% Complete Target 7/25/2012 Design 60% Complete Actual 7/25/2012

Design 100% Complete Target 8/28/2012 Design 100% Complete Actual 10/16/2014

Notice to Proceed Date 6/19/2015 Work Begin Date 8/15/2016

Percent of Time Used 14.03 Percent of Budget Used 24.36

Start Design Target 3/14/2000 Start Design Actual 3/14/2000

Received ENV Clearance Target 7/25/2012 Received ENV Clearance Actual 12/6/2010

Utility Coordination Target 7/16/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 5/31/2013 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/16/2013

Project Engineering Cost to Date $6,819,673 Construction Cost  to Date $14,884,249

Construction Engineering Cost to 
Date

$46,127 Total Cost to Date $21,750,049

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,500,000

$20,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 210501034 Category Description Program Identifier

Highway FM 2234 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Houston County Fort Bend 2

From Limit 0.38 MI NORTH OF US 
90A

To Limit 0.62 MI SOUTH OF US 90A 3

Construction Cost/Estimate $18,000,000 TIER NA 4

Description Construct Intersection Improvements 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,861,456 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,861,456

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$18,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 210501046 Category Description Program Identifier

Highway FM 2234 Status Construction Scheduled 1 Category 3 - Proposition 12 
(13V2TM)

TMA

District Houston County Fort Bend 2

From Limit FM 3345 To Limit FORT BEND TOLL ROAD 3

Construction Cost/Estimate $8,068,060 TIER NA 4

Description Reconstruct And Widen From 2 Lanes To 4-Lane Divided Rural Section (raised Median) 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.458 (mi) Estimated Completed Date 12/1/2014 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Grady Mapes, P.E. Contact Phone (281)238-7900 10

Construction Company Contact JAMES CONSTRUCTION GROUP, L.L.C.

Design 30% Complete Target 2/1/2012 Design 30% Complete Actual 3/29/2012

Design 60% Complete Target 6/14/2012 Design 60% Complete Actual 10/11/2013

Design 100% Complete Target 3/6/2013 Design 100% Complete Actual 2/3/2014

Notice to Proceed Date 10/30/2013 Work Begin Date 1/21/2014

Percent of Time Used 94.20 Percent of Budget Used 96.77

Start Design Target 10/17/2011 Start Design Actual 10/17/2011

Received ENV Clearance Target 9/10/2012 Received ENV Clearance Actual 12/6/2010

Utility Coordination Target 3/6/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 3/6/2013 Right of Way Coordination Actual 1/6/2014

Project Ready to Bid Actual 2/3/2014 Project Ready to Bid Target 3/6/2013

Project Engineering Cost to Date $1,756,797 Construction Cost  to Date $17,717,358

Construction Engineering Cost to 
Date

$747,235 Total Cost to Date $20,221,389

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 210501048 Category Description Program Identifier

Highway FM 2234 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Houston County Fort Bend 2 Category 2M - Metropolitan Area 
Corridor  (1802M)

From Limit AT UPRR To Limit . 3

Construction Cost/Estimate $17,163,000 TIER 2 4

Description Construct Grade Separation (dot# 447 968s) 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 63.53 Total Score 60.05 7

Project Length 0.711 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 1/31/2014

Design 60% Complete Target TBD Design 60% Complete Actual 7/29/2014

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/22/2012

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,533,124 Construction Cost  to Date $7,201

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,540,325

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$50,000

$10,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 210501049 Category Description Program Identifier

Highway FM 2234 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Houston County Fort Bend 2

From Limit US 90A To Limit FM 3345 3

Construction Cost/Estimate $800,293 TIER NA 4

Description Base Repair, Planing And 1.5" Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.622 (mi) Estimated Completed Date 9/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Grady Mapes, P.E. Contact Phone (281)238-7900 10

Construction Company Contact DURWOOD GREENE CONSTRUCTION CO.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 10/8/2015 Design 100% Complete Actual 10/8/2015

Notice to Proceed Date 3/9/2016 Work Begin Date 4/11/2016

Percent of Time Used 90.83 Percent of Budget Used 107.24

Start Design Target 1/27/2015 Start Design Actual 1/27/2015

Received ENV Clearance Target 10/8/2015 Received ENV Clearance Actual 10/8/2015

Utility Coordination Target 10/8/2015 Utility Coordination Actual 10/8/2015

Right of Way Coordination Target 10/8/2015 Right of Way Coordination Actual 10/8/2015

Project Ready to Bid Actual 12/16/2015 Project Ready to Bid Target 12/18/2015

Project Engineering Cost to Date $32,895 Construction Cost  to Date $1,680,327

Construction Engineering Cost to 
Date

$24,765 Total Cost to Date $1,737,987

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,350,175

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 210701016 Category Description Program Identifier

Highway FM 2247 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Brownwood County Comanche 2

From Limit FS 2247 To Limit SH 16 3

Construction Cost/Estimate $19,781 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 12.79 Total Score 70.35 7

Project Length 0.475 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$19,781

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 210801018 Category Description Program Identifier

Highway FM 2228 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Abilene County Callahan 2

From Limit APPROX 0.6 MI N OF 
CR 488

To Limit NEAR ADMIRAL 3

Construction Cost/Estimate $159,902 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.101 (mi) Estimated Completed Date 8/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Stewart Chapman, P.E. Contact Phone (325)573-0143 10

Construction Company Contact LIPHAM ASPHALT AND PAVING COMPANY, LLC

Design 30% Complete Target 4/30/2015 Design 30% Complete Actual 5/1/2015

Design 60% Complete Target 5/29/2015 Design 60% Complete Actual 5/28/2015

Design 100% Complete Target 9/2/2015 Design 100% Complete Actual 8/17/2015

Notice to Proceed Date 3/24/2016 Work Begin Date 5/9/2016

Percent of Time Used 82.98 Percent of Budget Used 102.47

Start Design Target 4/2/2015 Start Design Actual 4/2/2015

Received ENV Clearance Target 8/18/2015 Received ENV Clearance Actual 8/12/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/17/2015 Project Ready to Bid Target 9/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $361,837

Construction Engineering Cost to 
Date

$1,311 Total Cost to Date $363,149

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$366,060

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 210902014 Category Description Program Identifier

Highway FM 1812 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Abilene County Jones 2

From Limit FM 126 To Limit FM 707 3

Construction Cost/Estimate $150,638 TIER 2 4

Description Texturize ShoulderS-Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 29.41 Total Score 59.50 7

Project Length 7.951 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$150,638

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 211501016 Category Description Program Identifier

Highway FM 2251 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Lufkin County Angelina 2

From Limit FM 843 To Limit KURTH DRIVE IN LUFKIN 3

Construction Cost/Estimate $185,856 TIER 2 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 33.09 Total Score 74.75 7

Project Length 5.431 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 1/11/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 4/5/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 8/14/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/7/2016 Start Design Actual TBD

Received ENV Clearance Target 4/20/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 8/14/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 8/14/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/8/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$185,856

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 211501017 Category Description Program Identifier

Highway FM 2251 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Lufkin County Angelina 2

From Limit FM 843 To Limit US 69 3

Construction Cost/Estimate $61,705 TIER 2 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 27.21 Total Score 65.75 7

Project Length 4.467 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/14/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/4/2018 Start Design Actual TBD

Received ENV Clearance Target 12/5/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 3/11/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 3/11/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/12/2019

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$61,705

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 211601020 Category Description Program Identifier

Highway FM 2259 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

District Lufkin County Nacogdoches 2

From Limit LP 224 To Limit FM 226 3

Construction Cost/Estimate $3,915,000 TIER NA 4

Description Reconstruct And Widen Pavement 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.962 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 3/13/2020 Design 30% Complete Actual TBD

Design 60% Complete Target 6/15/2020 Design 60% Complete Actual TBD

Design 100% Complete Target 10/13/2020 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/7/2019 Start Design Actual TBD

Received ENV Clearance Target 8/25/2020 Received ENV Clearance Actual TBD

Utility Coordination Target 10/13/2020 Utility Coordination Actual TBD

Right of Way Coordination Target 10/13/2020 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/10/2020

Project Engineering Cost to Date $6,574 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $6,574

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,915,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 211601021 Category Description Program Identifier

Highway FM 2259 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Lufkin County Nacogdoches 2

From Limit SL 224 To Limit FM 226 3

Construction Cost/Estimate $108,119 TIER 2 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 32.35 Total Score 67.50 7

Project Length 7.963 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/14/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/4/2018 Start Design Actual TBD

Received ENV Clearance Target 12/5/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 3/11/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 3/11/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/12/2019

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$108,119

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 211801013 Category Description Program Identifier

Highway FM 1902 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Fort Worth County Tarrant 2

From Limit JOHNSON COUNTY 
LINE

To Limit FM 1187 3

Construction Cost/Estimate $909,201 TIER NA 4

Description Widen Pavement And Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.940 (mi) Estimated Completed Date 3/30/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Randy Bowers, P.E. Contact Phone (817)202-2900 10

Construction Company Contact APAC-TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 2/9/2015 Design 60% Complete Actual 2/9/2015

Design 100% Complete Target 4/12/2016 Design 100% Complete Actual 5/24/2016

Notice to Proceed Date 9/19/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 6.71

Start Design Target 11/3/2014 Start Design Actual 11/3/2014

Received ENV Clearance Target 7/13/2015 Received ENV Clearance Actual 7/13/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/24/2016 Project Ready to Bid Target 7/8/2016

Project Engineering Cost to Date $2,953 Construction Cost  to Date $69,976

Construction Engineering Cost to 
Date

$1,799 Total Cost to Date $74,728

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$650,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 211802019 Category Description Program Identifier

Highway FM 1902 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District Fort Worth County Johnson 2

From Limit TARRANT COUNTY 
LINE

To Limit FM 917 3

Construction Cost/Estimate $5,831,239 TIER NA 4

Description Widen Pavement And Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.729 (mi) Estimated Completed Date 3/30/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Randy Bowers, P.E. Contact Phone (817)202-2900 10

Construction Company Contact APAC-TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 2/9/2015 Design 60% Complete Actual 2/9/2015

Design 100% Complete Target 4/12/2016 Design 100% Complete Actual 5/24/2016

Notice to Proceed Date 9/19/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 6.71

Start Design Target 11/3/2014 Start Design Actual 11/3/2014

Received ENV Clearance Target 7/13/2015 Received ENV Clearance Actual 7/13/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/24/2016 Project Ready to Bid Target 7/8/2016

Project Engineering Cost to Date $1,398,919 Construction Cost  to Date $407,024

Construction Engineering Cost to 
Date

$10,463 Total Cost to Date $1,816,406

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,562,917

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 212001027 Category Description Program Identifier

Highway FM 2246 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Beaumont County Jasper 2

From Limit 0.118 MILES WEST OF 
SH 62, EAST

To Limit SH 62 3

Construction Cost/Estimate $139,544 TIER NA 4

Description Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.118 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact A. L. HELMCAMP, INC.

Design 30% Complete Target 9/22/2014 Design 30% Complete Actual 9/22/2014

Design 60% Complete Target 12/15/2014 Design 60% Complete Actual 4/15/2015

Design 100% Complete Target 1/29/2015 Design 100% Complete Actual 6/22/2015

Notice to Proceed Date 4/19/2016 Work Begin Date 8/30/2016

Percent of Time Used 25.50 Percent of Budget Used 7.79

Start Design Target 5/28/2014 Start Design Actual 5/28/2014

Received ENV Clearance Target 12/30/2014 Received ENV Clearance Actual 11/4/2015

Utility Coordination Target 12/1/2014 Utility Coordination Actual 4/22/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/6/2015 Project Ready to Bid Target 1/29/2015

Project Engineering Cost to Date $173 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$3,111 Total Cost to Date $3,284

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$117,734

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 212101087 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District El Paso County El Paso 2

From Limit @ MESA To Limit . 3

Construction Cost/Estimate $458,248 TIER NA 4

Description Improve Traffic Signal 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.313 (mi) Estimated Completed Date 7/6/2019 8

Project Note TxDOT Design 9

TxDOT Contact Name Timothy F. Twomey, P.E. Contact Phone (915)757-5901 10

Construction Company Contact ZURICH AMERICAN INSURANCE COMPANY

Design 30% Complete Target 12/31/2012 Design 30% Complete Actual 3/13/2014

Design 60% Complete Target 9/26/2013 Design 60% Complete Actual 6/30/2014

Design 100% Complete Target 4/7/2014 Design 100% Complete Actual 9/25/2014

Notice to Proceed Date 12/19/2014 Work Begin Date 4/6/2015

Percent of Time Used 36.53 Percent of Budget Used 35.47

Start Design Target 1/3/2012 Start Design Actual 1/3/2012

Received ENV Clearance Target 3/4/2013 Received ENV Clearance Actual 9/11/2014

Utility Coordination Target 3/14/2014 Utility Coordination Actual 8/20/2014

Right of Way Coordination Target 3/14/2014 Right of Way Coordination Actual 8/22/2014

Project Ready to Bid Actual 9/11/2014 Project Ready to Bid Target 4/7/2014

Project Engineering Cost to Date $3,171 Construction Cost  to Date $8,913

Construction Engineering Cost to 
Date

$65,181 Total Cost to Date $77,265

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$508,602

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 212101091 Category Description Program Identifier

Highway IH 10 Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1805)

District El Paso County El Paso 2

From Limit WESTWAY To Limit LP 375 3

Construction Cost/Estimate $7,100,000 TIER 1 4

Description Rehab And Operational Improvements (phase Iii) 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 58.82 Total Score 84.25 7

Project Length 3.402 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 10/5/2016 Design 30% Complete Actual 10/5/2016

Design 60% Complete Target 1/4/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 6/7/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/15/2016 Start Design Actual 3/15/2016

Received ENV Clearance Target 1/4/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/1/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 3/1/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/5/2017

Project Engineering Cost to Date $346,419 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$931 Total Cost to Date $347,351

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,490,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 212101092 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 4 - Proposition 1 
(15P104)

15S

District El Paso County El Paso 2 Category 11 - Proposition 1 
(15P111)

15S

From Limit WESTWAY To Limit LP 375 3

Construction Cost/Estimate $12,757,147 TIER NA 4

Description Rehab And Operational Improvements - Phase ii 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.400 (mi) Estimated Completed Date 10/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Timothy F. Twomey, P.E. Contact Phone (915)757-5901 10

Construction Company Contact JORDAN FOSTER CONSTRUCTION, LLC

Design 30% Complete Target 4/1/2015 Design 30% Complete Actual 4/1/2015

Design 60% Complete Target 4/1/2015 Design 60% Complete Actual 4/1/2015

Design 100% Complete Target 7/10/2015 Design 100% Complete Actual 7/10/2015

Notice to Proceed Date 11/2/2015 Work Begin Date 11/30/2015

Percent of Time Used 90.60 Percent of Budget Used 96.05

Start Design Target 6/2/2014 Start Design Actual 6/2/2014

Received ENV Clearance Target 7/1/2015 Received ENV Clearance Actual 7/1/2015

Utility Coordination Target 6/22/2015 Utility Coordination Actual 8/3/2015

Right of Way Coordination Target 6/22/2015 Right of Way Coordination Actual 6/22/2015

Project Ready to Bid Actual 7/10/2015 Project Ready to Bid Target 7/10/2015

Project Engineering Cost to Date $1,070,021 Construction Cost  to Date $26,716,309

Construction Engineering Cost to 
Date

$446,788 Total Cost to Date $28,233,118

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$11,570,000

$1,187,147

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 212101094 Category Description Program Identifier

Highway IH 10 Status Under Development 1 Category 11 - District 
Discretionary (2111)

District El Paso County El Paso 2 Category 7 - Metropolitan 
Mobility/Rehabilitation (2107)

From Limit NM/TX STATELINE To Limit SH 20 (MESA) 3 Category 2M - Metropolitan Area 
Corridor (2102M)

Construction Cost/Estimate $61,658,920 TIER NA 4

Description Expand From 4 To 6 Lanes 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.147 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 8/13/2020 Design 30% Complete Actual TBD

Design 60% Complete Target 11/25/2020 Design 60% Complete Actual TBD

Design 100% Complete Target 5/17/2021 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 2/15/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 2/24/2021 Utility Coordination Actual TBD

Right of Way Coordination Target 2/24/2021 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/11/2021

Project Engineering Cost to Date $307,940 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $307,940

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,288,920

$20,160,000

$38,210,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 212101095 Category Description Program Identifier

Highway IH 10 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District El Paso County El Paso 2

From Limit NEW MEXICO/TEXAS 
STATE LINE

To Limit FM 3380 3

Construction Cost/Estimate $8,000,000 TIER NA 4

Description I-10 Corridor Feasibility Study 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2027 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 49.421 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $5,608 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,608

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 212102132 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

District El Paso County El Paso 2

From Limit 0.48 MI E OF SUNLAND 
PARK DR

To Limit 0.45 MI E OF EXECUTIVE CENTER 3

Construction Cost/Estimate $2,487,085 TIER NA 4

Description Diamond Grind Concrete Pavement And Repair Longitudinal Joints 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.836 (mi) Estimated Completed Date 7/6/2019 8

Project Note TxDOT Design 9

TxDOT Contact Name Timothy F. Twomey, P.E. Contact Phone (915)757-5901 10

Construction Company Contact ZURICH AMERICAN INSURANCE COMPANY

Design 30% Complete Target 12/31/2012 Design 30% Complete Actual 3/13/2014

Design 60% Complete Target 9/26/2013 Design 60% Complete Actual 6/30/2014

Design 100% Complete Target 4/7/2014 Design 100% Complete Actual 9/25/2014

Notice to Proceed Date 12/19/2014 Work Begin Date 4/6/2015

Percent of Time Used 36.53 Percent of Budget Used 35.47

Start Design Target 1/3/2012 Start Design Actual 1/3/2012

Received ENV Clearance Target 3/4/2013 Received ENV Clearance Actual 9/11/2014

Utility Coordination Target 3/14/2014 Utility Coordination Actual 8/20/2014

Right of Way Coordination Target 3/14/2014 Right of Way Coordination Actual 8/22/2014

Project Ready to Bid Actual 9/11/2014 Project Ready to Bid Target 4/7/2014

Project Engineering Cost to Date $79,494 Construction Cost  to Date $2,223

Construction Engineering Cost to 
Date

$62,713 Total Cost to Date $144,430

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 212102134 Category Description Program Identifier

Highway IH 10 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District El Paso County El Paso 2

From Limit 0.45 MI E OF 
EXECUTIVE CENTER

To Limit 270 FT E OF US 62 (PAISANO DR) 3

Construction Cost/Estimate $4,500,001 TIER 1 4

Description Diamond Grinding And Striping 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 92.65 Total Score 96.50 7

Project Length 7.345 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $42,947 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $42,947

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 212102137 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 10 - Coordinated Border 
Infrastructure (0610CB)

CBI

District El Paso County El Paso 2 Category 3 - Proposition 14 
(P14BM)

From Limit MESA STREET To Limit EXECUTIVE CENTER 3 Category 2M - Metropolitan Area 
Corridor  (1502M)

Construction Cost/Estimate $151,231,705 TIER NA 4 Category 7 - Metropolitan 
Mobility/Rehabilitation (1507)

Description Collector Distributor Lanes And Construct Interchange @ Us 85/nm 273 5 Category 7 - Metropolitan 
Mobility/Rehabilitation (1507)

Last Update Date 12/21/2016 Bid Received Date 10/1/2014 6 Category 7 - Metropolitan 
Mobility/Rehabilitation (1507)

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.164 (mi) Estimated Completed Date 7/6/2019 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Timothy F. Twomey, P.E. Contact Phone (915)757-5901 10

Construction Company Contact ZURICH AMERICAN INSURANCE COMPANY

Design 30% Complete Target 12/31/2012 Design 30% Complete Actual 3/13/2014

Design 60% Complete Target 9/26/2013 Design 60% Complete Actual 6/30/2014

Design 100% Complete Target 4/7/2014 Design 100% Complete Actual 9/25/2014

Notice to Proceed Date 12/19/2014 Work Begin Date 4/6/2015

Percent of Time Used 36.53 Percent of Budget Used 35.47

Start Design Target 1/3/2012 Start Design Actual 1/3/2012

Received ENV Clearance Target 3/4/2013 Received ENV Clearance Actual 9/11/2014

Utility Coordination Target 3/14/2014 Utility Coordination Actual 8/20/2014

Right of Way Coordination Target 3/14/2014 Right of Way Coordination Actual 8/22/2014

Project Ready to Bid Actual 9/11/2014 Project Ready to Bid Target 4/7/2014

Project Engineering Cost to Date $24,764,836 Construction Cost  to Date $105,033,414

Construction Engineering Cost to 
Date

$2,943,292 Total Cost to Date $132,741,542

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$17,230,000

$5,300,000

$104,470,000

$5,720,984

$1,785,156

$15,493,860

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 212102146 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 11 - District 
Discretionary (1711)

District El Paso County El Paso 2

From Limit COPIA ST (LP 478) To Limit CHELSEA ST 3

Construction Cost/Estimate $1,399,521 TIER NA 4

Description Install High Mast Lighting 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.486 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Timothy F. Twomey, P.E. Contact Phone (915)757-5901 10

Construction Company Contact TRI STATE ELECTRIC, LTD.

Design 30% Complete Target 2/25/2010 Design 30% Complete Actual 2/25/2010

Design 60% Complete Target 2/25/2010 Design 60% Complete Actual 4/23/2012

Design 100% Complete Target 11/30/2012 Design 100% Complete Actual 4/4/2016

Notice to Proceed Date 10/21/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 8/4/2009 Start Design Actual 8/4/2009

Received ENV Clearance Target 12/19/2012 Received ENV Clearance Actual 6/1/2012

Utility Coordination Target 12/7/2012 Utility Coordination Actual 11/13/2012

Right of Way Coordination Target 12/7/2012 Right of Way Coordination Actual 11/13/2012

Project Ready to Bid Actual 7/12/2016 Project Ready to Bid Target 12/19/2012

Project Engineering Cost to Date $30,919 Construction Cost  to Date $288

Construction Engineering Cost to 
Date

$0 Total Cost to Date $31,207

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 212102147 Category Description Program Identifier

Highway IH 10 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor (2002M)

District El Paso County El Paso 2

From Limit RAYNOR ST To Limit US 62 (PAISANO DR) 3

Construction Cost/Estimate $5,200,000 TIER 1 4

Description Add 1 Lane In Each Direction By Restriping 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 83.82 Total Score 85.00 7

Project Length 2.382 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,194,223 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,194,223

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 212102149 Category Description Program Identifier

Highway IH 10 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District El Paso County El Paso 2

From Limit 0.363 MI E OF 
PORTIRIO DIAZ ST

To Limit 0.681 MI W OF COTTON ST 3

Construction Cost/Estimate $6,200,000 TIER 1 4

Description Remove And Replace Bonded Overlay 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 72.79 Total Score 88.25 7

Project Length 0.944 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,810,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 212102150 Category Description Program Identifier

Highway IH 10 Status Finalizing for Construction 1 Category 2M - Proposition 1 
(17P102)

17S

District El Paso County El Paso 2 Category 4 - Proposition 1 
(17P104)

17S

From Limit MESA PARK 
INTERCHANGE

To Limit EXECUTIVE CENTER INTERCHANGE 3 Category 12 - Strategic Priority 
(1712)

Construction Cost/Estimate $31,230,001 TIER 2 4 Category 2M - Metropolitan Area 
Corridor  (1702M)

Description Mesa Park Interchange And Frontage Roads 5 Category 7 - Metropolitan 
Mobility/Rehabilitation (1707)

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 82.35 Total Score 67.80 7

Project Length 1.002 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 3/18/2014 Design 30% Complete Actual 6/18/2014

Design 60% Complete Target 12/9/2014 Design 60% Complete Actual 4/20/2015

Design 100% Complete Target 6/22/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/23/2013 Start Design Actual 5/23/2013

Received ENV Clearance Target 7/23/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 5/27/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 5/27/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/17/2015

Project Engineering Cost to Date $7,201,980 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$147 Total Cost to Date $7,202,127

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,216,000

$3,799,000

$3,890,000

$2,803,957

$6,641,043

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 212102151 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 9 - Transportation 
Enhancement (1409TE)

TE

District El Paso County El Paso 2

From Limit COPIA ST (LP 478) To Limit CHELSEA ST 3

Construction Cost/Estimate $7,584,730 TIER NA 4

Description Aesthetic Development, Phase ii 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.309 (mi) Estimated Completed Date 11/30/2014 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Timothy F. Twomey, P.E. Contact Phone (915)757-5901 10

Construction Company Contact SUNDT CONSTRUCTION, INC.

Design 30% Complete Target 2/25/2010 Design 30% Complete Actual 2/25/2010

Design 60% Complete Target 4/23/2012 Design 60% Complete Actual 4/23/2012

Design 100% Complete Target 9/9/2013 Design 100% Complete Actual 9/16/2013

Notice to Proceed Date 2/25/2014 Work Begin Date 4/1/2014

Percent of Time Used 100.00 Percent of Budget Used 100.85

Start Design Target 8/4/2009 Start Design Actual 8/4/2009

Received ENV Clearance Target 9/4/2013 Received ENV Clearance Actual 9/3/2013

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/11/2013 Project Ready to Bid Target 9/13/2013

Project Engineering Cost to Date $160 Construction Cost  to Date $18,505,475

Construction Engineering Cost to 
Date

$480,176 Total Cost to Date $18,985,811

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,096,069

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 212102152 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District El Paso County El Paso 2

From Limit PORFIRIO DIAZ ST To Limit MISSOURI AVE 3

Construction Cost/Estimate $4,677,712 TIER NA 4

Description Enhance Pedestrain Rail, Clean & Paint 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.000 (mi) Estimated Completed Date 10/31/2014 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Timothy F. Twomey, P.E. Contact Phone (915)757-5901 10

Construction Company Contact VENEGAS ENGINEERING MANAGEMENT AND CONSTRUCTION, INC.

Design 30% Complete Target 10/16/2013 Design 30% Complete Actual 10/14/2013

Design 60% Complete Target 11/4/2013 Design 60% Complete Actual 11/4/2013

Design 100% Complete Target 12/19/2013 Design 100% Complete Actual 12/5/2013

Notice to Proceed Date 5/22/2014 Work Begin Date 5/22/2014

Percent of Time Used 98.11 Percent of Budget Used 98.77

Start Design Target 8/20/2013 Start Design Actual 8/20/2013

Received ENV Clearance Target 10/18/2013 Received ENV Clearance Actual 10/10/2013

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 3/3/2014 Project Ready to Bid Target 1/8/2014

Project Engineering Cost to Date $1,569,092 Construction Cost  to Date $6,116,702

Construction Engineering Cost to 
Date

$446,942 Total Cost to Date $8,132,736

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21244



Project ID 212102155 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District El Paso County El Paso 2

From Limit COPIA ST (LP 478) To Limit CHELSEA ST 3

Construction Cost/Estimate $4,151,892 TIER NA 4

Description Aesthetic Development, Phase Iii 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.309 (mi) Estimated Completed Date 10/31/2014 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Timothy F. Twomey, P.E. Contact Phone (915)757-5901 10

Construction Company Contact VENEGAS ENGINEERING MANAGEMENT AND CONSTRUCTION, INC.

Design 30% Complete Target 10/16/2013 Design 30% Complete Actual 10/14/2013

Design 60% Complete Target 11/4/2013 Design 60% Complete Actual 11/4/2013

Design 100% Complete Target 12/19/2013 Design 100% Complete Actual 12/5/2013

Notice to Proceed Date 5/22/2014 Work Begin Date 5/22/2014

Percent of Time Used 98.11 Percent of Budget Used 98.77

Start Design Target 8/20/2013 Start Design Actual 8/20/2013

Received ENV Clearance Target 10/18/2013 Received ENV Clearance Actual 10/10/2013

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 3/3/2014 Project Ready to Bid Target 1/8/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $17,592,447

Construction Engineering Cost to 
Date

$409,451 Total Cost to Date $18,001,899

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 212102157 Category Description Program Identifier

Highway IH 10 Status Under Development 1 Category 11 - District 
Discretionary (2411)

District El Paso County El Paso 2

From Limit COPIA ST (LP 478) To Limit CHELSEA ST 3

Construction Cost/Estimate $4,500,000 TIER NA 4

Description Install Overhead Sign Bridges 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.309 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 1/14/2010 Design 30% Complete Actual 1/14/2010

Design 60% Complete Target 3/15/2010 Design 60% Complete Actual 3/15/2010

Design 100% Complete Target 1/29/2016 Design 100% Complete Actual 1/29/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/4/2009 Start Design Actual 8/4/2009

Received ENV Clearance Target 3/22/2010 Received ENV Clearance Actual TBD

Utility Coordination Target 1/14/2010 Utility Coordination Actual 1/14/2010

Right of Way Coordination Target 3/22/2010 Right of Way Coordination Actual 3/22/2010

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/12/2016

Project Engineering Cost to Date $2,008 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,008

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 212102158 Category Description Program Identifier

Highway IH 10 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1911)

District El Paso County El Paso 2

From Limit EXECUTIVE DR To Limit SCHUSTER AVE 3

Construction Cost/Estimate $4,394,201 TIER 2 4

Description E-3 Rail Replacement 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 70.59 Total Score 69.80 7

Project Length 2.023 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 10/2/2015 Design 30% Complete Actual 11/4/2015

Design 60% Complete Target 11/3/2015 Design 60% Complete Actual 1/6/2016

Design 100% Complete Target 4/6/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/9/2015 Start Design Actual 7/9/2015

Received ENV Clearance Target 1/7/2016 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/20/2016

Project Engineering Cost to Date $1,048,878 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,048,878

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,690,884

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 212102159 Category Description Program Identifier

Highway IH 10 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

BMN

District El Paso County El Paso 2

From Limit 1.7 MI S OF SH 20 To Limit 0.8 MI W OF US 62 3

Construction Cost/Estimate $688,500 TIER 2 4

Description Replace Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 55.88 Total Score 68.50 7

Project Length 10.125 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$688,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 212102160 Category Description Program Identifier

Highway IH 10 Status Under Development 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2207)

District El Paso County El Paso 2 Category 2M - Metropolitan Area 
Corridor (2202M)

From Limit SH 20 (MESA STREET) To Limit I-10/US 85/SUNLAND PARK 
INTERCHANGE

3 Category 11 - District 
Discretionary (2211)

Construction Cost/Estimate $53,230,000 TIER NA 4 Category DA - Develop Authority 
(DDA)

CNG

Description Expand From 6 To 8 Lanes 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.099 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 8/4/2021 Design 30% Complete Actual TBD

Design 60% Complete Target 11/11/2021 Design 60% Complete Actual TBD

Design 100% Complete Target 4/25/2022 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 2/15/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 2/2/2022 Utility Coordination Actual TBD

Right of Way Coordination Target 2/2/2022 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/23/2022

Project Engineering Cost to Date $76,700 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $76,700

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$20,420,000

$38,430,000

$5,406,200

$3,764,112

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 212103060 Category Description Program Identifier

Highway IH 10 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

District El Paso County El Paso 2

From Limit FM 2316 (MCRAE) To Limit 1.705 MI E OF FM 2316 3

Construction Cost/Estimate $8,500,000 TIER NA 4

Description Rework & Cement Treat Base, Hmcac, Crcp, Signing & Striping & Mbgf 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.689 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 212103061 Category Description Program Identifier

Highway IH 10 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

District El Paso County El Paso 2

From Limit AT MCRAE 
INTERSECTION

To Limit . 3

Construction Cost/Estimate $850,000 TIER NA 4

Description Roadway Rehabilitation And Intersection Improvements 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.210 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 212103146 Category Description Program Identifier

Highway IH 10 Status Under Development 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2407)

District El Paso County El Paso 2 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (2405)

From Limit LEE TREVINO To Limit EAST OF FM 659 (ZARAGOZA RD) 3 Category 11 - District 
Discretionary (2411)

Construction Cost/Estimate $14,000,000 TIER NA 4

Description Construct Interchanges 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.900 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 10/10/2023 Design 30% Complete Actual TBD

Design 60% Complete Target 1/2/2024 Design 60% Complete Actual TBD

Design 100% Complete Target 4/23/2024 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/18/2022 Start Design Actual TBD

Received ENV Clearance Target 6/18/2024 Received ENV Clearance Actual TBD

Utility Coordination Target 2/3/2023 Utility Coordination Actual TBD

Right of Way Coordination Target 3/26/2024 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/26/2024

Project Engineering Cost to Date $977,541 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $977,541

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,760,000

$9,580,000

$2,660,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 212103150 Category Description Program Identifier

Highway IH 10 Status Under Development 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2307)

District El Paso County El Paso 2

From Limit 270 FT E OF US 62 
(PAISANO DR)

To Limit 90 FT W OF FM 2316 (MCRAE BLVD) 3

Construction Cost/Estimate $16,075,000 TIER NA 4

Description Micromill And Longitudiual Joint Repair 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.384 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 12/7/2022 Design 30% Complete Actual TBD

Design 60% Complete Target 3/1/2023 Design 60% Complete Actual TBD

Design 100% Complete Target 6/16/2023 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/13/2014 Start Design Actual 10/13/2014

Received ENV Clearance Target 4/28/2023 Received ENV Clearance Actual TBD

Utility Coordination Target 5/3/2023 Utility Coordination Actual TBD

Right of Way Coordination Target 5/3/2023 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/20/2023

Project Engineering Cost to Date $279,424 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$1,078 Total Cost to Date $280,503

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$17,830,932

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 212103154 Category Description Program Identifier

Highway IH 10 Status Finalizing for Construction 1 Category 12 - Strategic Priority 
(1712)

District El Paso County El Paso 2 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1705)

From Limit AIRWAY BLVD To Limit VISCOUNT BLVD 3 Category 3 - Local 
Contribution/Participation 
(LOCAL)

Construction Cost/Estimate $17,800,000 TIER 1 4

Description Ramp Improvements 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 95.59 Total Score 85.30 7

Project Length 2.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 4/6/2016 Design 30% Complete Actual 4/6/2016

Design 60% Complete Target 7/8/2016 Design 60% Complete Actual 7/8/2016

Design 100% Complete Target 5/31/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/5/2013 Start Design Actual 6/5/2013

Received ENV Clearance Target 11/28/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 10/7/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 5/31/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/21/2017

Project Engineering Cost to Date $5,833,910 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$89 Total Cost to Date $5,833,998

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,180,000

$7,700,000

$4,920,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 212103159 Category Description Program Identifier

Highway IH 10 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2502M)

District El Paso County El Paso 2

From Limit US 62 (PAISANO DR) To Limit AIRWAY BLVD 3

Construction Cost/Estimate $1,000,000 TIER NA 4

Description Add 1 Lane In Each Direction By Restriping 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.688 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,335 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,335

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,495,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 212104086 Category Description Program Identifier

Highway IH 10 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District El Paso County El Paso 2

From Limit HORIZON (FM 1281) To Limit CLINT (FM 1110) 3

Construction Cost/Estimate $3,100,000 TIER 1 4

Description Frontage Road Overlay (seal Coat) 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2019 6

Strategic Score 63.82 Total Score 85.20 7

Project Length 4.772 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,579,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 212104093 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 3 - Proposition 14 (P14)

District El Paso County El Paso 2

From Limit IH 10 @ LP 375 To Limit . 3

Construction Cost/Estimate $31,027,043 TIER NA 4

Description Interchange Improvements/construction Of Dc S Lp375 Sb To Eb And Nb To eb 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.399 (mi) Estimated Completed Date 6/15/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Ricardo Romero, P.E. Contact Phone (915)849-5550 10

Construction Company Contact HAYDON BUILDING CORP.

Design 30% Complete Target 3/12/2014 Design 30% Complete Actual 3/12/2014

Design 60% Complete Target 5/1/2014 Design 60% Complete Actual 5/6/2014

Design 100% Complete Target 6/4/2014 Design 100% Complete Actual 6/27/2014

Notice to Proceed Date 10/14/2014 Work Begin Date 4/15/2015

Percent of Time Used 83.82 Percent of Budget Used 97.55

Start Design Target 2/3/2014 Start Design Actual 2/3/2014

Received ENV Clearance Target 3/10/2014 Received ENV Clearance Actual 7/8/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/31/2014 Project Ready to Bid Target 6/13/2014

Project Engineering Cost to Date $3,070,388 Construction Cost  to Date $64,340,376

Construction Engineering Cost to 
Date

$2,710,682 Total Cost to Date $70,121,447

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$35,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 212104098 Category Description Program Identifier

Highway IH 10 Status Construction Scheduled 1 Category 2M - Proposition 1 
(16P102)

16S

District El Paso County El Paso 2

From Limit FM 659 (ZARAGOZA) To Limit EASTLAKE 3

Construction Cost/Estimate $12,915,902 TIER NA 4

Description Widen Roadway To 8 Lanes 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.220 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Ricardo Romero, P.E. Contact Phone (915)849-5550 10

Construction Company Contact J. A. R. CONCRETE, INC.

Design 30% Complete Target 4/20/2015 Design 30% Complete Actual 4/20/2015

Design 60% Complete Target 9/18/2015 Design 60% Complete Actual 9/17/2015

Design 100% Complete Target 12/4/2015 Design 100% Complete Actual 2/23/2016

Notice to Proceed Date 9/2/2016 Work Begin Date 11/1/2016

Percent of Time Used 7.01 Percent of Budget Used 6.14

Start Design Target 2/4/2015 Start Design Actual 2/4/2015

Received ENV Clearance Target 5/12/2015 Received ENV Clearance Actual 1/31/2003

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/19/2016 Project Ready to Bid Target 1/7/2016

Project Engineering Cost to Date $118,355 Construction Cost  to Date $809,558

Construction Engineering Cost to 
Date

$4,868 Total Cost to Date $932,781

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$12,915,902

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21272



Project ID 212104105 Category Description Program Identifier

Highway IH 10 Status Under Development 1 Category 6 - Bridge Program 
(2106)

BMN

District El Paso County El Paso 2

From Limit 0.8 MI W OF FM 1110 To Limit 0.3 MI W OF JCT FM 793 3

Construction Cost/Estimate $353,668 TIER NA 4

Description Replace Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.174 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$353,688

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 212104106 Category Description Program Identifier

Highway IH 10 Status Under Development 1 Category 6 - Bridge Program 
(2106)

BMN

District El Paso County El Paso 2

From Limit 0.6 MI E OF LP 375 To Limit 1.8 MI W OF FM 1110 3

Construction Cost/Estimate $352,988 TIER NA 4

Description Replace Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.403 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$352,988

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 212201014 Category Description Program Identifier

Highway FM 1576 Status Construction Scheduled 1 Category 4 - Proposition 1 
(15P104)

15S

District El Paso County Hudspeth 2

From Limit TEXAS/NEW MEXICO 
STATE LINE

To Limit JCT OF FM 2249 3

Construction Cost/Estimate $175,895 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.638 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chris Weber, P.E. Contact Phone (432)837-7800 10

Construction Company Contact COX PAVING OF TEXAS, INC.

Design 30% Complete Target 1/22/2015 Design 30% Complete Actual 1/22/2015

Design 60% Complete Target 3/27/2015 Design 60% Complete Actual 3/27/2015

Design 100% Complete Target 9/11/2015 Design 100% Complete Actual 10/29/2015

Notice to Proceed Date 4/18/2016 Work Begin Date TBD

Percent of Time Used 50.00 Percent of Budget Used 98.74

Start Design Target 1/20/2015 Start Design Actual 1/20/2015

Received ENV Clearance Target 2/24/2015 Received ENV Clearance Actual 10/27/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/4/2015 Project Ready to Bid Target 10/1/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $396,072

Construction Engineering Cost to 
Date

$0 Total Cost to Date $396,072

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$175,895

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 212502008 Category Description Program Identifier

Highway FM 2286 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lubbock County Floyd 2

From Limit FM 2301 To Limit FM 378 3

Construction Cost/Estimate $122,638 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.992 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Craig, P.E. Contact Phone (806)293-5484 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 4/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/28/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/27/2016 Work Begin Date 7/13/2016

Percent of Time Used 52.94 Percent of Budget Used 53.91

Start Design Target TBD Start Design Actual 3/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/19/2015

Utility Coordination Target TBD Utility Coordination Actual 7/10/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/10/2015

Project Ready to Bid Actual 8/11/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $140,515

Construction Engineering Cost to 
Date

$781 Total Cost to Date $141,296

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$209,004

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 213101025 Category Description Program Identifier

Highway FM 833 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Freestone 2

From Limit IH 45 To Limit 1.645 MILES WEST OF FM 488 3

Construction Cost/Estimate $191,040 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.223 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$3 Total Cost to Date $3

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$220,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 213102005 Category Description Program Identifier

Highway FM 2570 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Bryan County Freestone 2

From Limit BIG BEAR POWER 
PLANT

To Limit 0.5 MILE S OF BIG BEAR POWER 
PLANT

3

Construction Cost/Estimate $13,963 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.530 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 12/13/2014

Design 60% Complete Target TBD Design 60% Complete Actual 4/1/2015

Design 100% Complete Target TBD Design 100% Complete Actual 7/15/2015

Notice to Proceed Date 10/21/2015 Work Begin Date 6/15/2016

Percent of Time Used 117.65 Percent of Budget Used 96.70

Start Design Target TBD Start Design Actual 11/20/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/16/2015

Utility Coordination Target TBD Utility Coordination Actual 12/13/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/16/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $23,838

Construction Engineering Cost to 
Date

$337 Total Cost to Date $24,174

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$17,342

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 213401026 Category Description Program Identifier

Highway FM 2293 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Bryan County Robertson 2

From Limit 4.0 MILES EAST OF FM 
46

To Limit 10.0 MILES EAST OF FM 46 3

Construction Cost/Estimate $4,800,000 TIER 2 4

Description Rehabilitate Existing Road Consisting Of Grading, Structures Flex Base And Surface 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 29.41 Total Score 73.50 7

Project Length 6.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 213601015 Category Description Program Identifier

Highway FM 2268 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

ON

District Waco County Bell 2

From Limit @ CAMPBELL BRANCH To Limit (STR #004) 3

Construction Cost/Estimate $417,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 54.71 Total Score 82.10 7

Project Length 0.004 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $374 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $374

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$417,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 213601020 Category Description Program Identifier

Highway FM 2268 Status Under Development 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2107)

District Waco County Bell 2

From Limit SALADO PLAZA DR To Limit COLLEGE HILL DR 3

Construction Cost/Estimate $5,680,000 TIER NA 4

Description Construct Bicycle Lanes And Sidewalks 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.900 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,620 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,620

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,680,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 213701018 Category Description Program Identifier

Highway FM 439 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Waco County Bell 2

From Limit FM 2271 To Limit SH 317 3

Construction Cost/Estimate $132,420 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.803 (mi) Estimated Completed Date 10/27/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Smith,  P.E. Contact Phone (254)865-7115 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target 6/12/2015 Design 30% Complete Actual 6/15/2015

Design 60% Complete Target 7/2/2015 Design 60% Complete Actual 7/2/2015

Design 100% Complete Target 7/31/2015 Design 100% Complete Actual 8/14/2015

Notice to Proceed Date 3/18/2016 Work Begin Date 5/3/2016

Percent of Time Used 71.43 Percent of Budget Used 103.17

Start Design Target 5/26/2015 Start Design Actual 5/26/2015

Received ENV Clearance Target 7/31/2015 Received ENV Clearance Actual 8/14/2015

Utility Coordination Target 7/31/2015 Utility Coordination Actual 8/14/2015

Right of Way Coordination Target 7/31/2015 Right of Way Coordination Actual 7/31/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $287,566

Construction Engineering Cost to 
Date

$3,763 Total Cost to Date $291,329

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$144,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 213702007 Category Description Program Identifier

Highway FM 2483 Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1707)

District Waco County Bell 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit FM 2483 To Limit SH 317 3

Construction Cost/Estimate $2,159,995 TIER 1 4

Description Widen Prairie View Road, Install Controlled Intersection, And Add Sidewalks 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 33.09 Total Score 75.50 7

Project Length 0.330 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $1,262

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,262

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,484,317

$529,201

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 213901007 Category Description Program Identifier

Highway SH 11 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TDC

District Paris County Grayson 2

From Limit US 69 To Limit GRAYSON COUNTY LINE 3

Construction Cost/Estimate $1,513,117 TIER 2 4

Description Rehab 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 30.88 Total Score 60.80 7

Project Length 0.187 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 6/23/2016 Design 30% Complete Actual 3/22/2016

Design 60% Complete Target 8/19/2016 Design 60% Complete Actual 5/18/2016

Design 100% Complete Target 9/16/2016 Design 100% Complete Actual 12/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/20/2016 Start Design Actual 10/5/2015

Received ENV Clearance Target 6/20/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 9/2/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 9/2/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/16/2016

Project Engineering Cost to Date $97,203 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $97,203

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,350,127

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 213902010 Category Description Program Identifier

Highway SH 11 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TDC

District Paris County Fannin 2

From Limit GRAYSON COUNTY 
LINE

To Limit SH 121 3

Construction Cost/Estimate $9,174,503 TIER 2 4

Description Rehab 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 25.00 Total Score 66.15 7

Project Length 7.454 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 6/23/2016 Design 30% Complete Actual 3/22/2016

Design 60% Complete Target 8/19/2016 Design 60% Complete Actual 5/18/2016

Design 100% Complete Target 9/16/2016 Design 100% Complete Actual 12/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/20/2016 Start Design Actual 10/5/2015

Received ENV Clearance Target 6/20/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 9/2/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 9/2/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/16/2016

Project Engineering Cost to Date $258,180 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $258,180

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,354,067

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 214102013 Category Description Program Identifier

Highway FM 2288 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District San Angelo County Tom Green 2

From Limit US 87 To Limit 8.1 MI S OF US 87 3

Construction Cost/Estimate $173,331 TIER 1 4

Description Centerline And Shoulder Texturing 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 45.59 Total Score 79.75 7

Project Length 8.137 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 1/2/2017 Design 30% Complete Actual 7/31/2015

Design 60% Complete Target 2/21/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 5/17/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/3/2016 Start Design Actual 7/31/2015

Received ENV Clearance Target 6/9/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 5/17/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 5/17/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/9/2017

Project Engineering Cost to Date $751 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $751

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$173,331

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 214102014 Category Description Program Identifier

Highway FM 2288 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

PM

District San Angelo County Tom Green 2

From Limit US 87 To Limit 1.864 MI N OF RM 853 3

Construction Cost/Estimate $405,000 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2019 6

Strategic Score 22.06 Total Score 71.00 7

Project Length 7.959 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$405,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 214201022 Category Description Program Identifier

Highway FM 2292 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2102M)

District Corpus Christi County Nueces 2

From Limit LEOPARD STREET To Limit IH 37 3

Construction Cost/Estimate $4,000,000 TIER NA 4

Description Rehab And Widen Fm 2292 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.624 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 10/1/2008 Design 30% Complete Actual 10/1/2008

Design 60% Complete Target 1/2/2009 Design 60% Complete Actual 1/2/2009

Design 100% Complete Target 4/1/2010 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/2/2008 Start Design Actual 6/2/2008

Received ENV Clearance Target 4/22/2010 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target 6/2/2008 Right of Way Coordination Actual 6/2/2008

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/22/2010

Project Engineering Cost to Date $163,526 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $163,526

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 214202015 Category Description Program Identifier

Highway FM 2292 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Corpus Christi County Nueces 2

From Limit BS 44 To Limit FM 665 3

Construction Cost/Estimate $98,069 TIER NA 4

Description 2017 District Wide Seal Coat Project 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.081 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/22/2016 Design 100% Complete Actual 8/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/7/2016 Project Ready to Bid Target 9/14/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$24 Total Cost to Date $24

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$110,680

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 214501010 Category Description Program Identifier

Highway FM 1166 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Childress County Hardeman 2

From Limit SH 6, WEST To Limit 7 MILES WEST 3

Construction Cost/Estimate $166,856 TIER NA 4

Description District Wide Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.339 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target 1/11/2016 Design 30% Complete Actual 1/11/2016

Design 60% Complete Target 2/1/2016 Design 60% Complete Actual 2/1/2016

Design 100% Complete Target 4/12/2016 Design 100% Complete Actual 4/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/21/2015 Start Design Actual 12/21/2015

Received ENV Clearance Target 3/24/2016 Received ENV Clearance Actual 3/24/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/12/2016 Project Ready to Bid Target 4/12/2016

Project Engineering Cost to Date $476 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $476

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$220,170

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 214602010 Category Description Program Identifier

Highway FM 2279 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Abilene County Haskell 2

From Limit FM 617 To Limit KNOX COUNTY LINE 3

Construction Cost/Estimate $185,917 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.107 (mi) Estimated Completed Date 9/20/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Stewart Chapman, P.E. Contact Phone (325)573-0143 10

Construction Company Contact LIPHAM ASPHALT AND PAVING COMPANY, LLC

Design 30% Complete Target 4/30/2015 Design 30% Complete Actual 5/1/2015

Design 60% Complete Target 5/29/2015 Design 60% Complete Actual 8/20/2015

Design 100% Complete Target 9/2/2015 Design 100% Complete Actual 9/3/2015

Notice to Proceed Date 12/4/2015 Work Begin Date 6/22/2016

Percent of Time Used 68.33 Percent of Budget Used 105.37

Start Design Target 4/2/2015 Start Design Actual 4/2/2015

Received ENV Clearance Target 8/18/2015 Received ENV Clearance Actual 8/24/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/3/2015 Project Ready to Bid Target 9/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $415,397

Construction Engineering Cost to 
Date

$1,364 Total Cost to Date $416,761

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$546,420

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 214901009 Category Description Program Identifier

Highway FM 2230 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1512SW)

SW

District Abilene County Howard 2

From Limit US 87 To Limit FM 846 3

Construction Cost/Estimate $6,178,221 TIER NA 4

Description Widen, Rehabilitate, Raise Roadway At Various Locations To Improve Drainage, Replace Culverts And 
Construct New Bridge

5

Last Update Date 12/21/2016 Bid Received Date 2/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.965 (mi) Estimated Completed Date 10/15/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Dave Collins, P.E. Contact Phone (432)263-4768 10

Construction Company Contact DELHUR INDUSTRIES, INC.

Design 30% Complete Target 7/10/2013 Design 30% Complete Actual 7/10/2013

Design 60% Complete Target 10/23/2013 Design 60% Complete Actual 10/23/2013

Design 100% Complete Target 12/27/2013 Design 100% Complete Actual 12/27/2013

Notice to Proceed Date 4/2/2015 Work Begin Date 5/20/2015

Percent of Time Used 91.50 Percent of Budget Used 85.98

Start Design Target 3/18/2013 Start Design Actual 3/18/2013

Received ENV Clearance Target 8/29/2014 Received ENV Clearance Actual 8/18/2014

Utility Coordination Target 12/27/2013 Utility Coordination Actual 12/27/2013

Right of Way Coordination Target 12/27/2013 Right of Way Coordination Actual 12/27/2013

Project Ready to Bid Actual 8/18/2014 Project Ready to Bid Target 8/29/2014

Project Engineering Cost to Date $981,928 Construction Cost  to Date $10,803,553

Construction Engineering Cost to 
Date

$1,260,266 Total Cost to Date $13,045,747

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,579,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 214901010 Category Description Program Identifier

Highway FM 2230 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Abilene County Howard 2

From Limit FM 846 To Limit US 87 3

Construction Cost/Estimate $5,374,345 TIER 2 4

Description Roadway Widening / Armoring 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 14.71 Total Score 61.50 7

Project Length 6.693 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $5,646 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,646

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 215003025 Category Description Program Identifier

Highway FM 1472 Status Finalizing for Construction 1 Category 1 - Proposition 1 
(17P101)

17S

District Laredo County Webb 2

From Limit 7.854 MI N OF FM 
1472/SH 255 INT

To Limit 2.00 MILES NORTH 3

Construction Cost/Estimate $1,100,000 TIER 2 4

Description For The Construction And Rehabilitation Of An Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 32.35 Total Score 67.50 7

Project Length 2.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $535 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $535

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21315



Category Amount

$1,100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 215004067 Category Description Program Identifier

Highway FM 1472 Status Construction Scheduled 1 Category 2M - Proposition 1 
(16P102)

16S

District Laredo County Webb 2 Category 7 - Metropolitan 
Mobility/Rehabilitation (1607)

From Limit KILLAM INDUSTRIAL 
BLVD_NB

To Limit 0.3 MI N OF MUELLER BLVD 3

Construction Cost/Estimate $4,677,326 TIER NA 4

Description Widening Of Pavement To Provide Additional Travel Lane 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.052 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Carlos G. Rodriguez, 
P.E.

Contact Phone (956)712-7701 10

Construction Company Contact ANDERSON COLUMBIA CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 9/26/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $202,679 Construction Cost  to Date $2,209

Construction Engineering Cost to 
Date

$1,266 Total Cost to Date $206,154

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,482,000

$1,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 215004068 Category Description Program Identifier

Highway FM 1472 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Laredo County Webb 2

From Limit AT FLECHA LANE To Limit . 3

Construction Cost/Estimate $86,500 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$86,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 215004069 Category Description Program Identifier

Highway FM 1472 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Laredo County Webb 2

From Limit AT KILLAM BLVD To Limit . 3

Construction Cost/Estimate $98,040 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$98,040

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 215004070 Category Description Program Identifier

Highway FM 1472 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Laredo County Webb 2

From Limit @ LOWRY To Limit . 3

Construction Cost/Estimate $61,833 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$73,775

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 215004071 Category Description Program Identifier

Highway FM 1472 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Laredo County Webb 2

From Limit @ BRISTOL To Limit . 3

Construction Cost/Estimate $82,499 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$89,588

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 215004072 Category Description Program Identifier

Highway FM 1472 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Laredo County Webb 2

From Limit 0.123 MI S OF SL 20 (NB 
& SB ML)

To Limit 0.4_MI N OF IH 35 WFR 3

Construction Cost/Estimate $574,146 TIER 2 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 30.00 Total Score 66.70 7

Project Length 1.443 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$574,146

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 215501011 Category Description Program Identifier

Highway FM 410 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Paris County Red River 2

From Limit US 271 To Limit FM 196 3

Construction Cost/Estimate $84,582 TIER 2 4

Description Texturize Shoulders, Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 30.15 Total Score 59.75 7

Project Length 7.156 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$84,582

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 215701020 Category Description Program Identifier

Highway FM 2685 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Upshur 2

From Limit FM 1404 To Limit US 80 3

Construction Cost/Estimate $202,619 TIER 2 4

Description Profile Edgeline & Centerline Bars 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 29.12 Total Score 73.40 7

Project Length 4.158 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$202,619

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 215801011 Category Description Program Identifier

Highway FM 2275 Status Construction Scheduled 1 Category 2U - Urban Area 
Corridor (1502U)

District Tyler County Gregg 2

From Limit SH 300 IN N 
LONGVIEW, E

To Limit MCCANN RD, 0.1 MI N OF GRAY 
STONE

3

Construction Cost/Estimate $12,423,397 TIER NA 4

Description Construct 4 Lane Divided Roadway On New Location -Ph 1 Of 3 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.806 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Will Buskell, P.E. Contact Phone (903)234-0532 10

Construction Company Contact EAST TEXAS BRIDGE, INC.

Design 30% Complete Target 11/6/2014 Design 30% Complete Actual 1/23/2015

Design 60% Complete Target 2/10/2015 Design 60% Complete Actual 4/22/2015

Design 100% Complete Target 6/10/2015 Design 100% Complete Actual 6/29/2015

Notice to Proceed Date 12/1/2015 Work Begin Date 3/1/2016

Percent of Time Used 51.16 Percent of Budget Used 34.12

Start Design Target 10/24/2012 Start Design Actual 10/24/2012

Received ENV Clearance Target 7/9/2015 Received ENV Clearance Actual 7/8/2015

Utility Coordination Target 6/1/2015 Utility Coordination Actual 6/10/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 6/29/2015 Project Ready to Bid Target 6/10/2015

Project Engineering Cost to Date $2,442,278 Construction Cost  to Date $8,318,675

Construction Engineering Cost to 
Date

$732,404 Total Cost to Date $11,493,357

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$13,527,348

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 215801013 Category Description Program Identifier

Highway FM 2275 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Tyler County Gregg 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit MCCANN RD, 0.1 MI N 
OF GRAYSTONE, E

To Limit SS 502,0.6 MI S OF FM 1844 IN LNGVW 3 Category 3 - Proposition 12 
(13V2MP)

MPO

Construction Cost/Estimate $8,055,975 TIER NA 4 Category 3 - Proposition 12 
(13V2DT)

Description Construct 4 Lane Divided Roadway On New Location (ph 2 Of 3) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.300 (mi) Estimated Completed Date 5/1/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Will Buskell, P.E. Contact Phone (903)234-0532 10

Construction Company Contact EAST TEXAS BRIDGE, INC.

Design 30% Complete Target 1/2/2013 Design 30% Complete Actual 1/15/2013

Design 60% Complete Target 3/1/2013 Design 60% Complete Actual 3/5/2013

Design 100% Complete Target 5/9/2013 Design 100% Complete Actual 5/24/2013

Notice to Proceed Date 3/18/2014 Work Begin Date 4/1/2014

Percent of Time Used 99.21 Percent of Budget Used 96.71

Start Design Target 10/1/2012 Start Design Actual 10/24/2012

Received ENV Clearance Target 10/1/2012 Received ENV Clearance Actual 10/24/2012

Utility Coordination Target 4/8/2013 Utility Coordination Actual 5/10/2013

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/24/2013 Project Ready to Bid Target 5/9/2013

Project Engineering Cost to Date $312,475 Construction Cost  to Date $15,854,883

Construction Engineering Cost to 
Date

$459,149 Total Cost to Date $16,626,506

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

$2,500,000

$1,753,457

$2,791,953

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 215801014 Category Description Program Identifier

Highway FM 2275 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Tyler County Gregg 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit SS 502,0.6 MI S OF FM 
1844, E

To Limit US 259 AT HENDERSON IN N 
LONGVIEW

3 Category 3 - Proposition 12 
(13V2MP)

MPO

Construction Cost/Estimate $4,828,814 TIER NA 4 Category 3 - Proposition 12 
(13V2DT)

Description Construct 4 Lane Divided Roadway On New Location (ph 3 Of 3) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.100 (mi) Estimated Completed Date 5/1/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Will Buskell, P.E. Contact Phone (903)234-0532 10

Construction Company Contact EAST TEXAS BRIDGE, INC.

Design 30% Complete Target 1/2/2013 Design 30% Complete Actual 1/15/2013

Design 60% Complete Target 3/1/2013 Design 60% Complete Actual 3/5/2013

Design 100% Complete Target 5/9/2013 Design 100% Complete Actual 5/24/2013

Notice to Proceed Date 3/18/2014 Work Begin Date 4/1/2014

Percent of Time Used 99.21 Percent of Budget Used 96.71

Start Design Target 10/1/2012 Start Design Actual 10/24/2012

Received ENV Clearance Target 10/1/2012 Received ENV Clearance Actual 10/24/2012

Utility Coordination Target 4/8/2013 Utility Coordination Actual 5/10/2013

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/24/2013 Project Ready to Bid Target 5/9/2013

Project Engineering Cost to Date $65,777 Construction Cost  to Date $10,570,388

Construction Engineering Cost to 
Date

$314,719 Total Cost to Date $10,950,884

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

$2,500,000

$1,737,543

$111,916

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 215801019 Category Description Program Identifier

Highway FM 2275 Status Under Development 1 Category 2U - Urban Area 
Corridor (2302U)

District Tyler County Gregg 2 Category 1 - Preventative 
Maintenance & Rehab (2301)

From Limit FM 3272 IN WHITE OAK, 
E

To Limit FM 1845 (PINE TREE RD) IN 
LONGVIEW

3

Construction Cost/Estimate $9,500,000 TIER NA 4

Description Widen 2 Lns To 4 Ln Divided Roadway W/flush Median 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.887 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $803,028 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$5,482 Total Cost to Date $808,510

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,700,000

$800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 215801020 Category Description Program Identifier

Highway FM 2275 Status Under Development 1 Category 2U - Urban Area 
Corridor (2102U)

District Tyler County Gregg 2 Category 1 - Preventative 
Maintenance & Rehab (2101)

From Limit FM 1845 (PINE TREE 
RD), E

To Limit SH 300 IN LONGVIEW 3

Construction Cost/Estimate $8,500,000 TIER NA 4

Description Widen 2 Lns To 4 Ln Divided Roadway W/flush Median 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.151 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $775,462 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$3,568 Total Cost to Date $779,029

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,230,000

$270,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21342



Project ID 216601005 Category Description Program Identifier

Highway FM 966 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Yoakum County Lavaca 2

From Limit FM 958 To Limit DEWITT C/L 3

Construction Cost/Estimate $527,209 TIER NA 4

Description Restore Roadway 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.773 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rodney Svec, P.E. Contact Phone (361)293-4378 10

Construction Company Contact GLENN FUQUA, INC.

Design 30% Complete Target 9/24/2015 Design 30% Complete Actual 11/3/2015

Design 60% Complete Target 10/21/2015 Design 60% Complete Actual 12/15/2015

Design 100% Complete Target 4/15/2016 Design 100% Complete Actual 4/14/2016

Notice to Proceed Date 10/25/2016 Work Begin Date 11/28/2016

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 9/2/2015 Start Design Actual 9/2/2015

Received ENV Clearance Target 2/29/2016 Received ENV Clearance Actual 2/18/2016

Utility Coordination Target 4/15/2016 Utility Coordination Actual 4/14/2016

Right of Way Coordination Target 4/15/2016 Right of Way Coordination Actual 4/14/2016

Project Ready to Bid Actual 4/14/2016 Project Ready to Bid Target 4/15/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$414 Total Cost to Date $414

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 216602007 Category Description Program Identifier

Highway FM 966 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

ON

District Yoakum County Dewitt 2

From Limit AT DRAW To Limit STR # 130620216602001 3

Construction Cost/Estimate $280,000 TIER 2 4

Description Rehabilitate Structure 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$280,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 216602008 Category Description Program Identifier

Highway FM 966 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Yoakum County Dewitt 2

From Limit LAVACA C/L To Limit SH 111 3

Construction Cost/Estimate $3,000,000 TIER 2 4

Description Restore Roadway 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 3.049 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 217001014 Category Description Program Identifier

Highway FM 2295 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Laredo County Duval 2

From Limit SH 359 To Limit JIM WELLS COUNTY LINE 3

Construction Cost/Estimate $352,346 TIER 2 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 10.900 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$352,346

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 217005015 Category Description Program Identifier

Highway FM 2295 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Laredo County Duval 2

From Limit SH 16 To Limit 1.0 MILE WEST OF SH 359 3

Construction Cost/Estimate $365,289 TIER NA 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.502 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Justin Obinna, P.E. Contact Phone (830)876-1000 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 9/15/2015

Design 60% Complete Target TBD Design 60% Complete Actual 9/15/2015

Design 100% Complete Target TBD Design 100% Complete Actual 1/4/2016

Notice to Proceed Date 1/29/2016 Work Begin Date 4/4/2016

Percent of Time Used 41.89 Percent of Budget Used 101.16

Start Design Target TBD Start Design Actual 8/3/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/15/2015

Utility Coordination Target TBD Utility Coordination Actual 9/15/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 9/15/2015

Project Ready to Bid Actual 3/10/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $224 Construction Cost  to Date $733,981

Construction Engineering Cost to 
Date

$1,821 Total Cost to Date $736,025

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$593,982

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 217005016 Category Description Program Identifier

Highway FM 2295 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Laredo County Duval 2

From Limit 1 MILE WEST OF SH 
359

To Limit SH 359 3

Construction Cost/Estimate $251,705 TIER NA 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.229 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Carlos G. Rodriguez, 
P.E.

Contact Phone (956)712-7701 10

Construction Company Contact ANDERSON COLUMBIA CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual 10/9/2015

Design 60% Complete Target TBD Design 60% Complete Actual 10/9/2015

Design 100% Complete Target TBD Design 100% Complete Actual 10/9/2015

Notice to Proceed Date 4/19/2016 Work Begin Date 7/5/2016

Percent of Time Used 40.68 Percent of Budget Used 81.28

Start Design Target TBD Start Design Actual 8/10/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/2/2015

Utility Coordination Target TBD Utility Coordination Actual 8/24/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 8/24/2015

Project Ready to Bid Actual 11/2/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $359,010

Construction Engineering Cost to 
Date

$8 Total Cost to Date $359,018

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$386,088

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 217401016 Category Description Program Identifier

Highway FM 2311 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

District Waco County Mclennan 2

From Limit FM 2114 To Limit FM 308 3

Construction Cost/Estimate $3,380,323 TIER NA 4

Description Widen Pavement To Add Shoulders, Provide Safety Upgrades And Resurface 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.060 (mi) Estimated Completed Date 8/23/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Duncan, P.E. Contact Phone (254)582-5432 10

Construction Company Contact APAC-TEXAS, INC.

Design 30% Complete Target 5/23/2014 Design 30% Complete Actual 5/23/2014

Design 60% Complete Target 9/4/2014 Design 60% Complete Actual 8/11/2014

Design 100% Complete Target 11/3/2014 Design 100% Complete Actual 10/27/2014

Notice to Proceed Date 2/24/2015 Work Begin Date 5/29/2015

Percent of Time Used 106.57 Percent of Budget Used 90.30

Start Design Target 4/14/2014 Start Design Actual 4/14/2014

Received ENV Clearance Target 11/3/2014 Received ENV Clearance Actual 10/27/2014

Utility Coordination Target 11/3/2014 Utility Coordination Actual 10/27/2014

Right of Way Coordination Target 11/3/2014 Right of Way Coordination Actual 10/27/2014

Project Ready to Bid Actual 11/3/2014 Project Ready to Bid Target 11/3/2014

Project Engineering Cost to Date $423,835 Construction Cost  to Date $6,394,612

Construction Engineering Cost to 
Date

$22,159 Total Cost to Date $6,840,607

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 217401017 Category Description Program Identifier

Highway FM 2311 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Waco County Mclennan 2

From Limit FM 308 To Limit SH 31 3

Construction Cost/Estimate $2,250,000 TIER 2 4

Description Rehabilitate Roadway 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2019 6

Strategic Score 24.26 Total Score 64.75 7

Project Length 4.034 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 217502013 Category Description Program Identifier

Highway FM 2369 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District San Antonio County Uvalde 2

From Limit N CAMP STREET To Limit US 90 EAST 3

Construction Cost/Estimate $91,666 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.928 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/5/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$337,484

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 217504005 Category Description Program Identifier

Highway FM 3447 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District San Antonio County Uvalde 2

From Limit FM 2369 To Limit US 90 (MAIN ST) 3

Construction Cost/Estimate $33,733 TIER 2 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 19.12 Total Score 63.00 7

Project Length 1.285 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$33,733

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 217601008 Category Description Program Identifier

Highway FM 1209 Status Construction Scheduled 1 Category 8 - Systemic Widening 
Program (1608SW)

SSW

District Austin County Bastrop 2

From Limit FM 969 To Limit SH 21 3

Construction Cost/Estimate $1,916,273 TIER NA 4

Description Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.570 (mi) Estimated Completed Date 5/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Diana Schulze, P.E. Contact Phone (512)321-2195 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual 12/31/2015

Design 100% Complete Target TBD Design 100% Complete Actual 3/7/2016

Notice to Proceed Date 8/11/2016 Work Begin Date 9/6/2016

Percent of Time Used 40.32 Percent of Budget Used 55.73

Start Design Target TBD Start Design Actual 10/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 3/25/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $98,618 Construction Cost  to Date $1,790,869

Construction Engineering Cost to 
Date

$40,050 Total Cost to Date $1,929,537

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,923,013

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 217601009 Category Description Program Identifier

Highway FM 1209 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Austin County Bastrop 2

From Limit 0.075 MI. NORTH OF SH 
71

To Limit SH 71 3

Construction Cost/Estimate $74,225 TIER NA 4

Description Add Right Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.071 (mi) Estimated Completed Date 5/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Diana Schulze, P.E. Contact Phone (512)321-2195 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual 12/31/2015

Design 100% Complete Target TBD Design 100% Complete Actual 3/7/2016

Notice to Proceed Date 8/11/2016 Work Begin Date 9/6/2016

Percent of Time Used 40.32 Percent of Budget Used 55.73

Start Design Target TBD Start Design Actual 10/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 3/25/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,968 Construction Cost  to Date $78,124

Construction Engineering Cost to 
Date

$1,747 Total Cost to Date $82,839

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$60,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 217802004 Category Description Program Identifier

Highway FM 2370 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lubbock County Dawson 2

From Limit LYNN COUNTY To Limit FM 1210 3

Construction Cost/Estimate $120,337 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.050 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 8/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/7/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$159,027

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 218901015 Category Description Program Identifier

Highway FM 1673 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Abilene County Scurry 2

From Limit 0.15 MI S OF CR 137 To Limit 0.152 MI E OF CR 137 & FM 1673 3

Construction Cost/Estimate $89,722 TIER NA 4

Description High Friction Surface Treatment And Profile Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.306 (mi) Estimated Completed Date 5/31/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Stewart Chapman, P.E. Contact Phone (325)573-0143 10

Construction Company Contact AMERICAN CIVIL CONSTRUCTORS WEST COAST LLC

Design 30% Complete Target 9/3/2015 Design 30% Complete Actual 10/6/2015

Design 60% Complete Target 10/9/2015 Design 60% Complete Actual 10/15/2015

Design 100% Complete Target 12/8/2015 Design 100% Complete Actual 12/7/2015

Notice to Proceed Date 3/14/2016 Work Begin Date 4/15/2016

Percent of Time Used 60.00 Percent of Budget Used 99.50

Start Design Target 7/20/2015 Start Design Actual 7/20/2015

Received ENV Clearance Target 12/8/2015 Received ENV Clearance Actual 11/12/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/7/2015 Project Ready to Bid Target 12/8/2015

Project Engineering Cost to Date $1,722 Construction Cost  to Date $174,079

Construction Engineering Cost to 
Date

$1,210 Total Cost to Date $177,010

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$505,682

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 219001007 Category Description Program Identifier

Highway FM 2336 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Austin County Bastrop 2

From Limit US 290 To Limit SH 95 3

Construction Cost/Estimate $4,444,300 TIER 2 4

Description Improve Guardrail To Design Standards, Safety Treat Fixed Objects, Provide Additional Paved Surface 
Width

5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 35.29 Total Score 68.50 7

Project Length 6.796 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,444,224

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 219201022 Category Description Program Identifier

Highway SH 11 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Paris County Grayson 2

From Limit 0.504 MI S OF FM 697 To Limit 2.186 MI W OF FM 2729 3

Construction Cost/Estimate $40,409 TIER NA 4

Description Texturize Shoulders, Rolled Or Milled In, Centerline 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.672 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target 3/22/2016 Design 30% Complete Actual 3/22/2016

Design 60% Complete Target 4/4/2016 Design 60% Complete Actual 4/4/2016

Design 100% Complete Target 6/2/2016 Design 100% Complete Actual 6/2/2016

Notice to Proceed Date 8/11/2016 Work Begin Date 9/27/2016

Percent of Time Used 57.14 Percent of Budget Used 16.08

Start Design Target 3/17/2016 Start Design Actual 3/17/2016

Received ENV Clearance Target 3/17/2016 Received ENV Clearance Actual 5/24/2016

Utility Coordination Target 5/13/2016 Utility Coordination Actual 6/2/2016

Right of Way Coordination Target 5/13/2016 Right of Way Coordination Actual 6/2/2016

Project Ready to Bid Actual 6/2/2016 Project Ready to Bid Target 6/2/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $12,727

Construction Engineering Cost to 
Date

$859 Total Cost to Date $13,586

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$42,470

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 219401012 Category Description Program Identifier

Highway FM 2352 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Paris County Lamar 2

From Limit FM 79 To Limit FM 38 3

Construction Cost/Estimate $199,272 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.821 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 8/1/2016 Design 30% Complete Actual 6/14/2016

Design 60% Complete Target 9/14/2016 Design 60% Complete Actual 7/14/2016

Design 100% Complete Target 10/11/2016 Design 100% Complete Actual 10/13/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 8/1/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target 9/27/2016 Utility Coordination Actual 9/27/2016

Right of Way Coordination Target 9/27/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/13/2016 Project Ready to Bid Target 10/11/2016

Project Engineering Cost to Date $487 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $487

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$272,895

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 220301010 Category Description Program Identifier

Highway FM 1576 Status Construction Scheduled 1 Category 1 - Proposition 1 
(15P101)

15S

District El Paso County Hudspeth 2

From Limit JCT OF FM 2249 To Limit JCT OF US 62/180 3

Construction Cost/Estimate $460,067 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 17.258 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chris Weber, P.E. Contact Phone (432)837-7800 10

Construction Company Contact COX PAVING OF TEXAS, INC.

Design 30% Complete Target 1/22/2015 Design 30% Complete Actual 1/22/2015

Design 60% Complete Target 3/27/2015 Design 60% Complete Actual 3/27/2015

Design 100% Complete Target 9/11/2015 Design 100% Complete Actual 10/29/2015

Notice to Proceed Date 4/18/2016 Work Begin Date TBD

Percent of Time Used 50.00 Percent of Budget Used 98.74

Start Design Target 1/20/2015 Start Design Actual 1/20/2015

Received ENV Clearance Target 2/24/2015 Received ENV Clearance Actual 10/27/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/4/2015 Project Ready to Bid Target 10/1/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $784,678

Construction Engineering Cost to 
Date

$0 Total Cost to Date $784,678

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$460,068

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 220601015 Category Description Program Identifier

Highway RM 2341 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District Austin County Burnet 2

From Limit 0.85 MI N OF CR 114 To Limit SH 29 3

Construction Cost/Estimate $3,547,717 TIER NA 4

Description Satety Treatments, Add Pave Width 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.400 (mi) Estimated Completed Date 9/2/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Cathy Kratz, P.E. Contact Phone (512)756-2316 10

Construction Company Contact ALLEN KELLER COMPANY

Design 30% Complete Target 1/19/2015 Design 30% Complete Actual 1/19/2015

Design 60% Complete Target 1/30/2015 Design 60% Complete Actual 2/12/2015

Design 100% Complete Target 5/29/2015 Design 100% Complete Actual 4/30/2015

Notice to Proceed Date 9/11/2015 Work Begin Date 10/12/2015

Percent of Time Used 104.81 Percent of Budget Used 89.21

Start Design Target 12/16/2014 Start Design Actual 12/16/2014

Received ENV Clearance Target 2/20/2015 Received ENV Clearance Actual 4/20/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/6/2015 Project Ready to Bid Target 5/29/2015

Project Engineering Cost to Date $684,041 Construction Cost  to Date $6,327,593

Construction Engineering Cost to 
Date

$120,232 Total Cost to Date $7,131,866

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,682,100

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 220602006 Category Description Program Identifier

Highway FM 1478 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Austin County Burnet 2

From Limit LAMPASAS C/L To Limit 7.096 MI. S OF LAMPASAS C/L 3

Construction Cost/Estimate $346,555 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 40.44 Total Score 63.25 7

Project Length 7.096 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target 8/8/2016 Design 30% Complete Actual 9/8/2016

Design 60% Complete Target 9/23/2016 Design 60% Complete Actual 9/14/2016

Design 100% Complete Target 10/31/2016 Design 100% Complete Actual 9/23/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/1/2016 Start Design Actual 7/11/2016

Received ENV Clearance Target 11/10/2016 Received ENV Clearance Actual 11/15/2016

Utility Coordination Target 11/10/2016 Utility Coordination Actual 11/3/2016

Right of Way Coordination Target 11/10/2016 Right of Way Coordination Actual 11/3/2016

Project Ready to Bid Actual 11/3/2016 Project Ready to Bid Target 11/10/2016

Project Engineering Cost to Date $15,597 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $15,597

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$343,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 220801061 Category Description Program Identifier

Highway SS 303 Status Construction Scheduled 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1607)

District Fort Worth County Tarrant 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

From Limit STALCUP To Limit IH 820 3

Construction Cost/Estimate $6,891,669 TIER NA 4

Description Reconstruct Facility From Rural Divided To Urban Divided 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.676 (mi) Estimated Completed Date 8/5/2018 8

Project Note TxDOT Design 9

TxDOT Contact Name Gregory Cedillo, P.E. Contact Phone (817)370-6638 10

Construction Company Contact WEBBER, LLC

Design 30% Complete Target 2/28/2014 Design 30% Complete Actual 2/28/2014

Design 60% Complete Target 4/1/2014 Design 60% Complete Actual 4/1/2014

Design 100% Complete Target 5/28/2015 Design 100% Complete Actual 5/28/2015

Notice to Proceed Date 8/8/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 6/6/2011 Start Design Actual 6/6/2011

Received ENV Clearance Target 5/28/2015 Received ENV Clearance Actual 5/28/2015

Utility Coordination Target 6/5/2015 Utility Coordination Actual 6/5/2015

Right of Way Coordination Target 6/4/2015 Right of Way Coordination Actual 6/4/2015

Project Ready to Bid Actual 6/5/2015 Project Ready to Bid Target 6/5/2015

Project Engineering Cost to Date $6,830,457 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$75,897 Total Cost to Date $6,906,353

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,800,000

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 220801064 Category Description Program Identifier

Highway SS 303 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Fort Worth County Tarrant 2

From Limit EAST OF IH-820 To Limit EAST EDGE OF VILLAGE CREEK 
BRIDGE

3

Construction Cost/Estimate $1,671,617 TIER NA 4

Description Mill, Base Repair, Hmac Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.452 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Gregory Cedillo, P.E. Contact Phone (817)370-6638 10

Construction Company Contact PEACHTREE CONSTRUCTION, LTD.

Design 30% Complete Target 4/22/2015 Design 30% Complete Actual 4/22/2015

Design 60% Complete Target 5/20/2015 Design 60% Complete Actual 5/18/2015

Design 100% Complete Target 8/25/2015 Design 100% Complete Actual 1/4/2016

Notice to Proceed Date 4/20/2016 Work Begin Date 6/20/2016

Percent of Time Used 68.45 Percent of Budget Used 47.57

Start Design Target 4/6/2015 Start Design Actual 4/6/2015

Received ENV Clearance Target 8/11/2015 Received ENV Clearance Actual 12/14/2015

Utility Coordination Target 6/11/2015 Utility Coordination Actual 12/14/2015

Right of Way Coordination Target 6/11/2015 Right of Way Coordination Actual 12/14/2015

Project Ready to Bid Actual 1/6/2016 Project Ready to Bid Target 9/14/2015

Project Engineering Cost to Date $330 Construction Cost  to Date $1,436,798

Construction Engineering Cost to 
Date

$42,821 Total Cost to Date $1,479,949

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,949,675

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 220801065 Category Description Program Identifier

Highway SS 303 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Fort Worth County Tarrant 2

From Limit AT COLLINS ST. To Limit . 3

Construction Cost/Estimate $31,380 TIER NA 4

Description Improve Traffic Signals 2014 Approved Hsip 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 10/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Theresa Poer, P.E. Contact Phone (817)370-6619 10

Construction Company Contact DURABLE SPECIALTIES, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 7/27/2015 Design 100% Complete Actual 2/2/2016

Notice to Proceed Date 6/22/2016 Work Begin Date 9/13/2016

Percent of Time Used 73.33 Percent of Budget Used 103.91

Start Design Target 2/25/2015 Start Design Actual 2/25/2015

Received ENV Clearance Target 9/28/2015 Received ENV Clearance Actual 1/25/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual 6/11/2015

Project Ready to Bid Actual 3/31/2016 Project Ready to Bid Target 9/28/2015

Project Engineering Cost to Date $570 Construction Cost  to Date $75,575

Construction Engineering Cost to 
Date

$0 Total Cost to Date $76,145

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$34,580

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 220801066 Category Description Program Identifier

Highway SS 303 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Fort Worth County Tarrant 2

From Limit AT NEW YORK AVE To Limit . 3

Construction Cost/Estimate $27,660 TIER NA 4

Description Improve Traffic Signals 2014 Approved Hsip 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 10/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Theresa Poer, P.E. Contact Phone (817)370-6619 10

Construction Company Contact DURABLE SPECIALTIES, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 7/27/2015 Design 100% Complete Actual 2/2/2016

Notice to Proceed Date 6/22/2016 Work Begin Date 9/13/2016

Percent of Time Used 73.33 Percent of Budget Used 103.91

Start Design Target 2/25/2015 Start Design Actual 2/25/2015

Received ENV Clearance Target 9/28/2015 Received ENV Clearance Actual 1/25/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual 6/11/2015

Project Ready to Bid Actual 3/31/2016 Project Ready to Bid Target 9/28/2015

Project Engineering Cost to Date $856 Construction Cost  to Date $66,595

Construction Engineering Cost to 
Date

$0 Total Cost to Date $67,450

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$34,778

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 220801068 Category Description Program Identifier

Highway SS 303 Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1710GR)

GR

District Fort Worth County Tarrant 2

From Limit WEST LIMITS OF CITY 
OF ARLINGTON

To Limit EAST LIMITS OF CITY OF ARLINGTON 3

Construction Cost/Estimate $469,699 TIER NA 4

Description Landscape Enhancement 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.500 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 2/2/2016

Design 60% Complete Target TBD Design 60% Complete Actual 2/19/2016

Design 100% Complete Target TBD Design 100% Complete Actual 5/6/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 1/11/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/23/2016

Utility Coordination Target TBD Utility Coordination Actual 6/13/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 6/13/2016

Project Ready to Bid Actual 6/28/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $26,918 Construction Cost  to Date $6,146

Construction Engineering Cost to 
Date

$0 Total Cost to Date $33,064

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21391



Category Amount

$550,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 220801070 Category Description Program Identifier

Highway SS 303 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Fort Worth County Tarrant 2

From Limit COLLINS ST. To Limit SH 360 3

Construction Cost/Estimate $5,172,466 TIER NA 4

Description Pedestrian Improvement 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.937 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,172,466

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 220802022 Category Description Program Identifier

Highway SS 303 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Dallas County Dallas 2

From Limit MOUNTAIN CREEK 
PARKWAY

To Limit SPUR 408 3

Construction Cost/Estimate $1,209,058 TIER 2 4

Description Full Depth Repair Concrete Pavement, Overlay And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2018 6

Strategic Score 26.47 Total Score 74.00 7

Project Length 1.104 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 4/18/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/9/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 3/11/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/9/2016

Utility Coordination Target TBD Utility Coordination Actual 4/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 4/19/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $86,998 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $86,998

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,209,058

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 220802023 Category Description Program Identifier

Highway SS 303 Status Construction Scheduled 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Dallas County Dallas 2

From Limit TARRANT COUNTY 
LINE

To Limit FM 1382 3

Construction Cost/Estimate $22,633 TIER NA 4

Description Seal Coat Of Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.450 (mi) Estimated Completed Date 9/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name John Hudspeth, P.E. Contact Phone (214)320-6201 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 11/22/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$80,150

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 220802024 Category Description Program Identifier

Highway SS 303 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Dallas County Dallas 2

From Limit AT DUNCANVILLE RD To Limit . 3

Construction Cost/Estimate $264,700 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 47.06 Total Score 72.50 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$264,700

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 220902006 Category Description Program Identifier

Highway RM 3014 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Austin County Llano 2

From Limit 0.059 MI. WEST OF 
GRANITE POINT RD.

To Limit 0.081 MI E OF GRANITE POINT RD 3

Construction Cost/Estimate $159,903 TIER 1 4

Description Install Advance Curve Warning Signals - Existing Warning Signs, Install Led Flashing Chevrons On Curve, 
Hfst On Curve

5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 35.29 Total Score 75.50 7

Project Length 0.140 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$179,360

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 221001007 Category Description Program Identifier

Highway RM 2322 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Austin County Travis 2

From Limit 4.6 MI. NORTH OF SH 
71

To Limit SH 71 3

Construction Cost/Estimate $71,600 TIER 2 4

Description Install Edge/centerline Profile Markings 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 32.35 Total Score 67.50 7

Project Length 4.586 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$71,549

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 221101025 Category Description Program Identifier

Highway RM 2338 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Austin County Williamson 2

From Limit 0.1 MI E OF RONALD 
REAGAN

To Limit 0.1 MI W OF RONALD REAGAN 3

Construction Cost/Estimate $79,950 TIER 2 4

Description Install Intersection Flashing Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$79,950

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 221102017 Category Description Program Identifier

Highway FM 1460 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

District Austin County Williamson 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit 0.1 MI.  N.  OF QUAIL 
VALLEY DRIVE

To Limit 0.6 MI. N. OF CR 111 
(WESTINGHOUSE)

3

Construction Cost/Estimate $11,875,032 TIER NA 4

Description Construct 4-Lane Divided Section W/grass Median & Ltl 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.022 (mi) Estimated Completed Date 4/1/2018 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bobby A. Ramthun, P.E. Contact Phone (512)930-5402 10

Construction Company Contact OHL USA, INC.

Design 30% Complete Target 2/2/2013 Design 30% Complete Actual 7/31/2013

Design 60% Complete Target 7/22/2013 Design 60% Complete Actual 11/18/2013

Design 100% Complete Target 4/28/2014 Design 100% Complete Actual 12/31/2013

Notice to Proceed Date 5/14/2015 Work Begin Date 2/8/2016

Percent of Time Used 45.12 Percent of Budget Used 31.07

Start Design Target 12/1/2011 Start Design Actual 12/1/2011

Received ENV Clearance Target 8/17/2013 Received ENV Clearance Actual 5/19/2014

Utility Coordination Target 6/3/2014 Utility Coordination Actual 7/30/2014

Right of Way Coordination Target 2/7/2014 Right of Way Coordination Actual 8/1/2014

Project Ready to Bid Actual 8/1/2014 Project Ready to Bid Target 6/3/2014

Project Engineering Cost to Date $288,468 Construction Cost  to Date $8,880,362

Construction Engineering Cost to 
Date

$295,701 Total Cost to Date $9,464,530

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,005,900

$10,342,239

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 221102026 Category Description Program Identifier

Highway FM 1460 Status Construction Scheduled 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1407)

District Austin County Williamson 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit 0.6  MI. N OF CR 111 
(WESTINGHOUSE)

To Limit 0.05 MI. N. OF UNIVERSITY BLVD 3

Construction Cost/Estimate $9,154,356 TIER NA 4

Description Construct 4-Land Divided Section 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.600 (mi) Estimated Completed Date 4/1/2018 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bobby A. Ramthun, P.E. Contact Phone (512)930-5402 10

Construction Company Contact OHL USA, INC.

Design 30% Complete Target 2/2/2013 Design 30% Complete Actual 7/31/2013

Design 60% Complete Target 7/22/2013 Design 60% Complete Actual 11/18/2013

Design 100% Complete Target 4/28/2014 Design 100% Complete Actual 12/31/2013

Notice to Proceed Date 5/14/2015 Work Begin Date 2/8/2016

Percent of Time Used 45.12 Percent of Budget Used 31.07

Start Design Target 12/1/2011 Start Design Actual 12/1/2011

Received ENV Clearance Target 8/17/2013 Received ENV Clearance Actual 5/19/2014

Utility Coordination Target 6/3/2014 Utility Coordination Actual 7/30/2014

Right of Way Coordination Target 2/7/2014 Right of Way Coordination Actual 8/1/2014

Project Ready to Bid Actual 8/1/2014 Project Ready to Bid Target 6/3/2014

Project Engineering Cost to Date $28,807 Construction Cost  to Date $3,817,532

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,846,339

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,209,475

$7,928,408

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 221102028 Category Description Program Identifier

Highway FM 1460 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Austin County Williamson 2

From Limit UNIVERSITY DR. To Limit US 79 3

Construction Cost/Estimate $2,000,000 TIER 2 4

Description Mill, Seal & Overlay 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 32.94 Total Score 60.70 7

Project Length 3.797 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 221102029 Category Description Program Identifier

Highway FM 1460 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Austin County Williamson 2

From Limit 0.21 MILES NORTH OF 
US 79

To Limit US 79 3

Construction Cost/Estimate $151,701 TIER NA 4

Description Median Modifications 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.210 (mi) Estimated Completed Date 2/24/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Bobby A. Ramthun, P.E. Contact Phone (512)930-5402 10

Construction Company Contact NNA CONSTRUCTION & CONTRACTING

Design 30% Complete Target TBD Design 30% Complete Actual 3/8/2016

Design 60% Complete Target TBD Design 60% Complete Actual 3/29/2016

Design 100% Complete Target TBD Design 100% Complete Actual 4/15/2016

Notice to Proceed Date 9/14/2016 Work Begin Date 11/14/2016

Percent of Time Used 25.00 Percent of Budget Used 19.30

Start Design Target TBD Start Design Actual 2/5/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 3/17/2016

Utility Coordination Target TBD Utility Coordination Actual 4/15/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 4/15/2016

Project Ready to Bid Actual 4/15/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $22,370 Construction Cost  to Date $41,268

Construction Engineering Cost to 
Date

$222 Total Cost to Date $63,859

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$165,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 221202018 Category Description Program Identifier

Highway FM 2210 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Fort Worth County Jack 2

From Limit FM 4 To Limit US 281 3

Construction Cost/Estimate $187,328 TIER NA 4

Description Seal Coat Main Lanes Fy 16 Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.600 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Ricardo Gonzalez, P.E. Contact Phone (817)370-6521 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 1/29/2016 Work Begin Date 5/3/2016

Percent of Time Used 95.88 Percent of Budget Used 102.82

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $463 Construction Cost  to Date $411,148

Construction Engineering Cost to 
Date

$206 Total Cost to Date $411,817

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$240,106

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 221401020 Category Description Program Identifier

Highway FM 1810 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Fort Worth County Wise 2

From Limit FM 1655 N To Limit FM 1655 S 3

Construction Cost/Estimate $23,673 TIER NA 4

Description Seal Coat Main Lanes & Shoulders Fy 16 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.430 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Ricardo Gonzalez, P.E. Contact Phone (817)370-6521 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 1/29/2016 Work Begin Date 5/3/2016

Percent of Time Used 95.88 Percent of Budget Used 102.82

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $242 Construction Cost  to Date $51,394

Construction Engineering Cost to 
Date

$26 Total Cost to Date $51,662

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$26,234

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 221801034 Category Description Program Identifier

Highway FM 2373 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Amarillo County Carson 2

From Limit AT US 60 
INTERCHANGE

To Limit . 3

Construction Cost/Estimate $101,031 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.852 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target 6/14/2016 Design 30% Complete Actual 6/16/2016

Design 60% Complete Target 7/27/2016 Design 60% Complete Actual 6/24/2016

Design 100% Complete Target 8/24/2016 Design 100% Complete Actual 8/25/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/16/2016 Start Design Actual 5/16/2016

Received ENV Clearance Target 7/13/2016 Received ENV Clearance Actual 6/27/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/28/2016 Project Ready to Bid Target 8/10/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$94,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 221901012 Category Description Program Identifier

Highway FM 1057 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Amarillo County Deaf Smith 2

From Limit CASTRO COUNTY LINE To Limit 16.4 MILES NORTH 3

Construction Cost/Estimate $434,740 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 16.415 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Wesley D. Kimmell, P. E. Contact Phone (806)665-2374 10

Construction Company Contact MISSOURI PETROLEUM PRODUCTS COMPANY LLC

Design 30% Complete Target 5/13/2015 Design 30% Complete Actual 5/25/2015

Design 60% Complete Target 6/11/2015 Design 60% Complete Actual 6/22/2015

Design 100% Complete Target 8/14/2015 Design 100% Complete Actual 9/8/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 7/18/2016

Percent of Time Used 98.94 Percent of Budget Used 95.73

Start Design Target 4/27/2015 Start Design Actual 4/28/2015

Received ENV Clearance Target 5/20/2015 Received ENV Clearance Actual 6/15/2015

Utility Coordination Target 7/3/2015 Utility Coordination Actual 7/17/2015

Right of Way Coordination Target 7/3/2015 Right of Way Coordination Actual 7/17/2015

Project Ready to Bid Actual 7/17/2015 Project Ready to Bid Target 7/3/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $858,206

Construction Engineering Cost to 
Date

$3,420 Total Cost to Date $861,626

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$600,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 222401087 Category Description Program Identifier

Highway SL 338 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Odessa County Ector 2

From Limit CARGO RD To Limit TRUNK/FRONTIER ST 3

Construction Cost/Estimate $2,347,299 TIER NA 4

Description Roadway Reconstruction, Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.403 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target 1/12/2016 Design 30% Complete Actual 1/12/2016

Design 60% Complete Target 2/16/2016 Design 60% Complete Actual 2/16/2016

Design 100% Complete Target 4/5/2016 Design 100% Complete Actual 3/22/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/9/2015 Start Design Actual 12/9/2015

Received ENV Clearance Target 9/9/2016 Received ENV Clearance Actual 8/30/2016

Utility Coordination Target 3/8/2016 Utility Coordination Actual 3/22/2016

Right of Way Coordination Target 3/8/2016 Right of Way Coordination Actual 3/22/2016

Project Ready to Bid Actual 8/10/2016 Project Ready to Bid Target 8/4/2016

Project Engineering Cost to Date $39,156 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $39,156

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,046,118

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 222401091 Category Description Program Identifier

Highway SL 338 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Odessa County Ector 2

From Limit SL 338 AT JBS 
PARKWAY

To Limit . 3

Construction Cost/Estimate $56,097 TIER NA 4

Description Install Intersection Flashing Beacon, Install Advanced Warning Signals And Signs 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Ciro A. Baeza, P.E. Contact Phone (432)694-2195 10

Construction Company Contact WILLIS ELECTRIC CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 10/30/2015 Design 100% Complete Actual 11/18/2015

Notice to Proceed Date 3/14/2016 Work Begin Date TBD

Percent of Time Used 28.46 Percent of Budget Used 19.06

Start Design Target 8/25/2015 Start Design Actual 8/25/2015

Received ENV Clearance Target 10/30/2015 Received ENV Clearance Actual 12/18/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/18/2015 Project Ready to Bid Target 12/18/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $21,293

Construction Engineering Cost to 
Date

$162 Total Cost to Date $21,455

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$64,046

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 222401094 Category Description Program Identifier

Highway SL 338 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Odessa County Ector 2

From Limit 0.1 MI EAST OF FM 
3503

To Limit 0.1 MI WEST OF FM 3503 3

Construction Cost/Estimate $61,507 TIER NA 4

Description Modernize Intersection Flashing Beacon, Install Advance Warning Signals And Signs (intersection) 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Fred G. Herrera, P.E. Contact Phone (432)498-4770 10

Construction Company Contact WILLIS ELECTRIC CO., LP

Design 30% Complete Target 4/25/2016 Design 30% Complete Actual 4/25/2016

Design 60% Complete Target 5/31/2016 Design 60% Complete Actual 5/31/2016

Design 100% Complete Target 7/26/2016 Design 100% Complete Actual 8/1/2016

Notice to Proceed Date 11/22/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 3/30/2016 Start Design Actual 3/30/2016

Received ENV Clearance Target 9/14/2016 Received ENV Clearance Actual 8/26/2016

Utility Coordination Target 6/20/2016 Utility Coordination Actual 6/24/2016

Right of Way Coordination Target 6/20/2016 Right of Way Coordination Actual 6/24/2016

Project Ready to Bid Actual 8/3/2016 Project Ready to Bid Target 7/26/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$108,300

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 222401095 Category Description Program Identifier

Highway SH 302 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Odessa County Ector 2

From Limit @ 8TH ST To Limit . 3

Construction Cost/Estimate $45,126 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 53.53 Total Score 67.70 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$45,126

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 222401096 Category Description Program Identifier

Highway SL 338 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Odessa County Ector 2

From Limit @ E HAMMETT DR To Limit . 3

Construction Cost/Estimate $63,710 TIER 2 4

Description Install Intersection Flashing Beacon, Install Advanced Intersection Warning Signals - Existing Warning 
Signs

5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 50.29 Total Score 66.60 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$63,710

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 222401097 Category Description Program Identifier

Highway SL 338 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Odessa County Ector 2

From Limit @ JBS PWKY To Limit . 3

Construction Cost/Estimate $63,710 TIER 2 4

Description Install Intersection Flashing Beacon, Install Advanced Intersection Warning Signals - Existing Warning 
Signs

5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 35.15 Total Score 61.45 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$63,710

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 222401098 Category Description Program Identifier

Highway SL 338 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Odessa County Ector 2

From Limit @ 52ND/56TH ST To Limit . 3

Construction Cost/Estimate $84,067 TIER 2 4

Description Install Intersection Flashing Beacon, Install Advanced Intersection Warning Signals - Existing Warning 
Signs

5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 35.15 Total Score 61.45 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$84,067

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 222501007 Category Description Program Identifier

Highway FM 2333 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District San Angelo County Coke 2

From Limit US 277 To Limit RUNNELS COUNTY LINE 3

Construction Cost/Estimate $105,691 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 25.00 Total Score 54.70 7

Project Length 3.143 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 4/29/2016 Design 30% Complete Actual 4/29/2016

Design 60% Complete Target 8/1/2016 Design 60% Complete Actual 8/1/2016

Design 100% Complete Target 10/5/2016 Design 100% Complete Actual 10/7/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/4/2016 Start Design Actual 1/4/2016

Received ENV Clearance Target 11/10/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/24/2016 Project Ready to Bid Target 11/10/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$79,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 222502010 Category Description Program Identifier

Highway FM 2333 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District San Angelo County Runnels 2

From Limit COKE COUNTY LINE To Limit FM 1692 3

Construction Cost/Estimate $290,387 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 25.00 Total Score 74.50 7

Project Length 11.117 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 4/29/2016 Design 30% Complete Actual 4/29/2016

Design 60% Complete Target 8/1/2016 Design 60% Complete Actual 8/1/2016

Design 100% Complete Target 10/5/2016 Design 100% Complete Actual 10/7/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/4/2016 Start Design Actual 1/4/2016

Received ENV Clearance Target 11/10/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/24/2016 Project Ready to Bid Target 11/10/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$278,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 222801016 Category Description Program Identifier

Highway FM 2335 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

PM

District San Angelo County Tom Green 2

From Limit US 67 To Limit US 277 3

Construction Cost/Estimate $653,000 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2019 6

Strategic Score 22.06 Total Score 71.00 7

Project Length 16.256 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$653,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 222903010 Category Description Program Identifier

Highway FM 2334 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District San Angelo County Tom Green 2

From Limit FM 380 To Limit US 87 3

Construction Cost/Estimate $186,000 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 22.06 Total Score 71.00 7

Project Length 7.096 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 1/13/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 4/17/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 9/8/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/25/2016 Start Design Actual 10/25/2016

Received ENV Clearance Target 11/9/2017 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/9/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$186,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 223001013 Category Description Program Identifier

Highway FM 1560 Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1707)

District San Antonio County Bexar 2 Category 12 - Strategic Priority 
(171207)

STP

From Limit SH 16 To Limit LOOP 1604 3

Construction Cost/Estimate $12,100,000 TIER 1 4

Description Expand From 2 To 4 Lanes With Raised Medians, Bike Lanes And Sidewalks 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 63.82 Total Score 77.70 7

Project Length 2.091 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target 7/10/2014 Design 30% Complete Actual 7/10/2014

Design 60% Complete Target 10/13/2014 Design 60% Complete Actual 10/9/2014

Design 100% Complete Target 4/14/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/3/2014 Start Design Actual TBD

Received ENV Clearance Target 4/14/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 4/14/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 4/14/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/14/2015

Project Engineering Cost to Date $3,391,358 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,391,358

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$11,070,000

$1,030,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 223001016 Category Description Program Identifier

Highway FM 1560 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District San Antonio County Bexar 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

From Limit 0.8 MILES SOUTH OF 
SH 16

To Limit 1.1 MILES SOUTH OF SH 16 3

Construction Cost/Estimate $1,476,857 TIER 1 4

Description Replace Existing Culvert With Bridge 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 46.62 Total Score 80.10 7

Project Length 0.300 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 11/2/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $442,787 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$617 Total Cost to Date $443,405

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$300,000

$1,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 223001018 Category Description Program Identifier

Highway FM 1560 Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1707)

District San Antonio County Bexar 2 Category 11 - District 
Discretionary (1711)

From Limit FM 1560 To Limit SH 16 3

Construction Cost/Estimate $3,607,935 TIER 2 4

Description Construct 2 Lane Roadway On New Location 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 67.21 Total Score 61.05 7

Project Length 0.232 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 8/13/2015

Design 60% Complete Target TBD Design 60% Complete Actual 11/12/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 6/11/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 2/8/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,101,190 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,101,190

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,336,212

$790,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 223001020 Category Description Program Identifier

Highway FM 1560 Status Under Development 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District San Antonio County Bexar 2 Category 7 - Metropolitan 
Mobility/Rehabilitation (2207)

From Limit GALM/SHAENFIELD To Limit FM 471 3

Construction Cost/Estimate $12,100,000 TIER NA 4

Description Expand From 2 To 4 Lanes With Raised Median Or Center Turn Lane, Bike Lanes And Sidewalks 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.690 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,520,000

$10,580,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21452



Project ID 223001021 Category Description Program Identifier

Highway FM 1560 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District San Antonio County Bexar 2

From Limit SH 16 To Limit GALM/SHAENFIELD 3

Construction Cost/Estimate $20,000,000 TIER NA 4

Description Expand 2 Lanes To 4 Lanes With Turn Lanes, Bike Accommodation And Sidewalks 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2037 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.545 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$16,400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 223002004 Category Description Program Identifier

Highway SP 53 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(141207)

STP

District San Antonio County Bexar 2 Category 7 - Metropolitan 
Mobility/Rehabilitation (1407)

From Limit EDWARD XIMENES 
AVENUE

To Limit IH 10 3

Construction Cost/Estimate $6,984,126 TIER NA 4

Description Expand 2 Lanes To 4 Lanes With Left Turn Lanes, Bike Lanes And Sidewalks 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.532 (mi) Estimated Completed Date 8/11/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Reyes, P.E. Contact Phone (210)633-1401 10

Construction Company Contact (USE 25479)SMC CONTRACTORS, INC.

Design 30% Complete Target 3/14/2013 Design 30% Complete Actual 3/14/2013

Design 60% Complete Target 7/17/2013 Design 60% Complete Actual 7/17/2013

Design 100% Complete Target 3/18/2014 Design 100% Complete Actual 3/31/2014

Notice to Proceed Date 10/27/2014 Work Begin Date TBD

Percent of Time Used 67.98 Percent of Budget Used 68.93

Start Design Target 5/6/2009 Start Design Actual 5/6/2009

Received ENV Clearance Target 4/8/2014 Received ENV Clearance Actual 4/11/2014

Utility Coordination Target 3/18/2014 Utility Coordination Actual 3/31/2014

Right of Way Coordination Target 3/18/2014 Right of Way Coordination Actual 3/31/2014

Project Ready to Bid Actual 4/11/2014 Project Ready to Bid Target 4/8/2014

Project Engineering Cost to Date $3,894,343 Construction Cost  to Date $9,100,640

Construction Engineering Cost to 
Date

$956,683 Total Cost to Date $13,951,666

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,030,000

$7,067,480

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 223101006 Category Description Program Identifier

Highway FM 477 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District San Antonio County Guadalupe 2

From Limit SH 123 To Limit FM 466 3

Construction Cost/Estimate $58,950 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.418 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/5/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$82,437

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 223201004 Category Description Program Identifier

Highway FM 3495 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Abilene County Haskell 2

From Limit FM 618 To Limit 2.586 MI E OF FM 618 3

Construction Cost/Estimate $65,934 TIER 2 4

Description Texturize ShoulderS-Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 39.71 Total Score 63.00 7

Project Length 2.586 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $565 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $565

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$65,934

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 223501011 Category Description Program Identifier

Highway FM 425 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Corpus Christi County Kleberg 2

From Limit BU 77-V To Limit FM 3320 3

Construction Cost/Estimate $75,221 TIER NA 4

Description 2017 District Wide Seal Coat Project 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.174 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/22/2016 Design 100% Complete Actual 8/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/7/2016 Project Ready to Bid Target 9/14/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$18 Total Cost to Date $18

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$87,557

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 223601016 Category Description Program Identifier

Highway FM 2038 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Brazos 2

From Limit FM 1179 To Limit END OF STATE MAINTENANCE 3

Construction Cost/Estimate $68,028 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.307 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$90,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 223901025 Category Description Program Identifier

Highway FM 2517 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Atlanta County Panola 2

From Limit FM 699 To Limit FM 31 3

Construction Cost/Estimate $106,236 TIER NA 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.298 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 1/4/2016 Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 9/19/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/1/2015 Start Design Actual 10/1/2015

Received ENV Clearance Target 1/8/2016 Received ENV Clearance Actual 5/12/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/7/2016 Project Ready to Bid Target 8/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$184,454

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 224001017 Category Description Program Identifier

Highway FM 2348 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Titus 2

From Limit SH 49 To Limit SH 11 3

Construction Cost/Estimate $295,382 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 19.12 Total Score 56.00 7

Project Length 8.462 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$295,382

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 224001018 Category Description Program Identifier

Highway FM 2348 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Titus 2

From Limit SH 49 To Limit SH 11 3

Construction Cost/Estimate $221,655 TIER 2 4

Description Profile Edgeline & Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 19.12 Total Score 56.00 7

Project Length 8.462 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$221,655

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 224202022 Category Description Program Identifier

Highway FM 2354 Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1807)

District Beaumont County Chambers 2

From Limit FM 3180 To Limit 0.25 MILES SOUTH OF FISHER ROAD 3

Construction Cost/Estimate $2,397,000 TIER 2 4

Description Add Center Left Turn Lane And Widen Shoulders, Add Nb Left Turn Lane At Fisher Road 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 40.44 Total Score 70.25 7

Project Length 3.218 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,397,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 224202023 Category Description Program Identifier

Highway FM 2354 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Beaumont County Chambers 2

From Limit HLP CANAL To Limit FM 1405 3

Construction Cost/Estimate $287,872 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.763 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 4/30/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/30/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/8/2016

Notice to Proceed Date 12/6/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 5.77

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/8/2016

Utility Coordination Target TBD Utility Coordination Actual 8/14/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/6/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$308,704

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 224301009 Category Description Program Identifier

Highway FM 106 Status Construction Scheduled 1 Category 3 - Proposition 14 
(P14BM)

District Pharr County Cameron 2 Category 3 - Proposition 14 
(P14B)

From Limit FM 1847 ON GEN 
BRANT RD, E & S

To Limit FM 510 3

Construction Cost/Estimate $15,555,191 TIER NA 4

Description Reconstruct County Road - 2 Lane W/ Shldrs 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.440 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Juan Bosquez, P.E. Contact Phone (956)399-5103 10

Construction Company Contact TEXAS SAI, INC.

Design 30% Complete Target 1/3/2006 Design 30% Complete Actual 1/3/2006

Design 60% Complete Target 1/3/2007 Design 60% Complete Actual 4/8/2013

Design 100% Complete Target 9/17/2008 Design 100% Complete Actual 5/27/2014

Notice to Proceed Date 10/28/2014 Work Begin Date TBD

Percent of Time Used 61.25 Percent of Budget Used 37.44

Start Design Target 5/1/2005 Start Design Actual 5/2/2005

Received ENV Clearance Target 4/13/2035 Received ENV Clearance Actual 5/27/2014

Utility Coordination Target 4/13/2035 Utility Coordination Actual 5/27/2014

Right of Way Coordination Target 4/13/2035 Right of Way Coordination Actual 5/27/2014

Project Ready to Bid Actual 5/27/2014 Project Ready to Bid Target 4/16/2035

Project Engineering Cost to Date $2,094,959 Construction Cost  to Date $11,526,682

Construction Engineering Cost to 
Date

$421,567 Total Cost to Date $14,043,207

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,993,000

$9,748,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 224301015 Category Description Program Identifier

Highway FM 106 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Pharr County Cameron 2

From Limit FM 803 To Limit FM 1847 3

Construction Cost/Estimate $100,800 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 2.668 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21477



Category Amount

$100,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 224703008 Category Description Program Identifier

Highway FM 2194 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Paris County Hunt 2

From Limit 2.291 MI W OF FM 903 To Limit FM 903 3

Construction Cost/Estimate $1,371,277 TIER 2 4

Description Safety Treat Fixed Objects, Construct Paved Shoulders Of 1 - 4 Ft., Raised Edgeline And Centerline 
Rumble Strips

5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 11.76 Total Score 60.50 7

Project Length 2.291 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,371,277

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 224901008 Category Description Program Identifier

Highway FM 460 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Dallas County Kaufman 2

From Limit US 80 To Limit FM 740 3

Construction Cost/Estimate $1,336,800 TIER 2 4

Description Reconstruct Existing Pavement And Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 24.26 Total Score 71.75 7

Project Length 1.114 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $51,074 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $51,074

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,336,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 225002013 Category Description Program Identifier

Highway SL 288 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2502M)

District Dallas County Denton 2 Category DA - Develop Authority 
(DDA)

From Limit IH 35 AT LP 288 To Limit US 380 WEST OF DENTON 3

Construction Cost/Estimate $11,098,812 TIER NA 4

Description Construct Two Lane Rural Roadway On New Location Ph 1 Of Ultimate Freeway - Extension Of Loop 288 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.500 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $550,076 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $550,076

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,449,550

$3,649,262

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 225002014 Category Description Program Identifier

Highway SL 288 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2502M)

District Dallas County Denton 2 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (2505)

From Limit US 380 WEST OF 
DENTON

To Limit IH 35W SOUTH OF DENTON 3 Category 7 - Metropolitan 
Mobility/Rehabilitation (2507)

Construction Cost/Estimate $31,582,911 TIER NA 4 Category DA - Develop Authority 
(DDA)

CNG

Description Construct Two Lane Rural Roadway On New Location Ph 1 Of Ultimate Freeway - Extension Of Loop 288 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.500 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $9,446 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $9,446

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,895,728

$4,737,437

$11,054,019

$7,895,728

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 225501027 Category Description Program Identifier

Highway SL 1604 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District San Antonio County Bexar 2

From Limit 0.38 MI NORTH OF FM 
1303

To Limit FM 1937 3

Construction Cost/Estimate $150,000 TIER NA 4

Description Feasibility Study To Expand From 2 Lanes To 4 Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.501 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $678,273 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $678,273

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$150,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 225501083 Category Description Program Identifier

Highway SL 1604 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District San Antonio County Bexar 2 Category 2M - Metropolitan Area 
Corridor  (1802M)

From Limit FM 1303 To Limit FM 1937 3

Construction Cost/Estimate $20,000,000 TIER 1 4

Description Expand From 2 Lanes To 4 Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 67.94 Total Score 79.60 7

Project Length 5.103 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,500,000

$12,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 225501084 Category Description Program Identifier

Highway SL 1604 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2602M)

District San Antonio County Bexar 2

From Limit 0.38 MI NORTH OF FM 
1303

To Limit FM 1303 3

Construction Cost/Estimate $1,800,000 TIER NA 4

Description Expand From 2 Lanes To 4 Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.382 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 225502025 Category Description Program Identifier

Highway SL 1604 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District San Antonio County Bexar 2

From Limit US 87 To Limit 0.38 MI NORTH OF FM 1303 3

Construction Cost/Estimate $150,000 TIER NA 4

Description Feasibility Study To Expand From 2 Lanes To 4 Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.137 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $471,335 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $471,335

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$150,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21494



Project ID 225502027 Category Description Program Identifier

Highway SL 1604 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2602M)

District San Antonio County Bexar 2

From Limit US 87 To Limit US 181 3

Construction Cost/Estimate $40,000,000 TIER NA 4

Description Expand From 2 Lanes To 4 Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.353 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$40,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 225502028 Category Description Program Identifier

Highway SL 1604 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2602M)

District San Antonio County Bexar 2

From Limit US 181 To Limit 0.38 MI NORTH OF FM 1303 3

Construction Cost/Estimate $23,200,000 TIER NA 4

Description Expand From 2 Lanes To 4 Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.787 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$23,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 226201015 Category Description Program Identifier

Highway FM 1776 Status Under Development 1 Category DA - Develop Authority 
(8DA)

District Odessa County Ward 2

From Limit AT FM 1219 To Limit . 3

Construction Cost/Estimate $11,457,411 TIER NA 4

Description Grade Separation 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/8/2016 Start Design Actual 9/8/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/7/2019

Project Engineering Cost to Date $9,268 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $9,268

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$11,457,411

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 226201016 Category Description Program Identifier

Highway FM 1776 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Odessa County Ward 2

From Limit SH 18 To Limit PECOS RIVER 3

Construction Cost/Estimate $10,000,000 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 22.35 Total Score 64.10 7

Project Length 10.657 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 226201017 Category Description Program Identifier

Highway FM 1776 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Odessa County Ward 2

From Limit @ FM 1219 To Limit . 3

Construction Cost/Estimate $67,527 TIER 2 4

Description Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 32.65 Total Score 60.60 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$67,527

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 226201018 Category Description Program Identifier

Highway FM 1776 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Odessa County Ward 2

From Limit SH 18 To Limit FM 1927 3

Construction Cost/Estimate $89,169 TIER 2 4

Description Milled Edgeline Rumble Strips, Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 22.35 Total Score 57.10 7

Project Length 10.657 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$89,169

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 226202013 Category Description Program Identifier

Highway FM 1776 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Odessa County Pecos 2

From Limit 2 MILES NORTH OF FM 
1450

To Limit FM 1450 3

Construction Cost/Estimate $15,500,000 TIER NA 4

Description Roadway Reconstruction, Reconfigure Intersection 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $64,570 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $64,570

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$15,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 226202014 Category Description Program Identifier

Highway FM 1776 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Odessa County Pecos 2

From Limit FM 1927 To Limit FM 1450 3

Construction Cost/Estimate $59,031 TIER 2 4

Description Milled Edgeline Rumble Strips, Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 22.35 Total Score 57.10 7

Project Length 7.055 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$59,031

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 226203013 Category Description Program Identifier

Highway FM 1776 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Odessa County Pecos 2

From Limit FM 1450 To Limit US 285 3

Construction Cost/Estimate $10,000,000 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2018 6

Strategic Score 28.24 Total Score 73.10 7

Project Length 19.439 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21512



Project ID 226203014 Category Description Program Identifier

Highway FM 1776 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Odessa County Pecos 2

From Limit FM 1450 To Limit 2 MILES  SOUTH OF FM 1450 3

Construction Cost/Estimate $3,500,000 TIER NA 4

Description Roaday Reconstruction, Reconfigure Intersection 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $31,404 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $31,404

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 226203015 Category Description Program Identifier

Highway FM 1776 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Odessa County Pecos 2

From Limit FM 1450 To Limit US 285 3

Construction Cost/Estimate $162,650 TIER 2 4

Description Milled Edgeline Rumble Strips, Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 22.35 Total Score 57.10 7

Project Length 19.439 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$162,650

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 226204012 Category Description Program Identifier

Highway FM 1776 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (2011)

District Odessa County Pecos 2

From Limit US 285 To Limit IH 10 3

Construction Cost/Estimate $7,000,000 TIER 1 4

Description Upgrade To Standards NoN-Freeway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 48.53 Total Score 80.00 7

Project Length 6.755 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $342,411 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $342,411

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 226204013 Category Description Program Identifier

Highway FM 1776 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Odessa County Pecos 2

From Limit US 285 To Limit US 67 3

Construction Cost/Estimate $56,496 TIER 2 4

Description Milled Edgeline Rumble Strips, Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 22.06 Total Score 57.00 7

Project Length 6.752 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$56,496

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 226302089 Category Description Program Identifier

Highway SH 361 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Corpus Christi County Nueces 2

From Limit AT FERRY LANDINGS 
IN PORT ARANSAS

To Limit . 3

Construction Cost/Estimate $3,500,000 TIER NA 4

Description Widen And Improve Que Lanes And Signalization 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.258 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $52,155 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $52,155

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21522



Project ID 226302095 Category Description Program Identifier

Highway SH 361 Status Finalizing for Construction 1 Category 10 - Miscellaneous 
Transportation Projects (1710)

FB

District Corpus Christi County Nueces 2

From Limit AT THE FERRY 
LANDINGS ON THE

To Limit HARBOR ISLAND AND PORT 
ARANSAS SIDE

3

Construction Cost/Estimate $1,600,000 TIER 2 4

Description Remove And Replace Ramp Hinges 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 15.88 Total Score 61.90 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 4/29/2016 Design 30% Complete Actual 4/29/2016

Design 60% Complete Target 9/30/2016 Design 60% Complete Actual 9/30/2016

Design 100% Complete Target 2/8/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/18/2017

Project Engineering Cost to Date $1,222,188 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,222,188

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 226302096 Category Description Program Identifier

Highway SH 361 Status Construction Scheduled 1 Category 10 - Miscellaneous 
Transportation Projects (1710)

FB

District Corpus Christi County Nueces 2

From Limit AT THE PORT 
ARANSAS FERRY 
LANDING

To Limit . 3

Construction Cost/Estimate $8,195,000 TIER NA 4

Description Construct New 28 Car Ferry Boat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 3/30/2018 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Martin Horst, P.E. Contact Phone (361)808-2261 10

Construction Company Contact SOUTHWEST SHIPYARD, L.P.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 11/21/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $85,416 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $85,416

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 226302097 Category Description Program Identifier

Highway SH 361 Status Construction Scheduled 1 Category 10 - Miscellaneous 
Transportation Projects (1710)

FB

District Corpus Christi County Nueces 2

From Limit AT THE PORT 
ARANSAS FERRY 
LANDING

To Limit . 3

Construction Cost/Estimate $8,195,000 TIER NA 4

Description Construct New 28 Car Ferry Boat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 3/30/2018 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Martin Horst, P.E. Contact Phone (361)808-2261 10

Construction Company Contact SOUTHWEST SHIPYARD, L.P.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 11/21/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 226302098 Category Description Program Identifier

Highway SH 361 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

BMN

District Corpus Christi County Nueces 2

From Limit 370' W. OF SEA MIST 
DR (CONTROL BK)

To Limit .6 MI E OF GIWW 3

Construction Cost/Estimate $3,600,000 TIER 2 4

Description Bridge Rehabilitation (dael Miller Bridge) 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 11.76 Total Score 53.50 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 226303024 Category Description Program Identifier

Highway SH 361 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Corpus Christi County Nueces 2

From Limit ACCESS ROAD 1 IN 
PORT ARANSAS

To Limit PR 22 3

Construction Cost/Estimate $125,000,000 TIER NA 4

Description Construct Additional 2 Lanes For 4 Lane Divided Section 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.883 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$125,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 226303029 Category Description Program Identifier

Highway SH 361 Status Construction Scheduled 1 Category 3 - Proposition 12 
(13V2DT)

District Corpus Christi County Nueces 2

From Limit AVE. G IN PORT 
ARANSAS

To Limit BEACH ACCESS 1 3

Construction Cost/Estimate $12,988,211 TIER NA 4

Description Const 4 Lane Curb&gutter With Raised Median & Hike/bike Path 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.621 (mi) Estimated Completed Date 12/1/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Martin Horst, P.E. Contact Phone (361)808-2261 10

Construction Company Contact HAAS-ANDERSON CONSTRUCTION, LTD.

Design 30% Complete Target 2/15/2013 Design 30% Complete Actual 2/15/2013

Design 60% Complete Target 4/12/2013 Design 60% Complete Actual 4/12/2013

Design 100% Complete Target 5/31/2013 Design 100% Complete Actual 5/31/2013

Notice to Proceed Date 12/23/2013 Work Begin Date 12/1/2014

Percent of Time Used 106.10 Percent of Budget Used 85.76

Start Design Target 3/14/2011 Start Design Actual 3/14/2011

Received ENV Clearance Target 7/3/2013 Received ENV Clearance Actual 7/3/2013

Utility Coordination Target 5/31/2013 Utility Coordination Actual 5/31/2013

Right of Way Coordination Target 5/31/2013 Right of Way Coordination Actual 5/31/2013

Project Ready to Bid Actual 7/3/2013 Project Ready to Bid Target 7/3/2013

Project Engineering Cost to Date $4,402,293 Construction Cost  to Date $25,141,248

Construction Engineering Cost to 
Date

$343,452 Total Cost to Date $29,886,993

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 226303039 Category Description Program Identifier

Highway SH 361 Status Construction Scheduled 1 Category 4 - Proposition 1 
(15P104)

15S

District Corpus Christi County Nueces 2

From Limit 0.21 MILES S. OF 
ACCESS ROAD 1

To Limit 1.06 MILES S. OF ACCESS ROAD 2 3

Construction Cost/Estimate $6,542,667 TIER NA 4

Description Add Passing Lanes 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.320 (mi) Estimated Completed Date 2/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Martin Horst, P.E. Contact Phone (361)808-2261 10

Construction Company Contact HAAS-ANDERSON CONSTRUCTION, LTD.

Design 30% Complete Target 8/6/2015 Design 30% Complete Actual 8/28/2015

Design 60% Complete Target 10/2/2015 Design 60% Complete Actual 10/30/2015

Design 100% Complete Target 10/12/2015 Design 100% Complete Actual 10/30/2015

Notice to Proceed Date 3/7/2016 Work Begin Date 5/10/2016

Percent of Time Used 65.19 Percent of Budget Used 26.75

Start Design Target 6/1/2015 Start Design Actual 6/1/2015

Received ENV Clearance Target 11/4/2015 Received ENV Clearance Actual 11/2/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/2/2015 Project Ready to Bid Target 11/4/2015

Project Engineering Cost to Date $560,414 Construction Cost  to Date $3,500,572

Construction Engineering Cost to 
Date

$13,571 Total Cost to Date $4,074,557

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,542,667

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 226303040 Category Description Program Identifier

Highway SH 361 Status Construction Scheduled 1 Category 10 - Miscellaneous 
Transportation Projects (1510)

FB

District Corpus Christi County Nueces 2

From Limit AT THE PORT 
ARANSAS FERRY 
LANDING

To Limit . 3

Construction Cost/Estimate $8,989,000 TIER NA 4

Description Consturct New 28 Car Ferry Boat 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 11/1/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Martin Horst, P.E. Contact Phone (361)808-2261 10

Construction Company Contact SOUTHWEST SHIPYARD, L.P.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/20/2015 Work Begin Date 10/27/2015

Percent of Time Used 88.05 Percent of Budget Used 62.59

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,436,031 Construction Cost  to Date $10,821,465

Construction Engineering Cost to 
Date

$0 Total Cost to Date $12,257,495

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 226303041 Category Description Program Identifier

Highway SH 361 Status Construction Scheduled 1 Category 4 - Proposition 1 
(15P104)

15S

District Corpus Christi County Nueces 2 Category 11 - Proposition 1 
(15P111)

15S

From Limit BEACH ACCESS RD 1A To Limit BEACH ACCESS 1 3

Construction Cost/Estimate $5,552,812 TIER NA 4

Description Construct 4 Lane Roadway With Raised Median, Hike/bike Path 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.810 (mi) Estimated Completed Date 4/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Martin Horst, P.E. Contact Phone (361)808-2261 10

Construction Company Contact HAAS-ANDERSON CONSTRUCTION, LTD.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 1/20/2016 Design 100% Complete Actual 1/20/2016

Notice to Proceed Date 4/25/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.65

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/1/2016

Utility Coordination Target 2/19/2016 Utility Coordination Actual 1/20/2016

Right of Way Coordination Target 2/19/2016 Right of Way Coordination Actual 1/20/2016

Project Ready to Bid Actual 2/1/2016 Project Ready to Bid Target 2/19/2016

Project Engineering Cost to Date $1,276,977 Construction Cost  to Date $74,321

Construction Engineering Cost to 
Date

$2,705 Total Cost to Date $1,354,003

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,333,333

$219,479

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 226602054 Category Description Program Identifier

Highway SH 360 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Fort Worth County Tarrant 2

From Limit AVE K/BROWN BLVD To Limit ABRAM STREET 3

Construction Cost/Estimate $46,058,000 TIER NA 4

Description Reconstruct From 6 Lanes To 8 Lanes 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.664 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/1/2011

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $41,672,268 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$4,023 Total Cost to Date $41,676,291

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$46,058,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 226602086 Category Description Program Identifier

Highway SH 360 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor (2002M)

CNG

District Fort Worth County Tarrant 2

From Limit ABRAM STREET To Limit IH 20 3

Construction Cost/Estimate $39,404,000 TIER 1 4

Description Widen 6 To 8 Lanes 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2020 6

Strategic Score 76.47 Total Score 75.50 7

Project Length 4.264 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $5,814,957 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$23,066 Total Cost to Date $5,838,024

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$39,404,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 226602138 Category Description Program Identifier

Highway SH 360 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Fort Worth County Tarrant 2

From Limit SOUTH OF MIDWAY To Limit TRINITY RIVER 3

Construction Cost/Estimate $2,126,640 TIER NA 4

Description Pavement Repair, Mill And Overlay Bridges, Diamond Grinding And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.106 (mi) Estimated Completed Date 9/13/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Minh Tran, P.E. Contact Phone (817)399-4300 10

Construction Company Contact DIAMOND SURFACE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 12/30/2016

Design 60% Complete Target TBD Design 60% Complete Actual 1/13/2017

Design 100% Complete Target TBD Design 100% Complete Actual 3/7/2017

Notice to Proceed Date 3/12/2016 Work Begin Date 4/5/2016

Percent of Time Used 93.44 Percent of Budget Used 89.52

Start Design Target TBD Start Design Actual 11/14/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/23/2015

Utility Coordination Target TBD Utility Coordination Actual 1/26/2017

Right of Way Coordination Target TBD Right of Way Coordination Actual 1/26/2017

Project Ready to Bid Actual 3/7/2017 Project Ready to Bid Target TBD

Project Engineering Cost to Date $47,229 Construction Cost  to Date $3,296,414

Construction Engineering Cost to 
Date

$96,684 Total Cost to Date $3,440,327

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,741,179

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 226602139 Category Description Program Identifier

Highway SH 360 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Fort Worth County Tarrant 2

From Limit TRINITY RIVER To Limit IH 20 3

Construction Cost/Estimate $4,535,405 TIER 1 4

Description Repair Failures, Diamondgrind And Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 79.41 Total Score 90.50 7

Project Length 9.443 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 4/8/2016

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 3/17/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $42,356 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $42,356

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,535,405

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 226602142 Category Description Program Identifier

Highway SH 360 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Fort Worth County Tarrant 2

From Limit SH 183 To Limit CAMP WISDOM RD 3

Construction Cost/Estimate $192,852 TIER NA 4

Description Seal Coat Shoulders Fy 16 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.200 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Ricardo Gonzalez, P.E. Contact Phone (817)370-6521 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 1/29/2016 Work Begin Date 5/3/2016

Percent of Time Used 95.88 Percent of Budget Used 102.82

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $738 Construction Cost  to Date $422,753

Construction Engineering Cost to 
Date

$212 Total Cost to Date $423,703

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$254,640

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 226602144 Category Description Program Identifier

Highway SH 360 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Fort Worth County Tarrant 2

From Limit AT PARK ROW DR To Limit . 3

Construction Cost/Estimate $32,770 TIER NA 4

Description Improve Traffic Signals 2014 Approved Hsip 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 10/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Theresa Poer, P.E. Contact Phone (817)370-6619 10

Construction Company Contact DURABLE SPECIALTIES, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 7/27/2015 Design 100% Complete Actual 2/2/2016

Notice to Proceed Date 6/22/2016 Work Begin Date 9/13/2016

Percent of Time Used 73.33 Percent of Budget Used 103.91

Start Design Target 2/25/2015 Start Design Actual 2/25/2015

Received ENV Clearance Target 9/28/2015 Received ENV Clearance Actual 1/25/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual 6/11/2015

Project Ready to Bid Actual 3/31/2016 Project Ready to Bid Target 9/28/2015

Project Engineering Cost to Date $856 Construction Cost  to Date $79,106

Construction Engineering Cost to 
Date

$0 Total Cost to Date $79,962

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$38,160

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 226602146 Category Description Program Identifier

Highway SH 360 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Fort Worth County Tarrant 2

From Limit 0.349 MI N OF SH 180 To Limit 0.158 MI N OF SH 180 3

Construction Cost/Estimate $214,484 TIER 1 4

Description Install Protection For Railroad Bridge Column, Drainage & Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 94.12 Total Score 88.50 7

Project Length 0.191 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 12/1/2016

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/4/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $43,910 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $43,910

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$214,484

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 226602148 Category Description Program Identifier

Highway SH 360 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor (2002M)

CNG

District Fort Worth County Tarrant 2

From Limit NORTH OF E. RANDOL 
MILL RD.

To Limit SOUTH OF E. RANDOL_MILL RD. 3

Construction Cost/Estimate $43,572,000 TIER 1 4

Description Widen 6 To 8 Lanes And Railroad Through Girder Bridge 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2020 6

Strategic Score 91.91 Total Score 87.75 7

Project Length 0.723 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$50,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 226602149 Category Description Program Identifier

Highway SH 360 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PMT

District Fort Worth County Tarrant 2

From Limit SH 183 To Limit CAMP WISDOM RD 3

Construction Cost/Estimate $171,450 TIER 1 4

Description Seal Coat Shoulders Fy 17 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 64.71 Total Score 78.50 7

Project Length 13.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$171,450

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 226602150 Category Description Program Identifier

Highway SH 360 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Fort Worth County Tarrant 2

From Limit SH 183 To Limit POST N PADDOCK LN 3

Construction Cost/Estimate $20,000,000 TIER NA 4

Description Add Auxillary Lanes 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.151 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$20,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 226602151 Category Description Program Identifier

Highway SH 360 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Fort Worth County Tarrant 2

From Limit 0.134 MI SE OF SH 121 To Limit 1.194 MI S OF SH 183 3

Construction Cost/Estimate $475,404 TIER 2 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 59.41 Total Score 69.70 7

Project Length 6.421 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$475,404

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 226801017 Category Description Program Identifier

Highway FM 2426 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Lufkin County Sabine 2

From Limit 1.008 MILES EAST OF 
FM 1

To Limit SH 87 3

Construction Cost/Estimate $111,577 TIER 2 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 24.26 Total Score 64.75 7

Project Length 8.300 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/14/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/4/2018 Start Design Actual TBD

Received ENV Clearance Target 12/5/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 3/11/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 3/11/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/12/2019

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$111,577

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 226901007 Category Description Program Identifier

Highway FM 2296 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Walker 2

From Limit FM 2296 To Limit .227 MILES SOUTH OF FM 2296 3

Construction Cost/Estimate $6,208 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.227 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 227001023 Category Description Program Identifier

Highway FM 3438 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1911)

District Abilene County Taylor 2

From Limit US 277 To Limit US 84 (SOUTH 1ST ST) 3

Construction Cost/Estimate $6,900,000 TIER 2 4

Description Overlay Main Lanes And Ftg Rds 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 34.12 Total Score 68.10 7

Project Length 3.381 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,900,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 227501008 Category Description Program Identifier

Highway FM 2297 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Paris County Hopkins 2

From Limit 0.369 MI S SH 11 To Limit FM 1567 3

Construction Cost/Estimate $80,649 TIER 2 4

Description Texturize Shoulders, Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 35.29 Total Score 61.50 7

Project Length 6.655 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$80,649

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 227501009 Category Description Program Identifier

Highway FM 2297 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Paris County Hopkins 2

From Limit IH 30 To Limit FM 1567 3

Construction Cost/Estimate $311,040 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 34.56 Total Score 68.25 7

Project Length 7.776 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$311,040

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 227504008 Category Description Program Identifier

Highway FM 2946 Status Under Development 1 Category DA - Develop Authority 
(DDA)

PM

District Paris County Rains 2

From Limit FM 514 To Limit FM 515 3

Construction Cost/Estimate $136,675 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.905 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $225 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $225

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$136,675

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 227601016 Category Description Program Identifier

Highway FM 1570 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Paris County Hunt 2

From Limit BU 69 To Limit FM 2101 3

Construction Cost/Estimate $878,072 TIER NA 4

Description TY-F Overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.079 (mi) Estimated Completed Date 8/31/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact APAC-TEXAS, INC.

Design 30% Complete Target 10/5/2015 Design 30% Complete Actual 10/2/2015

Design 60% Complete Target 10/12/2015 Design 60% Complete Actual 10/12/2015

Design 100% Complete Target 12/15/2015 Design 100% Complete Actual 12/14/2015

Notice to Proceed Date 3/16/2016 Work Begin Date 4/28/2016

Percent of Time Used 86.57 Percent of Budget Used 102.03

Start Design Target 9/30/2015 Start Design Actual 5/25/2015

Received ENV Clearance Target 9/30/2015 Received ENV Clearance Actual 12/21/2015

Utility Coordination Target 11/18/2015 Utility Coordination Actual 12/14/2015

Right of Way Coordination Target 11/18/2015 Right of Way Coordination Actual 12/14/2015

Project Ready to Bid Actual 12/14/2015 Project Ready to Bid Target 12/15/2015

Project Engineering Cost to Date $4,080 Construction Cost  to Date $2,028,830

Construction Engineering Cost to 
Date

$38,427 Total Cost to Date $2,071,338

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,193,776

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 227701010 Category Description Program Identifier

Highway FM 275 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Paris County Rains 2

From Limit FM 514 To Limit SH 19 3

Construction Cost/Estimate $3,755,355 TIER 2 4

Description Rehabilitation Of Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 22.06 Total Score 57.00 7

Project Length 5.243 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/27/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $135,004 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $135,004

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,755,355

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 227902018 Category Description Program Identifier

Highway US 190 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District San Angelo County Crockett 2

From Limit PECOS COUNTY LINE To Limit SH 137 3

Construction Cost/Estimate $572,607 TIER 1 4

Description Centerline And Shoulder Texturing 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 52.94 Total Score 82.25 7

Project Length 26.881 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 1/2/2017 Design 30% Complete Actual 7/31/2015

Design 60% Complete Target 2/21/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 5/17/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/3/2016 Start Design Actual 7/31/2015

Received ENV Clearance Target 6/9/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 5/17/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 5/17/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/9/2017

Project Engineering Cost to Date $267 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $267

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$572,607

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 228401030 Category Description Program Identifier

Highway FM 388 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District San Angelo County Tom Green 2

From Limit SL 306 To Limit FM 1692 3

Construction Cost/Estimate $297,327 TIER 1 4

Description Centerline And Shoulder Texturing 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 45.59 Total Score 79.75 7

Project Length 13.958 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 1/2/2017 Design 30% Complete Actual 7/31/2015

Design 60% Complete Target 2/21/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 5/17/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/3/2016 Start Design Actual 7/31/2015

Received ENV Clearance Target 6/9/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 5/17/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 5/17/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/9/2017

Project Engineering Cost to Date $1,074 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,074

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$297,327

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 228401031 Category Description Program Identifier

Highway FM 388 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District San Angelo County Tom Green 2

From Limit SL 306 To Limit FM 1692 3

Construction Cost/Estimate $356,000 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 32.35 Total Score 74.50 7

Project Length 13.958 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$356,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 228501007 Category Description Program Identifier

Highway FM 581 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Brownwood County Lampasas 2

From Limit US 281 To Limit FM 1690 3

Construction Cost/Estimate $189,612 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 12.79 Total Score 70.35 7

Project Length 4.553 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$189,612

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 228502010 Category Description Program Identifier

Highway FM 2527 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Brownwood County Lampasas 2

From Limit FM 1690 To Limit FM 580 3

Construction Cost/Estimate $243,624 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 12.79 Total Score 70.35 7

Project Length 5.850 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$243,624

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 228801012 Category Description Program Identifier

Highway FM 1821 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Fort Worth County Palo Pinto 2

From Limit US 281 To Limit FM 3027 3

Construction Cost/Estimate $36,917 TIER 1 4

Description Texturize Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 48.82 Total Score 80.10 7

Project Length 2.591 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/25/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,565 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,565

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$36,917

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 228801013 Category Description Program Identifier

Highway FM 1821 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Fort Worth County Palo Pinto 2

From Limit US-281 To Limit US-180 3

Construction Cost/Estimate $1,368,713 TIER 2 4

Description Base Repair And Hmac Overlay 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 38.53 Total Score 70.00 7

Project Length 3.591 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/25/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $25,710 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $25,710

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,295,713

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 229001009 Category Description Program Identifier

Highway FM 2353 Status Construction Scheduled 1 Category 1 - Energy Sector 
Projects (1501E)

ES4

District Fort Worth County Palo Pinto 2

From Limit SH-16 To Limit PR-36 3

Construction Cost/Estimate $4,098,116 TIER NA 4

Description Widen Pavement To 2-11' Lanes And Add 4'shoulders 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.634 (mi) Estimated Completed Date 2/28/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name David Neeley, P.E. Contact Phone (682)229-2800 10

Construction Company Contact A. L. HELMCAMP, INC.

Design 30% Complete Target 11/6/2014 Design 30% Complete Actual 11/6/2014

Design 60% Complete Target 12/16/2014 Design 60% Complete Actual 12/16/2014

Design 100% Complete Target 2/4/2015 Design 100% Complete Actual 2/4/2015

Notice to Proceed Date 7/31/2015 Work Begin Date 10/12/2015

Percent of Time Used 60.18 Percent of Budget Used 67.15

Start Design Target 10/1/2014 Start Design Actual 10/1/2014

Received ENV Clearance Target 3/24/2015 Received ENV Clearance Actual 6/15/2015

Utility Coordination Target 1/6/2015 Utility Coordination Actual 1/6/2015

Right of Way Coordination Target 5/22/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/22/2015

Project Engineering Cost to Date $361,791 Construction Cost  to Date $5,752,322

Construction Engineering Cost to 
Date

$216,196 Total Cost to Date $6,330,308

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,125,692

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 229002010 Category Description Program Identifier

Highway FM 2353 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

District Fort Worth County Palo Pinto 2

From Limit PR-36 To Limit SH-16 3

Construction Cost/Estimate $1,180,830 TIER NA 4

Description Widen To 2-11' Lanes And Add 4' Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.246 (mi) Estimated Completed Date 2/28/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name David Neeley, P.E. Contact Phone (682)229-2800 10

Construction Company Contact A. L. HELMCAMP, INC.

Design 30% Complete Target 11/6/2014 Design 30% Complete Actual 11/6/2014

Design 60% Complete Target 12/16/2014 Design 60% Complete Actual 12/16/2014

Design 100% Complete Target 2/4/2015 Design 100% Complete Actual 2/4/2015

Notice to Proceed Date 7/31/2015 Work Begin Date 10/12/2015

Percent of Time Used 60.18 Percent of Budget Used 67.15

Start Design Target 10/1/2014 Start Design Actual 10/1/2014

Received ENV Clearance Target 3/24/2015 Received ENV Clearance Actual 6/15/2015

Utility Coordination Target 1/6/2015 Utility Coordination Actual 1/6/2015

Right of Way Coordination Target 5/22/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/22/2015

Project Engineering Cost to Date $4,965 Construction Cost  to Date $2,004,315

Construction Engineering Cost to 
Date

$75,330 Total Cost to Date $2,084,610

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,556,113

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 229101013 Category Description Program Identifier

Highway FM 1187 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

District Fort Worth County Parker 2

From Limit FM 5 To Limit TARRANT COUNTY LINE 3

Construction Cost/Estimate $5,524,919 TIER NA 4

Description Widen Pavement 2-12 Lanes With 4  Shoulders, Extend Drainage Structures And Resurface Roadway 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.731 (mi) Estimated Completed Date 11/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name David Neeley, P.E. Contact Phone (682)229-2800 10

Construction Company Contact JAY MILLS CONTRACTING, INCORPORATED

Design 30% Complete Target 4/9/2013 Design 30% Complete Actual 4/9/2013

Design 60% Complete Target 10/11/2013 Design 60% Complete Actual 10/11/2013

Design 100% Complete Target 9/22/2014 Design 100% Complete Actual 5/8/2014

Notice to Proceed Date 8/8/2014 Work Begin Date 12/10/2014

Percent of Time Used 29.68 Percent of Budget Used 24.51

Start Design Target 4/6/2010 Start Design Actual 4/6/2010

Received ENV Clearance Target 8/28/2014 Received ENV Clearance Actual 5/7/2014

Utility Coordination Target 3/24/2014 Utility Coordination Actual 5/6/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/8/2014 Project Ready to Bid Target 9/24/2014

Project Engineering Cost to Date $559,685 Construction Cost  to Date $2,730,034

Construction Engineering Cost to 
Date

$141,621 Total Cost to Date $3,431,340

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,296,181

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 229102008 Category Description Program Identifier

Highway FM 1187 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

District Fort Worth County Tarrant 2

From Limit PARKER COUNTY LINE To Limit US 377 3

Construction Cost/Estimate $1,260,930 TIER NA 4

Description Widen Pavement 2-12 Lanes With 4  Shoulders, Extend Drainage Structures And Resurface Roadway 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.473 (mi) Estimated Completed Date 11/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name David Neeley, P.E. Contact Phone (682)229-2800 10

Construction Company Contact JAY MILLS CONTRACTING, INCORPORATED

Design 30% Complete Target 4/9/2013 Design 30% Complete Actual 4/9/2013

Design 60% Complete Target 10/11/2013 Design 60% Complete Actual 10/11/2013

Design 100% Complete Target 9/22/2014 Design 100% Complete Actual 5/8/2014

Notice to Proceed Date 8/8/2014 Work Begin Date 12/10/2014

Percent of Time Used 29.68 Percent of Budget Used 24.51

Start Design Target 4/6/2010 Start Design Actual 4/6/2010

Received ENV Clearance Target 8/28/2014 Received ENV Clearance Actual 5/7/2014

Utility Coordination Target 3/24/2014 Utility Coordination Actual 5/6/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/8/2014 Project Ready to Bid Target 9/24/2014

Project Engineering Cost to Date $169,193 Construction Cost  to Date $716,979

Construction Engineering Cost to 
Date

$42,176 Total Cost to Date $928,348

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,175,627

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 229201029 Category Description Program Identifier

Highway FM 730 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Fort Worth County Wise 2

From Limit MONTAGUE COUNTY 
LINE

To Limit 1.391 MI N OF US 380 3

Construction Cost/Estimate $70,218 TIER 1 4

Description Centerline Rumble Strips, Reflective Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 45.59 Total Score 79.00 7

Project Length 14.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/13/2016

Utility Coordination Target TBD Utility Coordination Actual 10/30/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 10/30/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $37,010 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $37,010

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$146,611

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 229201030 Category Description Program Identifier

Highway FM 730 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Fort Worth County Wise 2

From Limit NORTH OF COUNTRY 
CLUB DRIVE

To Limit US 380 3

Construction Cost/Estimate $4,815,112 TIER 2 4

Description Widen Road To 32', Add Shoulders And Var Turn Bays 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 22.35 Total Score 64.10 7

Project Length 1.657 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21603



Category Amount

$4,815,112

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 229201032 Category Description Program Identifier

Highway FM 730 Status Construction Scheduled 1 Category 10 - Miscellaneous 
Transportation Projects (1610)

ER

District Fort Worth County Wise 2

From Limit AT MM 236 (TWIN 
POND CREEK)

To Limit . 3

Construction Cost/Estimate $188,294 TIER NA 4

Description Rap Backfill At Culvert Ends, Hmac, Flex Pave Repair, Excavation & Embankment 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 1/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Edrean Cheng, P.E. Contact Phone (940)626-3400 10

Construction Company Contact NORTH TEXAS CONTRACTING, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 6/30/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/10/2016

Design 100% Complete Target TBD Design 100% Complete Actual 7/17/2016

Notice to Proceed Date 9/15/2016 Work Begin Date 10/26/2016

Percent of Time Used 48.84 Percent of Budget Used 51.87

Start Design Target TBD Start Design Actual 7/13/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/31/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/18/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $13,981 Construction Cost  to Date $108,586

Construction Engineering Cost to 
Date

$17,129 Total Cost to Date $139,697

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$213,580

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 229202005 Category Description Program Identifier

Highway FM 730 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Wichita Falls County Montague 2

From Limit FM 455 To Limit WISE COUNTY LINE 3

Construction Cost/Estimate $600,000 TIER NA 4

Description Widen And Rehab Roadway 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.117 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $15,612 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $15,612

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 229301023 Category Description Program Identifier

Highway FM 2439 Status Construction Scheduled 1 Category 3 - Proposition 12 
(13V2DT)

District Austin County Hays 2

From Limit CENTERPOINT ROAD To Limit POSEY ROAD 3

Construction Cost/Estimate $2,375,537 TIER NA 4

Description Add Center Turn Lane & 2-Lane Divided Section With Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 10/9/2014 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Victor Vargas, P.E. Contact Phone (512)292-2401 10

Construction Company Contact DEAN WORD COMPANY, LTD.

Design 30% Complete Target 8/24/2012 Design 30% Complete Actual 8/31/2012

Design 60% Complete Target 10/8/2012 Design 60% Complete Actual 12/21/2012

Design 100% Complete Target 2/25/2013 Design 100% Complete Actual 5/17/2013

Notice to Proceed Date 1/6/2014 Work Begin Date 3/8/2014

Percent of Time Used 150.40 Percent of Budget Used 96.52

Start Design Target 6/25/2012 Start Design Actual 6/25/2012

Received ENV Clearance Target 2/28/2013 Received ENV Clearance Actual 2/12/2013

Utility Coordination Target 2/1/2013 Utility Coordination Actual 5/15/2013

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/17/2013 Project Ready to Bid Target 4/22/2013

Project Engineering Cost to Date $1,000,687 Construction Cost  to Date $4,661,843

Construction Engineering Cost to 
Date

$294,622 Total Cost to Date $5,957,151

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 229301024 Category Description Program Identifier

Highway FM 2439 Status Construction Scheduled 1 Category 3 - Proposition 12 
(13V2TM)

TMA

District Austin County Hays 2

From Limit WONDER WORLD DR To Limit BISHOP STREET 3

Construction Cost/Estimate $5,945,396 TIER NA 4

Description Add Center Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.840 (mi) Estimated Completed Date 4/16/2015 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Victor Vargas, P.E. Contact Phone (512)292-2401 10

Construction Company Contact DAN WILLIAMS COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 1/9/2014 Work Begin Date 3/17/2014

Percent of Time Used 99.72 Percent of Budget Used 95.28

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $130,688 Construction Cost  to Date $11,130,355

Construction Engineering Cost to 
Date

$458,985 Total Cost to Date $11,720,029

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,383,193

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 229301027 Category Description Program Identifier

Highway FM 2439 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Austin County Hays 2

From Limit MOORE ST To Limit NORTH OF BISHOP ST. 3

Construction Cost/Estimate $274,000 TIER NA 4

Description Resurface Roadway 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.758 (mi) Estimated Completed Date 9/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Victor Vargas, P.E. Contact Phone (512)292-2401 10

Construction Company Contact AUSTIN MATERIALS, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/10/2015 Work Begin Date 6/13/2016

Percent of Time Used 26.09 Percent of Budget Used 104.26

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $13,140 Construction Cost  to Date $614,089

Construction Engineering Cost to 
Date

$44,698 Total Cost to Date $671,928

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$303,700

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 229501015 Category Description Program Identifier

Highway FM 973 Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2007)

District Austin County Williamson 2

From Limit FM 1660 To Limit US 79 3

Construction Cost/Estimate $19,992,000 TIER 2 4

Description Upgrade To 4 Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 37.50 Total Score 69.25 7

Project Length 5.635 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$19,992,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 229501016 Category Description Program Identifier

Highway FM 973 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Austin County Williamson 2

From Limit US 79 To Limit FM 1660 3

Construction Cost/Estimate $716,000 TIER 2 4

Description Overlay And One Course Surface Treatment 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 37.50 Total Score 69.25 7

Project Length 5.635 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$716,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 229601049 Category Description Program Identifier

Highway SH 191 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Odessa County Ector 2

From Limit AT FM 1882 To Limit . 3

Construction Cost/Estimate $52,155 TIER NA 4

Description Install Advanced Warning Signals (intersectioN-Existing Signal,flashing Beacon Or Stop Signs) 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.004 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Ciro A. Baeza, P.E. Contact Phone (432)694-2195 10

Construction Company Contact WILLIS ELECTRIC CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 10/30/2015 Design 100% Complete Actual 11/18/2015

Notice to Proceed Date 3/14/2016 Work Begin Date TBD

Percent of Time Used 28.46 Percent of Budget Used 19.06

Start Design Target 8/25/2015 Start Design Actual 8/25/2015

Received ENV Clearance Target 10/30/2015 Received ENV Clearance Actual 12/18/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/18/2015 Project Ready to Bid Target 12/18/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $19,521

Construction Engineering Cost to 
Date

$148 Total Cost to Date $19,669

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$52,431

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 229601050 Category Description Program Identifier

Highway SH 191 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District Odessa County Ector 2

From Limit EAST LOOP 338 To Limit MIDLAND COUNTY  LINE 3

Construction Cost/Estimate $5,000,000 TIER NA 4

Description Ramp Improvements 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2030 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.764 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $511,899 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $511,899

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 229601051 Category Description Program Identifier

Highway SH 191 Status Construction Scheduled 1 Category 2U - Urban Area 
Corridor (1602U)

District Odessa County Ector 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit BILLY HEXT RD To Limit MIDLAND COUNTY LINE 3 Category 11 - District 
Discretionary (1611)

Construction Cost/Estimate $3,130,362 TIER NA 4

Description Htmix,flbs,sealcoat,ill,clv&sgns&pm 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.764 (mi) Estimated Completed Date 1/23/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Fred G. Herrera, P.E. Contact Phone (432)498-4770 10

Construction Company Contact REECE ALBERT, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 10/29/2015 Design 100% Complete Actual 11/30/2015

Notice to Proceed Date 4/19/2016 Work Begin Date 6/6/2016

Percent of Time Used 73.61 Percent of Budget Used 83.46

Start Design Target 6/1/2015 Start Design Actual 6/1/2015

Received ENV Clearance Target 6/12/2015 Received ENV Clearance Actual 11/30/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/4/2015 Project Ready to Bid Target 11/13/2015

Project Engineering Cost to Date $231,289 Construction Cost  to Date $5,087,387

Construction Engineering Cost to 
Date

$168,081 Total Cost to Date $5,486,757

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

$1,464,050

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 229601052 Category Description Program Identifier

Highway SH 191 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Odessa County Ector 2

From Limit EAST SL 338 To Limit MIDLAND COUNTY LINE 3

Construction Cost/Estimate $26,928 TIER 1 4

Description Wrong Way Driver Warning Signs 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 41.03 Total Score 77.45 7

Project Length 2.782 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$26,928

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 229602021 Category Description Program Identifier

Highway SH 191 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District Odessa County Midland 2

From Limit ECTOR COUNTY LINE To Limit SH 349 3

Construction Cost/Estimate $44,000,000 TIER NA 4

Description Ramp Improvements 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2030 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.694 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $447,254 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $447,254

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$44,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 229602022 Category Description Program Identifier

Highway SH 191 Status Construction Scheduled 1 Category 2U - Urban Area 
Corridor (1602U)

District Odessa County Midland 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit ECTOR COUNTY LINE To Limit YUKON RD 3 Category 11 - District 
Discretionary (1611)

Construction Cost/Estimate $1,256,950 TIER NA 4

Description Htmix,flbs,sealcoat,ill,clv&sgns&pm 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.032 (mi) Estimated Completed Date 1/23/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Fred G. Herrera, P.E. Contact Phone (432)498-4770 10

Construction Company Contact REECE ALBERT, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 10/29/2015 Design 100% Complete Actual 11/30/2015

Notice to Proceed Date 4/19/2016 Work Begin Date 6/6/2016

Percent of Time Used 73.61 Percent of Budget Used 83.46

Start Design Target 6/1/2015 Start Design Actual 6/1/2015

Received ENV Clearance Target 6/12/2015 Received ENV Clearance Actual 11/30/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/4/2015 Project Ready to Bid Target 11/13/2015

Project Engineering Cost to Date $198 Construction Cost  to Date $2,500,066

Construction Engineering Cost to 
Date

$82,599 Total Cost to Date $2,582,863

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

$756,950

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 229602024 Category Description Program Identifier

Highway SH 191 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Odessa County Midland 2

From Limit ECTOR COUNTY LINE To Limit SH 158 3

Construction Cost/Estimate $19,235 TIER 1 4

Description Wrong Way Driver Warning Signs 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 63.53 Total Score 85.10 7

Project Length 8.899 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$19,235

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 229801015 Category Description Program Identifier

Highway RM 2401 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Odessa County Upton 2

From Limit SH 349 To Limit REAGAN COUNTY LINE 3

Construction Cost/Estimate $76,878 TIER NA 4

Description Texturize Shoulders (profile Pavement Markers) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 16.896 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)336-3671 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 9/25/2015

Notice to Proceed Date 3/16/2016 Work Begin Date 4/7/2016

Percent of Time Used 75.79 Percent of Budget Used 91.09

Start Design Target TBD Start Design Actual 5/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/20/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/13/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $149,747

Construction Engineering Cost to 
Date

$192 Total Cost to Date $149,939

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$221,133

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 230101009 Category Description Program Identifier

Highway FM 2428 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County Shelby 2

From Limit US 84 To Limit END OF PAVEMENT 3

Construction Cost/Estimate $443,788 TIER 1 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 38.24 Total Score 76.50 7

Project Length 4.256 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 12/10/2015 Design 30% Complete Actual 12/10/2015

Design 60% Complete Target 3/30/2016 Design 60% Complete Actual 3/30/2016

Design 100% Complete Target 9/16/2016 Design 100% Complete Actual 9/16/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/8/2014 Start Design Actual 9/8/2014

Received ENV Clearance Target 8/1/2016 Received ENV Clearance Actual 8/1/2016

Utility Coordination Target 9/16/2016 Utility Coordination Actual 9/16/2016

Right of Way Coordination Target 9/16/2016 Right of Way Coordination Actual 9/16/2016

Project Ready to Bid Actual 10/7/2016 Project Ready to Bid Target 10/7/2016

Project Engineering Cost to Date $280,985 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $280,985

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$532,232

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 230101010 Category Description Program Identifier

Highway FM 2428 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lufkin County Shelby 2

From Limit US 84 To Limit 4.25 MI S OF US 84 3

Construction Cost/Estimate $152,724 TIER NA 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.228 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 1/20/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 4/13/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 8/12/2016 Design 100% Complete Actual 8/16/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/2/2015 Start Design Actual 4/14/2016

Received ENV Clearance Target 4/28/2016 Received ENV Clearance Actual 9/6/2016

Utility Coordination Target 8/12/2016 Utility Coordination Actual 8/16/2016

Right of Way Coordination Target 8/12/2016 Right of Way Coordination Actual 8/16/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$137,105

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 230202008 Category Description Program Identifier

Highway RM 3054 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Tyler County Henderson 2

From Limit SH 198 IN LOG CABIN, 
NE

To Limit RM 2329 3

Construction Cost/Estimate $148,982 TIER 2 4

Description Seal Coat & Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 4.168 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target 6/17/2016 Design 30% Complete Actual 5/20/2016

Design 60% Complete Target 8/4/2016 Design 60% Complete Actual 6/16/2016

Design 100% Complete Target 10/5/2016 Design 100% Complete Actual 9/30/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 6/17/2016 Received ENV Clearance Actual 10/17/2016

Utility Coordination Target 9/21/2016 Utility Coordination Actual 9/13/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target 10/5/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$150,821

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 230402036 Category Description Program Identifier

Highway FM 2410 Status Construction Scheduled 1 Category 2M - Proposition 1 
(16P102)

16S

District Waco County Bell 2

From Limit ROY REYNOLDS DRIVE To Limit ANN BLVD 3

Construction Cost/Estimate $4,868,752 TIER NA 4

Description Widen From Two To Four Lanes With Continuous Left Turn Lane To Reduce Congestion And Enhance 
Safety

5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.682 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Ali Bashi, P.E. Contact Phone (254)939-3778 10

Construction Company Contact TTG UTILITIES, LP

Design 30% Complete Target 6/17/2013 Design 30% Complete Actual 10/16/2014

Design 60% Complete Target 9/4/2013 Design 60% Complete Actual 12/14/2014

Design 100% Complete Target 6/24/2014 Design 100% Complete Actual TBD

Notice to Proceed Date 12/6/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 4/15/2013 Start Design Actual 8/12/2014

Received ENV Clearance Target 9/1/2011 Received ENV Clearance Actual 9/1/2011

Utility Coordination Target 6/24/2014 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/24/2014

Project Engineering Cost to Date $2,373,152 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$1,986 Total Cost to Date $2,375,138

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,868,753

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 230402040 Category Description Program Identifier

Highway FM 2410 Status Construction Scheduled 1 Category 2M - Proposition 1 
(16P102)

16S

District Waco County Bell 2

From Limit S ANN BLVD To Limit COMMERCIAL DR 3

Construction Cost/Estimate $1,932,001 TIER NA 4

Description Widen From Two To Four Lanes With Continuous Left Turn Lane To Reduce Congestion And Enhance 
Safety

5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.582 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Ali Bashi, P.E. Contact Phone (254)939-3778 10

Construction Company Contact TTG UTILITIES, LP

Design 30% Complete Target 6/17/2013 Design 30% Complete Actual 10/16/2014

Design 60% Complete Target 9/4/2013 Design 60% Complete Actual 12/14/2014

Design 100% Complete Target 6/24/2014 Design 100% Complete Actual TBD

Notice to Proceed Date 12/6/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 4/15/2013 Start Design Actual 8/12/2014

Received ENV Clearance Target 9/1/2011 Received ENV Clearance Actual 9/1/2011

Utility Coordination Target 6/24/2014 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/24/2014

Project Engineering Cost to Date $140,820 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$759 Total Cost to Date $141,579

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,932,001

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 230402042 Category Description Program Identifier

Highway FM 2410 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Waco County Bell 2

From Limit BU 190F To Limit FM 3470 3

Construction Cost/Estimate $900,000 TIER 2 4

Description Seal, Level Up And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 30.15 Total Score 73.75 7

Project Length 1.201 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,961 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,961

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$900,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 230403012 Category Description Program Identifier

Highway FM 2484 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Waco County Bell 2

From Limit 2.1 MI E OF FM 3481 To Limit IH 35 3

Construction Cost/Estimate $43,878 TIER 1 4

Description Milled Centerline Rumble Strip 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 45.88 Total Score 80.60 7

Project Length 5.265 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $49,056 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $49,056

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$53,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 230403013 Category Description Program Identifier

Highway FM 2484 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Waco County Bell 2

From Limit 2.1 MI E OF FM 3481 To Limit IH 35 3

Construction Cost/Estimate $584,172 TIER 1 4

Description Improve Guardrail To Design Standards; Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 45.88 Total Score 80.60 7

Project Length 5.265 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $41,454 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $41,454

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,076,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 230403014 Category Description Program Identifier

Highway FM 2484 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Waco County Bell 2

From Limit 5.44 MI W OF IH 35 To Limit IH 35 3

Construction Cost/Estimate $224,000 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 30.44 Total Score 73.85 7

Project Length 5.534 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/16/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/3/2017 Start Design Actual TBD

Received ENV Clearance Target 5/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 6/16/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 6/16/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/3/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21651



Category Amount

$224,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 230501014 Category Description Program Identifier

Highway FM 2114 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1811)

District Waco County Bosque 2

From Limit FM 56 To Limit BRAZOS RIVER 3

Construction Cost/Estimate $2,600,000 TIER 1 4

Description Widen Pavement To Add Shoulders, Provide Safety Upgrades And Resurface 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 41.18 Total Score 77.50 7

Project Length 5.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target 1/8/2014 Design 30% Complete Actual TBD

Design 60% Complete Target 4/10/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 6/13/2014 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/12/2013 Start Design Actual TBD

Received ENV Clearance Target 6/16/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 5/29/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 5/29/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/16/2014

Project Engineering Cost to Date $264,124 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $264,124

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 230501015 Category Description Program Identifier

Highway FM 2114 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Waco County Bosque 2

From Limit FM 56 To Limit BRAZOS RIVER 3

Construction Cost/Estimate $135,032 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.190 (mi) Estimated Completed Date 10/27/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Smith,  P.E. Contact Phone (254)865-7115 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target 6/12/2015 Design 30% Complete Actual 6/15/2015

Design 60% Complete Target 7/2/2015 Design 60% Complete Actual 7/2/2015

Design 100% Complete Target 7/31/2015 Design 100% Complete Actual 8/14/2015

Notice to Proceed Date 3/18/2016 Work Begin Date 5/3/2016

Percent of Time Used 71.43 Percent of Budget Used 103.17

Start Design Target 5/26/2015 Start Design Actual 5/26/2015

Received ENV Clearance Target 7/31/2015 Received ENV Clearance Actual 8/14/2015

Utility Coordination Target 7/31/2015 Utility Coordination Actual 8/14/2015

Right of Way Coordination Target 7/31/2015 Right of Way Coordination Actual 7/31/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $294,537

Construction Engineering Cost to 
Date

$3,855 Total Cost to Date $298,392

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$286,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 230502013 Category Description Program Identifier

Highway FM 2114 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1811)

District Waco County Hill 2

From Limit BRAZOS RIVER To Limit FM 933 3

Construction Cost/Estimate $2,000,000 TIER 1 4

Description Widen Pavement To Add Shoulders, Provide Safety Upgrades And Resurface 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 41.18 Total Score 77.50 7

Project Length 3.889 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target 1/8/2014 Design 30% Complete Actual TBD

Design 60% Complete Target 4/10/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 6/13/2014 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/12/2013 Start Design Actual TBD

Received ENV Clearance Target 6/16/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 5/29/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 5/29/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/16/2014

Project Engineering Cost to Date $162,532 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $162,532

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21657



Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 230502015 Category Description Program Identifier

Highway FM 2114 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Waco County Hill 2

From Limit BRAZOS RIVER To Limit FM 933 3

Construction Cost/Estimate $103,328 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.957 (mi) Estimated Completed Date 10/27/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Smith,  P.E. Contact Phone (254)865-7115 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target 6/12/2015 Design 30% Complete Actual 6/15/2015

Design 60% Complete Target 7/2/2015 Design 60% Complete Actual 7/2/2015

Design 100% Complete Target 7/31/2015 Design 100% Complete Actual 8/14/2015

Notice to Proceed Date 3/18/2016 Work Begin Date 5/3/2016

Percent of Time Used 71.43 Percent of Budget Used 103.17

Start Design Target 5/26/2015 Start Design Actual 5/26/2015

Received ENV Clearance Target 7/31/2015 Received ENV Clearance Actual 8/14/2015

Utility Coordination Target 7/31/2015 Utility Coordination Actual 8/14/2015

Right of Way Coordination Target 7/31/2015 Right of Way Coordination Actual 7/31/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $224,824

Construction Engineering Cost to 
Date

$2,942 Total Cost to Date $227,767

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$223,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 230503016 Category Description Program Identifier

Highway FM 2114 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Waco County Mclennan 2

From Limit HILL CO LINE To Limit IH 35 3

Construction Cost/Estimate $215,211 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.411 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$292,050

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 231101037 Category Description Program Identifier

Highway FM 3051 Status Construction Scheduled 1 Category 10 - Miscellaneous 
Transportation Projects (0710)

LIA

District Waco County Mclennan 2 Category 10 - Landscape 
Incentive Awards (GCAA) 
(1210LI)

LIA

From Limit @ INTERS OF 
MLK/LAKE BRAZOS 
PKWY

To Limit . 3

Construction Cost/Estimate $432,180 TIER NA 4

Description Landscape Enhancement Consisting Of Retaining Walls And Plants 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 2/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Solomon Thomas , P.E. Contact Phone (254)772-2890 10

Construction Company Contact ENCINO LANDSCAPE, INC.

Design 30% Complete Target 7/29/2014 Design 30% Complete Actual 7/29/2014

Design 60% Complete Target 8/14/2014 Design 60% Complete Actual 8/14/2014

Design 100% Complete Target 9/24/2014 Design 100% Complete Actual 9/24/2014

Notice to Proceed Date 6/1/2015 Work Begin Date 7/14/2015

Percent of Time Used 82.24 Percent of Budget Used 96.67

Start Design Target 11/10/2014 Start Design Actual TBD

Received ENV Clearance Target 9/24/2014 Received ENV Clearance Actual 9/24/2014

Utility Coordination Target 9/24/2014 Utility Coordination Actual 9/24/2014

Right of Way Coordination Target 9/24/2014 Right of Way Coordination Actual 9/24/2014

Project Ready to Bid Actual 2/13/2015 Project Ready to Bid Target 9/24/2014

Project Engineering Cost to Date $48,404 Construction Cost  to Date $840,676

Construction Engineering Cost to 
Date

$50,217 Total Cost to Date $939,297

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$155,000

$290,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 231101038 Category Description Program Identifier

Highway FM 3051 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Waco County Mclennan 2

From Limit 0.418 MI W OF FM 1637 To Limit BU 77L 3

Construction Cost/Estimate $41,736 TIER 1 4

Description Milled Centerline Rumble Strip 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 50.00 Total Score 82.00 7

Project Length 6.158 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $36,718 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $36,718

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$71,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 231101040 Category Description Program Identifier

Highway FM 3051 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Waco County Mclennan 2

From Limit BU 77L To Limit AIRPORT ROAD 3

Construction Cost/Estimate $378,800 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 12.79 Total Score 67.85 7

Project Length 6.157 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/16/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/3/2017 Start Design Actual TBD

Received ENV Clearance Target 5/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 6/16/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 6/16/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/3/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$378,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 232001009 Category Description Program Identifier

Highway FM 2429 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Yoakum County Austin 2

From Limit SH 36 To Limit FM 949 3

Construction Cost/Estimate $467,963 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 19.12 Total Score 56.00 7

Project Length 3.558 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $14 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $14

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$467,963

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 232001011 Category Description Program Identifier

Highway FM 2429 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

ON

District Yoakum County Austin 2

From Limit AT MILL CREEK To Limit STR # 2320-01-002 3

Construction Cost/Estimate $2,000,000 TIER 2 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 0.050 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 232201010 Category Description Program Identifier

Highway FM 2383 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Wichita Falls County Cooke 2

From Limit FM 371 To Limit FM 678 3

Construction Cost/Estimate $150,305 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.306 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Zachary Husen, P.E. Contact Phone (940)549-0676 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 6/29/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/20/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/4/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 6/20/2016

Percent of Time Used 100.00 Percent of Budget Used 98.02

Start Design Target TBD Start Design Actual 6/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/9/2015

Utility Coordination Target TBD Utility Coordination Actual 7/23/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/23/2015

Project Ready to Bid Actual 9/4/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $354 Construction Cost  to Date $379,875

Construction Engineering Cost to 
Date

$0 Total Cost to Date $380,229

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$129,921

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 232601026 Category Description Program Identifier

Highway FM 2529 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

BMN

District El Paso County El Paso 2

From Limit 1.023 MI S OF FM 2637 To Limit 1.103 MI S OF US 54 3

Construction Cost/Estimate $189,395 TIER NA 4

Description Bridge Culvert Rail Upgrade And Installation 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.380 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Ricardo Romero, P.E. Contact Phone (915)849-5550 10

Construction Company Contact DAN WILLIAMS COMPANY

Design 30% Complete Target 9/21/2015 Design 30% Complete Actual 9/17/2015

Design 60% Complete Target 11/9/2015 Design 60% Complete Actual 1/7/2016

Design 100% Complete Target 2/3/2016 Design 100% Complete Actual 2/3/2016

Notice to Proceed Date 6/27/2016 Work Begin Date 7/27/2016

Percent of Time Used 81.00 Percent of Budget Used 102.62

Start Design Target 6/3/2015 Start Design Actual 6/3/2015

Received ENV Clearance Target 11/17/2015 Received ENV Clearance Actual 3/4/2016

Utility Coordination Target 1/12/2016 Utility Coordination Actual 1/12/2016

Right of Way Coordination Target 9/9/2015 Right of Way Coordination Actual 9/9/2015

Project Ready to Bid Actual 5/16/2016 Project Ready to Bid Target 2/22/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $586,779

Construction Engineering Cost to 
Date

$161 Total Cost to Date $586,941

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$117,451

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 232601027 Category Description Program Identifier

Highway FM 2529 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2201)

District El Paso County El Paso 2

From Limit US 54 To Limit FM 3255 (KENWORTHY) 3

Construction Cost/Estimate $1,880,000 TIER NA 4

Description Mill And Inlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.207 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,346,300

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 233101014 Category Description Program Identifier

Highway FM 2836 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

ON

District Abilene County Mitchell 2

From Limit AT CHERRY CREEK To Limit . 3

Construction Cost/Estimate $1,445,915 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.165 (mi) Estimated Completed Date 6/4/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Dave Collins, P.E. Contact Phone (432)263-4768 10

Construction Company Contact SCOTT TUCKER CONSTRUCTION COMPANY, LLC

Design 30% Complete Target 5/13/2015 Design 30% Complete Actual 5/11/2015

Design 60% Complete Target 7/24/2015 Design 60% Complete Actual 7/1/2015

Design 100% Complete Target 9/22/2015 Design 100% Complete Actual 10/5/2015

Notice to Proceed Date 2/10/2016 Work Begin Date 3/14/2016

Percent of Time Used 180.49 Percent of Budget Used 87.46

Start Design Target 3/4/2015 Start Design Actual 3/4/2015

Received ENV Clearance Target 9/22/2015 Received ENV Clearance Actual 10/7/2015

Utility Coordination Target 8/21/2015 Utility Coordination Actual 7/24/2015

Right of Way Coordination Target 8/21/2015 Right of Way Coordination Actual 7/24/2015

Project Ready to Bid Actual 10/7/2015 Project Ready to Bid Target 9/22/2015

Project Engineering Cost to Date $351,335 Construction Cost  to Date $2,480,563

Construction Engineering Cost to 
Date

$130,905 Total Cost to Date $2,962,803

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,110,227

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 233501012 Category Description Program Identifier

Highway FM 2387 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Amarillo County Hansford 2

From Limit SH 15 To Limit FM 1261 3

Construction Cost/Estimate $271,804 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.554 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Wesley D. Kimmell, P. E. Contact Phone (806)665-2374 10

Construction Company Contact MISSOURI PETROLEUM PRODUCTS COMPANY LLC

Design 30% Complete Target 5/13/2015 Design 30% Complete Actual 5/25/2015

Design 60% Complete Target 6/11/2015 Design 60% Complete Actual 6/22/2015

Design 100% Complete Target 8/14/2015 Design 100% Complete Actual 9/8/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 7/18/2016

Percent of Time Used 98.94 Percent of Budget Used 95.73

Start Design Target 4/27/2015 Start Design Actual 4/28/2015

Received ENV Clearance Target 5/20/2015 Received ENV Clearance Actual 6/15/2015

Utility Coordination Target 7/3/2015 Utility Coordination Actual 7/17/2015

Right of Way Coordination Target 7/3/2015 Right of Way Coordination Actual 7/17/2015

Project Ready to Bid Actual 7/17/2015 Project Ready to Bid Target 7/3/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $536,570

Construction Engineering Cost to 
Date

$2,138 Total Cost to Date $538,708

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$409,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 233801009 Category Description Program Identifier

Highway FM 2454 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Atlanta County Camp 2

From Limit FM 556 To Limit UPSHUR C/L 3

Construction Cost/Estimate $9,579 TIER 2 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 19.12 Total Score 56.00 7

Project Length 0.612 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,579

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 233802014 Category Description Program Identifier

Highway FM 2454 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Atlanta County Upshur 2

From Limit CAMP C/L To Limit FM 2088 3

Construction Cost/Estimate $111,182 TIER 2 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 34.56 Total Score 61.25 7

Project Length 7.103 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$111,182

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 233901007 Category Description Program Identifier

Highway FM 785 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Atlanta County Cass 2

From Limit FM 74 To Limit FM 251 3

Construction Cost/Estimate $60,571 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.696 (mi) Estimated Completed Date 7/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Icenhower Contact Phone (903)838-8574 10

Construction Company Contact MISSOURI PETROLEUM PRODUCTS COMPANY LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/16/2015 Design 100% Complete Actual 6/16/2015

Notice to Proceed Date 1/22/2016 Work Begin Date 5/22/2016

Percent of Time Used 58.00 Percent of Budget Used 42.83

Start Design Target 1/2/2015 Start Design Actual 1/2/2015

Received ENV Clearance Target 6/18/2015 Received ENV Clearance Actual 7/21/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/2/2015 Project Ready to Bid Target 7/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $58,072

Construction Engineering Cost to 
Date

$2,662 Total Cost to Date $60,734

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$76,460

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 233902011 Category Description Program Identifier

Highway FM 1841 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1811)

District Atlanta County Cass 2

From Limit 0.2 MI. N. OF SH 77 To Limit FM 249 3

Construction Cost/Estimate $1,933,900 TIER 1 4

Description Provide Additional Paved Surface 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 58.82 Total Score 83.50 7

Project Length 0.529 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $15,947 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $15,947

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,933,900

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 234002020 Category Description Program Identifier

Highway FM 9 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Atlanta County Harrison 2

From Limit FM 1999 To Limit US 80 3

Construction Cost/Estimate $46,589 TIER NA 4

Description Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.586 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 1/4/2016 Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 9/19/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/1/2015 Start Design Actual 10/1/2015

Received ENV Clearance Target 1/8/2016 Received ENV Clearance Actual 5/12/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/7/2016 Project Ready to Bid Target 8/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$173,012

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 234002021 Category Description Program Identifier

Highway FM 9 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Atlanta County Harrison 2

From Limit FM 1999 To Limit US 80 3

Construction Cost/Estimate $102,398 TIER NA 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.586 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 1/4/2016 Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 9/19/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/1/2015 Start Design Actual 10/1/2015

Received ENV Clearance Target 1/8/2016 Received ENV Clearance Actual 5/12/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/7/2016 Project Ready to Bid Target 8/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$131,673

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 234101012 Category Description Program Identifier

Highway FM 959 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Atlanta County Panola 2

From Limit SH 149 To Limit US 79 3

Construction Cost/Estimate $48,905 TIER NA 4

Description Texturize Shoulders & Cl Texturing 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.097 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 1/4/2016 Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 9/19/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/1/2015 Start Design Actual 10/1/2015

Received ENV Clearance Target 1/8/2016 Received ENV Clearance Actual 5/12/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/7/2016 Project Ready to Bid Target 8/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$300,072

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 234301036 Category Description Program Identifier

Highway FM 2444 Status Construction Scheduled 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1307A)

District Corpus Christi County Nueces 2 Category 7 - Metropolitan 
Mobility/Rehabilitation (1307C)

14M

From Limit SH 286 To Limit OSO PARKWAY INTERSECTION 3 Category 12 - Strategic Priority 
(1312BD)

14M

Construction Cost/Estimate $24,447,531 TIER NA 4 Category 12 - Strategic Priority 
(131207)

STP

Description Construct Additional Lanes And Access Management 5 Category 3 - Proposition 12 
(13V2TM)

TMA

Last Update Date 12/21/2016 Bid Received Date 8/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.051 (mi) Estimated Completed Date 4/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Martin Horst, P.E. Contact Phone (361)808-2261 10

Construction Company Contact BAY LTD.

Design 30% Complete Target 4/1/2013 Design 30% Complete Actual 4/1/2013

Design 60% Complete Target 5/1/2013 Design 60% Complete Actual 5/1/2013

Design 100% Complete Target 6/7/2013 Design 100% Complete Actual 6/7/2013

Notice to Proceed Date 11/13/2013 Work Begin Date 5/31/2016

Percent of Time Used 25.36 Percent of Budget Used 38.84

Start Design Target 2/4/2013 Start Design Actual 2/4/2013

Received ENV Clearance Target 7/1/2013 Received ENV Clearance Actual 7/1/2013

Utility Coordination Target 6/7/2013 Utility Coordination Actual 6/7/2013

Right of Way Coordination Target 6/7/2013 Right of Way Coordination Actual 6/7/2013

Project Ready to Bid Actual 6/27/2013 Project Ready to Bid Target 6/27/2013

Project Engineering Cost to Date $1,391,054 Construction Cost  to Date $20,318,318

Construction Engineering Cost to 
Date

$383,813 Total Cost to Date $22,093,185

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,960,000

$2,910,000

$510,000

$620,000

$11,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 234602009 Category Description Program Identifier

Highway FM 884 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Corpus Christi County Goliad 2

From Limit DEWITTE COUNTY 
LINE

To Limit CONTROL BREAK AT (GOEHRING RD) 3

Construction Cost/Estimate $700,000 TIER NA 4

Description Rehabilitate & Widen 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.329 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $6,290 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $6,290

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21699



Category Amount

$700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 234902012 Category Description Program Identifier

Highway FM 2437 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Yoakum County Lavaca 2

From Limit COLORADO C/L To Limit FM 530 3

Construction Cost/Estimate $352,980 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.654 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Walsh, P.E. Contact Phone (361)572-5214 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/14/2015 Design 100% Complete Actual 8/5/2015

Notice to Proceed Date 2/29/2016 Work Begin Date 7/25/2016

Percent of Time Used 81.67 Percent of Budget Used 95.40

Start Design Target 3/23/2015 Start Design Actual 3/23/2015

Received ENV Clearance Target 7/1/2015 Received ENV Clearance Actual 7/8/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/5/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $720,730

Construction Engineering Cost to 
Date

$0 Total Cost to Date $720,730

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$395,952

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 235001041 Category Description Program Identifier

Highway US 77 Status Construction Scheduled 1 Category 2U - Proposition 1 
(15P102)

15S

District Yoakum County Victoria 2 Category 1 - Proposition 1 
(15P101)

15S

From Limit 0.52 MI. EAST OF FM 
1685

To Limit 1.04 MI. WEST OF US 87 3 Category 11 - Proposition 1 
(15P111)

15S

Construction Cost/Estimate $21,361,350 TIER NA 4

Description Add 2 Lanes For 4-Lane Divided Facility 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.493 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Walsh, P.E. Contact Phone (361)572-5214 10

Construction Company Contact HUNTER INDUSTRIES, LTD.

Design 30% Complete Target 9/22/2014 Design 30% Complete Actual 9/22/2014

Design 60% Complete Target 12/16/2014 Design 60% Complete Actual 12/16/2014

Design 100% Complete Target 6/15/2015 Design 100% Complete Actual 6/15/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 1/18/2016

Percent of Time Used 36.22 Percent of Budget Used 57.69

Start Design Target 4/28/2014 Start Design Actual 4/28/2014

Received ENV Clearance Target 7/24/2015 Received ENV Clearance Actual 7/24/2015

Utility Coordination Target 6/15/2015 Utility Coordination Actual 6/15/2015

Right of Way Coordination Target 6/15/2015 Right of Way Coordination Actual 6/15/2015

Project Ready to Bid Actual 7/24/2015 Project Ready to Bid Target 7/24/2015

Project Engineering Cost to Date $754,644 Construction Cost  to Date $24,396,028

Construction Engineering Cost to 
Date

$707,022 Total Cost to Date $25,857,694

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,910,000

$7,133,600

$10,317,750

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 235001054 Category Description Program Identifier

Highway SL 463 Status Finalizing for Construction 1 Category 2U - Proposition 1 
(17P102)

17S

District Yoakum County Victoria 2

From Limit MOCKINGBIRD To Limit BU 59T 3

Construction Cost/Estimate $2,927,000 TIER 2 4

Description Construct East Bound Frontage Road 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 39.56 Total Score 69.95 7

Project Length 2.559 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 8/15/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 11/28/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 3/10/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/11/2016 Start Design Actual 7/11/2016

Received ENV Clearance Target 1/30/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/10/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 3/10/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/10/2017

Project Engineering Cost to Date $54,831 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $54,831

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 235001056 Category Description Program Identifier

Highway US 77 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Yoakum County Victoria 2

From Limit FM 236 To Limit BU 59-T 3

Construction Cost/Estimate $23,000,000 TIER NA 4

Description Add 2 Lanes For A 4-Lane Divided Highway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.109 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$23,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 235001057 Category Description Program Identifier

Highway LP 463 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Yoakum County Victoria 2

From Limit US 77 To Limit FM 1315 3

Construction Cost/Estimate $756,000 TIER 2 4

Description Pavement Repair And Resurfacing 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 49.85 Total Score 73.45 7

Project Length 1.075 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 9/12/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $26,382 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $26,382

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$756,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 235001058 Category Description Program Identifier

Highway US 77 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Yoakum County Victoria 2

From Limit LP 463 To Limit 1 MI. S. OF US 87 3

Construction Cost/Estimate $1,944,000 TIER 2 4

Description Pavement Repair And Resurfacing 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 32.21 Total Score 67.45 7

Project Length 2.803 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 9/12/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,944,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 235001059 Category Description Program Identifier

Highway US 77 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Yoakum County Victoria 2

From Limit US 77(FRONTAGE RD) 
AT MALLETTE DR

To Limit . 3

Construction Cost/Estimate $350,000 TIER 2 4

Description Construct Traffic Signal 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 44.71 Total Score 71.70 7

Project Length 0.010 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$350,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 235101017 Category Description Program Identifier

Highway FM 2478 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2002M)

District Dallas County Collin 2

From Limit US 380 To Limit FM 1461 3

Construction Cost/Estimate $32,452,391 TIER NA 4

Description Widen Two Lane Rural Highway To Four Lane Divided; Realign Intersection At Fm 1461; Six Lane 
Ultimate

5

Last Update Date 12/21/2016 Bid Received Date 9/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.020 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/1/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $710,428 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $710,428

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$32,452,391

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 235101020 Category Description Program Identifier

Highway FM 2478 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

109

District Dallas County Collin 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit SH 121 To Limit STONEBRIDGE DRIVE 3

Construction Cost/Estimate $7,473,978 TIER NA 4

Description Widen Four Lane Divided Urban Roadway To Six Lanes 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.948 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Contact Phone 10

Construction Company Contact

Design 30% Complete Target 11/15/2013 Design 30% Complete Actual 11/10/2014

Design 60% Complete Target 3/7/2014 Design 60% Complete Actual 3/12/2015

Design 100% Complete Target 5/23/2014 Design 100% Complete Actual 6/16/2015

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/1/2012 Start Design Actual 11/1/2012

Received ENV Clearance Target 1/10/2014 Received ENV Clearance Actual 9/22/2014

Utility Coordination Target 6/5/2014 Utility Coordination Actual 6/24/2015

Right of Way Coordination Target 5/23/2014 Right of Way Coordination Actual 6/24/2015

Project Ready to Bid Actual 6/16/2015 Project Ready to Bid Target 6/5/2014

Project Engineering Cost to Date $128,808 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$15,962 Total Cost to Date $144,770

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,113,769

$1,151,377

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 235102014 Category Description Program Identifier

Highway FM 2478 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2102M)

District Dallas County Collin 2

From Limit FM 1461 To Limit NORTH OF FM 1461 3

Construction Cost/Estimate $200,000 TIER NA 4

Description Widen Two Lane Rural Highway To Four Lane Divided; Six Lane Ultimate; Realign Intersection Of Fm 
1461

5

Last Update Date 12/21/2016 Bid Received Date 9/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.371 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/1/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $27,265 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $27,265

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 235302018 Category Description Program Identifier

Highway FM 2450 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Dallas County Denton 2

From Limit FM 156 To Limit END OF STATE MAINTENANCE 3

Construction Cost/Estimate $305,664 TIER NA 4

Description Seal Coat, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.391 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$337,349

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 235601023 Category Description Program Identifier

Highway FM 2520 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Pharr County Cameron 2

From Limit @ TURNER ST. To Limit . 3

Construction Cost/Estimate $21,583 TIER NA 4

Description Install Intersection Flashing Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., INC.

Design 30% Complete Target 7/15/2014 Design 30% Complete Actual 7/18/2014

Design 60% Complete Target 9/24/2014 Design 60% Complete Actual 12/11/2014

Design 100% Complete Target 1/22/2015 Design 100% Complete Actual 2/9/2015

Notice to Proceed Date 5/8/2015 Work Begin Date TBD

Percent of Time Used 95.38 Percent of Budget Used 93.92

Start Design Target 5/1/2014 Start Design Actual 6/30/2014

Received ENV Clearance Target 7/28/2014 Received ENV Clearance Actual 2/20/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/11/2015 Project Ready to Bid Target 1/22/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $43,007

Construction Engineering Cost to 
Date

$2,745 Total Cost to Date $45,752

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$54,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 235601024 Category Description Program Identifier

Highway FM 2520 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Pharr County Cameron 2

From Limit FM 800 To Limit IH-69E 3

Construction Cost/Estimate $210,918 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 4.494 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$210,918

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 236201033 Category Description Program Identifier

Highway FM 2418 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Waco County Mclennan 2

From Limit BOLLING DR To Limit US 84 3

Construction Cost/Estimate $155,117 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.584 (mi) Estimated Completed Date 10/27/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Smith,  P.E. Contact Phone (254)865-7115 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target 6/12/2015 Design 30% Complete Actual 6/15/2015

Design 60% Complete Target 7/2/2015 Design 60% Complete Actual 7/2/2015

Design 100% Complete Target 7/31/2015 Design 100% Complete Actual 8/14/2015

Notice to Proceed Date 3/18/2016 Work Begin Date 5/3/2016

Percent of Time Used 71.43 Percent of Budget Used 103.17

Start Design Target 5/26/2015 Start Design Actual 5/26/2015

Received ENV Clearance Target 7/31/2015 Received ENV Clearance Actual 8/14/2015

Utility Coordination Target 7/31/2015 Utility Coordination Actual 8/14/2015

Right of Way Coordination Target 7/31/2015 Right of Way Coordination Actual 7/31/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $338,108

Construction Engineering Cost to 
Date

$4,425 Total Cost to Date $342,533

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$172,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21728



Project ID 236201034 Category Description Program Identifier

Highway SL 340 Status Finalizing for Construction 1 Category 2U - Urban Area 
Corridor (1902U)

CNN

District Waco County Mclennan 2

From Limit US 84 To Limit LP 484 3

Construction Cost/Estimate $20,000,000 TIER 2 4

Description Widen To Four Lanes Divided 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 52.06 Total Score 74.20 7

Project Length 3.926 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $9,983 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $9,983

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$20,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 236201035 Category Description Program Identifier

Highway SL 340 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Waco County Mclennan 2

From Limit US 84 To Limit SH 6 3

Construction Cost/Estimate $179,633 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.928 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$310,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 236701056 Category Description Program Identifier

Highway SH 82 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Beaumont County Jefferson 2

From Limit 0.64 MILES SOUTH OF 
MLK BRIDGE

To Limit 1.33 MILES SOUTH OF MLK BRIDGE 3

Construction Cost/Estimate $6,500,000 TIER NA 4

Description Construct Shoreline Protection 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.690 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $9,007 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $9,007

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 236701057 Category Description Program Identifier

Highway SH 82 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Beaumont County Jefferson 2

From Limit T.B. ELLISON 
PARKWAY

To Limit CAUSEWAY BRIDGE-TEXAS SIDE 3

Construction Cost/Estimate $274,569 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.619 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 4/30/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/30/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/8/2016

Notice to Proceed Date 12/6/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 5.77

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/8/2016

Utility Coordination Target TBD Utility Coordination Actual 8/14/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/6/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$378,560

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 236901025 Category Description Program Identifier

Highway FM 509 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Pharr County Cameron 2

From Limit BUS 77 To Limit FM 106 3

Construction Cost/Estimate $133,007 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 2.699 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$133,007

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21738



Project ID 236901026 Category Description Program Identifier

Highway FM 509 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Pharr County Cameron 2

From Limit FM 508 To Limit FM 1595 3

Construction Cost/Estimate $1,200,000 TIER 2 4

Description Rehabilitate Roadway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 2.300 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 237101012 Category Description Program Identifier

Highway PR 41 Status Finalizing for Construction 1 Category 10 - Texas Parks & 
Wildlife Roads (2010PR)

TPW

District Odessa County Ward 2

From Limit WITHIN MONAHANS 
SANDHILLS STATE

To Limit PARK 3

Construction Cost/Estimate $398,315 TIER 2 4

Description And Campsite Pullouts 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 17.65 Total Score 69.50 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21741



Category Amount

$398,315

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 237301018 Category Description Program Identifier

Highway FM 624 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Laredo County Lasalle 2

From Limit 13.610 MI W OF 
MCMULLEN CL

To Limit MCMULLEN COUNTY LINE 3

Construction Cost/Estimate $265,672 TIER 2 4

Description Profile Edgeline Marking, Profile Centerline Marking 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 13.610 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$265,672

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 237301019 Category Description Program Identifier

Highway FM 624 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Laredo County Lasalle 2

From Limit 8.37 MI S OF FM 469 To Limit MCMULLEN COUNTY LINE 3

Construction Cost/Estimate $425,589 TIER 2 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 32.65 Total Score 67.60 7

Project Length 13.636 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21745



Category Amount

$425,589

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21746



Project ID 237301020 Category Description Program Identifier

Highway FM 624 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Laredo County Lasalle 2

From Limit 13.629 MI W OF 
MCMULLEN CL

To Limit MCMULLEN COUNTY LINE 3

Construction Cost/Estimate $1,074,307 TIER 2 4

Description Safety Treat Fixed Object 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 21.536 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,074,307

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 237304015 Category Description Program Identifier

Highway FM 624 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Corpus Christi County Live Oak 2

From Limit MCMULLEN COUNTY 
LINE

To Limit JIM WELLS COUNTY LINE 3

Construction Cost/Estimate $353,679 TIER NA 4

Description District Wide Seal Coat 2016 Project 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.953 (mi) Estimated Completed Date 4/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel L. Kelley , P.E. Contact Phone (830)780-3132 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target 6/1/2015 Design 30% Complete Actual 6/1/2015

Design 60% Complete Target 6/1/2015 Design 60% Complete Actual 6/1/2015

Design 100% Complete Target 9/21/2015 Design 100% Complete Actual 9/21/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 9/14/2016

Percent of Time Used 79.59 Percent of Budget Used 104.65

Start Design Target 6/1/2015 Start Design Actual 6/1/2015

Received ENV Clearance Target 9/16/2015 Received ENV Clearance Actual 9/24/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/24/2015 Project Ready to Bid Target 9/21/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $785,483

Construction Engineering Cost to 
Date

$3,744 Total Cost to Date $789,227

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$432,664

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 237401137 Category Description Program Identifier

Highway IH 635 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2002M)

District Dallas County Dallas 2 Category DA - Develop Authority 
(DDA)

CNG

From Limit MILLER ROAD To Limit WEST OF THE KCS RR (WEST OF SH 
78)

3 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (2005)

Construction Cost/Estimate $263,070,908 TIER NA 4 Category 7 - Metropolitan 
Mobility/Rehabilitation (2007)

Description Widen 8 To 10 Gp Lanes, Widen 2 To 4 Concurrent Hov/managed Lanes & Reconst 4/6 Discontinuous To 
4/6 Continuous Frtg Rds

5 Category DA - Develop Authority 
(DDA)

CNG

Last Update Date 12/21/2016 Bid Received Date 7/1/2020 6 Category 11 - District 
Discretionary (2011)

Strategic Score 0.00 Total Score 0.00 7 Category DA - Develop Authority 
(DDA)

CNG

Project Length 2.630 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $6,704,633 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $6,704,633

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$44,955,000

$145,525,000

$14,260,000

$3,465,000

$14,895,000

$7,560,000

$32,410,908

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 237401171 Category Description Program Identifier

Highway IH 635 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor  (1902M)

District Dallas County Dallas 2 Category DA - Develop Authority 
(DDA)

From Limit AT SKILLMAN / 
AUDELIA 
INTERCHANGE

To Limit . 3

Construction Cost/Estimate $65,000,000 TIER NA 4

Description Interchange Improvements 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $292,220 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $292,220

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21753



Category Amount

$60,623,000

$4,377,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 237401176 Category Description Program Identifier

Highway IH 635 Status Construction Scheduled 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1505)

District Dallas County Dallas 2

From Limit WEST OF US 75 To Limit KCS RR 3

Construction Cost/Estimate $2,349,262 TIER NA 4

Description Convert Hov Lanes To Express Lanes 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.170 (mi) Estimated Completed Date 12/30/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jason Mashell, P.E. Contact Phone (214)320-6240 10

Construction Company Contact AUSTIN BRIDGE & ROAD SERVICES, LP

Design 30% Complete Target TBD Design 30% Complete Actual 6/5/2014

Design 60% Complete Target TBD Design 60% Complete Actual 9/2/2014

Design 100% Complete Target TBD Design 100% Complete Actual 12/12/2014

Notice to Proceed Date 4/24/2015 Work Begin Date 6/1/2015

Percent of Time Used 87.47 Percent of Budget Used 93.47

Start Design Target TBD Start Design Actual 7/15/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 1/12/2015

Utility Coordination Target TBD Utility Coordination Actual 12/2/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual 12/2/2014

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $242,524 Construction Cost  to Date $7,614,520

Construction Engineering Cost to 
Date

$543,418 Total Cost to Date $8,400,462

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 237401178 Category Description Program Identifier

Highway IH 635 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Dallas County Dallas 2

From Limit AT US 75 To Limit . 3

Construction Cost/Estimate $824,140 TIER NA 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8/31/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Christopher Blain, P.E. Contact Phone (214)320-6680 10

Construction Company Contact DURABLE SPECIALTIES, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 10/22/2015

Design 60% Complete Target TBD Design 60% Complete Actual 12/8/2015

Design 100% Complete Target TBD Design 100% Complete Actual 4/14/2016

Notice to Proceed Date 8/8/2016 Work Begin Date 12/2/2016

Percent of Time Used 7.46 Percent of Budget Used 6.96

Start Design Target TBD Start Design Actual 8/6/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 3/16/2016

Utility Coordination Target TBD Utility Coordination Actual 3/22/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 3/22/2016

Project Ready to Bid Actual 4/14/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $124 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$1,528 Total Cost to Date $1,652

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$748,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 237401180 Category Description Program Identifier

Highway IH 635 Status Finalizing for Construction 1 Category 3 - Regional Toll 
Revenue (RTR121)

District Dallas County Dallas 2

From Limit EAST OF US 75 To Limit KCS RR 3

Construction Cost/Estimate $12,098,500 TIER 1 4

Description Construct Noise Walls At Various Locations 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 72.79 Total Score 86.25 7

Project Length 5.077 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $67,915 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $67,915

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$13,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 237401181 Category Description Program Identifier

Highway IH 635 Status Construction Scheduled 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Dallas County Dallas 2

From Limit US 75 To Limit KCS RR 3

Construction Cost/Estimate $18,995 TIER NA 4

Description Seal Coat Of Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.560 (mi) Estimated Completed Date 9/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name John Hudspeth, P.E. Contact Phone (214)320-6201 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 11/22/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$80,494

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 237401182 Category Description Program Identifier

Highway IH 635 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Dallas County Dallas 2

From Limit AT INWOOD RD To Limit . 3

Construction Cost/Estimate $479,220 TIER 1 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 88.24 Total Score 86.50 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$479,220

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 237401183 Category Description Program Identifier

Highway IH 635 Status Long Term Planning 1 Category 2M - Metropolitan Area 
Corridor (2002M)

District Dallas County Dallas 2 Category PA - Plan Authority 
(PLAN)

ADM

From Limit EAST OF US 75 To Limit MILLER ROAD 3

Construction Cost/Estimate $346,375,426 TIER NA 4

Description Widen 8 To 10 Gp Lns, Widen 2 To 4 Concurrent Hov/managed Ln Reconst Exist 4/6 Discontinuous To 
4/6 Continuous Frtg Rds

5

Last Update Date 12/21/2016 Bid Received Date 7/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.234 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $47,965 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $47,965

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$50,000,000

$296,375,426

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 237401185 Category Description Program Identifier

Highway IH 635 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Dallas County Dallas 2

From Limit 2950 FEET EAST OF 
LUNA RD

To Limit . 3

Construction Cost/Estimate $600,000 TIER 1 4

Description Construct 1 Lane U-Turns On Eb And Wb Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 88.24 Total Score 86.50 7

Project Length 0.133 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 237402053 Category Description Program Identifier

Highway IH 635 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2002M)

District Dallas County Dallas 2 Category DA - Develop Authority 
(DDA)

CNG

From Limit WEST OF THE KCS RR 
(WEST OF SH 78)

To Limit IH 30 3 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (2005)

Construction Cost/Estimate $749,518,211 TIER NA 4 Category 7 - Metropolitan 
Mobility/Rehabilitation (2007)

Description Wdn 8 To 10 Gp Lns, Reconst Exist 2 To 4 Conc Hov/mngd Lns, Rcnst Exist 4/6 Disc To 4/6 Cont Frtg 
Rds & I635/i30 in

5 Category DA - Develop Authority 
(DDA)

CNG

Last Update Date 12/21/2016 Bid Received Date 7/1/2020 6 Category 11 - District 
Discretionary (2011)

Strategic Score 0.00 Total Score 0.00 7 Category DA - Develop Authority 
(DDA)

CNG

Project Length 5.222 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $16,564,894 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $16,564,894

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$100,000,000

$145,525,000

$57,040,000

$4,235,000

$18,205,000

$14,040,000

$510,473,211

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 237402126 Category Description Program Identifier

Highway IH 635 Status Construction Scheduled 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1607)

District Dallas County Dallas 2

From Limit SOUTH OF GROSS RD To Limit US 80 3

Construction Cost/Estimate $5,848,346 TIER NA 4

Description Construct Northbound Frontage Road To Provide Access To Galloway Avenue;intersection And Ramp 
Improvements At Gross

5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.944 (mi) Estimated Completed Date 9/30/2019 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Mashell, P.E. Contact Phone (214)320-6240 10

Construction Company Contact STERLING DELAWARE HOLDING COMPANY, INC.

Design 30% Complete Target 8/22/2014 Design 30% Complete Actual 8/18/2014

Design 60% Complete Target 11/18/2014 Design 60% Complete Actual 11/15/2014

Design 100% Complete Target 3/5/2015 Design 100% Complete Actual 3/3/2015

Notice to Proceed Date 9/20/2016 Work Begin Date 11/2/2016

Percent of Time Used 4.78 Percent of Budget Used 6.38

Start Design Target 1/25/2012 Start Design Actual 1/25/2012

Received ENV Clearance Target 1/5/2015 Received ENV Clearance Actual 12/28/2015

Utility Coordination Target 3/5/2015 Utility Coordination Actual 5/12/2016

Right of Way Coordination Target 3/5/2015 Right of Way Coordination Actual 5/12/2016

Project Ready to Bid Actual 5/9/2016 Project Ready to Bid Target 3/5/2015

Project Engineering Cost to Date $845,521 Construction Cost  to Date $390,954

Construction Engineering Cost to 
Date

$1,419 Total Cost to Date $1,237,894

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,969,912

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 237402136 Category Description Program Identifier

Highway IH 635 Status Construction Scheduled 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1405)

MDC

District Dallas County Dallas 2

From Limit IH 20 To Limit IH 30 3

Construction Cost/Estimate $3,858,952 TIER NA 4

Description Installation Of Full Its System 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.231 (mi) Estimated Completed Date 10/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Christopher Blain, P.E. Contact Phone (214)320-6680 10

Construction Company Contact MICA CORPORATION

Design 30% Complete Target TBD Design 30% Complete Actual 3/28/2014

Design 60% Complete Target TBD Design 60% Complete Actual 4/17/2014

Design 100% Complete Target TBD Design 100% Complete Actual 6/18/2014

Notice to Proceed Date 1/2/2015 Work Begin Date 4/7/2015

Percent of Time Used 98.75 Percent of Budget Used 99.22

Start Design Target TBD Start Design Actual 2/20/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/11/2014

Utility Coordination Target TBD Utility Coordination Actual 5/5/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual 5/5/2014

Project Ready to Bid Actual 7/11/2014 Project Ready to Bid Target TBD

Project Engineering Cost to Date $556,157 Construction Cost  to Date $12,597,970

Construction Engineering Cost to 
Date

$217,386 Total Cost to Date $13,371,514

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,155,885

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 237402139 Category Description Program Identifier

Highway IH 635 Status Construction Scheduled 1 Category 9 - Transportation 
Alternatives Program (1509FX)

SW

District Dallas County Dallas 2

From Limit CENTERVILLE RD To Limit LA PRADA 3

Construction Cost/Estimate $3,648,098 TIER NA 4

Description Construct Northbound Soundwall In Garland 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.104 (mi) Estimated Completed Date 12/30/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jason Mashell, P.E. Contact Phone (214)320-6240 10

Construction Company Contact AUSTIN BRIDGE & ROAD SERVICES, LP

Design 30% Complete Target TBD Design 30% Complete Actual 6/5/2014

Design 60% Complete Target TBD Design 60% Complete Actual 9/2/2014

Design 100% Complete Target TBD Design 100% Complete Actual 12/12/2014

Notice to Proceed Date 4/24/2015 Work Begin Date 6/1/2015

Percent of Time Used 87.47 Percent of Budget Used 93.47

Start Design Target TBD Start Design Actual 7/15/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 1/12/2015

Utility Coordination Target TBD Utility Coordination Actual 12/2/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual 12/2/2014

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $27,311 Construction Cost  to Date $7,568,733

Construction Engineering Cost to 
Date

$0 Total Cost to Date $7,596,044

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 237402142 Category Description Program Identifier

Highway IH 635 Status Construction Scheduled 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1505)

District Dallas County Dallas 2

From Limit KCS RR To Limit WEST OF IH 30 3

Construction Cost/Estimate $765,921 TIER NA 4

Description Convert Hov Lanes To Express Lanes 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.731 (mi) Estimated Completed Date 12/30/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jason Mashell, P.E. Contact Phone (214)320-6240 10

Construction Company Contact AUSTIN BRIDGE & ROAD SERVICES, LP

Design 30% Complete Target TBD Design 30% Complete Actual 6/5/2014

Design 60% Complete Target TBD Design 60% Complete Actual 9/2/2014

Design 100% Complete Target TBD Design 100% Complete Actual 12/12/2014

Notice to Proceed Date 4/24/2015 Work Begin Date 6/1/2015

Percent of Time Used 87.47 Percent of Budget Used 93.47

Start Design Target TBD Start Design Actual 7/15/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 1/12/2015

Utility Coordination Target TBD Utility Coordination Actual 12/2/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual 12/2/2014

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $12,154 Construction Cost  to Date $1,829,524

Construction Engineering Cost to 
Date

$169,542 Total Cost to Date $2,011,220

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 237402143 Category Description Program Identifier

Highway IH 635 Status Finalizing for Construction 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1805)

MDC

District Dallas County Dallas 2

From Limit AT QUAIL DRIVE To Limit . 3

Construction Cost/Estimate $146,322 TIER 2 4

Description Construct Sidewalks On Approaches & Implement Pedestrian Safety Improvements On Quail Drive/ih 635 
Bridge

5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 75.00 Total Score 75.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$310,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 237402144 Category Description Program Identifier

Highway IH 635 Status Finalizing for Construction 1 Category 3 - Regional Toll 
Revenue (RTR121)

District Dallas County Dallas 2

From Limit KCS RR To Limit IH 30 3

Construction Cost/Estimate $5,543,000 TIER 1 4

Description Construct Noise Walls In Various Locations 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 67.65 Total Score 84.50 7

Project Length 4.444 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $43,912 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $43,912

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 237402145 Category Description Program Identifier

Highway IH 635 Status Construction Scheduled 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Dallas County Dallas 2

From Limit US 80 To Limit KCS RR 3

Construction Cost/Estimate $18,708 TIER NA 4

Description Seal Coat Of Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.536 (mi) Estimated Completed Date 9/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name John Hudspeth, P.E. Contact Phone (214)320-6201 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 11/22/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$80,401

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 237402146 Category Description Program Identifier

Highway IH 635 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District Dallas County Dallas 2

From Limit IH 20 To Limit US 80 3

Construction Cost/Estimate $500,000 TIER NA 4

Description Identify Future General Purpose Lanes, Frontage Roads And Interchange 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.720 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,933,999 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,933,999

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 237402147 Category Description Program Identifier

Highway IH 635 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

BMN

District Dallas County Dallas 2

From Limit AT SEAGOVILLE RD NB To Limit . 3

Construction Cost/Estimate $1,064,411 TIER 2 4

Description Replace Bridge Deck 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 67.65 Total Score 66.70 7

Project Length 0.041 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $737,163 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $737,163

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 237402148 Category Description Program Identifier

Highway IH 635 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

BMN

District Dallas County Dallas 2

From Limit AT SEAGOVILLE RD SB To Limit . 3

Construction Cost/Estimate $1,069,516 TIER 2 4

Description Replace Bridge Deck 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 67.65 Total Score 66.70 7

Project Length 0.041 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $12,585 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $12,585

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 237402149 Category Description Program Identifier

Highway IH 635 Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1610GR)

GR

District Dallas County Dallas 2

From Limit AT ELAM ROAD To Limit AT LAKE JUNE ROAD 3

Construction Cost/Estimate $821,756 TIER NA 4

Description Landscape Treatment For Right Of Way And Medians 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.585 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Mashell, P.E. Contact Phone (214)320-6240 10

Construction Company Contact AALC, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 9/21/2016 Work Begin Date 11/28/2016

Percent of Time Used 0.68 Percent of Budget Used 0.91

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $9,382 Construction Cost  to Date $7,594

Construction Engineering Cost to 
Date

$5,513 Total Cost to Date $22,489

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21792



Project ID 237403074 Category Description Program Identifier

Highway IH 20 Status Under Development 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Dallas County Dallas 2 Category 7 - Metropolitan 
Mobility/Rehabilitation (2607)

From Limit AT BONNIE VIEW RD To Limit IN CITY OF DALLAS 3

Construction Cost/Estimate $2,356,875 TIER NA 4

Description Improve Approach, Widen Bridge From 5 To 7 Lanes And Replace Traffic Signal System 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/3/2012 Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/28/2013

Project Engineering Cost to Date $4,293 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,293

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

$2,718,645

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 237403077 Category Description Program Identifier

Highway IH 20 Status Construction Scheduled 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1507)

District Dallas County Dallas 2

From Limit WEST OF HAYMARKET 
RD

To Limit WEST OF US 175 3

Construction Cost/Estimate $6,825,510 TIER NA 4

Description Construct Frontage Roads And Ramps Connecting Ih 20 To Haymarket Rd. In City Of Dallas 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.928 (mi) Estimated Completed Date 3/31/2018 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jason Mashell, P.E. Contact Phone (214)320-6240 10

Construction Company Contact HAYDON BUILDING CORP.

Design 30% Complete Target 2/26/2013 Design 30% Complete Actual 7/15/2014

Design 60% Complete Target 7/8/2013 Design 60% Complete Actual 10/20/2014

Design 100% Complete Target 1/27/2014 Design 100% Complete Actual 4/3/2015

Notice to Proceed Date 8/6/2015 Work Begin Date 2/1/2016

Percent of Time Used 77.89 Percent of Budget Used 49.83

Start Design Target 1/3/2012 Start Design Actual 1/3/2012

Received ENV Clearance Target 8/28/2013 Received ENV Clearance Actual 4/29/2014

Utility Coordination Target 11/22/2013 Utility Coordination Actual 4/10/2015

Right of Way Coordination Target 11/22/2013 Right of Way Coordination Actual 4/10/2015

Project Ready to Bid Actual 5/8/2015 Project Ready to Bid Target 1/27/2014

Project Engineering Cost to Date $641,065 Construction Cost  to Date $7,055,208

Construction Engineering Cost to 
Date

$234,627 Total Cost to Date $7,930,900

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,262,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 237403080 Category Description Program Identifier

Highway IH 20 Status Construction Scheduled 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1405)

MDC

District Dallas County Dallas 2

From Limit IH 45 To Limit IH 635 3

Construction Cost/Estimate $2,735,819 TIER NA 4

Description Installation Of Full Its System 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.550 (mi) Estimated Completed Date 10/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Christopher Blain, P.E. Contact Phone (214)320-6680 10

Construction Company Contact MICA CORPORATION

Design 30% Complete Target TBD Design 30% Complete Actual 3/28/2014

Design 60% Complete Target TBD Design 60% Complete Actual 4/17/2014

Design 100% Complete Target TBD Design 100% Complete Actual 6/18/2014

Notice to Proceed Date 1/2/2015 Work Begin Date 4/7/2015

Percent of Time Used 98.75 Percent of Budget Used 99.22

Start Design Target TBD Start Design Actual 2/20/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/11/2014

Utility Coordination Target TBD Utility Coordination Actual 5/5/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual 5/5/2014

Project Ready to Bid Actual 7/11/2014 Project Ready to Bid Target TBD

Project Engineering Cost to Date $415,386 Construction Cost  to Date $1,499,762

Construction Engineering Cost to 
Date

$19,161 Total Cost to Date $1,934,308

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,796,346

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 237403084 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Dallas County Dallas 2

From Limit SH 342 To Limit BONNIE VIEW LANE 3

Construction Cost/Estimate $462,413 TIER 1 4

Description Concrete Full Depth Repair On Wb Frtg rd 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2018 6

Strategic Score 47.79 Total Score 79.75 7

Project Length 1.891 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,205 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,205

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$462,413

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 237403085 Category Description Program Identifier

Highway IH 20 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District Dallas County Dallas 2

From Limit WEST OF IH 35E To Limit IH 635 3

Construction Cost/Estimate $1,500,000 TIER NA 4

Description Identify Future General Purpose Lanes, Frontage Roads And Interchange 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.877 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,091,081 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,091,081

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 237403086 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

BMN

District Dallas County Dallas 2

From Limit AT HOUSTON SCHOOL 
RD EB

To Limit . 3

Construction Cost/Estimate $942,410 TIER 2 4

Description Replace Bridge Deck 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 55.88 Total Score 69.30 7

Project Length 0.041 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $23,209 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $23,209

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 237403087 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

BMN

District Dallas County Dallas 2

From Limit AT OVERTON BRANCH 
EB

To Limit . 3

Construction Cost/Estimate $1,095,883 TIER 2 4

Description Replace Bridge Deck 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 55.88 Total Score 62.70 7

Project Length 0.040 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $17,295 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $17,295

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21805



Category Amount

$750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 237403088 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

BMN

District Dallas County Dallas 2

From Limit AT HOUSTON SCHOOL 
RD WB

To Limit . 3

Construction Cost/Estimate $1,026,676 TIER 3 4

Description Replace Bridge Deck 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 6.91 Total Score 46.05 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,731 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,731

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 237404049 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1709)

MDC

District Dallas County Dallas 2 Category 2M - Proposition 1 
(16P102)

16S

From Limit WEST OF CARRIER 
PARKWAY

To Limit FM 1382 (BELT LINE ROAD) 3 Category 4 - Proposition 1 
(16P104)

16S

Construction Cost/Estimate $24,223,729 TIER 1 4 Category 2M - Metropolitan Area 
Corridor  (1702M)

Description Construct 0 To 6 Lane Frontage Roads, Ramp Modifications And Sidewalks 5 Category 3 - Regional Toll 
Revenue (RTR122)

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 71.76 Total Score 84.40 7

Project Length 1.186 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target 5/8/2014 Design 30% Complete Actual TBD

Design 60% Complete Target 7/21/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 11/13/2014 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/1/2012 Start Design Actual 3/1/2012

Received ENV Clearance Target 2/6/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 6/3/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 6/2/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/3/2016

Project Engineering Cost to Date $6,068,426 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $6,068,426

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$160,947

$21,615,000

$3,185,000

$2,800,000

$1,235,587

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 237404060 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1907)

District Dallas County Dallas 2

From Limit NORTH MAIN STREET To Limit  CAMP WISDOM ROAD IN 
DUNCANVILLE

3

Construction Cost/Estimate $5,013,986 TIER 1 4

Description Construct 0 To 4 Lane Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 66.18 Total Score 79.75 7

Project Length 0.631 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/22/2012

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,121,741 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,121,741

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 237404076 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 2M - Proposition 1 
(16P102)

16S

District Dallas County Dallas 2 Category 4 - Proposition 1 
(16P104)

16S

From Limit SH 161/LAKERIDGE 
PARKWAY

To Limit EAST OF CARRIER PARKWAY 3

Construction Cost/Estimate $32,476,885 TIER 2 4

Description Construct 0 To 6 Lane Frontage Roads And Ramp Modifications 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 62.94 Total Score 71.70 7

Project Length 1.186 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target 5/8/2014 Design 30% Complete Actual TBD

Design 60% Complete Target 7/21/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 11/13/2014 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/1/2012 Start Design Actual 3/1/2012

Received ENV Clearance Target 2/6/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 6/3/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 6/2/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/3/2016

Project Engineering Cost to Date $5,665,318 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,665,318

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21813



Category Amount

$19,738,012

$7,261,988

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 237404077 Category Description Program Identifier

Highway IH 20 Status Construction Scheduled 1 Category 2M - Proposition 1 
(16P102)

16S

District Dallas County Dallas 2

From Limit EAST OF KIRNWOOD 
DR

To Limit WHEATLAND RD 3

Construction Cost/Estimate $1,241,391 TIER NA 4

Description Intersection Improvements On Eb Frt Rd At Wheatland Rd; Add Right And Left Turn Bays 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.284 (mi) Estimated Completed Date 4/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Mashell, P.E. Contact Phone (214)320-6240 10

Construction Company Contact TEXAS-REYES GROUP LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 2/2/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/5/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 7/21/2016 Work Begin Date 9/7/2016

Percent of Time Used 45.08 Percent of Budget Used 46.33

Start Design Target TBD Start Design Actual 9/8/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 12/1/2015

Utility Coordination Target TBD Utility Coordination Actual 2/16/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 2/16/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $222,772 Construction Cost  to Date $913,378

Construction Engineering Cost to 
Date

$37,178 Total Cost to Date $1,173,328

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,043,530

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 237404081 Category Description Program Identifier

Highway IH 20 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District Dallas County Dallas 2

From Limit TARRANT COUNTY 
LINE

To Limit WEST OF IH 35E 3

Construction Cost/Estimate $1,500,000 TIER NA 4

Description Identify Future General Purpose Lanes, Frontage Roads And Interchange 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.270 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $285,773 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $285,773

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21818



Project ID 237404083 Category Description Program Identifier

Highway IH 20 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Dallas County Dallas 2

From Limit DALLAS COUNTY LINE To Limit SH 161 3

Construction Cost/Estimate $7,700,000 TIER NA 4

Description Cap/main & Safety Improvements 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.700 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 237405066 Category Description Program Identifier

Highway IH 20 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Fort Worth County Tarrant 2 Category DA - Develop Authority 
(DDA)

From Limit IH 820 INTERCHANGE To Limit PARK SPRINGS 3

Construction Cost/Estimate $157,192,213 TIER NA 4

Description Widen Freeway To Accommodate Managed Lane Addition 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.402 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$125,000,000

$153,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 237405080 Category Description Program Identifier

Highway IH 20 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Fort Worth County Tarrant 2

From Limit AT GREAT 
SOUTHWEST PKWY

To Limit . 3

Construction Cost/Estimate $25,585 TIER NA 4

Description Improve Traffic Signals 2014 Approved Hsip 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 10/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Theresa Poer, P.E. Contact Phone (817)370-6619 10

Construction Company Contact DURABLE SPECIALTIES, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 7/27/2015 Design 100% Complete Actual 2/2/2016

Notice to Proceed Date 6/22/2016 Work Begin Date 9/13/2016

Percent of Time Used 73.33 Percent of Budget Used 103.91

Start Design Target 2/25/2015 Start Design Actual 2/25/2015

Received ENV Clearance Target 9/28/2015 Received ENV Clearance Actual 1/25/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual 6/11/2015

Project Ready to Bid Actual 3/31/2016 Project Ready to Bid Target 9/28/2015

Project Engineering Cost to Date $436 Construction Cost  to Date $61,600

Construction Engineering Cost to 
Date

$0 Total Cost to Date $62,036

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$30,276

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 237405081 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

BMN

District Fort Worth County Tarrant 2

From Limit EB AND WB IH 20 OVER 
BOWEN RD

To Limit . 3

Construction Cost/Estimate $320,280 TIER 2 4

Description Replace Bridge & Approach Railing Or Add Safety End Treatment Or Guardfence 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 64.71 Total Score 71.50 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $13,086 Construction Cost  to Date $1,840

Construction Engineering Cost to 
Date

$0 Total Cost to Date $14,926

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$320,280

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 237405082 Category Description Program Identifier

Highway IH 20 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Fort Worth County Tarrant 2

From Limit BOWEN RD WB 
ENTRANCE RAMP

To Limit BOWEN RD WB EXIT RAMP 3

Construction Cost/Estimate $328,000 TIER 1 4

Description Construct New Texas Uturn 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 72.06 Total Score 81.00 7

Project Length 0.461 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 1/7/2016

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 11/2/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $29,285 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $29,285

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$328,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 237405083 Category Description Program Identifier

Highway IH 20 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District Fort Worth County Tarrant 2

From Limit SH 360 To Limit DALLAS COUNTY LINE 3

Construction Cost/Estimate $500,000 TIER NA 4

Description Identify Future General Purpose Lanes, Frontage Roads And Interchange 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.805 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,154 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,154

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 237405084 Category Description Program Identifier

Highway IH 20 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Fort Worth County Tarrant 2

From Limit PARK SPRINGS BLVD To Limit DALLAS COUNTY LINE 3

Construction Cost/Estimate $255,000,000 TIER NA 4

Description Cap/main & Safety Improvement 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.600 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$50,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 237405085 Category Description Program Identifier

Highway IH 20 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Fort Worth County Tarrant 2

From Limit COLLINS STREET To Limit GREAT SOUTHWEST PARKWAY 3

Construction Cost/Estimate $1,794,108 TIER NA 4

Description Add Auxiliary Lane For Sh 360 Direct Connect Entrances 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.809 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,794,108

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 237406007 Category Description Program Identifier

Highway IH 635 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Fort Worth County Tarrant 2

From Limit 0.215 MI E OF SH 121 To Limit 0.022 MI W OF SH 121 3

Construction Cost/Estimate $456,274 TIER 2 4

Description Install Led Flashing Chevrons On Curve, Improve Guardrail To Design Standard 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 47.65 Total Score 65.70 7

Project Length 0.237 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$459,274

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 237407063 Category Description Program Identifier

Highway IH 635 Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1807)

District Dallas County Dallas 2

From Limit ROYAL LANE To Limit WEST OF BELT LINE RD 3

Construction Cost/Estimate $13,818,566 TIER 1 4

Description Construct 0 To 2 Lane Wb Frontage Road And Ramp Modifications 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 66.47 Total Score 86.10 7

Project Length 2.668 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/2/2010

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,600,570 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,600,570

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$13,818,566

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 237407070 Category Description Program Identifier

Highway IH 635 Status Construction Scheduled 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Dallas County Dallas 2

From Limit TARRANT COUNTY 
LINE

To Limit BNSF RR 3

Construction Cost/Estimate $46,243 TIER NA 4

Description Seal Coat Of Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.108 (mi) Estimated Completed Date 9/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name John Hudspeth, P.E. Contact Phone (214)320-6201 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 11/22/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$64,215

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 237701045 Category Description Program Identifier

Highway FM 2524 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Brownwood County Brown 2

From Limit AVE K To Limit MAGNOLIA 3

Construction Cost/Estimate $69,465 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.742 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name                                         Contact Phone (915)646-2591 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target 12/15/2015 Design 30% Complete Actual 12/8/2015

Design 60% Complete Target 1/8/2016 Design 60% Complete Actual 12/17/2015

Design 100% Complete Target 2/8/2016 Design 100% Complete Actual 1/11/2016

Notice to Proceed Date 6/2/2016 Work Begin Date 7/30/2016

Percent of Time Used 70.00 Percent of Budget Used 96.58

Start Design Target 11/16/2015 Start Design Actual 11/16/2015

Received ENV Clearance Target 2/8/2016 Received ENV Clearance Actual 1/15/2016

Utility Coordination Target 2/19/2016 Utility Coordination Actual 1/20/2016

Right of Way Coordination Target 2/19/2016 Right of Way Coordination Actual 1/20/2016

Project Ready to Bid Actual 1/20/2016 Project Ready to Bid Target 2/19/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $124,305

Construction Engineering Cost to 
Date

$266 Total Cost to Date $124,571

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$57,871

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 237901011 Category Description Program Identifier

Highway FM 608 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Abilene County Fisher 2

From Limit 3.5 MILES SOUTH OF 
FM 611

To Limit 4.6 MILES SOUTH OF FM 611 3

Construction Cost/Estimate $29,933 TIER 2 4

Description Install Chevrons On Curve, Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 1.161 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 8/5/2016 Design 30% Complete Actual 9/7/2016

Design 60% Complete Target 11/7/2016 Design 60% Complete Actual 11/2/2016

Design 100% Complete Target 1/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/13/2016 Start Design Actual 4/13/2016

Received ENV Clearance Target 1/13/2017 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/13/2017

Project Engineering Cost to Date $7,484 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $7,484

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$28,492

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 238401009 Category Description Program Identifier

Highway FM 1233 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Odessa County Ward 2

From Limit SH 18 To Limit CRANE COUNTY LINE 3

Construction Cost/Estimate $70,436 TIER 2 4

Description Milled Edgeline Rumble Strips, Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 27.50 Total Score 58.85 7

Project Length 8.514 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$70,436

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 238402010 Category Description Program Identifier

Highway FM 1233 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Odessa County Crane 2

From Limit CRANE COUNTY LINE To Limit FM 1053 3

Construction Cost/Estimate $60,243 TIER 2 4

Description Milled Edgeline Rumble Strips, Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 22.35 Total Score 57.10 7

Project Length 7.282 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$60,243

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 238701017 Category Description Program Identifier

Highway FM 2262 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TDC

District Lufkin County Trinity 2

From Limit FM 2501 To Limit SH 94 3

Construction Cost/Estimate $1,714,531 TIER 2 4

Description Reconstruct And Widen Pavement To 24 ft 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 15.88 Total Score 68.90 7

Project Length 2.952 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 7/6/2016 Design 60% Complete Actual 8/31/2016

Design 100% Complete Target 11/10/2016 Design 100% Complete Actual 11/17/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/18/2016 Start Design Actual 6/15/2016

Received ENV Clearance Target 7/20/2016 Received ENV Clearance Actual 10/25/2016

Utility Coordination Target 11/10/2016 Utility Coordination Actual 11/17/2016

Right of Way Coordination Target 11/10/2016 Right of Way Coordination Actual 11/17/2016

Project Ready to Bid Actual 12/9/2016 Project Ready to Bid Target 12/13/2016

Project Engineering Cost to Date $99,879 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $99,879

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,715,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 238702008 Category Description Program Identifier

Highway FM 2262 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TDC

District Lufkin County Trinity 2

From Limit FM 357 To Limit FM 2501 3

Construction Cost/Estimate $2,763,219 TIER 2 4

Description Reconstruct And Widen Pavement To 24 ft 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 15.88 Total Score 68.90 7

Project Length 5.615 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 7/6/2016 Design 60% Complete Actual 8/31/2016

Design 100% Complete Target 11/10/2016 Design 100% Complete Actual 11/17/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/18/2016 Start Design Actual 6/15/2016

Received ENV Clearance Target 7/20/2016 Received ENV Clearance Actual 10/25/2016

Utility Coordination Target 11/10/2016 Utility Coordination Actual 11/17/2016

Right of Way Coordination Target 11/10/2016 Right of Way Coordination Actual 11/17/2016

Project Ready to Bid Actual 12/9/2016 Project Ready to Bid Target 12/13/2016

Project Engineering Cost to Date $3,681 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,681

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,760,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 238702009 Category Description Program Identifier

Highway FM 2262 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Lufkin County Trinity 2

From Limit FM 357 To Limit FM 2501 3

Construction Cost/Estimate $510,314 TIER 2 4

Description Improve Guardrail To Standards And Safety Treat Fixed Object S 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 22.06 Total Score 57.40 7

Project Length 5.599 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 7/6/2016 Design 60% Complete Actual 8/31/2016

Design 100% Complete Target 11/10/2016 Design 100% Complete Actual 11/17/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/18/2016 Start Design Actual 6/15/2016

Received ENV Clearance Target 7/20/2016 Received ENV Clearance Actual 10/25/2016

Utility Coordination Target 11/10/2016 Utility Coordination Actual 11/17/2016

Right of Way Coordination Target 11/10/2016 Right of Way Coordination Actual 11/17/2016

Project Ready to Bid Actual 12/9/2016 Project Ready to Bid Target 12/13/2016

Project Engineering Cost to Date $283 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $283

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$461,305

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 239001014 Category Description Program Identifier

Highway FM 2484 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Waco County Bell 2

From Limit SH 195 To Limit 2.1 MI E OF FM 3481 3

Construction Cost/Estimate $99,655 TIER 1 4

Description Milled Centerline Rumble Strip 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 45.59 Total Score 80.50 7

Project Length 13.337 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$126,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 239001015 Category Description Program Identifier

Highway FM 2484 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Waco County Bell 2

From Limit SH 195 To Limit UNION GROVE LANE 3

Construction Cost/Estimate $760,000 TIER 1 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 35.29 Total Score 75.50 7

Project Length 18.718 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/16/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/3/2017 Start Design Actual TBD

Received ENV Clearance Target 5/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 6/16/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 6/16/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/3/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$760,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 239402008 Category Description Program Identifier

Highway FM 1245 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Waco County Limestone 2

From Limit SH 14 To Limit 3.583 MI EAST 3

Construction Cost/Estimate $129,400 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 30.15 Total Score 73.75 7

Project Length 3.583 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/16/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/3/2017 Start Design Actual TBD

Received ENV Clearance Target 5/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 6/16/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 6/16/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/3/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$129,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 239601007 Category Description Program Identifier

Highway FM 2490 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Waco County Bosque 2

From Limit FM 56 To Limit MCLENNAN CO LINE 3

Construction Cost/Estimate $449,239 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 33.09 Total Score 74.75 7

Project Length 7.927 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/16/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/3/2017 Start Design Actual TBD

Received ENV Clearance Target 5/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 6/16/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 6/16/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/3/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$449,239

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 239602013 Category Description Program Identifier

Highway FM 2490 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Waco County Mclennan 2

From Limit BOSQUE CO LINE To Limit FM 1637 3

Construction Cost/Estimate $365,040 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.199 (mi) Estimated Completed Date 10/27/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Smith,  P.E. Contact Phone (254)865-7115 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target 6/12/2015 Design 30% Complete Actual 6/15/2015

Design 60% Complete Target 7/2/2015 Design 60% Complete Actual 7/2/2015

Design 100% Complete Target 7/31/2015 Design 100% Complete Actual 8/14/2015

Notice to Proceed Date 3/18/2016 Work Begin Date 5/3/2016

Percent of Time Used 71.43 Percent of Budget Used 103.17

Start Design Target 5/26/2015 Start Design Actual 5/26/2015

Received ENV Clearance Target 7/31/2015 Received ENV Clearance Actual 8/14/2015

Utility Coordination Target 7/31/2015 Utility Coordination Actual 8/14/2015

Right of Way Coordination Target 7/31/2015 Right of Way Coordination Actual 7/31/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $796,470

Construction Engineering Cost to 
Date

$10,423 Total Cost to Date $806,894

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$406,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 239801049 Category Description Program Identifier

Highway SL 322 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Abilene County Taylor 2

From Limit IH 20 FR To Limit 0.425 MI E OF BU 83-D 3

Construction Cost/Estimate $188,781 TIER 2 4

Description Texturize ShoulderS-Rofile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 37.35 Total Score 62.20 7

Project Length 6.459 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$188,781

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 239801050 Category Description Program Identifier

Highway SL 322 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Abilene County Taylor 2

From Limit 1.3 MI S. OF SH 36 (ON 
W. FRONT RD)

To Limit 1.6 MI S. OF SH 36 3

Construction Cost/Estimate $67,631 TIER 2 4

Description Install Advance Curve Warning Signals - Existing Warning Signs, High Friction Surface Treatment On 
Curve

5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 46.91 Total Score 72.45 7

Project Length 0.300 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 8/5/2016 Design 30% Complete Actual 9/7/2016

Design 60% Complete Target 11/7/2016 Design 60% Complete Actual 11/2/2016

Design 100% Complete Target 1/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/13/2016 Start Design Actual 4/13/2016

Received ENV Clearance Target 1/13/2017 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/13/2017

Project Engineering Cost to Date $7,377 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $7,377

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$85,656

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 239801051 Category Description Program Identifier

Highway LP 322 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Abilene County Taylor 2

From Limit SH 36 To Limit LYTLE CREEK 3

Construction Cost/Estimate $2,000,000 TIER NA 4

Description Exit Ramp Relocation 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.614 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 239901068 Category Description Program Identifier

Highway FM 2818 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Bryan County Brazos 2

From Limit FM 2154 To Limit FM 60 3

Construction Cost/Estimate $1,112,037 TIER 1 4

Description Miscellaneous Safety Work Consisting Of The Installation Of A Raised Curbed Median 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 35.59 Total Score 75.60 7

Project Length 2.634 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,112,037

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21872



Project ID 239901072 Category Description Program Identifier

Highway FM 2818 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Bryan County Brazos 2

From Limit 0.7 MI EAST OF FM 
2154

To Limit SH 6 3

Construction Cost/Estimate $40,000 TIER 2 4

Description Safety Work Consisting Of Rolled Or Milled In Texture Shoulders And Centerline 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 31.91 Total Score 67.35 7

Project Length 1.994 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$40,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 239901073 Category Description Program Identifier

Highway FM 2818 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Bryan County Brazos 2

From Limit 0.22 MILES NORTH OF 
FM 1179

To Limit 1.1 MI SOUTH OF FM 2347 3

Construction Cost/Estimate $60,000 TIER 2 4

Description Safety Work Consisting Of Rolled Or Milled In Texture Shoulders And Centerline 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 34.85 Total Score 68.35 7

Project Length 4.624 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$60,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 239901074 Category Description Program Identifier

Highway FM 2818 Status Finalizing for Construction 1 Category 2U - Urban Area 
Corridor (1802U)

District Bryan County Brazos 2

From Limit 0.5 MILES NORTH OF 
FM 60

To Limit 0.2 MILES SOUTH OF FM 2347 3

Construction Cost/Estimate $8,880,000 TIER 1 4

Description Widen NoN-Freeway Facility Consisting Of Grading, Base, Structures, Surface, And Conc Median Barrier 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 69.41 Total Score 87.10 7

Project Length 1.700 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 10/31/2015

Design 60% Complete Target TBD Design 60% Complete Actual 12/3/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 1/28/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $44,891 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $44,891

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,880,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21878



Project ID 239901075 Category Description Program Identifier

Highway FM 2818 Status Finalizing for Construction 1 Category 2U - Urban Area 
Corridor (1902U)

District Bryan County Brazos 2

From Limit FM 2347 To Limit FM 2154 3

Construction Cost/Estimate $18,350,000 TIER 1 4

Description Widen NoN-Freeway Facility Consisting Of Grading, Base, Structures, Surface, And Conc Median Barrier 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 53.97 Total Score 81.85 7

Project Length 1.742 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $7,094 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $7,094

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$18,350,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 239901076 Category Description Program Identifier

Highway FM 2818 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Bryan County Brazos 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit AT LONGMIRE DR To Limit . 3

Construction Cost/Estimate $423,054 TIER 2 4

Description Safety Work Consisting Of Improving Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 45.88 Total Score 60.80 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 7/8/2016

Design 60% Complete Target TBD Design 60% Complete Actual 8/30/2016

Design 100% Complete Target TBD Design 100% Complete Actual 11/11/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/8/2016

Utility Coordination Target TBD Utility Coordination Actual 11/11/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 11/11/2016

Project Ready to Bid Actual 11/11/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $30,965 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $30,965

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$260,695

$30,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 239901077 Category Description Program Identifier

Highway FM 2818 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Brazos 2

From Limit 0.595 MILES WEST OF 
FM 2154

To Limit SH 6 3

Construction Cost/Estimate $203,613 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.309 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$3 Total Cost to Date $3

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$210,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 240001012 Category Description Program Identifier

Highway FM 979 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Bryan County Robertson 2

From Limit FM 2293 To Limit SH 7 3

Construction Cost/Estimate $330,471 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.421 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 12/13/2014

Design 60% Complete Target TBD Design 60% Complete Actual 4/1/2015

Design 100% Complete Target TBD Design 100% Complete Actual 7/15/2015

Notice to Proceed Date 10/21/2015 Work Begin Date 6/15/2016

Percent of Time Used 117.65 Percent of Budget Used 96.70

Start Design Target TBD Start Design Actual 11/20/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/16/2015

Utility Coordination Target TBD Utility Coordination Actual 12/13/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/16/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $589,986

Construction Engineering Cost to 
Date

$8,328 Total Cost to Date $598,314

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$380,474

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 240501011 Category Description Program Identifier

Highway FM 2393 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Wichita Falls County Clay 2

From Limit SH 79 To Limit PITTS ROAD 3

Construction Cost/Estimate $69,943 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.774 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Zachary Husen, P.E. Contact Phone (940)549-0676 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 6/29/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/20/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/4/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 6/20/2016

Percent of Time Used 100.00 Percent of Budget Used 98.02

Start Design Target TBD Start Design Actual 6/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/9/2015

Utility Coordination Target TBD Utility Coordination Actual 7/23/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/23/2015

Project Ready to Bid Actual 9/4/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $177 Construction Cost  to Date $176,860

Construction Engineering Cost to 
Date

$0 Total Cost to Date $177,037

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$77,748

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 240502014 Category Description Program Identifier

Highway FM 2393 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Wichita Falls County Clay 2

From Limit FM 1954 EAST 
INTERSECTION

To Limit FM 1954 WEST INTERSECTION 3

Construction Cost/Estimate $37,942 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.486 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Zachary Husen, P.E. Contact Phone (940)549-0676 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 6/29/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/20/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/4/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 6/20/2016

Percent of Time Used 100.00 Percent of Budget Used 98.02

Start Design Target TBD Start Design Actual 6/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/9/2015

Utility Coordination Target TBD Utility Coordination Actual 7/23/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/23/2015

Project Ready to Bid Actual 9/4/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $354 Construction Cost  to Date $95,903

Construction Engineering Cost to 
Date

$0 Total Cost to Date $96,257

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$34,222

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 241001011 Category Description Program Identifier

Highway FM 2105 Status Finalizing for Construction 1 Category 2U - Urban Area 
Corridor (1902U)

District San Angelo County Tom Green 2

From Limit US 87 To Limit US 277 3

Construction Cost/Estimate $3,470,000 TIER 1 4

Description Restoration Of Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 52.94 Total Score 81.50 7

Project Length 6.884 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,445 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,445

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,470,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 241201012 Category Description Program Identifier

Highway FM 351 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Corpus Christi County Bee 2

From Limit US 59 To Limit SH 202 3

Construction Cost/Estimate $115,426 TIER NA 4

Description District Wide Seal Coat 2016 Project 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.589 (mi) Estimated Completed Date 4/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel L. Kelley , P.E. Contact Phone (830)780-3132 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target 6/1/2015 Design 30% Complete Actual 6/1/2015

Design 60% Complete Target 6/1/2015 Design 60% Complete Actual 6/1/2015

Design 100% Complete Target 9/21/2015 Design 100% Complete Actual 9/21/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 9/14/2016

Percent of Time Used 79.59 Percent of Budget Used 104.65

Start Design Target 6/1/2015 Start Design Actual 6/1/2015

Received ENV Clearance Target 9/16/2015 Received ENV Clearance Actual 9/24/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/24/2015 Project Ready to Bid Target 9/21/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $276,279

Construction Engineering Cost to 
Date

$1,226 Total Cost to Date $277,505

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$133,025

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 241202014 Category Description Program Identifier

Highway FM 351 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Corpus Christi County Bee 2

From Limit BU 181-J To Limit US 59 3

Construction Cost/Estimate $3,000,000 TIER 2 4

Description Mill And Inlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 22.06 Total Score 57.00 7

Project Length 3.420 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 8/28/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 10/24/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 12/8/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/16/2018

Project Engineering Cost to Date $1,596 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,596

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 241702016 Category Description Program Identifier

Highway FM 2331 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District Fort Worth County Johnson 2

From Limit TARRANT C/L To Limit SH 171 3

Construction Cost/Estimate $2,246,920 TIER 2 4

Description 2" Overlay, Pavement Markers, Driveways, Mbgf & Full Depth Pavement Repair 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 8.244 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,246,920

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 241801013 Category Description Program Identifier

Highway FM 1810 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Fort Worth County Wise 2

From Limit APPROX 1.5 MILES 
WEST OF US 81

To Limit US 81/287 OR US 380 NEW TIE IN 3

Construction Cost/Estimate $25,000,000 TIER NA 4

Description Realignment/reconfiguration Of Fm 1810-Us 81/287 Intersction & New 4 Lane Overpass At Us 81/287 Or 
Us 380

5

Last Update Date 12/21/2016 Bid Received Date 1/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.050 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 8/9/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$30,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 242102003 Category Description Program Identifier

Highway FM 2306 Status Under Development 1 Category DA - Develop Authority 
(DDA)

PM

District Lubbock County Hockley 2

From Limit BEGIN OF ROAD To Limit US 385 3

Construction Cost/Estimate $232,900 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.505 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$232,900

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 242201010 Category Description Program Identifier

Highway FM 2516 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Atlanta County Bowie 2

From Limit US 59 To Limit FM 558 3

Construction Cost/Estimate $480,127 TIER 1 4

Description Texturize Shoulders & Cl Texturing 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 45.59 Total Score 79.00 7

Project Length 6.538 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 7/17/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/10/2016 Start Design Actual 10/10/2016

Received ENV Clearance Target 2/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 11/1/2016 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/17/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21903



Category Amount

$480,127

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 242201011 Category Description Program Identifier

Highway FM 2516 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Atlanta County Bowie 2

From Limit AT INTERSECTION OF 
59

To Limit . 3

Construction Cost/Estimate $47,564 TIER 1 4

Description Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 38.82 Total Score 76.70 7

Project Length 0.003 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$47,564

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 242201012 Category Description Program Identifier

Highway FM 2516 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Atlanta County Bowie 2

From Limit US 59 To Limit FM 558 3

Construction Cost/Estimate $158,775 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.528 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/24/2016 Design 100% Complete Actual 7/25/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/1/2016 Start Design Actual 6/1/2016

Received ENV Clearance Target 6/1/2016 Received ENV Clearance Actual 7/18/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/25/2016 Project Ready to Bid Target 8/24/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$177,621

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 242301011 Category Description Program Identifier

Highway FM 2530 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Childress County Childress 2

From Limit US 287, SOUTH To Limit CR 16 3

Construction Cost/Estimate $28,069 TIER 2 4

Description Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 3.466 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$28,069

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 243001012 Category Description Program Identifier

Highway FM 145 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2401)

District Childress County Briscoe 2

From Limit FM 378, EAST To Limit SH 86 3

Construction Cost/Estimate $10,635,700 TIER NA 4

Description Widening Of A NoN-Freeway Facility 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 17.041 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,635,700

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 243001014 Category Description Program Identifier

Highway FM 145 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Childress County Briscoe 2

From Limit SH 207, EAST To Limit SH 86 3

Construction Cost/Estimate $267,168 TIER 2 4

Description 2018 District Wide Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 19.12 Total Score 63.00 7

Project Length 15.799 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 7/18/2016 Design 60% Complete Actual 8/30/2016

Design 100% Complete Target 7/18/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/18/2016 Start Design Actual 7/18/2016

Received ENV Clearance Target 8/22/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 7/18/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 7/18/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/22/2016

Project Engineering Cost to Date $885 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $885

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$267,168

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 243601027 Category Description Program Identifier

Highway FM 2525 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Brownwood County Brown 2

From Limit US 67 To Limit FM 2126 3

Construction Cost/Estimate $103,269 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.292 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target 6/23/2016 Design 30% Complete Actual 7/25/2016

Design 60% Complete Target 7/14/2016 Design 60% Complete Actual 8/11/2016

Design 100% Complete Target 8/19/2016 Design 100% Complete Actual 9/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 6/14/2016

Received ENV Clearance Target 8/19/2016 Received ENV Clearance Actual 9/9/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$125,768

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 243701024 Category Description Program Identifier

Highway RM 1319 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Amarillo County Hutchinson 2

From Limit SH 136 To Limit FM 687(SANFORD) 3

Construction Cost/Estimate $256,500 TIER 2 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 6.266 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$256,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 244001024 Category Description Program Identifier

Highway FM 2536 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District San Antonio County Bexar 2

From Limit LOOP 1604 To Limit IH 410 3

Construction Cost/Estimate $148,486 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.928 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/5/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$1 Total Cost to Date $1

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$134,495

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 244301022 Category Description Program Identifier

Highway FM 980 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Bryan County Walker 2

From Limit SH 19 To Limit SAN JACINTO LANE 3

Construction Cost/Estimate $115,170 TIER 1 4

Description Safety Work Consisting Of Edgeline And Centerline Profile Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 40.44 Total Score 78.75 7

Project Length 5.403 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/11/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 12/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,267 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,267

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$115,170

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 244302016 Category Description Program Identifier

Highway FM 980 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County San Jacinto 2

From Limit WALKER COUNTY LINE To Limit US 190 3

Construction Cost/Estimate $231,881 TIER 2 4

Description Texturize Shoulders (profile Edgeline Markings) 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 34.56 Total Score 68.25 7

Project Length 14.859 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/31/2016 Start Design Actual 10/31/2016

Received ENV Clearance Target 3/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 3/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/17/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$231,881

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 244302017 Category Description Program Identifier

Highway FM 980 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Lufkin County San Jacinto 2

From Limit WALKER COUNTY LINE To Limit 0.082 MILES NW OF US 190 3

Construction Cost/Estimate $197,671 TIER 2 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 34.56 Total Score 68.25 7

Project Length 14.851 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/14/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/4/2018 Start Design Actual TBD

Received ENV Clearance Target 12/5/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 3/11/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 3/11/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/12/2019

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$197,671

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 244601026 Category Description Program Identifier

Highway SH 30 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TDC

District Bryan County Brazos 2

From Limit BS 6-R To Limit SH 6 EFR 3

Construction Cost/Estimate $1,804,476 TIER 2 4

Description Overlay Consisting Of Planing, Hma Overlay, Pavement Markings And Markers, And Sidewalks 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 43.24 Total Score 59.90 7

Project Length 1.485 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 9/9/2016

Design 60% Complete Target TBD Design 60% Complete Actual 10/26/2016

Design 100% Complete Target TBD Design 100% Complete Actual 11/22/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 9/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 11/22/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $105,096 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $105,096

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 244601027 Category Description Program Identifier

Highway SH 30 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Bryan County Brazos 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit AT GEORGE BUSH DR 
EAST

To Limit . 3

Construction Cost/Estimate $340,382 TIER 2 4

Description Safety Work Consisting Of Improving Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 43.24 Total Score 73.10 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 7/8/2016

Design 60% Complete Target TBD Design 60% Complete Actual 8/30/2016

Design 100% Complete Target TBD Design 100% Complete Actual 11/11/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/8/2016

Utility Coordination Target TBD Utility Coordination Actual 11/11/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 11/11/2016

Project Ready to Bid Actual 11/11/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $20,156 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $20,156

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$287,920

$30,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 244701027 Category Description Program Identifier

Highway FM 577 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Bryan County Washington 2

From Limit BS 36J To Limit STONE STREET 3

Construction Cost/Estimate $1,250,000 TIER 1 4

Description Overlay Consisting Of Planing, Hma, Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2020 6

Strategic Score 34.85 Total Score 75.35 7

Project Length 2.759 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 244701028 Category Description Program Identifier

Highway FM 577 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Washington 2

From Limit 1.25 MILES NORTH OF 
US 290

To Limit US 290 3

Construction Cost/Estimate $48,458 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.898 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$1 Total Cost to Date $1

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$60,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 245001023 Category Description Program Identifier

Highway FM 2128 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Pharr County Hidalgo 2

From Limit 0.3 MI W OF SH 107 To Limit SH 107 3

Construction Cost/Estimate $56,970 TIER NA 4

Description Install Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.300 (mi) Estimated Completed Date 2/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual 6/17/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/31/2015

Design 100% Complete Target TBD Design 100% Complete Actual 11/10/2015

Notice to Proceed Date 3/9/2016 Work Begin Date 8/4/2016

Percent of Time Used 52.50 Percent of Budget Used 62.70

Start Design Target TBD Start Design Actual 4/15/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/2/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/6/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $108,256

Construction Engineering Cost to 
Date

$51 Total Cost to Date $108,307

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$57,306

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 245001024 Category Description Program Identifier

Highway FM 2128 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Pharr County Hidalgo 2

From Limit IH-69C To Limit SH 107 3

Construction Cost/Estimate $280,290 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 3.424 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$280,290

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 245102010 Category Description Program Identifier

Highway RM 652 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

PM

District El Paso County Culberson 2

From Limit 3.258 MI W OF FM 3451 To Limit CULBERSON/REEVES COUNTY LINE 3

Construction Cost/Estimate $3,352,579 TIER NA 4

Description Overlay Main Lanes 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 14.245 (mi) Estimated Completed Date 11/30/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Chris Weber, P.E. Contact Phone (432)837-7800 10

Construction Company Contact ALLIED PAVING CO.

Design 30% Complete Target 2/4/2014 Design 30% Complete Actual 5/27/2014

Design 60% Complete Target 2/12/2014 Design 60% Complete Actual 5/27/2014

Design 100% Complete Target 2/21/2014 Design 100% Complete Actual 4/16/2014

Notice to Proceed Date 9/9/2014 Work Begin Date 5/11/2015

Percent of Time Used 85.39 Percent of Budget Used 114.88

Start Design Target 2/3/2014 Start Design Actual 5/27/2014

Received ENV Clearance Target 2/4/2014 Received ENV Clearance Actual 5/27/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/15/2014 Project Ready to Bid Target 6/2/2014

Project Engineering Cost to Date $66,902 Construction Cost  to Date $10,498,672

Construction Engineering Cost to 
Date

$1,050,469 Total Cost to Date $11,616,043

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,410,407

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 245102012 Category Description Program Identifier

Highway RM 652 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District El Paso County Culberson 2

From Limit 0.91 MI W OF FM 3541 To Limit CULBERSON/REEVES COUNTY LINE 3

Construction Cost/Estimate $11,530,920 TIER NA 4

Description Full Depth Rehab 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.857 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 9/7/2016 Design 30% Complete Actual 9/7/2016

Design 60% Complete Target 4/6/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 9/6/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/17/2016 Start Design Actual 6/17/2016

Received ENV Clearance Target 6/6/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 6/6/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 8/18/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/5/2017

Project Engineering Cost to Date $159,573 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $159,573

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$11,530,920

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 245102013 Category Description Program Identifier

Highway RM 652 Status Under Development 1 Category 11 - District 
Discretionary (2111)

District El Paso County Culberson 2 Category DA - Develop Authority 
(DDA)

CNN

From Limit FM 1165 
INTERSECTION

To Limit 0.91 MI W OF FM 3541 3

Construction Cost/Estimate $18,932,580 TIER NA 4

Description Full Depth Rehab 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.185 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $6,190 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $6,190

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,122,580

$16,810,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 245103015 Category Description Program Identifier

Highway RM 652 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

ON

District Odessa County Reeves 2

From Limit AT SALT CREEK To Limit . 3

Construction Cost/Estimate $0 TIER 1 4

Description Bridge Replacement 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 41.18 Total Score 77.50 7

Project Length 0.299 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target 5/31/2016 Design 30% Complete Actual 5/31/2016

Design 60% Complete Target 7/13/2016 Design 60% Complete Actual 7/20/2016

Design 100% Complete Target 9/15/2016 Design 100% Complete Actual 10/7/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/25/2016 Start Design Actual 1/25/2016

Received ENV Clearance Target 11/3/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target 8/24/2016 Utility Coordination Actual 8/15/2016

Right of Way Coordination Target 8/24/2016 Right of Way Coordination Actual 8/15/2016

Project Ready to Bid Actual 10/7/2016 Project Ready to Bid Target 9/15/2016

Project Engineering Cost to Date $936,261 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $936,261

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,432,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 245201029 Category Description Program Identifier

Highway SL 1604 Status Long Term Planning 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District San Antonio County Bexar 2

From Limit US 90 To Limit WEST MILITARY DR 3

Construction Cost/Estimate $118,486,058 TIER NA 4

Description Expand To 6 Lane Expressway -Construct 2 New Managed Lanes; Including Managed Lane Direct 
Connectors At Us 90

5

Last Update Date 12/21/2016 Bid Received Date 1/1/2038 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.538 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $381,952 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $381,952

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$185,609,706

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 245201042 Category Description Program Identifier

Highway SL 1604 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District San Antonio County Bexar 2

From Limit 0.71 MI NORTH OF FM 
2536

To Limit US 90 W 3

Construction Cost/Estimate $150,000 TIER NA 4

Description Feasibility Study To Expand From 2 Lanes To 4 Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.076 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $296,114 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $296,114

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21949



Category Amount

$150,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 245201056 Category Description Program Identifier

Highway SL 1604 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District San Antonio County Bexar 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

From Limit FM 1957 - POTRANCO 
RD

To Limit FM 471 -CULEBRA RD 3 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

Construction Cost/Estimate $57,936,595 TIER NA 4

Description Expand To 4 Lane Expressway -4 NoN-Toll Lanes 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.101 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Reyes, P.E. Contact Phone (210)633-1401 10

Construction Company Contact ZACHRY CONSTRUCTION CORPORATION

Design 30% Complete Target 12/20/2013 Design 30% Complete Actual 12/5/2013

Design 60% Complete Target 5/6/2014 Design 60% Complete Actual 5/16/2014

Design 100% Complete Target 10/1/2014 Design 100% Complete Actual TBD

Notice to Proceed Date 8/16/2016 Work Begin Date TBD

Percent of Time Used 0.40 Percent of Budget Used 0.85

Start Design Target 10/28/2013 Start Design Actual 10/28/2013

Received ENV Clearance Target 10/1/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 10/1/2014 Utility Coordination Actual 2/11/2016

Right of Way Coordination Target 10/1/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/1/2014

Project Engineering Cost to Date $6,364,102 Construction Cost  to Date $534,335

Construction Engineering Cost to 
Date

$31,526 Total Cost to Date $6,929,963

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$64,800,000

$28,200,000

$1,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 245201059 Category Description Program Identifier

Highway SL 1604 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District San Antonio County Bexar 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

From Limit US 90 To Limit FM 1957 - POTRANCO RD 3 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

Construction Cost/Estimate $63,342,516 TIER NA 4

Description Expand To 4 Lane Expressway -4 NoN-Toll Lanes 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.818 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Reyes, P.E. Contact Phone (210)633-1401 10

Construction Company Contact WEBBER, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 9/26/2016 Work Begin Date TBD

Percent of Time Used 1.83 Percent of Budget Used 0.65

Start Design Target TBD Start Design Actual 6/11/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $11,457,635 Construction Cost  to Date $419,395

Construction Engineering Cost to 
Date

$16,546 Total Cost to Date $11,893,576

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$23,800,000

$70,000,000

$1,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 245201060 Category Description Program Identifier

Highway SL 1604 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HES

District San Antonio County Bexar 2

From Limit SH 16 To Limit 1.0 MI S OF SH 16 3

Construction Cost/Estimate $166,393 TIER NA 4

Description Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.025 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Reyes, P.E. Contact Phone (210)633-1401 10

Construction Company Contact THE LEVY COMPANY, L.P.

Design 30% Complete Target 7/14/2014 Design 30% Complete Actual 7/14/2014

Design 60% Complete Target 7/14/2014 Design 60% Complete Actual 7/14/2014

Design 100% Complete Target 8/11/2014 Design 100% Complete Actual 8/11/2014

Notice to Proceed Date 11/14/2014 Work Begin Date 2/17/2015

Percent of Time Used 99.15 Percent of Budget Used 100.29

Start Design Target 4/10/2014 Start Design Actual 4/10/2014

Received ENV Clearance Target 8/11/2014 Received ENV Clearance Actual 9/12/2014

Utility Coordination Target 8/11/2014 Utility Coordination Actual 8/11/2014

Right of Way Coordination Target 8/11/2014 Right of Way Coordination Actual 8/11/2014

Project Ready to Bid Actual 9/12/2014 Project Ready to Bid Target 8/11/2014

Project Engineering Cost to Date $55,646 Construction Cost  to Date $21,983

Construction Engineering Cost to 
Date

$340 Total Cost to Date $77,968

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$264,063

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 245201064 Category Description Program Identifier

Highway SL 1604 Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1707)

District San Antonio County Bexar 2

From Limit AT SH 16 To Limit . 3

Construction Cost/Estimate $5,500,000 TIER 1 4

Description Intersection Operational Improvements 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 82.35 Total Score 91.50 7

Project Length 0.499 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 11/10/2016

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 9/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $392,045 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $392,045

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21958



Project ID 245201066 Category Description Program Identifier

Highway SL 1604 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2002M)

District San Antonio County Bexar 2 Category DA - Develop Authority 
(DDA)

CNG

From Limit 0.7 MI NORTH OF FM 
2536

To Limit US 90 W 3

Construction Cost/Estimate $26,000,000 TIER NA 4

Description Expand From 2 Lanes To 4 Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.076 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $347,271 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $347,271

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,241,000

$17,759,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 245202083 Category Description Program Identifier

Highway SL 1604 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District San Antonio County Bexar 2

From Limit SH 16 To Limit FM 1535 -NW MILITARY 3

Construction Cost/Estimate $398,898,000 TIER 1 4

Description Expand To 8 Lane Expressway -Construct 4 New Managed Lanes; Including Managed Lane Direct 
Connectors At Ih 10

5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 92.65 Total Score 89.00 7

Project Length 7.397 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,330,759 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,330,759

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$398,898,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 245202086 Category Description Program Identifier

Highway SL 1604 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HES

District San Antonio County Bexar 2

From Limit SH 16 To Limit FM 1560 3

Construction Cost/Estimate $296,129 TIER NA 4

Description Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.457 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Reyes, P.E. Contact Phone (210)633-1401 10

Construction Company Contact THE LEVY COMPANY, L.P.

Design 30% Complete Target 7/14/2014 Design 30% Complete Actual 7/14/2014

Design 60% Complete Target 7/14/2014 Design 60% Complete Actual 7/14/2014

Design 100% Complete Target 8/11/2014 Design 100% Complete Actual 8/11/2014

Notice to Proceed Date 11/14/2014 Work Begin Date 2/17/2015

Percent of Time Used 99.15 Percent of Budget Used 100.29

Start Design Target 4/10/2014 Start Design Actual 4/10/2014

Received ENV Clearance Target 8/11/2014 Received ENV Clearance Actual 9/12/2014

Utility Coordination Target 8/11/2014 Utility Coordination Actual 8/11/2014

Right of Way Coordination Target 8/11/2014 Right of Way Coordination Actual 8/11/2014

Project Ready to Bid Actual 9/12/2014 Project Ready to Bid Target 8/11/2014

Project Engineering Cost to Date $54,848 Construction Cost  to Date $566,337

Construction Engineering Cost to 
Date

$610 Total Cost to Date $621,795

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21963



Category Amount

$375,355

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 245202087 Category Description Program Identifier

Highway SL 1604 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor  (1902M)

District San Antonio County Bexar 2 Category 2M - Metropolitan Area 
Corridor (2002M)

From Limit AT IH 10 W To Limit . 3 Category 3 - Local 
Contribution/Participation 
(LOCAL)

SIB

Construction Cost/Estimate $84,815,711 TIER 1 4

Description Construct Managed Lane Direct Connectors 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 92.65 Total Score 89.00 7

Project Length 1.500 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $180,463 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $180,463

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$21,109,997

$50,690,001

$38,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 245202114 Category Description Program Identifier

Highway SL 1604 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District San Antonio County Bexar 2

From Limit FM 1535 -NW MILITARY To Limit US 281 3

Construction Cost/Estimate $173,106,000 TIER 1 4

Description Expand To 8 Lane Expressway -Construct 4 New Managed Lanes 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 91.18 Total Score 81.50 7

Project Length 5.847 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $437,418 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $437,418

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21967



Category Amount

$173,106,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21968



Project ID 245202115 Category Description Program Identifier

Highway SL 1604 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District San Antonio County Bexar 2

From Limit SH 16 To Limit ROGERS RANCH 3

Construction Cost/Estimate $8,132,040 TIER 1 4

Description Overlay & Pavement Markings On Frontage Roads & Mainlanes 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 67.65 Total Score 86.50 7

Project Length 9.220 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,720 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,720

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21969



Category Amount

$11,064,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21970



Project ID 245202117 Category Description Program Identifier

Highway SL 1604 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor  (1902M)

District San Antonio County Bexar 2

From Limit AT FM 2696- BLANCO 
RD

To Limit . 3

Construction Cost/Estimate $30,000,000 TIER 2 4

Description Intersection Operational Improvements 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 69.85 Total Score 60.85 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $739,196 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $739,196

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21971



Category Amount

$5,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21972



Project ID 245202118 Category Description Program Identifier

Highway SL 1604 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor  (1802M)

District San Antonio County Bexar 2

From Limit AT FM 1535 To Limit . 3

Construction Cost/Estimate $1,000,000 TIER 1 4

Description Intersection Operational ImprovementS- Eb To Wb Turnaround 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 74.12 Total Score 88.70 7

Project Length 0.265 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21973



Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21974



Project ID 245202119 Category Description Program Identifier

Highway SL 1604 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor  (1802M)

District San Antonio County Bexar 2

From Limit BITTERS RD To Limit HUEBNER RD 3

Construction Cost/Estimate $8,000,000 TIER 1 4

Description Intersection Operational ImprovementS- Construct 4 Turnaroun 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 69.85 Total Score 87.25 7

Project Length 1.500 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21975



Category Amount

$8,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21976



Project ID 245203081 Category Description Program Identifier

Highway SL 1604 Status Long Term Planning 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District San Antonio County Bexar 2

From Limit IH 35 NORTH To Limit IH 10 EAST 3

Construction Cost/Estimate $176,000,000 TIER NA 4

Description Expand To 4 Lane Expressway -Construct 4 New Managed Lanes; Including Managed Lane Direct 
Connectors @ Ih 35 N & Ih 10 E

5

Last Update Date 12/21/2016 Bid Received Date 1/1/2038 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.171 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $5,632,345 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,632,345

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21977



Category Amount

$495,062,599

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21978



Project ID 245203087 Category Description Program Identifier

Highway SL 1604 Status Long Term Planning 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District San Antonio County Bexar 2

From Limit REDLAND RD. To Limit IH 35 NORTH 3

Construction Cost/Estimate $164,311,200 TIER NA 4

Description Expand To 8 Lane Expressway -Construct 4 New Managed Lanes 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2030 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.912 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $13,501,103 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $13,501,103

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21979



Category Amount

$164,311,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21980



Project ID 245203110 Category Description Program Identifier

Highway SL 1604 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HES

District San Antonio County Bexar 2

From Limit SH 218 To Limit 0.4 MI S OF FM 78 3

Construction Cost/Estimate $863,337 TIER NA 4

Description Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.973 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Reyes, P.E. Contact Phone (210)633-1401 10

Construction Company Contact THE LEVY COMPANY, L.P.

Design 30% Complete Target 7/14/2014 Design 30% Complete Actual 7/14/2014

Design 60% Complete Target 7/14/2014 Design 60% Complete Actual 7/14/2014

Design 100% Complete Target 8/11/2014 Design 100% Complete Actual 8/11/2014

Notice to Proceed Date 11/14/2014 Work Begin Date 2/17/2015

Percent of Time Used 99.15 Percent of Budget Used 100.29

Start Design Target 4/10/2014 Start Design Actual 4/10/2014

Received ENV Clearance Target 8/11/2014 Received ENV Clearance Actual 9/12/2014

Utility Coordination Target 8/11/2014 Utility Coordination Actual 8/11/2014

Right of Way Coordination Target 8/11/2014 Right of Way Coordination Actual 8/11/2014

Project Ready to Bid Actual 9/12/2014 Project Ready to Bid Target 8/11/2014

Project Engineering Cost to Date $97,887 Construction Cost  to Date $1,607,445

Construction Engineering Cost to 
Date

$1,833 Total Cost to Date $1,707,165

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$705,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21982



Project ID 245203111 Category Description Program Identifier

Highway SL 1604 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2402M)

District San Antonio County Bexar 2 Category DA - Develop Authority 
(DDA)

CNG

From Limit FM 78 To Limit IH 10 EAST 3

Construction Cost/Estimate $80,000,000 TIER NA 4

Description Expand From 4 Lane Divided To 4 Lane Expressway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.031 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,766,223 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,766,223

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21983



Category Amount

$22,230,000

$57,770,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 245203112 Category Description Program Identifier

Highway SL 1604 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District San Antonio County Bexar 2

From Limit IH 35 To Limit FM 78 3

Construction Cost/Estimate $36,301,000 TIER NA 4

Description Expand From 4 Lane Divided To 4 Lane Expressway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.107 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,384,192 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,384,192

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21985



Category Amount

$36,301,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 245203113 Category Description Program Identifier

Highway SL 1604 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District San Antonio County Bexar 2

From Limit US 281 To Limit REDLAND ROAD 3

Construction Cost/Estimate $94,614,000 TIER 1 4

Description Expand To 8 Lane Expressway -Construct 4 New Managed Lanes 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 91.18 Total Score 81.50 7

Project Length 1.634 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $408,563 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $408,563

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21987



Category Amount

$94,614,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 245203116 Category Description Program Identifier

Highway SL 1604 Status Under Development 1 Category DA - Develop Authority 
(8DA)

District San Antonio County Bexar 2

From Limit AT HANOVER COVE To Limit . 3

Construction Cost/Estimate $18,303,444 TIER NA 4

Description Construct Grade Separation 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21989



Category Amount

$18,303,444

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 245203117 Category Description Program Identifier

Highway SL 1604 Status Under Development 1 Category DA - Develop Authority 
(8DA)

District San Antonio County Bexar 2

From Limit AT ROCKET LANE To Limit . 3

Construction Cost/Estimate $14,781,616 TIER NA 4

Description Construct Grade Separation 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21991



Category Amount

$14,781,616

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 245203118 Category Description Program Identifier

Highway SL 1604 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor  (1802M)

District San Antonio County Bexar 2

From Limit WEST OF BULVERDE 
RD

To Limit . 3

Construction Cost/Estimate $10,000,000 TIER 2 4

Description Reconfigure Ramps And Operational Improvements 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 72.06 Total Score 61.20 7

Project Length 1.700 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21993



Category Amount

$5,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 245203119 Category Description Program Identifier

Highway SL 1604 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District San Antonio County Bexar 2

From Limit 0.3 MI W OF REDLAND To Limit 0.4 MI E OF GREEN MOUNTAIN 3

Construction Cost/Estimate $6,330,000 TIER 1 4

Description Base Repair, Sealcoat, Overlay And Pavement Markings On Mainlanes 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 60.29 Total Score 77.00 7

Project Length 5.380 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21995



Category Amount

$6,330,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 245203120 Category Description Program Identifier

Highway SL 1604 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor  (1802M)

District San Antonio County Bexar 2

From Limit AT FM 2252 To Limit . 3

Construction Cost/Estimate $3,000,000 TIER 1 4

Description Intersection Operational ImprovementS- Eb To Wb Turnaround 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 72.06 Total Score 88.00 7

Project Length 0.120 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 245203121 Category Description Program Identifier

Highway SL 1604 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District San Antonio County Bexar 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

From Limit AT BULVERDE RD To Limit . 3

Construction Cost/Estimate $1 TIER 1 4

Description Construct Turnaraounds At Bulverde Road 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 75.74 Total Score 82.25 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $63,400 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $63,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 21999



Category Amount

$1,000,000

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22000



Project ID 245204010 Category Description Program Identifier

Highway SL 1604 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District San Antonio County Bexar 2

From Limit IH 10 EAST To Limit US 87 3

Construction Cost/Estimate $150,000 TIER NA 4

Description Feasibility Study To Expand From 2 Lanes To 4 Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.855 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $447,434 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $447,434

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22001



Category Amount

$150,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22002



Project ID 245204014 Category Description Program Identifier

Highway SL 1604 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2102M)

District San Antonio County Bexar 2 Category DA - Develop Authority 
(DDA)

CNG

From Limit IH 10 EAST To Limit FM 1346 - HOUSTON ST 3

Construction Cost/Estimate $20,000,000 TIER NA 4

Description Expand From 2 Lanes To 4 Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.720 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22003



Category Amount

$12,240,000

$7,760,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22004



Project ID 245204015 Category Description Program Identifier

Highway SL 1604 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2602M)

District San Antonio County Bexar 2

From Limit FM 1346 - HOUSTON ST To Limit US 87 3

Construction Cost/Estimate $20,000,000 TIER NA 4

Description Expand From 2 Lanes To 4 Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.163 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22005



Category Amount

$20,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22006



Project ID 245302026 Category Description Program Identifier

Highway FM 1417 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Paris County Grayson 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

From Limit US 75 To Limit SH 11 3

Construction Cost/Estimate $2,632,685 TIER NA 4

Description Install Continuous Turn Lane, Widen Paved Shoulders (to > 5 Ft.) 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.921 (mi) Estimated Completed Date 9/5/2018 8

Project Note TxDOT Design 9

TxDOT Contact Name Aaron Bloom, P.E. Contact Phone (903)868-9251 10

Construction Company Contact D. L. LENNON INCORPORATED - CONTRACTOR

Design 30% Complete Target 1/26/2015 Design 30% Complete Actual 1/26/2015

Design 60% Complete Target 11/20/2015 Design 60% Complete Actual 11/20/2015

Design 100% Complete Target 3/15/2016 Design 100% Complete Actual 3/15/2016

Notice to Proceed Date 8/19/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.54

Start Design Target 9/18/2014 Start Design Actual 9/18/2014

Received ENV Clearance Target 2/2/2016 Received ENV Clearance Actual 2/2/2016

Utility Coordination Target 3/15/2016 Utility Coordination Actual 3/15/2016

Right of Way Coordination Target 3/15/2016 Right of Way Coordination Actual 3/15/2016

Project Ready to Bid Actual 3/15/2016 Project Ready to Bid Target 3/15/2016

Project Engineering Cost to Date $336,489 Construction Cost  to Date $31,845

Construction Engineering Cost to 
Date

$661 Total Cost to Date $368,995

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22007



Category Amount

$1,239,702

$1,090,443

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22008



Project ID 245501031 Category Description Program Identifier

Highway FM 1417 Status Finalizing for Construction 1 Category 2U - Urban Area 
Corridor (1902U)

District Paris County Grayson 2

From Limit US 82 To Limit TAYLOR STREET 3

Construction Cost/Estimate $7,230,000 TIER 2 4

Description Widen From 2-Ln To 4-Ln With A Continuous Left Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 38.82 Total Score 62.70 7

Project Length 1.379 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 12/20/2018 Design 30% Complete Actual TBD

Design 60% Complete Target 4/3/2019 Design 60% Complete Actual TBD

Design 100% Complete Target 6/11/2019 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/26/2018 Start Design Actual 8/15/2014

Received ENV Clearance Target 10/26/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 5/16/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 5/16/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/11/2019

Project Engineering Cost to Date $74,516 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $74,516

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22009



Category Amount

$7,230,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22010



Project ID 245501032 Category Description Program Identifier

Highway FM 1417 Status Construction Scheduled 1 Category 4 - Proposition 1 
(16P104)

16S

District Paris County Grayson 2 Category 11 - Proposition 1 
(16P111)

16S

From Limit US 75 To Limit FM 691 3 Category 1 - Proposition 1 
(16P101)

16S

Construction Cost/Estimate $17,184,607 TIER NA 4 Category 2U - Urban Area 
Corridor (1602U)

Description Install Continuous Turn Lane, Widen Paved Shoulders (to > 5 Ft.) 5 Category 8 - Highway Safety 
Improvement Program (1608)

HES

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.388 (mi) Estimated Completed Date 9/5/2018 8

Project Note TxDOT Design 9

TxDOT Contact Name Aaron Bloom, P.E. Contact Phone (903)868-9251 10

Construction Company Contact D. L. LENNON INCORPORATED - CONTRACTOR

Design 30% Complete Target 1/26/2015 Design 30% Complete Actual 1/26/2015

Design 60% Complete Target 11/20/2015 Design 60% Complete Actual 11/20/2015

Design 100% Complete Target 3/15/2016 Design 100% Complete Actual 3/15/2016

Notice to Proceed Date 8/19/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.54

Start Design Target 9/18/2014 Start Design Actual 9/18/2014

Received ENV Clearance Target 2/2/2016 Received ENV Clearance Actual 2/2/2016

Utility Coordination Target 3/15/2016 Utility Coordination Actual 3/15/2016

Right of Way Coordination Target 3/15/2016 Right of Way Coordination Actual 3/15/2016

Project Ready to Bid Actual 3/15/2016 Project Ready to Bid Target 3/15/2016

Project Engineering Cost to Date $534,469 Construction Cost  to Date $185,528

Construction Engineering Cost to 
Date

$3,851 Total Cost to Date $723,848

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22011



Category Amount

$1,232,706

$1,000,000

$620,000

$2,000,000

$6,703,810

$6,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22012



Project ID 245601008 Category Description Program Identifier

Highway FM 1417 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Paris County Grayson 2

From Limit FM 120 To Limit FM 996 3

Construction Cost/Estimate $29,040 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 19.41 Total Score 63.10 7

Project Length 0.726 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22013



Category Amount

$29,040

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 245701011 Category Description Program Identifier

Highway FM 2116 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Milam 2

From Limit END OF STATE 
MAINTENANCE

To Limit FM 487 3

Construction Cost/Estimate $75,721 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.459 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22015



Category Amount

$90,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22016



Project ID 245801012 Category Description Program Identifier

Highway FM 379 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Bryan County Grimes 2

From Limit FM 1227 To Limit BS 6S 3

Construction Cost/Estimate $19,115 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.570 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 12/13/2014

Design 60% Complete Target TBD Design 60% Complete Actual 4/1/2015

Design 100% Complete Target TBD Design 100% Complete Actual 7/15/2015

Notice to Proceed Date 10/21/2015 Work Begin Date 6/15/2016

Percent of Time Used 117.65 Percent of Budget Used 96.70

Start Design Target TBD Start Design Actual 11/20/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/16/2015

Utility Coordination Target TBD Utility Coordination Actual 12/13/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/16/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $32,777

Construction Engineering Cost to 
Date

$463 Total Cost to Date $33,240

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22017



Category Amount

$22,644

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22018



Project ID 245902011 Category Description Program Identifier

Highway FM 902 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1208)

NC

District Paris County Grayson 2

From Limit COOKE COUNTY LINE To Limit US 377 3

Construction Cost/Estimate $1,547,315 TIER NA 4

Description Widen Roadway - Seal Coat, Subgrade And Base Widening 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.825 (mi) Estimated Completed Date 7/5/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Aaron Bloom, P.E. Contact Phone (903)868-9251 10

Construction Company Contact RK HALL, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 4/25/2014 Design 100% Complete Actual 4/25/2014

Notice to Proceed Date 9/9/2014 Work Begin Date 10/2/2014

Percent of Time Used 373.44 Percent of Budget Used 100.10

Start Design Target 12/16/2013 Start Design Actual 12/16/2013

Received ENV Clearance Target 1/15/2014 Received ENV Clearance Actual 5/28/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/16/2014 Project Ready to Bid Target 5/16/2014

Project Engineering Cost to Date $73,414 Construction Cost  to Date $2,918,008

Construction Engineering Cost to 
Date

$153,783 Total Cost to Date $3,145,205

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22019



Category Amount

$322,883

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 245902012 Category Description Program Identifier

Highway FM 902 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Paris County Grayson 2

From Limit COOKE COUNTY LINE To Limit US 377 3

Construction Cost/Estimate $72,500 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 25.00 Total Score 58.40 7

Project Length 1.846 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22021



Category Amount

$68,785

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22022



Project ID 246101008 Category Description Program Identifier

Highway FM 2170 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Dallas County Collin 2

From Limit FM 2551 To Limit EAST OF FM 2551 3

Construction Cost/Estimate $359,140 TIER 2 4

Description Intersection Improvements 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 34.56 Total Score 70.75 7

Project Length 0.300 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 1/8/2014

Design 60% Complete Target TBD Design 60% Complete Actual 2/23/2014

Design 100% Complete Target TBD Design 100% Complete Actual 5/11/2014

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 2/24/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 5/11/2014

Utility Coordination Target TBD Utility Coordination Actual 5/11/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual 5/11/2014

Project Ready to Bid Actual 5/11/2014 Project Ready to Bid Target TBD

Project Engineering Cost to Date $17,362 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $17,362

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22023



Category Amount

$360,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22024



Project ID 246101009 Category Description Program Identifier

Highway FM 2170 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Dallas County Collin 2

From Limit FM 2551 To Limit FM 1378 3

Construction Cost/Estimate $40,168 TIER NA 4

Description Seal Coat, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.630 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name David Morren, P.E. Contact Phone (214)319-3574 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 6/8/2015

Design 60% Complete Target TBD Design 60% Complete Actual 6/8/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/3/2015 Work Begin Date 2/25/2016

Percent of Time Used 98.03 Percent of Budget Used 89.11

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/8/2015

Utility Coordination Target TBD Utility Coordination Actual 7/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/13/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $506 Construction Cost  to Date $78,021

Construction Engineering Cost to 
Date

$323 Total Cost to Date $78,849

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22025



Category Amount

$44,135

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22026



Project ID 246301011 Category Description Program Identifier

Highway FM 2425 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Fort Worth County Hood 2

From Limit SH 144 S To Limit SH 144 N 3

Construction Cost/Estimate $143,751 TIER 1 4

Description Seal Main Lanes And Shoulders Fy17 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 38.24 Total Score 76.50 7

Project Length 6.180 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 3/28/2012

Design 60% Complete Target TBD Design 60% Complete Actual 4/13/2012

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 3/1/2011

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/13/2012

Utility Coordination Target TBD Utility Coordination Actual 4/20/2012

Right of Way Coordination Target TBD Right of Way Coordination Actual 4/20/2012

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22027



Category Amount

$340,088

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22028



Project ID 246301012 Category Description Program Identifier

Highway FM 2425 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Fort Worth County Hood 2

From Limit SH 144 S To Limit FM 3210 3

Construction Cost/Estimate $190,191 TIER NA 4

Description Seal Coat Main Lanes And Shoulders Fy 16 Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.300 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Ricardo Gonzalez, P.E. Contact Phone (817)370-6521 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 1/29/2016 Work Begin Date 5/3/2016

Percent of Time Used 95.88 Percent of Budget Used 102.82

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $370 Construction Cost  to Date $417,780

Construction Engineering Cost to 
Date

$209 Total Cost to Date $418,359

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$254,589

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 246501019 Category Description Program Identifier

Highway FM 2280 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Fort Worth County Johnson 2

From Limit BU 67M To Limit FM 917 3

Construction Cost/Estimate $302,617 TIER 2 4

Description Seal Coat Main Lanes And Shoulders Fy 17 Seal Coat Program 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 32.65 Total Score 61.00 7

Project Length 5.782 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$274,558

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 246501020 Category Description Program Identifier

Highway FM 2280 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

District Fort Worth County Johnson 2

From Limit BU 67 To Limit FM 917 3

Construction Cost/Estimate $4,443,855 TIER NA 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.791 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,443,855

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 246701012 Category Description Program Identifier

Highway FM 2059 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

PM

District San Angelo County Coke 2

From Limit RM 1672 To Limit SH 158 3

Construction Cost/Estimate $376,000 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2019 6

Strategic Score 22.06 Total Score 71.00 7

Project Length 15.749 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$376,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 246801016 Category Description Program Identifier

Highway RM 2469 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District San Angelo County Irion 2

From Limit 7.6 MILES WEST OF US 
67

To Limit US 67 3

Construction Cost/Estimate $309,000 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 25.00 Total Score 72.00 7

Project Length 7.560 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$309,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 247401008 Category Description Program Identifier

Highway FM 2404 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Abilene County Jones 2

From Limit 2.3 MILES SOUTH OF 
FM 605

To Limit 3.2 MILES SOUTH OF FM 605 3

Construction Cost/Estimate $29,018 TIER 2 4

Description Install Chevrons On Curve, Profile Edgeline Markings, Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 0.869 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 8/5/2016 Design 30% Complete Actual 9/7/2016

Design 60% Complete Target 11/7/2016 Design 60% Complete Actual 11/2/2016

Design 100% Complete Target 1/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/13/2016 Start Design Actual 4/13/2016

Received ENV Clearance Target 1/13/2017 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/13/2017

Project Engineering Cost to Date $9,311 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $9,311

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$32,929

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 247901020 Category Description Program Identifier

Highway FM 2549 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Robertson 2

From Limit FM 391 To Limit US 79 3

Construction Cost/Estimate $164,035 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.969 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$190,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 248001009 Category Description Program Identifier

Highway FM 2550 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

PM

District Bryan County Walker 2

From Limit FM 1696 To Limit SH 30 3

Construction Cost/Estimate $144,343 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.334 (mi) Estimated Completed Date 8/21/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target 2/14/2014 Design 30% Complete Actual 2/14/2014

Design 60% Complete Target 3/5/2014 Design 60% Complete Actual 3/5/2014

Design 100% Complete Target 10/23/2014 Design 100% Complete Actual 7/18/2014

Notice to Proceed Date 10/9/2014 Work Begin Date 7/15/2015

Percent of Time Used 129.09 Percent of Budget Used 95.85

Start Design Target 11/18/2013 Start Design Actual 11/18/2013

Received ENV Clearance Target 8/28/2014 Received ENV Clearance Actual 6/13/2014

Utility Coordination Target 11/19/2013 Utility Coordination Actual 11/19/2013

Right of Way Coordination Target 11/18/2013 Right of Way Coordination Actual 11/18/2013

Project Ready to Bid Actual 7/18/2014 Project Ready to Bid Target 10/23/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $273,258

Construction Engineering Cost to 
Date

$3,139 Total Cost to Date $276,397

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$137,783

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 248201016 Category Description Program Identifier

Highway FM 1011 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Beaumont County Liberty 2

From Limit FM 834 To Limit SH 146 3

Construction Cost/Estimate $24,412 TIER 2 4

Description Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 30.15 Total Score 73.75 7

Project Length 5.336 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target 8/30/2016 Design 30% Complete Actual 8/30/2016

Design 60% Complete Target 9/1/2016 Design 60% Complete Actual 9/1/2016

Design 100% Complete Target 11/25/2016 Design 100% Complete Actual 12/5/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/9/2016 Start Design Actual 6/9/2016

Received ENV Clearance Target 12/29/2016 Received ENV Clearance Actual 11/15/2016

Utility Coordination Target 10/23/2016 Utility Coordination Actual 11/17/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/5/2016 Project Ready to Bid Target 12/29/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$65,563

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 248201017 Category Description Program Identifier

Highway FM 1011 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Beaumont County Liberty 2

From Limit FM 834 To Limit SH 146 3

Construction Cost/Estimate $199,742 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.362 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 4/30/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/30/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/8/2016

Notice to Proceed Date 12/6/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 5.77

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/8/2016

Utility Coordination Target TBD Utility Coordination Actual 8/14/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/6/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$180,878

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 248501010 Category Description Program Identifier

Highway FM 1407 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District Laredo County Dimmit 2

From Limit US 85 To Limit SH 83 3

Construction Cost/Estimate $44,907 TIER 2 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 22.35 Total Score 64.10 7

Project Length 1.271 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$44,907

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 248502010 Category Description Program Identifier

Highway SL 517 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District Laredo County Dimmit 2

From Limit US 277 To Limit US 83 3

Construction Cost/Estimate $120,116 TIER 2 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 22.65 Total Score 64.20 7

Project Length 2.694 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$120,116

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 249001009 Category Description Program Identifier

Highway FM 196 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Paris County Lamar 2

From Limit CR 1630 To Limit RED RIVER COUNTY LINE 3

Construction Cost/Estimate $31,382 TIER 2 4

Description Texturize Shoulders, Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 35.29 Total Score 61.50 7

Project Length 2.555 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$31,382

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 249001010 Category Description Program Identifier

Highway FM 196 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Paris County Lamar 2

From Limit CR 16300 To Limit RED RIVER COUNTY LINE 3

Construction Cost/Estimate $111,920 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 2.798 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$111,920

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22056



Project ID 249002008 Category Description Program Identifier

Highway FM 196 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Paris County Red River 2

From Limit LAMAR COUNTY LINE To Limit SH 37 3

Construction Cost/Estimate $111,074 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.452 (mi) Estimated Completed Date 9/23/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact CDM HOLDINGS, LLC

Design 30% Complete Target 5/29/2015 Design 30% Complete Actual 6/8/2015

Design 60% Complete Target 6/29/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 7/8/2015 Design 100% Complete Actual 8/25/2015

Notice to Proceed Date 1/26/2016 Work Begin Date 6/4/2016

Percent of Time Used 124.29 Percent of Budget Used 88.54

Start Design Target 5/29/2015 Start Design Actual 1/5/2015

Received ENV Clearance Target 5/29/2015 Received ENV Clearance Actual 8/19/2015

Utility Coordination Target 8/5/2015 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 8/5/2015 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 8/25/2015 Project Ready to Bid Target 7/8/2015

Project Engineering Cost to Date $503 Construction Cost  to Date $231,710

Construction Engineering Cost to 
Date

$3,608 Total Cost to Date $235,822

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$200,655

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 249302015 Category Description Program Identifier

Highway FM 1258 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Amarillo County Randall 2

From Limit POTTER C/L To Limit ARMSTRONG C/L 3

Construction Cost/Estimate $76,675 TIER NA 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 16.220 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael C. Fowler, P.E. Contact Phone (806)356-3290 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target 8/18/2015 Design 30% Complete Actual 8/18/2015

Design 60% Complete Target 8/21/2015 Design 60% Complete Actual 8/21/2015

Design 100% Complete Target 9/9/2015 Design 100% Complete Actual 10/29/2015

Notice to Proceed Date 3/9/2016 Work Begin Date 3/21/2016

Percent of Time Used 98.68 Percent of Budget Used 79.65

Start Design Target 8/17/2015 Start Design Actual 8/17/2015

Received ENV Clearance Target 10/6/2015 Received ENV Clearance Actual 8/31/2015

Utility Coordination Target 11/18/2015 Utility Coordination Actual 9/3/2015

Right of Way Coordination Target 11/18/2015 Right of Way Coordination Actual 9/3/2015

Project Ready to Bid Actual 9/3/2015 Project Ready to Bid Target 10/6/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $120,665

Construction Engineering Cost to 
Date

$1,264 Total Cost to Date $121,929

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$151,248

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 249401014 Category Description Program Identifier

Highway RM 2381 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Amarillo County Potter 2

From Limit IH 40 To Limit RM 1061 3

Construction Cost/Estimate $221,370 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.340 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Wesley D. Kimmell, P. E. Contact Phone (806)665-2374 10

Construction Company Contact MISSOURI PETROLEUM PRODUCTS COMPANY LLC

Design 30% Complete Target 5/13/2015 Design 30% Complete Actual 5/25/2015

Design 60% Complete Target 6/11/2015 Design 60% Complete Actual 6/22/2015

Design 100% Complete Target 8/14/2015 Design 100% Complete Actual 9/8/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 7/18/2016

Percent of Time Used 98.94 Percent of Budget Used 95.73

Start Design Target 4/27/2015 Start Design Actual 4/28/2015

Received ENV Clearance Target 5/20/2015 Received ENV Clearance Actual 6/15/2015

Utility Coordination Target 7/3/2015 Utility Coordination Actual 7/17/2015

Right of Way Coordination Target 7/3/2015 Right of Way Coordination Actual 7/17/2015

Project Ready to Bid Actual 7/17/2015 Project Ready to Bid Target 7/3/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $437,487

Construction Engineering Cost to 
Date

$1,743 Total Cost to Date $439,231

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$299,100

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 249402009 Category Description Program Identifier

Highway FM 2186 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Amarillo County Randall 2

From Limit SL 335 To Limit BUSHLAND ROAD 3

Construction Cost/Estimate $333,244 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.404 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target 6/14/2016 Design 30% Complete Actual 6/16/2016

Design 60% Complete Target 7/27/2016 Design 60% Complete Actual 6/24/2016

Design 100% Complete Target 8/24/2016 Design 100% Complete Actual 8/25/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/16/2016 Start Design Actual 5/16/2016

Received ENV Clearance Target 7/13/2016 Received ENV Clearance Actual 6/27/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/28/2016 Project Ready to Bid Target 8/10/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$417,827

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 249701011 Category Description Program Identifier

Highway SH 207 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

District Lubbock County Floyd 2

From Limit 0.5 MI N OF US 62/70 To Limit US 62/70 3

Construction Cost/Estimate $297,627 TIER NA 4

Description Rehabilitation Of Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.483 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Craig, P.E. Contact Phone (806)293-5484 10

Construction Company Contact ALLEN BUTLER CONSTRUCTION, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 7/22/2013

Design 60% Complete Target TBD Design 60% Complete Actual 8/8/2013

Design 100% Complete Target TBD Design 100% Complete Actual 9/25/2013

Notice to Proceed Date 6/3/2015 Work Begin Date 8/17/2015

Percent of Time Used 88.43 Percent of Budget Used 82.37

Start Design Target TBD Start Design Actual 3/7/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/19/2013

Utility Coordination Target TBD Utility Coordination Actual 9/26/2013

Right of Way Coordination Target TBD Right of Way Coordination Actual 8/28/2013

Project Ready to Bid Actual 12/2/2013 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $584,349

Construction Engineering Cost to 
Date

$10,405 Total Cost to Date $594,754

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$329,144

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 250101019 Category Description Program Identifier

Highway FM 2528 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lubbock County Lubbock 2

From Limit FM 597 To Limit US 84 3

Construction Cost/Estimate $373,326 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.912 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 8/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/7/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$451,342

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 250201015 Category Description Program Identifier

Highway SL 121 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Waco County Bell 2

From Limit @ SPARTA RD To Limit . 3

Construction Cost/Estimate $110,096 TIER 1 4

Description Improve Traffic Signal 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 49.12 Total Score 80.20 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$110,096

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 250201016 Category Description Program Identifier

Highway SL 121 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor  (1902M)

District Waco County Bell 2

From Limit LAKE RD (FM 439) To Limit US 190 3

Construction Cost/Estimate $25,000,000 TIER 2 4

Description Widen From Two To Four Lanes With Raised Median 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 60.88 Total Score 70.20 7

Project Length 2.707 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $7,876 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $7,876

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$25,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 250201017 Category Description Program Identifier

Highway SL 121 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District Waco County Bell 2

From Limit LAKE RD (FM 439) To Limit IH 35 3

Construction Cost/Estimate $15,000,000 TIER NA 4

Description Widen From Two To Four Lanes With Raised Median 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2027 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.780 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $56,613 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $56,613

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$15,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 250501011 Category Description Program Identifier

Highway FM 107 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Waco County Coryell 2

From Limit SH 36 To Limit FM 1829 3

Construction Cost/Estimate $263,655 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.908 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$350,762

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 250502013 Category Description Program Identifier

Highway FM 107 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Waco County Coryell 2

From Limit FM 1829 To Limit FM 1996 3

Construction Cost/Estimate $272,951 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.228 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22077



Category Amount

$369,761

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 250601036 Category Description Program Identifier

Highway FM 1695 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PMT

District Waco County Mclennan 2

From Limit FM 2063 To Limit US 84 3

Construction Cost/Estimate $810,287 TIER 1 4

Description Mill/seal/inlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 62.06 Total Score 85.35 7

Project Length 2.501 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target 10/14/2015 Design 30% Complete Actual 11/3/2015

Design 60% Complete Target 11/6/2015 Design 60% Complete Actual 12/1/2015

Design 100% Complete Target 12/4/2015 Design 100% Complete Actual 12/28/2015

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/22/2015 Start Design Actual 9/22/2015

Received ENV Clearance Target 12/4/2015 Received ENV Clearance Actual 12/28/2015

Utility Coordination Target 12/4/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 12/4/2015 Right of Way Coordination Actual 12/28/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target 12/18/2015

Project Engineering Cost to Date $70,034 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $70,034

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$900,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 250601039 Category Description Program Identifier

Highway FM 1695 Status Finalizing for Construction 1 Category 2U - Urban Area 
Corridor (2002U)

District Waco County Mclennan 2

From Limit US 84 To Limit FM 2063 3

Construction Cost/Estimate $21,100,000 TIER 2 4

Description Widen From Four To Six Lanes With Curb And Gutter Drainage And Continuous Sidewalks 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 46.18 Total Score 72.20 7

Project Length 2.566 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$21,100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 250701018 Category Description Program Identifier

Highway FM 326 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Lufkin County Angelina 2

From Limit SH 103 To Limit FM 1475 3

Construction Cost/Estimate $267,095 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 32.35 Total Score 67.50 7

Project Length 1.787 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 4/12/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 7/12/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 11/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/9/2017 Start Design Actual TBD

Received ENV Clearance Target 7/26/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 11/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 11/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 12/8/2017

Project Engineering Cost to Date $8,992 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $8,992

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$267,095

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 250701019 Category Description Program Identifier

Highway FM 326 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Lufkin County Angelina 2

From Limit SH 103 To Limit FM 1475 3

Construction Cost/Estimate $26,754 TIER 2 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 32.35 Total Score 67.50 7

Project Length 1.787 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/15/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/5/2017 Start Design Actual TBD

Received ENV Clearance Target 12/6/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/12/2018 Utility Coordination Actual TBD

Right of Way Coordination Target 3/12/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/13/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$26,754

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 251001015 Category Description Program Identifier

Highway FM 1316 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Lufkin County Polk 2

From Limit SH 146 To Limit 2.205 MI N OF SH 146 (END OF PVMT) 3

Construction Cost/Estimate $66,750 TIER 1 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 35.29 Total Score 75.50 7

Project Length 2.205 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 1/11/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 4/5/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 8/14/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/7/2016 Start Design Actual TBD

Received ENV Clearance Target 4/20/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 8/14/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 8/14/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/8/2017

Project Engineering Cost to Date $1,880 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,880

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$66,750

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22088



Project ID 251001016 Category Description Program Identifier

Highway FM 1316 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County Polk 2

From Limit SH 146 To Limit 2.193 MI E OF SH 146 3

Construction Cost/Estimate $433,583 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 2.205 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 11/14/2016 Design 60% Complete Actual 11/15/2016

Design 100% Complete Target 2/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/6/2016 Start Design Actual 9/6/2016

Received ENV Clearance Target 12/14/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 2/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 2/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/10/2017

Project Engineering Cost to Date $19,095 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $19,095

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$433,583

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 251001017 Category Description Program Identifier

Highway FM 1316 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Lufkin County Polk 2

From Limit SH 146 To Limit WD BOYCE ROAD 3

Construction Cost/Estimate $32,206 TIER 2 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 2.205 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/14/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/4/2018 Start Design Actual TBD

Received ENV Clearance Target 12/5/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 3/11/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 3/11/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/12/2019

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$32,206

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 251201011 Category Description Program Identifier

Highway FM 2728 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1408)

HES

District Dallas County Kaufman 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

From Limit US 80 To Limit FM 429 (NORTH) 3

Construction Cost/Estimate $9,419,882 TIER NA 4

Description Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.715 (mi) Estimated Completed Date 1/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name JEFF BUSH, P.E. Contact Phone (972)962-3617 10

Construction Company Contact ED BELL CONSTRUCTION COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual 7/8/2013

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 8/7/2014 Work Begin Date 6/8/2015

Percent of Time Used 112.64 Percent of Budget Used 94.78

Start Design Target TBD Start Design Actual 6/3/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 4/29/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual 4/29/2014

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $521,647 Construction Cost  to Date $19,197,557

Construction Engineering Cost to 
Date

$479,282 Total Cost to Date $20,198,486

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,355,275

$7,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 251202010 Category Description Program Identifier

Highway FM 2728 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Dallas County Kaufman 2

From Limit FM 429 To Limit US 80 3

Construction Cost/Estimate $4,174,672 TIER 2 4

Description Provide Additional Pavement Surface And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 19.12 Total Score 70.00 7

Project Length 3.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $474,524 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $474,524

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,174,672

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 252301026 Category Description Program Identifier

Highway FM 2004 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Houston County Galveston 2

From Limit SH 6 To Limit BRAZORIA C/L 3

Construction Cost/Estimate $5,790,000 TIER 2 4

Description Widen For 8 Ft Shoulders, 1 In Level Up And 1 In Tom 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2020 6

Strategic Score 32.35 Total Score 74.50 7

Project Length 6.862 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,790,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 252302066 Category Description Program Identifier

Highway FM 2004 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Houston County Brazoria 2

From Limit AT OYSTER CREEK To Limit . 3

Construction Cost/Estimate $2,062,000 TIER 2 4

Description Bridge Deck Replacement 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 41.18 Total Score 59.20 7

Project Length 0.084 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $23,768 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $23,768

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22099



Category Amount

$1,528,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22100



Project ID 252302068 Category Description Program Identifier

Highway FM 2004 Status Finalizing for Construction 1 Category 10 - Federal Lands 
Access Program (1710FL)

FL

District Houston County Brazoria 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

From Limit FM 523 To Limit GALVESTON COUNTY LINE 3

Construction Cost/Estimate $24,656,000 TIER 1 4

Description Add Shoulders, Widen Bridge And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 49.26 Total Score 80.25 7

Project Length 20.590 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 10/19/2015 Design 30% Complete Actual TBD

Design 60% Complete Target 4/26/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 7/26/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/5/2015 Start Design Actual TBD

Received ENV Clearance Target 4/10/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/30/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 3/30/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/26/2017

Project Engineering Cost to Date $1,545,042 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,545,042

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22101



Category Amount

$8,340,000

$24,656,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22102



Project ID 252401010 Category Description Program Identifier

Highway FM 2611 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Yoakum County Matagorda 2

From Limit FM 457 To Limit BRAZORIA C/L 3

Construction Cost/Estimate $64,512 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.873 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Walsh, P.E. Contact Phone (361)572-5214 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/14/2015 Design 100% Complete Actual 8/5/2015

Notice to Proceed Date 2/29/2016 Work Begin Date 7/25/2016

Percent of Time Used 81.67 Percent of Budget Used 95.40

Start Design Target 3/23/2015 Start Design Actual 3/23/2015

Received ENV Clearance Target 7/1/2015 Received ENV Clearance Actual 7/8/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/5/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $275 Construction Cost  to Date $131,042

Construction Engineering Cost to 
Date

$0 Total Cost to Date $131,317

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$71,111

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22104



Project ID 252402022 Category Description Program Identifier

Highway FM 2611 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

ON

District Houston County Brazoria 2

From Limit AT SAN BERNARD 
RIVER

To Limit . 3

Construction Cost/Estimate $11,500,000 TIER 2 4

Description Replace Bridge And Approaches (nbi# 12020252402001) 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 64.71 Total Score 59.70 7

Project Length 0.065 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 12/29/2014 Design 30% Complete Actual TBD

Design 60% Complete Target 5/22/2015 Design 60% Complete Actual TBD

Design 100% Complete Target 9/12/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/9/2014 Start Design Actual 8/26/2014

Received ENV Clearance Target 4/22/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 7/15/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 7/15/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/12/2016

Project Engineering Cost to Date $1,342,068 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,342,068

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22105



Category Amount

$7,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22106



Project ID 252501017 Category Description Program Identifier

Highway FM 2540 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Yoakum County Matagorda 2

From Limit SH 35 To Limit FM 457 3

Construction Cost/Estimate $270,335 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 19.12 Total Score 56.00 7

Project Length 4.320 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22107



Category Amount

$270,335

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22108



Project ID 252501018 Category Description Program Identifier

Highway FM 2540 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Yoakum County Matagorda 2

From Limit SH 35 To Limit FM 457 3

Construction Cost/Estimate $116,182 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.334 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/9/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/4/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 7/29/2016 Received ENV Clearance Actual 7/8/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$90,858

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22110



Project ID 252601009 Category Description Program Identifier

Highway SH 98 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Atlanta County Bowie 2

From Limit US 82 To Limit FM 1840 3

Construction Cost/Estimate $90,709 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 34.56 Total Score 61.25 7

Project Length 2.556 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22111



Category Amount

$90,709

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22112



Project ID 252602010 Category Description Program Identifier

Highway FM 3378 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Atlanta County Bowie 2

From Limit FM 992 To Limit US 82 3

Construction Cost/Estimate $821,587 TIER 1 4

Description Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 35.29 Total Score 75.50 7

Project Length 3.383 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target 8/1/2016 Design 30% Complete Actual 8/1/2016

Design 60% Complete Target 9/16/2016 Design 60% Complete Actual 9/16/2016

Design 100% Complete Target 11/28/2016 Design 100% Complete Actual 12/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/1/2016 Start Design Actual 7/1/2016

Received ENV Clearance Target 11/9/2016 Received ENV Clearance Actual 10/31/2016

Utility Coordination Target 11/4/2016 Utility Coordination Actual 11/29/2016

Right of Way Coordination Target 10/21/2016 Right of Way Coordination Actual 11/29/2016

Project Ready to Bid Actual 12/16/2016 Project Ready to Bid Target 12/9/2016

Project Engineering Cost to Date $77,625 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $77,625

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$879,107

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22114



Project ID 252602011 Category Description Program Identifier

Highway FM 3378 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Atlanta County Bowie 2

From Limit FM 992 To Limit US 82 3

Construction Cost/Estimate $56,363 TIER 1 4

Description Profile Edgeline Markings, Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 35.29 Total Score 75.50 7

Project Length 3.383 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target 8/1/2016 Design 30% Complete Actual 8/1/2016

Design 60% Complete Target 9/16/2016 Design 60% Complete Actual 9/16/2016

Design 100% Complete Target 11/28/2016 Design 100% Complete Actual 12/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/1/2016 Start Design Actual 7/1/2016

Received ENV Clearance Target 11/9/2016 Received ENV Clearance Actual 10/31/2016

Utility Coordination Target 11/4/2016 Utility Coordination Actual 11/29/2016

Right of Way Coordination Target 10/21/2016 Right of Way Coordination Actual 11/29/2016

Project Ready to Bid Actual 12/16/2016 Project Ready to Bid Target 12/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$169,124

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 252602012 Category Description Program Identifier

Highway FM 3378 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Atlanta County Bowie 2

From Limit FM 992 To Limit US 82 3

Construction Cost/Estimate $247,050 TIER 3 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 24.26 Total Score 44.95 7

Project Length 3.383 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target 8/1/2016 Design 30% Complete Actual 8/1/2016

Design 60% Complete Target 9/16/2016 Design 60% Complete Actual 9/16/2016

Design 100% Complete Target 11/28/2016 Design 100% Complete Actual 12/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/1/2016 Start Design Actual 7/1/2016

Received ENV Clearance Target 11/9/2016 Received ENV Clearance Actual 10/31/2016

Utility Coordination Target 11/4/2016 Utility Coordination Actual 11/29/2016

Right of Way Coordination Target 10/21/2016 Right of Way Coordination Actual 11/29/2016

Project Ready to Bid Actual 12/16/2016 Project Ready to Bid Target 12/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$157,927

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 252701015 Category Description Program Identifier

Highway FM 990 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Atlanta County Bowie 2

From Limit FM 1840 To Limit FM 561 3

Construction Cost/Estimate $441,365 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 34.56 Total Score 61.25 7

Project Length 10.715 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$441,365

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 252901021 Category Description Program Identifier

Highway FM 2556 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Pharr County Cameron 2

From Limit @ CLARK RD. To Limit . 3

Construction Cost/Estimate $22,579 TIER NA 4

Description Install Intersection Flashing Beacon, Safety Lighting_at Intersection 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 2/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual 6/17/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/31/2015

Design 100% Complete Target TBD Design 100% Complete Actual 11/10/2015

Notice to Proceed Date 3/9/2016 Work Begin Date 8/4/2016

Percent of Time Used 52.50 Percent of Budget Used 62.70

Start Design Target TBD Start Design Actual 4/15/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/2/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/6/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$19 Total Cost to Date $19

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$54,106

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 252902010 Category Description Program Identifier

Highway FM 2556 Status Under Development 1 Category DA - Develop Authority 
(6DA)

District Pharr County Cameron 2

From Limit 2.9 MI N OF US 281 
MILITARY

To Limit @ ARROYO COLORADO 3

Construction Cost/Estimate $2,875,000 TIER NA 4

Description Replace Bridge & Reconstruct Approaches 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,875,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 253302007 Category Description Program Identifier

Highway FM 268 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Childress County Childress 2

From Limit FM 1033, EAST To Limit HARDEMAN C/L 3

Construction Cost/Estimate $99,208 TIER 2 4

Description 2018 District Wide Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 3.238 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 7/18/2016 Design 60% Complete Actual 8/30/2016

Design 100% Complete Target 7/18/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/18/2016 Start Design Actual 7/18/2016

Received ENV Clearance Target 8/22/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 7/18/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 7/18/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/22/2016

Project Engineering Cost to Date $292 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $292

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$99,208

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 253601010 Category Description Program Identifier

Highway FM 2082 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Abilene County Haskell 2

From Limit FM 618 To Limit 3.635 MLS.EAST (END OF TXDOT 
RDWY)

3

Construction Cost/Estimate $75,823 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.635 (mi) Estimated Completed Date 9/20/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Stewart Chapman, P.E. Contact Phone (325)573-0143 10

Construction Company Contact LIPHAM ASPHALT AND PAVING COMPANY, LLC

Design 30% Complete Target 4/30/2015 Design 30% Complete Actual 5/1/2015

Design 60% Complete Target 5/29/2015 Design 60% Complete Actual 8/20/2015

Design 100% Complete Target 9/2/2015 Design 100% Complete Actual 9/3/2015

Notice to Proceed Date 12/4/2015 Work Begin Date 6/22/2016

Percent of Time Used 68.33 Percent of Budget Used 105.37

Start Design Target 4/2/2015 Start Design Actual 4/2/2015

Received ENV Clearance Target 8/18/2015 Received ENV Clearance Actual 8/24/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/3/2015 Project Ready to Bid Target 9/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $169,472

Construction Engineering Cost to 
Date

$557 Total Cost to Date $170,028

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$218,100

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22128



Project ID 254501008 Category Description Program Identifier

Highway FM 2530 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Childress County Childress 2

From Limit 1.491 MILES N OF CR 
U, SOUTH

To Limit US 287 3

Construction Cost/Estimate $34,183 TIER 2 4

Description Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 34.56 Total Score 68.25 7

Project Length 4.221 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$34,183

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 255101010 Category Description Program Identifier

Highway FM 1905 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

District El Paso County El Paso 2

From Limit SH 20 (DONIPHAN) To Limit SS 6 (WILDCAT) INTERSECTION 3

Construction Cost/Estimate $1,450,000 TIER NA 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.418 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,750,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 255201054 Category Description Program Identifier

Highway SL 375 Status Construction Scheduled 1 Category 11 - District 
Discretionary (1611)

District El Paso County El Paso 2

From Limit 0.5 MI W OF FMSP 
ENTRANCE

To Limit 1.05 MI E OF FMSP ENTRANCE 3

Construction Cost/Estimate $3,200,882 TIER NA 4

Description Improve Pedestrian Connectivity At Fmsp 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.616 (mi) Estimated Completed Date 3/4/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Timothy F. Twomey, P.E. Contact Phone (915)757-5901 10

Construction Company Contact INTERNATIONAL EAGLE ENTERPRISES, INC.

Design 30% Complete Target 8/5/2014 Design 30% Complete Actual 8/5/2014

Design 60% Complete Target 9/5/2014 Design 60% Complete Actual 10/2/2014

Design 100% Complete Target 10/24/2014 Design 100% Complete Actual 11/10/2014

Notice to Proceed Date 12/21/2015 Work Begin Date 1/4/2016

Percent of Time Used 91.27 Percent of Budget Used 93.65

Start Design Target 10/3/2011 Start Design Actual 10/3/2011

Received ENV Clearance Target 1/30/2014 Received ENV Clearance Actual 1/30/2014

Utility Coordination Target 10/23/2014 Utility Coordination Actual 9/22/2015

Right of Way Coordination Target 10/28/2014 Right of Way Coordination Actual 9/22/2015

Project Ready to Bid Actual 9/22/2015 Project Ready to Bid Target 11/14/2014

Project Engineering Cost to Date $3,023,116 Construction Cost  to Date $6,302,832

Construction Engineering Cost to 
Date

$313,519 Total Cost to Date $9,639,467

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 255201057 Category Description Program Identifier

Highway SL 375 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District El Paso County El Paso 2

From Limit 0.476 MI E OF 
FRANKLIN MT ST PARK

To Limit 0.842 MI WEST OF US 54 3

Construction Cost/Estimate $4,050,000 TIER 1 4

Description Mill And Inlay 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 43.24 Total Score 78.20 7

Project Length 5.968 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $882,093 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $882,093

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 255202028 Category Description Program Identifier

Highway SL 375 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor  (1902M)

District El Paso County El Paso 2

From Limit SPUR 601 To Limit MONTANA AVE (US 62/180) 3

Construction Cost/Estimate $60,274,000 TIER 2 4

Description Add 1 Lane Each Direction And Frontage Road 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 91.76 Total Score 62.05 7

Project Length 5.289 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 10/5/2016 Design 30% Complete Actual 6/1/2016

Design 60% Complete Target 1/4/2017 Design 60% Complete Actual 9/2/2016

Design 100% Complete Target 6/14/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/11/2013 Start Design Actual 2/11/2013

Received ENV Clearance Target 12/16/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 2/7/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 2/7/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/14/2017

Project Engineering Cost to Date $6,252,446 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $6,252,446

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$27,274,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 255202029 Category Description Program Identifier

Highway SL 375 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2502M)

District El Paso County El Paso 2 Category 11- District 
Discretionary (2511)

From Limit SPUR 601 To Limit DYER (BU 54A) 3

Construction Cost/Estimate $35,000,000 TIER NA 4

Description Add 1 Lane Each Direction 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.002 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 5/3/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 8/2/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 2/7/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/11/2013 Start Design Actual 2/11/2013

Received ENV Clearance Target 8/1/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 11/1/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 11/1/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/25/2018

Project Engineering Cost to Date $2,608,664 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,608,664

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$32,055,000

$4,378,516

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 255202031 Category Description Program Identifier

Highway SL 375 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District El Paso County El Paso 2

From Limit RAILROAD To Limit SS 601 3

Construction Cost/Estimate $1,140,887 TIER 1 4

Description Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 71.18 Total Score 90.20 7

Project Length 6.172 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 2/3/2016 Design 30% Complete Actual 2/5/2016

Design 60% Complete Target 4/1/2016 Design 60% Complete Actual 4/11/2016

Design 100% Complete Target 6/1/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/7/2015 Start Design Actual 12/7/2015

Received ENV Clearance Target 4/8/2016 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/21/2016

Project Engineering Cost to Date $57 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $57

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22141



Category Amount

$1,236,021

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 255202032 Category Description Program Identifier

Highway SL 375 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District El Paso County El Paso 2

From Limit SS 601 To Limit US 62 3

Construction Cost/Estimate $795,585 TIER 1 4

Description Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 74.12 Total Score 91.20 7

Project Length 4.526 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 2/3/2016 Design 30% Complete Actual 2/5/2016

Design 60% Complete Target 4/1/2016 Design 60% Complete Actual 4/11/2016

Design 100% Complete Target 6/1/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/7/2015 Start Design Actual 12/7/2015

Received ENV Clearance Target 4/8/2016 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/21/2016

Project Engineering Cost to Date $87 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $87

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$889,289

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 255203049 Category Description Program Identifier

Highway SL 375 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor  (1802M)

District El Paso County El Paso 2 Category 4 - Statewide 
Connectivity Corridor (1804)

CNG

From Limit BOB HOPE DR To Limit FM 659 (ZARAGOZA) 3 Category 11 - District 
Discretionary (1811)

Construction Cost/Estimate $34,500,000 TIER 1 4

Description Construct Managed Lanes 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2018 6

Strategic Score 75.59 Total Score 83.20 7

Project Length 5.172 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 6/7/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 11/1/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 4/20/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/3/2012 Start Design Actual 9/3/2012

Received ENV Clearance Target 6/27/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 2/9/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 7/6/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/15/2018

Project Engineering Cost to Date $4,139,590 Construction Cost  to Date $1,105

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,140,694

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$22,225,380

$11,530,000

$744,620

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 255203054 Category Description Program Identifier

Highway SL 375 Status Construction Scheduled 1 Category 2M - Proposition 1 
(15P102)

15S

District El Paso County El Paso 2 Category 4 - Proposition 1 
(15P104)

15S

From Limit US 62/180 (MONTANA 
AVE)

To Limit BOB HOPE DR 3

Construction Cost/Estimate $21,784,387 TIER NA 4

Description Widen To 6 Lanes 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.789 (mi) Estimated Completed Date 12/4/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Ricardo Romero, P.E. Contact Phone (915)849-5550 10

Construction Company Contact J. A. R. CONCRETE, INC.

Design 30% Complete Target 11/6/2013 Design 30% Complete Actual 11/20/2013

Design 60% Complete Target 1/8/2014 Design 60% Complete Actual 1/22/2014

Design 100% Complete Target 4/3/2014 Design 100% Complete Actual 5/21/2015

Notice to Proceed Date 2/10/2016 Work Begin Date 3/28/2016

Percent of Time Used 37.39 Percent of Budget Used 39.75

Start Design Target 5/1/2013 Start Design Actual 5/1/2013

Received ENV Clearance Target 3/9/2015 Received ENV Clearance Actual 11/4/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/3/2015 Project Ready to Bid Target 3/9/2015

Project Engineering Cost to Date $3,866,391 Construction Cost  to Date $18,290,460

Construction Engineering Cost to 
Date

$170,625 Total Cost to Date $22,327,477

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$21,392,000

$392,388

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 255203057 Category Description Program Identifier

Highway SL 375 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

BMN

District El Paso County El Paso 2

From Limit 1.85 MI S OF FM 659 To Limit 0.22 MI N OF FM 76 3

Construction Cost/Estimate $107,530 TIER NA 4

Description Bridge Culvert Rail Upgrade And Installation 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.632 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Ricardo Romero, P.E. Contact Phone (915)849-5550 10

Construction Company Contact DAN WILLIAMS COMPANY

Design 30% Complete Target 9/21/2015 Design 30% Complete Actual 9/17/2015

Design 60% Complete Target 11/9/2015 Design 60% Complete Actual 1/7/2016

Design 100% Complete Target 2/3/2016 Design 100% Complete Actual 2/3/2016

Notice to Proceed Date 6/27/2016 Work Begin Date 7/27/2016

Percent of Time Used 81.00 Percent of Budget Used 102.62

Start Design Target 6/3/2015 Start Design Actual 6/3/2015

Received ENV Clearance Target 11/17/2015 Received ENV Clearance Actual 3/4/2016

Utility Coordination Target 1/12/2016 Utility Coordination Actual 1/12/2016

Right of Way Coordination Target 9/9/2015 Right of Way Coordination Actual 9/9/2015

Project Ready to Bid Actual 5/16/2016 Project Ready to Bid Target 2/22/2016

Project Engineering Cost to Date $154,935 Construction Cost  to Date $66,680

Construction Engineering Cost to 
Date

$18 Total Cost to Date $221,633

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$52,842

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 255203058 Category Description Program Identifier

Highway SL 375 Status Finalizing for Construction 1 Category 10 - Coordinated Border 
Infrastructure (1010CB)

CBI

District El Paso County El Paso 2

From Limit FM 76 NORTH LOOP To Limit ZARAGOZA POE 3

Construction Cost/Estimate $27,500,000 TIER 1 4

Description Lp 375 (americas) Ramps Reconfiguration And Frontage Road Extension W/grade Separation At Railroad 
Crossing

5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 80.00 Total Score 76.70 7

Project Length 3.750 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target 4/5/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 9/7/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 2/8/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/2/2017 Start Design Actual TBD

Received ENV Clearance Target 9/14/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 7/28/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 10/16/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/7/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$31,157,850

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 255203059 Category Description Program Identifier

Highway SL 375 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District El Paso County El Paso 2

From Limit 0.06 MI S OF PELICANO To Limit IH 10 3

Construction Cost/Estimate $2,600,000 TIER 2 4

Description Mill And Inlay 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2019 6

Strategic Score 27.21 Total Score 72.75 7

Project Length 1.998 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,990,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 255203060 Category Description Program Identifier

Highway SL 375 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

District El Paso County El Paso 2

From Limit BOB HOPE To Limit PELICANO 3

Construction Cost/Estimate $1,250,000 TIER NA 4

Description Full Depth Repair 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.146 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 255203061 Category Description Program Identifier

Highway SL 375 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District El Paso County El Paso 2

From Limit PELLICANO To Limit ROJAS 3

Construction Cost/Estimate $1,272,840 TIER 1 4

Description Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 74.12 Total Score 88.70 7

Project Length 1.716 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,272,840

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 255204027 Category Description Program Identifier

Highway SL 375 Status Construction Scheduled 1 Category 3 - Texas Mobility 
Funds (TMF)

District El Paso County El Paso 2

From Limit RACETRACK DRIVE To Limit US 54 3

Construction Cost/Estimate $522,500,000 TIER NA 4

Description Lp 375 Extension To Construct Expressway 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Contact Phone 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/11/2011

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $114,591,973 Construction Cost  to Date $232,717

Construction Engineering Cost to 
Date

$2,731,174 Total Cost to Date $117,555,864

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$615,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 255204045 Category Description Program Identifier

Highway SL 375 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

BMN

District El Paso County El Paso 2

From Limit 4.319 MI E OF US 54 To Limit 1.544 MI W OF US 54 3

Construction Cost/Estimate $26,916 TIER NA 4

Description Bridge Culvert Rail Upgrade And Installation 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.863 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Ricardo Romero, P.E. Contact Phone (915)849-5550 10

Construction Company Contact DAN WILLIAMS COMPANY

Design 30% Complete Target 9/21/2015 Design 30% Complete Actual 9/17/2015

Design 60% Complete Target 11/9/2015 Design 60% Complete Actual 1/7/2016

Design 100% Complete Target 2/3/2016 Design 100% Complete Actual 2/3/2016

Notice to Proceed Date 6/27/2016 Work Begin Date 7/27/2016

Percent of Time Used 81.00 Percent of Budget Used 102.62

Start Design Target 6/3/2015 Start Design Actual 6/3/2015

Received ENV Clearance Target 11/17/2015 Received ENV Clearance Actual 3/4/2016

Utility Coordination Target 1/12/2016 Utility Coordination Actual 1/12/2016

Right of Way Coordination Target 9/9/2015 Right of Way Coordination Actual 9/9/2015

Project Ready to Bid Actual 5/16/2016 Project Ready to Bid Target 2/22/2016

Project Engineering Cost to Date $26,812 Construction Cost  to Date $83,331

Construction Engineering Cost to 
Date

$23 Total Cost to Date $110,166

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$20,935

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 255204046 Category Description Program Identifier

Highway SL 375 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

District El Paso County El Paso 2

From Limit 0.63 MI E OF US 54 To Limit 0.66 MI W OF IH 110 3

Construction Cost/Estimate $1,120,000 TIER NA 4

Description Rework & Cement Treat Base & Hma Overlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.790 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22163



Category Amount

$1,423,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 255301094 Category Description Program Identifier

Highway US 69 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1206A)

RGS

District Lufkin County Angelina 2

From Limit AT UP RR UNDERPASS 
ON N LOOP 287

To Limit . 3

Construction Cost/Estimate $4,115,723 TIER NA 4

Description Increase Vertical Clearance And Construct Soil Nail Walls 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2012 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.320 (mi) Estimated Completed Date 12/31/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Jesse Sisco, P.E. Contact Phone (936)327-8981 10

Construction Company Contact WEBBER, LLC

Design 30% Complete Target 5/1/2010 Design 30% Complete Actual 5/26/2010

Design 60% Complete Target 1/2/2011 Design 60% Complete Actual 2/7/2011

Design 100% Complete Target 3/17/2012 Design 100% Complete Actual 2/2/2012

Notice to Proceed Date 8/20/2012 Work Begin Date 9/10/2012

Percent of Time Used 100.92 Percent of Budget Used 98.65

Start Design Target 1/1/2008 Start Design Actual 1/1/2008

Received ENV Clearance Target 1/15/2012 Received ENV Clearance Actual 12/8/2011

Utility Coordination Target 3/1/2012 Utility Coordination Actual 2/2/2012

Right of Way Coordination Target 3/1/2012 Right of Way Coordination Actual 2/2/2012

Project Ready to Bid Actual 2/2/2012 Project Ready to Bid Target 3/18/2012

Project Engineering Cost to Date $384,368 Construction Cost  to Date $8,612,794

Construction Engineering Cost to 
Date

$720,298 Total Cost to Date $9,717,460

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22165



Category Amount

$5,400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 255301096 Category Description Program Identifier

Highway US 59 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1208)

HES

District Lufkin County Angelina 2

From Limit BU 59-G (TIMBERLAND 
DR.)

To Limit OLD MOFFETT ROAD 3

Construction Cost/Estimate $18,827,865 TIER NA 4

Description Construct Grade Separation Interchange 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2012 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.895 (mi) Estimated Completed Date 12/31/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Jesse Sisco, P.E. Contact Phone (936)327-8981 10

Construction Company Contact WEBBER, LLC

Design 30% Complete Target 5/1/2010 Design 30% Complete Actual 5/26/2010

Design 60% Complete Target 1/2/2011 Design 60% Complete Actual 2/7/2011

Design 100% Complete Target 3/17/2012 Design 100% Complete Actual 2/2/2012

Notice to Proceed Date 8/20/2012 Work Begin Date 9/10/2012

Percent of Time Used 100.92 Percent of Budget Used 98.65

Start Design Target 1/1/2008 Start Design Actual 1/1/2008

Received ENV Clearance Target 1/15/2012 Received ENV Clearance Actual 12/8/2011

Utility Coordination Target 3/1/2012 Utility Coordination Actual 2/2/2012

Right of Way Coordination Target 3/1/2012 Right of Way Coordination Actual 2/2/2012

Project Ready to Bid Actual 2/2/2012 Project Ready to Bid Target 3/18/2012

Project Engineering Cost to Date $518,874 Construction Cost  to Date $40,064,390

Construction Engineering Cost to 
Date

$322,476 Total Cost to Date $40,905,739

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$19,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 255301108 Category Description Program Identifier

Highway SL 287 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Lufkin County Angelina 2

From Limit AT FM 1194 To Limit . 3

Construction Cost/Estimate $11,191 TIER NA 4

Description Install Advance Warning Signals (intersection - Existing Warning Signs) 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bradley Tiemann, P.E. Contact Phone (936)633-4472 10

Construction Company Contact SOUTH TEXAS ILLUMINATION, LLC

Design 30% Complete Target 2/17/2015 Design 30% Complete Actual 1/26/2015

Design 60% Complete Target 4/15/2015 Design 60% Complete Actual 4/22/2015

Design 100% Complete Target 6/18/2015 Design 100% Complete Actual 6/16/2015

Notice to Proceed Date 10/21/2015 Work Begin Date 12/8/2015

Percent of Time Used 95.24 Percent of Budget Used 95.28

Start Design Target 1/5/2015 Start Design Actual 1/12/2015

Received ENV Clearance Target 5/14/2015 Received ENV Clearance Actual 6/3/2015

Utility Coordination Target 6/18/2015 Utility Coordination Actual 6/16/2015

Right of Way Coordination Target 6/18/2015 Right of Way Coordination Actual 6/16/2015

Project Ready to Bid Actual 7/17/2015 Project Ready to Bid Target 7/17/2015

Project Engineering Cost to Date $10,059 Construction Cost  to Date $18,033

Construction Engineering Cost to 
Date

$0 Total Cost to Date $28,092

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$37,926

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 255301109 Category Description Program Identifier

Highway US 69 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Lufkin County Angelina 2

From Limit FM 2251 To Limit US 59 3

Construction Cost/Estimate $199,362 TIER NA 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.455 (mi) Estimated Completed Date 2/17/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jesse Sisco, P.E. Contact Phone (936)327-8981 10

Construction Company Contact A. L. HELMCAMP, INC.

Design 30% Complete Target 5/22/2015 Design 30% Complete Actual 5/22/2015

Design 60% Complete Target 8/12/2015 Design 60% Complete Actual 8/12/2015

Design 100% Complete Target 11/13/2015 Design 100% Complete Actual 11/16/2015

Notice to Proceed Date 4/19/2016 Work Begin Date 6/15/2016

Percent of Time Used 116.67 Percent of Budget Used 62.30

Start Design Target 4/30/2015 Start Design Actual 4/30/2015

Received ENV Clearance Target 10/23/2015 Received ENV Clearance Actual 10/29/2015

Utility Coordination Target 11/13/2015 Utility Coordination Actual 11/16/2015

Right of Way Coordination Target 11/13/2015 Right of Way Coordination Actual 11/16/2015

Project Ready to Bid Actual 12/18/2015 Project Ready to Bid Target 12/11/2015

Project Engineering Cost to Date $2,067 Construction Cost  to Date $243,320

Construction Engineering Cost to 
Date

$5,889 Total Cost to Date $251,276

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$190,696

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 255301110 Category Description Program Identifier

Highway US 69 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Lufkin County Angelina 2

From Limit AT FM 2251 To Limit . 3

Construction Cost/Estimate $32,522 TIER NA 4

Description Install Advance Warning Signals (intersection - Existing Warning Signs) 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bradley Tiemann, P.E. Contact Phone (936)633-4472 10

Construction Company Contact SOUTH TEXAS ILLUMINATION, LLC

Design 30% Complete Target 2/17/2015 Design 30% Complete Actual 1/26/2015

Design 60% Complete Target 4/15/2015 Design 60% Complete Actual 4/22/2015

Design 100% Complete Target 6/18/2015 Design 100% Complete Actual 6/16/2015

Notice to Proceed Date 10/21/2015 Work Begin Date 12/8/2015

Percent of Time Used 95.24 Percent of Budget Used 95.28

Start Design Target 1/5/2015 Start Design Actual 1/12/2015

Received ENV Clearance Target 5/14/2015 Received ENV Clearance Actual 6/3/2015

Utility Coordination Target 6/18/2015 Utility Coordination Actual 6/16/2015

Right of Way Coordination Target 6/18/2015 Right of Way Coordination Actual 6/16/2015

Project Ready to Bid Actual 7/17/2015 Project Ready to Bid Target 7/17/2015

Project Engineering Cost to Date $7,746 Construction Cost  to Date $76,660

Construction Engineering Cost to 
Date

$0 Total Cost to Date $84,407

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$37,926

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 255301111 Category Description Program Identifier

Highway US 59 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lufkin County Angelina 2

From Limit 0.4 MI S OF FM 2021 
(MOFFETT RD)

To Limit CONC PVMNT W OF FM 58 3

Construction Cost/Estimate $615,003 TIER NA 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.304 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 1/20/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 4/13/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 8/12/2016 Design 100% Complete Actual 8/16/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/2/2015 Start Design Actual 4/14/2016

Received ENV Clearance Target 4/28/2016 Received ENV Clearance Actual 9/6/2016

Utility Coordination Target 8/12/2016 Utility Coordination Actual 8/16/2016

Right of Way Coordination Target 8/12/2016 Right of Way Coordination Actual 8/16/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$412,896

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22176



Project ID 255301112 Category Description Program Identifier

Highway SL 287 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

BMN

District Lufkin County Angelina 2

From Limit AT CEDAR CREEK To Limit . 3

Construction Cost/Estimate $56,726 TIER 1 4

Description Replace Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 55.00 Total Score 75.60 7

Project Length 0.039 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 1/4/2016 Design 30% Complete Actual 1/4/2016

Design 60% Complete Target 8/31/2016 Design 60% Complete Actual 8/31/2016

Design 100% Complete Target 11/14/2016 Design 100% Complete Actual 11/21/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/4/2016 Start Design Actual 1/4/2016

Received ENV Clearance Target 11/30/2016 Received ENV Clearance Actual 12/5/2016

Utility Coordination Target 11/14/2016 Utility Coordination Actual 11/21/2016

Right of Way Coordination Target 11/14/2016 Right of Way Coordination Actual 11/21/2016

Project Ready to Bid Actual 12/9/2016 Project Ready to Bid Target 12/9/2016

Project Engineering Cost to Date $59,816 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $59,816

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$52,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 255301113 Category Description Program Identifier

Highway SL 287 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

BMN

District Lufkin County Angelina 2

From Limit AT HURRICANE CREEK To Limit . 3

Construction Cost/Estimate $63,822 TIER 1 4

Description Replace Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 55.00 Total Score 75.60 7

Project Length 0.096 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 1/4/2016 Design 30% Complete Actual 1/4/2016

Design 60% Complete Target 8/31/2016 Design 60% Complete Actual 8/31/2016

Design 100% Complete Target 11/14/2016 Design 100% Complete Actual 11/21/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/4/2016 Start Design Actual 1/4/2016

Received ENV Clearance Target 11/30/2016 Received ENV Clearance Actual 12/5/2016

Utility Coordination Target 11/14/2016 Utility Coordination Actual 11/21/2016

Right of Way Coordination Target 11/14/2016 Right of Way Coordination Actual 11/21/2016

Project Ready to Bid Actual 12/9/2016 Project Ready to Bid Target 12/9/2016

Project Engineering Cost to Date $59,596 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $59,596

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$58,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 255301114 Category Description Program Identifier

Highway US 59 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

BMN

District Lufkin County Angelina 2

From Limit AT SHIREY CREEK To Limit . 3

Construction Cost/Estimate $49,758 TIER 1 4

Description Replace Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 55.88 Total Score 75.90 7

Project Length 0.041 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 1/4/2016 Design 30% Complete Actual 1/4/2016

Design 60% Complete Target 8/31/2016 Design 60% Complete Actual 8/31/2016

Design 100% Complete Target 11/14/2016 Design 100% Complete Actual 11/21/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/4/2016 Start Design Actual 1/4/2016

Received ENV Clearance Target 11/30/2016 Received ENV Clearance Actual 12/5/2016

Utility Coordination Target 11/14/2016 Utility Coordination Actual 11/21/2016

Right of Way Coordination Target 11/14/2016 Right of Way Coordination Actual 11/21/2016

Project Ready to Bid Actual 12/9/2016 Project Ready to Bid Target 12/9/2016

Project Engineering Cost to Date $59,474 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $59,474

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$45,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 255301115 Category Description Program Identifier

Highway US 59 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Lufkin County Angelina 2

From Limit OLD MOFFETT ROAD To Limit SH 103 3

Construction Cost/Estimate $13,557,000 TIER NA 4

Description Convert To 4 Lane Fwy W/ Frontage Rds 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.835 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/29/2008

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $16,576 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $16,576

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$13,557,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 255301116 Category Description Program Identifier

Highway SL 287 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Lufkin County Angelina 2

From Limit BU 59G To Limit COPELAND STREET 3

Construction Cost/Estimate $3,600,000 TIER NA 4

Description Add Auxiliary Lanes 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.698 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 2/13/2019 Design 30% Complete Actual TBD

Design 60% Complete Target 5/15/2019 Design 60% Complete Actual TBD

Design 100% Complete Target 9/16/2019 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/29/2018 Start Design Actual TBD

Received ENV Clearance Target 5/30/2019 Received ENV Clearance Actual TBD

Utility Coordination Target 9/16/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 9/16/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/11/2019

Project Engineering Cost to Date $30,598 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $30,598

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22185



Category Amount

$3,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 255301117 Category Description Program Identifier

Highway US 59 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Lufkin County Angelina 2

From Limit BU 59 N To Limit BU 59 S 3

Construction Cost/Estimate $1,485,027 TIER 2 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 52.94 Total Score 54.70 7

Project Length 5.899 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 1/4/2016 Design 30% Complete Actual 1/4/2016

Design 60% Complete Target 8/31/2016 Design 60% Complete Actual 8/31/2016

Design 100% Complete Target 11/14/2016 Design 100% Complete Actual 11/21/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/4/2016 Start Design Actual 1/4/2016

Received ENV Clearance Target 11/30/2016 Received ENV Clearance Actual 12/5/2016

Utility Coordination Target 11/14/2016 Utility Coordination Actual 11/21/2016

Right of Way Coordination Target 11/14/2016 Right of Way Coordination Actual 11/21/2016

Project Ready to Bid Actual 12/9/2016 Project Ready to Bid Target 12/9/2016

Project Engineering Cost to Date $41,242 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $41,242

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,022,985

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 255501011 Category Description Program Identifier

Highway FM 2578 Status Construction Scheduled 1 Category 1 - Proposition 1 
(16P101)

16S

District Dallas County Kaufman 2 Category 1 - Proposition 1 
(17P101)

17S

From Limit US 175 To Limit FM 987 3

Construction Cost/Estimate $6,878,336 TIER NA 4

Description Restore Existing Pavement And Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.637 (mi) Estimated Completed Date 1/5/2018 8

Project Note TxDOT Design 9

TxDOT Contact Name JEFF BUSH, P.E. Contact Phone (972)962-3617 10

Construction Company Contact A. L. HELMCAMP, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/5/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 9/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,332,359 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,332,359

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,055,574

$3,822,762

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 255602009 Category Description Program Identifier

Highway FM 2579 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District San Antonio County Wilson 2

From Limit FM 1303 To Limit FM 536 3

Construction Cost/Estimate $138,263 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.531 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/5/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$1 Total Cost to Date $1

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$18,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 255801015 Category Description Program Identifier

Highway SS 248 Status Construction Scheduled 1 Category 2U - Proposition 1 
(15P102)

15S

District Tyler County Smith 2 Category 2U - Urban Area 
Corridor (1602U)

From Limit 1.75 MI W OF FM 848
(OLD OMEN RD), E

To Limit SH 64 SE OF TYLER 3

Construction Cost/Estimate $8,660,946 TIER NA 4

Description Widen 2 Ln Road To 4 Lane Divided Roadway W/flush Median 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.177 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Shane Cunningham, P.E. Contact Phone (903)509-9066 10

Construction Company Contact L. S. EQUIPMENT CO., INC.

Design 30% Complete Target 11/21/2014 Design 30% Complete Actual 11/6/2014

Design 60% Complete Target 2/20/2015 Design 60% Complete Actual 1/23/2015

Design 100% Complete Target 5/27/2015 Design 100% Complete Actual 5/14/2015

Notice to Proceed Date 2/9/2016 Work Begin Date 6/6/2016

Percent of Time Used 33.65 Percent of Budget Used 30.37

Start Design Target 2/21/2013 Start Design Actual 2/21/2013

Received ENV Clearance Target 11/6/2015 Received ENV Clearance Actual 11/3/2015

Utility Coordination Target 10/8/2015 Utility Coordination Actual 10/8/2015

Right of Way Coordination Target 10/8/2015 Right of Way Coordination Actual 10/8/2015

Project Ready to Bid Actual 10/8/2015 Project Ready to Bid Target 10/8/2015

Project Engineering Cost to Date $4,307,379 Construction Cost  to Date $5,278,236

Construction Engineering Cost to 
Date

$134,275 Total Cost to Date $9,719,890

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22193



Category Amount

$7,708,346

$610,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 256001076 Category Description Program Identifier

Highway SL 224 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PMT

District Lufkin County Nacogdoches 2

From Limit SH 7 To Limit FM 2259 3

Construction Cost/Estimate $363,787 TIER NA 4

Description Resurface With Thin Overlay Mixture 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.950 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Shannon Ramos, P.E. Contact Phone (936)564-7782 10

Construction Company Contact MOORE BROTHERS CONSTRUCTION COMPANY

Design 30% Complete Target 4/2/2015 Design 30% Complete Actual 4/2/2015

Design 60% Complete Target 6/10/2015 Design 60% Complete Actual 6/10/2015

Design 100% Complete Target 10/15/2015 Design 100% Complete Actual 10/15/2015

Notice to Proceed Date 3/9/2016 Work Begin Date 8/23/2016

Percent of Time Used 146.67 Percent of Budget Used 98.60

Start Design Target 3/6/2015 Start Design Actual 3/6/2015

Received ENV Clearance Target 9/21/2015 Received ENV Clearance Actual 10/13/2015

Utility Coordination Target 10/15/2015 Utility Coordination Actual 10/15/2015

Right of Way Coordination Target 10/15/2015 Right of Way Coordination Actual 10/15/2015

Project Ready to Bid Actual 11/13/2015 Project Ready to Bid Target 11/13/2015

Project Engineering Cost to Date $15,452 Construction Cost  to Date $726,611

Construction Engineering Cost to 
Date

$13,854 Total Cost to Date $755,916

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$210,051

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 256001077 Category Description Program Identifier

Highway US 59 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lufkin County Nacogdoches 2

From Limit GRASS MEDIAN S OF 
US 259

To Limit US 59 (S) 3

Construction Cost/Estimate $442,905 TIER NA 4

Description Resurface With Seal Coat (sb Lanes Only) 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.383 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 1/20/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 4/13/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 8/12/2016 Design 100% Complete Actual 8/16/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/2/2015 Start Design Actual 4/14/2016

Received ENV Clearance Target 4/28/2016 Received ENV Clearance Actual 9/6/2016

Utility Coordination Target 8/12/2016 Utility Coordination Actual 8/16/2016

Right of Way Coordination Target 8/12/2016 Right of Way Coordination Actual 8/16/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$235,728

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 256001078 Category Description Program Identifier

Highway SL 224 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County Nacogdoches 2

From Limit SH 7 To Limit US 59 S 3

Construction Cost/Estimate $60,053 TIER 2 4

Description Texturize Shoulders (milled Edgeline Rumble Strips; Milled Centerline Rumble Strips) 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 53.97 Total Score 74.85 7

Project Length 4.279 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 2/14/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/11/2016 Start Design Actual 7/11/2016

Received ENV Clearance Target 2/2/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 2/14/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 2/14/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/14/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22199



Category Amount

$60,053

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 256002028 Category Description Program Identifier

Highway SL 224 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PMT

District Lufkin County Nacogdoches 2

From Limit FM 2609 To Limit SH 7 3

Construction Cost/Estimate $426,000 TIER NA 4

Description Resurface With Thin Overlay Mixture 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.239 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Shannon Ramos, P.E. Contact Phone (936)564-7782 10

Construction Company Contact MOORE BROTHERS CONSTRUCTION COMPANY

Design 30% Complete Target 4/2/2015 Design 30% Complete Actual 4/2/2015

Design 60% Complete Target 6/10/2015 Design 60% Complete Actual 6/10/2015

Design 100% Complete Target 10/15/2015 Design 100% Complete Actual 10/15/2015

Notice to Proceed Date 3/9/2016 Work Begin Date 8/23/2016

Percent of Time Used 146.67 Percent of Budget Used 98.60

Start Design Target 3/6/2015 Start Design Actual 3/6/2015

Received ENV Clearance Target 9/21/2015 Received ENV Clearance Actual 10/13/2015

Utility Coordination Target 10/15/2015 Utility Coordination Actual 10/15/2015

Right of Way Coordination Target 10/15/2015 Right of Way Coordination Actual 10/15/2015

Project Ready to Bid Actual 11/13/2015 Project Ready to Bid Target 11/13/2015

Project Engineering Cost to Date $2,264 Construction Cost  to Date $870,336

Construction Engineering Cost to 
Date

$16,594 Total Cost to Date $889,194

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$275,223

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 256101011 Category Description Program Identifier

Highway SH 71 Status Under Development 1 Category 11 - District 
Discretionary (2411)

District Brownwood County Mcculloch 2

From Limit US 87 To Limit FM 2309 3

Construction Cost/Estimate $2,575,849 TIER NA 4

Description Rehab Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.724 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target 8/5/2014 Design 30% Complete Actual 8/5/2014

Design 60% Complete Target 4/16/2015 Design 60% Complete Actual 10/8/2014

Design 100% Complete Target 6/12/2015 Design 100% Complete Actual 3/5/2015

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/21/2014 Start Design Actual 7/21/2014

Received ENV Clearance Target 6/29/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 6/29/2015 Utility Coordination Actual 3/10/2015

Right of Way Coordination Target 6/29/2015 Right of Way Coordination Actual 3/11/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/29/2015

Project Engineering Cost to Date $57,775 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $57,775

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22203



Category Amount

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 256101013 Category Description Program Identifier

Highway SH 71 Status Construction Scheduled 1 Category 11 - Proposition 1 
(15P111)

15S

District Brownwood County Mcculloch 2 Category 1 - Proposition 1 
(15P101)

15S

From Limit 0.54 MI. W OF FM 2309 To Limit NEAR FM 2309 3

Construction Cost/Estimate $1,026,757 TIER NA 4

Description Widen Subgrade, Add Passing Lanes, And Surface 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.566 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bartholomew Fris, P.E. Contact Phone (325)643-0358 10

Construction Company Contact PRATER EQUIPMENT CO., INC.

Design 30% Complete Target 7/8/2014 Design 30% Complete Actual 7/8/2014

Design 60% Complete Target 7/30/2014 Design 60% Complete Actual 7/30/2014

Design 100% Complete Target 3/3/2015 Design 100% Complete Actual 3/5/2015

Notice to Proceed Date 7/23/2015 Work Begin Date 11/2/2015

Percent of Time Used 65.36 Percent of Budget Used 62.67

Start Design Target 6/17/2014 Start Design Actual 6/17/2014

Received ENV Clearance Target 3/13/2015 Received ENV Clearance Actual 10/2/2014

Utility Coordination Target 3/13/2015 Utility Coordination Actual 3/11/2015

Right of Way Coordination Target 3/13/2015 Right of Way Coordination Actual 3/11/2015

Project Ready to Bid Actual 3/11/2015 Project Ready to Bid Target 3/13/2015

Project Engineering Cost to Date $9,328 Construction Cost  to Date $1,205,220

Construction Engineering Cost to 
Date

$50,193 Total Cost to Date $1,264,741

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$946,756

$80,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 256201020 Category Description Program Identifier

Highway FM 1442 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Beaumont County Orange 2

From Limit FM 408, EAST To Limit SH 73 IN BRIDGE CITY 3

Construction Cost/Estimate $2,500,001 TIER 2 4

Description Rehabilitate Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 33.09 Total Score 74.75 7

Project Length 1.020 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target 2/17/2012 Design 30% Complete Actual 3/29/2012

Design 60% Complete Target 4/4/2012 Design 60% Complete Actual 4/12/2012

Design 100% Complete Target 7/17/2012 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/1/2011 Start Design Actual 12/1/2011

Received ENV Clearance Target 7/16/2012 Received ENV Clearance Actual TBD

Utility Coordination Target 5/30/2012 Utility Coordination Actual TBD

Right of Way Coordination Target 5/30/2012 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/17/2012

Project Engineering Cost to Date $110,967 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $110,967

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 256201022 Category Description Program Identifier

Highway FM 1442 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Beaumont County Orange 2

From Limit FM 105 To Limit FM 408 3

Construction Cost/Estimate $290,319 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.906 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 4/30/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/30/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/8/2016

Notice to Proceed Date 12/6/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 5.77

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/8/2016

Utility Coordination Target TBD Utility Coordination Actual 8/14/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/6/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$479,241

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22210



Project ID 256301009 Category Description Program Identifier

Highway FM 1023 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District San Antonio County Uvalde 2

From Limit FM 2369 To Limit 0.55 MI S OF FM 2369 3

Construction Cost/Estimate $18,812 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.550 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 5/6/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/3/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/15/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 4/18/2016

Percent of Time Used 115.09 Percent of Budget Used 102.54

Start Design Target TBD Start Design Actual 1/2/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/17/2015

Utility Coordination Target TBD Utility Coordination Actual 9/15/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 9/15/2015

Project Ready to Bid Actual 9/17/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $38,330

Construction Engineering Cost to 
Date

$168 Total Cost to Date $38,497

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$21,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 256501004 Category Description Program Identifier

Highway FM 2989 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Walker 2

From Limit SH 75 To Limit IH 45 3

Construction Cost/Estimate $13,652 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.434 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$15,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 256502009 Category Description Program Identifier

Highway FM 2989 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Walker 2

From Limit IH 45 EFR To Limit FM 247 3

Construction Cost/Estimate $148,597 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.604 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$180,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 257401046 Category Description Program Identifier

Highway RM 584 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

PM

District San Angelo County Tom Green 2

From Limit 5.27 MI SOUTH OF SL 
306

To Limit US 277 3

Construction Cost/Estimate $182,000 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2019 6

Strategic Score 22.06 Total Score 71.00 7

Project Length 5.753 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$182,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 257501009 Category Description Program Identifier

Highway FM 2624 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Bowie 2

From Limit SH 8 To Limit CR 1211 3

Construction Cost/Estimate $270,909 TIER 1 4

Description Profile Centerline & Edgeline Markings Centerline Bars & Edgeline Profile 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2019 6

Strategic Score 35.29 Total Score 75.50 7

Project Length 5.419 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$270,909

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 257701009 Category Description Program Identifier

Highway FM 49 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Upshur 2

From Limit FM 1002 To Limit FM 1795 3

Construction Cost/Estimate $90,527 TIER 1 4

Description Profile Edgeline Markings Edgeline Profile 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 45.59 Total Score 79.00 7

Project Length 5.580 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$90,527

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 257701010 Category Description Program Identifier

Highway FM 49 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Upshur 2

From Limit FM 1002 To Limit FM 1795 3

Construction Cost/Estimate $48,127 TIER 2 4

Description Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 29.41 Total Score 59.50 7

Project Length 5.580 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$48,127

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22224



Project ID 257901008 Category Description Program Identifier

Highway FM 2582 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Wichita Falls County Baylor 2

From Limit END OF STATE 
MAINTENANCE

To Limit RM 1919 3

Construction Cost/Estimate $90,699 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 3.865 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$90,699

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22226



Project ID 258001008 Category Description Program Identifier

Highway FM 2583 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Wichita Falls County Montague 2

From Limit SH 59 To Limit END OF STATE MAINTENANCE 3

Construction Cost/Estimate $109,336 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 19.12 Total Score 63.00 7

Project Length 3.588 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22227



Category Amount

$109,336

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22228



Project ID 258101009 Category Description Program Identifier

Highway FM 2584 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Wichita Falls County Throckmorton 2

From Limit END OF STATE 
MAINTENANCE

To Limit US 283 3

Construction Cost/Estimate $48,934 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 2.081 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22229



Category Amount

$48,934

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22230



Project ID 258201021 Category Description Program Identifier

Highway FM 890 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Wichita Falls County Wichita 2

From Limit IH 44 To Limit FM 171 3

Construction Cost/Estimate $79,955 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.709 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 4/20/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/3/2016

Design 100% Complete Target TBD Design 100% Complete Actual 7/1/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/23/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/1/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22231



Category Amount

$105,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22232



Project ID 258201022 Category Description Program Identifier

Highway FM 890 Status Finalizing for Construction 1 Category 2U - Urban Area 
Corridor (2002U)

District Wichita Falls County Wichita 2

From Limit IH 44 To Limit SP 325 3

Construction Cost/Estimate $1,500,000 TIER 2 4

Description Widen Roadway & Overlay 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2019 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 0.509 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22233



Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22234



Project ID 258301008 Category Description Program Identifier

Highway FM 2585 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Wichita Falls County Wilbarger 2

From Limit FM 2074 To Limit US 183 3

Construction Cost/Estimate $153,696 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.246 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Zachary Husen, P.E. Contact Phone (940)549-0676 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 6/29/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/20/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/4/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 6/20/2016

Percent of Time Used 100.00 Percent of Budget Used 98.02

Start Design Target TBD Start Design Actual 6/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/9/2015

Utility Coordination Target TBD Utility Coordination Actual 7/23/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/23/2015

Project Ready to Bid Actual 9/4/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,032 Construction Cost  to Date $289,180

Construction Engineering Cost to 
Date

$0 Total Cost to Date $290,211

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22235



Category Amount

$138,954

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22236



Project ID 258401014 Category Description Program Identifier

Highway FM 2621 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Washington 2

From Limit FM 390 To Limit FM 50 3

Construction Cost/Estimate $177,847 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.684 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22237



Category Amount

$210,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22238



Project ID 258801016 Category Description Program Identifier

Highway FM 548 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Dallas County Kaufman 2

From Limit 1 MI N OF US 80 
(DIAMOND CREEK DR)

To Limit ROCKWALL COUNTY LINE 3

Construction Cost/Estimate $199,201 TIER NA 4

Description Seal Coat, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.202 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name David Morren, P.E. Contact Phone (214)319-3574 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 6/8/2015

Design 60% Complete Target TBD Design 60% Complete Actual 6/8/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/3/2015 Work Begin Date 2/25/2016

Percent of Time Used 98.03 Percent of Budget Used 89.11

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/8/2015

Utility Coordination Target TBD Utility Coordination Actual 7/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/13/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $478,647 Construction Cost  to Date $388,202

Construction Engineering Cost to 
Date

$1,606 Total Cost to Date $868,455

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22239



Category Amount

$183,198

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22240



Project ID 258801017 Category Description Program Identifier

Highway FM 548 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2302M)

District Dallas County Kaufman 2

From Limit NORTH OF US 80 To Limit S OF SH 205 (ROCKWALL C/L) 3

Construction Cost/Estimate $41,720,000 TIER NA 4

Description Widen And Reconstruct 2 Lane Rural To 4/6 Lane Urban Divided 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.606 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $519,798 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $519,798

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22241



Category Amount

$41,720,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22242



Project ID 258802008 Category Description Program Identifier

Highway FM 548 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2302M)

District Dallas County Rockwall 2

From Limit S OF SH 205 
(KAUFMAN C/L)

To Limit SH205 3

Construction Cost/Estimate $1,000,000 TIER NA 4

Description Widen And Reconstruct 2 Lane Rural To 6 Lane Divided Urban Roadway 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.677 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22243



Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22244



Project ID 259001020 Category Description Program Identifier

Highway FM 2609 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1811)

District Lufkin County Nacogdoches 2

From Limit RAGUET STREET To Limit NORTH STREET (BU 59-F) 3

Construction Cost/Estimate $2,500,000 TIER 1 4

Description Widen From 2 To 4 Lanes 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 53.24 Total Score 75.35 7

Project Length 0.280 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 4/11/2016 Design 30% Complete Actual 4/11/2016

Design 60% Complete Target 11/15/2016 Design 60% Complete Actual 11/15/2016

Design 100% Complete Target 11/10/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/1/2013 Start Design Actual 2/1/2013

Received ENV Clearance Target 1/28/2016 Received ENV Clearance Actual 1/28/2016

Utility Coordination Target 11/10/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 11/10/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 12/8/2017

Project Engineering Cost to Date $1,417,207 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,417,207

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22245



Category Amount

$2,505,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22246



Project ID 259001028 Category Description Program Identifier

Highway FM 2609 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lufkin County Nacogdoches 2

From Limit FM 941 To Limit SL 224 3

Construction Cost/Estimate $221,666 TIER NA 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.197 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 1/20/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 4/13/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 8/12/2016 Design 100% Complete Actual 8/16/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/2/2015 Start Design Actual 4/14/2016

Received ENV Clearance Target 4/28/2016 Received ENV Clearance Actual 9/6/2016

Utility Coordination Target 8/12/2016 Utility Coordination Actual 8/16/2016

Right of Way Coordination Target 8/12/2016 Right of Way Coordination Actual 8/16/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22247



Category Amount

$273,941

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22248



Project ID 259001029 Category Description Program Identifier

Highway FM 2609 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Lufkin County Nacogdoches 2

From Limit FM 941 To Limit SL 224 3

Construction Cost/Estimate $64,247 TIER 2 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 4.924 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/14/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/4/2018 Start Design Actual TBD

Received ENV Clearance Target 12/5/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 3/11/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 3/11/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/12/2019

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22249



Category Amount

$64,247

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22250



Project ID 259002010 Category Description Program Identifier

Highway FM 2609 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (2011)

District Lufkin County Nacogdoches 2

From Limit FM 941 To Limit END OF PAVEMENT 3

Construction Cost/Estimate $3,537,000 TIER 2 4

Description Reconstruct And Widen Pavement 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 5.055 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 5/8/2019 Design 30% Complete Actual TBD

Design 60% Complete Target 8/14/2019 Design 60% Complete Actual TBD

Design 100% Complete Target 12/16/2019 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/7/2019 Start Design Actual TBD

Received ENV Clearance Target 10/25/2019 Received ENV Clearance Actual TBD

Utility Coordination Target 12/16/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 12/16/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/10/2020

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22251



Category Amount

$3,537,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22252



Project ID 259101010 Category Description Program Identifier

Highway FM 2610 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Lufkin County Polk 2

From Limit SH 146 To Limit LIBERTY COUNTY LINE 3

Construction Cost/Estimate $382,053 TIER 2 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 4.962 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 5/10/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 8/9/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 12/11/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/6/2017 Start Design Actual TBD

Received ENV Clearance Target 8/23/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 12/11/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 12/11/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/12/2018

Project Engineering Cost to Date $48,878 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $48,878

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22253



Category Amount

$382,053

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22254



Project ID 259101011 Category Description Program Identifier

Highway FM 2610 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County Polk 2

From Limit SH 146 To Limit LIBERTY COUNTY LINE 3

Construction Cost/Estimate $79,553 TIER 2 4

Description Texturize Shoulders (profile Edgeline Markings) 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 5.250 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/31/2016 Start Design Actual 10/31/2016

Received ENV Clearance Target 3/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 3/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/17/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22255



Category Amount

$79,553

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22256



Project ID 259201005 Category Description Program Identifier

Highway FM 1175 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Lufkin County Sabine 2

From Limit END OF PAVEMENT To Limit FM 83 3

Construction Cost/Estimate $135,119 TIER NA 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.971 (mi) Estimated Completed Date 5/15/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Shannon Ramos, P.E. Contact Phone (936)564-7782 10

Construction Company Contact L.C. JORDAN & SON

Design 30% Complete Target 11/19/2014 Design 30% Complete Actual 11/19/2014

Design 60% Complete Target 4/8/2015 Design 60% Complete Actual 3/25/2015

Design 100% Complete Target 7/17/2015 Design 100% Complete Actual 7/15/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 1/18/2016

Percent of Time Used 94.89 Percent of Budget Used 76.90

Start Design Target 9/8/2014 Start Design Actual 9/8/2014

Received ENV Clearance Target 4/23/2015 Received ENV Clearance Actual 8/25/2015

Utility Coordination Target 7/17/2015 Utility Coordination Actual 7/15/2015

Right of Way Coordination Target 7/17/2015 Right of Way Coordination Actual 7/15/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $91,818 Construction Cost  to Date $200,803

Construction Engineering Cost to 
Date

$967 Total Cost to Date $293,587

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22257



Category Amount

$191,398

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22258



Project ID 259401014 Category Description Program Identifier

Highway FM 945 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Lufkin County San Jacinto 2

From Limit SH 156 To Limit SH 150 3

Construction Cost/Estimate $439,331 TIER 2 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 34.56 Total Score 68.25 7

Project Length 8.851 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 6/8/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 9/7/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 1/16/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/6/2017 Start Design Actual TBD

Received ENV Clearance Target 10/5/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 1/16/2018 Utility Coordination Actual TBD

Right of Way Coordination Target 1/16/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/9/2018

Project Engineering Cost to Date $21,660 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $21,660

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22259



Category Amount

$439,331

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22260



Project ID 259901008 Category Description Program Identifier

Highway FM 2614 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Yoakum County Colorado 2

From Limit FM 950 To Limit WHARTON C/L 3

Construction Cost/Estimate $61,293 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.737 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Walsh, P.E. Contact Phone (361)572-5214 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/14/2015 Design 100% Complete Actual 8/5/2015

Notice to Proceed Date 2/29/2016 Work Begin Date 7/25/2016

Percent of Time Used 81.67 Percent of Budget Used 95.40

Start Design Target 3/23/2015 Start Design Actual 3/23/2015

Received ENV Clearance Target 7/1/2015 Received ENV Clearance Actual 7/8/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/5/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $124,071

Construction Engineering Cost to 
Date

$0 Total Cost to Date $124,071

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22261



Category Amount

$68,696

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22262



Project ID 260401008 Category Description Program Identifier

Highway FM 2604 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(2006)

ON

District Waco County Hill 2

From Limit @ CEDAR CREEK To Limit (STR #001) 3

Construction Cost/Estimate $1,450,000 TIER 1 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 52.94 Total Score 81.50 7

Project Length 0.028 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22263



Category Amount

$1,450,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 260401009 Category Description Program Identifier

Highway FM 2604 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Waco County Hill 2

From Limit FORT GRAHAM RD To Limit FM 933 3

Construction Cost/Estimate $60,041 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.463 (mi) Estimated Completed Date 10/27/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Smith,  P.E. Contact Phone (254)865-7115 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target 6/12/2015 Design 30% Complete Actual 6/15/2015

Design 60% Complete Target 7/2/2015 Design 60% Complete Actual 7/2/2015

Design 100% Complete Target 7/31/2015 Design 100% Complete Actual 8/14/2015

Notice to Proceed Date 3/18/2016 Work Begin Date 5/3/2016

Percent of Time Used 71.43 Percent of Budget Used 103.17

Start Design Target 5/26/2015 Start Design Actual 5/26/2015

Received ENV Clearance Target 7/31/2015 Received ENV Clearance Actual 8/14/2015

Utility Coordination Target 7/31/2015 Utility Coordination Actual 8/14/2015

Right of Way Coordination Target 7/31/2015 Right of Way Coordination Actual 7/31/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $130,712

Construction Engineering Cost to 
Date

$1,711 Total Cost to Date $132,422

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$75,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 260701011 Category Description Program Identifier

Highway SH 188 Status Construction Scheduled 1 Category 1 - Proposition 1 
(16P101)

16S

District Corpus Christi County Aransas 2

From Limit FM 1069 To Limit BS 35-L 3

Construction Cost/Estimate $1,142,012 TIER NA 4

Description Seal And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.484 (mi) Estimated Completed Date 10/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Benavidez , P.E. Contact Phone (361)364-1180 10

Construction Company Contact HAAS-ANDERSON CONSTRUCTION, LTD.

Design 30% Complete Target 12/17/2015 Design 30% Complete Actual 12/18/2015

Design 60% Complete Target 1/11/2016 Design 60% Complete Actual 1/12/2016

Design 100% Complete Target 2/16/2016 Design 100% Complete Actual 2/15/2016

Notice to Proceed Date 5/11/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 11/16/2015 Start Design Actual 11/16/2015

Received ENV Clearance Target 3/11/2016 Received ENV Clearance Actual 2/25/2016

Utility Coordination Target 2/16/2016 Utility Coordination Actual 2/15/2016

Right of Way Coordination Target 2/16/2016 Right of Way Coordination Actual 2/15/2016

Project Ready to Bid Actual 2/25/2016 Project Ready to Bid Target 3/11/2016

Project Engineering Cost to Date $19,801 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $19,801

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 260901007 Category Description Program Identifier

Highway FM 2619 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Corpus Christi County Kleberg 2

From Limit FM 1717 To Limit FM 1118 3

Construction Cost/Estimate $54,205 TIER NA 4

Description 2017 District Wide Seal Coat Project 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.671 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/22/2016 Design 100% Complete Actual 8/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/7/2016 Project Ready to Bid Target 9/14/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$13 Total Cost to Date $13

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$72,438

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 261201011 Category Description Program Identifier

Highway RM 2654 Status Construction Scheduled 1 Category 8 - Systemic Widening 
Program (1608SW)

SSW

District Amarillo County Hemphill 2

From Limit SH 33 To Limit FM 277 3

Construction Cost/Estimate $5,653,752 TIER NA 4

Description Safety Widening Of Roadway 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.215 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Wesley D. Kimmell, P. E. Contact Phone (806)665-2374 10

Construction Company Contact RK HALL, LLC

Design 30% Complete Target 3/29/2016 Design 30% Complete Actual 3/24/2016

Design 60% Complete Target 4/14/2016 Design 60% Complete Actual 4/14/2016

Design 100% Complete Target 5/5/2016 Design 100% Complete Actual 5/20/2016

Notice to Proceed Date 9/16/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 3/7/2016 Start Design Actual 3/7/2016

Received ENV Clearance Target 5/4/2016 Received ENV Clearance Actual 5/9/2016

Utility Coordination Target 5/4/2016 Utility Coordination Actual 5/25/2016

Right of Way Coordination Target 4/28/2016 Right of Way Coordination Actual 5/25/2016

Project Ready to Bid Actual 5/12/2016 Project Ready to Bid Target 5/4/2016

Project Engineering Cost to Date $1,011,894 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$352 Total Cost to Date $1,012,245

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,409,819

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 262101008 Category Description Program Identifier

Highway FM 2629 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2202M)

District Pharr County Hidalgo 2

From Limit FM 491 To Limit HIDALGO/CAMERON CL 3

Construction Cost/Estimate $15,000,000 TIER NA 4

Description Proposed Super 2 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$15,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 262102009 Category Description Program Identifier

Highway FM 2629 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Pharr County Cameron 2

From Limit FM 1425 To Limit .37 MI EAST OF FM 1425 3

Construction Cost/Estimate $300,000 TIER 2 4

Description Rehabilitate Roadway 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 2.390 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 262103010 Category Description Program Identifier

Highway FM 2629 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Pharr County Willacy 2

From Limit 0.37 MI EAST OF FM 
1425

To Limit FM 506 3

Construction Cost/Estimate $1,700,000 TIER 2 4

Description Rehabilitate Roadway 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.366 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 263501031 Category Description Program Identifier

Highway SL 335 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

BMN

District Amarillo County Potter 2

From Limit AT DRAINAGE DITCH 
1.2MI E OF US287

To Limit . 3

Construction Cost/Estimate $71,825 TIER 2 4

Description Replace Bridge Rail 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 40.29 Total Score 63.20 7

Project Length 0.010 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22279



Category Amount

$71,825

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 263501032 Category Description Program Identifier

Highway SL 335 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1906)

BMN

District Amarillo County Potter 2

From Limit AT DRAINAGE DITCH 
2.2MI E OF US287

To Limit . 3

Construction Cost/Estimate $124,780 TIER 2 4

Description Replace Bridge Rail 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 30.00 Total Score 59.70 7

Project Length 0.010 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$124,780

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 263501033 Category Description Program Identifier

Highway SL 335 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Amarillo County Potter 2

From Limit RANDALL COUNTY 
LINE

To Limit SE 3RD AVENUE 3

Construction Cost/Estimate $9,500,000 TIER NA 4

Description Convert NoN-Freeway To Freeway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.534 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $6,914 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $6,914

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 263501035 Category Description Program Identifier

Highway SL 335 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Amarillo County Potter 2

From Limit US 87 To Limit .5 MILES SOUTH OF SH 136 3

Construction Cost/Estimate $631,052 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.850 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target 6/14/2016 Design 30% Complete Actual 6/16/2016

Design 60% Complete Target 7/27/2016 Design 60% Complete Actual 6/24/2016

Design 100% Complete Target 8/24/2016 Design 100% Complete Actual 8/25/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/16/2016 Start Design Actual 5/16/2016

Received ENV Clearance Target 7/13/2016 Received ENV Clearance Actual 6/27/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/28/2016 Project Ready to Bid Target 8/10/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$826,100

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 263501036 Category Description Program Identifier

Highway SL 335 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Amarillo County Potter 2

From Limit AT SL 434 To Limit . 3

Construction Cost/Estimate $231,691 TIER 2 4

Description Improve Traffic Signals,safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 27.06 Total Score 65.70 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$231,691

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 263502022 Category Description Program Identifier

Highway LP 335 Status Construction Scheduled 1 Category 3 - Proposition 12 
(13V2MP)

MPO

District Amarillo County Randall 2 Category 3 - Proposition 14 
(P14BM)

From Limit IH 27, E To Limit BNSF RR 3 Category 12 - Strategic Priority 
(1312BD)

Construction Cost/Estimate $32,232,647 TIER NA 4 Category 12 - Strategic Priority 
(1312BM)

Description Additional 2 Lanes And Bridges 5 Category 3 - Proposition 12 
(13V2DT)

Last Update Date 12/21/2016 Bid Received Date 12/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.000 (mi) Estimated Completed Date 10/12/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Blair E. Johnson, P.E. Contact Phone (806)376-5255 10

Construction Company Contact J. LEE MILLIGAN, INC.

Design 30% Complete Target 6/26/2012 Design 30% Complete Actual 8/31/2012

Design 60% Complete Target 12/13/2012 Design 60% Complete Actual 12/13/2012

Design 100% Complete Target 3/13/2013 Design 100% Complete Actual 5/21/2013

Notice to Proceed Date 3/4/2014 Work Begin Date 11/3/2014

Percent of Time Used 12.56 Percent of Budget Used 48.64

Start Design Target 3/5/2012 Start Design Actual 12/27/2011

Received ENV Clearance Target 5/1/2013 Received ENV Clearance Actual 2/25/2013

Utility Coordination Target 5/1/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 5/1/2013 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/2/2013 Project Ready to Bid Target 5/1/2013

Project Engineering Cost to Date $2,528,163 Construction Cost  to Date $31,984,033

Construction Engineering Cost to 
Date

$841,830 Total Cost to Date $35,354,026

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,773,000

$3,600,808

$840,000

$587,500

$19,350,285

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 263502028 Category Description Program Identifier

Highway SL 335 Status Construction Scheduled 1 Category 2U - Proposition 1 
(15P102)

15S

District Amarillo County Randall 2 Category 4 - Proposition 1 
(15P104)

15S

From Limit 0.13 MILES EAST OF 
GEORGIA ST.

To Limit 0.26 MILES WEST OF FM 1541 3

Construction Cost/Estimate $17,821,897 TIER NA 4

Description Pavement, Structure And Drainage 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.808 (mi) Estimated Completed Date 6/16/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Blair E. Johnson, P.E. Contact Phone (806)376-5255 10

Construction Company Contact WEBBER, LLC

Design 30% Complete Target 6/17/2013 Design 30% Complete Actual 7/1/2013

Design 60% Complete Target 8/26/2013 Design 60% Complete Actual 11/12/2013

Design 100% Complete Target 10/15/2013 Design 100% Complete Actual 3/2/2015

Notice to Proceed Date 7/31/2015 Work Begin Date 8/10/2015

Percent of Time Used 70.65 Percent of Budget Used 85.31

Start Design Target 4/9/2013 Start Design Actual 4/9/2013

Received ENV Clearance Target 10/3/2018 Received ENV Clearance Actual 1/31/2014

Utility Coordination Target 10/3/2018 Utility Coordination Actual 1/31/2014

Right of Way Coordination Target 10/3/2018 Right of Way Coordination Actual 1/31/2014

Project Ready to Bid Actual 1/31/2015 Project Ready to Bid Target 10/3/2018

Project Engineering Cost to Date $1,318,982 Construction Cost  to Date $30,067,526

Construction Engineering Cost to 
Date

$695,488 Total Cost to Date $32,081,995

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,337,000

$9,163,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 263502029 Category Description Program Identifier

Highway SL 335 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1711)

CNN

District Amarillo County Randall 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

CNN

From Limit IH 27 To Limit BELL STREET 3

Construction Cost/Estimate $2,500,000 TIER 1 4

Description B-1 Phase I : Construct Frontage Roads To Accommodate Future Mainlane Bridge At Ih 27 (3rd Level) 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 87.35 Total Score 86.95 7

Project Length 0.635 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 8/11/2015

Design 60% Complete Target TBD Design 60% Complete Actual 11/3/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/15/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 5/1/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,750,682 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,750,682

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22293



Category Amount

$1,000,000

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 263502031 Category Description Program Identifier

Highway SL 335 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Amarillo County Randall 2

From Limit 34TH AVENUE To Limit POTTER COUNTY LINE 3

Construction Cost/Estimate $500,000 TIER NA 4

Description Convert NoN-Freeway To Freeway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.638 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,611 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,611

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 263502032 Category Description Program Identifier

Highway SL 335 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Amarillo County Randall 2

From Limit 0.2 MILES WEST OF FM 
1541

To Limit 0.2 MILES SOUTH OF 34TH AVENUE 3

Construction Cost/Estimate $50,000,000 TIER NA 4

Description Convert NoN-Freeway To Freeway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.634 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$50,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 263502034 Category Description Program Identifier

Highway SL 335 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Amarillo County Randall 2

From Limit IH 27 To Limit BELL STREET 3

Construction Cost/Estimate $15,000,000 TIER NA 4

Description B-1 Phase Iii:construct Mainlanes And Mainlane Bridge At Ih 27 (3rd Level) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.410 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$15,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 263503017 Category Description Program Identifier

Highway SL 335 Status Construction Scheduled 1 Category 2U - Urban Area 
Corridor (1502U)

TDC

District Amarillo County Randall 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

TDC

From Limit HILLSIDE RD To Limit POTTER CO 3

Construction Cost/Estimate $793,820 TIER NA 4

Description Rehab Roadway And Improve Intersections 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.516 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Blair E. Johnson, P.E. Contact Phone (806)376-5255 10

Construction Company Contact WEBBER, LLC

Design 30% Complete Target 11/12/2014 Design 30% Complete Actual 1/26/2015

Design 60% Complete Target 2/13/2015 Design 60% Complete Actual 2/6/2015

Design 100% Complete Target 5/7/2015 Design 100% Complete Actual 5/22/2015

Notice to Proceed Date 10/6/2015 Work Begin Date 1/25/2016

Percent of Time Used 35.49 Percent of Budget Used 54.89

Start Design Target 7/1/2014 Start Design Actual 7/1/2014

Received ENV Clearance Target 1/14/2015 Received ENV Clearance Actual 12/15/2014

Utility Coordination Target 4/13/2015 Utility Coordination Actual 5/28/2015

Right of Way Coordination Target 4/13/2015 Right of Way Coordination Actual 5/28/2015

Project Ready to Bid Actual 4/30/2015 Project Ready to Bid Target 4/13/2015

Project Engineering Cost to Date $489,226 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$22,672 Total Cost to Date $511,897

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$520,000

$118,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 263503018 Category Description Program Identifier

Highway SL 335 Status Finalizing for Construction 1 Category 2U - Proposition 1 
(17P102)

17S

District Amarillo County Randall 2 Category 4 - Proposition 1 
(17P104)

17S

From Limit WEST OF COULTER To Limit IH 27 3 Category 1 - Proposition 1 
(17P101)

17S

Construction Cost/Estimate $20,500,000 TIER 1 4 Category 2U - Urban Area 
Corridor (1702U)

CNN

Description B-1 Phase I : Construct Frontage Roads And Grade Separation At Coulter 5 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

CNN

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 81.47 Total Score 84.95 7

Project Length 1.078 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 8/11/2015

Design 60% Complete Target TBD Design 60% Complete Actual 11/3/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/15/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 5/1/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $13,266,602 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $13,266,602

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,470,000

$3,970,000

$1,000,000

$5,890,000

$7,170,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 263503022 Category Description Program Identifier

Highway SL 335 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Amarillo County Randall 2

From Limit COULTER STREET To Limit POTTER COUNTY LINE 3

Construction Cost/Estimate $623,200 TIER 2 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 46.18 Total Score 72.20 7

Project Length 5.414 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$623,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 263503023 Category Description Program Identifier

Highway SL 335 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Amarillo County Randall 2

From Limit EAST OF COULTER To Limit IH 27 3

Construction Cost/Estimate $15,000,000 TIER NA 4

Description B-1 Phase Iii:construct Mainlanes And Mainlane Bridge At Ih 27 (3rd Level) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$15,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 263503024 Category Description Program Identifier

Highway SL 335 Status Under Development 1 Category 2U - Urban Area 
Corridor (2302U)

CNN

District Amarillo County Randall 2

From Limit FM 2590 To Limit WEST OF COULTER 3

Construction Cost/Estimate $12,760,000 TIER NA 4

Description B-1 Phase Ii:construct Mainlanes And Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.901 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$12,760,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22310



Project ID 263504029 Category Description Program Identifier

Highway SL 335 Status Construction Scheduled 1 Category 2U - Urban Area 
Corridor (1502U)

TDC

District Amarillo County Potter 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

TDC

From Limit RANDALL CO To Limit B IH 40 D 3

Construction Cost/Estimate $2,161,107 TIER NA 4

Description Rehab Roadway And Improve Intersections 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.657 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Blair E. Johnson, P.E. Contact Phone (806)376-5255 10

Construction Company Contact WEBBER, LLC

Design 30% Complete Target 11/12/2014 Design 30% Complete Actual 1/26/2015

Design 60% Complete Target 2/13/2015 Design 60% Complete Actual 2/6/2015

Design 100% Complete Target 5/7/2015 Design 100% Complete Actual 5/22/2015

Notice to Proceed Date 10/6/2015 Work Begin Date 1/25/2016

Percent of Time Used 35.49 Percent of Budget Used 54.89

Start Design Target 7/1/2014 Start Design Actual 7/1/2014

Received ENV Clearance Target 1/14/2015 Received ENV Clearance Actual 12/15/2014

Utility Coordination Target 4/13/2015 Utility Coordination Actual 5/28/2015

Right of Way Coordination Target 4/13/2015 Right of Way Coordination Actual 5/28/2015

Project Ready to Bid Actual 4/30/2015 Project Ready to Bid Target 4/13/2015

Project Engineering Cost to Date $267,757 Construction Cost  to Date $4,162,531

Construction Engineering Cost to 
Date

$60,165 Total Cost to Date $4,490,453

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

$899,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 263504031 Category Description Program Identifier

Highway SL 335 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Amarillo County Potter 2

From Limit SW 9TH To Limit FM 1719 3

Construction Cost/Estimate $64,000,000 TIER NA 4

Description C-1 Phase I: Construct Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.800 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $7,654,910 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $7,654,910

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$64,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 263504032 Category Description Program Identifier

Highway SL 335 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Amarillo County Potter 2

From Limit RANDALL COUNTY 
LINE

To Limit IH 40 3

Construction Cost/Estimate $29,300 TIER 2 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 51.32 Total Score 73.95 7

Project Length 0.260 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$29,300

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 263504033 Category Description Program Identifier

Highway SL 335 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Amarillo County Potter 2

From Limit HESTER ROAD To Limit US 87 3

Construction Cost/Estimate $398,000 TIER 2 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 45.59 Total Score 72.00 7

Project Length 4.094 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$398,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 263504034 Category Description Program Identifier

Highway SL 335 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Amarillo County Potter 2

From Limit SW 9TH To Limit FM 1719 3

Construction Cost/Estimate $71,000,000 TIER NA 4

Description C-1 Phase Ii: Construct Mainlanes 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.800 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22319



Category Amount

$71,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 263701025 Category Description Program Identifier

Highway FM 83 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lufkin County San Augustine 2

From Limit FM 2558 To Limit 0.21 MI E OF FM 705 3

Construction Cost/Estimate $271,607 TIER NA 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.211 (mi) Estimated Completed Date 10/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Jesse Sisco, P.E. Contact Phone (936)327-8981 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 3/23/2015 Design 30% Complete Actual 3/23/2015

Design 60% Complete Target 5/13/2015 Design 60% Complete Actual 5/13/2015

Design 100% Complete Target 9/11/2015 Design 100% Complete Actual 9/11/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 3/14/2016

Percent of Time Used 100.00 Percent of Budget Used 89.47

Start Design Target 2/3/2014 Start Design Actual 2/3/2014

Received ENV Clearance Target 8/21/2015 Received ENV Clearance Actual 9/23/2015

Utility Coordination Target 9/11/2015 Utility Coordination Actual 9/11/2015

Right of Way Coordination Target 9/11/2015 Right of Way Coordination Actual 9/11/2015

Project Ready to Bid Actual 10/9/2015 Project Ready to Bid Target 10/9/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $486,123

Construction Engineering Cost to 
Date

$5,688 Total Cost to Date $491,810

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$283,280

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 263702015 Category Description Program Identifier

Highway FM 83 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Lufkin County Sabine 2

From Limit SAN AUGUSTINE 
COUNTY LINE

To Limit FM 1 3

Construction Cost/Estimate $478,298 TIER 2 4

Description Improve Guardrail To Design Standards, Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 3.338 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 12/14/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 3/15/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 7/17/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/3/2016 Start Design Actual 12/5/2016

Received ENV Clearance Target 3/29/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 7/17/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 7/17/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/11/2017

Project Engineering Cost to Date $27,553 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $27,553

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$478,298

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 263702016 Category Description Program Identifier

Highway FM 83 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lufkin County Sabine 2

From Limit SAN AUGUSTINE 
COUNTY LINE

To Limit FM 1 3

Construction Cost/Estimate $119,286 TIER NA 4

Description Surface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.321 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 1/20/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 4/13/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 8/12/2016 Design 100% Complete Actual 8/16/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/2/2015 Start Design Actual 4/14/2016

Received ENV Clearance Target 4/28/2016 Received ENV Clearance Actual 9/6/2016

Utility Coordination Target 8/12/2016 Utility Coordination Actual 8/16/2016

Right of Way Coordination Target 8/12/2016 Right of Way Coordination Actual 8/16/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$116,543

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 263801016 Category Description Program Identifier

Highway SH 206 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

District Brownwood County Eastland 2

From Limit 0.23 MI. S OF IH 20 To Limit FM 1864 3

Construction Cost/Estimate $2,742,123 TIER NA 4

Description Base Overlay And Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.929 (mi) Estimated Completed Date 9/9/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Larry Smith, P.E. Contact Phone (254)629-3845 10

Construction Company Contact JAY MILLS CONTRACTING, INCORPORATED

Design 30% Complete Target 2/19/2014 Design 30% Complete Actual 2/14/2014

Design 60% Complete Target 3/26/2014 Design 60% Complete Actual 3/13/2014

Design 100% Complete Target 5/16/2014 Design 100% Complete Actual 4/24/2014

Notice to Proceed Date 1/28/2015 Work Begin Date 4/7/2015

Percent of Time Used 276.86 Percent of Budget Used 92.95

Start Design Target 3/26/2012 Start Design Actual 3/26/2012

Received ENV Clearance Target 5/16/2014 Received ENV Clearance Actual 5/5/2014

Utility Coordination Target 5/16/2014 Utility Coordination Actual 5/14/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/16/2014 Project Ready to Bid Target 5/16/2014

Project Engineering Cost to Date $158,924 Construction Cost  to Date $5,307,178

Construction Engineering Cost to 
Date

$1,069 Total Cost to Date $5,467,171

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,494,808

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22328



Project ID 263801021 Category Description Program Identifier

Highway SH 206 Status Under Development 1 Category 11- District 
Discretionary (2511)

District Brownwood County Eastland 2

From Limit FM 1864 To Limit FM 2526 3

Construction Cost/Estimate $2,500,000 TIER NA 4

Description Base Overlay And Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.998 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,640,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 263804009 Category Description Program Identifier

Highway SH 206 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Brownwood County Brown 2

From Limit CALLAHAN C/L To Limit COLEMAN C/L 3

Construction Cost/Estimate $11,185 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.363 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target 6/23/2016 Design 30% Complete Actual 7/25/2016

Design 60% Complete Target 7/14/2016 Design 60% Complete Actual 8/11/2016

Design 100% Complete Target 8/19/2016 Design 100% Complete Actual 9/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 6/14/2016

Received ENV Clearance Target 8/19/2016 Received ENV Clearance Actual 9/9/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$12,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 263805009 Category Description Program Identifier

Highway SH 206 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Brownwood County Coleman 2

From Limit BROWN C/L To Limit FM 2707 3

Construction Cost/Estimate $35,984 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.149 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target 6/23/2016 Design 30% Complete Actual 7/25/2016

Design 60% Complete Target 7/14/2016 Design 60% Complete Actual 8/11/2016

Design 100% Complete Target 8/19/2016 Design 100% Complete Actual 9/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 6/14/2016

Received ENV Clearance Target 8/19/2016 Received ENV Clearance Actual 9/9/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$39,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22334



Project ID 264201046 Category Description Program Identifier

Highway SL 281 Status Construction Scheduled 1 Category 2U - Proposition 1 
(16P102)

16S

District Tyler County Gregg 2 Category 2U - Urban Area 
Corridor (1702U)

From Limit US 80 IN LONGVIEW, N To Limit SHOFNER DR (0.35 MI N OF FM 1845) 3

Construction Cost/Estimate $4,546,220 TIER NA 4

Description Widen 4 Lns To 6 Ln Divided Hwy W/raised Median 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.539 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target 2/3/2016 Design 30% Complete Actual 2/5/2016

Design 60% Complete Target 3/15/2016 Design 60% Complete Actual 3/16/2016

Design 100% Complete Target 6/2/2016 Design 100% Complete Actual 6/10/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/1/2015 Start Design Actual 12/7/2015

Received ENV Clearance Target 7/13/2016 Received ENV Clearance Actual 6/27/2016

Utility Coordination Target 5/24/2016 Utility Coordination Actual 6/3/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 6/10/2016 Project Ready to Bid Target 6/2/2016

Project Engineering Cost to Date $1,047,001 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,047,001

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,218,500

$300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 264201047 Category Description Program Identifier

Highway SL 281 Status Finalizing for Construction 1 Category 2U - Proposition 1 
(17P102)

17S

District Tyler County Gregg 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

From Limit AT 0.5 MI NW OF 
FM2208 
(HOLLYBROOK)

To Limit IN LONGVIEW 3

Construction Cost/Estimate $390,000 TIER 1 4

Description Construct Eb & Wb Left Turn Deceleration Lanes 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 56.47 Total Score 82.70 7

Project Length 0.250 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$380,000

$10,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 264202024 Category Description Program Identifier

Highway SL 281 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Atlanta County Harrison 2

From Limit AT INTERSECTION OF 
PAGE ROAD

To Limit . 3

Construction Cost/Estimate $136,148 TIER 1 4

Description Improve Traffic Signals,interconnect Signals,install Flashing Yellow Arrow,install Raised Median,safety 
Lighting

5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 48.82 Total Score 80.10 7

Project Length 0.003 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$136,148

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 264202025 Category Description Program Identifier

Highway SL 281 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Atlanta County Harrison 2

From Limit GREGG C/L To Limit IH 20 3

Construction Cost/Estimate $141,108 TIER 2 4

Description Profile Edgeline & Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2020 6

Strategic Score 31.91 Total Score 60.35 7

Project Length 5.617 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$141,108

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 264202026 Category Description Program Identifier

Highway SL 281 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Harrison 2

From Limit AT IH 20 To Limit . 3

Construction Cost/Estimate $195,921 TIER 2 4

Description Improve Traffic Signals, Install Flashing Yellow, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 50.29 Total Score 66.60 7

Project Length 0.361 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$195,921

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 264301005 Category Description Program Identifier

Highway SP 31 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Pharr County Hidalgo 2

From Limit IH-2 To Limit BUS 83 3

Construction Cost/Estimate $11,968 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.188 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$11,968

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 264401010 Category Description Program Identifier

Highway FM 2650 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1512SW)

SW

District Wichita Falls County Wichita 2

From Limit FM 369 To Limit ARCHER COUNTY LINE 3

Construction Cost/Estimate $2,294,502 TIER NA 4

Description Extend Culverts And Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.913 (mi) Estimated Completed Date 2/2/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name David Rohmer, P.E. Contact Phone (940)397-2076 10

Construction Company Contact A. L. HELMCAMP, INC.

Design 30% Complete Target 6/7/2013 Design 30% Complete Actual 6/7/2013

Design 60% Complete Target 7/12/2013 Design 60% Complete Actual 7/12/2013

Design 100% Complete Target 1/31/2014 Design 100% Complete Actual 1/31/2014

Notice to Proceed Date 7/22/2015 Work Begin Date 1/18/2016

Percent of Time Used 77.27 Percent of Budget Used 45.31

Start Design Target 5/20/2013 Start Design Actual 5/20/2013

Received ENV Clearance Target 1/31/2014 Received ENV Clearance Actual 8/29/2014

Utility Coordination Target 1/31/2014 Utility Coordination Actual 1/31/2014

Right of Way Coordination Target 1/31/2014 Right of Way Coordination Actual 1/31/2014

Project Ready to Bid Actual 1/31/2014 Project Ready to Bid Target 1/31/2014

Project Engineering Cost to Date $515,969 Construction Cost  to Date $1,995,043

Construction Engineering Cost to 
Date

$145,635 Total Cost to Date $2,656,647

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 264402007 Category Description Program Identifier

Highway FM 2650 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1512SW)

SW

District Wichita Falls County Archer 2

From Limit WICHITA COUNTY LINE To Limit FM 1954 3

Construction Cost/Estimate $1,936,685 TIER NA 4

Description Extend Culverts And Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.580 (mi) Estimated Completed Date 2/2/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name David Rohmer, P.E. Contact Phone (940)397-2076 10

Construction Company Contact A. L. HELMCAMP, INC.

Design 30% Complete Target 6/7/2013 Design 30% Complete Actual 6/7/2013

Design 60% Complete Target 7/12/2013 Design 60% Complete Actual 7/12/2013

Design 100% Complete Target 1/31/2014 Design 100% Complete Actual 1/31/2014

Notice to Proceed Date 7/22/2015 Work Begin Date 1/18/2016

Percent of Time Used 77.27 Percent of Budget Used 45.31

Start Design Target 5/20/2013 Start Design Actual 5/20/2013

Received ENV Clearance Target 1/31/2014 Received ENV Clearance Actual 8/29/2014

Utility Coordination Target 1/31/2014 Utility Coordination Actual 1/31/2014

Right of Way Coordination Target 1/31/2014 Right of Way Coordination Actual 1/31/2014

Project Ready to Bid Actual 1/31/2014 Project Ready to Bid Target 1/31/2014

Project Engineering Cost to Date $376,451 Construction Cost  to Date $2,115,058

Construction Engineering Cost to 
Date

$154,396 Total Cost to Date $2,645,904

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 264601011 Category Description Program Identifier

Highway FM 2652 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Wichita Falls County Young 2

From Limit SH 114 To Limit SH 16 3

Construction Cost/Estimate $153,249 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.588 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 4/20/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/3/2016

Design 100% Complete Target TBD Design 100% Complete Actual 7/1/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/23/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/1/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$210,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 264603005 Category Description Program Identifier

Highway FM 3491 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Wichita Falls County Young 2

From Limit SH 16 To Limit US 380 3

Construction Cost/Estimate $21,669 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 0.485 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$21,669

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 264901033 Category Description Program Identifier

Highway FM 2676 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District San Antonio County Medina 2

From Limit SH 173 To Limit FM 471 3

Construction Cost/Estimate $575,940 TIER 2 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 24.26 Total Score 64.75 7

Project Length 17.622 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$575,940

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 265001024 Category Description Program Identifier

Highway FM 2673 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District San Antonio County Comal 2

From Limit SATLER ROAD, EAST 
INTERSECTION

To Limit FM 306 3

Construction Cost/Estimate $1,078,392 TIER 3 4

Description Overlay & Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2019 6

Strategic Score 28.97 Total Score 46.55 7

Project Length 1.837 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$688,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 265301014 Category Description Program Identifier

Highway FM 2658 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2101)

PES

District Tyler County Rusk 2

From Limit SH 43 NEAR MARTIN 
CRK LAKE, S

To Limit CR 2144 AT BEGINNING OF NEW 
ROADWAY

3

Construction Cost/Estimate $1,200,000 TIER NA 4

Description Repair & Repave Roadway 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.571 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $35,918 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $35,918

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 265701031 Category Description Program Identifier

Highway FM 2648 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Paris County Lamar 2

From Limit US 271 To Limit FM 906 3

Construction Cost/Estimate $4,559,943 TIER 2 4

Description Rehabilitation Of Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 8.800 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,559,943

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 265801010 Category Description Program Identifier

Highway FM 2642 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Paris County Hunt 2

From Limit SH 66 To Limit IH 30 SFR 3

Construction Cost/Estimate $77,200 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 24.26 Total Score 64.75 7

Project Length 1.930 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$77,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 265801011 Category Description Program Identifier

Highway FM 2642 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Paris County Hunt 2

From Limit 1697 FT SOUTH 
BASELINE IH 30

To Limit 295 FT SOUTH BASELINE IH 30 3

Construction Cost/Estimate $602,155 TIER NA 4

Description Widen And Reconstruct Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.266 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact AUSTIN BRIDGE & ROAD SERVICES, LP

Design 30% Complete Target 11/13/2015 Design 30% Complete Actual 2/2/2016

Design 60% Complete Target 1/26/2016 Design 60% Complete Actual 3/26/2016

Design 100% Complete Target 6/16/2016 Design 100% Complete Actual 7/11/2016

Notice to Proceed Date 10/26/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 9/15/2015 Start Design Actual 7/27/2015

Received ENV Clearance Target 10/6/2015 Received ENV Clearance Actual 5/24/2016

Utility Coordination Target 6/13/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 4/22/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/16/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$87 Total Cost to Date $87

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$548,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 265902001 Category Description Program Identifier

Highway SS 1570 Status Construction Scheduled 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1707)

District Paris County Hunt 2

From Limit SH 66 To Limit US 380 3

Construction Cost/Estimate $7,109,676 TIER NA 4

Description Const 2 Lanes Of Ult 4 Lane Divided Hwy 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.860 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 9/28/2015 Design 30% Complete Actual 9/28/2015

Design 60% Complete Target 12/16/2016 Design 60% Complete Actual 12/16/2015

Design 100% Complete Target 7/18/2016 Design 100% Complete Actual 7/18/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/2/2015 Start Design Actual 2/2/2015

Received ENV Clearance Target 9/20/2016 Received ENV Clearance Actual 4/6/2016

Utility Coordination Target 7/18/2016 Utility Coordination Actual 7/18/2016

Right of Way Coordination Target 7/18/2016 Right of Way Coordination Actual 7/18/2016

Project Ready to Bid Actual 7/18/2016 Project Ready to Bid Target 3/15/2017

Project Engineering Cost to Date $48,645 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $48,645

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 266201014 Category Description Program Identifier

Highway FM 2109 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Lufkin County Angelina 2

From Limit 1.411 MI W OF FM 2801 To Limit SH 147 3

Construction Cost/Estimate $280,985 TIER 1 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 43.38 Total Score 78.25 7

Project Length 8.568 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 1/11/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 4/5/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 8/14/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/7/2016 Start Design Actual TBD

Received ENV Clearance Target 4/20/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 8/14/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 8/14/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/8/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$310,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 266201015 Category Description Program Identifier

Highway FM 2109 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County Angelina 2

From Limit 1.395 MI N OF FM 2801 To Limit 1.254 MI N OF SH 147 3

Construction Cost/Estimate $115,288 TIER 2 4

Description Texturize Shoulders (profile Edgeline Markings) 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 37.50 Total Score 69.25 7

Project Length 7.289 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/31/2016 Start Design Actual 10/31/2016

Received ENV Clearance Target 3/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 3/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/17/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$115,288

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 266701013 Category Description Program Identifier

Highway FM 2665 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Lufkin County Polk 2

From Limit FM 1988 To Limit SH 146 3

Construction Cost/Estimate $293,254 TIER 2 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 39.71 Total Score 70.00 7

Project Length 8.817 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 5/10/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 8/9/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 12/11/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/6/2017 Start Design Actual TBD

Received ENV Clearance Target 8/23/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 12/11/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 12/11/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/12/2018

Project Engineering Cost to Date $34,307 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $34,307

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$293,254

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 266701014 Category Description Program Identifier

Highway FM 2665 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County Polk 2

From Limit 0.830 MI S OF FM 1988 To Limit SH 146 3

Construction Cost/Estimate $198,249 TIER 2 4

Description Texturize Shoulders (profile Edgeline Markings; Profile Centerline Markings) 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 39.71 Total Score 70.00 7

Project Length 7.957 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/31/2016 Start Design Actual 10/31/2016

Received ENV Clearance Target 3/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 3/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/17/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$198,249

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 266701015 Category Description Program Identifier

Highway FM 2665 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lufkin County Polk 2

From Limit SH 146 To Limit FM 1988 3

Construction Cost/Estimate $270,446 TIER NA 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.790 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 1/20/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 4/13/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 8/12/2016 Design 100% Complete Actual 8/16/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/2/2015 Start Design Actual 4/14/2016

Received ENV Clearance Target 4/28/2016 Received ENV Clearance Actual 9/6/2016

Utility Coordination Target 8/12/2016 Utility Coordination Actual 8/16/2016

Right of Way Coordination Target 8/12/2016 Right of Way Coordination Actual 8/16/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$327,265

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 266801009 Category Description Program Identifier

Highway FM 2666 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Lufkin County San Jacinto 2

From Limit FM 2025 To Limit SH 150 3

Construction Cost/Estimate $654,154 TIER 1 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 42.65 Total Score 78.00 7

Project Length 7.253 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 3/22/2016 Design 30% Complete Actual 1/4/2016

Design 60% Complete Target 6/30/2016 Design 60% Complete Actual 6/22/2016

Design 100% Complete Target 10/14/2016 Design 100% Complete Actual 10/17/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/8/2016 Start Design Actual 10/6/2014

Received ENV Clearance Target 7/29/2016 Received ENV Clearance Actual 9/20/2016

Utility Coordination Target 10/14/2016 Utility Coordination Actual 10/17/2016

Right of Way Coordination Target 10/14/2016 Right of Way Coordination Actual 10/17/2016

Project Ready to Bid Actual 11/10/2016 Project Ready to Bid Target 11/18/2016

Project Engineering Cost to Date $225,383 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $225,383

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$837,488

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 266901010 Category Description Program Identifier

Highway FM 2667 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Lufkin County Shelby 2

From Limit US 59 To Limit 3.347 MI S OF US 59 3

Construction Cost/Estimate $47,099 TIER 2 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 3.347 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/14/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/4/2018 Start Design Actual TBD

Received ENV Clearance Target 12/5/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 3/11/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 3/11/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/12/2019

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$47,099

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 267001005 Category Description Program Identifier

Highway FM 2468 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County Shelby 2

From Limit END OF PAVEMENT To Limit FM 699 3

Construction Cost/Estimate $138,716 TIER 1 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 45.59 Total Score 79.00 7

Project Length 2.216 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 12/10/2015 Design 30% Complete Actual 12/10/2015

Design 60% Complete Target 3/30/2016 Design 60% Complete Actual 3/30/2016

Design 100% Complete Target 9/16/2016 Design 100% Complete Actual 9/16/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/8/2014 Start Design Actual 9/8/2014

Received ENV Clearance Target 8/1/2016 Received ENV Clearance Actual 8/1/2016

Utility Coordination Target 9/16/2016 Utility Coordination Actual 9/16/2016

Right of Way Coordination Target 9/16/2016 Right of Way Coordination Actual 9/16/2016

Project Ready to Bid Actual 10/7/2016 Project Ready to Bid Target 10/7/2016

Project Engineering Cost to Date $273,206 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $273,206

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$276,622

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 267701008 Category Description Program Identifier

Highway RM 2766 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Austin County Blanco 2

From Limit US 281 To Limit 0.03 MI E OF RM 3232(END ST MAINT) 3

Construction Cost/Estimate $263,702 TIER NA 4

Description Guardrail&safety Treat Fixed Objcts 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.194 (mi) Estimated Completed Date 8/17/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Cathy Kratz, P.E. Contact Phone (512)756-2316 10

Construction Company Contact ALLEN KELLER COMPANY

Design 30% Complete Target 5/3/2013 Design 30% Complete Actual 5/3/2013

Design 60% Complete Target 9/27/2013 Design 60% Complete Actual 9/27/2013

Design 100% Complete Target 3/12/2014 Design 100% Complete Actual 5/30/2014

Notice to Proceed Date 4/22/2015 Work Begin Date 6/8/2015

Percent of Time Used 118.11 Percent of Budget Used 96.87

Start Design Target 1/31/2013 Start Design Actual 1/31/2013

Received ENV Clearance Target 5/20/2014 Received ENV Clearance Actual 1/22/2015

Utility Coordination Target 5/16/2014 Utility Coordination Actual 9/22/2014

Right of Way Coordination Target 2/20/2014 Right of Way Coordination Actual 10/17/2014

Project Ready to Bid Actual 1/23/2015 Project Ready to Bid Target 5/20/2014

Project Engineering Cost to Date $11,641 Construction Cost  to Date $619,746

Construction Engineering Cost to 
Date

$11,338 Total Cost to Date $642,725

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$292,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 267701009 Category Description Program Identifier

Highway RM 2766 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Austin County Blanco 2

From Limit US 281 To Limit 0.03 MILES EAST OF RM 3232 3

Construction Cost/Estimate $4,031,198 TIER NA 4

Description Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.194 (mi) Estimated Completed Date 8/17/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Cathy Kratz, P.E. Contact Phone (512)756-2316 10

Construction Company Contact ALLEN KELLER COMPANY

Design 30% Complete Target 5/3/2013 Design 30% Complete Actual 5/3/2013

Design 60% Complete Target 9/27/2013 Design 60% Complete Actual 9/27/2013

Design 100% Complete Target 3/12/2014 Design 100% Complete Actual 5/30/2014

Notice to Proceed Date 4/22/2015 Work Begin Date 6/8/2015

Percent of Time Used 118.11 Percent of Budget Used 96.87

Start Design Target 1/31/2013 Start Design Actual 1/31/2013

Received ENV Clearance Target 5/20/2014 Received ENV Clearance Actual 1/22/2015

Utility Coordination Target 5/16/2014 Utility Coordination Actual 9/22/2014

Right of Way Coordination Target 2/20/2014 Right of Way Coordination Actual 10/17/2014

Project Ready to Bid Actual 1/23/2015 Project Ready to Bid Target 5/20/2014

Project Engineering Cost to Date $1,099,500 Construction Cost  to Date $8,362,785

Construction Engineering Cost to 
Date

$173,620 Total Cost to Date $9,635,904

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,296,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 267802008 Category Description Program Identifier

Highway FM 428 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Dallas County Denton 2

From Limit FM 1385 To Limit COLLIN COUNTY LINE 3

Construction Cost/Estimate $4,148,515 TIER 2 4

Description Reconstruct Existing Pavement, Shoulder Widening, Pavement Markings And Signs 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 22.06 Total Score 71.00 7

Project Length 3.769 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22389



Category Amount

$4,148,515

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 267902008 Category Description Program Identifier

Highway FM 2514 Status Finalizing for Construction 1 Category 3 - Regional Toll 
Revenue (RTR121)

District Dallas County Collin 2 Category 2M - Metropolitan Area 
Corridor  (1802M)

18S

From Limit FM 2551 To Limit WEST OF FM 1378 3

Construction Cost/Estimate $21,000,000 TIER 1 4

Description Reconstruct 2 Lane Rural To 4 Lane (ultimate 6 Lane) Urban Divided 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 58.68 Total Score 84.20 7

Project Length 2.377 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target 1/28/2013 Design 30% Complete Actual 6/19/2013

Design 60% Complete Target 10/21/2013 Design 60% Complete Actual 10/5/2016

Design 100% Complete Target 5/2/2014 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/17/2012 Start Design Actual 1/16/2012

Received ENV Clearance Target 6/10/2013 Received ENV Clearance Actual 6/30/2016

Utility Coordination Target 4/8/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 4/8/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/2/2014

Project Engineering Cost to Date $2,767,958 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,767,958

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,000,000

$19,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22392



Project ID 267902011 Category Description Program Identifier

Highway FM 2514 Status Construction Scheduled 1 Category 3 - Regional Toll 
Revenue (RTR122)

District Dallas County Collin 2

From Limit WEST OF FM 1378 To Limit FM 1378 3

Construction Cost/Estimate $1,697,859 TIER NA 4

Description Reconstruct 2 Lane Rural To 4 Lane Urban - Ultimate 6 Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.325 (mi) Estimated Completed Date 1/31/2018 8

Project Note TxDOT Design 9

TxDOT Contact Name Brenan Honey, P.E. Contact Phone (972)542-2345 10

Construction Company Contact ED BELL CONSTRUCTION COMPANY

Design 30% Complete Target 1/23/2013 Design 30% Complete Actual 1/18/2012

Design 60% Complete Target 8/20/2013 Design 60% Complete Actual 8/29/2013

Design 100% Complete Target 2/26/2014 Design 100% Complete Actual 12/15/2014

Notice to Proceed Date 4/20/2015 Work Begin Date 8/23/2016

Percent of Time Used 53.18 Percent of Budget Used 28.72

Start Design Target 2/19/2010 Start Design Actual 2/19/2010

Received ENV Clearance Target 2/3/2014 Received ENV Clearance Actual 9/5/2014

Utility Coordination Target 2/4/2014 Utility Coordination Actual 1/21/2015

Right of Way Coordination Target 2/4/2014 Right of Way Coordination Actual 1/21/2015

Project Ready to Bid Actual 1/2/2015 Project Ready to Bid Target 2/26/2014

Project Engineering Cost to Date $252,463 Construction Cost  to Date $792,667

Construction Engineering Cost to 
Date

$38,934 Total Cost to Date $1,084,064

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 267903010 Category Description Program Identifier

Highway FM 2514 Status Construction Scheduled 1 Category 3 - Regional Toll 
Revenue (RTR122)

District Dallas County Collin 2 Category 3 - Regional Toll 
Revenue (RTR162)

From Limit FM 1378 To Limit EAST OF LAVON PKWY 3

Construction Cost/Estimate $4,641,480 TIER NA 4

Description Realign Highway From Fm 1378 Southeast To Near Lavon Parkway Construct Four Lane Divided 
Highway - Ultimate Six Lanes

5

Last Update Date 12/21/2016 Bid Received Date 3/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.680 (mi) Estimated Completed Date 1/31/2018 8

Project Note TxDOT Design 9

TxDOT Contact Name Brenan Honey, P.E. Contact Phone (972)542-2345 10

Construction Company Contact ED BELL CONSTRUCTION COMPANY

Design 30% Complete Target 1/23/2013 Design 30% Complete Actual 1/18/2012

Design 60% Complete Target 8/20/2013 Design 60% Complete Actual 8/29/2013

Design 100% Complete Target 2/26/2014 Design 100% Complete Actual 12/15/2014

Notice to Proceed Date 4/20/2015 Work Begin Date 8/23/2016

Percent of Time Used 53.18 Percent of Budget Used 28.72

Start Design Target 2/19/2010 Start Design Actual 2/19/2010

Received ENV Clearance Target 2/3/2014 Received ENV Clearance Actual 9/5/2014

Utility Coordination Target 2/4/2014 Utility Coordination Actual 1/21/2015

Right of Way Coordination Target 2/4/2014 Right of Way Coordination Actual 1/21/2015

Project Ready to Bid Actual 1/2/2015 Project Ready to Bid Target 2/26/2014

Project Engineering Cost to Date $1,219,760 Construction Cost  to Date $2,150,921

Construction Engineering Cost to 
Date

$105,639 Total Cost to Date $3,476,321

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

$5,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 267903015 Category Description Program Identifier

Highway FM 2514 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2102M)

District Dallas County Collin 2

From Limit E OF LAVON PKWY To Limit N OF DRAIN DR 3

Construction Cost/Estimate $9,546,278 TIER NA 4

Description Widen Facility From 2 Lane To 4 Lane Urban Divided, Ultimate 6 Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.925 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/11/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $507,958 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $507,958

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,546,278

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 267903016 Category Description Program Identifier

Highway FM 2514 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2102M)

District Dallas County Collin 2

From Limit N OF DRAIN DR To Limit BROWN ST 3

Construction Cost/Estimate $17,249,746 TIER NA 4

Description Widen Facility From 2 Lane To 4 Lane Urban Divided, Ultimate 6 Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.447 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/11/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,581,482 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,581,482

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$17,249,746

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 268101012 Category Description Program Identifier

Highway FM 2499 Status Construction Scheduled 1 Category 3 - Regional Toll 
Revenue (RTR121)

District Dallas County Denton 2

From Limit FM 2181 N To Limit IH 35E 3

Construction Cost/Estimate $34,857,000 TIER NA 4

Description Construct 6 Lane Divided Urban Facility New Location 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.918 (mi) Estimated Completed Date 5/31/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Barry Heard, P.E. Contact Phone (940)387-1414 10

Construction Company Contact WEBBER, LLC

Design 30% Complete Target 5/12/2010 Design 30% Complete Actual 5/12/2010

Design 60% Complete Target 12/27/2010 Design 60% Complete Actual 2/1/2011

Design 100% Complete Target 11/15/2011 Design 100% Complete Actual 5/6/2014

Notice to Proceed Date 9/12/2014 Work Begin Date 4/20/2015

Percent of Time Used 66.24 Percent of Budget Used 55.30

Start Design Target 5/12/2010 Start Design Actual 5/12/2010

Received ENV Clearance Target 9/30/2010 Received ENV Clearance Actual 11/3/2010

Utility Coordination Target 2/15/2012 Utility Coordination Actual 7/2/2014

Right of Way Coordination Target 1/17/2012 Right of Way Coordination Actual 6/24/2014

Project Ready to Bid Actual 6/23/2014 Project Ready to Bid Target 2/15/2012

Project Engineering Cost to Date $1,566,280 Construction Cost  to Date $44,723,106

Construction Engineering Cost to 
Date

$1,230,343 Total Cost to Date $47,519,730

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22401



Category Amount

$32,290,166

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 268101022 Category Description Program Identifier

Highway FM 2499 Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1510GR)

GR

District Dallas County Denton 2

From Limit FM 2181 To Limit HICKORY CREEK 3

Construction Cost/Estimate $299,148 TIER NA 4

Description Landscape Development To Include Tree Planting & Irrigation Systems 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.112 (mi) Estimated Completed Date 12/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Barry Heard, P.E. Contact Phone (940)387-1414 10

Construction Company Contact APEX LANDSCAPE & IRRIGATION, LLC

Design 30% Complete Target TBD Design 30% Complete Actual 1/20/2015

Design 60% Complete Target TBD Design 60% Complete Actual 6/15/2015

Design 100% Complete Target TBD Design 100% Complete Actual 6/15/2015

Notice to Proceed Date 7/20/2015 Work Begin Date 8/4/2015

Percent of Time Used 54.84 Percent of Budget Used 72.80

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/15/2015

Utility Coordination Target TBD Utility Coordination Actual 3/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 2/13/2015

Project Ready to Bid Actual 6/15/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $22,327 Construction Cost  to Date $565,018

Construction Engineering Cost to 
Date

$13,350 Total Cost to Date $600,695

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 268101023 Category Description Program Identifier

Highway FM 2499 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Dallas County Denton 2

From Limit TARRANT COUNTY 
LINE

To Limit 0.2 MILES NORTH OF FM 407 3

Construction Cost/Estimate $780,624 TIER NA 4

Description Full Depth Concrete Repair, Raised Median And Pavement Marking. 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.282 (mi) Estimated Completed Date 5/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Barry Heard, P.E. Contact Phone (940)387-1414 10

Construction Company Contact SILVER CREEK CONSTRUCTION, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 11/2/2015

Notice to Proceed Date 3/30/2016 Work Begin Date 8/10/2016

Percent of Time Used 47.13 Percent of Budget Used 42.49

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 1/21/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/2/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $236 Construction Cost  to Date $466,487

Construction Engineering Cost to 
Date

$6,524 Total Cost to Date $473,247

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$560,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 268201021 Category Description Program Identifier

Highway FM 2555 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Dallas County Navarro 2

From Limit FM 709 To Limit WEST PARK ROW IN CORSICANA 3

Construction Cost/Estimate $6,129,464 TIER 3 4

Description Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 24.26 Total Score 45.35 7

Project Length 3.402 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,392,372

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 268601011 Category Description Program Identifier

Highway FM 2571 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

ON

District Austin County Bastrop 2

From Limit 3.586 MI EAST OF SH 
304

To Limit 3.768 MI EAST OF SH 304 3

Construction Cost/Estimate $1,212,626 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.182 (mi) Estimated Completed Date 10/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Diana Schulze, P.E. Contact Phone (512)321-2195 10

Construction Company Contact SB CONTRACTORS LLC

Design 30% Complete Target 7/8/2014 Design 30% Complete Actual 6/30/2014

Design 60% Complete Target 10/17/2014 Design 60% Complete Actual 12/17/2014

Design 100% Complete Target 2/24/2015 Design 100% Complete Actual 3/27/2015

Notice to Proceed Date 8/4/2015 Work Begin Date 10/6/2015

Percent of Time Used 112.99 Percent of Budget Used 100.14

Start Design Target 3/3/2014 Start Design Actual 3/3/2014

Received ENV Clearance Target 12/15/2014 Received ENV Clearance Actual 12/18/2014

Utility Coordination Target 10/2/2014 Utility Coordination Actual 3/9/2015

Right of Way Coordination Target 5/8/2014 Right of Way Coordination Actual 3/8/2015

Project Ready to Bid Actual 3/27/2015 Project Ready to Bid Target 2/24/2015

Project Engineering Cost to Date $430,550 Construction Cost  to Date $2,519,980

Construction Engineering Cost to 
Date

$204,893 Total Cost to Date $3,155,423

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 268601012 Category Description Program Identifier

Highway FM 2571 Status Finalizing for Construction 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Austin County Bastrop 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

From Limit SH 304 To Limit SH 95 3

Construction Cost/Estimate $1,246,569 TIER 2 4

Description Full Depth, LeveL-Up & Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 45.59 Total Score 65.00 7

Project Length 9.641 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/26/2016

Design 60% Complete Target TBD Design 60% Complete Actual 9/1/2016

Design 100% Complete Target TBD Design 100% Complete Actual 9/7/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 2/3/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/29/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $17,794 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $17,794

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$885,800

$390,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 268702019 Category Description Program Identifier

Highway RM 2147 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Austin County Burnet 2

From Limit COTTONWOOD 
SHORES CITY LIMITS

To Limit US 281 3

Construction Cost/Estimate $1,261,198 TIER 2 4

Description Mill, Seal And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 32.35 Total Score 67.50 7

Project Length 3.226 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22413



Category Amount

$1,261,198

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 268901026 Category Description Program Identifier

Highway FM 2304 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Austin County Travis 2

From Limit 500' NORTH OF 
SLAUGHTER LN.

To Limit 500' SOUTH OF SLAUGHTER LN. 3

Construction Cost/Estimate $305,054 TIER 1 4

Description Channelization (striping) 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 63.53 Total Score 85.10 7

Project Length 0.189 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/15/2016

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/16/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $13,113 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $13,113

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$305,054

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 269001036 Category Description Program Identifier

Highway FM 971 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Austin County Williamson 2

From Limit SH 130 To Limit SH 95 3

Construction Cost/Estimate $15,740,000 TIER 3 4

Description Rebuild Roadway 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 36.76 Total Score 48.80 7

Project Length 13.742 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/2/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $802,828 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $802,828

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$13,687,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 269001037 Category Description Program Identifier

Highway FM 971 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Austin County Williamson 2

From Limit SS 158 <AUSTIN 
AVENUE>

To Limit GANN STREET/RIVER HAVEN DRIVE 3

Construction Cost/Estimate $3,292,000 TIER 2 4

Description Upgrade To 4-Lane Urban Section 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 37.79 Total Score 69.35 7

Project Length 0.270 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,292,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 269401008 Category Description Program Identifier

Highway FM 1703 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District El Paso County Brewster 2

From Limit 3.92 MI N OF US 67 To Limit US 67 3

Construction Cost/Estimate $1,289,445 TIER NA 4

Description Safety Treat Fixed Objects, Provide Additional Paved Surface  Width 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.920 (mi) Estimated Completed Date 3/31/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Chris Weber, P.E. Contact Phone (432)837-7800 10

Construction Company Contact FNF CONSTRUCTION, INC.

Design 30% Complete Target 3/30/2015 Design 30% Complete Actual 3/30/2015

Design 60% Complete Target 4/29/2015 Design 60% Complete Actual 4/29/2015

Design 100% Complete Target 6/22/2015 Design 100% Complete Actual 6/22/2015

Notice to Proceed Date 10/20/2015 Work Begin Date 2/2/2016

Percent of Time Used 100.00 Percent of Budget Used 95.20

Start Design Target 10/10/2014 Start Design Actual 10/10/2014

Received ENV Clearance Target 5/20/2015 Received ENV Clearance Actual 5/20/2015

Utility Coordination Target 3/30/2015 Utility Coordination Actual 3/30/2015

Right of Way Coordination Target 6/10/2015 Right of Way Coordination Actual 6/10/2015

Project Ready to Bid Actual 7/6/2015 Project Ready to Bid Target 7/6/2015

Project Engineering Cost to Date $219,818 Construction Cost  to Date $2,460,264

Construction Engineering Cost to 
Date

$131,681 Total Cost to Date $2,811,763

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22421



Category Amount

$1,032,897

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 269601015 Category Description Program Identifier

Highway FM 3219 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Waco County Bell 2

From Limit FM 439 To Limit BU 190F 3

Construction Cost/Estimate $8,262 TIER 1 4

Description Milled Centerline Rumble Strip 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 45.88 Total Score 80.60 7

Project Length 1.423 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$15,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 269701034 Category Description Program Identifier

Highway FM 2668 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Yoakum County Matagorda 2

From Limit FM 3057 To Limit FM 521 3

Construction Cost/Estimate $99,245 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 34.56 Total Score 61.25 7

Project Length 5.125 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/10/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/1/2015 Start Design Actual 12/1/2015

Received ENV Clearance Target 1/27/2017 Received ENV Clearance Actual 12/13/2016

Utility Coordination Target 3/10/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 3/10/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/10/2017

Project Engineering Cost to Date $20,894 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $20,894

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$99,245

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 269701035 Category Description Program Identifier

Highway FM 2668 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Yoakum County Matagorda 2

From Limit SH 60 To Limit FM 3057 3

Construction Cost/Estimate $4,500,000 TIER 2 4

Description Restore Roadway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 19.12 Total Score 63.00 7

Project Length 5.371 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/10/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/1/2015 Start Design Actual 12/1/2015

Received ENV Clearance Target 1/27/2017 Received ENV Clearance Actual 12/13/2016

Utility Coordination Target 3/10/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 3/10/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/10/2017

Project Engineering Cost to Date $32,203 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $32,203

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22428



Project ID 270102020 Category Description Program Identifier

Highway FM 3247 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Beaumont County Orange 2

From Limit FM 1130 SOUTH To Limit IH 10 3

Construction Cost/Estimate $70,849 TIER 2 4

Description Texturize Shoulders (rolled In Or Milled In), Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 30.15 Total Score 73.75 7

Project Length 3.434 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 11/1/2016

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/18/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$70,849

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 270102021 Category Description Program Identifier

Highway FM 3247 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Beaumont County Orange 2

From Limit SH 87 To Limit TULANE ROAD 3

Construction Cost/Estimate $297,634 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.888 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 5/11/2015 Design 30% Complete Actual 5/11/2015

Design 60% Complete Target 6/9/2015 Design 60% Complete Actual 6/25/2015

Design 100% Complete Target 8/16/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 12/15/2015 Work Begin Date 5/23/2016

Percent of Time Used 100.00 Percent of Budget Used 95.38

Start Design Target 4/21/2015 Start Design Actual 5/13/2015

Received ENV Clearance Target 7/24/2015 Received ENV Clearance Actual 8/11/2015

Utility Coordination Target 7/25/2015 Utility Coordination Actual 4/28/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/16/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $618,303

Construction Engineering Cost to 
Date

$1,730 Total Cost to Date $620,034

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$372,020

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 270102023 Category Description Program Identifier

Highway FM 3247 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Beaumont County Orange 2

From Limit 0.748 MI. W OF SH 87 To Limit 0.718 MI. N OF IH 10 3

Construction Cost/Estimate $21,168 TIER 2 4

Description Milled Edgeline And Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2020 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 2.480 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$21,168

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 270602015 Category Description Program Identifier

Highway FM 2953 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Wichita Falls County Montague 2

From Limit FM 2634 To Limit FM 103 3

Construction Cost/Estimate $106,251 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.279 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Zachary Husen, P.E. Contact Phone (940)549-0676 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 6/29/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/20/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/4/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 6/20/2016

Percent of Time Used 100.00 Percent of Budget Used 98.02

Start Design Target TBD Start Design Actual 6/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/9/2015

Utility Coordination Target TBD Utility Coordination Actual 7/23/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/23/2015

Project Ready to Bid Actual 9/4/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $348 Construction Cost  to Date $267,781

Construction Engineering Cost to 
Date

$0 Total Cost to Date $268,128

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$108,241

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 270602016 Category Description Program Identifier

Highway FM 103 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Wichita Falls County Montague 2

From Limit FM 2953 To Limit SPANISH FORT 3

Construction Cost/Estimate $83,157 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.222 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Zachary Husen, P.E. Contact Phone (940)549-0676 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 6/29/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/20/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/4/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 6/20/2016

Percent of Time Used 100.00 Percent of Budget Used 98.02

Start Design Target TBD Start Design Actual 6/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/9/2015

Utility Coordination Target TBD Utility Coordination Actual 7/23/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/23/2015

Project Ready to Bid Actual 9/4/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $348 Construction Cost  to Date $209,243

Construction Engineering Cost to 
Date

$0 Total Cost to Date $209,590

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$83,520

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 270701011 Category Description Program Identifier

Highway FM 2781 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2201)

District Lufkin County Houston 2

From Limit SH 7 To Limit TRINITY COUNTY LINE 3

Construction Cost/Estimate $5,534,818 TIER NA 4

Description Reconstruct And Widen Pavement 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.888 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 6/9/2021 Design 30% Complete Actual TBD

Design 60% Complete Target 9/8/2021 Design 60% Complete Actual TBD

Design 100% Complete Target 1/14/2022 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/8/2021 Start Design Actual TBD

Received ENV Clearance Target 10/6/2021 Received ENV Clearance Actual TBD

Utility Coordination Target 1/14/2022 Utility Coordination Actual TBD

Right of Way Coordination Target 1/14/2022 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/11/2022

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,534,818

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 270702008 Category Description Program Identifier

Highway FM 2781 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Lufkin County Trinity 2

From Limit HOUSTON COUNTY 
LINE

To Limit FM 358 3

Construction Cost/Estimate $292,138 TIER NA 4

Description Reconstruct And Widen Pavement 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.476 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$292,138

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 271101006 Category Description Program Identifier

Highway FM 2701 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Childress County Knox 2

From Limit SH 222 To Limit HASKELL C/L 3

Construction Cost/Estimate $47,503 TIER NA 4

Description District Wide Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.834 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target 1/11/2016 Design 30% Complete Actual 1/11/2016

Design 60% Complete Target 2/1/2016 Design 60% Complete Actual 2/1/2016

Design 100% Complete Target 4/12/2016 Design 100% Complete Actual 4/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/21/2015 Start Design Actual 12/21/2015

Received ENV Clearance Target 3/24/2016 Received ENV Clearance Actual 3/24/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/12/2016 Project Ready to Bid Target 4/12/2016

Project Engineering Cost to Date $1,961 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,961

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$55,020

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 271102005 Category Description Program Identifier

Highway FM 2701 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Abilene County Haskell 2

From Limit FM 2229 To Limit KNOX COUNTY LINE 3

Construction Cost/Estimate $9,912 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.496 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 7/11/2016 Design 30% Complete Actual 9/5/2016

Design 60% Complete Target 8/8/2016 Design 60% Complete Actual 9/26/2016

Design 100% Complete Target 10/4/2016 Design 100% Complete Actual 10/4/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/6/2016 Start Design Actual 6/6/2016

Received ENV Clearance Target 10/4/2016 Received ENV Clearance Actual 9/29/2016

Utility Coordination Target 10/4/2016 Utility Coordination Actual 9/14/2016

Right of Way Coordination Target 10/4/2016 Right of Way Coordination Actual 9/14/2016

Project Ready to Bid Actual 10/4/2016 Project Ready to Bid Target 10/4/2016

Project Engineering Cost to Date $766 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $766

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$13,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 271701024 Category Description Program Identifier

Highway FM 3248 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Pharr County Cameron 2

From Limit @ EL TORO ST. To Limit . 3

Construction Cost/Estimate $30,239 TIER 2 4

Description Install Intersection Flashing Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$55,009

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 271701025 Category Description Program Identifier

Highway FM 3248 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Pharr County Cameron 2

From Limit @ HIDDEN MEADOWS 
BLVD.

To Limit . 3

Construction Cost/Estimate $29,104 TIER 2 4

Description Install Intersection Flashing Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$55,009

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 271701026 Category Description Program Identifier

Highway FM 3248 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Pharr County Cameron 2

From Limit US 281 To Limit IH-69E 3

Construction Cost/Estimate $302,783 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 3.147 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$302,783

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 271702007 Category Description Program Identifier

Highway FM 3248 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Pharr County Cameron 2

From Limit @ ROBINDALE RD. To Limit . 3

Construction Cost/Estimate $30,304 TIER 2 4

Description Install Intersection Flashing Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 6.91 Total Score 65.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22453



Category Amount

$55,009

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 271801012 Category Description Program Identifier

Highway RM 2769 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

PM

District Austin County Travis 2

From Limit STATE MAINTENANCE 
ENDS

To Limit 0.971 MILES WEST OF RM 620 3

Construction Cost/Estimate $1,549,763 TIER NA 4

Description Full Depth Repair,underseal&overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.046 (mi) Estimated Completed Date 9/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact APAC-TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/13/2013 Design 100% Complete Actual 11/15/2013

Notice to Proceed Date 5/9/2014 Work Begin Date 5/11/2015

Percent of Time Used 100.00 Percent of Budget Used 101.95

Start Design Target 8/1/2013 Start Design Actual 10/14/2013

Received ENV Clearance Target 9/13/2013 Received ENV Clearance Actual 1/3/2014

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 1/15/2014 Project Ready to Bid Target 9/13/2013

Project Engineering Cost to Date $57,585 Construction Cost  to Date $3,376,334

Construction Engineering Cost to 
Date

$163,214 Total Cost to Date $3,597,133

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,482,908

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 271801014 Category Description Program Identifier

Highway RM 2769 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Austin County Travis 2

From Limit 6.231_MI. WEST OF 
ANDERSON MILL RD.

To Limit ANDERSON MILL RD. 3

Construction Cost/Estimate $87,831 TIER 2 4

Description Install Edgeline & Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 37.79 Total Score 69.35 7

Project Length 6.231 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$87,831

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 272102013 Category Description Program Identifier

Highway FM 3116 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

ON

District Abilene County Jones 2

From Limit AT CLEAR FORK OF 
BRAZOS

To Limit PSN #2 3

Construction Cost/Estimate $1,045,832 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.203 (mi) Estimated Completed Date 5/15/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Wayne Ekdahl Contact Phone (325)690-9821 10

Construction Company Contact EARTH BUILDERS, L.P.

Design 30% Complete Target 11/20/2015 Design 30% Complete Actual 11/20/2015

Design 60% Complete Target 3/10/2016 Design 60% Complete Actual 1/22/2016

Design 100% Complete Target 6/6/2016 Design 100% Complete Actual 5/2/2016

Notice to Proceed Date 9/26/2016 Work Begin Date 11/28/2016

Percent of Time Used 3.23 Percent of Budget Used 0.36

Start Design Target 8/31/2015 Start Design Actual 8/31/2015

Received ENV Clearance Target 6/6/2016 Received ENV Clearance Actual 6/29/2016

Utility Coordination Target 6/6/2016 Utility Coordination Actual 2/29/2016

Right of Way Coordination Target 6/6/2016 Right of Way Coordination Actual 2/29/2016

Project Ready to Bid Actual 6/29/2016 Project Ready to Bid Target 6/6/2016

Project Engineering Cost to Date $305,111 Construction Cost  to Date $4,183

Construction Engineering Cost to 
Date

$1,208 Total Cost to Date $310,502

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$875,105

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 272103006 Category Description Program Identifier

Highway FM 1235 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Abilene County Taylor 2

From Limit JONES COUNTY LINE To Limit IH 20 3

Construction Cost/Estimate $3,000,000 TIER 2 4

Description Rehab And Shoulder Widening 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 19.12 Total Score 63.00 7

Project Length 5.904 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 272602007 Category Description Program Identifier

Highway FM 3045 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Amarillo County Ochiltree 2

From Limit FM 376 To Limit SH 70 3

Construction Cost/Estimate $30,608 TIER NA 4

Description Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.523 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael C. Fowler, P.E. Contact Phone (806)356-3290 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target 8/18/2015 Design 30% Complete Actual 8/18/2015

Design 60% Complete Target 8/21/2015 Design 60% Complete Actual 8/21/2015

Design 100% Complete Target 9/9/2015 Design 100% Complete Actual 10/29/2015

Notice to Proceed Date 3/9/2016 Work Begin Date 3/21/2016

Percent of Time Used 98.68 Percent of Budget Used 79.65

Start Design Target 8/17/2015 Start Design Actual 8/17/2015

Received ENV Clearance Target 10/6/2015 Received ENV Clearance Actual 8/31/2015

Utility Coordination Target 11/18/2015 Utility Coordination Actual 9/3/2015

Right of Way Coordination Target 11/18/2015 Right of Way Coordination Actual 9/3/2015

Project Ready to Bid Actual 9/3/2015 Project Ready to Bid Target 10/6/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $48,172

Construction Engineering Cost to 
Date

$505 Total Cost to Date $48,676

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$75,805

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 273002008 Category Description Program Identifier

Highway FM 114 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Bowie 2

From Limit RED RIVER C/L To Limit FM 1326 3

Construction Cost/Estimate $141,628 TIER 2 4

Description Profile Centerline & Edgeline Markings Centerline Bars & Edgeline Profile 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2019 6

Strategic Score 27.94 Total Score 73.00 7

Project Length 2.833 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$141,628

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 273102013 Category Description Program Identifier

Highway FM 3007 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Paris County Franklin 2

From Limit FM 21 To Limit FS 3007 3

Construction Cost/Estimate $133,505 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.440 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 8/1/2016 Design 30% Complete Actual 6/14/2016

Design 60% Complete Target 9/14/2016 Design 60% Complete Actual 7/14/2016

Design 100% Complete Target 10/11/2016 Design 100% Complete Actual 10/13/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 8/1/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target 9/27/2016 Utility Coordination Actual 9/27/2016

Right of Way Coordination Target 9/27/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/13/2016 Project Ready to Bid Target 10/11/2016

Project Engineering Cost to Date $834 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $834

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$169,120

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 274002014 Category Description Program Identifier

Highway FM 2641 Status Under Development 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (2207)

District Lubbock County Lubbock 2

From Limit BLUEFIELD (FM 2641) 
AT

To Limit MILWAUKEE AVENUE INTERCHANGE 3

Construction Cost/Estimate $166,667 TIER NA 4

Description Preliminary Engineering 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$166,667

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 274401011 Category Description Program Identifier

Highway FM 2854 Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1707)

District Houston County Montgomery 2

From Limit LP 336 To Limit IH 45 3

Construction Cost/Estimate $13,647,000 TIER 1 4

Description Reconstruct To 4 Lane Divided Curb And Gutter 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 50.29 Total Score 75.35 7

Project Length 2.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 2/25/2010 Design 30% Complete Actual 2/25/2010

Design 60% Complete Target 10/25/2010 Design 60% Complete Actual TBD

Design 100% Complete Target 5/13/2013 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/2/2009 Start Design Actual 1/2/2009

Received ENV Clearance Target 9/20/2013 Received ENV Clearance Actual TBD

Utility Coordination Target 10/2/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 8/19/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/2/2014

Project Engineering Cost to Date $5,180,897 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,180,897

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$13,647,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 274401032 Category Description Program Identifier

Highway FM 2854 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Houston County Montgomery 2

From Limit SH 105 To Limit SAN JACINTO RIVER 3

Construction Cost/Estimate $6,800,000 TIER 2 4

Description Base Repair, Ocst, 1.5 In Hma LeveL-Up And 1.5 In Hma Overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2020 6

Strategic Score 32.65 Total Score 74.60 7

Project Length 12.815 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 274501008 Category Description Program Identifier

Highway FM 2755 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Dallas County Collin 2

From Limit BUS 78G To Limit FM 1138 3

Construction Cost/Estimate $1,801,461 TIER 2 4

Description Base Repair And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 19.12 Total Score 70.00 7

Project Length 5.493 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $8,782 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $8,782

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,801,461

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 275401008 Category Description Program Identifier

Highway FM 2705 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Waco County Limestone 2

From Limit US 84 To Limit FM 1633 3

Construction Cost/Estimate $2,938,833 TIER NA 4

Description Widen Pavement To Add Shoulders, Provide Safety Upgrades And Resurface 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.396 (mi) Estimated Completed Date 11/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Duncan, P.E. Contact Phone (254)582-5432 10

Construction Company Contact KNIFE RIVER CORPORATION - SOUTH

Design 30% Complete Target 1/28/2015 Design 30% Complete Actual 3/18/2015

Design 60% Complete Target 6/5/2015 Design 60% Complete Actual 6/29/2015

Design 100% Complete Target 9/25/2015 Design 100% Complete Actual 8/6/2015

Notice to Proceed Date 6/23/2016 Work Begin Date 8/8/2016

Percent of Time Used 26.19 Percent of Budget Used 19.17

Start Design Target 10/9/2014 Start Design Actual 10/9/2014

Received ENV Clearance Target 9/25/2015 Received ENV Clearance Actual 8/6/2015

Utility Coordination Target 9/25/2015 Utility Coordination Actual 8/6/2015

Right of Way Coordination Target 9/25/2015 Right of Way Coordination Actual 8/6/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/9/2015

Project Engineering Cost to Date $247,457 Construction Cost  to Date $932,429

Construction Engineering Cost to 
Date

$3,921 Total Cost to Date $1,183,807

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,970,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 275402004 Category Description Program Identifier

Highway FM 2705 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Waco County Limestone 2

From Limit FM 1633 To Limit SH 14 3

Construction Cost/Estimate $1,795,110 TIER NA 4

Description Widen Pavement To Add Shoulders, Provide Safety Upgrades And Resurface 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.413 (mi) Estimated Completed Date 11/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Duncan, P.E. Contact Phone (254)582-5432 10

Construction Company Contact KNIFE RIVER CORPORATION - SOUTH

Design 30% Complete Target 1/28/2015 Design 30% Complete Actual 3/18/2015

Design 60% Complete Target 6/5/2015 Design 60% Complete Actual 6/29/2015

Design 100% Complete Target 9/25/2015 Design 100% Complete Actual 8/6/2015

Notice to Proceed Date 6/23/2016 Work Begin Date 8/8/2016

Percent of Time Used 26.19 Percent of Budget Used 19.17

Start Design Target 10/9/2014 Start Design Actual 10/9/2014

Received ENV Clearance Target 9/25/2015 Received ENV Clearance Actual 8/6/2015

Utility Coordination Target 9/25/2015 Utility Coordination Actual 8/6/2015

Right of Way Coordination Target 9/25/2015 Right of Way Coordination Actual 8/6/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/9/2015

Project Engineering Cost to Date $21,702 Construction Cost  to Date $593,892

Construction Engineering Cost to 
Date

$2,498 Total Cost to Date $618,091

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,815,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 275601011 Category Description Program Identifier

Highway FM 2725 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Corpus Christi County San Patricio 2

From Limit SH 361 To Limit FM 1069 3

Construction Cost/Estimate $2,576,000 TIER NA 4

Description Rehabilitate Roadway And Widen 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.455 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,576,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 275701008 Category Description Program Identifier

Highway FM 3063 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Beaumont County Hardin 2

From Limit 0.306 MI W OF RANCH 
RD

To Limit US 69 3

Construction Cost/Estimate $20,357 TIER 2 4

Description Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 25.00 Total Score 72.00 7

Project Length 1.997 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 11/1/2016

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/18/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$20,357

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 276101006 Category Description Program Identifier

Highway FM 2772 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District San Antonio County Wilson 2

From Limit FM 0775 To Limit FM 0539 3

Construction Cost/Estimate $57,305 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.976 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 5/6/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/3/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/15/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 4/18/2016

Percent of Time Used 115.09 Percent of Budget Used 102.54

Start Design Target TBD Start Design Actual 1/2/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/17/2015

Utility Coordination Target TBD Utility Coordination Actual 9/15/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 9/15/2015

Project Ready to Bid Actual 9/17/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $111,698

Construction Engineering Cost to 
Date

$516 Total Cost to Date $112,214

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$63,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 276601004 Category Description Program Identifier

Highway FM 2286 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lubbock County Floyd 2

From Limit FM 378 To Limit SH 207 3

Construction Cost/Estimate $168,767 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.095 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Craig, P.E. Contact Phone (806)293-5484 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 4/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/28/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/27/2016 Work Begin Date 7/13/2016

Percent of Time Used 52.94 Percent of Budget Used 53.91

Start Design Target TBD Start Design Actual 3/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/19/2015

Utility Coordination Target TBD Utility Coordination Actual 7/10/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/10/2015

Project Ready to Bid Actual 8/11/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $193,636

Construction Engineering Cost to 
Date

$1,077 Total Cost to Date $194,713

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22487



Category Amount

$196,287

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22488



Project ID 276602003 Category Description Program Identifier

Highway FM 2286 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lubbock County Floyd 2

From Limit SH 207 To Limit END OF PAVEMENT 3

Construction Cost/Estimate $89,642 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.991 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Craig, P.E. Contact Phone (806)293-5484 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 4/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/28/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/27/2016 Work Begin Date 7/13/2016

Percent of Time Used 52.94 Percent of Budget Used 53.91

Start Design Target TBD Start Design Actual 3/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/19/2015

Utility Coordination Target TBD Utility Coordination Actual 7/10/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/10/2015

Project Ready to Bid Actual 8/11/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $102,816

Construction Engineering Cost to 
Date

$572 Total Cost to Date $103,388

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22489



Category Amount

$110,861

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22490



Project ID 276702003 Category Description Program Identifier

Highway FM 3519 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1706)

BMN

District Lubbock County Garza 2

From Limit INTERSECTION OF To Limit GOBBLER CREEK & E OF US 84 3

Construction Cost/Estimate $70,000 TIER 2 4

Description Bridge Maintenance 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.114 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/18/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22492



Project ID 277101008 Category Description Program Identifier

Highway FM 2746 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Abilene County Jones 2

From Limit FM 126 To Limit FM 707 3

Construction Cost/Estimate $234,976 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.676 (mi) Estimated Completed Date 9/20/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Stewart Chapman, P.E. Contact Phone (325)573-0143 10

Construction Company Contact LIPHAM ASPHALT AND PAVING COMPANY, LLC

Design 30% Complete Target 4/30/2015 Design 30% Complete Actual 5/1/2015

Design 60% Complete Target 5/29/2015 Design 60% Complete Actual 8/20/2015

Design 100% Complete Target 9/2/2015 Design 100% Complete Actual 9/3/2015

Notice to Proceed Date 12/4/2015 Work Begin Date 6/22/2016

Percent of Time Used 68.33 Percent of Budget Used 105.37

Start Design Target 4/2/2015 Start Design Actual 4/2/2015

Received ENV Clearance Target 8/18/2015 Received ENV Clearance Actual 8/24/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/3/2015 Project Ready to Bid Target 9/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $526,254

Construction Engineering Cost to 
Date

$1,728 Total Cost to Date $527,982

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22493



Category Amount

$698,760

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 277301009 Category Description Program Identifier

Highway FM 2791 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Atlanta County Cass 2

From Limit 1.65 MI. W. OF FM 96 To Limit FM 96 3

Construction Cost/Estimate $125,146 TIER NA 4

Description Install Led Flashing Chevrons, Texturize Shoulders & Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.650 (mi) Estimated Completed Date 4/29/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Rebecca Wells, P.E. Contact Phone (903)799-1480 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target 4/17/2015 Design 30% Complete Actual TBD

Design 60% Complete Target 4/17/2015 Design 60% Complete Actual TBD

Design 100% Complete Target 7/3/2015 Design 100% Complete Actual 4/15/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 3/7/2016

Percent of Time Used 44.14 Percent of Budget Used 98.41

Start Design Target 2/15/2015 Start Design Actual 2/15/2015

Received ENV Clearance Target 9/5/2013 Received ENV Clearance Actual 9/5/2013

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/15/2015 Project Ready to Bid Target 7/3/2015

Project Engineering Cost to Date $254 Construction Cost  to Date $250,051

Construction Engineering Cost to 
Date

$1,247 Total Cost to Date $251,552

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$150,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 277301010 Category Description Program Identifier

Highway FM 2791 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Atlanta County Cass 2

From Limit SH 77 To Limit FM 96 3

Construction Cost/Estimate $84,814 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 29.41 Total Score 59.50 7

Project Length 3.297 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$84,814

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 277302012 Category Description Program Identifier

Highway FM 2791 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Atlanta County Cass 2

From Limit FM 96 To Limit US 59 3

Construction Cost/Estimate $171,728 TIER NA 4

Description Install Led Flashing Chevrons, Texturize Shoulders & Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.879 (mi) Estimated Completed Date 4/29/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Rebecca Wells, P.E. Contact Phone (903)799-1480 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target 4/17/2015 Design 30% Complete Actual TBD

Design 60% Complete Target 4/17/2015 Design 60% Complete Actual TBD

Design 100% Complete Target 7/3/2015 Design 100% Complete Actual 4/15/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 3/7/2016

Percent of Time Used 44.14 Percent of Budget Used 98.41

Start Design Target 2/15/2015 Start Design Actual 2/15/2015

Received ENV Clearance Target 9/5/2013 Received ENV Clearance Actual 9/5/2013

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/15/2015 Project Ready to Bid Target 7/3/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $343,261

Construction Engineering Cost to 
Date

$1,712 Total Cost to Date $344,972

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22499



Category Amount

$310,393

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 277601012 Category Description Program Identifier

Highway FM 991 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Atlanta County Bowie 2

From Limit 1.8 MI S OF US 67 To Limit US 67 3

Construction Cost/Estimate $46,135 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.822 (mi) Estimated Completed Date 7/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Icenhower Contact Phone (903)838-8574 10

Construction Company Contact MISSOURI PETROLEUM PRODUCTS COMPANY LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/16/2015 Design 100% Complete Actual 6/16/2015

Notice to Proceed Date 1/22/2016 Work Begin Date 5/22/2016

Percent of Time Used 58.00 Percent of Budget Used 42.83

Start Design Target 1/2/2015 Start Design Actual 1/2/2015

Received ENV Clearance Target 6/18/2015 Received ENV Clearance Actual 7/21/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/2/2015 Project Ready to Bid Target 7/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $43,977

Construction Engineering Cost to 
Date

$2,016 Total Cost to Date $45,993

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$58,460

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 277601013 Category Description Program Identifier

Highway FM 991 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Atlanta County Bowie 2

From Limit 1.887 MI. S. OF US 67 To Limit US 67 3

Construction Cost/Estimate $116,265 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 19.12 Total Score 56.00 7

Project Length 1.888 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$116,265

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 277602012 Category Description Program Identifier

Highway FM 3098 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2201)

District Atlanta County Bowie 2

From Limit FM 2149 To Limit US 67 3

Construction Cost/Estimate $7,292,600 TIER NA 4

Description Provide Additional Paved Surface 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.817 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,292,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 277602013 Category Description Program Identifier

Highway FM 3098 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Atlanta County Bowie 2

From Limit FM 2149 To Limit US 67 3

Construction Cost/Estimate $280,760 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 29.41 Total Score 59.50 7

Project Length 6.817 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$280,760

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 278201011 Category Description Program Identifier

Highway FM 1632 Status Under Development 1 Category DA - Develop Authority 
(DDA)

ENG

District Beaumont County Tyler 2

From Limit FM 256, EAST To Limit US 69 @ DOUCETTE 3

Construction Cost/Estimate $3,175,815 TIER NA 4

Description Widen And Overlay Roadway 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.177 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,175,815

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 279701018 Category Description Program Identifier

Highway FM 115 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Paris County Franklin 2

From Limit FM 21 To Limit FM 3007 3

Construction Cost/Estimate $104,729 TIER 2 4

Description Profile Edgeline And Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 19.12 Total Score 63.00 7

Project Length 9.346 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$104,729

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 280602016 Category Description Program Identifier

Highway RM 2355 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Odessa County Ward 2

From Limit FM 516 To Limit SH 115 3

Construction Cost/Estimate $129,410 TIER NA 4

Description Texturize Shoulders (profile Pavement Markers) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 21.480 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)336-3671 10

Construction Company Contact FLAT LINE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 9/25/2015

Notice to Proceed Date 3/16/2016 Work Begin Date 4/7/2016

Percent of Time Used 75.79 Percent of Budget Used 91.09

Start Design Target TBD Start Design Actual 5/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/20/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/13/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $252,529

Construction Engineering Cost to 
Date

$324 Total Cost to Date $252,853

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$291,351

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 280702013 Category Description Program Identifier

Highway FM 2749 Status Under Development 1 Category DA - Develop Authority 
(DDA)

17S

District Waco County Limestone 2

From Limit FM 1246 To Limit SH 7 3

Construction Cost/Estimate $4,700,000 TIER NA 4

Description Rehabilitate And Widen Roadway To Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.707 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $321,851 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $321,851

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 280802008 Category Description Program Identifier

Highway FM 2782 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Lufkin County Nacogdoches 2

From Limit FM 225 To Limit US 59 3

Construction Cost/Estimate $121,224 TIER 2 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2020 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 9.031 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/13/2019 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/3/2019 Start Design Actual TBD

Received ENV Clearance Target 12/4/2019 Received ENV Clearance Actual TBD

Utility Coordination Target 3/16/2020 Utility Coordination Actual TBD

Right of Way Coordination Target 3/16/2020 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/10/2020

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$121,224

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22518



Project ID 280902006 Category Description Program Identifier

Highway FM 2783 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Lufkin County Nacogdoches 2

From Limit SH 204 To Limit END OF PAVEMENT 3

Construction Cost/Estimate $281,917 TIER NA 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.698 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Shannon Ramos, P.E. Contact Phone (936)564-7782 10

Construction Company Contact A R BROTHERS CONSTRUCTION SERVICES, INC.

Design 30% Complete Target 8/21/2015 Design 30% Complete Actual 6/24/2015

Design 60% Complete Target 11/18/2015 Design 60% Complete Actual 11/24/2015

Design 100% Complete Target 3/11/2016 Design 100% Complete Actual 3/10/2016

Notice to Proceed Date 8/3/2016 Work Begin Date 8/27/2016

Percent of Time Used 59.30 Percent of Budget Used 81.01

Start Design Target 7/13/2015 Start Design Actual 9/8/2014

Received ENV Clearance Target 12/18/2015 Received ENV Clearance Actual 1/28/2016

Utility Coordination Target 3/11/2016 Utility Coordination Actual 3/10/2016

Right of Way Coordination Target 3/11/2016 Right of Way Coordination Actual 3/10/2016

Project Ready to Bid Actual 4/15/2016 Project Ready to Bid Target 4/15/2016

Project Engineering Cost to Date $157,005 Construction Cost  to Date $438,075

Construction Engineering Cost to 
Date

$6,358 Total Cost to Date $601,439

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$354,202

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 281301008 Category Description Program Identifier

Highway FM 2781 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (2011)

District Lufkin County Houston 2

From Limit TRINITY COUNTY LINE To Limit FM 1280 3

Construction Cost/Estimate $939,694 TIER 1 4

Description Reconstruct & Widen Existing Pavement 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2020 6

Strategic Score 45.59 Total Score 80.50 7

Project Length 1.598 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 12/1/2008 Design 30% Complete Actual 12/1/2008

Design 60% Complete Target 9/11/2019 Design 60% Complete Actual TBD

Design 100% Complete Target 1/10/2020 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/1/2008 Start Design Actual 10/1/2008

Received ENV Clearance Target 10/12/2012 Received ENV Clearance Actual 10/12/2012

Utility Coordination Target 1/10/2020 Utility Coordination Actual TBD

Right of Way Coordination Target 1/10/2020 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/14/2020

Project Engineering Cost to Date $57,743 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $57,743

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$939,694

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 281302011 Category Description Program Identifier

Highway FM 2781 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Lufkin County Trinity 2

From Limit US 287 To Limit HOUSTON COUNTY LINE 3

Construction Cost/Estimate $3,329,535 TIER 1 4

Description Rehab & Widen Existing Pavement 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2020 6

Strategic Score 45.59 Total Score 80.50 7

Project Length 5.738 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 12/1/2008 Design 30% Complete Actual 12/1/2008

Design 60% Complete Target 9/11/2019 Design 60% Complete Actual TBD

Design 100% Complete Target 1/10/2020 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/1/2008 Start Design Actual 10/1/2008

Received ENV Clearance Target 10/12/2012 Received ENV Clearance Actual 10/12/2012

Utility Coordination Target 1/10/2020 Utility Coordination Actual TBD

Right of Way Coordination Target 1/10/2020 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/14/2020

Project Engineering Cost to Date $19,902 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $19,902

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,329,535

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 281501008 Category Description Program Identifier

Highway FM 2757 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Dallas County Kaufman 2

From Limit FM 740 To Limit FM 741 3

Construction Cost/Estimate $4,427,438 TIER 2 4

Description Reconstruct Existing Pavement And Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2018 6

Strategic Score 19.12 Total Score 70.00 7

Project Length 3.696 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,427,438

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22526



Project ID 281701010 Category Description Program Identifier

Highway FM 2759 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Houston County Fort Bend 2

From Limit FM 762 To Limit THOMPSONS 3

Construction Cost/Estimate $5,590,000 TIER 1 4

Description Add 4' Shoulders, Base Repair, 1.5" Acp Overlay, Pavement Markings And Add Left Turn Lanes At Some 
Locations

5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 45.88 Total Score 79.10 7

Project Length 7.077 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $22,580 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $22,580

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,590,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 282103009 Category Description Program Identifier

Highway FM 234 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Yoakum County Jackson 2

From Limit 10.1 MI N OF US 59 To Limit 7.6 MI N OF US 59 3

Construction Cost/Estimate $1,349,373 TIER 2 4

Description Safety Treat Fixed Objects,provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2018 6

Strategic Score 16.91 Total Score 55.25 7

Project Length 2.517 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target 11/1/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 1/31/2018 Design 60% Complete Actual TBD

Design 100% Complete Target 5/18/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/7/2017 Start Design Actual 11/7/2016

Received ENV Clearance Target 4/4/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 5/18/2018 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/18/2018

Project Engineering Cost to Date $28 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $28

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,349,373

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 282103010 Category Description Program Identifier

Highway FM 234 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Yoakum County Jackson 2

From Limit 0.7 MI N OF US 59 To Limit 0.8 MI N OF US 59 3

Construction Cost/Estimate $208,265 TIER 2 4

Description Widen Bridge 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$208,265

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 282201008 Category Description Program Identifier

Highway FM 2947 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Paris County Hunt 2

From Limit FM 2101 To Limit US 69 3

Construction Cost/Estimate $154,338 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.755 (mi) Estimated Completed Date 9/23/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact CDM HOLDINGS, LLC

Design 30% Complete Target 5/29/2015 Design 30% Complete Actual 6/8/2015

Design 60% Complete Target 6/29/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 7/8/2015 Design 100% Complete Actual 8/25/2015

Notice to Proceed Date 1/26/2016 Work Begin Date 6/4/2016

Percent of Time Used 124.29 Percent of Budget Used 88.54

Start Design Target 5/29/2015 Start Design Actual 1/5/2015

Received ENV Clearance Target 5/29/2015 Received ENV Clearance Actual 8/19/2015

Utility Coordination Target 8/5/2015 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 8/5/2015 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 8/25/2015 Project Ready to Bid Target 7/8/2015

Project Engineering Cost to Date $549 Construction Cost  to Date $321,820

Construction Engineering Cost to 
Date

$5,011 Total Cost to Date $327,380

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$215,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 282601006 Category Description Program Identifier

Highway FM 2777 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Freestone 2

From Limit US 84 To Limit FM 1365 3

Construction Cost/Estimate $75,993 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.581 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22536



Project ID 283101010 Category Description Program Identifier

Highway FM 2812 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Pharr County Hidalgo 2

From Limit US 281 To Limit FM 493 3

Construction Cost/Estimate $116,744 TIER 2 4

Description Texturize Shoulders (profile Pavement Markers) 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 30.00 Total Score 59.70 7

Project Length 7.375 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$116,744

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 283101011 Category Description Program Identifier

Highway FM 2812 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Pharr County Hidalgo 2

From Limit US 281 To Limit FM 493 3

Construction Cost/Estimate $322,844 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 7.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$322,844

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 283102007 Category Description Program Identifier

Highway FM 2812 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Pharr County Hidalgo 2

From Limit FM 493 To Limit FM 88 3

Construction Cost/Estimate $175,662 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 3.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$175,662

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 283301013 Category Description Program Identifier

Highway SS 364 Status Under Development 1 Category 2U - Urban Area 
Corridor (2402U)

District Tyler County Smith 2

From Limit SH 31, SE & E To Limit SL 323 IN SW TYLER 3

Construction Cost/Estimate $10,000,000 TIER NA 4

Description Widen 2 Ln Road To 4 Ln Divided Hwy W/flush Median 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.018 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$17,340,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 283501004 Category Description Program Identifier

Highway FM 862 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District San Antonio County Uvalde 2

From Limit US 83 To Limit FM 1023 3

Construction Cost/Estimate $26,765 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.753 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 5/6/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/3/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/15/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 4/18/2016

Percent of Time Used 115.09 Percent of Budget Used 102.54

Start Design Target TBD Start Design Actual 1/2/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/17/2015

Utility Coordination Target TBD Utility Coordination Actual 9/15/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 9/15/2015

Project Ready to Bid Actual 9/17/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $50,456

Construction Engineering Cost to 
Date

$230 Total Cost to Date $50,686

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$33,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 283902015 Category Description Program Identifier

Highway SH 337 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Fort Worth County Palo Pinto 2

From Limit SH 254 To Limit US 180 3

Construction Cost/Estimate $93,805 TIER 2 4

Description Milled Edgeline & Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 27.21 Total Score 58.75 7

Project Length 11.347 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$93,805

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 284002005 Category Description Program Identifier

Highway FM 2010 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Tyler County Henderson 2

From Limit .3 MI SS OF FM279 
(VAN ZANDT C/L),S

To Limit FM315 3

Construction Cost/Estimate $102,012 TIER 2 4

Description Sealcoat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 19.12 Total Score 56.40 7

Project Length 3.622 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target 6/17/2016 Design 30% Complete Actual 5/20/2016

Design 60% Complete Target 8/4/2016 Design 60% Complete Actual 6/16/2016

Design 100% Complete Target 10/5/2016 Design 100% Complete Actual 9/30/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 6/17/2016 Received ENV Clearance Actual 10/17/2016

Utility Coordination Target 9/21/2016 Utility Coordination Actual 9/13/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target 10/5/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$96,230

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 284501014 Category Description Program Identifier

Highway FM 455 Status Under Development 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (2605)

District Dallas County Collin 2 Category 7 - Metropolitan 
Mobility/Rehabilitation (2607)

From Limit SH 5 To Limit WEST OF WILD ROSE LN 3 Category DA - Develop Authority 
(DDA)

Construction Cost/Estimate $19,294,695 TIER NA 4

Description Widen Facility To 4 Lane Urban Divided, Ultimate 6 Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.913 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $46,374 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $46,374

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,823,674

$9,647,348

$4,823,674

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 284501015 Category Description Program Identifier

Highway FM 455 Status Under Development 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (2605)

District Dallas County Collin 2 Category 7 - Metropolitan 
Mobility/Rehabilitation (2607)

From Limit WEST OF WILD ROSE 
LANE

To Limit SH 121 3

Construction Cost/Estimate $3,466,793 TIER NA 4

Description Construct 6 Lane Urban Divided On New Alignment 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.625 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target 10/1/2010 Design 30% Complete Actual 9/27/2010

Design 60% Complete Target 5/27/2011 Design 60% Complete Actual 4/27/2011

Design 100% Complete Target 2/9/2012 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/27/2004 Start Design Actual 5/27/2004

Received ENV Clearance Target 7/8/2010 Received ENV Clearance Actual 7/8/2010

Utility Coordination Target 8/6/2012 Utility Coordination Actual TBD

Right of Way Coordination Target 6/22/2012 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/6/2012

Project Engineering Cost to Date $475,611 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $475,611

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$866,698

$2,600,095

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 284501019 Category Description Program Identifier

Highway FM 455 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Dallas County Collin 2

From Limit SH 5 To Limit SH 121 3

Construction Cost/Estimate $607,568 TIER NA 4

Description Base Repair And Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.538 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $92,781 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $92,781

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 285101040 Category Description Program Identifier

Highway FM 2818 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Bryan County Brazos 2

From Limit US 190 To Limit 0.22 MI NORTH OF FM 1179 3

Construction Cost/Estimate $64,822 TIER 2 4

Description Safety Work Consisting Of Rolled Or Milled In Texture Shoulders And Centerline 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2017 6

Strategic Score 36.76 Total Score 69.00 7

Project Length 7.536 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$64,822

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 285501021 Category Description Program Identifier

Highway RM 2871 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

District Fort Worth County Tarrant 2

From Limit SOUTH OF RR 
CROSSING

To Limit US-377 3

Construction Cost/Estimate $2,072,283 TIER NA 4

Description Repair Failure, Overlay, And Backfill Pavement Edges 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.387 (mi) Estimated Completed Date 8/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Gregory Cedillo, P.E. Contact Phone (817)370-6638 10

Construction Company Contact JAY MILLS CONTRACTING, INCORPORATED

Design 30% Complete Target TBD Design 30% Complete Actual 6/5/2013

Design 60% Complete Target TBD Design 60% Complete Actual 6/10/2013

Design 100% Complete Target TBD Design 100% Complete Actual 10/30/2013

Notice to Proceed Date 2/19/2014 Work Begin Date 4/28/2014

Percent of Time Used 101.10 Percent of Budget Used 94.75

Start Design Target TBD Start Design Actual 6/3/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/25/2013

Utility Coordination Target TBD Utility Coordination Actual 7/15/2013

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/15/2013

Project Ready to Bid Actual 10/31/2013 Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,094,731 Construction Cost  to Date $5,031,714

Construction Engineering Cost to 
Date

$756,431 Total Cost to Date $6,882,877

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,595,161

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 285501022 Category Description Program Identifier

Highway RM 2871 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Fort Worth County Tarrant 2 Category 7 - Metropolitan 
Mobility/Rehabilitation (2007)

From Limit IH 30 To Limit US 377 3

Construction Cost/Estimate $50,000,000 TIER NA 4

Description Develop Schematic To Widen To 4 Lane Urban Divided 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.310 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $206,374 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $206,374

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$22,473,750

$27,526,250

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 285601007 Category Description Program Identifier

Highway FM 2047 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Abilene County Callahan 2

From Limit 3.8 MI N OF IH 20 To Limit IH 20 3

Construction Cost/Estimate $97,726 TIER 2 4

Description Texturize ShoulderS-Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 37.50 Total Score 62.25 7

Project Length 3.821 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$97,726

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 285901009 Category Description Program Identifier

Highway FM 2833 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Abilene County Jones 2

From Limit FM 1082 To Limit TAYLOR COUNTY LINE 3

Construction Cost/Estimate $119,542 TIER 2 4

Description Texturize ShoulderS-Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 19.12 Total Score 56.00 7

Project Length 7.021 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$119,542

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 285901010 Category Description Program Identifier

Highway FM 2833 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Abilene County Jones 2

From Limit TAYLOR COUNTY LINE To Limit FM 1082 3

Construction Cost/Estimate $202,096 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.021 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 7/11/2016 Design 30% Complete Actual 9/5/2016

Design 60% Complete Target 8/8/2016 Design 60% Complete Actual 9/26/2016

Design 100% Complete Target 10/4/2016 Design 100% Complete Actual 10/4/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/6/2016 Start Design Actual 6/6/2016

Received ENV Clearance Target 10/4/2016 Received ENV Clearance Actual 9/29/2016

Utility Coordination Target 10/4/2016 Utility Coordination Actual 9/14/2016

Right of Way Coordination Target 10/4/2016 Right of Way Coordination Actual 9/14/2016

Project Ready to Bid Actual 10/4/2016 Project Ready to Bid Target 10/4/2016

Project Engineering Cost to Date $1,250 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,250

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$409,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 285902011 Category Description Program Identifier

Highway FM 2833 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Abilene County Taylor 2

From Limit JONES COUNTY LINE To Limit SH 351 3

Construction Cost/Estimate $42,736 TIER 2 4

Description Texturize ShoulderS-Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 29.41 Total Score 59.50 7

Project Length 2.510 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$42,736

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 286501009 Category Description Program Identifier

Highway FM 2850 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Wichita Falls County Throckmorton 2

From Limit FM 209 To Limit END OF STATE MAINTENANCE 3

Construction Cost/Estimate $56,506 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.314 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 4/20/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/3/2016

Design 100% Complete Target TBD Design 100% Complete Actual 7/1/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/23/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/1/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$77,769

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 286601009 Category Description Program Identifier

Highway FM 2838 Status Finalizing for Construction 1 Category 8 - Systemic Widening 
Program (1708SW)

SSW

District Waco County Limestone 2

From Limit US 84 To Limit SH 171 3

Construction Cost/Estimate $1,768,007 TIER 1 4

Description Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 38.24 Total Score 78.00 7

Project Length 3.120 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $34,355 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $34,355

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,768,007

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 286701009 Category Description Program Identifier

Highway FM 2839 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Waco County Falls 2

From Limit US 77 To Limit FM 434 3

Construction Cost/Estimate $1,746,600 TIER 2 4

Description Rehabilitate Roadway 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2019 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 2.903 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,746,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 286901008 Category Description Program Identifier

Highway FM 2841 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Waco County Bosque 2

From Limit FM 56 To Limit 2.386 MI E 3

Construction Cost/Estimate $63,416 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.386 (mi) Estimated Completed Date 10/27/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Smith,  P.E. Contact Phone (254)865-7115 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target 6/12/2015 Design 30% Complete Actual 6/15/2015

Design 60% Complete Target 7/2/2015 Design 60% Complete Actual 7/2/2015

Design 100% Complete Target 7/31/2015 Design 100% Complete Actual 8/14/2015

Notice to Proceed Date 3/18/2016 Work Begin Date 5/3/2016

Percent of Time Used 71.43 Percent of Budget Used 103.17

Start Design Target 5/26/2015 Start Design Actual 5/26/2015

Received ENV Clearance Target 7/31/2015 Received ENV Clearance Actual 8/14/2015

Utility Coordination Target 7/31/2015 Utility Coordination Actual 8/14/2015

Right of Way Coordination Target 7/31/2015 Right of Way Coordination Actual 7/31/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $137,683

Construction Engineering Cost to 
Date

$1,802 Total Cost to Date $139,485

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$82,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 287401006 Category Description Program Identifier

Highway FM 2815 Status Under Development 1 Category DA - Develop Authority 
(DDA)

19S

District Paris County Fannin 2

From Limit FM 1629 To Limit SH 11 3

Construction Cost/Estimate $1,728,000 TIER NA 4

Description Rehabilitation Of Existing Road 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.840 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,728,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 287801009 Category Description Program Identifier

Highway FM 2878 Status Finalizing for Construction 1 Category 2U - Urban Area 
Corridor (1902U)

District Atlanta County Bowie 2

From Limit IH 30 To Limit US 82 IN NASH 3

Construction Cost/Estimate $3,058,000 TIER 2 4

Description Extend 2-Lane Farm To Market Road 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 29.12 Total Score 66.40 7

Project Length 0.700 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $580,798 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $580,798

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,058,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 287801014 Category Description Program Identifier

Highway FM 2878 Status Finalizing for Construction 1 Category 2U - Urban Area 
Corridor (1802U)

District Atlanta County Bowie 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

From Limit IH 30 FRONTAGE ROAD To Limit FM 559 3

Construction Cost/Estimate $5,373,600 TIER 1 4

Description Provide Additional Paved Surface 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 62.06 Total Score 84.60 7

Project Length 2.463 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $166,527 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $166,527

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,980,000

$2,393,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 287901010 Category Description Program Identifier

Highway FM 1297 Status Finalizing for Construction 1 Category 2U - Proposition 1 
(16P102)

16S

District Atlanta County Bowie 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

From Limit 0.3 MI. E. OF FM 2878 To Limit FM 559 3

Construction Cost/Estimate $2,517,450 TIER 1 4

Description Widen Existing Roadway To Provide Continuous Left Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 78.53 Total Score 92.70 7

Project Length 0.939 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target 12/22/2015 Design 30% Complete Actual 12/22/2015

Design 60% Complete Target 2/11/2016 Design 60% Complete Actual 4/4/2016

Design 100% Complete Target 4/22/2016 Design 100% Complete Actual 6/1/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/1/2015 Start Design Actual 9/1/2015

Received ENV Clearance Target 3/25/2016 Received ENV Clearance Actual 4/20/2016

Utility Coordination Target 4/22/2016 Utility Coordination Actual 6/1/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 6/1/2016 Project Ready to Bid Target 5/27/2016

Project Engineering Cost to Date $222,942 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $222,942

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22585



Category Amount

$1,905,000

$928,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 288001020 Category Description Program Identifier

Highway FM 2879 Status Under Development 1 Category 11 - District 
Discretionary (2111)

District Atlanta County Harrison 2

From Limit FM 449 To Limit FM 2208 3

Construction Cost/Estimate $5,892,273 TIER NA 4

Description Provide Additional Paved Surface 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.387 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target 10/5/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 10/5/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 4/12/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/11/2016 Start Design Actual 1/11/2016

Received ENV Clearance Target 7/17/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 4/12/2018 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/26/2018

Project Engineering Cost to Date $302,414 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $302,414

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22587



Category Amount

$5,892,273

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22588



Project ID 288001021 Category Description Program Identifier

Highway FM 2879 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Harrison 2

From Limit FM 449 To Limit FM 2208 3

Construction Cost/Estimate $79,232 TIER 1 4

Description Profile Centerline Markings Centerline Bars 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 38.24 Total Score 76.50 7

Project Length 4.390 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22589



Category Amount

$79,232

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22590



Project ID 288001022 Category Description Program Identifier

Highway FM 2879 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Harrison 2

From Limit FM 449 To Limit FM 2208 3

Construction Cost/Estimate $60,301 TIER 2 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 27.21 Total Score 58.75 7

Project Length 4.390 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22591



Category Amount

$60,301

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22592



Project ID 288501015 Category Description Program Identifier

Highway FM 2441 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Corpus Christi County Goliad 2

From Limit US 183 To Limit PRESCOTT RD. 3

Construction Cost/Estimate $169,599 TIER NA 4

Description District Wide Seal Coat 2016 Project 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.130 (mi) Estimated Completed Date 4/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel L. Kelley , P.E. Contact Phone (830)780-3132 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target 6/1/2015 Design 30% Complete Actual 6/1/2015

Design 60% Complete Target 6/1/2015 Design 60% Complete Actual 6/1/2015

Design 100% Complete Target 9/21/2015 Design 100% Complete Actual 9/21/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 9/14/2016

Percent of Time Used 79.59 Percent of Budget Used 104.65

Start Design Target 6/1/2015 Start Design Actual 6/1/2015

Received ENV Clearance Target 9/16/2015 Received ENV Clearance Actual 9/24/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/24/2015 Project Ready to Bid Target 9/21/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $368,684

Construction Engineering Cost to 
Date

$1,798 Total Cost to Date $370,482

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22593



Category Amount

$208,910

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22594



Project ID 288501016 Category Description Program Identifier

Highway FM 2441 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Corpus Christi County Goliad 2

From Limit PRESCOTT RD. To Limit GOLIAD COUNTY LINE 3

Construction Cost/Estimate $195,826 TIER NA 4

Description District Wide Seal Coat 2016 Proect 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.740 (mi) Estimated Completed Date 4/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel L. Kelley , P.E. Contact Phone (830)780-3132 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target 6/1/2015 Design 30% Complete Actual 6/1/2015

Design 60% Complete Target 6/1/2015 Design 60% Complete Actual 6/1/2015

Design 100% Complete Target 9/21/2015 Design 100% Complete Actual 9/21/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 9/14/2016

Percent of Time Used 79.59 Percent of Budget Used 104.65

Start Design Target 6/1/2015 Start Design Actual 6/1/2015

Received ENV Clearance Target 9/16/2015 Received ENV Clearance Actual 9/24/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/24/2015 Project Ready to Bid Target 9/21/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $371,779

Construction Engineering Cost to 
Date

$2,070 Total Cost to Date $373,849

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22595



Category Amount

$224,205

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22596



Project ID 288502006 Category Description Program Identifier

Highway FM 2441 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Corpus Christi County Bee 2

From Limit GOLIAD COUNTY LINE To Limit SH 202 3

Construction Cost/Estimate $27,922 TIER NA 4

Description District Wide Seal Coat 2016 Project 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.167 (mi) Estimated Completed Date 4/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel L. Kelley , P.E. Contact Phone (830)780-3132 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target 6/1/2015 Design 30% Complete Actual 6/1/2015

Design 60% Complete Target 6/1/2015 Design 60% Complete Actual 6/1/2015

Design 100% Complete Target 9/21/2015 Design 100% Complete Actual 9/21/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 9/14/2016

Percent of Time Used 79.59 Percent of Budget Used 104.65

Start Design Target 6/1/2015 Start Design Actual 6/1/2015

Received ENV Clearance Target 9/16/2015 Received ENV Clearance Actual 9/24/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/24/2015 Project Ready to Bid Target 9/21/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $52,487

Construction Engineering Cost to 
Date

$292 Total Cost to Date $52,779

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$30,514

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22598



Project ID 288701012 Category Description Program Identifier

Highway FM 2830 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Beaumont County Liberty 2

From Limit 2.2 MILES NORTH OF 
FM 160

To Limit FM 160 3

Construction Cost/Estimate $999,524 TIER NA 4

Description Provide Additional Paved Surface, Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Omar X. De  Leon , P.E. Contact Phone (409)336-2244 10

Construction Company Contact SMITH & COMPANY

Design 30% Complete Target 9/23/2015 Design 30% Complete Actual 9/23/2015

Design 60% Complete Target 11/13/2015 Design 60% Complete Actual 11/13/2015

Design 100% Complete Target 2/3/2016 Design 100% Complete Actual 2/3/2016

Notice to Proceed Date 6/3/2016 Work Begin Date 9/6/2016

Percent of Time Used 55.06 Percent of Budget Used 97.43

Start Design Target 7/16/2015 Start Design Actual 7/16/2015

Received ENV Clearance Target 3/11/2016 Received ENV Clearance Actual 3/11/2016

Utility Coordination Target 11/17/2015 Utility Coordination Actual 11/17/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 3/11/2016 Project Ready to Bid Target 3/11/2016

Project Engineering Cost to Date $71,134 Construction Cost  to Date $1,915,406

Construction Engineering Cost to 
Date

$25,393 Total Cost to Date $2,011,933

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22599



Category Amount

$1,097,344

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22600



Project ID 288702013 Category Description Program Identifier

Highway FM 2830 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Beaumont County Liberty 2

From Limit FM 160 To Limit US 90 3

Construction Cost/Estimate $4,116 TIER 2 4

Description Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 30.15 Total Score 66.75 7

Project Length 1.651 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target 8/30/2016 Design 30% Complete Actual 8/30/2016

Design 60% Complete Target 9/1/2016 Design 60% Complete Actual 9/1/2016

Design 100% Complete Target 11/25/2016 Design 100% Complete Actual 12/5/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/9/2016 Start Design Actual 6/9/2016

Received ENV Clearance Target 12/29/2016 Received ENV Clearance Actual 11/15/2016

Utility Coordination Target 10/23/2016 Utility Coordination Actual 11/17/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/5/2016 Project Ready to Bid Target 12/29/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$16,882

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 288702014 Category Description Program Identifier

Highway FM 2830 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Beaumont County Liberty 2

From Limit FM 160 To Limit US 90 3

Construction Cost/Estimate $49,881 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.651 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 4/30/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/30/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/8/2016

Notice to Proceed Date 12/6/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 5.77

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/8/2016

Utility Coordination Target TBD Utility Coordination Actual 8/14/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/6/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$58,115

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22604



Project ID 289001007 Category Description Program Identifier

Highway FM 2863 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Lufkin County Nacogdoches 2

From Limit SL 224 To Limit 2.783 MILES SOUTH OF SL 224 3

Construction Cost/Estimate $62,236 TIER 2 4

Description Profile Edgeline And Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 32.35 Total Score 67.50 7

Project Length 2.783 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/14/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/4/2018 Start Design Actual TBD

Received ENV Clearance Target 12/5/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 3/11/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 3/11/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/12/2019

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$62,236

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 289701014 Category Description Program Identifier

Highway FM 830 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PMT

District Houston County Montgomery 2

From Limit LAKE CONROE To Limit SH 75 3

Construction Cost/Estimate $422,110 TIER NA 4

Description Ocst And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.609 (mi) Estimated Completed Date 8/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Richard L. Brown P.E. Contact Phone (936)538-3300 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 9/11/2014 Design 30% Complete Actual TBD

Design 60% Complete Target 10/29/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 1/14/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 3/1/2016 Work Begin Date 7/5/2016

Percent of Time Used 87.27 Percent of Budget Used 78.31

Start Design Target 8/25/2014 Start Design Actual 8/25/2014

Received ENV Clearance Target 1/14/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 1/14/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 1/14/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/9/2015 Project Ready to Bid Target 11/13/2015

Project Engineering Cost to Date $39,164 Construction Cost  to Date $703,089

Construction Engineering Cost to 
Date

$14,918 Total Cost to Date $757,170

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 289701016 Category Description Program Identifier

Highway FM 830 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Houston County Montgomery 2

From Limit OLD MONTGOMERY 
ROAD

To Limit SH 75 3

Construction Cost/Estimate $15,000,000 TIER NA 4

Description Widen From 2 To 4 Lanes 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.494 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$15,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22610



Project ID 289901012 Category Description Program Identifier

Highway FM 2856 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Amarillo County Deaf Smith 2

From Limit FM 1058 To Limit US 60 3

Construction Cost/Estimate $130,829 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.579 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target 6/14/2016 Design 30% Complete Actual 6/16/2016

Design 60% Complete Target 7/27/2016 Design 60% Complete Actual 6/24/2016

Design 100% Complete Target 8/24/2016 Design 100% Complete Actual 8/25/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/16/2016 Start Design Actual 5/16/2016

Received ENV Clearance Target 7/13/2016 Received ENV Clearance Actual 6/27/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/28/2016 Project Ready to Bid Target 8/10/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$161,784

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 290601005 Category Description Program Identifier

Highway RM 1492 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Odessa County Midland 2

From Limit RM 1492 AT FM 1787 To Limit . 3

Construction Cost/Estimate $50,792 TIER NA 4

Description Flashing Beacons, Illumination, And Signs 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 11/22/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)445-3800 10

Construction Company Contact MIDASCO, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/3/2015 Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 4/11/2016

Percent of Time Used 60.77 Percent of Budget Used 97.68

Start Design Target 4/8/2015 Start Design Actual 4/8/2015

Received ENV Clearance Target 5/8/2015 Received ENV Clearance Actual 6/11/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 5/8/2015 Project Ready to Bid Target 8/3/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $96,227

Construction Engineering Cost to 
Date

$454 Total Cost to Date $96,681

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$60,397

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 291901005 Category Description Program Identifier

Highway FM 2888 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District Atlanta County Cass 2

From Limit SH 77 To Limit FM 250 3

Construction Cost/Estimate $1,008,898 TIER NA 4

Description Construct Additional Paved Surface 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.755 (mi) Estimated Completed Date 8/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Icenhower Contact Phone (903)838-8574 10

Construction Company Contact H. V. CAVER, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/9/2015 Design 100% Complete Actual 3/26/2015

Notice to Proceed Date 8/13/2015 Work Begin Date 5/25/2016

Percent of Time Used 21.15 Percent of Budget Used 47.06

Start Design Target 12/10/2014 Start Design Actual 12/10/2014

Received ENV Clearance Target 12/23/2014 Received ENV Clearance Actual 1/27/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 3/26/2015 Project Ready to Bid Target 3/9/2015

Project Engineering Cost to Date $32,967 Construction Cost  to Date $950,321

Construction Engineering Cost to 
Date

$39,432 Total Cost to Date $1,022,719

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,291,889

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 292502015 Category Description Program Identifier

Highway FM 2148 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Atlanta County Bowie 2

From Limit US 67 To Limit US 59 3

Construction Cost/Estimate $173,719 TIER 1 4

Description Profile Centerline & Edgeline Markings Centerline Bars & Edgeline Bars 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 45.88 Total Score 79.10 7

Project Length 4.299 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$173,719

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 292503007 Category Description Program Identifier

Highway FM 3244 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Atlanta County Bowie 2

From Limit US 59 To Limit FM 2516 3

Construction Cost/Estimate $19,826 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.888 (mi) Estimated Completed Date 7/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Icenhower Contact Phone (903)838-8574 10

Construction Company Contact MISSOURI PETROLEUM PRODUCTS COMPANY LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/16/2015 Design 100% Complete Actual 6/16/2015

Notice to Proceed Date 1/22/2016 Work Begin Date 5/22/2016

Percent of Time Used 58.00 Percent of Budget Used 42.83

Start Design Target 1/2/2015 Start Design Actual 1/2/2015

Received ENV Clearance Target 6/18/2015 Received ENV Clearance Actual 7/21/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/2/2015 Project Ready to Bid Target 7/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $18,606

Construction Engineering Cost to 
Date

$853 Total Cost to Date $19,459

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$34,100

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 292801006 Category Description Program Identifier

Highway FM 2657 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Austin County Burnet 2

From Limit CR 220 To Limit LP 308 3

Construction Cost/Estimate $475,000 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 32.35 Total Score 67.50 7

Project Length 7.468 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$475,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 293001019 Category Description Program Identifier

Highway FM 1195 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Fort Worth County Palo Pinto 2

From Limit US 281 To Limit FM 3028 3

Construction Cost/Estimate $80,202 TIER NA 4

Description Seal Coat Main Lanes And Shoulders Fy 16 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.300 (mi) Estimated Completed Date 11/30/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Ricardo Gonzalez, P.E. Contact Phone (817)370-6521 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 1/29/2016 Work Begin Date 5/3/2016

Percent of Time Used 95.88 Percent of Budget Used 102.82

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $485 Construction Cost  to Date $175,733

Construction Engineering Cost to 
Date

$88 Total Cost to Date $176,305

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$104,876

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 293002011 Category Description Program Identifier

Highway FM 3028 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1506)

ON

District Fort Worth County Parker 2

From Limit FM 3028 AT ROCKY 
CREEK

To Limit . 3

Construction Cost/Estimate $1,561,560 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name David Neeley, P.E. Contact Phone (682)229-2800 10

Construction Company Contact PIERCE CONSTRUCTION, INC.

Design 30% Complete Target 9/10/2013 Design 30% Complete Actual 1/31/2014

Design 60% Complete Target 11/20/2013 Design 60% Complete Actual 3/10/2014

Design 100% Complete Target 9/23/2014 Design 100% Complete Actual TBD

Notice to Proceed Date 8/13/2015 Work Begin Date 9/22/2015

Percent of Time Used 159.23 Percent of Budget Used 85.12

Start Design Target 3/1/2013 Start Design Actual 3/1/2013

Received ENV Clearance Target 4/28/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 7/1/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 7/1/2014 Right of Way Coordination Actual 11/18/2014

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/23/2014

Project Engineering Cost to Date $756,459 Construction Cost  to Date $3,046,041

Construction Engineering Cost to 
Date

$137,605 Total Cost to Date $3,940,105

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,528,502

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 293002012 Category Description Program Identifier

Highway FM 3028 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Fort Worth County Parker 2

From Limit PALO PINTO COUNTY 
LINE

To Limit FM 113 3

Construction Cost/Estimate $117,325 TIER 2 4

Description Seal Main Lanes And Shoulders Fy17 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 33.09 Total Score 74.75 7

Project Length 3.240 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$117,325

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 293501014 Category Description Program Identifier

Highway FM 89 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Abilene County Taylor 2

From Limit 1.7 MILES EAST OF FM 
126

To Limit 3.8 MILES EAST OF FM 126 3

Construction Cost/Estimate $61,016 TIER 2 4

Description Install Chevrons On Curve, Profile Edgeline Markings, Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 2.079 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target 8/5/2016 Design 30% Complete Actual 9/7/2016

Design 60% Complete Target 11/7/2016 Design 60% Complete Actual 11/2/2016

Design 100% Complete Target 1/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/13/2016 Start Design Actual 4/13/2016

Received ENV Clearance Target 1/13/2017 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/13/2017

Project Engineering Cost to Date $5,494 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,494

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$78,020

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 293701008 Category Description Program Identifier

Highway FM 331 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Yoakum County Austin 2

From Limit END OF STATE 
MAINTENANCE

To Limit FM 529 3

Construction Cost/Estimate $140,748 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.780 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/9/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/4/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 7/29/2016 Received ENV Clearance Actual 7/8/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$111,900

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 293802022 Category Description Program Identifier

Highway FM 2917 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District Houston County Brazoria 2

From Limit SH 35 To Limit FM 2004 3

Construction Cost/Estimate $3,663,000 TIER 1 4

Description Pavement Repair, Seal Coat And 1.5 In Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 35.29 Total Score 75.50 7

Project Length 9.370 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,663,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 294001007 Category Description Program Identifier

Highway FM 2919 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Yoakum County Wharton 2

From Limit SH 60 To Limit FORT BEND C/L 3

Construction Cost/Estimate $65,379 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.146 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 9/9/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/4/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 7/29/2016 Received ENV Clearance Actual 7/8/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$87,965

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 294101023 Category Description Program Identifier

Highway FM 2920 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

TDC

District Houston County Harris 2

From Limit SH 249 NB FRONTAGE 
ROAD

To Limit BUS 249 3

Construction Cost/Estimate $177,416 TIER NA 4

Description Base Repair, Mill, Crack Seal,1.0 Inch Thin Overlay Mix, Pavement Markings And Radar Detection System 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.140 (mi) Estimated Completed Date 4/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name John Elam, P.E. Contact Phone (281)319-6400 10

Construction Company Contact SMITH & COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 10/16/2014 Design 100% Complete Actual TBD

Notice to Proceed Date 8/24/2015 Work Begin Date 4/29/2016

Percent of Time Used 108.00 Percent of Budget Used 99.26

Start Design Target 7/1/2014 Start Design Actual TBD

Received ENV Clearance Target 1/15/2015 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/15/2015

Project Engineering Cost to Date $13,375 Construction Cost  to Date $396,849

Construction Engineering Cost to 
Date

$15,687 Total Cost to Date $425,911

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$230,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 294101024 Category Description Program Identifier

Highway FM 2920 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PMT

District Houston County Harris 2

From Limit 0.244 MILES EAST OF 
US 290

To Limit SH 249 3

Construction Cost/Estimate $3,817,767 TIER NA 4

Description Seal Coat, 1.5" Acp Overlay And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.965 (mi) Estimated Completed Date 4/15/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Jesse R. Garcia, P.E. Contact Phone (713)934-5900 10

Construction Company Contact ANGEL BROTHERS HOLDINGS CORP.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/15/2016 Design 100% Complete Actual 6/15/2016

Notice to Proceed Date 9/15/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 1/15/2015 Start Design Actual TBD

Received ENV Clearance Target 3/9/2016 Received ENV Clearance Actual 3/9/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 6/15/2016 Project Ready to Bid Target 6/17/2016

Project Engineering Cost to Date $181,335 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$167 Total Cost to Date $181,502

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,907,518

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 294101026 Category Description Program Identifier

Highway FM 2920 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Houston County Harris 2

From Limit US 290 To Limit ROSEHILL 3

Construction Cost/Estimate $65,000,000 TIER NA 4

Description Widen Roadway From 2 To 4 Lanes 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.920 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $7,798 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $7,798

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$55,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 294102050 Category Description Program Identifier

Highway FM 2920 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

TDC

District Houston County Harris 2

From Limit BUS 249 To Limit HOWARD ST 3

Construction Cost/Estimate $1,616,599 TIER NA 4

Description Base Repair, Mill, Crack Seal,1.0 Inch Thin Overlay Mix, Pavement Markings And Radar Detection System 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.662 (mi) Estimated Completed Date 4/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name John Elam, P.E. Contact Phone (281)319-6400 10

Construction Company Contact SMITH & COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 10/16/2014 Design 100% Complete Actual TBD

Notice to Proceed Date 8/24/2015 Work Begin Date 4/29/2016

Percent of Time Used 108.00 Percent of Budget Used 99.26

Start Design Target 7/1/2014 Start Design Actual TBD

Received ENV Clearance Target 1/15/2015 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/15/2015

Project Engineering Cost to Date $161,187 Construction Cost  to Date $2,898,439

Construction Engineering Cost to 
Date

$114,573 Total Cost to Date $3,174,198

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 294102054 Category Description Program Identifier

Highway FM 2920 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor  (1802M)

District Houston County Harris 2

From Limit WILLOW ST To Limit SH 249 3

Construction Cost/Estimate $1,371,000 TIER 1 4

Description Install Its Equipment & Infrastructure - 144-Strand Fiber Trunk Line, CloseD-Circuit Cameras & Travel 
Time Readers

5

Last Update Date 12/21/2016 Bid Received Date 1/1/2018 6

Strategic Score 37.06 Total Score 76.10 7

Project Length 1.705 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 9/2/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 9/2/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 10/16/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/24/2013 Start Design Actual 6/24/2013

Received ENV Clearance Target 9/2/2016 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/16/2016

Project Engineering Cost to Date $6,959 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $6,959

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,371,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 294102055 Category Description Program Identifier

Highway FM 2920 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Houston County Harris 2

From Limit HOWARD ST To Limit 0.2 MI W OF IH 45 3

Construction Cost/Estimate $12,900,000 TIER 1 4

Description Milling, 1.5" LeveL-Up, 1.5" Pfc, Ocst And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2020 6

Strategic Score 46.62 Total Score 79.35 7

Project Length 10.900 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$12,900,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 294102056 Category Description Program Identifier

Highway FM 2920 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor  (1802M)

District Houston County Harris 2

From Limit BS 249 To Limit WILLOW ST 3

Construction Cost/Estimate $28,613,000 TIER 2 4

Description Reconstruct Roadway With Raised Medians, Drainage, Signal Improvements And Sidewalks 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2018 6

Strategic Score 45.88 Total Score 72.10 7

Project Length 1.705 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$28,613,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 294102057 Category Description Program Identifier

Highway FM 2920 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Houston County Harris 2

From Limit AT FM 2978 To Limit . 3

Construction Cost/Estimate $350,000 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 45.88 Total Score 72.10 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$350,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 295001007 Category Description Program Identifier

Highway FM 2403 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Houston County Brazoria 2

From Limit FM 2917 To Limit SH 35 3

Construction Cost/Estimate $1,041,727 TIER NA 4

Description Pavement Repair And 1.5" Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.520 (mi) Estimated Completed Date 4/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Michelle Milliard, P.E. Contact Phone (979)864-8500 10

Construction Company Contact DURWOOD GREENE CONSTRUCTION CO.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/10/2015 Design 100% Complete Actual 11/10/2015

Notice to Proceed Date 5/10/2016 Work Begin Date 7/11/2016

Percent of Time Used 67.21 Percent of Budget Used 96.91

Start Design Target 9/2/2014 Start Design Actual 9/2/2014

Received ENV Clearance Target 11/10/2015 Received ENV Clearance Actual 11/10/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/3/2015 Project Ready to Bid Target 1/8/2016

Project Engineering Cost to Date $5,918 Construction Cost  to Date $2,019,703

Construction Engineering Cost to 
Date

$26,307 Total Cost to Date $2,051,928

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,197,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 295101007 Category Description Program Identifier

Highway FM 2936 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Beaumont County Chambers 2

From Limit 0.907 MI. W. OF FM 563 To Limit FM 562 3

Construction Cost/Estimate $9,797 TIER 1 4

Description Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 35.29 Total Score 75.50 7

Project Length 3.410 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target 8/30/2016 Design 30% Complete Actual 8/30/2016

Design 60% Complete Target 9/1/2016 Design 60% Complete Actual 9/1/2016

Design 100% Complete Target 11/25/2016 Design 100% Complete Actual 12/5/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/9/2016 Start Design Actual 6/9/2016

Received ENV Clearance Target 12/29/2016 Received ENV Clearance Actual 11/15/2016

Utility Coordination Target 10/23/2016 Utility Coordination Actual 11/17/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/5/2016 Project Ready to Bid Target 12/29/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$31,860

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 295801014 Category Description Program Identifier

Highway FM 2869 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Tyler County Wood 2

From Limit FM 852 S To Limit FM 2088 3

Construction Cost/Estimate $100,280 TIER 3 4

Description Install Centerline Profile Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 34.56 Total Score 41.85 7

Project Length 8.271 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$47,691

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 295802010 Category Description Program Identifier

Highway FM 2869 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Tyler County Wood 2

From Limit FM 2088 S To Limit FM 49 3

Construction Cost/Estimate $94,036 TIER 3 4

Description Install Centerline Profile Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 34.56 Total Score 41.85 7

Project Length 8.122 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$42,714

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 295802011 Category Description Program Identifier

Highway FM 2869 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Tyler County Wood 2

From Limit FM 2088, S To Limit FM 49 3

Construction Cost/Estimate $501,576 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 34.56 Total Score 68.25 7

Project Length 8.122 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $178,385 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $178,385

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$615,371

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 295901010 Category Description Program Identifier

Highway FM 706 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Lufkin County Angelina 2

From Limit US 69 To Limit SH 103 3

Construction Cost/Estimate $68,006 TIER 2 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 27.21 Total Score 72.75 7

Project Length 2.149 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 1/11/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 4/5/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 8/14/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/7/2016 Start Design Actual TBD

Received ENV Clearance Target 4/20/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 8/14/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 8/14/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/8/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$68,006

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 296001012 Category Description Program Identifier

Highway FM 1194 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Lufkin County Angelina 2

From Limit LP 287 To Limit FM 3150 3

Construction Cost/Estimate $427,775 TIER 2 4

Description Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 42.65 Total Score 71.00 7

Project Length 0.659 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 5/17/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 8/16/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 12/11/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/9/2017 Start Design Actual TBD

Received ENV Clearance Target 8/30/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 12/11/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 12/11/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/12/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$427,775

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 296401046 Category Description Program Identifier

Highway SH 161 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Dallas County Dallas 2

From Limit SH 183 To Limit IH 635 3

Construction Cost/Estimate $1,428,300 TIER 1 4

Description Full Depth Concrete Repair Of Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2018 6

Strategic Score 58.82 Total Score 85.00 7

Project Length 7.307 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 4/18/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/9/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 3/11/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/9/2016

Utility Coordination Target TBD Utility Coordination Actual 4/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 4/19/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $44,547 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $44,547

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,428,300

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 296401048 Category Description Program Identifier

Highway SH 161 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor  (1802M)

District Dallas County Dallas 2 Category 7 - Metropolitan 
Mobility/Rehabilitation (1807)

From Limit SOUTH OF SH 183 To Limit NORTH OF BELT LINE RD 3

Construction Cost/Estimate $56,575,380 TIER 2 4

Description Widen And Reconstruct 4 To 8 General Purpose Lanes 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 91.18 Total Score 68.70 7

Project Length 3.430 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/11/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,808,635 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,808,635

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$24,500,000

$10,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 296401049 Category Description Program Identifier

Highway SH 161 Status Construction Scheduled 1 Category 1 - Preservation & 
Energy Sector (16B01)

PES

District Dallas County Dallas 2

From Limit SH 183 To Limit BELTLINE RD 3

Construction Cost/Estimate $54,238 TIER NA 4

Description Seal Coat Of Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.279 (mi) Estimated Completed Date 9/30/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name John Hudspeth, P.E. Contact Phone (214)320-6201 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 11/22/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$48,338

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22672



Project ID 296406011 Category Description Program Identifier

Highway SH 190 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

ADM

District Dallas County Dallas 2

From Limit IH 30 To Limit US 80 3

Construction Cost/Estimate $477,062,660 TIER NA 4

Description Construct 0 To 6 Lane Tollway And 0 To 4 Lane Discontinuous Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.600 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target 11/1/2013 Design 30% Complete Actual TBD

Design 60% Complete Target 11/2/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 11/3/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/1/2012 Start Design Actual 9/15/2014

Received ENV Clearance Target 6/1/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 11/1/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 11/1/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/4/2015

Project Engineering Cost to Date $2,712,799 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,712,799

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$392,721,779

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 296406012 Category Description Program Identifier

Highway SH 190 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

ADM

District Dallas County Dallas 2

From Limit US 80 To Limit IH 20 3

Construction Cost/Estimate $366,941,531 TIER NA 4

Description Construct 0 To 6 Lane Tollway And 0 To 4 Lane Discontinuous Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target 6/5/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 6/19/2018 Design 60% Complete Actual TBD

Design 100% Complete Target 7/3/2019 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 3/24/2011 Start Design Actual 3/24/2011

Received ENV Clearance Target 3/6/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 7/4/2018 Utility Coordination Actual TBD

Right of Way Coordination Target 7/4/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/5/2019

Project Engineering Cost to Date $2,160,292 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,160,292

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$366,941,531

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 296410005 Category Description Program Identifier

Highway SL 9 Status Under Development 1 Category 3 - Regional Toll 
Revenue (RTR122)

District Dallas County Dallas 2 Category 2M - Metropolitan Area 
Corridor (2202M)

From Limit IH 35E To Limit IH 45 IN WILMER/HUTCHINS 3 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (2205)

Construction Cost/Estimate $142,257,192 TIER NA 4 Category DA - Develop Authority 
(DDA)

CNG

Description Construct 0 To 6 Lane Frontage Roads 5 Category 7 - Metropolitan 
Mobility/Rehabilitation (2207)

Last Update Date 12/21/2016 Bid Received Date 3/1/2022 6 Category 11 - District 
Discretionary (2211)

Strategic Score 0.00 Total Score 0.00 7 Category DA - Develop Authority 
(DDA)

CNG

Project Length 11.400 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 9/15/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,815,379 Construction Cost  to Date $368

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,815,747

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$18,940,000

$40,344,894

$10,093,705

$36,168,558

$17,390,237

$3,000,000

$16,319,798

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22678



Project ID 296410006 Category Description Program Identifier

Highway SL 9 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Dallas County Dallas 2 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (2505)

From Limit US 67 To Limit IH 35E 3 Category 7 - Metropolitan 
Mobility/Rehabilitation (2507)

Construction Cost/Estimate $58,052,341 TIER NA 4

Description Construct 0 To 2 (ultimate 6) Lane Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.300 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,974 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,974

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22679



Category Amount

$29,026,171

$14,513,085

$14,513,085

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 296601009 Category Description Program Identifier

Highway SH 364 Status Construction Scheduled 1 Category 2M - Proposition 1 
(15P102)

15S

District Pharr County Hidalgo 2 Category 2M - Proposition 1 
(16P102)

16S

From Limit SH 495 N To Limit FM 1924 3

Construction Cost/Estimate $6,848,710 TIER NA 4

Description Widen To 4 Lane Divided Urban 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact IOC COMPANY LLC

Design 30% Complete Target 4/3/2009 Design 30% Complete Actual 4/3/2009

Design 60% Complete Target 7/2/2009 Design 60% Complete Actual 7/14/2009

Design 100% Complete Target 10/3/2009 Design 100% Complete Actual 11/18/2010

Notice to Proceed Date 12/21/2015 Work Begin Date 2/16/2016

Percent of Time Used 10.75 Percent of Budget Used 20.87

Start Design Target 1/2/2009 Start Design Actual 1/2/2009

Received ENV Clearance Target 6/1/2010 Received ENV Clearance Actual 6/7/2012

Utility Coordination Target 8/31/2011 Utility Coordination Actual 10/7/2016

Right of Way Coordination Target 6/1/2011 Right of Way Coordination Actual 11/28/2012

Project Ready to Bid Actual 9/4/2015 Project Ready to Bid Target 9/3/2011

Project Engineering Cost to Date $429,657 Construction Cost  to Date $2,612,411

Construction Engineering Cost to 
Date

$126,591 Total Cost to Date $3,168,660

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,189,181

$1,659,529

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 297701008 Category Description Program Identifier

Highway FM 2933 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Dallas County Collin 2

From Limit FM 1827 To Limit CR 335 3

Construction Cost/Estimate $1,332,215 TIER 2 4

Description Provide Additional Paved Surface 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 11.76 Total Score 67.50 7

Project Length 1.232 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,392,308

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 298101007 Category Description Program Identifier

Highway FM 2932 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

TDC

District Dallas County Kaufman 2

From Limit FM 741 To Limit FM 148 3

Construction Cost/Estimate $5,075,193 TIER 2 4

Description Reconstruct Existing Pavement And Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 19.85 Total Score 70.25 7

Project Length 3.595 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 7/15/2016

Design 60% Complete Target TBD Design 60% Complete Actual 12/28/2016

Design 100% Complete Target TBD Design 100% Complete Actual 12/2/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 12/2/2016

Utility Coordination Target TBD Utility Coordination Actual 12/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 12/2/2016

Project Ready to Bid Actual 12/2/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $328,650 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $328,650

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22685



Category Amount

$4,921,491

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 298501014 Category Description Program Identifier

Highway RM 2758 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Amarillo County Hemphill 2

From Limit US 60 To Limit FM 1453 3

Construction Cost/Estimate $386,737 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 13.433 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target 6/14/2016 Design 30% Complete Actual 6/16/2016

Design 60% Complete Target 7/27/2016 Design 60% Complete Actual 6/24/2016

Design 100% Complete Target 8/24/2016 Design 100% Complete Actual 8/25/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/16/2016 Start Design Actual 5/16/2016

Received ENV Clearance Target 7/13/2016 Received ENV Clearance Actual 6/27/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/28/2016 Project Ready to Bid Target 8/10/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$479,423

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 298502009 Category Description Program Identifier

Highway RM 2758 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Amarillo County Hemphill 2

From Limit FM 1453 To Limit OKLAHOMA STATE LINE 3

Construction Cost/Estimate $46,036 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.407 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target 6/14/2016 Design 30% Complete Actual 6/16/2016

Design 60% Complete Target 7/27/2016 Design 60% Complete Actual 6/24/2016

Design 100% Complete Target 8/24/2016 Design 100% Complete Actual 8/25/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/16/2016 Start Design Actual 5/16/2016

Received ENV Clearance Target 7/13/2016 Received ENV Clearance Actual 6/27/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/28/2016 Project Ready to Bid Target 8/10/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$57,087

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22690



Project ID 299101010 Category Description Program Identifier

Highway FM 1441 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Austin County Bastrop 2

From Limit SH 95 To Limit SH 21 3

Construction Cost/Estimate $82,210 TIER 2 4

Description Profile Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 42.65 Total Score 71.00 7

Project Length 6.533 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22691



Category Amount

$82,210

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 299301008 Category Description Program Identifier

Highway FM 2820 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Paris County Lamar 2

From Limit FM 38 To Limit FM 79 3

Construction Cost/Estimate $118,959 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.533 (mi) Estimated Completed Date 9/23/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Tommy Henderson, P.E. Contact Phone (903)455-2363 10

Construction Company Contact CDM HOLDINGS, LLC

Design 30% Complete Target 5/29/2015 Design 30% Complete Actual 6/8/2015

Design 60% Complete Target 6/29/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 7/8/2015 Design 100% Complete Actual 8/25/2015

Notice to Proceed Date 1/26/2016 Work Begin Date 6/4/2016

Percent of Time Used 124.29 Percent of Budget Used 88.54

Start Design Target 5/29/2015 Start Design Actual 1/5/2015

Received ENV Clearance Target 5/29/2015 Received ENV Clearance Actual 8/19/2015

Utility Coordination Target 8/5/2015 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 8/5/2015 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 8/25/2015 Project Ready to Bid Target 7/8/2015

Project Engineering Cost to Date $715 Construction Cost  to Date $247,801

Construction Engineering Cost to 
Date

$3,858 Total Cost to Date $252,374

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$163,611

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 299501005 Category Description Program Identifier

Highway SP 114 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Freestone 2

From Limit IH 45 To Limit SH 75 3

Construction Cost/Estimate $34,422 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.670 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$50,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 299701009 Category Description Program Identifier

Highway FM 2035 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Abilene County Nolan 2

From Limit 0.170 MI N. OF CR 253 To Limit 0.420 MI S. OF CR 253 3

Construction Cost/Estimate $202,182 TIER NA 4

Description High Friction Course Surface Treatment, Centerline Profile Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.586 (mi) Estimated Completed Date 10/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Wayne Ekdahl Contact Phone (325)690-9821 10

Construction Company Contact TOTAL HIGHWAY MAINTENANCE, LLC

Design 30% Complete Target 11/23/2015 Design 30% Complete Actual 12/31/2015

Design 60% Complete Target 1/4/2016 Design 60% Complete Actual 1/22/2016

Design 100% Complete Target 2/9/2016 Design 100% Complete Actual 2/11/2016

Notice to Proceed Date 5/12/2016 Work Begin Date 8/8/2016

Percent of Time Used 112.50 Percent of Budget Used 47.20

Start Design Target 10/5/2015 Start Design Actual 10/5/2015

Received ENV Clearance Target 2/9/2016 Received ENV Clearance Actual 2/2/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/11/2016 Project Ready to Bid Target 2/9/2016

Project Engineering Cost to Date $2,042 Construction Cost  to Date $155,706

Construction Engineering Cost to 
Date

$803 Total Cost to Date $158,552

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$527,681

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 300001023 Category Description Program Identifier

Highway SS 408 Status Construction Scheduled 1 Category 1 - Proposition 1 
(15P101)

15S

District Dallas County Dallas 2

From Limit IH 20 To Limit SL 12 3

Construction Cost/Estimate $677,252 TIER NA 4

Description Full Depth Repair Concrete Pavement,plane & Overlay Shoulder 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.162 (mi) Estimated Completed Date 1/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Mashell, P.E. Contact Phone (214)320-6240 10

Construction Company Contact AUSTIN BRIDGE & ROAD SERVICES, LP

Design 30% Complete Target TBD Design 30% Complete Actual 3/30/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/29/2015

Design 100% Complete Target TBD Design 100% Complete Actual 7/10/2015

Notice to Proceed Date 10/22/2015 Work Begin Date 4/21/2016

Percent of Time Used 92.95 Percent of Budget Used 80.01

Start Design Target TBD Start Design Actual 1/22/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/7/2015

Utility Coordination Target TBD Utility Coordination Actual 5/14/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 5/14/2015

Project Ready to Bid Actual 7/10/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $10,322 Construction Cost  to Date $1,205,992

Construction Engineering Cost to 
Date

$12,981 Total Cost to Date $1,229,296

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$677,252

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 300302003 Category Description Program Identifier

Highway FM 928 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lubbock County Swisher 2

From Limit CASTRO COUNTY LINE To Limit FM 1424 3

Construction Cost/Estimate $55,872 TIER NA 4

Description Miscellaneous Construction 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.915 (mi) Estimated Completed Date 4/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Jim Combes, P.E. Contact Phone (806)637-4501 10

Construction Company Contact INTERMOUNTAIN SLURRY SEAL, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 9/29/2015

Notice to Proceed Date 2/29/2016 Work Begin Date 3/24/2016

Percent of Time Used 100.00 Percent of Budget Used 100.84

Start Design Target TBD Start Design Actual 8/24/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/9/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/29/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $175,050

Construction Engineering Cost to 
Date

$2,117 Total Cost to Date $177,167

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$74,095

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22702



Project ID 300502006 Category Description Program Identifier

Highway RM 690 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Austin County Burnet 2

From Limit CR 114 (STATE 
MAINTENANCE ENDS)

To Limit 1.092 MILES NORTH OF SH 29 3

Construction Cost/Estimate $2,074,724 TIER 1 4

Description Provide Additional Paved Surface 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 39.71 Total Score 78.50 7

Project Length 4.627 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 2/24/2016

Design 60% Complete Target TBD Design 60% Complete Actual 4/12/2016

Design 100% Complete Target TBD Design 100% Complete Actual 6/20/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $673,572 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $673,572

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,074,724

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 301002014 Category Description Program Identifier

Highway FM 2738 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District Fort Worth County Johnson 2

From Limit TARRANT C/L To Limit 0.909 MI N OF FM 917 3

Construction Cost/Estimate $3,409,657 TIER NA 4

Description Widen Pavement And Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.405 (mi) Estimated Completed Date 11/17/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Randy Bowers, P.E. Contact Phone (817)202-2900 10

Construction Company Contact BRETT CONSTRUCTION COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 2/2/2015 Design 60% Complete Actual 2/9/2015

Design 100% Complete Target 2/17/2015 Design 100% Complete Actual 8/8/2016

Notice to Proceed Date 11/16/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 12/1/2014 Start Design Actual 12/1/2014

Received ENV Clearance Target 7/24/2015 Received ENV Clearance Actual 7/13/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/9/2016 Project Ready to Bid Target 7/24/2015

Project Engineering Cost to Date $1,817,068 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$4,663 Total Cost to Date $1,821,731

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,356,773

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 302401007 Category Description Program Identifier

Highway FM 2985 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Corpus Christi County Karnes 2

From Limit SH 72 To Limit BEE COUNTY LINE 3

Construction Cost/Estimate $579,874 TIER 2 4

Description Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2018 6

Strategic Score 19.85 Total Score 56.25 7

Project Length 1.763 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 2/1/2018 Design 30% Complete Actual TBD

Design 60% Complete Target 4/2/2018 Design 60% Complete Actual TBD

Design 100% Complete Target 5/14/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/7/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$579,874

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 302601026 Category Description Program Identifier

Highway FM 2986 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Corpus Christi County San Patricio 2 Category 2M - Metropolitan Area 
Corridor  (1802M)

From Limit US 181 To Limit FM 3239 (BUDDY GANEM DR) 3

Construction Cost/Estimate $12,000,000 TIER 2 4

Description Construct Additional 2 Lanes With Cltl 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 24.26 Total Score 64.75 7

Project Length 2.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 4/13/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 7/3/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 9/18/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target 7/11/2018 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/11/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,000,000

$6,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 303401005 Category Description Program Identifier

Highway FM 2967 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Lufkin County Houston 2

From Limit FM 132 To Limit SH 21 3

Construction Cost/Estimate $1,945,000 TIER NA 4

Description Reconstruct And Widen Pavement 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.816 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 5/9/2018 Design 30% Complete Actual TBD

Design 60% Complete Target 8/8/2018 Design 60% Complete Actual TBD

Design 100% Complete Target 12/10/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/8/2018 Start Design Actual TBD

Received ENV Clearance Target 11/2/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 12/10/2018 Utility Coordination Actual TBD

Right of Way Coordination Target 12/10/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/11/2019

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,945,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 303801011 Category Description Program Identifier

Highway FM 222 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lufkin County San Jacinto 2

From Limit 0.082 MI S OF FM 3278 To Limit SH 150 IN SHEPHERD 3

Construction Cost/Estimate $266,647 TIER NA 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.201 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 1/20/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 4/13/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 8/12/2016 Design 100% Complete Actual 8/16/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/2/2015 Start Design Actual 4/14/2016

Received ENV Clearance Target 4/28/2016 Received ENV Clearance Actual 9/6/2016

Utility Coordination Target 8/12/2016 Utility Coordination Actual 8/16/2016

Right of Way Coordination Target 8/12/2016 Right of Way Coordination Actual 8/16/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$210,853

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 303801012 Category Description Program Identifier

Highway FM 222 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Lufkin County San Jacinto 2

From Limit 1.807 MILES SOUTH OF 
FM 3278

To Limit 0.964 MILES NORTH OF SH 150 (SE) 3

Construction Cost/Estimate $75,867 TIER 2 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 19.12 Total Score 63.00 7

Project Length 5.519 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/14/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/4/2018 Start Design Actual TBD

Received ENV Clearance Target 12/5/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 3/11/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 3/11/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/12/2019

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$75,867

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 304102017 Category Description Program Identifier

Highway FM 3001 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Atlanta County Marion 2

From Limit FM 726 To Limit HARRISON C/L 3

Construction Cost/Estimate $87,614 TIER NA 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.556 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rebecca Wells, P.E. Contact Phone (903)799-1480 10

Construction Company Contact STRIPE-A-ZONE, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 1/4/2016 Design 60% Complete Actual 4/22/2016

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/14/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 11/16/2015 Start Design Actual 11/16/2015

Received ENV Clearance Target 1/8/2016 Received ENV Clearance Actual 1/21/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/20/2016 Project Ready to Bid Target 7/19/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$19 Total Cost to Date $19

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$179,144

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 304102018 Category Description Program Identifier

Highway FM 3001 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Marion 2

From Limit FM 726 To Limit HARRISON C/L 3

Construction Cost/Estimate $207,645 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 24.26 Total Score 57.75 7

Project Length 6.556 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$207,645

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 304102019 Category Description Program Identifier

Highway FM 3001 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Atlanta County Marion 2

From Limit FM 726 To Limit HARRISON C/L 3

Construction Cost/Estimate $56,546 TIER 2 4

Description Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 24.26 Total Score 57.75 7

Project Length 6.556 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$56,546

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 304301011 Category Description Program Identifier

Highway FM 2992 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Beaumont County Tyler 2

From Limit FM 1746 To Limit 2.0 MILES SOUTH OF FM 1746 3

Construction Cost/Estimate $667,817 TIER 2 4

Description Safety Treat Fixed Objects, Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 17.65 Total Score 69.50 7

Project Length 2.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$667,817

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 304301012 Category Description Program Identifier

Highway FM 2992 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Beaumont County Tyler 2

From Limit FM 1746 To Limit FM 1013 3

Construction Cost/Estimate $185,200 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.996 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 4/30/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/30/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/8/2016

Notice to Proceed Date 12/6/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 5.77

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/8/2016

Utility Coordination Target TBD Utility Coordination Actual 8/14/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/6/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$209,088

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 304301013 Category Description Program Identifier

Highway FM 2992 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1911)

PES

District Beaumont County Tyler 2

From Limit FM 1746, SOUTH To Limit FM 1013 3

Construction Cost/Estimate $4,071,518 TIER 2 4

Description Widen And Overlay_existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 6.740 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,071,518

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 304401012 Category Description Program Identifier

Highway FM 2994 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Pharr County Cameron 2

From Limit @ HAND RD. To Limit . 3

Construction Cost/Estimate $32,052 TIER NA 4

Description Install Intersection Flashing Beacon, Safety Lighting At Instersection 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 2/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., INC.

Design 30% Complete Target TBD Design 30% Complete Actual 6/17/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/31/2015

Design 100% Complete Target TBD Design 100% Complete Actual 11/10/2015

Notice to Proceed Date 3/9/2016 Work Begin Date 8/4/2016

Percent of Time Used 52.50 Percent of Budget Used 62.70

Start Design Target TBD Start Design Actual 4/15/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 11/2/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/6/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$28 Total Cost to Date $28

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$65,830

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 304701010 Category Description Program Identifier

Highway FM 529 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Yoakum County Austin 2

From Limit FM 331 To Limit WALLER C/L 3

Construction Cost/Estimate $181,244 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 19.12 Total Score 56.00 7

Project Length 2.027 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$181,244

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 304801017 Category Description Program Identifier

Highway FM 2977 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Houston County Fort Bend 2

From Limit FM 762 To Limit FM 361 3

Construction Cost/Estimate $2,461,000 TIER 2 4

Description Add Left Turn Lane At Some Locations, 1.5 In Acp Overlay And Centerline Shoulder Texturing 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2020 6

Strategic Score 32.94 Total Score 74.70 7

Project Length 7.839 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,461,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 304901022 Category Description Program Identifier

Highway FM 646 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Houston County Galveston 2

From Limit EDMUNDS WAY To Limit FM 1266 3

Construction Cost/Estimate $36,800,000 TIER NA 4

Description Widen From 2 To 4 Lanes Divided With Overpass Bridge 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.115 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 11/12/2015 Design 30% Complete Actual TBD

Design 60% Complete Target 2/17/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 8/11/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/2/2015 Start Design Actual TBD

Received ENV Clearance Target 5/4/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 9/21/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 11/29/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/29/2017

Project Engineering Cost to Date $2,438,316 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,438,316

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$36,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 304901023 Category Description Program Identifier

Highway FM 646 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2402M)

District Houston County Galveston 2

From Limit FM 3436 To Limit FM 1266 3

Construction Cost/Estimate $24,000,000 TIER NA 4

Description Widen To 4 Lane Divided Rural Road 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.413 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 10/22/2013 Design 30% Complete Actual TBD

Design 60% Complete Target 3/25/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 9/26/2014 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/28/2011 Start Design Actual 7/28/2011

Received ENV Clearance Target 3/21/2013 Received ENV Clearance Actual TBD

Utility Coordination Target 6/29/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 9/3/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/3/2015

Project Engineering Cost to Date $2,070,843 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,070,843

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$24,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 305002024 Category Description Program Identifier

Highway FM 2978 Status Construction Scheduled 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1607)

District Houston County Montgomery 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

From Limit FM 1488 To Limit S OF DRY CREEK 3

Construction Cost/Estimate $15,788,778 TIER NA 4

Description Widen From 2 To 4 Lanes 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.070 (mi) Estimated Completed Date 1/1/2019 8

Project Note TxDOT Design 9

TxDOT Contact Name Richard L. Brown P.E. Contact Phone (936)538-3300 10

Construction Company Contact J.D. ABRAMS, L.P.

Design 30% Complete Target 8/8/2013 Design 30% Complete Actual 8/8/2013

Design 60% Complete Target 1/23/2015 Design 60% Complete Actual 1/23/2015

Design 100% Complete Target 3/26/2015 Design 100% Complete Actual 3/26/2015

Notice to Proceed Date 4/19/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 1.79

Start Design Target 10/10/2011 Start Design Actual 10/10/2011

Received ENV Clearance Target 3/17/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 11/6/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 10/10/2011 Right of Way Coordination Actual 10/10/2011

Project Ready to Bid Actual 10/29/2015 Project Ready to Bid Target 12/18/2015

Project Engineering Cost to Date $4,402,570 Construction Cost  to Date $551,908

Construction Engineering Cost to 
Date

$20,001 Total Cost to Date $4,974,479

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$12,483,000

$1,091,437

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 305002025 Category Description Program Identifier

Highway FM 2978 Status Construction Scheduled 1 Category 2M - Proposition 1 
(15P102)

15S

District Houston County Montgomery 2

From Limit S OF DRY CREEK To Limit CONROE HUFFSMITH 3

Construction Cost/Estimate $8,195,982 TIER NA 4

Description Widen From 2 To 4 Lanes 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.462 (mi) Estimated Completed Date 9/15/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Richard L. Brown P.E. Contact Phone (936)538-3300 10

Construction Company Contact FORDE CONSTRUCTION COMPANY, INC.

Design 30% Complete Target 7/26/2012 Design 30% Complete Actual 7/26/2012

Design 60% Complete Target 11/12/2014 Design 60% Complete Actual 11/12/2014

Design 100% Complete Target 3/25/2015 Design 100% Complete Actual 3/25/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 3/15/2016

Percent of Time Used 2.90 Percent of Budget Used 20.38

Start Design Target 5/14/2012 Start Design Actual 5/14/2012

Received ENV Clearance Target 8/21/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 6/29/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 5/7/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/9/2015 Project Ready to Bid Target 10/9/2015

Project Engineering Cost to Date $1,430,385 Construction Cost  to Date $3,476,353

Construction Engineering Cost to 
Date

$209,586 Total Cost to Date $5,116,323

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,195,983

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 305002028 Category Description Program Identifier

Highway FM 2978 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1811)

District Houston County Montgomery 2

From Limit FM 1488 To Limit CONROE HUFFSMITH 3

Construction Cost/Estimate $1,800,000 TIER 2 4

Description Construct Four Detention Facilities 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 66.76 Total Score 73.95 7

Project Length 6.530 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 12/31/2013 Design 30% Complete Actual 6/11/2014

Design 60% Complete Target 11/7/2014 Design 60% Complete Actual 1/12/2015

Design 100% Complete Target 4/8/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/3/2013 Start Design Actual 3/28/2011

Received ENV Clearance Target 8/20/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 1/12/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 1/12/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/8/2016

Project Engineering Cost to Date $204,964 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $204,964

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 305002034 Category Description Program Identifier

Highway FM 2978 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Houston County Montgomery 2

From Limit AT SPRING CREEK To Limit . 3

Construction Cost/Estimate $5,000,000 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.187 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $11,122 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $11,122

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 305002035 Category Description Program Identifier

Highway FM 2978 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Houston County Montgomery 2

From Limit 0.236 MILES NORTH OF 
MATTHEWS LANE

To Limit 0.064 MILES SOUTH OF MATTHEWS 
LANE

3

Construction Cost/Estimate $111,180 TIER 2 4

Description Install Led Flashing Chevrons On Curve 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 43.24 Total Score 71.20 7

Project Length 0.300 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$111,180

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 305003021 Category Description Program Identifier

Highway FM 2978 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Houston County Harris 2

From Limit AT SPRING CREEK To Limit . 3

Construction Cost/Estimate $5,000,000 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.187 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $51,096 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $51,096

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 305003022 Category Description Program Identifier

Highway FM 2978 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Houston County Harris 2

From Limit AT HUFSMITH ROAD To Limit . 3

Construction Cost/Estimate $350,000 TIER 2 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 22.35 Total Score 64.10 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22751



Category Amount

$350,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22752



Project ID 305201009 Category Description Program Identifier

Highway RM 1357 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District San Angelo County Glasscock 2

From Limit AT RM 2401 To Limit . 3

Construction Cost/Estimate $37,479 TIER 1 4

Description Install Advance Intersection Warning Signals 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 41.18 Total Score 77.50 7

Project Length 0.004 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22753



Category Amount

$37,479

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 305601008 Category Description Program Identifier

Highway FM 2935 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Washington 2

From Limit 3.606 MILES NORTH OF 
FM 577

To Limit FM 577 3

Construction Cost/Estimate $114,424 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.596 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$2 Total Cost to Date $2

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$130,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 305701011 Category Description Program Identifier

Highway FM 105 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Beaumont County Orange 2

From Limit 0.5 M EAST OF SH 87 To Limit FM 1006 3

Construction Cost/Estimate $91,330 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.235 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Allen Warden, P.E. Contact Phone (409)384-5493 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 4/30/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/30/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/8/2016

Notice to Proceed Date 12/6/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 5.77

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/8/2016

Utility Coordination Target TBD Utility Coordination Actual 8/14/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/6/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22757



Category Amount

$81,665

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 306301011 Category Description Program Identifier

Highway FM 1432 Status Construction Scheduled 1 Category 11 - District 
Discretionary (1611)

District Yoakum County Victoria 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

From Limit SH 185 To Limit END OF STATE MAINTENANCE 3

Construction Cost/Estimate $2,639,774 TIER NA 4

Description Restore Roadway 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.929 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Walsh, P.E. Contact Phone (361)572-5214 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 4/23/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/10/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/2/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 2/17/2016

Percent of Time Used 71.01 Percent of Budget Used 100.11

Start Design Target TBD Start Design Actual 3/23/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/23/2015

Utility Coordination Target TBD Utility Coordination Actual 9/2/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 9/2/2015

Project Ready to Bid Actual 9/2/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $41,697 Construction Cost  to Date $6,162,243

Construction Engineering Cost to 
Date

$450 Total Cost to Date $6,204,390

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,100,000

$1,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22760



Project ID 307401008 Category Description Program Identifier

Highway FM 1634 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Wichita Falls County Wichita 2

From Limit FM 367 To Limit BU 277A 3

Construction Cost/Estimate $104,812 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.694 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Zachary Husen, P.E. Contact Phone (940)549-0676 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 6/29/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/20/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/4/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 6/20/2016

Percent of Time Used 100.00 Percent of Budget Used 98.02

Start Design Target TBD Start Design Actual 6/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/9/2015

Utility Coordination Target TBD Utility Coordination Actual 7/23/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/23/2015

Project Ready to Bid Actual 9/4/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $232 Construction Cost  to Date $264,044

Construction Engineering Cost to 
Date

$0 Total Cost to Date $264,276

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$75,351

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 307501011 Category Description Program Identifier

Highway SH 239 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

PES

District Corpus Christi County Goliad 2

From Limit US 183 To Limit REFUGIO COUNTY LINE 3

Construction Cost/Estimate $15,000,000 TIER 2 4

Description Rehab Roadway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 14.71 Total Score 61.50 7

Project Length 14.997 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22763



Category Amount

$15,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 307601009 Category Description Program Identifier

Highway FM 3004 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Amarillo County Lipscomb 2

From Limit FM 1454 To Limit OKLAHOMA STATE LINE 3

Construction Cost/Estimate $181,264 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.321 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target 6/14/2016 Design 30% Complete Actual 6/16/2016

Design 60% Complete Target 7/27/2016 Design 60% Complete Actual 6/24/2016

Design 100% Complete Target 8/24/2016 Design 100% Complete Actual 8/25/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/16/2016 Start Design Actual 5/16/2016

Received ENV Clearance Target 7/13/2016 Received ENV Clearance Actual 6/27/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/28/2016 Project Ready to Bid Target 8/10/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$224,342

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 308801031 Category Description Program Identifier

Highway FM 3040 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Dallas County Denton 2

From Limit FM 2499 To Limit IH 35E 3

Construction Cost/Estimate $724,974 TIER NA 4

Description Full Depth Concrete Repair And Pavement Marking 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.043 (mi) Estimated Completed Date 5/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Barry Heard, P.E. Contact Phone (940)387-1414 10

Construction Company Contact SILVER CREEK CONSTRUCTION, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 11/2/2015

Notice to Proceed Date 3/30/2016 Work Begin Date 8/10/2016

Percent of Time Used 47.13 Percent of Budget Used 42.49

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 1/21/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 11/2/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $428,630

Construction Engineering Cost to 
Date

$5,994 Total Cost to Date $434,625

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$420,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 309001011 Category Description Program Identifier

Highway FM 3041 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Dallas County Navarro 2

From Limit IH 45 To Limit FM 1129 3

Construction Cost/Estimate $151,703 TIER NA 4

Description Seal Coat, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.655 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$167,475

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 309201009 Category Description Program Identifier

Highway FM 3065 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Beaumont County Tyler 2

From Limit FM 256 To Limit 2.5 MILES SOUTH OF FM 256 3

Construction Cost/Estimate $760,298 TIER 2 4

Description Safety Treat Fixed Objects, Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 22.79 Total Score 71.25 7

Project Length 2.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$760,298

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 309301002 Category Description Program Identifier

Highway FM 3069 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Pharr County Cameron 2

From Limit FM 510 To Limit FM 2489 3

Construction Cost/Estimate $1,500,000 TIER 2 4

Description Rehabilitate Roadway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 3.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 309601006 Category Description Program Identifier

Highway FM 3071 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Pharr County Hidalgo 2

From Limit FM 1925 To Limit SH 107 3

Construction Cost/Estimate $423,094 TIER 3 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2019 6

Strategic Score 6.91 Total Score 39.05 7

Project Length 1.400 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$288,921

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 309702016 Category Description Program Identifier

Highway FM 396 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Pharr County Hidalgo 2

From Limit IH-2 To Limit 0.71 MI SOUTH OF FM 1016 3

Construction Cost/Estimate $398,933 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 3.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$398,933

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22778



Project ID 309702017 Category Description Program Identifier

Highway FM 396 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Pharr County Hidalgo 2

From Limit BU3 83 To Limit IH-2 3

Construction Cost/Estimate $270,336 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.900 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$270,336

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 309801014 Category Description Program Identifier

Highway FM 3072 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Pharr County Hidalgo 2

From Limit FM 2061 EAST To Limit VETERANS RD. 3

Construction Cost/Estimate $92,801 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.302 (mi) Estimated Completed Date 5/28/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Rene Garza, P.E. Contact Phone (956)702-6251 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 10/21/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$137,812

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 309901009 Category Description Program Identifier

Highway FM 3073 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Pharr County Jim Hogg 2

From Limit FM 649 To Limit SH 16 3

Construction Cost/Estimate $446,805 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 13.115 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$446,805

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 310001026 Category Description Program Identifier

Highway SS 433 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Pharr County Hidalgo 2

From Limit US 83 To Limit BUS 83 3

Construction Cost/Estimate $158,113 TIER NA 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.787 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $5,048 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$23 Total Cost to Date $5,071

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$368,442

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 310201008 Category Description Program Identifier

Highway FM 3021 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HET

District Brownwood County Brown 2

From Limit 0.8 MI. E OF SH 279 To Limit 0.9 MI. E OF SH 279 3

Construction Cost/Estimate $132,695 TIER NA 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bartholomew Fris, P.E. Contact Phone (325)643-0358 10

Construction Company Contact SCOTT TUCKER CONSTRUCTION COMPANY, LLC

Design 30% Complete Target 9/4/2015 Design 30% Complete Actual 12/2/2015

Design 60% Complete Target 11/18/2015 Design 60% Complete Actual 1/6/2016

Design 100% Complete Target 2/10/2016 Design 100% Complete Actual 2/9/2016

Notice to Proceed Date 6/2/2016 Work Begin Date 7/5/2016

Percent of Time Used 53.72 Percent of Budget Used 59.38

Start Design Target 8/3/2015 Start Design Actual 8/24/2015

Received ENV Clearance Target 2/9/2016 Received ENV Clearance Actual 2/18/2016

Utility Coordination Target 2/11/2016 Utility Coordination Actual 2/17/2016

Right of Way Coordination Target 2/11/2016 Right of Way Coordination Actual 2/17/2016

Project Ready to Bid Actual 2/17/2016 Project Ready to Bid Target 2/11/2016

Project Engineering Cost to Date $32,371 Construction Cost  to Date $265,928

Construction Engineering Cost to 
Date

$8,368 Total Cost to Date $306,668

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$105,390

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 310501007 Category Description Program Identifier

Highway FM 3006 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District San Antonio County Atascosa 2

From Limit US 281 To Limit IH 37 NORTHBOUND FRONTAGE 
ROAD

3

Construction Cost/Estimate $191,449 TIER 2 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 22.35 Total Score 64.10 7

Project Length 4.005 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$191,449

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 310702034 Category Description Program Identifier

Highway FM 3009 Status Construction Scheduled 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1507)

District San Antonio County Guadalupe 2

From Limit IH 35 To Limit FM 78 3

Construction Cost/Estimate $3,240,270 TIER NA 4

Description Construct Sidewalks 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.145 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Will Lockett, P.E. Contact Phone (830)609-0707 10

Construction Company Contact DAN WILLIAMS COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual 12/31/2014

Design 60% Complete Target TBD Design 60% Complete Actual 4/9/2015

Design 100% Complete Target TBD Design 100% Complete Actual 6/11/2015

Notice to Proceed Date 8/26/2015 Work Begin Date TBD

Percent of Time Used 75.80 Percent of Budget Used 79.20

Start Design Target TBD Start Design Actual 12/1/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/11/2015

Utility Coordination Target TBD Utility Coordination Actual 6/11/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 6/11/2015

Project Ready to Bid Actual 6/11/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $33,957 Construction Cost  to Date $5,424,183

Construction Engineering Cost to 
Date

$54,343 Total Cost to Date $5,512,484

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,825,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 311401012 Category Description Program Identifier

Highway FM 180 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Austin County Lee 2

From Limit US 290 To Limit FM 1697 3

Construction Cost/Estimate $4,218,821 TIER NA 4

Description Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.706 (mi) Estimated Completed Date 9/16/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Diana Schulze, P.E. Contact Phone (512)321-2195 10

Construction Company Contact ANGEL BROTHERS ENTERPRISES, LTD.

Design 30% Complete Target 4/11/2014 Design 30% Complete Actual 4/22/2014

Design 60% Complete Target 5/20/2014 Design 60% Complete Actual 6/13/2014

Design 100% Complete Target 2/11/2015 Design 100% Complete Actual 1/14/2015

Notice to Proceed Date 6/18/2015 Work Begin Date 9/21/2015

Percent of Time Used 98.09 Percent of Budget Used 93.04

Start Design Target 3/24/2014 Start Design Actual 3/24/2014

Received ENV Clearance Target 10/7/2014 Received ENV Clearance Actual 6/30/2014

Utility Coordination Target 4/7/2014 Utility Coordination Actual 12/8/2014

Right of Way Coordination Target 4/7/2014 Right of Way Coordination Actual 12/8/2014

Project Ready to Bid Actual 2/6/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $97,633 Construction Cost  to Date $8,385,253

Construction Engineering Cost to 
Date

$276,957 Total Cost to Date $8,759,843

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22793



Category Amount

$3,350,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 311401013 Category Description Program Identifier

Highway FM 180 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Austin County Lee 2

From Limit AT FM 1697 To Limit . 3

Construction Cost/Estimate $61,220 TIER 2 4

Description Install Intersection Flashing Beacon, Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2018 6

Strategic Score 32.35 Total Score 67.50 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$61,220

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 311501010 Category Description Program Identifier

Highway FM 3000 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Austin County Bastrop 2

From Limit 0.007 MI. EAST OF 
LOOP 109

To Limit 3.658 MI. EAST OF LOOP 109 3

Construction Cost/Estimate $704,214 TIER NA 4

Description Acp, LeveL-Up, Full Depth Repair & Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.651 (mi) Estimated Completed Date 8/19/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Diana Schulze, P.E. Contact Phone (512)321-2195 10

Construction Company Contact LONE STAR PAVING COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual 2/2/2015

Design 60% Complete Target TBD Design 60% Complete Actual 2/12/2015

Design 100% Complete Target TBD Design 100% Complete Actual 7/8/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 2/15/2016

Percent of Time Used 80.36 Percent of Budget Used 96.62

Start Design Target TBD Start Design Actual 1/22/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 5/27/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/4/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,665 Construction Cost  to Date $1,442,356

Construction Engineering Cost to 
Date

$16,654 Total Cost to Date $1,460,674

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22797



Category Amount

$1,120,900

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 311501011 Category Description Program Identifier

Highway FM 3000 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Austin County Bastrop 2

From Limit SL 109 To Limit 3.6 MI. NORTH OF SL 109 3

Construction Cost/Estimate $472,700 TIER 2 4

Description Improve Guardrail, Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 47.79 Total Score 72.75 7

Project Length 3.640 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$472,700

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22800



Project ID 311901013 Category Description Program Identifier

Highway FM 3058 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

PM

District Bryan County Burleson 2

From Limit FM 166 To Limit FM 60 3

Construction Cost/Estimate $401,679 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 11.051 (mi) Estimated Completed Date 8/21/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target 2/14/2014 Design 30% Complete Actual 2/14/2014

Design 60% Complete Target 3/5/2014 Design 60% Complete Actual 3/5/2014

Design 100% Complete Target 10/23/2014 Design 100% Complete Actual 7/18/2014

Notice to Proceed Date 10/9/2014 Work Begin Date 7/15/2015

Percent of Time Used 129.09 Percent of Budget Used 95.85

Start Design Target 11/18/2013 Start Design Actual 11/18/2013

Received ENV Clearance Target 8/28/2014 Received ENV Clearance Actual 6/13/2014

Utility Coordination Target 11/19/2013 Utility Coordination Actual 11/19/2013

Right of Way Coordination Target 11/18/2013 Right of Way Coordination Actual 11/18/2013

Project Ready to Bid Actual 7/18/2014 Project Ready to Bid Target 10/23/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $746,907

Construction Engineering Cost to 
Date

$8,579 Total Cost to Date $755,486

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$383,473

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 312301014 Category Description Program Identifier

Highway FM 4 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Fort Worth County Hood 2

From Limit FM 167 To Limit JOHNSON COUNTY LINE 3

Construction Cost/Estimate $3,272,088 TIER 1 4

Description Widen Pavement And Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 45.59 Total Score 79.00 7

Project Length 4.325 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 2/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $531,370 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $531,370

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,467,907

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 312401008 Category Description Program Identifier

Highway FM 3027 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Fort Worth County Palo Pinto 2

From Limit END OF ROAD To Limit US 281 3

Construction Cost/Estimate $74,357 TIER 2 4

Description Seal Coat Main Lanes Fy 17_seal Coat Program 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 37.50 Total Score 69.25 7

Project Length 2.744 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$74,357

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 312401009 Category Description Program Identifier

Highway FM 3027 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Fort Worth County Palo Pinto 2

From Limit US 281 To Limit END OF FM 3027 3

Construction Cost/Estimate $2,019,502 TIER 2 4

Description Widen To 2-11ft Lanes With 4 Ft Shoulders And Resurface With 1-Cst 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2020 6

Strategic Score 37.50 Total Score 69.25 7

Project Length 2.738 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,019,502

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 312501022 Category Description Program Identifier

Highway FM 3029 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Fort Worth County Tarrant 2

From Limit AT FM 1938 To Limit . 3

Construction Cost/Estimate $58,221 TIER 2 4

Description Improve Traffic Signals, Add Right Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 32.35 Total Score 67.50 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$58,221

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 312602003 Category Description Program Identifier

Highway FM 1585 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lubbock County Cochran 2

From Limit  SH 214 To Limit  FM 1780 3

Construction Cost/Estimate $381,225 TIER NA 4

Description  Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 12.450 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Craig, P.E. Contact Phone (806)293-5484 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 4/1/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/28/2015

Design 100% Complete Target TBD Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/27/2016 Work Begin Date 7/13/2016

Percent of Time Used 52.94 Percent of Budget Used 53.91

Start Design Target TBD Start Design Actual 3/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/19/2015

Utility Coordination Target TBD Utility Coordination Actual 7/10/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/10/2015

Project Ready to Bid Actual 8/11/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $438,680

Construction Engineering Cost to 
Date

$2,439 Total Cost to Date $441,119

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$511,334

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 312801012 Category Description Program Identifier

Highway FM 116 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Waco County Coryell 2

From Limit BU 190 To Limit BELL CO LINE 3

Construction Cost/Estimate $122,863 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.855 (mi) Estimated Completed Date 10/27/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Smith,  P.E. Contact Phone (254)865-7115 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target 6/12/2015 Design 30% Complete Actual 6/15/2015

Design 60% Complete Target 7/2/2015 Design 60% Complete Actual 7/2/2015

Design 100% Complete Target 7/31/2015 Design 100% Complete Actual 8/14/2015

Notice to Proceed Date 3/18/2016 Work Begin Date 5/3/2016

Percent of Time Used 71.43 Percent of Budget Used 103.17

Start Design Target 5/26/2015 Start Design Actual 5/26/2015

Received ENV Clearance Target 7/31/2015 Received ENV Clearance Actual 8/14/2015

Utility Coordination Target 7/31/2015 Utility Coordination Actual 8/14/2015

Right of Way Coordination Target 7/31/2015 Right of Way Coordination Actual 7/31/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $266,652

Construction Engineering Cost to 
Date

$3,490 Total Cost to Date $270,142

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$135,300

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 312802006 Category Description Program Identifier

Highway FM 116 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Waco County Bell 2

From Limit CORYELL CO LINE To Limit IVY GAP RD 3

Construction Cost/Estimate $5,994 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.213 (mi) Estimated Completed Date 10/27/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Smith,  P.E. Contact Phone (254)865-7115 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target 6/12/2015 Design 30% Complete Actual 6/15/2015

Design 60% Complete Target 7/2/2015 Design 60% Complete Actual 7/2/2015

Design 100% Complete Target 7/31/2015 Design 100% Complete Actual 8/14/2015

Notice to Proceed Date 3/18/2016 Work Begin Date 5/3/2016

Percent of Time Used 71.43 Percent of Budget Used 103.17

Start Design Target 5/26/2015 Start Design Actual 5/26/2015

Received ENV Clearance Target 7/31/2015 Received ENV Clearance Actual 8/14/2015

Utility Coordination Target 7/31/2015 Utility Coordination Actual 8/14/2015

Right of Way Coordination Target 7/31/2015 Right of Way Coordination Actual 7/31/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $12,200

Construction Engineering Cost to 
Date

$160 Total Cost to Date $12,360

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 313102005 Category Description Program Identifier

Highway FM 3046 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Brownwood County Lampasas 2

From Limit CORYELL C/L To Limit FM 2657 3

Construction Cost/Estimate $12,883 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.563 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target 6/23/2016 Design 30% Complete Actual 7/25/2016

Design 60% Complete Target 7/14/2016 Design 60% Complete Actual 8/11/2016

Design 100% Complete Target 8/19/2016 Design 100% Complete Actual 9/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 6/14/2016

Received ENV Clearance Target 8/19/2016 Received ENV Clearance Actual 9/9/2016

Utility Coordination Target 9/9/2016 Utility Coordination Actual 9/8/2016

Right of Way Coordination Target 9/9/2016 Right of Way Coordination Actual 9/8/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$15,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 313103007 Category Description Program Identifier

Highway FM 2657 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District Brownwood County Lampasas 2

From Limit 0.1 MI. S OF CR 4744 To Limit BURNET C/L 3

Construction Cost/Estimate $8,490,000 TIER NA 4

Description Widen Roadway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2027 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.900 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target 11/1/2010 Design 30% Complete Actual TBD

Design 60% Complete Target 12/2/2010 Design 60% Complete Actual TBD

Design 100% Complete Target 3/3/2011 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/1/2010 Start Design Actual TBD

Received ENV Clearance Target 6/1/2011 Received ENV Clearance Actual TBD

Utility Coordination Target 6/1/2011 Utility Coordination Actual TBD

Right of Way Coordination Target 6/1/2011 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/30/2025

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,490,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 313201010 Category Description Program Identifier

Highway FM 3038 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Dallas County Collin 2

From Limit HARDIN ROAD To Limit US 75 3

Construction Cost/Estimate $50,938 TIER NA 4

Description Full Depth Concrete Repair 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.650 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Brenan Honey, P.E. Contact Phone (972)542-2345 10

Construction Company Contact O. TREVINO CONSTRUCTION, LLC

Design 30% Complete Target TBD Design 30% Complete Actual 6/1/2014

Design 60% Complete Target TBD Design 60% Complete Actual 10/1/2014

Design 100% Complete Target TBD Design 100% Complete Actual 12/19/2014

Notice to Proceed Date 10/30/2015 Work Begin Date 3/14/2016

Percent of Time Used 95.86 Percent of Budget Used 95.43

Start Design Target TBD Start Design Actual 5/1/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/31/2014

Utility Coordination Target TBD Utility Coordination Actual 6/9/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 6/9/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $102,904

Construction Engineering Cost to 
Date

$6,625 Total Cost to Date $109,529

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$75,100

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 313601015 Category Description Program Identifier

Highway SL 1 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor  (1902M)

District Austin County Travis 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

From Limit NORTH OF 
SLAUGHTER LANE

To Limit SOUTH OF LACROSSE 3

Construction Cost/Estimate $59,843,740 TIER 2 4

Description Grade Separation Of Main Lanes At Slaughter And Lacrosse With 2 ThrougH-Lanes In Each Direction 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 48.53 Total Score 60.40 7

Project Length 2.069 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target 1/20/2015 Design 30% Complete Actual 1/20/2015

Design 60% Complete Target 4/30/2015 Design 60% Complete Actual 4/30/2015

Design 100% Complete Target 8/18/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target 9/30/2015 Received ENV Clearance Actual TBD

Utility Coordination Target 11/3/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 4/30/2015 Right of Way Coordination Actual 4/30/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target 12/3/2015

Project Engineering Cost to Date $10,923,043 Construction Cost  to Date $3,169

Construction Engineering Cost to 
Date

$0 Total Cost to Date $10,926,212

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$53,826,546

$269,133

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22824



Project ID 313601161 Category Description Program Identifier

Highway SL 1 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Austin County Travis 2

From Limit US 290 To Limit SH 45 3

Construction Cost/Estimate $1,062,050 TIER NA 4

Description Seal & Thin Overlay 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.958 (mi) Estimated Completed Date 2/5/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Victor Vargas, P.E. Contact Phone (512)292-2401 10

Construction Company Contact LONE STAR PAVING COMPANY

Design 30% Complete Target 4/27/2015 Design 30% Complete Actual 4/27/2015

Design 60% Complete Target 5/8/2015 Design 60% Complete Actual 5/8/2015

Design 100% Complete Target 7/3/2015 Design 100% Complete Actual 7/2/2015

Notice to Proceed Date 10/21/2015 Work Begin Date 11/9/2015

Percent of Time Used 69.77 Percent of Budget Used 90.59

Start Design Target 4/15/2015 Start Design Actual 4/15/2015

Received ENV Clearance Target 5/11/2015 Received ENV Clearance Actual 5/8/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/11/2015 Project Ready to Bid Target 7/3/2015

Project Engineering Cost to Date $48,490 Construction Cost  to Date $1,985,888

Construction Engineering Cost to 
Date

$68,464 Total Cost to Date $2,102,842

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22825



Category Amount

$1,015,100

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 313601172 Category Description Program Identifier

Highway LP 1 Status Construction Scheduled 1 Category 3 - Proposition 12 
(13V2TM)

TMA

District Austin County Travis 2

From Limit NORTH OF LP 360 To Limit NORTH OF US 290 3

Construction Cost/Estimate $7,396,549 TIER NA 4

Description Add Bicycle Bridge 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.050 (mi) Estimated Completed Date 9/1/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact AUSTIN BRIDGE & ROAD SERVICES, LP

Design 30% Complete Target 6/13/2012 Design 30% Complete Actual 11/26/2012

Design 60% Complete Target 10/12/2012 Design 60% Complete Actual 5/6/2013

Design 100% Complete Target 4/30/2013 Design 100% Complete Actual 7/12/2013

Notice to Proceed Date 1/23/2014 Work Begin Date 2/10/2014

Percent of Time Used 98.58 Percent of Budget Used 83.05

Start Design Target 2/13/2012 Start Design Actual 2/13/2012

Received ENV Clearance Target 1/28/2013 Received ENV Clearance Actual 5/21/2013

Utility Coordination Target 5/1/2013 Utility Coordination Actual 5/6/2013

Right of Way Coordination Target 1/28/2013 Right of Way Coordination Actual 5/6/2013

Project Ready to Bid Actual 7/9/2013 Project Ready to Bid Target 5/1/2013

Project Engineering Cost to Date $161,156 Construction Cost  to Date $15,189,142

Construction Engineering Cost to 
Date

$890,135 Total Cost to Date $16,240,433

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,180,747

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 313601173 Category Description Program Identifier

Highway LP 1 Status Construction Scheduled 1 Category 3 - Proposition 12 
(13V2TM)

TMA

District Austin County Travis 2 Category 3 - Proposition 12 
(13V2DT)

From Limit LP 360 To Limit 0.5 MI NORTH OF SOUTHWEST 
PARKWAY

3

Construction Cost/Estimate $376,467 TIER NA 4

Description Mill & Overlay For Restripe Sbml 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.050 (mi) Estimated Completed Date 9/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact AUSTIN BRIDGE & ROAD SERVICES, LP

Design 30% Complete Target 6/13/2012 Design 30% Complete Actual 11/26/2012

Design 60% Complete Target 10/12/2012 Design 60% Complete Actual 5/6/2013

Design 100% Complete Target 4/30/2013 Design 100% Complete Actual 7/12/2013

Notice to Proceed Date 1/23/2014 Work Begin Date 2/10/2014

Percent of Time Used 98.58 Percent of Budget Used 83.05

Start Design Target 2/13/2012 Start Design Actual 2/13/2012

Received ENV Clearance Target 1/28/2013 Received ENV Clearance Actual 5/21/2013

Utility Coordination Target 5/1/2013 Utility Coordination Actual 5/6/2013

Right of Way Coordination Target 1/28/2013 Right of Way Coordination Actual 5/6/2013

Project Ready to Bid Actual 7/9/2013 Project Ready to Bid Target 5/1/2013

Project Engineering Cost to Date $26,664 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$70,514 Total Cost to Date $97,179

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$170,000

$90,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 313601174 Category Description Program Identifier

Highway LP 1 Status Construction Scheduled 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1407)

District Austin County Travis 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit TUSCAN TERRACE AT 
LOOP 1 (MOPAC)

To Limit APPROX 500 FT N. OF BARTON 
CREEK

3

Construction Cost/Estimate $2,985,697 TIER NA 4

Description Construct Mopac Bicycle & Pedestrian Bridge Over Loop 360 Btwn Tuscan Terrace & Twin Falls Barton 
Crk Access (campo)

5

Last Update Date 12/21/2016 Bid Received Date 8/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.498 (mi) Estimated Completed Date 11/1/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact AUSTIN FILTER SYSTEMS, INC.

Design 30% Complete Target 7/19/2013 Design 30% Complete Actual 1/13/2014

Design 60% Complete Target 10/28/2013 Design 60% Complete Actual 3/3/2014

Design 100% Complete Target 5/2/2014 Design 100% Complete Actual 5/30/2014

Notice to Proceed Date 12/1/2014 Work Begin Date 1/26/2015

Percent of Time Used 94.60 Percent of Budget Used 95.22

Start Design Target 4/1/2013 Start Design Actual 4/1/2013

Received ENV Clearance Target 2/21/2014 Received ENV Clearance Actual 6/3/2014

Utility Coordination Target 5/7/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 11/12/2013 Right of Way Coordination Actual 6/3/2014

Project Ready to Bid Actual 6/16/2014 Project Ready to Bid Target 5/7/2014

Project Engineering Cost to Date $101,849 Construction Cost  to Date $5,967,069

Construction Engineering Cost to 
Date

$232,492 Total Cost to Date $6,301,410

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,500,000

$1,100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22832



Project ID 313601177 Category Description Program Identifier

Highway SL 1 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Austin County Travis 2

From Limit PARMER LANE To Limit WATERS PARK ROAD 3

Construction Cost/Estimate $787,594 TIER NA 4

Description Overlay Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.951 (mi) Estimated Completed Date 11/17/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact ANGEL BROTHERS HOLDINGS CORP.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/18/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 4/7/2016 Work Begin Date 6/16/2016

Percent of Time Used 105.56 Percent of Budget Used 99.10

Start Design Target 5/6/2015 Start Design Actual 5/6/2015

Received ENV Clearance Target 10/20/2015 Received ENV Clearance Actual 6/16/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/18/2015

Project Engineering Cost to Date $36,659 Construction Cost  to Date $1,567,044

Construction Engineering Cost to 
Date

$76,183 Total Cost to Date $1,679,885

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,184,932

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 313601178 Category Description Program Identifier

Highway LP 1 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

PM

District Austin County Travis 2

From Limit BARTON CREEK To Limit SOUTHWEST PARKWAY 3

Construction Cost/Estimate $740,923 TIER NA 4

Description Overlay Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.501 (mi) Estimated Completed Date 12/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact AUSTIN MATERIALS, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 12/27/2013 Design 100% Complete Actual 12/20/2013

Notice to Proceed Date 6/10/2014 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 7/31/2013 Start Design Actual 7/26/2013

Received ENV Clearance Target 12/27/2013 Received ENV Clearance Actual 12/13/2013

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/20/2013 Project Ready to Bid Target 12/27/2013

Project Engineering Cost to Date $30,842 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$881 Total Cost to Date $31,722

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$648,986

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 313601182 Category Description Program Identifier

Highway SL 1 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Austin County Travis 2

From Limit SL 360 To Limit 700 FEET SOUTH OF SL 360 3

Construction Cost/Estimate $372,112 TIER NA 4

Description Widen Nb Frontage Road Bridge And Add Left Turn Lane At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.128 (mi) Estimated Completed Date 3/10/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Victor Vargas, P.E. Contact Phone (512)292-2401 10

Construction Company Contact DAN WILLIAMS COMPANY

Design 30% Complete Target 2/14/2014 Design 30% Complete Actual 2/13/2014

Design 60% Complete Target 4/30/2014 Design 60% Complete Actual 8/14/2014

Design 100% Complete Target 5/16/2014 Design 100% Complete Actual 5/28/2015

Notice to Proceed Date 11/16/2015 Work Begin Date 2/1/2016

Percent of Time Used 103.50 Percent of Budget Used 70.70

Start Design Target 1/2/2014 Start Design Actual 1/2/2014

Received ENV Clearance Target 4/25/2014 Received ENV Clearance Actual 7/13/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/5/2015 Project Ready to Bid Target 5/16/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $585,336

Construction Engineering Cost to 
Date

$29,591 Total Cost to Date $614,927

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$125,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 313601185 Category Description Program Identifier

Highway SL 1 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Austin County Travis 2

From Limit RM 2222 To Limit US 183 3

Construction Cost/Estimate $1,000,000 TIER NA 4

Description Managed Lane Study 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.029 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $11,389 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $11,389

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22840



Project ID 313601186 Category Description Program Identifier

Highway SL 1 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Austin County Travis 2

From Limit AT BRAKER LN To Limit . 3

Construction Cost/Estimate $304,783 TIER 1 4

Description Improve Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 80.00 Total Score 83.70 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/5/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,001 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,001

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$395,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 313601187 Category Description Program Identifier

Highway SL 1 Status Under Development 1

District Austin County Travis 2

From Limit RM 2222 To Limit US 183 3

Construction Cost/Estimate $106,000,000 TIER NA 4

Description Construct 2 Express Lanes 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.029 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 313801020 Category Description Program Identifier

Highway FM 2347 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Bryan County Brazos 2

From Limit INTERSECTION OF FM 
2154 AND

To Limit UNION PACIFIC RAILROAD 3

Construction Cost/Estimate $40,000,000 TIER NA 4

Description Construct Railroad Grade Separation And Interchange 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.354 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 5/1/2013

Design 60% Complete Target TBD Design 60% Complete Actual 8/25/2014

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 2/2/2002

Received ENV Clearance Target TBD Received ENV Clearance Actual 1/15/2011

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $5,660,561 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,660,561

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$40,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 313801028 Category Description Program Identifier

Highway FM 2347 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Bryan County Brazos 2

From Limit .27 MILES WEST OF FM 
2818

To Limit FM 2818 3

Construction Cost/Estimate $14,155 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.264 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 12/13/2014

Design 60% Complete Target TBD Design 60% Complete Actual 4/1/2015

Design 100% Complete Target TBD Design 100% Complete Actual 7/15/2015

Notice to Proceed Date 10/21/2015 Work Begin Date 6/15/2016

Percent of Time Used 117.65 Percent of Budget Used 96.70

Start Design Target TBD Start Design Actual 11/20/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/16/2015

Utility Coordination Target TBD Utility Coordination Actual 12/13/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/16/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $23,838

Construction Engineering Cost to 
Date

$337 Total Cost to Date $24,174

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$17,058

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 313802011 Category Description Program Identifier

Highway SH 47 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Bryan County Brazos 2

From Limit ON SH 47 To Limit CURVE WEST(NORTH) OF FM 60 3

Construction Cost/Estimate $106,022 TIER 1 4

Description Safety Work Consisting Of Placing A High Friction Surface Treatment To The Curve West (north) Of Fm 
60

5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 52.94 Total Score 81.50 7

Project Length 0.230 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 8/4/2016

Design 60% Complete Target TBD Design 60% Complete Actual 8/5/2016

Design 100% Complete Target TBD Design 100% Complete Actual 12/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/11/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 12/13/2016

Utility Coordination Target TBD Utility Coordination Actual 8/8/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 8/8/2016

Project Ready to Bid Actual 12/13/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $33,469 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $33,469

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$104,052

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 314101004 Category Description Program Identifier

Highway FM 3115 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District San Angelo County Runnels 2

From Limit SH 158 To Limit FM 2333 3

Construction Cost/Estimate $224,689 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 25.00 Total Score 54.70 7

Project Length 6.063 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John DeWitt, P.E. Contact Phone (325) 947-9265 10

Construction Company Contact

Design 30% Complete Target 4/29/2016 Design 30% Complete Actual 4/29/2016

Design 60% Complete Target 8/1/2016 Design 60% Complete Actual 8/1/2016

Design 100% Complete Target 10/5/2016 Design 100% Complete Actual 10/7/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/4/2016 Start Design Actual 1/4/2016

Received ENV Clearance Target 11/10/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/24/2016 Project Ready to Bid Target 11/10/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$151,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 314601006 Category Description Program Identifier

Highway FM 148 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PMT

District Dallas County Kaufman 2

From Limit FM 3094 SOUTH To Limit FM 3094 NORTH 3

Construction Cost/Estimate $2,629,703 TIER NA 4

Description Rehabilitate Existing Roadway And Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.927 (mi) Estimated Completed Date 2/28/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name JEFF BUSH, P.E. Contact Phone (972)962-3617 10

Construction Company Contact A. L. HELMCAMP, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 12/31/2014

Design 60% Complete Target TBD Design 60% Complete Actual 6/15/2015

Design 100% Complete Target TBD Design 100% Complete Actual 7/15/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 2/26/2016

Percent of Time Used 109.90 Percent of Budget Used 71.64

Start Design Target TBD Start Design Actual 12/15/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 5/4/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 5/4/2015

Project Ready to Bid Actual 7/15/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $228,665 Construction Cost  to Date $3,971,825

Construction Engineering Cost to 
Date

$184,698 Total Cost to Date $4,385,188

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,023,352

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 314801006 Category Description Program Identifier

Highway FM 3097 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Dallas County Rockwall 2 Category 10 - Green Ribbon 
Landscape Improvement 
(1410GR)

GR

From Limit FM 740 To Limit EAST OF TUBBS ROAD 3 Category 7 - Metropolitan 
Mobility/Rehabilitation (1407)

Construction Cost/Estimate $9,349,455 TIER NA 4

Description Reconstruct And Widen 2 Lane Undivided To 4 Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.906 (mi) Estimated Completed Date 7/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name JEFF BUSH, P.E. Contact Phone (972)962-3617 10

Construction Company Contact ED BELL CONSTRUCTION COMPANY

Design 30% Complete Target 7/2/2010 Design 30% Complete Actual 5/20/2013

Design 60% Complete Target 3/2/2011 Design 60% Complete Actual 8/12/2013

Design 100% Complete Target 1/2/2015 Design 100% Complete Actual 5/16/2014

Notice to Proceed Date 9/15/2014 Work Begin Date 1/19/2016

Percent of Time Used 67.92 Percent of Budget Used 40.89

Start Design Target 10/24/2008 Start Design Actual 10/24/2008

Received ENV Clearance Target 2/23/2011 Received ENV Clearance Actual 10/1/2012

Utility Coordination Target 1/1/2015 Utility Coordination Actual 5/16/2014

Right of Way Coordination Target 1/1/2015 Right of Way Coordination Actual 5/16/2014

Project Ready to Bid Actual 5/30/2014 Project Ready to Bid Target 1/2/2015

Project Engineering Cost to Date $2,988,704 Construction Cost  to Date $7,618,621

Construction Engineering Cost to 
Date

$192,080 Total Cost to Date $10,799,405

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$900,000

$112,000

$5,100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 315502001 Category Description Program Identifier

Highway FM 3079 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Tyler County Henderson 2

From Limit FM314, E To Limit FM315 3

Construction Cost/Estimate $168,778 TIER 2 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 24.26 Total Score 64.75 7

Project Length 5.135 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target 6/17/2016 Design 30% Complete Actual 5/20/2016

Design 60% Complete Target 8/4/2016 Design 60% Complete Actual 6/16/2016

Design 100% Complete Target 10/5/2016 Design 100% Complete Actual 9/30/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 6/17/2016 Received ENV Clearance Actual 10/17/2016

Utility Coordination Target 9/21/2016 Utility Coordination Actual 9/13/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target 10/5/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22857



Category Amount

$171,163

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 315602007 Category Description Program Identifier

Highway FM 3080 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Tyler County Van Zandt 2

From Limit SH 198 NEAR MABANK, 
S&E

To Limit FM 316 3

Construction Cost/Estimate $74,079 TIER 3 4

Description Install Centerline Profile Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 34.56 Total Score 41.85 7

Project Length 6.669 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$31,628

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 315801031 Category Description Program Identifier

Highway FM 3083 Status Construction Scheduled 1 Category 3 - Texas Mobility 
Funds (TMFBM)

District Houston County Montgomery 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit AT UPRR To Limit . 3

Construction Cost/Estimate $13,080,676 TIER NA 4

Description Construct Grade Separation (dot# 448 431h) 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.705 (mi) Estimated Completed Date 7/21/2018 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Richard L. Brown P.E. Contact Phone (936)538-3300 10

Construction Company Contact SMITH & COMPANY

Design 30% Complete Target 3/26/2009 Design 30% Complete Actual 3/26/2009

Design 60% Complete Target 8/7/2013 Design 60% Complete Actual 8/7/2013

Design 100% Complete Target 4/2/2014 Design 100% Complete Actual 2/3/2014

Notice to Proceed Date 9/11/2015 Work Begin Date 7/5/2016

Percent of Time Used 23.54 Percent of Budget Used 27.06

Start Design Target 8/1/2008 Start Design Actual 8/1/2008

Received ENV Clearance Target 11/4/2013 Received ENV Clearance Actual 2/19/2014

Utility Coordination Target 3/25/2014 Utility Coordination Actual 2/24/2014

Right of Way Coordination Target 3/25/2014 Right of Way Coordination Actual 2/24/2014

Project Ready to Bid Actual 3/17/2014 Project Ready to Bid Target 4/2/2014

Project Engineering Cost to Date $2,610,075 Construction Cost  to Date $6,777,421

Construction Engineering Cost to 
Date

$139,126 Total Cost to Date $9,526,622

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,800,000

$2,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 315801032 Category Description Program Identifier

Highway FM 3083 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Houston County Montgomery 2

From Limit UPRR To Limit LP 336 NORTH 3

Construction Cost/Estimate $10,000,000 TIER NA 4

Description Widen To 4-Lane Divided Urban 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.818 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,289,694 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,289,694

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22864



Project ID 315801040 Category Description Program Identifier

Highway FM 3083 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Houston County Montgomery 2

From Limit SH 105 W To Limit IH 45 3

Construction Cost/Estimate $15,100,000 TIER NA 4

Description Widen To 4-Lane Divided Roadway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $25,340 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $25,340

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$15,100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 316001021 Category Description Program Identifier

Highway FM 3126 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County Polk 2

From Limit FM 2457 To Limit FM 350 3

Construction Cost/Estimate $584,136 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 34.56 Total Score 68.25 7

Project Length 4.334 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 11/14/2016 Design 60% Complete Actual 11/15/2016

Design 100% Complete Target 2/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/6/2016 Start Design Actual 9/6/2016

Received ENV Clearance Target 12/14/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 2/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 2/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/10/2017

Project Engineering Cost to Date $10,863 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $10,863

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$584,136

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 316001022 Category Description Program Identifier

Highway FM 3126 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County Polk 2

From Limit FM 2457 To Limit FM 1988 3

Construction Cost/Estimate $136,745 TIER 2 4

Description Texturize Shoulders (profile Edgeline Markings) 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 34.56 Total Score 68.25 7

Project Length 8.667 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/31/2016 Start Design Actual 10/31/2016

Received ENV Clearance Target 3/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 3/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/17/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$136,745

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 316001023 Category Description Program Identifier

Highway FM 3126 Status Construction Scheduled 1 Category 8 - Safety (16B08) SFE

District Lufkin County Polk 2

From Limit AT FM 3277 To Limit ' 3

Construction Cost/Estimate $19,699 TIER NA 4

Description Install Advance Warning Signals (intersectioN-Exist Warning Signs) 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bradley Tiemann, P.E. Contact Phone (936)633-4472 10

Construction Company Contact STRIPING TECHNOLOGY, L.P.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 5/16/2016 Design 100% Complete Actual 6/7/2016

Notice to Proceed Date 9/14/2016 Work Begin Date 12/12/2016

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 4/11/2016 Start Design Actual 4/5/2016

Received ENV Clearance Target 5/9/2016 Received ENV Clearance Actual 6/27/2016

Utility Coordination Target 5/16/2016 Utility Coordination Actual 6/27/2016

Right of Way Coordination Target 5/16/2016 Right of Way Coordination Actual 6/27/2016

Project Ready to Bid Actual 6/27/2016 Project Ready to Bid Target 6/10/2016

Project Engineering Cost to Date $6,738 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $6,738

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$38,114

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 316201011 Category Description Program Identifier

Highway FM 819 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lufkin County Angelina 2

From Limit US 59 To Limit FM 2108 3

Construction Cost/Estimate $128,734 TIER NA 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.115 (mi) Estimated Completed Date 10/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Jesse Sisco, P.E. Contact Phone (936)327-8981 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 3/23/2015 Design 30% Complete Actual 3/23/2015

Design 60% Complete Target 5/13/2015 Design 60% Complete Actual 5/13/2015

Design 100% Complete Target 9/11/2015 Design 100% Complete Actual 9/11/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 3/14/2016

Percent of Time Used 100.00 Percent of Budget Used 89.47

Start Design Target 2/3/2014 Start Design Actual 2/3/2014

Received ENV Clearance Target 8/21/2015 Received ENV Clearance Actual 9/23/2015

Utility Coordination Target 9/11/2015 Utility Coordination Actual 9/11/2015

Right of Way Coordination Target 9/11/2015 Right of Way Coordination Actual 9/11/2015

Project Ready to Bid Actual 10/9/2015 Project Ready to Bid Target 10/9/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $231,422

Construction Engineering Cost to 
Date

$2,708 Total Cost to Date $234,129

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$124,664

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 316201012 Category Description Program Identifier

Highway FM 819 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Lufkin County Angelina 2

From Limit SL 287 To Limit US 59 3

Construction Cost/Estimate $113,911 TIER 2 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 2.015 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 1/11/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 4/5/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 8/14/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/7/2016 Start Design Actual TBD

Received ENV Clearance Target 4/20/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 8/14/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 8/14/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/8/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$113,911

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 316301015 Category Description Program Identifier

Highway FM 3107 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Fort Worth County Parker 2

From Limit FM 920 To Limit END OF ROAD 3

Construction Cost/Estimate $118,729 TIER NA 4

Description Seal Coat Main Lanes Fy 16 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.246 (mi) Estimated Completed Date 11/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Ricardo Gonzalez, P.E. Contact Phone (817)370-6521 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 1/29/2016 Work Begin Date 5/3/2016

Percent of Time Used 95.88 Percent of Budget Used 102.82

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $595 Construction Cost  to Date $260,283

Construction Engineering Cost to 
Date

$130 Total Cost to Date $261,009

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$151,118

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 316301016 Category Description Program Identifier

Highway FM 2891 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Fort Worth County Parker 2

From Limit FM 52 To Limit END OF FM 2891 3

Construction Cost/Estimate $2,040,600 TIER 2 4

Description Widen To 2-11 Ft Lanes With 3 Ft Shoulders And Resurface With 2-Cst 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2020 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 3.096 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22879



Category Amount

$2,040,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22880



Project ID 317001013 Category Description Program Identifier

Highway FM 3121 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Lufkin County Sabine 2

From Limit SH 21 To Limit FM 83 3

Construction Cost/Estimate $67,573 TIER 2 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 19.12 Total Score 63.00 7

Project Length 4.917 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/14/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/4/2018 Start Design Actual TBD

Received ENV Clearance Target 12/5/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 3/11/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 3/11/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/12/2019

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$67,573

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 317701009 Category Description Program Identifier

Highway FM 244 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Bryan County Grimes 2

From Limit FM 3090 To Limit SH 90 3

Construction Cost/Estimate $120,258 TIER 1 4

Description Safety Work Consisting Of Edgeline And Centerline Profile Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 40.44 Total Score 78.75 7

Project Length 5.662 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/11/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 12/2/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$120,258

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 318701005 Category Description Program Identifier

Highway SH 99 Status Construction Scheduled 1 Category 3 - Proposition 12 (P12)

District Houston County Harris 2 Category 3 - Texas Mobility 
Funds (1112G)

From Limit BS 146 EAST 
(SEGMENT 1-2)

To Limit CHAMBERS COUNTY LINE 3

Construction Cost/Estimate $12,835,842 TIER NA 4

Description Construct Two 2-Ln Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.044 (mi) Estimated Completed Date 7/1/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Melody Galland, P.E. Contact Phone (281)464-5500 10

Construction Company Contact WEBBER, LLC

Design 30% Complete Target 4/17/2008 Design 30% Complete Actual 4/17/2008

Design 60% Complete Target 7/15/2010 Design 60% Complete Actual 7/15/2010

Design 100% Complete Target 11/25/2013 Design 100% Complete Actual TBD

Notice to Proceed Date 10/17/2014 Work Begin Date 8/31/2015

Percent of Time Used 67.90 Percent of Budget Used 53.03

Start Design Target 8/23/2007 Start Design Actual 8/23/2007

Received ENV Clearance Target 9/4/2013 Received ENV Clearance Actual TBD

Utility Coordination Target 8/13/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 8/4/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/13/2014

Project Engineering Cost to Date $6,839,796 Construction Cost  to Date $10,862,124

Construction Engineering Cost to 
Date

$492,017 Total Cost to Date $18,193,937

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,000,000

$10,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 318701009 Category Description Program Identifier

Highway SH 99 Status Finalizing for Construction 1 Category 3 - Toll Revenue 
(TOLREV)

District Houston County Harris 2

From Limit BS 146 WEST To Limit SH 146 3

Construction Cost/Estimate $58,600,000 TIER 1 4

Description Construct 4-Lane Toll Way With Two NoN-Continuous 2-Lane Frontage Roads And Interchanges (seg I-2) 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 65.74 Total Score 80.35 7

Project Length 3.020 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 8/30/2011

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/3/2005

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $62,936 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $62,936

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$58,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 318701010 Category Description Program Identifier

Highway SH 99 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1108ST)

HES

District Houston County Harris 2

From Limit AT BS 146E To Limit . 3

Construction Cost/Estimate $40,564 TIER NA 4

Description Install Traffic Signal 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2010 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 3/1/2013 8

Project Note TxDOT Design 9

TxDOT Contact Name Dock Gee, P.E. Contact Phone (713)802-5405 10

Construction Company Contact THIRD COAST SERVICES LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 1/6/2011 Work Begin Date 4/9/2012

Percent of Time Used 61.50 Percent of Budget Used 30.27

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $42,415 Construction Cost  to Date $32,644

Construction Engineering Cost to 
Date

$2,633 Total Cost to Date $77,692

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$276,448

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 318701011 Category Description Program Identifier

Highway SH 99 Status Finalizing for Construction 1 Category 3 - Toll Revenue 
(TOLREV)

District Houston County Harris 2

From Limit BS 146 EAST 
(SEGMENT I-2)

To Limit CHAMBERS COUNTY LINE 3

Construction Cost/Estimate $22,700,000 TIER 1 4

Description Construct 4-Lane Tollway & Interchanges 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 31.62 Total Score 72.25 7

Project Length 0.826 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 8/30/2011

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/3/2005

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $270,199 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $270,199

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$22,700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 318702006 Category Description Program Identifier

Highway SH 99 Status Construction Scheduled 1 Category 3 - Proposition 12 (P12)

District Beaumont County Chambers 2 Category 3 - Texas Mobility 
Funds (1112G)

From Limit FM 1405 (SEGMENT I-2) To Limit HARRIS C/L 3

Construction Cost/Estimate $22,325,545 TIER NA 4

Description Construct Two 2-Ln Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.057 (mi) Estimated Completed Date 7/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Melody Galland, P.E. Contact Phone (281)464-5500 10

Construction Company Contact WEBBER, LLC

Design 30% Complete Target 4/17/2008 Design 30% Complete Actual 4/17/2008

Design 60% Complete Target 7/15/2010 Design 60% Complete Actual 7/15/2010

Design 100% Complete Target 11/25/2013 Design 100% Complete Actual TBD

Notice to Proceed Date 10/17/2014 Work Begin Date 8/31/2015

Percent of Time Used 67.90 Percent of Budget Used 53.03

Start Design Target 8/23/2007 Start Design Actual 8/23/2007

Received ENV Clearance Target 9/4/2013 Received ENV Clearance Actual TBD

Utility Coordination Target 8/13/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 8/4/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/13/2014

Project Engineering Cost to Date $1,025,076 Construction Cost  to Date $26,083,875

Construction Engineering Cost to 
Date

$1,680,558 Total Cost to Date $28,789,508

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,000,000

$16,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 318702010 Category Description Program Identifier

Highway SH 99 Status Under Development 1 Category DA - Develop Authority 
(SWDA)

District Beaumont County Chambers 2

From Limit AT IH 10 EAST To Limit . 3

Construction Cost/Estimate $76,000,000 TIER NA 4

Description Construct 4 Dcs (toll) (segment I-2) 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$76,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 318702011 Category Description Program Identifier

Highway SH 99 Status Finalizing for Construction 1 Category 3 - Toll Revenue 
(TOLREV)

District Beaumont County Chambers 2

From Limit HARRIS C/L To Limit FM 1405 (SEGMENT I-2) 3

Construction Cost/Estimate $36,400,000 TIER 2 4

Description Construct 4-Lane Tollway & Interchanges 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 26.03 Total Score 65.35 7

Project Length 2.060 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 8/30/2011

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/3/2005

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $719 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $719

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$36,400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 319001010 Category Description Program Identifier

Highway FM 2860 Status Construction Scheduled 1 Category 1 - Proposition 1 
(15P101)

15S

District Dallas County Kaufman 2

From Limit FM 1388 To Limit US 175 3

Construction Cost/Estimate $8,558,569 TIER NA 4

Description Rehabilitate Existing Roadway And Add 3 Foot Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.800 (mi) Estimated Completed Date 7/30/2018 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name JEFF BUSH, P.E. Contact Phone (972)962-3617 10

Construction Company Contact AUSTIN BRIDGE & ROAD SERVICES, LP

Design 30% Complete Target 9/27/2013 Design 30% Complete Actual TBD

Design 60% Complete Target 1/16/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 6/18/2014 Design 100% Complete Actual TBD

Notice to Proceed Date 1/29/2016 Work Begin Date 4/11/2016

Percent of Time Used 33.97 Percent of Budget Used 28.40

Start Design Target 10/1/2012 Start Design Actual 10/1/2012

Received ENV Clearance Target 3/3/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 3/19/2014 Utility Coordination Actual 11/16/2015

Right of Way Coordination Target 3/19/2014 Right of Way Coordination Actual 11/16/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target 6/18/2014

Project Engineering Cost to Date $1,511,465 Construction Cost  to Date $5,191,617

Construction Engineering Cost to 
Date

$128,989 Total Cost to Date $6,832,070

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,713,855

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 319202009 Category Description Program Identifier

Highway FM 1199 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PES

District Wichita Falls County Cooke 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

From Limit END OF STATE 
MAINTENANCE

To Limit US 82 3

Construction Cost/Estimate $885,250 TIER 2 4

Description Full Depth Repair And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 29.41 Total Score 73.50 7

Project Length 5.966 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 11/2/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,915 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $4,915

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$560,000

$325,249

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 319501018 Category Description Program Identifier

Highway FM 3129 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Atlanta County Cass 2

From Limit US 59 To Limit I.P. COMPANY DRIVE 3

Construction Cost/Estimate $170,229 TIER 2 4

Description Improve Guardrail To Design Standards & Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 19.12 Total Score 56.00 7

Project Length 4.734 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target 5/27/2016 Design 30% Complete Actual 5/27/2016

Design 60% Complete Target 8/31/2016 Design 60% Complete Actual 8/31/2016

Design 100% Complete Target 2/9/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 12/23/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 2/9/2017 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/9/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$170,229

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 319601009 Category Description Program Identifier

Highway FM 3459 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lufkin County Polk 2

From Limit US 190 To Limit 4.968 MI N OF US 190 (END OF PVMT) 3

Construction Cost/Estimate $153,426 TIER NA 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.968 (mi) Estimated Completed Date 10/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Jesse Sisco, P.E. Contact Phone (936)327-8981 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 3/23/2015 Design 30% Complete Actual 3/23/2015

Design 60% Complete Target 5/13/2015 Design 60% Complete Actual 5/13/2015

Design 100% Complete Target 9/11/2015 Design 100% Complete Actual 9/11/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 3/14/2016

Percent of Time Used 100.00 Percent of Budget Used 89.47

Start Design Target 2/3/2014 Start Design Actual 2/3/2014

Received ENV Clearance Target 8/21/2015 Received ENV Clearance Actual 9/23/2015

Utility Coordination Target 9/11/2015 Utility Coordination Actual 9/11/2015

Right of Way Coordination Target 9/11/2015 Right of Way Coordination Actual 9/11/2015

Project Ready to Bid Actual 10/9/2015 Project Ready to Bid Target 10/9/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $276,611

Construction Engineering Cost to 
Date

$3,237 Total Cost to Date $279,847

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$163,999

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 319802014 Category Description Program Identifier

Highway FM 3278 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lufkin County San Jacinto 2

From Limit FM 222 To Limit POLK COUNTY LINE 3

Construction Cost/Estimate $139,404 TIER NA 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.614 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 1/20/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 4/13/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 8/12/2016 Design 100% Complete Actual 8/16/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/2/2015 Start Design Actual 4/14/2016

Received ENV Clearance Target 4/28/2016 Received ENV Clearance Actual 9/6/2016

Utility Coordination Target 8/12/2016 Utility Coordination Actual 8/16/2016

Right of Way Coordination Target 8/12/2016 Right of Way Coordination Actual 8/16/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$155,443

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 319802015 Category Description Program Identifier

Highway FM 3278 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Lufkin County San Jacinto 2

From Limit FM 222 To Limit 0.850 MI W OF FM 1988 3

Construction Cost/Estimate $50,529 TIER 2 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 34.56 Total Score 68.25 7

Project Length 3.609 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/14/2018 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/4/2018 Start Design Actual TBD

Received ENV Clearance Target 12/5/2018 Received ENV Clearance Actual TBD

Utility Coordination Target 3/11/2019 Utility Coordination Actual TBD

Right of Way Coordination Target 3/11/2019 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/12/2019

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$50,529

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 320401008 Category Description Program Identifier

Highway FM 2606 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Wichita Falls County Clay 2

From Limit FM 2847 To Limit BUNNY RUN 3

Construction Cost/Estimate $84,515 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.988 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 4/20/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/3/2016

Design 100% Complete Target TBD Design 100% Complete Actual 7/1/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/23/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/1/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$128,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 320501012 Category Description Program Identifier

Highway FM 3013 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Yoakum County Austin 2

From Limit AT FM 3538 To Limit . 3

Construction Cost/Estimate $19,890 TIER 2 4

Description Install Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 22.65 Total Score 64.20 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jeffery Vinklarek, P.E. Contact Phone (361) 293-4363 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/10/2016 Design 100% Complete Actual 11/10/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/11/2016 Start Design Actual 1/11/2016

Received ENV Clearance Target 9/26/2016 Received ENV Clearance Actual 9/26/2016

Utility Coordination Target 11/10/2016 Utility Coordination Actual 11/10/2016

Right of Way Coordination Target 11/10/2016 Right of Way Coordination Actual 11/10/2016

Project Ready to Bid Actual 11/10/2016 Project Ready to Bid Target 11/10/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$31,487

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 320502021 Category Description Program Identifier

Highway FM 3013 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Yoakum County Colorado 2

From Limit AUSTIN C/L To Limit US 90A 3

Construction Cost/Estimate $258,424 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.141 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Walsh, P.E. Contact Phone (361)572-5214 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/14/2015 Design 100% Complete Actual 8/5/2015

Notice to Proceed Date 2/29/2016 Work Begin Date 7/25/2016

Percent of Time Used 81.67 Percent of Budget Used 95.40

Start Design Target 3/23/2015 Start Design Actual 3/23/2015

Received ENV Clearance Target 7/1/2015 Received ENV Clearance Actual 7/8/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/5/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $183 Construction Cost  to Date $526,955

Construction Engineering Cost to 
Date

$0 Total Cost to Date $527,139

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$294,571

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 320504006 Category Description Program Identifier

Highway FM 3013 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Yoakum County Wharton 2

From Limit COLORADO C/L To Limit FM 102 3

Construction Cost/Estimate $22,127 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.672 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Walsh, P.E. Contact Phone (361)572-5214 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/14/2015 Design 100% Complete Actual 8/5/2015

Notice to Proceed Date 2/29/2016 Work Begin Date 7/25/2016

Percent of Time Used 81.67 Percent of Budget Used 95.40

Start Design Target 3/23/2015 Start Design Actual 3/23/2015

Received ENV Clearance Target 7/1/2015 Received ENV Clearance Actual 7/8/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/5/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $44,610

Construction Engineering Cost to 
Date

$0 Total Cost to Date $44,610

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$28,910

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 320701011 Category Description Program Identifier

Highway FM 3136 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Fort Worth County Johnson 2

From Limit FM 4 To Limit CR 316 3

Construction Cost/Estimate $2,795,000 TIER 1 4

Description Widen To 11'-3', Seal Coat, And Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 42.65 Total Score 78.00 7

Project Length 5.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target 11/9/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 12/7/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 3/9/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/11/2014 Start Design Actual 8/11/2014

Received ENV Clearance Target 12/9/2015 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/19/2017

Project Engineering Cost to Date $804,815 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $804,815

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,795,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 320801013 Category Description Program Identifier

Highway RM 3137 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Fort Worth County Palo Pinto 2

From Limit FM 919 To Limit FM 4 3

Construction Cost/Estimate $259,164 TIER 2 4

Description Seal Coat Main Lanes 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 27.21 Total Score 65.75 7

Project Length 7.370 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$259,164

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 321001012 Category Description Program Identifier

Highway FM 2770 Status Construction Scheduled 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1607)

District Austin County Hays 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit FAIRWAY DRIVE To Limit BOB SHELTON STADIUM 3

Construction Cost/Estimate $484,671 TIER NA 4

Description Construct Sidewalks & Bicycle Lanes In Kyle Texas Campo Id Bp2 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.998 (mi) Estimated Completed Date 6/30/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Victor Vargas, P.E. Contact Phone (512)292-2401 10

Construction Company Contact RELMCO, INC.

Design 30% Complete Target 6/20/2013 Design 30% Complete Actual 6/14/2013

Design 60% Complete Target 7/24/2013 Design 60% Complete Actual 9/4/2013

Design 100% Complete Target 10/14/2013 Design 100% Complete Actual 1/3/2014

Notice to Proceed Date 7/14/2016 Work Begin Date 9/6/2016

Percent of Time Used 60.71 Percent of Budget Used 28.85

Start Design Target 4/1/2013 Start Design Actual 4/1/2013

Received ENV Clearance Target 9/13/2013 Received ENV Clearance Actual 2/18/2014

Utility Coordination Target 9/13/2013 Utility Coordination Actual 1/10/2014

Right of Way Coordination Target 9/13/2013 Right of Way Coordination Actual 1/10/2014

Project Ready to Bid Actual 1/10/2014 Project Ready to Bid Target 10/14/2013

Project Engineering Cost to Date $217,212 Construction Cost  to Date $52,047

Construction Engineering Cost to 
Date

$10,778 Total Cost to Date $280,037

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$319,700

$382,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 321001013 Category Description Program Identifier

Highway FM 2770 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Austin County Hays 2

From Limit FM 1626 To Limit RM 150 3

Construction Cost/Estimate $839,995 TIER NA 4

Description Resurface Roadway 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.047 (mi) Estimated Completed Date 7/29/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Victor Vargas, P.E. Contact Phone (512)292-2401 10

Construction Company Contact LONE STAR PAVING COMPANY

Design 30% Complete Target 6/15/2015 Design 30% Complete Actual 6/15/2015

Design 60% Complete Target 6/30/2015 Design 60% Complete Actual 6/30/2015

Design 100% Complete Target 7/15/2015 Design 100% Complete Actual 8/7/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 5/16/2016

Percent of Time Used 60.00 Percent of Budget Used 99.78

Start Design Target 3/2/2015 Start Design Actual 3/2/2015

Received ENV Clearance Target 3/12/2015 Received ENV Clearance Actual 6/17/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/15/2015

Project Engineering Cost to Date $21,939 Construction Cost  to Date $1,706,684

Construction Engineering Cost to 
Date

$49,694 Total Cost to Date $1,778,317

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,058,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 321001014 Category Description Program Identifier

Highway FM 2770 Status Finalizing for Construction 1 Category 12 - Strategic Priority 
(1712)

District Austin County Hays 2

From Limit 0.955 MILES SOUTH OF 
SL 4

To Limit 1.414 MILES SOUTH OF SL 4 3

Construction Cost/Estimate $1,172,778 TIER 2 4

Description Add Left Turn Lane And Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 35.29 Total Score 68.50 7

Project Length 0.459 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 4/6/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/8/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 7/13/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 321203018 Category Description Program Identifier

Highway FM 3351 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District San Antonio County Kendall 2

From Limit WINCHESTER ROAD To Limit SH 46 3

Construction Cost/Estimate $1,064,868 TIER 3 4

Description Overlay & Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2019 6

Strategic Score 19.41 Total Score 43.30 7

Project Length 1.781 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 321204006 Category Description Program Identifier

Highway FM 3351 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District San Antonio County Kendall 2

From Limit SH 46 To Limit COMAL/KENDALL C/L 3

Construction Cost/Estimate $105,910 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.682 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 5/6/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/3/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/15/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 4/18/2016

Percent of Time Used 115.09 Percent of Budget Used 102.54

Start Design Target TBD Start Design Actual 1/2/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/17/2015

Utility Coordination Target TBD Utility Coordination Actual 9/15/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 9/15/2015

Project Ready to Bid Actual 9/17/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $221,261

Construction Engineering Cost to 
Date

$951 Total Cost to Date $222,212

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$105,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 321204007 Category Description Program Identifier

Highway FM 3351 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District San Antonio County Kendall 2

From Limit SH 46 To Limit COMAL/KENDALL C/L 3

Construction Cost/Estimate $2,484,888 TIER 3 4

Description Overlay & Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2019 6

Strategic Score 19.41 Total Score 43.30 7

Project Length 3.683 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,252,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 321205008 Category Description Program Identifier

Highway FM 3351 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District San Antonio County Comal 2

From Limit AT AMMANN ROAD To Limit . 3

Construction Cost/Estimate $286,141 TIER NA 4

Description Flashing Beacon, High Friction Surface Treatment At Intersection, Increase Turning Radius 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.341 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Will Lockett, P.E. Contact Phone (830)609-0707 10

Construction Company Contact DAN WILLIAMS COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual 12/8/2014

Design 60% Complete Target TBD Design 60% Complete Actual 12/11/2014

Design 100% Complete Target TBD Design 100% Complete Actual 3/26/2015

Notice to Proceed Date 11/2/2015 Work Begin Date TBD

Percent of Time Used 116.57 Percent of Budget Used 101.06

Start Design Target TBD Start Design Actual 10/1/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 5/5/2015

Utility Coordination Target TBD Utility Coordination Actual 3/26/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 3/26/2015

Project Ready to Bid Actual 5/5/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,116 Construction Cost  to Date $613,169

Construction Engineering Cost to 
Date

$1,654 Total Cost to Date $618,939

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$216,039

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 321205009 Category Description Program Identifier

Highway FM 3351 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District San Antonio County Comal 2

From Limit COMAL/KENDALL C/L To Limit COMAL/BEXAR C/L 3

Construction Cost/Estimate $90,193 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.142 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 5/6/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/3/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/15/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 4/18/2016

Percent of Time Used 115.09 Percent of Budget Used 102.54

Start Design Target TBD Start Design Actual 1/2/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/17/2015

Utility Coordination Target TBD Utility Coordination Actual 9/15/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 9/15/2015

Project Ready to Bid Actual 9/17/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $210,171

Construction Engineering Cost to 
Date

$795 Total Cost to Date $210,967

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$85,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 321205010 Category Description Program Identifier

Highway FM 3351 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2201)

PM

District San Antonio County Comal 2

From Limit KENDALL/COMAL C/L To Limit STEPHANIE WAY 3

Construction Cost/Estimate $900,000 TIER NA 4

Description Overlay & Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.690 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$900,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 321205011 Category Description Program Identifier

Highway FM 3351 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor (2002M)

District San Antonio County Comal 2

From Limit KEENLAND DR. To Limit BEXAR/COMAL COUNTLY LINE 3

Construction Cost/Estimate $5,000,000 TIER 2 4

Description Expand 2 To 4 Lanes With Turn Lanes, Bike Lanes & Sidewalks 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2020 6

Strategic Score 43.68 Total Score 71.35 7

Project Length 0.313 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $71,425 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $71,425

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 321206017 Category Description Program Identifier

Highway FM 3351 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor (2002M)

District San Antonio County Bexar 2

From Limit COMAL/BEXAR 
COUNTY LINE

To Limit IH 10 3

Construction Cost/Estimate $35,000,000 TIER 2 4

Description Expand 2 To 4 Lanes With Turn Lanes, Bike Lanes & Sidewalks 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2020 6

Strategic Score 49.12 Total Score 73.20 7

Project Length 4.913 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $395,187 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $395,187

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$35,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 321206019 Category Description Program Identifier

Highway FM 3351 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District San Antonio County Bexar 2

From Limit COMAL C/L To Limit IH 10 3

Construction Cost/Estimate $168,252 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.913 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/5/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$1 Total Cost to Date $1

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$128,416

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 321701019 Category Description Program Identifier

Highway FM 3167 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Pharr County Starr 2

From Limit 2.074 MI N OF US 83 To Limit US 83 3

Construction Cost/Estimate $702,830 TIER NA 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.074 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Juan Bosquez, P.E. Contact Phone (956)399-5103 10

Construction Company Contact FOREMOST PAVING, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 2/9/2015

Design 60% Complete Target TBD Design 60% Complete Actual 2/9/2015

Design 100% Complete Target TBD Design 100% Complete Actual 5/27/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 2/9/2016

Percent of Time Used 112.00 Percent of Budget Used 102.89

Start Design Target TBD Start Design Actual 11/3/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/17/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/3/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $1,425,401

Construction Engineering Cost to 
Date

$36,448 Total Cost to Date $1,461,849

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$917,643

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 321801008 Category Description Program Identifier

Highway FM 3168 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Pharr County Willacy 2

From Limit BUS 77 To Limit IH-69E 3

Construction Cost/Estimate $187,733 TIER 2 4

Description Overlay 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.880 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$187,733

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 322001011 Category Description Program Identifier

Highway FM 3152 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Lufkin County Polk 2

From Limit US 190 To Limit FM 350 3

Construction Cost/Estimate $89,339 TIER 2 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2020 6

Strategic Score 19.12 Total Score 63.00 7

Project Length 6.586 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/13/2019 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/3/2019 Start Design Actual TBD

Received ENV Clearance Target 12/4/2019 Received ENV Clearance Actual TBD

Utility Coordination Target 3/16/2020 Utility Coordination Actual TBD

Right of Way Coordination Target 3/16/2020 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/10/2020

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$89,339

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 322202009 Category Description Program Identifier

Highway FM 3154 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lufkin County Trinity 2

From Limit FM 358 To Limit US 287 3

Construction Cost/Estimate $333,790 TIER NA 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.568 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 1/20/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 4/13/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 8/12/2016 Design 100% Complete Actual 8/16/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 11/2/2015 Start Design Actual 4/14/2016

Received ENV Clearance Target 4/28/2016 Received ENV Clearance Actual 9/6/2016

Utility Coordination Target 8/12/2016 Utility Coordination Actual 8/16/2016

Right of Way Coordination Target 8/12/2016 Right of Way Coordination Actual 8/16/2016

Project Ready to Bid Actual 9/9/2016 Project Ready to Bid Target 9/9/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$280,660

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 323901005 Category Description Program Identifier

Highway FM 3135 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District Tyler County Rusk 2

From Limit 1.9 MI NE OF US 79 (W 
OF CR 222), N

To Limit 1.7 MI SW OF FM 1251 (CR 262) 3

Construction Cost/Estimate $1,577,519 TIER NA 4

Description Widen Pavement To 20'-24' And Install Milled Centerline Rumble Strips 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.959 (mi) Estimated Completed Date 8/22/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Will Buskell, P.E. Contact Phone (903)234-0532 10

Construction Company Contact MADDEN CONTRACTING COMPANY, LLC.

Design 30% Complete Target 1/30/2015 Design 30% Complete Actual 2/13/2015

Design 60% Complete Target 3/3/2015 Design 60% Complete Actual 3/6/2015

Design 100% Complete Target 4/8/2015 Design 100% Complete Actual 4/24/2015

Notice to Proceed Date 8/13/2015 Work Begin Date 10/12/2015

Percent of Time Used 77.47 Percent of Budget Used 84.60

Start Design Target 1/2/2015 Start Design Actual 1/16/2015

Received ENV Clearance Target 5/5/2015 Received ENV Clearance Actual 5/1/2015

Utility Coordination Target 3/31/2015 Utility Coordination Actual 4/1/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/24/2015 Project Ready to Bid Target 4/8/2015

Project Engineering Cost to Date $7,392 Construction Cost  to Date $2,842,698

Construction Engineering Cost to 
Date

$62,743 Total Cost to Date $2,912,833

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22955



Category Amount

$2,031,698

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 324801007 Category Description Program Identifier

Highway FM 1878 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2201)

District Lufkin County Nacogdoches 2 Category 11 - District 
Discretionary (2211)

From Limit CR 280 To Limit FM 95 3

Construction Cost/Estimate $3,244,716 TIER NA 4

Description Reconstruct And Widen 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.459 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 6/9/2021 Design 30% Complete Actual TBD

Design 60% Complete Target 9/8/2021 Design 60% Complete Actual TBD

Design 100% Complete Target 1/14/2022 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/8/2021 Start Design Actual TBD

Received ENV Clearance Target 11/17/2021 Received ENV Clearance Actual TBD

Utility Coordination Target 1/14/2022 Utility Coordination Actual TBD

Right of Way Coordination Target 1/14/2022 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/11/2022

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$744,716

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 325601089 Category Description Program Identifier

Highway SL 8 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Houston County Harris 2

From Limit SH 288 To Limit IH 45 (S) 3

Construction Cost/Estimate $173,321,031 TIER NA 4

Description  Widen From 4 To 8 Main Lanes In Sections 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Contact Phone 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$150,258,781

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 325601095 Category Description Program Identifier

Highway BW 8 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1312BD)

TMF

District Houston County Harris 2

From Limit WEST LITTLE YORK To Limit NORTH OF US 290 3

Construction Cost/Estimate $14,951,630 TIER NA 4

Description Construct Two 3-Lane Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2012 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.814 (mi) Estimated Completed Date 10/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Jesse R. Garcia, P.E. Contact Phone (713)934-5900 10

Construction Company Contact WEBBER, LLC

Design 30% Complete Target TBD Design 30% Complete Actual 8/27/2010

Design 60% Complete Target TBD Design 60% Complete Actual 6/21/2011

Design 100% Complete Target TBD Design 100% Complete Actual 3/20/2012

Notice to Proceed Date 2/13/2013 Work Begin Date 2/27/2013

Percent of Time Used 88.55 Percent of Budget Used 86.48

Start Design Target TBD Start Design Actual 1/2/2003

Received ENV Clearance Target TBD Received ENV Clearance Actual 4/13/2010

Utility Coordination Target TBD Utility Coordination Actual 1/16/2012

Right of Way Coordination Target TBD Right of Way Coordination Actual 1/16/2012

Project Ready to Bid Actual 3/20/2012 Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,184,989 Construction Cost  to Date $28,930,298

Construction Engineering Cost to 
Date

$1,811,462 Total Cost to Date $33,926,749

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$12,169,365

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 325601102 Category Description Program Identifier

Highway SL 8 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Houston County Harris 2

From Limit AT HAMMERLY BLVD To Limit . 3

Construction Cost/Estimate $293,358 TIER NA 4

Description Improve Traffic Signal 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.202 (mi) Estimated Completed Date 10/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Dock Gee, P.E. Contact Phone (713)802-5405 10

Construction Company Contact ALLSTATE SIGNAL & CONSTRUCTION, LLC

Design 30% Complete Target 7/6/2014 Design 30% Complete Actual TBD

Design 60% Complete Target 8/7/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 9/7/2014 Design 100% Complete Actual TBD

Notice to Proceed Date 3/20/2015 Work Begin Date 5/18/2015

Percent of Time Used 76.12 Percent of Budget Used 100.38

Start Design Target 2/3/2014 Start Design Actual TBD

Received ENV Clearance Target 11/5/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 11/5/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 11/5/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/8/2014

Project Engineering Cost to Date $126,340 Construction Cost  to Date $652,150

Construction Engineering Cost to 
Date

$6,730 Total Cost to Date $785,220

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$285,915

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 325601103 Category Description Program Identifier

Highway SL 8 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Houston County Harris 2

From Limit AT KEMPWOOD DRIVE To Limit . 3

Construction Cost/Estimate $317,691 TIER NA 4

Description Improve Traffic Signal 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.202 (mi) Estimated Completed Date 10/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Dock Gee, P.E. Contact Phone (713)802-5405 10

Construction Company Contact ALLSTATE SIGNAL & CONSTRUCTION, LLC

Design 30% Complete Target 7/6/2014 Design 30% Complete Actual TBD

Design 60% Complete Target 8/7/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 9/7/2014 Design 100% Complete Actual TBD

Notice to Proceed Date 3/20/2015 Work Begin Date 5/18/2015

Percent of Time Used 76.12 Percent of Budget Used 100.38

Start Design Target 2/3/2014 Start Design Actual TBD

Received ENV Clearance Target 11/5/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 11/5/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 11/5/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/8/2014

Project Engineering Cost to Date $51,290 Construction Cost  to Date $710,755

Construction Engineering Cost to 
Date

$7,335 Total Cost to Date $769,379

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$285,915

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 325601105 Category Description Program Identifier

Highway SL 8 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Houston County Harris 2

From Limit SW GARDEN ST To Limit US 59 (EB & WB FRNTG RDS ONLY) 3

Construction Cost/Estimate $2,304,175 TIER 2 4

Description Full Depth Repair, Seal Coat, Tom And Striping 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 26.03 Total Score 73.10 7

Project Length 2.700 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $51,101 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $51,101

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 325601106 Category Description Program Identifier

Highway SL 8 Status Construction Scheduled 1 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

District Houston County Harris 2 Category 10 - Green Ribbon 
Landscape Improvement 
(1510GR)

GR

From Limit WEST AIRPORT BLVD To Limit WESTPARK 3

Construction Cost/Estimate $875,731 TIER NA 4

Description Landscape Development 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.660 (mi) Estimated Completed Date 8/8/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Melody Galland, P.E. Contact Phone (281)464-5500 10

Construction Company Contact BOYER, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 11/2/2015 Work Begin Date 6/20/2016

Percent of Time Used 94.44 Percent of Budget Used 86.91

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $38,685 Construction Cost  to Date $1,553,174

Construction Engineering Cost to 
Date

$31,571 Total Cost to Date $1,623,430

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$625,000

$250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22970



Project ID 325601109 Category Description Program Identifier

Highway SL 8 Status Finalizing for Construction 1 Category 9 - Transportation 
Alternatives Program (1709)

TM

District Houston County Harris 2

From Limit MEMORIAL DRIVE To Limit BRIAR HILL 3

Construction Cost/Estimate $582,000 TIER 2 4

Description Construct Shared Use Path 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 27.50 Total Score 67.60 7

Project Length 0.880 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $55,753 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $55,753

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$582,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 325602089 Category Description Program Identifier

Highway SL 8 Status Construction Scheduled 1 Category 4 - Proposition 1 
(15P104)

15S

District Houston County Harris 2

From Limit IH 45 NORTH To Limit US 59 NORTH 3

Construction Cost/Estimate $26,822,716 TIER NA 4

Description Add Auxiliary Lanes And Widen Bridges 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.087 (mi) Estimated Completed Date 3/1/2018 8

Project Note TxDOT Design 9

TxDOT Contact Name John Elam, P.E. Contact Phone (281)319-6400 10

Construction Company Contact WEBBER, LLC

Design 30% Complete Target 10/18/2011 Design 30% Complete Actual 10/18/2011

Design 60% Complete Target 1/3/2012 Design 60% Complete Actual 1/3/2012

Design 100% Complete Target 8/13/2012 Design 100% Complete Actual TBD

Notice to Proceed Date 3/24/2016 Work Begin Date 6/22/2016

Percent of Time Used 23.32 Percent of Budget Used 36.75

Start Design Target 12/15/2010 Start Design Actual 12/15/2010

Received ENV Clearance Target 4/19/2012 Received ENV Clearance Actual TBD

Utility Coordination Target 5/17/2012 Utility Coordination Actual TBD

Right of Way Coordination Target 5/21/2012 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/2/2014 Project Ready to Bid Target 8/13/2012

Project Engineering Cost to Date $4,000,271 Construction Cost  to Date $17,963,739

Construction Engineering Cost to 
Date

$572,392 Total Cost to Date $22,536,402

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$26,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22974



Project ID 325602091 Category Description Program Identifier

Highway SL 8 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Houston County Harris 2

From Limit RDWY APP TO BW 8 
WB/IH 45 SB DC

To Limit RDWY DEP FROM IH 45 NB/BW 8 EB 
DC

3

Construction Cost/Estimate $596,805 TIER NA 4

Description Construct Crack Attenuating Mix (cam) And Thin Overlay Mix (tom) Atop Existing Crcp 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.560 (mi) Estimated Completed Date 8/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name John Elam, P.E. Contact Phone (281)319-6400 10

Construction Company Contact DURWOOD GREENE CONSTRUCTION CO.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/10/2015 Design 100% Complete Actual 3/10/2015

Notice to Proceed Date 3/16/2016 Work Begin Date 6/10/2016

Percent of Time Used 20.00 Percent of Budget Used 96.37

Start Design Target 2/2/2015 Start Design Actual 2/2/2015

Received ENV Clearance Target 3/10/2015 Received ENV Clearance Actual 3/10/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/7/2015 Project Ready to Bid Target 12/18/2015

Project Engineering Cost to Date $89,263 Construction Cost  to Date $1,205,878

Construction Engineering Cost to 
Date

$39,982 Total Cost to Date $1,335,123

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$770,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 325602093 Category Description Program Identifier

Highway SL 8 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Houston County Harris 2

From Limit 0.10 MI E OF HARDY 
TOLL RD

To Limit 0.14 MI E OF ALDINE WESTFIELD RD 3

Construction Cost/Estimate $10,500,000 TIER 2 4

Description Reconstruct Eb And Wb Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 26.03 Total Score 72.35 7

Project Length 1.600 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,656 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,656

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 325602095 Category Description Program Identifier

Highway SL 8 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Houston County Harris 2

From Limit VARIOUS LOCATIONS 
BETWEEN LEE RD

To Limit AND JFK BLVD 3

Construction Cost/Estimate $4,500,000 TIER 2 4

Description Mill Existing Crcp Eb & Wb Frontage Roads And Replace With 2" Thin Bonded Concrete Overlay 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 26.03 Total Score 72.35 7

Project Length 1.685 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,678 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,678

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 325602098 Category Description Program Identifier

Highway SL 8 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Houston County Harris 2

From Limit EB EXIT RAMP To Limit MESA RD 3

Construction Cost/Estimate $600,000 TIER 2 4

Description Crcp Mainlane Widening And Frontage Road Reconstruction To Accomodate Vertical TiE-in 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 23.09 Total Score 64.35 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22982



Project ID 325603094 Category Description Program Identifier

Highway SL 8 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Houston County Harris 2

From Limit NORTH OF FAIRMONT 
PKWY

To Limit SOUTH OF DARLING STREET 3

Construction Cost/Estimate $9,919,312 TIER 2 4

Description Reconstruct Existing Jrcp With Crcp, Full Depth Repair, Ocst 1  Tom, And Pav Markings 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 26.03 Total Score 72.35 7

Project Length 4.015 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $727,178 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $727,178

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$9,919,312

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 325603095 Category Description Program Identifier

Highway SL 8 Status Construction Scheduled 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1610GR)

GR

District Houston County Harris 2

From Limit IH 45 To Limit GRAYSON ST & VARIOUS LOCATIONS 3

Construction Cost/Estimate $805,331 TIER NA 4

Description Landscape Development 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.320 (mi) Estimated Completed Date 5/15/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Jamal Elahi, P.E. Contact Phone (409)978-2500 10

Construction Company Contact YELLOWSTONE LANDSCAPE - CENTRAL, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 8/16/2016 Work Begin Date 10/3/2016

Percent of Time Used 27.50 Percent of Budget Used 8.84

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $15,231 Construction Cost  to Date $81,855

Construction Engineering Cost to 
Date

$2,770 Total Cost to Date $99,855

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$850,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 325603096 Category Description Program Identifier

Highway SL 8 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (2011)

District Houston County Harris 2

From Limit US 90 To Limit S OF IH 10 E 3

Construction Cost/Estimate $500,000 TIER 2 4

Description Restriping From 6 To 8 Lanes 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 5.804 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 325603097 Category Description Program Identifier

Highway SL 8 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Houston County Harris 2

From Limit AT GENOA RED BLUFF 
ROAD NORTH

To Limit . 3

Construction Cost/Estimate $350,000 TIER 2 4

Description Improve Traffic Signals Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$350,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 325603098 Category Description Program Identifier

Highway SL 8 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Houston County Harris 2

From Limit AT FAIRMONT 
PARKWAY

To Limit . 3

Construction Cost/Estimate $350,000 TIER 2 4

Description Improve Traffic Signals Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2020 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22991



Category Amount

$350,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 22992



Project ID 325604061 Category Description Program Identifier

Highway BW 8 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1412)

District Houston County Harris 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

From Limit AT MYKAWA AND SFRR To Limit . 3

Construction Cost/Estimate $10,329,185 TIER NA 4

Description Extend Bw 8 With Grade Separations & Two 2-Lane Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.040 (mi) Estimated Completed Date 6/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Jamal Elahi, P.E. Contact Phone (409)978-2500 10

Construction Company Contact LONE STAR ROAD CONSTRUCTION, LTD.

Design 30% Complete Target 5/12/2011 Design 30% Complete Actual 12/20/2013

Design 60% Complete Target 7/22/2011 Design 60% Complete Actual 3/13/2014

Design 100% Complete Target 12/14/2011 Design 100% Complete Actual 4/9/2014

Notice to Proceed Date 10/17/2014 Work Begin Date 3/17/2015

Percent of Time Used 108.51 Percent of Budget Used 97.68

Start Design Target 1/2/2009 Start Design Actual 1/2/2009

Received ENV Clearance Target 8/10/2011 Received ENV Clearance Actual 10/9/2014

Utility Coordination Target 6/8/2012 Utility Coordination Actual 1/1/2014

Right of Way Coordination Target 8/14/2012 Right of Way Coordination Actual 4/9/2015

Project Ready to Bid Actual 4/9/2014 Project Ready to Bid Target 8/14/2012

Project Engineering Cost to Date $1,810,331 Construction Cost  to Date $21,361,088

Construction Engineering Cost to 
Date

$575,823 Total Cost to Date $23,747,243

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,647,000

$3,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 325604069 Category Description Program Identifier

Highway BW 8 Status Long Term Planning 1

District Houston County Harris 2

From Limit AT SH 288 To Limit . 3

Construction Cost/Estimate $1 TIER NA 4

Description Construct Two Direct Connectors 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2030 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 325901041 Category Description Program Identifier

Highway FM 401 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Childress County Childress 2

From Limit US 287 To Limit FM 3181 3

Construction Cost/Estimate $43,194 TIER NA 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.159 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jacen Lemons, P.E. Contact Phone (940)937-7196 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 7/10/2015

Notice to Proceed Date 11/2/2015 Work Begin Date 8/1/2016

Percent of Time Used 62.00 Percent of Budget Used 100.15

Start Design Target TBD Start Design Actual 5/4/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/26/2015

Utility Coordination Target TBD Utility Coordination Actual 6/26/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/10/2015

Project Ready to Bid Actual 7/10/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $78,018

Construction Engineering Cost to 
Date

$317 Total Cost to Date $78,335

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$47,519

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 325901042 Category Description Program Identifier

Highway FM 401 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Childress County Childress 2

From Limit 740' NORTH OF 
AVENUE J, SOUTH

To Limit AVENUE J 3

Construction Cost/Estimate $640,000 TIER 2 4

Description Miscellaneous Work 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 0.140 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $20,159 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $20,159

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$640,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 326901008 Category Description Program Identifier

Highway FM 3188 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County Trinity 2

From Limit SH 94 To Limit 4.790 MI E OF SH 94 3

Construction Cost/Estimate $77,053 TIER 2 4

Description Texturize Shoulders (profile Edgeline Markings) 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 24.26 Total Score 64.75 7

Project Length 4.790 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/31/2016 Start Design Actual 10/31/2016

Received ENV Clearance Target 3/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 3/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/17/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23001



Category Amount

$77,053

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 327101011 Category Description Program Identifier

Highway FM 3180 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

TDC

District Beaumont County Chambers 2

From Limit 0.52 MILES NORTH OF 
FM 565, SOUTH

To Limit 0.60 MILES SOUTH OF FM 565 3

Construction Cost/Estimate $6,439,874 TIER NA 4

Description Reconstruct Intersection At Fm 565 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.062 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Omar X. De  Leon , P.E. Contact Phone (409)336-2244 10

Construction Company Contact ANGEL BROTHERS HOLDINGS CORP.

Design 30% Complete Target TBD Design 30% Complete Actual 7/1/2012

Design 60% Complete Target TBD Design 60% Complete Actual 1/15/2016

Design 100% Complete Target TBD Design 100% Complete Actual 3/10/2016

Notice to Proceed Date 6/17/2016 Work Begin Date 7/18/2016

Percent of Time Used 36.79 Percent of Budget Used 38.58

Start Design Target TBD Start Design Actual 5/14/2012

Received ENV Clearance Target TBD Received ENV Clearance Actual 3/11/2016

Utility Coordination Target TBD Utility Coordination Actual 3/1/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 5/14/2012

Project Ready to Bid Actual 3/12/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $688,256 Construction Cost  to Date $4,760,399

Construction Engineering Cost to 
Date

$98,306 Total Cost to Date $5,546,961

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,640,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 327101015 Category Description Program Identifier

Highway FM 3180 Status Finalizing for Construction 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1807)

District Beaumont County Chambers 2

From Limit IH-10, SOUTH To Limit 0.60 MILES SOUTH OF FM 565 3

Construction Cost/Estimate $3,815,000 TIER 2 4

Description Widen To 4 Lanes With Cltl 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 35.59 Total Score 68.60 7

Project Length 2.464 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,028,773

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 327701013 Category Description Program Identifier

Highway FM 3177 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1301A)

District Austin County Travis 2

From Limit US 290 To Limit 0.02 MI NORTH OF LINDELL LN 3

Construction Cost/Estimate $3,616,127 TIER NA 4

Description Realign Rdwy 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.838 (mi) Estimated Completed Date 9/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact CHASCO CONSTRUCTORS

Design 30% Complete Target 1/15/2009 Design 30% Complete Actual 1/15/2009

Design 60% Complete Target 8/13/2009 Design 60% Complete Actual 8/13/2009

Design 100% Complete Target 1/14/2010 Design 100% Complete Actual 1/14/2010

Notice to Proceed Date 1/6/2014 Work Begin Date 2/3/2014

Percent of Time Used 100.00 Percent of Budget Used 96.03

Start Design Target 5/14/2007 Start Design Actual 5/14/2007

Received ENV Clearance Target 2/15/2011 Received ENV Clearance Actual 2/15/2011

Utility Coordination Target 6/12/2013 Utility Coordination Actual 6/12/2013

Right of Way Coordination Target 2/15/2011 Right of Way Coordination Actual 2/15/2011

Project Ready to Bid Actual 6/10/2013 Project Ready to Bid Target 6/10/2013

Project Engineering Cost to Date $808,444 Construction Cost  to Date $7,945,377

Construction Engineering Cost to 
Date

$335,271 Total Cost to Date $9,089,092

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 327701022 Category Description Program Identifier

Highway FM 3177 Status Construction Scheduled 1 Category 9 - Transportation 
Enhancement (1609TE)

TE

District Austin County Travis 2

From Limit 0.1 MI NORTH OF 
DAFFAN LN

To Limit 0.1 MI SOUTH OF LOYOLA LN 3

Construction Cost/Estimate $2,045,353 TIER NA 4

Description Construct Sidewalks 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.610 (mi) Estimated Completed Date 10/27/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact M. A. SMITH CONTRACTING COMPANY, INC.

Design 30% Complete Target 8/4/2014 Design 30% Complete Actual 7/28/2014

Design 60% Complete Target 10/17/2014 Design 60% Complete Actual 1/29/2015

Design 100% Complete Target 11/18/2014 Design 100% Complete Actual TBD

Notice to Proceed Date 8/5/2016 Work Begin Date 9/19/2016

Percent of Time Used 21.25 Percent of Budget Used 8.70

Start Design Target 4/14/2014 Start Design Actual 4/29/2014

Received ENV Clearance Target 11/3/2014 Received ENV Clearance Actual 5/5/2015

Utility Coordination Target 11/7/2014 Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/18/2014

Project Engineering Cost to Date $46,768 Construction Cost  to Date $337,238

Construction Engineering Cost to 
Date

$27,590 Total Cost to Date $411,596

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,663,019

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 327801003 Category Description Program Identifier

Highway RM 473 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Austin County Blanco 2

From Limit US 281 To Limit RM 32 3

Construction Cost/Estimate $1,935,189 TIER 2 4

Description Improve Gaurdrail To Design Standards,safety Treat Fixed Objects,provide Additional Paved Surface 
Width

5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 16.91 Total Score 62.25 7

Project Length 5.668 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,935,189

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 328101007 Category Description Program Identifier

Highway SS 3 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

PM

District Bryan County Leon 2

From Limit FM 3 To Limit OSR 3

Construction Cost/Estimate $14,787 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.420 (mi) Estimated Completed Date 8/21/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target 2/14/2014 Design 30% Complete Actual 2/14/2014

Design 60% Complete Target 3/5/2014 Design 60% Complete Actual 3/5/2014

Design 100% Complete Target 10/23/2014 Design 100% Complete Actual 7/18/2014

Notice to Proceed Date 10/9/2014 Work Begin Date 7/15/2015

Percent of Time Used 129.09 Percent of Budget Used 95.85

Start Design Target 11/18/2013 Start Design Actual 11/18/2013

Received ENV Clearance Target 8/28/2014 Received ENV Clearance Actual 6/13/2014

Utility Coordination Target 11/19/2013 Utility Coordination Actual 11/19/2013

Right of Way Coordination Target 11/18/2013 Right of Way Coordination Actual 11/18/2013

Project Ready to Bid Actual 7/18/2014 Project Ready to Bid Target 10/23/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $36,434

Construction Engineering Cost to 
Date

$419 Total Cost to Date $36,853

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$14,096

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 328201007 Category Description Program Identifier

Highway FM 745 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Leon 2

From Limit SH 75 To Limit END OF STATE MAINTENANCE 3

Construction Cost/Estimate $14,183 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.444 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$20,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 328301014 Category Description Program Identifier

Highway FM 2625 Status Construction Scheduled 1 Category 11 - Proposition 1 
(15P111)

15S

District Atlanta County Harrison 2

From Limit FM 31 To Limit FM 9 3

Construction Cost/Estimate $4,532,167 TIER NA 4

Description Rehabilitate Pavement On Existing 2 Lane Rural Highway 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.690 (mi) Estimated Completed Date 9/20/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Paul Wong, P.E. Contact Phone (903)935-2809 10

Construction Company Contact H. V. CAVER, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 5/15/2015 Work Begin Date 6/15/2015

Percent of Time Used 51.56 Percent of Budget Used 70.30

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $193,751 Construction Cost  to Date $6,453,688

Construction Engineering Cost to 
Date

$135,231 Total Cost to Date $6,782,670

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23017



Category Amount

$4,084,970

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 328901010 Category Description Program Identifier

Highway SL 179 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (2008)

HES

District Atlanta County Camp 2

From Limit SH 11 To Limit US 271 3

Construction Cost/Estimate $72,373 TIER 2 4

Description Profile Centerline & Edgeline Markings Centerline Bars & Edgeline Bars 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 29.41 Total Score 73.50 7

Project Length 1.791 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$72,373

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23020



Project ID 329002008 Category Description Program Identifier

Highway SL 485 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Tyler County Gregg 2

From Limit US 271, IN S 
GLADEWATER, 
NORTHERLY

To Limit US 80 IN WEST GLADEWATER 3

Construction Cost/Estimate $8,000,000 TIER NA 4

Description Widen 2 Lanes To 4 Lanes With Center Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.118 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 329002009 Category Description Program Identifier

Highway SL 485 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Tyler County Gregg 2

From Limit US 80 IN W 
GLADEWATER, 
NORTHERLY

To Limit US 271 IN NORTH GLADEWATER 3

Construction Cost/Estimate $5,000,000 TIER NA 4

Description Widen 4 Lane Roadway For Center Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.013 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 329201013 Category Description Program Identifier

Highway FM 93 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HET

District Waco County Bell 2

From Limit FM 1741 To Limit BUS 190 3

Construction Cost/Estimate $32,996 TIER 1 4

Description Milled Centerline Rumble Strip 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 45.88 Total Score 80.60 7

Project Length 5.214 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$51,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 329201014 Category Description Program Identifier

Highway FM 93 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Waco County Bell 2

From Limit @ OLD HWY 95 To Limit . 3

Construction Cost/Estimate $89,403 TIER 3 4

Description Flashing Beacons And Safety Lighting 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 32.65 Total Score 41.20 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$42,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 329401007 Category Description Program Identifier

Highway FM 2972 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Tyler County Cherokee 2

From Limit FM347, SE To Limit US69 3

Construction Cost/Estimate $120,775 TIER 3 4

Description Sealcoat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 19.12 Total Score 49.80 7

Project Length 3.670 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target 6/17/2016 Design 30% Complete Actual 5/20/2016

Design 60% Complete Target 8/4/2016 Design 60% Complete Actual 6/16/2016

Design 100% Complete Target 10/5/2016 Design 100% Complete Actual 9/30/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 5/2/2016 Start Design Actual 5/2/2016

Received ENV Clearance Target 6/17/2016 Received ENV Clearance Actual 10/17/2016

Utility Coordination Target 9/21/2016 Utility Coordination Actual 9/13/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target 10/5/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$100,246

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 329701007 Category Description Program Identifier

Highway FM 3192 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Corpus Christi County Live Oak 2

From Limit FM 2049 To Limit FM 882 3

Construction Cost/Estimate $2,000,000 TIER 2 4

Description Rheab And Widen 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 32.35 Total Score 67.50 7

Project Length 6.117 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 1/31/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 3/30/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 6/6/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/10/2017

Project Engineering Cost to Date $797 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $797

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 330201016 Category Description Program Identifier

Highway FM 2562 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Grimes 2

From Limit FM 149 To Limit FM 2819 3

Construction Cost/Estimate $68,896 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.733 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$80,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 330801012 Category Description Program Identifier

Highway FM 3092 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District Wichita Falls County Cooke 2

From Limit FM 678 To Limit FM 902 3

Construction Cost/Estimate $1,005,765 TIER NA 4

Description Widen Pavement And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.333 (mi) Estimated Completed Date 12/15/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael D. Hallum, P.E. Contact Phone (940)665-5071 10

Construction Company Contact AUSTIN BRIDGE & ROAD SERVICES, LP

Design 30% Complete Target 2/18/2014 Design 30% Complete Actual 1/21/2015

Design 60% Complete Target 4/28/2014 Design 60% Complete Actual 3/3/2015

Design 100% Complete Target 9/24/2014 Design 100% Complete Actual 3/3/2015

Notice to Proceed Date 7/22/2015 Work Begin Date 9/30/2015

Percent of Time Used 92.96 Percent of Budget Used 97.13

Start Design Target 1/3/2014 Start Design Actual 10/1/2014

Received ENV Clearance Target 8/5/2014 Received ENV Clearance Actual 3/3/2015

Utility Coordination Target 9/2/2014 Utility Coordination Actual 3/3/2015

Right of Way Coordination Target 9/4/2014 Right of Way Coordination Actual 4/2/2015

Project Ready to Bid Actual 4/2/2015 Project Ready to Bid Target 9/24/2014

Project Engineering Cost to Date $35,721 Construction Cost  to Date $1,849,062

Construction Engineering Cost to 
Date

$2,469 Total Cost to Date $1,887,252

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$841,871

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 330801013 Category Description Program Identifier

Highway FM 3092 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1512SW)

SW

District Wichita Falls County Cooke 2

From Limit FM 678 To Limit FM 902 3

Construction Cost/Estimate $963,278 TIER NA 4

Description Widen Pavement And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.333 (mi) Estimated Completed Date 12/15/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael D. Hallum, P.E. Contact Phone (940)665-5071 10

Construction Company Contact AUSTIN BRIDGE & ROAD SERVICES, LP

Design 30% Complete Target 2/18/2014 Design 30% Complete Actual 1/21/2015

Design 60% Complete Target 4/28/2014 Design 60% Complete Actual 3/3/2015

Design 100% Complete Target 9/24/2014 Design 100% Complete Actual 3/3/2015

Notice to Proceed Date 7/22/2015 Work Begin Date 9/30/2015

Percent of Time Used 92.96 Percent of Budget Used 97.13

Start Design Target 1/3/2014 Start Design Actual 10/1/2014

Received ENV Clearance Target 8/5/2014 Received ENV Clearance Actual 3/3/2015

Utility Coordination Target 9/2/2014 Utility Coordination Actual 3/3/2015

Right of Way Coordination Target 9/4/2014 Right of Way Coordination Actual 4/2/2015

Project Ready to Bid Actual 4/2/2015 Project Ready to Bid Target 9/24/2014

Project Engineering Cost to Date $518 Construction Cost  to Date $2,223,761

Construction Engineering Cost to 
Date

$2,970 Total Cost to Date $2,227,249

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$850,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 331001005 Category Description Program Identifier

Highway RR 3 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Paris County Fannin 2

From Limit FM 273 To Limit 2.02 MI E OF FM 273 3

Construction Cost/Estimate $559,467 TIER 2 4

Description Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2018 6

Strategic Score 38.24 Total Score 62.50 7

Project Length 2.020 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$559,467

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 331001006 Category Description Program Identifier

Highway RR 3 Status Construction Scheduled 1 Category 11 - Proposition 1 
(17P111)

17S

District Paris County Fannin 2

From Limit FM 273 To Limit END OF MAINTENANCE 3

Construction Cost/Estimate $57,813 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.034 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 8/1/2016 Design 30% Complete Actual 6/14/2016

Design 60% Complete Target 9/14/2016 Design 60% Complete Actual 7/14/2016

Design 100% Complete Target 10/11/2016 Design 100% Complete Actual 10/13/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 8/1/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target 9/27/2016 Utility Coordination Actual 9/27/2016

Right of Way Coordination Target 9/27/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/13/2016 Project Ready to Bid Target 10/11/2016

Project Engineering Cost to Date $123 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $123

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$57,814

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 331201008 Category Description Program Identifier

Highway FM 270 Status Construction Scheduled 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1505)

District Houston County Harris 2 Category 3 - Texas Mobility 
Funds (TMFB)

From Limit HENDERSON ST To Limit HARRIS COUNTY LINE 3

Construction Cost/Estimate $2,371,483 TIER NA 4

Description Bicycle/pedestrian Improvements 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.471 (mi) Estimated Completed Date 8/21/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Jamal Elahi, P.E. Contact Phone (409)978-2500 10

Construction Company Contact HARPER BROTHERS CONSTRUCTION LLC

Design 30% Complete Target 9/4/2013 Design 30% Complete Actual 3/31/2014

Design 60% Complete Target 12/17/2013 Design 60% Complete Actual 3/31/2014

Design 100% Complete Target 3/18/2014 Design 100% Complete Actual TBD

Notice to Proceed Date 1/8/2016 Work Begin Date 5/9/2016

Percent of Time Used 49.78 Percent of Budget Used 51.93

Start Design Target 7/22/2013 Start Design Actual 10/7/2013

Received ENV Clearance Target 12/17/2013 Received ENV Clearance Actual 3/31/2014

Utility Coordination Target 1/30/2014 Utility Coordination Actual 4/22/2014

Right of Way Coordination Target 1/30/2014 Right of Way Coordination Actual 4/22/2014

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/18/2014

Project Engineering Cost to Date $1,528,696 Construction Cost  to Date $2,468,206

Construction Engineering Cost to 
Date

$119,922 Total Cost to Date $4,116,824

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$850,109

$113,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 331202012 Category Description Program Identifier

Highway FM 270 Status Construction Scheduled 1 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1505)

District Houston County Galveston 2

From Limit HARRIS COUNTY LINE To Limit S. OF HOT WATER CANAL 3

Construction Cost/Estimate $1,473,960 TIER NA 4

Description Bicycle/pedestrian Improvements 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.665 (mi) Estimated Completed Date 8/21/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Jamal Elahi, P.E. Contact Phone (409)978-2500 10

Construction Company Contact HARPER BROTHERS CONSTRUCTION LLC

Design 30% Complete Target 9/4/2013 Design 30% Complete Actual 3/31/2014

Design 60% Complete Target 12/17/2013 Design 60% Complete Actual 3/31/2014

Design 100% Complete Target 3/18/2014 Design 100% Complete Actual TBD

Notice to Proceed Date 1/8/2016 Work Begin Date 5/9/2016

Percent of Time Used 49.78 Percent of Budget Used 51.93

Start Design Target 7/22/2013 Start Design Actual 10/7/2013

Received ENV Clearance Target 12/17/2013 Received ENV Clearance Actual 3/31/2014

Utility Coordination Target 1/30/2014 Utility Coordination Actual 4/22/2014

Right of Way Coordination Target 1/30/2014 Right of Way Coordination Actual 4/22/2014

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/18/2014

Project Engineering Cost to Date $618,152 Construction Cost  to Date $1,491,695

Construction Engineering Cost to 
Date

$72,476 Total Cost to Date $2,182,323

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$810,301

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 331202014 Category Description Program Identifier

Highway FM 270 Status Finalizing for Construction 1 Category 3 - Texas Mobility 
Funds (TMFBM)

District Houston County Galveston 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit FM 518/FM 2094 To Limit FM 270 3

Construction Cost/Estimate $1,898,044 TIER 2 4

Description Realign Roadway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 51.76 Total Score 74.85 7

Project Length 0.502 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 4/6/2012 Design 30% Complete Actual 6/1/2015

Design 60% Complete Target 8/10/2012 Design 60% Complete Actual 6/1/2015

Design 100% Complete Target 5/3/2013 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/1/2011 Start Design Actual 10/22/2014

Received ENV Clearance Target 11/21/2012 Received ENV Clearance Actual TBD

Utility Coordination Target 6/12/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 6/12/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/3/2013

Project Engineering Cost to Date $186,563 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $186,563

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,000,000

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 331501023 Category Description Program Identifier

Highway SL 500 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Lufkin County Shelby 2

From Limit SH 7 (E) To Limit SH 7 (W) 3

Construction Cost/Estimate $314,418 TIER NA 4

Description Resurface With Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.086 (mi) Estimated Completed Date 10/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Jesse Sisco, P.E. Contact Phone (936)327-8981 10

Construction Company Contact CLARK CONSTRUCTION OF TEXAS, INC.

Design 30% Complete Target 3/23/2015 Design 30% Complete Actual 3/23/2015

Design 60% Complete Target 5/13/2015 Design 60% Complete Actual 5/13/2015

Design 100% Complete Target 9/11/2015 Design 100% Complete Actual 9/11/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 3/14/2016

Percent of Time Used 100.00 Percent of Budget Used 89.47

Start Design Target 2/3/2014 Start Design Actual 2/3/2014

Received ENV Clearance Target 8/21/2015 Received ENV Clearance Actual 9/23/2015

Utility Coordination Target 9/11/2015 Utility Coordination Actual 9/11/2015

Right of Way Coordination Target 9/11/2015 Right of Way Coordination Actual 9/11/2015

Project Ready to Bid Actual 10/9/2015 Project Ready to Bid Target 10/9/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $571,023

Construction Engineering Cost to 
Date

$6,681 Total Cost to Date $577,704

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$325,965

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23050



Project ID 332501013 Category Description Program Identifier

Highway FM 3243 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Dallas County Navarro 2

From Limit END OF STATE 
MAINTENANCE

To Limit US 287 3

Construction Cost/Estimate $125,345 TIER NA 4

Description Seal Coat, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.081 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$150,476

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 333001010 Category Description Program Identifier

Highway FM 3223 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Waco County Mclennan 2

From Limit FM 1695 To Limit SH 6 3

Construction Cost/Estimate $1,361,170 TIER 1 4

Description Seal And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 38.24 Total Score 76.50 7

Project Length 2.199 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target 5/14/2014 Design 30% Complete Actual 5/14/2014

Design 60% Complete Target 6/10/2014 Design 60% Complete Actual 6/10/2014

Design 100% Complete Target 9/2/2014 Design 100% Complete Actual 10/29/2014

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/22/2014 Start Design Actual 4/22/2014

Received ENV Clearance Target 9/2/2014 Received ENV Clearance Actual 7/7/2014

Utility Coordination Target 9/2/2014 Utility Coordination Actual 10/29/2014

Right of Way Coordination Target 9/2/2014 Right of Way Coordination Actual 10/29/2014

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/2/2014

Project Engineering Cost to Date $107,397 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $107,397

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 333501013 Category Description Program Identifier

Highway FM 3210 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Fort Worth County Hood 2

From Limit FM 2425 To Limit END OF ROAD 3

Construction Cost/Estimate $440,866 TIER 2 4

Description Thin Overlay Mixture (tom) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2017 6

Strategic Score 33.38 Total Score 74.85 7

Project Length 3.714 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$550,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 333901012 Category Description Program Identifier

Highway FM 3376 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Corpus Christi County Jim Wells 2

From Limit TEXAS BLVD To Limit SH 359 3

Construction Cost/Estimate $109,293 TIER NA 4

Description District Wide Seal Coat 2016 Project 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.121 (mi) Estimated Completed Date 4/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel L. Kelley , P.E. Contact Phone (830)780-3132 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target 6/1/2015 Design 30% Complete Actual 6/1/2015

Design 60% Complete Target 6/1/2015 Design 60% Complete Actual 6/1/2015

Design 100% Complete Target 9/21/2015 Design 100% Complete Actual 9/21/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 9/14/2016

Percent of Time Used 79.59 Percent of Budget Used 104.65

Start Design Target 6/1/2015 Start Design Actual 6/1/2015

Received ENV Clearance Target 9/16/2015 Received ENV Clearance Actual 9/24/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/24/2015 Project Ready to Bid Target 9/21/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $225,909

Construction Engineering Cost to 
Date

$1,144 Total Cost to Date $227,053

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$129,533

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 334302016 Category Description Program Identifier

Highway FM 1425 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Pharr County Willacy 2

From Limit SH 186 To Limit FM 2629 3

Construction Cost/Estimate $4,000,000 TIER 2 4

Description Rehabilitate Roadway 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 9.060 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 334403004 Category Description Program Identifier

Highway FM 3245 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Atlanta County Upshur 2

From Limit US 259 To Limit SH 154 3

Construction Cost/Estimate $99,685 TIER 1 4

Description Profile Edgeline & Centerline Markings Centerline Bars & Edgeline Profile 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 45.59 Total Score 79.00 7

Project Length 1.994 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$99,685

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 334601009 Category Description Program Identifier

Highway FM 3254 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Brownwood County Brown 2

From Limit COLEMAN STREET To Limit END OF STATE MAINTENANCE 3

Construction Cost/Estimate $39,702 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name                                         Contact Phone (915)646-2591 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target 7/10/2015 Design 30% Complete Actual 6/16/2015

Design 60% Complete Target 7/30/2015 Design 60% Complete Actual 7/2/2015

Design 100% Complete Target 8/26/2015 Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 6/15/2016

Percent of Time Used 100.00 Percent of Budget Used 89.10

Start Design Target 5/18/2015 Start Design Actual 5/18/2015

Received ENV Clearance Target 8/26/2015 Received ENV Clearance Actual 8/11/2015

Utility Coordination Target 9/11/2015 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 9/11/2015 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target 9/11/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $34,268

Construction Engineering Cost to 
Date

$362 Total Cost to Date $34,630

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$54,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 334701007 Category Description Program Identifier

Highway FM 3253 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Brownwood County Stephens 2

From Limit FM 1148 To Limit PR 33 3

Construction Cost/Estimate $75,320 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.848 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name                                         Contact Phone (915)646-2591 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target 7/10/2015 Design 30% Complete Actual 6/16/2015

Design 60% Complete Target 7/30/2015 Design 60% Complete Actual 7/2/2015

Design 100% Complete Target 8/26/2015 Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 6/15/2016

Percent of Time Used 100.00 Percent of Budget Used 89.10

Start Design Target 5/18/2015 Start Design Actual 5/18/2015

Received ENV Clearance Target 8/26/2015 Received ENV Clearance Actual 8/11/2015

Utility Coordination Target 9/11/2015 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 9/11/2015 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target 9/11/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $142,496

Construction Engineering Cost to 
Date

$676 Total Cost to Date $143,172

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$102,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 334801019 Category Description Program Identifier

Highway FM 3136 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508A)

SFT

District Fort Worth County Johnson 2

From Limit 5.213 MILES EAST OF 
FM 4

To Limit 10.343 MILES EAST OF FM 4 3

Construction Cost/Estimate $6,829,235 TIER NA 4

Description Widen Pavement & Add Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.192 (mi) Estimated Completed Date 8/30/2018 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Randy Bowers, P.E. Contact Phone (817)202-2900 10

Construction Company Contact ED BELL CONSTRUCTION COMPANY

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target 2/9/2015 Design 60% Complete Actual 2/9/2015

Design 100% Complete Target 8/10/2015 Design 100% Complete Actual 7/13/2015

Notice to Proceed Date 3/28/2016 Work Begin Date 7/11/2016

Percent of Time Used 23.96 Percent of Budget Used 22.59

Start Design Target 12/1/2014 Start Design Actual 12/1/2014

Received ENV Clearance Target 2/23/2016 Received ENV Clearance Actual 7/13/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/31/2015 Project Ready to Bid Target 7/31/2015

Project Engineering Cost to Date $1,893,863 Construction Cost  to Date $2,863,901

Construction Engineering Cost to 
Date

$71,799 Total Cost to Date $4,829,563

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,612,946

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 335102005 Category Description Program Identifier

Highway RM 3232 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Austin County Blanco 2

From Limit RM 2766 To Limit US 290 3

Construction Cost/Estimate $3,490,778 TIER NA 4

Description Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.396 (mi) Estimated Completed Date 4/18/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Cathy Kratz, P.E. Contact Phone (512)756-2316 10

Construction Company Contact RAY FARIS, INC.

Design 30% Complete Target 7/1/2013 Design 30% Complete Actual 6/20/2013

Design 60% Complete Target 7/22/2013 Design 60% Complete Actual 7/22/2013

Design 100% Complete Target 2/21/2014 Design 100% Complete Actual 1/14/2014

Notice to Proceed Date 4/20/2015 Work Begin Date 6/25/2015

Percent of Time Used 97.68 Percent of Budget Used 94.12

Start Design Target 1/21/2014 Start Design Actual 1/31/2013

Received ENV Clearance Target 10/20/2014 Received ENV Clearance Actual 4/4/2014

Utility Coordination Target 6/3/2014 Utility Coordination Actual 1/16/2015

Right of Way Coordination Target 2/13/2014 Right of Way Coordination Actual 1/6/2015

Project Ready to Bid Actual 1/22/2015 Project Ready to Bid Target 6/3/2014

Project Engineering Cost to Date $740,511 Construction Cost  to Date $6,586,872

Construction Engineering Cost to 
Date

$174,923 Total Cost to Date $7,502,305

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23069



Category Amount

$3,108,100

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 335401014 Category Description Program Identifier

Highway FM 3357 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Paris County Franklin 2

From Limit FM 115 To Limit 2.191 MILES S OF FM 115 3

Construction Cost/Estimate $495,231 TIER 2 4

Description Provide Additional Paved Surface Width 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 32.35 Total Score 74.50 7

Project Length 2.191 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $302 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $302

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$495,231

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 335401015 Category Description Program Identifier

Highway FM 3357 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Paris County Franklin 2

From Limit FM 115 To Limit SH 37 3

Construction Cost/Estimate $190,000 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 5.321 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$190,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 336201015 Category Description Program Identifier

Highway SL 534 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District San Antonio County Kerr 2

From Limit IH 10 WB FR To Limit SH 16 3

Construction Cost/Estimate $35,000 TIER 2 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 26.47 Total Score 65.50 7

Project Length 1.681 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$35,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 336201016 Category Description Program Identifier

Highway SL 534 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District San Antonio County Kerr 2

From Limit IH 10 To Limit 0.2 MI SOUTH OF FM 1341 3

Construction Cost/Estimate $1,782,522 TIER 3 4

Description Overlay & Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2019 6

Strategic Score 26.76 Total Score 39.20 7

Project Length 1.197 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23077



Category Amount

$688,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 336201017 Category Description Program Identifier

Highway SL 534 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District San Antonio County Kerr 2

From Limit AT LEGION DR To Limit . 3

Construction Cost/Estimate $63,377 TIER 1 4

Description Install Flashing Beacon And Safety Lighting At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 53.24 Total Score 81.60 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$63,377

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 336401020 Category Description Program Identifier

Highway FM 3386 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Corpus Christi County Nueces 2

From Limit LYONDELL BASELL 
PLANT ENTRANCE

To Limit SH 44 3

Construction Cost/Estimate $1,000,000 TIER 2 4

Description Mill, Seal And Overlay 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2020 6

Strategic Score 19.12 Total Score 63.00 7

Project Length 1.800 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 337101009 Category Description Program Identifier

Highway FM 3390 Status Construction Scheduled 1 Category 6 - Bridge Program 
(1606)

ON

District Paris County Red River 2

From Limit AT BURKHAND 
BRANCH

To Limit . 3

Construction Cost/Estimate $298,222 TIER NA 4

Description Replace Bridge And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.079 (mi) Estimated Completed Date 12/9/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Richard Harper, P.E. Contact Phone (903)737-4601 10

Construction Company Contact 3LW MANAGEMENT, LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 5/10/2016

Notice to Proceed Date 8/16/2016 Work Begin Date 9/21/2016

Percent of Time Used 100.00 Percent of Budget Used 94.57

Start Design Target TBD Start Design Actual 1/14/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 5/26/2016

Utility Coordination Target TBD Utility Coordination Actual 4/27/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 4/27/2016

Project Ready to Bid Actual 5/10/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $59,813 Construction Cost  to Date $407,021

Construction Engineering Cost to 
Date

$20,364 Total Cost to Date $487,198

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 337201010 Category Description Program Identifier

Highway FM 3391 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2102M)

District Fort Worth County Johnson 2 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (2105)

From Limit IH 35W; IN BURLESON To Limit EAST OF CR 602 3 Category 7 - Metropolitan 
Mobility/Rehabilitation (2107)

Construction Cost/Estimate $31,000,000 TIER NA 4

Description Reconstruct And Widen From Ih 35w To S. Hurst 2 To 6 Lanes And From S. Hurst To Cr 602 2 To 4 Lanes 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.917 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target 2/13/2011 Design 30% Complete Actual 10/9/2014

Design 60% Complete Target 8/12/2011 Design 60% Complete Actual TBD

Design 100% Complete Target 10/31/2011 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/1/2010 Start Design Actual 5/31/2011

Received ENV Clearance Target 11/25/2011 Received ENV Clearance Actual TBD

Utility Coordination Target 11/25/2011 Utility Coordination Actual TBD

Right of Way Coordination Target 11/25/2011 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 12/1/2011

Project Engineering Cost to Date $3,126,894 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,126,894

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,480,000

$17,370,000

$7,150,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 337201014 Category Description Program Identifier

Highway FM 3391 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Fort Worth County Johnson 2

From Limit AT STONE ROAD To Limit IN BURLESON 3

Construction Cost/Estimate $137,750 TIER NA 4

Description Installation Of A Full Traffic Actuated Traffic Signal 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.123 (mi) Estimated Completed Date 10/30/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Theresa Poer, P.E. Contact Phone (817)370-6619 10

Construction Company Contact DURABLE SPECIALTIES, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/12/2015 Design 100% Complete Actual 6/12/2015

Notice to Proceed Date 3/16/2016 Work Begin Date 6/16/2016

Percent of Time Used 63.33 Percent of Budget Used 98.83

Start Design Target 5/30/2012 Start Design Actual 5/30/2012

Received ENV Clearance Target 5/28/2015 Received ENV Clearance Actual 5/28/2015

Utility Coordination Target 6/12/2015 Utility Coordination Actual 6/12/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/6/2015 Project Ready to Bid Target 10/6/2015

Project Engineering Cost to Date $68,657 Construction Cost  to Date $329,484

Construction Engineering Cost to 
Date

($50) Total Cost to Date $398,092

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$203,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 337201016 Category Description Program Identifier

Highway FM 3391 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Fort Worth County Johnson 2

From Limit IH 35W To Limit END OF FM 3391 3

Construction Cost/Estimate $2,000,000 TIER 2 4

Description Hmac Overlay & Pavement Markings. 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 25.00 Total Score 72.00 7

Project Length 3.896 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target 4/12/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 4/12/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 5/11/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/25/2014 Start Design Actual TBD

Received ENV Clearance Target 12/19/2017 Received ENV Clearance Actual 11/24/2014

Utility Coordination Target 6/20/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 4/3/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 12/19/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23090



Project ID 337301009 Category Description Program Identifier

Highway FM 3392 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Wichita Falls County Clay 2

From Limit FM 1197 To Limit END OF PAVEMENT 3

Construction Cost/Estimate $79,061 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.857 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Zachary Husen, P.E. Contact Phone (940)549-0676 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 6/29/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/20/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/4/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 6/20/2016

Percent of Time Used 100.00 Percent of Budget Used 98.02

Start Design Target TBD Start Design Actual 6/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/9/2015

Utility Coordination Target TBD Utility Coordination Actual 7/23/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/23/2015

Project Ready to Bid Actual 9/4/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $354 Construction Cost  to Date $148,694

Construction Engineering Cost to 
Date

$0 Total Cost to Date $149,048

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$68,124

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 337501006 Category Description Program Identifier

Highway FM 3394 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Wichita Falls County Montague 2

From Limit END  OF STATE 
MAINTENANCE

To Limit FM 1759 3

Construction Cost/Estimate $34,332 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 19.12 Total Score 63.00 7

Project Length 1.951 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$34,332

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 337901015 Category Description Program Identifier

Highway RM 12 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Austin County Hays 2

From Limit 0.18 MI N OF FM 2439 To Limit STAGECOACH TRAIL 3

Construction Cost/Estimate $430,000 TIER 2 4

Description Repair & Thin Overlay 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 48.38 Total Score 72.95 7

Project Length 0.820 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$430,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 338901009 Category Description Program Identifier

Highway FM 3435 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Yoakum County Lavaca 2

From Limit UA 90 To Limit SH 95 3

Construction Cost/Estimate $36,626 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.935 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike Walsh, P.E. Contact Phone (361)572-5214 10

Construction Company Contact F. N. PLOCH CONSTRUCTION COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/14/2015 Design 100% Complete Actual 8/5/2015

Notice to Proceed Date 2/29/2016 Work Begin Date 7/25/2016

Percent of Time Used 81.67 Percent of Budget Used 95.40

Start Design Target 3/23/2015 Start Design Actual 3/23/2015

Received ENV Clearance Target 7/1/2015 Received ENV Clearance Actual 7/8/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/5/2015 Project Ready to Bid Target 8/14/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $73,885

Construction Engineering Cost to 
Date

$0 Total Cost to Date $73,885

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$54,307

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23098



Project ID 339201008 Category Description Program Identifier

Highway FM 2786 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Dallas County Collin 2 Category 5 - Congestion 
Mitigation & Air Quality 
Improvement (1505)

From Limit SH 5 To Limit EAST OF ANGEL PARKWAY IN ALLEN 3 Category 7 - Metropolitan 
Mobility/Rehabilitation (1507)

Construction Cost/Estimate $7,976,761 TIER NA 4

Description Widen 2 To 4 Lane Divided (six Lane Ultimate) With Intersection Improvement At Sh 5 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.926 (mi) Estimated Completed Date 8/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Brenan Honey, P.E. Contact Phone (972)542-2345 10

Construction Company Contact ED BELL CONSTRUCTION COMPANY

Design 30% Complete Target 9/1/2011 Design 30% Complete Actual 9/1/2011

Design 60% Complete Target 1/17/2012 Design 60% Complete Actual 1/17/2012

Design 100% Complete Target 7/2/2014 Design 100% Complete Actual 10/20/2014

Notice to Proceed Date 1/16/2015 Work Begin Date 4/4/2016

Percent of Time Used 37.68 Percent of Budget Used 26.10

Start Design Target 11/1/2007 Start Design Actual 11/1/2007

Received ENV Clearance Target 12/20/2011 Received ENV Clearance Actual 12/20/2011

Utility Coordination Target 7/2/2014 Utility Coordination Actual 10/28/2014

Right of Way Coordination Target 8/15/2014 Right of Way Coordination Actual 10/28/2014

Project Ready to Bid Actual 10/20/2014 Project Ready to Bid Target 8/15/2014

Project Engineering Cost to Date $1,554,142 Construction Cost  to Date $4,930,457

Construction Engineering Cost to 
Date

$441,758 Total Cost to Date $6,926,357

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,798,382

$486,300

$5,361,300

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 339201009 Category Description Program Identifier

Highway FM 2786 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Dallas County Collin 2 Category 3 - Regional Toll 
Revenue (RTR121)

From Limit EAST OF ANGEL PKWY 
IN ALLEN

To Limit FM 1378 3

Construction Cost/Estimate $7,822,942 TIER NA 4

Description Widen 2 To 4 Lane Divided (six Lane Ultimate) 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.008 (mi) Estimated Completed Date 8/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Brenan Honey, P.E. Contact Phone (972)542-2345 10

Construction Company Contact ED BELL CONSTRUCTION COMPANY

Design 30% Complete Target 9/1/2011 Design 30% Complete Actual 9/1/2011

Design 60% Complete Target 1/17/2012 Design 60% Complete Actual 1/17/2012

Design 100% Complete Target 7/2/2014 Design 100% Complete Actual 10/20/2014

Notice to Proceed Date 1/16/2015 Work Begin Date 4/4/2016

Percent of Time Used 37.68 Percent of Budget Used 26.10

Start Design Target 11/1/2007 Start Design Actual 11/1/2007

Received ENV Clearance Target 12/20/2011 Received ENV Clearance Actual 12/20/2011

Utility Coordination Target 7/2/2014 Utility Coordination Actual 10/28/2014

Right of Way Coordination Target 8/15/2014 Right of Way Coordination Actual 10/28/2014

Project Ready to Bid Actual 10/20/2014 Project Ready to Bid Target 8/15/2014

Project Engineering Cost to Date $422,368 Construction Cost  to Date $3,220,039

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,642,407

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,500,000

$5,976,795

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 340101007 Category Description Program Identifier

Highway FM 3383 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Dallas County Navarro 2

From Limit FM 1126 To Limit CR 1110 3

Construction Cost/Estimate $1,883,298 TIER NA 4

Description Safety Treat Fixed Objects And Pave Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 9/14/2015

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $46,145 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $46,145

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23103



Category Amount

$1,007,337

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23104



Project ID 340101008 Category Description Program Identifier

Highway FM 3383 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Dallas County Navarro 2

From Limit CR 5181 (CO RD 80) To Limit EOM (CR 4851)/BEACON 3

Construction Cost/Estimate $143,012 TIER NA 4

Description Seal Coat, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.025 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$162,346

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 340301001 Category Description Program Identifier

Highway SL 255 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1911)

District Atlanta County Camp 2

From Limit US 271 To Limit FM 1520 3

Construction Cost/Estimate $5,946,700 TIER 2 4

Description Construct 2-Lane Roadway On New Location 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2019 6

Strategic Score 26.47 Total Score 59.50 7

Project Length 2.457 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,687,073 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$48 Total Cost to Date $1,687,121

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,946,700

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 340401014 Category Description Program Identifier

Highway FM 3417 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Atlanta County Titus 2

From Limit FM 127 To Limit US 271 3

Construction Cost/Estimate $42,207 TIER 1 4

Description Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 45.59 Total Score 79.00 7

Project Length 4.268 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/31/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/1/2015 Start Design Actual 7/1/2015

Received ENV Clearance Target 3/31/2016 Received ENV Clearance Actual 10/12/2016

Utility Coordination Target 1/5/2016 Utility Coordination Actual 11/29/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/2/2016 Project Ready to Bid Target 10/6/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23109



Category Amount

$77,030

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 340401015 Category Description Program Identifier

Highway FM 3417 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Atlanta County Titus 2

From Limit FM 127 To Limit US 271 3

Construction Cost/Estimate $22,352 TIER 2 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 4.268 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dennis M. Beckham, P.E. Contact Phone (903) 799-1222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/31/2016 Design 100% Complete Actual 9/8/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 7/1/2015 Start Design Actual 7/1/2015

Received ENV Clearance Target 3/31/2016 Received ENV Clearance Actual 10/12/2016

Utility Coordination Target 1/5/2016 Utility Coordination Actual 11/29/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/2/2016 Project Ready to Bid Target 10/6/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$58,516

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 341301006 Category Description Program Identifier

Highway FM 1980 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Austin County Burnet 2

From Limit 3.694 MI. NORTH OF 
RM 1431

To Limit RM 1431 3

Construction Cost/Estimate $54,798 TIER 2 4

Description Profile Edgeline & Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 37.50 Total Score 69.25 7

Project Length 3.694 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$54,798

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 341601012 Category Description Program Identifier

Highway FM 518 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Houston County Brazoria 2

From Limit SH 288 To Limit FM 865 3

Construction Cost/Estimate $22,100,000 TIER NA 4

Description Widen From 4 To 6 Lanes With Curb, Gutter And Raised Median 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.202 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $514,092 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $514,092

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$22,100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 341601013 Category Description Program Identifier

Highway FM 518 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Houston County Brazoria 2

From Limit SH 288 To Limit FM 865 3

Construction Cost/Estimate $942,992 TIER NA 4

Description Pavement Repair And 1.5" Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.165 (mi) Estimated Completed Date 4/1/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Michelle Milliard, P.E. Contact Phone (979)864-8500 10

Construction Company Contact DURWOOD GREENE CONSTRUCTION CO.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/10/2015 Design 100% Complete Actual 11/10/2015

Notice to Proceed Date 5/10/2016 Work Begin Date 7/11/2016

Percent of Time Used 67.21 Percent of Budget Used 96.91

Start Design Target 9/2/2014 Start Design Actual 9/2/2014

Received ENV Clearance Target 11/10/2015 Received ENV Clearance Actual 11/10/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 12/3/2015 Project Ready to Bid Target 1/8/2016

Project Engineering Cost to Date $9,861 Construction Cost  to Date $1,831,305

Construction Engineering Cost to 
Date

$23,853 Total Cost to Date $1,865,019

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,375,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 341701024 Category Description Program Identifier

Highway FM 734 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Austin County Travis 2

From Limit LP 1 To Limit SL 275 3

Construction Cost/Estimate $1,362,562 TIER 2 4

Description Pavement Repair,underseal & Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 46.18 Total Score 72.20 7

Project Length 1.734 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 9/30/2016

Design 60% Complete Target TBD Design 60% Complete Actual 10/14/2016

Design 100% Complete Target TBD Design 100% Complete Actual 11/3/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 9/15/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/26/2016

Utility Coordination Target TBD Utility Coordination Actual 11/3/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $55,403 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $55,403

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,418,641

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23120



Project ID 341701025 Category Description Program Identifier

Highway FM 734 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Austin County Travis 2

From Limit AT SL 275 (N. LAMAR 
BLVD)

To Limit . 3

Construction Cost/Estimate $54,418 TIER NA 4

Description Improve Traffic Signal 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 12/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact MIDASCO, LLC

Design 30% Complete Target 6/10/2013 Design 30% Complete Actual 6/10/2013

Design 60% Complete Target 9/9/2013 Design 60% Complete Actual 9/9/2013

Design 100% Complete Target 2/9/2014 Design 100% Complete Actual 2/27/2015

Notice to Proceed Date 8/31/2015 Work Begin Date 12/1/2015

Percent of Time Used 106.67 Percent of Budget Used 72.63

Start Design Target 3/5/2013 Start Design Actual 3/5/2013

Received ENV Clearance Target 12/16/2013 Received ENV Clearance Actual 9/11/2014

Utility Coordination Target 12/16/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 12/16/2013 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 6/2/2015 Project Ready to Bid Target 2/9/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $83,977

Construction Engineering Cost to 
Date

$3,114 Total Cost to Date $87,091

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$64,263

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 341701026 Category Description Program Identifier

Highway FM 734 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Austin County Travis 2

From Limit AT SL 1 To Limit . 3

Construction Cost/Estimate $62,293 TIER NA 4

Description Improve Traffic Signal 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 12/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact MIDASCO, LLC

Design 30% Complete Target 6/10/2013 Design 30% Complete Actual 6/10/2013

Design 60% Complete Target 9/9/2013 Design 60% Complete Actual 9/9/2013

Design 100% Complete Target 2/9/2014 Design 100% Complete Actual 2/27/2015

Notice to Proceed Date 8/31/2015 Work Begin Date 12/1/2015

Percent of Time Used 106.67 Percent of Budget Used 72.63

Start Design Target 3/5/2013 Start Design Actual 3/5/2013

Received ENV Clearance Target 12/16/2013 Received ENV Clearance Actual 9/11/2014

Utility Coordination Target 12/16/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 12/16/2013 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 6/2/2015 Project Ready to Bid Target 2/9/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $95,075

Construction Engineering Cost to 
Date

$3,526 Total Cost to Date $98,600

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$85,438

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 341701028 Category Description Program Identifier

Highway FM 734 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Austin County Travis 2

From Limit LEGENDARY CIRCLE To Limit 0.466 MI. SOUTH OF LEGENDARY 
CIRCLE

3

Construction Cost/Estimate $839,341 TIER NA 4

Description Construct Turn Lanes And Signal 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.466 (mi) Estimated Completed Date 10/28/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bobby A. Ramthun, P.E. Contact Phone (512)930-5402 10

Construction Company Contact BPI - BAUERLE PARTNERS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 4/25/2016 Work Begin Date 7/25/2016

Percent of Time Used 73.68 Percent of Budget Used 78.70

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $26,539 Construction Cost  to Date $1,272,763

Construction Engineering Cost to 
Date

$40,526 Total Cost to Date $1,339,828

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23125



Category Amount

$669,700

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 341701029 Category Description Program Identifier

Highway FM 734 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Austin County Travis 2

From Limit WILLIAMSON COUNTY 
LINE

To Limit LP 1 3

Construction Cost/Estimate $2,000,000 TIER 2 4

Description Pavement Repair, Underseal & Overlay 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 43.24 Total Score 71.20 7

Project Length 3.346 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 341701030 Category Description Program Identifier

Highway FM 734 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Austin County Travis 2

From Limit METRIC BLVD To Limit 0.2 MI S OF METRIC BLVD 3

Construction Cost/Estimate $85,411 TIER 2 4

Description Lengthen Left Turn Lane 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2019 6

Strategic Score 50.59 Total Score 73.70 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$85,411

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 341702024 Category Description Program Identifier

Highway FM 734 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Austin County Williamson 2

From Limit SH 45 WBFR To Limit TRAVIS COUNTY LINE 3

Construction Cost/Estimate $2,551,275 TIER 2 4

Description Depth Repair, Underseal & ov 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2020 6

Strategic Score 43.24 Total Score 71.20 7

Project Length 2.237 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target 7/15/2015 Design 30% Complete Actual 11/1/2019

Design 60% Complete Target 8/14/2015 Design 60% Complete Actual TBD

Design 100% Complete Target 10/1/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/15/2015 Start Design Actual 10/1/2019

Received ENV Clearance Target 8/5/2015 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 10/1/2015

Project Engineering Cost to Date $26,562 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $26,562

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,362,701

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 341702025 Category Description Program Identifier

Highway FM 734 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1508)

HET

District Austin County Williamson 2

From Limit AT DALLAS DR. To Limit . 3

Construction Cost/Estimate $153,025 TIER NA 4

Description Improve Traffic Signal 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 12/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Mike McKissick, P.E. Contact Phone (512)997-2201 10

Construction Company Contact MIDASCO, LLC

Design 30% Complete Target 6/10/2013 Design 30% Complete Actual 6/10/2013

Design 60% Complete Target 9/9/2013 Design 60% Complete Actual 9/9/2013

Design 100% Complete Target 2/9/2014 Design 100% Complete Actual 2/27/2015

Notice to Proceed Date 8/31/2015 Work Begin Date 12/1/2015

Percent of Time Used 106.67 Percent of Budget Used 72.63

Start Design Target 3/5/2013 Start Design Actual 3/5/2013

Received ENV Clearance Target 12/16/2013 Received ENV Clearance Actual 9/11/2014

Utility Coordination Target 12/16/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 12/16/2013 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 6/2/2015 Project Ready to Bid Target 2/9/2014

Project Engineering Cost to Date $0 Construction Cost  to Date $241,531

Construction Engineering Cost to 
Date

$8,957 Total Cost to Date $250,488

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$150,640

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23134



Project ID 341702027 Category Description Program Identifier

Highway FM 734 Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

BMN

District Austin County Williamson 2

From Limit BRUSHY CREEK 
BRIDGE

To Limit 0.01 MI N OF SH 45 3

Construction Cost/Estimate $1,660,000 TIER 2 4

Description Upgrade Bridge And Approach Railing 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 35.88 Total Score 61.70 7

Project Length 2.170 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target 4/13/2016 Design 30% Complete Actual TBD

Design 60% Complete Target 9/20/2016 Design 60% Complete Actual TBD

Design 100% Complete Target 2/27/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/1/2015 Start Design Actual 6/1/2015

Received ENV Clearance Target 10/4/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 10/3/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 10/4/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/27/2017

Project Engineering Cost to Date $145,726 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $145,726

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,625,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 341702030 Category Description Program Identifier

Highway FM 734 Status Finalizing for Construction 1 Category 2M - Metropolitan Area 
Corridor (2002M)

CNN

District Austin County Williamson 2

From Limit RM 1431 To Limit 438 FT SOUTH OF SH 45 3

Construction Cost/Estimate $17,000,000 TIER 2 4

Description Upgrade To 6 Lane Divided 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 43.24 Total Score 71.20 7

Project Length 4.418 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$17,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 341703021 Category Description Program Identifier

Highway FM 734 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Austin County Travis 2

From Limit SAMSUNG BLVD To Limit 0.02 MI EAST OF HARRIS BRANCH 3

Construction Cost/Estimate $5,000,000 TIER 2 4

Description Reconstruct Existing Roadway 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 42.94 Total Score 64.10 7

Project Length 1.510 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $108,883 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $108,883

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 341703022 Category Description Program Identifier

Highway FM 734 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Austin County Travis 2

From Limit SL 275 To Limit SBFR IH 35 3

Construction Cost/Estimate $172,343 TIER 2 4

Description Pavement Repair, Underseal & Overlay 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 43.24 Total Score 58.00 7

Project Length 0.188 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 9/30/2016

Design 60% Complete Target TBD Design 60% Complete Actual 10/14/2016

Design 100% Complete Target TBD Design 100% Complete Actual 11/3/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 9/15/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 10/26/2016

Utility Coordination Target TBD Utility Coordination Actual 11/3/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$142,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 341801011 Category Description Program Identifier

Highway FM 1336 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Lufkin County Angelina 2

From Limit 1.810 MI W OF FM 324 To Limit FM 324 3

Construction Cost/Estimate $297,594 TIER 2 4

Description Improve Guardrail To Design Standards, Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 32.65 Total Score 67.60 7

Project Length 1.810 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 4/12/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 7/12/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 11/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/9/2017 Start Design Actual TBD

Received ENV Clearance Target 7/26/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 11/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 11/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 12/8/2017

Project Engineering Cost to Date $7,854 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $7,854

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23143



Category Amount

$297,594

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 341801012 Category Description Program Identifier

Highway FM 1336 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Lufkin County Angelina 2

From Limit 1.814 MI W OF FM 324 To Limit FM 324 3

Construction Cost/Estimate $27,107 TIER 2 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 32.65 Total Score 67.60 7

Project Length 1.814 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/15/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/5/2017 Start Design Actual TBD

Received ENV Clearance Target 12/6/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/12/2018 Utility Coordination Actual TBD

Right of Way Coordination Target 3/12/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/13/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$27,107

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 342101004 Category Description Program Identifier

Highway SL 571 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Tyler County Rusk 2

From Limit US 79, SW OF 
HENDERSON, SE & E

To Limit US 259, S OF HENDERSON 3

Construction Cost/Estimate $30,000,000 TIER NA 4

Description Construct 2 Lane Roadway On New Location (ph 1 Of 4 Ln Divided Highway) 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.000 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/21/2011

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 1/31/2011

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,156,522 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,156,522

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$30,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 342101012 Category Description Program Identifier

Highway SL 571 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Tyler County Rusk 2

From Limit US 79, NW & NE To Limit US 259 AROUND HENDERSON 3

Construction Cost/Estimate $392,580 TIER NA 4

Description Seal Coat & Pavement Markings - Nbl Only 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.902 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paul Schneider, P.E. Contact Phone (903)569-2349 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target 7/6/2015 Design 30% Complete Actual 7/2/2015

Design 60% Complete Target 7/27/2015 Design 60% Complete Actual 7/31/2015

Design 100% Complete Target 9/9/2015 Design 100% Complete Actual 9/8/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 8/1/2016

Percent of Time Used 117.35 Percent of Budget Used 87.40

Start Design Target 6/1/2015 Start Design Actual 6/1/2015

Received ENV Clearance Target 10/7/2015 Received ENV Clearance Actual 9/24/2015

Utility Coordination Target 8/24/2015 Utility Coordination Actual 8/25/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2015 Project Ready to Bid Target 9/9/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $734,250

Construction Engineering Cost to 
Date

$512 Total Cost to Date $734,762

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$343,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23150



Project ID 342201011 Category Description Program Identifier

Highway PR 72 Status Finalizing for Construction 1 Category 10 - Texas Parks & 
Wildlife Roads (1710PR)

TPW

District Houston County Fort Bend 2

From Limit IN BRAZOS BEND 
STATE PARK

To Limit . 3

Construction Cost/Estimate $340,000 TIER 2 4

Description 1.5 Inch Planing, 1.5 Inch Acp Overlay And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 30.88 Total Score 74.75 7

Project Length 1.858 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/14/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/14/2015 Start Design Actual 8/14/2015

Received ENV Clearance Target 8/17/2015 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/17/2015

Project Engineering Cost to Date $95,751 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $95,751

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$340,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 342501008 Category Description Program Identifier

Highway FM 594 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Washington 2

From Limit END OF STATE 
MAINTENANCE

To Limit FM 1948 3

Construction Cost/Estimate $69,287 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.623 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$80,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 342901008 Category Description Program Identifier

Highway FM 2606 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Wichita Falls County Clay 2

From Limit BUNNY RUN To Limit FM 1954 3

Construction Cost/Estimate $115,049 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.083 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 4/20/2016

Design 60% Complete Target TBD Design 60% Complete Actual 5/3/2016

Design 100% Complete Target TBD Design 100% Complete Actual 7/1/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 4/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/23/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/1/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$155,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 343701008 Category Description Program Identifier

Highway FM 3460 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1708)

HES

District Lufkin County San Jacinto 2

From Limit 0.543 MI S OF SL 424 To Limit FM 2914 3

Construction Cost/Estimate $44,269 TIER 2 4

Description Texturize Shoulders (profile Edgeline Markings; Profile Centerline Markings) 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2017 6

Strategic Score 29.41 Total Score 66.50 7

Project Length 1.751 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 3/13/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 10/31/2016 Start Design Actual 10/31/2016

Received ENV Clearance Target 3/1/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/13/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 3/13/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/17/2017

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$44,269

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 344001012 Category Description Program Identifier

Highway FM 775 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District San Antonio County Wilson 2

From Limit FM 3432 To Limit US 181 3

Construction Cost/Estimate $256,056 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.111 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 5/6/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/3/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/15/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 4/18/2016

Percent of Time Used 115.09 Percent of Budget Used 102.54

Start Design Target TBD Start Design Actual 1/2/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/17/2015

Utility Coordination Target TBD Utility Coordination Actual 9/15/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 9/15/2015

Project Ready to Bid Actual 9/17/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $527,496

Construction Engineering Cost to 
Date

$2,305 Total Cost to Date $529,801

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$204,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 344201006 Category Description Program Identifier

Highway FM 3455 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Grimes 2

From Limit FM 3090 To Limit SH 90 3

Construction Cost/Estimate $63,295 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.428 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$1 Total Cost to Date $1

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$50,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 345101031 Category Description Program Identifier

Highway FM 1281 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District El Paso County El Paso 2

From Limit 3.301 MI E OF IH 10 To Limit 6.482 MI E OF IH 10 3

Construction Cost/Estimate $3,150,000 TIER 1 4

Description Roadway Rehabilitation 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2018 6

Strategic Score 56.18 Total Score 84.10 7

Project Length 3.181 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Valtier, P.E. Contact Phone (915) 790-4240 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 11/4/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $559,891 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $559,891

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 345501009 Category Description Program Identifier

Highway FM 3326 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Abilene County Jones 2

From Limit US 83 To Limit FM 1226 3

Construction Cost/Estimate $221,206 TIER 2 4

Description Texturize ShoulderS-Profile Pavement Markers 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 19.12 Total Score 56.00 7

Project Length 8.878 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Haithcock, P.E. Contact Phone (325) 676-6810 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$221,206

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 345901024 Category Description Program Identifier

Highway FM 3371 Status Finalizing for Construction 1 Category 8 - Safety (16B08) SFE

District Waco County Limestone 2

From Limit FM 937 To Limit SH 164 3

Construction Cost/Estimate $703,380 TIER 1 4

Description Improve Guardrail To Design Standards; Safety Treat Fixed Objects 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 45.59 Total Score 80.50 7

Project Length 9.183 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $77,487 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $77,487

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,776,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 346003009 Category Description Program Identifier

Highway RM 3260 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Amarillo County Lipscomb 2

From Limit SH 23 To Limit FM 1920 3

Construction Cost/Estimate $233,000 TIER 2 4

Description Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 9.060 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kit  Black, P.E. Contact Phone (806) 356-3383 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$233,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 346301007 Category Description Program Identifier

Highway FM 3265 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Abilene County Callahan 2

From Limit FM 880 To Limit EASTLAND COUNTY LINE 3

Construction Cost/Estimate $102,831 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.622 (mi) Estimated Completed Date 8/15/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Stewart Chapman, P.E. Contact Phone (325)573-0143 10

Construction Company Contact LIPHAM ASPHALT AND PAVING COMPANY, LLC

Design 30% Complete Target 4/30/2015 Design 30% Complete Actual 5/1/2015

Design 60% Complete Target 5/29/2015 Design 60% Complete Actual 5/28/2015

Design 100% Complete Target 9/2/2015 Design 100% Complete Actual 8/17/2015

Notice to Proceed Date 3/24/2016 Work Begin Date 5/9/2016

Percent of Time Used 82.98 Percent of Budget Used 102.47

Start Design Target 4/2/2015 Start Design Actual 4/2/2015

Received ENV Clearance Target 8/18/2015 Received ENV Clearance Actual 8/12/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 8/17/2015 Project Ready to Bid Target 9/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $232,353

Construction Engineering Cost to 
Date

$842 Total Cost to Date $233,195

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$277,320

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 346502011 Category Description Program Identifier

Highway FM 3272 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

PES

District Tyler County Gregg 2

From Limit FM 2275 IN WHITE OAK, 
S

To Limit US 80 3

Construction Cost/Estimate $2,670,000 TIER 1 4

Description Repair & Resurface Roadway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 35.29 Total Score 75.50 7

Project Length 2.861 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Vernon Webb, P.E. Contact Phone (903) 510-9296 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23174



Project ID 346901011 Category Description Program Identifier

Highway FM 3099 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Brownwood County Stephens 2

From Limit END OF PAVEMENT To Limit US 180 3

Construction Cost/Estimate $61,926 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.632 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name                                         Contact Phone (915)646-2591 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target 7/10/2015 Design 30% Complete Actual 6/16/2015

Design 60% Complete Target 7/30/2015 Design 60% Complete Actual 7/2/2015

Design 100% Complete Target 8/26/2015 Design 100% Complete Actual 8/3/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 6/15/2016

Percent of Time Used 100.00 Percent of Budget Used 89.10

Start Design Target 5/18/2015 Start Design Actual 5/18/2015

Received ENV Clearance Target 8/26/2015 Received ENV Clearance Actual 8/11/2015

Utility Coordination Target 9/11/2015 Utility Coordination Actual 8/13/2015

Right of Way Coordination Target 9/11/2015 Right of Way Coordination Actual 8/13/2015

Project Ready to Bid Actual 8/14/2015 Project Ready to Bid Target 9/11/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $112,132

Construction Engineering Cost to 
Date

$557 Total Cost to Date $112,689

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$84,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 346901012 Category Description Program Identifier

Highway FM 3099 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2401)

District Brownwood County Stephens 2

From Limit US 180 To Limit FM 2231 3

Construction Cost/Estimate $75,000 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.045 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jason Scantling, P.E. Contact Phone (325) 643-0415 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$75,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 347101024 Category Description Program Identifier

Highway FM 3277 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Lufkin County Polk 2

From Limit FM 2457 To Limit FM 3126 3

Construction Cost/Estimate $251,186 TIER 2 4

Description Improve Guardrail To Design Standards 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2018 6

Strategic Score 39.71 Total Score 70.00 7

Project Length 5.529 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target 5/10/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 8/9/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 12/11/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 2/6/2017 Start Design Actual TBD

Received ENV Clearance Target 8/23/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 12/11/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 12/11/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/12/2018

Project Engineering Cost to Date $28,140 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $28,140

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$251,186

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 347201005 Category Description Program Identifier

Highway FM 3279 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Lufkin County San Augustine 2

From Limit SH 103 To Limit 1.499 MILES SOUTH OF SH 103 3

Construction Cost/Estimate $22,998 TIER 2 4

Description Profile Edgeline Markings 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2018 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 1.499 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kelly Morris, P.E. Contact Phone (936) 633-4349 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 11/15/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/5/2017 Start Design Actual TBD

Received ENV Clearance Target 12/6/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 3/12/2018 Utility Coordination Actual TBD

Right of Way Coordination Target 3/12/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/13/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$22,998

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23182



Project ID 347301006 Category Description Program Identifier

Highway FM 2196 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Lubbock County Terry 2

From Limit FM 3262 To Limit US 385 3

Construction Cost/Estimate $203,196 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.596 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Kylan Francis, P.E. Contact Phone (806) 748-4490 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual 8/9/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 12/7/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 7/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/30/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$271,365

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 347401009 Category Description Program Identifier

Highway FM 136 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1808)

HES

District Corpus Christi County San Patricio 2

From Limit INTERS. FM 3284 
(CONTROL BREAK)

To Limit .1 MI N OF SH 35 3

Construction Cost/Estimate $73,649 TIER 2 4

Description Texturize Shoulders (roll Or Mill In) Centerline Texturing 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 19.12 Total Score 56.00 7

Project Length 4.968 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 8/28/2017 Design 30% Complete Actual TBD

Design 60% Complete Target 10/24/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 12/8/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 1/16/2018

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$73,649

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 347502007 Category Description Program Identifier

Highway PR 64 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Bryan County Freestone 2

From Limit FM 3285 To Limit END OF ROAD AT BOAT RAMP 3

Construction Cost/Estimate $128,019 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment And Pavement Markings And Markers 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.419 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 6/6/2016

Design 60% Complete Target TBD Design 60% Complete Actual 7/7/2016

Design 100% Complete Target TBD Design 100% Complete Actual 8/15/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 5/1/2016

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual 7/19/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/8/2016 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$160,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 347602011 Category Description Program Identifier

Highway FM 3286 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Dallas County Collin 2

From Limit FM 1378 To Limit FM 546 3

Construction Cost/Estimate $113,670 TIER NA 4

Description Seal Coat, Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.916 (mi) Estimated Completed Date 9/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name David Morren, P.E. Contact Phone (214)319-3574 10

Construction Company Contact BRANNAN PAVING CO., LTD.

Design 30% Complete Target TBD Design 30% Complete Actual 6/8/2015

Design 60% Complete Target TBD Design 60% Complete Actual 6/8/2015

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 12/3/2015 Work Begin Date 2/25/2016

Percent of Time Used 98.03 Percent of Budget Used 89.11

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/8/2015

Utility Coordination Target TBD Utility Coordination Actual 7/13/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/13/2015

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $220,742

Construction Engineering Cost to 
Date

$913 Total Cost to Date $221,656

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$192,788

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 348401004 Category Description Program Identifier

Highway FM 3442 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Wichita Falls County Cooke 2

From Limit FM 3002 To Limit END OF PAVEMENT 3

Construction Cost/Estimate $35,816 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.245 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Zachary Husen, P.E. Contact Phone (940)549-0676 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 6/29/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/20/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/4/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 6/20/2016

Percent of Time Used 100.00 Percent of Budget Used 98.02

Start Design Target TBD Start Design Actual 6/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/9/2015

Utility Coordination Target TBD Utility Coordination Actual 7/23/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/23/2015

Project Ready to Bid Actual 9/4/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $354 Construction Cost  to Date $67,244

Construction Engineering Cost to 
Date

$0 Total Cost to Date $67,598

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$30,765

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 348701017 Category Description Program Identifier

Highway SL 49 Status Construction Scheduled 1 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HP

District Tyler County Smith 2 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HP

From Limit IH 20 SW OF LINDALE, 
N & E

To Limit US 69 N OF LINDALE 3 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

Construction Cost/Estimate $67,525,000 TIER NA 4

Description Construct 2-Lns Controlled Access Toll Road On New Location Ultimate 4-Ln Facility, Designed & 
Constructed By Netrma

5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.800 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Contact Phone 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $51,367 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $51,367

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,629

$4,038,385

$50,852,986

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 348701018 Category Description Program Identifier

Highway SL 49 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Tyler County Smith 2

From Limit SH 110, S To Limit 0.6 MI S OF SH 110 3

Construction Cost/Estimate $1,235,000 TIER NA 4

Description Construct New Nb Exit Ramp & Sb Entrance Ramp Designed & Constructed By Netrma 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.200 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Contact Phone 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $20,717 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $20,717

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 349502005 Category Description Program Identifier

Highway FM 3303 Status Under Development 1 Category 1 - Preventative 
Maintenance & Rehab (2601)

District Childress County Wheeler 2

From Limit HEMPHILL  C/L, SOUTH To Limit FM 1046 3

Construction Cost/Estimate $700,000 TIER NA 4

Description Widening Of A NoN-Freeway Facility 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.182 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 1/31/2013

Design 60% Complete Target TBD Design 60% Complete Actual 2/7/2013

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 1/30/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual 2/5/2013

Utility Coordination Target TBD Utility Coordination Actual 2/5/2013

Right of Way Coordination Target TBD Right of Way Coordination Actual 2/6/2013

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,086 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,086

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$700,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 350401007 Category Description Program Identifier

Highway FM 3299 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Paris County Rains 2

From Limit US 69 To Limit SH 276 3

Construction Cost/Estimate $39,658 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.997 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target 8/1/2016 Design 30% Complete Actual 6/14/2016

Design 60% Complete Target 9/14/2016 Design 60% Complete Actual 7/14/2016

Design 100% Complete Target 10/11/2016 Design 100% Complete Actual 10/13/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2016 Start Design Actual 4/4/2016

Received ENV Clearance Target 8/1/2016 Received ENV Clearance Actual 10/24/2016

Utility Coordination Target 9/27/2016 Utility Coordination Actual 9/27/2016

Right of Way Coordination Target 9/27/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual 10/13/2016 Project Ready to Bid Target 10/11/2016

Project Engineering Cost to Date $813 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $813

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$34,895

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 350801028 Category Description Program Identifier

Highway SH 151 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

PM

District San Antonio County Bexar 2

From Limit WESTOVER HILLS To Limit CASTROVILLE ROAD 3

Construction Cost/Estimate $5,396,664 TIER 1 4

Description Overlay & Pavement Markings On Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2019 6

Strategic Score 64.56 Total Score 78.45 7

Project Length 8.111 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,504,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 350801029 Category Description Program Identifier

Highway SH 151 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2402M)

District San Antonio County Bexar 2

From Limit LP 1604 To Limit IH 410 3

Construction Cost/Estimate $80,000,000 TIER NA 4

Description Expand From 4 Lane To 6 Lane Expressway 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2023 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.591 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$80,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 351001001 Category Description Program Identifier

Highway SH 99 Status Under Development 1 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

District Houston County Galveston 2 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

From Limit IH 45(S) (SEGMENT B) To Limit BRAZORIA COUNTY LINE 3 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

Construction Cost/Estimate $165,000,000 TIER NA 4 Category 3 - Local 
Contribution/Participation 
(LOCAL)

Description Construct 4-Lane Tollway With Limited 2 2-Lane Frontage Roads 5 Category DA - Develop Authority 
(SWDA)

ADM

Last Update Date 12/21/2016 Bid Received Date 8/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 10/19/2022 Design 30% Complete Actual TBD

Design 60% Complete Target 8/30/2023 Design 60% Complete Actual TBD

Design 100% Complete Target 7/9/2024 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2008 Start Design Actual 8/1/2008

Received ENV Clearance Target 12/9/2013 Received ENV Clearance Actual TBD

Utility Coordination Target 7/17/2024 Utility Coordination Actual TBD

Right of Way Coordination Target 6/17/2024 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/17/2024

Project Engineering Cost to Date $26,715,801 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $26,715,801

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$730,793

$584,056

$3,170,151

$138,755,000

$21,760,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 351001003 Category Description Program Identifier

Highway SH 99 Status Under Development 1 Category DA - Develop Authority 
(SWDA)

ADM

District Houston County Galveston 2

From Limit AT IH 45 SOUTH To Limit . 3

Construction Cost/Estimate $76,000,000 TIER NA 4

Description Construct 4 Dcs (toll) (segment b) 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 10/19/2022 Design 30% Complete Actual TBD

Design 60% Complete Target 8/30/2023 Design 60% Complete Actual TBD

Design 100% Complete Target 7/9/2024 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2008 Start Design Actual 8/1/2008

Received ENV Clearance Target 12/9/2013 Received ENV Clearance Actual TBD

Utility Coordination Target 7/17/2024 Utility Coordination Actual TBD

Right of Way Coordination Target 6/17/2024 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/17/2024

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$76,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 351002001 Category Description Program Identifier

Highway SH 99 Status Under Development 1 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

District Houston County Brazoria 2 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

From Limit GALVESTON COUNTY 
LINE  (SEGMENT B)

To Limit SH 288 3 Category 10 - Federal 
Earmarks/High Priority (0610HP)

HPS

Construction Cost/Estimate $363,000,000 TIER NA 4 Category DA - Develop Authority 
(SWDA)

ADM

Description Construct 4-Lane Tollway With Limited 2 2-Lane Frontage Roads And Interchanges 5 Category 3 - Local 
Contribution/Participation 
(LOCAL)

Last Update Date 12/21/2016 Bid Received Date 8/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 20.220 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 10/19/2022 Design 30% Complete Actual TBD

Design 60% Complete Target 8/30/2023 Design 60% Complete Actual TBD

Design 100% Complete Target 7/9/2024 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2008 Start Design Actual 8/1/2008

Received ENV Clearance Target 12/9/2013 Received ENV Clearance Actual TBD

Utility Coordination Target 7/17/2024 Utility Coordination Actual TBD

Right of Way Coordination Target 6/17/2024 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/17/2024

Project Engineering Cost to Date $2,709,138 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,709,138

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,236,793

$584,056

$5,211,113

$33,620,000

$279,465,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 351002002 Category Description Program Identifier

Highway SH 99 Status Long Term Planning 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Houston County Brazoria 2

From Limit SH 288   (SEGMENT C-
3)

To Limit FORT BEND COUNTY LINE 3

Construction Cost/Estimate $151,000,000 TIER NA 4

Description Construct 4-Lane Tollway With Limited 2 2-Lane Frontage Roads And Interchanges 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2030 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 8.800 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 1/14/2014 Design 30% Complete Actual TBD

Design 60% Complete Target 12/10/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 11/5/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/3/2005 Start Design Actual 1/3/2005

Received ENV Clearance Target 12/9/2013 Received ENV Clearance Actual TBD

Utility Coordination Target 11/16/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 10/14/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/16/2015

Project Engineering Cost to Date $9,697,365 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $9,697,365

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$151,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 351002003 Category Description Program Identifier

Highway SH 99 Status Under Development 1 Category DA - Develop Authority 
(SWDA)

ADM

District Houston County Brazoria 2

From Limit AT SH 35 To Limit . 3

Construction Cost/Estimate $45,200,000 TIER NA 4

Description Construct 2 Dcs (toll) (segment b) 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 10/19/2022 Design 30% Complete Actual TBD

Design 60% Complete Target 8/30/2023 Design 60% Complete Actual TBD

Design 100% Complete Target 7/9/2024 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 8/1/2008 Start Design Actual 8/1/2008

Received ENV Clearance Target 12/9/2013 Received ENV Clearance Actual TBD

Utility Coordination Target 7/17/2024 Utility Coordination Actual TBD

Right of Way Coordination Target 6/17/2024 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 7/17/2024

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$45,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 351002004 Category Description Program Identifier

Highway SH 99 Status Long Term Planning 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Houston County Brazoria 2

From Limit AT SH 288 To Limit . 3

Construction Cost/Estimate $76,000,000 TIER NA 4

Description Construct 4 Dcs (toll) (segment c) 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2030 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 1/14/2014 Design 30% Complete Actual TBD

Design 60% Complete Target 12/10/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 11/5/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/3/2005 Start Design Actual 1/3/2005

Received ENV Clearance Target 12/9/2013 Received ENV Clearance Actual TBD

Utility Coordination Target 11/16/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 10/14/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/16/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$76,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 351003001 Category Description Program Identifier

Highway SH 99 Status Long Term Planning 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Houston County Fort Bend 2

From Limit BRAZORIA COUNTY 
LINE (SEGMENT C-2)

To Limit FM 762 3

Construction Cost/Estimate $235,100,000 TIER NA 4

Description Construct 4-Lane Tollway With Limited 2 2-Lane Frontage Roads And Interchanges 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2030 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 15.800 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 1/14/2014 Design 30% Complete Actual TBD

Design 60% Complete Target 12/10/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 11/5/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/3/2005 Start Design Actual 1/3/2005

Received ENV Clearance Target 12/9/2013 Received ENV Clearance Actual TBD

Utility Coordination Target 11/16/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 10/14/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/16/2015

Project Engineering Cost to Date $652,970 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $652,970

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$235,100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23218



Project ID 351003002 Category Description Program Identifier

Highway SH 99 Status Long Term Planning 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Houston County Fort Bend 2

From Limit FM 762 (SEGMENT C-1) To Limit US 59 (S) 3

Construction Cost/Estimate $55,381,565 TIER NA 4

Description Construct 4-Lane Tollway With Limited 2 2-Lane Frontage Roads And Interchanges 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2030 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.890 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 1/14/2014 Design 30% Complete Actual TBD

Design 60% Complete Target 12/10/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 11/5/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/3/2005 Start Design Actual 1/3/2005

Received ENV Clearance Target 12/9/2013 Received ENV Clearance Actual TBD

Utility Coordination Target 11/16/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 10/14/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/16/2015

Project Engineering Cost to Date $1,465,449 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,465,449

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$55,381,565

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23220



Project ID 351003004 Category Description Program Identifier

Highway SH 99 Status Long Term Planning 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Houston County Fort Bend 2

From Limit AT US 59 SOUTH To Limit . 3

Construction Cost/Estimate $57,000,000 TIER NA 4

Description Construct 3 Dcs (toll) (segment c) 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2030 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.250 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 1/14/2014 Design 30% Complete Actual TBD

Design 60% Complete Target 12/10/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 11/5/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/3/2005 Start Design Actual 1/3/2005

Received ENV Clearance Target 12/9/2013 Received ENV Clearance Actual TBD

Utility Coordination Target 11/16/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 10/14/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/16/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$57,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 351003005 Category Description Program Identifier

Highway SH 99 Status Long Term Planning 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Houston County Fort Bend 2

From Limit AT US 59 SOUTH To Limit . 3

Construction Cost/Estimate $19,000,000 TIER NA 4

Description Construct 1 Dc (toll) (segment c) 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2030 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.250 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 1/14/2014 Design 30% Complete Actual TBD

Design 60% Complete Target 12/10/2014 Design 60% Complete Actual TBD

Design 100% Complete Target 11/5/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/3/2005 Start Design Actual 1/3/2005

Received ENV Clearance Target 12/9/2013 Received ENV Clearance Actual TBD

Utility Coordination Target 11/16/2015 Utility Coordination Actual TBD

Right of Way Coordination Target 10/14/2015 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 11/16/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$19,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 351003006 Category Description Program Identifier

Highway SH 99 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Houston County Fort Bend 2

From Limit IH 69 To Limit S OF SANSBURY BLVD 3

Construction Cost/Estimate $5,199,905 TIER NA 4

Description Construct 2-Ln Southbound Frontage Road On Ultimate Location & Convert Existing Crabb River Rd To 
Northound Frontage Road

5

Last Update Date 12/21/2016 Bid Received Date 3/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Contact Phone 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,667,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 351004019 Category Description Program Identifier

Highway SH 99 Status Under Development 1 Category DA - Develop Authority 
(SWDA)

District Houston County Fort Bend 2

From Limit HARRIS COUNTY LINE To Limit FM 1093 (SEGMENT D) 3

Construction Cost/Estimate $88,100,000 TIER NA 4

Description Widen Existing Pavement To Ultimate 6 Lane Freeway (phase 2) 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.538 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $115,725 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $115,725

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$88,100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 351004038 Category Description Program Identifier

Highway SH 99 Status Under Development 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Houston County Fort Bend 2

From Limit AT US 59 IN SUGAR 
LAND (SEGMENT D)

To Limit . 3

Construction Cost/Estimate $39,800,000 TIER NA 4

Description Construct 4-Lane Toll Way 3rd Level Overpass 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.880 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$39,800,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23230



Project ID 351004039 Category Description Program Identifier

Highway SH 99 Status Under Development 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Houston County Fort Bend 2

From Limit AT FM 1093/WESTPARK 
TOLLWAY

To Limit INTERCHANGE 3

Construction Cost/Estimate $38,000,000 TIER NA 4

Description Construct 2 Dcs (wB-Nb,nB-Eb) (toll) (segment d) 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$38,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 351004040 Category Description Program Identifier

Highway SH 99 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1108ST)

HES

District Houston County Fort Bend 2

From Limit AT FM 1093 To Limit . 3

Construction Cost/Estimate $14,700 TIER NA 4

Description Install Advance Warning 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2010 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 3/1/2013 8

Project Note TxDOT Design 9

TxDOT Contact Name Dock Gee, P.E. Contact Phone (713)802-5405 10

Construction Company Contact THIRD COAST SERVICES LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 1/6/2011 Work Begin Date 4/9/2012

Percent of Time Used 61.50 Percent of Budget Used 30.27

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $11,654 Construction Cost  to Date $12,528

Construction Engineering Cost to 
Date

$963 Total Cost to Date $25,145

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$52,594

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 351004049 Category Description Program Identifier

Highway SH 99 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Houston County Fort Bend 2

From Limit 0.34 MILES SOUTH OF 
PEEK ROAD

To Limit  0.28 MILES NORTH OF PEEK ROAD 3

Construction Cost/Estimate $10,800,000 TIER 1 4

Description Construct Overpass And Approaches (segment D Toll) 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2020 6

Strategic Score 63.82 Total Score 84.70 7

Project Length 0.579 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 11/1/2011 Design 30% Complete Actual 11/1/2011

Design 60% Complete Target 5/11/2012 Design 60% Complete Actual 5/11/2012

Design 100% Complete Target 8/15/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 4/28/2011 Start Design Actual 4/28/2011

Received ENV Clearance Target 4/5/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 7/28/2016 Utility Coordination Actual TBD

Right of Way Coordination Target 7/28/2016 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/8/2017

Project Engineering Cost to Date $56,116 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $56,116

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$10,722,990

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 351004053 Category Description Program Identifier

Highway SH 99 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(171207)

STP

District Houston County Fort Bend 2

From Limit AT HARLEM ROAD To Limit SH 99 AT HARLEM ROAD, NB & SB 3

Construction Cost/Estimate $2,240,983 TIER NA 4

Description Add U-Turn And Left Turn Lanes And Rebuild Traffic Signals 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.551 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 1/18/2012 Design 30% Complete Actual TBD

Design 60% Complete Target 2/7/2012 Design 60% Complete Actual TBD

Design 100% Complete Target 4/10/2012 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/6/2011 Start Design Actual 7/29/2015

Received ENV Clearance Target 2/16/2012 Received ENV Clearance Actual TBD

Utility Coordination Target 1/10/2012 Utility Coordination Actual TBD

Right of Way Coordination Target 12/6/2011 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 4/10/2012

Project Engineering Cost to Date $192,016 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $192,016

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23237



Category Amount

$600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23238



Project ID 351005036 Category Description Program Identifier

Highway SH 99 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Houston County Harris 2

From Limit MORTON RANCH 
ROAD

To Limit CLAY ROAD 3

Construction Cost/Estimate $3,069,960 TIER NA 4

Description Construct Sb Frontage Road And U-Turns Local Payment To Gptc & Not To State Treasury 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.155 (mi) Estimated Completed Date 5/26/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jesse R. Garcia, P.E. Contact Phone (713)934-5900 10

Construction Company Contact HASSELL CONSTRUCTION COMPANY, INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 7/28/2016 Work Begin Date 10/24/2016

Percent of Time Used 22.68 Percent of Budget Used 25.05

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $82,174 Construction Cost  to Date $1,248,120

Construction Engineering Cost to 
Date

$26,079 Total Cost to Date $1,356,374

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23239



Category Amount

$2,473,220

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23240



Project ID 351005039 Category Description Program Identifier

Highway SH 99 Status Finalizing for Construction 1 Category 10 - Green Ribbon 
Landscape Improvement 
(1710GR)

GR

District Houston County Harris 2

From Limit HARRIS/FORT BEND 
COUNTY LINE

To Limit SOUTH MAYDE CREEK 3

Construction Cost/Estimate $1,000,000 TIER 2 4

Description Landscape Development 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 53.24 Total Score 69.15 7

Project Length 8.060 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $25,372 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $25,372

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23241



Category Amount

$780,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23242



Project ID 351005040 Category Description Program Identifier

Highway SH 99 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2202M)

District Houston County Harris 2

From Limit FORT BEND COUNTY 
LINE

To Limit IH 10 3

Construction Cost/Estimate $4,487,000 TIER NA 4

Description Install Its Equipment And Infrastructure 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23243



Category Amount

$4,487,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23244



Project ID 351005041 Category Description Program Identifier

Highway SH 99 Status Under Development 1 Category DA - Develop Authority 
(SWDA)

District Houston County Harris 2

From Limit .720 MI N KINGSLAND 
BLVD (SEGMENT D

To Limit FORT BEND COUNTY LINE 3

Construction Cost/Estimate $8,710,000 TIER NA 4

Description Widen Existing Pavement From 4 To 6 Lane Tollway (phase 2) 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.505 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23245



Category Amount

$8,710,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23246



Project ID 351006007 Category Description Program Identifier

Highway SH 99 Status Finalizing for Construction 1 Category 3 - Toll Revenue 
(TOLREV)

District Houston County Harris 2

From Limit AT SH 249 To Limit . 3

Construction Cost/Estimate $50,000,000 TIER 2 4

Description Construct 4 Dcs (toll) (segment F-1) 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $8,158 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $8,158

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23247



Category Amount

$50,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23248



Project ID 351006014 Category Description Program Identifier

Highway SH 99 Status Finalizing for Construction 1 Category 11 - District 
Discretionary (1711)

District Houston County Harris 2 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

From Limit AT FAIRFIELD VILLAGE 
AND

To Limit AT BOUDREAUX ESTATES 3

Construction Cost/Estimate $4,300,000 TIER 2 4

Description Construct Soundwall 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23249



Category Amount

$3,000,000

$1,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23250



Project ID 351007003 Category Description Program Identifier

Highway SH 99 Status Finalizing for Construction 1 Category 3 - Toll Revenue 
(TOLREV)

District Houston County Montgomery 2

From Limit IH 69 NORTH To Limit HARRIS COUNTY LINE (SEGMENT H) 3

Construction Cost/Estimate $114,600,000 TIER 1 4

Description Construct 4-Lane Tollway With Limited 2 2-Lane Frontage Roads And Interchanges 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 27.50 Total Score 67.35 7

Project Length 6.850 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 8/30/2011

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/3/2005

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $21,658,865 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $21,658,865

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23251



Category Amount

$114,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23252



Project ID 351008001 Category Description Program Identifier

Highway SH 99 Status Finalizing for Construction 1 Category 3 - Toll Revenue 
(TOLREV)

District Houston County Harris 2

From Limit MONTGOMERY C/L To Limit LIBERTY C/L (SEGMENT H) 3

Construction Cost/Estimate $38,200,000 TIER 1 4

Description Construct 4-Lane Tollway With Limited 2 2-Lane Frontage Roads And Interchanges 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 27.50 Total Score 67.35 7

Project Length 1.990 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 8/30/2011

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/3/2005

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $9,668,633 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $9,668,633

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23253



Category Amount

$38,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23254



Project ID 351009001 Category Description Program Identifier

Highway SH 99 Status Finalizing for Construction 1 Category 3 - Toll Revenue 
(TOLREV)

District Beaumont County Liberty 2

From Limit US 90 To Limit CHAMBERS C/L   (SEGMENT I-1) 3

Construction Cost/Estimate $163,000,000 TIER 1 4

Description Construct 4-Lane Tollway With Limited 2 2-Lane Frontage Roads And Interchanges 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 26.03 Total Score 59.35 7

Project Length 10.180 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 8/30/2011

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/3/2005

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $6,810,362 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $6,810,362

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23255



Category Amount

$163,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23256



Project ID 351009002 Category Description Program Identifier

Highway SH 99 Status Finalizing for Construction 1 Category 3 - Toll Revenue 
(TOLREV)

District Beaumont County Liberty 2

From Limit HARRIS C/L To Limit US 90  (SEGMENT H) 3

Construction Cost/Estimate $229,200,000 TIER 1 4

Description Construct 4-Lane Tollway With Limited 2 2-Lane Frontage Road And Interchanges 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 55.44 Total Score 70.35 7

Project Length 13.800 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 8/30/2011

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/3/2005

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $9,253,979 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $9,253,979

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23257



Category Amount

$229,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23258



Project ID 351010001 Category Description Program Identifier

Highway SH 99 Status Finalizing for Construction 1 Category 3 - Toll Revenue 
(TOLREV)

District Beaumont County Chambers 2

From Limit LIBERTY C/L To Limit IH 10 (E)   (SEGMENTI-1) 3

Construction Cost/Estimate $73,000,000 TIER 1 4

Description Construct 4-Lane Tollway With Limited 2 2-Lane Frontage Roads And Interchanges 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 26.03 Total Score 58.35 7

Project Length 4.650 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 8/30/2011

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/3/2005

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,274,263 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,274,263

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23259



Category Amount

$73,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23260



Project ID 351010016 Category Description Program Identifier

Highway SH 99 Status Finalizing for Construction 1 Category 3 - Toll Revenue 
(TOLREV)

District Beaumont County Chambers 2

From Limit 0.66 MI N OF FISHER 
RD

To Limit 0.62 MI W OF FISHER RD 3

Construction Cost/Estimate $17,410,000 TIER 1 4

Description Construct 4 Mainlane Tollway Overpass (toll) (segment I-2) 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 55.44 Total Score 73.35 7

Project Length 1.275 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Adam Jack, P.E. Contact Phone (409) 898-5740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual 8/30/2011

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 10/3/2005

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23261



Category Amount

$17,400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23262



Project ID 351401008 Category Description Program Identifier

Highway FM 1435 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District San Antonio County Uvalde 2

From Limit FM 2369 To Limit US 90 (MAIN STREET) 3

Construction Cost/Estimate $52,357 TIER 2 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 24.26 Total Score 64.75 7

Project Length 1.996 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23263



Category Amount

$52,357

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23264



Project ID 351601015 Category Description Program Identifier

Highway FM 3325 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1201M)

GAS

District Fort Worth County Parker 2

From Limit IH 20 To Limit FM 1886 3

Construction Cost/Estimate $3,283,284 TIER NA 4

Description Widen 2-12  Lanes W/8' Shoulders From Fm 1886 To White Settlement Road; Seal Coat Entire Limits 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.160 (mi) Estimated Completed Date 12/30/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name David Neeley, P.E. Contact Phone (682)229-2800 10

Construction Company Contact JAY MILLS CONTRACTING, INCORPORATED

Design 30% Complete Target 11/30/2012 Design 30% Complete Actual 11/30/2012

Design 60% Complete Target 12/19/2012 Design 60% Complete Actual 3/1/2013

Design 100% Complete Target 2/21/2013 Design 100% Complete Actual 5/1/2013

Notice to Proceed Date 1/6/2014 Work Begin Date 1/28/2014

Percent of Time Used 119.06 Percent of Budget Used 94.21

Start Design Target 5/8/2012 Start Design Actual 5/8/2012

Received ENV Clearance Target 1/23/2013 Received ENV Clearance Actual 7/1/2013

Utility Coordination Target 1/4/2013 Utility Coordination Actual 5/1/2013

Right of Way Coordination Target 1/22/2013 Right of Way Coordination Actual 5/1/2013

Project Ready to Bid Actual 5/1/2013 Project Ready to Bid Target 2/26/2013

Project Engineering Cost to Date $345,888 Construction Cost  to Date $6,674,072

Construction Engineering Cost to 
Date

$307,931 Total Cost to Date $7,327,890

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23265



Category Amount

$3,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23266



Project ID 352101013 Category Description Program Identifier

Highway FM 2837 Status Under Development 1 Category DA - Develop Authority 
(DDA)

RGC

District Waco County Mclennan 2

From Limit @ UP RR IN LORENA To Limit . 3

Construction Cost/Estimate $1,250,000 TIER NA 4

Description Construct Railroad Overpass Bridge 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.100 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23267



Category Amount

$1,250,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23268



Project ID 352101016 Category Description Program Identifier

Highway FM 2837 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1401)

District Waco County Mclennan 2

From Limit IH 35 To Limit 0.2 MI W OF IH 35 3

Construction Cost/Estimate $1,787,728 TIER NA 4

Description Intersection Operational Improvement 5

Last Update Date 12/21/2016 Bid Received Date 6/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.360 (mi) Estimated Completed Date 11/16/2015 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Solomon Thomas , P.E. Contact Phone (254)772-2890 10

Construction Company Contact BIG CREEK CONSTRUCTION, LTD.

Design 30% Complete Target 3/11/2013 Design 30% Complete Actual 3/11/2013

Design 60% Complete Target 4/1/2013 Design 60% Complete Actual 4/1/2013

Design 100% Complete Target 2/11/2014 Design 100% Complete Actual 2/4/2014

Notice to Proceed Date 8/20/2014 Work Begin Date 9/15/2014

Percent of Time Used 118.46 Percent of Budget Used 94.50

Start Design Target 2/13/2013 Start Design Actual 2/13/2013

Received ENV Clearance Target 10/4/2013 Received ENV Clearance Actual 10/4/2013

Utility Coordination Target 1/23/2014 Utility Coordination Actual 1/23/2014

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/5/2014 Project Ready to Bid Target 2/5/2014

Project Engineering Cost to Date $153,855 Construction Cost  to Date $3,536,701

Construction Engineering Cost to 
Date

$69,908 Total Cost to Date $3,760,464

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 352101018 Category Description Program Identifier

Highway FM 2837 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Waco County Mclennan 2

From Limit IH 35 To Limit PILGRIM LANE 3

Construction Cost/Estimate $13,000,000 TIER NA 4

Description Construct And Realign Four Lane Divided Roadway With Raised Median And Grade Separation At Up 
Railroad

5

Last Update Date 12/21/2016 Bid Received Date 3/1/2025 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.566 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$13,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 353202010 Category Description Program Identifier

Highway FM 3338 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Laredo County Webb 2

From Limit SH 255 To Limit FM 1472 3

Construction Cost/Estimate $153,702 TIER 2 4

Description Profile Edgeline Markings, Profile Centerline Markings 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2019 6

Strategic Score 6.91 Total Score 58.85 7

Project Length 8.153 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$153,702

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 353202011 Category Description Program Identifier

Highway FM 3338 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Laredo County Webb 2

From Limit FM 1472 To Limit SH 255 3

Construction Cost/Estimate $5,200,000 TIER 2 4

Description Restoration Of An Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2018 6

Strategic Score 22.06 Total Score 64.00 7

Project Length 7.880 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 353401011 Category Description Program Identifier

Highway FM 3470 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Waco County Bell 2

From Limit SH 201 To Limit FM 2410 3

Construction Cost/Estimate $3,489,226 TIER NA 4

Description Mill,seal And Inlay 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.221 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $75,043 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $75,043

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,480,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23278



Project ID 353401012 Category Description Program Identifier

Highway SH 201 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehab (2001)

District Waco County Bell 2

From Limit US 190 To Limit FM 3470 3

Construction Cost/Estimate $760,000 TIER 2 4

Description Mill/inlay 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2019 6

Strategic Score 35.15 Total Score 68.45 7

Project Length 2.149 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Bolin, P.E. Contact Phone (254) 867-2865 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$760,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 353801034 Category Description Program Identifier

Highway SH 242 Status Under Development 1 Category 2M - Metropolitan Area 
Corridor (2302M)

District Houston County Montgomery 2

From Limit IH 45 To Limit GREENBRIDGE DRIVE 3

Construction Cost/Estimate $19,895,000 TIER NA 4

Description Widen From 4 To 6 Lanes 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.001 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 6/6/2012 Design 30% Complete Actual TBD

Design 60% Complete Target 1/14/2013 Design 60% Complete Actual TBD

Design 100% Complete Target 6/23/2014 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/23/2011 Start Design Actual 12/23/2011

Received ENV Clearance Target 8/26/2013 Received ENV Clearance Actual TBD

Utility Coordination Target 7/8/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 9/2/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/2/2014

Project Engineering Cost to Date $1,303,119 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,303,119

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$19,895,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 353801035 Category Description Program Identifier

Highway SH 242 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Houston County Montgomery 2

From Limit NEEDHAM DRIVE To Limit FM 1314 3

Construction Cost/Estimate $38,100,000 TIER NA 4

Description Widen From 2 To 4 Lanes 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.790 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 6/7/2012 Design 30% Complete Actual TBD

Design 60% Complete Target 1/14/2013 Design 60% Complete Actual TBD

Design 100% Complete Target 6/23/2014 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/23/2011 Start Design Actual 12/23/2011

Received ENV Clearance Target 8/26/2013 Received ENV Clearance Actual TBD

Utility Coordination Target 7/8/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 9/2/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/2/2014

Project Engineering Cost to Date $897,612 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $897,612

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$38,100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 353801036 Category Description Program Identifier

Highway SH 242 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Houston County Montgomery 2

From Limit FM 1314 To Limit IH 69 3

Construction Cost/Estimate $41,381,000 TIER NA 4

Description Widen From 2 To 4 Lanes 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2021 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 9.690 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 6/7/2012 Design 30% Complete Actual TBD

Design 60% Complete Target 1/14/2013 Design 60% Complete Actual TBD

Design 100% Complete Target 6/23/2014 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/23/2011 Start Design Actual TBD

Received ENV Clearance Target 8/26/2013 Received ENV Clearance Actual TBD

Utility Coordination Target 7/8/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 9/2/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 9/2/2014

Project Engineering Cost to Date $2,057,301 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$9,828 Total Cost to Date $2,067,129

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$41,381,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 353801041 Category Description Program Identifier

Highway SH 242 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

TDC

District Houston County Montgomery 2

From Limit EAST OF THE SAN 
JACINTO RIVER BR

To Limit HICKORY ROAD 3

Construction Cost/Estimate $3,635,039 TIER NA 4

Description Planing, Base Repair, Seal And Acp 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.360 (mi) Estimated Completed Date 12/1/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Richard L. Brown P.E. Contact Phone (936)538-3300 10

Construction Company Contact ANGEL BROTHERS HOLDINGS CORP.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 7/9/2015 Design 100% Complete Actual TBD

Notice to Proceed Date 5/16/2016 Work Begin Date 7/5/2016

Percent of Time Used 74.71 Percent of Budget Used 92.08

Start Design Target 2/2/2015 Start Design Actual TBD

Received ENV Clearance Target 7/9/2015 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 2/12/2016 Project Ready to Bid Target 2/12/2016

Project Engineering Cost to Date $86,265 Construction Cost  to Date $6,710,963

Construction Engineering Cost to 
Date

$90,511 Total Cost to Date $6,887,740

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,200,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 353801044 Category Description Program Identifier

Highway SH 242 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District Houston County Montgomery 2

From Limit AT FM 1485 To Limit . 3

Construction Cost/Estimate $196,219 TIER NA 4

Description Improve Traffic Signals At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.250 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Dock Gee, P.E. Contact Phone (713)802-5405 10

Construction Company Contact THIRD COAST SERVICES LLC

Design 30% Complete Target 5/5/2015 Design 30% Complete Actual 5/5/2015

Design 60% Complete Target 6/6/2015 Design 60% Complete Actual 6/6/2015

Design 100% Complete Target 7/7/2015 Design 100% Complete Actual 7/7/2015

Notice to Proceed Date 3/8/2016 Work Begin Date 7/27/2016

Percent of Time Used 73.68 Percent of Budget Used 34.05

Start Design Target 12/3/2014 Start Design Actual 12/3/2014

Received ENV Clearance Target 9/4/2015 Received ENV Clearance Actual 9/4/2015

Utility Coordination Target 9/4/2015 Utility Coordination Actual 9/4/2015

Right of Way Coordination Target 9/4/2015 Right of Way Coordination Actual 9/4/2015

Project Ready to Bid Actual 9/7/2015 Project Ready to Bid Target 9/7/2015

Project Engineering Cost to Date $89,711 Construction Cost  to Date $141,207

Construction Engineering Cost to 
Date

$8,913 Total Cost to Date $239,832

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$259,984

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23290



Project ID 353801045 Category Description Program Identifier

Highway SH 242 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNG

District Houston County Montgomery 2

From Limit AT FM 1314 To Limit . 3

Construction Cost/Estimate $20,000,000 TIER NA 4

Description Construct Grade Separation 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2017 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $580,227 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $580,227

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$20,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 354001001 Category Description Program Identifier

Highway SH 200 Status Under Development 1 Category DA - Develop Authority 
(DDA)

18S

District Corpus Christi County San Patricio 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit SH 361 To Limit FM 1069 3 Category 11 - District 
Discretionary (1811)

Construction Cost/Estimate $10,000,000 TIER NA 4

Description New Location Roadway 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2018 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.800 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target 7/18/2016 Design 30% Complete Actual 7/18/2016

Design 60% Complete Target 2/1/2017 Design 60% Complete Actual TBD

Design 100% Complete Target 8/16/2017 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target 9/14/2017 Received ENV Clearance Actual TBD

Utility Coordination Target 8/24/2018 Utility Coordination Actual TBD

Right of Way Coordination Target 8/24/2018 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 8/24/2018

Project Engineering Cost to Date $1,163,478 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,163,478

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,000,000

$4,000,000

$4,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 354402005 Category Description Program Identifier

Highway SH 211 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District San Antonio County Bexar 2

From Limit SH 16 To Limit BEXAR/MEDINA C/L 3

Construction Cost/Estimate $141,825 TIER NA 4

Description Seal Coat And Pavement Markings 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.480 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Jessica Castiglione  , 
P.E.

Contact Phone (830)741-8024 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 5/6/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/3/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/15/2015

Notice to Proceed Date 1/29/2016 Work Begin Date 4/18/2016

Percent of Time Used 115.09 Percent of Budget Used 102.54

Start Design Target TBD Start Design Actual 1/2/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/17/2015

Utility Coordination Target TBD Utility Coordination Actual 9/15/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 9/15/2015

Project Ready to Bid Actual 9/17/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $291,092

Construction Engineering Cost to 
Date

$1,274 Total Cost to Date $292,367

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23295



Category Amount

$335,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23296



Project ID 354403002 Category Description Program Identifier

Highway SH 211 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

109

District San Antonio County Medina 2

From Limit BEXAR C/L, 2.0 MI S OF 
FM 471, N

To Limit FM 471 (CULEBRA RD) 3

Construction Cost/Estimate $4,400,000 TIER 2 4

Description Construct Two Lane Rural Highway On New Location 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 33.82 Total Score 62.75 7

Project Length 2.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 3/12/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $2,742,723 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $2,742,723

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$4,400,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 354403005 Category Description Program Identifier

Highway SH 211 Status Construction Scheduled 1 Category 8 - Highway Safety 
Improvement Program (1608)

HES

District San Antonio County Medina 2

From Limit AT FM 471 To Limit . 3

Construction Cost/Estimate $63,156 TIER NA 4

Description Install Overhead Flashing Beacon, Advance Warning Signs With Flashers At Intersection 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.200 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Daniel L. Stacks, P.E. Contact Phone 10

Construction Company Contact STAR OPERATIONS, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 9/9/2015

Design 60% Complete Target TBD Design 60% Complete Actual 10/9/2015

Design 100% Complete Target TBD Design 100% Complete Actual 11/20/2015

Notice to Proceed Date 3/1/2016 Work Begin Date TBD

Percent of Time Used 122.00 Percent of Budget Used 0.00

Start Design Target TBD Start Design Actual 7/6/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/3/2015

Utility Coordination Target TBD Utility Coordination Actual 10/15/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 10/15/2015

Project Ready to Bid Actual 11/20/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$830 Total Cost to Date $830

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$68,928

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 354404002 Category Description Program Identifier

Highway SH 211 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

109

District San Antonio County Bexar 2

From Limit FM 1957 (POTRANCO 
RD), N 2.9 MI

To Limit MEDINA C/L 3

Construction Cost/Estimate $7,000,001 TIER 2 4

Description Construct Two Lane Rural Highway On New Location 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 34.41 Total Score 62.95 7

Project Length 2.900 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 3/12/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,705,530 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,705,530

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23302



Project ID 354405001 Category Description Program Identifier

Highway SH 211 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

109

District San Antonio County Bexar 2

From Limit MEDINA C/L, 4.5 MI N 
OF FM 1957, N

To Limit MEDINA C/L, 2.0 MI S OF FM 471 3

Construction Cost/Estimate $2,600,001 TIER 2 4

Description Construct Two Lane Rural Highway On New Location 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 28.97 Total Score 61.10 7

Project Length 1.100 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 3/12/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,163,104 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,163,104

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23303



Category Amount

$2,600,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23304



Project ID 354406001 Category Description Program Identifier

Highway SH 211 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

109

District San Antonio County Medina 2

From Limit BEXAR C/L, 2.9 MI N OF 
FM 1957, N

To Limit BEXAR C/L, 4.5 MI N OF FM 1957 3

Construction Cost/Estimate $4,100,000 TIER 2 4

Description Construct Two Lane Rural Highway On New Location 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2017 6

Strategic Score 28.97 Total Score 61.10 7

Project Length 1.600 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 3/12/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $649,869 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $649,869

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23305



Category Amount

$4,100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23306



Project ID 354501005 Category Description Program Identifier

Highway FM 110 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Austin County Hays 2

From Limit SH 21 To Limit 800' EAST OF IH 35 NBFR 3

Construction Cost/Estimate $18,596,700 TIER 2 4

Description Construct Two Lanes And Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 26.03 Total Score 63.35 7

Project Length 4.320 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target 6/16/2014 Design 30% Complete Actual 6/10/2014

Design 60% Complete Target 7/3/2014 Design 60% Complete Actual 1/16/2015

Design 100% Complete Target 5/14/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/27/2013 Start Design Actual 9/27/2013

Received ENV Clearance Target 6/24/2014 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/14/2015

Project Engineering Cost to Date $56,440 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $56,440

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23307



Category Amount

$18,650,900

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23308



Project ID 354502005 Category Description Program Identifier

Highway FM 110 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

109

District Austin County Hays 2

From Limit IH 35 EAST FRONTAGE 
ROAD

To Limit 800 FT EAST OF IH 35 EAST FRT 
ROAD

3

Construction Cost/Estimate $837,881 TIER NA 4

Description Reconst & Widen Road/intersection 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.800 (mi) Estimated Completed Date 6/1/2016 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Victor Vargas, P.E. Contact Phone (512)292-2401 10

Construction Company Contact OHL USA, INC.

Design 30% Complete Target 4/23/2012 Design 30% Complete Actual 4/23/2012

Design 60% Complete Target 2/15/2013 Design 60% Complete Actual 2/15/2013

Design 100% Complete Target 4/12/2013 Design 100% Complete Actual 4/12/2013

Notice to Proceed Date 1/17/2014 Work Begin Date 6/16/2014

Percent of Time Used 137.62 Percent of Budget Used 95.35

Start Design Target 4/2/2012 Start Design Actual 4/2/2012

Received ENV Clearance Target 5/14/2013 Received ENV Clearance Actual 5/14/2013

Utility Coordination Target 4/12/2013 Utility Coordination Actual 4/12/2013

Right of Way Coordination Target 4/12/2013 Right of Way Coordination Actual 4/12/2013

Project Ready to Bid Actual 5/14/2013 Project Ready to Bid Target 5/14/2013

Project Engineering Cost to Date $574 Construction Cost  to Date $1,498,628

Construction Engineering Cost to 
Date

$2,123 Total Cost to Date $1,501,325

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23309



Category Amount

$930,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23310



Project ID 354502007 Category Description Program Identifier

Highway FM 110 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Austin County Hays 2

From Limit SH 123 To Limit CR 245 (REDWOOD ROAD) 3

Construction Cost/Estimate $11,429,000 TIER 3 4

Description Construct Two Lanes And Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 26.03 Total Score 43.55 7

Project Length 0.987 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target 5/27/2014 Design 30% Complete Actual 6/10/2014

Design 60% Complete Target 7/2/2014 Design 60% Complete Actual 1/30/2015

Design 100% Complete Target 5/1/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/27/2013 Start Design Actual 9/27/2013

Received ENV Clearance Target 6/9/2014 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/1/2015

Project Engineering Cost to Date $76,508 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $76,508

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23311



Category Amount

$7,549,278

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23312



Project ID 354502008 Category Description Program Identifier

Highway FM 110 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Austin County Hays 2

From Limit FM 621 To Limit CALDWELL COUNTY LINE 3

Construction Cost/Estimate $10,363,700 TIER 2 4

Description Construct Two Lanes And Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 26.03 Total Score 63.35 7

Project Length 2.295 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target 6/18/2014 Design 30% Complete Actual 6/18/2014

Design 60% Complete Target 9/24/2014 Design 60% Complete Actual 1/16/2015

Design 100% Complete Target 5/1/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/27/2013 Start Design Actual 9/27/2013

Received ENV Clearance Target 5/1/2015 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/1/2015

Project Engineering Cost to Date $53,450 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $53,450

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23313



Category Amount

$12,024,474

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23314



Project ID 354502009 Category Description Program Identifier

Highway FM 110 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Austin County Hays 2

From Limit CR 245 (REDWOOD 
ROAD)

To Limit FM 621 3

Construction Cost/Estimate $3,112,700 TIER 3 4

Description Construct Two Lanes And Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 26.03 Total Score 31.95 7

Project Length 1.213 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target 5/27/2014 Design 30% Complete Actual 6/10/2014

Design 60% Complete Target 7/2/2014 Design 60% Complete Actual 1/30/2015

Design 100% Complete Target 5/1/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/27/2013 Start Design Actual 9/27/2013

Received ENV Clearance Target 6/9/2014 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/1/2015

Project Engineering Cost to Date $1,566 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,566

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23315



Category Amount

$1,210,329

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23316



Project ID 354503003 Category Description Program Identifier

Highway FM 110 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Austin County Caldwell 2

From Limit SH 80 To Limit SH 21 3

Construction Cost/Estimate $19,746,700 TIER 3 4

Description Construct Two Lanes And Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 26.03 Total Score 31.95 7

Project Length 1.990 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target 6/16/2014 Design 30% Complete Actual 6/10/2014

Design 60% Complete Target 7/3/2014 Design 60% Complete Actual 1/16/2015

Design 100% Complete Target 5/14/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/27/2013 Start Design Actual 9/27/2013

Received ENV Clearance Target 6/24/2014 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/14/2015

Project Engineering Cost to Date $491 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $491

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23317



Category Amount

$5,884,100

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23318



Project ID 354503004 Category Description Program Identifier

Highway FM 110 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Austin County Caldwell 2

From Limit HAYS COUNTY LINE To Limit SH 80 3

Construction Cost/Estimate $5,455,600 TIER 3 4

Description Construct Two Lanes And Shoulders 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2019 6

Strategic Score 23.09 Total Score 30.95 7

Project Length 0.346 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Lorena Echeverria De 
Misi, P.E.

Contact Phone (512) 832-7006 10

Construction Company Contact

Design 30% Complete Target 6/18/2014 Design 30% Complete Actual 6/18/2014

Design 60% Complete Target 9/24/2014 Design 60% Complete Actual 1/16/2015

Design 100% Complete Target 5/1/2015 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/27/2013 Start Design Actual 9/27/2013

Received ENV Clearance Target 5/1/2015 Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/1/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23319



Category Amount

$2,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23320



Project ID 354703004 Category Description Program Identifier

Highway SH 121 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1312C)

14M

District Dallas County Denton 2

From Limit DALLAS/DENTON 
COUNTY LINE

To Limit NORTH OF 121 BYPASS 3

Construction Cost/Estimate $241,118 TIER NA 4

Description Construct Concrete Traffic Barrier And Transitions From Dallas County; Widen Freeway To Ten Lanes 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.243 (mi) Estimated Completed Date 9/30/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jason Mashell, P.E. Contact Phone (214)320-6240 10

Construction Company Contact OHL USA, INC.

Design 30% Complete Target 9/12/2008 Design 30% Complete Actual 9/12/2008

Design 60% Complete Target 4/5/2010 Design 60% Complete Actual 4/5/2010

Design 100% Complete Target 4/30/2013 Design 100% Complete Actual 4/30/2013

Notice to Proceed Date 9/4/2013 Work Begin Date 3/4/2014

Percent of Time Used 83.28 Percent of Budget Used 76.45

Start Design Target 7/23/2008 Start Design Actual 7/23/2008

Received ENV Clearance Target 10/6/2006 Received ENV Clearance Actual 10/6/2006

Utility Coordination Target 6/12/2013 Utility Coordination Actual 6/12/2013

Right of Way Coordination Target 6/12/2013 Right of Way Coordination Actual 6/12/2013

Project Ready to Bid Actual 6/12/2013 Project Ready to Bid Target 6/12/2013

Project Engineering Cost to Date $0 Construction Cost  to Date $186,560

Construction Engineering Cost to 
Date

$6,530 Total Cost to Date $193,091

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23321



Category Amount

$256,740

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23322



Project ID 354704001 Category Description Program Identifier

Highway SH 121 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1312C)

14M

District Dallas County Dallas 2

From Limit BUSINESS 121H To Limit DALLAS/DENTON COUNTY LINE 3

Construction Cost/Estimate $77,621 TIER NA 4

Description Transition Of Freeway Widening 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2013 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.057 (mi) Estimated Completed Date 9/30/2017 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jason Mashell, P.E. Contact Phone (214)320-6240 10

Construction Company Contact OHL USA, INC.

Design 30% Complete Target 9/12/2008 Design 30% Complete Actual 9/12/2008

Design 60% Complete Target 4/5/2010 Design 60% Complete Actual 4/5/2010

Design 100% Complete Target 4/30/2013 Design 100% Complete Actual 4/30/2013

Notice to Proceed Date 9/4/2013 Work Begin Date 3/4/2014

Percent of Time Used 83.28 Percent of Budget Used 76.45

Start Design Target 7/23/2008 Start Design Actual 7/23/2008

Received ENV Clearance Target 10/6/2006 Received ENV Clearance Actual 10/6/2006

Utility Coordination Target 6/12/2013 Utility Coordination Actual 6/12/2013

Right of Way Coordination Target 6/12/2013 Right of Way Coordination Actual 6/12/2013

Project Ready to Bid Actual 6/12/2013 Project Ready to Bid Target 6/12/2013

Project Engineering Cost to Date $0 Construction Cost  to Date $93,280

Construction Engineering Cost to 
Date

$3,260 Total Cost to Date $96,540

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23323



Category Amount

$253,899

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23324



Project ID 355001013 Category Description Program Identifier

Highway FM 3478 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1501)

PM

District Bryan County Walker 2

From Limit FM 230 To Limit FM 980 3

Construction Cost/Estimate $277,485 TIER NA 4

Description Seal Coat Consisting Of A One Course Surface Treatment 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2014 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.267 (mi) Estimated Completed Date 8/21/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Mark Shafer, P.E. Contact Phone (979)836-9359 10

Construction Company Contact NEWMAN & KENG PAVING COMPANY, INC.

Design 30% Complete Target 2/14/2014 Design 30% Complete Actual 2/14/2014

Design 60% Complete Target 3/5/2014 Design 60% Complete Actual 3/5/2014

Design 100% Complete Target 10/23/2014 Design 100% Complete Actual 7/18/2014

Notice to Proceed Date 10/9/2014 Work Begin Date 7/15/2015

Percent of Time Used 129.09 Percent of Budget Used 95.85

Start Design Target 11/18/2013 Start Design Actual 11/18/2013

Received ENV Clearance Target 8/28/2014 Received ENV Clearance Actual 6/13/2014

Utility Coordination Target 11/19/2013 Utility Coordination Actual 11/19/2013

Right of Way Coordination Target 11/18/2013 Right of Way Coordination Actual 11/18/2013

Project Ready to Bid Actual 7/18/2014 Project Ready to Bid Target 10/23/2014

Project Engineering Cost to Date $3,742 Construction Cost  to Date $528,300

Construction Engineering Cost to 
Date

$6,069 Total Cost to Date $538,110

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23325



Category Amount

$265,889

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23326



Project ID 355901004 Category Description Program Identifier

Highway SH 170 Status Long Term Planning 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

CC

District Dallas County Denton 2

From Limit TARRANT COUNTY 
LINE

To Limit SH 114 INTERCHANGE 3

Construction Cost/Estimate $21,303,332 TIER NA 4

Description Construct Six Lane Tollway Between Existing Frontage Roads 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2040 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.730 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Mo Bur, P.E. Contact Phone (214) 320-6281 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $15,816 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $15,816

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23327



Category Amount

$25,490,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23328



Project ID 355901005 Category Description Program Identifier

Highway SH 170 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1612)

District Dallas County Denton 2 Category 7 - Metropolitan 
Mobility/Rehabilitation (1607)

From Limit TARRANT COUNTY 
LINE

To Limit WEST OF SH 114 INTERCHANGE 3 Category 3 - Regional Toll 
Revenue (RTR121)

Construction Cost/Estimate $11,623,622 TIER NA 4

Description Construct Grade Separated Interchange At Parrish Ln IntersectioN-Frontage Road Bypass 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.730 (mi) Estimated Completed Date 12/31/2018 8

Project Note TxDOT Design 9

TxDOT Contact Name Barry Heard, P.E. Contact Phone (940)387-1414 10

Construction Company Contact MARIO SINACOLA & SONS EXCAVATING, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 10/16/2015

Design 60% Complete Target TBD Design 60% Complete Actual 12/4/2015

Design 100% Complete Target TBD Design 100% Complete Actual 5/6/2016

Notice to Proceed Date 9/26/2016 Work Begin Date 10/21/2016

Percent of Time Used 6.38 Percent of Budget Used 12.56

Start Design Target TBD Start Design Actual 5/11/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 6/7/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 6/7/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $936,558 Construction Cost  to Date $2,064,583

Construction Engineering Cost to 
Date

$4,654 Total Cost to Date $3,005,794

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23329



Category Amount

$8,000,000

$2,667,200

$5,332,800

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23330



Project ID 355902007 Category Description Program Identifier

Highway SH 170 Status Under Development 1 Category DA - Develop Authority 
(DDA)

District Fort Worth County Tarrant 2 Category 2M - Metropolitan Area 
Corridor (2602M)

From Limit IH 35W To Limit DENTON COUNTY LINE 3 Category 7 - Metropolitan 
Mobility/Rehabilitation (2607)

Construction Cost/Estimate $277,231,637 TIER NA 4

Description Construct 6 Lane Tollway 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2026 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.213 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name John Cordary Jr, P.E. Contact Phone (817) 370-6541 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $565,568 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $565,568

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23331



Category Amount

$251,151,637

$21,570,000

$4,510,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23332



Project ID 355902008 Category Description Program Identifier

Highway SH 170 Status Construction Scheduled 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

District Fort Worth County Tarrant 2 Category 12 - Strategic Priority 
(1612)

From Limit EAST OF ROANOKE RD To Limit DENTON COUNTY LINE 3 Category 7 - Metropolitan 
Mobility/Rehabilitation (1607)

Construction Cost/Estimate $2,761,163 TIER NA 4

Description Construct Grade Separated Interchange At Parrish Ln IntersectioN-Frontage Road Bypass 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.344 (mi) Estimated Completed Date 12/31/2018 8

Project Note TxDOT Design 9

TxDOT Contact Name Barry Heard, P.E. Contact Phone (940)387-1414 10

Construction Company Contact MARIO SINACOLA & SONS EXCAVATING, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 10/16/2015

Design 60% Complete Target TBD Design 60% Complete Actual 12/4/2015

Design 100% Complete Target TBD Design 100% Complete Actual 5/6/2016

Notice to Proceed Date 9/26/2016 Work Begin Date 10/21/2016

Percent of Time Used 6.38 Percent of Budget Used 12.56

Start Design Target TBD Start Design Actual 5/11/2014

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual 6/7/2016

Right of Way Coordination Target TBD Right of Way Coordination Actual 6/7/2016

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $157,274 Construction Cost  to Date $487,190

Construction Engineering Cost to 
Date

$1,098 Total Cost to Date $645,562

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,666,500

$2,500,000

$833,500

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 356901005 Category Description Program Identifier

Highway FM 677 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Wichita Falls County Montague 2

From Limit STATE LINE To Limit FS 677 3

Construction Cost/Estimate $97,369 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.262 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Zachary Husen, P.E. Contact Phone (940)549-0676 10

Construction Company Contact RONALD R. WAGNER & CO., LP

Design 30% Complete Target TBD Design 30% Complete Actual 6/29/2015

Design 60% Complete Target TBD Design 60% Complete Actual 7/20/2015

Design 100% Complete Target TBD Design 100% Complete Actual 9/4/2015

Notice to Proceed Date 11/24/2015 Work Begin Date 6/20/2016

Percent of Time Used 100.00 Percent of Budget Used 98.02

Start Design Target TBD Start Design Actual 6/1/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 8/9/2015

Utility Coordination Target TBD Utility Coordination Actual 7/23/2015

Right of Way Coordination Target TBD Right of Way Coordination Actual 7/23/2015

Project Ready to Bid Actual 9/4/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $232 Construction Cost  to Date $245,362

Construction Engineering Cost to 
Date

$0 Total Cost to Date $245,594

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$104,467

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 356901006 Category Description Program Identifier

Highway FM 677 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Wichita Falls County Montague 2

From Limit SP 677 To Limit 0.5 MI SOUTH OF SP 677 3

Construction Cost/Estimate $12,910 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2017 6

Strategic Score 19.12 Total Score 63.00 7

Project Length 0.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Michael Beaver, P.E. Contact Phone (940) 720-7740 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$12,910

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 357001008 Category Description Program Identifier

Highway FM 3503 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Odessa County Ector 2

From Limit IH 20 To Limit MIDLAND COUNTY LINE 3

Construction Cost/Estimate $186,290 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 6.023 (mi) Estimated Completed Date 12/20/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)336-3671 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target 4/24/2015 Design 30% Complete Actual 5/29/2015

Design 60% Complete Target 7/10/2015 Design 60% Complete Actual 7/17/2015

Design 100% Complete Target 9/1/2015 Design 100% Complete Actual 9/4/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 6/23/2016

Percent of Time Used 104.26 Percent of Budget Used 99.32

Start Design Target 4/13/2015 Start Design Actual 4/13/2015

Received ENV Clearance Target 5/6/2015 Received ENV Clearance Actual 9/16/2015

Utility Coordination Target 7/31/2015 Utility Coordination Actual 7/31/2015

Right of Way Coordination Target 7/31/2015 Right of Way Coordination Actual 7/31/2015

Project Ready to Bid Actual 9/4/2015 Project Ready to Bid Target 9/1/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $390,360

Construction Engineering Cost to 
Date

$2,066 Total Cost to Date $392,426

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$162,883

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 357001009 Category Description Program Identifier

Highway FM 3503 Status Finalizing for Construction 1 Category 2U - Urban Area 
Corridor (1702U)

District Odessa County Ector 2

From Limit JBS PARKWAY 
INTERSECTION

To Limit 0.7 MILES SOUTH 3

Construction Cost/Estimate $2,328,943 TIER 1 4

Description Realign Existing Roadway And Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2017 6

Strategic Score 48.53 Total Score 82.50 7

Project Length 0.669 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Gary J. Law, P.E. Contact Phone (432) 498-4712 10

Construction Company Contact

Design 30% Complete Target 12/16/2015 Design 30% Complete Actual 12/16/2015

Design 60% Complete Target 2/17/2016 Design 60% Complete Actual 2/17/2016

Design 100% Complete Target 5/13/2016 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/6/2015 Start Design Actual 1/6/2015

Received ENV Clearance Target 5/5/2016 Received ENV Clearance Actual TBD

Utility Coordination Target 3/3/2017 Utility Coordination Actual TBD

Right of Way Coordination Target 1/25/2017 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 3/3/2017

Project Engineering Cost to Date $183,185 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $183,185

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$2,486,357

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23342



Project ID 357002003 Category Description Program Identifier

Highway FM 3503 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

District Odessa County Midland 2

From Limit ECTOR COUNTY LINE To Limit FM 1788 3

Construction Cost/Estimate $203,208 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 11/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.143 (mi) Estimated Completed Date 12/20/2016 8

Project Note TxDOT Design 9

TxDOT Contact Name Edward R. Goebel, P.E. Contact Phone (432)336-3671 10

Construction Company Contact NORTHEASTERN PAVERS, INC.

Design 30% Complete Target 4/24/2015 Design 30% Complete Actual 5/29/2015

Design 60% Complete Target 7/10/2015 Design 60% Complete Actual 7/17/2015

Design 100% Complete Target 9/1/2015 Design 100% Complete Actual 9/4/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 6/23/2016

Percent of Time Used 104.26 Percent of Budget Used 99.32

Start Design Target 4/13/2015 Start Design Actual 4/13/2015

Received ENV Clearance Target 5/6/2015 Received ENV Clearance Actual 9/16/2015

Utility Coordination Target 7/31/2015 Utility Coordination Actual 7/31/2015

Right of Way Coordination Target 7/31/2015 Right of Way Coordination Actual 7/31/2015

Project Ready to Bid Actual 9/4/2015 Project Ready to Bid Target 9/1/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $424,677

Construction Engineering Cost to 
Date

$2,248 Total Cost to Date $426,925

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$211,125

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 357201003 Category Description Program Identifier

Highway SS 6 Status Construction Scheduled 1 Category 9 - Transportation 
Enhancement (1509TE)

TE

District El Paso County El Paso 2

From Limit SH 20 (DONIPHAN DR) To Limit DESERT SAGE ST 3

Construction Cost/Estimate $242,881 TIER NA 4

Description Wildcat Drive Community Lighting And Sidewalk Improvements 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.510 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Timothy F. Twomey, P.E. Contact Phone (915)757-5901 10

Construction Company Contact SYNERGY PROJECT CONSULTANTS, INC.

Design 30% Complete Target 8/6/2014 Design 30% Complete Actual 8/6/2014

Design 60% Complete Target 10/1/2014 Design 60% Complete Actual 10/1/2014

Design 100% Complete Target 1/5/2015 Design 100% Complete Actual 1/7/2015

Notice to Proceed Date 12/21/2015 Work Begin Date 5/16/2016

Percent of Time Used 100.00 Percent of Budget Used 107.23

Start Design Target 11/4/2013 Start Design Actual 11/4/2013

Received ENV Clearance Target 1/13/2015 Received ENV Clearance Actual 3/10/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 6/17/2015 Project Ready to Bid Target 2/13/2015

Project Engineering Cost to Date $7,731 Construction Cost  to Date $537,180

Construction Engineering Cost to 
Date

$56,171 Total Cost to Date $601,081

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$209,257

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 357201004 Category Description Program Identifier

Highway SS 6 Status Construction Scheduled 1 Category 12 - Strategic Priority 
(151205)

CMQ

District El Paso County El Paso 2 Category 9 - Transportation 
Alternatives Program (1509)

TM

From Limit SH 20 (MAIN ST) To Limit FM 1905 (ANTONIO ST) 3

Construction Cost/Estimate $1,734,404 TIER NA 4

Description Construction Of Sidewalks, Driveways, Curb Ramps, Continuous Lighting, Storm Sewer And Landscaping 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.487 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Timothy F. Twomey, P.E. Contact Phone (915)757-5901 10

Construction Company Contact LESNA CONSTRUCTION, INC.

Design 30% Complete Target TBD Design 30% Complete Actual 3/19/2015

Design 60% Complete Target TBD Design 60% Complete Actual 5/21/2015

Design 100% Complete Target TBD Design 100% Complete Actual 6/11/2015

Notice to Proceed Date 10/19/2015 Work Begin Date 1/19/2016

Percent of Time Used 99.17 Percent of Budget Used 107.68

Start Design Target TBD Start Design Actual 1/16/2015

Received ENV Clearance Target TBD Received ENV Clearance Actual 6/8/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 6/12/2015 Project Ready to Bid Target TBD

Project Engineering Cost to Date $152,966 Construction Cost  to Date $4,097,218

Construction Engineering Cost to 
Date

$202,118 Total Cost to Date $4,452,301

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$775,670

$1,184,303

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 357201005 Category Description Program Identifier

Highway SS 6 Status Construction Scheduled 1 Category 7 - Metropolitan 
Mobility/Rehabilitation (1607)

District El Paso County El Paso 2

From Limit 4TH STREET To Limit EAST OF DESERT SAGE STREET 3

Construction Cost/Estimate $198,745 TIER NA 4

Description Construction Of Crosswalks,install Of New Schl Zone Flashers Upgrade Existing Flashers, Signage, 
Striping On Wildcat dr

5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.360 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Timothy F. Twomey, P.E. Contact Phone (915)757-5901 10

Construction Company Contact TRI STATE ELECTRIC, LTD.

Design 30% Complete Target 3/3/2016 Design 30% Complete Actual 3/4/2016

Design 60% Complete Target 4/6/2016 Design 60% Complete Actual 4/6/2016

Design 100% Complete Target 5/18/2016 Design 100% Complete Actual 6/2/2016

Notice to Proceed Date 9/15/2016 Work Begin Date TBD

Percent of Time Used 0.00 Percent of Budget Used 0.00

Start Design Target 1/20/2016 Start Design Actual 1/20/2016

Received ENV Clearance Target 4/8/2016 Received ENV Clearance Actual 5/12/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 6/22/2016 Project Ready to Bid Target 6/13/2016

Project Engineering Cost to Date $629 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$118 Total Cost to Date $746

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$345,944

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 357801004 Category Description Program Identifier

Highway FM 3512 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Corpus Christi County San Patricio 2

From Limit SH 35 To Limit FM 1069 3

Construction Cost/Estimate $80,518 TIER NA 4

Description 2017 District Wide Seal Coat Project 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 2.319 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/22/2016 Design 100% Complete Actual 8/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/7/2016 Project Ready to Bid Target 9/14/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$19 Total Cost to Date $19

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$115,300

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 358101005 Category Description Program Identifier

Highway FM 3517 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Childress County Hall 2

From Limit END OF PAVEMENT 
EAST & SOUTH

To Limit SH 256 3

Construction Cost/Estimate $118,916 TIER NA 4

Description District Wide Sealcoat 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 4.648 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Chuck Steed, P.E. Contact Phone (940) 937-7191 10

Construction Company Contact

Design 30% Complete Target 1/11/2016 Design 30% Complete Actual 1/11/2016

Design 60% Complete Target 2/1/2016 Design 60% Complete Actual 2/1/2016

Design 100% Complete Target 4/12/2016 Design 100% Complete Actual 4/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 12/21/2015 Start Design Actual 12/21/2015

Received ENV Clearance Target 3/24/2016 Received ENV Clearance Actual 3/24/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 4/12/2016 Project Ready to Bid Target 4/12/2016

Project Engineering Cost to Date $379 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $379

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$190,568

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 358601006 Category Description Program Identifier

Highway SH 255 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

District Laredo County Webb 2

From Limit GSA (EB AND WB) To Limit FM 1472 3

Construction Cost/Estimate $359,210 TIER 2 4

Description Resurface Of Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 2/1/2018 6

Strategic Score 30.00 Total Score 66.70 7

Project Length 0.943 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$359,210

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 359501017 Category Description Program Identifier

Highway SH 275 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

PM

District Houston County Galveston 2

From Limit 14TH ST To Limit FERRY RD 3

Construction Cost/Estimate $813,465 TIER 1 4

Description 1  Milling, Full Depth Repair, 316 Seal Coat, 1.75  Tom Overlay, And Striping 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2017 6

Strategic Score 51.03 Total Score 81.60 7

Project Length 0.890 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $14,020 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $14,020

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$957,111

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 359501018 Category Description Program Identifier

Highway SH 275 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1901)

District Houston County Galveston 2

From Limit IH 45 To Limit AMERICAN FENCE CO 3

Construction Cost/Estimate $1,085,000 TIER 1 4

Description Base Repair, Milling, 1" Cam And 1.5" Acp Overlay 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2018 6

Strategic Score 43.24 Total Score 78.20 7

Project Length 1.210 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23359



Category Amount

$1,085,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 359501019 Category Description Program Identifier

Highway SH 275 Status Finalizing for Construction 1 Category 3 - MRD program 
(TMFPCI)

District Houston County Galveston 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit 33RD STREET To Limit 22ND STREET 3

Construction Cost/Estimate $1,535,207 TIER 2 4

Description Rehabilitation Of Existing Rd And Intersection Improvements 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 56.47 Total Score 63.50 7

Project Length 0.808 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,088,471

$272,118

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 359601008 Category Description Program Identifier

Highway SS 3 Status Finalizing for Construction 1 Category 8 - Highway Safety 
Improvement Program (1908)

HES

District Corpus Christi County Nueces 2

From Limit 2.347 MI N OF SH 358 To Limit 1.363 MI N OF SH 358 3

Construction Cost/Estimate $311,287 TIER 2 4

Description Improve Traffic Signals, Interconnect Signals 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2019 6

Strategic Score 40.29 Total Score 70.20 7

Project Length 0.980 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$311,287

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 359801003 Category Description Program Identifier

Highway FM 632 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Corpus Christi County Karnes 2

From Limit US 181 To Limit END OF STATE MAINT. 3

Construction Cost/Estimate $32,114 TIER NA 4

Description 2017 District Wide Seal Coat Project 5

Last Update Date 12/21/2016 Bid Received Date 10/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.840 (mi) Estimated Completed Date 8

Project Note TBD 9

TxDOT Contact Name Paula Sales-Evans, P.E. Contact Phone (361) 808-2222 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 8/22/2016 Design 100% Complete Actual 8/12/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual 9/8/2016

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 9/7/2016 Project Ready to Bid Target 9/14/2016

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$8 Total Cost to Date $8

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$41,770

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 360001007 Category Description Program Identifier

Highway FM 87 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1801)

PM

District Paris County Fannin 2

From Limit US 82 To Limit SH 56 3

Construction Cost/Estimate $95,000 TIER 2 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2017 6

Strategic Score 19.12 Total Score 63.00 7

Project Length 2.375 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Rick Mackey, P.E. Contact Phone (903) 737-9375 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$95,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 361301005 Category Description Program Identifier

Highway FM 881 Status Construction Scheduled 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1601)

PM

District Atlanta County Marion 2

From Limit 0.5 MI N OF SH 49 To Limit SH 49 3

Construction Cost/Estimate $22,717 TIER NA 4

Description Seal Coat 5

Last Update Date 12/21/2016 Bid Received Date 9/1/2015 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.479 (mi) Estimated Completed Date 7/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Kenneth Icenhower Contact Phone (903)838-8574 10

Construction Company Contact MISSOURI PETROLEUM PRODUCTS COMPANY LLC

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target 6/16/2015 Design 100% Complete Actual 6/16/2015

Notice to Proceed Date 1/22/2016 Work Begin Date 5/22/2016

Percent of Time Used 58.00 Percent of Budget Used 42.83

Start Design Target 1/2/2015 Start Design Actual 1/2/2015

Received ENV Clearance Target 6/18/2015 Received ENV Clearance Actual 7/21/2015

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual 7/2/2015 Project Ready to Bid Target 7/2/2015

Project Engineering Cost to Date $0 Construction Cost  to Date $21,425

Construction Engineering Cost to 
Date

$982 Total Cost to Date $22,407

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$28,400

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 362101012 Category Description Program Identifier

Highway SL 79 Status Finalizing for Construction 1 Category 1 - Preventative 
Maintenance & Rehabilitation 
(1701)

District Laredo County Val Verde 2

From Limit US 277 SOUTH To Limit US 90 NORTH 3

Construction Cost/Estimate $10,000,000 TIER 3 4

Description Rehabilitation Of An Existing Highway 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2017 6

Strategic Score 29.41 Total Score 46.70 7

Project Length 11.672 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Alberto Ramirez, P.E. Contact Phone (956) 712-7446 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $18,895 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $18,895

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$6,844,992

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 362301001 Category Description Program Identifier

Highway SH 9 Status Construction Scheduled 1 Category 3 - Proposition 14 (P14)

District Waco County Coryell 2

From Limit US 190 To Limit FM 116 3

Construction Cost/Estimate $31,147,896 TIER NA 4

Description Construct Initial TwO-Lane Of Ultimate FouR-Lane Divided For Copperas Cove Ne Relief Rte & Tank 
Destroyer Blvd Connection

5

Last Update Date 12/21/2016 Bid Received Date 12/1/2010 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 3.176 (mi) Estimated Completed Date 3/31/2017 8

Project Note TxDOT Design 9

TxDOT Contact Name Charles Smith,  P.E. Contact Phone (254)865-7115 10

Construction Company Contact LEDCOR CMI INC.

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date 1/24/2011 Work Begin Date 2/14/2011

Percent of Time Used 100.00 Percent of Budget Used 98.04

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $4,069,479 Construction Cost  to Date $69,362,146

Construction Engineering Cost to 
Date

$2,662,567 Total Cost to Date $76,094,192

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$33,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 362601001 Category Description Program Identifier

Highway SH 32 Status Finalizing for Construction 1 Category 10 - Miscellaneous 
Transportation Projects (0810)

DMO

District Pharr County Cameron 2 Category 10 - Federal 
Demonstration/Discretionary 
(1010D)

DMO

From Limit US 77/83 NEAR 
VETERANS INT. 
BRIDGE

To Limit FM 1419 (PALOMA BLANCA) 3 Category 3 - Local 
Contribution/Participation 
(LOCAL)

109

Construction Cost/Estimate $36,647,500 TIER 2 4 Category 3 - Local 
Contribution/Participation 
(LOCAL)

Description On New Location, Construct 6 Lane Divided Urban (us77/83 To East Ave) & 4 Lane Divided Urban (east 
Ave To Fm 1419)

5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 6.91 Total Score 51.85 7

Project Length 3.300 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target 8/3/2011 Design 30% Complete Actual TBD

Design 60% Complete Target 11/14/2011 Design 60% Complete Actual TBD

Design 100% Complete Target 3/21/2012 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/4/2010 Start Design Actual 1/4/2010

Received ENV Clearance Target 6/3/2011 Received ENV Clearance Actual TBD

Utility Coordination Target 2/7/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 5/25/2012 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/7/2013

Project Engineering Cost to Date $175,434 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $175,434

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$411,600

$499,915

$14,000,000

$21,735,985

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 362602001 Category Description Program Identifier

Highway SH 32 Status Finalizing for Construction 1 Category 11 - Rider (16B11) R11

District Pharr County Cameron 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

109

From Limit FM 3068 To Limit FM 3550 3

Construction Cost/Estimate $13,302,000 TIER 2 4

Description Widen To 2 Lane Divided Urban 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 6.91 Total Score 52.85 7

Project Length 2.600 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target 6/20/2011 Design 30% Complete Actual TBD

Design 60% Complete Target 11/28/2011 Design 60% Complete Actual TBD

Design 100% Complete Target 8/31/2012 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/4/2010 Start Design Actual 1/4/2010

Received ENV Clearance Target 4/29/2011 Received ENV Clearance Actual TBD

Utility Coordination Target 2/7/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 5/25/2012 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/7/2013

Project Engineering Cost to Date $147,374 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $147,374

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$5,302,000

$8,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 362603001 Category Description Program Identifier

Highway SH 32 Status Finalizing for Construction 1 Category 3 - Local 
Contribution/Participation 
(LOCAL)

109

District Pharr County Cameron 2 Category 3 - Local 
Contribution/Participation 
(LOCAL)

From Limit FM 3551 To Limit SH 4 3

Construction Cost/Estimate $2,761,640 TIER 2 4

Description On New Location, Construct 2 Lane Roadway 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2020 6

Strategic Score 6.91 Total Score 51.85 7

Project Length 0.800 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target 6/20/2011 Design 30% Complete Actual TBD

Design 60% Complete Target 11/28/2011 Design 60% Complete Actual TBD

Design 100% Complete Target 8/31/2012 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 1/4/2010 Start Design Actual 1/4/2010

Received ENV Clearance Target 4/29/2011 Received ENV Clearance Actual TBD

Utility Coordination Target 2/7/2013 Utility Coordination Actual TBD

Right of Way Coordination Target 5/25/2012 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 2/7/2013

Project Engineering Cost to Date $19,771 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $19,771

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,900,000

$803,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 362603002 Category Description Program Identifier

Highway SH 32 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District Pharr County Cameron 2

From Limit AT SH 4 To Limit . 3

Construction Cost/Estimate $14,342,922 TIER NA 4

Description Construct Overpass 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2030 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.250 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual 3/15/2013

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $1,820,577 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $1,820,577

Project Tracker
Report Date 12/21/2016 3:00:05 AM

Page: 23381



Category Amount

$14,342,921

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 362901001 Category Description Program Identifier

Highway SH 68 Status Finalizing for Construction 1 Category 12 - Strategic Priority 
(1812)

District Pharr County Hidalgo 2

From Limit US 83 To Limit FM 1925 3

Construction Cost/Estimate $55,000,000 TIER 2 4

Description Divided Rural Highway Facility 5

Last Update Date 12/21/2016 Bid Received Date 7/1/2018 6

Strategic Score 26.03 Total Score 58.35 7

Project Length 10.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $10,501,335 Construction Cost  to Date $234

Construction Engineering Cost to 
Date

$0 Total Cost to Date $10,501,569

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$55,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 362901002 Category Description Program Identifier

Highway SH 68 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District Pharr County Hidalgo 2

From Limit FM 1925 To Limit IH-69C/US281 3

Construction Cost/Estimate $73,000,000 TIER NA 4

Description Divided Rural Highway Facility (frontage Roads) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2035 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$73,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 362901003 Category Description Program Identifier

Highway SH 68 Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District Pharr County Hidalgo 2

From Limit IH-2/US83 To Limit IH-69C/US281 3

Construction Cost/Estimate $420,000,000 TIER NA 4

Description Divided Rural Highway Facility (proposed Main Lanes) 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2035 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 20.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$420,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 363201001 Category Description Program Identifier

Highway SL 195 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Pharr County Starr 2

From Limit ON NEW LOCATION, 
FM 755

To Limit FM 3167 3

Construction Cost/Estimate $44,000,000 TIER NA 4

Description Construct 4 Lane Divided Roadway 5

Last Update Date 12/21/2016 Bid Received Date 1/1/2020 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 5.700 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target 12/31/2012 Design 30% Complete Actual TBD

Design 60% Complete Target 8/29/2013 Design 60% Complete Actual TBD

Design 100% Complete Target 2/12/2014 Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 6/1/2012 Start Design Actual 6/1/2012

Received ENV Clearance Target 5/22/2014 Received ENV Clearance Actual TBD

Utility Coordination Target 2/12/2014 Utility Coordination Actual TBD

Right of Way Coordination Target 2/12/2014 Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target 5/22/2014

Project Engineering Cost to Date $976,020 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $976,020

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$44,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 363201002 Category Description Program Identifier

Highway SL 195 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Pharr County Starr 2

From Limit ON NEW LOCATION, 
FM 3167

To Limit FM 649 3

Construction Cost/Estimate $50,000,000 TIER NA 4

Description Contruct New Loop Around Rio Grande/roma 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2022 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 7.800 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $250,873 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $250,873

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$50,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 363201003 Category Description Program Identifier

Highway SL 195 Status Under Development 1 Category DA - Develop Authority 
(DDA)

CNN

District Pharr County Starr 2

From Limit ON NEW LOCATION, 
FM 649

To Limit 1.4 MI NW OF US 83/LOMA BLANCA 
INT

3

Construction Cost/Estimate $80,000,000 TIER NA 4

Description Construct New Loop Around Rio Grande City/roma 5

Last Update Date 12/21/2016 Bid Received Date 8/1/2024 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 10.500 (mi) Estimated Completed Date 8

Project Note TxDOT Design 9

TxDOT Contact Name Homer Bazan, P.E. Contact Phone (956) 702-6214 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $237,450 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $237,450

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$80,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 363501001 Category Description Program Identifier

Highway SH 249 Status Finalizing for Construction 1 Category 12 - Strategic Priority 
(1612)

District Houston County Montgomery 2 Category 12 - Strategic Priority 
(1612)

From Limit FM 1774/FM 149 IN 
PINEHURST

To Limit GRIMES COUNTY LINE 3

Construction Cost/Estimate $200,000,000 TIER 2 4

Description Construct 4 Lane Tollway In Sections 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 26.03 Total Score 60.85 7

Project Length 12.180 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $3,694,556 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $3,694,556

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$172,150,000

$20,850,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 363502001 Category Description Program Identifier

Highway SH 249 Status Finalizing for Construction 1 Category 3 - Toll Revenue 
(TOLREV)

District Bryan County Grimes 2

From Limit MONTGOMERY 
COUNTY LINE

To Limit FM 1774 IN TODD MISSION 3

Construction Cost/Estimate $46,100,000 TIER 2 4

Description Construct 4 Lane Tollway 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 33.38 Total Score 67.85 7

Project Length 2.171 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $114,840 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $114,840

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$46,100,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 363502002 Category Description Program Identifier

Highway SH 249 Status Finalizing for Construction 1 Category 3 - Texas Mobility 
Funds (TMF)

District Bryan County Grimes 2

From Limit FM 1774 To Limit SH 105 3

Construction Cost/Estimate $100,000,000 TIER 2 4

Description New Location NoN-Freeway Facility 5

Last Update Date 12/21/2016 Bid Received Date 3/1/2017 6

Strategic Score 33.38 Total Score 67.85 7

Project Length 9.436 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Chad Bohne, P.E. Contact Phone (979) 778-9710 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $401,752 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $401,752

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$100,000,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 480000093 Category Description Program Identifier

Highway VA Status Long Term Planning 1 Category 9 - Transportation 
Enhancement (1609TE)

TE

District Design County Travis 2

From Limit MCKINNEY FALLS 
STATE PARK

To Limit VISITOR'S CENTER RENOVATION 3

Construction Cost/Estimate $419,200 TIER NA 4

Description Construct & Update Buildings, Kiosks & Interpretive Centers At Four Historic El Camino Real Sites, Mgr. 
By Tpwd.

5

Last Update Date 12/21/2016 Bid Received Date 6/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Contact Phone 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $7,306 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $7,306

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$419,200

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 480000101 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 9 - Transportation 
Enhancement (1609TE)

TE

District Design County Travis 2

From Limit MISSION TEJAS STATE 
PARK

To Limit VISITOR CENTER 3

Construction Cost/Estimate $1,975,000 TIER NA 4

Description Construct & Update Buildings, Kiosks & Interpretive Centers At Four Historic El Camino Real Sites, Mgr. 
By Tpwd.

5

Last Update Date 12/21/2016 Bid Received Date 8/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Contact Phone 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $5,891 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,891

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$827,250

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 480000102 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 9 - Transportation 
Enhancement (remaining 
SAFETEA-LU funds) (1709TE)

TE

District Design County Travis 2

From Limit GOLIAD STATE PARK & 
HISTORIC SITE

To Limit VISITOR CENTER 3

Construction Cost/Estimate $1,655,200 TIER NA 4

Description Construct & Update Buildings, Kiosks & Interpretive Centers At Four Historic El Camino Real Sites, Mgr. 
By Tpwd.

5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Contact Phone 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $6,993 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $6,993

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$427,060

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 480000103 Category Description Program Identifier

Highway VA Status Construction Scheduled 1 Category 9 - Transportation 
Enhancement (remaining 
SAFETEA-LU funds) (1709TE)

TE

District Design County Travis 2

From Limit MISSION ROSARIO 
HISTORIC SITE

To Limit KIOSK 3

Construction Cost/Estimate $175,000 TIER NA 4

Description Construct & Update Buildings, Kiosks & Interpretive Centers At Four Historic El Camino Real Sites, Mgr. 
By Tpwd.

5

Last Update Date 12/21/2016 Bid Received Date 11/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.000 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Contact Phone 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $5,740 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $5,740

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$7,490

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 500000111 Category Description Program Identifier

Highway VA Status Long Term Planning 1 Category PA - Plan Authority 
(PLAN)

District Trans 
Planning/programng

County Travis 2

From Limit VARIOUS LOCATIONS 
DISRICTWIDE

To Limit . 3

Construction Cost/Estimate $3,500,000 TIER NA 4

Description Various Studies To Include Its, Design, Traffic And Other Feasibility Studies On Major Corridors 5

Last Update Date 12/21/2016 Bid Received Date 12/1/2016 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Contact Phone 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $0 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $0

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$3,500,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 800015015 Category Description Program Identifier

Highway MH Status Construction Scheduled 1 Category 12 - Strategic Priority 
(1112A)

District San Antonio County Bexar 2 Category 3 - Proposition 12 (P12)

From Limit WURZBACH PARKWAY 
ON NEW LOCATION

To Limit WEST AVE TO JONES MALTSBERGER 3

Construction Cost/Estimate $48,594,617 TIER NA 4

Description Construct 4 Lane Divided Roadway On New Location 5

Last Update Date 12/21/2016 Bid Received Date 4/1/2011 6

Strategic Score 0.00 Total Score 0.00 7

Project Length 1.679 (mi) Estimated Completed Date 11/18/2015 8

Project Note TxDOT Design 9

TxDOT Contact Name Eddie Reyes, P.E. Contact Phone (210)633-1401 10

Construction Company Contact WILLIAMS BROTHERS CONSTRUCTION CO., INC.

Design 30% Complete Target 9/1/2010 Design 30% Complete Actual 7/8/2010

Design 60% Complete Target 2/2/2011 Design 60% Complete Actual 9/9/2010

Design 100% Complete Target 7/3/2011 Design 100% Complete Actual 2/2/2011

Notice to Proceed Date 6/14/2011 Work Begin Date 7/6/2011

Percent of Time Used 99.10 Percent of Budget Used 99.22

Start Design Target 6/1/2010 Start Design Actual 3/22/2010

Received ENV Clearance Target 8/1/2011 Received ENV Clearance Actual 4/16/2010

Utility Coordination Target 7/1/2011 Utility Coordination Actual 12/20/2010

Right of Way Coordination Target 8/1/2011 Right of Way Coordination Actual 4/16/2010

Project Ready to Bid Actual 2/2/2011 Project Ready to Bid Target 8/4/2011

Project Engineering Cost to Date $5,330,176 Construction Cost  to Date $106,511,822

Construction Engineering Cost to 
Date

$5,051,852 Total Cost to Date $116,893,849

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$55,289,647

$14,710,353

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 817012001 Category Description Program Identifier

Highway MH Status Finalizing for Construction 1 Category 12 - Strategic Priority 
(1712)

TDC

District Houston County Harris 2 Category 7 - Metropolitan 
Mobility/Rehabilitation (1707)

From Limit ON HEMPSTEAD RD, 
0.059 MI W OF 12

To Limit ST TO E OF WASHINGTON-KATY 
SPLIT

3 Category 2M - Metropolitan Area 
Corridor  (1702M)

TDC

Construction Cost/Estimate $56,716,173 TIER 2 4

Description Constr 6-Ln Divided (raised Median) Urban St Facility -Phase 2 Of 2 With Auto Pump Station And Rr Line 
With Underpasses

5

Last Update Date 12/21/2016 Bid Received Date 2/1/2017 6

Strategic Score 28.97 Total Score 55.25 7

Project Length 1.023 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Bill Brudnick, P.E. Contact Phone (713) 802-5031 10

Construction Company Contact

Design 30% Complete Target 4/9/2012 Design 30% Complete Actual 1/13/2012

Design 60% Complete Target 12/10/2012 Design 60% Complete Actual 8/15/2014

Design 100% Complete Target 8/28/2013 Design 100% Complete Actual 10/25/2016

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target 9/1/2011 Start Design Actual 10/22/2010

Received ENV Clearance Target 11/21/2012 Received ENV Clearance Actual 10/22/2010

Utility Coordination Target 8/11/2014 Utility Coordination Actual 10/5/2016

Right of Way Coordination Target 8/11/2014 Right of Way Coordination Actual 4/5/2015

Project Ready to Bid Actual 1/31/2017 Project Ready to Bid Target 8/11/2014

Project Engineering Cost to Date $13,831,278 Construction Cost  to Date $184,104

Construction Engineering Cost to 
Date

$0 Total Cost to Date $14,015,383

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$8,700,000

$15,000,000

$29,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Project ID 840815006 Category Description Program Identifier

Highway MH Status Finalizing for Construction 1 Category 6 - Bridge Program 
(1806)

OFF

District San Antonio County Comal 2

From Limit IN NEW BRAUNFELS 
ON SAN ANTONIO ST

To Limit AT COMAL RIVER 3

Construction Cost/Estimate $2,300,000 TIER 2 4

Description Rehabilitate Bridge & Approaches 5

Last Update Date 12/21/2016 Bid Received Date 5/1/2018 6

Strategic Score 49.56 Total Score 54.55 7

Project Length 0.001 (mi) Estimated Completed Date 8

Project Note This project is being developed by non-TxDOT resources.  Estimates have been provided to TxDOT by 
these resources.

9

TxDOT Contact Name Jonathan Bean, P.E. Contact Phone (210) 615-5825 10

Construction Company Contact

Design 30% Complete Target TBD Design 30% Complete Actual TBD

Design 60% Complete Target TBD Design 60% Complete Actual TBD

Design 100% Complete Target TBD Design 100% Complete Actual TBD

Notice to Proceed Date TBD Work Begin Date TBD

Percent of Time Used Percent of Budget Used

Start Design Target TBD Start Design Actual TBD

Received ENV Clearance Target TBD Received ENV Clearance Actual TBD

Utility Coordination Target TBD Utility Coordination Actual TBD

Right of Way Coordination Target TBD Right of Way Coordination Actual TBD

Project Ready to Bid Actual TBD Project Ready to Bid Target TBD

Project Engineering Cost to Date $198,884 Construction Cost  to Date $0

Construction Engineering Cost to 
Date

$0 Total Cost to Date $198,884

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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Category Amount

$1,300,000

Project Tracker
Report Date 12/21/2016 3:00:05 AM
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